
From: Mark Rogaczewski
To: Jennifer Mickle; Ramona Christensen; Mark Taylor; Pat Seurer
Subject: New TFN
Date: Monday, September 24, 2012 6:36:07 AM

 Jennifer,

Please assign a new TFN to Ramaco Wyoming Coal Company - New Coal Notification
Application.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
E_Salverson
Text Box
Brook 6a



From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Ramona Christensen; Mark Taylor; Pat Seurer
Subject: Re: New TFN
Date: Monday, September 24, 2012 6:45:36 AM

Mark~

I assigned TFN 5 4/355 to this request.  Please send the original package to
our attention.

Thanks    Jen

On Mon, Sep 24, 2012 at 6:36 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

 Jennifer,

Please assign a new TFN to Ramaco Wyoming Coal Company - New Coal
Notification Application.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Ramona Christensen; Mark Taylor; Pat Seurer
Subject: Re: New TFN
Date: Tuesday, September 25, 2012 8:44:14 AM

Thanks

On Mon, Sep 24, 2012 at 6:44 AM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Mark~

I assigned TFN 5 4/355 to this request.  Please send the original package to
our attention.

Thanks    Jen

On Mon, Sep 24, 2012 at 6:36 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

 Jennifer,

Please assign a new TFN to Ramaco Wyoming Coal Company - New Coal
Notification Application.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming coal Co LLC
Date: Wednesday, September 26, 2012 12:20:13 PM

We have an acceptable $18,000 CD.  I am assuming it belongs to TFN 5/4/355, but
have not seen the file yet.

 
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Deanna Hill; Mark Taylor
Subject: Re: Ramaco Wyoming coal Co LLC
Date: Friday, September 28, 2012 10:04:13 AM

You are correct - TFN is 5 4/355.  Package should arrive in Cheyenne soon.

Mark

On Wed, Sep 26, 2012 at 12:19 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
We have an acceptable $18,000 CD.  I am assuming it belongs to TFN 5/4/355,
but have not seen the file yet.

 
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking spreadsheets for September 2012
Date: Monday, October 01, 2012 9:10:44 AM
Attachments: TFN Report.xls

September_2012.xlsx

Nancy & Carol,
 
Attached are the spreadsheets concerning the TFN tracking through September. I've
confirmed with Ramona that all numbers are up to date.
Thank you
 
Becky

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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workload table

								MAINTENANCE				Form options				NEW APPLICATIONS										TOTALS

						Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE,										Forms 10, 1UIC, 4, 9CN, 9DN, 5RD,

						9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN,										Conversion, LOA, AME, NEW, NEW&3

						9DNASUMP, NSR, PERF STD EVAL,

						REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

				report dates		# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog - # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period		pending & prelim TFNs		inactive TFNs		terminated, reclassified or deleted TFNs end of report period

				Objectives in gov's backlog reduct plan based on 2005 data								161										41

				2011 YTD 07/01/2010 - 12/28/2010		166		194		13		338				61		46		17		99				227		240		30		437		467				N/A

				12/28/2010-1/31/2010		28		21		17		236				6		7		24		98				34		28		41		334		375				92

				2/1/2011-2/28/2011		26		26		23		207				11		1		26		82				37		27		49		289		338				6		6 terminated TFNs from previous month maintenance backlog

				3/1/2011-3/31/2011		31		44		22		179				13		7		25		78				44		51		47		257		304				10		10 terminated TFNs, 3 new and 7 maintenance

				4/1/2011-4/30/2011		26		17		24		198				14		6		29		88				40		23		53		286		339				3		3 terminated maintenance TFNs

				5/1/2011-5/31/2011		31		20		24		188				16		9		32		85				47		29		56		273		329				4		4 terminated maintenance TFNs

				6/1/2011-6/30/2011		35		34		26		194				12		13		27		89				47		47		53		283		336		4		7		3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

				7/1/2011-7/31/2011		39		18		25		202				9		15		26		80				48		33		51		282		333		5		5		4 teminated TFS, 1 reclassified to inactive

				8/1/2011-8/31/2011		20		42		25		173				11		10		26		81				31		52		51		254		305		5		3		3 terminated TFNs, 0 reclass to inactive

				9/1/2011-9/30/2011		26		24		25		171				12		12		25		81				38		36		50		252		302		4		3		3 terminated, 1 new and 2 maintenance

				10/1/2011-10/31/2011		26		27		26		161				8		3		23		82				34		30		49		243		292		8		9		9 terminated, 3 new and 6 maintenance

				11/1/2011-11/30/2011		27		27		24		163				4		8		23		82				31		35		47		245		292		10		4		4 terminated maintenance TFNs

				12/1/2011-12/31/2011		20		25		26		157				7		4		20		81				27		29		46		238		284		13		3		3 terminated, 1 new and 2 maintenance TFNs

				1/1/2012-1/31/2012		31		20		27		162				10		7		20		81				41		27		47		243		290		13		5		5 terminated, 1 new and 4 maintenance TFNs

				2/1/2012-2/29/2012		40		20		27		176				11		6		22		84				51		26		49		260		309		13		2		2 terminated, 2 maintenance TFNs

				3/1/2012-3/31/2012		39		31		27		177				5		14		24		75				44		45		51		252		303		12		5		5 terminated, 5 maintenance TFNs

				4/1/2012-4/30/2012		33		28		29		178				6		5		24		72				39		33		53		250		303		12		1		1 terminated, 1 maintenance TFNs

				5/1/2012-5/31/2012		37		29		28		178				19		7		28		83				56		36		56		261		317		12		2		2 terminated, 2 maintenance TFNs

				6/1/2012-6/30/2012		28		28		29		175				12		3		29		85				40		31		58		260		318		12		3		3 terminated, 3 new TFNs

				7/1/2012-7/31/2012		31		23		30		177				11		8		31		88				42		31		60		265		325		12		5		5 terminated TFNs, 1 new and 4 maintenance

				8/1/2012-8/31/2012		32		33		29		168				8		14		30		79				40		47		59		247		306		12		5		5 terminated maintenance TFNs

				9/1/2012-9/30/2012		29		21		29		170				8		6		31		79				37		27		60		249		309		13		4		4 terminated TFNs, 1 new and 3 maintenance





TFN graph

				Maintenance		New		Year				Maintenance Goal		New Goal

				236		98		1/11				161		41

				207		82		2/11				161		41

				179		78		3/11				161		41

				198		88		4/11				161		41

				188		85		5/11				161		41

				194		89		6/11				161		41

				202		80		7/11				161		41

				173		81		8/11				161		41

				171		81		9/11				161		41

				161		82		10/11				161		41

				163		82		11/11				161		41

				157		81		12/11				161		41

				162		81		1/12				161		41

				176		84		2/12				161		41

				177		75		3/12				161		41

				178		72		4/12				161		41

				178		83		5/12				161		41

				175		85		6/12				161		41

				177		88		7/12				161		41

				168		79		8/12				161		41

				170		79		9/12				161		41
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PENDING MAINTENANCE AND NEW TFNS




September 2012

		Pending TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0321		G K CONST INC, 		2		BE		5 - 1 - 299		2/1/12				P		3		main

		PT0758		MCGARVIN MOBERLY CONST CO, OWL CREEK		2		GR		5 - 6 - 346		8/8/12				P		3		main

		PT0267		RAPID CONST CO LLC, COLONY		3		BE		5 - 4 - 224		2/22/11				P		3		main

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		PT0533		GOOD MINING CO LLC, 		2		BE		5 - 4 - 344		8/2/12				P		1T&3		main

		PT0724		MEADOW CANYON READY MIX, FEAR PIT		2		SG		5 - 5 - 337		7/5/12				P		1T&3		main

		CN0123		ANTELOPE COAL LLC, 		1		CO		5 - 6 - 315		4/5/12				P		9CNUPDATE		main

		CN0096		BLACK BUTTE COAL CO, 		2		CO		5 - 1 - 322		5/2/12				P		9CNUPDATE		main

		DN0300		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 343		7/26/12				P		9DNUPDATE		main

		DN0381		BOOTHEEL PROJECT (THE), BLM		1		UR		5 - 3 - 288		12/7/11				P		9DNUPDATE		main

		DN0236		CAMECO RESOURCES(POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 341		7/20/12				P		9DNUPDATE		main

		DN0371		N F U WYOMING LLC, LC NORTH		2		UR		5 - 4 - 250		6/8/11				P		9DNUPDATE		main

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 221		2/3/11				P		9DNUPDATE		main

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		2		UR		5 - 4 - 306		2/27/12				P		9DNUPDATE		main

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		2		UR		5 - 4 - 331		6/5/12				P		9DNUPDATE		main

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 2 - 257		7/6/11				P		BON		main

		PT0215		J T L GROUP INC, CASPER PIT		1		SG		4 - 4 - 384		9/20/07				P		BON		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		DN0236		RIO ALGOM MINING CORP, 		1		UR		4 - 6 - 020		1/22/02				P		BON		main

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2		CO		5 - 1 - 338		7/6/12				P		BON		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 258		7/8/11				P		BON		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 5 - 190		9/1/10				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 6 - 190		9/1/10				P		IBR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 6 - 335		6/25/12				P		IBR		main

		PT0278		M I LLC, 		2		UR		5 - 1 - 342		7/20/12				P		IBR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 4 - 349		8/17/12				P		IBR		main

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		3		CO		5 - 3 - 312		3/22/12				P		MAJ		main

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		1		BE		5 - 6 - 342		7/25/12				P		MAJ		main

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		1		BE		5 - 2 - 317		4/6/12				P		MAJ		main

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 3 - 340		7/17/12				P		MAJ		main

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		2		CO		5 - 3 - 299		2/2/12				P		MAJ		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		SG		5 - 5 - 291		5/11/12				P		MAJ		main

		PT0321		WYO BEN INC, 		2		BE		5 - 4 - 198		10/7/10				P		MAJ		main

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		3		CO		5 - 3 - 335		6/22/12				P		MAJ		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		4 - 3 - 373		7/17/07				P		MIN		main

		PT0478		COGEMA MINING CO, WILLOW CREEK		3		UR		4 - 1 - 399		12/11/07				P		MIN		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 350		8/23/12				P		MIN		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		4 - 3 - 170		8/6/04				P		MIN		main

		PT0294		WILLITS, COLLEEN & HABERMAN, CYNTHIA, 		1		SG		3 - 1 - 390		6/25/01				P		MIN		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 6 - 344		8/3/12				P		NSR		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 297		1/23/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 1 - 297		1/20/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 5 - 344		8/2/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 313		3/23/12				P		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		5 - 2 - 347		8/10/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		2		CO		3 - 6 - 366		2/7/01				P		NSR		main

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		2		CO		5 - 6 - 060		10/9/08				P		NSR		main

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 124		9/21/09				P		NSR		main

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		3		BE		5 - 1 - 339		7/12/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 3 - 131		1/7/04				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 310		3/19/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 322		5/4/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 2 - 303		2/13/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 260		7/18/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 241		4/27/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 238		4/13/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 259		7/12/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 345		8/3/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 222		2/10/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 272		9/7/11				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 340		7/16/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 175		6/24/10				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 4 - 132		10/21/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 110		7/8/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 119		8/17/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 121		8/17/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 259		7/12/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 141		12/16/09				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 331		6/5/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 331		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 4 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 330		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES, INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 348		8/15/12				P		NSR		main

		RD0017		CARBON COUNTY UCG INC, 		1		CG		5 - 6 - 343		4/20/12				P		NSR		main

		PT0478		COGEMA MINING INC, WILLOW CREEK		3		UR		5 - 2 - 022		4/9/08				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 236		4/12/11				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 1 - 335		6/21/12				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 3 - 141		12/15/09				P		NSR		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		3 - 4 - 238		12/17/98				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 337		7/3/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 341		7/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 6 - 326		5/17/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 5 - 299		2/3/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 4 - 154		3/5/10				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 1 - 347		8/10/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 348		8/14/12				P		NSR		main

		PT0245		G P GYPSUM CORP, 		2		GY		4 - 3 - 035		4/22/02				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 322		5/4/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 318		4/18/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		2		UR		5 - 4 - 313		3/28/12				P		NSR		main

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		1				5 - 4 - 327		5/21/12				P		NSR		main

		PT0739		MCMURRY READY MIX CO, WYUTE		1		SG		5 - 5 - 282		11/7/11				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 6 - 330		6/4/12				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 4 - 329		5/29/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 2 - 048		7/28/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 3 - 065		10/24/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 6 - 291		7/3/06				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 4 - 332		1/22/07				P		NSR		main

		PT0687		POWER RESOURCES INC, GAS HILLS PROJECT		2		UR		4 - 6 - 385		9/12/07				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 380		8/29/07				P		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 1 - 251		12/30/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 232		11/16/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 261		4/23/99				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 2 - 288		9/27/99				P		NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		4 - 1 - 179		10/4/04				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 123		9/14/09				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 3 - 350		8/27/12				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 295		1/13/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 338		7/11/12				P		NSR		main

		PT0349		UMETCO MINERALS CORP, 		2		UR		3 - 1 - 258		4/6/99				P		NSR		main

		DN0060		UMETCO MINERALS CORP, 		2		UR		4 - 1 - 137		2/11/04				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 277		10/10/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 6 - 281		10/28/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 350		8/29/12				P		NSR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 5 - 272		9/16/11				P		NSR		main

		PT0764		WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK 		3		CO		5 - 2 - 223		2/15/11				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 213		12/20/10				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 293		1/6/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 4 - 340		7/17/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 6 - 350		8/30/12				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 311		10/5/06				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 308		9/27/06				P		PERF STD EVAL		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 5 - 343		7/30/12				P		PERF STD EVAL		main

		PT0377		ARCH OF WY, LLC, SEMINOE II		1		CO		5 - 3 - 294		1/11/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 3 - 314		3/30/12				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 267		8/15/11				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 6 - 280		10/26/11				P		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		1		SH		5 - 6 - 320		4/30/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		ST		5 - 6 - 349		8/23/12				P		PERF STD EVAL		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 293		1/11/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		3		GO		5 - 2 - 264		7/29/11				P		REN		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0225		FREITAG, DAVID C, 		2		GO		5 - 1 - 337		6/28/12				P		REN		main

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		2		GO		5 - 6 - 296		1/19/12				P		REN		main

		LE0211		GREAT WESTERN DIAMOND CO, 		1		DI		5 - 4 - 343		7/30/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		1		CO		5 - 6 - 285		3/21/12				P		REN		main

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 184		8/3/11				P		REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 350		8/29/12				P		RGS		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 3 - 066		10/30/08				P		RGS		main

		PT0550		TRITON COAL CO LLC, NORTH ROCHELLE		3		CO		5 - 3 - 311		3/21/12				P		SB		main

		PT0377		ARCH OF WYOMING, LLC, SEMINOE II		1		CO		5 - 6 - 336		6/27/12				P		SCR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 322		5/2/12				P		SEEFILE		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 233		3/24/11				P		SEEFILE		main

		ET0559		HEBDON CONST, HEBDON		2		GR		5 - 6 - 209		11/30/10				P		SEEFILE		main

		5 1/33		NATION, KEN, 		1		UN		5 - 1 - 033		5/16/08				P		SEEFILE		main		170

		5		BASIC ENERGY SERV LP, LABARGE SIMS		2		GR		5 - 3 - 330		5/24/12				P		4		new

		5		DEAN, LAWRENCE, 		2		GO		5 - 1 - 340		7/16/12				P		4		new

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 325		5/14/12				P		4		new

		5		CHUNG, WILLIAM, 		2		SG		5 - 1 - 334		7/6/12				P		10		new

		5 1/43		DEAVER IRRIGATION, 		2		GR		5 - 4 - 173		6/17/10				P		10		new

		ET1544		DICKAU GRADING LLC, 		1		GR		5 - 2 - 337		6/29/12				P		10		new

		5 1/69		FULLER CONST, 		3		SG		5 - 5 - 347		8/10/12				P		10		new

		ET1378		NORTH STAR ENERGY & CONST LLC, FRADY		3		SC		5 - 3 - 323		5/7/12				P		10		new

		ET1328		NORTH STAR ENERGY & CONST LLC, CURUTCHET		3		GR		5 - 6 - 345		8/8/12				P		10		new

		ET1350		NORTH STAR ENERGY CONST LLC, SAMS		3		SC		5 - 2 - 323		5/7/12				P		10		new

		5		PALLESEN CONST INC, 		2		GR		5 - 1 - 292		1/3/12				P		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		5		TERRY R PITT CONST, 		1		SG		5 - 3 - 349		8/16/12				P		10		new

		ET1394		WOOD GROUP/MO SERV INC, BOW & ARROW RANCH		3		SC		5 - 1 - 161		4/14/10				P		10		new

		ET1453		WOOD GROUP/MO SERV INC, CHRISTIAN		3		GR		5 - 1 - 265		8/1/11				P		10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 3/77		LINC ENERGY, 		3		CG		5 - 5 - 128		10/8/09				P		5RD		new

		CN0085		ANADARKO HOLDING CO, 		2		CO		4 - 2 - 306		9/7/06				P		9CN		new

		5 1/57		BLACK BUTTE COAL CO, LEUCITE HILLS		2		CO		5 - 6 - 340		7/19/12				P		9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		5 1/58		STRATHMORE RESOURCES US LTD, 		2		UR		5 - 6 - 347		8/13/12				P		9DN		new

		DN0410		TITAN IRON ORE CORPORATION, 		1		UN		5 - 2 - 331		6/4/12				P		9DN		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 6 - 261		7/26/11				P		AME		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 2 - 335		8/20/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 2 - 197		10/1/10				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 246		5/25/11				P		AME		new

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 3 - 321		5/1/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 055		9/10/08				P		AME		new

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		4 - 5 - 343		11/4/11				P		AME		new

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 6 - 090		12/8/10				P		AME		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 1 - 241		4/29/11				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 4 - 341		7/20/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 6 - 292		1/5/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 6 - 329		5/30/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 1 - 184		8/4/10				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 5 - 240		4/28/11				P		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 3 - 277		10/10/11				P		AME		new

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 197		10/4/10				P		AME		new

		PT0278		M I LLC, 		2		UR		5 - 6 - 341		7/20/12				P		AME		new

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		1		LI		5 - 1 - 110		9/22/11				P		AME		new

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 095		4/30/09				P		AME		new

		ET1546		PINNACLE MATERIALS INC, BRIGHT		1		LI		5 - 1 - 298		1/25/12				P		AME		new

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 5 - 325		5/11/12				P		AME		new

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3		SG		5 - 3 - 298		1/30/12				P		AME		new

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 5 - 166		5/12/10				P		AME		new

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 172		1/24/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 225		2/24/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 231		3/14/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 298		2/1/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 154		3/9/10				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 295		1/17/12				P		AME		new

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 277		10/7/11				P		AME		new

		PT0737		A PLEASANT CONST, PLEASANT PIT		2		SG		5 - 2 - 267		8/12/11				P		NEW&3		new

		5		AGGREGATE SOLUTIONS LLC, 		3		SG		5 - 1 - 166		5/11/10				P		NEW&3		new

		5 1/16		ALEXANDER CONST CO, 		1		SG		5 - 2 - 032		5/11/10				P		NEW&3		new

		5 1/95		ARARAT ROCK PRODUCTS OF WY, 		3		SG		5 - 2 - 190		7/27/11				P		NEW&3		new

		5 2/75		AUC LLC, RENO CREEK PROJECT		3		UR		5 - 4 - 150		2/17/10				P		NEW&3		new

		5 1/72		BIG HORN REDI MIX INC, 		2		GR		5 - 4 - 287		12/1/11				P		NEW&3		new

		5 1/36		BIG HORN SERV LLC, ANKNEY		3		SG		5 - 5 - 180		7/21/10				P		NEW&3		new

		5		C C C SERV LLC, CAMINO GRAVEL QUARRY		3		SG		5 - 2 - 232		3/22/11				P		NEW&3		new

		5		CANYON CONCRETE SAND & GRAVEL LTD LLC, 		2		GR		5 - 3 - 313		3/26/12				P		NEW&3		new

		5		DAN HART PATROL SERV, 		3		LI		5 - 2 - 248		6/1/11				P		NEW&3		new

		5		GOOD, BRIAN, 		2		BE		5 - 2 - 268		8/17/11				P		NEW&3		new

		ET1031		GROSCH, P E CONST INC, 		2		SG		5 - 2 - 302		2/14/12				P		NEW&3		new

		5 1/11		HETTINGER LLC, 		3		SG		5 - 6 - 066		2/23/09				P		NEW&3		new

		5 1/66		MCGARVIN MOBERLY CONST CO, 		2		GR		5 - 5 - 330		6/1/12				P		NEW&3		new

		5		MCMURRY READY MIX, EASTFORK RANCH		2		SG		5 - 1 - 237		6/29/11				P		NEW&3		new

		5 1/95		MULLINAX CONCRETE SERV CO INC, WAGNER DRAW		3		SG		5 - 3 - 286		11/23/11				P		NEW&3		new

		5		OFTEDAL CONST INC, MULE SHOE PIT #1		1		SG		5 - 1 - 350		8/23/12				P		NEW&3		new

		5		PINE BLUFFS GRAVEL & EXCAVATING INC, 		1		LI		5 - 3 - 334		6/14/12				P		NEW&3		new

		5 1/80		R S T SAND & GRAVEL, 		2		SG		5 - 2 - 161		4/15/10				P		NEW&3		new

		4 3/95		ROCK SPRINGS MINERAL PROCESSING INC, GARRETT		1		BE		4 - 6 - 190		12/20/04				P		NEW&3		new

		5		SEARLE BROS CONST CO, LEUCITE		2		SG		5 - 1 - 267		8/12/11				P		NEW&3		new

		5 2/87		STRATA ENERGY INC, ROSS ISR		3		UR		5 - 5 - 217		1/14/11				P		NEW&3		new

		5 1/30		URANIUM ONE AMERICAS INC, LUDEMAN		1		UR		5 - 5 - 149		2/11/10				P		NEW&3		new

		5 1/44		URANIUM ONE VENTURES USA INC, ANTELOPE/JAB		2		UR		5 - 1 - 044		7/11/08				P		NEW&3		new

		5 3/62		WILLITS CO INC, 		1		ST		5 - 3 - 062		10/15/08				P		NEW&3		new

		5 1/21		WILSON BROS CONST INC, 		2		BE		5 - 6 - 125		9/28/09				P		NEW&3		new		79
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Received

		TFNs received September 1 through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 357		9/28/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main		29

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 1/59		PEABODY POWDER RIVER MINING LLC, 		1		CO		5 - 6 - 357		9/28/12				P		9CN		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12						9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new		8
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Approved

		TFNs approved through September 1 through 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 6 - 302		2/15/12		9/4/12				IBR		main

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 3 - 344		8/1/12		9/5/12				MIN		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 1 - 349		8/16/12		9/6/12				NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 201		10/20/10		9/6/12				NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 345		8/7/12		9/6/12				NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0278		M I LLC, 		2		BE		5 - 3 - 111		7/13/09		9/6/12				NSR		main

		PT0347		PACER CORP, 		1		FD		4 - 3 - 314		10/18/06		9/19/12				NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 6 - 321		5/2/12		9/14/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 351		8/30/12		9/14/12				NSR		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 5 - 313		3/30/12		9/5/12				REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 342		7/19/12		9/19/12				SB		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 311		3/21/12		9/19/12				SB		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 1 - 312		3/21/12		9/19/12				SB		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		5 - 2 - 312		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 2 - 311		3/21/12		9/19/12				SB		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 1 - 311		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 3 - 342		7/19/12		9/19/12				SBR		main

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 351		8/31/12		9/12/12				SBR		main		21

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12		9/28/12				10		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12		9/28/12				9CN		new

		PT0799		ARARAT ROCK PRODUCTS OF WY, PINE RIDGE PIT		3		SG		4 - 1 - 350		4/16/07		9/18/12				NEW&3		new

		PT0798		CROELL REDI MIX INC, SHELL CREEK		3		GR		5 - 1 - 189		5/3/11		9/14/12				NEW&3		new

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		1		SS		5 - 6 - 121		8/23/10		9/21/12				NEW&3		new		6
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Preliminary

		Preliminary TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		1		FD		5 - 3 - 316		4/5/12				Preliminary		BON		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 2 - 304		2/22/12				Preliminary		MAJ		main

		PT0489		COTTER CORP, CHARLIE PROJECT		3		UR		5 - 3 - 266		8/11/11				Preliminary		MAJ		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 4 - 068		11/7/08				Preliminary		MAJ		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		5 - 2 - 017		3/12/08				Preliminary		NSR		main

		PT0585		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 332		6/11/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES, SMITH RANCH PROJECT		1		UR		5 - 2 - 276		10/3/11				Preliminary		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 315		4/2/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 101		6/4/09				Preliminary		NSR		main

		PT0707		CROELL REDI MIX INC, WILLIS PIT		1		SG		5 - 5 - 336		6/27/12				Preliminary		NSR		main

		PT0218		EXXON CO USA, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 234		11/23/98				Preliminary		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 5 - 091		4/30/03				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 293		1/6/12				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 293		1/6/12				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 093		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 103		6/11/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 1 - 094		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 5 - 152		2/25/10				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 221		1/28/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 3 - 237		4/6/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 237		4/6/11				Preliminary		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 290		10/14/99				Preliminary		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 3 - 262		7/27/11				Preliminary		NSR		main

		PT0381		TITAN URANIUM USA INC, SHEEP MOUNTAIN		2		UR		5 - 4 - 165		5/7/10				Preliminary		NSR		main

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		3		UR		5 - 3 - 216		1/7/11				Preliminary		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 1 - 289		6/28/06				Preliminary		PERF STD EVAL		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 326		5/15/12				Preliminary		SEEFILE		main

		5		URANIUM ONE, ALLEMAND ROSS		1		UR		5 - 1 - 224		2/17/11				Preliminary		SEEFILE		main		29

		5 4/63		BENNETT, R S CONST INC, DEER HILL		2		SG		5 - 4 - 063		10/17/08				Preliminary		10		new

		5 1/79		MAGNA ENERGY SERVICES LLC, 		1		SG		5 - 3 - 236		4/1/11				Preliminary		10		new

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		STRID MARBLE & GRANITE CO, 		1		FD		5 - 3 - 338		7/9/12				Preliminary		10		new

		5 1/66		BIG BEAR MINING INC, 		2		GO		5 - 3 - 197		10/4/10				Preliminary		9DN		new

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 3 - 160		4/8/10				Preliminary		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 255		6/30/11				Preliminary		AME		new

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 4 - 247		5/30/11				Preliminary		AME		new

		PT0632		CAMECO RESOURCES (POWER RESOURCES DBA), NORTH BUTTE ISL PROJECT		3		UR		5 - 3 - 328		5/24/12				Preliminary		AME		new

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA) , SMITH RANCH PROJECT		1		UR		5 - 6 - 100		6/1/09				Preliminary		AME		new

		PT0379		CHEVRON MINING INC, KEMMERER		2		CO		5 - 1 - 122		9/4/09				Preliminary		AME		new

		PT0464		GENERAL CHEMICAL (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 172		6/10/10				Preliminary		AME		new

		PT0704		GROVES, URBAN H, GROVES PIT		3		GR		5 - 5 - 338		7/9/12				Preliminary		AME		new

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		1		GE		5 - 1 - 207		11/15/10				Preliminary		AME		new

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 183		1/18/05				Preliminary		AME		new

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		1		BE		5 - 4 - 278		10/13/11				Preliminary		AME		new

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 2 - 324		5/8/12				Preliminary		AME		new

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2		SG		5 - 3 - 208		11/16/10				Preliminary		AME		new

		5		AGGREGATE SOLUTIONS, 		3		SC		5 - 3 - 329		5/25/12				Preliminary		NEW		new

		5		CROSSHAIR ENERGY CORP, JUNIPER RIDGE		1		UR		5 - 1 - 351		8/30/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING, POTTER		1		BE		5 - 2 - 341		7/19/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING INC, OIL MOUNTAIN		1		BE		5 - 2 - 330		5/29/12				Preliminary		NEW		new

		5		STONE WHOLESALE INC, 		1		ST		5 - 2 - 307		6/22/12				Preliminary		NEW		new

		4		STRATHMORE RESOURCES US LTD, LOWER GAS HILLS MINE		2		UR		4 - 1 - 396		11/20/07				Preliminary		NEW		new

		5		CABALLO GRANDE LLC, 		3		CO		5 - 1 - 206		11/10/10				Preliminary		NEW&3		new

		5 1/82		CAMECO RESOURCES (POWER RESOURCES DBA), RUBY RANCH		3		UR		5 - 4 - 328		5/24/12				Preliminary		NEW&3		new

		5		CROELL REDI MIX INC, RULE PIT		3		SG		5 - 1 - 294		1/11/12				Preliminary		NEW&3		new

		5 1/37		RARE ELEMENT RESOURCES, BEAR LODGE		3		RE		5 - 6 - 221		2/7/11				Preliminary		NEW&3		new

		4		ROCK SPRINGS MINERAL PROCESSING INC, INGALLS BENTONITE CLAIM		1		BE		4 - 2 - 309		9/21/06				Preliminary		NEW&3		new

		5		SHEPHERD, GARY A, 		2		RE		5 - 1 - 310		3/15/12				Preliminary		NEW&3		new

		5 1/53		WIND RIVER MATERIALS, 		2		SG		5 - 6 - 317		4/13/12				Preliminary		NEW&3		new		31

																		60				60
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Inactive

		Inactive TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 327		1/8/07				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 4 - 275		4/26/06				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 275		4/26/06				Inactive		BON		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		2 - 1 - 356		1/27/94				Inactive		BON		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 3 - 116		8/7/09				Inactive		NSR		main

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 021		4/7/08				Inactive		NSR		main

		PT0305		LIEN, PETE & SONS INC, 		1		LI		3 - 2 - 162		10/20/97				Inactive		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 4 - 293		7/11/06				Inactive		NSR		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		4 - 6 - 101		6/9/03				Inactive		NSR		main

		PT0295		SIMON CONTRACTORS, 		1		SG		5 - 1 - 071		11/20/08				Inactive		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 1 - 277		5/3/06				Inactive		PERF STD EVAL		main		12

		PT0278		M I LLC, 		2		BE		4 - 1 - 253		1/11/06				Inactive		AME		new		1

																		13				13
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Terminated

		Terminated TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 5 - 311		3/21/12				T		SB		main

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3		CO		5 - 5 - 342		7/25/12				T		BON		main

		PT0271		JACOBS RANCH COAL LLC, JACOBS RANCH		3		CO		5 - 4 - 311		3/21/11				T		SB		main		3

		5		WEEDEN CONSTRUCTION LLC, 		1		LI		5 - 2 - 343		7/26/12				T		10		new		1

																		4				4
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MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # 
prelim 
TFNs 
end of 
report 
period

backlog ‐ 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # prelim 
TFNs end 
of report 
period

backlog = 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

# 
prelim 
TFNs 
end of 
report 
period

backlog = 
# pending 
TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of September 30, 2012

Permit Company, Mine Dist Min TFN # Recd Approved Term Stat Form
class

PT0321 G K CONST INC,  2 BE 5 ‐ 1 ‐ 299 2/1/2012 P 3 main

PT0758 MCGARVIN MOBERLY CONST CO, OWL CREEK 2 GR 5 ‐ 6 ‐ 346 8/8/2012 P 3 main
PT0267 RAPID CONST CO LLC, COLONY 3 BE 5 ‐ 4 ‐ 224 2/22/2011 P 3 main

PT0345 UR‐ENERGY USA CORP, SHIRLEY BASIN 1 UR 5 ‐ 2 ‐ 355 9/21/2012 P 1T main
PT0356 UR‐ENERGY USA INC, LUCKY MC 2 UR 5 ‐ 3 ‐ 355 9/21/2012 P 1T main
PT0533 GOOD MINING CO LLC,  2 BE 5 ‐ 4 ‐ 344 8/2/2012 P 1T&3 main

PT0724 MEADOW CANYON READY MIX, FEAR PIT 2 SG 5 ‐ 5 ‐ 337 7/5/2012 P 1T&3 main
CN0123 ANTELOPE COAL LLC,  1 CO 5 ‐ 6 ‐ 315 4/5/2012 P 9CNUPDATE main
CN0096 BLACK BUTTE COAL CO,  2 CO 5 ‐ 1 ‐ 322 5/2/2012 P 9CNUPDATE main
DN0300 BLACK HILLS BENTONITE LLC,  1 LN 5 ‐ 1 ‐ 343 7/26/2012 P 9DNUPDATE main
DN0381 BOOTHEEL PROJECT (THE), BLM 1 UR 5 ‐ 3 ‐ 288 12/7/2011 P 9DNUPDATE main

DN0236
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 341 7/20/2012 P 9DNUPDATE main
DN0371 N F U WYOMING LLC, LC NORTH 2 UR 5 ‐ 4 ‐ 250 6/8/2011 P 9DNUPDATE main
DN0253 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 221 2/3/2011 P 9DNUPDATE main

DN0411
STRATHMORE RESOURCES US LTD, S BLACK 
MOUNTAIN

2 UR 5 ‐ 4 ‐ 306 2/27/2012 P 9DNUPDATE main

DN0404
STRATHMORE RESOURCES US LTD, LOCO LEE/DAY 
LOMA

2 UR 5 ‐ 4 ‐ 331 6/5/2012 P 9DNUPDATE main

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 2 ‐ 257 7/6/2011 P BON main
PT0215 J T L GROUP INC, CASPER PIT 1 SG 4 ‐ 4 ‐ 384 9/20/2007 P BON main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 357 9/28/2012 P BON main
DN0236 RIO ALGOM MINING CORP,  1 UR 4 ‐ 6 ‐ 020 1/22/2002 P BON main

PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2 CO 5 ‐ 1 ‐ 338 7/6/2012 P BON main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 258 7/8/2011 P BON main
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 352 9/6/2012 P IBR main

PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 2 BE 5 ‐ 4 ‐ 352 9/10/2012 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 5 ‐ 190 9/1/2010 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 6 ‐ 190 9/1/2010 P IBR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 6 ‐ 335 6/25/2012 P IBR main
PT0278 M I LLC,  2 UR 5 ‐ 1 ‐ 342 7/20/2012 P IBR main



PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 4 ‐ 349 8/17/2012 P IBR main

PT0486
GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS 
MINE

3 CO 5 ‐ 3 ‐ 312 3/22/2012 P MAJ main

PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 1 BE 5 ‐ 6 ‐ 342 7/25/2012 P MAJ main

PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 1 BE 5 ‐ 2 ‐ 317 4/6/2012 P MAJ main

PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 3 ‐ 340 7/17/2012 P MAJ main

PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 2 CO 5 ‐ 3 ‐ 299 2/2/2012 P MAJ main
PT0292 SUGARLAND PARTNERS LLC,  1 SG 5 ‐ 5 ‐ 291 5/11/2012 P MAJ main
PT0321 WYO BEN INC,  2 BE 5 ‐ 4 ‐ 198 10/7/2010 P MAJ main

PT0232
WYODAK RESOURCES DEVELOPMENT CORP, 
WYODAK

3 CO 5 ‐ 3 ‐ 335 6/22/2012 P MAJ main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 4 ‐ 3 ‐ 373 7/17/2007 P MIN main
PT0478 COGEMA MINING CO, WILLOW CREEK 3 UR 4 ‐ 1 ‐ 399 12/11/2007 P MIN main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 350 8/23/2012 P MIN main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 4 ‐ 3 ‐ 170 8/6/2004 P MIN main

PT0294 WILLITS, COLLEEN & HABERMAN, CYNTHIA,  1 SG 3 ‐ 1 ‐ 390 6/25/2001 P MIN main
PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 6 ‐ 344 8/3/2012 P NSR main

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 5 ‐ 351 9/5/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 297 1/23/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 1 ‐ 297 1/20/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 5 ‐ 344 8/2/2012 P NSR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 1 ‐ 313 3/23/2012 P NSR main
PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 5 ‐ 2 ‐ 347 8/10/2012 P NSR main
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 4 ‐ 357 9/28/2012 P NSR main
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 2 CO 3 ‐ 6 ‐ 366 2/7/2001 P NSR main
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS  2 CO 5 ‐ 6 ‐ 060 10/9/2008 P NSR main
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 5 ‐ 124 9/21/2009 P NSR main

PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 3 BE 5 ‐ 1 ‐ 339 7/12/2012 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 4 ‐ 3 ‐ 131 1/7/2004 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 5 ‐ 5 ‐ 353 9/17/2012 P NSR main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 310 3/19/2012 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 310 3/19/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES DBA), 
HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 310 3/19/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 322 5/4/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 2 ‐ 303 2/13/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 260 7/18/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 241 4/27/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 238 4/13/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 259 7/12/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 345 8/3/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 222 2/10/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 272 9/7/2011 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 6 ‐ 354 9/20/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 340 7/16/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 175 6/24/2010 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 4 ‐ 132 10/21/2009 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 110 7/8/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 1 ‐ 119 8/17/2009 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 3 ‐ 121 8/17/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 259 7/12/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 141 12/16/2009 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 331 6/5/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 331 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 4 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 330 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES, INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 348 8/15/2012 P NSR
main

RD0017 CARBON COUNTY UCG INC,  1 CG 5 ‐ 6 ‐ 343 4/20/2012 P NSR main
PT0478 COGEMA MINING INC, WILLOW CREEK 3 UR 5 ‐ 2 ‐ 022 4/9/2008 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 236 4/12/2011 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 1 ‐ 335 6/21/2012 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 3 ‐ 141 12/15/2009 P NSR main
PT0334 ENERGY DEVELOPMENT CO, EDC 1 CO 3 ‐ 4 ‐ 238 12/17/1998 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 337 7/3/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 341 7/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 5 ‐ 354 9/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 6 ‐ 326 5/17/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 5 ‐ 299 2/3/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 4 ‐ 154 3/5/2010 P NSR main



PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 1 ‐ 347 8/10/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 348 8/14/2012 P NSR main
PT0245 G P GYPSUM CORP,  2 GY 4 ‐ 3 ‐ 035 4/22/2002 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 322 5/4/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 318 4/18/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 2 ‐ 352 9/6/2012 P NSR main
PT0451 KENNECOTT URANIUM CO, BIG EAGLE 2 UR 5 ‐ 4 ‐ 313 3/28/2012 P NSR main

PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 1 5 ‐ 4 ‐ 327 5/21/2012 P NSR main
PT0739 MCMURRY READY MIX CO, WYUTE 1 SG 5 ‐ 5 ‐ 282 11/7/2011 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 6 ‐ 330 6/4/2012 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 3 ‐ 354 9/19/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 4 ‐ 329 5/29/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 2 ‐ 353 9/13/2012 P NSR main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 5 ‐ 355 9/24/2012 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 2 ‐ 048 7/28/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 3 ‐ 065 10/24/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 6 ‐ 291 7/3/2006 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 4 ‐ 332 1/22/2007 P NSR main

PT0687 POWER RESOURCES INC, GAS HILLS PROJECT 2 UR 4 ‐ 6 ‐ 385 9/12/2007 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 5 ‐ 380 8/29/2007 P NSR main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 3 ‐ 1 ‐ 251 12/30/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 232 11/16/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 261 4/23/1999 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 2 ‐ 288 9/27/1999 P NSR main

PT0477 SHOSHONE COAL CORP, SHOSHONE #1 1 CO 5 ‐ 5 ‐ 352 9/11/2012 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 4 ‐ 1 ‐ 179 10/4/2004 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 123 9/14/2009 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 3 ‐ 350 8/27/2012 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 2 ‐ 295 1/13/2012 P NSR main



PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 5 ‐ 356 9/27/2012 P NSR main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 338 7/11/2012 P NSR main
PT0349 UMETCO MINERALS CORP,  2 UR 3 ‐ 1 ‐ 258 4/6/1999 P NSR main
DN0060 UMETCO MINERALS CORP,  2 UR 4 ‐ 1 ‐ 137 2/11/2004 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 277 10/10/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 6 ‐ 281 10/28/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 350 8/29/2012 P NSR main
PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 5 ‐ 272 9/16/2011 P NSR main

PT0764 WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK  3 CO 5 ‐ 2 ‐ 223 2/15/2011 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 213 12/20/2010 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 293 1/6/2012 P NSR main

PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 3 CO 5 ‐ 6 ‐ 355 9/24/2012 P NSR main

PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3 CO 5 ‐ 6 ‐ 352 9/13/2012 P PERF STD EVAL main

PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 4 ‐ 340 7/17/2012 P PERF STD EVAL main

PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 6 ‐ 350 8/30/2012 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 311 10/5/2006 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 308 9/27/2006 P PERF STD EVAL main

PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 5 ‐ 343 7/30/2012 P PERF STD EVAL main

PT0377 ARCH OF WY, LLC, SEMINOE II 1 CO 5 ‐ 3 ‐ 294 1/11/2012 P PERF STD EVAL main

PT0331 ARCH OF WYOMING LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 314 3/30/2012 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 267 8/15/2011 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 6 ‐ 280 10/26/2011 P PERF STD EVAL main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 356 9/24/2012 P PERF STD EVAL main

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 1 SH 5 ‐ 6 ‐ 320 4/30/2012 P PERF STD EVAL main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 353 9/13/2012 P PERF STD EVAL main

PT0292 SUGARLAND PARTNERS LLC,  1 ST 5 ‐ 6 ‐ 349 8/23/2012 P PERF STD EVAL main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 293 1/11/2012 P PERF STD EVAL main



PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 3 CO 5 ‐ 6 ‐ 353 9/17/2012 P PERF STD EVAL main

LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 3 GO 5 ‐ 2 ‐ 264 7/29/2011 P REN main
LE0280 EUCON CORP,  1 UN 5 ‐ 2 ‐ 354 9/17/2012 P REN main
LE0225 FREITAG, DAVID C,  2 GO 5 ‐ 1 ‐ 337 6/28/2012 P REN main

LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 2 GO 5 ‐ 6 ‐ 296 1/19/2012 P REN main
LE0211 GREAT WESTERN DIAMOND CO,  1 DI 5 ‐ 4 ‐ 343 7/30/2012 P REN main

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 355 9/21/2012 P REN main
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 1 CO 5 ‐ 6 ‐ 285 3/21/2012 P REN main

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 184 8/3/2011 P REN main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 350 8/29/2012 P RGS main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 066 10/30/2008 P RGS main

PT0550 TRITON COAL CO LLC, NORTH ROCHELLE 3 CO 5 ‐ 3 ‐ 311 3/21/2012 P SB main
PT0377 ARCH OF WYOMING, LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 336 6/27/2012 P SCR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 2 ‐ 322 5/2/2012 P SEEFILE main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 233 3/24/2011 P SEEFILE main
ET0559 HEBDON CONST, HEBDON 2 GR 5 ‐ 6 ‐ 209 11/30/2010 P SEEFILE main

5  1/33 NATION, KEN,  1 UN 5 ‐ 1 ‐ 033 5/16/2008 P SEEFILE main 170
5      BASIC ENERGY SERV LP, LABARGE SIMS 2 GR 5 ‐ 3 ‐ 330 5/24/2012 P 4 new
5      DEAN, LAWRENCE,  2 GO 5 ‐ 1 ‐ 340 7/16/2012 P 4 new

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 325 5/14/2012 P 4 new
5      CHUNG, WILLIAM,  2 SG 5 ‐ 1 ‐ 334 7/6/2012 P 10 new

5  1/43 DEAVER IRRIGATION,  2 GR 5 ‐ 4 ‐ 173 6/17/2010 P 10 new
ET1544 DICKAU GRADING LLC,  1 GR 5 ‐ 2 ‐ 337 6/29/2012 P 10 new

5  1/69 FULLER CONST,  3 SG 5 ‐ 5 ‐ 347 8/10/2012 P 10 new

ET1378 NORTH STAR ENERGY & CONST LLC, FRADY 3 SC 5 ‐ 3 ‐ 323 5/7/2012 P 10 new

ET1328 NORTH STAR ENERGY & CONST LLC, CURUTCHET 3 GR 5 ‐ 6 ‐ 345 8/8/2012 P 10 new

ET1350 NORTH STAR ENERGY CONST LLC, SAMS 3 SC 5 ‐ 2 ‐ 323 5/7/2012 P 10 new
5      PALLESEN CONST INC,  2 GR 5 ‐ 1 ‐ 292 1/3/2012 P 10 new
5      SAMSON RESOURCES CO,  2 GR 5 ‐ 1 ‐ 356 9/24/2012 P 10 new
5      TERRY R PITT CONST,  1 SG 5 ‐ 3 ‐ 349 8/16/2012 P 10 new

ET1394
WOOD GROUP/MO SERV INC, BOW & ARROW 
RANCH

3 SC 5 ‐ 1 ‐ 161 4/14/2010 P 10 new



ET1453 WOOD GROUP/MO SERV INC, CHRISTIAN 3 GR 5 ‐ 1 ‐ 265 8/1/2011 P 10 new

ET1336
YELLOWSTONE LANDSCAPING INC, KARST HEART 
MTN

2 GR 5 ‐ 4 ‐ 354 9/19/2012 P 10 new
5  3/77 LINC ENERGY,  3 CG 5 ‐ 5 ‐ 128 10/8/2009 P 5RD new

CN0085 ANADARKO HOLDING CO,  2 CO 4 ‐ 2 ‐ 306 9/7/2006 P 9CN new
5  1/57 BLACK BUTTE COAL CO, LEUCITE HILLS 2 CO 5 ‐ 6 ‐ 340 7/19/2012 P 9CN new

5  1/59
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), WEST SHIRLEY BASIN

1 UR 5 ‐ 6 ‐ 351 9/5/2012 P 9DN
new

5  1/58 STRATHMORE RESOURCES US LTD,  2 UR 5 ‐ 6 ‐ 347 8/13/2012 P 9DN new
DN0410 TITAN IRON ORE CORPORATION,  1 UN 5 ‐ 2 ‐ 331 6/4/2012 P 9DN new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 6 ‐ 261 7/26/2011 P AME new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 2 ‐ 335 8/20/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 2 ‐ 197 10/1/2010 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 246 5/25/2011 P AME new

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 3 ‐ 321 5/1/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 055 9/10/2008 P AME new
PT0525 ANTELOPE COAL LLC, ANTELOPE 1 CO 4 ‐ 5 ‐ 343 11/4/2011 P AME new
PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 6 ‐ 090 12/8/2010 P AME new
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 3 ‐ 356 9/25/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 1 ‐ 241 4/29/2011 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 4 ‐ 341 7/20/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 6 ‐ 292 1/5/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 6 ‐ 329 5/30/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 1 ‐ 184 8/4/2010 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 5 ‐ 240 4/28/2011 P AME new
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 3 ‐ 277 10/10/2011 P AME new

DN0236
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 197 10/4/2010 P AME new
PT0278 M I LLC,  2 UR 5 ‐ 6 ‐ 341 7/20/2012 P AME new

PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 1 LI 5 ‐ 1 ‐ 110 9/22/2011 P AME new

PT0569
PEABODY POWDER RIVER MINING LLC, NORTH 
ANTELOPE/ROCHELLE MINE

1 CO 5 ‐ 6 ‐ 095 4/30/2009 P AME new
ET1546 PINNACLE MATERIALS INC, BRIGHT 1 LI 5 ‐ 1 ‐ 298 1/25/2012 P AME new



PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 5 ‐ 325 5/11/2012 P AME new

PT0720
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
INC DBA), WEDIN PIT

3 SG 5 ‐ 3 ‐ 298 1/30/2012 P AME new

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 5 ‐ 166 5/12/2010 P AME new
PT0599 WESTERN FUELS WY INC, DRY FORK 3 CO 5 ‐ 4 ‐ 172 1/24/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 225 2/24/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 231 3/14/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 298 2/1/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 154 3/9/2010 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 295 1/17/2012 P AME new

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 277 10/7/2011 P AME new
PT0737 A PLEASANT CONST, PLEASANT PIT 2 SG 5 ‐ 2 ‐ 267 8/12/2011 P NEW&3 new

5      AGGREGATE SOLUTIONS LLC,  3 SG 5 ‐ 1 ‐ 166 5/11/2010 P NEW&3 new
5  1/16 ALEXANDER CONST CO,  1 SG 5 ‐ 2 ‐ 032 5/11/2010 P NEW&3 new
5  1/95 ARARAT ROCK PRODUCTS OF WY,  3 SG 5 ‐ 2 ‐ 190 7/27/2011 P NEW&3 new
5  2/75 AUC LLC, RENO CREEK PROJECT 3 UR 5 ‐ 4 ‐ 150 2/17/2010 P NEW&3 new
5  1/72 BIG HORN REDI MIX INC,  2 GR 5 ‐ 4 ‐ 287 12/1/2011 P NEW&3 new
5  1/36 BIG HORN SERV LLC, ANKNEY 3 SG 5 ‐ 5 ‐ 180 7/21/2010 P NEW&3 new

5      C C C SERV LLC, CAMINO GRAVEL QUARRY 3 SG 5 ‐ 2 ‐ 232 3/22/2011 P NEW&3 new

5      CANYON CONCRETE SAND & GRAVEL LTD LLC,  2 GR 5 ‐ 3 ‐ 313 3/26/2012 P NEW&3 new
5      DAN HART PATROL SERV,  3 LI 5 ‐ 2 ‐ 248 6/1/2011 P NEW&3 new
5      GOOD, BRIAN,  2 BE 5 ‐ 2 ‐ 268 8/17/2011 P NEW&3 new

ET1031 GROSCH, P E CONST INC,  2 SG 5 ‐ 2 ‐ 302 2/14/2012 P NEW&3 new
5  1/11 HETTINGER LLC,  3 SG 5 ‐ 6 ‐ 066 2/23/2009 P NEW&3 new
5  1/66 MCGARVIN MOBERLY CONST CO,  2 GR 5 ‐ 5 ‐ 330 6/1/2012 P NEW&3 new

5      MCMURRY READY MIX, EASTFORK RANCH 2 SG 5 ‐ 1 ‐ 237 6/29/2011 P NEW&3 new

5  1/95
MULLINAX CONCRETE SERV CO INC, WAGNER 
DRAW

3 SG 5 ‐ 3 ‐ 286 11/23/2011 P NEW&3 new

5      OFTEDAL CONST INC, MULE SHOE PIT #1 1 SG 5 ‐ 1 ‐ 350 8/23/2012 P NEW&3 new

5      PINE BLUFFS GRAVEL & EXCAVATING INC,  1 LI 5 ‐ 3 ‐ 334 6/14/2012 P NEW&3 new
5  1/81 R S T SAND & GRAVEL,  2 SG 5 ‐ 2 ‐ 161 4/15/2010 P NEW&3 new

4  3/95
ROCK SPRINGS MINERAL PROCESSING INC, 
GARRETT

1 BE 4 ‐ 6 ‐ 190 12/20/2004 P NEW&3 new
5      SEARLE BROS CONST CO, LEUCITE 2 SG 5 ‐ 1 ‐ 267 8/12/2011 P NEW&3 new



5  2/87 STRATA ENERGY INC, ROSS ISR 3 UR 5 ‐ 5 ‐ 217 1/14/2011 P NEW&3 new

5  1/30 URANIUM ONE AMERICAS INC, LUDEMAN 1 UR 5 ‐ 5 ‐ 149 2/11/2010 P NEW&3 new

5  1/44 URANIUM ONE VENTURES USA INC, ANTELOPE/JAB 2 UR 5 ‐ 1 ‐ 044 7/11/2008 P NEW&3 new
5  3/62 WILLITS CO INC,  1 ST 5 ‐ 3 ‐ 062 10/15/2008 P NEW&3 new
5  1/21 WILSON BROS CONST INC,  2 BE 5 ‐ 6 ‐ 125 9/28/2009 P NEW&3 new 79
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From: Bob Giurgevich
To: Mark Rogaczewski; Larry Barbula
Cc: Joe Gerlach
Subject: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Thursday, January 10, 2013 2:50:08 PM
Attachments: WDEQ-LQD meeting Goal Suggestions.docx

Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

mailto:bob@atcwyo.com
mailto:Mark.Rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:joe@atcwyo.com

[bookmark: _GoBack]Topic:  Prospective meeting among RAMACO, ATC and WDEQ/LQD District III personnel

Suggested Goals:

1. RAMACO will frame the meeting as general, informational outreach to WDEQ/LQD.  RAMACO emphasizes that the meeting is not a pre-application process as outlined in WDEQ/LQD Guideline No. 24.  RAMACO (and ATC) suggest presence of the District III Supervisor and Assistant Supervisors only; the presence of other technical staff is premature at this juncture.

2. RAMACO personnel will provide very general information concerning their coal ownership and the overlying surface owners.

3. RAMACO personnel will provide a very broad overview of their prospective (and select) surface coal mine pit areas (Zones).  RAMACO will present their top tier Zones; all prospective Zones would not be presented at this initial meeting.

4. RAMACO personnel will ask preliminary plan questions related to the general coal permitting process.



Suggested Support Materials:

1. RAMACO will present a map outlining their coal ownership with a superimposed surface ownership patterns.

2. RAMACO will present a map identifying their top tier mining Zones with a possible outline of the historic underground mines on the same map.  The underground mines could assist RAMACO in explaining their top tier Zones.



Topic:  Prospective meeting among RAMACO, ATC and WDEQ/LQD District III personnel 

Suggested Goals: 

1. RAMACO will frame the meeting as general, informational outreach to WDEQ/LQD.  RAMACO 
emphasizes that the meeting is not a pre‐application process as outlined in WDEQ/LQD 
Guideline No. 24.  RAMACO (and ATC) suggest presence of the District III Supervisor and 
Assistant Supervisors only; the presence of other technical staff is premature at this juncture. 

2. RAMACO personnel will provide very general information concerning their coal ownership and 
the overlying surface owners. 

3. RAMACO personnel will provide a very broad overview of their prospective (and select) surface 
coal mine pit areas (Zones).  RAMACO will present their top tier Zones; all prospective Zones 
would not be presented at this initial meeting. 

4. RAMACO personnel will ask preliminary plan questions related to the general coal permitting 
process. 

 

Suggested Support Materials: 

1. RAMACO will present a map outlining their coal ownership with a superimposed surface 
ownership patterns. 

2. RAMACO will present a map identifying their top tier mining Zones with a possible outline of the 
historic underground mines on the same map.  The underground mines could assist RAMACO in 
explaining their top tier Zones. 



From: Mark Rogaczewski
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Monday, January 14, 2013 12:52:58 PM

Joe,

Getting to the end of my 100+ emails that I received while out of the office last
week.  Per my call with Bob G. this morning, I have reserved a conference room in
the Sheridan DEQ office on Friday - January 18, 2013 from 11 a.m. to Noon.  

Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:
Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bob@atcwyo.com
mailto:larry.barbula@wyo.gov
mailto:joe@atcwyo.com
mailto:bob@atcwyo.com
mailto:mark.rogaczewski@wyo.gov


From: Bob Giurgevich
To: Mark Rogaczewski
Cc: Joe Gerlach; Robert Tilden
Subject: RE: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Tuesday, January 15, 2013 9:33:24 AM

Mark, we have confirmation from Randy Atkins (CEO of RAMACO) that he still desires the Friday
meeting at 11 AM in your quarters.  As best I can figure, the folks joining you on behalf of RAMACO
will be Randall (Randy) Atkins, Ken Woodring and Niles Veal and on behalf of ATC will be Joe
Gerlach, Robert Tilden and Bob Giurgevich.  ATC will bring several maps which will orient you and
allow RAMACO to present their information.   Joe will emphasize in his confirmation with Randy that
meeting punctuality and directness are crucial at this stage.
If you have further questions, your best source will be Joe Gerlach as the project manager.
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Monday, January 14, 2013 12:53 PM
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
 
Joe,
 
Getting to the end of my 100+ emails that I received while out of the office last week.  Per
my call with Bob G. this morning, I have reserved a conference room in the Sheridan DEQ
office on Friday - January 18, 2013 from 11 a.m. to Noon.  
 
Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:
Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

 
--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 

mailto:bob@atcwyo.com
mailto:mark.rogaczewski@wyo.gov
mailto:joe@atcwyo.com
mailto:robert@atcwyo.com
mailto:bob@atcwyo.com
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Mark Rogaczewski
To: Bob Giurgevich
Cc: Joe Gerlach; Robert Tilden
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Tuesday, January 15, 2013 10:21:57 AM

Bob,

Thanks for the update.  See you on Friday.

Mark

On Tue, Jan 15, 2013 at 9:33 AM, Bob Giurgevich <bob@atcwyo.com> wrote:

Mark, we have confirmation from Randy Atkins (CEO of RAMACO) that he still desires the Friday
meeting at 11 AM in your quarters.  As best I can figure, the folks joining you on behalf of
RAMACO will be Randall (Randy) Atkins, Ken Woodring and Niles Veal and on behalf of ATC will be
Joe Gerlach, Robert Tilden and Bob Giurgevich.  ATC will bring several maps which will orient you
and allow RAMACO to present their information.   Joe will emphasize in his confirmation with
Randy that meeting punctuality and directness are crucial at this stage.
If you have further questions, your best source will be Joe Gerlach as the project manager.

 

From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Monday, January 14, 2013 12:53 PM
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx

 

Joe,

 

Getting to the end of my 100+ emails that I received while out of the office last
week.  Per my call with Bob G. this morning, I have reserved a conference room in
the Sheridan DEQ office on Friday - January 18, 2013 from 11 a.m. to Noon.  

 

Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:

Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not

mailto:mark.rogaczewski@wyo.gov
mailto:bob@atcwyo.com
mailto:joe@atcwyo.com
mailto:robert@atcwyo.com
mailto:bob@atcwyo.com
mailto:mark.rogaczewski@wyo.gov
mailto:bob@atcwyo.com


regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

 

--

Mark Rogaczewski

Supervisor

LQD District III

2100 West 5th Street

Sheridan, WY 82801

307-675-5616

mark.rogaczewski@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


more details »

From: Becky Brosius
To: nancy.nuttbrock@wyo.gov; Becky Brosius
Subject: Invitation: Meeting with Ramaco Coal & Holland & Hart @ Wed Jan 16, 2013 2:30pm - 3:30pm

(nancy.nuttbrock@wyo.gov)
Date: Wednesday, January 16, 2013 12:17:32 PM
Attachments: invite.ics

Meeting with Ramaco Coal & Holland & Hart
Randy Atkins, Ramaco Coal - CEO
Shelleen Smith, Ramaco Coal
Andrew Emerich - Holland & Hart (778-4219)
Larry Wolfe - Holland & Hart

When Wed Jan 16, 2013 2:30pm – 3:30pm Mountain Time

Where Big Horn CR (map)

Calendar nancy.nuttbrock@wyo.gov

Who • Becky Brosius - organizer

• Nancy Nuttbrock

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account nancy.nuttbrock@wyo.gov because you are subscribed for invitations on
calendar nancy.nuttbrock@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=amVhb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&tok=MjEjYmVja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2MDQ5MA&ctz=America/Denver&hl=en
mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:becky.brosius@wyo.gov
http://maps.google.com/maps?q=Big+Horn+CR&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=amVhb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&rst=1&tok=MjEjYmVja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2MDQ5MA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=amVhb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&rst=3&tok=MjEjYmVja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2MDQ5MA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=amVhb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&rst=2&tok=MjEjYmVja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2MDQ5MA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=amVhb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&tok=MjEjYmVja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2MDQ5MA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130116T213000Z
DTEND:20130116T223000Z
DTSTAMP:20130116T191723Z
ORGANIZER;CN=Becky Brosius:mailto:becky.brosius@wyo.gov
UID:jeaotka31sufof5j27m1l552oo@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Becky Brosius;X-NUM-GUESTS=0:mailto:becky.brosius@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Nancy Nuttbrock;X-NUM-GUESTS=0:mailto:nancy.nuttbrock@wyo.gov
CREATED:20130107T214817Z
DESCRIPTION:Randy Atkins\, Ramaco Coal - CEO\nShelleen Smith\, Ramaco Coal\
 nAndrew Emerich - Holland & Hart (778-4219)\nLarry Wolfe - Holland & Hart\n
 View your event at http://www.google.com/calendar/event?action=VIEW&eid=amV
 hb3RrYTMxc3Vmb2Y1ajI3bTFsNTUyb28gbmFuY3kubnV0dGJyb2NrQHd5by5nb3Y&tok=MjEjYm
 Vja3kuYnJvc2l1c0B3eW8uZ292OGE5MGQzNzM5MWY1M2YyMGVhOGI3ZDFlZTEwODAyNjU4MmU2M
 DQ5MA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20130116T191723Z
LOCATION:Big Horn CR
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Meeting with Ramaco Coal & Holland & Hart
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_68.ics (1227 Bytes) cannot be converted to PDF format.



From: Nancy Nuttbrock
To: acemrich@hollandhart.com
Subject: Today"s meeting
Date: Wednesday, January 16, 2013 5:26:29 PM

Good evening, Andrew, 

Please accept my apologies for not being available, on such short notice, for our
scheduled meeting this afternoon with you and your clients of Ramaco Coal.  If you
would, please extend the same apology to them.  I look forward to the
opportunity to speak with you and your clients sometime in the near future.   

Kindest Regards, 

-- 
Nancy Nuttbrock
Administrator, Land Quality Division
Department of Environmental Quality
 
Office:  307-777-7046
Cell:     307-421-7100

mailto:nancy.nuttbrock@wyo.gov
mailto:acemrich@hollandhart.com
tel:307-777-7046
tel:307-421-7100


From: Andrew Emrich
To: Nancy Nuttbrock
Subject: RE: Today"s meeting
Date: Wednesday, January 16, 2013 5:29:43 PM
Attachments: image001.gif

Thanks, Nancy.  It’s not a problem.  I understand how busy you are during the legislative session.  I’ll
try to schedule a meeting next time they are in town.  I know they look forward to meeting you in
person and discussing their proposed project. 
 
Best regards,
Andrew
 
 
Andrew C. Emrich, P.C.
Holland & Hart LLP
2515 Warren Ave., Suite 450 
Cheyenne, WY  82001
(307) 778-4219
(307) 778-8175 fax
acemrich@hollandhart.com

 

 

CONFIDENTIAL NOTICE:  This  message is  PRIVILEGED AND CONFIDENTIAL. If you believe that this e-mail  has been sent to you in error, please reply
to notify the sender that you received the message in error, and please delete and disregard this e-mail. Thank you.

 

 

 
 
 
 
 

From: Nancy Nuttbrock [mailto:nancy.nuttbrock@wyo.gov] 
Sent: Wednesday, January 16, 2013 5:26 PM
To: Andrew Emrich
Subject: Today's meeting
 
Good evening, Andrew, 
 
Please accept my apologies for not being available, on such short notice, for our scheduled
meeting this afternoon with you and your clients of Ramaco Coal.  If you would, please
extend the same apology to them.  I look forward to the opportunity to speak with you and
your clients sometime in the near future.   
 
Kindest Regards, 
 
--
Nancy Nuttbrock
Administrator, Land Quality Division

mailto:ACEmrich@hollandhart.com
mailto:nancy.nuttbrock@wyo.gov



Department of Environmental Quality
 
Office:  307-777-7046
Cell:     307-421-7100
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7046
tel:307-421-7100




From: Mark Rogaczewski
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach; Mark Taylor
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Thursday, January 17, 2013 9:13:41 AM

Joe,

Want to let you know that I have another appointment from 10 a.m. - 11 a.m.  Mark
Taylor will be present for this meeting and I trust his very capable hands if I cannot
be present due to my earlier appointment running late.  If I am late, I will join the
meeting as soon as possible. 

Based on the information in the attached memo, Mark and I will be prepared to
discuss general coal permitting processes.  If discussions become specific to baseline
gathering for a permit, these discussions will have to occur at a later date with the
appropriate D3 specialist(s).  Please let me know if you have any questions.

Thanks,
Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:
Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bob@atcwyo.com
mailto:larry.barbula@wyo.gov
mailto:joe@atcwyo.com
mailto:mark.taylor@wyo.gov
mailto:bob@atcwyo.com
mailto:mark.rogaczewski@wyo.gov


From: Joe Gerlach
To: Mark Rogaczewski; Bob Giurgevich
Cc: Larry Barbula; Mark Taylor
Subject: RE: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Thursday, January 17, 2013 11:36:52 AM

Mark,
 
Thank you for the update.  I too am very certain that Mr. Taylor can officiate on behalf of LQD.
 
Joe
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Thursday, January 17, 2013 9:14 AM
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach; Mark Taylor
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
 
Joe,
 
Want to let you know that I have another appointment from 10 a.m. - 11 a.m.  Mark Taylor
will be present for this meeting and I trust his very capable hands if I cannot be present due
to my earlier appointment running late.  If I am late, I will join the meeting as soon as
possible. 
 
Based on the information in the attached memo, Mark and I will be prepared to discuss
general coal permitting processes.  If discussions become specific to baseline gathering for a
permit, these discussions will have to occur at a later date with the appropriate D3
specialist(s).  Please let me know if you have any questions.
 
Thanks,
Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:
Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

 
--
Mark Rogaczewski
Supervisor
LQD District III

mailto:joe@atcwyo.com
mailto:mark.rogaczewski@wyo.gov
mailto:bob@atcwyo.com
mailto:larry.barbula@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:bob@atcwyo.com


2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: Bob Giurgevich
To: Mark Taylor; Mark Rogaczewski; Larry Barbula
Cc: Joe Gerlach
Subject: Emailing: Highwall mining.pdf
Date: Monday, January 21, 2013 10:02:58 AM
Attachments: Highwall mining.pdf

As a follow-up to the 1-18-2013 LQD-RAMACO meeting, Joe Gerlach asked me to
secure further LQD opinion on the issue of whether the prospective highwall
mining operations would constitute a "surface mining activity" (Chapter 2).
As briefly noted in the meeting RAMACO is seriously investigating the
prospective use of highwall mining to enhance the coal recovery on its
Sheridan County fee coal properties..
Highwall mining is not identified in the list of "common methods" embedded
in the WEQA definition of "surface coal mining operation" nor the other WEQA
definition of "surface mining".
I know that District III (despite ALL its accumulated experience) has never
permitted a highwall mining operation.  RAMACO received a presentation from
a representative of ADDCAR Highwall Mining Systems.  The ADDCAR
representative was personally familiar with several attempted (and some
successful) highwall operations in the Hanna Basin and near Rock Springs,
but he had no knowledge of how the highwall mining process was presented in
those WDEQ/LQD mining permits.
According to the ADDCAR representative, highwall mining is not a variation
of auger mining.  There is no auger process, rather the highwall machine has
an articulated cutting head which excavates the coal seam.  The cutting head
and other equipment are operated from the coal face by a "mother ship".  In
very, very general terms, the highwall miner can excavate one 14' high coal
cut for a maximum average linear distance of 1200' from the coal face.  The
highwall miner can excavate two (stacked) cuts from the same location in
sufficiently thick coal seams.
As shown on the attached schematics, highwall mining may be executed from a
standing highwall of a standard surface coal mining operation and from a
trench cut which exposes the target coal seam(s).
RAMACO and ATC understand the performance and permitting standards and
limitations for a standard surface coal mining operation relative to the
proximity of abandoned underground coal mines.  Many of the historical
Sheridan County underground mining operations occupy RAMACO's fee coal
ownership areas.  The question of the day is what LQD (or MSHA ?)
performance and permitting standards would apply to the prospective highwall
mining operations relative to the proximity of abandoned underground coal
mines ?
I (and Joe) are available to attempt to answer any of your questions which
you may have on your path to a decision or at least to further conversations
with appropriate LQD or OSMRE personnel.  We look forward to your timely
answers.  Thanks

mailto:bob@atcwyo.com
mailto:mark.taylor@wyo.gov
mailto:Mark.Rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:joe@atcwyo.com

































From: Mark Rogaczewski
To: Bob Giurgevich; Luke McMahan
Cc: Mark Taylor; Larry Barbula; Joe Gerlach
Subject: Re: Emailing: Highwall mining.pdf
Date: Tuesday, January 29, 2013 11:45:52 AM

Bob,

Wanted to let you know that Luke McMahan - LQD D3 Geologist - will be your main
contact in D3 for this project.  Mark Taylor and will bring Luke up to date on this
project via your emails and noted from the meeting on January 18, 2013.  

I have discussed the proposed highwall mining with LQD district supervisors and
Nancy Nuttbrock the LQD Administrator.  This type of mining has been permitted in
the past in D2 - Lander Field Office for the Bridger Mine.  D3 has requested permit
language from the Lander staff and will pass along to you.  

Mark  

On Mon, Jan 21, 2013 at 10:02 AM, Bob Giurgevich <bob@atcwyo.com> wrote:
As a follow-up to the 1-18-2013 LQD-RAMACO meeting, Joe Gerlach asked me to
secure further LQD opinion on the issue of whether the prospective highwall
mining operations would constitute a "surface mining activity" (Chapter 2).
As briefly noted in the meeting RAMACO is seriously investigating the
prospective use of highwall mining to enhance the coal recovery on its
Sheridan County fee coal properties..
Highwall mining is not identified in the list of "common methods" embedded
in the WEQA definition of "surface coal mining operation" nor the other WEQA
definition of "surface mining".
I know that District III (despite ALL its accumulated experience) has never
permitted a highwall mining operation.  RAMACO received a presentation from
a representative of ADDCAR Highwall Mining Systems.  The ADDCAR
representative was personally familiar with several attempted (and some
successful) highwall operations in the Hanna Basin and near Rock Springs,
but he had no knowledge of how the highwall mining process was presented in
those WDEQ/LQD mining permits.
According to the ADDCAR representative, highwall mining is not a variation
of auger mining.  There is no auger process, rather the highwall machine has
an articulated cutting head which excavates the coal seam.  The cutting head
and other equipment are operated from the coal face by a "mother ship".  In
very, very general terms, the highwall miner can excavate one 14' high coal
cut for a maximum average linear distance of 1200' from the coal face.  The
highwall miner can excavate two (stacked) cuts from the same location in
sufficiently thick coal seams.
As shown on the attached schematics, highwall mining may be executed from a
standing highwall of a standard surface coal mining operation and from a
trench cut which exposes the target coal seam(s).
RAMACO and ATC understand the performance and permitting standards and
limitations for a standard surface coal mining operation relative to the
proximity of abandoned underground coal mines.  Many of the historical
Sheridan County underground mining operations occupy RAMACO's fee coal
ownership areas.  The question of the day is what LQD (or MSHA ?)
performance and permitting standards would apply to the prospective highwall
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mining operations relative to the proximity of abandoned underground coal
mines ?
I (and Joe) are available to attempt to answer any of your questions which
you may have on your path to a decision or at least to further conversations
with appropriate LQD or OSMRE personnel.  We look forward to your timely
answers.  Thanks

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Luke McMahan
Subject: Fwd: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
Date: Tuesday, January 29, 2013 11:46:23 AM

One of a few more emails related to the Ramaco coal mine project.

Mark

---------- Forwarded message ----------
From: Joe Gerlach <joe@atcwyo.com>
Date: Thu, Jan 17, 2013 at 11:36 AM
Subject: RE: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>, Bob Giurgevich
<bob@atcwyo.com>
Cc: Larry Barbula <larry.barbula@wyo.gov>, Mark Taylor <mark.taylor@wyo.gov>

Mark,

 

Thank you for the update.  I too am very certain that Mr. Taylor can officiate on behalf of LQD.

 

Joe

 

From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Thursday, January 17, 2013 9:14 AM
To: Bob Giurgevich
Cc: Larry Barbula; Joe Gerlach; Mark Taylor
Subject: Re: FW: Emailing: WDEQ-LQD meeting Goal Suggestions.docx

 

Joe,

 

Want to let you know that I have another appointment from 10 a.m. - 11 a.m.  Mark
Taylor will be present for this meeting and I trust his very capable hands if I cannot
be present due to my earlier appointment running late.  If I am late, I will join the
meeting as soon as possible. 

 

Based on the information in the attached memo, Mark and I will be prepared to
discuss general coal permitting processes.  If discussions become specific to baseline
gathering for a permit, these discussions will have to occur at a later date with the
appropriate D3 specialist(s).  Please let me know if you have any questions.
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Thanks,

Mark

On Thu, Jan 10, 2013 at 2:50 PM, Bob Giurgevich <bob@atcwyo.com> wrote:

Ramaco Wyoming Coal Company, LLC (RAMACO) holds CN No. 160.  Per the
attached memo, RAMACO is interested in taking the next step to request an
informational outreach meeting with WDEQ/LQD District III.  RAMACO
personnel, most likely Randy Atkins and Ken Woodring, will be in Sheridan on
Friday January 18, 2013.  They request a meeting at the WDEQ office at 11
AM.  Joe Gerlach and Bob Giurgevich of Aqua Terra Consultants, Inc. (ATC)
would also attend.  Please address you response to Joe Gerlach as I am not
regularly present at the ATC office.  Thank you for your consideration.  Joe
can also answer any follow-up questions you may have preliminary to your
decision on the prospective meeting.

 

--

Mark Rogaczewski

Supervisor

LQD District III

2100 West 5th Street

Sheridan, WY 82801

307-675-5616

mark.rogaczewski@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Mark Rogaczewski
Supervisor

mailto:bob@atcwyo.com
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LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Bob Giurgevich
To: Mark Rogaczewski
Subject: RE: Emailing: Highwall mining.pdf
Date: Tuesday, January 29, 2013 12:49:32 PM

thanks
 

From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Tuesday, January 29, 2013 11:46 AM
To: Bob Giurgevich; Luke McMahan
Cc: Mark Taylor; Larry Barbula; Joe Gerlach
Subject: Re: Emailing: Highwall mining.pdf
 
Bob,
 
Wanted to let you know that Luke McMahan - LQD D3 Geologist - will be your main contact
in D3 for this project.  Mark Taylor and will bring Luke up to date on this project via your
emails and noted from the meeting on January 18, 2013.  
 
I have discussed the proposed highwall mining with LQD district supervisors and Nancy
Nuttbrock the LQD Administrator.  This type of mining has been permitted in the past in D2
- Lander Field Office for the Bridger Mine.  D3 has requested permit language from the
Lander staff and will pass along to you.  
 
Mark  

On Mon, Jan 21, 2013 at 10:02 AM, Bob Giurgevich <bob@atcwyo.com> wrote:
As a follow-up to the 1-18-2013 LQD-RAMACO meeting, Joe Gerlach asked me to
secure further LQD opinion on the issue of whether the prospective highwall
mining operations would constitute a "surface mining activity" (Chapter 2).
As briefly noted in the meeting RAMACO is seriously investigating the
prospective use of highwall mining to enhance the coal recovery on its
Sheridan County fee coal properties..
Highwall mining is not identified in the list of "common methods" embedded
in the WEQA definition of "surface coal mining operation" nor the other WEQA
definition of "surface mining".
I know that District III (despite ALL its accumulated experience) has never
permitted a highwall mining operation.  RAMACO received a presentation from
a representative of ADDCAR Highwall Mining Systems.  The ADDCAR
representative was personally familiar with several attempted (and some
successful) highwall operations in the Hanna Basin and near Rock Springs,
but he had no knowledge of how the highwall mining process was presented in
those WDEQ/LQD mining permits.
According to the ADDCAR representative, highwall mining is not a variation
of auger mining.  There is no auger process, rather the highwall machine has
an articulated cutting head which excavates the coal seam.  The cutting head
and other equipment are operated from the coal face by a "mother ship".  In
very, very general terms, the highwall miner can excavate one 14' high coal
cut for a maximum average linear distance of 1200' from the coal face.  The
highwall miner can excavate two (stacked) cuts from the same location in
sufficiently thick coal seams.

mailto:bob@atcwyo.com
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As shown on the attached schematics, highwall mining may be executed from a
standing highwall of a standard surface coal mining operation and from a
trench cut which exposes the target coal seam(s).
RAMACO and ATC understand the performance and permitting standards and
limitations for a standard surface coal mining operation relative to the
proximity of abandoned underground coal mines.  Many of the historical
Sheridan County underground mining operations occupy RAMACO's fee coal
ownership areas.  The question of the day is what LQD (or MSHA ?)
performance and permitting standards would apply to the prospective highwall
mining operations relative to the proximity of abandoned underground coal
mines ?
I (and Joe) are available to attempt to answer any of your questions which
you may have on your path to a decision or at least to further conversations
with appropriate LQD or OSMRE personnel.  We look forward to your timely
answers.  Thanks

 
--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Bob Giurgevich
Subject: Re: Emailing: Highwall mining.pdf
Date: Tuesday, January 29, 2013 1:04:37 PM

You're welcome

On Tue, Jan 29, 2013 at 12:49 PM, Bob Giurgevich <bob@atcwyo.com> wrote:

thanks

 

From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Tuesday, January 29, 2013 11:46 AM
To: Bob Giurgevich; Luke McMahan
Cc: Mark Taylor; Larry Barbula; Joe Gerlach
Subject: Re: Emailing: Highwall mining.pdf

 

Bob,

 

Wanted to let you know that Luke McMahan - LQD D3 Geologist - will be your
main contact in D3 for this project.  Mark Taylor and will bring Luke up to date on
this project via your emails and noted from the meeting on January 18, 2013.  

 

I have discussed the proposed highwall mining with LQD district supervisors and
Nancy Nuttbrock the LQD Administrator.  This type of mining has been permitted
in the past in D2 - Lander Field Office for the Bridger Mine.  D3 has requested
permit language from the Lander staff and will pass along to you.  

 

Mark  

On Mon, Jan 21, 2013 at 10:02 AM, Bob Giurgevich <bob@atcwyo.com> wrote:

As a follow-up to the 1-18-2013 LQD-RAMACO meeting, Joe Gerlach asked me to
secure further LQD opinion on the issue of whether the prospective highwall
mining operations would constitute a "surface mining activity" (Chapter 2).
As briefly noted in the meeting RAMACO is seriously investigating the
prospective use of highwall mining to enhance the coal recovery on its
Sheridan County fee coal properties..
Highwall mining is not identified in the list of "common methods" embedded
in the WEQA definition of "surface coal mining operation" nor the other WEQA
definition of "surface mining".
I know that District III (despite ALL its accumulated experience) has never
permitted a highwall mining operation.  RAMACO received a presentation from
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a representative of ADDCAR Highwall Mining Systems.  The ADDCAR
representative was personally familiar with several attempted (and some
successful) highwall operations in the Hanna Basin and near Rock Springs,
but he had no knowledge of how the highwall mining process was presented in
those WDEQ/LQD mining permits.
According to the ADDCAR representative, highwall mining is not a variation
of auger mining.  There is no auger process, rather the highwall machine has
an articulated cutting head which excavates the coal seam.  The cutting head
and other equipment are operated from the coal face by a "mother ship".  In
very, very general terms, the highwall miner can excavate one 14' high coal
cut for a maximum average linear distance of 1200' from the coal face.  The
highwall miner can excavate two (stacked) cuts from the same location in
sufficiently thick coal seams.
As shown on the attached schematics, highwall mining may be executed from a
standing highwall of a standard surface coal mining operation and from a
trench cut which exposes the target coal seam(s).
RAMACO and ATC understand the performance and permitting standards and
limitations for a standard surface coal mining operation relative to the
proximity of abandoned underground coal mines.  Many of the historical
Sheridan County underground mining operations occupy RAMACO's fee coal
ownership areas.  The question of the day is what LQD (or MSHA ?)
performance and permitting standards would apply to the prospective highwall
mining operations relative to the proximity of abandoned underground coal
mines ?
I (and Joe) are available to attempt to answer any of your questions which
you may have on your path to a decision or at least to further conversations
with appropriate LQD or OSMRE personnel.  We look forward to your timely
answers.  Thanks

 

--

Mark Rogaczewski

Supervisor

LQD District III

2100 West 5th Street

Sheridan, WY 82801

307-675-5616

mark.rogaczewski@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


Act and may be disclosed to third parties.

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Brenda Schladweiler
To: STACY PAGE (spage@wyo.gov)
Cc: Dawn Gardner; Katie Wilson
Subject: schedule end of this week and next
Date: Monday, April 08, 2013 10:43:24 AM
Attachments: winmail.dat

Hi Stacy,
Am trying to figure out when we can do a site visit for Ramaco.  Given the weather, it probably won't
be this week but wanted to ask if you'll be around this week, just in case we have questions.  What
does next week look like for you?

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com<http://www.bksenvironmental.com>

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

mailto:BSchladweiler@bksenvironmental.com
mailto:spage@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
http://www.bksenvironmental.com/



Attachment winmail_1.dat (8107 Bytes) cannot be converted to PDF format.



From: Stacy Page
To: Brenda Schladweiler
Subject: Re: schedule end of this week and next
Date: Monday, April 08, 2013 11:43:23 AM

The only day I have filled is next Monday.

On Mon, Apr 8, 2013 at 10:42 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Hi Stacy,
Am trying to figure out when we can do a site visit for Ramaco.  Given the
weather, it probably won't be this week but wanted to ask if you'll be around this
week, just in case we have questions.  What does next week look like for you?

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com<http://www.bksenvironmental.com>

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
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From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson
Subject: RE: schedule end of this week and next
Date: Monday, April 08, 2013 11:58:56 AM

We’ll know more once we see what this storm does.  For now, can you pencil us in for next
Wednesday as a tentative?  Thanks, Stacy.
 
Can I ask you ONE MORE favor?  Would you be able to scan and email us the sample adequacy table
from Young’s Creek? We are using a similar vegetation classification system and figure that will help
us know our approximately sample numbers and variability.   Thank you, thank you, thank you!
 
Snowing yet over there?
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 08, 2013 11:43 AM
To: Brenda Schladweiler
Subject: Re: schedule end of this week and next
 
The only day I have filled is next Monday.

On Mon, Apr 8, 2013 at 10:42 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Hi Stacy,
Am trying to figure out when we can do a site visit for Ramaco.  Given the weather, it
probably won't be this week but wanted to ask if you'll be around this week, just in case we
have questions.  What does next week look like for you?

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com<http://www.bksenvironmental.com>

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
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P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307.382.2443
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From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson; nveal@vcn.com
Subject: RE: schedule end of this week and next
Date: Wednesday, April 10, 2013 12:58:42 PM

Hi Stacy,
Sounds like you guys got about 4-5 inches of snow in Sheridan?  We got about a foot over here, I
believe.  We are still tentatively looking at next Wednesday for a site visit.  That will give us time to
verify and tweak our map.  Niles Veal will attend that meeting too, I believe.  Will that still work for
you?
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Brenda Schladweiler 
Sent: Monday, April 08, 2013 11:59 AM
To: 'Stacy Page'
Cc: Dawn Gardner; Katie Wilson
Subject: RE: schedule end of this week and next
 
We’ll know more once we see what this storm does.  For now, can you pencil us in for next
Wednesday as a tentative?  Thanks, Stacy.
 
Can I ask you ONE MORE favor?  Would you be able to scan and email us the sample adequacy table
from Young’s Creek? We are using a similar vegetation classification system and figure that will help
us know our approximately sample numbers and variability.   Thank you, thank you, thank you!
 
Snowing yet over there?
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:BSchladweiler@bksenvironmental.com
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From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 08, 2013 11:43 AM
To: Brenda Schladweiler
Subject: Re: schedule end of this week and next
 
The only day I have filled is next Monday.

On Mon, Apr 8, 2013 at 10:42 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Hi Stacy,
Am trying to figure out when we can do a site visit for Ramaco.  Given the weather, it
probably won't be this week but wanted to ask if you'll be around this week, just in case we
have questions.  What does next week look like for you?

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com<http://www.bksenvironmental.com>

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Clay Wood
To: Stacy Page
Subject: Coal Rules Package
Date: Wednesday, April 10, 2013 3:09:12 PM
Attachments: image001.gif

Stacey,
 
I am preparing to work on developing a methodology for the Ramaco mine.  Before I got started I
wanted to check with you to see if there is a more recently updated of the rules package than what
is currently on the WDEQ website?  If there is a more recent copy would you be willing to send that
to me?
 
Thank you!
 

Clay Wood
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 

mailto:CWood@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/





From: Stacy Page
To: Brenda Schladweiler
Subject: Re: schedule end of this week and next
Date: Wednesday, April 10, 2013 3:13:14 PM

Yes, next Wednesday works for me.
Just let me know when and where.

On Wed, Apr 10, 2013 at 12:58 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Hi Stacy,

Sounds like you guys got about 4-5 inches of snow in Sheridan?  We got about a foot over here, I
believe.  We are still tentatively looking at next Wednesday for a site visit.  That will give us time to
verify and tweak our map.  Niles Veal will attend that meeting too, I believe.  Will that still work for
you?

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Brenda Schladweiler 
Sent: Monday, April 08, 2013 11:59 AM
To: 'Stacy Page'
Cc: Dawn Gardner; Katie Wilson
Subject: RE: schedule end of this week and next

 

We’ll know more once we see what this storm does.  For now, can you pencil us in for next
Wednesday as a tentative?  Thanks, Stacy.
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Can I ask you ONE MORE favor?  Would you be able to scan and email us the sample adequacy
table from Young’s Creek? We are using a similar vegetation classification system and figure that
will help us know our approximately sample numbers and variability.   Thank you, thank you, thank
you!

 

Snowing yet over there?

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 08, 2013 11:43 AM
To: Brenda Schladweiler
Subject: Re: schedule end of this week and next

 

The only day I have filled is next Monday.

On Mon, Apr 8, 2013 at 10:42 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Hi Stacy,
Am trying to figure out when we can do a site visit for Ramaco.  Given the
weather, it probably won't be this week but wanted to ask if you'll be around this
week, just in case we have questions.  What does next week look like for you?

http://www.bksenvironmental.com/
tel:307.686.0800
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Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com<http://www.bksenvironmental.com>

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

http://www.bksenvironmental.com/
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


From: Stacy Page
To: Clay Wood
Subject: Re: Coal Rules Package
Date: Wednesday, April 10, 2013 3:29:54 PM
Attachments: image001.gif

Clay,
the 4/11/2011 dated Ch. 2 on the website is current for vegetation.  Since there is
not a lot of data for that area you will have to do the full baseline of cover,
production and shrub density to adequacy.  The methodology is in the Handbook of
Approved Statistical Methods.  We do not have a guideline that walks you through
each step - maybe in the future.
If you have questions please call me.
Stacy

On Wed, Apr 10, 2013 at 3:08 PM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Stacey,

 

I am preparing to work on developing a methodology for the Ramaco mine. 
Before I got started I wanted to check with you to see if there is a more recently
updated of the rules package than what is currently on the WDEQ website?  If
there is a more recent copy would you be willing to send that to me?

 

Thank you!

 

Clay Wood

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:CWood@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672



 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 





From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson; Clay Wood
Subject: Ramaco map verification and site visit
Date: Sunday, April 14, 2013 1:56:10 PM

Stacy,
We were set to visit the Ramaco site tomorrow to verify preliminary mapping units I drew on April 4
and 5.  Weather will definitely play a part on whether we get out there.  We will also have to play it
by ear for our site visit with you on Wednesday…sounds like chance of snow through Wednesday.
 
In the meantime, here are the preliminary acreage figures we have, based on my mapping.  We are
using similar vegetation community descriptions to what Young’s Creek had.  In case, they don’t
make sense, here is the full title of the community:
 
AG – Agricultural (mainly hay)
BLG – Bottomland Grassland
BSS – Big Sagebrush Shrubland
D – Disturbed (large roads, facilities, etc.)
DOG – Prairie Dog Grasslands (impacted by prairie dog towns)
PP – Ponderosa Pine (including juniper too)
R – Reclaimed (mainly on Big Horn Coal)
RBMS – Rough Breaks Mixed Shrubland
RW –Riparian Woodland
SG – Scoria Grassland
UG – Upland Grassland
W – Open Water (mainly) but including springs too
 

Sum of Acres   

Veg Symbol Total
% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%
SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%
Grand Total 5097.59  

 
There is some question on the total number of acreages at this point but wanted you to see this as

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
mailto:CWood@bksenvironmental.com


soon as possible.  What are your initial thoughts on the project in terms of sampling, i.e., which
vegetation types can be qualitatively described only, if the original percentages and acreages remain
the same or similar?
 
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

http://www.bksenvironmental.com/


From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
Date: Monday, April 15, 2013 8:31:55 AM

Brenda,
After/during our site visit we can decide what sampling will be required on the:
Prairie Dog Town.  Production probably will not be required and cover may be a
waste of time except for just a few transects to show that there is very little cover. 
Ponderosa Pine: production may not be worthwile.
Bighorn Reclamation:  If the bond release sampling was done in the last five years it
may be acceptable. 
We should discuss the site visit tomorrow afternoon or I may need to call you
Wednesday morning to let you know conditions. 
Stacy
On Sun, Apr 14, 2013 at 1:56 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy,

We were set to visit the Ramaco site tomorrow to verify preliminary mapping units
I drew on April 4 and 5.  Weather will definitely play a part on whether we get out
there.  We will also have to play it by ear for our site visit with you on
Wednesday…sounds like chance of snow through Wednesday.

 

In the meantime, here are the preliminary acreage figures we have, based on my
mapping.  We are using similar vegetation community descriptions to what Young’s
Creek had.  In case, they don’t make sense, here is the full title of the community:

 

AG – Agricultural (mainly hay)

BLG – Bottomland Grassland

BSS – Big Sagebrush Shrubland

D – Disturbed (large roads, facilities, etc.)

DOG – Prairie Dog Grasslands (impacted by prairie dog towns)

PP – Ponderosa Pine (including juniper too)

R – Reclaimed (mainly on Big Horn Coal)

RBMS – Rough Breaks Mixed Shrubland

RW –Riparian Woodland

SG – Scoria Grassland

UG – Upland Grassland

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com


W – Open Water (mainly) but including springs too

 

Sum of
Acres   
Veg
Symbol Total

% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%
SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%
Grand
Total 5097.59  

 

There is some question on the total number of acreages at this point but wanted
you to see this as soon as possible.  What are your initial thoughts on the project
in terms of sampling, i.e., which vegetation types can be qualitatively described
only, if the original percentages and acreages remain the same or similar?

 

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson
Subject: RE: Ramaco map verification and site visit
Date: Monday, April 15, 2013 6:23:02 PM

Stacy,
On the way back to Gillette today, I checked out the weather forecast for Sheridan and Gillette for
Wednesday, and it doesn’t look pretty.  If we had to reschedule, would Friday be possible for you
and Jaime?  I suppose it depends on how much we get between now and then.  Just trying to cover
all my options as Wednesday is looking less likely as a possibility.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 15, 2013 8:32 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
 
Brenda,
After/during our site visit we can decide what sampling will be required on the:
Prairie Dog Town.  Production probably will not be required and cover may be a waste of
time except for just a few transects to show that there is very little cover. 
Ponderosa Pine: production may not be worthwile.
Bighorn Reclamation:  If the bond release sampling was done in the last five years it may be
acceptable. 
We should discuss the site visit tomorrow afternoon or I may need to call you Wednesday
morning to let you know conditions. 
Stacy
On Sun, Apr 14, 2013 at 1:56 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Stacy,
We were set to visit the Ramaco site tomorrow to verify preliminary mapping units I drew on
April 4 and 5.  Weather will definitely play a part on whether we get out there.  We will also
have to play it by ear for our site visit with you on Wednesday…sounds like chance of snow
through Wednesday.
 
In the meantime, here are the preliminary acreage figures we have, based on my mapping. 
We are using similar vegetation community descriptions to what Young’s Creek had.  In
case, they don’t make sense, here is the full title of the community:
 

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:BSchladweiler@bksenvironmental.com


AG – Agricultural (mainly hay)
BLG – Bottomland Grassland
BSS – Big Sagebrush Shrubland
D – Disturbed (large roads, facilities, etc.)
DOG – Prairie Dog Grasslands (impacted by prairie dog towns)
PP – Ponderosa Pine (including juniper too)
R – Reclaimed (mainly on Big Horn Coal)
RBMS – Rough Breaks Mixed Shrubland
RW –Riparian Woodland
SG – Scoria Grassland
UG – Upland Grassland
W – Open Water (mainly) but including springs too
 
Sum of
Acres   

Veg Symbol Total
% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%
SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%
Grand
Total 5097.59  

 
There is some question on the total number of acreages at this point but wanted you to see
this as soon as possible.  What are your initial thoughts on the project in terms of sampling,
i.e., which vegetation types can be qualitatively described only, if the original percentages
and acreages remain the same or similar?
 
 
Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
Date: Tuesday, April 16, 2013 8:16:01 AM

Yes, Friday would work for me but not until about 11am.

On Mon, Apr 15, 2013 at 6:22 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy,

On the way back to Gillette today, I checked out the weather forecast for Sheridan and Gillette for
Wednesday, and it doesn’t look pretty.  If we had to reschedule, would Friday be possible for you
and Jaime?  I suppose it depends on how much we get between now and then.  Just trying to
cover all my options as Wednesday is looking less likely as a possibility.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 15, 2013 8:32 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit

 

Brenda,

After/during our site visit we can decide what sampling will be required on the:

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov


Prairie Dog Town.  Production probably will not be required and cover may be a
waste of time except for just a few transects to show that there is very little
cover. 

Ponderosa Pine: production may not be worthwile.
Bighorn Reclamation:  If the bond release sampling was done in the last five years
it may be acceptable. 

We should discuss the site visit tomorrow afternoon or I may need to call you
Wednesday morning to let you know conditions. 

Stacy

On Sun, Apr 14, 2013 at 1:56 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy,

We were set to visit the Ramaco site tomorrow to verify preliminary mapping units
I drew on April 4 and 5.  Weather will definitely play a part on whether we get out
there.  We will also have to play it by ear for our site visit with you on
Wednesday…sounds like chance of snow through Wednesday.

 

In the meantime, here are the preliminary acreage figures we have, based on my
mapping.  We are using similar vegetation community descriptions to what Young’s
Creek had.  In case, they don’t make sense, here is the full title of the community:

 

AG – Agricultural (mainly hay)

BLG – Bottomland Grassland

BSS – Big Sagebrush Shrubland

D – Disturbed (large roads, facilities, etc.)

DOG – Prairie Dog Grasslands (impacted by prairie dog towns)

PP – Ponderosa Pine (including juniper too)

R – Reclaimed (mainly on Big Horn Coal)

RBMS – Rough Breaks Mixed Shrubland

RW –Riparian Woodland

SG – Scoria Grassland

UG – Upland Grassland

W – Open Water (mainly) but including springs too

mailto:BSchladweiler@bksenvironmental.com


 

Sum of
Acres   
Veg
Symbol Total

% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%
SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%
Grand
Total 5097.59  

 

There is some question on the total number of acreages at this point but wanted
you to see this as soon as possible.  What are your initial thoughts on the project
in terms of sampling, i.e., which vegetation types can be qualitatively described
only, if the original percentages and acreages remain the same or similar?

 

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307-675-5613


From: Brenda Schladweiler
To: Stacy Page
Subject: RE: Ramaco map verification and site visit
Date: Tuesday, April 16, 2013 8:54:20 AM

Thanks, Stacy.  Let me know how much snow you get.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, April 16, 2013 8:16 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
 
Yes, Friday would work for me but not until about 11am.

On Mon, Apr 15, 2013 at 6:22 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Stacy,
On the way back to Gillette today, I checked out the weather forecast for Sheridan and Gillette for
Wednesday, and it doesn’t look pretty.  If we had to reschedule, would Friday be possible for you
and Jaime?  I suppose it depends on how much we get between now and then.  Just trying to cover
all my options as Wednesday is looking less likely as a possibility.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 15, 2013 8:32 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
 
Brenda,

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov


After/during our site visit we can decide what sampling will be required on the:
Prairie Dog Town.  Production probably will not be required and cover may be a waste of
time except for just a few transects to show that there is very little cover. 
Ponderosa Pine: production may not be worthwile.
Bighorn Reclamation:  If the bond release sampling was done in the last five years it may be
acceptable. 
We should discuss the site visit tomorrow afternoon or I may need to call you Wednesday
morning to let you know conditions. 
Stacy
On Sun, Apr 14, 2013 at 1:56 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Stacy,
We were set to visit the Ramaco site tomorrow to verify preliminary mapping units I drew on
April 4 and 5.  Weather will definitely play a part on whether we get out there.  We will also
have to play it by ear for our site visit with you on Wednesday…sounds like chance of snow
through Wednesday.
 
In the meantime, here are the preliminary acreage figures we have, based on my mapping. 
We are using similar vegetation community descriptions to what Young’s Creek had.  In
case, they don’t make sense, here is the full title of the community:
 
AG – Agricultural (mainly hay)
BLG – Bottomland Grassland
BSS – Big Sagebrush Shrubland
D – Disturbed (large roads, facilities, etc.)
DOG – Prairie Dog Grasslands (impacted by prairie dog towns)
PP – Ponderosa Pine (including juniper too)
R – Reclaimed (mainly on Big Horn Coal)
RBMS – Rough Breaks Mixed Shrubland
RW –Riparian Woodland
SG – Scoria Grassland
UG – Upland Grassland
W – Open Water (mainly) but including springs too
 
Sum of
Acres   

Veg Symbol Total
% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%
SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%

mailto:BSchladweiler@bksenvironmental.com


Grand
Total 5097.59  

 
There is some question on the total number of acreages at this point but wanted you to see
this as soon as possible.  What are your initial thoughts on the project in terms of sampling,
i.e., which vegetation types can be qualitatively described only, if the original percentages
and acreages remain the same or similar?
 
 
Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit
Date: Tuesday, April 16, 2013 9:06:06 AM

will do

On Tue, Apr 16, 2013 at 8:54 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Thanks, Stacy.  Let me know how much snow you get.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, April 16, 2013 8:16 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit

 

Yes, Friday would work for me but not until about 11am.

On Mon, Apr 15, 2013 at 6:22 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy,

On the way back to Gillette today, I checked out the weather forecast for Sheridan and Gillette for
Wednesday, and it doesn’t look pretty.  If we had to reschedule, would Friday be possible for you

mailto:stacy.page@wyo.gov
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mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/
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and Jaime?  I suppose it depends on how much we get between now and then.  Just trying to
cover all my options as Wednesday is looking less likely as a possibility.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 15, 2013 8:32 AM
To: Brenda Schladweiler
Subject: Re: Ramaco map verification and site visit

 

Brenda,

After/during our site visit we can decide what sampling will be required on the:

Prairie Dog Town.  Production probably will not be required and cover may be a
waste of time except for just a few transects to show that there is very little
cover. 

Ponderosa Pine: production may not be worthwile.
Bighorn Reclamation:  If the bond release sampling was done in the last five years
it may be acceptable. 

We should discuss the site visit tomorrow afternoon or I may need to call you
Wednesday morning to let you know conditions. 

Stacy

On Sun, Apr 14, 2013 at 1:56 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov
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Stacy,

We were set to visit the Ramaco site tomorrow to verify preliminary mapping units
I drew on April 4 and 5.  Weather will definitely play a part on whether we get out
there.  We will also have to play it by ear for our site visit with you on
Wednesday…sounds like chance of snow through Wednesday.

 

In the meantime, here are the preliminary acreage figures we have, based on my
mapping.  We are using similar vegetation community descriptions to what Young’s
Creek had.  In case, they don’t make sense, here is the full title of the community:

 

AG – Agricultural (mainly hay)

BLG – Bottomland Grassland

BSS – Big Sagebrush Shrubland

D – Disturbed (large roads, facilities, etc.)

DOG – Prairie Dog Grasslands (impacted by prairie dog towns)

PP – Ponderosa Pine (including juniper too)

R – Reclaimed (mainly on Big Horn Coal)

RBMS – Rough Breaks Mixed Shrubland

RW –Riparian Woodland

SG – Scoria Grassland

UG – Upland Grassland

W – Open Water (mainly) but including springs too

 

Sum of
Acres   
Veg
Symbol Total

% of
Total

AG 93.50 1.83%
BLG 77.05 1.51%
BSS 531.96 10.44%
D 33.20 0.65%
DOG 23.11 0.45%
PP 37.85 0.74%
R 650.64 12.76%
RBMS 946.59 18.57%
RW 122.03 2.39%



SG 1745.18 34.24%
UG 823.12 16.15%
W 13.36 0.26%
Grand
Total 5097.59  

 

There is some question on the total number of acreages at this point but wanted
you to see this as soon as possible.  What are your initial thoughts on the project
in terms of sampling, i.e., which vegetation types can be qualitatively described
only, if the original percentages and acreages remain the same or similar?

 

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307-675-5613


From: Stacy Page
To: Brenda Schladweiler
Subject: Ramaco
Date: Tuesday, April 16, 2013 2:00:00 PM

Brenda,
 
At Bighorn Coal Pits 5 & 4 were sampled in 2003 and 2004 and Pits 1 & 3 in 2004
and 2005 which by the time Ramaco submits a permit could be well over 10 years so
I would like sampling. 
Pits 5 & 4 (392acres)
Nmin            2003       2004 was 9 in 2003 and 10 in 2004.  Nmin for production
was 27 in 2003 and 36 in 2004
 cover              9              10-- 
production       27             36
Pit 3  subsidence  2004          2005 (
cover               6                 14
production       36                30
 
 
 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
tel:307-675-5613


From: Stacy Page
To: Brenda Schladweiler
Subject: Ramaco
Date: Tuesday, April 16, 2013 2:56:37 PM

Brenda,
I am calling the site visit off.  We will try for Friday but I can not start until 11am.
I looked at Bighorn Coal's reveg success monitoring and it is too old (over 10 by the
time the application is submitted).
The nmin was 10 or under for 4 cover data sets and 21, 27, 36 and 40 for 4
production data sets ( we can discuss the production sampling)  But for 650 acres I
would like the 20 sample minimum.   We can talk more on Friday. 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com


From: Dawn Gardner
To: Stacy Page
Cc: Brenda Schladweiler
Subject: Ramaco Site Visit
Date: Thursday, April 18, 2013 9:02:11 AM

Hi Stacy,
 
I talked to LeRoy Taylor at Taylor Quarry.  The Ramaco project area received about 6” of snow the
past couple of days.  Conditions for tomorrow’s site visit will be marginal.  There are approximately 3
maybe 4 graveled entrances into the project area.  Travel within the project area via smaller roads is
unlikely.  Access to the prairie dog towns and some other areas within the project area will be quite
limited.  Please let me know if you would like to proceed with the site visit or hold off due to the limit
travel within the project area.
 
Thanks,
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Site Visit
Date: Thursday, April 18, 2013 9:24:11 AM

Dawn,
We may as wait until next week.  The only available day I have next week is Friday.

On Thu, Apr 18, 2013 at 9:02 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Hi Stacy,

 

I talked to LeRoy Taylor at Taylor Quarry.  The Ramaco project area received
about 6” of snow the past couple of days.  Conditions for tomorrow’s site visit will
be marginal.  There are approximately 3 maybe 4 graveled entrances into the
project area.  Travel within the project area via smaller roads is unlikely.  Access to
the prairie dog towns and some other areas within the project area will be quite
limited.  Please let me know if you would like to proceed with the site visit or hold
off due to the limit travel within the project area.

 

Thanks,

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Site Visit
Date: Thursday, April 18, 2013 9:50:28 AM

Stacy,
 
I am checking Brenda’s schedule.  Are you available all day Friday?
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, April 18, 2013 9:24 AM
To: Dawn Gardner
Subject: Re: Ramaco Site Visit
 
Dawn,
We may as wait until next week.  The only available day I have next week is Friday.

On Thu, Apr 18, 2013 at 9:02 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Hi Stacy,
 
I talked to LeRoy Taylor at Taylor Quarry.  The Ramaco project area received about 6” of
snow the past couple of days.  Conditions for tomorrow’s site visit will be marginal.  There
are approximately 3 maybe 4 graveled entrances into the project area.  Travel within the
project area via smaller roads is unlikely.  Access to the prairie dog towns and some other
areas within the project area will be quite limited.  Please let me know if you would like to
proceed with the site visit or hold off due to the limit travel within the project area.
 
Thanks,
 
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Site Visit
Date: Thursday, April 18, 2013 10:16:47 AM

Yes, I am

On Thu, Apr 18, 2013 at 9:50 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I am checking Brenda’s schedule.  Are you available all day Friday?

 

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, April 18, 2013 9:24 AM
To: Dawn Gardner
Subject: Re: Ramaco Site Visit

 

Dawn,

We may as wait until next week.  The only available day I have next week is
Friday.

On Thu, Apr 18, 2013 at 9:02 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Hi Stacy,

 

I talked to LeRoy Taylor at Taylor Quarry.  The Ramaco project area received
about 6” of snow the past couple of days.  Conditions for tomorrow’s site visit will
be marginal.  There are approximately 3 maybe 4 graveled entrances into the
project area.  Travel within the project area via smaller roads is unlikely.  Access to
the prairie dog towns and some other areas within the project area will be quite
limited.  Please let me know if you would like to proceed with the site visit or hold
off due to the limit travel within the project area.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 

Thanks,

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Clay Wood
To: Stacy Page
Cc: Dawn Gardner; Brenda Schladweiler
Subject: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 8:09:57 AM
Attachments: Ramaco_Draft_to_WDEQ_042413.docx

image001.gif

Good morning Stacy,
 
I have completed a draft methodology for the Ramaco project; it is attached for your review prior to
the on-site visit.  There are a couple of variations from the coal rules which would require WDEQ
approval.  In order to make the review easier I have highlighted the variations that will need
approval; these variations are as follows:

·         Production:  Production will not be sampled within the Agricultural Lands, Prairie
Dog Modified Grassland, and the Pine and Juniper Woodland.

·         Production data for the Agricultural Lands will be determined by calculating a ten
year mean (2003-2012) of the National Agriculture Statistics Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1
·         Minimum and Maximum Sample Numbers: 

Vegetation
Community

Acreage Minimum Sample
Number

Maximum Sample
Number

Agricultural Lands 67.49 15 25
Bottomland Grassland 77.05 15 25
Prairie Dog Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

 
If you have any questions, please let me know!
 
Thank you,
 
 

Clay Wood
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 

mailto:CWood@bksenvironmental.com
mailto:stacy.page@wyo.gov
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Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.





Accepted By:  	__WDEQ-LDQ________________________________________	



Name (printed):     Stacy Page                                                                               	



Title:      Senior Environmental Analyst                                                                   	



Date:	





Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____	



Name (printed):        Randall Atkins                                                                         	



Title:      Chairman, Chief Executive Officer_________                                           	



Date:       		





Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________



Name (printed):___Clay Wood_____________________________                    _

 

Title:	___Vegetation Ecologist________________________________        ___	



Date:  ____April 23, 2013_ ___________________________________	






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 5,086 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, and 15, T57N R85W.

· Sections 7, 8, 9, 17, and 18, T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal.  Refer to Table 1 for mapping acreages.  



Potential wetland areas have been identified predominantly within the Bottomland Grassland and Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		67.49



		Bottomland Grassland

		BLG

		77.05



		Big Sagebrush Shrubland 

		BSS

		781.88



		Prairie Dog Modified Grassland 

		DOG

		76.59



		Pine and Juniper Woodland 

		PP

		37.85



		Reclaimed 

		R

		650.64



		Rough Breaks Mixed Shrubland

		RBMS

		964.93



		Riparian Woodland

		RW

		122.26



		Scoria Grassland

		SG

		1705.13



		Upland Grassland

		UG

		528.39



		Disturbed

		D

		60.25



		Water

		W

		13.49



		TOTAL

		5,085.94







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		Yes

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Pine and Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field survey in April 2013.  Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



[bookmark: _GoBack]TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover will be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  







PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, and Pine and Juniper Woodland.  Each production quadrat will cover an area of 1- square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Pine and Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		175

		390















PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



V.	Present sample data



· Tabular presentation.





		Vegetation Parameter

		Vegetation Community



		

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.
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Absolute and Relative Vegetation Cover by Lifeform.

		Life Form

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Relative %

		Absolute %

		Relative %

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

































Absolute Cover Summary by Species

		Species

(list of species organized in the life forms below)

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		Pascopyrum smithii

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Surface Crust

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		













VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
 
Accepted By:   __WDEQ-LDQ________________________________________  
 
Name (printed):     Stacy Page                                                                                 
 
Title:      Senior Environmental Analyst                                                                     
 
Date: ___________________________________________________________  
 
 
Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____  
 
Name (printed):        Randall Atkins                                                                           
 
Title:      Chairman, Chief Executive Officer_________                                             
 
Date:        ________________________________________________________   
 
 
Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________ 
 
Name (printed):___Clay Wood_____________________________                    _ 
  
Title: ___Vegetation Ecologist________________________________        ___  
 
Date:  ____April 23, 2013_ ___________________________________ _______  
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 5,086 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, and 15, T57N R85W. 
 Sections 7, 8, 9, 17, and 18, T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist 
primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn 
Coal.  Refer to Table 1 for mapping acreages.   
 
Potential wetland areas have been identified predominantly within the Bottomland Grassland and 
Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed 
permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden 
Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were 
identified using color infra-red (CIR) photography and field observation of areas that visually contained 
plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional 
wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 67.49 
Bottomland Grassland BLG 77.05 
Big Sagebrush Shrubland  BSS 781.88 
Prairie Dog Modified Grassland  DOG 76.59 
Pine and Juniper Woodland  PP 37.85 
Reclaimed  R 650.64 
Rough Breaks Mixed Shrubland RBMS 964.93 
Riparian Woodland RW 122.26 
Scoria Grassland SG 1705.13 
Upland Grassland UG 528.39 
Disturbed D 60.25 
Water W 13.49 

TOTAL 5,085.94 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) 
immediately.  Vegetation baseline sampling will be conducted using the procedures described in this 
document.  Vegetation parameter sampling will be conducted by vegetation community as specified in 
Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE 
delineation requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS DOG PP R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No Yes Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Pine and Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field survey in April 2013.  Disturbed areas and open water within the proposed permit area were 
also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water 
will be excluded from all vegetation parameter sampling. 
 
All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected. 
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LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend 
in a randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., 
sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate 
total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only 
for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover will be provided.  Total vegetation 
cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
 
Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
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PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, and Pine and Juniper Woodland.  Each 
production quadrat will cover an area of 1- square meter.  All standing 2013 biomass will be clipped as 
close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% 
relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative 
cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species 
lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and 
trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in 
the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community.  No shrub height measurements will be statistically summarized. General 
approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-
LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
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The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

15 25 Vegetation Cover 
Shrub Density 

Bottomland Grassland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
15 25 Vegetation Cover 

Shrub Density 

Pine and Juniper 
Woodland 

Ground Cover 
10 15 Vegetation Cover 

Shrub Density 

Reclaimed 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 50 
Vegetation Cover 
Shrub Density 
Total Production 

Total  175 390 
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PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and 
Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, 
and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie 
Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed 
Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended 
Reference Areas 

 
 Map with appropriate legend information for all entries. 
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 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Identify projected affected area and tabulate acreage. 

 
 Tabulate acreage of each map unit. 

 
IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 

 
V. Present sample data 
 

 Tabular presentation. 
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Vegetation 
Parameter 

Vegetation Community 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Absolute and Relative Vegetation Cover by Lifeform. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Native 
Annual 
Grasses 

                    

Introduced 
Annual 
Grasses 

                    

Native Cool 
Season 
Perennial 
Grasses 

                    

Native 
Warm 
Season 
Perennial 
Grasses 

                    

Introduced 
Perennial 
Grasses 

                    

Native 
Annual 
Forbs 

                    

Introduced 
Annual 
Forbs 

                    

Native 
Perennial 
Forbs 

                    

Introduced 
Perennial 
Forbs 

                    

Half and 
Sub-Shrubs 

                    

Full Shrubs                     
Succulents                     
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Absolute Cover Summary by Species 

Species 
(list of species organized in the life forms 

below) 

AG BLG BSS DOG PP R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
Pascopyrum smithii           
etc           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Succulents           
Litter           
Rock           
Surface Crust           
Total Vegetative Cover           
Total Ground Cover           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 





From: Stacy Page
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 12:53:53 PM
Attachments: RamacoSP42413.docx

image001.gif

Clay,  I looked over the sampling plan and will approve the lower sampling numbers
for those four communities.  Also since Bighorn Coal collected five data sets (when
they did bond release) for the reclaimed you may go with the reduced sampling
which I changed in your table. It is also acceptable to .5m2  quadrat for sampling. 
But if you think you will meet sample adequacy sooner with the 1 m2 you may
certainly stick with that.  All of the red text are my changes. Don't hestitate to
contact me if you have questions.
Stacy 

On Wed, Apr 24, 2013 at 8:09 AM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Good morning Stacy,

 

I have completed a draft methodology for the Ramaco project; it is attached for
your review prior to the on-site visit.  There are a couple of variations from the
coal rules which would require WDEQ approval.  In order to make the review
easier I have highlighted the variations that will need approval; these variations
are as follows:

·         Production:  Production will not be sampled within the Agricultural
Lands, Prairie Dog Modified Grassland, and the Pine and Juniper
Woodland.

·         Production data for the Agricultural Lands will be determined by
calculating a ten year mean (2003-2012) of the National Agriculture
Statistics Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1

·         Minimum and Maximum Sample Numbers: 

Vegetation
Community

Acreage Minimum
Sample
Number

Maximum
Sample
Number

Agricultural Lands 67.49 15 25
Bottomland
Grassland

77.05 15 25

Prairie Dog
Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:CWood@bksenvironmental.com



Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.





Accepted By:  	__WDEQ-LDQ________________________________________	



Name (printed):     Stacy Page                                                                               	



Title:      Senior Environmental Analyst                                                                   	



Date:	





Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____	



Name (printed):        Randall Atkins                                                                         	



Title:      Chairman, Chief Executive Officer_________                                           	



Date:       		





Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________



Name (printed):___Clay Wood_____________________________                    _

 

Title:	___Vegetation Ecologist________________________________        ___	



Date:  ____April 23, 2013_ ___________________________________	






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 5,086 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, and 15, T57N R85W.

· Sections 7, 8, 9, 17, and 18, T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal.  Refer to Table 1 for mapping acreages.  



Potential wetland areas have been identified predominantly within the Bottomland Grassland and Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		67.49



		Bottomland Grassland

		BLG

		77.05



		Big Sagebrush Shrubland 

		BSS

		781.88



		Prairie Dog Modified Grassland 

		DOG

		76.59



		Pine and Juniper Woodland 

		PP

		37.85



		Reclaimed 

		R

		650.64



		Rough Breaks Mixed Shrubland

		RBMS

		964.93



		Riparian Woodland

		RW

		122.26



		Scoria Grassland

		SG

		1705.13



		Upland Grassland

		UG

		528.39



		Disturbed

		D

		60.25



		Water

		W

		13.49



		TOTAL

		5,085.94







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.


















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		Yes

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Pine and Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field survey in April 2013.  Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.





LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover will may be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  













PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, Pine and Juniper Woodland and Reclaimed.  Each production quadrat will cover an area of no less than .5 m2  1 square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached LQD will be notified for a decision about the need for additional sampling. No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Pine and Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed2

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		10



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		175

		390









1If sample adequacy is not met for shrub density with the maximum number of transects LQD will be notified and a decision will be made about additional sampling.



2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are acceptable.





[bookmark: _GoBack]

PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



V.	Present sample data



· Tabular presentation.






This table is optional because the information is in the next table.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.
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Absolute and Relative Vegetation Cover by Lifeform.

		Life Form

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Relative %

		Absolute %

		Relative %

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		









This table is optional because I really don’t need the relative cover and the other information is in the next table.























Absolute Cover Summary by Species

		Species

(list of species organized in the life forms below)

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		Total annual grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Surface Crust

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		







Could you please a row that gives the total for each lifeform





VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 


Wyoming regulatory and guideline requirements. 


 


 


Accepted By:  ____WDEQ-LDQ________________________________________  


 


Name (printed):     Stacy Page                                                                                 


 


Title:      Senior Environmental Analyst                                                                     


 


Date: _______________________________________________________________  


 


 


Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____  


 


Name (printed):        Randall Atkins                                                                           


 


Title:      Chairman, Chief Executive Officer_________                                             


 


Date:       ____________________________________________________________   


 


 


Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________ 


 


Name (printed):___Clay Wood_____________________________                    _ 


  


Title: ___Vegetation Ecologist________________________________        ___  


 


Date:  ____April 23, 2013_ ___________________________________________  


  





 

If you have any questions, please let me know!

 

Thank you,

 

 

Clay Wood

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
 
Accepted By:   __WDEQ-LDQ________________________________________  
 
Name (printed):     Stacy Page                                                                                 
 
Title:      Senior Environmental Analyst                                                                     
 
Date: ___________________________________________________________  
 
 
Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____  
 
Name (printed):        Randall Atkins                                                                           
 
Title:      Chairman, Chief Executive Officer_________                                             
 
Date:        ________________________________________________________   
 
 
Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________ 
 
Name (printed):___Clay Wood_____________________________                    _ 
  
Title: ___Vegetation Ecologist________________________________        ___  
 
Date:  ____April 23, 2013_ ___________________________________ _______  
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 5,086 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, and 15, T57N R85W. 
 Sections 7, 8, 9, 17, and 18, T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist 
primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn 
Coal.  Refer to Table 1 for mapping acreages.   
 
Potential wetland areas have been identified predominantly within the Bottomland Grassland and 
Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed 
permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden 
Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were 
identified using color infra-red (CIR) photography and field observation of areas that visually contained 
plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional 
wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 67.49 
Bottomland Grassland BLG 77.05 
Big Sagebrush Shrubland  BSS 781.88 
Prairie Dog Modified Grassland  DOG 76.59 
Pine and Juniper Woodland  PP 37.85 
Reclaimed  R 650.64 
Rough Breaks Mixed Shrubland RBMS 964.93 
Riparian Woodland RW 122.26 
Scoria Grassland SG 1705.13 
Upland Grassland UG 528.39 
Disturbed D 60.25 
Water W 13.49 

TOTAL 5,085.94 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) 
immediately.  Vegetation baseline sampling will be conducted using the procedures described in this 
document.  Vegetation parameter sampling will be conducted by vegetation community as specified in 
Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE 
delineation requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS DOG PP R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No Yes Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Pine and Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field survey in April 2013.  Disturbed areas and open water within the proposed permit area were 
also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water 
will be excluded from all vegetation parameter sampling. 
 
All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected. 
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LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend 
in a randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., 
sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate 
total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only 
for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover will may be provided.  Total 
vegetation cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
 
Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
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PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, Pine and Juniper Woodland and 
Reclaimed.  Each production quadrat will cover an area of no less than .5 m2  1 square meter.  All 
standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  
Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  
Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent 
contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca 
species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is 
not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community. If sample adequacy has not been reached LQD will be notified for a decision 
about the need for additional sampling. No shrub height measurements will be statistically summarized. 
General approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-
LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
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The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

15 25 Vegetation Cover 
Shrub Density 

Bottomland Grassland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
15 25 Vegetation Cover 

Shrub Density 

Pine and Juniper 
Woodland 

Ground Cover 
10 15 Vegetation Cover 

Shrub Density 

Reclaimed2 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 10 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Total  175 390 
 
 
1If sample adequacy is not met for shrub density with the maximum number of transects LQD will be 
notified and a decision will be made about additional sampling. 
 

2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations 
are acceptable. 
 



Sampling Methods for Baseline Vegetation Study 
Ramaco Wyoming Coal Co. - Ramaco Surface Coal Mine 

April 24, 2013 

 7

 
 
PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and 
Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, 
and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie 
Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed 
Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended 
Reference Areas 

 
 Map with appropriate legend information for all entries. 
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 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Identify projected affected area and tabulate acreage. 

 
 Tabulate acreage of each map unit. 

 
IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 

 
V. Present sample data 
 

 Tabular presentation. 
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This table is optional because the information is in the next table. 
 
Vegetation 
Parameter 

Vegetation Community 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Absolute and Relative Vegetation Cover by Lifeform. 

 
 
This table is optional because I really don’t need the relative cover and the other information is in the next table. 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Native 
Annual 
Grasses 

                    

Introduced 
Annual 
Grasses 

                    

Native Cool 
Season 
Perennial 
Grasses 

                    

Native 
Warm 
Season 
Perennial 
Grasses 

                    

Introduced 
Perennial 
Grasses 

                    

Native 
Annual 
Forbs 

                    

Introduced 
Annual 
Forbs 

                    

Native 
Perennial 
Forbs 

                    

Introduced 
Perennial 
Forbs 

                    

Half and 
Sub-Shrubs 

                    

Full Shrubs                     
Succulents                     
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Absolute Cover Summary by Species 

Species 
(list of species organized in the life forms 

below) 

AG BLG BSS DOG PP R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
Total annual grasses           
etc           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Succulents           
Litter           
Rock           
Surface Crust           
Total Vegetative Cover           
Total Ground Cover           
 
Could you please a row that gives the total for each lifeform 
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 





From: Clay Wood
To: Stacy Page
Subject: Automatic reply: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 12:54:40 PM

I will be out of the office April 17th-22nd, if you need immediate assistance please call the
Gillette office at (307) 686-0800. Thank you!

mailto:CWood@bksenvironmental.com
mailto:stacy.page@wyo.gov


From: Clay Wood
To: Stacy Page
Subject: RE: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 1:15:15 PM
Attachments: image001.gif

Stacy,
 
Thank you for the quick turn around on this!  From looking at the comments within the document it
looks like production will not be required at all on the reclaimed grassland, is that correct?  I just
wanted to verify this with you before we have the client review.
 
Thanks,
 
Clay Wood
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 12:54 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
 
Clay,  I looked over the sampling plan and will approve the lower sampling numbers for
those four communities.  Also since Bighorn Coal collected five data sets (when they did
bond release) for the reclaimed you may go with the reduced sampling which I changed in
your table. It is also acceptable to .5m2  quadrat for sampling.  But if you think you will meet
sample adequacy sooner with the 1 m2 you may certainly stick with that.  All of the red text
are my changes. Don't hestitate to contact me if you have questions.
Stacy 

On Wed, Apr 24, 2013 at 8:09 AM, Clay Wood <CWood@bksenvironmental.com> wrote:
Good morning Stacy,
 
I have completed a draft methodology for the Ramaco project; it is attached for your review
prior to the on-site visit.  There are a couple of variations from the coal rules which would
require WDEQ approval.  In order to make the review easier I have highlighted the variations
that will need approval; these variations are as follows:

·         Production:  Production will not be sampled within the Agricultural Lands,
Prairie Dog Modified Grassland, and the Pine and Juniper Woodland.

·         Production data for the Agricultural Lands will be determined by
calculating a ten year mean (2003-2012) of the National Agriculture Statistics
Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1

·         Minimum and Maximum Sample Numbers: 

mailto:CWood@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com



Vegetation
Community

Acreage Minimum
Sample Number

Maximum
Sample Number

Agricultural Lands 67.49 15 25
Bottomland
Grassland

77.05 15 25

Prairie Dog Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

 
If you have any questions, please let me know!
 
Thank you,
 
 
Clay Wood
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672




From: Larry Barbula
To: Mark Rogaczewski
Subject: Re: Surface owner protection bond
Date: Wednesday, April 24, 2013 2:23:49 PM

Mark,
The big thing I get out of the statute is that it allows an operator to come on
to split estate lands to mine without the permission of the surface owner. 
The 2nd to the last sentence strongly implies that. Good question you had as
far as who administers it. Looks like the LQD would in a mining case.

Is Niles (RAMACO) getting ready to go onto some lands to drill where he can't
get surface owner agreement? We should ask him a lot more questions. 

There was a bill in the legislature to require oil and gas exploration companies
to post a bond before going on to split estate lands to explore. Right now they
can do it without the permission of the surface owner if they can't come to an
agreement. I don't know if it passed.

Larry

On Wed, Apr 24, 2013 at 1:49 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Niles Veal has contacted Deanna Hill with questions related to State Statute 35-11-
416:  This statute allows for a bond to be in place, separate of the permit
reclamation bond, to secure the payment for any damages to the surface estate,
to the crops and forage, or to the tangible improvements of the surface owner
when they ARE NOT the mineral owner.  

I do not know of any such bonds associated with LQD D3 permits.  Please let me
know if you have ever dealt with such a bond.  If so, I would like to discuss in
more detail how it was administered.  

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:larry.barbula@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Larry Barbula
WDEQ/LQD District III Program Principal
2100 West Fifth Street
Sheridan, WY 82801
(307) 675-5620
larry.barbula@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:larry.barbula@wyo.gov


From: Stacy Page
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 2:31:40 PM
Attachments: image001.gif

Yes, that is correct.  We had snow again today but cages will need to go up soon on
the areas where cattle are grazing.
Stacy

On Wed, Apr 24, 2013 at 1:15 PM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Stacy,

 

Thank you for the quick turn around on this!  From looking at the comments within the document
it looks like production will not be required at all on the reclaimed grassland, is that correct?  I just
wanted to verify this with you before we have the client review.

 

Thanks,

 

Clay Wood

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 12:54 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology

 

Clay,  I looked over the sampling plan and will approve the lower sampling
numbers for those four communities.  Also since Bighorn Coal collected five data
sets (when they did bond release) for the reclaimed you may go with the reduced
sampling which I changed in your table. It is also acceptable to .5m2  quadrat for
sampling.  But if you think you will meet sample adequacy sooner with the 1 m2
you may certainly stick with that.  All of the red text are my changes. Don't
hestitate to contact me if you have questions.

Stacy 

mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:CWood@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov



On Wed, Apr 24, 2013 at 8:09 AM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Good morning Stacy,

 

I have completed a draft methodology for the Ramaco project; it is attached for
your review prior to the on-site visit.  There are a couple of variations from the
coal rules which would require WDEQ approval.  In order to make the review
easier I have highlighted the variations that will need approval; these variations
are as follows:

·         Production:  Production will not be sampled within the
Agricultural Lands, Prairie Dog Modified Grassland, and the Pine and
Juniper Woodland.

·         Production data for the Agricultural Lands will be determined by
calculating a ten year mean (2003-2012) of the National Agriculture
Statistics Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1

·         Minimum and Maximum Sample Numbers: 

Vegetation
Community

Acreage Minimum
Sample
Number

Maximum
Sample
Number

Agricultural Lands 67.49 15 25
Bottomland
Grassland

77.05 15 25

Prairie Dog
Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

 

If you have any questions, please let me know!

 

Thank you,

 

 

Clay Wood

BKS Environmental Associates, Inc.

mailto:CWood@bksenvironmental.com


www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613




From: Clay Wood
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 2:32:46 PM
Attachments: image001.gif

Thank you for clarifying that Stacy!  We are planning on beginning cage placement on Tuesday of
next week.
 
Clay Wood
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:32 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
 
Yes, that is correct.  We had snow again today but cages will need to go up soon on the areas
where cattle are grazing.
Stacy

On Wed, Apr 24, 2013 at 1:15 PM, Clay Wood <CWood@bksenvironmental.com> wrote:
Stacy,
 
Thank you for the quick turn around on this!  From looking at the comments within the document it
looks like production will not be required at all on the reclaimed grassland, is that correct?  I just
wanted to verify this with you before we have the client review.
 
Thanks,
 
Clay Wood
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 12:54 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
 
Clay,  I looked over the sampling plan and will approve the lower sampling numbers for
those four communities.  Also since Bighorn Coal collected five data sets (when they did
bond release) for the reclaimed you may go with the reduced sampling which I changed in
your table. It is also acceptable to .5m2  quadrat for sampling.  But if you think you will meet
sample adequacy sooner with the 1 m2 you may certainly stick with that.  All of the red text
are my changes. Don't hestitate to contact me if you have questions.
Stacy 

On Wed, Apr 24, 2013 at 8:09 AM, Clay Wood <CWood@bksenvironmental.com> wrote:

mailto:CWood@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:CWood@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com



Good morning Stacy,
 
I have completed a draft methodology for the Ramaco project; it is attached for your review
prior to the on-site visit.  There are a couple of variations from the coal rules which would
require WDEQ approval.  In order to make the review easier I have highlighted the variations
that will need approval; these variations are as follows:

·         Production:  Production will not be sampled within the Agricultural Lands,
Prairie Dog Modified Grassland, and the Pine and Juniper Woodland.

·         Production data for the Agricultural Lands will be determined by
calculating a ten year mean (2003-2012) of the National Agriculture Statistics
Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1

·         Minimum and Maximum Sample Numbers: 

Vegetation
Community

Acreage Minimum
Sample Number

Maximum
Sample Number

Agricultural Lands 67.49 15 25
Bottomland
Grassland

77.05 15 25

Prairie Dog Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

 
If you have any questions, please let me know!
 
Thank you,
 
 
Clay Wood
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 

--
Stacy Page

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307-675-5613




From: Stacy Page
To: Brenda Schladweiler; Dawn Gardner
Subject: Ramaco
Date: Wednesday, April 24, 2013 2:33:20 PM

We got more moisture today.  Shall we talk tomorrow afternoon about the Friday
field visit?

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307-675-5613


From: Stacy Page
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology
Date: Wednesday, April 24, 2013 2:33:51 PM
Attachments: image001.gif

thanks for reassurance.

On Wed, Apr 24, 2013 at 2:32 PM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Thank you for clarifying that Stacy!  We are planning on beginning cage placement on Tuesday of
next week.

 

Clay Wood

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:32 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology

 

Yes, that is correct.  We had snow again today but cages will need to go up soon
on the areas where cattle are grazing.

Stacy

On Wed, Apr 24, 2013 at 1:15 PM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Stacy,

 

Thank you for the quick turn around on this!  From looking at the comments within the document
it looks like production will not be required at all on the reclaimed grassland, is that correct?  I just
wanted to verify this with you before we have the client review.

 

Thanks,

 

mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:CWood@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com



Clay Wood

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 12:54 PM
To: Clay Wood
Subject: Re: Ramaco Vegetation Methodology

 

Clay,  I looked over the sampling plan and will approve the lower sampling
numbers for those four communities.  Also since Bighorn Coal collected five data
sets (when they did bond release) for the reclaimed you may go with the reduced
sampling which I changed in your table. It is also acceptable to .5m2  quadrat for
sampling.  But if you think you will meet sample adequacy sooner with the 1 m2
you may certainly stick with that.  All of the red text are my changes. Don't
hestitate to contact me if you have questions.

Stacy 

On Wed, Apr 24, 2013 at 8:09 AM, Clay Wood <CWood@bksenvironmental.com>
wrote:

Good morning Stacy,

 

I have completed a draft methodology for the Ramaco project; it is attached for
your review prior to the on-site visit.  There are a couple of variations from the
coal rules which would require WDEQ approval.  In order to make the review
easier I have highlighted the variations that will need approval; these variations
are as follows:

·         Production:  Production will not be sampled within the
Agricultural Lands, Prairie Dog Modified Grassland, and the Pine and
Juniper Woodland.

·         Production data for the Agricultural Lands will be determined by
calculating a ten year mean (2003-2012) of the National Agriculture
Statistics Service yield data

·         Sample Adequacy:  “z” value of 1.28 and a “d” value of 0.1

·         Minimum and Maximum Sample Numbers: 

Vegetation Acreage Minimum Maximum

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com


Community Sample
Number

Sample
Number

Agricultural Lands 67.49 15 25
Bottomland
Grassland

77.05 15 25

Prairie Dog
Modified
Grassland

76.59 15 25

Pine and Juniper
Woodland

37.85 10 15

 

If you have any questions, please let me know!

 

Thank you,

 

 

Clay Wood

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

--

Stacy Page

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307-675-5613
tel:307-675-5613




From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson; nveal@vcn.com
Subject: RE: Ramaco
Date: Wednesday, April 24, 2013 3:07:09 PM

Hi Stacy,
Just talked to Leroy Taylor at the Quarry.  He said the following:
 

1)       Right now it was soft ground.
2)       They got 10 inches of snow Sunday/Monday and had another 2-3 inches on the ground this

morning.
3)       North slopes still have snow but sinking into the ground fast.
4)       It was 2 below zero Tuesday morning….can you believe that for an April temp?
5)       Supposed to be 60 degrees tomorrow.
6)       Thought Friday might be do-able.

 
My only concern now is whether I can participate in the site visit, if we don’t go Friday.  I think we
can view a lot of the areas or walk to them from solid ground, if the area is still soft Friday
afternoon.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:33 PM
To: Brenda Schladweiler; Dawn Gardner
Subject: Ramaco
 
We got more moisture today.  Shall we talk tomorrow afternoon about the Friday field visit?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
mailto:nveal@vcn.com
http://www.bksenvironmental.com/
tel:307-675-5613


From: Mark Rogaczewski
To: Larry Barbula
Subject: Re: Surface owner protection bond
Date: Wednesday, April 24, 2013 3:45:53 PM

Larry,

Niles is working for multiple mining companies and he has not provided a specific
case/situation.  I agree that more questions are in order.

Mark

On Wed, Apr 24, 2013 at 2:23 PM, Larry Barbula <larry.barbula@wyo.gov> wrote:
Mark,
The big thing I get out of the statute is that it allows an operator to come on
to split estate lands to mine without the permission of the surface owner. 
The 2nd to the last sentence strongly implies that. Good question you had as
far as who administers it. Looks like the LQD would in a mining case.

Is Niles (RAMACO) getting ready to go onto some lands to drill where he
can't get surface owner agreement? We should ask him a lot more questions. 

There was a bill in the legislature to require oil and gas exploration companies
to post a bond before going on to split estate lands to explore. Right now they
can do it without the permission of the surface owner if they can't come to
an agreement. I don't know if it passed.

Larry

On Wed, Apr 24, 2013 at 1:49 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Niles Veal has contacted Deanna Hill with questions related to State Statute 35-
11-416:  This statute allows for a bond to be in place, separate of the permit
reclamation bond, to secure the payment for any damages to the surface estate,
to the crops and forage, or to the tangible improvements of the surface owner
when they ARE NOT the mineral owner.  

I do not know of any such bonds associated with LQD D3 permits.  Please let me
know if you have ever dealt with such a bond.  If so, I would like to discuss in
more detail how it was administered.  

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

mailto:mark.rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:mark.rogaczewski@wyo.gov


307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Larry Barbula
WDEQ/LQD District III Program Principal
2100 West Fifth Street
Sheridan, WY 82801
(307) 675-5620
larry.barbula@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29%20675-5620
mailto:larry.barbula@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco
Date: Wednesday, April 24, 2013 4:02:53 PM

I don't mind walking.  We can start Friday as early as you would like.
Stacy
On Wed, Apr 24, 2013 at 3:07 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Hi Stacy,

Just talked to Leroy Taylor at the Quarry.  He said the following:

 

1)       Right now it was soft ground.

2)       They got 10 inches of snow Sunday/Monday and had another 2-3 inches on the ground this
morning.

3)       North slopes still have snow but sinking into the ground fast.

4)       It was 2 below zero Tuesday morning….can you believe that for an April temp?

5)       Supposed to be 60 degrees tomorrow.

6)       Thought Friday might be do-able.

 

My only concern now is whether I can participate in the site visit, if we don’t go Friday.  I think we
can view a lot of the areas or walk to them from solid ground, if the area is still soft Friday
afternoon.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:33 PM
To: Brenda Schladweiler; Dawn Gardner
Subject: Ramaco

 

We got more moisture today.  Shall we talk tomorrow afternoon about the Friday
field visit?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
tel:307-675-5613


From: Brenda Schladweiler
To: Stacy Page
Cc: nveal@vcn.com; Dawn Gardner; Katie Wilson; Tracy Spelts
Subject: RE: Ramaco
Date: Thursday, April 25, 2013 6:57:11 AM

How about let’s shoot for 10?  Gives us an hour or so in the office to look at maps and talk about the
project before we head out there…extra drying time.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 4:03 PM
To: Brenda Schladweiler
Subject: Re: Ramaco
 
I don't mind walking.  We can start Friday as early as you would like.
Stacy
On Wed, Apr 24, 2013 at 3:07 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Hi Stacy,
Just talked to Leroy Taylor at the Quarry.  He said the following:
 

1)       Right now it was soft ground.

2)       They got 10 inches of snow Sunday/Monday and had another 2-3 inches on the ground this
morning.

3)       North slopes still have snow but sinking into the ground fast.

4)       It was 2 below zero Tuesday morning….can you believe that for an April temp?

5)       Supposed to be 60 degrees tomorrow.

6)       Thought Friday might be do-able.

 
My only concern now is whether I can participate in the site visit, if we don’t go Friday.  I think we
can view a lot of the areas or walk to them from solid ground, if the area is still soft Friday
afternoon.

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:nveal@vcn.com
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
mailto:tspelts@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:BSchladweiler@bksenvironmental.com


 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:33 PM
To: Brenda Schladweiler; Dawn Gardner
Subject: Ramaco
 
We got more moisture today.  Shall we talk tomorrow afternoon about the Friday field visit?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov
tel:307-675-5613


From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco
Date: Thursday, April 25, 2013 2:23:43 PM

OK, see you at 10.
Stacy

On Thu, Apr 25, 2013 at 6:57 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

How about let’s shoot for 10?  Gives us an hour or so in the office to look at maps and talk about
the project before we head out there…extra drying time.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 4:03 PM
To: Brenda Schladweiler
Subject: Re: Ramaco

 

I don't mind walking.  We can start Friday as early as you would like.
Stacy

On Wed, Apr 24, 2013 at 3:07 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Hi Stacy,

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com


Just talked to Leroy Taylor at the Quarry.  He said the following:

 

1)       Right now it was soft ground.

2)       They got 10 inches of snow Sunday/Monday and had another 2-3 inches on the ground this
morning.

3)       North slopes still have snow but sinking into the ground fast.

4)       It was 2 below zero Tuesday morning….can you believe that for an April temp?

5)       Supposed to be 60 degrees tomorrow.

6)       Thought Friday might be do-able.

 

My only concern now is whether I can participate in the site visit, if we don’t go Friday.  I think we
can view a lot of the areas or walk to them from solid ground, if the area is still soft Friday
afternoon.

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 24, 2013 2:33 PM
To: Brenda Schladweiler; Dawn Gardner
Subject: Ramaco
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We got more moisture today.  Shall we talk tomorrow afternoon about the Friday
field visit?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

tel:307-675-5613
tel:307-675-5613


 



From: Stacy Page
To: Brenda Schladweiler; Clay Wood
Subject: Ramaco Sampling Plan
Date: Friday, April 26, 2013 3:49:50 PM
Attachments: RamacoSP42413[1].docx

Brenda,
I have revised the sampling plan attempting to capture some of the discussions we
had today.  Please make any additions or revisions and run it by me again and we
can get it finalyzed. 
nice day,
thanks
Stacy

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
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Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.





Accepted By:  	__WDEQ-LDQ________________________________________	



Name (printed):     Stacy Page                                                                               	



Title:      Senior Environmental Analyst                                                                   	



Date:	





Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____	



Name (printed):        Randall Atkins                                                                         	



Title:      Chairman, Chief Executive Officer_________                                           	



Date:       		





Prepared for RER Inc. by: _BKS Environmental Associates, Inc._____________



Name (printed):___Clay Wood_____________________________                    _

 

Title:	___Vegetation Ecologist________________________________        ___	



Date:  ____April 23, 2013_ ___________________________________	






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 5,086 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, and 15, T57N R85W.

· Sections 7, 8, 9, 17, and 18, T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal.  Refer to Table 1 for mapping acreages. 



Potential wetland areas have been identified predominantly within the Bottomland Grassland and Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		67.49



		Bottomland Grassland

		BLG

		77.05



		Big Sagebrush Shrubland 

		BSS

		781.88



		Prairie Dog Modified Grassland 

		DOG

		76.59



		Pine and Juniper Woodland 

		PP

		37.85



		Reclaimed 

		R

		650.64



		Rough Breaks Mixed Shrubland

		RBMS

		964.93



		Riparian Woodland

		RW

		122.26



		Scoria Grassland

		SG

		1705.13



		Upland Grassland

		UG

		528.39



		Disturbed

		D

		60.25



		Water

		W

		13.49



		TOTAL

		5,085.94







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.


















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		No

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Pine and Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field survey in April 2013. The acreages will be verified in the field and may change slightly.

 Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling. Prairie dog towns are scattered throughout the proposed permit and will be treated as inclusions and not mapped separately.  The areas of the 2001 and 2011 burn to the lack of shrubs will be Placed in the Upland Grassland vegetation community.  The small linear disturbances within the Bighorn Coal Permit will be described but not sampled due to the small acreage and lack of historic information on these areas.  Areas that may have some crested wheatgrass but are not hayed will be in the Upland Grassland vegetation community.  A seep area that consists of several acres will be described and not sampled.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.





LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover will may be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  



PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, Pine and Juniper Woodland and Reclaimed.  Each production quadrat will cover an area of no less than .5 m2  1 square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached LQD will be notified for a decision about the need for additional sampling. No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Pine and Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed2

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		10



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		175

		390







1If sample adequacy is not met for shrub density with the maximum number of transects LQD will be notified and a decision will be made about additional sampling.

[bookmark: _GoBack]2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are acceptable.



PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Lands

		

		

		

		

		



		Bottomland Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Pine and Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



V.	Present sample data



· Tabular presentation.






This table is optional because the information is in the next table.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.



Sampling Methods for Baseline Vegetation Study

Ramaco Wyoming Coal Co. - Ramaco Surface Coal Mine
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Absolute and Relative Vegetation Cover by Lifeform.

		Life Form

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Relative %

		Absolute %

		Relative %

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%

		Absolute %

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		









This table is optional because I really don’t need the relative cover and the other information is in the next table.























Absolute Cover Summary by Species

		Species

(list of species organized in the life forms below)

		AG

		BLG

		BSS

		DOG

		PP

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		Total annual grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Surface Crust

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		







Could you please a row that gives the total for each lifeform





VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
 
Accepted By:   __WDEQ-LDQ________________________________________  
 
Name (printed):     Stacy Page                                                                                 
 
Title:      Senior Environmental Analyst                                                                     
 
Date: ___________________________________________________________  
 
 
Accepted By:       Ramaco Wyoming Coal Co._ _______________             _____  
 
Name (printed):        Randall Atkins                                                                           
 
Title:      Chairman, Chief Executive Officer_________                                             
 
Date:        ________________________________________________________   
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 5,086 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, and 15, T57N R85W. 
 Sections 7, 8, 9, 17, and 18, T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist 
primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn 
Coal.  Refer to Table 1 for mapping acreages.  
 
Potential wetland areas have been identified predominantly within the Bottomland Grassland and 
Riparian Woodland vegetation communities which encompass approximately 199 acres of the proposed 
permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden 
Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were 
identified using color infra-red (CIR) photography and field observation of areas that visually contained 
plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional 
wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 67.49 
Bottomland Grassland BLG 77.05 
Big Sagebrush Shrubland  BSS 781.88 
Prairie Dog Modified Grassland  DOG 76.59 
Pine and Juniper Woodland  PP 37.85 
Reclaimed  R 650.64 
Rough Breaks Mixed Shrubland RBMS 964.93 
Riparian Woodland RW 122.26 
Scoria Grassland SG 1705.13 
Upland Grassland UG 528.39 
Disturbed D 60.25 
Water W 13.49 

TOTAL 5,085.94 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (WDEQ-LQD) 
immediately.  Vegetation baseline sampling will be conducted using the procedures described in this 
document.  Vegetation parameter sampling will be conducted by vegetation community as specified in 
Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE 
delineation requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS DOG PP R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No No Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Pine and Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field survey in April 2013. The acreages will be verified in the field and may change slightly. 
 Disturbed areas and open water within the proposed permit area were also identified and mapped, based 
on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation 
parameter sampling. Prairie dog towns are scattered throughout the proposed permit and will be treated 
as inclusions and not mapped separately.  The areas of the 2001 and 2011 burn to the lack of shrubs will 
be Placed in the Upland Grassland vegetation community.  The small linear disturbances within the 
Bighorn Coal Permit will be described but not sampled due to the small acreage and lack of historic 
information on these areas.  Areas that may have some crested wheatgrass but are not hayed will be in 
the Upland Grassland vegetation community.  A seep area that consists of several acres will be described 
and not sampled. 
 
All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
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A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected. 
 
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend 
in a randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., 
sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate 
total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only 
for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover will may be provided.  Total 
vegetation cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
 
Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
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community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, Pine and Juniper Woodland and 
Reclaimed.  Each production quadrat will cover an area of no less than .5 m2  1 square meter.  All 
standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  
Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  
Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent 
contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca 
species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is 
not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community. If sample adequacy has not been reached LQD will be notified for a decision 
about the need for additional sampling. No shrub height measurements will be statistically summarized. 
General approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in WDEQ-
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LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in WDEQ-LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

15 25 Vegetation Cover 
Shrub Density 

Bottomland Grassland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
15 25 Vegetation Cover 

Shrub Density 

Pine and Juniper 
Woodland 

Ground Cover 
10 15 Vegetation Cover 

Shrub Density 

Reclaimed2 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 10 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Total  175 390 
 
1If sample adequacy is not met for shrub density with the maximum number of transects LQD will be 
notified and a decision will be made about additional sampling. 
2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations 
are acceptable. 



Sampling Methods for Baseline Vegetation Study 
Ramaco Wyoming Coal Co. - Ramaco Surface Coal Mine 

April 26, 2013 

 7

 
PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and 
Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, 
and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie 
Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed 
Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended 
Reference Areas 

 
 Map with appropriate legend information for all entries. 
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 Identify photo locations. 
 

 Identify sample points in each vegetation community. 
 

 Identify projected affected area and tabulate acreage. 
 

 Tabulate acreage of each map unit. 
 

IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Lands      

Bottomland Grassland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Pine and Juniper 
Woodland 

     

Reclaimed      
Rough Breaks Mixed 

Shrubland 
     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 

 
V. Present sample data 
 

 Tabular presentation. 
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This table is optional because the information is in the next table. 
 
Vegetation 
Parameter 

Vegetation Community 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Absolute and Relative Vegetation Cover by Lifeform. 

 
 
This table is optional because I really don’t need the relative cover and the other information is in the next table. 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLG BSS DOG PP R RBMS RW SG UG 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Absolute 
% 

Relative 
% 

Native 
Annual 
Grasses 

                    

Introduced 
Annual 
Grasses 

                    

Native Cool 
Season 
Perennial 
Grasses 

                    

Native 
Warm 
Season 
Perennial 
Grasses 

                    

Introduced 
Perennial 
Grasses 

                    

Native 
Annual 
Forbs 

                    

Introduced 
Annual 
Forbs 

                    

Native 
Perennial 
Forbs 

                    

Introduced 
Perennial 
Forbs 

                    

Half and 
Sub-Shrubs 

                    

Full Shrubs                     
Succulents                     
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Absolute Cover Summary by Species 

Species 
(list of species organized in the life forms 

below) 

AG BLG BSS DOG PP R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
Total annual grasses           
etc           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Succulents           
Litter           
Rock           
Surface Crust           
Total Vegetative Cover           
Total Ground Cover           
 
Could you please a row that gives the total for each lifeform 
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 



From: Brenda Schladweiler
To: Stacy Page
Cc: Dawn Gardner; Clay Wood
Subject: RE: Ramaco Sampling Plan
Date: Monday, April 29, 2013 5:47:17 PM

Stacy,
I too want to go through this one more time but I’d like to get your feedback on the section you
specifically changed per our site visit today.  I have cut and pasted that here.
 
 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified
through field survey in April 2013. The acreages will be verified in the field throughout the duration of
the study and may change slightly from this original methodology. The following apply to the mapping
and/or sampling:

1)     Disturbed areas and open water within the proposed permit area were also identified and
mapped, based on the scale of available mapping.  Disturbed areas and open water will be
excluded from all vegetation parameter sampling.

2)     Small prairie dog towns are scattered throughout the proposed permit and will be treated as
inclusions and not mapped separately.[MSOffice1] 

3)     The areas of the 2001 and 2011 burn, due to the lack of shrubs, will be placed in the Upland
Grassland vegetation community regardless of the likely pre-fire vegetation type.

4)     The small linear disturbances within the Bighorn Coal Permit will be described but not sampled
due to the small acreage and lack of historic information on these areas.[MSOffice2] 

5)     Marginal older agricultural areas containing a limited amount of crested wheatgrass but are not
hayed will be included in the Upland Grassland vegetation community.[MSOffice3] 

6)     A seep area that consists of approximately 2-3 acres will be mapped, described but not
sampled.

 
 
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Friday, April 26, 2013 3:50 PM
To: Brenda Schladweiler; Clay Wood
Subject: Ramaco Sampling Plan
 
Brenda,
I have revised the sampling plan attempting to capture some of the discussions we had
today.  Please make any additions or revisions and run it by me again and we can get it
finalyzed. 
nice day,

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:CWood@bksenvironmental.com
http://www.bksenvironmental.com/


thanks
Stacy

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 [MSOffice1]Stacy, what about the large town in the first area we viewed below the quarry within BLG?  Should that
be mapped separately and sampled for cover as originally thought?  Am just wondering if there should be a size
limit?  We’ve tried to delineate the larger ones if we found them…maybe the smaller ones could be hatched on the
map, if found, and excluded from sampling within that particular vegetation type unless it meets the acreage limit
and is within the BLG.  Am open to suggestions.
 [MSOffice2]Where were you thinking on this one?
 [MSOffice3]For the purposes of sampling or mapping or both?



From: Stacy Page
To: Brenda Schladweiler
Subject: Re: Ramaco Sampling Plan
Date: Tuesday, April 30, 2013 7:59:54 AM

Brenda,
I think all of the edits look fine and help to clarify the methodology.
thanks
Stacy

On Fri, Apr 26, 2013 at 7:27 PM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy,

I too want to go through this one more time but I’d like to get your feedback on the section you
specifically changed per our site visit today.  I have cut and pasted that here.

 

 

Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified
through field survey in April 2013. The acreages will be verified in the field throughout the duration of
the study and may change slightly from this original methodology. The following apply to the
mapping and/or sampling:

1)     Disturbed areas and open water within the proposed permit area were also identified and
mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded
from all vegetation parameter sampling.

2)     Small prairie dog towns are scattered throughout the proposed permit and will be treated as
inclusions and not mapped separately.[MSOffice1] 

3)     The areas of the 2001 and 2011 burn, due to the lack of shrubs, will be placed in the Upland
Grassland vegetation community regardless of the likely pre-fire vegetation type.

4)     The small linear disturbances within the Bighorn Coal Permit will be described but not sampled
due to the small acreage and lack of historic information on these areas.[MSOffice2] 

5)     Marginal older agricultural areas containing a limited amount of crested wheatgrass but are not
hayed will be included in the Upland Grassland vegetation community.[MSOffice3] 

6)     A seep area that consists of approximately 2-3 acres will be mapped, described but not sampled.

 

 

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com
https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msocom_1
https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msocom_2
https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msocom_3


www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Friday, April 26, 2013 3:50 PM
To: Brenda Schladweiler; Clay Wood
Subject: Ramaco Sampling Plan

 

Brenda,

I have revised the sampling plan attempting to capture some of the discussions we
had today.  Please make any additions or revisions and run it by me again and we
can get it finalyzed. 

nice day,

thanks

Stacy

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
mailto:stacy.page@wyo.gov
tel:307-675-5613


 

 [MSOffice1]Stacy, what about the large town in the first area we viewed below the
quarry within BLG?  Should that be mapped separately and sampled for cover as
originally thought?  Am just wondering if there should be a size limit?  We’ve tried
to delineate the larger ones if we found them…maybe the smaller ones could be
hatched on the map, if found, and excluded from sampling within that particular
vegetation type unless it meets the acreage limit and is within the BLG.  Am open
to suggestions.

 [MSOffice2]Where were you thinking on this one?

 [MSOffice3]For the purposes of sampling or mapping or both?

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msoanchor_1
https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msoanchor_2
https://mail.google.com/mail/html/compose/static_files/blank_quirks.html#13e5831766cefaf3__msoanchor_3


From: Brenda Schladweiler
To: Stacy Page
Subject: are you around to talk about Ramaco methodology
Date: Tuesday, April 30, 2013 10:39:25 AM

I have to leave for ND this afternoon, so call me as soon as you can.  Thanks.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/


From: Dawn Gardner
To: Stacy Page
Cc: Brenda Schladweiler
Subject: Ramaco
Date: Friday, May 03, 2013 11:41:00 AM

Hi Stacy,
 
Just wanted to let you know all of the cages required for sampling have been placed.  BKS will have a
revised methodology complete in the next couple of weeks for your approval.  Please let me know if
you have any questions.
 
Have a Great Weekend!
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco
Date: Friday, May 03, 2013 12:31:15 PM

Ok,
thanks
Stacy

On Fri, May 3, 2013 at 11:40 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Hi Stacy,

 

Just wanted to let you know all of the cages required for sampling have been
placed.  BKS will have a revised methodology complete in the next couple of weeks
for your approval.  Please let me know if you have any questions.

 

Have a Great Weekend!

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

-- 
Stacy Page

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Stacy Page
To: Brenda Schladweiler
Subject: Re: questions on bond release
Date: Monday, May 13, 2013 10:57:39 AM
Attachments: Bondreleasespreadsheet.htm

Brenda, 
Found on the LQD website.  Guidelines 20, 21, 22 and 23 and Handbook of
Statistical Methods (this can be found under "Whats New")
 
I have attached a spreadsheet with the bond status of the mine in Wyoming sorted
by Phase III.
 
Will you be able to finalyze the RAMACO sampling plan soon? and get it sent to me?
 
Have a good day.
Stacy

On Mon, May 13, 2013 at 8:53 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:

Stacy

I am doing a general talk at ASMR in June about reference areas vs. reclaimed
areas in NE Wyoming and have a few questions on coal bond release in Wyoming.

 

1)      Is there a source of information that would outline the status of all bond
release for coal mines in Wyoming and then particularly NE Wyoming?  This would
include all phases.

2)      Which mines, if any, have done full bond release for the most recently
disturbed category?

3)      Tell me again which document is the best source outlining the bond release
requirements for all phases?

 

I think that’s it for now.  Thanks!!!

 

Brenda K. Schladweiler, Ph.D.

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467 P.O. Box 3017 P.O. Box 1930

mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/



Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

Rock Springs, WY 82902

307.382.2443

Dickinson, ND 58602

701.300.0672

 

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


file:///C|/Users/AG-Shared/Documents/Bondreleasespreadsheet_1.htm[4/28/2017 2:46:33 PM]



From: Brenda Schladweiler
To: Stacy Page
Subject: RE: questions on bond release
Date: Monday, May 13, 2013 11:07:53 AM

Thanks, Stacy, for the into.  I’ve asked Dawn to update you on Ramaco.
 

Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, May 13, 2013 10:58 AM
To: Brenda Schladweiler
Subject: Re: questions on bond release
 
Brenda, 
Found on the LQD website.  Guidelines 20, 21, 22 and 23 and Handbook of Statistical
Methods (this can be found under "Whats New")
 
I have attached a spreadsheet with the bond status of the mine in Wyoming sorted by Phase
III.
 
Will you be able to finalyze the RAMACO sampling plan soon? and get it sent to me?
 
Have a good day.
Stacy

On Mon, May 13, 2013 at 8:53 AM, Brenda Schladweiler
<BSchladweiler@bksenvironmental.com> wrote:
Stacy
I am doing a general talk at ASMR in June about reference areas vs. reclaimed areas in NE
Wyoming and have a few questions on coal bond release in Wyoming.
 

1)      Is there a source of information that would outline the status of all bond release for coal
mines in Wyoming and then particularly NE Wyoming?  This would include all phases.

2)      Which mines, if any, have done full bond release for the most recently disturbed
category?

3)      Tell me again which document is the best source outlining the bond release requirements
for all phases?

mailto:BSchladweiler@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/
mailto:BSchladweiler@bksenvironmental.com


 
I think that’s it for now.  Thanks!!!
 
Brenda K. Schladweiler, Ph.D.
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Dawn Gardner
To: Stacy Page
Cc: Brenda Schladweiler
Subject: Ramaco Methodology Update
Date: Monday, May 13, 2013 11:51:40 AM

Hi Stacy,
 
Just following-up on your conversation with Brenda.  The Ramaco methodology will be complete
sometime next week.  The permit area boundary changed at the end of last week and we will need
this week to make the changes due to the new boundary and mapping revisions based on our
fieldwork from the end of April/beginning of May.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:BSchladweiler@bksenvironmental.com
http://www.bksenvironmental.com/


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Methodology Update
Date: Monday, May 13, 2013 12:01:13 PM

Dawn,
thanks
Stacy

On Mon, May 13, 2013 at 11:51 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Hi Stacy,

 

Just following-up on your conversation with Brenda.  The Ramaco methodology
will be complete sometime next week.  The permit area boundary changed at the
end of last week and we will need this week to make the changes due to the new
boundary and mapping revisions based on our fieldwork from the end of
April/beginning of May.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

-- 
Stacy Page

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Cc: Brenda Schladweiler
Subject: Ramaco Vegetation Sampling Methodology
Date: Friday, May 31, 2013 10:21:49 AM
Attachments: Ramaco_Veg_Samp_Method_05312013.docx

Stacy,
 
Please find attached the revised Baseline Vegetation Sampling Methodology for the proposed
Ramaco Coal Mine.  As discussed on the phone, the acreages for some of the vegetation
communities have noticeable changed due to field observations, during cage placement, and the
boundary change.  BKS is submitting the original sample numbers, but minimum and maximum
sample numbers may need to be adjusted based on the new acreages.  In addition, the Bottomland
Grassland vegetation community was changed to Bottomland Shrubland as field observations during
cage placement indicated greater than 20% big sagebrush and silver sagebrush cover within these
communities.  The Ponderosa Pine/Juniper Woodland vegetation community was changed to
Juniper Woodland due to the absence of ponderosa pine noted during cage placement. 
 
Please let me know if you have any questions or comments regarding the revised vegetation
sampling methodology.  Upon a final agreement between BKS and WDEQ, BKS will submit the
methodology to Ramaco for approval.  BKS will notify WDEQ of Ramaco’s approval through
submission of a methodology without a draft water mark and date of Ramaco’s approval.
 
Thank you for your continued time and help with this project!
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
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Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.



Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________



Name (printed): __Stacy Page___________________________________________________________



Title: __Senior Environmental Analyst_____________________________________________________



Date:  ______________________________________________________________________________







Accepted By: __Ramaco Wyoming Coal Co.________________________________________________



Name (printed): __Randall Atkins_________________________________________________________



Title: __Chairman, Chief Executive Officer__________________________________________________



Date: _______________________________________________________________________________







Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________



Name (printed): __Brenda K. Schladweiler_________________________________________________



Title: __President_____________________________________________________________________



Date: __May 31, 2013_________________________________________________________________






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 4,670 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, and 15, T57N R85W.

· Sections 7, 8, 9, 17, and 18, T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal.  Refer to Table 1 for mapping acreages. 



Potential wetland areas have been identified predominantly within the Bottomland Shrubland and Riparian Woodland vegetation communities which encompass approximately 126.22 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		15.14



		Bottomland Shrubland

		BLS

		45.79



		Big Sagebrush Shrubland 

		BSS

		999.42



		Prairie Dog Modified Grassland 

		PDMG

		380.41



		Juniper Woodland 

		JW

		51.56



		Reclaimed 

		R

		619.78



		Rough Breaks Mixed Shrubland

		RBMS

		624.91



		Riparian Woodland

		RW

		80.43



		Scoria Grassland

		SG

		539.06



		Upland Grassland

		UG

		1,215.60



		Disturbed

		D

		86.13



		Water/Seep

		W

		11.13



		TOTAL

		4,669.36







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.


















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		No

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Shrubland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field surveys in April 2013. The acreages will be verified in the field throughout the duration of the study and may change slightly from this original methodology. The following apply to the mapping and/or sampling:

1) Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.

2) Small prairie dog towns are scattered throughout the proposed permit and will be treated as inclusions.  Prairie dog towns were mapped to the extent possible based on the scale of available mapping, independent of size.  

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland Grassland vegetation community regardless of the likely pre-fire vegetation type.

4) The small linear disturbances within the Bighorn Coal Permit will be described, but not sampled due to the small acreage and lack of historic information on these areas.

5) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not hayed will be included in the Upland Grassland vegetation community.

6) A seep area that consists of approximately one acres will be mapped and described, but not sampled.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  



PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached LQD will be notified for a decision about the need for additional sampling. No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Shrubland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed2

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		165

		350





1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a decision will be made about additional sampling.

[bookmark: _GoBack]2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are acceptable.



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Land, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Land, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Shrubland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Shrubland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



















V.	Present sample data



· Optional tabular presentation.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.
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Optional Relative Vegetation Cover by Lifeform Table.

		Life Form

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

























































Absolute Cover Summary by Species Table

		Species

(list of species organized in the life forms below)

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		  Total Annual Grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		  Total Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		  Total Succulents

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover 

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Cryptograms

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		



		Bare Ground

		

		

		

		

		

		

		

		

		

		











VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.



Sampling Methods for Baseline Vegetation Study 
Ramaco Wyoming Coal Co. - Ramaco Surface Coal Mine 

May 31, 2013 

 1

 
Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________ 
 
Name (printed): __Stacy Page___________________________________________________________ 
 
Title: __Senior Environmental Analyst_____________________________________________________ 
 
Date:  ______________________________________________________________________________ 
 
 
 
Accepted By: __Ramaco Wyoming Coal Co.________________________________________________ 
 
Name (printed): __Randall Atkins_________________________________________________________ 
 
Title: __Chairman, Chief Executive Officer__________________________________________________ 
 
Date: _______________________________________________________________________________ 
 
 
 
Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________ 
 
Name (printed): __Brenda K. Schladweiler_________________________________________________ 
 
Title: __President_____________________________________________________________________ 
 
Date: __May 31, 2013_________________________________________________________________ 
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 4,670 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, and 15, T57N R85W. 
 Sections 7, 8, 9, 17, and 18, T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, 
Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland 
Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of 
roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal.  
Refer to Table 1 for mapping acreages.  
 
Potential wetland areas have been identified predominantly within the Bottomland Shrubland and 
Riparian Woodland vegetation communities which encompass approximately 126.22 acres of the 
proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed 
tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential 
wetland areas were identified using color infra-red (CIR) photography and field observation of areas that 
visually contained plant species more adapted to moist and/or saline conditions. These areas may not be 
jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 15.14 
Bottomland Shrubland BLS 45.79 
Big Sagebrush Shrubland  BSS 999.42 
Prairie Dog Modified Grassland  PDMG 380.41 
Juniper Woodland  JW 51.56 
Reclaimed  R 619.78 
Rough Breaks Mixed Shrubland RBMS 624.91 
Riparian Woodland RW 80.43 
Scoria Grassland SG 539.06 
Upland Grassland UG 1,215.60 
Disturbed D 86.13 
Water/Seep W 11.13 

TOTAL 4,669.36 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  
Vegetation baseline sampling will be conducted using the procedures described in this document.  
Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  
Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation 
requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS PDMG JW R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No No Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Shrubland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field surveys in April 2013. The acreages will be verified in the field throughout the duration of the 
study and may change slightly from this original methodology. The following apply to the mapping and/or 
sampling: 

1) Disturbed areas and open water within the proposed permit area were also identified and 
mapped, based on the scale of available mapping.  Disturbed areas and open water will be 
excluded from all vegetation parameter sampling. 

2) Small prairie dog towns are scattered throughout the proposed permit and will be treated as 
inclusions.  Prairie dog towns were mapped to the extent possible based on the scale of available 
mapping, independent of size.   

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland 
Grassland vegetation community regardless of the likely pre-fire vegetation type. 

4) The small linear disturbances within the Bighorn Coal Permit will be described, but not sampled 
due to the small acreage and lack of historic information on these areas. 

5) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not 
hayed will be included in the Upland Grassland vegetation community. 

6) A seep area that consists of approximately one acres will be mapped and described, but not 
sampled. 
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All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected. 
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, 
Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland 
Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a 
randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than 1 centimeter in size (i.e., 
sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate 
total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only 
for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation 
cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
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Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each 
production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will 
be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing 
greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less 
than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by 
species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, 
mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual 
forbs will be collected in the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community. If sample adequacy has not been reached LQD will be notified for a decision 
about the need for additional sampling. No shrub height measurements will be statistically summarized. 
General approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
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Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD 
Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

15 25 Vegetation Cover 
Shrub Density 

Bottomland Shrubland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
15 25 Vegetation Cover 

Shrub Density 

Juniper Woodland 
Ground Cover 

10 15 Vegetation Cover 
Shrub Density 

Reclaimed2 
Ground Cover 

10 10 Vegetation Cover 
Shrub Density 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Total  165 350 
1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a 
decision will be made about additional sampling. 
2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are 
acceptable. 
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
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test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Land, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Land, Bottomland Shrubland, Big Sagebrush Shrubland, Prairie 
Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, 
Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas 
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 Map with appropriate legend information for all entries. 
 
 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Identify projected affected area and tabulate acreage. 

 
 Tabulate acreage of each map unit. 

 
IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Shrubland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Shrubland      
Big Sagebrush Shrubland      

Prairie Dog Modified 
Grassland 

     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 
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V. Present sample data 
 

 Optional tabular presentation. 
 
Vegetation 
Parameter 

Vegetation Community 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Optional Relative Vegetation Cover by Lifeform Table. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Native Annual Grasses           
Introduced Annual Grasses           
Native Cool Season Perennial Grasses           
Native Warm Season Perennial Grasses           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Native Trees           
Introduced Trees           
Succulents           
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Absolute Cover Summary by Species Table 

Species 
(list of species organized in the life forms 

below) 

AG BLS BSS PDMG JW R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Annual Grasses           
Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
  Total Annual Grasses           
etc           
Introduced Perennial Grasses           
  Total Introduced Perennial Grasses           
Native Annual Forbs           
  Total Native Annual Forbs           
Introduced Annual Forbs           
  Total Introduced Annual Forbs           
Native Perennial Forbs           
  Total Native Perennial Forbs           
Introduced Perennial Forbs           
  Total Introduced Perennial Forbs           
Half and Sub-Shrubs           
  Total Half and Sub-Shrubs           
Full Shrubs           
  Total Full Shrubs           
Native Trees           
  Total Native Trees           
Introduced Trees           
  Total Introduced Trees           
Succulents           
  Total Succulents           
Total Vegetative Cover            
Litter           
Rock           
Cryptograms           
Total Ground Cover           
Bare Ground           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology
Date: Tuesday, June 04, 2013 10:13:50 AM

Dawn,
The plan looks fine.  What is the reason that the total acreage went form5,085.94 to
4,669.36 acres?  Please include the map.  It does not need to include the sample
points or photo loctions just the permit boundary and veg communities.
thanks

On Fri, May 31, 2013 at 10:21 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the revised Baseline Vegetation Sampling Methodology for the
proposed Ramaco Coal Mine.  As discussed on the phone, the acreages for some
of the vegetation communities have noticeable changed due to field observations,
during cage placement, and the boundary change.  BKS is submitting the original
sample numbers, but minimum and maximum sample numbers may need to be
adjusted based on the new acreages.  In addition, the Bottomland Grassland
vegetation community was changed to Bottomland Shrubland as field observations
during cage placement indicated greater than 20% big sagebrush and silver
sagebrush cover within these communities.  The Ponderosa Pine/Juniper Woodland
vegetation community was changed to Juniper Woodland due to the absence of
ponderosa pine noted during cage placement. 

 

Please let me know if you have any questions or comments regarding the revised
vegetation sampling methodology.  Upon a final agreement between BKS and
WDEQ, BKS will submit the methodology to Ramaco for approval.  BKS will notify
WDEQ of Ramaco’s approval through submission of a methodology without a draft
water mark and date of Ramaco’s approval.

 

Thank you for your continued time and help with this project!

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467 P.O. Box 3017 P.O. Box 1930

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/


Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

Rock Springs, WY 82902

307.382.2443

Dickinson, ND 58602

701.300.0672

 

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Vegetation Sampling Methodology
Date: Monday, June 10, 2013 10:05:05 AM

Good Morning Stacy,
 
Since I turned in the revised vegetation methodology in on May 31, 2013.  Ramaco has changed the
permit boundary.  The initial permit boundary excluded lands on the west end of the project
boundary (which caused the difference from 5,085.94 to 4,669.36 acres).  The latest permit
boundary also excludes the old Big Horn Coal property and includes lands below the county road. 
Once I receive the latest permit boundary I will send a map.
 
This permit boundary change will require BKS to conduct additional mapping.  If all goes well, BKS
will complete the mapping on Tuesday.  Do you want to conduct an additional site visit to view the
additional lands?
 
The thought was to move the points no longer within the permit boundary to the newly added acres
(new random locations).  Does this sound acceptable.  Cages will be placed as necessary.  Currently,
there is no grazing occuring within the new lands.  Cattle passed through one pasture early this
spring, but the duration of the stay was very short.  I am calling to get more details.
 
Please let me know your thoughts on this matter.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 04, 2013 10:14 AM
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology
 
Dawn,
The plan looks fine.  What is the reason that the total acreage went form5,085.94 to 4,669.36
acres?  Please include the map.  It does not need to include the sample points or photo
loctions just the permit boundary and veg communities.
thanks

On Fri, May 31, 2013 at 10:21 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Stacy,
 
Please find attached the revised Baseline Vegetation Sampling Methodology for the proposed
Ramaco Coal Mine.  As discussed on the phone, the acreages for some of the vegetation
communities have noticeable changed due to field observations, during cage placement, and
the boundary change.  BKS is submitting the original sample numbers, but minimum and

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


maximum sample numbers may need to be adjusted based on the new acreages.  In addition,
the Bottomland Grassland vegetation community was changed to Bottomland Shrubland as
field observations during cage placement indicated greater than 20% big sagebrush and silver
sagebrush cover within these communities.  The Ponderosa Pine/Juniper Woodland vegetation
community was changed to Juniper Woodland due to the absence of ponderosa pine noted
during cage placement. 
 
Please let me know if you have any questions or comments regarding the revised vegetation
sampling methodology.  Upon a final agreement between BKS and WDEQ, BKS will submit
the methodology to Ramaco for approval.  BKS will notify WDEQ of Ramaco’s approval
through submission of a methodology without a draft water mark and date of Ramaco’s
approval.
 
Thank you for your continued time and help with this project!
 
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology
Date: Tuesday, June 11, 2013 8:14:50 AM

Dawn
Dont' you just love it when the company keeps changing their permit boundary? 
Please let them know that  if the boundary changes to add lands that were not in
the sample plan after you have sampled this year you will have to do additional
sampling next year.  If they think they might change the boundary to add more land
than this latest configuration then they might consider sampling any lands that they
think they might add.  If that doesn't make sense call me. Yes you may move the
points to the new lands.  How could you be so lucky that the new lands were not
grazed?  I do not need a site visit unless you have questions.
Stacy   

On Mon, Jun 10, 2013 at 10:04 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Good Morning Stacy,

 

Since I turned in the revised vegetation methodology in on May 31, 2013.  Ramaco has changed
the permit boundary.  The initial permit boundary excluded lands on the west end of the project
boundary (which caused the difference from 5,085.94 to 4,669.36 acres).  The latest permit
boundary also excludes the old Big Horn Coal property and includes lands below the county road. 
Once I receive the latest permit boundary I will send a map.

 

This permit boundary change will require BKS to conduct additional mapping.  If all goes well, BKS
will complete the mapping on Tuesday.  Do you want to conduct an additional site visit to view the
additional lands?

 

The thought was to move the points no longer within the permit boundary to the newly added
acres (new random locations).  Does this sound acceptable.  Cages will be placed as necessary. 
Currently, there is no grazing occuring within the new lands.  Cattle passed through one pasture
early this spring, but the duration of the stay was very short.  I am calling to get more details.

 

Please let me know your thoughts on this matter.

 

Thanks,

Dawn Gardner

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com


BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 04, 2013 10:14 AM
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology

 

Dawn,

The plan looks fine.  What is the reason that the total acreage went form5,085.94
to 4,669.36 acres?  Please include the map.  It does not need to include the
sample points or photo loctions just the permit boundary and veg communities.

thanks

On Fri, May 31, 2013 at 10:21 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the revised Baseline Vegetation Sampling Methodology for the
proposed Ramaco Coal Mine.  As discussed on the phone, the acreages for some
of the vegetation communities have noticeable changed due to field observations,
during cage placement, and the boundary change.  BKS is submitting the original
sample numbers, but minimum and maximum sample numbers may need to be
adjusted based on the new acreages.  In addition, the Bottomland Grassland
vegetation community was changed to Bottomland Shrubland as field observations
during cage placement indicated greater than 20% big sagebrush and silver
sagebrush cover within these communities.  The Ponderosa Pine/Juniper Woodland
vegetation community was changed to Juniper Woodland due to the absence of
ponderosa pine noted during cage placement. 

 

Please let me know if you have any questions or comments regarding the revised
vegetation sampling methodology.  Upon a final agreement between BKS and
WDEQ, BKS will submit the methodology to Ramaco for approval.  BKS will notify
WDEQ of Ramaco’s approval through submission of a methodology without a draft
water mark and date of Ramaco’s approval.

 

Thank you for your continued time and help with this project!

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


307-675-5613
 



From: Mark Rogaczewski
To: Jennifer Mickle; Ramona Christensen; Pat Seurer; Mark Taylor
Subject: New TFN
Date: Tuesday, June 11, 2013 8:17:03 AM

Jennifer,

Please assign a new TFN to RAMACO - CN160 - Amendment of lands.  Mineral is
coal in Sheridan County.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Ramona Christensen; Pat Seurer; Mark Taylor
Subject: Re: New TFN
Date: Tuesday, June 11, 2013 8:34:35 AM

Mark~

I assigned TFN 6 2/011 to this request.  Please send the original package to our attention.

Thanks      Jen

On Tue, Jun 11, 2013 at 8:17 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - Amendment of lands.  Mineral is
coal in Sheridan County.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Vegetation Sampling Methodology
Date: Tuesday, June 11, 2013 11:39:09 AM

Stacy,
 
I don’t know how we lucked out with the cows, let’s hope our luck holds out and they are not going
in tomorrow!  I will make sure the client is aware of all the items listed below.  If I have any concerns
following the mapping, I will let you know ASAP.  Looking at the aerial it seems pretty similar to the
lands north of the county road, so I do not anticipate any issues at this point.  A revised, revised
methodology and map will be submitted following the mapping.
 
Have a great week!
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 11, 2013 8:15 AM
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology
 
Dawn
Dont' you just love it when the company keeps changing their permit boundary?  Please let
them know that  if the boundary changes to add lands that were not in the sample plan after
you have sampled this year you will have to do additional sampling next year.  If they think
they might change the boundary to add more land than this latest configuration then they
might consider sampling any lands that they think they might add.  If that doesn't make sense
call me. Yes you may move the points to the new lands.  How could you be so lucky that the
new lands were not grazed?  I do not need a site visit unless you have questions.
Stacy   

On Mon, Jun 10, 2013 at 10:04 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Good Morning Stacy,
 
Since I turned in the revised vegetation methodology in on May 31, 2013.  Ramaco has changed the
permit boundary.  The initial permit boundary excluded lands on the west end of the project
boundary (which caused the difference from 5,085.94 to 4,669.36 acres).  The latest permit
boundary also excludes the old Big Horn Coal property and includes lands below the county road. 
Once I receive the latest permit boundary I will send a map.
 
This permit boundary change will require BKS to conduct additional mapping.  If all goes well, BKS
will complete the mapping on Tuesday.  Do you want to conduct an additional site visit to view the
additional lands?
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


The thought was to move the points no longer within the permit boundary to the newly added acres
(new random locations).  Does this sound acceptable.  Cages will be placed as necessary.  Currently,
there is no grazing occuring within the new lands.  Cattle passed through one pasture early this
spring, but the duration of the stay was very short.  I am calling to get more details.
 
Please let me know your thoughts on this matter.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 04, 2013 10:14 AM
To: Dawn Gardner
Subject: Re: Ramaco Vegetation Sampling Methodology
 
Dawn,
The plan looks fine.  What is the reason that the total acreage went form5,085.94 to 4,669.36
acres?  Please include the map.  It does not need to include the sample points or photo
loctions just the permit boundary and veg communities.
thanks

On Fri, May 31, 2013 at 10:21 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Stacy,
 
Please find attached the revised Baseline Vegetation Sampling Methodology for the proposed
Ramaco Coal Mine.  As discussed on the phone, the acreages for some of the vegetation
communities have noticeable changed due to field observations, during cage placement, and
the boundary change.  BKS is submitting the original sample numbers, but minimum and
maximum sample numbers may need to be adjusted based on the new acreages.  In addition,
the Bottomland Grassland vegetation community was changed to Bottomland Shrubland as
field observations during cage placement indicated greater than 20% big sagebrush and silver
sagebrush cover within these communities.  The Ponderosa Pine/Juniper Woodland vegetation
community was changed to Juniper Woodland due to the absence of ponderosa pine noted
during cage placement. 
 
Please let me know if you have any questions or comments regarding the revised vegetation
sampling methodology.  Upon a final agreement between BKS and WDEQ, BKS will submit
the methodology to Ramaco for approval.  BKS will notify WDEQ of Ramaco’s approval
through submission of a methodology without a draft water mark and date of Ramaco’s
approval.
 
Thank you for your continued time and help with this project!
 
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/


 
P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming Coal Co LLC
Date: Thursday, June 13, 2013 4:03:43 PM

Form 9CN and legal are acceptable.
 
The company is presently "deliquent" with the Secretary of State.  They are only a
little over a months past due on their taxes.  I will check again when you
recommend approval.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: BJ Kristiansen; Mark Taylor
Subject: Fwd: Ramaco Wyoming Coal Co LLC
Date: Friday, June 14, 2013 7:52:03 AM

FYI - We'll discuss more next week.
 
Mark

---------- Forwarded message ----------
From: Deanna Hill <deanna.hill@wyo.gov>
Date: Thu, Jun 13, 2013 at 4:03 PM
Subject: Ramaco Wyoming Coal Co LLC
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Form 9CN and legal are acceptable.
 
The company is presently "deliquent" with the Secretary of State.  They are only a
little over a months past due on their taxes.  I will check again when you
recommend approval.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Dawn Gardner
To: Stacy Page
Subject: Ramaco
Date: Wednesday, June 19, 2013 11:46:11 AM

Stacy,
 
BKS conducted the vegetation mapping within the new areas of the proposed Ramaco coal permit
boundary.  BKS would like advice on how to proceed regarding the following items:
 

1)       There is a reclaimed historic surface mine within the additional lands added to the south of
the County road. 

a.       Can this reclaimed are be grouped with the Big Horn coal reclaimed area?
b.      Does this are need to be treated separately and production samples collected?

2)       One surface owner has already grazed and moved his cows out.  If he had not told me this, I
would never have known.  The grass was approximately 1 foot high and seed heads were
present.  The UG, BSS, and RBMS vegetation communities were affected.

a.       Can the grazed acreages in the southern portion of the permit area be included with
the ungrazed acreages in the northern permit area?

3)       The same surface owner currently has cows in.  No cages were put out.  This affects the BSS
and RBMS vegetation communities.

a.        How do we proceed with this?
4)       The sample points were originally generated for the northern portion of the permit area

only.  I am not certain at this point how many points were lost in the north due to the permit
boundary change and will be moved to the southern portion of the permit area.

a.       Will there be a need to distribute the points more evenly between the northern and
southern portions of the permit area?

5)       A revised vegetation map and revised acreages will be available tomorrow. 
 
Thank you for your continued time and help in this matter.
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco
Date: Wednesday, June 19, 2013 1:42:49 PM

Dawn, Dawn, Dawn,
Are you having fun yet?  My answers and my questions are in red. 
Stacy

On Wed, Jun 19, 2013 at 11:46 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

BKS conducted the vegetation mapping within the new areas of the proposed
Ramaco coal permit boundary.  BKS would like advice on how to proceed
regarding the following items:

 

1)      There is a reclaimed historic surface mine within the additional lands added to
the south of the County road. 

a.        Can this reclaimed are be grouped with the Big Horn coal
reclaimed area? What is the acreage and what native community do
you think it was before it was mined?  What was the mineral that
was mined?  If it part of Bighorn Coal's reclamation then you may
group it in with the Big Horn Coal reclaimed area.  Does it have a lot
of shrubs? 

b.      Does this are need to be treated separately and production
samples collected?

2)      One surface owner has already grazed and moved his cows out.  If he had not
told me this, I would never have known.  The grass was approximately 1 foot high
and seed heads were present.  The UG, BSS, and RBMS vegetation communities
were affected.

a.        Can the grazed acreages in the southern portion of the permit
area be included with the ungrazed acreages in the northern permit
area? Yes

3)      The same surface owner currently has cows in.  No cages were put out.  This
affects the BSS and RBMS vegetation communities.

a.         How do we proceed with this? When will you be sampling the
BSS and RBMS?

4)      The sample points were originally generated for the northern portion of the
permit area only.  I am not certain at this point how many points were lost in the
north due to the permit boundary change and will be moved to the southern
portion of the permit area.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com


a.        Will there be a need to distribute the points more evenly
between the northern and southern portions of the permit area?  For
produciton keep the cages and add enough points to the southern
part to meet adequacy.  For cover you may as well select all new
points randomly over the new permit area.

5)      A revised vegetation map and revised acreages will be available tomorrow. 

 

Thank you for your continued time and help in this matter.

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco
Date: Thursday, June 20, 2013 9:03:08 PM
Attachments: Ramaco_Veg_Samp_Method_06202013.docx

Stacy,
 
I am having lots of fun.  I have added the answers to your questions in green.  The map is too large to
email, so I have uploaded it to the BKS secure file management site for your access.
 
Address: https://bks.k2technologies.net
User Name: StacyPage
Password: WDEQpage
 
I have included an attached methodology, which includes updated acreages and potential sample
point numbers.  I will make any revisions next week based on how the responses below affect the
methodology or sample numbers.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, June 19, 2013 1:43 PM
To: Dawn Gardner
Subject: Re: Ramaco
 
Dawn, Dawn, Dawn,
Are you having fun yet?  My answers and my questions are in red. 
Stacy

On Wed, Jun 19, 2013 at 11:46 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Stacy,
 
BKS conducted the vegetation mapping within the new areas of the proposed Ramaco coal
permit boundary.  BKS would like advice on how to proceed regarding the following items:
 

1)      There is a reclaimed historic surface mine within the additional lands added to the south
of the County road. 

a.       Can this reclaimed are be grouped with the Big Horn coal reclaimed area?

What is the acreage and what native community do you think it was before it
was mined? 

                                The acreage is 83.55.  I would say that it was BSS and UG based on the surrounding

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
https://bks.k2technologies.net/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com



Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.



Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________



Name (printed): __Stacy Page___________________________________________________________



Title: __Senior Environmental Analyst_____________________________________________________



Date:  ______________________________________________________________________________







Accepted By: __Ramaco Wyoming Coal Co.________________________________________________



Name (printed): __Randall Atkins_________________________________________________________



Title: __Chairman, Chief Executive Officer__________________________________________________



Date: _______________________________________________________________________________







Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________



Name (printed): __Brenda K. Schladweiler_________________________________________________



Title: __President_____________________________________________________________________



Date: __June 20, 2013_________________________________________________________________






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 5,902 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, 15, 21, 22, 23, 24, 26, and 27 T57N R85W.

· Sections 7, 8, 9, 10, 15, 17, 18, 19, 20, and 22  T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other historic surface coal mines.  Refer to Table 1 for mapping acreages. 



Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation communities which encompass approximately 206.05 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		508.52



		Bottomland Sagebrush Grassland

		BSG

		76.67



		Big Sagebrush Shrubland 

		BSS

		1,385.93



		Prairie Dog Modified Grassland 

		PDMG

		504.38



		Juniper Woodland 

		JW

		50.93



		Reclaimed 

		R

		541.17



		Rough Breaks Mixed Shrubland

		RBMS

		782.42



		Riparian Woodland

		RW

		129.38



		Scoria Grassland

		SG

		539.08



		Upland Grassland

		UG

		1,253.30



		Disturbed

		D

		115.05



		Water/Seep

		W

		15.45



		TOTAL

		5,902.28







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.


















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		No

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Sagebrush Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field surveys in April and June 2013. The acreages will be verified in the field throughout the duration of the study and may change slightly from this original methodology. The following apply to the mapping and/or sampling:

1) Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.

2) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent possible based on the scale of available mapping, independent of size.  

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland Grassland vegetation community regardless of the likely pre-fire vegetation type.

4) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not hayed will be included in the Upland Grassland vegetation community.

5) A seep area that consists of approximately one acre will be mapped and described, but not sampled.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  Due to changes in the permit boundary between cage placement and sampling portions of this project, separate sample point locations will be generated for production and cover/shrub density sampling.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.  



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  



PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached LQD will be notified for a decision about the need for additional sampling. No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Sagebrush Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed2

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		175

		400





1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a decision will be made about additional sampling.

[bookmark: _GoBack]2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are acceptable.



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Sagebrush Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Sagebrush Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



















V.	Present sample data



· Optional tabular presentation.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.
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Optional Relative Vegetation Cover by Lifeform Table.

		Life Form

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

























































Absolute Cover Summary by Species Table

		Species

(list of species organized in the life forms below)

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		  Total Annual Grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		  Total Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		  Total Succulents

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover 

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Cryptograms

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		



		Bare Ground

		

		

		

		

		

		

		

		

		

		











VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.



landscape.

What was the mineral that was mined? 

                                Coal

If it part of Bighorn Coal's reclamation then you may group it in with the Big
Horn Coal reclaimed area. 

                                It might be Bighorn Coal – no one is sure.

Does it have a lot of shrubs? 

                                There were a few shrubs.

b.      Does this are need to be treated separately and production samples
collected?

2)      One surface owner has already grazed and moved his cows out.  If he had not told me
this, I would never have known.  The grass was approximately 1 foot high and seed heads
were present.  The UG, BSS, and RBMS vegetation communities were affected.

a.       Can the grazed acreages in the southern portion of the permit area be
included with the ungrazed acreages in the northern permit area? Yes

3)      The same surface owner currently has cows in.  No cages were put out.  This affects
the BSS and RBMS vegetation communities.

a.        How do we proceed with this?

When will you be sampling the BSS and RBMS?

                                BKS is going to start sampling July 1.

4)      The sample points were originally generated for the northern portion of the permit area
only.  I am not certain at this point how many points were lost in the north due to the
permit boundary change and will be moved to the southern portion of the permit area.

a.       Will there be a need to distribute the points more evenly between the
northern and southern portions of the permit area?  For produciton keep the
cages and add enough points to the southern part to meet adequacy.  For
cover you may as well select all new points randomly over the new permit
area.

Just want to make sure I understand correctly, leave the cage production points
and regenerate any production points lost in the northern portion to the southern
portion of the permit boundary.  Then regenerate a second set of points across
the entire permit boundary to sample for cover/shrub density/species diversity (I
have included language in the methodology regarding this).

24 of the 50 Riparian Woodland sample points were lost due to the permit



boundary change, BKS will move these to the southern portion.  This would be a
rather even split, I assume no additional points would be required.

5)      A revised vegetation map and revised acreages will be available tomorrow. 

 
Thank you for your continued time and help in this matter.
 
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________ 
 
Name (printed): __Stacy Page___________________________________________________________ 
 
Title: __Senior Environmental Analyst_____________________________________________________ 
 
Date:  ______________________________________________________________________________ 
 
 
 
Accepted By: __Ramaco Wyoming Coal Co.________________________________________________ 
 
Name (printed): __Randall Atkins_________________________________________________________ 
 
Title: __Chairman, Chief Executive Officer__________________________________________________ 
 
Date: _______________________________________________________________________________ 
 
 
 
Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________ 
 
Name (printed): __Brenda K. Schladweiler_________________________________________________ 
 
Title: __President_____________________________________________________________________ 
 
Date: __June 20, 2013_________________________________________________________________ 
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 5,902 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, 15, 21, 22, 23, 24, 26, and 27 T57N R85W. 
 Sections 7, 8, 9, 10, 15, 17, 18, 19, 20, and 22  T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist 
primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn 
Coal and other historic surface coal mines.  Refer to Table 1 for mapping acreages.  
 
Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland 
and Riparian Woodland vegetation communities which encompass approximately 206.05 acres of the 
proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed 
tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential 
wetland areas were identified using color infra-red (CIR) photography and field observation of areas that 
visually contained plant species more adapted to moist and/or saline conditions. These areas may not be 
jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 508.52 
Bottomland Sagebrush Grassland BSG 76.67 
Big Sagebrush Shrubland  BSS 1,385.93 
Prairie Dog Modified Grassland  PDMG 504.38 
Juniper Woodland  JW 50.93 
Reclaimed  R 541.17 
Rough Breaks Mixed Shrubland RBMS 782.42 
Riparian Woodland RW 129.38 
Scoria Grassland SG 539.08 
Upland Grassland UG 1,253.30 
Disturbed D 115.05 
Water/Seep W 15.45 

TOTAL 5,902.28 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  
Vegetation baseline sampling will be conducted using the procedures described in this document.  
Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  
Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation 
requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS PDMG JW R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No No Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Sagebrush Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field surveys in April and June 2013. The acreages will be verified in the field throughout the 
duration of the study and may change slightly from this original methodology. The following apply to the 
mapping and/or sampling: 

1) Disturbed areas and open water within the proposed permit area were also identified and 
mapped, based on the scale of available mapping.  Disturbed areas and open water will be 
excluded from all vegetation parameter sampling. 

2) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent 
possible based on the scale of available mapping, independent of size.   

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland 
Grassland vegetation community regardless of the likely pre-fire vegetation type. 

4) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not 
hayed will be included in the Upland Grassland vegetation community. 

5) A seep area that consists of approximately one acre will be mapped and described, but not 
sampled. 

 
All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
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will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  Due to changes in the permit boundary between cage placement and 
sampling portions of this project, separate sample point locations will be generated for production and 
cover/shrub density sampling.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected.   
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend 
in a randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size 
(i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to 
evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but 
used only for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation 
cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
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Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each 
production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will 
be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing 
greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less 
than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by 
species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, 
mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual 
forbs will be collected in the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community. If sample adequacy has not been reached LQD will be notified for a decision 
about the need for additional sampling. No shrub height measurements will be statistically summarized. 
General approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
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Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD 
Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

20 50 Vegetation Cover 
Shrub Density 

Bottomland Sagebrush 
Grassland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
20 50 Vegetation Cover 

Shrub Density 

Juniper Woodland 
Ground Cover 

10 15 Vegetation Cover 
Shrub Density 

Reclaimed2 
Ground Cover 

10 10 Vegetation Cover 
Shrub Density 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Total  175 400 
1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a 
decision will be made about additional sampling. 
2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are 
acceptable. 
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
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test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, 
Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, 
and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush 
Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks 
Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and 
Extended Reference Areas 
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 Map with appropriate legend information for all entries. 
 
 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Identify projected affected area and tabulate acreage. 

 
 Tabulate acreage of each map unit. 

 
IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Sagebrush 
Grassland 

     

Big Sagebrush Shrubland      
Prairie Dog Modified 

Grassland 
     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Sagebrush 
Grassland 

     

Big Sagebrush Shrubland      
Prairie Dog Modified 

Grassland 
     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 
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V. Present sample data 
 

 Optional tabular presentation. 
 
Vegetation 
Parameter 

Vegetation Community 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Optional Relative Vegetation Cover by Lifeform Table. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Native Annual Grasses           
Introduced Annual Grasses           
Native Cool Season Perennial Grasses           
Native Warm Season Perennial Grasses           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Native Trees           
Introduced Trees           
Succulents           
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Absolute Cover Summary by Species Table 

Species 
(list of species organized in the life forms 

below) 

AG BLS BSS PDMG JW R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Annual Grasses           
Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
  Total Annual Grasses           
etc           
Introduced Perennial Grasses           
  Total Introduced Perennial Grasses           
Native Annual Forbs           
  Total Native Annual Forbs           
Introduced Annual Forbs           
  Total Introduced Annual Forbs           
Native Perennial Forbs           
  Total Native Perennial Forbs           
Introduced Perennial Forbs           
  Total Introduced Perennial Forbs           
Half and Sub-Shrubs           
  Total Half and Sub-Shrubs           
Full Shrubs           
  Total Full Shrubs           
Native Trees           
  Total Native Trees           
Introduced Trees           
  Total Introduced Trees           
Succulents           
  Total Succulents           
Total Vegetative Cover            
Litter           
Rock           
Cryptograms           
Total Ground Cover           
Bare Ground           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco
Date: Friday, June 21, 2013 10:58:07 AM

Dawn,
this is hurting my head.  Why is Ramaco wanting to permit this stuff south of the
interstate and especially why along the Tongue River?  We are talking AVF which is
complicated. 
Below are my responses.  The map download went well.
 
Old coal reclaimed area 83.55 acres.  You may include this with the Bighorn Coal
Reclamation Please do systematic sampling since you will only be doing 10 transects
so that at least on transect will be in this area.
 
The area with no cages.  You do not need to put cages out if you start sampling on
July 1 and start with this area. 
 

Yes, this is correct.  Just want to make sure I understand correctly, leave the cage
production points and regenerate any production points lost in the northern portion
to the southern portion of the permit boundary.  Then regenerate a second set of
points across the entire permit boundary to sample for cover/shrub density/species
diversity (I have included language in the methodology regarding this).

OK. 24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would be a
rather even split, I assume no additional points would be required

The sampling plan looks fine unless you want to add something about the systematic
sampling for the reclaimed area.

Stacy

On Thu, Jun 20, 2013 at 9:03 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I am having lots of fun.  I have added the answers to your questions in green.  The map is too large
to email, so I have uploaded it to the BKS secure file management site for your access.

 

Address: https://bks.k2technologies.net

User Name: StacyPage

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
https://bks.k2technologies.net/


Password: WDEQpage

 

I have included an attached methodology, which includes updated acreages and potential sample
point numbers.  I will make any revisions next week based on how the responses below affect the
methodology or sample numbers.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, June 19, 2013 1:43 PM
To: Dawn Gardner
Subject: Re: Ramaco

 

Dawn, Dawn, Dawn,

Are you having fun yet?  My answers and my questions are in red. 

Stacy

On Wed, Jun 19, 2013 at 11:46 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

BKS conducted the vegetation mapping within the new areas of the proposed
Ramaco coal permit boundary.  BKS would like advice on how to proceed
regarding the following items:

 

1)      There is a reclaimed historic surface mine within the additional lands added to
the south of the County road. 

a.       Can this reclaimed are be grouped with the Big Horn coal
reclaimed area?

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


What is the acreage and what native community do you think it was
before it was mined? 

                                The acreage is 83.55.  I would say that it was BSS and UG based on the
surrounding landscape.

What was the mineral that was mined? 

                                Coal

If it part of Bighorn Coal's reclamation then you may group it in with
the Big Horn Coal reclaimed area. 

                                It might be Bighorn Coal – no one is sure.

Does it have a lot of shrubs? 

                                There were a few shrubs.

b.      Does this are need to be treated separately and production
samples collected?

2)      One surface owner has already grazed and moved his cows out.  If he had
not told me this, I would never have known.  The grass was approximately 1
foot high and seed heads were present.  The UG, BSS, and RBMS vegetation
communities were affected.

a.       Can the grazed acreages in the southern portion of the permit
area be included with the ungrazed acreages in the northern permit
area? Yes

3)      The same surface owner currently has cows in.  No cages were put out. 
This affects the BSS and RBMS vegetation communities.

a.        How do we proceed with this?

When will you be sampling the BSS and RBMS?

                                BKS is going to start sampling July 1.

4)      The sample points were originally generated for the northern portion of the
permit area only.  I am not certain at this point how many points were lost in
the north due to the permit boundary change and will be moved to the southern
portion of the permit area.

a.       Will there be a need to distribute the points more evenly
between the northern and southern portions of the permit area? 
For produciton keep the cages and add enough points to the
southern part to meet adequacy.  For cover you may as well select
all new points randomly over the new permit area.

Just want to make sure I understand correctly, leave the cage production points
and regenerate any production points lost in the northern portion to the



southern portion of the permit boundary.  Then regenerate a second set of
points across the entire permit boundary to sample for cover/shrub
density/species diversity (I have included language in the methodology
regarding this).

24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would be
a rather even split, I assume no additional points would be required.

5)      A revised vegetation map and revised acreages will be available tomorrow. 

 

Thank you for your continued time and help in this matter.

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco
Date: Friday, June 21, 2013 12:58:18 PM

Stacy,

I am not sure why Ramaco is including the lands to the south of the interstate.  I was wondering about
the AVF? However, I am glad to hear the map downloaded well, I was hoping it would not be another
complication.

Thanks for the quick review and allowing the July 1 sampling without cages.  I have two questions
regarding the reclaimed area:
1) We could use a systematic sampling system or regenerate the random points including both the
north and south reclaimed areas are included, whichever you prefer?
2) Would you like an increased number of sample points in the reclaimed area?

Thanks again for all of your help with this project.  I will update the methodology based on response to
the above, send it to Ramaco for approval, and then send it back to you for final approval.  

Thanks-Dawn

From: Stacy Page [stacy.page@wyo.gov]
Sent: Friday, June 21, 2013 10:58 AM
To: Dawn Gardner
Subject: Re: Ramaco

Dawn,
this is hurting my head.  Why is Ramaco wanting to permit this stuff south of the interstate
and especially why along the Tongue River?  We are talking AVF which is complicated. 
Below are my responses.  The map download went well.
 
Old coal reclaimed area 83.55 acres.  You may include this with the Bighorn Coal
Reclamation Please do systematic sampling since you will only be doing 10 transects so that
at least on transect will be in this area.
 
The area with no cages.  You do not need to put cages out if you start sampling on July 1 and
start with this area. 
 

Yes, this is correct.  Just want to make sure I understand correctly, leave the cage
production points and regenerate any production points lost in the northern portion
to the southern portion of the permit boundary.  Then regenerate a second set of
points across the entire permit boundary to sample for cover/shrub density/species
diversity (I have included language in the methodology regarding this).

OK. 24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would be a
rather even split, I assume no additional points would be required

The sampling plan looks fine unless you want to add something about the systematic
sampling for the reclaimed area.

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov


Stacy

On Thu, Jun 20, 2013 at 9:03 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,

 

I am having lots of fun.  I have added the answers to your questions in green.  The map is too large
to email, so I have uploaded it to the BKS secure file management site for your access.

 

Address: https://bks.k2technologies.net

User Name: StacyPage

Password: WDEQpage

 

I have included an attached methodology, which includes updated acreages and potential sample
point numbers.  I will make any revisions next week based on how the responses below affect the
methodology or sample numbers.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, June 19, 2013 1:43 PM
To: Dawn Gardner
Subject: Re: Ramaco

 

Dawn, Dawn, Dawn,

Are you having fun yet?  My answers and my questions are in red. 

mailto:dgardner@bksenvironmental.com
https://bks.k2technologies.net/
tel:307.686.0800
mailto:stacy.page@wyo.gov


Stacy

On Wed, Jun 19, 2013 at 11:46 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,

 

BKS conducted the vegetation mapping within the new areas of the proposed Ramaco coal
permit boundary.  BKS would like advice on how to proceed regarding the following items:

 

1)      There is a reclaimed historic surface mine within the additional lands added to the
south of the County road. 

a.       Can this reclaimed are be grouped with the Big Horn coal reclaimed
area?

What is the acreage and what native community do you think it was before it
was mined? 

                                The acreage is 83.55.  I would say that it was BSS and UG based on the
surrounding landscape.

What was the mineral that was mined? 

                                Coal

If it part of Bighorn Coal's reclamation then you may group it in with the
Big Horn Coal reclaimed area. 

                                It might be Bighorn Coal – no one is sure.

Does it have a lot of shrubs? 

                                There were a few shrubs.

b.      Does this are need to be treated separately and production samples
collected?

2)      One surface owner has already grazed and moved his cows out.  If he had not told
me this, I would never have known.  The grass was approximately 1 foot high and seed
heads were present.  The UG, BSS, and RBMS vegetation communities were affected.

a.       Can the grazed acreages in the southern portion of the permit area be
included with the ungrazed acreages in the northern permit area? Yes

3)      The same surface owner currently has cows in.  No cages were put out.  This affects
the BSS and RBMS vegetation communities.

mailto:dgardner@bksenvironmental.com


a.        How do we proceed with this?

When will you be sampling the BSS and RBMS?

                                BKS is going to start sampling July 1.

4)      The sample points were originally generated for the northern portion of the permit
area only.  I am not certain at this point how many points were lost in the north due to
the permit boundary change and will be moved to the southern portion of the permit
area.

a.       Will there be a need to distribute the points more evenly between the
northern and southern portions of the permit area?  For produciton keep
the cages and add enough points to the southern part to meet adequacy. 
For cover you may as well select all new points randomly over the new
permit area.

Just want to make sure I understand correctly, leave the cage production points
and regenerate any production points lost in the northern portion to the
southern portion of the permit boundary.  Then regenerate a second set of
points across the entire permit boundary to sample for cover/shrub
density/species diversity (I have included language in the methodology
regarding this).

24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would be
a rather even split, I assume no additional points would be required.

5)      A revised vegetation map and revised acreages will be available tomorrow. 

 

Thank you for your continued time and help in this matter.

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5613


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco
Date: Friday, June 21, 2013 2:22:45 PM

Dawn,
1) We could use a systematic sampling system or regenerate the random points including both the
north and south reclaimed areas are included, whichever you prefer?  If it isn't difficult to do please do
it.
2) Would you like an increased number of sample points in the reclaimed area?  No, you may stick with
the 10.
 
Have a good weekend.

On Fri, Jun 21, 2013 at 12:58 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

I am not sure why Ramaco is including the lands to the south of the interstate.  I was wondering
about the AVF? However, I am glad to hear the map downloaded well, I was hoping it would not be
another complication.

Thanks for the quick review and allowing the July 1 sampling without cages.  I have two questions
regarding the reclaimed area:
1) We could use a systematic sampling system or regenerate the random points including both the
north and south reclaimed areas are included, whichever you prefer?  If it is
2) Would you like an increased number of sample points in the reclaimed area?

Thanks again for all of your help with this project.  I will update the methodology based on response
to the above, send it to Ramaco for approval, and then send it back to you for final approval.  

Thanks-Dawn

From: Stacy Page [stacy.page@wyo.gov]
Sent: Friday, June 21, 2013 10:58 AM
To: Dawn Gardner
Subject: Re: Ramaco

Dawn,
this is hurting my head.  Why is Ramaco wanting to permit this stuff south of the interstate
and especially why along the Tongue River?  We are talking AVF which is complicated. 
Below are my responses.  The map download went well.
 
Old coal reclaimed area 83.55 acres.  You may include this with the Bighorn Coal
Reclamation Please do systematic sampling since you will only be doing 10 transects so
that at least on transect will be in this area.
 
The area with no cages.  You do not need to put cages out if you start sampling on July 1
and start with this area. 
 

Yes, this is correct.  Just want to make sure I understand correctly, leave the cage
production points and regenerate any production points lost in the northern

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov


portion to the southern portion of the permit boundary.  Then regenerate a
second set of points across the entire permit boundary to sample for cover/shrub
density/species diversity (I have included language in the methodology regarding
this).

OK. 24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would be a
rather even split, I assume no additional points would be required

The sampling plan looks fine unless you want to add something about the
systematic sampling for the reclaimed area.

Stacy

On Thu, Jun 20, 2013 at 9:03 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,

 

I am having lots of fun.  I have added the answers to your questions in green.  The map is too
large to email, so I have uploaded it to the BKS secure file management site for your access.

 

Address: https://bks.k2technologies.net

User Name: StacyPage

Password: WDEQpage

 

I have included an attached methodology, which includes updated acreages and potential
sample point numbers.  I will make any revisions next week based on how the responses below
affect the methodology or sample numbers.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

mailto:dgardner@bksenvironmental.com
https://bks.k2technologies.net/
tel:307.686.0800


 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, June 19, 2013 1:43 PM
To: Dawn Gardner
Subject: Re: Ramaco

 

Dawn, Dawn, Dawn,

Are you having fun yet?  My answers and my questions are in red. 

Stacy

On Wed, Jun 19, 2013 at 11:46 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,

 

BKS conducted the vegetation mapping within the new areas of the proposed Ramaco
coal permit boundary.  BKS would like advice on how to proceed regarding the following
items:

 

1)      There is a reclaimed historic surface mine within the additional lands added to the
south of the County road. 

a.       Can this reclaimed are be grouped with the Big Horn coal reclaimed
area?

What is the acreage and what native community do you think it was before
it was mined? 

                                The acreage is 83.55.  I would say that it was BSS and UG based on the
surrounding landscape.

What was the mineral that was mined? 

                                Coal

If it part of Bighorn Coal's reclamation then you may group it in with the
Big Horn Coal reclaimed area. 

                                It might be Bighorn Coal – no one is sure.

Does it have a lot of shrubs? 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


                                There were a few shrubs.

b.      Does this are need to be treated separately and production samples
collected?

2)      One surface owner has already grazed and moved his cows out.  If he had not told
me this, I would never have known.  The grass was approximately 1 foot high and seed
heads were present.  The UG, BSS, and RBMS vegetation communities were affected.

a.       Can the grazed acreages in the southern portion of the permit area
be included with the ungrazed acreages in the northern permit area? Yes

3)      The same surface owner currently has cows in.  No cages were put out.  This
affects the BSS and RBMS vegetation communities.

a.        How do we proceed with this?

When will you be sampling the BSS and RBMS?

                                BKS is going to start sampling July 1.

4)      The sample points were originally generated for the northern portion of the permit
area only.  I am not certain at this point how many points were lost in the north due to
the permit boundary change and will be moved to the southern portion of the permit
area.

a.       Will there be a need to distribute the points more evenly between
the northern and southern portions of the permit area?  For produciton
keep the cages and add enough points to the southern part to meet
adequacy.  For cover you may as well select all new points randomly
over the new permit area.

Just want to make sure I understand correctly, leave the cage production
points and regenerate any production points lost in the northern portion to
the southern portion of the permit boundary.  Then regenerate a second set
of points across the entire permit boundary to sample for cover/shrub
density/species diversity (I have included language in the methodology
regarding this).

24 of the 50 Riparian Woodland sample points were lost due to the permit
boundary change, BKS will move these to the southern portion.  This would
be a rather even split, I assume no additional points would be required.

5)      A revised vegetation map and revised acreages will be available tomorrow. 

 

Thank you for your continued time and help in this matter.

 



Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public 
Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672
tel:307-675-5613


2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records  
Act and may be disclosed to third parties.

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
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From: Luke McMahan
To: Larry Barbula; BJ Kristiansen
Cc: Mark Rogaczewski
Subject: RAMACO, proposed permit to mine coal, baseline studies
Date: Thursday, June 27, 2013 10:56:12 AM

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application requirements
for baseline monitoring studies associated with surface water and groundwater.  I'd
like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon of
Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me know if
you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:luke.mcmahan@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov


From: Mark Rogaczewski
To: Luke McMahan
Cc: Larry Barbula; BJ Kristiansen
Subject: Re: RAMACO, proposed permit to mine coal, baseline studies
Date: Thursday, June 27, 2013 1:13:23 PM

Luke,

I have time on the 15th.  If the 19th works for the group, please hold the meeting
without me.

Thanks,
Mark

On Thu, Jun 27, 2013 at 10:56 AM, Luke McMahan <luke.mcmahan@wyo.gov>
wrote:

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application requirements
for baseline monitoring studies associated with surface water and groundwater.
 I'd like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon of
Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me know if
you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov
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mailto:bj.kristiansen@wyo.gov
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From: Dawn Gardner
To: Stacy Page
Cc: nveal@vcn.com; Randall Atkins; Jeff Barron; Kenneth "Ken" G. Woodring
Subject: RE: Baseline Veg.
Date: Friday, June 28, 2013 11:52:52 AM
Attachments: Ramaco_Veg_Samp_Method_06202013.docx

image001.gif

Stacy,

Please find attached the final Baseline Vegetation Sampling Methodology approved by Ramaco. 
Based on past correspondence no revisions have been since the last submission of this
methodology, except the Ramaco approval date.

Please let me know if you have any questions or comments.

BKS will initiate sampling on July 1, 2013 as previously discussed.

Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:nveal@vcn.com
mailto:rwa.ramaco@gmail.com
mailto:jbarron@wwcengineering.com
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Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.



Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________



Name (printed): __Stacy Page___________________________________________________________



Title: __Senior Environmental Analyst_____________________________________________________



Date:  ______________________________________________________________________________







Accepted By: __Ramaco Wyoming Coal Co.________________________________________________



Name (printed): __Randall Atkins_________________________________________________________



Title: __Chairman, Chief Executive Officer__________________________________________________



Date: _June 25, 2013_________________________________________________________________







Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________



Name (printed): __Brenda K. Schladweiler_________________________________________________



Title: __President_____________________________________________________________________



Date: __June 20, 2013_________________________________________________________________






INTRODUCTION



A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes approximately 5,902 acres and is located in all or portions of:

· Sections 10, 11, 12, 13, 14, 15, 21, 22, 23, 24, 26, and 27 T57N R85W.

· Sections 7, 8, 9, 10, 15, 17, 18, 19, 20, and 22  T57N R84W.



The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other historic surface coal mines.  Refer to Table 1 for mapping acreages. 



Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation communities which encompass approximately 206.05 acres of the proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential wetland areas were identified using color infra-red (CIR) photography and field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria.



Table 1:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage



		Agricultural Lands 

		AG

		508.52



		Bottomland Sagebrush Grassland

		BSG

		76.67



		Big Sagebrush Shrubland 

		BSS

		1,385.93



		Prairie Dog Modified Grassland 

		PDMG

		504.38



		Juniper Woodland 

		JW

		50.93



		Reclaimed 

		R

		541.17



		Rough Breaks Mixed Shrubland

		RBMS

		782.42



		Riparian Woodland

		RW

		129.38



		Scoria Grassland

		SG

		539.08



		Upland Grassland

		UG

		1,253.30



		Disturbed

		D

		115.05



		Water/Seep

		W

		15.45



		TOTAL

		5,902.28







Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation requirements.


















Table 2:  Baseline Vegetation Sampling – Measured Parameters.

		Parameter

		AG

		BLG

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		Yes

		Yes

		No

		No

		No

		Yes

		Yes

		Yes

		Yes



		Shrub/Sub-shrub Density

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities within the proposed permit area were classified and mapped prior to commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation communities (disturbed and water not included):

· Agricultural Lands

· Bottomland Sagebrush Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Juniper Woodland

· Reclaimed

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland



Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified through field surveys in April and June 2013. The acreages will be verified in the field throughout the duration of the study and may change slightly from this original methodology. The following apply to the mapping and/or sampling:

1) Disturbed areas and open water within the proposed permit area were also identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.

2) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent possible based on the scale of available mapping, independent of size.  

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland Grassland vegetation community regardless of the likely pre-fire vegetation type.

4) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not hayed will be included in the Upland Grassland vegetation community.

5) A seep area that consists of approximately one acre will be mapped and described, but not sampled.



All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community.  Due to changes in the permit boundary between cage placement and sampling portions of this project, separate sample point locations will be generated for production and cover/shrub density sampling.  These computer generated random numbers will be uploaded to a hand-held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the minimum sample size is attained and then until either sample adequacy is met or the required maximum number of samples has been collected.  



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction.



Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size (i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation cover WILL NOT include lichen and moss.



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  Total ground cover WILL include lichen and moss.



Species Diversity



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be summarized by lifeform and vegetation community.  



PRODUCTION



Annual herbaceous production will be quantitatively sampled within each vegetation community, excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2013 annual forb data will be reported.  



Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/m2 and pounds/acre.  



Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community.  All production quadrats will be sampled within grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences used to control livestock grazing are considered a type of grazing exclosure.



Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service yield data will be provided.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached LQD will be notified for a decision about the need for additional sampling. No shrub height measurements will be statistically summarized. General approximations of shrub heights will be recorded.



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, if trees are observed within the proposed permit area, they will be noted and qualitatively summarized within the report text.  



SAMPLE ADEQUACY



Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample adequacy will be calculated after the minimum sample size is attainted and an incremental number of cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.  



Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Lands

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Bottomland Sagebrush Grassland

		Ground Cover

		15

		25



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Big Sagebrush Shrubland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Prairie Dog Modified Grassland

		Ground Cover

		20

		50



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Juniper Woodland

		Ground Cover

		10

		15



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Reclaimed2

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		Rough Breaks Mixed Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Riparian Woodland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Scoria Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Upland Grassland

		Ground Cover

		20

		501



		

		Vegetation Cover

		

		



		

		Shrub Density

		

		



		

		Total Production

		

		



		Total

		

		175

		400





1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a decision will be made about additional sampling.

[bookmark: _GoBack]2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are acceptable.



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the equation).



PLANT SPECIES LISTS



A plant species list by scientific name, common name, and lifeform will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species or any state species of special concern listed in the Wyoming Natural Heritage database will be conducted during the appropriate period based on phenology, and any identified individuals or populations or appropriate habitat will be identified on the baseline vegetation map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on the vegetation map and will include text justifying the choice of the EXREFA.



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Identify projected affected area and tabulate acreage.



· Tabulate acreage of each map unit.



IV.	Present and discuss sample numbers.



· Tabular presentation



		Plant Community

		Total Vegetation Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Sagebrush Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







		Plant Community

		Total Ground Cover

(%)

		Actual Sample Size

		Computed Adequate Sample Size

		Computed 

Z-Value

		Confidence Level Achieved



		Agricultural Land

		

		

		

		

		



		Bottomland Sagebrush Grassland

		

		

		

		

		



		Big Sagebrush Shrubland

		

		

		

		

		



		Prairie Dog Modified Grassland

		

		

		

		

		



		Juniper Woodland

		

		

		

		

		



		Reclaimed

		

		

		

		

		



		Rough Breaks Mixed Shrubland

		

		

		

		

		



		Riparian Woodland

		

		

		

		

		



		Scoria Grassland

		

		

		

		

		



		Upland Grassland

		

		

		

		

		







· Text briefly discussing numbers in relation to the approved methods



















V.	Present sample data



· Optional tabular presentation.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss relative cover values by life form.



· Present and discuss photographs.
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Optional Relative Vegetation Cover by Lifeform Table.

		Life Form

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%

		Relative

%



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		

























































Absolute Cover Summary by Species Table

		Species

(list of species organized in the life forms below)

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		  Total Annual Grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		  Total Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		  Total Succulents

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover 

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Cryptograms

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		



		Bare Ground

		

		

		

		

		

		

		

		

		

		











VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species and state listed noxious weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
Accepted By: __Wyoming Department of Environmental Quality – Land Quality Division______________ 
 
Name (printed): __Stacy Page___________________________________________________________ 
 
Title: __Senior Environmental Analyst_____________________________________________________ 
 
Date:  ______________________________________________________________________________ 
 
 
 
Accepted By: __Ramaco Wyoming Coal Co.________________________________________________ 
 
Name (printed): __Randall Atkins_________________________________________________________ 
 
Title: __Chairman, Chief Executive Officer__________________________________________________ 
 
Date: _June 25, 2013_________________________________________________________________ 
 
 
 
Prepared for Ramaco Wyoming Coal Co. by: __BKS Environmental Associates, Inc.________________ 
 
Name (printed): __Brenda K. Schladweiler_________________________________________________ 
 
Title: __President_____________________________________________________________________ 
 
Date: __June 20, 2013_________________________________________________________________ 
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INTRODUCTION 
 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, 
within the proposed Ramaco Surface Coal Mine permit area.  The proposed permit area includes 
approximately 5,902 acres and is located in all or portions of: 

 Sections 10, 11, 12, 13, 14, 15, 21, 22, 23, 24, 26, and 27 T57N R85W. 
 Sections 7, 8, 9, 10, 15, 17, 18, 19, 20, and 22  T57N R84W. 

 
The following 10 vegetation communities are located within the proposed permit area: Agricultural Lands, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland.  Disturbed areas are also present within the proposed permit area and consist 
primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn 
Coal and other historic surface coal mines.  Refer to Table 1 for mapping acreages.  
 
Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland 
and Riparian Woodland vegetation communities which encompass approximately 206.05 acres of the 
proposed permit area.  Potential wetland areas include areas along Slater Creek and unnamed 
tributaries, Hidden Water Creek and unnamed tributaries, seeps, drainages, and reservoirs.    Potential 
wetland areas were identified using color infra-red (CIR) photography and field observation of areas that 
visually contained plant species more adapted to moist and/or saline conditions. These areas may not be 
jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. 
 
Table 1:  Vegetation Map Units, Symbols, and Associated Acreages. 
 
Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Lands  AG 508.52 
Bottomland Sagebrush Grassland BSG 76.67 
Big Sagebrush Shrubland  BSS 1,385.93 
Prairie Dog Modified Grassland  PDMG 504.38 
Juniper Woodland  JW 50.93 
Reclaimed  R 541.17 
Rough Breaks Mixed Shrubland RBMS 782.42 
Riparian Woodland RW 129.38 
Scoria Grassland SG 539.08 
Upland Grassland UG 1,253.30 
Disturbed D 115.05 
Water/Seep W 15.45 

TOTAL 5,902.28 
 
Baseline vegetation sampling will be conducted no later than August 31, 2013.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
will notify the Wyoming Department of Environmental Quality, Land Quality Division (LQD) immediately.  
Vegetation baseline sampling will be conducted using the procedures described in this document.  
Vegetation parameter sampling will be conducted by vegetation community as specified in Table 2.  
Wetlands will not be sampled as part of the baseline study but will be included under USACE delineation 
requirements. 
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Table 2:  Baseline Vegetation Sampling – Measured Parameters. 

Parameter AG BLG BSS PDMG JW R RBMS RW SG UG 

% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No Yes Yes No No No Yes Yes Yes Yes 

Shrub/Sub-shrub 
Density 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities within the proposed permit area were classified and mapped prior to 
commencing vegetation sampling.  Mapping and classification identified the following 10 vegetation 
communities (disturbed and water not included): 

 Agricultural Lands 
 Bottomland Sagebrush Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Juniper Woodland 
 Reclaimed 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 

 
Vegetation communities were mapped using August 2011 ArcGIS Online World Imagery and verified 
through field surveys in April and June 2013. The acreages will be verified in the field throughout the 
duration of the study and may change slightly from this original methodology. The following apply to the 
mapping and/or sampling: 

1) Disturbed areas and open water within the proposed permit area were also identified and 
mapped, based on the scale of available mapping.  Disturbed areas and open water will be 
excluded from all vegetation parameter sampling. 

2) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent 
possible based on the scale of available mapping, independent of size.   

3) The areas of the 2001 and 2011 burn, due to the lack of shrubs, were placed in the Upland 
Grassland vegetation community regardless of the likely pre-fire vegetation type. 

4) Marginal older agricultural areas containing a limited amount of crested wheatgrass which are not 
hayed will be included in the Upland Grassland vegetation community. 

5) A seep area that consists of approximately one acre will be mapped and described, but not 
sampled. 

 
All areas within ½ mile of the proposed permit area will be mapped, based on a review of August 2011 
ArcGIS Online World Imagery and known expression of this imagery within the proposed permit area.  It 
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will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, 
vegetation sampling will not be conducted within this area.   
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within 
each vegetation community.  Due to changes in the permit boundary between cage placement and 
sampling portions of this project, separate sample point locations will be generated for production and 
cover/shrub density sampling.  These computer generated random numbers will be uploaded to a hand-
held GPS unit for actual location in the field. Sample points will be sampled in numerical order until the 
minimum sample size is attained and then until either sample adequacy is met or the required maximum 
number of samples has been collected.   
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Lands, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Juniper 
Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and 
Upland Grassland. Each 50-meter line transect will begin at its specified random origin point and extend 
in a randomly generated compass direction. 
 
Transects that exceed the boundaries of the vegetation community being sampled will be redirected back 
into its vegetation community at a 90 degree angle from the original transect direction at the point of 
intercept.  In instances where a 90 degree angle of reflection does not place the transect within the 
sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities.   Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Should a transect run out of the vegetation community boundary or a non-vegetated 
feature, it will be redirected as described above.  Each point-intercept will represent 2% of the cover 
measurements.  
 
Percent cover measurements will record “first-hit” point-intercepts by live foliar vegetation species, litter, 
rock, or bare ground.  Litter will include all non-living organic material.  Manure will be included with bare 
ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size 
(i.e., sheet flow, minimum non-erodable particle size).  First-hit data will be recorded and tabulated to 
evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but 
used only for the purpose of constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  
Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living 
vegetation and growth produced during the current growing season will be counted toward total 
vegetation cover.  Total vegetation cover measurements will be expressed in absolute percentages for 
each sample point.  Relative cover values for percent species cover may be provided.  Total vegetation 
cover WILL NOT include lichen and moss. 
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.  
Total ground cover data will be recorded by live vegetation, litter, rock, or bare ground.  Litter will include 
all dead organic matter that is recognizable.  Total ground cover measurements will be expressed in 
absolute percentages for each sample point.  Total ground cover WILL include lichen and moss. 
 



Sampling Methods for Baseline Vegetation Study 
Ramaco Wyoming Coal Co. - Ramaco Surface Coal Mine 

June 20, 2013 

 5

Species Diversity 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover 
transect).  The number of belt transects will equal the number of cover transects for a given vegetation 
community.  Sample adequacy will not be calculated for species diversity.  Species diversity will be 
summarized by lifeform and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be quantitatively sampled within each vegetation community, 
excluding Agricultural Lands, Prairie Dog Modified Grassland, Juniper Woodland and Reclaimed.  Each 
production quadrat will cover an area of no less than 0.5 m square meter.  All standing 2013 biomass will 
be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing 
greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less 
than 2% relative cover) will be collected by lifeform, and relative percent contribution estimated by 
species.  Species lacking creditable value, full shrubs, succulents, Yucca species, cushion plants, 
mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual 
forbs will be collected in the field, and 2013 annual forb data will be reported.   
 
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.10 gram. Clipped samples contributing less than 0.10 gram of matter will 
be considered trace samples and calculated at 0.033 grams of weight.  The bag weight will be calculated 
and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final 
results will be reported in grams/m2 and pounds/acre.   
 
Production quadrats will be sampled until either sample adequacy is achieved or the maximum number of 
samples is reached for a given vegetation community.  All production quadrats will be sampled within 
grazing exclosures.  Exclosures will be established as soon as field conditions permit.  Each exclosure 
will exceed the quadrat size to accommodate the sample quadrat and a buffer area.  Permanent fences 
used to control livestock grazing are considered a type of grazing exclosure. 
 
Production within the Agricultural Lands vegetation community will not be quantitatively sampled, but a 
ten-year county-wide productivity mean (2003-2012) based on Wyoming Agriculture Statistics Service 
yield data will be provided.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover 
transect (100-square meter belt transect). Shrub density data will be quantitatively evaluated and sample 
adequacy will be calculated for shrub density transects.  Shrub density belt transects will be sampled until 
either sample adequacy is achieved or the maximum number of samples is reached for a given 
vegetation community. If sample adequacy has not been reached LQD will be notified for a decision 
about the need for additional sampling. No shrub height measurements will be statistically summarized. 
General approximations of shrub heights will be recorded. 
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, if trees are observed within the proposed permit area, they will be noted and 
qualitatively summarized within the report text.   
 
SAMPLE ADEQUACY 
 
Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects per 
vegetation community that will be sampled in the Agricultural Lands, Bottomland Grassland, Big 
Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed, Rough 
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Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland.  Sample 
adequacy will be calculated after the minimum sample size is attainted and an incremental number of 
cover, production, and/or shrub density transects will be sampled until either sample adequacy is met or 
the maximum number of samples has been collected.  The sample adequacy formula outlined in LQD 
Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on 
Wyoming Coal Mines will be utilized to determine the minimum required size of the sample population.   
 
Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter Plant Community 
Minimum Sample Size 

Plant Community 
Maximum Sample Size 

Agricultural Lands 
Ground Cover 

20 50 Vegetation Cover 
Shrub Density 

Bottomland Sagebrush 
Grassland 

Ground Cover 

15 25 
Vegetation Cover 
Shrub Density 
Total Production 

Big Sagebrush 
Shrubland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Prairie Dog Modified 
Grassland 

Ground Cover 
20 50 Vegetation Cover 

Shrub Density 

Juniper Woodland 
Ground Cover 

10 15 Vegetation Cover 
Shrub Density 

Reclaimed2 
Ground Cover 

10 10 Vegetation Cover 
Shrub Density 

Rough Breaks Mixed 
Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Riparian Woodland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Scoria Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Upland Grassland 

Ground Cover 

20 501 Vegetation Cover 
Shrub Density 
Total Production 

Total  175 400 
1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a 
decision will be made about additional sampling. 
2 There are five data sets for this community and the semi-quantitative methods in Ch. 2 Coal Regulations are 
acceptable. 
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using Table 1 in LQD Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical 
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test are (for both grassland and shrubland total vegetation cover, total cover, total production, and shrub 
density): “z”=1.28 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., 
“Species Lacking Creditable Value” will not be eliminated from the equation). 
 
PLANT SPECIES LISTS 
 
A plant species list by scientific name, common name, and lifeform will be developed individually for each 
of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species or any state species of special concern listed in the Wyoming Natural 
Heritage database will be conducted during the appropriate period based on phenology, and any 
identified individuals or populations or appropriate habitat will be identified on the baseline vegetation 
map.  All state listed noxious weeds will be noted and significant concentrations identified on the baseline 
vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, 
Juniper Woodland, Reclaimed, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, 
and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area 
(EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate 
revegetation success for each of the same vegetation communities which were affected by the mining 
operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as 
potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of 
the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.  The permit application Appendix D-8 will show the EXREFA on 
the vegetation map and will include text justifying the choice of the EXREFA. 
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as 

approved. 
 

 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush 
Shrubland, Prairie Dog Modified Grassland, Juniper Woodland, Reclaimed, Rough Breaks 
Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and 
Extended Reference Areas 
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 Map with appropriate legend information for all entries. 
 
 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Identify projected affected area and tabulate acreage. 

 
 Tabulate acreage of each map unit. 

 
IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Plant Community 
Total Vegetation 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Sagebrush 
Grassland 

     

Big Sagebrush Shrubland      
Prairie Dog Modified 

Grassland 
     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 

Plant Community 
Total Ground 

Cover 
(%) 

Actual 
Sample 

Size 

Computed 
Adequate 

Sample Size 

Computed  
Z-Value 

Confidence 
Level 

Achieved 
Agricultural Land      

Bottomland Sagebrush 
Grassland 

     

Big Sagebrush Shrubland      
Prairie Dog Modified 

Grassland 
     

Juniper Woodland      
Reclaimed      

Rough Breaks Mixed 
Shrubland 

     

Riparian Woodland      
Scoria Grassland      
Upland Grassland      

 
 Text briefly discussing numbers in relation to the approved methods 
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V. Present sample data 
 

 Optional tabular presentation. 
 
Vegetation 
Parameter 

Vegetation Community 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss relative cover values by life form. 

 
 Present and discuss photographs. 
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Optional Relative Vegetation Cover by Lifeform Table. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Life Form 
AG BLS BSS PDMG JW R RBMS RW SG UG 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Relative 
% 

Native Annual Grasses           
Introduced Annual Grasses           
Native Cool Season Perennial Grasses           
Native Warm Season Perennial Grasses           
Introduced Perennial Grasses           
Native Annual Forbs           
Introduced Annual Forbs           
Native Perennial Forbs           
Introduced Perennial Forbs           
Half and Sub-Shrubs           
Full Shrubs           
Native Trees           
Introduced Trees           
Succulents           
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Absolute Cover Summary by Species Table 

Species 
(list of species organized in the life forms 

below) 

AG BLS BSS PDMG JW R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Annual Grasses           
Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
  Total Annual Grasses           
etc           
Introduced Perennial Grasses           
  Total Introduced Perennial Grasses           
Native Annual Forbs           
  Total Native Annual Forbs           
Introduced Annual Forbs           
  Total Introduced Annual Forbs           
Native Perennial Forbs           
  Total Native Perennial Forbs           
Introduced Perennial Forbs           
  Total Introduced Perennial Forbs           
Half and Sub-Shrubs           
  Total Half and Sub-Shrubs           
Full Shrubs           
  Total Full Shrubs           
Native Trees           
  Total Native Trees           
Introduced Trees           
  Total Introduced Trees           
Succulents           
  Total Succulents           
Total Vegetative Cover            
Litter           
Rock           
Cryptograms           
Total Ground Cover           
Bare Ground           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species and 

state listed noxious weeds. 
 

VII. Present Extended Reference Area 
 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 





From: Larry Barbula
To: Mark Rogaczewski
Cc: Luke McMahan; BJ Kristiansen
Subject: Re: RAMACO, proposed permit to mine coal, baseline studies
Date: Monday, July 01, 2013 10:22:00 AM

Luke,
At this time I have July 15, 16, and 18 until 2 pm are available until you
schedule Rio Tinto. 

let me know, 
Larry

On Thu, Jun 27, 2013 at 1:13 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Luke,

I have time on the 15th.  If the 19th works for the group, please hold the meeting
without me.

Thanks,
Mark

On Thu, Jun 27, 2013 at 10:56 AM, Luke McMahan <luke.mcmahan@wyo.gov>
wrote:

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application
requirements for baseline monitoring studies associated with surface water and
groundwater.  I'd like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon
of Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me
know if you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:larry.barbula@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov
tel:307-675-5619
mailto:luke.mcmahan@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Larry Barbula
WDEQ/LQD District III Program Principal
2100 West Fifth Street
Sheridan, WY 82801
(307) 675-5620
larry.barbula@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov
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From: Luke McMahan
To: bj.kristiansen@wyo.gov; Larry Barbula; Mark Rogaczewski; Luke McMahan
Subject: Invitation: RAMACO Meeting @ Mon Jul 15, 2013 10am - 11am (bjarne.kristiansen@wyo.gov)
Date: Monday, July 01, 2013 1:16:30 PM
Attachments: invite.ics

RAMACO Meeting
Meeting with Ramaco and WWC to discuss baseline hydrology requirements for permit to mine 
coal application.

When Mon Jul 15, 2013 10am – 11am Mountain Time

Where Fireside Room (map)

Calendar bjarne.kristiansen@wyo.gov

Who • Luke McMahan - organizer

• Larry Barbula
• BJ Kristiansen
• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.
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VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130715T160000Z
DTEND:20130715T170000Z
DTSTAMP:20130701T191627Z
ORGANIZER;CN=Luke McMahan:mailto:luke.mcmahan@wyo.gov
UID:n0nt1vdo7ir2dbscng26e31tls@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Luke McMahan;X-NUM-GUESTS=0:mailto:luke.mcmahan@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Larry Barbula;X-NUM-GUESTS=0:mailto:larry.barbula@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20130701T191627Z
DESCRIPTION:Meeting with Ramaco and WWC to discuss baseline hydrology requi
 rements for permit to mine coal application.\nView your event at http://www
 .google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0
 bHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwMmQ0
 ZDk2YjljOTA1ZjYzODViODdmYjc3YWZlYjJhMDQ2ZTY1NTdi&ctz=America/Denver&hl=en.
LAST-MODIFIED:20130701T191627Z
LOCATION:Fireside Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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more details »

From: Luke McMahan
To: mark.rogaczewski@wyo.gov; Larry Barbula; BJ Kristiansen; Luke McMahan
Subject: Invitation: RAMACO Meeting @ Mon Jul 15, 2013 10am - 11am (mark.rogaczewski@wyo.gov)
Date: Monday, July 01, 2013 1:16:34 PM
Attachments: invite.ics

RAMACO Meeting
Meeting with Ramaco and WWC to discuss baseline hydrology requirements for permit to mine 
coal application.

When Mon Jul 15, 2013 10am – 11am Mountain Time

Where Fireside Room (map)

Calendar mark.rogaczewski@wyo.gov

Who • Luke McMahan - organizer

• Larry Barbula
• BJ Kristiansen
• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
mailto:luke.mcmahan@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:luke.mcmahan@wyo.gov
http://maps.google.com/maps?q=Fireside+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130715T160000Z
DTEND:20130715T170000Z
DTSTAMP:20130701T191627Z
ORGANIZER;CN=Luke McMahan:mailto:luke.mcmahan@wyo.gov
UID:n0nt1vdo7ir2dbscng26e31tls@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Luke McMahan;X-NUM-GUESTS=0:mailto:luke.mcmahan@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Larry Barbula;X-NUM-GUESTS=0:mailto:larry.barbula@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20130701T191627Z
DESCRIPTION:Meeting with Ramaco and WWC to discuss baseline hydrology requi
 rements for permit to mine coal application.\nView your event at http://www
 .google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0
 bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYz
 U4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
 .
LAST-MODIFIED:20130701T191627Z
LOCATION:Fireside Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Becky Brosius
To: Nancy Nuttbrock
Subject: new dashboard
Date: Tuesday, July 02, 2013 9:06:20 AM
Attachments: New Dashboard Report_6_13.xls

June_New Dashboard backup information.xlsx

Nancy,
 
Attached is the new dashboard and backup information for June.
 
thank you
 
Becky

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov

Dashboard Data

		June

				TFNs Received		TFNs Approved		Days to Approval		Inactive TFNs		Preliminary TFNs		Terminated TFNS		Pending TFNs

		Permits		34		24		169		13		44		2		180

		Small Mine Permits		1		3		279		0		9		0		22

		LMOs		5		5		11		0		4		0		13

		R&Ds		0		0				0		0		0		2

		LEs		6		5		121		0		1		0		12

		CNs		1		1		408		0		0		0		6

		DNs		6		0		37		0		1		2		11

		Totals		53		38				13		59		4		246

				53		38				13		59		4		246

		June 2013 LQD Dashboard Data

																NOVs issued = 0

																NOVS resolved = 0

																Number of inspections = 49





Dashboard Data

		



TFNs Received

TFNs Approved

Days to Approval

Inactive TFNs

Preliminary TFNs

Terminated TFNS

Number of TFNs




TFNs Received

		Permit TFNs received June 1 through June 30, 2013																				Small Mine Permit TFNs received June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil						SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR																				1

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/17/13		Self Bond Renewal

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal						LMO TFNs received June 1 through June 30, 2013

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/17/13		Self Bond Renewal						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment						ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/17/13		Self Bond Renewal						ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release						ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release						6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/5/13		NSR						6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification																				5

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/5/13		Self Bond Renewal						LE TFNs received June 1 through June 30, 2013

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal						LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision						LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/10/13		Renewal

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal						LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/12/13		NSR						LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/17/13		Self Bond Renewal						LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/17/13		Self Bond Renewal						LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/4/13		License to Explore

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision																				6

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR						CN TFNs received June 1 through June 30, 2013

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/17/13		Self Bond Renewal						CN0160		Coal		RAMACO WY COAL CO		3		6 2/011		Pending		6/11/13		Amendment

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR																				1

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR						DN TFNs received June 1 through June 30, 2013

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment						DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment

																34						DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer

						Permits		34														DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update

						Small Mine Permits		1														DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer

						LMOs		5														DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update

						LEs		6														DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer

						CNs		1																												6

						DNs		6

						Total TFNs received		53







TFNs Approved

		Permit TFNs approved June 1 through June 30, 2013																				Small Mine Permit TFNs approved June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action

		PT0237		Coal		CORDERO MINING LLC		3		6 3/008		Approved		6/25/13		NSR						SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		6/18/13		NSR

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/28/13		Self Bond Renewal						SP0567		Limestone		LIEN, PETE & SONS INC		3		5 2/382		Approved		6/12/13		Bond Release

		PT0257		Trona		O C I WY LP		2		5 4/391		Approved		6/28/13		Self Bond Renewal						SP0809		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		6/5/13		License to Mine, New

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		6/20/13		NSR																				3

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/28/13		Self Bond Renewal

		PT0338		Coal		BRIDGER COAL CO		2		6 1/001		Approved		6/6/13		NSR						LMO TFNs approved June 1 through June 30, 2013

		PT0338		Coal		BRIDGER COAL CO		2		6 6/005		Approved		6/14/13		Regraded Spoil						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/28/13		Self Bond Renewal						ET1280		Sand & Gravel		QUALITY AGG & CONST INC		3		6 5/003		Approved		6/12/13		Transfer

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/6/13		NSR						ET1445		Scoria		FULLER CONST INC		3		5 3/398		Approved		6/4/13		Transfer, LMO

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		6/5/13		NSR						ET1574		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		6/12/13		LMO

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/19/13		Self Bond Renewal						ET1573		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		6/4/13		LMO

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 3/377		Approved		6/11/13		Renewal						ET1575		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 4/008		Approved		6/25/13		LMO

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		6/7/13		NSR																				5

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 4/001		Approved		6/7/13		Bond Release Verification

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/21/13		NSR						LE TFNs approved June 1 through June 30, 2013

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/378		Approved		6/3/13		Bond Release Verification						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/28/13		Self Bond Renewal						LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/18/13		Renewal

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/28/13		Self Bond Renewal						LE0279		Gold		ANDERSON, CARL		2		5 5/367		Approved		6/11/13		Renewal

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		6/6/13		NSR						LE0300		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		6/13/13		License to Explore

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/28/13		Self Bond Renewal						LE0301		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		6/19/13		License to Explore

		PT0730		Coal		ARCH OF WY LLC		1		6 1/009		Approved		6/17/13		NSR						LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/25/13		License to Explore

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal																				5

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		6/4/13		NSR

																24

																						CN TFNs approved June 1 through June 30, 2013

																						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action

																						CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		6/14/13		Amendment

																																				1



						Permits		24

						Small Mine Permits		3

						LMOs		5

						LEs		5

						CNs		1

						Total TFNs approved		38





Days to Approval

		Permits - Days to Approval through June 30, 2013																												Small Mine Permits - Days to Approval through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action										Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action

		PT0214		Coal		ALPHA COAL WEST INC		3		6 3/001		Approved		4/24/13		5/3/13		9		NSR										SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		4/19/13		6/18/13		60		NSR

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		6 4/003		Approved		5/1/13		5/24/13		23		NSR										SP0567		Limestone		LIEN, PETE & SONS INC		3		5 2/382		Approved		1/23/13		6/12/13		140		Bond Release

		PT0237		Coal		CORDERO MINING LLC		3		6 6/004		Approved		5/6/13		5/8/13		2		NSR										SP0667		Limestone		TIMBERLINE SERVICES INC		3		5 4/364		Approved		10/23/12		5/7/13		196		License to Mine, Transfer

		PT0237		Coal		CORDERO MINING LLC		3		5 2/397		Approved		4/5/13		4/15/13		10		NSR										SP0673		Scoria		QUALITY AGG & CONST INC		3		5 5/393		Approved		3/8/13		4/23/13		46		License to Mine, Transfer

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		5 6/373		Approved		12/6/12		4/25/13		140		NSR										SP0729		Sand & Gravel		FULLER CONST INC		3		5 2/375		Approved		12/10/12		5/21/13		162		License to Mine, Transfer

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		5/22/13		6/20/13		29		NSR										SP0809		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		5/11/10		6/5/13		1121		License to Mine, New

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 1/241		Approved		4/29/11		4/3/13		705		Amendment										SP0796		Limestone		PINNACLE MATERIALS LLC		1		5 4/390		Approved		2/25/13		4/5/13		39		License to Mine, Transfer

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 1/394		Approved		3/11/13		5/31/13		81		Incidental Boundary Revision										SP0808		Sand & Gravel		GROSCH, P E CONST INC		2		5 2/302		Approved		2/14/12		5/24/13		465		License to Mine

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/362		Approved		10/18/12		5/9/13		203		NSR																										279		8

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 6/400		Approved		4/22/13		4/23/13		1		NSR

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/397		Approved		4/5/13		4/30/13		25		NSR										LMOs - Days to Approval through June 30, 2013

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 4/397		Approved		4/5/13		4/8/13		3		NSR										Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action

		PT0291		Coal		GLENROCK COAL CO		1		5 3/396		Approved		3/22/13		4/3/13		12		Self Bond Renewal										ET1139		Scoria		QUALITY AGG & CONST INC		3		5 4/393		Approved		3/8/13		4/23/13		46		LMO

		PT0291		Coal		GLENROCK COAL CO		1		6 6/002		Approved		4/29/13		5/17/13		18		Minor Revision										ET1280		Sand & Gravel		QUALITY AGG & CONST INC		3		6 5/003		Approved		5/1/13		6/12/13		42		Transfer

		PT0291		Coal		GLENROCK COAL CO		1		5 1/376		Approved		12/28/12		4/10/13		103		Renewal										ET1388		Sand & Gravel		NOWOOD CONST INC		2		5 1/400		Approved		4/19/13		5/23/13		34		Amendment

		PT0291		Coal		GLENROCK COAL CO		1		5 6/379		Approved		1/9/13		5/1/13		112		NSR										ET1445		Scoria		FULLER CONST INC		3		5 3/398		Approved		4/10/13		6/4/13		55		Transfer, LMO

		PT0292		Stone		SUGARLAND PARTNERS LLC		1		5 6/380		Approved		1/17/12		5/22/13		491		Bond Release Verification										ET1449		Sand & Gravel		QUALITY AGG & CONST INC		3		5 1/393		Approved		3/8/13		4/4/13		27		LMO

		PT0321		Bentonite		WYO-BEN INC		2		5 5/258		Approved		7/8/11		4/16/13		648		Bond Release										ET1522		Sand & Gravel		QUALITY AGG & CONST INC		3		5 2/393		Approved		3/8/13		4/4/13		27		LMO

		PT0334		Coal		ENERGY DEVELOPMENT CO		1		5 3/400		Approved		4/16/13		4/24/13		8		Self Bond Renewal										ET1546		Limestone		PINNACLE MATERIALS LLC		1		5 3/390		Approved		2/25/13		4/4/13		38		LMO

		PT0335		Trona		F M C WY CORP		2		5 1/347		Approved		8/10/12		5/23/13		286		NSR										ET1559		Gravel		M K SAND & GRAVEL LLC		1		5 4/396		Approved		3/22/13		4/10/13		19		LMO

		PT0335		Trona		F M C WY CORP		2		5 3/382		Approved		1/18/13		4/26/13		98		Self Bond										ET1564		Gravel		LEIGH RANCH LLC		2		6 4/004		Approved		5/2/13		5/23/13		21		Transfer

		PT0338		Coal		BRIDGER COAL CO		2		5 4/385		Approved		2/5/13		5/14/13		98		NSR										ET1574		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		4/24/13		6/12/13		49		LMO

		PT0338		Coal		BRIDGER COAL CO		2		6 1/001		Approved		4/22/13		6/6/13		45		NSR										ET1573		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		5/8/13		6/4/13		27		LMO

		PT0338		Coal		BRIDGER COAL CO		2		6 6/005		Approved		5/13/13		6/14/13		32		Regraded Spoil																										35		11

		PT0376		Coal		ROSEBUD COAL SALES CO		1		5 6/285		Approved		3/21/12		5/17/13		422		Renewal

		PT0377		Coal		ARCH OF WY LLC		1		5 3/380		Approved		1/14/13		4/25/13		101		NSR

		PT0377		Coal		ARCH OF WY LLC		1		5 5/362		Approved		1/11/12		5/6/13		481		Bond Release Verification										LEs - Days to Approval through June 30, 2013

		PT0377		Coal		ARCH OF WY LLC		1		5 2/369		Approved		11/14/12		5/6/13		173		NSR										Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action

		PT0377		Coal		ARCH OF WY LLC		1		5 6/297		Approved		1/23/12		4/26/13		459		NSR										LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/10/13		6/18/13		8		Renewal

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/5/13		6/6/13		1		NSR										LE0279		Gold		ANDERSON, CARL		2		5 5/367		Approved		11/6/12		6/11/13		217		Renewal

		PT0428		Coal		ALPHA COAL WEST INC		3		5 2/394		Approved		3/11/13		4/19/13		39		NSR										LE0288		Copper		LANG, RALPH & ROD		1		6 3/006		Approved		2/20/13		5/24/13		93		Renewal

		PT0428		Coal		ALPHA COAL WEST INC		3		5 5/396		Approved		3/29/13		4/15/13		17		NSR										LE0292		Sand & Gravel		MCMURRY READY MIX CO		1		6 1/006		Approved		4/29/13		5/29/13		30		Renewal

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		3/12/13		6/5/13		85		NSR										LE0296		Stone		STONE WHOLESALE INC		1		6 2/006		Approved		4/22/13		5/17/13		25		Renewal

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/5/13		6/19/13		14		Self Bond Renewal										LE0300		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		7/16/12		6/13/13		332		License to Explore

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 3/377		Approved		2/6/13		6/11/13		125		Renewal										LE0301		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		10/22/12		6/19/13		240		License to Explore

		PT0454		Trona		F M C WY CORP		2		5 4/382		Approved		1/18/13		4/26/13		98		Self Bond										LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/4/13		6/25/13		21		License to Explore

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/295		Approved		1/13/12		5/7/13		480		NSR																										121		8

		PT0477		Coal		SHOSHONE COAL CORP		1		6 5/002		Approved		4/29/13		5/28/13		29		NSR

		PT0483		Coal		THUNDER BASIN COAL CO LLC		3		6 4/005		Approved		5/10/13		5/15/13		5		NSR										CNs - Days to Approval through June 30, 2013

		PT0497		Coal		CHEVRON MINING INC		3		5 1/399		Approved		4/15/13		4/30/13		15		Self Bond Renewal										Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action

		PT0500		Coal		BUCKSKIN MINING CO		3		6 1/002		Approved		4/26/13		5/20/13		24		Bond Release Verification										CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		5/2/12		6/14/13		408		Amendment

		PT0520		Coal		BLACK BUTTE COAL CO		2		6 2/002		Approved		4/26/13		5/20/13		24		NSR																										408

		PT0525		Coal		ANTELOPE COAL LLC		1		4 5/343		Approved		11/4/11		4/29/13		542		Amendment

		PT0533		Bentonite		GOOD MINING CO LLC		2		5 4/344		Approved		8/2/12		5/31/13		302		License to Mine, Transfer

		PT0541		Sand & Gravel		DYNASTY DEVELOPMENT MANAGEMENT LLC		2		5 3/388		Approved		2/15/13		4/4/13		48		License to Mine, Transfer										DNs - Days to Approval through June 30, 2013

		PT0554		Trona		F M C WY CORP		2		5 5/382		Approved		1/18/13		4/26/13		98		Self Bond										Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Date Appr		Days To Approve		TFN Action

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		10/11/12		6/7/13		239		NSR										DN0175		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		6 2/001		Approved		4/22/13		5/23/13		31		DN Update

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 4/001		Approved		4/19/13		6/7/13		49		Bond Release Verification										DN0209		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/396		Approved		3/22/13		4/20/13		29		DN Update

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/12/13		6/21/13		9		NSR										DN0369		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/398		Approved		4/11/13		5/9/13		28		Amendment

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/378		Approved		12/24/12		6/3/13		161		Bond Release Verification										DN0401		Uranium		A U C LLC		3		5 6/396		Approved		4/1/13		4/20/13		19		DN Update

		PT0599		Coal		WESTERN FUELS WY INC		3		5 4/395		Approved		3/21/13		5/23/13		63		NSR										DN0423		Sand & Gravel		PINNACLE MATERIALS LLC		1		5 5/392		Approved		3/6/13		5/21/13		76		Drilling Notification

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 4/389		Approved		2/22/13		5/10/13		77		NSR																										37		5

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 5/389		Approved		2/22/13		5/10/13		77		NSR

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/274		Approved		9/27/11		4/3/13		554		NSR

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/003		Approved		5/1/13		5/6/13		5		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/397		Approved		3/7/13		5/17/13		71		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		7/28/08		6/6/13		1774		NSR

		PT0730		Coal		ARCH OF WY LLC		1		5 6/366		Approved		11/5/12		5/16/13		192		Bond Release Verification

		PT0730		Coal		ARCH OF WY LLC		1		5 6/369		Approved		11/16/12		4/5/13		140		Bond Release

		PT0730		Coal		ARCH OF WY LLC		1		6 1/009		Approved		5/28/13		6/17/13		20		NSR														Permits		169

		PT0698		Sand & Gravel		B & B AGGREGATES		2		5 3/356		Approved		9/25/12		5/13/13		230		Amendment														Small Mine Permits		279

		PT0744		Limestone		LIEN, PETE & SONS INC		3		6 4/002		Approved		4/29/13		5/28/13		29		NSR														LMOs		11

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		10/10/11		6/4/13		603		NSR														LEs		121

		PT0754		Sand & Gravel		QUALITY AGG & CONST INC		3		5 3/393		Approved		3/8/13		4/3/13		26		License to Mine, Transfer														CNs		408

		PT0786		Coal		HAYSTACK COAL CO		2		5 6/399		Approved		4/18/13		5/2/13		14		NSR														DNs		37

		PT0802		Uranium		STRATA ENERGY INC		3		5 6/390		Approved		2/27/13		4/8/13		40		NSR

																		169		66























































































































































































Inactive TFNs

		Permits Inactive TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0218		Uranium		EXXON MOBIL CORP		1		5 5/021		Inactive		4/7/08		NSR

		PT0257		Trona		O C I WY LP		2		4 4/293		Inactive		7/11/06		NSR

		PT0278		Bentonite		M I LLC		2		4 1/253		Inactive		1/11/06		Amendment

		PT0295		Sand & Gravel		SIMON CONTRACTORS		1		5 1/071		Inactive		11/20/08		NSR

		PT0305		Limestone		LIEN, PETE & SONS INC		1		3 2/162		Inactive		10/20/97		NSR

		PT0331		Coal		ARCH OF WY LLC		1		5 1/354		Inactive		9/12/12		Bond Release Verification

		PT0331		Coal		ARCH OF WY LLC		1		5 1/370		Inactive		11/16/12		NSR

		PT0338		Coal		BRIDGER COAL CO		2		4 2/275		Inactive		4/26/06		Bond Release

		PT0338		Coal		BRIDGER COAL CO		2		4 4/275		Inactive		4/26/06		Bond Release

		PT0338		Coal		BRIDGER COAL CO		2		4 1/277		Inactive		5/3/06		Bond Release Verification

		PT0338		Coal		BRIDGER COAL CO		2		4 2/327		Inactive		1/8/07		Bond Release

		PT0345		Uranium		PATHFINDER MINES CORP		1		2 1/356		Inactive		1/27/94		Bond Release

		PT0345		Uranium		PATHFINDER MINES CORP		1		4 6/101		Inactive		6/9/03		NSR

																13

						Total Inactive TFNS (Permits)		13





Preliminary TFNs

		Permits - Preliminary TFNs as of June 30, 2013																				Small Mine Permits - Preliminary TFNs as of June 30, 2013																				LMOs - Preliminary TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0214		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary		4/8/10		Amendment						SP0694		Granite		MOBILE CONCRETE INC		1		5 1/207		Preliminary		11/15/10		Amendment						ET1397		Feldspar		FISHER SAND & GRAVEL CO		1		5 3/316		Preliminary		4/5/12		Bond Release

		PT0218		Uranium		EXXON MOBIL CORP		1		3 2/234		Preliminary		11/23/98		NSR						SP0704		Sand & Gravel		GROVES, URBAN H		3		5 5/338		Preliminary		7/9/12		Amendment						5 4/063		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/063		Preliminary		10/17/08		LMO

		PT0242		Dolomite		MARTIN MARIETTA MATERIALS INC		1		6 2/005		Preliminary				Minor Revision						SP0717		Sand & Gravel		WIND RIVER MATERIALS LLC		2		5 3/208		Preliminary		11/16/10		Amendment						5 3/357		Gravel		REES CONST CO		2		5 3/357		Preliminary		9/28/12		LMO

		PT0257		Trona		O C I WY LP		2		4 5/091		Preliminary		4/30/03		NSR						4 2/309		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 2/309		Preliminary		9/21/06		License to Mine, New						6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		5 3/299		Preliminary		2/2/12		Major Revision						5 2/307		Stone		STONE WHOLESALE INC		1		5 2/307		Preliminary		6/22/12		New																				4

		PT0331		Coal		ARCH OF WY LLC		1		5 5/386		Preliminary		2/12/13		Bond Release Verification						5 1/310		Rare earth elements		SHEPHERD, GARY A		2		5 1/310		Preliminary		3/15/12		License to Mine, New

		PT0338		Coal		BRIDGER COAL CO		2		5 4/247		Preliminary		5/30/11		Amendment						SP0804		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		1		6 2/016		Preliminary				NSR						DNs - Preliminary TFNs as of June 30, 2013

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/255		Preliminary		6/30/11		Amendment						5 4/365		Sand & Gravel		CROELL REDI-MIX INC		1		5 4/365		Preliminary		10/29/12		License to Mine, New						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0378		Coal		ARCH OF WY LLC		1		4 1/289		Preliminary		6/28/06		Bond Release Verification						5 4/400		Limestone		K & M Mining LLC		1		5 4/400		Preliminary		4/19/13		New						6 1/008		Gold		PYLE, CARROLL A		2		6 1/008		Preliminary				Drilling Notification

		PT0379		Coal		WESTMORELAND KEMMERER INC		2		5 1/122		Preliminary		9/4/09		Amendment																				9																				1

		PT0381		Uranium		ENERGY FUELS WY INC		2		5 4/165		Preliminary		5/7/10		NSR

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/172		Preliminary		6/10/10		Amendment										Permits		44

		PT0478		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary		3/8/13		Amendment										Small Mine Permits		9														LEs - Preliminary TFNs as of June 30, 2013

		PT0489		Uranium		COTTER CORP		3		5 3/266		Preliminary		8/11/11		Major Revision										LMOs		4														Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0525		Coal		ANTELOPE COAL LLC		1		5 2/017		Preliminary		3/12/08		NSR										DN		1														6 2/008		Jade		CAR-ABRAM JADE LLC		2		6 2/008		Preliminary		5/28/13		License to Explore

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 5/152		Preliminary		2/25/10		NSR										LE		1																												1

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/237		Preliminary		4/6/11		NSR										Total Preliminary TFNS		59

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 3/237		Preliminary		4/6/11		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/221		Preliminary		1/28/11		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/293		Preliminary		1/6/12		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/293		Preliminary		1/6/12		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/103		Preliminary		6/11/09		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/093		Preliminary		4/13/09		NSR

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/094		Preliminary		4/13/09		NSR

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/332		Preliminary		6/11/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/290		Preliminary		10/14/99		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/380		Preliminary		9/19/11		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/315		Preliminary		4/2/12		NSR

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary		5/24/12		Amendment

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 5/183		Preliminary		1/18/05		Amendment

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/326		Preliminary		5/15/12		See File

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/276		Preliminary		10/3/11		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/101		Preliminary		6/4/09		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/100		Preliminary		6/1/09		Amendment

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 2/367		Preliminary		11/5/12		NSR

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 5/166		Preliminary		5/12/10		Amendment

		PT0792		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/362		Preliminary		10/15/12		Amendment

		PT0802		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary		2/14/13		Amendment

		5 6/221		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary		2/7/11		License to Mine, New

		5 1/224		Uranium		URANIUM ONE		1		5 1/224		Preliminary		2/17/11		See File

		5 4/328		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary		5/24/12		License to Mine, New

		5 3/329		Scoria		AGGREGATE SOLUTIONS		3		5 3/329		Preliminary		5/25/12		New

		5 2/330		Bentonite		ROCK SPRINGS MINERAL PROCESSING INC		1		5 2/330		Preliminary		5/29/12		New

		5 2/341		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/341		Preliminary		7/19/12		New

																44











Terminated TFNs

		Permits Terminated TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		TFN Action

		PT0331		Coal		ARCH OF WY LLC		1		5 5/233		Terminated		See File

		PT0331		Coal		ARCH OF WY LLC		1		5 2/322		Terminated		See File

														2

		DNs Terminated TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		TFN Action

		DN0411		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/306		Terminated		DN Update

		5 6/347		Uranium		STRATHMORE RESOURCES US LTD		2		5 6/347		Terminated		Drilling Notification

														2

						Permit		2

						DN		2

						Total Terminated TFNs (Permits)		4





Pending

		Pending TFNs - Permits																				Pending TFNs - Small Mine Permits

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil						SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Pending		4/19/13		NSR

		PT0213		Coal		BIG HORN COAL CO		3		5 4/372		Pending		12/3/12		Bond Release Verification						SP0576		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		5 1/398		Pending		4/9/13		Amendment

		PT0214		Coal		ALPHA COAL WEST INC		3		5 4/340		Pending		7/17/12		Bond Release Verification						SP0604		Shale		MOUNTAIN CEMENT CO		1		5 6/320		Pending		4/30/12		Bond Release Verification

		PT0214		Coal		ALPHA COAL WEST INC		3		6 6/001		Pending		4/25/13		Renewal						SP0647		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		Bond Release

		PT0214		Coal		ALPHA COAL WEST INC		3		6 5/004		Pending		5/6/13		NSR						SP0657		Sand & Gravel		HARRIS TRUCKING & CONST CO		2		5 2/370		Pending		11/19/12		Minor Revision

		PT0215		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		4 4/384		Pending		9/20/07		Bond Release						SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 3/385		Pending		2/4/13		NSR						SP0704		Sand & Gravel		GROVES, URBAN H		3		6 3/007		Pending		5/24/13		Transfer

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 1/387		Pending		2/13/13		NSR						SP0746		Sand		HOWELL PETROLEUM CORP		1		6 1/007		Pending		5/20/13		License to Mine, Transfer

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		Amendment						4 6/190		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 6/190		Pending		12/20/04		License to Mine, New

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 3/359		Pending		10/5/12		Amendment						SP0737		Sand & Gravel		A PLEASANT CONST		2		5 2/267		Pending		8/12/11		License to Mine, New

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 6/293		Pending		1/11/12		Bond Release Verification						SP0769		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		5 2/399		Pending		4/16/13		Minor Revision

		PT0237		Coal		CORDERO MINING LLC		3		5 3/381		Pending		1/22/13		NSR						5 3/062		Stone		WILLITS CO INC		1		5 3/062		Pending		10/15/08		License to Mine, New

		PT0237		Coal		CORDERO MINING LLC		3		5 6/387		Pending		2/15/13		NSR						SP0781		Sand & Gravel		CROELL REDI MIX INC		1		5 5/399		Pending		4/17/13		Minor Revision

		PT0237		Coal		CORDERO MINING LLC		3		5 5/377		Pending		12/21/12		NSR						5 2/161		Sand & Gravel		R S T SAND & GRAVEL		2		5 2/161		Pending		4/15/10		License to Mine, New

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR						5 2/190		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY		3		5 2/190		Pending		7/27/11		License to Mine, New

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR						5 1/237		Sand & Gravel		MCMURRY READY MIX CO		2		5 1/237		Pending		6/29/11		License to Mine, New

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR						5 2/248		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		License to Mine, New

		PT0245		Gypsum		GEORGIA PACIFIC GYPSUM LLC		2		4 3/035		Pending		4/22/02		NSR						5 1/267		Decorative Stone/Rock		SEARLE BROS CONST CO		2		5 1/267		Pending		8/12/11		License to Mine, New

		PT0246		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 6/329		Pending		5/30/12		Amendment						5 3/286		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		11/23/11		License to Mine, New

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/124		Pending		9/21/09		NSR						5 6/317		Sand & Gravel		WIND RIVER MATERIALS		2		5 6/317		Pending		4/13/12		License to Mine, New

		PT0257		Trona		O C I WY LP		2		5 6/330		Pending		6/4/12		NSR						5 1/350		Sand & Gravel		OFTEDAL CONST INC		1		5 1/350		Pending		8/23/12		License to Mine, New

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 4/224		Pending		2/22/11		License to Mine						5 3/369		Limestone		PINNACLE MATERIALS LLC		1		5 3/369		Pending		11/15/12		License to Mine, New

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/007		Pending		5/28/13		NSR																				22

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 2/009		Pending		5/30/13		NSR

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/398		Pending		4/15/13		NSR						Pending TFNs - LMOs

		PT0278		Bentonite		M I LLC		2		5 6/341		Pending		7/20/12		Amendment						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0278		Bentonite		M I LLC		2		5 1/342		Pending		7/20/12		Incidental Boundary Revision						ET0559		Sand & Gravel		HEBDON CONST		2		5 6/209		Pending		11/30/10		See File

		PT0278		Bentonite		M I LLC		2		5 2/371		Pending		11/26/12		NSR						ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/360		Pending		10/8/12		Minor Revision						ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 2/360		Pending		10/8/12		NSR						ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/360		Pending		10/8/12		Amendment						ET1394		Scoria		BAKER/MO SERV INC		3		5 1/161		Pending		4/14/10		LMO

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/364		Pending		10/22/12		Amendment						ET1453		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		5 1/265		Pending		8/1/11		LMO

		PT0292		Stone		SUGARLAND PARTNERS LLC		1		5 5/291		Pending		5/11/12		Major Revision						5 4/173		Gravel		DEAVER IRRIGATION		2		5 4/173		Pending		6/17/10		LMO

		PT0298		Limestone		MOUNTAIN CEMENT CO		1		5 1/110		Pending		9/22/11		Amendment						ET1555		Limestone		WESTERN SUNSET LLC		1		6 6/003		Pending		5/2/13		Amendment

		PT0305		Limestone		LIEN, PETE & SONS INC		1		5 5/397		Pending		4/5/13		NSR						ET1556		Scoria		WESTERN SUNSET LLC		1		6 1/004		Pending		5/2/13		Amendment

		PT0321		Bentonite		WYO-BEN INC		2		5 4/198		Pending		10/7/10		Major Revision						5 4/366		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/366		Pending		11/5/12		LMO

		PT0321		Bentonite		WYO-BEN INC		2		5 3/231		Pending		3/14/11		Amendment						ET1572		Scoria		STONE YARD LLC (THE)		1		6 2/004		Pending		5/2/13		Amendment

		PT0321		Bentonite		WYO-BEN INC		2		5 6/225		Pending		2/24/11		Amendment						5 2/398		Limestone		K & M Mining LLC		1		5 2/398		Pending		4/10/13		LMO

		PT0321		Bentonite		WYO-BEN INC		2		5 5/213		Pending		12/20/10		NSR						6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO

		PT0321		Bentonite		WYO-BEN INC		2		5 5/295		Pending		1/17/12		Amendment																				13

		PT0321		Bentonite		WYO-BEN INC		2		5 3/293		Pending		1/6/12		NSR

		PT0321		Bentonite		WYO-BEN INC		2		5 6/385		Pending		2/5/13		NSR

		PT0321		Bentonite		WYO-BEN INC		2		5 6/298		Pending		2/1/12		Amendment						Pending TFNs - R&Ds

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 5/365		Pending		10/30/12		Amendment						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 3/246		Pending		5/25/11		Amendment						RD0017		Coal		CARBON COUNTY UCG INC		1		5 5/364		Pending		10/24/12		NSR

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 2/197		Pending		10/1/10		Amendment						5 5/128		Coal		LINC ENERGY OPERATIONS INC		3		5 5/128		Pending		10/8/09		Research & Development

		PT0331		Coal		ARCH OF WY LLC		1		4 3/373		Pending		7/17/07		Minor Revision																				2

		PT0331		Coal		ARCH OF WY LLC		1		5 3/066		Pending		10/30/08		Regraded Spoil

		PT0331		Coal		ARCH OF WY LLC		1		5 5/357		Pending		9/28/12		NSR						Pending TFNs -LEs

		PT0331		Coal		ARCH OF WY LLC		1		5 5/350		Pending		8/29/12		Regraded Spoil						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0331		Coal		ARCH OF WY LLC		1		5 6/350		Pending		8/30/12		Bond Release Verification						LE0225		Gold		FREITAG, DAVID C		2		5 1/337		Pending		6/28/12		Renewal

		PT0331		Coal		ARCH OF WY LLC		1		5 1/383		Pending		1/25/13		NSR						LE0226		Gold		REED, CLOYD L		2		5 6/359		Pending		10/8/12		Renewal

		PT0331		Coal		ARCH OF WY LLC		1		5 3/314		Pending		3/30/12		Bond Release Verification						LE0268		Gold		RARE ELEMENT RESOURCES INC		3		5 1/355		Pending		9/21/12		Renewal

		PT0335		Trona		F M C WY CORP		2		5 5/354		Pending		9/20/12		NSR						LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal

		PT0335		Trona		F M C WY CORP		2		5 1/386		Pending		2/5/13		NSR						5 1/033		Unknown		NATION, KEN		1		5 1/033		Pending		5/16/08		See File

		PT0335		Trona		F M C WY CORP		2		5 6/326		Pending		5/17/12		NSR						LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer

		PT0338		Coal		BRIDGER COAL CO		2		4 3/131		Pending		1/7/04		NSR						LE0294		Gold		BELVEAL, PHIL & AMY		2		6 3/004		Pending		5/2/13		Renewal

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment						LE0295		Gold		JONES, ROBERT		2		6 5/001		Pending		4/24/13		Renewal

		PT0338		Coal		BRIDGER COAL CO		2		6 5/008		Pending		5/30/13		Bond Release						LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 3/277		Pending		10/10/11		Amendment						5 5/363		Gold		GUNYAN, RICHARD F		2		5 5/363		Pending		10/22/12		License to Explore

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 1/003		Pending		5/1/13		NSR						6 5/006		Gold		GYORVARY, STEPHEN		2		6 5/006		Pending		5/20/13		License to Explore

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/003		Pending		5/1/13		Amendment						6 3/009		Jade		LAIDLAW, GLENN		2		6 3/009		Pending		6/4/13		License to Explore

		PT0345		Uranium		PATHFINDER MINES CORP		1		5 2/355		Pending		9/21/12		Transfer																				12

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release

		PT0349		Uranium		UMETCO MINERALS CORP		2		3 1/258		Pending		4/6/99		NSR

		PT0356		Uranium		PATHFINDER MINES CORP		2		5 3/355		Pending		9/21/12		Transfer

		PT0377		Coal		ARCH OF WY LLC		1		5 1/381		Pending		1/18/13		Bond Release Verification						Pending TFNs -CNs

		PT0377		Coal		ARCH OF WY LLC		1		5 6/377		Pending		12/21/12		NSR						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0377		Coal		ARCH OF WY LLC		1		5 2/378		Pending		12/28/12		Bond Release Verification						CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Pending		5/2/12		CN Update

		PT0377		Coal		ARCH OF WY LLC		1		5 3/373		Pending		12/4/12		Bond Release Verification						CN0123		Coal		ANTELOPE COAL LLC		1		5 6/315		Pending		4/5/12		CN Update

		PT0377		Coal		ARCH OF WY LLC		1		5 4/362		Pending		1/11/12		Bond Release Verification						CN0130		Coal		BRIDGER COAL CO		2		5 6/397		Pending		4/8/13		Amendment

		PT0377		Coal		ARCH OF WY LLC		1		5 1/297		Pending		1/20/12		NSR						CN0160		Coal		RAMACO WY COAL CO		3		6 2/011		Pending		6/11/13		Amendment

		PT0377		Coal		ARCH OF WY LLC		1		5 5/344		Pending		8/2/12		NSR						5 6/357		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/357		Pending		9/28/12		CN

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release						6 6/008		Coal		ROSEBUD COAL SALES CO		1		6 6/008		Pending		5/28/13		CN

		PT0378		Coal		ARCH OF WY LLC		1		4 5/311		Pending		10/5/06		Bond Release Verification																				6

		PT0378		Coal		ARCH OF WY LLC		1		5 6/375		Pending		12/5/12		Bond Release Verification

		PT0428		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification						Pending TFNs -DNs

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification						Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR						DN0060		Uranium		UMETCO MINERALS CORP		2		4 1/137		Pending		2/11/04		NSR

		PT0454		Trona		F M C WY CORP		2		5 4/068		Pending		5/14/13		Major Revision						DN0236		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/197		Pending		10/4/10		Amendment

		PT0454		Trona		F M C WY CORP		2		5 2/359		Pending		10/4/12		Major Revision						DN0253		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/221		Pending		2/3/11		DN Update

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 1/005		Pending		5/7/13		NSR						DN0300		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/343		Pending		7/26/12		Amendment

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal						DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/388		Pending		2/14/13		Amendment

		PT0467		Coal		BLACK BUTTE COAL CO		2		3 6/366		Pending		2/7/01		NSR						DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/389		Pending		2/21/13		Amendment

		PT0477		Coal		SHOSHONE COAL CORP		1		5 4/368		Pending		5/7/13		Bond Release Verification						DN0326		Bentonite		ROCK SPRINGS MINERAL PROCESSING		2		6 5/005		Pending		5/13/13		Amendment

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal						DN0371		Uranium		N F U WYOMING LLC		2		5 4/250		Pending		6/8/11		DN Update

		PT0478		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision						DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer

		PT0478		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR						DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer

		PT0486		Coal		GREEN BRIDGE HOLDINGS INC		3		5 3/312		Pending		3/22/12		Major Revision						DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		4 1/179		Pending		10/4/04		NSR																				11

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 3/262		Pending		5/22/13		Major Revision

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/123		Pending		9/14/09		NSR										Regular Mine Permits		180

		PT0497		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		Bond Release										Small Mine Permits		22

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision										LMOs		13

		PT0520		Coal		BLACK BUTTE COAL CO		2		5 6/060		Pending		10/9/08		NSR										R&Ds		2

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal										LEs		12

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/095		Pending		4/19/12		Amendment										CNs		6

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 2/395		Pending		3/18/13		NSR										DNs		11

		PT0599		Coal		WESTERN FUELS WY INC		3		5 4/172		Pending		1/24/12		Amendment										Total Pending TFNs		246

		PT0599		Coal		WESTERN FUELS WY INC		3		5 5/378		Pending		1/7/13		License to Mine

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 3/170		Pending		8/6/04		Minor Revision

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 1/251		Pending		12/30/98		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/347		Pending		8/9/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/345		Pending		8/3/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/348		Pending		8/15/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/373		Pending		12/3/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/392		Pending		2/28/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/391		Pending		2/27/13		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/310		Pending		3/19/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/303		Pending		2/13/12		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/400		Pending		4/18/13		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 4/007		Pending		5/23/13		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 5/007		Pending		5/23/13		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/238		Pending		4/13/11		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/241		Pending		4/27/11		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/259		Pending		7/12/11		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/260		Pending		7/18/11		NSR

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/248		Pending		6/6/11		NSR

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 6/261		Pending		7/26/11		Amendment

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 2/335		Pending		8/20/12		Amendment

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/391		Pending		2/27/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/288		Pending		9/27/99		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 6/291		Pending		7/3/06		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/232		Pending		11/16/98		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/261		Pending		4/23/99		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/399		Pending		4/17/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 6/006		Pending		5/1/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/331		Pending		6/5/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/331		Pending		5/29/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/330		Pending		5/29/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/322		Pending		5/4/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/340		Pending		7/16/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/310		Pending		3/19/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/310		Pending		3/19/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/391		Pending		2/27/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/392		Pending		2/28/13		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/372		Pending		12/3/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/347		Pending		8/9/12		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/175		Pending		6/24/10		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/141		Pending		12/16/09		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/110		Pending		7/8/09		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/259		Pending		7/12/11		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/272		Pending		9/7/11		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/248		Pending		6/6/11		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/065		Pending		10/24/08		NSR

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 4/332		Pending		1/22/07		NSR

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment

		PT0730		Coal		ARCH OF WY LLC		1		5 5/366		Pending		11/5/12		Bond Release Verification

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		4 6/385		Pending		9/12/07		NSR

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 4/132		Pending		10/21/09		NSR

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 6/354		Pending		9/20/12		NSR

		PT0714		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/363		Pending		4/15/13		Amendment

		PT0732		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/325		Pending		5/11/12		Amendment

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 5/360		Pending		10/8/12		NSR

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 6/346		Pending		8/8/12		License to Mine

		5 1/044		Uranium		URANIUM ONE VENTURES USA INC		2		5 1/044		Pending		7/11/08		License to Mine, New

		PT0775		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/006		Pending		5/17/13		NSR

		PT0795		Bentonite		AMERICAN COLLOID CO		2		5 4/352		Pending		9/10/12		Incidental Boundary Revision

		5 6/125		Bentonite		WILSON BROS CONST INC		2		5 6/125		Pending		9/28/09		License to Mine, New

		5 5/149		Uranium		URANIUM ONE AMERICAS INC		1		5 5/149		Pending		2/11/10		License to Mine, New

		5 4/150		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		License to Mine, New

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/322		Pending		5/4/12		NSR

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/398		Pending		4/12/13		NSR

		PT0782		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 4/386		Pending		2/11/13		NSR

		5 2/232		Sand & Gravel		C C C SERV LLC		3		5 2/232		Pending		3/22/11		License to Mine, New

		5 2/268		Bentonite		GOOD, BRIAN		2		5 2/268		Pending		8/17/11		License to Mine, New

		5 3/313		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 3/313		Pending		3/26/12		License to Mine, New

		5 3/368		Uranium		STRATHMORE RESOURCES US LTD		2		5 3/368		Pending		11/9/12		License to Mine, New

		5 6/368		Sand & Gravel		CROELL REDI MIX INC		3		5 6/368		Pending		11/14/12		License to Mine, New

		5 3/376		Sand & Gravel		GORGE ROCK PRODUCTS		2		5 3/376		Pending		12/14/12		License to Mine, New
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NOVs issued













						NOVs issued June 1 - June 30, 2013		0







NOVs resolved

						NOVs resolved June 1 - June 30, 2013		0





Inspections

		Inspections June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		Inspection Start Date		reasons

		CN0130		Coal		BRIDGER COAL CO		2		6/11/13		Annual

		ET0192		Sand & Gravel		CROELL REDI MIX INC		3		6/5/13		Annual

		ET1128		Sand & Gravel		NOWOOD CONST INC		2		6/13/13		Annual

		ET1139		Scoria		QUALITY AGG & CONST INC		3		6/19/13		Annual

		LE0153		Uranium		NUCLEAR MINERALS EXPL		2		6/3/13		Periodic

		LE0226		Gold		REED, CLOYD L		2		6/3/13

		PT0214		Coal		ALPHA COAL WEST INC		3		6/12/13		Monthly

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		6/5/13		Monthly

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		6/5/13

		PT0237		Coal		CORDERO MINING LLC		3		6/12/13		Monthly

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6/13/13		Quarterly

		PT0278		Bentonite		M I LLC		2		6/18/13		Annual

		PT0317		Sand & Gravel		UNION PACIFIC RAILROAD CO		1		6/12/13		Annual

		PT0331		Coal		ARCH OF WY LLC		1		6/11/13		Quarterly

		PT0334		Coal		ENERGY DEVELOPMENT CO		1		6/12/13		Annual

		PT0338		Coal		BRIDGER COAL CO		2		6/5/13		Monthly

		PT0376		Coal		ROSEBUD COAL SALES CO		1		6/6/13		Quarterly

		PT0377		Coal		ARCH OF WY LLC		1		6/12/13		Quarterly

		PT0428		Coal		ALPHA COAL WEST INC		3		6/12/13		Monthly

		PT0483		Coal		THUNDER BASIN COAL CO LLC		3		6/6/13

		PT0483		Coal		THUNDER BASIN COAL CO LLC		3		6/6/13		Monthly

		PT0486		Coal		GREEN BRIDGE HOLDINGS INC		3		6/6/13		Monthly

		PT0500		Coal		BUCKSKIN MINING CO		3		6/19/13		Monthly

		PT0525		Coal		ANTELOPE COAL LLC		1		6/6/13		Annual

		PT0599		Coal		WESTERN FUELS WY INC		3		6/6/13		Monthly

		PT0610		Sand & Gravel		MCMURRY READY MIX CO		1		6/19/13		Annual

		SP0614		Sand & Gravel		MOBILE CONCRETE INC		1		6/19/13		Annual

		PT0666		Limestone		MCMURRY READY MIX CO		1		6/19/13		Annual

		SP0668		Sand & Gravel		MOBILE CONCRETE INC		1		6/19/13		Annual

		SP0670		Sand & Gravel		ROCKY MOUNTAIN PRE MIX CONCRETE		2		6/10/13		Annual

		RD0017		Coal		CARBON COUNTY UCG INC		1		6/13/13		Quarterly

		PT0730		Coal		ARCH OF WY LLC		1		6/6/13		Quarterly

		ET1230		Scoria		POWDER RIVER CONST INC		3		6/14/13		Annual

		LE0256		Gold		WYOMING PROSPECTORS ASSN		2		6/3/13		Periodic

		PT0752		Sand & Gravel		FLYING Z ENTERPRISES LLC		1		6/11/13		Annual

		ET1329		Sand & Gravel		EOG RESOURCES INC		2		6/12/13		Annual

		PT0788		Uranium		LOST CREEK ISR LLC		2		6/5/13		Periodic

		PT0788		Uranium		LOST CREEK ISR LLC		2		6/19/13		Periodic

		SP0753		Sand & Gravel		2 M CONST INC		2		6/10/13		Annual

		ET1392		Sand & Gravel		DAN HART PATROL SERV LLC		3		6/19/13		Annual

		ET1398		Sand & Gravel		M I LLC		2		6/18/13		Annual

		LE0279		Gold		ANDERSON, CARL		2		6/3/13		Annual

		ET1431		Sand & Gravel		PAUMER, DAVID L		2		6/13/13		Annual

		PT0767		Sand & Gravel		2 M CONST INC		2		6/10/13		Annual

		PT0772		Limestone		CROELL REDI MIX INC		3		6/5/13		Annual

		PT0786		Coal		HAYSTACK COAL CO		2		6/6/13		Quarterly

		ET1495		Gravel		CHEENEY, DERALD W		2		6/13/13		Annual

		LE0294		Gold		BELVEAL, PHIL & AMY		2		6/3/13		Periodic

		ET1547		Gravel		CAINES, PHILIP		2		6/13/13		Annual

		ET1555		Limestone		WESTERN SUNSET LLC		1		6/7/13		Annual

		ET1573		Scoria		MELGAARD CONST CO INC		3		6/4/13		Initial
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TFNs Received
TFNs 
Approved

Days to 
Approval Inactive TFNs

Preliminary 
TFNs

Terminated 
TFNS Pending TFNs

Permits 34 24 169 13 44 2 180
Small Mine 
Permits 1 3

279 0 9 0 22
LMOs 5 5 11 0 4 0 13
R&Ds 0 0 0 0 0 2
LEs 6 5 121 0 1 0 12
CNs 1 1 408 0 0 0 6
DNs 6 0 37 0 1 2 11
Totals 53 38 13 59 4 246

53 38 13 59 4 246

June



NOVs issued = 0
NOVS resolved = 0
Number of inspections = 49
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Permit TFNs received June 1 through June 30, 2013
Permit 
Number

Mineral Company Name District ID TFN Number TFN Status Date Recd

PT0211 Coal SPRING GULCH COAL CO 2 6 3/013 Pending 6/18/2013
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/012 Pending 6/13/2013
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/011 Pending 6/11/2013
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 4/016 Pending 6/20/2013

PT0248 Bentonite BLACK HILLS BENTONITE LLC 3 6 2/014 Approved 6/17/2013

PT0267 Bentonite
BENTONITE PERFORMANCE 
MINERALS LLC 3 6 5/013 Pending 6/18/2013

PT0268 Bentonite BLACK HILLS BENTONITE LLC 3 6 3/014 Approved 6/17/2013

PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 6 4/014 Approved 6/17/2013
PT0338 Coal BRIDGER COAL CO 2 6 1/013 Pending 6/11/2013

PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 5/014 Approved 6/17/2013

PT0347 Feldspar PACER CORP 1 6 1/016 Pending 6/18/2013

PT0377 Coal ARCH OF WY LLC 1 6 3/010 Pending 6/4/2013

PT0381 Uranium ENERGY FUELS WY INC 2 6 1/010 Approved 6/5/2013

PT0433 Coal PEABODY CABALLO MINING LLC 3 6 1/014 Pending 6/18/2013
PT0433 Coal PEABODY CABALLO MINING LLC 3 6 2/012 Pending 6/13/2013

PT0433 Coal PEABODY CABALLO MINING LLC 3 6 6/009 Approved 6/5/2013

PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 5/016 Pending 6/20/2013

PT0477 Coal SHOSHONE COAL CORP 1 6 6/010 Pending 6/7/2013

PT0500 Coal BUCKSKIN MINING CO 3 6 4/015 Pending 6/19/2013

PT0525 Coal ANTELOPE COAL LLC 1 6 6/015 Pending 6/17/2013

PT0569 Coal
PEABODY POWDER RIVER MINING 
LLC 1 6 3/011 Approved 6/12/2013

PT0585 Leonardite BLACK HILLS BENTONITE LLC 1 6 6/014 Approved 6/17/2013

PT0621 Bentonite AMERICAN COLLOID CO 3 6 1/015 Approved 6/17/2013

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/399 Pending 6/6/2013

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 2/010 Pending 6/3/2013

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/018 Pending 6/27/2013



PT0652
Sand & 
Gravel LEWIS & LEWIS INC 2 6 4/009 Pending 6/4/2013

PT0685 Bentonite BLACK HILLS BENTONITE LLC 3 6 2/015 Approved 6/17/2013
PT0730 Coal ARCH OF WY LLC 1 6 4/010 Pending 6/7/2013

PT0730 Coal ARCH OF WY LLC 1 6 5/010 Pending 6/6/2013

PT0764 Coal
PEABODY SCHOOL CREEK MINING 
LLC 3 6 3/016 Pending 6/20/2013

PT0764 Coal
PEABODY SCHOOL CREEK MINING 
LLC 3 6 2/017 Pending 6/24/2013

PT0745 Bentonite BLACK HILLS BENTONITE LLC 3 6 3/014 Approved 6/17/2013

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & 
GRAVEL LTD LLC 2 6 5/017 Pending 6/26/2013

Permits 34
Small Mine Permits 1

LMOs 5
LEs 6
CNs 1
DNs 6
Total TFNs received 53



Small Mine Permit TFNs received June 1 through June 30, 2013

TFN Action
Permit 
Number

Mineral Company Name District ID

Regraded Spoil SP0702
Sand & 
Gravel FISHER SAND & GRAVEL CO 1

NSR
NSR
NSR
Self Bond 
Renewal
Incidental 
Boundary 
Revision
Self Bond 
Renewal LMO TFNs received June 1 through June 30, 2013
Self Bond 
Renewal

Permit 
Number

Mineral Company Name District ID

Amendment ET0761 Scoria CUNNINGHAM, DALE 3
Self Bond 
Renewal ET0883

Sand & 
Gravel LEE EXCAVATION 2

Bond Release ET1354
Sand & 
Gravel ANADARKO PETROLEUM CORP 3

Bond Release 6 5/009 Gravel HOUT FENCING OF WY INC

NSR 6 4/013 Gravel
CANYON CONCRETE SAND & 
GRAVEL LTD LLC

Bond Release 
Verification
NSR
Self Bond 
Renewal LE TFNs received June 1 through June 30, 2013
Self Bond 
Renewal

Permit 
Number

Mineral Company Name District ID

Self Bond 
Renewal LE0290 Gold ALLRED, PAUL 1

Minor Revision LE0269 Bentonite
ROCK SPRINGS MINERAL 
PROCESSING 1

Renewal LE0271 Gold BRONCO CREEK EXPLORATION INC 3

NSR LE0289 Gold EVOLVING GOLD CORP 2
Self Bond 
Renewal LE0298 Gold MOSES, R JOHN 3
Self Bond 
Renewal LE0302 Jade LAIDLAW, GLENN 2
Incidental 
Boundary 
Revision

NSR

NSR CN TFNs received June 1 through June 30, 2013



Amendment
Permit 
Number

Mineral Company Name District ID

Self Bond 
Renewal CN0160 Coal RAMACO WY COAL CO 3
NSR

Minor Revision

NSR

NSR DN TFNs received June 1 through June 30, 2013
Self Bond 
Renewal

Permit 
Number

Mineral Company Name District ID

Amendment DN0325 Bentonite
ROCK SPRINGS MINERAL 
PROCESSING 1

34 DN0371 Uranium N F U WYOMING LLC 2

DN0392 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3

DN0400 Uranium N F U WYOMING LLC 2

DN0408 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1

DN0416 Uranium N F U WYOMING LLC 2



TFN Number TFN Status Date Recd TFN Action

6 5/011 Pending 6/10/2013 Bond Release
1

TFN Number TFN Status Date Recd TFN Action

6 4/017 Pending 6/25/2013 Transfer

6 2/018 Pending 6/27/2013 Amendment

6 5/015 Pending 6/19/2013 Transfer

6 5/009 Preliminary 6/4/2013 LMO

6 4/013 Pending 6/18/2013 LMO

5

TFN Number TFN Status Date Recd TFN Action

6 6/011 Pending 6/11/2013 Renewal

6 4/011 Approved 6/10/2013 Renewal

6 3/017 Pending 6/24/2013 Renewal

6 2/013 Pending 6/17/2013 Transfer

6 6/013 Pending 6/18/2013 Renewal

6 3/009 Approved 6/4/2013
License to 
Explore

6



TFN Number TFN Status Date Recd TFN Action

6 2/011 Pending 6/11/2013 Amendment
1

TFN Number TFN Status Date Recd TFN Action

6 6/012 Pending 6/12/2013 Amendment
6 3/012 Pending 6/13/2013 Transfer

6 6/016 Pending 6/20/2013 DN Update
6 4/012 Pending 6/13/2013 Transfer

6 1/017 Pending 6/19/2013 DN Update
6 5/012 Pending 6/13/2013 Transfer

6



From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking sheets
Date: Tuesday, July 02, 2013 9:06:55 AM
Attachments: TFN Report.xls

June_2013.xlsx

Nancy & Carol,
Attached are the spreadsheets concerning the TFN tracking through June. I've confirmed with Ramona
that all numbers are up to date.

Becky

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov

workload table

								MAINTENANCE				Form options				NEW APPLICATIONS										TOTALS

						Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE,										Forms 10, 1UIC, 4, 9CN, 9DN, 5RD,

						9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN,										Conversion, LOA, AME, NEW, NEW&3

						9DNASUMP, NSR, PERF STD EVAL,

						REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

				report dates		# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog - # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period		pending & prelim TFNs		inactive TFNs		terminated, reclassified or deleted TFNs end of report period

				Objectives in gov's backlog reduct plan based on 2005 data								161										41

				2011 YTD 07/01/2010 - 12/28/2010		166		194		13		338				61		46		17		99				227		240		30		437		467				N/A

				12/28/2010-1/31/2010		28		21		17		236				6		7		24		98				34		28		41		334		375				92

				2/1/2011-2/28/2011		26		26		23		207				11		1		26		82				37		27		49		289		338				6		6 terminated TFNs from previous month maintenance backlog

				3/1/2011-3/31/2011		31		44		22		179				13		7		25		78				44		51		47		257		304				10		10 terminated TFNs, 3 new and 7 maintenance

				4/1/2011-4/30/2011		26		17		24		198				14		6		29		88				40		23		53		286		339				3		3 terminated maintenance TFNs

				5/1/2011-5/31/2011		31		20		24		188				16		9		32		85				47		29		56		273		329				4		4 terminated maintenance TFNs

				6/1/2011-6/30/2011		35		34		26		194				12		13		27		89				47		47		53		283		336		4		7		3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

				7/1/2011-7/31/2011		39		18		25		202				9		15		26		80				48		33		51		282		333		5		5		4 teminated TFS, 1 reclassified to inactive

				8/1/2011-8/31/2011		20		42		25		173				11		10		26		81				31		52		51		254		305		5		3		3 terminated TFNs, 0 reclass to inactive

				9/1/2011-9/30/2011		26		24		25		171				12		12		25		81				38		36		50		252		302		4		3		3 terminated, 1 new and 2 maintenance

				10/1/2011-10/31/2011		26		27		26		161				8		3		23		82				34		30		49		243		292		8		9		9 terminated, 3 new and 6 maintenance

				11/1/2011-11/30/2011		27		27		24		163				4		8		23		82				31		35		47		245		292		10		4		4 terminated maintenance TFNs

				12/1/2011-12/31/2011		20		25		26		157				7		4		20		81				27		29		46		238		284		13		3		3 terminated, 1 new and 2 maintenance TFNs

				1/1/2012-1/31/2012		31		20		27		162				10		7		20		81				41		27		47		243		290		13		5		5 terminated, 1 new and 4 maintenance TFNs

				2/1/2012-2/29/2012		40		20		27		176				11		6		22		84				51		26		49		260		309		13		2		2 terminated, 2 maintenance TFNs

				3/1/2012-3/31/2012		39		31		27		177				5		14		24		75				44		45		51		252		303		12		5		5 terminated, 5 maintenance TFNs

				4/1/2012-4/30/2012		33		28		29		178				6		5		24		72				39		33		53		250		303		12		1		1 terminated, 1 maintenance TFNs

				5/1/2012-5/31/2012		37		29		28		178				19		7		28		83				56		36		56		261		317		12		2		2 terminated, 2 maintenance TFNs

				6/1/2012-6/30/2012		28		28		29		175				12		3		29		85				40		31		58		260		318		12		3		3 terminated, 3 new TFNs

				7/1/2012-7/31/2012		31		23		30		177				11		8		31		88				42		31		60		265		325		12		5		5 terminated TFNs, 1 new and 4 maintenance

				8/1/2012-8/31/2012		32		33		29		168				8		14		30		79				40		47		59		247		306		12		5		5 terminated maintenance TFNs

				9/1/2012-9/30/2012		29		21		29		170				8		6		31		79				37		27		60		249		309		13		4		4 terminated TFNs, 1 new and 3 maintenance

				10/1/2012-10/31/2012		32		35		26		176				14		11		33		79				46		46		59		255		314		13		3		2 terminated TFNs, 1 new and 2 maintenance

				11/1/2012-11/30/2012		30		23		27		176				8		12		31		75				38		35		58		251		309		13		4		4 terminated TFNs, 3 new and 1 maintenance

				12/1/2012-12/31/2012		32		32		29		173				1		6		30		69				33		38		59		242		301		13		2		2 terminated TFNs, 1 new and 1 maintenance

				1/1/2013-1/31/2013		30		13		31		184				7		5		29		71				37		18		60		255		315		13		5		5 terminated TFNs, 2 new and 3 maintenance

				2/1/2013-2/28/2013		30		18		31		195				13		7		29		74				43		25		60		269		329		13		8		8 terminated TFNs, 4 new and 4 maintenance

				3/1/2013-3/31/2013		17		32		31		179				7		14		30		67				24		46		61		246		307		13		2		2 terminated TFNs, 2 maintenance

				4/1/2013-4/30/2013		28		24		31		174				9		6		30		67				37		30		61		241		302		13		2		2 terminated TFNs, 2 maintenance

				5/1/2013-5/31/2013		26		33		28		170				8		4		28		69				34		37		56		239		295		13		3		3 terminated TFNs, 3 new TFNs

				6/1/2013-6/30/2013		45		33		30		177				8		5		29		69				53		38		59		246		305		13		4		4 terminated TFNs, 4 maintenance TFNs





TFN graph

				Maintenance		New		Year				Maintenance Goal		New Goal

				236		98		1/11				161		41

				207		82		2/11				161		41

				179		78		3/11				161		41

				198		88		4/11				161		41

				188		85		5/11				161		41

				194		89		6/11				161		41

				202		80		7/11				161		41

				173		81		8/11				161		41

				171		81		9/11				161		41

				161		82		10/11				161		41

				163		82		11/11				161		41

				157		81		12/11				161		41

				162		81		1/12				161		41

				176		84		2/12				161		41

				177		75		3/12				161		41

				178		72		4/12				161		41

				178		83		5/12				161		41

				175		85		6/12				161		41

				177		88		7/12				161		41

				168		79		8/12				161		41

				170		79		9/12				161		41

				176		79		10/12				161		41

				176		75		11/12				161		41

				173		69		12/12				161		41

				184		71		1/13				161		41

				195		74		2/13				161		41

				179		67		3/13				161		41

				174		67		4/13				161		41

				170		69		5/13				161		41

				177		69		6/13				161		41
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PENDING MAINTENANCE AND NEW TFNS




June 2013

		Pending TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0215		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		4 4/384		Pending		9/20/07		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		6 5/008		Pending		5/30/13		Bond Release		main

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		PT0497		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		Bond Release		main

		SP0647		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0213		Coal		BIG HORN COAL CO		3		5 4/372		Pending		12/3/12		Bond Release Verification		main

		PT0214		Coal		ALPHA COAL WEST INC		3		5 4/340		Pending		7/17/12		Bond Release Verification		main

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 6/293		Pending		1/11/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 6/350		Pending		8/30/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/314		Pending		3/30/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/381		Pending		1/18/13		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 2/378		Pending		12/28/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 3/373		Pending		12/4/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 4/362		Pending		1/11/12		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 5/311		Pending		10/5/06		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		5 6/375		Pending		12/5/12		Bond Release Verification		main

		PT0428		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		PT0477		Coal		SHOSHONE COAL CORP		1		5 4/368		Pending		5/7/13		Bond Release Verification		main

		SP0604		Shale		MOUNTAIN CEMENT CO		1		5 6/320		Pending		4/30/12		Bond Release Verification		main

		PT0730		Coal		ARCH OF WY LLC		1		5 5/366		Pending		11/5/12		Bond Release Verification		main

		CN0123		Coal		ANTELOPE COAL LLC		1		5 6/315		Pending		4/5/12		CN Update		main

		DN0253		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/221		Pending		2/3/11		DN Update		main

		DN0371		Uranium		N F U WYOMING LLC		2		5 4/250		Pending		6/8/11		DN Update		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0278		Bentonite		M I LLC		2		5 1/342		Pending		7/20/12		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		PT0795		Bentonite		AMERICAN COLLOID CO		2		5 4/352		Pending		9/10/12		Incidental Boundary Revision		main

		6 5/006		Gold		GYORVARY, STEPHEN		2		6 5/006		Pending		5/20/13		License to Explore		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 4/224		Pending		2/22/11		License to Mine		main

		PT0599		Coal		WESTERN FUELS WY INC		3		5 5/378		Pending		1/7/13		License to Mine		main

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 6/346		Pending		8/8/12		License to Mine		main

		SP0746		Sand		HOWELL PETROLEUM CORP		1		6 1/007		Pending		5/20/13		License to Mine, Transfer		main

		PT0292		Stone		SUGARLAND PARTNERS LLC		1		5 5/291		Pending		5/11/12		Major Revision		main

		PT0321		Bentonite		WYO-BEN INC		2		5 4/198		Pending		10/7/10		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 4/068		Pending		5/14/13		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 2/359		Pending		10/4/12		Major Revision		main

		PT0486		Coal		GREEN BRIDGE HOLDINGS INC		3		5 3/312		Pending		3/22/12		Major Revision		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 3/262		Pending		5/22/13		Major Revision		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/360		Pending		10/8/12		Minor Revision		main

		PT0331		Coal		ARCH OF WY LLC		1		4 3/373		Pending		7/17/07		Minor Revision		main

		PT0478		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 3/170		Pending		8/6/04		Minor Revision		main

		SP0657		Sand & Gravel		HARRIS TRUCKING & CONST CO		2		5 2/370		Pending		11/19/12		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		SP0769		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		5 2/399		Pending		4/16/13		Minor Revision		main

		SP0781		Sand & Gravel		CROELL REDI MIX INC		1		5 5/399		Pending		4/17/13		Minor Revision		main

		DN0060		Uranium		UMETCO MINERALS CORP		2		4 1/137		Pending		2/11/04		NSR		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 5/004		Pending		5/6/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 3/385		Pending		2/4/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 1/387		Pending		2/13/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 3/381		Pending		1/22/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 6/387		Pending		2/15/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 5/377		Pending		12/21/12		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0245		Gypsum		GEORGIA PACIFIC GYPSUM LLC		2		4 3/035		Pending		4/22/02		NSR		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/124		Pending		9/21/09		NSR		main

		PT0257		Trona		O C I WY LP		2		5 6/330		Pending		6/4/12		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/007		Pending		5/28/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 2/009		Pending		5/30/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/398		Pending		4/15/13		NSR		main

		PT0278		Bentonite		M I LLC		2		5 2/371		Pending		11/26/12		NSR		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 2/360		Pending		10/8/12		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		5 5/397		Pending		4/5/13		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 5/213		Pending		12/20/10		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 3/293		Pending		1/6/12		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 6/385		Pending		2/5/13		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/357		Pending		9/28/12		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/383		Pending		1/25/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 5/354		Pending		9/20/12		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 1/386		Pending		2/5/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 6/326		Pending		5/17/12		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		4 3/131		Pending		1/7/04		NSR		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 1/003		Pending		5/1/13		NSR		main

		PT0349		Uranium		UMETCO MINERALS CORP		2		3 1/258		Pending		4/6/99		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 6/377		Pending		12/21/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/297		Pending		1/20/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 5/344		Pending		8/2/12		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 1/005		Pending		5/7/13		NSR		main

		PT0467		Coal		BLACK BUTTE COAL CO		2		3 6/366		Pending		2/7/01		NSR		main

		PT0478		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		4 1/179		Pending		10/4/04		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/123		Pending		9/14/09		NSR		main

		PT0520		Coal		BLACK BUTTE COAL CO		2		5 6/060		Pending		10/9/08		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 2/395		Pending		3/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 1/251		Pending		12/30/98		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/347		Pending		8/9/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/345		Pending		8/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/348		Pending		8/15/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/373		Pending		12/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/392		Pending		2/28/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/391		Pending		2/27/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/310		Pending		3/19/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/303		Pending		2/13/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/400		Pending		4/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 4/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 5/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/238		Pending		4/13/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/241		Pending		4/27/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/259		Pending		7/12/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/260		Pending		7/18/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/248		Pending		6/6/11		NSR		main

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/288		Pending		9/27/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 6/291		Pending		7/3/06		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/232		Pending		11/16/98		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/261		Pending		4/23/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/399		Pending		4/17/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 6/006		Pending		5/1/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/331		Pending		6/5/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/331		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/330		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/322		Pending		5/4/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/340		Pending		7/16/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/392		Pending		2/28/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/372		Pending		12/3/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/347		Pending		8/9/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/175		Pending		6/24/10		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/141		Pending		12/16/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/110		Pending		7/8/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/259		Pending		7/12/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/272		Pending		9/7/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/248		Pending		6/6/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/065		Pending		10/24/08		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 4/332		Pending		1/22/07		NSR		main

		RD0017		Coal		CARBON COUNTY UCG INC		1		5 5/364		Pending		10/24/12		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		4 6/385		Pending		9/12/07		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 4/132		Pending		10/21/09		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 6/354		Pending		9/20/12		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 5/360		Pending		10/8/12		NSR		main

		PT0775		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/006		Pending		5/17/13		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/322		Pending		5/4/12		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/398		Pending		4/12/13		NSR		main

		PT0782		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 4/386		Pending		2/11/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/066		Pending		10/30/08		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/350		Pending		8/29/12		Regraded Spoil		main

		LE0225		Gold		FREITAG, DAVID C		2		5 1/337		Pending		6/28/12		Renewal		main

		LE0226		Gold		REED, CLOYD L		2		5 6/359		Pending		10/8/12		Renewal		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 6/001		Pending		4/25/13		Renewal		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0268		Gold		RARE ELEMENT RESOURCES INC		3		5 1/355		Pending		9/21/12		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0294		Gold		BELVEAL, PHIL & AMY		2		6 3/004		Pending		5/2/13		Renewal		main

		LE0295		Gold		JONES, ROBERT		2		6 5/001		Pending		4/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		ET0559		Sand & Gravel		HEBDON CONST		2		5 6/209		Pending		11/30/10		See File		main

		5 1/033		Unknown		NATION, KEN		1		5 1/033		Pending		5/16/08		See File		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		5 2/355		Pending		9/21/12		Transfer		main

		PT0356		Uranium		PATHFINDER MINES CORP		2		5 3/355		Pending		9/21/12		Transfer		main

		SP0704		Sand & Gravel		GROVES, URBAN H		3		6 3/007		Pending		5/24/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		177

		CN0130		Coal		BRIDGER COAL CO		2		5 6/397		Pending		4/8/13		Amendment		new

		DN0236		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/197		Pending		10/4/10		Amendment		new

		DN0300		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/343		Pending		7/26/12		Amendment		new

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 3/359		Pending		10/5/12		Amendment		new

		PT0246		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 6/329		Pending		5/30/12		Amendment		new

		PT0278		Bentonite		M I LLC		2		5 6/341		Pending		7/20/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/360		Pending		10/8/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/364		Pending		10/22/12		Amendment		new

		PT0298		Limestone		MOUNTAIN CEMENT CO		1		5 1/110		Pending		9/22/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 3/231		Pending		3/14/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/225		Pending		2/24/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 5/295		Pending		1/17/12		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/298		Pending		2/1/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 5/365		Pending		10/30/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 3/246		Pending		5/25/11		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 2/197		Pending		10/1/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 3/277		Pending		10/10/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/003		Pending		5/1/13		Amendment		new

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/095		Pending		4/19/12		Amendment		new

		SP0576		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		5 1/398		Pending		4/9/13		Amendment		new

		PT0599		Coal		WESTERN FUELS WY INC		3		5 4/172		Pending		1/24/12		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 6/261		Pending		7/26/11		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 2/335		Pending		8/20/12		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		PT0714		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/363		Pending		4/15/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/388		Pending		2/14/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/389		Pending		2/21/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		DN0326		Bentonite		ROCK SPRINGS MINERAL PROCESSING		2		6 5/005		Pending		5/13/13		Amendment		new

		PT0732		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/325		Pending		5/11/12		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		ET1555		Limestone		WESTERN SUNSET LLC		1		6 6/003		Pending		5/2/13		Amendment		new

		ET1556		Scoria		WESTERN SUNSET LLC		1		6 1/004		Pending		5/2/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		ET1572		Scoria		STONE YARD LLC (THE)		1		6 2/004		Pending		5/2/13		Amendment		new

		5 6/357		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/357		Pending		9/28/12		CN		new

		6 6/008		Coal		ROSEBUD COAL SALES CO		1		6 6/008		Pending		5/28/13		CN		new

		4 6/190		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 6/190		Pending		12/20/04		License to Mine, New		new

		SP0737		Sand & Gravel		A PLEASANT CONST		2		5 2/267		Pending		8/12/11		License to Mine, New		new

		5 1/044		Uranium		URANIUM ONE VENTURES USA INC		2		5 1/044		Pending		7/11/08		License to Mine, New		new

		5 3/062		Stone		WILLITS CO INC		1		5 3/062		Pending		10/15/08		License to Mine, New		new

		5 6/125		Bentonite		WILSON BROS CONST INC		2		5 6/125		Pending		9/28/09		License to Mine, New		new

		5 5/149		Uranium		URANIUM ONE AMERICAS INC		1		5 5/149		Pending		2/11/10		License to Mine, New		new

		5 4/150		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		License to Mine, New		new

		5 2/161		Sand & Gravel		R S T SAND & GRAVEL		2		5 2/161		Pending		4/15/10		License to Mine, New		new

		5 2/190		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY		3		5 2/190		Pending		7/27/11		License to Mine, New		new

		5 2/232		Sand & Gravel		C C C SERV LLC		3		5 2/232		Pending		3/22/11		License to Mine, New		new

		5 1/237		Sand & Gravel		MCMURRY READY MIX CO		2		5 1/237		Pending		6/29/11		License to Mine, New		new

		5 2/248		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		License to Mine, New		new

		5 1/267		Decorative Stone/Rock		SEARLE BROS CONST CO		2		5 1/267		Pending		8/12/11		License to Mine, New		new

		5 2/268		Bentonite		GOOD, BRIAN		2		5 2/268		Pending		8/17/11		License to Mine, New		new

		5 3/286		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		11/23/11		License to Mine, New		new

		5 3/313		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 3/313		Pending		3/26/12		License to Mine, New		new

		5 6/317		Sand & Gravel		WIND RIVER MATERIALS		2		5 6/317		Pending		4/13/12		License to Mine, New		new

		5 1/350		Sand & Gravel		OFTEDAL CONST INC		1		5 1/350		Pending		8/23/12		License to Mine, New		new

		5 3/368		Uranium		STRATHMORE RESOURCES US LTD		2		5 3/368		Pending		11/9/12		License to Mine, New		new

		5 6/368		Sand & Gravel		CROELL REDI MIX INC		3		5 6/368		Pending		11/14/12		License to Mine, New		new

		5 3/369		Limestone		PINNACLE MATERIALS LLC		1		5 3/369		Pending		11/15/12		License to Mine, New		new

		5 3/376		Sand & Gravel		GORGE ROCK PRODUCTS		2		5 3/376		Pending		12/14/12		License to Mine, New		new

		ET1394		Scoria		BAKER/MO SERV INC		3		5 1/161		Pending		4/14/10		LMO		new

		ET1453		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		5 1/265		Pending		8/1/11		LMO		new

		5 4/173		Gravel		DEAVER IRRIGATION		2		5 4/173		Pending		6/17/10		LMO		new

		5 4/366		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/366		Pending		11/5/12		LMO		new

		5 2/398		Limestone		K & M Mining LLC		1		5 2/398		Pending		4/10/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new

		5 5/128		Coal		LINC ENERGY OPERATIONS INC		3		5 5/128		Pending		10/8/09		Research & Development		new		69
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Received

		TFNs received June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/4/13		License to Explore		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/5/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/12/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/10/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/17/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/17/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/17/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/5/13		Self Bond Renewal		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/17/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/17/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/17/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		45

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new		8
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Approved

		TFNs approved June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action		class

		SP0567		Limestone		LIEN, PETE & SONS INC		3		5 2/382		Approved		6/12/13		Bond Release		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 4/001		Approved		6/7/13		Bond Release Verification		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/378		Approved		6/3/13		Bond Release Verification		main

		LE0300		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		6/13/13		License to Explore		main

		LE0301		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		6/19/13		License to Explore		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/25/13		License to Explore		main

		PT0237		Coal		CORDERO MINING LLC		3		6 3/008		Approved		6/25/13		NSR		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		6/20/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 1/001		Approved		6/6/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/6/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		6/5/13		NSR		main

		SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		6/18/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		6/7/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/21/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		6/6/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 1/009		Approved		6/17/13		NSR		main

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		6/4/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 6/005		Approved		6/14/13		Regraded Spoil		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 3/377		Approved		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/18/13		Renewal		main

		LE0279		Gold		ANDERSON, CARL		2		5 5/367		Approved		6/11/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/28/13		Self Bond Renewal		main

		PT0257		Trona		O C I WY LP		2		5 4/391		Approved		6/28/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/28/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/28/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/19/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/28/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/28/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/28/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		ET1280		Sand & Gravel		QUALITY AGG & CONST INC		3		6 5/003		Approved		6/12/13		Transfer		main

		ET1445		Scoria		FULLER CONST INC		3		5 3/398		Approved		6/4/13		Transfer, LMO		main		33

		CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		6/14/13		Amendment		new

		SP0809		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		6/5/13		License to Mine, New		new

		ET1574		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		6/12/13		LMO		new

		ET1573		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		6/4/13		LMO		new

		ET1575		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 4/008		Approved		6/25/13		LMO		new		5
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Preliminary

		Preliminary TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		ET1397		Feldspar		FISHER SAND & GRAVEL CO		1		5 3/316		Preliminary		4/5/12		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/386		Preliminary		2/12/13		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 1/289		Preliminary		6/28/06		Bond Release Verification		main

		6 2/008		Jade		CAR-ABRAM JADE LLC		2		6 2/008		Preliminary		5/28/13		License to Explore		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		5 3/299		Preliminary		2/2/12		Major Revision		main

		PT0489		Uranium		COTTER CORP		3		5 3/266		Preliminary		8/11/11		Major Revision		main

		PT0242		Dolomite		MARTIN MARIETTA MATERIALS INC		1		6 2/005		Preliminary				Minor Revision		main

		PT0218		Uranium		EXXON MOBIL CORP		1		3 2/234		Preliminary		11/23/98		NSR		main

		PT0257		Trona		O C I WY LP		2		4 5/091		Preliminary		4/30/03		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		5 4/165		Preliminary		5/7/10		NSR		main

		PT0525		Coal		ANTELOPE COAL LLC		1		5 2/017		Preliminary		3/12/08		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 5/152		Preliminary		2/25/10		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 3/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/221		Preliminary		1/28/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/103		Preliminary		6/11/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/093		Preliminary		4/13/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/094		Preliminary		4/13/09		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/332		Preliminary		6/11/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/290		Preliminary		10/14/99		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/380		Preliminary		9/19/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/315		Preliminary		4/2/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/276		Preliminary		10/3/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/101		Preliminary		6/4/09		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 2/367		Preliminary		11/5/12		NSR		main

		SP0804		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		1		6 2/016		Preliminary				NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/326		Preliminary		5/15/12		See File		main

		5 1/224		Uranium		URANIUM ONE		1		5 1/224		Preliminary		2/17/11		See File		main		30

		PT0214		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary		4/8/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		5 4/247		Preliminary		5/30/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/255		Preliminary		6/30/11		Amendment		new

		PT0379		Coal		WESTMORELAND KEMMERER INC		2		5 1/122		Preliminary		9/4/09		Amendment		new

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/172		Preliminary		6/10/10		Amendment		new

		PT0478		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary		3/8/13		Amendment		new

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary		5/24/12		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 5/183		Preliminary		1/18/05		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/100		Preliminary		6/1/09		Amendment		new

		SP0694		Granite		MOBILE CONCRETE INC		1		5 1/207		Preliminary		11/15/10		Amendment		new

		SP0704		Sand & Gravel		GROVES, URBAN H		3		5 5/338		Preliminary		7/9/12		Amendment		new

		SP0717		Sand & Gravel		WIND RIVER MATERIALS LLC		2		5 3/208		Preliminary		11/16/10		Amendment		new

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 5/166		Preliminary		5/12/10		Amendment		new

		PT0792		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/362		Preliminary		10/15/12		Amendment		new

		PT0802		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary		2/14/13		Amendment		new

		6 1/008		Gold		PYLE, CARROLL A		2		6 1/008		Preliminary				Drilling Notification		new

		4 2/309		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 2/309		Preliminary		9/21/06		License to Mine, New		new

		5 6/221		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary		2/7/11		License to Mine, New		new

		5 1/310		Rare earth elements		SHEPHERD, GARY A		2		5 1/310		Preliminary		3/15/12		License to Mine, New		new

		5 4/328		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary		5/24/12		License to Mine, New		new

		5 4/365		Sand & Gravel		CROELL REDI-MIX INC		1		5 4/365		Preliminary		10/29/12		License to Mine, New		new

		5 4/063		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/063		Preliminary		10/17/08		LMO		new

		5 3/357		Gravel		REES CONST CO		2		5 3/357		Preliminary		9/28/12		LMO		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		5 2/307		Stone		STONE WHOLESALE INC		1		5 2/307		Preliminary		6/22/12		New		new

		5 3/329		Scoria		AGGREGATE SOLUTIONS		3		5 3/329		Preliminary		5/25/12		New		new

		5 2/330		Bentonite		ROCK SPRINGS MINERAL PROCESSING INC		1		5 2/330		Preliminary		5/29/12		New		new

		5 2/341		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/341		Preliminary		7/19/12		New		new

		5 4/400		Limestone		K & M Mining LLC		1		5 4/400		Preliminary		4/19/13		New		new		29

																59				59





Inactive

		Inactive TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0278		Bentonite		M I LLC		2		4 1/253		Inactive		1/11/06		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		4 2/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 4/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 2/327		Inactive		1/8/07		Bond Release		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		2 1/356		Inactive		1/27/94		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/354		Inactive		9/12/12		Bond Release Verification		main

		PT0338		Coal		BRIDGER COAL CO		2		4 1/277		Inactive		5/3/06		Bond Release Verification		main

		PT0218		Uranium		EXXON MOBIL CORP		1		5 5/021		Inactive		4/7/08		NSR		main

		PT0257		Trona		O C I WY LP		2		4 4/293		Inactive		7/11/06		NSR		main

		PT0295		Sand & Gravel		SIMON CONTRACTORS		1		5 1/071		Inactive		11/20/08		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		3 2/162		Inactive		10/20/97		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/370		Inactive		11/16/12		NSR		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		4 6/101		Inactive		6/9/03		NSR		main

																13





Terminated

		Terminated TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		TFN Action		class

		PT0331		Coal		ARCH OF WY LLC		1		5 5/233		Terminated		See File		main

		PT0331		Coal		ARCH OF WY LLC		1		5 2/322		Terminated		See File		main

		DN0411		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/306		Terminated		DN Update		main

		5 6/347		Uranium		STRATHMORE RESOURCES US LTD		2		5 6/347		Terminated		Drilling Notification		main

																4







MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # 
prelim 
TFNs 
end of 
report 
period

backlog ‐ 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # prelim 
TFNs end 
of report 
period

backlog = 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

# 
prelim 
TFNs 
end of 
report 
period

backlog = 
# pending 
TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of June 30, 2013
Permit 
Number

Mineral Company Name District ID TFN Number TFN Status Date Recd TFN Action class

PT0215
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 4 4/384 Pending 9/20/2007 Bond Release main

PT0338 Coal BRIDGER COAL CO 2 6 5/008 Pending 5/30/2013 Bond Release main
PT0347 Feldspar PACER CORP 1 6 1/016 Pending 6/18/2013 Bond Release main
PT0377 Coal ARCH OF WY LLC 1 6 3/010 Pending 6/4/2013 Bond Release main
PT0497 Coal CHEVRON MINING INC 3 5 6/392 Pending 3/7/2013 Bond Release main

SP0647
Sand & 
Gravel FISHER SAND & GRAVEL CO 3 5 6/386 Pending 2/13/2013 Bond Release main

SP0702
Sand & 
Gravel FISHER SAND & GRAVEL CO 1 6 5/011 Pending 6/10/2013 Bond Release main

PT0213 Coal BIG HORN COAL CO 3 5 4/372 Pending 12/3/2012
Bond Release 
Verification main

PT0214 Coal ALPHA COAL WEST INC 3 5 4/340 Pending 7/17/2012
Bond Release 
Verification main

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 6/293 Pending 1/11/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 6/350 Pending 8/30/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 3/314 Pending 3/30/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 1/381 Pending 1/18/2013
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 2/378 Pending 12/28/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 3/373 Pending 12/4/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 4/362 Pending 1/11/2012
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 4 5/311 Pending 10/5/2006
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 5 6/375 Pending 12/5/2012
Bond Release 
Verification main

PT0428 Coal ALPHA COAL WEST INC 3 5 6/352 Pending 9/13/2012
Bond Release 
Verification main

PT0433 Coal PEABODY CABALLO MINING LLC 3 6 1/014 Pending 6/18/2013
Bond Release 
Verification main

PT0477 Coal SHOSHONE COAL CORP 1 5 4/368 Pending 5/7/2013
Bond Release 
Verification main



SP0604 Shale MOUNTAIN CEMENT CO 1 5 6/320 Pending 4/30/2012
Bond Release 
Verification main

PT0730 Coal ARCH OF WY LLC 1 5 5/366 Pending 11/5/2012
Bond Release 
Verification main

CN0123 Coal ANTELOPE COAL LLC 1 5 6/315 Pending 4/5/2012 CN Update main
DN0253 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/221 Pending 2/3/2011 DN Update main
DN0371 Uranium N F U WYOMING LLC 2 5 4/250 Pending 6/8/2011 DN Update main

DN0392 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 6 6/016 Pending 6/20/2013 DN Update main

DN0408 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/017 Pending 6/19/2013 DN Update main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 5/013 Pending 6/18/2013

Incidental 
Boundary 
Revision main

PT0278 Bentonite M I LLC 2 5 1/342 Pending 7/20/2012

Incidental 
Boundary 
Revision main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/399 Pending 6/6/2013

Incidental 
Boundary 
Revision main

PT0795 Bentonite AMERICAN COLLOID CO 2 5 4/352 Pending 9/10/2012

Incidental 
Boundary 
Revision main

6 5/006 Gold GYORVARY, STEPHEN 2 6 5/006 Pending 5/20/2013
License to 
Explore main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 4/224 Pending 2/22/2011 License to Mine main

PT0599 Coal WESTERN FUELS WY INC 3 5 5/378 Pending 1/7/2013 License to Mine main

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 6/346 Pending 8/8/2012 License to Mine main

SP0746 Sand HOWELL PETROLEUM CORP 1 6 1/007 Pending 5/20/2013
License to 
Mine, Transfer main

PT0292 Stone SUGARLAND PARTNERS LLC 1 5 5/291 Pending 5/11/2012 Major Revision main

PT0321 Bentonite WYO‐BEN INC 2 5 4/198 Pending 10/7/2010 Major Revision main

PT0454 Trona F M C WY CORP 2 5 4/068 Pending 5/14/2013 Major Revision main

PT0454 Trona F M C WY CORP 2 5 2/359 Pending 10/4/2012 Major Revision main



PT0486 Coal GREEN BRIDGE HOLDINGS INC 3 5 3/312 Pending 3/22/2012 Major Revision main

PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 3/262 Pending 5/22/2013 Major Revision main

PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/360 Pending 10/8/2012 Minor Revision main

PT0331 Coal ARCH OF WY LLC 1 4 3/373 Pending 7/17/2007 Minor Revision main

PT0478 Uranium URANIUM ONE USA INC 3 4 1/399 Pending 12/11/2007 Minor Revision main

PT0500 Coal BUCKSKIN MINING CO 3 6 4/015 Pending 6/19/2013 Minor Revision main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 3/170 Pending 8/6/2004 Minor Revision main

SP0657
Sand & 
Gravel HARRIS TRUCKING & CONST CO 2 5 2/370 Pending 11/19/2012 Minor Revision main

PT0730 Coal ARCH OF WY LLC 1 6 5/010 Pending 6/6/2013 Minor Revision main

SP0769
Sand & 
Gravel TOUCHSTONE MATERIALS LLC 3 5 2/399 Pending 4/16/2013 Minor Revision main

SP0781
Sand & 
Gravel CROELL REDI MIX INC 1 5 5/399 Pending 4/17/2013 Minor Revision main

DN0060 Uranium UMETCO MINERALS CORP 2 4 1/137 Pending 2/11/2004 NSR main
PT0214 Coal ALPHA COAL WEST INC 3 6 5/004 Pending 5/6/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 3/385 Pending 2/4/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 1/387 Pending 2/13/2013 NSR main

PT0237 Coal CORDERO MINING LLC 3 5 3/381 Pending 1/22/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 6/387 Pending 2/15/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 5/377 Pending 12/21/2012 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/012 Pending 6/13/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/011 Pending 6/11/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 4/016 Pending 6/20/2013 NSR main
PT0245 Gypsum GEORGIA PACIFIC GYPSUM LLC 2 4 3/035 Pending 4/22/2002 NSR main
PT0248 Bentonite BLACK HILLS BENTONITE LLC 3 5 5/124 Pending 9/21/2009 NSR main
PT0257 Trona O C I WY LP 2 5 6/330 Pending 6/4/2012 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 6/007 Pending 5/28/2013 NSR main



PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 2/009 Pending 5/30/2013 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 6/398 Pending 4/15/2013 NSR main

PT0278 Bentonite M I LLC 2 5 2/371 Pending 11/26/2012 NSR main
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 2/360 Pending 10/8/2012 NSR main
PT0305 Limestone LIEN, PETE & SONS INC 1 5 5/397 Pending 4/5/2013 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 5/213 Pending 12/20/2010 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 3/293 Pending 1/6/2012 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 6/385 Pending 2/5/2013 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 5/357 Pending 9/28/2012 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 1/383 Pending 1/25/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 5/354 Pending 9/20/2012 NSR main
PT0335 Trona F M C WY CORP 2 5 1/386 Pending 2/5/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 6/326 Pending 5/17/2012 NSR main
PT0338 Coal BRIDGER COAL CO 2 4 3/131 Pending 1/7/2004 NSR main
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 1/003 Pending 5/1/2013 NSR main
PT0349 Uranium UMETCO MINERALS CORP 2 3 1/258 Pending 4/6/1999 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 6/377 Pending 12/21/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 1/297 Pending 1/20/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 5/344 Pending 8/2/2012 NSR main
PT0433 Coal PEABODY CABALLO MINING LLC 3 6 2/012 Pending 6/13/2013 NSR main

PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 1/005 Pending 5/7/2013 NSR main

PT0467 Coal BLACK BUTTE COAL CO 2 3 6/366 Pending 2/7/2001 NSR main
PT0478 Uranium URANIUM ONE USA INC 3 5 2/022 Pending 4/9/2008 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 4 1/179 Pending 10/4/2004 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/123 Pending 9/14/2009 NSR main
PT0520 Coal BLACK BUTTE COAL CO 2 5 6/060 Pending 10/9/2008 NSR main
PT0585 Leonardite BLACK HILLS BENTONITE LLC 1 5 2/395 Pending 3/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 1/251 Pending 12/30/1998 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/347 Pending 8/9/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/345 Pending 8/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/348 Pending 8/15/2012 NSR main



PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/373 Pending 12/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/392 Pending 2/28/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/391 Pending 2/27/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/310 Pending 3/19/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/303 Pending 2/13/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/400 Pending 4/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 4/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 5/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/238 Pending 4/13/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/241 Pending 4/27/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/259 Pending 7/12/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/260 Pending 7/18/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/248 Pending 6/6/2011 NSR main

PT0632 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 5 5/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 2/288 Pending 9/27/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 6/291 Pending 7/3/2006 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/232 Pending 11/16/1998 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/261 Pending 4/23/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/399 Pending 4/17/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 6/006 Pending 5/1/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 2/010 Pending 6/3/2013 NSR main



PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/018 Pending 6/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/331 Pending 6/5/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/331 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/330 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/322 Pending 5/4/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/340 Pending 7/16/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/392 Pending 2/28/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/372 Pending 12/3/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/347 Pending 8/9/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/175 Pending 6/24/2010 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/141 Pending 12/16/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/110 Pending 7/8/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/259 Pending 7/12/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/272 Pending 9/7/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/248 Pending 6/6/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/065 Pending 10/24/2008 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 4/332 Pending 1/22/2007 NSR main

RD0017 Coal CARBON COUNTY UCG INC 1 5 5/364 Pending 10/24/2012 NSR main
PT0730 Coal ARCH OF WY LLC 1 6 4/010 Pending 6/7/2013 NSR main



PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 4 6/385 Pending 9/12/2007 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 4/132 Pending 10/21/2009 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 6/354 Pending 9/20/2012 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 5 2/223 Pending 2/15/2011 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 3/016 Pending 6/20/2013 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 2/017 Pending 6/24/2013 NSR main

PT0739
Sand & 
Gravel MCMURRY READY MIX CO 1 5 5/360 Pending 10/8/2012 NSR main

PT0775
Sand & 
Gravel

INTERMOUNTAIN CONST & 
MATERIALS 3 6 4/006 Pending 5/17/2013 NSR main

PT0786 Coal HAYSTACK COAL CO 2 5 5/322 Pending 5/4/2012 NSR main
PT0786 Coal HAYSTACK COAL CO 2 5 5/398 Pending 4/12/2013 NSR main

PT0782
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 4/386 Pending 2/11/2013 NSR main

PT0211 Coal SPRING GULCH COAL CO 2 6 3/013 Pending 6/18/2013 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 3/066 Pending 10/30/2008 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 5/350 Pending 8/29/2012 Regraded Spoil main
LE0225 Gold FREITAG, DAVID C 2 5 1/337 Pending 6/28/2012 Renewal main
LE0226 Gold REED, CLOYD L 2 5 6/359 Pending 10/8/2012 Renewal main
PT0214 Coal ALPHA COAL WEST INC 3 6 6/001 Pending 4/25/2013 Renewal main
PT0525 Coal ANTELOPE COAL LLC 1 6 6/015 Pending 6/17/2013 Renewal main
LE0268 Gold RARE ELEMENT RESOURCES INC 3 5 1/355 Pending 9/21/2012 Renewal main
LE0290 Gold ALLRED, PAUL 1 6 6/011 Pending 6/11/2013 Renewal main
LE0271 Gold BRONCO CREEK EXPLORATION INC 3 6 3/017 Pending 6/24/2013 Renewal main
LE0294 Gold BELVEAL, PHIL & AMY 2 6 3/004 Pending 5/2/2013 Renewal main
LE0295 Gold JONES, ROBERT 2 6 5/001 Pending 4/24/2013 Renewal main
LE0298 Gold MOSES, R JOHN 3 6 6/013 Pending 6/18/2013 Renewal main

ET0559
Sand & 
Gravel HEBDON CONST 2 5 6/209 Pending 11/30/2010 See File main

5 1/033 Unknown NATION, KEN 1 5 1/033 Pending 5/16/2008 See File main



PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 5/016 Pending 6/20/2013

Self Bond 
Renewal main

PT0477 Coal SHOSHONE COAL CORP 1 6 6/010 Pending 6/7/2013
Self Bond 
Renewal main

ET0761 Scoria CUNNINGHAM, DALE 3 6 4/017 Pending 6/25/2013 Transfer main
PT0345 Uranium PATHFINDER MINES CORP 1 5 2/355 Pending 9/21/2012 Transfer main
PT0356 Uranium PATHFINDER MINES CORP 2 5 3/355 Pending 9/21/2012 Transfer main

SP0704
Sand & 
Gravel GROVES, URBAN H 3 6 3/007 Pending 5/24/2013 Transfer main

ET1354
Sand & 
Gravel ANADARKO PETROLEUM CORP 3 6 5/015 Pending 6/19/2013 Transfer main

DN0371 Uranium N F U WYOMING LLC 2 6 3/012 Pending 6/13/2013 Transfer main
LE0289 Gold EVOLVING GOLD CORP 2 6 2/013 Pending 6/17/2013 Transfer main
DN0400 Uranium N F U WYOMING LLC 2 6 4/012 Pending 6/13/2013 Transfer main
DN0416 Uranium N F U WYOMING LLC 2 6 5/012 Pending 6/13/2013 Transfer main 177
CN0130 Coal BRIDGER COAL CO 2 5 6/397 Pending 4/8/2013 Amendment new

DN0236 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/197 Pending 10/4/2010 Amendment new

DN0300 Leonardite BLACK HILLS BENTONITE LLC 1 5 1/343 Pending 7/26/2012 Amendment new

ET0883
Sand & 
Gravel LEE EXCAVATION 2 6 2/018 Pending 6/27/2013 Amendment new

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 2/324 Pending 2/26/2013 Amendment new
PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 3/359 Pending 10/5/2012 Amendment new

PT0246 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 2 5 6/329 Pending 5/30/2012 Amendment new

PT0278 Bentonite M I LLC 2 5 6/341 Pending 7/20/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 3/360 Pending 10/8/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/364 Pending 10/22/2012 Amendment new
PT0298 Limestone MOUNTAIN CEMENT CO 1 5 1/110 Pending 9/22/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 3/231 Pending 3/14/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/225 Pending 2/24/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 5/295 Pending 1/17/2012 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/298 Pending 2/1/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 5/365 Pending 10/30/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 3/246 Pending 5/25/2011 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 2/197 Pending 10/1/2010 Amendment new
PT0338 Coal BRIDGER COAL CO 2 6 1/013 Pending 6/11/2013 Amendment new
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 5 3/277 Pending 10/10/2011 Amendment new



PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 2/003 Pending 5/1/2013 Amendment new

PT0569 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/095 Pending 4/19/2012 Amendment new

SP0576
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 5 1/398 Pending 4/9/2013 Amendment new

PT0599 Coal WESTERN FUELS WY INC 3 5 4/172 Pending 1/24/2012 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 6/261 Pending 7/26/2011 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 2/335 Pending 8/20/2012 Amendment new

PT0652
Sand & 
Gravel LEWIS & LEWIS INC 2 6 4/009 Pending 6/4/2013 Amendment new

PT0714 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/363 Pending 4/15/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 2/388 Pending 2/14/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/389 Pending 2/21/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 6 6/012 Pending 6/12/2013 Amendment new

DN0326 Bentonite ROCK SPRINGS MINERAL PROCESSING 2 6 5/005 Pending 5/13/2013 Amendment new

PT0732 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 5/325 Pending 5/11/2012 Amendment new

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 6 5/017 Pending 6/26/2013 Amendment new

ET1555 Limestone WESTERN SUNSET LLC 1 6 6/003 Pending 5/2/2013 Amendment new
ET1556 Scoria WESTERN SUNSET LLC 1 6 1/004 Pending 5/2/2013 Amendment new
CN0160 Coal RAMACO WY COAL CO LLC 3 6 2/011 Pending 6/11/2013 Amendment new
ET1572 Scoria STONE YARD LLC (THE) 1 6 2/004 Pending 5/2/2013 Amendment new

5 6/357 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/357 Pending 9/28/2012 CN new
6 6/008 Coal ROSEBUD COAL SALES CO 1 6 6/008 Pending 5/28/2013 CN new

4 6/190 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 4 6/190 Pending 12/20/2004
License to 
Mine, New new

SP0737
Sand & 
Gravel A PLEASANT CONST 2 5 2/267 Pending 8/12/2011

License to 
Mine, New new

5 1/044 Uranium URANIUM ONE VENTURES USA INC 2 5 1/044 Pending 7/11/2008
License to 
Mine, New new

5 3/062 Stone WILLITS CO INC 1 5 3/062 Pending 10/15/2008
License to 
Mine, New new

5 6/125 Bentonite WILSON BROS CONST INC 2 5 6/125 Pending 9/28/2009
License to 
Mine, New new



5 5/149 Uranium URANIUM ONE AMERICAS INC 1 5 5/149 Pending 2/11/2010
License to 
Mine, New new

5 4/150 Uranium A U C LLC 3 5 4/150 Pending 1/25/2013
License to 
Mine, New new

5 2/161
Sand & 
Gravel R S T SAND & GRAVEL 2 5 2/161 Pending 4/15/2010

License to 
Mine, New new

5 2/190
Sand & 
Gravel ARARAT ROCK PRODUCTS OF WY 3 5 2/190 Pending 7/27/2011

License to 
Mine, New new

5 2/232
Sand & 
Gravel C C C SERV LLC 3 5 2/232 Pending 3/22/2011

License to 
Mine, New new

5 1/237
Sand & 
Gravel MCMURRY READY MIX CO 2 5 1/237 Pending 6/29/2011

License to 
Mine, New new

5 2/248 Limestone DAN HART PATROL SERV 3 5 2/248 Pending 6/1/2011
License to 
Mine, New new

5 1/267
Decorative 
Stone/Rock SEARLE BROS CONST CO 2 5 1/267 Pending 8/12/2011

License to 
Mine, New new

5 2/268 Bentonite GOOD, BRIAN 2 5 2/268 Pending 8/17/2011
License to 
Mine, New new

5 3/286
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 3/286 Pending 11/23/2011

License to 
Mine, New new

5 3/313 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 3/313 Pending 3/26/2012

License to 
Mine, New new

5 6/317
Sand & 
Gravel WIND RIVER MATERIALS 2 5 6/317 Pending 4/13/2012

License to 
Mine, New new

5 1/350
Sand & 
Gravel OFTEDAL CONST INC 1 5 1/350 Pending 8/23/2012

License to 
Mine, New new

5 3/368 Uranium STRATHMORE RESOURCES US LTD 2 5 3/368 Pending 11/9/2012
License to 
Mine, New new

5 6/368
Sand & 
Gravel CROELL REDI MIX INC 3 5 6/368 Pending 11/14/2012

License to 
Mine, New new

5 3/369 Limestone PINNACLE MATERIALS LLC 1 5 3/369 Pending 11/15/2012
License to 
Mine, New new

5 3/376
Sand & 
Gravel GORGE ROCK PRODUCTS 2 5 3/376 Pending 12/14/2012

License to 
Mine, New new

ET1394 Scoria BAKER/MO SERV INC 3 5 1/161 Pending 4/14/2010 LMO new

ET1453
Sand & 
Gravel BAKER/MO SERV INC (WOOD GROUP) 3 5 1/265 Pending 8/1/2011 LMO new

5 4/173 Gravel DEAVER IRRIGATION 2 5 4/173 Pending 6/17/2010 LMO new

5 4/366
Sand & 
Gravel BENNETT, R S CONST CO INC 2 5 4/366 Pending 11/5/2012 LMO new

5 2/398 Limestone K & M Mining LLC 1 5 2/398 Pending 4/10/2013 LMO new



6 4/013 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 6 4/013 Pending 6/18/2013 LMO new

5 5/128 Coal LINC ENERGY OPERATIONS INC 3 5 5/128 Pending 10/8/2009
Research & 
Development new 69
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From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking sheets
Date: Tuesday, July 02, 2013 9:06:55 AM
Attachments: TFN Report.xls

June_2013.xlsx

Nancy & Carol,
Attached are the spreadsheets concerning the TFN tracking through June. I've confirmed with Ramona
that all numbers are up to date.

Becky

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov

workload table

								MAINTENANCE				Form options				NEW APPLICATIONS										TOTALS

						Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE,										Forms 10, 1UIC, 4, 9CN, 9DN, 5RD,

						9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN,										Conversion, LOA, AME, NEW, NEW&3

						9DNASUMP, NSR, PERF STD EVAL,

						REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

				report dates		# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog - # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period		pending & prelim TFNs		inactive TFNs		terminated, reclassified or deleted TFNs end of report period

				Objectives in gov's backlog reduct plan based on 2005 data								161										41

				2011 YTD 07/01/2010 - 12/28/2010		166		194		13		338				61		46		17		99				227		240		30		437		467				N/A

				12/28/2010-1/31/2010		28		21		17		236				6		7		24		98				34		28		41		334		375				92

				2/1/2011-2/28/2011		26		26		23		207				11		1		26		82				37		27		49		289		338				6		6 terminated TFNs from previous month maintenance backlog

				3/1/2011-3/31/2011		31		44		22		179				13		7		25		78				44		51		47		257		304				10		10 terminated TFNs, 3 new and 7 maintenance

				4/1/2011-4/30/2011		26		17		24		198				14		6		29		88				40		23		53		286		339				3		3 terminated maintenance TFNs

				5/1/2011-5/31/2011		31		20		24		188				16		9		32		85				47		29		56		273		329				4		4 terminated maintenance TFNs

				6/1/2011-6/30/2011		35		34		26		194				12		13		27		89				47		47		53		283		336		4		7		3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

				7/1/2011-7/31/2011		39		18		25		202				9		15		26		80				48		33		51		282		333		5		5		4 teminated TFS, 1 reclassified to inactive

				8/1/2011-8/31/2011		20		42		25		173				11		10		26		81				31		52		51		254		305		5		3		3 terminated TFNs, 0 reclass to inactive

				9/1/2011-9/30/2011		26		24		25		171				12		12		25		81				38		36		50		252		302		4		3		3 terminated, 1 new and 2 maintenance

				10/1/2011-10/31/2011		26		27		26		161				8		3		23		82				34		30		49		243		292		8		9		9 terminated, 3 new and 6 maintenance

				11/1/2011-11/30/2011		27		27		24		163				4		8		23		82				31		35		47		245		292		10		4		4 terminated maintenance TFNs

				12/1/2011-12/31/2011		20		25		26		157				7		4		20		81				27		29		46		238		284		13		3		3 terminated, 1 new and 2 maintenance TFNs

				1/1/2012-1/31/2012		31		20		27		162				10		7		20		81				41		27		47		243		290		13		5		5 terminated, 1 new and 4 maintenance TFNs

				2/1/2012-2/29/2012		40		20		27		176				11		6		22		84				51		26		49		260		309		13		2		2 terminated, 2 maintenance TFNs

				3/1/2012-3/31/2012		39		31		27		177				5		14		24		75				44		45		51		252		303		12		5		5 terminated, 5 maintenance TFNs

				4/1/2012-4/30/2012		33		28		29		178				6		5		24		72				39		33		53		250		303		12		1		1 terminated, 1 maintenance TFNs

				5/1/2012-5/31/2012		37		29		28		178				19		7		28		83				56		36		56		261		317		12		2		2 terminated, 2 maintenance TFNs

				6/1/2012-6/30/2012		28		28		29		175				12		3		29		85				40		31		58		260		318		12		3		3 terminated, 3 new TFNs

				7/1/2012-7/31/2012		31		23		30		177				11		8		31		88				42		31		60		265		325		12		5		5 terminated TFNs, 1 new and 4 maintenance

				8/1/2012-8/31/2012		32		33		29		168				8		14		30		79				40		47		59		247		306		12		5		5 terminated maintenance TFNs

				9/1/2012-9/30/2012		29		21		29		170				8		6		31		79				37		27		60		249		309		13		4		4 terminated TFNs, 1 new and 3 maintenance

				10/1/2012-10/31/2012		32		35		26		176				14		11		33		79				46		46		59		255		314		13		3		2 terminated TFNs, 1 new and 2 maintenance

				11/1/2012-11/30/2012		30		23		27		176				8		12		31		75				38		35		58		251		309		13		4		4 terminated TFNs, 3 new and 1 maintenance

				12/1/2012-12/31/2012		32		32		29		173				1		6		30		69				33		38		59		242		301		13		2		2 terminated TFNs, 1 new and 1 maintenance

				1/1/2013-1/31/2013		30		13		31		184				7		5		29		71				37		18		60		255		315		13		5		5 terminated TFNs, 2 new and 3 maintenance

				2/1/2013-2/28/2013		30		18		31		195				13		7		29		74				43		25		60		269		329		13		8		8 terminated TFNs, 4 new and 4 maintenance

				3/1/2013-3/31/2013		17		32		31		179				7		14		30		67				24		46		61		246		307		13		2		2 terminated TFNs, 2 maintenance

				4/1/2013-4/30/2013		28		24		31		174				9		6		30		67				37		30		61		241		302		13		2		2 terminated TFNs, 2 maintenance

				5/1/2013-5/31/2013		26		33		28		170				8		4		28		69				34		37		56		239		295		13		3		3 terminated TFNs, 3 new TFNs

				6/1/2013-6/30/2013		45		33		30		177				8		5		29		69				53		38		59		246		305		13		4		4 terminated TFNs, 4 maintenance TFNs





TFN graph

				Maintenance		New		Year				Maintenance Goal		New Goal

				236		98		1/11				161		41

				207		82		2/11				161		41

				179		78		3/11				161		41

				198		88		4/11				161		41

				188		85		5/11				161		41

				194		89		6/11				161		41

				202		80		7/11				161		41

				173		81		8/11				161		41

				171		81		9/11				161		41

				161		82		10/11				161		41

				163		82		11/11				161		41

				157		81		12/11				161		41

				162		81		1/12				161		41

				176		84		2/12				161		41

				177		75		3/12				161		41

				178		72		4/12				161		41

				178		83		5/12				161		41

				175		85		6/12				161		41

				177		88		7/12				161		41

				168		79		8/12				161		41

				170		79		9/12				161		41

				176		79		10/12				161		41

				176		75		11/12				161		41

				173		69		12/12				161		41

				184		71		1/13				161		41

				195		74		2/13				161		41

				179		67		3/13				161		41

				174		67		4/13				161		41

				170		69		5/13				161		41

				177		69		6/13				161		41





TFN graph

		



Maintenance Goal

New Goal

Maintenance

New

PENDING MAINTENANCE AND NEW TFNS




June 2013

		Pending TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0215		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		4 4/384		Pending		9/20/07		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		6 5/008		Pending		5/30/13		Bond Release		main

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		PT0497		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		Bond Release		main

		SP0647		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0213		Coal		BIG HORN COAL CO		3		5 4/372		Pending		12/3/12		Bond Release Verification		main

		PT0214		Coal		ALPHA COAL WEST INC		3		5 4/340		Pending		7/17/12		Bond Release Verification		main

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 6/293		Pending		1/11/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 6/350		Pending		8/30/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/314		Pending		3/30/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/381		Pending		1/18/13		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 2/378		Pending		12/28/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 3/373		Pending		12/4/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 4/362		Pending		1/11/12		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 5/311		Pending		10/5/06		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		5 6/375		Pending		12/5/12		Bond Release Verification		main

		PT0428		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		PT0477		Coal		SHOSHONE COAL CORP		1		5 4/368		Pending		5/7/13		Bond Release Verification		main

		SP0604		Shale		MOUNTAIN CEMENT CO		1		5 6/320		Pending		4/30/12		Bond Release Verification		main

		PT0730		Coal		ARCH OF WY LLC		1		5 5/366		Pending		11/5/12		Bond Release Verification		main

		CN0123		Coal		ANTELOPE COAL LLC		1		5 6/315		Pending		4/5/12		CN Update		main

		DN0253		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/221		Pending		2/3/11		DN Update		main

		DN0371		Uranium		N F U WYOMING LLC		2		5 4/250		Pending		6/8/11		DN Update		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0278		Bentonite		M I LLC		2		5 1/342		Pending		7/20/12		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		PT0795		Bentonite		AMERICAN COLLOID CO		2		5 4/352		Pending		9/10/12		Incidental Boundary Revision		main

		6 5/006		Gold		GYORVARY, STEPHEN		2		6 5/006		Pending		5/20/13		License to Explore		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 4/224		Pending		2/22/11		License to Mine		main

		PT0599		Coal		WESTERN FUELS WY INC		3		5 5/378		Pending		1/7/13		License to Mine		main

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 6/346		Pending		8/8/12		License to Mine		main

		SP0746		Sand		HOWELL PETROLEUM CORP		1		6 1/007		Pending		5/20/13		License to Mine, Transfer		main

		PT0292		Stone		SUGARLAND PARTNERS LLC		1		5 5/291		Pending		5/11/12		Major Revision		main

		PT0321		Bentonite		WYO-BEN INC		2		5 4/198		Pending		10/7/10		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 4/068		Pending		5/14/13		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 2/359		Pending		10/4/12		Major Revision		main

		PT0486		Coal		GREEN BRIDGE HOLDINGS INC		3		5 3/312		Pending		3/22/12		Major Revision		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 3/262		Pending		5/22/13		Major Revision		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/360		Pending		10/8/12		Minor Revision		main

		PT0331		Coal		ARCH OF WY LLC		1		4 3/373		Pending		7/17/07		Minor Revision		main

		PT0478		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 3/170		Pending		8/6/04		Minor Revision		main

		SP0657		Sand & Gravel		HARRIS TRUCKING & CONST CO		2		5 2/370		Pending		11/19/12		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		SP0769		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		5 2/399		Pending		4/16/13		Minor Revision		main

		SP0781		Sand & Gravel		CROELL REDI MIX INC		1		5 5/399		Pending		4/17/13		Minor Revision		main

		DN0060		Uranium		UMETCO MINERALS CORP		2		4 1/137		Pending		2/11/04		NSR		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 5/004		Pending		5/6/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 3/385		Pending		2/4/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 1/387		Pending		2/13/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 3/381		Pending		1/22/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 6/387		Pending		2/15/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 5/377		Pending		12/21/12		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0245		Gypsum		GEORGIA PACIFIC GYPSUM LLC		2		4 3/035		Pending		4/22/02		NSR		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/124		Pending		9/21/09		NSR		main

		PT0257		Trona		O C I WY LP		2		5 6/330		Pending		6/4/12		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/007		Pending		5/28/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 2/009		Pending		5/30/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/398		Pending		4/15/13		NSR		main

		PT0278		Bentonite		M I LLC		2		5 2/371		Pending		11/26/12		NSR		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 2/360		Pending		10/8/12		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		5 5/397		Pending		4/5/13		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 5/213		Pending		12/20/10		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 3/293		Pending		1/6/12		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 6/385		Pending		2/5/13		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/357		Pending		9/28/12		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/383		Pending		1/25/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 5/354		Pending		9/20/12		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 1/386		Pending		2/5/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 6/326		Pending		5/17/12		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		4 3/131		Pending		1/7/04		NSR		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 1/003		Pending		5/1/13		NSR		main

		PT0349		Uranium		UMETCO MINERALS CORP		2		3 1/258		Pending		4/6/99		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 6/377		Pending		12/21/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/297		Pending		1/20/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 5/344		Pending		8/2/12		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 1/005		Pending		5/7/13		NSR		main

		PT0467		Coal		BLACK BUTTE COAL CO		2		3 6/366		Pending		2/7/01		NSR		main

		PT0478		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		4 1/179		Pending		10/4/04		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/123		Pending		9/14/09		NSR		main

		PT0520		Coal		BLACK BUTTE COAL CO		2		5 6/060		Pending		10/9/08		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 2/395		Pending		3/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 1/251		Pending		12/30/98		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/347		Pending		8/9/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/345		Pending		8/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/348		Pending		8/15/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/373		Pending		12/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/392		Pending		2/28/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/391		Pending		2/27/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/310		Pending		3/19/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/303		Pending		2/13/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/400		Pending		4/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 4/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 5/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/238		Pending		4/13/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/241		Pending		4/27/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/259		Pending		7/12/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/260		Pending		7/18/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/248		Pending		6/6/11		NSR		main

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/288		Pending		9/27/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 6/291		Pending		7/3/06		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/232		Pending		11/16/98		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/261		Pending		4/23/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/399		Pending		4/17/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 6/006		Pending		5/1/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/331		Pending		6/5/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/331		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/330		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/322		Pending		5/4/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/340		Pending		7/16/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/392		Pending		2/28/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/372		Pending		12/3/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/347		Pending		8/9/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/175		Pending		6/24/10		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/141		Pending		12/16/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/110		Pending		7/8/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/259		Pending		7/12/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/272		Pending		9/7/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/248		Pending		6/6/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/065		Pending		10/24/08		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 4/332		Pending		1/22/07		NSR		main

		RD0017		Coal		CARBON COUNTY UCG INC		1		5 5/364		Pending		10/24/12		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		4 6/385		Pending		9/12/07		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 4/132		Pending		10/21/09		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 6/354		Pending		9/20/12		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 5/360		Pending		10/8/12		NSR		main

		PT0775		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/006		Pending		5/17/13		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/322		Pending		5/4/12		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/398		Pending		4/12/13		NSR		main

		PT0782		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 4/386		Pending		2/11/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/066		Pending		10/30/08		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/350		Pending		8/29/12		Regraded Spoil		main

		LE0225		Gold		FREITAG, DAVID C		2		5 1/337		Pending		6/28/12		Renewal		main

		LE0226		Gold		REED, CLOYD L		2		5 6/359		Pending		10/8/12		Renewal		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 6/001		Pending		4/25/13		Renewal		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0268		Gold		RARE ELEMENT RESOURCES INC		3		5 1/355		Pending		9/21/12		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0294		Gold		BELVEAL, PHIL & AMY		2		6 3/004		Pending		5/2/13		Renewal		main

		LE0295		Gold		JONES, ROBERT		2		6 5/001		Pending		4/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		ET0559		Sand & Gravel		HEBDON CONST		2		5 6/209		Pending		11/30/10		See File		main

		5 1/033		Unknown		NATION, KEN		1		5 1/033		Pending		5/16/08		See File		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		5 2/355		Pending		9/21/12		Transfer		main

		PT0356		Uranium		PATHFINDER MINES CORP		2		5 3/355		Pending		9/21/12		Transfer		main

		SP0704		Sand & Gravel		GROVES, URBAN H		3		6 3/007		Pending		5/24/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		177

		CN0130		Coal		BRIDGER COAL CO		2		5 6/397		Pending		4/8/13		Amendment		new

		DN0236		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/197		Pending		10/4/10		Amendment		new

		DN0300		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/343		Pending		7/26/12		Amendment		new

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 3/359		Pending		10/5/12		Amendment		new

		PT0246		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 6/329		Pending		5/30/12		Amendment		new

		PT0278		Bentonite		M I LLC		2		5 6/341		Pending		7/20/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/360		Pending		10/8/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/364		Pending		10/22/12		Amendment		new

		PT0298		Limestone		MOUNTAIN CEMENT CO		1		5 1/110		Pending		9/22/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 3/231		Pending		3/14/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/225		Pending		2/24/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 5/295		Pending		1/17/12		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/298		Pending		2/1/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 5/365		Pending		10/30/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 3/246		Pending		5/25/11		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 2/197		Pending		10/1/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 3/277		Pending		10/10/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/003		Pending		5/1/13		Amendment		new

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/095		Pending		4/19/12		Amendment		new

		SP0576		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		5 1/398		Pending		4/9/13		Amendment		new

		PT0599		Coal		WESTERN FUELS WY INC		3		5 4/172		Pending		1/24/12		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 6/261		Pending		7/26/11		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 2/335		Pending		8/20/12		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		PT0714		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/363		Pending		4/15/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/388		Pending		2/14/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/389		Pending		2/21/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		DN0326		Bentonite		ROCK SPRINGS MINERAL PROCESSING		2		6 5/005		Pending		5/13/13		Amendment		new

		PT0732		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/325		Pending		5/11/12		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		ET1555		Limestone		WESTERN SUNSET LLC		1		6 6/003		Pending		5/2/13		Amendment		new

		ET1556		Scoria		WESTERN SUNSET LLC		1		6 1/004		Pending		5/2/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		ET1572		Scoria		STONE YARD LLC (THE)		1		6 2/004		Pending		5/2/13		Amendment		new

		5 6/357		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/357		Pending		9/28/12		CN		new

		6 6/008		Coal		ROSEBUD COAL SALES CO		1		6 6/008		Pending		5/28/13		CN		new

		4 6/190		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 6/190		Pending		12/20/04		License to Mine, New		new

		SP0737		Sand & Gravel		A PLEASANT CONST		2		5 2/267		Pending		8/12/11		License to Mine, New		new

		5 1/044		Uranium		URANIUM ONE VENTURES USA INC		2		5 1/044		Pending		7/11/08		License to Mine, New		new

		5 3/062		Stone		WILLITS CO INC		1		5 3/062		Pending		10/15/08		License to Mine, New		new

		5 6/125		Bentonite		WILSON BROS CONST INC		2		5 6/125		Pending		9/28/09		License to Mine, New		new

		5 5/149		Uranium		URANIUM ONE AMERICAS INC		1		5 5/149		Pending		2/11/10		License to Mine, New		new

		5 4/150		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		License to Mine, New		new

		5 2/161		Sand & Gravel		R S T SAND & GRAVEL		2		5 2/161		Pending		4/15/10		License to Mine, New		new

		5 2/190		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY		3		5 2/190		Pending		7/27/11		License to Mine, New		new

		5 2/232		Sand & Gravel		C C C SERV LLC		3		5 2/232		Pending		3/22/11		License to Mine, New		new

		5 1/237		Sand & Gravel		MCMURRY READY MIX CO		2		5 1/237		Pending		6/29/11		License to Mine, New		new

		5 2/248		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		License to Mine, New		new

		5 1/267		Decorative Stone/Rock		SEARLE BROS CONST CO		2		5 1/267		Pending		8/12/11		License to Mine, New		new

		5 2/268		Bentonite		GOOD, BRIAN		2		5 2/268		Pending		8/17/11		License to Mine, New		new

		5 3/286		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		11/23/11		License to Mine, New		new

		5 3/313		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 3/313		Pending		3/26/12		License to Mine, New		new

		5 6/317		Sand & Gravel		WIND RIVER MATERIALS		2		5 6/317		Pending		4/13/12		License to Mine, New		new

		5 1/350		Sand & Gravel		OFTEDAL CONST INC		1		5 1/350		Pending		8/23/12		License to Mine, New		new

		5 3/368		Uranium		STRATHMORE RESOURCES US LTD		2		5 3/368		Pending		11/9/12		License to Mine, New		new

		5 6/368		Sand & Gravel		CROELL REDI MIX INC		3		5 6/368		Pending		11/14/12		License to Mine, New		new

		5 3/369		Limestone		PINNACLE MATERIALS LLC		1		5 3/369		Pending		11/15/12		License to Mine, New		new

		5 3/376		Sand & Gravel		GORGE ROCK PRODUCTS		2		5 3/376		Pending		12/14/12		License to Mine, New		new

		ET1394		Scoria		BAKER/MO SERV INC		3		5 1/161		Pending		4/14/10		LMO		new

		ET1453		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		5 1/265		Pending		8/1/11		LMO		new

		5 4/173		Gravel		DEAVER IRRIGATION		2		5 4/173		Pending		6/17/10		LMO		new

		5 4/366		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/366		Pending		11/5/12		LMO		new

		5 2/398		Limestone		K & M Mining LLC		1		5 2/398		Pending		4/10/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new

		5 5/128		Coal		LINC ENERGY OPERATIONS INC		3		5 5/128		Pending		10/8/09		Research & Development		new		69

																246				246





Received

		TFNs received June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/4/13		License to Explore		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/5/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/12/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/10/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/17/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/17/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/17/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/5/13		Self Bond Renewal		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/17/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/17/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/17/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		45

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new		8
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Approved

		TFNs approved June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action		class

		SP0567		Limestone		LIEN, PETE & SONS INC		3		5 2/382		Approved		6/12/13		Bond Release		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 4/001		Approved		6/7/13		Bond Release Verification		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/378		Approved		6/3/13		Bond Release Verification		main

		LE0300		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		6/13/13		License to Explore		main

		LE0301		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		6/19/13		License to Explore		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/25/13		License to Explore		main

		PT0237		Coal		CORDERO MINING LLC		3		6 3/008		Approved		6/25/13		NSR		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		6/20/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 1/001		Approved		6/6/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/6/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		6/5/13		NSR		main

		SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		6/18/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		6/7/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/21/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		6/6/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 1/009		Approved		6/17/13		NSR		main

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		6/4/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 6/005		Approved		6/14/13		Regraded Spoil		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 3/377		Approved		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/18/13		Renewal		main

		LE0279		Gold		ANDERSON, CARL		2		5 5/367		Approved		6/11/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/28/13		Self Bond Renewal		main

		PT0257		Trona		O C I WY LP		2		5 4/391		Approved		6/28/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/28/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/28/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/19/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/28/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/28/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/28/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		ET1280		Sand & Gravel		QUALITY AGG & CONST INC		3		6 5/003		Approved		6/12/13		Transfer		main

		ET1445		Scoria		FULLER CONST INC		3		5 3/398		Approved		6/4/13		Transfer, LMO		main		33

		CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		6/14/13		Amendment		new

		SP0809		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		6/5/13		License to Mine, New		new

		ET1574		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		6/12/13		LMO		new

		ET1573		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		6/4/13		LMO		new

		ET1575		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 4/008		Approved		6/25/13		LMO		new		5
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Preliminary

		Preliminary TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		ET1397		Feldspar		FISHER SAND & GRAVEL CO		1		5 3/316		Preliminary		4/5/12		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/386		Preliminary		2/12/13		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 1/289		Preliminary		6/28/06		Bond Release Verification		main

		6 2/008		Jade		CAR-ABRAM JADE LLC		2		6 2/008		Preliminary		5/28/13		License to Explore		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		5 3/299		Preliminary		2/2/12		Major Revision		main

		PT0489		Uranium		COTTER CORP		3		5 3/266		Preliminary		8/11/11		Major Revision		main

		PT0242		Dolomite		MARTIN MARIETTA MATERIALS INC		1		6 2/005		Preliminary				Minor Revision		main

		PT0218		Uranium		EXXON MOBIL CORP		1		3 2/234		Preliminary		11/23/98		NSR		main

		PT0257		Trona		O C I WY LP		2		4 5/091		Preliminary		4/30/03		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		5 4/165		Preliminary		5/7/10		NSR		main

		PT0525		Coal		ANTELOPE COAL LLC		1		5 2/017		Preliminary		3/12/08		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 5/152		Preliminary		2/25/10		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 3/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/221		Preliminary		1/28/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/103		Preliminary		6/11/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/093		Preliminary		4/13/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/094		Preliminary		4/13/09		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/332		Preliminary		6/11/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/290		Preliminary		10/14/99		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/380		Preliminary		9/19/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/315		Preliminary		4/2/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/276		Preliminary		10/3/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/101		Preliminary		6/4/09		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 2/367		Preliminary		11/5/12		NSR		main

		SP0804		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		1		6 2/016		Preliminary				NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/326		Preliminary		5/15/12		See File		main

		5 1/224		Uranium		URANIUM ONE		1		5 1/224		Preliminary		2/17/11		See File		main		30

		PT0214		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary		4/8/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		5 4/247		Preliminary		5/30/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/255		Preliminary		6/30/11		Amendment		new

		PT0379		Coal		WESTMORELAND KEMMERER INC		2		5 1/122		Preliminary		9/4/09		Amendment		new

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/172		Preliminary		6/10/10		Amendment		new

		PT0478		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary		3/8/13		Amendment		new

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary		5/24/12		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 5/183		Preliminary		1/18/05		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/100		Preliminary		6/1/09		Amendment		new

		SP0694		Granite		MOBILE CONCRETE INC		1		5 1/207		Preliminary		11/15/10		Amendment		new

		SP0704		Sand & Gravel		GROVES, URBAN H		3		5 5/338		Preliminary		7/9/12		Amendment		new

		SP0717		Sand & Gravel		WIND RIVER MATERIALS LLC		2		5 3/208		Preliminary		11/16/10		Amendment		new

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 5/166		Preliminary		5/12/10		Amendment		new

		PT0792		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/362		Preliminary		10/15/12		Amendment		new

		PT0802		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary		2/14/13		Amendment		new

		6 1/008		Gold		PYLE, CARROLL A		2		6 1/008		Preliminary				Drilling Notification		new

		4 2/309		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 2/309		Preliminary		9/21/06		License to Mine, New		new

		5 6/221		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary		2/7/11		License to Mine, New		new

		5 1/310		Rare earth elements		SHEPHERD, GARY A		2		5 1/310		Preliminary		3/15/12		License to Mine, New		new

		5 4/328		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary		5/24/12		License to Mine, New		new

		5 4/365		Sand & Gravel		CROELL REDI-MIX INC		1		5 4/365		Preliminary		10/29/12		License to Mine, New		new

		5 4/063		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/063		Preliminary		10/17/08		LMO		new

		5 3/357		Gravel		REES CONST CO		2		5 3/357		Preliminary		9/28/12		LMO		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		5 2/307		Stone		STONE WHOLESALE INC		1		5 2/307		Preliminary		6/22/12		New		new

		5 3/329		Scoria		AGGREGATE SOLUTIONS		3		5 3/329		Preliminary		5/25/12		New		new

		5 2/330		Bentonite		ROCK SPRINGS MINERAL PROCESSING INC		1		5 2/330		Preliminary		5/29/12		New		new

		5 2/341		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/341		Preliminary		7/19/12		New		new

		5 4/400		Limestone		K & M Mining LLC		1		5 4/400		Preliminary		4/19/13		New		new		29
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Inactive

		Inactive TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0278		Bentonite		M I LLC		2		4 1/253		Inactive		1/11/06		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		4 2/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 4/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 2/327		Inactive		1/8/07		Bond Release		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		2 1/356		Inactive		1/27/94		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/354		Inactive		9/12/12		Bond Release Verification		main

		PT0338		Coal		BRIDGER COAL CO		2		4 1/277		Inactive		5/3/06		Bond Release Verification		main

		PT0218		Uranium		EXXON MOBIL CORP		1		5 5/021		Inactive		4/7/08		NSR		main

		PT0257		Trona		O C I WY LP		2		4 4/293		Inactive		7/11/06		NSR		main

		PT0295		Sand & Gravel		SIMON CONTRACTORS		1		5 1/071		Inactive		11/20/08		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		3 2/162		Inactive		10/20/97		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/370		Inactive		11/16/12		NSR		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		4 6/101		Inactive		6/9/03		NSR		main

																13





Terminated

		Terminated TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		TFN Action		class

		PT0331		Coal		ARCH OF WY LLC		1		5 5/233		Terminated		See File		main

		PT0331		Coal		ARCH OF WY LLC		1		5 2/322		Terminated		See File		main

		DN0411		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/306		Terminated		DN Update		main

		5 6/347		Uranium		STRATHMORE RESOURCES US LTD		2		5 6/347		Terminated		Drilling Notification		main
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MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # 
prelim 
TFNs 
end of 
report 
period

backlog ‐ 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # prelim 
TFNs end 
of report 
period

backlog = 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

# 
prelim 
TFNs 
end of 
report 
period

backlog = 
# pending 
TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of June 30, 2013
Permit 
Number

Mineral Company Name District ID TFN Number TFN Status Date Recd TFN Action class

PT0215
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 4 4/384 Pending 9/20/2007 Bond Release main

PT0338 Coal BRIDGER COAL CO 2 6 5/008 Pending 5/30/2013 Bond Release main
PT0347 Feldspar PACER CORP 1 6 1/016 Pending 6/18/2013 Bond Release main
PT0377 Coal ARCH OF WY LLC 1 6 3/010 Pending 6/4/2013 Bond Release main
PT0497 Coal CHEVRON MINING INC 3 5 6/392 Pending 3/7/2013 Bond Release main

SP0647
Sand & 
Gravel FISHER SAND & GRAVEL CO 3 5 6/386 Pending 2/13/2013 Bond Release main

SP0702
Sand & 
Gravel FISHER SAND & GRAVEL CO 1 6 5/011 Pending 6/10/2013 Bond Release main

PT0213 Coal BIG HORN COAL CO 3 5 4/372 Pending 12/3/2012
Bond Release 
Verification main

PT0214 Coal ALPHA COAL WEST INC 3 5 4/340 Pending 7/17/2012
Bond Release 
Verification main

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 6/293 Pending 1/11/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 6/350 Pending 8/30/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 3/314 Pending 3/30/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 1/381 Pending 1/18/2013
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 2/378 Pending 12/28/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 3/373 Pending 12/4/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 4/362 Pending 1/11/2012
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 4 5/311 Pending 10/5/2006
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 5 6/375 Pending 12/5/2012
Bond Release 
Verification main

PT0428 Coal ALPHA COAL WEST INC 3 5 6/352 Pending 9/13/2012
Bond Release 
Verification main

PT0433 Coal PEABODY CABALLO MINING LLC 3 6 1/014 Pending 6/18/2013
Bond Release 
Verification main

PT0477 Coal SHOSHONE COAL CORP 1 5 4/368 Pending 5/7/2013
Bond Release 
Verification main



SP0604 Shale MOUNTAIN CEMENT CO 1 5 6/320 Pending 4/30/2012
Bond Release 
Verification main

PT0730 Coal ARCH OF WY LLC 1 5 5/366 Pending 11/5/2012
Bond Release 
Verification main

CN0123 Coal ANTELOPE COAL LLC 1 5 6/315 Pending 4/5/2012 CN Update main
DN0253 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/221 Pending 2/3/2011 DN Update main
DN0371 Uranium N F U WYOMING LLC 2 5 4/250 Pending 6/8/2011 DN Update main

DN0392 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 6 6/016 Pending 6/20/2013 DN Update main

DN0408 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/017 Pending 6/19/2013 DN Update main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 5/013 Pending 6/18/2013

Incidental 
Boundary 
Revision main

PT0278 Bentonite M I LLC 2 5 1/342 Pending 7/20/2012

Incidental 
Boundary 
Revision main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/399 Pending 6/6/2013

Incidental 
Boundary 
Revision main

PT0795 Bentonite AMERICAN COLLOID CO 2 5 4/352 Pending 9/10/2012

Incidental 
Boundary 
Revision main

6 5/006 Gold GYORVARY, STEPHEN 2 6 5/006 Pending 5/20/2013
License to 
Explore main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 4/224 Pending 2/22/2011 License to Mine main

PT0599 Coal WESTERN FUELS WY INC 3 5 5/378 Pending 1/7/2013 License to Mine main

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 6/346 Pending 8/8/2012 License to Mine main

SP0746 Sand HOWELL PETROLEUM CORP 1 6 1/007 Pending 5/20/2013
License to 
Mine, Transfer main

PT0292 Stone SUGARLAND PARTNERS LLC 1 5 5/291 Pending 5/11/2012 Major Revision main

PT0321 Bentonite WYO‐BEN INC 2 5 4/198 Pending 10/7/2010 Major Revision main

PT0454 Trona F M C WY CORP 2 5 4/068 Pending 5/14/2013 Major Revision main

PT0454 Trona F M C WY CORP 2 5 2/359 Pending 10/4/2012 Major Revision main



PT0486 Coal GREEN BRIDGE HOLDINGS INC 3 5 3/312 Pending 3/22/2012 Major Revision main

PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 3/262 Pending 5/22/2013 Major Revision main

PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/360 Pending 10/8/2012 Minor Revision main

PT0331 Coal ARCH OF WY LLC 1 4 3/373 Pending 7/17/2007 Minor Revision main

PT0478 Uranium URANIUM ONE USA INC 3 4 1/399 Pending 12/11/2007 Minor Revision main

PT0500 Coal BUCKSKIN MINING CO 3 6 4/015 Pending 6/19/2013 Minor Revision main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 3/170 Pending 8/6/2004 Minor Revision main

SP0657
Sand & 
Gravel HARRIS TRUCKING & CONST CO 2 5 2/370 Pending 11/19/2012 Minor Revision main

PT0730 Coal ARCH OF WY LLC 1 6 5/010 Pending 6/6/2013 Minor Revision main

SP0769
Sand & 
Gravel TOUCHSTONE MATERIALS LLC 3 5 2/399 Pending 4/16/2013 Minor Revision main

SP0781
Sand & 
Gravel CROELL REDI MIX INC 1 5 5/399 Pending 4/17/2013 Minor Revision main

DN0060 Uranium UMETCO MINERALS CORP 2 4 1/137 Pending 2/11/2004 NSR main
PT0214 Coal ALPHA COAL WEST INC 3 6 5/004 Pending 5/6/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 3/385 Pending 2/4/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 1/387 Pending 2/13/2013 NSR main

PT0237 Coal CORDERO MINING LLC 3 5 3/381 Pending 1/22/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 6/387 Pending 2/15/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 5/377 Pending 12/21/2012 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/012 Pending 6/13/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/011 Pending 6/11/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 4/016 Pending 6/20/2013 NSR main
PT0245 Gypsum GEORGIA PACIFIC GYPSUM LLC 2 4 3/035 Pending 4/22/2002 NSR main
PT0248 Bentonite BLACK HILLS BENTONITE LLC 3 5 5/124 Pending 9/21/2009 NSR main
PT0257 Trona O C I WY LP 2 5 6/330 Pending 6/4/2012 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 6/007 Pending 5/28/2013 NSR main



PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 2/009 Pending 5/30/2013 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 6/398 Pending 4/15/2013 NSR main

PT0278 Bentonite M I LLC 2 5 2/371 Pending 11/26/2012 NSR main
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 2/360 Pending 10/8/2012 NSR main
PT0305 Limestone LIEN, PETE & SONS INC 1 5 5/397 Pending 4/5/2013 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 5/213 Pending 12/20/2010 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 3/293 Pending 1/6/2012 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 6/385 Pending 2/5/2013 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 5/357 Pending 9/28/2012 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 1/383 Pending 1/25/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 5/354 Pending 9/20/2012 NSR main
PT0335 Trona F M C WY CORP 2 5 1/386 Pending 2/5/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 6/326 Pending 5/17/2012 NSR main
PT0338 Coal BRIDGER COAL CO 2 4 3/131 Pending 1/7/2004 NSR main
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 1/003 Pending 5/1/2013 NSR main
PT0349 Uranium UMETCO MINERALS CORP 2 3 1/258 Pending 4/6/1999 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 6/377 Pending 12/21/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 1/297 Pending 1/20/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 5/344 Pending 8/2/2012 NSR main
PT0433 Coal PEABODY CABALLO MINING LLC 3 6 2/012 Pending 6/13/2013 NSR main

PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 1/005 Pending 5/7/2013 NSR main

PT0467 Coal BLACK BUTTE COAL CO 2 3 6/366 Pending 2/7/2001 NSR main
PT0478 Uranium URANIUM ONE USA INC 3 5 2/022 Pending 4/9/2008 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 4 1/179 Pending 10/4/2004 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/123 Pending 9/14/2009 NSR main
PT0520 Coal BLACK BUTTE COAL CO 2 5 6/060 Pending 10/9/2008 NSR main
PT0585 Leonardite BLACK HILLS BENTONITE LLC 1 5 2/395 Pending 3/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 1/251 Pending 12/30/1998 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/347 Pending 8/9/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/345 Pending 8/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/348 Pending 8/15/2012 NSR main



PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/373 Pending 12/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/392 Pending 2/28/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/391 Pending 2/27/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/310 Pending 3/19/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/303 Pending 2/13/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/400 Pending 4/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 4/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 5/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/238 Pending 4/13/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/241 Pending 4/27/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/259 Pending 7/12/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/260 Pending 7/18/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/248 Pending 6/6/2011 NSR main

PT0632 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 5 5/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 2/288 Pending 9/27/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 6/291 Pending 7/3/2006 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/232 Pending 11/16/1998 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/261 Pending 4/23/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/399 Pending 4/17/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 6/006 Pending 5/1/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 2/010 Pending 6/3/2013 NSR main



PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/018 Pending 6/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/331 Pending 6/5/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/331 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/330 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/322 Pending 5/4/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/340 Pending 7/16/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/392 Pending 2/28/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/372 Pending 12/3/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/347 Pending 8/9/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/175 Pending 6/24/2010 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/141 Pending 12/16/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/110 Pending 7/8/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/259 Pending 7/12/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/272 Pending 9/7/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/248 Pending 6/6/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/065 Pending 10/24/2008 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 4/332 Pending 1/22/2007 NSR main

RD0017 Coal CARBON COUNTY UCG INC 1 5 5/364 Pending 10/24/2012 NSR main
PT0730 Coal ARCH OF WY LLC 1 6 4/010 Pending 6/7/2013 NSR main



PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 4 6/385 Pending 9/12/2007 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 4/132 Pending 10/21/2009 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 6/354 Pending 9/20/2012 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 5 2/223 Pending 2/15/2011 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 3/016 Pending 6/20/2013 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 2/017 Pending 6/24/2013 NSR main

PT0739
Sand & 
Gravel MCMURRY READY MIX CO 1 5 5/360 Pending 10/8/2012 NSR main

PT0775
Sand & 
Gravel

INTERMOUNTAIN CONST & 
MATERIALS 3 6 4/006 Pending 5/17/2013 NSR main

PT0786 Coal HAYSTACK COAL CO 2 5 5/322 Pending 5/4/2012 NSR main
PT0786 Coal HAYSTACK COAL CO 2 5 5/398 Pending 4/12/2013 NSR main

PT0782
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 4/386 Pending 2/11/2013 NSR main

PT0211 Coal SPRING GULCH COAL CO 2 6 3/013 Pending 6/18/2013 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 3/066 Pending 10/30/2008 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 5/350 Pending 8/29/2012 Regraded Spoil main
LE0225 Gold FREITAG, DAVID C 2 5 1/337 Pending 6/28/2012 Renewal main
LE0226 Gold REED, CLOYD L 2 5 6/359 Pending 10/8/2012 Renewal main
PT0214 Coal ALPHA COAL WEST INC 3 6 6/001 Pending 4/25/2013 Renewal main
PT0525 Coal ANTELOPE COAL LLC 1 6 6/015 Pending 6/17/2013 Renewal main
LE0268 Gold RARE ELEMENT RESOURCES INC 3 5 1/355 Pending 9/21/2012 Renewal main
LE0290 Gold ALLRED, PAUL 1 6 6/011 Pending 6/11/2013 Renewal main
LE0271 Gold BRONCO CREEK EXPLORATION INC 3 6 3/017 Pending 6/24/2013 Renewal main
LE0294 Gold BELVEAL, PHIL & AMY 2 6 3/004 Pending 5/2/2013 Renewal main
LE0295 Gold JONES, ROBERT 2 6 5/001 Pending 4/24/2013 Renewal main
LE0298 Gold MOSES, R JOHN 3 6 6/013 Pending 6/18/2013 Renewal main

ET0559
Sand & 
Gravel HEBDON CONST 2 5 6/209 Pending 11/30/2010 See File main

5 1/033 Unknown NATION, KEN 1 5 1/033 Pending 5/16/2008 See File main



PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 5/016 Pending 6/20/2013

Self Bond 
Renewal main

PT0477 Coal SHOSHONE COAL CORP 1 6 6/010 Pending 6/7/2013
Self Bond 
Renewal main

ET0761 Scoria CUNNINGHAM, DALE 3 6 4/017 Pending 6/25/2013 Transfer main
PT0345 Uranium PATHFINDER MINES CORP 1 5 2/355 Pending 9/21/2012 Transfer main
PT0356 Uranium PATHFINDER MINES CORP 2 5 3/355 Pending 9/21/2012 Transfer main

SP0704
Sand & 
Gravel GROVES, URBAN H 3 6 3/007 Pending 5/24/2013 Transfer main

ET1354
Sand & 
Gravel ANADARKO PETROLEUM CORP 3 6 5/015 Pending 6/19/2013 Transfer main

DN0371 Uranium N F U WYOMING LLC 2 6 3/012 Pending 6/13/2013 Transfer main
LE0289 Gold EVOLVING GOLD CORP 2 6 2/013 Pending 6/17/2013 Transfer main
DN0400 Uranium N F U WYOMING LLC 2 6 4/012 Pending 6/13/2013 Transfer main
DN0416 Uranium N F U WYOMING LLC 2 6 5/012 Pending 6/13/2013 Transfer main 177
CN0130 Coal BRIDGER COAL CO 2 5 6/397 Pending 4/8/2013 Amendment new

DN0236 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/197 Pending 10/4/2010 Amendment new

DN0300 Leonardite BLACK HILLS BENTONITE LLC 1 5 1/343 Pending 7/26/2012 Amendment new

ET0883
Sand & 
Gravel LEE EXCAVATION 2 6 2/018 Pending 6/27/2013 Amendment new

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 2/324 Pending 2/26/2013 Amendment new
PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 3/359 Pending 10/5/2012 Amendment new

PT0246 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 2 5 6/329 Pending 5/30/2012 Amendment new

PT0278 Bentonite M I LLC 2 5 6/341 Pending 7/20/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 3/360 Pending 10/8/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/364 Pending 10/22/2012 Amendment new
PT0298 Limestone MOUNTAIN CEMENT CO 1 5 1/110 Pending 9/22/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 3/231 Pending 3/14/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/225 Pending 2/24/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 5/295 Pending 1/17/2012 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/298 Pending 2/1/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 5/365 Pending 10/30/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 3/246 Pending 5/25/2011 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 2/197 Pending 10/1/2010 Amendment new
PT0338 Coal BRIDGER COAL CO 2 6 1/013 Pending 6/11/2013 Amendment new
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 5 3/277 Pending 10/10/2011 Amendment new



PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 2/003 Pending 5/1/2013 Amendment new

PT0569 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/095 Pending 4/19/2012 Amendment new

SP0576
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 5 1/398 Pending 4/9/2013 Amendment new

PT0599 Coal WESTERN FUELS WY INC 3 5 4/172 Pending 1/24/2012 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 6/261 Pending 7/26/2011 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 2/335 Pending 8/20/2012 Amendment new

PT0652
Sand & 
Gravel LEWIS & LEWIS INC 2 6 4/009 Pending 6/4/2013 Amendment new

PT0714 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/363 Pending 4/15/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 2/388 Pending 2/14/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/389 Pending 2/21/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 6 6/012 Pending 6/12/2013 Amendment new

DN0326 Bentonite ROCK SPRINGS MINERAL PROCESSING 2 6 5/005 Pending 5/13/2013 Amendment new

PT0732 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 5/325 Pending 5/11/2012 Amendment new

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 6 5/017 Pending 6/26/2013 Amendment new

ET1555 Limestone WESTERN SUNSET LLC 1 6 6/003 Pending 5/2/2013 Amendment new
ET1556 Scoria WESTERN SUNSET LLC 1 6 1/004 Pending 5/2/2013 Amendment new
CN0160 Coal RAMACO WY COAL CO LLC 3 6 2/011 Pending 6/11/2013 Amendment new
ET1572 Scoria STONE YARD LLC (THE) 1 6 2/004 Pending 5/2/2013 Amendment new

5 6/357 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/357 Pending 9/28/2012 CN new
6 6/008 Coal ROSEBUD COAL SALES CO 1 6 6/008 Pending 5/28/2013 CN new

4 6/190 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 4 6/190 Pending 12/20/2004
License to 
Mine, New new

SP0737
Sand & 
Gravel A PLEASANT CONST 2 5 2/267 Pending 8/12/2011

License to 
Mine, New new

5 1/044 Uranium URANIUM ONE VENTURES USA INC 2 5 1/044 Pending 7/11/2008
License to 
Mine, New new

5 3/062 Stone WILLITS CO INC 1 5 3/062 Pending 10/15/2008
License to 
Mine, New new

5 6/125 Bentonite WILSON BROS CONST INC 2 5 6/125 Pending 9/28/2009
License to 
Mine, New new



5 5/149 Uranium URANIUM ONE AMERICAS INC 1 5 5/149 Pending 2/11/2010
License to 
Mine, New new

5 4/150 Uranium A U C LLC 3 5 4/150 Pending 1/25/2013
License to 
Mine, New new

5 2/161
Sand & 
Gravel R S T SAND & GRAVEL 2 5 2/161 Pending 4/15/2010

License to 
Mine, New new

5 2/190
Sand & 
Gravel ARARAT ROCK PRODUCTS OF WY 3 5 2/190 Pending 7/27/2011

License to 
Mine, New new

5 2/232
Sand & 
Gravel C C C SERV LLC 3 5 2/232 Pending 3/22/2011

License to 
Mine, New new

5 1/237
Sand & 
Gravel MCMURRY READY MIX CO 2 5 1/237 Pending 6/29/2011

License to 
Mine, New new

5 2/248 Limestone DAN HART PATROL SERV 3 5 2/248 Pending 6/1/2011
License to 
Mine, New new

5 1/267
Decorative 
Stone/Rock SEARLE BROS CONST CO 2 5 1/267 Pending 8/12/2011

License to 
Mine, New new

5 2/268 Bentonite GOOD, BRIAN 2 5 2/268 Pending 8/17/2011
License to 
Mine, New new

5 3/286
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 3/286 Pending 11/23/2011

License to 
Mine, New new

5 3/313 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 3/313 Pending 3/26/2012

License to 
Mine, New new

5 6/317
Sand & 
Gravel WIND RIVER MATERIALS 2 5 6/317 Pending 4/13/2012

License to 
Mine, New new

5 1/350
Sand & 
Gravel OFTEDAL CONST INC 1 5 1/350 Pending 8/23/2012

License to 
Mine, New new

5 3/368 Uranium STRATHMORE RESOURCES US LTD 2 5 3/368 Pending 11/9/2012
License to 
Mine, New new

5 6/368
Sand & 
Gravel CROELL REDI MIX INC 3 5 6/368 Pending 11/14/2012

License to 
Mine, New new

5 3/369 Limestone PINNACLE MATERIALS LLC 1 5 3/369 Pending 11/15/2012
License to 
Mine, New new

5 3/376
Sand & 
Gravel GORGE ROCK PRODUCTS 2 5 3/376 Pending 12/14/2012

License to 
Mine, New new

ET1394 Scoria BAKER/MO SERV INC 3 5 1/161 Pending 4/14/2010 LMO new

ET1453
Sand & 
Gravel BAKER/MO SERV INC (WOOD GROUP) 3 5 1/265 Pending 8/1/2011 LMO new

5 4/173 Gravel DEAVER IRRIGATION 2 5 4/173 Pending 6/17/2010 LMO new

5 4/366
Sand & 
Gravel BENNETT, R S CONST CO INC 2 5 4/366 Pending 11/5/2012 LMO new

5 2/398 Limestone K & M Mining LLC 1 5 2/398 Pending 4/10/2013 LMO new



6 4/013 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 6 4/013 Pending 6/18/2013 LMO new

5 5/128 Coal LINC ENERGY OPERATIONS INC 3 5 5/128 Pending 10/8/2009
Research & 
Development new 69

246 246



From: Mark Rogaczewski
To: Tanya King
Subject: D3 tracking sheet
Date: Tuesday, July 09, 2013 3:12:22 PM
Attachments: 7-3-13 dist 3 tracking sheet.doc

Please see attached document.  Please call if you have any questions.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:tanya.king@wyo.gov
mailto:mark.rogaczewski@wyo.gov

 July 3, 2013 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 3, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.





		

		CN160

		6/5/13

		RAMACO

		Annual Report

		Mark T.

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		Mark T.

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. 





		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 4/340

		214-T7

		7/16/12

		Belle Ayr

		Reveg & Shrub Verifications

		Larry

		Arrived 7/16/12. 60 day deadline 9/14/12.LB requests SP review in 8/10/12 memo. SP review in 9/6/12 memo. LB sends review 9/6/12. Comment responses arrived 5/14/13. LB requests SP review in 5/17/13 email. SP review in 6/12/13 memo.





		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13.





		6 5/004

		214-T7

		5/3/13

		Belle Ayr

		NSR-Caballo Creek Diversion No. 11

		Kurt

		Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. LB review in 6/5/13 memo. KK sends review 6/18/13.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.






		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		5 3/359

		233-T8

		10/4/12

		Black Thunder

		Cole Hill Scoria Amendment 

		Stacy

		Arrived 10/4/12. 60 day completeness deadline 12/3/12. DH 10/15/12 email need original Form 1. SP notifies BLM 10/18/12. SP 10/18/12 memo to M. Kunze requests concurrence that a CHIA is not required for this amendment. SP sends Rd 1 Completeness review 10/18/12. SP notifies OSM in 10/18/12 email. Form 1 arrived 10/19/12. No CHIA required M. Kunze 11/2/12 memo. Rd 1 Completeness review comment responses arrive 12/26/12. 60 day deadline 2/24/13. SP requests DS review in 12/28/12 memo. DS review in 1/3/13 memo. SP memo of 1/9/13 requests DH review, SP letters of 1/9/13 to gov. agencies. Arch study arrived 1/18/13. SP declares complete 1/18/13. 90 day deadline 4/17/13. 150 day deadline 6/16/13. SP forwards 3 copies of Cult. Res. Study to C. Hults 1/24/13. Revised vegetation addendum arrived 2/14/13. WYG&F review arrived 2/18/13. Affidavit of first Publication arrived 2/21/13. USFWS review in 2/22/13 letter.  OSM 3/14/13 email states BTM needs to send full Cult. Res. report to SHPO. USFS review arrived 3/21/13. BTM requests approval with Cult Res condition in L. Craft 3/25/13 email. SP deems Tech complete & sends to Final Public notice 3/27/13. SP sends 2nd Govt notices 4/12/13. County Clerk affidavit arrived 4/17/13. County clerk affidavit arrived 5/24/13. DHill 6/11/13 AG signed bond rider. Affidavit of Notice & Publication arrived 6/21/13. Public Notice comment ends 7/6/13.





		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 5/377

		237-T9

		12/20/12

		Cordero Rojo

		NSR-New haul road certification

		Dave

		Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification.






		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 1/011

		240-T6

		6/10/13

		Rawhide Mine

		NSR – Rec. Plan Exhibit Update

		Josh

		Arrived 6/10/13. 60 day deadline 8/9/13. Josh notified BLM 6/14/13. BLM no concerns 6/12/13.





		6 1/012

		240-T6

		6/12/13

		Rawhide Mine

		NSR-revise Veg Sampling

		Josh

		Arrived 6/12/13. 60 day deadline 8/11/13. JM notifies BLM 6/18/13. BLM no concerns 6/18/13. JM requests JJ review in 6/18/13 memo.  






		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13.






		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13.






		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12.






		6 2/012

		433-T6

		6/12/13

		Caballo Mine

		NSR-Revise Veg Sampling

		Jaime

		Arrived 6/12/13. 60 day deadline 8/11/13. JJ notifies BLM 6/27/13.






		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo. 





		6 4/018

		483-T6

		6/28/13

		Coal Creek Mine

		NSR – Blasting Revision

		Doug

		Arrived 6/28/13. 60 day deadline 8/27/13. 






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo.





		6 4/015

		500-T8

		6/18/13

		Buckskin

		Form 11 PMT Minor Revision

		Josh

		Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13.






		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 4/172

		599-T5

		6/10/09

		Dry Fork Mine

		Amendment application




		Luke

		Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		Luke

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 3/016

		764-T1

		6/19/13

		School Creek

		NSR – BLM coal lease modification

		Miles

		Arrived 6/19/13. 60 day deadline 8/18/13.






		6 2/107

		764-T1

		6/21/13

		School Creek

		NSR-Drill hole & well plugging revision

		Miles

		Arrived 6/21/13.  60 day deadline 8/20/13.






		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter. 2013 Work Plan arrived 5/8/13. 60 day deadline 7/8/13.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		5 1/355

		268LE

		9/20/12

		Rare Element Resources

		2011-12 AR & Renewal

		Mark T.

		Arrived 9/20/12. 90 day deadline 12/19/12. New materials arrive 12/6/12. MT requests LB review in 1/28/13 email. LB review in 2/20/13 memo. Responses arrived 2/25/13. 90 day deadline 5/26/13. MT sends comments in 2/27/13 email. Comment responses arrived 3/7/13. 90 day deadline 6/6/13. MT recommends approval 3/11/13.





		6 3/017

		271LE

		6/21/13

		Bronco Creek Exploration

		2012-2013 AR & Renewal

		Luke M

		Arrived 6/21/13. 90 day deadline 9/19/13.






		6 6/013

		298LE

		6/14/13

		R. John Moses

		2012-2013 AR & Renewal

		Luke M

		Arrived 6/14/13. 90 day deadline 9/12/13.






		6 6/016

		392DN

		6/20/13

		Cameco

		Update Application

		Mark T

		Arrived 6/20/13. 60 day deadline 8/19/13. DH 7/3/13 email Form 9DN ok.






		

		478

		5/1/13

		Uranium One

		2013 1st Quarter Report

		Luke

		Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		489

		5/24/12

		Cotter Corporation-Charlie

		2011-2012 AR

		Miles

		Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013.





		

		489

		5/28/13

		Cotter Corporation-Charlie

		2012-2013 AR

		Miles

		Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13.






		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.






		

		631

		12/20/12

		Cameco

		2011-2012 AR

		Luke/Mark R

		Arrived 12/20/12. 90 day deadline 3/22/13. WYGF & USFWS notified 1/15/13. MP sends review 1/22/13.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13.





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		5 6/398

		267C

		4/12/13

		Bentonite Performance Minerals, LLC

		Jolley 12 & 13 update

		Josh

		Arrived 4/12/13. 60 day deadline 6/11/13. JM requests review from SP, DS in 4/15/13 memo. SP review in 5/2/13 memo. DS review in 5/9/13 memo. JM review in 5/23/13 memo. JM sends Rd 1 review 5/24/13. Comment responses arrived 6/17/13. 60 day deadline 8/16/13. JM requests DS review in 6/18/13 memo. DS review in 6/25/13 memo.





		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo.





		6 2/009

		267C

		5/29/13

		Bentonite Performance Minerals, LLC

		NSR-Add Hawk 5 impoundment

		Josh

		Arrived 5/28/3. 60 day deadline 7/28/13.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email.



		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		5 3/277

		339C

		10/5/11

		Black Hills Bentonite, LLC

		N. Fork Amendment

		Stacy

		Arrived 10/5/11. Additional information arrived 10/13/11 to complete application. Filing fee receipt dated 11/10/11. JS requests USFWS & WYG&F reviews 1/23/12. Revised D6, Mine Plan & Rec Plan arrived 2/1/12. JS requests DH, LB, SP reviews in 2/9/12 memo by 3/9/12. DH review in 2/15/12 memo. WYG&F review in 2/23/12 letter. C. Hults forwards Cult Res. Survey to SHPO 3/5/12. LB review in 3/6/12 memo. SP review in 3/8/12 memo. JS review in 3/19/12 memo. New D9 Wildlife arrived 3/19/12. JS sends review 3/19/12. USFWS review 3/21/12 letter. SP requests USFWS review of new D9 3/23/12. Also WYG&F review 3/26/12. C. Hults forwards SHPO concurrence letter dated 3/29/12. Arrived 4/27/12 in D3. Comment responses arrived 4/30/12. SP forwards SHPO letter to BHB 4/30/12. Appendix D3 revisions arrive 5/7/12. 30 day deadline 6/6/12. LB review in 6/1/12 memo. SPletter of 1/10/13 deems application technically complete. OK for public notice, requests bond rider. Corrections to Page B-1 arrived 1/14/13. BLM signed Form 8 cover letter arrived 1/17/13. BHB submits BLM Form 8 1/24/13. Affidavit of filing arrived 1/24/13. Affidavit of Notice arried 2/11/13. SP recommends approval 4/17/13. DHill 6/10/13 email, bond increase not submitted by BHB.





		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13.






		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13.






		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark

		Arrived 5/13/13. 90 day deadline 8/11/13.





		

		546(s)

		12/31/12

		ICM

		2012-13 AR

		Jaime

		Arrived 12/31/12. 90 day deadline 3/29/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		675(s)

		3/22/13

		Quality Agg & Construction

		2012-2013 AR

		Miles

		Arrived 3/22/13. 90 day deadline 6/20/13.






		

		677(s)

		5/20/13

		Pete Lien & Sons

		2012-13 AR

		Miles

		Arrived 5/20/13. 90 day deadline 8/18/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		720(s)

		5/18/12

		Indian Pipe Cattle Co.

		2011-2012 AR

		Dave

		Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000.






		

		720(s)

		4/24/13

		Indian Pipe Cattle Co.

		2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/24/13.


  



		

		731(s)

		1/28/13

		Basic Energy

		2012-2013 AR

		Kurt

		Arrived 1/28/13. 90 day deadline 4/27/13.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 



		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		5 2/399

		769(s)

		4/15/13

		Touchstone Materials

		Form 11 Minor Revision

		Jaime

		Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13.



		

		793(s)

		4/26/13

		Pete Lien & Sons

		2012-2013 AR & Bond

		Miles

		Arrived 4/26/13. 90 day deadline 7/25/13.






		

		794(s)

		6/20/13

		Quality Agg & Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 6/20/13. 90 day deadline 9/18/13.






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		3/13/13

		Crook County Road & Bridge

		2012-2013 AR

		Miles

		Arrived 3/13/12. 90 day deadline 5/12/13.






		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		744

		2/27/13

		Pete Lien & Sons

		2012-13 AR

		Miles

		Rec’d 2/27/13. 90 day deadline 5/28/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/006

		775

		5/16/13

		ICM

		NSR-Mine & Rec Plan Revisions

		Jaime

		Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13.






		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5068-12

		889ET

		10/4/12

		Sussex Sand & Gravel

		TS Salvage & over acreage

		Dave

		Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation.






		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin.






		NOV


4846-11

		1337ET

		6/1/11

		RDG Oil & Gas, LLC

		Failure to salvage topsoil 

		Dave

		Recd. Docket no 6/3/11, 6/8/11 copy of NOV from Cheyenne. Green card signed 6/16/11. Settlement meeting scheduled for 7/6/11 - 1 PM. RDG signs SA 7/6/11. MR sends SA to Cheyenne 7/6/11. SA signed, sent from Cheyenne 7/13/11. MR contacts RDG on 10/3/11 requesting penalty payment. MR contacts RDG on 10/18/11 for penalty payment. RDG states payment should be sent by end of week 10/21/11. Sent to AG’s office for collection of penalty payment 11/14/11. 2/23/12 Jeff Wingerter requests update on payment. MR 2/23/12 email states no payment recorded by LQD Cheyenne or LQD D3 offices. Becky B. verifies no penalty payment 3/21/12. 4/12/12 MR contacts RDG for penalty payment update. No payment as of 4/13/12. AG sends penalty payment letter 10/24/12. RDG did not receive 1st AG letter per DS 11/28/12 email. AG letter resent 11/28/12. New address again 12/3/12. MR requests AG’s letter resent to new address 12/3/12. DH 12/4/12 RDG no longer registered with WY Sec of State to do business in WY. DS to perform inspection 12/6/12 & will inform RDG. AG resends letter 12/3/12 arrived D3 12/6/12. DS requests payment update via phone 1/29/13. RDG requests 14 day extension 1/29/13. No payment on 2/14/13. No payment on 2/15/13. MR discusses possible course of action to obtain payment with AG 3/20/13.






		

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13.



		SMALL MINING PERMITS



		REGULAR MINING PERMIT



		

		771(s)

		5/1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13.



		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 



		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of July 3, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F. 
 
 
 
 
 
 
 

  CN160  6/5/13  RAMACO  Annual Report  Mark T.  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  Mark T.  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13.  
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
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5 4/340  214‐T7  7/16/12  Belle Ayr  Reveg & Shrub Verifications  Larry  Arrived 7/16/12. 60 day deadline 9/14/12.LB requests SP review in 8/10/12 memo. SP review in 9/6/12 memo. LB sends review 

9/6/12. Comment responses arrived 5/14/13. LB requests SP review in 5/17/13 email. SP review in 6/12/13 memo. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. 
 
 
 

6 5/004  214‐T7  5/3/13  Belle Ayr  NSR‐Caballo Creek Diversion 
No. 11 

Kurt  Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. 
LB review in 6/5/13 memo. KK sends review 6/18/13. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13. 
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
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5 3/359  233‐T8  10/4/12  Black Thunder  Cole Hill Scoria Amendment   Stacy  Arrived 10/4/12. 60 day completeness deadline 12/3/12. DH 10/15/12 email need original Form 1. SP notifies BLM 10/18/12. SP 

10/18/12 memo to M. Kunze requests concurrence that a CHIA is not required for this amendment. SP sends Rd 1 Completeness 
review 10/18/12. SP notifies OSM in 10/18/12 email. Form 1 arrived 10/19/12. No CHIA required M. Kunze 11/2/12 memo. Rd 1 
Completeness review comment responses arrive 12/26/12. 60 day deadline 2/24/13. SP requests DS review in 12/28/12 memo. DS 
review in 1/3/13 memo. SP memo of 1/9/13 requests DH review, SP letters of 1/9/13 to gov. agencies. Arch study arrived 1/18/13. SP 
declares complete 1/18/13. 90 day deadline 4/17/13. 150 day deadline 6/16/13. SP forwards 3 copies of Cult. Res. Study to C. Hults 
1/24/13. Revised vegetation addendum arrived 2/14/13. WYG&F review arrived 2/18/13. Affidavit of first Publication arrived 2/21/13. 
USFWS review in 2/22/13 letter.  OSM 3/14/13 email states BTM needs to send full Cult. Res. report to SHPO. USFS review arrived 
3/21/13. BTM requests approval with Cult Res condition in L. Craft 3/25/13 email. SP deems Tech complete & sends to Final Public 
notice 3/27/13. SP sends 2nd Govt notices 4/12/13. County Clerk affidavit arrived 4/17/13. County clerk affidavit arrived 5/24/13. DHill 
6/11/13 AG signed bond rider. Affidavit of Notice & Publication arrived 6/21/13. Public Notice comment ends 7/6/13. 
 
 
 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 5/377  237‐T9  12/20/12  Cordero Rojo  NSR‐New haul road 
certification 

Dave  Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests 
new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials 
arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB 
review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB 
review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 1/011  240‐T6  6/10/13  Rawhide Mine  NSR – Rec. Plan Exhibit Update  Josh  Arrived 6/10/13. 60 day deadline 8/9/13. Josh notified BLM 6/14/13. BLM no concerns 6/12/13. 
 
 

6 1/012  240‐T6  6/12/13  Rawhide Mine  NSR‐revise Veg Sampling  Josh  Arrived 6/12/13. 60 day deadline 8/11/13. JM notifies BLM 6/18/13. BLM no concerns 6/18/13. JM requests JJ review in 6/18/13 
memo.   
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6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. 

 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. 
 
 

6 2/012  433‐T6  6/12/13  Caballo Mine  NSR‐Revise Veg Sampling  Jaime  Arrived 6/12/13. 60 day deadline 8/11/13. JJ notifies BLM 6/27/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  
 
 

6 4/018  483‐T6  6/28/13  Coal Creek Mine  NSR – Blasting Revision  Doug  Arrived 6/28/13. 60 day deadline 8/27/13.  
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. 
 
 

6 4/015  500‐T8  6/18/13  Buckskin  Form 11 PMT Minor Revision  Josh  Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13. 
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  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 

USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 4/172  599‐T5  6/10/09  Dry Fork Mine  Amendment application 
 

Luke  Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant 
arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 
12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. 
JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be 
required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review 
arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA 
questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze 
in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH 
comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day 
deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 
7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of 
application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 
8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses 
arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 
memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 
2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 
30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 
5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment 
responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, 
sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 
email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft 
CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo. 
 
 
 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  Luke  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 
 

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update 
from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig 
provide updates in 6/24/13 emails. 
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6 3/016  764‐T1  6/19/13  School Creek  NSR – BLM coal lease 

modification 
Miles  Arrived 6/19/13. 60 day deadline 8/18/13. 

 
 

6 2/107  764‐T1  6/21/13  School Creek  NSR‐Drill hole & well plugging 
revision 

Miles  Arrived 6/21/13.  60 day deadline 8/20/13. 
 
 

 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter. 2013 Work Plan arrived 5/8/13. 60 day deadline 7/8/13. 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 

5 1/355  268LE  9/20/12  Rare Element Resources  2011‐12 AR & Renewal  Mark T.  Arrived 9/20/12. 90 day deadline 12/19/12. New materials arrive 12/6/12. MT requests LB review in 1/28/13 email. LB review in 
2/20/13 memo. Responses arrived 2/25/13. 90 day deadline 5/26/13. MT sends comments in 2/27/13 email. Comment responses 
arrived 3/7/13. 90 day deadline 6/6/13. MT recommends approval 3/11/13. 
 
 

6 3/017  271LE  6/21/13  Bronco Creek Exploration  2012‐2013 AR & Renewal  Luke M  Arrived 6/21/13. 90 day deadline 9/19/13. 
 
 

6 6/013  298LE  6/14/13  R. John Moses  2012‐2013 AR & Renewal  Luke M  Arrived 6/14/13. 90 day deadline 9/12/13. 
 
 

6 6/016  392DN  6/20/13  Cameco  Update Application  Mark T  Arrived 6/20/13. 60 day deadline 8/19/13. DH 7/3/13 email Form 9DN ok. 
 
 

  478  5/1/13  Uranium One  2013 1st Quarter Report  Luke  Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 

 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  489  5/24/12  Cotter Corporation‐Charlie  2011‐2012 AR  Miles  Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond 
issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013. 
 
 

  489  5/28/13  Cotter Corporation‐Charlie  2012‐2013 AR  Miles  Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13. 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo. 
 
 
 

  631  12/20/12  Cameco  2011‐2012 AR  Luke/Mark R  Arrived 12/20/12. 90 day deadline 3/22/13. WYGF & USFWS notified 1/15/13. MP sends review 1/22/13. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  

Preliminary 
Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 

2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. 
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

5 6/398  267C  4/12/13  Bentonite Performance 
Minerals, LLC 

Jolley 12 & 13 update  Josh  Arrived 4/12/13. 60 day deadline 6/11/13. JM requests review from SP, DS in 4/15/13 memo. SP review in 5/2/13 memo. DS review 
in 5/9/13 memo. JM review in 5/23/13 memo. JM sends Rd 1 review 5/24/13. Comment responses arrived 6/17/13. 60 day deadline 
8/16/13. JM requests DS review in 6/18/13 memo. DS review in 6/25/13 memo. 
 
 

6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. 
 
 

6 2/009  267C  5/29/13  Bentonite Performance 
Minerals, LLC 

NSR‐Add Hawk 5 impoundment  Josh  Arrived 5/28/3. 60 day deadline 7/28/13. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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5 3/277  339C  10/5/11  Black Hills Bentonite, LLC  N. Fork Amendment  Stacy  Arrived 10/5/11. Additional information arrived 10/13/11 to complete application. Filing fee receipt dated 11/10/11. JS requests 

USFWS & WYG&F reviews 1/23/12. Revised D6, Mine Plan & Rec Plan arrived 2/1/12. JS requests DH, LB, SP reviews in 2/9/12 memo 
by 3/9/12. DH review in 2/15/12 memo. WYG&F review in 2/23/12 letter. C. Hults forwards Cult Res. Survey to SHPO 3/5/12. LB 
review in 3/6/12 memo. SP review in 3/8/12 memo. JS review in 3/19/12 memo. New D9 Wildlife arrived 3/19/12. JS sends review 
3/19/12. USFWS review 3/21/12 letter. SP requests USFWS review of new D9 3/23/12. Also WYG&F review 3/26/12. C. Hults forwards 
SHPO concurrence letter dated 3/29/12. Arrived 4/27/12 in D3. Comment responses arrived 4/30/12. SP forwards SHPO letter to BHB 
4/30/12. Appendix D3 revisions arrive 5/7/12. 30 day deadline 6/6/12. LB review in 6/1/12 memo. SPletter of 1/10/13 deems 
application technically complete. OK for public notice, requests bond rider. Corrections to Page B‐1 arrived 1/14/13. BLM signed Form 
8 cover letter arrived 1/17/13. BHB submits BLM Form 8 1/24/13. Affidavit of filing arrived 1/24/13. Affidavit of Notice arried 
2/11/13. SP recommends approval 4/17/13. DHill 6/10/13 email, bond increase not submitted by BHB. 
 
 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13. 
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  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 

 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. 
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
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SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark  Arrived 5/13/13. 90 day deadline 8/11/13. 
 
 

  546(s)  12/31/12  ICM  2012‐13 AR  Jaime  Arrived 12/31/12. 90 day deadline 3/29/13. 
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 

arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  675(s)  3/22/13  Quality Agg & Construction  2012‐2013 AR  Miles  Arrived 3/22/13. 90 day deadline 6/20/13. 
 

  677(s)  5/20/13  Pete Lien & Sons  2012‐13 AR  Miles  Arrived 5/20/13. 90 day deadline 8/18/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  720(s)  5/18/12  Indian Pipe Cattle Co.  2011‐2012 AR  Dave  Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of 
corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000. 
 
 

  720(s)  4/24/13  Indian Pipe Cattle Co.  2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/24/13. 
   

  731(s)  1/28/13  Basic Energy  2012‐2013 AR  Kurt  Arrived 1/28/13. 90 day deadline 4/27/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
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  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 

 
  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 

 
5 2/399  769(s)  4/15/13  Touchstone Materials  Form 11 Minor Revision  Jaime  Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13. 

 
  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 

 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. 

  793(s)  4/26/13  Pete Lien & Sons  2012‐2013 AR & Bond  Miles  Arrived 4/26/13. 90 day deadline 7/25/13. 
 

  794(s)  6/20/13  Quality Agg & Construction  2012‐2013 AR & Bond  Kurt  Arrived 6/20/13. 90 day deadline 9/18/13. 
 

 
REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
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  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 

 
  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 

 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  512  3/13/13  Crook County Road & Bridge  2012‐2013 AR  Miles  Arrived 3/13/12. 90 day deadline 5/12/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13. 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  744  2/27/13  Pete Lien & Sons  2012‐13 AR  Miles  Rec’d 2/27/13. 90 day deadline 5/28/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/006  775  5/16/13  ICM  NSR‐Mine & Rec Plan Revisions  Jaime  Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 

Relocate 
Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 

 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5068‐
12 

889ET  10/4/12  Sussex Sand & Gravel  TS Salvage & over acreage  Dave  Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. 
Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment 
receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation. 
 
 
 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. 
 
 
 

NOV 
4846‐
11 

1337ET  6/1/11  RDG Oil & Gas, LLC  Failure to salvage topsoil   Dave  Recd. Docket no 6/3/11, 6/8/11 copy of NOV from Cheyenne. Green card signed 6/16/11. Settlement meeting scheduled for 7/6/11 ‐ 
1 PM. RDG signs SA 7/6/11. MR sends SA to Cheyenne 7/6/11. SA signed, sent from Cheyenne 7/13/11. MR contacts RDG on 10/3/11 
requesting penalty payment. MR contacts RDG on 10/18/11 for penalty payment. RDG states payment should be sent by end of week 
10/21/11. Sent to AG’s office for collection of penalty payment 11/14/11. 2/23/12 Jeff Wingerter requests update on payment. MR 
2/23/12 email states no payment recorded by LQD Cheyenne or LQD D3 offices. Becky B. verifies no penalty payment 3/21/12. 
4/12/12 MR contacts RDG for penalty payment update. No payment as of 4/13/12. AG sends penalty payment letter 10/24/12. RDG 
did not receive 1st AG letter per DS 11/28/12 email. AG letter resent 11/28/12. New address again 12/3/12. MR requests AG’s letter 
resent to new address 12/3/12. DH 12/4/12 RDG no longer registered with WY Sec of State to do business in WY. DS to perform 
inspection 12/6/12 & will inform RDG. AG resends letter 12/3/12 arrived D3 12/6/12. DS requests payment update via phone 
1/29/13. RDG requests 14 day extension 1/29/13. No payment on 2/14/13. No payment on 2/15/13. MR discusses possible course of 
action to obtain payment with AG 3/20/13. 
 
 
 
 

  1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. 
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SMALL MINING PERMITS 

 
REGULAR MINING PERMIT 

  771(s)  5/1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. 
 
 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Dawn Gardner
To: Stacy Page
Subject: Sample Adequacy
Date: Sunday, July 14, 2013 4:28:41 PM
Attachments: Ramaco_SampleAdequacy_07142013_v2.xls

Stacy,
 
Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 
 
Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland column
in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns show a
separate breakdown).  When split apart the Ponderosa Pine community meets adequacy.  The
Juniper community still does not meet.  Not sure how we should proceed.  I am going to have to
double check what the acreages are for the two when separated – not sure either has sufficient
samples when separated.  The sample adequacy table shows them together and separated as well.
 
Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.
 
Thanks for your continued help!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Dawn,
It will be fine to send the final vegetation community maps later this week.
Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Looks like I am going to have to send these up in the mail later this week.  There are a couple of final
tweaks required on the map – assume you would like the final vegetation community maps?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800

Raw data summary

		Field Collected Raw Data Values

				Agricultural Lands						Bottomland Grassland								Big Sagebrush Shrubland								Prairie Dog Modified Grassland						Juniper/Poderosa Pine Woodland						Reclaimed						Rough Breaks Mixed Shrubland								Riparian Woodland								Scoria Grassland								Upland Grassland								Poderosa Pine Woodland						Juniper Woodland

				Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density

		1								40.0		50.0		17.0		0.0								0.0		10.0		44.0		0.0		7.0		42.0		75.0		29.0		48.0		6.0		14.0		34.0		174.0		50.62		50.0		50.0		20.0		160.02		28.0		47.0		35.0		0.0		26.0		46.0		5.0		0.00								7.0		42.0		75.0

		2		50.0		50.0		0.0		25.0		44.0		6.0		0.0								0.0		29.0		33.0		52.0		14.0		45.0		255.0		38.0		44.0		0.0		20.0		38.0		147.0		0.00		48.0		49.0		37.0		37.53		23.0		43.0		16.0		0.0								0.00								14.0		45.0		255.0

		3		49.0		50.0		0.0		35.0		47.0		143.0		0.0								0.0		25.0		26.0		0.0		11.0		43.0		8.0		33.0		46.0		0.0								0.00						375.0		0.00		28.0		43.0		2.0		0.0		41.0		44.0		80.0		103.38								11.0		43.0		8.0

		4		41.0		50.0		0.0		43		50		338.43		0		35.0		45.0		221.0		113.5		18.0		21.0		1.0		11.0		16.0		60.0		26.0		45.0		35.0		20.0		40.0		170.0		52.31		40.0		50.0		394.0		0.00		33.0		46.0		38.0		0.0								59.41								11.0		16.0		60.0

		5								29.0		47.0		106.0		0.0								0.0		5.0		6.0		43.0		17.0		43.0		86.0		36.0		50.0		0.0		9.0		17.0		110.0		42.07		26.0		49.0		231.0		0.00		31.0		44.0		39.0		0.0		24.0		47.0		34.0		59.35								17.0		43.0		86.0

		6		49.0		49.0		0.0		36.0		50.0		0.0		0.0								0.0		29.0		45.0		0.0		15.0		38.0		60.0		25.0		32.0		1.0								32.69		32.0		50.0		4.0		98.41		28.0		44.0		34.0		0.0								0.00								15.0		38.0		60.0

		7		43.0		50.0		0.0		32.0		48.0		65.0		0.0								0.0		18.0		26.0		15.0		30.0		49.0		41.0		39.0		48.0		0.0								0.00		49.0		50.0		0.0		0.00		29.0		48.0		45.0		0.0								0.00		30.0		49.0		41.0

		8		45.0		50.0		0.0		50.0		50.0		0.0		120.4								30.0		16.0		29.0		0.0		34.0		49.0		3.0		37.0		41.0		4.0		12.0		24.0		70.0		8.29		50.0		50.0		0.0		210.04		32.0		44.0		177.0		58.8		26.0		39.0		22.0		102.19		34.0		49.0		3.0

		9		50.0		50.0		0.0		50.0		50.0		25.0		192.1		23.0		37.0		208.0		7.6		31.0		41.0		0.0		29.0		47.0		57.0		34.0		49.0		0.0						73.0		12.43		31.0		50.0		279.0		0.00		33.0		48.0		10.0		0.0								46.63		29.0		47.0		57.0

		10		40.0		49.0		0.0		27.0		49.0		8.0		0.0								0.0		26.0		43.0		10.0		17.0		48.0		28.0		31.0		49.0		2.0		34.0		44.0		93.0		38.20		50.0		50.0		40.0		68.35		30.0		44.0		32.0		0.0		13.0		29.0		31.0		64.35								17.0		48.0		28.0

		11		8.0		50.0		0.0		33.0		48.0		70.0		0.0								0.0		17.0		19.0		0.0		30.0		47.0		21.0														41.05		40.0		50.0		470.0		0.00		29.0		48.0		15.0		0.0								104.74		30.0		47.0		21.0

		12								32.0		49.0		0.0		75.8								0.0		28.0		33.0		14.0		30.0		46.0		88.0								25.0		37.0				0.00		39.0		50.0		388.0		0.00		20.0		40.0		7.0		0.0								0.00		30.0		46.0		88.0

		13		48.0		50.0		0.0		37.0		50.0		27.0		0.0								38.7		32.0		40.0		41.0		26.0		47.0		10.0								17.0		44.0		99.0		36.46		46.0		50.0		25.0		0.00		35.0		42.0				0.0								47.21		26.0		47.0		10.0

		14		50.0		50.0		0.0		42.0		49.0		8.0		227.4								0.0		19.0		32.0		13.0		22.0		50.0		65.0														62.01		37.0		45.0		268.0		62.53		36.0		39.0		70.0		35.8		31.0		49.0		89.0		78.11								22.0		50.0		65.0

		15		49.0		49.0		0.0		30.0		48.0		20.0		0.0								0.0		33.0		35.0		6.0		35.0		48.0		4.0														0.00		29.0		48.0		238.0		0.00		27.0		45.0		41.0		0.0		34.0		48.0		0.0		72.76		35.0		48.0		4.0

		16		50.0		50.0		0.0		45.0		45.0		13.0		293.5								0.0		26.0		42.0		19.0																		0.0		96.79		35.0		47.0		180.0		0.00		27.0		50.0		8.0		0.0		34.0		48.0		19.0		80.71

		17		50.0		50.0		0.0		33.0		45.0		0.0		0.0								0.0		30.0		44.0		27.0																				44.74		46.0		50.0		99.0		133.54		21.0		48.0		54.0		64.4		39.0		48.0		13.0		65.17

		18		20.0		49.0		0.0		39.0		48.0		68.0		0.0								79.4		7.0		9.0		58.0																				34.85		43.0		50.0		65.0		210.45		31.0		34.0		36.0		0.0		37.0		49.0		3.0		0.00

		19		50.0		50.0		0.0		40.0		40.0		192.0		0.0										14.0		26.0		0.0																		0.0		0.00		41.0		48.0		165.0		0.00		32.0		45.0		21.0		0.0								0.00

		19																																																										32.0		44.0		48.0		0.0

		20		43.0		50.0		0.0		38.0		49.0		0.0		0.0								0.0		20.0		39.0		111.0														19.0		41.0		277.0		17.88		33.0		50.0		90.0		0.00		30.0		44.0		9.0		0.0								99.99

		21		48.0		50.0		0.0		29.0		48.0		135.0		0.0								0.0		22.0		43.0		26.0														16.0		33.0		99.0		32.42		44.0		49.0		130.0		164.04		23.0		35.0		82.0		0.0		30.0		48.0		34.0		76.86

		22		50.0		50.0		0.0		33.0		48.0		188.0		0.0								0.0		23.0		36.0		2.0														25.0		31.0		276.0		32.44		50.0		50.0		0.0		0.00		39.0		48.0		5.0		0..0								0.00

		23								29.0		50.0		210.0		0.0								30.6		29.0		44.0		5.0														16.0		25.0		333.0		16.47		40.0		47.0		8.0		0.00		34.0		34.0		28.0		0.0		23.0		36.0		55.0		0.00

		24		21.0		45.0		0.0		39.0		48.0		0.0		107.5								0.0		20.0		43.0		67.0																				0.00		33.0		44.0		159.0		0.00		25.0		41.0		149.0		0.0		25.0		44.0		116.0		0.00

		25		50.0		50.0		0.0		40.0		44.0		68.0		59.7		22.0		40.0		89.0		0.0																				20.0		25.0		135.0		16.74		44.0		46.0		145.0		19.00						38.0		0.0								62.53

		26																						23.1																				29.0		48.0		91.0		0.00														4.0		0.0								40.93

		27																25.0		49.0		65.0		0.0		22.0		36.0		136.0																		161.0		0.00						382.0		38.10						55.0		0.0								0.00

		28																						0.0		20.0		36.0		414.0																				0.00						363.0		0.00						49.0		0.0								0.00

		29																						0.0		24.0		29.0		18.0																		365.0		13.78						175.0		0.00						67.0		0.0								66.83

		30																						59.9		11.0		13.0		8.0																		145.0		25.93		49.0		50.0		25.0		123.92						24.0		0.0								65.31

		31																						0.0		37.0		42.0		0.0																				0.00						545.0		0.00						187.0		0.0						55.0		19.35

		32																						34.1																								196.0		29.77						0.0		178.58																0.00

		33																						0.0		35.0		48.0		148.0																		293.0		28.82						224.0		177.48		19.0		45.0		87.0		0.0								0.00

		33																						0.0

		34																						0.0																								199.0		0.00						77.0		118.30						22.0		0.0						2.0		127.67

		35																				203.0		0.0		29.0		45.0		10.0																		357.0		18.18						78.0		76.31		33.0		44.0		1.0		0.0								0.00

		36																						0.0																										43.88						68.0		40.23						41.0		0.0						64.0		78.95

		37																						0.0																										0.00						15.0		173.59						40.0		0.0								44.50

		38																																																0.00						170.0		0.00						48.0		0.0

		38																																																														?		0.0								0.00

		39																						0.0		28.0		39.0		0.0																				0.00						115.0		48.07						41.0		0.0								0.00

		40																				80.0		0.0		37.0		45.0		2.0																		248.0		35.61						563.0		0.00						62.0		0.0								54.95

		41																						0.0		13.0		25.0		85.0																		216.0		21.82						91.0		81.07						19.0		0.0								0.00

		42																						0.0		25.0		44.0		76.0																		162.0		18.03						291.0		0.00						142.0		0.0								64.04

		43																						0.0		25.0		33.0		0.0																		145.0		0.00						64.0		192.81						17.0		0.0								84.23

		44																						74.0		30.0		43.0		7.0																		316.0		22.19						0.0		0.00																85.02

		45																				59.0		0.0																										0.00								176.33						50.0		0.0								0.00

		45																																																														50.0		0.0

		46																						20.3																								120.0		0.00						0.0		135.06						27.0		0.0								19.72

		46																																																														47.0		0.0

		47																						36.8		29.0		49.0		15.0																		105.0		0.00						504.0		0.00		26.0		46.0		24.0		0.0						2.0		45.78

		48																				87.0		0.0																										0.00						63.0		0.00						46.0		0.0						65.0		56.80

		49																28.0		48.0		68.0		0.0		22.0		43.0		113.0																				45.01						103.0		0.00						33.0		0.0								0.00

		50																						0.0		37.0		43.0		0.0																												273.69						95.0		0.0								66.63

		100																25.0		40.0		90.0																						20.0		26.0		119.0																				25.0		47.0		2.0

		101																22.0		46.0		72.0																																																		7.0

		102																32.0		38.0		158.0																						18.0		26.0		78.0																								89.0

		103																																										16.0		22.0		276.0																				34.0		47.0		9.0

		104																				69.0		35.1																								153.0																								98.0

		105																																										26.0		37.0		49.0																								4.0

		106																																										25.0		35.0		165.0																				25.0		37.0		172.0

		107																30.0		43.0		67.0																						24.0		31.0		37.0																				28.0		47.0		29.0

		108																																										19.0		32.0		85.0																								0.0

		109																23.0		45.0		94.0																						20.0		44.0		117.0																				34.0		47.0		0.0

		110																26.0		45.0		69.0																						19.0		45.0		135.0																				24.0		44.0		105.0

		111																31.0		39.0		156.0																						10.0		20.0		169.0																				39.0		50.0		2.0

		112																30.0		44.0		80.0																						31.0		41.0		195.0																				34.0		49.0		11.0

		113																23.0		47.0		67.0																						28.0		47.0		146.0																				26.0		45.0		66.0

		114																31.0		44.0		95.0																						26.0		47.0		171.0		0.00																		48.0		49.0

		115																39.0		48.0		205.0																						19.0		37.0		68.0																				28.0		47.0		52.0

		116																																														92.0																				26.0		48.0		2.0

		117																30.0		46.0		166.0																										61.0																								42.0

		118																23.0		38.0		22.0																						26.0		40.0		93.0																				23.0		47.0		33.0

		119																31.0		43.0		83.0																										145.0		0.00																						10.0

		120																				97.0																						20.0		32.0		63.0																				24.0		39.0		118.0

		121																				74.0																										118.0																								45.0

		122																41.0		45.0		197.0																																														30.0		43.0		0.0

		123																26.0		48.0		48.0																																														30.0		46.0		1.0

		124																																																																		20.0		48.0		3.0

		125																30.0		48.0		110.0																																																		6.0

		126																				148.0																																																		0.0

		127																				267.0																																																		34.0

		128																																																																						83.0

		129																				99.0																																																		3.0

		130																				90.0																																																		1.0

		131																				169.0																																																		80.0

		132																																																																						95.0

		133																				97.0																																																		78.0

		134																				53.0																																																		0.0

		135																				273.0																																																		12.0

		136																				125.0

		137																				364.0

		138																30.0		46.0		173.0

		139																				85.0

		140																				80.0

		141																				86.0

		142																				64.0

		143																				118.0

		144																				140.0

		145																				130.0

		146

		147																				128.0

		148																				81.0

		149																				47.0

		150

		Mean		43.05		49.57		0.00		36.24		47.76		68.30		43.06		28.52		44.00		118.32		11.66		23.78		35.30		38.55		21.87		43.87		57.40		32.80		45.20		4.80		20.77		34.77		151.18		19.05		41.00		48.88		164.38		61.17		29.07		43.68		46.34		3.12		29.37		45.17		37.38		40.88		30.57		47.57		32.00		14.25		40.63		79.63

		St. Dev		11.84		1.12		0.00		6.69		2.47		87.77		82.61		5.20		3.66		67.48		24.55		8.11		10.68		73.00		9.26		8.35		62.18		4.94		5.39		10.81		5.96		8.70		87.15		21.52		7.39		1.76		161.77		78.73		4.90		4.17		41.42		12.95		7.11		4.74		41.00		38.60		3.05		1.13		31.81		4.62		10.61		75.21

																																JW

																																PP
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Sample Adequacy

		Sample Adequacy & Confidence Levels

		Vegetation Community		Mean		Standard Deviation		Actual Sample #		Computed Adequate        Sample Size		Computed Z-Value		Confidence Level Achieved

		Agricultural Lands

		Total Vegetation Cover		43.05		11.84		21		24.80		0.83		N/A

		Total Ground Cover		49.57		1.12		21		0.17		10.13		N/A

		Density		0.00		0.00		21		N/A		N/A		N/A

		Bottomland Grassland

		Total Vegetation Cover		36.24		6.69		25		11.15		1.36		N/A

		Total Ground Cover		47.76		2.47		25		0.88		4.83		N/A

		Density		68.30		87.77		25		541.18		0.19		57.53

		Production		43.06		82.61		25		1,206.18		0.13		55.17

		Big Sagebrush Shrubland

		Total Vegetation Cover		28.52		5.20		23		10.87		1.32		N/A

		Total Ground Cover		44.00		3.66		23		2.26		2.89		N/A

		Density		118.32		67.48		50		106.57		0.62		73.24

		Production		11.66		24.55		50		1,452.60		0.17		56.75

		Priaire Dog Modified Grassland

		Total Vegetation Cover		23.78		8.11		40		38.16		0.93		N/A

		Total Ground Cover		35.30		10.68		40		30.02		1.04		N/A

		Density		38.55		73.00		40		1,174.95		0.17		56.75

		Juniper/Poderosa Pine Woodland

		Total Vegetation Cover		21.87		9.26		15		58.73		0.46		67.72

		Total Ground Cover		43.87		8.35		15		11.87		1.02		84.61

		Density		57.40		62.18		15		384.59		0.18		57.14

		Reclaimed

		Total Vegetation Cover		32.80		4.94		10		7.43		1.05		N/A

		Total Ground Cover		45.20		5.39		10		4.66		1.33		N/A

		Density		4.80		10.81		10		1,661.79		0.07		52.79

		Rough Breaks Mixed Shrubland

		Total Vegetation Cover		20.77		5.96		30		26.97		0.95		N/A

		Total Ground Cover		34.77		8.70		30		20.54		1.09		N/A

		Density		151.18		87.15		51		108.90		0.62		73.24

		Production		19.05		21.52		51		418.23		0.32		62.55

		Riparian Woodland

		Total Vegetation Cover		41.00		7.39		25		10.64		1.39		N/A

		Total Ground Cover		48.88		1.76		25		0.43		6.93		N/A

		Density		164.38		161.77		47		317.33		0.35

		Production		61.17		78.73		49		542.72		0.27

		Scoria Grassland

		Total Vegetation Cover		29.07		4.90		28		9.30		1.57		N/A

		Total Ground Cover		43.68		4.17		28		2.99		2.77		N/A

		Density		46.34		41.42		51		261.74		0.40		65.54

		Production		3.12		12.95		52		5,656.51		0.09		53.59

		Upland Grassland

		Total Vegetation Cover		29.37		7.11		30		19.22		1.13		N/A

		Total Ground Cover		45.17		4.74		30		3.61		2.61		N/A

		Production		37.38		41.00		53		394.23		0.33		62.93

		Density		40.88		38.60		50		292.05		0.37		64.43

		Ponderosa Pine Woodland

		Total Vegetation Cover		30.57		3.05		7		3.26		1.33		N/A

		Total Ground Cover		47.57		1.13		7		0.19		5.55		N/A

		Density		32.00		31.81		7		323.84		0.13		55.137

		Juniper Woodland

		Total Vegetation Cover		14.25		4.62		8		34.46		0.44		67

		Total Ground Cover		40.63		10.61		8		22.35		0.54		70.54

		Density		79.63		75.21		8		292.36		0.15		55.96
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From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan
 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613
tel:307-675-5613


Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



Agricultural Lands
     Total Vegetation Cover 43.05 11.84 21 24.80 0.83 N/A
     Total Ground Cover 49.57 1.12 21 0.17 10.13 N/A
     Density 0.00 0.00 21 N/A N/A N/A
Bottomland Grassland
     Total Vegetation Cover 36.24 6.69 25 11.15 1.36 N/A
     Total Ground Cover 47.76 2.47 25 0.88 4.83 N/A
     Density 68.30 87.77 25 541.18 0.19 57.53
     Production 43.06 82.61 25 1,206.18 0.13 55.17
Big Sagebrush Shrubland
     Total Vegetation Cover 28.52 5.20 23 10.87 1.32 N/A
     Total Ground Cover 44.00 3.66 23 2.26 2.89 N/A
     Density 118.32 67.48 50 106.57 0.62 73.24
     Production 11.66 24.55 50 1,452.60 0.17 56.75
Priaire Dog Modified Grassland
     Total Vegetation Cover 23.78 8.11 40 38.16 0.93 N/A
     Total Ground Cover 35.30 10.68 40 30.02 1.04 N/A
     Density 38.55 73.00 40 1,174.95 0.17 56.75
Juniper/Poderosa Pine Woodland
     Total Vegetation Cover 21.87 9.26 15 58.73 0.46 67.72
     Total Ground Cover 43.87 8.35 15 11.87 1.02 84.61
     Density 57.40 62.18 15 384.59 0.18 57.14
Reclaimed
     Total Vegetation Cover 32.80 4.94 10 7.43 1.05 N/A
     Total Ground Cover 45.20 5.39 10 4.66 1.33 N/A
     Density 4.80 10.81 10 1,661.79 0.07 52.79
Rough Breaks Mixed Shrubland
     Total Vegetation Cover 20.77 5.96 30 26.97 0.95 N/A
     Total Ground Cover 34.77 8.70 30 20.54 1.09 N/A
     Density 151.18 87.15 51 108.90 0.62 73.24
     Production 19.05 21.52 51 418.23 0.32 62.55
Riparian Woodland

Mean
Standard 
Deviation

Actual Sample #
Computed Adequate   

Sample Size
Computed 

Z-Value
Confidence Level 

Achieved

 Sample Adequacy & Confidence Levels

Vegetation Community
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     Total Vegetation Cover 41.00 7.39 25 10.64 1.39 N/A
     Total Ground Cover 48.88 1.76 25 0.43 6.93 N/A
     Density 164.38 161.77 47 317.33 0.35
     Production 61.17 78.73 49 542.72 0.27
Scoria Grassland
     Total Vegetation Cover 29.07 4.90 28 9.30 1.57 N/A
     Total Ground Cover 43.68 4.17 28 2.99 2.77 N/A
     Density 46.34 41.42 51 261.74 0.40 65.54
     Production 3.12 12.95 52 5,656.51 0.09 53.59
Upland Grassland
     Total Vegetation Cover 29.37 7.11 30 19.22 1.13 N/A
     Total Ground Cover 45.17 4.74 30 3.61 2.61 N/A
     Production 37.38 41.00 53 394.23 0.33 62.93
     Density 40.88 38.60 50 292.05 0.37 64.43
Ponderosa Pine Woodland
     Total Vegetation Cover 30.57 3.05 7 3.26 1.33 N/A
     Total Ground Cover 47.57 1.13 7 0.19 5.55 N/A
     Density 32.00 31.81 7 323.84 0.13 55.137
Juniper Woodland
     Total Vegetation Cover 14.25 4.62 8 34.46 0.44 67
     Total Ground Cover 40.63 10.61 8 22.35 0.54 70.54
     Density 79.63 75.21 8 292.36 0.15 55.96
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From: Stacy Page
To: Dawn Gardner
Subject: Re: Sample Adequacy
Date: Monday, July 15, 2013 8:57:16 AM

Dawn,
What was the target shrub and what were the other dominant shrubs for the Big
sagebrush, Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog
communties?  You do not need to do any additional sampling for Reclaimed, Rough
Breaks or Riparian Bottomland.
Stacy
On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 

 

Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland
column in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated
area and the white cells indicate areas sampled in the Juniper dominated area (the last two
columns show a separate breakdown).  When split apart the Ponderosa Pine community meets
adequacy.  The Juniper community still does not meet.  Not sure how we should proceed.  I am
going to have to double check what the acreages are for the two when separated – not sure
either has sufficient samples when separated.  The sample adequacy table shows them together
and separated as well.

 

Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.

 

Thanks for your continued help!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800


From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Dawn,

It will be fine to send the final vegetation community maps later this week.

Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Looks like I am going to have to send these up in the mail later this week.  There are a couple of
final tweaks required on the map – assume you would like the final vegetation community maps?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division

tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613


2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307-675-5613
tel:307-675-5613


more details »

From: Google Calendar
To: Mark Rogaczewski; Luke McMahan
Subject: Reminder: RAMACO Meeting @ Mon Jul 15, 2013 10am - 11am (mark.rogaczewski@wyo.gov)
Date: Monday, July 15, 2013 9:50:21 AM

RAMACO Meeting
Meeting with Ramaco and WWC to discuss baseline hydrology requirements for permit to mine 
coal application.

When Mon Jul 15, 2013 10am – 11am Mountain Time

Where Fireside Room (map)

Calendar mark.rogaczewski@wyo.gov

Who • Luke McMahan - organizer

• Larry Barbula
• BJ Kristiansen
• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov
http://maps.google.com/maps?q=Fireside+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
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https://www.google.com/calendar/event?action=RESPOND&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bjBudDF2ZG83aXIyZGJzY25nMjZlMzF0bHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjAjbHVrZS5tY21haGFuQHd5by5nb3YwYzU4YTE2MjAzYjkzNWJmZTkzOTM0ZGYwNzlkYzRhNWViNDE2NzVh&ctz=America/Denver&hl=en
https://www.google.com/calendar/


From: Luke McMahan
To: Jeff Barron, P.E.
Cc: BJ Kristiansen
Subject: RAMACO Baseline Groundwater Monitoring
Date: Monday, July 15, 2013 1:28:32 PM

Jeff, 

I spoke with Mark Taylor today regarding LQD's definition of an aquifer.  LQD does
not currently have a published definition that includes a specific volume for making
this determination.  However, LQD is currently working on guidance which states 0.5
gpm as the measurable amount for designating a water bearing zone as an aquifer.
 This amount is also in agreement with WQD guidance.  

Therefore, I recommend using 0.5 gpm as the standard for determining whether or
not to install a monitoring well (be it a piezometer or larger diameter monitoring
well).  RAMACO may choose to initially install a piezometer at locations with low
yield, however, such locations may require the installation of a larger diameter
monitoring well to provide adequate baseline monitoring data if it is determined that
the aquifer is producing 0.5 gpm or more.  

I think it is likely that if a water bearing zone is producing 0.5 gpm, it will be evident
if the borehole is allowed to make water and subsequently blown out.

Please call or email if you have any questions or comments.

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:luke.mcmahan@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
tel:307-675-5619
mailto:luke.mcmahan@wyo.gov


From: Dawn Gardner
To: Stacy Page
Subject: RE: Sample Adequacy
Date: Tuesday, July 16, 2013 5:16:05 AM

Stacy,
 
I will have to look over the numbers and determine what the dominant shrubs are.  I will do it
tomorrow morning and send it your way.  This week would be the third week of sampling.  Will there
be any issue if we cannot complete the additional shrub sampling this week?  Also do you think we
will need to do additional production sampling, if sample adequacy is not met?  I would like to do all
additional sampling at the same time, but again do not know how you feel about the additional
sampling occurring outside of the three week window.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy
 
Dawn,
What was the target shrub and what were the other dominant shrubs for the Big sagebrush,
Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog communties?  You do not
need to do any additional sampling for Reclaimed, Rough Breaks or Riparian Bottomland.
Stacy
On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 
 
Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland column
in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns show a
separate breakdown).  When split apart the Ponderosa Pine community meets adequacy.  The
Juniper community still does not meet.  Not sure how we should proceed.  I am going to have to
double check what the acreages are for the two when separated – not sure either has sufficient
samples when separated.  The sample adequacy table shows them together and separated as well.
 
Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Thanks for your continued help!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Dawn,
It will be fine to send the final vegetation community maps later this week.
Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Looks like I am going to have to send these up in the mail later this week.  There are a couple of final
tweaks required on the map – assume you would like the final vegetation community maps?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

tel:307-675-5613
tel:307-675-5613
tel:307-675-5613


 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Sample Adequacy
Date: Tuesday, July 16, 2013 9:58:42 AM

Dawn,
I will not require any additional production sampling.  Shrubs can be done any time. 
Next sampling plan we should write that in.  I just want to know if there are shrubs
right on the edge of .1
that might fall out or end up as a dominant which will affect the density calculation
for the target or if there are two shrub that are vying for that target shrub title.  If
so I may want a little more sampling for shrub density to see if it separates out the
densities giving a more clear dominants and target.
Stacy
On Tue, Jul 16, 2013 at 5:15 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I will have to look over the numbers and determine what the dominant shrubs are.  I will do it
tomorrow morning and send it your way.  This week would be the third week of sampling.  Will
there be any issue if we cannot complete the additional shrub sampling this week?  Also do you
think we will need to do additional production sampling, if sample adequacy is not met?  I would
like to do all additional sampling at the same time, but again do not know how you feel about the
additional sampling occurring outside of the three week window.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy

 

Dawn,

What was the target shrub and what were the other dominant shrubs for the Big
sagebrush, Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


communties?  You do not need to do any additional sampling for Reclaimed,
Rough Breaks or Riparian Bottomland.

Stacy

On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 

 

Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland
column in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated
area and the white cells indicate areas sampled in the Juniper dominated area (the last two
columns show a separate breakdown).  When split apart the Ponderosa Pine community meets
adequacy.  The Juniper community still does not meet.  Not sure how we should proceed.  I am
going to have to double check what the acreages are for the two when separated – not sure
either has sufficient samples when separated.  The sample adequacy table shows them together
and separated as well.

 

Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.

 

Thanks for your continued help!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


Dawn,

It will be fine to send the final vegetation community maps later this week.

Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Looks like I am going to have to send these up in the mail later this week.  There are a couple of
final tweaks required on the map – assume you would like the final vegetation community maps?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613
tel:307-675-5613


E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 

tel:307-675-5613
tel:307-675-5613


Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Subject: FW: Sample Adequacy
Date: Thursday, July 18, 2013 4:30:37 PM

Stacy,
 
Things have not gone as planned this week.  I will provide shrub data next week.  Hopefully, this is
acceptable.
 
Thanks for your continued help! 
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Dawn Gardner 
Sent: Tuesday, July 16, 2013 5:16 AM
To: 'Stacy Page'
Subject: RE: Sample Adequacy
 
Stacy,
 
I will have to look over the numbers and determine what the dominant shrubs are.  I will do it
tomorrow morning and send it your way.  This week would be the third week of sampling.  Will there
be any issue if we cannot complete the additional shrub sampling this week?  Also do you think we
will need to do additional production sampling, if sample adequacy is not met?  I would like to do all
additional sampling at the same time, but again do not know how you feel about the additional
sampling occurring outside of the three week window.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy
 
Dawn,
What was the target shrub and what were the other dominant shrubs for the Big sagebrush,
Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog communties?  You do not
need to do any additional sampling for Reclaimed, Rough Breaks or Riparian Bottomland.
Stacy
On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 
Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 
 
Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland column
in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns show a
separate breakdown).  When split apart the Ponderosa Pine community meets adequacy.  The
Juniper community still does not meet.  Not sure how we should proceed.  I am going to have to
double check what the acreages are for the two when separated – not sure either has sufficient
samples when separated.  The sample adequacy table shows them together and separated as well.
 
Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.
 
Thanks for your continued help!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Dawn,
It will be fine to send the final vegetation community maps later this week.
Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Looks like I am going to have to send these up in the mail later this week.  There are a couple of final
tweaks required on the map – assume you would like the final vegetation community maps?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
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On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan
 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division

mailto:dgardner@bksenvironmental.com
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2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307-675-5613


From: Stacy Page
To: Dawn Gardner
Subject: Re: FW: Sample Adequacy
Date: Friday, July 19, 2013 8:00:51 AM

Dawn,
Absolutely acceptable. 
Stacy

On Thu, Jul 18, 2013 at 4:30 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Things have not gone as planned this week.  I will provide shrub data next week.  Hopefully, this is
acceptable.

 

Thanks for your continued help! 

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Dawn Gardner 
Sent: Tuesday, July 16, 2013 5:16 AM
To: 'Stacy Page'
Subject: RE: Sample Adequacy

 

Stacy,

 

I will have to look over the numbers and determine what the dominant shrubs are.  I will do it
tomorrow morning and send it your way.  This week would be the third week of sampling.  Will
there be any issue if we cannot complete the additional shrub sampling this week?  Also do you
think we will need to do additional production sampling, if sample adequacy is not met?  I would
like to do all additional sampling at the same time, but again do not know how you feel about the

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
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additional sampling occurring outside of the three week window.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy

 

Dawn,

What was the target shrub and what were the other dominant shrubs for the Big
sagebrush, Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog
communties?  You do not need to do any additional sampling for Reclaimed,
Rough Breaks or Riparian Bottomland.

Stacy

On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 

 

Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland
column in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated
area and the white cells indicate areas sampled in the Juniper dominated area (the last two
columns show a separate breakdown).  When split apart the Ponderosa Pine community meets
adequacy.  The Juniper community still does not meet.  Not sure how we should proceed.  I am
going to have to double check what the acreages are for the two when separated – not sure
either has sufficient samples when separated.  The sample adequacy table shows them together

tel:307.686.0800
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and separated as well.

 

Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.

 

Thanks for your continued help!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Dawn,

It will be fine to send the final vegetation community maps later this week.

Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Looks like I am going to have to send these up in the mail later this week.  There are a couple of
final tweaks required on the map – assume you would like the final vegetation community maps?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800
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From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
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307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.
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--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

tel:307-675-5613


From: Luke McMahan
To: David Schellinger
Subject: Fwd: Ramaco
Date: Monday, July 22, 2013 12:12:08 PM
Attachments: attachedFile.gif

wwc_main.gif

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

---------- Forwarded message ----------
From: Jeff Barron, P.E. <jbarron@wwcengineering.com>
Date: Mon, Jul 22, 2013 at 9:46 AM
Subject: Re: Ramaco
To: Luke McMahan <luke.mcmahan@wyo.gov>
Cc: "Randall W. Atkins" <rwa.ramaco@gmail.com>, Niles Veal <nveal@vcn.com>,
Shelleen Smith <sas.ramaco@gmail.com>, "\"Kenneth “Ken” G. Woodring\""
<kwoodring@plantationcable.net>

Luke,

I will be providing DEQ staff with RAMACO's Plan to install the surface water and
groundwater monitoring network.  This will include items from our last meeting,
namely the completion of 2" wells/piezometers in concert with the coring that is
continuing on the RAMACO property and the affirmation of what is considered a dry
hole (namely 0.5 gpm production).  I will be discussing with Mike Wolf some of the
completion details for these wells and I will want to present these to the state for
approval.  We will be in constant communication with the state during this process,
but I would like to get a general consensus of approval of disapproval of our plan so
that RAMACO can proceed with the installation of the surface and groundwater
monitoring with the confidence that the plan will meet the needs and obligations of
the state.  Please feel free to ask any clarifying question prior to our meeting so that
this meeting can be as productive and efficient as possible. 

On 7/22/2013 9:20 AM, Luke McMahan wrote:

Jeff, 

How about 10am Tuesday morning (7/23).  Can you give me some
particulars regarding what you'd like to discuss so I can prepare if
needed?

thanks,

Luke McMahan, PG
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Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

On Mon, Jul 22, 2013 at 8:48 AM, Jeff Barron, P.E.
<jbarron@wwcengineering.com> wrote:

Luke,

Lets Shoot for Tuesday morning if that will work for you.  Just let me
know an appropriate time.
On 7/22/2013 8:09 AM, Luke McMahan wrote:

Jeff, 

I received your message in regards to having a meeting
today to discuss groundwater drilling for the Ramaco
project.  My schedule is a bit tight this week.  I can meet
with you Tuesday morning or anytime Friday.  

If you have any questions that you would like to forward by
email, I'll try to get you answers as soon as possible.

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the 
transaction 
of public business, is subject to the Wyoming Public 
Records 
Act and may be disclosed to third parties.

-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

tel:307-675-5619
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Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Luke McMahan
To: Mark Rogaczewski
Subject: Ramaco TFN #
Date: Tuesday, July 23, 2013 12:00:27 PM

Mark,

Ramaco is in the process of getting started with their baseline groundwater studies.
 On behalf of Ramaco, WWC will be submitting a proposed baseline hydrology plan
and beginning groundwater well installation in the next few weeks.

Do we need to open a new TFN # for this work or can we use the TFN currently
being used for their exploration drilling CN160 under TFN 6 2/011?

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Luke McMahan
To: BJ Kristiansen
Subject: RAMACO
Date: Thursday, August 01, 2013 2:39:18 PM

BJ,

Fyi, all the files I have for Ramaco are in the McMahan folder under the LQD
Workspace folder. Included is a draft copy of Ramaco's proposed hydrology analysis
sampling program.  I spoke with Jeff Baron (WWC) today and let him know that you
will be coordinating the Ramaco project.  He mentioned that WWC plans to submit a
final copy of the hydrology analysis sampling program in the next week or two and
will address it to you.

Thanks,
    
Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:bj.kristiansen@wyo.gov
mailto:luke.mcmahan@wyo.gov


From: Dawn Gardner
To: Stacy Page
Subject: RE: Sample Adequacy
Date: Thursday, August 01, 2013 6:29:19 PM
Attachments: Ramaco_ShrubDensity_RawData_08012013.xlsx

Stacy,
 
Please find attached the raw and summary shrub data for the Ramaco project.  Each community is
on its own sheet with raw and summary data both shown.  The last sheet includes a revised sample
adequacy table.  Please let me know if you require any additional data to determine the number of
additional shrub transects required.  Further analysis indicates we did not go to max. on all the
communities. 
 
Looking forward to seeing your thoughts!
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy
 
Dawn,
What was the target shrub and what were the other dominant shrubs for the Big sagebrush,
Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog communties?  You do not
need to do any additional sampling for Reclaimed, Rough Breaks or Riparian Bottomland.
Stacy
On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 
 
Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland column
in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns show a
separate breakdown).  When split apart the Ponderosa Pine community meets adequacy.  The
Juniper community still does not meet.  Not sure how we should proceed.  I am going to have to
double check what the acreages are for the two when separated – not sure either has sufficient
samples when separated.  The sample adequacy table shows them together and separated as well.
 
Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.
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BLG

		Ramaco

		Polygon #BLG

		Density Sample Data

		Report Date: 12/31/2013

		n = 25, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																		Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25



		Artemisia cana		0		0		0		0		6		0		5		0		0		0		0		0		18		4		20		0		0		29		7		0		0		0		192		0		18		11.96		21.84		38.35		0.12		484.02

		Rhus trilobata		0		0		0		0		3		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.20		0.37		0.71		0.00		8.09

		Rosa woodsii		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0.08		0.15		0.40		0.00		3.24

		Symphoricarpos albus		0		0		0		0		0		0		0		0		25		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		1.08		1.97		5.00		0.01		43.71

		Symphoricarpos occidentalis		0		0		0		0		0		0		52		0		0		0		0		0		0		0		0		0		0		5		63		0		0		25		0		0		48		7.72		14.10		18.41		0.08		312.43

		Total Native Full Shrubs		0		0		0		0		9		0		59		0		25		0		0		0		18		6		20		0		0		34		70		0		0		25		192		0		68		21.04		38.42		41.86		0.21		851.49



		Artemisia frigida		0		6		0		0		0		0		4		0		0		7		0		0		7		0		0		0		0		3		0		0		2		0		18		0		0		1.88		3.43		4.08		0.02		76.08

		Artemisia ludoviciana		17		0		143		0		97		0		2		0		0		1		70		0		2		2		0		3		0		31		122		0		133		163		0		0		0		31.44		57.41		54.18		0.31		1,272.38

		Total Native Half &Sub-Shrubs		17		6		143		0		97		0		6		0		0		8		70		0		9		2		0		3		0		34		122		0		135		163		18		0		0		33.32		60.85		53.49		0.33		1,348.46



		UN600		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		10		0		0		0		0		0		0		0		0		0		0.40		0.73		2.00		0.00		16.19

		Total Unknown Shrubs		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		10		0		0		0		0		0		0		0		0		0		0.40		0.73		2.00		0.00		16.19



		Total 		17		6		143		0		106		0		65		0		25		8		70		0		27		8		20		13		0		68		192		0		135		188		210		0		68		54.76		100.00		68.31		0.55		2,216.14





BSS

		Ramaco

		Polygon #BSS

		Density Sample Data

		Report Date: 12/31/2013

		n = 50, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																																				Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50



		Artemisia cana		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		12		0		0		0		0		0		0		0		0		21		63		0		8		0		0		0		0		0		34		0		18		7		0		0		0		0		0		0		0		0		3.30		2.71		10.70		0.03		133.55

		Artemisia tridentata		209		165		73		16		93		79		57		87		60		62		71		105		65		61		83		52		140		73		42		58		95		116		116		57		97		50		153		42		110		58		177		67		78		92		80		53		174		87		252		102		40		66		78		63		71		104		130		101		56		118		90.68		74.50		45.46		0.91		3,669.82

		Chrysothamnus viscidiflorus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		3		0		0		14		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		40		0		0		0		0		0		0		0		0		0		0		1.14		0.94		5.96		0.01		46.14

		Ericameria nauseosa		0		35		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		12		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		6		1		0		0		0		0		1.10		0.90		5.24		0.01		44.52

		Rhus trilobata		0		0		0		1		0		1		0		0		0		0		0		0		1		0		0		1		0		7		0		0		0		0		1		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.28		0.23		1.05		0.00		11.33

		Ribes cereum		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Symphoricarpos albus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		4		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.08		0.07		0.57		0.00		3.24

		Total Native Full Shrubs		209		200		73		17		95		80		57		87		60		62		71		105		66		61		83		53		140		80		45		58		107		130		117		63		97		51		165		42		110		79		240		67		86		92		80		53		174		87		286		142		58		73		78		63		77		105		130		101		56		118		96.58		79.35		52.29		0.97		3,908.59



		Artemisia frigida		12		8		12		28		45		0		2		0		2		6		4		0		2		1		9		13		15		0		22		8		68		36		19		18		0		5		21		8		0		69		27		0		4		77		5		0		23		24		37		31		27		7		6		1		14		21		0		3		16		2		15.16		12.45		18.36		0.15		613.53

		Gutierrezia sarothrae		0		0		6		20		63		0		0		0		6		22		0		53		0		5		2		3		1		0		0		29		3		0		2		2		0		18		11		0		0		0		0		32		0		0		12		0		76		14		41		0		0		0		2		0		27		14		0		24		9		0		9.94		8.17		17.23		0.10		402.27

		Yucca glauca		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.04		0.03		0.28		0.00		1.62

		Total Native Half &Sub-Shrubs		12		8		18		50		108		0		2		0		8		28		4		53		2		6		11		16		16		0		22		37		71		36		21		20		0		23		32		8		0		69		27		32		4		77		17		0		99		38		78		31		27		7		8		1		41		35		0		27		25		2		25.14		20.65		26.43		0.25		1,017.42



		Total Density		221		208		91		67		203		80		59		87		68		90		75		158		68		67		94		69		156		80		67		95		178		166		138		83		97		74		197		50		110		148		267		99		90		169		97		53		273		125		364		173		85		80		86		64		118		140		130		128		81		120		121.72		100.00		64.50		1.22		4,926.01





PDMG

		Ramaco

		Polygon #DOG

		Density Sample Data

		Report Date: 12/31/2013

		n = 40, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40



		Artemisia cana		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.03		0.06		0.16		0.00		1.01

		Artemisia tridentata		0		52		0		1		0		0		1		0		0		0		0		2		0		11		0		0		0		2		0		0		0		0		1		0		0		0		18		8		0		18		0		0		0		12		0		0		0		3		2		0		3.28		8.49		9.17		0.03		132.54

		Chrysothamnus viscidiflorus		0		0		0		0		43		0		0		0		0		0		0		0		2		0		0		0		0		0		0		2		1		0		2		2		0		26		0		0		0		0		1		0		0		0		0		0		0		0		0		0		1.98		5.12		7.82		0.02		79.93

		Ericameria nauseosa		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		56		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		1.45		3.76		8.85		0.01		58.68

		Rhus trilobata		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.03		0.06		0.16		0.00		1.01

		Symphoricarpos albus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		8		0		0		0		0		0		0		0		0		0		0		0.20		0.52		1.26		0.00		8.09

		Total Native Full Shrubs		0		52		0		1		43		0		1		0		0		0		0		2		2		11		0		0		0		58		0		2		1		0		4		3		0		26		18		8		0		26		1		0		0		14		0		0		0		3		2		0		6.95		18.02		14.41		0.07		281.27



		Artemisia frigida		0		0		0		0		0		0		3		0		0		10		0		12		39		2		6		10		27		0		0		109		26		2		1		64		136		388		0		0		0		7		9		0		0		0		71		0		0		12		111		0		26.13		67.73		67.69		0.26		1,057.28

		Artemisia ludoviciana		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		115		0		0		0		0		0		0		7		0		0		0		3.05		7.91		18.19		0.03		123.43

		Gutierrezia sarothrae		0		0		0		0		0		0		11		0		0		0		0		0		0		0		0		9		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		71		5		0		0		0		0		0		2.45		6.35		11.36		0.02		99.15

		Total Native Half &Sub-Shrubs		0		0		0		0		0		0		14		0		0		10		0		12		39		2		6		19		27		0		0		109		26		2		1		64		136		388		0		0		0		122		9		0		2		71		76		0		7		12		111		0		31.63		81.98		69.26		0.32		1,279.86



		Total Density		0		52		0		1		43		0		15		0		0		10		0		14		41		13		6		19		27		58		0		111		27		2		5		67		136		414		18		8		0		148		10		0		2		85		76		0		7		15		113		0		38.58		100.00		72.99		0.39		1,561.13







PJCombined

		Ramaco

		Polygon #PPW/JW

		Density Sample Data

		Report Date: 12/31/2013

		n = 15, Plot Size: 100 Square Meters





		Plant Species		Sample Number																														Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15



		Artemisia tridentata		0		15		0		7		13		19		0		0		9		17		0		0		0		41		0		8.07		14.07		11.58		0.08		326.46

		Chrysothamnus viscidiflorus		0		2		0		0		0		15		0		0		0		0		0		0		0		0		0		1.13		1.98		3.87		0.01		45.87

		Ericameria nauseosa		2		0		1		28		14		4		0		0		0		0		0		0		0		0		0		3.27		5.70		7.75		0.03		132.20

		Rhus trilobata		7		21		0		1		1		5		0		0		0		3		0		0		0		11		0		3.27		5.70		5.90		0.03		132.20

		Ribes cereum		0		0		0		0		0		0		0		3		0		0		15		7		3		0		0		1.87		3.26		4.14		0.02		75.54

		Rosa woodsii		0		39		0		0		2		0		0		0		0		0		0		0		0		0		0		2.73		4.77		10.05		0.03		110.62

		Total Native Full Shrubs		9		77		1		36		30		43		0		3		9		20		15		7		3		52		0		20.33		35.47		22.88		0.20		822.89



		Artemisia frigida		0		15		0		0		10		0		36		0		48		8		6		62		7		13		4		13.93		24.30		19.26		0.14		563.88

		Artemisia ludoviciana		0		135		0		0		0		0		0		0		0		0		0		0		0		0		0		9.00		15.70		34.86		0.09		364.23

		Gutierrezia sarothrae		66		28		7		24		46		17		5		0		0		0		0		18		0		0		0		14.07		24.53		19.91		0.14		569.28

		Total Native Half &Sub-Shrubs		66		178		7		24		56		17		41		0		48		8		6		80		7		13		4		37.00		64.53		46.50		0.37		1,497.39



		Total Density		75		255		8		60		86		60		41		3		57		28		21		87		10		65		4		57.33		100.00		62.15		0.57		2,320.28







PPW

		Ramaco

		Polygon #PPW

		Density Sample Data

		Report Date: 12/31/2013

		n = 7, Plot Size: 100 Square Meters





		Plant Species																Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)





				7		8		9		11		12		13		15



		Artemisia tridentata		0		0		9		0		0		0		0		1.29		4.04		3.40		0.01		52.03

		Chrysothamnus viscidiflorus		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Ericameria nauseosa		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Rhus trilobata		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Ribes cereum		0		3		0		15		7		3		0		4.00		12.56		5.48		0.04		161.88

		Rosa woodsii		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Total Native Full Shrubs		0		3		9		15		7		3		0		5.29		16.59		5.44		0.05		213.91



		Artemisia frigida		36		0		48		6		62		7		4		23.29		73.09		25.00		0.23		942.37

		Artemisia ludoviciana		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Gutierrezia sarothrae		5		0		0		0		18		0		0		3.29		10.31		6.75		0.03		132.97

		Total Native Half &Sub-Shrubs		41		0		48		6		80		7		4		26.57		83.41		30.40		0.27		1,075.35



		Total Density		41		3		57		21		87		10		4		31.86		100.00		31.52		0.32		1,289.26





JW

		Ramaco

		Polygon #JW

		Density Sample Data

		Report Date: 12/31/2013

		n = 8, Plot Size: 100 Square Meters





		Plant Species		Sample Number																Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		10		14



		Artemisia tridentata		0		15		0		7		13		19		17		41		14.00		17.58		13.13		0.14		566.58

		Chrysothamnus viscidiflorus		0		2		0		0		0		15		0		0		2.13		2.67		5.25		0.02		86.00

		Ericameria nauseosa		2		0		1		28		14		4		0		0		6.13		7.69		10.01		0.06		247.88

		Rhus trilobata		7		21		0		1		1		5		3		11		6.13		7.69		7.04		0.06		247.88

		Ribes cereum		0		0		0		0		0		0		0		0		0.00		0.00		0.00		0.00		0.00

		Rosa woodsii		0		39		0		0		2		0		0		0		5.13		6.44		13.71		0.05		207.41

		Total Native Full Shrubs		9		77		1		36		30		43		20		52		33.50		42.07		24.44		0.34		1,355.75



		Artemisia frigida		0		15		0		0		10		0		8		13		5.75		7.22		6.48		0.06		232.70

		Artemisia ludoviciana		0		135		0		0		0		0		0		0		16.88		21.19		47.73		0.17		682.93

		Gutierrezia sarothrae		66		28		7		24		46		17		0		0		23.50		29.51		23.15		0.24		951.05

		Total Native Half &Sub-Shrubs		66		178		7		24		56		17		8		13		46.13		57.93		57.70		0.46		1,866.68



		Total Density		75		255		8		60		86		60		28		65		79.63		100.00		75.21		0.80		3,222.42





R

		Ramaco

		Polygon #R

		Density Sample Data

		Report Date: 12/31/2013

		n = 10, Plot Size: 100 Square Meters





		Plant Species		Sample Number																				Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10



		Artemisia cana		4		0		0		0		0		0		0		0		0		0		0.40		8.33		1.26		0.004		16.19

		Artemisia tridentata		1		0		0		0		0		0		0		0		0		0		0.10		2.08		0.32		0.001		4.05

		Atriplex canescens		1		0		0		35		0		0		0		0		0		2		3.80		79.17		10.98		0.038		153.79

		Ericameria nauseosa		0		0		0		0		0		0		0		4		0		0		0.40		8.33		1.26		0.004		16.19

		Total Native Full Shrubs		6		0		0		35		0		0		0		4		0		2		4.70		97.92		10.85		0.047		190.21



		Artemisia frigida		0		0		0		0		0		1		0		0		0		0		0.10		2.08		0.32		0.001		4.05

		Total Native Half &Sub-Shrubs		0		0		0		0		0		1		0		0		0		0		0.10		2.08		0.32		0.001		4.05



		Total Density		6		0		0		35		0		1		0		4		0		2		4.80		100.00		10.81		0.048		194.26













RBMS

		Ramaco

		Polygon #RBMS

		Density Sample Data

		Report Date: 12/31/2013

		n = 49, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																																		Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50



		Artemisia cana		0		17		3		0		0		0		0		0		0		0		0		0		15		0		0		0		0		0		31		0		0		0		0		0		0		0		0		5		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		1.49		0.94		5.41		0.01		60.29

		Artemisia tridentata		22		86		2		27		14		13		66		17		102		61		192		151		48		55		1		196		111		86		186		79		194		23		125		95		43		0		15		25		10		49		34		83		47		0		23		60		30		90		28		21		108		107		37		62		53		21		68		3		93		62.49		39.30		53.59		0.62		2,528.96

		Atriplex canescens		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.04		0.03		0.29		0.00		1.65

		Chrysothamnus viscidiflorus		0		0		0		0		0		0		0		0		0		9		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		11		0		0		0		0		0		0.45		0.28		2.02		0.00		18.17

		Ericameria nauseosa		0		0		5		11		15		4		20		31		0		9		0		58		0		0		0		71		12		28		21		4		85		2		54		22		32		0		0		5		83		8		52		8		0		0		5		0		24		36		142		8		0		4		0		1		0		0		1		0		9		17.76		11.17		28.79		0.18		718.55

		Rhus trilobata		7		4		6		0		0		0		0		0		0		0		0		0		0		7		0		0		0		0		0		0		0		2		0		0		4		0		0		8		0		0		0		0		0		2		1		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0.86		0.54		2.06		0.01		34.69

		Rosa woodsii		70		0		35		0		0		0		0		0		0		0		29		107		69		0		0		60		15		70		0		55		39		0		37		40		25		175		0		0		0		0		187		0		2		86		1		0		0		0		3		61		0		0		0		10		0		0		15		0		0		24.31		15.29		42.85		0.24		983.67

		Sarcobatus vermiculatus		0		0		0		61		29		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		3		0		0		0		0		0		0		0		0		0		25		0		0		0		0		0		0		0		0		0		0		0		6		0		2.57		1.62		10.12		0.03		104.07

		Symphoricarpos albus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		3		0.06		0.04		0.43		0.00		2.48

		Symphoricarpos occidentalis		0		0		0		0		0		0		0		0		0		0		0		0		11		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.22		0.14		1.57		0.00		9.09

		Total Native Full Shrubs		99		107		51		99		58		17		86		48		102		79		221		316		145		62		1		327		138		184		238		138		318		27		216		159		104		178		15		43		93		59		273		91		49		88		30		85		54		126		173		90		108		111		37		85		53		23		84		9		105		110.24		69.34		81.61		1.10		4,461.61



		Artemisia frigida		13		14		77		0		0		0		7		16		55		19		38		17		0		29		89		38		0		0		37		5		18		68		0		0		33		21		60		56		21		0		0		21		0		57		6		0		25		0		0		30		13		55		12		7		0		18		10		0		10		20.31		12.77		23.24		0.20		821.79

		Artemisia ludoviciana		0		0		0		0		0		0		0		0		0		0		17		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		11		0		0		0		0		0		0		0.57		0.36		2.87		0.01		23.13

		Artemisia pedatifida		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		11		0		0.22		0.14		1.57		0.00		9.09

		Atriplex gardneri		0		0		0		4		12		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.33		0.21		1.80		0.00		13.21

		Gutierrezia sarothrae		62		26		42		7		0		56		0		35		120		1		0		0		1		0		73		0		7		12		18		56		21		153		0		3		8		117		45		6		25		11		13		41		0		20		1		0		38		9		7		75		25		5		8		0		8		52		50		43		13		26.80		16.85		34.39		0.27		1,084.43

		Juniperus horizontalis		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0.02		0.01		0.14		0.00		0.83

		Linanthus pungens		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		8		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.16		0.10		1.14		0.00		6.61

		Yucca glauca		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		4		12		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.35		0.22		1.80		0.00		14.04

		Total Native Half &Sub-Shrubs		76		40		119		11		12		56		7		51		175		20		55		17		1		29		162		38		7		12		55		61		39		221		0		3		41		138		109		74		46		19		13		62		0		77		7		0		63		9		7		105		38		60		31		7		8		70		61		54		23		48.76		30.66		48.98		0.49		1,973.12



		Total Density		175		147		170		110		70		73		93		99		277		99		276		333		146		91		163		365		145		196		293		199		357		248		216		162		145		316		124		117		139		78		286		153		49		165		37		85		117		135		180		195		146		171		68		92		61		93		145		63		128		159.00		100.00		83.09		1.59		6,434.73





RW

		Ramaco

		Polygon #RW

		Density Sample Data

		Report Date: 12/31/2013

		n = 46, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																												Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46



		Artemisia cana		0		0		0		9		1		1		0		0		0		19		0		6		0		105		88		38		0		0		44		51		0		0		8		35		0		0		25		115		0		0		0		0		0		0		30		0		160		64		42		77		13		7		0		0		24		0		20.91		11.60		36.31		0.21		846.35

		Artemisia tridentata		0		0		0		0		0		0		0		0		0		0		0		0		0		9		0		0		0		0		4		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		12		0		0		0		0		0		0		0		13		0.87		0.48		2.90		0.01		35.19

		Ericameria nauseosa		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		3		0		0		3		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.15		0.08		0.63		0.00		6.16

		Rhus trilobata		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0.02		0.01		0.15		0.00		0.88

		Ribes cereum		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		1		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0.13		0.07		0.45		0.00		5.28

		Rosa woodsii		0		0		0		18		0		0		0		0		15		0		0		0		0		1		0		7		0		0		0		0		0		0		0		0		3		180		1		0		0		0		0		117		0		5		0		0		0		3		7		1		9		0		0		0		0		7		8.13		4.51		31.22		0.08		329.04

		Shepherdia canadensis		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		16		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.35		0.19		2.36		0.00		14.08

		Symphoricarpos albus		20		35		50		317		230		2		0		0		265		0		470		704		25		0		150		135		99		65		112		22		0		0		178		116		140		186		334		60		25		545		0		107		76		0		0		15		10		0		513		0		270		0		0		489		0		37		126.13		69.94		175.57		1.26		5,104.50

		Symphoricarpos occidentalis		0		0		325		0		0		0		0		0		0		0		0		0		0		101		0		0		0		0		0		17		100		0		0		0		0		0		0		0		0		0		0		0		0		8		26		0		0		28		0		12		0		0		0		0		38		0		14.24		7.90		51.62		0.14		576.26

		Total Native Full Shrubs		20		35		375		346		231		3		0		0		281		19		470		710		25		216		238		180		99		65		160		90		100		0		186		156		145		382		364		175		25		545		0		224		76		13		56		15		170		107		563		90		292		7		0		489		63		57		170.93		94.78		177.19		1.71		6,917.73



		Artemisia frigida		0		2		0		0		0		1		0		0		0		0		0		0		0		10		0		0		0		0		19		0		0		0		0		4		0		0		3		0		0		0		0		0		0		0		0		0		0		8		0		1		0		0		0		0		0		44		2.00		1.11		7.16		0.02		80.94

		Artemisia ludoviciana		0		0		0		49		0		0		0		0		0		21		0		48		0		42		0		0		0		0		0		0		30		0		0		0		0		0		0		0		0		0		0		0		0		65		12		0		0		0		0		0		0		57		0		15		0		0		7.37		4.09		17.10		0.07		298.25

		Gutierrezia sarothrae		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0.04		0.02		0.29		0.00		1.76

		Total Native Half &Sub-Shrubs		0		2		0		49		0		1		0		0		0		21		0		48		0		52		0		0		0		0		19		0		30		0		0		4		0		0		3		0		0		0		0		0		0		65		12		0		0		8		0		1		0		57		0		15		0		46		9.41		5.22		18.31		0.09		380.95



		Total Density		20		37		375		395		231		4		0		0		281		40		470		758		25		268		238		180		99		65		179		90		130		0		186		160		145		382		367		175		25		545		0		224		76		78		68		15		170		115		563		91		292		64		0		504		63		103		180.35		100.00		179.29		1.80		7,298.68





SG

		Ramaco

		Polygon #SG

		Density Sample Data

		Report Date: 12/31/2013

		n = 50, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																																				Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50



		Artemisia cana		0		0		0		3		22		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		4		0		0		0		0		0		0		46		0		0		0		0		10		0		0		0		0		0		0		0		0		0		0		23		25		0		2.70		5.91		8.47		0.03		109.27

		Artemisia tridentata		31		0		0		2		0		19		10		108		0		0		15		5		0		26		0		0		37		15		13		48		8		60		0		0		0		0		0		21		9		50		20		0		45		18		1		41		0		20		3		47		0		62		9		45		0		42		17		0		0		70		18.34		40.13		23.86		0.18		742.22

		Chrysothamnus viscidiflorus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		3		0		0		0		0		0		0		0.12		0.26		0.52		0.00		4.86

		Ericameria nauseosa		0		0		0		0		0		0		0		2		0		0		0		0		0		3		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		4		0		0		0		0		37		0		0		0		0		0		0		0		0		0.94		2.06		5.26		0.01		38.04

		Rhus trilobata		4		16		2		12		0		15		1		5		5		25		0		2		0		0		10		2		5		0		0		0		1		7		5		8		0		12		4		11		19		10		1		27		0		4		0		0		8		18		5		6		11		0		7		0		7		5		1		5		6		15		6.14		13.44		6.66		0.06		248.49

		Ribes cereum		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.04		0.09		0.28		0.00		1.62

		Rosa woodsii		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		20		22		6		0		6		0		0		0		0		0		0		0		0		0		0		0		0		8		15		0		0		0		0		0		0		0		0		1.54		3.37		4.79		0.02		62.32

		Symphoricarpos albus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0.08		0.18		0.40		0.00		3.24

		Symphoricarpos occidentalis		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.02		0.04		0.14		0.00		0.81

		Total Native Full Shrubs		35		16		2		17		22		34		11		115		5		28		15		7		0		29		10		2		43		15		13		48		9		67		5		28		27		20		4		38		30		60		21		73		47		22		1		41		24		38		8		53		19		114		16		48		7		47		18		28		31		85		29.92		65.47		26.17		0.30		1,210.86



		Artemisia frigida		0		0		0		12		17		0		29		45		0		4		0		0		0		40		28		6		11		13		8		0		0		0		0		0		100		20		0		5		12		4		1		40		40		0		0		0		11		10		0		6		0		12		1		2		15		0		6		2		2		10		10.24		22.41		17.73		0.10		414.41

		Artemisia ludoviciana		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		63		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1.26		2.76		8.91		0.01		50.99

		Gutierrezia sarothrae		0		0		0		9		0		0		5		17		5		0		0		0		0		1		3		0		0		8		0		0		0		15		0		0		20		0		0		12		0		3		2		11		0		0		0		0		5		0		31		3		0		16		0		0		5		0		0		16		0		0		3.74		8.18		6.75		0.04		151.36

		Krascheninnikovia lanata		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.04		0.09		0.28		0.00		1.62

		Yucca glauca		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.50		1.09		3.39		0.01		20.24

		Total Native Half &Sub-Shrubs		0		0		0		21		17		0		34		62		5		4		0		0		0		41		55		6		11		21		8		0		0		15		0		0		122		20		0		17		12		7		3		114		40		0		1		0		16		10		31		9		0		28		1		2		20		0		6		18		2		10		15.78		34.53		25.69		0.16		638.62



		Total Density		35		16		2		38		39		34		45		177		10		32		15		7		0		70		65		8		54		36		21		48		9		82		5		28		149		40		4		55		42		67		24		187		87		22		2		41		40		48		39		62		19		142		17		50		27		47		24		46		33		95		45.70		100.00		41.99		0.46		1,849.48





UG

		Ramaco

		Polygon #UG

		Density Sample Data

		Report Date: 12/31/2013

		n = 54, Plot Size: 100 Square Meters





		Plant Species		Sample Number																																																																																																												Mean Density
(Number/Plot)		Relative Density		Std. Dev.
n-1 
(Number/Plot)		Mean
(Number/sq.m)		Mean 
(Number/Acre)

				Number per Transect



				1		2		3		4		5		8		9		10		11		12		14		15		16		20		22		23		28		29		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50		51		52		53		54		55		56		57		58		59		60		61		62		63		64		65		66		67



		Artemisia cana		0		0		0		0		0		39		0		0		0		0		1		0		0		17		0		0		1		0		0		0		0		0		0		0		1		0		0		0		0		0		11		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1.30		3.52		5.90		0.01		52.46

		Artemisia tridentata		0		0		15		10		0		43		0		0		1		1		0		12		0		35		0		3		0		25		0		2		0		0		0		0		0		2		0		0		7		2		0		0		7		0		0		28		0		9		0		0		0		0		0		0		0		0		0		0		0		0		0		0		12		0		3.96		10.77		9.16		0.04		160.38

		Chrysothamnus viscidiflorus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		153		9		0		0		0		0		0		23		3		0		0		0		1		0		0		0		0		0		4		0		0		4		0		0		20		17		0		0		0		0		4.37		11.88		21.16		0.04		176.87

		Ericameria nauseosa		0		0		0		0		19		0		0		2		0		0		0		9		3		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.61		1.66		2.86		0.01		24.73

		Rhus trilobata		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		1		0		0		0		0		0		0		3		5		0		0		0		0		0		1		0		1		2		0		0		0		0		0		1		6		0		0		0		0		0		0.39		1.06		1.16		0.00		15.74

		Ribes cereum		5		0		0		0		0		0		0		0		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.13		0.35		0.73		0.00		5.25

		Rosa woodsii		0		0		0		0		0		0		0		15		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		5		0		0		0		0		0		0		0		0		0.37		1.01		2.14		0.00		14.99

		Sarcobatus vermiculatus		0		0		0		0		0		0		0		0		0		0		0		13		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.24		0.65		1.77		0.00		9.74

		Symphoricarpos albus		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		60		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		1.13		3.07		8.16		0.01		45.72

		Total Native Full Shrubs		5		0		15		10		19		82		0		17		1		1		1		34		3		52		0		5		1		25		0		2		2		0		0		1		155		11		0		0		7		2		11		26		15		0		0		28		1		69		1		0		1		2		4		0		0		9		0		1		27		17		0		0		12		0		12.50		33.97		26.01		0.13		505.88



		Artemisia frigida		0		20		19		11		0		7		0		2		12		2		33		0		113		3		2		59		1		39		2		5		87		9		78		3		16		18		0		0		98		0		0		40		37		2		42		5		3		49		27		0		0		1		2		0		34		74		1		0		45		78		78		0		0		0		21.43		58.23		30.05		0.21		867.11

		Artemisia pedatifida		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.02		0.05		0.14		0.00		0.75

		Gutierrezia sarothrae		0		15		0		0		12		0		0		0		0		0		0		21		0		0		0		0		0		0		0		0		0		0		20		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		17		0		0		0		0		0		0		0		2		0		0		0		0		0		0		0		1.61		4.38		5.07		0.02		65.20

		Krascheninnikovia lanata		0		45		0		1		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0.85		2.32		6.12		0.01		34.47

		Yucca glauca		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		1		0		0		0		1		0		0		3		0		0		0		1		0		0		0		0		7		1		0		2		0		0		0		0		0		0		0		0		5		0		0		0		0		0		0.39		1.06		1.25		0.00		15.74

		Total Native Half &Sub-Shrubs		0		80		19		12		12		7		0		2		12		2		33		21		113		3		2		59		1		40		2		5		88		9		98		3		17		18		0		3		98		0		0		41		37		2		42		5		10		50		44		2		0		1		2		0		34		74		3		0		50		78		78		0		0		0		24.30		66.03		31.67		0.24		983.27



		Total Density		5		80		34		22		31		89		0		19		13		3		34		55		116		55		2		64		2		65		2		7		90		9		98		4		172		29		0		3		105		2		11		67		52		2		42		33		11		119		45		2		1		3		6		0		34		83		3		1		77		95		78		0		12		0		36.80		100.00		40.85		0.37		1,489.15





Sample Adequacy

		 Shrub Density 
Sample Adequacy & Confidence Levels



		Vegetation Community		Mean		Standard Deviation		Actual Sample #		Computed Adequate        Sample Size		Computed Z-Value		Confidence Level Achieved



		Agricultural Lands

		     Density		0.00		0.00		21		N/A		N/A		N/A

		Bottomland Grassland

		     Density - Full Shrubs		21.04		41.86		25		1,296.89		0.13		55.17

		     Density - Half & Sub Shrubs		33.32		53.49		25		844.61		0.16		56.36

		     Density - Unk Shrub		0.40		2.00		25		8,192.00		0.05		51.99

		     Density - Total Shrubs		54.76		68.31		25		509.96		0.20		57.93

		Big Sagebrush Shrubland

		     Density - Full Shrubs		96.58		52.29		50		96.07		0.65		72.22

		     Density - Half & Sub Shrubs		25.14		26.43		50		362.27		0.34		63.40

		     Density - Total Shrubs		121.72		64.50		50		92.00		0.67		74.86

		Priaire Dog Modified Grassland

		     Density - Full Shrubs		6.95		14.41		40		1,408.25		0.15		55.96

		     Density - Half & Sub Shrubs		31.63		69.26		40		1,571.66		0.14		55.57

		     Density - Total Shrubs		38.58		72.99		40		1,173.29		0.17		56.75

		Juniper/Poderosa Pine Woodland

		     Density - Full Shrubs		5.29		22.88		15		6,141.83		0.04		51.6

		     Density - Half & Sub Shrubs		37.00		46.50		15		517.59		0.15		55.96

		     Density - Total Shrubs		57.33		62.15		15		385.06		0.18		57.14

		Ponderosa Pine Woodland

		     Density - Full Shrubs		5.29		5.44		7		346.83		0.13		55.17

		     Density - Half & Sub Shrubs		26.57		30.40		7		428.81		0.12		54.78

		     Density - Total Shrubs		31.86		31.52		7		320.77		0.13		55.17

		Juniper Woodland

		     Density - Full Shrubs		33.50		24.44		8		174.44		0.19		57.53

		     Density - Half & Sub Shrubs		46.13		57.70		8		512.73		0.11		54.38

		     Density - Total Shrubs		79.63		75.21		8		292.36		0.15		55.96

		Reclaimed

		     Density - Full Shrubs		4.70		10.85		10		1,747.26		0.07		52.79

		     Density - Half & Sub Shrubs		0.10		0.32		10		3,276.80		0.05		51.99

		     Density - Total Shrubs		4.80		10.81		10		1,661.79		0.07		52.79

		Rough Breaks Mixed Shrubland

		     Density - Full Shrubs		110.24		81.61		49		179.55		0.47		68.08

		     Density - Half & Sub Shrubs		48.76		48.98		49		330.70		0.35		63.68

		     Density - Total Shrubs		159.00		83.09		49		89.48		0.67		74.86

		Riparian Woodland

		     Density - Full Shrubs		170.93		177.19		46		352.11		0.33		62.93

		     Density - Half & Sub Shrubs		9.41		18.31		46		1,240.06		0.17		56.75

		     Density - Total Shrubs		180.35		179.29		46		323.85		0.34		63.31

		Scoria Grassland

		     Density - Full Shrubs		29.92		26.17		50		250.62		0.40		65.54

		     Density - Half & Sub Shrubs		15.78		25.69		50		868.43		0.22		58.71

		     Density - Total Shrubs		45.70		41.99		50		276.65		0.38		64.8

		Upland Grassland

		     Density - Full Shrubs		12.50		26.01		54		1,418.60		0.18		57.14

		     Density - Half & Sub Shrubs		24.30		31.67		54		556.75		0.28		61.03

		     Density - Total Shrubs		36.80		40.85		54		403.87		0.33		62.93







Thanks for your continued help!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Dawn,
It will be fine to send the final vegetation community maps later this week.
Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Looks like I am going to have to send these up in the mail later this week.  There are a couple of final
tweaks required on the map – assume you would like the final vegetation community maps?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

tel:307-675-5613
tel:307-675-5613
tel:307-675-5613


 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



Agricultural Lands
     Density 0.00 0.00 21 N/A
Bottomland Grassland
     Density - Full Shrubs 21.04 41.86 25 1,296.89
     Density - Half & Sub Shrubs 33.32 53.49 25 844.61
     Density - Unk Shrub 0.40 2.00 25 8,192.00
     Density - Total Shrubs 54.76 68.31 25 509.96
Big Sagebrush Shrubland
     Density - Full Shrubs 96.58 52.29 50 96.07
     Density - Half & Sub Shrubs 25.14 26.43 50 362.27
     Density - Total Shrubs 121.72 64.50 50 92.00
Priaire Dog Modified Grassland
     Density - Full Shrubs 6.95 14.41 40 1,408.25
     Density - Half & Sub Shrubs 31.63 69.26 40 1,571.66
     Density - Total Shrubs 38.58 72.99 40 1,173.29
Juniper/Poderosa Pine Woodland
     Density - Full Shrubs 5.29 22.88 15 6,141.83
     Density - Half & Sub Shrubs 37.00 46.50 15 517.59
     Density - Total Shrubs 57.33 62.15 15 385.06
Ponderosa Pine Woodland
     Density - Full Shrubs 5.29 5.44 7 346.83
     Density - Half & Sub Shrubs 26.57 30.40 7 428.81
     Density - Total Shrubs 31.86 31.52 7 320.77
Juniper Woodland
     Density - Full Shrubs 33.50 24.44 8 174.44
     Density - Half & Sub Shrubs 46.13 57.70 8 512.73
     Density - Total Shrubs 79.63 75.21 8 292.36
Reclaimed
     Density - Full Shrubs 4.70 10.85 10 1,747.26
     Density - Half & Sub Shrubs 0.10 0.32 10 3,276.80
     Density - Total Shrubs 4.80 10.81 10 1,661.79
Rough Breaks Mixed Shrubland
     Density - Full Shrubs 110.24 81.61 49 179.55
     Density - Half & Sub Shrubs 48.76 48.98 49 330.70
     Density - Total Shrubs 159.00 83.09 49 89.48
Riparian Woodland
     Density - Full Shrubs 170.93 177.19 46 352.11
     Density - Half & Sub Shrubs 9.41 18.31 46 1,240.06
     Density - Total Shrubs 180.35 179.29 46 323.85
Scoria Grassland
     Density - Full Shrubs 29.92 26.17 50 250.62
     Density - Half & Sub Shrubs 15.78 25.69 50 868.43
     Density - Total Shrubs 45.70 41.99 50 276.65
Upland Grassland
     Density - Full Shrubs 12.50 26.01 54 1,418.60
     Density - Half & Sub Shrubs 24.30 31.67 54 556.75
     Density - Total Shrubs 36.80 40.85 54 403.87

 Shrub Density 
Sample Adequacy & Confidence Levels

Vegetation Community Mean
Standard 
Deviation

Actual Sample #
Computed Adequate   

Sample Size



N/A N/A

0.13 55.17
0.16 56.36
0.05 51.99
0.20 57.93

0.65 72.22
0.34 63.40
0.67 74.86

0.15 55.96
0.14 55.57
0.17 56.75

0.04 51.6
0.15 55.96
0.18 57.14

0.13 55.17
0.12 54.78
0.13 55.17

0.19 57.53
0.11 54.38
0.15 55.96

0.07 52.79
0.05 51.99
0.07 52.79

0.47 68.08
0.35 63.68
0.67 74.86

0.33 62.93
0.17 56.75
0.34 63.31

0.40 65.54
0.22 58.71
0.38 64.8

0.18 57.14
0.28 61.03
0.33 62.93

Computed 
Z-Value

Confidence Level 
Achieved





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Assignments Update
Date: Friday, August 02, 2013 1:28:03 PM
Attachments: LQD District 3 Staff Assignments - 822013.xls

With LQD D3 staff positions now filled I have revised the staff assignments to reflect
current work duties.  Please stop by with any questions. 

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Stacy Page
To: Dawn Gardner
Subject: Re: Sample Adequacy
Date: Monday, August 05, 2013 3:17:27 PM

Dawn,
I will get back to you tomorrow.
STacy

On Thu, Aug 1, 2013 at 6:28 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the raw and summary shrub data for the Ramaco project.  Each community is
on its own sheet with raw and summary data both shown.  The last sheet includes a revised
sample adequacy table.  Please let me know if you require any additional data to determine the
number of additional shrub transects required.  Further analysis indicates we did not go to max.
on all the communities. 

 

Looking forward to seeing your thoughts!

 

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy

 

Dawn,

What was the target shrub and what were the other dominant shrubs for the Big
sagebrush, Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog
communties?  You do not need to do any additional sampling for Reclaimed,
Rough Breaks or Riparian Bottomland.

Stacy

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 

 

Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland
column in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated
area and the white cells indicate areas sampled in the Juniper dominated area (the last two
columns show a separate breakdown).  When split apart the Ponderosa Pine community meets
adequacy.  The Juniper community still does not meet.  Not sure how we should proceed.  I am
going to have to double check what the acreages are for the two when separated – not sure
either has sufficient samples when separated.  The sample adequacy table shows them together
and separated as well.

 

Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.

 

Thanks for your continued help!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Dawn,

It will be fine to send the final vegetation community maps later this week.

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Looks like I am going to have to send these up in the mail later this week.  There are a couple of
final tweaks required on the map – assume you would like the final vegetation community maps?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613
tel:307-675-5613


Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801

tel:307-675-5613
tel:307-675-5613


307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Sample Adequacy
Date: Monday, August 05, 2013 3:34:40 PM

Stacy,
 
No worries, it took me FOREVER to get this to you.  I am in no rush.
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, August 05, 2013 3:17 PM
To: Dawn Gardner
Subject: Re: Sample Adequacy
 
Dawn,
I will get back to you tomorrow.
STacy

On Thu, Aug 1, 2013 at 6:28 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Please find attached the raw and summary shrub data for the Ramaco project.  Each community is
on its own sheet with raw and summary data both shown.  The last sheet includes a revised sample
adequacy table.  Please let me know if you require any additional data to determine the number of
additional shrub transects required.  Further analysis indicates we did not go to max. on all the
communities. 
 
Looking forward to seeing your thoughts!
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 15, 2013 8:57 AM
To: Dawn Gardner
Subject: Re: Sample Adequacy
 
Dawn,
What was the target shrub and what were the other dominant shrubs for the Big sagebrush,
Bottomland, Ponderosa, juniper, Scoria, Upland and Prairie Dog communties?  You do not
need to do any additional sampling for Reclaimed, Rough Breaks or Riparian Bottomland.
Stacy
On Sun, Jul 14, 2013 at 4:28 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 
Please find attached the baseline vegetation Raw Data and Sample Adequacy tables (one file,
separate sheets) for the Ramaco Coal project. 
 
Please note during sampling we found Juniper dominated one portion and Ponderosa Pine
dominated the other portion of the Juniper Woodland vegetation community.  Sample adequacy
was not met in this community when combined.  In the Juniper/Ponderosa Pine Woodland column
in the raw data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns show a
separate breakdown).  When split apart the Ponderosa Pine community meets adequacy.  The
Juniper community still does not meet.  Not sure how we should proceed.  I am going to have to
double check what the acreages are for the two when separated – not sure either has sufficient
samples when separated.  The sample adequacy table shows them together and separated as well.
 
Across the board shrubs are not meeting sample adequacy.  Not sure how we should proceed.
 
Thanks for your continued help!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, July 10, 2013 10:42 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Dawn,
It will be fine to send the final vegetation community maps later this week.
Stacy 

On Tue, Jul 9, 2013 at 5:47 AM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
Looks like I am going to have to send these up in the mail later this week.  There are a couple of final
tweaks required on the map – assume you would like the final vegetation community maps?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan
 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613
tel:307-675-5613


2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307-675-5613
tel:307-675-5613


From: Mark Rogaczewski
To: Jennifer Mickle; BJ Kristiansen; Ramona Christensen; Pat Seurer
Subject: New TFN
Date: Tuesday, August 06, 2013 7:38:15 AM

Jennifer,

Please assign a new TFN to RAMACO - New coal mine permit - Brook Mine.  Mineral
is coal in Sheridan County.  The first item in this TFN will be RAMACO's hydrological
sampling plan submitted to LQD D3 on August 2, 2013.  This TFN should be tracked
as Preliminary until further notice.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: BJ Kristiansen; Ramona Christensen; Pat Seurer
Subject: Re: New TFN
Date: Tuesday, August 06, 2013 8:57:16 AM

Mark~

I assigned TFN 6 2/025 to this request.  Please send the original application to our attention.

Thanks     Jen

On Tue, Aug 6, 2013 at 7:38 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - New coal mine permit - Brook Mine.
 Mineral is coal in Sheridan County.  The first item in this TFN will be RAMACO's
hydrological sampling plan submitted to LQD D3 on August 2, 2013.  This TFN
should be tracked as Preliminary until further notice.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: BJ Kristiansen; Ramona Christensen; Pat Seurer
Subject: Re: New TFN
Date: Tuesday, August 06, 2013 9:38:11 AM

Thanks

On Tue, Aug 6, 2013 at 8:56 AM, Jennifer Mickle <jennifer.mickle@wyo.gov> wrote:
Mark~

I assigned TFN 6 2/025 to this request.  Please send the original application to our attention.

Thanks     Jen

On Tue, Aug 6, 2013 at 7:38 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - New coal mine permit - Brook Mine.
 Mineral is coal in Sheridan County.  The first item in this TFN will be RAMACO's
hydrological sampling plan submitted to LQD D3 on August 2, 2013.  This TFN
should be tracked as Preliminary until further notice.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Stacy Page
To: Dawn Gardner
Subject: RAMACO
Date: Tuesday, August 06, 2013 1:14:57 PM

Dawn,
I am not going to require any additional sampling.  I do not think the target shrub
would change with more sampling on any of the communities except for the Upland
Grassland.  The anomaly is that belt transect 38 in the Upland Grassland had 155
shrubs of Chrysothamnus viscidiflorus.  Since the shrub density for this community
was so low this made it the target shrub.  How large was the rabbitbrush area?  If it
was only a couple of acres then transect 38 could be dropped from the data set. 
Stacy

-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307-675-5613


From: Dawn Gardner
To: Stacy Page
Subject: RE: RAMACO
Date: Wednesday, August 07, 2013 9:22:53 AM

Stacy,
 
Thank you for reviewing the shrub density data.  I am very glad to hear addition sampling will not be
required.   I will look into transect 38 and see what is going on, but I am pretty sure it was less than
two acres. 
 
I have greatly appreciated your help on this project! It has been an interesting one.
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, August 06, 2013 1:15 PM
To: Dawn Gardner
Subject: RAMACO
 
Dawn,
I am not going to require any additional sampling.  I do not think the target shrub would
change with more sampling on any of the communities except for the Upland Grassland. 
The anomaly is that belt transect 38 in the Upland Grassland had 155 shrubs of
Chrysothamnus viscidiflorus.  Since the shrub density for this community was so low this
made it the target shrub.  How large was the rabbitbrush area?  If it was only a couple of
acres then transect 38 could be dropped from the data set. 
Stacy

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
tel:307-675-5613


From: Mark Rogaczewski
To: David Myers
Subject: D3 staff assignments
Date: Tuesday, August 20, 2013 1:30:53 PM
Attachments: LQD District 3 Staff Assignments - 822013.xls

Dave,

Attached is copy of the D3 staff assignments spreadsheet.  Please stop by with
questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Mark Rogaczewski
To: Nancy Nuttbrock
Subject: D3 tracking sheet
Date: Wednesday, August 21, 2013 2:49:05 PM
Attachments: 8-16-13 dist 3 tracking sheet.doc

Nancy,

The D3 tracking sheet is attached.  Uranium permitting actions start in the middle of
Page 8 with TFN 5 4/150 fro Reno Creek.   

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

 August 16, 2013 



















20



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 16, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.






		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13.





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Larry/Mark

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.





		6 5/004

		214-T7

		5/3/13

		Belle Ayr

		NSR-Caballo Creek Diversion No. 11

		Kurt

		Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. LB review in 6/5/13 memo. KK sends review 6/18/13. Comment responses arrived 7/11/13. KK sends review 8/1/13. LB review in 8/1/13 memo. Comment responses arrived 8/7/13. 30 day deadline 9/6/13.





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Kurt

		Arrived 8/9/13. 60 day deadline 10/8/13.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.






		6 6/020

		232-T7

		7/19/13

		Wyodak Mine

		NSR 0 revise Mine Plan Emergency coal removal

		BJ

		Received 7/19/13. 30 day deadline 8/18/13. BJ notifies BLM 8/1/13. BLM no concerns 8/2/13. BJ sends Rd 1 review 8/6/13. BJ sends revised review 8/13/13.





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 5/377

		237-T9

		12/20/12

		Cordero Rojo

		NSR-New haul road certification

		Dave

		Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification.






		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.






		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 30 day deadline 9/8/13.





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.






		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.





		6 4/015

		500-T8

		6/18/13

		Buckskin

		Form 11 PMT Minor Revision

		Josh

		Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13. BLM no concerns 7/8/13. JM sends review 7/31/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 4/172

		599-T5

		6/10/09

		Dry Fork Mine

		Amendment application




		Luke

		Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo. MT SDD materials in 7/3/13 memo. Affidavits of Notice, Filing and Publication arrived 7/15/13. Public notice ends 7/31/13. LM sends 2nd govt letters 7/17/13. LM requests final AVS 7/30/13. DH no violations on AVS 7/30/13. Matt K. 7/30/13 email states SEO has comments on CHIA. No objections K. Pandullo 8/2/13 email. CHIA finalized per Matt K. 8/6/13 email. LM recommends approval, sends SDD to Cheyenne 8/12/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 3/016

		764-T1

		6/19/13

		School Creek

		NSR – BLM coal lease modification

		Miles

		Arrived 6/19/13. 60 day deadline 8/18/13.






		6 2/107

		764-T1

		6/21/13

		School Creek

		NSR-Drill hole & well plugging revision

		Miles

		Arrived 6/21/13.  60 day deadline 8/20/13.






		6 4/024

		764-T1

		8/2/13

		School Creek

		NSR-Reservoir Design & location revision

		Miles

		Arrived 8/2/13. 60 day deadline 10/1/13.






		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		478

		5/1/13

		Uranium One

		2013 1st Quarter Report

		Luke

		Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13.





		

		478

		7/31/13

		Uranium One

		2013 2nd Quarter Report

		Luke

		Arrived 7/31/13. 60 day deadline 9/29/13.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		489

		5/24/12

		Cotter Corporation-Charlie

		2011-2012 AR

		Miles

		Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013.





		

		489

		5/28/13

		Cotter Corporation-Charlie

		2012-2013 AR

		Miles

		Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13. Cotter 7/23/13 responds.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.






		

		632

		8/13/13

		Cameco Resources-North Butte

		2nd Quarter Report

		Mark T.

		Arrived 8/13/13. 60 day deadline 10/12/13.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		6/4/109

		778

		7/15/13

		Uranerz

		NSR – Well Covers & Marking

		Miles

		Arrived 7/15/13. 60 day deadline 9/13/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.






		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.






		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 30 day deadline 8/30/13. JM requests review from SP in 8/2/13 memo.






		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.






		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.






		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.






		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 2/019

		1499ET

		7/9/13

		Croell

		Additional Acres

		Jaime

		Arrived 7/9/13. 60 day deadline 9/7/13. DH comments in 7/15/13 email. JJ responses to DH in 7/22/13 email.  DH comments in 7/23/13 email. Croell responses in 8/5/13 letter. Permission to revise LMO Form granted.





		6 1/019

		1575ET

		7/3/13

		Mullinax

		Additional Acres

		Mark R.

		Arrived 7/3/13. 60 day deadline 9/1/13. DH 7/10/13 email LMO form needs corrections. MR sends comments in 7/23/13 email. DH & MR correct LMO form 8/9/13. MR recommends approval 8/14/13.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		

		546(s)

		12/31/12

		ICM

		2012-13 AR

		Jaime

		Arrived 12/31/12. 90 day deadline 3/29/13. JJ sends review in 7/22/13 email.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		720(s)

		5/18/12

		Indian Pipe Cattle Co.

		2011-2012 AR

		Dave

		Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000.






		

		720(s)

		4/24/13

		Indian Pipe Cattle Co.

		2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/24/13.


  



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		5 2/399

		769(s)

		4/15/13

		Touchstone Materials

		Form 11 Minor Revision

		Jaime

		Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		794(s)

		6/20/13

		Quality Agg & Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 6/20/13. 90 day deadline 9/18/13. KK sends review 7/22/13.





		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/006

		775

		5/16/13

		ICM

		NSR-Mine & Rec Plan Revisions

		Jaime

		Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5068-12

		889ET

		10/4/12

		Sussex Sand & Gravel

		TS Salvage & over acreage

		Dave

		Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation.






		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of August 16, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. 
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  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Larry/Mark  Arrived 7/25/12. 90 day deadline 10/23/13. 

 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13. 
 
 
 

6 5/004  214‐T7  5/3/13  Belle Ayr  NSR‐Caballo Creek Diversion 
No. 11 

Kurt  Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. 
LB review in 6/5/13 memo. KK sends review 6/18/13. Comment responses arrived 7/11/13. KK sends review 8/1/13. LB review in 
8/1/13 memo. Comment responses arrived 8/7/13. 30 day deadline 9/6/13. 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Kurt  Arrived 8/9/13. 60 day deadline 10/8/13. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13. 
 
 

6 6/020  232‐T7  7/19/13  Wyodak Mine  NSR 0 revise Mine Plan 
Emergency coal removal 

BJ  Received 7/19/13. 30 day deadline 8/18/13. BJ notifies BLM 8/1/13. BLM no concerns 8/2/13. BJ sends Rd 1 review 8/6/13. BJ sends 
revised review 8/13/13. 
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 5/377  237‐T9  12/20/12  Cordero Rojo  NSR‐New haul road 
certification 

Dave  Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests 
new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials 
arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB 
review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB 
review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13. 
 
 

6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 
8/9/13. 30 day deadline 9/8/13. 
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6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email. 

 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials. 
 
 

6 4/015  500‐T8  6/18/13  Buckskin  Form 11 PMT Minor Revision  Josh  Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13. BLM no concerns 7/8/13. JM sends review 7/31/13. 
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  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 

USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 4/172  599‐T5  6/10/09  Dry Fork Mine  Amendment application 
 

Luke  Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant 
arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 
12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. 
JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be 
required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review 
arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA 
questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze 
in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH 
comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day 
deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 
7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of 
application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 
8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses 
arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 
memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 
2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 
30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 
5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment 
responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, 
sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 
email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft 
CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo. MT SDD materials in 7/3/13 
memo. Affidavits of Notice, Filing and Publication arrived 7/15/13. Public notice ends 7/31/13. LM sends 2nd govt letters 7/17/13. LM 
requests final AVS 7/30/13. DH no violations on AVS 7/30/13. Matt K. 7/30/13 email states SEO has comments on CHIA. No objections 
K. Pandullo 8/2/13 email. CHIA finalized per Matt K. 8/6/13 email. LM recommends approval, sends SDD to Cheyenne 8/12/13. 
 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 
 

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13. 
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update 

from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig 
provide updates in 6/24/13 emails. 
 
 
 
 

6 3/016  764‐T1  6/19/13  School Creek  NSR – BLM coal lease 
modification 

Miles  Arrived 6/19/13. 60 day deadline 8/18/13. 
 
 

6 2/107  764‐T1  6/21/13  School Creek  NSR‐Drill hole & well plugging 
revision 

Miles  Arrived 6/21/13.  60 day deadline 8/20/13. 
 
 

6 4/024  764‐T1  8/2/13  School Creek  NSR‐Reservoir Design & 
location revision 

Miles  Arrived 8/2/13. 60 day deadline 10/1/13. 
 
 

 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13. 
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5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 

PRELIMINARY TFN 
Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 

6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  478  5/1/13  Uranium One  2013 1st Quarter Report  Luke  Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13. 
 
 
 

  478  7/31/13  Uranium One  2013 2nd Quarter Report  Luke  Arrived 7/31/13. 60 day deadline 9/29/13. 
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 

 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  489  5/24/12  Cotter Corporation‐Charlie  2011‐2012 AR  Miles  Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond 
issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013. 
 
 

  489  5/28/13  Cotter Corporation‐Charlie  2012‐2013 AR  Miles  Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13. Cotter 7/23/13 responds. 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo. 
 
 
 

  632  8/13/13  Cameco Resources‐North Butte  2nd Quarter Report  Mark T.  Arrived 8/13/13. 60 day deadline 10/12/13. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
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  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 

 
 

6/4/109  778  7/15/13  Uranerz  NSR – Well Covers & Marking  Miles  Arrived 7/15/13. 60 day deadline 9/13/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13. 
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo. 
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6 5/013  267C  6/17/13  Bentonite Performance 

Minerals, LLC 
Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 

8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13. 
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 30 day deadline 8/30/13. JM requests review from SP in 8/2/13 memo. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
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5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 

Amendment/Pending 
Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 

w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13. 
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13. 
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
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6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 

Onshore, LLC 
Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 

 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 2/019  1499ET  7/9/13  Croell  Additional Acres  Jaime  Arrived 7/9/13. 60 day deadline 9/7/13. DH comments in 7/15/13 email. JJ responses to DH in 7/22/13 email.  DH comments in 
7/23/13 email. Croell responses in 8/5/13 letter. Permission to revise LMO Form granted. 
 
 

6 1/019  1575ET  7/3/13  Mullinax  Additional Acres  Mark R.  Arrived 7/3/13. 60 day deadline 9/1/13. DH 7/10/13 email LMO form needs corrections. MR sends comments in 7/23/13 email. DH & 
MR correct LMO form 8/9/13. MR recommends approval 8/14/13. 
 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 



 August 16, 2013                                         15 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  

Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

  546(s)  12/31/12  ICM  2012‐13 AR  Jaime  Arrived 12/31/12. 90 day deadline 3/29/13. JJ sends review in 7/22/13 email. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
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  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 

by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  720(s)  5/18/12  Indian Pipe Cattle Co.  2011‐2012 AR  Dave  Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of 
corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000. 
 
 

  720(s)  4/24/13  Indian Pipe Cattle Co.  2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/24/13. 
   

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

5 2/399  769(s)  4/15/13  Touchstone Materials  Form 11 Minor Revision  Jaime  Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  794(s)  6/20/13  Quality Agg & Construction  2012‐2013 AR & Bond  Kurt  Arrived 6/20/13. 90 day deadline 9/18/13. KK sends review 7/22/13. 
 



 August 16, 2013                                         17 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 

 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/006  775  5/16/13  ICM  NSR‐Mine & Rec Plan Revisions  Jaime  Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13. 
 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
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NO. 
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STATUS – COMMENTS 

 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5068‐
12 

889ET  10/4/12  Sussex Sand & Gravel  TS Salvage & over acreage  Dave  Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. 
Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment 
receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation. 
 
 
 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails. 
 
 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Taylor
To: BJ Kristiansen
Subject: LQD District 3 Staff Assignments
Date: Thursday, August 22, 2013 6:56:20 AM
Attachments: LQD District 3 Staff Assignments - 822013.xls

see attachment

-- 
Mark D. Taylor
Mark D. Taylor, PG
Natural Resources Program Principal
Land Quality Division
Wyoming Department of Environmental Quality
2100 West 5th Street, Sheridan WY 82801
307-675-5622(direct)  or  307-673-9337(main)
mark.taylor@wyo.gov

 P Please consider the environment before printing this email. þ
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.taylor@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.taylor@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections             

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections            Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                     
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                         
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                            

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Dawn Gardner
To: Stacy Page
Subject: Ramaco Sampling Plan
Date: Thursday, August 22, 2013 7:57:27 AM

Good Morning Stacy,
 
Couple of items regarding Ramaco.
 

1.        I am mailing two copies of the Ramaco vegetation community map to your office via U.S.
Postal Mail today.  The final acreages have changed slightly from those submitted in the
Methodology in June.  Do I need to revise the methodology?
 

Vegetation
Map Units

Map
Unit

Symbol

Permit Area
Acreage in

Current
Methodology

Permit
Area

Acreage
Based on

Final
Mapping

Agricultural
Lands

AG 508.52
495.02

Bottomland
Sagebrush
Grassland

BSG 76.67
76.71

Big Sagebrush
Shrubland

BSS 1,385.93
1,368.90

Prairie Dog
Modified
Grassland

PDMG 504.38
517.68

Ponderosa
Pine/Juniper
Woodlands

JW 50.93
51.03

Reclaimed R 541.17 542.45
Rough Breaks
Mixed
Shrubland

RBMS 782.42
738.53

Riparian
Woodland

RW 129.38
132.08

Scoria
Grassland

SG 539.08
582.23

Upland
Grassland

UG 1,253.30
1,245.68

Disturbed D 115.05 115.25
Water/Seep W 15.45 15.48

TOTAL 5,902.28 5,881.04

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov


 
2.        From email dated July 14, 2013 from D. Gardner to S. Page: Please note during sampling we

found Juniper dominated one portion and Ponderosa Pine dominated the other portion of
the Juniper Woodland vegetation community.  Sample adequacy was not met in this
community when combined.  In the Juniper/Ponderosa Pine Woodland column in the raw
data table, yellow indicates samples collected in the Ponderosa Pine dominated area and
the white cells indicate areas sampled in the Juniper dominated area (the last two columns
show a separate breakdown).  When split apart the Ponderosa Pine community meets
adequacy.  The Juniper community still does not meet.  Not sure how we should proceed.  I
am going to have to double check what the acreages are for the two when separated – not
sure either has sufficient samples when separated.  The sample adequacy table shows them
together and separated as well.
 

a.       Based on the final mapping and sampling:
                                                               i.      The Juniper dominated area (PP in Section 12, T57N, R85W) is 18.58 acres

and 8 samples were collected.
                                                             ii.       The Ponderosa Pine dominated area (PPs in Section Section 10, T57N,

R84W) is 32.45 acres and 7 samples were collected.
b.      Should these two communities be split out in the final report or should they remain

combined as indicated in the methodology?
 

3.        From email dated August 6, 2013 from S. Page to D. Gardner: I do not think the target shrub
would change with more sampling on any of the communities except for the Upland
Grassland.  The anomaly is that belt transect 38 in the Upland Grassland had 155 shrubs of
Chrysothamnus viscidiflorus.  Since the shrub density for this community was so low this
made it the target shrub.  How large was the rabbitbrush area?  If it was only a couple of
acres then transect 38 could be dropped from the data set. 

a.       I am going to field verify this are when we are out doing wetland surveys, but based
on our internal communications this area was less than 2 acres. 

b.      This area will be pulled out on the final map and described in the final report.
 
Sorry it has taken so long to get you all of this information! 
 
Thanks again for your time and help in this matter,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:

mailto:dgardner@bksenvironmental.com


Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan
 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Sampling Plan
Date: Friday, August 23, 2013 3:15:38 PM

Dawn,
I can add the table below as an attachment.

Stacy
On Thu, Aug 22, 2013 at 7:57 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Good Morning Stacy,

 

Couple of items regarding Ramaco.

 

1.        I am mailing two copies of the Ramaco vegetation community map to your office via U.S.
Postal Mail today.  The final acreages have changed slightly from those submitted in the
Methodology in June.  Do I need to revise the methodology?

 

Vegetation
Map Units

Map
Unit

Symbol

Permit Area
Acreage in

Current
Methodology

Permit
Area

Acreage
Based on

Final
Mapping

Agricultural
Lands

AG 508.52
495.02

Bottomland
Sagebrush
Grassland

BSG 76.67
76.71

Big
Sagebrush
Shrubland

BSS 1,385.93
1,368.90

Prairie Dog
Modified
Grassland

PDMG 504.38
517.68

Ponderosa
Pine/Juniper
Woodlands

JW 50.93
51.03

Reclaimed R 541.17 542.45
Rough Breaks 738.53

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com


Mixed
Shrubland

RBMS 782.42

Riparian
Woodland

RW 129.38
132.08

Scoria
Grassland

SG 539.08
582.23

Upland
Grassland

UG 1,253.30
1,245.68

Disturbed D 115.05 115.25
Water/Seep W 15.45 15.48

TOTAL 5,902.28 5,881.04

 

2.        From email dated July 14, 2013 from D. Gardner to S. Page: Please note during sampling we
found Juniper dominated one portion and Ponderosa Pine dominated the other portion of the
Juniper Woodland vegetation community.  Sample adequacy was not met in this community when
combined.  In the Juniper/Ponderosa Pine Woodland column in the raw data table, yellow
indicates samples collected in the Ponderosa Pine dominated area and the white cells indicate
areas sampled in the Juniper dominated area (the last two columns show a separate breakdown). 
When split apart the Ponderosa Pine community meets adequacy.  The Juniper community still
does not meet.  Not sure how we should proceed.  I am going to have to double check what the
acreages are for the two when separated – not sure either has sufficient samples when
separated.  The sample adequacy table shows them together and separated as well.

 

a.       Based on the final mapping and sampling:

                                                               i.      The Juniper dominated area (PP in Section 12,
T57N, R85W) is 18.58 acres and 8 samples were collected.

                                                             ii.       The Ponderosa Pine dominated area (PPs in
Section Section 10, T57N, R84W) is 32.45 acres and 7 samples were
collected.

b.      Should these two communities be split out in the final report or should they
remain combined as indicated in the methodology?

 

3.        From email dated August 6, 2013 from S. Page to D. Gardner: I do not think the target shrub
would change with more sampling on any of the communities except for the Upland Grassland. 
The anomaly is that belt transect 38 in the Upland Grassland had 155 shrubs of Chrysothamnus
viscidiflorus.  Since the shrub density for this community was so low this made it the target
shrub.  How large was the rabbitbrush area?  If it was only a couple of acres then transect 38
could be dropped from the data set. 



a.       I am going to field verify this are when we are out doing wetland surveys, but
based on our internal communications this area was less than 2 acres. 

b.      This area will be pulled out on the final map and described in the final report.

 

Sorry it has taken so long to get you all of this information! 

 

Thanks again for your time and help in this matter,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800


 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

mailto:stacy.page@wyo.gov
tel:307-675-5613
tel:307-675-5613


-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Sampling Plan
Date: Monday, August 26, 2013 6:09:22 AM

Thanks Stacy!
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Friday, August 23, 2013 3:16 PM
To: Dawn Gardner
Subject: Re: Ramaco Sampling Plan
 
Dawn,
I can add the table below as an attachment.

Stacy
On Thu, Aug 22, 2013 at 7:57 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Good Morning Stacy,
 
Couple of items regarding Ramaco.
 

1.        I am mailing two copies of the Ramaco vegetation community map to your office via U.S. Postal
Mail today.  The final acreages have changed slightly from those submitted in the Methodology in
June.  Do I need to revise the methodology?

 

Vegetation
Map Units

Map
Unit

Symbol

Permit Area
Acreage in

Current
Methodology

Permit
Area

Acreage
Based on

Final
Mapping

Agricultural
Lands

AG 508.52
495.02

Bottomland
Sagebrush
Grassland

BSG 76.67
76.71

Big Sagebrush
Shrubland

BSS 1,385.93
1,368.90

Prairie Dog
Modified PDMG 504.38

517.68

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Grassland
Ponderosa
Pine/Juniper
Woodlands

JW 50.93
51.03

Reclaimed R 541.17 542.45
Rough Breaks
Mixed
Shrubland

RBMS 782.42
738.53

Riparian
Woodland

RW 129.38
132.08

Scoria
Grassland

SG 539.08
582.23

Upland
Grassland

UG 1,253.30
1,245.68

Disturbed D 115.05 115.25
Water/Seep W 15.45 15.48

TOTAL 5,902.28 5,881.04

 

2.       From email dated July 14, 2013 from D. Gardner to S. Page: Please note during sampling we
found Juniper dominated one portion and Ponderosa Pine dominated the other portion of the
Juniper Woodland vegetation community.  Sample adequacy was not met in this community when
combined.  In the Juniper/Ponderosa Pine Woodland column in the raw data table, yellow indicates
samples collected in the Ponderosa Pine dominated area and the white cells indicate areas sampled
in the Juniper dominated area (the last two columns show a separate breakdown).  When split apart
the Ponderosa Pine community meets adequacy.  The Juniper community still does not meet.  Not
sure how we should proceed.  I am going to have to double check what the acreages are for the two
when separated – not sure either has sufficient samples when separated.  The sample adequacy
table shows them together and separated as well.

 

a.       Based on the final mapping and sampling:

                                                               i.      The Juniper dominated area (PP in Section 12, T57N,
R85W) is 18.58 acres and 8 samples were collected.

                                                             ii.       The Ponderosa Pine dominated area (PPs in Section
Section 10, T57N, R84W) is 32.45 acres and 7 samples were collected.

b.      Should these two communities be split out in the final report or should they
remain combined as indicated in the methodology?

 

3.        From email dated August 6, 2013 from S. Page to D. Gardner: I do not think the target shrub



would change with more sampling on any of the communities except for the Upland Grassland. 
The anomaly is that belt transect 38 in the Upland Grassland had 155 shrubs of Chrysothamnus
viscidiflorus.  Since the shrub density for this community was so low this made it the target
shrub.  How large was the rabbitbrush area?  If it was only a couple of acres then transect 38 could
be dropped from the data set. 

a.       I am going to field verify this are when we are out doing wetland surveys, but
based on our internal communications this area was less than 2 acres. 

b.      This area will be pulled out on the final map and described in the final report.

 
Sorry it has taken so long to get you all of this information! 
 
Thanks again for your time and help in this matter,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM
To: Dawn Gardner
Subject: Re: Sampling Plan
 
Two copies of the map with communities would be great.  Tell Brenda you need mountain
sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:
Stacy,
 
I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!
 
Enjoy the weekend!
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan
 
Dawn,  Could you please send or drop off two copies of the map?  I will sign the form and
send you an approval letter.  It isn't suppose to be quite as hot this week as last.  right?

--
Stacy Page

tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

--
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

tel:307-675-5613
tel:307-675-5613


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Sampling Plan
Date: Monday, August 26, 2013 8:14:09 AM

You are welcome.

On Mon, Aug 26, 2013 at 6:09 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Thanks Stacy!

 

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Friday, August 23, 2013 3:16 PM
To: Dawn Gardner
Subject: Re: Ramaco Sampling Plan

 

Dawn,

I can add the table below as an attachment.

Stacy

On Thu, Aug 22, 2013 at 7:57 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Good Morning Stacy,

 

Couple of items regarding Ramaco.

 

1.       I am mailing two copies of the Ramaco vegetation community map to your office via U.S.
Postal Mail today.  The final acreages have changed slightly from those submitted in the
Methodology in June.  Do I need to revise the methodology?

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Vegetation
Map Units

Map
Unit

Symbol

Permit Area
Acreage in

Current
Methodology

Permit
Area

Acreage
Based on

Final
Mapping

Agricultural
Lands

AG 508.52
495.02

Bottomland
Sagebrush
Grassland

BSG 76.67
76.71

Big
Sagebrush
Shrubland

BSS 1,385.93
1,368.90

Prairie Dog
Modified
Grassland

PDMG 504.38
517.68

Ponderosa
Pine/Juniper
Woodlands

JW 50.93
51.03

Reclaimed R 541.17 542.45
Rough Breaks
Mixed
Shrubland

RBMS 782.42
738.53

Riparian
Woodland

RW 129.38
132.08

Scoria
Grassland

SG 539.08
582.23

Upland
Grassland

UG 1,253.30
1,245.68

Disturbed D 115.05 115.25
Water/Seep W 15.45 15.48

TOTAL 5,902.28 5,881.04

 

2.       From email dated July 14, 2013 from D. Gardner to S. Page: Please note during sampling we
found Juniper dominated one portion and Ponderosa Pine dominated the other portion of the
Juniper Woodland vegetation community.  Sample adequacy was not met in this community when
combined.  In the Juniper/Ponderosa Pine Woodland column in the raw data table, yellow
indicates samples collected in the Ponderosa Pine dominated area and the white cells indicate
areas sampled in the Juniper dominated area (the last two columns show a separate breakdown). 
When split apart the Ponderosa Pine community meets adequacy.  The Juniper community still
does not meet.  Not sure how we should proceed.  I am going to have to double check what the



acreages are for the two when separated – not sure either has sufficient samples when
separated.  The sample adequacy table shows them together and separated as well.

 

a.       Based on the final mapping and sampling:

                                                               i.      The Juniper dominated area (PP in
Section 12, T57N, R85W) is 18.58 acres and 8 samples were collected.

                                                             ii.      The Ponderosa Pine dominated area
(PPs in Section Section 10, T57N, R84W) is 32.45 acres and 7 samples
were collected.

b.      Should these two communities be split out in the final report or should they
remain combined as indicated in the methodology?

 

3.       From email dated August 6, 2013 from S. Page to D. Gardner: I do not think the target shrub
would change with more sampling on any of the communities except for the Upland Grassland. 
The anomaly is that belt transect 38 in the Upland Grassland had 155 shrubs of Chrysothamnus
viscidiflorus.  Since the shrub density for this community was so low this made it the target
shrub.  How large was the rabbitbrush area?  If it was only a couple of acres then transect 38
could be dropped from the data set. 

a.       I am going to field verify this are when we are out doing wetland surveys, but
based on our internal communications this area was less than 2 acres. 

b.      This area will be pulled out on the final map and described in the final report.

 

Sorry it has taken so long to get you all of this information! 

 

Thanks again for your time and help in this matter,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 08, 2013 8:10 AM

tel:307.686.0800
mailto:stacy.page@wyo.gov


To: Dawn Gardner
Subject: Re: Sampling Plan

 

Two copies of the map with communities would be great.  Tell Brenda you need
mountain sampling for the summers. 

On Wed, Jul 3, 2013 at 7:25 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

I assume you want two copies of the map with just the vegetation communities?  I can drop them
off Tuesday morning when we get to Sheridan.  If was plenty warm up there this week..Let’s hope
next week is not as hot!

 

Enjoy the weekend!

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, July 01, 2013 11:23 AM
To: Dawn Gardner
Subject: Sampling Plan

 

Dawn,  Could you please send or drop off two copies of the map?  I will sign the
form and send you an approval letter.  It isn't suppose to be quite as hot this
week as last.  right?

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov
tel:307-675-5613


 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

--

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

tel:307-675-5613
tel:307-675-5613


-- 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 



From: Mark Rogaczewski
To: Tanya King
Subject: LQD D3 Tracking and Assignment Spreadsheets
Date: Monday, September 09, 2013 10:37:30 AM
Attachments: 2013 Inspection schedule.doc

December 2013 Assignments.doc
October 2013 Assignments.doc
September 2013 Assignments.doc
LQD District 3 Staff Assignments - 822013.xls
8-16-13 dist 3 tracking sheet.doc

Tanya,

Please see attached copies of LQD D3's staff assignments, coal inspection
assignments for 4th quarter 2013 and district tracking sheet.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:tanya.king@wyo.gov
mailto:mark.rogaczewski@wyo.gov

WDEQ/LQD DISTRICT 3 COAL PROGRAM 2013 FIELD INSPECTION SCHEDULE

		Mine

		January

		February

		March

		April

		May

		June

		July

		August

		September

		October

		November

		December



		B. Horn  213-T7

		

		Josh Quarter

		

		

		Josh Quarter

		

		

		*

		Mark Annual 

		

		Mark Quarter

		



		B. Ayr    214-T7

		Kurt Monthly*

		Kurt Annual

		Doug Monthly

		 Don Monthly

		Kurt Quarter 

		Josh Monthly

		Jaime Monthly

		Kurt Quarter 

		Jaime Monthly

		Josh Monthly

		Kurt Quarter

		Kurt Monthly



		Wyodak 232-T7

		Don Annual

		Don Monthly

		Josh Monthly

		Josh Quarter

		 Doug Monthly

		Kurt Monthly

		Luke Quarter 

		Luke Monthly

		Larry Monthly

		BJ Monthly 

		BJ Quarter

		BJ Monthly *



		BTM   233-T8

		Stacy Monthly

		Stacy Annual

		Larry Monthly

		Kurt Monthly

		Don Quarter 

		Stacy Monthly

		Stacy Monthly 

		Stacy Quarter

		Luke Monthly

		Luke Monthly

		Stacy Quarter 

		Stacy Monthly*



		C-Rojo 237-T9

		Dave Quarter 

		Larry Monthly

		Dave Monthly

		Dave Quarter 

		Dave Monthly

		Doug Monthly

		 Dave  Quarter 

		Dave Monthly

		Josh Monthly*

		Larry Monthly 

		Dave Annual 

		Dave Monthly



		Rawhide 240-T6

		Miles Monthly

		Dave Annual 

		Kurt Monthly

		Stacy Monthly

		Stacy Quarter

		Larry Monthly

		Josh Monthly

		Josh Quarter

		Larry Monthly 

		Dave Quarter 

		Josh Monthly 

		Josh Monthly*



		Yng Crk 407-T6

		Josh Quarter

		*

		

		

		Josh Annual

		

		Larry Quarter 

		

		

		

		Larry Quarter

		



		E. Butte 428-T6

		Kurt Annual

		Kurt Monthly

		Miles Monthly

		 Stacy Quarter

		Stacy Monthly

		Josh Monthly

		Kurt Quarter

		Kurt Monthly

		Doug Monthly

		Kurt Quarter

		Kurt Monthly

		Kurt Monthly*



		Caballo 433-T7

		Miles Quarter 

		Dave Monthly

		Doug Monthly

		Don Quarter 

		Kurt Monthly

		Larry Month*

		Jaime Monthly  

		Jaime Annual

		Jaime Monthly

		Kurt Monthly

		Jaime Quarter 

		Jaime Monthly



		Col Crk 483-T6

		Doug Quarter 

		Miles Monthly *

		Don Monthly 

		Doug Annual 

		Miles Monthly 

		Doug Monthly

		Miles Quarter 

		Doug Monthly

		Josh Monthly

		Larry Monthly

		Doug Quarter

		Dave Monthly



		Syn Fls 486-T6

		   Larry Monthly*

		Mark Quarter 

		Kurt Monthly

		Luke Annual  

		Luke  Monthly

		Luke Monthly

		Josh Quarter

		Josh Month 

		Dave Monthly

		 Josh Quarter 

		Jaime Monthly 

		Jaime Monthly



		Welch 497-T5

		Josh Quarter 

		

		 *

		

		Larry Annual

		

		Larry Quarter

		 

		

		

		Larry Quarter

		



		B.Skin 500-T8

		Don Monthly*

		Don Annual 

		Miles Monthly

		Josh Monthly

		Doug Quarter

		Kurt Monthly 

		Kurt Monthly

		Miles Quarter 

		Doug Monthly 

		Dave Monthly 

		Josh Quarter   

		 Josh Monthly



		D. Fork 599-T5

		Larry Quarter 

		Mark  Monthly

		Josh Monthly

		Luke Monthly*

		Luke Annual

		Luke Monthly

		Luke Month

		Luke Quarter

		Dave Monthly

		BJ Quarter

		BJ Monthly

		BJ Monthly



		Izita 676-T3

		Mark Quarter

		

		

		Miles Quarter

		

		

		*

		Doug Annual

		

		

		Doug Quarter

		



		Sch Crk 764-T1

		Mark Monthly

		Miles Quarter 

		Don Monthly

		Miles Quarter

		Miles Monthly

		Stacy Monthly

		Stacy Month*

		Miles Annual  

		 Luke Monthly

		Luke Quarter 

		Stacy Monthly

		Stacy Monthly



		No Assignments

		

		

		

		Larry, Jaime

		Jaime

		Dave, Kurt, Jaime

		Start Jaime, Doug

		Larry

		Miles, Stacy, Kurt

		Start BJ, Jaime, Doug, Stacy

		Luke, Miles

		Luke, Miles, Doug, Larry 





*Annual Report Due


MEMORANDUM

TO:

District III Staff


FROM:
Mark Rogaczewski, District 3 Supervisor

DATE:

September 6, 2013

SUBJECT:
December 2013 Coal Inspection Assignments


		Bjarne Kristiansen

		Wyodak, 232-T7                             Monthly    Dry Fork, 599-T5                            Monthly    

		



		Kurt King

		Belle Ayr, 214-T7                           Monthly  Eagle Butte, 428-T6                        Monthly 

		



		Dave Schellinger 

		Cordero-Rojo, 237-T9                     Monthly Coal Creek, 483-T6                         Monthly 

		



		Jaime Jakes

		Caballo, 433-T7                              Monthly


Synthetic Fuels, 486-T6                  Monthly

		



		Josh Malmberg 

		Rawhide, 240-T6                             Monthly Buckskin, 500-T8                            Monthly 

		



		Stacy Page

		Black Thunder, 233-T8                   Monthly School Creek, 764-T1                     Monthly

		





Big Horn (213-T7), Youngs Creek (407-T6), Welch (497-T5), and Izita (676-T3) will not be inspected in December, 2013.


Cc:
Carol Bilbrough (r), Kim Pandulla, LQD-Cheyenne 


Leo Carter, USFWS – Douglas



Gene Robinson, OSM – Casper



Al Elser, BLM – Casper


Tanner Shatto, AQD – Sheridan



Jim Eisenhauer, WQD – Sheridan



Barb Sahl, WQD - Cheyenne



MEMORANDUM

TO:

District III Staff


FROM:
Mark Rogaczewski, District 3 Supervisor

DATE:

September 6, 2013

SUBJECT:
October 2013 Coal Inspection Assignments


		Bjarne Kristiansen

		Wyodak, 232-T7                             Monthly Dry Fork, 599-T5                           Quarterly   

		



		Kurt King

		Eagle Butte, 428-T6                       Quarterly

Caballo, 433-T7                              Monthly 

		



		Dave Schellinger 

		Rawhide, 240-T6                            Quarterly Buckskin, 500-T8                            Monthly 

		



		Josh Malmberg 

		Belle Ayr, 214-T7                           Monthly   Synthetic Fuels, 486-T6                 Quarterly 

		



		Larry Barbula

		Cordero-Rojo, 237-T9                     Monthly Coal Creek, 483-T6                         Monthly 

		



		Luke McMahan

		Black Thunder, 233-T8                   Monthly School Creek, 764-T1                    Quarterly 

		





Big Horn (213-T7), Youngs Creek (407-T6), Welch (497-T5), and Izita (676-T3) will not be inspected in October, 2013.


Cc:
Carol Bilbrough (r), Kim Pandulla, LQD-Cheyenne 


Leo Carter, USFWS – Douglas



Gene Robinson, OSM – Casper



Al Elser, BLM – Casper


Tanner Shatto, AQD – Sheridan



Jim Eisenhauer, WQD – Sheridan



Barb Sahl, WQD - Cheyenne



MEMORANDUM

TO:

District III Staff


FROM:
Mark Rogaczewski, District 3 Supervisor

DATE:

June 7, 2013

SUBJECT:
September 2013 Coal Inspection Assignments


		Jaime Jakes

		Belle Ayr, 214-T7                           Monthly   Caballo, 433-T6                              Monthly 

		



		Doug Emme

		Eagle Butte, 428-T6                        Monthly Buckskin, 500-T8                            Monthly 

		



		Dave Schellinger 

		Synthetic Fuels, 486-T6                  Monthly Dry Fork, 599-T6                            Monthly   

		



		Josh Malmberg 

		Cordero-Rojo, 237-T9                     Monthly Coal Creek, 483-T6                         Monthly

		



		Larry Barbula

		Wyodak, 232-T7                             Monthly Rawhide, 240-T6                             Monthly 

		



		Luke McMahan

		Black Thunder, 233-T8                   Monthly School Creek, 764-T1                     Monthly 

		



		Mark Rogaczewski

		Big Horn, 213-T6                            Annual

		





Youngs Creek (407-T4), Welch (497-T5), and Izita (676-T3) will not be inspected in September, 2013.


Cc:
Carol Bilbrough (r), Becky Brosius, LQD-Cheyenne 


Leo Carter, USFWS – Douglas



Gene Robinson, OSM – Casper



Al Elser, BLM – Casper


Tanner Shatto, AQD – Sheridan



Jim Eisenhauer, WQD – Sheridan



Barb Sahl, WQD - Cheyenne



Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 16, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.






		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13.





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Larry/Mark

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.





		6 5/004

		214-T7

		5/3/13

		Belle Ayr

		NSR-Caballo Creek Diversion No. 11

		Kurt

		Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. LB review in 6/5/13 memo. KK sends review 6/18/13. Comment responses arrived 7/11/13. KK sends review 8/1/13. LB review in 8/1/13 memo. Comment responses arrived 8/7/13. 30 day deadline 9/6/13.





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Kurt

		Arrived 8/9/13. 60 day deadline 10/8/13.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.






		6 6/020

		232-T7

		7/19/13

		Wyodak Mine

		NSR 0 revise Mine Plan Emergency coal removal

		BJ

		Received 7/19/13. 30 day deadline 8/18/13. BJ notifies BLM 8/1/13. BLM no concerns 8/2/13. BJ sends Rd 1 review 8/6/13. BJ sends revised review 8/13/13.





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 5/377

		237-T9

		12/20/12

		Cordero Rojo

		NSR-New haul road certification

		Dave

		Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification.






		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.






		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 30 day deadline 9/8/13.





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.






		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.





		6 4/015

		500-T8

		6/18/13

		Buckskin

		Form 11 PMT Minor Revision

		Josh

		Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13. BLM no concerns 7/8/13. JM sends review 7/31/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 4/172

		599-T5

		6/10/09

		Dry Fork Mine

		Amendment application




		Luke

		Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo. MT SDD materials in 7/3/13 memo. Affidavits of Notice, Filing and Publication arrived 7/15/13. Public notice ends 7/31/13. LM sends 2nd govt letters 7/17/13. LM requests final AVS 7/30/13. DH no violations on AVS 7/30/13. Matt K. 7/30/13 email states SEO has comments on CHIA. No objections K. Pandullo 8/2/13 email. CHIA finalized per Matt K. 8/6/13 email. LM recommends approval, sends SDD to Cheyenne 8/12/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 3/016

		764-T1

		6/19/13

		School Creek

		NSR – BLM coal lease modification

		Miles

		Arrived 6/19/13. 60 day deadline 8/18/13.






		6 2/107

		764-T1

		6/21/13

		School Creek

		NSR-Drill hole & well plugging revision

		Miles

		Arrived 6/21/13.  60 day deadline 8/20/13.






		6 4/024

		764-T1

		8/2/13

		School Creek

		NSR-Reservoir Design & location revision

		Miles

		Arrived 8/2/13. 60 day deadline 10/1/13.






		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		478

		5/1/13

		Uranium One

		2013 1st Quarter Report

		Luke

		Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13.





		

		478

		7/31/13

		Uranium One

		2013 2nd Quarter Report

		Luke

		Arrived 7/31/13. 60 day deadline 9/29/13.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		489

		5/24/12

		Cotter Corporation-Charlie

		2011-2012 AR

		Miles

		Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013.





		

		489

		5/28/13

		Cotter Corporation-Charlie

		2012-2013 AR

		Miles

		Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13. Cotter 7/23/13 responds.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.






		

		632

		8/13/13

		Cameco Resources-North Butte

		2nd Quarter Report

		Mark T.

		Arrived 8/13/13. 60 day deadline 10/12/13.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		6/4/109

		778

		7/15/13

		Uranerz

		NSR – Well Covers & Marking

		Miles

		Arrived 7/15/13. 60 day deadline 9/13/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.






		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.






		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 30 day deadline 8/30/13. JM requests review from SP in 8/2/13 memo.






		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.






		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.






		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.






		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 2/019

		1499ET

		7/9/13

		Croell

		Additional Acres

		Jaime

		Arrived 7/9/13. 60 day deadline 9/7/13. DH comments in 7/15/13 email. JJ responses to DH in 7/22/13 email.  DH comments in 7/23/13 email. Croell responses in 8/5/13 letter. Permission to revise LMO Form granted.





		6 1/019

		1575ET

		7/3/13

		Mullinax

		Additional Acres

		Mark R.

		Arrived 7/3/13. 60 day deadline 9/1/13. DH 7/10/13 email LMO form needs corrections. MR sends comments in 7/23/13 email. DH & MR correct LMO form 8/9/13. MR recommends approval 8/14/13.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		

		546(s)

		12/31/12

		ICM

		2012-13 AR

		Jaime

		Arrived 12/31/12. 90 day deadline 3/29/13. JJ sends review in 7/22/13 email.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		720(s)

		5/18/12

		Indian Pipe Cattle Co.

		2011-2012 AR

		Dave

		Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000.






		

		720(s)

		4/24/13

		Indian Pipe Cattle Co.

		2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/24/13.


  



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		5 2/399

		769(s)

		4/15/13

		Touchstone Materials

		Form 11 Minor Revision

		Jaime

		Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		794(s)

		6/20/13

		Quality Agg & Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 6/20/13. 90 day deadline 9/18/13. KK sends review 7/22/13.





		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/006

		775

		5/16/13

		ICM

		NSR-Mine & Rec Plan Revisions

		Jaime

		Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5068-12

		889ET

		10/4/12

		Sussex Sand & Gravel

		TS Salvage & over acreage

		Dave

		Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation.






		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







WDEQ/LQD DISTRICT 3 COAL PROGRAM 2013 FIELD INSPECTION SCHEDULE 
 

Mine January February March April May June July August September October November December 
B. Horn  213-T7  Josh Quarter   Josh Quarter   * Mark Annual   Mark Quarter  

B. Ayr    214-T7 Kurt Monthly* Kurt Annual Doug Monthly  Don Monthly Kurt Quarter  Josh Monthly Jaime Monthly Kurt Quarter  Jaime Monthly Josh Monthly Kurt Quarter Kurt Monthly 

Wyodak 232-T7 Don Annual Don Monthly Josh Monthly Josh Quarter  Doug Monthly Kurt Monthly Luke Quarter  Luke Monthly Larry Monthly BJ Monthly  BJ Quarter BJ Monthly * 

BTM   233-T8 Stacy Monthly Stacy Annual Larry Monthly Kurt Monthly Don Quarter  Stacy Monthly Stacy Monthly  Stacy Quarter Luke Monthly Luke Monthly Stacy Quarter  Stacy Monthly* 

C-Rojo 237-T9 Dave Quarter  Larry Monthly Dave Monthly Dave Quarter  Dave Monthly Doug Monthly  Dave  Quarter Dave Monthly Josh Monthly* Larry Monthly  Dave Annual  Dave Monthly 

Rawhide 240-T6 Miles Monthly Dave Annual  Kurt Monthly Stacy Monthly Stacy Quarter Larry Monthly Josh Monthly Josh Quarter Larry Monthly  Dave Quarter  Josh Monthly  Josh Monthly* 

Yng Crk 407-T6 Josh Quarter *   Josh Annual  Larry Quarter     Larry Quarter  

E. Butte 428-T6 Kurt Annual Kurt Monthly Miles Monthly  Stacy Quarter Stacy Monthly Josh Monthly Kurt Quarter Kurt Monthly Doug Monthly Kurt Quarter Kurt Monthly Kurt Monthly* 

Caballo 433-T7 Miles Quarter  Dave Monthly Doug Monthly Don Quarter  Kurt Monthly Larry Month* Jaime Monthly  Jaime Annual Jaime Monthly Kurt Monthly Jaime Quarter  Jaime Monthly 

Col Crk 483-T6 Doug Quarter  Miles Monthly * Don Monthly  Doug Annual  Miles Monthly  Doug Monthly Miles Quarter  Doug Monthly Josh Monthly Larry Monthly Doug Quarter Dave Monthly 

Syn Fls 486-T6    Larry Monthly* Mark Quarter  Kurt Monthly Luke Annual   Luke  Monthly Luke Monthly Josh Quarter Josh Month  Dave Monthly  Josh Quarter  Jaime Monthly  Jaime Monthly 

Welch 497-T5 Josh Quarter    *  Larry Annual  Larry Quarter     Larry Quarter  

B.Skin 500-T8 Don Monthly* Don Annual  Miles Monthly Josh Monthly Doug Quarter Kurt Monthly  Kurt Monthly Miles Quarter  Doug Monthly  Dave Monthly  Josh Quarter     Josh Monthly 

D. Fork 599-T5 Larry Quarter  Mark  Monthly Josh Monthly Luke Monthly* Luke Annual Luke Monthly Luke Month Luke Quarter Dave Monthly BJ Quarter BJ Monthly BJ Monthly 

Izita 676-T3 Mark Quarter   Miles Quarter   * Doug Annual   Doug Quarter  

Sch Crk 764-T1 Mark Monthly Miles Quarter  Don Monthly Miles Quarter Miles Monthly Stacy Monthly Stacy Month* Miles Annual    Luke Monthly Luke Quarter  Stacy Monthly Stacy Monthly 

No Assignments    Larry, Jaime Jaime 
Dave, Kurt, 

Jaime 

Start Jaime, 

Doug 
Larry Miles, Stacy, Kurt 

Start BJ, Jaime, 

Doug, Stacy Luke, Miles Luke, Miles, Doug, 
Larry  

 
*Annual Report Due 



MEMORANDUM 
 
 

TO:  District III Staff 
 
FROM: Mark Rogaczewski, District 3 Supervisor 
 
DATE:  September 6, 2013 
 
SUBJECT: December 2013 Coal Inspection Assignments 
 
 
Bjarne Kristiansen Wyodak, 232-T7                             Monthly  

Dry Fork, 599-T5                            Monthly  
 

Kurt King Belle Ayr, 214-T7                           Monthly  
Eagle Butte, 428-T6                        Monthly 

 

Dave Schellinger  Cordero-Rojo, 237-T9                     Monthly 
Coal Creek, 483-T6                         Monthly 

 

Jaime Jakes Caballo, 433-T7                              Monthly 
Synthetic Fuels, 486-T6                  Monthly 

 

Josh Malmberg  Rawhide, 240-T6                             Monthly 
Buckskin, 500-T8                            Monthly 

 

Stacy Page Black Thunder, 233-T8                   Monthly 
School Creek, 764-T1                     Monthly 

 

 
Big Horn (213-T7), Youngs Creek (407-T6), Welch (497-T5), and Izita (676-T3) will not 
be inspected in December, 2013. 
 
Cc: Carol Bilbrough (r), Kim Pandulla, LQD-Cheyenne  
 Leo Carter, USFWS – Douglas 
 Gene Robinson, OSM – Casper 
 Al Elser, BLM – Casper 

Tanner Shatto, AQD – Sheridan 
 Jim Eisenhauer, WQD – Sheridan 
 Barb Sahl, WQD - Cheyenne 



MEMORANDUM 
 
 

TO:  District III Staff 
 
FROM: Mark Rogaczewski, District 3 Supervisor 
 
DATE:  September 6, 2013 
 
SUBJECT: October 2013 Coal Inspection Assignments 
 
 
Bjarne Kristiansen Wyodak, 232-T7                             Monthly 

Dry Fork, 599-T5                           Quarterly   
 

Kurt King Eagle Butte, 428-T6                       Quarterly 
Caballo, 433-T7                              Monthly  

 

Dave Schellinger  Rawhide, 240-T6                            Quarterly 
Buckskin, 500-T8                            Monthly 

 

Josh Malmberg  Belle Ayr, 214-T7                           Monthly   
Synthetic Fuels, 486-T6                 Quarterly 

 

Larry Barbula Cordero-Rojo, 237-T9                     Monthly 
Coal Creek, 483-T6                         Monthly 

 

Luke McMahan Black Thunder, 233-T8                   Monthly 
School Creek, 764-T1                    Quarterly 

 

 
Big Horn (213-T7), Youngs Creek (407-T6), Welch (497-T5), and Izita (676-T3) will not 
be inspected in October, 2013. 
 
Cc: Carol Bilbrough (r), Kim Pandulla, LQD-Cheyenne  
 Leo Carter, USFWS – Douglas 
 Gene Robinson, OSM – Casper 
 Al Elser, BLM – Casper 

Tanner Shatto, AQD – Sheridan 
 Jim Eisenhauer, WQD – Sheridan 
 Barb Sahl, WQD - Cheyenne 



MEMORANDUM 
 
 

TO:  District III Staff 
 
FROM: Mark Rogaczewski, District 3 Supervisor 
 
DATE:  June 7, 2013 
 
SUBJECT: September 2013 Coal Inspection Assignments 
 
 
Jaime Jakes Belle Ayr, 214-T7                           Monthly   

Caballo, 433-T6                              Monthly  
 

Doug Emme Eagle Butte, 428-T6                        Monthly 
Buckskin, 500-T8                            Monthly 

 

Dave Schellinger  Synthetic Fuels, 486-T6                  Monthly 
Dry Fork, 599-T6                            Monthly   

 

Josh Malmberg  Cordero-Rojo, 237-T9                     Monthly 
Coal Creek, 483-T6                         Monthly 

 

Larry Barbula Wyodak, 232-T7                             Monthly 
Rawhide, 240-T6                             Monthly 

 

Luke McMahan Black Thunder, 233-T8                   Monthly 
School Creek, 764-T1                     Monthly 

 

Mark Rogaczewski Big Horn, 213-T6                            Annual  

 
Youngs Creek (407-T4), Welch (497-T5), and Izita (676-T3) will not be inspected in 
September, 2013. 
 
Cc: Carol Bilbrough (r), Becky Brosius, LQD-Cheyenne  
 Leo Carter, USFWS – Douglas 
 Gene Robinson, OSM – Casper 
 Al Elser, BLM – Casper 

Tanner Shatto, AQD – Sheridan 
 Jim Eisenhauer, WQD – Sheridan 
 Barb Sahl, WQD - Cheyenne 



WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of August 16, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



 August 16, 2013                                         3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. 
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  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Larry/Mark  Arrived 7/25/12. 90 day deadline 10/23/13. 

 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13. 
 
 
 

6 5/004  214‐T7  5/3/13  Belle Ayr  NSR‐Caballo Creek Diversion 
No. 11 

Kurt  Arrived 5/3/13. 60 day deadline 7/2/13. KK requests LB review in 5/8/13 memo. KK notifies WYG&F 5/8/13.BLM no concerns 5/9/13. 
LB review in 6/5/13 memo. KK sends review 6/18/13. Comment responses arrived 7/11/13. KK sends review 8/1/13. LB review in 
8/1/13 memo. Comment responses arrived 8/7/13. 30 day deadline 9/6/13. 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Kurt  Arrived 8/9/13. 60 day deadline 10/8/13. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13. 
 
 

6 6/020  232‐T7  7/19/13  Wyodak Mine  NSR 0 revise Mine Plan 
Emergency coal removal 

BJ  Received 7/19/13. 30 day deadline 8/18/13. BJ notifies BLM 8/1/13. BLM no concerns 8/2/13. BJ sends Rd 1 review 8/6/13. BJ sends 
revised review 8/13/13. 
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report  sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo,, JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness  letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 5/377  237‐T9  12/20/12  Cordero Rojo  NSR‐New haul road 
certification 

Dave  Arrived 12/20/12. 60 day deadline 2/19/13. DS requests LB review in 12/27/12 memo. BLM no concerns 1/23/13 email. DS requests 
new Index of change 1/23/13. 1/25/13 Cordero requests delay in LQD review. DS requests LB review in 1/29/13 memo. New materials 
arrive 1/30/13. LB review in 2/14/13 memo. DS sends Rd Review 2/19/13. South Pit Haul Road cert. arrived 2/28/13. DS requests LB 
review in 3/4/13 memo. Comment responses arrived for 2/19/13 letter on 3/12/13.  DS requests LB review in 3/14/13 memo. LB 
review in 3/21/13 memo. DS 3/22/13 emails request Index of Change clarification. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13. 
 
 

6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 
8/9/13. 30 day deadline 9/8/13. 
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6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email. 

 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials. 
 
 

6 4/015  500‐T8  6/18/13  Buckskin  Form 11 PMT Minor Revision  Josh  Arrived 6/18/13. 60 day deadline 8/17/13. JM notified BLM 7/1/13. BLM no concerns 7/8/13. JM sends review 7/31/13. 
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  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 

USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 4/172  599‐T5  6/10/09  Dry Fork Mine  Amendment application 
 

Luke  Veg Sampling, SP review sent 6/28/10. Sampling plan dated 7/11/10. SP signs plan on 7/12/10. Signature page from consultant 
arrived 7/20/10. Arch report sent to Craig H. by mine 3/22/11. Craig H forwards Arch study to OSM for review. SHPO letter arrives 
12/19/11. Form 1 arrived w/o payment 1/18/12. Application materials arrived 1/18/12 DH returns Form 1 for signature notarization. 
JS sends completeness review 1/30/12. Corrected Form 1 page 3 of 4 arrived 2/6/12. M. Kunze 3/20/12 email states CHIA may not be 
required. Needs PHC to evaluate further. US COE 3/19/12 letter arrived 3/21/12. Comment responses for 1/30/12 complete review 
arrived 5/16/12. 60 day deadline 7/15/12. KK 5/17/12 email requests fees and Form 1. KK 5/22/12 email to Matt K. states CHIA 
questions can be answered by info submitted 5/16/12. Filing fee arrived 5/25/12. KK request review from D Hill, JM, SP, MT, M. Kunze 
in 6/1/12 memo by 7/31/12. 6/4/12 accept filing fee by S. Berry. KK 6/5/12 email to D Hill terminates Form 11, keep Form 1. DH 
comments in 6/7/12 memo. Form 1 corrected acreage sticker arrived 6/20/12. KK declares complete 6/27/12. Rd Tech Review 90 day 
deadline 9/25/12. 150 day statutory deadline 11/23/12. KK sends 1st Govt letters 6/29/12. SP review in 7/24/12 memo. MT review in 
7/23/12 memo.  JM review in 7/30/12 letter. WYG&F comments in 7/22/12 letter. KK 8/2/12 email requests Dry Fork send a copy of 
application to OSM. M. Kunze 7/31/12 email updates CHIA process. USFWS concurrence letter 8/10/12. Rd 1 Tech Review sent 
8/17/12 by KK. First Public Notice affidavit arrived 9/6/12. Matt K provides CHIA update in 10/30/12 email. Rd 1 comment responses 
arrived 3/20/13. 30 day deadline 4/19/13. LM requests reviews from DH, JM, SP, MT, KK in 3/27/13 memo.  KK review in 4/3/13 
memo. SP review in 4/6/13 memo. MT review in 4/8/13 memo. DH review in 4/3/13 memo. JM review in 4/10/13 memo.  LM sends 
2nd Rd review 4/15/13. DH 4/12/13 memo arrived 4/17/13. MK 4/15/13 memo arrived 4/18/13. Comment responses arrived 4/25/13. 
30 day deadline 5/25/13. LM requests review from KK, JM, DH, MK in 4/30/13 memo. KK review in 5/2/13 memo.  JM review in 
5/10/13 memo. MK review in 5/8/13 memo. DH review in 5/13/13 memo. LM sends Rd 3 comment in 5/15/13 email. Comment 
responses arrive 5/16/13. 30 day deadline 6/15/13. LM requests 2nd AVS from DHill 5/20/13. LM deems Tech Complete 5/20/13, 
sends to 2nd Public Notice. LM requests SDD assistance from JM, KK, MT, SP, DH & MK in 5/22/13 memo.JM SDD notes in 6/5/13 
email. 6/12/13 Matt K memo states no site visit for CHIA. Lidstone & Assoc. assisting with CHA. Matt K 6/20/13 email states draft 
CHIA under review by WQD & SEO. Comments due 7/24/13. Matt K SDD materials in 6/24/13 memo. MT SDD materials in 7/3/13 
memo. Affidavits of Notice, Filing and Publication arrived 7/15/13. Public notice ends 7/31/13. LM sends 2nd govt letters 7/17/13. LM 
requests final AVS 7/30/13. DH no violations on AVS 7/30/13. Matt K. 7/30/13 email states SEO has comments on CHIA. No objections 
K. Pandullo 8/2/13 email. CHIA finalized per Matt K. 8/6/13 email. LM recommends approval, sends SDD to Cheyenne 8/12/13. 
 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 
 

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13. 
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.MR requests update 

from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig 
provide updates in 6/24/13 emails. 
 
 
 
 

6 3/016  764‐T1  6/19/13  School Creek  NSR – BLM coal lease 
modification 

Miles  Arrived 6/19/13. 60 day deadline 8/18/13. 
 
 

6 2/107  764‐T1  6/21/13  School Creek  NSR‐Drill hole & well plugging 
revision 

Miles  Arrived 6/21/13.  60 day deadline 8/20/13. 
 
 

6 4/024  764‐T1  8/2/13  School Creek  NSR‐Reservoir Design & 
location revision 

Miles  Arrived 8/2/13. 60 day deadline 10/1/13. 
 
 

 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13. 
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5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 

PRELIMINARY TFN 
Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 

6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  478  5/1/13  Uranium One  2013 1st Quarter Report  Luke  Arrived 5/1/13. 60 day deadline 7/1/13. LM sends review 6/19/13. 
 
 
 

  478  7/31/13  Uranium One  2013 2nd Quarter Report  Luke  Arrived 7/31/13. 60 day deadline 9/29/13. 
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 

 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  489  5/24/12  Cotter Corporation‐Charlie  2011‐2012 AR  Miles  Arrived 5/24/12. MB requests additional info 9/26/12 email. Materials arrive 10/4/12, MB comments 10/5/12. Outstanding bond 
issues as of 3/15/13. Outstanding bond issues as of 5/28/13, DH email deadline of June 12, 2013. 
 
 

  489  5/28/13  Cotter Corporation‐Charlie  2012‐2013 AR  Miles  Arrived 5/38/13. 90 day deadline 7/27/13. MB sends review 5/31/13. WYG&F & USFWS notified 6/3/13. Cotter 7/23/13 responds. 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo. 
 
 
 

  632  8/13/13  Cameco Resources‐North Butte  2nd Quarter Report  Mark T.  Arrived 8/13/13. 60 day deadline 10/12/13. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
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  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 

 
 

6/4/109  778  7/15/13  Uranerz  NSR – Well Covers & Marking  Miles  Arrived 7/15/13. 60 day deadline 9/13/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13. 
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo. 
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6 5/013  267C  6/17/13  Bentonite Performance 

Minerals, LLC 
Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 

8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13. 
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 30 day deadline 8/30/13. JM requests review from SP in 8/2/13 memo. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
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5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 

Amendment/Pending 
Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 

w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13. 
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13. 
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
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6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 

Onshore, LLC 
Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 

 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 2/019  1499ET  7/9/13  Croell  Additional Acres  Jaime  Arrived 7/9/13. 60 day deadline 9/7/13. DH comments in 7/15/13 email. JJ responses to DH in 7/22/13 email.  DH comments in 
7/23/13 email. Croell responses in 8/5/13 letter. Permission to revise LMO Form granted. 
 
 

6 1/019  1575ET  7/3/13  Mullinax  Additional Acres  Mark R.  Arrived 7/3/13. 60 day deadline 9/1/13. DH 7/10/13 email LMO form needs corrections. MR sends comments in 7/23/13 email. DH & 
MR correct LMO form 8/9/13. MR recommends approval 8/14/13. 
 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  

Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

  546(s)  12/31/12  ICM  2012‐13 AR  Jaime  Arrived 12/31/12. 90 day deadline 3/29/13. JJ sends review in 7/22/13 email. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
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  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 

by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  720(s)  5/18/12  Indian Pipe Cattle Co.  2011‐2012 AR  Dave  Arrived 5/18/12. 90 day deadline 8/15/12. J. Ullery letter of 6/6/12 16 acres have been reclaimed but not reseeded. D Hill copy of 
corrected bond letter 6/13/12. DS letter closes review 6/12/12. N. Nuttbrock letter 6/12/12 sets bond at $6000. 
 
 

  720(s)  4/24/13  Indian Pipe Cattle Co.  2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/24/13. 
   

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

5 2/399  769(s)  4/15/13  Touchstone Materials  Form 11 Minor Revision  Jaime  Arrived 4/15/13. 60 day deadline 6/14/13. JJ sends Rd 1 review 4/17/13. Comment responses arrive 6/4/13. 60 day deadline 8/3/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  794(s)  6/20/13  Quality Agg & Construction  2012‐2013 AR & Bond  Kurt  Arrived 6/20/13. 90 day deadline 9/18/13. KK sends review 7/22/13. 
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 

 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/006  775  5/16/13  ICM  NSR‐Mine & Rec Plan Revisions  Jaime  Arrived 5/16/13. 60 day deadline 7/14/13. Revised maps arrived 6/21/13. 60 day deadline 8/20/13. 
 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 



 August 16, 2013                                         19 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5068‐
12 

889ET  10/4/12  Sussex Sand & Gravel  TS Salvage & over acreage  Dave  Draft copy sent to Cheyenne 10/4/12. NOV sent 10/10/12. Green card signed 10/13/12. Settlement agreement meeting 10/30/12. 
Settlement agreement & penalty payment received 10/30/12. MR send SA and payment to Cheyenne 10/30/12. Penalty payment 
receipt & signed settlement agreement arrived 11/5/12. DS requests clean up documentation. 
 
 
 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails. 
 
 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: jbarron
To: BJ Kristiansen; mark.rogaczewski@wyo.gov
Cc: Niles Veal; Randall W. Atkins; Shelleen Smith; Kenneth “Ken” G. Woodring
Subject: hydrology and analysis plan meeting request
Date: Monday, September 23, 2013 9:26:05 AM
Attachments: DEQ Letter 9_19_13.pdf

wwc_main.gif

BJ and Mark,

I would like to schedule a meeting with both of you to discuss the letter dated
9/19/2013 (attached) at a time when it is convenient for both of you to attend.ï¿½
Please let me know a time that you would be able to schedule such a meeting.
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:rwa.ramaco@gmail.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
http://www.wwcengineering.com/index.html
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html


















From: jbarron
To: BJ Kristiansen; mark.rogaczewski@wyo.gov
Cc: Niles Veal; Randall W. Atkins; Shelleen Smith; Kenneth “Ken” G. Woodring
Subject: hydrology and analysis plan meeting request
Date: Monday, September 23, 2013 9:26:05 AM
Attachments: DEQ Letter 9_19_13.pdf

wwc_main.gif

BJ and Mark,

I would like to schedule a meeting with both of you to discuss the letter dated
9/19/2013 (attached) at a time when it is convenient for both of you to attend.ï¿½
Please let me know a time that you would be able to schedule such a meeting.
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:rwa.ramaco@gmail.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
http://www.wwcengineering.com/index.html
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From: jbarron
To: BJ Kristiansen; mark.rogaczewski@wyo.gov
Cc: Niles Veal; Randall W. Atkins; Shelleen Smith; Kenneth “Ken” G. Woodring
Subject: hydrology and analysis plan meeting request
Date: Monday, September 23, 2013 11:37:41 AM
Attachments: DEQ Letter 9_19_13.pdf

wwc_main.gif

BJ and Mark,

I would like to schedule a meeting with both of you to discuss the letter dated
9/19/2013 (attached) at a time when it is convenient for both of you to attend.ï¿½
Please let me know a time that you would be able to schedule such a meeting.
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
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From: Mark Rogaczewski
To: jbarron
Cc: BJ Kristiansen; Niles Veal; Randall W. Atkins; Shelleen Smith; Kenneth “Ken” G. Woodring
Subject: Re: hydrology and analysis plan meeting request
Date: Monday, September 23, 2013 3:09:16 PM
Attachments: wwc_main.gif

BJ,

Please look at my calendar and schedule a meeting when we are both available.

Thanks,

On Mon, Sep 23, 2013 at 9:24 AM, jbarron <jbarron@wwcengineering.com> wrote:
BJ and Mark,

I would like to schedule a meeting with both of you to discuss the letter dated
9/19/2013 (attached) at a time when it is convenient for both of you to attend. 
Please let me know a time that you would be able to schedule such a meeting.
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:rwa.ramaco@gmail.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
tel:%28307%29%20672-0761
tel:%28307%29%20751-1427
tel:%28307%29%20674-4265
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
mailto:mark.rogaczewski@wyo.gov





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, September 24, 2013 11:28:11 AM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  I will also have a
hard copy available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 16, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave S.

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave S.  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   
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6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 

8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 

USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, September 24, 2013 11:28:11 AM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  I will also have a
hard copy available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

 August 16, 2013 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 16, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave S.

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave S.  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   
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6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 

8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 

USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Fwd: Tracking Sheet
Date: Tuesday, September 24, 2013 1:08:26 PM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Tracking is attached to this message.

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Sep 24, 2013 at 1:07 PM
Subject: Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Here is the latest version after a couple of additional revisions.

I have a copy in my office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 23, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



 August 16, 2013                                         3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   

6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 
8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
 
 



 August 16, 2013                                         6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
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  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 

DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 

 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Invitation: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Tuesday, September 24, 2013 3:40:00 PM
Attachments: invite.ics

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T213957Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:View your event at http://www.google.com/calendar/event?action=
 VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg
 &tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZW
 RjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en.
LAST-MODIFIED:20130924T213957Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_71.ics (1078 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Accepted: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (mark.rogaczewski@wyo.gov)
Date: Tuesday, September 24, 2013 3:42:04 PM
Attachments: invite.ics

BJ Kristiansen has accepted this invitation.

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitation
replies on calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T214159Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=BJ Kri
 stiansen;X-NUM-GUESTS=0:mailto:bjarne.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:
LAST-MODIFIED:20130924T214159Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_72.ics (651 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Accepted: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (mark.rogaczewski@wyo.gov)
Date: Tuesday, September 24, 2013 3:42:04 PM
Attachments: invite.ics

BJ Kristiansen has accepted this invitation.

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitation
replies on calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T214159Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=BJ Kri
 stiansen;X-NUM-GUESTS=0:mailto:bjarne.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:
LAST-MODIFIED:20130924T214159Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_73.ics (651 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Reminder: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (mark.rogaczewski@wyo.gov)
Date: Friday, September 27, 2013 10:50:08 AM

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjQ5MzRhYmYzMTNmYjYyYzMzNTYwNjkwMjY5OGNhNDc0ZGM0OTFjYQ&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
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https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjQ5MzRhYmYzMTNmYjYyYzMzNTYwNjkwMjY5OGNhNDc0ZGM0OTFjYQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjQ5MzRhYmYzMTNmYjYyYzMzNTYwNjkwMjY5OGNhNDc0ZGM0OTFjYQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjQ5MzRhYmYzMTNmYjYyYzMzNTYwNjkwMjY5OGNhNDc0ZGM0OTFjYQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjQ5MzRhYmYzMTNmYjYyYzMzNTYwNjkwMjY5OGNhNDc0ZGM0OTFjYQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/


From: jbarron
To: mark.rogaczewski@wyo.gov
Cc: mark.taylor@wyo.gov; BJ Kristiansen
Subject: RE: Bonding of monitor wells (cased drill holes)
Date: Friday, September 27, 2013 2:52:20 PM
Attachments: wwc_main.gif

Mark,

I appreciated the meeting today (September 27, 2013) with you, Mark Taylor, BJ
Kristiansen, and myself.  I also appreciated the guidance from WDEQ/LQD staff that
RAMACO is subject to the provisions out lined in Land Quality Division Noncoal Rules
and Regulations Chapter 8 Section 7. Installation of Wells for Collection of Baseline
Information. Item (f) "Adequate bond shall be provided to assure that all wells are
properly plugged and sealed and the sites restored.  However this provision does not
seem to be in agreement with  Coal Rules and Regulation Chapter 14 Section 4
Bond. (a) In order to assure and secure performance of the discoverer’s obligations,
each discoverer shall agree to post and keep posted a bond in the amount of
$10,000 for each exploration area. This amount may be reduced when the
discoverer demonstrates to the satisfaction of the Administrator, a lesser estimate,
computed in accordance with established engineering principles, for accomplishing
proper hole completion and surface restoration in accordance with the standards set
out in this Chapter.  Since both chapter 8 and chapter 14 must fall in compliance
with the provisions outlined in W.S. 35-11-404, it would stand to reason that
bonding requirements for both coal and non coal should be equal.    The title of non
coal chapter 8 section 7 make very clear that all wells completed for baseline
gathering must be bonded, however chapter 14 implies that its provision deal only
with uncased drill holes for resource exploration.  For clarity to operators using these
rules for there prospective exploration whether coal or non coal, and due to the fact
that the SEO is no longer permitting monitor wells (cased drill holes), I would
request that chapter 14 be updated as soon as possible to eliminate confusion in the
future.  
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/index.html
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html





From: Mark Rogaczewski
To: jbarron
Cc: Mark Taylor; BJ Kristiansen
Subject: Re: Bonding of monitor wells (cased drill holes)
Date: Friday, September 27, 2013 2:58:28 PM
Attachments: wwc_main.gif

Jeff,

Thanks for forwarding your concern.  I will forward your information onto Nancy
Nuttbrock - LQD Administrator - for her consideration.

Mark

On Fri, Sep 27, 2013 at 2:52 PM, jbarron <jbarron@wwcengineering.com> wrote:
Mark,

I appreciated the meeting today (September 27, 2013) with you, Mark Taylor, BJ
Kristiansen, and myself.  I also appreciated the guidance from WDEQ/LQD staff
that RAMACO is subject to the provisions out lined in Land Quality Division
Noncoal Rules and Regulations Chapter 8 Section 7. Installation of Wells for
Collection of Baseline Information. Item (f) "Adequate bond shall be provided to
assure that all wells are properly plugged and sealed and the sites restored. 
However this provision does not seem to be in agreement with  Coal Rules and
Regulation Chapter 14 Section 4 Bond. (a) In order to assure and secure
performance of the discoverer’s obligations, each discoverer shall agree to post
and keep posted a bond in the amount of $10,000 for each exploration area. This
amount may be reduced when the discoverer demonstrates to the satisfaction of
the Administrator, a lesser estimate, computed in accordance with established
engineering principles, for accomplishing proper hole completion and surface
restoration in accordance with the standards set out in this Chapter.  Since both
chapter 8 and chapter 14 must fall in compliance with the provisions outlined in
W.S. 35-11-404, it would stand to reason that bonding requirements for both coal
and non coal should be equal.    The title of non coal chapter 8 section 7 make
very clear that all wells completed for baseline gathering must be bonded,
however chapter 14 implies that its provision deal only with uncased drill holes for
resource exploration.  For clarity to operators using these rules for there
prospective exploration whether coal or non coal, and due to the fact that the SEO
is no longer permitting monitor wells (cased drill holes), I would request that
chapter 14 be updated as soon as possible to eliminate confusion in the future.  
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.taylor@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
tel:%28307%29%20672-0761
tel:%28307%29%20751-1427
tel:%28307%29%20674-4265



jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: BJ Kristiansen; Mark Taylor
Subject: Fwd: Bonding of monitor wells (cased drill holes)
Date: Friday, September 27, 2013 3:04:01 PM
Attachments: wwc_main.gif

Nancy,

I am forwarding Mr. Jeff Barron's email in which he states concerns with LQD's
inconsistency with handling drill holes and monitoring wells in our coal and non-coal
programs.   Mr. Barron expressed these concerns on behalf of RAMACO  who is
currently gathering baseline data for their proposed Brook Mine in Sheridan County.
 I would like to discuss Mr. Barron's concerns and the possibility of LQD updating
Coal Chapter 14 to match our Non-coal Chapter 8 rules and regulations.  

Thanks,
Mark

---------- Forwarded message ----------
From: jbarron <jbarron@wwcengineering.com>
Date: Fri, Sep 27, 2013 at 2:52 PM
Subject: RE: Bonding of monitor wells (cased drill holes)
To: mark.rogaczewski@wyo.gov
Cc: mark.taylor@wyo.gov, BJ Kristiansen <bj.kristiansen@wyo.gov>

Mark,

I appreciated the meeting today (September 27, 2013) with you, Mark Taylor, BJ
Kristiansen, and myself.  I also appreciated the guidance from WDEQ/LQD staff that
RAMACO is subject to the provisions out lined in Land Quality Division Noncoal Rules
and Regulations Chapter 8 Section 7. Installation of Wells for Collection of Baseline
Information. Item (f) "Adequate bond shall be provided to assure that all wells are
properly plugged and sealed and the sites restored.  However this provision does not
seem to be in agreement with  Coal Rules and Regulation Chapter 14 Section 4
Bond. (a) In order to assure and secure performance of the discoverer’s obligations,
each discoverer shall agree to post and keep posted a bond in the amount of
$10,000 for each exploration area. This amount may be reduced when the
discoverer demonstrates to the satisfaction of the Administrator, a lesser estimate,
computed in accordance with established engineering principles, for accomplishing
proper hole completion and surface restoration in accordance with the standards set
out in this Chapter.  Since both chapter 8 and chapter 14 must fall in compliance
with the provisions outlined in W.S. 35-11-404, it would stand to reason that
bonding requirements for both coal and non coal should be equal.    The title of non
coal chapter 8 section 7 make very clear that all wells completed for baseline
gathering must be bonded, however chapter 14 implies that its provision deal only
with uncased drill holes for resource exploration.  For clarity to operators using these
rules for there prospective exploration whether coal or non coal, and due to the fact
that the SEO is no longer permitting monitor wells (cased drill holes), I would
request that chapter 14 be updated as soon as possible to eliminate confusion in the
future.  
-- 

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.taylor@wyo.gov
mailto:bj.kristiansen@wyo.gov



Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.wwcengineering.com/index.html
tel:%28307%29%20672-0761
tel:%28307%29%20751-1427
tel:%28307%29%20674-4265
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: Carol Bilbrough; Robin Jones; Tanya King
Subject: Fwd: Bonding of monitor wells (cased drill holes)
Date: Monday, September 30, 2013 11:37:53 AM
Attachments: wwc_main.gif

Please see below Jeff Barron's email providing questions related to bonding of coal
monitoring wells under LQD's CN program.

Mark

---------- Forwarded message ----------
From: jbarron <jbarron@wwcengineering.com>
Date: Fri, Sep 27, 2013 at 2:52 PM
Subject: RE: Bonding of monitor wells (cased drill holes)
To: mark.rogaczewski@wyo.gov
Cc: mark.taylor@wyo.gov, BJ Kristiansen <bj.kristiansen@wyo.gov>

Mark,

I appreciated the meeting today (September 27, 2013) with you, Mark Taylor, BJ
Kristiansen, and myself.  I also appreciated the guidance from WDEQ/LQD staff that
RAMACO is subject to the provisions out lined in Land Quality Division Noncoal Rules
and Regulations Chapter 8 Section 7. Installation of Wells for Collection of Baseline
Information. Item (f) "Adequate bond shall be provided to assure that all wells are
properly plugged and sealed and the sites restored.  However this provision does not
seem to be in agreement with  Coal Rules and Regulation Chapter 14 Section 4
Bond. (a) In order to assure and secure performance of the discoverer’s obligations,
each discoverer shall agree to post and keep posted a bond in the amount of
$10,000 for each exploration area. This amount may be reduced when the
discoverer demonstrates to the satisfaction of the Administrator, a lesser estimate,
computed in accordance with established engineering principles, for accomplishing
proper hole completion and surface restoration in accordance with the standards set
out in this Chapter.  Since both chapter 8 and chapter 14 must fall in compliance
with the provisions outlined in W.S. 35-11-404, it would stand to reason that
bonding requirements for both coal and non coal should be equal.    The title of non
coal chapter 8 section 7 make very clear that all wells completed for baseline
gathering must be bonded, however chapter 14 implies that its provision deal only
with uncased drill holes for resource exploration.  For clarity to operators using these
rules for there prospective exploration whether coal or non coal, and due to the fact
that the SEO is no longer permitting monitor wells (cased drill holes), I would
request that chapter 14 be updated as soon as possible to eliminate confusion in the
future.  
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
mailto:tanya.king@wyo.gov
mailto:jbarron@wwcengineering.com
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http://www.wwcengineering.com/index.html



1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20672-0761
tel:%28307%29%20751-1427
tel:%28307%29%20674-4265
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
mailto:mark.rogaczewski@wyo.gov




From: Jack Smith
To: Bill Locke; Alan Edwards
Subject: Third Quarter 2013 Progress Report
Date: Tuesday, October 01, 2013 6:57:58 AM
Attachments: 2013 Qtr 3 Jack Progress.xlsx

Bill and Alan,
 
Attached is my progress report for the third quarter of 2013.
 
Let me know if you have any questions.
 
Thanks,
Jack

-- 
Jack Smith
Project Manager
Wyoming Department of Environmental Quality
Abandoned Mine Land Division
jack.smith@wyo.gov
(307) 673-9337 Main Office
(307) 675-5608 Desk

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jack.smith@wyo.gov
mailto:bill.locke@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:jack.smith@wyo.gov
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		Jack Smith 

		Quarterly Progress Report

		Third Quarter 2013



		Project		Subunit						Design										Construction

						Pre-design		Design		ATP 		Comments		Bid		Contract		Construction		Completion		Comments

		AML 17J		Cambria Adits		Y		Y		Y		Cultural analysis complete.  ATP received Sept 2012.  New landowner on southern portion of project site will currently not sign consent for reclamation.		Statewide		N		N		N		Work on development of statewide task order for northern property sites planned for Fall 2013.

				Dietz Subsidence		Y		N		N		Site reevaluation (locate all sinkholes for mitigation) scheduled for summer 2013.  Awaiting finalization of property sale and consent from new surface owner.		Statewide		N		N		N		Construction anticipated for spring 2014 if land ownership can be finalized.

				Eastern Sheridan Co. Sites		Y		Y		N		Entered into AMLIS, awaiting cultural, environmental, EA and subsequent ATP on two sites.		Statewide		N		N		N		Construction anticipated in fall 2013 under Statewide Contract.

				Old Monarch		Y		Y		Y		Two new subsidence features located.  Mineral owner consent (Ramaco) secured.		Statewide		Y		Y		Y		Statewide Task Order issued to DRM.  Construction began Sept. 16 and completed Sept. 25.

				Aladdin Tipple		N		N		N		Stakeholders working on MOA for controlled collapse of structure.

				Black Diamond Tipple		Y		N		N		Landowner reluctant to commit to long-term maintenance agreement with AML.  Funding priorities place this potential project well back on the back burner.

				Plachek		Y		95% P&S completed, placed on shelf.		N		Phase I  95% P&S completed in 2nd Qtr. 2013.  Design placed on-the-shelf pending possible consent from coal owner (Ramaco) and funding priorities.  Discussions to be reinitiated in 4th Qtr. 2013.

		AML 17M		Park County P3 Group		Y & N		Y & N		Y		Design for one site completed, ATP 9/30/13.  Groups of Oregon Basin and Meeteetse sites removed from list because of lack of hazards, failure to secure landowner consent, and BLM reluctance to compromise historical features.		Statewide		N		N		N		Construction on the Honeysett site anticipated early in 4th Qtr. 2013.

				Kinnear Group (Fremont County)		Y		Y		Y		Large Construction SW Permit obtained.		Statewide		Y		Y		Y		Reclamation completed Nov. 2012, fencing statewide contract TO issued in June 2013, construction completed Aug. 26, 2013.

		AML 61-P3		Campbell, Crook, & Weston County Group		Y		Y and on-going		Y and on-going		Engineer working on P&S for Antelope Valley (Bid Contract).  Anticipate 90% P&S in 4th Qtr.  Peer review of 90% P&S will be requested.  Construction likely in 2nd Qtr. 2014 due to seasonal construction limitations (retaining wall construction). Design investigation on additional sites.		Statewide  & Bid		N		N		N		Statewide Task Order issued for Coal Draw site with construction initiated Sept. 16 and completed Sept. 25.   Anticipate bidding Antelope Valley retaining wall late in the 4th Qtr. 2013 or early 1st Qtr. 2014.

				Sheridan & Johnson County Group		Y		N		N		Working on predesign for the first grouping of these sites.  Information on two sites located near potential Ramaco pit locations sent to Ramaco for comment on possible impact to or from future mining plans.

		63-P3-BRS		Burning Coal Draw		On Hold		N		N		Preliminary APE and design.  Forest Service anticipating scoria sale in proposed AML APE.  Design put on hold until active mining plans determined.

				Monarch Channel		Y		Y		Y		Repair a channel previously done under AML 8.		Y		Y		Y		N		Weeden Const. successful bid in June 2013.   90-day contract. Start Work Order issued Aug. 16, 2013.

				Glenrock Coal		Y		Y - 60%		N		Preliminary Design (60%) Report completed in May 2013.  P&S placed on shelf pending funding and priority issues.

		AML-64-NC		Sheridan & Johnson County Group		N		N		N		PS Contract issued in 2nd Qtr.  Task Order No. 1 authorizing pre-design on the first group of sites issued in June 2013.  Predesign work begun in July 2013.

		AML 60		Subsurface Subsidence Geotechnical Invest.		As needed		As needed		As needed		No Task Orders in 2nd Qtr or anticipated for 3rd Qtr. 2013.  Amendment in 4th Qtr. To extend Term of Contract.

		AML 7F-4		Hanna No. 3		Y		Y		Y		Contact not planned for term extension after the end of 2013.		Y		Y		Y		Y		Main Hanna #3 work completed.  Report of Investigation received Jan. 2013.  Conclusion: features not mine related.  Original project site inspected in 2nd Qtr. 2013 and termination of Stormwater Permit requested.
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Jack Smith 
Quarterly Progress Report
Third Quarter 2013

Project Subunit Design
Pre‐design Design ATP 

AML 17J Cambria Adits Y Y Y

Dietz Subsidence Y N N

Eastern Sheridan Co. 
Sites

Y Y N

Old Monarch Y Y Y

Aladdin Tipple N N N

Black Diamond Tipple Y N N

Plachek Y 95% P&S 
completed, 
placed on shelf.

N



AML 17M Park County P3 Group Y & N Y & N Y

Kinnear Group (Fremont 
County)

Y Y Y

AML 61‐P3 Campbell, Crook, & 
Weston County Group

Y Y and on‐going Y and on‐
going

Sheridan & Johnson 
County Group

Y N N

63‐P3‐BRS Burning Coal Draw On Hold N N

Monarch Channel Y Y Y

Glenrock Coal Y Y ‐ 60% N

AML‐64‐NC Sheridan & Johnson 
County Group

N N N



AML 60 Subsurface Subsidence 
Geotechnical Invest.

As needed As needed As needed

AML 7F‐4 Hanna No. 3 Y Y Y



Construction
Comments Bid Contract Construction Completion
Cultural analysis complete.  ATP 
received Sept 2012.  New landowner 
on southern portion of project site 
will currently not sign consent for 
reclamation.

Statewide N N N

Site reevaluation (locate all sinkholes 
for mitigation) scheduled for summer 
2013.  Awaiting finalization of 
property sale and consent from new 
surface owner.

Statewide N N N

Entered into AMLIS, awaiting cultural, 
environmental, EA and subsequent 
ATP on two sites.

Statewide N N N

Two new subsidence features 
located.  Mineral owner consent 
(Ramaco) secured.

Statewide Y Y Y

Stakeholders working on MOA for 
controlled collapse of structure.

Landowner reluctant to commit to 
long‐term maintenance agreement 
with AML.  Funding priorities place 
this potential project well back on the 
back burner.

Phase I  95% P&S completed in 2nd 
Qtr. 2013.  Design placed on‐the‐shelf 
pending possible consent from coal 
owner (Ramaco) and funding 
priorities.  Discussions to be 
reinitiated in 4th Qtr. 2013.



Design for one site completed, ATP 
9/30/13.  Groups of Oregon Basin and 
Meeteetse sites removed from list 
because of lack of hazards, failure to 
secure landowner consent, and BLM 
reluctance to compromise historical 
features.

Statewide N N N

Large Construction SW Permit 
obtained.

Statewide Y Y Y

Engineer working on P&S for 
Antelope Valley (Bid Contract).  
Anticipate 90% P&S in 4th Qtr.  Peer 
review of 90% P&S will be requested.  
Construction likely in 2nd Qtr. 2014 
due to seasonal construction 
limitations (retaining wall 
construction). Design investigation on 
additional sites.

Statewide  & 
Bid

N N N

Working on predesign for the first 
grouping of these sites.  Information 
on two sites located near potential 
Ramaco pit locations sent to Ramaco 
for comment on possible impact to or 
from future mining plans.

Preliminary APE and design.  Forest 
Service anticipating scoria sale in 
proposed AML APE.  Design put on 
hold until active mining plans 
determined.
Repair a channel previously done 
under AML 8.

Y Y Y N

Preliminary Design (60%) Report 
completed in May 2013.  P&S placed 
on shelf pending funding and priority 
issues.
PS Contract issued in 2nd Qtr.  Task 
Order No. 1 authorizing pre‐design on 
the first group of sites issued in June 
2013.  Predesign work begun in July 
2013.



No Task Orders in 2nd Qtr or 
anticipated for 3rd Qtr. 2013.  
Amendment in 4th Qtr. To extend 
Term of Contract.
Contact not planned for term 
extension after the end of 2013.

Y Y Y Y



Comments
Work on development of statewide task 
order for northern property sites planned 
for Fall 2013.

Construction anticipated for spring 2014 if 
land ownership can be finalized.

Construction anticipated in fall 2013 under 
Statewide Contract.

Statewide Task Order issued to DRM.  
Construction began Sept. 16 and 
completed Sept. 25.



Construction on the Honeysett site 
anticipated early in 4th Qtr. 2013.

Reclamation completed Nov. 2012, fencing 
statewide contract TO issued in June 2013, 
construction completed Aug. 26, 2013.

Statewide Task Order issued for Coal Draw 
site with construction initiated Sept. 16 
and completed Sept. 25.   Anticipate 
bidding Antelope Valley retaining wall late 
in the 4th Qtr. 2013 or early 1st Qtr. 2014.

Weeden Const. successful bid in June 2013. 
90‐day contract. Start Work Order issued 
Aug. 16, 2013.



Main Hanna #3 work completed.  Report of 
Investigation received Jan. 2013.  
Conclusion: features not mine related.  
Original project site inspected in 2nd Qtr. 
2013 and termination of Stormwater 
Permit requested.



From: jbarron
To: BJ Kristiansen
Cc: Randall W. Atkins; Niles Veal; Shelleen Smith; Kenneth “Ken” G. Woodring
Subject: Overburden Quality Sampling
Date: Tuesday, October 01, 2013 10:43:31 AM
Attachments: Overburden_Sampling_Plan.pdf

wwc_main.gif

BJ,

As a followup to our phone conversation this morning regarding the overburden
sampling and analysis plan (attached), I want to thank the state for allowing
RAMACO to sample the proposed sites in the plan on 10ft intervals as proposed in
the plan. 
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:rwa.ramaco@gmail.com
mailto:nveal@vcn.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
http://www.wwcengineering.com/index.html
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html



 1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307-672-0761 • Fax: 307-674-4265 


 www.wwcengineering.com 


 August 26, 2013 
 
 
Mr. BJ Kristiansen 
WDEQ/LQD 
2100 West 5th Street 
Sheridan, WY 82801 
 
RE: BASELINE OVERBURDEN QUALITY SAMPLING AND TESTING FOR THE 


BROOK MINE (TFN 6 2/011) 
 
Dear BJ: 
 


The enclosed map illustrates overburden samples sample sites taken in 
coordination with coal coring activities (coal notification CN160) for the Brook Mine, 
Sheridan County, Wyoming.  The map illustrates 80 acre areas of interest centered 
around both existing core holes and proposed core holes to be drilled by the end of 3rd 
quarter 2013.  The yellow shaded areas represent the acres that coal will be removed 
using auger mining methods.  The slot between the yellow areas is where overburden 
will be removed to accommodate the auger mining.  Based on discussions with you on 
August 20, 2013, Ramaco can reduce the sampling density of one sample per 80 acres 
(eight per section) so long as samples can reasonably represent the area where the 
slot/highwall is to be constructed for auger mining access. 
 


Ramaco believes that the reduced baseline sampling frequency is justifiable 
since the method of mining only disturbs a single slot used for access of the auger 
mining equipment which removes the adjacent coal without further disturbance to the 
overburden above or below.  Furthermore it is anticipated that overburden removed 
from the slot will be stockpiled and then likely be placed back into the slot in the reverse 
manner that it was removed, thus the material will be placed back into the slot at 
approximately the same elevation that it was removed. 
 


For the baseline sampling, a composite sample will be collected for every ten-
foot interval of overburden drilled.  The samples have been and will be collected from a 
combination of drill chips and coring.  The baseline samples will be analyzed for the 
parameters listed in Table I-1 (Appendix I) of Guideline No. 1, using WDEQ 
recommended procedures. 
 


Please call me with any questions/comments regarding this plan.  Ramaco is 
currently drilling; therefore, a prompt response would be appreciated. 
 
 Regards, 
 
 
 
 Jeff Barron, PE 
 Project Manager 
/jgb 
Enclosure: as noted 
K:\RAMACO\13139\D-5\Work\Overburden_analysis\Overburden_Sampling_Plan.docx 
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 August 26, 2013 
 
 
Mr. BJ Kristiansen 
WDEQ/LQD 
2100 West 5th Street 
Sheridan, WY 82801 
 
RE: BASELINE OVERBURDEN QUALITY SAMPLING AND TESTING FOR THE 

BROOK MINE (TFN 6 2/011) 
 
Dear BJ: 
 

The enclosed map illustrates overburden samples sample sites taken in 
coordination with coal coring activities (coal notification CN160) for the Brook Mine, 
Sheridan County, Wyoming.  The map illustrates 80 acre areas of interest centered 
around both existing core holes and proposed core holes to be drilled by the end of 3rd 
quarter 2013.  The yellow shaded areas represent the acres that coal will be removed 
using auger mining methods.  The slot between the yellow areas is where overburden 
will be removed to accommodate the auger mining.  Based on discussions with you on 
August 20, 2013, Ramaco can reduce the sampling density of one sample per 80 acres 
(eight per section) so long as samples can reasonably represent the area where the 
slot/highwall is to be constructed for auger mining access. 
 

Ramaco believes that the reduced baseline sampling frequency is justifiable 
since the method of mining only disturbs a single slot used for access of the auger 
mining equipment which removes the adjacent coal without further disturbance to the 
overburden above or below.  Furthermore it is anticipated that overburden removed 
from the slot will be stockpiled and then likely be placed back into the slot in the reverse 
manner that it was removed, thus the material will be placed back into the slot at 
approximately the same elevation that it was removed. 
 

For the baseline sampling, a composite sample will be collected for every ten-
foot interval of overburden drilled.  The samples have been and will be collected from a 
combination of drill chips and coring.  The baseline samples will be analyzed for the 
parameters listed in Table I-1 (Appendix I) of Guideline No. 1, using WDEQ 
recommended procedures. 
 

Please call me with any questions/comments regarding this plan.  Ramaco is 
currently drilling; therefore, a prompt response would be appreciated. 
 
 Regards, 
 
 
 
 Jeff Barron, PE 
 Project Manager 
/jgb 
Enclosure: as noted 
K:\RAMACO\13139\D-5\Work\Overburden_analysis\Overburden_Sampling_Plan.docx 
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From: Mark Rogaczewski
To: Pat Seurer
Subject: D3 assignments
Date: Thursday, October 10, 2013 4:21:46 PM
Attachments: LQD District 3 Staff Assignments - 822013.xls

Pat,

Sorry for taking so long.  I had this cued up and forgot to send.  

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Carol Bilbrough
To: Craig Smith
Subject: permit actions
Date: Wednesday, October 16, 2013 4:12:01 PM
Attachments: sage grouse exec order compliance FY2012.xlsx

Craig, attached is a spreadsheet with some permit actions eliminated (bond release,
bond release verifications, self bonds, transfers, not too many), but still over 300.

I would like to discuss some of the remaining permit actions to see what else we can
eliminate.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:craig.smith@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results (1)

		Permit Number		Permit Status Memo		Permit Type Name		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action

		DN0325		Active		Drilling Notification		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/370		Approved		1/29/13		Amendment

		DN0325		Active		Drilling Notification		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/378		Approved		1/29/13		Amendment

		DN0325		Active		Drilling Notification		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 4/378		Approved		1/29/13		Amendment

		ET1544		Active		Limited Mine Operation		Gravel		DICKAU GRADING LLC		1		5 2/337		Approved		10/3/12		Amendment

		ET1546		Terminated		Limited Mine Operation		Limestone		PINNACLE MATERIALS LLC		1		5 1/298		Approved		10/10/12		Amendment

		ET1555		Active		Limited Mine Operation		Limestone		WESTERN SUNSET LLC		1		5 1/363		Approved		11/26/12		Amendment

		ET1556		Active		Limited Mine Operation		Scoria		WESTERN SUNSET LLC		1		5 4/387		Approved		3/13/13		Amendment

		PT0525		Active		Permit		Coal		ANTELOPE COAL LLC		1		4 5/343		Approved		4/29/13		Amendment

		PT0730		Active		Permit		Coal		ARCH OF WY LLC		1		5 6/090		Approved		2/28/13		Amendment

		CN0096		Active		Coal Notification		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		6/14/13		Amendment

		CN0130		Active		Coal Notification		Coal		BRIDGER COAL CO		2		5 4/359		Approved		10/17/12		Amendment

		DN0369		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/398		Approved		5/9/13		Amendment

		DN0409		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 2/321		Approved		7/12/12		Amendment

		ET1238		Active		Limited Mine Operation		Sand & Gravel		NIX , G T CONST INC		2		5 5/390		Approved		2/27/13		Amendment

		ET1372		Active		Limited Mine Operation		Sand & Gravel		READY ROCKS INC		2		5 2/392		Approved		3/6/13		Amendment

		ET1388		Active		Limited Mine Operation		Sand & Gravel		NOWOOD CONST INC		2		5 1/400		Approved		5/23/13		Amendment

		LE0256		Active		License to Explore		Gold		WYOMING PROSPECTORS ASSN		2		5 5/277		Approved		10/8/12		Amendment

		LE0295		Active		License to Explore		Gold		JONES, ROBERT		2		5 3/343		Approved		8/3/12		Amendment

		PT0246		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 1/184		Approved		11/16/12		Amendment

		PT0321		Active		Permit		Bentonite		WYO-BEN INC		2		5 6/154		Approved		10/18/12		Amendment

		PT0322		Active		Permit		Bentonite		AMERICAN COLLOID CO		2		5 3/055		Approved		11/14/12		Amendment

		PT0698		Active		Permit		Sand & Gravel		B & B AGGREGATES		2		5 3/356		Approved		5/13/13		Amendment

		PT0780		Active		Permit		Sand & Gravel		MCGARVIN MOBERLY CONST CO		2		5 4/360		Approved		3/29/13		Amendment

		CN0137		Active		Coal Notification		Coal		CORDERO MINING LLC		3		5 5/309		Approved		8/17/12		Amendment

		DN0342		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		3		5 5/358		Approved		11/27/12		Amendment

		DN0342		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		3		5 2/379		Approved		3/4/13		Amendment

		DN0342		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		3		5 5/273		Approved		8/15/12		Amendment

		DN0401		Active		Drilling Notification		Uranium		A U C LLC		3		5 1/324		Approved		8/13/12		Amendment

		ET0889		Active		Limited Mine Operation		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		5 2/368		Approved		11/27/12		Amendment

		ET1291		Active		Limited Mine Operation		Sand & Gravel		CHAPMAN CONTRACTING		3		5 6/223		Approved		7/11/12		Amendment

		LE0268		Active		License to Explore		Gold		RARE ELEMENT RESOURCES INC		3		5 1/325		Approved		10/11/12		Amendment

		PT0233		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 2/263		Approved		8/20/12		Amendment

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/292		Approved		11/7/12		Amendment

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 5/240		Approved		10/17/12		Amendment

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 1/241		Approved		4/3/13		Amendment

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 4/341		Approved		2/26/13		Amendment

		PT0622		Active		Permit		Bentonite		AMERICAN COLLOID CO		3		5 3/321		Approved		2/6/13		Amendment

		PT0720		Active		Permit		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		5 3/298		Approved		10/9/12		Amendment

		CN0159		Terminated		Coal Notification		Coal		BUCKSKIN MINING CO		3		5 3/326		Approved		8/15/12		CN

		CN0160		Active		Coal Notification		Coal		RAMACO WY COAL CO LLC		3		5 4/355		Approved		9/28/12		CN

		DN0407		Active		Drilling Notification		Uranium		CROSSHAIR ENERGY USA INC		1		5 2/320		Approved		7/19/12		CN Update

		CN0139		Active		Coal Notification		Coal		WESTMORELAND KEMMERER INC		2		5 5/349		Approved		8/22/12		CN Update

		CN0085		Active		Coal Notification		Coal		ANADARKO HOLDING CO		2		4 2/306		Approved		1/31/13		CN, Amendment

		DN0236		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/341		Approved		12/20/12		DN Update

		DN0407		Active		Drilling Notification		Uranium		CROSSHAIR ENERGY USA INC		1		5 6/364		Approved		11/20/12		DN Update

		DN0408		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/326		Approved		7/9/12		DN Update

		DN0414		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		1		5 6/358		Approved		10/18/12		DN Update

		DN0414		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		1		5 2/339		Approved		7/17/12		DN Update

		DN0415		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		1		5 4/358		Approved		10/18/12		DN Update

		DN0415		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		1		5 1/352		Approved		9/14/12		DN Update

		DN0175		Active		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		6 2/001		Approved		5/23/13		DN Update

		DN0264		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 5/339		Approved		7/26/12		DN Update

		DN0369		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES US LTD		2		5 5/371		Approved		12/3/12		DN Update

		DN0403		Terminated		Drilling Notification		Uranium		STRATHMORE RESOURCES US LTD		2		5 6/371		Approved		12/3/12		DN Update

		DN0404		Terminated		Drilling Notification		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/331		Approved		11/27/12		DN Update

		DN0404		Terminated		Drilling Notification		Uranium		STRATHMORE RESOURCES US LTD		2		5 1/372		Approved		12/11/12		DN Update

		DN0420		Active		Drilling Notification		Iron		INNOVATION EXPLORATION VENTURES LLC		2		5 2/365		Approved		10/31/12		DN Update

		DN0209		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/396		Approved		4/20/13		DN Update

		DN0401		Active		Drilling Notification		Uranium		A U C LLC		3		5 6/396		Approved		4/20/13		DN Update

		DN0419		Active		Drilling Notification		Shale		MOUNTAIN CEMENT CO		1		5 4/330		Approved		8/20/12		Drilling Notification

		DN0421		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/351		Approved		3/14/13		Drilling Notification

		DN0422		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		1		5 4/388		Approved		3/28/13		Drilling Notification

		DN0423		Active		Drilling Notification		Sand & Gravel		PINNACLE MATERIALS LLC		1		5 5/392		Approved		5/21/13		Drilling Notification

		DN0416		Active		Drilling Notification		Uranium		LOST CREEK ISR LLC		2		5 2/336		Approved		7/23/12		Drilling Notification

		DN0417		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		2		5 2/332		Approved		8/20/12		Drilling Notification

		DN0418		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		2		5 4/335		Approved		8/20/12		Drilling Notification

		DN0420		Active		Drilling Notification		Iron		INNOVATION EXPLORATION VENTURES LLC		2		5 2/345		Approved		8/27/12		Drilling Notification

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 5/190		Approved		11/15/12		Incidental Boundary Revision

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 6/190		Approved		11/7/12		Incidental Boundary Revision

		PT0322		Active		Permit		Bentonite		AMERICAN COLLOID CO		2		5 3/352		Approved		12/21/12		Incidental Boundary Revision

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 6/302		Approved		9/4/12		Incidental Boundary Revision

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 5/318		Approved		10/12/12		Incidental Boundary Revision

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 6/335		Approved		11/28/12		Incidental Boundary Revision

		SP0724		Active		Small Mine Permits		Sand & Gravel		MEADOW CANYON READY MIX INC		2		5 1/208		Approved		7/3/12		Incidental Boundary Revision

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 1/394		Approved		5/31/13		Incidental Boundary Revision

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 4/322		Approved		7/10/12		Incidental Boundary Revision

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 4/349		Approved		12/13/12		Incidental Boundary Revision

		PT0632		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/383		Approved		3/13/13		Incidental Boundary Revision

		LE0297		Active		License to Explore		Gold		R C MINERAL & ROCK LLC		2		5 5/327		Approved		7/3/12		License to Explore

		LE0299		Active		License to Explore		Gravel		BASIC ENERGY SERV LP		2		5 3/330		Approved		11/16/12		License to Explore

		LE0300		Active		License to Explore		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		6/13/13		License to Explore

		LE0301		Active		License to Explore		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		6/19/13		License to Explore

		LE0302		Active		License to Explore		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/25/13		License to Explore

		LE0298		Active		License to Explore		Gold		MOSES, R JOHN		3		5 4/324		Approved		7/13/12		License to Explore

		SP0796		Active		Small Mine Permits		Limestone		RUSSELL CONSTRUCTION CO		1		5 5/204		Approved		8/14/12		License to Mine, New

		SP0800		Active		Small Mine Permits		Sandstone		STRID MARBLE & GRANITE CO		1		5 6/121		Approved		9/21/12		License to Mine, New

		SP0804		Active		Small Mine Permits		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		1		5 3/334		Approved		2/27/13		License to Mine, New

		SP0809		Active		Small Mine Permits		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		6/5/13		License to Mine, New

		PT0795		Active		Permit		Bentonite		AMERICAN COLLOID CO		2		5 2/119		Approved		8/9/12		License to Mine, New

		PT0801		Active		Permit		Gravel		MCGARVIN MOBERLY CONST CO		2		5 5/330		Approved		10/23/12		License to Mine, New

		PT0803		Active		Permit		Gravel		BIG HORN REDI MIX INC		2		5 4/287		Approved		12/19/12		License to Mine, New

		PT0797		Active		Permit		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		5 2/187		Approved		8/21/12		License to Mine, New

		PT0798		Active		Permit		Gravel		CROELL REDI MIX INC		3		5 1/189		Approved		9/14/12		License to Mine, New

		PT0799		Active		Small Mine Permits		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW)		3		4 1/350		Approved		9/18/12		License to Mine, New

		PT0802		Active		Permit		Uranium		STRATA ENERGY INC		3		5 5/217		Approved		11/16/12		License to Mine, New

		ET0936		Active		Limited Mine Operation		Sand & Gravel		TITAN IRON ORE CORP		1		5 5/368		Approved		12/7/12		LMO

		ET1069		Active		Limited Mine Operation		Sand & Gravel		MERRILL, EARL S		1		5 1/392		Approved		3/12/13		LMO

		ET1535		Active		Limited Mine Operation		Limestone		FULLER CONST INC		1		5 3/383		Approved		2/25/13		LMO

		ET1546		Terminated		Limited Mine Operation		Limestone		PINNACLE MATERIALS LLC		1		5 3/390		Approved		4/4/13		LMO

		ET1559		Active		Limited Mine Operation		Gravel		M K SAND & GRAVEL LLC		1		5 4/396		Approved		4/10/13		LMO

		ET1562		Active		Limited Mine Operation		Sand & Gravel		CROELL REDI-MIX INC		1		5 2/338		Approved		7/16/12		LMO

		ET1565		Active		Limited Mine Operation		Limestone		WEEDEN CONST LLC		1		5 3/353		Approved		9/21/12		LMO

		ET1566		Active		Limited Mine Operation		Feldspar		STRID MARBLE & GRANITE CO		1		5 3/338		Approved		10/3/12		LMO

		ET1570		Active		Limited Mine Operation		Sand & Gravel		PITT, TERRY R. CONST INC		1		5 3/349		Approved		12/21/12		LMO

		ET1572		Active		Limited Mine Operation		Scoria		STONE YARD LLC (THE)		1		5 1/391		Approved		3/14/13		LMO

		ET1574		Active		Limited Mine Operation		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		6/12/13		LMO

		ET0907		Active		Limited Mine Operation		Sand & Gravel		CHUNG, WILLIAM		2		5 1/334		Approved		12/13/12		LMO

		ET1336		Active		Limited Mine Operation		Sand & Gravel		YELLOWSTONE LANDSCAPING INC		2		5 4/354		Approved		9/28/12		LMO

		ET1419		Active		Limited Mine Operation		Sand & Gravel		YELLOWSTONE LANDSCAPING INC		2		5 5/348		Approved		8/23/12		LMO

		ET1525		Active		Limited Mine Operation		Sand & Gravel		NINE IRON FEEDLOT		2		5 5/361		Approved		11/8/12		LMO

		ET1564		Active		Limited Mine Operation		Gravel		LEIGH RANCH LLC		2		5 1/323		Approved		8/15/12		LMO

		ET1567		Active		Limited Mine Operation		Gravel		SAMSON RESOURCES CO		2		5 1/356		Approved		10/22/12		LMO

		ET1568		Active		Limited Mine Operation		Gravel		PALLESEN CONST INC		2		5 1/292		Approved		11/19/12		LMO

		ET1132		Active		Limited Mine Operation		Scoria		FULLER CONST INC		3		5 5/388		Approved		3/1/13		LMO

		ET1139		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		3		5 4/393		Approved		4/23/13		LMO

		ET1193		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		3		5 6/388		Approved		3/4/13		LMO

		ET1230		Active		Limited Mine Operation		Scoria		POWDER RIVER CONST INC		3		5 1/329		Approved		7/12/12		LMO

		ET1248		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		3		5 1/389		Approved		3/19/13		LMO

		ET1300		Active		Limited Mine Operation		Scoria		EARTH WORK SOLUTIONS (WY)		3		5 1/336		Approved		7/30/12		LMO

		ET1328		Active		Limited Mine Operation		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		5 6/345		Approved		2/15/13		LMO

		ET1350		Active		Limited Mine Operation		Scoria		NORTH STAR ENERGY & CONST LLC		3		5 2/323		Approved		11/13/12		LMO

		ET1378		Active		Limited Mine Operation		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		5 3/323		Approved		11/13/12		LMO

		ET1387		Active		Limited Mine Operation		Scoria		FULLER CONST INC		3		5 2/380		Approved		3/5/13		LMO

		ET1424		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		3		5 1/390		Approved		3/5/13		LMO

		ET1449		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		3		5 1/393		Approved		4/4/13		LMO

		ET1509		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		3		5 1/379		Approved		3/4/13		LMO

		ET1510		Active		Limited Mine Operation		Gravel		CHRISTENSEN, JOHN		3		5 3/366		Approved		1/7/13		LMO

		ET1522		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		3		5 2/393		Approved		4/4/13		LMO

		ET1563		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		3		5 5/334		Approved		7/17/12		LMO

		ET1569		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		3		5 5/347		Approved		12/3/12		LMO

		ET1571		Active		Limited Mine Operation		Shale		BLACK HILLS BENTONITE LLC		3		5 1/361		Approved		12/27/12		LMO

		ET1573		Terminated		Limited Mine Operation		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		6/4/13		LMO

		ET1575		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 4/008		Approved		6/25/13		LMO

		PT0714		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/342		Approved		1/14/13		Major Revision

		PT0732		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/340		Approved		1/3/13		Major Revision

		PT0792		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/317		Approved		2/19/13		Major Revision

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		5 2/304		Approved		2/8/13		Major Revision

		PT0632		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/166		Approved		8/15/12		Major Revision

		PT0244		Active		Permit		Granite		MARTIN MARIETTA MATERIALS INC		1		5 3/227		Approved		10/31/12		Minor Revision

		PT0291		Active		Permit		Coal		GLENROCK COAL CO		1		6 6/002		Approved		5/17/13		Minor Revision

		PT0291		Active		Permit		Coal		GLENROCK COAL CO		1		5 2/350		Approved		10/1/12		Minor Revision

		PT0603		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/304		Approved		7/31/12		Minor Revision

		PT0603		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/119		Approved		2/5/13		Minor Revision

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/222		Approved		12/31/12		Minor Revision

		PT0714		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 4/336		Approved		7/16/12		Minor Revision

		PT0732		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/335		Approved		7/12/12		Minor Revision

		SP0796		Active		Small Mine Permits		Limestone		RUSSELL CONSTRUCTION CO		1		5 4/342		Approved		8/15/12		Minor Revision

		PT0278		Active		Permit		Bentonite		M I LLC		2		5 5/359		Approved		10/12/12		Minor Revision

		PT0438		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		4 3/183		Approved		8/2/12		Minor Revision

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 5/299		Approved		11/20/12		Minor Revision

		PT0700		Active		Permit		Sand & Gravel		M & N EQUIPMENT LLC		2		5 6/370		Approved		12/18/12		Minor Revision

		PT0232		Active		Permit		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 3/335		Approved		10/29/12		Minor Revision

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 3/344		Approved		9/5/12		Minor Revision

		PT0486		Active		Permit		Coal		GREEN BRIDGE HOLDINGS INC		3		5 6/360		Approved		12/19/12		Minor Revision

		PT0745		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		3		5 3/370		Approved		12/21/12		Minor Revision

		PT0215		Active		Permit		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		5 2/361		Approved		10/12/12		NSR

		PT0291		Active		Permit		Coal		GLENROCK COAL CO		1		5 6/379		Approved		5/1/13		NSR

		PT0292		Active		Permit		Stone		SUGARLAND PARTNERS LLC		1		5 6/349		Approved		11/14/12		NSR

		PT0347		Terminated		Permit		Feldspar		PACER CORP		1		4 3/314		Approved		9/19/12		NSR

		PT0377		Active		Permit		Coal		ARCH OF WY LLC		1		5 3/380		Approved		4/25/13		NSR

		PT0377		Active		Permit		Coal		ARCH OF WY LLC		1		5 2/369		Approved		5/6/13		NSR

		PT0377		Active		Permit		Coal		ARCH OF WY LLC		1		5 6/297		Approved		4/26/13		NSR

		PT0377		Active		Permit		Coal		ARCH OF WY LLC		1		5 4/339		Approved		7/30/12		NSR

		PT0378		Active		Permit		Coal		ARCH OF WY LLC		1		5 2/347		Approved		11/15/12		NSR

		PT0477		Active		Permit		Coal		SHOSHONE COAL CORP		1		6 5/002		Approved		5/28/13		NSR

		PT0477		Active		Permit		Coal		SHOSHONE COAL CORP		1		5 5/352		Approved		10/1/12		NSR

		PT0569		Active		Permit		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/383		Approved		3/21/13		NSR

		PT0569		Active		Permit		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		6/7/13		NSR

		PT0569		Active		Permit		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/21/13		NSR

		PT0603		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/210		Approved		7/26/12		NSR

		PT0603		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/215		Approved		7/24/12		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/397		Approved		5/17/13		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/121		Approved		2/5/13		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/201		Approved		9/6/12		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/210		Approved		7/26/12		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/215		Approved		7/20/12		NSR

		PT0633		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		6/6/13		NSR

		PT0730		Active		Permit		Coal		ARCH OF WY LLC		1		5 3/322		Approved		7/31/12		NSR

		PT0730		Active		Permit		Coal		ARCH OF WY LLC		1		6 1/009		Approved		6/17/13		NSR

		PT0739		Active		Permit		Sand & Gravel		MCMURRY READY MIX CO		1		5 5/282		Approved		10/22/12		NSR

		PT0790		Active		Permit		Limestone		LIEN, PETE & SONS INC		1		5 4/327		Approved		10/23/12		NSR

		RD0017		Active		Research & Development		Coal		CARBON COUNTY UCG INC		1		5 6/343		Approved		2/27/13		NSR

		SP0707		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		1		5 5/336		Approved		10/22/12		NSR

		PT0246		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 6/334		Approved		8/24/12		NSR

		PT0257		Active		Permit		Trona		O C I WY LP		2		5 3/354		Approved		11/6/12		NSR

		PT0257		Active		Permit		Trona		O C I WY LP		2		5 1/359		Approved		10/16/12		NSR

		PT0264		Active		Permit		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		6/20/13		NSR

		PT0278		Active		Permit		Bentonite		M I LLC		2		5 3/111		Approved		9/6/12		NSR

		PT0278		Active		Permit		Bentonite		M I LLC		2		5 4/337		Approved		7/11/12		NSR

		PT0278		Active		Permit		Bentonite		M I LLC		2		5 1/371		Approved		1/24/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 5/373		Approved		12/4/12		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/385		Approved		3/14/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 6/382		Approved		3/14/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/349		Approved		9/6/12		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 6/400		Approved		4/23/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/397		Approved		4/30/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 4/397		Approved		4/8/13		NSR

		PT0281		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/116		Approved		10/31/12		NSR

		PT0321		Active		Permit		Bentonite		WYO-BEN INC		2		5 5/385		Approved		2/14/13		NSR

		PT0335		Active		Permit		Trona		F M C WY CORP		2		5 4/154		Approved		1/23/13		NSR

		PT0335		Active		Permit		Trona		F M C WY CORP		2		5 1/347		Approved		5/23/13		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		5 1/344		Approved		8/15/12		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		5 4/385		Approved		5/14/13		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		5 5/353		Approved		10/17/12		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		5 4/348		Approved		8/15/12		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		5 6/356		Approved		10/9/12		NSR

		PT0338		Active		Permit		Coal		BRIDGER COAL CO		2		6 1/001		Approved		6/6/13		NSR

		PT0356		Active		Permit		Uranium		PATHFINDER MINES CORP		2		5 4/380		Approved		1/28/13		NSR

		PT0379		Active		Permit		Coal		WESTMORELAND KEMMERER INC		2		5 4/373		Approved		12/5/12		NSR

		PT0379		Active		Permit		Coal		WESTMORELAND KEMMERER INC		2		5 6/339		Approved		8/7/12		NSR

		PT0381		Active		Permit		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/6/13		NSR

		PT0438		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 5/395		Approved		3/28/13		NSR

		PT0451		Active		Permit		Uranium		KENNECOTT URANIUM CO		2		5 4/313		Approved		10/1/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 4/334		Approved		8/28/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 3/337		Approved		10/3/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 3/341		Approved		11/29/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 5/323		Approved		8/28/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 3/348		Approved		10/3/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 2/376		Approved		12/13/12		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 2/381		Approved		2/21/13		NSR

		PT0454		Active		Permit		Trona		F M C WY CORP		2		5 6/391		Approved		3/5/13		NSR

		PT0464		Active		Permit		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/295		Approved		5/7/13		NSR

		PT0464		Active		Permit		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 5/387		Approved		2/22/13		NSR

		PT0464		Active		Permit		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 3/350		Approved		10/9/12		NSR

		PT0467		Active		Permit		Coal		BLACK BUTTE COAL CO		2		5 3/372		Approved		1/22/13		NSR

		PT0467		Active		Permit		Coal		BLACK BUTTE COAL CO		2		5 3/395		Approved		3/28/13		NSR

		PT0495		Active		Permit		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/351		Approved		9/14/12		NSR

		PT0495		Active		Permit		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 6/321		Approved		9/14/12		NSR

		PT0520		Active		Permit		Coal		BLACK BUTTE COAL CO		2		6 2/002		Approved		5/20/13		NSR

		PT0698		Active		Permit		Sand & Gravel		B & B AGGREGATES		2		5 4/357		Approved		3/19/13		NSR

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 2/352		Approved		12/14/12		NSR

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 4/376		Approved		1/3/13		NSR

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 4/318		Approved		7/10/12		NSR

		PT0786		Active		Permit		Coal		HAYSTACK COAL CO		2		5 6/399		Approved		5/2/13		NSR

		PT0788		Active		Permit		Uranium		LOST CREEK ISR LLC		2		5 4/353		Approved		9/14/12		NSR

		PT0788		Active		Permit		Uranium		LOST CREEK ISR LLC		2		5 2/357		Approved		10/4/12		NSR

		PT0788		Active		Permit		Uranium		LOST CREEK ISR LLC		2		5 3/389		Approved		3/7/13		NSR

		PT0788		Active		Permit		Uranium		LOST CREEK ISR LLC		2		5 6/374		Approved		12/11/12		NSR

		SP0482		Active		Small Mine Permits		Sand & Gravel		LINCOLN, COUNTY OF		2		5 2/358		Approved		11/21/12		NSR

		SP0608		Active		Small Mine Permits		Sand & Gravel		EVANS CONST CO		2		5 2/364		Approved		10/23/12		NSR

		SP0759		Active		Small Mine Permits		Sand & Gravel		WIND RIVER MATERIALS LLC		2		5 6/337		Approved		7/6/12		NSR

		PT0214		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 6/344		Approved		12/5/12		NSR

		PT0214		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 2/387		Approved		2/15/13		NSR

		PT0214		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 2/390		Approved		2/28/13		NSR

		PT0214		Active		Permit		Coal		ALPHA COAL WEST INC		3		6 3/001		Approved		5/3/13		NSR

		PT0228		Active		Permit		Sand & Gravel		SHERIDAN, COUNTY OF		3		5 3/361		Approved		10/25/12		NSR

		PT0233		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 4/003		Approved		5/24/13		NSR

		PT0233		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 6/338		Approved		10/4/12		NSR

		PT0233		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 3/386		Approved		3/12/13		NSR

		PT0233		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 5/356		Approved		11/7/12		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		5 5/345		Approved		9/6/12		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		5 4/379		Approved		3/25/13		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		5 1/335		Approved		1/14/13		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		6 6/004		Approved		5/8/13		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		5 2/397		Approved		4/15/13		NSR

		PT0237		Active		Permit		Coal		CORDERO MINING LLC		3		6 3/008		Approved		6/25/13		NSR

		PT0240		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 1/345		Approved		8/7/12		NSR

		PT0240		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 6/373		Approved		4/25/13		NSR

		PT0240		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 5/355		Approved		10/30/12		NSR

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 1/320		Approved		8/15/12		NSR

		PT0267		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/362		Approved		5/9/13		NSR

		PT0268		Active		Permit		Bentonite		BLACK HILLS BENTONITE LLC		3		5 1/339		Approved		12/19/12		NSR

		PT0407		Active		Permit		Coal		YOUNGS CREEK MINING CO LLC		3		5 6/355		Approved		10/19/12		NSR

		PT0407		Active		Permit		Coal		YOUNGS CREEK MINING CO LLC		3		5 6/361		Approved		10/26/12		NSR

		PT0428		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 4/383		Approved		2/13/13		NSR

		PT0428		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 5/379		Approved		1/14/13		NSR

		PT0428		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 2/394		Approved		4/19/13		NSR

		PT0428		Active		Permit		Coal		ALPHA COAL WEST INC		3		5 5/396		Approved		4/15/13		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		6/5/13		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 2/353		Approved		10/30/12		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 3/363		Approved		11/6/12		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 5/319		Approved		8/6/12		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 4/329		Approved		3/18/13		NSR

		PT0433		Active		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 4/338		Approved		8/6/12		NSR

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 5/317		Approved		7/2/12		NSR

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 5/375		Approved		2/8/13		NSR

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 2/377		Approved		3/4/13		NSR

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 5/381		Approved		3/7/13		NSR

		PT0478		Active		Permit		Uranium		URANIUM ONE USA INC		3		5 5/272		Approved		12/18/12		NSR

		PT0483		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 1/307		Approved		8/8/12		NSR

		PT0483		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 1/341		Approved		7/19/12		NSR

		PT0483		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 5/394		Approved		3/29/13		NSR

		PT0483		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 4/005		Approved		5/15/13		NSR

		PT0500		Active		Permit		Coal		BUCKSKIN MINING CO		3		5 2/385		Approved		2/25/13		NSR

		PT0500		Active		Permit		Coal		BUCKSKIN MINING CO		3		5 5/369		Approved		11/28/12		NSR

		PT0500		Active		Permit		Coal		BUCKSKIN MINING CO		3		5 1/362		Approved		12/3/12		NSR

		PT0500		Active		Permit		Coal		BUCKSKIN MINING CO		3		5 2/344		Approved		8/13/12		NSR

		PT0599		Active		Permit		Coal		WESTERN FUELS WY INC		3		5 4/395		Approved		5/23/13		NSR

		PT0599		Active		Permit		Coal		WESTERN FUELS WY INC		3		5 5/340		Approved		8/8/12		NSR

		PT0599		Active		Permit		Coal		WESTERN FUELS WY INC		3		5 5/372		Approved		3/11/13		NSR

		PT0620		Active		Permit		Bentonite		AMERICAN COLLOID CO		3		5 4/389		Approved		5/10/13		NSR

		PT0620		Active		Permit		Bentonite		AMERICAN COLLOID CO		3		5 5/389		Approved		5/10/13		NSR

		PT0622		Active		Permit		Bentonite		AMERICAN COLLOID CO		3		5 5/351		Approved		10/8/12		NSR

		PT0632		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/274		Approved		4/3/13		NSR

		PT0632		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/003		Approved		5/6/13		NSR

		PT0744		Active		Permit		Limestone		LIEN, PETE & SONS INC		3		6 4/002		Approved		5/28/13		NSR

		PT0764		Active		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 3/332		Approved		8/16/12		NSR

		PT0764		Active		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 3/351		Approved		9/17/12		NSR

		PT0765		Active		Permit		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 2/366		Approved		11/26/12		NSR

		PT0778		Active		Permit		Uranium		URANERZ ENERGY CORP		3		5 6/281		Approved		3/26/13		NSR

		PT0778		Active		Permit		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		6/4/13		NSR

		PT0778		Active		Permit		Uranium		URANERZ ENERGY CORP		3		5 4/363		Approved		11/1/12		NSR

		PT0778		Active		Permit		Uranium		URANERZ ENERGY CORP		3		5 4/350		Approved		11/6/12		NSR

		PT0778		Active		Permit		Uranium		URANERZ ENERGY CORP		3		5 1/395		Approved		3/26/13		NSR

		PT0802		Active		Permit		Uranium		STRATA ENERGY INC		3		5 6/390		Approved		4/8/13		NSR

		SP0546		Active		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		6/18/13		NSR







Permit Number
Permit Status 

Memo
Permit Type 

Name
Mineral Company Name District ID

DN0325 Active
Drilling 
Notification Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

DN0325 Active
Drilling 
Notification Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

DN0325 Active
Drilling 
Notification Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

ET1544 Active
Limited Mine 
Operation Gravel

DICKAU GRADING 
LLC 1

ET1546 Terminated
Limited Mine 
Operation Limestone

PINNACLE 
MATERIALS LLC 1

ET1555 Active
Limited Mine 
Operation Limestone

WESTERN SUNSET 
LLC 1

ET1556 Active
Limited Mine 
Operation Scoria

WESTERN SUNSET 
LLC 1

PT0525 Active Permit Coal
ANTELOPE COAL 
LLC 1

PT0730 Active Permit Coal ARCH OF WY LLC 1

CN0096 Active Coal Notification Coal
BLACK BUTTE 
COAL CO 2

CN0130 Active Coal Notification Coal BRIDGER COAL CO 2

DN0369 Active
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES US 
LTD 2

DN0409 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 2

ET1238 Active
Limited Mine 
Operation Sand & Gravel

NIX , G T CONST 
INC 2

ET1372 Active
Limited Mine 
Operation Sand & Gravel READY ROCKS INC 2

ET1388 Active
Limited Mine 
Operation Sand & Gravel

NOWOOD CONST 
INC 2

LE0256 Active License to Explore Gold

WYOMING 
PROSPECTORS 
ASSN 2

LE0295 Active License to Explore Gold JONES, ROBERT 2

PT0246 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 2

PT0321 Active Permit Bentonite WYO‐BEN INC 2

PT0322 Active Permit Bentonite
AMERICAN 
COLLOID CO 2



PT0698 Active Permit Sand & Gravel
B & B 
AGGREGATES 2

PT0780 Active Permit Sand & Gravel

MCGARVIN 
MOBERLY CONST 
CO 2

CN0137 Active Coal Notification Coal
CORDERO MINING 
LLC 3

DN0342 Active
Drilling 
Notification Uranium

URANIUM ONE 
AMERICAS INC 3

DN0342 Active
Drilling 
Notification Uranium

URANIUM ONE 
AMERICAS INC 3

DN0342 Active
Drilling 
Notification Uranium

URANIUM ONE 
AMERICAS INC 3

DN0401 Active
Drilling 
Notification Uranium A U C LLC 3

ET0889 Active
Limited Mine 
Operation Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) 3

ET1291 Active
Limited Mine 
Operation Sand & Gravel

CHAPMAN 
CONTRACTING 3

LE0268 Active License to Explore Gold
RARE ELEMENT 
RESOURCES INC 3

PT0233 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0622 Active Permit Bentonite
AMERICAN 
COLLOID CO 3

PT0720 Active Permit Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 3

CN0159 Terminated Coal Notification Coal
BUCKSKIN 
MINING CO 3

CN0160 Active Coal Notification Coal
RAMACO WY 
COAL CO LLC 3

DN0407 Active
Drilling 
Notification Uranium

CROSSHAIR 
ENERGY USA INC 1

CN0139 Active Coal Notification Coal
WESTMORELAND 
KEMMERER INC 2



CN0085 Active Coal Notification Coal
ANADARKO 
HOLDING CO 2

DN0236 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

DN0407 Active
Drilling 
Notification Uranium

CROSSHAIR 
ENERGY USA INC 1

DN0408 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

DN0414 Active
Drilling 
Notification Uranium

STAKEHOLDER 
ENERGY LLC 1

DN0414 Active
Drilling 
Notification Uranium

STAKEHOLDER 
ENERGY LLC 1

DN0415 Active
Drilling 
Notification Uranium

STAKEHOLDER 
ENERGY LLC 1

DN0415 Active
Drilling 
Notification Uranium

STAKEHOLDER 
ENERGY LLC 1

DN0175 Active
Drilling 
Notification Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 2

DN0264 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 2

DN0369 Active
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES US 
LTD 2

DN0403 Terminated
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES US 
LTD 2

DN0404 Terminated
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES US 
LTD 2

DN0404 Terminated
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES US 
LTD 2

DN0420 Active
Drilling 
Notification Iron

INNOVATION 
EXPLORATION 
VENTURES LLC 2

DN0209 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3

DN0401 Active
Drilling 
Notification Uranium A U C LLC 3



DN0419 Active
Drilling 
Notification Shale

MOUNTAIN 
CEMENT CO 1

DN0421 Active
Drilling 
Notification Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

DN0422 Active
Drilling 
Notification Uranium

STAKEHOLDER 
ENERGY LLC 1

DN0423 Active
Drilling 
Notification Sand & Gravel

PINNACLE 
MATERIALS LLC 1

DN0416 Active
Drilling 
Notification Uranium

LOST CREEK ISR 
LLC 2

DN0417 Active
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES (US) 
LTD 2

DN0418 Active
Drilling 
Notification Uranium

STRATHMORE 
RESOURCES (US) 
LTD 2

DN0420 Active
Drilling 
Notification Iron

INNOVATION 
EXPLORATION 
VENTURES LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0322 Active Permit Bentonite
AMERICAN 
COLLOID CO 2

PT0454 Active Permit Trona F M C WY CORP 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

SP0724 Active
Small Mine 
Permits Sand & Gravel

MEADOW 
CANYON READY 
MIX INC 2

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3



PT0632 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3

LE0297 Active License to Explore Gold
R C MINERAL & 
ROCK LLC 2

LE0299 Active License to Explore Gravel
BASIC ENERGY 
SERV LP 2

LE0300 Active License to Explore Gold DEAN, LAWRENCE 2

LE0301 Active License to Explore Gold
GUNYAN, 
RICHARD F 2

LE0302 Active License to Explore Jade LAIDLAW, GLENN 2

LE0298 Active License to Explore Gold MOSES, R JOHN 3

SP0796 Active
Small Mine 
Permits Limestone

RUSSELL 
CONSTRUCTION 
CO 1

SP0800 Active
Small Mine 
Permits Sandstone

STRID MARBLE & 
GRANITE CO 1

SP0804 Active
Small Mine 
Permits Limestone

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC 1

SP0809 Active
Small Mine 
Permits Sand & Gravel

ALEXANDER 
CONST CO 1

PT0795 Active Permit Bentonite
AMERICAN 
COLLOID CO 2

PT0801 Active Permit Gravel

MCGARVIN 
MOBERLY CONST 
CO 2

PT0803 Active Permit Gravel
BIG HORN REDI 
MIX INC 2

PT0797 Active Permit Sand & Gravel
WYOMING CONST 
MATERIALS LLC 3

PT0798 Active Permit Gravel
CROELL REDI MIX 
INC 3

PT0799 Active
Small Mine 
Permits Sand & Gravel

ARARAT ROCK 
PRODUCTS OF WY 
(*DBA SEE 
BELOW) 3

PT0802 Active Permit Uranium
STRATA ENERGY 
INC 3

ET0936 Active
Limited Mine 
Operation Sand & Gravel

TITAN IRON ORE 
CORP 1

ET1069 Active
Limited Mine 
Operation Sand & Gravel MERRILL, EARL S 1

ET1535 Active
Limited Mine 
Operation Limestone

FULLER CONST 
INC 1



ET1546 Terminated
Limited Mine 
Operation Limestone

PINNACLE 
MATERIALS LLC 1

ET1559 Active
Limited Mine 
Operation Gravel

M K SAND & 
GRAVEL LLC 1

ET1562 Active
Limited Mine 
Operation Sand & Gravel

CROELL REDI‐MIX 
INC 1

ET1565 Active
Limited Mine 
Operation Limestone

WEEDEN CONST 
LLC 1

ET1566 Active
Limited Mine 
Operation Feldspar

STRID MARBLE & 
GRANITE CO 1

ET1570 Active
Limited Mine 
Operation Sand & Gravel

PITT, TERRY R. 
CONST INC 1

ET1572 Active
Limited Mine 
Operation Scoria

STONE YARD LLC 
(THE) 1

ET1574 Active
Limited Mine 
Operation Gravel

PHILLIPS & 
JORDAN INC 1

ET0907 Active
Limited Mine 
Operation Sand & Gravel CHUNG, WILLIAM 2

ET1336 Active
Limited Mine 
Operation Sand & Gravel

YELLOWSTONE 
LANDSCAPING INC 2

ET1419 Active
Limited Mine 
Operation Sand & Gravel

YELLOWSTONE 
LANDSCAPING INC 2

ET1525 Active
Limited Mine 
Operation Sand & Gravel

NINE IRON 
FEEDLOT 2

ET1564 Active
Limited Mine 
Operation Gravel LEIGH RANCH LLC 2

ET1567 Active
Limited Mine 
Operation Gravel

SAMSON 
RESOURCES CO 2

ET1568 Active
Limited Mine 
Operation Gravel

PALLESEN CONST 
INC 2

ET1132 Active
Limited Mine 
Operation Scoria

FULLER CONST 
INC 3

ET1139 Active
Limited Mine 
Operation Scoria

QUALITY AGG & 
CONST INC 3

ET1193 Active
Limited Mine 
Operation Sand & Gravel

FULLER CONST 
INC 3

ET1230 Active
Limited Mine 
Operation Scoria

POWDER RIVER 
CONST INC 3

ET1248 Active
Limited Mine 
Operation Sand & Gravel

FULLER CONST 
INC 3

ET1300 Active
Limited Mine 
Operation Scoria

EARTH WORK 
SOLUTIONS (WY) 3

ET1328 Active
Limited Mine 
Operation Sand & Gravel

NORTH STAR 
ENERGY & CONST 
LLC 3

ET1350 Active
Limited Mine 
Operation Scoria

NORTH STAR 
ENERGY & CONST 
LLC 3



ET1378 Active
Limited Mine 
Operation Sand & Gravel

NORTH STAR 
ENERGY & CONST 
LLC 3

ET1387 Active
Limited Mine 
Operation Scoria

FULLER CONST 
INC 3

ET1424 Active
Limited Mine 
Operation Sand & Gravel

FULLER CONST 
INC 3

ET1449 Active
Limited Mine 
Operation Sand & Gravel

QUALITY AGG & 
CONST INC 3

ET1509 Active
Limited Mine 
Operation Sand & Gravel

FULLER CONST 
INC 3

ET1510 Active
Limited Mine 
Operation Gravel

CHRISTENSEN, 
JOHN 3

ET1522 Active
Limited Mine 
Operation Sand & Gravel

QUALITY AGG & 
CONST INC 3

ET1563 Active
Limited Mine 
Operation Scoria

QUALITY AGG & 
CONST INC 3

ET1569 Active
Limited Mine 
Operation Sand & Gravel

FULLER CONST 
INC 3

ET1571 Active
Limited Mine 
Operation Shale

BLACK HILLS 
BENTONITE LLC 3

ET1573 Terminated
Limited Mine 
Operation Scoria

MELGAARD 
CONST CO INC 3

ET1575 Active
Limited Mine 
Operation Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3

PT0714 Active Permit Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

PT0732 Active Permit Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

PT0792 Active Permit Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0632 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3

PT0244 Active Permit Granite

MARTIN 
MARIETTA 
MATERIALS INC 1

PT0291 Active Permit Coal
GLENROCK COAL 
CO 1

PT0291 Active Permit Coal
GLENROCK COAL 
CO 1



PT0603 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0603 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0714 Active Permit Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

PT0732 Active Permit Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING 1

SP0796 Active
Small Mine 
Permits Limestone

RUSSELL 
CONSTRUCTION 
CO 1

PT0278 Active Permit Bentonite M I LLC 2

PT0438 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 2

PT0454 Active Permit Trona F M C WY CORP 2

PT0700 Active Permit Sand & Gravel
M & N 
EQUIPMENT LLC 2

PT0232 Active Permit Coal

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0486 Active Permit Coal
GREEN BRIDGE 
HOLDINGS INC 3

PT0745 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 3

PT0215 Active Permit Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) 1

PT0291 Active Permit Coal
GLENROCK COAL 
CO 1

PT0292 Active Permit Stone
SUGARLAND 
PARTNERS LLC 1

PT0347 Terminated Permit Feldspar PACER CORP 1



PT0377 Active Permit Coal ARCH OF WY LLC 1
PT0377 Active Permit Coal ARCH OF WY LLC 1
PT0377 Active Permit Coal ARCH OF WY LLC 1
PT0377 Active Permit Coal ARCH OF WY LLC 1
PT0378 Active Permit Coal ARCH OF WY LLC 1

PT0477 Active Permit Coal
SHOSHONE COAL 
CORP 1

PT0477 Active Permit Coal
SHOSHONE COAL 
CORP 1

PT0569 Active Permit Coal

PEABODY 
POWDER RIVER 
MINING LLC 1

PT0569 Active Permit Coal

PEABODY 
POWDER RIVER 
MINING LLC 1

PT0569 Active Permit Coal

PEABODY 
POWDER RIVER 
MINING LLC 1

PT0603 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0603 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1



PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0633 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1

PT0730 Active Permit Coal ARCH OF WY LLC 1
PT0730 Active Permit Coal ARCH OF WY LLC 1

PT0739 Active Permit Sand & Gravel
MCMURRY READY 
MIX CO 1

PT0790 Active Permit Limestone
LIEN, PETE & 
SONS INC 1

RD0017 Active
Research & 
Development Coal

CARBON COUNTY 
UCG INC 1

SP0707 Active
Small Mine 
Permits Sand & Gravel

CROELL REDI MIX 
INC 1

PT0246 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 2

PT0257 Active Permit Trona O C I WY LP 2
PT0257 Active Permit Trona O C I WY LP 2

PT0264 Active Permit Coal

ROCKY 
MOUNTAIN COAL 
CO LLC 2

PT0278 Active Permit Bentonite M I LLC 2
PT0278 Active Permit Bentonite M I LLC 2
PT0278 Active Permit Bentonite M I LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0281 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 2

PT0321 Active Permit Bentonite WYO‐BEN INC 2
PT0335 Active Permit Trona F M C WY CORP 2
PT0335 Active Permit Trona F M C WY CORP 2



PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0338 Active Permit Coal BRIDGER COAL CO 2

PT0356 Active Permit Uranium
PATHFINDER 
MINES CORP 2

PT0379 Active Permit Coal
WESTMORELAND 
KEMMERER INC 2

PT0379 Active Permit Coal
WESTMORELAND 
KEMMERER INC 2

PT0381 Active Permit Uranium
ENERGY FUELS WY 
INC 2

PT0438 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 2

PT0451 Active Permit Uranium
KENNECOTT 
URANIUM CO 2

PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2
PT0454 Active Permit Trona F M C WY CORP 2

PT0464 Active Permit Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 2

PT0464 Active Permit Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 2

PT0464 Active Permit Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 2

PT0467 Active Permit Coal
BLACK BUTTE 
COAL CO 2

PT0467 Active Permit Coal
BLACK BUTTE 
COAL CO 2



PT0495 Active Permit Trona

SOLVAY SODA 
ASH JOINT 
VENTURE 2

PT0495 Active Permit Trona

SOLVAY SODA 
ASH JOINT 
VENTURE 2

PT0520 Active Permit Coal
BLACK BUTTE 
COAL CO 2

PT0698 Active Permit Sand & Gravel
B & B 
AGGREGATES 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

PT0786 Active Permit Coal
HAYSTACK COAL 
CO 2

PT0788 Active Permit Uranium
LOST CREEK ISR 
LLC 2

PT0788 Active Permit Uranium
LOST CREEK ISR 
LLC 2

PT0788 Active Permit Uranium
LOST CREEK ISR 
LLC 2

PT0788 Active Permit Uranium
LOST CREEK ISR 
LLC 2

SP0482 Active
Small Mine 
Permits Sand & Gravel

LINCOLN, COUNTY 
OF 2

SP0608 Active
Small Mine 
Permits Sand & Gravel EVANS CONST CO 2

SP0759 Active
Small Mine 
Permits Sand & Gravel

WIND RIVER 
MATERIALS LLC 2

PT0214 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0214 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0214 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0214 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0228 Active Permit Sand & Gravel
SHERIDAN, 
COUNTY OF 3

PT0233 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0233 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0233 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0233 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3



PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0237 Active Permit Coal
CORDERO MINING 
LLC 3

PT0240 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0240 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0240 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0267 Active Permit Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3

PT0268 Active Permit Bentonite
BLACK HILLS 
BENTONITE LLC 3

PT0407 Active Permit Coal
YOUNGS CREEK 
MINING CO LLC 3

PT0407 Active Permit Coal
YOUNGS CREEK 
MINING CO LLC 3

PT0428 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0428 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0428 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0428 Active Permit Coal
ALPHA COAL 
WEST INC 3

PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3



PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0433 Active Permit Coal

PEABODY 
CABALLO MINING 
LLC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0478 Active Permit Uranium
URANIUM ONE 
USA INC 3

PT0483 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0483 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0483 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0483 Active Permit Coal
THUNDER BASIN 
COAL CO LLC 3

PT0500 Active Permit Coal
BUCKSKIN 
MINING CO 3

PT0500 Active Permit Coal
BUCKSKIN 
MINING CO 3

PT0500 Active Permit Coal
BUCKSKIN 
MINING CO 3

PT0500 Active Permit Coal
BUCKSKIN 
MINING CO 3

PT0599 Active Permit Coal
WESTERN FUELS 
WY INC 3

PT0599 Active Permit Coal
WESTERN FUELS 
WY INC 3

PT0599 Active Permit Coal
WESTERN FUELS 
WY INC 3

PT0620 Active Permit Bentonite
AMERICAN 
COLLOID CO 3

PT0620 Active Permit Bentonite
AMERICAN 
COLLOID CO 3

PT0622 Active Permit Bentonite
AMERICAN 
COLLOID CO 3



PT0632 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3

PT0632 Active Permit Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3

PT0744 Active Permit Limestone
LIEN, PETE & 
SONS INC 3

PT0764 Active Permit Coal

PEABODY SCHOOL 
CREEK MINING 
LLC 3

PT0764 Active Permit Coal

PEABODY SCHOOL 
CREEK MINING 
LLC 3

PT0765 Active Permit Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3

PT0778 Active Permit Uranium
URANERZ ENERGY 
CORP 3

PT0778 Active Permit Uranium
URANERZ ENERGY 
CORP 3

PT0778 Active Permit Uranium
URANERZ ENERGY 
CORP 3

PT0778 Active Permit Uranium
URANERZ ENERGY 
CORP 3

PT0778 Active Permit Uranium
URANERZ ENERGY 
CORP 3

PT0802 Active Permit Uranium
STRATA ENERGY 
INC 3

SP0546 Active
Small Mine 
Permits Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS 3



TFN Number TFN Status Date Appr TFN Action

5 5/370 Approved 1/29/2013 Amendment

5 3/378 Approved 1/29/2013 Amendment

5 4/378 Approved 1/29/2013 Amendment

5 2/337 Approved 10/3/2012 Amendment

5 1/298 Approved 10/10/2012 Amendment

5 1/363 Approved 11/26/2012 Amendment

5 4/387 Approved 3/13/2013 Amendment

4 5/343 Approved 4/29/2013 Amendment
5 6/090 Approved 2/28/2013 Amendment

5 1/322 Approved 6/14/2013 Amendment

5 4/359 Approved 10/17/2012 Amendment

5 4/398 Approved 5/9/2013 Amendment

5 2/321 Approved 7/12/2012 Amendment

5 5/390 Approved 2/27/2013 Amendment

5 2/392 Approved 3/6/2013 Amendment

5 1/400 Approved 5/23/2013 Amendment

5 5/277 Approved 10/8/2012 Amendment

5 3/343 Approved 8/3/2012 Amendment

5 1/184 Approved 11/16/2012 Amendment
5 6/154 Approved 10/18/2012 Amendment

5 3/055 Approved 11/14/2012 Amendment



5 3/356 Approved 5/13/2013 Amendment

5 4/360 Approved 3/29/2013 Amendment

5 5/309 Approved 8/17/2012 Amendment

5 5/358 Approved 11/27/2012 Amendment

5 2/379 Approved 3/4/2013 Amendment

5 5/273 Approved 8/15/2012 Amendment

5 1/324 Approved 8/13/2012 Amendment

5 2/368 Approved 11/27/2012 Amendment

5 6/223 Approved 7/11/2012 Amendment

5 1/325 Approved 10/11/2012 Amendment

5 2/263 Approved 8/20/2012 Amendment

5 6/292 Approved 11/7/2012 Amendment

5 5/240 Approved 10/17/2012 Amendment

5 1/241 Approved 4/3/2013 Amendment

5 4/341 Approved 2/26/2013 Amendment

5 3/321 Approved 2/6/2013 Amendment

5 3/298 Approved 10/9/2012 Amendment

5 3/326 Approved 8/15/2012 CN

5 4/355 Approved 9/28/2012 CN

5 2/320 Approved 7/19/2012 CN Update

5 5/349 Approved 8/22/2012 CN Update



4 2/306 Approved 1/31/2013 CN, Amendment

5 5/341 Approved 12/20/2012 DN Update

5 6/364 Approved 11/20/2012 DN Update

5 4/326 Approved 7/9/2012 DN Update

5 6/358 Approved 10/18/2012 DN Update

5 2/339 Approved 7/17/2012 DN Update

5 4/358 Approved 10/18/2012 DN Update

5 1/352 Approved 9/14/2012 DN Update

6 2/001 Approved 5/23/2013 DN Update

5 5/339 Approved 7/26/2012 DN Update

5 5/371 Approved 12/3/2012 DN Update

5 6/371 Approved 12/3/2012 DN Update

5 4/331 Approved 11/27/2012 DN Update

5 1/372 Approved 12/11/2012 DN Update

5 2/365 Approved 10/31/2012 DN Update

5 2/396 Approved 4/20/2013 DN Update

5 6/396 Approved 4/20/2013 DN Update



5 4/330 Approved 8/20/2012
Drilling 
Notification

5 6/351 Approved 3/14/2013
Drilling 
Notification

5 4/388 Approved 3/28/2013
Drilling 
Notification

5 5/392 Approved 5/21/2013
Drilling 
Notification

5 2/336 Approved 7/23/2012
Drilling 
Notification

5 2/332 Approved 8/20/2012
Drilling 
Notification

5 4/335 Approved 8/20/2012
Drilling 
Notification

5 2/345 Approved 8/27/2012
Drilling 
Notification

5 5/190 Approved 11/15/2012
Incidental 
Boundary Revision

5 6/190 Approved 11/7/2012
Incidental 
Boundary Revision

5 3/352 Approved 12/21/2012
Incidental 
Boundary Revision

5 6/302 Approved 9/4/2012
Incidental 
Boundary Revision

5 5/318 Approved 10/12/2012
Incidental 
Boundary Revision

5 6/335 Approved 11/28/2012
Incidental 
Boundary Revision

5 1/208 Approved 7/3/2012
Incidental 
Boundary Revision

5 1/394 Approved 5/31/2013
Incidental 
Boundary Revision

5 4/322 Approved 7/10/2012
Incidental 
Boundary Revision

5 4/349 Approved 12/13/2012
Incidental 
Boundary Revision



5 2/383 Approved 3/13/2013
Incidental 
Boundary Revision

5 5/327 Approved 7/3/2012 License to Explore

5 3/330 Approved 11/16/2012 License to Explore

5 1/340 Approved 6/13/2013 License to Explore

5 5/363 Approved 6/19/2013 License to Explore

6 3/009 Approved 6/25/2013 License to Explore

5 4/324 Approved 7/13/2012 License to Explore

5 5/204 Approved 8/14/2012
License to Mine, 
New

5 6/121 Approved 9/21/2012
License to Mine, 
New

5 3/334 Approved 2/27/2013
License to Mine, 
New

5 2/032 Approved 6/5/2013
License to Mine, 
New

5 2/119 Approved 8/9/2012
License to Mine, 
New

5 5/330 Approved 10/23/2012
License to Mine, 
New

5 4/287 Approved 12/19/2012
License to Mine, 
New

5 2/187 Approved 8/21/2012
License to Mine, 
New

5 1/189 Approved 9/14/2012
License to Mine, 
New

4 1/350 Approved 9/18/2012
License to Mine, 
New

5 5/217 Approved 11/16/2012
License to Mine, 
New

5 5/368 Approved 12/7/2012 LMO

5 1/392 Approved 3/12/2013 LMO

5 3/383 Approved 2/25/2013 LMO



5 3/390 Approved 4/4/2013 LMO

5 4/396 Approved 4/10/2013 LMO

5 2/338 Approved 7/16/2012 LMO

5 3/353 Approved 9/21/2012 LMO

5 3/338 Approved 10/3/2012 LMO

5 3/349 Approved 12/21/2012 LMO

5 1/391 Approved 3/14/2013 LMO

6 3/002 Approved 6/12/2013 LMO

5 1/334 Approved 12/13/2012 LMO

5 4/354 Approved 9/28/2012 LMO

5 5/348 Approved 8/23/2012 LMO

5 5/361 Approved 11/8/2012 LMO

5 1/323 Approved 8/15/2012 LMO

5 1/356 Approved 10/22/2012 LMO

5 1/292 Approved 11/19/2012 LMO

5 5/388 Approved 3/1/2013 LMO

5 4/393 Approved 4/23/2013 LMO

5 6/388 Approved 3/4/2013 LMO

5 1/329 Approved 7/12/2012 LMO

5 1/389 Approved 3/19/2013 LMO

5 1/336 Approved 7/30/2012 LMO

5 6/345 Approved 2/15/2013 LMO

5 2/323 Approved 11/13/2012 LMO



5 3/323 Approved 11/13/2012 LMO

5 2/380 Approved 3/5/2013 LMO

5 1/390 Approved 3/5/2013 LMO

5 1/393 Approved 4/4/2013 LMO

5 1/379 Approved 3/4/2013 LMO

5 3/366 Approved 1/7/2013 LMO

5 2/393 Approved 4/4/2013 LMO

5 5/334 Approved 7/17/2012 LMO

5 5/347 Approved 12/3/2012 LMO

5 1/361 Approved 12/27/2012 LMO

6 3/005 Approved 6/4/2013 LMO

6 4/008 Approved 6/25/2013 LMO

5 6/342 Approved 1/14/2013 Major Revision

5 3/340 Approved 1/3/2013 Major Revision

5 2/317 Approved 2/19/2013 Major Revision

5 2/304 Approved 2/8/2013 Major Revision

5 3/166 Approved 8/15/2012 Major Revision

5 3/227 Approved 10/31/2012 Minor Revision

6 6/002 Approved 5/17/2013 Minor Revision

5 2/350 Approved 10/1/2012 Minor Revision



5 5/304 Approved 7/31/2012 Minor Revision

5 1/119 Approved 2/5/2013 Minor Revision

5 5/222 Approved 12/31/2012 Minor Revision

5 4/336 Approved 7/16/2012 Minor Revision

5 5/335 Approved 7/12/2012 Minor Revision

5 4/342 Approved 8/15/2012 Minor Revision
5 5/359 Approved 10/12/2012 Minor Revision

4 3/183 Approved 8/2/2012 Minor Revision
5 5/299 Approved 11/20/2012 Minor Revision

5 6/370 Approved 12/18/2012 Minor Revision

5 3/335 Approved 10/29/2012 Minor Revision

5 3/344 Approved 9/5/2012 Minor Revision

5 6/360 Approved 12/19/2012 Minor Revision

5 3/370 Approved 12/21/2012 Minor Revision

5 2/361 Approved 10/12/2012 NSR

5 6/379 Approved 5/1/2013 NSR

5 6/349 Approved 11/14/2012 NSR
4 3/314 Approved 9/19/2012 NSR



5 3/380 Approved 4/25/2013 NSR
5 2/369 Approved 5/6/2013 NSR
5 6/297 Approved 4/26/2013 NSR
5 4/339 Approved 7/30/2012 NSR
5 2/347 Approved 11/15/2012 NSR

6 5/002 Approved 5/28/2013 NSR

5 5/352 Approved 10/1/2012 NSR

5 6/383 Approved 3/21/2013 NSR

5 4/361 Approved 6/7/2013 NSR

6 3/011 Approved 6/21/2013 NSR

5 4/210 Approved 7/26/2012 NSR

5 3/215 Approved 7/24/2012 NSR

5 1/397 Approved 5/17/2013 NSR

5 3/121 Approved 2/5/2013 NSR

5 1/201 Approved 9/6/2012 NSR

5 5/210 Approved 7/26/2012 NSR



5 4/215 Approved 7/20/2012 NSR

5 2/048 Approved 6/6/2013 NSR
5 3/322 Approved 7/31/2012 NSR
6 1/009 Approved 6/17/2013 NSR

5 5/282 Approved 10/22/2012 NSR

5 4/327 Approved 10/23/2012 NSR

5 6/343 Approved 2/27/2013 NSR

5 5/336 Approved 10/22/2012 NSR

5 6/334 Approved 8/24/2012 NSR
5 3/354 Approved 11/6/2012 NSR
5 1/359 Approved 10/16/2012 NSR

6 2/007 Approved 6/20/2013 NSR
5 3/111 Approved 9/6/2012 NSR
5 4/337 Approved 7/11/2012 NSR
5 1/371 Approved 1/24/2013 NSR

5 5/373 Approved 12/4/2012 NSR

5 1/385 Approved 3/14/2013 NSR

5 6/382 Approved 3/14/2013 NSR

5 1/349 Approved 9/6/2012 NSR

5 6/400 Approved 4/23/2013 NSR

5 3/397 Approved 4/30/2013 NSR

5 4/397 Approved 4/8/2013 NSR

5 3/116 Approved 10/31/2012 NSR
5 5/385 Approved 2/14/2013 NSR
5 4/154 Approved 1/23/2013 NSR
5 1/347 Approved 5/23/2013 NSR



5 1/344 Approved 8/15/2012 NSR

5 4/385 Approved 5/14/2013 NSR

5 5/353 Approved 10/17/2012 NSR

5 4/348 Approved 8/15/2012 NSR

5 6/356 Approved 10/9/2012 NSR

6 1/001 Approved 6/6/2013 NSR

5 4/380 Approved 1/28/2013 NSR

5 4/373 Approved 12/5/2012 NSR

5 6/339 Approved 8/7/2012 NSR

6 1/010 Approved 6/6/2013 NSR

5 5/395 Approved 3/28/2013 NSR

5 4/313 Approved 10/1/2012 NSR
5 4/334 Approved 8/28/2012 NSR
5 3/337 Approved 10/3/2012 NSR
5 3/341 Approved 11/29/2012 NSR
5 5/323 Approved 8/28/2012 NSR
5 3/348 Approved 10/3/2012 NSR
5 2/376 Approved 12/13/2012 NSR
5 2/381 Approved 2/21/2013 NSR
5 6/391 Approved 3/5/2013 NSR

5 2/295 Approved 5/7/2013 NSR

5 5/387 Approved 2/22/2013 NSR

5 3/350 Approved 10/9/2012 NSR

5 3/372 Approved 1/22/2013 NSR

5 3/395 Approved 3/28/2013 NSR



5 2/351 Approved 9/14/2012 NSR

5 6/321 Approved 9/14/2012 NSR

6 2/002 Approved 5/20/2013 NSR

5 4/357 Approved 3/19/2013 NSR

5 2/352 Approved 12/14/2012 NSR

5 4/376 Approved 1/3/2013 NSR

5 4/318 Approved 7/10/2012 NSR

5 6/399 Approved 5/2/2013 NSR

5 4/353 Approved 9/14/2012 NSR

5 2/357 Approved 10/4/2012 NSR

5 3/389 Approved 3/7/2013 NSR

5 6/374 Approved 12/11/2012 NSR

5 2/358 Approved 11/21/2012 NSR

5 2/364 Approved 10/23/2012 NSR

5 6/337 Approved 7/6/2012 NSR

5 6/344 Approved 12/5/2012 NSR

5 2/387 Approved 2/15/2013 NSR

5 2/390 Approved 2/28/2013 NSR

6 3/001 Approved 5/3/2013 NSR

5 3/361 Approved 10/25/2012 NSR

6 4/003 Approved 5/24/2013 NSR

5 6/338 Approved 10/4/2012 NSR

5 3/386 Approved 3/12/2013 NSR

5 5/356 Approved 11/7/2012 NSR



5 5/345 Approved 9/6/2012 NSR

5 4/379 Approved 3/25/2013 NSR

5 1/335 Approved 1/14/2013 NSR

6 6/004 Approved 5/8/2013 NSR

5 2/397 Approved 4/15/2013 NSR

6 3/008 Approved 6/25/2013 NSR

5 1/345 Approved 8/7/2012 NSR

5 6/373 Approved 4/25/2013 NSR

5 5/355 Approved 10/30/2012 NSR

5 1/320 Approved 8/15/2012 NSR

5 6/362 Approved 5/9/2013 NSR

5 1/339 Approved 12/19/2012 NSR

5 6/355 Approved 10/19/2012 NSR

5 6/361 Approved 10/26/2012 NSR

5 4/383 Approved 2/13/2013 NSR

5 5/379 Approved 1/14/2013 NSR

5 2/394 Approved 4/19/2013 NSR

5 5/396 Approved 4/15/2013 NSR

5 4/394 Approved 6/5/2013 NSR

5 2/353 Approved 10/30/2012 NSR

5 3/363 Approved 11/6/2012 NSR



5 5/319 Approved 8/6/2012 NSR

5 4/329 Approved 3/18/2013 NSR

5 4/338 Approved 8/6/2012 NSR

5 5/317 Approved 7/2/2012 NSR

5 5/375 Approved 2/8/2013 NSR

5 2/377 Approved 3/4/2013 NSR

5 5/381 Approved 3/7/2013 NSR

5 5/272 Approved 12/18/2012 NSR

5 1/307 Approved 8/8/2012 NSR

5 1/341 Approved 7/19/2012 NSR

5 5/394 Approved 3/29/2013 NSR

6 4/005 Approved 5/15/2013 NSR

5 2/385 Approved 2/25/2013 NSR

5 5/369 Approved 11/28/2012 NSR

5 1/362 Approved 12/3/2012 NSR

5 2/344 Approved 8/13/2012 NSR

5 4/395 Approved 5/23/2013 NSR

5 5/340 Approved 8/8/2012 NSR

5 5/372 Approved 3/11/2013 NSR

5 4/389 Approved 5/10/2013 NSR

5 5/389 Approved 5/10/2013 NSR

5 5/351 Approved 10/8/2012 NSR



5 4/274 Approved 4/3/2013 NSR

6 3/003 Approved 5/6/2013 NSR

6 4/002 Approved 5/28/2013 NSR

5 3/332 Approved 8/16/2012 NSR

5 3/351 Approved 9/17/2012 NSR

5 2/366 Approved 11/26/2012 NSR

5 6/281 Approved 3/26/2013 NSR

5 4/277 Approved 6/4/2013 NSR

5 4/363 Approved 11/1/2012 NSR

5 4/350 Approved 11/6/2012 NSR

5 1/395 Approved 3/26/2013 NSR

5 6/390 Approved 4/8/2013 NSR

5 2/400 Approved 6/18/2013 NSR



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Updated D3 tracking sheet
Date: Thursday, October 17, 2013 12:24:55 PM
Attachments: 10-17-2013 dist 3 tracking sheet.doc

An updated copy of the D3 tracking sheet is attached.  I have a hard copy in my
office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 17, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 17, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 10/3/13 memo.  SP sends review 10/11/13.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. 





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.  



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.    



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.   


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.  





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		

		778

		10/15/13

		Uranerz

		2013 3rd Quarter Report

		Miles

		Arrived 10/15/13.  60 day deadline 12/14/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		6 5/034

		DN397

		9/25/13

		Strata Ross

		Transfer DN397 to DN384

		Miles

		Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.  

 





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non-Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 1/034

		NEW

		9/24/13

		Melgaard Construction

		New LMO – JN Pit

		Kurt

		Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK sends review in 10/10/13 email.  KK recommends approval 10/14/13.  






		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ recommends approval 10/14/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.





		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		729(s)

		10/1/13

		Fuller Construction

		2012-2013 AR & Bond

		Miles

		Arrived 10/1/13.  90 day deadline 12/30/13.



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.



		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



October 17, 2013                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
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Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 



October 17, 2013                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 

 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013. 
 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 
10/3/13 memo.  SP sends review 10/11/13. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013.  
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.     

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

  778  10/15/13  Uranerz  2013 3rd Quarter Report  Miles  Arrived 10/15/13.  60 day deadline 12/14/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

6 5/034  DN397  9/25/13  Strata Ross  Transfer DN397 to DN384  Miles  Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information 
arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.   
 
  



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non‐
Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13. 
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
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6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
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  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 1/034  NEW  9/24/13  Melgaard Construction  New LMO – JN Pit  Kurt  Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK 
sends review in 10/10/13 email.  KK recommends approval 10/14/13.   
 
 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts 
Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 
12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ 
recommends approval 10/14/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  729(s)  10/1/13  Fuller Construction  2012‐2013 AR & Bond  Miles  Arrived 10/1/13.  90 day deadline 12/30/13. 
  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 

 
  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 

 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 
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  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
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  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 Assignment Update
Date: Monday, October 28, 2013 1:40:24 PM
Attachments: LQD District 3 Staff Assignments - 10282013.xls

With Dorran Larner now a member of the LQD D3 staff, I have updated LQD D3
duty assignments.  They are listed in the attached spreadsheet.  Please stop by with
any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Assist with coal inspections as assigned.		Coordinate Charlie (489) and Ross Project (802)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  November 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 Assignment Update
Date: Monday, October 28, 2013 1:40:24 PM
Attachments: LQD District 3 Staff Assignments - 10282013.xls

With Dorran Larner now a member of the LQD D3 staff, I have updated LQD D3
duty assignments.  They are listed in the attached spreadsheet.  Please stop by with
any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Assist with coal inspections as assigned.		Coordinate Charlie (489) and Ross Project (802)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  November 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet Update
Date: Friday, November 01, 2013 11:22:28 AM
Attachments: 11-1-2013 dist 3 tracking sheet.doc

Please see attached the D3 tracking sheet updated as of today's date - November 1,
2013.  Please stop by if you have any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 1, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 1, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final materials arrive 10/18/13.  60 day deadline 12/17/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.






		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR. 





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.  





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 1, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final 
materials arrive 10/18/13.  60 day deadline 12/17/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  
Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 
memo.   
 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.    

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses 
arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 



November 1, 2013                                        10 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails 
explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR.  
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
 



November 1, 2013                                        16 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 
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  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet Update
Date: Friday, November 01, 2013 11:45:58 AM
Attachments: 11-1-2013 dist 3 tracking sheet JM notes.doc

Please see my notes in the attached document.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Nov 1, 2013 at 11:22 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached the D3 tracking sheet updated as of today's date - November
1, 2013.  Please stop by if you have any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 1, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final materials arrive 10/18/13.  60 day deadline 12/17/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.






		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13
.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR. 





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends out Rd 1 Review 5/17/12.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

PRELIMINARY

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11


		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.  





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�My files show that I sent out the closeout letter on September 26, 2013


�If this date is accurate this should be something that was addressed by JS just before he left in his March 27, 2012 letter.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 1, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final 
materials arrive 10/18/13.  60 day deadline 12/17/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  
Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 
memo.   
 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.    

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses 
arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
 
 
 

Commented [JM1]: My files show that I sent out the closeout 
letter on September 26, 2013 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails 
explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR.  
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends out Rd 1 Review 5/17/12. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
PRELIMINARY 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

Commented [JM2]: If this date is accurate this should be 
something that was addressed by JS just before he left in his March 
27, 2012 letter. 
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 
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  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Josh Malmberg
Subject: Tracking sheet
Date: Friday, November 01, 2013 1:47:56 PM
Attachments: 11-1-2013 dist 3 tracking sheet JM notes.doc

Josh,

Thanks for the notes.  Please see attached tracking sheet.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 1, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final materials arrive 10/18/13.  60 day deadline 12/17/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.






		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13

.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR. 





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends out Rd 1 Review 5/17/12
.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

PRELIMINARY


		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11


		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12
.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.  





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�My files show that I sent out the closeout letter on September 26, 2013


�Josh, I deleted this entry per your note.  Thanks.


�Josh, I added this entry per your note.  Thanks.


�Josh,  I added this to the spreadsheet.  Thanks


�If this date is accurate this should be something that was addressed by JS just before he left in his March 27, 2012 letter.


�Josh,  I reviewed the 621 AR files and the last item I could locate for this AR is your letter dated 5/16/1  I did not locate any correspondence from Jon Sweet.  
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13. 
 
 



November 1, 2013                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final 
materials arrive 10/18/13.  60 day deadline 12/17/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  
Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 
memo.   
 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.    

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses 
arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
 
 
 

Commented [JM1]: My files show that I sent out the closeout 
letter on September 26, 2013 

Commented [RM2]: Josh, I deleted this entry per your note.  
Thanks. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails 
explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR.  
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends out Rd 1 Review 5/17/12. 
 
 

Commented [RM3]: Josh, I added this entry per your note.  
Thanks. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
PRELIMINARY 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

Commented [RM4]: Josh,  I added this to the spreadsheet.  
Thanks 

Commented [JM5]: If this date is accurate this should be 
something that was addressed by JS just before he left in his March 
27, 2012 letter. 

Commented [RM6]: Josh,  I reviewed the 621 AR files and the 
last item I could locate for this AR is your letter dated 5/16/1  I did 
not locate any correspondence from Jon Sweet.   
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 
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  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: nveal@vcn.com
Subject: Ramaco deep exploratory hole for CN160, TFN 6 2/025
Date: Tuesday, November 19, 2013 10:15:25 AM

Niles,

I appreciated your visit on Thursday to update me on Ramaco's plan to drill a deep exploration hole into
the Wall and Pawnee coal beds.  I would have gotten this memo to you sooner but was I was in the
field yesterday on several mine inspections and did not get back to my office until late Monday
afternoon.  I have calculated the bond for the strat test hole based on the information you provided to
me.

Given that the estimated depth of the hole will be 800 feet and that surface disturbance will be minimal
due to the nature of the drilling rig I calculated a total amount for bond to be $1,940.  If we add a
small amount for incidental coverage to round out the dollar value, a bond in the amount of $2,000 will
be sufficient to cover the reclamation costs of the hole.  Since the weather is getting worse and time is
of the essence the hole may be drilled as soon as a bond instrument is in place.

If you have any questions or need any other information please do not hesitate to contact me.

-bj

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com


From: <nveal@vcn.com> on behalf of nveal@vcn.com
To: BJ Kristiansen
Subject: Ramaco CN160
Date: Friday, November 22, 2013 10:55:01 AM
Attachments: DEQ Attach A.doc

BJ,
 
Pursuant to our meeting of Nov. 19, 2013, I provided Proof of Surety in the amount of $
2,000.00 to cover site reclamation for the 800 foot exploration hole on Ramaco owned
property in the S1/2NE1/4, Section 20, T. 57 N., R. 84 W.  The updated surety document is
in C.D. dated 11/20/2013 for C.N.  160.
 
To reflect all sites approved to date, I am providing a corrected legal for C.N. 160 and map
of all approved holes and monitor water wells.
 
Attached is the revised Attachment A to C.N.  160 which reflects the overall C.N. area.
 
Respectfully,
 
Niles

----- Original Message -----
From: BJ Kristiansen
To: nveal@vcn.com
Sent: Tuesday, November 19, 2013 10:15 AM
Subject: Ramaco deep exploratory hole for CN160, TFN 6 2/025

Niles,

I appreciated your visit on Thursday to update me on Ramaco's plan to drill a deep exploration hole
into the Wall and Pawnee coal beds.  I would have gotten this memo to you sooner but was I was in
the field yesterday on several mine inspections and did not get back to my office until late Monday
afternoon.  I have calculated the bond for the strat test hole based on the information you provided
to me.

Given that the estimated depth of the hole will be 800 feet and that surface disturbance will be
minimal due to the nature of the drilling rig I calculated a total amount for bond to be $1,940.  If we
add a small amount for incidental coverage to round out the dollar value, a bond in the amount of
$2,000 will be sufficient to cover the reclamation costs of the hole.  Since the weather is getting
worse and time is of the essence the hole may be drilled as soon as a bond instrument is in place.

If you have any questions or need any other information please do not hesitate to contact me.

-bj

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality

mailto:nveal@vcn.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
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Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, November 26, 2013 11:48:14 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, November 26, 2013 11:48:14 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet
Date: Tuesday, November 26, 2013 2:46:12 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

I have been informed of a couple of corrections.  The corrected version is attached.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 



November 26, 2013                                        12 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet
Date: Tuesday, November 26, 2013 2:46:12 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

I have been informed of a couple of corrections.  The corrected version is attached.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



November 26, 2013                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 



November 26, 2013                                        17 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet Update
Date: Friday, December 06, 2013 10:52:08 AM
Attachments: 12-6-2013 dist 3 tracking sheet.doc

Please see attached the D3 Tracking Sheet updated as of today's mail.  Please stop
by with any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 6, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 6, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  New revised Form 9CN arrived 12/4/13.  60 day deadline 2/1/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 12/4/13 memo.  BJ sends Rd. 2 review 12/5/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo. 





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14.





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to BHB.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email. 





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 emial.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  New revised 
Form 9CN arrived 12/4/13.  60 day deadline 2/1/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 



December 6, 2013                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 
12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13..  
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.  
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14. 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all 
review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 
11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to 
BHB. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 emial. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Kathy Ogle
Subject: Re: Agenda -- Dec 10
Date: Monday, December 09, 2013 1:09:01 PM
Attachments: MJR Notes AgendaCCC.12.10.2013.docx

Kathy,

Please see attached my notes for tomorrow's phone call.

Hope you are staying warm!!!

On Wed, Dec 4, 2013 at 4:01 PM, Kathy Ogle <kogle@blm.gov> wrote:

Oops – the agenda didn’t seem to attach.  Here it is.

 

Kathy Muller Ogle

Regional Coal Program Coordinator

BLM  Wyoming State Office

P. O. Box 1828

Cheyenne, WY  82003

Email:  kogle@blm.gov

Phone:  (307) 775-6206

Fax:  (307) 775-6203

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
tel:%28307%29%20775-6206
tel:%28307%29%20775-6203
mailto:mark.rogaczewski@wyo.gov

Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  December 10, 2013 – 10:00 am – 12:00 am



Participants:

BLM  

State Office:			 

Casper Office: 		 

Rock Springs Office:	 

Rawlins Office:	 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):	 

District 2 (Lander):		

District 3 (Sheridan):	 

State Office:			  

FS

Douglas Office: 		 

OSM

Denver Office:

Casper Office:		 







Short Explanation:

.

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:

Black Thunder:		 

Buckskin:

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	 

Rawhide:			 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud :

Other Hanna Mines:



BLM Kemmerer	

Kemmerer: 	 

Pending LBAs (Lease by Application) Including Sale Schedules and Results):

BLM Casper: 

BLM Rawlins:

BLM Kemmerer: 	

BLM Rock Springs:

DEQ CHIA Update:

RCT Meeting:

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:

AVF Issues:

Appeals Issues:

Mine Plan Reviews:

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

DEQ-LQD:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

· BIG HORN:  Permit 213-T6 – No permitting activities.    

· BELLE AYR:  Permit 214-T7 – The T8 Renewal application was approved October 28, 2013.  Baseline data gathering is ongoing for their North and West Amendment.  This application is scheduled to be submitted in June 2014.    

· WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their mine and reclamation plan was submitted on October 11, 2013.  First round review is due January 26, 2014.  

· BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment application arrived on February 26, 2013.  LQD D3 sent Round 1 Technical review comments on May 31, 2013.   A partial response package arrived in LQD D3 on October 22, 2013.  LQD D3 continues our reviews and awaits comment responses to the remaining outstanding review comments.    

· CORDERO/ROJO:   Permit 237-T8 – Phase III bond release application approval is currently delayed until documentation of survey marker replacement is provided.  This is a requirement of the BLM sale lease and administered by OSM.       

· RAWHIDE: Permit 240-T6 – No major permitting actions are occurring at this time.  

· YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are occurring at this time.    

· EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at this time.  

· CABALLO:  Permit 433-T6 – Southwest amendment application expected in January 2014.   

· COAL CREEK:  Permit 483-T5 – No major permitting actions are occurring at this time.  

· SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is going through bankruptcy proceedings.  LQD D3 issued a NOV on October 8, 2013 for not providing the required bond increase.  An informal conference with the DEQ Director is scheduled for December 19, 2013 in Cheyenne.  LQD D3 is drafting a second NOV for not providing the required annual report information.  This NOV will be finalized before the informal conference on December 19, 2013.    

· WELCH MINE:  Permit 497-T4 – No major actions are under review.    

· BUCKSKIN:  Permit 500-T7 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T5 – Dry Fork Mine’s amendment application was approved on August 19, 2013.  They submitted their T6 Renewal application on September 23, 2013.  This application was deemed complete on November 26, 2013.  LQD is performing the round 1 technical review.  



· SCHOOL CREEK:  Permit 764-T1 – No major permitting actions are occurring at this time.   Production at this mine was initiated in July – 2013.  

Linc Energy – The LQD received objections to the proposed aquifer exemption boundary for this application.  The Environmental Quality Council (EQC) voted 6-1 in favor of the aquifer exemption boundary.  The EQC’s Findings of Fact are expected to be published in mid-January 2014.  

[bookmark: _GoBack]RAMACO – Brook Mine – This new mine permit application is expected to be submitted in the summer of 2014.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit that will allow highwall mining to proceed as a major style of mining.  

OSM:

	Denver:

	Casper:

USFS:

FWS:

Other Items:

Next Meeting:	January 21, 2014:  10 AM or April 22, 2013: 10 AM



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  December 10, 2013 – 10:00 am – 12:00 am 

 

Participants: 

BLM   

State Office:     

Casper Office:     

Rock Springs Office:   

Rawlins Office:   

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):   

District 2 (Lander):   

District 3 (Sheridan):   

State Office:      

FS 

Douglas Office:     

OSM 

Denver Office: 

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

Short Explanation: 

. 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr: 

Black Thunder:    

Buckskin: 

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:   

Rawhide:     

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Rosebud : 

Other Hanna Mines: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM Kemmerer  

Kemmerer:    

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

BLM Casper:  

BLM Rawlins: 

BLM Kemmerer:   

BLM Rock Springs: 

DEQ CHIA Update: 

RCT Meeting: 

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs: 

AVF Issues: 

Appeals Issues: 

Mine Plan Reviews: 

Bonding Issues: 

Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

BLM Kemmerer: 

DEQ-LQD: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – No permitting activities.     
 BELLE AYR:  Permit 214-T7 – The T8 Renewal application was 

approved October 28, 2013.  Baseline data gathering is ongoing for 
their North and West Amendment.  This application is scheduled to 
be submitted in June 2014.     

 WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their 
mine and reclamation plan was submitted on October 11, 2013.  First 
round review is due January 26, 2014.   

 BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment 
application arrived on February 26, 2013.  LQD D3 sent Round 1 
Technical review comments on May 31, 2013.   A partial response 
package arrived in LQD D3 on October 22, 2013.  LQD D3 continues 
our reviews and awaits comment responses to the remaining 
outstanding review comments.     

 CORDERO/ROJO:   Permit 237-T8 – Phase III bond release 
application approval is currently delayed until documentation of 
survey marker replacement is provided.  This is a requirement of the 
BLM sale lease and administered by OSM.        

 RAWHIDE: Permit 240-T6 – No major permitting actions are 
occurring at this time.   

 YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are 
occurring at this time.     

 EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at 
this time.   

 CABALLO:  Permit 433-T6 – Southwest amendment application 
expected in January 2014.    

 COAL CREEK:  Permit 483-T5 – No major permitting actions are 
occurring at this time.   

 SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is 
going through bankruptcy proceedings.  LQD D3 issued a NOV on 
October 8, 2013 for not providing the required bond increase.  An 
informal conference with the DEQ Director is scheduled for 
December 19, 2013 in Cheyenne.  LQD D3 is drafting a second NOV 
for not providing the required annual report information.  This NOV 
will be finalized before the informal conference on December 19, 2013.     

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     
 BUCKSKIN:  Permit 500-T7 – No major permitting actions are 

occurring at this time.       
 DRY FORK:  Permit 599-T5 – Dry Fork Mine’s amendment 

application was approved on August 19, 2013.  They submitted their 
T6 Renewal application on September 23, 2013.  This application was 
deemed complete on November 26, 2013.  LQD is performing the 
round 1 technical review.   



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 SCHOOL CREEK:  Permit 764-T1 – No major permitting actions are 
occurring at this time.   Production at this mine was initiated in July – 
2013.   

Linc Energy – The LQD received objections to the proposed aquifer 
exemption boundary for this application.  The Environmental Quality 
Council (EQC) voted 6-1 in favor of the aquifer exemption boundary.  The 
EQC’s Findings of Fact are expected to be published in mid-January 2014.   

RAMACO – Brook Mine – This new mine permit application is expected to 
be submitted in the summer of 2014.  The proposed mine will be located 
northwest of the City of Sheridan near the old mining town of Monarch, WY.  
This proposed mine will be initiated with a pit that will allow highwall 
mining to proceed as a major style of mining.   

OSM: 

 Denver: 

 Casper: 

USFS: 

FWS: 

Other Items: 

Next Meeting: January 21, 2014:  10 AM or April 22, 2013: 10 AM 



From: Deanna Hill
To: BJ Kristiansen
Subject: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Tuesday, December 10, 2013 8:57:11 AM

Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: Deanna Hill
Subject: Re: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Tuesday, December 10, 2013 9:18:11 AM

Thank you Deanna.

On Tue, Dec 10, 2013 at 8:56 AM, Deanna Hill <deanna.hill@wyo.gov> wrote:
Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910


From: BJ Kristiansen
To: Deanna Hill
Subject: Re: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Tuesday, December 10, 2013 9:18:11 AM

Thank you Deanna.

On Tue, Dec 10, 2013 at 8:56 AM, Deanna Hill <deanna.hill@wyo.gov> wrote:
Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910


From: BJ Kristiansen
To: Deanna Hill
Subject: Ramaco Wyoming Coal Co., CN-160, TFN 6 2/011
Date: Wednesday, December 11, 2013 10:26:12 AM

Deanna,

I have reviewed the most recent submittal for Ramaco Wyoming Coal Co. that brings their Form 9CN
and bond instrument up to date.  There was some confusion about the affected lands and numbers of
holes to be bonded so I asked them to create a new Form 9CN documenting the total bond as well as
updating the legals covering the exploration prospect acreage and a new map containing all of the holes
that, as of this date, have been drilled.  Their exploration program has completed for this year and all I
have left to do is to perform my drill hole inspection for the annual report for CN160 when it arrives
next year.  The documents are in order and I recommend that the program receive final approval from
DEQ.  

The following items are superseded and can be discarded:

Form 9CN from 6/3/13 should be discarded and retain Form 9CN from 11/29/13.
Retain Attachment (1) from Form 9CN dated 6/3/13 that defines the reclamation program.
Use Attachment A from 11/22/13.  This supersedes older legal descriptions defined as Appendix A
previously.
Remove older versions of Appendix B and retain the version from the 11/29/13 correspondence.
Remove all tabulations defining the legals and footages for drill sites.  The new map supersedes
them. 
Discard old certificates of deposit that are the bond instruments and retain the one from
11/20/13 that totals $22,100.
Discard all of the maps except for the newest that was revised on 11/26/13 by NV.

That wraps up this TFN and brings CN160 to the present. If you have any questions please call or
email.  I'm pretty sure you would anyway but it's always polite offer the opportunity.  Have a great day
and have a Merry Christmas if I don't get a chance to say it later.

-bj

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov


From: Deanna Hill
To: BJ Kristiansen
Subject: Re: Ramaco Wyoming Coal Co., CN-160, TFN 6 2/011
Date: Wednesday, December 11, 2013 11:03:43 AM

Shall do and you have a dang spiffy SAFE holiday.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

On Wed, Dec 11, 2013 at 10:26 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Deanna,

I have reviewed the most recent submittal for Ramaco Wyoming Coal Co. that brings their Form 9CN
and bond instrument up to date.  There was some confusion about the affected lands and numbers
of holes to be bonded so I asked them to create a new Form 9CN documenting the total bond as well
as updating the legals covering the exploration prospect acreage and a new map containing all of the
holes that, as of this date, have been drilled.  Their exploration program has completed for this year
and all I have left to do is to perform my drill hole inspection for the annual report for CN160 when it
arrives next year.  The documents are in order and I recommend that the program receive final
approval from DEQ.  

The following items are superseded and can be discarded:

Form 9CN from 6/3/13 should be discarded and retain Form 9CN from 11/29/13.
Retain Attachment (1) from Form 9CN dated 6/3/13 that defines the reclamation program.
Use Attachment A from 11/22/13.  This supersedes older legal descriptions defined as
Appendix A previously.
Remove older versions of Appendix B and retain the version from the 11/29/13
correspondence.
Remove all tabulations defining the legals and footages for drill sites.  The new map
supersedes them. 
Discard old certificates of deposit that are the bond instruments and retain the one from
11/20/13 that totals $22,100.
Discard all of the maps except for the newest that was revised on 11/26/13 by NV.

That wraps up this TFN and brings CN160 to the present. If you have any questions please call or
email.  I'm pretty sure you would anyway but it's always polite offer the opportunity.  Have a great
day and have a Merry Christmas if I don't get a chance to say it later.

-bj

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov


Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet update
Date: Friday, December 20, 2013 11:29:54 AM
Attachments: 12-20-2013 dist 3 tracking sheet.doc

Please see attached.  If you have any questions/edits, please stop by.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 20, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 20, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6 1/045

		500-T8

		12/6/13

		Buckskin Mine

		TS Verification

		Larry/Josh

		Arrived 12/6/13.  60 day deadline 2/4/14.  






		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  






		

		778

		12/19/13

		Uranium One

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14.





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 123/17/13. 60 day deadline 2/15/14.    





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.    





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.  KK recommends approval 12/10/13.  





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.  JJ recommends approval 12/11/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR comments in 12/19/13 email to DM.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.



		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 



December 20, 2013                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email. 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

6 1/045  500‐T8  12/6/13  Buckskin Mine  TS Verification  Larry/Josh  Arrived 12/6/13.  60 day deadline 2/4/14.   
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 
12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13..  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.   
 
 

  778  12/19/13  Uranium One  2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14. 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 
123/17/13. 60 day deadline 2/15/14.     
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.     
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 
12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all 
review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 
11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to 
BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
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  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable.  KK recommends approval 12/10/13.   
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
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  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email.  JJ recommends approval 12/11/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR 
comments in 12/19/13 email to DM. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty. 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet update
Date: Friday, December 20, 2013 11:29:54 AM
Attachments: 12-20-2013 dist 3 tracking sheet.doc

Please see attached.  If you have any questions/edits, please stop by.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 20, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6 1/045

		500-T8

		12/6/13

		Buckskin Mine

		TS Verification

		Larry/Josh

		Arrived 12/6/13.  60 day deadline 2/4/14.  






		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  






		

		778

		12/19/13

		Uranium One

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14.





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 123/17/13. 60 day deadline 2/15/14.    





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.    





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.  KK recommends approval 12/10/13.  





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.  JJ recommends approval 12/11/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR comments in 12/19/13 email to DM.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.



		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email. 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

6 1/045  500‐T8  12/6/13  Buckskin Mine  TS Verification  Larry/Josh  Arrived 12/6/13.  60 day deadline 2/4/14.   
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 
12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13..  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.   
 
 

  778  12/19/13  Uranium One  2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14. 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 
123/17/13. 60 day deadline 2/15/14.     
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.     
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 
12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all 
review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 
11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to 
BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
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  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable.  KK recommends approval 12/10/13.   
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
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  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email.  JJ recommends approval 12/11/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR 
comments in 12/19/13 email to DM. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty. 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: D3 tracking sheet update
Date: Friday, December 20, 2013 11:39:10 AM
Attachments: 12-20-2013 dist 3 tracking sheet JM notes.doc

Just a couple of notes embedded in the attached document.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Dec 20, 2013 at 11:28 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached.  If you have any questions/edits, please stop by.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

December 20, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 20, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6 1/045

		500-T8

		12/6/13

		Buckskin Mine

		TS Verification

		Larry/Josh

		Arrived 12/6/13.  60 day deadline 2/4/14.  









		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  






		

		778

		12/19/13

		Uranium One

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14.





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 123/17/13. 60 day deadline 2/15/14.    





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.









		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.    





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.  KK recommends approval 12/10/13.  





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.  JJ recommends approval 12/11/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR comments in 12/19/13 email to DM.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.



		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�FYI – I have not seen this.


�Please see 6 1/021 below. This preliminary TFN is now submitted.
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email. 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

6 1/045  500‐T8  12/6/13  Buckskin Mine  TS Verification  Larry/Josh  Arrived 12/6/13.  60 day deadline 2/4/14.   
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 
12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14. 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 

Commented [JM1]: FYI – I have not seen this. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13..  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.   
 

  778  12/19/13  Uranium One  2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14. 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 
123/17/13. 60 day deadline 2/15/14.     
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.     
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 
12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 

Commented [JM2]: Please see 6 1/021 below. This preliminary 
TFN is now submitted. 
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all 
review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 
11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to 
BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14. 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
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  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable.  KK recommends approval 12/10/13.   
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 

  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
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  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email.  JJ recommends approval 12/11/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR 
comments in 12/19/13 email to DM. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty. 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Mark Rogaczewski
Subject: permit coordinators
Date: Friday, December 27, 2013 12:32:23 PM
Attachments: D3_PC_assignments_12-27-2013.xlsx

Mark, here is the D3 list as queried from MIDAS without the modifications that we
worked on last week.  In case there is anything else you want to modify.

Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		1		ET0093		Active		Sand & Gravel		BUTCHER, RONALD D		3		Sheridan		Don Crecelius

		2		ET0729		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Don Crecelius

		3		ET0761		Active		Scoria		WAGNER RANCH SERVICES LLC		3		Sheridan		Don Crecelius

		4		ET1132		Active		Scoria		FULLER CONST INC		3		Sheridan		Don Crecelius

		5		ET1167		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Sheridan		Don Crecelius

		6		PT0228		Active		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		Don Crecelius

		7		PT0232		Active		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		Don Crecelius

		8		PT0314		Active		Scoria		TONGUE RIVER STONE INC		3		Sheridan		Don Crecelius

		9		SP0426		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Don Crecelius

		10		PT0500		Active		Coal		BUCKSKIN MINING CO		3		Campbell		Don Crecelius

		11		SP0679		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Sheridan		Don Crecelius

		12		SP0689		Active		Sand & Gravel		FLETCHER CONST CO		3		Sheridan		Don Crecelius

		13		AVF4		Active		Coal		CARTER MINING CO (THE)		3		Sheridan		Don Crecelius

		14		ET1179		Active		Scoria		FUTURE ENTERPRISES LLC		3		Sheridan		Don Crecelius

		15		ET1278		Active		Scoria		ALLGUER, MARK		3		Sheridan		Don Crecelius

		16		ET1335		Active		Sand & Gravel		FUTURE ENTERPRISES LLC & L & K SALES		3		Sheridan		Don Crecelius

		17		ET1350		Active		Scoria		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Don Crecelius

		18		ET1368		Active		Scoria		STORM CAT ENERGY (USA) OPERATING CORP		3		Sheridan		Don Crecelius

		19		PT0742		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		20		ET1378		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Don Crecelius

		21		ET1383		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		22		SP0757		Active		Sand & Gravel		TAYLOR QUARRY LLC		3		Sheridan		Don Crecelius

		23		ET1403		Active		Scoria		FLETCHER CONST CO		3		Sheridan		Don Crecelius

		24		ET1416		Active		Scoria		QUALITY AGG & CONST INC		3		Sheridan		Don Crecelius

		25		ET1420		Active		Sand & Gravel		HANFT, LARRY E		3		Sheridan		Don Crecelius

		26		SP0760		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		27		ET1425		Active		Sand & Gravel		PRITCHARD GORDON FARMING, GILES		3		Sheridan		Don Crecelius

		28		ET1433		Active		Sand & Gravel		BIG HORN SERV LLC		3		Sheridan		Don Crecelius

		29		ET1438		Active		Sand & Gravel		BENDABOUT LAND & CATTLE CO		3		Sheridan		Don Crecelius

		30		PT0766		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		31		ET1482		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		32		ET1494		Active		Gravel		CARROLL REALTY CO INC		3		Sheridan		Don Crecelius

		33		ET1503		Active		Gravel		C D S EXCAVATION LLC		3		Sheridan		Don Crecelius

		34		PT0782		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		35		ET1516		Active		Gravel		SHEELEY RANCH		3		Sheridan		Don Crecelius

		36		ET1530		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Don Crecelius

		37		PT0483		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		38		PT0676		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		39		ET1280		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime (Ms) Jakes

		40		DN0312		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Johnson		Josh Malmberg

		41		DN0313		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		42		PT0267		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		43		PT0407		Active		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		Josh Malmberg

		44		PT0620		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		45		PT0621		Active		Bentonite		AMERICAN COLLOID CO		3		Weston		Josh Malmberg

		46		DN0155		Active		Bentonite		SCHLOSSER, JIMMY DALE		3		Crook		Kurt King

		47		ET0210		Active		Scoria		ANTON, ROGER & LAVON		3		Campbell		Kurt King

		48		ET0511		Active		Scoria		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		49		ET0700		Active		Shale		SANBURN CONST		3		Campbell		Kurt King

		50		ET0864		Active		Sand & Gravel		HOT IRON INC		3		Campbell		Kurt King

		51		ET0866		Active		Sand & Gravel		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		52		ET1112		Active		Scoria		HAIVALA, JOHN & NICKI		3		Campbell		Kurt King

		53		ET1139		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		54		ET1155		Active		Scoria		PEEGEE RANCH		3		Campbell		Kurt King

		55		ET1161		Active		Scoria		ODEGARD, DUANE		3		Campbell		Kurt King

		56		PT0214		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		57		PT0348		Active		Sand & Gravel		CAMPBELL, COUNTY OF		3		Campbell		Kurt King

		58		PT0428		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		59		PT0661		Active		Bentonite		SCHLOSSER, J D		3		Crook		Kurt King

		60		SP0663		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		61		SP0673		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		62		SP0681		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		63		ET1171		Active		Sand & Gravel		BELLS RESTORATION		3		Campbell		Kurt King

		64		ET1183		Active		Shale		CARSON, WAYLON		3		Campbell		Kurt King

		65		SP0719		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		66		ET1193		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		67		ET1230		Active		Scoria		POWDER RIVER CONST INC		3		Campbell		Kurt King

		68		SP0709		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		69		SP0704		Active		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		Campbell		Kurt King

		70		ET1265		Active		Scoria		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		71		SP0711		Active		Scoria		HETTINGER LLC		3		Campbell		Kurt King

		72		ET1268		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		73		SP0725		Active		Scoria		FRONTIER STONE CO		3		Campbell		Kurt King

		74		ET1300		Active		Scoria		EARTH WORK SOLUTIONS (WY)		3		Campbell		Kurt King

		75		ET1314		Active		Scoria		TWENTY MILE LLC		3		Campbell		Kurt King

		76		SP0731		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		77		CN0143		Active		Coal		ARK LAND CO		3		Campbell		Kurt King

		78		ET1387		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		79		ET1394		Active		Scoria		BAKER/MO SERV INC		3		Campbell		Kurt King

		80		ET1392		Active		Sand & Gravel		DAN HART PATROL SERV LLC		3		Campbell		Kurt King

		81		ET1404		Active		Dirt		D R M INC		3		Campbell		Kurt King

		82		ET1413		Active		Scoria		OSBORNE BROS CONST INC		3		Campbell		Kurt King

		83		ET1424		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		84		ET1415		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		85		ET1412		Active		Sand & Gravel		HETTINGER LLC		3		Campbell		Kurt King

		86		ET1418		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		87		SP0773		Active		Scoria		STINSON AGGREGATE LLC		3		Campbell		Kurt King

		88		ET1427		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		89		ET1445		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		90		ET1440		Active		Scoria		SUMMIT GAS RECOURSES INC		3		Campbell		Kurt King

		91		SP0770		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		92		ET1448		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		93		ET1475		Active		Scoria		DRY CREEK TRUCKING LLC		3		Campbell		Kurt King

		94		ET1501		Active		Scoria		SWARTZ, EDWARD		3		Campbell		Kurt King

		95		ET1509		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		96		ET1540		Active		Scoria		GOLD STAR PRODUCTION SERV LLC		3		Campbell		Kurt King

		97		SP0794		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		98		ET1563		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		99		PT0497		Active		Coal		CHEVRON MINING INC		3		Sheridan		Larry Barbula

		100		DN0209		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		101		PT0632		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		102		LE0268		Active		Gold		RARE ELEMENT RESOURCES INC		3		Crook		Mark Taylor

		103		DN0346		Active		Uranium		POWERTECH (USA) INC		3		Weston		Mark Taylor

		104		DN0356		Active		Uranium		POWERTECH (USA) INC		3		Crook		Mark Taylor

		105		LE0271		Active		Gold		BRONCO CREEK EXPLORATION INC		3		Crook		Mark Taylor

		106		DN0392		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		107		CN0156		Active		Coal		COUNTY COAL CO LLC		3		Johnson		Mark Taylor

		108		LE0298		Active		Gold		MOSES, R JOHN		3		Johnson		Mark Taylor

		109		ET0192		Active		Sand & Gravel		CROELL REDI MIX INC		3		Crook		Miles Bennett

		110		ET0888		Active		Limestone		DAN HART PATROL SERV LLC		3		Crook		Miles Bennett

		111		PT0360		Active		Limestone		FISHER SAND & GRAVEL CO		3		Weston		Miles Bennett

		112		PT0489		Active		Uranium		COTTER CORP		3		Johnson		Miles Bennett

		113		SP0512		Active		Sand & Gravel		CROOK, COUNTY OF		3		Crook		Miles Bennett

		114		SP0549		Active		Sand & Gravel		WESTON, COUNTY OF		3		Weston		Miles Bennett

		115		SP0647		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Crook		Miles Bennett

		116		SP0667		Active		Limestone		TIMBERLINE SERVICES INC		3		Crook		Miles Bennett

		117		SP0675		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Miles Bennett

		118		SP0677		Active		Sand & Gravel		BIRDSALL SAND & GRAVEL		3		Crook		Miles Bennett

		119		ET1255		Active		Limestone		TENKE, VINCE, ARELENE & LESLIE		3		Crook		Miles Bennett

		120		PT0727		Active		Gypsum		MONOLITH MINERALS LLC		3		Crook		Miles Bennett

		121		SP0729		Active		Sand & Gravel		FULLER CONST INC		3		Crook		Miles Bennett

		122		PT0764		Active		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		Miles Bennett

		123		PT0744		Active		Limestone		LIEN, PETE & SONS INC		3		Crook		Miles Bennett

		124		CN0140		Active		Coal		WEST ROUNDUP RESOURCES INC		3		Campbell		Miles Bennett

		125		SP0735		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Weston		Miles Bennett

		126		DN0336		Active		Uranium		URANERZ ENERGY CORP		3		Campbell		Miles Bennett

		127		PT0778		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Miles Bennett

		128		ET1399		Active		Shale		REDDING, DAVE		3		Crook		Miles Bennett

		129		ET1429		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Miles Bennett

		130		ET1428		Active		Sand & Gravel		JAY, LEE		3		Crook		Miles Bennett

		131		DN0378		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Miles Bennett

		132		DN0384		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		133		ET1450		Active		Sand & Gravel		WEST, WILLIAM R OR DARLA K		3		Crook		Miles Bennett

		134		PT0772		Active		Limestone		CROELL REDI MIX INC		3		Crook		Miles Bennett

		135		ET1464		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Crook		Miles Bennett

		136		SP0793		Active		Limestone		FISHER SAND & GRAVEL CO		3		Crook		Miles Bennett

		137		SP0789		Active		Sand & Gravel		AGGREGATE SOLUTIONS LLC		3		Crook		Miles Bennett

		138		ET1539		Active		Shale		QUALITY AGG & CONST INC		3		Crook		Miles Bennett

		139		RD0001		Active		Coal		U S DEPT OF ENERGY		3		Campbell		Muthu Kuchanur

		140		CN0154		Active		Coal		LINC ENERGY OPERATIONS INC		3		Campbell		Muthu Kuchanur

		141		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		142		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		143		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		NA

		144		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		NA

		145		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		NA

		146		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		NA

		147		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		NA

		148		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		NA

		149		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		NA

		150		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		NA

		151		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		152		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		153		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		154		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		NA

		155		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		NA

		156		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		157		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		158		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		NA

		159		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		NA

		160		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		NA

		161		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		NA

		162		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		163		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		NA

		164		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		165		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		NA

		166		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		167		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		168		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		169		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		170		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		171		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		172		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		173		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		174		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		175		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		176		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		NA

		177		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		NA

		178		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		NA

		179		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		180		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		NA

		181		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		NA

		182		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		NA

		183		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		184		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		NA

		185		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		NA

		186		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		187		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		NA

		188		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		NA

		189		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		NA

		190		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		NA

		191		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		NA

		192		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		193		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		NA

		194		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		NA

		195		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		NA

		196		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		NA

		197		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		NA

		198		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		199		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		NA

		200		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		NA

		201		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		NA

		202		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		203		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		NA

		204		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		NA

		205		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		NA

		206		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		NA

		207		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		208		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		209		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		NA

		210		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		211		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		NA

		212		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		NA

		213		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		214		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		NA

		215		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		NA

		216		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		217		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		NA

		218		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		NA

		219		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		NA

		220		DN0401		Active		Uranium		A U C LLC		3		Campbell		NA

		221		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		NA

		222		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		NA

		223		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		NA

		224		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		225		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		NA

		226		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		227		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		228		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		NA

		229		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		230		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		NA

		231		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		232		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		NA

		233		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		NA

		234		PT0233		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Stacy Page









Permit 
Number

Permit Status Mineral

1 ET0093 Active Sand & Gravel
2 ET0729 Active Sand & Gravel
3 ET0761 Active Scoria
4 ET1132 Active Scoria
5 ET1167 Active Sand & Gravel
6 PT0228 Active Sand & Gravel
7 PT0232 Active Coal
8 PT0314 Active Scoria
9 SP0426 Active Sand & Gravel
10 PT0500 Active Coal
11 SP0679 Active Sand & Gravel
12 SP0689 Active Sand & Gravel
13 AVF4 Active Coal
14 ET1179 Active Scoria
15 ET1278 Active Scoria
16 ET1335 Active Sand & Gravel
17 ET1350 Active Scoria
18 ET1368 Active Scoria
19 PT0742 Active Sand & Gravel
20 ET1378 Active Sand & Gravel
21 ET1383 Active Sand & Gravel
22 SP0757 Active Sand & Gravel
23 ET1403 Active Scoria
24 ET1416 Active Scoria
25 ET1420 Active Sand & Gravel
26 SP0760 Active Sand & Gravel
27 ET1425 Active Sand & Gravel
28 ET1433 Active Sand & Gravel
29 ET1438 Active Sand & Gravel
30 PT0766 Active Sand & Gravel
31 ET1482 Active Sand & Gravel
32 ET1494 Active Gravel
33 ET1503 Active Gravel
34 PT0782 Active Sand & Gravel
35 ET1516 Active Gravel
36 ET1530 Active Sand & Gravel
37 PT0483 Active Coal
38 PT0676 Active Coal
39 ET1280 Active Sand & Gravel
40 DN0312 Active Bentonite
41 DN0313 Active Bentonite
42 PT0267 Active Bentonite



43 PT0407 Active Coal
44 PT0620 Active Bentonite
45 PT0621 Active Bentonite
46 DN0155 Active Bentonite
47 ET0210 Active Scoria
48 ET0511 Active Scoria
49 ET0700 Active Shale
50 ET0864 Active Sand & Gravel
51 ET0866 Active Sand & Gravel
52 ET1112 Active Scoria
53 ET1139 Active Scoria
54 ET1155 Active Scoria
55 ET1161 Active Scoria
56 PT0214 Active Coal
57 PT0348 Active Sand & Gravel
58 PT0428 Active Coal
59 PT0661 Active Bentonite
60 SP0663 Active Scoria
61 SP0673 Active Scoria
62 SP0681 Active Scoria
63 ET1171 Active Sand & Gravel
64 ET1183 Active Shale
65 SP0719 Active Scoria
66 ET1193 Active Sand & Gravel
67 ET1230 Active Scoria
68 SP0709 Active Sand & Gravel
69 SP0704 Active Sand & Gravel
70 ET1265 Active Scoria
71 SP0711 Active Scoria
72 ET1268 Active Scoria
73 SP0725 Active Scoria
74 ET1300 Active Scoria
75 ET1314 Active Scoria
76 SP0731 Active Scoria
77 CN0143 Active Coal
78 ET1387 Active Scoria
79 ET1394 Active Scoria
80 ET1392 Active Sand & Gravel
81 ET1404 Active Dirt
82 ET1413 Active Scoria
83 ET1424 Active Sand & Gravel
84 ET1415 Active Scoria
85 ET1412 Active Sand & Gravel
86 ET1418 Active Scoria



87 SP0773 Active Scoria
88 ET1427 Active Scoria
89 ET1445 Active Scoria
90 ET1440 Active Scoria
91 SP0770 Active Scoria
92 ET1448 Active Sand & Gravel
93 ET1475 Active Scoria
94 ET1501 Active Scoria
95 ET1509 Active Sand & Gravel
96 ET1540 Active Scoria
97 SP0794 Active Scoria
98 ET1563 Active Scoria
99 PT0497 Active Coal
100 DN0209 Active Uranium
101 PT0632 Active Uranium
102 LE0268 Active Gold
103 DN0346 Active Uranium
104 DN0356 Active Uranium
105 LE0271 Active Gold
106 DN0392 Active Uranium
107 CN0156 Active Coal
108 LE0298 Active Gold
109 ET0192 Active Sand & Gravel
110 ET0888 Active Limestone
111 PT0360 Active Limestone
112 PT0489 Active Uranium
113 SP0512 Active Sand & Gravel
114 SP0549 Active Sand & Gravel
115 SP0647 Active Sand & Gravel
116 SP0667 Active Limestone
117 SP0675 Active Sand & Gravel
118 SP0677 Active Sand & Gravel
119 ET1255 Active Limestone
120 PT0727 Active Gypsum
121 SP0729 Active Sand & Gravel
122 PT0764 Active Coal
123 PT0744 Active Limestone
124 CN0140 Active Coal
125 SP0735 Active Sand & Gravel
126 DN0336 Active Uranium
127 PT0778 Active Uranium
128 ET1399 Active Shale
129 ET1429 Active Sand & Gravel
130 ET1428 Active Sand & Gravel



131 DN0378 Active Uranium
132 DN0384 Active Uranium
133 ET1450 Active Sand & Gravel
134 PT0772 Active Limestone
135 ET1464 Active Sand & Gravel
136 SP0793 Active Limestone
137 SP0789 Active Sand & Gravel
138 ET1539 Active Shale
139 RD0001 Active Coal
140 CN0154 Active Coal
141 DN0130 Active Bentonite
142 DN0177 Active Bentonite
143 ET0520 Active Scoria
144 ET0744 Active Sand & Gravel
145 ET0889 Active Sand & Gravel
146 ET0972 Active Sand & Gravel
147 ET1024 Active Sand & Gravel
148 ET1042 Active Sand & Gravel
149 ET1158 Active Sand & Gravel
150 PT0213 Active Coal
151 PT0237 Active Coal
152 PT0240 Active Coal
153 PT0248 Active Bentonite
154 PT0268 Active Bentonite
155 PT0313 Active Sand & Gravel
156 PT0339 Active Bentonite
157 PT0433 Active Coal
158 SP0452 Active Scoria
159 PT0476 Active Sand & Gravel
160 PT0478 Active Uranium
161 PT0486 Active Coal
162 SP0546 Active Sand & Gravel
163 PT0599 Active Coal
164 PT0622 Active Bentonite
165 PT0631 Active Uranium
166 PT0685 Active Bentonite
167 AVF8 Active Coal
168 AVF1 Active Coal
169 AVF2 Active Coal
170 AVF3 Active Coal
171 AVF5 Active Coal
172 AVF7 Active Coal
173 AVF6 Active Coal
174 AVF9 Active Coal



175 SP0718 Active Sand & Gravel
176 SP0715 Active Sand & Gravel
177 ET1215 Active Scoria
178 ET1213 Active Sand & Gravel
179 CN0137 Active Coal
180 ET1228 Active Sand & Gravel
181 SP0697 Active Sand & Gravel
182 ET1236 Active Sand & Gravel
183 ET1248 Active Sand & Gravel
184 PT0710 Active Sand & Gravel
185 ET1291 Active Sand & Gravel
186 PT0720 Active Sand & Gravel
187 ET1311 Active Sand & Gravel
188 ET1318 Active Sand & Gravel
189 ET1328 Active Sand & Gravel
190 ET1332 Active Sand & Gravel
191 ET1344 Active Sand & Gravel
192 PT0745 Active Bentonite
193 ET1337 Active Sand & Gravel
194 ET1354 Active Sand & Gravel
195 ET1359 Active Sand & Gravel
196 DN0340 Active Gypsum
197 ET1364 Active Sand & Gravel
198 DN0342 Active Uranium
199 ET1366 Active Sand & Gravel
200 ET1377 Active Sand & Gravel
201 ET1395 Active Sand & Gravel
202 PT0777 Active Uranium
203 CN0144 Active Coal
204 ET1382 Active Sand & Gravel
205 ET1385 Active Sand & Gravel
206 ET1393 Active Sand & Gravel
207 PT0799 Active Sand & Gravel
208 PT0754 Active Sand & Gravel
209 SP0769 Active Sand & Gravel
210 ET1430 Active Sand & Gravel
211 PT0765 Active Sand & Gravel
212 PT0776 Active Sand & Gravel
213 ET1449 Active Sand & Gravel
214 ET1453 Active Sand & Gravel
215 SP0774 Active Sand & Gravel
216 PT0775 Active Sand & Gravel
217 ET1479 Active Gravel
218 ET1481 Active Scoria



219 ET1510 Active Gravel
220 DN0401 Active Uranium
221 ET1499 Active Sand & Gravel
222 PT0797 Active Sand & Gravel
223 PT0798 Active Gravel
224 ET1508 Active Gravel
225 PT0802 Active Uranium
226 CN0155 Active Coal
227 ET1522 Active Sand & Gravel
228 ET1521 Active Sand & Gravel
229 ET1569 Active Sand & Gravel
230 CN0160 Active Coal
231 ET1571 Active Shale
232 ET1575 Active Sand & Gravel
233 ET1580 Active Scoria
234 PT0233 Active Coal



Company Name District ID County

BUTCHER, RONALD D 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
WAGNER RANCH SERVICES LLC 3 Sheridan
FULLER CONST INC 3 Sheridan
BASIC ENERGY SERV LP 3 Sheridan
SHERIDAN, COUNTY OF 3 Sheridan
WYODAK RESOURCES DEVELOPMENT CORP 3 Campbell
TONGUE RIVER STONE INC 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
BUCKSKIN MINING CO 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Sheridan
FLETCHER CONST CO 3 Sheridan
CARTER MINING CO (THE) 3 Sheridan
FUTURE ENTERPRISES LLC 3 Sheridan
ALLGUER, MARK 3 Sheridan
FUTURE ENTERPRISES LLC & L & K SALES 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
STORM CAT ENERGY (USA) OPERATING CORP 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
TAYLOR QUARRY LLC 3 Sheridan
FLETCHER CONST CO 3 Sheridan
QUALITY AGG & CONST INC 3 Sheridan
HANFT, LARRY E 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
PRITCHARD GORDON FARMING, GILES 3 Sheridan
BIG HORN SERV LLC 3 Sheridan
BENDABOUT LAND & CATTLE CO 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
CARROLL REALTY CO INC 3 Sheridan
C D S EXCAVATION LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
SHEELEY RANCH 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
THUNDER BASIN COAL CO LLC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Crook
BENTONITE PERFORMANCE MINERALS LLC 3 Crook



YOUNGS CREEK MINING CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
AMERICAN COLLOID CO 3 Weston
SCHLOSSER, JIMMY DALE 3 Crook
ANTON, ROGER & LAVON 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
SANBURN CONST 3 Campbell
HOT IRON INC 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
HAIVALA, JOHN & NICKI 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
PEEGEE RANCH 3 Campbell
ODEGARD, DUANE 3 Campbell
ALPHA COAL WEST INC 3 Campbell
CAMPBELL, COUNTY OF 3 Campbell
ALPHA COAL WEST INC 3 Campbell
SCHLOSSER, J D 3 Crook
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
BELLS RESTORATION 3 Campbell
CARSON, WAYLON 3 Campbell
FULLER CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
POWDER RIVER CONST INC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
DAN HART PATROL SERVICE LLC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
HETTINGER LLC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
FRONTIER STONE CO 3 Campbell
EARTH WORK SOLUTIONS (WY) 3 Campbell
TWENTY MILE LLC 3 Campbell
FULLER CONST INC 3 Campbell
ARK LAND CO 3 Campbell
FULLER CONST INC 3 Campbell
BAKER/MO SERV INC 3 Campbell
DAN HART PATROL SERV LLC 3 Campbell
D R M INC 3 Campbell
OSBORNE BROS CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
HETTINGER LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell



STINSON AGGREGATE LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
SUMMIT GAS RECOURSES INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
DRY CREEK TRUCKING LLC 3 Campbell
SWARTZ, EDWARD 3 Campbell
FULLER CONST INC 3 Campbell
GOLD STAR PRODUCTION SERV LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
CHEVRON MINING INC 3 Sheridan
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
RARE ELEMENT RESOURCES INC 3 Crook
POWERTECH (USA) INC 3 Weston
POWERTECH (USA) INC 3 Crook
BRONCO CREEK EXPLORATION INC 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
COUNTY COAL CO LLC 3 Johnson
MOSES, R JOHN 3 Johnson
CROELL REDI MIX INC 3 Crook
DAN HART PATROL SERV LLC 3 Crook
FISHER SAND & GRAVEL CO 3 Weston
COTTER CORP 3 Johnson
CROOK, COUNTY OF 3 Crook
WESTON, COUNTY OF 3 Weston
FISHER SAND & GRAVEL CO 3 Crook
TIMBERLINE SERVICES INC 3 Crook
QUALITY AGG & CONST INC 3 Crook
BIRDSALL SAND & GRAVEL 3 Crook
TENKE, VINCE, ARELENE & LESLIE 3 Crook
MONOLITH MINERALS LLC 3 Crook
FULLER CONST INC 3 Crook
PEABODY SCHOOL CREEK MINING LLC 3 Campbell
LIEN, PETE & SONS INC 3 Crook
WEST ROUNDUP RESOURCES INC 3 Campbell
FISHER SAND & GRAVEL CO 3 Weston
URANERZ ENERGY CORP 3 Campbell
URANERZ ENERGY CORP 3 Johnson
REDDING, DAVE 3 Crook
QUALITY AGG & CONST INC 3 Crook
JAY, LEE 3 Crook



URANERZ ENERGY CORP 3 Johnson
STRATA ENERGY INC 3 Crook
WEST, WILLIAM R OR DARLA K 3 Crook
CROELL REDI MIX INC 3 Crook
EARTH WORK SOLUTIONS (WY) 3 Crook
FISHER SAND & GRAVEL CO 3 Crook
AGGREGATE SOLUTIONS LLC 3 Crook
QUALITY AGG & CONST INC 3 Crook
U S DEPT OF ENERGY 3 Campbell
LINC ENERGY OPERATIONS INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson
MAGNA ENERGY SERV LLC 3 Johnson
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell
SIERRA CONST CO INC 3 Johnson
JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
TEXACO INC 3 Johnson
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
AMAX COAL CO 3 Campbell



INTERMOUNTAIN CONST & MATERIALS 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
MERLIN RANCH INC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
CORDERO MINING LLC 3 Campbell
MELGAARD CONST CO INC 3 Johnson
CROSS H RANCH INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
R D G OIL & GAS LLC 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MONOLITH MINERALS LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
CROELL REDI MIX INC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
CABALLO COAL CO 3 Campbell
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
MCMURRY READY MIX CO 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
MELGAARD CONST CO 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson



CHRISTENSEN, JOHN 3 Johnson
A U C LLC 3 Campbell
CROELL REDI MIX CO 3 Johnson
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
PEABODY CABALLO MINING LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
ROCK SERV INC 3 Johnson
FULLER CONST INC 3 Johnson
RAMACO WY COAL CO LLC 3 Sheridan
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell



  Permit Coordinator
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Monday, December 30, 2013 9:25:16 AM
Attachments: D3_PC_assignments_MJR 12-30-2013 edits.xlsx

unassigned_PCs_MJR Edits 12-30-2013(1).xlsx

Carol,

Please see attached edited versions of the LQD wide unassigned coordinator list and
the LQD D3 assignments.  Please let me know of any questions.

Thanks,
Mark

On Mon, Dec 23, 2013 at 11:21 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		1		ET0093		Active		Sand & Gravel		BUTCHER, RONALD D		3		Sheridan		Dave Myers

		2		ET0729		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		3		ET0761		Active		Scoria		WAGNER RANCH SERVICES LLC		3		Sheridan		Dave Myers

		4		ET1132		Active		Scoria		FULLER CONST INC		3		Sheridan		Dave Myers

		5		ET1167		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Sheridan		Dave Myers

		6		PT0228		Active		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		Dave Myers

		7		PT0232		Active		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		Dave Myers

		8		PT0314		Active		Scoria		TONGUE RIVER STONE INC		3		Sheridan		Dave Myers

		9		SP0426		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		10		PT0500		Active		Coal		BUCKSKIN MINING CO		3		Campbell		Josh Malmberg

		11		SP0679		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Sheridan		Dave Myers

		12		SP0689		Active		Sand & Gravel		FLETCHER CONST CO		3		Sheridan		Dave Myers

		13		AVF4		Active		Coal		CARTER MINING CO (THE)		3		Sheridan		Dave Myers

		14		ET1179		Active		Scoria		FUTURE ENTERPRISES LLC		3		Sheridan		Dave Myers

		15		ET1278		Active		Scoria		ALLGUER, MARK		3		Sheridan		Dave Myers

		16		ET1335		Active		Sand & Gravel		FUTURE ENTERPRISES LLC & L & K SALES		3		Sheridan		Dave Myers

		17		ET1350		Active		Scoria		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		18		ET1368		Active		Scoria		STORM CAT ENERGY (USA) OPERATING CORP		3		Sheridan		Dave Myers

		19		PT0742		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		20		ET1378		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		21		ET1383		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		22		SP0757		Active		Sand & Gravel		TAYLOR QUARRY LLC		3		Sheridan		Dave Myers

		23		ET1403		Active		Scoria		FLETCHER CONST CO		3		Sheridan		Dave Myers

		24		ET1416		Active		Scoria		QUALITY AGG & CONST INC		3		Sheridan		Dave Myers

		25		ET1420		Active		Sand & Gravel		HANFT, LARRY E		3		Sheridan		Dave Myers

		26		SP0760		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		27		ET1425		Active		Sand & Gravel		PRITCHARD GORDON FARMING, GILES		3		Sheridan		Dave Myers

		28		ET1433		Active		Sand & Gravel		BIG HORN SERV LLC		3		Sheridan		Dave Myers

		29		ET1438		Active		Sand & Gravel		BENDABOUT LAND & CATTLE CO		3		Sheridan		Dave Myers

		30		PT0766		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		31		ET1482		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		32		ET1494		Active		Gravel		CARROLL REALTY CO INC		3		Sheridan		Dave Myers

		33		ET1503		Active		Gravel		C D S EXCAVATION LLC		3		Sheridan		Dave Myers

		34		PT0782		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		35		ET1516		Active		Gravel		SHEELEY RANCH		3		Sheridan		Dave Myers

		36		ET1530		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		37		PT0483		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		38		PT0676		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		39		ET1280		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime (Ms) Jakes

		40		DN0312		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Johnson		Josh Malmberg

		41		DN0313		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		42		PT0267		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		43		PT0407		Active		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		Josh Malmberg

		44		PT0620		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		45		PT0621		Active		Bentonite		AMERICAN COLLOID CO		3		Weston		Josh Malmberg

		46		DN0155		Active		Bentonite		SCHLOSSER, JIMMY DALE		3		Crook		Kurt King

		47		ET0210		Active		Scoria		ANTON, ROGER & LAVON		3		Campbell		Kurt King

		48		ET0511		Active		Scoria		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		49		ET0700		Active		Shale		SANBURN CONST		3		Campbell		Kurt King

		50		ET0864		Active		Sand & Gravel		HOT IRON INC		3		Campbell		Kurt King

		51		ET0866		Active		Sand & Gravel		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		52		ET1112		Active		Scoria		HAIVALA, JOHN & NICKI		3		Campbell		Kurt King

		53		ET1139		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		54		ET1155		Active		Scoria		PEEGEE RANCH		3		Campbell		Kurt King

		55		ET1161		Active		Scoria		ODEGARD, DUANE		3		Campbell		Kurt King

		56		PT0214		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		57		PT0348		Active		Sand & Gravel		CAMPBELL, COUNTY OF		3		Campbell		Kurt King

		58		PT0428		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		59		PT0661		Active		Bentonite		SCHLOSSER, J D		3		Crook		Kurt King

		60		SP0663		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		61		SP0673		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		62		SP0681		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		63		ET1171		Active		Sand & Gravel		BELLS RESTORATION		3		Campbell		Kurt King

		64		ET1183		Active		Shale		CARSON, WAYLON		3		Campbell		Kurt King

		65		SP0719		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		66		ET1193		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		67		ET1230		Active		Scoria		POWDER RIVER CONST INC		3		Campbell		Kurt King

		68		SP0709		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		69		SP0704		Active		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		Campbell		Kurt King

		70		ET1265		Active		Scoria		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		71		SP0711		Active		Scoria		HETTINGER LLC		3		Campbell		Kurt King

		72		ET1268		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		73		SP0725		Active		Scoria		FRONTIER STONE CO		3		Campbell		Kurt King

		74		ET1300		Active		Scoria		EARTH WORK SOLUTIONS (WY)		3		Campbell		Kurt King

		75		ET1314		Active		Scoria		TWENTY MILE LLC		3		Campbell		Kurt King

		76		SP0731		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		77		CN0143		Active		Coal		ARK LAND CO		3		Campbell		Kurt King

		78		ET1387		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		79		ET1394		Active		Scoria		BAKER/MO SERV INC		3		Campbell		Kurt King

		80		ET1392		Active		Sand & Gravel		DAN HART PATROL SERV LLC		3		Campbell		Kurt King

		81		ET1404		Active		Dirt		D R M INC		3		Campbell		Kurt King

		82		ET1413		Active		Scoria		OSBORNE BROS CONST INC		3		Campbell		Kurt King

		83		ET1424		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		84		ET1415		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		85		ET1412		Active		Sand & Gravel		HETTINGER LLC		3		Campbell		Kurt King

		86		ET1418		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		87		SP0773		Active		Scoria		STINSON AGGREGATE LLC		3		Campbell		Kurt King

		88		ET1427		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		89		ET1445		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		90		ET1440		Active		Scoria		SUMMIT GAS RECOURSES INC		3		Campbell		Kurt King

		91		SP0770		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		92		ET1448		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		93		ET1475		Active		Scoria		DRY CREEK TRUCKING LLC		3		Campbell		Kurt King

		94		ET1501		Active		Scoria		SWARTZ, EDWARD		3		Campbell		Kurt King

		95		ET1509		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		96		ET1540		Active		Scoria		GOLD STAR PRODUCTION SERV LLC		3		Campbell		Kurt King

		97		SP0794		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		98		ET1563		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		99		PT0497		Active		Coal		CHEVRON MINING INC		3		Sheridan		Larry Barbula

		100		DN0209		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		101		PT0632		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		102		LE0268		Active		Gold		RARE ELEMENT RESOURCES INC		3		Crook		Mark Taylor

		103		DN0346		Active		Uranium		POWERTECH (USA) INC		3		Weston		Mark Taylor

		104		DN0356		Active		Uranium		POWERTECH (USA) INC		3		Crook		Mark Taylor

		105		LE0271		Active		Gold		BRONCO CREEK EXPLORATION INC		3		Crook		Mark Taylor

		106		DN0392		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		107		CN0156		Active		Coal		COUNTY COAL CO LLC		3		Johnson		Mark Taylor

		108		LE0298		Active		Gold		MOSES, R JOHN		3		Johnson		Luke McMahan

		109		ET0192		Active		Sand & Gravel		CROELL REDI MIX INC		3		Crook		Dorran Larner

		110		ET0888		Active		Limestone		DAN HART PATROL SERV LLC		3		Crook		Dorran Larner

		111		PT0360		Active		Limestone		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		112		PT0489		Active		Uranium		COTTER CORP		3		Johnson		Miles Bennett

		113		SP0512		Active		Sand & Gravel		CROOK, COUNTY OF		3		Crook		Dorran Larner

		114		SP0549		Active		Sand & Gravel		WESTON, COUNTY OF		3		Weston		Dorran Larner

		115		SP0647		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		116		SP0667		Active		Limestone		TIMBERLINE SERVICES INC		3		Crook		Dorran Larner

		117		SP0675		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		118		SP0677		Active		Sand & Gravel		BIRDSALL SAND & GRAVEL		3		Crook		Dorran Larner

		119		ET1255		Active		Limestone		TENKE, VINCE, ARELENE & LESLIE		3		Crook		Dorran Larner

		120		PT0727		Active		Gypsum		MONOLITH MINERALS LLC		3		Crook		Dorran Larner

		121		SP0729		Active		Sand & Gravel		FULLER CONST INC		3		Crook		Dorran Larner

		122		PT0764		Active		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		Dorran Larner

		123		PT0744		Active		Limestone		LIEN, PETE & SONS INC		3		Crook		Dorran Larner

		124		CN0140		Active		Coal		WEST ROUNDUP RESOURCES INC		3		Campbell		Dorran Larner

		125		SP0735		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		126		DN0336		Active		Uranium		URANERZ ENERGY CORP		3		Campbell		Dorran Larner

		127		PT0778		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		128		ET1399		Active		Shale		REDDING, DAVE		3		Crook		Dorran Larner

		129		ET1429		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		130		ET1428		Active		Sand & Gravel		JAY, LEE		3		Crook		Dorran Larner

		131		DN0378		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		132		DN0384		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		133		ET1450		Active		Sand & Gravel		WEST, WILLIAM R OR DARLA K		3		Crook		Dorran Larner

		134		PT0772		Active		Limestone		CROELL REDI MIX INC		3		Crook		Dorran Larner

		135		ET1464		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Crook		Dorran Larner

		136		SP0793		Active		Limestone		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		137		SP0789		Active		Sand & Gravel		AGGREGATE SOLUTIONS LLC		3		Crook		Dorran Larner

		138		ET1539		Active		Shale		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		139		RD0001		Active		Coal		U S DEPT OF ENERGY		3		Campbell		Muthu Kuchanur

		140		CN0154		Active		Coal		LINC ENERGY OPERATIONS INC		3		Campbell		Muthu Kuchanur

		141		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		142		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		143		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		144		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		145		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		146		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		147		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		148		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		149		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		150		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		151		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		152		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		153		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		154		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		155		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		156		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		157		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		158		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		159		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		160		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		161		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		162		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		163		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansen

		164		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		165		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		166		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		167		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		168		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		169		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		170		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		171		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		172		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		173		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		174		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		175		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		176		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		177		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		178		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		179		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		180		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		181		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		182		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		183		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		184		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		185		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		186		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		187		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		188		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		189		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		190		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		191		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		192		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		193		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		194		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		195		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		196		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		197		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		198		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		199		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		200		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		201		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		202		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		203		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		204		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		205		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		206		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		207		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		208		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		209		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		210		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		211		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		212		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		213		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		214		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		215		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes

		216		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		217		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		218		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		219		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		220		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		221		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		222		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		223		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		224		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		225		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		226		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		227		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		228		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		229		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		230		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansen

		231		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		232		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		233		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Jaime Jakes

		234		PT0233		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Stacy Page








MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		144		CN0161		Active		Coal		ANTELOPE COAL LLC		1		Converse		NA

		125		DN0421		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Carbon		NA

		131		DN0422		Active		Uranium		STAKEHOLDER ENERGY LLC		1		Converse		NA

		133		DN0423		Active		Sand & Gravel		PINNACLE MATERIALS LLC		1		Laramie		NA

		132		ET1572		Active		Scoria		STONE YARD LLC (THE)		1		Converse		NA

		135		ET1574		Active		Gravel		PHILLIPS & JORDAN INC		1		Converse		NA

		134		ET1577		Active		Limestone		K & M Mining LLC		1		Converse		NA

		141		ET1579		Active		Gravel		WILLITS COMPANY INC		1		Goshen		NA

		140		ET1582		Active		Sand & Gravel		ACE ENGINEERING INC		1		Carbon		NA

		109		SP0809		Active		Sand & Gravel		ALEXANDER CONST CO		1		Platte		NA

		129		SP0811		Active		Limestone		PHILLIPS & JORDAN INC		1		Converse		NA

		130		D20LOA133		Active		Decorative Stone/Rock		TROUT UNLIMITED INC		2		Lincoln		NA

		139		DN0424		Active		Opal		ALBRECHT, CHARLES W		2		Fremont		NA

		142		ET1581		Active		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		2		Lincoln		NA

		145		ET1584		Active		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		2		Big Horn		NA

		124		LE0299		Active		Gravel		BASIC ENERGY SERV LP		2		Lincoln		NA

		138		LE0302		Active		Jade		LAIDLAW, GLENN		2		Fremont		NA

		137		LE0303		Active		Gold		GYORVARY, STEPHEN		2		Fremont		NA

		123		PT0810		Active		Sand & Gravel		MCMURRY READY MIX CO		2		Sublette		NA

		61		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		62		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		63		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		64		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		66		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		65		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		60		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		67		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		72		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		96		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		120		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		127		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansend

		34		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		35		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		89		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		91		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		114		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		36		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		37		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		38		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		39		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		40		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		41		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		42		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		71		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		70		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		73		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		75		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		76		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		78		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		80		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		81		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		82		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		83		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		86		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		84		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		87		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		88		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		90		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		92		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		93		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		97		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		98		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		99		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		94		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		103		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		106		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		107		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		111		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		112		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		115		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		118		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		113		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		122		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		121		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		126		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		128		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		136		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		143		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Kurt King

		43		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		44		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		45		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		46		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		47		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		48		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		49		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		50		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		52		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		53		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		54		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		56		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansend

		57		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		58		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		59		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		77		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		79		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		85		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		101		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		104		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		110		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		105		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		95		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		116		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		117		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		100		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		119		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		51		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		55		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		74		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		69		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		68		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		102		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		108		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes









Permit 
Number

Permit Status Mineral

1 ET0093 Active Sand & Gravel
2 ET0729 Active Sand & Gravel
3 ET0761 Active Scoria
4 ET1132 Active Scoria
5 ET1167 Active Sand & Gravel
6 PT0228 Active Sand & Gravel
7 PT0232 Active Coal
8 PT0314 Active Scoria
9 SP0426 Active Sand & Gravel
10 PT0500 Active Coal
11 SP0679 Active Sand & Gravel
12 SP0689 Active Sand & Gravel
13 AVF4 Active Coal
14 ET1179 Active Scoria
15 ET1278 Active Scoria
16 ET1335 Active Sand & Gravel
17 ET1350 Active Scoria
18 ET1368 Active Scoria
19 PT0742 Active Sand & Gravel
20 ET1378 Active Sand & Gravel
21 ET1383 Active Sand & Gravel
22 SP0757 Active Sand & Gravel
23 ET1403 Active Scoria
24 ET1416 Active Scoria
25 ET1420 Active Sand & Gravel
26 SP0760 Active Sand & Gravel
27 ET1425 Active Sand & Gravel
28 ET1433 Active Sand & Gravel
29 ET1438 Active Sand & Gravel
30 PT0766 Active Sand & Gravel
31 ET1482 Active Sand & Gravel
32 ET1494 Active Gravel
33 ET1503 Active Gravel
34 PT0782 Active Sand & Gravel
35 ET1516 Active Gravel
36 ET1530 Active Sand & Gravel
37 PT0483 Active Coal
38 PT0676 Active Coal
39 ET1280 Active Sand & Gravel
40 DN0312 Active Bentonite
41 DN0313 Active Bentonite
42 PT0267 Active Bentonite



43 PT0407 Active Coal
44 PT0620 Active Bentonite
45 PT0621 Active Bentonite
46 DN0155 Active Bentonite
47 ET0210 Active Scoria
48 ET0511 Active Scoria
49 ET0700 Active Shale
50 ET0864 Active Sand & Gravel
51 ET0866 Active Sand & Gravel
52 ET1112 Active Scoria
53 ET1139 Active Scoria
54 ET1155 Active Scoria
55 ET1161 Active Scoria
56 PT0214 Active Coal
57 PT0348 Active Sand & Gravel
58 PT0428 Active Coal
59 PT0661 Active Bentonite
60 SP0663 Active Scoria
61 SP0673 Active Scoria
62 SP0681 Active Scoria
63 ET1171 Active Sand & Gravel
64 ET1183 Active Shale
65 SP0719 Active Scoria
66 ET1193 Active Sand & Gravel
67 ET1230 Active Scoria
68 SP0709 Active Sand & Gravel
69 SP0704 Active Sand & Gravel
70 ET1265 Active Scoria
71 SP0711 Active Scoria
72 ET1268 Active Scoria
73 SP0725 Active Scoria
74 ET1300 Active Scoria
75 ET1314 Active Scoria
76 SP0731 Active Scoria
77 CN0143 Active Coal
78 ET1387 Active Scoria
79 ET1394 Active Scoria
80 ET1392 Active Sand & Gravel
81 ET1404 Active Dirt
82 ET1413 Active Scoria
83 ET1424 Active Sand & Gravel
84 ET1415 Active Scoria
85 ET1412 Active Sand & Gravel
86 ET1418 Active Scoria



87 SP0773 Active Scoria
88 ET1427 Active Scoria
89 ET1445 Active Scoria
90 ET1440 Active Scoria
91 SP0770 Active Scoria
92 ET1448 Active Sand & Gravel
93 ET1475 Active Scoria
94 ET1501 Active Scoria
95 ET1509 Active Sand & Gravel
96 ET1540 Active Scoria
97 SP0794 Active Scoria
98 ET1563 Active Scoria
99 PT0497 Active Coal
100 DN0209 Active Uranium
101 PT0632 Active Uranium
102 LE0268 Active Gold
103 DN0346 Active Uranium
104 DN0356 Active Uranium
105 LE0271 Active Gold
106 DN0392 Active Uranium
107 CN0156 Active Coal
108 LE0298 Active Gold
109 ET0192 Active Sand & Gravel
110 ET0888 Active Limestone
111 PT0360 Active Limestone
112 PT0489 Active Uranium
113 SP0512 Active Sand & Gravel
114 SP0549 Active Sand & Gravel
115 SP0647 Active Sand & Gravel
116 SP0667 Active Limestone
117 SP0675 Active Sand & Gravel
118 SP0677 Active Sand & Gravel
119 ET1255 Active Limestone
120 PT0727 Active Gypsum
121 SP0729 Active Sand & Gravel
122 PT0764 Active Coal
123 PT0744 Active Limestone
124 CN0140 Active Coal
125 SP0735 Active Sand & Gravel
126 DN0336 Active Uranium
127 PT0778 Active Uranium
128 ET1399 Active Shale
129 ET1429 Active Sand & Gravel
130 ET1428 Active Sand & Gravel



131 DN0378 Active Uranium
132 DN0384 Active Uranium
133 ET1450 Active Sand & Gravel
134 PT0772 Active Limestone
135 ET1464 Active Sand & Gravel
136 SP0793 Active Limestone
137 SP0789 Active Sand & Gravel
138 ET1539 Active Shale
139 RD0001 Active Coal
140 CN0154 Active Coal
141 DN0130 Active Bentonite
142 DN0177 Active Bentonite
143 ET0520 Active Scoria
144 ET0744 Active Sand & Gravel
145 ET0889 Active Sand & Gravel
146 ET0972 Active Sand & Gravel
147 ET1024 Active Sand & Gravel
148 ET1042 Active Sand & Gravel
149 ET1158 Active Sand & Gravel
150 PT0213 Active Coal
151 PT0237 Active Coal
152 PT0240 Active Coal
153 PT0248 Active Bentonite
154 PT0268 Active Bentonite
155 PT0313 Active Sand & Gravel
156 PT0339 Active Bentonite
157 PT0433 Active Coal
158 SP0452 Active Scoria
159 PT0476 Active Sand & Gravel
160 PT0478 Active Uranium
161 PT0486 Active Coal
162 SP0546 Active Sand & Gravel
163 PT0599 Active Coal
164 PT0622 Active Bentonite
165 PT0631 Active Uranium
166 PT0685 Active Bentonite
167 AVF8 Active Coal
168 AVF1 Active Coal
169 AVF2 Active Coal
170 AVF3 Active Coal
171 AVF5 Active Coal
172 AVF7 Active Coal
173 AVF6 Active Coal
174 AVF9 Active Coal



175 SP0718 Active Sand & Gravel
176 SP0715 Active Sand & Gravel
177 ET1215 Active Scoria
178 ET1213 Active Sand & Gravel
179 CN0137 Active Coal
180 ET1228 Active Sand & Gravel
181 SP0697 Active Sand & Gravel
182 ET1236 Active Sand & Gravel
183 ET1248 Active Sand & Gravel
184 PT0710 Active Sand & Gravel
185 ET1291 Active Sand & Gravel
186 PT0720 Active Sand & Gravel
187 ET1311 Active Sand & Gravel
188 ET1318 Active Sand & Gravel
189 ET1328 Active Sand & Gravel
190 ET1332 Active Sand & Gravel
191 ET1344 Active Sand & Gravel
192 PT0745 Active Bentonite
193 ET1337 Active Sand & Gravel
194 ET1354 Active Sand & Gravel
195 ET1359 Active Sand & Gravel
196 DN0340 Active Gypsum
197 ET1364 Active Sand & Gravel
198 DN0342 Active Uranium
199 ET1366 Active Sand & Gravel
200 ET1377 Active Sand & Gravel
201 ET1395 Active Sand & Gravel
202 PT0777 Active Uranium
203 CN0144 Active Coal
204 ET1382 Active Sand & Gravel
205 ET1385 Active Sand & Gravel
206 ET1393 Active Sand & Gravel
207 PT0799 Active Sand & Gravel
208 PT0754 Active Sand & Gravel
209 SP0769 Active Sand & Gravel
210 ET1430 Active Sand & Gravel
211 PT0765 Active Sand & Gravel
212 PT0776 Active Sand & Gravel
213 ET1449 Active Sand & Gravel
214 ET1453 Active Sand & Gravel
215 SP0774 Active Sand & Gravel
216 PT0775 Active Sand & Gravel
217 ET1479 Active Gravel
218 ET1481 Active Scoria



219 ET1510 Active Gravel
220 DN0401 Active Uranium
221 ET1499 Active Sand & Gravel
222 PT0797 Active Sand & Gravel
223 PT0798 Active Gravel
224 ET1508 Active Gravel
225 PT0802 Active Uranium
226 CN0155 Active Coal
227 ET1522 Active Sand & Gravel
228 ET1521 Active Sand & Gravel
229 ET1569 Active Sand & Gravel
230 CN0160 Active Coal
231 ET1571 Active Shale
232 ET1575 Active Sand & Gravel
233 ET1580 Active Scoria
234 PT0233 Active Coal



Company Name District ID County

BUTCHER, RONALD D 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
WAGNER RANCH SERVICES LLC 3 Sheridan
FULLER CONST INC 3 Sheridan
BASIC ENERGY SERV LP 3 Sheridan
SHERIDAN, COUNTY OF 3 Sheridan
WYODAK RESOURCES DEVELOPMENT CORP 3 Campbell
TONGUE RIVER STONE INC 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
BUCKSKIN MINING CO 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Sheridan
FLETCHER CONST CO 3 Sheridan
CARTER MINING CO (THE) 3 Sheridan
FUTURE ENTERPRISES LLC 3 Sheridan
ALLGUER, MARK 3 Sheridan
FUTURE ENTERPRISES LLC & L & K SALES 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
STORM CAT ENERGY (USA) OPERATING CORP 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
TAYLOR QUARRY LLC 3 Sheridan
FLETCHER CONST CO 3 Sheridan
QUALITY AGG & CONST INC 3 Sheridan
HANFT, LARRY E 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
PRITCHARD GORDON FARMING, GILES 3 Sheridan
BIG HORN SERV LLC 3 Sheridan
BENDABOUT LAND & CATTLE CO 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
CARROLL REALTY CO INC 3 Sheridan
C D S EXCAVATION LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
SHEELEY RANCH 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
THUNDER BASIN COAL CO LLC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Crook
BENTONITE PERFORMANCE MINERALS LLC 3 Crook



YOUNGS CREEK MINING CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
AMERICAN COLLOID CO 3 Weston
SCHLOSSER, JIMMY DALE 3 Crook
ANTON, ROGER & LAVON 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
SANBURN CONST 3 Campbell
HOT IRON INC 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
HAIVALA, JOHN & NICKI 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
PEEGEE RANCH 3 Campbell
ODEGARD, DUANE 3 Campbell
ALPHA COAL WEST INC 3 Campbell
CAMPBELL, COUNTY OF 3 Campbell
ALPHA COAL WEST INC 3 Campbell
SCHLOSSER, J D 3 Crook
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
BELLS RESTORATION 3 Campbell
CARSON, WAYLON 3 Campbell
FULLER CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
POWDER RIVER CONST INC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
DAN HART PATROL SERVICE LLC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
HETTINGER LLC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
FRONTIER STONE CO 3 Campbell
EARTH WORK SOLUTIONS (WY) 3 Campbell
TWENTY MILE LLC 3 Campbell
FULLER CONST INC 3 Campbell
ARK LAND CO 3 Campbell
FULLER CONST INC 3 Campbell
BAKER/MO SERV INC 3 Campbell
DAN HART PATROL SERV LLC 3 Campbell
D R M INC 3 Campbell
OSBORNE BROS CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
HETTINGER LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell



STINSON AGGREGATE LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
SUMMIT GAS RECOURSES INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
DRY CREEK TRUCKING LLC 3 Campbell
SWARTZ, EDWARD 3 Campbell
FULLER CONST INC 3 Campbell
GOLD STAR PRODUCTION SERV LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
CHEVRON MINING INC 3 Sheridan
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
RARE ELEMENT RESOURCES INC 3 Crook
POWERTECH (USA) INC 3 Weston
POWERTECH (USA) INC 3 Crook
BRONCO CREEK EXPLORATION INC 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
COUNTY COAL CO LLC 3 Johnson
MOSES, R JOHN 3 Johnson
CROELL REDI MIX INC 3 Crook
DAN HART PATROL SERV LLC 3 Crook
FISHER SAND & GRAVEL CO 3 Weston
COTTER CORP 3 Johnson
CROOK, COUNTY OF 3 Crook
WESTON, COUNTY OF 3 Weston
FISHER SAND & GRAVEL CO 3 Crook
TIMBERLINE SERVICES INC 3 Crook
QUALITY AGG & CONST INC 3 Crook
BIRDSALL SAND & GRAVEL 3 Crook
TENKE, VINCE, ARELENE & LESLIE 3 Crook
MONOLITH MINERALS LLC 3 Crook
FULLER CONST INC 3 Crook
PEABODY SCHOOL CREEK MINING LLC 3 Campbell
LIEN, PETE & SONS INC 3 Crook
WEST ROUNDUP RESOURCES INC 3 Campbell
FISHER SAND & GRAVEL CO 3 Weston
URANERZ ENERGY CORP 3 Campbell
URANERZ ENERGY CORP 3 Johnson
REDDING, DAVE 3 Crook
QUALITY AGG & CONST INC 3 Crook
JAY, LEE 3 Crook



URANERZ ENERGY CORP 3 Johnson
STRATA ENERGY INC 3 Crook
WEST, WILLIAM R OR DARLA K 3 Crook
CROELL REDI MIX INC 3 Crook
EARTH WORK SOLUTIONS (WY) 3 Crook
FISHER SAND & GRAVEL CO 3 Crook
AGGREGATE SOLUTIONS LLC 3 Crook
QUALITY AGG & CONST INC 3 Crook
U S DEPT OF ENERGY 3 Campbell
LINC ENERGY OPERATIONS INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson
MAGNA ENERGY SERV LLC 3 Johnson
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell
SIERRA CONST CO INC 3 Johnson
JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
TEXACO INC 3 Johnson
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
AMAX COAL CO 3 Campbell



INTERMOUNTAIN CONST & MATERIALS 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
MERLIN RANCH INC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
CORDERO MINING LLC 3 Campbell
MELGAARD CONST CO INC 3 Johnson
CROSS H RANCH INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
R D G OIL & GAS LLC 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MONOLITH MINERALS LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
CROELL REDI MIX INC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
CABALLO COAL CO 3 Campbell
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
MCMURRY READY MIX CO 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
MELGAARD CONST CO 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson



CHRISTENSEN, JOHN 3 Johnson
A U C LLC 3 Campbell
CROELL REDI MIX CO 3 Johnson
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
PEABODY CABALLO MINING LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
ROCK SERV INC 3 Johnson
FULLER CONST INC 3 Johnson
RAMACO WY COAL CO LLC 3 Sheridan
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell



  Permit Coordinator
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Permit 
Number

Permit 
Status

Mineral

144 CN0161 Active Coal
125 DN0421 Active Uranium
131 DN0422 Active Uranium
133 DN0423 Active Sand & Gravel
132 ET1572 Active Scoria
135 ET1574 Active Gravel
134 ET1577 Active Limestone
141 ET1579 Active Gravel
140 ET1582 Active Sand & Gravel
109 SP0809 Active Sand & Gravel
129 SP0811 Active Limestone
130 D20LOA133 Active Decorative Stone/Rock
139 DN0424 Active Opal
142 ET1581 Active Gravel
145 ET1584 Active Gravel
124 LE0299 Active Gravel
138 LE0302 Active Jade
137 LE0303 Active Gold
123 PT0810 Active Sand & Gravel
61 AVF1 Active Coal
62 AVF2 Active Coal
63 AVF3 Active Coal
64 AVF5 Active Coal
66 AVF6 Active Coal
65 AVF7 Active Coal
60 AVF8 Active Coal
67 AVF9 Active Coal
72 CN0137 Active Coal
96 CN0144 Active Coal
120 CN0155 Active Coal
127 CN0160 Active Coal
34 DN0130 Active Bentonite
35 DN0177 Active Bentonite
89 DN0340 Active Gypsum
91 DN0342 Active Uranium
114 DN0401 Active Uranium
36 ET0520 Active Scoria
37 ET0744 Active Sand & Gravel
38 ET0889 Active Sand & Gravel
39 ET0972 Active Sand & Gravel
40 ET1024 Active Sand & Gravel
41 ET1042 Active Sand & Gravel



42 ET1158 Active Sand & Gravel
71 ET1213 Active Sand & Gravel
70 ET1215 Active Scoria
73 ET1228 Active Sand & Gravel
75 ET1236 Active Sand & Gravel
76 ET1248 Active Sand & Gravel
78 ET1291 Active Sand & Gravel
80 ET1311 Active Sand & Gravel
81 ET1318 Active Sand & Gravel
82 ET1328 Active Sand & Gravel
83 ET1332 Active Sand & Gravel
86 ET1337 Active Sand & Gravel
84 ET1344 Active Sand & Gravel
87 ET1354 Active Sand & Gravel
88 ET1359 Active Sand & Gravel
90 ET1364 Active Sand & Gravel
92 ET1366 Active Sand & Gravel
93 ET1377 Active Sand & Gravel
97 ET1382 Active Sand & Gravel
98 ET1385 Active Sand & Gravel
99 ET1393 Active Sand & Gravel
94 ET1395 Active Sand & Gravel
103 ET1430 Active Sand & Gravel
106 ET1449 Active Sand & Gravel
107 ET1453 Active Sand & Gravel
111 ET1479 Active Gravel
112 ET1481 Active Scoria
115 ET1499 Active Sand & Gravel
118 ET1508 Active Gravel
113 ET1510 Active Gravel
122 ET1521 Active Sand & Gravel
121 ET1522 Active Sand & Gravel
126 ET1569 Active Sand & Gravel
128 ET1571 Active Shale
136 ET1575 Active Sand & Gravel
143 ET1580 Active Scoria
43 PT0213 Active Coal
44 PT0237 Active Coal
45 PT0240 Active Coal
46 PT0248 Active Bentonite
47 PT0268 Active Bentonite
48 PT0313 Active Sand & Gravel
49 PT0339 Active Bentonite
50 PT0433 Active Coal



52 PT0476 Active Sand & Gravel
53 PT0478 Active Uranium
54 PT0486 Active Coal
56 PT0599 Active Coal
57 PT0622 Active Bentonite
58 PT0631 Active Uranium
59 PT0685 Active Bentonite
77 PT0710 Active Sand & Gravel
79 PT0720 Active Sand & Gravel
85 PT0745 Active Bentonite
101 PT0754 Active Sand & Gravel
104 PT0765 Active Sand & Gravel
110 PT0775 Active Sand & Gravel
105 PT0776 Active Sand & Gravel
95 PT0777 Active Uranium
116 PT0797 Active Sand & Gravel
117 PT0798 Active Gravel
100 PT0799 Active Sand & Gravel
119 PT0802 Active Uranium
51 SP0452 Active Scoria
55 SP0546 Active Sand & Gravel
74 SP0697 Active Sand & Gravel
69 SP0715 Active Sand & Gravel
68 SP0718 Active Sand & Gravel
102 SP0769 Active Sand & Gravel
108 SP0774 Active Sand & Gravel



Company Name District ID County

ANTELOPE COAL LLC 1 Converse
CAMECO RESOURCES (POWER RESOURCES INC DBA) 1 Carbon
STAKEHOLDER ENERGY LLC 1 Converse
PINNACLE MATERIALS LLC 1 Laramie
STONE YARD LLC (THE) 1 Converse
PHILLIPS & JORDAN INC 1 Converse
K & M Mining LLC 1 Converse
WILLITS COMPANY INC 1 Goshen
ACE ENGINEERING INC 1 Carbon
ALEXANDER CONST CO 1 Platte
PHILLIPS & JORDAN INC 1 Converse
TROUT UNLIMITED INC 2 Lincoln
ALBRECHT, CHARLES W 2 Fremont
CIRCLE B LAND COMPANY HUFFORD LLC 2 Lincoln
MCGARVIN MOBERLY CONSTRUCTION CO 2 Big Horn
BASIC ENERGY SERV LP 2 Lincoln
LAIDLAW, GLENN 2 Fremont
GYORVARY, STEPHEN 2 Fremont
MCMURRY READY MIX CO 2 Sublette
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
TEXACO INC 3 Johnson
AMAX COAL CO 3 Campbell
CORDERO MINING LLC 3 Campbell
CABALLO COAL CO 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
RAMACO WY COAL CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
MONOLITH MINERALS LLC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
A U C LLC 3 Campbell
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson



MAGNA ENERGY SERV LLC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
MERLIN RANCH INC 3 Johnson
MELGAARD CONST CO INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
R D G OIL & GAS LLC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson
CROELL REDI MIX CO 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
CHRISTENSEN, JOHN 3 Johnson
ROCK SERV INC 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
FULLER CONST INC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell



JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
QUALITY AGG & CONST INC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
MCMURRY READY MIX CO 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
SIERRA CONST CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
CROSS H RANCH INC 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
MELGAARD CONST CO 3 Johnson



  Permit Coordinator
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Monday, December 30, 2013 9:25:16 AM
Attachments: D3_PC_assignments_MJR 12-30-2013 edits.xlsx

unassigned_PCs_MJR Edits 12-30-2013(1).xlsx

Carol,

Please see attached edited versions of the LQD wide unassigned coordinator list and
the LQD D3 assignments.  Please let me know of any questions.

Thanks,
Mark

On Mon, Dec 23, 2013 at 11:21 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		1		ET0093		Active		Sand & Gravel		BUTCHER, RONALD D		3		Sheridan		Dave Myers

		2		ET0729		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		3		ET0761		Active		Scoria		WAGNER RANCH SERVICES LLC		3		Sheridan		Dave Myers

		4		ET1132		Active		Scoria		FULLER CONST INC		3		Sheridan		Dave Myers

		5		ET1167		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Sheridan		Dave Myers

		6		PT0228		Active		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		Dave Myers

		7		PT0232		Active		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		Dave Myers

		8		PT0314		Active		Scoria		TONGUE RIVER STONE INC		3		Sheridan		Dave Myers

		9		SP0426		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		10		PT0500		Active		Coal		BUCKSKIN MINING CO		3		Campbell		Josh Malmberg

		11		SP0679		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Sheridan		Dave Myers

		12		SP0689		Active		Sand & Gravel		FLETCHER CONST CO		3		Sheridan		Dave Myers

		13		AVF4		Active		Coal		CARTER MINING CO (THE)		3		Sheridan		Dave Myers

		14		ET1179		Active		Scoria		FUTURE ENTERPRISES LLC		3		Sheridan		Dave Myers

		15		ET1278		Active		Scoria		ALLGUER, MARK		3		Sheridan		Dave Myers

		16		ET1335		Active		Sand & Gravel		FUTURE ENTERPRISES LLC & L & K SALES		3		Sheridan		Dave Myers

		17		ET1350		Active		Scoria		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		18		ET1368		Active		Scoria		STORM CAT ENERGY (USA) OPERATING CORP		3		Sheridan		Dave Myers

		19		PT0742		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		20		ET1378		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		21		ET1383		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		22		SP0757		Active		Sand & Gravel		TAYLOR QUARRY LLC		3		Sheridan		Dave Myers

		23		ET1403		Active		Scoria		FLETCHER CONST CO		3		Sheridan		Dave Myers

		24		ET1416		Active		Scoria		QUALITY AGG & CONST INC		3		Sheridan		Dave Myers

		25		ET1420		Active		Sand & Gravel		HANFT, LARRY E		3		Sheridan		Dave Myers

		26		SP0760		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		27		ET1425		Active		Sand & Gravel		PRITCHARD GORDON FARMING, GILES		3		Sheridan		Dave Myers

		28		ET1433		Active		Sand & Gravel		BIG HORN SERV LLC		3		Sheridan		Dave Myers

		29		ET1438		Active		Sand & Gravel		BENDABOUT LAND & CATTLE CO		3		Sheridan		Dave Myers

		30		PT0766		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		31		ET1482		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		32		ET1494		Active		Gravel		CARROLL REALTY CO INC		3		Sheridan		Dave Myers

		33		ET1503		Active		Gravel		C D S EXCAVATION LLC		3		Sheridan		Dave Myers

		34		PT0782		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		35		ET1516		Active		Gravel		SHEELEY RANCH		3		Sheridan		Dave Myers

		36		ET1530		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		37		PT0483		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		38		PT0676		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		39		ET1280		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime (Ms) Jakes

		40		DN0312		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Johnson		Josh Malmberg

		41		DN0313		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		42		PT0267		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		43		PT0407		Active		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		Josh Malmberg

		44		PT0620		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		45		PT0621		Active		Bentonite		AMERICAN COLLOID CO		3		Weston		Josh Malmberg

		46		DN0155		Active		Bentonite		SCHLOSSER, JIMMY DALE		3		Crook		Kurt King

		47		ET0210		Active		Scoria		ANTON, ROGER & LAVON		3		Campbell		Kurt King

		48		ET0511		Active		Scoria		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		49		ET0700		Active		Shale		SANBURN CONST		3		Campbell		Kurt King

		50		ET0864		Active		Sand & Gravel		HOT IRON INC		3		Campbell		Kurt King

		51		ET0866		Active		Sand & Gravel		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		52		ET1112		Active		Scoria		HAIVALA, JOHN & NICKI		3		Campbell		Kurt King

		53		ET1139		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		54		ET1155		Active		Scoria		PEEGEE RANCH		3		Campbell		Kurt King

		55		ET1161		Active		Scoria		ODEGARD, DUANE		3		Campbell		Kurt King

		56		PT0214		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		57		PT0348		Active		Sand & Gravel		CAMPBELL, COUNTY OF		3		Campbell		Kurt King

		58		PT0428		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		59		PT0661		Active		Bentonite		SCHLOSSER, J D		3		Crook		Kurt King

		60		SP0663		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		61		SP0673		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		62		SP0681		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		63		ET1171		Active		Sand & Gravel		BELLS RESTORATION		3		Campbell		Kurt King

		64		ET1183		Active		Shale		CARSON, WAYLON		3		Campbell		Kurt King

		65		SP0719		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		66		ET1193		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		67		ET1230		Active		Scoria		POWDER RIVER CONST INC		3		Campbell		Kurt King

		68		SP0709		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		69		SP0704		Active		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		Campbell		Kurt King

		70		ET1265		Active		Scoria		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		71		SP0711		Active		Scoria		HETTINGER LLC		3		Campbell		Kurt King

		72		ET1268		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		73		SP0725		Active		Scoria		FRONTIER STONE CO		3		Campbell		Kurt King

		74		ET1300		Active		Scoria		EARTH WORK SOLUTIONS (WY)		3		Campbell		Kurt King

		75		ET1314		Active		Scoria		TWENTY MILE LLC		3		Campbell		Kurt King

		76		SP0731		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		77		CN0143		Active		Coal		ARK LAND CO		3		Campbell		Kurt King

		78		ET1387		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		79		ET1394		Active		Scoria		BAKER/MO SERV INC		3		Campbell		Kurt King

		80		ET1392		Active		Sand & Gravel		DAN HART PATROL SERV LLC		3		Campbell		Kurt King

		81		ET1404		Active		Dirt		D R M INC		3		Campbell		Kurt King

		82		ET1413		Active		Scoria		OSBORNE BROS CONST INC		3		Campbell		Kurt King

		83		ET1424		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		84		ET1415		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		85		ET1412		Active		Sand & Gravel		HETTINGER LLC		3		Campbell		Kurt King

		86		ET1418		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		87		SP0773		Active		Scoria		STINSON AGGREGATE LLC		3		Campbell		Kurt King

		88		ET1427		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		89		ET1445		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		90		ET1440		Active		Scoria		SUMMIT GAS RECOURSES INC		3		Campbell		Kurt King

		91		SP0770		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		92		ET1448		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		93		ET1475		Active		Scoria		DRY CREEK TRUCKING LLC		3		Campbell		Kurt King

		94		ET1501		Active		Scoria		SWARTZ, EDWARD		3		Campbell		Kurt King

		95		ET1509		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		96		ET1540		Active		Scoria		GOLD STAR PRODUCTION SERV LLC		3		Campbell		Kurt King

		97		SP0794		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		98		ET1563		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		99		PT0497		Active		Coal		CHEVRON MINING INC		3		Sheridan		Larry Barbula

		100		DN0209		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		101		PT0632		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		102		LE0268		Active		Gold		RARE ELEMENT RESOURCES INC		3		Crook		Mark Taylor

		103		DN0346		Active		Uranium		POWERTECH (USA) INC		3		Weston		Mark Taylor

		104		DN0356		Active		Uranium		POWERTECH (USA) INC		3		Crook		Mark Taylor

		105		LE0271		Active		Gold		BRONCO CREEK EXPLORATION INC		3		Crook		Mark Taylor

		106		DN0392		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		107		CN0156		Active		Coal		COUNTY COAL CO LLC		3		Johnson		Mark Taylor

		108		LE0298		Active		Gold		MOSES, R JOHN		3		Johnson		Luke McMahan

		109		ET0192		Active		Sand & Gravel		CROELL REDI MIX INC		3		Crook		Dorran Larner

		110		ET0888		Active		Limestone		DAN HART PATROL SERV LLC		3		Crook		Dorran Larner

		111		PT0360		Active		Limestone		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		112		PT0489		Active		Uranium		COTTER CORP		3		Johnson		Miles Bennett

		113		SP0512		Active		Sand & Gravel		CROOK, COUNTY OF		3		Crook		Dorran Larner

		114		SP0549		Active		Sand & Gravel		WESTON, COUNTY OF		3		Weston		Dorran Larner

		115		SP0647		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		116		SP0667		Active		Limestone		TIMBERLINE SERVICES INC		3		Crook		Dorran Larner

		117		SP0675		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		118		SP0677		Active		Sand & Gravel		BIRDSALL SAND & GRAVEL		3		Crook		Dorran Larner

		119		ET1255		Active		Limestone		TENKE, VINCE, ARELENE & LESLIE		3		Crook		Dorran Larner

		120		PT0727		Active		Gypsum		MONOLITH MINERALS LLC		3		Crook		Dorran Larner

		121		SP0729		Active		Sand & Gravel		FULLER CONST INC		3		Crook		Dorran Larner

		122		PT0764		Active		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		Dorran Larner

		123		PT0744		Active		Limestone		LIEN, PETE & SONS INC		3		Crook		Dorran Larner

		124		CN0140		Active		Coal		WEST ROUNDUP RESOURCES INC		3		Campbell		Dorran Larner

		125		SP0735		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		126		DN0336		Active		Uranium		URANERZ ENERGY CORP		3		Campbell		Dorran Larner

		127		PT0778		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		128		ET1399		Active		Shale		REDDING, DAVE		3		Crook		Dorran Larner

		129		ET1429		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		130		ET1428		Active		Sand & Gravel		JAY, LEE		3		Crook		Dorran Larner

		131		DN0378		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		132		DN0384		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		133		ET1450		Active		Sand & Gravel		WEST, WILLIAM R OR DARLA K		3		Crook		Dorran Larner

		134		PT0772		Active		Limestone		CROELL REDI MIX INC		3		Crook		Dorran Larner

		135		ET1464		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Crook		Dorran Larner

		136		SP0793		Active		Limestone		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		137		SP0789		Active		Sand & Gravel		AGGREGATE SOLUTIONS LLC		3		Crook		Dorran Larner

		138		ET1539		Active		Shale		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		139		RD0001		Active		Coal		U S DEPT OF ENERGY		3		Campbell		Muthu Kuchanur

		140		CN0154		Active		Coal		LINC ENERGY OPERATIONS INC		3		Campbell		Muthu Kuchanur

		141		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		142		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		143		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		144		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		145		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		146		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		147		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		148		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		149		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		150		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		151		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		152		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		153		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		154		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		155		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		156		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		157		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		158		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		159		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		160		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		161		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		162		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		163		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansen

		164		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		165		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		166		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		167		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		168		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		169		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		170		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		171		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		172		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		173		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		174		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		175		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		176		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		177		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		178		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		179		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		180		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		181		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		182		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		183		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		184		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		185		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		186		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		187		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		188		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		189		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		190		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		191		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		192		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		193		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		194		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		195		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		196		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		197		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		198		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		199		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		200		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		201		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		202		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		203		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		204		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		205		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		206		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		207		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		208		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		209		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		210		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		211		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		212		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		213		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		214		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		215		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes

		216		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		217		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		218		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		219		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		220		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		221		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		222		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		223		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		224		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		225		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		226		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		227		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		228		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		229		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		230		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansen

		231		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		232		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		233		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Jaime Jakes

		234		PT0233		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Stacy Page








MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		144		CN0161		Active		Coal		ANTELOPE COAL LLC		1		Converse		NA

		125		DN0421		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Carbon		NA

		131		DN0422		Active		Uranium		STAKEHOLDER ENERGY LLC		1		Converse		NA

		133		DN0423		Active		Sand & Gravel		PINNACLE MATERIALS LLC		1		Laramie		NA

		132		ET1572		Active		Scoria		STONE YARD LLC (THE)		1		Converse		NA

		135		ET1574		Active		Gravel		PHILLIPS & JORDAN INC		1		Converse		NA

		134		ET1577		Active		Limestone		K & M Mining LLC		1		Converse		NA

		141		ET1579		Active		Gravel		WILLITS COMPANY INC		1		Goshen		NA

		140		ET1582		Active		Sand & Gravel		ACE ENGINEERING INC		1		Carbon		NA

		109		SP0809		Active		Sand & Gravel		ALEXANDER CONST CO		1		Platte		NA

		129		SP0811		Active		Limestone		PHILLIPS & JORDAN INC		1		Converse		NA

		130		D20LOA133		Active		Decorative Stone/Rock		TROUT UNLIMITED INC		2		Lincoln		NA

		139		DN0424		Active		Opal		ALBRECHT, CHARLES W		2		Fremont		NA

		142		ET1581		Active		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		2		Lincoln		NA

		145		ET1584		Active		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		2		Big Horn		NA

		124		LE0299		Active		Gravel		BASIC ENERGY SERV LP		2		Lincoln		NA

		138		LE0302		Active		Jade		LAIDLAW, GLENN		2		Fremont		NA

		137		LE0303		Active		Gold		GYORVARY, STEPHEN		2		Fremont		NA

		123		PT0810		Active		Sand & Gravel		MCMURRY READY MIX CO		2		Sublette		NA

		61		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		62		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		63		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		64		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		66		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		65		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		60		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		67		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		72		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		96		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		120		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		127		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansend

		34		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		35		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		89		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		91		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		114		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		36		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		37		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		38		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		39		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		40		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		41		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		42		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		71		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		70		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		73		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		75		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		76		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		78		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		80		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		81		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		82		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		83		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		86		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		84		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		87		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		88		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		90		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		92		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		93		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		97		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		98		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		99		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		94		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		103		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		106		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		107		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		111		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		112		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		115		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		118		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		113		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		122		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		121		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		126		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		128		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		136		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		143		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Kurt King

		43		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		44		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		45		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		46		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		47		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		48		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		49		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		50		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		52		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		53		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		54		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		56		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansend

		57		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		58		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		59		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		77		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		79		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		85		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		101		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		104		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		110		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		105		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		95		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		116		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		117		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		100		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		119		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		51		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		55		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		74		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		69		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		68		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		102		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		108		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes









Permit 
Number

Permit Status Mineral

1 ET0093 Active Sand & Gravel
2 ET0729 Active Sand & Gravel
3 ET0761 Active Scoria
4 ET1132 Active Scoria
5 ET1167 Active Sand & Gravel
6 PT0228 Active Sand & Gravel
7 PT0232 Active Coal
8 PT0314 Active Scoria
9 SP0426 Active Sand & Gravel
10 PT0500 Active Coal
11 SP0679 Active Sand & Gravel
12 SP0689 Active Sand & Gravel
13 AVF4 Active Coal
14 ET1179 Active Scoria
15 ET1278 Active Scoria
16 ET1335 Active Sand & Gravel
17 ET1350 Active Scoria
18 ET1368 Active Scoria
19 PT0742 Active Sand & Gravel
20 ET1378 Active Sand & Gravel
21 ET1383 Active Sand & Gravel
22 SP0757 Active Sand & Gravel
23 ET1403 Active Scoria
24 ET1416 Active Scoria
25 ET1420 Active Sand & Gravel
26 SP0760 Active Sand & Gravel
27 ET1425 Active Sand & Gravel
28 ET1433 Active Sand & Gravel
29 ET1438 Active Sand & Gravel
30 PT0766 Active Sand & Gravel
31 ET1482 Active Sand & Gravel
32 ET1494 Active Gravel
33 ET1503 Active Gravel
34 PT0782 Active Sand & Gravel
35 ET1516 Active Gravel
36 ET1530 Active Sand & Gravel
37 PT0483 Active Coal
38 PT0676 Active Coal
39 ET1280 Active Sand & Gravel
40 DN0312 Active Bentonite
41 DN0313 Active Bentonite
42 PT0267 Active Bentonite



43 PT0407 Active Coal
44 PT0620 Active Bentonite
45 PT0621 Active Bentonite
46 DN0155 Active Bentonite
47 ET0210 Active Scoria
48 ET0511 Active Scoria
49 ET0700 Active Shale
50 ET0864 Active Sand & Gravel
51 ET0866 Active Sand & Gravel
52 ET1112 Active Scoria
53 ET1139 Active Scoria
54 ET1155 Active Scoria
55 ET1161 Active Scoria
56 PT0214 Active Coal
57 PT0348 Active Sand & Gravel
58 PT0428 Active Coal
59 PT0661 Active Bentonite
60 SP0663 Active Scoria
61 SP0673 Active Scoria
62 SP0681 Active Scoria
63 ET1171 Active Sand & Gravel
64 ET1183 Active Shale
65 SP0719 Active Scoria
66 ET1193 Active Sand & Gravel
67 ET1230 Active Scoria
68 SP0709 Active Sand & Gravel
69 SP0704 Active Sand & Gravel
70 ET1265 Active Scoria
71 SP0711 Active Scoria
72 ET1268 Active Scoria
73 SP0725 Active Scoria
74 ET1300 Active Scoria
75 ET1314 Active Scoria
76 SP0731 Active Scoria
77 CN0143 Active Coal
78 ET1387 Active Scoria
79 ET1394 Active Scoria
80 ET1392 Active Sand & Gravel
81 ET1404 Active Dirt
82 ET1413 Active Scoria
83 ET1424 Active Sand & Gravel
84 ET1415 Active Scoria
85 ET1412 Active Sand & Gravel
86 ET1418 Active Scoria



87 SP0773 Active Scoria
88 ET1427 Active Scoria
89 ET1445 Active Scoria
90 ET1440 Active Scoria
91 SP0770 Active Scoria
92 ET1448 Active Sand & Gravel
93 ET1475 Active Scoria
94 ET1501 Active Scoria
95 ET1509 Active Sand & Gravel
96 ET1540 Active Scoria
97 SP0794 Active Scoria
98 ET1563 Active Scoria
99 PT0497 Active Coal
100 DN0209 Active Uranium
101 PT0632 Active Uranium
102 LE0268 Active Gold
103 DN0346 Active Uranium
104 DN0356 Active Uranium
105 LE0271 Active Gold
106 DN0392 Active Uranium
107 CN0156 Active Coal
108 LE0298 Active Gold
109 ET0192 Active Sand & Gravel
110 ET0888 Active Limestone
111 PT0360 Active Limestone
112 PT0489 Active Uranium
113 SP0512 Active Sand & Gravel
114 SP0549 Active Sand & Gravel
115 SP0647 Active Sand & Gravel
116 SP0667 Active Limestone
117 SP0675 Active Sand & Gravel
118 SP0677 Active Sand & Gravel
119 ET1255 Active Limestone
120 PT0727 Active Gypsum
121 SP0729 Active Sand & Gravel
122 PT0764 Active Coal
123 PT0744 Active Limestone
124 CN0140 Active Coal
125 SP0735 Active Sand & Gravel
126 DN0336 Active Uranium
127 PT0778 Active Uranium
128 ET1399 Active Shale
129 ET1429 Active Sand & Gravel
130 ET1428 Active Sand & Gravel



131 DN0378 Active Uranium
132 DN0384 Active Uranium
133 ET1450 Active Sand & Gravel
134 PT0772 Active Limestone
135 ET1464 Active Sand & Gravel
136 SP0793 Active Limestone
137 SP0789 Active Sand & Gravel
138 ET1539 Active Shale
139 RD0001 Active Coal
140 CN0154 Active Coal
141 DN0130 Active Bentonite
142 DN0177 Active Bentonite
143 ET0520 Active Scoria
144 ET0744 Active Sand & Gravel
145 ET0889 Active Sand & Gravel
146 ET0972 Active Sand & Gravel
147 ET1024 Active Sand & Gravel
148 ET1042 Active Sand & Gravel
149 ET1158 Active Sand & Gravel
150 PT0213 Active Coal
151 PT0237 Active Coal
152 PT0240 Active Coal
153 PT0248 Active Bentonite
154 PT0268 Active Bentonite
155 PT0313 Active Sand & Gravel
156 PT0339 Active Bentonite
157 PT0433 Active Coal
158 SP0452 Active Scoria
159 PT0476 Active Sand & Gravel
160 PT0478 Active Uranium
161 PT0486 Active Coal
162 SP0546 Active Sand & Gravel
163 PT0599 Active Coal
164 PT0622 Active Bentonite
165 PT0631 Active Uranium
166 PT0685 Active Bentonite
167 AVF8 Active Coal
168 AVF1 Active Coal
169 AVF2 Active Coal
170 AVF3 Active Coal
171 AVF5 Active Coal
172 AVF7 Active Coal
173 AVF6 Active Coal
174 AVF9 Active Coal



175 SP0718 Active Sand & Gravel
176 SP0715 Active Sand & Gravel
177 ET1215 Active Scoria
178 ET1213 Active Sand & Gravel
179 CN0137 Active Coal
180 ET1228 Active Sand & Gravel
181 SP0697 Active Sand & Gravel
182 ET1236 Active Sand & Gravel
183 ET1248 Active Sand & Gravel
184 PT0710 Active Sand & Gravel
185 ET1291 Active Sand & Gravel
186 PT0720 Active Sand & Gravel
187 ET1311 Active Sand & Gravel
188 ET1318 Active Sand & Gravel
189 ET1328 Active Sand & Gravel
190 ET1332 Active Sand & Gravel
191 ET1344 Active Sand & Gravel
192 PT0745 Active Bentonite
193 ET1337 Active Sand & Gravel
194 ET1354 Active Sand & Gravel
195 ET1359 Active Sand & Gravel
196 DN0340 Active Gypsum
197 ET1364 Active Sand & Gravel
198 DN0342 Active Uranium
199 ET1366 Active Sand & Gravel
200 ET1377 Active Sand & Gravel
201 ET1395 Active Sand & Gravel
202 PT0777 Active Uranium
203 CN0144 Active Coal
204 ET1382 Active Sand & Gravel
205 ET1385 Active Sand & Gravel
206 ET1393 Active Sand & Gravel
207 PT0799 Active Sand & Gravel
208 PT0754 Active Sand & Gravel
209 SP0769 Active Sand & Gravel
210 ET1430 Active Sand & Gravel
211 PT0765 Active Sand & Gravel
212 PT0776 Active Sand & Gravel
213 ET1449 Active Sand & Gravel
214 ET1453 Active Sand & Gravel
215 SP0774 Active Sand & Gravel
216 PT0775 Active Sand & Gravel
217 ET1479 Active Gravel
218 ET1481 Active Scoria



219 ET1510 Active Gravel
220 DN0401 Active Uranium
221 ET1499 Active Sand & Gravel
222 PT0797 Active Sand & Gravel
223 PT0798 Active Gravel
224 ET1508 Active Gravel
225 PT0802 Active Uranium
226 CN0155 Active Coal
227 ET1522 Active Sand & Gravel
228 ET1521 Active Sand & Gravel
229 ET1569 Active Sand & Gravel
230 CN0160 Active Coal
231 ET1571 Active Shale
232 ET1575 Active Sand & Gravel
233 ET1580 Active Scoria
234 PT0233 Active Coal



Company Name District ID County

BUTCHER, RONALD D 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
WAGNER RANCH SERVICES LLC 3 Sheridan
FULLER CONST INC 3 Sheridan
BASIC ENERGY SERV LP 3 Sheridan
SHERIDAN, COUNTY OF 3 Sheridan
WYODAK RESOURCES DEVELOPMENT CORP 3 Campbell
TONGUE RIVER STONE INC 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
BUCKSKIN MINING CO 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Sheridan
FLETCHER CONST CO 3 Sheridan
CARTER MINING CO (THE) 3 Sheridan
FUTURE ENTERPRISES LLC 3 Sheridan
ALLGUER, MARK 3 Sheridan
FUTURE ENTERPRISES LLC & L & K SALES 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
STORM CAT ENERGY (USA) OPERATING CORP 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
TAYLOR QUARRY LLC 3 Sheridan
FLETCHER CONST CO 3 Sheridan
QUALITY AGG & CONST INC 3 Sheridan
HANFT, LARRY E 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
PRITCHARD GORDON FARMING, GILES 3 Sheridan
BIG HORN SERV LLC 3 Sheridan
BENDABOUT LAND & CATTLE CO 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
CARROLL REALTY CO INC 3 Sheridan
C D S EXCAVATION LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
SHEELEY RANCH 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
THUNDER BASIN COAL CO LLC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Crook
BENTONITE PERFORMANCE MINERALS LLC 3 Crook



YOUNGS CREEK MINING CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
AMERICAN COLLOID CO 3 Weston
SCHLOSSER, JIMMY DALE 3 Crook
ANTON, ROGER & LAVON 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
SANBURN CONST 3 Campbell
HOT IRON INC 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
HAIVALA, JOHN & NICKI 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
PEEGEE RANCH 3 Campbell
ODEGARD, DUANE 3 Campbell
ALPHA COAL WEST INC 3 Campbell
CAMPBELL, COUNTY OF 3 Campbell
ALPHA COAL WEST INC 3 Campbell
SCHLOSSER, J D 3 Crook
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
BELLS RESTORATION 3 Campbell
CARSON, WAYLON 3 Campbell
FULLER CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
POWDER RIVER CONST INC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
DAN HART PATROL SERVICE LLC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
HETTINGER LLC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
FRONTIER STONE CO 3 Campbell
EARTH WORK SOLUTIONS (WY) 3 Campbell
TWENTY MILE LLC 3 Campbell
FULLER CONST INC 3 Campbell
ARK LAND CO 3 Campbell
FULLER CONST INC 3 Campbell
BAKER/MO SERV INC 3 Campbell
DAN HART PATROL SERV LLC 3 Campbell
D R M INC 3 Campbell
OSBORNE BROS CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
HETTINGER LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell



STINSON AGGREGATE LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
SUMMIT GAS RECOURSES INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
DRY CREEK TRUCKING LLC 3 Campbell
SWARTZ, EDWARD 3 Campbell
FULLER CONST INC 3 Campbell
GOLD STAR PRODUCTION SERV LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
CHEVRON MINING INC 3 Sheridan
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
RARE ELEMENT RESOURCES INC 3 Crook
POWERTECH (USA) INC 3 Weston
POWERTECH (USA) INC 3 Crook
BRONCO CREEK EXPLORATION INC 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
COUNTY COAL CO LLC 3 Johnson
MOSES, R JOHN 3 Johnson
CROELL REDI MIX INC 3 Crook
DAN HART PATROL SERV LLC 3 Crook
FISHER SAND & GRAVEL CO 3 Weston
COTTER CORP 3 Johnson
CROOK, COUNTY OF 3 Crook
WESTON, COUNTY OF 3 Weston
FISHER SAND & GRAVEL CO 3 Crook
TIMBERLINE SERVICES INC 3 Crook
QUALITY AGG & CONST INC 3 Crook
BIRDSALL SAND & GRAVEL 3 Crook
TENKE, VINCE, ARELENE & LESLIE 3 Crook
MONOLITH MINERALS LLC 3 Crook
FULLER CONST INC 3 Crook
PEABODY SCHOOL CREEK MINING LLC 3 Campbell
LIEN, PETE & SONS INC 3 Crook
WEST ROUNDUP RESOURCES INC 3 Campbell
FISHER SAND & GRAVEL CO 3 Weston
URANERZ ENERGY CORP 3 Campbell
URANERZ ENERGY CORP 3 Johnson
REDDING, DAVE 3 Crook
QUALITY AGG & CONST INC 3 Crook
JAY, LEE 3 Crook



URANERZ ENERGY CORP 3 Johnson
STRATA ENERGY INC 3 Crook
WEST, WILLIAM R OR DARLA K 3 Crook
CROELL REDI MIX INC 3 Crook
EARTH WORK SOLUTIONS (WY) 3 Crook
FISHER SAND & GRAVEL CO 3 Crook
AGGREGATE SOLUTIONS LLC 3 Crook
QUALITY AGG & CONST INC 3 Crook
U S DEPT OF ENERGY 3 Campbell
LINC ENERGY OPERATIONS INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson
MAGNA ENERGY SERV LLC 3 Johnson
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell
SIERRA CONST CO INC 3 Johnson
JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
TEXACO INC 3 Johnson
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
AMAX COAL CO 3 Campbell



INTERMOUNTAIN CONST & MATERIALS 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
MERLIN RANCH INC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
CORDERO MINING LLC 3 Campbell
MELGAARD CONST CO INC 3 Johnson
CROSS H RANCH INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
R D G OIL & GAS LLC 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MONOLITH MINERALS LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
CROELL REDI MIX INC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
CABALLO COAL CO 3 Campbell
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
MCMURRY READY MIX CO 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
MELGAARD CONST CO 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson



CHRISTENSEN, JOHN 3 Johnson
A U C LLC 3 Campbell
CROELL REDI MIX CO 3 Johnson
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
PEABODY CABALLO MINING LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
ROCK SERV INC 3 Johnson
FULLER CONST INC 3 Johnson
RAMACO WY COAL CO LLC 3 Sheridan
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell
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Permit 
Number

Permit 
Status

Mineral

144 CN0161 Active Coal
125 DN0421 Active Uranium
131 DN0422 Active Uranium
133 DN0423 Active Sand & Gravel
132 ET1572 Active Scoria
135 ET1574 Active Gravel
134 ET1577 Active Limestone
141 ET1579 Active Gravel
140 ET1582 Active Sand & Gravel
109 SP0809 Active Sand & Gravel
129 SP0811 Active Limestone
130 D20LOA133 Active Decorative Stone/Rock
139 DN0424 Active Opal
142 ET1581 Active Gravel
145 ET1584 Active Gravel
124 LE0299 Active Gravel
138 LE0302 Active Jade
137 LE0303 Active Gold
123 PT0810 Active Sand & Gravel
61 AVF1 Active Coal
62 AVF2 Active Coal
63 AVF3 Active Coal
64 AVF5 Active Coal
66 AVF6 Active Coal
65 AVF7 Active Coal
60 AVF8 Active Coal
67 AVF9 Active Coal
72 CN0137 Active Coal
96 CN0144 Active Coal
120 CN0155 Active Coal
127 CN0160 Active Coal
34 DN0130 Active Bentonite
35 DN0177 Active Bentonite
89 DN0340 Active Gypsum
91 DN0342 Active Uranium
114 DN0401 Active Uranium
36 ET0520 Active Scoria
37 ET0744 Active Sand & Gravel
38 ET0889 Active Sand & Gravel
39 ET0972 Active Sand & Gravel
40 ET1024 Active Sand & Gravel
41 ET1042 Active Sand & Gravel



42 ET1158 Active Sand & Gravel
71 ET1213 Active Sand & Gravel
70 ET1215 Active Scoria
73 ET1228 Active Sand & Gravel
75 ET1236 Active Sand & Gravel
76 ET1248 Active Sand & Gravel
78 ET1291 Active Sand & Gravel
80 ET1311 Active Sand & Gravel
81 ET1318 Active Sand & Gravel
82 ET1328 Active Sand & Gravel
83 ET1332 Active Sand & Gravel
86 ET1337 Active Sand & Gravel
84 ET1344 Active Sand & Gravel
87 ET1354 Active Sand & Gravel
88 ET1359 Active Sand & Gravel
90 ET1364 Active Sand & Gravel
92 ET1366 Active Sand & Gravel
93 ET1377 Active Sand & Gravel
97 ET1382 Active Sand & Gravel
98 ET1385 Active Sand & Gravel
99 ET1393 Active Sand & Gravel
94 ET1395 Active Sand & Gravel
103 ET1430 Active Sand & Gravel
106 ET1449 Active Sand & Gravel
107 ET1453 Active Sand & Gravel
111 ET1479 Active Gravel
112 ET1481 Active Scoria
115 ET1499 Active Sand & Gravel
118 ET1508 Active Gravel
113 ET1510 Active Gravel
122 ET1521 Active Sand & Gravel
121 ET1522 Active Sand & Gravel
126 ET1569 Active Sand & Gravel
128 ET1571 Active Shale
136 ET1575 Active Sand & Gravel
143 ET1580 Active Scoria
43 PT0213 Active Coal
44 PT0237 Active Coal
45 PT0240 Active Coal
46 PT0248 Active Bentonite
47 PT0268 Active Bentonite
48 PT0313 Active Sand & Gravel
49 PT0339 Active Bentonite
50 PT0433 Active Coal



52 PT0476 Active Sand & Gravel
53 PT0478 Active Uranium
54 PT0486 Active Coal
56 PT0599 Active Coal
57 PT0622 Active Bentonite
58 PT0631 Active Uranium
59 PT0685 Active Bentonite
77 PT0710 Active Sand & Gravel
79 PT0720 Active Sand & Gravel
85 PT0745 Active Bentonite
101 PT0754 Active Sand & Gravel
104 PT0765 Active Sand & Gravel
110 PT0775 Active Sand & Gravel
105 PT0776 Active Sand & Gravel
95 PT0777 Active Uranium
116 PT0797 Active Sand & Gravel
117 PT0798 Active Gravel
100 PT0799 Active Sand & Gravel
119 PT0802 Active Uranium
51 SP0452 Active Scoria
55 SP0546 Active Sand & Gravel
74 SP0697 Active Sand & Gravel
69 SP0715 Active Sand & Gravel
68 SP0718 Active Sand & Gravel
102 SP0769 Active Sand & Gravel
108 SP0774 Active Sand & Gravel



Company Name District ID County

ANTELOPE COAL LLC 1 Converse
CAMECO RESOURCES (POWER RESOURCES INC DBA) 1 Carbon
STAKEHOLDER ENERGY LLC 1 Converse
PINNACLE MATERIALS LLC 1 Laramie
STONE YARD LLC (THE) 1 Converse
PHILLIPS & JORDAN INC 1 Converse
K & M Mining LLC 1 Converse
WILLITS COMPANY INC 1 Goshen
ACE ENGINEERING INC 1 Carbon
ALEXANDER CONST CO 1 Platte
PHILLIPS & JORDAN INC 1 Converse
TROUT UNLIMITED INC 2 Lincoln
ALBRECHT, CHARLES W 2 Fremont
CIRCLE B LAND COMPANY HUFFORD LLC 2 Lincoln
MCGARVIN MOBERLY CONSTRUCTION CO 2 Big Horn
BASIC ENERGY SERV LP 2 Lincoln
LAIDLAW, GLENN 2 Fremont
GYORVARY, STEPHEN 2 Fremont
MCMURRY READY MIX CO 2 Sublette
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
TEXACO INC 3 Johnson
AMAX COAL CO 3 Campbell
CORDERO MINING LLC 3 Campbell
CABALLO COAL CO 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
RAMACO WY COAL CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
MONOLITH MINERALS LLC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
A U C LLC 3 Campbell
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson



MAGNA ENERGY SERV LLC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
MERLIN RANCH INC 3 Johnson
MELGAARD CONST CO INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
R D G OIL & GAS LLC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson
CROELL REDI MIX CO 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
CHRISTENSEN, JOHN 3 Johnson
ROCK SERV INC 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
FULLER CONST INC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell



JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
QUALITY AGG & CONST INC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
MCMURRY READY MIX CO 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
SIERRA CONST CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
CROSS H RANCH INC 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
MELGAARD CONST CO 3 Johnson
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From: BJ Kristiansen
To: paul.mccombs@cardno.com
Subject: Underground Mine subsidence control plan.
Date: Monday, January 06, 2014 1:45:10 PM
Attachments: Att MP-8 Agapito Stability Study_CarbonBasin_PT730.pdf

DEQ-IT@wyo.gov_20130826_134159.pdf
DEQ-IT@wyo.gov_20140103_101405.pdf
Section MP-19 - Longwall Mining_CarbonBasin_PT730.pdf
Section MP-20 - Highwall Mining_CarbonBasin_PT730.pdf

Paul,

I am the permit Coordinator for the Ramaco Brook Mine prospect area in Sheridan County, Wyoming.
 You requested information on our DEQ guidelines on subsidence control plans for permitting.  We have
no formal plans at this time as our primary methodology for permitting is general and each property is
evaluated on its own merits for completeness and statutory compliance.  That said, we have several
underground mines in Wyoming currently in operation and they have language in their permits covering
subsidence control.  

These records are public domain so I have attached them "as-is" for your information and as general
guidelines on accepted language and practice.  They are pretty rough since they are scans of old
permits that were edited and scribbled on over the intervening years.  Though they are a bit dated they
are still valid and are good examples to use in your own narratives.  I am still waiting on a few other
pieces of information and will forward those as well when I get them from our Cheyenne office.

Please do not hesitate to call or email at any time for information that will assist you in your planning.   

Bj Kristiansen

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:paul.mccombs@cardno.com





























































































































































































































































































































































From: Paul McCombs
To: BJ Kristiansen
Subject: RE: Underground Mine subsidence control plan.
Date: Monday, January 06, 2014 2:02:35 PM

BJ Kristiansen,
 
Thank you for this information.
 
I am sure it will be beneficial in preparing our subsidence control plan.
 
I will review and will let you know if I have any questions or comments concerning this matter.
 
Thanks for your prompt response to this request.
 
 
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 06, 2014 3:45 PM
To: Paul McCombs
Subject: Underground Mine subsidence control plan.
 
Paul,
 
I am the permit Coordinator for the Ramaco Brook Mine prospect area in Sheridan County,
Wyoming.  You requested information on our DEQ guidelines on subsidence control plans
for permitting.  We have no formal plans at this time as our primary methodology for
permitting is general and each property is evaluated on its own merits for completeness and
statutory compliance.  That said, we have several underground mines in Wyoming currently
in operation and they have language in their permits covering subsidence control.  
 
These records are public domain so I have attached them "as-is" for your information and as
general guidelines on accepted language and practice.  They are pretty rough since they are
scans of old permits that were edited and scribbled on over the intervening years.  Though
they are a bit dated they are still valid and are good examples to use in your own narratives.
 I am still waiting on a few other pieces of information and will forward those as well when I
get them from our Cheyenne office.
 
Please do not hesitate to call or email at any time for information that will assist you in your
planning.   
 
Bj Kristiansen
 
--
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:Paul.McCombs@cardno.com
mailto:bj.kristiansen@wyo.gov


 
"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

Paul McCombs, PE
SR. ENGINEER
CARDNO MM&A

Phone +1 304 255 8937  Direct +1 304 250 4740  Mobile +1 304 860-7354
Address 200 George Street, Suite 6, Beckley, WV 25801, United States
Email Paul.McCombs@cardno.com Web www.cardno.com - www.cardnomma.com
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Friday, January 17, 2014 2:34:12 PM

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Fwd: permit coordinators
Date: Friday, January 17, 2014 2:34:52 PM

Carol,

I hit send by accident, I will resend this list.

Mark

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Jan 17, 2014 at 2:34 PM
Subject: Re: permit coordinators
To: Carol Bilbrough <carol.bilbrough@wyo.gov>

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Friday, January 17, 2014 2:36:11 PM

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Re: permit coordinators
Date: Monday, January 20, 2014 7:08:20 PM

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead
of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, January 21, 2014 7:46:28 AM

Yes,  My email was on the fritz and was sending my emails without me hitting the
send button.  I hope it works better today.  I will send a new list later this morning.

Mark

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
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-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, January 21, 2014 7:46:28 AM

Yes,  My email was on the fritz and was sending my emails without me hitting the
send button.  I hope it works better today.  I will send a new list later this morning.

Mark

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, January 21, 2014 9:33:34 AM

Carol,

Below is an updated list:

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190 - Jaime Jakes

TFN 5 2/232 - Jaime Jakes

TFN 5 6/368 - Jaime Jakes

TFN 5 6/221 - Luke McMahan

TFN 5 2/248 - Kurt King

RD18 - Muthu Kuchanur

TFN 5 4/150 - Luke McMahan

TFN 5 4/328 - Mark Taylor

TFN 5 3/329 - Kurt King

TFN 6 3/-38 - Kurt King

Please let me know if you have any questions.

Mark 

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, January 21, 2014 9:33:34 AM

Carol,

Below is an updated list:

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190 - Jaime Jakes

TFN 5 2/232 - Jaime Jakes

TFN 5 6/368 - Jaime Jakes

TFN 5 6/221 - Luke McMahan

TFN 5 2/248 - Kurt King

RD18 - Muthu Kuchanur

TFN 5 4/150 - Luke McMahan

TFN 5 4/328 - Mark Taylor

TFN 5 3/329 - Kurt King

TFN 6 3/-38 - Kurt King

Please let me know if you have any questions.

Mark 

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Natasha Vigil
Subject: Fwd: permit coordinators
Date: Tuesday, January 21, 2014 9:34:00 AM

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Jan 21, 2014 at 9:33 AM
Subject: Re: permit coordinators
To: Carol Bilbrough <carol.bilbrough@wyo.gov>

Carol,

Below is an updated list:

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190 - Jaime Jakes

TFN 5 2/232 - Jaime Jakes

TFN 5 6/368 - Jaime Jakes

TFN 5 6/221 - Luke McMahan

TFN 5 2/248 - Kurt King

RD18 - Muthu Kuchanur

TFN 5 4/150 - Luke McMahan

TFN 5 4/328 - Mark Taylor

TFN 5 3/329 - Kurt King

TFN 6 3/-38 - Kurt King

Please let me know if you have any questions.

Mark 

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski

mailto:carol.bilbrough@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov


<mark.rogaczewski@wyo.gov> wrote:
Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, January 27, 2014 1:10:51 PM
Attachments: 1-27-2014 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  A hard copy is in my
office.  Please let me know if you have any questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 27, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 27, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14. 





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 1/24/14 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.



		

		433-T7

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.



		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14.

 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		632




		1/23/14

		Cameco Resources-North Butte

		2013 4th Quarter Report

		Mark T.

		Arrived 1/23/14.  60 day deadline 3/25/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802




		1/21/14

		Strata-Ross

		2013 4th Quarter Report

		Miles

		Arrived 1/21/14.  60 day deadline 3/24/14.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.






		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 27, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 



January 27, 2014                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 
1/24/14 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo. 

  433‐T7  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email. 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  

BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. 
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  632 
 
 
 

1/23/14  Cameco Resources‐North Butte  2013 4th Quarter Report  Mark T.  Arrived 1/23/14.  60 day deadline 3/25/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802 
 
 

1/21/14  Strata‐Ross  2013 4th Quarter Report  Miles  Arrived 1/21/14.  60 day deadline 3/24/14.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  
KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no 
ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
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  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: kogle@blm.gov
Subject: Mine Contacts
Date: Monday, February 03, 2014 1:53:59 PM

Kathy,

Per your phone call, contacts for the Youngs Creek Mine and RAMACO are below.  I
have also provided contact information for the LQD D3 coordinator.

Youngs Creek Mine:

Darryl Maunder - 307-687-6061

LQD D3 coordinator:  Josh Malmberg - 307-675-5605

RAMACO:

Randy Atkins 917-622-7542

LQD D3 coordinator:  Bjarne Kristiansen - 307-675-5615

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:mark.rogaczewski@wyo.gov


From: Kathy Ogle
To: Mark Rogaczewski
Subject: RE: Mine Contacts
Date: Monday, February 03, 2014 4:52:56 PM

Thanks!
?
Kathy Muller Ogle
Regional Coal Program Coordinator
BLM? Wyoming State Office
P. O. Box 1828
Cheyenne, WY? 82003
Email:? kogle@blm.gov
Phone:? (307) 775-6206
Fax:? (307) 775-6203
?
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Monday, February 03, 2014 1:54 PM
To: kogle@blm.gov
Subject: Mine Contacts
?
Kathy,
?
Per your phone call, contacts for the Youngs Creek Mine and RAMACO are below. ?I have
also provided contact information for the LQD D3 coordinator.
?
Youngs Creek Mine:
?
Darryl Maunder - 307-687-6061
?
LQD D3 coordinator: ?Josh Malmberg - 307-675-5605
?
RAMACO:
?
Randy Atkins 917-622-7542
?
LQD D3 coordinator: ?Bjarne Kristiansen - 307-675-5615
?
?
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
?
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
?

mailto:kogle@blm.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Kathy Ogle
Subject: Re: Mine Contacts
Date: Tuesday, February 04, 2014 8:22:45 AM

You're welcome

On Mon, Feb 3, 2014 at 4:52 PM, Kathy Ogle <kogle@blm.gov> wrote:

Thanks!

 

Kathy Muller Ogle

Regional Coal Program Coordinator

BLM  Wyoming State Office

P. O. Box 1828

Cheyenne, WY  82003

Email:  kogle@blm.gov

Phone:  (307) 775-6206

Fax:  (307) 775-6203

 

From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Monday, February 03, 2014 1:54 PM
To: kogle@blm.gov
Subject: Mine Contacts

 

Kathy,

 

Per your phone call, contacts for the Youngs Creek Mine and RAMACO are below.
 I have also provided contact information for the LQD D3 coordinator.

 

Youngs Creek Mine:

 

Darryl Maunder - 307-687-6061

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
tel:%28307%29%20775-6206
tel:%28307%29%20775-6203
mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
tel:307-687-6061


 

LQD D3 coordinator:  Josh Malmberg - 307-675-5605

 

RAMACO:

 

Randy Atkins 917-622-7542

 

LQD D3 coordinator:  Bjarne Kristiansen - 307-675-5615

 

 

Mark Rogaczewski

Supervisor

LQD District III

2100 West 5th Street

Sheridan, WY 82801

307-675-5616

mark.rogaczewski@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-675-5605
tel:917-622-7542
tel:307-675-5615
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, February 07, 2014 11:44:58 AM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 7, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 



February 7, 2014                                        7 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   



February 7, 2014                                        12 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
 
 
 



February 7, 2014                                        18 
 

6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, February 07, 2014 11:44:58 AM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 7, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 



February 7, 2014                                        8 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet
Date: Friday, February 07, 2014 1:09:42 PM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Mark:

I made a few notes. Please see the attached.

Josh

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Feb 7, 2014 at 11:44 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached an updated version of the LQD D3 tracking sheet.  A hard
copy is also available for your viewing pleasure in my office.  Please let me know if
you have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.




		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  




		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  




		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�I’ve got their responses coming in on 2/4/2014. And my review request to Dave and Stacy on 2/5/2014.


�I understand that this falls under the 60 day internal policy, but I did not put a deadline on my review request to SP, because I know that these are more nuanced than other actions and require a site visit and approval (which Stacy has always done on her own). We can’t control when the mine submits these, but a site visit prior to April 6 is impractical. I suggest that the 60 day time limit is unworkable and should be removed from these non-coal final bond release packages.


�I think this is early for 60 days from submittal.


�This is now in Cheyenne’s hands. I recommended approval and sent an electronic draft approval letter on 2/4/2014.
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



February 7, 2014                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

Commented [JM1]: I’ve got their responses coming in on 
2/4/2014. And my review request to Dave and Stacy on 2/5/2014. 

Commented [JM2]: I understand that this falls under the 60 
day internal policy, but I did not put a deadline on my review 
request to SP, because I know that these are more nuanced than 
other actions and require a site visit and approval (which Stacy has 
always done on her own). We can’t control when the mine submits 
these, but a site visit prior to April 6 is impractical. I suggest that the 
60 day time limit is unworkable and should be removed from these 
non‐coal final bond release packages. 

Commented [JM3]: I think this is early for 60 days from 
submittal. 
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

Commented [JM4]: This is now in Cheyenne’s hands. I 
recommended approval and sent an electronic draft approval letter 
on 2/4/2014. 
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: larry.barbula@wyo.gov; mark.taylor@wyo.gov
Subject: Ramaco AVF study, TFN 6 2/011
Date: Tuesday, February 11, 2014 7:42:10 AM
Attachments: image003.jpg

Gentlemen,
 
RAMACO has submitted a baseline AVF study in advance of a permit application.  I would appreciate
any guidance you could give prior to fading into the sunset next month.  I have the document in my
office so please drop in at your earliest convenience.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Project Geologist
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-7615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:larry.barbula@wyo.gov
mailto:mark.taylor@wyo.gov





From: sredinger
To: mark.taylor@wyo.gov
Cc: david.myers@wyo.gov; Ray Moores
Subject: Brook Mine Groundwater Model
Date: Friday, February 14, 2014 10:12:53 AM
Attachments: ggfghjfg.png

Mark,
Goodmorning.
We are starting work on RAMACO's Brook Mine groundwater model and I was up at
the WDEQ building yesterday doing some homework but unfortunately missed you. 
Your contact information was passed along by David Myers who mentioned that you
would be the one to talk to regarding groundwater modeling, and my colleagues
here in the WWC office have recommended the same. Would you have some time
early next week to meet, run through our preliminary work/assumptions and provide
us with your insights to ensure we are all on the same page as we move forward
with the model?  If you are amenable, let me know what day and time will work the
best for your schedule.
All the Best,
Swayne
-- 

Swayne Redinger, E.I.T. | Associate Engineer
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Fax 307-674-4265
www.wwcengineering.com

mailto:sredinger@wwcengineering.com
mailto:mark.taylor@wyo.gov
mailto:david.myers@wyo.gov
mailto:rmoores@wwcengineering.com
http://www.wwcengineering.com/





From: Mark Rogaczewski
To: Kathy Ogle
Subject: Re: Call -- this morning at 10
Date: Tuesday, February 18, 2014 9:40:14 AM
Attachments: AgendaCCC.2.18.2014.docx

Kathy,

Please see that attached file with my notes for today's conference call.

Mark

On Tue, Feb 18, 2014 at 9:27 AM, Kathy Ogle <kogle@blm.gov> wrote:

Hi,

 

Just a quick reminder – coal conference call – this morning at 10

 

Number:  1-877-985-4410

Pass code:  6043331#

 

Talk to you soon!

 

Kath

 

Kathy Muller Ogle

Regional Coal Program Coordinator

BLM  Wyoming State Office

P. O. Box 1828

Cheyenne, WY  82003

Email:  kogle@blm.gov

Phone:  (307) 775-6206

Fax:  (307) 775-6203

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
tel:1-877-985-4410
mailto:kogle@blm.gov
tel:%28307%29%20775-6206
tel:%28307%29%20775-6203

Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  February 18, 2014 – 10:00 am – 12:00 am



Participants:

BLM  

State Office:			 

Casper Office: 		 

Rock Springs Office:	 

Rawlins Office:	 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):	 

District 2 (Lander):		

District 3 (Sheridan):	 

State Office:			  

FS

Douglas Office: 		 

OSM

Denver Office:

Casper Office:		 







Short Explanation:

.

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:

Black Thunder:		 

Buckskin:

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	 

Rawhide:			 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud :

Other Hanna Mines:



BLM Kemmerer	

Kemmerer: 	 

Pending LBAs (Lease by Application) Including Sale Schedules and Results):

BLM Casper: 

BLM Rawlins:

BLM Kemmerer: 	

BLM Rock Springs:

DEQ CHIA Update:

RCT Meeting:

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:

AVF Issues:

Appeals Issues:

Mine Plan Reviews:

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

DEQ-LQD:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

0. BIG HORN:  Permit 213-T6 – No permitting activities. 

0. BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change mine and reclamation plans arrived February 5, 2014.  LQD D3 is performing our first round of review of this application.  Baseline data gathering is ongoing for their North and West Amendment.  This application is scheduled to be submitted in June 2014.    

0. WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their mine and reclamation plan was submitted on October 11, 2013.  LQD D3 sent our Round 1 review January 15, 2014.  Comment responses arrived January 21, 2014.  LQD is wrapping up the second round review.  

0. BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment application arrived on February 26, 2013.  LQD D3 sent Round 1 Technical review comments on May 31, 2013.   A partial response package arrived in LQD D3 on October 22, 2013.  LQD D3 continues our reviews and awaits a full response package before completing the second round technical review.      

0. CORDERO/ROJO:   Permit 237-T8 – Phase III bond release application approval is currently delayed until documentation of survey marker replacement is provided.  This is a requirement of the BLM sale lease and administered by OSM.       

0. RAWHIDE: Permit 240-T6 – No major permitting actions are occurring at this time.  

0. YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are occurring at this time.    

0. EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at this time.  

0. CABALLO:  Permit 433-T6 – Southwest amendment application was expected in January 2014, but has been delayed until spring/summer 2014.   

0. COAL CREEK:  Permit 483-T5 – No major permitting actions are occurring at this time.  

0. SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has completed bankruptcy proceedings and has complete control of the mine site.  LQD D3 is reviewing the most recent bond estimate in their 2013-2014 Annual Report and will determine whether or not the abatement of the NOV for not submitting the required bond has been completed.      

0. WELCH MINE:  Permit 497-T4 – No major actions are under review.    

0. BUCKSKIN:  Permit 500-T7 – No major permitting actions are occurring at this time.      

0. DRY FORK:  Permit 599-T5 – The T6 Renewal application was submitted on September 23, 2013.  This application was deemed complete on November 26, 2013.  LQD sent the Round 1 Technical review on January 13, 2014.  Comment responses arrived January 30, 2014.  LQD sent the Round 2 Technical review on February 4, 2014.  Only a few comments remain to be addressed by Dry Fork Mine before this application can be approved.  

0. SCHOOL CREEK:  Permit 764-T1 – Production of coal has been initiated at the mine.  Peabody Energy is operating the School Creek Mine as if it were part of their North Antelope Rochelle mine.  LQD continues to treat this mine as a separate operation according to the approved permit.  The T2 Renewal application was submitted on January 28, 2014.  The application was deemed complete on January 30, 2014.  LQD D3 is performing the Round 1 Technical review.  No major permitting actions are occurring at this time.   Production at this mine was initiated in July – 2013.  

Linc Energy – The Environmental Quality Council (EQC) hearing was held on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the aquifer exemption boundary.  The EQC’s Findings of Fact were published in January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office has requested the Wyoming DEQ hold a public meeting to allow additional discussion from the public on the proposed aquifer exemption boundary.  The Wyoming DEQ has agreed to hold this meeting and has tentatively set the date as March 26, 2014 in Wright, Wyoming. 

RAMACO – Brook Mine – This new mine permit application is expected to be submitted in the summer of 2014.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit that will allow highwall mining to proceed as a major type of mining.  RAMACO continues to perform baseline data gathering in advance of submitting the permit application.  

[bookmark: _GoBack]OSM:

	Denver:

	Casper:

USFS:

FWS:

Other Items:

Next Meeting:	-----------------------------------------



 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  February 18, 2014 – 10:00 am – 12:00 am 

 

Participants: 

BLM   

State Office:     

Casper Office:     

Rock Springs Office:   

Rawlins Office:   

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):   

District 2 (Lander):   

District 3 (Sheridan):   

State Office:      

FS 

Douglas Office:     

OSM 

Denver Office: 

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

Short Explanation: 

. 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr: 

Black Thunder:    

Buckskin: 

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:   

Rawhide:     

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Rosebud : 

Other Hanna Mines: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM Kemmerer  

Kemmerer:    

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

BLM Casper:  

BLM Rawlins: 

BLM Kemmerer:   

BLM Rock Springs: 

DEQ CHIA Update: 

RCT Meeting: 

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs: 

AVF Issues: 

Appeals Issues: 

Mine Plan Reviews: 

Bonding Issues: 

Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

BLM Kemmerer: 

DEQ-LQD: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – No permitting activities.  
 BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change 

mine and reclamation plans arrived February 5, 2014.  LQD D3 is 
performing our first round of review of this application.  Baseline 
data gathering is ongoing for their North and West Amendment.  This 
application is scheduled to be submitted in June 2014.     

 WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their 
mine and reclamation plan was submitted on October 11, 2013.  LQD 
D3 sent our Round 1 review January 15, 2014.  Comment responses 
arrived January 21, 2014.  LQD is wrapping up the second round 
review.   

 BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment 
application arrived on February 26, 2013.  LQD D3 sent Round 1 
Technical review comments on May 31, 2013.   A partial response 
package arrived in LQD D3 on October 22, 2013.  LQD D3 continues 
our reviews and awaits a full response package before completing the 
second round technical review.       

 CORDERO/ROJO:   Permit 237-T8 – Phase III bond release 
application approval is currently delayed until documentation of 
survey marker replacement is provided.  This is a requirement of the 
BLM sale lease and administered by OSM.        

 RAWHIDE: Permit 240-T6 – No major permitting actions are 
occurring at this time.   

 YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are 
occurring at this time.     

 EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at 
this time.   

 CABALLO:  Permit 433-T6 – Southwest amendment application was 
expected in January 2014, but has been delayed until spring/summer 
2014.    

 COAL CREEK:  Permit 483-T5 – No major permitting actions are 
occurring at this time.   

 SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has 
completed bankruptcy proceedings and has complete control of the 
mine site.  LQD D3 is reviewing the most recent bond estimate in their 
2013-2014 Annual Report and will determine whether or not the 
abatement of the NOV for not submitting the required bond has been 
completed.       

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     
 BUCKSKIN:  Permit 500-T7 – No major permitting actions are 

occurring at this time.       
 DRY FORK:  Permit 599-T5 – The T6 Renewal application was 

submitted on September 23, 2013.  This application was deemed 
complete on November 26, 2013.  LQD sent the Round 1 Technical 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

review on January 13, 2014.  Comment responses arrived January 30, 
2014.  LQD sent the Round 2 Technical review on February 4, 2014.  
Only a few comments remain to be addressed by Dry Fork Mine 
before this application can be approved.   

 SCHOOL CREEK:  Permit 764-T1 – Production of coal has been 
initiated at the mine.  Peabody Energy is operating the School Creek 
Mine as if it were part of their North Antelope Rochelle mine.  LQD 
continues to treat this mine as a separate operation according to the 
approved permit.  The T2 Renewal application was submitted on 
January 28, 2014.  The application was deemed complete on January 
30, 2014.  LQD D3 is performing the Round 1 Technical review.  No 
major permitting actions are occurring at this time.   Production at 
this mine was initiated in July – 2013.   

Linc Energy – The Environmental Quality Council (EQC) hearing was held 
on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the aquifer 
exemption boundary.  The EQC’s Findings of Fact were published in 
January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office has 
requested the Wyoming DEQ hold a public meeting to allow additional 
discussion from the public on the proposed aquifer exemption boundary.  
The Wyoming DEQ has agreed to hold this meeting and has tentatively set 
the date as March 26, 2014 in Wright, Wyoming.  

RAMACO – Brook Mine – This new mine permit application is expected to 
be submitted in the summer of 2014.  The proposed mine will be located 
northwest of the City of Sheridan near the old mining town of Monarch, WY.  
This proposed mine will be initiated with a pit that will allow highwall 
mining to proceed as a major type of mining.  RAMACO continues to 
perform baseline data gathering in advance of submitting the permit 
application.   

OSM: 

 Denver: 

 Casper: 

USFS: 

FWS: 

Other Items: 

Next Meeting: ----------------------------------------- 



From: Mark Rogaczewski
To: kogle@blm.gov
Subject: LQD/BLM call notes
Date: Tuesday, February 18, 2014 10:53:25 AM
Attachments: AgendaCCC.2.18.2014.docx

Kathy,

I made a couple of edits on my original set of notes.  Please see the attached
document.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:mark.rogaczewski@wyo.gov

Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  February 18, 2014 – 10:00 am – 12:00 am



Participants:

BLM  

State Office:			 

Casper Office: 		 

Rock Springs Office:	 

Rawlins Office:	 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):	 

District 2 (Lander):		

District 3 (Sheridan):	 

State Office:			  

FS

Douglas Office: 		 

OSM

Denver Office:

Casper Office:		 







Short Explanation:

.

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:

Black Thunder:		 

Buckskin:

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	 

Rawhide:			 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud :

Other Hanna Mines:



BLM Kemmerer	

Kemmerer: 	 

Pending LBAs (Lease by Application) Including Sale Schedules and Results):

BLM Casper: 

BLM Rawlins:

BLM Kemmerer: 	

BLM Rock Springs:

DEQ CHIA Update:

RCT Meeting:

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:

AVF Issues:

Appeals Issues:

Mine Plan Reviews:

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

DEQ-LQD:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

· BIG HORN:  Permit 213-T6 – No permitting activities. 

· BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change mine and reclamation plans arrived February 5, 2014.  LQD D3 is performing our first round of review of this application.  Baseline data gathering is ongoing for their North and West Amendment.  This application is scheduled to be submitted in June 2014.    

· WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their mine and reclamation plan was submitted on October 11, 2013.  LQD D3 sent our Round 1 review January 15, 2014.  Comment responses arrived January 21, 2014.  LQD is wrapping up the second round review.  

· BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment application arrived on February 26, 2013.  LQD D3 sent Round 1 Technical review comments on May 31, 2013.   A partial response package arrived in LQD D3 on October 22, 2013.  LQD D3 continues our reviews and awaits a full response package before completing the second round technical review.      

· CORDERO/ROJO:   Permit 237-T8 – Phase III bond release application approval is currently delayed until documentation of survey marker replacement is provided.  This is a requirement of the BLM sale lease and administered by OSM.       

· [bookmark: _GoBack]RAWHIDE: Permit 240-T6 – No major permitting actions are occurring at this time.  Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawide Mine representatives on the materials needed to review and approve this proposed action.    

· YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are occurring at this time.    

· EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at this time.  

· CABALLO:  Permit 433-T6 – Southwest amendment application was expected in January 2014, but has been delayed until spring/summer 2014.   

· COAL CREEK:  Permit 483-T5 – No major permitting actions are occurring at this time.  

· SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has completed bankruptcy proceedings and has complete control of the mine site.  LQD D3 is reviewing the most recent bond estimate in their 2013-2014 Annual Report and will determine whether or not the abatement of the NOV for not submitting the required bond has been completed.      

· WELCH MINE:  Permit 497-T4 – No major actions are under review.    

· BUCKSKIN:  Permit 500-T7 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T5 – The T6 Renewal application was submitted on September 23, 2013.  This application was deemed complete on November 26, 2013.  LQD sent the Round 1 Technical review on January 13, 2014.  Comment responses arrived January 30, 2014.  LQD sent the Round 2 Technical review on February 4, 2014.  Only a few comments remain to be addressed by Dry Fork Mine before this application can be approved.  

· SCHOOL CREEK:  Permit 764-T1 – Production of coal has been initiated at the mine.  Peabody Energy is operating the School Creek Mine as if it were part of their North Antelope Rochelle mine.  LQD continues to treat this mine as a separate operation according to the approved permit.  The T2 Renewal application was submitted on January 28, 2014.  The application was deemed complete on January 30, 2014.  LQD D3 is performing the Round 1 Technical review.  

· Linc Energy – The Environmental Quality Council (EQC) hearing was held on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the aquifer exemption boundary.  The EQC’s Findings of Fact were published in January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office has requested the Wyoming DEQ hold a public meeting to allow additional discussion from the public on the proposed aquifer exemption boundary.  The Wyoming DEQ has agreed to hold this meeting and has tentatively set the date as March 26, 2014 in Wright, Wyoming. 

RAMACO – Brook Mine – This new mine permit application is expected to be submitted in late 2014.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will allow highwall mining to proceed as a major type of mining.  RAMACO continues to perform baseline data gathering in advance of submitting the permit application.  
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Next Meeting:	-----------------------------------------



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  February 18, 2014 – 10:00 am – 12:00 am 

 

Participants: 

BLM   

State Office:     

Casper Office:     

Rock Springs Office:   

Rawlins Office:   

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):   

District 2 (Lander):   

District 3 (Sheridan):   

State Office:      

FS 

Douglas Office:     

OSM 

Denver Office: 

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

Short Explanation: 

. 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr: 

Black Thunder:    

Buckskin: 

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:   

Rawhide:     

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Rosebud : 

Other Hanna Mines: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM Kemmerer  

Kemmerer:    

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

BLM Casper:  

BLM Rawlins: 

BLM Kemmerer:   

BLM Rock Springs: 

DEQ CHIA Update: 

RCT Meeting: 

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs: 

AVF Issues: 

Appeals Issues: 

Mine Plan Reviews: 

Bonding Issues: 

Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

BLM Kemmerer: 

DEQ-LQD: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – No permitting activities.  
 BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change 

mine and reclamation plans arrived February 5, 2014.  LQD D3 is 
performing our first round of review of this application.  Baseline 
data gathering is ongoing for their North and West Amendment.  This 
application is scheduled to be submitted in June 2014.     

 WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their 
mine and reclamation plan was submitted on October 11, 2013.  LQD 
D3 sent our Round 1 review January 15, 2014.  Comment responses 
arrived January 21, 2014.  LQD is wrapping up the second round 
review.   

 BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment 
application arrived on February 26, 2013.  LQD D3 sent Round 1 
Technical review comments on May 31, 2013.   A partial response 
package arrived in LQD D3 on October 22, 2013.  LQD D3 continues 
our reviews and awaits a full response package before completing the 
second round technical review.       

 CORDERO/ROJO:   Permit 237-T8 – Phase III bond release 
application approval is currently delayed until documentation of 
survey marker replacement is provided.  This is a requirement of the 
BLM sale lease and administered by OSM.        

 RAWHIDE: Permit 240-T6 – No major permitting actions are 
occurring at this time.  Peabody Energy has contacted LQD D3 and 
discussed a non-competitive lease for approximately 250 acres of coal 
currently within the approved permit boundary of the Rawhide Mine.  
LQD D3 will continue to work with Rawide Mine representatives on 
the materials needed to review and approve this proposed action.     

 YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are 
occurring at this time.     

 EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at 
this time.   

 CABALLO:  Permit 433-T6 – Southwest amendment application was 
expected in January 2014, but has been delayed until spring/summer 
2014.    

 COAL CREEK:  Permit 483-T5 – No major permitting actions are 
occurring at this time.   

 SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has 
completed bankruptcy proceedings and has complete control of the 
mine site.  LQD D3 is reviewing the most recent bond estimate in their 
2013-2014 Annual Report and will determine whether or not the 
abatement of the NOV for not submitting the required bond has been 
completed.       

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 BUCKSKIN:  Permit 500-T7 – No major permitting actions are 
occurring at this time.       

 DRY FORK:  Permit 599-T5 – The T6 Renewal application was 
submitted on September 23, 2013.  This application was deemed 
complete on November 26, 2013.  LQD sent the Round 1 Technical 
review on January 13, 2014.  Comment responses arrived January 30, 
2014.  LQD sent the Round 2 Technical review on February 4, 2014.  
Only a few comments remain to be addressed by Dry Fork Mine 
before this application can be approved.   

 SCHOOL CREEK:  Permit 764-T1 – Production of coal has been initiated at 
the mine.  Peabody Energy is operating the School Creek Mine as if it were 
part of their North Antelope Rochelle mine.  LQD continues to treat this 
mine as a separate operation according to the approved permit.  The T2 
Renewal application was submitted on January 28, 2014.  The application 
was deemed complete on January 30, 2014.  LQD D3 is performing the 
Round 1 Technical review.   

 Linc Energy – The Environmental Quality Council (EQC) hearing was held 
on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the aquifer 
exemption boundary.  The EQC’s Findings of Fact were published in 
January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office has 
requested the Wyoming DEQ hold a public meeting to allow additional 
discussion from the public on the proposed aquifer exemption boundary.  
The Wyoming DEQ has agreed to hold this meeting and has tentatively set 
the date as March 26, 2014 in Wright, Wyoming.  

RAMACO – Brook Mine – This new mine permit application is expected to 
be submitted in late 2014.  The proposed mine will be located northwest of 
the City of Sheridan near the old mining town of Monarch, WY.  This 
proposed mine will be initiated with a pit (box cut) that will allow highwall 
mining to proceed as a major type of mining.  RAMACO continues to 
perform baseline data gathering in advance of submitting the permit 
application.   

OSM: 

 Denver: 

 Casper: 

USFS: 

FWS: 

Other Items: 

Next Meeting: ----------------------------------------- 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, February 24, 2014 10:48:47 AM
Attachments: 2-24-14 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 24, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 

memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet
Date: Monday, February 24, 2014 2:28:09 PM
Attachments: 2-24-14 dist 3 tracking sheet JM notes.doc

I have one note for now, and I need to hear back from Jessica on another one of
their TFNs.

Josh

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Mon, Feb 24, 2014 at 10:48 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached the updated LQD D3 tracking sheet.  Please let me know of
any edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14
.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�This material was not actually a comment response package. The mine had been looking over the annual report and noted that they had misdrawn some reclamation unit boundaries. I told them they could correct at anytime, so they sent this in. The deadline should still be 90 days from initial submission.
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 
comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 

Commented [JM1]: This material was not actually a comment 
response package. The mine had been looking over the annual 
report and noted that they had misdrawn some reclamation unit 
boundaries. I told them they could correct at anytime, so they sent 
this in. The deadline should still be 90 days from initial submission. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 



February 24, 2014                                        11 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   



February 24, 2014                                        20 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Dawn Gardner
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: Ramaco Permit Boundary and D-8
Date: Monday, February 24, 2014 3:09:04 PM
Attachments: Sample Number and Acreage Changes.xlsx

Stacy,
The proposed Ramaco permit boundary has changed since BKS conducted baseline vegetation
sampling in July 2014.  The latest revision of the permit boundary removes Sections 21, 22, 23, 26,
and 27 T57N R85W (the southern portion of the proposed permit boundary).  The attached Excel
document includes two tables.  Table 1 is a summary of the acreage changes based on the permit
boundary change.  The “Permit Area Based on Final Mapping August 2013” column is the acreage
associated with the permit boundary the methodology was written for and thus the vegetation
sampling was completed using.  The  “Permit Area Based on Final Mapping February 2014” is the
acreage based on the latest permit boundary.  This is the boundary that will be used for permit
application.  Table 2 is a summary of the number of points (total and by parameter) that fall within
the Feb 2014 permit boundary and outside of the Feb 2014 permit boundary. 
 
I will send a second email with a map illustrating the latest permit boundary and points outside of
this boundary.
 
As you see, most of the vegetation communities no longer have the minimum 20
samples/community.  Therefore, BKS would like to use the August 2013 permit boundary as the
Study Area.  All values, except vegetation community acreages for the proposed permit area (Feb
2014 boundary), would be based on the data collected for the larger permit area based on the
approved vegetation sampling methodology.  Unless, you would prefer BKS to calculate values for
the Study Area and for the Permit Area. 
 
Please let me know how you would like BKS to proceed or if you have any questions.

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:SLundvall@bksenvironmental.com
http://www.bksenvironmental.com/

Ramaco

		Table 1: Permit Area Acreages

		Vegetation Community		Permit Area Acreage Based on Final Mapping August 2013		Permit Area Acreage Based on Final Mapping February 2014		Difference

		Agricultural Lands 		495.02		29.47		465.55

		Bottomland Sagebrush Grassland		76.71		45.88		30.83

		Big Sagebrush Shrubland 		1,368.90		993.45		375.45

		Prairie Dog Modified Grassland 		517.68		381.33		136.35

		Ponderosa Pine/Juniper Woodlands		51.03		50.93		0.10

		Reclaimed 		542.45		427.88		114.57

		Rough Breaks Mixed Shrubland		738.53		623.47		115.06

		Riparian Woodland		132.08		49.75		82.33

		Scoria Grassland		582.23		539.08		43.15

		Upland Grassland		1,245.68		1,211.27		34.41

		Disturbed		115.25		60.27		54.98

		Water/Seep		15.48		10.39		5.09

		TOTAL		5,881.04		4,423.17		1,457.87



		Table 2: Permit Area Sample Numbers.

		Vegetation Community		Number of Points Within Feb 2014 Permit Area 
(by parameter)						Total Number of Points 
Within Feb 2014 Permit Area		Number of Points Outside Feb 2014 Permit Area 
(by parameter)						Total Number of Points 
Outside Feb 2014 Permit Area

				Cover		Production		Shrub Density				Cover		Production		Shrub Density

		Agricultural Lands		1		N/A		1		1		24		N/A		24		24

		Bottomland Sagebrush Grassland		20		20		20		20		5		5		5		5

		Big Sagebrush Shrubland		19		43		38		148		4		7		12		16

		Prairie Dog Modified Grassland		34		N/A		34		34		6		N/A		6		6

		Ponderosa Pine/Juniper Woodland		15		N/A		15		15		0		N/A		0		0

		Reclaimed		8		N/A		8		8		2		N/A		2		2

		Rough Breaks Mixed Shrubland		24		38		36		54		7		12		14		16

		Riparian Woodland		14		27		25		27		11		22		21		22

		Scoria Grassland		28		50		50		50		0		0		0		0

		Upland Grassland		29		50		51		83		1		0		3		3

										440								94









Table 1: Permit Area Acreages

Vegetation Community

Permit Area 
Acreage Based on 
Final Mapping 
August 2013

Permit Area 
Acreage Based on 
Final Mapping 
February 2014

Difference

Agricultural Lands  495.02 29.47 465.55
Bottomland Sagebrush Grassland 76.71 45.88 30.83
Big Sagebrush Shrubland  1,368.90 993.45 375.45
Prairie Dog Modified Grassland  517.68 381.33 136.35
Ponderosa Pine/Juniper Woodlands 51.03 50.93 0.10
Reclaimed  542.45 427.88 114.57
Rough Breaks Mixed Shrubland 738.53 623.47 115.06
Riparian Woodland 132.08 49.75 82.33
Scoria Grassland 582.23 539.08 43.15
Upland Grassland 1,245.68 1,211.27 34.41
Disturbed 115.25 60.27 54.98
Water/Seep 15.48 10.39 5.09

TOTAL 5,881.04 4,423.17 1,457.87

Cover Production Shrub Density
Agricultural Lands 1 N/A 1
Bottomland Sagebrush Grassland 20 20 20
Big Sagebrush Shrubland 19 43 38
Prairie Dog Modified Grassland 34 N/A 34
Ponderosa Pine/Juniper Woodland 15 N/A 15
Reclaimed 8 N/A 8
Rough Breaks Mixed Shrubland 24 38 36
Riparian Woodland 14 27 25
Scoria Grassland 28 50 50
Upland Grassland 29 50 51

Table 2: Permit Area Sample Numbers.

Vegetation Community
Number of Points Within Feb 2014 Permit Area 

(by parameter)



Cover Production Shrub Density
1 24 N/A 24
20 5 5 5
148 4 7 12
34 6 N/A 6
15 0 N/A 0
8 2 N/A 2
54 7 12 14
27 11 22 21
50 0 0 0
83 1 0 3
440

Number of Points Outside Feb 2014 Permit Area 
(by parameter)

Total Number of Points 
Within Feb 2014 Permit 

Area



24
5
16
6
0
2
16
22
0
3
94

Total Number of Points 
Outside Feb 2014 Permit 

Area



From: Dawn Gardner
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: RE: Ramaco Permit Boundary and D-8
Date: Monday, February 24, 2014 3:11:35 PM
Attachments: Ramaco_BH_Veg_Map_1_v8.pdf

Stacy,
 
Here is the map referenced in the last email.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Dawn Gardner 
Sent: Monday, February 24, 2014 3:09 PM
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: Ramaco Permit Boundary and D-8
 
Stacy,
The proposed Ramaco permit boundary has changed since BKS conducted baseline vegetation
sampling in July 2014.  The latest revision of the permit boundary removes Sections 21, 22, 23, 26,
and 27 T57N R85W (the southern portion of the proposed permit boundary).  The attached Excel
document includes two tables.  Table 1 is a summary of the acreage changes based on the permit
boundary change.  The “Permit Area Based on Final Mapping August 2013” column is the acreage
associated with the permit boundary the methodology was written for and thus the vegetation
sampling was completed using.  The  “Permit Area Based on Final Mapping February 2014” is the
acreage based on the latest permit boundary.  This is the boundary that will be used for permit
application.  Table 2 is a summary of the number of points (total and by parameter) that fall within
the Feb 2014 permit boundary and outside of the Feb 2014 permit boundary. 
 
I will send a second email with a map illustrating the latest permit boundary and points outside of
this boundary.
 
As you see, most of the vegetation communities no longer have the minimum 20
samples/community.  Therefore, BKS would like to use the August 2013 permit boundary as the
Study Area.  All values, except vegetation community acreages for the proposed permit area (Feb
2014 boundary), would be based on the data collected for the larger permit area based on the
approved vegetation sampling methodology.  Unless, you would prefer BKS to calculate values for
the Study Area and for the Permit Area. 
 
Please let me know how you would like BKS to proceed or if you have any questions.

Dawn Gardner
BKS Environmental Associates, Inc.

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:SLundvall@bksenvironmental.com
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From: Jack Smith
To: Bill Locke; Alan Edwards
Subject: Project Status and Actions
Date: Wednesday, February 26, 2014 11:11:19 AM
Attachments: Project Status_Jack.xlsx

Alan and Bill,
 
Attached is an Excel document that outlines the status of my projects and what I
see as necessary actions down the road.  Hopefully this will aid you in determining
which project officers take over these projects.
 
Please let me know if you have any questions.
 
Thanks,
 
Jack

-- 
Jack Smith
Project Manager
Wyoming Department of Environmental Quality
Abandoned Mine Land Division
jack.smith@wyo.gov
(307) 673-9337 Main Office
(307) 675-5608 Desk

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jack.smith@wyo.gov
mailto:bill.locke@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:jack.smith@wyo.gov
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		AML Projects - Jack Smith

		February 26, 2014.



		17M.  Big Horn Basin Coal.  Spectrum Engineering

		Term Ending Date		12/31/2014.

		Pending Design Work		Reseeding of Duncan and Honeysett sites (Park Co.) with statewide seeding  contractor in spring 2014.  TO needed.

		Pending CM Work		CM of seeding statewide contractor in spring 2014.

		Other Work		Inspect Large Construction SWPPP - Kinnear/Schroeder (WYR104716).

		Design Funds Balance		$728,585.77

		CM Funds Balance		$237,473.51

		Contract Action		Amendment to extend term to 12/31/15 pending.

		Comments		All scheduled work has been completed.  Minor maintenance assignments.

		17J.  NE WY Coal.  RESPEC

		Term Ending Date		12/31/14

		Pending Design Work		Aladdin Tipple Controlled Collapse.  Depending upon SHPO approval.

				Dietz Mine Subsidence.  Landowner change.  Need to investigate and design.

				Cambria Clogged Drainages.  Need surface owner consent for this phase.  Waiting to complete adit closures prior to pursuing this possible phase of work.

		Pending CM Work		Mitchell/Krezelok/Tibbits Mines.  Statewide Contract TO needed.  Spring 2014.

				Cambria Portals and Subsidence.  Statewide Contract TO needed.  Spring 2014.

				Plachek Pit (possible).  95% Design on shelf.  Need mineral owner consent (RAMACO).

		Other Work		Inspect Large Construction SWPPP - Hidden Waters Phase II (WYR104192); and HW Ash Creek (WYR104434).

		Design Funds Balance		$147,592.08

		CM Funds Balance		$218,564.67

		Contract Action		Amendment to extend term to 12/31/15 pending.

		Comments

		63-P3.  Large Coal P3.  BRS

		Term Ending Date		6/30/14

		Pending Design Work		None.

		Pending CM Work		Old Monarch Channel Cheatgrass Spraying.  Statewide TO 5-14.  Spring 2014.

		Other Work		Inspect Large Construction SWPPP - Old Monarch Channel (WYR104807).

		Design Funds Balance		$2,822.46

		CM Funds Balance		$70,445.33

		Contract Action		Amendment to extend term to 12/31/15 pending.  Amendment for design funds if additional work is identified.

		Comments		All scheduled work has been completed.  Potential for other projects (Glenrock Coal, Burning Coal Draw) depending upon funding, bond release and active mine expansion actions.

		64-NC-Entech.  NE Wyo. Non-coal.  Entech

		Term Ending Date		5/31/15

		Pending Design Work		Gay Creek No. 4 bentonite mine design.  Construction fall 2014.  Statewide.

				Linch Quarry No. 1 design.

				Pre-design investigation on Crook, Weston, Campbell, and remaining Johnson Co. sites.

		Pending CM Work		None

		Other Work		TO #2 authorized Entech to perform a peer review of 61-P3-LW Antelope Valley MSE retaining wall design.

		Design Funds Balance		$85,656.75

		CM Funds Balance		$0.00

		Contract Action		Appropriate Task Orders for remaining pre-design work.  Amendment needed for CM.

		Comments

		61-P3-LW.  NE Wyo. P3 Coal.  Lowham-Walsh.

		Term Ending Date		12/31/15

		Pending Design Work		Antelope Valley MSE Retaining Wall.  Close to final design.  Needs peer review.  This will be a Construction Bid Contract.

				Piney Creek Mine/Bybee No. 1.  Statewide Contract.

				Possible design on Sheridan Co. sites pending mineral owner consent (RAMACO).

		Pending CM Work		None.

		Design Funds Balance		$243,297.44

		CM Funds Balance		$48,440.39

		Contract Action		Appropriate Task Order for CM work needed.

		Comments

		60. Subsurface Geotechnical.  TetraTech.

		Term Ending Date		12/31/15

		Pending Design Work		None

		Pending CM Work		None

		Design Funds Balance		$242,315.00

		CM Funds Balance		$0.00

		Contract Action		Task Orders as needed.

		Comments
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AML Projects ‐ Jack Smith
February 26, 2014.

17M.  Big Horn Basin Coal.  Spectrum Engineering
Term Ending Date 12/31/2014.
Pending Design Work Reseeding of Duncan and Honeysett sites (Park Co.) with statewide seeding  

contractor in spring 2014.  TO needed.
Pending CM Work CM of seeding statewide contractor in spring 2014.
Other Work Inspect Large Construction SWPPP ‐ Kinnear/Schroeder (WYR104716).
Design Funds Balance $728,585.77 
CM Funds Balance $237,473.51 
Contract Action Amendment to extend term to 12/31/15 pending.
Comments All scheduled work has been completed.  Minor maintenance assignments.

17J.  NE WY Coal.  RESPEC
Term Ending Date 12/31/2014
Pending Design Work Aladdin Tipple Controlled Collapse.  Depending upon SHPO approval.

Dietz Mine Subsidence.  Landowner change.  Need to investigate and design.

Cambria Clogged Drainages.  Need surface owner consent for this phase.  Waiting to 
complete adit closures prior to pursuing this possible phase of work.

Pending CM Work Mitchell/Krezelok/Tibbits Mines.  Statewide Contract TO needed.  Spring 2014.

Cambria Portals and Subsidence.  Statewide Contract TO needed.  Spring 2014.

Plachek Pit (possible).  95% Design on shelf.  Need mineral owner consent (RAMACO).
Other Work Inspect Large Construction SWPPP ‐ Hidden Waters Phase II (WYR104192); and HW 

Ash Creek (WYR104434).
Design Funds Balance $147,592.08
CM Funds Balance $218,564.67 
Contract Action Amendment to extend term to 12/31/15 pending.
Comments

63‐P3.  Large Coal P3.  BRS
Term Ending Date 6/30/2014
Pending Design Work None.

Pending CM Work Old Monarch Channel Cheatgrass Spraying.  Statewide TO 5‐14.  Spring 2014.
Other Work Inspect Large Construction SWPPP ‐ Old Monarch Channel (WYR104807).
Design Funds Balance $2,822.46 
CM Funds Balance $70,445.33 



Contract Action Amendment to extend term to 12/31/15 pending.  Amendment for design funds if 
additional work is identified.

Comments All scheduled work has been completed.  Potential for other projects (Glenrock Coal, 
Burning Coal Draw) depending upon funding, bond release and active mine expansion 
actions.

64‐NC‐Entech.  NE Wyo. Non‐coal.  Entech
Term Ending Date 5/31/2015
Pending Design Work Gay Creek No. 4 bentonite mine design.  Construction fall 2014.  Statewide.

Linch Quarry No. 1 design.
Pre‐design investigation on Crook, Weston, Campbell, and remaining Johnson Co. 
sites.

Pending CM Work None
Other Work TO #2 authorized Entech to perform a peer review of 61‐P3‐LW Antelope Valley MSE 

retaining wall design.
Design Funds Balance $85,656.75 
CM Funds Balance $0.00 
Contract Action

Appropriate Task Orders for remaining pre‐design work.  Amendment needed for CM.
Comments

61‐P3‐LW.  NE Wyo. P3 Coal.  Lowham‐Walsh.
Term Ending Date 12/31/2015
Pending Design Work Antelope Valley MSE Retaining Wall.  Close to final design.  Needs peer review.  This 

will be a Construction Bid Contract.
Piney Creek Mine/Bybee No. 1.  Statewide Contract.

Possible design on Sheridan Co. sites pending mineral owner consent (RAMACO).
Pending CM Work None.
Design Funds Balance $243,297.44 
CM Funds Balance $48,440.39 
Contract Action Appropriate Task Order for CM work needed.
Comments

60. Subsurface Geotechnical.  TetraTech.
Term Ending Date 12/31/2015
Pending Design Work None
Pending CM Work None
Design Funds Balance $242,315.00 
CM Funds Balance $0.00 
Contract Action Task Orders as needed.
Comments



From: Dawn Gardner
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: RE: Ramaco Permit Boundary and D-8
Date: Wednesday, March 05, 2014 7:59:41 AM
Attachments: Sample Number and Acreage Changes.xlsx

Stacy,
 
Per our conversation last week, please find attached a revised acreage and sample numbers table. 
The acreage table (Table 1) has not changed,  I am still discussing the “No Access” area with WWC. 
The sample numbers table (Table 2) has been revised to show the number of points by each
sampling type so that the number of points in each sampling type column sum to the total sample
point numbers columns for within and outside the Feb 2014 permit area.
 
Hopefully, this will work better than the previous version.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Dawn Gardner 
Sent: Monday, February 24, 2014 3:11 PM
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: RE: Ramaco Permit Boundary and D-8
 
Stacy,
 
Here is the map referenced in the last email.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Dawn Gardner 
Sent: Monday, February 24, 2014 3:09 PM
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: Ramaco Permit Boundary and D-8
 
Stacy,
The proposed Ramaco permit boundary has changed since BKS conducted baseline vegetation
sampling in July 2014.  The latest revision of the permit boundary removes Sections 21, 22, 23, 26,
and 27 T57N R85W (the southern portion of the proposed permit boundary).  The attached Excel
document includes two tables.  Table 1 is a summary of the acreage changes based on the permit
boundary change.  The “Permit Area Based on Final Mapping August 2013” column is the acreage

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:CWood@bksenvironmental.com
mailto:SLundvall@bksenvironmental.com
mailto:stacy.page@wyo.gov

Ramaco

		Table 1: Permit Area Acreages

		Vegetation Community		Permit Area Acreage Based on Final Mapping August 2013		Permit Area Acreage Based on Final Mapping February 2014		Difference

		Agricultural Lands 		495.02		29.47		465.55

		Bottomland Sagebrush Grassland		76.71		45.88		30.83

		Big Sagebrush Shrubland 		1,368.90		993.45		375.45

		Prairie Dog Modified Grassland 		517.68		381.33		136.35

		Ponderosa Pine/Juniper Woodlands		51.03		50.93		0.10

		Reclaimed 		542.45		427.88		114.57

		Rough Breaks Mixed Shrubland		738.53		623.47		115.06

		Riparian Woodland		132.08		49.75		82.33

		Scoria Grassland		582.23		539.08		43.15

		Upland Grassland		1,245.68		1,211.27		34.41

		Disturbed		115.25		60.27		54.98

		Water/Seep		15.48		10.39		5.09

		TOTAL		5,881.04		4,423.17		1,457.87



		Table 2: Permit Area Sample Numbers.

		Vegetation Community		Number of Points Within Feb 2014 Permit Area 
(by parameter)										Total Number of Points 
Within Feb 2014 Permit Area		Number of Points Outside Feb 2014 Permit Area 
(by parameter)										Total Number of Points 
Outside Feb 2014 Permit Area

				Cover,Density		Cover,Production,Density		Production		Production,Density		Density				Cover,Density		Cover,Production,Density		Production		Production,Density		Density

		Agricultural Lands		1										1		24										24

		Bottomland Sagebrush Grassland				20								20				5								5

		Big Sagebrush Shrubland		16		3		36		4		15		74		2		2		4		1		7		16

		Prairie Dog Modified Grassland		34										34		6										6

		Ponderosa Pine/Juniper Woodland		15										15												0

		Reclaimed		8										8		2										2

		Rough Breaks Mixed Shrubland		13		11		18		9		3		54		3		4		2		6		1		16

		Riparian Woodland				14		2		11				27				11		1		10				22

		Scoria Grassland				28				22				50												0

		Upland Grassland		14		13		32		5		17		81		1								2		3

														364												94









associated with the permit boundary the methodology was written for and thus the vegetation
sampling was completed using.  The  “Permit Area Based on Final Mapping February 2014” is the
acreage based on the latest permit boundary.  This is the boundary that will be used for permit
application.  Table 2 is a summary of the number of points (total and by parameter) that fall within
the Feb 2014 permit boundary and outside of the Feb 2014 permit boundary. 
 
I will send a second email with a map illustrating the latest permit boundary and points outside of
this boundary.
 
As you see, most of the vegetation communities no longer have the minimum 20
samples/community.  Therefore, BKS would like to use the August 2013 permit boundary as the
Study Area.  All values, except vegetation community acreages for the proposed permit area (Feb
2014 boundary), would be based on the data collected for the larger permit area based on the
approved vegetation sampling methodology.  Unless, you would prefer BKS to calculate values for
the Study Area and for the Permit Area. 
 
Please let me know how you would like BKS to proceed or if you have any questions.

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

http://www.bksenvironmental.com/


Table 1: Permit Area Acreages

Vegetation Community

Permit Area Acreage 
Based on Final 

Mapping August 2013

Permit Area Acreage Based on 
Final Mapping February 2014

Agricultural Lands  495.02 29.47
Bottomland Sagebrush Grassland 76.71 45.88
Big Sagebrush Shrubland  1,368.90 993.45
Prairie Dog Modified Grassland  517.68 381.33
Ponderosa Pine/Juniper Woodlands 51.03 50.93
Reclaimed  542.45 427.88
Rough Breaks Mixed Shrubland 738.53 623.47
Riparian Woodland 132.08 49.75
Scoria Grassland 582.23 539.08
Upland Grassland 1,245.68 1,211.27
Disturbed 115.25 60.27
Water/Seep 15.48 10.39

TOTAL 5,881.04 4,423.17

Cover,Density Cover,Production,Density
Agricultural Lands 1
Bottomland Sagebrush Grassland 20
Big Sagebrush Shrubland 16 3
Prairie Dog Modified Grassland 34
Ponderosa Pine/Juniper Woodland 15
Reclaimed 8
Rough Breaks Mixed Shrubland 13 11
Riparian Woodland 14
Scoria Grassland 28
Upland Grassland 14 13

Number of Points Within Fe
(by parame

Table 2: Permit Area Sample Numbers.

Vegetation Community



Difference

465.55
30.83

375.45
136.35

0.10
114.57
115.06
82.33
43.15
34.41
54.98
5.09

1,457.87

Production Production,Density Density Cover,Density
1 24
20

36 4 15 74 2
34 6
15
8 2

18 9 3 54 3
2 11 27

22 50
32 5 17 81 1

364

eb 2014 Permit Area 
eter)

Total Number of Points 
Within Feb 2014 Permit 

Area



Cover,Production,Density Production Production,Density Density
24

5 5
2 4 1 7 16

6
0
2

4 2 6 1 16
11 1 10 22

0
2 3

94

Total Number of Points 
Outside Feb 2014 Permit 

Area

Number of Points Outside Feb 2014 Permit Area 
(by parameter)



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Permit Boundary and D-8
Date: Friday, March 07, 2014 9:46:27 AM

Dawn,
The table looks fine.  When you get some answers on the no access area please
send me an updated map electronically.
thanks
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Mar 5, 2014 at 7:59 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Per our conversation last week, please find attached a revised acreage and sample
numbers table.  The acreage table (Table 1) has not changed,  I am still discussing
the “No Access” area with WWC.  The sample numbers table (Table 2) has been
revised to show the number of points by each sampling type so that the number
of points in each sampling type column sum to the total sample point numbers
columns for within and outside the Feb 2014 permit area.

 

Hopefully, this will work better than the previous version.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Dawn Gardner 
Sent: Monday, February 24, 2014 3:11 PM
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: RE: Ramaco Permit Boundary and D-8

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


 

Stacy,

 

Here is the map referenced in the last email.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Dawn Gardner 
Sent: Monday, February 24, 2014 3:09 PM
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Clay Wood; Shay Lundvall
Subject: Ramaco Permit Boundary and D-8

 

Stacy,

The proposed Ramaco permit boundary has changed since BKS conducted baseline
vegetation sampling in July 2014.  The latest revision of the permit boundary
removes Sections 21, 22, 23, 26, and 27 T57N R85W (the southern portion of the
proposed permit boundary).  The attached Excel document includes two tables. 
Table 1 is a summary of the acreage changes based on the permit boundary
change.  The “Permit Area Based on Final Mapping August 2013” column is the
acreage associated with the permit boundary the methodology was written for and
thus the vegetation sampling was completed using.  The  “Permit Area Based on
Final Mapping February 2014” is the acreage based on the latest permit boundary. 
This is the boundary that will be used for permit application.  Table 2 is a
summary of the number of points (total and by parameter) that fall within the Feb
2014 permit boundary and outside of the Feb 2014 permit boundary. 

 

I will send a second email with a map illustrating the latest permit boundary and
points outside of this boundary.

 

As you see, most of the vegetation communities no longer have the minimum 20
samples/community.  Therefore, BKS would like to use the August 2013 permit
boundary as the Study Area.  All values, except vegetation community acreages for

tel:307.686.0800
mailto:stacy.page@wyo.gov


the proposed permit area (Feb 2014 boundary), would be based on the data
collected for the larger permit area based on the approved vegetation sampling
methodology.  Unless, you would prefer BKS to calculate values for the Study Area
and for the Permit Area. 

 

Please let me know how you would like BKS to proceed or if you have any
questions.

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

P.O Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

http://www.bksenvironmental.com/
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: BJ Kristiansen
To: david.myers@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO AVF evaluation, CN 160
Date: Tuesday, March 11, 2014 9:12:41 AM
Attachments: image001.jpg

 
Dave,
 
I am in the process of evaluating the AVF study that RAMACO submitted early last month.  Though I
am still in the middle of my evaluation, I thought it would be beneficial for you to look over the
document to familiarize yourself with the area.  Since this mine is immediately adjacent to the old
Big Horn Coal mine, many of the AVF determinations (or lack thereof) would be of interest.  I have
the volume in my office so swing by anytime and feel free to peruse its contents.  If you see anything
that bears comment then please do so.  My final evaluation is due at the beginning of April and any
input you may have needs to be done by the beginning of the month at the latest.  Come on by and
we can discuss it.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Project Geologist
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov





From: David Myers
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Re: RAMACO AVF evaluation, CN 160
Date: Tuesday, March 11, 2014 9:18:06 AM
Attachments: image001.jpg

Thanks BJ, I'll come by. Probably this afternoon.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Tue, Mar 11, 2014 at 9:12 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

 

Dave,

 

I am in the process of evaluating the AVF study that RAMACO submitted early last
month.  Though I am still in the middle of my evaluation, I thought it would be
beneficial for you to look over the document to familiarize yourself with the area. 
Since this mine is immediately adjacent to the old Big Horn Coal mine, many of
the AVF determinations (or lack thereof) would be of interest.  I have the volume
in my office so swing by anytime and feel free to peruse its contents.  If you see
anything that bears comment then please do so.  My final evaluation is due at the
beginning of April and any input you may have needs to be done by the beginning
of the month at the latest.  Come on by and we can discuss it.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Project Geologist

   Land Quality Division - District 3

   2100 W. 5th St.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




From: David Myers
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Re: RAMACO AVF evaluation, CN 160
Date: Tuesday, March 11, 2014 9:18:06 AM
Attachments: image001.jpg

Thanks BJ, I'll come by. Probably this afternoon.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Tue, Mar 11, 2014 at 9:12 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

 

Dave,

 

I am in the process of evaluating the AVF study that RAMACO submitted early last
month.  Though I am still in the middle of my evaluation, I thought it would be
beneficial for you to look over the document to familiarize yourself with the area. 
Since this mine is immediately adjacent to the old Big Horn Coal mine, many of
the AVF determinations (or lack thereof) would be of interest.  I have the volume
in my office so swing by anytime and feel free to peruse its contents.  If you see
anything that bears comment then please do so.  My final evaluation is due at the
beginning of April and any input you may have needs to be done by the beginning
of the month at the latest.  Come on by and we can discuss it.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Project Geologist

   Land Quality Division - District 3

   2100 W. 5th St.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine
Date: Tuesday, March 11, 2014 9:35:12 AM

BJ,

Nancy Nuttbrock informed me last week that she "ran" into some RAMACO
representatives last week in Cheyenne at a restaurant.  Without knowing Nancy's
position, the RAMACO reps. talked very highly of LQD D3 staff and how much LQD
D3 were helping with the permitting process.  I wanted to pass along as a pat on
the back to you and the LQD D3 staff that have worked to date with RAMACO on
their proposed Brook Mine.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine
Date: Tuesday, March 11, 2014 9:35:12 AM

BJ,

Nancy Nuttbrock informed me last week that she "ran" into some RAMACO
representatives last week in Cheyenne at a restaurant.  Without knowing Nancy's
position, the RAMACO reps. talked very highly of LQD D3 staff and how much LQD
D3 were helping with the permitting process.  I wanted to pass along as a pat on
the back to you and the LQD D3 staff that have worked to date with RAMACO on
their proposed Brook Mine.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, March 12, 2014 11:54:27 AM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 12, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
 
   



March 12, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 



March 12, 2014                                        14 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, March 12, 2014 11:54:27 AM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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NO. 
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RECEIVED– 
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LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 



March 12, 2014                                        19 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: "bj.kristiansen@wyo.gov" <bj.kristiansen@wyo.gov> on behalf of bj.kristiansen@wyo.gov
To: mark.rogaczewski@wyo.gov; bj.kristiansen@wyo.gov; bj.kristiansen@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: [Update] RAMACO AVF meeting in Mountain View
Date: Monday, March 31, 2014 11:51:10 AM

Come if you can. I need backup.

RAMACO AVF meeting in Mountain View
When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Who • BJ Kristiansen - organizer

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en


more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(mark.rogaczewski@wyo.gov)
Date: Monday, March 31, 2014 11:51:16 AM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175108Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3
 NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgz
 ZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175108Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_74.ics (1173 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(mark.rogaczewski@wyo.gov)
Date: Monday, March 31, 2014 11:51:16 AM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175108Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3
 NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgz
 ZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175108Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_75.ics (1173 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: david.myers@wyo.gov; Mark Rogaczewski; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm (david.myers@wyo.gov)
Date: Monday, March 31, 2014 11:58:53 AM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar david.myers@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account david.myers@wyo.gov because you are subscribed for invitations on
calendar david.myers@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175843Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=David Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3
 lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZG
 U4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175843Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_76.ics (1308 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: david.myers@wyo.gov; Mark Rogaczewski; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm (david.myers@wyo.gov)
Date: Monday, March 31, 2014 11:58:53 AM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar david.myers@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account david.myers@wyo.gov because you are subscribed for invitations on
calendar david.myers@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175843Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=David Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3
 lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZG
 U4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175843Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_77.ics (1308 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Reminder: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(mark.rogaczewski@wyo.gov)
Date: Monday, March 31, 2014 1:50:16 PM

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, April 03, 2014 7:14:02 AM
Attachments: 4-2-2014 dist 3 tracking sheet.doc

Please see attached the updated D3 tracking sheet.  A hard copy is available for your
review in my office.  Please stop by with any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 2, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 2, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. 





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.






		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14. 



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.  


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval letter to D. Hill 3/31/14.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14. 



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14. 





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email.





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 4/062

		1268ET

		3/4/14

		Basic Energy Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14.





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 email bond OK.  DL recommends approval in 3/28/14 email.





		6 6/066

		1213ET

		3/24/14

		Basic Energy Services

		Transfer to Fuller Construction

		Jaime

		Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ recommends approval 3/31/14.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 3/10/14 letter.  





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrvied 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14. 






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 2, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14.  
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
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6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 

Road 
BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.   
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of 
concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No 
objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval 
letter to D. Hill 3/31/14. 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 



April 2, 2014                                        8 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6/1/055  500‐T8  1/27/14 

 
Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   

 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14. 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 



April 2, 2014                                        9 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/054  764‐T1 

 
1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 

1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 



April 2, 2014                                        12 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 
3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 4/062  1268ET  3/4/14  Basic Energy Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14. 
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 
email bond OK.  DL recommends approval in 3/28/14 email. 
 
 

6 6/066  1213ET  3/24/14  Basic Energy Services  Transfer to Fuller Construction  Jaime  Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ 
recommends approval 3/31/14. 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 
3/10/14 letter.   
 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrvied 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 



April 2, 2014                                        21 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, April 03, 2014 7:14:02 AM
Attachments: 4-2-2014 dist 3 tracking sheet.doc

Please see attached the updated D3 tracking sheet.  A hard copy is available for your
review in my office.  Please stop by with any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 2, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. 





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.






		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14. 



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.  


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval letter to D. Hill 3/31/14.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14. 



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14. 





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email.





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 4/062

		1268ET

		3/4/14

		Basic Energy Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14.





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 email bond OK.  DL recommends approval in 3/28/14 email.





		6 6/066

		1213ET

		3/24/14

		Basic Energy Services

		Transfer to Fuller Construction

		Jaime

		Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ recommends approval 3/31/14.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 3/10/14 letter.  





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrvied 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14. 






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 2, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14.  
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
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6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 

Road 
BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.   
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of 
concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No 
objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval 
letter to D. Hill 3/31/14. 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
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6/1/055  500‐T8  1/27/14 

 
Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   

 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14. 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/054  764‐T1 

 
1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 

1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 
3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 4/062  1268ET  3/4/14  Basic Energy Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14. 
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 
email bond OK.  DL recommends approval in 3/28/14 email. 
 
 

6 6/066  1213ET  3/24/14  Basic Energy Services  Transfer to Fuller Construction  Jaime  Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ 
recommends approval 3/31/14. 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 
3/10/14 letter.   
 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrvied 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 



April 2, 2014                                        21 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Kathy Ogle
Subject: Re: Coal Conference Call
Date: Tuesday, April 15, 2014 10:48:26 AM
Attachments: MJR Notes Agenda4_15_2014.docx

Kathy,

Please see attached my notes from today's conference call.  Congrats on your
retirement!!!!  Best wishes on all of your future endeavors.

Mark

On Mon, Apr 14, 2014 at 10:52 AM, Kathy Ogle <kogle@blm.gov> wrote:

Hi,

 

This is just a reminder that our coal conference call is tomorrow 10-12.  For people in the
BLM State Office, I’ve reserved the small Minerals Conference room.

 

Mark R. has agreed to give us a brief overview of DEQ/LQD’s temporary secession
process at the beginning of the meeting.  Our usual agenda is attached.  I would ask that
you please send me a written copy of anything you speak about.

 

Talk with you tomorrow.

 

Kath

 

Call in number: 1-877-985-4410

Pass code: 6043331 #

(also on agenda)

 

Kathy Muller Ogle

Regional Coal Program Coordinator

BLM  Wyoming State Office

mailto:mark.rogaczewski@wyo.gov
mailto:kogle@blm.gov
mailto:kogle@blm.gov
tel:1-877-985-4410

Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Notes

Date:  April 15, 2014 – 10:00 am – 12:00 am



Participants:

BLM  

State Office:			 

Casper Office: 		 

Rock Springs Office:	 

Rawlins Office:	 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):	 

District 2 (Lander):		

District 3 (Sheridan):	 

State Office:			  

FS

Douglas Office: 		 

OSM

Denver Office:

Casper Office:		 







Short Explanation:

.

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:

Black Thunder:		 

Buckskin:

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	 

Rawhide:			 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud :

Other Hanna Mines:



BLM Kemmerer	

Kemmerer: 	 

Pending LBAs (Lease by Application) Including Sale Schedules and Results):

BLM Casper: 

BLM Rawlins:

BLM Kemmerer: 	

BLM Rock Springs:

DEQ CHIA Update:

RCT Meeting:

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:

AVF Issues:

Appeals Issues:

Mine Plan Reviews:

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

DEQ-LQD:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

· BIG HORN:  Permit 213-T6 – Phase I and Phase III bond release for a major portion of the remaining mined lands was submitted on March 12, 2014.  LQD D3 deemed this application complete on March 26, 2014.  LQD, OSM and Big Horn Mine are working together to schedule the required field inspection in May, 2014.

 

· BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change mine and reclamation plans arrived February 5, 2014.  LQD D3 sent round one review comments on March 11, 2014.  Comment responses arrived on March 20, 2014.  LQD is performing our round two reviews.  



· WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their mine and reclamation plan was submitted on October 11, 2013.  LQD D3 sent our Round 1 review January 15, 2014.  LQD approved this revision on March 5, 2014.



· BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment application arrived on February 26, 2013.  LQD D3 sent Round 1 Technical review comments on May 31, 2013.   A partial response package arrived in LQD D3 on October 22, 2013.  LQD D3 continues our reviews and awaits a full response package before completing the second round technical review. 

     

· CORDERO/ROJO:   Permit 237-T8 – Phase III bond release application approval is currently delayed until documentation of survey marker replacement is provided.  This is a requirement of the BLM sale lease and administered by OSM.   

    

· RAWHIDE: Permit 240-T6 – No major permitting actions are occurring at this time.  Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawide Mine representatives on the materials needed to review and approve this proposed action. 

   

· YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are occurring at this time.   



· EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at this time.  



· CABALLO:  Permit 433-T6 – The Southwest amendment application was submitted on March 11, 2014.  LQD D3 deemed this application complete on March 19, 2014.  LQD D3 is performing our first round technical reviews.  



· COAL CREEK:  Permit 483-T5 – No major permitting actions are occurring at this time.  

· SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has completed bankruptcy proceedings and has complete control of the mine site.  LQD D3 is reviewing the most recent bond estimate in their 2013-2014 Annual Report and decreased the required reclamation bond.  LQD has requested the required bond be submitted by the end of March, 2014.  Upon receipt of the required bond, the NOV for not submitting the required bond will be terminated.  



· WELCH MINE:  Permit 497-T4 – No major actions are under review.

  

· BUCKSKIN:  Permit 500-T7 – No major permitting actions are occurring at this time.

    

· DRY FORK:  Permit 599-T5 – The T6 Renewal application was submitted on September 23, 2013.  This application was deemed complete on November 26, 2013.  LQD sent the Round 1 Technical review on January 13, 2014.  Comment responses arrived January 30, 2014.  LQD sent the Round 2 Technical review on February 4, 2014.  LQD D3 declared this application technically complete on March 4, 2014.  



· Izita Mine:  Permit 676-T4 – The Term 5 Renewal application arrived on April 1, 2014.  LQD D3 is performing the first round completeness review.



· SCHOOL CREEK:  Permit 764-T1 – Production of coal has been initiated at the mine.  Peabody Energy is operating the School Creek Mine as if it were part of their North Antelope Rochelle mine.  LQD continues to treat this mine as a separate operation according to the approved permit.  The T2 Renewal application was submitted on January 28, 2014.  The application was deemed technically complete on April 1, 2014. 

 

· Linc Energy – The Environmental Quality Council (EQC) hearing was held on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the aquifer exemption boundary.  The EQC’s Findings of Fact were published in January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office has requested the Wyoming DEQ hold a public meeting to allow additional discussion from the public on the proposed aquifer exemption boundary.  The Wyoming DEQ WQD held a public meeting on March 26, 2014 in Wright, Wyoming.  The WQD is reviewing comments from this meeting and drafting responses.  I do not know a timeline for WQD completing their responses or EPA’s time line to make a decision on the aquifer exemption.

[bookmark: _GoBack]RAMACO – Brook Mine – This new mine permit application is still expected to be submitted in late 2014.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will allow highwall mining to proceed as a major type of mining.  RAMACO continues to remain in contact with the LQD D3 office and perform baseline data gathering in advance of submitting the permit application.  

OSM:

	Denver:

	Casper:

USFS:

FWS:

Other Items:

Next Meeting:	__________________:  10 AM



P. O. Box 1828

Cheyenne, WY  82003

Email:  kogle@blm.gov

Phone:  (307) 775-6206

Fax:  (307) 775-6203

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:kogle@blm.gov
tel:%28307%29%20775-6206
tel:%28307%29%20775-6203
mailto:mark.rogaczewski@wyo.gov


Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Notes 

Date:  April 15, 2014 – 10:00 am – 12:00 am 

 

Participants: 

BLM   

State Office:     

Casper Office:     

Rock Springs Office:   

Rawlins Office:   

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):   

District 2 (Lander):   

District 3 (Sheridan):   

State Office:      

FS 

Douglas Office:     

OSM 

Denver Office: 

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

Short Explanation: 

. 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr: 

Black Thunder:    

Buckskin: 

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:   

Rawhide:     

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Rosebud : 

Other Hanna Mines: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM Kemmerer  

Kemmerer:    

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

BLM Casper:  

BLM Rawlins: 

BLM Kemmerer:   

BLM Rock Springs: 

DEQ CHIA Update: 

RCT Meeting: 

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs: 

AVF Issues: 

Appeals Issues: 

Mine Plan Reviews: 

Bonding Issues: 

Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

BLM Kemmerer: 

DEQ-LQD: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – Phase I and Phase III bond release for a 
major portion of the remaining mined lands was submitted on March 12, 
2014.  LQD D3 deemed this application complete on March 26, 2014.  
LQD, OSM and Big Horn Mine are working together to schedule the 
required field inspection in May, 2014. 
  

 BELLE AYR:  Permit 214-T7 – Form 11 Major Revision to change mine 
and reclamation plans arrived February 5, 2014.  LQD D3 sent round one 
review comments on March 11, 2014.  Comment responses arrived on 
March 20, 2014.  LQD is performing our round two reviews.   

 
 WYODAK:  Permit 232-T6 – Form 11 Minor Revision to change their 

mine and reclamation plan was submitted on October 11, 2013.  LQD D3 
sent our Round 1 review January 15, 2014.  LQD approved this revision 
on March 5, 2014. 

 
 BLACK THUNDER:  Permit 233-T7 –The South Hilight Amendment 

application arrived on February 26, 2013.  LQD D3 sent Round 1 
Technical review comments on May 31, 2013.   A partial response 
package arrived in LQD D3 on October 22, 2013.  LQD D3 continues our 
reviews and awaits a full response package before completing the second 
round technical review.  
      

 CORDERO/ROJO:   Permit 237-T8 – Phase III bond release application 
approval is currently delayed until documentation of survey marker 
replacement is provided.  This is a requirement of the BLM sale lease and 
administered by OSM.    
     

 RAWHIDE: Permit 240-T6 – No major permitting actions are occurring at 
this time.  Peabody Energy has contacted LQD D3 and discussed a non-
competitive lease for approximately 250 acres of coal currently within the 
approved permit boundary of the Rawhide Mine.  LQD D3 will continue 
to work with Rawide Mine representatives on the materials needed to 
review and approve this proposed action.  
    

 YOUNGS CREEK:  Permit 407-T5 – No major permitting actions are 
occurring at this time.    
 

 EAGLE BUTTE:  Permit 428-T5 – No major permitting actions at this 
time.   
 

 CABALLO:  Permit 433-T6 – The Southwest amendment application was 
submitted on March 11, 2014.  LQD D3 deemed this application complete 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

on March 19, 2014.  LQD D3 is performing our first round technical 
reviews.   
 

 COAL CREEK:  Permit 483-T5 – No major permitting actions are 
occurring at this time.   

 SYNTHETIC FUELS MINE:  Permit 486-T5 – Current owner is has 
completed bankruptcy proceedings and has complete control of the mine 
site.  LQD D3 is reviewing the most recent bond estimate in their 2013-
2014 Annual Report and decreased the required reclamation bond.  LQD 
has requested the required bond be submitted by the end of March, 2014.  
Upon receipt of the required bond, the NOV for not submitting the 
required bond will be terminated.   
 

 WELCH MINE:  Permit 497-T4 – No major actions are under review. 
   

 BUCKSKIN:  Permit 500-T7 – No major permitting actions are occurring 
at this time. 
     

 DRY FORK:  Permit 599-T5 – The T6 Renewal application was 
submitted on September 23, 2013.  This application was deemed complete 
on November 26, 2013.  LQD sent the Round 1 Technical review on 
January 13, 2014.  Comment responses arrived January 30, 2014.  LQD 
sent the Round 2 Technical review on February 4, 2014.  LQD D3 
declared this application technically complete on March 4, 2014.   

 
 Izita Mine:  Permit 676-T4 – The Term 5 Renewal application arrived on 

April 1, 2014.  LQD D3 is performing the first round completeness 
review. 
 

 SCHOOL CREEK:  Permit 764-T1 – Production of coal has been initiated 
at the mine.  Peabody Energy is operating the School Creek Mine as if it 
were part of their North Antelope Rochelle mine.  LQD continues to treat 
this mine as a separate operation according to the approved permit.  The 
T2 Renewal application was submitted on January 28, 2014.  The 
application was deemed technically complete on April 1, 2014.  

  
 Linc Energy – The Environmental Quality Council (EQC) hearing was 

held on November 14 & 15, 2013.  The EQC voted 6-1 in favor of the 
aquifer exemption boundary.  The EQC’s Findings of Fact were published 
in January 2014.  In spite of the EQC’s ruling, the EPA Region 8 office 
has requested the Wyoming DEQ hold a public meeting to allow 
additional discussion from the public on the proposed aquifer exemption 
boundary.  The Wyoming DEQ WQD held a public meeting on March 26, 
2014 in Wright, Wyoming.  The WQD is reviewing comments from this 
meeting and drafting responses.  I do not know a timeline for WQD 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

completing their responses or EPA’s time line to make a decision on the 
aquifer exemption. 

RAMACO – Brook Mine – This new mine permit application is still expected to 
be submitted in late 2014.  The proposed mine will be located northwest of the 
City of Sheridan near the old mining town of Monarch, WY.  This proposed mine 
will be initiated with a pit (box cut) that will allow highwall mining to proceed as 
a major type of mining.  RAMACO continues to remain in contact with the LQD 
D3 office and perform baseline data gathering in advance of submitting the permit 
application.   

OSM: 

 Denver: 

 Casper: 

USFS: 

FWS: 

Other Items: 

Next Meeting: __________________:  10 AM 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, April 30, 2014 7:38:00 AM
Attachments: 4-29-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know if you
have any edits/questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 29, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 6/20/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.  





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email. 



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.   KK recommends approval 4/23/14. 


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.  



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Dorran 

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Dorran

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more information in 4/18/14 email.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  








		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.   





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  






		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM mineral BLM 4/16/14 email.






		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 
6/20/14.   
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6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   KK recommends approval 4/23/14.  
 
   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo. 
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  483‐T6 

 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.   

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.   
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Dorran   Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Dorran  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more 
information in 4/18/14 email. 
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  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.   
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.    
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.   
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
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  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.   
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM 
mineral BLM 4/16/14 email. 
 
 

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill. 
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.   
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends 
approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
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  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 



April 29, 2014                                        19 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
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  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14. 
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***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, April 30, 2014 7:38:00 AM
Attachments: 4-29-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know if you
have any edits/questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 6/20/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.  





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email. 



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.   KK recommends approval 4/23/14. 


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.  



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Dorran 

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Dorran

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more information in 4/18/14 email.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  








		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.   





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  






		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM mineral BLM 4/16/14 email.






		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 29, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



April 29, 2014                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 
6/20/14.   
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6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   KK recommends approval 4/23/14.  
 
   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo. 
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  483‐T6 

 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.   

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.   
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Dorran   Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Dorran  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more 
information in 4/18/14 email. 
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  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.   
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.    
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.   
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
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  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.   
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM 
mineral BLM 4/16/14 email. 
 
 

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill. 
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.   
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends 
approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
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  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
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  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14. 
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***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine permit application information, CN-160
Date: Monday, May 12, 2014 11:48:57 AM
Attachments: image003.jpg

Jeff,
 
I talked to Mark Rogaczewski about your question on pit cut nomenclature for mine plan maps. 
There are two ways that this can be done:

1.       A map showing the first five years of planned cuts in one year increments, then each
subsequent set of cuts depicted in five year blocks.  Each cut is tied to a dirt volume in the
Mine Plan as well as a calendar year.
 

2.      A table that references the map where a generic nomenclature such as “year 1” on the map
would be tied to a calendar year and a dirt volume in the table.  Once again the first five
years are itemized by year and the next set of cuts in 5 year blocks.

 
The key is having dates and dirt volumes tied together so we can perform medium to long term
evaluation of the mine plan as it relates to other real world events and schedules that have already
been set.  So if one of the Brook Mine neighbors is scheduled to remove overburden from an area
adjacent to the Brook Mine, for example, we would like to be able to see if scheduling of the mine
plan could have conflicts.  This is particularly important when two mine permit boundaries overlap. 
This also helps significantly in reclamation bond calculations since different geometries over time
can have significantly different costs associated with them.
 
You can make a general assumption that the mining permit should be issued within 18 months after
it’s submittal.  That’s not a guarantee but we try to shoot for that, if possible.  You can plan the dirt
removal sequences to begin and progress from some point beyond that time, depending on the
Mine Plan.
 
Please call or email if the above narrative is unclear or confusing.
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



              
 





From: Jim Ruby
To: Todd Parfitt; Nancy Nuttbrock; acemrich@hollandhart.com
Subject: Ramaco Coal Mine Application
Date: Tuesday, May 13, 2014 2:50:38 PM

Hi:
I had a meeting with Andrew from Holland and Hart regarding the council's ability to
give in lieu of consent on mining plans and reclamation plans.  Do the two of you
have time to meet with Andrew and I to discuss the process that would be the most
streamlined for this matter.

Thanks

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jim.ruby@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:acemrich@hollandhart.com


From: Nancy Nuttbrock
To: Jim Ruby
Subject: Re: Ramaco Coal Mine Application
Date: Wednesday, May 14, 2014 4:51:34 PM

Great.  Go into your google calendar, on the left side, and just add me.  Or perhaps
someone in your office can help you.

On May 14, 2014 2:11 PM, "Jim Ruby" <jim.ruby@wyo.gov> wrote:
Hi Nancy:

having Andrew Kuhlman there would be great.  I am waiting to hear from Andrew
at Holland and Hart on dates he has available and from Todd.  How do I get to
your calendar?

Jim

On Tue, May 13, 2014 at 11:02 PM, Nancy Nuttbrock
<nancy.nuttbrock@wyo.gov> wrote:

Sure Jim.  Let me know if you cant view my calendar-you're welcome to
schedule any open slots.   Would it be appropriate to also include Andrew
Kuhlman, as he was involved with our discussion with Ramaco last week?

On May 13, 2014 2:50 PM, "Jim Ruby" <jim.ruby@wyo.gov> wrote:
Hi:
I had a meeting with Andrew from Holland and Hart regarding the council's
ability to give in lieu of consent on mining plans and reclamation plans.  Do the
two of you have time to meet with Andrew and I to discuss the process that
would be the most streamlined for this matter.

Thanks

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:nancy.nuttbrock@wyo.gov
mailto:jim.ruby@wyo.gov
mailto:jim.ruby@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:jim.ruby@wyo.gov


From: Jim Ruby
To: Todd Parfitt
Subject: Ramaco
Date: Thursday, May 15, 2014 8:54:49 AM

Hi:

It looks like you are available at 2:00 on Monday as well unless your calendar is not
up to date?

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jim.ruby@wyo.gov
mailto:todd.parfitt@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, May 19, 2014 2:00:28 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 19, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



May 19, 2014                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 



May 19, 2014                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, May 19, 2014 2:00:28 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



May 19, 2014                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 



May 19, 2014                                        13 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
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From: Dawn Gardner
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Subject: Ramaco Sample Adequacy
Date: Tuesday, May 20, 2014 12:26:19 PM

Stacy,

I am a little confused regarding the “z” and “d” values that are to be used for determining sample
adequacy.  The following Table 1 pulled from Guideline 2 indicates “z” and “d” values are different
for production in shrublands.  However, I have another document (I believe it is a draft revision of
Guideline 2) which indicates z=1.28 and d=0.1 for cover, production, and density in shrublands and
grasslands.  Please let me know which “z” and “d” values should be used for determining sample
adequacy for the Ramaco baseline vegetation project. 

If the values illustrated in Table 1 are used, sample adequacy for production in the shrubland
communities are met.  If the other values are used, sample adequacy is not met for production in
the shrublands.

Thanks you in advance for your time and help in this matter.

Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stephanie Winters 
Sent: Tuesday, May 20, 2014 12:17 PM
To: Dawn Gardner
Subject: Ramaco Sample Adequacy
 

 

Table 1. z and d values for use in the sample adequacy formula

Vegetation parameter                                            z               d

 

% vegetation cover, grassland & shrubland        1.28            0.1

% total ground cover, grassland & shrubland      1.28           0.1

total herbaceous production, grassland              1.28            0.1

total herbaceous production, shrubland              0.84           0.2

 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Sample Adequacy
Date: Tuesday, May 20, 2014 3:38:46 PM

Dawn,
You may use the .84 for z and ..2 for d for production and the nmin with the 2 in
the numerator. 
 
 
Stacy Page
DEQ/Land Quality Division

2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 20, 2014 at 12:26 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

I am a little confused regarding the “z” and “d” values that are to be used for
determining sample adequacy.  The following Table 1 pulled from Guideline 2
indicates “z” and “d” values are different for production in shrublands.  However, I
have another document (I believe it is a draft revision of Guideline 2) which
indicates z=1.28 and d=0.1 for cover, production, and density in shrublands and
grasslands.  Please let me know which “z” and “d” values should be used for
determining sample adequacy for the Ramaco baseline vegetation project. 

If the values illustrated in Table 1 are used, sample adequacy for production in the
shrubland communities are met.  If the other values are used, sample adequacy is
not met for production in the shrublands.

Thanks you in advance for your time and help in this matter.

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stephanie Winters 
Sent: Tuesday, May 20, 2014 12:17 PM
To: Dawn Gardner
Subject: Ramaco Sample Adequacy

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800


 

Table 1. z and d values for use in the sample adequacy formula

Vegetation parameter                                            z               d

 

% vegetation cover, grassland & shrubland        1.28            0.1

% total ground cover, grassland & shrubland      1.28           0.1

total herbaceous production, grassland              1.28            0.1

total herbaceous production, shrubland              0.84           0.2

 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Sample Adequacy
Date: Tuesday, May 20, 2014 3:43:10 PM

Stacy – Thanks for the quick reply.  Greatly appreciate the help!
 
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, May 20, 2014 3:39 PM
To: Dawn Gardner
Subject: Re: Ramaco Sample Adequacy
 
Dawn,
You may use the .84 for z and ..2 for d for production and the nmin with the 2 in the
numerator. 
 
 
Stacy Page
DEQ/Land Quality Division
 
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 

On Tue, May 20, 2014 at 12:26 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:
Stacy,
I am a little confused regarding the “z” and “d” values that are to be used for determining
sample adequacy.  The following Table 1 pulled from Guideline 2 indicates “z” and “d”
values are different for production in shrublands.  However, I have another document (I
believe it is a draft revision of Guideline 2) which indicates z=1.28 and d=0.1 for cover,
production, and density in shrublands and grasslands.  Please let me know which “z” and “d”
values should be used for determining sample adequacy for the Ramaco baseline vegetation
project. 
If the values illustrated in Table 1 are used, sample adequacy for production in the shrubland
communities are met.  If the other values are used, sample adequacy is not met for production
in the shrublands.
Thanks you in advance for your time and help in this matter.
Dawn Gardner
BKS Environmental Associates, Inc.
307.686.0800
 
From: Stephanie Winters 
Sent: Tuesday, May 20, 2014 12:17 PM
To: Dawn Gardner

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
tel:307.686.0800


Subject: Ramaco Sample Adequacy
 
 
Table 1. z and d values for use in the sample adequacy formula
Vegetation parameter                                            z               d
 
% vegetation cover, grassland & shrubland        1.28            0.1
% total ground cover, grassland & shrubland      1.28           0.1
total herbaceous production, grassland              1.28            0.1
total herbaceous production, shrubland              0.84           0.2
 
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Sample Adequacy
Date: Wednesday, May 21, 2014 10:27:14 AM

You are welcome.

 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 20, 2014 at 3:43 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy – Thanks for the quick reply.  Greatly appreciate the help!

 

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, May 20, 2014 3:39 PM
To: Dawn Gardner
Subject: Re: Ramaco Sample Adequacy

 

Dawn,

You may use the .84 for z and ..2 for d for production and the nmin with the 2 in
the numerator. 

 

 

Stacy Page

DEQ/Land Quality Division

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
tel:307.686.0800
mailto:stacy.page@wyo.gov


2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 20, 2014 at 12:26 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

I am a little confused regarding the “z” and “d” values that are to be used for
determining sample adequacy.  The following Table 1 pulled from Guideline 2
indicates “z” and “d” values are different for production in shrublands.  However, I
have another document (I believe it is a draft revision of Guideline 2) which
indicates z=1.28 and d=0.1 for cover, production, and density in shrublands and
grasslands.  Please let me know which “z” and “d” values should be used for
determining sample adequacy for the Ramaco baseline vegetation project. 

If the values illustrated in Table 1 are used, sample adequacy for production in the
shrubland communities are met.  If the other values are used, sample adequacy is
not met for production in the shrublands.

Thanks you in advance for your time and help in this matter.

Dawn Gardner

BKS Environmental Associates, Inc.

307.686.0800

 

From: Stephanie Winters 
Sent: Tuesday, May 20, 2014 12:17 PM
To: Dawn Gardner
Subject: Ramaco Sample Adequacy

 

 

Table 1. z and d values for use in the sample adequacy formula

Vegetation parameter                                            z               d

 

% vegetation cover, grassland & shrubland        1.28            0.1

% total ground cover, grassland & shrubland      1.28           0.1

tel:307-675-5613
mailto:dgardner@bksenvironmental.com
tel:307.686.0800


total herbaceous production, grassland              1.28            0.1

total herbaceous production, shrubland              0.84           0.2

 

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 



From: Mark Rogaczewski
To: Jennifer Mickle; Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: New TFn
Date: Tuesday, June 03, 2014 9:17:06 AM

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle; Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: New TFn
Date: Tuesday, June 03, 2014 9:17:06 AM

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Tuesday, June 03, 2014 9:35:57 AM

Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Tuesday, June 03, 2014 9:35:57 AM

Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Tuesday, June 03, 2014 1:09:39 PM

Thanks

On Tue, Jun 3, 2014 at 9:35 AM, Jennifer Mickle <jennifer.mickle@wyo.gov> wrote:
Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase
bond.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Tuesday, June 03, 2014 1:09:39 PM

Thanks

On Tue, Jun 3, 2014 at 9:35 AM, Jennifer Mickle <jennifer.mickle@wyo.gov> wrote:
Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase
bond.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: nveal@vcn.com
Cc: jbarron@wwcengineering.com
Subject: Additional drill holes for RAMACO Brook Mine, CN160, TFN 6 2/082
Date: Wednesday, June 04, 2014 10:05:58 AM
Attachments: image001.jpg

 
Niles,
 
We are in receipt of RAMACO’s request to drill two additional coal exploration holes within the
proposed Brook Mine permit boundary.  This exploration plan is being tracked under TFN 6 2/082. 
We also received the Certificate Of Deposit from First Federal Savings Bank on June 2, 2014
increasing the drilling bond to $25,150, which is sufficient to cover the two requested holes as well
as the previously drilled exploration holes from 2012 and 2013.  Since the paperwork is in order and
I have reviewed the drilling plan, RAMACO may drill the exploratory holes at any time.  Please
contact me with questions or further information as it may present itself.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:jbarron@wwcengineering.com





From: David Schellinger
To: Jim Nyenhuis; jbarron@wwcengineering.com; Bj Kristiansen
Subject: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Wednesday, June 04, 2014 10:31:00 AM
Attachments: 6 2_025MM060414ds.doc

In order to properly document the LQD accepted sampling protocol for the proposed
RAMACO permit, I have prepared the attached Memorandum summarizing the LQD
District 3 soil sampling requirements for this project.  Please let me know if you have
further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

mailto:david.schellinger@wyo.gov
mailto:jameshnyenhuis@aol.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

Phil Dinsmoor


Rawhide Mine, Permit No. 240-T5


TFN 5 1/021


May 14, 2008


Page 2 of 1



MEMORANDUM


To:

File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025

From:

David Schellinger, Soils Specialist

Date:

June 14, 2014

RE:

Soil Baseline Requirements on Potential Subsidence Permit Areas

In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant collecting the RAMACO project soils baseline data, asked for clarification about sampling of soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD in other District Offices, we concluded that only those areas proposed to have surface disturbance require sampling and analysis for suitability characterization.  Soils on surfaces underlain by mining without surface disturbance (potential subsidence areas) require a minimum Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, additional sampling and analysis for suitability characterization will be required.  


/DS


cc:  Cheyenne File




MEMORANDUM 

 
To:  File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025 
 
From:  David Schellinger, Soils Specialist 
 
Date:  June 14, 2014 
 
RE:  Soil Baseline Requirements on Potential Subsidence Permit Areas 
 
 
In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant 
collecting the RAMACO project soils baseline data, asked for clarification about sampling of 
soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD 
in other District Offices, we concluded that only those areas proposed to have surface 
disturbance require sampling and analysis for suitability characterization.  Soils on surfaces 
underlain by mining without surface disturbance (potential subsidence areas) require a minimum 
Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, 
additional sampling and analysis for suitability characterization will be required.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
/DS 
cc:  Cheyenne File 



From: jbarron
To: David Schellinger; Jim Nyenhuis; Bj Kristiansen
Subject: Re: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Wednesday, June 04, 2014 10:37:18 AM
Attachments: adjdbibe.png

Dave,

You may want to revise the date on your official correspondence and resend.

On 6/4/2014 10:31 AM, David Schellinger wrote:

In order to properly document the LQD accepted sampling protocol for
the proposed RAMACO permit, I have prepared the attached
Memorandum summarizing the LQD District 3 soil sampling requirements
for this project.  Please let me know if you have further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:david.schellinger@wyo.gov
mailto:jameshnyenhuis@aol.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/





From: David Schellinger
To: jbarron
Subject: Re: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Wednesday, June 04, 2014 10:46:48 AM
Attachments: adjdbibe.png

Good Catch.

Dave

On Wed, Jun 4, 2014 at 10:36 AM, jbarron <jbarron@wwcengineering.com> wrote:
Dave,

You may want to revise the date on your official correspondence and resend.

On 6/4/2014 10:31 AM, David Schellinger wrote:

In order to properly document the LQD accepted sampling protocol for
the proposed RAMACO permit, I have prepared the attached
Memorandum summarizing the LQD District 3 soil sampling
requirements for this project.  Please let me know if you have further
questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

mailto:david.schellinger@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
tel:%28307%29675-5611
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/



-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611





From: David Schellinger
To: jbarron
Cc: Jim Nyenhuis; Bj Kristiansen
Subject: Re: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Wednesday, June 04, 2014 10:51:08 AM
Attachments: adjdbibe.png

The official copy has been corrected by Mark Rogaczewski.  Just white-out the extra
number and call it good.

Dave

On Wed, Jun 4, 2014 at 10:36 AM, jbarron <jbarron@wwcengineering.com> wrote:
Dave,

You may want to revise the date on your official correspondence and resend.

On 6/4/2014 10:31 AM, David Schellinger wrote:

In order to properly document the LQD accepted sampling protocol for
the proposed RAMACO permit, I have prepared the attached
Memorandum summarizing the LQD District 3 soil sampling
requirements for this project.  Please let me know if you have further
questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

mailto:david.schellinger@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jameshnyenhuis@aol.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
tel:%28307%29675-5611
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/



-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611





From: Deanna Hill
To: Mark Rogaczewski
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Friday, June 06, 2014 1:52:48 PM

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Deanna Hill
To: Mark Rogaczewski
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Friday, June 06, 2014 1:52:48 PM

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Friday, June 06, 2014 1:54:37 PM

FYI - I will print a copy of Deanna's email for the LQD D3 file.

Mark

---------- Forwarded message ----------
From: Deanna Hill <deanna.hill@wyo.gov>
Date: Fri, Jun 6, 2014 at 1:52 PM
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Friday, June 06, 2014 1:54:37 PM

FYI - I will print a copy of Deanna's email for the LQD D3 file.

Mark

---------- Forwarded message ----------
From: Deanna Hill <deanna.hill@wyo.gov>
Date: Fri, Jun 6, 2014 at 1:52 PM
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Tracking Sheet
Date: Wednesday, June 11, 2014 3:36:47 PM
Attachments: 6-11-2014 dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 tracking sheet.

If you have comments or edits, I will get to them after I return from vacation.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 11, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 11, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark/SP

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval deadline is June 9, 2014.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.  





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent-received arrived 5/20/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14. 





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 9/4/14.    


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  



		6 4/081

		237-T9

		5/27/14

		Cordero-Rojo

		NSR – Coal Cut Revision

		Dave S.

		Arrived 5/28/14.  60 day deadline 7/27/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 3/079

		428-T6

		5/15/14

		Eagle Butte Mine

		NSR-Re-design Sediment Reservoirs EB123 & EB124.

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.   





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice arrived 6/5/14.    





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		489

		6/2/14

		Cotter Corporation

		2013-2014 AR & Bond

		Miles

		Arrived 6/2/14.  90 day deadline 8/31/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		6 3/081

		633




		5/27/14

		Cameco Smith/Highland

		NSR MU 4 monitoring well sampling revision

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		

		



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 9/2/14.  





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.  






		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.






		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of June 11, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark/SP  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP 
sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval 
deadline is June 9, 2014. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.   
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  
No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.   
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6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 

Release  
Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 

4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent‐
received arrived 5/20/14.   
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14.  
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 
9/4/14.     
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.   

6 4/081  237‐T9  5/27/14  Cordero‐Rojo  NSR – Coal Cut Revision  Dave S.  Arrived 5/28/14.  60 day deadline 7/27/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 
5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 3/079  428‐T6  5/15/14  Eagle Butte Mine  NSR‐Re‐design Sediment 
Reservoirs EB123 & EB124. 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 
6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and OSM 
reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.     
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
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6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 

Report 
Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   

 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.    
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s 
Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd 
Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice 
arrived 6/5/14.     
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  489  6/2/14  Cotter Corporation  2013‐2014 AR & Bond  Miles  Arrived 6/2/14.  90 day deadline 8/31/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

6 3/081  633 
 
 

5/27/14  Cameco Smith/Highland  NSR MU 4 monitoring well 
sampling revision 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo. 
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 
9/2/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information. 
 
 

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Marcia Murdock
To: Alan Edwards; Bill Locke
Subject: Quarterly Status Report - Murdock
Date: Thursday, June 19, 2014 4:48:43 PM
Attachments: Murdock Progress June 2014.docx

Since I'll be out at the end of the month, I am sending my quarterly
status update early.

Thanks,
 
Marcia
 
Marcia Murdock
AML NEPA Coordinator/AML Database Manager/AML Project Manager
Abandoned Mine Land Division, Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
307-335-6946
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:marcia.murdock@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bill.locke@wyo.gov
tel:307-335-6946

Marcia Murdock – Quarterly Project Report, June 19, 2014.



In addition to the contract information below, I am listing general activities over this quarter as a bullet list here.  As you are aware I was out on medical the first week of April, and I am submitting this early because I'll be out again the last week of June.



· I took over a couple of Jack's projects when he retired in early April.

· I stepped up to sort out the Statewide Contractor program when George retired abruptly in late April.  This included getting the selection on track, updating and editing all the contract documents for the project, recreating contract records that were unavailable, setting up a shared system so Jeff and I could write Task Orders and keep records in order.  To date I have issued 9 Task Orders.  I also made sure the selection was advertised, that bogus emails cancelling the meetings were countermanded, and I attended one of the 2 meetings.

· I have been providing support, information, and guidance to Herrera under George's 64-NC contract to help keep that project on track until it is reassigned.

· I have completed reclamation actions on 7 sites including: Green Hope, Copper Bottom (Guernsey/Hartville), Caribou (South Pass), Kemmerer 1, 2, 3 Fire (Kemmerer), Monarch (63-P3-BRS), Duncan and Honeysette (17M).

· I have initiated reclamation actions on Rock Springs No. 9 Fire, Monarch, Day Loma, Gold Dollar, and before the end of June will have Big Chief and Caribou BLM Adit underway..

· I have obtained approval on 5 Categorical Exclusions and the McIntosh Environmental Assessment.  I have two other EAs in draft.

· I have performed monthly sunrise eagle monitoring at the Day Loma per permit requirements.

· I have administered two Bid Tours/Meetings (Reliance and Statewide Contractors).

· I have been on selection teams for new AML Project Managers and Professional Selection during this period.





		Consultant

		Project 

		Status



		Spectrum

		17G Mine Fires

		Planning/ design for Cumberland No. 2/Brilliant 8 fire abatement project is near completion, and will be finalized once we have the water well in place.  Water volumes for this project will be critical, and the water sources will need to be fully characterized before the work can be started.  Draft specs have been reviewed and are ready to be finalized; construction consent has been requested.  A well permit application has been granted, and arrangements for drilling the well are under way.  Spectrum estimates construction on this at $1.5M.  Fire monitoring was completed on the final sites with access consent issues. A Task Order is in progress on the Rock Springs No. 9 fire, which has proved larger than originally anticipated.  Further work will continue under a second Task Order.  The first Kemmerer fire area was completed this quarter.  A second Kemmerer 1, 2, 3 fire action is planned later this summer once the  Rock Springs No. 9 fire  has been completed.  The Buyok fire on the Monarch Mine is also under planning for an abatement action, however consent from RAMACO is not forthcoming. 



		Trihydro

		8.2 Database

		Refinements to the database continue to increase utility.  We have been informed that we will be moving the database to a DEQ server, not an ETS server.  We are waiting for DEQ IT personnel to set up a meeting with us in June to discuss the logistics of this move..  Planning to migrate the database will be developed this coming quarter.  I have been regularly training new users on the system, including BLM and new consultants.



		Arcadis

		6.04 Natural Resource Evaluations

		Surveys are ongoing as needed for project clearances.  Arcadis has received tasks for several sites from various projects, and has been assigned several site groups from the new Non-Coal projects as well as a few remaining P3 Coal sites.



		AVI 

		16H Green Mountain/Sheep Mountain/Crooks Gap Uranium

		AVI continued work on the Gas Hills Haul Road Phase 2 development and background design issues.  AVI recently delivered the LIDAR surveys for the quarry and the new road segment to provide better mapping for both areas.  AML is waiting on the County and BLM to provide the description of the revised easement for the agreement.  At present, the MOU is waiting on an agreement between the County and Cameco before the County will authorize the MOU.  AVI has provided a new SOW for an additional new vent shaft subsidence at the Pay Dirt reclamation area, and a Task Order has been issued to Respec for the work.  The earlier portal subsidence was reclaimed during this quarter.



		Respec (fka PHC )

		9B-2 Carissa and Duncan Mines Projects

		AML's work at the Carissa is substantially completed, and the closeout report for the long-term decade long cleanup project at that site and also the work done under the contract to address safety concerns at the Duncan Mine has been submitted.  The Trihudro report on water sampling adequacy and recommendations on continued monitoring was submitted under this contract.  That effort is now complete.  The project is substantially complete.



		Lidstone 

		17I Statewide Non-Coal

		Planning/design/clearances/eligibility on the sites in South Pass, Medicine Bow National Forest, miscellaneous sites on and near BOPU lands, and Haystack area near Hartville continues.  Sites within the BLM-AML Cooperative Agreement are under evaluation and/or design, and site visits and clearances reports are complete or ongoing, depending on site priority.  Construction planning is ongoing.  BLM has delayed some of the South Pass area sites for cultural reviews, but has also approved some for which Task Orders are in draft.  The Green Hope and Copper Bottom in the Hartville area was completed in April. and the Caribou in South Pass was completed in May.  A Task Order has just been issued for the Big Chief and Caribou BLM Adit which will start about June 25, 2014.



		Sweetwater Select

		17.30-4 Monitoring and Certification

		[bookmark: _GoBack]Sweetwater Select has been working on site inspections for the 2014 monitoring list, and has reported several new subsidence problems at monitored sites. 



		Lidstone P3

		62-P3 Fremont/Sweetwater P3 Coal

		LA completed design for the Reliance coal slack area and a bid tour was conducted June 10.  The bids will open June 25.  This project is estimated to be near $0.8M.  Site clearance surveys are under way for several of the smaller sites, however one site otherwise ready for construction required negotiation with State Lands on land use fees.  We are on hold on discussions with the tribes on Reservation Sites. 



		SWCA

		6.04-2 SWCA Cultural Resource  Evaluations

		SWCA is has completed reports on one coal site and one noncoal site in the past quarter.



		LTA

		6.04-2 LTA Cultural Resource  Evaluations

		LTA has continued to provide site reports on P3 coal project sites, 16O, Gas Hills Haul Road, 17H, 17J, 17G, 17I & 17F to support EAs and Categorical Exclusions in progress and recently submitted.  A number of other surveys are now assigned for 64-NC non-coal and P3 sites. The work on the Mining Context has provided considerable help in interpreting significance and eligibility at sites currently being evaluated.  This has been expediting new surveys such as the Superior Drainage Repair area.  LTA is continuing work on the Coal component of the Historic Context document, as well as metals and gemstones.  The interactive database for this context is progressing well.  The user-friendly draft GIS for the coal context has been completed but will be revised once USGS publishes their older Bulletins online.  This will be hot linked to USGS.  Progress with Dudley Gardner on his book and other collaboration continues to be challenging.  Gardner has missed several deadlines for his book revision. This is an integral part of the coal context.  Other sections are in final editing.  The work on this project has provided considerable aid in using the draft context to evaluate ongoing projects, and to set baselines for the interpretive work that will come out of creation of the context.



		BRS

		63-P3-Large Mine Coal 

		I received this project in April.  Though largely completed, extensive repairs and revision are required at the Monarch Mine.  This work is currently underway under a Task Order.



		Spectrum

		17M Big Horn Basin Coal

		The majority of the 17M work has been completed, however a portion of the Hudson No. 2 Mine needs completion and revegetation.  The Duncan and Honeysett sites were recently replanted to provide better revegetation success.



		BRS

		16G-II, Day Loma

		The Phase 5 project was started in late May by Schmid Sand and Gravel.  Construction at Day Loma is ongoing.






Other Assigned Duties



I have continued to spend considerable time over the last several months training the new (and existing) consulting firms on AML procedures for eligibility documentation, site background research, agency contact protocols, courthouse searches, project planning considerations, site work-area mapping, AMLIS documentation, and Inventory Database use.   I have continued testing and refining the database platform, and managing user accounts for the AML Database, as well as responding to special information requests.  I have also done maintenance on the AMLIS data as requested by the OSM data manager, and as required to update completions and other data.  I have continued participation in the IT Management Committee, including the revision of policies. I have handled a number of special information requests in the last quarter including from outside consultants, landowners, utilities, and claimants. 



Special Assignments:

.

Monuments and Markers Committee – One meeting was held this past quarter. 



Monthly IT Management Committee meetings.



Meetings on the Facilities Reconciliation Project (aka SPCME).



Marcia Murdock – Quarterly Project Report, June 19, 2014. 
 
In addition to the contract information below, I am listing general activities over this quarter as a 
bullet list here.  As you are aware I was out on medical the first week of April, and I am 
submitting this early because I'll be out again the last week of June. 
 

 I took over a couple of Jack's projects when he retired in early April. 
 I stepped up to sort out the Statewide Contractor program when George retired abruptly 

in late April.  This included getting the selection on track, updating and editing all the 
contract documents for the project, recreating contract records that were unavailable, 
setting up a shared system so Jeff and I could write Task Orders and keep records in 
order.  To date I have issued 9 Task Orders.  I also made sure the selection was 
advertised, that bogus emails cancelling the meetings were countermanded, and I 
attended one of the 2 meetings. 

 I have been providing support, information, and guidance to Herrera under George's 64-
NC contract to help keep that project on track until it is reassigned. 

 I have completed reclamation actions on 7 sites including: Green Hope, Copper Bottom 
(Guernsey/Hartville), Caribou (South Pass), Kemmerer 1, 2, 3 Fire (Kemmerer), 
Monarch (63-P3-BRS), Duncan and Honeysette (17M). 

 I have initiated reclamation actions on Rock Springs No. 9 Fire, Monarch, Day Loma, 
Gold Dollar, and before the end of June will have Big Chief and Caribou BLM Adit 
underway.. 

 I have obtained approval on 5 Categorical Exclusions and the McIntosh Environmental 
Assessment.  I have two other EAs in draft. 

 I have performed monthly sunrise eagle monitoring at the Day Loma per permit 
requirements. 

 I have administered two Bid Tours/Meetings (Reliance and Statewide Contractors). 
 I have been on selection teams for new AML Project Managers and Professional 

Selection during this period. 
 
 
Consultant Project  Status 

Spectrum 17G Mine Fires 

Planning/ design for Cumberland No. 2/Brilliant 8 fire 
abatement project is near completion, and will be 
finalized once we have the water well in place.  Water 
volumes for this project will be critical, and the water 
sources will need to be fully characterized before the 
work can be started.  Draft specs have been reviewed 
and are ready to be finalized; construction consent has 
been requested.  A well permit application has been 
granted, and arrangements for drilling the well are 
under way.  Spectrum estimates construction on this at 
$1.5M.  Fire monitoring was completed on the final 
sites with access consent issues. A Task Order is in 
progress on the Rock Springs No. 9 fire, which has 
proved larger than originally anticipated.  Further 
work will continue under a second Task Order.  The 



first Kemmerer fire area was completed this quarter.  
A second Kemmerer 1, 2, 3 fire action is planned later 
this summer once the  Rock Springs No. 9 fire  has 
been completed.  The Buyok fire on the Monarch 
Mine is also under planning for an abatement action, 
however consent from RAMACO is not forthcoming.  

Trihydro 8.2 Database 

Refinements to the database continue to increase 
utility.  We have been informed that we will be 
moving the database to a DEQ server, not an ETS 
server.  We are waiting for DEQ IT personnel to set up 
a meeting with us in June to discuss the logistics of 
this move..  Planning to migrate the database will be 
developed this coming quarter.  I have been regularly 
training new users on the system, including BLM and 
new consultants. 

Arcadis 
6.04 Natural 
Resource 
Evaluations 

Surveys are ongoing as needed for project clearances.  
Arcadis has received tasks for several sites from 
various projects, and has been assigned several site 
groups from the new Non-Coal projects as well as a 
few remaining P3 Coal sites. 

AVI  

16H Green 
Mountain/Sheep 
Mountain/Crooks 
Gap Uranium 

AVI continued work on the Gas Hills Haul Road 
Phase 2 development and background design issues.  
AVI recently delivered the LIDAR surveys for the 
quarry and the new road segment to provide better 
mapping for both areas.  AML is waiting on the 
County and BLM to provide the description of the 
revised easement for the agreement.  At present, the 
MOU is waiting on an agreement between the County 
and Cameco before the County will authorize the 
MOU.  AVI has provided a new SOW for an 
additional new vent shaft subsidence at the Pay Dirt 
reclamation area, and a Task Order has been issued to 
Respec for the work.  The earlier portal subsidence 
was reclaimed during this quarter. 

Respec (fka PHC ) 
9B-2 Carissa and 
Duncan Mines 
Projects 

AML's work at the Carissa is substantially completed, 
and the closeout report for the long-term decade long 
cleanup project at that site and also the work done 
under the contract to address safety concerns at the 
Duncan Mine has been submitted.  The Trihudro 
report on water sampling adequacy and 
recommendations on continued monitoring was 
submitted under this contract.  That effort is now 
complete.  The project is substantially complete.

Lidstone  
17I Statewide Non-
Coal 

Planning/design/clearances/eligibility on the sites in 
South Pass, Medicine Bow National Forest, 
miscellaneous sites on and near BOPU lands, and 
Haystack area near Hartville continues.  Sites within 
the BLM-AML Cooperative Agreement are under 
evaluation and/or design, and site visits and clearances 
reports are complete or ongoing, depending on site 



priority.  Construction planning is ongoing.  BLM has 
delayed some of the South Pass area sites for cultural 
reviews, but has also approved some for which Task 
Orders are in draft.  The Green Hope and Copper 
Bottom in the Hartville area was completed in April. 
and the Caribou in South Pass was completed in May.  
A Task Order has just been issued for the Big Chief 
and Caribou BLM Adit which will start about June 25, 
2014. 

Sweetwater Select 
17.30-4 Monitoring 
and Certification 

Sweetwater Select has been working on site 
inspections for the 2014 monitoring list, and has 
reported several new subsidence problems at 
monitored sites.  

Lidstone P3 
62-P3 
Fremont/Sweetwater 
P3 Coal 

LA completed design for the Reliance coal slack area 
and a bid tour was conducted June 10.  The bids will 
open June 25.  This project is estimated to be near 
$0.8M.  Site clearance surveys are under way for 
several of the smaller sites, however one site otherwise 
ready for construction required negotiation with State 
Lands on land use fees.  We are on hold on 
discussions with the tribes on Reservation Sites.  

SWCA 
6.04-2 SWCA 
Cultural Resource  
Evaluations 

SWCA is has completed reports on one coal site and 
one noncoal site in the past quarter. 

LTA 
6.04-2 LTA Cultural 
Resource  
Evaluations 

LTA has continued to provide site reports on P3 coal 
project sites, 16O, Gas Hills Haul Road, 17H, 17J, 
17G, 17I & 17F to support EAs and Categorical 
Exclusions in progress and recently submitted.  A 
number of other surveys are now assigned for 64-NC 
non-coal and P3 sites. The work on the Mining 
Context has provided considerable help in interpreting 
significance and eligibility at sites currently being 
evaluated.  This has been expediting new surveys such 
as the Superior Drainage Repair area.  LTA is 
continuing work on the Coal component of the 
Historic Context document, as well as metals and 
gemstones.  The interactive database for this context 
is progressing well.  The user-friendly draft GIS for 
the coal context has been completed but will be 
revised once USGS publishes their older Bulletins 
online.  This will be hot linked to USGS.  
Progress with Dudley Gardner on his book and 
other collaboration continues to be challenging.  
Gardner has missed several deadlines for his book 
revision. This is an integral part of the coal 
context.  Other sections are in final editing.  The 
work on this project has provided considerable 
aid in using the draft context to evaluate ongoing 
projects, and to set baselines for the interpretive 



work that will come out of creation of the context. 

BRS 
63-P3-Large Mine 
Coal  

I received this project in April.  Though largely 
completed, extensive repairs and revision are required 
at the Monarch Mine.  This work is currently 
underway under a Task Order. 

Spectrum 
17M Big Horn 
Basin Coal 

The majority of the 17M work has been completed, 
however a portion of the Hudson No. 2 Mine needs 
completion and revegetation.  The Duncan and 
Honeysett sites were recently replanted to provide 
better revegetation success. 

BRS 16G-II, Day Loma 
The Phase 5 project was started in late May by Schmid 
Sand and Gravel.  Construction at Day Loma is 
ongoing. 

 
Other Assigned Duties 
 
I have continued to spend considerable time over the last several months training the new (and 
existing) consulting firms on AML procedures for eligibility documentation, site background 
research, agency contact protocols, courthouse searches, project planning considerations, site 
work-area mapping, AMLIS documentation, and Inventory Database use.   I have continued testing 
and refining the database platform, and managing user accounts for the AML Database, as well as 
responding to special information requests.  I have also done maintenance on the AMLIS data as 
requested by the OSM data manager, and as required to update completions and other data.  I have 
continued participation in the IT Management Committee, including the revision of policies. I have 
handled a number of special information requests in the last quarter including from outside consultants, 
landowners, utilities, and claimants.  
 
Special Assignments: 
. 
Monuments and Markers Committee – One meeting was held this past quarter.  
 
Monthly IT Management Committee meetings. 
 
Meetings on the Facilities Reconciliation Project (aka SPCME). 



From: jbarron
To: BJ Kristiansen
Cc: Cunningham, Will; Randall W. Atkins; Niles Veal; Shelleen Smith; Kenneth “Ken” G. Woodring;

mark.rogaczewski@wyo.gov
Subject: Form 8 consent Follow up to May 21 2014 meeting
Date: Monday, July 14, 2014 10:39:30 AM
Attachments: heajecfi.png

BJ,

I just wanted to follow up and verify my understanding of the Form 8 consent for
mine activities that occur within the RR ROW.ï¿½ Mark had stated that any activity
that had to do with coal handling would have to be within the permit boundary and
this would include any track sidings used for loading of coal.ï¿½ If these siding
occurred within the RR ROW, a Form 8 consent from the RRï¿½ would have to be
present in the permit in order for WDEQ/LQD to deem the application complete. Is
this assumption correct?ï¿½ï¿½ 
-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Will.Cunningham@bnsf.com
mailto:rwa.ramaco@gmail.com
mailto:nveal@vcn.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
mailto:mark.rogaczewski@wyo.gov
http://www.wwcengineering.com/





From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: RAMACO Permit questions, CN 160
Date: Tuesday, July 15, 2014 10:05:15 AM
Attachments: image003.jpg

Mark,
 
Ramaco has unanswered questions about a couple of issues related to permitting the
Brook Mine.  Jeff Baron of Western Water Consultants has forwarded the questions to me
for consideration.  The information is generally related to a loadout facility planned for coal
shipment.
 

1.     The mine plan will be initialized by opening a boxcut above the target coal seam in
a location where overburden is at a minimal thickness, probably less than 100 feet. 
The first tonnage from the initial boxcut will be produced shortly after it is exposed,
creating a slot in the bottom of the pit in which the auger machinery can be placed. 
The sequence will consist of an operating face at one end of the pit with
overburden being removed concurrently at the other end of the pit.  Coal is
conveyed to an in-pit crusher and exits the pit via conveyor to a loadout facility
situated along the railroad spur.  This sequence will continue until the entire length
of the cut is exposed and available for the underground operation.  This means
that coal will be available shortly after the mining process begins, probably within
weeks but less than several months. 
The problem arises when coal has been produced but no loadout is available
because it is still in the construction phase.  This would occur if construction of all
facilities were held up until approval of the mine permit.  There would then be coal
product waiting on the loadout facility.  The question is, can RAMACO begin
building the loadout prior to issuance of the mining permit?  Is there a means
available to allow the mining sequence to progress so that product is available to a
customer as soon as possible after the mining permit is issued?  There appears to
be a customer interested in establishing a contract with RAMACO for coal tonnage
but they are placing a condition on the delivery of the coal; it must be provided
within a short time after mining commences.  Can the loadout be built prior to the
mining begins?
 

2.     The Railroad is inexplicably telling RAMACO that a written agreement between the
railroad and RAMACO is sufficient for landowner permission to facilitate approval
of the permit.  Does RAMACO have to have a Form 8 in hand or can the written
agreement be accepted in lieu of the LQD form?  Similarly, can RAMACO use an
agreement executed with WYDOT for the same purpose, nullifying the necessity of
a Form 8?

 
3.     Can a Form 8 from affected surface owners be provided during the completeness

review or does it have to be provided at the beginning of the review process with
all of the other material?
 

Some things to think about…
 
-bj 

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 





From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; Brian Wood; John Erickson
Subject: Fwd: RAMACO Permit questions, CN 160
Date: Tuesday, July 15, 2014 10:10:04 AM
Attachments: image003.jpg

I will bring these items up for discussion during today's conference call.

Mark

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Jul 15, 2014 at 10:07 AM
Subject: RAMACO Permit questions, CN 160
To: mark.rogaczewski@wyo.gov

Mark,

 

Ramaco has unanswered questions about a couple of issues related to permitting the
Brook Mine.  Jeff Baron of Western Water Consultants has forwarded the questions
to me for consideration.  The information is generally related to a loadout facility
planned for coal shipment.

 

1.     The mine plan will be initialized by opening a boxcut above the target coal
seam in a location where overburden is at a minimal thickness, probably less
than 100 feet.  The first tonnage from the initial boxcut will be produced shortly
after it is exposed, creating a slot in the bottom of the pit in which the auger
machinery can be placed.  The sequence will consist of an operating face at
one end of the pit with overburden being removed concurrently at the other
end of the pit.  Coal is conveyed to an in-pit crusher and exits the pit via
conveyor to a loadout facility situated along the railroad spur.  This sequence
will continue until the entire length of the cut is exposed and available for the
underground operation.  This means that coal will be available shortly after the
mining process begins, probably within weeks but less than several months. 

The problem arises when coal has been produced but no loadout is available
because it is still in the construction phase.  This would occur if construction of
all facilities were held up until approval of the mine permit.  There would then
be coal product waiting on the loadout facility.  The question is, can RAMACO
begin building the loadout prior to issuance of the mining permit?  Is
there a means available to allow the mining sequence to progress so that
product is available to a customer as soon as possible after the mining permit
is issued?  There appears to be a customer interested in establishing a
contract with RAMACO for coal tonnage but they are placing a condition on

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
mailto:brian.wood@wyo.gov
mailto:john.erickson@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



the delivery of the coal; it must be provided within a short time after mining
commences.  Can the loadout be built prior to the mining begins?

 

2.     The Railroad is inexplicably telling RAMACO that a written agreement
between the railroad and RAMACO is sufficient for landowner permission to
facilitate approval of the permit.  Does RAMACO have to have a Form 8 in
hand or can the written agreement be accepted in lieu of the LQD form? 
Similarly, can RAMACO use an agreement executed with WYDOT for the
same purpose, nullifying the necessity of a Form 8?

 

3.     Can a Form 8 from affected surface owners be provided during the
completeness review or does it have to be provided at the beginning of the
review process with all of the other material?

 

Some things to think about…

 

-bj 

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; Brian Wood; John Erickson
Subject: Fwd: RAMACO Permit questions, CN 160
Date: Tuesday, July 15, 2014 10:10:04 AM
Attachments: image003.jpg

I will bring these items up for discussion during today's conference call.

Mark

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Jul 15, 2014 at 10:07 AM
Subject: RAMACO Permit questions, CN 160
To: mark.rogaczewski@wyo.gov

Mark,

 

Ramaco has unanswered questions about a couple of issues related to permitting the
Brook Mine.  Jeff Baron of Western Water Consultants has forwarded the questions
to me for consideration.  The information is generally related to a loadout facility
planned for coal shipment.

 

1.     The mine plan will be initialized by opening a boxcut above the target coal
seam in a location where overburden is at a minimal thickness, probably less
than 100 feet.  The first tonnage from the initial boxcut will be produced shortly
after it is exposed, creating a slot in the bottom of the pit in which the auger
machinery can be placed.  The sequence will consist of an operating face at
one end of the pit with overburden being removed concurrently at the other
end of the pit.  Coal is conveyed to an in-pit crusher and exits the pit via
conveyor to a loadout facility situated along the railroad spur.  This sequence
will continue until the entire length of the cut is exposed and available for the
underground operation.  This means that coal will be available shortly after the
mining process begins, probably within weeks but less than several months. 

The problem arises when coal has been produced but no loadout is available
because it is still in the construction phase.  This would occur if construction of
all facilities were held up until approval of the mine permit.  There would then
be coal product waiting on the loadout facility.  The question is, can RAMACO
begin building the loadout prior to issuance of the mining permit?  Is
there a means available to allow the mining sequence to progress so that
product is available to a customer as soon as possible after the mining permit
is issued?  There appears to be a customer interested in establishing a
contract with RAMACO for coal tonnage but they are placing a condition on
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the delivery of the coal; it must be provided within a short time after mining
commences.  Can the loadout be built prior to the mining begins?

 

2.     The Railroad is inexplicably telling RAMACO that a written agreement
between the railroad and RAMACO is sufficient for landowner permission to
facilitate approval of the permit.  Does RAMACO have to have a Form 8 in
hand or can the written agreement be accepted in lieu of the LQD form? 
Similarly, can RAMACO use an agreement executed with WYDOT for the
same purpose, nullifying the necessity of a Form 8?

 

3.     Can a Form 8 from affected surface owners be provided during the
completeness review or does it have to be provided at the beginning of the
review process with all of the other material?

 

Some things to think about…

 

-bj 

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: BJ Kristiansen
To: aelser@blm.gov; fbartlett@osmre.gov
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine location
Date: Tuesday, July 15, 2014 12:38:20 PM
Attachments: ramaco.png

image002.jpg

Gentlemen,
 
Mark Rogaczewski informed me that you were interested in the location of the new RAMACO mine,
known as the Brook Mine.  We do not yet have a confirmed permit boundary since the permit
application has not been submitted.  We do expect it to be presented to us within the next 60 days
and a more well defined permit boundary will be available at that time.  Regardless, I believe that
the final submittal will mirror the boundary that we have in the Coal Notification (CN 160).   
 
The mine is planned as a highwall/Auger mining system similar to the ones at Black Butte or Bridger
Coal.  It underlies acreage within parts of sections 7, 8, 9, 10, 15, 17, and 18, T.57N. R.84W. and
sections 10, 11, 12, 13, and 14, T. 57N. R.85W.  An ArcMap dump is attached. 
 
Sections 7 and 9, 57N 85W, have BLM portions that are not within the permit boundary but are
adjacent to it, sharing common borders.  All coal is fee coal.  All exploration drilling has occurred
within the proposed permit boundary.
 
Please contact me for any information I may be able to provide.  I will be more than happy to discuss
the project with you.
 
-bj
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock; Robin Jones
Subject: RAMACO permitting questions, CN-160
Date: Thursday, July 17, 2014 1:14:06 PM
Attachments: image003.jpg

Jeff,
 
After conversing with LQD staff from around the state I have a reply to the questions you
asked about several issues related to the RAMACO mine permit application.  We
discussed this on the phone yesterday afternoon and we agreed to capture the responses
in an email.  The issues and answers are as follows:
 

1.     The primary question related to the possibility of constructing the loadout
facilities for the Brook Mine prior to issuance of the Mine Permit so that coal
could be mined and shipped shortly after RAMACO received the permit. 
 

No activities or construction related to coal mining may occur prior to the
issuance of a state coal mining permit [ § 35-11-405.(a). ].  The permit is the
vehicle through which we set the reclamation bond.  The bond will be
established based on the entirety of the mining operation through its
projected life.  This ensures that enough money is held by the state to cover
reclamation costs prior to any stage of the mine plan occurring.  This is our
practice for all coal mines in the state, guaranteeing that all operators, large
and small, are treated equally under the rules and regulations promulgated
by our legislature.  It also protects the citizens of the state from having to
foot the bill for reclaiming a mine that may have entered into bankruptcy and
is no longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also prevents
an operator from establishing a competitive advantage over other producers
by selective application of some statutes at the expense of others.  The
permitting process establishes a level playing field for all participants, be
they corporate or societal interests.  Regardless of how beneficial a mining
operation may be for all parties, we cannot selectively enforce our mining
laws to facilitate any entities interests over another’s.  This is not to imply
that RAMACO has requested this in any way; it has not, nor do we imply
that this has ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our position
as it relates to Wyoming statues and our application of the regulations in an
equitable manner to all stakeholders.

 
2.     The issue of attaining an LQD Form 8 prior to application for a mine permit is

fairly straightforward. 
 

Regulations found in the Wyoming Environmental Quality Act establish that
part of the mining and reclamation plan presented by the applicant
attempting to secure a coal mining permit must include “…an instrument of
consent from the resident or agricultural landowner, if different from the
owner of the mineral estate, granting the applicant permission to enter and
commence surface mining operation, and also written approval for the
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applicant’s mining plan and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD
has made a determination that our Form 8 will be the document that
satisfies that statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may also be
included with the permit application as an addendum for information
purposes.  Once again, by requiring a Form 8 completion for all mining
operators we effectively level the playing field and standardize the permitting
process. 

 
3.     Finally, the question arose that asked if a completed Form 8 for each surface

owner had to be submitted at the same time as the permit application.
 

The process that LQD recommends strongly is that all Form 8 paperwork
be included in the permit application at the time of submittal for
completeness review.  Should any Form 8 paperwork be missing from the
permit application, the completeness review will be performed on available
materials and then action will cease until the remainder of the Form 8
information is provided.  The permit will not be deemed complete until all
documentation is in our possession.  The permit application cannot be
submitted to our staff and associated agencies for technical review until the
application is deemed complete.  It is in RAMACO’s best interest to submit
all completed Form 8 papers at the time of submittal to expedite the
application process.

 
 
I hope this answers your questions about the permit application process.  Please contact
me with any more questions or concerns. 
 
-bj Kristiansen
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock; Robin Jones
Subject: RAMACO permitting questions, CN-160
Date: Thursday, July 17, 2014 1:14:06 PM
Attachments: image003.jpg

Jeff,
 
After conversing with LQD staff from around the state I have a reply to the questions you
asked about several issues related to the RAMACO mine permit application.  We
discussed this on the phone yesterday afternoon and we agreed to capture the responses
in an email.  The issues and answers are as follows:
 

1.     The primary question related to the possibility of constructing the loadout
facilities for the Brook Mine prior to issuance of the Mine Permit so that coal
could be mined and shipped shortly after RAMACO received the permit. 
 

No activities or construction related to coal mining may occur prior to the
issuance of a state coal mining permit [ § 35-11-405.(a). ].  The permit is the
vehicle through which we set the reclamation bond.  The bond will be
established based on the entirety of the mining operation through its
projected life.  This ensures that enough money is held by the state to cover
reclamation costs prior to any stage of the mine plan occurring.  This is our
practice for all coal mines in the state, guaranteeing that all operators, large
and small, are treated equally under the rules and regulations promulgated
by our legislature.  It also protects the citizens of the state from having to
foot the bill for reclaiming a mine that may have entered into bankruptcy and
is no longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also prevents
an operator from establishing a competitive advantage over other producers
by selective application of some statutes at the expense of others.  The
permitting process establishes a level playing field for all participants, be
they corporate or societal interests.  Regardless of how beneficial a mining
operation may be for all parties, we cannot selectively enforce our mining
laws to facilitate any entities interests over another’s.  This is not to imply
that RAMACO has requested this in any way; it has not, nor do we imply
that this has ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our position
as it relates to Wyoming statues and our application of the regulations in an
equitable manner to all stakeholders.

 
2.     The issue of attaining an LQD Form 8 prior to application for a mine permit is

fairly straightforward. 
 

Regulations found in the Wyoming Environmental Quality Act establish that
part of the mining and reclamation plan presented by the applicant
attempting to secure a coal mining permit must include “…an instrument of
consent from the resident or agricultural landowner, if different from the
owner of the mineral estate, granting the applicant permission to enter and
commence surface mining operation, and also written approval for the
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applicant’s mining plan and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD
has made a determination that our Form 8 will be the document that
satisfies that statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may also be
included with the permit application as an addendum for information
purposes.  Once again, by requiring a Form 8 completion for all mining
operators we effectively level the playing field and standardize the permitting
process. 

 
3.     Finally, the question arose that asked if a completed Form 8 for each surface

owner had to be submitted at the same time as the permit application.
 

The process that LQD recommends strongly is that all Form 8 paperwork
be included in the permit application at the time of submittal for
completeness review.  Should any Form 8 paperwork be missing from the
permit application, the completeness review will be performed on available
materials and then action will cease until the remainder of the Form 8
information is provided.  The permit will not be deemed complete until all
documentation is in our possession.  The permit application cannot be
submitted to our staff and associated agencies for technical review until the
application is deemed complete.  It is in RAMACO’s best interest to submit
all completed Form 8 papers at the time of submittal to expedite the
application process.

 
 
I hope this answers your questions about the permit application process.  Please contact
me with any more questions or concerns. 
 
-bj Kristiansen
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov
Subject: Out-of-Office Re: RAMACO permitting questions, CN-160
Date: Thursday, July 17, 2014 1:14:08 PM

I will be out of the office from Thursday July 17, 2014 until Monday July 21, 2014.
 In case of an emergency,please contact Stacy Page: Stacy.Page@wyo.gov - 307-
675-5613 or BJ.Kristiansen: bj.kristiansen@wyo.gov - 307-675-5615.  Response to
your email will be delayed until I return.  

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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more details »

From: Bj Kristiansen
To: mark.rogaczewski@wyo.gov; Bj Kristiansen
Subject: Invitation: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (Mark Rogaczewski)
Date: Monday, July 21, 2014 10:14:06 AM
Attachments: invite.ics

RAMACO meeting on permit application
When Mon Jul 21, 2014 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj

Calendar Mark Rogaczewski

Who • Bj Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
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SUMMARY:RAMACO meeting on permit application
TRANSP:OPAQUE
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more details »

From: Bj Kristiansen
To: mark.rogaczewski@wyo.gov; Bj Kristiansen
Subject: Invitation: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (Mark Rogaczewski)
Date: Monday, July 21, 2014 10:14:06 AM
Attachments: invite.ics

RAMACO meeting on permit application
When Mon Jul 21, 2014 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj

Calendar Mark Rogaczewski

Who • Bj Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.i2kr9l117gktcj97ljfsfmeodk
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140721T190000Z
DTEND:20140721T210000Z
DTSTAMP:20140721T161404Z
ORGANIZER;CN=Bj Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:i2kr9l117gktcj97ljfsfmeodk@google.com
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SUMMARY:RAMACO meeting on permit application
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From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: RAMACO permitting questions, CN-160
Date: Monday, July 21, 2014 1:07:19 PM
Attachments: image003.jpg

BJ,

Please print copies of this response to be inserted in the Cheyenne and LQD D3
files.

Thanks,
Mark

On Thu, Jul 17, 2014 at 1:16 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

After conversing with LQD staff from around the state I have a reply to the
questions you asked about several issues related to the RAMACO mine permit
application.  We discussed this on the phone yesterday afternoon and we agreed to
capture the responses in an email.  The issues and answers are as follows:

 

1.     The primary question related to the possibility of constructing the
loadout facilities for the Brook Mine prior to issuance of the Mine Permit
so that coal could be mined and shipped shortly after RAMACO received
the permit. 

 

No activities or construction related to coal mining may occur prior to
the issuance of a state coal mining permit [ § 35-11-405.(a). ].  The
permit is the vehicle through which we set the reclamation bond.  The
bond will be established based on the entirety of the mining operation
through its projected life.  This ensures that enough money is held by
the state to cover reclamation costs prior to any stage of the mine
plan occurring.  This is our practice for all coal mines in the state,
guaranteeing that all operators, large and small, are treated equally
under the rules and regulations promulgated by our legislature.  It also
protects the citizens of the state from having to foot the bill for
reclaiming a mine that may have entered into bankruptcy and is no
longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also
prevents an operator from establishing a competitive advantage over
other producers by selective application of some statutes at the
expense of others.  The permitting process establishes a level playing
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mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



field for all participants, be they corporate or societal interests.
 Regardless of how beneficial a mining operation may be for all
parties, we cannot selectively enforce our mining laws to facilitate any
entities interests over another’s.  This is not to imply that RAMACO
has requested this in any way; it has not, nor do we imply that this has
ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our
position as it relates to Wyoming statues and our application of the
regulations in an equitable manner to all stakeholders.

 

2.     The issue of attaining an LQD Form 8 prior to application for a mine
permit is fairly straightforward. 

 

Regulations found in the Wyoming Environmental Quality Act
establish that part of the mining and reclamation plan presented by
the applicant attempting to secure a coal mining permit must include
“…an instrument of consent from the resident or agricultural
landowner, if different from the owner of the mineral estate, granting
the applicant permission to enter and commence surface mining
operation, and also written approval for the applicant’s mining plan
and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD has made a
determination that our Form 8 will be the document that satisfies that
statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may
also be included with the permit application as an addendum for
information purposes.  Once again, by requiring a Form 8 completion
for all mining operators we effectively level the playing field and
standardize the permitting process. 

 

3.     Finally, the question arose that asked if a completed Form 8 for each
surface owner had to be submitted at the same time as the permit
application.

 

The process that LQD recommends strongly is that all Form 8
paperwork be included in the permit application at the time of
submittal for completeness review.  Should any Form 8 paperwork be
missing from the permit application, the completeness review will be
performed on available materials and then action will cease until the
remainder of the Form 8 information is provided.  The permit will not
be deemed complete until all documentation is in our possession. 
The permit application cannot be submitted to our staff and



associated agencies for technical review until the application is
deemed complete.  It is in RAMACO’s best interest to submit all
completed Form 8 papers at the time of submittal to expedite the
application process.

 

 

I hope this answers your questions about the permit application process.  Please
contact me with any more questions or concerns. 

 

-bj Kristiansen

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor

tel:%28307%29%20675-5615


LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: RAMACO permitting questions, CN-160
Date: Monday, July 21, 2014 1:07:19 PM
Attachments: image003.jpg

BJ,

Please print copies of this response to be inserted in the Cheyenne and LQD D3
files.

Thanks,
Mark

On Thu, Jul 17, 2014 at 1:16 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

After conversing with LQD staff from around the state I have a reply to the
questions you asked about several issues related to the RAMACO mine permit
application.  We discussed this on the phone yesterday afternoon and we agreed to
capture the responses in an email.  The issues and answers are as follows:

 

1.     The primary question related to the possibility of constructing the
loadout facilities for the Brook Mine prior to issuance of the Mine Permit
so that coal could be mined and shipped shortly after RAMACO received
the permit. 

 

No activities or construction related to coal mining may occur prior to
the issuance of a state coal mining permit [ § 35-11-405.(a). ].  The
permit is the vehicle through which we set the reclamation bond.  The
bond will be established based on the entirety of the mining operation
through its projected life.  This ensures that enough money is held by
the state to cover reclamation costs prior to any stage of the mine
plan occurring.  This is our practice for all coal mines in the state,
guaranteeing that all operators, large and small, are treated equally
under the rules and regulations promulgated by our legislature.  It also
protects the citizens of the state from having to foot the bill for
reclaiming a mine that may have entered into bankruptcy and is no
longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also
prevents an operator from establishing a competitive advantage over
other producers by selective application of some statutes at the
expense of others.  The permitting process establishes a level playing
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field for all participants, be they corporate or societal interests.
 Regardless of how beneficial a mining operation may be for all
parties, we cannot selectively enforce our mining laws to facilitate any
entities interests over another’s.  This is not to imply that RAMACO
has requested this in any way; it has not, nor do we imply that this has
ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our
position as it relates to Wyoming statues and our application of the
regulations in an equitable manner to all stakeholders.

 

2.     The issue of attaining an LQD Form 8 prior to application for a mine
permit is fairly straightforward. 

 

Regulations found in the Wyoming Environmental Quality Act
establish that part of the mining and reclamation plan presented by
the applicant attempting to secure a coal mining permit must include
“…an instrument of consent from the resident or agricultural
landowner, if different from the owner of the mineral estate, granting
the applicant permission to enter and commence surface mining
operation, and also written approval for the applicant’s mining plan
and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD has made a
determination that our Form 8 will be the document that satisfies that
statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may
also be included with the permit application as an addendum for
information purposes.  Once again, by requiring a Form 8 completion
for all mining operators we effectively level the playing field and
standardize the permitting process. 

 

3.     Finally, the question arose that asked if a completed Form 8 for each
surface owner had to be submitted at the same time as the permit
application.

 

The process that LQD recommends strongly is that all Form 8
paperwork be included in the permit application at the time of
submittal for completeness review.  Should any Form 8 paperwork be
missing from the permit application, the completeness review will be
performed on available materials and then action will cease until the
remainder of the Form 8 information is provided.  The permit will not
be deemed complete until all documentation is in our possession. 
The permit application cannot be submitted to our staff and



associated agencies for technical review until the application is
deemed complete.  It is in RAMACO’s best interest to submit all
completed Form 8 papers at the time of submittal to expedite the
application process.

 

 

I hope this answers your questions about the permit application process.  Please
contact me with any more questions or concerns. 

 

-bj Kristiansen

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor

tel:%28307%29%20675-5615


LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 tracking sheet
Date: Monday, July 28, 2014 9:19:48 AM
Attachments: 7-25-2014 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any required edits or questions.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 25, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.  





		6 3/091

		214-T8

		7/8/14

		Belle Ayr Mine

		NSR – Add As-Built of Diversion No. 10

		Kurt

		Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 7/16/14 emails.  DM review in 7/21/14 memo.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.






		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.  DE bond review in 7/8/14 memo.  





		6 5/093

		428-T6

		7/18/14

		Eagle Butte Mine

		NSR – Add new OB stockpile

		Kurt

		Arrived 7/18/14.  60 day deadline 9/17/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. 

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  





		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 email   





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14. 





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		632

		6/19/14




		Cameco North Butte

		2014 3rd Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.





		6 1/094

		633

		7/18/14

		Cameco Smith/Highland

		NSR – Revise UCL for Mine Unit 7

		Miles

		Arrived 7/18/14.  60 day deadline 9/16/14.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.  



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.

 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/081

		1024ET

		6/2/14

		Hillcorp Energy Co.

		Transfer to Argent Energy

		Jaime

		Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval can be written.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections.





		6 1/087

		NEW

		6/18/14

		Mullinax 

		Brock Livestock Pit

		Jaime

		Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 LMO Form OK.


 



		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 10/5/14.  150 day Tech review deadline  12/4/14.  





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.  Re-run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.      





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14. 



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14.





		

		775

		6/24/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 6/24/14.  90 day deadline 9/22/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.   
 
 

6 3/091  214‐T8  7/8/14  Belle Ayr Mine  NSR – Add As‐Built of Diversion 
No. 10 

Kurt  Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 
7/16/14 emails.  DM review in 7/21/14 memo. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14. 
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo.  DE bond review in 7/8/14 memo.   
 
 

6 5/093  428‐T6  7/18/14  Eagle Butte Mine  NSR – Add new OB stockpile  Kurt  Arrived 7/18/14.  60 day deadline 9/17/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.   
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14.  
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.   
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  
Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 
email    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 3rd Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14. 
 

 
6 1/094 

633  7/18/14  Cameco Smith/Highland  NSR – Revise UCL for Mine Unit 
7 

Miles  Arrived 7/18/14.  60 day deadline 9/16/14. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.   

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14. 
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/081  1024ET  6/2/14  Hillcorp Energy Co.  Transfer to Argent Energy  Jaime  Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 
7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval 
can be written. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections. 
 
 

6 1/087  NEW  6/18/14  Mullinax   Brock Livestock Pit  Jaime  Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 
LMO Form OK. 
  

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo. 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 
10/5/14.  150 day Tech review deadline  12/4/14.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.  Re‐run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No 
objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.       
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14.  

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 
2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14. 
 
 

  775  6/24/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 6/24/14.  90 day deadline 9/22/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
REGULAR MINING PERMIT 
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NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 tracking sheet
Date: Monday, July 28, 2014 9:19:48 AM
Attachments: 7-25-2014 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any required edits or questions.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 25, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.  





		6 3/091

		214-T8

		7/8/14

		Belle Ayr Mine

		NSR – Add As-Built of Diversion No. 10

		Kurt

		Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 7/16/14 emails.  DM review in 7/21/14 memo.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.






		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.  DE bond review in 7/8/14 memo.  





		6 5/093

		428-T6

		7/18/14

		Eagle Butte Mine

		NSR – Add new OB stockpile

		Kurt

		Arrived 7/18/14.  60 day deadline 9/17/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. 

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  





		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 email   





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14. 





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		632

		6/19/14




		Cameco North Butte

		2014 3rd Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.





		6 1/094

		633

		7/18/14

		Cameco Smith/Highland

		NSR – Revise UCL for Mine Unit 7

		Miles

		Arrived 7/18/14.  60 day deadline 9/16/14.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.  



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.

 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/081

		1024ET

		6/2/14

		Hillcorp Energy Co.

		Transfer to Argent Energy

		Jaime

		Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval can be written.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections.





		6 1/087

		NEW

		6/18/14

		Mullinax 

		Brock Livestock Pit

		Jaime

		Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 LMO Form OK.


 



		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 10/5/14.  150 day Tech review deadline  12/4/14.  





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.  Re-run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.      





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14. 



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14.





		

		775

		6/24/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 6/24/14.  90 day deadline 9/22/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.   
 
 

6 3/091  214‐T8  7/8/14  Belle Ayr Mine  NSR – Add As‐Built of Diversion 
No. 10 

Kurt  Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 
7/16/14 emails.  DM review in 7/21/14 memo. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14. 
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
 
   



July 25, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo.  DE bond review in 7/8/14 memo.   
 
 

6 5/093  428‐T6  7/18/14  Eagle Butte Mine  NSR – Add new OB stockpile  Kurt  Arrived 7/18/14.  60 day deadline 9/17/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.   
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14.  
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.   
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  
Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 
email    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 3rd Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14. 
 

 
6 1/094 

633  7/18/14  Cameco Smith/Highland  NSR – Revise UCL for Mine Unit 
7 

Miles  Arrived 7/18/14.  60 day deadline 9/16/14. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.   

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14. 
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/081  1024ET  6/2/14  Hillcorp Energy Co.  Transfer to Argent Energy  Jaime  Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 
7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval 
can be written. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections. 
 
 

6 1/087  NEW  6/18/14  Mullinax   Brock Livestock Pit  Jaime  Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 
LMO Form OK. 
  

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo. 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 
10/5/14.  150 day Tech review deadline  12/4/14.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.  Re‐run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No 
objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.       
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14.  

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 
2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14. 
 
 

  775  6/24/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 6/24/14.  90 day deadline 9/22/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
REGULAR MINING PERMIT 
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NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Ramona Christensen
To: Mark Rogaczewski
Subject: All Active Permits by Type
Date: Thursday, August 21, 2014 8:36:16 AM
Attachments: All Active Land Quality Permits by Type.xlsx

Mark,

I ran a query for all  active permits by type and converted to excel.  You can
manipulate the data however you need to in excel.

If you need additional queries, let me know and I will try and get them to you.
 
Ramona Christensen
Records Manager
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
ramona.christensen@wyo.gov
Phone:  307-777-7053
Fax:  307-777-5864

 
E-Mail to and from me, in connection with the transaction of public business, is subject to the Wyoming Public Records Act and may be
disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:ramona.christensen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov

MIDAS_Query_Results

				Permit Number		Mine Name		Permit Status Memo		Permit Type Name		Mineral		Company Name		Mine Type		District ID		County

		1		CN0009				Active		Coal Notification		Coal		ARK LAND CO		SUR		1		Carbon

		2		CN0015				Active		Coal Notification		Coal		ANADARKO HOLDING CO		SUR		1		Carbon

		3		CN0085				Active		Coal Notification		Coal		ANADARKO HOLDING CO		SUR		2		Sweetwater

		4		CN0096				Active		Coal Notification		Coal		BLACK BUTTE COAL CO		SUR		2		Sweetwater

		5		CN0116				Active		Coal Notification		Coal		BRIDGER COAL CO		SUR		2		Sweetwater

		6		CN0118				Active		Coal Notification		Coal		BRIDGER COAL CO		SUR		2		Sweetwater

		7		CN0126				Active		Coal Notification		Coal		BRIDGER COAL CO		SUR		2		Sweetwater

		8		CN0130				Active		Coal Notification		Coal		BRIDGER COAL CO		SUR		2		Sweetwater

		9		DN0043				Active		Drilling Notification		Uranium		ANADARKO HOLDING CO		SUR		2		Sweetwater

		10		DN0059				Active		Drilling Notification		Uranium		ENERGY METALS CORP (US)		SUR		2		Sweetwater

		11		DN0060				Active		Drilling Notification		Uranium		UMETCO MINERALS CORP		SUR		2		Fremont

		12		DN0077				Active		Drilling Notification		Trona		F M C CORP		SUR		2		Sweetwater

		13		DN0086				Active		Drilling Notification		Trona		O C I WY LP		SUR		2		Sweetwater

		14		DN0102				Active		Drilling Notification		Bentonite		M-I LLC		SUR		2		Big Horn

		15		DN0115				Active		Drilling Notification		Uranium		URANIUM RESOURCES INC		SUR		1		Converse

		16		DN0130				Active		Drilling Notification		Bentonite		AMERICAN COLLOID CO		SUR		3		Crook

		17		DN0147				Active		Drilling Notification		Trona		F M C WY CORP		SUR		2		Sweetwater

		18		DN0155				Active		Drilling Notification		Bentonite		SCHLOSSER, JIMMY DALE		SUR		3		Crook

		19		DN0160				Active		Drilling Notification		Bentonite		WYO-BEN INC		SUR		2		Big Horn

		20		DN0175				Active		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		SUR		2		Big Horn

		21		DN0177				Active		Drilling Notification		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Crook

		22		DN0194				Active		Drilling Notification		Uranium		KENNECOTT URANIUM CO		SUR		2		Fremont

		23		DN0209		RUBY RANCH		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		3		Campbell

		24		DN0233				Active		Drilling Notification		Gold		PFAFF, CARL E		SUR		2		Fremont

		25		DN0236		REYNOLDS RANCH		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		1		Converse

		26		DN0253				Active		Drilling Notification		Trona		SOLVAY SODA ASH JOINT VENTURE		SUR		2		Sweetwater

		27		DN0255				Active		Drilling Notification		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		SUR		2		Sweetwater

		28		DN0264		GAS HILLS/BEAVER RIM		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		2		Natrona

		29		DN0267				Active		Drilling Notification		Uranium		KENNECOTT URANIUM CO		SUR		2		Sweetwater

		30		DN0297				Active		Drilling Notification		Uranium		GREEN MOUNTAIN MINING VENTURE		SUR		2		Fremont

		31		DN0300				Active		Drilling Notification		Leonardite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		1		Converse

		32		DN0306		CASSA		Active		Drilling Notification		Sand		V A RESOURCES LLC		SUR		1		Platte

		33		DN0312				Active		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		SUR		3		Johnson

		34		DN0313				Active		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		SUR		3		Crook

		35		ET0022		GRANGER		Active		Limited Mine Operation		Sand & Gravel		GRANGER, TOWN OF		SUR		2		Sweetwater

		36		ET0062		DEBERNARDI PIT #2		Active		Limited Mine Operation		Sand & Gravel		DEBERNARDI BROS INC		SUR		2		Sweetwater

		37		ET0093		BUTCHER		Active		Limited Mine Operation		Sand & Gravel		BUTCHER, RONALD D		SUR		3		Sheridan

		38		ET0148		LUHR		Active		Limited Mine Operation		Sand & Gravel		PREWITT, DAVID & WINIFRED		SUR		1		Platte

		39		ET0192		CROELL		Active		Limited Mine Operation		Sand & Gravel		CROELL REDI MIX INC		SUR		3		Crook

		40		ET0210		TANNER		Active		Limited Mine Operation		Scoria		ANTON, ROGER & LAVON		SUR		3		Campbell

		41		ET0286				Active		Limited Mine Operation		Sand & Gravel		JOHNSON RANCHES		SUR		2		Lincoln

		42		ET0304				Active		Limited Mine Operation		Sand & Gravel		SINKS CANYON WELDING & OILFIELD SERV INC		SUR		2		Fremont

		43		ET0322		CHAPMAN		Active		Limited Mine Operation		Sand & Gravel		CHAPMAN CONTRACTING INC		SUR		1		Natrona

		44		ET0338		G & L PIT		Active		Limited Mine Operation		Sand & Gravel		G & L CONCRETE INC		SUR		1		Goshen

		45		ET0353		DOWDY		Active		Limited Mine Operation		Sand & Gravel		DEVRIES, RAY		SUR		2		Hot Springs

		46		ET0355		MOSTELLER QUARRY		Active		Limited Mine Operation		Dolomite		MOSTELLER, CHARLES W %PAT MOSTELLER		SUR		1		Natrona

		47		ET0372		SPRATT		Active		Limited Mine Operation		Sand & Gravel		STAR TRUCKING INC		SUR		2		Fremont

		48		ET0389		DELBERT JAMES		Active		Limited Mine Operation		Sand & Gravel		ELLINGFORD BROS INC		SUR		2		Uinta

		49		ET0406		CROSS		Active		Limited Mine Operation		Sand & Gravel		ALBRIGHT SAND & GRAVEL		SUR		2		Fremont

		50		ET0413		SANDERS		Active		Limited Mine Operation		Sand & Gravel		SANDERS, WILLIAM A		SUR		1		Albany

		51		ET0486		RED ROCK PIT		Active		Limited Mine Operation		Sand & Gravel		WYOMING RED ROCK LLC		SUR		1		Converse

		52		ET0490		BONER PIT		Active		Limited Mine Operation		Sand & Gravel		NEWFIELD PRODUCTION CO		SUR		1		Converse

		53		ET0520		RUMPELSTILTSKIN		Active		Limited Mine Operation		Scoria		RUMPELSTILTSKIN INC		SUR		3		Johnson

		54		ET0558		BUCHOLZ		Active		Limited Mine Operation		Sand & Gravel		PLATTE VALLEY FOREST MANAGEMENT LLC		SUR		1		Carbon

		55		ET0559		HEBDON		Active		Limited Mine Operation		Sand & Gravel		HEBDON CONST		SUR		2		Lincoln

		56		ET0561		DEROCHE		Active		Limited Mine Operation		Sand & Gravel		HARRIS TRUCKING & CONST CO		SUR		2		Park

		57		ET0566				Active		Limited Mine Operation		Sand & Gravel		ROBINSON, J P		SUR		2		Lincoln

		58		ET0583		BUDD		Active		Limited Mine Operation		Sand & Gravel		BUDD & SONS LAND CO		SUR		2		Sublette

		59		ET0588				Active		Limited Mine Operation		Sand & Gravel		EVANS CONST INC		SUR		2		Sublette

		60		ET0618		NOBLE		Active		Limited Mine Operation		Sand & Gravel		NOBLE CONST INC		SUR		2		Sublette

		61		ET0623				Active		Limited Mine Operation		Sand & Gravel		GROSCH, P E CONST INC		SUR		2		Hot Springs

		62		ET0634				Active		Limited Mine Operation		Shale		FLAMING GORGE CORP		SUR		2		Sweetwater

		63		ET0641		VALENTINE FELDSPAR QUARRY		Active		Limited Mine Operation		Feldspar		VALENTINE CONST INC		SUR		1		Converse

		64		ET0674				Active		Limited Mine Operation		Sand & Gravel		SEARLE BROS CONST CO		SUR		2		Sweetwater

		65		ET0679		JOYCE		Active		Limited Mine Operation		Sand & Gravel		JOYCE, JOHN		SUR		2		Big Horn

		66		ET0689				Active		Limited Mine Operation		Scoria		D & A CONST INC		SUR		2		Hot Springs

		67		ET0700		TR RANCH		Active		Limited Mine Operation		Shale		SANBURN CONST		SUR		3		Campbell

		68		ET0708				Active		Limited Mine Operation		Sand & Gravel		CORA VALLEY CONST INC		SUR		2		Sublette

		69		ET0718		PIERCE		Active		Limited Mine Operation		Sand & Gravel		FLARE CONST INC		SUR		2		Uinta

		70		ET0729		LITTLE GOOSE RANCH		Active		Limited Mine Operation		Sand & Gravel		GARBER AGRI BUSINESS INC		SUR		3		Sheridan

		71		ET0732		SANDERS		Active		Limited Mine Operation		Sand & Gravel		SANDERS, FRANK & YOLA		SUR		1		Goshen

		72		ET0742				Active		Limited Mine Operation		Sand & Gravel		LEWIS CONST LC		SUR		2		Park

		73		ET0745				Active		Limited Mine Operation		Sand & Gravel		NICHOLSON DIRT CONTRACTING		SUR		2		Park

		74		ET0748		ADELLA MARCUS		Active		Limited Mine Operation		Sand & Gravel		LAMAX CONSTRUCTION		SUR		2		Big Horn

		75		ET0749		VALENTINE PIT		Active		Limited Mine Operation		Sand & Gravel		VALENTINE CONST INC		SUR		1		Converse

		76		ET0760				Active		Limited Mine Operation		Sand & Gravel		DUBOIS, TOWN OF		SUR		2		Fremont

		77		ET0761		STATE		Active		Limited Mine Operation		Scoria		WAGNER RANCH SERVICES LLC		SUR		3		Sheridan

		78		ET0771				Active		Limited Mine Operation		Sand & Gravel		BROWN, JERRY M INC		SUR		2		Washakie

		79		ET0792		ROSS		Active		Limited Mine Operation		Sand & Gravel		ROSS EXCAVATION INC		SUR		2		Teton

		80		ET0796		SWAN S		Active		Limited Mine Operation		Sand & Gravel		SEARLE BROS CONST CO		SUR		2		Sweetwater

		81		ET0822		WHISKEY BUTTE		Active		Limited Mine Operation		Sand & Gravel		SEARLE BROS CONST CO		SUR		2		Sweetwater

		82		ET0827		HOODOO		Active		Limited Mine Operation		Sand & Gravel		STAR TRUCKING INC		SUR		2		Fremont

		83		ET0830				Active		Limited Mine Operation		Sand & Gravel		FEAR CATTLE CO		SUR		2		Sublette

		84		ET0831		FELTNER		Active		Limited Mine Operation		Sand & Gravel		FISHTAIL CATTLE CO		SUR		2		Sublette

		85		ET0843		LAYOS #3		Active		Limited Mine Operation		Sand & Gravel		LAYOS INC		SUR		2		Sweetwater

		86		ET0855		RENNER		Active		Limited Mine Operation		Sand & Gravel		ENCORE OPERATING LP		SUR		2		Park

		87		ET0864				Active		Limited Mine Operation		Sand & Gravel		HOT IRON INC		SUR		3		Campbell

		88		ET0866		HITT		Active		Limited Mine Operation		Sand & Gravel		ELDRIDGE EXCAVATING INC		SUR		3		Campbell

		89		ET0883				Active		Limited Mine Operation		Sand & Gravel		LEE EXCAVATION		SUR		2		Fremont

		90		ET0884				Active		Limited Mine Operation		Sand & Gravel		ALBRIGHT, HAROLD & LISA		SUR		2		Fremont

		91		ET0888		TENKE		Active		Limited Mine Operation		Limestone		DAN HART PATROL SERV LLC		SUR		3		Crook

		92		ET0889		CURUCHET		Active		Limited Mine Operation		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		SUR		3		Johnson

		93		ET0892				Active		Limited Mine Operation		Sand & Gravel		SCHMID OILFIELD SERV INC		SUR		2		Sweetwater

		94		ET0897		GUERNSEY PIT		Active		Limited Mine Operation		Sand & Gravel		IMERYS MARBLE INC		SUR		1		Platte

		95		ET0907				Active		Limited Mine Operation		Sand & Gravel		CHUNG, WILLIAM		SUR		2		Sweetwater

		96		ET0911		DOMSON		Active		Limited Mine Operation		Sand & Gravel		DOMSON INC		SUR		1		Goshen

		97		ET0916		YELLOW CREEK		Active		Limited Mine Operation		Sand & Gravel		LINDLEY CONST		SUR		2		Uinta

		98		ET0927				Active		Limited Mine Operation		Scoria		SEARLE BROS CONST CO		SUR		2		Sweetwater

		99		ET0936		IRON MTN		Active		Limited Mine Operation		Sand & Gravel		TITAN IRON ORE CORP		SUR		1		Albany

		100		ET0937		VERMILLION RANCH		Active		Limited Mine Operation		Sand & Gravel		VERMILLION RANCH LTD		SUR		2		Sweetwater

		101		ET0941				Active		Limited Mine Operation		Scoria		SEARLE BROS CONST CO		SUR		2		Sweetwater

		102		ET0951				Active		Limited Mine Operation		Sand & Gravel		R S T EXCAVATION		SUR		2		Teton

		103		ET0959		WYLIE		Active		Limited Mine Operation		Sand & Gravel		WYLIE CONST INC		SUR		2		Sweetwater

		104		ET0961		DODGE		Active		Limited Mine Operation		Sand & Gravel		DODGE, TYLER		SUR		1		Platte

		105		ET0963		LONESOME FOX CORP		Active		Limited Mine Operation		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Carbon

		106		ET0967				Active		Limited Mine Operation		Sand & Gravel		GROSCH, P E CONST INC		SUR		2		Hot Springs

		107		ET0971		REED PIT		Active		Limited Mine Operation		Sand & Gravel		KYLANDER CONST CO		SUR		2		Park

		108		ET0972		GOODWIN		Active		Limited Mine Operation		Sand & Gravel		GARBER AGRI BUSINESS INC		SUR		3		Johnson

		109		ET0974				Active		Limited Mine Operation		Sand & Gravel		DUNTON SHEEP CO		SUR		2		Sublette

		110		ET0983				Active		Limited Mine Operation		Sand & Gravel		WHEELDON, CHANCY		SUR		2		Teton

		111		ET0993				Active		Limited Mine Operation		Sand & Gravel		WORLAND, CITY OF		SUR		2		Washakie

		112		ET0999				Active		Limited Mine Operation		Sand & Gravel		VEIGEL, LYNN		SUR		2		Lincoln

		113		ET1002				Active		Limited Mine Operation		Sand & Gravel		STEELE, DONNA M & BURKE		SUR		2		Sublette

		114		ET1024		TISDALE		Active		Limited Mine Operation		Sand & Gravel		ARGENT ENERGY (US) HOLDINGS INC		SUR		3		Johnson

		115		ET1029				Active		Limited Mine Operation		Sand & Gravel		GORGE ROCK PRODUCTS INC		SUR		2		Sweetwater

		116		ET1042				Active		Limited Mine Operation		Sand & Gravel		GARLAND BROTHERS LLC		SUR		3		Johnson

		117		ET1045				Active		Limited Mine Operation		Sand & Gravel		WIND RIVER READY MIX INC		SUR		2		Fremont

		118		ET1046				Active		Limited Mine Operation		Sand & Gravel		ROCKING K ENTERPRISES		SUR		2		Sublette

		119		ET1051		JONES		Active		Limited Mine Operation		Sand & Gravel		J & J GRAVEL LLC		SUR		2		Sublette

		120		ET1054		GRAY		Active		Limited Mine Operation		Limestone		RISSLER & MCMURRY CO		SUR		1		Platte

		121		ET1057		PLUMBAGO CREEK		Active		Limited Mine Operation		Limestone		V A RESOURCES LLC		SUR		1		Albany

		122		ET1064		WESTERN FARMS		Active		Limited Mine Operation		Sand & Gravel		GOSHEN GRAVEL CO LLC		SUR		1		Goshen

		123		ET1066		GREENWALD FARMS		Active		Limited Mine Operation		Shale		PATHFINDER IRRIGATION DIST		SUR		1		Goshen

		124		ET1067				Active		Limited Mine Operation		Sand & Gravel		B & D CONST LLC		SUR		2		Park

		125		ET1069		MERRILL PIT		Active		Limited Mine Operation		Sand & Gravel		MERRILL, EARL S		SUR		1		Laramie

		126		ET1072		CLARK PIT 1		Active		Limited Mine Operation		Sand & Gravel		THIEL CONST		SUR		2		Park

		127		ET1074				Active		Limited Mine Operation		Sand & Gravel		FREMONT SHEEP CO INC		SUR		2		Fremont

		128		ET1078				Active		Limited Mine Operation		Dirt		DIMOND, LYNN		SUR		2		Lincoln

		129		ET1079				Active		Limited Mine Operation		Sand & Gravel		BROWN, MATT		SUR		2		Hot Springs

		130		ET1080		GREENWALD PIT		Active		Limited Mine Operation		Sand & Gravel		QUALITY CONST		SUR		1		Goshen

		131		ET1082		BELLS RESTORATION		Active		Limited Mine Operation		Sand & Gravel		BELLS RESTORATION & ROUSTABOUT SERV		SUR		1		Converse

		132		ET1112		HAIVALA/MACKEY PIT		Active		Limited Mine Operation		Scoria		HAIVALA, JOHN & NICKI		SUR		3		Campbell

		133		ET1120		LARSEN		Active		Limited Mine Operation		Sand & Gravel		71 CONST		SUR		1		Converse

		134		ET1131		STRATTON		Active		Limited Mine Operation		Sand & Gravel		FIRST ENERGY SERV CO		SUR		2		Sweetwater

		135		ET1132		SHERIDAN BURGESS		Active		Limited Mine Operation		Scoria		FULLER CONST INC		SUR		3		Sheridan

		136		ET1138		KING		Active		Limited Mine Operation		Sand & Gravel		AZTEC CONST CO INC		SUR		1		Laramie

		137		ET1139		HARRIS		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		138		ET1141		KOBBE		Active		Limited Mine Operation		Sand & Gravel		KOBBE CONST PARTNERSHIP		SUR		2		Park

		139		ET1145		BACHMEIER PIT		Active		Limited Mine Operation		Sand & Gravel		BACHMEIER, ELIZABETH		SUR		1		Platte

		140		ET1154		ELKHORN PIT		Active		Limited Mine Operation		Sand & Gravel		COLLINS, JAY B		SUR		1		Platte

		141		ET1155				Active		Limited Mine Operation		Scoria		PEEGEE RANCH		SUR		3		Campbell

		142		ET1158				Active		Limited Mine Operation		Sand & Gravel		MAGNA ENERGY SERV LLC		SUR		3		Johnson

		143		ET1160		HAT SIX PIT		Active		Limited Mine Operation		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		SUR		1		Natrona

		144		ET1161				Active		Limited Mine Operation		Scoria		ODEGARD, DUANE		SUR		3		Campbell

		145		ET1167		FORBES		Active		Limited Mine Operation		Sand & Gravel		BASIC ENERGY SERV LP		SUR		3		Sheridan

		146		LE0153				Active		License to Explore		Uranium		NUCLEAR MINERALS EXPL		SUR		2		Fremont

		147		LE0170		ROCK CREEK		Active		License to Explore		Gold		ATLANTIC CITY CONSOLIDATED MINES		SUR		2		Fremont

		148		LE0176				Active		License to Explore		Gold		JOHNSON, BILL & SHARON		SUR		2		Fremont

		149		LE0178				Active		License to Explore		Gold		GILLIAM, SALLY K		SUR		2		Fremont

		150		LE0208				Active		License to Explore		Gold		GEIBLE, DAVID F		SUR		2		Fremont

		151		LE0225				Active		License to Explore		Gold		FREITAG, DAVID C		SUR		2		Fremont

		152		LE0226				Active		License to Explore		Gold		REED, CLOYD L		SUR		2		Fremont

		153		LE0227				Active		License to Explore		Gold		PFAFF, CARL E		SUR		2		Fremont

		154		LE0228				Active		License to Explore		Gold		ARLAND, RONALD J		SUR		2		Fremont

		155		PT0211		GRASS CREEK		Active		Permit		Coal		SPRING GULCH COAL CO (THE)		SUR		2		Hot Springs

		156		PT0213		BIG HORN		Active		Permit		Coal		BIG HORN COAL CO		SUR		3		Sheridan

		157		PT0214		BELLE AYR		Active		Permit		Coal		ALPHA COAL WEST INC		SUR		3		Campbell

		158		PT0215		CASPER PIT		Active		Permit		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		SUR		1		Natrona

		159		PT0218		HIGHLAND URANIUM PROJECT		Active		Permit		Uranium		EXXON MOBIL CORP		SUR		1		Converse

		160		PT0221		HORSECREEK QUARRY		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		1		Laramie

		161		PT0228		COUNTY PITS		Active		Permit		Sand & Gravel		SHERIDAN, COUNTY OF		SUR		3		Sheridan

		162		SP0229				Active		Small Mine Permits		Sand & Gravel		SHRIVER, ERMA & GARY L, JTWRS		SUR		2		Sublette

		163		PT0231		ATLANTIC CITY		Active		Permit		Iron		HIGH COUNTRY CONST INC		SUR		2		Fremont

		164		PT0232		WYODAK		Active		Permit		Coal		WYODAK RESOURCES DEVELOPMENT CORP		SUR		3		Campbell

		165		PT0233		BLACK THUNDER		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		SUR		3		Campbell

		166		PT0237		CORDERO ROJO		Active		Permit		Coal		CORDERO MINING LLC		SUR		3		Campbell

		167		PT0240		RAWHIDE		Active		Permit		Coal		PEABODY CABALLO MINING LLC		SUR		3		Campbell

		168		PT0242		GUERNSEY STONE		Active		Permit		Dolomite		MARTIN MARIETTA MATERIALS INC		SUR		1		Platte

		169		PT0244		GRANITE CANYON		Active		Permit		Granite		MARTIN MARIETTA MATERIALS INC		SUR		1		Laramie

		170		PT0245				Active		Permit		Gypsum		GEORGIA PACIFIC GYPSUM LLC		SUR		2		Big Horn

		171		PT0246				Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		SUR		2		Big Horn

		172		PT0248		KAYCEE		Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		1		Johnson

		173		PT0257				Active		Permit		Trona		O C I WY LP		UND		2		Sweetwater

		174		PT0260		PLATTE COUNTY		Active		Permit		Sand & Gravel		PLATTE, COUNTY OF		SUR		1		Platte

		175		PT0261		CONVERSE COUNTY		Active		Permit		Sand & Gravel		CONVERSE, COUNTY OF		SUR		1		Converse

		176		PT0264		STANSBURY		Active		Permit		Coal		ROCKY MOUNTAIN COAL CO LLC		SUR/UND		2		Sweetwater

		177		PT0267		COLONY		Active		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		SUR		3		Crook

		178		PT0268		MIDWEST		Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Natrona

		179		SP0277				Active		Small Mine Permits		Sand & Gravel		BIG HORN REDI MIX INC		SUR		2		Park

		180		PT0278				Active		Permit		Bentonite		M-I LLC		SUR		2		Big Horn

		181		SP0279				Active		Small Mine Permits		Jade		PRAIRIE GEMS		SUR		2		Fremont

		182		PT0281				Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		2		Washakie

		183		PT0284		JONES PIT		Active		Permit		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Platte

		184		SP0288		GOSHEN IRRIGATION DISTRICT		Active		Small Mine Permits		Sand & Gravel		GOSHEN IRRIGATION DIST		SUR		1		Goshen

		185		PT0289		LARAMIE COUNTY		Active		Permit		Sand & Gravel		LARAMIE, COUNTY OF		SUR		1		Laramie

		186		PT0291		DAVE JOHNSTON		Active		Permit		Coal		GLENROCK COAL CO		SUR		1		Converse

		187		PT0292		WHITE MT/MARBLE QUARRY		Active		Permit		Stone		SUGARLAND PARTNERS LLC		SUR		1		Platte

		188		PT0294		HABERMAN PIT		Active		Permit		Sand & Gravel		WILLITS, COLLEEN & SIMON, CYNTHIA		SUR		1		Laramie

		189		PT0295		LUMMIS PIT		Active		Permit		Sand & Gravel		SIMON CONTRACTORS		SUR		1		Laramie

		190		PT0297		RED MOUNTAIN		Active		Permit		Gypsum		MOUNTAIN CEMENT CO		SUR		1		Albany

		191		PT0298		ETCHEPARE		Active		Permit		Limestone		MOUNTAIN CEMENT CO		SUR		1		Albany

		192		PT0299		TUFFA		Active		Permit		Sand & Gravel		MOUNTAIN CEMENT CO		SUR		1		Albany

		193		PT0300		MONOLITH		Active		Permit		Shale		MOUNTAIN CEMENT CO		SUR		1		Albany

		194		PT0305		LF QUARRY		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		1		Laramie

		195		SP0306		TORRINGTON PIT		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Goshen

		196		PT0313		TISDALE		Active		Permit		Sand & Gravel		BUFFALO, CITY OF		SUR		3		Johnson

		197		PT0314		TONGUE RIVER QUARRY		Active		Permit		Scoria		TONGUE RIVER STONE INC		SUR		3		Sheridan

		198		PT0317		UPRR		Active		Permit		Sand & Gravel		UNION PACIFIC RAILROAD CO		SUR		1		Albany

		199		PT0318		GOSHEN COUNTY		Active		Permit		Sand & Gravel		GOSHEN, COUNTY OF		SUR		1		Goshen

		200		PT0320		HARTVILLE-INGLESIDE QUARRY		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		1		Platte

		201		PT0321				Active		Permit		Bentonite		WYO-BEN INC		SUR		2		Big Horn

		202		PT0322				Active		Permit		Bentonite		AMERICAN COLLOID CO		SUR		2		Big Horn

		203		SP0325				Active		Small Mine Permits		Sand & Gravel		PARK, COUNTY OF		SUR		2		Park

		204		SP0328		MORANDIN PIT		Active		Small Mine Permits		Sand & Gravel		MORANDIN, JOHN & SON		SUR		1		Laramie

		205		PT0330		NATRONA COUNTY		Active		Permit		Sand & Gravel		NATRONA, COUNTY OF		SUR		1		Natrona

		206		PT0331		MEDICINE BOW		Active		Permit		Coal		ARCH OF WY LLC		SUR		1		Carbon

		207		PT0334		EDC		Active		Permit		Coal		ENERGY DEVELOPMENT CO		SUR		1		Carbon

		208		PT0335		WESTVACO		Active		Permit		Trona		F M C WY CORP		UND		2		Sweetwater

		209		PT0338		JIM BRIDGER		Active		Permit		Coal		BRIDGER COAL CO		SUR/UND		2		Sweetwater

		210		PT0339		KAYCEE		Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Johnson

		211		PT0345		SHIRLEY BASIN		Active		Permit		Uranium		UR-ENERGY USA INC		SUR		1		Carbon

		212		PT0348		COUNTY PITS		Active		Permit		Sand & Gravel		CAMPBELL, COUNTY OF		SUR		3		Campbell

		213		PT0349				Active		Permit		Uranium		UMETCO MINERALS CORP		SUR		2		Fremont

		214		SP0355				Active		Small Mine Permits		Sand & Gravel		VISTA REAL ESTATE HOLDINGS LLC		SUR		2		Washakie

		215		PT0356		LUCKY MC		Active		Permit		Uranium		UR-ENERGY USA INC		SUR		2		Fremont

		216		PT0358		CERTAIN TEED		Active		Permit		Gypsum		CERTAIN TEED GYPSUM & CEILING MANUF INC		SUR		2		Park

		217		PT0360		NEWCASTLE QUARRY		Active		Permit		Limestone		FISHER SAND & GRAVEL CO		SUR		3		Weston

		218		PT0361		MILLS PIT		Active		Permit		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Natrona

		219		PT0376		ROSEBUD		Active		Permit		Coal		ROSEBUD COAL SALES CO		SUR		1		Carbon

		220		PT0377		SEMINOE II		Active		Permit		Coal		ARCH OF WY LLC		SUR		1		Carbon

		221		PT0378		SEMINOE I		Active		Permit		Coal		ARCH OF WY LLC		SUR		1		Carbon

		222		PT0379		KEMMERER		Active		Permit		Coal		WESTMORELAND KEMMERER INC		SUR		2		Lincoln

		223		PT0381		SHEEP MOUNTAIN		Active		Permit		Uranium		ENERGY FUELS RESOURCES (USA) INC		SUR/UND		2		Fremont

		224		PT0391		FOX CREEK		Active		Permit		Limestone		FOX CREEK QUARRY LLC		SUR		2		Teton

		225		SP0405				Active		Small Mine Permits		Sand & Gravel		NICHOLLS & LEWIS INC		SUR		2		Big Horn

		226		PT0407		YOUNGS CREEK		Active		Permit		Coal		YOUNGS CREEK MINING CO LLC		SUR		3		Sheridan

		227		SP0426		GARBER		Active		Small Mine Permits		Sand & Gravel		GARBER AGRI BUSINESS INC		SUR		3		Sheridan

		228		PT0428		EAGLE BUTTE		Active		Permit		Coal		ALPHA COAL WEST INC		SUR		3		Campbell

		229		PT0433		CABALLO		Active		Permit		Coal		PEABODY CABALLO MINING LLC		SUR		3		Campbell

		230		PT0438		GAS HILLS		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		2		Fremont

		231		PT0444		CARBON COUNTY		Active		Permit		Sand & Gravel		CARBON COUNTY ROAD & BRIDGE, DEPT		SUR		1		Carbon

		232		PT0451		BIG EAGLE		Active		Permit		Uranium		KENNECOTT URANIUM CO		SUR		2		Fremont

		233		SP0452		LINCH RANCH		Active		Small Mine Permits		Scoria		SIERRA CONST CO INC		SUR		3		Johnson

		234		PT0454		GRANGER		Active		Permit		Trona		F M C WY CORP		UND		2		Sweetwater

		235		SP0455				Active		Small Mine Permits		Sand & Gravel		SWEETWATER, COUNTY OF		SUR		2		Sweetwater

		236		SP0456				Active		Small Mine Permits		Sand & Gravel		WYO-BEN INC		SUR		2		Big Horn

		237		SP0459				Active		Small Mine Permits		Sand & Gravel		SUBLETTE, COUNTY OF		SUR		2		Sublette

		238		SP0460				Active		Small Mine Permits		Stone		WYO-BEN INC		SUR		2		Big Horn

		239		PT0464				Active		Permit		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		UND		2		Sweetwater

		240		SP0466		FOUR SQUARE		Active		Small Mine Permits		Gold		FOUR SQUARE MINING INC		SUR		1		Albany

		241		PT0467		BLACK BUTTE		Active		Permit		Coal		BLACK BUTTE COAL CO		SUR		2		Sweetwater

		242		SP0475				Active		Small Mine Permits		Sand & Gravel		GORGE ROCK PRODUCTS INC		SUR		2		Sweetwater

		243		PT0476		COUNTY PITS		Active		Small Mine Permits		Sand & Gravel		JOHNSON, COUNTY OF		SUR		3		Johnson

		244		PT0477		SHOSHONE #1		Active		Permit		Coal		SHOSHONE COAL CORP		SUR/UND		1		Carbon

		245		PT0478		WILLOW CREEK		Active		Permit		Uranium		URANIUM ONE USA INC		IN		3		Johnson

		246		PT0481		SWEETWATER		Active		Permit		Uranium		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SUR		2		Sweetwater

		247		SP0482				Active		Small Mine Permits		Sand & Gravel		LINCOLN, COUNTY OF		SUR		2		Lincoln

		248		PT0483		COAL CREEK		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		SUR		3		Campbell

		249		PT0486		SYNTHETIC FUELS MINE		Active		Permit		Coal		GREEN BRIDGE HOLDINGS INC		SUR		3		Campbell

		250		PT0489		CHARLIE PROJECT		Active		Permit		Uranium		COTTER CORP NO STOCKHOLDERS LIABILITY		IN		3		Johnson

		251		PT0495				Active		Permit		Trona		SOLVAY SODA ASH JOINT VENTURE		UND		2		Sweetwater

		252		PT0497		WELCH NO. 1		Active		Permit		Coal		CHEVRON MINING INC		SUR		3		Sheridan

		253		PT0500		BUCKSKIN		Active		Permit		Coal		BUCKSKIN MINING CO		SUR		3		Campbell

		254		SP0503				Active		Small Mine Permits		Stone		WESTERN AGGREGATES		SUR		2		Sweetwater

		255		SP0506		SNOOK 1		Active		Small Mine Permits		Jade		SNOOK, JOHN F		SUR		1		Natrona

		256		SP0507				Active		Small Mine Permits		Clay		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		SUR		2		Uinta

		257		SP0509				Active		Small Mine Permits		Clay		INTERPACE HOLDINGS LLC		SUR		2		Uinta

		258		SP0512		COUNTY PITS		Active		Small Mine Permits		Sand & Gravel		CROOK, COUNTY OF		SUR		3		Crook

		259		PT0516				Active		Permit		Sand & Gravel		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		SUR		2		Fremont

		260		PT0520		LEUCITE HILLS		Active		Permit		Coal		BLACK BUTTE COAL CO		SUR		2		Sweetwater

		261		PT0525		ANTELOPE		Active		Permit		Coal		ANTELOPE COAL LLC		SUR		1		Converse

		262		SP0526				Active		Small Mine Permits		Sand & Gravel		ELLINGFORD BROS INC		SUR		2		Uinta

		263		PT0533				Active		Permit		Bentonite		GOOD MINING CO LLC		SUR		2		Big Horn

		264		PT0541				Active		Permit		Sand & Gravel		DYNASTY DEVELOPMENT MANAGEMENT LLC		SUR		2		Uinta

		265		SP0545				Active		Small Mine Permits		Gold		J W K & T MINING		SUR		2		Fremont

		266		SP0546		IRVINE PIT		Active		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		SUR		3		Johnson

		267		SP0547		HENRIE PIT		Active		Small Mine Permits		Sand & Gravel		71 CONST		SUR		1		Natrona

		268		SP0549		COUNTY PITS		Active		Small Mine Permits		Sand & Gravel		WESTON, COUNTY OF		SUR		3		Weston

		269		PT0554		FMC TRONA SOLUTION		Active		Permit		Trona		F M C WY CORP		IN		2		Sweetwater

		270		PT0559		GLENROCK PIT		Active		Permit		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		SUR		1		Converse

		271		SP0565		BASIN ELECTRIC		Active		Small Mine Permits		Sand & Gravel		BASIN ELECTRIC POWER COOP		SUR		1		Platte

		272		SP0566				Active		Small Mine Permits		Zeolite		NEW MEXICO RESOURCES LLC		SUR		2		Sweetwater

		273		PT0569		NORTH ANTELOPE/ROCHELLE MINE		Active		Permit		Coal		PEABODY POWDER RIVER MINING LLC		SUR		1		Campbell

		274		PT0574		RAWLINS QUARRY		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		1		Carbon

		275		SP0575				Active		Small Mine Permits		Sand & Gravel		GRAVEL WORKS INC		SUR		2		Uinta

		276		PT0576		STAR PIT #1		Active		Small Mine Permits		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		SUR		1		Laramie

		277		SP0577				Active		Small Mine Permits		Sand & Gravel		FREMONT, COUNTY OF (COMMISSIONERS)		SUR		2		Fremont

		278		SP0580		FETTERMAN PIT		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Converse

		279		SP0582				Active		Small Mine Permits		Sand & Gravel		HOT SPRINGS, COUNTY OF		SUR		2		Hot Springs

		280		SP0584				Active		Small Mine Permits		Sand & Gravel		WASHAKIE, COUNTY OF		SUR		2		Washakie

		281		PT0585		BLACK HILLS BENTONITE		Active		Permit		Leonardite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		1		Converse

		282		SP0586		LAYOS		Active		Small Mine Permits		Sand & Gravel		GORGE ROCK PRODUCTS INC		SUR		2		Sweetwater

		283		SP0588				Active		Small Mine Permits		Sand & Gravel		UINTA, COUNTY OF		SUR		2		Uinta

		284		SP0590				Active		Small Mine Permits		Sand & Gravel		BIG HORN, COUNTY OF		SUR		2		Big Horn

		285		SP0592				Active		Small Mine Permits		Ballast		TETON, COUNTY OF		SUR		2		Teton

		286		PT0599		DRY FORK		Active		Permit		Coal		WESTERN FUELS WY INC		SUR		3		Campbell

		287		SP0604		HUTTON LAKE SHALE		Active		Small Mine Permits		Shale		MOUNTAIN CEMENT CO		SUR		1		Albany

		288		PT0605		RED BUTTES		Active		Permit		Gypsum		MOUNTAIN CEMENT CO		SUR		1		Albany

		289		PT0606		FONTENELLE		Active		Permit		Sand & Gravel		SULENTA LLC		SUR		2		Lincoln

		290		SP0608		EVANS CONST		Active		Small Mine Permits		Sand & Gravel		EVANS CONST CO		SUR		2		Teton

		291		PT0610		WARDWELL		Active		Permit		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		1		Natrona

		292		SP0614		MILES		Active		Small Mine Permits		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Natrona

		293		PT0620		BELLE FOURCHE RIVER		Active		Permit		Bentonite		AMERICAN COLLOID CO		SUR		3		Crook

		294		PT0621		UPTON		Active		Permit		Bentonite		AMERICAN COLLOID CO		SUR		3		Weston

		295		PT0622		LITTLE MISSOURI RIVER		Active		Permit		Bentonite		AMERICAN COLLOID CO		SUR		3		Crook

		296		PT0624		BEAR CREEK SOUTH		Active		Permit		Bentonite		GOOD, BRIAN		SUR		2		Big Horn

		297		PT0631		RUTH ISL PROJECT		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		IN		3		Johnson

		298		PT0632		NORTH BUTTE ISL PROJECT		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		IN		3		Campbell

		299		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		IN		3		Converse

		300		SP0635		GRANGER-GRAVEL		Active		Small Mine Permits		Sand & Gravel		F M C WY CORP		SUR		2		Sweetwater

		301		SP0636		CORSON WILSON		Active		Small Mine Permits		Sand & Gravel		C & B SAND & GRAVEL INC		SUR		1		Carbon

		302		SP0638		MARY ELLEN		Active		Small Mine Permits		Gold		GYORVARY MINING CO INC		SUR		2		Fremont

		303		SP0640		JAMESON		Active		Small Mine Permits		Sand & Gravel		ROCKY MOUNTAIN PRE MIX CONCRETE		SUR		2		Fremont

		304		SP0641		CARMIN		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Converse

		305		SP0643		NIOBRARA COUNTY		Active		Small Mine Permits		Sand & Gravel		NIOBRARA, COUNTY OF		SUR		1		Niobrara

		306		SP0644		WY HEREFORD RANCH		Active		Small Mine Permits		Sand & Gravel		KEHN, DON CONST INC		SUR		1		Laramie

		307		SP0645		SIMONS PIT		Active		Small Mine Permits		Sand & Gravel		SIMON CONTRACTORS		SUR		1		Albany

		308		SP0647		RIDINGER		Active		Small Mine Permits		Sand & Gravel		FISHER SAND & GRAVEL CO		SUR		3		Crook

		309		PT0648		BATH SHALE		Active		Permit		Shale		MOUNTAIN CEMENT CO		SUR		1		Albany

		310		SP0651				Active		Small Mine Permits		Sand & Gravel		SEARLE BROS CONST CO		SUR		2		Sweetwater

		311		PT0652				Active		Permit		Sand & Gravel		LEWIS & LEWIS INC		SUR		2		Sweetwater

		312		SP0653				Active		Small Mine Permits		Sand & Gravel		BIG HORN REDI MIX INC		SUR		2		Washakie

		313		PT0655		LITTLE DRY CREEK FKA BENETRON PROJECT		Active		Permit		Trona		F M C WY CORP		UND		2		Sweetwater

		314		SP0656		MCMILLIN		Active		Small Mine Permits		Sand & Gravel		HARRIS TRUCKING & CONST CO		SUR		2		Park

		315		SP0657		HARRIS TRUCKING #3		Active		Small Mine Permits		Sand & Gravel		HARRIS TRUCKING & CONST CO		SUR		2		Park

		316		PT0658		WEAVER		Active		Permit		Limestone		MOUNTAIN CEMENT CO		SUR		1		Albany

		317		PT0660		JACKPOT		Active		Permit		Uranium		GREEN MOUNTAIN MINING VENTURE		UND		2		Fremont

		318		PT0661		SCHLOSSER		Active		Permit		Bentonite		SCHLOSSER, J D		SUR		3		Crook

		319		SP0663		VINCENT THAR		Active		Small Mine Permits		Scoria		FULLER CONST INC		SUR		3		Campbell

		320		SP0664		CRESTON PIT #8		Active		Small Mine Permits		Sand & Gravel		SEARLE BROS CONST CO		SUR		2		Sweetwater

		321		SP0665		ADVENTURE STONE		Active		Small Mine Permits		Quartzite		ADVENTURE STONE LLC		SUR		1		Albany

		322		PT0666		EAGLE CREEK		Active		Permit		Limestone		MCMURRY READY-MIX CO.		SUR		1		Natrona

		323		SP0667				Active		Small Mine Permits		Limestone		TIMBERLINE SERVICES INC		SUR		3		Crook

		324		SP0668		GOVERNMENT BRIDGE GRAVEL		Active		Small Mine Permits		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Natrona

		325		SP0669		POLO PIT		Active		Small Mine Permits		Sand & Gravel		WILLITS CO INC		SUR		1		Laramie

		326		SP0670		SEELY		Active		Small Mine Permits		Sand & Gravel		ROCKY MOUNTAIN PRE MIX CONCRETE		SUR		2		Fremont

		327		SP0671				Active		Small Mine Permits		Sand & Gravel		LAMPE BROS READY MIX INC		SUR		2		Lincoln

		328		SP0672		BLM		Active		Small Mine Permits		Sand & Gravel		MCGARVIN MOBERLY CONST CO		SUR		2		Washakie

		329		SP0673		THAR		Active		Small Mine Permits		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		330		SP0674		BURLINGTON		Active		Small Mine Permits		Sand & Gravel		STAR TRUCKING A WY CORP		SUR		2		Fremont

		331		SP0675		MCINERNEY		Active		Small Mine Permits		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Crook

		332		PT0676		IZITA		Active		Permit		Coal		THUNDER BASIN COAL CO LLC		SUR		3		Campbell

		333		SP0677		NEIMAN PIT		Active		Small Mine Permits		Sand & Gravel		BIRDSALL SAND & GRAVEL		SUR		3		Crook

		334		SP0679		BEAVER CREEK		Active		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		SUR		3		Sheridan

		335		SP0680		STOELK		Active		Small Mine Permits		Sand & Gravel		BASIN, TOWN OF		SUR		2		Big Horn

		336		SP0681		TRACY		Active		Small Mine Permits		Scoria		BASIC ENERGY SERV LP		SUR		3		Campbell

		337		PT0682		RATTLESNAKE HILLS		Active		Permit		Quartzite		UMETCO MINERALS CORP		SUR		2		Natrona

		338		PT0684		VR MINE		Active		Permit		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		SUR		1		Converse

		339		PT0685		OSHOTO		Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Crook

		340		SP0686				Active		Small Mine Permits		Decorative Stone/Rock		CUMBERLAND GAP HEARTH STONE ASSN		SUR		2		Lincoln

		341		RD0001		HOE CREEK PROJECT		Active		Research & Development		Coal		U S DEPT OF ENERGY		Coal Gasification		3		Campbell

		342		RD0010		N PLATTE PROJECT		Active		Research & Development		Uranium		URANIUM RESOURCES & DEVELOPMENT CO		IN		1		Converse

		343		RD0012				Active		Research & Development		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		IN		2		Sweetwater

		344		RD0017				Active		Research & Development		Coal		CARBON COUNTY UCG INC		Coal Gasification		1		Carbon

		345		ET1181		DUNN QUARRY		Active		Limited Mine Operation		Scoria		DUNN TRUCKING INC		SUR		1		Carbon

		346		PT0730		CARBON BASIN		Active		Permit		Coal		ARCH OF WY LLC		SUR/UND		1		Carbon

		347		PT0687		GAS HILLS PROJECT		Active		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		IN		2		Fremont

		348		SP0690				Active		Small Mine Permits		Sand & Gravel		MELODY RANCH INVESTMENTS I LLC		SUR		2		Teton

		349		SP0689		RAPID CREEK		Active		Small Mine Permits		Sand & Gravel		FLETCHER CONST CO		SUR		3		Sheridan

		350		ET1171		GREASEWOOD		Active		Limited Mine Operation		Sand & Gravel		BELLS RESTORATION		SUR		3		Campbell

		351		ET1179		CHERNI		Active		Limited Mine Operation		Scoria		FUTURE ENTERPRISES LLC		SUR		3		Sheridan

		352		ET1176		SCHMID OILFIELD		Active		Limited Mine Operation		Sand & Gravel		SCHMID OILFIELD SERV INC		SUR		1		Carbon

		353		SP0722		PLUMBAGO CREEK		Active		Small Mine Permits		Limestone		MCMURRY READY-MIX CO.		SUR		1		Albany

		354		SP0692		CALL		Active		Small Mine Permits		Sand & Gravel		NAEF, DOUGLAS A & JACQULYN I		SUR		2		Lincoln

		355		ET1186		HOUSLEY		Active		Limited Mine Operation		Sand & Gravel		SCHMID SAND & GRAVEL		SUR		2		Lincoln

		356		SP0688		LUMAN BUTTE		Active		Small Mine Permits		Sand & Gravel		JOLLEY RANCH CO		SUR		2		Sweetwater

		357		ET1183		CARSON		Active		Limited Mine Operation		Shale		CARSON, WAYLON		SUR		3		Campbell

		358		SP0694		BURNETT QUARRY		Active		Small Mine Permits		Granite		MOBILE CONCRETE INC		SUR		1		Albany

		359		SP0719		PICKREL PIT		Active		Small Mine Permits		Scoria		FULLER CONST INC		SUR		3		Campbell

		360		ET1189				Active		Limited Mine Operation		Sand & Gravel		VOORHEES, BONNIE RAE		SUR		2		Sublette

		361		CN0134		SOUTH HAYSTACK		Active		Coal Notification		Coal		HAYSTACK COAL CO		SUR		2		Uinta

		362		LE0249				Active		License to Explore		Titanium		MOSSER MINING & MINERALS LLC		SUR		2		Hot Springs

		363		ET1193		SHOBER		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		SUR		3		Campbell

		364		SP0707		WILLIS PIT		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Converse

		365		PT0698				Active		Permit		Sand & Gravel		B & B AGGREGATES		SUR		2		Fremont

		366		SP0701		SIMS/LABARGE		Active		Small Mine Permits		Sand & Gravel		BASIC ENERGY SERV LP		SUR		2		Lincoln

		367		SP0718		EVITT		Active		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		SUR		3		Johnson

		368		SP0695		487 PIT		Active		Small Mine Permits		Sand & Gravel		71 CONST		SUR		1		Natrona

		369		SP0693		JENKINS		Active		Small Mine Permits		Sand & Gravel		H K CONTRACTORS INC		SUR		2		Lincoln

		370		SP0715		BARSTAD		Active		Small Mine Permits		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		SUR		3		Johnson

		371		SP0699		SANDSTONE		Active		Small Mine Permits		Decorative Stone/Rock		WIND RIVER QUARRY		SUR		2		Hot Springs

		372		ET1215		MERLIN		Active		Limited Mine Operation		Scoria		MERLIN RANCH INC		SUR		3		Johnson

		373		SP0696		ALBANY COUNTY		Active		Small Mine Permits		Sand & Gravel		ALBANY, COUNTY OF		SUR		1		Albany

		374		ET1213		IBERLIN		Active		Limited Mine Operation		Sand & Gravel		FULLER CONSTRUCTION INC		SUR		3		Johnson

		375		ET1220				Active		Limited Mine Operation		Scoria		WILLIES DIRT SERV		SUR		2		Sweetwater

		376		ET1227				Active		Limited Mine Operation		Sand & Gravel		LEE, H B CONST CO INC		SUR		2		Sweetwater

		377		ET1226				Active		Limited Mine Operation		Sand & Gravel		BASIC ENERGY SERV LP		SUR		2		Sweetwater

		378		CN0137				Active		Coal Notification		Coal		CORDERO MINING LLC		SUR		3		Campbell

		379		ET1228		WAGONER		Active		Limited Mine Operation		Sand & Gravel		MELGAARD CONST CO INC		SUR		3		Johnson

		380		PT0700		MESS ROAD		Active		Permit		Sand & Gravel		M & N FIELD SERVICES LLC		SUR		2		Sublette

		381		DN0320		HAY CREEK		Active		Drilling Notification		Diamonds		ENCAMPMENT MINERALS INC		SUR		1		Albany

		382		SP0697		CROSS H		Active		Small Mine Permits		Sand & Gravel		CROSS H RANCH INC		SUR		3		Johnson

		383		ET1230		S BAR		Active		Limited Mine Operation		Scoria		POWDER RIVER CONST INC		SUR		3		Campbell

		384		SP0733		CRESTON JUNCTION		Active		Small Mine Permits		Scoria		BASIC ENERGY SERV LP		SUR		2		Sweetwater

		385		SP0706		71 PIT		Active		Small Mine Permits		Sand & Gravel		71 CONST		SUR		1		Natrona

		386		ET1232		HWY 22 BRIDGE		Active		Limited Mine Operation		Sand & Gravel		EVANS CONST CO		SUR		2		Teton

		387		ET1238		FRAUGHTON		Active		Limited Mine Operation		Sand & Gravel		NIX , G T CONST INC		SUR		2		Uinta

		388		SP0709		SHOBER		Active		Small Mine Permits		Sand & Gravel		MAGNA ENERGY SERV LLC		SUR		3		Campbell

		389		SP0705		BAZOO HOLLOW		Active		Small Mine Permits		Sand & Gravel		ELLINGFORD BROS INC		SUR		2		Uinta

		390		SP0708		BOULDER NO 1		Active		Small Mine Permits		Sand & Gravel		REEDS CONST CO INC		SUR		2		Sublette

		391		SP0703				Active		Small Mine Permits		Sand & Gravel		BASIC ENERGY SERV LP		SUR		2		Sublette

		392		ET1236		V BAR F		Active		Limited Mine Operation		Sand & Gravel		N LINE SERVICE INC		SUR		3		Johnson

		393		ET1237		GREYBULL		Active		Limited Mine Operation		Sand & Gravel		BIG HORN REDI MIX INC		SUR		2		Big Horn

		394		SP0704		GROVES PIT		Active		Small Mine Permits		Sand & Gravel		DAN HART PATROL SERVICE LLC		SUR		3		Campbell

		395		SP0724		FEAR PIT		Active		Small Mine Permits		Sand & Gravel		MEADOW CANYON READY MIX INC		SUR		2		Sublette

		396		LE0256		AMANDA PLACER 25 & 33		Active		License to Explore		Gold		WYOMING PROSPECTORS ASSN		SUR		2		Fremont

		397		ET1316		NAUMAN		Active		Limited Mine Operation		Sand & Gravel		BASIN IRRIGATION INC		SUR		2		Big Horn

		398		SP0712		MANVILLE QUARRY		Active		Small Mine Permits		Limestone		MOBILE CONCRETE INC		SUR		1		Niobrara

		399		ET1248		DENNIS HEPP PIT		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		SUR		3		Johnson

		400		ET1246		BLM		Active		Limited Mine Operation		Shale		VAQUERO ENERGY INC		SUR		1		Carbon

		401		ET1247		WARD		Active		Limited Mine Operation		Sand & Gravel		READY ROCKS INC		SUR		2		Uinta

		402		PT0714		WING		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		1		Natrona

		403		ET1255				Active		Limited Mine Operation		Limestone		TENKE, VINCE, ARELENE & LESLIE		SUR		3		Crook

		404		LE0258		NICHOLS		Active		License to Explore		Feldspar		MINERAL TECHNOLOGY CORP		SUR		1		Carbon

		405		ET1259				Active		Limited Mine Operation		Sand & Gravel		BURLINGTON RESOURCES OIL & GAS LP		SUR		2		Fremont

		406		ET1265		FULLER RANCH		Active		Limited Mine Operation		Scoria		MAGNA ENERGY SERV LLC		SUR		3		Campbell

		407		ET1261		STRATTON SHEEP		Active		Limited Mine Operation		Sand & Gravel		A & W WATER SERVICE INC		SUR		2		Sweetwater

		408		PT0710		KENNEDY PIT		Active		Permit		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		SUR		3		Johnson

		409		SP0711		RAG SCORIA PIT		Active		Small Mine Permits		Scoria		HETTINGER LLC		SUR		3		Campbell

		410		SP0721		KNAPP		Active		Small Mine Permits		Sand & Gravel		MOBILE CONCRETE INC		SUR		2		Fremont

		411		ET1263				Active		Limited Mine Operation		Sand & Gravel		SPOMER CONST CO INC		SUR		2		Park

		412		SP0716		LONG		Active		Small Mine Permits		Sand & Gravel		DAVES ASPHALT CO		SUR		2		Fremont

		413		DN0325		NATRONA CTY		Active		Drilling Notification		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		1		Natrona

		414		CN0139		BLM		Active		Coal Notification		Coal		WESTMORELAND KEMMERER INC		SUR		2		Lincoln

		415		ET1268		PINEY CANYON SW		Active		Limited Mine Operation		Scoria		FULLER CONSTRUCTION INC		SUR		3		Campbell

		416		DN0326		BLM PLACE		Active		Drilling Notification		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		2		Fremont

		417		ET1280		CLEAR CREEK		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Johnson

		418		SP0746		SALT CREEK		Active		Small Mine Permits		Sand		ANADARKO E&P ONSHORE LLC		SUR		1		Natrona

		419		ET1274		LANCE CREEK		Active		Limited Mine Operation		Sand & Gravel		BROWN, RONALD L		SUR		1		Niobrara

		420		ET1273		SNYDER		Active		Limited Mine Operation		Sand & Gravel		SNYDER SAND & GRAVEL LLC		SUR		2		Uinta

		421		LE0261		TIN CUP 1		Active		License to Explore		Gold		WELLS, CLAYTON A		SUR		2		Fremont

		422		ET1276				Active		Limited Mine Operation		Sand & Gravel		WISE, JIM		SUR		2		Sweetwater

		423		SP0713		CALL		Active		Small Mine Permits		Sand & Gravel		KILROY LLC		SUR		2		Lincoln

		424		ET1277		MADDEN		Active		Limited Mine Operation		Sand & Gravel		HERITAGE MATERIAL & SUPPLY LLC		SUR		1		Goshen

		425		ET1278				Active		Limited Mine Operation		Scoria		ALLGUER, MARK		SUR		3		Sheridan

		426		PT0732		MILLS		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		1		Natrona

		427		ET1279		HAHN		Active		Limited Mine Operation		Sand & Gravel		ROCKY MOUNTAIN PRE MIX CONCRETE		SUR		2		Fremont

		428		PT0723		BLM LANDER		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		2		Fremont

		429		ET1287		STROCK		Active		Limited Mine Operation		Sand & Gravel		BASIC ENERGY SERV LP		SUR		1		Converse

		430		PT0727		SUNDANCE		Active		Permit		Gypsum		MONOLITH MINERALS LLC		SUR		3		Crook

		431		ET1288		PROCARIONE		Active		Limited Mine Operation		Sand & Gravel		CASTLE ROCK CONST CO OF COLORADO LLC		SUR		2		Sweetwater

		432		SP0729		COLE PIT		Active		Small Mine Permits		Sand & Gravel		FULLER CONST INC		SUR		3		Crook

		433		ET1291		ULLERY		Active		Limited Mine Operation		Sand & Gravel		CHAPMAN CONTRACTING		SUR		3		Johnson

		434		PT0720		WEDIN PIT		Active		Permit		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		SUR		3		Johnson

		435		SP0717		OLSON		Active		Small Mine Permits		Sand & Gravel		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SUR		2		Sublette

		436		SP0725		60 BAR PIT		Active		Small Mine Permits		Scoria		FRONTIER STONE CO		SUR		3		Campbell

		437		ET1302		BLM		Active		Limited Mine Operation		Scoria		A & W WATER SERVICE INC		SUR		2		Sweetwater

		438		SP0726		BLACK ROCK PIT		Active		Small Mine Permits		Sand & Gravel		BIG HORN REDI MIX INC		SUR		2		Park

		439		ET1300		STATE		Active		Limited Mine Operation		Scoria		EARTH WORK SOLUTIONS (WY)		SUR		3		Campbell

		440		ET1305		BITTER CREEK		Active		Limited Mine Operation		Sand & Gravel		RED DESERT GRAVEL INC		SUR		2		Sweetwater

		441		ET1311		HARLAN		Active		Limited Mine Operation		Sand & Gravel		HARLAN BARNUM RANCH LP		SUR		3		Johnson

		442		PT0764		SCHOOL CREEK		Active		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		SUR		3		Campbell

		443		PT0739		WYUTE		Active		Permit		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		1		Carbon

		444		ET1314		LARAMORE		Active		Limited Mine Operation		Scoria		TWENTY MILE LLC		SUR		3		Campbell

		445		ET1318		DRY FORK LAND & LIVESTOCK		Active		Limited Mine Operation		Sand & Gravel		COLE LUMBER & CONST CO INC		SUR		3		Johnson

		446		SP0731		DURHAM RANCH PIT		Active		Small Mine Permits		Scoria		FULLER CONST INC		SUR		3		Campbell

		447		PT0728		STRATTON/ANADARKO		Active		Permit		Sand & Gravel		A & W WATER SERVICE INC		SUR		2		Sweetwater

		448		DN0331		SHEEP MOUNTAIN		Active		Drilling Notification		Uranium		ENERGY FUELS WY INC		SUR		2		Fremont

		449		ET1328		CURUTCHET		Active		Limited Mine Operation		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		SUR		3		Johnson

		450		ET1325		NIMMO RANCH		Active		Limited Mine Operation		Sand & Gravel		DOMSON INC		SUR		1		Laramie

		451		PT0752		TALBOTT PIT		Active		Permit		Sand & Gravel		FLYING Z ENTERPRISES LLC		SUR		1		Albany

		452		ET1321		JONES		Active		Limited Mine Operation		Sand & Gravel		HOWARD, ROSS		SUR		2		Lincoln

		453		PT0744		HUNTER QUARRY		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		3		Crook

		454		CN0140		NA/RM COMPLEX		Active		Coal Notification		Coal		WEST ROUNDUP RESOURCES INC		SUR		3		Campbell

		455		ET1326		TRONSTAD		Active		Limited Mine Operation		Sand & Gravel		TRONSTAD, BRYAN		SUR		1		Albany

		456		ET1332		KOCH (LLC)		Active		Limited Mine Operation		Sand & Gravel		FOUR MILE RANCH INC		SUR		3		Johnson

		457		LE0268		SUNDANCE		Active		License to Explore		Gold		RARE ELEMENT RESOURCES INC		SUR		3		Crook

		458		DN0335		LOST SOLDIER PROJECT		Active		Drilling Notification		Uranium		N F U WYOMING LLC		SUR		2		Sweetwater

		459		ET1333		THOMSON		Active		Limited Mine Operation		Sand & Gravel		THOMSON, DAVID R		SUR		1		Niobrara

		460		LE0290		USFS		Active		License to Explore		Gold		ALLRED, PAUL		SUR		1		Albany

		461		ET1335		GILLIS PIT		Active		Limited Mine Operation		Sand & Gravel		FUTURE ENTERPRISES LLC & L & K SALES		SUR		3		Sheridan

		462		ET1344		TEARDROP CATTLE		Active		Limited Mine Operation		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		SUR		3		Johnson

		463		PT0745		IRON MOUNTAIN		Active		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Crook

		464		ET1337		TTT RANCH CO		Active		Limited Mine Operation		Sand & Gravel		R D G OIL & GAS LLC		SUR		3		Johnson

		465		SP0737		PLEASANT PIT		Active		Small Mine Permits		Sand & Gravel		A PLEASANT CONST		SUR		2		Sweetwater

		466		ET1336		KARST HEART MTN		Active		Limited Mine Operation		Sand & Gravel		YELLOWSTONE LANDSCAPING INC		SUR		2		Park

		467		SP0736		REITER		Active		Small Mine Permits		Sand & Gravel		MOUNTAIN CONST CO		SUR		2		Park

		468		ET1343		CARROLL TRUST		Active		Limited Mine Operation		Dirt		HAMAKER EXCAVATION INC		SUR		1		Albany

		469		SP0749		FISH CREEK		Active		Small Mine Permits		Limestone		ALEXANDER CONST CO		SUR		1		Platte

		470		ET1354		CHRISTENSEN		Active		Limited Mine Operation		Sand & Gravel		ANADARKO E&P ONSHORE LLC		SUR		3		Johnson

		471		SP0747		NEW FORK PIT		Active		Small Mine Permits		Sand & Gravel		TELETRACTORS INC		SUR		2		Sublette

		472		SP0735		TRUE RANCHES		Active		Small Mine Permits		Sand & Gravel		FISHER SAND & GRAVEL CO		SUR		3		Weston

		473		ET1350		SAMS		Active		Limited Mine Operation		Scoria		NORTH STAR ENERGY & CONST LLC		SUR		3		Sheridan

		474		DN0338		BIG HORN		Active		Drilling Notification		Bentonite		AMERICAN COLLOID CO		SUR		2		Big Horn

		475		SP0738		CODY STAMPEDE		Active		Small Mine Permits		Sand & Gravel		CODY STAMPEDE		SUR		2		Park

		476		SP0741		ELLIS		Active		Small Mine Permits		Sand & Gravel		WESTERN WY CONST CO		SUR		2		Fremont

		477		ET1349		GREY STONE QUARRY		Active		Limited Mine Operation		Dolomite		SLATE CREEK STONE CO LLC		SUR		1		Goshen

		478		PT0788		LOST CREEK		Active		Permit		Uranium		LOST CREEK ISR LLC		IN		2		Sweetwater

		479		PT0734		CITY OF LARAMIE		Active		Permit		Sand & Gravel		LARAMIE, CITY OF		SUR		1		Albany

		480		ET1359		V-F PIT		Active		Limited Mine Operation		Sand & Gravel		BARNUM CONST SERV LLC		SUR		3		Johnson

		481		DN0336		PUMPKIN BUTTES		Active		Drilling Notification		Uranium		URANERZ ENERGY CORP		SUR		3		Campbell

		482		ET1355		BLM		Active		Limited Mine Operation		Sand & Gravel		MOUNTAIN CONST CO		SUR		2		Big Horn

		483		DN0340		MAYWORTH1		Active		Drilling Notification		Gypsum		MONOLITH MINERALS LLC		SUR		3		Johnson

		484		ET1358		ANADARKO		Active		Limited Mine Operation		Sand & Gravel		RED DESERT GRAVEL INC		SUR		2		Sweetwater

		485		ET1364		MOYES		Active		Limited Mine Operation		Sand & Gravel		MOYES LIVING TRUST		SUR		3		Johnson

		486		SP0740				Active		Small Mine Permits		Sand & Gravel		HIGH COUNTRY CONST INC		SUR		2		Fremont

		487		PT0778		NICHOLS RANCH		Active		Permit		Uranium		URANERZ ENERGY CORP		IN		3		Johnson

		488		ET1370		BLM		Active		Limited Mine Operation		Sand & Gravel		COLE LUMBER & CONST CO INC		SUR		2		Fremont

		489		DN0342		MOORE RANCH		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		SUR		3		Campbell

		490		DN0339		9-MILE LAKE		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		SUR		1		Converse

		491		ET1366		LANDREY		Active		Limited Mine Operation		Sand & Gravel		FUTURE ENTERPRISES LLC		SUR		3		Johnson

		492		DN0349		HORIZON		Active		Drilling Notification		Uranium		HORIZON WY URANIUM INC		SUR		1		Converse

		493		ET1375				Active		Limited Mine Operation		Sand & Gravel		ESTERHOLDT, ERICK W		SUR		2		Lincoln

		494		ET1377		BLM		Active		Limited Mine Operation		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		SUR		3		Johnson

		495		CN0143		BLM/USFS		Active		Coal Notification		Coal		ARK LAND CO		SUR		3		Campbell

		496		ET1368		PADLOCK RANCH		Active		Limited Mine Operation		Scoria		STORM CAT ENERGY (USA) OPERATING CORP		SUR		3		Sheridan

		497		PT0742		GRIFFITH		Active		Permit		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		498		ET1395		POWDER RIVER RANCH		Active		Limited Mine Operation		Sand & Gravel		CROELL REDI MIX INC		SUR		3		Johnson

		499		ET1367		FOX DEVELOPMENT		Active		Limited Mine Operation		Stone		FOX, BOB		SUR		2		Lincoln

		500		PT0777		MOORE RANCH		Active		Permit		Uranium		URANIUM ONE AMERICAS INC		IN		3		Campbell

		501		DN0346		BLM		Active		Drilling Notification		Uranium		POWERTECH (USA) INC		SUR		3		Weston

		502		DN0356		DUNGRY/BUDMAYR		Active		Drilling Notification		Uranium		POWERTECH (USA) INC		SUR		3		Crook

		503		DN0353		GREAT DIVIDE		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		SUR		2		Sweetwater

		504		ET1387		STATE/PICKREL		Active		Limited Mine Operation		Scoria		FULLER CONST INC		SUR		3		Campbell

		505		ET1372		BLUEMEL		Active		Limited Mine Operation		Sand & Gravel		READY ROCKS INC		SUR		2		Uinta

		506		ET1374		GARDNER RANCH		Active		Limited Mine Operation		Sand & Gravel		PEAVLERS MOUNTAIN STAR INC		SUR		2		Lincoln

		507		ET1373		RALSTON		Active		Limited Mine Operation		Sand & Gravel		NORTHERN WY EQUIPMENT		SUR		2		Park

		508		PT0790		JONATHAN PROJECT		Active		Permit		Limestone		LIEN, PETE & SONS INC		SUR		1		Albany

		509		ET1378		FRADY		Active		Limited Mine Operation		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		SUR		3		Sheridan

		510		DN0360		STATE		Active		Drilling Notification		Gold		WYOMING GOLD MINING CO INC		SUR		1		Laramie

		511		ET1383		FLACK RICK		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		512		ET1394		BOW & ARROW RANCH		Active		Limited Mine Operation		Scoria		BAKER/MO SERV INC		SUR		3		Campbell

		513		SP0753		BEBOUT		Active		Small Mine Permits		Sand & Gravel		2 M CONST INC		SUR		2		Fremont

		514		LE0271		MINERAL HILL		Active		License to Explore		Gold		BRONCO CREEK EXPLORATION INC		SUR		3		Crook

		515		ET1391		NEVES		Active		Limited Mine Operation		Sand & Gravel		MICHAELS, CALVIN		SUR		2		Big Horn

		516		SP0743		LOUISIANA LAND & EXPL		Active		Small Mine Permits		Sand & Gravel		STAR TRUCKING INC		SUR		2		Fremont

		517		ET1385		HEPP		Active		Limited Mine Operation		Sand & Gravel		STINSON AGGREGATE LLC		SUR		3		Johnson

		518		ET1379		LUPHER		Active		Limited Mine Operation		Sand & Gravel		GRAVEL WORKS INC		SUR		2		Uinta

		519		ET1381		LANCASTER		Active		Limited Mine Operation		Sand & Gravel		KILROY LLC		SUR		2		Lincoln

		520		ET1386		FT STEELE PIT		Active		Limited Mine Operation		Sand & Gravel		TILTON READY MIX		SUR		1		Carbon

		521		SP0751		ARROWHEAD		Active		Small Mine Permits		Sand & Gravel		ARROWHEAD CONCRETE INC		SUR		2		Sweetwater

		522		ET1393		JOHNSON		Active		Limited Mine Operation		Sand & Gravel		LONEHART LLC		SUR		3		Johnson

		523		ET1388		BROWNE		Active		Limited Mine Operation		Sand & Gravel		NOWOOD CONST INC		SUR		2		Washakie

		524		SP0757		TAYLOR		Active		Small Mine Permits		Sand & Gravel		TAYLOR QUARRY LLC		SUR		3		Sheridan

		525		ET1389		LESEBERG		Active		Limited Mine Operation		Sand & Gravel		WINDMILL LLC		SUR		2		Fremont

		526		PT0799		PINE RIDGE PIT		Active		Small Mine Permits		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		SUR		3		Johnson

		527		PT0748		FEAR		Active		Permit		Sand & Gravel		GREEN RIVER ROCK INC		SUR		2		Sublette

		528		DN0361		MANDERSON-HYATTEVILLE		Active		Drilling Notification		Bentonite		AMERICAN COLLOID CO		SUR		2		Big Horn

		529		ET1392		KNUTSON		Active		Limited Mine Operation		Sand & Gravel		DAN HART PATROL SERV LLC		SUR		3		Campbell

		530		ET1399		REDDING		Active		Limited Mine Operation		Shale		REDDING, DAVE		SUR		3		Crook

		531		DN0364		ELECTRO-WIN CORP		Active		Drilling Notification		Copper		HAGGERTY RESOURCES LLC		SUR		1		Carbon

		532		PT0754		POWDER RIVER		Active		Permit		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Johnson

		533		DN0366		FEDERAL		Active		Drilling Notification		Uranium		BLUE EYED SHEEP RESOURCES LLC		SUR		2		Fremont

		534		ET1403		FLETCHER		Active		Limited Mine Operation		Scoria		FLETCHER CONST CO		SUR		3		Sheridan

		535		ET1404		STATE		Active		Limited Mine Operation		Dirt		D R M INC		SUR		3		Campbell

		536		ET1398		FIDDLEBACK FARMS		Active		Limited Mine Operation		Sand & Gravel		M-I LLC		SUR		2		Big Horn

		537		PT0755		SAND DUNN PIT		Active		Permit		Sand & Gravel		RAWLINS, CITY OF		SUR		1		Carbon

		538		DN0371		LOST CREEK NORTH		Active		Drilling Notification		Uranium		LOST CREEK ISR LLC		SUR		2		Sweetwater

		539		ET1400		BLM		Active		Limited Mine Operation		Sand & Gravel		L M EXCAVATION		SUR		2		Park

		540		ET1444		YELLOW CREEK RANCH		Active		Limited Mine Operation		Sand & Gravel		YELLOW CREEK RANCH CO INC		SUR		2		Uinta

		541		DN0367				Active		Drilling Notification		Uranium		URANIUM ENERGY CORP		SUR		1		Natrona

		542		SP0769		TOUCHSTONE		Active		Small Mine Permits		Sand & Gravel		TOUCHSTONE MATERIALS LLC		SUR		3		Johnson

		543		PT0758		OWL CREEK		Active		Permit		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		SUR		2		Hot Springs

		544		LE0279		BLM		Active		License to Explore		Gold		ANDERSON, CARL		SUR		2		Fremont

		545		ET1405		BROADBENT		Active		Limited Mine Operation		Sand & Gravel		LINDLEY CONST INC		SUR		2		Uinta

		546		SP0750		BLM		Active		Small Mine Permits		Sand & Gravel		A & W WATER SERVICE INC		SUR		1		Carbon

		547		ET1456		BLM		Active		Limited Mine Operation		Sand & Gravel		ROCKS IN STONES LLC		SUR		2		Sweetwater

		548		SP0761		JAMES RANCH		Active		Small Mine Permits		Sand & Gravel		KOCH CONST INC		SUR		2		Sublette

		549		ET1413		CRESSWELL		Active		Limited Mine Operation		Scoria		OSBORNE BROS CONST INC		SUR		3		Campbell

		550		ET1424		CLARK		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		SUR		3		Campbell

		551		DN0369		GEORGE VER		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		SUR		2		Fremont

		552		ET1415		GREER		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		553		PT0756		FREDERICK QUARRY		Active		Permit		Limestone		MCMURRY READY-MIX CO.		SUR		1		Platte

		554		ET1419		SPOMER		Active		Limited Mine Operation		Sand & Gravel		YELLOWSTONE LANDSCAPING INC		SUR		2		Park

		555		ET1429		ZIMMERSCHIED		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Crook

		556		ET1416		BURGESS		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Sheridan

		557		ET1417		INGLEBY		Active		Limited Mine Operation		Dirt		INGLEBY, ARTHUR M (RODS BACKHOE)		SUR		1		Carbon

		558		ET1418		OHMAN		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		559		ET1428		JAY		Active		Limited Mine Operation		Sand & Gravel		JAY, LEE		SUR		3		Crook

		560		PT0792		DCDM		Active		Permit		Bentonite		ROCK SPRINGS MINERAL PROCESSING		SUR		1		Natrona

		561		ET1420		HANFT		Active		Limited Mine Operation		Sand & Gravel		HANFT, LARRY E		SUR		3		Sheridan

		562		SP0760		CARROLL		Active		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		563		ET1467		ELK BASIN		Active		Limited Mine Operation		Sand & Gravel		KOBBE CONST		SUR		2		Park

		564		LE0288		LANG		Active		License to Explore		Copper		LANG, RALPH & ROD		SUR		1		Carbon

		565		ET1425		PRITCHARD-GORDON		Active		Limited Mine Operation		Sand & Gravel		PRITCHARD GORDON FARMING, GILES		SUR		3		Sheridan

		566		DN0378		COW CREEK 60 BAR LAND		Active		Drilling Notification		Uranium		URANERZ ENERGY CORP		SUR		3		Johnson

		567		ET1422		DUNMIRE		Active		Limited Mine Operation		Sand & Gravel		DUNMIRE RANCH CO		SUR		1		Carbon

		568		SP0773		GREGORY PIT		Active		Small Mine Permits		Scoria		STINSON AGGREGATE LLC		SUR		3		Campbell

		569		ET1427		KEELINE RANCH		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		570		ET1435		BLM		Active		Limited Mine Operation		Sand & Gravel		KEMMERER, CITY OF		SUR		2		Lincoln

		571		ET1445		KEELINE RANCH		Active		Limited Mine Operation		Scoria		FULLER CONST INC		SUR/UND		3		Campbell

		572		ET1439		DAVISON		Active		Limited Mine Operation		Sand & Gravel		FLARE CONST INC		SUR		2		Lincoln

		573		DN0377		BLM		Active		Drilling Notification		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		2		Washakie

		574		DN0384		LANCE FORMATION		Active		Drilling Notification		Uranium		STRATA ENERGY INC		SUR		3		Crook

		575		SP0759		UINTA DEVELOPMENT LINCOLN PIT		Active		Small Mine Permits		Sand & Gravel		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SUR		2		Lincoln

		576		ET1455		KING		Active		Limited Mine Operation		Sand & Gravel		TILTON READY MIX		SUR		1		Laramie

		577		ET1437		KILROY		Active		Limited Mine Operation		Sand & Gravel		KILROY LLC		SUR		2		Lincoln

		578		ET1431		PAUMER		Active		Limited Mine Operation		Sand & Gravel		PAUMER, DAVID L		SUR		2		Big Horn

		579		ET1442		RANDY STEVENS		Active		Limited Mine Operation		Sand & Gravel		QUALITY LANDSCAPE & NURSERY INC		SUR		1		Carbon

		580		PT0765		PINEY CREEK		Active		Permit		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Johnson

		581		ET1433		ANKNEY		Active		Limited Mine Operation		Sand & Gravel		BIG HORN SERV LLC		SUR		3		Sheridan

		582		ET1436		SCHAFFER		Active		Limited Mine Operation		Sand & Gravel		GREEN RIVER ROCK INC		SUR		2		Sublette

		583		DN0381		BLM		Active		Drilling Notification		Uranium		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		SUR		1		Albany

		584		ET1443		LEONHARDT		Active		Limited Mine Operation		Sand & Gravel		WILSON BROS CONST		SUR		2		Big Horn

		585		ET1440		BOW & ARROW RANCH		Active		Limited Mine Operation		Scoria		SUMMITT GAS RESOURCES INC		SUR		3		Campbell

		586		ET1460		BUXTON		Active		Limited Mine Operation		Sand & Gravel		BUXTON PROPERTIES LLC		SUR		1		Albany

		587		ET1438		BENDABOUT		Active		Limited Mine Operation		Sand & Gravel		BENDABOUT LAND & CATTLE CO		SUR		3		Sheridan

		588		ET1451		DENNEY RANCH		Active		Limited Mine Operation		Sand & Gravel		DENNEY, JERRY		SUR		2		Park

		589		SP0770		THAR		Active		Small Mine Permits		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		590		PT0766		JC RANCH		Active		Permit		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		591		CN0151		IUD COMPLEX PIT 5		Active		Coal Notification		Coal		WESTMORELAND KEMMERER INC		SUR		2		Lincoln

		592		PT0776		T CROSS T		Active		Permit		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		3		Johnson

		593		ET1449		DEAD HORSE PIT		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Johnson

		594		ET1469		BROKAW		Active		Limited Mine Operation		Sand & Gravel		THREE CIRCLE LIVESTOCK LLC		SUR		1		Carbon

		595		ET1452		COLE LUMBER		Active		Limited Mine Operation		Sand & Gravel		COLE, RANDY		SUR		1		Converse

		596		DN0389		BLM		Active		Drilling Notification		Bentonite		WYO-BEN INC		SUR		2		Big Horn

		597		PT0767		GOOD PIT		Active		Permit		Sand & Gravel		2 M CONST INC		SUR		2		Fremont

		598		ET1448		SCHLAUTMANN		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Campbell

		599		ET1453		CHRISTIAN		Active		Limited Mine Operation		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		SUR		3		Johnson

		600		ET1450		WEST		Active		Limited Mine Operation		Sand & Gravel		WEST, WILLIAM R OR DARLA K		SUR		3		Crook

		601		ET1454		MASCARO		Active		Limited Mine Operation		Sand & Gravel		MASCARO, LELAND & SHERI		SUR		2		Washakie

		602		SP0774		HEPP PIT		Active		Small Mine Permits		Sand & Gravel		MELGAARD CONST CO INC		SUR		3		Johnson

		603		SP0815		HARRIMAN QUARRY		Active		Small Mine Permits		Stone		WILLITS COMPANY INC		SUR		1		Laramie

		604		SP0809		WEST PIT		Active		Small Mine Permits		Sand & Gravel		ALEXANDER CONST CO		SUR		1		Platte

		605		DN0390		BLM MIDWEST		Active		Drilling Notification		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		1		Natrona

		606		ET1457		DAVISON		Active		Limited Mine Operation		Sand & Gravel		PROFFIT, CLINT		SUR		2		Lincoln

		607		PT0772		ROGERS PIT		Active		Permit		Limestone		CROELL REDI MIX INC		SUR		3		Crook

		608		ET1458		DUNMIRE		Active		Limited Mine Operation		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Carbon

		609		SP0762				Active		Small Mine Permits		Sand & Gravel		NEPECO CO		SUR		2		Big Horn

		610		ET1465		HEWARD		Active		Limited Mine Operation		Sand & Gravel		BEMAS CONST INC		SUR		1		Carbon

		611		DN0411		S BLACK MOUNTAIN		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		SUR		2		Fremont

		612		ET1464		WILLIAMS		Active		Limited Mine Operation		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		SUR		3		Crook

		613		LE0289		RATTLESNAKE HILLS		Active		License to Explore		Gold		EVOLVING GOLD CORP		SUR		2		Natrona

		614		ET1471		PETERSON LIVESTOCK		Active		Limited Mine Operation		Sand & Gravel		B C N CONST INC		SUR		1		Carbon

		615		ET1466		ROCKING J-R RANCH INC		Active		Limited Mine Operation		Sand & Gravel		ROCKING J R RANCH INC		SUR		2		Big Horn

		616		SP0771		BOOTJACK PIT		Active		Small Mine Permits		Sand & Gravel		NOBLE CONST INC		SUR		2		Sublette

		617		SP0768		APPLEQUIST		Active		Small Mine Permits		Sand & Gravel		FAIRBANKS BOEHM INC		SUR		2		Sweetwater

		618		ET1468		CARPENTER		Active		Limited Mine Operation		Sand		DANS TRUCKING INC		SUR		1		Carbon

		619		ET1470		HOPKINS		Active		Limited Mine Operation		Sand & Gravel		MOUNTAIN CONST CO		SUR		2		Big Horn

		620		PT0775				Active		Permit		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		SUR		3		Johnson

		621		CN0152				Active		Coal Notification		Coal		ROCKY MOUNTAIN COAL CO LLC		SUR		2		Sweetwater

		622		ET1473		LUCKY GATE RANCH		Active		Limited Mine Operation		Sand & Gravel		Portuguese Canyon Ranching Partners LP		SUR		1		Goshen

		623		DN0392		BROWN RANCH/DRY FORK		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		3		Campbell

		624		ET1474		STROCK		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		1		Converse

		625		DN0394		RED RIM		Active		Drilling Notification		Uranium		URANIUM ONE AMERICAS INC		SUR		1		Carbon

		626		ET1480		ADAMS		Active		Limited Mine Operation		Sand & Gravel		GRACE INC		SUR		2		Park

		627		ET1479		PERRY		Active		Limited Mine Operation		Gravel		ENERGY BASIN CONST LLC		SUR		3		Johnson

		628		ET1483		FOX MATERIALS LLC OPERATOR		Active		Limited Mine Operation		Gravel		FOX, ROBERT		SUR		2		Lincoln

		629		ET1478		BROSE PIT		Active		Limited Mine Operation		Gravel		WAGONHOUND LAND & LIVESTOCK CO LLC		SUR		1		Converse

		630		ET1482		BECKTON STOCK FARM		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		631		PT0795		MANDERSON NORTH		Active		Permit		Bentonite		AMERICAN COLLOID CO		SUR		2		Big Horn

		632		SP0800		QUARRY NO. 2		Active		Small Mine Permits		Sandstone		STRID MARBLE & GRANITE CO		SUR		1		Converse

		633		ET1481		T CROSS T RANCH LLC		Active		Limited Mine Operation		Scoria		T CROSS T RANCH LLC		SUR		3		Johnson

		634		RD0018		UCG		Active		Research & Development		Coal		LINC ENERGY OPERATIONS INC		Coal Gasification		3		Campbell

		635		ET1484		TILLARD		Active		Limited Mine Operation		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Converse

		636		SP0781		MCGUIRE PIT		Active		Small Mine Permits		Sand & Gravel		CROELL REDI MIX INC		SUR		1		Platte

		637		ET1489		GUIO NORTH PINEY		Active		Limited Mine Operation		Sand & Gravel		BENNETT, R S CONST CO INC		SUR		2		Sublette

		638		ET1536		DRY BASIN		Active		Limited Mine Operation		Sand & Gravel		BENNETT, R S CONST CO INC		SUR		2		Sublette

		639		DN0405		BLM		Active		Drilling Notification		Limestone		MOUNTAIN CEMENT CO		SUR		1		Albany

		640		SP0779		ETNA		Active		Small Mine Permits		Sand & Gravel		EVANS CONST CO		SUR		2		Lincoln

		641		ET1491		MILLER		Active		Limited Mine Operation		Sand & Gravel		MILLER EXCAVATION LLC		SUR		2		Fremont

		642		DN0400		LOST CREEK SOUTH		Active		Drilling Notification		Uranium		LOST CREEK ISR LLC		SUR		2		Sweetwater

		643		DN0398		WHITE MOUNTAIN		Active		Drilling Notification		Shale		GENERAL SYNFUELS INTL INC		SUR		2		Sweetwater

		644		LE0292		MCMURRY READY MIX CO		Active		License to Explore		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		1		Platte

		645		ET1510		CHRISTENSEN		Active		Limited Mine Operation		Gravel		CHRISTENSEN, JOHN		SUR		3		Johnson

		646		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		Active		Limited Mine Operation		Gravel		CARROLL REALTY CO INC		SUR		3		Sheridan

		647		ET1493		SYNAPSE		Active		Limited Mine Operation		Sand & Gravel		WESTERN WY CONST CO		SUR		2		Fremont

		648		PT0786		HAYSTACK		Active		Permit		Coal		HAYSTACK COAL CO		SUR		2		Uinta

		649		SP0783		ARCHER		Active		Small Mine Permits		Sand & Gravel		HIGH PLAINS VENTURES LLC		SUR		2		Sublette

		650		ET1506		FINNERTY		Active		Limited Mine Operation		Sand & Gravel		ALEXANDER CONST CO		SUR		1		Platte

		651		ET1512		CHUGWATER PIT		Active		Limited Mine Operation		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		1		Platte

		652		ET1495		REDLAND		Active		Limited Mine Operation		Gravel		CHEENEY, DERALD W		SUR		2		Washakie

		653		ET1500		DIAMOND RANCH		Active		Limited Mine Operation		Limestone		SIGNET STONE & SOIL LLC		SUR		1		Converse

		654		DN0401		RENO CREEK		Active		Drilling Notification		Uranium		A U C LLC		SUR		3		Campbell

		655		ET1497		COBB		Active		Limited Mine Operation		Sand & Gravel		WESTERN WY CONST CO		SUR		1		Carbon

		656		CN0154				Active		Coal Notification		Coal		LINC ENERGY OPERATIONS INC		SUR		3		Campbell

		657		ET1496		STEVENS		Active		Limited Mine Operation		Dirt		QUALITY LANDSCAPE & NURSERY INC		SUR		1		Carbon

		658		LE0294		BLM		Active		License to Explore		Gold		BELVEAL, PHIL & AMY		SUR		2		Fremont

		659		ET1498		FABRIZIUS		Active		Limited Mine Operation		Sand & Gravel		FABRIZIUS, GARY		SUR		2		Fremont

		660		PT0780		LITTLE GOOSEBERRY		Active		Permit		Sand & Gravel		MCGARVIN MOBERLY CONST CO		SUR		2		Washakie

		661		ET1523		STATE OF WY		Active		Limited Mine Operation		Gravel		BASIC ENERGY SERV LP		SUR		2		Sublette

		662		ET1501		SWARTZ		Active		Limited Mine Operation		Scoria		SWARTZ, EDWARD		SUR		3		Campbell

		663		ET1503		LOMAX		Active		Limited Mine Operation		Gravel		C D S EXCAVATION LLC		SUR		3		Sheridan

		664		ET1515		EPLER		Active		Limited Mine Operation		Gravel		ATCHISON RANCH LLC		SUR		1		Laramie

		665		ET1502		MYERS		Active		Limited Mine Operation		Gravel		MYERS, GALEN		SUR		2		Fremont

		666		PT0797		QUARTER CIRCLE 41 RANCH		Active		Permit		Sand & Gravel		WYOMING CONST MATERIALS LLC		SUR		3		Johnson

		667		PT0798		SHELL CREEK		Active		Permit		Gravel		CROELL REDI MIX INC		SUR		3		Johnson

		668		ET1513		PEARCE		Active		Limited Mine Operation		Gravel		MCGARVIN MOBERLY CONST CO		SUR		2		Hot Springs

		669		SP0791		ROCKY TOP		Active		Small Mine Permits		Sand & Gravel		GECR LLC		SUR		2		Lincoln

		670		ET1514		M BAR W LLC		Active		Limited Mine Operation		Gravel		MOUNTAIN CONST CO		SUR		2		Park

		671		ET1509		MADER		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		SUR		3		Campbell

		672		ET1508		FOUR MILE RANCH CO LLC		Active		Limited Mine Operation		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		SUR		3		Johnson

		673		DN0406		BLM		Active		Drilling Notification		Gold		BIG BEAR MINING INC		SUR		2		Natrona

		674		ET1511		CUNDALL		Active		Limited Mine Operation		Limestone		CUNDALL, JERRY		SUR		1		Platte

		675		PT0782		5TH STREET HILLS		Active		Permit		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		676		SP0793		STATELINE QUARRY		Active		Small Mine Permits		Limestone		FISHER SAND & GRAVEL CO		SUR		3		Crook

		677		SP0817				Active		Small Mine Permits		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		SUR		3		Johnson

		678		SP0784		OWL CREEK		Active		Small Mine Permits		Gravel		OWL CREEK GRAVEL PRODUCTS LLC		SUR		2		Hot Springs

		679		SP0787		SCHULTHESS		Active		Small Mine Permits		Sand & Gravel		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SUR		2		Lincoln

		680		SP0796		DOUGLAS QUARRY		Active		Small Mine Permits		Limestone		RUSSELL CONSTRUCTION CO		SUR		1		Converse

		681		SP0785		BONER PIT		Active		Small Mine Permits		Sand & Gravel		MOBILE CONCRETE INC		SUR		1		Converse

		682		PT0802		ROSS ISR		Active		Permit		Uranium		STRATA ENERGY INC		IN		3		Crook

		683		SP0789		LAKE RANCH PIT		Active		Small Mine Permits		Sand & Gravel		AGGREGATE SOLUTIONS LLC		SUR		3		Crook

		684		ET1516		SHEELEY		Active		Limited Mine Operation		Gravel		SHEELEY RANCH		SUR		3		Sheridan

		685		ET1517		GRANT		Active		Limited Mine Operation		Gravel		LASER AGGREGATES, DAVID L BANZHAF DBA		SUR		1		Converse

		686		ET1520		HOUT		Active		Limited Mine Operation		Sand & Gravel		HOUT FENCING OF WY INC		SUR		1		Converse

		687		CN0155		RAWHIDE MINE		Active		Coal Notification		Coal		PEABODY CABALLO MINING LLC		SUR		3		Campbell

		688		ET1528		HADLEY PIT		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		1		Platte

		689		ET1529		WATERTOWER PIT		Active		Limited Mine Operation		Gravel		ED GREENWALD CONST LLC		SUR		1		Goshen

		690		ET1522		BRUBAKER		Active		Limited Mine Operation		Sand & Gravel		QUALITY AGG & CONST INC		SUR		3		Johnson

		691		ET1518		THORNOCK		Active		Limited Mine Operation		Gravel		THORNOCK, JASON		SUR		2		Lincoln

		692		PT0819		CAMINO GRAVEL QUARRY		Active		Permit		Sand & Gravel		C C C SERV LLC		SUR		3		Johnson

		693		ET1524		PETERSON		Active		Limited Mine Operation		Gravel		FROST ROCK PRODUCTS CO		SUR		2		Big Horn

		694		ET1526		READY		Active		Limited Mine Operation		Gravel		READY, ROY G & AMY J		SUR		2		Hot Springs

		695		ET1521		BARKER HAGLER		Active		Limited Mine Operation		Sand & Gravel		ROCK SERV INC		SUR		3		Johnson

		696		PT0810		EASTFORK RANCH		Active		Permit		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		2		Sublette

		697		DN0408		SHIRLEY BASIN		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		1		Carbon

		698		DN0407		BLM		Active		Drilling Notification		Uranium		CROSSHAIR ENERGY USA INC		SUR		1		Carbon

		699		ET1543		YKN OTT PIT		Active		Limited Mine Operation		Sand & Gravel		MCMURRY READY-MIX CO.		SUR		1		Goshen

		700		ET1534		CANNADY		Active		Limited Mine Operation		Gravel		GOOD MINING CO LLC		SUR		2		Big Horn

		701		ET1535		BRIGHT		Active		Limited Mine Operation		Limestone		FULLER CONST INC		SUR		1		Converse

		702		LE0295		OREGON GULCH		Active		License to Explore		Gold		JONES, ROBERT		SUR		2		Fremont

		703		ET1525		LUNGREN		Active		Limited Mine Operation		Sand & Gravel		MOUNTAIN CONSTRUCTION CO		SUR		2		Washakie

		704		ET1530		FAHSHOLTZ		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		705		ET1532		STOCKERT		Active		Limited Mine Operation		Sand & Gravel		HIGHLAND EXCAVATION & CONST INC		SUR		2		Big Horn

		706		ET1541		SHARPE		Active		Limited Mine Operation		Gravel		SM ENERGY CO		SUR		1		Laramie

		707		DN0409		W BEAVER RIM		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		2		Fremont

		708		ET1533		UINTA DEVELOPMENT CO		Active		Limited Mine Operation		Gravel		BASIC ENERGY SERV LP		SUR		2		Sweetwater

		709		CN0156				Active		Coal Notification		Coal		COUNTY COAL CO LLC		SUR		3		Johnson

		710		ET1548		WEBER		Active		Limited Mine Operation		Sand & Gravel		LEE SAND & GRAVEL INC		SUR		1		Carbon

		711		ET1537		GIBBONS		Active		Limited Mine Operation		Gravel		C S Fry Construction		SUR		2		Park

		712		LE0296		POOR BOY BLACK BEAUTY		Active		License to Explore		Stone		STONE WHOLESALE INC		SUR		1		Platte

		713		ET1545		LUCKINBILL		Active		Limited Mine Operation		Granite		KNIFE RIVER (JTL GROUP INC DBA)		SUR		2		Park

		714		ET1540		TRIPP		Active		Limited Mine Operation		Scoria		MELGAARD CONST CO INC		SUR		3		Campbell

		715		SP0812		LEUCITE		Active		Small Mine Permits		Decorative Stone/Rock		SEARLE BROS CONSTRUCTION CO		SUR		2		Sweetwater

		716		ET1539		WEST		Active		Limited Mine Operation		Shale		QUALITY AGG & CONST INC		SUR		3		Crook

		717		ET1544		IRENE PIT		Active		Limited Mine Operation		Gravel		DICKAU GRADING LLC		SUR		1		Converse

		718		ET1542		SIMS		Active		Limited Mine Operation		Sand & Gravel		SIMS SHEEP CO LLC		SUR		2		Uinta

		719		CN0158				Active		Coal Notification		Coal		LINC ENERGY OPERATIONS INC		SUR		1		Carbon

		720		SP0794		BUFFALO RANCH PIT		Active		Small Mine Permits		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		721		DN0410				Active		Drilling Notification		Iron		TITAN IRON ORE CORP		SUR		1		Albany

		722		ET1549		FRYE		Active		Limited Mine Operation		Sand		BEMAS CONST INC		SUR		1		Laramie

		723		ET1550		BLM		Active		Limited Mine Operation		Sand & Gravel		C & B SAND & GRAVEL INC		SUR		2		Sweetwater

		724		ET1547		CAINES LAND & LIVESTOCK LP		Active		Limited Mine Operation		Gravel		CAINES, PHILIP		SUR		2		Big Horn

		725		PT0803		WILLY GRAVEL PIT		Active		Permit		Gravel		BIG HORN REDI MIX INC		SUR		2		Park

		726		ET1551		BONE PIT		Active		Limited Mine Operation		Dolomite		CROELL REDI MIX INC		SUR		1		Niobrara

		727		ET1568		SLAGOWSKI		Active		Limited Mine Operation		Gravel		PALLESEN CONST INC		SUR		2		Sweetwater

		728		DN0413		INDIAN CREEK		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		1		Niobrara

		729		DN0414		HENRY PATTESON		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		SUR		1		Converse

		730		DN0415		ALLEMAN RANCH		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		SUR		1		Converse

		731		ET1554		NEW SUNRISE		Active		Limited Mine Operation		Ballast		NEW SUNRISE LLC		SUR		1		Platte

		732		ET1552		RIVER PIT		Active		Limited Mine Operation		Sand & Gravel		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		SUR		1		Converse

		733		ET1553		MORTON PIT		Active		Limited Mine Operation		Sand & Gravel		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		SUR		1		Converse

		734		ET1555		WESTERN SUNSET SHAWNEE #1		Active		Limited Mine Operation		Limestone		WESTERN SUNSET LLC		SUR		1		Platte

		735		ET1556		STATE PIT		Active		Limited Mine Operation		Scoria		WESTERN SUNSET LLC		SUR		1		Converse

		736		PT0818		CODY LUMBER PIT		Active		Permit		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		SUR		2		Park

		737		ET1557		DIETZLER		Active		Limited Mine Operation		Sand & Gravel		DIETZLER CONST CORP		SUR		1		Goshen

		738		SP0814		HUGHES PIT		Active		Small Mine Permits		Sand & Gravel		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SUR		2		Sublette

		739		ET1558		EPLER		Active		Limited Mine Operation		Sand & Gravel		PINE BLUFFS GRAVEL & EXCAVATING INC		SUR		1		Laramie

		740		ET1560		BOUSEMAN LIVESTOCK		Active		Limited Mine Operation		Decorative Stone/Rock		NOBLE CONST INC		SUR		2		Sublette

		741		ET1559		STROCK PIT		Active		Limited Mine Operation		Gravel		M K SAND & GRAVEL LLC		SUR		1		Converse

		742		ET1564		SMITH		Active		Limited Mine Operation		Gravel		LEIGH RANCH LLC		SUR		2		Park

		743		LE0298				Active		License to Explore		Gold		MOSES, R JOHN		SUR		3		Johnson

		744		LE0297		ROCK CREEK PROJECT		Active		License to Explore		Gold		R C MINERAL & ROCK LLC		SUR		2		Fremont

		745		LE0299		LABARGE SIMS		Active		License to Explore		Gravel		BASIC ENERGY SERV LP		SUR		2		Lincoln

		746		DN0419		ALBANY CTY		Active		Drilling Notification		Shale		MOUNTAIN CEMENT CO		SUR		1		Albany

		747		PT0801		HENDRY QUARRY		Active		Permit		Gravel		MCGARVIN MOBERLY CONST CO		SUR		2		Fremont

		748		DN0417		WEST DIAMOND		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		IN		2		Fremont

		749		ET1563		BLM		Active		Limited Mine Operation		Scoria		QUALITY AGG & CONST INC		SUR		3		Campbell

		750		SP0804		COLLINS QUARRY		Active		Small Mine Permits		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		SUR		1		Platte

		751		DN0418		EAST DIAMOND PROPERTY		Active		Drilling Notification		Uranium		STRATHMORE RESOURCES (US) LTD		SUR		2		Fremont

		752		DN0416		LOST CREEK EAST		Active		Drilling Notification		Uranium		LOST CREEK ISR LLC		SUR		2		Sweetwater

		753		ET1562		COLLINS PIT		Active		Limited Mine Operation		Sand & Gravel		CROELL REDI-MIX INC		SUR		1		Platte

		754		ET1566		BENTLEY		Active		Limited Mine Operation		Feldspar		STRID MARBLE & GRANITE CO		SUR		1		Carbon

		755		LE0300		ESCAPEE #1		Active		License to Explore		Gold		DEAN, LAWRENCE		SUR		2		Big Horn

		756		DN0420		BLACK ROCK-GRANITE RDG-W SWEETHEART		Active		Drilling Notification		Iron		INNOVATION EXPLORATION VENTURES LLC		SUR		2		Natrona

		757		ET1570		CORBET		Active		Limited Mine Operation		Sand & Gravel		PITT, TERRY R. CONST INC		SUR		1		Laramie

		758		SP0813		MULE SHOE PIT #1		Active		Small Mine Permits		Sand & Gravel		OFTEDAL CONSTRUCTION INC		SUR		1		Platte

		759		DN0421		WEST SHIRLEY BASIN		Active		Drilling Notification		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SUR		1		Carbon

		760		ET1569		ULLERY		Active		Limited Mine Operation		Sand & Gravel		FULLER CONST INC		SUR		3		Johnson

		761		ET1565		CIRCLE PAVING PIT		Active		Limited Mine Operation		Limestone		WEEDEN CONST LLC		SUR		1		Carbon

		762		CN0160				Active		Coal Notification		Coal		RAMACO WY COAL CO LLC		SUR		3		Sheridan

		763		ET1567		BARRACADE GRAVEL PIT		Active		Limited Mine Operation		Gravel		SAMSON RESOURCES CO		SUR		2		Sweetwater

		764		ET1571		WALL CREEK QUARRY		Active		Limited Mine Operation		Shale		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Johnson

		765		LE0301		CROWS NEXT		Active		License to Explore		Gold		GUNYAN, RICHARD F		SUR		2		Fremont

		766		PT0816		RULE PIT		Active		Permit		Sand & Gravel		CROELL REDI-MIX INC		SUR		3		Johnson

		767		SP0811		SHAWNEE		Active		Small Mine Permits		Limestone		PHILLIPS & JORDAN INC		SUR		1		Converse

		768		DN0422		ALLEMAND HENRY PATTERSON		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		SUR		1		Converse

		769		ET1572		STONE YARD		Active		Limited Mine Operation		Scoria		STONE YARD LLC (THE)		SUR		1		Converse

		770		ET1577		BRIGHT		Active		Limited Mine Operation		Limestone		K & M Mining LLC		SUR		1		Converse

		771		ET1574		FETTERMAN PIT		Active		Limited Mine Operation		Gravel		PHILLIPS & JORDAN INC		SUR		1		Converse

		772		SP0808				Active		Small Mine Permits		Sand & Gravel		GROSCH, P E CONST INC		SUR		2		Washakie

		773		ET1575		DELAPP		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		SUR		3		Sheridan

		774		LE0303		BLM		Active		License to Explore		Gold		GYORVARY, STEPHEN		SUR		2		Fremont

		775		LE0302		BLM		Active		License to Explore		Jade		LAIDLAW, GLENN		SUR		2		Fremont

		776		ET1578		REESE		Active		Limited Mine Operation		Sand & Gravel		REESE, BRAD R		SUR		1		Platte

		777		ET1582		ARROW-SHIELD PIT		Active		Limited Mine Operation		Sand & Gravel		ACE ENGINEERING INC		SUR		1		Carbon

		778		ET1579		THALER PIT		Active		Limited Mine Operation		Gravel		WILLITS COMPANY INC		SUR		1		Goshen

		779		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		Active		Limited Mine Operation		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		SUR		2		Lincoln

		780		ET1580		JN PIT		Active		Limited Mine Operation		Scoria		MELGAARD CONST CO INC		SUR		3		Campbell

		781		CN0161		STATE		Active		Coal Notification		Coal		ANTELOPE COAL LLC		SUR		1		Converse

		782		ET1586		ANSELMI		Active		Limited Mine Operation		Limestone		MCMURRY READY-MIX CO.		SUR		1		Carbon

		783		ET1585		BAXTER		Active		Limited Mine Operation		Scoria		BAXTER, BRADLEY R		SUR		3		Campbell

		784		ET1583		TD FARMS		Active		Limited Mine Operation		Gravel		MOUNTAIN CONSTRUCTION CO		SUR		2		Big Horn

		785		ET1598		Werner		Active		Limited Mine Operation		Gravel		DAN HART PATROL SERVICE LLC		SUR		1		Converse

		786		ET1584		CLARK PIT		Active		Limited Mine Operation		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		SUR		2		Big Horn

		787		ET1587		REESE		Active		Limited Mine Operation		Sand & Gravel		REESE, BRAD R		SUR		1		Goshen

		788		DN0425		LOGAN & BATH		Active		Drilling Notification		Ballast		KIRKLAND CONSTRUCTION RLLP		SUR		1		Albany

		789		ET1592		PTK PIT		Active		Limited Mine Operation		Sand & Gravel		RECYCLED MATERIALS LLC		SUR		1		Natrona

		790		ET1588		STATE LANDS		Active		Limited Mine Operation		Scoria		E A DESMARTEAU		SUR		1		Converse

		791		ET1589		HILLEBY PIT		Active		Limited Mine Operation		Sand & Gravel		H & M HILLEBY TRUST		SUR		3		Sheridan

		792		DN0426		BLM/ANADARKO		Active		Drilling Notification		Iron		MOUNTAIN CEMENT CO		SUR		1		Carbon

		793		ET1590		MURPHY CREEK PIT		Active		Limited Mine Operation		Gravel		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SUR		3		Johnson

		794		ET1591		COLLOID PIT		Active		Limited Mine Operation		Shale		D/S TRUCKING LLC		SUR		3		Crook

		795		LE0306				Active		License to Explore		Opal		CEDAR RIM OPAL LLC		SUR		2		Fremont

		796		ET1593		RODUNER		Active		Limited Mine Operation		Sand & Gravel		RODUNER ROCK LLC		SUR		3		Johnson

		797		DN0427		ALLEMAND HENRY PATTERSON		Active		Drilling Notification		Uranium		STAKEHOLDER ENERGY LLC		SUR		1		Converse

		798		ET1594		BARLOW		Active		Limited Mine Operation		Scoria		WESTERN SUNSET LLC		SUR		3		Campbell

		799		ET1595		ALPHA WY LAND CO		Active		Limited Mine Operation		Scoria		LYNDE SCORIA LLC		SUR		3		Campbell

		800		LE0304		ROYAL CREEK CLAIMS		Active		License to Explore		Sand & Gravel		EKLUND, BEV		SUR		2		Fremont

		801		ET1596		ADELS		Active		Limited Mine Operation		Sand & Gravel		OFTEDAL CONSTRUCTION INC		SUR		2		Fremont

		802		ET1597		BROCK LIVESTOCK		Active		Limited Mine Operation		Sand & Gravel		MULLINAX CONCRETE SERVICE CO INC		SUR		3		Johnson

		803		DN0428		Davidson-Upper N Crow		Active		Drilling Notification		Diamonds		WOLF ENERGY INC		SUR				Albany

		804		DN0429		BLACK JACK PROJECT		Active		Drilling Notification		Gold		NV GOLD CORPORATION (USA)		SUR		2		Natrona

		805		DN0430		BLACK MOUNTAIN PROJECT		Active		Drilling Notification		Gold		NV GOLD CORPORATION (USA)		SUR		2		Natrona









Permit Number Mine Name Permit Status Memo
Permit Type 

Name

1 CN0009 Active Coal Notification

2 CN0015 Active Coal Notification

3 CN0085 Active Coal Notification

4 CN0096 Active Coal Notification

5 CN0116 Active Coal Notification

6 CN0118 Active Coal Notification

7 CN0126 Active Coal Notification

8 CN0130 Active Coal Notification

9 DN0043 Active
Drilling 
Notification

10 DN0059 Active
Drilling 
Notification

11 DN0060 Active
Drilling 
Notification

12 DN0077 Active
Drilling 
Notification

13 DN0086 Active
Drilling 
Notification

14 DN0102 Active
Drilling 
Notification

15 DN0115 Active
Drilling 
Notification

16 DN0130 Active
Drilling 
Notification

17 DN0147 Active
Drilling 
Notification

18 DN0155 Active
Drilling 
Notification

19 DN0160 Active
Drilling 
Notification

20 DN0175 Active
Drilling 
Notification

21 DN0177 Active
Drilling 
Notification

22 DN0194 Active
Drilling 
Notification



23 DN0209 RUBY RANCH Active
Drilling 
Notification

24 DN0233 Active
Drilling 
Notification

25 DN0236 REYNOLDS RANCH Active
Drilling 
Notification

26 DN0253 Active
Drilling 
Notification

27 DN0255 Active
Drilling 
Notification

28 DN0264
GAS HILLS/BEAVER 
RIM Active

Drilling 
Notification

29 DN0267 Active
Drilling 
Notification

30 DN0297 Active
Drilling 
Notification

31 DN0300 Active
Drilling 
Notification

32 DN0306 CASSA Active
Drilling 
Notification

33 DN0312 Active
Drilling 
Notification

34 DN0313 Active
Drilling 
Notification

35 ET0022 GRANGER Active
Limited Mine 
Operation

36 ET0062
DEBERNARDI PIT 
#2 Active

Limited Mine 
Operation

37 ET0093 BUTCHER Active
Limited Mine 
Operation

38 ET0148 LUHR Active
Limited Mine 
Operation



39 ET0192 CROELL Active
Limited Mine 
Operation

40 ET0210 TANNER Active
Limited Mine 
Operation

41 ET0286 Active
Limited Mine 
Operation

42 ET0304 Active
Limited Mine 
Operation

43 ET0322 CHAPMAN Active
Limited Mine 
Operation

44 ET0338 G & L PIT Active
Limited Mine 
Operation

45 ET0353 DOWDY Active
Limited Mine 
Operation

46 ET0355
MOSTELLER 
QUARRY Active

Limited Mine 
Operation

47 ET0372 SPRATT Active
Limited Mine 
Operation

48 ET0389 DELBERT JAMES Active
Limited Mine 
Operation

49 ET0406 CROSS Active
Limited Mine 
Operation

50 ET0413 SANDERS Active
Limited Mine 
Operation

51 ET0486 RED ROCK PIT Active
Limited Mine 
Operation

52 ET0490 BONER PIT Active
Limited Mine 
Operation

53 ET0520 RUMPELSTILTSKIN Active
Limited Mine 
Operation

54 ET0558 BUCHOLZ Active
Limited Mine 
Operation

55 ET0559 HEBDON Active
Limited Mine 
Operation

56 ET0561 DEROCHE Active
Limited Mine 
Operation

57 ET0566 Active
Limited Mine 
Operation

58 ET0583 BUDD Active
Limited Mine 
Operation

59 ET0588 Active
Limited Mine 
Operation



60 ET0618 NOBLE Active
Limited Mine 
Operation

61 ET0623 Active
Limited Mine 
Operation

62 ET0634 Active
Limited Mine 
Operation

63 ET0641

VALENTINE 
FELDSPAR 
QUARRY Active

Limited Mine 
Operation

64 ET0674 Active
Limited Mine 
Operation

65 ET0679 JOYCE Active
Limited Mine 
Operation

66 ET0689 Active
Limited Mine 
Operation

67 ET0700 TR RANCH Active
Limited Mine 
Operation

68 ET0708 Active
Limited Mine 
Operation

69 ET0718 PIERCE Active
Limited Mine 
Operation

70 ET0729
LITTLE GOOSE 
RANCH Active

Limited Mine 
Operation

71 ET0732 SANDERS Active
Limited Mine 
Operation

72 ET0742 Active
Limited Mine 
Operation

73 ET0745 Active
Limited Mine 
Operation

74 ET0748 ADELLA MARCUS Active
Limited Mine 
Operation

75 ET0749 VALENTINE PIT Active
Limited Mine 
Operation

76 ET0760 Active
Limited Mine 
Operation

77 ET0761 STATE Active
Limited Mine 
Operation

78 ET0771 Active
Limited Mine 
Operation

79 ET0792 ROSS Active
Limited Mine 
Operation

80 ET0796 SWAN S Active
Limited Mine 
Operation

81 ET0822 WHISKEY BUTTE Active
Limited Mine 
Operation

82 ET0827 HOODOO Active
Limited Mine 
Operation

83 ET0830 Active
Limited Mine 
Operation

84 ET0831 FELTNER Active
Limited Mine 
Operation



85 ET0843 LAYOS #3 Active
Limited Mine 
Operation

86 ET0855 RENNER Active
Limited Mine 
Operation

87 ET0864 Active
Limited Mine 
Operation

88 ET0866 HITT Active
Limited Mine 
Operation

89 ET0883 Active
Limited Mine 
Operation

90 ET0884 Active
Limited Mine 
Operation

91 ET0888 TENKE Active
Limited Mine 
Operation

92 ET0889 CURUCHET Active
Limited Mine 
Operation

93 ET0892 Active
Limited Mine 
Operation

94 ET0897 GUERNSEY PIT Active
Limited Mine 
Operation

95 ET0907 Active
Limited Mine 
Operation

96 ET0911 DOMSON Active
Limited Mine 
Operation

97 ET0916 YELLOW CREEK Active
Limited Mine 
Operation

98 ET0927 Active
Limited Mine 
Operation

99 ET0936 IRON MTN Active
Limited Mine 
Operation

100 ET0937
VERMILLION 
RANCH Active

Limited Mine 
Operation

101 ET0941 Active
Limited Mine 
Operation

102 ET0951 Active
Limited Mine 
Operation

103 ET0959 WYLIE Active
Limited Mine 
Operation

104 ET0961 DODGE Active
Limited Mine 
Operation

105 ET0963
LONESOME FOX 
CORP Active

Limited Mine 
Operation

106 ET0967 Active
Limited Mine 
Operation

107 ET0971 REED PIT Active
Limited Mine 
Operation

108 ET0972 GOODWIN Active
Limited Mine 
Operation



109 ET0974 Active
Limited Mine 
Operation

110 ET0983 Active
Limited Mine 
Operation

111 ET0993 Active
Limited Mine 
Operation

112 ET0999 Active
Limited Mine 
Operation

113 ET1002 Active
Limited Mine 
Operation

114 ET1024 TISDALE Active
Limited Mine 
Operation

115 ET1029 Active
Limited Mine 
Operation

116 ET1042 Active
Limited Mine 
Operation

117 ET1045 Active
Limited Mine 
Operation

118 ET1046 Active
Limited Mine 
Operation

119 ET1051 JONES Active
Limited Mine 
Operation

120 ET1054 GRAY Active
Limited Mine 
Operation

121 ET1057 PLUMBAGO CREEK Active
Limited Mine 
Operation

122 ET1064 WESTERN FARMS Active
Limited Mine 
Operation

123 ET1066
GREENWALD 
FARMS Active

Limited Mine 
Operation

124 ET1067 Active
Limited Mine 
Operation

125 ET1069 MERRILL PIT Active
Limited Mine 
Operation

126 ET1072 CLARK PIT 1 Active
Limited Mine 
Operation

127 ET1074 Active
Limited Mine 
Operation

128 ET1078 Active
Limited Mine 
Operation

129 ET1079 Active
Limited Mine 
Operation

130 ET1080 GREENWALD PIT Active
Limited Mine 
Operation

131 ET1082
BELLS 
RESTORATION Active

Limited Mine 
Operation

132 ET1112
HAIVALA/MACKEY 
PIT Active

Limited Mine 
Operation



133 ET1120 LARSEN Active
Limited Mine 
Operation

134 ET1131 STRATTON Active
Limited Mine 
Operation

135 ET1132
SHERIDAN 
BURGESS Active

Limited Mine 
Operation

136 ET1138 KING Active
Limited Mine 
Operation

137 ET1139 HARRIS Active
Limited Mine 
Operation

138 ET1141 KOBBE Active
Limited Mine 
Operation

139 ET1145 BACHMEIER PIT Active
Limited Mine 
Operation

140 ET1154 ELKHORN PIT Active
Limited Mine 
Operation

141 ET1155 Active
Limited Mine 
Operation

142 ET1158 Active
Limited Mine 
Operation

143 ET1160 HAT SIX PIT Active
Limited Mine 
Operation

144 ET1161 Active
Limited Mine 
Operation

145 ET1167 FORBES Active
Limited Mine 
Operation

146 LE0153 Active License to Explore

147 LE0170 ROCK CREEK Active License to Explore

148 LE0176 Active License to Explore

149 LE0178 Active License to Explore

150 LE0208 Active License to Explore

151 LE0225 Active License to Explore

152 LE0226 Active License to Explore

153 LE0227 Active License to Explore

154 LE0228 Active License to Explore

155 PT0211 GRASS CREEK Active Permit

156 PT0213 BIG HORN Active Permit

157 PT0214 BELLE AYR Active Permit



158 PT0215 CASPER PIT Active Permit

159 PT0218

HIGHLAND 
URANIUM 
PROJECT Active Permit

160 PT0221
HORSECREEK 
QUARRY Active Permit

161 PT0228 COUNTY PITS Active Permit

162 SP0229 Active
Small Mine 
Permits

163 PT0231 ATLANTIC CITY Active Permit

164 PT0232 WYODAK Active Permit

165 PT0233 BLACK THUNDER Active Permit

166 PT0237 CORDERO ROJO Active Permit

167 PT0240 RAWHIDE Active Permit

168 PT0242 GUERNSEY STONE Active Permit

169 PT0244 GRANITE CANYON Active Permit

170 PT0245 Active Permit

171 PT0246 Active Permit

172 PT0248 KAYCEE Active Permit

173 PT0257 Active Permit

174 PT0260 PLATTE COUNTY Active Permit

175 PT0261
CONVERSE 
COUNTY Active Permit

176 PT0264 STANSBURY Active Permit



177 PT0267 COLONY Active Permit

178 PT0268 MIDWEST Active Permit

179 SP0277 Active
Small Mine 
Permits

180 PT0278 Active Permit

181 SP0279 Active
Small Mine 
Permits

182 PT0281 Active Permit

183 PT0284 JONES PIT Active Permit

184 SP0288

GOSHEN 
IRRIGATION 
DISTRICT Active

Small Mine 
Permits

185 PT0289 LARAMIE COUNTY Active Permit

186 PT0291 DAVE JOHNSTON Active Permit

187 PT0292

WHITE 
MT/MARBLE 
QUARRY Active Permit

188 PT0294 HABERMAN PIT Active Permit

189 PT0295 LUMMIS PIT Active Permit

190 PT0297 RED MOUNTAIN Active Permit

191 PT0298 ETCHEPARE Active Permit

192 PT0299 TUFFA Active Permit

193 PT0300 MONOLITH Active Permit

194 PT0305 LF QUARRY Active Permit

195 SP0306 TORRINGTON PIT Active
Small Mine 
Permits

196 PT0313 TISDALE Active Permit



197 PT0314
TONGUE RIVER 
QUARRY Active Permit

198 PT0317 UPRR Active Permit

199 PT0318 GOSHEN COUNTY Active Permit

200 PT0320

HARTVILLE‐
INGLESIDE 
QUARRY Active Permit

201 PT0321 Active Permit

202 PT0322 Active Permit

203 SP0325 Active
Small Mine 
Permits

204 SP0328 MORANDIN PIT Active
Small Mine 
Permits

205 PT0330
NATRONA 
COUNTY Active Permit

206 PT0331 MEDICINE BOW Active Permit

207 PT0334 EDC Active Permit

208 PT0335 WESTVACO Active Permit

209 PT0338 JIM BRIDGER Active Permit

210 PT0339 KAYCEE Active Permit

211 PT0345 SHIRLEY BASIN Active Permit

212 PT0348 COUNTY PITS Active Permit

213 PT0349 Active Permit

214 SP0355 Active
Small Mine 
Permits

215 PT0356 LUCKY MC Active Permit

216 PT0358 CERTAIN TEED Active Permit

217 PT0360
NEWCASTLE 
QUARRY Active Permit



218 PT0361 MILLS PIT Active Permit

219 PT0376 ROSEBUD Active Permit

220 PT0377 SEMINOE II Active Permit

221 PT0378 SEMINOE I Active Permit

222 PT0379 KEMMERER Active Permit

223 PT0381 SHEEP MOUNTAIN Active Permit

224 PT0391 FOX CREEK Active Permit

225 SP0405 Active
Small Mine 
Permits

226 PT0407 YOUNGS CREEK Active Permit

227 SP0426 GARBER Active
Small Mine 
Permits

228 PT0428 EAGLE BUTTE Active Permit

229 PT0433 CABALLO Active Permit

230 PT0438 GAS HILLS Active Permit

231 PT0444 CARBON COUNTY Active Permit

232 PT0451 BIG EAGLE Active Permit

233 SP0452 LINCH RANCH Active
Small Mine 
Permits

234 PT0454 GRANGER Active Permit

235 SP0455 Active
Small Mine 
Permits

236 SP0456 Active
Small Mine 
Permits

237 SP0459 Active
Small Mine 
Permits

238 SP0460 Active
Small Mine 
Permits

239 PT0464 Active Permit



240 SP0466 FOUR SQUARE Active
Small Mine 
Permits

241 PT0467 BLACK BUTTE Active Permit

242 SP0475 Active
Small Mine 
Permits

243 PT0476 COUNTY PITS Active
Small Mine 
Permits

244 PT0477 SHOSHONE #1 Active Permit

245 PT0478 WILLOW CREEK Active Permit

246 PT0481 SWEETWATER Active Permit

247 SP0482 Active
Small Mine 
Permits

248 PT0483 COAL CREEK Active Permit

249 PT0486
SYNTHETIC FUELS 
MINE Active Permit

250 PT0489 CHARLIE PROJECT Active Permit

251 PT0495 Active Permit

252 PT0497 WELCH NO. 1 Active Permit

253 PT0500 BUCKSKIN Active Permit

254 SP0503 Active
Small Mine 
Permits

255 SP0506 SNOOK 1 Active
Small Mine 
Permits

256 SP0507 Active
Small Mine 
Permits

257 SP0509 Active
Small Mine 
Permits

258 SP0512 COUNTY PITS Active
Small Mine 
Permits

259 PT0516 Active Permit

260 PT0520 LEUCITE HILLS Active Permit



261 PT0525 ANTELOPE Active Permit

262 SP0526 Active
Small Mine 
Permits

263 PT0533 Active Permit

264 PT0541 Active Permit

265 SP0545 Active
Small Mine 
Permits

266 SP0546 IRVINE PIT Active
Small Mine 
Permits

267 SP0547 HENRIE PIT Active
Small Mine 
Permits

268 SP0549 COUNTY PITS Active
Small Mine 
Permits

269 PT0554
FMC TRONA 
SOLUTION Active Permit

270 PT0559 GLENROCK PIT Active Permit

271 SP0565 BASIN ELECTRIC Active
Small Mine 
Permits

272 SP0566 Active
Small Mine 
Permits

273 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE Active Permit

274 PT0574 RAWLINS QUARRY Active Permit

275 SP0575 Active
Small Mine 
Permits

276 PT0576 STAR PIT #1 Active
Small Mine 
Permits

277 SP0577 Active
Small Mine 
Permits

278 SP0580 FETTERMAN PIT Active
Small Mine 
Permits

279 SP0582 Active
Small Mine 
Permits

280 SP0584 Active
Small Mine 
Permits

281 PT0585
BLACK HILLS 
BENTONITE Active Permit



282 SP0586 LAYOS Active
Small Mine 
Permits

283 SP0588 Active
Small Mine 
Permits

284 SP0590 Active
Small Mine 
Permits

285 SP0592 Active
Small Mine 
Permits

286 PT0599 DRY FORK Active Permit

287 SP0604
HUTTON LAKE 
SHALE Active

Small Mine 
Permits

288 PT0605 RED BUTTES Active Permit

289 PT0606 FONTENELLE Active Permit

290 SP0608 EVANS CONST Active
Small Mine 
Permits

291 PT0610 WARDWELL Active Permit

292 SP0614 MILES Active
Small Mine 
Permits

293 PT0620
BELLE FOURCHE 
RIVER Active Permit

294 PT0621 UPTON Active Permit

295 PT0622
LITTLE MISSOURI 
RIVER Active Permit

296 PT0624
BEAR CREEK 
SOUTH Active Permit

297 PT0631 RUTH ISL PROJECT Active Permit

298 PT0632
NORTH BUTTE ISL 
PROJECT Active Permit

299 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Active Permit

300 SP0635 GRANGER‐GRAVEL Active
Small Mine 
Permits

301 SP0636 CORSON WILSON Active
Small Mine 
Permits

302 SP0638 MARY ELLEN Active
Small Mine 
Permits



303 SP0640 JAMESON Active
Small Mine 
Permits

304 SP0641 CARMIN Active
Small Mine 
Permits

305 SP0643
NIOBRARA 
COUNTY Active

Small Mine 
Permits

306 SP0644
WY HEREFORD 
RANCH Active

Small Mine 
Permits

307 SP0645 SIMONS PIT Active
Small Mine 
Permits

308 SP0647 RIDINGER Active
Small Mine 
Permits

309 PT0648 BATH SHALE Active Permit

310 SP0651 Active
Small Mine 
Permits

311 PT0652 Active Permit

312 SP0653 Active
Small Mine 
Permits

313 PT0655

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT Active Permit

314 SP0656 MCMILLIN Active
Small Mine 
Permits

315 SP0657
HARRIS TRUCKING 
#3 Active

Small Mine 
Permits

316 PT0658 WEAVER Active Permit

317 PT0660 JACKPOT Active Permit

318 PT0661 SCHLOSSER Active Permit

319 SP0663 VINCENT THAR Active
Small Mine 
Permits

320 SP0664 CRESTON PIT #8 Active
Small Mine 
Permits

321 SP0665
ADVENTURE 
STONE Active

Small Mine 
Permits

322 PT0666 EAGLE CREEK Active Permit

323 SP0667 Active
Small Mine 
Permits

324 SP0668
GOVERNMENT 
BRIDGE GRAVEL Active

Small Mine 
Permits



325 SP0669 POLO PIT Active
Small Mine 
Permits

326 SP0670 SEELY Active
Small Mine 
Permits

327 SP0671 Active
Small Mine 
Permits

328 SP0672 BLM Active
Small Mine 
Permits

329 SP0673 THAR Active
Small Mine 
Permits

330 SP0674 BURLINGTON Active
Small Mine 
Permits

331 SP0675 MCINERNEY Active
Small Mine 
Permits

332 PT0676 IZITA Active Permit

333 SP0677 NEIMAN PIT Active
Small Mine 
Permits

334 SP0679 BEAVER CREEK Active
Small Mine 
Permits

335 SP0680 STOELK Active
Small Mine 
Permits

336 SP0681 TRACY Active
Small Mine 
Permits

337 PT0682
RATTLESNAKE 
HILLS Active Permit

338 PT0684 VR MINE Active Permit

339 PT0685 OSHOTO Active Permit

340 SP0686 Active
Small Mine 
Permits

341 RD0001
HOE CREEK 
PROJECT Active

Research & 
Development

342 RD0010 N PLATTE PROJECT Active
Research & 
Development

343 RD0012 Active
Research & 
Development

344 RD0017 Active
Research & 
Development



345 ET1181 DUNN QUARRY Active
Limited Mine 
Operation

346 PT0730 CARBON BASIN Active Permit

347 PT0687
GAS HILLS 
PROJECT Active Permit

348 SP0690 Active
Small Mine 
Permits

349 SP0689 RAPID CREEK Active
Small Mine 
Permits

350 ET1171 GREASEWOOD Active
Limited Mine 
Operation

351 ET1179 CHERNI Active
Limited Mine 
Operation

352 ET1176 SCHMID OILFIELD Active
Limited Mine 
Operation

353 SP0722 PLUMBAGO CREEK Active
Small Mine 
Permits

354 SP0692 CALL Active
Small Mine 
Permits

355 ET1186 HOUSLEY Active
Limited Mine 
Operation

356 SP0688 LUMAN BUTTE Active
Small Mine 
Permits

357 ET1183 CARSON Active
Limited Mine 
Operation

358 SP0694 BURNETT QUARRY Active
Small Mine 
Permits

359 SP0719 PICKREL PIT Active
Small Mine 
Permits

360 ET1189 Active
Limited Mine 
Operation

361 CN0134 SOUTH HAYSTACK Active Coal Notification

362 LE0249 Active License to Explore

363 ET1193 SHOBER Active
Limited Mine 
Operation

364 SP0707 WILLIS PIT Active
Small Mine 
Permits

365 PT0698 Active Permit

366 SP0701 SIMS/LABARGE Active
Small Mine 
Permits



367 SP0718 EVITT Active
Small Mine 
Permits

368 SP0695 487 PIT Active
Small Mine 
Permits

369 SP0693 JENKINS Active
Small Mine 
Permits

370 SP0715 BARSTAD Active
Small Mine 
Permits

371 SP0699 SANDSTONE Active
Small Mine 
Permits

372 ET1215 MERLIN Active
Limited Mine 
Operation

373 SP0696 ALBANY COUNTY Active
Small Mine 
Permits

374 ET1213 IBERLIN Active
Limited Mine 
Operation

375 ET1220 Active
Limited Mine 
Operation

376 ET1227 Active
Limited Mine 
Operation

377 ET1226 Active
Limited Mine 
Operation

378 CN0137 Active Coal Notification

379 ET1228 WAGONER Active
Limited Mine 
Operation

380 PT0700 MESS ROAD Active Permit

381 DN0320 HAY CREEK Active
Drilling 
Notification

382 SP0697 CROSS H Active
Small Mine 
Permits

383 ET1230 S BAR Active
Limited Mine 
Operation

384 SP0733
CRESTON 
JUNCTION Active

Small Mine 
Permits

385 SP0706 71 PIT Active
Small Mine 
Permits

386 ET1232 HWY 22 BRIDGE Active
Limited Mine 
Operation

387 ET1238 FRAUGHTON Active
Limited Mine 
Operation

388 SP0709 SHOBER Active
Small Mine 
Permits

389 SP0705 BAZOO HOLLOW Active
Small Mine 
Permits



390 SP0708 BOULDER NO 1 Active
Small Mine 
Permits

391 SP0703 Active
Small Mine 
Permits

392 ET1236 V BAR F Active
Limited Mine 
Operation

393 ET1237 GREYBULL Active
Limited Mine 
Operation

394 SP0704 GROVES PIT Active
Small Mine 
Permits

395 SP0724 FEAR PIT Active
Small Mine 
Permits

396 LE0256
AMANDA PLACER 
25 & 33 Active License to Explore

397 ET1316 NAUMAN Active
Limited Mine 
Operation

398 SP0712
MANVILLE 
QUARRY Active

Small Mine 
Permits

399 ET1248 DENNIS HEPP PIT Active
Limited Mine 
Operation

400 ET1246 BLM Active
Limited Mine 
Operation

401 ET1247 WARD Active
Limited Mine 
Operation

402 PT0714 WING Active Permit

403 ET1255 Active
Limited Mine 
Operation

404 LE0258 NICHOLS Active License to Explore

405 ET1259 Active
Limited Mine 
Operation

406 ET1265 FULLER RANCH Active
Limited Mine 
Operation

407 ET1261 STRATTON SHEEP Active
Limited Mine 
Operation

408 PT0710 KENNEDY PIT Active Permit

409 SP0711 RAG SCORIA PIT Active
Small Mine 
Permits

410 SP0721 KNAPP Active
Small Mine 
Permits

411 ET1263 Active
Limited Mine 
Operation



412 SP0716 LONG Active
Small Mine 
Permits

413 DN0325 NATRONA CTY Active
Drilling 
Notification

414 CN0139 BLM Active Coal Notification

415 ET1268
PINEY CANYON 
SW Active

Limited Mine 
Operation

416 DN0326 BLM PLACE Active
Drilling 
Notification

417 ET1280 CLEAR CREEK Active
Limited Mine 
Operation

418 SP0746 SALT CREEK Active
Small Mine 
Permits

419 ET1274 LANCE CREEK Active
Limited Mine 
Operation

420 ET1273 SNYDER Active
Limited Mine 
Operation

421 LE0261 TIN CUP 1 Active License to Explore

422 ET1276 Active
Limited Mine 
Operation

423 SP0713 CALL Active
Small Mine 
Permits

424 ET1277 MADDEN Active
Limited Mine 
Operation

425 ET1278 Active
Limited Mine 
Operation

426 PT0732 MILLS Active Permit

427 ET1279 HAHN Active
Limited Mine 
Operation

428 PT0723 BLM LANDER Active Permit

429 ET1287 STROCK Active
Limited Mine 
Operation

430 PT0727 SUNDANCE Active Permit

431 ET1288 PROCARIONE Active
Limited Mine 
Operation

432 SP0729 COLE PIT Active
Small Mine 
Permits



433 ET1291 ULLERY Active
Limited Mine 
Operation

434 PT0720 WEDIN PIT Active Permit

435 SP0717 OLSON Active
Small Mine 
Permits

436 SP0725 60 BAR PIT Active
Small Mine 
Permits

437 ET1302 BLM Active
Limited Mine 
Operation

438 SP0726 BLACK ROCK PIT Active
Small Mine 
Permits

439 ET1300 STATE Active
Limited Mine 
Operation

440 ET1305 BITTER CREEK Active
Limited Mine 
Operation

441 ET1311 HARLAN Active
Limited Mine 
Operation

442 PT0764 SCHOOL CREEK Active Permit

443 PT0739 WYUTE Active Permit

444 ET1314 LARAMORE Active
Limited Mine 
Operation

445 ET1318
DRY FORK LAND & 
LIVESTOCK Active

Limited Mine 
Operation

446 SP0731
DURHAM RANCH 
PIT Active

Small Mine 
Permits

447 PT0728
STRATTON/ANADA
RKO Active Permit

448 DN0331 SHEEP MOUNTAIN Active
Drilling 
Notification

449 ET1328 CURUTCHET Active
Limited Mine 
Operation

450 ET1325 NIMMO RANCH Active
Limited Mine 
Operation

451 PT0752 TALBOTT PIT Active Permit

452 ET1321 JONES Active
Limited Mine 
Operation

453 PT0744 HUNTER QUARRY Active Permit



454 CN0140 NA/RM COMPLEX Active Coal Notification

455 ET1326 TRONSTAD Active
Limited Mine 
Operation

456 ET1332 KOCH (LLC) Active
Limited Mine 
Operation

457 LE0268 SUNDANCE Active License to Explore

458 DN0335
LOST SOLDIER 
PROJECT Active

Drilling 
Notification

459 ET1333 THOMSON Active
Limited Mine 
Operation

460 LE0290 USFS Active License to Explore

461 ET1335 GILLIS PIT Active
Limited Mine 
Operation

462 ET1344 TEARDROP CATTLE Active
Limited Mine 
Operation

463 PT0745 IRON MOUNTAIN Active Permit

464 ET1337 TTT RANCH CO Active
Limited Mine 
Operation

465 SP0737 PLEASANT PIT Active
Small Mine 
Permits

466 ET1336 KARST HEART MTN Active
Limited Mine 
Operation

467 SP0736 REITER Active
Small Mine 
Permits

468 ET1343 CARROLL TRUST Active
Limited Mine 
Operation

469 SP0749 FISH CREEK Active
Small Mine 
Permits

470 ET1354 CHRISTENSEN Active
Limited Mine 
Operation

471 SP0747 NEW FORK PIT Active
Small Mine 
Permits

472 SP0735 TRUE RANCHES Active
Small Mine 
Permits

473 ET1350 SAMS Active
Limited Mine 
Operation

474 DN0338 BIG HORN Active
Drilling 
Notification

475 SP0738 CODY STAMPEDE Active
Small Mine 
Permits



476 SP0741 ELLIS Active
Small Mine 
Permits

477 ET1349
GREY STONE 
QUARRY Active

Limited Mine 
Operation

478 PT0788 LOST CREEK Active Permit

479 PT0734 CITY OF LARAMIE Active Permit

480 ET1359 V‐F PIT Active
Limited Mine 
Operation

481 DN0336 PUMPKIN BUTTES Active
Drilling 
Notification

482 ET1355 BLM Active
Limited Mine 
Operation

483 DN0340 MAYWORTH1 Active
Drilling 
Notification

484 ET1358 ANADARKO Active
Limited Mine 
Operation

485 ET1364 MOYES Active
Limited Mine 
Operation

486 SP0740 Active
Small Mine 
Permits

487 PT0778 NICHOLS RANCH Active Permit

488 ET1370 BLM Active
Limited Mine 
Operation

489 DN0342 MOORE RANCH Active
Drilling 
Notification

490 DN0339 9‐MILE LAKE Active
Drilling 
Notification

491 ET1366 LANDREY Active
Limited Mine 
Operation

492 DN0349 HORIZON Active
Drilling 
Notification

493 ET1375 Active
Limited Mine 
Operation

494 ET1377 BLM Active
Limited Mine 
Operation

495 CN0143 BLM/USFS Active Coal Notification

496 ET1368 PADLOCK RANCH Active
Limited Mine 
Operation

497 PT0742 GRIFFITH Active Permit

498 ET1395
POWDER RIVER 
RANCH Active

Limited Mine 
Operation



499 ET1367
FOX 
DEVELOPMENT Active

Limited Mine 
Operation

500 PT0777 MOORE RANCH Active Permit

501 DN0346 BLM Active
Drilling 
Notification

502 DN0356
DUNGRY/BUDMAY
R Active

Drilling 
Notification

503 DN0353 GREAT DIVIDE Active
Drilling 
Notification

504 ET1387 STATE/PICKREL Active
Limited Mine 
Operation

505 ET1372 BLUEMEL Active
Limited Mine 
Operation

506 ET1374 GARDNER RANCH Active
Limited Mine 
Operation

507 ET1373 RALSTON Active
Limited Mine 
Operation

508 PT0790
JONATHAN 
PROJECT Active Permit

509 ET1378 FRADY Active
Limited Mine 
Operation

510 DN0360 STATE Active
Drilling 
Notification

511 ET1383 FLACK RICK Active
Limited Mine 
Operation

512 ET1394
BOW & ARROW 
RANCH Active

Limited Mine 
Operation

513 SP0753 BEBOUT Active
Small Mine 
Permits

514 LE0271 MINERAL HILL Active License to Explore

515 ET1391 NEVES Active
Limited Mine 
Operation

516 SP0743
LOUISIANA LAND 
& EXPL Active

Small Mine 
Permits

517 ET1385 HEPP Active
Limited Mine 
Operation

518 ET1379 LUPHER Active
Limited Mine 
Operation

519 ET1381 LANCASTER Active
Limited Mine 
Operation

520 ET1386 FT STEELE PIT Active
Limited Mine 
Operation

521 SP0751 ARROWHEAD Active
Small Mine 
Permits



522 ET1393 JOHNSON Active
Limited Mine 
Operation

523 ET1388 BROWNE Active
Limited Mine 
Operation

524 SP0757 TAYLOR Active
Small Mine 
Permits

525 ET1389 LESEBERG Active
Limited Mine 
Operation

526 PT0799 PINE RIDGE PIT Active
Small Mine 
Permits

527 PT0748 FEAR Active Permit

528 DN0361
MANDERSON‐
HYATTEVILLE Active

Drilling 
Notification

529 ET1392 KNUTSON Active
Limited Mine 
Operation

530 ET1399 REDDING Active
Limited Mine 
Operation

531 DN0364
ELECTRO‐WIN 
CORP Active

Drilling 
Notification

532 PT0754 POWDER RIVER Active Permit

533 DN0366 FEDERAL Active
Drilling 
Notification

534 ET1403 FLETCHER Active
Limited Mine 
Operation

535 ET1404 STATE Active
Limited Mine 
Operation

536 ET1398
FIDDLEBACK 
FARMS Active

Limited Mine 
Operation

537 PT0755 SAND DUNN PIT Active Permit

538 DN0371
LOST CREEK 
NORTH Active

Drilling 
Notification

539 ET1400 BLM Active
Limited Mine 
Operation

540 ET1444
YELLOW CREEK 
RANCH Active

Limited Mine 
Operation

541 DN0367 Active
Drilling 
Notification

542 SP0769 TOUCHSTONE Active
Small Mine 
Permits

543 PT0758 OWL CREEK Active Permit

544 LE0279 BLM Active License to Explore



545 ET1405 BROADBENT Active
Limited Mine 
Operation

546 SP0750 BLM Active
Small Mine 
Permits

547 ET1456 BLM Active
Limited Mine 
Operation

548 SP0761 JAMES RANCH Active
Small Mine 
Permits

549 ET1413 CRESSWELL Active
Limited Mine 
Operation

550 ET1424 CLARK Active
Limited Mine 
Operation

551 DN0369 GEORGE VER Active
Drilling 
Notification

552 ET1415 GREER Active
Limited Mine 
Operation

553 PT0756
FREDERICK 
QUARRY Active Permit

554 ET1419 SPOMER Active
Limited Mine 
Operation

555 ET1429 ZIMMERSCHIED Active
Limited Mine 
Operation

556 ET1416 BURGESS Active
Limited Mine 
Operation

557 ET1417 INGLEBY Active
Limited Mine 
Operation

558 ET1418 OHMAN Active
Limited Mine 
Operation

559 ET1428 JAY Active
Limited Mine 
Operation

560 PT0792 DCDM Active Permit

561 ET1420 HANFT Active
Limited Mine 
Operation

562 SP0760 CARROLL Active
Small Mine 
Permits

563 ET1467 ELK BASIN Active
Limited Mine 
Operation

564 LE0288 LANG Active License to Explore

565 ET1425
PRITCHARD‐
GORDON Active

Limited Mine 
Operation

566 DN0378
COW CREEK 60 
BAR LAND Active

Drilling 
Notification



567 ET1422 DUNMIRE Active
Limited Mine 
Operation

568 SP0773 GREGORY PIT Active
Small Mine 
Permits

569 ET1427 KEELINE RANCH Active
Limited Mine 
Operation

570 ET1435 BLM Active
Limited Mine 
Operation

571 ET1445 KEELINE RANCH Active
Limited Mine 
Operation

572 ET1439 DAVISON Active
Limited Mine 
Operation

573 DN0377 BLM Active
Drilling 
Notification

574 DN0384
LANCE 
FORMATION Active

Drilling 
Notification

575 SP0759

UINTA 
DEVELOPMENT 
LINCOLN PIT Active

Small Mine 
Permits

576 ET1455 KING Active
Limited Mine 
Operation

577 ET1437 KILROY Active
Limited Mine 
Operation

578 ET1431 PAUMER Active
Limited Mine 
Operation

579 ET1442 RANDY STEVENS Active
Limited Mine 
Operation

580 PT0765 PINEY CREEK Active Permit

581 ET1433 ANKNEY Active
Limited Mine 
Operation

582 ET1436 SCHAFFER Active
Limited Mine 
Operation

583 DN0381 BLM Active
Drilling 
Notification

584 ET1443 LEONHARDT Active
Limited Mine 
Operation

585 ET1440
BOW & ARROW 
RANCH Active

Limited Mine 
Operation

586 ET1460 BUXTON Active
Limited Mine 
Operation



587 ET1438 BENDABOUT Active
Limited Mine 
Operation

588 ET1451 DENNEY RANCH Active
Limited Mine 
Operation

589 SP0770 THAR Active
Small Mine 
Permits

590 PT0766 JC RANCH Active Permit

591 CN0151
IUD COMPLEX PIT 
5 Active Coal Notification

592 PT0776 T CROSS T Active Permit

593 ET1449 DEAD HORSE PIT Active
Limited Mine 
Operation

594 ET1469 BROKAW Active
Limited Mine 
Operation

595 ET1452 COLE LUMBER Active
Limited Mine 
Operation

596 DN0389 BLM Active
Drilling 
Notification

597 PT0767 GOOD PIT Active Permit

598 ET1448 SCHLAUTMANN Active
Limited Mine 
Operation

599 ET1453 CHRISTIAN Active
Limited Mine 
Operation

600 ET1450 WEST Active
Limited Mine 
Operation

601 ET1454 MASCARO Active
Limited Mine 
Operation

602 SP0774 HEPP PIT Active
Small Mine 
Permits

603 SP0815
HARRIMAN 
QUARRY Active

Small Mine 
Permits

604 SP0809 WEST PIT Active
Small Mine 
Permits

605 DN0390 BLM MIDWEST Active
Drilling 
Notification

606 ET1457 DAVISON Active
Limited Mine 
Operation

607 PT0772 ROGERS PIT Active Permit

608 ET1458 DUNMIRE Active
Limited Mine 
Operation



609 SP0762 Active
Small Mine 
Permits

610 ET1465 HEWARD Active
Limited Mine 
Operation

611 DN0411
S BLACK 
MOUNTAIN Active

Drilling 
Notification

612 ET1464 WILLIAMS Active
Limited Mine 
Operation

613 LE0289
RATTLESNAKE 
HILLS Active License to Explore

614 ET1471
PETERSON 
LIVESTOCK Active

Limited Mine 
Operation

615 ET1466
ROCKING J‐R 
RANCH INC Active

Limited Mine 
Operation

616 SP0771 BOOTJACK PIT Active
Small Mine 
Permits

617 SP0768 APPLEQUIST Active
Small Mine 
Permits

618 ET1468 CARPENTER Active
Limited Mine 
Operation

619 ET1470 HOPKINS Active
Limited Mine 
Operation

620 PT0775 Active Permit

621 CN0152 Active Coal Notification

622 ET1473
LUCKY GATE 
RANCH Active

Limited Mine 
Operation

623 DN0392
BROWN 
RANCH/DRY FORK Active

Drilling 
Notification

624 ET1474 STROCK Active
Limited Mine 
Operation

625 DN0394 RED RIM Active
Drilling 
Notification

626 ET1480 ADAMS Active
Limited Mine 
Operation

627 ET1479 PERRY Active
Limited Mine 
Operation

628 ET1483
FOX MATERIALS 
LLC OPERATOR Active

Limited Mine 
Operation



629 ET1478 BROSE PIT Active
Limited Mine 
Operation

630 ET1482
BECKTON STOCK 
FARM Active

Limited Mine 
Operation

631 PT0795
MANDERSON 
NORTH Active Permit

632 SP0800 QUARRY NO. 2 Active
Small Mine 
Permits

633 ET1481
T CROSS T RANCH 
LLC Active

Limited Mine 
Operation

634 RD0018 UCG Active
Research & 
Development

635 ET1484 TILLARD Active
Limited Mine 
Operation

636 SP0781 MCGUIRE PIT Active
Small Mine 
Permits

637 ET1489
GUIO NORTH 
PINEY Active

Limited Mine 
Operation

638 ET1536 DRY BASIN Active
Limited Mine 
Operation

639 DN0405 BLM Active
Drilling 
Notification

640 SP0779 ETNA Active
Small Mine 
Permits

641 ET1491 MILLER Active
Limited Mine 
Operation

642 DN0400
LOST CREEK 
SOUTH Active

Drilling 
Notification

643 DN0398 WHITE MOUNTAIN Active
Drilling 
Notification

644 LE0292
MCMURRY READY 
MIX CO Active License to Explore

645 ET1510 CHRISTENSEN Active
Limited Mine 
Operation

646 ET1494

MIKES DOZER & 
BACKHOE SERV 
LLC OPERATOR Active

Limited Mine 
Operation

647 ET1493 SYNAPSE Active
Limited Mine 
Operation

648 PT0786 HAYSTACK Active Permit

649 SP0783 ARCHER Active
Small Mine 
Permits

650 ET1506 FINNERTY Active
Limited Mine 
Operation

651 ET1512 CHUGWATER PIT Active
Limited Mine 
Operation



652 ET1495 REDLAND Active
Limited Mine 
Operation

653 ET1500 DIAMOND RANCH Active
Limited Mine 
Operation

654 DN0401 RENO CREEK Active
Drilling 
Notification

655 ET1497 COBB Active
Limited Mine 
Operation

656 CN0154 Active Coal Notification

657 ET1496 STEVENS Active
Limited Mine 
Operation

658 LE0294 BLM Active License to Explore

659 ET1498 FABRIZIUS Active
Limited Mine 
Operation

660 PT0780
LITTLE 
GOOSEBERRY Active Permit

661 ET1523 STATE OF WY Active
Limited Mine 
Operation

662 ET1501 SWARTZ Active
Limited Mine 
Operation

663 ET1503 LOMAX Active
Limited Mine 
Operation

664 ET1515 EPLER Active
Limited Mine 
Operation

665 ET1502 MYERS Active
Limited Mine 
Operation

666 PT0797
QUARTER CIRCLE 
41 RANCH Active Permit

667 PT0798 SHELL CREEK Active Permit

668 ET1513 PEARCE Active
Limited Mine 
Operation

669 SP0791 ROCKY TOP Active
Small Mine 
Permits

670 ET1514 M BAR W LLC Active
Limited Mine 
Operation

671 ET1509 MADER Active
Limited Mine 
Operation

672 ET1508
FOUR MILE RANCH 
CO LLC Active

Limited Mine 
Operation

673 DN0406 BLM Active
Drilling 
Notification



674 ET1511 CUNDALL Active
Limited Mine 
Operation

675 PT0782 5TH STREET HILLS Active Permit

676 SP0793
STATELINE 
QUARRY Active

Small Mine 
Permits

677 SP0817 Active
Small Mine 
Permits

678 SP0784 OWL CREEK Active
Small Mine 
Permits

679 SP0787 SCHULTHESS Active
Small Mine 
Permits

680 SP0796 DOUGLAS QUARRY Active
Small Mine 
Permits

681 SP0785 BONER PIT Active
Small Mine 
Permits

682 PT0802 ROSS ISR Active Permit

683 SP0789 LAKE RANCH PIT Active
Small Mine 
Permits

684 ET1516 SHEELEY Active
Limited Mine 
Operation

685 ET1517 GRANT Active
Limited Mine 
Operation

686 ET1520 HOUT Active
Limited Mine 
Operation

687 CN0155 RAWHIDE MINE Active Coal Notification

688 ET1528 HADLEY PIT Active
Limited Mine 
Operation

689 ET1529 WATERTOWER PIT Active
Limited Mine 
Operation

690 ET1522 BRUBAKER Active
Limited Mine 
Operation

691 ET1518 THORNOCK Active
Limited Mine 
Operation

692 PT0819
CAMINO GRAVEL 
QUARRY Active Permit

693 ET1524 PETERSON Active
Limited Mine 
Operation



694 ET1526 READY Active
Limited Mine 
Operation

695 ET1521 BARKER HAGLER Active
Limited Mine 
Operation

696 PT0810 EASTFORK RANCH Active Permit

697 DN0408 SHIRLEY BASIN Active
Drilling 
Notification

698 DN0407 BLM Active
Drilling 
Notification

699 ET1543 YKN OTT PIT Active
Limited Mine 
Operation

700 ET1534 CANNADY Active
Limited Mine 
Operation

701 ET1535 BRIGHT Active
Limited Mine 
Operation

702 LE0295 OREGON GULCH Active License to Explore

703 ET1525 LUNGREN Active
Limited Mine 
Operation

704 ET1530 FAHSHOLTZ Active
Limited Mine 
Operation

705 ET1532 STOCKERT Active
Limited Mine 
Operation

706 ET1541 SHARPE Active
Limited Mine 
Operation

707 DN0409 W BEAVER RIM Active
Drilling 
Notification

708 ET1533
UINTA 
DEVELOPMENT CO Active

Limited Mine 
Operation

709 CN0156 Active Coal Notification

710 ET1548 WEBER Active
Limited Mine 
Operation

711 ET1537 GIBBONS Active
Limited Mine 
Operation

712 LE0296
POOR BOY BLACK 
BEAUTY Active License to Explore

713 ET1545 LUCKINBILL Active
Limited Mine 
Operation



714 ET1540 TRIPP Active
Limited Mine 
Operation

715 SP0812 LEUCITE Active
Small Mine 
Permits

716 ET1539 WEST Active
Limited Mine 
Operation

717 ET1544 IRENE PIT Active
Limited Mine 
Operation

718 ET1542 SIMS Active
Limited Mine 
Operation

719 CN0158 Active Coal Notification

720 SP0794
BUFFALO RANCH 
PIT Active

Small Mine 
Permits

721 DN0410 Active
Drilling 
Notification

722 ET1549 FRYE Active
Limited Mine 
Operation

723 ET1550 BLM Active
Limited Mine 
Operation

724 ET1547
CAINES LAND & 
LIVESTOCK LP Active

Limited Mine 
Operation

725 PT0803 WILLY GRAVEL PIT Active Permit

726 ET1551 BONE PIT Active
Limited Mine 
Operation

727 ET1568 SLAGOWSKI Active
Limited Mine 
Operation

728 DN0413 INDIAN CREEK Active
Drilling 
Notification

729 DN0414 HENRY PATTESON Active
Drilling 
Notification

730 DN0415 ALLEMAN RANCH Active
Drilling 
Notification

731 ET1554 NEW SUNRISE Active
Limited Mine 
Operation

732 ET1552 RIVER PIT Active
Limited Mine 
Operation

733 ET1553 MORTON PIT Active
Limited Mine 
Operation

734 ET1555
WESTERN SUNSET 
SHAWNEE #1 Active

Limited Mine 
Operation



735 ET1556 STATE PIT Active
Limited Mine 
Operation

736 PT0818 CODY LUMBER PIT Active Permit

737 ET1557 DIETZLER Active
Limited Mine 
Operation

738 SP0814 HUGHES PIT Active
Small Mine 
Permits

739 ET1558 EPLER Active
Limited Mine 
Operation

740 ET1560
BOUSEMAN 
LIVESTOCK Active

Limited Mine 
Operation

741 ET1559 STROCK PIT Active
Limited Mine 
Operation

742 ET1564 SMITH Active
Limited Mine 
Operation

743 LE0298 Active License to Explore

744 LE0297
ROCK CREEK 
PROJECT Active License to Explore

745 LE0299 LABARGE SIMS Active License to Explore

746 DN0419 ALBANY CTY Active
Drilling 
Notification

747 PT0801 HENDRY QUARRY Active Permit

748 DN0417 WEST DIAMOND Active
Drilling 
Notification

749 ET1563 BLM Active
Limited Mine 
Operation

750 SP0804 COLLINS QUARRY Active
Small Mine 
Permits

751 DN0418
EAST DIAMOND 
PROPERTY Active

Drilling 
Notification

752 DN0416 LOST CREEK EAST Active
Drilling 
Notification

753 ET1562 COLLINS PIT Active
Limited Mine 
Operation

754 ET1566 BENTLEY Active
Limited Mine 
Operation



755 LE0300 ESCAPEE #1 Active License to Explore

756 DN0420

BLACK ROCK‐
GRANITE RDG‐W 
SWEETHEART Active

Drilling 
Notification

757 ET1570 CORBET Active
Limited Mine 
Operation

758 SP0813 MULE SHOE PIT #1 Active
Small Mine 
Permits

759 DN0421
WEST SHIRLEY 
BASIN Active

Drilling 
Notification

760 ET1569 ULLERY Active
Limited Mine 
Operation

761 ET1565 CIRCLE PAVING PIT Active
Limited Mine 
Operation

762 CN0160 Active Coal Notification

763 ET1567
BARRACADE 
GRAVEL PIT Active

Limited Mine 
Operation

764 ET1571
WALL CREEK 
QUARRY Active

Limited Mine 
Operation

765 LE0301 CROWS NEXT Active License to Explore

766 PT0816 RULE PIT Active Permit

767 SP0811 SHAWNEE Active
Small Mine 
Permits

768 DN0422
ALLEMAND HENRY 
PATTERSON Active

Drilling 
Notification

769 ET1572 STONE YARD Active
Limited Mine 
Operation

770 ET1577 BRIGHT Active
Limited Mine 
Operation

771 ET1574 FETTERMAN PIT Active
Limited Mine 
Operation

772 SP0808 Active
Small Mine 
Permits

773 ET1575 DELAPP Active
Limited Mine 
Operation

774 LE0303 BLM Active License to Explore



775 LE0302 BLM Active License to Explore

776 ET1578 REESE Active
Limited Mine 
Operation

777 ET1582
ARROW‐SHIELD 
PIT Active

Limited Mine 
Operation

778 ET1579 THALER PIT Active
Limited Mine 
Operation

779 ET1581

CIRCLE B LAND 
COMPANY 
HUFFORD LLC Active

Limited Mine 
Operation

780 ET1580 JN PIT Active
Limited Mine 
Operation

781 CN0161 STATE Active Coal Notification

782 ET1586 ANSELMI Active
Limited Mine 
Operation

783 ET1585 BAXTER Active
Limited Mine 
Operation

784 ET1583 TD FARMS Active
Limited Mine 
Operation

785 ET1598 Werner Active
Limited Mine 
Operation

786 ET1584 CLARK PIT Active
Limited Mine 
Operation

787 ET1587 REESE Active
Limited Mine 
Operation

788 DN0425 LOGAN & BATH Active
Drilling 
Notification

789 ET1592 PTK PIT Active
Limited Mine 
Operation

790 ET1588 STATE LANDS Active
Limited Mine 
Operation

791 ET1589 HILLEBY PIT Active
Limited Mine 
Operation

792 DN0426 BLM/ANADARKO Active
Drilling 
Notification

793 ET1590
MURPHY CREEK 
PIT Active

Limited Mine 
Operation

794 ET1591 COLLOID PIT Active
Limited Mine 
Operation



795 LE0306 Active License to Explore

796 ET1593 RODUNER Active
Limited Mine 
Operation

797 DN0427
ALLEMAND HENRY 
PATTERSON Active

Drilling 
Notification

798 ET1594 BARLOW Active
Limited Mine 
Operation

799 ET1595
ALPHA WY LAND 
CO Active

Limited Mine 
Operation

800 LE0304
ROYAL CREEK 
CLAIMS Active License to Explore

801 ET1596 ADELS Active
Limited Mine 
Operation

802 ET1597 BROCK LIVESTOCK Active
Limited Mine 
Operation

803 DN0428
Davidson‐Upper N 
Crow Active

Drilling 
Notification

804 DN0429
BLACK JACK 
PROJECT Active

Drilling 
Notification

805 DN0430
BLACK MOUNTAIN 
PROJECT Active

Drilling 
Notification



Mineral Company Name Mine Type District ID County

Coal ARK LAND CO SUR 1 Carbon

Coal
ANADARKO 
HOLDING CO SUR 1 Carbon

Coal
ANADARKO 
HOLDING CO SUR 2 Sweetwater

Coal
BLACK BUTTE 
COAL CO SUR 2 Sweetwater

Coal BRIDGER COAL CO SUR 2 Sweetwater

Coal BRIDGER COAL CO SUR 2 Sweetwater

Coal BRIDGER COAL CO SUR 2 Sweetwater

Coal BRIDGER COAL CO SUR 2 Sweetwater

Uranium
ANADARKO 
HOLDING CO SUR 2 Sweetwater

Uranium
ENERGY METALS 
CORP (US) SUR 2 Sweetwater

Uranium
UMETCO 
MINERALS CORP SUR 2 Fremont

Trona F M C CORP SUR 2 Sweetwater

Trona O C I WY LP SUR 2 Sweetwater

Bentonite M‐I LLC SUR 2 Big Horn

Uranium
URANIUM 
RESOURCES INC SUR 1 Converse

Bentonite
AMERICAN 
COLLOID CO SUR 3 Crook

Trona F M C WY CORP SUR 2 Sweetwater

Bentonite
SCHLOSSER, 
JIMMY DALE SUR 3 Crook

Bentonite WYO‐BEN INC SUR 2 Big Horn

Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC SUR 2 Big Horn

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Crook

Uranium
KENNECOTT 
URANIUM CO SUR 2 Fremont



Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 3 Campbell

Gold PFAFF, CARL E SUR 2 Fremont

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 1 Converse

Trona
SOLVAY SODA ASH 
JOINT VENTURE SUR 2 Sweetwater

Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS SUR 2 Sweetwater

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 2 Natrona

Uranium
KENNECOTT 
URANIUM CO SUR 2 Sweetwater

Uranium

GREEN 
MOUNTAIN 
MINING VENTURE SUR 2 Fremont

Leonardite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 1 Converse

Sand
V A RESOURCES 
LLC SUR 1 Platte

Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC SUR 3 Johnson

Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC SUR 3 Crook

Sand & Gravel
GRANGER, TOWN 
OF SUR 2 Sweetwater

Sand & Gravel
DEBERNARDI 
BROS INC SUR 2 Sweetwater

Sand & Gravel
BUTCHER, 
RONALD D SUR 3 Sheridan

Sand & Gravel
PREWITT, DAVID & 
WINIFRED SUR 1 Platte



Sand & Gravel
CROELL REDI MIX 
INC SUR 3 Crook

Scoria
ANTON, ROGER & 
LAVON SUR 3 Campbell

Sand & Gravel
JOHNSON 
RANCHES SUR 2 Lincoln

Sand & Gravel

SINKS CANYON 
WELDING & 
OILFIELD SERV INC SUR 2 Fremont

Sand & Gravel
CHAPMAN 
CONTRACTING INC SUR 1 Natrona

Sand & Gravel
G & L CONCRETE 
INC SUR 1 Goshen

Sand & Gravel DEVRIES, RAY SUR 2 Hot Springs

Dolomite

MOSTELLER, 
CHARLES W %PAT 
MOSTELLER SUR 1 Natrona

Sand & Gravel
STAR TRUCKING 
INC SUR 2 Fremont

Sand & Gravel
ELLINGFORD BROS 
INC SUR 2 Uinta

Sand & Gravel
ALBRIGHT SAND & 
GRAVEL SUR 2 Fremont

Sand & Gravel
SANDERS, 
WILLIAM A SUR 1 Albany

Sand & Gravel
WYOMING RED 
ROCK LLC SUR 1 Converse

Sand & Gravel
NEWFIELD 
PRODUCTION CO SUR 1 Converse

Scoria
RUMPELSTILTSKIN 
INC SUR 3 Johnson

Sand & Gravel

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC SUR 1 Carbon

Sand & Gravel HEBDON CONST SUR 2 Lincoln

Sand & Gravel
HARRIS TRUCKING 
& CONST CO SUR 2 Park

Sand & Gravel ROBINSON, J P SUR 2 Lincoln

Sand & Gravel
BUDD & SONS 
LAND CO SUR 2 Sublette

Sand & Gravel EVANS CONST INC SUR 2 Sublette



Sand & Gravel NOBLE CONST INC SUR 2 Sublette

Sand & Gravel
GROSCH, P E 
CONST INC SUR 2 Hot Springs

Shale
FLAMING GORGE 
CORP SUR 2 Sweetwater

Feldspar
VALENTINE CONST 
INC SUR 1 Converse

Sand & Gravel
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel JOYCE, JOHN SUR 2 Big Horn

Scoria D & A CONST INC SUR 2 Hot Springs

Shale SANBURN CONST SUR 3 Campbell

Sand & Gravel
CORA VALLEY 
CONST INC SUR 2 Sublette

Sand & Gravel FLARE CONST INC SUR 2 Uinta

Sand & Gravel
GARBER AGRI 
BUSINESS INC SUR 3 Sheridan

Sand & Gravel
SANDERS, FRANK 
& YOLA SUR 1 Goshen

Sand & Gravel LEWIS CONST LC SUR 2 Park

Sand & Gravel
NICHOLSON DIRT 
CONTRACTING SUR 2 Park

Sand & Gravel
LAMAX 
CONSTRUCTION SUR 2 Big Horn

Sand & Gravel
VALENTINE CONST 
INC SUR 1 Converse

Sand & Gravel DUBOIS, TOWN OF SUR 2 Fremont

Scoria
WAGNER RANCH 
SERVICES LLC SUR 3 Sheridan

Sand & Gravel
BROWN, JERRY M 
INC SUR 2 Washakie

Sand & Gravel
ROSS EXCAVATION 
INC SUR 2 Teton

Sand & Gravel
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel
STAR TRUCKING 
INC SUR 2 Fremont

Sand & Gravel FEAR CATTLE CO SUR 2 Sublette

Sand & Gravel
FISHTAIL CATTLE 
CO SUR 2 Sublette



Sand & Gravel LAYOS INC SUR 2 Sweetwater

Sand & Gravel
ENCORE 
OPERATING LP SUR 2 Park

Sand & Gravel HOT IRON INC SUR 3 Campbell

Sand & Gravel
ELDRIDGE 
EXCAVATING INC SUR 3 Campbell

Sand & Gravel LEE EXCAVATION SUR 2 Fremont

Sand & Gravel
ALBRIGHT, 
HAROLD & LISA SUR 2 Fremont

Limestone
DAN HART PATROL 
SERV LLC SUR 3 Crook

Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) SUR 3 Johnson

Sand & Gravel
SCHMID OILFIELD 
SERV INC SUR 2 Sweetwater

Sand & Gravel
IMERYS MARBLE 
INC SUR 1 Platte

Sand & Gravel CHUNG, WILLIAM SUR 2 Sweetwater

Sand & Gravel DOMSON INC SUR 1 Goshen

Sand & Gravel LINDLEY CONST SUR 2 Uinta

Scoria
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel
TITAN IRON ORE 
CORP SUR 1 Albany

Sand & Gravel
VERMILLION 
RANCH LTD SUR 2 Sweetwater

Scoria
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel R S T EXCAVATION SUR 2 Teton

Sand & Gravel WYLIE CONST INC SUR 2 Sweetwater

Sand & Gravel DODGE, TYLER SUR 1 Platte

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Carbon

Sand & Gravel
GROSCH, P E 
CONST INC SUR 2 Hot Springs

Sand & Gravel
KYLANDER CONST 
CO SUR 2 Park

Sand & Gravel
GARBER AGRI 
BUSINESS INC SUR 3 Johnson



Sand & Gravel
DUNTON SHEEP 
CO SUR 2 Sublette

Sand & Gravel
WHEELDON, 
CHANCY SUR 2 Teton

Sand & Gravel
WORLAND, CITY 
OF SUR 2 Washakie

Sand & Gravel VEIGEL, LYNN SUR 2 Lincoln

Sand & Gravel
STEELE, DONNA M 
& BURKE SUR 2 Sublette

Sand & Gravel

ARGENT ENERGY 
(US) HOLDINGS 
INC SUR 3 Johnson

Sand & Gravel
GORGE ROCK 
PRODUCTS INC SUR 2 Sweetwater

Sand & Gravel
GARLAND 
BROTHERS LLC SUR 3 Johnson

Sand & Gravel
WIND RIVER 
READY MIX INC SUR 2 Fremont

Sand & Gravel
ROCKING K 
ENTERPRISES SUR 2 Sublette

Sand & Gravel J & J GRAVEL LLC SUR 2 Sublette

Limestone
RISSLER & 
MCMURRY CO SUR 1 Platte

Limestone
V A RESOURCES 
LLC SUR 1 Albany

Sand & Gravel
GOSHEN GRAVEL 
CO LLC SUR 1 Goshen

Shale
PATHFINDER 
IRRIGATION DIST SUR 1 Goshen

Sand & Gravel B & D CONST LLC SUR 2 Park

Sand & Gravel MERRILL, EARL S SUR 1 Laramie

Sand & Gravel THIEL CONST SUR 2 Park

Sand & Gravel
FREMONT SHEEP 
CO INC SUR 2 Fremont

Dirt DIMOND, LYNN SUR 2 Lincoln

Sand & Gravel BROWN, MATT SUR 2 Hot Springs

Sand & Gravel QUALITY CONST SUR 1 Goshen

Sand & Gravel

BELLS 
RESTORATION & 
ROUSTABOUT 
SERV SUR 1 Converse

Scoria
HAIVALA, JOHN & 
NICKI SUR 3 Campbell



Sand & Gravel 71 CONST SUR 1 Converse

Sand & Gravel
FIRST ENERGY 
SERV CO SUR 2 Sweetwater

Scoria FULLER CONST INC SUR 3 Sheridan

Sand & Gravel
AZTEC CONST CO 
INC SUR 1 Laramie

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel
KOBBE CONST 
PARTNERSHIP SUR 2 Park

Sand & Gravel
BACHMEIER, 
ELIZABETH SUR 1 Platte

Sand & Gravel COLLINS, JAY B SUR 1 Platte

Scoria PEEGEE RANCH SUR 3 Campbell

Sand & Gravel
MAGNA ENERGY 
SERV LLC SUR 3 Johnson

Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 1 Natrona

Scoria ODEGARD, DUANE SUR 3 Campbell

Sand & Gravel
BASIC ENERGY 
SERV LP SUR 3 Sheridan

Uranium
NUCLEAR 
MINERALS EXPL SUR 2 Fremont

Gold

ATLANTIC CITY 
CONSOLIDATED 
MINES SUR 2 Fremont

Gold
JOHNSON, BILL & 
SHARON SUR 2 Fremont

Gold GILLIAM, SALLY K SUR 2 Fremont

Gold GEIBLE, DAVID F SUR 2 Fremont

Gold FREITAG, DAVID C SUR 2 Fremont

Gold REED, CLOYD L SUR 2 Fremont

Gold PFAFF, CARL E SUR 2 Fremont

Gold
ARLAND, RONALD 
J SUR 2 Fremont

Coal
SPRING GULCH 
COAL CO (THE) SUR 2 Hot Springs

Coal
BIG HORN COAL 
CO SUR 3 Sheridan

Coal
ALPHA COAL WEST 
INC SUR 3 Campbell



Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 1 Natrona

Uranium
EXXON MOBIL 
CORP SUR 1 Converse

Limestone
LIEN, PETE & SONS 
INC SUR 1 Laramie

Sand & Gravel
SHERIDAN, 
COUNTY OF SUR 3 Sheridan

Sand & Gravel
SHRIVER, ERMA & 
GARY L, JTWRS SUR 2 Sublette

Iron
HIGH COUNTRY 
CONST INC SUR 2 Fremont

Coal

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP SUR 3 Campbell

Coal
THUNDER BASIN 
COAL CO LLC SUR 3 Campbell

Coal
CORDERO MINING 
LLC SUR 3 Campbell

Coal

PEABODY 
CABALLO MINING 
LLC SUR 3 Campbell

Dolomite

MARTIN 
MARIETTA 
MATERIALS INC SUR 1 Platte

Granite

MARTIN 
MARIETTA 
MATERIALS INC SUR 1 Laramie

Gypsum
GEORGIA PACIFIC 
GYPSUM LLC SUR 2 Big Horn

Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC SUR 2 Big Horn

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 1 Johnson

Trona O C I WY LP UND 2 Sweetwater

Sand & Gravel
PLATTE, COUNTY 
OF SUR 1 Platte

Sand & Gravel
CONVERSE, 
COUNTY OF SUR 1 Converse

Coal
ROCKY MOUNTAIN 
COAL CO LLC SUR/UND 2 Sweetwater



Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC SUR 3 Crook

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Natrona

Sand & Gravel
BIG HORN REDI 
MIX INC SUR 2 Park

Bentonite M‐I LLC SUR 2 Big Horn

Jade PRAIRIE GEMS SUR 2 Fremont

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 2 Washakie

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Platte

Sand & Gravel
GOSHEN 
IRRIGATION DIST SUR 1 Goshen

Sand & Gravel
LARAMIE, COUNTY 
OF SUR 1 Laramie

Coal
GLENROCK COAL 
CO SUR 1 Converse

Stone
SUGARLAND 
PARTNERS LLC SUR 1 Platte

Sand & Gravel

WILLITS, COLLEEN 
& SIMON, 
CYNTHIA SUR 1 Laramie

Sand & Gravel
SIMON 
CONTRACTORS SUR 1 Laramie

Gypsum
MOUNTAIN 
CEMENT CO SUR 1 Albany

Limestone
MOUNTAIN 
CEMENT CO SUR 1 Albany

Sand & Gravel
MOUNTAIN 
CEMENT CO SUR 1 Albany

Shale
MOUNTAIN 
CEMENT CO SUR 1 Albany

Limestone
LIEN, PETE & SONS 
INC SUR 1 Laramie

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Goshen

Sand & Gravel BUFFALO, CITY OF SUR 3 Johnson



Scoria
TONGUE RIVER 
STONE INC SUR 3 Sheridan

Sand & Gravel
UNION PACIFIC 
RAILROAD CO SUR 1 Albany

Sand & Gravel
GOSHEN, COUNTY 
OF SUR 1 Goshen

Limestone
LIEN, PETE & SONS 
INC SUR 1 Platte

Bentonite WYO‐BEN INC SUR 2 Big Horn

Bentonite
AMERICAN 
COLLOID CO SUR 2 Big Horn

Sand & Gravel PARK, COUNTY OF SUR 2 Park

Sand & Gravel
MORANDIN, JOHN 
& SON SUR 1 Laramie

Sand & Gravel
NATRONA, 
COUNTY OF SUR 1 Natrona

Coal ARCH OF WY LLC SUR 1 Carbon

Coal
ENERGY 
DEVELOPMENT CO SUR 1 Carbon

Trona F M C WY CORP UND 2 Sweetwater

Coal BRIDGER COAL CO SUR/UND 2 Sweetwater

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Johnson

Uranium
UR‐ENERGY USA 
INC SUR 1 Carbon

Sand & Gravel
CAMPBELL, 
COUNTY OF SUR 3 Campbell

Uranium
UMETCO 
MINERALS CORP SUR 2 Fremont

Sand & Gravel

VISTA REAL 
ESTATE HOLDINGS 
LLC SUR 2 Washakie

Uranium
UR‐ENERGY USA 
INC SUR 2 Fremont

Gypsum

CERTAIN TEED 
GYPSUM & 
CEILING MANUF 
INC SUR 2 Park

Limestone
FISHER SAND & 
GRAVEL CO SUR 3 Weston



Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Natrona

Coal
ROSEBUD COAL 
SALES CO SUR 1 Carbon

Coal ARCH OF WY LLC SUR 1 Carbon

Coal ARCH OF WY LLC SUR 1 Carbon

Coal
WESTMORELAND 
KEMMERER INC SUR 2 Lincoln

Uranium

ENERGY FUELS 
RESOURCES (USA) 
INC SUR/UND 2 Fremont

Limestone
FOX CREEK 
QUARRY LLC SUR 2 Teton

Sand & Gravel
NICHOLLS & LEWIS 
INC SUR 2 Big Horn

Coal
YOUNGS CREEK 
MINING CO LLC SUR 3 Sheridan

Sand & Gravel
GARBER AGRI 
BUSINESS INC SUR 3 Sheridan

Coal
ALPHA COAL WEST 
INC SUR 3 Campbell

Coal

PEABODY 
CABALLO MINING 
LLC SUR 3 Campbell

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 2 Fremont

Sand & Gravel

CARBON COUNTY 
ROAD & BRIDGE, 
DEPT SUR 1 Carbon

Uranium
KENNECOTT 
URANIUM CO SUR 2 Fremont

Scoria
SIERRA CONST CO 
INC SUR 3 Johnson

Trona F M C WY CORP UND 2 Sweetwater

Sand & Gravel
SWEETWATER, 
COUNTY OF SUR 2 Sweetwater

Sand & Gravel WYO‐BEN INC SUR 2 Big Horn

Sand & Gravel
SUBLETTE, 
COUNTY OF SUR 2 Sublette

Stone WYO‐BEN INC SUR 2 Big Horn

Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS UND 2 Sweetwater



Gold
FOUR SQUARE 
MINING INC SUR 1 Albany

Coal
BLACK BUTTE 
COAL CO SUR 2 Sweetwater

Sand & Gravel
GORGE ROCK 
PRODUCTS INC SUR 2 Sweetwater

Sand & Gravel
JOHNSON, 
COUNTY OF SUR 3 Johnson

Coal
SHOSHONE COAL 
CORP SUR/UND 1 Carbon

Uranium
URANIUM ONE 
USA INC IN 3 Johnson

Uranium

KENNECOTT 
URANIUM CO (RIO 
TINTO AMERICA 
INC) SUR 2 Sweetwater

Sand & Gravel
LINCOLN, COUNTY 
OF SUR 2 Lincoln

Coal
THUNDER BASIN 
COAL CO LLC SUR 3 Campbell

Coal
GREEN BRIDGE 
HOLDINGS INC SUR 3 Campbell

Uranium

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY IN 3 Johnson

Trona
SOLVAY SODA ASH 
JOINT VENTURE UND 2 Sweetwater

Coal
CHEVRON MINING 
INC SUR 3 Sheridan

Coal
BUCKSKIN MINING 
CO SUR 3 Campbell

Stone
WESTERN 
AGGREGATES SUR 2 Sweetwater

Jade SNOOK, JOHN F SUR 1 Natrona

Clay

INTERSTATE BRICK 
(PABCO BLDG 
PROD LLC DBA) SUR 2 Uinta

Clay
INTERPACE 
HOLDINGS LLC SUR 2 Uinta

Sand & Gravel
CROOK, COUNTY 
OF SUR 3 Crook

Sand & Gravel

F F INVESTMENTS 
LP FKA FOUR FUN 
INVESTMENTS LP SUR 2 Fremont

Coal
BLACK BUTTE 
COAL CO SUR 2 Sweetwater



Coal
ANTELOPE COAL 
LLC SUR 1 Converse

Sand & Gravel
ELLINGFORD BROS 
INC SUR 2 Uinta

Bentonite
GOOD MINING CO 
LLC SUR 2 Big Horn

Sand & Gravel

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC SUR 2 Uinta

Gold J W K & T MINING SUR 2 Fremont

Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS SUR 3 Johnson

Sand & Gravel 71 CONST SUR 1 Natrona

Sand & Gravel
WESTON, COUNTY 
OF SUR 3 Weston

Trona F M C WY CORP IN 2 Sweetwater

Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 1 Converse

Sand & Gravel
BASIN ELECTRIC 
POWER COOP SUR 1 Platte

Zeolite
NEW MEXICO 
RESOURCES LLC SUR 2 Sweetwater

Coal

PEABODY 
POWDER RIVER 
MINING LLC SUR 1 Campbell

Limestone
LIEN, PETE & SONS 
INC SUR 1 Carbon

Sand & Gravel
GRAVEL WORKS 
INC SUR 2 Uinta

Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 1 Laramie

Sand & Gravel

FREMONT, 
COUNTY OF 
(COMMISSIONERS) SUR 2 Fremont

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Converse

Sand & Gravel
HOT SPRINGS, 
COUNTY OF SUR 2 Hot Springs

Sand & Gravel
WASHAKIE, 
COUNTY OF SUR 2 Washakie

Leonardite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 1 Converse



Sand & Gravel
GORGE ROCK 
PRODUCTS INC SUR 2 Sweetwater

Sand & Gravel
UINTA, COUNTY 
OF SUR 2 Uinta

Sand & Gravel
BIG HORN, 
COUNTY OF SUR 2 Big Horn

Ballast
TETON, COUNTY 
OF SUR 2 Teton

Coal
WESTERN FUELS 
WY INC SUR 3 Campbell

Shale
MOUNTAIN 
CEMENT CO SUR 1 Albany

Gypsum
MOUNTAIN 
CEMENT CO SUR 1 Albany

Sand & Gravel SULENTA LLC SUR 2 Lincoln

Sand & Gravel EVANS CONST CO SUR 2 Teton

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 1 Natrona

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Natrona

Bentonite
AMERICAN 
COLLOID CO SUR 3 Crook

Bentonite
AMERICAN 
COLLOID CO SUR 3 Weston

Bentonite
AMERICAN 
COLLOID CO SUR 3 Crook

Bentonite GOOD, BRIAN SUR 2 Big Horn

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) IN 3 Johnson

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) IN 3 Campbell

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) IN 3 Converse

Sand & Gravel F M C WY CORP SUR 2 Sweetwater

Sand & Gravel
C & B SAND & 
GRAVEL INC SUR 1 Carbon

Gold
GYORVARY 
MINING CO INC SUR 2 Fremont



Sand & Gravel

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE SUR 2 Fremont

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Converse

Sand & Gravel
NIOBRARA, 
COUNTY OF SUR 1 Niobrara

Sand & Gravel
KEHN, DON CONST 
INC SUR 1 Laramie

Sand & Gravel
SIMON 
CONTRACTORS SUR 1 Albany

Sand & Gravel
FISHER SAND & 
GRAVEL CO SUR 3 Crook

Shale
MOUNTAIN 
CEMENT CO SUR 1 Albany

Sand & Gravel
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Sand & Gravel
LEWIS & LEWIS 
INC SUR 2 Sweetwater

Sand & Gravel
BIG HORN REDI 
MIX INC SUR 2 Washakie

Trona F M C WY CORP UND 2 Sweetwater

Sand & Gravel
HARRIS TRUCKING 
& CONST CO SUR 2 Park

Sand & Gravel
HARRIS TRUCKING 
& CONST CO SUR 2 Park

Limestone
MOUNTAIN 
CEMENT CO SUR 1 Albany

Uranium

GREEN 
MOUNTAIN 
MINING VENTURE UND 2 Fremont

Bentonite SCHLOSSER, J D SUR 3 Crook

Scoria FULLER CONST INC SUR 3 Campbell

Sand & Gravel
SEARLE BROS 
CONST CO SUR 2 Sweetwater

Quartzite
ADVENTURE 
STONE LLC SUR 1 Albany

Limestone
MCMURRY READY‐
MIX CO. SUR 1 Natrona

Limestone
TIMBERLINE 
SERVICES INC SUR 3 Crook

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Natrona



Sand & Gravel WILLITS CO INC SUR 1 Laramie

Sand & Gravel

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE SUR 2 Fremont

Sand & Gravel
LAMPE BROS 
READY MIX INC SUR 2 Lincoln

Sand & Gravel

MCGARVIN 
MOBERLY CONST 
CO SUR 2 Washakie

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel
STAR TRUCKING A 
WY CORP SUR 2 Fremont

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Crook

Coal
THUNDER BASIN 
COAL CO LLC SUR 3 Campbell

Sand & Gravel
BIRDSALL SAND & 
GRAVEL SUR 3 Crook

Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS SUR 3 Sheridan

Sand & Gravel BASIN, TOWN OF SUR 2 Big Horn

Scoria
BASIC ENERGY 
SERV LP SUR 3 Campbell

Quartzite
UMETCO 
MINERALS CORP SUR 2 Natrona

Sand & Gravel
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 1 Converse

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Crook

Decorative 
Stone/Rock

CUMBERLAND 
GAP HEARTH 
STONE ASSN SUR 2 Lincoln

Coal
U S DEPT OF 
ENERGY Coal Gasification 3 Campbell

Uranium

URANIUM 
RESOURCES & 
DEVELOPMENT CO IN 1 Converse

Trona

TATA CHEMICALS 
(SODA ASH) 
PARTNERS IN 2 Sweetwater

Coal
CARBON COUNTY 
UCG INC Coal Gasification 1 Carbon



Scoria
DUNN TRUCKING 
INC SUR 1 Carbon

Coal ARCH OF WY LLC SUR/UND 1 Carbon

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) IN 2 Fremont

Sand & Gravel

MELODY RANCH 
INVESTMENTS I 
LLC SUR 2 Teton

Sand & Gravel
FLETCHER CONST 
CO SUR 3 Sheridan

Sand & Gravel
BELLS 
RESTORATION SUR 3 Campbell

Scoria
FUTURE 
ENTERPRISES LLC SUR 3 Sheridan

Sand & Gravel
SCHMID OILFIELD 
SERV INC SUR 1 Carbon

Limestone
MCMURRY READY‐
MIX CO. SUR 1 Albany

Sand & Gravel
NAEF, DOUGLAS A 
& JACQULYN I SUR 2 Lincoln

Sand & Gravel
SCHMID SAND & 
GRAVEL SUR 2 Lincoln

Sand & Gravel JOLLEY RANCH CO SUR 2 Sweetwater

Shale CARSON, WAYLON SUR 3 Campbell

Granite
MOBILE 
CONCRETE INC SUR 1 Albany

Scoria FULLER CONST INC SUR 3 Campbell

Sand & Gravel
VOORHEES, 
BONNIE RAE SUR 2 Sublette

Coal
HAYSTACK COAL 
CO SUR 2 Uinta

Titanium
MOSSER MINING 
& MINERALS LLC SUR 2 Hot Springs

Sand & Gravel FULLER CONST INC SUR 3 Campbell

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Converse

Sand & Gravel
B & B 
AGGREGATES SUR 2 Fremont

Sand & Gravel
BASIC ENERGY 
SERV LP SUR 2 Lincoln



Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS SUR 3 Johnson

Sand & Gravel 71 CONST SUR 1 Natrona

Sand & Gravel
H K CONTRACTORS 
INC SUR 2 Lincoln

Sand & Gravel

NORTHERN 
PLAINS 
INVESTMENT LLC SUR 3 Johnson

Decorative 
Stone/Rock

WIND RIVER 
QUARRY SUR 2 Hot Springs

Scoria
MERLIN RANCH 
INC SUR 3 Johnson

Sand & Gravel
ALBANY, COUNTY 
OF SUR 1 Albany

Sand & Gravel

FULLER 
CONSTRUCTION 
INC SUR 3 Johnson

Scoria WILLIES DIRT SERV SUR 2 Sweetwater

Sand & Gravel
LEE, H B CONST CO 
INC SUR 2 Sweetwater

Sand & Gravel
BASIC ENERGY 
SERV LP SUR 2 Sweetwater

Coal
CORDERO MINING 
LLC SUR 3 Campbell

Sand & Gravel
MELGAARD CONST 
CO INC SUR 3 Johnson

Sand & Gravel
M & N FIELD 
SERVICES LLC SUR 2 Sublette

Diamonds
ENCAMPMENT 
MINERALS INC SUR 1 Albany

Sand & Gravel
CROSS H RANCH 
INC SUR 3 Johnson

Scoria
POWDER RIVER 
CONST INC SUR 3 Campbell

Scoria
BASIC ENERGY 
SERV LP SUR 2 Sweetwater

Sand & Gravel 71 CONST SUR 1 Natrona

Sand & Gravel EVANS CONST CO SUR 2 Teton

Sand & Gravel
NIX , G T CONST 
INC SUR 2 Uinta

Sand & Gravel
MAGNA ENERGY 
SERV LLC SUR 3 Campbell

Sand & Gravel
ELLINGFORD BROS 
INC SUR 2 Uinta



Sand & Gravel
REEDS CONST CO 
INC SUR 2 Sublette

Sand & Gravel
BASIC ENERGY 
SERV LP SUR 2 Sublette

Sand & Gravel
N LINE SERVICE 
INC SUR 3 Johnson

Sand & Gravel
BIG HORN REDI 
MIX INC SUR 2 Big Horn

Sand & Gravel
DAN HART PATROL 
SERVICE LLC SUR 3 Campbell

Sand & Gravel

MEADOW 
CANYON READY 
MIX INC SUR 2 Sublette

Gold

WYOMING 
PROSPECTORS 
ASSN SUR 2 Fremont

Sand & Gravel
BASIN IRRIGATION 
INC SUR 2 Big Horn

Limestone
MOBILE 
CONCRETE INC SUR 1 Niobrara

Sand & Gravel FULLER CONST INC SUR 3 Johnson

Shale
VAQUERO ENERGY 
INC SUR 1 Carbon

Sand & Gravel READY ROCKS INC SUR 2 Uinta

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 1 Natrona

Limestone
TENKE, VINCE, 
ARELENE & LESLIE SUR 3 Crook

Feldspar

MINERAL 
TECHNOLOGY 
CORP SUR 1 Carbon

Sand & Gravel

BURLINGTON 
RESOURCES OIL & 
GAS LP SUR 2 Fremont

Scoria
MAGNA ENERGY 
SERV LLC SUR 3 Campbell

Sand & Gravel
A & W WATER 
SERVICE INC SUR 2 Sweetwater

Sand & Gravel

POWDER RIVER 
SAND & GRAVEL 
LLC SUR 3 Johnson

Scoria HETTINGER LLC SUR 3 Campbell

Sand & Gravel
MOBILE 
CONCRETE INC SUR 2 Fremont

Sand & Gravel
SPOMER CONST 
CO INC SUR 2 Park



Sand & Gravel
DAVES ASPHALT 
CO SUR 2 Fremont

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 1 Natrona

Coal
WESTMORELAND 
KEMMERER INC SUR 2 Lincoln

Scoria

FULLER 
CONSTRUCTION 
INC SUR 3 Campbell

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 2 Fremont

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Johnson

Sand
ANADARKO E&P 
ONSHORE LLC SUR 1 Natrona

Sand & Gravel
BROWN, RONALD 
L SUR 1 Niobrara

Sand & Gravel
SNYDER SAND & 
GRAVEL LLC SUR 2 Uinta

Gold
WELLS, CLAYTON 
A SUR 2 Fremont

Sand & Gravel WISE, JIM SUR 2 Sweetwater

Sand & Gravel KILROY LLC SUR 2 Lincoln

Sand & Gravel

HERITAGE 
MATERIAL & 
SUPPLY LLC SUR 1 Goshen

Scoria ALLGUER, MARK SUR 3 Sheridan

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 1 Natrona

Sand & Gravel

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE SUR 2 Fremont

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 2 Fremont

Sand & Gravel
BASIC ENERGY 
SERV LP SUR 1 Converse

Gypsum
MONOLITH 
MINERALS LLC SUR 3 Crook

Sand & Gravel

CASTLE ROCK 
CONST CO OF 
COLORADO LLC SUR 2 Sweetwater

Sand & Gravel FULLER CONST INC SUR 3 Crook



Sand & Gravel
CHAPMAN 
CONTRACTING SUR 3 Johnson

Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) SUR 3 Johnson

Sand & Gravel

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SUR 2 Sublette

Scoria
FRONTIER STONE 
CO SUR 3 Campbell

Scoria
A & W WATER 
SERVICE INC SUR 2 Sweetwater

Sand & Gravel
BIG HORN REDI 
MIX INC SUR 2 Park

Scoria
EARTH WORK 
SOLUTIONS (WY) SUR 3 Campbell

Sand & Gravel
RED DESERT 
GRAVEL INC SUR 2 Sweetwater

Sand & Gravel
HARLAN BARNUM 
RANCH LP SUR 3 Johnson

Coal
PEABODY SCHOOL 
CREEK MINING LLC SUR 3 Campbell

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 1 Carbon

Scoria TWENTY MILE LLC SUR 3 Campbell

Sand & Gravel
COLE LUMBER & 
CONST CO INC SUR 3 Johnson

Scoria FULLER CONST INC SUR 3 Campbell

Sand & Gravel
A & W WATER 
SERVICE INC SUR 2 Sweetwater

Uranium
ENERGY FUELS WY 
INC SUR 2 Fremont

Sand & Gravel

NORTH STAR 
ENERGY & CONST 
LLC SUR 3 Johnson

Sand & Gravel DOMSON INC SUR 1 Laramie

Sand & Gravel
FLYING Z 
ENTERPRISES LLC SUR 1 Albany

Sand & Gravel HOWARD, ROSS SUR 2 Lincoln

Limestone
LIEN, PETE & SONS 
INC SUR 3 Crook



Coal
WEST ROUNDUP 
RESOURCES INC SUR 3 Campbell

Sand & Gravel TRONSTAD, BRYAN SUR 1 Albany

Sand & Gravel
FOUR MILE RANCH 
INC SUR 3 Johnson

Gold
RARE ELEMENT 
RESOURCES INC SUR 3 Crook

Uranium
N F U WYOMING 
LLC SUR 2 Sweetwater

Sand & Gravel
THOMSON, DAVID 
R SUR 1 Niobrara

Gold ALLRED, PAUL SUR 1 Albany

Sand & Gravel

FUTURE 
ENTERPRISES LLC 
& L & K SALES SUR 3 Sheridan

Sand & Gravel
EARTH WORK 
SOLUTIONS (WY) SUR 3 Johnson

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Crook

Sand & Gravel
R D G OIL & GAS 
LLC SUR 3 Johnson

Sand & Gravel
A PLEASANT 
CONST SUR 2 Sweetwater

Sand & Gravel
YELLOWSTONE 
LANDSCAPING INC SUR 2 Park

Sand & Gravel
MOUNTAIN 
CONST CO SUR 2 Park

Dirt
HAMAKER 
EXCAVATION INC SUR 1 Albany

Limestone
ALEXANDER 
CONST CO SUR 1 Platte

Sand & Gravel
ANADARKO E&P 
ONSHORE LLC SUR 3 Johnson

Sand & Gravel
TELETRACTORS 
INC SUR 2 Sublette

Sand & Gravel
FISHER SAND & 
GRAVEL CO SUR 3 Weston

Scoria

NORTH STAR 
ENERGY & CONST 
LLC SUR 3 Sheridan

Bentonite
AMERICAN 
COLLOID CO SUR 2 Big Horn

Sand & Gravel CODY STAMPEDE SUR 2 Park



Sand & Gravel
WESTERN WY 
CONST CO SUR 2 Fremont

Dolomite
SLATE CREEK 
STONE CO LLC SUR 1 Goshen

Uranium
LOST CREEK ISR 
LLC IN 2 Sweetwater

Sand & Gravel LARAMIE, CITY OF SUR 1 Albany

Sand & Gravel
BARNUM CONST 
SERV LLC SUR 3 Johnson

Uranium
URANERZ ENERGY 
CORP SUR 3 Campbell

Sand & Gravel
MOUNTAIN 
CONST CO SUR 2 Big Horn

Gypsum
MONOLITH 
MINERALS LLC SUR 3 Johnson

Sand & Gravel
RED DESERT 
GRAVEL INC SUR 2 Sweetwater

Sand & Gravel
MOYES LIVING 
TRUST SUR 3 Johnson

Sand & Gravel
HIGH COUNTRY 
CONST INC SUR 2 Fremont

Uranium
URANERZ ENERGY 
CORP IN 3 Johnson

Sand & Gravel
COLE LUMBER & 
CONST CO INC SUR 2 Fremont

Uranium
URANIUM ONE 
AMERICAS INC SUR 3 Campbell

Uranium
URANIUM ONE 
AMERICAS INC SUR 1 Converse

Sand & Gravel
FUTURE 
ENTERPRISES LLC SUR 3 Johnson

Uranium
HORIZON WY 
URANIUM INC SUR 1 Converse

Sand & Gravel
ESTERHOLDT, 
ERICK W SUR 2 Lincoln

Sand & Gravel

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY SUR 3 Johnson

Coal ARK LAND CO SUR 3 Campbell

Scoria

STORM CAT 
ENERGY (USA) 
OPERATING CORP SUR 3 Sheridan

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Sand & Gravel
CROELL REDI MIX 
INC SUR 3 Johnson



Stone FOX, BOB SUR 2 Lincoln

Uranium
URANIUM ONE 
AMERICAS INC IN 3 Campbell

Uranium
POWERTECH (USA) 
INC SUR 3 Weston

Uranium
POWERTECH (USA) 
INC SUR 3 Crook

Uranium
URANIUM ONE 
AMERICAS INC SUR 2 Sweetwater

Scoria FULLER CONST INC SUR 3 Campbell

Sand & Gravel READY ROCKS INC SUR 2 Uinta

Sand & Gravel

PEAVLERS 
MOUNTAIN STAR 
INC SUR 2 Lincoln

Sand & Gravel
NORTHERN WY 
EQUIPMENT SUR 2 Park

Limestone
LIEN, PETE & SONS 
INC SUR 1 Albany

Sand & Gravel

NORTH STAR 
ENERGY & CONST 
LLC SUR 3 Sheridan

Gold
WYOMING GOLD 
MINING CO INC SUR 1 Laramie

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Scoria
BAKER/MO SERV 
INC SUR 3 Campbell

Sand & Gravel 2 M CONST INC SUR 2 Fremont

Gold
BRONCO CREEK 
EXPLORATION INC SUR 3 Crook

Sand & Gravel MICHAELS, CALVIN SUR 2 Big Horn

Sand & Gravel
STAR TRUCKING 
INC SUR 2 Fremont

Sand & Gravel
STINSON 
AGGREGATE LLC SUR 3 Johnson

Sand & Gravel
GRAVEL WORKS 
INC SUR 2 Uinta

Sand & Gravel KILROY LLC SUR 2 Lincoln

Sand & Gravel TILTON READY MIX SUR 1 Carbon

Sand & Gravel
ARROWHEAD 
CONCRETE INC SUR 2 Sweetwater



Sand & Gravel LONEHART LLC SUR 3 Johnson

Sand & Gravel
NOWOOD CONST 
INC SUR 2 Washakie

Sand & Gravel
TAYLOR QUARRY 
LLC SUR 3 Sheridan

Sand & Gravel WINDMILL LLC SUR 2 Fremont

Sand & Gravel

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) SUR 3 Johnson

Sand & Gravel
GREEN RIVER 
ROCK INC SUR 2 Sublette

Bentonite
AMERICAN 
COLLOID CO SUR 2 Big Horn

Sand & Gravel
DAN HART PATROL 
SERV LLC SUR 3 Campbell

Shale REDDING, DAVE SUR 3 Crook

Copper
HAGGERTY 
RESOURCES LLC SUR 1 Carbon

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Johnson

Uranium
BLUE EYED SHEEP 
RESOURCES LLC SUR 2 Fremont

Scoria
FLETCHER CONST 
CO SUR 3 Sheridan

Dirt D R M INC SUR 3 Campbell

Sand & Gravel M‐I LLC SUR 2 Big Horn

Sand & Gravel RAWLINS, CITY OF SUR 1 Carbon

Uranium
LOST CREEK ISR 
LLC SUR 2 Sweetwater

Sand & Gravel L M EXCAVATION SUR 2 Park

Sand & Gravel
YELLOW CREEK 
RANCH CO INC SUR 2 Uinta

Uranium
URANIUM ENERGY 
CORP SUR 1 Natrona

Sand & Gravel
TOUCHSTONE 
MATERIALS LLC SUR 3 Johnson

Sand & Gravel

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC SUR 2 Hot Springs

Gold ANDERSON, CARL SUR 2 Fremont



Sand & Gravel
LINDLEY CONST 
INC SUR 2 Uinta

Sand & Gravel
A & W WATER 
SERVICE INC SUR 1 Carbon

Sand & Gravel
ROCKS IN STONES 
LLC SUR 2 Sweetwater

Sand & Gravel KOCH CONST INC SUR 2 Sublette

Scoria
OSBORNE BROS 
CONST INC SUR 3 Campbell

Sand & Gravel FULLER CONST INC SUR 3 Campbell

Uranium

STRATHMORE 
RESOURCES (US) 
LTD SUR 2 Fremont

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Limestone
MCMURRY READY‐
MIX CO. SUR 1 Platte

Sand & Gravel
YELLOWSTONE 
LANDSCAPING INC SUR 2 Park

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Crook

Scoria
QUALITY AGG & 
CONST INC SUR 3 Sheridan

Dirt

INGLEBY, ARTHUR 
M (RODS 
BACKHOE) SUR 1 Carbon

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel JAY, LEE SUR 3 Crook

Bentonite

ROCK SPRINGS 
MINERAL 
PROCESSING SUR 1 Natrona

Sand & Gravel HANFT, LARRY E SUR 3 Sheridan

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Sand & Gravel KOBBE CONST SUR 2 Park

Copper
LANG, RALPH & 
ROD SUR 1 Carbon

Sand & Gravel

PRITCHARD 
GORDON 
FARMING, GILES SUR 3 Sheridan

Uranium
URANERZ ENERGY 
CORP SUR 3 Johnson



Sand & Gravel
DUNMIRE RANCH 
CO SUR 1 Carbon

Scoria
STINSON 
AGGREGATE LLC SUR 3 Campbell

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel
KEMMERER, CITY 
OF SUR 2 Lincoln

Scoria FULLER CONST INC SUR/UND 3 Campbell

Sand & Gravel FLARE CONST INC SUR 2 Lincoln

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 2 Washakie

Uranium
STRATA ENERGY 
INC SUR 3 Crook

Sand & Gravel

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SUR 2 Lincoln

Sand & Gravel TILTON READY MIX SUR 1 Laramie

Sand & Gravel KILROY LLC SUR 2 Lincoln

Sand & Gravel PAUMER, DAVID L SUR 2 Big Horn

Sand & Gravel

QUALITY 
LANDSCAPE & 
NURSERY INC SUR 1 Carbon

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Johnson

Sand & Gravel
BIG HORN SERV 
LLC SUR 3 Sheridan

Sand & Gravel
GREEN RIVER 
ROCK INC SUR 2 Sublette

Uranium

BOOTHEEL 
PROJECT LLC (THE) 
(CROSSHAIR 
ENERGY CORP) SUR 1 Albany

Sand & Gravel
WILSON BROS 
CONST SUR 2 Big Horn

Scoria
SUMMITT GAS 
RESOURCES INC SUR 3 Campbell

Sand & Gravel
BUXTON 
PROPERTIES LLC SUR 1 Albany



Sand & Gravel
BENDABOUT LAND 
& CATTLE CO SUR 3 Sheridan

Sand & Gravel DENNEY, JERRY SUR 2 Park

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Coal
WESTMORELAND 
KEMMERER INC SUR 2 Lincoln

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 3 Johnson

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Johnson

Sand & Gravel
THREE CIRCLE 
LIVESTOCK LLC SUR 1 Carbon

Sand & Gravel COLE, RANDY SUR 1 Converse

Bentonite WYO‐BEN INC SUR 2 Big Horn

Sand & Gravel 2 M CONST INC SUR 2 Fremont

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Campbell

Sand & Gravel

BAKER/MO SERV 
INC (WOOD 
GROUP) SUR 3 Johnson

Sand & Gravel
WEST, WILLIAM R 
OR DARLA K SUR 3 Crook

Sand & Gravel
MASCARO, 
LELAND & SHERI SUR 2 Washakie

Sand & Gravel
MELGAARD CONST 
CO INC SUR 3 Johnson

Stone
WILLITS COMPANY 
INC SUR 1 Laramie

Sand & Gravel
ALEXANDER 
CONST CO SUR 1 Platte

Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 1 Natrona

Sand & Gravel PROFFIT, CLINT SUR 2 Lincoln

Limestone
CROELL REDI MIX 
INC SUR 3 Crook

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Carbon



Sand & Gravel NEPECO CO SUR 2 Big Horn

Sand & Gravel BEMAS CONST INC SUR 1 Carbon

Uranium

STRATHMORE 
RESOURCES (US) 
LTD SUR 2 Fremont

Sand & Gravel
EARTH WORK 
SOLUTIONS (WY) SUR 3 Crook

Gold
EVOLVING GOLD 
CORP SUR 2 Natrona

Sand & Gravel B C N CONST INC SUR 1 Carbon

Sand & Gravel
ROCKING J R 
RANCH INC SUR 2 Big Horn

Sand & Gravel NOBLE CONST INC SUR 2 Sublette

Sand & Gravel
FAIRBANKS 
BOEHM INC SUR 2 Sweetwater

Sand
DANS TRUCKING 
INC SUR 1 Carbon

Sand & Gravel
MOUNTAIN 
CONST CO SUR 2 Big Horn

Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS SUR 3 Johnson

Coal
ROCKY MOUNTAIN 
COAL CO LLC SUR 2 Sweetwater

Sand & Gravel

Portuguese 
Canyon Ranching 
Partners LP SUR 1 Goshen

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 3 Campbell

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 1 Converse

Uranium
URANIUM ONE 
AMERICAS INC SUR 1 Carbon

Sand & Gravel GRACE INC SUR 2 Park

Gravel
ENERGY BASIN 
CONST LLC SUR 3 Johnson

Gravel FOX, ROBERT SUR 2 Lincoln



Gravel

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC SUR 1 Converse

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Bentonite
AMERICAN 
COLLOID CO SUR 2 Big Horn

Sandstone
STRID MARBLE & 
GRANITE CO SUR 1 Converse

Scoria
T CROSS T RANCH 
LLC SUR 3 Johnson

Coal
LINC ENERGY 
OPERATIONS INC Coal Gasification 3 Campbell

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Converse

Sand & Gravel
CROELL REDI MIX 
INC SUR 1 Platte

Sand & Gravel
BENNETT, R S 
CONST CO INC SUR 2 Sublette

Sand & Gravel
BENNETT, R S 
CONST CO INC SUR 2 Sublette

Limestone
MOUNTAIN 
CEMENT CO SUR 1 Albany

Sand & Gravel EVANS CONST CO SUR 2 Lincoln

Sand & Gravel
MILLER 
EXCAVATION LLC SUR 2 Fremont

Uranium
LOST CREEK ISR 
LLC SUR 2 Sweetwater

Shale

GENERAL 
SYNFUELS INTL 
INC SUR 2 Sweetwater

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 1 Platte

Gravel
CHRISTENSEN, 
JOHN SUR 3 Johnson

Gravel
CARROLL REALTY 
CO INC SUR 3 Sheridan

Sand & Gravel
WESTERN WY 
CONST CO SUR 2 Fremont

Coal
HAYSTACK COAL 
CO SUR 2 Uinta

Sand & Gravel
HIGH PLAINS 
VENTURES LLC SUR 2 Sublette

Sand & Gravel
ALEXANDER 
CONST CO SUR 1 Platte

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 1 Platte



Gravel
CHEENEY, DERALD 
W SUR 2 Washakie

Limestone
SIGNET STONE & 
SOIL LLC SUR 1 Converse

Uranium A U C LLC SUR 3 Campbell

Sand & Gravel
WESTERN WY 
CONST CO SUR 1 Carbon

Coal
LINC ENERGY 
OPERATIONS INC SUR 3 Campbell

Dirt

QUALITY 
LANDSCAPE & 
NURSERY INC SUR 1 Carbon

Gold
BELVEAL, PHIL & 
AMY SUR 2 Fremont

Sand & Gravel FABRIZIUS, GARY SUR 2 Fremont

Sand & Gravel

MCGARVIN 
MOBERLY CONST 
CO SUR 2 Washakie

Gravel
BASIC ENERGY 
SERV LP SUR 2 Sublette

Scoria SWARTZ, EDWARD SUR 3 Campbell

Gravel
C D S EXCAVATION 
LLC SUR 3 Sheridan

Gravel
ATCHISON RANCH 
LLC SUR 1 Laramie

Gravel MYERS, GALEN SUR 2 Fremont

Sand & Gravel
WYOMING CONST 
MATERIALS LLC SUR 3 Johnson

Gravel
CROELL REDI MIX 
INC SUR 3 Johnson

Gravel

MCGARVIN 
MOBERLY CONST 
CO SUR 2 Hot Springs

Sand & Gravel GECR LLC SUR 2 Lincoln

Gravel
MOUNTAIN 
CONST CO SUR 2 Park

Sand & Gravel FULLER CONST INC SUR 3 Campbell

Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) SUR 3 Johnson

Gold
BIG BEAR MINING 
INC SUR 2 Natrona



Limestone CUNDALL, JERRY SUR 1 Platte

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Limestone
FISHER SAND & 
GRAVEL CO SUR 3 Crook

Sand & Gravel

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) SUR 3 Johnson

Gravel

OWL CREEK 
GRAVEL 
PRODUCTS LLC SUR 2 Hot Springs

Sand & Gravel

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SUR 2 Lincoln

Limestone

RUSSELL 
CONSTRUCTION 
CO SUR 1 Converse

Sand & Gravel
MOBILE 
CONCRETE INC SUR 1 Converse

Uranium
STRATA ENERGY 
INC IN 3 Crook

Sand & Gravel
AGGREGATE 
SOLUTIONS LLC SUR 3 Crook

Gravel SHEELEY RANCH SUR 3 Sheridan

Gravel

LASER 
AGGREGATES, 
DAVID L BANZHAF 
DBA SUR 1 Converse

Sand & Gravel
HOUT FENCING OF 
WY INC SUR 1 Converse

Coal

PEABODY 
CABALLO MINING 
LLC SUR 3 Campbell

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 1 Platte

Gravel
ED GREENWALD 
CONST LLC SUR 1 Goshen

Sand & Gravel
QUALITY AGG & 
CONST INC SUR 3 Johnson

Gravel
THORNOCK, 
JASON SUR 2 Lincoln

Sand & Gravel C C C SERV LLC SUR 3 Johnson

Gravel
FROST ROCK 
PRODUCTS CO SUR 2 Big Horn



Gravel
READY, ROY G & 
AMY J SUR 2 Hot Springs

Sand & Gravel ROCK SERV INC SUR 3 Johnson

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 2 Sublette

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 1 Carbon

Uranium
CROSSHAIR 
ENERGY USA INC SUR 1 Carbon

Sand & Gravel
MCMURRY READY‐
MIX CO. SUR 1 Goshen

Gravel
GOOD MINING CO 
LLC SUR 2 Big Horn

Limestone FULLER CONST INC SUR 1 Converse

Gold JONES, ROBERT SUR 2 Fremont

Sand & Gravel

MOUNTAIN 
CONSTRUCTION 
CO SUR 2 Washakie

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Sand & Gravel

HIGHLAND 
EXCAVATION & 
CONST INC SUR 2 Big Horn

Gravel SM ENERGY CO SUR 1 Laramie

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 2 Fremont

Gravel
BASIC ENERGY 
SERV LP SUR 2 Sweetwater

Coal
COUNTY COAL CO 
LLC SUR 3 Johnson

Sand & Gravel
LEE SAND & 
GRAVEL INC SUR 1 Carbon

Gravel
C S Fry 
Construction SUR 2 Park

Stone
STONE 
WHOLESALE INC SUR 1 Platte

Granite
KNIFE RIVER (JTL 
GROUP INC DBA) SUR 2 Park



Scoria
MELGAARD CONST 
CO INC SUR 3 Campbell

Decorative 
Stone/Rock

SEARLE BROS 
CONSTRUCTION 
CO SUR 2 Sweetwater

Shale
QUALITY AGG & 
CONST INC SUR 3 Crook

Gravel
DICKAU GRADING 
LLC SUR 1 Converse

Sand & Gravel
SIMS SHEEP CO 
LLC SUR 2 Uinta

Coal
LINC ENERGY 
OPERATIONS INC SUR 1 Carbon

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Iron
TITAN IRON ORE 
CORP SUR 1 Albany

Sand BEMAS CONST INC SUR 1 Laramie

Sand & Gravel
C & B SAND & 
GRAVEL INC SUR 2 Sweetwater

Gravel CAINES, PHILIP SUR 2 Big Horn

Gravel
BIG HORN REDI 
MIX INC SUR 2 Park

Dolomite
CROELL REDI MIX 
INC SUR 1 Niobrara

Gravel
PALLESEN CONST 
INC SUR 2 Sweetwater

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 1 Niobrara

Uranium
STAKEHOLDER 
ENERGY LLC SUR 1 Converse

Uranium
STAKEHOLDER 
ENERGY LLC SUR 1 Converse

Ballast NEW SUNRISE LLC SUR 1 Platte

Sand & Gravel

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) SUR 1 Converse

Sand & Gravel

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) SUR 1 Converse

Limestone
WESTERN SUNSET 
LLC SUR 1 Platte



Scoria
WESTERN SUNSET 
LLC SUR 1 Converse

Sand & Gravel

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC SUR 2 Park

Sand & Gravel
DIETZLER CONST 
CORP SUR 1 Goshen

Sand & Gravel

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SUR 2 Sublette

Sand & Gravel

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC SUR 1 Laramie

Decorative 
Stone/Rock NOBLE CONST INC SUR 2 Sublette

Gravel
M K SAND & 
GRAVEL LLC SUR 1 Converse

Gravel LEIGH RANCH LLC SUR 2 Park

Gold MOSES, R JOHN SUR 3 Johnson

Gold
R C MINERAL & 
ROCK LLC SUR 2 Fremont

Gravel
BASIC ENERGY 
SERV LP SUR 2 Lincoln

Shale
MOUNTAIN 
CEMENT CO SUR 1 Albany

Gravel

MCGARVIN 
MOBERLY CONST 
CO SUR 2 Fremont

Uranium

STRATHMORE 
RESOURCES (US) 
LTD IN 2 Fremont

Scoria
QUALITY AGG & 
CONST INC SUR 3 Campbell

Limestone

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC SUR 1 Platte

Uranium

STRATHMORE 
RESOURCES (US) 
LTD SUR 2 Fremont

Uranium
LOST CREEK ISR 
LLC SUR 2 Sweetwater

Sand & Gravel
CROELL REDI‐MIX 
INC SUR 1 Platte

Feldspar
STRID MARBLE & 
GRANITE CO SUR 1 Carbon



Gold DEAN, LAWRENCE SUR 2 Big Horn

Iron

INNOVATION 
EXPLORATION 
VENTURES LLC SUR 2 Natrona

Sand & Gravel
PITT, TERRY R. 
CONST INC SUR 1 Laramie

Sand & Gravel

OFTEDAL 
CONSTRUCTION 
INC SUR 1 Platte

Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SUR 1 Carbon

Sand & Gravel FULLER CONST INC SUR 3 Johnson

Limestone
WEEDEN CONST 
LLC SUR 1 Carbon

Coal
RAMACO WY 
COAL CO LLC SUR 3 Sheridan

Gravel
SAMSON 
RESOURCES CO SUR 2 Sweetwater

Shale

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Johnson

Gold
GUNYAN, 
RICHARD F SUR 2 Fremont

Sand & Gravel
CROELL REDI‐MIX 
INC SUR 3 Johnson

Limestone
PHILLIPS & 
JORDAN INC SUR 1 Converse

Uranium
STAKEHOLDER 
ENERGY LLC SUR 1 Converse

Scoria
STONE YARD LLC 
(THE) SUR 1 Converse

Limestone K & M Mining LLC SUR 1 Converse

Gravel
PHILLIPS & 
JORDAN INC SUR 1 Converse

Sand & Gravel
GROSCH, P E 
CONST INC SUR 2 Washakie

Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC SUR 3 Sheridan

Gold
GYORVARY, 
STEPHEN SUR 2 Fremont



Jade LAIDLAW, GLENN SUR 2 Fremont

Sand & Gravel REESE, BRAD R SUR 1 Platte

Sand & Gravel
ACE ENGINEERING 
INC SUR 1 Carbon

Gravel
WILLITS COMPANY 
INC SUR 1 Goshen

Gravel

CIRCLE B LAND 
COMPANY 
HUFFORD LLC SUR 2 Lincoln

Scoria
MELGAARD CONST 
CO INC SUR 3 Campbell

Coal
ANTELOPE COAL 
LLC SUR 1 Converse

Limestone
MCMURRY READY‐
MIX CO. SUR 1 Carbon

Scoria
BAXTER, BRADLEY 
R SUR 3 Campbell

Gravel

MOUNTAIN 
CONSTRUCTION 
CO SUR 2 Big Horn

Gravel
DAN HART PATROL 
SERVICE LLC SUR 1 Converse

Gravel

MCGARVIN 
MOBERLY 
CONSTRUCTION 
CO SUR 2 Big Horn

Sand & Gravel REESE, BRAD R SUR 1 Goshen

Ballast

KIRKLAND 
CONSTRUCTION 
RLLP SUR 1 Albany

Sand & Gravel
RECYCLED 
MATERIALS LLC SUR 1 Natrona

Scoria E A DESMARTEAU SUR 1 Converse

Sand & Gravel
H & M HILLEBY 
TRUST SUR 3 Sheridan

Iron
MOUNTAIN 
CEMENT CO SUR 1 Carbon

Gravel

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY SUR 3 Johnson

Shale D/S TRUCKING LLC SUR 3 Crook



Opal
CEDAR RIM OPAL 
LLC SUR 2 Fremont

Sand & Gravel
RODUNER ROCK 
LLC SUR 3 Johnson

Uranium
STAKEHOLDER 
ENERGY LLC SUR 1 Converse

Scoria
WESTERN SUNSET 
LLC SUR 3 Campbell

Scoria LYNDE SCORIA LLC SUR 3 Campbell

Sand & Gravel EKLUND, BEV SUR 2 Fremont

Sand & Gravel

OFTEDAL 
CONSTRUCTION 
INC SUR 2 Fremont

Sand & Gravel

MULLINAX 
CONCRETE 
SERVICE CO INC SUR 3 Johnson

Diamonds WOLF ENERGY INC SUR Albany

Gold

NV GOLD 
CORPORATION 
(USA) SUR 2 Natrona

Gold

NV GOLD 
CORPORATION 
(USA) SUR 2 Natrona



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 Tracking Sheet
Date: Friday, September 05, 2014 2:49:13 PM
Attachments: 9-5-2014 dist 3 tracking sheet.doc

Please see attached an electronic copy of the LQD D3 tracking sheet.  Please let me
know of any edits.  A hard copy is also available for review in my office.

Have a nice weekend!!

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

September 5, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 5, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.    





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  Comment responses arrive 8/28/14.  90 day deadline 11/26/14.   





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  





		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.  8/6/14 emails between LQD & OSM set requirements for verifying monument replacement.  D. Maunder 8/6/14 states all monuments replaced.  Documentation of replacement of monuments arrives 8/14/14.  SP requests OSM approval and concurrence 8/25/14.  SP recommends approval 8/26/14.  Director Parfitt requests additional information on bond release amount in C. Bilbrough 8/28/14 email.  





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/3014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  Comment responses arrive 7/29/14.  60 day deadline 9/27/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14.   





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14. 

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		8/1/14

		Uranium One

		2014 2nd Quarter Report

		Luke

		Arrived 8/1/14.  60 day deadline 9/30/14.  






		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   






		

		632

		6/19/14




		Cameco North Butte

		2014 1st Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14. LM sends comments 7/25/14. 



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.






		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.






		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  JM recommends approval 9/3/14.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.    



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond. 


  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists  before mining starts.  





		6 5/098

		NEW

		8/13/14

		Quality Agg. & Cosntruction

		New LMO

		Kurt

		Arrived 8/13/14.  60 day deadline 10/12/14.  Kurt notifies BLM on mineral ownership in 8/22/14 email.  KK contacts WYGF on sage grouse in 9/2/14 memo.  KK recommends approval 9/2/14.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Dave M.

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP426

		8/20/14

		Garber Agri-Business

		2013-2014 AR & Bond

		Dave M.

		Arrived 8/20/14.  90 day deadline 11/19/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.   





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  








		REGULAR MINING PERMITS



		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14.  

 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		765




		8/22/14

		Mullinax-Piney Creek

		2013-2014 AR & Bond

		Jamie

		Arrived 8/22/14.  90 day deadline 11/21/14.  JJ sends review in 8/26/14 email.  



		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.     
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.  Comment responses arrive 8/28/14.  90 day deadline 11/26/14.    
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.   
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.   
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs.  8/6/14 emails between LQD & OSM set requirements for verifying monument 
replacement.  D. Maunder 8/6/14 states all monuments replaced.  Documentation of replacement of monuments arrives 8/14/14.  SP 
requests OSM approval and concurrence 8/25/14.  SP recommends approval 8/26/14.  Director Parfitt requests additional 
information on bond release amount in C. Bilbrough 8/28/14 email.   
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 



September 5, 2014                                      6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 

Verifications 
Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 

email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
 
   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/3014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo. 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  
Comment responses arrive 7/29/14.  60 day deadline 9/27/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
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  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 

7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14.    
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

  478  8/1/14  Uranium One  2014 2nd Quarter Report  Luke  Arrived 8/1/14.  60 day deadline 9/30/14.   
 
 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 1st Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14. LM sends comments 7/25/14.  

  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14. 
 
 

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues. 
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.  JM recommends approval 9/3/14.   
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.     

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
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6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists  before mining starts.   
 
 

6 5/098  NEW  8/13/14  Quality Agg. & Cosntruction  New LMO  Kurt  Arrived 8/13/14.  60 day deadline 10/12/14.  Kurt notifies BLM on mineral ownership in 8/22/14 email.  KK contacts WYGF on sage 
grouse in 9/2/14 memo.  KK recommends approval 9/2/14.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Dave M.  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP426  8/20/14  Garber Agri‐Business  2013‐2014 AR & Bond  Dave M.  Arrived 8/20/14.  90 day deadline 11/19/14.   
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.    
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
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  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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REGULAR MINING PERMITS 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.   
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  765 
 
 

8/22/14  Mullinax‐Piney Creek  2013‐2014 AR & Bond  Jamie  Arrived 8/22/14.  90 day deadline 11/21/14.  JJ sends review in 8/26/14 email.   

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   
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REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Bj Kristiansen
Subject: E-Permitting
Date: Tuesday, September 09, 2014 3:00:43 PM

BJ,

Have you contacted RER and RAMACO to gauge their interest in e-permitting when
they submit their applications? Nancy and Carol would like an update on their
interest.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Bj Kristiansen
Subject: E-Permitting
Date: Tuesday, September 09, 2014 3:00:43 PM

BJ,

Have you contacted RER and RAMACO to gauge their interest in e-permitting when
they submit their applications? Nancy and Carol would like an update on their
interest.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Shannon Anderson
To: Mark Rogaczewski; sanderson@powderriverbasin.org
Subject: Brook Mine application
Date: Tuesday, September 09, 2014 4:01:18 PM

Hi Mark, I am wondering if Ramaco submitted a permit to mine to DEQ last month for its
proposed Brook Mine in Sheridan County. The articles and presentations I saw said they
planned to submit something in August 2014. If they did submit something, could you let
me know who the permit coordinator is? I would like to arrange a time to come review the
application.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: Shannon Anderson; Bj Kristiansen
Subject: Re: Brook Mine application
Date: Tuesday, September 09, 2014 4:10:37 PM

Shannon,

To date, LQD has not received a coal mine permit application from RAMACO for their
proposed Brook Mine in Sheridan County.  It is my understanding that RAMACO is
still working on getting all of the data/information gathered to complete the permit
application.  BJ Kristiansen of the LQD D3 office is the permit coordinator.  Please
feel free to contact BJ or I with additional questions.

Thanks,
Mark

On Tue, Sep 9, 2014 at 4:01 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Mark, I am wondering if Ramaco submitted a permit to mine to DEQ last month
for its proposed Brook Mine in Sheridan County. The articles and presentations I
saw said they planned to submit something in August 2014. If they did submit
something, could you let me know who the permit coordinator is? I would like to
arrange a time to come review the application.

 

Thank you,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Shannon Anderson; Bj Kristiansen
Subject: Re: Brook Mine application
Date: Tuesday, September 09, 2014 4:10:37 PM

Shannon,

To date, LQD has not received a coal mine permit application from RAMACO for their
proposed Brook Mine in Sheridan County.  It is my understanding that RAMACO is
still working on getting all of the data/information gathered to complete the permit
application.  BJ Kristiansen of the LQD D3 office is the permit coordinator.  Please
feel free to contact BJ or I with additional questions.

Thanks,
Mark

On Tue, Sep 9, 2014 at 4:01 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Mark, I am wondering if Ramaco submitted a permit to mine to DEQ last month
for its proposed Brook Mine in Sheridan County. The articles and presentations I
saw said they planned to submit something in August 2014. If they did submit
something, could you let me know who the permit coordinator is? I would like to
arrange a time to come review the application.

 

Thank you,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: <nveal@vcn.com> on behalf of nveal@vcn.com
To: Mark Rogaczewski
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 11:56:21 AM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map requirements
per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 1:31:27 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

BJ,

I received the attached materials from Niles Veal on behalf of RAMACO.  Niles has
concerns with the confidentiality requirements PRECorp is placing on the information
requested by RAMACO to properly locate all right-of-ways and facilities per LQD's
requirements in Appendix E of LQD's permitting process.  I have not come across
such a confidentiality request and will pass it onto Nancy and the other supervisors
for their review.  This may require a review from the AG's office.  I will keep you
posted on what I find out.

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 


 







Go To Company »

Go To Contract »

Go To Message »

Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***
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Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 1:31:27 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

BJ,

I received the attached materials from Niles Veal on behalf of RAMACO.  Niles has
concerns with the confidentiality requirements PRECorp is placing on the information
requested by RAMACO to properly locate all right-of-ways and facilities per LQD's
requirements in Appendix E of LQD's permitting process.  I have not come across
such a confidentiality request and will pass it onto Nancy and the other supervisors
for their review.  This may require a review from the AG's office.  I will keep you
posted on what I find out.

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy
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mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
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mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 


 







Go To Company »

Go To Contract »

Go To Message »

Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; John Erickson; Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 1:35:44 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  - Appendix
E permitting requirements of LQD.  I have not seen such a requirement before and
ask if such requests have been received in D1 or D2?  It appears to me that any
information PRECorp provides RAMACO related to the location of facilities owned by
PRECorp must remain confidential.  If this is correct, LQD will not receive the
information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 3:40:52 PM

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA
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 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, September 11, 2014 3:40:52 PM

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA
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 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
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mark.rogaczewski@wyo.gov
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of public business, is subject to the Wyoming Public Records 
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock
Subject: RAMACO electronic permitting possibility, TFN 6 2/025
Date: Friday, September 12, 2014 7:58:34 AM
Attachments: image003.jpg

Jeff,
 
I would like to gauge the interest that RAMACO may have in electronic permitting.  We are in the
early stages of deploying the e-permitting process and would like to offer the opportunity to
RAMACO to participate.  I know you can’t speak for RAMACO directly but you can approach Randall
Atkins with the idea in a way that won’t make him feel like he’s being put on the spot.  This is only a
request to consider the idea, not to commit to anything.  If he is interested, let us know and I can
put together an informational packet to help him judge the pros and cons.  This is a process that is
designed to speed up the permit application and approval timeline.  Perhaps he will be interested in
that outcome.  I suspect I already know his response to accelerating receipt of the permit.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock
Subject: RAMACO electronic permitting possibility, TFN 6 2/025
Date: Friday, September 12, 2014 7:58:34 AM
Attachments: image003.jpg

Jeff,
 
I would like to gauge the interest that RAMACO may have in electronic permitting.  We are in the
early stages of deploying the e-permitting process and would like to offer the opportunity to
RAMACO to participate.  I know you can’t speak for RAMACO directly but you can approach Randall
Atkins with the idea in a way that won’t make him feel like he’s being put on the spot.  This is only a
request to consider the idea, not to commit to anything.  If he is interested, let us know and I can
put together an informational packet to help him judge the pros and cons.  This is a process that is
designed to speed up the permit application and approval timeline.  Perhaps he will be interested in
that outcome.  I suspect I already know his response to accelerating receipt of the permit.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
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From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Friday, September 12, 2014 10:56:11 AM

Will do.

Thanks,
Mark

On Thu, Sep 11, 2014 at 3:40 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to
me that any information PRECorp provides RAMACO related to the location of
facilities owned by PRECorp must remain confidential.  If this is correct, LQD will
not receive the information we normally do for Adjudication - Appendix E
materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
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From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA
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Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
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See Attached Document: RAM-NDA-22775-GIS NDA.pdf
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From: Nancy Nuttbrock
To: BJ Kristiansen
Cc: Mark Rogaczewski; Carol Bilbrough
Subject: Re: RAMACO electronic permitting possibility, TFN 6 2/025
Date: Monday, September 15, 2014 8:28:58 AM
Attachments: image003.jpg

BJ - thanks for pursuing this.  For a brand new coal permit, the long-term
advantages will be significant.  Please keep Carol in the loop.

Happy Monday~

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   (Please note the new cell phone number)

On Fri, Sep 12, 2014 at 8:01 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

I would like to gauge the interest that RAMACO may have in electronic permitting. 
We are in the early stages of deploying the e-permitting process and would like to
offer the opportunity to RAMACO to participate.  I know you can’t speak for
RAMACO directly but you can approach Randall Atkins with the idea in a way that
won’t make him feel like he’s being put on the spot.  This is only a request to
consider the idea, not to commit to anything.  If he is interested, let us know and
I can put together an informational packet to help him judge the pros and cons. 
This is a process that is designed to speed up the permit application and approval
timeline.  Perhaps he will be interested in that outcome.  I suspect I already know
his response to accelerating receipt of the permit.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.
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   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Jeff,
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RAMACO directly but you can approach Randall Atkins with the idea in a way that
won’t make him feel like he’s being put on the spot.  This is only a request to
consider the idea, not to commit to anything.  If he is interested, let us know and
I can put together an informational packet to help him judge the pros and cons. 
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From: Mark Rogaczewski
To: Robin Jones; Carol Bilbrough; John Erickson
Cc: Nancy Nuttbrock
Subject: Fwd: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Tuesday, September 16, 2014 3:08:18 PM

Per our discussions on locations of utilities to be illustrated on permit maps -
Appendix E.

Mark
---------- Forwarded message ----------
From: Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
Date: Thu, Sep 11, 2014 at 3:40 PM
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: Robin Jones <robin.jones@wyo.gov>, BJ Kristiansen <bj.kristiansen@wyo.gov>,
John Erickson <john.erickson@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
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requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
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mailto:nveal@vcn.com
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Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
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LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Niles Veal
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Re: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Friday, October 03, 2014 1:19:52 PM

Niles,

I have received guidance from the LQD AG's representative on your question related
to PRECorps confidentiality concerns.  LQD will need to receive information related
to the location of PRECorp's transmission lines and have them illustrated on a map
to meet the requirements of State Statute 35-11-406(a)(ix).  If LQD does not
receive this information, LQD cannot complete our review process and the
application would have to be deemed Technically Incomplete.  It is up to RAMACO to
obtain this information.  It is up to RAMACO to obtain and provide the required
information.  Is it possible that this same information is available in a public record? 
If RAMACO believes divulging this information is a breach of confidentiality, RAMACO
can provide the required information and request it be held confidential.  LQD will
review the materials requested to be held confidential and provide a decision to
RAMACO's request.  

Please feel free to contact me with any additional questions.

Thanks,
Mark  

On Thu, Sep 11, 2014 at 11:56 AM, <nveal@vcn.com> wrote:
Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
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Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf
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Sheridan, WY 82801
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From: Mark Rogaczewski
To: Niles Veal
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Re: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Friday, October 03, 2014 1:19:52 PM

Niles,

I have received guidance from the LQD AG's representative on your question related
to PRECorps confidentiality concerns.  LQD will need to receive information related
to the location of PRECorp's transmission lines and have them illustrated on a map
to meet the requirements of State Statute 35-11-406(a)(ix).  If LQD does not
receive this information, LQD cannot complete our review process and the
application would have to be deemed Technically Incomplete.  It is up to RAMACO to
obtain this information.  It is up to RAMACO to obtain and provide the required
information.  Is it possible that this same information is available in a public record? 
If RAMACO believes divulging this information is a breach of confidentiality, RAMACO
can provide the required information and request it be held confidential.  LQD will
review the materials requested to be held confidential and provide a decision to
RAMACO's request.  

Please feel free to contact me with any additional questions.

Thanks,
Mark  

On Thu, Sep 11, 2014 at 11:56 AM, <nveal@vcn.com> wrote:
Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA
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Signature Request: Powder River Energy
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Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
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Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf
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Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: <nveal@vcn.com> on behalf of nveal@vcn.com
To: Randall Atkins; Jeff Barron
Cc: Mark Rogaczewski
Subject: Nondisclosure Agreement
Date: Friday, October 03, 2014 3:15:35 PM
Attachments: RAM-NDA-22775-GIS NDA (1).pdf

I have attached the Confidentiality and Nondisclosure Agreement required by Pre-Corp to
divulge locations of utility lines.  Since a submittal of the information to DEQ would be a
"breach" with potential consequences of Paragraph 9, I found another way to get the info.  I
will fly it on the way to inspect the TTT Ranch. 
 
In addition to Pre-Corp, we have run into the same issue with communication lines since
there is now oversight from Homeland Security.
 
 
Niles W. Veal
27 Pine Lane
Sheridan, WY 82801
307.752.5738
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 1 RAM-NDA-22775 


 


 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: RANDALL W. ATKINS
To: <nveal@vcn.com>
Cc: Jeff Barron; Mark Rogaczewski
Subject: Re: Nondisclosure Agreement
Date: Friday, October 03, 2014 4:21:31 PM

Marvelous....may I thank Obama for another one..:

Sent from my iPhone

On Oct 3, 2014, at 5:15 PM, <nveal@vcn.com> <nveal@vcn.com> wrote:

I have attached the Confidentiality and Nondisclosure Agreement required by
Pre-Corp to divulge locations of utility lines.  Since a submittal of the
information to DEQ would be a "breach" with potential consequences of
Paragraph 9, I found another way to get the info.  I will fly it on the way to
inspect the TTT Ranch. 
 
In addition to Pre-Corp, we have run into the same issue with communication
lines since there is now oversight from Homeland Security.
 
 
Niles W. Veal
27 Pine Lane
Sheridan, WY 82801
307.752.5738
 
 
 
 

<RAM-NDA-22775-GIS NDA (1).pdf>

mailto:rwa.ramaco@gmail.com
mailto:nveal@vcn.com
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:nveal@vcn.com


From: Mark Rogaczewski
To: Niles Veal
Cc: Randall Atkins; Jeff Barron
Subject: Re: Nondisclosure Agreement
Date: Monday, October 06, 2014 9:38:14 AM

Niles,

Can RAMACO provide the Federal Code these nondisclosure agreements are being
based on?  I would like to send this information to LQD staff as an FYI for future
permitting actions.

Thanks,
Mark

On Fri, Oct 3, 2014 at 3:15 PM, <nveal@vcn.com> wrote:
I have attached the Confidentiality and Nondisclosure Agreement required by Pre-Corp to
divulge locations of utility lines.  Since a submittal of the information to DEQ would be a
"breach" with potential consequences of Paragraph 9, I found another way to get the
info.  I will fly it on the way to inspect the TTT Ranch. 
 
In addition to Pre-Corp, we have run into the same issue with communication lines since
there is now oversight from Homeland Security.
 
 
Niles W. Veal
27 Pine Lane
Sheridan, WY 82801
307.752.5738
 
 
 
 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:rwa.ramaco@gmail.com
mailto:jbarron@wwcengineering.com
mailto:nveal@vcn.com
tel:307.752.5738
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet Update
Date: Tuesday, October 07, 2014 3:41:58 PM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 6, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    



October 6, 2014                                      17 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet Update
Date: Tuesday, October 07, 2014 3:41:58 PM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 



October 6, 2014                                      16 
 
 

REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet Update
Date: Wednesday, October 08, 2014 8:27:15 AM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

A couple of notes in the attached.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Tue, Oct 7, 2014 at 3:41 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR


		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.




		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�Preliminary


�Review close-out letter sent on 9/30/14.
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond  BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 

Commented [JM1]: Preliminary 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
 
 
 
 

             



October 6, 2014                                      7 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   

Commented [JM2]: Review close‐out letter sent on 9/30/14. 
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Google Calendar
To: Mark Rogaczewski; Carol Bilbrough
Subject: Reminder: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Mark Rogaczewski)
Date: Thursday, October 16, 2014 12:49:57 PM

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Mark Rogaczewski

Who • Carol Bilbrough - organizer

• Mark Rogaczewski
• jbarron@wwcengineering.com
• Bj Kristiansen

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
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From: Mark Rogaczewski
To: Niles Veal; Bj Kristiansen
Subject: RAMACO Confidentiality Call
Date: Monday, October 20, 2014 12:05:53 PM

Niles,

I received your voice message from late last week and it was very broken up and
hard to follow.  Do you need BJ and/or I to call you back?

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Brook Mine application
Date: Tuesday, October 21, 2014 10:11:27 AM

Hi BJ, I just wanted to check in to see if DEQ has received an application yet.
 
Also, I wanted to ask if WY regulates highwall mining as surface or underground mining. I
hear that SMCRA leaves that up to the states.
 
Thanks, Shannon
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Tuesday, September 09, 2014 4:11 PM
To: Shannon Anderson; Bj Kristiansen
Subject: Re: Brook Mine application
 
Shannon,
 
To date, LQD has not received a coal mine permit application from RAMACO for their
proposed Brook Mine in Sheridan County.  It is my understanding that RAMACO is still
working on getting all of the data/information gathered to complete the permit application.
 BJ Kristiansen of the LQD D3 office is the permit coordinator.  Please feel free to contact BJ
or I with additional questions.
 
Thanks,
Mark
 
On Tue, Sep 9, 2014 at 4:01 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi Mark, I am wondering if Ramaco submitted a permit to mine to DEQ last month for
its proposed Brook Mine in Sheridan County. The articles and presentations I saw
said they planned to submit something in August 2014. If they did submit something,
could you let me know who the permit coordinator is? I would like to arrange a time to
come review the application.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: Map for Ramaco Phase 2
Date: Wednesday, October 22, 2014 10:09:11 PM

Stacy,
Please find the link below for the PDF map of the Brook Mine amendment area.  Please review
and let me know your thoughts on the sampling numbers for vegetation.
Thanks,
 
https://www.dropbox.com/sh/jk826jom6fom54c/AABQWj690ebIcWlWT5SsqM-2a?dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/


From: Shannon Anderson
To: nancy.nuttbrock@wyo.gov; sanderson@powderriverbasin.org
Cc: Mark Rogaczewski; Bj Kristiansen
Subject: Highwall Mining
Date: Friday, October 24, 2014 12:08:18 PM

Hi Nancy,
 
I am hoping you can refer me to the section(s) of the LQD rules that discuss permitting
requirements for highwall coal mining. I just did a quick search and could not easily
identify something. I have heard that under SMCRA, states can decide whether highwall
mining is regulated as surface or underground mining, and I am wondering if Wyoming has
made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
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mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: nancy.nuttbrock@wyo.gov; sanderson@powderriverbasin.org
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requirements for highwall coal mining. I just did a quick search and could not easily
identify something. I have heard that under SMCRA, states can decide whether highwall
mining is regulated as surface or underground mining, and I am wondering if Wyoming has
made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: Shannon Anderson
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: Re: Highwall Mining
Date: Friday, October 24, 2014 1:03:54 PM

Shannon,

Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to
submit a coal mine permit with the same requirements/content as surface coal
mines currently permitted by LQD.  I will research your question related to a specific
citation(s) for highwall mining with BJ Kristiansen and Nancy Nuttbrock and provide
more information at a later date.

Have a nice weekend.

Mark

On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Nancy,

 

I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.

 

Of course this has relevance for the proposed Brook Mine in Sheridan County.

 

Thank you,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org


Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:mark.rogaczewski@wyo.gov
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Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to
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more information at a later date.
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Mark

On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Nancy,

 

I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.
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Shannon Anderson

Powder River Basin Resource Council
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mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org


Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:mark.rogaczewski@wyo.gov


From: Shannon Anderson
To: Mark Rogaczewski; sanderson@powderriverbasin.org
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: RE: Highwall Mining
Date: Friday, October 24, 2014 1:14:48 PM

Thanks, Mark. That’s good to hear. Have a nice weekend, Shannon
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Friday, October 24, 2014 1:04 PM
To: Shannon Anderson
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: Re: Highwall Mining
 
Shannon,
 
Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to submit
a coal mine permit with the same requirements/content as surface coal mines currently
permitted by LQD.  I will research your question related to a specific citation(s) for highwall
mining with BJ Kristiansen and Nancy Nuttbrock and provide more information at a later
date.
 
Have a nice weekend.
 
Mark
 
On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi Nancy,
 
I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:bj.kristiansen@wyo.gov
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mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


 
--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: Shannon Anderson
To: Mark Rogaczewski; sanderson@powderriverbasin.org
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: RE: Highwall Mining
Date: Friday, October 24, 2014 1:14:48 PM

Thanks, Mark. That’s good to hear. Have a nice weekend, Shannon
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Friday, October 24, 2014 1:04 PM
To: Shannon Anderson
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: Re: Highwall Mining
 
Shannon,
 
Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to submit
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permitted by LQD.  I will research your question related to a specific citation(s) for highwall
mining with BJ Kristiansen and Nancy Nuttbrock and provide more information at a later
date.
 
Have a nice weekend.
 
Mark
 
On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi Nancy,
 
I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
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--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
Date: Monday, October 27, 2014 12:05:57 PM
Attachments: image002.jpg

 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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From: Mark Rogaczewski
To: Neuman, Brenda
Subject: Re: Final Revised Agenda - Coal Call
Date: Monday, October 27, 2014 3:21:49 PM
Attachments: D1 Notes.pdf

LQD D3 Notes - coal call 10 14 2014.docx

Brenda,

Please see attached copies of LQD D1 and D3 notes from the BLM/LQD coal call on
October 14.  Please contact me if you have any questions.

Thanks,
Mark

On Tue, Oct 14, 2014 at 8:51 AM, Neuman, Brenda <bneuman@blm.gov> wrote:
Sorry for the additional e-mail, but I noted a couple of typos in the final agenda I sent out earlier.

I have corrected and am re-sending the final agenda.

Hope to talk to everyone at 10:00 a.m. today.

Brenda

-- 
Brenda Vosika Neuman
Chief, Branch of Solid Minerals
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY  82003
307-775-6179

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bneuman@blm.gov
mailto:bneuman@blm.gov
tel:307-775-6179
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Call in number: 1-877-985-4410


Pass code: 6043331 #


BLM/DEQ-LQD/FS/OSM/FWS 
Coal Conference Call 


Draft Agenda
Date:  October 14, 2014 – 10:00 am – 12:00 am


Roll call:


BLM  


State Office:


Casper Office:  


Rock Springs Office: 


Rawlins Office:  


Kemmerer Office:   


FWS


Cheyenne Office:  


DEQ


District 1 (Cheyenne):


Antelope PT 525: Active, Mining, no proposed permitting actions at this time.


NARM PT 569: Active, Mining, no major proposed permitting actions at this 
time.


Dave Johnston PT 291: Reclaimed, collected first year (of two) of revegetation 
performance data for the remaining Category 5 lands on the permit.


Medicine Bow PT 331: Reclaimed, some Phase 2 release happening, permittee 
working on pond removal and stabilization for additional Phase 2 verifications.


EDC PT 334: Reclaimed: some Cat. 4 Phase 2 verifications conducted and 
inspected, more bond release activities planned and in the works.


Rosebud PT 376: Reclaimed, jurisdiction terminated, and permit terminated late 
summer 2014.


Seminoe 2 PT 377: Reclaimed, Phase 1 and 2 verifications and bond release either 
active in process or conducted. Additional bond release verifications and releases 
planned.







Call in number: 1-877-985-4410


Pass code: 6043331 #


Seminoe 1 PT 378: Reclaimed, entire mine in the latter stages of bond release. 
Termination of jurisdiction and termination of the permit anticipated for the end 
of October 2014.


Shoshone PT 477: Reclaimed, the last of Phase 2 bond release wrapping up. 
Anticipate first year of Category 5, Phase 3 vegetation sampling to begin growing 
season of 2015.


Carbon Basin PY 730: Active but not actively mining at this point. Some Phase 2 
bond release verifications in process.  


District 2 (Lander):


District 3 (Sheridan):


State Office:  


FS


Douglas Office:  


OSM


Denver Office:


Casper Office:  


R2P2 (Resource Recovery and Protection Plan) Updates:


BLM Casper


Antelope:


Belle Ayr:  


Buckskin:


Caballo:                        


Coal Creek:


Cordero/Rojo:


DryFork:


Eagle Butte:







Call in number: 1-877-985-4410


Pass code: 6043331 #


Jacobs Ranch:


North Antelope Rochelle:


Rawhide:  


School Creek:


Wyodak:  


BLM Rock Springs


Black Butte:


Bridger Mine:  


BLM Rawlins


Carbon Basin:


Rosebud: 


Other Hanna Mines:


BLM Kemmerer


Pending LBAs (Lease by Application) Including Sale Schedules and Results):


Tract # Coal Tract 
Name Applicant Lease Tract 


Application 
Date


ROD Projected Sale Date (a)
(calendar year)


WYW164812 North Hilight 
Field Ark Land Co. 10/07/2005 Yes


Arch has requested delay of sale 3 
times for this tract;
1st QTR 2016


WYW-172388 West Hilight Field Ark Land Co. 1/17/2006 No
not established but after North 
Hilight sells


WYW-180711 Maysdorf II South Cordero Mining 
Co. 9/1/2006 Yes (b) 4th QTR 2015


WYW-172684 Hay Creek II Kiewit 3/24/3006 Yes (c) 4th QTR 2015


WYW-172685 West Jacobs 
Ranch


Jacobs Ranch CC 
(now owned by 
Ark Land Co.)


3/24/2006 No
Arch files request to withdraw
09/14/2014
Action pending


WYW-161248 Belle Ayr West Alpha Coal West 8/1/2011 No Applicant requested delay processing 
until 2016/expected sale 2023


WYW-180384 Antelope Ridge BTU Western 
Resources


9/23/2011 No
Applicant requested delay in 
processing until 2015/expected sale 
in 2022


(a)Projected sale date is an estimate only and is subject to considerable uncertainty.
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, 
and the case was closed.
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.







Call in number: 1-877-985-4410


Pass code: 6043331 #


BLM Rawlins:


BLM Kemmerer: 


BLM Rock Springs:


OSM Mine Plan Reviews:







Call in number: 1-877-985-4410


Pass code: 6043331 #


Bonding Issues:


Lease Modifications:


BLM Casper:


BLM Rock Springs:


BLM Rawlins:


BLM Kemmerer:


RCT Meeting:


Exploration License:


BLM Casper:


BLM Rawlins:


BLM Kemmerer:


BLM Rock Springs:


AVF Issues:


Hall Ranch AVF Exchange:


BLM Litigation Update:


DEQ CHIA Update:


DEQ-LQD Updates:


Mine Permit Revisions:


DEQ District 1 (Cheyenne):


DEQ District 2 (Lander):


DEQ District 3 (Sheridan):







Call in number: 1-877-985-4410


Pass code: 6043331 #


OSM:


Denver: 


Casper:


USFS:


FWS:


Other Items:


Next Meeting: October 14, 2014 at 10 a.m.






Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Draft Agenda

Date:  October 14, 2014 – 10:00 am – 12:00 am



Roll call:

BLM  

State Office:			

Casper Office: 				 

Rock Springs Office:	 	

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):		 

District 2 (Lander):		

District 3 (Sheridan):	

State Office:			 

FS

Douglas Office: 		 

OSM

Denver Office:		

Casper Office:		 







R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	

Rawhide:						 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud: 

Other Hanna Mines:

BLM Kemmerer	







Pending LBAs (Lease by Application) Including Sale Schedules and Results):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;

1st QTR 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		4th QTR 2015



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR 2015



		WYW-172685

		West Jacobs Ranch

		Jacobs Ranch CC (now owned by Ark Land Co.)

		

3/24/2006

		

No

		Arch files request to withdraw

09/14/2014

Action pending



		WYW-161248

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2016/expected sale 2023



		WYW-180384

		Antelope Ridge

		BTU Western Resources

		

9/23/2011

		

No

		Applicant requested delay in processing until 2015/expected sale in 2022



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.









BLM Rawlins:





BLM Kemmerer: 





BLM Rock Springs:







OSM Mine Plan Reviews:	

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

RCT Meeting:	

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:	





AVF Issues:	

Hall Ranch AVF Exchange:	



BLM Litigation Update:



DEQ CHIA Update:



DEQ-LQD Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

· BIG HORN:  Permit 213-T6 – The 213-T7 Renewal application was sent to final Public Notice on September 16, 2014.    

· BELLE AYR:  Permit 214-T7 – Baseline data gathering is ongoing for their North and West Amendment.  This application is scheduled to be submitted in late Fall - 2014.    

· WYODAK:  Permit 232-T6 – No major permitting actions.  

· BLACK THUNDER:  Permit 233-T8 –The South Hilight Amendment application was sent to final Public Notice on October 7, 2014.  BTM continues to gather baseline data for their Scoria Pit amendment.       

· CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.       

· RAWHIDE: Permit 240-T6 – No major permitting actions.   Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawide Mine representatives on the materials needed to review and approve this proposed action.    

· YOUNGS CREEK:  Permit 407-T5 – Is working on permit revision applications that will add lands to the currently approved acreage with an Incidental Boundary Revision, revise the Mine and Reclamation Plans and construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.      

· EAGLE BUTTE:  Permit 428-T6 – No major permitting actions at this time.  

· CABALLO:  Permit 433-T7 – Southwest amendment application was received on March 11, 2014.  LQD D3 declared this application complete on March 19, 2014.  LQD D3 completed our Round 1 Technical Review and sent comments on June 25, 2014.     

· COAL CREEK:  Permit 483-T6 – No major permitting actions are occurring at this time.  

· SYNTHETIC FUELS MINE:  Permit 486-T6 – No major permitting actions are occurring at this time.       

· WELCH MINE:  Permit 497-T4 – No major actions are under review.    

· BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time. 

· SCHOOL CREEK:  Permit 764-T1 – Peabody Energy is operating the School Creek Mine as if it were part of their North Antelope Rochelle mine.  LQD continues to treat this mine as a separate operation according to the approved permit.  

· Linc Energy – The Environmental Protection Agency approved Linc Energy’s aquifer exemption application on September 28, 2014.   

[bookmark: _GoBack]RAMACO – Brook Mine – This new mine permit application is expected to be submitted on October 27, 2014.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will allow highwall mining to proceed as a major type of mining.  RAMACO continues to perform baseline data gathering in advance of submitting the permit application.

OSM:

	Denver: 

	Casper:

USFS:

FWS:

Other Items:

Next Meeting:	October 14, 2014 at 10 a.m.



Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 
Coal Conference Call 

Draft Agenda
Date:  October 14, 2014 – 10:00 am – 12:00 am

Roll call:

BLM  

State Office:

Casper Office:  

Rock Springs Office: 

Rawlins Office:  

Kemmerer Office:   

FWS

Cheyenne Office:  

DEQ

District 1 (Cheyenne):

Antelope PT 525: Active, Mining, no proposed permitting actions at this time.

NARM PT 569: Active, Mining, no major proposed permitting actions at this 
time.

Dave Johnston PT 291: Reclaimed, collected first year (of two) of revegetation 
performance data for the remaining Category 5 lands on the permit.

Medicine Bow PT 331: Reclaimed, some Phase 2 release happening, permittee 
working on pond removal and stabilization for additional Phase 2 verifications.

EDC PT 334: Reclaimed: some Cat. 4 Phase 2 verifications conducted and 
inspected, more bond release activities planned and in the works.

Rosebud PT 376: Reclaimed, jurisdiction terminated, and permit terminated late 
summer 2014.

Seminoe 2 PT 377: Reclaimed, Phase 1 and 2 verifications and bond release either 
active in process or conducted. Additional bond release verifications and releases 
planned.



Call in number: 1-877-985-4410

Pass code: 6043331 #

Seminoe 1 PT 378: Reclaimed, entire mine in the latter stages of bond release. 
Termination of jurisdiction and termination of the permit anticipated for the end 
of October 2014.

Shoshone PT 477: Reclaimed, the last of Phase 2 bond release wrapping up. 
Anticipate first year of Category 5, Phase 3 vegetation sampling to begin growing 
season of 2015.

Carbon Basin PY 730: Active but not actively mining at this point. Some Phase 2 
bond release verifications in process.  

District 2 (Lander):

District 3 (Sheridan):

State Office:  

FS

Douglas Office:  

OSM

Denver Office:

Casper Office:  

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:  

Buckskin:

Caballo:                        

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:



Call in number: 1-877-985-4410

Pass code: 6043331 #

Jacobs Ranch:

North Antelope Rochelle:

Rawhide:  

School Creek:

Wyodak:  

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Rosebud: 

Other Hanna Mines:

BLM Kemmerer

Pending LBAs (Lease by Application) Including Sale Schedules and Results):

Tract # Coal Tract 
Name Applicant Lease Tract 

Application 
Date

ROD Projected Sale Date (a)
(calendar year)

WYW164812 North Hilight 
Field Ark Land Co. 10/07/2005 Yes

Arch has requested delay of sale 3 
times for this tract;
1st QTR 2016

WYW-172388 West Hilight Field Ark Land Co. 1/17/2006 No
not established but after North 
Hilight sells

WYW-180711 Maysdorf II South Cordero Mining 
Co. 9/1/2006 Yes (b) 4th QTR 2015

WYW-172684 Hay Creek II Kiewit 3/24/3006 Yes (c) 4th QTR 2015

WYW-172685 West Jacobs 
Ranch

Jacobs Ranch CC 
(now owned by 
Ark Land Co.)

3/24/2006 No
Arch files request to withdraw
09/14/2014
Action pending

WYW-161248 Belle Ayr West Alpha Coal West 8/1/2011 No Applicant requested delay processing 
until 2016/expected sale 2023

WYW-180384 Antelope Ridge BTU Western 
Resources

9/23/2011 No
Applicant requested delay in 
processing until 2015/expected sale 
in 2022

(a)Projected sale date is an estimate only and is subject to considerable uncertainty.
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, 
and the case was closed.
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.



Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM Rawlins:

BLM Kemmerer: 

BLM Rock Springs:

OSM Mine Plan Reviews:



Call in number: 1-877-985-4410

Pass code: 6043331 #

Bonding Issues:

Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:

RCT Meeting:

Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:

AVF Issues:

Hall Ranch AVF Exchange:

BLM Litigation Update:

DEQ CHIA Update:

DEQ-LQD Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):



Call in number: 1-877-985-4410

Pass code: 6043331 #

OSM:

Denver: 

Casper:

USFS:

FWS:

Other Items:

Next Meeting: October 14, 2014 at 10 a.m.



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Draft Agenda 

Date:  October 14, 2014 – 10:00 am – 12:00 am 

 

Roll call: 

BLM   

State Office:    

Casper Office:       

Rock Springs Office:    

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):  

State Office:     

FS 

Douglas Office:     

OSM 

Denver Office:   

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:  

Rawhide:        

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Rosebud:  

Other Hanna Mines: 

BLM Kemmerer  

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 

BLM Rawlins: 

 

 

BLM Kemmerer:  

 

 

BLM Rock Springs: 

 

 

 

Tract #  Coal Tract 
Name  Applicant 

 
Lease Tract 
Application 
Date 

 
ROD  Projected Sale Date (a) 

(calendar year) 

WYW164812  North Hilight 
Field  Ark Land Co. 

 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract; 
1st QTR 2016 

WYW‐172388  West Hilight Field  Ark Land Co.   
1/17/2006 

 
No 

not established but after North 
Hilight sells 

WYW‐180711  Maysdorf II South  Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b)  4th QTR 2015 

WYW‐172684  Hay Creek II  Kiewit 
 
3/24/3006 

 
Yes (c)  4th QTR 2015 

WYW‐172685  West Jacobs 
Ranch 

Jacobs Ranch CC 
(now owned by 
Ark Land Co.) 

 
3/24/2006 

 
No 

Arch files request to withdraw 
09/14/2014 
Action pending 

WYW‐161248  Belle Ayr West  Alpha Coal West 
 
8/1/2011 

 
No  Applicant requested delay processing 

until 2016/expected sale 2023 

WYW‐180384  Antelope Ridge  BTU Western 
Resources 

 
9/23/2011 

 
No 

Applicant requested delay in 
processing until 2015/expected sale 
in 2022 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, 
and the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 
 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

OSM Mine Plan Reviews:  

Bonding Issues: 

Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

BLM Kemmerer: 

RCT Meeting:  

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs:  

 

 

AVF Issues:  

Hall Ranch AVF Exchange:  

 

BLM Litigation Update: 

 

DEQ CHIA Update: 

 

DEQ-LQD Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 

DEQ District 3 (Sheridan): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 BIG HORN:  Permit 213-T6 – The 213-T7 Renewal application was sent 
to final Public Notice on September 16, 2014.     

 BELLE AYR:  Permit 214-T7 – Baseline data gathering is ongoing for 
their North and West Amendment.  This application is scheduled to be 
submitted in late Fall - 2014.     

 WYODAK:  Permit 232-T6 – No major permitting actions.   
 BLACK THUNDER:  Permit 233-T8 –The South Hilight Amendment 

application was sent to final Public Notice on October 7, 2014.  BTM 
continues to gather baseline data for their Scoria Pit amendment.        

 CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.        
 RAWHIDE: Permit 240-T6 – No major permitting actions.   Peabody 

Energy has contacted LQD D3 and discussed a non-competitive lease for 
approximately 250 acres of coal currently within the approved permit 
boundary of the Rawhide Mine.  LQD D3 will continue to work with 
Rawide Mine representatives on the materials needed to review and 
approve this proposed action.     

 YOUNGS CREEK:  Permit 407-T5 – Is working on permit revision 
applications that will add lands to the currently approved acreage with an 
Incidental Boundary Revision, revise the Mine and Reclamation Plans and 
construct a haul road from the Youngs Creek Mine in Wyoming to the 
Spring Creek Mine in southern Montana.       

 EAGLE BUTTE:  Permit 428-T6 – No major permitting actions at this 
time.   

 CABALLO:  Permit 433-T7 – Southwest amendment application was 
received on March 11, 2014.  LQD D3 declared this application complete 
on March 19, 2014.  LQD D3 completed our Round 1 Technical Review 
and sent comments on June 25, 2014.      

 COAL CREEK:  Permit 483-T6 – No major permitting actions are 
occurring at this time.   

 SYNTHETIC FUELS MINE:  Permit 486-T6 – No major permitting 
actions are occurring at this time.        

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     
 BUCKSKIN:  Permit 500-T8 – No major permitting actions are 

occurring at this time.       
 DRY FORK:  Permit 599-T6 – No major permitting actions are 

occurring at this time.  
 SCHOOL CREEK:  Permit 764-T1 – Peabody Energy is operating the 

School Creek Mine as if it were part of their North Antelope Rochelle 
mine.  LQD continues to treat this mine as a separate operation according 
to the approved permit.   

 Linc Energy – The Environmental Protection Agency approved Linc 
Energy’s aquifer exemption application on September 28, 2014.    

RAMACO – Brook Mine – This new mine permit application is expected to be 
submitted on October 27, 2014.  The proposed mine will be located northwest of the City 
of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

initiated with a pit (box cut) that will allow highwall mining to proceed as a major type of 
mining.  RAMACO continues to perform baseline data gathering in advance of 
submitting the permit application. 

OSM: 

 Denver:  

 Casper: 

USFS: 

FWS: 

Other Items: 

Next Meeting: October 14, 2014 at 10 a.m. 



From: Stacy Page
To: Katie Wilson
Subject: Ramaco Phase 2
Date: Wednesday, October 29, 2014 2:21:08 PM

Katie,
Do you have the sample numbers and sample adequacy calculations for each
community from the Phase 1 sampling?  If so could you please send them.
I will be out of the office until Monday and apologize for not getting you an answer
about reduced sampling sooner.  Also do you have any acreage numbers yet for
each community?  
 Thanks
 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Phase 2
Date: Thursday, October 30, 2014 2:54:49 PM

Stacy,
Below are 2 tables regarding sample points and sample adequacy.  We won't have the vegetation
acreages of each community within Phase 2 until after we do the vegetation mapping either later
this fall or early spring.
Let me know when you can, regarding the reduced sample numbers.
Thanks,
 
Table D8-A-1. Summary of Sample Points within Each Vegetation Community for the Brook

Mine Study Area and Proposed Brook Mine Permit Area
 

Vegetation
Communities

Brook Mine Study Area Proposed Brook Mine Permit
Area

Cover Production Shrub
Density Cover Production Shrub

Density
Agricultural
Land

25 -- 25 4 -- 4

Big
Sagebrush
Shrubland

23 50 50 19 43 38

Bottomland
Sagebrush
Grassland

25 25 25 19 19 19

Pine and
Juniper
Woodland

15 -- 15 15 -- 15

Prairie Dog
Modified
Grassland

40 -- 40 34 -- 34

Reclaimed
Grassland

10 -- 10 8 -- 8

Riparian
Woodland

25 48 46 14 25 24

Rough Breaks
Mixed
Shrubland

30 50 49 23 38 35

Scoria
Grassland

28 50 50 28 50 50

Upland
Grassland

28 50 52 28 50 50

Total 249 273 362 192 225 277
 
 
Table D8-A-9.... Summary of 2013 Sample Adequacy Calculations for the Brook Mine Study Area

Vegetation Community Mean Standard
Deviation

Actual
Sample

#

Computed
Adequate
Sample

Size

Computed
Z-Value

Confidence
Level

Achieved

Agricultural Land 
     Total Vegetation Cover 83.8 22.6 25 24 0.93 N/A

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


     Total Ground Cover 97.5 5.0 25 1 4.86 N/A
     Density 0.0 0.0 25 N/A N/A N/A
Big Sagebrush Shrubland 
     Total Vegetation Cover 57.8 10.5 23 11 1.33 N/A
     Total Ground Cover 88.3 7.3 23 2 2.89 N/A
     Production 37.5 23.7 50 14 1.12 N/A
     Density 121.7 64.5 50 92 0.67 74.9
Bottomland Sagebrush Grassland 
     Total Vegetation Cover 72.8 13.4 25 11 1.36 N/A
     Total Ground Cover 95.5 5.0 25 1 4.79 N/A
     Production 120.0 85.2 25 165 0.35 63.7
     Density 54.8 68.3 25 509 0.20 57.9
Pine and Juniper Woodland 
     Total Vegetation Cover 43.6 18.5 15 59 0.46 67.7
     Total Ground Cover 89.0 12.1 15 6 1.42 N/A
     Density 57.4 62.2 15 385 0.18 57.1
Prairie Dog Modified Grassland 
     Total Vegetation Cover 48.9 16.2 40 36 0.95 N/A
     Total Ground Cover 72.5 20.0 40 25 1.15 N/A
     Density 38.8 73.0 40 1,172 0.17 56.8
Reclaimed Grassland 
     Total Vegetation Cover 63.6 9.1 10 7 1.11 N/A
     Total Ground Cover 90.4 10.8 10 5 1.33 N/A
     Density 4.8 10.8 10 1,662 0.07 52.8
Riparian Woodland 
     Total Vegetation Cover 82.0 14.8 25 11 1.38 N/A
     Total Ground Cover 97.9 3.5 25 0 6.93 N/A
     Production 143.3 78.1 48 109 0.60 72.6
     Density 180.2 179.3 46 324 0.34 63.3
Rough Breaks Mixed Shrubland 
     Total Vegetation Cover 41.8 12.0 30 27 0.95 N/A
     Total Ground Cover 69.7 17.4 30 21 1.09 N/A
     Production 37.7 24.0 50 14 1.13 N/A
     Density 159.0 83.1 49 89 0.67 74.9
Scoria Grassland 
     Total Vegetation Cover 58.1 9.3 28 8 1.65 N/A
     Total Ground Cover 89.2 7.1 28 2 3.33 N/A
     Production 60.8 33.8 50 101 0.64 73.9
     Density 45.5 42.0 50 277 0.38 64.8
Upland Grassland 
     Total Vegetation Cover 58.0 12.7 28 16 1.21 N/A
     Total Ground Cover 90.7 9.2 28 3 2.62 N/A
     Production 65.4 27.9 50 69 0.77 77.9
     Density 34.9 36.7 52 362 0.34 63.3

 

Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, October 29, 2014 2:21 PM



To: Katie Wilson
Subject: Ramaco Phase 2
 
Katie,
Do you have the sample numbers and sample adequacy calculations for each community
from the Phase 1 sampling?  If so could you please send them.
I will be out of the office until Monday and apologize for not getting you an answer about
reduced sampling sooner.  Also do you have any acreage numbers yet for each community?  
 Thanks
 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: FW: Ramaco Phase 2
Date: Thursday, October 30, 2014 3:12:15 PM

Stacy,
Below are a couple more tables that Dawn thought you would need in addition to the ones I sent over
earlier. 
 
Table D8-A-1.     Summary of Sample Points within Each Vegetation Community for the Brook Mine Study

Area and Proposed Brook Mine Permit Area

Vegetation
Communities

Brook Mine Study Area Proposed Brook Mine Permit
Area

Cover Production Shrub
Density Cover Production Shrub

Density
Agricultural
Land

25 -- 25 -- -- --

Big
Sagebrush
Shrubland

23 50 50 19 43 38

Bottomland
Sagebrush
Grassland

25 25 25 17 17 17

Pine and
Juniper
Woodland

15 -- 15 15 -- 15

Prairie Dog
Modified
Grassland

40 -- 40 34 -- 34

Reclaimed
Grassland

10 -- 10 8 -- 8

Riparian
Woodland

25 48 46 14 24 23

Rough Breaks
Mixed
Shrubland

30 50 49 23 38 35

Scoria
Grassland

28 50 50 28 50 50

Upland
Grassland

28 50 52 28 50 50

Total 249 273 362 186 222 270
 
Table D8-A-2.     Summary of Acreages and Percent of the Brook Mine Study Area, Proposed Brook Mine

Permit Area, and Half-Mile Buffer Composed of Each Vegetation Community

Vegetation Community
Brook Mine
Study Area

Proposed Brook
Mine

Permit Area
Half-Mile Buffer

Acres % of
Area Acres % of

Area Acres % of Area
Agricultural Land 406.8 6.9 4.5 0.1 1,575.3 13.6
Big Sagebrush Shrubland 1,184.1 20.1 913.7 20.1 1,931.8 16.7
Bottomland Sagebrush Grassland 132.6 2.2 50.6 1.1 500.0 4.3
Pine and Juniper Woodland 67.7 1.1 67.7 1.5 295.0 2.5
Prairie Dog Modified Grassland 597.1 10.1 436.7 9.6 1,059.2 9.1
Rabbitbrush Shrubland 1.3 <0.1 1.3 <0.1 -- --
Reclaimed Grassland 659.4 11.2 596.7 13.1 1,221.4 10.5
Riparian Woodland 139.7 2.4 57.2 1.3 1,083.9 9.4
Rough Breaks Mixed Shrubland 794.7 13.5 576.0 12.7 1,678.8 14.5
Scoria Grassland 726.0 12.3 726.0 16.0 792.4 6.8

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Upland Grassland 1,025.9 17.4 995.9 21.9 787.8 6.8
Disturbance 144.1 2.4 109.7 2.4 549.2 4.7
Water 16.5 0.3 12.8 0.3 105.4 0.9

Total 5,895.9 99.9 4,548.8 100.1 11,580.2 99.8
NOTE: % of Area Totals shown in this table do not sum to 100.0 due to rounding errors.

 
Table D8-A-3.     Summary of 2013 Major Vegetation Parameters for the Brook Mine Study Area and

Proposed Brook Mine Permit Area

Vegetation Community

Total
Vegetation

Cover
(Absolute %)

Total Ground
Cover

(Absolute %)
Production

(g/m2)
Shrub Density

(#/m2)

Permit
Area

Study
Area

Permit
Area

Study
Area

Permit
Area

Study
Area

Permit
Area

Study
Area

Agricultural Land -- 83.8 -- 97.5 -- -- -- 0.0
Big Sagebrush Shrubland 54.1 57.8 88.0 88.3 34.4 37.5 1.1 1.2
Bottomland Sagebrush Grassland 67.1 72.8 95.3 95.5 93.3 120.0 0.7 0.5
Pine and Juniper Woodland 43.6 43.6 89.0 89.0 -- -- 0.6 0.6
Prairie Dog Modified Grassland 46.7 48.9 72.6 72.5 -- -- 0.4 0.4
Reclaimed Grassland 64.8 63.6 95.0 90.4 -- -- 0.1 <0.1
Riparian Woodland 80.3 82.0 97.6 97.9 159.9 143.3 2.6 1.8
Rough Breaks Mixed Shrubland 40.7 41.8 71.0 69.7 41.3 37.7 1.6 1.6
Scoria Grassland 58.1 58.1 89.2 89.2 60.8 60.8 0.5 0.5
Upland Grassland 58.0 58.0 90.7 90.7 64.4 64.4 0.3 0.3

 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 

From: Katie Wilson 
Sent: Thursday, October 30, 2014 2:54 PM
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Phase 2
 
Stacy,
Below are 2 tables regarding sample points and sample adequacy.  We won't have the vegetation acreages
of each community within Phase 2 until after we do the vegetation mapping either later this fall or early
spring.
Let me know when you can, regarding the reduced sample numbers.
Thanks,
 
Table D8-A-1. Summary of Sample Points within Each Vegetation Community for the Brook Mine

Study Area and Proposed Brook Mine Permit Area
 

Vegetation
Communities

Brook Mine Study Area Proposed Brook Mine Permit
Area

Cover Production Shrub
Density Cover Production Shrub

Density
Agricultural
Land

25 -- 25 4 -- 4

Big
Sagebrush
Shrubland

23 50 50 19 43 38

Bottomland
Sagebrush
Grassland

25 25 25 19 19 19

http://www.bksenvironmental.com/


Pine and
Juniper
Woodland

15 -- 15 15 -- 15

Prairie Dog
Modified
Grassland

40 -- 40 34 -- 34

Reclaimed
Grassland

10 -- 10 8 -- 8

Riparian
Woodland

25 48 46 14 25 24

Rough Breaks
Mixed
Shrubland

30 50 49 23 38 35

Scoria
Grassland

28 50 50 28 50 50

Upland
Grassland

28 50 52 28 50 50

Total 249 273 362 192 225 277
 
 
Table D8-A-9.... Summary of 2013 Sample Adequacy Calculations for the Brook Mine Study Area

Vegetation Community Mean Standard
Deviation

Actual
Sample

#

Computed
Adequate
Sample

Size

Computed
Z-Value

Confidence
Level

Achieved

Agricultural Land 
     Total Vegetation Cover 83.8 22.6 25 24 0.93 N/A
     Total Ground Cover 97.5 5.0 25 1 4.86 N/A
     Density 0.0 0.0 25 N/A N/A N/A
Big Sagebrush Shrubland 
     Total Vegetation Cover 57.8 10.5 23 11 1.33 N/A
     Total Ground Cover 88.3 7.3 23 2 2.89 N/A
     Production 37.5 23.7 50 14 1.12 N/A
     Density 121.7 64.5 50 92 0.67 74.9
Bottomland Sagebrush Grassland 
     Total Vegetation Cover 72.8 13.4 25 11 1.36 N/A
     Total Ground Cover 95.5 5.0 25 1 4.79 N/A
     Production 120.0 85.2 25 165 0.35 63.7
     Density 54.8 68.3 25 509 0.20 57.9
Pine and Juniper Woodland 
     Total Vegetation Cover 43.6 18.5 15 59 0.46 67.7
     Total Ground Cover 89.0 12.1 15 6 1.42 N/A
     Density 57.4 62.2 15 385 0.18 57.1
Prairie Dog Modified Grassland 
     Total Vegetation Cover 48.9 16.2 40 36 0.95 N/A
     Total Ground Cover 72.5 20.0 40 25 1.15 N/A
     Density 38.8 73.0 40 1,172 0.17 56.8
Reclaimed Grassland 
     Total Vegetation Cover 63.6 9.1 10 7 1.11 N/A
     Total Ground Cover 90.4 10.8 10 5 1.33 N/A
     Density 4.8 10.8 10 1,662 0.07 52.8
Riparian Woodland 
     Total Vegetation Cover 82.0 14.8 25 11 1.38 N/A
     Total Ground Cover 97.9 3.5 25 0 6.93 N/A
     Production 143.3 78.1 48 109 0.60 72.6
     Density 180.2 179.3 46 324 0.34 63.3



Rough Breaks Mixed Shrubland 
     Total Vegetation Cover 41.8 12.0 30 27 0.95 N/A
     Total Ground Cover 69.7 17.4 30 21 1.09 N/A
     Production 37.7 24.0 50 14 1.13 N/A
     Density 159.0 83.1 49 89 0.67 74.9
Scoria Grassland 
     Total Vegetation Cover 58.1 9.3 28 8 1.65 N/A
     Total Ground Cover 89.2 7.1 28 2 3.33 N/A
     Production 60.8 33.8 50 101 0.64 73.9
     Density 45.5 42.0 50 277 0.38 64.8
Upland Grassland 
     Total Vegetation Cover 58.0 12.7 28 16 1.21 N/A
     Total Ground Cover 90.7 9.2 28 3 2.62 N/A
     Production 65.4 27.9 50 69 0.77 77.9
     Density 34.9 36.7 52 362 0.34 63.3

 

Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, October 29, 2014 2:21 PM
To: Katie Wilson
Subject: Ramaco Phase 2
 
Katie,
Do you have the sample numbers and sample adequacy calculations for each community from the
Phase 1 sampling?  If so could you please send them.
I will be out of the office until Monday and apologize for not getting you an answer about reduced
sampling sooner.  Also do you have any acreage numbers yet for each community?  
 Thanks
 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:stacy.page@wyo.gov


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: RAMACO Brook Mine permit application, completeness review notification, TFN 6 2/025
Date: Tuesday, November 04, 2014 10:11:20 AM
Attachments: Completeness letter ramaco.pdf

image003.jpg

Jeff,
 
I attached a copy of the notification of completeness for the RAMACO Brook Mine permit
application, which was deemed complete yesterday, November 3, 2014.  It will go out in today’s mail
and is addressed to Randall with a cc to WWC.  They may now use FORM 1 for their first public
notice.  Call or email with questions.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



 
 


 Department of Environmental Quality 
 
 


To protect, conserve and enhance the quality of Wyoming’s  
 environment for the benefit of current and future generations. 


 
 
 Matthew H. Mead, Governor 


 
Todd Parfitt, Director 


 


 
November 4, 2014 


 
 
Mr. Randall Atkins 
Ramaco Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
RE: RAMACO Brook Mine Coal Mine Permit Application, TFN 6 2/025 
 
 
Dear Mr. Atkins, 
 
 The RAMACO Brook Mine permit application arrived at the Wyoming Department of 
Environmental Quality (DEQ), Land Quality Division (LQD), District 3 office on October 30, 
2014. The application package is submitted to acquire a permit to mine coal in Sheridan County, 
Wyoming over an area encompassing 4,548.8 acres.  
 
 The Round 1 Initial Completeness review was conducted on Thursday, October 30, 
2014.  The representatives for LQD, District III were Mr. Mark Rogaczewski and myself.  The 
evaluation was performed in the presence of representatives of RAMACO, including yourself.  
After reviewing the permit application last week and receiving the final materials to complete the 
application yesterday, November 3, 2014, we have now deemed the application complete as 
per W.S. § 35-11-406 (e).   
 
 Please proceed with the first publication according to the Format No. 1 document 
provided as required by W.S. § 35-11-406 (g).  Once publication has occurred please supply the 
DEQ-LQD District III with the publisher’s affidavit. 
 
 If you have any questions, please contact me at (307) 675-5615. 
 
 
Sincerely, 
 
 
Bjarne D. Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD, District III 
 
Attachment:   Format No. 1  
 
xc:        Cheyenne File  
 WWC Engineering, 1849 Terra Ave., Sheridan, WY 82801 
 
 
 


 
2100 West 5th Street • SHERIDAN, WY  82801 


(307) 673-9337 •  FAX (307) 672-2213 
 
     







 


 
 First Publication 
 
 
 NEWSPAPER PUBLICATION AND NOTIFICATION 
 FOR PROPOSED MINING PERMIT OR MINING PERMIT AMENDMENT 
 
 
 W.S. §35-11-406(g) - First Publication 
 
 


Upon notification by the Land Quality Division the applicant shall commence the following: 
 


1. Publish a notice in a newspaper of general circulation in the locality of the proposed operation 
once a week for two (2) consecutive weeks (see sample format below). 


 
2. On completion of publication submit a sworn affidavit from the newspaper and a copy of the 


notice to the Land Quality Division. 
 
 
 
 PUBLICATION 
 SAMPLE FORMAT FOR MINING PERMITS 
 Public Notice 
 
 
 


The       (Company Name)       of      (Main Company Location)      has filed a mining permit 
(amendment)(renewal)(expansion) application with the Land Quality Division of the Wyoming Department of 
Environmental Quality for the mining of    (mineral)    in      (county name)      County, Wyoming.    (The area is)  
approximately    (locate the area relative to the closest town, roadway and other prominent landmarks.)  The 
application may be viewed at the Cheyenne or    (District Office)    Office of the Land Quality Division.  The 
application will be readvertised for public comment prior to approval by the Department of Environmental 
Quality. 
 
 
 
 
 
 
 
 
 
 
 


     FORMAT No. 1 
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 Department of Environmental Quality 
 
 

To protect, conserve and enhance the quality of Wyoming’s  
 environment for the benefit of current and future generations. 

 
 
 Matthew H. Mead, Governor 

 
Todd Parfitt, Director 

 

 
November 4, 2014 

 
 
Mr. Randall Atkins 
Ramaco Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
RE: RAMACO Brook Mine Coal Mine Permit Application, TFN 6 2/025 
 
 
Dear Mr. Atkins, 
 
 The RAMACO Brook Mine permit application arrived at the Wyoming Department of 
Environmental Quality (DEQ), Land Quality Division (LQD), District 3 office on October 30, 
2014. The application package is submitted to acquire a permit to mine coal in Sheridan County, 
Wyoming over an area encompassing 4,548.8 acres.  
 
 The Round 1 Initial Completeness review was conducted on Thursday, October 30, 
2014.  The representatives for LQD, District III were Mr. Mark Rogaczewski and myself.  The 
evaluation was performed in the presence of representatives of RAMACO, including yourself.  
After reviewing the permit application last week and receiving the final materials to complete the 
application yesterday, November 3, 2014, we have now deemed the application complete as 
per W.S. § 35-11-406 (e).   
 
 Please proceed with the first publication according to the Format No. 1 document 
provided as required by W.S. § 35-11-406 (g).  Once publication has occurred please supply the 
DEQ-LQD District III with the publisher’s affidavit. 
 
 If you have any questions, please contact me at (307) 675-5615. 
 
 
Sincerely, 
 
 
Bjarne D. Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD, District III 
 
Attachment:   Format No. 1  
 
xc:        Cheyenne File  
 WWC Engineering, 1849 Terra Ave., Sheridan, WY 82801 
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 First Publication 
 
 
 NEWSPAPER PUBLICATION AND NOTIFICATION 
 FOR PROPOSED MINING PERMIT OR MINING PERMIT AMENDMENT 
 
 
 W.S. §35-11-406(g) - First Publication 
 
 

Upon notification by the Land Quality Division the applicant shall commence the following: 
 

1. Publish a notice in a newspaper of general circulation in the locality of the proposed operation 
once a week for two (2) consecutive weeks (see sample format below). 

 
2. On completion of publication submit a sworn affidavit from the newspaper and a copy of the 

notice to the Land Quality Division. 
 
 
 
 PUBLICATION 
 SAMPLE FORMAT FOR MINING PERMITS 
 Public Notice 
 
 
 

The       (Company Name)       of      (Main Company Location)      has filed a mining permit 
(amendment)(renewal)(expansion) application with the Land Quality Division of the Wyoming Department of 
Environmental Quality for the mining of    (mineral)    in      (county name)      County, Wyoming.    (The area is)  
approximately    (locate the area relative to the closest town, roadway and other prominent landmarks.)  The 
application may be viewed at the Cheyenne or    (District Office)    Office of the Land Quality Division.  The 
application will be readvertised for public comment prior to approval by the Department of Environmental 
Quality. 
 
 
 
 
 
 
 
 
 
 
 

     FORMAT No. 1 
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From: jbarron
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine permit application, completeness review notification, TFN 6 2/025
Date: Tuesday, November 04, 2014 10:13:54 AM
Attachments: attachedFile.jpg

jfbfedfi.png

BJ,

Thank you for your diligence!
On 11/4/2014 10:11 AM, BJ Kristiansen wrote:

Jeff,

 

I attached a copy of the notification of completeness for the RAMACO Brook Mine
permit application, which was deemed complete yesterday, November 3, 2014.  It will
go out in today’s mail and is addressed to Randall with a cc to WWC.  They may now
use FORM 1 for their first public notice.  Call or email with questions.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov




-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

http://www.wwcengineering.com/






From: jbarron
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine permit application, completeness review notification, TFN 6 2/025
Date: Tuesday, November 04, 2014 1:14:47 PM
Attachments: The Brook Mining Co.docx

attachedFile.jpg
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B.J.,

Please review the attached "proposed public notice"  if this meets with WDEQ
approval, I will send it off to the presses. 
On 11/4/2014 10:11 AM, BJ Kristiansen wrote:

Jeff,

 

I attached a copy of the notification of completeness for the RAMACO Brook Mine
permit application, which was deemed complete yesterday, November 3, 2014.  It will
go out in today’s mail and is addressed to Randall with a cc to WWC.  They may now
use FORM 1 for their first public notice.  Call or email with questions.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

[bookmark: _GoBack] The Brook Mining Co., LLC of 1101 Sugarview Dr., Suite 201 Sheridan Wyoming has filed a mining permit application with the Land Quality Division of the Wyoming Department of Environmental Quality for the mining of coal in Sheridan County, Wyoming. The area is approximately 6 miles northwest of Sheridan, Wyoming. The application may be viewed at the Cheyenne or District 3 Office in Sheridan of the Land Quality Division. The application will be re-advertised for public comment prior to approval by the Department of Environmental Quality.





-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

http://www.wwcengineering.com/


 The Brook Mining Co., LLC of 1101 Sugarview Dr., Suite 201 Sheridan Wyoming has filed a mining 
permit application with the Land Quality Division of the Wyoming Department of Environmental Quality 
for the mining of coal in Sheridan County, Wyoming. The area is approximately 6 miles northwest of 
Sheridan, Wyoming. The application may be viewed at the Cheyenne or District 3 Office in Sheridan 
of the Land Quality Division. The application will be re-advertised for public comment prior to approval 
by the Department of Environmental Quality. 







From: BJ Kristiansen
To: jbarron
Subject: RE: RAMACO Brook Mine permit application, completeness review notification, TFN 6 2/025
Date: Tuesday, November 04, 2014 1:43:16 PM
Attachments: image001.jpg

image002.png

It looks right Jeff.  It fits Form 1 so it is good to go.

 

-bj

 

From: jbarron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, November 04, 2014 1:15 PM
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine permit application, completeness review notification, TFN 6
2/025
 

B.J.,

Please review the attached "proposed public notice"  if this meets with WDEQ approval, I will send it
off to the presses.

On 11/4/2014 10:11 AM, BJ Kristiansen wrote:

Jeff,

 

I attached a copy of the notification of completeness for the RAMACO Brook Mine
permit application, which was deemed complete yesterday, November 3, 2014.  It will
go out in today’s mail and is addressed to Randall with a cc to WWC.  They may now
use FORM 1 for their first public notice.  Call or email with questions.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com




   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

 

 

 

 

--

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue |  Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

http://www.wwcengineering.com/






From: BJ Kristiansen
To: nveal@vcn.com
Cc: jbarron@wwcengineering.com; Randall Atkins
Subject: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
Date: Wednesday, November 05, 2014 8:37:45 AM
Attachments: image002.jpg

Niles,
 
I was going over the records for CN160 and determined that the only outstanding action for final
approval of the 2014 Annual Report is the field inspection of the exploration drill holes from the
past two drilling seasons.  In order to establish a basis for complete bond release in the future, the
drill hole locations must be inspected for subsurface and surface reclamation. 
 
There are still several minor issues that need resolution:
 

1.       The 21 drill hole locations from the 2012 drilling season still need site inspection for surface
reclamation.

2.       The 10 drill holes from the 2013 drilling season need to be inspected for subsurface and
surface reclamation.

3.       The 19 monitor wells completed in 2013 need to be inspected for surface reclamation. 
  
Please contact LQD, District III to schedule a date for a representative number (15-20) of drill hole
site inspections to establish reclamation suitability.  It would be appropriate to schedule the
inspection prior to the advent of winter weather, sometime within the next month. 
 
Sincerely,
 
-bj Kristiansen
 
   Bjarne Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Niles Veal
To: BJ Kristiansen
Cc: <jbarron@wwcengineering.com>; Randall Atkins
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
Date: Wednesday, November 05, 2014 9:25:19 AM

BJ

Let's try again to accommodate your inspection requirements yet this week or after
the 22nd of Nov.
Let me know and thanks

Niles

Sent from my iPhone

On Nov 5, 2014, at 8:38 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 
I was going over the records for CN160 and determined that the only outstanding
action for final approval of the 2014 Annual Report is the field inspection of the
exploration drill holes from the past two drilling seasons.  In order to establish a basis
for complete bond release in the future, the drill hole locations must be inspected for
subsurface and surface reclamation. 
 
There are still several minor issues that need resolution:
 

<!--[if !supportLists]-->1.       <!--[endif]-->The 21 drill hole locations from the 2012
drilling season still need site inspection for surface reclamation.

<!--[if !supportLists]-->2.       <!--[endif]-->The 10 drill holes from the 2013 drilling
season need to be inspected for subsurface and surface reclamation.

<!--[if !supportLists]-->3.       <!--[endif]-->The 19 monitor wells completed in 2013
need to be inspected for surface reclamation. 

  
Please contact LQD, District III to schedule a date for a representative number (15-20)
of drill hole site inspections to establish reclamation suitability.  It would be
appropriate to schedule the inspection prior to the advent of winter weather,
sometime within the next month. 
 
Sincerely,
 
-bj Kristiansen
 
   Bjarne Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
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   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image002.jpg>
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From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 1:06:18 PM
Attachments: image001.jpg

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
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   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 1:06:18 PM
Attachments: image001.jpg

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
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   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Nancy Nuttbrock
To: Mark Rogaczewski; Bj Kristiansen
Subject: Fwd: Midterm elections may swing politics of energy and business
Date: Wednesday, November 05, 2014 3:35:02 PM

See the article on Ramaco.  I didn't think that they had submitted their application
yet, much less it already being in technical review.

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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Midterm elections may swing politics of
energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.

 

 

 

Microsoft ‘data plant’ to open by turning
off electricity
CHEYENNE — Microsoft’s biogas-powered data center experiment
is about to open as it shuts off its external electricity.
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New 1.1 billion ton coalmine seeks Wyo.
permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday that
it is pushing forward on what would become the first new mine in
Sheridan County in almost 50 years.
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 3:36:37 PM
Attachments: image001.jpg

Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
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we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 3:36:37 PM
Attachments: image001.jpg

Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
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we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Shannon Anderson
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 4:31:40 PM
Attachments: image001.jpg

Thanks, BJ. I will check in with you all next week.

 

---
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St. Sheridan, WY 82801
307-672-5809 (office) 307-763-0995 (cell)
sanderson@powderriverbasin.org

On 2014-11-05 15:37, BJ Kristiansen wrote:

Shannon,

 

I will be available next week except for Tuesday when the office is closed.  We are
having our personnel check the document in to our system so it is not quite ready
for prime time.  Each page has to be time stamped and this is going slowly due to
the volume of the material.  I expect the application to be available by
Wednesday though you could call on Monday to see if they have been finalized
and placed on the shelves.  You may burn copies of the CDs if you bring your
own blanks.  Keep in mind that the copy on the shelf is the official copy.  The CDs
may or may not be the final version of the application that was submitted.  We
assume that they are, but can’t guarantee it.

 

-bj kristiansen 

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application

 

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at the
application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?

 

Thanks, Shannon

 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application

 

 

Shannon,

 

Sorry for not responding to your questions last week.  I was on leave and just got
back in this morning.  I just wanted to drop you a line to let you know that I am
more than happy to take any questions you may have and field them
appropriately.  I will be acting as the coordinator for the Brook Mine application
and, in most cases, will act as the liaison between LQD and the public.  We are
still awaiting the submittal of the permit application to determine how we will
evaluate the completeness and technical merit of the narrative.  Because of the
uncertainty, we have not yet determined on how we will classify the mine.  Once
we have evaluated the core mining techniques, we will be in a better position to
classify the permit as a surface or underground operation, or a hybrid. 

 

As far as availability of the permit application materials for public viewing, it will
be accessible after the documents arrive here and are checked into our records
system.  Then the application is ready for a completeness review followed by
technical reviews from our in-house specialists.  During this time you may come to
the office to view the documents that are not currently being examined directly by
our specialists. 

 

Keep checking back regularly to find out when the permit application is available
for your scrutiny.  Also, feel free to contact me at any time with questions you
may have regarding the application.  If I don’t know the answer I will find out
who does and steer you in that direction.

 

Sincerely,

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615
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From: Shannon Anderson
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, November 05, 2014 4:31:40 PM
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Thanks, BJ. I will check in with you all next week.

 

---
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St. Sheridan, WY 82801
307-672-5809 (office) 307-763-0995 (cell)
sanderson@powderriverbasin.org

On 2014-11-05 15:37, BJ Kristiansen wrote:

Shannon,

 

I will be available next week except for Tuesday when the office is closed.  We are
having our personnel check the document in to our system so it is not quite ready
for prime time.  Each page has to be time stamped and this is going slowly due to
the volume of the material.  I expect the application to be available by
Wednesday though you could call on Monday to see if they have been finalized
and placed on the shelves.  You may burn copies of the CDs if you bring your
own blanks.  Keep in mind that the copy on the shelf is the official copy.  The CDs
may or may not be the final version of the application that was submitted.  We
assume that they are, but can’t guarantee it.

 

-bj kristiansen 

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application

 

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at the
application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?

 

Thanks, Shannon
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From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application

 

 

Shannon,

 

Sorry for not responding to your questions last week.  I was on leave and just got
back in this morning.  I just wanted to drop you a line to let you know that I am
more than happy to take any questions you may have and field them
appropriately.  I will be acting as the coordinator for the Brook Mine application
and, in most cases, will act as the liaison between LQD and the public.  We are
still awaiting the submittal of the permit application to determine how we will
evaluate the completeness and technical merit of the narrative.  Because of the
uncertainty, we have not yet determined on how we will classify the mine.  Once
we have evaluated the core mining techniques, we will be in a better position to
classify the permit as a surface or underground operation, or a hybrid. 

 

As far as availability of the permit application materials for public viewing, it will
be accessible after the documents arrive here and are checked into our records
system.  Then the application is ready for a completeness review followed by
technical reviews from our in-house specialists.  During this time you may come to
the office to view the documents that are not currently being examined directly by
our specialists. 

 

Keep checking back regularly to find out when the permit application is available
for your scrutiny.  Also, feel free to contact me at any time with questions you
may have regarding the application.  If I don’t know the answer I will find out
who does and steer you in that direction.

 

Sincerely,

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615
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From: BJ Kristiansen
To: Nancy Nuttbrock
Subject: RE: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 6:33:30 AM

Nancy,
 
I am so sorry for not contacting you when we received the RAMACO permit application.  For some
reason I thought that you already knew about it.  Unless you developed telepathy over the past
week, you couldn’t have known.  I take full responsibility for the oversight and will not let it happen
again.
 
-bj
 
From: Nancy Nuttbrock [mailto:nancy.nuttbrock@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:35 PM
To: Mark Rogaczewski; Bj Kristiansen
Subject: Fwd: Midterm elections may swing politics of energy and business
 
See the article on Ramaco.  I didn't think that they had submitted their application yet, much
less it already being in technical review.
 
 
Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 
 
Office:  307-777-7046  
Cell:  307-274-6316   
 
 
---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.

 

 

 

Microsoft ‘data plant’ to open by turning
off electricity
CHEYENNE — Microsoft’s biogas-powered data center experiment
is about to open as it shuts off its external electricity.

 

 

 

New 1.1 billion ton coalmine seeks Wyo.
permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday that
it is pushing forward on what would become the first new mine in
Sheridan County in almost 50 years.
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From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: FW: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 6:38:54 AM
Attachments: ~WRD000.jpg
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Mark, I answered Nancy this morning.  I feel pretty stupid. 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 06, 2014 6:34 AM
To: 'Nancy Nuttbrock'
Subject: RE: Midterm elections may swing politics of energy and business
 
Nancy,
 
I am so sorry for not contacting you when we received the RAMACO permit application.  For some
reason I thought that you already knew about it.  Unless you developed telepathy over the past
week, you couldn’t have known.  I take full responsibility for the oversight and will not let it happen
again.
 
-bj
 
From: Nancy Nuttbrock [mailto:nancy.nuttbrock@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:35 PM
To: Mark Rogaczewski; Bj Kristiansen
Subject: Fwd: Midterm elections may swing politics of energy and business
 
See the article on Ramaco.  I didn't think that they had submitted their application yet, much
less it already being in technical review.
 
 
Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 
 
Office:  307-777-7046  
Cell:  307-274-6316   
 
 
---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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Midterm elections may swing politics of
energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.

 

 

 

Microsoft ‘data plant’ to open by turning
off electricity
CHEYENNE — Microsoft’s biogas-powered data center experiment
is about to open as it shuts off its external electricity.

 

 

 

New 1.1 billion ton coalmine seeks Wyo.
permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday that
it is pushing forward on what would become the first new mine in
Sheridan County in almost 50 years.
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From: Nancy Nuttbrock
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Re: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 11:11:45 AM

No worries, BJ.  I wouldn't necessarily always be contacted when an application
comes in - that's between you and Mark (unless its something unusual - for
example; I'd like to know the date that we receive RER's!!)  

The news article just caught me off-guard, as I thought we were a little ways out
from receiving Ramaco's.  So, what date did we actually receive it?  When is our
response deadline to Ramaco for a completeness determination?

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

On Thu, Nov 6, 2014 at 6:34 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Nancy,

 

I am so sorry for not contacting you when we received the RAMACO permit application.  For some
reason I thought that you already knew about it.  Unless you developed telepathy over the past
week, you couldn’t have known.  I take full responsibility for the oversight and will not let it
happen again.

 

-bj

 

From: Nancy Nuttbrock [mailto:nancy.nuttbrock@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:35 PM
To: Mark Rogaczewski; Bj Kristiansen
Subject: Fwd: Midterm elections may swing politics of energy and business

 

See the article on Ramaco.  I didn't think that they had submitted their application
yet, much less it already being in technical review.

mailto:nancy.nuttbrock@wyo.gov
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Nancy Nuttbrock

Deputy Director, Wyoming Department of Environmental Quality

Administrator, Land Quality Division 

 

Office:  307-777-7046  

Cell:  307-274-6316   
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From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
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The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.
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CHEYENNE — Microsoft’s biogas-powered data center
experiment is about to open as it shuts off its external electricity.

 
 
 

New 1.1 billion ton coalmine seeks Wyo.
permits

SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday
that it is pushing forward on what would become the first new
mine in Sheridan County in almost 50 years.
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Bj Kristiansen
Subject: Re: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 11:52:39 AM

Nancy,

RAMACO hand delivered the application on Friday - October 31.  BJ and I performed
the completeness review that day with RAMACO and their consultant (WWC)
present.  LQD D3 has performed similar completeness reviews immediately upon
receipt of an application when time allows.  BJ and I had three completeness
comments that WWC addressed first thing Monday morning - November 3.  The
comment responses adequately addressed the completeness comments.  BJ deemed
the application complete and ready for technical review on Tuesday - November 4. 
The 150 day technical review deadline is April 3, 2015.

Mark 

  

On Wed, Nov 5, 2014 at 3:35 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

See the article on Ramaco.  I didn't think that they had submitted their application
yet, much less it already being in technical review.

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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Midterm elections may swing politics of
energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.

 

 

 

Microsoft ‘data plant’ to open by turning
off electricity
CHEYENNE — Microsoft’s biogas-powered data center
experiment is about to open as it shuts off its external electricity.

 

 

 

New 1.1 billion ton coalmine seeks Wyo.
permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday
that it is pushing forward on what would become the first new
mine in Sheridan County in almost 50 years.
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Niles Veal
Subject: RE: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
Date: Thursday, November 06, 2014 12:08:57 PM

Niles,
 

Let’s shoot for the 24th or 25th.
 

From: Niles Veal [mailto:nveal@vcn.com] 
Sent: Wednesday, November 05, 2014 9:25 AM
To: BJ Kristiansen
Cc: <jbarron@wwcengineering.com>; Randall Atkins
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
 
BJ
 
Let's try again to accommodate your inspection requirements yet this week or after the 22nd of Nov.
Let me know and thanks
 
Niles

Sent from my iPhone

On Nov 5, 2014, at 8:38 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 
I was going over the records for CN160 and determined that the only outstanding
action for final approval of the 2014 Annual Report is the field inspection of the
exploration drill holes from the past two drilling seasons.  In order to establish a basis
for complete bond release in the future, the drill hole locations must be inspected for
subsurface and surface reclamation. 
 
There are still several minor issues that need resolution:
 

1.       The 21 drill hole locations from the 2012 drilling season still need site
inspection for surface reclamation.

2.       The 10 drill holes from the 2013 drilling season need to be inspected for
subsurface and surface reclamation.

3.       The 19 monitor wells completed in 2013 need to be inspected for surface
reclamation. 

  
Please contact LQD, District III to schedule a date for a representative number (15-20)
of drill hole site inspections to establish reclamation suitability.  It would be

mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:bj.kristiansen@wyo.gov


appropriate to schedule the inspection prior to the advent of winter weather,
sometime within the next month. 
 
Sincerely,
 
-bj Kristiansen
 
   Bjarne Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image002.jpg>
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: BJ Kristiansen
Subject: Re: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 12:13:50 PM

Thats great news-nice work gentlemen.

On Nov 6, 2014 11:52 AM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Nancy,

RAMACO hand delivered the application on Friday - October 31.  BJ and I
performed the completeness review that day with RAMACO and their consultant
(WWC) present.  LQD D3 has performed similar completeness reviews immediately
upon receipt of an application when time allows.  BJ and I had three completeness
comments that WWC addressed first thing Monday morning - November 3.  The
comment responses adequately addressed the completeness comments.  BJ
deemed the application complete and ready for technical review on Tuesday -
November 4.  The 150 day technical review deadline is April 3, 2015.

Mark 

  

On Wed, Nov 5, 2014 at 3:35 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

See the article on Ramaco.  I didn't think that they had submitted their
application yet, much less it already being in technical review.

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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Midterm elections may swing politics of
energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the
national level, though Wyoming's leadership remains
unchanged. While Wyoming's leadership has been friendly to
energy, some are saying the swing could change how energy
policy could be advanced – which is a good or bad thing,
depending on who's talking.

 

 

 

Microsoft ‘data plant’ to open by
turning off electricity
CHEYENNE — Microsoft’s biogas-powered data center
experiment is about to open as it shuts off its external electricity.

 

 

 

New 1.1 billion ton coalmine seeks
Wyo. permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday
that it is pushing forward on what would become the first new
mine in Sheridan County in almost 50 years.
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From: Nancy Nuttbrock
To: Keith Guille
Subject: Fwd: Re: Midterm elections may swing politics of energy and business
Date: Thursday, November 06, 2014 1:23:50 PM

---------- Forwarded message ----------
From: "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
Date: Nov 6, 2014 11:52 AM
Subject: Re: Midterm elections may swing politics of energy and business
To: "Nancy Nuttbrock" <nancy.nuttbrock@wyo.gov>
Cc: "Bj Kristiansen" <bj.kristiansen@wyo.gov>

Nancy,

RAMACO hand delivered the application on Friday - October 31.  BJ and I performed
the completeness review that day with RAMACO and their consultant (WWC)
present.  LQD D3 has performed similar completeness reviews immediately upon
receipt of an application when time allows.  BJ and I had three completeness
comments that WWC addressed first thing Monday morning - November 3.  The
comment responses adequately addressed the completeness comments.  BJ deemed
the application complete and ready for technical review on Tuesday - November 4. 
The 150 day technical review deadline is April 3, 2015.

Mark 

  

On Wed, Nov 5, 2014 at 3:35 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

See the article on Ramaco.  I didn't think that they had submitted their application
yet, much less it already being in technical review.

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

---------- Forwarded message ----------
From: Wyoming Business Report <enews@wyomingbusinessreport.com>
Date: Wed, Nov 5, 2014 at 3:25 PM
Subject: Midterm elections may swing politics of energy and business
To: nancy.nuttbrock@wyo.gov
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Midterm elections may swing politics of
energy and business
The big news from the midterm elections has been that
Republicans have recaptured the Senate majority on the national
level, though Wyoming's leadership remains unchanged. While
Wyoming's leadership has been friendly to energy, some are
saying the swing could change how energy policy could be
advanced – which is a good or bad thing, depending on who's
talking.

 

 

 

Microsoft ‘data plant’ to open by turning
off electricity
CHEYENNE — Microsoft’s biogas-powered data center
experiment is about to open as it shuts off its external electricity.

 

 

 

New 1.1 billion ton coalmine seeks Wyo.
permits
SHERIDAN – Even with coal operators fighting red-ink-stained
financial reports, a three-year-old coal company said Tuesday
that it is pushing forward on what would become the first new
mine in Sheridan County in almost 50 years.
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Stacy Page
To: Katie Wilson
Subject: Sampling for Brooks Mine Phase 2
Date: Thursday, November 06, 2014 1:58:51 PM
Attachments: RamacoVegSampling.N0614.docx

Katie,
I have attached a memo.  If you need more information or have any questions
please let me know.

 
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
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TO:		Katie Wilson, BKS



FROM:		Stacy Page



DATE:		November 6, 2014



SUBJECT:	Vegetation Studies for Second Phase of Brook Mine, TFN 6 2/025



I have reviewed the Appendix D-8 Vegetation baselines for the Brook Mine and the Youngs Creek Mine for characterization of vegetation communities.  I found that most vegetation communities have been adequately characterized with the exception of Scoria Grassland and any newly mapped communities.



Comments



The ½ mile mapping for the Brook Mine application should be updated for Phase 2 if necessary.  The mapping of the Brook Mine should remain as is.  



If a new vegetation community is identified it should be sampled with a minimum of 20 and maximum of 50 for cover and production.  



All communities that contain shrubs will be sampled to adequacy for shrub density.  



The reduced sampling for all communities that were sampled for the Brook Mine may follow the numbers in Wyoming Rules and Regulations Ch. 2(d)(ii)(A) with the exception of Scoria Grassland.    Scoria Grassland should be sampled to adequacy with a minimum of 20 and maximum of 50 for cover and production.





















sp\



xc:	Cheyenne file

  





MEMORANDUM



 



 



TO:



 



 



Katie Wilson, BKS



 



 



FROM:



 



 



Stacy Page



 



 



DATE:



 



 



November 6, 2014



 



 



SUBJECT:



 



Vegetation Studies for Second Phase of Brook Mine, TFN 6 2/025



 



 



I have reviewed the 



Appendix D



-



8 Vegetation b



aselines 



for the 



Brook Mine



 



and the Youngs 



Creek Mine



 



for characterization of vegetation communities



.  I found that most vege



tation 



communities have been adequ



ately characterized with the exception 



of Scoria Grassland and 



any newly mapped communities.



 



 



Comments



 



 



T



he 



½



 



mile mapping for the



 



Brook Mi



n



e application should be updated 



for Phase 2 



if necessary.  



The mapping of the Brook Mine 



should remain as is



.  



 



 



If a 



new 



vegetation community is



 



identified it should be



 



sampled with a minimum of 20 and 



maximum of 50



 



for cover and production



.  



 



 



All co



mmunities 



that contain shrub



s 



will be sampled to adequacy for



 



shrub density.  



 



 



The reduced sampling for



 



all communities 



that were



 



sampled for



 



the Brook Mine may follow 



the numbers in 



Wyoming 



Rules and Reg



ulations Ch. 2(d)(ii)(A) with the exception of Scoria 



Grassland



.  



  



Scoria Gras



sland should be



 



sampled



 



to adequacy 



with a minimum of 20 and 



maximum of 50



 



for cover and production



.



 



 



 



 



 



 



 



 



 



 



 



sp



\



 



 



xc:



 



Cheyenne file



 



 



 



 



 






MEMORANDUM 


 


TO:  Katie Wilson, BKS 


 


FROM:  Stacy Page 


 


DATE:  November 6, 2014 


 


SUBJECT: Vegetation Studies for Second Phase of Brook Mine, TFN 6 2/025 


 


I have reviewed the Appendix D-8 Vegetation baselines for the Brook Mine and the Youngs 


Creek Mine for characterization of vegetation communities.  I found that most vegetation 


communities have been adequately characterized with the exception of Scoria Grassland and 


any newly mapped communities. 


 


Comments 


 


The ½ mile mapping for the Brook Mine application should be updated for Phase 2 if necessary.  


The mapping of the Brook Mine should remain as is.   
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maximum of 50 for cover and production.   
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MEMORANDUM 
 
TO:    Katie Wilson, BKS 
 
FROM:   Stacy Page 
 
DATE:    November 6, 2014 
 
SUBJECT:  Vegetation Studies for Second Phase of Brook Mine, TFN 6 2/025 
 
I have reviewed the Appendix D‐8 Vegetation baselines for the Brook Mine and the Youngs 
Creek Mine for characterization of vegetation communities.  I found that most vegetation 
communities have been adequately characterized with the exception of Scoria Grassland and 
any newly mapped communities. 
 
Comments 
 
The ½ mile mapping for the Brook Mine application should be updated for Phase 2 if necessary.  
The mapping of the Brook Mine should remain as is.   
 
If a new vegetation community is identified it should be sampled with a minimum of 20 and 
maximum of 50 for cover and production.   
 
All communities that contain shrubs will be sampled to adequacy for shrub density.   
 
The reduced sampling for all communities that were sampled for the Brook Mine may follow 
the numbers in Wyoming Rules and Regulations Ch. 2(d)(ii)(A) with the exception of Scoria 
Grassland.    Scoria Grassland should be sampled to adequacy with a minimum of 20 and 
maximum of 50 for cover and production. 
 
 
 
 
 
 
 
 
 
 
sp\ 
 
xc:  Cheyenne file 
   
 



From: Niles Veal
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
Date: Thursday, November 06, 2014 5:33:14 PM

Let's go with the 24th @ 9am. Your office

Sent from my iPhone

On Nov 6, 2014, at 12:09 PM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 

Let’s shoot for the 24th or 25th.
 

From: Niles Veal [mailto:nveal@vcn.com] 
Sent: Wednesday, November 05, 2014 9:25 AM
To: BJ Kristiansen
Cc: <jbarron@wwcengineering.com>; Randall Atkins
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
 
BJ
 
Let's try again to accommodate your inspection requirements yet this week or after the
22nd of Nov.
Let me know and thanks
 
Niles

Sent from my iPhone

On Nov 5, 2014, at 8:38 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 
I was going over the records for CN160 and determined that the only
outstanding action for final approval of the 2014 Annual Report is the
field inspection of the exploration drill holes from the past two drilling
seasons.  In order to establish a basis for complete bond release in the
future, the drill hole locations must be inspected for subsurface and
surface reclamation. 
 
There are still several minor issues that need resolution:
 

<!--[if !supportLists]-->1.       <!--[endif]-->The 21 drill hole locations

mailto:nveal@vcn.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


from the 2012 drilling season still need site inspection for surface
reclamation.

<!--[if !supportLists]-->2.       <!--[endif]-->The 10 drill holes from the
2013 drilling season need to be inspected for subsurface and
surface reclamation.

<!--[if !supportLists]-->3.       <!--[endif]-->The 19 monitor wells
completed in 2013 need to be inspected for surface reclamation. 

  
Please contact LQD, District III to schedule a date for a representative
number (15-20) of drill hole site inspections to establish reclamation
suitability.  It would be appropriate to schedule the inspection prior to the
advent of winter weather, sometime within the next month. 
 
Sincerely,
 
-bj Kristiansen
 
   Bjarne Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image002.jpg>
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From: BJ Kristiansen
To: Niles Veal
Subject: RE: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
Date: Friday, November 07, 2014 6:29:33 AM

See you then.
 

From: Niles Veal [mailto:nveal@vcn.com] 
Sent: Thursday, November 06, 2014 5:31 PM
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
 
Let's go with the 24th @ 9am. Your office
 

Sent from my iPhone

On Nov 6, 2014, at 12:09 PM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 

Let’s shoot for the 24th or 25th.
 

From: Niles Veal [mailto:nveal@vcn.com] 
Sent: Wednesday, November 05, 2014 9:25 AM
To: BJ Kristiansen
Cc: <jbarron@wwcengineering.com>; Randall Atkins
Subject: Re: RAMACO Brook Mine, Coal Notification 2014 Annual Report, 160CN
 
BJ
 
Let's try again to accommodate your inspection requirements yet this week or after the
22nd of Nov.
Let me know and thanks
 
Niles

Sent from my iPhone

On Nov 5, 2014, at 8:38 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Niles,
 
I was going over the records for CN160 and determined that the only
outstanding action for final approval of the 2014 Annual Report is the

mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


field inspection of the exploration drill holes from the past two drilling
seasons.  In order to establish a basis for complete bond release in the
future, the drill hole locations must be inspected for subsurface and
surface reclamation. 
 
There are still several minor issues that need resolution:
 

1.       The 21 drill hole locations from the 2012 drilling season still need
site inspection for surface reclamation.

2.       The 10 drill holes from the 2013 drilling season need to be
inspected for subsurface and surface reclamation.

3.       The 19 monitor wells completed in 2013 need to be inspected for
surface reclamation. 

  
Please contact LQD, District III to schedule a date for a representative
number (15-20) of drill hole site inspections to establish reclamation
suitability.  It would be appropriate to schedule the inspection prior to the
advent of winter weather, sometime within the next month. 
 
Sincerely,
 
-bj Kristiansen
 
   Bjarne Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image002.jpg>
 
E-Mail to and from me, in connection with the 
transaction 
of public business, is subject to the Wyoming Public 
Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Friday, November 07, 2014 10:24:00 AM
Attachments: image001.jpg

Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
http://thesheridanpress.com/?p=27280
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From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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mailto:mark.rogaczewski@wyo.gov


 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Friday, November 07, 2014 10:24:00 AM
Attachments: image001.jpg

Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
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From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Friday, November 07, 2014 12:17:25 PM
Attachments: image001.jpg

Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.

mailto:bj.kristiansen@wyo.gov
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-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Friday, November 07, 2014 12:17:25 PM
Attachments: image001.jpg

Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
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-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 

mailto:sanderson@powderriverbasin.org
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-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Act and may be disclosed to third parties.





From: Doug Emme
To: Brian Wood
Subject: Re: Rameco (sp?)
Date: Monday, November 10, 2014 7:48:28 AM

Brian,
Thanks that will help us in our review of the RAMACO Brook Mine submittal.  Did
you get snow?

Doug

On Mon, Nov 10, 2014 at 7:36 AM, Brian Wood <brian.wood@wyo.gov> wrote:
Doug,

I forgot to give you a note while you were here regarding highwall mining. Some
things that are in Bridger's and Black Butte's permits regarding highwall mining are
the following

1.  A Ground Control Plan that is approved by MSHA,
2.  A Geotechnical study which addresses subsidence and potential impacts to any
private and/or public facilities.
3.  A map that illustrates entry and pillar spacing as well as entry length.

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Doug Emme
To: Brian Wood
Subject: Re: Rameco (sp?)
Date: Monday, November 10, 2014 2:09:49 PM

Brian,
The Brook Mine permit application was submitted by RAMACO which is owned by
Randall Atkins, Michael Bauersachs and Yorktown Partners.  Hence the name
RAMACO for Randy and Mike.  Big news locally and the governor even has touted
it.  They say they have utilities ready to take the coal as soon as they can start
production.  I'll be gone before they get going, I'm pretty confident of that.

doug

On Mon, Nov 10, 2014 at 7:36 AM, Brian Wood <brian.wood@wyo.gov> wrote:
Doug,

I forgot to give you a note while you were here regarding highwall mining. Some
things that are in Bridger's and Black Butte's permits regarding highwall mining are
the following

1.  A Ground Control Plan that is approved by MSHA,
2.  A Geotechnical study which addresses subsidence and potential impacts to any
private and/or public facilities.
3.  A map that illustrates entry and pillar spacing as well as entry length.

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Doug Emme
To: Brian Wood
Subject: Re: Rameco (sp?)
Date: Monday, November 10, 2014 2:35:29 PM

Their coal is lower sodium than Decker and Spring Creek and since they only
develop the initial pit and then use the highwall miner the strip ratio is so much
lower than conventional mines they can sell it for less.  And the initial pit is in
relatively low cover compared to what the active mines are in now.  Facilities will be
less also because there will be no need for a huge shop/warehouse because the
equipment fleet is so much smaller.  They also have the MT mines beat since WY
severance tax is so much lower and they beat the heck out of Powder River Basin
mines because of the low strip ratio and lower freight if they are going to west coast
ports.  It really does sound like it could be a good deal.  Sad thing is they only
recover around 45% of the reserve.  

When you compare this to Youngs Creek it looks like a more viable option due to
the low ratio and low development costs.  We'll see but this seems to have decent
traction.  

doug

On Mon, Nov 10, 2014 at 2:25 PM, Brian Wood <brian.wood@wyo.gov> wrote:
Doug,

That sounds funny to me...where did they get enough coal to support a test burn
that the utilities would want it that bad? Maybe I am wrong, but I think price may
drive things. From what I understand (3rd party) I think one or two of the trona
plants liked the test burn coal they obtained from Haystack over what Kemmerer
was shipping to them. Kemmerer beat Haystack's price and got the contract.
Solvay owns the old Pilot Butte Mine. Again my understanding was the coal from
Pilot Butte (they did a test burn of 50,000 tons or so) worked better for Solvay
than the stuff they got from Kemmerer, but again they renewed their contract with
Kemmerer. Seems to me that unless they are super price competitive that Decker
and Spring Creek should have them beat.....only time will tell. 

Brian

On Mon, Nov 10, 2014 at 2:09 PM, Doug Emme <doug.emme@wyo.gov> wrote:
Brian,
The Brook Mine permit application was submitted by RAMACO which is owned by
Randall Atkins, Michael Bauersachs and Yorktown Partners.  Hence the name
RAMACO for Randy and Mike.  Big news locally and the governor even has
touted it.  They say they have utilities ready to take the coal as soon as they can
start production.  I'll be gone before they get going, I'm pretty confident of that.

doug

On Mon, Nov 10, 2014 at 7:36 AM, Brian Wood <brian.wood@wyo.gov> wrote:
Doug,

I forgot to give you a note while you were here regarding highwall mining.
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Some things that are in Bridger's and Black Butte's permits regarding highwall
mining are the following

1.  A Ground Control Plan that is approved by MSHA,
2.  A Geotechnical study which addresses subsidence and potential impacts to
any private and/or public facilities.
3.  A map that illustrates entry and pillar spacing as well as entry length.

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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E-Mail to and from me, in connection with the transaction 
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From: Kim Pandullo
To: Mark Rogaczewski; Bj Kristiansen
Subject: WWC Engineering document TFN 6 2/025
Date: Wednesday, November 12, 2014 9:27:24 AM

Hey guys, 

Nancy wanted me to check with you to see if "Brook Mining Press Kit" on behalf of RAMACO should be
put into the file?  She thinks probably not, since it wasn't in the application but she did want me to
check with you.  Please advise.  Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

mailto:kim.pandullo@wyo.gov
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mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen
To: Kim Pandullo
Subject: RE: WWC Engineering document TFN 6 2/025
Date: Wednesday, November 12, 2014 9:42:17 AM

My opinion is to leave it out of the permit application file.  The permit app is based on mining and
reclamation based on verifiable information developed by the scientific process.  The Press Kit is a
fluff piece designed to make stockholders and investors feel good.  It’s fun to have for discussion
purposes but plays no role in the permit application.
 
-bj
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Wednesday, November 12, 2014 9:27 AM
To: Mark Rogaczewski; Bj Kristiansen
Subject: WWC Engineering document TFN 6 2/025
 
Hey guys, 
 
Nancy wanted me to check with you to see if "Brook Mining Press Kit" on behalf of
RAMACO should be put into the file?  She thinks probably not, since it wasn't in the
application but she did want me to check with you.  Please advise.  Thanks!
 
 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: WWC Engineering document TFN 6 2/025
Date: Wednesday, November 12, 2014 10:05:17 AM

THANKS!! 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Wed, Nov 12, 2014 at 9:42 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

My opinion is to leave it out of the permit application file.  The permit app is based on mining and
reclamation based on verifiable information developed by the scientific process.  The Press Kit is a
fluff piece designed to make stockholders and investors feel good.  It’s fun to have for discussion
purposes but plays no role in the permit application.

 

-bj

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Wednesday, November 12, 2014 9:27 AM
To: Mark Rogaczewski; Bj Kristiansen
Subject: WWC Engineering document TFN 6 2/025

 

Hey guys, 

 

Nancy wanted me to check with you to see if "Brook Mining Press Kit" on behalf of
RAMACO should be put into the file?  She thinks probably not, since it wasn't in
the application but she did want me to check with you.  Please advise.  Thanks!
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Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division

Herschler Building., 3rd floor W

122 West 25th St.

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 777-5864
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From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: FW: WWC Engineering document TFN 6 2/025
Date: Wednesday, November 12, 2014 10:24:10 AM

Oops, forgot to cc: this to you.
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Wednesday, November 12, 2014 10:05 AM
To: BJ Kristiansen
Subject: Re: WWC Engineering document TFN 6 2/025
 
THANKS!! 

 
 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

 
On Wed, Nov 12, 2014 at 9:42 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

My opinion is to leave it out of the permit application file.  The permit app is based on mining and
reclamation based on verifiable information developed by the scientific process.  The Press Kit is a
fluff piece designed to make stockholders and investors feel good.  It’s fun to have for discussion
purposes but plays no role in the permit application.
 
-bj
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Wednesday, November 12, 2014 9:27 AM
To: Mark Rogaczewski; Bj Kristiansen
Subject: WWC Engineering document TFN 6 2/025
 
Hey guys, 
 
Nancy wanted me to check with you to see if "Brook Mining Press Kit" on behalf of
RAMACO should be put into the file?  She thinks probably not, since it wasn't in the
application but she did want me to check with you.  Please advise.  Thanks!
 
 

Kim Pandullo
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Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine CDs
Date: Thursday, November 13, 2014 8:36:33 AM
Attachments: image001.jpg

Jeff,
 
How are we coming on the CDs for the Brook Mine application?
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Brook Mine CDs
Date: Thursday, November 13, 2014 10:00:48 AM
Attachments: image001.jpg

BJ 

I'm out of the office today, my plan is to have them to you Friday 

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 13, 2014, at 8:36 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
How are we coming on the CDs for the Brook Mine application?
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine CDs
Date: Thursday, November 13, 2014 11:30:27 AM

Okie Dokie.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, November 13, 2014 10:00 AM
To: BJ Kristiansen
Subject: Re: Brook Mine CDs
 
BJ 
 
I'm out of the office today, my plan is to have them to you Friday 

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 13, 2014, at 8:36 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
How are we coming on the CDs for the Brook Mine application?
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine CDs
Date: Thursday, November 13, 2014 1:11:40 PM

Jeff,
 
I’ll be out Friday.  Leave them with Pat or Karla and I’ll gather them up on Monday.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, November 13, 2014 10:00 AM
To: BJ Kristiansen
Subject: Re: Brook Mine CDs
 
BJ 
 
I'm out of the office today, my plan is to have them to you Friday 

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 13, 2014, at 8:36 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
How are we coming on the CDs for the Brook Mine application?
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Brook Mine CDs
Date: Thursday, November 13, 2014 1:22:59 PM

Sounds good

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 13, 2014, at 1:12 PM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
I’ll be out Friday.  Leave them with Pat or Karla and I’ll gather them up on Monday.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, November 13, 2014 10:00 AM
To: BJ Kristiansen
Subject: Re: Brook Mine CDs
 
BJ 
 
I'm out of the office today, my plan is to have them to you Friday 

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 13, 2014, at 8:36 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
How are we coming on the CDs for the Brook Mine application?
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 
E-Mail to and from me, in connection with the 
transaction 
of public business, is subject to the Wyoming Public 
Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Deanna Hill
To: Mark Rogaczewski; Ramona Christensen; Jennifer Mickle
Subject: TFN 6/2/025
Date: Wednesday, November 19, 2014 12:01:57 PM

1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC.  Please
amend the TFN database to read Brook Mining Co., LLC not Ramaco WY Coal
Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Deanna Hill
To: Mark Rogaczewski; Ramona Christensen; Jennifer Mickle
Subject: TFN 6/2/025
Date: Wednesday, November 19, 2014 12:01:57 PM

1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC.  Please
amend the TFN database to read Brook Mining Co., LLC not Ramaco WY Coal
Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Mark Rogaczewski
Subject: Tracking Sheet
Date: Thursday, November 20, 2014 6:14:54 AM
Attachments: Tracking Sheet Entry Notes.doc

10-6-2014 dist 3 tracking sheet.doc

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:mrogaczewski@bresnan.net
mailto:mark.rogaczewski@wyo.gov

MEMORANDUM


TO:   

Stacy Page 




BJ Kristiansen

FROM:
Mark Rogaczewski, LQD District III Supervisor 

DATE: 
October 8, 2014

SUBJECT:
LQD District 3 Tracking Sheet Notes  

I have been summarizing notes for the various items LQD D3 adds to and tracks on our tracking sheet.  I am providing them to you as a tool to reference when processing D3 mail.  I am sure this is not comprehensive, so please feel free to let me know of items I may have missed or you have questions about and I will adjust the list.  Thanks!!


1.  All new Permits, Amendments LMO’s, DN’, CN’s and LE’s require a new TFN to track the review of these submittals.  LQD Cheyenne records staff provides new TFN’s.  Request new TFN’s via email providing Jennifer Mickle and Ramona Christensen the following information with CC’s to the permit/review coordinator and Pat Seurer:


Company Name


Current Permit Number or type of permitting action (i.e.CN, DN, LE, LMO or small or regular mine permit, bond release, etc.)


Type of Revision (i.e. Transfer, NSR, Form 11 Minor/Major, IBR) to what section(s) of the permit (i.e. Appendix C, Mine Plan, Reclamation Plan)


Type of mineral and what county action is located in.


2.  All permitting submittals have review deadlines:


New Permit/Amendments:  60 days Completeness – 150 & 30 days Technical 


CN/DN/LE/LMO:  60 day deadline (internal deadline, not statutory requirement)


3.  All revisions have review deadlines based on the type of revision:


NSR – 60 days (internal deadline, not statutory requirement)


Form 11 Major/Minor – 90 days (Rules and Regulations requirement)

IBR – 60 days (internal deadline, not statutory requirement)


Bentonite Update – 60 days (internal deadline, not statutory requirement)


4.  All annual reports except LMO’s are recorded and have review deadlines based on type of annual report.  


Permits, CN, DN - 90 days


LE – 90 day deadline with renewal request noted on tracking sheet

5.  All bond release and verification applications are tracked.  Deadlines are based on type of industry – Coal or Non-coal -application is submitted for.


Coal Bond Release – 15 days

Non-coal Bond Release – 60 days (internal deadline, not statutory requirement) 


Coal Verifications – 60 days (internal deadline, not statutory requirement)


5.  Review assistance requests:  record the author of the request, individuals being requested to perform review (initials), and date of memo.  


6.  Review Memos:  record the author of the review and date of memo and place note on memo for Pat and Karla to route D3 copy to permit/review coordinator. 


7.  All incoming and outgoing correspondence related to a TFN, Annual Report or NOV is recorded.

8.  When an approval letter is written or arrives from Cheyenne, record the date of the approval and mark the associated action as approved and ready for removal from the tracking sheet.


9.  When an annual report close-out letter is written, record the date of the close-out letter and mark the associated annual report ready for removal from the tracking sheet.  


/mr



October 6, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







MEMORANDUM 
 
 

TO:     Stacy Page  
  BJ Kristiansen 
 
FROM: Mark Rogaczewski, LQD District III Supervisor  

 
DATE:  October 8, 2014 

 
SUBJECT: LQD District 3 Tracking Sheet Notes   

 
I have been summarizing notes for the various items LQD D3 adds to and tracks on our 
tracking sheet.  I am providing them to you as a tool to reference when processing D3 
mail.  I am sure this is not comprehensive, so please feel free to let me know of items I 
may have missed or you have questions about and I will adjust the list.  Thanks!! 
 
1.  All new Permits, Amendments LMO’s, DN’, CN’s and LE’s require a new TFN to 
track the review of these submittals.  LQD Cheyenne records staff provides new TFN’s.  
Request new TFN’s via email providing Jennifer Mickle and Ramona Christensen the 
following information with CC’s to the permit/review coordinator and Pat Seurer: 
 

Company Name 
Current Permit Number or type of permitting action (i.e.CN, DN, LE, LMO or 
small or regular mine permit, bond release, etc.) 
Type of Revision (i.e. Transfer, NSR, Form 11 Minor/Major, IBR) to what 
section(s) of the permit (i.e. Appendix C, Mine Plan, Reclamation Plan) 
Type of mineral and what county action is located in. 
 

2.  All permitting submittals have review deadlines: 
 

New Permit/Amendments:  60 days Completeness – 150 & 30 days Technical  
CN/DN/LE/LMO:  60 day deadline (internal deadline, not statutory requirement) 
 

3.  All revisions have review deadlines based on the type of revision: 
 

NSR – 60 days (internal deadline, not statutory requirement) 
Form 11 Major/Minor – 90 days (Rules and Regulations requirement) 
IBR – 60 days (internal deadline, not statutory requirement) 
Bentonite Update – 60 days (internal deadline, not statutory requirement) 
 
 
 
 

4.  All annual reports except LMO’s are recorded and have review deadlines based on 
type of annual report.   



 
Permits, CN, DN - 90 days 
LE – 90 day deadline with renewal request noted on tracking sheet 
 

5.  All bond release and verification applications are tracked.  Deadlines are based on 
type of industry – Coal or Non-coal -application is submitted for. 
 

Coal Bond Release – 15 days 
Non-coal Bond Release – 60 days (internal deadline, not statutory requirement)  
Coal Verifications – 60 days (internal deadline, not statutory requirement) 
 

5.  Review assistance requests:  record the author of the request, individuals being 
requested to perform review (initials), and date of memo.   
 
6.  Review Memos:  record the author of the review and date of memo and place note on 
memo for Pat and Karla to route D3 copy to permit/review coordinator.  

 
7.  All incoming and outgoing correspondence related to a TFN, Annual Report or NOV 
is recorded. 
 
8.  When an approval letter is written or arrives from Cheyenne, record the date of the 
approval and mark the associated action as approved and ready for removal from the 
tracking sheet. 
 
9.  When an annual report close-out letter is written, record the date of the close-out letter 
and mark the associated annual report ready for removal from the tracking sheet.   
 

 
 
     

 
/mr 
 
      



DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Re: D3 permit actions 2012-13
Date: Thursday, November 20, 2014 6:53:01 AM
Attachments: D3_PermitActions2012-2013.xlsx

I hate it when I do that!

On Thu, Nov 20, 2014 at 6:15 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,  I did not receive an attachement.

Thanks,

Mark

On Tue, Nov 18, 2014 at 4:29 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, here is a spreadsheet with the permit actions.  Please let me know if there
is any more information that would be helpful.  In order to get bentonite
updates, I had to include NSRs.  You should be able to delete a lot of the rows.

Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Mineral		Company Name		District ID		County		TFN Number		TFN Status		Date Appr		TFN Memo		TFN Action

		ET0889		CURUCHET		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		5 2/368		Approved		11/27/12		DISTURBED ACREAGE AMENDMENT & BOND INCREASE TO 889ET		Amendment

		ET0889		CURUCHET		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		6 4/026		Approved		10/16/13		ADDITION OF 2 ACRES TO 889ET		Amendment

		PT0214		BELLE AYR		Coal		ALPHA COAL WEST INC		3		Campbell		5 3/267		Approved		5/18/12		EXTEND SECTION 36 AMENDMENT APPLICATION TO PT 214-T7 ***PRELIMINARY INFO RECD 8/15/11***;APPLICATION RECD 11/2/11 CHANGED TO PENDING		Amendment

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 2/263		Approved		8/20/12		TEAL AMENDMENT TO AMEND IN JACOBS RANCH PERMIT AREA & A PORTION OF THE NORTH ROCHELLE MINE PERMIT AREA INTO THE BLACK THUNDER MINE TO PT 233-T8		Amendment

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 3/359		Approved		7/10/13		COLE HILL SCORIA POT AMENDMENT TO PT 233-T8; ADDS 162.29 ACRES TO PERMIT		Amendment

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 5/240		Approved		10/17/12		AMENDMENT/KEYSTONE 1 UPDATE APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 1/241		Approved		4/3/13		AMENDMENT NO 10 RIDUBGER AREA APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 6/292		Approved		11/7/12		SCOGGINS BUSENITZ AMENDMENT AND MILLER READ-BUSENITZ UPDATE TO PT. 267C		Amendment

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 4/341		Approved		2/26/13		MAURER LEASE 20 (NW) AMENDMENT TO PT 267C		Amendment

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 5/098		Approved		2/28/12		HAY CREEK II AMENDMENT APPLICATION TO PT 500-T7; PRELIMINARY INFO. RECD 5/15/2009; CHANGED TO PENDING FORM 1 RECD 5/23/2011 IN DIST 3		Amendment

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 4/172		Approved		8/19/13		AMENDMENT APPLICATION TO PT 599-T5 FORMS RECEIVED 1/24/2012 CHANGED TO PENDING; ADDED 446.03 ACRES TO PERMIT		Amendment

		PT0622		LITTLE MISSOURI RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 2/249		Approved		2/7/12		PIERCE AMENDMENT APPLICATION TO PT 622		Amendment

		PT0622		LITTLE MISSOURI RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 3/321		Approved		2/6/13		RED TOP/WHITE TOP AMENDMENT APPLICATION TO PT 622		Amendment

		CN0137				Coal		CORDERO MINING LLC		3		Campbell		5 5/309		Approved		8/17/12		AMENDMENT TO ADD NEW LANDS FOR COAL EXPLORATION TO 137CN		Amendment

		ET1291		ULLERY		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		5 6/223		Approved		7/11/12		ADD ACREAGE TO 1291ET		Amendment

		PT0720		WEDIN PIT		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		5 3/298		Approved		10/9/12		AMEND LANDS & CONVERSION FROM SMALL TO LARGE MINE TO PT 720(s)		Amendment

		LE0268		SUNDANCE		Gold		RARE ELEMENT RESOURCES INC		3		Crook		5 1/302		Approved		3/15/12		AMENDMENT APPLICATION TO 268LE		Amendment

		LE0268		SUNDANCE		Gold		RARE ELEMENT RESOURCES INC		3		Crook		5 1/325		Approved		10/11/12		TERMINATION OF 327DN AND INCORPORATION INTO 268LE		Amendment

		DN0342		MOORE RANCH		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		5 5/273		Approved		8/15/12		AMENDMENT TO INCREASE DRILLING AREA BOUNDARY TO 342DN		Amendment

		DN0342		MOORE RANCH		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		5 5/358		Approved		11/27/12		AMENDMENT APPLICATION TO ADD PUMPKIN CREEK FOR EXPLORATORY DRILLING TO 342DN		Amendment

		DN0342		MOORE RANCH		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		5 2/379		Approved		3/4/13		AMENDMENT APPLICATION TO 342DN		Amendment

		DN0384		LANCE FORMATION		Uranium		STRATA ENERGY INC		3		Crook		6 5/034		Approved		10/21/13		INCORPORATION OF 397DN TO 384DN (AMENDMENT) & TERMINATION OF 397DN		Amendment

		DN0401		RENO CREEK		Uranium		A U C LLC		3		Campbell		5 1/324		Approved		8/13/12		AMENDMENT PACKAGE TO DRILL 160 HOLES WITHIN 401DN		Amendment

		CN0154				Coal		LINC ENERGY OPERATIONS INC		3		Campbell		5 5/308		Approved		4/24/12		AMENDMENT TO REVISE FORM 9CN & BOND INCREASE TO 154CN		Amendment

		ET1499		RULE		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		6 2/019		Approved		8/26/13		AMEND 5 ACRES TO 1499ET		Amendment

		ET1508		FOUR MILE RANCH CO LLC		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		5 1/288		Approved		1/24/12		INCREASE AFFECTED ACRES TO 1508ET		Amendment

		ET1508		FOUR MILE RANCH CO LLC		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		6 4/043		Approved		12/24/13		AMENDMENT TO ADD ACRES TO 1508ET		Amendment

		CN0156				Coal		COUNTY COAL CO LLC		3		Johnson		5 6/309		Approved		5/22/12		AMENDMENT TO ADD LANDS FOR COAL EXPLORATION TO 156CN		Amendment

		CN0160				Coal		RAMACO WY COAL CO LLC		3		Sheridan		6 2/011		Approved		12/18/13		AMENDMENT OF LANDS TO 160CN		Amendment

		ET1575		DELAPP		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		6 1/019		Approved		8/14/13		AMEND 5 ACRES TO 1575ET		Amendment

		CN0159		OEDEKOVEN TRACT		Coal		BUCKSKIN MINING CO		3		Campbell		5 3/326		Approved		8/15/12		NEW CN APPLICATION		CN

		CN0160				Coal		RAMACO WY COAL CO LLC		3		Sheridan		5 4/355		Approved		9/28/12		NEW CN APPLICATION		CN

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 1/394		Approved		5/31/13		MAURER LEASE WELL INCIDENTAL BOUNDARY REVISION TO PT 267C		Incidental Boundary Revision

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 4/322		Approved		7/10/12		INCIDENTAL BOUNDARY REVISION TO PT 478		Incidental Boundary Revision

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 4/349		Approved		12/13/12		MINE UNIT 10 INCIDENTAL BOUNDARY REVISION TO PT 478		Incidental Boundary Revision

		PT0620		BELLE FOURCHE RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 4/290		Approved		5/11/12		GARMAN ROAD INCIDENTAL BOUNDARY REVISION TO PT 620		Incidental Boundary Revision

		PT0632		NORTH BUTTE ISL PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		5 2/383		Approved		3/13/13		IBR APPLICATION TO PT 632		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		6 3/040		Approved		11/12/13		SEPARATION OF 40-ACRE PARCEL FROM 80-ACRE PROPOSED AMENDMENT FOR INCIDENTAL BOUNDARY REVISION TO PT 633		Incidental Boundary Revision

		LE0298				Gold		MOSES, R JOHN		3		Johnson		5 4/324		Approved		7/13/12		NEW LE APPLICATION		License to Explore

		PT0799		PINE RIDGE PIT		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		4 1/350		Approved		9/18/12		CONVERSION 1294ET TO A NEW SMALL MINE APPLICATION; ***CHANGED TO PENDING PER MARK R. ON 7/25/2011***		License to Mine, Permit

		PT0797		QUARTER CIRCLE 41 RANCH		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		5 2/187		Approved		8/21/12		NEW LARGE MINE PERMIT APPLICATION; ***PRELIMINARY INFO. RECD 8/17/2010***; CHANGED FROM PRELIMINARY TO PENDING 0N 7/22/11 PER DAVE SCHELLINGER-PER DAVE SCHELLINGER 1/28/13 1519ET WAS CONVERTED TO LARGE MINE		License to Mine, Permit

		PT0798		SHELL CREEK		Gravel		CROELL REDI MIX INC		3		Johnson		5 1/189		Approved		9/14/12		CONVERSION OF 1490ET TO A LARGE MINE PERMIT; PRELIMINARY INFO. RECD 8/27/10; FORM 1 RECD 5/3/11 IN DIST 3		License to Mine, Permit

		SP0793		STATELINE QUARRY		Limestone		FISHER SAND & GRAVEL CO		3		Crook		5 5/200		Approved		4/19/12		CONVERSION 1310 ET TO A SMALL MINE PT;*PRELIMINARY INFO. RECD 10/19/2010; CHANGED TO PENDING 5/17/2011 PER MARK ROGACZEWSKI WHEN FORM 1 RECD		License to Mine, Permit

		PT0802		ROSS ISR		Uranium		STRATA ENERGY INC		3		Crook		5 5/217		Approved		11/16/12		NEW PERMIT APPLICATION		License to Mine, Permit

		SP0789		LAKE RANCH PIT		Sand & Gravel		AGGREGATE SOLUTIONS LLC		3		Crook		5 2/218		Approved		2/2/12		CONVERSION OF 1459ET TO A NEW SMALL MINE PERMIT		License to Mine, Permit

		SP0794		BUFFALO RANCH PIT		Scoria		QUALITY AGG & CONST INC		3		Campbell		5 1/273		Approved		6/13/12		CONVERSION OF 1408ET TO A NEW SMALL MINE PERMIT		License to Mine, Permit

		ET1563		BLM		Scoria		QUALITY AGG & CONST INC		3		Campbell		5 5/334		Approved		7/17/12		NEW ET APPLICATION		LMO

		ET1569		ULLERY		Sand & Gravel		FULLER CONST INC		3		Johnson		5 5/347		Approved		12/3/12		NEW ET APPLICATION		LMO

		ET1571		WALL CREEK QUARRY		Shale		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		Johnson		5 1/361		Approved		12/27/12		NEW ET APPLICATION		LMO

		ET1573		J N PIT		Scoria		MELGAARD CONST CO INC		3		Campbell		6 3/005		Approved		6/4/13		NEW ET/LMO APPLICATION		LMO

		ET1575		DELAPP		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		6 4/008		Approved		6/25/13		NEW LMO-ET APPLICATION		LMO

		ET1580		JN PIT		Scoria		MELGAARD CONST CO INC		3		Campbell		6 1/034		Approved		10/15/13		NEW LMO/ET APPLICATION		LMO

		PT0232		WYODAK		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		5 5/278		Approved		3/28/12		MAJOR REVISION TO MINE & RECLAMATION PLAN TO PT 232-T7		Major Revision

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 2/304		Approved		2/8/13		REVISE MINE AND RECLAMATION PLAN TO PT 237-T8 ***PRELIMINARY INFO RECD 2/22/12***		Major Revision

		PT0632		NORTH BUTTE ISL PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		5 3/166		Approved		8/15/12		MAJOR REVISION FOR CHAPTER 11 UPDATE TO PT 632		Major Revision

		PT0232		WYODAK		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		5 3/335		Approved		10/29/12		MINOR PERMIT REVISION CHANGING MINING SEQUENCE AND POST MINING CONTOURS TO PT 232-T7		Minor Revision

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 3/344		Approved		9/5/12		REMOVE 40 ACRES FROM PT 267C		Minor Revision

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 1/301		Approved		4/26/12		MINOR REVISION TO PT 483-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		5 6/360		Approved		12/19/12		MINOR REVISION TO PT 486-T6		Minor Revision

		PT0745		IRON MOUNTAIN		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		Crook		5 3/370		Approved		12/21/12		REVISE MINE PLAN TO PT 745		Minor Revision

		SP0769		TOUCHSTONE		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		5 2/399		Approved		8/28/13		REVISE AFFECTED AREA BOUNDARY TO PT 769(s)		Minor Revision

		PT0776		T CROSS T		Sand & Gravel		MCMURRY READY-MIX CO.		3		Johnson		6 4/029		Approved		12/17/13		MINOR REVISION TO REVISE MINE PLAN AND AFFECTED AREA BOUNDARY TO PT 776		Minor Revision

		PT0214		BELLE AYR		Coal		ALPHA COAL WEST INC		3		Campbell		6 5/004		Approved		9/5/13		ADD CABALLO CREEK DIVERSION NO. 11 TO PT. 214-T7		NSR

		PT0228		COUNTY PITS		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		5 2/299		Approved		2/8/12		ADDITION OF DEWEY (FIDELITY) PIT TO PT 228C		NSR

		PT0228		COUNTY PITS		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		5 3/361		Approved		10/25/12		ADDITION OF SR DIVIDE PIT TO PT 228C		NSR

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 6/338		Approved		10/4/12		MINE PLAN PROGRESSION TO PT 233-T8		NSR

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 5/356		Approved		11/7/12		TEAL AMENDMENT CLEAN-UP ITEMS TO PT 233-T8		NSR

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 3/386		Approved		3/12/13		REVISE THE MINE PLAN WITH NEW HYDROLOGIC CONTROL STRUCTURES TO PT 233-T8		NSR

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		6 4/003		Approved		5/24/13		ADD EAST CUT ACROSS ROAD TO PT 233-T8		NSR

		PT0233		BLACK THUNDER		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		6 4/028		Approved		10/23/13		CONDITON NO. 5 FULFILLMENT TO 233-T8-A3, REVISES BLASTING PLAN, ROADS, SURFACE WATER MONITORING, OVERBURDEN STOCKPILES AND SHPO CONCURRENCE TO PT 233-T8		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 3/283		Approved		1/24/12		PERMIT UPDATE PACKAGE TO PT 237-T8		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 4/299		Approved		5/14/12		REVISE ROAD CERTIFICATIONS TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 5/302		Approved		3/19/12		REVISE OVERBURDEN SAMPLING PROTOCOLS TO PT 237-T8		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 6/314		Approved		5/17/12		ADD BELLE FOURCHE RIVER DIVERSION AS-BUILT DRAWINGS TO PT. 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 1/335		Approved		1/14/13		UPDATE APPENDIX D3 WITH FOUNDATIONS/TRASH PITS ARCHAEOLOGY SURVEY TO PT 237-T9 ***CONFIDENTIAL***		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 5/345		Approved		9/6/12		SOUTH HAUL ROAD DETOUR TO PT 237-T8		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 5/377		Approved		9/11/13		NEW HAUL ROAD CERTIFICATION TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 4/379		Approved		3/25/13		REVISE STOCKPILES TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 3/381		Approved		11/21/13		INSERT RESERVOIR AS-BUILT DESIGNS TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		5 2/397		Approved		4/15/13		CORRECT PAGINATION WITHIN MINE PLAN TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		6 6/004		Approved		5/8/13		INSERT NEW MINE PLAN EXHIBITS TO PT. 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		6 3/008		Approved		6/25/13		RATTLESNAKE AVF CHARACTERIZATION TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		6 5/021		Approved		10/21/13		UPDATE TOPSOIL STOCKPILE LOCATIONS TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		Coal		CORDERO MINING LLC		3		Campbell		6 4/030		Approved		12/10/13		REVISE THE PMT TO PT 237-T9		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/285		Approved		5/8/12		REVISE TOPSOIL STOCKPILE SECTION TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/292		Approved		1/13/12		NSR TO REVISE SELENIFEROUS MATERIAL LANGUAGE OF MINE PLAN TO PT. 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 2/315		Approved		5/2/12		UPDATE ROAD CERTIFICATIONS TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 1/345		Approved		8/7/12		REVISE TOPSOIL STOCKPILING PROCEDURES TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 5/355		Approved		10/30/12		REVISE ROAD & APPENDIX D10 TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 6/373		Approved		4/25/13		REVISE POSTMINE TOPOGRAPHY TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		6 1/011		Approved		7/31/13		UPDATE RECLAMATION PLAN EXHIBITS TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		6 1/012		Approved		7/30/13		REVISE INTERIM VEGETATION MONITORING TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		6 4/016		Approved		10/10/13		REVISE MINE & RECLAMATION PLAN TO PT 240-T6		NSR

		PT0240		RAWHIDE		Coal		PEABODY CABALLO MINING LLC		3		Campbell		6 5/024		Approved		11/22/13		REVISE OVERBURDEN MONITORING TO PT 240-T6		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 1/320		Approved		8/15/12		TEN DEEP UPDATE APPLICATION TO PT 267C		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 6/362		Approved		5/9/13		PROCTOR UPDATE REVISION PACKAGE TO PT 267C		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		5 6/398		Approved		7/8/13		JOLLEY 12 & 13 UPDATE TO PT 267C		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		6 6/007		Approved		10/1/13		CHAPTER 13 KEYSTONE 8 UPDATE APPLICATION TO PT 267C		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		6 2/009		Approved		8/2/13		ADDITION OF HAWK 5 POST-MINE IMPOUNDMENT TO PT 267C		NSR

		PT0267		COLONY		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		6 4/023		Approved		10/16/13		REVISE MINE & RECLAMATION PLAN TO PT 267C		NSR

		PT0407		YOUNGS CREEK		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		5 4/296		Approved		5/29/12		NSR TO ARCHAEOLOGY SECTION APP. D3 TO PT. 407-T6 ***CONFIDENTIAL***		NSR

		PT0407		YOUNGS CREEK		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		5 6/307		Approved		3/20/12		ROAD CERTIFICATION REVISION TO PT 407-T6		NSR

		PT0407		YOUNGS CREEK		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		5 2/329		Approved		5/30/12		NSR TO UPDATE IMPOUNDMENT INSPECTION REPORTS TO PT 407-T6		NSR

		PT0407		YOUNGS CREEK		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		5 6/355		Approved		10/19/12		REVISE ADJUDICATION MATERIALS TO PT 407-T6		NSR

		PT0407		YOUNGS CREEK		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		5 6/361		Approved		10/26/12		UPDATE APPENDIX D3 TO PT 407-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 5/300		Approved		4/20/12		CHANGE/REVISE MINE PLAN TO PT 428-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 3/307		Approved		3/9/12		REVISE MIGRATORY BIRD AND RAPTOR MONITORING AND MITIGATION PLAN TO PT. 428-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 5/379		Approved		1/14/13		CONSTRUCTION OF 2DN BACKFILL STAGING POND TO PT 428-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 4/383		Approved		2/13/13		REVISE BLASTING PLAN TO PT 428-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 2/394		Approved		4/19/13		PRIMARY ROAD REVISION TO PT 428-T6		NSR

		PT0428		EAGLE BUTTE		Coal		ALPHA COAL WEST INC		3		Campbell		5 5/396		Approved		4/15/13		REVISE GROUNDWATER MONITORING WELLS TO PT 428-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/276		Approved		3/19/12		ADDRESS TOPSOIL STOCKPILE LOCATIONS TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 3/315		Approved		5/2/12		UPDATE ROAD CERTIFCATIONS TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 5/319		Approved		8/6/12		CONSTRUCTION OF FOUR NEW RESERVOIRS TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/329		Approved		3/18/13		NSR TO INSERT NEW CULTURAL RESOURCES SITE REVIEW MATERIALS TO PT.433-T6 -CONFIDENTIAL		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/338		Approved		8/6/12		TOPSOIL STOCKPILE TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 2/353		Approved		10/30/12		ADD FLOOD CONTROL STRUCTURES TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 3/363		Approved		11/6/12		REVISE SPOIL PILE LOCATIONS TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		5 4/394		Approved		6/5/13		REVISE DRILL HOLE & WELL PLUGGING & SEALING PROCEDURES TO PT 433-T6		NSR

		PT0433		CABALLO		Coal		PEABODY CABALLO MINING LLC		3		Campbell		6 2/012		Approved		7/25/13		REVISE INTERIM VEGETATION MONITORING TO PT 433-T6		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 5/272		Approved		12/18/12		WELL FIELD 8 APPLICATION TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 6/300		Approved		3/12/12		REVISE MINE UNIT 5 TO RESTART RECOVERY OPERATIONS TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 5/317		Approved		7/2/12		INCREASE RATE FLOWS TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 2/325		Approved		6/27/12		REVISE MINE UNIT 5 MONITORING PLAN TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 5/375		Approved		2/8/13		NSR FOR MINE UNIT 10A WELLFIELD DATA PACKAGE AND FULFILLMENT OF PERMIT COMMITMENT TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 2/377		Approved		3/4/13		REVISE UCL LIMITS FOR WELLS 7MW41 & 7MW42 TO PT 478		NSR

		PT0478		WILLOW CREEK		Uranium		URANIUM ONE USA INC		3		Johnson		5 5/381		Approved		3/7/13		APPROVE MINE UNIT 10B TO FULFILLMENT OF PERMIT COMMITMENT TO PT 478		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 4/305		Approved		4/9/12		UPDATE OVERBURDEN SAMPLING DATA TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 1/307		Approved		8/8/12		UPDATE ROAD CERTIFICATIONS TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 1/326		Approved		6/22/12		CONSTRUCT OVERBURDEN STOCKPILE OB10 TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 1/341		Approved		7/19/12		CAST BLAST PROCEDURES TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		5 5/394		Approved		3/29/13		UPDATE ROADS TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		6 4/005		Approved		5/15/13		REVISE MAPS FOR ROAD ALIGNMENT TO PT 483-T6		NSR

		PT0483		COAL CREEK		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		6 4/018		Approved		7/17/13		REVISE BLASTING SECTION TO PT 483-T6		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 1/296		Approved		3/6/12		UPDATE FACILITIES RELATED TO SEDIMENTATION POND NO 22 TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 3/318		Approved		5/9/12		REVISE ROAD CERTIFICATION IN MINE PLAN TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 1/331		Approved		6/13/12		INSERT CATCH-UP MATERIALS TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 2/344		Approved		8/13/12		REVISE HYDROLOGIC CONTROL PLAN TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 1/362		Approved		12/3/12		REVISE BLASTING PLAN TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 5/369		Approved		11/28/12		CORRECT ADJUDICATION MATERIALS TO PT 500-T8		NSR

		PT0500		BUCKSKIN		Coal		BUCKSKIN MINING CO		3		Campbell		5 2/385		Approved		2/25/13		REVISE PRIMARY ROADS, REMOVE WYPDES OUTFALLS & UPDATE FACILITIES MAP TO PT 500-T8		NSR

		SP0512		COUNTY PITS		Sand & Gravel		CROOK, COUNTY OF		3		Crook		5 5/223		Approved		3/1/12		REMOVE BUNNEY, BUSENITZ, JAHNIG AND SHIP WHEEL PITS TO PT 512(S)		NSR

		SP0546		IRVINE PIT		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		5 2/400		Approved		6/18/13		ADDITION OF SEO IMPOUNDMENT PERMIT MATERIALS TO PT 546(s)		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 2/288		Approved		3/21/12		UPDATE ADDENDUM MP-T TO PT 599-T6		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 1/289		Approved		3/16/12		ACOE JURISDICTIONAL DETERMINATION TO PT 599-T5		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 6/299		Approved		4/23/12		REVISE ROAD CERTIFICATIONS TO PT 599-T6		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 4/304		Approved		3/9/12		UPDATE APPENDIX D5 WITH OVERBURDEN DRILLING CHEMISTRY DATA TO PT 599-T5		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 4/319		Approved		6/20/12		ADDITION OF OB PILE 10 TO PT 599-T5		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 5/340		Approved		8/8/12		PROPOSED MODIFICATIONS TO ALF ROAD SECTION 1 TO PT 599-T5		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 5/372		Approved		3/11/13		UPDATE HYDROLOGIC CONTROL PLAN TO PT. 599-T5		NSR

		PT0599		DRY FORK		Coal		WESTERN FUELS WY INC		3		Campbell		5 4/395		Approved		5/23/13		REVISE ADDENDUM MP-T TO PT 599-T5		NSR

		PT0620		BELLE FOURCHE RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 4/389		Approved		5/10/13		REVISE THE MINE PLAN FOR CHANGE NO 42 TO PT 620		NSR

		PT0620		BELLE FOURCHE RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 5/389		Approved		5/10/13		REVISE MINE PLAN FOR CHANGE NO 54 TO PT 620		NSR

		PT0622		LITTLE MISSOURI RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 4/284		Approved		5/14/12		PIMENTO/LION UPDATE PACKAGE TO PT 622		NSR

		PT0622		LITTLE MISSOURI RIVER		Bentonite		AMERICAN COLLOID CO		3		Crook		5 5/351		Approved		10/8/12		CHANGE 44 - PIMENTO/LION CHAPTER 13 UPDATE APPLICATION/REVISION TO MEET BLM REVIEW COMMENTS TO PT 622		NSR

		PT0632		NORTH BUTTE ISL PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		5 4/274		Approved		4/3/13		MINE UNIT 1 WELL FIELD PACKAGE TO PT 632		NSR

		PT0632		NORTH BUTTE ISL PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		6 3/003		Approved		5/6/13		REVISE MINE UNIT 1 TO PT 632		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 2/048		Approved		6/6/13		ITEM 5(c) REQUIRING REVISION TO THE PERMIT FOR DEEP DISPOSAL WATER LINES W/I 90 DAYS TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 3/121		Approved		2/5/13		RESTORATION PLAN SCHEDULE, SMITH RANCH HIGHLAND PROJECT, PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 1/201		Approved		9/6/12		NSR FOR MU-K HYDROLOGIC TEST PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 5/210		Approved		7/26/12		OPERATION PLAN CHANGE IN RESPONSE TO LETTER OF CONFERENCE AND CONCILIATION TO PT 633.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 4/215		Approved		7/20/12		PERMIT REVISION FOR METEOROLOGICAL STATION AND ASCMS TO PT 633.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 2/310		Approved		10/16/13		GROUNDWATER RESTORATION PLAN, MINE UNIT 4/4A UNDER PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 4/314		Approved		6/19/12		2012-2013 DELINEATION DRILLING PROPOSAL UNDER PT. 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 6/372		Approved		7/16/13		2013 DELINEATION DRILLING PROPOSAL TO PT. 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		5 1/397		Approved		5/17/13		MINE UNIT 1- PERMIT CONDITION NO. 4 TO PT. 633-T6		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		6 6/006		Approved		9/23/13		UCL CHANGE FOR MONITOR WELL KM-031 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Converse		6 2/010		Approved		10/10/13		NOTIFICATION TO INITIATE DRILLING OF DEEP INJECTION WELL SRHUP NO. 7 UIC PERMIT 09-053 TO PT 633		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		5 3/292		Approved		3/9/12		NSR TO REVISE SELENIFEROUS MATERIAL LANGUAGE OF MINE PLAN TO PT. 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		5 4/308		Approved		3/27/12		REVISE TOPSOIL STOCKPILE PERMITTING PROCEDURES TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		5 6/316		Approved		6/5/12		REVISE TRAFFIC CONTROL AND BLASTING PLAN TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		5 3/332		Approved		8/16/12		REVISE OVERBURDEN & GROUNDWATER MONITORING PLAN TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		5 3/351		Approved		9/17/12		REVISE TOPSOIL STOCKPILE LOCATIONS TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		6 3/016		Approved		8/19/13		ADDITION OF BLM COAL LEASE MODIFICATION TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		6 2/017		Approved		8/20/13		REVISE DRILL HOLE & WELL PLUGGING PRACTICES TO PT 764-T1		NSR

		PT0764		SCHOOL CREEK		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		6 4/024		Approved		9/6/13		REVISE RESERVOIR DESIGNS & LOCATIONS TO PT 764-T1		NSR

		PT0744		HUNTER QUARRY		Limestone		LIEN, PETE & SONS INC		3		Crook		5 3/303		Approved		3/19/12		REMOVE TSB-3 FROM PT 744		NSR

		PT0744		HUNTER QUARRY		Limestone		LIEN, PETE & SONS INC		3		Crook		6 4/002		Approved		5/28/13		REVISE MINE PLAN PROGRESSIONS TO PT 744		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		5 4/277		Approved		6/4/13		PRODUCTION AREA #1 WELL FIELD PACKAGE AND FULFILLMENT OF A PERMIT COMMITMENT TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		5 6/281		Approved		3/26/13		FULFILL CONDITION 1 - AQUIFER RECLASSIFICATION BOUNDARY MODEL TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		5 4/350		Approved		11/6/12		REVISE TOPSOIL HANDLING FOR TRENCHING TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		5 4/363		Approved		11/1/12		REVISE MECHANICAL INTERGRITY TESTING TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		5 1/395		Approved		3/26/13		REVISE APPENDIX D11 WITH NOW EXHIBITS TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		6 4/019		Approved		8/20/13		REVISE WELL COVERS & WELL MARKING SECTIONS TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		6 5/032		Approved		9/19/13		REVISE MINE PLAN & APPENDIX D3 TO PT 778		NSR

		PT0778		NICHOLS RANCH		Uranium		URANERZ ENERGY CORP		3		Johnson		6 4/038		Approved		10/31/13		REVISE MINE PLAN FOR WELL CONSTRUCTION PROCEDURES TO PT 778		NSR

		PT0742		GRIFFITH		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		5 1/280		Approved		2/27/12		UPDATE MINE & RECLAMATION PLAN TO PT 742		NSR

		PT0765		PINEY CREEK		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		5 2/280		Approved		2/23/12		UPDATE MINE & RECLAMATION PLAN TO PT 765		NSR

		PT0765		PINEY CREEK		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		5 2/366		Approved		11/26/12		REVISE MINE PLAN PROGRESSION TO PT 765		NSR

		PT0766		JC RANCH		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		6 2/035		Approved		12/19/13		MINE PLAN REVISION TO ADD AN AGGREGATE STOCKPILE AND SOLID WASTE HANDING SECTION TO PT 766		NSR

		PT0776		T CROSS T		Sand & Gravel		MCMURRY READY-MIX CO.		3		Johnson		5 5/266		Approved		4/2/12		REVISE MINE & RECLAMATION PLAN TO PT 776		NSR

		PT0775				Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		6 4/006		Approved		9/27/13		REVISE MINE & RECLAMATION PLAN TO PT 775		NSR

		PT0802		ROSS ISR		Uranium		STRATA ENERGY INC		3		Crook		5 6/390		Approved		4/8/13		UPDATE PERMIT WITH CORRECT PAGE PAGINATION TO PT 802		NSR

		PT0802		ROSS ISR		Uranium		STRATA ENERGY INC		3		Crook		6 2/032		Approved		10/22/13		PERFORM EDIT UPDATES TO PT 802		NSR

		ET1445		KEELINE RANCH		Scoria		FULLER CONST INC		3		Campbell		5 3/398		Approved		6/4/13		TRANSFER FROM BASIC ENERGY SERV LP TO FULLER CONSTRUCTION INC TO 1445ET		Transfer, LMO









-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov


Permit Number Mine Name Mineral Company Name District ID County

ET0889 CURUCHET Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) 3 Johnson

ET0889 CURUCHET Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) 3 Johnson

PT0214 BELLE AYR Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0622
LITTLE MISSOURI 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook

PT0622
LITTLE MISSOURI 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook

CN0137 Coal
CORDERO MINING 
LLC 3 Campbell

ET1291 ULLERY Sand & Gravel
CHAPMAN 
CONTRACTING 3 Johnson

PT0720 WEDIN PIT Sand & Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 3 Johnson



LE0268 SUNDANCE Gold
RARE ELEMENT 
RESOURCES INC 3 Crook

LE0268 SUNDANCE Gold
RARE ELEMENT 
RESOURCES INC 3 Crook

DN0342 MOORE RANCH Uranium
URANIUM ONE 
AMERICAS INC 3 Campbell

DN0342 MOORE RANCH Uranium
URANIUM ONE 
AMERICAS INC 3 Campbell

DN0342 MOORE RANCH Uranium
URANIUM ONE 
AMERICAS INC 3 Campbell

DN0384
LANCE 
FORMATION Uranium

STRATA ENERGY 
INC 3 Crook

DN0401 RENO CREEK Uranium A U C LLC 3 Campbell

CN0154 Coal
LINC ENERGY 
OPERATIONS INC 3 Campbell

ET1499 RULE Sand & Gravel
CROELL REDI MIX 
CO 3 Johnson

ET1508
FOUR MILE RANCH 
CO LLC Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 3 Johnson

ET1508
FOUR MILE RANCH 
CO LLC Gravel

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 3 Johnson

CN0156 Coal
COUNTY COAL CO 
LLC 3 Johnson

CN0160 Coal
RAMACO WY 
COAL CO LLC 3 Sheridan

ET1575 DELAPP Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Sheridan

CN0159
OEDEKOVEN 
TRACT Coal

BUCKSKIN MINING 
CO 3 Campbell

CN0160 Coal
RAMACO WY 
COAL CO LLC 3 Sheridan

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0620
BELLE FOURCHE 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook



PT0632
NORTH BUTTE ISL 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Campbell

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

LE0298 Gold MOSES, R JOHN 3 Johnson

PT0799 PINE RIDGE PIT Sand & Gravel

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 3 Johnson

PT0797
QUARTER CIRCLE 
41 RANCH Sand & Gravel

WYOMING CONST 
MATERIALS LLC 3 Johnson

PT0798 SHELL CREEK Gravel
CROELL REDI MIX 
INC 3 Johnson

SP0793
STATELINE 
QUARRY Limestone

FISHER SAND & 
GRAVEL CO 3 Crook

PT0802 ROSS ISR Uranium
STRATA ENERGY 
INC 3 Crook

SP0789 LAKE RANCH PIT Sand & Gravel
AGGREGATE 
SOLUTIONS LLC 3 Crook

SP0794
BUFFALO RANCH 
PIT Scoria

QUALITY AGG & 
CONST INC 3 Campbell

ET1563 BLM Scoria
QUALITY AGG & 
CONST INC 3 Campbell

ET1569 ULLERY Sand & Gravel FULLER CONST INC 3 Johnson

ET1571
WALL CREEK 
QUARRY Shale

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3 Johnson

ET1573 J N PIT Scoria
MELGAARD CONST 
CO INC 3 Campbell

ET1575 DELAPP Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Sheridan

ET1580 JN PIT Scoria
MELGAARD CONST 
CO INC 3 Campbell



PT0232 WYODAK Coal

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0632
NORTH BUTTE ISL 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Campbell

PT0232 WYODAK Coal

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 3 Campbell

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0486
SYNTHETIC FUELS 
MINE Coal

GREEN BRIDGE 
HOLDINGS INC 3 Campbell

PT0745 IRON MOUNTAIN Bentonite

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3 Crook

SP0769 TOUCHSTONE Sand & Gravel
TOUCHSTONE 
MATERIALS LLC 3 Johnson

PT0776 T CROSS T Sand & Gravel
MCMURRY READY‐
MIX CO. 3 Johnson

PT0214 BELLE AYR Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0228 COUNTY PITS Sand & Gravel
SHERIDAN, 
COUNTY OF 3 Sheridan

PT0228 COUNTY PITS Sand & Gravel
SHERIDAN, 
COUNTY OF 3 Sheridan

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell



PT0233 BLACK THUNDER Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0237 CORDERO ROJO Coal
CORDERO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell



PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0240 RAWHIDE Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0267 COLONY Bentonite

BENTONITE 
PERFORMANCE 
MINERALS LLC 3 Crook

PT0407 YOUNGS CREEK Coal
YOUNGS CREEK 
MINING CO LLC 3 Sheridan

PT0407 YOUNGS CREEK Coal
YOUNGS CREEK 
MINING CO LLC 3 Sheridan

PT0407 YOUNGS CREEK Coal
YOUNGS CREEK 
MINING CO LLC 3 Sheridan

PT0407 YOUNGS CREEK Coal
YOUNGS CREEK 
MINING CO LLC 3 Sheridan

PT0407 YOUNGS CREEK Coal
YOUNGS CREEK 
MINING CO LLC 3 Sheridan

PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell



PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0428 EAGLE BUTTE Coal
ALPHA COAL WEST 
INC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0433 CABALLO Coal

PEABODY 
CABALLO MINING 
LLC 3 Campbell

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0478 WILLOW CREEK Uranium
URANIUM ONE 
USA INC 3 Johnson

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell



PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0483 COAL CREEK Coal
THUNDER BASIN 
COAL CO LLC 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

PT0500 BUCKSKIN Coal
BUCKSKIN MINING 
CO 3 Campbell

SP0512 COUNTY PITS Sand & Gravel
CROOK, COUNTY 
OF 3 Crook

SP0546 IRVINE PIT Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS 3 Johnson

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0599 DRY FORK Coal
WESTERN FUELS 
WY INC 3 Campbell

PT0620
BELLE FOURCHE 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook



PT0620
BELLE FOURCHE 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook

PT0622
LITTLE MISSOURI 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook

PT0622
LITTLE MISSOURI 
RIVER Bentonite

AMERICAN 
COLLOID CO 3 Crook

PT0632
NORTH BUTTE ISL 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Campbell

PT0632
NORTH BUTTE ISL 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Campbell

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse



PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT Uranium

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3 Converse

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0764 SCHOOL CREEK Coal
PEABODY SCHOOL 
CREEK MINING LLC 3 Campbell

PT0744 HUNTER QUARRY Limestone
LIEN, PETE & SONS 
INC 3 Crook



PT0744 HUNTER QUARRY Limestone
LIEN, PETE & SONS 
INC 3 Crook

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0778 NICHOLS RANCH Uranium
URANERZ ENERGY 
CORP 3 Johnson

PT0742 GRIFFITH Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Sheridan

PT0765 PINEY CREEK Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Johnson

PT0765 PINEY CREEK Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Johnson

PT0766 JC RANCH Sand & Gravel

MULLINAX 
CONCRETE SERV 
CO INC 3 Sheridan

PT0776 T CROSS T Sand & Gravel
MCMURRY READY‐
MIX CO. 3 Johnson

PT0775 Sand & Gravel

INTERMOUNTAIN 
CONST & 
MATERIALS 3 Johnson

PT0802 ROSS ISR Uranium
STRATA ENERGY 
INC 3 Crook

PT0802 ROSS ISR Uranium
STRATA ENERGY 
INC 3 Crook

ET1445 KEELINE RANCH Scoria FULLER CONST INC 3 Campbell



TFN Number TFN Status Date Appr TFN Memo

5 2/368 Approved 11/27/2012
DISTURBED ACREAGE AMENDMENT & BOND 
INCREASE TO 889ET

6 4/026 Approved 10/16/2013 ADDITION OF 2 ACRES TO 889ET

5 3/267 Approved 5/18/2012

EXTEND SECTION 36 AMENDMENT APPLICATION 
TO PT 214‐T7 ***PRELIMINARY INFO RECD 
8/15/11***;APPLICATION RECD 11/2/11 
CHANGED TO PENDING

5 2/263 Approved 8/20/2012

TEAL AMENDMENT TO AMEND IN JACOBS 
RANCH PERMIT AREA & A PORTION OF THE 
NORTH ROCHELLE MINE PERMIT AREA INTO THE 
BLACK THUNDER MINE TO PT 233‐T8

5 3/359 Approved 7/10/2013
COLE HILL SCORIA POT AMENDMENT TO PT 233‐
T8; ADDS 162.29 ACRES TO PERMIT

5 5/240 Approved 10/17/2012
AMENDMENT/KEYSTONE 1 UPDATE 
APPLICATION TO PT 267C

5 1/241 Approved 4/3/2013
AMENDMENT NO 10 RIDUBGER AREA 
APPLICATION TO PT 267C

5 6/292 Approved 11/7/2012
SCOGGINS BUSENITZ AMENDMENT AND MILLER 
READ‐BUSENITZ UPDATE TO PT. 267C

5 4/341 Approved 2/26/2013
MAURER LEASE 20 (NW) AMENDMENT TO PT 
267C

5 5/098 Approved 2/28/2012

HAY CREEK II AMENDMENT APPLICATION TO PT 
500‐T7; PRELIMINARY INFO. RECD 5/15/2009; 
CHANGED TO PENDING FORM 1 RECD 
5/23/2011 IN DIST 3

5 4/172 Approved 8/19/2013

AMENDMENT APPLICATION TO PT 599‐T5 
FORMS RECEIVED 1/24/2012 CHANGED TO 
PENDING; ADDED 446.03 ACRES TO PERMIT

5 2/249 Approved 2/7/2012 PIERCE AMENDMENT APPLICATION TO PT 622

5 3/321 Approved 2/6/2013
RED TOP/WHITE TOP AMENDMENT 
APPLICATION TO PT 622

5 5/309 Approved 8/17/2012
AMENDMENT TO ADD NEW LANDS FOR COAL 
EXPLORATION TO 137CN

5 6/223 Approved 7/11/2012 ADD ACREAGE TO 1291ET

5 3/298 Approved 10/9/2012
AMEND LANDS & CONVERSION FROM SMALL TO 
LARGE MINE TO PT 720(s)



5 1/302 Approved 3/15/2012 AMENDMENT APPLICATION TO 268LE

5 1/325 Approved 10/11/2012
TERMINATION OF 327DN AND INCORPORATION 
INTO 268LE

5 5/273 Approved 8/15/2012
AMENDMENT TO INCREASE DRILLING AREA 
BOUNDARY TO 342DN

5 5/358 Approved 11/27/2012
AMENDMENT APPLICATION TO ADD PUMPKIN 
CREEK FOR EXPLORATORY DRILLING TO 342DN

5 2/379 Approved 3/4/2013 AMENDMENT APPLICATION TO 342DN

6 5/034 Approved 10/21/2013
INCORPORATION OF 397DN TO 384DN 
(AMENDMENT) & TERMINATION OF 397DN

5 1/324 Approved 8/13/2012
AMENDMENT PACKAGE TO DRILL 160 HOLES 
WITHIN 401DN

5 5/308 Approved 4/24/2012
AMENDMENT TO REVISE FORM 9CN & BOND 
INCREASE TO 154CN

6 2/019 Approved 8/26/2013 AMEND 5 ACRES TO 1499ET

5 1/288 Approved 1/24/2012 INCREASE AFFECTED ACRES TO 1508ET

6 4/043 Approved 12/24/2013 AMENDMENT TO ADD ACRES TO 1508ET

5 6/309 Approved 5/22/2012
AMENDMENT TO ADD LANDS FOR COAL 
EXPLORATION TO 156CN

6 2/011 Approved 12/18/2013 AMENDMENT OF LANDS TO 160CN

6 1/019 Approved 8/14/2013 AMEND 5 ACRES TO 1575ET

5 3/326 Approved 8/15/2012 NEW CN APPLICATION

5 4/355 Approved 9/28/2012 NEW CN APPLICATION

5 1/394 Approved 5/31/2013
MAURER LEASE WELL INCIDENTAL BOUNDARY 
REVISION TO PT 267C

5 4/322 Approved 7/10/2012 INCIDENTAL BOUNDARY REVISION TO PT 478

5 4/349 Approved 12/13/2012
MINE UNIT 10 INCIDENTAL BOUNDARY 
REVISION TO PT 478

5 4/290 Approved 5/11/2012
GARMAN ROAD INCIDENTAL BOUNDARY 
REVISION TO PT 620



5 2/383 Approved 3/13/2013 IBR APPLICATION TO PT 632

6 3/040 Approved 11/12/2013

SEPARATION OF 40‐ACRE PARCEL FROM 80‐
ACRE PROPOSED AMENDMENT FOR INCIDENTAL 
BOUNDARY REVISION TO PT 633

5 4/324 Approved 7/13/2012 NEW LE APPLICATION

4 1/350 Approved 9/18/2012

CONVERSION 1294ET TO A NEW SMALL MINE 
APPLICATION; ***CHANGED TO PENDING PER 
MARK R. ON 7/25/2011***

5 2/187 Approved 8/21/2012

NEW LARGE MINE PERMIT APPLICATION; 
***PRELIMINARY INFO. RECD 8/17/2010***; 
CHANGED FROM PRELIMINARY TO PENDING 0N 
7/22/11 PER DAVE SCHELLINGER‐PER DAVE 
SCHELLINGER 1/28/13 1519ET WAS CONVERTED 
TO LARGE MINE

5 1/189 Approved 9/14/2012

CONVERSION OF 1490ET TO A LARGE MINE 
PERMIT; PRELIMINARY INFO. RECD 8/27/10; 
FORM 1 RECD 5/3/11 IN DIST 3

5 5/200 Approved 4/19/2012

CONVERSION 1310 ET TO A SMALL MINE 
PT;*PRELIMINARY INFO. RECD 10/19/2010; 
CHANGED TO PENDING 5/17/2011 PER MARK 
ROGACZEWSKI WHEN FORM 1 RECD

5 5/217 Approved 11/16/2012 NEW PERMIT APPLICATION

5 2/218 Approved 2/2/2012
CONVERSION OF 1459ET TO A NEW SMALL 
MINE PERMIT

5 1/273 Approved 6/13/2012
CONVERSION OF 1408ET TO A NEW SMALL 
MINE PERMIT

5 5/334 Approved 7/17/2012 NEW ET APPLICATION

5 5/347 Approved 12/3/2012 NEW ET APPLICATION

5 1/361 Approved 12/27/2012 NEW ET APPLICATION

6 3/005 Approved 6/4/2013 NEW ET/LMO APPLICATION

6 4/008 Approved 6/25/2013 NEW LMO‐ET APPLICATION

6 1/034 Approved 10/15/2013 NEW LMO/ET APPLICATION



5 5/278 Approved 3/28/2012
MAJOR REVISION TO MINE & RECLAMATION 
PLAN TO PT 232‐T7

5 2/304 Approved 2/8/2013
REVISE MINE AND RECLAMATION PLAN TO PT 
237‐T8 ***PRELIMINARY INFO RECD 2/22/12***

5 3/166 Approved 8/15/2012
MAJOR REVISION FOR CHAPTER 11 UPDATE TO 
PT 632

5 3/335 Approved 10/29/2012

MINOR PERMIT REVISION CHANGING MINING 
SEQUENCE AND POST MINING CONTOURS TO PT 
232‐T7

5 3/344 Approved 9/5/2012 REMOVE 40 ACRES FROM PT 267C

5 1/301 Approved 4/26/2012 MINOR REVISION TO PT 483‐T6

5 6/360 Approved 12/19/2012 MINOR REVISION TO PT 486‐T6

5 3/370 Approved 12/21/2012 REVISE MINE PLAN TO PT 745

5 2/399 Approved 8/28/2013 REVISE AFFECTED AREA BOUNDARY TO PT 769(s)

6 4/029 Approved 12/17/2013
MINOR REVISION TO REVISE MINE PLAN AND 
AFFECTED AREA BOUNDARY TO PT 776

6 5/004 Approved 9/5/2013
ADD CABALLO CREEK DIVERSION NO. 11 TO PT. 
214‐T7

5 2/299 Approved 2/8/2012 ADDITION OF DEWEY (FIDELITY) PIT TO PT 228C

5 3/361 Approved 10/25/2012 ADDITION OF SR DIVIDE PIT TO PT 228C

5 6/338 Approved 10/4/2012 MINE PLAN PROGRESSION TO PT 233‐T8

5 5/356 Approved 11/7/2012
TEAL AMENDMENT CLEAN‐UP ITEMS TO PT 233‐
T8

5 3/386 Approved 3/12/2013

REVISE THE MINE PLAN WITH NEW 
HYDROLOGIC CONTROL STRUCTURES TO PT 233‐
T8

6 4/003 Approved 5/24/2013 ADD EAST CUT ACROSS ROAD TO PT 233‐T8



6 4/028 Approved 10/23/2013

CONDITON NO. 5 FULFILLMENT TO 233‐T8‐A3, 
REVISES BLASTING PLAN, ROADS, SURFACE 
WATER MONITORING, OVERBURDEN 
STOCKPILES AND SHPO CONCURRENCE TO PT 
233‐T8

5 3/283 Approved 1/24/2012 PERMIT UPDATE PACKAGE TO PT 237‐T8

5 4/299 Approved 5/14/2012 REVISE ROAD CERTIFICATIONS TO PT 237‐T9

5 5/302 Approved 3/19/2012
REVISE OVERBURDEN SAMPLING PROTOCOLS 
TO PT 237‐T8

5 6/314 Approved 5/17/2012
ADD BELLE FOURCHE RIVER DIVERSION AS‐BUILT 
DRAWINGS TO PT. 237‐T9

5 1/335 Approved 1/14/2013

UPDATE APPENDIX D3 WITH 
FOUNDATIONS/TRASH PITS ARCHAEOLOGY 
SURVEY TO PT 237‐T9 ***CONFIDENTIAL***

5 5/345 Approved 9/6/2012 SOUTH HAUL ROAD DETOUR TO PT 237‐T8

5 5/377 Approved 9/11/2013 NEW HAUL ROAD CERTIFICATION TO PT 237‐T9

5 4/379 Approved 3/25/2013 REVISE STOCKPILES TO PT 237‐T9

5 3/381 Approved 11/21/2013
INSERT RESERVOIR AS‐BUILT DESIGNS TO PT 237‐
T9

5 2/397 Approved 4/15/2013
CORRECT PAGINATION WITHIN MINE PLAN TO 
PT 237‐T9

6 6/004 Approved 5/8/2013 INSERT NEW MINE PLAN EXHIBITS TO PT. 237‐T9

6 3/008 Approved 6/25/2013
RATTLESNAKE AVF CHARACTERIZATION TO PT 
237‐T9

6 5/021 Approved 10/21/2013
UPDATE TOPSOIL STOCKPILE LOCATIONS TO PT 
237‐T9

6 4/030 Approved 12/10/2013 REVISE THE PMT TO PT 237‐T9

5 4/285 Approved 5/8/2012
REVISE TOPSOIL STOCKPILE SECTION TO PT 240‐
T6

5 4/292 Approved 1/13/2012
NSR TO REVISE SELENIFEROUS MATERIAL 
LANGUAGE OF MINE PLAN TO PT. 240‐T6

5 2/315 Approved 5/2/2012 UPDATE ROAD CERTIFICATIONS TO PT 240‐T6

5 1/345 Approved 8/7/2012
REVISE TOPSOIL STOCKPILING PROCEDURES TO 
PT 240‐T6

5 5/355 Approved 10/30/2012 REVISE ROAD & APPENDIX D10 TO PT 240‐T6



5 6/373 Approved 4/25/2013 REVISE POSTMINE TOPOGRAPHY TO PT 240‐T6

6 1/011 Approved 7/31/2013
UPDATE RECLAMATION PLAN EXHIBITS TO PT 
240‐T6

6 1/012 Approved 7/30/2013
REVISE INTERIM VEGETATION MONITORING TO 
PT 240‐T6

6 4/016 Approved 10/10/2013
REVISE MINE & RECLAMATION PLAN TO PT 240‐
T6

6 5/024 Approved 11/22/2013
REVISE OVERBURDEN MONITORING TO PT 240‐
T6

5 1/320 Approved 8/15/2012 TEN DEEP UPDATE APPLICATION TO PT 267C

5 6/362 Approved 5/9/2013
PROCTOR UPDATE REVISION PACKAGE TO PT 
267C

5 6/398 Approved 7/8/2013 JOLLEY 12 & 13 UPDATE TO PT 267C

6 6/007 Approved 10/1/2013
CHAPTER 13 KEYSTONE 8 UPDATE APPLICATION 
TO PT 267C

6 2/009 Approved 8/2/2013
ADDITION OF HAWK 5 POST‐MINE 
IMPOUNDMENT TO PT 267C

6 4/023 Approved 10/16/2013 REVISE MINE & RECLAMATION PLAN TO PT 267C

5 4/296 Approved 5/29/2012
NSR TO ARCHAEOLOGY SECTION APP. D3 TO PT. 
407‐T6 ***CONFIDENTIAL***

5 6/307 Approved 3/20/2012 ROAD CERTIFICATION REVISION TO PT 407‐T6

5 2/329 Approved 5/30/2012
NSR TO UPDATE IMPOUNDMENT INSPECTION 
REPORTS TO PT 407‐T6

5 6/355 Approved 10/19/2012 REVISE ADJUDICATION MATERIALS TO PT 407‐T6

5 6/361 Approved 10/26/2012 UPDATE APPENDIX D3 TO PT 407‐T6

5 5/300 Approved 4/20/2012 CHANGE/REVISE MINE PLAN TO PT 428‐T6

5 3/307 Approved 3/9/2012

REVISE MIGRATORY BIRD AND RAPTOR 
MONITORING AND MITIGATION PLAN TO PT. 
428‐T6

5 5/379 Approved 1/14/2013
CONSTRUCTION OF 2DN BACKFILL STAGING 
POND TO PT 428‐T6



5 4/383 Approved 2/13/2013 REVISE BLASTING PLAN TO PT 428‐T6

5 2/394 Approved 4/19/2013 PRIMARY ROAD REVISION TO PT 428‐T6

5 5/396 Approved 4/15/2013
REVISE GROUNDWATER MONITORING WELLS 
TO PT 428‐T6

5 4/276 Approved 3/19/2012
ADDRESS TOPSOIL STOCKPILE LOCATIONS TO PT 
433‐T6

5 3/315 Approved 5/2/2012 UPDATE ROAD CERTIFCATIONS TO PT 433‐T6

5 5/319 Approved 8/6/2012
CONSTRUCTION OF FOUR NEW RESERVOIRS TO 
PT 433‐T6

5 4/329 Approved 3/18/2013

NSR TO INSERT NEW CULTURAL RESOURCES SITE 
REVIEW MATERIALS TO PT.433‐T6 ‐
CONFIDENTIAL

5 4/338 Approved 8/6/2012 TOPSOIL STOCKPILE TO PT 433‐T6

5 2/353 Approved 10/30/2012
ADD FLOOD CONTROL STRUCTURES TO PT 433‐
T6

5 3/363 Approved 11/6/2012 REVISE SPOIL PILE LOCATIONS TO PT 433‐T6

5 4/394 Approved 6/5/2013
REVISE DRILL HOLE & WELL PLUGGING & 
SEALING PROCEDURES TO PT 433‐T6

6 2/012 Approved 7/25/2013
REVISE INTERIM VEGETATION MONITORING TO 
PT 433‐T6

5 5/272 Approved 12/18/2012 WELL FIELD 8 APPLICATION TO PT 478

5 6/300 Approved 3/12/2012
REVISE MINE UNIT 5 TO RESTART RECOVERY 
OPERATIONS TO PT 478

5 5/317 Approved 7/2/2012 INCREASE RATE FLOWS TO PT 478

5 2/325 Approved 6/27/2012
REVISE MINE UNIT 5 MONITORING PLAN TO PT 
478

5 5/375 Approved 2/8/2013

NSR FOR MINE UNIT 10A WELLFIELD DATA 
PACKAGE AND FULFILLMENT OF PERMIT 
COMMITMENT TO PT 478

5 2/377 Approved 3/4/2013
REVISE UCL LIMITS FOR WELLS 7MW41 & 
7MW42 TO PT 478

5 5/381 Approved 3/7/2013
APPROVE MINE UNIT 10B TO FULFILLMENT OF 
PERMIT COMMITMENT TO PT 478

5 4/305 Approved 4/9/2012
UPDATE OVERBURDEN SAMPLING DATA TO PT 
483‐T6



5 1/307 Approved 8/8/2012 UPDATE ROAD CERTIFICATIONS TO PT 483‐T6

5 1/326 Approved 6/22/2012
CONSTRUCT OVERBURDEN STOCKPILE OB10 TO 
PT 483‐T6

5 1/341 Approved 7/19/2012 CAST BLAST PROCEDURES TO PT 483‐T6

5 5/394 Approved 3/29/2013 UPDATE ROADS TO PT 483‐T6

6 4/005 Approved 5/15/2013
REVISE MAPS FOR ROAD ALIGNMENT TO PT 483‐
T6

6 4/018 Approved 7/17/2013 REVISE BLASTING SECTION TO PT 483‐T6

5 1/296 Approved 3/6/2012
UPDATE FACILITIES RELATED TO 
SEDIMENTATION POND NO 22 TO PT 500‐T8

5 3/318 Approved 5/9/2012
REVISE ROAD CERTIFICATION IN MINE PLAN TO 
PT 500‐T8

5 1/331 Approved 6/13/2012 INSERT CATCH‐UP MATERIALS TO PT 500‐T8

5 2/344 Approved 8/13/2012
REVISE HYDROLOGIC CONTROL PLAN TO PT 500‐
T8

5 1/362 Approved 12/3/2012 REVISE BLASTING PLAN TO PT 500‐T8

5 5/369 Approved 11/28/2012
CORRECT ADJUDICATION MATERIALS TO PT 500‐
T8

5 2/385 Approved 2/25/2013

REVISE PRIMARY ROADS, REMOVE WYPDES 
OUTFALLS & UPDATE FACILITIES MAP TO PT 500‐
T8

5 5/223 Approved 3/1/2012
REMOVE BUNNEY, BUSENITZ, JAHNIG AND SHIP 
WHEEL PITS TO PT 512(S)

5 2/400 Approved 6/18/2013
ADDITION OF SEO IMPOUNDMENT PERMIT 
MATERIALS TO PT 546(s)

5 2/288 Approved 3/21/2012 UPDATE ADDENDUM MP‐T TO PT 599‐T6

5 1/289 Approved 3/16/2012
ACOE JURISDICTIONAL DETERMINATION TO PT 
599‐T5

5 6/299 Approved 4/23/2012 REVISE ROAD CERTIFICATIONS TO PT 599‐T6

5 4/304 Approved 3/9/2012
UPDATE APPENDIX D5 WITH OVERBURDEN 
DRILLING CHEMISTRY DATA TO PT 599‐T5

5 4/319 Approved 6/20/2012 ADDITION OF OB PILE 10 TO PT 599‐T5

5 5/340 Approved 8/8/2012
PROPOSED MODIFICATIONS TO ALF ROAD 
SECTION 1 TO PT 599‐T5

5 5/372 Approved 3/11/2013
UPDATE HYDROLOGIC CONTROL PLAN TO PT. 
599‐T5

5 4/395 Approved 5/23/2013 REVISE ADDENDUM MP‐T TO PT 599‐T5

5 4/389 Approved 5/10/2013
REVISE THE MINE PLAN FOR CHANGE NO 42 TO 
PT 620



5 5/389 Approved 5/10/2013
REVISE MINE PLAN FOR CHANGE NO 54 TO PT 
620

5 4/284 Approved 5/14/2012 PIMENTO/LION UPDATE PACKAGE TO PT 622

5 5/351 Approved 10/8/2012

CHANGE 44 ‐ PIMENTO/LION CHAPTER 13 
UPDATE APPLICATION/REVISION TO MEET BLM 
REVIEW COMMENTS TO PT 622

5 4/274 Approved 4/3/2013 MINE UNIT 1 WELL FIELD PACKAGE TO PT 632

6 3/003 Approved 5/6/2013 REVISE MINE UNIT 1 TO PT 632

5 2/048 Approved 6/6/2013

ITEM 5(c) REQUIRING REVISION TO THE PERMIT 
FOR DEEP DISPOSAL WATER LINES W/I 90 DAYS 
TO PT 633

5 3/121 Approved 2/5/2013
RESTORATION PLAN SCHEDULE, SMITH RANCH 
HIGHLAND PROJECT, PERMIT 633

5 1/201 Approved 9/6/2012
NSR FOR MU‐K HYDROLOGIC TEST PLAN TO PT 
633

5 5/210 Approved 7/26/2012

OPERATION PLAN CHANGE IN RESPONSE TO 
LETTER OF CONFERENCE AND CONCILIATION TO 
PT 633.

5 4/215 Approved 7/20/2012
PERMIT REVISION FOR METEOROLOGICAL 
STATION AND ASCMS TO PT 633.

5 2/310 Approved 10/16/2013
GROUNDWATER RESTORATION PLAN, MINE 
UNIT 4/4A UNDER PERMIT 633



5 4/314 Approved 6/19/2012
2012‐2013 DELINEATION DRILLING PROPOSAL 
UNDER PT. 633

5 6/372 Approved 7/16/2013
2013 DELINEATION DRILLING PROPOSAL TO PT. 
633

5 1/397 Approved 5/17/2013
MINE UNIT 1‐ PERMIT CONDITION NO. 4 TO PT. 
633‐T6

6 6/006 Approved 9/23/2013
UCL CHANGE FOR MONITOR WELL KM‐031 TO 
PT 633

6 2/010 Approved 10/10/2013

NOTIFICATION TO INITIATE DRILLING OF DEEP 
INJECTION WELL SRHUP NO. 7 UIC PERMIT 09‐
053 TO PT 633

5 3/292 Approved 3/9/2012
NSR TO REVISE SELENIFEROUS MATERIAL 
LANGUAGE OF MINE PLAN TO PT. 764‐T1

5 4/308 Approved 3/27/2012
REVISE TOPSOIL STOCKPILE PERMITTING 
PROCEDURES TO PT 764‐T1

5 6/316 Approved 6/5/2012
REVISE TRAFFIC CONTROL AND BLASTING PLAN 
TO PT 764‐T1

5 3/332 Approved 8/16/2012
REVISE OVERBURDEN & GROUNDWATER 
MONITORING PLAN TO PT 764‐T1

5 3/351 Approved 9/17/2012
REVISE TOPSOIL STOCKPILE LOCATIONS TO PT 
764‐T1

6 3/016 Approved 8/19/2013
ADDITION OF BLM COAL LEASE MODIFICATION 
TO PT 764‐T1

6 2/017 Approved 8/20/2013
REVISE DRILL HOLE & WELL PLUGGING 
PRACTICES TO PT 764‐T1

6 4/024 Approved 9/6/2013
REVISE RESERVOIR DESIGNS & LOCATIONS TO PT 
764‐T1

5 3/303 Approved 3/19/2012 REMOVE TSB‐3 FROM PT 744



6 4/002 Approved 5/28/2013 REVISE MINE PLAN PROGRESSIONS TO PT 744

5 4/277 Approved 6/4/2013

PRODUCTION AREA #1 WELL FIELD PACKAGE 
AND FULFILLMENT OF A PERMIT COMMITMENT 
TO PT 778

5 6/281 Approved 3/26/2013

FULFILL CONDITION 1 ‐ AQUIFER 
RECLASSIFICATION BOUNDARY MODEL TO PT 
778

5 4/350 Approved 11/6/2012
REVISE TOPSOIL HANDLING FOR TRENCHING TO 
PT 778

5 4/363 Approved 11/1/2012
REVISE MECHANICAL INTERGRITY TESTING TO PT 
778

5 1/395 Approved 3/26/2013
REVISE APPENDIX D11 WITH NOW EXHIBITS TO 
PT 778

6 4/019 Approved 8/20/2013
REVISE WELL COVERS & WELL MARKING 
SECTIONS TO PT 778

6 5/032 Approved 9/19/2013 REVISE MINE PLAN & APPENDIX D3 TO PT 778

6 4/038 Approved 10/31/2013
REVISE MINE PLAN FOR WELL CONSTRUCTION 
PROCEDURES TO PT 778

5 1/280 Approved 2/27/2012 UPDATE MINE & RECLAMATION PLAN TO PT 742

5 2/280 Approved 2/23/2012 UPDATE MINE & RECLAMATION PLAN TO PT 765

5 2/366 Approved 11/26/2012 REVISE MINE PLAN PROGRESSION TO PT 765

6 2/035 Approved 12/19/2013

MINE PLAN REVISION TO ADD AN AGGREGATE 
STOCKPILE AND SOLID WASTE HANDING 
SECTION TO PT 766

5 5/266 Approved 4/2/2012 REVISE MINE & RECLAMATION PLAN TO PT 776

6 4/006 Approved 9/27/2013 REVISE MINE & RECLAMATION PLAN TO PT 775

5 6/390 Approved 4/8/2013
UPDATE PERMIT WITH CORRECT PAGE 
PAGINATION TO PT 802

6 2/032 Approved 10/22/2013 PERFORM EDIT UPDATES TO PT 802

5 3/398 Approved 6/4/2013
TRANSFER FROM BASIC ENERGY SERV LP TO 
FULLER CONSTRUCTION INC TO 1445ET
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From: Mark Rogaczewski
To: Mark Rogaczewski
Subject: Re: Tracking Sheet
Date: Thursday, November 20, 2014 1:47:48 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Revised tracking sheet attached.
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Subject: Tracking Sheet

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

No virus found in this incoming message.

Checked by AVG - www.avg.com 

Version: 9.0.932 / Virus Database: 4189.1.1/8095 - Release Date: 11/18/14 
19:02:00
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email ???? 





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  Is this approved?????

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		248C

		Is this AR Closed??

		

		

		2012-2013 AR & Bond

		

		



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   Check File for Review Update.


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email ????  
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  Is this approved????? 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

248C  Is this AR 
Closed?? 

    2012‐2013 AR & Bond     

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   DS review in 10/20/14 memo.  SP review in 10/27/14 
memo.   Check File for Review Update. 
 
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
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6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Friday, November 21, 2014 8:34:44 AM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 21, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Friday, November 21, 2014 8:34:44 AM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
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NO. 
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RECEIVED– 
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Deanna Hill; Bj Kristiansen
Cc: Ramona Christensen; Jennifer Mickle
Subject: Re: TFN 6/2/025
Date: Friday, November 21, 2014 9:50:21 AM

Thanks for the update.

Mark

On Wed, Nov 19, 2014 at 12:01 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC. 
Please amend the TFN database to read Brook Mining Co., LLC not Ramaco
WY Coal Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet
Date: Friday, November 21, 2014 1:20:27 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

I made a couple notes in the attached document.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Nov 21, 2014 at 8:34 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a copy of the LQD D3 tracking sheet as of November 20,
2014.  Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.






		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  




		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�I produced a review memo for this on Wednesday the 19th, I believe. It’s possible it just has not yet made it to the tracking sheet.


�I recommended approval and sent a draft approval letter to Cheyenne in an 11/17/14 e-mail.
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond  BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
 
 
 
 
 

Commented [JM1]: I produced a review memo for this on 
Wednesday the 19th, I believe. It’s possible it just has not yet made 
it to the tracking sheet. 
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 

Commented [JM2]: I recommended approval and sent a draft 
approval letter to Cheyenne in an 11/17/14 e‐mail. 



November 21, 2014                                      12 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Mark Rogaczewski
Subject: RE: Brook Mine tech review
Date: Friday, November 21, 2014 2:57:11 PM
Attachments: image001.jpg

Thanks Mark.
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Friday, November 21, 2014 7:20 AM
To: BJ Kristiansen
Subject: Re: Brook Mine tech review
 
BJ,
 
The addresses are on the Sheridan server.  I have attached the latest versions.  You can find
these lists on the Sheridan server in the Form Letters Folder under the Coal Permitting Form
Letter folder.  
 
Mark 
 
On Fri, Nov 21, 2014 at 7:03 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,
 
I need the addresses of our contacts at Game & Fish, SHPO, USFS, Army Corps, and
anyone else that will be reviewing the Ramaco permit application.  Who should I visit with
to get the info?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov




From: Deanna Hill
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
Date: Monday, November 24, 2014 8:37:28 AM
Attachments: brook adj.docx

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

M E M O R A N D U M





TO:		Bj Kristiansen



FROM:		Deanna Hill



DATE:		



SUBJECT:	Brook Mining Company, LLC  - Application for a Permit to Mine – TFN 6 1/025





	Following is my review of the above application.



Form 1



	Acceptable.



Form 3



	Acceptable.



Fees



	Acceptable.



Appendix A



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N R84W Section 18 “All SWSW North of Highway I-90” listed on Page A-10. 



Appendix B



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N R84W Section 3 “SWSW” listed on Page B-1.

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W Section 10.



Appendix C



	Acceptable.





Identification of Interests



1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations Chapter 11).



Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application receipt, 2) when the application is declared technically complete, 3) 1-2 days prior to approval.



2. Please provide your MSHA ID number when assigned.



Statement of Compliance



	Acceptable.   Further documentation is pending permit approval.



Reclamation Performance Bond – not a completeness issue



1. An acceptable reclamation performance bond must be received prior to approval.



Certificate of Insurance



1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit.



Miscellaneous



1. Please affix labels to documentation/maps with the correct applicant name.



M E M O R A N D U M 
 
 
TO:    Bj Kristiansen 
 
FROM:    Deanna Hill 
 
DATE:     
 
SUBJECT:  Brook Mining Company, LLC  ‐ Application for a Permit to Mine – TFN 6 1/025 
 
 
  Following is my review of the above application. 
 
Form 1 
 
  Acceptable. 
 
Form 3 
 
  Acceptable. 
 
Fees 
 
  Acceptable. 
 
Appendix A 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N 
R84W Section 18 “All SWSW North of Highway I‐90” listed on Page A‐10.  

 
Appendix B 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N 
R84W Section 3 “SWSW” listed on Page B‐1. 

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W 
Section 10. 

 
Appendix C 
 
  Acceptable. 
 



 
Identification of Interests 
 

1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook 
Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations 
Chapter 11). 

 
Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application 
receipt, 2) when the application is declared technically complete, 3) 1‐2 days prior to approval. 
 

2. Please provide your MSHA ID number when assigned. 
 
Statement of Compliance 
 
  Acceptable.   Further documentation is pending permit approval. 
 
Reclamation Performance Bond – not a completeness issue 
 

1. An acceptable reclamation performance bond must be received prior to approval. 
 
Certificate of Insurance 
 

1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit. 
 
Miscellaneous 
 

1. Please affix labels to documentation/maps with the correct applicant name. 



From: Deanna Hill
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
Date: Monday, November 24, 2014 8:37:28 AM
Attachments: brook adj.docx

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

M E M O R A N D U M





TO:		Bj Kristiansen



FROM:		Deanna Hill



DATE:		



SUBJECT:	Brook Mining Company, LLC  - Application for a Permit to Mine – TFN 6 1/025





	Following is my review of the above application.



Form 1



	Acceptable.



Form 3



	Acceptable.



Fees



	Acceptable.



Appendix A



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N R84W Section 18 “All SWSW North of Highway I-90” listed on Page A-10. 



Appendix B



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N R84W Section 3 “SWSW” listed on Page B-1.

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W Section 10.



Appendix C



	Acceptable.





Identification of Interests



1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations Chapter 11).



Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application receipt, 2) when the application is declared technically complete, 3) 1-2 days prior to approval.



2. Please provide your MSHA ID number when assigned.



Statement of Compliance



	Acceptable.   Further documentation is pending permit approval.



Reclamation Performance Bond – not a completeness issue



1. An acceptable reclamation performance bond must be received prior to approval.



Certificate of Insurance



1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit.



Miscellaneous



1. Please affix labels to documentation/maps with the correct applicant name.



M E M O R A N D U M 
 
 
TO:    Bj Kristiansen 
 
FROM:    Deanna Hill 
 
DATE:     
 
SUBJECT:  Brook Mining Company, LLC  ‐ Application for a Permit to Mine – TFN 6 1/025 
 
 
  Following is my review of the above application. 
 
Form 1 
 
  Acceptable. 
 
Form 3 
 
  Acceptable. 
 
Fees 
 
  Acceptable. 
 
Appendix A 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N 
R84W Section 18 “All SWSW North of Highway I‐90” listed on Page A‐10.  

 
Appendix B 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N 
R84W Section 3 “SWSW” listed on Page B‐1. 

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W 
Section 10. 

 
Appendix C 
 
  Acceptable. 
 



 
Identification of Interests 
 

1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook 
Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations 
Chapter 11). 

 
Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application 
receipt, 2) when the application is declared technically complete, 3) 1‐2 days prior to approval. 
 

2. Please provide your MSHA ID number when assigned. 
 
Statement of Compliance 
 
  Acceptable.   Further documentation is pending permit approval. 
 
Reclamation Performance Bond – not a completeness issue 
 

1. An acceptable reclamation performance bond must be received prior to approval. 
 
Certificate of Insurance 
 

1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit. 
 
Miscellaneous 
 

1. Please affix labels to documentation/maps with the correct applicant name. 



From: Mark Rogaczewski
To: Nancy Nuttbrock
Subject: Possible topics for today"s call
Date: Tuesday, November 25, 2014 8:39:39 AM

Nancy,

I would like to discuss the following topics with you and if needed the supervisors:

1.  Brooks Mine application:  A lawyer for a local landowner (Padlock Ranch) has
contacted me with concerns over surface owner consent and the fact that his client
(Padlock Ranch) did not provide surface owner consent by signing the LQD Form 8. 
The lawyer is aware that RAMACO is claiming surface disturbance rights in the
application through RAMACO's coal ownership deed.  The lawyer would like to know
as soon as possible whether or not DEQ LQD will honor RAMACO's claim to surface
disturbance rights through this coal ownership deed?  BJ has contacted Andrew
Kuhlman for guidance.  BJ and I plan to wait for Andrew's response before
contacting Padlock Ranch's lawyer.  Do you have any concerns at this time?

2.  I would like to know the conclusion of discussions a few weeks ago for adding a
Section in Guideline 6 to house "Permits from other Agencies", much as we do now in
the Small Mine Handbook.  I had to leave this call due to a Drs. Appt. and would like
to know where this stands and provide my thoughts on the topic.

3.  Interim Mine Stabilization - I recently received a request for my interpretation of
whether or not LQD allows Interim Mine Stabilization at small mines.  In my response
I stated the non-coal R&R Chapter 3 allow Interim Mine Stabilization on all mining
operations  - LMO's, small and regular mines.  I would to know if this is consistent
with the other districts and if not, how the other district have handled this topic.

4.  Bentonite Work Group - LQD D3 staff would like to discuss bentonite bonding
calculation based on Doug's bonding discussions during the last BWG meeting.  The
topics they wish to discuss are related to the difference in the type and amount of
information LQD receives in annual reports for various mining industries.  At this time,
bentonite operators are not consistently providing backfill volumes for currently open
pits and proposed pits.  They also do not provide PMT's and swell factors associated
with backfill volumes to complete reclamation.  I spoke with Doug and he believes this
information is vital to accurately calculate a reclamation bond.  Based on Doug's
discussion at the last meeting and current information being provided by bentonite
operators, I recommend an in-depth review of one or more bentonite bond
calculations be performed to verify the accuracy of these bond estimates.  

5.  Soil Suitability - I have seen this topic discussed in emails and in the draft updated
Guideline 1 and would like to obtain more information on the request for texture and
color to be added to the suitability criteria.  Based on the information I have read, it
appears to me that color and texture may be substituted for chemical analyses.  If so,
I would like to know why this is being considered.  If I my conclusion is incorrect, I
would like to know how color and texture will be used by LQD to supplement the
chemical analyses.

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov


6.   It has been proposed to me that LQD have a conference call to discuss LQD's
goal of consistency across districts and where the district offices believe LQD is at
with this goal.  Based on this recommendation, I would like to know your thoughts on
having a call that would include the supervisors and all LQD staff that have statewide
program responsibilities i.e. Miles for uranium, Stacy for coal work group, Brian for
bentonite work group, Doug for blasting and bonding and any other staff member I
may have missed that has statewide program responsibilities.

7.  Synthetic Fuels - Dirt is being moved to the backfill the pit.  This is a nice step
forward for this mine.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Nancy Nuttbrock
To: Mark Rogaczewski; Robin Jones; Carol Bilbrough; John Erickson; Brian Wood
Subject: Fwd: Possible topics for today"s call
Date: Tuesday, November 25, 2014 8:50:04 AM

All good topics, Mark.  Please be ready to queue these up this afternoon.

Nancy Nuttbrock
Deputy Director, Wyoming Department of Environmental Quality
Administrator, Land Quality Division 

Office:  307-777-7046  
Cell:  307-274-6316   

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Nov 25, 2014 at 8:39 AM
Subject: Possible topics for today's call
To: Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>

Nancy,

I would like to discuss the following topics with you and if needed the supervisors:

1.  Brooks Mine application:  A lawyer for a local landowner (Padlock Ranch) has
contacted me with concerns over surface owner consent and the fact that his client
(Padlock Ranch) did not provide surface owner consent by signing the LQD Form 8. 
The lawyer is aware that RAMACO is claiming surface disturbance rights in the
application through RAMACO's coal ownership deed.  The lawyer would like to know
as soon as possible whether or not DEQ LQD will honor RAMACO's claim to surface
disturbance rights through this coal ownership deed?  BJ has contacted Andrew
Kuhlman for guidance.  BJ and I plan to wait for Andrew's response before
contacting Padlock Ranch's lawyer.  Do you have any concerns at this time?

2.  I would like to know the conclusion of discussions a few weeks ago for adding a
Section in Guideline 6 to house "Permits from other Agencies", much as we do now in
the Small Mine Handbook.  I had to leave this call due to a Drs. Appt. and would like
to know where this stands and provide my thoughts on the topic.

3.  Interim Mine Stabilization - I recently received a request for my interpretation of
whether or not LQD allows Interim Mine Stabilization at small mines.  In my response
I stated the non-coal R&R Chapter 3 allow Interim Mine Stabilization on all mining
operations  - LMO's, small and regular mines.  I would to know if this is consistent
with the other districts and if not, how the other district have handled this topic.

4.  Bentonite Work Group - LQD D3 staff would like to discuss bentonite bonding
calculation based on Doug's bonding discussions during the last BWG meeting.  The
topics they wish to discuss are related to the difference in the type and amount of
information LQD receives in annual reports for various mining industries.  At this time,

mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:john.erickson@wyo.gov
mailto:brian.wood@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov


bentonite operators are not consistently providing backfill volumes for currently open
pits and proposed pits.  They also do not provide PMT's and swell factors associated
with backfill volumes to complete reclamation.  I spoke with Doug and he believes this
information is vital to accurately calculate a reclamation bond.  Based on Doug's
discussion at the last meeting and current information being provided by bentonite
operators, I recommend an in-depth review of one or more bentonite bond
calculations be performed to verify the accuracy of these bond estimates.  

5.  Soil Suitability - I have seen this topic discussed in emails and in the draft updated
Guideline 1 and would like to obtain more information on the request for texture and
color to be added to the suitability criteria.  Based on the information I have read, it
appears to me that color and texture may be substituted for chemical analyses.  If so,
I would like to know why this is being considered.  If I my conclusion is incorrect, I
would like to know how color and texture will be used by LQD to supplement the
chemical analyses.

6.   It has been proposed to me that LQD have a conference call to discuss LQD's
goal of consistency across districts and where the district offices believe LQD is at
with this goal.  Based on this recommendation, I would like to know your thoughts on
having a call that would include the supervisors and all LQD staff that have statewide
program responsibilities i.e. Miles for uranium, Stacy for coal work group, Brian for
bentonite work group, Doug for blasting and bonding and any other staff member I
may have missed that has statewide program responsibilities.

7.  Synthetic Fuels - Dirt is being moved to the backfill the pit.  This is a nice step
forward for this mine.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine, Mine Permit Application, Surface owner consent issues
Date: Wednesday, November 26, 2014 7:52:08 AM
Attachments: image003.jpg

BJ,

This topic was discussed during the supervisors' call yesterday.  Nancy asked for D3
to contact Andrew on a weekly basis for updates on a decision.  I agreed as Nancy
and I do not want to wait until March 2015 for an answer if at all possible.  Please
stop by with any questions.

Thanks for your hard work on this one!!

mark

On Mon, Nov 24, 2014 at 7:47 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

 

Andrew,

 

I attached the material from the RAMACO Brook Mine permit application that has
been submitted in lieu of a Form 8.  We have until the end of March, 2015 to
complete our first round review of the documents.  We have already had issues
arise over the surface use agreements or lack thereof.  An attorney from Padlock
Ranch has contacted us and stated that the Brook Mine does not have the rights
to surface use.  Please contact me as soon as you have reached a conclusion
about the submitted documentation.  

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov




From: Trumbull, Con
To: Bj Kristiansen
Subject: Brook Mining Company Permit Application; TFN 6 2/025
Date: Friday, November 28, 2014 2:45:05 PM

Good Afternoon,

Al Elser received your letter regarding the permit Application for the Brook Mine and has assigned
me to look into this. I would like to request shapefiles of the proposed mine permit boundary to
determine mineral ownership in the area. This will help us determine if a more comprehensive
review of the application is needed by BLM. My contact information can be found below if you need
to get ahold of me. 

Thank you,

-- 

Con Trumbull

Mining Engineer
Department of the Interior
BLM Wyoming High Plains District 
2987 Prospector Drive
Casper, WY 82604
Fax: 1-307-261-7539
Direct: 1-307-261-7611
ctrumbul@blm.gov

 

mailto:ctrumbul@blm.gov
mailto:bj.kristiansen@wyo.gov
mailto:ctrumbul@blm.gov


From: BJ Kristiansen
To: Trumbull, Con
Subject: RE: Brook Mining Company Permit Application; TFN 6 2/025
Date: Monday, December 01, 2014 9:49:38 AM

Con,
 
We do not receive shape files or DWG/DXF files from our permit applicants.  I assume they would be
available upon request from the appropriate representative of the operator, but we have not asked
them for these files.  Based on the application documents, the entire permit acreage is fee surface
and fee minerals.  There are some adjacent federal ownerships but they are not involved with this
application.  You are more than welcome to come to Sheridan and view the maps and narrative.  We
do not yet have this submission in the e-permitting file system so all of the official application
materials are printed.  Should you still need the SHP files contact Jeff Baron with WWC Engineering
in Sheridan.  If there is anything else I can do, let me know.
 
-bj kristiansen
 
From: Trumbull, Con [mailto:ctrumbul@blm.gov] 
Sent: Friday, November 28, 2014 2:45 PM
To: Bj Kristiansen
Subject: Brook Mining Company Permit Application; TFN 6 2/025
 
Good Afternoon,
 
Al Elser received your letter regarding the permit Application
for the Brook Mine and has assigned me to look into this. I
would like to request shapefiles of the proposed mine permit
boundary to determine mineral ownership in the area. This will
help us determine if a more comprehensive review of the
application is needed by BLM. My contact information can be
found below if you need to get ahold of me. 
 
Thank you,
 
--

Con Trumbull

Mining Engineer
Department of the Interior
BLM Wyoming High Plains District 
2987 Prospector Drive
Casper, WY 82604
Fax: 1-307-261-7539
Direct: 1-307-261-7611
ctrumbul@blm.gov
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From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: Brook Mine questions
Date: Tuesday, December 02, 2014 10:31:54 AM

Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Industrial siting permit?
Date: Tuesday, December 02, 2014 1:24:02 PM
Attachments: image001.jpg

Jeff,
 
A question has arisen about Industrial Siting permits and the Brook Mine.  I’m weak on the IS stuff
and want to know if there are any Industrial Siting permits anticipated for the Brook Mine?  Is the
facility below the cost threshold for IS involvement?  I look forward to an educational experience.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Industrial siting permit?
Date: Tuesday, December 02, 2014 1:33:25 PM
Attachments: image001.jpg

Bj,
 
I was off a little it, 198 Million
 
http://deq.state.wy.us/isd/
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 02, 2014 1:25 PM
To: Jeff Barron
Subject: Industrial siting permit?
 
Jeff,
 
A question has arisen about Industrial Siting permits and the Brook Mine.  I’m weak on the IS stuff
and want to know if there are any Industrial Siting permits anticipated for the Brook Mine?  Is the
facility below the cost threshold for IS involvement?  I look forward to an educational experience.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Tuesday, December 02, 2014 2:02:59 PM

Shannon,
 
Some day you will have to come in when I’m here so we can visit.  The surface ownership map is a
real pain to copy at full size.  We may be able to do it but it could be ugly.  I think the best bet is to
use the PDF copy of the map and plot it to some large scale format.  I believe the PDF file is scalable
so it may work.  In fact, I have been planning on doing that to some other maps I have in PDF format
so a test using EX_ADJ_1_SURFACE would be a good trial to see if it will work in general for other
permit applications in the future.  The other mine that I coordinate will probably be submitted to us
sometime in the late spring or early summer and it may be wholly electronic, available on the DEQ
website.  This has pros and cons but we’re working out the bugs right now with small mine permits. 
We will need to be able to plot the maps from time to time so plotting a PDF file is a real possibility
in the near future.  Let’s talk, maybe we can generate a decent map at the scale you need.
 
We are preparing a CHIA in Cheyenne.  I’m not sure on the timing because our CHIA team is in the
middle of one already but they promised me that the Brook Mine CHIA will be started early in the
new year.  We’ll see.
 
The Industrial Siting possibility does not occur because the mine is way below the threshold, which I
believe is $250 Million at this time. 
 
 
 
 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
 
Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.

mailto:bj.kristiansen@wyo.gov
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Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Tuesday, December 02, 2014 2:04:42 PM

…and just as I hit SEND on my last email to you I get notified that the Industrial Siting threshold is
$198 Million.  So there you are.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
 
Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
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From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Tuesday, December 02, 2014 5:16:57 PM

Thanks for the reply, Bj. I suspected as much about the Industrial Siting permit. And I’ll just
check around to see if any copy shops in town could reproduce the map for us. BLM can
do them in house and we just didn’t know if DEQ could as well.
 
And who should I check in about the CHIA in Cheyenne?
 
Thanks! Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 02, 2014 2:04 PM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
Some day you will have to come in when I’m here so we can visit.  The surface ownership map is a
real pain to copy at full size.  We may be able to do it but it could be ugly.  I think the best bet is to
use the PDF copy of the map and plot it to some large scale format.  I believe the PDF file is scalable
so it may work.  In fact, I have been planning on doing that to some other maps I have in PDF format
so a test using EX_ADJ_1_SURFACE would be a good trial to see if it will work in general for other
permit applications in the future.  The other mine that I coordinate will probably be submitted to us
sometime in the late spring or early summer and it may be wholly electronic, available on the DEQ
website.  This has pros and cons but we’re working out the bugs right now with small mine permits. 
We will need to be able to plot the maps from time to time so plotting a PDF file is a real possibility
in the near future.  Let’s talk, maybe we can generate a decent map at the scale you need.
 
We are preparing a CHIA in Cheyenne.  I’m not sure on the timing because our CHIA team is in the
middle of one already but they promised me that the Brook Mine CHIA will be started early in the
new year.  We’ll see.
 
The Industrial Siting possibility does not occur because the mine is way below the threshold, which I
believe is $250 Million at this time. 
 
 
 
 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
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Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Wednesday, December 03, 2014 7:55:33 AM

Shannon,
 
You can contact Matt Kunze at our LQD office in Cheyenne at 777-7055 for the CHIA information. 
Muthu Kuchanur, PhD is also involved as our groundwater modeler and his number is 777-7132.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 5:17 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Thanks for the reply, Bj. I suspected as much about the Industrial Siting permit. And I’ll just
check around to see if any copy shops in town could reproduce the map for us. BLM can
do them in house and we just didn’t know if DEQ could as well.
 
And who should I check in about the CHIA in Cheyenne?
 
Thanks! Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 02, 2014 2:04 PM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
Some day you will have to come in when I’m here so we can visit.  The surface ownership map is a
real pain to copy at full size.  We may be able to do it but it could be ugly.  I think the best bet is to
use the PDF copy of the map and plot it to some large scale format.  I believe the PDF file is scalable
so it may work.  In fact, I have been planning on doing that to some other maps I have in PDF format
so a test using EX_ADJ_1_SURFACE would be a good trial to see if it will work in general for other
permit applications in the future.  The other mine that I coordinate will probably be submitted to us
sometime in the late spring or early summer and it may be wholly electronic, available on the DEQ
website.  This has pros and cons but we’re working out the bugs right now with small mine permits. 
We will need to be able to plot the maps from time to time so plotting a PDF file is a real possibility
in the near future.  Let’s talk, maybe we can generate a decent map at the scale you need.
 
We are preparing a CHIA in Cheyenne.  I’m not sure on the timing because our CHIA team is in the
middle of one already but they promised me that the Brook Mine CHIA will be started early in the
new year.  We’ll see.
 
The Industrial Siting possibility does not occur because the mine is way below the threshold, which I
believe is $250 Million at this time. 
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From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
 
Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Kim Medina
To: Mark Rogaczewski
Subject: review of Brooks Mine permit application - mine plan
Date: Thursday, December 04, 2014 6:42:10 AM

Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed the
following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if the
facility meets certain conditions or it can be prepared by a professional engineer.  

It is also my understanding that there is no division in WDEQ that has jurisdiction
over SPCC plans - either by approving them or requiring them to be on file.  My
understanding of the regulations is that SPCC plans are required to be maintained
only at the facility and available should EPA conduct an inspection.  If the plans are
filed with any governmental agency - it is with the EPA.

My understanding of SPCC regulations is based on my work with commercial oilfield
wastewater disposal facilities, where WDEQ would conduct joint inspections with
EPA. It was made clear that EPA had jurisdiction regarding SPCC plans. 

My confusion of the statement made by Brooks Mine is that is appears to give WDEQ
some jurisdiction whether the SPCC plan was being adhered to and also properly
prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov
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From: Kim Medina
To: Mark Rogaczewski
Subject: Re: review of Brooks Mine permit application - mine plan
Date: Thursday, December 04, 2014 6:47:38 AM

Mark - 

I meant to attach the following to my previous email:

http://www.epa.gov/osweroe1/docs/oil/spcc/SPCCFactsheetOverviewDec06.pdf

On Thu, Dec 4, 2014 at 6:42 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed the
following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if
the facility meets certain conditions or it can be prepared by a professional
engineer.  

It is also my understanding that there is no division in WDEQ that has jurisdiction
over SPCC plans - either by approving them or requiring them to be on file.  My
understanding of the regulations is that SPCC plans are required to be maintained
only at the facility and available should EPA conduct an inspection.  If the plans
are filed with any governmental agency - it is with the EPA.

My understanding of SPCC regulations is based on my work with commercial
oilfield wastewater disposal facilities, where WDEQ would conduct joint inspections
with EPA. It was made clear that EPA had jurisdiction regarding SPCC plans. 

My confusion of the statement made by Brooks Mine is that is appears to give
WDEQ some jurisdiction whether the SPCC plan was being adhered to and also
properly prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

mailto:kim.medina@wyo.gov
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-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Kim Medina
Subject: Re: review of Brooks Mine permit application - mine plan
Date: Thursday, December 04, 2014 8:24:59 AM

Thanks!!  I will forward to the LQD Supervisors and Nancy Nuttbrock as a suggested
subject to be discussed during our weekly conference calls.

Mark

On Thu, Dec 4, 2014 at 6:47 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

I meant to attach the following to my previous email:

http://www.epa.gov/osweroe1/docs/oil/spcc/SPCCFactsheetOverviewDec06.pdf

On Thu, Dec 4, 2014 at 6:42 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed
the following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if
the facility meets certain conditions or it can be prepared by a professional
engineer.  

It is also my understanding that there is no division in WDEQ that has
jurisdiction over SPCC plans - either by approving them or requiring them to be
on file.  My understanding of the regulations is that SPCC plans are required to
be maintained only at the facility and available should EPA conduct an
inspection.  If the plans are filed with any governmental agency - it is with the
EPA.

My understanding of SPCC regulations is based on my work with commercial
oilfield wastewater disposal facilities, where WDEQ would conduct joint
inspections with EPA. It was made clear that EPA had jurisdiction regarding
SPCC plans. 

My confusion of the statement made by Brooks Mine is that is appears to give
WDEQ some jurisdiction whether the SPCC plan was being adhered to and also
properly prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist

mailto:mark.rogaczewski@wyo.gov
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Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Nancy Nuttbrock; Robin Jones; John Erickson; Carol Bilbrough
Subject: Fwd: review of Brooks Mine permit application - mine plan
Date: Thursday, December 04, 2014 8:30:15 AM

I would like to add the following subject to next week's call.  I have very little
experience in this subject and am not aware of LQD performing integrity
testing/inspections on above or below ground fuel storage tanks at coal mines.  I
also do not know of LQD performing reviews of construction/installation designs for
these types of facilities at coal mines.  LQD D3 will need some guidance on to
review/analyze the provided information as we complete our review of this new coal
mine permit application.  

Thanks,
Mark
---------- Forwarded message ----------
From: Kim Medina <kim.medina@wyo.gov>
Date: Thu, Dec 4, 2014 at 6:47 AM
Subject: Re: review of Brooks Mine permit application - mine plan
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Mark - 

I meant to attach the following to my previous email:

http://www.epa.gov/osweroe1/docs/oil/spcc/SPCCFactsheetOverviewDec06.pdf

On Thu, Dec 4, 2014 at 6:42 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed the
following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if
the facility meets certain conditions or it can be prepared by a professional
engineer.  

It is also my understanding that there is no division in WDEQ that has jurisdiction
over SPCC plans - either by approving them or requiring them to be on file.  My
understanding of the regulations is that SPCC plans are required to be maintained
only at the facility and available should EPA conduct an inspection.  If the plans
are filed with any governmental agency - it is with the EPA.

My understanding of SPCC regulations is based on my work with commercial
oilfield wastewater disposal facilities, where WDEQ would conduct joint inspections
with EPA. It was made clear that EPA had jurisdiction regarding SPCC plans. 
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mailto:mark.rogaczewski@wyo.gov
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My confusion of the statement made by Brooks Mine is that is appears to give
WDEQ some jurisdiction whether the SPCC plan was being adhered to and also
properly prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Nancy Nuttbrock; Robin Jones; John Erickson; Carol Bilbrough
Subject: Fwd: review of Brooks Mine permit application - mine plan
Date: Thursday, December 04, 2014 8:30:15 AM

I would like to add the following subject to next week's call.  I have very little
experience in this subject and am not aware of LQD performing integrity
testing/inspections on above or below ground fuel storage tanks at coal mines.  I
also do not know of LQD performing reviews of construction/installation designs for
these types of facilities at coal mines.  LQD D3 will need some guidance on to
review/analyze the provided information as we complete our review of this new coal
mine permit application.  

Thanks,
Mark
---------- Forwarded message ----------
From: Kim Medina <kim.medina@wyo.gov>
Date: Thu, Dec 4, 2014 at 6:47 AM
Subject: Re: review of Brooks Mine permit application - mine plan
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Mark - 

I meant to attach the following to my previous email:

http://www.epa.gov/osweroe1/docs/oil/spcc/SPCCFactsheetOverviewDec06.pdf

On Thu, Dec 4, 2014 at 6:42 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed the
following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if
the facility meets certain conditions or it can be prepared by a professional
engineer.  

It is also my understanding that there is no division in WDEQ that has jurisdiction
over SPCC plans - either by approving them or requiring them to be on file.  My
understanding of the regulations is that SPCC plans are required to be maintained
only at the facility and available should EPA conduct an inspection.  If the plans
are filed with any governmental agency - it is with the EPA.

My understanding of SPCC regulations is based on my work with commercial
oilfield wastewater disposal facilities, where WDEQ would conduct joint inspections
with EPA. It was made clear that EPA had jurisdiction regarding SPCC plans. 
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My confusion of the statement made by Brooks Mine is that is appears to give
WDEQ some jurisdiction whether the SPCC plan was being adhered to and also
properly prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: rick.huber@wyo.gov
Subject: Brook Mine Permit Application, Wildlife Section (Appendix D9), TFN 6 2/025
Date: Thursday, December 04, 2014 11:05:52 AM
Attachments: Appendix D9.pdf

ADD_D9_1_EX_1_WILDLIFE_INVENTORY.pdf
image001.jpg

Rick Huber
Wyoming Game and Fish Dept.
5400 Bishop Blvd.
Cheyenne , WY 82006
 
Rick
 
The PDF files of the Wildlife section (Appendix D9) of the Brook Coal Mine Application are attached. 
I have to attach the last file to a new email due to our size limitations.  That email follows this one. 
The electronic files are not the official documents for the permit application, they need to be
viewed as reproductions.  The official copies are on the shelves of the LQD library in Cheyenne. 
There should be no difference between the electronic copies and the printed ones, but I can’t
guarantee that.  If anything of major concern arises that will require checking the original, we can
work out arrangements to do so.  Let me know if you need anything else.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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D9 WILDLIFE 


Baseline wildlife studies for RAMACO’s Brook Mine were conducted by 


Intermountain Resources of Laramie, Wyoming. The baseline report is 


presented in Addendum D9-1(Baseline Wildlife Inventory). 


D9.1 Wildlife 


D9.1.1 Methods 


Wildlife baseline inventories followed standard survey requirements and 


protocols used and approved by the U.S. Fish and Wildlife Service (USFWS), 


Wyoming Game and Fish Department (WGFD) and Wyoming Department of 


Environmental Quality (WDEQ). Sampling protocols for threatened and 


endangered (T&E) species followed current federal (USFWS and USFS) 


guidelines. All other methods were consistent with the Handbook of Biological 


Techniques (WGFD, 2007) and Guideline No. 5 (WDEQ/LQD, 1994). Guidance 


was regularly sought from managers and biological specialists from federal and 


state agencies throughout the baseline survey period. Methods were 


coordinated with USFWS, WGFD and WDEQ. 


Baseline wildlife inventories were conducted 2013 through 2014 at the 


Brook Mine. Biologists also conducted a wildlife habitat assessment to record 


any unique or critical habitats that could support T&E species, or other species 


of special concern. Most of the surveys were completed using binoculars or 


spotting scopes while travelling throughout the survey area. Standard field 


guides and references were used to identify wildlife and their sign. Potential 


species lists were developed based on observances, references, and guides. 


Habitat requirements and availability for species, as well as critical (USFWS-


designated) and crucial (WGFD-designated) habitats and geographical 


distribution maps, were considered for each species when developing the 


potential species occurrence lists. Detailed discussions of survey methods for 
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each species or general wildlife type (i.e. big game) are included in Addendum 


D9-1 for the Brook Mine. 


D9.1.2 Results 


Detailed results of the baseline wildlife monitoring are discussed, 


tabulated, and shown on figures in Addendum D9-1 for the Brook Mine. A 


summary of wildlife species that could potentially inhabit or migrate through 


the Brook Mine Permit Area is included in Table D9.1-1.  A wildlife inventory 


summary is provided in Exhibit D9.1-1. 


D9.2 Sage-grouse 


The greater sage-grouse is a species whose existence is of great concern 


throughout the west, and is considered a “landscape species” due to its use of 


wide expanses of sagebrush as primary habitat during each phase of its life 


cycle. USFWS currently classifies the greater sage-grouse as a candidate 


threatened or endangered species under the Endangered Species Act (ESA). 


Candidate species are plants and animals for which the USFWS has sufficient 


information on their biological status and threats to propose them as 


endangered or threatened, but development of a proposed listing regulation is 


precluded by other higher priority listing activities. Candidate species receive 


no statutory protection under the ESA (USFWS, 2014). In June 2011, Wyoming 


Governor Matt Mead issued a revised executive order (2011-5) updating 


Wyoming’s sage-grouse core population area strategy, to help avoid listing of 


the bird under the Endangered Species Act (State of Wyoming Executive 


Department Executive Order, 2011). The core areas represent habitats where 


special restrictions apply to several activities, including energy development, 


agriculture, and recreation. The new executive order included modified 


boundaries describing the core areas, including corridors for potential electrical 


transmission lines. 


The Brook Mine permit boundary does not reside within these 


aforementioned core areas. However, several sage-grouse leks were identified in 
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adjacent study areas.  None of these leks are located within the Brook Mine 


permit area or within one mile. Addendum D9-1 has the detailed discussion of 


sage-grouse surveys.  A request has been made of the Wyoming Game & Fish 


for a determination of the relation of the Brook Mine to known Sage Grouse 


core areas and is provided in Exhibit D9.1-2. When this letter is received it will 


be provided to WDEQ. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   


Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  


   
CHIROPTERA   
Vespertilionidae   


Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  


   
LAGOMORPHA   
Leporidae   


Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 


   
RODENTIA   
Sciuridae   


Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 


Geomyidae   
Thomomys talpoides Northern pocket gopher * 


Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 


Castoridae   
Castor canadensis Beaver * 


Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   


Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 


Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 


Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 


Erethizontidae   
Erethizon dorsatum Porcupine * 


   
CARNIVORA   
Canidae   


Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 


Ursidae   
Ursus americanaus Black bear * 


Procyonidae   
Procyon lotor Raccoon * 


Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  


Felidae   
Puma concolor Mountain lion * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   


Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   


Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 


Antilocapridae   
Antilocapra americana Pronghorn * 


   
OBSERVED AND POTENTIAL BIRD INHABITANTS 


ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   


PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 


1   Nomenclature from WGFD 2012. 







RAMACO Brook Mine 


October 2014 D9-T4 


Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   


Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 


   
PODICIPEDIDAE   


Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 


   
PELECONIDAE   


Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   


Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   


Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  


   
THRESKIORNITHIDAE   


Plegadis chihi White-faced ibis  
   
CATHARTIDAE   


Cathartes aura Turkey vulture * 
   
PANDIONIDAE   


Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   


Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   


Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   


Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 


   
RALLIDAE   


Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 


   
GRUIDAE   


Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   


Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  


   
RECURVIROSTRIDAE   


Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 


   
SCOLOPACIDAE   


Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   


Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  


   
PHALAROPODIDAE   


Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  


   
LARIDAE   


Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 


   
COLUMBIDAE   


Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 


   
CUCULIDAE   


Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  


   
TYTONIDAE   


Tyto alba Barn owl  
   
STRIGIDAE   


Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 


Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 


   
CAPRIMULGIDAE   


Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  


   
APODIDAE   


Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  


   
TROCHILIDAE   


Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  


   
ALCEDINIDAE   


Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   


Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 


   
TYRANNIDAE   


Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   


Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   


Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 


 
VIREONIDAE   


Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 


   
CORVIDAE   


Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 


   
ALAUDIDAE   


Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   


Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 


   
PARIDAE   


Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 


   
SITTIDAE   


Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   


Certhia americana Brown creeper * 
   
TROGLODYTIDAE   


Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  


   
CINCLIDAE   


Cinclus mexicanus American dipper  
   
REGULIDAE   


Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   


Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  


   
MIMIDAE   


Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 


   
STURNIDAE   


Sturnus vulgaris European starling * 
   
MOTACILLIDAE   


Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   


BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   


Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   


Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 


   
THRAUPIDAE   


Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  


   
EMBERIZIDAE   


Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   


Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 


   
CALCARIIDAE   


Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  


   
ICTERIDAE   


Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 


 
Yellow-headed blackbird * 


Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 


   
FRINGILLIDAE   


Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  


   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   


Passer domesticus House sparrow * 
 


OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   


Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   


Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  


   
RANIDAE   


Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   


Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   


Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 


   
CHELYDRIDAE   


Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   


Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 


   
COLUBRIDAE   


Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 


 
Pale milk snake * 


Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 


 
* 


Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 


 
CROTALIDAE   


Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   


Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  


   
ESOCIDAE   


Esox lucius Northern pike * 
   
CYPRINIDAE   


Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 


   
CATOSTOMIDEA   


Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 


   
ICTALURIDAE   


Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 


   
GADIDAE   


Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   


Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 


   
PERCIDAE   


Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 


   
1   Nomenclature from WGFD 2012. 
 







Jeff 
 
This has been sent to Cheyenne and they have my comments concurring that the proposed 
project area is outside designated sage-grouse core areas. 
 
You should get a letter to that affect sometime late next week. 
 
TIM 
 
On Fri, Oct 31, 2014 at 9:36 AM, jbarron <jbarron@wwcengineering.com> wrote: 
Tim, 
 
Thank you for allowing time for a brief meeting this morning.  As we discussed,  I am providing 
the map I shared with you today 10/31/2014 showing the known core areas in relation to our 
project area.  I am respectfully requesting a letter in confirmation of your verbal comments today 
that our project area is not within a Sage Grouse core area and not within a half mile of known 
LEK's.  
 
Thanks again.  


 
Jeff Barron, P.E. | Project Manager 


1849 Terra Avenue | Sheridan, WY 82801  


Tel 307-672-0761 | Cell 307-751-1427 


www.wwcengineering.com 


-  
Tim Thomas, Certified Wildlife Biologist   
Wyoming Game and Fish Department 
Sheridan Wildlife Biologist 
700 Valley View Drive 
Sheridan, WY 82801 
(307) 672-7418 
Tim.Thomas@wyo.gov  
  
http://wgfd.wyo.gov 
  
  
E-Mail to and from me, in connection with the transaction  
of public business, is subject to the Wyoming Public Records  
Act and may be disclosed to third parties. 
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D9-1 WILDLIFE INVENTORY 


D9-1.1 Executive Summary – Brook Mine 


Detailed wildlife inventories covering the full suite of studies as required 


by state and federal regulatory agencies were completed for the Brook Mine 


Baseline Study Area in 2013 and 2014 by Intermountain Resources (Laramie, 


Wyoming).  The study area included the mine permit area and one to two mile 


perimeter for selected wildlife species as discussed in this report. 


D9-1.2 Introduction 


The Brook Mine is located in Sheridan County, Wyoming north of the 


town of Sheridan.  The Brook Mine permit area is specifically located in 


Sections 7, 8, 9, 10, 15, 16, 17, 18, 20, 22 and 27 of Township 57 North, 


Range 84 West and Sections 10, 11, 12, 13, 14 and 15 of Township 57 North, 


Range 85 West.  This wildlife baseline inventory includes all of the Brook Mine 


permit area of approximately 4,548.8 acres.  Wildlife inventories included a 


minimum of surveying a one to two mile buffer surrounding these lands for 


selected species where access was provided.  The purpose of this report is to 


provide the required wildlife baseline information which includes the 2013-


2014 field surveys, data from prior baseline inventories completed in the area 


and other surveys completed by state and federal agencies or other entities.  


The permit area location is shown on Addendum D9-1 Exhibit 1. 


The wildlife species with the potential to be found on the Brook Mine or 


surrounding lands are presented in the list in Attachment D9-1-A.  This list 


also identifies the species actually observed in the area and provides both the 


common and scientific names for all species. 


A wildlife survey plan for this project was submitted to the Wyoming 


Game and Fish Department (WGFD) and US Fish and Wildlife Service (USFWS) 


for approval.  The plan and response letters are provided in Attachment D9-1-B 


(Correspondence) of this report. 
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The majority of the mining to be completed at the Brook Coal Mine will 


be underground in nature.  Operations will be conducted by first exposing the 


coal seam and then mining the seam underground using an auger.  Therefore 


actual surface disturbance will be kept to a minimum. 


D9-1.3 Background 


The Brook Mine permit area includes lands that were part of the original 


Big Horn Coal Mine permit No. 213.  Baseline wildlife inventories were 


completed for the Big Horn Coal Mine in the mid 1970’s and early 1980’s.  


Wildlife monitoring inventories have been conducted yearly for the Big Horn 


Coal Mine from the 1980’s through 2014.  These surveys generally included the 


permit area and one to two mile perimeter.  Baseline wildlife inventories were 


also completed for the Youngs Creek Coal Mine permit No. 407 and the Welch 


No. 1 Coal Mine permit No. 497 and one to two mile perimeters surrounding 


those mine permit areas.  Those wildlife survey areas covered portions of the 


Brook Coal Mine survey area. 


The major habitat type on the Brook Mine is upland grassland followed 


by sagebrush shrubland, rough breaks mixed shrub and reclaimed lands.  


Habitat or other land use types occupying smaller acreages include juniper 


woodland, riparian woodland, hayland, currently disturbed land and 


stockponds. 


D9-1.4 Methods 


The methods included in this section pertain to specific field surveys 


conducted in 2013-2014 for the Brook Mine.  Much of this study area has also 


been inventoried during surveys conducted for the Youngs Creek Mine permit 


No. 407, the Big Horn Coal Mine permit No. 213 and the Welch No.1 Mine 


permit No. 497 with the adjacent one to two mile perimeters for these permit 


areas.  Those surveys included baseline inventories and subsequent monitoring 


completed from 1975 through 2014.  Detailed methods of those surveys are 


included in Appendix D9 and annual monitoring reports for the Youngs Creek, 
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Welch No. 1 and Big Horn Coal Mines.  Pertinent data from those studies are 


also included in this report as agreed upon with the WGFD and USFWS. 


D9-1.4.1 Big Game Surveys 


Specific big game surveys were not required in 2013 or 2014 on the 


Brook Mine study area as agreed upon with the Wyoming Game and Fish 


Department.  Big game ranges and any crucial ranges as mapped by the WGFD 


were determined and are presented.  Incidental observations of big game 


habitat use are discussed for individual species observed. 


D9-1.4.2 Upland Game Birds 


Surveys for strutting sage-grouse and sharp-tailed grouse for this permit 


area and two mile perimeter were completed on six mornings at dawn in April 


and early May of 2013 and on six mornings at dawn in April and early May of 


2014.  Dates of lek surveys and lek counts are included in the results section 


of this report.  Counts were made for any leks (sage-grouse and sharp-tailed 


grouse) known to occur and for any new leks discovered in the study area.  


Specific production surveys were not completed as agreed upon by the WGFD, 


but incidental observations of seasonal use and any broods observed were 


recorded and will be discussed.  Searches were completed by driving on roads 


and using ATV’s, stopping frequently to scan and listen for displaying sounds.  


Observations of sage-grouse made during other seasons or surveys were also 


recorded and winter occurrence was documented if observed.  Ten years of data 


were compiled and presented for each sage-grouse lek when that data was 


available. 


D9-1.4.3 Raptors 


Raptor nests located, on the permit area and within two miles, during 


previous inventories were documented and plotted on maps.  These nests were 


inventoried in the field as access permitted and searches for new nests were 


completed in April through May of 2013 and February through May of 2014.  
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Nest surveys were also completed to determine whether nest sites were 


occupied by nesting birds.  Nests were observed at sufficient distances so that 


incubating birds were not disturbed. 


Active nests were again inspected during the summer surveys (June-


August) of 2013 and 2014 to determine nesting success.  Potential nesting 


habitat was resurveyed at this time for the presence of any late nesting species.  


The number of young present in each active nest was determined only when 


possible to do so without causing excessive disturbance. 


Records were kept of all bald eagles observed during the winter roost 


surveys.  All other raptors seen during wildlife surveys were also documented 


and included in the wildlife species list. 


D9-1.4.4 Waterfowl and Shorebirds 


Specific waterfowl and shorebird surveys were conducted in 2013 and 


2014.  Stockponds and other bodies of water within the permit area were 


surveyed to determine waterfowl use and production. 


Waterfowl and shorebirds were also noted during all other survey periods 


when they were observed on the study area.  Records of waterfowl use of the 


waterbodies within the study area were also documented during previous 


surveys.  Data was obtained from those prior surveys as applicable to this 


inventory.  Additional data was collected from the opportunistic observations in 


2013 and 2014 and areas of major waterfowl production were identified, if 


present. 


D9-1.4.5 Mammalian Predators 


Numerous predator surveys have been completed in the area and vicinity 


during prior mine permitting activities.  Surveys were conducted during the 


night using spotlights and vehicle headlights, surveys were conducted using 


scent stations and surveys were conducted during daylight hours by walking 


various habitat types searching for predators or sign.  Opportunistic 
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observations of predators encountered in 2013 and 2014 were also recorded.  


The summaries of those surveys are presented in the results section of this 


report. 


D9-1.4.6 Lagomorphs 


Specific lagomorph surveys were completed for the Brook Mine on July 


11 of 2013 and August 7 of 2014.  Surveys were conducted right after dusk by 


driving selected routes and counting all lagomorphs illuminated by the vehicle 


headlights.  Approximately 10.0 miles (16.0 kilometers) of roads were covered 


during these surveys.  The lagomorph survey route is shown on the wildlife 


inventory map (Addendum D9-1 Exhibit 1). 


D9-1.4.7 Passerine Birds 


Passerine bird surveys were completed in dominant habitat types on the 


Brook Mine in 2013 and 2014.  Surveys were conducted by walking belt 


transects 1000 meters long by 100 meters wide.  All birds observed or heard 


calling within these transects were recorded.  Surveys were completed between 


one-half hour before sunrise and 9:30 AM.  These breeding bird surveys were 


completed on June 11 and June 26 of 2013 and May 28 and June 13 of 2014.  


Opportunistic observations were also recorded for birds seen or heard during 


other surveys conducted in 2013 and 2014. 


Numerous breeding bird surveys were conducted for the Big Horn Coal 


Mine and other mines in the area.  The results of those surveys will be included 


in the results section of this report as applicable. 


D9-1.4.8 Small Mammals 


Due to the abundance of data collected from prior small mammal 


trapping and other surveys completed on this area and in the vicinity for the 


Big Horn, Welch No. 1 and Youngs Creek Coal mines, specific small mammal 


surveys were not required for this project.  The prior data collected will be 


discussed in the results section.  Any new or additional species observed 
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during the 2013-2014 field surveys for the Brook Mine will be discussed and 


are included on the wildlife species list 


D9-1.4.9 Threatened or Endangered (T&E) Species and Other Species of 
High Federal or State Interest 


Throughout all phases of wildlife survey work completed in 2013 and 


2014 special vigilance was maintained for any evidence of species listed as 


rare, threatened or endangered by the state (Wyoming) or federal (US Fish and 


Wildlife Service) governments.  The USFWS Wyoming website was periodically 


checked to determine listing or status changes for T&E or species of concern. 


Black-tailed prairie dog towns within the permit area were mapped in 


2013-2014.  Black-footed ferret surveys were not conducted in any prairie dog 


towns within the study area.  This was because in February of 2004 the 


USFWS Ecological Services Office in Cheyenne, Wyoming, issued a letter 


stating “black-footed ferret surveys are no longer necessary in black-tailed 


prairie dog colonies state wide” (USFWS, 2004).  Since only black-tailed prairie 


dog colonies are present within the Brook Mine study area, no black-footed 


ferret surveys are required. 


Bald eagle winter roost surveys were completed in February of 2014 


specifically for the Brook Mine study area.  Suitable roost habitat was surveyed 


at dawn and dusk.  Similar surveys were completed on the study area in prior 


years by the Big Horn Coal Mine. 


Searches for rare, threatened or endangered species have also been 


conducted on the Big Horn Coal Mine permit No. 213 area since initial baseline 


surveys were conducted in 1976.  Surveys for species of concern continued 


throughout yearly wildlife monitoring events. 


In 2013 and 2014, the required surveys were completed for T&E, 


Migratory Birds of High Federal Interest (MBHFI) and state listed species which 


have the potential for inhabiting the site.  These surveys were completed in 


conjunction with all other wildlife surveys and species specific surveys were 
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completed at other times as required.  Surveys for the Ute ladies’-tresses 


orchid, listed as threatened, were completed as described in Appendix D8. 


D9-1.4.10 Reptiles and Amphibians 


No specific surveys were completed for reptile or amphibian species on 


the study area in 2013 or 2014 except traversing suitable habitats during the 


course of other field work.  Surveys have also been completed previously for the 


three local mine permit study areas.  This area does not have a high density of 


such species.  All reptile and amphibian species observed during surveys 


completed on the area in 2013-2014 were documented. 


D9-1.4.11 Aquatics 


The Brook Mine permit area was surveyed for potential aquatic habitat 


and very little of that habitat was found.  Only a small portion of 


stockpond/water habitat is present and this is comprised primarily of 


stockponds observed within the permit area that contain water with any 


frequency.  Those stockponds do not provide suitable habitats for viable 


fisheries but do provide amphibian habitat. 


The Tongue River should not be affected since this waterway is located 


outside of the permit area except for an existing bridge crossing.  Since this 


bridge is already constructed and will not require any modifications, the 


Tongue River will not be disturbed.  Goose Creek is also located outside of the 


permit area so no disturbance is proposed for this waterway.  Since 


disturbances will not occur in the Tongue River or Goose Creek their aquatic 


systems were not sampled in this study.  Data from prior samplings of these 


drainages is included in the results section for background information.  The 


WGFD has additional information on these drainages from their samplings. 
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Portions of Slater Creek, Early Creek and some of their tributaries cross 


the Brook Mine and may be affected.  These are ephemeral streams and do not 


provide fisheries so they were not sampled. 


D9-1.4.12 Wildlife Habitats and Affinity 


Data collected in 2013 and 2014 for each class of wildlife was used for 


habitat affinity determinations.  Habitat affinities for wildlife species on the 


study area were also determined using data collected previously.  All wildlife 


habitat types within this study area have been previously inventoried during 


surveys completed for the other three coal mines present within this study 


area.  Wildlife habitat acreages were calculated and descriptions were 


developed. 


D9-1.5 Results and Discussion 


D9-1.5.1 Big Game 


No specific big game surveys were completed during the 2013 and 2014 


wildlife surveys conducted for the Brook Mine permit area as agreed upon with 


the WGFD.  Mule deer, pronghorn and white-tailed deer were the only big game 


species commonly observed on this study area in 2013 and 2014.  These 


observations were consistent with surveys completed in previous years by other 


mines in the area.  Local landowners indicated the American elk was 


uncommonly observed in the area and the moose has been observed along the 


Tongue River. 


Based on previous data and the 2013-2014 observations, mule deer were 


the most common big game species recorded on the area during all seasons.  


Habitats that mule deer were commonly associated with were sagebrush 


shrublands, rough breaks, juniper woodland and riparian woodland.  This 


permit area is considered by the WGFD to be primarily mule deer winter 


yearlong range.  Mule deer are commonly found on this area throughout the 
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year.  No crucial mule deer winter range has been delineated within the Brook 


Mine permit area 


Pronghorn were recorded on this area in limited numbers throughout the 


year.  Pronghorn were most commonly associated with the sagebrush 


shrubland and upland grassland habitats.  The WGFD has classified a majority 


of the area as yearlong range while a very small portion of the area is classified 


as out of normal pronghorn use.  Single and doe/fawn pronghorn were 


typically observed during the summer while small groups (<25) are observed 


during the spring and fall. 


White-tailed deer were commonly observed on the area during all 


seasons.  Habitats frequented were riparian woodlands, haylands, reclamation 


and pine and juniper woodlands.  A portion of the permit area is considered by 


the WGFD to be yearlong white-tailed deer range while the remainder is 


considered out of the normal use of this species.  The yearlong white-tailed 


deer range is delineated primarily along Early Creek, Slater Creek, Goose Creek 


and the Tongue River. 


The Brook Mine permit area is considered out of the normal range for elk 


and moose.  However both elk and moose have infrequently been observed in 


the area by local ranchers. 


D9-1.5.2 Upland Game Birds 


Six species of upland game birds were recorded on this study area during 


the previous inventories and the 2013-2014 wildlife surveys.  These species 


were the mourning dove, sage-grouse, sharp-tailed grouse, gray partridge, wild 


turkey and ring-necked pheasant.  These upland game bird species are all 


generally expected to be found in this area.  A seventh species, the chukar 


partridge, was recorded once and is not common in this area. 
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Sage-grouse lek and sharp-tailed lek surveys were completed early in the 


morning (1/2 hour prior to sunrise to about one hour after sunrise) on April 3, 


4, 5, 25 and 26 and May 9 of 2013 and April 3, 4, 16 and 18 and May 2 and 3 


of 2014.  The permit area and two mile perimeter were surveyed where access 


was allowed. 


Several sage-grouse leks are located within this study area and survey 


results from 2003 through 2014 are shown in Table D9-1.  The locations of 


these lek sites are identified on Addendum D9-1 Exhibit 1.  None of these sage-


grouse leks are located within the Brook Mine permit area or within one mile.  


The Brook Mine is not situated within a designated sage-grouse core or 


connectivity area. 


The Ash Creek Lek is located over one mile north of the permit area 


(NWSW4 of Section 31, T58N, R84W) and was first recorded in 1967.  The 


maximum number of males using this lek during any one year from 2003 


through 2014 was 12 in 2005 as shown in Table D9-1.  That was the only year 


the Ash Creek lek was active from 2003 through 2014.  In 2013 a powerline 


was constructed adjacent to this lek most likely impacting future use of the 


site. 


The French Springs lek site is located about 1 ½ miles north of the mine 


permit area in the SESE4 of Section 35, T58N R85W.  This lek site was first 


identified in 1988 but no birds have been observed there in 2003 through 2014 


although 34 separate surveys were conducted during that period.  In fact the 


WGFD database indicates no birds have been observed at this lek site since 


1988, the year of discovery.  Sagebrush was removed from the site and 


adjacent lands through chemical control by the Padlock Ranch.  Therefore it 


appears the French Springs lek may have been destroyed because the 


sagebrush cover necessary for forage and to protect birds roosting near the lek 


has been removed and the entire lek site and surrounding area is currently 


upland grassland. 
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The Slater Creek lek is located a little over one mile north of the Brook 


Mine permit area in the SWNW4 of Section 3, T57N R85W.  This lek was 


identified in 1967 and has had strutting males in all years surveyed since that 


time.  According to the WGFD database the peak count for this lek was in 1978 


when 79 males were recorded.  Survey data from 2003 through 2014 for the 


Slater Creek Lek is provided in Table D9-1.  During that period the highest 


number of males was recorded in 2006 when 20 birds were observed.  


Numbers have steadily declined from that time to only one male observed in 


2014. 


Sage-grouse brood surveys were not required as agreed upon by the 


WGFD.  Opportunistic sightings of sage-grouse broods have been recorded in 


past studies on the area but none were observed on the study area in 2013 or 


2014.  Sage-grouse have not been recorded on the study area during winter 


surveys. 


Sharp-tailed grouse were occasionally observed in the study area during 


the 2013-2014 surveys and two active sharp-tailed grouse leks were recorded 


during this period.  The Pit 5 West lek is located in the SESW4 of Section 4, 


T57N R84W on lands reclaimed by the Big Horn Coal Mine.  The Pit 5 East lek 


is located in the NWSW4 of Section 10, T57N R84W and is also established on 


lands reclaimed by the Big Horn Coal Mine.  These lek sites are shown on 


Addendum D9-1 Exhibit 1.  Table D9-2 provides the 2013-2014 survey data for 


these two active leks.  Other sharp-tailed grouse leks had previously been 


identified in the area but none were active in 2013 or 2014.  Sharp-tailed 


grouse were commonly observed on reclaimed habitats at the Big Horn Coal 


Mine and were also common on upland grassland and AML reclamation in the 


area. 


Mourning doves were common on the study area during summer 


months.  They were most abundant on reclaimed areas and adjacent to water 


during those times.  Mourning doves have been recorded nesting on the study 


area in past studies and during 2013-2014.  This species is commonly 
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observed throughout the nesting season and utilizes all habitats.  This species 


migrates out of the area for the winter. 


The gray partridge has been inconsistently observed on the study area 


over the past several years.  The gray partridge is generally associated with 


upland grassland habitats, agricultural lands, and reclamation. 


The wild turkey has been commonly observed on the study area during 


all past surveys.  The wild turkey is not native to this area but was 


transplanted here from other locations.  No specific surveys, other than 


opportunistic observations, have been completed for this species on any of the 


mine sites in the past.  This species is typically associated with riparian 


woodland and ponderosa pine habitats during the spring and summer while 


during the fall and winter they are associated with riparian woodland and 


agricultural lowland habitats.  Wild turkeys winter in flocks primarily along 


Goose Creek and the Tongue River but can also be found along some of the 


minor drainages. 


Ring-necked pheasants, an introduced species, were also commonly 


observed on some portions of the study area.  Ring-necked pheasants are 


typically associated with the riparian woodland and agricultural habitats.  The 


WGFD annually stocks ring-necked pheasants for hunting on walk in areas 


and public lands along the Tongue River and other locations with the study 


area.  However, resident populations are also present along Goose Creek and 


the Tongue River.  These resident populations are maintained primarily on 


agricultural lands. 


The chukar partridge was observed along Goose Creek just upstream of 


the permit area.  This species is generally not present in the area and the 


observed birds were most likely released for hunting. 


D9-1.5.3 Raptors 


In 2013-2014, a total of 9 intact raptor nests were located within the 


permit area while another 50 intact nest sites were located within two miles.  
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Of the 59 total nest sites, six (6) had been constructed for mitigation of nest 


sites removed by mining on adjacent areas or due to powerline conflicts.  The 


raptors known to nest on, or within, two miles of the permit area include the 


bald eagle, golden eagle, red-tailed hawk, great horned owl, burrowing owl, and 


osprey.  All raptor nest sites are shown on Addendum D9-1 Exhibit 1 and 


nesting information on these sites for 2013-2014 is provided in Table D9-3.  


Production details for previous years on nests monitored by various mines, 


with take and mitigation measures completed on the area, are included in the 


various annual mine reports submitted yearly for each of the corresponding 


mines (Youngs Creek, Welch No. 1 and Big Horn Coal). 


Other raptors were observed in the area but were not recorded nesting on 


the site.  These additional raptors recorded are listed on the species list in 


Attachment D9-1-A. 


As shown in Table D9-3 the red-tailed hawk was the most productive 


raptor nesting on the study area.  Within the study area in 2014, there were 


three active bald eagle nest sites with a combined known production of four 


young, there were four active golden eagle nest sites with a combined 


production of three young, there were 16 active red-tailed hawk nest sites with 


a combined production of 19 young, there were three active great horned owl 


nest sites with a combined production of five young, there was one active 


burrowing owl nest site which produced four young, and finally there were 


three active osprey nest sites with a combined production of six young.  The 


total number of young produced in 2014 from the 30 active nests sites was 41.  


According to the data, about 50 percent of the intact nest sites identified were 


active on the study area in 2014.  Overall raptor nest occupancy in 2014 was 


about the same as 2013 but production in 2014 was much higher than 2013. 


D9-1.5.4 Waterfowl and Shorebirds 


Specific waterfowl and shorebird surveys completed during 2013-2014 


and prior surveys on this study area documented a total of 44 species.  These 
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species are all reported on the species list in Attachment D9-1-A of this report.  


The greatest diversity overall was observed adjacent to the permit area along 


the Tongue River and Goose Creek as well as the Pit 3 reservoir located on Big 


Horn Coal mine reclamation northeast of the Brook Mine.  Waterfowl 


production was significant at the Pit 3 reservoir northeast of the permit. 


Waterfowl habitat is very limited within the permit area itself.  The 


primary waterfowl habitat within the permit area was provided by stockponds.  


Slater Creek and Earley Creek provide minimal habitat due to their narrow 


incised channels and inconsistent ephemeral flows.  Few waterfowl were 


observed on these water bodies during the spring and summer surveys when 


most of them contained water.  The most common species observed within the 


permit area were the Canada goose, mallard, Gadwall, American widgeon and 


killdeer.  No significant waterfowl production was observed on these sites in 


2013 or 2014. 


D9-1.5.5 Mammalian Predators 


The total number of carnivores observed within the Brook Mine permit 


area or adjacent lands during the 2013-2014 surveys and prior inventories was 


11.  These species are identified on the list in Attachment D9-1-A.  The most 


common predator observed was the coyote but the badger, striped skunk and 


raccoon also appeared to be fairly common.  Black bears were observed on or 


adjacent to the permit area in both 2013 and 2014 as well as prior years.  The 


wolf has been observed along the base of the Big Horn Mountains west of the 


permit area and may pass through the mine site.  The black-footed ferret has 


never been recorded in the area.  The mountain lion and bobcat are 


occasionally observed in the area and are considered residents. 


D9-1.5.6 Lagomorphs 


Lagomorph night surveys were completed for the Brook Mine on July 11 


of 2013 and August 7 of 2014.  Approximately 10 miles were covered by vehicle 


during each survey event using the headlights to spot and identify lagomorphs.  
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The survey route is shown on Addendum D9-1 Exhibit 1.  The white-tailed 


jackrabbit and cottontail rabbit were the only lagomorphs identified in the area. 


In 2013 four cottontail rabbits and three white-tailed jackrabbits were 


observed along the survey route for a total density of 0.7 lagomorphs per 


survey mile.  In 2014 three white-tailed jackrabbits and one cottontail rabbit 


were recorded along the survey route for a total density of 0.4 lagomorphs per 


survey mile.  Lagomorph numbers appeared to be slightly lower in 2014 than 


2013 in this area. 


D9-1.5.7 Passerine Birds 


Passerine bird surveys were completed in 2013 and 2014 by walking belt 


transects 1000 meters long by 50 meters wide.  All birds seen and heard within 


these transects were recorded.  The major habitats of upland grassland, 


sagebrush shrubland and rough breaks/juniper were sampled in 2013.  The 


reclaimed land, prairie dog town grassland and riparian woodland habitats 


which comprise less acreage were sampled in 2014.  Breeding bird transect 


locations are shown on Addendum D9-1 Exhibit 1. 


The results of the 2013-2014 breeding bird transects are shown in Table 


D9-4.  In all, a total of 38 different bird species were recorded along the various 


transects.  Overall the western meadowlark and lark sparrow were most 


common and consistently observed over all habitats.  The riparian woodland 


habitat type exhibited the greatest abundance and diversity of species while the 


least diversity was recorded in the sagebrush shrubland habitat. 


Numerous other bird species have been recorded on or in the vicinity of 


the Brook Mine.  All bird species recorded during the 2013-2014 inventory and 


prior surveys are presented on the species list in Attachment D9-1-A.  Breeding 


bird survey data collected in the vicinity for other mine permit areas is 


presented in Tables D9-5 through D9-10.  Additional details on those other 


surveys are contained in the respective mine permits referenced. 
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D9-1.5.8 Small Mammals 


The black-tailed prairie dog was the most common small mammal 


observed on the study area.  Black-tailed prairie dog colonies on and 


immediately adjacent to the permit area were mapped in 2013 and 2014.  


These prairie dog colonies are shown on Addendum D9-1 Exhibit 1.  The 


porcupine, muskrat, yellow  bellied marmot and northern pocket gopher or 


sign of these species were also commonly observed. 


Tables D9-11 through D9-14 show the efforts of small mammal trapping 


completed by the various mines in the area.  Details of their specific sampling 


methodologies are provided in the mine permits referenced.  Overall the deer 


mouse was the most common species captured.  Other species commonly 


encountered include the least chipmunk, thirteen-lined ground squirrel and 


bushy-tailed wood rat.  A list of all the small mammals encountered in the area 


is provided in Attachment D9-1-A. 


D9-1.5.9 Threatened or Endangered Species and Other Species of High 
Federal or State Interest 


Species officially designated by the United States government as 


threatened or endangered are listed in the Federal Register and afforded 


protection under the Endangered Species Act of 1973 (ESA).  As of August 


2014, the US Fish and Wildlife Service (USFWS) has determined the greater 


sage-grouse (Candidate species), Canada lynx (Threatened species), and Ute 


ladies’-tresses (Threatened species) may be impacted by projects in Sheridan 


County of Wyoming. 


The Ute ladies’-tresses is a plant species and was addressed in Appendix 


D8 Vegetation.  BKS conducted surveys in July of 2013 but did not find that 


plant species. 


The Canada lynx requires mountainous forest habitat.  Those types of 


habitats for this species are not found on or near the Brook Mine so the 


Canada lynx should not be affected by this operation. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-21 


The sage-grouse has been documented in the study area as discussed in 


Section D9-1.4.2 of this report.  Sage-grouse leks were not found on the Brook 


Mine permit area.  The nearest sage-grouse lek is a little over one mile from 


this permit area.  Sagebrush shrublands, which is the primary habitat for this 


species, are present within the mine permit area and will be affected by mine 


operations.  The Brook mine is not located in a designated sage-grouse core 


area. 


As of October 2, 2013 the northern long-eared bat (Myotis septentrionalis) 


was proposed for listing under the ESA as an endangered species.  This bat 


requires forested habitats for roosting and foraging and has only been found in 


Wyoming in the extreme northeastern corner in the forests of the Black Hills.  


Suitable habitat for the northern long-eared bat is not present on the Brook 


Mine. 


The current USFWS list of Migratory Bird Species of Conservation 


Concern is provided in Table D9-15.  The American bittern has not been 


recorded in the mine permit area and the site provides marginal habitat for this 


species.  The American bittern may be found in more suitable habitats near the 


Brook Mine but was not observed during wildlife surveys. 


The bald eagle is common in the area as a winter migrant and breeder.  


Bald eagles are commonly observed along the Tongue River and Goose Creek in 


the winter but tend to be scattered with few high concentration roost areas.  


Bald eagles also breed and nest near the mine site but not within the permit 


area as discussed in Section D9-1.4.3 of this report. 


The black rosy-finch and Cassins finch have not been recorded in this 


area  These species would most likely not breed in the area but there is a 


higher possibility they could be present in the winter. 


The Brewer’s sparrow is generally common in sagebrush shrubland 


habitats as a breeder but does not appear to be abundant.  This species was 
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generally observed during most of the breeding bird surveys conducted in 


suitable habitats. 


One pair of burrowing owls nested north of the Brook Mine in 2013 and 


2014 as discussed in Section D9-1.4.3 of this report.  This pair nested in a 


prairie dog burrow.  Prairie dog towns are common within and adjacent to the 


Brook Mine permit area so burrowing owl nesting habitat is also common.  


These prairie dog towns were surveyed in 2013 and 2014 but new nesting 


burrowing owl pairs were not observed. 


The ferruginous hawk has been uncommonly observed in the study area 


as a transient.  This species has not been recorded nesting in the area after 30 


years of baseline inventories and monitoring. 


The golden eagle nests in the study area as discussed in Section 


D9-1.4.3 of this report.  Only one golden eagle nest is present within the permit 


area and that nest was occupied in 2013 but did not produce any young.  That 


nest was not active in 2014. 


Grasshopper sparrows were observed in upland grassland habitat in the 


western portion of the Brook Mine permit area during the 2013 breeding bird 


surveys.  This species was not observed during any of the other breeding bird 


surveys so was not common in the area and had a definite affinity for the 


upland grassland habitat types. 


The greater sage-grouse was discussed previously in this section as a 


Candidate species and was also addressed as an upland game bird in Section 


D9-1.4.2 of this report.  Sage-grouse are present in the area but no longer 


appear to be common. 


Mountain plovers were not recorded during the specific 2013 and 2014 


surveys conducted on the site.  Habitat in the form of black-tailed prairie dog 


colonies was abundant.  No mountain plovers were recorded on adjacent lands 


either. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-23 


The pinyon jay was not recorded during the 2013 or 2014 surveys but 


had been previously identified in the vicinity.  This species would most likely be 


a transient through the area and is currently considered uncommon. 


The prairie falcon has been observed in the study area as a transient.  


Suitable nesting habitat in the form of cliffs or large rock outcrops is not 


present on the Brook Mine.  Suitable falcon nesting habitat is also generally 


uncommon in the vicinity of the permit area. 


Williamson’s sapsuckers have not been observed on the Brook Mine or 


adjacent lands.  This species is considered a breeder in the area but suitable 


habitat is limited on the mine site. 


The willow flycatcher has been recorded as a breeder in the area.  This 


species does not appear to be common but was observed during the 2014 


breeding bird surveys as well as prior bird surveys conducted in the vicinity. 


D9-1.5.10 Reptiles and Amphibians 


The species list in Attachment D9-1-A shows that 16 amphibians and 


reptiles were observed on the Brook Mine site and vicinity.  The boreal chorus 


frog was heard calling at all the stockponds within the permit area.  The 


leopard frog was also observed but did not appear to be abundant like the 


chorus frog.  Garter snakes appeared to be common in wetter areas while 


rattlesnakes and bull snakes were observed primarily on uplands.  The painted 


turtle and snapping turtle were observed in a few large ponds. 


D9-1.5.11 Aquatics 


According to the WDEQ-Water Quality Division, the adjacent Tongue 


River and Goose Creek are classified as Class 2AB waters.  The 2AB 


classification of these waters indicates that they are suitable for drinking water, 


game fish, non-game fish, fish consumption, other aquatic life, recreation, 


wildlife, agriculture, industry and scenic value.  The WDEQ-Water Quality 


Division has classified Slater Creek and Earley Creek as Class 3B waters.  The 
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classification 3B of these waters indicates that they are not suitable for 


drinking water or fish but are suitable for other aquatic life, recreation, wildlife, 


agriculture, industry and scenic value.  Detailed descriptions of all drainages 


within the permit area are presented in Appendix D6 of this permit. 


Representative aquatic data collected in the past for the Tongue River 


and Goose Creek are presented in Tables D9-16, D9-17 and D9-18.  As 


mentioned previously these drainages will not be disturbed by mining 


activities. 


D9-1.5.12 Wildlife Habitats and Affinity 


The wildlife habitat types identified on the study area (Table D9-19) are 


generally consistent with the vegetation map units described and mapped in 


Appendix D8 and the wetlands presented in Appendix D10 for this permit area. 


The top four major habitat types encountered on the permit area were 


upland grassland, sagebrush shrubland, rough breaks mixed shrubland and 


reclaimed lands as shown in Table D9-19.  Four other habitat types comprising 


much less acreage were also identified on this area.  Those four types were 


juniper woodland, riparian woodland, hayland and stockpond/water habitats.  


Appendix D8 and Appendix D10 provide detailed descriptions of these habitat 


types along with mapping showing locations.  Brief descriptions of these types 


are provided here. 


Upland Grassland 
The upland grassland habitat type is the largest type found on this area.  


The upland grassland habitat type included two sub-unit types that consist of 


the Prairie Dog Modified Grassland and the Scoria Grassland.   This 


community is rangeland dominated by native graminoids and forbs.  Typically, 


grasses include western wheatgrass, (Pascopyrum smithii), green needlegrass 


(Nassella viridula), needleandthread (Stipa comata), prairie junegrass (Koeleria 


macrantha), blue grama (Bouleloua gracilis) and threadleaf sedge (Carex 


filifolia).  Shrubs and subshrubs are essentially absent from the upland 
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grassland community.  Prickly pear cactus (Opuntia polyacantha) is found 


throughout this habitat type in varying densities.  Introduced annual grasses 


are found throughout the upland grassland habitats with varying contribution 


to cover.  In limited areas, crested wheatgrass (Agropyron cristatum) from 


various seedings has established itself in this community.  This community 


generally occurs on gentle slopes or flatlands. The Prairie Dog Modified sub-


unit typically has more annual grasses such as cheatgrass (Bromus tectorum) 


and annual forbs such as mustard species (Descurainia sp.) due to overgrazing 


and other disturbances caused by the prairie dogs.  The scoria grassland 


subunit has bluebunch wheatgrass (Pseudoroegneria spicata) as a dominant in 


some areas. 


Sagebrush Shrubland 
The sagebrush shrubland habitat type is the second largest type found 


on the permit area.  This community is rangeland dominated by big sagebrush 


(Artemisia tridentata).  Some native graminoids, forbs and subshrubs occur in 


the understory and inner-space in the shrub mosaic.  Typically, perennial 


grasses include western wheatgrass, green needlegrass, needleandthread, 


prairie sandreed (Calamovilfa longifolia), prairie junegrass, blue grama and 


threadleaf sedge.  Introduced annual grasses are found throughout the 


sagebrush shrubland habitat type with varying contributions to cover.  In 


limited areas, crested wheatgrass from various seedings has established itself 


in this habitat type. 


Rough Breaks Mixed Shrubland 
The rough breaks mixed shrub habitat is rather diverse in both 


topography and vegetation.  It generally occurs on steep slopes and is 


sometimes associated with scoria and sandstone rock outcrops.  These areas 


are covered with coarse rock fragments.  Graminoid species in these areas 


include little bluestem (Andropogon scoparius), bluebunch wheatgrass and 


needleandthread.  Shrub species include big sagebrush, skunkbush sumac 
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(Rhus trilobata), rubber rabbitbrush (Ericameria nauseosus) and western 


snowberry (Symphoricarpos occidentalis).  There are also some inclusions of 


Rocky Mountain juniper (Juniperus scopulorum) and the juniper woodland 


habitat is found within this rough breaks habitat type. 


Reclamation 
The reclamation habitat type consists primarily of lands reclaimed by the 


Big Horn Mine.  This habitat is dominated by perennial grasses which include 


western wheatgrass, thickspike wheatgrass (Elymus lanceolatus), intermediate 


wheatgrass (Thinopyrum intermedium), crested wheatgrass, green needlegrass 


and smooth brome (Bromus inermis).  Introduced annual grasses and forbs are 


also present in varying amounts depending on yearly climatic conditions.  


Patches of shrubland are located within this reclaimed community type with 


rubber rabbitbrush, fourwing saltbush (Atriplex canescens) and big sagebrush 


being the most common shrubs. 


Juniper Woodland 
The juniper woodland habitat type is dominated by Rocky Mountain 


juniper and big sagebrush.  There are some inclusions of grassland within the 


understory of this community.  Graminoid species include little bluestem, 


western wheatgrass, blue grama and bluebunch wheatgrass.  The juniper 


woodlands are generally found on rather steep to gently sloping uplands on 


relatively poor soils within the rough breaks type. 


Riparian Woodland 
The riparian woodland habitat type is associated with creek and river 


channels, primarily Slater Creek within the Brook Mine permit area.  Species 


found in this community include cottonwood (Populus sp.), green ash (Fraxinus 


pensylvanica), some peachleaf willow (Salix amygdaloides) and Greene’s 


mountain ash (Sorbus scopulina).  A variable understory of shrubs, grasses, 


grasslike species and forbs is present. 
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Hayland 
The hayland habitat type is found in small portions throughout the 


Brook Mine permit area.  The main resource derived from this community is 


grass hay, alfalfa and small grain production for livestock use. 


Disturbed Lands 
The current unreclaimed disturbance on this area is attributed to an 


existing gravel mine, other past mine facilities, county roads, other roads and 


railroad. 


Stockpond/Water 
The stockpond/water habitat type consists primarily of stockponds 


constructed for livestock watering.  These ponds support livestock production 


and wildlife habitat. 


Habitat affinity for the various classes of wildlife were generally presented 


or discussed in each of the results sections for those species.  In general, the 


most important habitat, or the habitat where the greatest diversity and 


abundance of species were observed, was the riparian woodland followed by the 


sagebrush shrubland, upland grassland, juniper woodland, rough breaks 


mixed shrubland and reclamation grassland.  The various ponds present on 


the permit area provided sources of water for all classes of wildlife but were 


essential for aquatic species, waterfowl and shorebirds.  Haylands also provide 


seasonal habitats for a variety of wildlife species. 


D9-1.6 Conclusions and Impacts 


Wildlife habitats designated by state or federal agencies as crucial or 


critical are not present within the permit area.  Species currently listed as 


threatened or endangered have not been identified on the study area. 


Big Game 
Pronghorn and mule deer are the primary big game animals that may be 


displaced by this operation.  White-tailed deer may be impacted to a lesser 
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degree.  Long term monitoring of big game animals at other coal mines in 


Wyoming has revealed these animals will habituate to mining activities and will 


readily feed on available forage adjacent to haul roads, mine pits and facilities.  


All of the disturbed area will be reclaimed for use as rangeland and wildlife 


habitat including planting several species of shrubs which are utilized by big 


game.  The stockponds, reservoirs and wells that will be established following 


mining will be available for use by big game as well as livestock. 


Road kills of pronghorn and deer may be expected to increase as a result 


of increased traffic associated with mine employees and venders.  Brook Mine 


will also cooperate in any way possible with the Wyoming Game and Fish 


Department to reduce or eliminate the illegal or unwarranted killing of any 


animals at the mine location. 


Hazards to deer and antelope movement will be reduced by using 


minimum amounts of fencing and using fences passable to antelope and deer 


except where these species need to be excluded such as hazardous sites or 


newly seeded areas.  Fences where big game will be allowed to pass will be 


constructed according to WDEQ-LQD and/or WGFD recommendations. 


Upland Game Birds and Waterbirds 
Some upland game birds will be displaced as mining proceeds.  Habitat 


for the mourning dove will be enhanced since they flourish on newly reclaimed 


areas.  The ponds and reservoirs that will be established are also important 


habitats for mourning doves.  Sage-grouse and sharp-tailed grouse are present 


on the study area so they will be impacted.  However, sage-grouse leks and 


active sharp-tailed grouse strutting grounds are not known to be present near 


proposed mining activities.  Big sagebrush, which is used by sage-grouse for 


cover, nesting and a major portion of their winter diet, is included in the 


revegetation seed mixtures.  Premining topography will also be replaced and 


grassy draws established for brood rearing (see the Reclamation Plan). 
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The permit area provides limited waterbird habitat.  The temporary 


elimination of any stockponds during mining will preclude the use of those 


portions of the permit area for some migrating waterbirds.  It will also 


temporarily displace the few waterbirds (e.g. mallard, gadwall, and killdeer) 


recorded nesting on the permit area.  Waterbird habitat is abundant nearby 


along the Tongue River, Goose Creek and Pit 3 Reservoir. Waterbirds will also 


use the temporary mine sediment ponds.  The postmining impoundments will 


provide habitat for waterbirds on the reclaimed landscape. 


Predatory Birds and Mammals 
Predator use of the permit area will decline as the prey base and their 


habitat is removed.  As habitat of prey species (small mammals, birds, large 


insects) is reclaimed, prey species density will increase and predator densities 


will respond.  Nesting and foraging raptors will also be affected by mining 


activities.  Tree nest sites and rock cairns will be erected on the post mine 


landscape to enhance raptor nesting habitat.  Boulder piles of various sizes will 


be distributed over the area to provide shelter and den sites for both 


mammalian predators and their various prey species.  These boulder piles will 


be distributed in a non-systematic manner to give a more natural effect.  The 


permanent stockponds and reservoirs will also provide habitat for predatory 


birds and mammals which frequent the area.  Throughout the mining 


operation predators will use the area as a hunting ground in proportion to the 


availability of prey species.  Two bald eagle nests and several golden eagle nests 


are known to occur within one mile of the permit boundary but they should be 


far enough away from mine activities to avoid major impacts. 


Small Mammals and Birds 
Small mammals and birds will be displaced as mining proceeds but will 


return as habitat is reclaimed.  Since revegetated habitat will not be grazed by 


livestock for several years, it may support higher densities of birds and small 


mammals during these periods than the premining habitat.  The 
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reestablishment of small mammals and bird species should be relatively rapid 


for the following reasons: 


 
1. The diversity of plant species being used in reclamation. 
 
2. The thorough distribution and number of permanent water sources 


being established after mining. 
 
3. The establishment of boulder piles for immediate use as shelter and 


dens. 
 
4. The establishment of shrub patches and trees in reclamation. 


 


Reptiles and Amphibians 
Reptiles and amphibians are about the least mobile of all groups of 


wildlife species inhabiting the permit area.  Many will be destroyed as topsoil is 


stripped prior to mining and if any reservoirs or stockponds will be removed.  


Proposed wildlife habitat restoration will also benefit these species and allow 


recolonization of reclaimed areas.  Of particular importance to some reptiles 


will be the rock piles.  The reclaimed waterbodies and riparian habitats will 


allow the reestablishment of other herptiles on the permit area. 


Aquatic Habitats 
Portions of Slater Creek and Earley Creek may be affected by the project.  


Neither of these drainages supports viable fisheries so impacts to the fisheries 


resource will be minimal.  The characteristics of the portions of these channels 


disturbed will be replaced when these creeks are reclaimed.  No disturbances 


will occur in Goose Creek or the Tongue River so impacts to fisheries in those 


streams will be minimal.  Several ponds may be mined through, but these 


ponds will be replaced in the postmine landscape. 


Threatened or Endangered Species 
No wildlife or plant species currently listed by the USFWS as threatened 


or endangered are known to exist on the permit area or adjacent lands.  The 
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appropriate state and federal agencies will be contacted, and acceptable 


mitigation measures developed, if a listed species is identified on the area 


during future surveys. 


Hunting Access 
The Brook Mine may allow hunting on the area when it does not 


jeopardize the safety of ranching operations, sportsmen and/or mine 


personnel.  Landowners also control access on portions of the study area.  


Currently a portion of the permit area is under the WGFD Private Land Public 


Wildlife Program (PLPW) which allows access to sportsman for hunting.  This 


access may be limited during the mine operation to protect the safety of mine 


employees as well as sportsmen.  Hunting that is allowed will be in compliance 


with Wyoming State Game Laws. 


D9-1.7 Persons Consulted 


The collection and preparation of this wildlife information for the Brook 


Mine was completed by Jim Orpet and Russell Tait of Intermountain 


Resources, P.O. Box 1589, Laramie, Wyoming 82073, telephone 307-745-3803. 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area 


  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2003          


4/11 12 9* 0 - - - 0 0 0 
4/18 4 0 0 0 0 0 0 0 0 
4/23 15 0 0 0 0 0 0 0 0 


          
2004          


3/31 8 3 0 - - - 0 0 0 
4/19 10 0 0 0 0 0 0 0 0 
4/28 10 0 0 0 0 0 0 0 0 


          
2005          
4/11 6 0 20 - - - 0 0 0 
4/18 13 0 10 0 0 0 0 0 0 
4/24 12 0 0 - - - 12 0 0 
4/25 - - - 0 0 0 - - - 
5/6 13 0 0 - - - - - - 


          
2006          


4/8 12 16 0 - - - 0 0 0 
4/13 14 3 0 0 0 0 0 0 0 
4/30 20 2 0 0 0 0 0 0 0 
5/5 17 0 0 0 0 0 - - - 


          
2007          


4/4 - - - - - - 0 0 0 
4/15 - - - - - - 0 0 0 
4/17 13 7 0 - - - 0 0 0 
4/18 - - - 0 0 0 0 0 0 
4/24 13 1 0 0 0 0 0 0 0 
5/3 13 0 0 0 0 0 0 0 0 


          
2008          


4/12 4 3 0 0 0 0 0 0 0 
4/13 - - - - - - 0 0 0 
4/18 5 0 0 0 0 0 0 0 0 
4/24 - - - - - - 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 


          
2009          


4/4 - - - - - - 0 0 0 
4/20 7 0 0 0 0 0 0 0 0 
4/28 6 0 0 0 0 0 0 0 0 
5/4 5 0 0 0 0 0 - - - 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area (Continued) 


  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2010          


4/10 9 0 0 0 0 0 0 0 0 
4/16 9 0 0 0 0 0 0 0 0 
4/22 14 0 0 - - - - - - 
4/26 - - - 0 0 0 0 0 0 


          
2011 No Surveys        
          
2012          


4/6 6 1 0 0 0 0 0 0 0 
4/14 0 0 0 0 0 0 0 0 0 
4/23 6 0 0 0 0 0 0 0 0 
5/2 5 0 0 0 0 0 0 0 0 


          
2013          


4/3 3 0 0 0 0 0 0 0 0 
4/4 - - - - - - 0 0 0 
4/6 3 3 0 0 0 0 0 0 0 
4/25 2 0 0 0 0 0 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 
5/3 4 0 0 0 0 0 0 0 0 
5/9 4 0 0 - - - - - - 


          
2014          


4/4 1 0 0 0 0 0 0 0 0 
4/9 1 0 0 0 0 0 0 0 0 
4/18 0 0 0 0 0 0 0 0 0 
5/2 1 0 0 0 0 0 0 0 0 


          
          
M = Male 
F = Female 
U = Unknown 
- = Not surveyed on this data. 
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Table D9-2. Active Sharp-tailed Grouse Leks Observed in the 2013-2014 
Brook Mine Study Area 


  
   Pit 5 West     Pit 5 East   
Year/Date Unclassified Unclassified 
   
2013   


4/5 17 4 
4/26 20 3 


   
2014   


4/16 17 3 
5/3 15 2 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Bald Eagle (BE)     
      
BE1 T57N R85W Cottonwood Intact A,?,? A,1+,? 
 NWNE Sec. 24     
      
BE2 T57N R85W Cottonwood Intact A,1+,1 A,2,2 
 SENE Sec. 21     
      
BE3 T57N R84W Cottonwood Intact A,0,0 Goose 
 SWSE Sec. 14     
      
BE4 T57N R84W Cottonwood Intact RT26a A,2,2 
 NWNW Sec. 13     
    ______ ______ 
 Total BE Nests = 4 Total 3,1+,1+ 3,5+,4+ 
      
      
Golden Eagle (GE)     
      
GE1a T57N R84W Pine Intact I A,0,0 
 SESE Sec. 5     
      
GE1b T57N R84W Pine Intact I I 
 NENE Sec. 8     
      
GE1c* T57N R84W Pine Intact A,0,0 I 
 NESE Sec. 9     
      
GE2 T57N R84W Pine Intact A,2,2 A,2,2 
 NENE Sec. 27     
      
GE3 T57N R85W Cottonwood Intact A,2,2 A,2,1 
 NWNW Sec. 11     
      
GE4 T57N R85W Cottonwood Intact A,1,1 I 
 NESW Sec. 15     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Golden Eagle (GE) - Continued 
      
GE5 T57N R84W Pine Intact A,1,1 A,0,0 
 SESW Sec. 2     
      
GE6 T57N R85W Cottonwood Intact A,0,0 I 
 NENE Sec. 8     
    ______ ______ 
 Total GE Nests = 8 Total 6,6,6 4,4,3 
      
      
Red-tailed Hawk (RT)     
      
RT1* T57N R84W Cottonwood Intact A,0,0 A,3,3 
 SWNW Sec. 18     
      
RT2a* T57N R85W Cottonwood Intact -- A,3,3 
 NWNE Sec. 13     
      
RT2b* T57N R84W Cottonwood Intact A,2,2 I 
 NWNE Sec. 13     
      
RT3a* T57N R84W Cottonwood Intact I I 
 NWSW Sec. 18     
      
RT3b* T57N R84W Cottonwood Intact I I 
 NESW Sec. 18     
      
RT4 T57N R84W Pine Intact I I 
 NWSW Sec. 17     
      
RT5 T57N R84W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 15     
      
RT6* T57N R84W Mitigation Intact I I 
 NWNW Sec. 22 Platform    
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT7 T57N R84W Cottonwood Intact I A,0,0 
 NENW Sec. 23     
      
RT8 T57N R85W Cottonwood Intact A,0,0 I 
 SWSE Sec. 9     
      
RT9a T57N R84W Cottonwood Intact I I 
 SESW Sec. 16     
      
RT9b T57N R84W Cottonwood No Longer I DN 
 SESW Sec. 16  Intact   
      
RT10 T57N R84W Cottonwood Intact A,2,2 A,2,2 
 NENW Sec. 21     
      
RT11 T57N R84W Mitigation Intact I I 
 NENW Sec. 21 Platform    
      
RT12 T57N R84W Cottonwood Intact I GH1 
 NENE Sec. 20     
      
RT13a T57N R84W Cottonwood Intact A,2,2 A,3,2 
 SWNW Sec. 20     
      
RT13b T57N R84W Cottonwood Intact Goose I 
 SWNW Sec. 20     
      
RT14 T57N R84W Cottonwood Intact A,2,2 I 
 NENE Sec. 19     
      
RT15a T57N R84W Cottonwood Intact A,?,? Goose 
 SWNE Sec. 19     
      
RT15b T57N R84W Cottonwood Intact -- A,?,? 
 SWNE Sec. 19     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT16 T57N R85W Cottonwood Intact A,?,? A,?,? 
 NENW Sec. 23     
      
RT17a T57N R85W Cottonwood Intact I I 
 SESW Sec. 15     
      
RT17b T57N R85W Cottonwood Intact -- A,?,? 
 SWSE Sec. 15     
      
RT18 T57N R85W Cottonwood Intact I A,0,0 
 SWSE Sec. 16     
      
RT19 T57N R85W Cottonwood Intact I I 
 NESW Sec. 3     
      
RT20 T57N R84W Pine Intact -- A,3,3 
 SWSW Sec. 3     
      
RT21 T57N R84W Pine Intact A,0,0 A,0,0 
 NWSE Sec. 10     
      
RT22 T57N R84W Pine Intact I I 
 NENW Sec. 14     
      
RT23 T57N R84W Pine No Longer I DN 
 NESW Sec. 21  Intact   
      
RT24 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 20     
      
RT25 T57N R84W Cottonwood Intact BE3 Goose 
 SWSE Sec. 14     
      
RT26a T57N R84W Cottonwood Intact A,2,1 BE4 
 NWNW Sec. 13     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT26b T57N R84W Cottonwood Intact -- A,3,3 
 NESW Sec. 13     
      
RT27 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 11     
      
RT28a T57N R84W Cottonwood Intact A,2,2 I 
 NESW Sec. 12     
      
RT28b T57N R84W Cottonwood Intact -- A,3,3 
 NWSW Sec. 12     
      
RT29 T57N R84W Cottonwood No Longer I DN 
 SWNE Sec. 11  Intact   
      
RT30 T57N R84W Pine Intact A,2,2 I 
 NWSE Sec. 3     
      
RT31 T58N R84W Pine No Longer A,0,0 DN 
 SWSE Sec. 32  Intact   
      
RT32 T58N R85W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 36     
      
RT33 T57N R84W Cottonwood Intact GH3 A,0,0 
 SWSW Sec. 24     
   ________ ______ 
 Total RT Nests = 41 Total 15,14+,13+ 16,20+,19+ 
      
      
Great Horned Owl (GH) 
      
GH1 T57N R84W Cottonwood Intact I A,3,3 
 NENE Sec. 20     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Great Horned Owl (GH) - Continued 
      
GH2 T57N R84W Platform Intact I I 
 NENW Sec. 21     
      
GH3 T57N R84W Cottonwood Intact A,1,1 A,0,0 
 SWSW Sec. 24     
      
GH4 T58N R85W Cottonwood No Longer A,2,2 DN 
 SESW Sec. 36  Intact   
      
GH5 T57N R85W Cottonwood Intact -- A,2,2 
 SWNE Sec. 17     
   ______ ______ 
 Total GH Nests = 5 Total 2,3,3 3,5,5 
      
      
Osprey (OS) 
      
OS1 T57N R84W Platform Intact Goose I 
 SESE Sec. 15     
      
OS2 T57N R84W Platform Intact Goose AT 
 SESE Sec. 15     
      
OS3 T57N R84W Platform Intact  A,0,0 A,3,3 
 NWNW Sec. 22     
      
OS4 T57N R84W Platform Intact I I 
 SWSE Sec. 15     
      
OS5 T57N R84W Light Pole Intact A,2,2 A,3,3 
 NWNW Sec. 24     
   ______ ______ 
 Total OS Nests = 5 Total 2,2,2 3,6,6 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Burrowing Owl (BO) 
      
BO1 T57N R84W Prairie Dog Intact A,3+,3+ A,4+,4+ 
 NWNW Sec. 4 Burrow    
   ______ ______ 
 Total BO Nests = 1 Total 1,3+,3+ 1,4+,4+ 
      
      
      
      
     
 All Total Nests = 59 Total 29,29+,28+ 30,44+,41+ 
 (Adjusted for nests used by more than one 


species) 
   


      
      


Abbreviation/Symbol Codes  
  
X,#,# = Nest Status (A-active, I-inactive), number of young hatched, number of young fledged 
Totals rows: #,#,# = total active nests, total young hatched, total young fledged 
 
 * =  Denotes Nest Within Permit Area 
--  =  Nest Not Present 
DN =  Destroyed Naturally 
AT =  Nest Actively Tended 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine 


 
           2013 Surveys           
    UG       SS       RB    
Species 6/11 6/26 6/11 6/26 6/11 6/26 
Western Meadowlark 11 10 9 7 7 2 
Lark Sparrow 3 7 6 2 7 3 
Grasshopper Sparrow 1 4     
Vesper Sparrow 1 2 1 2 2  
Cliff Swallow  1     
Brewer’s Sparrow   9 6 1  
Lark Bunting   4 2   
Rufous-sided Towhee    1  3 
Black-billed Magpie   2  5 5 
Horned Lark 4      
Killdeer 1      
Mourning Dove 3      
McCown’s Longspur 2      
Sage Thrasher   1    
American Robin 1    1 2 
Golden Eagle     1  
American Kestrel     1  
       
       
       
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Western Meadowlark 3 1 1 1 5 9 
Lark Sparrow 2 2 1  7 3 
Cliff Swallow      3 
Rufous-sided Towhee 1 2     
Black-billed Magpie 2 4 2 2   
Killdeer   1 1 2  
American Robin 5 10  3 1  
American Kestrel 1      
Bullocks Oriole 3     1 
Eastern Kingbird 5      
Western Wood Pewee 1      
Yellow Warbler 7 4     
Western Kingbird 2 3 2    
Starling 11 6 2 2 4 2 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine (Continued) 


 
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Brown Headed Cowbird 5  1  1  
Common Flicker 3 2    1 
Red-tailed Hawk 2 2  1   
Willow Flycatcher 1      
Orchard Oriole 3 2     
Say’s Phoebe     1  
Ring-necked Pheasant     1  
Mallard     4  
Canada Goose     1  
House Wren  3     
Yellow-breasted Chat  2     
Gray Catbird  1     
Osprey      1 
Great Blue Heron      1 
Turkey Vulture      1 
       
       
UG  =  Upland Grassland 
SS  =  Sagebrush Shrubland 
RB  =  Rough Breaks / Juniper 
RW  =  Riparian Woodland 
PG  =  Prairie Dog Town Grassland 
RC =  Reclaimed Lands 
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Table D9-5. Passerine Species Observed on or within One Mile of the Original 
Mine Youngs Creek Mine Permit Area No. 407 during July, 1975 


  


Species Estimated Abundance 
Principal Habitat Type 


Frequented 
   
Eastern kingbird Fairly common Hayland 
Say’s phoebe Fairly common Big sagebrush shrubland 
Olive-sided flycatcher Uncommon Pine and juniper woodland 
Cliff swallow Abundant Big sagebrush shrubland 
Black-billed magpie Common Riparian woodland 
House wren Abundant Riparian woodland 
Rock wren Common Big sagebrush shrubland 
American robin Common Riparian woodland 
Mountain bluebird Common Pine and juniper woodland 
Starling Fairly common Riparian woodland 
Red-eyed vireo Uncommon Riparian woodland 
Common yellowthroat Common Riparian woodland 
Western meadowlark Abundant Hayland 
Red-winged blackbird Fairly common Riparian woodland 
Brewer’s blackbird Fairly common Riparian woodland 
Bullocks oriole Uncommon Riparian woodland 
Lazuli bunting Common Riparian woodland 
American goldfinch Common Riparian woodland 
Rufous-sided towhee Fairly common Pine and juniper woodland 
Lark bunting Abundant Big sagebrush shrubland 
Vesper sparrow Common Big sagebrush shrubland 
Lark sparrow Common Big sagebrush shrubland 
Brewer’s sparrow Abundant Big sagebrush shrubland 
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Table D9-6. Results of Breeding Bird Strip Censuses on the Original Youngs 
Creek Permit Area No. 407 (June, 1980)a, b 


  
 


Riparian 
Woodland c 


Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
ORDER PASSERIFORMES 
Eastern kingbird 1(.04)  1(.04)    
Traill's flycatcher 1(.04)      
Barn swallow 1(.04)  1(.01)    
Cliff swallow 11(.44) 17(.68) 11(.45) 4(.16) 18(.73) 10(.40) 
Black-billed magpie  3(.12) 1(.04)    
House wren 1(.04)      
Rock wren  1(.04)   7(.28)  
American robin 4(.16) 1(.04) 2(.08) 1(.01) 1(.04)  
Mountain bluebird     1(.04)  
Starling 2(.08)   1(.01)   
Yellow warbler 3(.12)      
Common yellowthroat 1(.04)      
Western meadowlark 13(.52) 6(.24) 4(.16) 7(.28) 5(.20) 4(.16) 
Red-winged blackbird 15(.60)     1(.01) 
Brewer’s blackbird 9(.36)  1(.01)  1(.04)  
Bullock’s oriole 1(.04)      
American goldfinch 1(.04)      
Rufous-sided towhee  3(.12) 2(.08)    
Vesper sparrow 4(.16) 3(.12) 2(.08) 4(.16) 1(.04)  
Lark sparrow 4(.16)  10(.40) 5(.20)   
Chipping sparrow    1(.01)   
Brewer’s sparrow  2(.08) 1(.04) 4(.16) 1(.04)  
ORDER ANSERIFORMES      
Mallard 1(.04)      
ORDER FALCONIFORMES      
Turkey vulture   1(.01)    
Red-tailed hawk   1(.01)    
American kestrel 1(.04) 3(.12) 2(.08) 1(.01)  3(.12) 
ORDER GALLIFORMES      
Sage-grouse   1(.04)    
Ring-necked pheasant 1(.04)      
ORDER GRUIFORMES      
Sora rail 1(.04)      
ORDER CHARADRIIFORMES      
Upland plover   1(.01) 1(.04)   
Killdeer 2(.08)  1(.04)   1(.04) 
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Table D9-6. Results of Breeding Bird Strip (Continued) 
  
 


Riparian 
Woodlandc 


Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
ORDER COLUMBIFORMES      
Mourning dove 3(.12)  1(.04) 1(.04)  3(.12) 
ORDER CUCULIFORMES      
Black-billed cuckoo 1(.04)      
ORDER STRIGIFORMES      
Great horned owl  3(.12) 1(.01)    
ORDER CAPRIMULGIFORMES      
Common nighthawk    1(.01)   
ORDER PICIFORMES      
Common flicker  3(.12) 1(.04) 1(.01)   
       
Number of Species 
Observed 23 11 20 13 8 6 


       
No. of Birds Observed 
per 1000 meter 
transect 


81 44 42 28 35 21 


       
       
a Represents average number per day per 1000-meter transect rounded to nearest whole 


number 
b Number in parenthesis indicated estimated density per acre 
c Rerouted Youngs Creek and woodlands associated with the original streambed. 
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Table D9-7. Results of Winter Bird Surveys on the Original Youngs Creek 
Mine Permit Area No. 407 (February, 1981)a 


  
      HABITAT TYPE      


Species 
Riparian 


Woodlandb 
Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
       
PASSERIFORMES       
Black-billed magpie 1  1    
Red crossbill 2      
Black-capped 
chickadee 5 1 7    


Horned lark    3   
Gray jay 1      
Pine grosbeak 2  1    
Tree sparrow 8      
American robin  1 2    
Gray-crowned rosy 
finch   2  37  


Townsend’s solitaire  1 1    
White-breasted 
nuthatch   1    


Red-breasted nuthatch   2    
GALLIFORMES       
Sage-grouse    2 roosts   
Wild turkey Tracks      
STIGIFORMES       
Great horned owl 1 1 1    
PICIFORMES       
Hairy woodpecker 1      
Downy woodpecker 1      
       
       
Number of Species 10 5 9 2 1 0 


       
a  -  Figures represent the number of birds observed per 1000-meters of 


transect. 
 
b  -  Rerouted Little Youngs Creek, woodlands associated with original 


streambed, and a portion of undisturbed Little Youngs Creek above the 
permit area. 
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Table D9-8. Estimated Densities per Hectare of Species Recorded from All 
Riparian Woodland Point-Transects on the Big Horn Coal Mine 
Permit No. 213 Study Area in 1979 


Species 
# Individual 


Birds Recorded 
# Stations 


Observed at # Birds/ha 
 Jun Jul Aug Sep Jun Jul Aug Sep Jun Jul Aug Sep 
             
Mallard 2 1 1 2 1 1 1 2 0.06 0.03 0.03 0.06 
Killdeer 13 5 5 4 11 5 3 3 0.41 0.16 0.16 0.13 
Spotted Sandpiper 4 1 1  4 1 1  0.13 0.03 0.03  
Mourning Dove 8 7 11  6 5 8  0.25 0.22 0.35  
Belted Kingfisher 1  3  1  3  0.03  0.1  
Common Flicker 5 8 10 2 5 6 7 1 0.16 0.25 0.32 0.06 
Downy Woodpecker  1    1    0.03   
Eastern Kingbird 22 20 17  15 11 7  0.7 0.64 0.54  
Western Kingbird 1 1 17  1 1 2  0.03 0.03 0.13  
Western Wood Pewee 4  3  2  3  0.13  0.1  
Black-billed Magpie   7 1   5 1   0.22 0.03 
Black-capped 
Chickadee 1  4 6 1  2 3 0.03  0.13 0.19 


House Wren 3 7 6  3 6 3  0.1 0.22 0.19  
Gray Catbird 7 2 5  5 2 5  0.22 0.06 0.16  
American Robin 29 10 24 2 14 7 10 2 0.92 0.32 0.76 0.06 
Cedar Waxwing   2    1    0.06  
Yellow Warbler 22 18 8 1 12 11 5 1 0.7 0.57 0.25 0.03 
Common Yellowthroat 8 3   5 2   0.25 0.1   
Yellow-breasted Chat  5    4    0.16   
American Redstart 2 1 4  2 1 3  0.06 0.03 0.13  
Western Meadowlark 1 1  2 1 1  1 0.03 0.03  0.06 
Bullocks Oriole 4    4    0.13    
Lazuli Bunting 5 2   4 2   0.16 0.06   
American Goldfinch 7 4 3  5 4 3  0.22 0.13 0.1  
Rufous-sided Towhee   1    1    0.03  
Lark Sparrow   1    1    0.03  
Chipping Sparrow    5    1    0.16 
White-crowned 
Sparrow    9    2    0.29 


Song Sparrow 3 2  1 2 1  1 0.1 0.06  0.03 
Unidentified Passerine 23 35 41 11 14 14 27 8 0.73 1.11 1.31 0.35 
             
             
ha  =  hectare             
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Table D9-9. Passerine Bird Breeding Densities (#/ha) in Habitats Present on 
the Big Horn Coal Mine Permit No. 213 Area.  Habitats were 
Sampled in 1980, Except Where Otherwise Noted 


 Habitat Types 


Species 


Big 
Sagebrush 
Shrubland 


Big 
Sagebrush 
Shrubland 


(1981) 


Big 
Sagebrush 
Shrubland 


Pine & 
Juniper 


Woodland 


Rough 
Breaks 
Mixed 


Shrubland 


Rough 
Breaks 
Mixed 


Shrubland 
Rim-rock 


Rough 
Breaks 
Mixed 


Shrubland 
Rim-rock 


(1981) 
Upland 


Grassland 
Common 


Flicker * 0.13 * * * * * * 
         


Says Phoebe * 0.03 * * * * * * 
         


Black-billed 
Magpie * * * 0.60 * * * * 


         


Black-capped 
Chickadee * * * 0.69 * * * * 


         


Rock Wren * * * * * * 1.19 * 
         


American 
Robin * * * 0.34 * * * * 


         


Yellow 
Warbler * * * 0.09 * * * * 


         


Yellow-
rumped 
Warbler 


* * * 0.17 * * * * 


         


Western 
Meadowlark * 0.37 0.4 0.09 0.3 0.22 0.07 1.07 


         


Common 
Grackle * 0.13 * * * * * * 


         


Bullocks 
Oriole * * * 0.09 * * * * 


         


Rufous-sided 
Towhee * * * 0.34 0.6 * * * 


         


Vesper 
Sparrow 0.13 0.43 * 0.09 * 1.78 0.22 0.13 


         


Lark Sparrow 0.4 0.03 0.53 1.46 1.49 * 0.67 * 
         


Chipping 
Sparrow 0.13 * 0.13 1.29 * * * * 


         


Brewer’s 
Sparrow 0.93 0.4 * * * * * * 


* - Species not recorded in this habitat type. 
ha - Hectare 
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Table D9-10. Breeding Bird Density Data Collected on the Welch No. 1 Mine 
Permit No. 497 Property and Vicinity 


 
 Relative Density - #/ha 
 


Riparian 
Big Sagebrush 


Shrubland Pine and Juniper 
Species Welch Vicinity Welch Vicinity Welch Vicinity 
       
Yellow warbler 2.22 3.28     
American robin 1.06 2.08  0.14   
House wren 0.97 0.22     
Least flycatcher 0.87      
Western wood pewee 0.68 0.87     
Eastern kingbird 0.58 0.66 0.12    
Bullocks oriole 0.39 0.43     
Common flicker 0.29 1.09 0.12    
Mourning dove 0.29 0.87     
Western meadowlark 0.29 1.31 0.49 0.82 0.16  
Barn swallow 0.29      
Black-capped chickadee 0.58 0.44   0.33  
Brewer’s blackbird 0.29 2.62     
Brown-headed cowbird 0.29 0.66     
American redstart 0.29 0.22     
Yellow-breasted chat 0.20      
Lark sparrow 0.29 1.75 0.36 0.14 0.33  
Rufous-sided towhee 0.29 0.22   0.66  
Killdeer 0.19 0.22  0.14   
American goldfinch 0.19 0.87     
Black-billed cuckoo 0.19      
Least flycatcher 0.19 0.22 0.12  0.16  
Common grackle 0.19 0.44     
Great horned owl 0.10      
White-breasted nuthatch 0.10      
Red-eyed vireo 0.10      
Gray catbird 0.10 0.43     
Lazuli bunting 0.10      
Rose-breasted grosbeak 0.10      
Common yellowthroat 0.10 0.22     
Downy woodpecker 0.10 0.22     
Brewer’s sparrow 0.33  0.49 0.55 0.33  
Chipping sparrow 1.48    1.48  
Yellow-rumped warbler 0.16    0.16  
Rock Wren 0.16  0.27  0.16  


Cliff swallow 0.12 
large 


feeding 
group 


0.12    


Red-winged blackbird  0.22     
Starling  0.22     
Yellow-billed cuckoo  0.22     
Vesper sparrow  0.22 0.24 0.27   
Brown thrasher  0.44     
ha - hectare       
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Table D9-11. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (1975, 1977) 


 
 AVERAGE NUMBER OF CAPTURES PER DAY 
   
 July 1-3, 1975 July 5-8, 1977 


Species 
Xeric 


Sagebrush 
Mesic 


Sagebrush 
Riparian 


Woodland 
Ponderosa 


Pine 
Sagebrush 
Grassland 


Ponderosa 
Pine 


Wet 
Meadow 


        
Deer mouse 11.3 9.7 6.3 1.5 1.7 13 2.0 
        
Least 


chipmunk 0.7 - - 1.0 - - 0.3 


        
Thirteen-


lined 
ground 
squirrel 


0.3 - - - 0.3 - - 


        
Meadow 


jumping 
mouse 


- - 0.3 - - - - 


        
Total Number 
of Species 
Captured 


3 1 2 2 2 1 2 


        
 


 
-  indicates that species was not captured in the habitat type. 
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Table D9-12. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (August/September, 1980)a 


 
 Habitat Type  


Species 
Riparian 


Woodlandb 
Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 


Number of 
Habitat 
Types in 
which 


Captured 
        
Deer mouse 38 18 19 18 30 21 6 
        
House mouse 2      1 
        
Masked 


shrew 1 2     2 


        
Grasshopper 


mouse    1   1 


        
Bushy-tailed 


woodrat   1    1 


        
        
Total Number 
of Species 
Captured 


3 2 2 2 1 1  


        
        
Total Average 
Number of 
Individuals 
Captured 


41 20 20 19 30 21  


        
 


 
a Riparian woodland (225 trap-nights and days), Bottomland Grassland (75), Rough Breaks 


Mixed Shrubland (75), and Reclamation (225) were all adjusted to 150 trap-nights and days 
for comparison.  All trap lines were of equal length and consisted of 25 traps.  These lines 
were run for three consecutive 24-hour periods.  Number of lines per habitat was based on 
the extent and location of habitats. 


 
b Rerouted Little Youngs Creek and woodland areas associated with the original streambed. 
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Table D9-13. Abundance and Community Diversity Indices by Habitat for the 
Big Horn Coal Mine Permit No. 213 Small Mammal Trappings 


 
Habitat   UG     BSS    RW    PJ     Reclaimed   
Site # W1 P4-1 W2 P4-2 80-2 BH1 BH3 80-1 BH4 80-3 BH2 
                 
Month-Year 
Trapped 


Jun 
76 


Oct 
78 


Jun 
76 


Oct 
78 


Sep 
80 


Jun 
76 


Jun 
76 


Sep 
80 


Jun 
76 


Jun 
77 


Sep 
77 


Sep 
80 


Jun 
76 


Jun 
77 


Sep 
77 


Sep 
80 


                 
Number Genera 
Captured 4 2 2 1 2 1 2 2 1 1 1 2 1 3 2 3 


                 
Captures/100 
TN                 


Peromyscus sp. 1.7 10.0 3.7 2.7 11.3 4.0 4.0 14.7 4.0  1.0 4.7 2.0 0.4  6.7 
Microtus sp. 1.7         0.5  2.0  4.8 5.6 1.3 
House mouse 0.3                
Thirteen-lined 


ground 
squirrel 


0.3  2.0              


Least chipmunk       1.3 7.3         
Harvest Mouse  0.7   2.0         0.8 0.8  
Olive-backed 


pocket mouse                0.7 


                 
TOTAL 4.0 10.7 3.7 2.7 13.3 4.0 5.3 22.0 4.0 0.5 1.0 6.7 2.0 6.0 6.4 8.7 


                 
                 
Diversity                 
E(H’)1 1.02 0.20 0.62  0.40  0.50 0.62    0.56  0.56 0.35 0.61 
                 
J2 0.73 0.29 0.89  0.57  0.72 0.90    0.81  0.51 0.50 0.56 


 


 


 
 
UG -  Upland Grassland          
BSS -  Big Sagebrush Shrubland          
RW -  Riparian Woodland          
PJ -  Pine and Juniper Woodland          
           
1 -  Shannon-Weaver Diversity          
2 -  Evenness          
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Table D9-14. Small Mammal Trap Lines on the Welch No.1 Mine Permit No. 
497 Study Area* 


 
 Number Captured  
Species 1979 1980 Habitat 
    
Deer mouse 6 21 Big Sagebrush Shrubland 


 31 3** Riparian Woodland/Hayland 
 2 3 Pine and Juniper Woodland 
 4 3 Upland Grassland 
    
White-footed mouse 2 2** Riparian Woodland/Hayland 


 1 0 Pine and Juniper Woodland 
    
    
Long-tailed vole 1 0 Riparian Woodland 


    
    
Bushy-tailed wood rat 0 1 Pine and Juniper Woodland 


    
    
    
    


*  - Trapping efforts were carried out during the month of October. No 
mammals were trapped in the rock outcrop trapping line. 


 
**  - The 1980 riparian woodland trap lines were raided each night by raccoon 


and/or mink. 
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Table D9-15. USFWS Migratory Birds of Conservation Concern in Sheridan 
County, Wyoming, Updated August of 2014 


 


Species 


Regional 
Seasonal 
Status 


Recorded on 
Area or in 
Vicinity 


Expected 
Occurrence On 


Study Area 
    
American Bittern Migrant No Uncommon 
Bald Eagle Winter 


 


Yes Common/Winter 


Black Rosy-Finch Breeder/ 
Winter No Uncommon 


Brewer's Sparrow Breeder Yes Common 
Burrowing Owl Breeder Yes Uncommon 
Calliope Hummingbird Breeder Yes Occasional 
Cassins Finch Winter No Occasional 
Ferruginous Hawk Breeder Yes Uncommon 
Golden Eagle Breeder Yes Common 
Grasshopper Sparrow Breeder Yes Occasional 
Greater Sage-grouse Breeder Yes Uncommon 
Mountain Plover Breeder No Rare 
Pinyon Jay Breeder Yes Uncommon 
Prairie Falcon Breeder Yes Occasional 
Williamson’s Sapsucker Breeder No Uncommon 
Willow Flycatcher Breeder Yes Occasional 
    


*Based on USFWS Wyoming Ecological Services Field Office, Cheyenne, 
Wyoming and IPAC (Information, Planning and Conservation System), 
August, 2014.  Scientific names are provided in Addendum D9-1. 


 
  Regional Seasonal Status and expected occurrence compiled from Wyoming 


Game and Fish Department Atlas of Birds, Mammals, Reptiles and 
Amphibians in Wyoming, 2012 and Subsequent Revisions  


 
  Specific records of observations on area or in the vicinity are from wildlife 


baseline and monitoring surveys completed for the Brook Mine in 2013-
2014, the Youngs Creek Coal Mine Permit No. 407, the Big Horn Coal Mine 
Permit No. 213 and the Welch No. 1 Coal Mine Permit No. 497. 
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Table D9-16. Results of Fish Sampling Completed by the Big Horn Coal Mine 
on the Tongue River and Goose Creek, 1977 to 1979 


 
Species Tongue River Goose Creek 
   
Mountain whitefish *  
Rainbow trout *  
Brown trout * * 
Northern pike *  
Common carp * * 
Golden shiner *  
Flathead chub * * 
Longnose dace * * 
Sand shiner *  
Plains minnow   
Fathead minnow * * 
Shorthead redhorse * * 
White sucker * * 
Longnose sucker * * 
Mountain sucker * * 
Black bullhead * * 
Stonecat * * 
Smallmouth bass * * 
Green sunfish * * 
Rock bass * * 
White crappie *  
Sauger *  
Yellow perch *  
   
*  -  Indicates species was recorded in that waterbody. 
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Table D9-17. Summary of Quantitative Data for the Benthic Community 
Sampling along the Tongue River between Acme and Montana 
State Border, 1976(1) 


 
 Station (2) 


 
Tongue River 


No.2 
Tongue River 


No. 3 
Tongue River 


No. 4 
Parameter Jul Oct Jul Oct Jul Oct 
       
Mean Organisms 
sampled (n/o.1m2) 1441.5 767.6 1995.4 1686.5 824.3 463.6 


       
Total taxa 27 33 30 25 26 33 
       
Biomass (mg/0.1m2) 237.7 411.7 300.2 319.1 111.2 162.9 
       
Mean Diversity (DIB)(3) 2.359 2.232 2.380 2.657 2.969 2.755 
       
Mean Diversity (DIN)(4) 2.014 2.167 2.903 2.218 2.908 2.490 
       
Equitability (e) 0.365 0.403 0.583 0.821 0.719 0.533 
       
       


 
(1) – From WRRI, 1977 
 
(2) – Station Locations: Tongue River No. 2 - Below Brown and Williams Pit, Big Horn 


Mine Section 23, T57N, R84W. 
 Tongue River No. 3 - 300 meters upstream of Highway 338 


Bridge, Section 1, T58N, R83W. 
 Tongue River No. 4 - River at Section 31, T58N, R83W. 
 
(3) – Mean diversity based on biomass from sample replicates. 
 
(4) – Mean diversity based on numbers from sample replicates. 
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Table D9-18. Results of Fisheries Evaluations Completed for the Welch No.1 
Mine Permit No. 497 on the Tongue River 


 


Species 


Tongue River 
Acme to 


Montana (1) 


Tongue River 
Vicinity of 


Highway 338 (2) 


Tongue River 
Reservoir, 
Montana (3) 


    
Mountain whitefish *   
Rainbow trout   * 
Brown trout *  * 
Northern pike   * 
Common carp * * * 
Goldfish   * 
Golden shiner *  * 
Creek chub *   
Lake chub * *  
Flathead chub * * * 
Longnose dace * *  
Sand shiner *   
Plains minnow *   
Fathead minnow *   
Shorthead redhorse * * * 
White sucker * * * 
Longnose sucker *  * 
Mountain sucker *   
Black bullhead *   
Channel catfish *   
Stonecat *   
Yellow bullhead   * 
Pumpkinseed   * 
Smallmouth bass * * * 
Largemouth bass  * * 
Green sunfish *  * 
Rock bass *  * 
White crappie * * * 
Black crappie   * 
Bluegill  *  
Sauger *  * 
Walleye   * 
Yellow perch * * * 
*  -  Indicates species was recorded in that waterbody. 
1) – Mueller, 1977 
2) – D’Appolonia Consulting Engineers, 1977 
3) – Penkel, 1977 
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Table D9-19. Wildlife Habitat Type Acreages for the Brook Mine Permit Area, 
2014 


 
Habitat Type Acres Percent of Area 
   
Upland Grassland 2158.6 47.5 
   
Sagebrush Shrubland 965.6 21.2 
   
Rough Breaks Mixed Shrubland 576.0 12.7 
   
Reclamation 596.7 13.1 
   
Juniper Woodland 67.7 1.5 
   
Riparian Woodland 57.2 1.3 
   
Hayland 4.5 <0.1 
   
Stockpond/Water 12.8 0.3 
   
Disturbed Lands 109.7 2.4 
   
 _________ _______ 


TOTAL 4548.8 100.0 
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ATTACHMENT D9-1-A 


 


WILDLIFE SPECIES LIST 
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Attachment D9-1-A. WILDLIFE SPECIES LIST 
 
 
 
This section provides the entire list of wildlife species having the potential to 
occur on or near the mine permit area and those species observed in the area 
based on site specific surveys conducted for the Brook Coal Mine in 2013 and 
surveys completed for the adjacent Big Horn Coal Mine and the nearby Welch 
No. 1 Coal Mine and the Youngs Creek Coal Mine.  Species that have been 
observed within the study area are identified on the list with an asterisk.  In 
all, a total of 251 individual wildlife species have been recorded within the 
Brook Coal Mine permit area or nearby lands.  This list of 251 species observed 
on the study area includes 42 mammals, 162 birds, 16 reptiles or amphibians 
and 31 fish. 
 







RAMACO Brook Mine 


October 2014 Addendum D9-1-64 


WILDLIFE SPECIES LIST FOR THE BROOK COAL MINE STUDY AREA 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   


Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  


   
CHIROPTERA   
Vespertilionidae   


Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  


   
LAGOMORPHA   
Leporidae   


Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 


   
RODENTIA   
Sciuridae   


Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 


Geomyidae   
Thomomys talpoides Northern pocket gopher * 


Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 


Castoridae   
Castor canadensis Beaver * 


Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 


1   Nomenclature from WGFD 2012. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-65 


WILDLIFE SPECIES LIST (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   


Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 


Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 


Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 


Erethizontidae   
Erethizon dorsatum Porcupine * 


   
CARNIVORA   
Canidae   


Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 


Ursidae   
Ursus americanaus Black bear * 


Procyonidae   
Procyon lotor Raccoon * 


Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  


Felidae   
Puma concolor Mountain lion * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   


Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   


Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 


Antilocapridae   
Antilocapra americana Pronghorn * 


   
OBSERVED AND POTENTIAL BIRD INHABITANTS 


ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   


PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   


Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 


   
PODICIPEDIDAE   


Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 


   
PELECONIDAE   


Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   


Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   


Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  


   
THRESKIORNITHIDAE   


Plegadis chihi White-faced ibis  
   
CATHARTIDAE   


Cathartes aura Turkey vulture * 
   
PANDIONIDAE   


Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   


Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   


Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   


Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 


   
RALLIDAE   


Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 


   
GRUIDAE   


Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   


Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  


   
RECURVIROSTRIDAE   


Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 


   
SCOLOPACIDAE   


Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   


Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  


   
PHALAROPODIDAE   


Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  


   
LARIDAE   


Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 


   
COLUMBIDAE   


Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 


   
CUCULIDAE   


Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  


   
TYTONIDAE   


Tyto alba Barn owl  
   
STRIGIDAE   


Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 


Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 


   
CAPRIMULGIDAE   


Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  


   
APODIDAE   


Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  


   
TROCHILIDAE   


Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  


   
ALCEDINIDAE   


Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   


Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 


   
TYRANNIDAE   


Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   


Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   


Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 


 
VIREONIDAE   


Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 


   
CORVIDAE   


Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 


   
ALAUDIDAE   


Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   


Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 


   
PARIDAE   


Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 


   
SITTIDAE   


Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   


Certhia americana Brown creeper * 
   
TROGLODYTIDAE   


Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  


   
CINCLIDAE   


Cinclus mexicanus American dipper  
   
REGULIDAE   


Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   


Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  


   
MIMIDAE   


Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 


   
STURNIDAE   


Sturnus vulgaris European starling * 
   
MOTACILLIDAE   


Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   


BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   


Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   


Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 


   
THRAUPIDAE   


Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  


   
EMBERIZIDAE   


Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   


Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 


   
CALCARIIDAE   


Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  


   
ICTERIDAE   


Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 


 
Yellow-headed blackbird * 


Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 


   
FRINGILLIDAE   


Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  


   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   


Passer domesticus House sparrow * 
 


OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   


Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   


Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  


   
RANIDAE   


Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   


Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   


Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 


   
CHELYDRIDAE   


Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   


Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 


   
COLUBRIDAE   


Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 


 
Pale milk snake * 


Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 


 
* 


Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 


 
CROTALIDAE   


Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-76 


WILDLIFE SPECIES LIST (CONTINUED) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   


Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  


   
ESOCIDAE   


Esox lucius Northern pike * 
   
CYPRINIDAE   


Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 


   
CATOSTOMIDEA   


Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 


   
ICTALURIDAE   


Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 


   
GADIDAE   


Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   


Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 


   
PERCIDAE   


Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 


   
1   Nomenclature from WGFD 2012. 
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ATTACHMENT D9-1-B 
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D9 WILDLIFE 

Baseline wildlife studies for RAMACO’s Brook Mine were conducted by 

Intermountain Resources of Laramie, Wyoming. The baseline report is 

presented in Addendum D9-1(Baseline Wildlife Inventory). 

D9.1 Wildlife 

D9.1.1 Methods 

Wildlife baseline inventories followed standard survey requirements and 

protocols used and approved by the U.S. Fish and Wildlife Service (USFWS), 

Wyoming Game and Fish Department (WGFD) and Wyoming Department of 

Environmental Quality (WDEQ). Sampling protocols for threatened and 

endangered (T&E) species followed current federal (USFWS and USFS) 

guidelines. All other methods were consistent with the Handbook of Biological 

Techniques (WGFD, 2007) and Guideline No. 5 (WDEQ/LQD, 1994). Guidance 

was regularly sought from managers and biological specialists from federal and 

state agencies throughout the baseline survey period. Methods were 

coordinated with USFWS, WGFD and WDEQ. 

Baseline wildlife inventories were conducted 2013 through 2014 at the 

Brook Mine. Biologists also conducted a wildlife habitat assessment to record 

any unique or critical habitats that could support T&E species, or other species 

of special concern. Most of the surveys were completed using binoculars or 

spotting scopes while travelling throughout the survey area. Standard field 

guides and references were used to identify wildlife and their sign. Potential 

species lists were developed based on observances, references, and guides. 

Habitat requirements and availability for species, as well as critical (USFWS-

designated) and crucial (WGFD-designated) habitats and geographical 

distribution maps, were considered for each species when developing the 

potential species occurrence lists. Detailed discussions of survey methods for 
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each species or general wildlife type (i.e. big game) are included in Addendum 

D9-1 for the Brook Mine. 

D9.1.2 Results 

Detailed results of the baseline wildlife monitoring are discussed, 

tabulated, and shown on figures in Addendum D9-1 for the Brook Mine. A 

summary of wildlife species that could potentially inhabit or migrate through 

the Brook Mine Permit Area is included in Table D9.1-1.  A wildlife inventory 

summary is provided in Exhibit D9.1-1. 

D9.2 Sage-grouse 

The greater sage-grouse is a species whose existence is of great concern 

throughout the west, and is considered a “landscape species” due to its use of 

wide expanses of sagebrush as primary habitat during each phase of its life 

cycle. USFWS currently classifies the greater sage-grouse as a candidate 

threatened or endangered species under the Endangered Species Act (ESA). 

Candidate species are plants and animals for which the USFWS has sufficient 

information on their biological status and threats to propose them as 

endangered or threatened, but development of a proposed listing regulation is 

precluded by other higher priority listing activities. Candidate species receive 

no statutory protection under the ESA (USFWS, 2014). In June 2011, Wyoming 

Governor Matt Mead issued a revised executive order (2011-5) updating 

Wyoming’s sage-grouse core population area strategy, to help avoid listing of 

the bird under the Endangered Species Act (State of Wyoming Executive 

Department Executive Order, 2011). The core areas represent habitats where 

special restrictions apply to several activities, including energy development, 

agriculture, and recreation. The new executive order included modified 

boundaries describing the core areas, including corridors for potential electrical 

transmission lines. 

The Brook Mine permit boundary does not reside within these 

aforementioned core areas. However, several sage-grouse leks were identified in 
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adjacent study areas.  None of these leks are located within the Brook Mine 

permit area or within one mile. Addendum D9-1 has the detailed discussion of 

sage-grouse surveys.  A request has been made of the Wyoming Game & Fish 

for a determination of the relation of the Brook Mine to known Sage Grouse 

core areas and is provided in Exhibit D9.1-2. When this letter is received it will 

be provided to WDEQ. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   

Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  

   
CHIROPTERA   
Vespertilionidae   

Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  

   
LAGOMORPHA   
Leporidae   

Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 

   
RODENTIA   
Sciuridae   

Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 

Geomyidae   
Thomomys talpoides Northern pocket gopher * 

Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 

Castoridae   
Castor canadensis Beaver * 

Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   

Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 

Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 

Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 

Erethizontidae   
Erethizon dorsatum Porcupine * 

   
CARNIVORA   
Canidae   

Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 

Ursidae   
Ursus americanaus Black bear * 

Procyonidae   
Procyon lotor Raccoon * 

Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  

Felidae   
Puma concolor Mountain lion * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   

Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   

Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 

Antilocapridae   
Antilocapra americana Pronghorn * 

   
OBSERVED AND POTENTIAL BIRD INHABITANTS 

ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   

PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   

Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 

   
PODICIPEDIDAE   

Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 

   
PELECONIDAE   

Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   

Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   

Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  

   
THRESKIORNITHIDAE   

Plegadis chihi White-faced ibis  
   
CATHARTIDAE   

Cathartes aura Turkey vulture * 
   
PANDIONIDAE   

Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   

Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   

Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   

Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 

   
RALLIDAE   

Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 

   
GRUIDAE   

Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   

Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  

   
RECURVIROSTRIDAE   

Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 

   
SCOLOPACIDAE   

Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   

Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  

   
PHALAROPODIDAE   

Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  

   
LARIDAE   

Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 

   
COLUMBIDAE   

Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 

   
CUCULIDAE   

Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  

   
TYTONIDAE   

Tyto alba Barn owl  
   
STRIGIDAE   

Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 

Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 

   
CAPRIMULGIDAE   

Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  

   
APODIDAE   

Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  

   
TROCHILIDAE   

Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  

   
ALCEDINIDAE   

Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   

Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 

   
TYRANNIDAE   

Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   

Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   

Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 

 
VIREONIDAE   

Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 

   
CORVIDAE   

Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 

   
ALAUDIDAE   

Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   

Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 

   
PARIDAE   

Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 

   
SITTIDAE   

Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   

Certhia americana Brown creeper * 
   
TROGLODYTIDAE   

Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  

   
CINCLIDAE   

Cinclus mexicanus American dipper  
   
REGULIDAE   

Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   

Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  

   
MIMIDAE   

Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 

   
STURNIDAE   

Sturnus vulgaris European starling * 
   
MOTACILLIDAE   

Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   

BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   

Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   

Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 

   
THRAUPIDAE   

Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  

   
EMBERIZIDAE   

Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 

1   Nomenclature from WGFD 2012. 



RAMACO Brook Mine 

October 2014 D9-T11 

Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   

Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 

   
CALCARIIDAE   

Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  

   
ICTERIDAE   

Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 

 
Yellow-headed blackbird * 

Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 

   
FRINGILLIDAE   

Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  

   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   

Passer domesticus House sparrow * 
 

OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   

Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   

Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  

   
RANIDAE   

Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   

Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   

Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 

   
CHELYDRIDAE   

Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   

Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 

   
COLUBRIDAE   

Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 

 
Pale milk snake * 

Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 

 
* 

Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 

 
CROTALIDAE   

Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   

Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  

   
ESOCIDAE   

Esox lucius Northern pike * 
   
CYPRINIDAE   

Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 

   
CATOSTOMIDEA   

Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 

   
ICTALURIDAE   

Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 

   
GADIDAE   

Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   

Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 

   
PERCIDAE   

Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 

   
1   Nomenclature from WGFD 2012. 
 



Jeff 
 
This has been sent to Cheyenne and they have my comments concurring that the proposed 
project area is outside designated sage-grouse core areas. 
 
You should get a letter to that affect sometime late next week. 
 
TIM 
 
On Fri, Oct 31, 2014 at 9:36 AM, jbarron <jbarron@wwcengineering.com> wrote: 
Tim, 
 
Thank you for allowing time for a brief meeting this morning.  As we discussed,  I am providing 
the map I shared with you today 10/31/2014 showing the known core areas in relation to our 
project area.  I am respectfully requesting a letter in confirmation of your verbal comments today 
that our project area is not within a Sage Grouse core area and not within a half mile of known 
LEK's.  
 
Thanks again.  

 
Jeff Barron, P.E. | Project Manager 

1849 Terra Avenue | Sheridan, WY 82801  

Tel 307-672-0761 | Cell 307-751-1427 

www.wwcengineering.com 

-  
Tim Thomas, Certified Wildlife Biologist   
Wyoming Game and Fish Department 
Sheridan Wildlife Biologist 
700 Valley View Drive 
Sheridan, WY 82801 
(307) 672-7418 
Tim.Thomas@wyo.gov  
  
http://wgfd.wyo.gov 
  
  
E-Mail to and from me, in connection with the transaction  
of public business, is subject to the Wyoming Public Records  
Act and may be disclosed to third parties. 
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D9-1 WILDLIFE INVENTORY 

D9-1.1 Executive Summary – Brook Mine 

Detailed wildlife inventories covering the full suite of studies as required 

by state and federal regulatory agencies were completed for the Brook Mine 

Baseline Study Area in 2013 and 2014 by Intermountain Resources (Laramie, 

Wyoming).  The study area included the mine permit area and one to two mile 

perimeter for selected wildlife species as discussed in this report. 

D9-1.2 Introduction 

The Brook Mine is located in Sheridan County, Wyoming north of the 

town of Sheridan.  The Brook Mine permit area is specifically located in 

Sections 7, 8, 9, 10, 15, 16, 17, 18, 20, 22 and 27 of Township 57 North, 

Range 84 West and Sections 10, 11, 12, 13, 14 and 15 of Township 57 North, 

Range 85 West.  This wildlife baseline inventory includes all of the Brook Mine 

permit area of approximately 4,548.8 acres.  Wildlife inventories included a 

minimum of surveying a one to two mile buffer surrounding these lands for 

selected species where access was provided.  The purpose of this report is to 

provide the required wildlife baseline information which includes the 2013-

2014 field surveys, data from prior baseline inventories completed in the area 

and other surveys completed by state and federal agencies or other entities.  

The permit area location is shown on Addendum D9-1 Exhibit 1. 

The wildlife species with the potential to be found on the Brook Mine or 

surrounding lands are presented in the list in Attachment D9-1-A.  This list 

also identifies the species actually observed in the area and provides both the 

common and scientific names for all species. 

A wildlife survey plan for this project was submitted to the Wyoming 

Game and Fish Department (WGFD) and US Fish and Wildlife Service (USFWS) 

for approval.  The plan and response letters are provided in Attachment D9-1-B 

(Correspondence) of this report. 
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The majority of the mining to be completed at the Brook Coal Mine will 

be underground in nature.  Operations will be conducted by first exposing the 

coal seam and then mining the seam underground using an auger.  Therefore 

actual surface disturbance will be kept to a minimum. 

D9-1.3 Background 

The Brook Mine permit area includes lands that were part of the original 

Big Horn Coal Mine permit No. 213.  Baseline wildlife inventories were 

completed for the Big Horn Coal Mine in the mid 1970’s and early 1980’s.  

Wildlife monitoring inventories have been conducted yearly for the Big Horn 

Coal Mine from the 1980’s through 2014.  These surveys generally included the 

permit area and one to two mile perimeter.  Baseline wildlife inventories were 

also completed for the Youngs Creek Coal Mine permit No. 407 and the Welch 

No. 1 Coal Mine permit No. 497 and one to two mile perimeters surrounding 

those mine permit areas.  Those wildlife survey areas covered portions of the 

Brook Coal Mine survey area. 

The major habitat type on the Brook Mine is upland grassland followed 

by sagebrush shrubland, rough breaks mixed shrub and reclaimed lands.  

Habitat or other land use types occupying smaller acreages include juniper 

woodland, riparian woodland, hayland, currently disturbed land and 

stockponds. 

D9-1.4 Methods 

The methods included in this section pertain to specific field surveys 

conducted in 2013-2014 for the Brook Mine.  Much of this study area has also 

been inventoried during surveys conducted for the Youngs Creek Mine permit 

No. 407, the Big Horn Coal Mine permit No. 213 and the Welch No.1 Mine 

permit No. 497 with the adjacent one to two mile perimeters for these permit 

areas.  Those surveys included baseline inventories and subsequent monitoring 

completed from 1975 through 2014.  Detailed methods of those surveys are 

included in Appendix D9 and annual monitoring reports for the Youngs Creek, 
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Welch No. 1 and Big Horn Coal Mines.  Pertinent data from those studies are 

also included in this report as agreed upon with the WGFD and USFWS. 

D9-1.4.1 Big Game Surveys 

Specific big game surveys were not required in 2013 or 2014 on the 

Brook Mine study area as agreed upon with the Wyoming Game and Fish 

Department.  Big game ranges and any crucial ranges as mapped by the WGFD 

were determined and are presented.  Incidental observations of big game 

habitat use are discussed for individual species observed. 

D9-1.4.2 Upland Game Birds 

Surveys for strutting sage-grouse and sharp-tailed grouse for this permit 

area and two mile perimeter were completed on six mornings at dawn in April 

and early May of 2013 and on six mornings at dawn in April and early May of 

2014.  Dates of lek surveys and lek counts are included in the results section 

of this report.  Counts were made for any leks (sage-grouse and sharp-tailed 

grouse) known to occur and for any new leks discovered in the study area.  

Specific production surveys were not completed as agreed upon by the WGFD, 

but incidental observations of seasonal use and any broods observed were 

recorded and will be discussed.  Searches were completed by driving on roads 

and using ATV’s, stopping frequently to scan and listen for displaying sounds.  

Observations of sage-grouse made during other seasons or surveys were also 

recorded and winter occurrence was documented if observed.  Ten years of data 

were compiled and presented for each sage-grouse lek when that data was 

available. 

D9-1.4.3 Raptors 

Raptor nests located, on the permit area and within two miles, during 

previous inventories were documented and plotted on maps.  These nests were 

inventoried in the field as access permitted and searches for new nests were 

completed in April through May of 2013 and February through May of 2014.  
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Nest surveys were also completed to determine whether nest sites were 

occupied by nesting birds.  Nests were observed at sufficient distances so that 

incubating birds were not disturbed. 

Active nests were again inspected during the summer surveys (June-

August) of 2013 and 2014 to determine nesting success.  Potential nesting 

habitat was resurveyed at this time for the presence of any late nesting species.  

The number of young present in each active nest was determined only when 

possible to do so without causing excessive disturbance. 

Records were kept of all bald eagles observed during the winter roost 

surveys.  All other raptors seen during wildlife surveys were also documented 

and included in the wildlife species list. 

D9-1.4.4 Waterfowl and Shorebirds 

Specific waterfowl and shorebird surveys were conducted in 2013 and 

2014.  Stockponds and other bodies of water within the permit area were 

surveyed to determine waterfowl use and production. 

Waterfowl and shorebirds were also noted during all other survey periods 

when they were observed on the study area.  Records of waterfowl use of the 

waterbodies within the study area were also documented during previous 

surveys.  Data was obtained from those prior surveys as applicable to this 

inventory.  Additional data was collected from the opportunistic observations in 

2013 and 2014 and areas of major waterfowl production were identified, if 

present. 

D9-1.4.5 Mammalian Predators 

Numerous predator surveys have been completed in the area and vicinity 

during prior mine permitting activities.  Surveys were conducted during the 

night using spotlights and vehicle headlights, surveys were conducted using 

scent stations and surveys were conducted during daylight hours by walking 

various habitat types searching for predators or sign.  Opportunistic 
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observations of predators encountered in 2013 and 2014 were also recorded.  

The summaries of those surveys are presented in the results section of this 

report. 

D9-1.4.6 Lagomorphs 

Specific lagomorph surveys were completed for the Brook Mine on July 

11 of 2013 and August 7 of 2014.  Surveys were conducted right after dusk by 

driving selected routes and counting all lagomorphs illuminated by the vehicle 

headlights.  Approximately 10.0 miles (16.0 kilometers) of roads were covered 

during these surveys.  The lagomorph survey route is shown on the wildlife 

inventory map (Addendum D9-1 Exhibit 1). 

D9-1.4.7 Passerine Birds 

Passerine bird surveys were completed in dominant habitat types on the 

Brook Mine in 2013 and 2014.  Surveys were conducted by walking belt 

transects 1000 meters long by 100 meters wide.  All birds observed or heard 

calling within these transects were recorded.  Surveys were completed between 

one-half hour before sunrise and 9:30 AM.  These breeding bird surveys were 

completed on June 11 and June 26 of 2013 and May 28 and June 13 of 2014.  

Opportunistic observations were also recorded for birds seen or heard during 

other surveys conducted in 2013 and 2014. 

Numerous breeding bird surveys were conducted for the Big Horn Coal 

Mine and other mines in the area.  The results of those surveys will be included 

in the results section of this report as applicable. 

D9-1.4.8 Small Mammals 

Due to the abundance of data collected from prior small mammal 

trapping and other surveys completed on this area and in the vicinity for the 

Big Horn, Welch No. 1 and Youngs Creek Coal mines, specific small mammal 

surveys were not required for this project.  The prior data collected will be 

discussed in the results section.  Any new or additional species observed 
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during the 2013-2014 field surveys for the Brook Mine will be discussed and 

are included on the wildlife species list 

D9-1.4.9 Threatened or Endangered (T&E) Species and Other Species of 
High Federal or State Interest 

Throughout all phases of wildlife survey work completed in 2013 and 

2014 special vigilance was maintained for any evidence of species listed as 

rare, threatened or endangered by the state (Wyoming) or federal (US Fish and 

Wildlife Service) governments.  The USFWS Wyoming website was periodically 

checked to determine listing or status changes for T&E or species of concern. 

Black-tailed prairie dog towns within the permit area were mapped in 

2013-2014.  Black-footed ferret surveys were not conducted in any prairie dog 

towns within the study area.  This was because in February of 2004 the 

USFWS Ecological Services Office in Cheyenne, Wyoming, issued a letter 

stating “black-footed ferret surveys are no longer necessary in black-tailed 

prairie dog colonies state wide” (USFWS, 2004).  Since only black-tailed prairie 

dog colonies are present within the Brook Mine study area, no black-footed 

ferret surveys are required. 

Bald eagle winter roost surveys were completed in February of 2014 

specifically for the Brook Mine study area.  Suitable roost habitat was surveyed 

at dawn and dusk.  Similar surveys were completed on the study area in prior 

years by the Big Horn Coal Mine. 

Searches for rare, threatened or endangered species have also been 

conducted on the Big Horn Coal Mine permit No. 213 area since initial baseline 

surveys were conducted in 1976.  Surveys for species of concern continued 

throughout yearly wildlife monitoring events. 

In 2013 and 2014, the required surveys were completed for T&E, 

Migratory Birds of High Federal Interest (MBHFI) and state listed species which 

have the potential for inhabiting the site.  These surveys were completed in 

conjunction with all other wildlife surveys and species specific surveys were 
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completed at other times as required.  Surveys for the Ute ladies’-tresses 

orchid, listed as threatened, were completed as described in Appendix D8. 

D9-1.4.10 Reptiles and Amphibians 

No specific surveys were completed for reptile or amphibian species on 

the study area in 2013 or 2014 except traversing suitable habitats during the 

course of other field work.  Surveys have also been completed previously for the 

three local mine permit study areas.  This area does not have a high density of 

such species.  All reptile and amphibian species observed during surveys 

completed on the area in 2013-2014 were documented. 

D9-1.4.11 Aquatics 

The Brook Mine permit area was surveyed for potential aquatic habitat 

and very little of that habitat was found.  Only a small portion of 

stockpond/water habitat is present and this is comprised primarily of 

stockponds observed within the permit area that contain water with any 

frequency.  Those stockponds do not provide suitable habitats for viable 

fisheries but do provide amphibian habitat. 

The Tongue River should not be affected since this waterway is located 

outside of the permit area except for an existing bridge crossing.  Since this 

bridge is already constructed and will not require any modifications, the 

Tongue River will not be disturbed.  Goose Creek is also located outside of the 

permit area so no disturbance is proposed for this waterway.  Since 

disturbances will not occur in the Tongue River or Goose Creek their aquatic 

systems were not sampled in this study.  Data from prior samplings of these 

drainages is included in the results section for background information.  The 

WGFD has additional information on these drainages from their samplings. 
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Portions of Slater Creek, Early Creek and some of their tributaries cross 

the Brook Mine and may be affected.  These are ephemeral streams and do not 

provide fisheries so they were not sampled. 

D9-1.4.12 Wildlife Habitats and Affinity 

Data collected in 2013 and 2014 for each class of wildlife was used for 

habitat affinity determinations.  Habitat affinities for wildlife species on the 

study area were also determined using data collected previously.  All wildlife 

habitat types within this study area have been previously inventoried during 

surveys completed for the other three coal mines present within this study 

area.  Wildlife habitat acreages were calculated and descriptions were 

developed. 

D9-1.5 Results and Discussion 

D9-1.5.1 Big Game 

No specific big game surveys were completed during the 2013 and 2014 

wildlife surveys conducted for the Brook Mine permit area as agreed upon with 

the WGFD.  Mule deer, pronghorn and white-tailed deer were the only big game 

species commonly observed on this study area in 2013 and 2014.  These 

observations were consistent with surveys completed in previous years by other 

mines in the area.  Local landowners indicated the American elk was 

uncommonly observed in the area and the moose has been observed along the 

Tongue River. 

Based on previous data and the 2013-2014 observations, mule deer were 

the most common big game species recorded on the area during all seasons.  

Habitats that mule deer were commonly associated with were sagebrush 

shrublands, rough breaks, juniper woodland and riparian woodland.  This 

permit area is considered by the WGFD to be primarily mule deer winter 

yearlong range.  Mule deer are commonly found on this area throughout the 
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year.  No crucial mule deer winter range has been delineated within the Brook 

Mine permit area 

Pronghorn were recorded on this area in limited numbers throughout the 

year.  Pronghorn were most commonly associated with the sagebrush 

shrubland and upland grassland habitats.  The WGFD has classified a majority 

of the area as yearlong range while a very small portion of the area is classified 

as out of normal pronghorn use.  Single and doe/fawn pronghorn were 

typically observed during the summer while small groups (<25) are observed 

during the spring and fall. 

White-tailed deer were commonly observed on the area during all 

seasons.  Habitats frequented were riparian woodlands, haylands, reclamation 

and pine and juniper woodlands.  A portion of the permit area is considered by 

the WGFD to be yearlong white-tailed deer range while the remainder is 

considered out of the normal use of this species.  The yearlong white-tailed 

deer range is delineated primarily along Early Creek, Slater Creek, Goose Creek 

and the Tongue River. 

The Brook Mine permit area is considered out of the normal range for elk 

and moose.  However both elk and moose have infrequently been observed in 

the area by local ranchers. 

D9-1.5.2 Upland Game Birds 

Six species of upland game birds were recorded on this study area during 

the previous inventories and the 2013-2014 wildlife surveys.  These species 

were the mourning dove, sage-grouse, sharp-tailed grouse, gray partridge, wild 

turkey and ring-necked pheasant.  These upland game bird species are all 

generally expected to be found in this area.  A seventh species, the chukar 

partridge, was recorded once and is not common in this area. 
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Sage-grouse lek and sharp-tailed lek surveys were completed early in the 

morning (1/2 hour prior to sunrise to about one hour after sunrise) on April 3, 

4, 5, 25 and 26 and May 9 of 2013 and April 3, 4, 16 and 18 and May 2 and 3 

of 2014.  The permit area and two mile perimeter were surveyed where access 

was allowed. 

Several sage-grouse leks are located within this study area and survey 

results from 2003 through 2014 are shown in Table D9-1.  The locations of 

these lek sites are identified on Addendum D9-1 Exhibit 1.  None of these sage-

grouse leks are located within the Brook Mine permit area or within one mile.  

The Brook Mine is not situated within a designated sage-grouse core or 

connectivity area. 

The Ash Creek Lek is located over one mile north of the permit area 

(NWSW4 of Section 31, T58N, R84W) and was first recorded in 1967.  The 

maximum number of males using this lek during any one year from 2003 

through 2014 was 12 in 2005 as shown in Table D9-1.  That was the only year 

the Ash Creek lek was active from 2003 through 2014.  In 2013 a powerline 

was constructed adjacent to this lek most likely impacting future use of the 

site. 

The French Springs lek site is located about 1 ½ miles north of the mine 

permit area in the SESE4 of Section 35, T58N R85W.  This lek site was first 

identified in 1988 but no birds have been observed there in 2003 through 2014 

although 34 separate surveys were conducted during that period.  In fact the 

WGFD database indicates no birds have been observed at this lek site since 

1988, the year of discovery.  Sagebrush was removed from the site and 

adjacent lands through chemical control by the Padlock Ranch.  Therefore it 

appears the French Springs lek may have been destroyed because the 

sagebrush cover necessary for forage and to protect birds roosting near the lek 

has been removed and the entire lek site and surrounding area is currently 

upland grassland. 
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The Slater Creek lek is located a little over one mile north of the Brook 

Mine permit area in the SWNW4 of Section 3, T57N R85W.  This lek was 

identified in 1967 and has had strutting males in all years surveyed since that 

time.  According to the WGFD database the peak count for this lek was in 1978 

when 79 males were recorded.  Survey data from 2003 through 2014 for the 

Slater Creek Lek is provided in Table D9-1.  During that period the highest 

number of males was recorded in 2006 when 20 birds were observed.  

Numbers have steadily declined from that time to only one male observed in 

2014. 

Sage-grouse brood surveys were not required as agreed upon by the 

WGFD.  Opportunistic sightings of sage-grouse broods have been recorded in 

past studies on the area but none were observed on the study area in 2013 or 

2014.  Sage-grouse have not been recorded on the study area during winter 

surveys. 

Sharp-tailed grouse were occasionally observed in the study area during 

the 2013-2014 surveys and two active sharp-tailed grouse leks were recorded 

during this period.  The Pit 5 West lek is located in the SESW4 of Section 4, 

T57N R84W on lands reclaimed by the Big Horn Coal Mine.  The Pit 5 East lek 

is located in the NWSW4 of Section 10, T57N R84W and is also established on 

lands reclaimed by the Big Horn Coal Mine.  These lek sites are shown on 

Addendum D9-1 Exhibit 1.  Table D9-2 provides the 2013-2014 survey data for 

these two active leks.  Other sharp-tailed grouse leks had previously been 

identified in the area but none were active in 2013 or 2014.  Sharp-tailed 

grouse were commonly observed on reclaimed habitats at the Big Horn Coal 

Mine and were also common on upland grassland and AML reclamation in the 

area. 

Mourning doves were common on the study area during summer 

months.  They were most abundant on reclaimed areas and adjacent to water 

during those times.  Mourning doves have been recorded nesting on the study 

area in past studies and during 2013-2014.  This species is commonly 
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observed throughout the nesting season and utilizes all habitats.  This species 

migrates out of the area for the winter. 

The gray partridge has been inconsistently observed on the study area 

over the past several years.  The gray partridge is generally associated with 

upland grassland habitats, agricultural lands, and reclamation. 

The wild turkey has been commonly observed on the study area during 

all past surveys.  The wild turkey is not native to this area but was 

transplanted here from other locations.  No specific surveys, other than 

opportunistic observations, have been completed for this species on any of the 

mine sites in the past.  This species is typically associated with riparian 

woodland and ponderosa pine habitats during the spring and summer while 

during the fall and winter they are associated with riparian woodland and 

agricultural lowland habitats.  Wild turkeys winter in flocks primarily along 

Goose Creek and the Tongue River but can also be found along some of the 

minor drainages. 

Ring-necked pheasants, an introduced species, were also commonly 

observed on some portions of the study area.  Ring-necked pheasants are 

typically associated with the riparian woodland and agricultural habitats.  The 

WGFD annually stocks ring-necked pheasants for hunting on walk in areas 

and public lands along the Tongue River and other locations with the study 

area.  However, resident populations are also present along Goose Creek and 

the Tongue River.  These resident populations are maintained primarily on 

agricultural lands. 

The chukar partridge was observed along Goose Creek just upstream of 

the permit area.  This species is generally not present in the area and the 

observed birds were most likely released for hunting. 

D9-1.5.3 Raptors 

In 2013-2014, a total of 9 intact raptor nests were located within the 

permit area while another 50 intact nest sites were located within two miles.  
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Of the 59 total nest sites, six (6) had been constructed for mitigation of nest 

sites removed by mining on adjacent areas or due to powerline conflicts.  The 

raptors known to nest on, or within, two miles of the permit area include the 

bald eagle, golden eagle, red-tailed hawk, great horned owl, burrowing owl, and 

osprey.  All raptor nest sites are shown on Addendum D9-1 Exhibit 1 and 

nesting information on these sites for 2013-2014 is provided in Table D9-3.  

Production details for previous years on nests monitored by various mines, 

with take and mitigation measures completed on the area, are included in the 

various annual mine reports submitted yearly for each of the corresponding 

mines (Youngs Creek, Welch No. 1 and Big Horn Coal). 

Other raptors were observed in the area but were not recorded nesting on 

the site.  These additional raptors recorded are listed on the species list in 

Attachment D9-1-A. 

As shown in Table D9-3 the red-tailed hawk was the most productive 

raptor nesting on the study area.  Within the study area in 2014, there were 

three active bald eagle nest sites with a combined known production of four 

young, there were four active golden eagle nest sites with a combined 

production of three young, there were 16 active red-tailed hawk nest sites with 

a combined production of 19 young, there were three active great horned owl 

nest sites with a combined production of five young, there was one active 

burrowing owl nest site which produced four young, and finally there were 

three active osprey nest sites with a combined production of six young.  The 

total number of young produced in 2014 from the 30 active nests sites was 41.  

According to the data, about 50 percent of the intact nest sites identified were 

active on the study area in 2014.  Overall raptor nest occupancy in 2014 was 

about the same as 2013 but production in 2014 was much higher than 2013. 

D9-1.5.4 Waterfowl and Shorebirds 

Specific waterfowl and shorebird surveys completed during 2013-2014 

and prior surveys on this study area documented a total of 44 species.  These 
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species are all reported on the species list in Attachment D9-1-A of this report.  

The greatest diversity overall was observed adjacent to the permit area along 

the Tongue River and Goose Creek as well as the Pit 3 reservoir located on Big 

Horn Coal mine reclamation northeast of the Brook Mine.  Waterfowl 

production was significant at the Pit 3 reservoir northeast of the permit. 

Waterfowl habitat is very limited within the permit area itself.  The 

primary waterfowl habitat within the permit area was provided by stockponds.  

Slater Creek and Earley Creek provide minimal habitat due to their narrow 

incised channels and inconsistent ephemeral flows.  Few waterfowl were 

observed on these water bodies during the spring and summer surveys when 

most of them contained water.  The most common species observed within the 

permit area were the Canada goose, mallard, Gadwall, American widgeon and 

killdeer.  No significant waterfowl production was observed on these sites in 

2013 or 2014. 

D9-1.5.5 Mammalian Predators 

The total number of carnivores observed within the Brook Mine permit 

area or adjacent lands during the 2013-2014 surveys and prior inventories was 

11.  These species are identified on the list in Attachment D9-1-A.  The most 

common predator observed was the coyote but the badger, striped skunk and 

raccoon also appeared to be fairly common.  Black bears were observed on or 

adjacent to the permit area in both 2013 and 2014 as well as prior years.  The 

wolf has been observed along the base of the Big Horn Mountains west of the 

permit area and may pass through the mine site.  The black-footed ferret has 

never been recorded in the area.  The mountain lion and bobcat are 

occasionally observed in the area and are considered residents. 

D9-1.5.6 Lagomorphs 

Lagomorph night surveys were completed for the Brook Mine on July 11 

of 2013 and August 7 of 2014.  Approximately 10 miles were covered by vehicle 

during each survey event using the headlights to spot and identify lagomorphs.  
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The survey route is shown on Addendum D9-1 Exhibit 1.  The white-tailed 

jackrabbit and cottontail rabbit were the only lagomorphs identified in the area. 

In 2013 four cottontail rabbits and three white-tailed jackrabbits were 

observed along the survey route for a total density of 0.7 lagomorphs per 

survey mile.  In 2014 three white-tailed jackrabbits and one cottontail rabbit 

were recorded along the survey route for a total density of 0.4 lagomorphs per 

survey mile.  Lagomorph numbers appeared to be slightly lower in 2014 than 

2013 in this area. 

D9-1.5.7 Passerine Birds 

Passerine bird surveys were completed in 2013 and 2014 by walking belt 

transects 1000 meters long by 50 meters wide.  All birds seen and heard within 

these transects were recorded.  The major habitats of upland grassland, 

sagebrush shrubland and rough breaks/juniper were sampled in 2013.  The 

reclaimed land, prairie dog town grassland and riparian woodland habitats 

which comprise less acreage were sampled in 2014.  Breeding bird transect 

locations are shown on Addendum D9-1 Exhibit 1. 

The results of the 2013-2014 breeding bird transects are shown in Table 

D9-4.  In all, a total of 38 different bird species were recorded along the various 

transects.  Overall the western meadowlark and lark sparrow were most 

common and consistently observed over all habitats.  The riparian woodland 

habitat type exhibited the greatest abundance and diversity of species while the 

least diversity was recorded in the sagebrush shrubland habitat. 

Numerous other bird species have been recorded on or in the vicinity of 

the Brook Mine.  All bird species recorded during the 2013-2014 inventory and 

prior surveys are presented on the species list in Attachment D9-1-A.  Breeding 

bird survey data collected in the vicinity for other mine permit areas is 

presented in Tables D9-5 through D9-10.  Additional details on those other 

surveys are contained in the respective mine permits referenced. 
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D9-1.5.8 Small Mammals 

The black-tailed prairie dog was the most common small mammal 

observed on the study area.  Black-tailed prairie dog colonies on and 

immediately adjacent to the permit area were mapped in 2013 and 2014.  

These prairie dog colonies are shown on Addendum D9-1 Exhibit 1.  The 

porcupine, muskrat, yellow  bellied marmot and northern pocket gopher or 

sign of these species were also commonly observed. 

Tables D9-11 through D9-14 show the efforts of small mammal trapping 

completed by the various mines in the area.  Details of their specific sampling 

methodologies are provided in the mine permits referenced.  Overall the deer 

mouse was the most common species captured.  Other species commonly 

encountered include the least chipmunk, thirteen-lined ground squirrel and 

bushy-tailed wood rat.  A list of all the small mammals encountered in the area 

is provided in Attachment D9-1-A. 

D9-1.5.9 Threatened or Endangered Species and Other Species of High 
Federal or State Interest 

Species officially designated by the United States government as 

threatened or endangered are listed in the Federal Register and afforded 

protection under the Endangered Species Act of 1973 (ESA).  As of August 

2014, the US Fish and Wildlife Service (USFWS) has determined the greater 

sage-grouse (Candidate species), Canada lynx (Threatened species), and Ute 

ladies’-tresses (Threatened species) may be impacted by projects in Sheridan 

County of Wyoming. 

The Ute ladies’-tresses is a plant species and was addressed in Appendix 

D8 Vegetation.  BKS conducted surveys in July of 2013 but did not find that 

plant species. 

The Canada lynx requires mountainous forest habitat.  Those types of 

habitats for this species are not found on or near the Brook Mine so the 

Canada lynx should not be affected by this operation. 
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The sage-grouse has been documented in the study area as discussed in 

Section D9-1.4.2 of this report.  Sage-grouse leks were not found on the Brook 

Mine permit area.  The nearest sage-grouse lek is a little over one mile from 

this permit area.  Sagebrush shrublands, which is the primary habitat for this 

species, are present within the mine permit area and will be affected by mine 

operations.  The Brook mine is not located in a designated sage-grouse core 

area. 

As of October 2, 2013 the northern long-eared bat (Myotis septentrionalis) 

was proposed for listing under the ESA as an endangered species.  This bat 

requires forested habitats for roosting and foraging and has only been found in 

Wyoming in the extreme northeastern corner in the forests of the Black Hills.  

Suitable habitat for the northern long-eared bat is not present on the Brook 

Mine. 

The current USFWS list of Migratory Bird Species of Conservation 

Concern is provided in Table D9-15.  The American bittern has not been 

recorded in the mine permit area and the site provides marginal habitat for this 

species.  The American bittern may be found in more suitable habitats near the 

Brook Mine but was not observed during wildlife surveys. 

The bald eagle is common in the area as a winter migrant and breeder.  

Bald eagles are commonly observed along the Tongue River and Goose Creek in 

the winter but tend to be scattered with few high concentration roost areas.  

Bald eagles also breed and nest near the mine site but not within the permit 

area as discussed in Section D9-1.4.3 of this report. 

The black rosy-finch and Cassins finch have not been recorded in this 

area  These species would most likely not breed in the area but there is a 

higher possibility they could be present in the winter. 

The Brewer’s sparrow is generally common in sagebrush shrubland 

habitats as a breeder but does not appear to be abundant.  This species was 
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generally observed during most of the breeding bird surveys conducted in 

suitable habitats. 

One pair of burrowing owls nested north of the Brook Mine in 2013 and 

2014 as discussed in Section D9-1.4.3 of this report.  This pair nested in a 

prairie dog burrow.  Prairie dog towns are common within and adjacent to the 

Brook Mine permit area so burrowing owl nesting habitat is also common.  

These prairie dog towns were surveyed in 2013 and 2014 but new nesting 

burrowing owl pairs were not observed. 

The ferruginous hawk has been uncommonly observed in the study area 

as a transient.  This species has not been recorded nesting in the area after 30 

years of baseline inventories and monitoring. 

The golden eagle nests in the study area as discussed in Section 

D9-1.4.3 of this report.  Only one golden eagle nest is present within the permit 

area and that nest was occupied in 2013 but did not produce any young.  That 

nest was not active in 2014. 

Grasshopper sparrows were observed in upland grassland habitat in the 

western portion of the Brook Mine permit area during the 2013 breeding bird 

surveys.  This species was not observed during any of the other breeding bird 

surveys so was not common in the area and had a definite affinity for the 

upland grassland habitat types. 

The greater sage-grouse was discussed previously in this section as a 

Candidate species and was also addressed as an upland game bird in Section 

D9-1.4.2 of this report.  Sage-grouse are present in the area but no longer 

appear to be common. 

Mountain plovers were not recorded during the specific 2013 and 2014 

surveys conducted on the site.  Habitat in the form of black-tailed prairie dog 

colonies was abundant.  No mountain plovers were recorded on adjacent lands 

either. 
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The pinyon jay was not recorded during the 2013 or 2014 surveys but 

had been previously identified in the vicinity.  This species would most likely be 

a transient through the area and is currently considered uncommon. 

The prairie falcon has been observed in the study area as a transient.  

Suitable nesting habitat in the form of cliffs or large rock outcrops is not 

present on the Brook Mine.  Suitable falcon nesting habitat is also generally 

uncommon in the vicinity of the permit area. 

Williamson’s sapsuckers have not been observed on the Brook Mine or 

adjacent lands.  This species is considered a breeder in the area but suitable 

habitat is limited on the mine site. 

The willow flycatcher has been recorded as a breeder in the area.  This 

species does not appear to be common but was observed during the 2014 

breeding bird surveys as well as prior bird surveys conducted in the vicinity. 

D9-1.5.10 Reptiles and Amphibians 

The species list in Attachment D9-1-A shows that 16 amphibians and 

reptiles were observed on the Brook Mine site and vicinity.  The boreal chorus 

frog was heard calling at all the stockponds within the permit area.  The 

leopard frog was also observed but did not appear to be abundant like the 

chorus frog.  Garter snakes appeared to be common in wetter areas while 

rattlesnakes and bull snakes were observed primarily on uplands.  The painted 

turtle and snapping turtle were observed in a few large ponds. 

D9-1.5.11 Aquatics 

According to the WDEQ-Water Quality Division, the adjacent Tongue 

River and Goose Creek are classified as Class 2AB waters.  The 2AB 

classification of these waters indicates that they are suitable for drinking water, 

game fish, non-game fish, fish consumption, other aquatic life, recreation, 

wildlife, agriculture, industry and scenic value.  The WDEQ-Water Quality 

Division has classified Slater Creek and Earley Creek as Class 3B waters.  The 
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classification 3B of these waters indicates that they are not suitable for 

drinking water or fish but are suitable for other aquatic life, recreation, wildlife, 

agriculture, industry and scenic value.  Detailed descriptions of all drainages 

within the permit area are presented in Appendix D6 of this permit. 

Representative aquatic data collected in the past for the Tongue River 

and Goose Creek are presented in Tables D9-16, D9-17 and D9-18.  As 

mentioned previously these drainages will not be disturbed by mining 

activities. 

D9-1.5.12 Wildlife Habitats and Affinity 

The wildlife habitat types identified on the study area (Table D9-19) are 

generally consistent with the vegetation map units described and mapped in 

Appendix D8 and the wetlands presented in Appendix D10 for this permit area. 

The top four major habitat types encountered on the permit area were 

upland grassland, sagebrush shrubland, rough breaks mixed shrubland and 

reclaimed lands as shown in Table D9-19.  Four other habitat types comprising 

much less acreage were also identified on this area.  Those four types were 

juniper woodland, riparian woodland, hayland and stockpond/water habitats.  

Appendix D8 and Appendix D10 provide detailed descriptions of these habitat 

types along with mapping showing locations.  Brief descriptions of these types 

are provided here. 

Upland Grassland 
The upland grassland habitat type is the largest type found on this area.  

The upland grassland habitat type included two sub-unit types that consist of 

the Prairie Dog Modified Grassland and the Scoria Grassland.   This 

community is rangeland dominated by native graminoids and forbs.  Typically, 

grasses include western wheatgrass, (Pascopyrum smithii), green needlegrass 

(Nassella viridula), needleandthread (Stipa comata), prairie junegrass (Koeleria 

macrantha), blue grama (Bouleloua gracilis) and threadleaf sedge (Carex 

filifolia).  Shrubs and subshrubs are essentially absent from the upland 
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grassland community.  Prickly pear cactus (Opuntia polyacantha) is found 

throughout this habitat type in varying densities.  Introduced annual grasses 

are found throughout the upland grassland habitats with varying contribution 

to cover.  In limited areas, crested wheatgrass (Agropyron cristatum) from 

various seedings has established itself in this community.  This community 

generally occurs on gentle slopes or flatlands. The Prairie Dog Modified sub-

unit typically has more annual grasses such as cheatgrass (Bromus tectorum) 

and annual forbs such as mustard species (Descurainia sp.) due to overgrazing 

and other disturbances caused by the prairie dogs.  The scoria grassland 

subunit has bluebunch wheatgrass (Pseudoroegneria spicata) as a dominant in 

some areas. 

Sagebrush Shrubland 
The sagebrush shrubland habitat type is the second largest type found 

on the permit area.  This community is rangeland dominated by big sagebrush 

(Artemisia tridentata).  Some native graminoids, forbs and subshrubs occur in 

the understory and inner-space in the shrub mosaic.  Typically, perennial 

grasses include western wheatgrass, green needlegrass, needleandthread, 

prairie sandreed (Calamovilfa longifolia), prairie junegrass, blue grama and 

threadleaf sedge.  Introduced annual grasses are found throughout the 

sagebrush shrubland habitat type with varying contributions to cover.  In 

limited areas, crested wheatgrass from various seedings has established itself 

in this habitat type. 

Rough Breaks Mixed Shrubland 
The rough breaks mixed shrub habitat is rather diverse in both 

topography and vegetation.  It generally occurs on steep slopes and is 

sometimes associated with scoria and sandstone rock outcrops.  These areas 

are covered with coarse rock fragments.  Graminoid species in these areas 

include little bluestem (Andropogon scoparius), bluebunch wheatgrass and 

needleandthread.  Shrub species include big sagebrush, skunkbush sumac 
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(Rhus trilobata), rubber rabbitbrush (Ericameria nauseosus) and western 

snowberry (Symphoricarpos occidentalis).  There are also some inclusions of 

Rocky Mountain juniper (Juniperus scopulorum) and the juniper woodland 

habitat is found within this rough breaks habitat type. 

Reclamation 
The reclamation habitat type consists primarily of lands reclaimed by the 

Big Horn Mine.  This habitat is dominated by perennial grasses which include 

western wheatgrass, thickspike wheatgrass (Elymus lanceolatus), intermediate 

wheatgrass (Thinopyrum intermedium), crested wheatgrass, green needlegrass 

and smooth brome (Bromus inermis).  Introduced annual grasses and forbs are 

also present in varying amounts depending on yearly climatic conditions.  

Patches of shrubland are located within this reclaimed community type with 

rubber rabbitbrush, fourwing saltbush (Atriplex canescens) and big sagebrush 

being the most common shrubs. 

Juniper Woodland 
The juniper woodland habitat type is dominated by Rocky Mountain 

juniper and big sagebrush.  There are some inclusions of grassland within the 

understory of this community.  Graminoid species include little bluestem, 

western wheatgrass, blue grama and bluebunch wheatgrass.  The juniper 

woodlands are generally found on rather steep to gently sloping uplands on 

relatively poor soils within the rough breaks type. 

Riparian Woodland 
The riparian woodland habitat type is associated with creek and river 

channels, primarily Slater Creek within the Brook Mine permit area.  Species 

found in this community include cottonwood (Populus sp.), green ash (Fraxinus 

pensylvanica), some peachleaf willow (Salix amygdaloides) and Greene’s 

mountain ash (Sorbus scopulina).  A variable understory of shrubs, grasses, 

grasslike species and forbs is present. 
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Hayland 
The hayland habitat type is found in small portions throughout the 

Brook Mine permit area.  The main resource derived from this community is 

grass hay, alfalfa and small grain production for livestock use. 

Disturbed Lands 
The current unreclaimed disturbance on this area is attributed to an 

existing gravel mine, other past mine facilities, county roads, other roads and 

railroad. 

Stockpond/Water 
The stockpond/water habitat type consists primarily of stockponds 

constructed for livestock watering.  These ponds support livestock production 

and wildlife habitat. 

Habitat affinity for the various classes of wildlife were generally presented 

or discussed in each of the results sections for those species.  In general, the 

most important habitat, or the habitat where the greatest diversity and 

abundance of species were observed, was the riparian woodland followed by the 

sagebrush shrubland, upland grassland, juniper woodland, rough breaks 

mixed shrubland and reclamation grassland.  The various ponds present on 

the permit area provided sources of water for all classes of wildlife but were 

essential for aquatic species, waterfowl and shorebirds.  Haylands also provide 

seasonal habitats for a variety of wildlife species. 

D9-1.6 Conclusions and Impacts 

Wildlife habitats designated by state or federal agencies as crucial or 

critical are not present within the permit area.  Species currently listed as 

threatened or endangered have not been identified on the study area. 

Big Game 
Pronghorn and mule deer are the primary big game animals that may be 

displaced by this operation.  White-tailed deer may be impacted to a lesser 
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degree.  Long term monitoring of big game animals at other coal mines in 

Wyoming has revealed these animals will habituate to mining activities and will 

readily feed on available forage adjacent to haul roads, mine pits and facilities.  

All of the disturbed area will be reclaimed for use as rangeland and wildlife 

habitat including planting several species of shrubs which are utilized by big 

game.  The stockponds, reservoirs and wells that will be established following 

mining will be available for use by big game as well as livestock. 

Road kills of pronghorn and deer may be expected to increase as a result 

of increased traffic associated with mine employees and venders.  Brook Mine 

will also cooperate in any way possible with the Wyoming Game and Fish 

Department to reduce or eliminate the illegal or unwarranted killing of any 

animals at the mine location. 

Hazards to deer and antelope movement will be reduced by using 

minimum amounts of fencing and using fences passable to antelope and deer 

except where these species need to be excluded such as hazardous sites or 

newly seeded areas.  Fences where big game will be allowed to pass will be 

constructed according to WDEQ-LQD and/or WGFD recommendations. 

Upland Game Birds and Waterbirds 
Some upland game birds will be displaced as mining proceeds.  Habitat 

for the mourning dove will be enhanced since they flourish on newly reclaimed 

areas.  The ponds and reservoirs that will be established are also important 

habitats for mourning doves.  Sage-grouse and sharp-tailed grouse are present 

on the study area so they will be impacted.  However, sage-grouse leks and 

active sharp-tailed grouse strutting grounds are not known to be present near 

proposed mining activities.  Big sagebrush, which is used by sage-grouse for 

cover, nesting and a major portion of their winter diet, is included in the 

revegetation seed mixtures.  Premining topography will also be replaced and 

grassy draws established for brood rearing (see the Reclamation Plan). 
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The permit area provides limited waterbird habitat.  The temporary 

elimination of any stockponds during mining will preclude the use of those 

portions of the permit area for some migrating waterbirds.  It will also 

temporarily displace the few waterbirds (e.g. mallard, gadwall, and killdeer) 

recorded nesting on the permit area.  Waterbird habitat is abundant nearby 

along the Tongue River, Goose Creek and Pit 3 Reservoir. Waterbirds will also 

use the temporary mine sediment ponds.  The postmining impoundments will 

provide habitat for waterbirds on the reclaimed landscape. 

Predatory Birds and Mammals 
Predator use of the permit area will decline as the prey base and their 

habitat is removed.  As habitat of prey species (small mammals, birds, large 

insects) is reclaimed, prey species density will increase and predator densities 

will respond.  Nesting and foraging raptors will also be affected by mining 

activities.  Tree nest sites and rock cairns will be erected on the post mine 

landscape to enhance raptor nesting habitat.  Boulder piles of various sizes will 

be distributed over the area to provide shelter and den sites for both 

mammalian predators and their various prey species.  These boulder piles will 

be distributed in a non-systematic manner to give a more natural effect.  The 

permanent stockponds and reservoirs will also provide habitat for predatory 

birds and mammals which frequent the area.  Throughout the mining 

operation predators will use the area as a hunting ground in proportion to the 

availability of prey species.  Two bald eagle nests and several golden eagle nests 

are known to occur within one mile of the permit boundary but they should be 

far enough away from mine activities to avoid major impacts. 

Small Mammals and Birds 
Small mammals and birds will be displaced as mining proceeds but will 

return as habitat is reclaimed.  Since revegetated habitat will not be grazed by 

livestock for several years, it may support higher densities of birds and small 

mammals during these periods than the premining habitat.  The 
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reestablishment of small mammals and bird species should be relatively rapid 

for the following reasons: 

 
1. The diversity of plant species being used in reclamation. 
 
2. The thorough distribution and number of permanent water sources 

being established after mining. 
 
3. The establishment of boulder piles for immediate use as shelter and 

dens. 
 
4. The establishment of shrub patches and trees in reclamation. 

 

Reptiles and Amphibians 
Reptiles and amphibians are about the least mobile of all groups of 

wildlife species inhabiting the permit area.  Many will be destroyed as topsoil is 

stripped prior to mining and if any reservoirs or stockponds will be removed.  

Proposed wildlife habitat restoration will also benefit these species and allow 

recolonization of reclaimed areas.  Of particular importance to some reptiles 

will be the rock piles.  The reclaimed waterbodies and riparian habitats will 

allow the reestablishment of other herptiles on the permit area. 

Aquatic Habitats 
Portions of Slater Creek and Earley Creek may be affected by the project.  

Neither of these drainages supports viable fisheries so impacts to the fisheries 

resource will be minimal.  The characteristics of the portions of these channels 

disturbed will be replaced when these creeks are reclaimed.  No disturbances 

will occur in Goose Creek or the Tongue River so impacts to fisheries in those 

streams will be minimal.  Several ponds may be mined through, but these 

ponds will be replaced in the postmine landscape. 

Threatened or Endangered Species 
No wildlife or plant species currently listed by the USFWS as threatened 

or endangered are known to exist on the permit area or adjacent lands.  The 
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appropriate state and federal agencies will be contacted, and acceptable 

mitigation measures developed, if a listed species is identified on the area 

during future surveys. 

Hunting Access 
The Brook Mine may allow hunting on the area when it does not 

jeopardize the safety of ranching operations, sportsmen and/or mine 

personnel.  Landowners also control access on portions of the study area.  

Currently a portion of the permit area is under the WGFD Private Land Public 

Wildlife Program (PLPW) which allows access to sportsman for hunting.  This 

access may be limited during the mine operation to protect the safety of mine 

employees as well as sportsmen.  Hunting that is allowed will be in compliance 

with Wyoming State Game Laws. 

D9-1.7 Persons Consulted 

The collection and preparation of this wildlife information for the Brook 

Mine was completed by Jim Orpet and Russell Tait of Intermountain 

Resources, P.O. Box 1589, Laramie, Wyoming 82073, telephone 307-745-3803. 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area 

  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2003          

4/11 12 9* 0 - - - 0 0 0 
4/18 4 0 0 0 0 0 0 0 0 
4/23 15 0 0 0 0 0 0 0 0 

          
2004          

3/31 8 3 0 - - - 0 0 0 
4/19 10 0 0 0 0 0 0 0 0 
4/28 10 0 0 0 0 0 0 0 0 

          
2005          
4/11 6 0 20 - - - 0 0 0 
4/18 13 0 10 0 0 0 0 0 0 
4/24 12 0 0 - - - 12 0 0 
4/25 - - - 0 0 0 - - - 
5/6 13 0 0 - - - - - - 

          
2006          

4/8 12 16 0 - - - 0 0 0 
4/13 14 3 0 0 0 0 0 0 0 
4/30 20 2 0 0 0 0 0 0 0 
5/5 17 0 0 0 0 0 - - - 

          
2007          

4/4 - - - - - - 0 0 0 
4/15 - - - - - - 0 0 0 
4/17 13 7 0 - - - 0 0 0 
4/18 - - - 0 0 0 0 0 0 
4/24 13 1 0 0 0 0 0 0 0 
5/3 13 0 0 0 0 0 0 0 0 

          
2008          

4/12 4 3 0 0 0 0 0 0 0 
4/13 - - - - - - 0 0 0 
4/18 5 0 0 0 0 0 0 0 0 
4/24 - - - - - - 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 

          
2009          

4/4 - - - - - - 0 0 0 
4/20 7 0 0 0 0 0 0 0 0 
4/28 6 0 0 0 0 0 0 0 0 
5/4 5 0 0 0 0 0 - - - 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area (Continued) 

  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2010          

4/10 9 0 0 0 0 0 0 0 0 
4/16 9 0 0 0 0 0 0 0 0 
4/22 14 0 0 - - - - - - 
4/26 - - - 0 0 0 0 0 0 

          
2011 No Surveys        
          
2012          

4/6 6 1 0 0 0 0 0 0 0 
4/14 0 0 0 0 0 0 0 0 0 
4/23 6 0 0 0 0 0 0 0 0 
5/2 5 0 0 0 0 0 0 0 0 

          
2013          

4/3 3 0 0 0 0 0 0 0 0 
4/4 - - - - - - 0 0 0 
4/6 3 3 0 0 0 0 0 0 0 
4/25 2 0 0 0 0 0 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 
5/3 4 0 0 0 0 0 0 0 0 
5/9 4 0 0 - - - - - - 

          
2014          

4/4 1 0 0 0 0 0 0 0 0 
4/9 1 0 0 0 0 0 0 0 0 
4/18 0 0 0 0 0 0 0 0 0 
5/2 1 0 0 0 0 0 0 0 0 

          
          
M = Male 
F = Female 
U = Unknown 
- = Not surveyed on this data. 
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Table D9-2. Active Sharp-tailed Grouse Leks Observed in the 2013-2014 
Brook Mine Study Area 

  
   Pit 5 West     Pit 5 East   
Year/Date Unclassified Unclassified 
   
2013   

4/5 17 4 
4/26 20 3 

   
2014   

4/16 17 3 
5/3 15 2 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Bald Eagle (BE)     
      
BE1 T57N R85W Cottonwood Intact A,?,? A,1+,? 
 NWNE Sec. 24     
      
BE2 T57N R85W Cottonwood Intact A,1+,1 A,2,2 
 SENE Sec. 21     
      
BE3 T57N R84W Cottonwood Intact A,0,0 Goose 
 SWSE Sec. 14     
      
BE4 T57N R84W Cottonwood Intact RT26a A,2,2 
 NWNW Sec. 13     
    ______ ______ 
 Total BE Nests = 4 Total 3,1+,1+ 3,5+,4+ 
      
      
Golden Eagle (GE)     
      
GE1a T57N R84W Pine Intact I A,0,0 
 SESE Sec. 5     
      
GE1b T57N R84W Pine Intact I I 
 NENE Sec. 8     
      
GE1c* T57N R84W Pine Intact A,0,0 I 
 NESE Sec. 9     
      
GE2 T57N R84W Pine Intact A,2,2 A,2,2 
 NENE Sec. 27     
      
GE3 T57N R85W Cottonwood Intact A,2,2 A,2,1 
 NWNW Sec. 11     
      
GE4 T57N R85W Cottonwood Intact A,1,1 I 
 NESW Sec. 15     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Golden Eagle (GE) - Continued 
      
GE5 T57N R84W Pine Intact A,1,1 A,0,0 
 SESW Sec. 2     
      
GE6 T57N R85W Cottonwood Intact A,0,0 I 
 NENE Sec. 8     
    ______ ______ 
 Total GE Nests = 8 Total 6,6,6 4,4,3 
      
      
Red-tailed Hawk (RT)     
      
RT1* T57N R84W Cottonwood Intact A,0,0 A,3,3 
 SWNW Sec. 18     
      
RT2a* T57N R85W Cottonwood Intact -- A,3,3 
 NWNE Sec. 13     
      
RT2b* T57N R84W Cottonwood Intact A,2,2 I 
 NWNE Sec. 13     
      
RT3a* T57N R84W Cottonwood Intact I I 
 NWSW Sec. 18     
      
RT3b* T57N R84W Cottonwood Intact I I 
 NESW Sec. 18     
      
RT4 T57N R84W Pine Intact I I 
 NWSW Sec. 17     
      
RT5 T57N R84W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 15     
      
RT6* T57N R84W Mitigation Intact I I 
 NWNW Sec. 22 Platform    
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT7 T57N R84W Cottonwood Intact I A,0,0 
 NENW Sec. 23     
      
RT8 T57N R85W Cottonwood Intact A,0,0 I 
 SWSE Sec. 9     
      
RT9a T57N R84W Cottonwood Intact I I 
 SESW Sec. 16     
      
RT9b T57N R84W Cottonwood No Longer I DN 
 SESW Sec. 16  Intact   
      
RT10 T57N R84W Cottonwood Intact A,2,2 A,2,2 
 NENW Sec. 21     
      
RT11 T57N R84W Mitigation Intact I I 
 NENW Sec. 21 Platform    
      
RT12 T57N R84W Cottonwood Intact I GH1 
 NENE Sec. 20     
      
RT13a T57N R84W Cottonwood Intact A,2,2 A,3,2 
 SWNW Sec. 20     
      
RT13b T57N R84W Cottonwood Intact Goose I 
 SWNW Sec. 20     
      
RT14 T57N R84W Cottonwood Intact A,2,2 I 
 NENE Sec. 19     
      
RT15a T57N R84W Cottonwood Intact A,?,? Goose 
 SWNE Sec. 19     
      
RT15b T57N R84W Cottonwood Intact -- A,?,? 
 SWNE Sec. 19     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT16 T57N R85W Cottonwood Intact A,?,? A,?,? 
 NENW Sec. 23     
      
RT17a T57N R85W Cottonwood Intact I I 
 SESW Sec. 15     
      
RT17b T57N R85W Cottonwood Intact -- A,?,? 
 SWSE Sec. 15     
      
RT18 T57N R85W Cottonwood Intact I A,0,0 
 SWSE Sec. 16     
      
RT19 T57N R85W Cottonwood Intact I I 
 NESW Sec. 3     
      
RT20 T57N R84W Pine Intact -- A,3,3 
 SWSW Sec. 3     
      
RT21 T57N R84W Pine Intact A,0,0 A,0,0 
 NWSE Sec. 10     
      
RT22 T57N R84W Pine Intact I I 
 NENW Sec. 14     
      
RT23 T57N R84W Pine No Longer I DN 
 NESW Sec. 21  Intact   
      
RT24 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 20     
      
RT25 T57N R84W Cottonwood Intact BE3 Goose 
 SWSE Sec. 14     
      
RT26a T57N R84W Cottonwood Intact A,2,1 BE4 
 NWNW Sec. 13     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT26b T57N R84W Cottonwood Intact -- A,3,3 
 NESW Sec. 13     
      
RT27 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 11     
      
RT28a T57N R84W Cottonwood Intact A,2,2 I 
 NESW Sec. 12     
      
RT28b T57N R84W Cottonwood Intact -- A,3,3 
 NWSW Sec. 12     
      
RT29 T57N R84W Cottonwood No Longer I DN 
 SWNE Sec. 11  Intact   
      
RT30 T57N R84W Pine Intact A,2,2 I 
 NWSE Sec. 3     
      
RT31 T58N R84W Pine No Longer A,0,0 DN 
 SWSE Sec. 32  Intact   
      
RT32 T58N R85W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 36     
      
RT33 T57N R84W Cottonwood Intact GH3 A,0,0 
 SWSW Sec. 24     
   ________ ______ 
 Total RT Nests = 41 Total 15,14+,13+ 16,20+,19+ 
      
      
Great Horned Owl (GH) 
      
GH1 T57N R84W Cottonwood Intact I A,3,3 
 NENE Sec. 20     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Great Horned Owl (GH) - Continued 
      
GH2 T57N R84W Platform Intact I I 
 NENW Sec. 21     
      
GH3 T57N R84W Cottonwood Intact A,1,1 A,0,0 
 SWSW Sec. 24     
      
GH4 T58N R85W Cottonwood No Longer A,2,2 DN 
 SESW Sec. 36  Intact   
      
GH5 T57N R85W Cottonwood Intact -- A,2,2 
 SWNE Sec. 17     
   ______ ______ 
 Total GH Nests = 5 Total 2,3,3 3,5,5 
      
      
Osprey (OS) 
      
OS1 T57N R84W Platform Intact Goose I 
 SESE Sec. 15     
      
OS2 T57N R84W Platform Intact Goose AT 
 SESE Sec. 15     
      
OS3 T57N R84W Platform Intact  A,0,0 A,3,3 
 NWNW Sec. 22     
      
OS4 T57N R84W Platform Intact I I 
 SWSE Sec. 15     
      
OS5 T57N R84W Light Pole Intact A,2,2 A,3,3 
 NWNW Sec. 24     
   ______ ______ 
 Total OS Nests = 5 Total 2,2,2 3,6,6 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Burrowing Owl (BO) 
      
BO1 T57N R84W Prairie Dog Intact A,3+,3+ A,4+,4+ 
 NWNW Sec. 4 Burrow    
   ______ ______ 
 Total BO Nests = 1 Total 1,3+,3+ 1,4+,4+ 
      
      
      
      
     
 All Total Nests = 59 Total 29,29+,28+ 30,44+,41+ 
 (Adjusted for nests used by more than one 

species) 
   

      
      

Abbreviation/Symbol Codes  
  
X,#,# = Nest Status (A-active, I-inactive), number of young hatched, number of young fledged 
Totals rows: #,#,# = total active nests, total young hatched, total young fledged 
 
 * =  Denotes Nest Within Permit Area 
--  =  Nest Not Present 
DN =  Destroyed Naturally 
AT =  Nest Actively Tended 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine 

 
           2013 Surveys           
    UG       SS       RB    
Species 6/11 6/26 6/11 6/26 6/11 6/26 
Western Meadowlark 11 10 9 7 7 2 
Lark Sparrow 3 7 6 2 7 3 
Grasshopper Sparrow 1 4     
Vesper Sparrow 1 2 1 2 2  
Cliff Swallow  1     
Brewer’s Sparrow   9 6 1  
Lark Bunting   4 2   
Rufous-sided Towhee    1  3 
Black-billed Magpie   2  5 5 
Horned Lark 4      
Killdeer 1      
Mourning Dove 3      
McCown’s Longspur 2      
Sage Thrasher   1    
American Robin 1    1 2 
Golden Eagle     1  
American Kestrel     1  
       
       
       
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Western Meadowlark 3 1 1 1 5 9 
Lark Sparrow 2 2 1  7 3 
Cliff Swallow      3 
Rufous-sided Towhee 1 2     
Black-billed Magpie 2 4 2 2   
Killdeer   1 1 2  
American Robin 5 10  3 1  
American Kestrel 1      
Bullocks Oriole 3     1 
Eastern Kingbird 5      
Western Wood Pewee 1      
Yellow Warbler 7 4     
Western Kingbird 2 3 2    
Starling 11 6 2 2 4 2 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine (Continued) 

 
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Brown Headed Cowbird 5  1  1  
Common Flicker 3 2    1 
Red-tailed Hawk 2 2  1   
Willow Flycatcher 1      
Orchard Oriole 3 2     
Say’s Phoebe     1  
Ring-necked Pheasant     1  
Mallard     4  
Canada Goose     1  
House Wren  3     
Yellow-breasted Chat  2     
Gray Catbird  1     
Osprey      1 
Great Blue Heron      1 
Turkey Vulture      1 
       
       
UG  =  Upland Grassland 
SS  =  Sagebrush Shrubland 
RB  =  Rough Breaks / Juniper 
RW  =  Riparian Woodland 
PG  =  Prairie Dog Town Grassland 
RC =  Reclaimed Lands 
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Table D9-5. Passerine Species Observed on or within One Mile of the Original 
Mine Youngs Creek Mine Permit Area No. 407 during July, 1975 

  

Species Estimated Abundance 
Principal Habitat Type 

Frequented 
   
Eastern kingbird Fairly common Hayland 
Say’s phoebe Fairly common Big sagebrush shrubland 
Olive-sided flycatcher Uncommon Pine and juniper woodland 
Cliff swallow Abundant Big sagebrush shrubland 
Black-billed magpie Common Riparian woodland 
House wren Abundant Riparian woodland 
Rock wren Common Big sagebrush shrubland 
American robin Common Riparian woodland 
Mountain bluebird Common Pine and juniper woodland 
Starling Fairly common Riparian woodland 
Red-eyed vireo Uncommon Riparian woodland 
Common yellowthroat Common Riparian woodland 
Western meadowlark Abundant Hayland 
Red-winged blackbird Fairly common Riparian woodland 
Brewer’s blackbird Fairly common Riparian woodland 
Bullocks oriole Uncommon Riparian woodland 
Lazuli bunting Common Riparian woodland 
American goldfinch Common Riparian woodland 
Rufous-sided towhee Fairly common Pine and juniper woodland 
Lark bunting Abundant Big sagebrush shrubland 
Vesper sparrow Common Big sagebrush shrubland 
Lark sparrow Common Big sagebrush shrubland 
Brewer’s sparrow Abundant Big sagebrush shrubland 
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Table D9-6. Results of Breeding Bird Strip Censuses on the Original Youngs 
Creek Permit Area No. 407 (June, 1980)a, b 

  
 

Riparian 
Woodland c 

Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
ORDER PASSERIFORMES 
Eastern kingbird 1(.04)  1(.04)    
Traill's flycatcher 1(.04)      
Barn swallow 1(.04)  1(.01)    
Cliff swallow 11(.44) 17(.68) 11(.45) 4(.16) 18(.73) 10(.40) 
Black-billed magpie  3(.12) 1(.04)    
House wren 1(.04)      
Rock wren  1(.04)   7(.28)  
American robin 4(.16) 1(.04) 2(.08) 1(.01) 1(.04)  
Mountain bluebird     1(.04)  
Starling 2(.08)   1(.01)   
Yellow warbler 3(.12)      
Common yellowthroat 1(.04)      
Western meadowlark 13(.52) 6(.24) 4(.16) 7(.28) 5(.20) 4(.16) 
Red-winged blackbird 15(.60)     1(.01) 
Brewer’s blackbird 9(.36)  1(.01)  1(.04)  
Bullock’s oriole 1(.04)      
American goldfinch 1(.04)      
Rufous-sided towhee  3(.12) 2(.08)    
Vesper sparrow 4(.16) 3(.12) 2(.08) 4(.16) 1(.04)  
Lark sparrow 4(.16)  10(.40) 5(.20)   
Chipping sparrow    1(.01)   
Brewer’s sparrow  2(.08) 1(.04) 4(.16) 1(.04)  
ORDER ANSERIFORMES      
Mallard 1(.04)      
ORDER FALCONIFORMES      
Turkey vulture   1(.01)    
Red-tailed hawk   1(.01)    
American kestrel 1(.04) 3(.12) 2(.08) 1(.01)  3(.12) 
ORDER GALLIFORMES      
Sage-grouse   1(.04)    
Ring-necked pheasant 1(.04)      
ORDER GRUIFORMES      
Sora rail 1(.04)      
ORDER CHARADRIIFORMES      
Upland plover   1(.01) 1(.04)   
Killdeer 2(.08)  1(.04)   1(.04) 
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Table D9-6. Results of Breeding Bird Strip (Continued) 
  
 

Riparian 
Woodlandc 

Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
ORDER COLUMBIFORMES      
Mourning dove 3(.12)  1(.04) 1(.04)  3(.12) 
ORDER CUCULIFORMES      
Black-billed cuckoo 1(.04)      
ORDER STRIGIFORMES      
Great horned owl  3(.12) 1(.01)    
ORDER CAPRIMULGIFORMES      
Common nighthawk    1(.01)   
ORDER PICIFORMES      
Common flicker  3(.12) 1(.04) 1(.01)   
       
Number of Species 
Observed 23 11 20 13 8 6 

       
No. of Birds Observed 
per 1000 meter 
transect 

81 44 42 28 35 21 

       
       
a Represents average number per day per 1000-meter transect rounded to nearest whole 

number 
b Number in parenthesis indicated estimated density per acre 
c Rerouted Youngs Creek and woodlands associated with the original streambed. 
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Table D9-7. Results of Winter Bird Surveys on the Original Youngs Creek 
Mine Permit Area No. 407 (February, 1981)a 

  
      HABITAT TYPE      

Species 
Riparian 

Woodlandb 
Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
       
PASSERIFORMES       
Black-billed magpie 1  1    
Red crossbill 2      
Black-capped 
chickadee 5 1 7    

Horned lark    3   
Gray jay 1      
Pine grosbeak 2  1    
Tree sparrow 8      
American robin  1 2    
Gray-crowned rosy 
finch   2  37  

Townsend’s solitaire  1 1    
White-breasted 
nuthatch   1    

Red-breasted nuthatch   2    
GALLIFORMES       
Sage-grouse    2 roosts   
Wild turkey Tracks      
STIGIFORMES       
Great horned owl 1 1 1    
PICIFORMES       
Hairy woodpecker 1      
Downy woodpecker 1      
       
       
Number of Species 10 5 9 2 1 0 

       
a  -  Figures represent the number of birds observed per 1000-meters of 

transect. 
 
b  -  Rerouted Little Youngs Creek, woodlands associated with original 

streambed, and a portion of undisturbed Little Youngs Creek above the 
permit area. 
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Table D9-8. Estimated Densities per Hectare of Species Recorded from All 
Riparian Woodland Point-Transects on the Big Horn Coal Mine 
Permit No. 213 Study Area in 1979 

Species 
# Individual 

Birds Recorded 
# Stations 

Observed at # Birds/ha 
 Jun Jul Aug Sep Jun Jul Aug Sep Jun Jul Aug Sep 
             
Mallard 2 1 1 2 1 1 1 2 0.06 0.03 0.03 0.06 
Killdeer 13 5 5 4 11 5 3 3 0.41 0.16 0.16 0.13 
Spotted Sandpiper 4 1 1  4 1 1  0.13 0.03 0.03  
Mourning Dove 8 7 11  6 5 8  0.25 0.22 0.35  
Belted Kingfisher 1  3  1  3  0.03  0.1  
Common Flicker 5 8 10 2 5 6 7 1 0.16 0.25 0.32 0.06 
Downy Woodpecker  1    1    0.03   
Eastern Kingbird 22 20 17  15 11 7  0.7 0.64 0.54  
Western Kingbird 1 1 17  1 1 2  0.03 0.03 0.13  
Western Wood Pewee 4  3  2  3  0.13  0.1  
Black-billed Magpie   7 1   5 1   0.22 0.03 
Black-capped 
Chickadee 1  4 6 1  2 3 0.03  0.13 0.19 

House Wren 3 7 6  3 6 3  0.1 0.22 0.19  
Gray Catbird 7 2 5  5 2 5  0.22 0.06 0.16  
American Robin 29 10 24 2 14 7 10 2 0.92 0.32 0.76 0.06 
Cedar Waxwing   2    1    0.06  
Yellow Warbler 22 18 8 1 12 11 5 1 0.7 0.57 0.25 0.03 
Common Yellowthroat 8 3   5 2   0.25 0.1   
Yellow-breasted Chat  5    4    0.16   
American Redstart 2 1 4  2 1 3  0.06 0.03 0.13  
Western Meadowlark 1 1  2 1 1  1 0.03 0.03  0.06 
Bullocks Oriole 4    4    0.13    
Lazuli Bunting 5 2   4 2   0.16 0.06   
American Goldfinch 7 4 3  5 4 3  0.22 0.13 0.1  
Rufous-sided Towhee   1    1    0.03  
Lark Sparrow   1    1    0.03  
Chipping Sparrow    5    1    0.16 
White-crowned 
Sparrow    9    2    0.29 

Song Sparrow 3 2  1 2 1  1 0.1 0.06  0.03 
Unidentified Passerine 23 35 41 11 14 14 27 8 0.73 1.11 1.31 0.35 
             
             
ha  =  hectare             
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Table D9-9. Passerine Bird Breeding Densities (#/ha) in Habitats Present on 
the Big Horn Coal Mine Permit No. 213 Area.  Habitats were 
Sampled in 1980, Except Where Otherwise Noted 

 Habitat Types 

Species 

Big 
Sagebrush 
Shrubland 

Big 
Sagebrush 
Shrubland 

(1981) 

Big 
Sagebrush 
Shrubland 

Pine & 
Juniper 

Woodland 

Rough 
Breaks 
Mixed 

Shrubland 

Rough 
Breaks 
Mixed 

Shrubland 
Rim-rock 

Rough 
Breaks 
Mixed 

Shrubland 
Rim-rock 

(1981) 
Upland 

Grassland 
Common 

Flicker * 0.13 * * * * * * 
         

Says Phoebe * 0.03 * * * * * * 
         

Black-billed 
Magpie * * * 0.60 * * * * 

         

Black-capped 
Chickadee * * * 0.69 * * * * 

         

Rock Wren * * * * * * 1.19 * 
         

American 
Robin * * * 0.34 * * * * 

         

Yellow 
Warbler * * * 0.09 * * * * 

         

Yellow-
rumped 
Warbler 

* * * 0.17 * * * * 

         

Western 
Meadowlark * 0.37 0.4 0.09 0.3 0.22 0.07 1.07 

         

Common 
Grackle * 0.13 * * * * * * 

         

Bullocks 
Oriole * * * 0.09 * * * * 

         

Rufous-sided 
Towhee * * * 0.34 0.6 * * * 

         

Vesper 
Sparrow 0.13 0.43 * 0.09 * 1.78 0.22 0.13 

         

Lark Sparrow 0.4 0.03 0.53 1.46 1.49 * 0.67 * 
         

Chipping 
Sparrow 0.13 * 0.13 1.29 * * * * 

         

Brewer’s 
Sparrow 0.93 0.4 * * * * * * 

* - Species not recorded in this habitat type. 
ha - Hectare 
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Table D9-10. Breeding Bird Density Data Collected on the Welch No. 1 Mine 
Permit No. 497 Property and Vicinity 

 
 Relative Density - #/ha 
 

Riparian 
Big Sagebrush 

Shrubland Pine and Juniper 
Species Welch Vicinity Welch Vicinity Welch Vicinity 
       
Yellow warbler 2.22 3.28     
American robin 1.06 2.08  0.14   
House wren 0.97 0.22     
Least flycatcher 0.87      
Western wood pewee 0.68 0.87     
Eastern kingbird 0.58 0.66 0.12    
Bullocks oriole 0.39 0.43     
Common flicker 0.29 1.09 0.12    
Mourning dove 0.29 0.87     
Western meadowlark 0.29 1.31 0.49 0.82 0.16  
Barn swallow 0.29      
Black-capped chickadee 0.58 0.44   0.33  
Brewer’s blackbird 0.29 2.62     
Brown-headed cowbird 0.29 0.66     
American redstart 0.29 0.22     
Yellow-breasted chat 0.20      
Lark sparrow 0.29 1.75 0.36 0.14 0.33  
Rufous-sided towhee 0.29 0.22   0.66  
Killdeer 0.19 0.22  0.14   
American goldfinch 0.19 0.87     
Black-billed cuckoo 0.19      
Least flycatcher 0.19 0.22 0.12  0.16  
Common grackle 0.19 0.44     
Great horned owl 0.10      
White-breasted nuthatch 0.10      
Red-eyed vireo 0.10      
Gray catbird 0.10 0.43     
Lazuli bunting 0.10      
Rose-breasted grosbeak 0.10      
Common yellowthroat 0.10 0.22     
Downy woodpecker 0.10 0.22     
Brewer’s sparrow 0.33  0.49 0.55 0.33  
Chipping sparrow 1.48    1.48  
Yellow-rumped warbler 0.16    0.16  
Rock Wren 0.16  0.27  0.16  

Cliff swallow 0.12 
large 

feeding 
group 

0.12    

Red-winged blackbird  0.22     
Starling  0.22     
Yellow-billed cuckoo  0.22     
Vesper sparrow  0.22 0.24 0.27   
Brown thrasher  0.44     
ha - hectare       
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Table D9-11. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (1975, 1977) 

 
 AVERAGE NUMBER OF CAPTURES PER DAY 
   
 July 1-3, 1975 July 5-8, 1977 

Species 
Xeric 

Sagebrush 
Mesic 

Sagebrush 
Riparian 

Woodland 
Ponderosa 

Pine 
Sagebrush 
Grassland 

Ponderosa 
Pine 

Wet 
Meadow 

        
Deer mouse 11.3 9.7 6.3 1.5 1.7 13 2.0 
        
Least 

chipmunk 0.7 - - 1.0 - - 0.3 

        
Thirteen-

lined 
ground 
squirrel 

0.3 - - - 0.3 - - 

        
Meadow 

jumping 
mouse 

- - 0.3 - - - - 

        
Total Number 
of Species 
Captured 

3 1 2 2 2 1 2 

        
 

 
-  indicates that species was not captured in the habitat type. 
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Table D9-12. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (August/September, 1980)a 

 
 Habitat Type  

Species 
Riparian 

Woodlandb 
Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 

Number of 
Habitat 
Types in 
which 

Captured 
        
Deer mouse 38 18 19 18 30 21 6 
        
House mouse 2      1 
        
Masked 

shrew 1 2     2 

        
Grasshopper 

mouse    1   1 

        
Bushy-tailed 

woodrat   1    1 

        
        
Total Number 
of Species 
Captured 

3 2 2 2 1 1  

        
        
Total Average 
Number of 
Individuals 
Captured 

41 20 20 19 30 21  

        
 

 
a Riparian woodland (225 trap-nights and days), Bottomland Grassland (75), Rough Breaks 

Mixed Shrubland (75), and Reclamation (225) were all adjusted to 150 trap-nights and days 
for comparison.  All trap lines were of equal length and consisted of 25 traps.  These lines 
were run for three consecutive 24-hour periods.  Number of lines per habitat was based on 
the extent and location of habitats. 

 
b Rerouted Little Youngs Creek and woodland areas associated with the original streambed. 
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Table D9-13. Abundance and Community Diversity Indices by Habitat for the 
Big Horn Coal Mine Permit No. 213 Small Mammal Trappings 

 
Habitat   UG     BSS    RW    PJ     Reclaimed   
Site # W1 P4-1 W2 P4-2 80-2 BH1 BH3 80-1 BH4 80-3 BH2 
                 
Month-Year 
Trapped 

Jun 
76 

Oct 
78 

Jun 
76 

Oct 
78 

Sep 
80 

Jun 
76 

Jun 
76 

Sep 
80 

Jun 
76 

Jun 
77 

Sep 
77 

Sep 
80 

Jun 
76 

Jun 
77 

Sep 
77 

Sep 
80 

                 
Number Genera 
Captured 4 2 2 1 2 1 2 2 1 1 1 2 1 3 2 3 

                 
Captures/100 
TN                 

Peromyscus sp. 1.7 10.0 3.7 2.7 11.3 4.0 4.0 14.7 4.0  1.0 4.7 2.0 0.4  6.7 
Microtus sp. 1.7         0.5  2.0  4.8 5.6 1.3 
House mouse 0.3                
Thirteen-lined 

ground 
squirrel 

0.3  2.0              

Least chipmunk       1.3 7.3         
Harvest Mouse  0.7   2.0         0.8 0.8  
Olive-backed 

pocket mouse                0.7 

                 
TOTAL 4.0 10.7 3.7 2.7 13.3 4.0 5.3 22.0 4.0 0.5 1.0 6.7 2.0 6.0 6.4 8.7 

                 
                 
Diversity                 
E(H’)1 1.02 0.20 0.62  0.40  0.50 0.62    0.56  0.56 0.35 0.61 
                 
J2 0.73 0.29 0.89  0.57  0.72 0.90    0.81  0.51 0.50 0.56 

 

 

 
 
UG -  Upland Grassland          
BSS -  Big Sagebrush Shrubland          
RW -  Riparian Woodland          
PJ -  Pine and Juniper Woodland          
           
1 -  Shannon-Weaver Diversity          
2 -  Evenness          
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Table D9-14. Small Mammal Trap Lines on the Welch No.1 Mine Permit No. 
497 Study Area* 

 
 Number Captured  
Species 1979 1980 Habitat 
    
Deer mouse 6 21 Big Sagebrush Shrubland 

 31 3** Riparian Woodland/Hayland 
 2 3 Pine and Juniper Woodland 
 4 3 Upland Grassland 
    
White-footed mouse 2 2** Riparian Woodland/Hayland 

 1 0 Pine and Juniper Woodland 
    
    
Long-tailed vole 1 0 Riparian Woodland 

    
    
Bushy-tailed wood rat 0 1 Pine and Juniper Woodland 

    
    
    
    

*  - Trapping efforts were carried out during the month of October. No 
mammals were trapped in the rock outcrop trapping line. 

 
**  - The 1980 riparian woodland trap lines were raided each night by raccoon 

and/or mink. 
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Table D9-15. USFWS Migratory Birds of Conservation Concern in Sheridan 
County, Wyoming, Updated August of 2014 

 

Species 

Regional 
Seasonal 
Status 

Recorded on 
Area or in 
Vicinity 

Expected 
Occurrence On 

Study Area 
    
American Bittern Migrant No Uncommon 
Bald Eagle Winter 

 

Yes Common/Winter 

Black Rosy-Finch Breeder/ 
Winter No Uncommon 

Brewer's Sparrow Breeder Yes Common 
Burrowing Owl Breeder Yes Uncommon 
Calliope Hummingbird Breeder Yes Occasional 
Cassins Finch Winter No Occasional 
Ferruginous Hawk Breeder Yes Uncommon 
Golden Eagle Breeder Yes Common 
Grasshopper Sparrow Breeder Yes Occasional 
Greater Sage-grouse Breeder Yes Uncommon 
Mountain Plover Breeder No Rare 
Pinyon Jay Breeder Yes Uncommon 
Prairie Falcon Breeder Yes Occasional 
Williamson’s Sapsucker Breeder No Uncommon 
Willow Flycatcher Breeder Yes Occasional 
    

*Based on USFWS Wyoming Ecological Services Field Office, Cheyenne, 
Wyoming and IPAC (Information, Planning and Conservation System), 
August, 2014.  Scientific names are provided in Addendum D9-1. 

 
  Regional Seasonal Status and expected occurrence compiled from Wyoming 

Game and Fish Department Atlas of Birds, Mammals, Reptiles and 
Amphibians in Wyoming, 2012 and Subsequent Revisions  

 
  Specific records of observations on area or in the vicinity are from wildlife 

baseline and monitoring surveys completed for the Brook Mine in 2013-
2014, the Youngs Creek Coal Mine Permit No. 407, the Big Horn Coal Mine 
Permit No. 213 and the Welch No. 1 Coal Mine Permit No. 497. 
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Table D9-16. Results of Fish Sampling Completed by the Big Horn Coal Mine 
on the Tongue River and Goose Creek, 1977 to 1979 

 
Species Tongue River Goose Creek 
   
Mountain whitefish *  
Rainbow trout *  
Brown trout * * 
Northern pike *  
Common carp * * 
Golden shiner *  
Flathead chub * * 
Longnose dace * * 
Sand shiner *  
Plains minnow   
Fathead minnow * * 
Shorthead redhorse * * 
White sucker * * 
Longnose sucker * * 
Mountain sucker * * 
Black bullhead * * 
Stonecat * * 
Smallmouth bass * * 
Green sunfish * * 
Rock bass * * 
White crappie *  
Sauger *  
Yellow perch *  
   
*  -  Indicates species was recorded in that waterbody. 
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Table D9-17. Summary of Quantitative Data for the Benthic Community 
Sampling along the Tongue River between Acme and Montana 
State Border, 1976(1) 

 
 Station (2) 

 
Tongue River 

No.2 
Tongue River 

No. 3 
Tongue River 

No. 4 
Parameter Jul Oct Jul Oct Jul Oct 
       
Mean Organisms 
sampled (n/o.1m2) 1441.5 767.6 1995.4 1686.5 824.3 463.6 

       
Total taxa 27 33 30 25 26 33 
       
Biomass (mg/0.1m2) 237.7 411.7 300.2 319.1 111.2 162.9 
       
Mean Diversity (DIB)(3) 2.359 2.232 2.380 2.657 2.969 2.755 
       
Mean Diversity (DIN)(4) 2.014 2.167 2.903 2.218 2.908 2.490 
       
Equitability (e) 0.365 0.403 0.583 0.821 0.719 0.533 
       
       

 
(1) – From WRRI, 1977 
 
(2) – Station Locations: Tongue River No. 2 - Below Brown and Williams Pit, Big Horn 

Mine Section 23, T57N, R84W. 
 Tongue River No. 3 - 300 meters upstream of Highway 338 

Bridge, Section 1, T58N, R83W. 
 Tongue River No. 4 - River at Section 31, T58N, R83W. 
 
(3) – Mean diversity based on biomass from sample replicates. 
 
(4) – Mean diversity based on numbers from sample replicates. 
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Table D9-18. Results of Fisheries Evaluations Completed for the Welch No.1 
Mine Permit No. 497 on the Tongue River 

 

Species 

Tongue River 
Acme to 

Montana (1) 

Tongue River 
Vicinity of 

Highway 338 (2) 

Tongue River 
Reservoir, 
Montana (3) 

    
Mountain whitefish *   
Rainbow trout   * 
Brown trout *  * 
Northern pike   * 
Common carp * * * 
Goldfish   * 
Golden shiner *  * 
Creek chub *   
Lake chub * *  
Flathead chub * * * 
Longnose dace * *  
Sand shiner *   
Plains minnow *   
Fathead minnow *   
Shorthead redhorse * * * 
White sucker * * * 
Longnose sucker *  * 
Mountain sucker *   
Black bullhead *   
Channel catfish *   
Stonecat *   
Yellow bullhead   * 
Pumpkinseed   * 
Smallmouth bass * * * 
Largemouth bass  * * 
Green sunfish *  * 
Rock bass *  * 
White crappie * * * 
Black crappie   * 
Bluegill  *  
Sauger *  * 
Walleye   * 
Yellow perch * * * 
*  -  Indicates species was recorded in that waterbody. 
1) – Mueller, 1977 
2) – D’Appolonia Consulting Engineers, 1977 
3) – Penkel, 1977 
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Table D9-19. Wildlife Habitat Type Acreages for the Brook Mine Permit Area, 
2014 

 
Habitat Type Acres Percent of Area 
   
Upland Grassland 2158.6 47.5 
   
Sagebrush Shrubland 965.6 21.2 
   
Rough Breaks Mixed Shrubland 576.0 12.7 
   
Reclamation 596.7 13.1 
   
Juniper Woodland 67.7 1.5 
   
Riparian Woodland 57.2 1.3 
   
Hayland 4.5 <0.1 
   
Stockpond/Water 12.8 0.3 
   
Disturbed Lands 109.7 2.4 
   
 _________ _______ 

TOTAL 4548.8 100.0 
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ATTACHMENT D9-1-A 

 

WILDLIFE SPECIES LIST 
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Attachment D9-1-A. WILDLIFE SPECIES LIST 
 
 
 
This section provides the entire list of wildlife species having the potential to 
occur on or near the mine permit area and those species observed in the area 
based on site specific surveys conducted for the Brook Coal Mine in 2013 and 
surveys completed for the adjacent Big Horn Coal Mine and the nearby Welch 
No. 1 Coal Mine and the Youngs Creek Coal Mine.  Species that have been 
observed within the study area are identified on the list with an asterisk.  In 
all, a total of 251 individual wildlife species have been recorded within the 
Brook Coal Mine permit area or nearby lands.  This list of 251 species observed 
on the study area includes 42 mammals, 162 birds, 16 reptiles or amphibians 
and 31 fish. 
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WILDLIFE SPECIES LIST FOR THE BROOK COAL MINE STUDY AREA 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   

Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  

   
CHIROPTERA   
Vespertilionidae   

Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  

   
LAGOMORPHA   
Leporidae   

Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 

   
RODENTIA   
Sciuridae   

Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 

Geomyidae   
Thomomys talpoides Northern pocket gopher * 

Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 

Castoridae   
Castor canadensis Beaver * 

Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   

Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 

Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 

Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 

Erethizontidae   
Erethizon dorsatum Porcupine * 

   
CARNIVORA   
Canidae   

Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 

Ursidae   
Ursus americanaus Black bear * 

Procyonidae   
Procyon lotor Raccoon * 

Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  

Felidae   
Puma concolor Mountain lion * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   

Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   

Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 

Antilocapridae   
Antilocapra americana Pronghorn * 

   
OBSERVED AND POTENTIAL BIRD INHABITANTS 

ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   

PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   

Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 

   
PODICIPEDIDAE   

Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 

   
PELECONIDAE   

Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   

Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   

Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  

   
THRESKIORNITHIDAE   

Plegadis chihi White-faced ibis  
   
CATHARTIDAE   

Cathartes aura Turkey vulture * 
   
PANDIONIDAE   

Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   

Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   

Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   

Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 

   
RALLIDAE   

Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 

   
GRUIDAE   

Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   

Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  

   
RECURVIROSTRIDAE   

Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 

   
SCOLOPACIDAE   

Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   

Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  

   
PHALAROPODIDAE   

Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  

   
LARIDAE   

Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 

   
COLUMBIDAE   

Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 

   
CUCULIDAE   

Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  

   
TYTONIDAE   

Tyto alba Barn owl  
   
STRIGIDAE   

Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 

Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 

   
CAPRIMULGIDAE   

Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  

   
APODIDAE   

Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  

   
TROCHILIDAE   

Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  

   
ALCEDINIDAE   

Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   

Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 

   
TYRANNIDAE   

Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   

Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   

Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 

 
VIREONIDAE   

Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 

   
CORVIDAE   

Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 

   
ALAUDIDAE   

Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   

Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 

   
PARIDAE   

Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 

   
SITTIDAE   

Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   

Certhia americana Brown creeper * 
   
TROGLODYTIDAE   

Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  

   
CINCLIDAE   

Cinclus mexicanus American dipper  
   
REGULIDAE   

Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   

Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  

   
MIMIDAE   

Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 

   
STURNIDAE   

Sturnus vulgaris European starling * 
   
MOTACILLIDAE   

Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   

BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 

1   Nomenclature from WGFD 2012. 



RAMACO Brook Mine 

October 2014 Addendum D9-1-73 

WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   

Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   

Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 

   
THRAUPIDAE   

Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  

   
EMBERIZIDAE   

Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   

Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 

   
CALCARIIDAE   

Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  

   
ICTERIDAE   

Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 

 
Yellow-headed blackbird * 

Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 

   
FRINGILLIDAE   

Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  

   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   

Passer domesticus House sparrow * 
 

OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   

Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   

Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  

   
RANIDAE   

Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   

Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   

Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 

   
CHELYDRIDAE   

Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   

Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 

   
COLUBRIDAE   

Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 

 
Pale milk snake * 

Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 

 
* 

Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 

 
CROTALIDAE   

Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (CONTINUED) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   

Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  

   
ESOCIDAE   

Esox lucius Northern pike * 
   
CYPRINIDAE   

Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 

   
CATOSTOMIDEA   

Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 

   
ICTALURIDAE   

Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 

   
GADIDAE   

Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   

Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 

   
PERCIDAE   

Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 

   
1   Nomenclature from WGFD 2012. 
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From: BJ Kristiansen
To: rick.huber@wyo.gov
Subject: Brook Mine Permit Application, Appendix D9 (Wildlife), TFN 6 2/025
Date: Thursday, December 04, 2014 11:07:02 AM
Attachments: EX_D9_1-1_WILDLIFE_INV.pdf

image001.jpg

Rick,
 
Here is the last file.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:rick.huber@wyo.gov
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From: BJ Kristiansen
To: rick.huber@wyo.gov
Subject: Brook Mine Permit Application, Appendix 10, Wetlands, TFN 6 2/025
Date: Thursday, December 04, 2014 11:50:47 AM
Attachments: image001.jpg

Rick Huber
Wyoming Game and Fish Dept.
5400 Bishop Blvd.
Cheyenne , WY 82006
 
Rick,
 
OK, I misspoke about the file sizes.  The Wetlands Volume is big.  I am going to upload it to my
Google Drive then make the folder available to you.  Give me some time and I’ll let you know when it
is ready.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:rick.huber@wyo.gov





From: BJ Kristiansen
To: Deanna Hill
Subject: Brook Mine permit application, TFN 6 2/025
Date: Friday, December 05, 2014 12:04:44 PM
Attachments: image001.jpg

Deanna,
 
I received your comments for the Brook Mine permit application round 1.  Would it be possible to
attach the original .docx file and send it to me for my electronic files?  I would appreciate it greatly.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov





From: Deanna Hill
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, TFN 6 2/025
Date: Friday, December 05, 2014 12:08:36 PM
Attachments: image001.jpg

Actually when an application comes in and I am to review the form and fees, I do
not do a memo, I just send you and e-mail.  When I am actually asked to review the
adjudication, then I prepare a memo.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

On Fri, Dec 5, 2014 at 12:05 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Deanna,

 

I received your comments for the Brook Mine permit application round 1.  Would it
be possible to attach the original .docx file and send it to me for my electronic
files?  I would appreciate it greatly.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Deanna Hill
Subject: RE: Brook Mine permit application, TFN 6 2/025
Date: Friday, December 05, 2014 12:43:44 PM
Attachments: image001.jpg

OK, I’m finally starting to figure some of this stuff out after 18 months.  Oh, wait.  You’ll be gone
soon.  AAaaahhhhhhhhhhhhhhh…
 
From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Friday, December 05, 2014 12:08 PM
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, TFN 6 2/025
 
Actually when an application comes in and I am to review the form and fees, I do not do a
memo, I just send you and e-mail.  When I am actually asked to review the adjudication,
then I prepare a memo.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910
 
On Fri, Dec 5, 2014 at 12:05 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Deanna,
 
I received your comments for the Brook Mine permit application round 1.  Would it be
possible to attach the original .docx file and send it to me for my electronic files?  I would
appreciate it greatly.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: David Myers
To: Mark Rogaczewski; Pat Seurer
Subject: Copies of large maps cost?
Date: Friday, December 05, 2014 1:58:07 PM

Hi Mark and Pat,

Mr. Barbula is going to be calling me next week because he wants to come in and
check out some materials from the Brook Mine application.  Do either of you know
what copy places would do a large map and what the cost is?  

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:pat.seurer@wyo.gov


From: Mark Rogaczewski
To: David Myers
Cc: Pat Seurer
Subject: Re: Copies of large maps cost?
Date: Monday, December 08, 2014 7:14:05 AM

Dave,

The office copy shop will make copies of documents for Mr. Barbula.  I do not know
the cost.  

Mark

On Fri, Dec 5, 2014 at 1:58 PM, David Myers <david.myers@wyo.gov> wrote:
Hi Mark and Pat,

Mr. Barbula is going to be calling me next week because he wants to come in and
check out some materials from the Brook Mine application.  Do either of you know
what copy places would do a large map and what the cost is?  

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:david.myers@wyo.gov
tel:%28307%29%20675-5614
mailto:mark.rogaczewski@wyo.gov


From: Pat Seurer
To: Mark Rogaczewski
Cc: David Myers
Subject: Re: Copies of large maps cost?
Date: Monday, December 08, 2014 7:42:49 AM

Dave, Mark -
Depending on the size we can make most here - let me know and I can see.  I'm not
sure the Office Copy shop does anything larger than we can - - typically if we can't
make the copy we sent them to WWC.

Pat

On Mon, Dec 8, 2014 at 7:14 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Dave,

The office copy shop will make copies of documents for Mr. Barbula.  I do not
know the cost.  

Mark

On Fri, Dec 5, 2014 at 1:58 PM, David Myers <david.myers@wyo.gov> wrote:
Hi Mark and Pat,

Mr. Barbula is going to be calling me next week because he wants to come in
and check out some materials from the Brook Mine application.  Do either of you
know what copy places would do a large map and what the cost is?  

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov
tel:%28307%29%20675-5614


307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: David Myers
To: Pat Seurer
Subject: Re: Copies of large maps cost?
Date: Monday, December 08, 2014 8:44:20 AM

I think the Office Copy Shop is closed.  The number doesn't work anymore and
google says it's closed.

Pat and I will work on gettting Mr. Barbula the maps he needs.  Thanks Mark.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Mon, Dec 8, 2014 at 7:42 AM, Pat Seurer <pat.seurer@wyo.gov> wrote:
Dave, Mark -
Depending on the size we can make most here - let me know and I can see.  I'm
not sure the Office Copy shop does anything larger than we can - - typically if we
can't make the copy we sent them to WWC.

Pat

On Mon, Dec 8, 2014 at 7:14 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Dave,

The office copy shop will make copies of documents for Mr. Barbula.  I do not
know the cost.  

Mark

On Fri, Dec 5, 2014 at 1:58 PM, David Myers <david.myers@wyo.gov> wrote:
Hi Mark and Pat,

Mr. Barbula is going to be calling me next week because he wants to come in
and check out some materials from the Brook Mine application.  Do either of
you know what copy places would do a large map and what the cost is?  

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801

mailto:david.myers@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov


(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5614
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Pat Seurer
To: David Myers
Subject: Re: Copies of large maps cost?
Date: Monday, December 08, 2014 9:28:39 AM

That one is closed - there is another one and I can't remember the name but I know
where it is!!!!!

On Mon, Dec 8, 2014 at 8:44 AM, David Myers <david.myers@wyo.gov> wrote:
I think the Office Copy Shop is closed.  The number doesn't work anymore and
google says it's closed.

Pat and I will work on gettting Mr. Barbula the maps he needs.  Thanks Mark.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Mon, Dec 8, 2014 at 7:42 AM, Pat Seurer <pat.seurer@wyo.gov> wrote:
Dave, Mark -
Depending on the size we can make most here - let me know and I can see.  I'm
not sure the Office Copy shop does anything larger than we can - - typically if
we can't make the copy we sent them to WWC.

Pat

On Mon, Dec 8, 2014 at 7:14 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Dave,

The office copy shop will make copies of documents for Mr. Barbula.  I do not
know the cost.  

Mark

On Fri, Dec 5, 2014 at 1:58 PM, David Myers <david.myers@wyo.gov> wrote:
Hi Mark and Pat,

Mr. Barbula is going to be calling me next week because he wants to come
in and check out some materials from the Brook Mine application.  Do either
of you know what copy places would do a large map and what the cost is?  

Thanks,

Dave

David J. Myers
Natural Resources Analyst

mailto:pat.seurer@wyo.gov
mailto:david.myers@wyo.gov
mailto:david.myers@wyo.gov
tel:%28307%29%20675-5614
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:david.myers@wyo.gov


WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5614
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Tuesday, December 09, 2014 11:49:53 AM
Attachments: 12-9-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  A copy has been saved on
the Sheridan server and a hard copy is available in my office for review.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 9, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 9, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No objections per Kim P. 12/8/14 email.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  



		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  






		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		Form 11 Minor – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides verbal approval to construct Reservoir 44R in 12/4/14 email.  






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH review in 11/25/14 memo.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 12/4/14 memo.  






		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.






		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.  






		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14. 


   



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  90 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.     






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15.     


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.  KK recommends approval 12/2/14.          





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to Cheyenne 12/5/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.  


  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  





		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of December 9, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.   
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No 
objections per Kim P. 12/8/14 email.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.   

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  Form 11 Minor – Add TS 
Stockpiles & revise 
Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides 
verbal approval to construct Reservoir 44R in 12/4/14 email.   
 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH 
review in 11/25/14 memo.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.   
 
 
 



December 9, 2014                                      4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 
12/4/14 memo.   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.   
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  
 
 
    

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 



December 9, 2014                                      5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 

Verification 
Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   

 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change. 
 
 
 
 
 



December 9, 2014                                      8 
 

             
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  90 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
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633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.    
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
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  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.   
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses 
arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.      
 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15.      
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails. 
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.  KK recommends approval 12/2/14.           
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to 
Cheyenne 12/5/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  
Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.   
 
   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   
 
 

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Tuesday, December 09, 2014 11:49:53 AM
Attachments: 12-9-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  A copy has been saved on
the Sheridan server and a hard copy is available in my office for review.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 9, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No objections per Kim P. 12/8/14 email.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  



		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  






		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		Form 11 Minor – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides verbal approval to construct Reservoir 44R in 12/4/14 email.  






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH review in 11/25/14 memo.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 12/4/14 memo.  






		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.






		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.  






		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14. 


   



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  90 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.     






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15.     


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.  KK recommends approval 12/2/14.          





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to Cheyenne 12/5/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.  


  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  





		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.   
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No 
objections per Kim P. 12/8/14 email.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.   

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  Form 11 Minor – Add TS 
Stockpiles & revise 
Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides 
verbal approval to construct Reservoir 44R in 12/4/14 email.   
 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH 
review in 11/25/14 memo.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 
12/4/14 memo.   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.   
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  
 
 
    

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 

Verification 
Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   

 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 



December 9, 2014                                      7 
 

5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  90 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
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633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.    
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
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  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.   
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses 
arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.      
 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15.      
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails. 
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.  KK recommends approval 12/2/14.           
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to 
Cheyenne 12/5/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  
Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.   
 
   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   
 
 

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Kim Pandullo
To: Mark Rogaczewski
Cc: Nuttbrock, Nancy; Carol Bilbrough
Subject: TFN by District, Age and Type
Date: Tuesday, December 09, 2014 3:18:50 PM
Attachments: district 3 TFNs.xlsx

attached, please find the excel spreadsheet Nancy asked me to send you.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov

Sheet1

		Permit Number		Permit Type Name		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Julian Date		Prelim Received Date		TFN Action		Age in Years		Age Grouping

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/117		Pending		11/26/14		41969				Renewal		-0.6		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/118		Pending		11/26/14		41969				NSR		-0.6		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/117		Pending		11/26/14		41969				Minor Revision		-0.6		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 6/116		Pending		11/20/14		41963				Self Bond Renewal		-0.5835616438		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 4/116		Pending		11/18/14		41961				Incidental Boundary Revision		-0.5780821918		<2

		PT0798		Permit		Gravel		CROELL REDI MIX INC		3		6 3/116		Pending		11/18/14		41961				NSR		-0.5780821918		<2

		PT0599		Permit		Coal		WESTERN FUELS WY INC		3		6 4/115		Pending		11/14/14		41957				NSR		-0.5671232877		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 5/114		Pending		11/13/14		41956				NSR		-0.5643835616		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 2/114		Pending		11/10/14		41953				Bond Release		-0.5561643836		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/113		Pending		11/4/14		41947				Bond Release		-0.5397260274		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		6 2/025		Permit		Coal		BROOK MINING CO LLC		3		6 2/025		Pending		10/31/14		41943		8/6/13		License to Mine, Permit		-0.5287671233		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/112		Pending		10/29/14		41941				Bond Release Verification		-0.5232876712		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 2/111		Pending		10/22/14		41934				Renewal		-0.504109589		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/110		Pending		10/21/14		41933				NSR		-0.501369863		<2

		PT0486		Permit		Coal		GREEN BRIDGE HOLDINGS INC		3		6 4/110		Pending		10/15/14		41927				Bond Release		-0.4849315068		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 6/109		Pending		10/13/14		41925				NSR		-0.4794520548		<2

		SP0512		Small Mine Permits		Sand & Gravel		CROOK, COUNTY OF		3		6 1/109		Pending		10/8/14		41920				Amendment		-0.4657534247		<2

		6 4/106		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/106		Pending		9/29/14		41911				Drilling Notification		-0.4410958904		<2

		LE0268		License to Explore		Gold		RARE ELEMENT RESOURCES INC		3		6 5/106		Pending		9/29/14		41911				Renewal		-0.4410958904		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/105		Pending		9/26/14		41908				Incidental Boundary Revision		-0.4328767123		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		6 3/106		Pending		9/26/14		41908				NSR		-0.4328767123		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/104		Pending		9/16/14		41898				NSR		-0.4054794521		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/103		Pending		9/15/14		41897				NSR		-0.402739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 5/103		Pending		9/12/14		41894				NSR		-0.3945205479		<2

		SP0546		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/103		Pending		9/10/14		41892				Bond Release		-0.3890410959		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/102		Pending		9/9/14		41891				NSR		-0.3863013699		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/102		Pending		9/9/14		41891				Minor Revision		-0.3863013699		<2

		SP0549		Small Mine Permits		Sand & Gravel		WESTON, COUNTY OF		3		6 5/101		Pending		9/3/14		41885				NSR		-0.3698630137		<2

		PT0745		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 4/101		Pending		8/29/14		41880				Major Revision		-0.3561643836		<2

		PT0407		Permit		Coal		YOUNGS CREEK MINING CO LLC		3		6 1/101		Pending		8/27/14		41878				Incidental Boundary Revision		-0.3506849315		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/100		Pending		8/25/14		41876				NSR		-0.3452054795		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/097		Pending		8/13/14		41864				NSR		-0.3123287671		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		5 5/166		Pending		8/6/14		41857		5/12/10		Amendment		-0.2931506849		<2

		DN0401		Drilling Notification		Uranium		A U C LLC		3		6 4/094		Pending		7/29/14		41849				Bond Replacement		-0.2712328767		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 3/094		Pending		7/24/14		41844				NSR		-0.2575342466		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/092		Pending		7/14/14		41834				NSR		-0.2301369863		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/089		Pending		6/26/14		41816				Amendment		-0.1808219178		<2

		PT0213		Permit		Coal		BIG HORN COAL CO		3		6 6/086		Pending		6/18/14		41808				Renewal		-0.1589041096		<2

		PT0476		Small Mine Permits		Sand & Gravel		JOHNSON, COUNTY OF		3		6 2/084		Pending		6/10/14		41800				NSR		-0.1369863014		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/083		Pending		6/6/14		41796				Amendment		-0.1260273973		<2

		CN0160		Coal Notification		Coal		RAMACO WY COAL CO LLC		3		6 2/082		Pending		6/3/14		41793				Amendment		-0.1178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 2/080		Pending		5/20/14		41779				Amendment		-0.0794520548		<2

		SP0760		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 1/078		Pending		5/8/14		41767				Bond Release		-0.0465753425		<2

		ET1394		Limited Mine Operation		Scoria		BAKER/MO SERV INC		3		6 6/075		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		ET1453		Limited Mine Operation		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		6 1/076		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/069		Pending		4/3/14		41732				Amendment		0.0493150685		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 1/066		Pending		3/20/14		41718				NSR		0.0876712329		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 2/363		Pending		3/11/14		41709		10/19/12		Amendment		0.1123287671		<2

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/060		Pending		2/21/14		41691				NSR		0.1616438356		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 1/058		Pending		2/10/14		41680				NSR		0.1917808219		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/053		Pending		1/21/14		41660				NSR		0.2465753425		<2

		SP0704		Small Mine Permits		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		5 5/338		Pending		1/10/14		41649		7/9/12		Amendment		0.2767123288		<2

		5 3/286		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		12/24/13		41632		11/23/11		License to Mine, Permit		0.3232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/044		Pending		12/5/13		41613				NSR		0.3753424658		<2

		5 3/329		Permit		Scoria		AGGREGATE SOLUTIONS LLC		3		5 3/329		Pending		10/14/13		41561		5/25/12		Permit		0.5178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/023		Pending		8/1/13		41487				Amendment		0.7205479452		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/021		Pending		7/22/13		41477				Amendment		0.7479452055		<2

		ET1354		Limited Mine Operation		Sand & Gravel		ANADARKO E&P ONSHORE LLC		3		6 5/015		Pending		6/19/13		41444				Transfer		0.8383561644		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/399		Pending		6/6/13		41431		4/12/13		Incidental Boundary Revision		0.8739726027		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/399		Pending		4/17/13		41381				NSR		1.0109589041		<2

		PT0497		Permit		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		41340				Bond Release		1.1232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/392		Pending		2/28/13		41333				NSR		1.1424657534		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		41331				Amendment		1.1479452055		<2

		SP0647		Small Mine Permits		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		41318				Bond Release		1.1835616438		<2

		5 4/150		Permit		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		41299				License to Mine, Permit		1.2356164384		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/373		Pending		12/3/12		41246				NSR		1.3808219178		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		41165				Bond Release Verification		1.602739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/348		Pending		8/15/12		41136				NSR		1.6821917808		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/340		Pending		7/16/12		41106				NSR		1.7643835616		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/315		Pending		4/2/12		41001				NSR		2.0520547945		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/272		Pending		9/7/11		40793				NSR		2.6219178082		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/260		Pending		7/18/11		40742				NSR		2.7616438356		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/248		Pending		6/6/11		40700				NSR		2.8767123288		2-5

		5 2/248		Small Mine Permits		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		40695				License to Mine, Permit		2.8904109589		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/241		Pending		4/27/11		40660				NSR		2.9863013699		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/238		Pending		4/13/11		40646				NSR		3.0246575342		2-5

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		40589				NSR		3.1808219178		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/141		Pending		12/16/09		40163				NSR		4.3479452055		2-5

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		39547				NSR		6.0356164384		5-10

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		39427				Minor Revision		6.3643835616		5-10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 2/290		Pending		10/14/99		36447				NSR		14.5287671233		>10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 1/251		Pending		12/30/98		36159				NSR		15.3178082192		>10

		6 1/105		Drilling Notification		Limestone		MONOLITH MINERALS LLC		3		6 1/105		Preliminary		9/22/14		41904				Drilling Notification		-0.4219178082		<2

		6 4/084		Small Mine Permits		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/084		Preliminary				41801		6/11/14		License to Mine, Small Mine Permit		-0.1397260274		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 2/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/068		Preliminary				41730		4/1/14		Amendment		0.0547945205		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/057		Preliminary				41676		2/6/14		Amendment		0.202739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/036		Preliminary				41549		10/2/13		NSR		0.5506849315		<2

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary				41341		3/8/13		Amendment		1.1205479452		<2

		PT0802		Permit		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary				41319		2/14/13		Amendment		1.1808219178		<2

		PT0632		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary				41053		5/24/12		Amendment		1.9095890411		<2

		5 4/328		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary				41053		5/24/12		License to Mine, Permit		1.9095890411		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/326		Preliminary				41044		5/15/12		See File		1.9342465753		<2

		5 6/221		Permit		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary				40581		2/7/11		License to Mine, Permit		3.202739726		2-5

		PT0214		Permit		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary				39546		4/8/08		Amendment		6.0383561644		5-10
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PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/117 Pending 11/26/2014 41969

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/118 Pending 11/26/2014 41969

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/117 Pending 11/26/2014 41969

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 6/116 Pending 11/20/2014 41963

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 4/116 Pending 11/18/2014 41961

PT0798 Permit Gravel

CROELL 
REDI MIX 
INC 3 6 3/116 Pending 11/18/2014 41961

PT0599 Permit Coal

WESTERN 
FUELS WY 
INC 3 6 4/115 Pending 11/14/2014 41957

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 5/114 Pending 11/13/2014 41956

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 2/114 Pending 11/10/2014 41953

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/113 Pending 11/4/2014 41947

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/112 Pending 10/31/2014 41943

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/112 Pending 10/31/2014 41943

6 2/025 Permit Coal

BROOK 
MINING CO 
LLC 3 6 2/025 Pending 10/31/2014 41943

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/112 Pending 10/29/2014 41941



PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 2/111 Pending 10/22/2014 41934

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/110 Pending 10/21/2014 41933

PT0486 Permit Coal

GREEN 
BRIDGE 
HOLDINGS 
INC 3 6 4/110 Pending 10/15/2014 41927

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 6/109 Pending 10/13/2014 41925

SP0512
Small Mine 
Permits

Sand & 
Gravel

CROOK, 
COUNTY 
OF 3 6 1/109 Pending 10/8/2014 41920

6 4/106

Drilling 
Notificatio
n Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/106 Pending 9/29/2014 41911

LE0268
License to 
Explore Gold

RARE 
ELEMENT 
RESOURCE
S INC 3 6 5/106 Pending 9/29/2014 41911

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 5/105 Pending 9/26/2014 41908

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 6 3/106 Pending 9/26/2014 41908

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/104 Pending 9/16/2014 41898

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/103 Pending 9/15/2014 41897

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 5/103 Pending 9/12/2014 41894



SP0546
Small Mine 
Permits

Sand & 
Gravel

INTERMOU
NTAIN 
CONST & 
MATERIALS 3 6 4/103 Pending 9/10/2014 41892

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/102 Pending 9/9/2014 41891

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/102 Pending 9/9/2014 41891

SP0549
Small Mine 
Permits

Sand & 
Gravel

WESTON, 
COUNTY 
OF 3 6 5/101 Pending 9/3/2014 41885

PT0745 Permit Bentonite

BLACK 
HILLS 
BENTONITE 
A LIMITED 
LIABILITY 
COMPANY 3 6 4/101 Pending 8/29/2014 41880

PT0407 Permit Coal

YOUNGS 
CREEK 
MINING CO 
LLC 3 6 1/101 Pending 8/27/2014 41878

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/100 Pending 8/25/2014 41876

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/097 Pending 8/13/2014 41864

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 5 5/166 Pending 8/6/2014 41857

DN0401

Drilling 
Notificatio
n Uranium A U C LLC 3 6 4/094 Pending 7/29/2014 41849

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 3/094 Pending 7/24/2014 41844

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/092 Pending 7/14/2014 41834

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 6/089 Pending 6/26/2014 41816



PT0213 Permit Coal
BIG HORN 
COAL CO 3 6 6/086 Pending 6/18/2014 41808

PT0476
Small Mine 
Permits

Sand & 
Gravel

JOHNSON, 
COUNTY 
OF 3 6 2/084 Pending 6/10/2014 41800

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/083 Pending 6/6/2014 41796

CN0160

Coal 
Notificatio
n Coal

RAMACO 
WY COAL 
CO LLC 3 6 2/082 Pending 6/3/2014 41793

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 2/080 Pending 5/20/2014 41779

SP0760
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 6 1/078 Pending 5/8/2014 41767

ET1394

Limited 
Mine 
Operation Scoria

BAKER/MO 
SERV INC 3 6 6/075 Pending 4/29/2014 41758

ET1453

Limited 
Mine 
Operation

Sand & 
Gravel

BAKER/MO 
SERV INC 
(WOOD 
GROUP) 3 6 1/076 Pending 4/29/2014 41758

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/069 Pending 4/3/2014 41732

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 1/066 Pending 3/20/2014 41718

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 5 2/363 Pending 3/11/2014 41709

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 6 2/060 Pending 2/21/2014 41691

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 1/058 Pending 2/10/2014 41680



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/053 Pending 1/21/2014 41660

SP0704
Small Mine 
Permits

Sand & 
Gravel

DAN HART 
PATROL 
SERVICE 
LLC 3 5 5/338 Pending 1/10/2014 41649

5 3/286
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 5 3/286 Pending 12/24/2013 41632

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 4/044 Pending 12/5/2013 41613

5 3/329 Permit Scoria

AGGREGAT
E 
SOLUTIONS 
LLC 3 5 3/329 Pending 10/14/2013 41561

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/023 Pending 8/1/2013 41487

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/021 Pending 7/22/2013 41477

ET1354

Limited 
Mine 
Operation

Sand & 
Gravel

ANADARKO 
E&P 
ONSHORE 
LLC 3 6 5/015 Pending 6/19/2013 41444

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/399 Pending 6/6/2013 41431

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/399 Pending 4/17/2013 41381

PT0497 Permit Coal

CHEVRON 
MINING 
INC 3 5 6/392 Pending 3/7/2013 41340

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/392 Pending 2/28/2013 41333

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/391 Pending 2/27/2013 41332



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/391 Pending 2/27/2013 41332

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 5 2/324 Pending 2/26/2013 41331

SP0647
Small Mine 
Permits

Sand & 
Gravel

FISHER 
SAND & 
GRAVEL CO 3 5 6/386 Pending 2/13/2013 41318

5 4/150 Permit Uranium A U C LLC 3 5 4/150 Pending 1/25/2013 41299

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/373 Pending 12/3/2012 41246

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 6/352 Pending 9/13/2012 41165

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/348 Pending 8/15/2012 41136

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/340 Pending 7/16/2012 41106

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/315 Pending 4/2/2012 41001

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/272 Pending 9/7/2011 40793

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/260 Pending 7/18/2011 40742

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/248 Pending 6/6/2011 40700



5 2/248
Small Mine 
Permits Limestone

DAN HART 
PATROL 
SERV 3 5 2/248 Pending 6/1/2011 40695

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/241 Pending 4/27/2011 40660

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/238 Pending 4/13/2011 40646

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 5 2/223 Pending 2/15/2011 40589

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/141 Pending 12/16/2009 40163

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 2/022 Pending 4/9/2008 39547

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 4 1/399 Pending 12/11/2007 39427

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 2/290 Pending 10/14/1999 36447

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 1/251 Pending 12/30/1998 36159

6 1/105

Drilling 
Notificatio
n Limestone

MONOLITH 
MINERALS 
LLC 3 6 1/105 Preliminary 9/22/2014 41904

6 4/084
Small Mine 
Permits Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/084 Preliminary 41801

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 2/072 Preliminary 41740



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 3/072 Preliminary 41740

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/068 Preliminary 41730

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/057 Preliminary 41676

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/036 Preliminary 41549

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 6/393 Preliminary 41341

PT0802 Permit Uranium

STRATA 
ENERGY 
INC 3 5 3/387 Preliminary 41319

PT0632 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/328 Preliminary 41053

5 4/328 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S DBA) 3 5 4/328 Preliminary 41053

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/326 Preliminary 41044

5 6/221 Permit
Rare earth 
elements

RARE 
ELEMENT 
RESOURCE
S 3 5 6/221 Preliminary 40581

PT0214 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 3/160 Preliminary 39546



Prelim 
Received 
Date

TFN Action
Age in 
Years

Age 
Grouping

Renewal ‐0.6 <2

NSR ‐0.6 <2

Minor 
Revision ‐0.6 <2

Self Bond 
Renewal ‐0.583562 <2
Incidental 
Boundary 
Revision ‐0.578082 <2

NSR ‐0.578082 <2

NSR ‐0.567123 <2

NSR ‐0.564384 <2

Bond 
Release ‐0.556164 <2

Bond 
Release ‐0.539726 <2

NSR ‐0.528767 <2

NSR ‐0.528767 <2

8/6/2013

License to 
Mine, 
Permit ‐0.528767 <2

Bond 
Release 
Verification ‐0.523288 <2



Renewal ‐0.50411 <2

NSR ‐0.50137 <2

Bond 
Release ‐0.484932 <2

NSR ‐0.479452 <2

Amendmen
t ‐0.465753 <2

Drilling 
Notificatio
n ‐0.441096 <2

Renewal ‐0.441096 <2

Incidental 
Boundary 
Revision ‐0.432877 <2

NSR ‐0.432877 <2

NSR ‐0.405479 <2

NSR ‐0.40274 <2

NSR ‐0.394521 <2



Bond 
Release ‐0.389041 <2

NSR ‐0.386301 <2

Minor 
Revision ‐0.386301 <2

NSR ‐0.369863 <2

Major 
Revision ‐0.356164 <2

Incidental 
Boundary 
Revision ‐0.350685 <2

NSR ‐0.345205 <2

NSR ‐0.312329 <2

5/12/2010
Amendmen
t ‐0.293151 <2
Bond 
Replaceme
nt ‐0.271233 <2

NSR ‐0.257534 <2

NSR ‐0.230137 <2

Amendmen
t ‐0.180822 <2



Renewal ‐0.158904 <2

NSR ‐0.136986 <2

Amendmen
t ‐0.126027 <2

Amendmen
t ‐0.117808 <2

Amendmen
t ‐0.079452 <2

Bond 
Release ‐0.046575 <2

Transfer ‐0.021918 <2

Transfer ‐0.021918 <2

Amendmen
t 0.0493151 <2

NSR 0.0876712 <2

10/19/2012
Amendmen
t 0.1123288 <2

NSR 0.1616438 <2

NSR 0.1917808 <2



NSR 0.2465753 <2

7/9/2012
Amendmen
t 0.2767123 <2

11/23/2011

License to 
Mine, 
Permit 0.3232877 <2

NSR 0.3753425 <2

5/25/2012 Permit 0.5178082 <2

Amendmen
t 0.7205479 <2

Amendmen
t 0.7479452 <2

Transfer 0.8383562 <2

4/12/2013

Incidental 
Boundary 
Revision 0.8739726 <2

NSR 1.0109589 <2

Bond 
Release 1.1232877 <2

NSR 1.1424658 <2

NSR 1.1452055 <2



NSR 1.1452055 <2

Amendmen
t 1.1479452 <2

Bond 
Release 1.1835616 <2
License to 
Mine, 
Permit 1.2356164 <2

NSR 1.3808219 <2

Bond 
Release 
Verification 1.6027397 <2

NSR 1.6821918 <2

NSR 1.7643836 <2

NSR 2.0520548 2‐5

NSR 2.6219178 2‐5

NSR 2.7616438 2‐5

NSR 2.8767123 2‐5



License to 
Mine, 
Permit 2.890411 2‐5

NSR 2.9863014 2‐5

NSR 3.0246575 2‐5

NSR 3.1808219 2‐5

NSR 4.3479452 2‐5

NSR 6.0356164 5‐10

Minor 
Revision 6.3643836 5‐10

NSR 14.528767 >10

NSR 15.317808 >10

Drilling 
Notificatio
n ‐0.421918 <2

6/11/2014

License to 
Mine, 
Small Mine 
Permit ‐0.139726 <2

4/11/2014 NSR 0.0273973 <2



4/11/2014 NSR 0.0273973 <2

4/1/2014
Amendmen
t 0.0547945 <2

2/6/2014
Amendmen
t 0.2027397 <2

10/2/2013 NSR 0.5506849 <2

3/8/2013
Amendmen
t 1.1205479 <2

2/14/2013
Amendmen
t 1.1808219 <2

5/24/2012
Amendmen
t 1.909589 <2

5/24/2012

License to 
Mine, 
Permit 1.909589 <2

5/15/2012 See File 1.9342466 <2

2/7/2011

License to 
Mine, 
Permit 3.2027397 2‐5

4/8/2008
Amendmen
t 6.0383562 5‐10



From: Jordan Sweeney
To: BJ Kristiansen (bj.kristiansen@wyo.gov)
Subject: Public Comment Period
Date: Thursday, December 11, 2014 8:13:10 AM
Attachments: image001.gif

Hi BJ,
 

I wanted to ask when the final day to submit comments on the Brook Mine Permit App, for this 1st

round was?
 
Thank You,
 
Jordan
 
Jordan B. Sweeney 
Corp. Environmental Manager

Ambre Energy North America, Inc.
170 South Main Street Suite 700 
Salt Lake City, UT 84101
t     801-539-3788
f     801-539-3789
e   j.sweeney@ambreenergy-na.com  www.ambreenergy.com
 
IMPORTANT NOTICE: This email and any attachment(s) is/are intended for use only by the
addressee(s) and may contain information which is confidential, copyright and/or the subject
of legal privilege. If you are not the intended recipient of this communication, any disclosure,
distribution or use of the information is prohibited and may be unlawful. Please delete the
email, destroy all copies and contact the sender immediately. We do not represent, warrant,
and/or guarantee, except as required by law, that the communication is free of errors, viruses,
interception or interference.
 

IMPORTANT NOTICE: Information in this message (and any attachments) is
confidential, may be legally privileged and is intended for use only by the
addressee(s). The sender did not intend to waive any privilege by sending this
message. If you are not the intended recipient of this message, please delete the
email, destroy all copies and contact the sender immediately. Any disclosure,
distribution or use of the information by unintended recipients is prohibited and may
be unlawful. We do not represent, warrant or guarantee that this message is free of
viruses..

mailto:j.sweeney@ambreenergy-na.com
mailto:bj.kristiansen@wyo.gov
mailto:j.sweeney@ambreenergy-na.com
http://www.ambreenergy.com/





From: BJ Kristiansen
To: Jordan Sweeney
Subject: RE: Public Comment Period
Date: Thursday, December 11, 2014 11:17:43 AM
Attachments: image001.gif

Jordan,
 
The first public notice is only a notification to inform the public that the permit application is
available for viewing.  Comments can be informally submitted to the permit coordinator (me) at any
time.  The only formal comment period exists after the publication of the final notification to a time
30 days after the final notice has appeared in print.  This ensures that all of the technical issues have
been addressed by LQD and that the public has the opportunity to address their concerns about the
“final” draft.  Many early comments that come to LQD are addressed during the review process and,
by the time the document is finalized, become moot.  So if you have any comments or questions,
feel free to contact me.  I’ll do my best to answer your submittals and, if I can’t, I will find the person
who can.
 
-Bj Kristiansen, PG
Natural Resources Program Principal
LQD, District III
 
 

From: Jordan Sweeney [mailto:j.sweeney@ambreenergy-na.com] 
Sent: Thursday, December 11, 2014 8:13 AM
To: BJ Kristiansen (bj.kristiansen@wyo.gov)
Subject: Public Comment Period
 
Hi BJ,
 

I wanted to ask when the final day to submit comments on the Brook Mine Permit App, for this 1st

round was?
 
Thank You,
 
Jordan
 
Jordan B. Sweeney 
Corp. Environmental Manager

Ambre Energy North America, Inc.
170 South Main Street Suite 700 
Salt Lake City, UT 84101
t     801-539-3788
f     801-539-3789

mailto:bj.kristiansen@wyo.gov
mailto:j.sweeney@ambreenergy-na.com



e   j.sweeney@ambreenergy-na.com  www.ambreenergy.com
 
IMPORTANT NOTICE: This email and any attachment(s) is/are intended for use only by the
addressee(s) and may contain information which is confidential, copyright and/or the subject
of legal privilege. If you are not the intended recipient of this communication, any disclosure,
distribution or use of the information is prohibited and may be unlawful. Please delete the
email, destroy all copies and contact the sender immediately. We do not represent, warrant,
and/or guarantee, except as required by law, that the communication is free of errors, viruses,
interception or interference.
 

IMPORTANT NOTICE: Information in this message (and any attachments) is confidential,
may be legally privileged and is intended for use only by the addressee(s). The sender did not
intend to waive any privilege by sending this message. If you are not the intended recipient of
this message, please delete the email, destroy all copies and contact the sender immediately.
Any disclosure, distribution or use of the information by unintended recipients is prohibited
and may be unlawful. We do not represent, warrant or guarantee that this message is free of
viruses..

mailto:j.sweeney@ambreenergy-na.com
http://www.ambreenergy.com/




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Friday, December 19, 2014 2:52:01 PM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:karla.channel@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Friday, December 19, 2014 2:52:01 PM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:karla.channel@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine SEO involvement
Date: Monday, January 05, 2015 2:13:43 PM
Attachments: image001.jpg

Jeff,
 
Who are you guys dealing with at the SEO’s office in Sheridan?  I had an associate in Cheyenne ask
me that questions and I told him that I’d check. Don’t you wish they were all this easy?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine SEO involvement
Date: Monday, January 05, 2015 2:21:05 PM
Attachments: image001.jpg

BJ,
 
I have had interaction with Cindy Lamblin out of Cheyenne for the temporary water haul permit. 
Our local contact is Bill Knapp.  I have also contacted Pat Boyd regarding use of water for drilling.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 05, 2015 2:15 PM
To: Jeff Barron
Subject: Brook Mine SEO involvement
 
Jeff,
 
Who are you guys dealing with at the SEO’s office in Sheridan?  I had an associate in Cheyenne ask
me that questions and I told him that I’d check. Don’t you wish they were all this easy?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: BJ Kristiansen
To: Muthu Kuchanur
Subject: FW: Brook Mine SEO involvement
Date: Tuesday, January 06, 2015 6:44:21 AM
Attachments: image001.jpg

Muthu,
 
I am forwarding the information on the RAMACO Brook Mine involvement with the SEOs office to
date.  The only thing they have done, so far, is appropriate water for drilling.  Further work with the
SEO will occur when they get closer to having a permit issued.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, January 05, 2015 2:21 PM
To: BJ Kristiansen
Subject: RE: Brook Mine SEO involvement
 
BJ,
 
I have had interaction with Cindy Lamblin out of Cheyenne for the temporary water haul permit. 
Our local contact is Bill Knapp.  I have also contacted Pat Boyd regarding use of water for drilling.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 05, 2015 2:15 PM
To: Jeff Barron
Subject: Brook Mine SEO involvement
 
Jeff,
 
Who are you guys dealing with at the SEO’s office in Sheridan?  I had an associate in Cheyenne ask
me that questions and I told him that I’d check. Don’t you wish they were all this easy?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov



              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: FW: Brook Mine SEO involvement
Date: Tuesday, January 06, 2015 7:37:55 AM
Attachments: image001.jpg

Thank you BJ for the update. Given the minor nature of the drilling water use, it
makes sense that the SEO folks in Cheyenne are not aware of the proposed new
mine.

I hope that you can send this info to Sue Lowry too. It is my understanding that she
(interstate streams division) was also interested in a ball-park estimate on the
required water that will be used from the Tongue River basin and its impact on the
Yellow Stone River compact.

Thanks again,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Jan 6, 2015 at 6:45 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,

 

I am forwarding the information on the RAMACO Brook Mine involvement with the
SEOs office to date.  The only thing they have done, so far, is appropriate water
for drilling.  Further work with the SEO will occur when they get closer to having a
permit issued.

 

-bj

 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, January 05, 2015 2:21 PM
To: BJ Kristiansen
Subject: RE: Brook Mine SEO involvement

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



 

BJ,

 

I have had interaction with Cindy Lamblin out of Cheyenne for the temporary water
haul permit.  Our local contact is Bill Knapp.  I have also contacted Pat Boyd
regarding use of water for drilling.

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 05, 2015 2:15 PM
To: Jeff Barron
Subject: Brook Mine SEO involvement

 

Jeff,

 

Who are you guys dealing with at the SEO’s office in Sheridan?  I had an associate
in Cheyenne ask me that questions and I told him that I’d check. Don’t you wish
they were all this easy?

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: sue.lowry@wyo.gov
Subject: Brook Mine permit application, Sheridan County, TFN 6 2/025
Date: Tuesday, January 06, 2015 12:10:18 PM
Attachments: image001.jpg

Sue,
 
Muthu Kuchanar informed me about the meeting held recently where the topic of the Brook Mine
permit application came up.  The consultants in charge of the technical aspects of the application is
WWC Engineering in Sheridan.  They have only applied to use water for drilling purposes to date.  In
the future, when we get closer to approving the permit, they will work with SEO on any facilities that
need to be permitted for water appropriation.  They are not going to affect any perennial streams
nor impact the Tongue River, so their involvement with you would be to permit ponds or water
wells.  No discharge is planned at this time.  The SEO personnel they are communicating with are
Cindy Lamblin, in Cheyenne, and Bill Knapp and Pat Boyd, here in Sheridan.
 
If you ever need information or are just curious about the mine, feel free to contact me anytime.  If
there is one thing I like to do, it is to talk nonstop about my projects…at least according to my
associates. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Brook Mine Permit Coordinator
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:sue.lowry@wyo.gov





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Bond increase for CN160
Date: Wednesday, January 07, 2015 2:26:44 PM
Attachments: CN_160_bond_revised_12302014.docx

cn_160_amend_12_30_2014.xlsx
image001.jpg

BJ,
 
Find attached the letter I dropped off.  The letter and table also had a map attached
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 07, 2015 2:05 PM
To: Jeff Barron
Subject: RE: Bond increase for CN160
 
Jeff,
 
When did you drop the letter off?  I don’t remember seing it.  Alzheimers.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, January 07, 2015 1:50 PM
To: BJ Kristiansen
Subject: RE: Bond increase for CN160
 
Yes,
 
I gave the letter to Karla.  The Bond stayed the same as the last time.  I removed some footage and
added new footage.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 07, 2015 1:50 PM
To: Jeff Barron
Subject: Bond increase for CN160
 
Jeff,
 
I’m getting old and forgetful.  Did you send me the bond increase letter for the drilling?  I need to
get you a formal bond increase letter signed by our Division chief.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

1849 Terra Avenue • Sheridan, WY 82801

Phone: 307-672-0761 • Fax: 307-674-4265

	www.wwcengineering.com



	December 30, 2014

Mr. BJ Kristiansen

WDEQ/LQD

2100 West 5th Street

Sheridan, WY 82801



RE:	Drill Hole and Cased Drill Hole Bond, Brook Mine, Coal Notification No. CN-160 (TFN 6 2/025)



Dear BJ:



Ramaco is continuing to install the monitoring network for baseline studies within the current coal notification boundary.  We are submitting materials to amend the current Coal Notification application.  This amendment will reduce the number of cased drill holes from 71 to 58 and increase the drill holes from 31 to 36.  Please see attached map, appendix A(a), and appendix C.  It is understood that currently Ramaco has a bond liability of $21,269.09 from drilling activities in 2012 and 2013; 21 holes in 2012 have received a 60% bond reduction to $5,040; 10 holes are fully bonded at $8,344.84; 19 monitor wells are fully bonded for $7,884.25; and 52 monitor wells were proposed in November of 2014 for a bond amount of $37,242.50.  A bond is held at First Federal Savings bank for $59,272.67. 



Ramaco is proposing a reduction of the 52 monitoring wells proposed in 2014 with a total of 13,649 feet to 39 wells totaling 11,261 feet for a bond of $36,591.00.  This is due to evidence on the ground at cluster location 578421 and 578421-2 where the Dietz 3 and Monarch seams are together and produce greater the 0.5 gpm and the Carney and Masters seams are together and producing greater than 0.5gpm reducing the number of wells at each location from 8 and 9 to 2 respectively.  Additionally 5 pilot holes have been added for a total of 2,507 feet and a bond amount of $5,314.  As before, the drilling program will consist of completions in water bearing formations of the Dietz 1B, Dietz 2B, Dietz 2C, Dietz 3A, Dietz 3, Monarch, Carney and Masters Seams at remaining 5 well cluster locations with the addition of 5 pilot holes for geologic correlation.  It is likely that the upper most seams will be dry and therefore no well will be installed.  It is for this reason that the bond for the 39 holes does not contain a 22% contingency as has past amendments.  The current bond liability is $53,998.08.  The current bond held at First Federal Savings Bank in the amount of $59,272.67 is sufficient to cover the liability with a 10% contingency. 





Please do not hesitate to call or email with any questions or comments regarding the update to the bond for CN 160.  



[image: ]	Regards,







	Jeff Barron, PE

	Project Manager



[bookmark: _GoBack]/jgb, rwa

Enclosure: as noted
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A(a) core holes

		Amended 12/30/14

		To Accompany Map Appendix A(a)



		Table of Proposed and Completed Drill Sites (depths are estimated)



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		Geo-1-2014		NENE		28		57		84		392

		2		Geo-2-2014		NENE		34		57		84		616

		3		Geo-3-2014		NENW		34		57		84		463

		4		Geo-4-2014		SENE		33		57		84		451

		5		Geo-5-2014		NESE		34		57		84		585

										Total				2507



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		578416		NENE		16		57		84		260

		2		578421		SWSW		21		57		84		756

		3		578421-2		NWSE		21		57		84		624

		4		578427		SESE		27		57		84		2644

		5		578428		SESE		28		57		84		1463

		6		578434		NESW		34		57		84		1837

		7		578435		NESW		35		57		84		3677

										Total				11261



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		SM 578510-CRN-1		NESW		10		57		85		91

		2		SM 578510-MST-1		NESW		10		57		85		140

		3		SM 578511-CRN-1		SWSE		11		57		85		125

		4		SM 578511-MST-1		SWSE		11		57		85		157

		5		SM 578512-CRN-1		SWNE		12		57		85		62

		6		SM 578512-MST-1		SWNE		12		57		85		114

		7		SM 578513-CRN-1		SENW		13		57		85		116

		8		SM 578513-MST-1		SENW		13		57		85		140

		9		SM 578418-CRN-1		NESW		18		57		84		150

		10		SM 578418-MST-1		NWSW		18		57		84		180

		11		SM 578409-CRN-1		SESE		9		57		84		109

		12		SM 578409-CRN-OB-1		SESE		9		57		84		110

		13		SM 578409-MST-1		SESE		9		57		84		120

		14		SM 578409-MST-OB-1		SESE		9		57		84		120

		15		SM 578409-UNB-1		SESE		9		57		84		142

		16		SM 578415-CRN-MST		NWSE		15		57		84		182

		17		SM 578512-AL-1		SESW		12		57		85		22

		18		SM 578513-AL-1		NENE		13		57		85		22

		19		SM 578418-AL-1		NWSW		18		57		84		27

										Total				2129



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		R-13-011		SENE		17		57		84		150

		2		R-13-012		NWNW		17		57		84		150

		3		R-13-016		NWSW		8		57		84		700

		4		R-13-018		NESE		8		57		84		80

		5		R-13-019		SESE		8		57		84		150

		6		R-13-020		NENW		18		57		84		180

		7		R-13-023		SENE		18		57		84		160

		8		R-13-024		NWSE		11		57		85		450

		9		R-13-025		SESW		33		57		84		140

		10		R-13-026		SENE		20		57		84		300

										Total				2460



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		Ambre 01		NESW		27		57		84		284

		2		Ambre 02		NWSW		9		57		84		40

		3		Ambre 03		NESW		9		57		84		36

		4		Ambre 04		SWSE		9		57		84		40

		5		Ambre 05		SESW		22		57		84		210

		6		Ambre 06		SWSE		22		57		84		330

		7		Ambre 07		NENW		27		57		84		190

		8		Ambre 09		SWNE		27		57		84		300

		9		Ambre 10		NWNE		27		57		84		240

		10		Ambre 11		NESE		27		57		84		390

		11		R-12006		NESW		18		57		84		190

		12		R-12008		SESE		11		57		85		140

		13		R-12009A		SENW		13		57		85		50

		14		R-12010		SESW		12		57		85		40

		15		R-12011		SENW		13		57		85		30

		16		R-12012		SWNE		12		57		85		40

		17		R-12013		SWSE		12		57		85		170

		18		R-12014		NWSE		12		57		85		140

		19		R-12015		NESE		13		57		85		140

		20		R-12018D		SESE		11		57		85		60

		21		R-12019D		NESE		13		57		85		60

										Total				3120







































































































































































































































































































































Amended 12/30/14
To Accompany Map Appendix A(a)

Table of Proposed and Completed Drill Sites (depths are estimated		


A-1	




Appen C core holes



		Cost of plugging; capping or sealing 5 holes with a total feet:  2,507 x $2.00 per foot



		Average Cost per hole site=														$1,002.80

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$1,062.80



						$1,062.80 x 5 holes was										$5,314.00

						Plus 22% contingency										$1,169.08



												Sub-Total:				$6,483.08





		Cost of plugging; capping or sealing 39 holes with a total feet:  11,261 x $2.50 per foot



		Average Cost per hole site=														$721.86

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$781.86



						$781.86 x 39 holes was										$30,492.50





												Sub-Total:				$30,492.50



		Cost of plugging; capping or sealing 19 holes with a total feet:  2,129 x $2.50 per foot

		Average Cost per hole site=														$280.13

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$340.13



						$162.36 x 19 holes was										$6,462.50

						Plus 22% contingency										$1,421.75



												Sub-Total:				$7,884.25

		Cost of plugging; capping or sealing 10 holes with a total feet:  2,460 x $2.00 per foot

		Average Cost per hole site=														$492.00

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$552.00



						$162.36 x 19 holes was										$5,520.00

						Plus 22% contingency										$1,214.40



												Sub-Total:				$6,734.40

		Cost of plugging; capping or sealing 21 holes with a total feet:  3,120 x $2.00 per foot

		Average Cost per hole site=														$297.14

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$357.14



						$162.36 x 19 holes was										$7,500.00

						Plus 22% contingency										$1,650.00



												Sub-Total:				$9,150.00

										60% Bond Reduction:						$5,040.00



														Grand Total=		$53,998.08





Appendix C

Reclamation Cost Estimate for Proposed Monitor Holes (Cont.)

Amended 12/30/2014		
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   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



  1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307‐672‐0761 • Fax: 307‐674‐4265 

  www.wwcengineering.com 

 December 30, 2014 
Mr. BJ Kristiansen 
WDEQ/LQD 
2100 West 5th Street 
Sheridan, WY 82801 
 
RE: Drill Hole and Cased Drill Hole Bond, Brook Mine, Coal Notification No. CN-

160 (TFN 6 2/025) 
 
Dear BJ: 
 

Ramaco is continuing to install the monitoring network for baseline studies within 
the current coal notification boundary.  We are submitting materials to amend the 
current Coal Notification application.  This amendment will reduce the number of cased 
drill holes from 71 to 58 and increase the drill holes from 31 to 36.  Please see attached 
map, appendix A(a), and appendix C.  It is understood that currently Ramaco has a 
bond liability of $21,269.09 from drilling activities in 2012 and 2013; 21 holes in 2012 
have received a 60% bond reduction to $5,040; 10 holes are fully bonded at $8,344.84; 
19 monitor wells are fully bonded for $7,884.25; and 52 monitor wells were proposed in 
November of 2014 for a bond amount of $37,242.50.  A bond is held at First Federal 
Savings bank for $59,272.67.  
 

Ramaco is proposing a reduction of the 52 monitoring wells proposed in 2014 
with a total of 13,649 feet to 39 wells totaling 11,261 feet for a bond of $36,591.00.  This 
is due to evidence on the ground at cluster location 578421 and 578421-2 where the 
Dietz 3 and Monarch seams are together and produce greater the 0.5 gpm and the 
Carney and Masters seams are together and producing greater than 0.5gpm reducing 
the number of wells at each location from 8 and 9 to 2 respectively.  Additionally 5 pilot 
holes have been added for a total of 2,507 feet and a bond amount of $5,314.  As 
before, the drilling program will consist of completions in water bearing formations of the 
Dietz 1B, Dietz 2B, Dietz 2C, Dietz 3A, Dietz 3, Monarch, Carney and Masters Seams 
at remaining 5 well cluster locations with the addition of 5 pilot holes for geologic 
correlation.  It is likely that the upper most seams will be dry and therefore no well will 
be installed.  It is for this reason that the bond for the 39 holes does not contain a 22% 
contingency as has past amendments.  The current bond liability is $53,998.08.  The 
current bond held at First Federal Savings Bank in the amount of $59,272.67 is 
sufficient to cover the liability with a 10% contingency.  
 
 

Please do not hesitate to call or email with any questions or comments regarding 
the update to the bond for CN 160.   
 
 Regards, 
 
 
 
 Jeff Barron, PE 
 Project Manager 
 
/jgb, rwa 
Enclosure: as noted 
K:\Sheridan\RAMACO\14163\D-6\CN_160_bond_revised_12302014.docx 



Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

1 Geo-1-2014 NENE 28 57 84 392
2 Geo-2-2014 NENE 34 57 84 616
3 Geo-3-2014 NENW 34 57 84 463
4 Geo-4-2014 SENE 33 57 84 451
5 Geo-5-2014 NESE 34 57 84 585

Total 2507

Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

1 578416 NENE 16 57 84 260
2 578421 SWSW 21 57 84 756
3 578421-2 NWSE 21 57 84 624
4 578427 SESE 27 57 84 2644
5 578428 SESE 28 57 84 1463
6 578434 NESW 34 57 84 1837
7 578435 NESW 35 57 84 3677

Total 11261

Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

1 SM 578510-CRN-1 NESW 10 57 85 91
2 SM 578510-MST-1 NESW 10 57 85 140
3 SM 578511-CRN-1 SWSE 11 57 85 125
4 SM 578511-MST-1 SWSE 11 57 85 157
5 SM 578512-CRN-1 SWNE 12 57 85 62
6 SM 578512-MST-1 SWNE 12 57 85 114
7 SM 578513-CRN-1 SENW 13 57 85 116
8 SM 578513-MST-1 SENW 13 57 85 140
9 SM 578418-CRN-1 NESW 18 57 84 150

10 SM 578418-MST-1 NWSW 18 57 84 180
11 SM 578409-CRN-1 SESE 9 57 84 109
12 SM 578409-CRN-OB-1 SESE 9 57 84 110
13 SM 578409-MST-1 SESE 9 57 84 120
14 SM 578409-MST-OB-1 SESE 9 57 84 120
15 SM 578409-UNB-1 SESE 9 57 84 142
16 SM 578415-CRN-MST NWSE 15 57 84 182
17 SM 578512-AL-1 SESW 12 57 85 22
18 SM 578513-AL-1 NENE 13 57 85 22
19 SM 578418-AL-1 NWSW 18 57 84 27

Total 2129

Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

1 R-13-011 SENE 17 57 84 150
2 R-13-012 NWNW 17 57 84 150
3 R-13-016 NWSW 8 57 84 700
4 R-13-018 NESE 8 57 84 80
5 R-13-019 SESE 8 57 84 150
6 R-13-020 NENW 18 57 84 180
7 R-13-023 SENE 18 57 84 160
8 R-13-024 NWSE 11 57 85 450
9 R-13-025 SESW 33 57 84 140

10 R-13-026 SENE 20 57 84 300
Total 2460

Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

1 Ambre 01 NESW 27 57 84 284
2 Ambre 02 NWSW 9 57 84 40
3 Ambre 03 NESW 9 57 84 36
4 Ambre 04 SWSE 9 57 84 40
5 Ambre 05 SESW 22 57 84 210
6 Ambre 06 SWSE 22 57 84 330
7 Ambre 07 NENW 27 57 84 190
8 Ambre 09 SWNE 27 57 84 300
9 Ambre 10 NWNE 27 57 84 240

10 Ambre 11 NESE 27 57 84 390
11 R-12006 NESW 18 57 84 190
12 R-12008 SESE 11 57 85 140
13 R-12009A SENW 13 57 85 50
14 R-12010 SESW 12 57 85 40
15 R-12011 SENW 13 57 85 30
16 R-12012 SWNE 12 57 85 40
17 R-12013 SWSE 12 57 85 170
18 R-12014 NWSE 12 57 85 140
19 R-12015 NESE 13 57 85 140
20 R-12018D SESE 11 57 85 60
21 R-12019D NESE 13 57 85 60

Total 3120

To Accompany Map Appendix A(a)

Table of Proposed and Completed Drill Sites (depths are estimated)

Amended 12/30/14





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Bond increase for CN160
Date: Wednesday, January 07, 2015 2:27:36 PM
Attachments: DRILL_INTENT.pdf

image001.jpg

Here is the map
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 07, 2015 2:05 PM
To: Jeff Barron
Subject: RE: Bond increase for CN160
 
Jeff,
 
When did you drop the letter off?  I don’t remember seing it.  Alzheimers.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, January 07, 2015 1:50 PM
To: BJ Kristiansen
Subject: RE: Bond increase for CN160
 
Yes,
 
I gave the letter to Karla.  The Bond stayed the same as the last time.  I removed some footage and
added new footage.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 07, 2015 1:50 PM
To: Jeff Barron
Subject: Bond increase for CN160
 
Jeff,
 
I’m getting old and forgetful.  Did you send me the bond increase letter for the drilling?  I need to
get you a formal bond increase letter signed by our Division chief.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
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From: Sue Lowry
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, Sheridan County, TFN 6 2/025
Date: Thursday, January 08, 2015 7:50:29 AM

Hi Bj,
Thanks for the info.  I am Wyoming's representative to the Yellowstone River Basin
compact with Montana, and Pat Tyrrell and I were discussing whether this proposed
mine would be an item that should be added to the Commission's Technical Group
agenda just so Montana is aware that a new mine is being discussed.  Our Technical
Group meeting is set for early April, so I will make a note in my calendar to give you
a call a week or so ahead of the meeting to get a status report and some more
details on size, footprint, etc.
Happy New Year and I look forward to learning more about Brook Mine,
Thanks
Sue

Sue Lowry
Administrator, Interstate Streams Division
Wyoming State Engineer's Office
Herschler Bldg 4E
Cheyenne, WY  82002
 
307-777-5927 office
307-631-3413 cell

On Jan 6, 2015, at 2:11 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Sue,
 
Muthu Kuchanar informed me about the meeting held recently where the topic of the
Brook Mine permit application came up.  The consultants in charge of the technical
aspects of the application is WWC Engineering in Sheridan.  They have only applied to
use water for drilling purposes to date.  In the future, when we get closer to approving
the permit, they will work with SEO on any facilities that need to be permitted for
water appropriation.  They are not going to affect any perennial streams nor impact
the Tongue River, so their involvement with you would be to permit ponds or water
wells.  No discharge is planned at this time.  The SEO personnel they are
communicating with are Cindy Lamblin, in Cheyenne, and Bill Knapp and Pat Boyd, here
in Sheridan.
 
If you ever need information or are just curious about the mine, feel free to contact
me anytime.  If there is one thing I like to do, it is to talk nonstop about my projects…at
least according to my associates. 
 

mailto:sue.lowry@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov


-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Brook Mine Permit Coordinator
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Sue Lowry
Subject: RE: Brook Mine permit application, Sheridan County, TFN 6 2/025
Date: Thursday, January 08, 2015 8:24:22 AM

Sue,
 
I’m available for questions and comments at any time so feel free to contact me when you feel the
need.
 

From: Sue Lowry [mailto:sue.lowry@wyo.gov] 
Sent: Thursday, January 08, 2015 7:50 AM
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, Sheridan County, TFN 6 2/025
 
Hi Bj,
Thanks for the info.  I am Wyoming's representative to the Yellowstone River Basin compact with
Montana, and Pat Tyrrell and I were discussing whether this proposed mine would be an item that
should be added to the Commission's Technical Group agenda just so Montana is aware that a new
mine is being discussed.  Our Technical Group meeting is set for early April, so I will make a note in
my calendar to give you a call a week or so ahead of the meeting to get a status report and some
more details on size, footprint, etc.
Happy New Year and I look forward to learning more about Brook Mine,
Thanks
Sue

Sue Lowry
Administrator, Interstate Streams Division
Wyoming State Engineer's Office
Herschler Bldg 4E
Cheyenne, WY  82002
 
307-777-5927 office
307-631-3413 cell

On Jan 6, 2015, at 2:11 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Sue,
 
Muthu Kuchanar informed me about the meeting held recently where the topic of the
Brook Mine permit application came up.  The consultants in charge of the technical
aspects of the application is WWC Engineering in Sheridan.  They have only applied to
use water for drilling purposes to date.  In the future, when we get closer to approving
the permit, they will work with SEO on any facilities that need to be permitted for

mailto:bj.kristiansen@wyo.gov
mailto:sue.lowry@wyo.gov
mailto:bj.kristiansen@wyo.gov


water appropriation.  They are not going to affect any perennial streams nor impact
the Tongue River, so their involvement with you would be to permit ponds or water
wells.  No discharge is planned at this time.  The SEO personnel they are
communicating with are Cindy Lamblin, in Cheyenne, and Bill Knapp and Pat Boyd, here
in Sheridan.
 
If you ever need information or are just curious about the mine, feel free to contact
me anytime.  If there is one thing I like to do, it is to talk nonstop about my projects…at
least according to my associates. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Brook Mine Permit Coordinator
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image001.jpg>
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Alan Edwards
Subject: D3 Tracking Sheet
Date: Friday, January 09, 2015 2:38:25 PM
Attachments: 1-9-2015 dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  An electronic
copy is available on the Sheridan and Cheyenne servers.  A hard copy is available in
my office.  Please let me know of any edits/corrections.

Thanks and have nice weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 9, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 1/6/15.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.






		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.





		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public Notice arrived 1/7/15.  PN comment period ends 1/24/15.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK>  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/124

		233-T8

		1/7/15

		Black Thunder

		NSR – Hilight Clean-up

		Stacy 

		Arrived 1/7/15.  60 days after arrival 3/8/15.





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15. 



		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.  Comment responses arrived 12/23/14.  90 days after arrival 3/23/15.  JJ requests DS, Matt K review in 1/6/15 memo.  DS review in 1/6/15 memo.  Additional materials arrive 1/8/15.  90 days after arrival 4/8/15.  





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public notice arrived 1/2/15.   Public comment period ends 1/23/15.    


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.  





		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14.  SP notifies County Comm. 12/22/14.  Inspection 12/4/14.  Report sent 12/22/14.  

   



		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  






		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  Comment responses arrived 12/18/14.  90 days after arrival 3/18/15.  KM requests DS review in 12/19/14 memo.  DS review in 12/23/14 memo.  KM sends comments 12/24/14.  Comment responses arrive 1/8/15.  90 days after arrival 4/8/15.





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  BJ review in 12/15/14 memo.  DM review in 12/22/14 memo.  KM sends review 12/23/14.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   Bond responses arrived 12/9/14.  90 days after arrival 4/9/15.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  Additional materials arrive 12/10/14.  60 days after arrival 2/9/15.    

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.  JM sends Rd. 2 review 12/16/14.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  






		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  



		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  



		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/119

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.  DH 12/1014 email Form 11 OK.  JJ sends Rd. review in 12/17/14 email.  New materials arrived 12/18/14.  60 days after arrival 2/16/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 9, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  
 
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 
12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 
1/6/15. 
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo. 
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.   
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo. 
 
 
 

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public 
Notice arrived 1/7/15.  PN comment period ends 1/24/15.   
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK>  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/124  233‐T8  1/7/15  Black Thunder  NSR – Hilight Clean‐up  Stacy   Arrived 1/7/15.  60 days after arrival 3/8/15. 
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  
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6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 

sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.    
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14. 
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests 
BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14. 
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15. 
 
 
 
 
 



January 9, 2015                                    4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.  
Comment responses arrived 12/23/14.  90 days after arrival 3/23/15.  JJ requests DS, Matt K review in 1/6/15 memo.  DS review in 
1/6/15 memo.  Additional materials arrive 1/8/15.  90 days after arrival 4/8/15.   
 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public 
notice arrived 1/2/15.   Public comment period ends 1/23/15.     
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  SP notifies County Comm. 12/22/14.  Inspection 12/4/14.  Report sent 12/22/14.   
 
 
    

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 
Verification 

Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   
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  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 

6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  Comment responses arrived 12/18/14.  90 days after arrival 
3/18/15.  KM requests DS review in 12/19/14 memo.  DS review in 12/23/14 memo.  KM sends comments 12/24/14.  Comment 
responses arrive 1/8/15.  90 days after arrival 4/8/15. 
 
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.  BJ review in 12/15/14 memo.  DM review in 12/22/14 memo.  KM sends review 12/23/14.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 



January 9, 2015                                    7 
 

5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   Bond 
responses arrived 12/9/14.  90 days after arrival 4/9/15.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.  Additional materials arrive 12/10/14.  60 days after arrival 2/9/15.     
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
 
 



January 9, 2015                                    11 
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.  JM sends Rd. 2 review 12/16/14. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   
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6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK. 
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.   
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.   
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.   

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 



January 9, 2015                                    16 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/119  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15.  DH 12/1014 email Form 11 OK.  JJ sends Rd. review in 12/17/14 email.  New materials 
arrived 12/18/14.  60 days after arrival 2/16/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
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  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15. 
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Bond Increase for exploration drilling, CN160, TFN 6 2/082
Date: Monday, January 12, 2015 8:27:57 AM
Attachments: image002.jpg

Jeff,
 
I have processed your notification of increased bond for the exploratory drilling/monitor well
completion for CN160.  The only question I have is about the bond instrument; what is the
identification number on the bond instrument held at First Federal Savings bank?  Is it still the #03-
451059-15 account? 
 
Also, we are maintaining the exploration drilling under TFN 6 2/082, not 6 2/025, which is being
used for the permit application.  The CN activity and permit application are two separate entities
and are tracked independently. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Bond Increase for exploration drilling, CN160, TFN 6 2/082
Date: Monday, January 12, 2015 8:35:15 AM
Attachments: image001.jpg

Thanks for the update, and Yes the bond instrument is the same the #03-451059-15
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 12, 2015 8:30 AM
To: Jeff Barron
Subject: Bond Increase for exploration drilling, CN160, TFN 6 2/082
 
Jeff,
 
I have processed your notification of increased bond for the exploratory drilling/monitor well
completion for CN160.  The only question I have is about the bond instrument; what is the
identification number on the bond instrument held at First Federal Savings bank?  Is it still the #03-
451059-15 account? 
 
Also, we are maintaining the exploration drilling under TFN 6 2/082, not 6 2/025, which is being
used for the permit application.  The CN activity and permit application are two separate entities
and are tracked independently. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: Mark Rogaczewski
To: Jennifer Mickle; Carol Bilbrough; Bj Kristiansen; Pat Seurer
Subject: new TFN
Date: Tuesday, January 13, 2015 1:04:20 PM

Jennifer,

Please assign a new TFN to RAMACO - Amendment to proposed Brook Mine.
RAMACO is initiating baseline sampling to add new lands to their originally proposed
permit, so LQD needs a new TFN to track RAMACO's baseline sampling procedures. 
Mineral is coal in Sheridan County.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Subject: Re: new TFN
Date: Tuesday, January 13, 2015 1:14:16 PM

Are we going to track as pending NSR or will it be a preliminary with a form?

On Tue, Jan 13, 2015 at 1:04 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - Amendment to proposed Brook Mine.
RAMACO is initiating baseline sampling to add new lands to their originally
proposed permit, so LQD needs a new TFN to track RAMACO's baseline sampling
procedures.  Mineral is coal in Sheridan County.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Carol Bilbrough; Bj Kristiansen; Pat Seurer
Subject: Re: new TFN
Date: Tuesday, January 13, 2015 1:26:38 PM

Mark~

I assigned TFN 6 4/125 to this request.  Please send the original package to my attention.

Thanks     Jen

On Tue, Jan 13, 2015 at 1:04 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - Amendment to proposed Brook Mine.
RAMACO is initiating baseline sampling to add new lands to their originally
proposed permit, so LQD needs a new TFN to track RAMACO's baseline sampling
procedures.  Mineral is coal in Sheridan County.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Carol Bilbrough; Bj Kristiansen; Pat Seurer
Subject: Re: new TFN
Date: Wednesday, January 14, 2015 8:42:10 AM

Jennifer,

This is a proposed amendment to a proposed permit.  Please tract as Preliminary
application.  The TFN is being initiated with RAMACO's baseline study plan for
Surface and Groundwater analyses.  A full application is not due until after the
original Brooks Mine application is approved.

Please call if you have any questions.

Thanks,
Mark

On Tue, Jan 13, 2015 at 1:25 PM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Mark~

I assigned TFN 6 4/125 to this request.  Please send the original package to my attention.

Thanks     Jen

On Tue, Jan 13, 2015 at 1:04 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - Amendment to proposed Brook Mine.
RAMACO is initiating baseline sampling to add new lands to their originally
proposed permit, so LQD needs a new TFN to track RAMACO's baseline sampling
procedures.  Mineral is coal in Sheridan County.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: carol.bilbrough@wyo.gov
Subject: Bond increase, CN160, TFN 6 2/082
Date: Tuesday, January 20, 2015 10:58:01 AM
Attachments: CN1602015bondletter.docx

image002.jpg

Carol,
 
Here is my first attempt at setting the new bond for the RAMACO (Brook Mine) exploration plan. 
They have already deposited the amount in a CD at First Federal Bank in Sheridan.  The amount is
weird because they had their accountants calculate the bond and they rounded to the nearest
penny, where I rounded to the nearest $50.  I must have put the fear into them last year because I
told them they couldn’t so much as sneeze in the field without a bond.  Anyway, this is my first
attempt with the new setup so critique it and we’ll get something usable.
 
Thanks,
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov



CERTIFIED MAIL RETURN RECEIPT REQUESTED #                    





Mr. Randall Atkins

RAMACO Wyoming Coal Company, Inc.

1101 Sugarview Drive

Sheridan, WY 82801





RE:	Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082



Dear :  Mr. Atkins 



The information presented in Mr. Jeff Baron's letter of December 30, 2014 has been reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date.



[bookmark: _GoBack]The bond amount is set at $59,250.00.  This represents an increase of $34,100.00 over the current amount of 25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for information on how to increase the bond in the future.  It is understood that $59,272.67 is currently held in a Certificate of Deposit (No. 03-451059-15) at First Federal Savings Bank, Sheridan, Wyoming, made out to Wyoming Department of Environmental Quality, Land Quality Division.  This is adequate to cover the bond.



This bond amount is based only on an estimate of the cost of the state performing reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be less than the amount required, the Department will bring suit to recover the additional cost as allowed under W.S. §35-11-422.



Should you have any questions, please contact Bj Kristiansen in the Sheridan District Office at (307) 675-5615.





Sincerely,







Director

Department of Environmental Quality



xc:	Cheyenne DEQ-LQD

District III




 
CERTIFIED MAIL RETURN RECEIPT REQUESTED #                     
 
 
Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
 
RE: Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082 
 
Dear :  Mr. Atkins  
 

The information presented in Mr. Jeff Baron's letter of December 30, 2014 has been 
reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date. 
 

The bond amount is set at $59,250.00.  This represents an increase of $34,100.00 over 
the current amount of 25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for 
information on how to increase the bond in the future.  It is understood that $59,272.67 is 
currently held in a Certificate of Deposit (No. 03-451059-15) at First Federal Savings Bank, 
Sheridan, Wyoming, made out to Wyoming Department of Environmental Quality, Land Quality 
Division.  This is adequate to cover the bond. 
 

This bond amount is based only on an estimate of the cost of the state performing 
reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be 
less than the amount required, the Department will bring suit to recover the additional cost as 
allowed under W.S. §35-11-422. 
 

Should you have any questions, please contact Bj Kristiansen in the Sheridan District 
Office at (307) 675-5615. 
 
 

Sincerely, 
 

 
 
Director 
Department of Environmental Quality 

 
xc: Cheyenne DEQ-LQD 

District III 





From: Mark Rogaczewski
To: Brenda_Neuman@blm.gov
Subject: Coal Conference Call Notes
Date: Thursday, January 22, 2015 9:34:39 AM
Attachments: LQD D3 Notes - coal call 01 13 2014.docx

Brenda,

Please see attached my notes from the BLM/OSM/LQD coal conference call on
Janaury 13, 2015.

Please let me know if you have any questions.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:Brenda_Neuman@blm.gov
mailto:mark.rogaczewski@wyo.gov





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Draft Agenda

Date:  January 13, 2015 – 10:00 am – 12:00 am



Roll call:

BLM  

State Office:			

Casper Office: 				 

Rock Springs Office:	 	

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):		 

District 2 (Lander):		

District 3 (Sheridan):	

State Office:			 

FS

Douglas Office: 		 

OSM

Denver Office:		

Casper Office:		 







R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	

Rawhide:						 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Other Hanna Mines:

BLM Kemmerer	









Pending LBAs (Lease by Application) Including Sale Schedules and Results):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;

1st QTR 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established; no planned sale during CY 2015.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR 2015



		WYW-172685

		West Jacobs Ranch

		Jacobs Ranch CC (now owned by Ark Land Co.)

		

3/24/2006

		

No

		Arch files to withdraw LBA.





		WYW-161248

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2016/expected sale 2023



		WYW-180384

		Antelope Ridge

		BTU Western Resources

		

9/23/2011

		

No

		Applicant requested delay in processing until 2015/expected sale in 2022



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.









BLM Rawlins:



BLM Kemmerer: 



BLM Rock Springs:



BLM Lease Modifications:

BLM Casper:

BLM Rock Springs:

BLM Rawlins:

BLM Kemmerer:



RCT Meeting:	



Exploration License:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:	



AVF Issues:	

Hall Ranch AVF Exchange:	



BLM Litigation Update:



OSM Status on Mine Plan Reviews:

	Denver: 

	Casper:

	Other issues?



USFS:



FWS:



DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan):

0. BIG HORN:  Permit 213-T6 – The 213-T7 Renewal application was sent to final Public Notice on September 16, 2014 with approval recommended by LQD D3 staff on January 15, 2015.     

0. BELLE AYR:  Permit 214-T7 – Baseline data gathering is ongoing for their North and West Amendment application.  This application is scheduled to be submitted in Winter - 2015.    

0. WYODAK:  Permit 232-T6 – No major permitting actions.  

0. BLACK THUNDER:  Permit 233-T8 –The South Hilight Amendment application was approved December 9, 2014.  BTM submitted their T9 Renewal application on November 24, 2014.  LQD D3 deemed this application complete January 20. 2015.  LQD D3 has initiated their first round technical review.  BTM submitted a Form 11 Major Revision on November 25, 2014 to change the postmine landuse from grazing/wildlife to industry for acreage to accommodate the expansion of the oil loadout facility already within their permit boundary.  BTM continues to gather baseline data for their Scoria Pit amendment.       

0. CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.       

0. RAWHIDE: Permit 240-T6 – Rawhide Mine submitted their T7 Renewal application on October 21, 2014.  LQD D3 deemed this application completed on December 1, 2014.  LQD D3 has initiated their first round technical review.  Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawide Mine representatives on the materials needed to review and approve this proposed action.    

0. YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted an Incidental Boundary Revision on October 16, 2014 to add lands to their current permit for construction of a new haul road.  YCM also plans to submit permit revisions for the Mine and Reclamation Plans and construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.      

0. EAGLE BUTTE:  Permit 428-T6 – No major permitting actions at this time.  

0. CABALLO:  Permit 433-T7 – Southwest amendment application was complete on March 19, 2014.  LQD D3 has completed our Round 1 & 2 technical reviews and await responses from Caballo Mine.  .     

0. COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted a Form 11 Minor revision on November 25, 2014 to change their PMT.  LQD D3 staff are performing the first round review.  They also submitted their T7 Renewal application on January 16, 2015.   

0. SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine submitted a Form 11 Minor Revision on December 11, 2014 to revise their PMT.  LQD D3 staff sent round 1 review comments on January 7, 2015.      

0. WELCH MINE:  Permit 497-T4 – No major actions are under review.    

0. BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.      

0. DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time. 

0. SCHOOL CREEK:  Permit 764-T1 – Peabody Energy is operating the School Creek Mine as if it were part of their North Antelope Rochelle mine.  LQD continues to treat this mine as a separate operation according to the approved permit.  

0. Linc Energy – The Environmental Protection Agency approved Linc Energy’s aquifer exemption application on September 28, 2014.  The first annual report for this research and development license is due on January 24, 2015.  Linc Energy and LQD staff have worked together to address required content of this annual report.  

RAMACO – Brook Mine – This new mine permit application was submitted on October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 is performing the first round technical review.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will allow highwall mining to proceed as the major type of mining.  

RAMACO has also started gathering baseline date for several hundred acres to the south of the proposed original permit to be eventually added as an amendment after the original permit is approved.  LQD D3 staff are working with RAMACO staf to design proper baseline sampling plans.  

[bookmark: _GoBack]

DEQ CHIA Update:



Other Items:

Next Meeting:	April 14, 2015 at 10 a.m.









Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Draft Agenda 

Date:  January 13, 2015 – 10:00 am – 12:00 am 

 

Roll call: 

BLM   

State Office:    

Casper Office:       

Rock Springs Office:    

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):  

State Office:     

FS 

Douglas Office:     

OSM 

Denver Office:   

Casper Office:    

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:  

Rawhide:        

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Other Hanna Mines: 

BLM Kemmerer  

 

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 

BLM Rawlins: 

 

BLM Kemmerer:  

 

BLM Rock Springs: 

 

BLM Lease Modifications: 

BLM Casper: 

BLM Rock Springs: 

BLM Rawlins: 

Tract #  Coal Tract 
Name  Applicant 

 
Lease Tract 
Application 
Date 

 
ROD  Projected Sale Date (a) 

(calendar year) 

WYW164812  North Hilight 
Field  Ark Land Co. 

 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract; 
1st QTR 2016 

WYW‐172388  West Hilight Field  Ark Land Co.   
1/17/2006 

 
No 

not established but after North 
Hilight sells 

WYW‐180711  Maysdorf II South  Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) 

Not established; no planned sale 
during CY 2015. 

WYW‐172684  Hay Creek II  Kiewit 
 
3/24/3006 

 
Yes (c)  4th QTR 2015 

WYW‐172685  West Jacobs 
Ranch 

Jacobs Ranch CC 
(now owned by 
Ark Land Co.) 

 
3/24/2006 

 
No  Arch files to withdraw LBA. 

 

WYW‐161248  Belle Ayr West  Alpha Coal West 
 
8/1/2011 

 
No  Applicant requested delay processing 

until 2016/expected sale 2023 

WYW‐180384  Antelope Ridge  BTU Western 
Resources 

 
9/23/2011 

 
No 

Applicant requested delay in 
processing until 2015/expected sale 
in 2022 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, 
and the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 
 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM Kemmerer: 

 

RCT Meeting:  

 

Exploration License: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs:  

 

AVF Issues:  

Hall Ranch AVF Exchange:  

 

BLM Litigation Update: 

 

OSM Status on Mine Plan Reviews: 

 Denver:  

 Casper: 

 Other issues? 

 

USFS: 

 

FWS: 

 

DEQ Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

DEQ District 2 (Lander): 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – The 213-T7 Renewal application was sent 
to final Public Notice on September 16, 2014 with approval recommended 
by LQD D3 staff on January 15, 2015.      

 BELLE AYR:  Permit 214-T7 – Baseline data gathering is ongoing for 
their North and West Amendment application.  This application is 
scheduled to be submitted in Winter - 2015.     

 WYODAK:  Permit 232-T6 – No major permitting actions.   
 BLACK THUNDER:  Permit 233-T8 –The South Hilight Amendment 

application was approved December 9, 2014.  BTM submitted their T9 
Renewal application on November 24, 2014.  LQD D3 deemed this 
application complete January 20. 2015.  LQD D3 has initiated their first 
round technical review.  BTM submitted a Form 11 Major Revision on 
November 25, 2014 to change the postmine landuse from grazing/wildlife 
to industry for acreage to accommodate the expansion of the oil loadout 
facility already within their permit boundary.  BTM continues to gather 
baseline data for their Scoria Pit amendment.        

 CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.        
 RAWHIDE: Permit 240-T6 – Rawhide Mine submitted their T7 

Renewal application on October 21, 2014.  LQD D3 deemed this 
application completed on December 1, 2014.  LQD D3 has initiated their 
first round technical review.  Peabody Energy has contacted LQD D3 and 
discussed a non-competitive lease for approximately 250 acres of coal 
currently within the approved permit boundary of the Rawhide Mine.  
LQD D3 will continue to work with Rawide Mine representatives on the 
materials needed to review and approve this proposed action.     

 YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted an 
Incidental Boundary Revision on October 16, 2014 to add lands to their 
current permit for construction of a new haul road.  YCM also plans to 
submit permit revisions for the Mine and Reclamation Plans and construct 
a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek 
Mine in southern Montana.       

 EAGLE BUTTE:  Permit 428-T6 – No major permitting actions at this 
time.   

 CABALLO:  Permit 433-T7 – Southwest amendment application was 
complete on March 19, 2014.  LQD D3 has completed our Round 1 & 2 
technical reviews and await responses from Caballo Mine.  .      

 COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted a Form 
11 Minor revision on November 25, 2014 to change their PMT.  LQD D3 
staff are performing the first round review.  They also submitted their T7 
Renewal application on January 16, 2015.    



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine 
submitted a Form 11 Minor Revision on December 11, 2014 to revise their 
PMT.  LQD D3 staff sent round 1 review comments on January 7, 2015.       

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     
 BUCKSKIN:  Permit 500-T8 – No major permitting actions are 

occurring at this time.       
 DRY FORK:  Permit 599-T6 – No major permitting actions are 

occurring at this time.  
 SCHOOL CREEK:  Permit 764-T1 – Peabody Energy is operating the 

School Creek Mine as if it were part of their North Antelope Rochelle 
mine.  LQD continues to treat this mine as a separate operation according 
to the approved permit.   

 Linc Energy – The Environmental Protection Agency approved Linc 
Energy’s aquifer exemption application on September 28, 2014.  The first 
annual report for this research and development license is due on January 
24, 2015.  Linc Energy and LQD staff have worked together to address 
required content of this annual report.   

RAMACO – Brook Mine – This new mine permit application was submitted on October 
30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 is 
performing the first round technical review.  The proposed mine will be located 
northwest of the City of Sheridan near the old mining town of Monarch, WY.  This 
proposed mine will be initiated with a pit (box cut) that will allow highwall mining to 
proceed as the major type of mining.   

RAMACO has also started gathering baseline date for several hundred acres to the south 
of the proposed original permit to be eventually added as an amendment after the original 
permit is approved.  LQD D3 staff are working with RAMACO staf to design proper 
baseline sampling plans.   

 

DEQ CHIA Update: 

 

Other Items: 

Next Meeting: April 14, 2015 at 10 a.m. 



From: Doug Emme
To: Bj Kristiansen
Subject: RAMACO
Date: Thursday, January 22, 2015 1:35:16 PM
Attachments: RAMACO-RM122.15E.docx

Bj,
Here is my review of the Mine and Rec plans.

Doug

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov

Memorandum

Brook Mine Permit Application

TFN 6 2/025

January 22, 2015





	MEMORANDUM





TO:		Bj Kristiansen, LQD-DIII Assistant Supervisor



FROM:	Doug Emme, Blasting Program Principal



DATE:	January 22, 2015



SUBJECT:	RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application; 

TFN 6 2/025





I have completed my review of Mine and Reclamation Plans for this permit application and there are several comments that need to be addressed.  There has been no Reclamation Bond Estimate submitted at this time so there is nothing to review.  The following items need to be adequately addressed before this permit can be approved:



Mine Plan



1. Figure MP.1.2 and page MP-3 – MSHA and best practices may require a safety berm on this safety bench which could require a wider bench.  Figure MP.1.2 notes a minimum of 35’ but the text on page MP-3 just states the bench will be 35’ wide.  There is a real possibility this safety bench might be used for light plants so it may need to be wider for access and small vehicle use as well as providing a safety bench.

2. Table MP.1-1 – The total disturbance doesn’t seem to match the overall disturbance listed for the trench mining and facilities.  Please explain or correct.

3. Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, “The explosive materials…”.  The 2nd sentence should replace the word “detonating” with “explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  The 6th sentence in the 2nd paragraph should discuss storage of emulsions, water gels, and slurries also.  This section should also commit to proper signage of the explosive storage area.  Please correct.

4. Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last paragraph should be “or”.  Please correct.

5. Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph needs some improvement so it reads properly and makes sense.  Please correct.

6. Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of “cast primers”.  The term should be “cast boosters” as it doesn’t become a primer until the detonator is added or detonating cord is attached to it.  The discussion of priming holes should describe the use of a cast booster and how it is made-up to become a primer, i.e. with detonating cord or a detonator (blasting cap).  Please correct.

7. Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with detonator)” should be changed to “(cast booster with detonator)”.  Please correct.

8. Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder factors in coal and overburden and the high end of the ranges is extremely high for the type of rock and coal in this area.  RAMACO should eliminate the range and simply state powder factors will be adequate to effectively fragment the overburden and coal.

9. Section MP.3.3, page MP-56 – RAMACO should reword this to say that initiation will be done using non-electric or electric systems, which may include electronic detonators, shock tube detonators, detonating cord, electric detonators or a combination of these.  Igniter cord is used to initiate safety fuse and it’s highly unlikely that any safety fuse will be used at this mine.  Please correct.

10. Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will also be stored on site so it should be mentioned since emulsion/ANFO blends are the most widely used product in wet holes.  Please correct.

11. Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast survey must make the request to the permittee and the Administrator of Wyoming Land Quality Division (LQD).  The permittee is responsible for getting the pre-blast survey done and distributed to the person that requested it and the LQD Administrator.  Please correct.

12. Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting uninhabited structures (what LQD refers to as engineered structures) at 8.0 inches per second (ips) of peak particle velocity.  LQD would allow a maximum limit of 5.0 ips.  RAMACO would have to assure that this limit was not exceeded by the use of a seismograph at these structures on all blasts.  RAMACO could apply for a modified scale distance factor to show compliance with this limit of 5.0 ips by submitting a vibration study and doing a regression analysis to show the allowable ppv is not exceeded at a 95% confidence level.  However, this will require the vibration study be submitted with seismograph records from shots in the mining area so it cannot be done until after some blasting has been done at the mine.  Please correct this text.

13. Section MP.14.8.1, page MP-60 – The discussion on typical pattern size should be changed to more general language.  Using the parameters given the powder factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 lbs./CY range when shooting an emulsion blend.  These powder factors are not high enough to adequately fragment the overburden.  Please correct.

14. Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO blend with good water resistance will be used in wet holes and not a slurry or water gel.  Please correct.

15. Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the explosive weight per hole and the powder factors.  The explosive densities listed are correct but the pounds per hole and powder factors are incorrect.  In a 7.875” hole and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 24’ of powder column the pounds/hole is 431 lbs., making the powder factor = 0.16 lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. and the pounds per hole would be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 50’ hole described with 26’ of stemming and 24’ of powder the powder distribution is poor so it would likely lead to blocky material near the top of the bench.  Please correct.

16. Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick coal seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive flyrock, stemming ejection, high airblast and hard zones between the holes.  Expecting to stem 4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an emulsion/ANFO blend with high water resistance would probably be used.  Please correct.  Also the powder factor listed for coal is probably a little high so it would be better to just say that the powder factor will sufficient to fragment the coal for the prime movers.  Please correct.

17. Section MP.14.10, page MP-63 – The last bullet item says that detonation during electric storms might be a reason for unscheduled blasting.  This is confusing because it makes it sound like the operator would shoot during electric storms and the only safe thing to do when an electric storm approaches is clear the pattern and keep everyone a safe distance away until the storm passes.  Please correct.

18. Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO should use “burden” not the term “burden spacing”.  On the 2nd page the word “signiture” should be changed to “signature”.  Please correct.





Reclamation Plan



1. Section RP.5.1, page RP-6 – RAMACO states that the contoured surface will be scarified or ripped, if necessary.  The mine should commit to scarifying or ripping all surfaces prior to topsoil replacement.

2. Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph doesn’t make sense.  Please correct.

[bookmark: _GoBack]`

I would not recommend approving this permit application until these comments have been adequately addressed and a bond has been submitted and approved.  If you have any questions please let me know.



/de
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 MEMORANDUM 
 
 
TO:  Bj Kristiansen, LQD-DIII Assistant Supervisor 

 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 28, 2017 

 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  

TFN 6 2/025 
 

 
I have completed my review of Mine and Reclamation Plans for this permit application and there 
are several comments that need to be addressed.  There has been no Reclamation Bond Estimate 
submitted at this time so there is nothing to review.  The following items need to be adequately 
addressed before this permit can be approved: 
 
Mine Plan 
 

1. Figure MP.1.2 and page MP-3 – MSHA and best practices may require a safety berm 
on this safety bench which could require a wider bench.  Figure MP.1.2 notes a minimum 
of 35’ but the text on page MP-3 just states the bench will be 35’ wide.  There is a real 
possibility this safety bench might be used for light plants so it may need to be wider for 
access and small vehicle use as well as providing a safety bench. 

2. Table MP.1-1 – The total disturbance doesn’t seem to match the overall disturbance 
listed for the trench mining and facilities.  Please explain or correct. 

3. Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, “The 
explosive materials…”.  The 2nd sentence should replace the word “detonating” with 
“explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  The 6th 
sentence in the 2nd paragraph should discuss storage of emulsions, water gels, and slurries 
also.  This section should also commit to proper signage of the explosive storage area.  
Please correct. 

4. Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last paragraph 
should be “or”.  Please correct. 

5. Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph needs some 
improvement so it reads properly and makes sense.  Please correct. 

6. Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of “cast primers”.  
The term should be “cast boosters” as it doesn’t become a primer until the detonator is 
added or detonating cord is attached to it.  The discussion of priming holes should 
describe the use of a cast booster and how it is made-up to become a primer, i.e. with 
detonating cord or a detonator (blasting cap).  Please correct. 

7. Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with detonator)” 
should be changed to “(cast booster with detonator)”.  Please correct. 

8. Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder factors in coal 
and overburden and the high end of the ranges is extremely high for the type of rock and 



Memorandum 
Brook Mine Permit Application 
TFN 6 2/025 
January 22, 2015 
 
 

2 
 

coal in this area.  RAMACO should eliminate the range and simply state powder factors 
will be adequate to effectively fragment the overburden and coal. 

9. Section MP.3.3, page MP-56 – RAMACO should reword this to say that initiation will 
be done using non-electric or electric systems, which may include electronic detonators, 
shock tube detonators, detonating cord, electric detonators or a combination of these.  
Igniter cord is used to initiate safety fuse and it’s highly unlikely that any safety fuse will 
be used at this mine.  Please correct. 

10. Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will also be stored 
on site so it should be mentioned since emulsion/ANFO blends are the most widely used 
product in wet holes.  Please correct. 

11. Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast survey must 
make the request to the permittee and the Administrator of Wyoming Land Quality 
Division (LQD).  The permittee is responsible for getting the pre-blast survey done and 
distributed to the person that requested it and the LQD Administrator.  Please correct. 

12. Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting uninhabited 
structures (what LQD refers to as engineered structures) at 8.0 inches per second (ips) of 
peak particle velocity.  LQD would allow a maximum limit of 5.0 ips.  RAMACO would 
have to assure that this limit was not exceeded by the use of a seismograph at these 
structures on all blasts.  RAMACO could apply for a modified scale distance factor to 
show compliance with this limit of 5.0 ips by submitting a vibration study and doing a 
regression analysis to show the allowable ppv is not exceeded at a 95% confidence level. 
 However, this will require the vibration study be submitted with seismograph records 
from shots in the mining area so it cannot be done until after some blasting has been done 
at the mine.  Please correct this text. 

13. Section MP.14.8.1, page MP-60 – The discussion on typical pattern size should be 
changed to more general language.  Using the parameters given the powder factor used 
would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 lbs./CY range 
when shooting an emulsion blend.  These powder factors are not high enough to 
adequately fragment the overburden.  Please correct. 

14. Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the holes a slurry 
or water gel explosive will be used.  Most likely an emulsion/ANFO blend with good 
water resistance will be used in wet holes and not a slurry or water gel.  Please correct. 

15. Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the explosive weight per 
hole and the powder factors.  The explosive densities listed are correct but the pounds per 
hole and powder factors are incorrect.  In a 7.875” hole and with a density of ANFO of 
0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 24’ of powder column the 
pounds/hole is 431 lbs., making the powder factor = 0.16 lbs./CY.  Similarly using an 
emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. and the pounds per hole would 
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be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 50’ hole described with 26’ of 
stemming and 24’ of powder the powder distribution is poor so it would likely lead to 
blocky material near the top of the bench.  Please correct. 

16. Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick coal seam 
with a 7.875” hole and 4.5’ of stemming will probably result in excessive flyrock, 
stemming ejection, high airblast and hard zones between the holes.  Expecting to stem 
4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of 
stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an 
emulsion/ANFO blend with high water resistance would probably be used.  Please 
correct.  Also the powder factor listed for coal is probably a little high so it would be 
better to just say that the powder factor will sufficient to fragment the coal for the prime 
movers.  Please correct. 

17. Section MP.14.10, page MP-63 – The last bullet item says that detonation during 
electric storms might be a reason for unscheduled blasting.  This is confusing because it 
makes it sound like the operator would shoot during electric storms and the only safe 
thing to do when an electric storm approaches is clear the pattern and keep everyone a 
safe distance away until the storm passes.  Please correct. 

18. Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO should use 
“burden” not the term “burden spacing”.  On the 2nd page the word “signiture” should be 
changed to “signature”.  Please correct. 
 
 

Reclamation Plan 
 

1. Section RP.5.1, page RP-6 – RAMACO states that the contoured surface will be 
scarified or ripped, if necessary.  The mine should commit to scarifying or ripping all 
surfaces prior to topsoil replacement. 

2. Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph doesn’t make sense.  
Please correct. 
` 

I would not recommend approving this permit application until these comments have been 
adequately addressed and a bond has been submitted and approved.  If you have any questions 
please let me know. 
 
/de 
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From: Mark Rogaczewski
To: Carol Bilbrough; Alan Edwards; DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, January 26, 2015 7:24:25 AM
Attachments: 1-23-2015 dist 3 tracking sheet.doc

Please see attached the revised LQD D3 tracking sheet.  An electronic copy is
available on the Sheridan server.  A hard copy that is updated daily is available in my
office.

Please let me know of any questions/concerns.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 23, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 23, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.






		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  





		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and requests concurrence 1/15/15.






		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/124

		233-T8

		1/7/15

		Black Thunder

		NSR – Hilight Clean-up

		Stacy 

		Arrived 1/7/15.  60 days after arrival 3/8/15.





		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15. 



		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.  KK sends review 1/15/15.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 1/15/15 and requests concurrence.  

  



		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   





		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  Comment responses arrived 12/18/14.  90 days after arrival 3/18/15.  KM requests DS review in 12/19/14 memo.  DS review in 12/23/14 memo.  KM sends comments 12/24/14.  Comment responses arrive 1/8/15.  90 days after arrival 4/8/15.





		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  Additional materials arrive 12/10/14.  60 days after arrival 2/9/15.    

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 4/128

		633

		1/20/15

		Cameco Smith/Highland

		NSR – Add Bicarbonate Treatment

		Miles

		Arrived 1/20/15.  60 days after arrival 3/21/15.  






		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.   





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.





		

		802

		1/20/15

		Strata – Ross

		2014 4th Quarter Report

		Dave S.

		Arrived 1/20/15.  60 days after arrival 3/2/15.  








		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.  JM sends Rd. 2 review 12/16/14.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  Kim P. 1/14/15 bonds OK.  Kurt recommends approval 1/15/15.  





		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  Kim P. 1/14/15 bonds OK.  Jaime recommends approval 1/16/15.

  



		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  



		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/119

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.  DH 12/1014 email Form 11 OK.  JJ sends Rd. review in 12/17/14 email.  New materials arrived 12/18/14.  60 days after arrival 2/16/15.  JJ recommends approval 1/20/15.  

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15. 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 
12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 
1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature. 
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  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 

review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15. 
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.   
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.   
 
 
 

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public 
Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and 
requests concurrence 1/15/15. 
  
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review 
deadline 6/29/15.  1/23/16 no filing fees. 
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
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6 2/124  233‐T8  1/7/15  Black Thunder  NSR – Hilight Clean‐up  Stacy   Arrived 1/7/15.  60 days after arrival 3/8/15. 

 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.    
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14. 
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests 
BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14.  KK sends review 1/15/15. 
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15. 
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public 
notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 
1/15/15 and requests concurrence.   
 
 
   

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.    
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.    
 
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15. 
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PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 
Verification 

Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  Comment responses arrived 12/18/14.  90 days after arrival 
3/18/15.  KM requests DS review in 12/19/14 memo.  DS review in 12/23/14 memo.  KM sends comments 12/24/14.  Comment 
responses arrive 1/8/15.  90 days after arrival 4/8/15. 
 
 
 

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos. 
 
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.  Additional materials arrive 12/10/14.  60 days after arrival 2/9/15.     
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 4/128  633  1/20/15  Cameco Smith/Highland  NSR – Add Bicarbonate 
Treatment 

Miles  Arrived 1/20/15.  60 days after arrival 3/21/15.   
 
 

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.    
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
 
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15. 
 
 
 

  802  1/20/15  Strata – Ross  2014 4th Quarter Report  Dave S.  Arrived 1/20/15.  60 days after arrival 3/2/15.   
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.  JM sends Rd. 2 review 12/16/14. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
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6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK. 
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  Kim P. 
1/14/15 bonds OK.  Kurt recommends approval 1/15/15.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required.  Kim P. 1/14/15 bonds OK.  Jaime recommends approval 
1/16/15. 
 
   

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.    
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.   
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.   

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 



January 23, 2015                                    16 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/119  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15.  DH 12/1014 email Form 11 OK.  JJ sends Rd. review in 12/17/14 email.  New materials 
arrived 12/18/14.  60 days after arrival 2/16/15.  JJ recommends approval 1/20/15.   
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 
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  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15. 
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: BJ Kristiansen
Subject: Re: Bond increase, CN160, TFN 6 2/082
Date: Monday, January 26, 2015 1:49:17 PM
Attachments: image002.jpg

BJ, my apologies, I missed your email, and have a few questions about your letter. 
Is the purpose of this letter to approve the amendment (TFN 6 2/0825) and set the
new bond amount? If the bond amount is already in place, do you want to approve
the amendment?  Perhaps the easiest thing if for us to talk.

Your letter makes reference to a current bond amount of $25,150, but we only have
record of $18,000 bond.  The file is a little confusing, so I will need to review it with
Natasha.  The CDs we have on record do not add up to $59,000, at least I don't
think so.  Meanwhile, what about the question above?

Carol

On Tue, Jan 20, 2015 at 10:59 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Carol,

 

Here is my first attempt at setting the new bond for the RAMACO (Brook Mine)
exploration plan.  They have already deposited the amount in a CD at First Federal
Bank in Sheridan.  The amount is weird because they had their accountants
calculate the bond and they rounded to the nearest penny, where I rounded to the
nearest $50.  I must have put the fear into them last year because I told them
they couldn’t so much as sneeze in the field without a bond.  Anyway, this is my
first attempt with the new setup so critique it and we’ll get something usable.

 

Thanks,

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
mailto:carol.bilbrough@wyo.gov




From: BJ Kristiansen
To: Carol Bilbrough
Subject: RE: Bond increase, CN160, TFN 6 2/082
Date: Monday, January 26, 2015 2:44:56 PM
Attachments: image001.jpg

Carol,
 
I’ll call you tomorrow morning and we can visit.
 
-bj
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Monday, January 26, 2015 1:49 PM
To: BJ Kristiansen
Subject: Re: Bond increase, CN160, TFN 6 2/082
 
BJ, my apologies, I missed your email, and have a few questions about your letter.  Is the
purpose of this letter to approve the amendment (TFN 6 2/0825) and set the new bond
amount? If the bond amount is already in place, do you want to approve the amendment? 
Perhaps the easiest thing if for us to talk.
 
Your letter makes reference to a current bond amount of $25,150, but we only have record of
$18,000 bond.  The file is a little confusing, so I will need to review it with Natasha.  The
CDs we have on record do not add up to $59,000, at least I don't think so.  Meanwhile, what
about the question above?
 
Carol
 
On Tue, Jan 20, 2015 at 10:59 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Carol,
 
Here is my first attempt at setting the new bond for the RAMACO (Brook Mine)
exploration plan.  They have already deposited the amount in a CD at First Federal Bank in
Sheridan.  The amount is weird because they had their accountants calculate the bond and
they rounded to the nearest penny, where I rounded to the nearest $50.  I must have put the
fear into them last year because I told them they couldn’t so much as sneeze in the field
without a bond.  Anyway, this is my first attempt with the new setup so critique it and
we’ll get something usable.
 
Thanks,
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

th

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov



   2100 W. 5  St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
mailto:carol.bilbrough@wyo.gov




From: David Schellinger
To: Bj Kristiansen
Subject: TFN 6 2/025 review memorandum
Date: Tuesday, January 27, 2015 9:26:32 AM
Attachments: 6 2_025MM011415ds.docx

Please let me know if you require additional assistance.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
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MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		January 27, 2015



Subject:	Round 1 review



As per your request for review dated November 13, 2014, I have completed a review of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the following comments.



Appendix D5



1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information required for the geological description pursuant to Chapter 2, Section 2(a)(vi)(I) shall be as follows:  for areas where surface operations and facilities will cause removal of overburden down to a level of the coal seam, all information outlined in Chapter 2, Section 2(a)(vi)(I).  Overburden sampling has not been performed in many of the locations where overburden will be removed during the mining operations.  Additional sampling will be required to assess overburden chemistry in all areas where overburden removal will occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, two cores within shorter disturbances separated sufficiently to provide a representative characterization of the proposed disturbance.  



a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal mixed with partings or narrow coal seams that will not be mined were not characterized.  Because all overburden must be handled so as not to negatively affect surface water, groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the LQD requests additional characterization of all overburden that will be backfilled into disturbed areas.  It must also be stated that special handling and/or identification and use of topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 feet of the surface on upland areas or within 10 feet of the surface in stream channels.  



2) Section D5.4. – documentation of protocols that differ from those approved by the Administrator in Guideline 1 typically require a signed document by LQD staff, not a request for different procedure signed by the company.  This issue has been discussed with other mining companies and it has been determined that documentation of approval by LQD staff will be required if sampling/analytical protocols differ from those required by standing LQD policy.  Please provide documentation of LQD staff approval for the 10-ft. overburden sampling interval.  



3) Table D5.4-1 and Table D5.4-2 do not provide the current approved selenium concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm (unsuitable).  Please be sure to include the current approved suitability criteria as shown in Guideline 1, page 42.  This will change the conclusions of the discussion provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct units for analytical results in mg/Kg, not mg/L.



4) The permit application provided to LQD staff for review has duplicated data provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should also be better identified as Exhibit D5-1 or something similar to clarify placement in the permit application should it become separated from the document in the future.  



5) Comparisons were made between Exhibit 1, the soils map and the Mine Plan map.  Distinct differences in the affected area and permit boundaries were observed.  Please be sure that correct boundaries for the proposed affected area and permit area are provided on all maps.  Please also provide the contour interval on this exhibit.



Appendix D7



6) Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it appears that the soil sampling was concentrated in areas where surface disturbance is to be expected.  Please provide the contour interval on the soils map. For ease of review and to prevent misinterpretation, however, the map showing sampling locations should also clearly show the locations of proposed surface disturbances instead of providing these details on separate maps which may or may not present differing scale distances.    



7) Page D7-4.  The second paragraph of this page contains text that should be deleted.  It states “If for whatever reason overall sampling intensity…..was determined to not be enough, it is proposed that any additional sampling be deferred and included a stipulation of a future pre-stripping soil assessment program.” The Mine Plan and Reclamation Plan soils handling and replacement is contingent on adequate baseline sampling of the proposed area that will be affected by mining operations (topsoil balance and stockpile location planning and bond calculation).  Therefore, baseline sampling for soils must be adequate prior to approval of any permit application.  Please remove the inappropriate language from the Appendix D7 text.  If future changes to the Mine Plan require additional soil sampling the issue will be addressed at that time.  



8) Page D7-9.  Text appears in this section that upon NRCS declaration of prime farmlands occurring in the permit area, a letter will be provided to the DEQ.  A letter from the NRCS has been received and inserted in the permit declaring no prime farmlands to exist.  The text, therefore, is not appropriate and should be removed.  



9) WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) state that if topsoil is virtually nonexistent or is not capable of sustaining vegetation then subsoil or a selected spoil material may be used as a topsoil or subsoil supplement.  Additionally, due to the proximity of this mine to the Tongue River, a Class 2AB stream, limits for chemical contaminants will be imposed on discharges from the permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry is located (e.g. Wibaux channery loam, sample R13), an alternative soil replacement material should be identified and used in reclamation.  Such a commitment must also be provided in the Mine Plan and Reclamation Plan to provide evidence that such issues that could affect the condition of reclamation and/or lead to off-site impacts will be addressed.



10) The description of Map Unit G (Bauxson Loam, sample R-19) does not show marginal selenium that occurs between 22 – 48 inch depth range which could affect the salvage depth and may require special handling of the marginally suitable subsoil.  



Mine Plan



11) Depending upon the outcome of required overburden sampling, commitment for special handling of unsuitable overburden will be required to assure that placement of unsuitable materials so as not to hinder plant growth or to adversely affect surface or groundwater quality will be required in the Mine Plan.  



12) Does RAMACO provide a better detailed description of the topsoil salvage and handling process than that discussed in section MP.4.2.1?  The description provided is not detailed so as to provide a description of the equipment used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil salvage and handling or let the LQD know where the information may be accessed.



13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled temporarily or windrowed at the edge of a disturbance, must be identified by a topsoil sign from initiation of the salvage operation as required under Chapter 4, Section (c)(D) that states that signs must be in place at the time stockpiling is begun.  Therefore, the text in the first paragraph of this section stating that signs will not be required must be corrected.  Signs will always be required to identify all salvaged topsoil and must be placed on all approaches to the topsoil and no more than 150 feet from the stockpile location.  



a. Additionally, all stockpiled topsoil, even windrowed along the edge of a disturbance, must be protected against wind and runoff erosion, compaction or potentially toxic materials no matter what the longevity designation of the stockpiled material.  The Mine Plan must provide a commitment to these requirements.



14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage during the winter months, especially of shallow soil profiles, is discouraged by the LQD due to a lack of depth control caused by varying depths of permafrost.  Please provide discussion concerning this subject.  



a. Even short term and temporary topsoil stockpiles must be identified on maps and the volumes accounted for in annual reports.  Several criteria that must be considered are well established for placement of topsoil stockpiles and include:  

i. Construction of stable areas to minimize wind and water erosion

ii. Stockpiles will not be placed in areas where runoff water can contribute to the loss of topsoil (side hills or drainages)

iii. Stockpiles will not be constructed on unsuitable backfill locations

iv. Stockpiles will have associated sediment control established in advance of construction

v. Stockpiles will not be constructed at locations of known cultural or wildlife resources for which protection or mitigation is required.  



b. Other topsoil stockpile construction and maintenance considerations include:

i. Stockpiles will be constructed with slopes of 3h:1v or less

ii. Bypass ditches, berms or equivalent may be used to divert runoff around stockpiles

iii. Stockpiles that will remain for less than 1 year may be revegetated or treated with surface roughing methods such as ripping or discing to reduce runoff and wind erosion potential.



15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, the LQD expects not contamination of soil during the mining operation.  Contamination of subsoil and overburden is more likely.  The LQD recommends that RAMACO re-phrase the section header and text to show petroleum contaminated materials being and not soils.  



a. What criteria will RAMACO use to determine if spills require reporting to the DEQ, and what process will be used in spill reporting?

b. What will the operational procedure be for management of the proposed on-site landfarm for contaminated materials, and where will it be located? Will it be identified on the ground by a sign?



16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty drums, not just a citation of the EPA Rule which is probably not know by most readers of this public document.   



17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to explain the actual process for overburden handling.  Will the first cut be stockpiled and used to fill the last cut?  When special handling is required, which is almost certain given the nature of some overburden and the need for some soil replacement materials, what assurance will be made that poor quality materials will be safely located in the backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps some of these details are observed in later sections.  Please provide additional details not provided elsewhere.  



18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may change depending on results of required additional overburden sampling and volumetric analysis.  If the overburden depth overlying coal changes as a result of additional sampling, the volumetric analysis will also change.  If post mining contour changes are necessary due to adjusted swell factors permit revision will probably not be required until the changed PMT exceeds plus or minus 20 feet of the approved at which time a Reclamation Plan revision will be required.  This kind of detail should be included in the permit commitments.  



19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 calls for one sample taken every 40 square acres of the permit area (see also The Coal Rules, Chapter 2, Section 2(a)(viii)(A thru D).  Overburden sampling for underground mining operations differs from typical coal mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for overburden sampling and characterization on areas where surface operations will cause removal of overburden down to the level of the coal seam.  Please make changes to the text accordingly and perform additional overburden sampling where required.  



20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will only block ephemeral drainages if runoff control and sediment control measures are made and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will require a discussion of how water will be diverted around the overburden stockpile to prevent impoundment of water in addition of a discussion of sediment control measures for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The LQD recommends that no overburden stockpiles be placed in ephemeral drainages.  



21) Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for proposed progressions, or the year 1 progression must be tied to a specific year in the Mine Plan text.



22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates presented in TableMP.4-4 as well.



23) Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the salvage of topsoil and removal of overburden, or year 1 must be tied to an actual year when operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan must provide proposed years and volumes for stockpile construction as well.  

Reclamation Plan

24) Section RP.4.  This brief section discusses what is considered spoil material to be removed during mining.  The section states that spoil does not include coal, but there are some very narrow coal seams with numerous stringers of clay or of such low quality that will probably not be mined and will be placed in backfill.  Also, the top layers of most coal seams are quite “dirty” and would also be removed and backfilled.  In order to provide the readers with a more accurate description of the mining and reclamation processes, please revise the text to show that some coal-laden materials will also be considered spoils and will be backfilled during reclamation.  



25) Section RP.5.2. Please provide a description of the methods used to control topsoil depth during replacement.  Most mining operations use stakes with surveyed marks as guides for controlling soil application depths.  



26) Section RP.5.4.  Variability in topsoil depth cannot be avoided due to limitations imposed by the equipment used and the pre-application preparations which may include ripping of the compacted overburden surface.  Typically, the depth of topsoil application may vary 25%, but the average depth should be closely monitored and should not exceed the average availability.  Also, because some soils exhibit unsuitable characteristics and will not be used for reclamation, discussion of the use of substitute topsoil materials is warranted in this section.  



27) Section RP.5.6.  Sediment control measures will be required to prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a discussion of the sediment control measures to be used. 



28) Section RP.8.2.  This section states only that impoundments will require Landowner, LQD and SEO approval.  Prior to construction of post mining impoundments, SEO approved plans for the impoundments must be submitted for inclusion in the permit Reclamation Plan.  Please include a statement that a Reclamation Plan revision will be approved by the LQD prior to construction of impoundments.



29) Section RP.11.1.  The primary final land use for the permitted acreage will be grazing and wildlife.  Only areas where the current use is industrial will remain industrial land uses after mining is completed.  Therefore, in order for any constructed buildings or railroad access to remain following mining, and a permit revision to change the land use will be required.  It is not just a matter of demonstrating usefulness to the LQD and receiving landowner consent.  This will be a major revision to the permit that will require public notice.  Clarification should be provided concerning the steps involved to allow building to remain. 



30) [bookmark: _GoBack]All Mine Plan Maps with progressions must show the actual years of the initial disturbance or mining activity, or the progression must be linked to a specific year in Reclamation Plan text.  The maps must also include the contour interval.
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MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    January 27, 2015 
 

Subject: Round 1 review 
 

As per your request for review dated November 13, 2014, I have completed a review of 
Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 
Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2, Section 2(a)(vi)(I) shall 
be as follows:  for areas where surface operations and facilities will cause removal of 
overburden down to a level of the coal seam, all information outlined in Chapter 2, 
Section 2(a)(vi)(I).  Overburden sampling has not been performed in many of the 
locations where overburden will be removed during the mining operations.  Additional 
sampling will be required to assess overburden chemistry in all areas where 
overburden removal will occur.  The intensity of sampling should be 1 core per 160 
acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on 
longer proposed disturbance areas or, at minimum, two cores within shorter 
disturbances separated sufficiently to provide a representative characterization of the 
proposed disturbance.   

 
a. Not all overburden has been characterized during analysis.  Several lenses of 

shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   
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2) Section D5.4. – documentation of protocols that differ from those approved by the 
Administrator in Guideline 1 typically require a signed document by LQD staff, not a 
request for different procedure signed by the company.  This issue has been discussed 
with other mining companies and it has been determined that documentation of 
approval by LQD staff will be required if sampling/analytical protocols differ from 
those required by standing LQD policy.  Please provide documentation of LQD staff 
approval for the 10-ft. overburden sampling interval.   
 

3) Table D5.4-1 and Table D5.4-2 do not provide the current approved selenium 
concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria as 
shown in Guideline 1, page 42.  This will change the conclusions of the discussion 
provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct 
units for analytical results in mg/Kg, not mg/L. 
 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   
 

5) Comparisons were made between Exhibit 1, the soils map and the Mine Plan map.  
Distinct differences in the affected area and permit boundaries were observed.  Please 
be sure that correct boundaries for the proposed affected area and permit area are 
provided on all maps.  Please also provide the contour interval on this exhibit. 
 

Appendix D7 
 

6) Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it appears that the 
soil sampling was concentrated in areas where surface disturbance is to be expected.  
Please provide the contour interval on the soils map. For ease of review and to prevent 
misinterpretation, however, the map showing sampling locations should also clearly 
show the locations of proposed surface disturbances instead of providing these details 
on separate maps which may or may not present differing scale distances.     
 

7) Page D7-4.  The second paragraph of this page contains text that should be deleted.  It 
states “If for whatever reason overall sampling intensity…..was determined to not be 
enough, it is proposed that any additional sampling be deferred and included a 
stipulation of a future pre-stripping soil assessment program.” The Mine Plan and 
Reclamation Plan soils handling and replacement is contingent on adequate baseline 
sampling of the proposed area that will be affected by mining operations (topsoil 
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balance and stockpile location planning and bond calculation).  Therefore, baseline 
sampling for soils must be adequate prior to approval of any permit application.  
Please remove the inappropriate language from the Appendix D7 text.  If future 
changes to the Mine Plan require additional soil sampling the issue will be addressed 
at that time.   
 

8) Page D7-9.  Text appears in this section that upon NRCS declaration of prime 
farmlands occurring in the permit area, a letter will be provided to the DEQ.  A letter 
from the NRCS has been received and inserted in the permit declaring no prime 
farmlands to exist.  The text, therefore, is not appropriate and should be removed.   
 

9) WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) state that if 
topsoil is virtually nonexistent or is not capable of sustaining vegetation then subsoil 
or a selected spoil material may be used as a topsoil or subsoil supplement.  
Additionally, due to the proximity of this mine to the Tongue River, a Class 2AB 
stream, limits for chemical contaminants will be imposed on discharges from the 
permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry is located 
(e.g. Wibaux channery loam, sample R13), an alternative soil replacement material 
should be identified and used in reclamation.  Such a commitment must also be 
provided in the Mine Plan and Reclamation Plan to provide evidence that such issues 
that could affect the condition of reclamation and/or lead to off-site impacts will be 
addressed. 
 

10) The description of Map Unit G (Bauxson Loam, sample R-19) does not show marginal 
selenium that occurs between 22 – 48 inch depth range which could affect the salvage 
depth and may require special handling of the marginally suitable subsoil.   

 
Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
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suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 
 

13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled temporarily or 
windrowed at the edge of a disturbance, must be identified by a topsoil sign from 
initiation of the salvage operation as required under Chapter 4, Section (c)(D) that 
states that signs must be in place at the time stockpiling is begun.  Therefore, the text 
in the first paragraph of this section stating that signs will not be required must be 
corrected.  Signs will always be required to identify all salvaged topsoil and must be 
placed on all approaches to the topsoil and no more than 150 feet from the stockpile 
location.   
 

a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, compaction or 
potentially toxic materials no matter what the longevity designation of the 
stockpiled material.  The Mine Plan must provide a commitment to these 
requirements. 

 
14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage 

during the winter months, especially of shallow soil profiles, is discouraged by the 
LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

i. Construction of stable areas to minimize wind and water erosion 
ii. Stockpiles will not be placed in areas where runoff water can contribute 

to the loss of topsoil (side hills or drainages) 
iii. Stockpiles will not be constructed on unsuitable backfill locations 
iv. Stockpiles will have associated sediment control established in advance 

of construction 
v. Stockpiles will not be constructed at locations of known cultural or 

wildlife resources for which protection or mitigation is required.   
 

b. Other topsoil stockpile construction and maintenance considerations include: 
i. Stockpiles will be constructed with slopes of 3h:1v or less 

ii. Bypass ditches, berms or equivalent may be used to divert runoff 
around stockpiles 
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iii. Stockpiles that will remain for less than 1 year may be revegetated or 
treated with surface roughing methods such as ripping or discing to 
reduce runoff and wind erosion potential. 
 

15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with 
the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, 
the LQD expects not contamination of soil during the mining operation.  
Contamination of subsoil and overburden is more likely.  The LQD recommends that 
RAMACO re-phrase the section header and text to show petroleum contaminated 
materials being and not soils.   
 

a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed on-site 
landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    

 
17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to 

explain the actual process for overburden handling.  Will the first cut be stockpiled and 
used to fill the last cut?  When special handling is required, which is almost certain 
given the nature of some overburden and the need for some soil replacement materials, 
what assurance will be made that poor quality materials will be safely located in the 
backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored 
as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please 
provide a more detailed overburden handling plan. Perhaps some of these details are 
observed in later sections.  Please provide additional details not provided elsewhere.   
 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   
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19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 
calls for one sample taken every 40 square acres of the permit area (see also The Coal 
Rules, Chapter 2, Section 2(a)(viii)(A thru D).  Overburden sampling for underground 
mining operations differs from typical coal mine sampling protocols and is stated in the 
Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for overburden sampling and 
characterization on areas where surface operations will cause removal of overburden 
down to the level of the coal seam.  Please make changes to the text accordingly and 
perform additional overburden sampling where required.   
 

20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
 

21) Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for proposed 
progressions, or the year 1 progression must be tied to a specific year in the Mine Plan 
text. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

 

23) Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the salvage of topsoil 
and removal of overburden, or year 1 must be tied to an actual year when operations will 
begin (2016, 2017, etc.).  The map or tables in the Mine Plan must provide proposed 
years and volumes for stockpile construction as well.   

Reclamation Plan 

24) Section RP.4.  This brief section discusses what is considered spoil material to be 
removed during mining.  The section states that spoil does not include coal, but there 
are some very narrow coal seams with numerous stringers of clay or of such low 
quality that will probably not be mined and will be placed in backfill.  Also, the top 
layers of most coal seams are quite “dirty” and would also be removed and backfilled.  
In order to provide the readers with a more accurate description of the mining and 
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reclamation processes, please revise the text to show that some coal-laden materials 
will also be considered spoils and will be backfilled during reclamation.   
 

25) Section RP.5.2. Please provide a description of the methods used to control topsoil 
depth during replacement.  Most mining operations use stakes with surveyed marks as 
guides for controlling soil application depths.   
 

26) Section RP.5.4.  Variability in topsoil depth cannot be avoided due to limitations 
imposed by the equipment used and the pre-application preparations which may 
include ripping of the compacted overburden surface.  Typically, the depth of topsoil 
application may vary 25%, but the average depth should be closely monitored and 
should not exceed the average availability.  Also, because some soils exhibit 
unsuitable characteristics and will not be used for reclamation, discussion of the use of 
substitute topsoil materials is warranted in this section.   
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  
 

28) Section RP.8.2.  This section states only that impoundments will require Landowner, 
LQD and SEO approval.  Prior to construction of post mining impoundments, SEO 
approved plans for the impoundments must be submitted for inclusion in the permit 
Reclamation Plan.  Please include a statement that a Reclamation Plan revision will be 
approved by the LQD prior to construction of impoundments. 
 

29) Section RP.11.1.  The primary final land use for the permitted acreage will be grazing 
and wildlife.  Only areas where the current use is industrial will remain industrial land 
uses after mining is completed.  Therefore, in order for any constructed buildings or 
railroad access to remain following mining, and a permit revision to change the land 
use will be required.  It is not just a matter of demonstrating usefulness to the LQD 
and receiving landowner consent.  This will be a major revision to the permit that will 
require public notice.  Clarification should be provided concerning the steps involved 
to allow building to remain.  
 

30) All Mine Plan Maps with progressions must show the actual years of the initial 
disturbance or mining activity, or the progression must be linked to a specific year in 
Reclamation Plan text.  The maps must also include the contour interval. 

   
 
DS/ 
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xc:  Cheyenne file 



From: Stacy Page
To: Bj Kristiansen
Subject: Brook Mine Review is attached.
Date: Wednesday, January 28, 2015 3:39:33 PM
Attachments: BrookVegReview.D3014.docx

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov

Brook Mine, TFN 6 2/025

January 28, 2015

Page 2

MEMORANDUM





[bookmark: _GoBack]TO:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025



FROM:		Stacy Page



DATE:		January 28, 2014



SUBJECT:	Review of Permit Application for Brook Mine, TFN 6 2/025



Appendix D-1.  



1.	Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the following comments provide guidance:



●	The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry would be considered Industrial commercial and may be shown with the vertical line stippling.  The rest of the vertical stippling should be removed.



●	The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This small acreage will not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no changes are needed to the map for this land use.



●	The 12.8 acres of water might be listed under multiple landuses such as Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is needed to the map for this land use.



●	The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past and Present Grazingland landuse. The stippled area on the map will stay the same.



●	No changes are needed to the areas identified as Recreational.



2.	Text that refers to the areas mined as Industrial commercial should be revised to remove the mining.  A reference to Section 1.6 on historic mining can be made in  Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as Grazingland.  The difference between the mined and never been mined is defined as the vegetation community that is called Reclaimed.  Section D1.6 discusses the historic mining of the area and the discussion on coal mining in Industrial commercial (D1.4.3) can be removed.








Appendix D-8 Vegetation Baseline

3.	Page D8-3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise this 	sentence to reference the equation shown in Section D8-1.2.9 Sample Adequacy.



4.	Page D8-4.  Section D8.1.8.  Please revise the second sentence to, “The EXREFA is all of the unaffected area for each native vegetation community.”



5.	Page D8-1-8.  Section D8-1.2.4.  The last sentence in this section states that no sample locations occurred within the Brook Mine Permit Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit area.  Please correct this statement or the permit boundary on the Map.



6.	Page D8-1-11.  Section D8-1.2.8.  The last sentence of the first paragraph should be revised to, “Sample adequacy was not required for species diversity and composition.”



Reclamation Plan



7.	Page RP-13. Section RP.6.2.6.  In the last sentence please add that substitutions to the seed mix will be made only with WDEQ approval.



8.	Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres of each vegetation community are sufficient for an extended reference area please create a table with total acres and affected acres and reference this table in this section.  



9.	Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first sentence on this page that the Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines.



10.	Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in the third paragraph. It appears in conflict with the next sentence which cites Ch. 4.Sec. 2(d)(ii)(B).



11.	Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the first paragraph to Pastureland  land use with a full shrub density greater than 1 shrub/m2 is also eligible.



12.	Page RP-24.  Please revise the sentence after the ● Shrub density bullet to “Additionally, a species list will be prepared” and delete the remainder of the sentence.



13.	Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the third sample may be included as part of your revegetation success (bond release) sampling which can begin in year seven.  You may add more flexability to your sampling interval such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation success.  





14.	Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this section.  Please correct the reference if it is not correct.



15.	Table RP6.1.  Could you please add a footnote listing the disturbances that are included in the 87.3 acres of Disturbance and what the disturbances will be postmining in the 56.1 acres.  



16.	Exhibit RP.2-1.  Postmining the landuse will be Grazingland and Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match the landuses on Exhiit D1.1-1.  With just minor acreage changes shown in Table RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial commercial stippling is not needed on these areas.











sp\



xc:	Cheyenne File
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show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 


needed to the map for this land use. 
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MEMORANDUM 
 
 
TO:    File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 
 
FROM:   Stacy Page 
 
DATE:    January 28, 2014 
 
SUBJECT:  Review of Permit Application for Brook Mine, TFN 6 2/025 
 
Appendix D‐1.   
 
1.  Exhibit D1.1‐1.   The landuses defined in Chapter 1 should be used on this Exhibit.  Not 

the entire Brook Mine Permit falls neatly into these definitions so the following 
comments provide guidance: 

 
●  The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 

would be considered Industrial commercial and may be shown with the vertical 
line stippling.  The rest of the vertical stippling should be removed. 

 
●  The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 

small acreage will not show up well on this map but is listed in Tables D.8‐2 and 
RP.6‐1 so no changes are needed to the map for this land use. 

 
●  The 12.8 acres of water might be listed under multiple landuses such as 

Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8‐2 and RP.6‐1 so no change is 
needed to the map for this land use. 

 
●  The 4,421.8 acres remaining should be shown as Grazingland and Fish and 

Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat 
added to Past and Present Grazingland landuse. The stippled area on the map 
will stay the same. 

 
●  No changes are needed to the areas identified as Recreational. 

 
2.  Text that refers to the areas mined as Industrial commercial should be revised to 

remove the mining.  A reference to Section 1.6 on historic mining can be made in  
Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as 
Grazingland.  The difference between the mined and never been mined is defined as the 
vegetation community that is called Reclaimed.  Section D1.6 discusses the historic 
mining of the area and the discussion on coal mining in Industrial commercial (D1.4.3) 
can be removed. 
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Appendix D‐8 Vegetation Baseline 

3.  Page D8‐3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise this 
  sentence to reference the equation shown in Section D8‐1.2.9 Sample Adequacy. 
 
4.  Page D8‐4.  Section D8.1.8.  Please revise the second sentence to, “The EXREFA is all of 

the unaffected area for each native vegetation community.” 
 
5.  Page D8‐1‐8.  Section D8‐1.2.4.  The last sentence in this section states that no sample 

locations occurred within the Brook Mine Permit Area.  AG‐13, 14, 17 and 25 are shown 
on Addendum: D8, Map 1 inside the permit area.  Please correct this statement or the 
permit boundary on the Map. 

 
6.  Page D8‐1‐11.  Section D8‐1.2.8.  The last sentence of the first paragraph should be 

revised to, “Sample adequacy was not required for species diversity and composition.” 
 
Reclamation Plan 
 
7.  Page RP‐13. Section RP.6.2.6.  In the last sentence please add that substitutions to the 

seed mix will be made only with WDEQ approval. 
 
8.  Page RP‐16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres of each 

vegetation community are sufficient for an extended reference area please create a 
table with total acres and affected acres and reference this table in this section.   

 
9.  Page RP‐17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first sentence on 

this page that the Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines. 

 
10.  Page RP‐17.  Section RP.6.4.1.  Please remove the first sentence in the third paragraph. 

It appears in conflict with the next sentence which cites Ch. 4.Sec. 2(d)(ii)(B). 
 
11.  Page RP‐19. Section RP.6.4.5.1.  Please add a third sentence to the first paragraph to 

Pastureland  land use with a full shrub density greater than 1 shrub/m2 is also eligible. 
 
12.  Page RP‐24.  Please revise the sentence after the ● Shrub density bullet to “Addi onally, 

a species list will be prepared” and delete the remainder of the sentence. 
 
13.  Page RP‐25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the third 

sample may be included as part of your revegetation success (bond release) sampling 
which can begin in year seven.  You may add more flexability to your sampling interval 
such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then the 
third may be year 7 – 13 and may be used for revegetation success.   
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14.  Page RP‐29.  Section RP.7.2.  There is a reference to RP.8 in this section.  Please correct 

the reference if it is not correct. 
 
15.  Table RP6.1.  Could you please add a footnote listing the disturbances that are included 

in the 87.3 acres of Disturbance and what the disturbances will be postmining in the 
56.1 acres.   

 
16.  Exhibit RP.2‐1.  Postmining the landuse will be Grazingland and Fish and Wildlife Habitat 

(937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 4.9 acres of water 
and 11.6 acres of wetland.  These landuses will match the landuses on Exhiit D1.1‐1.  
With just minor acreage changes shown in Table RP.6‐1.  Since the railroad and major 
roads are identified and Taylor Quarry is going to be reclaimed to Grazingland and Fish 
and Wildlife Habitat, the Industrial commercial stippling is not needed on these areas. 

 
 
 
 
 
sp\ 
 
xc:  Cheyenne File 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082
Date: Thursday, January 29, 2015 7:51:32 AM

Jeff,
 
I received this from Carol on Tuesday.  Rather than rewrite the whole thing, I am forwarding it to
elicit a response.  Let me know what you (RAMACO) will do to insure that we have appropriate
access to the bond amount.
 
-bj kristiansen
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Tuesday, January 27, 2015 3:48 PM
To: Bj Kristiansen
Cc: Mark Rogaczewski
Subject: CN 160, TFN 6 2/082
 
BJ, Natasha and I reviewed the files together and we have a CD increasing the bond to
$25,150. The current approved bond is $22,100.  The increase is part of the unapproved TFN
(6 2?082)l  However, we do not have any indication of a bond that would cover them for
$59,272.67.  They need to submit another increase to us.
 
Do you want us to modify your draft letter to reflect the required increase? The fact that the
bank has this CD doesnt count as a bond until we are holding it.
 
thanks, Carol
 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: CN 160, TFN 6 2/082
Date: Thursday, January 29, 2015 8:23:34 AM
Attachments: bond_CN160.pdf

BJ,
 
Please find attached a copy of the CD which reflects the bond amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 7:53 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082
 
Jeff,
 
I received this from Carol on Tuesday.  Rather than rewrite the whole thing, I am forwarding it to
elicit a response.  Let me know what you (RAMACO) will do to insure that we have appropriate
access to the bond amount.
 
-bj kristiansen
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Tuesday, January 27, 2015 3:48 PM
To: Bj Kristiansen
Cc: Mark Rogaczewski
Subject: CN 160, TFN 6 2/082
 
BJ, Natasha and I reviewed the files together and we have a CD increasing the bond to
$25,150. The current approved bond is $22,100.  The increase is part of the unapproved TFN
(6 2?082)l  However, we do not have any indication of a bond that would cover them for
$59,272.67.  They need to submit another increase to us.
 
Do you want us to modify your draft letter to reflect the required increase? The fact that the
bank has this CD doesnt count as a bond until we are holding it.
 
thanks, Carol
 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
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Certificate of Deposit 
"'~o lla r 


.mount of 


Acco unt Num ber: 03-451059-15 


Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 


This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 


P~y~~ r .... 


Non - Payee 


STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 


Not Negotia ble - Not Transferable - Additional terms are below. 


*WITH8RAWALS ONLY BY STATE OF WYOMING 


P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 


INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 


. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 


Minimum Balance Requirement : You must make a minimum deposit to 


open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 


129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 


--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 


with an annual percentage yield of 0.26 %. This rate will be 


·id until the maturi ty date specified above. Interest begins to acc rue on 


.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 


Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 


that is otherwise not permitted you may have to pay a penalty. The 


penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 


by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 


until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 


0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 


The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 


ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 


0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 


0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 


0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 


not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 


0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 


Designation as detined in this agreement 
(Beneficiaries' names and addresses) 


El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 


X 


X 


X 
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



UPDATED 
Date Tax Date Effective: 11 /05/2014 
Opened: _....::0:..::9::...:/2:...:1::...:12:..::0:...:1..::2 _____ Term : _ ...:;12=---...:;M::...:O:::..:N...:.;T:....cH-'-'(..::S.L) ___ ID: _ ___::45::...·.::.29:::..:7....::8:..::6.::.25::__ ____ Number : ----------

Certificate of Deposit 
"'~o lla r 

.mount of 

Acco unt Num ber: 03-451059-15 

Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 

This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 

P~y~~ r .... 

Non - Payee 

STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 

Not Negotia ble - Not Transferable - Additional terms are below. 

*WITH8RAWALS ONLY BY STATE OF WYOMING 

P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 

INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 

. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 

Minimum Balance Requirement : You must make a minimum deposit to 

open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 

129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 

--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 

with an annual percentage yield of 0.26 %. This rate will be 

·id until the maturi ty date specified above. Interest begins to acc rue on 

.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 

Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 

that is otherwise not permitted you may have to pay a penalty. The 

penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 

by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 

until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 

0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 

The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 

ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 

0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 

0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 

0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 

not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 

0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 

Designation as detined in this agreement 
(Beneficiaries' names and addresses) 

El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 

X 

X 

X 
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From: BJ Kristiansen
To: carol.bilbrough@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082
Date: Thursday, January 29, 2015 8:57:05 AM
Attachments: bond_CN160.pdf

Carol,
 
I am forwarding the copy of the bond instrument.  It is my recollection (for what it’s worth, right?)
that once we had proof of the bond instrument we moved forward on approval.  I think my letter is
still OK, but please re-review it and let me know. 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, January 29, 2015 8:23 AM
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: CN 160, TFN 6 2/082
 
BJ,
 
Please find attached a copy of the CD which reflects the bond amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 7:53 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082
 
Jeff,
 
I received this from Carol on Tuesday.  Rather than rewrite the whole thing, I am forwarding it to
elicit a response.  Let me know what you (RAMACO) will do to insure that we have appropriate
access to the bond amount.
 
-bj kristiansen
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Tuesday, January 27, 2015 3:48 PM
To: Bj Kristiansen
Cc: Mark Rogaczewski
Subject: CN 160, TFN 6 2/082
 
BJ, Natasha and I reviewed the files together and we have a CD increasing the bond to
$25,150. The current approved bond is $22,100.  The increase is part of the unapproved TFN
(6 2?082)l  However, we do not have any indication of a bond that would cover them for
$59,272.67.  They need to submit another increase to us.
 

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov



UPDATED 
Date Tax Date Effective: 11 /05/2014 
Opened: _....::0:..::9::...:/2:...:1::...:12:..::0:...:1..::2 _____ Term : _ ...:;12=---...:;M::...:O:::..:N...:.;T:....cH-'-'(..::S.L) ___ ID: _ ___::45::...·.::.29:::..:7....::8:..::6.::.25::__ ____ Number : ----------


Certificate of Deposit 
"'~o lla r 


.mount of 


Acco unt Num ber: 03-451059-15 


Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 


This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 


P~y~~ r .... 


Non - Payee 


STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 


Not Negotia ble - Not Transferable - Additional terms are below. 


*WITH8RAWALS ONLY BY STATE OF WYOMING 


P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 


INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 


. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 


Minimum Balance Requirement : You must make a minimum deposit to 


open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 


129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 


--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 


with an annual percentage yield of 0.26 %. This rate will be 


·id until the maturi ty date specified above. Interest begins to acc rue on 


.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 


Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 


that is otherwise not permitted you may have to pay a penalty. The 


penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 


by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 


until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 


0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 


The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 


ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 


0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 


0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 


0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 


not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 


0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 


Designation as detined in this agreement 
(Beneficiaries' names and addresses) 


El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 


X 


X 


X 
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Do you want us to modify your draft letter to reflect the required increase? The fact that the
bank has this CD doesnt count as a bond until we are holding it.
 
thanks, Carol
 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov


UPDATED 
Date Tax Date Effective: 11 /05/2014 
Opened: _....::0:..::9::...:/2:...:1::...:12:..::0:...:1..::2 _____ Term : _ ...:;12=---...:;M::...:O:::..:N...:.;T:....cH-'-'(..::S.L) ___ ID: _ ___::45::...·.::.29:::..:7....::8:..::6.::.25::__ ____ Number : ----------

Certificate of Deposit 
"'~o lla r 

.mount of 

Acco unt Num ber: 03-451059-15 

Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 

This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 

P~y~~ r .... 

Non - Payee 

STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 

Not Negotia ble - Not Transferable - Additional terms are below. 

*WITH8RAWALS ONLY BY STATE OF WYOMING 

P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 

INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 

. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 

Minimum Balance Requirement : You must make a minimum deposit to 

open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 

129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 

--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 

with an annual percentage yield of 0.26 %. This rate will be 

·id until the maturi ty date specified above. Interest begins to acc rue on 

.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 

Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 

that is otherwise not permitted you may have to pay a penalty. The 

penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 

by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 

until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 

0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 

The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 

ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 

0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 

0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 

0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 

not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 

0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 

Designation as detined in this agreement 
(Beneficiaries' names and addresses) 

El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 

X 

X 

X 

Ex{5ere~ -~ 1993 Bankers Systemo . lnc ., St. Cloud. MN Form CD·A A -LAZ I l l 6 ! 10/2005 READ PAGE TWO FOR AD DITIONAL TERMS (p age I of 21 

Doc #10561 



From: Carol Bilbrough
To: BJ Kristiansen
Subject: Re: FW: CN 160, TFN 6 2/082
Date: Thursday, January 29, 2015 9:05:31 AM

BJ, we should talk.  They send us the original CD.  We can schedule a meeting for
after Craig's demo.  I will be out of town for several days starting late this afternoon.

Carol

On Thu, Jan 29, 2015 at 8:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Carol,

 

I am forwarding the copy of the bond instrument.  It is my recollection (for what it’s worth, right?)
that once we had proof of the bond instrument we moved forward on approval.  I think my letter
is still OK, but please re-review it and let me know. 

 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, January 29, 2015 8:23 AM
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: CN 160, TFN 6 2/082

 

BJ,

 

Please find attached a copy of the CD which reflects the bond amount of $59,272.67

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 7:53 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082

 

Jeff,

 

mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


I received this from Carol on Tuesday.  Rather than rewrite the whole thing, I am forwarding it to
elicit a response.  Let me know what you (RAMACO) will do to insure that we have appropriate
access to the bond amount.

 

-bj kristiansen

 

From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Tuesday, January 27, 2015 3:48 PM
To: Bj Kristiansen
Cc: Mark Rogaczewski
Subject: CN 160, TFN 6 2/082

 

BJ, Natasha and I reviewed the files together and we have a CD increasing the
bond to $25,150. The current approved bond is $22,100.  The increase is part of
the unapproved TFN (6 2?082)l  However, we do not have any indication of a
bond that would cover them for $59,272.67.  They need to submit another
increase to us.

 

Do you want us to modify your draft letter to reflect the required increase? The
fact that the bank has this CD doesnt count as a bond until we are holding it.

 

thanks, Carol

 

--

Carol Bilbrough

Program Manager

WDEQ Land Quality Division

307-777-6772

carol.bilbrough@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov


From: BJ Kristiansen
To: Carol Bilbrough
Subject: RE: FW: CN 160, TFN 6 2/082
Date: Thursday, January 29, 2015 9:33:55 AM

Carol,
 
I agree, we should receive the original instrument, not a copy.  So much for my memory.  I can visit
any time you want.  Just call when you are ready.
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Thursday, January 29, 2015 9:05 AM
To: BJ Kristiansen
Subject: Re: FW: CN 160, TFN 6 2/082
 
BJ, we should talk.  They send us the original CD.  We can schedule a meeting for after
Craig's demo.  I will be out of town for several days starting late this afternoon.
 
Carol
 
On Thu, Jan 29, 2015 at 8:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Carol,
 
I am forwarding the copy of the bond instrument.  It is my recollection (for what it’s worth, right?)
that once we had proof of the bond instrument we moved forward on approval.  I think my letter
is still OK, but please re-review it and let me know. 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, January 29, 2015 8:23 AM
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: CN 160, TFN 6 2/082
 
BJ,
 
Please find attached a copy of the CD which reflects the bond amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 7:53 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: FW: CN 160, TFN 6 2/082
 
Jeff,
 
I received this from Carol on Tuesday.  Rather than rewrite the whole thing, I am forwarding it to
elicit a response.  Let me know what you (RAMACO) will do to insure that we have appropriate

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
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access to the bond amount.
 
-bj kristiansen
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Tuesday, January 27, 2015 3:48 PM
To: Bj Kristiansen
Cc: Mark Rogaczewski
Subject: CN 160, TFN 6 2/082
 
BJ, Natasha and I reviewed the files together and we have a CD increasing the bond to
$25,150. The current approved bond is $22,100.  The increase is part of the unapproved
TFN (6 2?082)l  However, we do not have any indication of a bond that would cover them
for $59,272.67.  They need to submit another increase to us.
 
Do you want us to modify your draft letter to reflect the required increase? The fact that
the bank has this CD doesnt count as a bond until we are holding it.
 
thanks, Carol
 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:carol.bilbrough@wyo.gov
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
Date: Thursday, January 29, 2015 11:04:12 AM
Attachments: image003.jpg

 
Jeff,
 
We have worked out the kinks in establishing appropriate bond for the Drilling Program under CN
160.  The original CD instrument (03-451059-15) must reside in Cheyenne in order to be valid. 
Additionally, since DEQ sets the bond, I am going to recommend setting it at $59,300.00 to prevent
confusion that arises from the specific amount currently in the CD.  We decided to redo the
paperwork and bond letter so that we are able to track it more efficiently now that Deanna has
retired.  There were many things that she could do intuitively that we are trying to establish as
standard operating procedure.  Rebuilding the CD instrument to fit our methodology will, in the long
run, serve to standardize the bonding process for all permit actions from this point forward.  Send
the original paperwork to Carol Bilbrough in our Cheyenne office.  Once she receives it, I will write
the bond approval letter and forward it to Cheyenne for the official signature.
 
Call or email with questions or comments. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: kim.medina@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: Asses Geology and Hydrology of the Baseline Overburden Quality Sampling, Hydrology Sampling and Analysis

Plan, Brook Mine, TFN 6 4/125
Date: Friday, January 30, 2015 7:02:48 AM
Attachments: image002.jpg

Kim,
 
I request that you assist me in evaluating the sampling plans submitted by the Brook Mine on
January 22, 2015.  The studies are divided into two primary classifications; Overburden analysis and
Hydrologic studies.  Please evaluate both plans for technical accuracy and completeness, as they
relate to the overall plan of operation at the Brook Mine.  Please have your comments completed by
April 1, 2015.  If you have any questions, feel free to bring them up at any time.
 
-Bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: david.schellinger@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: Asses the Baseline Overburden Sampling and Analysis Plan, Brook Mine, TFN 6 4/125
Date: Friday, January 30, 2015 7:09:32 AM
Attachments: image001.jpg

Dear Dave,
 
I request that you assist me in evaluating the sampling plan submitted by the Brook Mine on January
22, 2015.  The study is focused on Overburden analysis.  Please evaluate the plan for technical
accuracy and completeness, as it relates to the overall plan of operation at the Brook Mine.  Please
have your comments completed by April 1, 2015.  If you have any questions, feel free to bring them
up at any time.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Jeff Barron
To: BJ Kristiansen; kim.pandullo@wyo.gov; mark.rogaczewski@wyo.gov
Cc: carol.bilbrough@wyo.gov
Subject: RE: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
Date: Friday, January 30, 2015 8:15:02 AM
Attachments: bond_CN160.pdf

image001.jpg

Kim,
 
I appreciated talking to you this morning to find someone who can address my concerns with the
bond instrument.  I understand that Carol is out on personal leave.  I am happy to provide the
original of the Certificate of Deposit (03-451059-15) as it is now apparent that the former way of
submitting this information appears invalid.  I understand that WDEQ would like to have a nice
round figure for the bonding instrument, however the current bond amount of $59,272.67 is
adequate for the CN 160 and no change is necessary for the activity being conducted. I would like
some correspondence stating that the bond is adequate and approved while you await the original
to be mailed to you.  As a courtesy, I have attached a color copy of the bond instrument.   
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 11:06 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
 
 
Jeff,
 
We have worked out the kinks in establishing appropriate bond for the Drilling Program under CN
160.  The original CD instrument (03-451059-15) must reside in Cheyenne in order to be valid. 
Additionally, since DEQ sets the bond, I am going to recommend setting it at $59,300.00 to prevent
confusion that arises from the specific amount currently in the CD.  We decided to redo the
paperwork and bond letter so that we are able to track it more efficiently now that Deanna has
retired.  There were many things that she could do intuitively that we are trying to establish as
standard operating procedure.  Rebuilding the CD instrument to fit our methodology will, in the long
run, serve to standardize the bonding process for all permit actions from this point forward.  Send
the original paperwork to Carol Bilbrough in our Cheyenne office.  Once she receives it, I will write
the bond approval letter and forward it to Cheyenne for the official signature.
 
Call or email with questions or comments. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

th
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UPDATED 
Date Tax Date Effective: 11 /05/2014 
Opened: _....::0:..::9::...:/2:...:1::...:12:..::0:...:1..::2 _____ Term : _ ...:;12=---...:;M::...:O:::..:N...:.;T:....cH-'-'(..::S.L) ___ ID: _ ___::45::...·.::.29:::..:7....::8:..::6.::.25::__ ____ Number : ----------


Certificate of Deposit 
"'~o lla r 


.mount of 


Acco unt Num ber: 03-451059-15 


Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 


This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 


P~y~~ r .... 


Non - Payee 


STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 


Not Negotia ble - Not Transferable - Additional terms are below. 


*WITH8RAWALS ONLY BY STATE OF WYOMING 


P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 


INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 


. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 


Minimum Balance Requirement : You must make a minimum deposit to 


open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 


129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 


--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 


with an annual percentage yield of 0.26 %. This rate will be 


·id until the maturi ty date specified above. Interest begins to acc rue on 


.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 


Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 


that is otherwise not permitted you may have to pay a penalty. The 


penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 


by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 


until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 


0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 


The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 


ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 


0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 


0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 


0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 


not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 


0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 


Designation as detined in this agreement 
(Beneficiaries' names and addresses) 


El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 


X 


X 


X 


Ex{5ere~ -~ 1993 Bankers Systemo . lnc ., St. Cloud. MN Form CD·A A -LAZ I l l 6 ! 10/2005 READ PAGE TWO FOR AD DITIONAL TERMS (p age I of 21 
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   2100 W. 5  St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



UPDATED 
Date Tax Date Effective: 11 /05/2014 
Opened: _....::0:..::9::...:/2:...:1::...:12:..::0:...:1..::2 _____ Term : _ ...:;12=---...:;M::...:O:::..:N...:.;T:....cH-'-'(..::S.L) ___ ID: _ ___::45::...·.::.29:::..:7....::8:..::6.::.25::__ ____ Number : ----------

Certificate of Deposit 
"'~o lla r 

.mount of 

Acco unt Num ber: 03-451059-15 

Deposit : FIFTY NINE THOUSAN D TWO HUN DRED SEVENTY TWO AND 67/100 $ 59.272.67 

This Time Deposit is Issued to: Issuer : FIRST FEDERAL SAVINGS BANK 
46 WEST BRUN DAGE 

P~y~~ r .... 

Non - Payee 

STATE OF WYOMING 
DEPT OF ENVI RONMENTAL QUALITY,LAND QUALITY Dl 
RAMACO WYOMING COAL CO LLC 
250 W Main St Ste 210 
Lexington, KY 40507 

Not Negotia ble - Not Transferable - Additional terms are below. 

*WITH8RAWALS ONLY BY STATE OF WYOMING 

P.O. BOX 6007 
SHERIDAN , WY 82801 
(307) 672-0464 

INTEREST PAYMENTS TO RAMACO WYOMING COAL CO LLC 

. Additional Terms and Disclosures 
This form contains the terms for your time deposit. It is also the 
Truth-in-Savings disclosure for those depositors entilled to one. There 
are additional terms and disclosures on page two of this form , some of 
which explain or expand on those below. You should keep one copy of 
this form. 
Maturity Date: This account matures ---'0:..:9:.:../::.2.:..:1/-=2'-"0-'-1.::.5 _______ _ 

Minimum Balance Requirement : You must make a minimum deposit to 

open this account of$ ....:1.c:,O:.::O:..::O.:..:.O:.::O:...._ _____ _ 

129 You must maintain this minimum balance on a daily basis to earn the 
annual percentage yield disclosed. 

--- --- - ------ (See below for renewal information.) Withdrawals of Interest : Interest 0 accrued IXl credited during a 
Rate Information: The interest rate for this account is 0.26 % term can be withdrawn: ..:.A..:.t:...:a::.:n-"y'-t::.:im.:.:..:::e _____________ _ 

with an annual percentage yield of 0.26 %. This rate will be 

·id until the maturi ty date specified above. Interest begins to acc rue on 

.• 1e business day you deposit any noncash item (fo r example, a check). 
!meres t will be compounded _...:.:.mc...:o:.:..n:.::th.:..:l.._y ____________ _ 

Early W ithdrawa l Penalty: If we consent to a request for a withdrawal 

that is otherwise not permitted you may have to pay a penalty. The 

penalty will be an amoum equal to: -'t"-'h'-'re:..:e'-'-m'-'o:.:..n:.::th-"5=-'---------
Interest wi ll be credited ..:m.:.:..:::o.:..:n.::.th.::.IYL_ ______________ _ 

by transfer to account# -------- - ------ interest on the amounr withdrawn. 
!Zl The annual percenrage yield assumes that interest remains on deposi t Renewal Policy: 

until maturity . A withdrawal of interest wi ll reduce earnings. 0 Single Maturity: If checked, this account wi ll not automatically 

0 If you close your accoum before interest is credited. you will not renew. Interest 0 will 0 will not accrue after maturity. 
receive the accrued inten:st. Automat ic Renewa l: If checked, this account will automatically 

The i'ol.JM BER OF E:'II'DO RSEM Ei'JTS needt:d for withdrawal or any renew on the maturity date . (see page two fo r terms) 
other purpose is: 1 Interest IX! will 0 will not accrue after final maturity . 

ACCOt:NT O'vVNERSHIP: You have requested BAC K liP WITHHOLDI:>;G CERTIFICATIONS 
and intend the type of account marked below. Tl~: 45-2978625 

0 Individual IX! Taxpayer I. D. Number - The Taxpayer 0 Exempt Recipients - I am an exempt 
0 Joint Accounr - With Survivorship !~'~,.~.~~~~~t':nam~ ldentitication Number shown above (TIN) is recipient under the Internal Revenue Service 

0 Joint Account - No Survivorship 1, ""'"" '" '""'"'" " ' 
my correct taxpayer identi fication number. Regulations. 

0 Trust: Separate Agreement Dated IX! Backup Withholding - I am not subject A provision for my signature, certifying 
0 to backup withholding either because I have under penalty of perj ury the statements 

not been notitied that I am subject to backup checked in this section and that I am a U.S . 
withholding as a result of a failure to repo rt person (including a U.S . r esident alien), is 
all interest or dividends , or the Internal contained on the first co py of this 
Revenue Service has notitied me that I am no cert ificate. 

0 Revocable Trust or 0 Pay on Death 
longer subject to backup withholding. 

Designation as detined in this agreement 
(Beneficiaries' names and addresses) 

El'iDO RSDlENTS- SIGN 0:--ILY WHEN YOU REQUEST WITHDRAWAL 

X 

X 

X 
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From: Jeff Barron
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov; kim.pandullo@wyo.gov
Subject: RE: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
Date: Friday, January 30, 2015 8:23:37 AM
Attachments: image001.jpg

BJ and Kim,
 
I spoke with Mark R. this morning 1/30/2015 after having sent my previous reply to this email.  He
stated that he would move the paperwork forward on the CD “as-is”, with the understanding that all
future bond instruments be rounded to the nearest $100.  I understand that this rounding as of
today is an un-written rule, but I am happy to comply in the future. 
 
Mark,
 
Thank you for your prompt decision in this matter.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 11:06 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
 
 
Jeff,
 
We have worked out the kinks in establishing appropriate bond for the Drilling Program under CN
160.  The original CD instrument (03-451059-15) must reside in Cheyenne in order to be valid. 
Additionally, since DEQ sets the bond, I am going to recommend setting it at $59,300.00 to prevent
confusion that arises from the specific amount currently in the CD.  We decided to redo the
paperwork and bond letter so that we are able to track it more efficiently now that Deanna has
retired.  There were many things that she could do intuitively that we are trying to establish as
standard operating procedure.  Rebuilding the CD instrument to fit our methodology will, in the long
run, serve to standardize the bonding process for all permit actions from this point forward.  Send
the original paperwork to Carol Bilbrough in our Cheyenne office.  Once she receives it, I will write
the bond approval letter and forward it to Cheyenne for the official signature.
 
Call or email with questions or comments. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.

mailto:jbarron@wwcengineering.com
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mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov



   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Jeff Barron
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RE: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
Date: Friday, January 30, 2015 5:53:51 PM
Attachments: image001.jpg

All,
 
The Tracking number for the “original” bond is 1z81197x0377104299 and should be in Cheyenne on
Monday.
 
Carol this bond is sent attention to you.  Please send me notification when you receive it.  Thanks.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 11:06 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
 
 
Jeff,
 
We have worked out the kinks in establishing appropriate bond for the Drilling Program under CN
160.  The original CD instrument (03-451059-15) must reside in Cheyenne in order to be valid. 
Additionally, since DEQ sets the bond, I am going to recommend setting it at $59,300.00 to prevent
confusion that arises from the specific amount currently in the CD.  We decided to redo the
paperwork and bond letter so that we are able to track it more efficiently now that Deanna has
retired.  There were many things that she could do intuitively that we are trying to establish as
standard operating procedure.  Rebuilding the CD instrument to fit our methodology will, in the long
run, serve to standardize the bonding process for all permit actions from this point forward.  Send
the original paperwork to Carol Bilbrough in our Cheyenne office.  Once she receives it, I will write
the bond approval letter and forward it to Cheyenne for the official signature.
 
Call or email with questions or comments. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov



              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Mark Rogaczewski
To: Natasha Vigil; Kim Pandullo; Bj Kristiansen
Subject: Fwd: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
Date: Monday, February 02, 2015 11:27:19 AM
Attachments: image001.jpg

Natasha and Kim,

With Carol out of the office, please contact Mr. Barron when the bond instrument
arrives in Cheyenne LQD.

Thanks,
Mark 
---------- Forwarded message ----------
From: Jeff Barron <jbarron@wwcengineering.com>
Date: Fri, Jan 30, 2015 at 12:56 PM
Subject: RE: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: "mark.rogaczewski@wyo.gov" <mark.rogaczewski@wyo.gov>,
"carol.bilbrough@wyo.gov" <carol.bilbrough@wyo.gov>

All,

 

The Tracking number for the “original” bond is 1z81197x0377104299 and should be
in Cheyenne on Monday.

 

Carol this bond is sent attention to you.  Please send me notification when you
receive it.  Thanks.

 

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 29, 2015 11:06 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov; carol.bilbrough@wyo.gov
Subject: RAMACO Brook Mine baseline sampling program, CN-160, TFN 6 2/082

 

 

Jeff,

 

mailto:mark.rogaczewski@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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mailto:bj.kristiansen@wyo.gov
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mailto:carol.bilbrough@wyo.gov



We have worked out the kinks in establishing appropriate bond for the Drilling
Program under CN 160.  The original CD instrument (03-451059-15) must reside in
Cheyenne in order to be valid.  Additionally, since DEQ sets the bond, I am going to
recommend setting it at $59,300.00 to prevent confusion that arises from the
specific amount currently in the CD.  We decided to redo the paperwork and bond
letter so that we are able to track it more efficiently now that Deanna has retired. 
There were many things that she could do intuitively that we are trying to establish
as standard operating procedure.  Rebuilding the CD instrument to fit our
methodology will, in the long run, serve to standardize the bonding process for all
permit actions from this point forward.  Send the original paperwork to Carol
Bilbrough in our Cheyenne office.  Once she receives it, I will write the bond
approval letter and forward it to Cheyenne for the official signature.

 

Call or email with questions or comments. 

 

-bj kristiansen

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

tel:%28307%29%20675-5615


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov




From: Kim Pandullo
To: jbarron@wwcengineering.com
Cc: Carol Bilbrough; Natasha Vigil; Mark Rogaczewski; Bj Kristiansen; Jennifer Mickle; Craig Hults
Subject: Bond was received in Cheyenne LQD on Monday, February 2, 2015
Date: Monday, February 02, 2015 11:37:38 AM

Mr. Barron, 

Just a quick email to let you know the bond for Brook Mine was received in Cheyenne LQD today,
Monday, February 2, 2015.  It will be forwarded to Carol Bilbrough upon her return.  Thank you.

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Kim Pandullo
Cc: Jeff Barron; Carol Bilbrough; Natasha Vigil; Bj Kristiansen; Jennifer Mickle; Craig Hults
Subject: Re: Bond was received in Cheyenne LQD on Monday, February 2, 2015
Date: Monday, February 02, 2015 11:44:22 AM

Kim,

Thanks for the update.

Mark

On Mon, Feb 2, 2015 at 11:37 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Mr. Barron, 

Just a quick email to let you know the bond for Brook Mine was received in Cheyenne LQD today,
Monday, February 2, 2015.  It will be forwarded to Carol Bilbrough upon her return.  Thank you.

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Kim Pandullo
To: Mark Rogaczewski
Subject: Re: Bond was received in Cheyenne LQD on Monday, February 2, 2015
Date: Monday, February 02, 2015 12:41:43 PM

Just met Mr. Barron.  He's in Cheyenne today.  

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Mon, Feb 2, 2015 at 11:44 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kim,

Thanks for the update.

Mark

On Mon, Feb 2, 2015 at 11:37 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Mr. Barron, 

Just a quick email to let you know the bond for Brook Mine was received in Cheyenne LQD today,
Monday, February 2, 2015.  It will be forwarded to Carol Bilbrough upon her return.  Thank you.

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Kim Medina
To: Bj Kristiansen
Subject: Brook Mine reviews - TFN 6 4/125
Date: Wednesday, February 04, 2015 9:51:24 AM
Attachments: Brook Mine Overburden sampling 6 4_125.docx

Brook Mine hydrology sampling plan review 6 4_125.docx

Bj - 

At your request I have completed my review.  Please see attached.  If you have any
questions please let me know. 

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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MEMORANDUM





TO:		Bj Kristiansen, Permit Coordinator



FROM:	Kim Medina, Project Geologist



DATE:	February 4, 2015



SUBJECT:	Technical Review, Brook Mine 

Baseline Overburden Quality Sampling, TFN 6 4/125







[bookmark: _GoBack]I have reviewed the subject report and have no comments or questions concerning the baseline overburden sampling at this time; however; pending finalization of the mine plan, LQD reserves the right to request additional baseline overburden sampling. 



/km



xc:  Cheyenne 


MEMORANDUM





TO:		Bj Kristiansen, Permit Coordinator



FROM:	Kim Medina, Project Geologist



DATE:	February 4, 2015



SUBJECT:	Technical Review, Brook Mine 

Hydrology Sampling and Analysis Plan, TFN 6 4/125







I have reviewed the subject report and have the following comments or questions concerning the plan:



· The plan should clearly state where groundwater is anticipated to be.  Without a statement regarding where groundwater is likely to be encountered, it could not be determined if the plan is sufficient. 



· [bookmark: _GoBack]Groundwater elevations should be measured on a monthly basis, as correctly stated on Page 2.  However on Page 7, it states static water levels will be measured quarterly.  Please correct. 





/km



xc:  Cheyenne 



MEMORANDUM 
 
 
TO:  Bj Kristiansen, Permit Coordinator 
 
FROM: Kim Medina, Project Geologist 
 
DATE: February 4, 2015 
 
SUBJECT: Technical Review, Brook Mine  

Baseline Overburden Quality Sampling, TFN 6 4/125 
 
 
 
I have reviewed the subject report and have no comments or questions concerning the baseline 
overburden sampling at this time; however; pending finalization of the mine plan, LQD reserves 
the right to request additional baseline overburden sampling.  
 
/km 
 
xc:  Cheyenne  



MEMORANDUM 
 
 
TO:  Bj Kristiansen, Permit Coordinator 
 
FROM: Kim Medina, Project Geologist 
 
DATE: February 4, 2015 
 
SUBJECT: Technical Review, Brook Mine  

Hydrology Sampling and Analysis Plan, TFN 6 4/125 
 
 
 
I have reviewed the subject report and have the following comments or questions concerning the 
plan: 
 

 The plan should clearly state where groundwater is anticipated to be.  Without a 
statement regarding where groundwater is likely to be encountered, it could not be 
determined if the plan is sufficient.  
 

 Groundwater elevations should be measured on a monthly basis, as correctly stated on 
Page 2.  However on Page 7, it states static water levels will be measured quarterly.  
Please correct.  
 
 

/km 
 
xc:  Cheyenne  



From: Kim Medina
To: Bj Kristiansen
Subject: Brook Mine review
Date: Thursday, February 05, 2015 10:20:50 AM
Attachments: Brooks Mining Company Permit Application Review - Medina.docx

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

Brooks Mining Company, LLC

Permit to Mine Application TFN 62/025

Round 1 Technical Review
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		MEMORANDUM



TO:	File, Brooks Mining Company, LLC, Brooks Mine Permit Application, TFN 62/025



FROM:	Kim Medina, Project Geologist, LQD District III 



DATE:	January 12, 2015



SUBJECT:	Round 1 Technical Review





Technical Review Comments – Appendix D5, Topograph, Geology and Overburden Assessment



1.	Geologic cross-sections should present other lithology of concern, such as aquitards or aquifers across the permit area.  Please review the geology of the area to assess whether lithology of hydrologic concern should be presented on the cross-sections.  



2.	Page D 5-9 refers to samples collected from roof and floor from “many” locations throughout the permit area.  However, supporting documentation appeared to be from only two borings and included two roof and one floor sample.  In addition, the laboratory noted the floor sample did not have sufficient length and a correction factor was used to determine unconfined compressive strength. Additional structural analysis of the overburden, interburden and floor is required.



3.	Please provide a discussion of the structural analysis of the overburden and interburden.  The discussion shall address the potential for subsidence during and after mining.  



4.	Please discuss the aquifer(s) below the lowest coal seam and the potential for mining to impact these aquifer(s).



Technical Review Comments – Appendix D6, Hydrology



1.  Page D6-12:   Application states “detailed cross sections of the permit area geology shown in Appendix D5”; however as discussed previously the cross sections only showed the stratigraphy of the coal seams throughout the permit area.  General lithology was not shown. 



2. The pre-mining potentiometric map for the Masters coal seam shows the elevation of the groundwater at a higher elevation than the surface elevation in Sections 11 and 12 (in the vicinity of Slater Creek outside of the permit area).  Either show the potentiometric surface as doted across this area or revise the potentiometric lines such that the groundwater elevation is below the ground surface elevation. 



3. The groundwater elevation for the Carney coal seam in monitor well 578417-CRN was given as 3795.59.  The potentiometric contour for 3800 is drawn south of this monitor well.  Please correct the contour line to be consistent with the groundwater elevation shown for monitor well 578417-CRN.  Correction of this contour line may also adjust how the contour lines for 3780 and 3760 are drawn, such that they may be drawn consistent with other contour lines. 



4. Page D6 8-8:  The text refers to the pump test in the Carney coal seam.  According to the procedures in the previous section, transducers were placed in CRN and CRN-OB; however on the referenced page, it states transducers remained in MST and MST-OB after pumping.  LQD believes this to be a typographical error. 



5. Please discuss why the water levels rose in the Carney coal seam during the pump test in the Masters coal seam.



6. What effect would a leaking pump have on the results of the pump test in the Master coal seam?



7. [bookmark: _GoBack]Please make sure all maps that are stamped are also signed and dated by the engineer, as required by regulation.  



  MEMORANDUM 
 

TO: File, Brooks Mining Company, LLC, Brooks Mine Permit Application, TFN 62/025 
 
FROM: Kim Medina, Project Geologist, LQD District III  
 
DATE: January 12, 2015 
 
SUBJECT: Round 1 Technical Review 
 
 
Technical Review Comments – Appendix D5, Topograph, Geology and Overburden 

Assessment 
 
1. Geologic cross-sections should present other lithology of concern, such as aquitards or 

aquifers across the permit area.  Please review the geology of the area to assess whether 
lithology of hydrologic concern should be presented on the cross-sections.   

 
2. Page D 5-9 refers to samples collected from roof and floor from “many” locations throughout 

the permit area.  However, supporting documentation appeared to be from only two borings 
and included two roof and one floor sample.  In addition, the laboratory noted the floor 
sample did not have sufficient length and a correction factor was used to determine 
unconfined compressive strength. Additional structural analysis of the overburden, 
interburden and floor is required. 

 
3. Please provide a discussion of the structural analysis of the overburden and interburden.  

The discussion shall address the potential for subsidence during and after mining.   
 
4. Please discuss the aquifer(s) below the lowest coal seam and the potential for mining to 

impact these aquifer(s). 
 

Technical Review Comments – Appendix D6, Hydrology 
 

1.  Page D6-12:   Application states “detailed cross sections of the permit area geology 
shown in Appendix D5”; however as discussed previously the cross sections only showed the 
stratigraphy of the coal seams throughout the permit area.  General lithology was not 
shown.  
 

2. The pre-mining potentiometric map for the Masters coal seam shows the elevation of the 
groundwater at a higher elevation than the surface elevation in Sections 11 and 12 (in the 
vicinity of Slater Creek outside of the permit area).  Either show the potentiometric surface 
as doted across this area or revise the potentiometric lines such that the groundwater 
elevation is below the ground surface elevation.  
 

3. The groundwater elevation for the Carney coal seam in monitor well 578417-CRN was given 
as 3795.59.  The potentiometric contour for 3800 is drawn south of this monitor well.  
Please correct the contour line to be consistent with the groundwater elevation shown for 
monitor well 578417-CRN.  Correction of this contour line may also adjust how the contour 



Brooks Mining Company, LLC 
Permit to Mine Application TFN 62/025 
Round 1 Technical Review 
December 2, 2014 
Page 2 

 
lines for 3780 and 3760 are drawn, such that they may be drawn consistent with other 
contour lines.  
 

4. Page D6 8-8:  The text refers to the pump test in the Carney coal seam.  According to the 
procedures in the previous section, transducers were placed in CRN and CRN-OB; however 
on the referenced page, it states transducers remained in MST and MST-OB after pumping.  
LQD believes this to be a typographical error.  
 

5. Please discuss why the water levels rose in the Carney coal seam during the pump test in the 
Masters coal seam. 
 

6. What effect would a leaking pump have on the results of the pump test in the Master coal 
seam? 
 

7. Please make sure all maps that are stamped are also signed and dated by the engineer, as 
required by regulation.   



From: Stacy Page
To: Jaime Jakes
Subject: Brook Mine Review attached
Date: Thursday, February 05, 2015 2:42:03 PM
Attachments: BrookVegReview.D3014.docx

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:jaime.jakes@wyo.gov

Brook Mine, TFN 6 2/025

January 28, 2015

Page 2

MEMORANDUM





[bookmark: _GoBack]TO:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025



FROM:		Stacy Page



DATE:		January 28, 2014



SUBJECT:	Review of Permit Application for Brook Mine, TFN 6 2/025



Appendix D-1.  



1.	Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the following comments provide guidance:



●	The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry would be considered Industrial commercial and may be shown with the vertical line stippling.  The rest of the vertical stippling should be removed.



●	The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This small acreage will not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no changes are needed to the map for this land use.



●	The 12.8 acres of water might be listed under multiple landuses such as Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is needed to the map for this land use.



●	The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past and Present Grazingland landuse. The stippled area on the map will stay the same.



●	No changes are needed to the areas identified as Recreational.



2.	Text that refers to the areas mined as Industrial commercial should be revised to remove the mining.  A reference to Section 1.6 on historic mining can be made in  Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as Grazingland.  The difference between the mined and never been mined is defined as the vegetation community that is called Reclaimed.  Section D1.6 discusses the historic mining of the area and the discussion on coal mining in Industrial commercial (D1.4.3) can be removed.








Appendix D-8 Vegetation Baseline

3.	Page D8-3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise this 	sentence to reference the equation shown in Section D8-1.2.9 Sample Adequacy.



4.	Page D8-4.  Section D8.1.8.  Please revise the second sentence to, “The EXREFA is all of the unaffected area for each native vegetation community.”



5.	Page D8-1-8.  Section D8-1.2.4.  The last sentence in this section states that no sample locations occurred within the Brook Mine Permit Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit area.  Please correct this statement or the permit boundary on the Map.



6.	Page D8-1-11.  Section D8-1.2.8.  The last sentence of the first paragraph should be revised to, “Sample adequacy was not required for species diversity and composition.”



Reclamation Plan



7.	Page RP-13. Section RP.6.2.6.  In the last sentence please add that substitutions to the seed mix will be made only with WDEQ approval.



8.	Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres of each vegetation community are sufficient for an extended reference area please create a table with total acres and affected acres and reference this table in this section.  



9.	Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first sentence on this page that the Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines.



10.	Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in the third paragraph. It appears in conflict with the next sentence which cites Ch. 4.Sec. 2(d)(ii)(B).



11.	Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the first paragraph to Pastureland  land use with a full shrub density greater than 1 shrub/m2 is also eligible.



12.	Page RP-24.  Please revise the sentence after the ● Shrub density bullet to “Additionally, a species list will be prepared” and delete the remainder of the sentence.



13.	Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the third sample may be included as part of your revegetation success (bond release) sampling which can begin in year seven.  You may add more flexability to your sampling interval such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation success.  





14.	Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this section.  Please correct the reference if it is not correct.



15.	Table RP6.1.  Could you please add a footnote listing the disturbances that are included in the 87.3 acres of Disturbance and what the disturbances will be postmining in the 56.1 acres.  



16.	Exhibit RP.2-1.  Postmining the landuse will be Grazingland and Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match the landuses on Exhiit D1.1-1.  With just minor acreage changes shown in Table RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial commercial stippling is not needed on these areas.











sp\



xc:	Cheyenne File
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FROM:  Stacy Page 
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SUBJECT: Review of Permit Application for Brook Mine, TFN 6 2/025 


 


Appendix D-1.   


 


1. Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on this Exhibit.  Not 


the entire Brook Mine Permit falls neatly into these definitions so the following 


comments provide guidance: 


 


? The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 


would be considered Industrial commercial and may be shown with the vertical 


line stippling.  The rest of the vertical stippling should be removed. 


 


? The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 


small acreage will not show up well on this map but is listed in Tables D.8-2 and 


RP.6-1 so no changes are needed to the map for this land use. 


 


? The 12.8 acres of water might be listed under multiple landuses such as 


Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 


show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 


needed to the map for this land use. 


 


? The 4,421.8 acres remaining should be shown as Grazingland and Fish and 


Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat 


added to Past and Present Grazingland landuse. The stippled area on the map 


will stay the same. 


 


? No changes are needed to the areas identified as Recreational. 


 


2. Text that refers to the areas mined as Industrial commercial should be revised to 


remove the mining.  A reference to Section 1.6 on historic mining can be made in  


Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as 


Grazingland.  The difference between the mined and never been mined is defined as the 


vegetation community that is called Reclaimed.  Section D1.6 discusses the historic 


mining of the area and the discussion on coal mining in Industrial commercial (D1.4.3) 


can be removed. 


 


  




 

MEMORANDUM 
 
 
TO:    File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 
 
FROM:   Stacy Page 
 
DATE:    January 28, 2014 
 
SUBJECT:  Review of Permit Application for Brook Mine, TFN 6 2/025 
 
Appendix D‐1.   
 
1.  Exhibit D1.1‐1.   The landuses defined in Chapter 1 should be used on this Exhibit.  Not 

the entire Brook Mine Permit falls neatly into these definitions so the following 
comments provide guidance: 

 
●  The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 

would be considered Industrial commercial and may be shown with the vertical 
line stippling.  The rest of the vertical stippling should be removed. 

 
●  The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 

small acreage will not show up well on this map but is listed in Tables D.8‐2 and 
RP.6‐1 so no changes are needed to the map for this land use. 

 
●  The 12.8 acres of water might be listed under multiple landuses such as 

Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8‐2 and RP.6‐1 so no change is 
needed to the map for this land use. 

 
●  The 4,421.8 acres remaining should be shown as Grazingland and Fish and 

Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat 
added to Past and Present Grazingland landuse. The stippled area on the map 
will stay the same. 

 
●  No changes are needed to the areas identified as Recreational. 

 
2.  Text that refers to the areas mined as Industrial commercial should be revised to 

remove the mining.  A reference to Section 1.6 on historic mining can be made in  
Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as 
Grazingland.  The difference between the mined and never been mined is defined as the 
vegetation community that is called Reclaimed.  Section D1.6 discusses the historic 
mining of the area and the discussion on coal mining in Industrial commercial (D1.4.3) 
can be removed. 

 
   



Brook Mine, TFN 6 2/025 
January 28, 2015 
Page 2 
 

Appendix D‐8 Vegetation Baseline 

3.  Page D8‐3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise this 
  sentence to reference the equation shown in Section D8‐1.2.9 Sample Adequacy. 
 
4.  Page D8‐4.  Section D8.1.8.  Please revise the second sentence to, “The EXREFA is all of 

the unaffected area for each native vegetation community.” 
 
5.  Page D8‐1‐8.  Section D8‐1.2.4.  The last sentence in this section states that no sample 

locations occurred within the Brook Mine Permit Area.  AG‐13, 14, 17 and 25 are shown 
on Addendum: D8, Map 1 inside the permit area.  Please correct this statement or the 
permit boundary on the Map. 

 
6.  Page D8‐1‐11.  Section D8‐1.2.8.  The last sentence of the first paragraph should be 

revised to, “Sample adequacy was not required for species diversity and composition.” 
 
Reclamation Plan 
 
7.  Page RP‐13. Section RP.6.2.6.  In the last sentence please add that substitutions to the 

seed mix will be made only with WDEQ approval. 
 
8.  Page RP‐16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres of each 

vegetation community are sufficient for an extended reference area please create a 
table with total acres and affected acres and reference this table in this section.   

 
9.  Page RP‐17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first sentence on 

this page that the Handbook of Approved Sampling and Statistical Methods for 
Evaluation of Revegetation Success on Wyoming Coal Mines. 

 
10.  Page RP‐17.  Section RP.6.4.1.  Please remove the first sentence in the third paragraph. 

It appears in conflict with the next sentence which cites Ch. 4.Sec. 2(d)(ii)(B). 
 
11.  Page RP‐19. Section RP.6.4.5.1.  Please add a third sentence to the first paragraph to 

Pastureland  land use with a full shrub density greater than 1 shrub/m2 is also eligible. 
 
12.  Page RP‐24.  Please revise the sentence after the ● Shrub density bullet to “Addi onally, 

a species list will be prepared” and delete the remainder of the sentence. 
 
13.  Page RP‐25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the third 

sample may be included as part of your revegetation success (bond release) sampling 
which can begin in year seven.  You may add more flexability to your sampling interval 
such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then the 
third may be year 7 – 13 and may be used for revegetation success.   
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14.  Page RP‐29.  Section RP.7.2.  There is a reference to RP.8 in this section.  Please correct 

the reference if it is not correct. 
 
15.  Table RP6.1.  Could you please add a footnote listing the disturbances that are included 

in the 87.3 acres of Disturbance and what the disturbances will be postmining in the 
56.1 acres.   

 
16.  Exhibit RP.2‐1.  Postmining the landuse will be Grazingland and Fish and Wildlife Habitat 

(937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 4.9 acres of water 
and 11.6 acres of wetland.  These landuses will match the landuses on Exhiit D1.1‐1.  
With just minor acreage changes shown in Table RP.6‐1.  Since the railroad and major 
roads are identified and Taylor Quarry is going to be reclaimed to Grazingland and Fish 
and Wildlife Habitat, the Industrial commercial stippling is not needed on these areas. 

 
 
 
 
 
sp\ 
 
xc:  Cheyenne File 



From: Jaime Jakes
To: Bj Kristiansen
Subject: Brook Mine review
Date: Thursday, February 05, 2015 5:04:39 PM
Attachments: MEMO-BJ Brook Mine Round 1 Technical Review.docx

Please see attached memo!

-- 
Jaime J. Jakes
Natural Resource Analyst
State of Wyoming
DEQ - Land Quality Division
(307) 675-5623

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jaime.jakes@wyo.gov
mailto:bj.kristiansen@wyo.gov

MEMO



To:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025

From:		Jaime J. Jakes

Date:		February 5, 2015

Subject:	Review of Permit Application for Brook Mine, TFN 6 2/025





Appendix D8

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be included within the permit boundary south of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the far west edge of the permit; it appears that the section lines are skewed between the two maps.  The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 map.   While comparing the maps I find that the maps display the same information in slightly different formats, please explain the necessity for two individual maps and at a minimum make them consistent against one another.  



2. Why does the study area not include all lands within the proposed permit boundary?



3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it relates to the vegetation communities. Upon further review I find that Table D8-2 located on page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values represented there may be more accurately displayed in Table D8.2-1.



4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate Agricultural lands north of the interstate.  Please, discuss and edit the values to display true acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and another table for utilization to update values.)







Reclamation Plan

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it and those located on the Adjudication Exhibit 1. Please update accordingly. 



6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation communities and their locations. 

[bookmark: _GoBack]
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MEMO 

 

To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 

From:  Jaime J. Jakes 

Date:  February 5, 2015 

Subject: Review of Permit Application for Brook Mine, TFN 6 2/025 

 

 

Appendix D8 

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum 
D8 Map 1.  I note specifically that lands should not be included within the permit boundary south 
of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the 
far west edge of the permit; it appears that the section lines are skewed between the two maps.  
The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 
TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 
1 map.   While comparing the maps I find that the maps display the same information in slightly 
different formats, please explain the necessity for two individual maps and at a minimum make 
them consistent against one another.   
 

2. Why does the study area not include all lands within the proposed permit boundary? 
 

3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  
The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 
acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it 
relates to the vegetation communities. Upon further review I find that Table D8-2 located on 
page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values 
represented there may be more accurately displayed in Table D8.2-1. 
 

4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate 
Agricultural lands north of the interstate.  Please, discuss and edit the values to display true 
acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and 
another table for utilization to update values.) 
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Reclamation Plan 

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it 
and those located on the Adjudication Exhibit 1. Please update accordingly.  
 

6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please 
discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which 
displays the reclaimed vegetation communities and their locations.  

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Alan Edwards; Carol Bilbrough
Subject: LQD D3 Tracking Sheet
Date: Friday, February 06, 2015 2:58:21 PM
Attachments: 2-6-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
available for review in my office.  Please let me know if you have any
questions/edits.

Have a nice weekend!!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 6, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 6, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR & Bond

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.  






		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email. 





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  





		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and requests concurrence 1/15/15.  SP recommends approval 1/29/15.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/124

		233-T8

		1/7/15

		Black Thunder

		NSR – Hilight Clean-up

		Stacy 

		Arrived 1/7/15.  60 days after arrival 3/8/15.





		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt recommends approval 1/30/15.  





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 1/15/15 and requests concurrence.   SP recommends approval in 1/29/15 email.

  



		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   





		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  






		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information. 





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/3/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.     





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  



		

		778

		1/29/15

		Uranerz/Nichols Ranch

		2014 4th Quarter Report

		Dorran 




		Arrived 1/29/15.  90 days after arrival 4/29/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

  RD18  1/23/15  Linc Energy  2014‐2015 AR & Bond  Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   
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6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 

6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 
12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 
1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature. 
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.   
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public 
Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and 
requests concurrence 1/15/15.  SP recommends approval 1/29/15.   
  
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review 
deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/124  233‐T8  1/7/15  Black Thunder  NSR – Hilight Clean‐up  Stacy   Arrived 1/7/15.  60 days after arrival 3/8/15. 
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.   
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.   
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.   
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6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 

copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests 
BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt 
recommends approval 1/30/15.   
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
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6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public 
notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 
1/15/15 and requests concurrence.   SP recommends approval in 1/29/15 email. 
   

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.    
 
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 

6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 
Verification 

Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   
 
 

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.   
 
 

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos. 
 
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14. 

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.  
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/3/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.      
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
 
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.   
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  778  1/29/15  Uranerz/Nichols Ranch  2014 4th Quarter Report  Dorran  
 
 

Arrived 1/29/15.  90 days after arrival 4/29/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 
1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
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6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK. 
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.    
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 
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  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet
Date: Monday, February 09, 2015 11:16:11 AM
Attachments: 2-6-2015 Dist 3 tracking sheet JM comment.doc

One comment in the attached document.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Feb 6, 2015 at 2:57 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy
is available for review in my office.  Please let me know if you have any
questions/edits.

Have a nice weekend!!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 6, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR & Bond

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.  






		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email. 





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  





		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and requests concurrence 1/15/15.  SP recommends approval 1/29/15.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/124

		233-T8

		1/7/15

		Black Thunder

		NSR – Hilight Clean-up

		Stacy 

		Arrived 1/7/15.  60 days after arrival 3/8/15.





		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt recommends approval 1/30/15.  





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 1/15/15 and requests concurrence.   SP recommends approval in 1/29/15 email.

  



		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   





		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  






		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information. 





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/3/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.     





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  



		

		778

		1/29/15

		Uranerz/Nichols Ranch

		2014 4th Quarter Report

		Dorran 




		Arrived 1/29/15.  90 days after arrival 4/29/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�I recommended approval on January 26. Should be making its way through the corridors of Cheyenne now.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 6, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond  BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015. 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

  RD18  1/23/15  Linc Energy  2014‐2015 AR & Bond  Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   
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6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  Affidavit of Filing arrived 12/23/14.  No objections Kim P. 
12/31/14.  Cannot recommend approval until Affidavit of Notice and Publication arrive.   Affidavit of Notice and Publication arrived 
1/6/15.  LQD D3 recommends approval 1/15/15.  Carol B. 1/22/15 email – approval waiting Alan Edwards signature. 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.   
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  Publishers Affidavit and Public 
Notice arrived 1/7/15.  PN comment period ends 1/24/15.  SP notifies County Comm. 1/9/15.  SP sends OSM inspection report and 
requests concurrence 1/15/15.  SP recommends approval 1/29/15.   
  
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review 
deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/124  233‐T8  1/7/15  Black Thunder  NSR – Hilight Clean‐up  Stacy   Arrived 1/7/15.  60 days after arrival 3/8/15. 
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.   
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.   
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.   
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.   
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6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  Comment responses arrived 12/22/14.  60 days after arrival 2/20/15.  JM requests 
BJ, DS, review in 12/29/14 memo.  DS review in 1/5/15 memo.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt 
recommends approval 1/30/15.   
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 

Commented [JM1]: I recommended approval on January 26. 
Should be making its way through the corridors of Cheyenne now. 
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6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  Publisher affidavit and public 
notice arrived 1/2/15.   Public comment period ends 1/23/15.    SP notifies County Comm. 1/9/15.  SP sends OSM inspection report 
1/15/15 and requests concurrence.   SP recommends approval in 1/29/15 email. 
   

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.    
 
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 
Verification 

Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   
 
 

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.   
 
 

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos. 
 
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email. 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14. 

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.  
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/3/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.      
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
 
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.   
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  778  1/29/15  Uranerz/Nichols Ranch  2014 4th Quarter Report  Dorran  
 
 

Arrived 1/29/15.  90 days after arrival 4/29/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 
1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.    
 
   

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
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6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK. 
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.    
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 
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  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: carol.bilbrough@wyo.gov
Subject: Brook Mine exploration drilling bond, 160CN, TFN 6 4/125
Date: Monday, February 09, 2015 11:36:04 AM
Attachments: CN1602015bondletter.docx

image001.jpg

Carol,
 
My new attempt at a bond letter for the Brook Mine exploration is attached.  They operate under a
CN (160) and the current work is covered under TFN 6 4/125.  The odd amount is a clerical attempt
at calculating contingencies, down to the penny, by WWC.  Next time they will have to round the
dollar amount to something a bit more standard.  Let me know if this works.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov



CERTIFIED MAIL RETURN RECEIPT REQUESTED #                    





Mr. Randall Atkins

RAMACO Wyoming Coal Company, Inc.

1101 Sugarview Drive

Sheridan, WY 82801





RE:	Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082



Dear :  Mr. Atkins 



The information presented in Mr. Jeff Baron's letter and materials received on January 12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date.



[bookmark: _GoBack]The bond amount for the exploration is set at $59,272.67.  This represents an increase of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for information on how to increase the bond in the future.  The new bond is adequate to cover the exploratory drilling and hydrologic monitoring well completion program currently approved under 160CN.  Any other drilling will have to be bonded prior to implementation.



This bond amount is based only on an estimate of the cost of the state performing reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be less than the amount required, the Department will bring suit to recover the additional cost as allowed under W.S. §35-11-422.



Should you have any questions, please contact Bj Kristiansen in the Sheridan District Office at (307) 675-5615.





Sincerely,







Director

Department of Environmental Quality



xc:	Cheyenne DEQ-LQD

District III




 
CERTIFIED MAIL RETURN RECEIPT REQUESTED #                     
 
 
Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
 
RE: Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082 
 
Dear :  Mr. Atkins  
 

The information presented in Mr. Jeff Baron's letter and materials received on January 
12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal 
Notification file up-to-date. 
 

The bond amount for the exploration is set at $59,272.67.  This represents an increase 
of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at 
(307) 777-6772 for information on how to increase the bond in the future.  The new bond is 
adequate to cover the exploratory drilling and hydrologic monitoring well completion program 
currently approved under 160CN.  Any other drilling will have to be bonded prior to 
implementation. 
 

This bond amount is based only on an estimate of the cost of the state performing 
reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be 
less than the amount required, the Department will bring suit to recover the additional cost as 
allowed under W.S. §35-11-422. 
 

Should you have any questions, please contact Bj Kristiansen in the Sheridan District 
Office at (307) 675-5615. 
 
 

Sincerely, 
 

 
 
Director 
Department of Environmental Quality 

 
xc: Cheyenne DEQ-LQD 

District III 





From: BJ Kristiansen
To: carol.bilbrough@wyo.gov
Subject: Brook Mine bond for exploration, 160CN, TFN 6 2/082
Date: Monday, February 09, 2015 12:08:17 PM
Attachments: image001.jpg

OK, Carol, we are tracking the bond under TFN 6 2/082.  The letter is correct, my first TFN listed in
the email wasn’t.  My head hurts.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov





From: Carol Bilbrough
To: BJ Kristiansen
Subject: Re: Brook Mine bond for exploration, 160CN, TFN 6 2/082
Date: Monday, February 09, 2015 12:29:19 PM
Attachments: image001.jpg

you arent the only one with a headache.  Looks like I will be in Sheridan on
Wednesday - will you be around?

On Mon, Feb 9, 2015 at 12:10 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

OK, Carol, we are tracking the bond under TFN 6 2/082.  The letter is correct, my
first TFN listed in the email wasn’t.  My head hurts.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division

mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov




From: BJ Kristiansen
To: Carol Bilbrough
Subject: RE: Brook Mine bond for exploration, 160CN, TFN 6 2/082
Date: Monday, February 09, 2015 12:59:29 PM
Attachments: image001.jpg

Carol,
 
I will be here Wednesday morning until 12:00, then off to Gillette for the GAGMO meeting.
 
From: Carol Bilbrough [mailto:carol.bilbrough@wyo.gov] 
Sent: Monday, February 09, 2015 12:22 PM
To: BJ Kristiansen
Subject: Re: Brook Mine bond for exploration, 160CN, TFN 6 2/082
 
you arent the only one with a headache.  Looks like I will be in Sheridan on Wednesday -
will you be around?
 
On Mon, Feb 9, 2015 at 12:10 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

OK, Carol, we are tracking the bond under TFN 6 2/082.  The letter is correct, my first
TFN listed in the email wasn’t.  My head hurts.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
--
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



carol.bilbrough@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov




From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: Jill  Morrison
Subject: RE: Brook Mine questions
Date: Monday, February 09, 2015 1:01:30 PM

Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, December 03, 2014 7:57 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
You can contact Matt Kunze at our LQD office in Cheyenne at 777-7055 for the CHIA information. 
Muthu Kuchanur, PhD is also involved as our groundwater modeler and his number is 777-7132.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 5:17 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Thanks for the reply, Bj. I suspected as much about the Industrial Siting permit. And I’ll just
check around to see if any copy shops in town could reproduce the map for us. BLM can
do them in house and we just didn’t know if DEQ could as well.
 
And who should I check in about the CHIA in Cheyenne?
 
Thanks! Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 02, 2014 2:04 PM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
Some day you will have to come in when I’m here so we can visit.  The surface ownership map is a

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


real pain to copy at full size.  We may be able to do it but it could be ugly.  I think the best bet is to
use the PDF copy of the map and plot it to some large scale format.  I believe the PDF file is scalable
so it may work.  In fact, I have been planning on doing that to some other maps I have in PDF format
so a test using EX_ADJ_1_SURFACE would be a good trial to see if it will work in general for other
permit applications in the future.  The other mine that I coordinate will probably be submitted to us
sometime in the late spring or early summer and it may be wholly electronic, available on the DEQ
website.  This has pros and cons but we’re working out the bugs right now with small mine permits. 
We will need to be able to plot the maps from time to time so plotting a PDF file is a real possibility
in the near future.  Let’s talk, maybe we can generate a decent map at the scale you need.
 
We are preparing a CHIA in Cheyenne.  I’m not sure on the timing because our CHIA team is in the
middle of one already but they promised me that the Brook Mine CHIA will be started early in the
new year.  We’ll see.
 
The Industrial Siting possibility does not occur because the mine is way below the threshold, which I
believe is $250 Million at this time. 
 
 
 
 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
 
Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 
First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org

mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.powderriverbasin.org/
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Tuesday, February 10, 2015 8:06:25 AM

Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory
timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, December 03, 2014 7:57 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
You can contact Matt Kunze at our LQD office in Cheyenne at 777-7055 for the CHIA information. 
Muthu Kuchanur, PhD is also involved as our groundwater modeler and his number is 777-7132.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 5:17 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


 
Thanks for the reply, Bj. I suspected as much about the Industrial Siting permit. And I’ll just
check around to see if any copy shops in town could reproduce the map for us. BLM can
do them in house and we just didn’t know if DEQ could as well.
 
And who should I check in about the CHIA in Cheyenne?
 
Thanks! Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 02, 2014 2:04 PM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
Some day you will have to come in when I’m here so we can visit.  The surface ownership map is a
real pain to copy at full size.  We may be able to do it but it could be ugly.  I think the best bet is to
use the PDF copy of the map and plot it to some large scale format.  I believe the PDF file is scalable
so it may work.  In fact, I have been planning on doing that to some other maps I have in PDF format
so a test using EX_ADJ_1_SURFACE would be a good trial to see if it will work in general for other
permit applications in the future.  The other mine that I coordinate will probably be submitted to us
sometime in the late spring or early summer and it may be wholly electronic, available on the DEQ
website.  This has pros and cons but we’re working out the bugs right now with small mine permits. 
We will need to be able to plot the maps from time to time so plotting a PDF file is a real possibility
in the near future.  Let’s talk, maybe we can generate a decent map at the scale you need.
 
We are preparing a CHIA in Cheyenne.  I’m not sure on the timing because our CHIA team is in the
middle of one already but they promised me that the Brook Mine CHIA will be started early in the
new year.  We’ll see.
 
The Industrial Siting possibility does not occur because the mine is way below the threshold, which I
believe is $250 Million at this time. 
 
 
 
 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, December 02, 2014 10:32 AM
To: Bj Kristiansen
Subject: Brook Mine questions
 
Hi BJ,
 
I just have a couple of questions for you on the Brook Mine permit.
 

mailto:bj.kristiansen@wyo.gov
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First, is it possible for us to get a full-scale copy of one of the permit maps? I am thinking
Ex Adj_1 is what we want. We would pay for reproduction costs of course.
 
We also wanted to know whether DEQ will be preparing a CHIA and if so what the
anticipated timeline for that is.
 
And then I noticed that Industrial Siting wasn’t listed as one of the anticipated permits. I
could connect with the ISD, but am wondering if you have had conversations about them
regarding whether the construction costs are under the threshold for that permit.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: John Heyneman
To: mark.rogaczewski@wyo.gov
Subject: Introduction
Date: Thursday, February 12, 2015 8:14:34 AM

Mr. Mark,
 
I would like to find a time to get together  and with you and the Padlock Ranch Manager, Trey
Patterson.   I am a small part of the Padlock and am working with Trey on some land related issues. 
We would like a few minutes to learn about the status of Ramaco’s mine permit application.
 
Would you have any time in the morning next week Tues-Friday?
 
Many thanks,
 
Jh
 

mailto:jheyneman1@gmail.com
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: John Heyneman; Bj Kristiansen
Subject: Re: Introduction
Date: Thursday, February 12, 2015 8:49:43 AM

Mr. Heyneman,

The Land Qualtiy Division District 3 coordinator for the RAMACO Brook Mine is Mr.
BJ Kristiansen.  I have copied him on this email so he can arrange a meeting next
week.  Mr. Kristiansen will get back to you on possible dates and times for the
meeting.  If you should have any questions before we meet, please do not hesitate
to call Mr. Kristiansen @ 307-675-5615 or myself @ 307-675-5616.

Regards,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

 

On Thu, Feb 12, 2015 at 8:14 AM, John Heyneman <jheyneman1@gmail.com>
wrote:

Mr. Mark,

 

I would like to find a time to get together  and with you and the Padlock Ranch
Manager, Trey Patterson.   I am a small part of the Padlock and am working with
Trey on some land related issues.  We would like a few minutes to learn about the
status of Ramaco’s mine permit application.

 

Would you have any time in the morning next week Tues-Friday?

 

Many thanks,

 

Jh

 

mailto:mark.rogaczewski@wyo.gov
mailto:jheyneman1@gmail.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: John Heyneman
To: Mark Rogaczewski; Bj Kristiansen
Subject: RE: Introduction
Date: Thursday, February 12, 2015 8:54:29 AM

Mark,
 
Thank you.   I look forward to learning more about the process and status thereof.
 
BJ Christiansen….this will be a reunion.   Look forward to making contact again.

Jh
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Thursday, February 12, 2015 8:49 AM
To: John Heyneman; Bj Kristiansen
Subject: Re: Introduction
 
Mr. Heyneman,
 
The Land Qualtiy Division District 3 coordinator for the RAMACO Brook Mine is Mr. BJ
Kristiansen.  I have copied him on this email so he can arrange a meeting next week.  Mr.
Kristiansen will get back to you on possible dates and times for the meeting.  If you should
have any questions before we meet, please do not hesitate to call Mr. Kristiansen @ 307-675-
5615 or myself @ 307-675-5616.
 
Regards,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
 
 
On Thu, Feb 12, 2015 at 8:14 AM, John Heyneman <jheyneman1@gmail.com> wrote:

Mr. Mark,
 
I would like to find a time to get together  and with you and the Padlock Ranch Manager,
Trey Patterson.   I am a small part of the Padlock and am working with Trey on some land
related issues.  We would like a few minutes to learn about the status of Ramaco’s mine
permit application.
 
Would you have any time in the morning next week Tues-Friday?
 

mailto:jheyneman1@gmail.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jheyneman1@gmail.com


Many thanks,
 
Jh
 

 
--
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 



From: Nathan Darnall
To: bj.kristiansen@wyo.gov
Subject: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
Date: Thursday, February 12, 2015 12:10:17 PM
Attachments: image001.png

image002.png
image003.png

Bjarne,
?
The letter from your agency asked for our technical review of the Brook Mine Permit
application and related Mine and Reclamation Plans.? The letter did not include a copy of the
permit and plans, nor did the letter identify how to obtain them for our review.? Please send
the files or let me know how I can obtain them.? Thanks,
?
Nathan
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

?

mailto:nathan_darnall@fws.gov
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http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie











From: BJ Kristiansen
To: Nathan Darnall
Subject: RE: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
Date: Friday, February 13, 2015 7:45:39 AM
Attachments: Appendix D9.pdf

image001.png
image002.png
image003.png

Nathan,
 
When we invite agencies to participate in our permit application review process, they are required
to view the document in our Sheridan or Cheyenne office.  It is our policy to not make copies of
documents due to their large size.  The Brook Mine permit application is contained within 12
volumes, ranging in size from 20 to 200 MB, totaling 2,825 pages and 87 maps.  The Wildlife section
(129 pages, 2 maps) is approximately 23 MB.  The good news is – I can send you e-copies of the files
in PDF format.  I don’t know how large the files can be to email them to you but we are 20MB
limited, a ridiculous number in this day and age.  So I am emailing the files to you in 2 sets; the
narrative and maps.
 
Please contact me with anything else you need.
 
-bj kristiansen
 

From: Nathan Darnall [mailto:nathan_darnall@fws.gov] 
Sent: Thursday, February 12, 2015 12:10 PM
To: bj.kristiansen@wyo.gov
Subject: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
 
Bjarne,
 
The letter from your agency asked for our technical review of the Brook Mine Permit
application and related Mine and Reclamation Plans.  The letter did not include a copy of the
permit and plans, nor did the letter identify how to obtain them for our review.  Please send
the files or let me know how I can obtain them.  Thanks,
 
Nathan
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/
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D9 WILDLIFE 


Baseline wildlife studies for RAMACO’s Brook Mine were conducted by 


Intermountain Resources of Laramie, Wyoming. The baseline report is 


presented in Addendum D9-1(Baseline Wildlife Inventory). 


D9.1 Wildlife 


D9.1.1 Methods 


Wildlife baseline inventories followed standard survey requirements and 


protocols used and approved by the U.S. Fish and Wildlife Service (USFWS), 


Wyoming Game and Fish Department (WGFD) and Wyoming Department of 


Environmental Quality (WDEQ). Sampling protocols for threatened and 


endangered (T&E) species followed current federal (USFWS and USFS) 


guidelines. All other methods were consistent with the Handbook of Biological 


Techniques (WGFD, 2007) and Guideline No. 5 (WDEQ/LQD, 1994). Guidance 


was regularly sought from managers and biological specialists from federal and 


state agencies throughout the baseline survey period. Methods were 


coordinated with USFWS, WGFD and WDEQ. 


Baseline wildlife inventories were conducted 2013 through 2014 at the 


Brook Mine. Biologists also conducted a wildlife habitat assessment to record 


any unique or critical habitats that could support T&E species, or other species 


of special concern. Most of the surveys were completed using binoculars or 


spotting scopes while travelling throughout the survey area. Standard field 


guides and references were used to identify wildlife and their sign. Potential 


species lists were developed based on observances, references, and guides. 


Habitat requirements and availability for species, as well as critical (USFWS-


designated) and crucial (WGFD-designated) habitats and geographical 


distribution maps, were considered for each species when developing the 


potential species occurrence lists. Detailed discussions of survey methods for 
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each species or general wildlife type (i.e. big game) are included in Addendum 


D9-1 for the Brook Mine. 


D9.1.2 Results 


Detailed results of the baseline wildlife monitoring are discussed, 


tabulated, and shown on figures in Addendum D9-1 for the Brook Mine. A 


summary of wildlife species that could potentially inhabit or migrate through 


the Brook Mine Permit Area is included in Table D9.1-1.  A wildlife inventory 


summary is provided in Exhibit D9.1-1. 


D9.2 Sage-grouse 


The greater sage-grouse is a species whose existence is of great concern 


throughout the west, and is considered a “landscape species” due to its use of 


wide expanses of sagebrush as primary habitat during each phase of its life 


cycle. USFWS currently classifies the greater sage-grouse as a candidate 


threatened or endangered species under the Endangered Species Act (ESA). 


Candidate species are plants and animals for which the USFWS has sufficient 


information on their biological status and threats to propose them as 


endangered or threatened, but development of a proposed listing regulation is 


precluded by other higher priority listing activities. Candidate species receive 


no statutory protection under the ESA (USFWS, 2014). In June 2011, Wyoming 


Governor Matt Mead issued a revised executive order (2011-5) updating 


Wyoming’s sage-grouse core population area strategy, to help avoid listing of 


the bird under the Endangered Species Act (State of Wyoming Executive 


Department Executive Order, 2011). The core areas represent habitats where 


special restrictions apply to several activities, including energy development, 


agriculture, and recreation. The new executive order included modified 


boundaries describing the core areas, including corridors for potential electrical 


transmission lines. 


The Brook Mine permit boundary does not reside within these 


aforementioned core areas. However, several sage-grouse leks were identified in 
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adjacent study areas.  None of these leks are located within the Brook Mine 


permit area or within one mile. Addendum D9-1 has the detailed discussion of 


sage-grouse surveys.  A request has been made of the Wyoming Game & Fish 


for a determination of the relation of the Brook Mine to known Sage Grouse 


core areas and is provided in Exhibit D9.1-2. When this letter is received it will 


be provided to WDEQ. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   


Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  


   
CHIROPTERA   
Vespertilionidae   


Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  


   
LAGOMORPHA   
Leporidae   


Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 


   
RODENTIA   
Sciuridae   


Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 


Geomyidae   
Thomomys talpoides Northern pocket gopher * 


Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 


Castoridae   
Castor canadensis Beaver * 


Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   


Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 


Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 


Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 


Erethizontidae   
Erethizon dorsatum Porcupine * 


   
CARNIVORA   
Canidae   


Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 


Ursidae   
Ursus americanaus Black bear * 


Procyonidae   
Procyon lotor Raccoon * 


Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  


Felidae   
Puma concolor Mountain lion * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   


Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   


Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 


Antilocapridae   
Antilocapra americana Pronghorn * 


   
OBSERVED AND POTENTIAL BIRD INHABITANTS 


ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   


PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   


Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 


   
PODICIPEDIDAE   


Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 


   
PELECONIDAE   


Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   


Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   


Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  


   
THRESKIORNITHIDAE   


Plegadis chihi White-faced ibis  
   
CATHARTIDAE   


Cathartes aura Turkey vulture * 
   
PANDIONIDAE   


Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   


Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   


Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   


Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 


   
RALLIDAE   


Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 


   
GRUIDAE   


Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   


Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  


   
RECURVIROSTRIDAE   


Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 


   
SCOLOPACIDAE   


Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   


Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  


   
PHALAROPODIDAE   


Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  


   
LARIDAE   


Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 


   
COLUMBIDAE   


Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 


   
CUCULIDAE   


Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  


   
TYTONIDAE   


Tyto alba Barn owl  
   
STRIGIDAE   


Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 


Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 


   
CAPRIMULGIDAE   


Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  


   
APODIDAE   


Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  


   
TROCHILIDAE   


Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  


   
ALCEDINIDAE   


Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   


Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 


   
TYRANNIDAE   


Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   


Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   


Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 


 
VIREONIDAE   


Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 


   
CORVIDAE   


Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 


   
ALAUDIDAE   


Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   


Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 


   
PARIDAE   


Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 


   
SITTIDAE   


Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   


Certhia americana Brown creeper * 
   
TROGLODYTIDAE   


Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  


   
CINCLIDAE   


Cinclus mexicanus American dipper  
   
REGULIDAE   


Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   


Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  


   
MIMIDAE   


Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 


   
STURNIDAE   


Sturnus vulgaris European starling * 
   
MOTACILLIDAE   


Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   


BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 


1   Nomenclature from WGFD 2012. 







RAMACO Brook Mine 


October 2014 D9-T10 


Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   


Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   


Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 


   
THRAUPIDAE   


Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  


   
EMBERIZIDAE   


Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 


1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   


Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 


   
CALCARIIDAE   


Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  


   
ICTERIDAE   


Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 


 
Yellow-headed blackbird * 


Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 


   
FRINGILLIDAE   


Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  


   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   


Passer domesticus House sparrow * 
 


OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   


Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   


Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  


   
RANIDAE   


Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   


Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   


Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 


   
CHELYDRIDAE   


Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   


Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 


   
COLUBRIDAE   


Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 


 
Pale milk snake * 


Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 


 
* 


Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 


 
CROTALIDAE   


Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   


Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  


   
ESOCIDAE   


Esox lucius Northern pike * 
   
CYPRINIDAE   


Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 


   
CATOSTOMIDEA   


Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 


   
ICTALURIDAE   


Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 


   
GADIDAE   


Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   


Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 


   
PERCIDAE   


Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 


   
1   Nomenclature from WGFD 2012. 
 







Jeff 
 
This has been sent to Cheyenne and they have my comments concurring that the proposed 
project area is outside designated sage-grouse core areas. 
 
You should get a letter to that affect sometime late next week. 
 
TIM 
 
On Fri, Oct 31, 2014 at 9:36 AM, jbarron <jbarron@wwcengineering.com> wrote: 
Tim, 
 
Thank you for allowing time for a brief meeting this morning.  As we discussed,  I am providing 
the map I shared with you today 10/31/2014 showing the known core areas in relation to our 
project area.  I am respectfully requesting a letter in confirmation of your verbal comments today 
that our project area is not within a Sage Grouse core area and not within a half mile of known 
LEK's.  
 
Thanks again.  


 
Jeff Barron, P.E. | Project Manager 


1849 Terra Avenue | Sheridan, WY 82801  


Tel 307-672-0761 | Cell 307-751-1427 


www.wwcengineering.com 


-  
Tim Thomas, Certified Wildlife Biologist   
Wyoming Game and Fish Department 
Sheridan Wildlife Biologist 
700 Valley View Drive 
Sheridan, WY 82801 
(307) 672-7418 
Tim.Thomas@wyo.gov  
  
http://wgfd.wyo.gov 
  
  
E-Mail to and from me, in connection with the transaction  
of public business, is subject to the Wyoming Public Records  
Act and may be disclosed to third parties. 
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D9-1 WILDLIFE INVENTORY 


D9-1.1 Executive Summary – Brook Mine 


Detailed wildlife inventories covering the full suite of studies as required 


by state and federal regulatory agencies were completed for the Brook Mine 


Baseline Study Area in 2013 and 2014 by Intermountain Resources (Laramie, 


Wyoming).  The study area included the mine permit area and one to two mile 


perimeter for selected wildlife species as discussed in this report. 


D9-1.2 Introduction 


The Brook Mine is located in Sheridan County, Wyoming north of the 


town of Sheridan.  The Brook Mine permit area is specifically located in 


Sections 7, 8, 9, 10, 15, 16, 17, 18, 20, 22 and 27 of Township 57 North, 


Range 84 West and Sections 10, 11, 12, 13, 14 and 15 of Township 57 North, 


Range 85 West.  This wildlife baseline inventory includes all of the Brook Mine 


permit area of approximately 4,548.8 acres.  Wildlife inventories included a 


minimum of surveying a one to two mile buffer surrounding these lands for 


selected species where access was provided.  The purpose of this report is to 


provide the required wildlife baseline information which includes the 2013-


2014 field surveys, data from prior baseline inventories completed in the area 


and other surveys completed by state and federal agencies or other entities.  


The permit area location is shown on Addendum D9-1 Exhibit 1. 


The wildlife species with the potential to be found on the Brook Mine or 


surrounding lands are presented in the list in Attachment D9-1-A.  This list 


also identifies the species actually observed in the area and provides both the 


common and scientific names for all species. 


A wildlife survey plan for this project was submitted to the Wyoming 


Game and Fish Department (WGFD) and US Fish and Wildlife Service (USFWS) 


for approval.  The plan and response letters are provided in Attachment D9-1-B 


(Correspondence) of this report. 
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The majority of the mining to be completed at the Brook Coal Mine will 


be underground in nature.  Operations will be conducted by first exposing the 


coal seam and then mining the seam underground using an auger.  Therefore 


actual surface disturbance will be kept to a minimum. 


D9-1.3 Background 


The Brook Mine permit area includes lands that were part of the original 


Big Horn Coal Mine permit No. 213.  Baseline wildlife inventories were 


completed for the Big Horn Coal Mine in the mid 1970’s and early 1980’s.  


Wildlife monitoring inventories have been conducted yearly for the Big Horn 


Coal Mine from the 1980’s through 2014.  These surveys generally included the 


permit area and one to two mile perimeter.  Baseline wildlife inventories were 


also completed for the Youngs Creek Coal Mine permit No. 407 and the Welch 


No. 1 Coal Mine permit No. 497 and one to two mile perimeters surrounding 


those mine permit areas.  Those wildlife survey areas covered portions of the 


Brook Coal Mine survey area. 


The major habitat type on the Brook Mine is upland grassland followed 


by sagebrush shrubland, rough breaks mixed shrub and reclaimed lands.  


Habitat or other land use types occupying smaller acreages include juniper 


woodland, riparian woodland, hayland, currently disturbed land and 


stockponds. 


D9-1.4 Methods 


The methods included in this section pertain to specific field surveys 


conducted in 2013-2014 for the Brook Mine.  Much of this study area has also 


been inventoried during surveys conducted for the Youngs Creek Mine permit 


No. 407, the Big Horn Coal Mine permit No. 213 and the Welch No.1 Mine 


permit No. 497 with the adjacent one to two mile perimeters for these permit 


areas.  Those surveys included baseline inventories and subsequent monitoring 


completed from 1975 through 2014.  Detailed methods of those surveys are 


included in Appendix D9 and annual monitoring reports for the Youngs Creek, 
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Welch No. 1 and Big Horn Coal Mines.  Pertinent data from those studies are 


also included in this report as agreed upon with the WGFD and USFWS. 


D9-1.4.1 Big Game Surveys 


Specific big game surveys were not required in 2013 or 2014 on the 


Brook Mine study area as agreed upon with the Wyoming Game and Fish 


Department.  Big game ranges and any crucial ranges as mapped by the WGFD 


were determined and are presented.  Incidental observations of big game 


habitat use are discussed for individual species observed. 


D9-1.4.2 Upland Game Birds 


Surveys for strutting sage-grouse and sharp-tailed grouse for this permit 


area and two mile perimeter were completed on six mornings at dawn in April 


and early May of 2013 and on six mornings at dawn in April and early May of 


2014.  Dates of lek surveys and lek counts are included in the results section 


of this report.  Counts were made for any leks (sage-grouse and sharp-tailed 


grouse) known to occur and for any new leks discovered in the study area.  


Specific production surveys were not completed as agreed upon by the WGFD, 


but incidental observations of seasonal use and any broods observed were 


recorded and will be discussed.  Searches were completed by driving on roads 


and using ATV’s, stopping frequently to scan and listen for displaying sounds.  


Observations of sage-grouse made during other seasons or surveys were also 


recorded and winter occurrence was documented if observed.  Ten years of data 


were compiled and presented for each sage-grouse lek when that data was 


available. 


D9-1.4.3 Raptors 


Raptor nests located, on the permit area and within two miles, during 


previous inventories were documented and plotted on maps.  These nests were 


inventoried in the field as access permitted and searches for new nests were 


completed in April through May of 2013 and February through May of 2014.  
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Nest surveys were also completed to determine whether nest sites were 


occupied by nesting birds.  Nests were observed at sufficient distances so that 


incubating birds were not disturbed. 


Active nests were again inspected during the summer surveys (June-


August) of 2013 and 2014 to determine nesting success.  Potential nesting 


habitat was resurveyed at this time for the presence of any late nesting species.  


The number of young present in each active nest was determined only when 


possible to do so without causing excessive disturbance. 


Records were kept of all bald eagles observed during the winter roost 


surveys.  All other raptors seen during wildlife surveys were also documented 


and included in the wildlife species list. 


D9-1.4.4 Waterfowl and Shorebirds 


Specific waterfowl and shorebird surveys were conducted in 2013 and 


2014.  Stockponds and other bodies of water within the permit area were 


surveyed to determine waterfowl use and production. 


Waterfowl and shorebirds were also noted during all other survey periods 


when they were observed on the study area.  Records of waterfowl use of the 


waterbodies within the study area were also documented during previous 


surveys.  Data was obtained from those prior surveys as applicable to this 


inventory.  Additional data was collected from the opportunistic observations in 


2013 and 2014 and areas of major waterfowl production were identified, if 


present. 


D9-1.4.5 Mammalian Predators 


Numerous predator surveys have been completed in the area and vicinity 


during prior mine permitting activities.  Surveys were conducted during the 


night using spotlights and vehicle headlights, surveys were conducted using 


scent stations and surveys were conducted during daylight hours by walking 


various habitat types searching for predators or sign.  Opportunistic 
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observations of predators encountered in 2013 and 2014 were also recorded.  


The summaries of those surveys are presented in the results section of this 


report. 


D9-1.4.6 Lagomorphs 


Specific lagomorph surveys were completed for the Brook Mine on July 


11 of 2013 and August 7 of 2014.  Surveys were conducted right after dusk by 


driving selected routes and counting all lagomorphs illuminated by the vehicle 


headlights.  Approximately 10.0 miles (16.0 kilometers) of roads were covered 


during these surveys.  The lagomorph survey route is shown on the wildlife 


inventory map (Addendum D9-1 Exhibit 1). 


D9-1.4.7 Passerine Birds 


Passerine bird surveys were completed in dominant habitat types on the 


Brook Mine in 2013 and 2014.  Surveys were conducted by walking belt 


transects 1000 meters long by 100 meters wide.  All birds observed or heard 


calling within these transects were recorded.  Surveys were completed between 


one-half hour before sunrise and 9:30 AM.  These breeding bird surveys were 


completed on June 11 and June 26 of 2013 and May 28 and June 13 of 2014.  


Opportunistic observations were also recorded for birds seen or heard during 


other surveys conducted in 2013 and 2014. 


Numerous breeding bird surveys were conducted for the Big Horn Coal 


Mine and other mines in the area.  The results of those surveys will be included 


in the results section of this report as applicable. 


D9-1.4.8 Small Mammals 


Due to the abundance of data collected from prior small mammal 


trapping and other surveys completed on this area and in the vicinity for the 


Big Horn, Welch No. 1 and Youngs Creek Coal mines, specific small mammal 


surveys were not required for this project.  The prior data collected will be 


discussed in the results section.  Any new or additional species observed 
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during the 2013-2014 field surveys for the Brook Mine will be discussed and 


are included on the wildlife species list 


D9-1.4.9 Threatened or Endangered (T&E) Species and Other Species of 
High Federal or State Interest 


Throughout all phases of wildlife survey work completed in 2013 and 


2014 special vigilance was maintained for any evidence of species listed as 


rare, threatened or endangered by the state (Wyoming) or federal (US Fish and 


Wildlife Service) governments.  The USFWS Wyoming website was periodically 


checked to determine listing or status changes for T&E or species of concern. 


Black-tailed prairie dog towns within the permit area were mapped in 


2013-2014.  Black-footed ferret surveys were not conducted in any prairie dog 


towns within the study area.  This was because in February of 2004 the 


USFWS Ecological Services Office in Cheyenne, Wyoming, issued a letter 


stating “black-footed ferret surveys are no longer necessary in black-tailed 


prairie dog colonies state wide” (USFWS, 2004).  Since only black-tailed prairie 


dog colonies are present within the Brook Mine study area, no black-footed 


ferret surveys are required. 


Bald eagle winter roost surveys were completed in February of 2014 


specifically for the Brook Mine study area.  Suitable roost habitat was surveyed 


at dawn and dusk.  Similar surveys were completed on the study area in prior 


years by the Big Horn Coal Mine. 


Searches for rare, threatened or endangered species have also been 


conducted on the Big Horn Coal Mine permit No. 213 area since initial baseline 


surveys were conducted in 1976.  Surveys for species of concern continued 


throughout yearly wildlife monitoring events. 


In 2013 and 2014, the required surveys were completed for T&E, 


Migratory Birds of High Federal Interest (MBHFI) and state listed species which 


have the potential for inhabiting the site.  These surveys were completed in 


conjunction with all other wildlife surveys and species specific surveys were 
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completed at other times as required.  Surveys for the Ute ladies’-tresses 


orchid, listed as threatened, were completed as described in Appendix D8. 


D9-1.4.10 Reptiles and Amphibians 


No specific surveys were completed for reptile or amphibian species on 


the study area in 2013 or 2014 except traversing suitable habitats during the 


course of other field work.  Surveys have also been completed previously for the 


three local mine permit study areas.  This area does not have a high density of 


such species.  All reptile and amphibian species observed during surveys 


completed on the area in 2013-2014 were documented. 


D9-1.4.11 Aquatics 


The Brook Mine permit area was surveyed for potential aquatic habitat 


and very little of that habitat was found.  Only a small portion of 


stockpond/water habitat is present and this is comprised primarily of 


stockponds observed within the permit area that contain water with any 


frequency.  Those stockponds do not provide suitable habitats for viable 


fisheries but do provide amphibian habitat. 


The Tongue River should not be affected since this waterway is located 


outside of the permit area except for an existing bridge crossing.  Since this 


bridge is already constructed and will not require any modifications, the 


Tongue River will not be disturbed.  Goose Creek is also located outside of the 


permit area so no disturbance is proposed for this waterway.  Since 


disturbances will not occur in the Tongue River or Goose Creek their aquatic 


systems were not sampled in this study.  Data from prior samplings of these 


drainages is included in the results section for background information.  The 


WGFD has additional information on these drainages from their samplings. 
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Portions of Slater Creek, Early Creek and some of their tributaries cross 


the Brook Mine and may be affected.  These are ephemeral streams and do not 


provide fisheries so they were not sampled. 


D9-1.4.12 Wildlife Habitats and Affinity 


Data collected in 2013 and 2014 for each class of wildlife was used for 


habitat affinity determinations.  Habitat affinities for wildlife species on the 


study area were also determined using data collected previously.  All wildlife 


habitat types within this study area have been previously inventoried during 


surveys completed for the other three coal mines present within this study 


area.  Wildlife habitat acreages were calculated and descriptions were 


developed. 


D9-1.5 Results and Discussion 


D9-1.5.1 Big Game 


No specific big game surveys were completed during the 2013 and 2014 


wildlife surveys conducted for the Brook Mine permit area as agreed upon with 


the WGFD.  Mule deer, pronghorn and white-tailed deer were the only big game 


species commonly observed on this study area in 2013 and 2014.  These 


observations were consistent with surveys completed in previous years by other 


mines in the area.  Local landowners indicated the American elk was 


uncommonly observed in the area and the moose has been observed along the 


Tongue River. 


Based on previous data and the 2013-2014 observations, mule deer were 


the most common big game species recorded on the area during all seasons.  


Habitats that mule deer were commonly associated with were sagebrush 


shrublands, rough breaks, juniper woodland and riparian woodland.  This 


permit area is considered by the WGFD to be primarily mule deer winter 


yearlong range.  Mule deer are commonly found on this area throughout the 
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year.  No crucial mule deer winter range has been delineated within the Brook 


Mine permit area 


Pronghorn were recorded on this area in limited numbers throughout the 


year.  Pronghorn were most commonly associated with the sagebrush 


shrubland and upland grassland habitats.  The WGFD has classified a majority 


of the area as yearlong range while a very small portion of the area is classified 


as out of normal pronghorn use.  Single and doe/fawn pronghorn were 


typically observed during the summer while small groups (<25) are observed 


during the spring and fall. 


White-tailed deer were commonly observed on the area during all 


seasons.  Habitats frequented were riparian woodlands, haylands, reclamation 


and pine and juniper woodlands.  A portion of the permit area is considered by 


the WGFD to be yearlong white-tailed deer range while the remainder is 


considered out of the normal use of this species.  The yearlong white-tailed 


deer range is delineated primarily along Early Creek, Slater Creek, Goose Creek 


and the Tongue River. 


The Brook Mine permit area is considered out of the normal range for elk 


and moose.  However both elk and moose have infrequently been observed in 


the area by local ranchers. 


D9-1.5.2 Upland Game Birds 


Six species of upland game birds were recorded on this study area during 


the previous inventories and the 2013-2014 wildlife surveys.  These species 


were the mourning dove, sage-grouse, sharp-tailed grouse, gray partridge, wild 


turkey and ring-necked pheasant.  These upland game bird species are all 


generally expected to be found in this area.  A seventh species, the chukar 


partridge, was recorded once and is not common in this area. 
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Sage-grouse lek and sharp-tailed lek surveys were completed early in the 


morning (1/2 hour prior to sunrise to about one hour after sunrise) on April 3, 


4, 5, 25 and 26 and May 9 of 2013 and April 3, 4, 16 and 18 and May 2 and 3 


of 2014.  The permit area and two mile perimeter were surveyed where access 


was allowed. 


Several sage-grouse leks are located within this study area and survey 


results from 2003 through 2014 are shown in Table D9-1.  The locations of 


these lek sites are identified on Addendum D9-1 Exhibit 1.  None of these sage-


grouse leks are located within the Brook Mine permit area or within one mile.  


The Brook Mine is not situated within a designated sage-grouse core or 


connectivity area. 


The Ash Creek Lek is located over one mile north of the permit area 


(NWSW4 of Section 31, T58N, R84W) and was first recorded in 1967.  The 


maximum number of males using this lek during any one year from 2003 


through 2014 was 12 in 2005 as shown in Table D9-1.  That was the only year 


the Ash Creek lek was active from 2003 through 2014.  In 2013 a powerline 


was constructed adjacent to this lek most likely impacting future use of the 


site. 


The French Springs lek site is located about 1 ½ miles north of the mine 


permit area in the SESE4 of Section 35, T58N R85W.  This lek site was first 


identified in 1988 but no birds have been observed there in 2003 through 2014 


although 34 separate surveys were conducted during that period.  In fact the 


WGFD database indicates no birds have been observed at this lek site since 


1988, the year of discovery.  Sagebrush was removed from the site and 


adjacent lands through chemical control by the Padlock Ranch.  Therefore it 


appears the French Springs lek may have been destroyed because the 


sagebrush cover necessary for forage and to protect birds roosting near the lek 


has been removed and the entire lek site and surrounding area is currently 


upland grassland. 
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The Slater Creek lek is located a little over one mile north of the Brook 


Mine permit area in the SWNW4 of Section 3, T57N R85W.  This lek was 


identified in 1967 and has had strutting males in all years surveyed since that 


time.  According to the WGFD database the peak count for this lek was in 1978 


when 79 males were recorded.  Survey data from 2003 through 2014 for the 


Slater Creek Lek is provided in Table D9-1.  During that period the highest 


number of males was recorded in 2006 when 20 birds were observed.  


Numbers have steadily declined from that time to only one male observed in 


2014. 


Sage-grouse brood surveys were not required as agreed upon by the 


WGFD.  Opportunistic sightings of sage-grouse broods have been recorded in 


past studies on the area but none were observed on the study area in 2013 or 


2014.  Sage-grouse have not been recorded on the study area during winter 


surveys. 


Sharp-tailed grouse were occasionally observed in the study area during 


the 2013-2014 surveys and two active sharp-tailed grouse leks were recorded 


during this period.  The Pit 5 West lek is located in the SESW4 of Section 4, 


T57N R84W on lands reclaimed by the Big Horn Coal Mine.  The Pit 5 East lek 


is located in the NWSW4 of Section 10, T57N R84W and is also established on 


lands reclaimed by the Big Horn Coal Mine.  These lek sites are shown on 


Addendum D9-1 Exhibit 1.  Table D9-2 provides the 2013-2014 survey data for 


these two active leks.  Other sharp-tailed grouse leks had previously been 


identified in the area but none were active in 2013 or 2014.  Sharp-tailed 


grouse were commonly observed on reclaimed habitats at the Big Horn Coal 


Mine and were also common on upland grassland and AML reclamation in the 


area. 


Mourning doves were common on the study area during summer 


months.  They were most abundant on reclaimed areas and adjacent to water 


during those times.  Mourning doves have been recorded nesting on the study 


area in past studies and during 2013-2014.  This species is commonly 
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observed throughout the nesting season and utilizes all habitats.  This species 


migrates out of the area for the winter. 


The gray partridge has been inconsistently observed on the study area 


over the past several years.  The gray partridge is generally associated with 


upland grassland habitats, agricultural lands, and reclamation. 


The wild turkey has been commonly observed on the study area during 


all past surveys.  The wild turkey is not native to this area but was 


transplanted here from other locations.  No specific surveys, other than 


opportunistic observations, have been completed for this species on any of the 


mine sites in the past.  This species is typically associated with riparian 


woodland and ponderosa pine habitats during the spring and summer while 


during the fall and winter they are associated with riparian woodland and 


agricultural lowland habitats.  Wild turkeys winter in flocks primarily along 


Goose Creek and the Tongue River but can also be found along some of the 


minor drainages. 


Ring-necked pheasants, an introduced species, were also commonly 


observed on some portions of the study area.  Ring-necked pheasants are 


typically associated with the riparian woodland and agricultural habitats.  The 


WGFD annually stocks ring-necked pheasants for hunting on walk in areas 


and public lands along the Tongue River and other locations with the study 


area.  However, resident populations are also present along Goose Creek and 


the Tongue River.  These resident populations are maintained primarily on 


agricultural lands. 


The chukar partridge was observed along Goose Creek just upstream of 


the permit area.  This species is generally not present in the area and the 


observed birds were most likely released for hunting. 


D9-1.5.3 Raptors 


In 2013-2014, a total of 9 intact raptor nests were located within the 


permit area while another 50 intact nest sites were located within two miles.  
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Of the 59 total nest sites, six (6) had been constructed for mitigation of nest 


sites removed by mining on adjacent areas or due to powerline conflicts.  The 


raptors known to nest on, or within, two miles of the permit area include the 


bald eagle, golden eagle, red-tailed hawk, great horned owl, burrowing owl, and 


osprey.  All raptor nest sites are shown on Addendum D9-1 Exhibit 1 and 


nesting information on these sites for 2013-2014 is provided in Table D9-3.  


Production details for previous years on nests monitored by various mines, 


with take and mitigation measures completed on the area, are included in the 


various annual mine reports submitted yearly for each of the corresponding 


mines (Youngs Creek, Welch No. 1 and Big Horn Coal). 


Other raptors were observed in the area but were not recorded nesting on 


the site.  These additional raptors recorded are listed on the species list in 


Attachment D9-1-A. 


As shown in Table D9-3 the red-tailed hawk was the most productive 


raptor nesting on the study area.  Within the study area in 2014, there were 


three active bald eagle nest sites with a combined known production of four 


young, there were four active golden eagle nest sites with a combined 


production of three young, there were 16 active red-tailed hawk nest sites with 


a combined production of 19 young, there were three active great horned owl 


nest sites with a combined production of five young, there was one active 


burrowing owl nest site which produced four young, and finally there were 


three active osprey nest sites with a combined production of six young.  The 


total number of young produced in 2014 from the 30 active nests sites was 41.  


According to the data, about 50 percent of the intact nest sites identified were 


active on the study area in 2014.  Overall raptor nest occupancy in 2014 was 


about the same as 2013 but production in 2014 was much higher than 2013. 


D9-1.5.4 Waterfowl and Shorebirds 


Specific waterfowl and shorebird surveys completed during 2013-2014 


and prior surveys on this study area documented a total of 44 species.  These 
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species are all reported on the species list in Attachment D9-1-A of this report.  


The greatest diversity overall was observed adjacent to the permit area along 


the Tongue River and Goose Creek as well as the Pit 3 reservoir located on Big 


Horn Coal mine reclamation northeast of the Brook Mine.  Waterfowl 


production was significant at the Pit 3 reservoir northeast of the permit. 


Waterfowl habitat is very limited within the permit area itself.  The 


primary waterfowl habitat within the permit area was provided by stockponds.  


Slater Creek and Earley Creek provide minimal habitat due to their narrow 


incised channels and inconsistent ephemeral flows.  Few waterfowl were 


observed on these water bodies during the spring and summer surveys when 


most of them contained water.  The most common species observed within the 


permit area were the Canada goose, mallard, Gadwall, American widgeon and 


killdeer.  No significant waterfowl production was observed on these sites in 


2013 or 2014. 


D9-1.5.5 Mammalian Predators 


The total number of carnivores observed within the Brook Mine permit 


area or adjacent lands during the 2013-2014 surveys and prior inventories was 


11.  These species are identified on the list in Attachment D9-1-A.  The most 


common predator observed was the coyote but the badger, striped skunk and 


raccoon also appeared to be fairly common.  Black bears were observed on or 


adjacent to the permit area in both 2013 and 2014 as well as prior years.  The 


wolf has been observed along the base of the Big Horn Mountains west of the 


permit area and may pass through the mine site.  The black-footed ferret has 


never been recorded in the area.  The mountain lion and bobcat are 


occasionally observed in the area and are considered residents. 


D9-1.5.6 Lagomorphs 


Lagomorph night surveys were completed for the Brook Mine on July 11 


of 2013 and August 7 of 2014.  Approximately 10 miles were covered by vehicle 


during each survey event using the headlights to spot and identify lagomorphs.  
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The survey route is shown on Addendum D9-1 Exhibit 1.  The white-tailed 


jackrabbit and cottontail rabbit were the only lagomorphs identified in the area. 


In 2013 four cottontail rabbits and three white-tailed jackrabbits were 


observed along the survey route for a total density of 0.7 lagomorphs per 


survey mile.  In 2014 three white-tailed jackrabbits and one cottontail rabbit 


were recorded along the survey route for a total density of 0.4 lagomorphs per 


survey mile.  Lagomorph numbers appeared to be slightly lower in 2014 than 


2013 in this area. 


D9-1.5.7 Passerine Birds 


Passerine bird surveys were completed in 2013 and 2014 by walking belt 


transects 1000 meters long by 50 meters wide.  All birds seen and heard within 


these transects were recorded.  The major habitats of upland grassland, 


sagebrush shrubland and rough breaks/juniper were sampled in 2013.  The 


reclaimed land, prairie dog town grassland and riparian woodland habitats 


which comprise less acreage were sampled in 2014.  Breeding bird transect 


locations are shown on Addendum D9-1 Exhibit 1. 


The results of the 2013-2014 breeding bird transects are shown in Table 


D9-4.  In all, a total of 38 different bird species were recorded along the various 


transects.  Overall the western meadowlark and lark sparrow were most 


common and consistently observed over all habitats.  The riparian woodland 


habitat type exhibited the greatest abundance and diversity of species while the 


least diversity was recorded in the sagebrush shrubland habitat. 


Numerous other bird species have been recorded on or in the vicinity of 


the Brook Mine.  All bird species recorded during the 2013-2014 inventory and 


prior surveys are presented on the species list in Attachment D9-1-A.  Breeding 


bird survey data collected in the vicinity for other mine permit areas is 


presented in Tables D9-5 through D9-10.  Additional details on those other 


surveys are contained in the respective mine permits referenced. 
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D9-1.5.8 Small Mammals 


The black-tailed prairie dog was the most common small mammal 


observed on the study area.  Black-tailed prairie dog colonies on and 


immediately adjacent to the permit area were mapped in 2013 and 2014.  


These prairie dog colonies are shown on Addendum D9-1 Exhibit 1.  The 


porcupine, muskrat, yellow  bellied marmot and northern pocket gopher or 


sign of these species were also commonly observed. 


Tables D9-11 through D9-14 show the efforts of small mammal trapping 


completed by the various mines in the area.  Details of their specific sampling 


methodologies are provided in the mine permits referenced.  Overall the deer 


mouse was the most common species captured.  Other species commonly 


encountered include the least chipmunk, thirteen-lined ground squirrel and 


bushy-tailed wood rat.  A list of all the small mammals encountered in the area 


is provided in Attachment D9-1-A. 


D9-1.5.9 Threatened or Endangered Species and Other Species of High 
Federal or State Interest 


Species officially designated by the United States government as 


threatened or endangered are listed in the Federal Register and afforded 


protection under the Endangered Species Act of 1973 (ESA).  As of August 


2014, the US Fish and Wildlife Service (USFWS) has determined the greater 


sage-grouse (Candidate species), Canada lynx (Threatened species), and Ute 


ladies’-tresses (Threatened species) may be impacted by projects in Sheridan 


County of Wyoming. 


The Ute ladies’-tresses is a plant species and was addressed in Appendix 


D8 Vegetation.  BKS conducted surveys in July of 2013 but did not find that 


plant species. 


The Canada lynx requires mountainous forest habitat.  Those types of 


habitats for this species are not found on or near the Brook Mine so the 


Canada lynx should not be affected by this operation. 
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The sage-grouse has been documented in the study area as discussed in 


Section D9-1.4.2 of this report.  Sage-grouse leks were not found on the Brook 


Mine permit area.  The nearest sage-grouse lek is a little over one mile from 


this permit area.  Sagebrush shrublands, which is the primary habitat for this 


species, are present within the mine permit area and will be affected by mine 


operations.  The Brook mine is not located in a designated sage-grouse core 


area. 


As of October 2, 2013 the northern long-eared bat (Myotis septentrionalis) 


was proposed for listing under the ESA as an endangered species.  This bat 


requires forested habitats for roosting and foraging and has only been found in 


Wyoming in the extreme northeastern corner in the forests of the Black Hills.  


Suitable habitat for the northern long-eared bat is not present on the Brook 


Mine. 


The current USFWS list of Migratory Bird Species of Conservation 


Concern is provided in Table D9-15.  The American bittern has not been 


recorded in the mine permit area and the site provides marginal habitat for this 


species.  The American bittern may be found in more suitable habitats near the 


Brook Mine but was not observed during wildlife surveys. 


The bald eagle is common in the area as a winter migrant and breeder.  


Bald eagles are commonly observed along the Tongue River and Goose Creek in 


the winter but tend to be scattered with few high concentration roost areas.  


Bald eagles also breed and nest near the mine site but not within the permit 


area as discussed in Section D9-1.4.3 of this report. 


The black rosy-finch and Cassins finch have not been recorded in this 


area  These species would most likely not breed in the area but there is a 


higher possibility they could be present in the winter. 


The Brewer’s sparrow is generally common in sagebrush shrubland 


habitats as a breeder but does not appear to be abundant.  This species was 
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generally observed during most of the breeding bird surveys conducted in 


suitable habitats. 


One pair of burrowing owls nested north of the Brook Mine in 2013 and 


2014 as discussed in Section D9-1.4.3 of this report.  This pair nested in a 


prairie dog burrow.  Prairie dog towns are common within and adjacent to the 


Brook Mine permit area so burrowing owl nesting habitat is also common.  


These prairie dog towns were surveyed in 2013 and 2014 but new nesting 


burrowing owl pairs were not observed. 


The ferruginous hawk has been uncommonly observed in the study area 


as a transient.  This species has not been recorded nesting in the area after 30 


years of baseline inventories and monitoring. 


The golden eagle nests in the study area as discussed in Section 


D9-1.4.3 of this report.  Only one golden eagle nest is present within the permit 


area and that nest was occupied in 2013 but did not produce any young.  That 


nest was not active in 2014. 


Grasshopper sparrows were observed in upland grassland habitat in the 


western portion of the Brook Mine permit area during the 2013 breeding bird 


surveys.  This species was not observed during any of the other breeding bird 


surveys so was not common in the area and had a definite affinity for the 


upland grassland habitat types. 


The greater sage-grouse was discussed previously in this section as a 


Candidate species and was also addressed as an upland game bird in Section 


D9-1.4.2 of this report.  Sage-grouse are present in the area but no longer 


appear to be common. 


Mountain plovers were not recorded during the specific 2013 and 2014 


surveys conducted on the site.  Habitat in the form of black-tailed prairie dog 


colonies was abundant.  No mountain plovers were recorded on adjacent lands 


either. 
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The pinyon jay was not recorded during the 2013 or 2014 surveys but 


had been previously identified in the vicinity.  This species would most likely be 


a transient through the area and is currently considered uncommon. 


The prairie falcon has been observed in the study area as a transient.  


Suitable nesting habitat in the form of cliffs or large rock outcrops is not 


present on the Brook Mine.  Suitable falcon nesting habitat is also generally 


uncommon in the vicinity of the permit area. 


Williamson’s sapsuckers have not been observed on the Brook Mine or 


adjacent lands.  This species is considered a breeder in the area but suitable 


habitat is limited on the mine site. 


The willow flycatcher has been recorded as a breeder in the area.  This 


species does not appear to be common but was observed during the 2014 


breeding bird surveys as well as prior bird surveys conducted in the vicinity. 


D9-1.5.10 Reptiles and Amphibians 


The species list in Attachment D9-1-A shows that 16 amphibians and 


reptiles were observed on the Brook Mine site and vicinity.  The boreal chorus 


frog was heard calling at all the stockponds within the permit area.  The 


leopard frog was also observed but did not appear to be abundant like the 


chorus frog.  Garter snakes appeared to be common in wetter areas while 


rattlesnakes and bull snakes were observed primarily on uplands.  The painted 


turtle and snapping turtle were observed in a few large ponds. 


D9-1.5.11 Aquatics 


According to the WDEQ-Water Quality Division, the adjacent Tongue 


River and Goose Creek are classified as Class 2AB waters.  The 2AB 


classification of these waters indicates that they are suitable for drinking water, 


game fish, non-game fish, fish consumption, other aquatic life, recreation, 


wildlife, agriculture, industry and scenic value.  The WDEQ-Water Quality 


Division has classified Slater Creek and Earley Creek as Class 3B waters.  The 
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classification 3B of these waters indicates that they are not suitable for 


drinking water or fish but are suitable for other aquatic life, recreation, wildlife, 


agriculture, industry and scenic value.  Detailed descriptions of all drainages 


within the permit area are presented in Appendix D6 of this permit. 


Representative aquatic data collected in the past for the Tongue River 


and Goose Creek are presented in Tables D9-16, D9-17 and D9-18.  As 


mentioned previously these drainages will not be disturbed by mining 


activities. 


D9-1.5.12 Wildlife Habitats and Affinity 


The wildlife habitat types identified on the study area (Table D9-19) are 


generally consistent with the vegetation map units described and mapped in 


Appendix D8 and the wetlands presented in Appendix D10 for this permit area. 


The top four major habitat types encountered on the permit area were 


upland grassland, sagebrush shrubland, rough breaks mixed shrubland and 


reclaimed lands as shown in Table D9-19.  Four other habitat types comprising 


much less acreage were also identified on this area.  Those four types were 


juniper woodland, riparian woodland, hayland and stockpond/water habitats.  


Appendix D8 and Appendix D10 provide detailed descriptions of these habitat 


types along with mapping showing locations.  Brief descriptions of these types 


are provided here. 


Upland Grassland 
The upland grassland habitat type is the largest type found on this area.  


The upland grassland habitat type included two sub-unit types that consist of 


the Prairie Dog Modified Grassland and the Scoria Grassland.   This 


community is rangeland dominated by native graminoids and forbs.  Typically, 


grasses include western wheatgrass, (Pascopyrum smithii), green needlegrass 


(Nassella viridula), needleandthread (Stipa comata), prairie junegrass (Koeleria 


macrantha), blue grama (Bouleloua gracilis) and threadleaf sedge (Carex 


filifolia).  Shrubs and subshrubs are essentially absent from the upland 
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grassland community.  Prickly pear cactus (Opuntia polyacantha) is found 


throughout this habitat type in varying densities.  Introduced annual grasses 


are found throughout the upland grassland habitats with varying contribution 


to cover.  In limited areas, crested wheatgrass (Agropyron cristatum) from 


various seedings has established itself in this community.  This community 


generally occurs on gentle slopes or flatlands. The Prairie Dog Modified sub-


unit typically has more annual grasses such as cheatgrass (Bromus tectorum) 


and annual forbs such as mustard species (Descurainia sp.) due to overgrazing 


and other disturbances caused by the prairie dogs.  The scoria grassland 


subunit has bluebunch wheatgrass (Pseudoroegneria spicata) as a dominant in 


some areas. 


Sagebrush Shrubland 
The sagebrush shrubland habitat type is the second largest type found 


on the permit area.  This community is rangeland dominated by big sagebrush 


(Artemisia tridentata).  Some native graminoids, forbs and subshrubs occur in 


the understory and inner-space in the shrub mosaic.  Typically, perennial 


grasses include western wheatgrass, green needlegrass, needleandthread, 


prairie sandreed (Calamovilfa longifolia), prairie junegrass, blue grama and 


threadleaf sedge.  Introduced annual grasses are found throughout the 


sagebrush shrubland habitat type with varying contributions to cover.  In 


limited areas, crested wheatgrass from various seedings has established itself 


in this habitat type. 


Rough Breaks Mixed Shrubland 
The rough breaks mixed shrub habitat is rather diverse in both 


topography and vegetation.  It generally occurs on steep slopes and is 


sometimes associated with scoria and sandstone rock outcrops.  These areas 


are covered with coarse rock fragments.  Graminoid species in these areas 


include little bluestem (Andropogon scoparius), bluebunch wheatgrass and 


needleandthread.  Shrub species include big sagebrush, skunkbush sumac 
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(Rhus trilobata), rubber rabbitbrush (Ericameria nauseosus) and western 


snowberry (Symphoricarpos occidentalis).  There are also some inclusions of 


Rocky Mountain juniper (Juniperus scopulorum) and the juniper woodland 


habitat is found within this rough breaks habitat type. 


Reclamation 
The reclamation habitat type consists primarily of lands reclaimed by the 


Big Horn Mine.  This habitat is dominated by perennial grasses which include 


western wheatgrass, thickspike wheatgrass (Elymus lanceolatus), intermediate 


wheatgrass (Thinopyrum intermedium), crested wheatgrass, green needlegrass 


and smooth brome (Bromus inermis).  Introduced annual grasses and forbs are 


also present in varying amounts depending on yearly climatic conditions.  


Patches of shrubland are located within this reclaimed community type with 


rubber rabbitbrush, fourwing saltbush (Atriplex canescens) and big sagebrush 


being the most common shrubs. 


Juniper Woodland 
The juniper woodland habitat type is dominated by Rocky Mountain 


juniper and big sagebrush.  There are some inclusions of grassland within the 


understory of this community.  Graminoid species include little bluestem, 


western wheatgrass, blue grama and bluebunch wheatgrass.  The juniper 


woodlands are generally found on rather steep to gently sloping uplands on 


relatively poor soils within the rough breaks type. 


Riparian Woodland 
The riparian woodland habitat type is associated with creek and river 


channels, primarily Slater Creek within the Brook Mine permit area.  Species 


found in this community include cottonwood (Populus sp.), green ash (Fraxinus 


pensylvanica), some peachleaf willow (Salix amygdaloides) and Greene’s 


mountain ash (Sorbus scopulina).  A variable understory of shrubs, grasses, 


grasslike species and forbs is present. 
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Hayland 
The hayland habitat type is found in small portions throughout the 


Brook Mine permit area.  The main resource derived from this community is 


grass hay, alfalfa and small grain production for livestock use. 


Disturbed Lands 
The current unreclaimed disturbance on this area is attributed to an 


existing gravel mine, other past mine facilities, county roads, other roads and 


railroad. 


Stockpond/Water 
The stockpond/water habitat type consists primarily of stockponds 


constructed for livestock watering.  These ponds support livestock production 


and wildlife habitat. 


Habitat affinity for the various classes of wildlife were generally presented 


or discussed in each of the results sections for those species.  In general, the 


most important habitat, or the habitat where the greatest diversity and 


abundance of species were observed, was the riparian woodland followed by the 


sagebrush shrubland, upland grassland, juniper woodland, rough breaks 


mixed shrubland and reclamation grassland.  The various ponds present on 


the permit area provided sources of water for all classes of wildlife but were 


essential for aquatic species, waterfowl and shorebirds.  Haylands also provide 


seasonal habitats for a variety of wildlife species. 


D9-1.6 Conclusions and Impacts 


Wildlife habitats designated by state or federal agencies as crucial or 


critical are not present within the permit area.  Species currently listed as 


threatened or endangered have not been identified on the study area. 


Big Game 
Pronghorn and mule deer are the primary big game animals that may be 


displaced by this operation.  White-tailed deer may be impacted to a lesser 
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degree.  Long term monitoring of big game animals at other coal mines in 


Wyoming has revealed these animals will habituate to mining activities and will 


readily feed on available forage adjacent to haul roads, mine pits and facilities.  


All of the disturbed area will be reclaimed for use as rangeland and wildlife 


habitat including planting several species of shrubs which are utilized by big 


game.  The stockponds, reservoirs and wells that will be established following 


mining will be available for use by big game as well as livestock. 


Road kills of pronghorn and deer may be expected to increase as a result 


of increased traffic associated with mine employees and venders.  Brook Mine 


will also cooperate in any way possible with the Wyoming Game and Fish 


Department to reduce or eliminate the illegal or unwarranted killing of any 


animals at the mine location. 


Hazards to deer and antelope movement will be reduced by using 


minimum amounts of fencing and using fences passable to antelope and deer 


except where these species need to be excluded such as hazardous sites or 


newly seeded areas.  Fences where big game will be allowed to pass will be 


constructed according to WDEQ-LQD and/or WGFD recommendations. 


Upland Game Birds and Waterbirds 
Some upland game birds will be displaced as mining proceeds.  Habitat 


for the mourning dove will be enhanced since they flourish on newly reclaimed 


areas.  The ponds and reservoirs that will be established are also important 


habitats for mourning doves.  Sage-grouse and sharp-tailed grouse are present 


on the study area so they will be impacted.  However, sage-grouse leks and 


active sharp-tailed grouse strutting grounds are not known to be present near 


proposed mining activities.  Big sagebrush, which is used by sage-grouse for 


cover, nesting and a major portion of their winter diet, is included in the 


revegetation seed mixtures.  Premining topography will also be replaced and 


grassy draws established for brood rearing (see the Reclamation Plan). 
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The permit area provides limited waterbird habitat.  The temporary 


elimination of any stockponds during mining will preclude the use of those 


portions of the permit area for some migrating waterbirds.  It will also 


temporarily displace the few waterbirds (e.g. mallard, gadwall, and killdeer) 


recorded nesting on the permit area.  Waterbird habitat is abundant nearby 


along the Tongue River, Goose Creek and Pit 3 Reservoir. Waterbirds will also 


use the temporary mine sediment ponds.  The postmining impoundments will 


provide habitat for waterbirds on the reclaimed landscape. 


Predatory Birds and Mammals 
Predator use of the permit area will decline as the prey base and their 


habitat is removed.  As habitat of prey species (small mammals, birds, large 


insects) is reclaimed, prey species density will increase and predator densities 


will respond.  Nesting and foraging raptors will also be affected by mining 


activities.  Tree nest sites and rock cairns will be erected on the post mine 


landscape to enhance raptor nesting habitat.  Boulder piles of various sizes will 


be distributed over the area to provide shelter and den sites for both 


mammalian predators and their various prey species.  These boulder piles will 


be distributed in a non-systematic manner to give a more natural effect.  The 


permanent stockponds and reservoirs will also provide habitat for predatory 


birds and mammals which frequent the area.  Throughout the mining 


operation predators will use the area as a hunting ground in proportion to the 


availability of prey species.  Two bald eagle nests and several golden eagle nests 


are known to occur within one mile of the permit boundary but they should be 


far enough away from mine activities to avoid major impacts. 


Small Mammals and Birds 
Small mammals and birds will be displaced as mining proceeds but will 


return as habitat is reclaimed.  Since revegetated habitat will not be grazed by 


livestock for several years, it may support higher densities of birds and small 


mammals during these periods than the premining habitat.  The 
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reestablishment of small mammals and bird species should be relatively rapid 


for the following reasons: 


 
1. The diversity of plant species being used in reclamation. 
 
2. The thorough distribution and number of permanent water sources 


being established after mining. 
 
3. The establishment of boulder piles for immediate use as shelter and 


dens. 
 
4. The establishment of shrub patches and trees in reclamation. 


 


Reptiles and Amphibians 
Reptiles and amphibians are about the least mobile of all groups of 


wildlife species inhabiting the permit area.  Many will be destroyed as topsoil is 


stripped prior to mining and if any reservoirs or stockponds will be removed.  


Proposed wildlife habitat restoration will also benefit these species and allow 


recolonization of reclaimed areas.  Of particular importance to some reptiles 


will be the rock piles.  The reclaimed waterbodies and riparian habitats will 


allow the reestablishment of other herptiles on the permit area. 


Aquatic Habitats 
Portions of Slater Creek and Earley Creek may be affected by the project.  


Neither of these drainages supports viable fisheries so impacts to the fisheries 


resource will be minimal.  The characteristics of the portions of these channels 


disturbed will be replaced when these creeks are reclaimed.  No disturbances 


will occur in Goose Creek or the Tongue River so impacts to fisheries in those 


streams will be minimal.  Several ponds may be mined through, but these 


ponds will be replaced in the postmine landscape. 


Threatened or Endangered Species 
No wildlife or plant species currently listed by the USFWS as threatened 


or endangered are known to exist on the permit area or adjacent lands.  The 
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appropriate state and federal agencies will be contacted, and acceptable 


mitigation measures developed, if a listed species is identified on the area 


during future surveys. 


Hunting Access 
The Brook Mine may allow hunting on the area when it does not 


jeopardize the safety of ranching operations, sportsmen and/or mine 


personnel.  Landowners also control access on portions of the study area.  


Currently a portion of the permit area is under the WGFD Private Land Public 


Wildlife Program (PLPW) which allows access to sportsman for hunting.  This 


access may be limited during the mine operation to protect the safety of mine 


employees as well as sportsmen.  Hunting that is allowed will be in compliance 


with Wyoming State Game Laws. 


D9-1.7 Persons Consulted 


The collection and preparation of this wildlife information for the Brook 


Mine was completed by Jim Orpet and Russell Tait of Intermountain 


Resources, P.O. Box 1589, Laramie, Wyoming 82073, telephone 307-745-3803. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-32 


D9-1.8 References 


Baxter, G.T. and M.D. Stone. 1980.  Amphibians and Reptiles of Wyoming.  
Wyoming Game and Fish Department, Cheyenne Wyoming. 137 pp. 


Baxter, G.T. and M.D. Stone.  1995.  Fishes of Wyoming.  Wyoming Game and 
Fish Department, Cheyenne Wyoming.  290 pp. 


Big Horn Coal Mine, Permit No. 213.  WDEQ-LQD Permit to Mine and Annual 
Mine Reports housed in the LQD office in Sheridan, Wyoming. 


Clark, T.W. and M.R. Stromberg.  1987.  Mammals in Wyoming.  University 
Press of Kansas, Lawrence Kansas. 314 pp. 


D’Appolonia Consulting Engineers, Inc.  1977.  Aquatic and Terrestrial Wildlife 
Surveys Along Tongue River.  Englewood, Colorado. 


USDI, Bureau of Land Management.  2007.  Personal Communication and 
Unpublished Data.  Buffalo Field Office.  Buffalo, Wyoming. 


USDI, Fish and Wildlife Service.  2004.  Black-footed Ferret Block Clearance 
Letter dated February 2, 2004 from Ecological Services Office, Cheyenne, 
Wyoming. 


USDI, Fish and Wildlife Service.  2013-2014.  Threatened and Endangered 
Wildlife Species and Migratory Birds of Conservation Concern.  IPAC 
(Information, Planning and Conservation System). 


Water Resources Research Institute.  1976-1979.  Aquatic Benthic Invertebrate 
Fauna and Fisheries Surveys of the Tongue River, Goose Creek, Ash 
Creek and Youngs Creek by Tom Wesche, Lora Johnson and James Gore 
of the University of Wyoming, Laramie, Wyoming. 


Welch No.1 Coal Mine, Permit No. 497.  WDEQ-LQD Permit to Mine and 
Annual Mine Reports housed in the LQD office in Sheridan, Wyoming. 


Winget, R.N., and F.A. Mangum.  1979.  Biotic Condition Index:  Integrated 
Biological, Physical, and Chemical Stream Parameters for Management.  
U.S. Forest Service Intermountain Region.  Provo, Utah. 


WISDOM.  2014.  Wyoming Interagency Spatial Database and Online 
Management System.  University of Wyoming – Wyoming Geographic 
Science Center (WyGISC) 


Wyoming Game and Fish Department-Fish Division.  2000.  Wyoming Stream 
Fishery Classification.  Wyoming Game and Fish Department.  
Cheyenne, Wyoming. 







RAMACO Brook Mine 


October 2014 Addendum D9-1-33 


Wyoming Game and Fish Department.  2012.  Atlas of Birds, Mammals, 
Reptiles and Amphibians in Wyoming.  Wyoming Game and Fish 
Department, Nongame Program, Lander Wyoming. 232 pp. 


Wyoming Game and Fish Department.  2013 Annual Big Game Herd Unit 
Reports.  Cheyenne, Wyoming 


Wyoming Game and Fish Department. 2013-2014.  Personal Communication 
and Unpublished Information, Sheridan Regional Office, Sheridan, 
Wyoming. 


Wyoming Game and Fish Department.  2013.  Greater Sage-grouse Lek 
Database.  Cheyenne, Wyoming. 


Youngs Creek Coal Mine, Permit No. 407.  WDEQ-LQD Permit to Mine and 
Annual Mine Reports housed in the LQD office in Sheridan, Wyoming. 


 







RAMACO Brook Mine 


October 2014 Addendum D9-1-34 


Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area 


  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2003          


4/11 12 9* 0 - - - 0 0 0 
4/18 4 0 0 0 0 0 0 0 0 
4/23 15 0 0 0 0 0 0 0 0 


          
2004          


3/31 8 3 0 - - - 0 0 0 
4/19 10 0 0 0 0 0 0 0 0 
4/28 10 0 0 0 0 0 0 0 0 


          
2005          
4/11 6 0 20 - - - 0 0 0 
4/18 13 0 10 0 0 0 0 0 0 
4/24 12 0 0 - - - 12 0 0 
4/25 - - - 0 0 0 - - - 
5/6 13 0 0 - - - - - - 


          
2006          


4/8 12 16 0 - - - 0 0 0 
4/13 14 3 0 0 0 0 0 0 0 
4/30 20 2 0 0 0 0 0 0 0 
5/5 17 0 0 0 0 0 - - - 


          
2007          


4/4 - - - - - - 0 0 0 
4/15 - - - - - - 0 0 0 
4/17 13 7 0 - - - 0 0 0 
4/18 - - - 0 0 0 0 0 0 
4/24 13 1 0 0 0 0 0 0 0 
5/3 13 0 0 0 0 0 0 0 0 


          
2008          


4/12 4 3 0 0 0 0 0 0 0 
4/13 - - - - - - 0 0 0 
4/18 5 0 0 0 0 0 0 0 0 
4/24 - - - - - - 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 


          
2009          


4/4 - - - - - - 0 0 0 
4/20 7 0 0 0 0 0 0 0 0 
4/28 6 0 0 0 0 0 0 0 0 
5/4 5 0 0 0 0 0 - - - 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area (Continued) 


  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2010          


4/10 9 0 0 0 0 0 0 0 0 
4/16 9 0 0 0 0 0 0 0 0 
4/22 14 0 0 - - - - - - 
4/26 - - - 0 0 0 0 0 0 


          
2011 No Surveys        
          
2012          


4/6 6 1 0 0 0 0 0 0 0 
4/14 0 0 0 0 0 0 0 0 0 
4/23 6 0 0 0 0 0 0 0 0 
5/2 5 0 0 0 0 0 0 0 0 


          
2013          


4/3 3 0 0 0 0 0 0 0 0 
4/4 - - - - - - 0 0 0 
4/6 3 3 0 0 0 0 0 0 0 
4/25 2 0 0 0 0 0 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 
5/3 4 0 0 0 0 0 0 0 0 
5/9 4 0 0 - - - - - - 


          
2014          


4/4 1 0 0 0 0 0 0 0 0 
4/9 1 0 0 0 0 0 0 0 0 
4/18 0 0 0 0 0 0 0 0 0 
5/2 1 0 0 0 0 0 0 0 0 


          
          
M = Male 
F = Female 
U = Unknown 
- = Not surveyed on this data. 
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Table D9-2. Active Sharp-tailed Grouse Leks Observed in the 2013-2014 
Brook Mine Study Area 


  
   Pit 5 West     Pit 5 East   
Year/Date Unclassified Unclassified 
   
2013   


4/5 17 4 
4/26 20 3 


   
2014   


4/16 17 3 
5/3 15 2 


   
   
   
   







RAMACO Brook Mine 


October 2014 Addendum D9-1-37 


Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Bald Eagle (BE)     
      
BE1 T57N R85W Cottonwood Intact A,?,? A,1+,? 
 NWNE Sec. 24     
      
BE2 T57N R85W Cottonwood Intact A,1+,1 A,2,2 
 SENE Sec. 21     
      
BE3 T57N R84W Cottonwood Intact A,0,0 Goose 
 SWSE Sec. 14     
      
BE4 T57N R84W Cottonwood Intact RT26a A,2,2 
 NWNW Sec. 13     
    ______ ______ 
 Total BE Nests = 4 Total 3,1+,1+ 3,5+,4+ 
      
      
Golden Eagle (GE)     
      
GE1a T57N R84W Pine Intact I A,0,0 
 SESE Sec. 5     
      
GE1b T57N R84W Pine Intact I I 
 NENE Sec. 8     
      
GE1c* T57N R84W Pine Intact A,0,0 I 
 NESE Sec. 9     
      
GE2 T57N R84W Pine Intact A,2,2 A,2,2 
 NENE Sec. 27     
      
GE3 T57N R85W Cottonwood Intact A,2,2 A,2,1 
 NWNW Sec. 11     
      
GE4 T57N R85W Cottonwood Intact A,1,1 I 
 NESW Sec. 15     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Golden Eagle (GE) - Continued 
      
GE5 T57N R84W Pine Intact A,1,1 A,0,0 
 SESW Sec. 2     
      
GE6 T57N R85W Cottonwood Intact A,0,0 I 
 NENE Sec. 8     
    ______ ______ 
 Total GE Nests = 8 Total 6,6,6 4,4,3 
      
      
Red-tailed Hawk (RT)     
      
RT1* T57N R84W Cottonwood Intact A,0,0 A,3,3 
 SWNW Sec. 18     
      
RT2a* T57N R85W Cottonwood Intact -- A,3,3 
 NWNE Sec. 13     
      
RT2b* T57N R84W Cottonwood Intact A,2,2 I 
 NWNE Sec. 13     
      
RT3a* T57N R84W Cottonwood Intact I I 
 NWSW Sec. 18     
      
RT3b* T57N R84W Cottonwood Intact I I 
 NESW Sec. 18     
      
RT4 T57N R84W Pine Intact I I 
 NWSW Sec. 17     
      
RT5 T57N R84W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 15     
      
RT6* T57N R84W Mitigation Intact I I 
 NWNW Sec. 22 Platform    
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT7 T57N R84W Cottonwood Intact I A,0,0 
 NENW Sec. 23     
      
RT8 T57N R85W Cottonwood Intact A,0,0 I 
 SWSE Sec. 9     
      
RT9a T57N R84W Cottonwood Intact I I 
 SESW Sec. 16     
      
RT9b T57N R84W Cottonwood No Longer I DN 
 SESW Sec. 16  Intact   
      
RT10 T57N R84W Cottonwood Intact A,2,2 A,2,2 
 NENW Sec. 21     
      
RT11 T57N R84W Mitigation Intact I I 
 NENW Sec. 21 Platform    
      
RT12 T57N R84W Cottonwood Intact I GH1 
 NENE Sec. 20     
      
RT13a T57N R84W Cottonwood Intact A,2,2 A,3,2 
 SWNW Sec. 20     
      
RT13b T57N R84W Cottonwood Intact Goose I 
 SWNW Sec. 20     
      
RT14 T57N R84W Cottonwood Intact A,2,2 I 
 NENE Sec. 19     
      
RT15a T57N R84W Cottonwood Intact A,?,? Goose 
 SWNE Sec. 19     
      
RT15b T57N R84W Cottonwood Intact -- A,?,? 
 SWNE Sec. 19     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT16 T57N R85W Cottonwood Intact A,?,? A,?,? 
 NENW Sec. 23     
      
RT17a T57N R85W Cottonwood Intact I I 
 SESW Sec. 15     
      
RT17b T57N R85W Cottonwood Intact -- A,?,? 
 SWSE Sec. 15     
      
RT18 T57N R85W Cottonwood Intact I A,0,0 
 SWSE Sec. 16     
      
RT19 T57N R85W Cottonwood Intact I I 
 NESW Sec. 3     
      
RT20 T57N R84W Pine Intact -- A,3,3 
 SWSW Sec. 3     
      
RT21 T57N R84W Pine Intact A,0,0 A,0,0 
 NWSE Sec. 10     
      
RT22 T57N R84W Pine Intact I I 
 NENW Sec. 14     
      
RT23 T57N R84W Pine No Longer I DN 
 NESW Sec. 21  Intact   
      
RT24 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 20     
      
RT25 T57N R84W Cottonwood Intact BE3 Goose 
 SWSE Sec. 14     
      
RT26a T57N R84W Cottonwood Intact A,2,1 BE4 
 NWNW Sec. 13     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT26b T57N R84W Cottonwood Intact -- A,3,3 
 NESW Sec. 13     
      
RT27 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 11     
      
RT28a T57N R84W Cottonwood Intact A,2,2 I 
 NESW Sec. 12     
      
RT28b T57N R84W Cottonwood Intact -- A,3,3 
 NWSW Sec. 12     
      
RT29 T57N R84W Cottonwood No Longer I DN 
 SWNE Sec. 11  Intact   
      
RT30 T57N R84W Pine Intact A,2,2 I 
 NWSE Sec. 3     
      
RT31 T58N R84W Pine No Longer A,0,0 DN 
 SWSE Sec. 32  Intact   
      
RT32 T58N R85W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 36     
      
RT33 T57N R84W Cottonwood Intact GH3 A,0,0 
 SWSW Sec. 24     
   ________ ______ 
 Total RT Nests = 41 Total 15,14+,13+ 16,20+,19+ 
      
      
Great Horned Owl (GH) 
      
GH1 T57N R84W Cottonwood Intact I A,3,3 
 NENE Sec. 20     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Great Horned Owl (GH) - Continued 
      
GH2 T57N R84W Platform Intact I I 
 NENW Sec. 21     
      
GH3 T57N R84W Cottonwood Intact A,1,1 A,0,0 
 SWSW Sec. 24     
      
GH4 T58N R85W Cottonwood No Longer A,2,2 DN 
 SESW Sec. 36  Intact   
      
GH5 T57N R85W Cottonwood Intact -- A,2,2 
 SWNE Sec. 17     
   ______ ______ 
 Total GH Nests = 5 Total 2,3,3 3,5,5 
      
      
Osprey (OS) 
      
OS1 T57N R84W Platform Intact Goose I 
 SESE Sec. 15     
      
OS2 T57N R84W Platform Intact Goose AT 
 SESE Sec. 15     
      
OS3 T57N R84W Platform Intact  A,0,0 A,3,3 
 NWNW Sec. 22     
      
OS4 T57N R84W Platform Intact I I 
 SWSE Sec. 15     
      
OS5 T57N R84W Light Pole Intact A,2,2 A,3,3 
 NWNW Sec. 24     
   ______ ______ 
 Total OS Nests = 5 Total 2,2,2 3,6,6 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 


  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Burrowing Owl (BO) 
      
BO1 T57N R84W Prairie Dog Intact A,3+,3+ A,4+,4+ 
 NWNW Sec. 4 Burrow    
   ______ ______ 
 Total BO Nests = 1 Total 1,3+,3+ 1,4+,4+ 
      
      
      
      
     
 All Total Nests = 59 Total 29,29+,28+ 30,44+,41+ 
 (Adjusted for nests used by more than one 


species) 
   


      
      


Abbreviation/Symbol Codes  
  
X,#,# = Nest Status (A-active, I-inactive), number of young hatched, number of young fledged 
Totals rows: #,#,# = total active nests, total young hatched, total young fledged 
 
 * =  Denotes Nest Within Permit Area 
--  =  Nest Not Present 
DN =  Destroyed Naturally 
AT =  Nest Actively Tended 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine 


 
           2013 Surveys           
    UG       SS       RB    
Species 6/11 6/26 6/11 6/26 6/11 6/26 
Western Meadowlark 11 10 9 7 7 2 
Lark Sparrow 3 7 6 2 7 3 
Grasshopper Sparrow 1 4     
Vesper Sparrow 1 2 1 2 2  
Cliff Swallow  1     
Brewer’s Sparrow   9 6 1  
Lark Bunting   4 2   
Rufous-sided Towhee    1  3 
Black-billed Magpie   2  5 5 
Horned Lark 4      
Killdeer 1      
Mourning Dove 3      
McCown’s Longspur 2      
Sage Thrasher   1    
American Robin 1    1 2 
Golden Eagle     1  
American Kestrel     1  
       
       
       
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Western Meadowlark 3 1 1 1 5 9 
Lark Sparrow 2 2 1  7 3 
Cliff Swallow      3 
Rufous-sided Towhee 1 2     
Black-billed Magpie 2 4 2 2   
Killdeer   1 1 2  
American Robin 5 10  3 1  
American Kestrel 1      
Bullocks Oriole 3     1 
Eastern Kingbird 5      
Western Wood Pewee 1      
Yellow Warbler 7 4     
Western Kingbird 2 3 2    
Starling 11 6 2 2 4 2 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine (Continued) 


 
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Brown Headed Cowbird 5  1  1  
Common Flicker 3 2    1 
Red-tailed Hawk 2 2  1   
Willow Flycatcher 1      
Orchard Oriole 3 2     
Say’s Phoebe     1  
Ring-necked Pheasant     1  
Mallard     4  
Canada Goose     1  
House Wren  3     
Yellow-breasted Chat  2     
Gray Catbird  1     
Osprey      1 
Great Blue Heron      1 
Turkey Vulture      1 
       
       
UG  =  Upland Grassland 
SS  =  Sagebrush Shrubland 
RB  =  Rough Breaks / Juniper 
RW  =  Riparian Woodland 
PG  =  Prairie Dog Town Grassland 
RC =  Reclaimed Lands 
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Table D9-5. Passerine Species Observed on or within One Mile of the Original 
Mine Youngs Creek Mine Permit Area No. 407 during July, 1975 


  


Species Estimated Abundance 
Principal Habitat Type 


Frequented 
   
Eastern kingbird Fairly common Hayland 
Say’s phoebe Fairly common Big sagebrush shrubland 
Olive-sided flycatcher Uncommon Pine and juniper woodland 
Cliff swallow Abundant Big sagebrush shrubland 
Black-billed magpie Common Riparian woodland 
House wren Abundant Riparian woodland 
Rock wren Common Big sagebrush shrubland 
American robin Common Riparian woodland 
Mountain bluebird Common Pine and juniper woodland 
Starling Fairly common Riparian woodland 
Red-eyed vireo Uncommon Riparian woodland 
Common yellowthroat Common Riparian woodland 
Western meadowlark Abundant Hayland 
Red-winged blackbird Fairly common Riparian woodland 
Brewer’s blackbird Fairly common Riparian woodland 
Bullocks oriole Uncommon Riparian woodland 
Lazuli bunting Common Riparian woodland 
American goldfinch Common Riparian woodland 
Rufous-sided towhee Fairly common Pine and juniper woodland 
Lark bunting Abundant Big sagebrush shrubland 
Vesper sparrow Common Big sagebrush shrubland 
Lark sparrow Common Big sagebrush shrubland 
Brewer’s sparrow Abundant Big sagebrush shrubland 
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Table D9-6. Results of Breeding Bird Strip Censuses on the Original Youngs 
Creek Permit Area No. 407 (June, 1980)a, b 


  
 


Riparian 
Woodland c 


Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
ORDER PASSERIFORMES 
Eastern kingbird 1(.04)  1(.04)    
Traill's flycatcher 1(.04)      
Barn swallow 1(.04)  1(.01)    
Cliff swallow 11(.44) 17(.68) 11(.45) 4(.16) 18(.73) 10(.40) 
Black-billed magpie  3(.12) 1(.04)    
House wren 1(.04)      
Rock wren  1(.04)   7(.28)  
American robin 4(.16) 1(.04) 2(.08) 1(.01) 1(.04)  
Mountain bluebird     1(.04)  
Starling 2(.08)   1(.01)   
Yellow warbler 3(.12)      
Common yellowthroat 1(.04)      
Western meadowlark 13(.52) 6(.24) 4(.16) 7(.28) 5(.20) 4(.16) 
Red-winged blackbird 15(.60)     1(.01) 
Brewer’s blackbird 9(.36)  1(.01)  1(.04)  
Bullock’s oriole 1(.04)      
American goldfinch 1(.04)      
Rufous-sided towhee  3(.12) 2(.08)    
Vesper sparrow 4(.16) 3(.12) 2(.08) 4(.16) 1(.04)  
Lark sparrow 4(.16)  10(.40) 5(.20)   
Chipping sparrow    1(.01)   
Brewer’s sparrow  2(.08) 1(.04) 4(.16) 1(.04)  
ORDER ANSERIFORMES      
Mallard 1(.04)      
ORDER FALCONIFORMES      
Turkey vulture   1(.01)    
Red-tailed hawk   1(.01)    
American kestrel 1(.04) 3(.12) 2(.08) 1(.01)  3(.12) 
ORDER GALLIFORMES      
Sage-grouse   1(.04)    
Ring-necked pheasant 1(.04)      
ORDER GRUIFORMES      
Sora rail 1(.04)      
ORDER CHARADRIIFORMES      
Upland plover   1(.01) 1(.04)   
Killdeer 2(.08)  1(.04)   1(.04) 
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Table D9-6. Results of Breeding Bird Strip (Continued) 
  
 


Riparian 
Woodlandc 


Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
ORDER COLUMBIFORMES      
Mourning dove 3(.12)  1(.04) 1(.04)  3(.12) 
ORDER CUCULIFORMES      
Black-billed cuckoo 1(.04)      
ORDER STRIGIFORMES      
Great horned owl  3(.12) 1(.01)    
ORDER CAPRIMULGIFORMES      
Common nighthawk    1(.01)   
ORDER PICIFORMES      
Common flicker  3(.12) 1(.04) 1(.01)   
       
Number of Species 
Observed 23 11 20 13 8 6 


       
No. of Birds Observed 
per 1000 meter 
transect 


81 44 42 28 35 21 


       
       
a Represents average number per day per 1000-meter transect rounded to nearest whole 


number 
b Number in parenthesis indicated estimated density per acre 
c Rerouted Youngs Creek and woodlands associated with the original streambed. 
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Table D9-7. Results of Winter Bird Surveys on the Original Youngs Creek 
Mine Permit Area No. 407 (February, 1981)a 


  
      HABITAT TYPE      


Species 
Riparian 


Woodlandb 
Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 
       
PASSERIFORMES       
Black-billed magpie 1  1    
Red crossbill 2      
Black-capped 
chickadee 5 1 7    


Horned lark    3   
Gray jay 1      
Pine grosbeak 2  1    
Tree sparrow 8      
American robin  1 2    
Gray-crowned rosy 
finch   2  37  


Townsend’s solitaire  1 1    
White-breasted 
nuthatch   1    


Red-breasted nuthatch   2    
GALLIFORMES       
Sage-grouse    2 roosts   
Wild turkey Tracks      
STIGIFORMES       
Great horned owl 1 1 1    
PICIFORMES       
Hairy woodpecker 1      
Downy woodpecker 1      
       
       
Number of Species 10 5 9 2 1 0 


       
a  -  Figures represent the number of birds observed per 1000-meters of 


transect. 
 
b  -  Rerouted Little Youngs Creek, woodlands associated with original 


streambed, and a portion of undisturbed Little Youngs Creek above the 
permit area. 
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Table D9-8. Estimated Densities per Hectare of Species Recorded from All 
Riparian Woodland Point-Transects on the Big Horn Coal Mine 
Permit No. 213 Study Area in 1979 


Species 
# Individual 


Birds Recorded 
# Stations 


Observed at # Birds/ha 
 Jun Jul Aug Sep Jun Jul Aug Sep Jun Jul Aug Sep 
             
Mallard 2 1 1 2 1 1 1 2 0.06 0.03 0.03 0.06 
Killdeer 13 5 5 4 11 5 3 3 0.41 0.16 0.16 0.13 
Spotted Sandpiper 4 1 1  4 1 1  0.13 0.03 0.03  
Mourning Dove 8 7 11  6 5 8  0.25 0.22 0.35  
Belted Kingfisher 1  3  1  3  0.03  0.1  
Common Flicker 5 8 10 2 5 6 7 1 0.16 0.25 0.32 0.06 
Downy Woodpecker  1    1    0.03   
Eastern Kingbird 22 20 17  15 11 7  0.7 0.64 0.54  
Western Kingbird 1 1 17  1 1 2  0.03 0.03 0.13  
Western Wood Pewee 4  3  2  3  0.13  0.1  
Black-billed Magpie   7 1   5 1   0.22 0.03 
Black-capped 
Chickadee 1  4 6 1  2 3 0.03  0.13 0.19 


House Wren 3 7 6  3 6 3  0.1 0.22 0.19  
Gray Catbird 7 2 5  5 2 5  0.22 0.06 0.16  
American Robin 29 10 24 2 14 7 10 2 0.92 0.32 0.76 0.06 
Cedar Waxwing   2    1    0.06  
Yellow Warbler 22 18 8 1 12 11 5 1 0.7 0.57 0.25 0.03 
Common Yellowthroat 8 3   5 2   0.25 0.1   
Yellow-breasted Chat  5    4    0.16   
American Redstart 2 1 4  2 1 3  0.06 0.03 0.13  
Western Meadowlark 1 1  2 1 1  1 0.03 0.03  0.06 
Bullocks Oriole 4    4    0.13    
Lazuli Bunting 5 2   4 2   0.16 0.06   
American Goldfinch 7 4 3  5 4 3  0.22 0.13 0.1  
Rufous-sided Towhee   1    1    0.03  
Lark Sparrow   1    1    0.03  
Chipping Sparrow    5    1    0.16 
White-crowned 
Sparrow    9    2    0.29 


Song Sparrow 3 2  1 2 1  1 0.1 0.06  0.03 
Unidentified Passerine 23 35 41 11 14 14 27 8 0.73 1.11 1.31 0.35 
             
             
ha  =  hectare             
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Table D9-9. Passerine Bird Breeding Densities (#/ha) in Habitats Present on 
the Big Horn Coal Mine Permit No. 213 Area.  Habitats were 
Sampled in 1980, Except Where Otherwise Noted 


 Habitat Types 


Species 


Big 
Sagebrush 
Shrubland 


Big 
Sagebrush 
Shrubland 


(1981) 


Big 
Sagebrush 
Shrubland 


Pine & 
Juniper 


Woodland 


Rough 
Breaks 
Mixed 


Shrubland 


Rough 
Breaks 
Mixed 


Shrubland 
Rim-rock 


Rough 
Breaks 
Mixed 


Shrubland 
Rim-rock 


(1981) 
Upland 


Grassland 
Common 


Flicker * 0.13 * * * * * * 
         


Says Phoebe * 0.03 * * * * * * 
         


Black-billed 
Magpie * * * 0.60 * * * * 


         


Black-capped 
Chickadee * * * 0.69 * * * * 


         


Rock Wren * * * * * * 1.19 * 
         


American 
Robin * * * 0.34 * * * * 


         


Yellow 
Warbler * * * 0.09 * * * * 


         


Yellow-
rumped 
Warbler 


* * * 0.17 * * * * 


         


Western 
Meadowlark * 0.37 0.4 0.09 0.3 0.22 0.07 1.07 


         


Common 
Grackle * 0.13 * * * * * * 


         


Bullocks 
Oriole * * * 0.09 * * * * 


         


Rufous-sided 
Towhee * * * 0.34 0.6 * * * 


         


Vesper 
Sparrow 0.13 0.43 * 0.09 * 1.78 0.22 0.13 


         


Lark Sparrow 0.4 0.03 0.53 1.46 1.49 * 0.67 * 
         


Chipping 
Sparrow 0.13 * 0.13 1.29 * * * * 


         


Brewer’s 
Sparrow 0.93 0.4 * * * * * * 


* - Species not recorded in this habitat type. 
ha - Hectare 
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Table D9-10. Breeding Bird Density Data Collected on the Welch No. 1 Mine 
Permit No. 497 Property and Vicinity 


 
 Relative Density - #/ha 
 


Riparian 
Big Sagebrush 


Shrubland Pine and Juniper 
Species Welch Vicinity Welch Vicinity Welch Vicinity 
       
Yellow warbler 2.22 3.28     
American robin 1.06 2.08  0.14   
House wren 0.97 0.22     
Least flycatcher 0.87      
Western wood pewee 0.68 0.87     
Eastern kingbird 0.58 0.66 0.12    
Bullocks oriole 0.39 0.43     
Common flicker 0.29 1.09 0.12    
Mourning dove 0.29 0.87     
Western meadowlark 0.29 1.31 0.49 0.82 0.16  
Barn swallow 0.29      
Black-capped chickadee 0.58 0.44   0.33  
Brewer’s blackbird 0.29 2.62     
Brown-headed cowbird 0.29 0.66     
American redstart 0.29 0.22     
Yellow-breasted chat 0.20      
Lark sparrow 0.29 1.75 0.36 0.14 0.33  
Rufous-sided towhee 0.29 0.22   0.66  
Killdeer 0.19 0.22  0.14   
American goldfinch 0.19 0.87     
Black-billed cuckoo 0.19      
Least flycatcher 0.19 0.22 0.12  0.16  
Common grackle 0.19 0.44     
Great horned owl 0.10      
White-breasted nuthatch 0.10      
Red-eyed vireo 0.10      
Gray catbird 0.10 0.43     
Lazuli bunting 0.10      
Rose-breasted grosbeak 0.10      
Common yellowthroat 0.10 0.22     
Downy woodpecker 0.10 0.22     
Brewer’s sparrow 0.33  0.49 0.55 0.33  
Chipping sparrow 1.48    1.48  
Yellow-rumped warbler 0.16    0.16  
Rock Wren 0.16  0.27  0.16  


Cliff swallow 0.12 
large 


feeding 
group 


0.12    


Red-winged blackbird  0.22     
Starling  0.22     
Yellow-billed cuckoo  0.22     
Vesper sparrow  0.22 0.24 0.27   
Brown thrasher  0.44     
ha - hectare       
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Table D9-11. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (1975, 1977) 


 
 AVERAGE NUMBER OF CAPTURES PER DAY 
   
 July 1-3, 1975 July 5-8, 1977 


Species 
Xeric 


Sagebrush 
Mesic 


Sagebrush 
Riparian 


Woodland 
Ponderosa 


Pine 
Sagebrush 
Grassland 


Ponderosa 
Pine 


Wet 
Meadow 


        
Deer mouse 11.3 9.7 6.3 1.5 1.7 13 2.0 
        
Least 


chipmunk 0.7 - - 1.0 - - 0.3 


        
Thirteen-


lined 
ground 
squirrel 


0.3 - - - 0.3 - - 


        
Meadow 


jumping 
mouse 


- - 0.3 - - - - 


        
Total Number 
of Species 
Captured 


3 1 2 2 2 1 2 


        
 


 
-  indicates that species was not captured in the habitat type. 
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Table D9-12. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (August/September, 1980)a 


 
 Habitat Type  


Species 
Riparian 


Woodlandb 
Bottomland 
Grassland 


Pine and 
Juniper 


Woodland 


Big 
Sagebrush 
Shrubland 


Rough 
Breaks 
Mixed 


Shrubland Reclamation 


Number of 
Habitat 
Types in 
which 


Captured 
        
Deer mouse 38 18 19 18 30 21 6 
        
House mouse 2      1 
        
Masked 


shrew 1 2     2 


        
Grasshopper 


mouse    1   1 


        
Bushy-tailed 


woodrat   1    1 


        
        
Total Number 
of Species 
Captured 


3 2 2 2 1 1  


        
        
Total Average 
Number of 
Individuals 
Captured 


41 20 20 19 30 21  


        
 


 
a Riparian woodland (225 trap-nights and days), Bottomland Grassland (75), Rough Breaks 


Mixed Shrubland (75), and Reclamation (225) were all adjusted to 150 trap-nights and days 
for comparison.  All trap lines were of equal length and consisted of 25 traps.  These lines 
were run for three consecutive 24-hour periods.  Number of lines per habitat was based on 
the extent and location of habitats. 


 
b Rerouted Little Youngs Creek and woodland areas associated with the original streambed. 
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Table D9-13. Abundance and Community Diversity Indices by Habitat for the 
Big Horn Coal Mine Permit No. 213 Small Mammal Trappings 


 
Habitat   UG     BSS    RW    PJ     Reclaimed   
Site # W1 P4-1 W2 P4-2 80-2 BH1 BH3 80-1 BH4 80-3 BH2 
                 
Month-Year 
Trapped 


Jun 
76 


Oct 
78 


Jun 
76 


Oct 
78 


Sep 
80 


Jun 
76 


Jun 
76 


Sep 
80 


Jun 
76 


Jun 
77 


Sep 
77 


Sep 
80 


Jun 
76 


Jun 
77 


Sep 
77 


Sep 
80 


                 
Number Genera 
Captured 4 2 2 1 2 1 2 2 1 1 1 2 1 3 2 3 


                 
Captures/100 
TN                 


Peromyscus sp. 1.7 10.0 3.7 2.7 11.3 4.0 4.0 14.7 4.0  1.0 4.7 2.0 0.4  6.7 
Microtus sp. 1.7         0.5  2.0  4.8 5.6 1.3 
House mouse 0.3                
Thirteen-lined 


ground 
squirrel 


0.3  2.0              


Least chipmunk       1.3 7.3         
Harvest Mouse  0.7   2.0         0.8 0.8  
Olive-backed 


pocket mouse                0.7 


                 
TOTAL 4.0 10.7 3.7 2.7 13.3 4.0 5.3 22.0 4.0 0.5 1.0 6.7 2.0 6.0 6.4 8.7 


                 
                 
Diversity                 
E(H’)1 1.02 0.20 0.62  0.40  0.50 0.62    0.56  0.56 0.35 0.61 
                 
J2 0.73 0.29 0.89  0.57  0.72 0.90    0.81  0.51 0.50 0.56 


 


 


 
 
UG -  Upland Grassland          
BSS -  Big Sagebrush Shrubland          
RW -  Riparian Woodland          
PJ -  Pine and Juniper Woodland          
           
1 -  Shannon-Weaver Diversity          
2 -  Evenness          
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Table D9-14. Small Mammal Trap Lines on the Welch No.1 Mine Permit No. 
497 Study Area* 


 
 Number Captured  
Species 1979 1980 Habitat 
    
Deer mouse 6 21 Big Sagebrush Shrubland 


 31 3** Riparian Woodland/Hayland 
 2 3 Pine and Juniper Woodland 
 4 3 Upland Grassland 
    
White-footed mouse 2 2** Riparian Woodland/Hayland 


 1 0 Pine and Juniper Woodland 
    
    
Long-tailed vole 1 0 Riparian Woodland 


    
    
Bushy-tailed wood rat 0 1 Pine and Juniper Woodland 


    
    
    
    


*  - Trapping efforts were carried out during the month of October. No 
mammals were trapped in the rock outcrop trapping line. 


 
**  - The 1980 riparian woodland trap lines were raided each night by raccoon 


and/or mink. 
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Table D9-15. USFWS Migratory Birds of Conservation Concern in Sheridan 
County, Wyoming, Updated August of 2014 


 


Species 


Regional 
Seasonal 
Status 


Recorded on 
Area or in 
Vicinity 


Expected 
Occurrence On 


Study Area 
    
American Bittern Migrant No Uncommon 
Bald Eagle Winter 


 


Yes Common/Winter 


Black Rosy-Finch Breeder/ 
Winter No Uncommon 


Brewer's Sparrow Breeder Yes Common 
Burrowing Owl Breeder Yes Uncommon 
Calliope Hummingbird Breeder Yes Occasional 
Cassins Finch Winter No Occasional 
Ferruginous Hawk Breeder Yes Uncommon 
Golden Eagle Breeder Yes Common 
Grasshopper Sparrow Breeder Yes Occasional 
Greater Sage-grouse Breeder Yes Uncommon 
Mountain Plover Breeder No Rare 
Pinyon Jay Breeder Yes Uncommon 
Prairie Falcon Breeder Yes Occasional 
Williamson’s Sapsucker Breeder No Uncommon 
Willow Flycatcher Breeder Yes Occasional 
    


*Based on USFWS Wyoming Ecological Services Field Office, Cheyenne, 
Wyoming and IPAC (Information, Planning and Conservation System), 
August, 2014.  Scientific names are provided in Addendum D9-1. 


 
  Regional Seasonal Status and expected occurrence compiled from Wyoming 


Game and Fish Department Atlas of Birds, Mammals, Reptiles and 
Amphibians in Wyoming, 2012 and Subsequent Revisions  


 
  Specific records of observations on area or in the vicinity are from wildlife 


baseline and monitoring surveys completed for the Brook Mine in 2013-
2014, the Youngs Creek Coal Mine Permit No. 407, the Big Horn Coal Mine 
Permit No. 213 and the Welch No. 1 Coal Mine Permit No. 497. 
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Table D9-16. Results of Fish Sampling Completed by the Big Horn Coal Mine 
on the Tongue River and Goose Creek, 1977 to 1979 


 
Species Tongue River Goose Creek 
   
Mountain whitefish *  
Rainbow trout *  
Brown trout * * 
Northern pike *  
Common carp * * 
Golden shiner *  
Flathead chub * * 
Longnose dace * * 
Sand shiner *  
Plains minnow   
Fathead minnow * * 
Shorthead redhorse * * 
White sucker * * 
Longnose sucker * * 
Mountain sucker * * 
Black bullhead * * 
Stonecat * * 
Smallmouth bass * * 
Green sunfish * * 
Rock bass * * 
White crappie *  
Sauger *  
Yellow perch *  
   
*  -  Indicates species was recorded in that waterbody. 
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Table D9-17. Summary of Quantitative Data for the Benthic Community 
Sampling along the Tongue River between Acme and Montana 
State Border, 1976(1) 


 
 Station (2) 


 
Tongue River 


No.2 
Tongue River 


No. 3 
Tongue River 


No. 4 
Parameter Jul Oct Jul Oct Jul Oct 
       
Mean Organisms 
sampled (n/o.1m2) 1441.5 767.6 1995.4 1686.5 824.3 463.6 


       
Total taxa 27 33 30 25 26 33 
       
Biomass (mg/0.1m2) 237.7 411.7 300.2 319.1 111.2 162.9 
       
Mean Diversity (DIB)(3) 2.359 2.232 2.380 2.657 2.969 2.755 
       
Mean Diversity (DIN)(4) 2.014 2.167 2.903 2.218 2.908 2.490 
       
Equitability (e) 0.365 0.403 0.583 0.821 0.719 0.533 
       
       


 
(1) – From WRRI, 1977 
 
(2) – Station Locations: Tongue River No. 2 - Below Brown and Williams Pit, Big Horn 


Mine Section 23, T57N, R84W. 
 Tongue River No. 3 - 300 meters upstream of Highway 338 


Bridge, Section 1, T58N, R83W. 
 Tongue River No. 4 - River at Section 31, T58N, R83W. 
 
(3) – Mean diversity based on biomass from sample replicates. 
 
(4) – Mean diversity based on numbers from sample replicates. 
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Table D9-18. Results of Fisheries Evaluations Completed for the Welch No.1 
Mine Permit No. 497 on the Tongue River 


 


Species 


Tongue River 
Acme to 


Montana (1) 


Tongue River 
Vicinity of 


Highway 338 (2) 


Tongue River 
Reservoir, 
Montana (3) 


    
Mountain whitefish *   
Rainbow trout   * 
Brown trout *  * 
Northern pike   * 
Common carp * * * 
Goldfish   * 
Golden shiner *  * 
Creek chub *   
Lake chub * *  
Flathead chub * * * 
Longnose dace * *  
Sand shiner *   
Plains minnow *   
Fathead minnow *   
Shorthead redhorse * * * 
White sucker * * * 
Longnose sucker *  * 
Mountain sucker *   
Black bullhead *   
Channel catfish *   
Stonecat *   
Yellow bullhead   * 
Pumpkinseed   * 
Smallmouth bass * * * 
Largemouth bass  * * 
Green sunfish *  * 
Rock bass *  * 
White crappie * * * 
Black crappie   * 
Bluegill  *  
Sauger *  * 
Walleye   * 
Yellow perch * * * 
*  -  Indicates species was recorded in that waterbody. 
1) – Mueller, 1977 
2) – D’Appolonia Consulting Engineers, 1977 
3) – Penkel, 1977 
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Table D9-19. Wildlife Habitat Type Acreages for the Brook Mine Permit Area, 
2014 


 
Habitat Type Acres Percent of Area 
   
Upland Grassland 2158.6 47.5 
   
Sagebrush Shrubland 965.6 21.2 
   
Rough Breaks Mixed Shrubland 576.0 12.7 
   
Reclamation 596.7 13.1 
   
Juniper Woodland 67.7 1.5 
   
Riparian Woodland 57.2 1.3 
   
Hayland 4.5 <0.1 
   
Stockpond/Water 12.8 0.3 
   
Disturbed Lands 109.7 2.4 
   
 _________ _______ 


TOTAL 4548.8 100.0 
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ATTACHMENT D9-1-A 


 


WILDLIFE SPECIES LIST 
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Attachment D9-1-A. WILDLIFE SPECIES LIST 
 
 
 
This section provides the entire list of wildlife species having the potential to 
occur on or near the mine permit area and those species observed in the area 
based on site specific surveys conducted for the Brook Coal Mine in 2013 and 
surveys completed for the adjacent Big Horn Coal Mine and the nearby Welch 
No. 1 Coal Mine and the Youngs Creek Coal Mine.  Species that have been 
observed within the study area are identified on the list with an asterisk.  In 
all, a total of 251 individual wildlife species have been recorded within the 
Brook Coal Mine permit area or nearby lands.  This list of 251 species observed 
on the study area includes 42 mammals, 162 birds, 16 reptiles or amphibians 
and 31 fish. 
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WILDLIFE SPECIES LIST FOR THE BROOK COAL MINE STUDY AREA 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   


Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  


   
CHIROPTERA   
Vespertilionidae   


Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  


   
LAGOMORPHA   
Leporidae   


Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 


   
RODENTIA   
Sciuridae   


Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 


Geomyidae   
Thomomys talpoides Northern pocket gopher * 


Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 


Castoridae   
Castor canadensis Beaver * 


Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   


Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 


Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 


Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 


Erethizontidae   
Erethizon dorsatum Porcupine * 


   
CARNIVORA   
Canidae   


Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 


Ursidae   
Ursus americanaus Black bear * 


Procyonidae   
Procyon lotor Raccoon * 


Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  


Felidae   
Puma concolor Mountain lion * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 


OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   


Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   


Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 


Antilocapridae   
Antilocapra americana Pronghorn * 


   
OBSERVED AND POTENTIAL BIRD INHABITANTS 


ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   


PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   


Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 


   
PODICIPEDIDAE   


Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 


   
PELECONIDAE   


Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   


Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   


Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  


   
THRESKIORNITHIDAE   


Plegadis chihi White-faced ibis  
   
CATHARTIDAE   


Cathartes aura Turkey vulture * 
   
PANDIONIDAE   


Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   


Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   


Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   


Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 


   
RALLIDAE   


Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 


   
GRUIDAE   


Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   


Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  


   
RECURVIROSTRIDAE   


Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 


   
SCOLOPACIDAE   


Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   


Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  


   
PHALAROPODIDAE   


Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  


   
LARIDAE   


Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 


   
COLUMBIDAE   


Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 


   
CUCULIDAE   


Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  


   
TYTONIDAE   


Tyto alba Barn owl  
   
STRIGIDAE   


Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 


Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 


   
CAPRIMULGIDAE   


Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  


   
APODIDAE   


Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  


   
TROCHILIDAE   


Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  


   
ALCEDINIDAE   


Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   


Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 


   
TYRANNIDAE   


Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   


Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   


Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 


 
VIREONIDAE   


Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 


   
CORVIDAE   


Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 


   
ALAUDIDAE   


Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   


Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 


   
PARIDAE   


Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 


   
SITTIDAE   


Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   


Certhia americana Brown creeper * 
   
TROGLODYTIDAE   


Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  


   
CINCLIDAE   


Cinclus mexicanus American dipper  
   
REGULIDAE   


Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   


Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  


   
MIMIDAE   


Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 


   
STURNIDAE   


Sturnus vulgaris European starling * 
   
MOTACILLIDAE   


Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   


BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   


Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   


Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 


   
THRAUPIDAE   


Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  


   
EMBERIZIDAE   


Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 


1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   


Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 


   
CALCARIIDAE   


Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  


   
ICTERIDAE   


Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 


 
Yellow-headed blackbird * 


Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 


   
FRINGILLIDAE   


Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  


   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   


Passer domesticus House sparrow * 
 


OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   


Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   


Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  


   
RANIDAE   


Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   


Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   


Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 


   
CHELYDRIDAE   


Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   


Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 


   
COLUBRIDAE   


Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 


 
Pale milk snake * 


Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 


 
* 


Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 


 
CROTALIDAE   


Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (CONTINUED) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   


Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  


   
ESOCIDAE   


Esox lucius Northern pike * 
   
CYPRINIDAE   


Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 


   
CATOSTOMIDEA   


Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 


   
ICTALURIDAE   


Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 


   
GADIDAE   


Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   


OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   


Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 


   
PERCIDAE   


Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 


   
1   Nomenclature from WGFD 2012. 
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D9 WILDLIFE 

Baseline wildlife studies for RAMACO’s Brook Mine were conducted by 

Intermountain Resources of Laramie, Wyoming. The baseline report is 

presented in Addendum D9-1(Baseline Wildlife Inventory). 

D9.1 Wildlife 

D9.1.1 Methods 

Wildlife baseline inventories followed standard survey requirements and 

protocols used and approved by the U.S. Fish and Wildlife Service (USFWS), 

Wyoming Game and Fish Department (WGFD) and Wyoming Department of 

Environmental Quality (WDEQ). Sampling protocols for threatened and 

endangered (T&E) species followed current federal (USFWS and USFS) 

guidelines. All other methods were consistent with the Handbook of Biological 

Techniques (WGFD, 2007) and Guideline No. 5 (WDEQ/LQD, 1994). Guidance 

was regularly sought from managers and biological specialists from federal and 

state agencies throughout the baseline survey period. Methods were 

coordinated with USFWS, WGFD and WDEQ. 

Baseline wildlife inventories were conducted 2013 through 2014 at the 

Brook Mine. Biologists also conducted a wildlife habitat assessment to record 

any unique or critical habitats that could support T&E species, or other species 

of special concern. Most of the surveys were completed using binoculars or 

spotting scopes while travelling throughout the survey area. Standard field 

guides and references were used to identify wildlife and their sign. Potential 

species lists were developed based on observances, references, and guides. 

Habitat requirements and availability for species, as well as critical (USFWS-

designated) and crucial (WGFD-designated) habitats and geographical 

distribution maps, were considered for each species when developing the 

potential species occurrence lists. Detailed discussions of survey methods for 
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each species or general wildlife type (i.e. big game) are included in Addendum 

D9-1 for the Brook Mine. 

D9.1.2 Results 

Detailed results of the baseline wildlife monitoring are discussed, 

tabulated, and shown on figures in Addendum D9-1 for the Brook Mine. A 

summary of wildlife species that could potentially inhabit or migrate through 

the Brook Mine Permit Area is included in Table D9.1-1.  A wildlife inventory 

summary is provided in Exhibit D9.1-1. 

D9.2 Sage-grouse 

The greater sage-grouse is a species whose existence is of great concern 

throughout the west, and is considered a “landscape species” due to its use of 

wide expanses of sagebrush as primary habitat during each phase of its life 

cycle. USFWS currently classifies the greater sage-grouse as a candidate 

threatened or endangered species under the Endangered Species Act (ESA). 

Candidate species are plants and animals for which the USFWS has sufficient 

information on their biological status and threats to propose them as 

endangered or threatened, but development of a proposed listing regulation is 

precluded by other higher priority listing activities. Candidate species receive 

no statutory protection under the ESA (USFWS, 2014). In June 2011, Wyoming 

Governor Matt Mead issued a revised executive order (2011-5) updating 

Wyoming’s sage-grouse core population area strategy, to help avoid listing of 

the bird under the Endangered Species Act (State of Wyoming Executive 

Department Executive Order, 2011). The core areas represent habitats where 

special restrictions apply to several activities, including energy development, 

agriculture, and recreation. The new executive order included modified 

boundaries describing the core areas, including corridors for potential electrical 

transmission lines. 

The Brook Mine permit boundary does not reside within these 

aforementioned core areas. However, several sage-grouse leks were identified in 
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adjacent study areas.  None of these leks are located within the Brook Mine 

permit area or within one mile. Addendum D9-1 has the detailed discussion of 

sage-grouse surveys.  A request has been made of the Wyoming Game & Fish 

for a determination of the relation of the Brook Mine to known Sage Grouse 

core areas and is provided in Exhibit D9.1-2. When this letter is received it will 

be provided to WDEQ. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   

Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  

   
CHIROPTERA   
Vespertilionidae   

Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  

   
LAGOMORPHA   
Leporidae   

Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 

   
RODENTIA   
Sciuridae   

Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 

Geomyidae   
Thomomys talpoides Northern pocket gopher * 

Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 

Castoridae   
Castor canadensis Beaver * 

Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   

Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 

Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 

Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 

Erethizontidae   
Erethizon dorsatum Porcupine * 

   
CARNIVORA   
Canidae   

Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 

Ursidae   
Ursus americanaus Black bear * 

Procyonidae   
Procyon lotor Raccoon * 

Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  

Felidae   
Puma concolor Mountain lion * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   

Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   

Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 

Antilocapridae   
Antilocapra americana Pronghorn * 

   
OBSERVED AND POTENTIAL BIRD INHABITANTS 

ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   

PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   

Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 

   
PODICIPEDIDAE   

Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 

   
PELECONIDAE   

Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   

Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   

Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  

   
THRESKIORNITHIDAE   

Plegadis chihi White-faced ibis  
   
CATHARTIDAE   

Cathartes aura Turkey vulture * 
   
PANDIONIDAE   

Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   

Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   

Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   

Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 

   
RALLIDAE   

Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 

   
GRUIDAE   

Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   

Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  

   
RECURVIROSTRIDAE   

Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 

   
SCOLOPACIDAE   

Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   

Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  

   
PHALAROPODIDAE   

Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  

   
LARIDAE   

Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 

   
COLUMBIDAE   

Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 

   
CUCULIDAE   

Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  

   
TYTONIDAE   

Tyto alba Barn owl  
   
STRIGIDAE   

Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 

Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 

   
CAPRIMULGIDAE   

Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  

   
APODIDAE   

Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  

   
TROCHILIDAE   

Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  

   
ALCEDINIDAE   

Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   

Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 

   
TYRANNIDAE   

Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   

Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   

Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 

 
VIREONIDAE   

Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 

   
CORVIDAE   

Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 

   
ALAUDIDAE   

Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   

Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 

   
PARIDAE   

Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 

   
SITTIDAE   

Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   

Certhia americana Brown creeper * 
   
TROGLODYTIDAE   

Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  

   
CINCLIDAE   

Cinclus mexicanus American dipper  
   
REGULIDAE   

Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   

Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  

   
MIMIDAE   

Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 

   
STURNIDAE   

Sturnus vulgaris European starling * 
   
MOTACILLIDAE   

Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   

BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   

Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   

Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 

   
THRAUPIDAE   

Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  

   
EMBERIZIDAE   

Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 

1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   

Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 

   
CALCARIIDAE   

Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  

   
ICTERIDAE   

Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 

 
Yellow-headed blackbird * 

Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 

   
FRINGILLIDAE   

Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  

   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   

Passer domesticus House sparrow * 
 

OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   

Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   

Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  

   
RANIDAE   

Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   

Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   

Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 

   
CHELYDRIDAE   

Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   

Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 

   
COLUBRIDAE   

Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 

 
Pale milk snake * 

Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 

 
* 

Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 

 
CROTALIDAE   

Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   

Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  

   
ESOCIDAE   

Esox lucius Northern pike * 
   
CYPRINIDAE   

Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 

   
CATOSTOMIDEA   

Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 

   
ICTALURIDAE   

Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 

   
GADIDAE   

Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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Table D9.1-1. Wildlife Species List for the Brook Coal Mine Study Area (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   

Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 

   
PERCIDAE   

Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 

   
1   Nomenclature from WGFD 2012. 
 



Jeff 
 
This has been sent to Cheyenne and they have my comments concurring that the proposed 
project area is outside designated sage-grouse core areas. 
 
You should get a letter to that affect sometime late next week. 
 
TIM 
 
On Fri, Oct 31, 2014 at 9:36 AM, jbarron <jbarron@wwcengineering.com> wrote: 
Tim, 
 
Thank you for allowing time for a brief meeting this morning.  As we discussed,  I am providing 
the map I shared with you today 10/31/2014 showing the known core areas in relation to our 
project area.  I am respectfully requesting a letter in confirmation of your verbal comments today 
that our project area is not within a Sage Grouse core area and not within a half mile of known 
LEK's.  
 
Thanks again.  

 
Jeff Barron, P.E. | Project Manager 

1849 Terra Avenue | Sheridan, WY 82801  

Tel 307-672-0761 | Cell 307-751-1427 

www.wwcengineering.com 

-  
Tim Thomas, Certified Wildlife Biologist   
Wyoming Game and Fish Department 
Sheridan Wildlife Biologist 
700 Valley View Drive 
Sheridan, WY 82801 
(307) 672-7418 
Tim.Thomas@wyo.gov  
  
http://wgfd.wyo.gov 
  
  
E-Mail to and from me, in connection with the transaction  
of public business, is subject to the Wyoming Public Records  
Act and may be disclosed to third parties. 
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D9-1 WILDLIFE INVENTORY 

D9-1.1 Executive Summary – Brook Mine 

Detailed wildlife inventories covering the full suite of studies as required 

by state and federal regulatory agencies were completed for the Brook Mine 

Baseline Study Area in 2013 and 2014 by Intermountain Resources (Laramie, 

Wyoming).  The study area included the mine permit area and one to two mile 

perimeter for selected wildlife species as discussed in this report. 

D9-1.2 Introduction 

The Brook Mine is located in Sheridan County, Wyoming north of the 

town of Sheridan.  The Brook Mine permit area is specifically located in 

Sections 7, 8, 9, 10, 15, 16, 17, 18, 20, 22 and 27 of Township 57 North, 

Range 84 West and Sections 10, 11, 12, 13, 14 and 15 of Township 57 North, 

Range 85 West.  This wildlife baseline inventory includes all of the Brook Mine 

permit area of approximately 4,548.8 acres.  Wildlife inventories included a 

minimum of surveying a one to two mile buffer surrounding these lands for 

selected species where access was provided.  The purpose of this report is to 

provide the required wildlife baseline information which includes the 2013-

2014 field surveys, data from prior baseline inventories completed in the area 

and other surveys completed by state and federal agencies or other entities.  

The permit area location is shown on Addendum D9-1 Exhibit 1. 

The wildlife species with the potential to be found on the Brook Mine or 

surrounding lands are presented in the list in Attachment D9-1-A.  This list 

also identifies the species actually observed in the area and provides both the 

common and scientific names for all species. 

A wildlife survey plan for this project was submitted to the Wyoming 

Game and Fish Department (WGFD) and US Fish and Wildlife Service (USFWS) 

for approval.  The plan and response letters are provided in Attachment D9-1-B 

(Correspondence) of this report. 
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The majority of the mining to be completed at the Brook Coal Mine will 

be underground in nature.  Operations will be conducted by first exposing the 

coal seam and then mining the seam underground using an auger.  Therefore 

actual surface disturbance will be kept to a minimum. 

D9-1.3 Background 

The Brook Mine permit area includes lands that were part of the original 

Big Horn Coal Mine permit No. 213.  Baseline wildlife inventories were 

completed for the Big Horn Coal Mine in the mid 1970’s and early 1980’s.  

Wildlife monitoring inventories have been conducted yearly for the Big Horn 

Coal Mine from the 1980’s through 2014.  These surveys generally included the 

permit area and one to two mile perimeter.  Baseline wildlife inventories were 

also completed for the Youngs Creek Coal Mine permit No. 407 and the Welch 

No. 1 Coal Mine permit No. 497 and one to two mile perimeters surrounding 

those mine permit areas.  Those wildlife survey areas covered portions of the 

Brook Coal Mine survey area. 

The major habitat type on the Brook Mine is upland grassland followed 

by sagebrush shrubland, rough breaks mixed shrub and reclaimed lands.  

Habitat or other land use types occupying smaller acreages include juniper 

woodland, riparian woodland, hayland, currently disturbed land and 

stockponds. 

D9-1.4 Methods 

The methods included in this section pertain to specific field surveys 

conducted in 2013-2014 for the Brook Mine.  Much of this study area has also 

been inventoried during surveys conducted for the Youngs Creek Mine permit 

No. 407, the Big Horn Coal Mine permit No. 213 and the Welch No.1 Mine 

permit No. 497 with the adjacent one to two mile perimeters for these permit 

areas.  Those surveys included baseline inventories and subsequent monitoring 

completed from 1975 through 2014.  Detailed methods of those surveys are 

included in Appendix D9 and annual monitoring reports for the Youngs Creek, 
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Welch No. 1 and Big Horn Coal Mines.  Pertinent data from those studies are 

also included in this report as agreed upon with the WGFD and USFWS. 

D9-1.4.1 Big Game Surveys 

Specific big game surveys were not required in 2013 or 2014 on the 

Brook Mine study area as agreed upon with the Wyoming Game and Fish 

Department.  Big game ranges and any crucial ranges as mapped by the WGFD 

were determined and are presented.  Incidental observations of big game 

habitat use are discussed for individual species observed. 

D9-1.4.2 Upland Game Birds 

Surveys for strutting sage-grouse and sharp-tailed grouse for this permit 

area and two mile perimeter were completed on six mornings at dawn in April 

and early May of 2013 and on six mornings at dawn in April and early May of 

2014.  Dates of lek surveys and lek counts are included in the results section 

of this report.  Counts were made for any leks (sage-grouse and sharp-tailed 

grouse) known to occur and for any new leks discovered in the study area.  

Specific production surveys were not completed as agreed upon by the WGFD, 

but incidental observations of seasonal use and any broods observed were 

recorded and will be discussed.  Searches were completed by driving on roads 

and using ATV’s, stopping frequently to scan and listen for displaying sounds.  

Observations of sage-grouse made during other seasons or surveys were also 

recorded and winter occurrence was documented if observed.  Ten years of data 

were compiled and presented for each sage-grouse lek when that data was 

available. 

D9-1.4.3 Raptors 

Raptor nests located, on the permit area and within two miles, during 

previous inventories were documented and plotted on maps.  These nests were 

inventoried in the field as access permitted and searches for new nests were 

completed in April through May of 2013 and February through May of 2014.  
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Nest surveys were also completed to determine whether nest sites were 

occupied by nesting birds.  Nests were observed at sufficient distances so that 

incubating birds were not disturbed. 

Active nests were again inspected during the summer surveys (June-

August) of 2013 and 2014 to determine nesting success.  Potential nesting 

habitat was resurveyed at this time for the presence of any late nesting species.  

The number of young present in each active nest was determined only when 

possible to do so without causing excessive disturbance. 

Records were kept of all bald eagles observed during the winter roost 

surveys.  All other raptors seen during wildlife surveys were also documented 

and included in the wildlife species list. 

D9-1.4.4 Waterfowl and Shorebirds 

Specific waterfowl and shorebird surveys were conducted in 2013 and 

2014.  Stockponds and other bodies of water within the permit area were 

surveyed to determine waterfowl use and production. 

Waterfowl and shorebirds were also noted during all other survey periods 

when they were observed on the study area.  Records of waterfowl use of the 

waterbodies within the study area were also documented during previous 

surveys.  Data was obtained from those prior surveys as applicable to this 

inventory.  Additional data was collected from the opportunistic observations in 

2013 and 2014 and areas of major waterfowl production were identified, if 

present. 

D9-1.4.5 Mammalian Predators 

Numerous predator surveys have been completed in the area and vicinity 

during prior mine permitting activities.  Surveys were conducted during the 

night using spotlights and vehicle headlights, surveys were conducted using 

scent stations and surveys were conducted during daylight hours by walking 

various habitat types searching for predators or sign.  Opportunistic 
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observations of predators encountered in 2013 and 2014 were also recorded.  

The summaries of those surveys are presented in the results section of this 

report. 

D9-1.4.6 Lagomorphs 

Specific lagomorph surveys were completed for the Brook Mine on July 

11 of 2013 and August 7 of 2014.  Surveys were conducted right after dusk by 

driving selected routes and counting all lagomorphs illuminated by the vehicle 

headlights.  Approximately 10.0 miles (16.0 kilometers) of roads were covered 

during these surveys.  The lagomorph survey route is shown on the wildlife 

inventory map (Addendum D9-1 Exhibit 1). 

D9-1.4.7 Passerine Birds 

Passerine bird surveys were completed in dominant habitat types on the 

Brook Mine in 2013 and 2014.  Surveys were conducted by walking belt 

transects 1000 meters long by 100 meters wide.  All birds observed or heard 

calling within these transects were recorded.  Surveys were completed between 

one-half hour before sunrise and 9:30 AM.  These breeding bird surveys were 

completed on June 11 and June 26 of 2013 and May 28 and June 13 of 2014.  

Opportunistic observations were also recorded for birds seen or heard during 

other surveys conducted in 2013 and 2014. 

Numerous breeding bird surveys were conducted for the Big Horn Coal 

Mine and other mines in the area.  The results of those surveys will be included 

in the results section of this report as applicable. 

D9-1.4.8 Small Mammals 

Due to the abundance of data collected from prior small mammal 

trapping and other surveys completed on this area and in the vicinity for the 

Big Horn, Welch No. 1 and Youngs Creek Coal mines, specific small mammal 

surveys were not required for this project.  The prior data collected will be 

discussed in the results section.  Any new or additional species observed 
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during the 2013-2014 field surveys for the Brook Mine will be discussed and 

are included on the wildlife species list 

D9-1.4.9 Threatened or Endangered (T&E) Species and Other Species of 
High Federal or State Interest 

Throughout all phases of wildlife survey work completed in 2013 and 

2014 special vigilance was maintained for any evidence of species listed as 

rare, threatened or endangered by the state (Wyoming) or federal (US Fish and 

Wildlife Service) governments.  The USFWS Wyoming website was periodically 

checked to determine listing or status changes for T&E or species of concern. 

Black-tailed prairie dog towns within the permit area were mapped in 

2013-2014.  Black-footed ferret surveys were not conducted in any prairie dog 

towns within the study area.  This was because in February of 2004 the 

USFWS Ecological Services Office in Cheyenne, Wyoming, issued a letter 

stating “black-footed ferret surveys are no longer necessary in black-tailed 

prairie dog colonies state wide” (USFWS, 2004).  Since only black-tailed prairie 

dog colonies are present within the Brook Mine study area, no black-footed 

ferret surveys are required. 

Bald eagle winter roost surveys were completed in February of 2014 

specifically for the Brook Mine study area.  Suitable roost habitat was surveyed 

at dawn and dusk.  Similar surveys were completed on the study area in prior 

years by the Big Horn Coal Mine. 

Searches for rare, threatened or endangered species have also been 

conducted on the Big Horn Coal Mine permit No. 213 area since initial baseline 

surveys were conducted in 1976.  Surveys for species of concern continued 

throughout yearly wildlife monitoring events. 

In 2013 and 2014, the required surveys were completed for T&E, 

Migratory Birds of High Federal Interest (MBHFI) and state listed species which 

have the potential for inhabiting the site.  These surveys were completed in 

conjunction with all other wildlife surveys and species specific surveys were 
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completed at other times as required.  Surveys for the Ute ladies’-tresses 

orchid, listed as threatened, were completed as described in Appendix D8. 

D9-1.4.10 Reptiles and Amphibians 

No specific surveys were completed for reptile or amphibian species on 

the study area in 2013 or 2014 except traversing suitable habitats during the 

course of other field work.  Surveys have also been completed previously for the 

three local mine permit study areas.  This area does not have a high density of 

such species.  All reptile and amphibian species observed during surveys 

completed on the area in 2013-2014 were documented. 

D9-1.4.11 Aquatics 

The Brook Mine permit area was surveyed for potential aquatic habitat 

and very little of that habitat was found.  Only a small portion of 

stockpond/water habitat is present and this is comprised primarily of 

stockponds observed within the permit area that contain water with any 

frequency.  Those stockponds do not provide suitable habitats for viable 

fisheries but do provide amphibian habitat. 

The Tongue River should not be affected since this waterway is located 

outside of the permit area except for an existing bridge crossing.  Since this 

bridge is already constructed and will not require any modifications, the 

Tongue River will not be disturbed.  Goose Creek is also located outside of the 

permit area so no disturbance is proposed for this waterway.  Since 

disturbances will not occur in the Tongue River or Goose Creek their aquatic 

systems were not sampled in this study.  Data from prior samplings of these 

drainages is included in the results section for background information.  The 

WGFD has additional information on these drainages from their samplings. 
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Portions of Slater Creek, Early Creek and some of their tributaries cross 

the Brook Mine and may be affected.  These are ephemeral streams and do not 

provide fisheries so they were not sampled. 

D9-1.4.12 Wildlife Habitats and Affinity 

Data collected in 2013 and 2014 for each class of wildlife was used for 

habitat affinity determinations.  Habitat affinities for wildlife species on the 

study area were also determined using data collected previously.  All wildlife 

habitat types within this study area have been previously inventoried during 

surveys completed for the other three coal mines present within this study 

area.  Wildlife habitat acreages were calculated and descriptions were 

developed. 

D9-1.5 Results and Discussion 

D9-1.5.1 Big Game 

No specific big game surveys were completed during the 2013 and 2014 

wildlife surveys conducted for the Brook Mine permit area as agreed upon with 

the WGFD.  Mule deer, pronghorn and white-tailed deer were the only big game 

species commonly observed on this study area in 2013 and 2014.  These 

observations were consistent with surveys completed in previous years by other 

mines in the area.  Local landowners indicated the American elk was 

uncommonly observed in the area and the moose has been observed along the 

Tongue River. 

Based on previous data and the 2013-2014 observations, mule deer were 

the most common big game species recorded on the area during all seasons.  

Habitats that mule deer were commonly associated with were sagebrush 

shrublands, rough breaks, juniper woodland and riparian woodland.  This 

permit area is considered by the WGFD to be primarily mule deer winter 

yearlong range.  Mule deer are commonly found on this area throughout the 
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year.  No crucial mule deer winter range has been delineated within the Brook 

Mine permit area 

Pronghorn were recorded on this area in limited numbers throughout the 

year.  Pronghorn were most commonly associated with the sagebrush 

shrubland and upland grassland habitats.  The WGFD has classified a majority 

of the area as yearlong range while a very small portion of the area is classified 

as out of normal pronghorn use.  Single and doe/fawn pronghorn were 

typically observed during the summer while small groups (<25) are observed 

during the spring and fall. 

White-tailed deer were commonly observed on the area during all 

seasons.  Habitats frequented were riparian woodlands, haylands, reclamation 

and pine and juniper woodlands.  A portion of the permit area is considered by 

the WGFD to be yearlong white-tailed deer range while the remainder is 

considered out of the normal use of this species.  The yearlong white-tailed 

deer range is delineated primarily along Early Creek, Slater Creek, Goose Creek 

and the Tongue River. 

The Brook Mine permit area is considered out of the normal range for elk 

and moose.  However both elk and moose have infrequently been observed in 

the area by local ranchers. 

D9-1.5.2 Upland Game Birds 

Six species of upland game birds were recorded on this study area during 

the previous inventories and the 2013-2014 wildlife surveys.  These species 

were the mourning dove, sage-grouse, sharp-tailed grouse, gray partridge, wild 

turkey and ring-necked pheasant.  These upland game bird species are all 

generally expected to be found in this area.  A seventh species, the chukar 

partridge, was recorded once and is not common in this area. 
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Sage-grouse lek and sharp-tailed lek surveys were completed early in the 

morning (1/2 hour prior to sunrise to about one hour after sunrise) on April 3, 

4, 5, 25 and 26 and May 9 of 2013 and April 3, 4, 16 and 18 and May 2 and 3 

of 2014.  The permit area and two mile perimeter were surveyed where access 

was allowed. 

Several sage-grouse leks are located within this study area and survey 

results from 2003 through 2014 are shown in Table D9-1.  The locations of 

these lek sites are identified on Addendum D9-1 Exhibit 1.  None of these sage-

grouse leks are located within the Brook Mine permit area or within one mile.  

The Brook Mine is not situated within a designated sage-grouse core or 

connectivity area. 

The Ash Creek Lek is located over one mile north of the permit area 

(NWSW4 of Section 31, T58N, R84W) and was first recorded in 1967.  The 

maximum number of males using this lek during any one year from 2003 

through 2014 was 12 in 2005 as shown in Table D9-1.  That was the only year 

the Ash Creek lek was active from 2003 through 2014.  In 2013 a powerline 

was constructed adjacent to this lek most likely impacting future use of the 

site. 

The French Springs lek site is located about 1 ½ miles north of the mine 

permit area in the SESE4 of Section 35, T58N R85W.  This lek site was first 

identified in 1988 but no birds have been observed there in 2003 through 2014 

although 34 separate surveys were conducted during that period.  In fact the 

WGFD database indicates no birds have been observed at this lek site since 

1988, the year of discovery.  Sagebrush was removed from the site and 

adjacent lands through chemical control by the Padlock Ranch.  Therefore it 

appears the French Springs lek may have been destroyed because the 

sagebrush cover necessary for forage and to protect birds roosting near the lek 

has been removed and the entire lek site and surrounding area is currently 

upland grassland. 
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The Slater Creek lek is located a little over one mile north of the Brook 

Mine permit area in the SWNW4 of Section 3, T57N R85W.  This lek was 

identified in 1967 and has had strutting males in all years surveyed since that 

time.  According to the WGFD database the peak count for this lek was in 1978 

when 79 males were recorded.  Survey data from 2003 through 2014 for the 

Slater Creek Lek is provided in Table D9-1.  During that period the highest 

number of males was recorded in 2006 when 20 birds were observed.  

Numbers have steadily declined from that time to only one male observed in 

2014. 

Sage-grouse brood surveys were not required as agreed upon by the 

WGFD.  Opportunistic sightings of sage-grouse broods have been recorded in 

past studies on the area but none were observed on the study area in 2013 or 

2014.  Sage-grouse have not been recorded on the study area during winter 

surveys. 

Sharp-tailed grouse were occasionally observed in the study area during 

the 2013-2014 surveys and two active sharp-tailed grouse leks were recorded 

during this period.  The Pit 5 West lek is located in the SESW4 of Section 4, 

T57N R84W on lands reclaimed by the Big Horn Coal Mine.  The Pit 5 East lek 

is located in the NWSW4 of Section 10, T57N R84W and is also established on 

lands reclaimed by the Big Horn Coal Mine.  These lek sites are shown on 

Addendum D9-1 Exhibit 1.  Table D9-2 provides the 2013-2014 survey data for 

these two active leks.  Other sharp-tailed grouse leks had previously been 

identified in the area but none were active in 2013 or 2014.  Sharp-tailed 

grouse were commonly observed on reclaimed habitats at the Big Horn Coal 

Mine and were also common on upland grassland and AML reclamation in the 

area. 

Mourning doves were common on the study area during summer 

months.  They were most abundant on reclaimed areas and adjacent to water 

during those times.  Mourning doves have been recorded nesting on the study 

area in past studies and during 2013-2014.  This species is commonly 
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observed throughout the nesting season and utilizes all habitats.  This species 

migrates out of the area for the winter. 

The gray partridge has been inconsistently observed on the study area 

over the past several years.  The gray partridge is generally associated with 

upland grassland habitats, agricultural lands, and reclamation. 

The wild turkey has been commonly observed on the study area during 

all past surveys.  The wild turkey is not native to this area but was 

transplanted here from other locations.  No specific surveys, other than 

opportunistic observations, have been completed for this species on any of the 

mine sites in the past.  This species is typically associated with riparian 

woodland and ponderosa pine habitats during the spring and summer while 

during the fall and winter they are associated with riparian woodland and 

agricultural lowland habitats.  Wild turkeys winter in flocks primarily along 

Goose Creek and the Tongue River but can also be found along some of the 

minor drainages. 

Ring-necked pheasants, an introduced species, were also commonly 

observed on some portions of the study area.  Ring-necked pheasants are 

typically associated with the riparian woodland and agricultural habitats.  The 

WGFD annually stocks ring-necked pheasants for hunting on walk in areas 

and public lands along the Tongue River and other locations with the study 

area.  However, resident populations are also present along Goose Creek and 

the Tongue River.  These resident populations are maintained primarily on 

agricultural lands. 

The chukar partridge was observed along Goose Creek just upstream of 

the permit area.  This species is generally not present in the area and the 

observed birds were most likely released for hunting. 

D9-1.5.3 Raptors 

In 2013-2014, a total of 9 intact raptor nests were located within the 

permit area while another 50 intact nest sites were located within two miles.  
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Of the 59 total nest sites, six (6) had been constructed for mitigation of nest 

sites removed by mining on adjacent areas or due to powerline conflicts.  The 

raptors known to nest on, or within, two miles of the permit area include the 

bald eagle, golden eagle, red-tailed hawk, great horned owl, burrowing owl, and 

osprey.  All raptor nest sites are shown on Addendum D9-1 Exhibit 1 and 

nesting information on these sites for 2013-2014 is provided in Table D9-3.  

Production details for previous years on nests monitored by various mines, 

with take and mitigation measures completed on the area, are included in the 

various annual mine reports submitted yearly for each of the corresponding 

mines (Youngs Creek, Welch No. 1 and Big Horn Coal). 

Other raptors were observed in the area but were not recorded nesting on 

the site.  These additional raptors recorded are listed on the species list in 

Attachment D9-1-A. 

As shown in Table D9-3 the red-tailed hawk was the most productive 

raptor nesting on the study area.  Within the study area in 2014, there were 

three active bald eagle nest sites with a combined known production of four 

young, there were four active golden eagle nest sites with a combined 

production of three young, there were 16 active red-tailed hawk nest sites with 

a combined production of 19 young, there were three active great horned owl 

nest sites with a combined production of five young, there was one active 

burrowing owl nest site which produced four young, and finally there were 

three active osprey nest sites with a combined production of six young.  The 

total number of young produced in 2014 from the 30 active nests sites was 41.  

According to the data, about 50 percent of the intact nest sites identified were 

active on the study area in 2014.  Overall raptor nest occupancy in 2014 was 

about the same as 2013 but production in 2014 was much higher than 2013. 

D9-1.5.4 Waterfowl and Shorebirds 

Specific waterfowl and shorebird surveys completed during 2013-2014 

and prior surveys on this study area documented a total of 44 species.  These 
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species are all reported on the species list in Attachment D9-1-A of this report.  

The greatest diversity overall was observed adjacent to the permit area along 

the Tongue River and Goose Creek as well as the Pit 3 reservoir located on Big 

Horn Coal mine reclamation northeast of the Brook Mine.  Waterfowl 

production was significant at the Pit 3 reservoir northeast of the permit. 

Waterfowl habitat is very limited within the permit area itself.  The 

primary waterfowl habitat within the permit area was provided by stockponds.  

Slater Creek and Earley Creek provide minimal habitat due to their narrow 

incised channels and inconsistent ephemeral flows.  Few waterfowl were 

observed on these water bodies during the spring and summer surveys when 

most of them contained water.  The most common species observed within the 

permit area were the Canada goose, mallard, Gadwall, American widgeon and 

killdeer.  No significant waterfowl production was observed on these sites in 

2013 or 2014. 

D9-1.5.5 Mammalian Predators 

The total number of carnivores observed within the Brook Mine permit 

area or adjacent lands during the 2013-2014 surveys and prior inventories was 

11.  These species are identified on the list in Attachment D9-1-A.  The most 

common predator observed was the coyote but the badger, striped skunk and 

raccoon also appeared to be fairly common.  Black bears were observed on or 

adjacent to the permit area in both 2013 and 2014 as well as prior years.  The 

wolf has been observed along the base of the Big Horn Mountains west of the 

permit area and may pass through the mine site.  The black-footed ferret has 

never been recorded in the area.  The mountain lion and bobcat are 

occasionally observed in the area and are considered residents. 

D9-1.5.6 Lagomorphs 

Lagomorph night surveys were completed for the Brook Mine on July 11 

of 2013 and August 7 of 2014.  Approximately 10 miles were covered by vehicle 

during each survey event using the headlights to spot and identify lagomorphs.  
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The survey route is shown on Addendum D9-1 Exhibit 1.  The white-tailed 

jackrabbit and cottontail rabbit were the only lagomorphs identified in the area. 

In 2013 four cottontail rabbits and three white-tailed jackrabbits were 

observed along the survey route for a total density of 0.7 lagomorphs per 

survey mile.  In 2014 three white-tailed jackrabbits and one cottontail rabbit 

were recorded along the survey route for a total density of 0.4 lagomorphs per 

survey mile.  Lagomorph numbers appeared to be slightly lower in 2014 than 

2013 in this area. 

D9-1.5.7 Passerine Birds 

Passerine bird surveys were completed in 2013 and 2014 by walking belt 

transects 1000 meters long by 50 meters wide.  All birds seen and heard within 

these transects were recorded.  The major habitats of upland grassland, 

sagebrush shrubland and rough breaks/juniper were sampled in 2013.  The 

reclaimed land, prairie dog town grassland and riparian woodland habitats 

which comprise less acreage were sampled in 2014.  Breeding bird transect 

locations are shown on Addendum D9-1 Exhibit 1. 

The results of the 2013-2014 breeding bird transects are shown in Table 

D9-4.  In all, a total of 38 different bird species were recorded along the various 

transects.  Overall the western meadowlark and lark sparrow were most 

common and consistently observed over all habitats.  The riparian woodland 

habitat type exhibited the greatest abundance and diversity of species while the 

least diversity was recorded in the sagebrush shrubland habitat. 

Numerous other bird species have been recorded on or in the vicinity of 

the Brook Mine.  All bird species recorded during the 2013-2014 inventory and 

prior surveys are presented on the species list in Attachment D9-1-A.  Breeding 

bird survey data collected in the vicinity for other mine permit areas is 

presented in Tables D9-5 through D9-10.  Additional details on those other 

surveys are contained in the respective mine permits referenced. 
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D9-1.5.8 Small Mammals 

The black-tailed prairie dog was the most common small mammal 

observed on the study area.  Black-tailed prairie dog colonies on and 

immediately adjacent to the permit area were mapped in 2013 and 2014.  

These prairie dog colonies are shown on Addendum D9-1 Exhibit 1.  The 

porcupine, muskrat, yellow  bellied marmot and northern pocket gopher or 

sign of these species were also commonly observed. 

Tables D9-11 through D9-14 show the efforts of small mammal trapping 

completed by the various mines in the area.  Details of their specific sampling 

methodologies are provided in the mine permits referenced.  Overall the deer 

mouse was the most common species captured.  Other species commonly 

encountered include the least chipmunk, thirteen-lined ground squirrel and 

bushy-tailed wood rat.  A list of all the small mammals encountered in the area 

is provided in Attachment D9-1-A. 

D9-1.5.9 Threatened or Endangered Species and Other Species of High 
Federal or State Interest 

Species officially designated by the United States government as 

threatened or endangered are listed in the Federal Register and afforded 

protection under the Endangered Species Act of 1973 (ESA).  As of August 

2014, the US Fish and Wildlife Service (USFWS) has determined the greater 

sage-grouse (Candidate species), Canada lynx (Threatened species), and Ute 

ladies’-tresses (Threatened species) may be impacted by projects in Sheridan 

County of Wyoming. 

The Ute ladies’-tresses is a plant species and was addressed in Appendix 

D8 Vegetation.  BKS conducted surveys in July of 2013 but did not find that 

plant species. 

The Canada lynx requires mountainous forest habitat.  Those types of 

habitats for this species are not found on or near the Brook Mine so the 

Canada lynx should not be affected by this operation. 
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The sage-grouse has been documented in the study area as discussed in 

Section D9-1.4.2 of this report.  Sage-grouse leks were not found on the Brook 

Mine permit area.  The nearest sage-grouse lek is a little over one mile from 

this permit area.  Sagebrush shrublands, which is the primary habitat for this 

species, are present within the mine permit area and will be affected by mine 

operations.  The Brook mine is not located in a designated sage-grouse core 

area. 

As of October 2, 2013 the northern long-eared bat (Myotis septentrionalis) 

was proposed for listing under the ESA as an endangered species.  This bat 

requires forested habitats for roosting and foraging and has only been found in 

Wyoming in the extreme northeastern corner in the forests of the Black Hills.  

Suitable habitat for the northern long-eared bat is not present on the Brook 

Mine. 

The current USFWS list of Migratory Bird Species of Conservation 

Concern is provided in Table D9-15.  The American bittern has not been 

recorded in the mine permit area and the site provides marginal habitat for this 

species.  The American bittern may be found in more suitable habitats near the 

Brook Mine but was not observed during wildlife surveys. 

The bald eagle is common in the area as a winter migrant and breeder.  

Bald eagles are commonly observed along the Tongue River and Goose Creek in 

the winter but tend to be scattered with few high concentration roost areas.  

Bald eagles also breed and nest near the mine site but not within the permit 

area as discussed in Section D9-1.4.3 of this report. 

The black rosy-finch and Cassins finch have not been recorded in this 

area  These species would most likely not breed in the area but there is a 

higher possibility they could be present in the winter. 

The Brewer’s sparrow is generally common in sagebrush shrubland 

habitats as a breeder but does not appear to be abundant.  This species was 
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generally observed during most of the breeding bird surveys conducted in 

suitable habitats. 

One pair of burrowing owls nested north of the Brook Mine in 2013 and 

2014 as discussed in Section D9-1.4.3 of this report.  This pair nested in a 

prairie dog burrow.  Prairie dog towns are common within and adjacent to the 

Brook Mine permit area so burrowing owl nesting habitat is also common.  

These prairie dog towns were surveyed in 2013 and 2014 but new nesting 

burrowing owl pairs were not observed. 

The ferruginous hawk has been uncommonly observed in the study area 

as a transient.  This species has not been recorded nesting in the area after 30 

years of baseline inventories and monitoring. 

The golden eagle nests in the study area as discussed in Section 

D9-1.4.3 of this report.  Only one golden eagle nest is present within the permit 

area and that nest was occupied in 2013 but did not produce any young.  That 

nest was not active in 2014. 

Grasshopper sparrows were observed in upland grassland habitat in the 

western portion of the Brook Mine permit area during the 2013 breeding bird 

surveys.  This species was not observed during any of the other breeding bird 

surveys so was not common in the area and had a definite affinity for the 

upland grassland habitat types. 

The greater sage-grouse was discussed previously in this section as a 

Candidate species and was also addressed as an upland game bird in Section 

D9-1.4.2 of this report.  Sage-grouse are present in the area but no longer 

appear to be common. 

Mountain plovers were not recorded during the specific 2013 and 2014 

surveys conducted on the site.  Habitat in the form of black-tailed prairie dog 

colonies was abundant.  No mountain plovers were recorded on adjacent lands 

either. 
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The pinyon jay was not recorded during the 2013 or 2014 surveys but 

had been previously identified in the vicinity.  This species would most likely be 

a transient through the area and is currently considered uncommon. 

The prairie falcon has been observed in the study area as a transient.  

Suitable nesting habitat in the form of cliffs or large rock outcrops is not 

present on the Brook Mine.  Suitable falcon nesting habitat is also generally 

uncommon in the vicinity of the permit area. 

Williamson’s sapsuckers have not been observed on the Brook Mine or 

adjacent lands.  This species is considered a breeder in the area but suitable 

habitat is limited on the mine site. 

The willow flycatcher has been recorded as a breeder in the area.  This 

species does not appear to be common but was observed during the 2014 

breeding bird surveys as well as prior bird surveys conducted in the vicinity. 

D9-1.5.10 Reptiles and Amphibians 

The species list in Attachment D9-1-A shows that 16 amphibians and 

reptiles were observed on the Brook Mine site and vicinity.  The boreal chorus 

frog was heard calling at all the stockponds within the permit area.  The 

leopard frog was also observed but did not appear to be abundant like the 

chorus frog.  Garter snakes appeared to be common in wetter areas while 

rattlesnakes and bull snakes were observed primarily on uplands.  The painted 

turtle and snapping turtle were observed in a few large ponds. 

D9-1.5.11 Aquatics 

According to the WDEQ-Water Quality Division, the adjacent Tongue 

River and Goose Creek are classified as Class 2AB waters.  The 2AB 

classification of these waters indicates that they are suitable for drinking water, 

game fish, non-game fish, fish consumption, other aquatic life, recreation, 

wildlife, agriculture, industry and scenic value.  The WDEQ-Water Quality 

Division has classified Slater Creek and Earley Creek as Class 3B waters.  The 
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classification 3B of these waters indicates that they are not suitable for 

drinking water or fish but are suitable for other aquatic life, recreation, wildlife, 

agriculture, industry and scenic value.  Detailed descriptions of all drainages 

within the permit area are presented in Appendix D6 of this permit. 

Representative aquatic data collected in the past for the Tongue River 

and Goose Creek are presented in Tables D9-16, D9-17 and D9-18.  As 

mentioned previously these drainages will not be disturbed by mining 

activities. 

D9-1.5.12 Wildlife Habitats and Affinity 

The wildlife habitat types identified on the study area (Table D9-19) are 

generally consistent with the vegetation map units described and mapped in 

Appendix D8 and the wetlands presented in Appendix D10 for this permit area. 

The top four major habitat types encountered on the permit area were 

upland grassland, sagebrush shrubland, rough breaks mixed shrubland and 

reclaimed lands as shown in Table D9-19.  Four other habitat types comprising 

much less acreage were also identified on this area.  Those four types were 

juniper woodland, riparian woodland, hayland and stockpond/water habitats.  

Appendix D8 and Appendix D10 provide detailed descriptions of these habitat 

types along with mapping showing locations.  Brief descriptions of these types 

are provided here. 

Upland Grassland 
The upland grassland habitat type is the largest type found on this area.  

The upland grassland habitat type included two sub-unit types that consist of 

the Prairie Dog Modified Grassland and the Scoria Grassland.   This 

community is rangeland dominated by native graminoids and forbs.  Typically, 

grasses include western wheatgrass, (Pascopyrum smithii), green needlegrass 

(Nassella viridula), needleandthread (Stipa comata), prairie junegrass (Koeleria 

macrantha), blue grama (Bouleloua gracilis) and threadleaf sedge (Carex 

filifolia).  Shrubs and subshrubs are essentially absent from the upland 
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grassland community.  Prickly pear cactus (Opuntia polyacantha) is found 

throughout this habitat type in varying densities.  Introduced annual grasses 

are found throughout the upland grassland habitats with varying contribution 

to cover.  In limited areas, crested wheatgrass (Agropyron cristatum) from 

various seedings has established itself in this community.  This community 

generally occurs on gentle slopes or flatlands. The Prairie Dog Modified sub-

unit typically has more annual grasses such as cheatgrass (Bromus tectorum) 

and annual forbs such as mustard species (Descurainia sp.) due to overgrazing 

and other disturbances caused by the prairie dogs.  The scoria grassland 

subunit has bluebunch wheatgrass (Pseudoroegneria spicata) as a dominant in 

some areas. 

Sagebrush Shrubland 
The sagebrush shrubland habitat type is the second largest type found 

on the permit area.  This community is rangeland dominated by big sagebrush 

(Artemisia tridentata).  Some native graminoids, forbs and subshrubs occur in 

the understory and inner-space in the shrub mosaic.  Typically, perennial 

grasses include western wheatgrass, green needlegrass, needleandthread, 

prairie sandreed (Calamovilfa longifolia), prairie junegrass, blue grama and 

threadleaf sedge.  Introduced annual grasses are found throughout the 

sagebrush shrubland habitat type with varying contributions to cover.  In 

limited areas, crested wheatgrass from various seedings has established itself 

in this habitat type. 

Rough Breaks Mixed Shrubland 
The rough breaks mixed shrub habitat is rather diverse in both 

topography and vegetation.  It generally occurs on steep slopes and is 

sometimes associated with scoria and sandstone rock outcrops.  These areas 

are covered with coarse rock fragments.  Graminoid species in these areas 

include little bluestem (Andropogon scoparius), bluebunch wheatgrass and 

needleandthread.  Shrub species include big sagebrush, skunkbush sumac 
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(Rhus trilobata), rubber rabbitbrush (Ericameria nauseosus) and western 

snowberry (Symphoricarpos occidentalis).  There are also some inclusions of 

Rocky Mountain juniper (Juniperus scopulorum) and the juniper woodland 

habitat is found within this rough breaks habitat type. 

Reclamation 
The reclamation habitat type consists primarily of lands reclaimed by the 

Big Horn Mine.  This habitat is dominated by perennial grasses which include 

western wheatgrass, thickspike wheatgrass (Elymus lanceolatus), intermediate 

wheatgrass (Thinopyrum intermedium), crested wheatgrass, green needlegrass 

and smooth brome (Bromus inermis).  Introduced annual grasses and forbs are 

also present in varying amounts depending on yearly climatic conditions.  

Patches of shrubland are located within this reclaimed community type with 

rubber rabbitbrush, fourwing saltbush (Atriplex canescens) and big sagebrush 

being the most common shrubs. 

Juniper Woodland 
The juniper woodland habitat type is dominated by Rocky Mountain 

juniper and big sagebrush.  There are some inclusions of grassland within the 

understory of this community.  Graminoid species include little bluestem, 

western wheatgrass, blue grama and bluebunch wheatgrass.  The juniper 

woodlands are generally found on rather steep to gently sloping uplands on 

relatively poor soils within the rough breaks type. 

Riparian Woodland 
The riparian woodland habitat type is associated with creek and river 

channels, primarily Slater Creek within the Brook Mine permit area.  Species 

found in this community include cottonwood (Populus sp.), green ash (Fraxinus 

pensylvanica), some peachleaf willow (Salix amygdaloides) and Greene’s 

mountain ash (Sorbus scopulina).  A variable understory of shrubs, grasses, 

grasslike species and forbs is present. 
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Hayland 
The hayland habitat type is found in small portions throughout the 

Brook Mine permit area.  The main resource derived from this community is 

grass hay, alfalfa and small grain production for livestock use. 

Disturbed Lands 
The current unreclaimed disturbance on this area is attributed to an 

existing gravel mine, other past mine facilities, county roads, other roads and 

railroad. 

Stockpond/Water 
The stockpond/water habitat type consists primarily of stockponds 

constructed for livestock watering.  These ponds support livestock production 

and wildlife habitat. 

Habitat affinity for the various classes of wildlife were generally presented 

or discussed in each of the results sections for those species.  In general, the 

most important habitat, or the habitat where the greatest diversity and 

abundance of species were observed, was the riparian woodland followed by the 

sagebrush shrubland, upland grassland, juniper woodland, rough breaks 

mixed shrubland and reclamation grassland.  The various ponds present on 

the permit area provided sources of water for all classes of wildlife but were 

essential for aquatic species, waterfowl and shorebirds.  Haylands also provide 

seasonal habitats for a variety of wildlife species. 

D9-1.6 Conclusions and Impacts 

Wildlife habitats designated by state or federal agencies as crucial or 

critical are not present within the permit area.  Species currently listed as 

threatened or endangered have not been identified on the study area. 

Big Game 
Pronghorn and mule deer are the primary big game animals that may be 

displaced by this operation.  White-tailed deer may be impacted to a lesser 
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degree.  Long term monitoring of big game animals at other coal mines in 

Wyoming has revealed these animals will habituate to mining activities and will 

readily feed on available forage adjacent to haul roads, mine pits and facilities.  

All of the disturbed area will be reclaimed for use as rangeland and wildlife 

habitat including planting several species of shrubs which are utilized by big 

game.  The stockponds, reservoirs and wells that will be established following 

mining will be available for use by big game as well as livestock. 

Road kills of pronghorn and deer may be expected to increase as a result 

of increased traffic associated with mine employees and venders.  Brook Mine 

will also cooperate in any way possible with the Wyoming Game and Fish 

Department to reduce or eliminate the illegal or unwarranted killing of any 

animals at the mine location. 

Hazards to deer and antelope movement will be reduced by using 

minimum amounts of fencing and using fences passable to antelope and deer 

except where these species need to be excluded such as hazardous sites or 

newly seeded areas.  Fences where big game will be allowed to pass will be 

constructed according to WDEQ-LQD and/or WGFD recommendations. 

Upland Game Birds and Waterbirds 
Some upland game birds will be displaced as mining proceeds.  Habitat 

for the mourning dove will be enhanced since they flourish on newly reclaimed 

areas.  The ponds and reservoirs that will be established are also important 

habitats for mourning doves.  Sage-grouse and sharp-tailed grouse are present 

on the study area so they will be impacted.  However, sage-grouse leks and 

active sharp-tailed grouse strutting grounds are not known to be present near 

proposed mining activities.  Big sagebrush, which is used by sage-grouse for 

cover, nesting and a major portion of their winter diet, is included in the 

revegetation seed mixtures.  Premining topography will also be replaced and 

grassy draws established for brood rearing (see the Reclamation Plan). 
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The permit area provides limited waterbird habitat.  The temporary 

elimination of any stockponds during mining will preclude the use of those 

portions of the permit area for some migrating waterbirds.  It will also 

temporarily displace the few waterbirds (e.g. mallard, gadwall, and killdeer) 

recorded nesting on the permit area.  Waterbird habitat is abundant nearby 

along the Tongue River, Goose Creek and Pit 3 Reservoir. Waterbirds will also 

use the temporary mine sediment ponds.  The postmining impoundments will 

provide habitat for waterbirds on the reclaimed landscape. 

Predatory Birds and Mammals 
Predator use of the permit area will decline as the prey base and their 

habitat is removed.  As habitat of prey species (small mammals, birds, large 

insects) is reclaimed, prey species density will increase and predator densities 

will respond.  Nesting and foraging raptors will also be affected by mining 

activities.  Tree nest sites and rock cairns will be erected on the post mine 

landscape to enhance raptor nesting habitat.  Boulder piles of various sizes will 

be distributed over the area to provide shelter and den sites for both 

mammalian predators and their various prey species.  These boulder piles will 

be distributed in a non-systematic manner to give a more natural effect.  The 

permanent stockponds and reservoirs will also provide habitat for predatory 

birds and mammals which frequent the area.  Throughout the mining 

operation predators will use the area as a hunting ground in proportion to the 

availability of prey species.  Two bald eagle nests and several golden eagle nests 

are known to occur within one mile of the permit boundary but they should be 

far enough away from mine activities to avoid major impacts. 

Small Mammals and Birds 
Small mammals and birds will be displaced as mining proceeds but will 

return as habitat is reclaimed.  Since revegetated habitat will not be grazed by 

livestock for several years, it may support higher densities of birds and small 

mammals during these periods than the premining habitat.  The 
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reestablishment of small mammals and bird species should be relatively rapid 

for the following reasons: 

 
1. The diversity of plant species being used in reclamation. 
 
2. The thorough distribution and number of permanent water sources 

being established after mining. 
 
3. The establishment of boulder piles for immediate use as shelter and 

dens. 
 
4. The establishment of shrub patches and trees in reclamation. 

 

Reptiles and Amphibians 
Reptiles and amphibians are about the least mobile of all groups of 

wildlife species inhabiting the permit area.  Many will be destroyed as topsoil is 

stripped prior to mining and if any reservoirs or stockponds will be removed.  

Proposed wildlife habitat restoration will also benefit these species and allow 

recolonization of reclaimed areas.  Of particular importance to some reptiles 

will be the rock piles.  The reclaimed waterbodies and riparian habitats will 

allow the reestablishment of other herptiles on the permit area. 

Aquatic Habitats 
Portions of Slater Creek and Earley Creek may be affected by the project.  

Neither of these drainages supports viable fisheries so impacts to the fisheries 

resource will be minimal.  The characteristics of the portions of these channels 

disturbed will be replaced when these creeks are reclaimed.  No disturbances 

will occur in Goose Creek or the Tongue River so impacts to fisheries in those 

streams will be minimal.  Several ponds may be mined through, but these 

ponds will be replaced in the postmine landscape. 

Threatened or Endangered Species 
No wildlife or plant species currently listed by the USFWS as threatened 

or endangered are known to exist on the permit area or adjacent lands.  The 
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appropriate state and federal agencies will be contacted, and acceptable 

mitigation measures developed, if a listed species is identified on the area 

during future surveys. 

Hunting Access 
The Brook Mine may allow hunting on the area when it does not 

jeopardize the safety of ranching operations, sportsmen and/or mine 

personnel.  Landowners also control access on portions of the study area.  

Currently a portion of the permit area is under the WGFD Private Land Public 

Wildlife Program (PLPW) which allows access to sportsman for hunting.  This 

access may be limited during the mine operation to protect the safety of mine 

employees as well as sportsmen.  Hunting that is allowed will be in compliance 

with Wyoming State Game Laws. 

D9-1.7 Persons Consulted 

The collection and preparation of this wildlife information for the Brook 

Mine was completed by Jim Orpet and Russell Tait of Intermountain 

Resources, P.O. Box 1589, Laramie, Wyoming 82073, telephone 307-745-3803. 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area 

  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2003          

4/11 12 9* 0 - - - 0 0 0 
4/18 4 0 0 0 0 0 0 0 0 
4/23 15 0 0 0 0 0 0 0 0 

          
2004          

3/31 8 3 0 - - - 0 0 0 
4/19 10 0 0 0 0 0 0 0 0 
4/28 10 0 0 0 0 0 0 0 0 

          
2005          
4/11 6 0 20 - - - 0 0 0 
4/18 13 0 10 0 0 0 0 0 0 
4/24 12 0 0 - - - 12 0 0 
4/25 - - - 0 0 0 - - - 
5/6 13 0 0 - - - - - - 

          
2006          

4/8 12 16 0 - - - 0 0 0 
4/13 14 3 0 0 0 0 0 0 0 
4/30 20 2 0 0 0 0 0 0 0 
5/5 17 0 0 0 0 0 - - - 

          
2007          

4/4 - - - - - - 0 0 0 
4/15 - - - - - - 0 0 0 
4/17 13 7 0 - - - 0 0 0 
4/18 - - - 0 0 0 0 0 0 
4/24 13 1 0 0 0 0 0 0 0 
5/3 13 0 0 0 0 0 0 0 0 

          
2008          

4/12 4 3 0 0 0 0 0 0 0 
4/13 - - - - - - 0 0 0 
4/18 5 0 0 0 0 0 0 0 0 
4/24 - - - - - - 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 

          
2009          

4/4 - - - - - - 0 0 0 
4/20 7 0 0 0 0 0 0 0 0 
4/28 6 0 0 0 0 0 0 0 0 
5/4 5 0 0 0 0 0 - - - 
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Table D9-1. Sage-grouse Survey Results for Leks Located Within Two Miles of 
the Brook Mine Permit Area (Continued) 

  
   C-Slater Creek     C-French Springs     C-Ash Creek   
Year/Date M F U M F U M F U 
          
2010          

4/10 9 0 0 0 0 0 0 0 0 
4/16 9 0 0 0 0 0 0 0 0 
4/22 14 0 0 - - - - - - 
4/26 - - - 0 0 0 0 0 0 

          
2011 No Surveys        
          
2012          

4/6 6 1 0 0 0 0 0 0 0 
4/14 0 0 0 0 0 0 0 0 0 
4/23 6 0 0 0 0 0 0 0 0 
5/2 5 0 0 0 0 0 0 0 0 

          
2013          

4/3 3 0 0 0 0 0 0 0 0 
4/4 - - - - - - 0 0 0 
4/6 3 3 0 0 0 0 0 0 0 
4/25 2 0 0 0 0 0 0 0 0 
4/27 4 0 0 0 0 0 0 0 0 
5/3 4 0 0 0 0 0 0 0 0 
5/9 4 0 0 - - - - - - 

          
2014          

4/4 1 0 0 0 0 0 0 0 0 
4/9 1 0 0 0 0 0 0 0 0 
4/18 0 0 0 0 0 0 0 0 0 
5/2 1 0 0 0 0 0 0 0 0 

          
          
M = Male 
F = Female 
U = Unknown 
- = Not surveyed on this data. 
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Table D9-2. Active Sharp-tailed Grouse Leks Observed in the 2013-2014 
Brook Mine Study Area 

  
   Pit 5 West     Pit 5 East   
Year/Date Unclassified Unclassified 
   
2013   

4/5 17 4 
4/26 20 3 

   
2014   

4/16 17 3 
5/3 15 2 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Bald Eagle (BE)     
      
BE1 T57N R85W Cottonwood Intact A,?,? A,1+,? 
 NWNE Sec. 24     
      
BE2 T57N R85W Cottonwood Intact A,1+,1 A,2,2 
 SENE Sec. 21     
      
BE3 T57N R84W Cottonwood Intact A,0,0 Goose 
 SWSE Sec. 14     
      
BE4 T57N R84W Cottonwood Intact RT26a A,2,2 
 NWNW Sec. 13     
    ______ ______ 
 Total BE Nests = 4 Total 3,1+,1+ 3,5+,4+ 
      
      
Golden Eagle (GE)     
      
GE1a T57N R84W Pine Intact I A,0,0 
 SESE Sec. 5     
      
GE1b T57N R84W Pine Intact I I 
 NENE Sec. 8     
      
GE1c* T57N R84W Pine Intact A,0,0 I 
 NESE Sec. 9     
      
GE2 T57N R84W Pine Intact A,2,2 A,2,2 
 NENE Sec. 27     
      
GE3 T57N R85W Cottonwood Intact A,2,2 A,2,1 
 NWNW Sec. 11     
      
GE4 T57N R85W Cottonwood Intact A,1,1 I 
 NESW Sec. 15     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Golden Eagle (GE) - Continued 
      
GE5 T57N R84W Pine Intact A,1,1 A,0,0 
 SESW Sec. 2     
      
GE6 T57N R85W Cottonwood Intact A,0,0 I 
 NENE Sec. 8     
    ______ ______ 
 Total GE Nests = 8 Total 6,6,6 4,4,3 
      
      
Red-tailed Hawk (RT)     
      
RT1* T57N R84W Cottonwood Intact A,0,0 A,3,3 
 SWNW Sec. 18     
      
RT2a* T57N R85W Cottonwood Intact -- A,3,3 
 NWNE Sec. 13     
      
RT2b* T57N R84W Cottonwood Intact A,2,2 I 
 NWNE Sec. 13     
      
RT3a* T57N R84W Cottonwood Intact I I 
 NWSW Sec. 18     
      
RT3b* T57N R84W Cottonwood Intact I I 
 NESW Sec. 18     
      
RT4 T57N R84W Pine Intact I I 
 NWSW Sec. 17     
      
RT5 T57N R84W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 15     
      
RT6* T57N R84W Mitigation Intact I I 
 NWNW Sec. 22 Platform    
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT7 T57N R84W Cottonwood Intact I A,0,0 
 NENW Sec. 23     
      
RT8 T57N R85W Cottonwood Intact A,0,0 I 
 SWSE Sec. 9     
      
RT9a T57N R84W Cottonwood Intact I I 
 SESW Sec. 16     
      
RT9b T57N R84W Cottonwood No Longer I DN 
 SESW Sec. 16  Intact   
      
RT10 T57N R84W Cottonwood Intact A,2,2 A,2,2 
 NENW Sec. 21     
      
RT11 T57N R84W Mitigation Intact I I 
 NENW Sec. 21 Platform    
      
RT12 T57N R84W Cottonwood Intact I GH1 
 NENE Sec. 20     
      
RT13a T57N R84W Cottonwood Intact A,2,2 A,3,2 
 SWNW Sec. 20     
      
RT13b T57N R84W Cottonwood Intact Goose I 
 SWNW Sec. 20     
      
RT14 T57N R84W Cottonwood Intact A,2,2 I 
 NENE Sec. 19     
      
RT15a T57N R84W Cottonwood Intact A,?,? Goose 
 SWNE Sec. 19     
      
RT15b T57N R84W Cottonwood Intact -- A,?,? 
 SWNE Sec. 19     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT16 T57N R85W Cottonwood Intact A,?,? A,?,? 
 NENW Sec. 23     
      
RT17a T57N R85W Cottonwood Intact I I 
 SESW Sec. 15     
      
RT17b T57N R85W Cottonwood Intact -- A,?,? 
 SWSE Sec. 15     
      
RT18 T57N R85W Cottonwood Intact I A,0,0 
 SWSE Sec. 16     
      
RT19 T57N R85W Cottonwood Intact I I 
 NESW Sec. 3     
      
RT20 T57N R84W Pine Intact -- A,3,3 
 SWSW Sec. 3     
      
RT21 T57N R84W Pine Intact A,0,0 A,0,0 
 NWSE Sec. 10     
      
RT22 T57N R84W Pine Intact I I 
 NENW Sec. 14     
      
RT23 T57N R84W Pine No Longer I DN 
 NESW Sec. 21  Intact   
      
RT24 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 20     
      
RT25 T57N R84W Cottonwood Intact BE3 Goose 
 SWSE Sec. 14     
      
RT26a T57N R84W Cottonwood Intact A,2,1 BE4 
 NWNW Sec. 13     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Red-tailed Hawk (RT) - Continued 
      
RT26b T57N R84W Cottonwood Intact -- A,3,3 
 NESW Sec. 13     
      
RT27 T57N R84W Cottonwood Intact I I 
 NWSE Sec. 11     
      
RT28a T57N R84W Cottonwood Intact A,2,2 I 
 NESW Sec. 12     
      
RT28b T57N R84W Cottonwood Intact -- A,3,3 
 NWSW Sec. 12     
      
RT29 T57N R84W Cottonwood No Longer I DN 
 SWNE Sec. 11  Intact   
      
RT30 T57N R84W Pine Intact A,2,2 I 
 NWSE Sec. 3     
      
RT31 T58N R84W Pine No Longer A,0,0 DN 
 SWSE Sec. 32  Intact   
      
RT32 T58N R85W Cottonwood Intact A,0,0 A,0,0 
 SESW Sec. 36     
      
RT33 T57N R84W Cottonwood Intact GH3 A,0,0 
 SWSW Sec. 24     
   ________ ______ 
 Total RT Nests = 41 Total 15,14+,13+ 16,20+,19+ 
      
      
Great Horned Owl (GH) 
      
GH1 T57N R84W Cottonwood Intact I A,3,3 
 NENE Sec. 20     
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Great Horned Owl (GH) - Continued 
      
GH2 T57N R84W Platform Intact I I 
 NENW Sec. 21     
      
GH3 T57N R84W Cottonwood Intact A,1,1 A,0,0 
 SWSW Sec. 24     
      
GH4 T58N R85W Cottonwood No Longer A,2,2 DN 
 SESW Sec. 36  Intact   
      
GH5 T57N R85W Cottonwood Intact -- A,2,2 
 SWNE Sec. 17     
   ______ ______ 
 Total GH Nests = 5 Total 2,3,3 3,5,5 
      
      
Osprey (OS) 
      
OS1 T57N R84W Platform Intact Goose I 
 SESE Sec. 15     
      
OS2 T57N R84W Platform Intact Goose AT 
 SESE Sec. 15     
      
OS3 T57N R84W Platform Intact  A,0,0 A,3,3 
 NWNW Sec. 22     
      
OS4 T57N R84W Platform Intact I I 
 SWSE Sec. 15     
      
OS5 T57N R84W Light Pole Intact A,2,2 A,3,3 
 NWNW Sec. 24     
   ______ ______ 
 Total OS Nests = 5 Total 2,2,2 3,6,6 
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Table D9-3. Raptor Nests Recorded on the Brook Mine Study Area in 2013 
and 2014 (Continued) 

  
Species /    Activity 
Nest Site Location Nest Substrate Status 2013 2014 
      
Burrowing Owl (BO) 
      
BO1 T57N R84W Prairie Dog Intact A,3+,3+ A,4+,4+ 
 NWNW Sec. 4 Burrow    
   ______ ______ 
 Total BO Nests = 1 Total 1,3+,3+ 1,4+,4+ 
      
      
      
      
     
 All Total Nests = 59 Total 29,29+,28+ 30,44+,41+ 
 (Adjusted for nests used by more than one 

species) 
   

      
      

Abbreviation/Symbol Codes  
  
X,#,# = Nest Status (A-active, I-inactive), number of young hatched, number of young fledged 
Totals rows: #,#,# = total active nests, total young hatched, total young fledged 
 
 * =  Denotes Nest Within Permit Area 
--  =  Nest Not Present 
DN =  Destroyed Naturally 
AT =  Nest Actively Tended 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine 

 
           2013 Surveys           
    UG       SS       RB    
Species 6/11 6/26 6/11 6/26 6/11 6/26 
Western Meadowlark 11 10 9 7 7 2 
Lark Sparrow 3 7 6 2 7 3 
Grasshopper Sparrow 1 4     
Vesper Sparrow 1 2 1 2 2  
Cliff Swallow  1     
Brewer’s Sparrow   9 6 1  
Lark Bunting   4 2   
Rufous-sided Towhee    1  3 
Black-billed Magpie   2  5 5 
Horned Lark 4      
Killdeer 1      
Mourning Dove 3      
McCown’s Longspur 2      
Sage Thrasher   1    
American Robin 1    1 2 
Golden Eagle     1  
American Kestrel     1  
       
       
       
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Western Meadowlark 3 1 1 1 5 9 
Lark Sparrow 2 2 1  7 3 
Cliff Swallow      3 
Rufous-sided Towhee 1 2     
Black-billed Magpie 2 4 2 2   
Killdeer   1 1 2  
American Robin 5 10  3 1  
American Kestrel 1      
Bullocks Oriole 3     1 
Eastern Kingbird 5      
Western Wood Pewee 1      
Yellow Warbler 7 4     
Western Kingbird 2 3 2    
Starling 11 6 2 2 4 2 
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Table D9-4. Passerine Bird Surveys Completed in 2013 and 2014 for the 
Brook Coal Mine (Continued) 

 
           2014 Surveys           
    RW       PG       RC    
Species 5/28 6/13 5/28 6/13 5/28 6/13 
Brown Headed Cowbird 5  1  1  
Common Flicker 3 2    1 
Red-tailed Hawk 2 2  1   
Willow Flycatcher 1      
Orchard Oriole 3 2     
Say’s Phoebe     1  
Ring-necked Pheasant     1  
Mallard     4  
Canada Goose     1  
House Wren  3     
Yellow-breasted Chat  2     
Gray Catbird  1     
Osprey      1 
Great Blue Heron      1 
Turkey Vulture      1 
       
       
UG  =  Upland Grassland 
SS  =  Sagebrush Shrubland 
RB  =  Rough Breaks / Juniper 
RW  =  Riparian Woodland 
PG  =  Prairie Dog Town Grassland 
RC =  Reclaimed Lands 
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Table D9-5. Passerine Species Observed on or within One Mile of the Original 
Mine Youngs Creek Mine Permit Area No. 407 during July, 1975 

  

Species Estimated Abundance 
Principal Habitat Type 

Frequented 
   
Eastern kingbird Fairly common Hayland 
Say’s phoebe Fairly common Big sagebrush shrubland 
Olive-sided flycatcher Uncommon Pine and juniper woodland 
Cliff swallow Abundant Big sagebrush shrubland 
Black-billed magpie Common Riparian woodland 
House wren Abundant Riparian woodland 
Rock wren Common Big sagebrush shrubland 
American robin Common Riparian woodland 
Mountain bluebird Common Pine and juniper woodland 
Starling Fairly common Riparian woodland 
Red-eyed vireo Uncommon Riparian woodland 
Common yellowthroat Common Riparian woodland 
Western meadowlark Abundant Hayland 
Red-winged blackbird Fairly common Riparian woodland 
Brewer’s blackbird Fairly common Riparian woodland 
Bullocks oriole Uncommon Riparian woodland 
Lazuli bunting Common Riparian woodland 
American goldfinch Common Riparian woodland 
Rufous-sided towhee Fairly common Pine and juniper woodland 
Lark bunting Abundant Big sagebrush shrubland 
Vesper sparrow Common Big sagebrush shrubland 
Lark sparrow Common Big sagebrush shrubland 
Brewer’s sparrow Abundant Big sagebrush shrubland 
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Table D9-6. Results of Breeding Bird Strip Censuses on the Original Youngs 
Creek Permit Area No. 407 (June, 1980)a, b 

  
 

Riparian 
Woodland c 

Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
ORDER PASSERIFORMES 
Eastern kingbird 1(.04)  1(.04)    
Traill's flycatcher 1(.04)      
Barn swallow 1(.04)  1(.01)    
Cliff swallow 11(.44) 17(.68) 11(.45) 4(.16) 18(.73) 10(.40) 
Black-billed magpie  3(.12) 1(.04)    
House wren 1(.04)      
Rock wren  1(.04)   7(.28)  
American robin 4(.16) 1(.04) 2(.08) 1(.01) 1(.04)  
Mountain bluebird     1(.04)  
Starling 2(.08)   1(.01)   
Yellow warbler 3(.12)      
Common yellowthroat 1(.04)      
Western meadowlark 13(.52) 6(.24) 4(.16) 7(.28) 5(.20) 4(.16) 
Red-winged blackbird 15(.60)     1(.01) 
Brewer’s blackbird 9(.36)  1(.01)  1(.04)  
Bullock’s oriole 1(.04)      
American goldfinch 1(.04)      
Rufous-sided towhee  3(.12) 2(.08)    
Vesper sparrow 4(.16) 3(.12) 2(.08) 4(.16) 1(.04)  
Lark sparrow 4(.16)  10(.40) 5(.20)   
Chipping sparrow    1(.01)   
Brewer’s sparrow  2(.08) 1(.04) 4(.16) 1(.04)  
ORDER ANSERIFORMES      
Mallard 1(.04)      
ORDER FALCONIFORMES      
Turkey vulture   1(.01)    
Red-tailed hawk   1(.01)    
American kestrel 1(.04) 3(.12) 2(.08) 1(.01)  3(.12) 
ORDER GALLIFORMES      
Sage-grouse   1(.04)    
Ring-necked pheasant 1(.04)      
ORDER GRUIFORMES      
Sora rail 1(.04)      
ORDER CHARADRIIFORMES      
Upland plover   1(.01) 1(.04)   
Killdeer 2(.08)  1(.04)   1(.04) 
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Table D9-6. Results of Breeding Bird Strip (Continued) 
  
 

Riparian 
Woodlandc 

Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
ORDER COLUMBIFORMES      
Mourning dove 3(.12)  1(.04) 1(.04)  3(.12) 
ORDER CUCULIFORMES      
Black-billed cuckoo 1(.04)      
ORDER STRIGIFORMES      
Great horned owl  3(.12) 1(.01)    
ORDER CAPRIMULGIFORMES      
Common nighthawk    1(.01)   
ORDER PICIFORMES      
Common flicker  3(.12) 1(.04) 1(.01)   
       
Number of Species 
Observed 23 11 20 13 8 6 

       
No. of Birds Observed 
per 1000 meter 
transect 

81 44 42 28 35 21 

       
       
a Represents average number per day per 1000-meter transect rounded to nearest whole 

number 
b Number in parenthesis indicated estimated density per acre 
c Rerouted Youngs Creek and woodlands associated with the original streambed. 
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Table D9-7. Results of Winter Bird Surveys on the Original Youngs Creek 
Mine Permit Area No. 407 (February, 1981)a 

  
      HABITAT TYPE      

Species 
Riparian 

Woodlandb 
Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 
       
PASSERIFORMES       
Black-billed magpie 1  1    
Red crossbill 2      
Black-capped 
chickadee 5 1 7    

Horned lark    3   
Gray jay 1      
Pine grosbeak 2  1    
Tree sparrow 8      
American robin  1 2    
Gray-crowned rosy 
finch   2  37  

Townsend’s solitaire  1 1    
White-breasted 
nuthatch   1    

Red-breasted nuthatch   2    
GALLIFORMES       
Sage-grouse    2 roosts   
Wild turkey Tracks      
STIGIFORMES       
Great horned owl 1 1 1    
PICIFORMES       
Hairy woodpecker 1      
Downy woodpecker 1      
       
       
Number of Species 10 5 9 2 1 0 

       
a  -  Figures represent the number of birds observed per 1000-meters of 

transect. 
 
b  -  Rerouted Little Youngs Creek, woodlands associated with original 

streambed, and a portion of undisturbed Little Youngs Creek above the 
permit area. 
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Table D9-8. Estimated Densities per Hectare of Species Recorded from All 
Riparian Woodland Point-Transects on the Big Horn Coal Mine 
Permit No. 213 Study Area in 1979 

Species 
# Individual 

Birds Recorded 
# Stations 

Observed at # Birds/ha 
 Jun Jul Aug Sep Jun Jul Aug Sep Jun Jul Aug Sep 
             
Mallard 2 1 1 2 1 1 1 2 0.06 0.03 0.03 0.06 
Killdeer 13 5 5 4 11 5 3 3 0.41 0.16 0.16 0.13 
Spotted Sandpiper 4 1 1  4 1 1  0.13 0.03 0.03  
Mourning Dove 8 7 11  6 5 8  0.25 0.22 0.35  
Belted Kingfisher 1  3  1  3  0.03  0.1  
Common Flicker 5 8 10 2 5 6 7 1 0.16 0.25 0.32 0.06 
Downy Woodpecker  1    1    0.03   
Eastern Kingbird 22 20 17  15 11 7  0.7 0.64 0.54  
Western Kingbird 1 1 17  1 1 2  0.03 0.03 0.13  
Western Wood Pewee 4  3  2  3  0.13  0.1  
Black-billed Magpie   7 1   5 1   0.22 0.03 
Black-capped 
Chickadee 1  4 6 1  2 3 0.03  0.13 0.19 

House Wren 3 7 6  3 6 3  0.1 0.22 0.19  
Gray Catbird 7 2 5  5 2 5  0.22 0.06 0.16  
American Robin 29 10 24 2 14 7 10 2 0.92 0.32 0.76 0.06 
Cedar Waxwing   2    1    0.06  
Yellow Warbler 22 18 8 1 12 11 5 1 0.7 0.57 0.25 0.03 
Common Yellowthroat 8 3   5 2   0.25 0.1   
Yellow-breasted Chat  5    4    0.16   
American Redstart 2 1 4  2 1 3  0.06 0.03 0.13  
Western Meadowlark 1 1  2 1 1  1 0.03 0.03  0.06 
Bullocks Oriole 4    4    0.13    
Lazuli Bunting 5 2   4 2   0.16 0.06   
American Goldfinch 7 4 3  5 4 3  0.22 0.13 0.1  
Rufous-sided Towhee   1    1    0.03  
Lark Sparrow   1    1    0.03  
Chipping Sparrow    5    1    0.16 
White-crowned 
Sparrow    9    2    0.29 

Song Sparrow 3 2  1 2 1  1 0.1 0.06  0.03 
Unidentified Passerine 23 35 41 11 14 14 27 8 0.73 1.11 1.31 0.35 
             
             
ha  =  hectare             
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Table D9-9. Passerine Bird Breeding Densities (#/ha) in Habitats Present on 
the Big Horn Coal Mine Permit No. 213 Area.  Habitats were 
Sampled in 1980, Except Where Otherwise Noted 

 Habitat Types 

Species 

Big 
Sagebrush 
Shrubland 

Big 
Sagebrush 
Shrubland 

(1981) 

Big 
Sagebrush 
Shrubland 

Pine & 
Juniper 

Woodland 

Rough 
Breaks 
Mixed 

Shrubland 

Rough 
Breaks 
Mixed 

Shrubland 
Rim-rock 

Rough 
Breaks 
Mixed 

Shrubland 
Rim-rock 

(1981) 
Upland 

Grassland 
Common 

Flicker * 0.13 * * * * * * 
         

Says Phoebe * 0.03 * * * * * * 
         

Black-billed 
Magpie * * * 0.60 * * * * 

         

Black-capped 
Chickadee * * * 0.69 * * * * 

         

Rock Wren * * * * * * 1.19 * 
         

American 
Robin * * * 0.34 * * * * 

         

Yellow 
Warbler * * * 0.09 * * * * 

         

Yellow-
rumped 
Warbler 

* * * 0.17 * * * * 

         

Western 
Meadowlark * 0.37 0.4 0.09 0.3 0.22 0.07 1.07 

         

Common 
Grackle * 0.13 * * * * * * 

         

Bullocks 
Oriole * * * 0.09 * * * * 

         

Rufous-sided 
Towhee * * * 0.34 0.6 * * * 

         

Vesper 
Sparrow 0.13 0.43 * 0.09 * 1.78 0.22 0.13 

         

Lark Sparrow 0.4 0.03 0.53 1.46 1.49 * 0.67 * 
         

Chipping 
Sparrow 0.13 * 0.13 1.29 * * * * 

         

Brewer’s 
Sparrow 0.93 0.4 * * * * * * 

* - Species not recorded in this habitat type. 
ha - Hectare 
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Table D9-10. Breeding Bird Density Data Collected on the Welch No. 1 Mine 
Permit No. 497 Property and Vicinity 

 
 Relative Density - #/ha 
 

Riparian 
Big Sagebrush 

Shrubland Pine and Juniper 
Species Welch Vicinity Welch Vicinity Welch Vicinity 
       
Yellow warbler 2.22 3.28     
American robin 1.06 2.08  0.14   
House wren 0.97 0.22     
Least flycatcher 0.87      
Western wood pewee 0.68 0.87     
Eastern kingbird 0.58 0.66 0.12    
Bullocks oriole 0.39 0.43     
Common flicker 0.29 1.09 0.12    
Mourning dove 0.29 0.87     
Western meadowlark 0.29 1.31 0.49 0.82 0.16  
Barn swallow 0.29      
Black-capped chickadee 0.58 0.44   0.33  
Brewer’s blackbird 0.29 2.62     
Brown-headed cowbird 0.29 0.66     
American redstart 0.29 0.22     
Yellow-breasted chat 0.20      
Lark sparrow 0.29 1.75 0.36 0.14 0.33  
Rufous-sided towhee 0.29 0.22   0.66  
Killdeer 0.19 0.22  0.14   
American goldfinch 0.19 0.87     
Black-billed cuckoo 0.19      
Least flycatcher 0.19 0.22 0.12  0.16  
Common grackle 0.19 0.44     
Great horned owl 0.10      
White-breasted nuthatch 0.10      
Red-eyed vireo 0.10      
Gray catbird 0.10 0.43     
Lazuli bunting 0.10      
Rose-breasted grosbeak 0.10      
Common yellowthroat 0.10 0.22     
Downy woodpecker 0.10 0.22     
Brewer’s sparrow 0.33  0.49 0.55 0.33  
Chipping sparrow 1.48    1.48  
Yellow-rumped warbler 0.16    0.16  
Rock Wren 0.16  0.27  0.16  

Cliff swallow 0.12 
large 

feeding 
group 

0.12    

Red-winged blackbird  0.22     
Starling  0.22     
Yellow-billed cuckoo  0.22     
Vesper sparrow  0.22 0.24 0.27   
Brown thrasher  0.44     
ha - hectare       
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Table D9-11. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (1975, 1977) 

 
 AVERAGE NUMBER OF CAPTURES PER DAY 
   
 July 1-3, 1975 July 5-8, 1977 

Species 
Xeric 

Sagebrush 
Mesic 

Sagebrush 
Riparian 

Woodland 
Ponderosa 

Pine 
Sagebrush 
Grassland 

Ponderosa 
Pine 

Wet 
Meadow 

        
Deer mouse 11.3 9.7 6.3 1.5 1.7 13 2.0 
        
Least 

chipmunk 0.7 - - 1.0 - - 0.3 

        
Thirteen-

lined 
ground 
squirrel 

0.3 - - - 0.3 - - 

        
Meadow 

jumping 
mouse 

- - 0.3 - - - - 

        
Total Number 
of Species 
Captured 

3 1 2 2 2 1 2 

        
 

 
-  indicates that species was not captured in the habitat type. 
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Table D9-12. Small Mammal Capture Results for the Original Youngs Creek 
Mine Permit Area No. 407 (August/September, 1980)a 

 
 Habitat Type  

Species 
Riparian 

Woodlandb 
Bottomland 
Grassland 

Pine and 
Juniper 

Woodland 

Big 
Sagebrush 
Shrubland 

Rough 
Breaks 
Mixed 

Shrubland Reclamation 

Number of 
Habitat 
Types in 
which 

Captured 
        
Deer mouse 38 18 19 18 30 21 6 
        
House mouse 2      1 
        
Masked 

shrew 1 2     2 

        
Grasshopper 

mouse    1   1 

        
Bushy-tailed 

woodrat   1    1 

        
        
Total Number 
of Species 
Captured 

3 2 2 2 1 1  

        
        
Total Average 
Number of 
Individuals 
Captured 

41 20 20 19 30 21  

        
 

 
a Riparian woodland (225 trap-nights and days), Bottomland Grassland (75), Rough Breaks 

Mixed Shrubland (75), and Reclamation (225) were all adjusted to 150 trap-nights and days 
for comparison.  All trap lines were of equal length and consisted of 25 traps.  These lines 
were run for three consecutive 24-hour periods.  Number of lines per habitat was based on 
the extent and location of habitats. 

 
b Rerouted Little Youngs Creek and woodland areas associated with the original streambed. 
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Table D9-13. Abundance and Community Diversity Indices by Habitat for the 
Big Horn Coal Mine Permit No. 213 Small Mammal Trappings 

 
Habitat   UG     BSS    RW    PJ     Reclaimed   
Site # W1 P4-1 W2 P4-2 80-2 BH1 BH3 80-1 BH4 80-3 BH2 
                 
Month-Year 
Trapped 

Jun 
76 

Oct 
78 

Jun 
76 

Oct 
78 

Sep 
80 

Jun 
76 

Jun 
76 

Sep 
80 

Jun 
76 

Jun 
77 

Sep 
77 

Sep 
80 

Jun 
76 

Jun 
77 

Sep 
77 

Sep 
80 

                 
Number Genera 
Captured 4 2 2 1 2 1 2 2 1 1 1 2 1 3 2 3 

                 
Captures/100 
TN                 

Peromyscus sp. 1.7 10.0 3.7 2.7 11.3 4.0 4.0 14.7 4.0  1.0 4.7 2.0 0.4  6.7 
Microtus sp. 1.7         0.5  2.0  4.8 5.6 1.3 
House mouse 0.3                
Thirteen-lined 

ground 
squirrel 

0.3  2.0              

Least chipmunk       1.3 7.3         
Harvest Mouse  0.7   2.0         0.8 0.8  
Olive-backed 

pocket mouse                0.7 

                 
TOTAL 4.0 10.7 3.7 2.7 13.3 4.0 5.3 22.0 4.0 0.5 1.0 6.7 2.0 6.0 6.4 8.7 

                 
                 
Diversity                 
E(H’)1 1.02 0.20 0.62  0.40  0.50 0.62    0.56  0.56 0.35 0.61 
                 
J2 0.73 0.29 0.89  0.57  0.72 0.90    0.81  0.51 0.50 0.56 

 

 

 
 
UG -  Upland Grassland          
BSS -  Big Sagebrush Shrubland          
RW -  Riparian Woodland          
PJ -  Pine and Juniper Woodland          
           
1 -  Shannon-Weaver Diversity          
2 -  Evenness          
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Table D9-14. Small Mammal Trap Lines on the Welch No.1 Mine Permit No. 
497 Study Area* 

 
 Number Captured  
Species 1979 1980 Habitat 
    
Deer mouse 6 21 Big Sagebrush Shrubland 

 31 3** Riparian Woodland/Hayland 
 2 3 Pine and Juniper Woodland 
 4 3 Upland Grassland 
    
White-footed mouse 2 2** Riparian Woodland/Hayland 

 1 0 Pine and Juniper Woodland 
    
    
Long-tailed vole 1 0 Riparian Woodland 

    
    
Bushy-tailed wood rat 0 1 Pine and Juniper Woodland 

    
    
    
    

*  - Trapping efforts were carried out during the month of October. No 
mammals were trapped in the rock outcrop trapping line. 

 
**  - The 1980 riparian woodland trap lines were raided each night by raccoon 

and/or mink. 
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Table D9-15. USFWS Migratory Birds of Conservation Concern in Sheridan 
County, Wyoming, Updated August of 2014 

 

Species 

Regional 
Seasonal 
Status 

Recorded on 
Area or in 
Vicinity 

Expected 
Occurrence On 

Study Area 
    
American Bittern Migrant No Uncommon 
Bald Eagle Winter 

 

Yes Common/Winter 

Black Rosy-Finch Breeder/ 
Winter No Uncommon 

Brewer's Sparrow Breeder Yes Common 
Burrowing Owl Breeder Yes Uncommon 
Calliope Hummingbird Breeder Yes Occasional 
Cassins Finch Winter No Occasional 
Ferruginous Hawk Breeder Yes Uncommon 
Golden Eagle Breeder Yes Common 
Grasshopper Sparrow Breeder Yes Occasional 
Greater Sage-grouse Breeder Yes Uncommon 
Mountain Plover Breeder No Rare 
Pinyon Jay Breeder Yes Uncommon 
Prairie Falcon Breeder Yes Occasional 
Williamson’s Sapsucker Breeder No Uncommon 
Willow Flycatcher Breeder Yes Occasional 
    

*Based on USFWS Wyoming Ecological Services Field Office, Cheyenne, 
Wyoming and IPAC (Information, Planning and Conservation System), 
August, 2014.  Scientific names are provided in Addendum D9-1. 

 
  Regional Seasonal Status and expected occurrence compiled from Wyoming 

Game and Fish Department Atlas of Birds, Mammals, Reptiles and 
Amphibians in Wyoming, 2012 and Subsequent Revisions  

 
  Specific records of observations on area or in the vicinity are from wildlife 

baseline and monitoring surveys completed for the Brook Mine in 2013-
2014, the Youngs Creek Coal Mine Permit No. 407, the Big Horn Coal Mine 
Permit No. 213 and the Welch No. 1 Coal Mine Permit No. 497. 
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Table D9-16. Results of Fish Sampling Completed by the Big Horn Coal Mine 
on the Tongue River and Goose Creek, 1977 to 1979 

 
Species Tongue River Goose Creek 
   
Mountain whitefish *  
Rainbow trout *  
Brown trout * * 
Northern pike *  
Common carp * * 
Golden shiner *  
Flathead chub * * 
Longnose dace * * 
Sand shiner *  
Plains minnow   
Fathead minnow * * 
Shorthead redhorse * * 
White sucker * * 
Longnose sucker * * 
Mountain sucker * * 
Black bullhead * * 
Stonecat * * 
Smallmouth bass * * 
Green sunfish * * 
Rock bass * * 
White crappie *  
Sauger *  
Yellow perch *  
   
*  -  Indicates species was recorded in that waterbody. 
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Table D9-17. Summary of Quantitative Data for the Benthic Community 
Sampling along the Tongue River between Acme and Montana 
State Border, 1976(1) 

 
 Station (2) 

 
Tongue River 

No.2 
Tongue River 

No. 3 
Tongue River 

No. 4 
Parameter Jul Oct Jul Oct Jul Oct 
       
Mean Organisms 
sampled (n/o.1m2) 1441.5 767.6 1995.4 1686.5 824.3 463.6 

       
Total taxa 27 33 30 25 26 33 
       
Biomass (mg/0.1m2) 237.7 411.7 300.2 319.1 111.2 162.9 
       
Mean Diversity (DIB)(3) 2.359 2.232 2.380 2.657 2.969 2.755 
       
Mean Diversity (DIN)(4) 2.014 2.167 2.903 2.218 2.908 2.490 
       
Equitability (e) 0.365 0.403 0.583 0.821 0.719 0.533 
       
       

 
(1) – From WRRI, 1977 
 
(2) – Station Locations: Tongue River No. 2 - Below Brown and Williams Pit, Big Horn 

Mine Section 23, T57N, R84W. 
 Tongue River No. 3 - 300 meters upstream of Highway 338 

Bridge, Section 1, T58N, R83W. 
 Tongue River No. 4 - River at Section 31, T58N, R83W. 
 
(3) – Mean diversity based on biomass from sample replicates. 
 
(4) – Mean diversity based on numbers from sample replicates. 
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Table D9-18. Results of Fisheries Evaluations Completed for the Welch No.1 
Mine Permit No. 497 on the Tongue River 

 

Species 

Tongue River 
Acme to 

Montana (1) 

Tongue River 
Vicinity of 

Highway 338 (2) 

Tongue River 
Reservoir, 
Montana (3) 

    
Mountain whitefish *   
Rainbow trout   * 
Brown trout *  * 
Northern pike   * 
Common carp * * * 
Goldfish   * 
Golden shiner *  * 
Creek chub *   
Lake chub * *  
Flathead chub * * * 
Longnose dace * *  
Sand shiner *   
Plains minnow *   
Fathead minnow *   
Shorthead redhorse * * * 
White sucker * * * 
Longnose sucker *  * 
Mountain sucker *   
Black bullhead *   
Channel catfish *   
Stonecat *   
Yellow bullhead   * 
Pumpkinseed   * 
Smallmouth bass * * * 
Largemouth bass  * * 
Green sunfish *  * 
Rock bass *  * 
White crappie * * * 
Black crappie   * 
Bluegill  *  
Sauger *  * 
Walleye   * 
Yellow perch * * * 
*  -  Indicates species was recorded in that waterbody. 
1) – Mueller, 1977 
2) – D’Appolonia Consulting Engineers, 1977 
3) – Penkel, 1977 
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Table D9-19. Wildlife Habitat Type Acreages for the Brook Mine Permit Area, 
2014 

 
Habitat Type Acres Percent of Area 
   
Upland Grassland 2158.6 47.5 
   
Sagebrush Shrubland 965.6 21.2 
   
Rough Breaks Mixed Shrubland 576.0 12.7 
   
Reclamation 596.7 13.1 
   
Juniper Woodland 67.7 1.5 
   
Riparian Woodland 57.2 1.3 
   
Hayland 4.5 <0.1 
   
Stockpond/Water 12.8 0.3 
   
Disturbed Lands 109.7 2.4 
   
 _________ _______ 

TOTAL 4548.8 100.0 
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ATTACHMENT D9-1-A 

 

WILDLIFE SPECIES LIST 
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Attachment D9-1-A. WILDLIFE SPECIES LIST 
 
 
 
This section provides the entire list of wildlife species having the potential to 
occur on or near the mine permit area and those species observed in the area 
based on site specific surveys conducted for the Brook Coal Mine in 2013 and 
surveys completed for the adjacent Big Horn Coal Mine and the nearby Welch 
No. 1 Coal Mine and the Youngs Creek Coal Mine.  Species that have been 
observed within the study area are identified on the list with an asterisk.  In 
all, a total of 251 individual wildlife species have been recorded within the 
Brook Coal Mine permit area or nearby lands.  This list of 251 species observed 
on the study area includes 42 mammals, 162 birds, 16 reptiles or amphibians 
and 31 fish. 
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WILDLIFE SPECIES LIST FOR THE BROOK COAL MINE STUDY AREA 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
INSECTIVORA   
Soricidae   

Sorex cinereus Masked shrew * 
Sorex merriami Merriam's shrew  
Sorex monticolus Dusky shrew  
Sorex palustris Water shrew * 
Sorex vagrans Vagrant shrew  

   
CHIROPTERA   
Vespertilionidae   

Myotis ciliolabrum Western small-footed myotis  
Myotis evotis Long-eared myotis  
Myotis lucifugus Little brown myotis * 
Myotis thysanodes Fringed myotis  
Myotis volans Long-legged myotis  
Lasiurus cinereus Hoary bat  
Lasionycteris noctivagans Silver-haired bat  
Eptesicus fuscus Big brown bat  
Plecotus townsendii Townsend's big-eared bat  
Antrozous pallidus Pallid bat  

   
LAGOMORPHA   
Leporidae   

Sylvilagus audubonii Desert cottontail * 
Sylvilagus nuttallii Mountain (Nuttall's) cottontail * 
Lepus townsendii White-tailed jack rabbit * 

   
RODENTIA   
Sciuridae   

Neotamias minimum Least chipmunk * 
Marmota flaviventris Yellow-bellied marmot * 
Spermophilus tridecemlineatus Thirteen-lined ground squirrel * 
Cynomys ludoviciana Black-tailed prairie dog * 
Sciurus niger Eastern fox squirrel  
Tamiasciurus hudsonicus Red squirrel * 

Geomyidae   
Thomomys talpoides Northern pocket gopher * 

Heteromyidae   
Perognathus fasciatus Olive-backed pocket mouse  
Dipodomys ordii Ord's kangaroo rat * 

Castoridae   
Castor canadensis Beaver * 

Cricetidae   
Reithrodontomys megalotis Western harvest mouse * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
RODENTIA (cont.)   

Peromyscus leucopus White-footed mouse  
Peromyscus maniculatus Deer mouse * 
Onychomys leucogaster Northern grasshopper mouse * 
Neotoma cinerea Bushy-tailed woodrat * 
Clethrionomys gapperi Southern red-backed vole  
Microtus longicaudus Long-tailed vole * 
Microtus montanus Montane vole  
Microtus ochrogaster Prairie vole  
Microtus pennsylvanicus Meadow vole * 
Lemmiscus curtatus Sagebrush vole * 
Ondatra zibethicus Muskrat * 

Muridae   
Rattus norvegicus Norway rat  
Mus musculus House mouse * 

Dipodidae   
Zapus hudsonius Meadow jumping mouse * 
Zapus princeps Western jumping mouse * 

Erethizontidae   
Erethizon dorsatum Porcupine * 

   
CARNIVORA   
Canidae   

Canis latrans Coyote * 
Canis lupus Gray wolf  
Vulpes vulpes Red fox * 

Ursidae   
Ursus americanaus Black bear * 

Procyonidae   
Procyon lotor Raccoon * 

Mustelidae   
Mustela erminea Short-tailed weasel  
Mustela frenata Long-tailed weasel * 
Mustela nigripes Black-footed ferret  
Mustela nivalis Least weasel  
Mustela vision Mink * 
Taxidea taxus Badger * 
Mephitis mephitis Stripped skunk * 
Lutra canadensis River otter  

Felidae   
Puma concolor Mountain lion * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
 

OBSERVED AND POTENTIAL MAMMALIAN INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CARNIVORA (cont.)   

Lynx rufus Bobcat * 
   
ARTIODACTYLA   
Cervidae   

Cervus elaphus Elk * 
Odocoileus hemionus Mule deer * 
Odocoileus virginianus White-tailed deer * 
Alces alces Moose * 

Antilocapridae   
Antilocapra americana Pronghorn * 

   
OBSERVED AND POTENTIAL BIRD INHABITANTS 

ANATIDAE   
Chen caerulescens Snow Goose  
Branta canadensis Canada goose * 
Aix sponsa Wood duck * 
Anas strepera Gadwall * 
Anas americana American widgeon * 
Anas platyrhynchos Mallard * 
Anas discors Blue-winged teal * 
Anas cyanoptera Cinnamon teal * 
Anas clypeata Northern shoveler * 
Anas acuta Northern pintail * 
Anas crecca Green-winged teal * 
Aythya valisineria Canvasback * 
Aythya americana Redhead * 
Aythya collaris Ring-necked duck  
Aytha marila Greater scaup  
Aythya affinis Lesser scaup * 
Bucephala albeola Bufflehead * 
Bucephala clangula Common goldeneye * 
Bucephala islandica Barrow’s goldeneye  
Lophodytes cucullatus Hooded merganzer * 
Mergus merganser Common merganser * 
Mergus serrator Red-breasted merganzer * 
Oxyura jamaicensis Ruddy duck * 
   

PHASIANIDAE   
Alectoris chukar Chukar * 
Perdix perdix Gray partridge * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PHASIANIDAE (cont.)   

Phasianus colchicus Ring-necked pheasant * 
Centrocercus urophasianus Greater sage grouse * 
Tympanuchus phasianellus Sharp-tailed grouse * 
Meleagris gallopava Wild turkey * 

   
PODICIPEDIDAE   

Podilymbus podicepts Pied-billed grebe * 
Podiceps auritus Horned grebe * 
Podiceps nigricollis Eared grebe * 
Aechmophorus occidentalis Western grebe * 

   
PELECONIDAE   

Pelecanus erythrorynchos American white pelican * 
   
PHALACROCORACIDAE   

Phalacrocorax auritus Double-crested cormorant * 
   
ARDEIDAE   

Botaurus lentiginosus American bittern  
Ardea herodius Great blue heron * 
Egretta thula Snowy egret  
Nycticorax nycticorax Black-crowned night-heron  

   
THRESKIORNITHIDAE   

Plegadis chihi White-faced ibis  
   
CATHARTIDAE   

Cathartes aura Turkey vulture * 
   
PANDIONIDAE   

Pandion haliaetus Osprey * 
   
ACCIPITRIDAE   

Haliaeetus leucocephalus Bald eagle * 
Circus cyaneus Northern harrier * 
Accipiter striatus Sharp-shinned hawk * 
Accipiter cooperii Cooper's hawk * 
Accipiter gentilis Northern goshawk * 
Buteo swainsoni Swainson's hawk * 
Buteo jamaicensis Red-tailed hawk * 
Buteo regalis Ferruginous hawk * 
Buteo lagopus Rough-legged hawk * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
ACCIPITRIDAE (cont.)   

Aquila chyrsaetos Golden eagle * 
   
FALCONIDAE   

Falco sparverius American kestrel * 
Falco columbarius Merlin  
Falco rusticolus Gyrfalcon * 
Falco peregrinus Peregrine falcon  
Falco mexicanus Prairie falcon * 

   
RALLIDAE   

Rallus limicola Virginia rail * 
Porzana carolina Sora * 
Fulica americana American coot * 

   
GRUIDAE   

Grus canadensis Sandhill crane * 
   
CHARADRIIDAE   

Pluvialis squatarola Black-billed plover  
Pluvialis dominica American golden-plover  
Charadrius semipalmatus Semipalmated plover  
Charadrius vociferous Killdeer * 
Charadrius montana Mountain plover  

   
RECURVIROSTRIDAE   

Himantopus mexicanus Black-necked stilt  
Recurvirostra americana American Avocet * 

   
SCOLOPACIDAE   

Tringa melanoleucus Greater yellowlegs  
Tringa flavipes Lesser yellowlegs * 
Tringa solitaria Solitary sandpiper * 
Tringa semipalmatas Willet  
Actitis maculata Spotted sandpiper * 
Bartramia longicauda Upland sandpiper * 
Numenius americanus Long-billed curlew * 
Limosa fedoa Marbled godwit  
Calidris alba Sanderling  
Calidris pusilla Semipalmated sandpiper  
Calidris mauri Western sandpiper  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
SCOLOPACIDAE (cont.)   

Calidris minutilla Least sandpiper * 
Calidris bairdii Baird’s sandpiper  
Calidris melanotos Pectoral sandpiper  
Calidris himanotopus Stilt sandpiper  
Limnodromus scolopaceus Long-billed dowitcher * 
Gallinago delicata Wilson’s snipe * 
Leucophaeus pipixcan Franklin’s gull  

   
PHALAROPODIDAE   

Phalaropus tricolor Wilson's phalarope * 
Phalaropus lobatus Red-necked phalarope  

   
LARIDAE   

Chroicocephalus philadelphia Bonaparte’s gull  
Larus delawarensis Ring-billed gull  
Larus californicus California gull * 
Larus argentatus Herring gull  
Hydroprogne caspia Caspian tern  
Sterna hirundo Common tern * 
Sterna forsteri Forester’s tern  
Childonias niger Black tern * 

   
COLUMBIDAE   

Columba livia Rock pigeon * 
Patagioenas fasciata Band-tailed pigeon  
Steptopela decaocto Eurasian collared dove * 
Zenaida macroura Mourning dove * 

   
CUCULIDAE   

Coccyzus erythropthalmus Black billed cuckoo * 
Coccyzus americanus Yellow-billed cuckoo  

   
TYTONIDAE   

Tyto alba Barn owl  
   
STRIGIDAE   

Megascops kennicottii Western screech-owl  
Megascops asio Eastern screech-owl * 
Bubo virginianus Great horned owl * 
Bubo scandiacus Snowy owl  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 

Athene cunicularia Burrowing owl * 
Asio otus Long-eared owl  
Asio flammeus Short-eared owl * 
Aegolius acadicus Northern saw-whet owl * 

   
CAPRIMULGIDAE   

Chordeiles minor Common nighthawk * 
Phalaenoptilus nuttalli Common poor-will  

   
APODIDAE   

Chaetura pelagica Chimney swift  
Aeronautes saxatalis White-throated swift  

   
TROCHILIDAE   

Archilochus alexandri Black-chinned hummingbird  
Stellula calliope Calliope Hummingbird * 
Selasphorus platycercus Broad-tailed hummingbird  
Selasphorus rufus Rufous hummingbird  

   
ALCEDINIDAE   

Megaceryle alcyon Belted kingfisher * 
   
PICIDAE   

Melanerpes lewis Lewis's woodpecker * 
Melanerpes erythrocephalus Red-headed woodpecker * 
Sphyrapicus thyroideus Williamson's sapsucker  
Sphyrapicus nuchalis Red-naped sapsucker * 
Picoides pubescens Downy woodpecker * 
Picoides villosus Hairy woodpecker * 
Colaptes auratus Northern flicker * 

   
TYRANNIDAE   

Contopus cooperi Olive-sided flycatcher * 
Contopus sordidulus Western wood peewee * 
Empidonax traillii Willow flycatcher * 
Empidonax minimus Least flycatcher * 
Empidonax oberholseri Dusky flycatcher  
Empidonax occidentalis Cordilleran flycatcher  
Sayornis saya Say's phoebe * 
Tyranus vociferans Cassin’s kingbird  
Tyrannus verticalis Western kingbird * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
TYRANNIDAE (cont.)   

Tyrannus tyrannus Eastern kingbird * 
   
LANIIDAE   

Lanius ludovicianus Loggerhead shrike * 
Lanius excubitor Northern shrike * 

 
VIREONIDAE   

Vireo plumbeus Plumbeous vireo  
Vireo gilvus Warbling vireo * 
Vireo olivaceus Red-eyed vireo * 

   
CORVIDAE   

Perisoreus canadensis Gray jay * 
Cyanocitta stelleri Stellar's jay  
Cyanocitta cristata Blue jay  
Gymnorhinus cyanocephalus Pinyon jay * 
Nucifraga columbiana Clark's nutcracker * 
Pica hudsonia Black-billed magpie * 
Corvus brachyrhynchos Common crow * 
Corvus corax Common raven * 

   
ALAUDIDAE   

Eremophila alpestris Horned lark * 
   
HIRUNDINIDAE   

Tachycineta bicolor Tree swallow * 
Tachycineta thalassina Violet-green swallow  
Stelgidopteryx serripennis Northern rough-winged swallow * 
Riparia riparia Bank swallow  
Petrochelidon pyrrhonota Cliff swallow * 
Hirundo rustica Barn swallow * 

   
PARIDAE   

Poecile atricapillus Black-capped chickadee * 
Poecile gambeli Mountain chickadee * 

   
SITTIDAE   

Sitta canadensis Red-breasted nuthatch * 
Sitta carolinensis White-breasted nuthatch * 
Sitta pygmaea Pygmy nuthatch  

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CERTHIIDAE   

Certhia americana Brown creeper * 
   
TROGLODYTIDAE   

Salpinctes obsoletus Rock wren * 
Catherpes mexicanus Canyon wren  
Troglodytes aedon House wren * 
Cistothorus palustris Marsh wren  

   
CINCLIDAE   

Cinclus mexicanus American dipper  
   
REGULIDAE   

Regulus calendula Ruby-crowned kinglet  
   
TURDIDAE   

Sialia sialis Eastern bluebird  
Sialia mexicana Western bluebird * 
Sialia currucoides Mountain bluebird * 
Myadestes townsendi Townsend's solitaire * 
Catharus fuscescens Veery * 
Catharus ustulatus Swainson’s thrush * 
Catharus guttatus Hermit thrush * 
Turdus migratorius American robin * 
Ixoreus naevius Varied thrush  

   
MIMIDAE   

Dumetella carolinensis Gray catbird * 
Mimus polyglottos Northern mockingbird  
Oreoscoptes montanus Sage thrasher * 
Toxostoma rufum Brown thrasher * 

   
STURNIDAE   

Sturnus vulgaris European starling * 
   
MOTACILLIDAE   

Anthus rubescens American pipit  
Anthus spragueii Sprague’s pipit  
   

BOMBYCILLIDAE   
Bombycilla garrulus Bohemian waxwing * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
BOMBYCILLIDAE (cont.)   

Bombycilla cedrorum Cedar waxwing * 
   
PARULIDAE   

Mniotilta varia Black-and-white warbler  
Oreothlypis peregrina Tennessee warbler  
Oreothlypis celata Orange-crowned warbler  
Oreothlypis virginiae Virginia’s warbler  
Setophaga petechia Yellow warbler * 
Setophaga magnolia Magnolia warbler * 
Setophaga coronata Yellow-rumped warbler * 
Setophaga ruticilla American redstart * 
Seiurus aurocapillus Ovenbird  
Seiurus noveboracensis Northern waterthrush  
Geothlypis tolmiei MacGillivray's warbler  
Geothlypis trichas Common yellowthroat * 
Cardellina pusilla Wilson's warbler * 
Icteria virens Yellow-breasted chat * 

   
THRAUPIDAE   

Piranga ludoviciana Western tanager * 
Pheucticus ludovicianus Rose-breasted grosbeak  
Pheucticus meloncephalus Black-headed grosbeak * 
Passerina caerulea Blue grosbeak  
Passerina amoena Lazuli bunting * 
Passerina cyanea Indigo bunting  
Spiza americana Dickcissel  

   
EMBERIZIDAE   

Pipilo chlorurus Green-tailed towhee  
Pipilo maculatus Spotted towhee * 
Spizella arborea American tree sparrow * 
Spizella passerina Chipping sparrow * 
Spizella pallida Clay-colored sparrow  
Spizella breweri Brewer's sparrow * 
Pooecetes gramineus Vesper sparrow * 
Chondestes grammacus Lark sparrow * 
Amphispoza belli Sage sparrow  
Calamospiza melanocorys Lark bunting * 
Passerculus sandwichensis Savannah sparrow * 
Ammodramus savannarum Grasshopper sparrow * 

1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
EMBERIZIDAE (cont.)   

Ammodramus bairdii Baird’s sparrow  
Passerella iliaca Fox sparrow  
Melospiza melodia Song sparrow * 
Melospiza lincolnii Lincoln's sparrow  
Zonotrichia albicollis White-throated sparrow  
Zonotrichia querula Harris sparrow  
Zonotrichia leucophrys White-crowned sparrow * 
Junco hyemalis Dark-eyed junco * 

   
CALCARIIDAE   

Rhynchophanes mccownii McCown's longspur * 
Calcarius lapponicus Lapland longspur  
Calcarius ornatus Chestnut-collared longspur  
Plectrophenax nivalis Snow bunting  

   
ICTERIDAE   

Dolichonyx oryzivorus Bobolink  
Agelaius phoeniceus Red-winged blackbird * 
Sturnella neglecta Western meadowlark * 
Xanthocephalus 

 
Yellow-headed blackbird * 

Euphagus carolinus Rusty blackbird  
Euphagus cyanocephalus Brewer's blackbird * 
Quiscalus quiscula Common grackle * 
Molothrus ater Brown-headed cowbird * 
Icterus spurius Orchard oriole * 
Icterus bullockii Bullock’s oriole * 
Icterus galbula Baltimore oriole * 

   
FRINGILLIDAE   

Leucosticte tephrocotis Gray-crowned rosy-finch * 
Leucosticte atrara Black rosy-finch  
Pinicola enncleator Pine grosbeak * 
Carpodacus cassinii Cassin's finch  
Carpodacus mexicanus House finch  
Loxia curvirostra Red crossbill * 
Acanthis flammea Common redpoll  
Spinus pinus Pine siskin  
Spinus tristis American goldfinch * 
Coccothraustes vespertinus Evening grosbeak  

   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL BIRD INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
PASSERIDAE   

Passer domesticus House sparrow * 
 

OBSERVED AND POTENTIAL HERPTILE INHABITANTS 
AMBYSTOMATIDAE   

Ambystoma tigrinum Tiger salamander * 
   
BUFONIDAE   

Spea bombifrons Plains spadefoot toad * 
Bufo woodhousei woodhousei Woodhouse's toad  

   
RANIDAE   

Lithobates pipiens Northern leopard frog * 
   
HYLIDAE   

Pseudacris maculata Boreal chorus frog * 
   
TESTUDINIDAE   

Apalone spinifera hartwegi Western spiny softshell * 
Chrysemys picta belli Western painted turtle * 

   
CHELYDRIDAE   

Chelydra serpentina Snapping turtle * 
   
IGUANIDAE   

Sceloporus graciosus graciosus Northern sagebrush lizard * 
Phrynosoma hernandesi Greater short-horned lizard * 

   
COLUBRIDAE   

Coluber constrictor flaviventris Eastern yellowbelly racer * 
Lampropeltis triangulum 

 
Pale milk snake * 

Pituophis catenifer sayi Bullsnake * 
Thamnophis elegans vagrans Intermountain wandering 

 
* 

Thamnophis sirtalis parietalis Red-sided gartersnake * 
Thamnophis radix Plains gartersnake * 

 
CROTALIDAE   

Crotalus viridis viridis Prairie rattlesnake * 
   
   
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (CONTINUED) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS 
Scientific Nomenclature1 Common Name Observed 
SALMONIDAE   

Prosopium williamsoni Mountain whitefish * 
Oncorhynchus clarki Cutthroat trout  
Oncorhynchus mykiss Rainbow trout * 
Salmo trutta Brown trout * 
Salvelinus fontinalis Brook trout  

   
ESOCIDAE   

Esox lucius Northern pike * 
   
CYPRINIDAE   

Cyprinus carpio Common carp * 
Carassius auratus Goldfish * 
Notemigonus crysoleucas Golden shiner * 
Semotilus atromaculatus Creek chub * 
Couesius plumbeus Lake chub * 
Platygobio gracilis Flathead chub * 
Macrhybopsis gelida Sturgeon chub  
Rhinichthys cataractae Longnose dace * 
Notropis stramineus Sand shiner * 
Hybognathus hankinsoni Brassy minnow  
Hybognathus placitus Plains minnow * 
Hybognathus agryritis Silvery minnow  
Pimephales promelas Fathead minnow * 

   
CATOSTOMIDEA   

Carpiodes carpio River carpsucker  
Moxostoma macrolepidotum Shorthead redhorse * 
Catostomus commersoni White sucker * 
Catostomus catostomus Longnose sucker * 
Catostomus platyrhynchus Mountain sucker * 

   
ICTALURIDAE   

Ameiurus melas Black bullhead * 
Ameiurus naulis Yellow bullhead * 
Ictalurus punctatus Channel catfish * 
Noturus flavus Stonecat * 

   
GADIDAE   

Lota lota Burbot  
1   Nomenclature from WGFD 2012. 
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WILDLIFE SPECIES LIST (cont.) 
   

OBSERVED AND POTENTIAL FISH INHABITANTS (cont.) 
Scientific Nomenclature1 Common Name Observed 
CENTRARCHIDAE   

Micropterus dolomieui Smallmouth bass * 
Micropterus salmoides Largemouth bass * 
Lepomis cyanellus Green sunfish * 
Lepomis gibbosus Pumpkinseed  
Lepomis macrochirus Bluegill  
Ambloplites rupestris Rock bass * 
Pomoxis annularis White crappie * 
Pomoxis nigromaculatus Black crappie * 

   
PERCIDAE   

Stizostedion canadense Sauger * 
Stizostedion vitreum Walleye * 
Perca flavescens Yellow perch * 

   
1   Nomenclature from WGFD 2012. 
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From: BJ Kristiansen
To: Nathan Darnall
Subject: Brook Mine Wildlife maps
Date: Friday, February 13, 2015 7:50:47 AM
Attachments: EX_D9_1-1_WILDLIFE_INV.pdf

ADD_D9_1_EX_1_WILDLIFE_INVENTORY.pdf
image003.jpg

Here are the Brook Mine wildlife maps.
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: BJ Kristiansen
To: david.myers@wyo.gov
Subject: Brook Mine Permit Application, TFN 6 2/025
Date: Friday, February 13, 2015 12:54:04 PM
Attachments: image001.jpg

Dave,
 
I sent the Wetlands section of the Brook Mine Permit Application, TFN 6 2/025, to the US Army
Corps of Engineers in early November, 2014.  I am a bit leery of waiting for their analysis and having
no backup for the Wetlands section review.  IF you have the time, could you review the Wetlands
section?  This is located in Volume IX, Appendix D10 of the Brook Mine permit application.  If you
are unable to do it by the middle of March, please let me know and I will ask someone else.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov





From: Nathan Darnall
To: BJ Kristiansen
Subject: RE: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
Date: Friday, February 13, 2015 3:54:19 PM
Attachments: image001.png

image002.png
image003.png

Thanks, this is really helpful.
Nathan
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, February 13, 2015 7:47 AM
To: 'Nathan Darnall'
Subject: RE: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
 
Nathan,
 
When we invite agencies to participate in our permit application review process, they are required
to view the document in our Sheridan or Cheyenne office.  It is our policy to not make copies of
documents due to their large size.  The Brook Mine permit application is contained within 12
volumes, ranging in size from 20 to 200 MB, totaling 2,825 pages and 87 maps.  The Wildlife section
(129 pages, 2 maps) is approximately 23 MB.  The good news is – I can send you e-copies of the files
in PDF format.  I don’t know how large the files can be to email them to you but we are 20MB
limited, a ridiculous number in this day and age.  So I am emailing the files to you in 2 sets; the
narrative and maps.
 
Please contact me with anything else you need.
 
-bj kristiansen
 

From: Nathan Darnall [mailto:nathan_darnall@fws.gov] 
Sent: Thursday, February 12, 2015 12:10 PM
To: bj.kristiansen@wyo.gov
Subject: Brook Mining Company, LLC; Brook Mine Permit Application; TFN 6 2/025
 

mailto:nathan_darnall@fws.gov
mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/
http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie
mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
mailto:bj.kristiansen@wyo.gov





Bjarne,
 
The letter from your agency asked for our technical review of the Brook Mine Permit
application and related Mine and Reclamation Plans.  The letter did not include a copy of the
permit and plans, nor did the letter identify how to obtain them for our review.  Please send
the files or let me know how I can obtain them.  Thanks,
 
Nathan
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: David Myers
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Re: Brook Mine Permit Application, TFN 6 2/025
Date: Sunday, February 15, 2015 8:24:59 AM
Attachments: image001.jpg

Sure,  I'd love to.  Thanks for the opportunity. 

Dave

On Friday, February 13, 2015, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,

 

I sent the Wetlands section of the Brook Mine Permit Application, TFN 6 2/025, to
the US Army Corps of Engineers in early November, 2014.  I am a bit leery of
waiting for their analysis and having no backup for the Wetlands section review. 
IF you have the time, could you review the Wetlands section?  This is located in
Volume IX, Appendix D10 of the Brook Mine permit application.  If you are unable
to do it by the middle of March, please let me know and I will ask someone else.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov



Act and may be disclosed to third parties.

-- 

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Muthu Kuchanur
To: Bj Kristiansen
Subject: Brook Mine
Date: Friday, February 20, 2015 11:16:54 AM

Hi BJ,

Hope all is well. Thought of keeping you posted that I started the Brook Mine review
on D-6, mine and rec plans today. I am hoping to get my review sent to you before
the second week March (~ week of March 9th).

I will be in touch with you  if I have questions as you have good background info
and interaction with the mine.

Have a good week end !

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: Kim Pandullo
To: Alan Edwards
Cc: Carol Bilbrough
Subject: IMPORTANT MESSAGE from Jordan Sweeney
Date: Monday, February 23, 2015 7:45:11 AM

Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco (Brookside
Mine) has given the operator permission to drill 3 holes on their property without their permission and
he needs to discuss this matter with you asap.  Please give him a call at 801-539-3820 ASAP.  Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov


From: Alan Edwards
To: Mark Rogaczewski
Subject: Fwd: IMPORTANT MESSAGE from Jordan Sweeney
Date: Monday, February 23, 2015 7:58:15 AM

I would like to discuss this before I give them a call.  Alan
---------- Forwarded message ----------
From: Kim Pandullo <kim.pandullo@wyo.gov>
Date: Mon, Feb 23, 2015 at 7:44 AM
Subject: IMPORTANT MESSAGE from Jordan Sweeney
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>

Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco (Brookside
Mine) has given the operator permission to drill 3 holes on their property without their permission and
he needs to discuss this matter with you asap.  Please give him a call at 801-539-3820 ASAP.  Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Carol Bilbrough
To: Kim Pandullo
Cc: Alan Edwards
Subject: Re: IMPORTANT MESSAGE from Jordan Sweeney
Date: Monday, February 23, 2015 8:09:06 AM

I spoke with BJ Kristiansen, the permit coordinator for the Brooks mine and this Coal
Notification.  He will send you an update on this situation.  One important thing to
consider is that our statute and regs do not require surface owner consent for
exploration operations, so we cannot require it.  Our approval letters always point
out that it is up to the explorer to obtain consent.  In the case where the lands are
federally owned, they must have an approved plan from the feds and the feds are
listed as payee on the bond.  However, in the case of private surface ownership, we
don't have the authority to require surface owner consent.  

Alan, this phone call was to you, so please let me know if you want me to do
anything.

Carol

On Mon, Feb 23, 2015 at 7:44 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco (Brookside
Mine) has given the operator permission to drill 3 holes on their property without their permission and
he needs to discuss this matter with you asap.  Please give him a call at 801-539-3820 ASAP. 
Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:801-539-3820
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864
mailto:carol.bilbrough@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Alan Edwards; Bj Kristiansen; Carol Bilbrough
Subject: Re: IMPORTANT MESSAGE from Jordan Sweeney
Date: Monday, February 23, 2015 9:33:37 AM

Alan,

Per our phone call this morning, BJ Kristiansen will send you a scanned copy of
State Statute 35-11-404 and LQD Coal Rules and Regulations Chapter 14.  Both of
these regulations are silent on the requirement for surface owner consent to be
provided to LQD before coal exploratory drilling can commence.  BJ will also send a
scanned copy of LQD's Form 9CN - which outlines the required information for an
entity to submit to LQD to perform coal exploratory drilling in Wyoming.  This form
is also silent on this issue with no requirement for landowner consent to be provided
to LQD.  I have discussed this topic with LQD D3 staff.  We do not know of an
occurrence where the LQD Administrator or DEQ Director has required surface
ownership to be provided before approval of coal exploratory drilling application.

Please let me know if you have any questions.

Thanks,
Mark  

On Mon, Feb 23, 2015 at 7:58 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I would like to discuss this before I give them a call.  Alan
---------- Forwarded message ----------
From: Kim Pandullo <kim.pandullo@wyo.gov>
Date: Mon, Feb 23, 2015 at 7:44 AM
Subject: IMPORTANT MESSAGE from Jordan Sweeney
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>

Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco (Brookside
Mine) has given the operator permission to drill 3 holes on their property without their permission and
he needs to discuss this matter with you asap.  Please give him a call at 801-539-3820 ASAP. 
Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7062
mailto:Alan.Edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Alan Edwards
Subject: LQD D3 Tracking sheet
Date: Monday, February 23, 2015 9:39:29 AM
Attachments: 2-20-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet - as of Friday -
February 20, 2015.  A hard copy is also available for review in my office.  Please let
me know of any questions/edits.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 20, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR & Bond

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  DS sends review 2/17/15.





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.





		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt recommends approval 1/30/15.  





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo. 





		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  





		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  


 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  






		6 4/131

		500-T8

		2/13/15

		Buckskin Mine

		NSR – PMT Revision



		Josh

		Arrived 2/13/15.  60 days after arrival 4/12/15.  



		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM review in 2/6/15 memo.  





		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 1/131

		764-T2

		2/9/15

		School Creek

		NSR – Wastewater Reservoir 2A Revision

		Dorran

		Arrived 2/9/15.  60 days after arrival 4/8/15.  



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information. 





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/17/15

		Cameco-North Butte

		2014 4th Quarter Report

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.  MB sends LM review comments via 2/19/15 email.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.     





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  



		

		778

		1/29/15

		Uranerz/Nichols Ranch

		2014 4th Quarter Report

		Dorran 




		Arrived 1/29/15.  90 days after arrival 4/29/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends review 2/17/15.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 6/130

		DN432




		2/101/15

		Bentonite Performance Minerals

		Amendment – 80 acres and holes

		Josh

		Arrived 2/10/15.  60 days after arrival 4/11/15.  






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Materials arrive in D3 2/9/15.  60 days after arrival 4/8/15.  





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   Bond arrived Cheyenne 2/13/15., needs corrections Natasha V. 2/13/15 email.  





		6 5/131

		1112ET

		2/13/15

		Haivala/Mackey Pit

		Amend LMO  - add 2.5 Acres

		Kurt

		Arrived 2/13/15.  60 days after arrival 4/14/15.  








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  DE review in 2/12/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.  





		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.  





		6 3/132

		348C

		2/20/15




		Campbell County R&B

		Remove Hakert Pit II

		Kurt

		Arrived 2/19/15.  60 days after arrival 4/18/15.  



		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP789

		2/9/15

		Aggregate Solutions

		2014-2015 AR & Bond

		Dorran

		Arrived 2/9/15.  90 days after arrival 5/8/15.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.  Responses arrived 2/17/15.  90 days after arrival 5/18/15.  







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.   
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

  RD18  1/23/15  Linc Energy  2014‐2015 AR & Bond  Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo. 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.   
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review 
deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.  DS sends review 2/17/15. 
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 
2/17/15 memo.  KM review in 2/17/15 memo.    
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email. 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt 
recommends approval 1/30/15.   
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email. 
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   
Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.  
 
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.   
 
 

  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  

KM review in 2/17/15 memo.   
 
 

6 4/131  500‐T8  2/13/15  Buckskin Mine  NSR – PMT Revision 
 
 

Josh  Arrived 2/13/15.  60 days after arrival 4/12/15.   

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM 
review in 2/6/15 memo.   
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 1/131  764‐T2  2/9/15  School Creek  NSR – Wastewater Reservoir 
2A Revision 

Dorran  Arrived 2/9/15.  60 days after arrival 4/8/15.   

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.   

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.  
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/17/15  Cameco‐North Butte  2014 4th Quarter Report  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email. 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14.  MB sends LM review comments via 2/19/15 email. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.      
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
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  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.   

  778  1/29/15  Uranerz/Nichols Ranch  2014 4th Quarter Report  Dorran  
 
 

Arrived 1/29/15.  90 days after arrival 4/29/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends 
review 2/17/15. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 6/130  DN432 
 

2/101/15  Bentonite Performance 
Minerals 

Amendment – 80 acres and 
holes 

Josh  Arrived 2/10/15.  60 days after arrival 4/11/15.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 
1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.    
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6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.   
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Materials arrive in D3 2/9/15.  60 days 
after arrival 4/8/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   Bond arrived Cheyenne 2/13/15., needs 
corrections Natasha V. 2/13/15 email.   
 
 

6 5/131  1112ET  2/13/15  Haivala/Mackey Pit  Amend LMO  ‐ add 2.5 Acres  Kurt  Arrived 2/13/15.  60 days after arrival 4/14/15.   
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo. 
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  DE review in 2/12/15 
memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11.   
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.   
 
 

6 3/132  348C  2/20/15 
 
 

Campbell County R&B  Remove Hakert Pit II  Kurt  Arrived 2/19/15.  60 days after arrival 4/18/15.   

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
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  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 

  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP789  2/9/15  Aggregate Solutions  2014‐2015 AR & Bond  Dorran  Arrived 2/9/15.  90 days after arrival 5/8/15.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email.  Responses arrived 2/17/15.  90 days after arrival 5/18/15.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Natasha Vigil; Jennifer Mickle
Subject: Fwd: LQD D3 Tracking sheet
Date: Monday, February 23, 2015 10:42:18 AM
Attachments: 2-20-2015 Dist 3 tracking sheet.doc

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Mon, Feb 23, 2015 at 9:39 AM
Subject: LQD D3 Tracking sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Alan Edwards <alan.edwards@wyo.gov>

Please see attached an updated copy of the LQD D3 tracking sheet - as of Friday -
February 20, 2015.  A hard copy is also available for review in my office.  Please let
me know of any questions/edits.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 20, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR & Bond

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  DS sends review 2/17/15.





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.





		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt recommends approval 1/30/15.  





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo. 





		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  





		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  


 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  






		6 4/131

		500-T8

		2/13/15

		Buckskin Mine

		NSR – PMT Revision



		Josh

		Arrived 2/13/15.  60 days after arrival 4/12/15.  



		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM review in 2/6/15 memo.  





		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 1/131

		764-T2

		2/9/15

		School Creek

		NSR – Wastewater Reservoir 2A Revision

		Dorran

		Arrived 2/9/15.  60 days after arrival 4/8/15.  



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information. 





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/17/15

		Cameco-North Butte

		2014 4th Quarter Report

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.  MB sends LM review comments via 2/19/15 email.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.     





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  



		

		778

		1/29/15

		Uranerz/Nichols Ranch

		2014 4th Quarter Report

		Dorran 




		Arrived 1/29/15.  90 days after arrival 4/29/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends review 2/17/15.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 6/130

		DN432




		2/101/15

		Bentonite Performance Minerals

		Amendment – 80 acres and holes

		Josh

		Arrived 2/10/15.  60 days after arrival 4/11/15.  






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Materials arrive in D3 2/9/15.  60 days after arrival 4/8/15.  





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   Bond arrived Cheyenne 2/13/15., needs corrections Natasha V. 2/13/15 email.  





		6 5/131

		1112ET

		2/13/15

		Haivala/Mackey Pit

		Amend LMO  - add 2.5 Acres

		Kurt

		Arrived 2/13/15.  60 days after arrival 4/14/15.  








		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  DE review in 2/12/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.  





		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.  





		6 3/132

		348C

		2/20/15




		Campbell County R&B

		Remove Hakert Pit II

		Kurt

		Arrived 2/19/15.  60 days after arrival 4/18/15.  



		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		SP681

		12/19/14

		Basic Energy

		2013-2014 AR & Bond 

		Kurt

		Arrived 12/19/14.  90 days after arrival 3/19/15.  






		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP709

		12/31/14

		Magna Energy Serviced, LLC

		2013-2014 AR & Bond

		Kurt

		Arrived 1/5/15.  90 day s after arrival 4/5/15.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP731

		12/16/14

		Fuller Construction 

		2013-2014 AR & Bond

		Kurt 

		Arrived 12/16/14.  90 days after arrival 3/16/15.





		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP789

		2/9/15

		Aggregate Solutions

		2014-2015 AR & Bond

		Dorran

		Arrived 2/9/15.  90 days after arrival 5/8/15.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.  Responses arrived 2/17/15.  90 days after arrival 5/18/15.  







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.   
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

  RD18  1/23/15  Linc Energy  2014‐2015 AR & Bond  Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo. 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.   
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review 
deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.  DS sends review 2/17/15. 
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 
2/17/15 memo.  KM review in 2/17/15 memo.    
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email. 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.  KK notifies OSM & BLM 12/10/14.  DH Form 11 OK if acreage corrected 12/11/14.  
BLM no concerns 12/17/14.  KK sends review 1/15/15.  Comment responses arrived 1/23/15.  60 days after arrival 3/24/15.  Kurt 
recommends approval 1/30/15.   
 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email. 
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   
Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.  
 
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.   
 
 

  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  

KM review in 2/17/15 memo.   
 
 

6 4/131  500‐T8  2/13/15  Buckskin Mine  NSR – PMT Revision 
 
 

Josh  Arrived 2/13/15.  60 days after arrival 4/12/15.   

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM 
review in 2/6/15 memo.   
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 1/131  764‐T2  2/9/15  School Creek  NSR – Wastewater Reservoir 
2A Revision 

Dorran  Arrived 2/9/15.  60 days after arrival 4/8/15.   

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.   

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.  
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/17/15  Cameco‐North Butte  2014 4th Quarter Report  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email. 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14.  MB sends LM review comments via 2/19/15 email. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.      
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
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  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.   

  778  1/29/15  Uranerz/Nichols Ranch  2014 4th Quarter Report  Dorran  
 
 

Arrived 1/29/15.  90 days after arrival 4/29/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends 
review 2/17/15. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 6/130  DN432 
 

2/101/15  Bentonite Performance 
Minerals 

Amendment – 80 acres and 
holes 

Josh  Arrived 2/10/15.  60 days after arrival 4/11/15.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14.  DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 
1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.    
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6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.   
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Materials arrive in D3 2/9/15.  60 days 
after arrival 4/8/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.   Bond arrived Cheyenne 2/13/15., needs 
corrections Natasha V. 2/13/15 email.   
 
 

6 5/131  1112ET  2/13/15  Haivala/Mackey Pit  Amend LMO  ‐ add 2.5 Acres  Kurt  Arrived 2/13/15.  60 days after arrival 4/14/15.   
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14.  Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo. 
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.  DE review in 2/12/15 
memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11.   
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.   
 
 

6 3/132  348C  2/20/15 
 
 

Campbell County R&B  Remove Hakert Pit II  Kurt  Arrived 2/19/15.  60 days after arrival 4/18/15.   

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  SP681  12/19/14  Basic Energy  2013‐2014 AR & Bond   Kurt  Arrived 12/19/14.  90 days after arrival 3/19/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP709  12/31/14  Magna Energy Serviced, LLC  2013‐2014 AR & Bond  Kurt  Arrived 1/5/15.  90 day s after arrival 4/5/15. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
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  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 

  SP731  12/16/14  Fuller Construction   2013‐2014 AR & Bond  Kurt   Arrived 12/16/14.  90 days after arrival 3/16/15. 
 
 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP789  2/9/15  Aggregate Solutions  2014‐2015 AR & Bond  Dorran  Arrived 2/9/15.  90 days after arrival 5/8/15.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email.  Responses arrived 2/17/15.  90 days after arrival 5/18/15.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 



February 20, 2015                                    19 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Alan Edwards
Cc: carol.bilbrough@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RAMACO Exploration permit CN160, surface owner access disagreement
Date: Monday, February 23, 2015 10:56:23 AM
Attachments: LQD Chapter 14.pdf

form9CN.pdf
image003.jpg

Alan,
 
Mr. Jordan Sweeny of Ambre Energy Coal in Salt Lake City called me on Thursday afternoon,
February 19.  He stated that RAMACO was conducting exploration activities on surface owned by
Ambre and permitted under Big Horn Coal Company (PT213).  He also commented that they did not
have surface owner permission to access the exploration sites.  After discussion of the specifics
concerning the location of the drill site, I informed him that LQD has no enforcement capacity with
the exploration permit and that Ambre would have to seek other means to prevent access to lands
where they owned the surface.  I also told him that Ambre would have to seek legal means if they
wanted RAMACO to be removed from their property.  The conversation ended at that point with Mr.
Sweeny expressing concern that LQD could not require land owner consent for exploration drilling.
 
I spoke with Carol and Mark this morning about this surface use access issue related to RAMACO
drilling exploration holes on surface owned by Big Horn Coal (Ambre Energy).  RAMACO has an
exploration permit (CN160) to drill on lands within the exploration permit boundary outlined in their
permit application.  Much of the area is split estate with RAMACO owning the coal and the surface
owned by other individuals.  During exploration, then, they drill exploratory holes on property
owned by other parties; in this case Ambre Energy.  Our statutes, rules, and regulations do not
require surface owner consent for exploration.
 
In order to secure an exploration license from LQD, the responsible parties must fulfill the
requirements of WS-11-404(j) which reads:
 

(j) Before drilling on lands within the state of Wyoming, any person conducting coal
exploration operations shall give notice to the administrator which shall, at a minimum
include a legal description of the area, the approximate number of holes to be drilled and
a reclamation plan for proper abandonment in accordance with regulations promulgated
by the council.  This excludes drilling within an existing permit area approved prior to
August 3, 1977.

 
In addition, the persons performing the exploration by drilling must also fulfill the requirements of
LQD Coal Rules and Regulations, Chapter 14, Sections 1-6.  I have attached the LQD R&R Chapter in
PDF format.  I also highlighted the required information that must be supplied by the parties
performing the exploration.
 
Last but not least, the information we require appears on the application to drill,  LQD Form 9CN,
NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING.  Form 9 clearly outlines the
requirements to be fulfilled in order to be issued a Coal Notification exploration permit.  I attached a
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CHAPTER 14


EXPLORATION FOR COAL BY DRILLING


Section 1.  Conduct of Exploration by Drilling.


(a) Any discoverer conducting exploration by drilling within this State, shall do so in strict
compliance with all the provisions of W.S. § 35-11-404 (1977) and Sections 3, 4, and 5 of this Chap-
ter.


(b) Prior to any coal exploration by drilling, the discoverer shall submit a hole completion
and surface restoration plan in accordance with Section 2.


Section 2.  Coal Exploration Hole Completion and Surface Restoration Plan.


(a) For coal exploration by drilling, the hole completion and surface restoration plan shall
include:


(i) The name, address and telephone number of the discoverer;


(ii) The name, address and telephone number of the person who will be present at
and/or responsible for the exploration operation;


(iii) A legal description of the area which shall include an original or high quality
reproduction of a USGS topographic map of the areas that will be disturbed or utilized by the pro-
posed exploration by drilling and surface restoration activities;


(iv) The number of proposed exploration holes to be drilled; and


(v) A clear and concise description of the measures to be used to comply with the
requirements of Section 3 of this Chapter.


(b) For the purpose of this Chapter, the discoverer�s hole completion and surface restora-
tion plan is a report or information which, if made public, would divulge trade secrets. Upon request
by the discoverer, the Director and Administrator shall consider this report or information confidential
pursuant to W.S. § 35-11-1101 (1977).  This shall be deemed a request to hold the information confi-
dential only for two years unless the discoverer justifies a longer period of time.


Section 3.  General Completion and Restoration Requirements.


(a) All drill holes sunk for the purpose of conducting exploration by drilling shall be
capped, sealed or plugged in the manner described hereinafter.


(i) To prevent adverse changes in water quality or quantity, drill holes shall be
plugged in the manner described in W.S. § 35-11-404(c)(i), and sealed in the manner described in
W.S. § 35-11-401(c)(ii) which shall include but not be limited to:


(A) Drilling muds used to seal exploration drill holes shall meet the follow-
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ing specifications, when using procedures provided in the latest current edition of American Petro-
leum Institute Standard Procedures for Testing Drilling Fluids:


(I) Ten minute gel strength of at least 20 lbs/100 sq. ft.


(II) Filtrate volume not to exceed 13.5 cc.


(B) For drill holes in gravel, scoria (clinker) or other materials resulting in
lost circulation (drilling fluids cannot be circulated to the surface), the discoverer may use drill cut-
tings or other earthen materials to adequately backfill the hole.


(C) The Administrator and Director may approve other procedures at the
request of the discoverer.


(ii) Drill holes shall be capped in the manner described in W.S. § 35-11-404(c)(iii)
to ensure the safety of people, livestock, wildlife, and machinery in the area.


(b) Each drill site as defined in Chapter 1, shall be restored as nearly as possible to its
original condition, including:


(i) Excess drilling mud and drill cuttings or any acid-forming or toxic materials
uncovered during or created by exploration by drilling shall be properly disposed of so as not to
constitute a fire, health, or safety hazard during or after the exploration by drilling.


(ii) To the extent possible, any surface preparation of the drill site shall be accom-
plished in a manner consistent with Chapter 4, Section 2(b), Land Quality Rules and Regulations.


(iii) To the extent possible, topsoil removal and stockpiling shall precede any exca-
vation within the drill site in a manner consistent with Chapter 4, Section 2(c), Land Quality Rules
and Regulations.


(iv) To the extent possible, the discoverer shall reestablish the vegetative cover
where vegetation has been removed or destroyed within the drill site by seeding, planting, transplant-
ing, or by other adequate methods in a manner consistent with Chapter 4, Section 2(d), Land Quality
Rules and Regulations.


(c) All lands, including access roads or terrain damaged in gaining access to or clearing the
site, or lands whose natural state has been substantially disturbed as a result of the exploration by
drilling, shall be restored as nearly as possible to their original condition, including reseeding if grass
or other crop was destroyed.


Section 4.  Bond.


(a) In order to assure and secure performance of the discoverer�s obligations, each discov-
erer shall agree to post and keep posted a bond in the amount of $10,000 for each exploration area.
This amount may be reduced when the discoverer demonstrates to the satisfaction of the Administra-
tor, a lesser estimate, computed in accordance with established engineering principles, for accomplish-
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ing proper hole completion and surface restoration in accordance with the standards set out in this
Chapter.


(b) All bonds shall be signed by the discoverer as principal, by a good and sufficient
corporate surety licensed to do business in the State, and be made payable to the State of Wyoming.


(c) In lieu of a bond, the discoverer may deposit federally insured certificates of deposit
payable to the Department of Environmental Quality, cash or government securities or all three.


(d) The Administrator may accept the bond of the discoverer itself without separate surety
when the discoverer demonstrates to the satisfaction of the Administrator substantial compliance with
the applicable provisions of Chapter 11, Land Quality Rules and Regulations.


Section 5.  Termination and Report of Operations.


(a) Within 12 months after compliance with 3(a) and sufficient compliance with 3(b) and
(c) so that full compliance can be predicted by the Administrator, the discoverer shall comply with the
reporting requirements of W.S. § 35-11-404(e) or (f).  After receipt of such report, the Administrator
shall have one year to inspect and evaluate the hole completion and surface restoration work and make
a determination of whether to release the bond to the discoverer or institute forfeiture proceedings.


(b) Forfeiture proceedings and release of bonds shall be according to the procedure set
forth in W.S. §§ 35-11-421 through 35-11-423; substituting therein �discoverer� for �operator�;
�surface restoration� for �reclamation� and �exploration by drilling� for �surface mining�.


(c) Failure to so inspect and evaluate shall constitute a decision by the Administrator that
the discoverer has complied with this Chapter for release of bond purposes only.  This one-year
limitation shall not be construed to alter or affect  W. S. § 35-11-404(k)-(n), or any other rights of
action against the discoverer granted pursuant to the statutory provisions of the Wyoming Environ-
mental Quality Act.


Section 6.  Exceptions.  This Chapter shall not apply to holes drilled in conjunction with
development within an existing permitted mine operation or for the purpose of conducting oil and gas
exploration operations.  Specific exceptions from certain requirements of this Chapter shall also be
preserved in accordance with W.S. § 35-11-404(g) and (h).
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Form 9CN   TFN#:    


11/2012 Page 1 of 5 Coal Notification #:    


 


 Signatory Initials    Date   


STATE OF WYOMING 


DEPARTMENT OF ENVIRONMENTAL QUALITY 


LAND QUALITY DIVISION 


 


NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING 


 
This notification and all attachments in duplicate (or in triplicate if Federal lands are involved), showing intent to 


explore for coal by drilling is submitted in accordance with the provisions of the Wyoming Statute §35-11-404(j) 


and Land Quality Division Coal Rules and Regulations, Chapter 14. 


 
MODIFICATIONS TO THIS FORM ARE NOT ACCEPTABLE. 


 


1. Discoverer Information  


Name:              


Address:              


Telephone #:   Cell Phone#:       


2. Responsible Individual: 


Person who will be present at and/or responsible for the exploration operation.  Discoverer shall notify the 


Department of Environmental Quality – Land Quality Division of any changes in responsible individuals. 


Name:              


Address:              


Telephone #:   Cell Phone#:       


3. Legal Description, Appendix A: 


(a) Legal description of the area, attached as Appendix A, that will be disturbed or utilized 


by the proposed exploration by drilling and surface restoration activities. 


(b) Maps are enclosed, in duplicate and labeled "Appendix A". Only original or high 


quality reproductions of USGS topographic maps are acceptable for areas covered by 


such maps. 


 


4. Appendix B, Completion and Restoration Plans: 


Clear and concise description of the measures, including appropriate maps and/or drawings, 


attached as Appendix B, to be used to comply with the requirements of Chapter 14, Section3, 


Land Quality Coal Rules and Regulations. Restoration must be performed in accordance with 


the standards and specifications outlined in Attachment (1). The Land Quality Division shall 


be contacted for guidance in the event unusual conditions arise that are not covered in the 


Attachment. 
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 Signatory Initials    Date   


5. Reclamation Cost Estimate, Appendix C:  


An estimate, prepared and itemized in accordance with established engineering principles, of 


the cost of accomplishing the reclamation of all lands affected during the first year by this 


exploration operation as follows (attach additional sheets, if necessary, as Appendix C): 


(a) Cost of abandonment per drill hole  


(See LQD Guideline No. 12, Appendix L):  __________________ 


(b) Location fee per drill hole: __________________      


Approximate number of holes to be drilled:        


SUBTOTAL COST DRILL HOLE ABANDONMENT:      


(c) Cost of backfilling, grading, replacing topsoil and 


seeding per drill site:          


Approximate number of drill sites to be used:        


SUBTOTAL COST DRILL SITE SURFACE RESTORATION     


(d) Cost of reclaiming access roads per acre:         


Approximate number of acres affected by roads:        


SUBTOTAL COST ACCESS ROAD RESTORATION:      


TOTAL COST (please round to nearest $1000.00) OF RECLAMATION 


FOR ALL LANDS AFFECTED UNDER THIS NOTIFICATION  


(Including mobilization and contingency fees):                             


 


The discoverer hereby posts a bond to assure and secure performances of the discoverer's 


obligations to Chapter 14 of the Wyoming Land Quality Coal Rules and Regulations in the 


amount of,   $                  for the exploration 


areas described in Appendix A. 


 


6. As required by the Cooperative Agreement between the State of Wyoming and Bureau of 


Land indicate ownership by checking the appropriate boxes: 


 


Surface Ownership  Mineral Ownership 


 Federal  


 State of Wyoming  


 Private  
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 Signatory Initials    Date   


If Federal Surface is involved, locate lands by Township, Range, and Section as required by 


Federal Land Management Policy Act of 1976 and 43 CFR 3809 Regs.  Add additional 


sheets if necessary. 


___________________________________________________________________________


__________________  ________________________________________________ 


 


7. Disposal of Dangerous Material: All acid-forming or toxic materials or material constituting 


a fire, health or safety hazard uncovered during or created by the exploration process will be 


promptly treated or disposed of during the exploration. 


 


8. Reporting Requirements: 


As required by W.S. §35-11-404(d), and (e), a report, in duplicate, containing the 


information indicated below will be submitted to the Land Quality Division and the State 


Engineer within twelve months after the drill holes have been properly abandoned. Reports 


shall be confidential for a period of five years from the date of filing, and that period maybe 


extended upon request under W.S. §35-11-404(e).  If artesian holes are encountered, this 


report including the estimated flow rate is due within 60 days of the completion and 


abandonment of the hole: 


(a) Name and Address of discoverer. 


(b) Coal Notification Number. 


(c) Original USGS Quad or other maps in duplicate, of adequate detail depicting the 


following: 


(i) Outline of the general area of activity. 


(ii) Approximate location of all unimproved entry routes, constructed access roads, 


temporary roads and drill hole locations. 


(d) A tabulated listing of the drill holes showing: 


(i) Hole number. 


(ii) Date drilled. 


(iii) Date abandoned. 


(iv) The locations of each drill hole to the nearest 40 acres subdivision. 


(v) The locations of each drill hole, utilizing Wyoming state plane coordinates 


(vi) Indicate Surface Ownership (Federal, State, or Private) for each drill hole 


location. 


(vi) The total depths of each drill hole. 


(vii) Methods of abandonment for each drill hole. 


(e) Description of the nature and extent of disturbances, and a description of the 


reclamation of those locations indicated in (c) above. 


(f) Tabulation of the following: 


(i) Seed mixture used. 


(ii) Method and date of seeding. 


(iii) Location(s) where seed mixture was used. 
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FINAL SWORN STATEMENT  


 


State of      ) 


     )ss 


County of     )  


 


Dated this     day of     , 20  . 


I,       , being duly sworn on my oath that I am the 


discoverer (authorized signatory) for the foregoing "Notification of Intent to Explore for Coal by Drilling"; that I 


have or acknowledge that: 


 The discoverer shall allow the Director, the Administrator and or his authorized representatives, at reasonable 


times and upon presentation of appropriate credentials, to enter upon and have access to any and all lands 


covered by this notification and amendments thereto and to inspect and copy any records or documents, 


obtain or monitor any sample or sampling, for any activities associated with the operation and notification. 


 This document and all attachments were prepared under my direction or supervision in accordance with a 


system designed to assure that qualified personnel properly gather and evaluate the information submitted.  


Based on my inquiry of the person or persons who manage the system, or those persons directly responsible 


for gathering the information, the information submitted is, to the best of my knowledge and belief, true, 


accurate, and complete.  I am aware that there are significant penalties for submitting false information, 


including the possibility of fine or imprisonment for known violations; 


 By execution of this statement I certify that       , discoverer or 


entities controlled by or under common control with the discoverer has the legal right to explore for coal by 


drilling on the land for which this Coal Notification is desired; and 


 The discoverer or entities controlled by or under common control with the applicant has not forfeited, or is 


not involved in forfeiture proceedings for a bond posted for reclamation purposes. 


 


              


       (Signature of Discoverer – use blue ink only) 


  (Corporate Seal)           


       (Typed Name) 


              


       (Title of Signatory Party) 


The foregoing instrument was acknowledged before me by        this day 


   day of    , 20 . 


              


       (Notary Public or Secretary if Corporation) 


  (Notary Seal)           


       (Typed Name) 


              


       (My Commission Expires) 


 


Approved:       Date:       


 Administrator, Land Quality Division 


 Department of Environmental Quality 
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APPENDIX A  


 


 


Location(s) by legal subdivision, section, township, and range of the lands to be explored. 


Use additional pages, if necessary, to complete A & B.  


 


 


 


 


 


Signature of Discoverer        Date      


 


 


 


APPENDIX B  


Description of the measures to be used to comply with Chapter 14, Land Quality Division 


Coal Rules and Regulations, including the techniques to be used in abandonment of drill holes 


and drill sites restoration (sketches and/or diagrams may be included).  


 


 


 


 


 


 


 


 


 


 


 


 


Signature of Discoverer        Date      








copy for your information.
 
There are no requirements in any of the aforementioned documents that require the party
performing the exploration to acquire surface owner consent to allow access to the drill sites. 
RAMACO met the requirements to be issued a CN for coal exploration by drilling.  We have no
enforcement capacity with this permit to require surface owner consent for access.
 
I hope this clarifies our position in the matter and that our role is clear.  Please don’t hesitate to call
or email at any time if you need further clarification.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



CHAPTER 14

EXPLORATION FOR COAL BY DRILLING

Section 1.  Conduct of Exploration by Drilling.

(a) Any discoverer conducting exploration by drilling within this State, shall do so in strict
compliance with all the provisions of W.S. § 35-11-404 (1977) and Sections 3, 4, and 5 of this Chap-
ter.

(b) Prior to any coal exploration by drilling, the discoverer shall submit a hole completion
and surface restoration plan in accordance with Section 2.

Section 2.  Coal Exploration Hole Completion and Surface Restoration Plan.

(a) For coal exploration by drilling, the hole completion and surface restoration plan shall
include:

(i) The name, address and telephone number of the discoverer;

(ii) The name, address and telephone number of the person who will be present at
and/or responsible for the exploration operation;

(iii) A legal description of the area which shall include an original or high quality
reproduction of a USGS topographic map of the areas that will be disturbed or utilized by the pro-
posed exploration by drilling and surface restoration activities;

(iv) The number of proposed exploration holes to be drilled; and

(v) A clear and concise description of the measures to be used to comply with the
requirements of Section 3 of this Chapter.

(b) For the purpose of this Chapter, the discoverer�s hole completion and surface restora-
tion plan is a report or information which, if made public, would divulge trade secrets. Upon request
by the discoverer, the Director and Administrator shall consider this report or information confidential
pursuant to W.S. § 35-11-1101 (1977).  This shall be deemed a request to hold the information confi-
dential only for two years unless the discoverer justifies a longer period of time.

Section 3.  General Completion and Restoration Requirements.

(a) All drill holes sunk for the purpose of conducting exploration by drilling shall be
capped, sealed or plugged in the manner described hereinafter.

(i) To prevent adverse changes in water quality or quantity, drill holes shall be
plugged in the manner described in W.S. § 35-11-404(c)(i), and sealed in the manner described in
W.S. § 35-11-401(c)(ii) which shall include but not be limited to:

(A) Drilling muds used to seal exploration drill holes shall meet the follow-
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ing specifications, when using procedures provided in the latest current edition of American Petro-
leum Institute Standard Procedures for Testing Drilling Fluids:

(I) Ten minute gel strength of at least 20 lbs/100 sq. ft.

(II) Filtrate volume not to exceed 13.5 cc.

(B) For drill holes in gravel, scoria (clinker) or other materials resulting in
lost circulation (drilling fluids cannot be circulated to the surface), the discoverer may use drill cut-
tings or other earthen materials to adequately backfill the hole.

(C) The Administrator and Director may approve other procedures at the
request of the discoverer.

(ii) Drill holes shall be capped in the manner described in W.S. § 35-11-404(c)(iii)
to ensure the safety of people, livestock, wildlife, and machinery in the area.

(b) Each drill site as defined in Chapter 1, shall be restored as nearly as possible to its
original condition, including:

(i) Excess drilling mud and drill cuttings or any acid-forming or toxic materials
uncovered during or created by exploration by drilling shall be properly disposed of so as not to
constitute a fire, health, or safety hazard during or after the exploration by drilling.

(ii) To the extent possible, any surface preparation of the drill site shall be accom-
plished in a manner consistent with Chapter 4, Section 2(b), Land Quality Rules and Regulations.

(iii) To the extent possible, topsoil removal and stockpiling shall precede any exca-
vation within the drill site in a manner consistent with Chapter 4, Section 2(c), Land Quality Rules
and Regulations.

(iv) To the extent possible, the discoverer shall reestablish the vegetative cover
where vegetation has been removed or destroyed within the drill site by seeding, planting, transplant-
ing, or by other adequate methods in a manner consistent with Chapter 4, Section 2(d), Land Quality
Rules and Regulations.

(c) All lands, including access roads or terrain damaged in gaining access to or clearing the
site, or lands whose natural state has been substantially disturbed as a result of the exploration by
drilling, shall be restored as nearly as possible to their original condition, including reseeding if grass
or other crop was destroyed.

Section 4.  Bond.

(a) In order to assure and secure performance of the discoverer�s obligations, each discov-
erer shall agree to post and keep posted a bond in the amount of $10,000 for each exploration area.
This amount may be reduced when the discoverer demonstrates to the satisfaction of the Administra-
tor, a lesser estimate, computed in accordance with established engineering principles, for accomplish-
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ing proper hole completion and surface restoration in accordance with the standards set out in this
Chapter.

(b) All bonds shall be signed by the discoverer as principal, by a good and sufficient
corporate surety licensed to do business in the State, and be made payable to the State of Wyoming.

(c) In lieu of a bond, the discoverer may deposit federally insured certificates of deposit
payable to the Department of Environmental Quality, cash or government securities or all three.

(d) The Administrator may accept the bond of the discoverer itself without separate surety
when the discoverer demonstrates to the satisfaction of the Administrator substantial compliance with
the applicable provisions of Chapter 11, Land Quality Rules and Regulations.

Section 5.  Termination and Report of Operations.

(a) Within 12 months after compliance with 3(a) and sufficient compliance with 3(b) and
(c) so that full compliance can be predicted by the Administrator, the discoverer shall comply with the
reporting requirements of W.S. § 35-11-404(e) or (f).  After receipt of such report, the Administrator
shall have one year to inspect and evaluate the hole completion and surface restoration work and make
a determination of whether to release the bond to the discoverer or institute forfeiture proceedings.

(b) Forfeiture proceedings and release of bonds shall be according to the procedure set
forth in W.S. §§ 35-11-421 through 35-11-423; substituting therein �discoverer� for �operator�;
�surface restoration� for �reclamation� and �exploration by drilling� for �surface mining�.

(c) Failure to so inspect and evaluate shall constitute a decision by the Administrator that
the discoverer has complied with this Chapter for release of bond purposes only.  This one-year
limitation shall not be construed to alter or affect  W. S. § 35-11-404(k)-(n), or any other rights of
action against the discoverer granted pursuant to the statutory provisions of the Wyoming Environ-
mental Quality Act.

Section 6.  Exceptions.  This Chapter shall not apply to holes drilled in conjunction with
development within an existing permitted mine operation or for the purpose of conducting oil and gas
exploration operations.  Specific exceptions from certain requirements of this Chapter shall also be
preserved in accordance with W.S. § 35-11-404(g) and (h).
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STATE OF WYOMING 

DEPARTMENT OF ENVIRONMENTAL QUALITY 

LAND QUALITY DIVISION 

 

NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING 

 
This notification and all attachments in duplicate (or in triplicate if Federal lands are involved), showing intent to 

explore for coal by drilling is submitted in accordance with the provisions of the Wyoming Statute §35-11-404(j) 

and Land Quality Division Coal Rules and Regulations, Chapter 14. 

 
MODIFICATIONS TO THIS FORM ARE NOT ACCEPTABLE. 

 

1. Discoverer Information  

Name:              

Address:              

Telephone #:   Cell Phone#:       

2. Responsible Individual: 

Person who will be present at and/or responsible for the exploration operation.  Discoverer shall notify the 

Department of Environmental Quality – Land Quality Division of any changes in responsible individuals. 

Name:              

Address:              

Telephone #:   Cell Phone#:       

3. Legal Description, Appendix A: 

(a) Legal description of the area, attached as Appendix A, that will be disturbed or utilized 

by the proposed exploration by drilling and surface restoration activities. 

(b) Maps are enclosed, in duplicate and labeled "Appendix A". Only original or high 

quality reproductions of USGS topographic maps are acceptable for areas covered by 

such maps. 

 

4. Appendix B, Completion and Restoration Plans: 

Clear and concise description of the measures, including appropriate maps and/or drawings, 

attached as Appendix B, to be used to comply with the requirements of Chapter 14, Section3, 

Land Quality Coal Rules and Regulations. Restoration must be performed in accordance with 

the standards and specifications outlined in Attachment (1). The Land Quality Division shall 

be contacted for guidance in the event unusual conditions arise that are not covered in the 

Attachment. 
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5. Reclamation Cost Estimate, Appendix C:  

An estimate, prepared and itemized in accordance with established engineering principles, of 

the cost of accomplishing the reclamation of all lands affected during the first year by this 

exploration operation as follows (attach additional sheets, if necessary, as Appendix C): 

(a) Cost of abandonment per drill hole  

(See LQD Guideline No. 12, Appendix L):  __________________ 

(b) Location fee per drill hole: __________________      

Approximate number of holes to be drilled:        

SUBTOTAL COST DRILL HOLE ABANDONMENT:      

(c) Cost of backfilling, grading, replacing topsoil and 

seeding per drill site:          

Approximate number of drill sites to be used:        

SUBTOTAL COST DRILL SITE SURFACE RESTORATION     

(d) Cost of reclaiming access roads per acre:         

Approximate number of acres affected by roads:        

SUBTOTAL COST ACCESS ROAD RESTORATION:      

TOTAL COST (please round to nearest $1000.00) OF RECLAMATION 

FOR ALL LANDS AFFECTED UNDER THIS NOTIFICATION  

(Including mobilization and contingency fees):                             

 

The discoverer hereby posts a bond to assure and secure performances of the discoverer's 

obligations to Chapter 14 of the Wyoming Land Quality Coal Rules and Regulations in the 

amount of,   $                  for the exploration 

areas described in Appendix A. 

 

6. As required by the Cooperative Agreement between the State of Wyoming and Bureau of 

Land indicate ownership by checking the appropriate boxes: 

 

Surface Ownership  Mineral Ownership 

 Federal  

 State of Wyoming  

 Private  
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If Federal Surface is involved, locate lands by Township, Range, and Section as required by 

Federal Land Management Policy Act of 1976 and 43 CFR 3809 Regs.  Add additional 

sheets if necessary. 

___________________________________________________________________________

__________________  ________________________________________________ 

 

7. Disposal of Dangerous Material: All acid-forming or toxic materials or material constituting 

a fire, health or safety hazard uncovered during or created by the exploration process will be 

promptly treated or disposed of during the exploration. 

 

8. Reporting Requirements: 

As required by W.S. §35-11-404(d), and (e), a report, in duplicate, containing the 

information indicated below will be submitted to the Land Quality Division and the State 

Engineer within twelve months after the drill holes have been properly abandoned. Reports 

shall be confidential for a period of five years from the date of filing, and that period maybe 

extended upon request under W.S. §35-11-404(e).  If artesian holes are encountered, this 

report including the estimated flow rate is due within 60 days of the completion and 

abandonment of the hole: 

(a) Name and Address of discoverer. 

(b) Coal Notification Number. 

(c) Original USGS Quad or other maps in duplicate, of adequate detail depicting the 

following: 

(i) Outline of the general area of activity. 

(ii) Approximate location of all unimproved entry routes, constructed access roads, 

temporary roads and drill hole locations. 

(d) A tabulated listing of the drill holes showing: 

(i) Hole number. 

(ii) Date drilled. 

(iii) Date abandoned. 

(iv) The locations of each drill hole to the nearest 40 acres subdivision. 

(v) The locations of each drill hole, utilizing Wyoming state plane coordinates 

(vi) Indicate Surface Ownership (Federal, State, or Private) for each drill hole 

location. 

(vi) The total depths of each drill hole. 

(vii) Methods of abandonment for each drill hole. 

(e) Description of the nature and extent of disturbances, and a description of the 

reclamation of those locations indicated in (c) above. 

(f) Tabulation of the following: 

(i) Seed mixture used. 

(ii) Method and date of seeding. 

(iii) Location(s) where seed mixture was used. 
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FINAL SWORN STATEMENT  

 

State of      ) 

     )ss 

County of     )  

 

Dated this     day of     , 20  . 

I,       , being duly sworn on my oath that I am the 

discoverer (authorized signatory) for the foregoing "Notification of Intent to Explore for Coal by Drilling"; that I 

have or acknowledge that: 

 The discoverer shall allow the Director, the Administrator and or his authorized representatives, at reasonable 

times and upon presentation of appropriate credentials, to enter upon and have access to any and all lands 

covered by this notification and amendments thereto and to inspect and copy any records or documents, 

obtain or monitor any sample or sampling, for any activities associated with the operation and notification. 

 This document and all attachments were prepared under my direction or supervision in accordance with a 

system designed to assure that qualified personnel properly gather and evaluate the information submitted.  

Based on my inquiry of the person or persons who manage the system, or those persons directly responsible 

for gathering the information, the information submitted is, to the best of my knowledge and belief, true, 

accurate, and complete.  I am aware that there are significant penalties for submitting false information, 

including the possibility of fine or imprisonment for known violations; 

 By execution of this statement I certify that       , discoverer or 

entities controlled by or under common control with the discoverer has the legal right to explore for coal by 

drilling on the land for which this Coal Notification is desired; and 

 The discoverer or entities controlled by or under common control with the applicant has not forfeited, or is 

not involved in forfeiture proceedings for a bond posted for reclamation purposes. 

 

              

       (Signature of Discoverer – use blue ink only) 

  (Corporate Seal)           

       (Typed Name) 

              

       (Title of Signatory Party) 

The foregoing instrument was acknowledged before me by        this day 

   day of    , 20 . 

              

       (Notary Public or Secretary if Corporation) 

  (Notary Seal)           

       (Typed Name) 

              

       (My Commission Expires) 

 

Approved:       Date:       

 Administrator, Land Quality Division 

 Department of Environmental Quality 
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APPENDIX A  

 

 

Location(s) by legal subdivision, section, township, and range of the lands to be explored. 

Use additional pages, if necessary, to complete A & B.  

 

 

 

 

 

Signature of Discoverer        Date      

 

 

 

APPENDIX B  

Description of the measures to be used to comply with Chapter 14, Land Quality Division 

Coal Rules and Regulations, including the techniques to be used in abandonment of drill holes 

and drill sites restoration (sketches and/or diagrams may be included).  

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Discoverer        Date      





From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Re: IMPORTANT MESSAGE from Jordan Sweeney
Date: Wednesday, February 25, 2015 8:08:47 AM

Mark, this is a good response to Alan's concern.

Carol

On Mon, Feb 23, 2015 at 2:44 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

LQD has issued CN's and DN's (non-coal mining) to a second company/applicant
on lands already within a different company's permitted mine site so they can
explore a mineral not owned by the company that holds the permit.  This can
occur to allow expansion of coal reserves being explored by Company A (i.e. LBA
coal tract) but surface owned/permitted by company B.  This has also occurred
where bentonite operations overlap in the Black Hills areas of Crook County.  Each
CN and DN must have a reclamation bond to cover all exploratory drilling
approved under an individual CN or DN, even if drilling is to occur within a
permitted mine boundary.  I do not think the permitted mine site is an issue for
RAMACO as they have an approved Form 9CN, bond and map on file with the LQD
to explore coal reserves they own.  RAMACO is responsible to reclaim any and all
disturbances they perform under their CN - CN160 within the Big Horn Mine permit
boundary.  I do not know of a statute or rule & regulation that allows LQD to deny
a company exploration rights on minerals they own, even if that mineral resides
within an already approved permit.  

Please call if you have questions.

Mark

On Mon, Feb 23, 2015 at 2:28 PM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

One point that I don't recall anyone passing along to me is that the area where
the CN was issued is in an area already covered under a mine permit.  Also, that
the mine permit still has an current outstanding reclamation bond.  I understand
the surface owner issue from the statute and rules.  I am not as clear on how a
CN that will disturb the surface of a bonded area would not be a concern.  If the
surface owner and coal owner are in disagreement over a variety of things is not
an issue of ours but the mine permit would seem to be.

More information would be nice to have.

Alan

On Mon, Feb 23, 2015 at 9:33 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

Per our phone call this morning, BJ Kristiansen will send you a scanned copy
of State Statute 35-11-404 and LQD Coal Rules and Regulations Chapter 14. 

mailto:carol.bilbrough@wyo.gov
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Both of these regulations are silent on the requirement for surface owner
consent to be provided to LQD before coal exploratory drilling can commence. 
BJ will also send a scanned copy of LQD's Form 9CN - which outlines the
required information for an entity to submit to LQD to perform coal
exploratory drilling in Wyoming.  This form is also silent on this issue with no
requirement for landowner consent to be provided to LQD.  I have discussed
this topic with LQD D3 staff.  We do not know of an occurrence where the
LQD Administrator or DEQ Director has required surface ownership to be
provided before approval of coal exploratory drilling application.

Please let me know if you have any questions.

Thanks,
Mark  

On Mon, Feb 23, 2015 at 7:58 AM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

I would like to discuss this before I give them a call.  Alan
---------- Forwarded message ----------
From: Kim Pandullo <kim.pandullo@wyo.gov>
Date: Mon, Feb 23, 2015 at 7:44 AM
Subject: IMPORTANT MESSAGE from Jordan Sweeney
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>

Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco
(Brookside Mine) has given the operator permission to drill 3 holes on their property without
their permission and he needs to discuss this matter with you asap.  Please give him a call at
801-539-3820 ASAP.  Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

mailto:alan.edwards@wyo.gov
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Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

tel:307-777-7062
mailto:Alan.Edwards@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-7062
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Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: IMPORTANT MESSAGE from Jordan Sweeney
Date: Wednesday, February 25, 2015 9:31:38 AM

Thanks, several LQD D3 agreed with you assessment.

Mark

On Wed, Feb 25, 2015 at 8:08 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, this is a good response to Alan's concern.

Carol

On Mon, Feb 23, 2015 at 2:44 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

LQD has issued CN's and DN's (non-coal mining) to a second company/applicant
on lands already within a different company's permitted mine site so they can
explore a mineral not owned by the company that holds the permit.  This can
occur to allow expansion of coal reserves being explored by Company A (i.e. LBA
coal tract) but surface owned/permitted by company B.  This has also occurred
where bentonite operations overlap in the Black Hills areas of Crook County. 
Each CN and DN must have a reclamation bond to cover all exploratory drilling
approved under an individual CN or DN, even if drilling is to occur within a
permitted mine boundary.  I do not think the permitted mine site is an issue for
RAMACO as they have an approved Form 9CN, bond and map on file with the
LQD to explore coal reserves they own.  RAMACO is responsible to reclaim any
and all disturbances they perform under their CN - CN160 within the Big Horn
Mine permit boundary.  I do not know of a statute or rule & regulation that
allows LQD to deny a company exploration rights on minerals they own, even if
that mineral resides within an already approved permit.  

Please call if you have questions.

Mark

On Mon, Feb 23, 2015 at 2:28 PM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

One point that I don't recall anyone passing along to me is that the area
where the CN was issued is in an area already covered under a mine permit. 
Also, that the mine permit still has an current outstanding reclamation bond.  I
understand the surface owner issue from the statute and rules.  I am not as
clear on how a CN that will disturb the surface of a bonded area would not be
a concern.  If the surface owner and coal owner are in disagreement over a
variety of things is not an issue of ours but the mine permit would seem to be.

More information would be nice to have.

Alan
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On Mon, Feb 23, 2015 at 9:33 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

Per our phone call this morning, BJ Kristiansen will send you a scanned copy
of State Statute 35-11-404 and LQD Coal Rules and Regulations Chapter
14.  Both of these regulations are silent on the requirement for surface
owner consent to be provided to LQD before coal exploratory drilling can
commence.  BJ will also send a scanned copy of LQD's Form 9CN - which
outlines the required information for an entity to submit to LQD to perform
coal exploratory drilling in Wyoming.  This form is also silent on this issue
with no requirement for landowner consent to be provided to LQD.  I have
discussed this topic with LQD D3 staff.  We do not know of an occurrence
where the LQD Administrator or DEQ Director has required surface
ownership to be provided before approval of coal exploratory drilling
application.

Please let me know if you have any questions.

Thanks,
Mark  

On Mon, Feb 23, 2015 at 7:58 AM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

I would like to discuss this before I give them a call.  Alan
---------- Forwarded message ----------
From: Kim Pandullo <kim.pandullo@wyo.gov>
Date: Mon, Feb 23, 2015 at 7:44 AM
Subject: IMPORTANT MESSAGE from Jordan Sweeney
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>

Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco
(Brookside Mine) has given the operator permission to drill 3 holes on their property without
their permission and he needs to discuss this matter with you asap.  Please give him a call
at 801-539-3820 ASAP.  Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:801-539-3820
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864


Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III

tel:307-777-7062
mailto:Alan.Edwards@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-7062
mailto:Alan.Edwards@wyo.gov


2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Carmine LoGuidice
Subject: Brook Mine permit application, adjudication error in domestic water well
Date: Thursday, February 26, 2015 11:51:18 AM
Attachments: image003.jpg

 
Carmine,
 
I am the permit coordinator for the Brook Mine permit application submitted by Ramaco last
November.  In examining the adjudication files listing domestic wells within ½ mile of the permit
area, a local landowner found that one of his water wells was not listed nor showed up on the map. 
He came to me with the problem and I investigated the issue.  It seems that the well was entered
into the SEO database incorrectly.  The Latitude was correct but the Longitude was about 18 miles
too far east.  I told him that I would take care of the correction for him.  So, how do I go about doing
that?  I have all of the information needed to fix the database but have no idea how to do that.  Let
me know which direction to take and I will continue forward.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:carmine.loguidice@wyo.gov





From: Carmine LoGuidice
To: Bj Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well
Date: Thursday, February 26, 2015 12:31:18 PM
Attachments: image003.jpg

BJ, I think you should contact GW in Cheyenne and talk with them. Depending on
whether it was the appropriator's error or GW's error might dictate a different course
of action.

On Feb 26, 2015 11:51 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

 

Carmine,

 

I am the permit coordinator for the Brook Mine permit application submitted by
Ramaco last November.  In examining the adjudication files listing domestic wells
within ½ mile of the permit area, a local landowner found that one of his water
wells was not listed nor showed up on the map.  He came to me with the problem
and I investigated the issue.  It seems that the well was entered into the SEO
database incorrectly.  The Latitude was correct but the Longitude was about 18
miles too far east.  I told him that I would take care of the correction for him.  So,
how do I go about doing that?  I have all of the information needed to fix the
database but have no idea how to do that.  Let me know which direction to take
and I will continue forward.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

mailto:carmine.loguidice@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Carmine LoGuidice
Subject: RE: Brook Mine permit application, adjudication error in domestic water well
Date: Thursday, February 26, 2015 1:03:10 PM
Attachments: image001.jpg

OK, I’m new at this so…who or what is GW?  I probably know this but it’s not ringing a bell.
 
 
 
From: Carmine LoGuidice [mailto:carmine.loguidice@wyo.gov] 
Sent: Thursday, February 26, 2015 12:31 PM
To: Bj Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well
 

BJ, I think you should contact GW in Cheyenne and talk with them. Depending on whether it
was the appropriator's error or GW's error might dictate a different course of action.

On Feb 26, 2015 11:51 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

 
Carmine,
 
I am the permit coordinator for the Brook Mine permit application submitted by Ramaco
last November.  In examining the adjudication files listing domestic wells within ½ mile of
the permit area, a local landowner found that one of his water wells was not listed nor
showed up on the map.  He came to me with the problem and I investigated the issue.  It
seems that the well was entered into the SEO database incorrectly.  The Latitude was
correct but the Longitude was about 18 miles too far east.  I told him that I would take care
of the correction for him.  So, how do I go about doing that?  I have all of the information
needed to fix the database but have no idea how to do that.  Let me know which direction
to take and I will continue forward.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:carmine.loguidice@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Carmine LoGuidice
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well
Date: Thursday, February 26, 2015 1:16:28 PM
Attachments: image001.jpg

Ground Water Division in Cheyenne. Sheri Culver, 307-777-6688, should be able to
help you.

Carmine LoGuidice
Superintendent Water Division II
1833 S. Sheridan Ave.
Sheridan, Wy. 82801
Office: 307-674-7012
Cell: 307-763-1964
carmine.loguidice@wyo.gov
 
Please note my new email address
 
 
*The information provided in this communication is confidential and protected, may
be attorney client privileged, may constitute inside information, and is intended only
for the use of the addressee.  Unauthorized use, disclosure or copying is strictly
prohibited and may be unlawful.  If you have received this communication in error,
please notify us immediately at (307) 777-6946
307-777-3542 - fax

On Thu, Feb 26, 2015 at 1:05 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

OK, I’m new at this so…who or what is GW?  I probably know this but it’s not ringing a bell.

 

 

 

From: Carmine LoGuidice [mailto:carmine.loguidice@wyo.gov] 
Sent: Thursday, February 26, 2015 12:31 PM
To: Bj Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well

 

BJ, I think you should contact GW in Cheyenne and talk with them. Depending on
whether it was the appropriator's error or GW's error might dictate a different
course of action.

On Feb 26, 2015 11:51 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:

mailto:carmine.loguidice@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carmine.loguidice@wyo.gov
mailto:bj.kristiansen@wyo.gov
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mailto:bj.kristiansen@wyo.gov



 

Carmine,

 

I am the permit coordinator for the Brook Mine permit application submitted by
Ramaco last November.  In examining the adjudication files listing domestic
wells within ½ mile of the permit area, a local landowner found that one of his
water wells was not listed nor showed up on the map.  He came to me with the
problem and I investigated the issue.  It seems that the well was entered into
the SEO database incorrectly.  The Latitude was correct but the Longitude was
about 18 miles too far east.  I told him that I would take care of the correction
for him.  So, how do I go about doing that?  I have all of the information needed
to fix the database but have no idea how to do that.  Let me know which
direction to take and I will continue forward.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Carmine LoGuidice
Subject: RE: Brook Mine permit application, adjudication error in domestic water well
Date: Thursday, February 26, 2015 1:29:16 PM
Attachments: image001.jpg

Thanks Carmine.
 
From: Carmine LoGuidice [mailto:carmine.loguidice@wyo.gov] 
Sent: Thursday, February 26, 2015 1:10 PM
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well
 
Ground Water Division in Cheyenne. Sheri Culver, 307-777-6688, should be able to help
you.

Carmine LoGuidice
Superintendent Water Division II
1833 S. Sheridan Ave.
Sheridan, Wy. 82801
Office: 307-674-7012
Cell: 307-763-1964
carmine.loguidice@wyo.gov
 
Please note my new email address
 
 
*The information provided in this communication is confidential and protected, may be
attorney client privileged, may constitute inside information, and is intended only for the use
of the addressee.  Unauthorized use, disclosure or copying is strictly prohibited and may be
unlawful.  If you have received this communication in error, please notify us immediately at
(307) 777-6946
307-777-3542 - fax

 
On Thu, Feb 26, 2015 at 1:05 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

OK, I’m new at this so…who or what is GW?  I probably know this but it’s not ringing a bell.
 
 
 
From: Carmine LoGuidice [mailto:carmine.loguidice@wyo.gov] 
Sent: Thursday, February 26, 2015 12:31 PM
To: Bj Kristiansen
Subject: Re: Brook Mine permit application, adjudication error in domestic water well
 

mailto:bj.kristiansen@wyo.gov
mailto:carmine.loguidice@wyo.gov
mailto:carmine.loguidice@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carmine.loguidice@wyo.gov



BJ, I think you should contact GW in Cheyenne and talk with them. Depending on whether
it was the appropriator's error or GW's error might dictate a different course of action.

On Feb 26, 2015 11:51 AM, "BJ Kristiansen" <bj.kristiansen@wyo.gov> wrote:
 
Carmine,
 
I am the permit coordinator for the Brook Mine permit application submitted by Ramaco
last November.  In examining the adjudication files listing domestic wells within ½ mile
of the permit area, a local landowner found that one of his water wells was not listed nor
showed up on the map.  He came to me with the problem and I investigated the issue.  It
seems that the well was entered into the SEO database incorrectly.  The Latitude was
correct but the Longitude was about 18 miles too far east.  I told him that I would take
care of the correction for him.  So, how do I go about doing that?  I have all of the
information needed to fix the database but have no idea how to do that.  Let me know
which direction to take and I will continue forward.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
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From: BJ Kristiansen
To: David Myers
Subject: Accepted: Brook MIne Call / AVF / Surface Water Review
Date: Tuesday, March 03, 2015 11:12:54 AM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT: \n\n
CREATED:20150303T181509Z
DTEND;TZID="Mountain Standard Time":20150312T140000
DTSTAMP:20150303T181509Z
DTSTART;TZID="Mountain Standard Time":20150312T130000
LAST-MODIFIED:20150303T181509Z
PRIORITY:5
SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: Brook MIne Call / AVF / Surface Water Revi
        ew
TRANSP:OPAQUE
UID:0pcccpt1rs95te416m4gqovn8o@google.com
X-ALT-DESC;FMTTYPE=text/html:<html xmlns:o="urn:schemas-microsoft-com:offic
        e:office" xmlns:w="urn:schemas-microsoft-com:office:word" xmlns:m="http://
        schemas.microsoft.com/office/2004/12/omml" xmlns="http://www.w3.org/TR/REC
        -html40"><head><META HTTP-EQUIV="Content-Type" CONTENT="text/html\; charse
        t=us-ascii"><meta name=Generator content="Microsoft Word 15 (filtered medi
        um)"><style><!--\n/* Font Definitions */\n@font-face\n  {font-family:"Cambr
        ia Math"\;\n    panose-1:2 4 5 3 5 4 6 3 2 4\;}\n@font-face\n   {font-family:Ca
        libri\;\n       panose-1:2 15 5 2 2 2 4 3 2 4\;}\n/* Style Definitions */\np.Mso
        Normal\, li.MsoNormal\, div.MsoNormal\n {margin:0in\;\n margin-bottom:.000
        1pt\;\n font-size:11.0pt\;\n    font-family:"Calibri"\,sans-serif\;}\na:link\
        , span.MsoHyperlink\n   {mso-style-priority:99\;\n      color:#0563C1\;\n       text-de
        coration:underline\;}\na:visited\, span.MsoHyperlinkFollowed\n  {mso-style-
        priority:99\;\n color:#954F72\;\n       text-decoration:underline\;}\nspan.Email
        Style17\n       {mso-style-type:personal-compose\;}\n.MsoChpDefault\n   {mso-style
        -type:export-only\;\n   font-family:"Calibri"\,sans-serif\;}\n@page WordSect
        ion1\n  {size:8.5in 11.0in\;\n  margin:1.0in 1.0in 1.0in 1.0in\;}\ndiv.WordS
        ection1\n       {page:WordSection1\;}\n--></style></head><body lang=EN-US link="
        #0563C1" vlink="#954F72"><div class=WordSection1><p class=MsoNormal><o:p>&

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.w3.org/TR/REC


        nbsp\;</o:p></p></div></body></html>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:TRUE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR



From: Shannon Anderson
To: Alan Edwards; sanderson@powderriverbasin.org
Cc: Carol Bilbrough; Mark Rogaczewski
Subject: letter re Ramaco Brook Mine permit application
Date: Tuesday, March 03, 2015 4:32:35 PM
Attachments: 2015 March ltr to DEQ re completeness of Ramaco permit app.pdf

Dear Mr. Edwards,
 
Please see the attached letter. A hard copy will come in the mail.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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https://twitter.com/PRBResCouncil



 


 


 


Via electronic and first-class mail 


 


Alan Edwards 


Acting Administrator, Land Quality Division 


Wyoming Department of Environmental Quality 


122 W. 25th St. 


Herschler Building  


Cheyenne, WY 82002 


 


March 3, 2015 


 


Dear Mr. Edwards, 


 


We are writing to inform you of concerns we have about the Brook Mine permit 


application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 


LLC.  We are concerned that DEQ prematurely determined that the application was complete 


before requiring and verifying several pieces of important information related to the application. 


We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 


and what the agency’s course of action will be in response.  


 


 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 


Based on information publicly available on the company’s website and from what we have heard 


about the company from landowners and other parties, it does not appear that the company has 


the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 


identification” of “[t]he names, addresses and telephone numbers of any operators, if different 


from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 


Upon our review of the application, Ramaco did not identify who the operator of the coal mine 


would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 


that they have the necessary staff and expertise to in fact operate the mine. If an additional 


operator is proposed, please require Ramaco to identify that operator in its permit to mine. 


 


 Second, we have heard from various sources that Ramaco does not have all of the coal 


rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 


neighboring landowners that the company’s consultants were engaging in data collection for the 


permit application, including vegetation and water sampling, without all of the appropriate 


authorizations from landowners. We take these issues very seriously as protection of property 


rights is a cornerstone of our organizational mission. Although we have only heard of this 


second-hand and cannot provide verifying information to you, we ask DEQ to look into these 


issues and speak with landowners in the area about the company and its consultants’ activities.  


 


                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 


application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 


coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 







 2 


 


 In regard to the permit application, the Environmental Quality Act requires a mining 


permit to include “[a] sworn statement stating that the applicant has the right and power by legal 


estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 


estate lands, the Act also requires “an instrument of consent from the resident or agricultural 


landowner, if different from the owner of the mineral estate, granting the applicant permission to 


enter and commence surface mining operation, and also written approval of the applicant’s 


mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 


“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 


shall clearly explain and support the legal rights claimed by the applicant and shall also include 


whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 


with landowners and our review of the permit application, we do not believe Ramaco has met 


these requirements. 


 


Third, it is our understanding that part of the proposed permit overlaps with the current 


permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 


Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 


boundary and please provide us with copies of that authorization. 


 


 Thank your for your attention to our concerns.  We look forward to your response.   


 


Sincerely, 


 


 
 


 


Shannon Anderson 


Powder River Basin Resource Council 


934 N. Main St. 


Sheridan, WY 82801 


(307) 672-5809 


sanderson@powderriverbasin.org   


 


  


 


cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 


Brook Mining Co. and Ramaco, LLC) 


 







 

 

 

Via electronic and first-class mail 

 

Alan Edwards 

Acting Administrator, Land Quality Division 

Wyoming Department of Environmental Quality 

122 W. 25th St. 

Herschler Building  

Cheyenne, WY 82002 

 

March 3, 2015 

 

Dear Mr. Edwards, 

 

We are writing to inform you of concerns we have about the Brook Mine permit 

application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 

LLC.  We are concerned that DEQ prematurely determined that the application was complete 

before requiring and verifying several pieces of important information related to the application. 

We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 

and what the agency’s course of action will be in response.  

 

 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 

Based on information publicly available on the company’s website and from what we have heard 

about the company from landowners and other parties, it does not appear that the company has 

the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 

identification” of “[t]he names, addresses and telephone numbers of any operators, if different 

from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 

Upon our review of the application, Ramaco did not identify who the operator of the coal mine 

would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 

that they have the necessary staff and expertise to in fact operate the mine. If an additional 

operator is proposed, please require Ramaco to identify that operator in its permit to mine. 

 

 Second, we have heard from various sources that Ramaco does not have all of the coal 

rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 

neighboring landowners that the company’s consultants were engaging in data collection for the 

permit application, including vegetation and water sampling, without all of the appropriate 

authorizations from landowners. We take these issues very seriously as protection of property 

rights is a cornerstone of our organizational mission. Although we have only heard of this 

second-hand and cannot provide verifying information to you, we ask DEQ to look into these 

issues and speak with landowners in the area about the company and its consultants’ activities.  

 

                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 

application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 

coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 



 2 

 

 In regard to the permit application, the Environmental Quality Act requires a mining 

permit to include “[a] sworn statement stating that the applicant has the right and power by legal 

estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 

estate lands, the Act also requires “an instrument of consent from the resident or agricultural 

landowner, if different from the owner of the mineral estate, granting the applicant permission to 

enter and commence surface mining operation, and also written approval of the applicant’s 

mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 

“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 

shall clearly explain and support the legal rights claimed by the applicant and shall also include 

whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 

with landowners and our review of the permit application, we do not believe Ramaco has met 

these requirements. 

 

Third, it is our understanding that part of the proposed permit overlaps with the current 

permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 

Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 

boundary and please provide us with copies of that authorization. 

 

 Thank your for your attention to our concerns.  We look forward to your response.   

 

Sincerely, 

 

 
 

 

Shannon Anderson 

Powder River Basin Resource Council 

934 N. Main St. 

Sheridan, WY 82801 

(307) 672-5809 

sanderson@powderriverbasin.org   

 

  

 

cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 

Brook Mining Co. and Ramaco, LLC) 

 



From: Alan Edwards
To: Todd Parfitt
Subject: Fwd: letter re Ramaco Brook Mine permit application
Date: Tuesday, March 03, 2015 4:53:56 PM
Attachments: 2015 March ltr to DEQ re completeness of Ramaco permit app.pdf

Is this a side door approach to submit e-mail comments?  Alan

Sent from my iPhone

Begin forwarded message:

From: "Shannon Anderson" <sanderson@powderriverbasin.org>
Date: March 3, 2015 at 5:32:20 PM CST
To: "Alan Edwards" <alan.edwards@wyo.gov>
Cc: "Carol Bilbrough" <carol.bilbrough@wyo.gov>, "Mark Rogaczewski"
<mark.rogaczewski@wyo.gov>
Subject: letter re Ramaco Brook Mine permit application
Reply-To: <sanderson@powderriverbasin.org>

Dear Mr. Edwards,
 
Please see the attached letter. A hard copy will come in the mail.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil



 


 


 


Via electronic and first-class mail 


 


Alan Edwards 


Acting Administrator, Land Quality Division 


Wyoming Department of Environmental Quality 


122 W. 25th St. 


Herschler Building  


Cheyenne, WY 82002 


 


March 3, 2015 


 


Dear Mr. Edwards, 


 


We are writing to inform you of concerns we have about the Brook Mine permit 


application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 


LLC.  We are concerned that DEQ prematurely determined that the application was complete 


before requiring and verifying several pieces of important information related to the application. 


We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 


and what the agency’s course of action will be in response.  


 


 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 


Based on information publicly available on the company’s website and from what we have heard 


about the company from landowners and other parties, it does not appear that the company has 


the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 


identification” of “[t]he names, addresses and telephone numbers of any operators, if different 


from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 


Upon our review of the application, Ramaco did not identify who the operator of the coal mine 


would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 


that they have the necessary staff and expertise to in fact operate the mine. If an additional 


operator is proposed, please require Ramaco to identify that operator in its permit to mine. 


 


 Second, we have heard from various sources that Ramaco does not have all of the coal 


rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 


neighboring landowners that the company’s consultants were engaging in data collection for the 


permit application, including vegetation and water sampling, without all of the appropriate 


authorizations from landowners. We take these issues very seriously as protection of property 


rights is a cornerstone of our organizational mission. Although we have only heard of this 


second-hand and cannot provide verifying information to you, we ask DEQ to look into these 


issues and speak with landowners in the area about the company and its consultants’ activities.  


 


                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 


application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 


coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 
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 In regard to the permit application, the Environmental Quality Act requires a mining 


permit to include “[a] sworn statement stating that the applicant has the right and power by legal 


estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 


estate lands, the Act also requires “an instrument of consent from the resident or agricultural 


landowner, if different from the owner of the mineral estate, granting the applicant permission to 


enter and commence surface mining operation, and also written approval of the applicant’s 


mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 


“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 


shall clearly explain and support the legal rights claimed by the applicant and shall also include 


whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 


with landowners and our review of the permit application, we do not believe Ramaco has met 


these requirements. 


 


Third, it is our understanding that part of the proposed permit overlaps with the current 


permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 


Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 


boundary and please provide us with copies of that authorization. 


 


 Thank your for your attention to our concerns.  We look forward to your response.   


 


Sincerely, 


 


 
 


 


Shannon Anderson 


Powder River Basin Resource Council 


934 N. Main St. 


Sheridan, WY 82801 


(307) 672-5809 


sanderson@powderriverbasin.org   


 


  


 


cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 


Brook Mining Co. and Ramaco, LLC) 


 







 

 

 

Via electronic and first-class mail 

 

Alan Edwards 

Acting Administrator, Land Quality Division 

Wyoming Department of Environmental Quality 

122 W. 25th St. 

Herschler Building  

Cheyenne, WY 82002 

 

March 3, 2015 

 

Dear Mr. Edwards, 

 

We are writing to inform you of concerns we have about the Brook Mine permit 

application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 

LLC.  We are concerned that DEQ prematurely determined that the application was complete 

before requiring and verifying several pieces of important information related to the application. 

We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 

and what the agency’s course of action will be in response.  

 

 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 

Based on information publicly available on the company’s website and from what we have heard 

about the company from landowners and other parties, it does not appear that the company has 

the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 

identification” of “[t]he names, addresses and telephone numbers of any operators, if different 

from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 

Upon our review of the application, Ramaco did not identify who the operator of the coal mine 

would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 

that they have the necessary staff and expertise to in fact operate the mine. If an additional 

operator is proposed, please require Ramaco to identify that operator in its permit to mine. 

 

 Second, we have heard from various sources that Ramaco does not have all of the coal 

rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 

neighboring landowners that the company’s consultants were engaging in data collection for the 

permit application, including vegetation and water sampling, without all of the appropriate 

authorizations from landowners. We take these issues very seriously as protection of property 

rights is a cornerstone of our organizational mission. Although we have only heard of this 

second-hand and cannot provide verifying information to you, we ask DEQ to look into these 

issues and speak with landowners in the area about the company and its consultants’ activities.  

 

                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 

application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 

coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 
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 In regard to the permit application, the Environmental Quality Act requires a mining 

permit to include “[a] sworn statement stating that the applicant has the right and power by legal 

estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 

estate lands, the Act also requires “an instrument of consent from the resident or agricultural 

landowner, if different from the owner of the mineral estate, granting the applicant permission to 

enter and commence surface mining operation, and also written approval of the applicant’s 

mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 

“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 

shall clearly explain and support the legal rights claimed by the applicant and shall also include 

whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 

with landowners and our review of the permit application, we do not believe Ramaco has met 

these requirements. 

 

Third, it is our understanding that part of the proposed permit overlaps with the current 

permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 

Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 

boundary and please provide us with copies of that authorization. 

 

 Thank your for your attention to our concerns.  We look forward to your response.   

 

Sincerely, 

 

 
 

 

Shannon Anderson 

Powder River Basin Resource Council 

934 N. Main St. 

Sheridan, WY 82801 

(307) 672-5809 

sanderson@powderriverbasin.org   

 

  

 

cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 

Brook Mining Co. and Ramaco, LLC) 

 



From: Todd Parfitt
To: Alan Edwards
Subject: Re: Fwd: letter re Ramaco Brook Mine permit application
Date: Wednesday, March 04, 2015 6:25:01 AM

When was the comment deadline

On Mar 3, 2015 4:53 PM, "Alan Edwards" <alan.edwards@wyo.gov> wrote:
Is this a side door approach to submit e-mail comments?  Alan

Sent from my iPhone

Begin forwarded message:

From: "Shannon Anderson" <sanderson@powderriverbasin.org>
Date: March 3, 2015 at 5:32:20 PM CST
To: "Alan Edwards" <alan.edwards@wyo.gov>
Cc: "Carol Bilbrough" <carol.bilbrough@wyo.gov>, "Mark Rogaczewski"
<mark.rogaczewski@wyo.gov>
Subject: letter re Ramaco Brook Mine permit application
Reply-To: <sanderson@powderriverbasin.org>

Dear Mr. Edwards,

 

Please see the attached letter. A hard copy will come in the mail.

 

Thanks, Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Alan Edwards
To: Todd Parfitt
Subject: Re: letter re Ramaco Brook Mine permit application
Date: Wednesday, March 04, 2015 6:50:14 AM

I got this too late yesterday to call Mark but plan on doing so this morning.  My
thought is to respond to say I received her letter, stating that DEQ does not accept
e-mail comments but that all comments received through the public comment period
will be given careful consideration.  I want to be sure when the notice period is first,
though.  Would that work?  Alan

Sent from my iPhone

On Mar 4, 2015, at 7:24 AM, Todd Parfitt <todd.parfitt@wyo.gov> wrote:

When was the comment deadline

On Mar 3, 2015 4:53 PM, "Alan Edwards" <alan.edwards@wyo.gov>
wrote:

Is this a side door approach to submit e-mail comments?  Alan

Sent from my iPhone

Begin forwarded message:

From: "Shannon Anderson"
<sanderson@powderriverbasin.org>
Date: March 3, 2015 at 5:32:20 PM CST
To: "Alan Edwards" <alan.edwards@wyo.gov>
Cc: "Carol Bilbrough" <carol.bilbrough@wyo.gov>, "Mark
Rogaczewski" <mark.rogaczewski@wyo.gov>
Subject: letter re Ramaco Brook Mine permit
application
Reply-To: <sanderson@powderriverbasin.org>

Dear Mr. Edwards,

 

Please see the attached letter. A hard copy will come in the
mail.

 

Thanks, Shannon

 

Shannon Anderson

mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org


Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine Review @ Wed Mar 4, 2015 8am - 5pm (muthu.kuchanur@wyo.gov)
Date: Wednesday, March 04, 2015 7:50:06 AM

Brook Mine Review
When Wed Mar 4, 2015 8am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=dmFlN3ZzczlyZjgxY29lNDd0YTlpbzVlZW8gbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjdiOGY1Y2VmMTQ1Y2U5Y2M1MjE2NTYxZDM0OTNkNTNkYjZlYjI5OTg&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.vae7vss9rf81coe47ta9io5eeo
https://www.google.com/calendar/


From: Alan Edwards
To: Mark Rogaczewski; Carol Bilbrough
Subject: Ramaco
Date: Wednesday, March 04, 2015 8:10:40 AM

When is the public comment period for the Ramaco permit?  Alan

Sent from my iPhone

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Alan Edwards; Bj Kristiansen
Cc: Carol Bilbrough
Subject: Re: Ramaco
Date: Wednesday, March 04, 2015 8:29:22 AM

Alan,

The public comment period has not been initiated and will not start until LQD D3
determines the application is technically adequate per 35-11-406(j).  LQD D3 staff
are performing the first round Technical Review with a statutory deadline of April 3,
2015 to complete this review and send comments to RAMACO.  LQD D3 staff have
several review comments that will need to be satisfactorily addressed by RAMACO
before the Brook Mine application can be deemed technically adequate and sent to
public notice. 

There is no public comment period associated with an application that has been
deemed complete per 35-11-406(g).  The determination of completeness by LQD D3
was made on the facts that RAMACO has submitted an application that contains
enough data/documentation/information/maps for all of the required sections of the
application per LQD guidance documents and checklists.  Based on the content of
this application, this allowed LQD D3 staff to initiate their technical reviews. 

BJ - as the LQD D3 permit coordinator for the Brook Mine, please add any
information I may have missed in my response to Alan's question.

Please let me know if you have any questions or need additional information.

Thanks,
Mark 

On Wed, Mar 4, 2015 at 8:10 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
When is the public comment period for the Ramaco permit?  Alan

Sent from my iPhone

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Act and may be disclosed to third parties.



From: Alan Edwards
To: Mark Rogaczewski
Subject: Re: Ramaco
Date: Wednesday, March 04, 2015 8:43:14 AM

Not sure what you mean about no public comment period as you mentioned in
paragraph 2.  Alan

Sent from my iPhone

On Mar 4, 2015, at 9:28 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Alan,

The public comment period has not been initiated and will not start until
LQD D3 determines the application is technically adequate per 35-11-
406(j).  LQD D3 staff are performing the first round Technical Review
with a statutory deadline of April 3, 2015 to complete this review and
send comments to RAMACO.  LQD D3 staff have several review
comments that will need to be satisfactorily addressed by RAMACO
before the Brook Mine application can be deemed technically adequate
and sent to public notice. 

There is no public comment period associated with an application that
has been deemed complete per 35-11-406(g).  The determination of
completeness by LQD D3 was made on the facts that RAMACO has
submitted an application that contains enough
data/documentation/information/maps for all of the required sections of
the application per LQD guidance documents and checklists.  Based on
the content of this application, this allowed LQD D3 staff to initiate their
technical reviews. 

BJ - as the LQD D3 permit coordinator for the Brook Mine, please add
any information I may have missed in my response to Alan's question.

Please let me know if you have any questions or need additional
information.

Thanks,
Mark 

On Wed, Mar 4, 2015 at 8:10 AM, Alan Edwards
<alan.edwards@wyo.gov> wrote:

When is the public comment period for the Ramaco permit?  Alan

Sent from my iPhone

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Alan Edwards
Subject: Re: Ramaco
Date: Wednesday, March 04, 2015 9:26:36 AM

Alan,

There are two public notices required by statute for permit applications submitted to
LQD.  

The first public notice is required when an application is deemed complete by LQD
per 35-11-406(g).  This notice is performed by the applicant and must occur for two
(2) consecutive weeks.  There is no not public comment period associated with this
notice process.  This is the notice process I am referring to in my initial response -
second paragraph.  The RAMACO Brook Mine application was deemed complete by
LQD D3 on November 4, 2014.  LQD D3 received the Affidavit of Notice required by
35-11-406(g) on November 20, 2014.  It is my understanding this is the decision the
PRBRC letter authored by Shannon Anderson is objecting to.  

The second public notice is required when an application is deemed technically
adequate by LQD per 35-11-406(j).  This notice must occur for four (4) consecutive
weeks.  This notice has a 30 day public comment period associated with it per 35-
11-406(k).  The RAMACO Brook Mine application remains under technical review by
LQD D3 staff, thus, the public comment period has not been initiated.

Please let me know if you have any questions or need additional information.  I will
be glad to continue to assist you.

Thanks,
Mark

On Wed, Mar 4, 2015 at 8:43 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
Not sure what you mean about no public comment period as you mentioned in
paragraph 2.  Alan

Sent from my iPhone

On Mar 4, 2015, at 9:28 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Alan,

The public comment period has not been initiated and will not start
until LQD D3 determines the application is technically adequate per 35-
11-406(j).  LQD D3 staff are performing the first round Technical
Review with a statutory deadline of April 3, 2015 to complete this
review and send comments to RAMACO.  LQD D3 staff have several
review comments that will need to be satisfactorily addressed by

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


RAMACO before the Brook Mine application can be deemed technically
adequate and sent to public notice. 

There is no public comment period associated with an application that
has been deemed complete per 35-11-406(g).  The determination of
completeness by LQD D3 was made on the facts that RAMACO has
submitted an application that contains enough
data/documentation/information/maps for all of the required sections of
the application per LQD guidance documents and checklists.  Based on
the content of this application, this allowed LQD D3 staff to initiate
their technical reviews. 

BJ - as the LQD D3 permit coordinator for the Brook Mine, please add
any information I may have missed in my response to Alan's question.

Please let me know if you have any questions or need additional
information.

Thanks,
Mark 

On Wed, Mar 4, 2015 at 8:10 AM, Alan Edwards
<alan.edwards@wyo.gov> wrote:

When is the public comment period for the Ramaco permit?  Alan

Sent from my iPhone

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Todd Parfitt
To: Alan Edwards
Subject: Re: letter re Ramaco Brook Mine permit application
Date: Thursday, March 05, 2015 6:24:14 AM

I think that is a good response.  thanks

On Wed, Mar 4, 2015 at 6:50 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I got this too late yesterday to call Mark but plan on doing so this morning.  My
thought is to respond to say I received her letter, stating that DEQ does not
accept e-mail comments but that all comments received through the public
comment period will be given careful consideration.  I want to be sure when the
notice period is first, though.  Would that work?  Alan

Sent from my iPhone

On Mar 4, 2015, at 7:24 AM, Todd Parfitt <todd.parfitt@wyo.gov> wrote:

When was the comment deadline

On Mar 3, 2015 4:53 PM, "Alan Edwards" <alan.edwards@wyo.gov>
wrote:

Is this a side door approach to submit e-mail comments?  Alan

Sent from my iPhone

Begin forwarded message:

From: "Shannon Anderson"
<sanderson@powderriverbasin.org>
Date: March 3, 2015 at 5:32:20 PM CST
To: "Alan Edwards" <alan.edwards@wyo.gov>
Cc: "Carol Bilbrough" <carol.bilbrough@wyo.gov>, "Mark
Rogaczewski" <mark.rogaczewski@wyo.gov>
Subject: letter re Ramaco Brook Mine permit
application
Reply-To: <sanderson@powderriverbasin.org>

Dear Mr. Edwards,

 

Please see the attached letter. A hard copy will come in
the mail.

 

Thanks, Shannon

 

mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org


Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Todd Parfitt
Director
Department of Environmental Quality
122 W. 25th Street
Herschler Building, 4W
Cheyenne, Wyoming 82002
307-777-7937
todd.parfitt@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:todd.parfitt@wyo.gov


more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine review @ Thu Mar 5, 2015 8am - 5pm (muthu.kuchanur@wyo.gov)
Date: Thursday, March 05, 2015 7:50:13 AM

Brook Mine review
When Thu Mar 5, 2015 8am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=ajEwaW9yZXVvbHNxY25zZ2psMTI1b25zdTAgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjU5MzRmM2RkMzE0OGYzZTUxMjAxNzJiNjY2M2M2Y2RhZDU2ZmRjMGI&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.j10ioreuolsqcnsgjl125onsu0
https://www.google.com/calendar/


more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine review @ Fri Mar 6, 2015 8am - 5pm (muthu.kuchanur@wyo.gov)
Date: Friday, March 06, 2015 7:50:00 AM

Brook Mine review
When Fri Mar 6, 2015 8am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YWZkdjVyZzg5bms3M2ZwdnBpbnEzMjRmczQgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjQ0ODk3NjdmYmE5MTU4YzM3NGQ0YWFhYzc4MWJlNjVlYWE2N2E4Y2I&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.afdv5rg89nk73fpvpinq324fs4
https://www.google.com/calendar/


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Alan Edwards
Subject: LQD D3 Tracking Sheet
Date: Friday, March 06, 2015 2:22:47 PM
Attachments: 3-6-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available in my office.  Please let me know of any edits/corrections.

Thanks and hope you have a nice weekend. 

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 6, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 6, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.  





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  






		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  DS sends review 2/17/15.  WYGF letter dated 2/18/15 – no concerns.





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 3/5/15.   





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   





		6 1/122

		240-T6

		12/26/14

		Rawhide Mine

		Rough Backfill, Soil Depth & Stream Channel Verifications

		Stacy/Josh

		Arrived 12/26/14.  60 days after arrival 2/25/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.   Approval recommended 2/23/15.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  






		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  





		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  


 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.    



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15. 






		6 4/131

		500-T8

		2/13/15

		Buckskin Mine

		NSR – PMT Revision



		Josh

		Arrived 2/13/15.  60 days after arrival 4/12/15.  JM requests DM review in 2/27/15 memo.  JM notifies BLM in 2/27/15 email.



		6 3/125

		599-T5

		1/9/15

		Dry Fork Mine

		NSR – PMT Flexibility Revision

		Kim

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM review in 2/6/15 memo.  KM sends review 2/11/15.  Comment responses arrived 2/24/15.  60 days after arrival 4/20/15.  KM requests new Index of Change Sheet in 2/25/15 email.  KM requests SP review in 2/25/15 email   Revised Index of Change Sheet arrived 3/2/15.    





		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.    






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 1/131

		764-T2

		2/9/15

		School Creek

		NSR – Wastewater Reservoir 2A Revision




		Dorran

		Arrived 2/9/15.  60 days after arrival 4/8/15.  DL sends review 2/23/15.  Rd. 1 responses arrived 3/5/15.  60 days after arrival 5/4/15.  



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/17/15

		Cameco-North Butte

		2014 4th Quarter Report

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.  MB sends LM review comments via 2/19/15 email.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.     





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		6 5/124

		778

		1/8/15

		Uranerz/Nichols Ranch

		NSR-Mine Plan – Management Section

		Dorran

		Arrived 1/8/15.  60 days after arrival 3/9/15.  






		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  



		

		778

		1/29/15

		Uranerz/Nichols Ranch

		2014 4th Quarter Report

		Dorran 




		Arrived 1/29/15.  90 days after arrival 4/29/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends review 2/17/15.





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  








		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 6/130

		DN432




		2/101/15

		Bentonite Performance Minerals

		Amendment – 80 acres and holes

		Josh

		Arrived 2/10/15.  60 days after arrival 4/11/15.  






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.  DS review in 3/5/15 memo.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo. 





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.  Bond arrived Cheyenne 2/13/15, needs corrections Natasha V. 2/13/15 email.  Bond returned for corrections 2/18/15.   






		6 5/131

		1112ET

		2/13/15

		Haivala/Mackey Pit

		Amend LMO – add 2.5 acres

		Kurt

		Arrived 2/13/15.  60 days after arrival 4/14/15.  KK requests Cheyenne LQD review in 2/20/15.  C. Hults review in 2/26/15 email.  Bond corrections needed in KK 2/26/15 email.  Cheyenne review in 2/27/15 letter. 


 



		6 4/133

		NEW

		2/24/15

		Western Sunset, LLC

		New LMO – Cosner Pit

		Kurt

		Arrived 2/24/15.  60 days after arrival 4/21/15.  KK contact WYGF for sage grouse decision in 2/26/15 memo.  KK requests BLM mineral verification in 2/26/15 email.






		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.







		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. hults review in 2/25/15 email.  No outstanding comments. 





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo. 





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends comments in 1/16/15 email.





		6 6/134

		SP799

		2/25/15

		Spencer’s Inc.

		Transfer to Mullinax Concrete

		Jaime

		Arrived 2/25/15.  60 days after arrival 4/26/15.  








		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 6, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.   
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo. 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.   
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
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6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 

14BR‐01 
Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 

3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.   
  
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.  DS sends review 2/17/15.  WYGF letter dated 2/18/15 – no concerns. 
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and 
Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 
2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 
3/5/15.    
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   
 
 
 

6 1/122  240‐T6  12/26/14  Rawhide Mine  Rough Backfill, Soil Depth & 
Stream Channel Verifications 

Stacy/Josh  Arrived 12/26/14.  60 days after arrival 2/25/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email. 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email. 
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   
Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.   Approval recommended 2/23/15.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.   
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.   
 
 



March 6, 2015                                    5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   

 
 
  

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock. 
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.     

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  
 
 

6 4/131  500‐T8  2/13/15  Buckskin Mine  NSR – PMT Revision 
 
 

Josh  Arrived 2/13/15.  60 days after arrival 4/12/15.  JM requests DM review in 2/27/15 memo.  JM notifies BLM in 2/27/15 email. 

6 3/125  599‐T5  1/9/15  Dry Fork Mine  NSR – PMT Flexibility Revision  Kim  Arrived 1/9/15.  60 days after arrival 3/10/15.  KM requests SP and DM reviews in 1/12/15 memos.  SP review in 2/3/15 memo.  DM 
review in 2/6/15 memo.  KM sends review 2/11/15.  Comment responses arrived 2/24/15.  60 days after arrival 4/20/15.  KM 
requests new Index of Change Sheet in 2/25/15 email.  KM requests SP review in 2/25/15 email   Revised Index of Change Sheet 
arrived 3/2/15.     
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.     
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 1/131  764‐T2  2/9/15  School Creek  NSR – Wastewater Reservoir 
2A Revision 
 

Dorran  Arrived 2/9/15.  60 days after arrival 4/8/15.  DL sends review 2/23/15.  Rd. 1 responses arrived 3/5/15.  60 days after arrival 5/4/15.  

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.   

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.   
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/17/15  Cameco‐North Butte  2014 4th Quarter Report  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email. 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14.  MB sends LM review comments via 2/19/15 email. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.      
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

6 5/124  778  1/8/15  Uranerz/Nichols Ranch  NSR‐Mine Plan – Management 
Section 

Dorran  Arrived 1/8/15.  60 days after arrival 3/9/15.   
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  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.   

  778  1/29/15  Uranerz/Nichols Ranch  2014 4th Quarter Report  Dorran  
 
 

Arrived 1/29/15.  90 days after arrival 4/29/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends 
review 2/17/15. 
 
 
 

6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.   
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 6/130  DN432 
 

2/101/15  Bentonite Performance 
Minerals 

Amendment – 80 acres and 
holes 

Josh  Arrived 2/10/15.  60 days after arrival 4/11/15.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  No approved until bond calculations are rectified. 
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.  Comment responses arrived 
1/28/15.  60 days after arrival 4/26/15.  JM requests DS review in 1/29/15.  DS review in 3/5/15 memo.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
 
 



March 6, 2015                                    13 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.   
 
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.  Bond arrived Cheyenne 2/13/15, needs 
corrections Natasha V. 2/13/15 email.  Bond returned for corrections 2/18/15.    
 
 

6 5/131  1112ET  2/13/15  Haivala/Mackey Pit  Amend LMO – add 2.5 acres  Kurt  Arrived 2/13/15.  60 days after arrival 4/14/15.  KK requests Cheyenne LQD review in 2/20/15.  C. Hults review in 2/26/15 email.  
Bond corrections needed in KK 2/26/15 email.  Cheyenne review in 2/27/15 letter.  
 
  

6 4/133  NEW  2/24/15  Western Sunset, LLC  New LMO – Cosner Pit  Kurt  Arrived 2/24/15.  60 days after arrival 4/21/15.  KK contact WYGF for sage grouse decision in 2/26/15 memo.  KK requests BLM 
mineral verification in 2/26/15 email. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15. 
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. hults review in 
2/25/15 email.  No outstanding comments.  
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.  
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
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  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14.  Comment responses arrived 12/30/14.  90 days after arrival 3/30/15.  JJ sends 
comments in 1/16/15 email. 
 
 

6 6/134  SP799  2/25/15  Spencer’s Inc.  Transfer to Mullinax Concrete  Jaime  Arrived 2/25/15.  60 days after arrival 4/26/15.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Kim Pandullo
To: Alan Edwards
Subject: 2 important letters came today
Date: Monday, March 09, 2015 11:29:09 AM
Attachments: Crowley and Fleck Brook Mining.pdf

Powder River Basin Letter to Alan.pdf

regarding the Brook Mine.  I thought you should see them as soon as possible so I am emailing them to
you.  They are in a file on your desk in LQD for tomorrow.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov




















































From: BJ Kristiansen
To: Muthu Kuchanur
Subject: RE: First Round Comments - Brook Mine/ TFN 6 2/025
Date: Tuesday, March 10, 2015 9:31:42 AM

Thank you Muthu, you are a champ.
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, March 10, 2015 9:11 AM
To: Bj Kristiansen
Subject: First Round Comments - Brook Mine/ TFN 6 2/025
 
Good Morning BJ,
 
Thanks for the opportunity to review the groundwater sections of the Brook Mine. I learnt
quiet a bit about the hydrogeology in the proposed mine site. Please find attached my
comments for your compilation. Feel free to contact me if you need any clarification on the
review comments.
 
Best regards,
Muthu
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: BJ Kristiansen
To: sheri.culver@wyo.gov
Subject: SEO water well database correction
Date: Friday, March 13, 2015 11:13:38 AM
Attachments: image003.jpg

Sheri,
 
Carmine LoGuidice gave me your contact information, so blame him for any trauma.  We (LQD) are
currently evaluating a coal mine permit application for the Brook Mine north of Sheridan.  One of
the landowners adjacent to the proposed permit boundary has three domestic water wells within ½
mile of the mine boundary.  The wells are supposed to be listed in our Adjudication section of the
permit application.  Since I am the LQD permit coordinator, he came to my office and voiced his
concern that one of his domestic wells was not listed in the permit application.  I downloaded the
SHP file of the SEO permitted wells and researched his well locations.  Two of his wells were listed
appropriately, though they were 1300 feet too far to the southeast in the SHP file.  The third well
popped up when I highlighted the appropriate row in the attribute table.  Unfortunately, though the
latitude was correct, the longitude was 18 miles to the east of the actual location.
 
Here is my dilemma, how do I insure that his third well is corrected to its appropriate lat/long?  I
have the coordinates, Well name, etc., so the necessary data is available.  How would you like me to
proceed?
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:sheri.culver@wyo.gov





From: Sheri Culver
To: BJ Kristiansen
Subject: Re: SEO water well database correction
Date: Monday, March 16, 2015 10:16:17 AM
Attachments: image003.jpg

Hi BJ, 

Mr. LoGuidice owes me big time now!  :)  I'm assuming you're not listed as an agent
on the permit, so the easiest way is to have the appropriator e-mail me, or send a
letter to our office asking us to correct the coordinates.  Either way he'll need to
reference the permit number so we know which record needs corrected.  If you
would send me the permit number I can at least make a note in our database, but I
can't change the location unless the appropriator request it. 

If you have any further questions please let me know. 

Have a great day!
Sheri

On Fri, Mar 13, 2015 at 11:16 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Sheri,

 

Carmine LoGuidice gave me your contact information, so blame him for any
trauma.  We (LQD) are currently evaluating a coal mine permit application for the
Brook Mine north of Sheridan.  One of the landowners adjacent to the proposed
permit boundary has three domestic water wells within ½ mile of the mine
boundary.  The wells are supposed to be listed in our Adjudication section of the
permit application.  Since I am the LQD permit coordinator, he came to my office
and voiced his concern that one of his domestic wells was not listed in the permit
application.  I downloaded the SHP file of the SEO permitted wells and researched
his well locations.  Two of his wells were listed appropriately, though they were
1300 feet too far to the southeast in the SHP file.  The third well popped up when
I highlighted the appropriate row in the attribute table.  Unfortunately, though the
latitude was correct, the longitude was 18 miles to the east of the actual location.

 

Here is my dilemma, how do I insure that his third well is corrected to its
appropriate lat/long?  I have the coordinates, Well name, etc., so the necessary
data is available.  How would you like me to proceed?

 

-bj kristiansen

 

mailto:sheri.culver@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Sheri Culver
Wyoming State Engineer's Office
Herschler Blg. 4-E
Cheyenne, WY 82002
1-307-777-6688

                                                    

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: Time allotment for the next 6 months
Date: Monday, March 16, 2015 10:57:29 AM
Attachments: image001.jpg

Mark,
 
Here is my estimate for my time cost centers for the next 6 months to year.
 
               RAMACO Brook Mine – 30% (this depends on Andrew’s findings, we may be dead in the
water)
               RER Rare Earth Mine – 40%
               Uranium related work – 20%
               Coal related Hydrologic/geologic reviews – 10%
 
So, overall it looks like coal=40% and Non-coal=60%.  If RAMACO dies on the vine, obviously the
Non-coal number will accelerate.
 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov





From: David Schellinger
To: Bj Kristiansen
Subject: Review Memo, TFN 6 4/125
Date: Tuesday, March 17, 2015 8:53:08 AM
Attachments: 6 4_125MM031715ds.docx

Let me know if you require further assistance.

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov



Brook Mining Co., LLC

TFN 6 2/025

January 27, 2015

Page 7 of 7

MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 4/125



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		March 17, 2015



Subject:	Round 1 review



As per your request for review dated January 30, 2015, I have completed a review of Brook Mine extended baseline sampling plan for overburden.   



1) [bookmark: _GoBack]Because this is an underground mine, the LQD Coal Rules, Chapter 7, Section 1(a)(i)(A) sites Chapter 2, Section 4(a)(viii) for baseline requirement on areas to be affected by overburden removal down to the level of the coal seam.  This includes chemical analysis of those materials to be affected.  The sampling plan provided does not meet these criteria.  Sampling for stability and geology in areas where no removal of overburden is expected is not adequate.  Only two sampling locations were near or in expected excavation locations.  The purpose of sampling overburden is to identify potential toxic or acid-forming materials in overburden to be backfilled, preventing placement in potential aquifer zones or near the surface where it would affect vegetative growth and sustainability.  All materials, including coal seams that will not be mined for sale, must be analyzed.  Please re-submit a sampling plan that provides overburden sampling and analysis in areas where overburden will be removed to access coal to be mined for sale.     

		

DS/

xc:  Cheyenne file

	Gas Hills ISL Project, Permit 687	ci





MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 4/125 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    March 17, 2015 
 

Subject: Round 1 review 
 

As per your request for review dated January 30, 2015, I have completed a review of Brook 
Mine extended baseline sampling plan for overburden.    
 

1) Because this is an underground mine, the LQD Coal Rules, Chapter 7, Section 
1(a)(i)(A) sites Chapter 2, Section 4(a)(viii) for baseline requirement on areas to be 
affected by overburden removal down to the level of the coal seam.  This includes 
chemical analysis of those materials to be affected.  The sampling plan provided does 
not meet these criteria.  Sampling for stability and geology in areas where no removal 
of overburden is expected is not adequate.  Only two sampling locations were near or 
in expected excavation locations.  The purpose of sampling overburden is to identify 
potential toxic or acid-forming materials in overburden to be backfilled, preventing 
placement in potential aquifer zones or near the surface where it would affect 
vegetative growth and sustainability.  All materials, including coal seams that will not 
be mined for sale, must be analyzed.  Please re-submit a sampling plan that provides 
overburden sampling and analysis in areas where overburden will be removed to 
access coal to be mined for sale.      

   
DS/ 

xc:  Cheyenne file 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine permit boundary.
Date: Wednesday, March 18, 2015 7:42:04 AM
Attachments: image001.jpg

 
Jeff,
 
I don’t have a shape file or DXF of the present Brook Mine permit boundary.  Would you please
email a GIS layer of the boundary to me ASAP?  I would appreciate it.
 
Bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine permit boundary.
Date: Wednesday, March 18, 2015 8:05:09 AM
Attachments: image001.jpg

Yes,
 
Let me get it built and out to you
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, March 18, 2015 7:45 AM
To: Jeff Barron
Subject: Brook Mine permit boundary.
 
 
Jeff,
 
I don’t have a shape file or DXF of the present Brook Mine permit boundary.  Would you please
email a GIS layer of the boundary to me ASAP?  I would appreciate it.
 
Bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine permit boundary.
Date: Wednesday, March 18, 2015 8:06:23 AM
Attachments: RC_PERMIT_100314.prj

RC_PERMIT_100314.shp
RC_PERMIT_100314.shx
RC_PERMIT_100314.dbf
RC_PERMIT_100314.idx
image001.jpg

This should be it
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, March 18, 2015 7:45 AM
To: Jeff Barron
Subject: Brook Mine permit boundary.
 
 
Jeff,
 
I don’t have a shape file or DXF of the present Brook Mine permit boundary.  Would you please
email a GIS layer of the boundary to me ASAP?  I would appreciate it.
 
Bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

PROJCS["NAD_1983_StatePlane_Wyoming_East_Central_FIPS_4902_Feet",GEOGCS["GCS_North_American_1983",DATUM["D_North_American_1983",SPHEROID["GRS_1980",6378137.000,298.25722210]],PRIMEM["Greenwich",0],UNIT["Degree",0.017453292519943295]],PROJECTION["Transverse_Mercator"],PARAMETER["False_Easting",1312333.333],PARAMETER["False_Northing",328083.333],PARAMETER["Scale_Factor",0.999937500000],PARAMETER["Central_Meridian",-107.33333333333300],PARAMETER["Latitude_Of_Origin",40.50000000000000],UNIT["Foot_US",0.30480060960122]]









Attachment RC_PERMIT_100314_2.prj (522 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_2.shp (6684 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_2.shx (108 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_2.dbf (35 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_2.idx (720 Bytes) cannot be converted to PDF format.





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine permit boundary.
Date: Wednesday, March 18, 2015 8:51:44 AM
Attachments: image001.jpg

Thanks Jeff.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, March 18, 2015 8:06 AM
To: BJ Kristiansen
Subject: RE: Brook Mine permit boundary.
 
This should be it
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, March 18, 2015 7:45 AM
To: Jeff Barron
Subject: Brook Mine permit boundary.
 
 
Jeff,
 
I don’t have a shape file or DXF of the present Brook Mine permit boundary.  Would you please
email a GIS layer of the boundary to me ASAP?  I would appreciate it.
 
Bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine permit boundary.
Date: Wednesday, March 18, 2015 9:13:50 AM
Attachments: image001.jpg

You bet
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, March 18, 2015 8:54 AM
To: Jeff Barron
Subject: RE: Brook Mine permit boundary.
 
Thanks Jeff.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, March 18, 2015 8:06 AM
To: BJ Kristiansen
Subject: RE: Brook Mine permit boundary.
 
This should be it
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, March 18, 2015 7:45 AM
To: Jeff Barron
Subject: Brook Mine permit boundary.
 
 
Jeff,
 
I don’t have a shape file or DXF of the present Brook Mine permit boundary.  Would you please
email a GIS layer of the boundary to me ASAP?  I would appreciate it.
 
Bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Shannon Anderson
To: Alan Edwards; sanderson@powderriverbasin.org
Cc: todd.parfitt@wyo.gov; Carol Bilbrough; Jill  Morrison
Subject: Letters to DEQ
Date: Thursday, March 19, 2015 3:02:14 PM
Attachments: 2015 March ltr to DEQ re completeness of Ramaco permit app.pdf

2014-3-5_lettertoDEQreAlphaselfbonds.pdf

Dear Alan,
 
I am just checking in about the attached letters sent to DEQ as I have received no
response. I am wondering if DEQ is looking into the issues raised. Jill and I will be in
Cheyenne tomorrow and may try and stop by to see if you have a few minutes to chat.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:todd.parfitt@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil



 


 


 


Via electronic and first-class mail 


 


Alan Edwards 


Acting Administrator, Land Quality Division 


Wyoming Department of Environmental Quality 


122 W. 25th St. 


Herschler Building  


Cheyenne, WY 82002 


 


March 3, 2015 


 


Dear Mr. Edwards, 


 


We are writing to inform you of concerns we have about the Brook Mine permit 


application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 


LLC.  We are concerned that DEQ prematurely determined that the application was complete 


before requiring and verifying several pieces of important information related to the application. 


We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 


and what the agency’s course of action will be in response.  


 


 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 


Based on information publicly available on the company’s website and from what we have heard 


about the company from landowners and other parties, it does not appear that the company has 


the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 


identification” of “[t]he names, addresses and telephone numbers of any operators, if different 


from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 


Upon our review of the application, Ramaco did not identify who the operator of the coal mine 


would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 


that they have the necessary staff and expertise to in fact operate the mine. If an additional 


operator is proposed, please require Ramaco to identify that operator in its permit to mine. 


 


 Second, we have heard from various sources that Ramaco does not have all of the coal 


rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 


neighboring landowners that the company’s consultants were engaging in data collection for the 


permit application, including vegetation and water sampling, without all of the appropriate 


authorizations from landowners. We take these issues very seriously as protection of property 


rights is a cornerstone of our organizational mission. Although we have only heard of this 


second-hand and cannot provide verifying information to you, we ask DEQ to look into these 


issues and speak with landowners in the area about the company and its consultants’ activities.  


 


                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 


application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 


coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 







 2 


 


 In regard to the permit application, the Environmental Quality Act requires a mining 


permit to include “[a] sworn statement stating that the applicant has the right and power by legal 


estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 


estate lands, the Act also requires “an instrument of consent from the resident or agricultural 


landowner, if different from the owner of the mineral estate, granting the applicant permission to 


enter and commence surface mining operation, and also written approval of the applicant’s 


mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 


“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 


shall clearly explain and support the legal rights claimed by the applicant and shall also include 


whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 


with landowners and our review of the permit application, we do not believe Ramaco has met 


these requirements. 


 


Third, it is our understanding that part of the proposed permit overlaps with the current 


permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 


Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 


boundary and please provide us with copies of that authorization. 


 


 Thank your for your attention to our concerns.  We look forward to your response.   


 


Sincerely, 


 


 
 


 


Shannon Anderson 


Powder River Basin Resource Council 


934 N. Main St. 


Sheridan, WY 82801 


(307) 672-5809 


sanderson@powderriverbasin.org   


 


  


 


cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 


Brook Mining Co. and Ramaco, LLC) 


 








1 
 


 
 


 


Via first-class and electronic mail 


 


March 5, 2015 


 


Alan Edwards 


Acting LQD Administrator 


Herschler Building 


122 West 25
th


 Street 


Cheyenne, WY 82002 


alan.edwards@wyo.gov  


Carol Bilbrough 


LQD Program Manager 


Herschler Bulding, Third Floor West  


122 West 25
th


 Street 


Cheyenne, WY 82002 


carol.bilbrough@wyo.gov  


 


RE: Self-bonds guaranteed by Alpha Natural Resources, Inc. 


 


Dear Administrator Edwards and Program Manager Bilbrough, 


 


It has come to our attention that Alpha Natural Resources, Inc. may no longer qualify as 


parent guarantor for self-bonds no. SBC128 and SBC131 (coal permits 214 and 428, 


respectively). We ask DEQ to look into the situation and respond to us, in writing, what your 


course of action will be. 


 


According to publicly available documents on file with your office, Alpha Coal West, 


Inc. applied for self-bonding for its and Belle Ayr (permit 214) and Eagle Butte (permit 428) 


mines around January 14, 2010,
1
 with parent corporation Alpha Natural Resources, Inc. (ANR) 


named as parent guarantor.
2,


 
3
 


 


                                                           
1
 See “Coal Initial Application for Self-Bonding,” permits 214 and 428, received by LQD 


January 14, 2010. 
2
 See “Corporate Guarantee” for permit 428, received by LQD March 17, 2010. 


3
 ANR applied as parent guarantor under the conditions of Section 2(a)(x) of Chapter 11 of the 


Department of Environmental Quality, Land Quality Division rules, which requires the parent 


corporation to meet the criteria of Chapter 11, Section 2(a)(vii)(A), (B), or (C). ANR indicated it 


wished to qualify under Section 2(a)(vii)(B). See page 2 of “Coal Initial Application for Self-


Bonding,” permits 214 and 428, received by LQD January 14, 2010. 







2 
 


One of the conditions under which ANR qualified as the parent guarantor was that it 


demonstrated “a ratio of total liabilities to net worth of 2.5 times or less.”
4
 To continue to qualify 


as parent guarantor, ANR is obligated to maintain this ratio.
5
 


 


However, figures published in ANR’s latest public filing with the Securities and 


Exchange Commission (attached)
6
 suggest that ANR no longer maintains a ratio of “total 


liabilities to net worth of 2.5 times or less.” 


 


ANR Ratio Test - December 31, 


2014 


Total 


liabilities: 
$7,749,348,000


7
 


Net Worth: $2,986,800,000
8
 


Ratio: 2.59 


 


We respectfully request a formal, written response concerning the Division’s course of 


action. 


 


Sincerely, 


 


 
 


Gillian Malone 


Chair, Powder River Basin Resource Council 


On behalf of the Powder River Basin Resource Council and the Western Organization of 


Resource Councils  


 


 


CC: 


Ervin Barchenger, Office of Surface Mining, Western Region Acting Director 


Jeff Fleischman, Office of Surface Mining, Denver Field Division Director 


Kimber Wichman, Wyoming DEQ, Industrial Siting Division 


 


Attachments: Alpha Natural Resources, Inc. Consolidated Balance Sheet 


                                                           
4
 Section 2(a)(vii)(B). 


5
 Section 4(a)(ii). 


6
 ANR, Form 10-K submitted to the SEC, Feb. 25, 2015, available at 


https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-


12312014x10k.htm (last accessed Mar. 5, 2015). 10-K forms are published annually to report the 


financial results and condition of the company for the prior year.  
7
 Id. at 95. 


8
 Id. “Stockholders’ equity” is the figure used for net worth following the Division’s definition of 


“net worth” as “total assets minus total liabilities and is equivalent to owners' equity.” Section 


1(k), Chapter 11 DEQ Rules. 



https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-12312014x10k.htm

https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-12312014x10k.htm





 

 

 

Via electronic and first-class mail 

 

Alan Edwards 

Acting Administrator, Land Quality Division 

Wyoming Department of Environmental Quality 

122 W. 25th St. 

Herschler Building  

Cheyenne, WY 82002 

 

March 3, 2015 

 

Dear Mr. Edwards, 

 

We are writing to inform you of concerns we have about the Brook Mine permit 

application submitted by Brook Mining Company, LLC, a wholly owned subsidiary of Ramaco, 

LLC.  We are concerned that DEQ prematurely determined that the application was complete 

before requiring and verifying several pieces of important information related to the application. 

We ask that DEQ consider our concerns and respond to us, in writing, regarding our questions 

and what the agency’s course of action will be in response.  

 

 First, it seems unlikely that Ramaco will actually be the operator of the Brook Mine. 

Based on information publicly available on the company’s website and from what we have heard 

about the company from landowners and other parties, it does not appear that the company has 

the staff and expertise capable of operating a coal mine. DEQ regulations require “complete 

identification” of “[t]he names, addresses and telephone numbers of any operators, if different 

from the applicant.” Land Quality Rules & Regulations (hereafter “LQRR”) Ch. 2 § 2(a)(i). 

Upon our review of the application, Ramaco did not identify who the operator of the coal mine 

would be. Please verify that Ramaco will indeed be the operator of the proposed mine and if so, 

that they have the necessary staff and expertise to in fact operate the mine. If an additional 

operator is proposed, please require Ramaco to identify that operator in its permit to mine. 

 

 Second, we have heard from various sources that Ramaco does not have all of the coal 

rights required by law to mine its proposed permit area.
1
 Additionally, we have heard from some 

neighboring landowners that the company’s consultants were engaging in data collection for the 

permit application, including vegetation and water sampling, without all of the appropriate 

authorizations from landowners. We take these issues very seriously as protection of property 

rights is a cornerstone of our organizational mission. Although we have only heard of this 

second-hand and cannot provide verifying information to you, we ask DEQ to look into these 

issues and speak with landowners in the area about the company and its consultants’ activities.  

 

                                                 
1
 For instance, while the Padlock Ranch is identified as a coal owner in the adjudication section of the permit 

application, the ranch is neither included in the list of fee coal right owners subject to extraction nor the list of fee 

coal right owners not subject to coal extraction in the Identification of Interests portion of the application. 
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 In regard to the permit application, the Environmental Quality Act requires a mining 

permit to include “[a] sworn statement stating that the applicant has the right and power by legal 

estate to mine from the land for which the permit is desired.” W.S. § 35-11-406(a)(ii). For split 

estate lands, the Act also requires “an instrument of consent from the resident or agricultural 

landowner, if different from the owner of the mineral estate, granting the applicant permission to 

enter and commence surface mining operation, and also written approval of the applicant’s 

mining plan and reclamation plan.” Id. at § 35-11-406(b)(xi). The regulations further clarify that 

“[t]he right of entry statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) 

shall clearly explain and support the legal rights claimed by the applicant and shall also include 

whether that right is the subject of pending litigation.” LQRR § 2(a)(iii). Based on conversations 

with landowners and our review of the permit application, we do not believe Ramaco has met 

these requirements. 

 

Third, it is our understanding that part of the proposed permit overlaps with the current 

permit for the Big Horn Coal Company. Please clarify whether this is the case and if so, whether 

Ramaco has obtained authorization from the Big Horn Coal Company to mine within its permit 

boundary and please provide us with copies of that authorization. 

 

 Thank your for your attention to our concerns.  We look forward to your response.   

 

Sincerely, 

 

 
 

 

Shannon Anderson 

Powder River Basin Resource Council 

934 N. Main St. 

Sheridan, WY 82801 

(307) 672-5809 

sanderson@powderriverbasin.org   

 

  

 

cc: Brook Mining Co./Ramaco, LLC, Throne Law Office (attorney and registered agent for 

Brook Mining Co. and Ramaco, LLC) 
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Via first-class and electronic mail 

 

March 5, 2015 

 

Alan Edwards 

Acting LQD Administrator 

Herschler Building 

122 West 25
th

 Street 

Cheyenne, WY 82002 

alan.edwards@wyo.gov  

Carol Bilbrough 

LQD Program Manager 

Herschler Bulding, Third Floor West  

122 West 25
th

 Street 

Cheyenne, WY 82002 

carol.bilbrough@wyo.gov  

 

RE: Self-bonds guaranteed by Alpha Natural Resources, Inc. 

 

Dear Administrator Edwards and Program Manager Bilbrough, 

 

It has come to our attention that Alpha Natural Resources, Inc. may no longer qualify as 

parent guarantor for self-bonds no. SBC128 and SBC131 (coal permits 214 and 428, 

respectively). We ask DEQ to look into the situation and respond to us, in writing, what your 

course of action will be. 

 

According to publicly available documents on file with your office, Alpha Coal West, 

Inc. applied for self-bonding for its and Belle Ayr (permit 214) and Eagle Butte (permit 428) 

mines around January 14, 2010,
1
 with parent corporation Alpha Natural Resources, Inc. (ANR) 

named as parent guarantor.
2,

 
3
 

 

                                                           
1
 See “Coal Initial Application for Self-Bonding,” permits 214 and 428, received by LQD 

January 14, 2010. 
2
 See “Corporate Guarantee” for permit 428, received by LQD March 17, 2010. 

3
 ANR applied as parent guarantor under the conditions of Section 2(a)(x) of Chapter 11 of the 

Department of Environmental Quality, Land Quality Division rules, which requires the parent 

corporation to meet the criteria of Chapter 11, Section 2(a)(vii)(A), (B), or (C). ANR indicated it 

wished to qualify under Section 2(a)(vii)(B). See page 2 of “Coal Initial Application for Self-

Bonding,” permits 214 and 428, received by LQD January 14, 2010. 
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One of the conditions under which ANR qualified as the parent guarantor was that it 

demonstrated “a ratio of total liabilities to net worth of 2.5 times or less.”
4
 To continue to qualify 

as parent guarantor, ANR is obligated to maintain this ratio.
5
 

 

However, figures published in ANR’s latest public filing with the Securities and 

Exchange Commission (attached)
6
 suggest that ANR no longer maintains a ratio of “total 

liabilities to net worth of 2.5 times or less.” 

 

ANR Ratio Test - December 31, 

2014 

Total 

liabilities: 
$7,749,348,000

7
 

Net Worth: $2,986,800,000
8
 

Ratio: 2.59 

 

We respectfully request a formal, written response concerning the Division’s course of 

action. 

 

Sincerely, 

 

 
 

Gillian Malone 

Chair, Powder River Basin Resource Council 

On behalf of the Powder River Basin Resource Council and the Western Organization of 

Resource Councils  

 

 

CC: 

Ervin Barchenger, Office of Surface Mining, Western Region Acting Director 

Jeff Fleischman, Office of Surface Mining, Denver Field Division Director 

Kimber Wichman, Wyoming DEQ, Industrial Siting Division 

 

Attachments: Alpha Natural Resources, Inc. Consolidated Balance Sheet 

                                                           
4
 Section 2(a)(vii)(B). 

5
 Section 4(a)(ii). 

6
 ANR, Form 10-K submitted to the SEC, Feb. 25, 2015, available at 

https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-

12312014x10k.htm (last accessed Mar. 5, 2015). 10-K forms are published annually to report the 

financial results and condition of the company for the prior year.  
7
 Id. at 95. 

8
 Id. “Stockholders’ equity” is the figure used for net worth following the Division’s definition of 

“net worth” as “total assets minus total liabilities and is equivalent to owners' equity.” Section 

1(k), Chapter 11 DEQ Rules. 

https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-12312014x10k.htm
https://www.sec.gov/Archives/edgar/data/1301063/000130106315000015/anr-12312014x10k.htm


From: Shannon Anderson
To: Muthu Kuchanur; sanderson@powderriverbasin.org
Subject: CHIA for Brook Mine
Date: Thursday, March 19, 2015 3:09:19 PM

Hi Muthu,
 
I am wondering if you could give me a status update on the CHIA for the proposed Brook
Mine in Sheridan County. Is that something that will be released at the time of the draft
permit? Or will it be available for public review before then? Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:muthu.kuchanur@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Carol Bilbrough
To: Carol Bilbrough
Subject: Fwd: RAMACO Exploration permit CN160, surface owner access disagreement
Date: Sunday, March 22, 2015 8:11:48 PM
Attachments: LQD Chapter 14.pdf

form9CN.pdf
image003.jpg

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Mon, Feb 23, 2015 at 10:58 AM
Subject: RAMACO Exploration permit CN160, surface owner access disagreement
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: carol.bilbrough@wyo.gov, mark.rogaczewski@wyo.gov

Alan,

 

Mr. Jordan Sweeny of Ambre Energy Coal in Salt Lake City called me on Thursday
afternoon, February 19.  He stated that RAMACO was conducting exploration
activities on surface owned by Ambre and permitted under Big Horn Coal Company
(PT213).  He also commented that they did not have surface owner permission to
access the exploration sites.  After discussion of the specifics concerning the location
of the drill site, I informed him that LQD has no enforcement capacity with the
exploration permit and that Ambre would have to seek other means to prevent
access to lands where they owned the surface.  I also told him that Ambre would
have to seek legal means if they wanted RAMACO to be removed from their
property.  The conversation ended at that point with Mr. Sweeny expressing concern
that LQD could not require land owner consent for exploration drilling.

 

I spoke with Carol and Mark this morning about this surface use access issue related
to RAMACO drilling exploration holes on surface owned by Big Horn Coal (Ambre
Energy).  RAMACO has an exploration permit (CN160) to drill on lands within the
exploration permit boundary outlined in their permit application.  Much of the area is
split estate with RAMACO owning the coal and the surface owned by other
individuals.  During exploration, then, they drill exploratory holes on property owned
by other parties; in this case Ambre Energy.  Our statutes, rules, and regulations do
not require surface owner consent for exploration.

 

In order to secure an exploration license from LQD, the responsible parties must
fulfill the requirements of WS-11-404(j) which reads:

 

(j) Before drilling on lands within the state of Wyoming, any person
conducting coal exploration operations shall give notice to the administrator

mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@gmail.com
mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov



CHAPTER 14


EXPLORATION FOR COAL BY DRILLING


Section 1.  Conduct of Exploration by Drilling.


(a) Any discoverer conducting exploration by drilling within this State, shall do so in strict
compliance with all the provisions of W.S. § 35-11-404 (1977) and Sections 3, 4, and 5 of this Chap-
ter.


(b) Prior to any coal exploration by drilling, the discoverer shall submit a hole completion
and surface restoration plan in accordance with Section 2.


Section 2.  Coal Exploration Hole Completion and Surface Restoration Plan.


(a) For coal exploration by drilling, the hole completion and surface restoration plan shall
include:


(i) The name, address and telephone number of the discoverer;


(ii) The name, address and telephone number of the person who will be present at
and/or responsible for the exploration operation;


(iii) A legal description of the area which shall include an original or high quality
reproduction of a USGS topographic map of the areas that will be disturbed or utilized by the pro-
posed exploration by drilling and surface restoration activities;


(iv) The number of proposed exploration holes to be drilled; and


(v) A clear and concise description of the measures to be used to comply with the
requirements of Section 3 of this Chapter.


(b) For the purpose of this Chapter, the discoverer�s hole completion and surface restora-
tion plan is a report or information which, if made public, would divulge trade secrets. Upon request
by the discoverer, the Director and Administrator shall consider this report or information confidential
pursuant to W.S. § 35-11-1101 (1977).  This shall be deemed a request to hold the information confi-
dential only for two years unless the discoverer justifies a longer period of time.


Section 3.  General Completion and Restoration Requirements.


(a) All drill holes sunk for the purpose of conducting exploration by drilling shall be
capped, sealed or plugged in the manner described hereinafter.


(i) To prevent adverse changes in water quality or quantity, drill holes shall be
plugged in the manner described in W.S. § 35-11-404(c)(i), and sealed in the manner described in
W.S. § 35-11-401(c)(ii) which shall include but not be limited to:


(A) Drilling muds used to seal exploration drill holes shall meet the follow-
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ing specifications, when using procedures provided in the latest current edition of American Petro-
leum Institute Standard Procedures for Testing Drilling Fluids:


(I) Ten minute gel strength of at least 20 lbs/100 sq. ft.


(II) Filtrate volume not to exceed 13.5 cc.


(B) For drill holes in gravel, scoria (clinker) or other materials resulting in
lost circulation (drilling fluids cannot be circulated to the surface), the discoverer may use drill cut-
tings or other earthen materials to adequately backfill the hole.


(C) The Administrator and Director may approve other procedures at the
request of the discoverer.


(ii) Drill holes shall be capped in the manner described in W.S. § 35-11-404(c)(iii)
to ensure the safety of people, livestock, wildlife, and machinery in the area.


(b) Each drill site as defined in Chapter 1, shall be restored as nearly as possible to its
original condition, including:


(i) Excess drilling mud and drill cuttings or any acid-forming or toxic materials
uncovered during or created by exploration by drilling shall be properly disposed of so as not to
constitute a fire, health, or safety hazard during or after the exploration by drilling.


(ii) To the extent possible, any surface preparation of the drill site shall be accom-
plished in a manner consistent with Chapter 4, Section 2(b), Land Quality Rules and Regulations.


(iii) To the extent possible, topsoil removal and stockpiling shall precede any exca-
vation within the drill site in a manner consistent with Chapter 4, Section 2(c), Land Quality Rules
and Regulations.


(iv) To the extent possible, the discoverer shall reestablish the vegetative cover
where vegetation has been removed or destroyed within the drill site by seeding, planting, transplant-
ing, or by other adequate methods in a manner consistent with Chapter 4, Section 2(d), Land Quality
Rules and Regulations.


(c) All lands, including access roads or terrain damaged in gaining access to or clearing the
site, or lands whose natural state has been substantially disturbed as a result of the exploration by
drilling, shall be restored as nearly as possible to their original condition, including reseeding if grass
or other crop was destroyed.


Section 4.  Bond.


(a) In order to assure and secure performance of the discoverer�s obligations, each discov-
erer shall agree to post and keep posted a bond in the amount of $10,000 for each exploration area.
This amount may be reduced when the discoverer demonstrates to the satisfaction of the Administra-
tor, a lesser estimate, computed in accordance with established engineering principles, for accomplish-
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ing proper hole completion and surface restoration in accordance with the standards set out in this
Chapter.


(b) All bonds shall be signed by the discoverer as principal, by a good and sufficient
corporate surety licensed to do business in the State, and be made payable to the State of Wyoming.


(c) In lieu of a bond, the discoverer may deposit federally insured certificates of deposit
payable to the Department of Environmental Quality, cash or government securities or all three.


(d) The Administrator may accept the bond of the discoverer itself without separate surety
when the discoverer demonstrates to the satisfaction of the Administrator substantial compliance with
the applicable provisions of Chapter 11, Land Quality Rules and Regulations.


Section 5.  Termination and Report of Operations.


(a) Within 12 months after compliance with 3(a) and sufficient compliance with 3(b) and
(c) so that full compliance can be predicted by the Administrator, the discoverer shall comply with the
reporting requirements of W.S. § 35-11-404(e) or (f).  After receipt of such report, the Administrator
shall have one year to inspect and evaluate the hole completion and surface restoration work and make
a determination of whether to release the bond to the discoverer or institute forfeiture proceedings.


(b) Forfeiture proceedings and release of bonds shall be according to the procedure set
forth in W.S. §§ 35-11-421 through 35-11-423; substituting therein �discoverer� for �operator�;
�surface restoration� for �reclamation� and �exploration by drilling� for �surface mining�.


(c) Failure to so inspect and evaluate shall constitute a decision by the Administrator that
the discoverer has complied with this Chapter for release of bond purposes only.  This one-year
limitation shall not be construed to alter or affect  W. S. § 35-11-404(k)-(n), or any other rights of
action against the discoverer granted pursuant to the statutory provisions of the Wyoming Environ-
mental Quality Act.


Section 6.  Exceptions.  This Chapter shall not apply to holes drilled in conjunction with
development within an existing permitted mine operation or for the purpose of conducting oil and gas
exploration operations.  Specific exceptions from certain requirements of this Chapter shall also be
preserved in accordance with W.S. § 35-11-404(g) and (h).
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STATE OF WYOMING 


DEPARTMENT OF ENVIRONMENTAL QUALITY 


LAND QUALITY DIVISION 


 


NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING 


 
This notification and all attachments in duplicate (or in triplicate if Federal lands are involved), showing intent to 


explore for coal by drilling is submitted in accordance with the provisions of the Wyoming Statute §35-11-404(j) 


and Land Quality Division Coal Rules and Regulations, Chapter 14. 


 
MODIFICATIONS TO THIS FORM ARE NOT ACCEPTABLE. 


 


1. Discoverer Information  


Name:              


Address:              


Telephone #:   Cell Phone#:       


2. Responsible Individual: 


Person who will be present at and/or responsible for the exploration operation.  Discoverer shall notify the 


Department of Environmental Quality – Land Quality Division of any changes in responsible individuals. 


Name:              


Address:              


Telephone #:   Cell Phone#:       


3. Legal Description, Appendix A: 


(a) Legal description of the area, attached as Appendix A, that will be disturbed or utilized 


by the proposed exploration by drilling and surface restoration activities. 


(b) Maps are enclosed, in duplicate and labeled "Appendix A". Only original or high 


quality reproductions of USGS topographic maps are acceptable for areas covered by 


such maps. 


 


4. Appendix B, Completion and Restoration Plans: 


Clear and concise description of the measures, including appropriate maps and/or drawings, 


attached as Appendix B, to be used to comply with the requirements of Chapter 14, Section3, 


Land Quality Coal Rules and Regulations. Restoration must be performed in accordance with 


the standards and specifications outlined in Attachment (1). The Land Quality Division shall 


be contacted for guidance in the event unusual conditions arise that are not covered in the 


Attachment. 
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5. Reclamation Cost Estimate, Appendix C:  


An estimate, prepared and itemized in accordance with established engineering principles, of 


the cost of accomplishing the reclamation of all lands affected during the first year by this 


exploration operation as follows (attach additional sheets, if necessary, as Appendix C): 


(a) Cost of abandonment per drill hole  


(See LQD Guideline No. 12, Appendix L):  __________________ 


(b) Location fee per drill hole: __________________      


Approximate number of holes to be drilled:        


SUBTOTAL COST DRILL HOLE ABANDONMENT:      


(c) Cost of backfilling, grading, replacing topsoil and 


seeding per drill site:          


Approximate number of drill sites to be used:        


SUBTOTAL COST DRILL SITE SURFACE RESTORATION     


(d) Cost of reclaiming access roads per acre:         


Approximate number of acres affected by roads:        


SUBTOTAL COST ACCESS ROAD RESTORATION:      


TOTAL COST (please round to nearest $1000.00) OF RECLAMATION 


FOR ALL LANDS AFFECTED UNDER THIS NOTIFICATION  


(Including mobilization and contingency fees):                             


 


The discoverer hereby posts a bond to assure and secure performances of the discoverer's 


obligations to Chapter 14 of the Wyoming Land Quality Coal Rules and Regulations in the 


amount of,   $                  for the exploration 


areas described in Appendix A. 


 


6. As required by the Cooperative Agreement between the State of Wyoming and Bureau of 


Land indicate ownership by checking the appropriate boxes: 


 


Surface Ownership  Mineral Ownership 


 Federal  


 State of Wyoming  


 Private  
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If Federal Surface is involved, locate lands by Township, Range, and Section as required by 


Federal Land Management Policy Act of 1976 and 43 CFR 3809 Regs.  Add additional 


sheets if necessary. 


___________________________________________________________________________


__________________  ________________________________________________ 


 


7. Disposal of Dangerous Material: All acid-forming or toxic materials or material constituting 


a fire, health or safety hazard uncovered during or created by the exploration process will be 


promptly treated or disposed of during the exploration. 


 


8. Reporting Requirements: 


As required by W.S. §35-11-404(d), and (e), a report, in duplicate, containing the 


information indicated below will be submitted to the Land Quality Division and the State 


Engineer within twelve months after the drill holes have been properly abandoned. Reports 


shall be confidential for a period of five years from the date of filing, and that period maybe 


extended upon request under W.S. §35-11-404(e).  If artesian holes are encountered, this 


report including the estimated flow rate is due within 60 days of the completion and 


abandonment of the hole: 


(a) Name and Address of discoverer. 


(b) Coal Notification Number. 


(c) Original USGS Quad or other maps in duplicate, of adequate detail depicting the 


following: 


(i) Outline of the general area of activity. 


(ii) Approximate location of all unimproved entry routes, constructed access roads, 


temporary roads and drill hole locations. 


(d) A tabulated listing of the drill holes showing: 


(i) Hole number. 


(ii) Date drilled. 


(iii) Date abandoned. 


(iv) The locations of each drill hole to the nearest 40 acres subdivision. 


(v) The locations of each drill hole, utilizing Wyoming state plane coordinates 


(vi) Indicate Surface Ownership (Federal, State, or Private) for each drill hole 


location. 


(vi) The total depths of each drill hole. 


(vii) Methods of abandonment for each drill hole. 


(e) Description of the nature and extent of disturbances, and a description of the 


reclamation of those locations indicated in (c) above. 


(f) Tabulation of the following: 


(i) Seed mixture used. 


(ii) Method and date of seeding. 


(iii) Location(s) where seed mixture was used. 
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FINAL SWORN STATEMENT  


 


State of      ) 


     )ss 


County of     )  


 


Dated this     day of     , 20  . 


I,       , being duly sworn on my oath that I am the 


discoverer (authorized signatory) for the foregoing "Notification of Intent to Explore for Coal by Drilling"; that I 


have or acknowledge that: 


 The discoverer shall allow the Director, the Administrator and or his authorized representatives, at reasonable 


times and upon presentation of appropriate credentials, to enter upon and have access to any and all lands 


covered by this notification and amendments thereto and to inspect and copy any records or documents, 


obtain or monitor any sample or sampling, for any activities associated with the operation and notification. 


 This document and all attachments were prepared under my direction or supervision in accordance with a 


system designed to assure that qualified personnel properly gather and evaluate the information submitted.  


Based on my inquiry of the person or persons who manage the system, or those persons directly responsible 


for gathering the information, the information submitted is, to the best of my knowledge and belief, true, 


accurate, and complete.  I am aware that there are significant penalties for submitting false information, 


including the possibility of fine or imprisonment for known violations; 


 By execution of this statement I certify that       , discoverer or 


entities controlled by or under common control with the discoverer has the legal right to explore for coal by 


drilling on the land for which this Coal Notification is desired; and 


 The discoverer or entities controlled by or under common control with the applicant has not forfeited, or is 


not involved in forfeiture proceedings for a bond posted for reclamation purposes. 


 


              


       (Signature of Discoverer – use blue ink only) 


  (Corporate Seal)           


       (Typed Name) 


              


       (Title of Signatory Party) 


The foregoing instrument was acknowledged before me by        this day 


   day of    , 20 . 


              


       (Notary Public or Secretary if Corporation) 


  (Notary Seal)           


       (Typed Name) 


              


       (My Commission Expires) 


 


Approved:       Date:       


 Administrator, Land Quality Division 


 Department of Environmental Quality 
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APPENDIX A  


 


 


Location(s) by legal subdivision, section, township, and range of the lands to be explored. 


Use additional pages, if necessary, to complete A & B.  


 


 


 


 


 


Signature of Discoverer        Date      


 


 


 


APPENDIX B  


Description of the measures to be used to comply with Chapter 14, Land Quality Division 


Coal Rules and Regulations, including the techniques to be used in abandonment of drill holes 


and drill sites restoration (sketches and/or diagrams may be included).  


 


 


 


 


 


 


 


 


 


 


 


 


Signature of Discoverer        Date      








which shall, at a minimum include a legal description of the area, the
approximate number of holes to be drilled and a reclamation plan for proper
abandonment in accordance with regulations promulgated by the council. 
This excludes drilling within an existing permit area approved prior to August
3, 1977.

 

In addition, the persons performing the exploration by drilling must also fulfill the
requirements of LQD Coal Rules and Regulations, Chapter 14, Sections 1-6.  I have
attached the LQD R&R Chapter in PDF format.  I also highlighted the required
information that must be supplied by the parties performing the exploration.

 

Last but not least, the information we require appears on the application to drill,
 LQD Form 9CN, NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING. 
Form 9 clearly outlines the requirements to be fulfilled in order to be issued a Coal
Notification exploration permit.  I attached a copy for your information.

 

There are no requirements in any of the aforementioned documents that require the
party performing the exploration to acquire surface owner consent to allow access to
the drill sites.  RAMACO met the requirements to be issued a CN for coal exploration
by drilling.  We have no enforcement capacity with this permit to require surface
owner consent for access.

 

I hope this clarifies our position in the matter and that our role is clear.  Please don’t
hesitate to call or email at any time if you need further clarification.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

tel:%28307%29%20675-5615


              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov


CHAPTER 14

EXPLORATION FOR COAL BY DRILLING

Section 1.  Conduct of Exploration by Drilling.

(a) Any discoverer conducting exploration by drilling within this State, shall do so in strict
compliance with all the provisions of W.S. § 35-11-404 (1977) and Sections 3, 4, and 5 of this Chap-
ter.

(b) Prior to any coal exploration by drilling, the discoverer shall submit a hole completion
and surface restoration plan in accordance with Section 2.

Section 2.  Coal Exploration Hole Completion and Surface Restoration Plan.

(a) For coal exploration by drilling, the hole completion and surface restoration plan shall
include:

(i) The name, address and telephone number of the discoverer;

(ii) The name, address and telephone number of the person who will be present at
and/or responsible for the exploration operation;

(iii) A legal description of the area which shall include an original or high quality
reproduction of a USGS topographic map of the areas that will be disturbed or utilized by the pro-
posed exploration by drilling and surface restoration activities;

(iv) The number of proposed exploration holes to be drilled; and

(v) A clear and concise description of the measures to be used to comply with the
requirements of Section 3 of this Chapter.

(b) For the purpose of this Chapter, the discoverer�s hole completion and surface restora-
tion plan is a report or information which, if made public, would divulge trade secrets. Upon request
by the discoverer, the Director and Administrator shall consider this report or information confidential
pursuant to W.S. § 35-11-1101 (1977).  This shall be deemed a request to hold the information confi-
dential only for two years unless the discoverer justifies a longer period of time.

Section 3.  General Completion and Restoration Requirements.

(a) All drill holes sunk for the purpose of conducting exploration by drilling shall be
capped, sealed or plugged in the manner described hereinafter.

(i) To prevent adverse changes in water quality or quantity, drill holes shall be
plugged in the manner described in W.S. § 35-11-404(c)(i), and sealed in the manner described in
W.S. § 35-11-401(c)(ii) which shall include but not be limited to:

(A) Drilling muds used to seal exploration drill holes shall meet the follow-
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ing specifications, when using procedures provided in the latest current edition of American Petro-
leum Institute Standard Procedures for Testing Drilling Fluids:

(I) Ten minute gel strength of at least 20 lbs/100 sq. ft.

(II) Filtrate volume not to exceed 13.5 cc.

(B) For drill holes in gravel, scoria (clinker) or other materials resulting in
lost circulation (drilling fluids cannot be circulated to the surface), the discoverer may use drill cut-
tings or other earthen materials to adequately backfill the hole.

(C) The Administrator and Director may approve other procedures at the
request of the discoverer.

(ii) Drill holes shall be capped in the manner described in W.S. § 35-11-404(c)(iii)
to ensure the safety of people, livestock, wildlife, and machinery in the area.

(b) Each drill site as defined in Chapter 1, shall be restored as nearly as possible to its
original condition, including:

(i) Excess drilling mud and drill cuttings or any acid-forming or toxic materials
uncovered during or created by exploration by drilling shall be properly disposed of so as not to
constitute a fire, health, or safety hazard during or after the exploration by drilling.

(ii) To the extent possible, any surface preparation of the drill site shall be accom-
plished in a manner consistent with Chapter 4, Section 2(b), Land Quality Rules and Regulations.

(iii) To the extent possible, topsoil removal and stockpiling shall precede any exca-
vation within the drill site in a manner consistent with Chapter 4, Section 2(c), Land Quality Rules
and Regulations.

(iv) To the extent possible, the discoverer shall reestablish the vegetative cover
where vegetation has been removed or destroyed within the drill site by seeding, planting, transplant-
ing, or by other adequate methods in a manner consistent with Chapter 4, Section 2(d), Land Quality
Rules and Regulations.

(c) All lands, including access roads or terrain damaged in gaining access to or clearing the
site, or lands whose natural state has been substantially disturbed as a result of the exploration by
drilling, shall be restored as nearly as possible to their original condition, including reseeding if grass
or other crop was destroyed.

Section 4.  Bond.

(a) In order to assure and secure performance of the discoverer�s obligations, each discov-
erer shall agree to post and keep posted a bond in the amount of $10,000 for each exploration area.
This amount may be reduced when the discoverer demonstrates to the satisfaction of the Administra-
tor, a lesser estimate, computed in accordance with established engineering principles, for accomplish-
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ing proper hole completion and surface restoration in accordance with the standards set out in this
Chapter.

(b) All bonds shall be signed by the discoverer as principal, by a good and sufficient
corporate surety licensed to do business in the State, and be made payable to the State of Wyoming.

(c) In lieu of a bond, the discoverer may deposit federally insured certificates of deposit
payable to the Department of Environmental Quality, cash or government securities or all three.

(d) The Administrator may accept the bond of the discoverer itself without separate surety
when the discoverer demonstrates to the satisfaction of the Administrator substantial compliance with
the applicable provisions of Chapter 11, Land Quality Rules and Regulations.

Section 5.  Termination and Report of Operations.

(a) Within 12 months after compliance with 3(a) and sufficient compliance with 3(b) and
(c) so that full compliance can be predicted by the Administrator, the discoverer shall comply with the
reporting requirements of W.S. § 35-11-404(e) or (f).  After receipt of such report, the Administrator
shall have one year to inspect and evaluate the hole completion and surface restoration work and make
a determination of whether to release the bond to the discoverer or institute forfeiture proceedings.

(b) Forfeiture proceedings and release of bonds shall be according to the procedure set
forth in W.S. §§ 35-11-421 through 35-11-423; substituting therein �discoverer� for �operator�;
�surface restoration� for �reclamation� and �exploration by drilling� for �surface mining�.

(c) Failure to so inspect and evaluate shall constitute a decision by the Administrator that
the discoverer has complied with this Chapter for release of bond purposes only.  This one-year
limitation shall not be construed to alter or affect  W. S. § 35-11-404(k)-(n), or any other rights of
action against the discoverer granted pursuant to the statutory provisions of the Wyoming Environ-
mental Quality Act.

Section 6.  Exceptions.  This Chapter shall not apply to holes drilled in conjunction with
development within an existing permitted mine operation or for the purpose of conducting oil and gas
exploration operations.  Specific exceptions from certain requirements of this Chapter shall also be
preserved in accordance with W.S. § 35-11-404(g) and (h).
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STATE OF WYOMING 

DEPARTMENT OF ENVIRONMENTAL QUALITY 

LAND QUALITY DIVISION 

 

NOTIFICATION OF INTENT TO EXPLORE FOR COAL BY DRILLING 

 
This notification and all attachments in duplicate (or in triplicate if Federal lands are involved), showing intent to 

explore for coal by drilling is submitted in accordance with the provisions of the Wyoming Statute §35-11-404(j) 

and Land Quality Division Coal Rules and Regulations, Chapter 14. 

 
MODIFICATIONS TO THIS FORM ARE NOT ACCEPTABLE. 

 

1. Discoverer Information  

Name:              

Address:              

Telephone #:   Cell Phone#:       

2. Responsible Individual: 

Person who will be present at and/or responsible for the exploration operation.  Discoverer shall notify the 

Department of Environmental Quality – Land Quality Division of any changes in responsible individuals. 

Name:              

Address:              

Telephone #:   Cell Phone#:       

3. Legal Description, Appendix A: 

(a) Legal description of the area, attached as Appendix A, that will be disturbed or utilized 

by the proposed exploration by drilling and surface restoration activities. 

(b) Maps are enclosed, in duplicate and labeled "Appendix A". Only original or high 

quality reproductions of USGS topographic maps are acceptable for areas covered by 

such maps. 

 

4. Appendix B, Completion and Restoration Plans: 

Clear and concise description of the measures, including appropriate maps and/or drawings, 

attached as Appendix B, to be used to comply with the requirements of Chapter 14, Section3, 

Land Quality Coal Rules and Regulations. Restoration must be performed in accordance with 

the standards and specifications outlined in Attachment (1). The Land Quality Division shall 

be contacted for guidance in the event unusual conditions arise that are not covered in the 

Attachment. 
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5. Reclamation Cost Estimate, Appendix C:  

An estimate, prepared and itemized in accordance with established engineering principles, of 

the cost of accomplishing the reclamation of all lands affected during the first year by this 

exploration operation as follows (attach additional sheets, if necessary, as Appendix C): 

(a) Cost of abandonment per drill hole  

(See LQD Guideline No. 12, Appendix L):  __________________ 

(b) Location fee per drill hole: __________________      

Approximate number of holes to be drilled:        

SUBTOTAL COST DRILL HOLE ABANDONMENT:      

(c) Cost of backfilling, grading, replacing topsoil and 

seeding per drill site:          

Approximate number of drill sites to be used:        

SUBTOTAL COST DRILL SITE SURFACE RESTORATION     

(d) Cost of reclaiming access roads per acre:         

Approximate number of acres affected by roads:        

SUBTOTAL COST ACCESS ROAD RESTORATION:      

TOTAL COST (please round to nearest $1000.00) OF RECLAMATION 

FOR ALL LANDS AFFECTED UNDER THIS NOTIFICATION  

(Including mobilization and contingency fees):                             

 

The discoverer hereby posts a bond to assure and secure performances of the discoverer's 

obligations to Chapter 14 of the Wyoming Land Quality Coal Rules and Regulations in the 

amount of,   $                  for the exploration 

areas described in Appendix A. 

 

6. As required by the Cooperative Agreement between the State of Wyoming and Bureau of 

Land indicate ownership by checking the appropriate boxes: 

 

Surface Ownership  Mineral Ownership 

 Federal  

 State of Wyoming  

 Private  
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If Federal Surface is involved, locate lands by Township, Range, and Section as required by 

Federal Land Management Policy Act of 1976 and 43 CFR 3809 Regs.  Add additional 

sheets if necessary. 

___________________________________________________________________________

__________________  ________________________________________________ 

 

7. Disposal of Dangerous Material: All acid-forming or toxic materials or material constituting 

a fire, health or safety hazard uncovered during or created by the exploration process will be 

promptly treated or disposed of during the exploration. 

 

8. Reporting Requirements: 

As required by W.S. §35-11-404(d), and (e), a report, in duplicate, containing the 

information indicated below will be submitted to the Land Quality Division and the State 

Engineer within twelve months after the drill holes have been properly abandoned. Reports 

shall be confidential for a period of five years from the date of filing, and that period maybe 

extended upon request under W.S. §35-11-404(e).  If artesian holes are encountered, this 

report including the estimated flow rate is due within 60 days of the completion and 

abandonment of the hole: 

(a) Name and Address of discoverer. 

(b) Coal Notification Number. 

(c) Original USGS Quad or other maps in duplicate, of adequate detail depicting the 

following: 

(i) Outline of the general area of activity. 

(ii) Approximate location of all unimproved entry routes, constructed access roads, 

temporary roads and drill hole locations. 

(d) A tabulated listing of the drill holes showing: 

(i) Hole number. 

(ii) Date drilled. 

(iii) Date abandoned. 

(iv) The locations of each drill hole to the nearest 40 acres subdivision. 

(v) The locations of each drill hole, utilizing Wyoming state plane coordinates 

(vi) Indicate Surface Ownership (Federal, State, or Private) for each drill hole 

location. 

(vi) The total depths of each drill hole. 

(vii) Methods of abandonment for each drill hole. 

(e) Description of the nature and extent of disturbances, and a description of the 

reclamation of those locations indicated in (c) above. 

(f) Tabulation of the following: 

(i) Seed mixture used. 

(ii) Method and date of seeding. 

(iii) Location(s) where seed mixture was used. 
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FINAL SWORN STATEMENT  

 

State of      ) 

     )ss 

County of     )  

 

Dated this     day of     , 20  . 

I,       , being duly sworn on my oath that I am the 

discoverer (authorized signatory) for the foregoing "Notification of Intent to Explore for Coal by Drilling"; that I 

have or acknowledge that: 

 The discoverer shall allow the Director, the Administrator and or his authorized representatives, at reasonable 

times and upon presentation of appropriate credentials, to enter upon and have access to any and all lands 

covered by this notification and amendments thereto and to inspect and copy any records or documents, 

obtain or monitor any sample or sampling, for any activities associated with the operation and notification. 

 This document and all attachments were prepared under my direction or supervision in accordance with a 

system designed to assure that qualified personnel properly gather and evaluate the information submitted.  

Based on my inquiry of the person or persons who manage the system, or those persons directly responsible 

for gathering the information, the information submitted is, to the best of my knowledge and belief, true, 

accurate, and complete.  I am aware that there are significant penalties for submitting false information, 

including the possibility of fine or imprisonment for known violations; 

 By execution of this statement I certify that       , discoverer or 

entities controlled by or under common control with the discoverer has the legal right to explore for coal by 

drilling on the land for which this Coal Notification is desired; and 

 The discoverer or entities controlled by or under common control with the applicant has not forfeited, or is 

not involved in forfeiture proceedings for a bond posted for reclamation purposes. 

 

              

       (Signature of Discoverer – use blue ink only) 

  (Corporate Seal)           

       (Typed Name) 

              

       (Title of Signatory Party) 

The foregoing instrument was acknowledged before me by        this day 

   day of    , 20 . 

              

       (Notary Public or Secretary if Corporation) 

  (Notary Seal)           

       (Typed Name) 

              

       (My Commission Expires) 

 

Approved:       Date:       

 Administrator, Land Quality Division 

 Department of Environmental Quality 
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APPENDIX A  

 

 

Location(s) by legal subdivision, section, township, and range of the lands to be explored. 

Use additional pages, if necessary, to complete A & B.  

 

 

 

 

 

Signature of Discoverer        Date      

 

 

 

APPENDIX B  

Description of the measures to be used to comply with Chapter 14, Land Quality Division 

Coal Rules and Regulations, including the techniques to be used in abandonment of drill holes 

and drill sites restoration (sketches and/or diagrams may be included).  

 

 

 

 

 

 

 

 

 

 

 

 

Signature of Discoverer        Date      





From: Carol Bilbrough
To: Carol Bilbrough
Subject: Fwd: IMPORTANT MESSAGE from Jordan Sweeney
Date: Sunday, March 22, 2015 8:14:39 PM

---------- Forwarded message ----------
From: Carol Bilbrough <carol.bilbrough@wyo.gov>
Date: Mon, Feb 23, 2015 at 8:09 AM
Subject: Re: IMPORTANT MESSAGE from Jordan Sweeney
To: Kim Pandullo <kim.pandullo@wyo.gov>
Cc: Alan Edwards <alan.edwards@wyo.gov>

I spoke with BJ Kristiansen, the permit coordinator for the Brooks mine and this Coal
Notification.  He will send you an update on this situation.  One important thing to
consider is that our statute and regs do not require surface owner consent for
exploration operations, so we cannot require it.  Our approval letters always point
out that it is up to the explorer to obtain consent.  In the case where the lands are
federally owned, they must have an approved plan from the feds and the feds are
listed as payee on the bond.  However, in the case of private surface ownership, we
don't have the authority to require surface owner consent.  

Alan, this phone call was to you, so please let me know if you want me to do
anything.

Carol

On Mon, Feb 23, 2015 at 7:44 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Alan, 

Jordan Sweeney called and said that the new CN application approved by us for Ramaco (Brookside
Mine) has given the operator permission to drill 3 holes on their property without their permission and
he needs to discuss this matter with you asap.  Please give him a call at 801-539-3820 ASAP. 
Thanks!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@gmail.com
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:801-539-3820
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864


-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Alan Edwards; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: LQD D3 Tracking Sheet Update
Date: Monday, March 23, 2015 3:20:44 PM
Attachments: 3-23-2015 Dist 3 tracking sheet.doc

Please see attached an updated electronic copy of the LQD D3 tracking sheet.  A
hard copy is available for review in my office.  Please let me know of any
questions/edits. 

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 23, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.  





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR reviedw in 3/11/15 memo.  MR sends review 3/12/15.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.  





		6 5/139

		213-T6

		3/17/15

		Big Horn Mine




		NSR – Surface Ownership Consent & Appendix C Update

		Dave M.

		Arrived 3/17/15.  60 days after arrival 5/16/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.    





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.    





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  Filing with County Clerk Affidavit arrived 3/13/15.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 5/3/15.  DS sends review 2/17/15.  WYGF letter dated 2/18/15 – no concerns.





		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 3/5/15.  2nd Gov’t Letters sent 3/19/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   





		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  Comment responses arrived 3/9/15.  60 days after arrival 5/8/15.  JJ requests DS review in 3/11/15 memo.  Dave S. review in 3/17/15 memo.    





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.





		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.   Approval recommended 2/23/15.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  






		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  DM review in 3/9/15 memo.  LM sends review 3/9/15.      





		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.

 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.    



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15. 






		6 4/131

		500-T8

		2/13/15

		Buckskin Mine

		NSR – PMT Revision



		Josh

		Arrived 2/13/15.  60 days after arrival 4/12/15.  JM requests DM review in 2/27/15 memo.  JM notifies BLM in 2/27/15 email.



		6 3/137

		500-T8

		3/9/15

		Buckskin Mine

		Phase I, II & III Bond Release




		Stacy 

		Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  



		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP , DE reviews in 3/23/15 memo. 






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.





		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  



		

		478




		1/29/15

		Uranium One

		2014 4th Quarter Report 

		Luke

		Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/17/15

		Cameco-North Butte

		2014 4th Quarter Report

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.  MB sends LM review comments via 2/19/15 email.



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 1/139

		633

		3/11/15

		Cameco Smith-Highland

		NSR – Appendix D5 Drill Holes

		Miles

		Arrived 3/11/15.  60 day deadline 5/9/15.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.       





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 6/7/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends review 2/17/15.  Comment responses arrived 3/19/15.  90 days after arrival 6/17/15.  





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  








		***BENTONITE***



		

		DN130




		3/16/15

		American Colloid Company

		2014-2015 Drill Hole Report

		Josh

		Arrived 3/16/15.  60 days after arrival 6/14/15.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 6/130

		DN432




		2/101/15

		Bentonite Performance Minerals

		Amendment – 80 acres and holes

		Josh

		Arrived 2/10/15.  60 days after arrival 4/11/15.  






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond calculations arrived 3/16/15.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo. 





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.   





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  



		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 5/121

		1540ET

		12/18/14

		Melgaard Construction

		Amend LMO Form – Abate NOV 5516-14

		Kurt

		Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.  Bond arrived Cheyenne 2/13/15, needs corrections Natasha V. 2/13/15 email.  Bond returned for corrections 2/18/15.   






		6 5/131

		1112ET

		2/13/15

		Haivala/Mackey Pit

		Amend LMO – add 2.5 acres

		Kurt

		Arrived 2/13/15.  60 days after arrival 4/14/15.  KK requests Cheyenne LQD review in 2/20/15.  C. Hults review in 2/26/15 email.  Bond corrections needed in KK 2/26/15 email.  Cheyenne review in 2/27/15 letter. 


 



		6 4/133

		NEW

		2/24/15

		Western Sunset, LLC

		New LMO – Cosner Pit

		Kurt

		Arrived 2/24/15.  60 days after arrival 4/21/15.  KK contact WYGF for sage grouse decision in 2/26/15 memo.  KK requests BLM mineral verification in 2/26/15 email.  C. Hults no bond in 3/12/15 email.  KK requests search of Cheyenne records for bond in 3/13/15 email.  KK recommends approval in 3/16/15 memo.  Draft approval letter sent to Cheyenne 3/16/15.  Pre-approval inspection report sent 3/17/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.







		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo. 





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP773

		3/9/15

		Stinson Aggregate

		2014-2015 AR & Bond

		Kurt

		Arrived 3/9/15.  90 days after arrival 6/7/15.   






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		6 6/134

		SP799

		2/25/15

		Spencer’s Inc.

		Transfer to Mullinax Concrete

		Jaime

		Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2013-2014 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		742

		3/6/15

		Mullinax Concrete

		2014-2015 AR & Bond

		Dave M.

		Arrived 3/6/15.  90 days after arrival 6/4/15.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 4/140

		816




		3/18/15

		Croell Redi-mix

		NSR-Revise Mine & Rec. Plan

		Jaime

		Arrived 3/18/15.  60 days after arrival 5/17/15.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		NOV 5557-15

		764-T2

		

		School Creek Mine

		Failure to salvage and protect Topsoil

		Stacy

		



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.   
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR reviedw 
in 3/11/15 memo.  MR sends review 3/12/15. 
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  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 

review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.   
 
 
 

6 5/139  213‐T6  3/17/15  Big Horn Mine 
 
 

NSR – Surface Ownership 
Consent & Appendix C Update 

Dave M.  Arrived 3/17/15.  60 days after arrival 5/16/15.   
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.     
 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo. 
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.     
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6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 

12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  
Filing with County Clerk Affidavit arrived 3/13/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 
3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.   
  
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  DS review in 12/12/14 memo.  DE Nelson Bros. bond 
review in 1/6/15 memo.  DS sends Nelson Bros. bond review 1/6/15.  Comment responses arrived 2/2/15.  90 days after arrival 
5/3/15.  DS sends review 2/17/15.  WYGF letter dated 2/18/15 – no concerns. 
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and 
Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 
2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 
3/5/15.  2nd Gov’t Letters sent 3/19/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   
 
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email. 
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email. 
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.  Comment responses arrived 3/9/15.  60 days after arrival 5/8/15.  JJ requests DS review in 3/11/15 memo.  Dave S. review 
in 3/17/15 memo.     
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15. 
 
 
 

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   DE requests DM review in 12/16/14 memo.   
Revised Index of Change Sheet arrived 2/12/15.  DM review in 2/18/15 memo.   Approval recommended 2/23/15.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.   
 
 

6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  
DM review in 3/9/15 memo.  LM sends review 3/9/15.       
 
 



March 6, 2015                                    5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email. 

 
 
  

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward. 
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.     

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  
 
 

6 4/131  500‐T8  2/13/15  Buckskin Mine  NSR – PMT Revision 
 
 

Josh  Arrived 2/13/15.  60 days after arrival 4/12/15.  JM requests DM review in 2/27/15 memo.  JM notifies BLM in 2/27/15 email. 

6 3/137  500‐T8  3/9/15  Buckskin Mine  Phase I, II & III Bond Release 
 
 

Stacy   Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.   

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP , DE reviews in 3/23/15 memo.  
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  AUC,LLC comment 
responses arrived 3/23/15.  30 day deadline 4/22/15. 
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.   

  478 
 
 

1/29/15  Uranium One  2014 4th Quarter Report   Luke  Arrived 1/29/15.  60 days after arrival 3/30/15.  LM sends review 2/13/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.   
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/17/15  Cameco‐North Butte  2014 4th Quarter Report  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.   
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email. 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14.  MB sends LM review comments via 2/19/15 email. 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 1/139  633  3/11/15  Cameco Smith‐Highland  NSR – Appendix D5 Drill Holes  Miles  Arrived 3/11/15.  60 day deadline 5/9/15.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.        
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
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  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 
6/7/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends 
review 2/17/15.  Comment responses arrived 3/19/15.  90 days after arrival 6/17/15.   
 
 
 

6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.   
 



 
***BENTONITE*** 

  DN130 
 
 

3/16/15  American Colloid Company  2014‐2015 Drill Hole Report  Josh  Arrived 3/16/15.  60 days after arrival 6/14/15.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 6/130  DN432 
 

2/101/15  Bentonite Performance 
Minerals 

Amendment – 80 acres and 
holes 

Josh  Arrived 2/10/15.  60 days after arrival 4/11/15.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond 
calculations arrived 3/16/15.   
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email. 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.  JM review in 12/18/14 memo.  SP review in 
1/7/15 memo.   JM sends review 1/9/15.  Comment responses arrived 1/22/15.  60 days after arrival 3/23/15.    
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6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.   

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo. 
 
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 5/121  1540ET  12/18/14  Melgaard Construction  Amend LMO Form – Abate NOV 
5516‐14 

Kurt  Arrived 12/18/14.  60 days after arrival 2/16/15.  DH 12/31/14 email LMO Form and Map OK.  KK recommends approval 12/31/14.  
DH 12/31/14 No approval until bond corrected.  Bond needs correction Carol B. 1/22/15.  Bond arrived Cheyenne 2/13/15, needs 
corrections Natasha V. 2/13/15 email.  Bond returned for corrections 2/18/15.    
 
 

6 5/131  1112ET  2/13/15  Haivala/Mackey Pit  Amend LMO – add 2.5 acres  Kurt  Arrived 2/13/15.  60 days after arrival 4/14/15.  KK requests Cheyenne LQD review in 2/20/15.  C. Hults review in 2/26/15 email.  
Bond corrections needed in KK 2/26/15 email.  Cheyenne review in 2/27/15 letter.  
 
  

6 4/133  NEW  2/24/15  Western Sunset, LLC  New LMO – Cosner Pit  Kurt  Arrived 2/24/15.  60 days after arrival 4/21/15.  KK contact WYGF for sage grouse decision in 2/26/15 memo.  KK requests BLM 
mineral verification in 2/26/15 email.  C. Hults no bond in 3/12/15 email.  KK requests search of Cheyenne records for bond in 
3/13/15 email.  KK recommends approval in 3/16/15 memo.  Draft approval letter sent to Cheyenne 3/16/15.  Pre‐approval 
inspection report sent 3/17/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email. 
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.  
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
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6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
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  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP773  3/9/15  Stinson Aggregate  2014‐2015 AR & Bond  Kurt  Arrived 3/9/15.  90 days after arrival 6/7/15.    
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

6 6/134  SP799  2/25/15  Spencer’s Inc.  Transfer to Mullinax Concrete  Jaime  Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15. 
 
 



March 6, 2015                                    18 
 
 

REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2013‐2014 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK. 
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  742  3/6/15  Mullinax Concrete  2014‐2015 AR & Bond  Dave M.  Arrived 3/6/15.  90 days after arrival 6/4/15.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 4/140  816 
 

3/18/15  Croell Redi‐mix  NSR‐Revise Mine & Rec. Plan  Jaime  Arrived 3/18/15.  60 days after arrival 5/17/15.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

NOV 
5557‐
15 

764‐T2    School Creek Mine  Failure to salvage and protect 
Topsoil 

Stacy   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Bj
To: Mark Rogaczewski
Subject: Subsidence class
Date: Tuesday, March 24, 2015 11:08:04 AM

This class is excellent. Highly technical and very informative. The highwall miner used as a demo is
the same one that Ramaco is going to use. Have a great day.
Bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Bj
Subject: Re: Subsidence class
Date: Tuesday, March 24, 2015 1:36:44 PM

Thanks for the update.

Mark

On Tue, Mar 24, 2015 at 11:07 AM, Bj <bj.kristiansen@wyo.gov> wrote:
This class is excellent. Highly technical and very informative. The highwall miner used as a demo is
the same one that Ramaco is going to use. Have a great day.
Bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Nathan Darnall
To: BJ Kristiansen
Subject: RE: Brook Mine Wildlife maps
Date: Wednesday, March 25, 2015 3:16:09 PM
Attachments: image001.jpg

image002.png
image003.png
image004.png

Bjarne,
?
Unfortunately, I won?t make today?s deadline for review/comments.? I am hoping to within
the next few days.? Could you send a map that shows location of the proposed mine and
maybe an idea of phasing (I assume land will be developed over time, rather than all at
once).? The wildlife maps you sent earlier (and are extremely helpful) only show the permit
boundary and may not reflect where actual land disturbance and facilities will occur.? ?
Thanks, Nathan
?
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

?
?
?
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, February 13, 2015 7:52 AM
To: Nathan Darnall
Subject: Brook Mine Wildlife maps
?
Here are the Brook Mine wildlife maps.
?
-bj kristiansen
?
?? Bj Kristiansen, P.G.
?? Department of Environmental Quality
?? Natural Resources Program Principal
?? Land Quality Division - District 3

?? 2100 W. 5th St.
?? Sheridan, WY 82801
?? Off: (307) 675-5615

mailto:nathan_darnall@fws.gov
mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/
http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie
mailto:bj.kristiansen@wyo.gov






?

????????????? 
?
?
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
?











From: Bj
To: Nathan Darnall
Subject: RE: Brook Mine Wildlife maps
Date: Wednesday, March 25, 2015 3:46:28 PM
Attachments: image001.jpg

My deadline is actually next week.  I'm out of town and won't be back until Monday.  I'll contact you
then.

From: Nathan Darnall
Sent: 3/25/2015 4:16 PM
To: BJ Kristiansen
Subject: RE: Brook Mine Wildlife maps

Bjarne,
 
Unfortunately, I won’t make today’s deadline for review/comments.  I am hoping to within
the next few days.  Could you send a map that shows location of the proposed mine and
maybe an idea of phasing (I assume land will be developed over time, rather than all at
once).  The wildlife maps you sent earlier (and are extremely helpful) only show the permit
boundary and may not reflect where actual land disturbance and facilities will occur. 
 Thanks, Nathan
 
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

 
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, February 13, 2015 7:52 AM
To: Nathan Darnall
Subject: Brook Mine Wildlife maps
 
Here are the Brook Mine wildlife maps.
 
-bj kristiansen
 
   Bj Kristiansen, P.G.

mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
mailto:nathan_darnall@fws.gov
mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/
http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie
mailto:bj.kristiansen@wyo.gov



   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: BJ Kristiansen
To: Nathan Darnall
Subject: RE: Brook Mine Wildlife maps
Date: Monday, March 30, 2015 6:52:09 AM
Attachments: Brook Surface Disturbance.pdf

image002.png
image003.png
image004.png
image005.jpg

Nathan,
 
I attached a compressed PDF file showing the surface disturbance areas through mine life.  I hope
this helps.
 

From: Nathan Darnall [mailto:nathan_darnall@fws.gov] 
Sent: Wednesday, March 25, 2015 3:16 PM
To: BJ Kristiansen
Subject: RE: Brook Mine Wildlife maps
 
Bjarne,
 
Unfortunately, I won’t make today’s deadline for review/comments.  I am hoping to within
the next few days.  Could you send a map that shows location of the proposed mine and
maybe an idea of phasing (I assume land will be developed over time, rather than all at
once).  The wildlife maps you sent earlier (and are extremely helpful) only show the permit
boundary and may not reflect where actual land disturbance and facilities will occur. 
 Thanks, Nathan
 
Nathan Darnall
Section 7 and Conservation Planning Assistance Coordinator
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/

 
 
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, February 13, 2015 7:52 AM
To: Nathan Darnall
Subject: Brook Mine Wildlife maps
 
Here are the Brook Mine wildlife maps.

mailto:bj.kristiansen@wyo.gov
mailto:nathan_darnall@fws.gov
mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/Index.html
http://www.fws.gov/mountain-prairie/es/
http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie
mailto:bj.kristiansen@wyo.gov
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-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: Jeff Barron
Subject: RE: hydra sleeve use for Brook Mine water testing, TFN 6 2/025
Date: Monday, March 30, 2015 8:46:24 AM
Attachments: image002.jpg

Jeff,
 

You requested a decision from LQD on using a HYDRASleavetm to collect water samples at the Brook
Mine.  Upon review of the product located at the URL listed below, LQD agrees that water sampling

by using the HYDRASleevetm is acceptable.  In fact, since many of the aquifers tested within CN-160
are low yield systems, it appears that this method of sampling will be more accurate than
conventional pumping methods.
 
-bj Kristiansen, pg
Natural Resources Program Principal
LQD – District III
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, March 30, 2015 8:04 AM
To: BJ Kristiansen
Subject: hydra sleeve
 
https://www.hydrasleeve.com/learn-about-the-hydrasleeve
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
https://www.hydrasleeve.com/learn-about-the-hydrasleeve
http://www.wwcengineering.com/





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: hydra sleeve use for Brook Mine water testing, TFN 6 2/025
Date: Monday, March 30, 2015 9:30:38 AM
Attachments: image001.jpg

Thanks BJ
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, March 30, 2015 8:49 AM
To: Jeff Barron
Subject: RE: hydra sleeve use for Brook Mine water testing, TFN 6 2/025
 
Jeff,
 

You requested a decision from LQD on using a HYDRASleavetm to collect water samples at the Brook
Mine.  Upon review of the product located at the URL listed below, LQD agrees that water sampling

by using the HYDRASleevetm is acceptable.  In fact, since many of the aquifers tested within CN-160
are low yield systems, it appears that this method of sampling will be more accurate than
conventional pumping methods.
 
-bj Kristiansen, pg
Natural Resources Program Principal
LQD – District III
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, March 30, 2015 8:04 AM
To: BJ Kristiansen
Subject: hydra sleeve
 
https://www.hydrasleeve.com/learn-about-the-hydrasleeve
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
https://www.hydrasleeve.com/learn-about-the-hydrasleeve
http://www.wwcengineering.com/





From: Alan Edwards
To: sanderson@powderriverbasin.org
Subject: Out-of-office RE: letter re Ramaco Brook Mine permit application
Date: Tuesday, March 31, 2015 9:18:55 AM

I will be out of the office through Wednesday April 15th and possibly longer.  I will
check e-mail when possible and respond on a limited basis.  Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
Office: 307-777-7062
Alan.Edwards@wyo.gov

mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:Alan.Edwards@wyo.gov


From: BJ Kristiansen
To: david.myers@wyo.gov
Subject: Brook Mine Permit Application
Date: Tuesday, March 31, 2015 10:32:03 AM
Attachments: image001.jpg

Dave,
 
Did you send me your comments on the Brook Mine in the last couple of weeks?  I can’t find them
and hope I didn’t accidentaly delete them.  This has been known to happen.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov





From: Beth Ross
To: Bj Kristiansen
Subject: Tamoco Coal discussion follow-up
Date: Thursday, April 02, 2015 3:23:15 PM

Hi BJ,

Thanks for taking my call this morning about getting up to speed on the Ramaco
Coal and Bear Lodge. I was wondering - does the SEO already have a copy of the
DEQ's Ramaco Coal comments that you mentioned were just submitted? I'd like to
get more background so if you happen to have those handy and don't mind sharing,
that would be great!

Thanks and hopefully meet you in person sometime soon,
Beth

--
Beth Ross
Water Planning Coordinator, Interstate Streams Division
Wyoming State Engineer's Office
o: 307-777-7803 
c: 650-515-2142
beth.ross@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:beth.ross@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:beth.ross@wyo.gov


From: David Myers
To: BJ Kristiansen
Subject: Re: Brook Mine Permit Application
Date: Thursday, April 02, 2015 4:57:33 PM
Attachments: Brook Mine - TFN6_2_025 First Round Review DJM.pdf

image001.jpg

Crap!  I thought I gave them to you on the day we had that conversation with Matt! 
Looking through my emails, I don't think I did.  They are attached (not very long to
avoid duplicating Matt's comments.  Hard copy routed through Mark.

Sorry!

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Tue, Mar 31, 2015 at 10:34 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,

 

Did you send me your comments on the Brook Mine in the last couple of weeks?  I
can’t find them and hope I didn’t accidentaly delete them.  This has been known
to happen.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



Brook Mine – TFN 6 2/025 – First Round Technical Review – David J. Myers – LQD DIII                  Page 1 of 2 
 


MEMORANDUM 


 


TO:  File: TFN 6 2/025 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: March 12, 2015 


SUBJECT: First Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 


reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 


(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 


(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 


in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 


comments and will not duplicate them here.  My observations are below. 


 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 


missing in this volume.  The listing is as follows:  


 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


 


Please add this entry to the table and to any corresponding maps. 


 


Appendix D1-Land Use 


 


I have no comments on this Appendix 


 


Appendix D4-Climatology 


 


I have no comment on this Appendix 


 


Appendix D5-Topography (introduction, topography, and slope assessment only) 


 


I have no comments on this Appendix 


 


Appendix D6-Hydrology 


 


D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  


As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 


and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   


 


The data collected at the monitoring stations that is presented in Addendum D6-4 does not 


appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  


Please reconcile the text with the data. 


 


D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  


Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 


Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 


provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-


E3).  Please reference the location of the letter. 


 


Appendix D10-Wetlands 


 


D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 


determination sent to the ACOE At the end of the text, and reference the letter in the text. 


 


Appendix D11-AVF 


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 


 


Mine Plan 


 


MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 


currently in place from previous mine usage.  Please discuss any updates needed for that bridge 


to be adequate for the intended usage. 


 


Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 


being located directly in the Slater Creek channel, without any mention of redirecting slater 


creek, or otherwise preventing the hydrologic consequences of damming up the creek with 


Overburden and Topsoil stockpiles.  Please correct. 


 


MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 


Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 


facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 


River.  Please discuss the feasibility of fulfilling this request, with reasoning. 


 


Reclamation Plan  


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 








   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
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MEMORANDUM 

 

TO:  File: TFN 6 2/025 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: March 12, 2015 

SUBJECT: First Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 

reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 

(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 

(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 

in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 

comments and will not duplicate them here.  My observations are below. 

 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 

missing in this volume.  The listing is as follows:  

 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

 

Please add this entry to the table and to any corresponding maps. 

 

Appendix D1-Land Use 

 

I have no comments on this Appendix 

 

Appendix D4-Climatology 

 

I have no comment on this Appendix 

 

Appendix D5-Topography (introduction, topography, and slope assessment only) 

 

I have no comments on this Appendix 

 

Appendix D6-Hydrology 

 

D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  

As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 

and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   

 

The data collected at the monitoring stations that is presented in Addendum D6-4 does not 

appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  

Please reconcile the text with the data. 

 

D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  

Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 

Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 

provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-

E3).  Please reference the location of the letter. 

 

Appendix D10-Wetlands 

 

D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 

determination sent to the ACOE At the end of the text, and reference the letter in the text. 

 

Appendix D11-AVF 

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 

 

Mine Plan 

 

MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 

currently in place from previous mine usage.  Please discuss any updates needed for that bridge 

to be adequate for the intended usage. 

 

Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 

being located directly in the Slater Creek channel, without any mention of redirecting slater 

creek, or otherwise preventing the hydrologic consequences of damming up the creek with 

Overburden and Topsoil stockpiles.  Please correct. 

 

MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 

Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 

facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 

River.  Please discuss the feasibility of fulfilling this request, with reasoning. 

 

Reclamation Plan  

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 





From: David Myers
To: Mark Rogaczewski
Subject: Brook Mine comments.
Date: Friday, April 03, 2015 11:42:58 AM
Attachments: Brook Mine - TFN6_2_025 First Round Review DJM_2.pdf

Lost in the shuffle, I guess.  Anyway, here they are.

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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MEMORANDUM 


 


TO:  File: TFN 6 2/025 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: April 3, 2015 


SUBJECT: First Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 


reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 


(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 


(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 


in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 


comments and will not duplicate them here.  My observations are below. 


 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 


missing in this volume.  The listing is as follows:  


 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


 


Please add this entry to the table and to any corresponding maps. 


 


Appendix D1-Land Use 


 


I have no comments on this Appendix 


 


Appendix D4-Climatology 


 


I have no comment on this Appendix 


 


Appendix D5-Topography (introduction, topography, and slope assessment only) 


 


I have no comments on this Appendix 


 


Appendix D6-Hydrology 


 


D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  


As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 


and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   


 


The data collected at the monitoring stations that is presented in Addendum D6-4 does not 


appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  


Please reconcile the text with the data. 


 


D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  


Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 


Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 


provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-


E3).  Please reference the location of the letter. 


 


Appendix D10-Wetlands 


 


D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 


determination sent to the ACOE At the end of the text, and reference the letter in the text. 


 


Appendix D11-AVF 


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 


 


Mine Plan 


 


MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 


currently in place from previous mine usage.  Please discuss any updates needed for that bridge 


to be adequate for the intended usage. 


 


Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 


being located directly in the Slater Creek channel, without any mention of redirecting slater 


creek, or otherwise preventing the hydrologic consequences of damming up the creek with 


Overburden and Topsoil stockpiles.  Please correct. 


 


MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 


Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 


facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 


River.  Please discuss the feasibility of fulfilling this request, with reasoning. 


 


Reclamation Plan  


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 
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MEMORANDUM 

 

TO:  File: TFN 6 2/025 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: April 3, 2015 

SUBJECT: First Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 

reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 

(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 

(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 

in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 

comments and will not duplicate them here.  My observations are below. 

 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 

missing in this volume.  The listing is as follows:  

 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

 

Please add this entry to the table and to any corresponding maps. 

 

Appendix D1-Land Use 

 

I have no comments on this Appendix 

 

Appendix D4-Climatology 

 

I have no comment on this Appendix 

 

Appendix D5-Topography (introduction, topography, and slope assessment only) 

 

I have no comments on this Appendix 

 

Appendix D6-Hydrology 

 

D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  

As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 

and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   

 

The data collected at the monitoring stations that is presented in Addendum D6-4 does not 

appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  

Please reconcile the text with the data. 

 

D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  

Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 

Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 

provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-

E3).  Please reference the location of the letter. 

 

Appendix D10-Wetlands 

 

D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 

determination sent to the ACOE At the end of the text, and reference the letter in the text. 

 

Appendix D11-AVF 

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 

 

Mine Plan 

 

MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 

currently in place from previous mine usage.  Please discuss any updates needed for that bridge 

to be adequate for the intended usage. 

 

Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 

being located directly in the Slater Creek channel, without any mention of redirecting slater 

creek, or otherwise preventing the hydrologic consequences of damming up the creek with 

Overburden and Topsoil stockpiles.  Please correct. 

 

MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 

Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 

facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 

River.  Please discuss the feasibility of fulfilling this request, with reasoning. 

 

Reclamation Plan  

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 



From: Mark Rogaczewski
To: Jeff Barron; Bj Kristiansen; David Myers
Subject: RAMACO Comments
Date: Friday, April 03, 2015 12:01:50 PM
Attachments: Brook Mine - TFN6_2_025 First Round Review DJM_2.pdf

Jeff,

Please see attached David Myers' review memo for the first round technical review
of the Brook Mine application.  I did not see this memo attached to BJ's letter dated
April 2, 2015 so I am sending to make sure you receive them.  If you have a copy, I
apologize for re-sending.

Please call with any questions.  

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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MEMORANDUM 


 


TO:  File: TFN 6 2/025 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: April 3, 2015 


SUBJECT: First Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 


reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 


(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 


(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 


in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 


comments and will not duplicate them here.  My observations are below. 


 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 


missing in this volume.  The listing is as follows:  


 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


 


Please add this entry to the table and to any corresponding maps. 


 


Appendix D1-Land Use 


 


I have no comments on this Appendix 


 


Appendix D4-Climatology 


 


I have no comment on this Appendix 


 


Appendix D5-Topography (introduction, topography, and slope assessment only) 


 


I have no comments on this Appendix 


 


Appendix D6-Hydrology 


 


D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  


As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 


and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   


 


The data collected at the monitoring stations that is presented in Addendum D6-4 does not 


appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  


Please reconcile the text with the data. 


 


D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  


Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 


Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 


provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-


E3).  Please reference the location of the letter. 


 


Appendix D10-Wetlands 


 


D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 


determination sent to the ACOE At the end of the text, and reference the letter in the text. 


 


Appendix D11-AVF 


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 


 


Mine Plan 


 


MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 


currently in place from previous mine usage.  Please discuss any updates needed for that bridge 


to be adequate for the intended usage. 


 


Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 


being located directly in the Slater Creek channel, without any mention of redirecting slater 


creek, or otherwise preventing the hydrologic consequences of damming up the creek with 


Overburden and Topsoil stockpiles.  Please correct. 


 


MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 


Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 


facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 


River.  Please discuss the feasibility of fulfilling this request, with reasoning. 


 


Reclamation Plan  


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 
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MEMORANDUM 

 

TO:  File: TFN 6 2/025 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: April 3, 2015 

SUBJECT: First Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 

reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 

(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 

(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 

in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 

comments and will not duplicate them here.  My observations are below. 

 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 

missing in this volume.  The listing is as follows:  

 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

 

Please add this entry to the table and to any corresponding maps. 

 

Appendix D1-Land Use 

 

I have no comments on this Appendix 

 

Appendix D4-Climatology 

 

I have no comment on this Appendix 

 

Appendix D5-Topography (introduction, topography, and slope assessment only) 

 

I have no comments on this Appendix 

 

Appendix D6-Hydrology 

 

D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  

As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 

and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   

 

The data collected at the monitoring stations that is presented in Addendum D6-4 does not 

appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  

Please reconcile the text with the data. 

 

D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  

Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 

Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 

provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-

E3).  Please reference the location of the letter. 

 

Appendix D10-Wetlands 

 

D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 

determination sent to the ACOE At the end of the text, and reference the letter in the text. 

 

Appendix D11-AVF 

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 

 

Mine Plan 

 

MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 

currently in place from previous mine usage.  Please discuss any updates needed for that bridge 

to be adequate for the intended usage. 

 

Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 

being located directly in the Slater Creek channel, without any mention of redirecting slater 

creek, or otherwise preventing the hydrologic consequences of damming up the creek with 

Overburden and Topsoil stockpiles.  Please correct. 

 

MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 

Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 

facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 

River.  Please discuss the feasibility of fulfilling this request, with reasoning. 

 

Reclamation Plan  

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 



From: Jeff Barron
To: Mark Rogaczewski
Subject: Re: RAMACO Comments
Date: Friday, April 03, 2015 12:20:33 PM

Thanks Mark

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Apr 3, 2015, at 12:01 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jeff,

Please see attached David Myers' review memo for the first round
technical review of the Brook Mine application.  I did not see this memo
attached to BJ's letter dated April 2, 2015 so I am sending to make sure
you receive them.  If you have a copy, I apologize for re-sending.

Please call with any questions.  

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

<Brook Mine - TFN6_2_025 First Round Review DJM_2.pdf>

mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: David Myers
Subject: RE: Brook Mine Permit Application
Date: Monday, April 06, 2015 6:46:58 AM
Attachments: image001.jpg

Thanks Dave, no problems as far as I’m concerned.  They were sent to WWC on Friday so we’re
good. 
 
From: David Myers [mailto:david.myers@wyo.gov] 
Sent: Thursday, April 02, 2015 4:58 PM
To: BJ Kristiansen
Subject: Re: Brook Mine Permit Application
 
Crap!  I thought I gave them to you on the day we had that conversation with Matt!  Looking
through my emails, I don't think I did.  They are attached (not very long to avoid duplicating
Matt's comments.  Hard copy routed through Mark.
 
Sorry!
 
Dave

 
David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614
 
On Tue, Mar 31, 2015 at 10:34 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,
 
Did you send me your comments on the Brook Mine in the last couple of weeks?  I can’t
find them and hope I didn’t accidentaly delete them.  This has been known to happen.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Beth Ross
To: BJ Kristiansen
Subject: Re: Tamoco Coal discussion follow-up
Date: Monday, April 06, 2015 9:45:18 AM

Hi BJ,

Got it. I'm still learning the process right now so I appreciate the clarification. I will
be in touch. Looking forward to meeting you in person sometime soon!

-Beth

--
Beth Ross
Water Planning Coordinator, Interstate Streams Division
Wyoming State Engineer's Office
o: 307-777-7803 
c: 650-515-2142
beth.ross@wyo.gov

On Mon, Apr 6, 2015 at 6:54 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Beth,

 

No other agencies or individuals receive the comments from the technical review, only the permit
applicant.  If you want to review the comments you can look at them here, in Sheridan, or in our
Cheyenne office.  If you have questions about any specifics you are free to call me whenever
issues may arise.

 

-bj kristiansen

 

From: Beth Ross [mailto:beth.ross@wyo.gov] 
Sent: Thursday, April 02, 2015 3:23 PM
To: Bj Kristiansen
Subject: Tamoco Coal discussion follow-up

 

Hi BJ,

 

Thanks for taking my call this morning about getting up to speed on the Ramaco
Coal and Bear Lodge. I was wondering - does the SEO already have a copy of the
DEQ's Ramaco Coal comments that you mentioned were just submitted? I'd like to
get more background so if you happen to have those handy and don't mind

mailto:beth.ross@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:beth.ross@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:beth.ross@wyo.gov


sharing, that would be great!

 

Thanks and hopefully meet you in person sometime soon,

Beth

 

 

--

Beth Ross

Water Planning Coordinator, Interstate Streams Division

Wyoming State Engineer's Office

o: 307-777-7803 
c: 650-515-2142

beth.ross@wyo.gov

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7803
tel:650-515-2142
mailto:beth.ross@wyo.gov


From: Mark Rogaczewski
To: Jeff Barron
Subject: Re: RAMACO Comments
Date: Monday, April 06, 2015 11:22:49 AM

You're welcome

Mark

On Fri, Apr 3, 2015 at 12:20 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Thanks Mark

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Apr 3, 2015, at 12:01 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jeff,

Please see attached David Myers' review memo for the first round
technical review of the Brook Mine application.  I did not see this memo
attached to BJ's letter dated April 2, 2015 so I am sending to make
sure you receive them.  If you have a copy, I apologize for re-sending.

Please call with any questions.  

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

<Brook Mine - TFN6_2_025 First Round Review DJM_2.pdf>

mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
mailto:Jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Stephanie Winters
To: Page, Stacy (Wyoming WDEQ-Dist 3) (stacy.page@wyo.gov)
Cc: Dawn Gardner
Subject: Ramaco Brook Mine Phase II
Date: Wednesday, April 08, 2015 7:53:16 AM

Hi Stacy,
 
We are currently working on the methodology and vegetation community map for Ramaco’s Brook
Mine Phase II.  Based on the field mapping conducted in March, the vegetation communities within
Phase II are the same vegetation communities that occurred within Phase I.  When would be a good
time for you to make a site visit to verify the vegetation community mapping within the Phase II
project area, if you deem it necessary?  We are waiting to hear back from WWC about grazing
schedules, but we would like to complete the site visit and methods prior to putting cages out in the
Scoria Grassland.  We were thinking sometime after April 15, but before April 30.
  
Also, a question regarding the Agricultural Land vegetation community. Do semi-quantitative
sampling methods apply to this vegetation community? I am under the impression that Chapter 2
Vegetation Baseline Requirements indicates that Agricultural Lands are exempt from sampling. Is
that right and does it apply for this project?
 
If you have any concerns or questions please feel free to contact me.
Thanks,
 
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
Date: Wednesday, April 08, 2015 1:47:41 PM

Stephanie,
It will be the last week of April but I will need to get back to you with some dates.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March,
the vegetation communities within Phase II are the same vegetation communities
that occurred within Phase I.  When would be a good time for you to make a site
visit to verify the vegetation community mapping within the Phase II project area,
if you deem it necessary?  We are waiting to hear back from WWC about grazing
schedules, but we would like to complete the site visit and methods prior to
putting cages out in the Scoria Grassland.  We were thinking sometime after April
15, but before April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under
the impression that Chapter 2 Vegetation Baseline Requirements indicates that
Agricultural Lands are exempt from sampling. Is that right and does it apply for
this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com


BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Brook Mine Phase II
Date: Wednesday, April 08, 2015 5:20:44 PM

Hi Stacy,
 
Sounds good regarding the late April dates.
 
Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second Phase
of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any vegetation
community except the Scoria Grassland.
 
Thanks again,
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
It will be the last week of April but I will need to get back to you with some dates.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 
We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March, the
vegetation communities within Phase II are the same vegetation communities that occurred
within Phase I.  When would be a good time for you to make a site visit to verify the
vegetation community mapping within the Phase II project area, if you deem it necessary? 
We are waiting to hear back from WWC about grazing schedules, but we would like to

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:SWinters@bksenvironmental.com


complete the site visit and methods prior to putting cages out in the Scoria Grassland.  We
were thinking sometime after April 15, but before April 30.
  
Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under the
impression that Chapter 2 Vegetation Baseline Requirements indicates that Agricultural
Lands are exempt from sampling. Is that right and does it apply for this project?
 
If you have any concerns or questions please feel free to contact me.
Thanks,
 
 
Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
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tel:307.686.0880
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From: Mark Rogaczewski
To: Maunder, Darryl (CPE)
Subject: Re: Thanks For the Info
Date: Friday, April 10, 2015 7:32:26 AM

Darryl,

Roads were a little icy in the morning but it turned into beautiful weather.  I think
the meeting went well, overall.  Guideline 8 should be a finished product in the next
3-4 weeks. 

Glad you received the information on the Brook Mine.  If you have any additional
questions, please feel free to contact myself of BJ Kristiansen (307-675-5615) - LQD
D3 Permit Coordinator for the Brook Mine application.  Have a nice weekend.

Mark

On Wed, Apr 8, 2015 at 6:46 PM, Maunder, Darryl (CPE)
<Darryl.Maunder@cldpk.com> wrote:

Hello Mark,

 

I was driving but retrieved your message a bit ago.  Thanks a lot for the information!

 

I’m headed to Montana tomorrow so I’ll miss the meeting.  Looks like there could be poor road
conditions so drive safe!

 

Darryl

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:Darryl.Maunder@cldpk.com
mailto:Darryl.Maunder@cldpk.com
mailto:mark.rogaczewski@wyo.gov


From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
Date: Saturday, April 11, 2015 10:54:05 AM

Stephanie,
You are correct.  Only the scoria grassland will require both cover and production.
 
If the agricultural land is in hay (grass or alfalfa you should do semi quantitative.  If
is has been cropped with a small grain or is fallow then historical yields from the
farmer will have to suffice.
 
The dates I have available for the last week of April are 27, 28, 30 and 31.
 
Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Sounds good regarding the late April dates.

 

Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any
vegetation community except the Scoria Grassland.

 

Thanks again,

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,

It will be the last week of April but I will need to get back to you with some dates.

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

We are currently working on the methodology and vegetation community map
for Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in
March, the vegetation communities within Phase II are the same vegetation
communities that occurred within Phase I.  When would be a good time for you
to make a site visit to verify the vegetation community mapping within the
Phase II project area, if you deem it necessary?  We are waiting to hear back
from WWC about grazing schedules, but we would like to complete the site visit
and methods prior to putting cages out in the Scoria Grassland.  We were
thinking sometime after April 15, but before April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under
the impression that Chapter 2 Vegetation Baseline Requirements indicates that
Agricultural Lands are exempt from sampling. Is that right and does it apply for

tel:307-922-2931
mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:SWinters@bksenvironmental.com


this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.
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https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Stephanie Winters
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II
Date: Monday, April 13, 2015 8:08:02 PM

Thank you for the clarification.

I have submitted those dates to our GIS person and will let you know which day works best sometime
this week.
I'm thinking by Wednesday. 

Thanks again,

Stephanie

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,
You are correct.  Only the scoria grassland will require both cover and production.
 
If the agricultural land is in hay (grass or alfalfa you should do semi quantitative.  If is has
been cropped with a small grain or is fallow then historical yields from the farmer will have
to suffice.
 
The dates I have available for the last week of April are 27, 28, 30 and 31.
 
Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,

 

Sounds good regarding the late April dates.

 

Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com


Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any
vegetation community except the Scoria Grassland.

 

Thanks again,

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,

It will be the last week of April but I will need to get back to you with some dates.

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,

 

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:SWinters@bksenvironmental.com


We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March, the
vegetation communities within Phase II are the same vegetation communities that
occurred within Phase I.  When would be a good time for you to make a site visit to
verify the vegetation community mapping within the Phase II project area, if you deem it
necessary?  We are waiting to hear back from WWC about grazing schedules, but we
would like to complete the site visit and methods prior to putting cages out in the Scoria
Grassland.  We were thinking sometime after April 15, but before April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under the
impression that Chapter 2 Vegetation Baseline Requirements indicates that Agricultural
Lands are exempt from sampling. Is that right and does it apply for this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

 

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
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E-Mail to and from me, in connection with the transaction 
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From: BJ Kristiansen
To: Kim Pandullo
Subject: RE: OSM TIPS classes
Date: Thursday, April 16, 2015 7:48:19 AM
Attachments: image001.jpg

Sorry Kim. I got busy with work-related stuff.  My boss is so demanding.  Anyway, I am looking for
something related to underground coal mining.  The Brook Mine in Sheridan County will be an
underground highwall recovery operation and information regarding surface subsidence or long-
term aquifer changes is pertinent.  When I get a chance, I’ll look through the TIPS catalogue to see if
anything looks reasonably appropriate. 
 
-bj
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Thursday, April 16, 2015 7:16 AM
To: BJ Kristiansen
Subject: Re: OSM TIPS classes
 
Bj, 
 
What class are you hoping to get into?  I haven't heard back from you.  

 
 
 
 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

 
On Mon, Apr 13, 2015 at 6:06 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

I think they are in for this year but send me the class and I will attempt to get you in. 
Thanks.

 
 
 
 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov



State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

 
On Fri, Apr 10, 2015 at 10:09 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,
 
Do you remember when we submit our training requests for the OSM classes?  I need to
try and take one on underground coal mining.   
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: OSM TIPS classes
Date: Thursday, April 16, 2015 7:50:55 AM
Attachments: image001.jpg

thanks BJ.  I just wanted to make sure you knew I didn't forget about you! 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Thu, Apr 16, 2015 at 7:51 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Sorry Kim. I got busy with work-related stuff.  My boss is so demanding.  Anyway, I am looking for
something related to underground coal mining.  The Brook Mine in Sheridan County will be an
underground highwall recovery operation and information regarding surface subsidence or long-
term aquifer changes is pertinent.  When I get a chance, I’ll look through the TIPS catalogue to see
if anything looks reasonably appropriate. 

 

-bj

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Thursday, April 16, 2015 7:16 AM
To: BJ Kristiansen
Subject: Re: OSM TIPS classes

 

Bj, 

 

What class are you hoping to get into?  I haven't heard back from you.  

 

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
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Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division

Herschler Building., 3rd floor W

122 West 25th St.

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 777-5864

 

On Mon, Apr 13, 2015 at 6:06 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

I think they are in for this year but send me the class and I will attempt to get
you in.  Thanks.

 

 

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division

Herschler Building., 3rd floor W

mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864
mailto:kim.pandullo@wyo.gov


122 West 25th St.

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 777-5864

 

On Fri, Apr 10, 2015 at 10:09 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

Do you remember when we submit our training requests for the OSM classes?
  I need to try and take one on underground coal mining.   

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.
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of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
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From: Mark Rogaczewski
To: Brenda_Neuman@blm.gov
Subject: LQD BLM coal Conference Call Notes
Date: Thursday, April 16, 2015 12:04:06 PM
Attachments: LQD D3 Notes - coal call 04 10 2015.docx

Brenda,

Please see attached the April 14, 2015 BLM/LQD conference call agenda with LQD
D3's notes inserted.  Please let me know if you have any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:Brenda_Neuman@blm.gov
mailto:mark.rogaczewski@wyo.gov





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  April 14, 2015 – 10:00 am – 12:00 am



Roll call:

BLM  

State Office:			

Casper (High Plains District) Office: 				 

Rock Springs Office:	 	

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):		 

District 2 (Lander):		

District 3 (Sheridan):	

State Office:			 

FS

Douglas Office: 		 

OSM

Denver Office:		

Casper Office:		 



All Agencies – New Employees/Personnel Changes:





R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	

Rawhide:						 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Other Hanna Mines:

BLM Kemmerer	

Kemmerer Mine:







Pending LBAs (Lease by Application) Including Sale Schedules and Results):

	BLM High Plains District Office (Buffalo/Casper):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;

1st QTR 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established; no planned sale during CY 2015.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR 2015



		WYW-161248

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2016/expected sale 2023



		WYW-180384

		Antelope Ridge

		BTU Western Resources

		

9/23/2011

		

No

		Applicant requested delay in processing until 2015/expected sale in 2022



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.









BLM Rawlins:



BLM Kemmerer: 



BLM Rock Springs:

BLM Lease Modifications:

BLM HPDO:

· Rawhide







BLM Rock Springs:

· Black Butte



· Bridger



RCT Meeting:  

Exploration License Status:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:	

AVF Issues:	

Hall Ranch AVF Exchange:	



BLM Litigation Update:  



OSM Status on Mine Plan Reviews:

	Denver: 

	Casper:

	Other issues?



USFS:



FWS:



DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

Leucite:  An Area Bond Release package for Leucite should go into Public Notice soon. Once this is approved, it will be followed by a Phase 1 Bond Release package. 

Black Butte: A Draft EA was prepared for the Pit 15 Lease Modification and submitted to BLM for review. Black Butte anticipates baseline data collection this summer. They are evaluating whether or not to proceed with highwall mining in Pits 3, 10, and 11. 

WKI: LQD is processing a Major Revision for highwall mining at the Kemmerer Mine.  It is anticipated that the revision will soon go to 30-day public notice.  By letter dated February 12, WKI requested full bond release (1973 Law) on 112 acres of BLM and State lands.  LQD will coordinate with Kemmerer BLM to jointly inspect later this year.  WKI also requested 200 acres for Phase 1 bond release at Skull Point.  This request is being reviewed for Completeness. This request involves BLM lands and private lands.

DEQ District 3 (Sheridan): 

· BIG HORN:  Permit 213-T6 – No major permitting actions.       

· BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted on January 29, 2015.  LQD D3 declared this application complete on February 11, 2015.  LQD D3 is performing the round one technical review.      

· WYODAK:  Permit 232-T6 – No major permitting actions.  

· BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their T9 Renewal application on November 24, 2014.  LQD D3 deemed this application technically complete and sent it to public notice and comment on February 25, 2015.  BTM continues to gather baseline data for their Scoria Pit amendment.       

· CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.       

· RAWHIDE: Permit 240-T6 – Rawhide Mine submitted their T7 Renewal application on October 21, 2014.  LQD D3 deemed this application technically complete and sent it to public notice and comment on February 25, 2015.  Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawhide Mine representatives on the materials needed to review and approve this proposed action.    

· YOUNGS CREEK:  Permit 407-T5 – No major permitting actions.  Youngs Creek Mine also plans to submit permit revisions for the Mine and Reclamation Plans and construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.      

· EAGLE BUTTE:  Permit 428-T6 – No major permitting actions.    

· CABALLO:  Permit 433-T7 – LQD D3 is performing the third round technical review of the Southwest amendment application.        

· COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted their T7 Renewal application on January 16, 2015.  LQD D3 continues to review this application. 

· [bookmark: _GoBack]SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine and LQD D3 staff continue to work with Synthetic Fuels Mine staff to on land use and bond release applications to establish a post mine industrial park at this mine site.  Synthetic Fuels Mine submitted a Form 11 Minor Revision on December 11, 2014 to revise their PMT.  LQD D3 recommended approval of this application on April 14, 2015.        

· WELCH MINE:  Permit 497-T4 – No major actions are under review.    

· BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time. 

· SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.    

· Linc Energy –Linc Energy submitted their required annual report and license renewal request on January 23, 2015.  LQD D3 has reviewed these materials and send comments on March 12, 2015.      

RAMACO – Brook Mine – This new mine permit application was submitted on October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 sent round one technical review comments on April 2, 2015.  The proposed mine will be located northwest of the City of Sheridan near the old mining town of Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will allow highwall mining to proceed as the major type of mining.  

RAMACO has also started gathering baseline date for several hundred acres to the south of the proposed original permit to be eventually added as an amendment after the original permit is approved.  LQD D3 staffs are working with RAMACO staff to design proper baseline sampling plans.

DEQ CHIA Update:



Other Items:

Next Meeting:	July 14, 2015 at 10 a.m.









Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  April 14, 2015 – 10:00 am – 12:00 am 

 

Roll call: 

BLM   

State Office:    

Casper (High Plains District) Office:       

Rock Springs Office:    

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):  

State Office:     

FS 

Douglas Office:     

OSM 

Denver Office:   

Casper Office:    

 

All Agencies – New Employees/Personnel Changes: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:  

Rawhide:        

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Other Hanna Mines: 

BLM Kemmerer  

Kemmerer Mine: 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 BLM High Plains District Office (Buffalo/Casper): 

 

BLM Rawlins: 

 

BLM Kemmerer:  

 

BLM Rock Springs: 

BLM Lease Modifications: 

BLM HPDO: 

 Rawhide 
 
 
 

Tract # 
Coal Tract 
Name 

Applicant 

 
Lease Tract 
Application 
Date 

 
ROD Projected Sale Date (a) 

(calendar year) 

WYW164812 
North Hilight 
Field 

Ark Land Co. 
 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract; 
1st QTR 2016 

WYW-172388 
West Hilight 
Field 

Ark Land Co. 
 
1/17/2006 

 
No 

not established but after North Hilight 
sells 

WYW-180711 
Maysdorf II 
South 

Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) 

Not established; no planned sale 
during CY 2015. 

WYW-172684 Hay Creek II Kiewit 
 
3/24/3006 

 
Yes (c) 4th QTR 2015 

WYW-161248 Belle Ayr West 
Alpha Coal 
West 

 
8/1/2011 

 
No Applicant requested delay processing 

until 2016/expected sale 2023 

WYW-180384 Antelope Ridge 
BTU Western 
Resources 

 
9/23/2011 

 
No 

Applicant requested delay in 
processing until 2015/expected sale in 
2022 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and 
the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 
 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM Rock Springs: 

 Black Butte 

 

 Bridger 

 

RCT Meeting:   

Exploration License Status: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs:  

AVF Issues:  

Hall Ranch AVF Exchange:  

 

BLM Litigation Update:   

 

OSM Status on Mine Plan Reviews: 

 Denver:  

 Casper: 

 Other issues? 

 

USFS: 

 

FWS: 

 

DEQ Updates: 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 

Leucite:  An Area Bond Release package for Leucite should go into Public Notice 
soon. Once this is approved, it will be followed by a Phase 1 Bond Release 
package.  

Black Butte: A Draft EA was prepared for the Pit 15 Lease Modification and 
submitted to BLM for review. Black Butte anticipates baseline data collection this 
summer. They are evaluating whether or not to proceed with highwall mining in 
Pits 3, 10, and 11.  

WKI: LQD is processing a Major Revision for highwall mining at the Kemmerer 
Mine.  It is anticipated that the revision will soon go to 30-day public notice.  By 
letter dated February 12, WKI requested full bond release (1973 Law) on 112 
acres of BLM and State lands.  LQD will coordinate with Kemmerer BLM to 
jointly inspect later this year.  WKI also requested 200 acres for Phase 1 bond 
release at Skull Point.  This request is being reviewed for Completeness. This 
request involves BLM lands and private lands. 

DEQ District 3 (Sheridan):  

 BIG HORN:  Permit 213-T6 – No major permitting actions.        
 BELLE AYR:  Permit 214-T7 – The North and West Amendment 

application was submitted on January 29, 2015.  LQD D3 declared 
this application complete on February 11, 2015.  LQD D3 is 
performing the round one technical review.       

 WYODAK:  Permit 232-T6 – No major permitting actions.   
 BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine 

submitted their T9 Renewal application on November 24, 2014.  LQD 
D3 deemed this application technically complete and sent it to public 
notice and comment on February 25, 2015.  BTM continues to gather 
baseline data for their Scoria Pit amendment.        

 CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.        
 RAWHIDE: Permit 240-T6 – Rawhide Mine submitted their T7 

Renewal application on October 21, 2014.  LQD D3 deemed this 
application technically complete and sent it to public notice and 
comment on February 25, 2015.  Peabody Energy has contacted LQD 
D3 and discussed a non-competitive lease for approximately 250 acres 
of coal currently within the approved permit boundary of the 
Rawhide Mine.  LQD D3 will continue to work with Rawhide Mine 
representatives on the materials needed to review and approve this 
proposed action.     



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 YOUNGS CREEK:  Permit 407-T5 – No major permitting actions.  
Youngs Creek Mine also plans to submit permit revisions for the 
Mine and Reclamation Plans and construct a haul road from the 
Youngs Creek Mine in Wyoming to the Spring Creek Mine in 
southern Montana.       

 EAGLE BUTTE:  Permit 428-T6 – No major permitting actions.     
 CABALLO:  Permit 433-T7 – LQD D3 is performing the third round 

technical review of the Southwest amendment application.         
 COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted their 

T7 Renewal application on January 16, 2015.  LQD D3 continues to 
review this application.  

 SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine 
and LQD D3 staff continue to work with Synthetic Fuels Mine staff to 
on land use and bond release applications to establish a post mine 
industrial park at this mine site.  Synthetic Fuels Mine submitted a 
Form 11 Minor Revision on December 11, 2014 to revise their PMT.  
LQD D3 recommended approval of this application on April 14, 2015.         

 WELCH MINE:  Permit 497-T4 – No major actions are under review.     
 BUCKSKIN:  Permit 500-T8 – No major permitting actions are 

occurring at this time.       
 DRY FORK:  Permit 599-T6 – No major permitting actions are 

occurring at this time.  
 SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.     
 Linc Energy –Linc Energy submitted their required annual report 

and license renewal request on January 23, 2015.  LQD D3 has 
reviewed these materials and send comments on March 12, 2015.       

RAMACO – Brook Mine – This new mine permit application was submitted on 
October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  
LQD D3 sent round one technical review comments on April 2, 2015.  The proposed 
mine will be located northwest of the City of Sheridan near the old mining town of 
Monarch, WY.  This proposed mine will be initiated with a pit (box cut) that will 
allow highwall mining to proceed as the major type of mining.   

RAMACO has also started gathering baseline date for several hundred acres to the 
south of the proposed original permit to be eventually added as an amendment after 
the original permit is approved.  LQD D3 staffs are working with RAMACO staff to 
design proper baseline sampling plans. 

DEQ CHIA Update: 

 

Other Items: 

Next Meeting: July 14, 2015 at 10 a.m. 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Thursday, April 16, 2015 3:35:17 PM

Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency letter to
Ramaco and if so, if I can stop by your office to make a copy of that and any other
correspondence. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory
timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Alan Edwards; Carol Bilbrough
Subject: LQD D3 Tracking Sheet
Date: Friday, April 17, 2015 12:14:43 PM
Attachments: 4-17-2015 Dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for review in my office.  Please let me know of any questions/edits.

Hope you all have a nice weekend!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 17, 2015

















21



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 17, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.  





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR reviedw in 3/11/15 memo.  MR sends review 3/12/15.





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.  





		6 5/139

		213-T6

		3/17/15

		Big Horn Mine




		NSR – Surface Ownership Consent & Appendix C Update

		Dave M.

		Arrived 3/17/15.  60 days after arrival 5/16/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  Muthu K. GW model review in 4/14/15 memo.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.    





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.      





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 inspection. 





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 2/111

		240-T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 3/5/15.  2nd Gov’t Letters sent 3/19/15.  2nd PN Affidavit arrived 3/27/15.  JM request Final AVS 4/13/15.  JM 4/16/15 email requests objection update.   N. Vigil 4/16/15 no objections.  JM recommends approval 4/16/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   





		6 3/143

		240-T6

		3/27/15

		Rawhide Mine

		Area & Phase I Bond Release

		Stacy

		Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  Public Notice and Proof of Mailing arrived 4/10/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond revewi 4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil rfevisions arrived 4/10/15.  KM review in 4/15/15 memo.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  






		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.     





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  






		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM review in 3/24/15 memo.  LM sends review 3/24/15.  

 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  





		6 3/137

		500-T8

		3/9/15

		Buckskin Mine

		Phase I, II & III Bond Release




		Stacy 

		Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to April 21, 2015 inspection in 3/26/15 letter.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP , DE reviews in 3/23/15 memo. 






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  



		

		478




		4/14/15

		Uranium One

		2015 1st Quarter Report

		Luke

		Arrived 4/14/15.  60 days after arrival 6/13/15.  



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.  





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends review 12/17/14.  MB sends LM review comments via 2/19/15 email.  Comment responses arrived 4/3/15.  60 days after arrival 6/2/15.  MB requests LM review in 4/14/15 memo.  





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.       





		6 3/147




		778

		4/16/15

		Uranerz Energy

		NSR – Mine Plan Revision  - Header House Designs

		Dorran

		Arrived 4/16/15.  60 days after arrival 6/15/15.  



		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 6/7/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.    





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends review 2/17/15.  Comment responses arrived 3/19/15.  90 days after arrival 6/17/15.  New materials arrived 3/27/15.  90 days after arrival 6/25/15.  DS sends review 4/2/15.  DS email 4/14/15 explains bond calculations.  





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15.







		***BENTONITE***



		

		DN130




		3/16/15

		American Colloid Company

		2014-2015 Drill Hole Report

		Josh

		Arrived 3/16/15.  60 days after arrival 6/14/15.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond calculations arrived 3/16/15.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 4/24/15.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  



		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 1/145




		1278ET

		4/10/15

		Red Rock Materials 

		Terminate LMO

		Dave M.

		Arrived 4/10/15.  60 day deadline 6/9/15.





		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 day deadline 4/26/15.  MR sends to Final PN 4/16/15.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 6/143

		SP709

		4/2/15

		Magna Energy Services

		Bond Release & Permit Termination

		Kurt

		Arrived 4/2/15.  60 days after arrival 6/1/15.

  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		6 6/134

		SP799

		2/25/15

		Spencer’s Inc.

		Transfer to Mullinax Concrete

		Jaime

		Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2013-2014 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.







		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5516-14

		1540ET

		12/22/14.

		Melgaard Construction

		Unauthorized Road Construction

		Kurt

		KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		NOV 5557-15

		764-T2

		3/25/15

		School Creek Mine

		Failure to salvage and protect Topsoil

		Stacy

		SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.   
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR reviedw 
in 3/11/15 memo.  MR sends review 3/12/15. 
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  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 

review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.   
 
 
 

6 5/139  213‐T6  3/17/15  Big Horn Mine 
 
 

NSR – Surface Ownership 
Consent & Appendix C Update 

Dave M.  Arrived 3/17/15.  60 days after arrival 5/16/15.   
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  Muthu K. GW model review in 4/14/15 memo. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.     
 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 
4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.       
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6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 

12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  
Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 
3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 
inspection.  
  
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 
 

6 2/111  240‐T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  150 
day Tech. Review Deadline 4/30/15.  DH review in 11/25/14 memo.   Affidavit of First Publication arrived 1/28/15.  JM review in 
2/5/15 memo.  JM sends review 2/6/15.  Comment responses arrive 2/20/15.  JM deems Tech. Adequate and sends to 2nd PN and 
Comment 2/20/15.  JM sends electronic copy of letter & PN to Peabody in 2/20/15 email.  JM sends PN dates to Cheyenne in 
2/25/15 email.  Oil & Gas notification arrived 3/2/15.  Affidavit of Filing with County Clerk arrived 3/22/15.  Affidavit of Notice arrived 
3/5/15.  2nd Gov’t Letters sent 3/19/15.  2nd PN Affidavit arrived 3/27/15.  JM request Final AVS 4/13/15.  JM 4/16/15 email requests 
objection update.   N. Vigil 4/16/15 no objections.  JM recommends approval 4/16/15.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.   
 
 
 

6 3/143  240‐T6  3/27/15  Rawhide Mine  Area & Phase I Bond Release  Stacy  Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  
Public Notice and Proof of Mailing arrived 4/10/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email. 
 
 



April 17, 2015                                    4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 

WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond revewi 
4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo. 
 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
rfevisions arrived 4/10/15.  KM review in 4/15/15 memo.   
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.   
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6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 

sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  
DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM 
sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends 
review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.      
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change 

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.   
 
 

  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM 
review in 3/24/15 memo.  LM sends review 3/24/15.   
 
 
  

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.   
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.   
 
 

6 3/137  500‐T8  3/9/15  Buckskin Mine  Phase I, II & III Bond Release 
 
 

Stacy   Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to 
April 21, 2015 inspection in 3/26/15 letter. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.   
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP , DE reviews in 3/23/15 memo.  
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.   

  478 
 
 

4/14/15  Uranium One  2015 1st Quarter Report  Luke  Arrived 4/14/15.  60 days after arrival 6/13/15.   

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.  BLM 1/20/15 letter requests bonding information.   JM sends review 3/3/15.   
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.   
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   LM review memo 12/11/14.  MB sends 
review 12/17/14.  MB sends LM review comments via 2/19/15 email.  Comment responses arrived 4/3/15.  60 days after arrival 
6/2/15.  MB requests LM review in 4/14/15 memo.   
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.        
 
  
 
 

6 3/147 
 
 
 

778  4/16/15  Uranerz Energy  NSR – Mine Plan Revision  ‐ 
Header House Designs 

Dorran  Arrived 4/16/15.  60 days after arrival 6/15/15.   

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
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  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 
6/7/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.     
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.  DS sends NRC copy of review comments in 
12/22/14 email.  DS sends D3 review 1/6/15.  Comment responses arrived 1/26/15, bond estimate in separate materials.   D sends 
review 2/17/15.  Comment responses arrived 3/19/15.  90 days after arrival 6/17/15.  New materials arrived 3/27/15.  90 days after 
arrival 6/25/15.  DS sends review 4/2/15.  DS email 4/14/15 explains bond calculations.   
 
 
 

6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15. 
 



 
***BENTONITE*** 

  DN130 
 
 

3/16/15  American Colloid Company  2014‐2015 Drill Hole Report  Josh  Arrived 3/16/15.  60 days after arrival 6/14/15.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond 
calculations arrived 3/16/15.   
 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  Comment responses arrived 1/14/15.  90 days after arrival 
4/24/15.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.   
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6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.   
 
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.   

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 1/145 
 
 

1278ET  4/10/15  Red Rock Materials   Terminate LMO  Dave M.  Arrived 4/10/15.  60 day deadline 6/9/15. 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 
day deadline 4/26/15.  MR sends to Final PN 4/16/15.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
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6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 6/143  SP709  4/2/15  Magna Energy Services  Bond Release & Permit 
Termination 

Kurt  Arrived 4/2/15.  60 days after arrival 6/1/15. 
 
   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
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  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

6 6/134  SP799  2/25/15  Spencer’s Inc.  Transfer to Mullinax Concrete  Jaime  Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2013‐2014 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5516‐
14 

1540ET  12/22/14.  Melgaard Construction  Unauthorized Road 
Construction 

Kurt  KK inspection report sent 12/11/14.  New LMO Form arrived 12/18/14.  NOV mailed from Cheyenne 12/22/14.  NOV green card 
signed 12/29/14.  Settlement agreement meeting held 1/7/15.  Settlement agreement singed & sent by Cheyenne 1/21/15. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

NOV 
5557‐
15 

764‐T2  3/25/15  School Creek Mine  Failure to salvage and protect 
Topsoil 

Stacy  SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Brook Mine Phase II
Date: Friday, April 17, 2015 1:12:10 PM

Hi Stacy,
 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day still
works with your schedule.
If you have any questions feel free to contact me.
 
Thanks,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 

From: Stephanie Winters 
Sent: Monday, April 13, 2015 8:08 PM
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II
 
Thank you for the clarification.
 
I have submitted those dates to our GIS person and will let you know which day works best sometime
this week.
I'm thinking by Wednesday. 
 
Thanks again,
 
Stephanie
 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,
You are correct.  Only the scoria grassland will require both cover and production.
 
If the agricultural land is in hay (grass or alfalfa you should do semi quantitative.  If is has
been cropped with a small grain or is fallow then historical yields from the farmer will have
to suffice.
 
The dates I have available for the last week of April are 27, 28, 30 and 31.
 

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 
Sounds good regarding the late April dates.
 
Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any
vegetation community except the Scoria Grassland.
 
Thanks again,
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
It will be the last week of April but I will need to get back to you with some dates.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,

mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:SWinters@bksenvironmental.com


 
We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March, the
vegetation communities within Phase II are the same vegetation communities that
occurred within Phase I.  When would be a good time for you to make a site visit to
verify the vegetation community mapping within the Phase II project area, if you deem it
necessary?  We are waiting to hear back from WWC about grazing schedules, but we
would like to complete the site visit and methods prior to putting cages out in the Scoria
Grassland.  We were thinking sometime after April 15, but before April 30.
  
Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under the
impression that Chapter 2 Vegetation Baseline Requirements indicates that Agricultural
Lands are exempt from sampling. Is that right and does it apply for this project?
 
If you have any concerns or questions please feel free to contact me.
Thanks,
 
 
Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: FW: Brook Mine questions
Date: Monday, April 20, 2015 6:33:58 AM

Mark,
 
How do we respond to this?
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, April 16, 2015 3:35 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency letter to
Ramaco and if so, if I can stop by your office to make a copy of that and any other
correspondence. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory
timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: FW: Brook Mine questions
Date: Monday, April 20, 2015 7:35:39 AM

BJ,

The TFN materials are public record and available for review.  Ms. Anderson can
stop by to review the TFN materials and our correspondence.

Mark

On Mon, Apr 20, 2015 at 6:36 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,

 

How do we respond to this?

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, April 16, 2015 3:35 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions

 

Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency
letter to Ramaco and if so, if I can stop by your office to make a copy of that and
any other correspondence. Thanks, Shannon

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions

 

Shannon,

 

We are still evaluating the permit application we received in November.  The
statutory time period allowable for our first round review is 150 days.  That puts
the deadline for completing our technical analysis at April 3, 2015.  The company
then begins their response at that time.  When we receive the comments from the
operator, they will be logged in and available.  There is no statutory timeframe for

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


the company to respond so it could be an interval of undetermined length.

 

-bj

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions

 

Hi BJ, I am just checking to see if there has been anything recent in the permit file
that I could come take a look at, such as a technical deficiency letter and/or
response or correspondence with the company. Thanks, Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Monday, April 20, 2015 8:44:06 AM

Shannon,
 
You are welcome to come in and view the documents in the TFN file as well as our correspondence
files.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, April 16, 2015 3:35 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency letter to
Ramaco and if so, if I can stop by your office to make a copy of that and any other
correspondence. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory
timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Monday, April 20, 2015 9:08:42 AM

Great – thanks, BJ. I’ll try and stop by this morning around 11:30 if that works for you.
Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, April 20, 2015 8:47 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
You are welcome to come in and view the documents in the TFN file as well as our correspondence
files.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, April 16, 2015 3:35 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency letter to
Ramaco and if so, if I can stop by your office to make a copy of that and any other
correspondence. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory
timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
Date: Monday, April 20, 2015 9:38:45 AM

That sounds like a plan, see you then.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, April 20, 2015 9:09 AM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Great – thanks, BJ. I’ll try and stop by this morning around 11:30 if that works for you.
Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, April 20, 2015 8:47 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
You are welcome to come in and view the documents in the TFN file as well as our correspondence
files.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, April 16, 2015 3:35 PM
To: 'BJ Kristiansen'
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking in to see whether DEQ has sent a technical deficiency letter to
Ramaco and if so, if I can stop by your office to make a copy of that and any other
correspondence. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, February 10, 2015 8:08 AM
To: sanderson@powderriverbasin.org
Subject: RE: Brook Mine questions
 
Shannon,
 
We are still evaluating the permit application we received in November.  The statutory time period
allowable for our first round review is 150 days.  That puts the deadline for completing our technical
analysis at April 3, 2015.  The company then begins their response at that time.  When we receive
the comments from the operator, they will be logged in and available.  There is no statutory

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


timeframe for the company to respond so it could be an interval of undetermined length.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Monday, February 09, 2015 1:01 PM
To: 'BJ Kristiansen'
Cc: Jill Morrison
Subject: RE: Brook Mine questions
 
Hi BJ, I am just checking to see if there has been anything recent in the permit file that I
could come take a look at, such as a technical deficiency letter and/or response or
correspondence with the company. Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
Date: Monday, April 20, 2015 11:31:20 AM

Stephanie,
That day April 28 still works for me.  What time would you like to meet and where? 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Fri, Apr 17, 2015 at 1:12 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day still
works with your schedule.

If you have any questions feel free to contact me.

 

Thanks,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stephanie Winters 
Sent: Monday, April 13, 2015 8:08 PM
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931


 

Thank you for the clarification.

 

I have submitted those dates to our GIS person and will let you know which day works best
sometime this week.

I'm thinking by Wednesday. 

 

Thanks again,

 

Stephanie

 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,

You are correct.  Only the scoria grassland will require both cover and production.

 

If the agricultural land is in hay (grass or alfalfa you should do semi quantitative. 
If is has been cropped with a small grain or is fallow then historical yields from the
farmer will have to suffice.

 

The dates I have available for the last week of April are 27, 28, 30 and 31.

 

Stacy

 

 

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street

mailto:stacy.page@wyo.gov


Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Sounds good regarding the late April dates.

 

Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any
vegetation community except the Scoria Grassland.

 

Thanks again,

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,

It will be the last week of April but I will need to get back to you with some
dates.

Stacy

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov


Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

We are currently working on the methodology and vegetation community map
for Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in
March, the vegetation communities within Phase II are the same vegetation
communities that occurred within Phase I.  When would be a good time for
you to make a site visit to verify the vegetation community mapping within the
Phase II project area, if you deem it necessary?  We are waiting to hear back
from WWC about grazing schedules, but we would like to complete the site
visit and methods prior to putting cages out in the Scoria Grassland.  We were
thinking sometime after April 15, but before April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do
semi-quantitative sampling methods apply to this vegetation community? I am
under the impression that Chapter 2 Vegetation Baseline Requirements
indicates that Agricultural Lands are exempt from sampling. Is that right and
does it apply for this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/


Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Jeff Barron
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO
Date: Monday, April 20, 2015 2:57:33 PM
Attachments: Overburden_Sampling_Plan.pdf

image002.jpg

BJ,
 
I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:
 
“As a followup to our phone conversation this morning regarding the overburden sampling and
analysis plan (attached), I want to thank the state for allowing RAMACO to sample the proposed
sites in the plan on 10ft intervals as proposed in the plan.”
 
Pursuant to Dave Schellinger Comment 2: 
 
“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the
Administrator in Guideline 1 typically require a signed document by LQD staff, not a request for
different procedure signed by the company.  This issue has been discussed with other mining
companies and it has been determined that documentation of approval by LQD staff will be required
if sampling/analytical protocols differ from those required by standing LQD policy.  Please provide
documentation of LQD staff approval for the 10-ft. overburden sampling interval.”
 
Can you provide the written approval that was verbally stated on 10/1/2013. 
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



 1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307-672-0761 • Fax: 307-674-4265 


 www.wwcengineering.com 


 August 26, 2013 
 
 
Mr. BJ Kristiansen 
WDEQ/LQD 
2100 West 5th Street 
Sheridan, WY 82801 
 
RE: BASELINE OVERBURDEN QUALITY SAMPLING AND TESTING FOR THE 


BROOK MINE (TFN 6 2/011) 
 
Dear BJ: 
 


The enclosed map illustrates overburden samples sample sites taken in 
coordination with coal coring activities (coal notification CN160) for the Brook Mine, 
Sheridan County, Wyoming.  The map illustrates 80 acre areas of interest centered 
around both existing core holes and proposed core holes to be drilled by the end of 3rd 
quarter 2013.  The yellow shaded areas represent the acres that coal will be removed 
using auger mining methods.  The slot between the yellow areas is where overburden 
will be removed to accommodate the auger mining.  Based on discussions with you on 
August 20, 2013, Ramaco can reduce the sampling density of one sample per 80 acres 
(eight per section) so long as samples can reasonably represent the area where the 
slot/highwall is to be constructed for auger mining access. 
 


Ramaco believes that the reduced baseline sampling frequency is justifiable 
since the method of mining only disturbs a single slot used for access of the auger 
mining equipment which removes the adjacent coal without further disturbance to the 
overburden above or below.  Furthermore it is anticipated that overburden removed 
from the slot will be stockpiled and then likely be placed back into the slot in the reverse 
manner that it was removed, thus the material will be placed back into the slot at 
approximately the same elevation that it was removed. 
 


For the baseline sampling, a composite sample will be collected for every ten-
foot interval of overburden drilled.  The samples have been and will be collected from a 
combination of drill chips and coring.  The baseline samples will be analyzed for the 
parameters listed in Table I-1 (Appendix I) of Guideline No. 1, using WDEQ 
recommended procedures. 
 


Please call me with any questions/comments regarding this plan.  Ramaco is 
currently drilling; therefore, a prompt response would be appreciated. 
 
 Regards, 
 
 
 
 Jeff Barron, PE 
 Project Manager 
/jgb 
Enclosure: as noted 
K:\RAMACO\13139\D-5\Work\Overburden_analysis\Overburden_Sampling_Plan.docx 
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 1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307-672-0761 • Fax: 307-674-4265 

 www.wwcengineering.com 

 August 26, 2013 
 
 
Mr. BJ Kristiansen 
WDEQ/LQD 
2100 West 5th Street 
Sheridan, WY 82801 
 
RE: BASELINE OVERBURDEN QUALITY SAMPLING AND TESTING FOR THE 

BROOK MINE (TFN 6 2/011) 
 
Dear BJ: 
 

The enclosed map illustrates overburden samples sample sites taken in 
coordination with coal coring activities (coal notification CN160) for the Brook Mine, 
Sheridan County, Wyoming.  The map illustrates 80 acre areas of interest centered 
around both existing core holes and proposed core holes to be drilled by the end of 3rd 
quarter 2013.  The yellow shaded areas represent the acres that coal will be removed 
using auger mining methods.  The slot between the yellow areas is where overburden 
will be removed to accommodate the auger mining.  Based on discussions with you on 
August 20, 2013, Ramaco can reduce the sampling density of one sample per 80 acres 
(eight per section) so long as samples can reasonably represent the area where the 
slot/highwall is to be constructed for auger mining access. 
 

Ramaco believes that the reduced baseline sampling frequency is justifiable 
since the method of mining only disturbs a single slot used for access of the auger 
mining equipment which removes the adjacent coal without further disturbance to the 
overburden above or below.  Furthermore it is anticipated that overburden removed 
from the slot will be stockpiled and then likely be placed back into the slot in the reverse 
manner that it was removed, thus the material will be placed back into the slot at 
approximately the same elevation that it was removed. 
 

For the baseline sampling, a composite sample will be collected for every ten-
foot interval of overburden drilled.  The samples have been and will be collected from a 
combination of drill chips and coring.  The baseline samples will be analyzed for the 
parameters listed in Table I-1 (Appendix I) of Guideline No. 1, using WDEQ 
recommended procedures. 
 

Please call me with any questions/comments regarding this plan.  Ramaco is 
currently drilling; therefore, a prompt response would be appreciated. 
 
 Regards, 
 
 
 
 Jeff Barron, PE 
 Project Manager 
/jgb 
Enclosure: as noted 
K:\RAMACO\13139\D-5\Work\Overburden_analysis\Overburden_Sampling_Plan.docx 
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From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Overburden Sampling for RAMACO
Date: Monday, April 20, 2015 3:26:07 PM
Attachments: image001.jpg

Jeff,
 
I’ll get to work on this tomorrow.  I think it was a question of forgetting to document our discussion.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, April 20, 2015 2:57 PM
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO
 
BJ,
 
I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:
 
“As a followup to our phone conversation this morning regarding the overburden sampling and
analysis plan (attached), I want to thank the state for allowing RAMACO to sample the proposed
sites in the plan on 10ft intervals as proposed in the plan.”
 
Pursuant to Dave Schellinger Comment 2: 
 
“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the
Administrator in Guideline 1 typically require a signed document by LQD staff, not a request for
different procedure signed by the company.  This issue has been discussed with other mining
companies and it has been determined that documentation of approval by LQD staff will be required
if sampling/analytical protocols differ from those required by standing LQD policy.  Please provide
documentation of LQD staff approval for the 10-ft. overburden sampling interval.”
 
Can you provide the written approval that was verbally stated on 10/1/2013. 
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/





From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Brook Mine Phase II
Date: Monday, April 20, 2015 5:07:27 PM

Stacy,
 
I was thinking 0900 at the WWC office in Sheridan. Jeff Barron will be joining us so I thought we
could car pool from there.
 
Looking forward to meeting you,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 20, 2015 11:31 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
That day April 28 still works for me.  What time would you like to meet and where? 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Fri, Apr 17, 2015 at 1:12 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day still
works with your schedule.
If you have any questions feel free to contact me.
 
Thanks,
Stephanie
 

Stephanie Winters

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
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BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 

From: Stephanie Winters 
Sent: Monday, April 13, 2015 8:08 PM
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II
 
Thank you for the clarification.
 
I have submitted those dates to our GIS person and will let you know which day works best
sometime this week.
I'm thinking by Wednesday. 
 
Thanks again,
 
Stephanie
 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,
You are correct.  Only the scoria grassland will require both cover and production.
 
If the agricultural land is in hay (grass or alfalfa you should do semi quantitative.  If is has
been cropped with a small grain or is fallow then historical yields from the farmer will
have to suffice.
 
The dates I have available for the last week of April are 27, 28, 30 and 31.
 
Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 
Sounds good regarding the late April dates.
 

http://www.bksenvironmental.com/
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
tel:307-922-2931
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tel:307-675-5613
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Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for any
vegetation community except the Scoria Grassland.
 
Thanks again,
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
It will be the last week of April but I will need to get back to you with some dates.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,
 
We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March, the
vegetation communities within Phase II are the same vegetation communities that
occurred within Phase I.  When would be a good time for you to make a site visit to
verify the vegetation community mapping within the Phase II project area, if you deem
it necessary?  We are waiting to hear back from WWC about grazing schedules, but
we would like to complete the site visit and methods prior to putting cages out in the
Scoria Grassland.  We were thinking sometime after April 15, but before April 30.
  
Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under the
impression that Chapter 2 Vegetation Baseline Requirements indicates that
Agricultural Lands are exempt from sampling. Is that right and does it apply for this
project?
 
If you have any concerns or questions please feel free to contact me.
Thanks,
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Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
Date: Tuesday, April 21, 2015 7:34:39 AM

That sounds good and then we can go over maps and make a plan.
thanks
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Mon, Apr 20, 2015 at 5:07 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Stacy,

 

I was thinking 0900 at the WWC office in Sheridan. Jeff Barron will be joining us so I thought we
could car pool from there.

 

Looking forward to meeting you,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 20, 2015 11:31 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,
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That day April 28 still works for me.  What time would you like to meet and
where? 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Fri, Apr 17, 2015 at 1:12 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day
still works with your schedule.

If you have any questions feel free to contact me.

 

Thanks,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stephanie Winters 
Sent: Monday, April 13, 2015 8:08 PM
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To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II

 

Thank you for the clarification.

 

I have submitted those dates to our GIS person and will let you know which day works best
sometime this week.

I'm thinking by Wednesday. 

 

Thanks again,

 

Stephanie

 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,

You are correct.  Only the scoria grassland will require both cover and
production.

 

If the agricultural land is in hay (grass or alfalfa you should do semi
quantitative.  If is has been cropped with a small grain or is fallow then historical
yields from the farmer will have to suffice.

 

The dates I have available for the last week of April are 27, 28, 30 and 31.

 

Stacy

 

 

mailto:stacy.page@wyo.gov
mailto:stacy.page@wyo.gov


Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Sounds good regarding the late April dates.

 

Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for
any vegetation community except the Scoria Grassland.

 

Thanks again,

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,

It will be the last week of April but I will need to get back to you with some
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dates.

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

We are currently working on the methodology and vegetation community
map for Ramaco’s Brook Mine Phase II.  Based on the field mapping
conducted in March, the vegetation communities within Phase II are the
same vegetation communities that occurred within Phase I.  When would be
a good time for you to make a site visit to verify the vegetation community
mapping within the Phase II project area, if you deem it necessary?  We are
waiting to hear back from WWC about grazing schedules, but we would like
to complete the site visit and methods prior to putting cages out in the
Scoria Grassland.  We were thinking sometime after April 15, but before
April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do
semi-quantitative sampling methods apply to this vegetation community? I
am under the impression that Chapter 2 Vegetation Baseline Requirements
indicates that Agricultural Lands are exempt from sampling. Is that right and
does it apply for this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

tel:307-675-5613
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BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672
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From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Overburden Sampling for RAMACO
Date: Tuesday, April 21, 2015 11:00:27 AM
Attachments: image001.jpg

Jeff,
 

I remember the conversation we had on the 1st of October, back in 2013.  Based on the geology in
the area that RAMACO was drilling, I agreed to allow chip samples to be taken on 10 foot intervals to
represent the overburden quality.  There were several reasons for this as well as  a couple of caveats
that would change sampling procedures if they were encountered.  I summarize our conversation as
follows:
 

1.      Historically, overburden sampling at the Big Horn Coal Mine was performed by the Kiewit
company on 10 foot intervals when drilling with air only.  The geology consisted of
interbedded shales and siltstones that were typical of the western Powder River Basin. 
These units are very similar chemically and vertical variation is generally slight.  10 foot
intervals are adequate to represent the chemistry of the overburden when taking chip
samples.

2.      It was understood during the phone conversation that sampling procedures would change if
a significant change in the overburden lithology occurred.  The samples would be broken at
the intersection point of the two differing lithologies to separate them for analysis.  New 10
foot intervals would then be taken to top of coal or another major change in lithology.

3.       When damp conditions were encountered to the point that water injection had to be
activated, the overburden sampling would be modified again to allow for a distinct break
between wet and dry samples.

4.       If the hole had to be drilled with bentonite mud then full core samples were to be taken to
insure that any possible contamination from the mud was removed prior to bagging the
core for shipment to the analytical lab.

5.      All overburden and interburden materials were to be sampled. The only intervals that would
not be sampled were the coal intervals that were to be mined.  All other materials,
regardless of lithology, had to have representative samples taken. Coal beds that were not
to be mined were also to be sampled as potential acid forming or toxin producing materials,
as this is the case in many of the mines in the Sheridan area.

6.      LQD reserved the right to make changes in the sampling intervals should circumstances
warrant more refined sampling. 

 

Those points, to the best of my recollection, represent the gist of our conversation on October 1st,
2013.  If there is anything I forgot, let me know, and we will capture it for the correspondence files.
 
-Bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III
 
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, April 20, 2015 2:57 PM
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO
 
BJ,
 
I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:
 
“As a followup to our phone conversation this morning regarding the overburden sampling and
analysis plan (attached), I want to thank the state for allowing RAMACO to sample the proposed
sites in the plan on 10ft intervals as proposed in the plan.”
 
Pursuant to Dave Schellinger Comment 2: 
 
“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the
Administrator in Guideline 1 typically require a signed document by LQD staff, not a request for
different procedure signed by the company.  This issue has been discussed with other mining
companies and it has been determined that documentation of approval by LQD staff will be required
if sampling/analytical protocols differ from those required by standing LQD policy.  Please provide
documentation of LQD staff approval for the 10-ft. overburden sampling interval.”
 
Can you provide the written approval that was verbally stated on 10/1/2013. 
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

http://www.wwcengineering.com/




From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Overburden Sampling for RAMACO
Date: Tuesday, April 21, 2015 11:02:05 AM
Attachments: image001.jpg

Thanks BJ
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, April 21, 2015 11:03 AM
To: Jeff Barron
Subject: RE: Overburden Sampling for RAMACO
 
Jeff,
 

I remember the conversation we had on the 1st of October, back in 2013.  Based on the geology in
the area that RAMACO was drilling, I agreed to allow chip samples to be taken on 10 foot intervals to
represent the overburden quality.  There were several reasons for this as well as  a couple of caveats
that would change sampling procedures if they were encountered.  I summarize our conversation as
follows:
 

1.       Historically, overburden sampling at the Big Horn Coal Mine was performed by the Kiewit
company on 10 foot intervals when drilling with air only.  The geology consisted of
interbedded shales and siltstones that were typical of the western Powder River Basin. 
These units are very similar chemically and vertical variation is generally slight.  10 foot
intervals are adequate to represent the chemistry of the overburden when taking chip
samples.

2.       It was understood during the phone conversation that sampling procedures would change if
a significant change in the overburden lithology occurred.  The samples would be broken at
the intersection point of the two differing lithologies to separate them for analysis.  New 10
foot intervals would then be taken to top of coal or another major change in lithology.

3.       When damp conditions were encountered to the point that water injection had to be
activated, the overburden sampling would be modified again to allow for a distinct break
between wet and dry samples.

4.       If the hole had to be drilled with bentonite mud then full core samples were to be taken to
insure that any possible contamination from the mud was removed prior to bagging the
core for shipment to the analytical lab.

5.       All overburden and interburden materials were to be sampled. The only intervals that would
not be sampled were the coal intervals that were to be mined.  All other materials,
regardless of lithology, had to have representative samples taken. Coal beds that were not
to be mined were also to be sampled as potential acid forming or toxin producing materials,
as this is the case in many of the mines in the Sheridan area.

6.       LQD reserved the right to make changes in the sampling intervals should circumstances
warrant more refined sampling. 

 

Those points, to the best of my recollection, represent the gist of our conversation on October 1st,

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



2013.  If there is anything I forgot, let me know, and we will capture it for the correspondence files.
 
-Bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, April 20, 2015 2:57 PM
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO
 
BJ,
 
I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:
 
“As a followup to our phone conversation this morning regarding the overburden sampling and
analysis plan (attached), I want to thank the state for allowing RAMACO to sample the proposed
sites in the plan on 10ft intervals as proposed in the plan.”
 
Pursuant to Dave Schellinger Comment 2: 
 
“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the
Administrator in Guideline 1 typically require a signed document by LQD staff, not a request for
different procedure signed by the company.  This issue has been discussed with other mining
companies and it has been determined that documentation of approval by LQD staff will be required
if sampling/analytical protocols differ from those required by standing LQD policy.  Please provide
documentation of LQD staff approval for the 10-ft. overburden sampling interval.”
 
Can you provide the written approval that was verbally stated on 10/1/2013. 
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/




From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Brook Mine Phase II
Date: Monday, April 27, 2015 2:08:36 PM

Hi Stacy,
 
Talked with Jeff Barron today about the two-tracks and weather and he says it looks good for our
visit tomorrow.
 
Take care,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, April 21, 2015 7:35 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
That sounds good and then we can go over maps and make a plan.
thanks
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Mon, Apr 20, 2015 at 5:07 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Stacy,
 
I was thinking 0900 at the WWC office in Sheridan. Jeff Barron will be joining us so I thought we
could car pool from there.
 
Looking forward to meeting you,
Stephanie
 

Stephanie Winters

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:SWinters@bksenvironmental.com


BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 20, 2015 11:31 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
That day April 28 still works for me.  What time would you like to meet and where? 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Fri, Apr 17, 2015 at 1:12 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day
still works with your schedule.
If you have any questions feel free to contact me.
 
Thanks,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 

From: Stephanie Winters 
Sent: Monday, April 13, 2015 8:08 PM
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II
 
Thank you for the clarification.
 
I have submitted those dates to our GIS person and will let you know which day works best
sometime this week.
I'm thinking by Wednesday. 
 
Thanks again,

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931


 
Stephanie
 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,
You are correct.  Only the scoria grassland will require both cover and production.
 
If the agricultural land is in hay (grass or alfalfa you should do semi quantitative.  If is
has been cropped with a small grain or is fallow then historical yields from the farmer
will have to suffice.
 
The dates I have available for the last week of April are 27, 28, 30 and 31.
 
Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,
 
Sounds good regarding the late April dates.
 
Wanted to double check as per your November 6, 2014 memo Vegetation Studies for Second
Phase of Brook Mine, TFN 6 2/025 that we are not required to do production sampling for
any vegetation community except the Scoria Grassland.
 
Thanks again,
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters

mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov


Subject: Re: Ramaco Brook Mine Phase II
 
Stephanie,
It will be the last week of April but I will need to get back to you with some dates.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,
 
We are currently working on the methodology and vegetation community map for
Ramaco’s Brook Mine Phase II.  Based on the field mapping conducted in March,
the vegetation communities within Phase II are the same vegetation communities
that occurred within Phase I.  When would be a good time for you to make a site
visit to verify the vegetation community mapping within the Phase II project area, if
you deem it necessary?  We are waiting to hear back from WWC about grazing
schedules, but we would like to complete the site visit and methods prior to putting
cages out in the Scoria Grassland.  We were thinking sometime after April 15, but
before April 30.
  
Also, a question regarding the Agricultural Land vegetation community. Do semi-
quantitative sampling methods apply to this vegetation community? I am under the
impression that Chapter 2 Vegetation Baseline Requirements indicates that
Agricultural Lands are exempt from sampling. Is that right and does it apply for this
project?
 
If you have any concerns or questions please feel free to contact me.
Thanks,
 
 
Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II
Date: Monday, April 27, 2015 3:08:58 PM

See you tomorrow.
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Mon, Apr 27, 2015 at 2:08 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Talked with Jeff Barron today about the two-tracks and weather and he says it looks good for our
visit tomorrow.

 

Take care,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, April 21, 2015 7:35 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

That sounds good and then we can go over maps and make a plan.

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov


thanks

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Mon, Apr 20, 2015 at 5:07 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Stacy,

 

I was thinking 0900 at the WWC office in Sheridan. Jeff Barron will be joining us so I thought we
could car pool from there.

 

Looking forward to meeting you,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Monday, April 20, 2015 11:31 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov


Stephanie,

That day April 28 still works for me.  What time would you like to meet and
where? 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Fri, Apr 17, 2015 at 1:12 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

The 28th of April will work best for the Ramaco Brook Mine Phase II site visit. I hope that day
still works with your schedule.

If you have any questions feel free to contact me.

 

Thanks,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stephanie Winters 

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931


Sent: Monday, April 13, 2015 8:08 PM
To: Stacy Page
Subject: RE: Ramaco Brook Mine Phase II

 

Thank you for the clarification.

 

I have submitted those dates to our GIS person and will let you know which day works best
sometime this week.

I'm thinking by Wednesday. 

 

Thanks again,

 

Stephanie

 

From: Stacy Page [stacy.page@wyo.gov]
Sent: Saturday, April 11, 2015 10:54 AM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

Stephanie,

You are correct.  Only the scoria grassland will require both cover and
production.

 

If the agricultural land is in hay (grass or alfalfa you should do semi
quantitative.  If is has been cropped with a small grain or is fallow then
historical yields from the farmer will have to suffice.

 

The dates I have available for the last week of April are 27, 28, 30 and 31.

 

Stacy

 

 

mailto:stacy.page@wyo.gov


Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 5:20 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Sounds good regarding the late April dates.

 

Wanted to double check as per your November 6, 2014 memo Vegetation Studies for
Second Phase of Brook Mine, TFN 6 2/025 that we are not required to do production
sampling for any vegetation community except the Scoria Grassland.

 

Thanks again,

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com    Follow BKS on Linked In

307-922-2931

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, April 08, 2015 1:48 PM
To: Stephanie Winters
Subject: Re: Ramaco Brook Mine Phase II

 

Stephanie,

It will be the last week of April but I will need to get back to you with some

tel:307-675-5613
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307-922-2931
mailto:stacy.page@wyo.gov


dates.

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Apr 8, 2015 at 7:53 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

We are currently working on the methodology and vegetation community
map for Ramaco’s Brook Mine Phase II.  Based on the field mapping
conducted in March, the vegetation communities within Phase II are the
same vegetation communities that occurred within Phase I.  When would
be a good time for you to make a site visit to verify the vegetation
community mapping within the Phase II project area, if you deem it
necessary?  We are waiting to hear back from WWC about grazing
schedules, but we would like to complete the site visit and methods prior
to putting cages out in the Scoria Grassland.  We were thinking sometime
after April 15, but before April 30.

  

Also, a question regarding the Agricultural Land vegetation community. Do
semi-quantitative sampling methods apply to this vegetation community? I
am under the impression that Chapter 2 Vegetation Baseline Requirements
indicates that Agricultural Lands are exempt from sampling. Is that right
and does it apply for this project?

 

If you have any concerns or questions please feel free to contact me.

Thanks,

 

 

Stephanie Winters

tel:307-675-5613
mailto:SWinters@bksenvironmental.com


BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672
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more details »

From: Google Calendar
To: Stacy Page; Stacy Page
Subject: Notification: Ramaco Brooks Mine Site Visit @ Tue Apr 28, 2015 8:30am - 2:30pm (stacy.page@wyo.gov)
Date: Tuesday, April 28, 2015 8:20:08 AM

Ramaco Brooks Mine Site Visit
When Tue Apr 28, 2015 8:30am – 2:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/stacy

Calendar stacy.page@wyo.gov

Who • Stacy Page - organizer

Invitation from Google Calendar

You are receiving this email at the account stacy.page@wyo.gov because you are subscribed for notifications on
calendar stacy.page@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=ZWlzMjYxajJva2NoMDJkbXVidHUwZ2o0cjAgc3RhY3kucGFnZUB3eW8uZ292&tok=MTgjc3RhY3kucGFnZUB3eW8uZ292OWI5OWRlYjE3ZDcyZWQ2YjYwOTk4MTM5NTc1MWQxOTA3ODQwN2JlZA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:stacy.page@wyo.gov
mailto:stacy.page@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/stacy?hceid=c3RhY3kucGFnZUB3eW8uZ292.eis261j2okch02dmubtu0gj4r0
https://www.google.com/calendar/


From: Carol Bilbrough
To: Natasha Vigil
Subject: missing data
Date: Thursday, April 30, 2015 7:02:10 AM
Attachments: 4-29-30_PermitActionPending.xlsx

Natasha, the attached excel spreadsheet of pending/preliminary permit actions has a
lot of missing date received cells.  Would you please take a look?  I would like to
send this spreadsheet to the districts, but not until it is complete.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		TFN Memo		TFN Action

		1		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		7/26/12		AMENDED APPLICATION TO 300DN		Amendment

		13		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary				HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		135		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		1/5/15		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		126		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary				FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		127		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary				FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		128		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary				FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		129		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary				ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		130		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary				DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		131		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary				PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		132		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary				PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		133		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary				NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		134		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary				NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		137		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		2/19/15		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		138		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		2/20/15		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		139		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		4/16/15		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		51		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		3/18/15		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		64		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		3/19/15		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		65		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		2/18/15		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		66		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		3/2/15		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		81		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		2/18/15		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		80		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		2/13/15		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		101		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		3/23/15		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		12		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		9/20/07		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		52		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		7/17/14		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		120		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary				DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		121		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		3/9/15		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		122		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		3/20/15		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		180		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		7/1/14		AMENDMENT TO PT 714		Amendment

		181		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		9/3/14		AMENDMENT TO PERMIT 714		Amendment

		185		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		2/18/14		AMENDMENT TO PT 732		Amendment

		140		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		4/30/12		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		173		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		1/29/14		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		174		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary				NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		175		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		4/17/15		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		214		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		5/16/08		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		233		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		10/3/14		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		235		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary				NEW REGULAR MINE APPLICATION		Permit

		238		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		11/4/13		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		245		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		12/20/13		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		248		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		5/19/14		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		259		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		2/18/15		NEW LMO APPLICATION		LMO

		252		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		9/2/14		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		267		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		4/15/15		NEW LMO APPLICATION		LMO

		246		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		3/21/14		NEW DN APPLICATION		Drilling Notification

		257		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary				CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		239		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary				NEW ET/LMO APPLICATION		LMO

		262		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		3/23/15		NEW LE APPLICATION		License to Explore

		258		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		3/6/15		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		53		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		4/25/14		REVISE MINING PROGRESSIONS TO SP 306		NSR

		176		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		3/26/15		NSR TO THE WILLS PIT SP707		NSR

		179		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		1/28/15		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		182		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		10/6/14		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		224		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		1/7/15		AMENDMENT WITH REVISIONS TO SP796		Amendment

		2		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary				TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		3		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary				TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		183		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		3/20/15		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		186		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		10/31/13		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		223		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		12/13/13		AMENDMENT TO 1500ET		Amendment

		228		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		9/26/13		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		230		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		3/28/14		AMENDMENT TO 1544ET		Amendment

		229		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		1/24/14		AMENDMENT TO 1548ET		Amendment

		232		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		8/18/14		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		240		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		11/13/14		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		28		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		6/13/14		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		29		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		12/22/14		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		30		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		4/16/15		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		42		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		4/16/15		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		74		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary				HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		75		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		5/1/13		UPDATE TO AREA # 2 TO PT 339C		NSR

		76		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		4/2/15		CHAPTER 13 UPDATE TO PT339		NSR

		77		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		4/16/15		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		171		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		10/24/12		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		172		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		11/12/14		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		203		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		11/12/14		BOND RELEASE PACKAGE TO 353DN		Bond Release

		33		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		4/17/15		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		31		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		1/20/15		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		32		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		4/13/15		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		67		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		2/5/13		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		68		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		5/12/14		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		69		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		3/23/15		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		70		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		1/7/04		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		71		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		5/1/14		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		72		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		9/18/14		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		73		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		7/31/14		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		93		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		10/16/14		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		94		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		1/21/15		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		95		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		3/23/15		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		97		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary				AMENDMENT #6 TO PT 464		Amendment

		99		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary				CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		98		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		5/7/13		REVISE GROUNDWATER MODELING TO PT 464		NSR

		125		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		3/23/15		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		23		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		5/30/12		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		24		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		7/30/13		BOND RELEASE REQUEST TO PT 246C		Bond Release

		25		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		5/13/14		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		26		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2/4/15		2012 UPDATE TO PT 246C		NSR

		27		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		4/23/15		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		43		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		7/20/12		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		46		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		6/12/14		2014 BOND RELEASE TO PT 278C		Bond Release

		44		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		7/20/12		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		48		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		12/11/14		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		45		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		11/26/12		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		47		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		12/9/14		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		123		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		4/1/15		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		199		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		9/26/14		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		198		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		9/26/14		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		218		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		9/28/09		NEW LARGE MINE APPLICATION		License to Mine, Permit

		204		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		3/9/15		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		55		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		1/17/12		AMENDMENT APPLICATION TO PT 321C		Amendment

		56		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		2/1/12		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		57		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		12/20/13		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		60		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		12/16/14		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		59		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		9/30/14		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		58		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		2/19/14		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		54		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		1/6/12		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		61		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		5/25/11		AMENDMENT/UPDATE TO PT 322C		Amendment

		62		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		4/21/14		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		63		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		3/9/15		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		212		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		6/26/13		AMENDMENT APPLICATION TO PT 758		Amendment

		168		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		11/19/12		MINOR REVISION TO PT 657(s)		Minor Revision

		205		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		1/6/15		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		82		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		4/21/14		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		85		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		3/11/15		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		86		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		3/11/15		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		83		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		1/9/15		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		84		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		1/13/15		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		87		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		1/24/14		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		136		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		1/6/15		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		237		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary				APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		243		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary				NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		249		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary				NEW LE APPLICATION		License to Explore

		4		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary				TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		5		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		6/27/13		AMENDMENT TO 883ET		Amendment

		222		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		4/15/15		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		6		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		6/20/14		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		7		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary				ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		247		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		4/6/15		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		79		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary				BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		119		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		4/24/15		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		118		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		4/22/15		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		165		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		6/4/13		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		166		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary				REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		167		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary				MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		196		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary				TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		206		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary				AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		208		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary				AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		207		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary				UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		251		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		7/15/14		NEW LMO APPLICATION		LMO

		254		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		10/1/14		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		264		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary				NEW LE APPLICATION		License to Explore

		255		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary				NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		263		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		3/26/15		NEW LE APPLICATION		License to Explore

		244		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		10/2/13		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		265		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		4/8/15		NEW LMO APPLICATION		LMO

		261		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		3/13/15		NEW LMO APPLICATION		LMO

		21		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		4/22/02		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		22		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		3/10/15		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		49		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		12/17/14		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		50		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		4/16/15		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		216		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary				OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		34		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary				HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		35		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		2/10/15		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		110		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		9/30/14		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		112		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		2/27/15		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		113		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		4/20/15		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		109		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		10/4/04		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		111		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		10/15/14		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		210		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		3/5/15		REVISE MINE & REC PLAN TO PT 748		NSR

		96		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		8/25/14		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		177		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		10/27/14		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		242		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary				INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		241		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		10/31/14		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		236		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		6/3/14		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		231		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		12/24/13		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		184		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		4/13/15		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		221		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		4/10/15		TERMINATION OF 1494ET		NSR

		8		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		3/19/15		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		215		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		12/2/14		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		213		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		5/8/14		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		18		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		2/10/14		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		19		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		3/20/15		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		170		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		4/16/15		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		192		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		8/29/14		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		194		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		4/20/15		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		193		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		4/16/15		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		187		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		1/6/15		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		188		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		2/15/11		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		189		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		2/21/14		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		191		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		4/10/15		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		190		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		4/10/15		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		200		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		8/6/14		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		201		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		8/13/14		REVISE RECLAMATION PLAN TO PT 778		NSR

		202		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		4/17/15		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		117		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		10/8/14		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		105		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		1/20/15		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		106		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		2/16/15		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		256		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		12/2/14		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		195		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		1/26/15		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		197		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		6/19/13		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		91		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		3/11/14		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		92		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		3/23/15		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		100		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		6/10/14		ADDITION OF RULE PIT TO PT 476		NSR

		211		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		3/27/15		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		217		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		4/22/15		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		124		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		9/10/14		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		209		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		2/26/15		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		20		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		3/30/15		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		36		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary				STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		37		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		4/3/14		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		38		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		6/26/14		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		41		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		2/6/15		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		39		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		9/26/14		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		40		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		2/4/15		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		116		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		3/10/15		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		141		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		8/1/13		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		143		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		12/30/14		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		142		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		11/18/14		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		144		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		4/16/15		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		145		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		9/9/14		REMOVAL OF LANDS FROM PT 622		Minor Revision

		9		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		2/6/15		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		10		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		2/27/15		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		11		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		3/12/15		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		78		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		1/12/15		HACKERT PIT EXPANSION TO PT 348C		Amendment

		88		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		9/13/12		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		90		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		4/15/15		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		89		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		3/12/15		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		169		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		4/24/15		100% BOND RELEASE TO SP 681		Bond Release

		178		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		4/3/15		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		220		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		1/25/13		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		227		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary				PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		104		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary				IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		102		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		12/11/07		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		103		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		4/9/08		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		107		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		12/12/14		REVISE PMT TO PT 486-T6		Minor Revision

		108		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		3/27/15		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		146		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary				AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		114		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		3/7/13		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		115		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		3/27/15		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		219		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		2/4/15		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		234		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary				NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		148		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		6/6/13		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		147		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		12/16/09		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		149		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		4/17/13		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		150		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		12/5/13		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		151		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		1/21/14		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		152		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		12/30/98		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		153		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		10/14/99		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		154		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		4/13/11		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		155		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		4/27/11		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		156		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		7/18/11		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		157		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		4/2/12		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		158		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		8/15/12		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		159		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary				WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		160		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary				HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		161		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		9/15/14		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		162		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		9/16/14		INSERT "ENTER STABILITY" TO PT 633		NSR

		163		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		10/21/14		MINE UNIT 10 EXTENSION TO PT 633		NSR

		164		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		4/23/15		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		225		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary				KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		226		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		2/23/15		REVISE MINE PLAN TO PT 802		NSR

		253		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		9/22/14		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		250		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary				NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		260		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		3/3/15		NEW LMO APPLICATION		LMO

		266		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary				NEW LARGE MINE APPLICATION		License to Mine, Permit

		14		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary				SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		17		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		1/15/15		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		16		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		11/26/14		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		15		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		11/26/14		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal









Permit Number Mine Name Company Name Mineral District ID

1 DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Leonardite 1

13 PT0218

HIGHLAND 
URANIUM 
PROJECT

EXXON MOBIL 
CORP Uranium 1

135 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

126 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

127 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

128 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

129 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

130 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

131 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

132 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

133 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

134 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Coal 1

137 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Leonardite 1



138 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Leonardite 1

139 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Leonardite 1

51 PT0291 DAVE JOHNSTON
GLENROCK COAL 
CO Coal 1

64 PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

65 PT0334 EDC
ENERGY 
DEVELOPMENT CO Coal 1

66 PT0334 EDC
ENERGY 
DEVELOPMENT CO Coal 1

81 PT0377 SEMINOE II ARCH OF WY LLC Coal 1

80 PT0377 SEMINOE II ARCH OF WY LLC Coal 1

101 PT0477 SHOSHONE #1
SHOSHONE COAL 
CORP Coal 1

12 PT0215 CASPER PIT
KNIFE RIVER (JTL 
GROUP INC DBA) Sand & Gravel 1

52 PT0298 ETCHEPARE
MOUNTAIN 
CEMENT CO Limestone 1

120 PT0525 ANTELOPE
ANTELOPE COAL 
LLC Coal 1

121 PT0525 ANTELOPE
ANTELOPE COAL 
LLC Coal 1

122 PT0525 ANTELOPE
ANTELOPE COAL 
LLC Coal 1

180 PT0714 WING
TOLSA WYOMING 
BENTONITE CORP Bentonite 1

181 PT0714 WING
TOLSA WYOMING 
BENTONITE CORP Bentonite 1



185 PT0732 MILLS
TOLSA WYOMING 
BENTONITE CORP Bentonite 1

140 SP0604
HUTTON LAKE 
SHALE

MOUNTAIN 
CEMENT CO Shale 1

173 PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

174 PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

175 PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

214 5 1/033 NATION, KEN Unknown 1

233 5 2/307
STONE 
WHOLESALE INC Stone 1

235 5 2/330 OIL MOUNTAIN

ROCK SPRINGS 
MINERAL 
PROCESSING INC Bentonite 1

238 5 4/400 K & M Mining LLC Limestone 1

245 6 1/048
CROELL REDI‐MIX 
INC Sand & Gravel 1

248 6 1/080 STATE #1
WESTERN SUNSET 
LLC Scoria 1

259 6 2/135
ACE ENGINEERING 
INC Clay 1

252 6 3/102 KEVIN FREESE Agate 1

267 6 3/149
CROELL REDI MIX 
CO Sand & Gravel 1

246 6 4/067

MARTIN 
MARIETTA 
MATERIALS INC Dirt 1

257 6 4/129 CORBET PIT

TERRY R PITT 
CONSTRUCTION 
INC Sand & Gravel 1

239 6 5/009
HOUT FENCING OF 
WY INC Gravel 1



262 6 6/141

SCHULTZ 
RESOURCE 
MANAGEMENT, 
PLLC Gold 1

258 ET1609 BONE, LARRY Sand & Gravel 1

53 SP0306 TORRINGTON PIT
CROELL REDI MIX 
INC Sand & Gravel 1

176 SP0707 WILLS PIT
CROELL REDI MIX 
INC Sand & Gravel 1

179 SP0712
MANVILLE 
QUARRY

MOBILE 
CONCRETE INC Limestone 1

182 SP0746 SALT CREEK
ANADARKO E&P 
ONSHORE LLC Sand 1

224 SP0796 DOUGLAS QUARRY

RUSSELL 
CONSTRUCTION 
CO Limestone 1

2 ET0641

VALENTINE 
FELDSPAR 
QUARRY

VALENTINE CONST 
INC Feldspar 1

3 ET0749 VALENTINE PIT
VALENTINE CONST 
INC Sand & Gravel 1

183 ET1277 MADDEN

HERITAGE 
MATERIAL & 
SUPPLY LLC Sand & Gravel 1

186 ET1287 STROCK
BASIC ENERGY 
SERV LP Sand & Gravel 1

223 ET1500 DIAMOND RANCH
SIGNET STONE & 
SOIL LLC Limestone 1

228 ET1541 SHARPE SM ENERGY CO Gravel 1

230 ET1544 IRENE PIT
DICKAU GRADING 
LLC Gravel 1

229 ET1548 WEBER
LEE SAND & 
GRAVEL INC Sand & Gravel 1

232 ET1551 BONE PIT
CROELL REDI MIX 
INC Dolomite 1

240 ET1582
ARROW‐SHIELD 
PIT

ACE ENGINEERING 
INC Sand & Gravel 1

28 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

29 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1



30 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

42 PT0268 MIDWEST

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

74 PT0339 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

75 PT0339 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

76 PT0339 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

77 PT0339 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 1

171 RD0017
CARBON COUNTY 
UCG INC Coal 1

172 RD0017
CARBON COUNTY 
UCG INC Coal 1

203 DN0353 GREAT DIVIDE
URANIUM ONE 
AMERICAS INC Uranium 2

33 PT0257 O C I WY LP Trona 2

31 PT0257 O C I WY LP Trona 2

32 PT0257 O C I WY LP Trona 2

67 PT0335 WESTVACO F M C WY CORP Trona 2

68 PT0335 WESTVACO F M C WY CORP Trona 2

69 PT0335 WESTVACO F M C WY CORP Trona 2

70 PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2



71 PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

72 PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

73 PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

93 PT0454 GRANGER F M C WY CORP Trona 2

94 PT0454 GRANGER F M C WY CORP Trona 2

95 PT0454 GRANGER F M C WY CORP Trona 2

97 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Trona 2

99 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Trona 2

98 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Trona 2

125 PT0554
FMC TRONA 
SOLUTION F M C WY CORP Trona 2

23 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 2

24 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 2

25 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 2

26 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 2

27 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 2

43 PT0278 M‐I LLC Bentonite 2
46 PT0278 M‐I LLC Bentonite 2

44 PT0278 M‐I LLC Bentonite 2

48 PT0278 M‐I LLC Bentonite 2

45 PT0278 M‐I LLC Bentonite 2

47 PT0278 M‐I LLC Bentonite 2



123 PT0533
GOOD MINING CO 
LLC Bentonite 2

199 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Uranium 2

198 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Uranium 2

218 5 6/125
WILSON BROS 
CONST INC Bentonite 2

204 ET1373 RALSTON
NORTHERN WY 
EQUIPMENT Sand & Gravel 2

55 PT0321 WYO‐BEN INC Bentonite 2
56 PT0321 WYO‐BEN INC Bentonite 2

57 PT0321 WYO‐BEN INC Bentonite 2

60 PT0321 WYO‐BEN INC Bentonite 2

59 PT0321 WYO‐BEN INC Bentonite 2
58 PT0321 WYO‐BEN INC Bentonite 2

54 PT0321 WYO‐BEN INC Bentonite 2

61 PT0322
AMERICAN 
COLLOID CO Bentonite 2

62 PT0322
AMERICAN 
COLLOID CO Bentonite 2

63 PT0322
AMERICAN 
COLLOID CO Bentonite 2

212 PT0758 OWL CREEK

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC Sand & Gravel 2

168 SP0657
HARRIS TRUCKING 
#3

HARRIS TRUCKING 
& CONST CO Sand & Gravel 2

205 ET1379 LUPHER
GRAVEL WORKS 
INC Sand & Gravel 2

82 PT0379 KEMMERER
WESTMORELAND 
KEMMERER INC Coal 2

85 PT0379 KEMMERER
WESTMORELAND 
KEMMERER INC Coal 2

86 PT0379 KEMMERER
WESTMORELAND 
KEMMERER INC Coal 2

83 PT0379 KEMMERER
WESTMORELAND 
KEMMERER INC Coal 2

84 PT0379 KEMMERER
WESTMORELAND 
KEMMERER INC Coal 2

87 PT0381 SHEEP MOUNTAIN

ENERGY FUELS 
RESOURCES (USA) 
INC Uranium 2



136 SP0575
GRAVEL WORKS 
INC Sand & Gravel 2

237 5 3/376 PLEASANT
GORGE ROCK 
PRODUCTS Sand & Gravel 2

243 6 3/031
MINERS DELIGHT 
PROJECT

X ‐ MINERALS 
CORPORATION Gold 2

249 6 6/080
X ‐ MINERALS 
CORPORATION Gold 2

4 ET0843 LAYOS #3 LAYOS INC Sand & Gravel 2
5 ET0883 LEE EXCAVATION Sand & Gravel 2

222 ET1493 SYNAPSE
WESTERN WY 
CONST CO Sand & Gravel 2

6 LE0176
JOHNSON, BILL & 
SHARON Gold 2

7 LE0228
ARLAND, RONALD 
J Gold 2

247 LE0304
ROYAL CREEK 
CLAIMS EKLUND, BEV Gold 2

79 PT0349 GAS HILLS
UMETCO 
MINERALS CORP Uranium 2

119 PT0520 LEUCITE HILLS
BLACK BUTTE 
COAL CO Coal 2

118 PT0520 LEUCITE HILLS
BLACK BUTTE 
COAL CO Coal 2

165 PT0652
LEWIS & LEWIS 
INC Sand & Gravel 2

166 PT0652
LEWIS & LEWIS 
INC Sand & Gravel 2

167 PT0652
LEWIS & LEWIS 
INC Sand & Gravel 2

196 SP0737 PLEASANT PIT
A PLEASANT 
CONST Sand & Gravel 2

206 SP0751 ARROWHEAD
ARROWHEAD 
CONCRETE INC Sand & Gravel 2

208 SP0751 ARROWHEAD
ARROWHEAD 
CONCRETE INC Sand & Gravel 2



207 SP0751 ARROWHEAD
ARROWHEAD 
CONCRETE INC Sand & Gravel 2

251 6 1/093
FROST ROCK 
PRODUCTS CO Sand & Gravel 2

254 6 1/108 R S T EXCAVATION Sand & Gravel 2

264 6 2/144
CRYSTAL CARMEL 
MOCHA STUART DOTY Jasper 2

255 6 4/118 CROCKETT, JON Gold 2

263 6 4/142

HUGHES 
ENTERPRISES INC 
(DBA MIKES 
OILFIELD SERVICE) Gravel 2

244 6 6/035 WYO‐BEN INC Bentonite 2

265 ET1607
BURL'S BACKHOE 
SERVICE Sand & Gravel 2

261 ET1608
BIG HORN REDI 
MIX INC Sand & Gravel 2

21 PT0245
GEORGIA PACIFIC 
GYPSUM LLC Gypsum 2

22 PT0245
GEORGIA PACIFIC 
GYPSUM LLC Gypsum 2

49 PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 2

50 PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 2

216 5 4/063 DEER HILL
BENNETT, R S 
CONST CO INC Sand & Gravel 2

34 PT0264 STANSBURY
ROCKY MOUNTAIN 
COAL CO LLC Coal 2

35 PT0264 STANSBURY
ROCKY MOUNTAIN 
COAL CO LLC Coal 2

110 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Trona 2



112 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Trona 2

113 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Trona 2

109 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Trona 2

111 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Trona 2

210 PT0748 FEAR
GREEN RIVER 
ROCK INC Sand & Gravel 2

96 SP0459
SUBLETTE, 
COUNTY OF Sand & Gravel 2

177 SP0701 SIMS/LABARGE
BASIC ENERGY 
SERV LP Sand & Gravel 2

242 6 2/025 BROOK
BROOK MINING 
CO LLC Coal 3

241 6 2/025 BROOK
BROOK MINING 
CO LLC Coal 3

236 CN0160
RAMACO WY 
COAL CO LLC Coal 3

231 5 3/286 WAGNER DRAW

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

184 ET1278 ALLGUER, MARK Scoria 3

221 ET1494

MIKES DOZER & 
BACKHOE SERV 
LLC OPERATOR

CARROLL REALTY 
CO INC Gravel 3

8 PT0213 BIG HORN
BIG HORN COAL 
CO Coal 3

215 PT0766 JC RANCH

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

213 SP0760 CARROLL

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

18 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Coal 3



19 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Coal 3

170 PT0685 OSHOTO

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

192 PT0745 IRON MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

194 PT0745 IRON MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

193 PT0745 IRON MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

187 PT0727 SUNDANCE
MONOLITH 
MINERALS LLC Gypsum 3

188 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Coal 3

189 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Coal 3

191 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Coal 3

190 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Coal 3

200 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Uranium 3

201 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Uranium 3

202 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Uranium 3

117 SP0512 COUNTY PITS
CROOK, COUNTY 
OF Sand & Gravel 3

105 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Coal 3



106 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Coal 3

256 6 5/118

MULLINAX 
CONCRETE 
SERVICE CO INC Sand & Gravel 3

195 ET1337 TTT RANCH CO
R D G OIL & GAS 
LLC Sand & Gravel 3

197 ET1354 CHRISTENSEN
ANADARKO E&P 
ONSHORE LLC Sand & Gravel 3

91 PT0433 CABALLO

PEABODY 
CABALLO MINING 
LLC Coal 3

92 PT0433 CABALLO

PEABODY 
CABALLO MINING 
LLC Coal 3

100 PT0476 COUNTY PITS
JOHNSON, 
COUNTY OF Sand & Gravel 3

211 PT0754 POWDER RIVER
QUALITY AGG & 
CONST INC Sand & Gravel 3

217 PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

124 SP0546 IRVINE PIT

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

209 SP0799 PINE RIDGE PIT

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) Sand & Gravel 3

20 PT0240 RAWHIDE

PEABODY 
CABALLO MINING 
LLC Coal 3

36 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

37 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

38 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

41 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

39 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

40 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3



116 PT0500 BUCKSKIN
BUCKSKIN MINING 
CO Coal 3

141 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

143 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

142 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

144 PT0621 UPTON
AMERICAN 
COLLOID CO Bentonite 3

145 PT0622
LITTLE MISSOURI 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

9 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Coal 3

10 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Coal 3

11 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Coal 3

78 PT0348 COUNTY PITS
CAMPBELL, 
COUNTY OF Sand & Gravel 3

88 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Coal 3

90 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Coal 3

89 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Coal 3

169 SP0681 TRACY
BASIC ENERGY 
SERV LP Scoria 3

178 SP0709 SHOBER
MAGNA ENERGY 
SERV LLC Sand & Gravel 3

220 5 4/150
RENO CREEK 
PROJECT A U C LLC Uranium 3

227 5 6/221 BEAR LODGE
RARE ELEMENT 
RESOURCES

Rare earth 
elements 3

104 PT0478 WILLOW CREEK
URANIUM ONE 
USA INC Uranium 3

102 PT0478 WILLOW CREEK
URANIUM ONE 
USA INC Uranium 3

103 PT0478 WILLOW CREEK
URANIUM ONE 
USA INC Uranium 3



107 PT0486
SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC Coal 3

108 PT0486
SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC Coal 3

146 PT0632
NORTH BUTTE ISL 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

114 PT0497 WELCH NO. 1
CHEVRON MINING 
INC Coal 3

115 PT0497 WELCH NO. 1
CHEVRON MINING 
INC Coal 3

219 RD0018 UCG
LINC ENERGY 
OPERATIONS INC Coal 3

234 5 4/328 RUBY RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES DBA) Uranium 3

148 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

147 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

149 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

150 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

151 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

152 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3



153 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

154 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

155 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

156 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

157 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

158 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

159 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

160 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

161 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

162 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3



163 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

164 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

225 PT0802 ROSS ISR
STRATA ENERGY 
INC Uranium 3

226 PT0802 ROSS ISR
STRATA ENERGY 
INC Uranium 3

253 6 1/105
MONOLITH 
MINERALS LLC Limestone 3

250 6 4/084

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

260 6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

266 6 5/148
SEVENTY‐SIX 
CREEK

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

14 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Coal 3

17 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Coal 3

16 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Coal 3

15 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Coal 3



Permit 
Coordinator

TFN Number TFN Status Date Recd

Anna Waitkus 5 1/343 Pending 7/26/2012

Anna Waitkus 3 2/234 Preliminary

Anna Waitkus 6 6/123 Pending 1/5/2015

Anna Waitkus 5 6/093 Preliminary

Anna Waitkus 5 1/094 Preliminary

Anna Waitkus 5 6/103 Preliminary

Anna Waitkus 5 5/152 Preliminary

Anna Waitkus 5 4/221 Preliminary

Anna Waitkus 5 2/237 Preliminary

Anna Waitkus 5 3/237 Preliminary

Anna Waitkus 5 2/293 Preliminary

Anna Waitkus 5 4/293 Preliminary

Anna Waitkus 6 6/132 Pending 2/19/2015



Anna Waitkus 6 1/135 Pending 2/20/2015

Anna Waitkus 6 5/146 Pending 4/16/2015

Brian Goodnough 6 4/139 Pending 3/18/2015

Brian Goodnough 6 2/142 Pending 3/19/2015

Brian Goodnough 6 5/132 Pending 2/18/2015

Brian Goodnough 6 5/136 Pending 3/2/2015

Brian Goodnough 6 4/132 Pending 2/18/2015

Brian Goodnough 6 6/131 Pending 2/13/2015

Brian Goodnough 6 2/141 Pending 3/23/2015

Lowell Spackman 4 4/384 Pending 9/20/2007

Lowell Spackman 6 3/093 Pending 7/17/2014

Lowell Spackman 5 2/017 Preliminary

Lowell Spackman 6 2/138 Pending 3/9/2015

Lowell Spackman 6 6/140 Pending 3/20/2015

Lowell Spackman 6 3/090 Pending 7/1/2014

Lowell Spackman 6 2/102 Pending 9/3/2014



Lowell Spackman 6 1/060 Pending 2/18/2014

Lowell Spackman 5 6/320 Pending 4/30/2012

Monte Buchanan 6 5/056 Pending 1/29/2014

Monte Buchanan 6 1/067 Preliminary

Monte Buchanan 6 5/147 Preliminary 4/17/2015

NA 5 1/033 Pending 5/16/2008

NA 5 2/307 Pending 10/3/2014

NA 5 2/330 Preliminary

NA 5 4/400 Pending 11/4/2013

NA 6 1/048 Pending 12/20/2013

NA 6 1/080 Pending 5/19/2014

NA 6 2/135 Pending 2/18/2015

NA 6 3/102 Preliminary 9/2/2014

NA 6 3/149 Pending 4/15/2015

NA 6 4/067 Pending 3/21/2014

NA 6 4/129 Preliminary

NA 6 5/009 Preliminary



NA 6 6/141 Pending 3/23/2015

NA 6 5/129 Pending 3/6/2015

Pam Rothwell 6 6/074 Pending 4/25/2014

Pam Rothwell 6 4/143 Pending 3/26/2015

Pam Rothwell 6 6/129 Pending 1/28/2015

Pam Rothwell 6 2/136 Pending 10/6/2014

Pam Rothwell 6 1/124 Pending 1/7/2015

Rich Vincent 6 2/070 Preliminary

Rich Vincent 6 3/070 Preliminary

Rich Vincent 6 1/142 Pending 3/20/2015

Rich Vincent 6 6/039 Pending 10/31/2013

Rich Vincent 6 3/046 Pending 12/13/2013

Rich Vincent 6 1/035 Pending 9/26/2013

Rich Vincent 6 1/071 Pending 3/28/2014

Rich Vincent 6 3/055 Pending 1/24/2014

Rich Vincent 6 6/098 Pending 8/18/2014

Rich Vincent 6 4/117 Pending 11/13/2014

Steve Ingle 6 3/086 Pending 6/13/2014

Steve Ingle 6 2/122 Pending 12/22/2014



Steve Ingle 6 1/146 Pending 4/16/2015

Steve Ingle 6 2/146 Pending 4/16/2015

Steve Ingle 5 5/255 Preliminary

Steve Ingle 6 1/003 Pending 5/1/2013

Steve Ingle 6 5/144 Pending 4/2/2015

Steve Ingle 6 4/146 Pending 4/16/2015

Steve Ingle 5 5/364 Pending 10/24/2012

Steve Ingle 6 5/115 Pending 11/12/2014

Amy Boyle 6 4/114 Pending 11/12/2014

Amy Boyle 6 4/147 Pending 4/17/2015

Amy Boyle 6 5/127 Pending 1/20/2015

Amy Boyle 6 2/145 Pending 4/13/2015

Amy Boyle 5 1/386 Pending 2/5/2013

Amy Boyle 6 5/078 Pending 5/12/2014

Amy Boyle 6 3/141 Pending 3/23/2015

Amy Boyle 4 3/131 Pending 1/7/2004



Amy Boyle 6 3/076 Pending 5/1/2014

Amy Boyle 6 4/104 Pending 9/18/2014

Amy Boyle 6 3/095 Pending 7/31/2014

Amy Boyle 6 5/110 Pending 10/16/2014

Amy Boyle 6 3/128 Pending 1/21/2015

Amy Boyle 6 4/141 Pending 3/23/2015

Amy Boyle 5 2/172 Preliminary

Amy Boyle 6 5/122 Preliminary

Amy Boyle 6 1/005 Pending 5/7/2013

Amy Boyle 6 5/141 Pending 3/23/2015

Brian Wood 5 6/329 Pending 5/30/2012

Brian Wood 6 3/022 Pending 7/30/2013

Brian Wood 6 6/078 Pending 5/13/2014

Brian Wood 6 2/130 Pending 2/4/2015

Brian Wood 6 1/149 Pending 4/23/2015

Brian Wood 5 6/341 Pending 7/20/2012
Brian Wood 6 1/085 Pending 6/12/2014

Brian Wood 5 1/342 Pending 7/20/2012

Brian Wood 6 5/120 Pending 12/11/2014

Brian Wood 5 2/371 Pending 11/26/2012

Brian Wood 6 6/119 Pending 12/9/2014



Brian Wood 6 5/143 Pending 4/1/2015

Brian Wood 6 4/105 Pending 9/26/2014

Brian Wood 6 3/105 Pending 9/26/2014

Craig Smith 5 6/125 Pending 9/28/2009

Craig Smith 6 2/137 Pending 3/9/2015
Craig Smith 5 5/295 Pending 1/17/2012
Craig Smith 5 6/298 Pending 2/1/2012

Craig Smith 6 6/047 Pending 12/20/2013

Craig Smith 6 3/121 Pending 12/16/2014

Craig Smith 6 6/107 Pending 9/30/2014
Craig Smith 6 6/059 Pending 2/19/2014

Craig Smith 5 3/293 Pending 1/6/2012

Craig Smith 5 3/246 Pending 5/25/2011

Craig Smith 6 5/074 Pending 4/21/2014

Craig Smith 6 1/137 Pending 3/9/2015

Craig Smith 6 5/017 Pending 6/26/2013

Craig Smith 5 2/370 Pending 11/19/2012

John Erickson 6 3/123 Pending 1/6/2015

John Erickson 6 3/074 Pending 4/21/2014

John Erickson 6 6/137 Pending 3/11/2015

John Erickson 6 1/138 Pending 3/11/2015

John Erickson 6 6/124 Preliminary 1/9/2015

John Erickson 6 5/125 Pending 1/13/2015

John Erickson 6 4/053 Pending 1/24/2014



John Erickson 6 2/123 Pending 1/6/2015

Mila Ready 5 3/376 Preliminary

Mila Ready 6 3/031 Preliminary

Mila Ready 6 6/080 Preliminary

Mila Ready 6 6/126 Preliminary
Mila Ready 6 2/018 Pending 6/27/2013

Mila Ready 6 6/145 Pending 4/15/2015

Mila Ready 6 4/087 Pending 6/20/2014

Mila Ready 6 3/085 Preliminary

Mila Ready 6 3/144 Pending 4/6/2015

Mila Ready 6 1/052 Preliminary

Mila Ready 6 2/149 Pending 4/24/2015

Mila Ready 6 3/148 Pending 4/22/2015

Mila Ready 6 4/009 Pending 6/4/2013

Mila Ready 6 2/059 Preliminary

Mila Ready 6 4/082 Preliminary

Mila Ready 6 2/063 Preliminary

Mila Ready 6 3/126 Preliminary

Mila Ready 6 5/126 Preliminary



Mila Ready 6 4/126 Preliminary

NA 6 1/093 Pending 7/15/2014

NA 6 1/108 Preliminary 10/1/2014

NA 6 2/144 Preliminary

NA 6 4/118 Preliminary

NA 6 4/142 Pending 3/26/2015

NA 6 6/035 Pending 10/2/2013

NA 6 4/144 Pending 4/8/2015

NA 6 2/139 Pending 3/13/2015

Sarah Naylor 4 3/035 Pending 4/22/2002

Sarah Naylor 6 4/137 Pending 3/10/2015

Sarah Naylor 6 4/121 Pending 12/17/2014

Sarah Naylor 6 3/146 Pending 4/16/2015

Tanya King 5 4/063 Preliminary

Tanya King 5 3/299 Preliminary

Tanya King 6 2/132 Pending 2/10/2015

Tanya King 6 5/107 Pending 9/30/2014



Tanya King 6 6/135 Pending 2/27/2015

Tanya King 6 2/148 Pending 4/20/2015

Tanya King 4 1/179 Pending 10/4/2004

Tanya King 6 1/110 Pending 10/15/2014

Tanya King 6 6/136 Pending 3/5/2015

Tanya King 6 6/100 Pending 8/25/2014

Tanya King 6 5/111 Preliminary 10/27/2014

Bjarne Kristiansen 6 4/125 Preliminary

Bjarne Kristiansen 6 2/025 Pending 10/31/2014

Bjarne Kristiansen 6 2/082 Pending 6/3/2014

David Myers 5 3/286 Pending 12/24/2013

David Myers 6 1/145 Pending 4/13/2015

David Myers 6 6/144 Pending 4/10/2015

David Myers 6 5/139 Pending 3/19/2015

David Myers 6 6/118 Pending 12/2/2014

David Myers 6 1/078 Pending 5/8/2014

David Schellinger 6 1/058 Pending 2/10/2014



David Schellinger 6 5/140 Pending 3/20/2015

David Schellinger 6 1/147 Pending 4/16/2015

David Schellinger 6 4/101 Pending 8/29/2014

David Schellinger 6 1/148 Pending 4/20/2015

David Schellinger 6 2/147 Pending 4/16/2015

Dorran Larner 6 1/123 Pending 1/6/2015

Dorran Larner 5 2/223 Pending 2/15/2011

Dorran Larner 6 2/060 Pending 2/21/2014

Dorran Larner 6 5/145 Pending 4/10/2015

Dorran Larner 6 4/145 Pending 4/10/2015

Dorran Larner 5 5/166 Pending 8/6/2014

Dorran Larner 6 4/097 Pending 8/13/2014

Dorran Larner 6 3/147 Pending 4/17/2015

Dorran Larner 6 1/109 Pending 10/8/2014

Doug Emme 6 4/127 Pending 1/20/2015



Doug Emme 6 1/132 Pending 2/16/2015

Jaime (Ms) Jakes 6 5/118 Pending 12/2/2014

Jaime (Ms) Jakes 6 3/129 Pending 1/26/2015

Jaime (Ms) Jakes 6 5/015 Pending 6/19/2013

Jaime (Ms) Jakes 5 2/363 Pending 3/11/2014

Jaime (Ms) Jakes 6 1/141 Pending 3/23/2015

Jaime (Ms) Jakes 6 2/084 Pending 6/10/2014

Jaime (Ms) Jakes 6 6/142 Pending 3/27/2015

Jaime (Ms) Jakes 6 4/148 Pending 4/22/2015

Jaime (Ms) Jakes 6 4/103 Pending 9/10/2014

Jaime (Ms) Jakes 6 6/134 Pending 2/26/2015

Josh Malmberg 6 3/143 Pending 3/30/2015

Josh Malmberg 6 3/057 Preliminary

Josh Malmberg 6 3/069 Pending 4/3/2014

Josh Malmberg 6 6/089 Pending 6/26/2014

Josh Malmberg 6 3/130 Pending 2/6/2015

Josh Malmberg 6 5/105 Pending 9/26/2014

Josh Malmberg 6 1/130 Pending 2/4/2015



Josh Malmberg 6 3/137 Pending 3/10/2015

Josh Malmberg 6 5/023 Pending 8/1/2013

Josh Malmberg 6 3/122 Pending 12/30/2014

Josh Malmberg 6 4/116 Pending 11/18/2014

Josh Malmberg 6 6/146 Pending 4/16/2015

Josh Malmberg 6 5/102 Pending 9/9/2014

Kurt King 5 3/160 Pending 2/6/2015

Kurt King 6 1/136 Pending 2/27/2015

Kurt King 6 5/138 Pending 3/12/2015

Kurt King 6 2/125 Pending 1/12/2015

Kurt King 5 6/352 Pending 9/13/2012

Kurt King 6 3/145 Pending 4/15/2015

Kurt King 6 6/138 Pending 3/12/2015

Kurt King 6 4/149 Pending 4/24/2015

Kurt King 6 6/143 Pending 4/3/2015

Luke McMahan 5 4/150 Pending 1/25/2013

Luke McMahan 5 6/221 Preliminary

Luke McMahan 5 6/393 Preliminary

Luke McMahan 4 1/399 Pending 12/11/2007

Luke McMahan 5 2/022 Pending 4/9/2008



Luke McMahan 6 6/120 Pending 12/12/2014

Luke McMahan 6 5/142 Pending 3/27/2015

Luke McMahan 5 3/328 Preliminary

Mark Rogaczewski 5 6/392 Pending 3/7/2013

Mark Rogaczewski 6 2/143 Pending 3/27/2015

Mark Rogaczewski 6 3/136 Pending 2/4/2015

Mark Taylor 5 4/328 Preliminary

Miles Bennett 5 3/399 Pending 6/6/2013

Miles Bennett 5 5/141 Pending 12/16/2009

Miles Bennett 5 4/399 Pending 4/17/2013

Miles Bennett 6 4/044 Pending 12/5/2013

Miles Bennett 6 6/053 Pending 1/21/2014

Miles Bennett 3 1/251 Pending 12/30/1998



Miles Bennett 3 2/290 Pending 10/14/1999

Miles Bennett 5 5/238 Pending 4/13/2011

Miles Bennett 5 6/241 Pending 4/27/2011

Miles Bennett 5 4/260 Pending 7/18/2011

Miles Bennett 5 1/315 Pending 4/2/2012

Miles Bennett 5 6/348 Pending 8/15/2012

Miles Bennett 6 2/072 Preliminary

Miles Bennett 6 3/072 Preliminary

Miles Bennett 6 6/103 Pending 9/15/2014

Miles Bennett 6 1/104 Pending 9/16/2014



Miles Bennett 6 6/110 Pending 10/21/2014

Miles Bennett 6 6/148 Pending 4/23/2015

Miles Bennett 5 3/387 Preliminary

Miles Bennett 6 2/133 Pending 2/23/2015

NA 6 1/105 Preliminary 9/22/2014

NA 6 4/084 Preliminary

NA 6 4/136 Pending 3/3/2015

NA 6 5/148 Preliminary

Stacy Page 6 6/068 Preliminary

Stacy Page 6 2/126 Pending 1/15/2015

Stacy Page 6 1/118 Pending 11/26/2014

Stacy Page 6 5/117 Pending 11/26/2014



TFN Memo TFN Action

AMENDED APPLICATION TO 300DN Amendment
HYDROLOGIC AND CHEMICAL EVOLUTION OF 
HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

ROUGH BACK FILL, SOIL DEPTH AND STREAM 
CHANNEL RECONSTRUCTION VERIFICATION Bond Release

FINAL MITIGATION REPORT "PART 1" TO PT 569‐
T6‐PRELIMINARY NSR

FINAL MITIGATION REPORT "EXCAVATIONS" TO 
PT 569‐T6‐PRELIMINARY NSR

FIELDWORK COMPLETION REPORTS FOR SITES 
48CA1041 AND 48CO1929, NORTH ANTELOPE 
ROCHELLE MINE TO PT. 569‐T6‐PRELIMINARY NSR
ARCHAEOLOGICAL INVESTIGATION FOR SKULL 
HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

DATA RECOVERY PLAN FOR SITES 48CA3589, 
48CA3590, AND 48CA3591‐NORTH ANTELOPE 
ROCHELLE MINE PT. 569‐T6. PRELIMINARY TFN NSR
PRELIMINARY‐REINVESTIGATIONS OF CULTURAL 
RESOURCE SITES 48CA1152 ADN 48CA1153 TO 
PT 569‐T7‐CONFIDENTIAL NSR

PRELIMINARY‐REINVESTIGATIONS OF CULTURAL 
RESOURCE SITES 48CA2940, 48CA7081 AND 
48CA7082 TO PT. 569‐T7‐CONFIDENTIAL NSR
NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

NSR RELATED TO THE MOA FOR SITE 48CA3227, 
48CA3589, 48CA3590, 48CA3591 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

BOND RELEASE REQUEST FOR PERMIT 585 Bond Release



MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

SBR APPLICATION FOR SBC‐042 Self Bond Renewal
CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, 
Bond Release 
Verification

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2

Bond Release 
Verification

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2

Bond Release 
Verification

CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT 
VERIFICATION TO PERMIT 377‐T6

Bond Release 
Verification

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, 
Bond Release 
Verification

SBR RENEWAL PACKAGE RECEIVED FOR SBC129 
TO PT. 477 Self Bond Renewal
PARTIAL BOND RELEASE (LAKE MCKENSIE) TO 
PT. 215C Bond Release
NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR
DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR
SELF BOND RENEWAL FOR SBC‐155 TO PT. 525 
ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

AMENDMENT TO PT 714 Amendment

AMENDMENT TO PERMIT 714 Amendment



AMENDMENT TO PT 732 Amendment
BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604

Bond Release 
Verification

PHASE 2 PARTIAL INCREMENTAL BOND RELEASE 
VERIFICATION, VEGETATION ESTABLISHMENT 
AND SURFICIAL STABILITY VERIFICATION TO PT 
730‐T2

Bond Release 
Verification

NSR TO DOCUMENT AML RECLAMATION TO PT 
730‐T2 NSR

STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal
UN‐PERMITTED EXPLORATION, APPLICATION 
FOR LICENSE TO EXPLORE BY DOZING See File

NEW SMALL MINE APPLICATION;PRELIMINARY 
INFO RECD 2/27/12; CHANGED TO PENDING PER 
L. SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO PENDING 
10/3/2014 PER R. JONES Permit

NEW REGULAR MINE APPLICATION Permit

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 4/19/2013 Permit

CONVERSION OF 1562ET TO NEW SMALL MINE 
PERMIT ***TFN 5 4/365 WAS INCORPORATED 
INTO TFN 6 1/048 PER E‐MAIL FROM M. 
BUCHANAN DATED 12/27/13***

License to Mine, 
Small Mine Permit

APPLICATION FOR A REGULAR MINE PERMIT
License to Mine, 
Permit

NEW LMO APPLICATION LMO
NEW LMO APPLICATION‐PRELIMINARY AS NO 
FORMS RECEIVED WITH PACKET ON 9/2/14 PER 
ROBIN LMO

NEW LMO APPLICATION LMO

NEW DN APPLICATION
Drilling 
Notification

CONVERSION OF 1570ET TO NEW SMALL MINE 
PERMIT *** PRELIMINARY INFO RECD 1/26/15 
PER R. JONES ON 4/8/15***

License to Mine, 
Small Mine Permit

NEW ET/LMO APPLICATION LMO



NEW LE APPLICATION License to Explore

NEW LMO APPLICATION‐WAITING ON FORMS LMO

REVISE MINING PROGRESSIONS TO SP 306 NSR

NSR TO THE WILLS PIT SP707 NSR

IBR WITH FORM 11 TO SP712
Incidental 
Boundary Revision

NONCOAL BOND RELEASE REQUEST TO SP 746 Bond Release

AMENDMENT WITH REVISIONS TO SP796 Amendment

TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

TRANSFER FROM BASIC ENERGY SERVICES LP TO 
FULLER CONSTRUCTON INC ‐1287ET Transfer

AMENDMENT TO 1500ET Amendment
BOND RELEASE AND PERMIT TERMINATION TO 
1541ET Bond Release

AMENDMENT TO 1544ET Amendment

AMENDMENT TO 1548ET Amendment
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment

AMENDMENT TO ADD ADDTIONAL ACRES TO 
LMO 1582ET Amendment

NSR TO RECLAMTION PLAN FOR AMENDMENTS 
8 & 11 TO PT 248C NSR

NSR TO PERMIT 248 MURPHY CREEK UPDATE NSR



SELF BOND RENEWAL APPLICATION SBNC065 TO 
PT 248C Self Bond Renewal

SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

HORN AMENDMENT APPLICATION TO PT 339C 
***PRELIMINARY INFO RECD 6/30/11*** Amendment

UPDATE TO AREA # 2 TO PT 339C NSR

CHAPTER 13 UPDATE TO PT339 NSR

SELF BOND RENEWAL PACKAGE FOR SBNC068 
TO PT 339C Self Bond Renewal

REQUEST FOR REDUCTION OF SEMI‐VOLATILE 
ORGANIC (SVO) MONITORING TO RD17 NSR
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

BOND RELEASE PACKAGE TO 353DN Bond Release
NAME CHANGE FROM O C I WY, L.P. TO O C I 
WYOMING, LLC. TO PT 257

License to Mine, 
Name Change

REVISION FOR POND 2 DEVELOPMENT, STAGE 2 
TO PT 257 Minor Revision
SELF BOND RENEWAL APPLICATION SBNC107 TO 
PT 257 Self Bond Renewal
BENEFICIATED MILLED TRONA PROJECT TO PT 
335 NSR
GROUNDWATER ASSESSMENT, BENZENE PLUME 
TO PT 335 NSR
SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 
335 Self Bond Renewal

ASH DISPOSAL INVESTIGATION TO PT. 338‐T5 NSR



PONR CLASSIFICATION TABLE MP 5.3‐8 TTO PT 
338‐T7 NSR
RAMP 7 DRAINAGE RESTRUCTURING TO PT 338‐
T7 NSR
HOLDING POND R56 RESERVOIR AS‐BUILTS TO 
PT 338‐T7 NSR
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR
SHPO CLEARANCE, IW‐13 INJECTION WELL TO PT 
454 ***CONFIDENTIAL FILE*** NSR
SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 
454 Self Bond Renewal

AMENDMENT #6 TO PT 464 Amendment

CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

REVISE GROUNDWATER MODELING TO PT 464 NSR

SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

AMENDMENT # 7 APPLICATION TO PT 246C Amendment

BOND RELEASE REQUEST TO PT 246C Bond Release

2013 BOND RELEASE REQUEST TO PT 246C Bond Release

2012 UPDATE TO PT 246C NSR

REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

TOOL AMENDMENT APPLICATION TO PT 278C Amendment
2014 BOND RELEASE TO PT 278C Bond Release

STEAMSHIP UPDATE/IBR TO PT 278C
Incidental 
Boundary Revision

REMOVAL OF LANDS FROM PERMIT AREA DUE 
TO LOST CLAIMS ETC TO PT 278C Minor Revision
REVISE AMENDMENT A5 (CHANGE # 29) TO PT 
278C NSR
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR



AMENDMENT ADDING 160 ACRES TO PT 533 Amendment

LOST CREEK EAST AMENDMENT TO PT 788 Amendment

MINING OF THE KM SAND REVISION TO PT 788 Minor Revision

NEW LARGE MINE APPLICATION
License to Mine, 
Permit

TRANSFER FROM NORTHERN WY EQUIPMENT 
TO C.S. FRY CONSTRUCTION TO 1373ET Transfer
AMENDMENT APPLICATION TO PT 321C Amendment
BEND COWLEY AMENDMENT TO PT 321C Amendment

NORTHERN PACIFIC AMENDMENT TO PT 321C Amendment

PIT 108 EXTENSION AMENDMENT TO PT 321C Amendment

COAL DRAW WEST UPDATE TO PT 321C Bentonite Update
BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

AMENDMENT/UPDATE TO PT 322C Amendment

WHITE ROCK JOY‐PAK AMENDMENT TO PT 322C Amendment
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

AMENDMENT APPLICATION TO PT 758 Amendment

MINOR REVISION TO PT 657(s) Minor Revision
TRANSFER FROM GRAVEL WORKS INC TO KEVIN 
CONDOS TO 1379ET Transfer
1973 LAW BOND RELEASE REQUEST FOR 12‐UB 
TO PT 379‐T8 Bond Release
PHASE 1/AREA BOND RELEASE FOR SKULL POINT 
TO PT 379‐T9 Bond Release
1973 LAW FULL BOND RELEASE REQUEST FOR 12‐
UC TO PT 379‐T9 Bond Release
CHANGE IN MINE METHODS TO ADD HIGHWALL 
MINING TO PT 379‐T8 Major Revision
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR
MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision



TRANSFER FROM GRAVEL WORKS INC TO KEVIN 
CONDOS TO SP 575 Transfer
APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. READY 
DATED 2/18/2015*** Permit

NEW LE APPLICATION ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 2/18/2015*** License to Explore

NEW LE APPLICATION License to Explore
TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Transfer
AMENDMENT TO 883ET Amendment

AMENDMENT TO ADD ACRES TO 1493ET Amendment
ANNUAL REPORT/RENEWAL REQUEST TO 176LE‐
CONFIDENTIAL Renewal

ANNUAL REPORT/RENEWAL REQUEST TO 228LE‐
CONFIDENTIAL ***PRELIMINARY STATUS PER E‐
MAIL FROM M. READY DATED 2/18/2015*** Renewal

ANNUAL REPORT RENEWAL TO 304LE Renewal
BOND RELEASEE REQUEST AND VEGETATION 
MONITORING STUDY TO PT 349C; PRELIMINARY 
INFO RECD 1/15/14 Bond Release
CHAPTER 15 BOND RELEASE FOR 470.98 ACRES 
TO PT 520‐T8 Bond Release
TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES 
TO PT 520‐T8

Bond Release 
Verification

AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment
REVEGETATION SUCCESS STUDY FOR 163 ACRES 
TO PT 652 ***PRELIMINARY PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** NSR
MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** NSR
TRANSFER FROM A PLEASANT CONST TO GORGE 
ROCK PRODUCTS (SUNROC CORP DBA) TO SP 
737 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015***

License to Mine, 
Transfer

AMENDMENT TO REMOVE LANDS FROM SP 751 
***PRELIMINARY PER E‐MAIL FROM M. READY 
DATED 2/18/2015*** Amendment
AMENDMENT TO ADD NEW ACRES TO SP 751 
***PRELIMINARY PER E‐MAIL FROM M. READY 
DATED 2/18/2015*** Amendment



UPDATE MINE & RECLAMATION PLAN TO SP 751 
***PRELIMINARY PER E‐MAIL FROM M. READY 
DATED 2/18/2015*** NSR

NEW LMO APPLICATION LMO

CONVERSION OF 951ET TO NEW SMALL MINE 
PERMIT

License to Mine, 
Small Mine Permit

NEW LE APPLICATION License to Explore
NEW LE APPLICATION ***PRELIMINARY INFO 
RECD 12/1/14*** License to Explore

NEW LE APPLICATION License to Explore

APPLICATION FOR NEW LARGE MINE PERMIT
License to Mine, 
Permit

NEW LMO APPLICATION LMO

NEW LMO APPLICATION LMO

DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

REVISIONS TO BE MADE TO CHANGE #1 TO PT 
245C NSR

2014 VEGETATION STUDY OF SELECTED BOND 
RELEASE LANDS TO PT 281C NSR

SELF BOND RENEWAL PACKAGE FOR SBNC067 
TO PT. 281C Self Bond Renewal
OPERATING WITHOUT A PERMIT AND NOV. AND 
NEW ET APPLICATION LMO
HYDROLOGIC MONITORING PLAN REVISION TO 
PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

SELF BOND RENEWAL FOR SBC125 TO PERMIT 
264 Self Bond Renewal

DRILL ADDITIONAL EXPLORATORY BOREHOLES S‐
22‐1 & S‐22‐5 TO PT 495 Minor Revision



DESIGN FOR CONSTRUCTION OF VENTILATION 
SHAFT 4 TO PT 495 Minor Revision

MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

GROUNDWATER MONITORING PROGRAM NSR 
TO PT. 495 NSR
ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB 
VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 
& 37 WITH ASSOCIATED ROADS & POWERLINE 
RIGHTS‐OF‐WAY TO PT 495 NSR

REVISE MINE & REC PLAN TO PT 748 NSR
ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 
459 NSR

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 10/24/2014*** Amendment

INITIATING BASELINE SAMPLING TO ADD NEW 
LANDS TO ORIGINAL PROPOSED PERMIT PERMIT 
NUMBER TO BE DETERMINED Amendment
NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER MARK 
R.

License to Mine, 
Permit

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

NEW SMALL MINING PERMIT APPLICATION
License to Mine, 
Permit

FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, 
Termination 
Request

TERMINATION OF 1494ET NSR
REVISE APPENDIX C FOR SURFACE OWNERSHIP 
& GROUNDWATER RIGHTS NSR

REVISE THE MINE PLAN PROGRESSION TO PT 
766 NSR

FULL BOND RELEASE & TERMINATION OF SP 760 Bond Release
BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR



SELF BOND RENEWAL FOR SBC‐154 TO PT 237. 
ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED 
DOCUMENTS IN TFN. TFN WAS GIVEN TO 
KIMBER. Self Bond Renewal

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION PLAN 
TO PT 745 Major Revision

REVISE MINE & RECLAMATION PLAN TO PT 745‐
A1 NSR

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

REVISE MINE & PECLAMATION PLAN TO PT 727 Minor Revision

INCORPORATE EXCAVATION OF SITE 48CA2846 
INTO PT 764‐T1 ***CONFIDENTIAL*** NSR

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 
48CA2810 & 48CA2824 ***CONFIDENTIAL*** NSR

SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

SELF BOND RENEWAL FOR SBC 143 TO PT. 764 Self Bond Renewal
JANE DOUGH UNIT AMENDMENT TO PT 778; 
CHANGED TO PRELIMINARY 2/7/2013 PER MARK 
R.; CHANGED TO PENDING 8/6/2014 PER MARK 
R. Amendment

REVISE RECLAMATION PLAN TO PT 778 NSR
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

REMOVAL OF THE WEST PIT FROM SP512 Amendment

TERM 7 RENEWAL APPLICATION TO PT 483‐T6 Renewal



SELF BOND RENEWAL FOR SBC149 TO PERMIT 
483 Self Bond Renewal

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, 
Small Mine Permit

TRANSFER FROM RDG OIL & GAS LLC TO ALBA 
ENERGY LLC TO 1337ET Transfer
TRANSFERED FROM ANADARKO PETROLEUM 
CORP TO ANADARKO E&P ONSHORE LLC TO 
1354ET Transfer

SOUTHWEST AMENDMENT APPLICATION TO PT 
433‐T7 Amendment

SBR PACKAGE RECEIVED FOR SBC142 TO PT 477 Self Bond Renewal

ADDITION OF RULE PIT TO PT 476 NSR

REVISE MINE & RECLAMATION PLAN TO PT 754 NSR

TRANSFER FROM INTERMOUNTAIN CONST & 
MATERIALS TO PT 775

License to Mine, 
Transfer

100% BOND RELEASE APPLICATION TO SP 546 Bond Release

TRANSFER FROM ARARAT ROCK PRODUCTS OF 
WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

AREA & PHASE 1 BOND RELEASE TO PT 240‐T6 Bond Release
STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY STUDY 
WILL INITIATE THIS TFN Amendment

FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

LINK & MAUER LEASE 20 AMENDMENT TO PT 
267C Amendment

MCDONALD AMENDMENT APPLICATION TO PT 
267C Amendment

ADD ACRES FOR IBR TO PT 267C
Incidental 
Boundary Revision

REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 
267C NSR



PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 
500‐T8 Bond Release

BLUE RIBBON AMENDMENT TO PT 620 Amendment

DILTS AMENDMENT APPLICATION TO PT 620 Amendment

IBR TO THE RANDALL HAUL ROAD AMENDMENT 
12 TO PT 620

Incidental 
Boundary Revision

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE TO 
MINE UNDER THIS PERMIT. Self Bond Renewal

REMOVAL OF LANDS FROM PT 622 Minor Revision
NORTHWEST AMENDMENT APPLICATION TO PT 
214‐T7 Amendment
BOND RELEASE VERIFICATIONS FOR STREAM 
CHANNEL RECONSTRUCTION & SOIL DEPTH 
VERIFICATION TO PT 214‐T8

Bond Release 
Verification

ONLY FINANCIALS HAVE BEEN RECEIVED FOR 
SELF BOND RENEWAL OF SBC128 Self Bond Renewal

HACKERT PIT EXPANSION TO PT 348C Amendment

STREAM CHANNEL RECONSTRUCTION, BACKFILL 
QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM 
FUNCTIONALITY VERIFICATIONS TO PT 428‐T6

Bond Release 
Verification

REVISE MINE & RECLAMATION PLAN DUE TO 
PMT CHANGES TO PT 428‐T6 Major Revision

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 428 Self Bond Renewal

100% BOND RELEASE TO SP 681 Bond Release

FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, 
Termination 
Request

NEW PERMIT APPLICATION; ORIGNALLY REC'D 
2/17/1O‐CHANGED FROM PRELIMINARY TO 
PENDING 1/25/13

License to Mine, 
Permit

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION

License to Mine, 
Permit

IRIGARAY EXPANSION AMENDMENT TO PT 478; 
CHANGED TO PRELIMINARY PER MARK R. 
3/19/13 Amendment
REVISION PACKAGE AS DEMONSTRATION OF 
COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision
WELLFIELD RESTORATION REPORT FOR WELL 
UNITS 2‐6 TO PT 478 NSR



REVISE PMT TO PT 486‐T6 Minor Revision
MINOR REVISION FOR LAND USE CHANGE TO PT 
486‐T6 Minor Revision

AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment
FULL BOND RELEASE & TERMINATION OF PT 497‐
T5 Bond Release
FINANCIALS RECEIVED FOR SBR SBC‐088 TO PT 
497 Self Bond Renewal

RD ANNUAL REPORT RENEWAL TO 18RD Renewal

NEW URANIUM PERMIT *** PERLIMINARY INFO 
RECD 5/24/12***

License to Mine, 
Permit

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST PORTION 
OF PERMIT TO PT. 633; PREMILINARY PER ROBIN 
JONES 4/18/13; CHANGED TO PENDING PER 
PAM ROTHWELL 6/6/13

Incidental 
Boundary Revision

PROPOSAL TO PLUG, ABANDON AND REPLACE 
WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 
633 NSR

NSR TO SATISFY CONDITION ON RESTORATION 
TO PT. 633‐R7 NSR

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 633 NSR

NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE RESERVOIR #2‐
PT. 603 NSR



CASING BREAK IN E‐WELLFIELD AND RESULTANT 
LEAKAGE OF LIXIVIANT TO PT. 603‐PRELIMINARY NSR

NSR FOR MU‐D RESTORATION PLAN TO PT 603 NSR

MINE UNIT C GROUNDWATER RESTORATION 
PLAN TO PT603. NSR

2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR

DRAFT RESTORATION MODELING MINE UNIT E 
TO PT 603 NSR

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT REVIEW TO 
PT 603 NSR

WELL REPAIRS AND CONVERSIONS TO PERMIT 
633 NSR

HISTORICAL MINING DISTURBANCES, SPECIAL 
CONDITION NO. 7 TO PERMIT 633 NSR

MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

INSERT "ENTER STABILITY" TO PT 633 NSR



MINE UNIT 10 EXTENSION TO PT 633 NSR

CONDUCT BIO‐STIMULATION STUDY TO PT 633 NSR
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

REVISE MINE PLAN TO PT 802 NSR

UNPERMITTED MINING ‐ FAILURE TO PROPERLY 
BOND PRIOR TO EXPLORATION DRILLING

Drilling 
Notification

NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, 
Small Mine Permit

NEW LMO APPLICATION LMO

NEW LARGE MINE APPLICATION
License to Mine, 
Permit

SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment
PHASE 1 BOND RELEASE AREA 14BR‐01 TO PT 
233‐T8 Bond Release
LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233‐
T8 Minor Revision

TERM 9 RENEWAL APPLICATION TO PT 233‐T8 Renewal



From: Carol Bilbrough
To: DEQ-LQD
Subject: status for permit actions
Date: Thursday, April 30, 2015 1:05:39 PM
Attachments: 4-29-30_PermitActionUpdate.xlsx

Hi everyone, things got a little crazy after Deanna and Ramona left, and I am
concerned that something may have fallen through the cracks (fissures? canyons?).  
Attached is an excel file with 2 spreadsheets; one with everything approved after Jan
1 2015 up through yesterday, and one with everything still pending/preliminary.

They are sorted by district/permit coordinator/permit number.  I noticed there are
quite a few NA for permit coordinator.  Some of them are for new permit
applications with no PC assigned yet in the database, others are just plain missing. 
Please let me know and we can fill these in.  It is helpful to know who the current
PC is, if there is one.

Please take a look and let me know if you see anything that we missed.  

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:deq-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		NEW LMO APPLICATION		LMO

		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal







Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1



PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1



5 4/400 K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1

ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1



ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2



PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2

ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2



PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2

ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2



PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2

ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2



PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3

PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3



PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3



PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3



PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION 
OF HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending

ROUGH BACK FILL, SOIL DEPTH AND 
STREAM CHANNEL RECONSTRUCTION 
VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 
48CA3589, 48CA3590, AND 48CA3591‐
NORTH ANTELOPE ROCHELLE MINE PT. 569‐
T6. PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification



Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment
Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR

Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

NA 5 1/033 Pending

UN‐PERMITTED EXPLORATION, 
APPLICATION FOR LICENSE TO EXPLORE BY 
DOZING See File

NA 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO 
PENDING 10/3/2014 PER R. JONES Permit

NA 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit



NA 5 4/400 Pending

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 
4/19/2013 Permit

NA 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

NA 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
NA 6 2/135 Pending NEW LMO APPLICATION LMO

NA 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

NA 6 3/149 Pending NEW LMO APPLICATION LMO
NA 6 4/067 Pending NEW DN APPLICATION Drilling Notification

NA 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

NA 6 5/009 Preliminary NEW ET/LMO APPLICATION LMO

NA 6 6/141 Pending NEW LE APPLICATION License to Explore

NA 6 5/129 Pending
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment

Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES 
LP TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Pending
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment



Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES 
TO LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending
NSR TO PERMIT 248 MURPHY CREEK 
UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION 
SBNC065 TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C 
I WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION 
SBNC107 TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR

Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending
ASH DISPOSAL INVESTIGATION TO PT. 338‐
T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal



Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending
AMENDMENT ADDING 160 ACRES TO PT 
533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit

Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment



Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment

Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND 
VEGETATION MONITORING STUDY TO PT 
349C; PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment



Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY 
INFO RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending
APPLICATION FOR NEW LARGE MINE 
PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO

NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal



Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 
10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR

David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO 
PT 766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR



David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 
778; CHANGED TO PRELIMINARY 2/7/2013 
PER MARK R.; CHANGED TO PENDING 
8/6/2014 PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO 
PETROLEUM CORP TO ANADARKO E&P 
ONSHORE LLC TO 1354ET Transfer

Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION 
TO PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST 
& MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release



Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN 
TO PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending
DILTS AMENDMENT APPLICATION TO PT 
620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION 
TO PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR 
STREAM CHANNEL RECONSTRUCTION & 
SOIL DEPTH VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED 
FOR SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment

Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE 
TO PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit



Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION 
OF COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR 
WELL UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE 
TO PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM 
ROTHWELL 6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR

Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER 
RESTORATION PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR



Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE 
UNIT E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT 
REVIEW TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release

Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



From: Mark Rogaczewski
To: Pat Seurer
Subject: Fwd: status for permit actions
Date: Thursday, April 30, 2015 2:35:15 PM
Attachments: 4-29-30_PermitActionUpdate.xlsx

---------- Forwarded message ----------
From: Carol Bilbrough <carol.bilbrough@wyo.gov>
Date: Thu, Apr 30, 2015 at 1:05 PM
Subject: status for permit actions
To: DEQ-LQD <deq-lqd@wyo.gov>

Hi everyone, things got a little crazy after Deanna and Ramona left, and I am
concerned that something may have fallen through the cracks (fissures? canyons?).  
Attached is an excel file with 2 spreadsheets; one with everything approved after Jan
1 2015 up through yesterday, and one with everything still pending/preliminary.

They are sorted by district/permit coordinator/permit number.  I noticed there are
quite a few NA for permit coordinator.  Some of them are for new permit
applications with no PC assigned yet in the database, others are just plain missing. 
Please let me know and we can fill these in.  It is helpful to know who the current
PC is, if there is one.

Please take a look and let me know if you see anything that we missed.  

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-lqd@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		NEW LMO APPLICATION		LMO

		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal







Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1



PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1



5 4/400 K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1

ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1



ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2



PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2

ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2



PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2

ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2



PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2

ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2



PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3

PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3



PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3



PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3



PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION 
OF HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending

ROUGH BACK FILL, SOIL DEPTH AND 
STREAM CHANNEL RECONSTRUCTION 
VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 
48CA3589, 48CA3590, AND 48CA3591‐
NORTH ANTELOPE ROCHELLE MINE PT. 569‐
T6. PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification



Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment
Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR

Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

NA 5 1/033 Pending

UN‐PERMITTED EXPLORATION, 
APPLICATION FOR LICENSE TO EXPLORE BY 
DOZING See File

NA 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO 
PENDING 10/3/2014 PER R. JONES Permit

NA 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit



NA 5 4/400 Pending

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 
4/19/2013 Permit

NA 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

NA 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
NA 6 2/135 Pending NEW LMO APPLICATION LMO

NA 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

NA 6 3/149 Pending NEW LMO APPLICATION LMO
NA 6 4/067 Pending NEW DN APPLICATION Drilling Notification

NA 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

NA 6 5/009 Preliminary NEW ET/LMO APPLICATION LMO

NA 6 6/141 Pending NEW LE APPLICATION License to Explore

NA 6 5/129 Pending
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment

Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES 
LP TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Pending
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment



Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES 
TO LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending
NSR TO PERMIT 248 MURPHY CREEK 
UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION 
SBNC065 TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C 
I WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION 
SBNC107 TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR

Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending
ASH DISPOSAL INVESTIGATION TO PT. 338‐
T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal



Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending
AMENDMENT ADDING 160 ACRES TO PT 
533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit

Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment



Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment

Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND 
VEGETATION MONITORING STUDY TO PT 
349C; PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment



Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY 
INFO RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending
APPLICATION FOR NEW LARGE MINE 
PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO

NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal



Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 
10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR

David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO 
PT 766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR



David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 
778; CHANGED TO PRELIMINARY 2/7/2013 
PER MARK R.; CHANGED TO PENDING 
8/6/2014 PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO 
PETROLEUM CORP TO ANADARKO E&P 
ONSHORE LLC TO 1354ET Transfer

Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION 
TO PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST 
& MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release



Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN 
TO PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending
DILTS AMENDMENT APPLICATION TO PT 
620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION 
TO PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR 
STREAM CHANNEL RECONSTRUCTION & 
SOIL DEPTH VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED 
FOR SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment

Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE 
TO PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit



Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION 
OF COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR 
WELL UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE 
TO PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM 
ROTHWELL 6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR

Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER 
RESTORATION PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR



Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE 
UNIT E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT 
REVIEW TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release

Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



From: Brian Goodnough
To: Carol Bilbrough
Subject: Re: status for permit actions
Date: Thursday, April 30, 2015 2:53:10 PM
Attachments: 4-29-30_PermitActionUpdate.xlsx

Carol:

I have inserted my name as PC and highlighted the TFN.

Thanks,

On Thu, Apr 30, 2015 at 1:05 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, things got a little crazy after Deanna and Ramona left, and I am
concerned that something may have fallen through the cracks (fissures? canyons?
).   Attached is an excel file with 2 spreadsheets; one with everything approved
after Jan 1 2015 up through yesterday, and one with everything still
pending/preliminary.

They are sorted by district/permit coordinator/permit number.  I noticed there are
quite a few NA for permit coordinator.  Some of them are for new permit
applications with no PC assigned yet in the database, others are just plain
missing.  Please let me know and we can fill these in.  It is helpful to know who
the current PC is, if there is one.

Please take a look and let me know if you see anything that we missed.  

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Brian Goodnough
Surface Water Hydrologist, District 1
Wyoming DEQ, Land Quality Division
Herschler Building, 3rd West
122 West 25th Street
Cheyenne, WY 82002
briangoodnough@wyo.gov
307.777.5922

mailto:brian.goodnough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:briangoodnough@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		5 1/033				NATION, KEN		Unknown		1		Brian Goodnough		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		NEW LMO APPLICATION		LMO

		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal
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Permit 


Number


Mine Name


Company Name


DN0300


BLACK HILLS BENTONITE A LIMITED 


LIABILITY COMPANY


PT0218


HIGHLAND URANIUM 


PROJECT


EXXON MOBIL CORP


PT0569


NORTH 


ANTELOPE/ROCHELLE MINE


PEABODY POWDER RIVER MINING LLC


PT0569


NORTH 


ANTELOPE/ROCHELLE MINE


PEABODY POWDER RIVER MINING LLC




E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1



PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1



5 4/400 K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1

ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1



ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2



PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2

ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2



PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2

ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2



PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2

ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2



PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3

PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3



PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3



PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3



PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION 
OF HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending

ROUGH BACK FILL, SOIL DEPTH AND 
STREAM CHANNEL RECONSTRUCTION 
VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 
48CA3589, 48CA3590, AND 48CA3591‐
NORTH ANTELOPE ROCHELLE MINE PT. 569‐
T6. PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification



Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment
Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR

Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

Brian 
Goodnough 5 1/033 Pending

UN‐PERMITTED EXPLORATION, 
APPLICATION FOR LICENSE TO EXPLORE BY 
DOZING See File

NA 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO 
PENDING 10/3/2014 PER R. JONES Permit

NA 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit



NA 5 4/400 Pending

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 
4/19/2013 Permit

NA 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

NA 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
NA 6 2/135 Pending NEW LMO APPLICATION LMO

NA 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

NA 6 3/149 Pending NEW LMO APPLICATION LMO
NA 6 4/067 Pending NEW DN APPLICATION Drilling Notification

NA 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

NA 6 5/009 Preliminary NEW ET/LMO APPLICATION LMO

NA 6 6/141 Pending NEW LE APPLICATION License to Explore

NA 6 5/129 Pending
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment

Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES 
LP TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Pending
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment



Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES 
TO LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending
NSR TO PERMIT 248 MURPHY CREEK 
UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION 
SBNC065 TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C 
I WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION 
SBNC107 TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR

Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending
ASH DISPOSAL INVESTIGATION TO PT. 338‐
T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal



Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending
AMENDMENT ADDING 160 ACRES TO PT 
533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit

Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment



Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment

Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND 
VEGETATION MONITORING STUDY TO PT 
349C; PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment



Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY 
INFO RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending
APPLICATION FOR NEW LARGE MINE 
PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO

NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal



Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 
10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR

David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO 
PT 766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR



David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 
778; CHANGED TO PRELIMINARY 2/7/2013 
PER MARK R.; CHANGED TO PENDING 
8/6/2014 PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO 
PETROLEUM CORP TO ANADARKO E&P 
ONSHORE LLC TO 1354ET Transfer

Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION 
TO PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST 
& MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release



Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN 
TO PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending
DILTS AMENDMENT APPLICATION TO PT 
620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION 
TO PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR 
STREAM CHANNEL RECONSTRUCTION & 
SOIL DEPTH VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED 
FOR SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment

Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE 
TO PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit



Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION 
OF COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR 
WELL UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE 
TO PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM 
ROTHWELL 6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR

Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER 
RESTORATION PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR



Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE 
UNIT E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT 
REVIEW TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release

Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Fwd: status for permit actions
Date: Thursday, April 30, 2015 3:13:51 PM
Attachments: 4-29-30_PermitActionUpdate.xlsx

I will perform the first review of these spreadsheets.  If needed, I will contact the
appropriate staff member to assist me.  If you have any questions/concerns/edits,
please let me know.

Thanks,
Mark
---------- Forwarded message ----------
From: Carol Bilbrough <carol.bilbrough@wyo.gov>
Date: Thu, Apr 30, 2015 at 1:05 PM
Subject: status for permit actions
To: DEQ-LQD <deq-lqd@wyo.gov>

Hi everyone, things got a little crazy after Deanna and Ramona left, and I am
concerned that something may have fallen through the cracks (fissures? canyons?).  
Attached is an excel file with 2 spreadsheets; one with everything approved after Jan
1 2015 up through yesterday, and one with everything still pending/preliminary.

They are sorted by district/permit coordinator/permit number.  I noticed there are
quite a few NA for permit coordinator.  Some of them are for new permit
applications with no PC assigned yet in the database, others are just plain missing. 
Please let me know and we can fill these in.  It is helpful to know who the current
PC is, if there is one.

Please take a look and let me know if you see anything that we missed.  

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-lqd@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		NEW LMO APPLICATION		LMO

		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal
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Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1



PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1



5 4/400 K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1

ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1



ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2



PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2

ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2



PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2

ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2



PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2

ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2



PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3

PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3



PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3



PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3



PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION 
OF HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending

ROUGH BACK FILL, SOIL DEPTH AND 
STREAM CHANNEL RECONSTRUCTION 
VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 
48CA3589, 48CA3590, AND 48CA3591‐
NORTH ANTELOPE ROCHELLE MINE PT. 569‐
T6. PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification



Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment
Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR

Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

NA 5 1/033 Pending

UN‐PERMITTED EXPLORATION, 
APPLICATION FOR LICENSE TO EXPLORE BY 
DOZING See File

NA 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO 
PENDING 10/3/2014 PER R. JONES Permit

NA 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit



NA 5 4/400 Pending

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 
4/19/2013 Permit

NA 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

NA 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
NA 6 2/135 Pending NEW LMO APPLICATION LMO

NA 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

NA 6 3/149 Pending NEW LMO APPLICATION LMO
NA 6 4/067 Pending NEW DN APPLICATION Drilling Notification

NA 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

NA 6 5/009 Preliminary NEW ET/LMO APPLICATION LMO

NA 6 6/141 Pending NEW LE APPLICATION License to Explore

NA 6 5/129 Pending
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment

Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES 
LP TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Pending
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment



Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES 
TO LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending
NSR TO PERMIT 248 MURPHY CREEK 
UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION 
SBNC065 TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C 
I WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION 
SBNC107 TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR

Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending
ASH DISPOSAL INVESTIGATION TO PT. 338‐
T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal



Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending
AMENDMENT ADDING 160 ACRES TO PT 
533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit

Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment



Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment

Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND 
VEGETATION MONITORING STUDY TO PT 
349C; PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment



Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY 
INFO RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending
APPLICATION FOR NEW LARGE MINE 
PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO

NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal



Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 
10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR

David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO 
PT 766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR



David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 
778; CHANGED TO PRELIMINARY 2/7/2013 
PER MARK R.; CHANGED TO PENDING 
8/6/2014 PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO 
PETROLEUM CORP TO ANADARKO E&P 
ONSHORE LLC TO 1354ET Transfer

Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION 
TO PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST 
& MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release



Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN 
TO PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending
DILTS AMENDMENT APPLICATION TO PT 
620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION 
TO PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR 
STREAM CHANNEL RECONSTRUCTION & 
SOIL DEPTH VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED 
FOR SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment

Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE 
TO PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit



Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION 
OF COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR 
WELL UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE 
TO PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM 
ROTHWELL 6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR

Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER 
RESTORATION PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR



Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE 
UNIT E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT 
REVIEW TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release

Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



From: Rich Vincent
To: Carol Bilbrough
Subject: Re: status for permit actions
Date: Monday, May 04, 2015 9:07:05 AM
Attachments: 4-29-30_PermitActionUpdate_RV.xlsx

My updates highlighted in yellow in the attached file (all related to District
1).

Rich

Richard Vincent
WDEQ-LQD
District 1 LMO Coordinator
(W) 307-777-7070
rich.vincent@wyo.gov

On Thu, Apr 30, 2015 at 1:05 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, things got a little crazy after Deanna and Ramona left, and I am
concerned that something may have fallen through the cracks (fissures? canyons?
).   Attached is an excel file with 2 spreadsheets; one with everything approved
after Jan 1 2015 up through yesterday, and one with everything still
pending/preliminary.

They are sorted by district/permit coordinator/permit number.  I noticed there are
quite a few NA for permit coordinator.  Some of them are for new permit
applications with no PC assigned yet in the database, others are just plain
missing.  Please let me know and we can fill these in.  It is helpful to know who
the current PC is, if there is one.

Please take a look and let me know if you see anything that we missed.  

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:rich.vincent@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:rich.vincent@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		5 4/400		Bright Pit		K & M Mining LLC		Limestone		1		Anna Waitkus		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		Monte Buchanan		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		Monte Buchanan		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		6 2/135				ACE ENGINEERING INC		Clay		1		Rich Vincent		6 2/135		Pending		NEW LMO APPLICATION		LMO

		6 3/102				KEVIN FREESE		Agate		1		Rich Vincent		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		Rich Vincent		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		Rich Vincent		6 5/009		Preliminary		NEW LMO APPLICATION		LMO

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		ET1609				BONE, LARRY		Sand & Gravel		1		Rich Vincent		6 5/129		Approved		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Approved		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal







Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1



PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1



5 4/400 Bright Pit K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1

ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1



ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2



PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2

ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2



PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2

ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2



PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2

ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2



PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3

PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3



PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3



PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3



PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION 
OF HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending

ROUGH BACK FILL, SOIL DEPTH AND 
STREAM CHANNEL RECONSTRUCTION 
VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 
48CA3589, 48CA3590, AND 48CA3591‐
NORTH ANTELOPE ROCHELLE MINE PT. 569‐
T6. PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal

Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification



Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond 
Release Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment
Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR

Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

NA 5 1/033 Pending

UN‐PERMITTED EXPLORATION, 
APPLICATION FOR LICENSE TO EXPLORE BY 
DOZING See File

NA 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO 
PENDING 10/3/2014 PER R. JONES Permit

NA 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit



Anna Waitkus 5 4/400 Pending

CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 
4/19/2013 Permit

Monte 
Buchanan 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

Monte 
Buchanan 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
Rich Vincent 6 2/135 Pending NEW LMO APPLICATION LMO

Rich Vincent 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

Rich Vincent 6 3/149 Pending NEW LMO APPLICATION LMO
NA 6 4/067 Pending NEW DN APPLICATION Drilling Notification

NA 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

Rich Vincent 6 5/009 Preliminary NEW LMO APPLICATION LMO

NA 6 6/141 Pending NEW LE APPLICATION License to Explore

Rich Vincent 6 5/129 Approved
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment

Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES 
LP TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Approved
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment



Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES 
TO LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending
NSR TO PERMIT 248 MURPHY CREEK 
UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION 
SBNC065 TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C 
I WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION 
SBNC107 TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR

Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending
ASH DISPOSAL INVESTIGATION TO PT. 338‐
T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal



Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending
AMENDMENT ADDING 160 ACRES TO PT 
533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit

Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment



Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment

Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND 
VEGETATION MONITORING STUDY TO PT 
349C; PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment



Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 
2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY 
INFO RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending
APPLICATION FOR NEW LARGE MINE 
PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO

NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal



Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary

AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 
10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR

David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO 
PT 766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR



David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 
778; CHANGED TO PRELIMINARY 2/7/2013 
PER MARK R.; CHANGED TO PENDING 
8/6/2014 PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO 
PETROLEUM CORP TO ANADARKO E&P 
ONSHORE LLC TO 1354ET Transfer

Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION 
TO PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST 
& MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release



Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN 
TO PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending
DILTS AMENDMENT APPLICATION TO PT 
620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION 
TO PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR 
STREAM CHANNEL RECONSTRUCTION & 
SOIL DEPTH VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED 
FOR SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment

Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE 
TO PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit



Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION 
OF COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR 
WELL UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE 
TO PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM 
ROTHWELL 6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR

Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER 
RESTORATION PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR



Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE 
UNIT E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT 
REVIEW TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release

Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



From: Mark Rogaczewski
To: Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Monday, May 04, 2015 3:22:43 PM
Attachments: 5-4-2015 Dist 3 tracking sheet.doc

Kyle,

Please see attached a copy of the LQD D3 tracking spreadsheet.  This spreadsheet
has been used for close to 20 years to track submittals that arrive in D3.  I am
sending to you as an FYI.  I try to up date the electronic copy every 2 weeks. 
Please let me know if you wish to receive a copy of this spreadsheet as I update it. 
Some ADM's have requested to receive copies while others have not.  I am OK with
whatever you want to do.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

May 4, 2015

















21



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 4, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.  





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12. 





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.  





		6 5/139

		213-T6

		3/17/15

		Big Horn Mine




		NSR – Surface Ownership Consent & Appendix C Update

		Dave M.

		Arrived 3/17/15.  60 days after arrival 5/16/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.  KK sends bond review 4/23/15.    





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15. 





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.     





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.      





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  SP sends comments 4/15/15.  Comment responses arrived 4/20/15.  90 day deadline 7/19/15. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 inspection.  Inspection on 4/23/15.  SP inspection report dated 4/30/15.  Inspection report forwarded to OSM 4/30/15.  SP notifies County Commissioners 5/1/15.  Publishers Affidavit and Proof of Notice arrived 5/1/15.





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   





		6 3/143

		240-T6

		3/27/15

		Rawhide Mine

		Area & Phase I Bond Release

		Stacy

		Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  Public Notice and Proof of Mailing arrived 4/10/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.  JM review in 4/24/15 memo.  JM sends review 4/24/15.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 4/27/15 memo.  Bond comments arrived 4/3015.  30 day review deadline 6/1/15.  





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  






		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.     





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  






		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM review in 3/24/15 memo.  LM sends review 3/24/15.  

 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  





		6 3/137

		500-T8

		3/9/15

		Buckskin Mine

		Phase I, II & III Bond Release




		Stacy 

		Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP , DE reviews in 3/23/15 memo. 






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment responses arrived 4/20/15.  90 day deadline 7/19/15.   



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.  LM sends review 4/24/15.  



		

		632

		4/27/15

		Cameco North Butte

		2015 1st Quarter Report

		Luke

		Arrived 4/27/15.  60 days after arrival 6/26/15.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.  





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.       





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 6/7/15.  



		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.   





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15.







		***BENTONITE***



		

		DN130




		3/16/15

		American Colloid Company

		2014-2015 Drill Hole Report

		Josh

		Arrived 3/16/15.  60 days after arrival 6/14/15.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond calculations arrived 3/16/15.  





		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.      





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.  



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  



		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		NSR – Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 1/145




		1278ET

		4/10/15

		Red Rock Materials 

		Terminate LMO

		Dave M.

		Arrived 4/10/15.  60 day deadline 6/9/15.





		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 day deadline 4/26/15.  MR sends to Final PN 4/16/15.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		6 4/149

		SP681

		4/24/15




		Basic Energy

		100% Bond Release and Permit Termination

		Kurt

		Arrived 4/24/15.  60 day deadline 6/23/15.  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 6/143

		SP709

		4/2/15

		Magna Energy Services

		Bond Release & Permit Termination

		Kurt

		Arrived 4/2/15.  60 days after arrival 6/1/15.  KK recommends approval 4/21/15.  

  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		6 6/134

		SP799

		2/25/15

		Spencer’s Inc.

		Transfer to Mullinax Concrete

		Jaime

		Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.  N. Vigil 4/21/15 email Bond OK.  







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2013-2014 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned – small mine AR format used.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		NOV 5557-15

		764-T2

		3/25/15

		School Creek Mine

		Failure to salvage and protect Topsoil

		Stacy

		SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.  


  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 4, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.   
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  
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  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 

review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.   
 
 
 

6 5/139  213‐T6  3/17/15  Big Horn Mine 
 
 

NSR – Surface Ownership 
Consent & Appendix C Update 

Dave M.  Arrived 3/17/15.  60 days after arrival 5/16/15.   
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.  KK 
sends bond review 4/23/15.     
 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15.  
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.      
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  233‐T8  12/4/14  Black Thunder 

 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 
4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.       
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  
Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  SP sends comments 4/15/15.  Comment responses 
arrived 4/20/15.  90 day deadline 7/19/15.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 
3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 
inspection.  Inspection on 4/23/15.  SP inspection report dated 4/30/15.  Inspection report forwarded to OSM 4/30/15.  SP notifies 
County Commissioners 5/1/15.  Publishers Affidavit and Proof of Notice arrived 5/1/15. 
  
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.    
 
 
 

6 3/143  240‐T6  3/27/15  Rawhide Mine  Area & Phase I Bond Release  Stacy  Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  
Public Notice and Proof of Mailing arrived 4/10/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.  JM review in 4/24/15 memo.  JM sends 
review 4/24/15. 
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  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 

WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 
4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 
4/27/15 memo.  Bond comments arrived 4/3015.  30 day review deadline 6/1/15.   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15. 
 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.   
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.   
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6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 

sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  
DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM 
sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends 
review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.      
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change 

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.   
 
 

  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM 
review in 3/24/15 memo.  LM sends review 3/24/15.   
 
 
  

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.   
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.   
 
 

6 3/137  500‐T8  3/9/15  Buckskin Mine  Phase I, II & III Bond Release 
 
 

Stacy   Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to 
April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.   
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP , DE reviews in 3/23/15 memo.  
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards 
approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM 
sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment 
responses arrived 4/20/15.  90 day deadline 7/19/15.    

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.  LM 
sends review 4/24/15.   
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  632  4/27/15  Cameco North Butte  2015 1st Quarter Report  Luke  Arrived 4/27/15.  60 days after arrival 6/26/15.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.   
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.        
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 
6/7/15.   

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.    
 
 

6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15. 
 



 
***BENTONITE*** 

  DN130 
 
 

3/16/15  American Colloid Company  2014‐2015 Drill Hole Report  Josh  Arrived 3/16/15.  60 days after arrival 6/14/15.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond 
calculations arrived 3/16/15.   
 
  
 

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.       
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.   

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.   
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6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.   
 
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.   

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     

6 1/148  745  4/17/15  Black hills Bentonite  NSR – Mine & Reclamation Plan 
Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 1/145 
 
 

1278ET  4/10/15  Red Rock Materials   Terminate LMO  Dave M.  Arrived 4/10/15.  60 day deadline 6/9/15. 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 
day deadline 4/26/15.  MR sends to Final PN 4/16/15.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
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  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

6 4/149  SP681  4/24/15 
 
 

Basic Energy  100% Bond Release and Permit 
Termination 

Kurt  Arrived 4/24/15.  60 day deadline 6/23/15.   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 6/143  SP709  4/2/15  Magna Energy Services  Bond Release & Permit 
Termination 

Kurt  Arrived 4/2/15.  60 days after arrival 6/1/15.  KK recommends approval 4/21/15.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.   

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

6 6/134  SP799  2/25/15  Spencer’s Inc.  Transfer to Mullinax Concrete  Jaime  Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.  N. Vigil 4/21/15 email Bond OK.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2013‐2014 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned – small mine AR format used.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo. 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
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  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

NOV 
5557‐
15 

764‐T2  3/25/15  School Creek Mine  Failure to salvage and protect 
Topsoil 

Stacy  SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s 
NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.   
 
   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Josh Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 tracking sheet
Date: Tuesday, May 05, 2015 9:05:33 AM
Attachments: 5-4-2015 Dist 3 tracking sheet JM comments.doc

Just one comment.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Mon, May 4, 2015 at 3:13 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a revised copy of the LQD D3 tracking sheet.  A hard copy is
also available for your review in my office.  Please let me know if you have any
questions/edits.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 4, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review comments in several emails 1 -28 to 1-30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.  





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12. 





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.  





		6 5/139

		213-T6

		3/17/15

		Big Horn Mine




		NSR – Surface Ownership Consent & Appendix C Update

		Dave M.

		Arrived 3/17/15.  60 days after arrival 5/16/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.





		

		214-T8

		1/6/15

		Belle Ayr

		2014-2015 AR & Bond

		Kurt

		Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.  KK sends bond review 4/23/15.    





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15. 





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15. 





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.     





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.      





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.  





		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  SP sends comments 4/15/15.  Comment responses arrived 4/20/15.  90 day deadline 7/19/15. 






		6 2/126

		233-T8

		1/14/15

		Black Thunder 

		Phase I Bond Release Area 14BR-01

		Stacy

		Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 inspection.  Inspection on 4/23/15.  SP inspection report dated 4/30/15.  Inspection report forwarded to OSM 4/30/15.  SP notifies County Commissioners 5/1/15.  Publishers Affidavit and Proof of Notice arrived 5/1/15.





		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   





		6 3/143

		240-T6

		3/27/15

		Rawhide Mine

		Area & Phase I Bond Release

		Stacy

		Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  Public Notice and Proof of Mailing arrived 4/10/15.  






		

		407-T6

		1/30/15

		Youngs Creek Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.  JM review in 4/24/15 memo.  JM sends review 4/24/15.





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 4/27/15 memo.  Bond comments arrived 4/3015.  30 day review deadline 6/1/15.  





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  






		6 6/120

		486-T6

		12/12/14

		Synthetic Fuels 

		Form 11 – Minor Revision

		Luke

		Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.     





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  






		

		486-T6

		2/17/15

		Synthetic Fuels

		2014-2015 AR & Bond

		Luke

		Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM review in 3/24/15 memo.  LM sends review 3/24/15.  

 



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  





		6 3/137

		500-T8

		3/9/15

		Buckskin Mine

		Phase I, II & III Bond Release




		Stacy 

		Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP , DE reviews in 3/23/15 memo. 






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived  - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment responses arrived 4/20/15.  90 day deadline 7/19/15.   



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		2/3/15

		Cameco North Butte

		2014-2015 AR & Bond

		Luke




		Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.  LM sends review 4/24/15.  



		

		632

		4/27/15

		Cameco North Butte

		2015 1st Quarter Report

		Luke

		Arrived 4/27/15.  60 days after arrival 6/26/15.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.  





		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.       





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778




		12/9/14

		Uranerz/Nichols Ranch

		2013-2014 AR & Bond

		Dorran

		Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 6/7/15.  



		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.   





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15.







		***BENTONITE***



		

		DN130




		3/16/15

		American Colloid Company

		2014-2015 Drill Hole Report

		Josh

		Arrived 3/16/15.  60 days after arrival 6/14/15.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond calculations arrived 3/16/15.  






		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.  





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.      





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 1/130

		267C

		2/4/15

		Bentonite Performance Minerals, LLC

		NSR – Jolley Edsall Mine Plan Revision 

		Josh

		Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.  



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  



		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14.

    



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		NSR – Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 1/145




		1278ET

		4/10/15

		Red Rock Materials 

		Terminate LMO

		Dave M.

		Arrived 4/10/15.  60 day deadline 6/9/15.





		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 day deadline 4/26/15.  MR sends to Final PN 4/16/15.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		6 4/149

		SP681

		4/24/15




		Basic Energy

		100% Bond Release and Permit Termination

		Kurt

		Arrived 4/24/15.  60 day deadline 6/23/15.  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 6/143

		SP709

		4/2/15

		Magna Energy Services

		Bond Release & Permit Termination

		Kurt

		Arrived 4/2/15.  60 days after arrival 6/1/15.  KK recommends approval 4/21/15.  

  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		6 6/134

		SP799

		2/25/15

		Spencer’s Inc.

		Transfer to Mullinax Concrete

		Jaime

		Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.  N. Vigil 4/21/15 email Bond OK.  







		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2013-2014 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned – small mine AR format used.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5502-14

		766

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 12/17/14.  Penalty payment received in Cheyenne 12/29/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		NOV 5557-15

		764-T2

		3/25/15

		School Creek Mine

		Failure to salvage and protect Topsoil

		Stacy

		SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.  


  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM recommends approval 4/8/15
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond  BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15.  New materials arrived 12/30/14.  60 days after arrival 3/2/15.  BJ sends comments in 1/12/15 email.  Bond review 
comments in several emails 1 ‐28 to 1‐30, 2015.  Bond arrived in Cheyenne 2/2/2015.  Bond increase approved 2/17/2015.   
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  
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  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   WYGF letter dated 2/18/15 – no concerns.   
 
 
 

6 5/139  213‐T6  3/17/15  Big Horn Mine 
 
 

NSR – Surface Ownership 
Consent & Appendix C Update 

Dave M.  Arrived 3/17/15.  60 days after arrival 5/16/15.   
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo. 
 
 

  214‐T8  1/6/15  Belle Ayr  2014‐2015 AR & Bond  Kurt  Arrived 1/6/15.  90 days after arrival 4/5/15.  KK requests SP review in 1/7/15 memo.  KM review in 1/9/15 memo.  USFWS & WYGF 
notified 1/13/15.  SP review in 1/30/2015 memo.   KK sends review without bond review 3/31/15.  WY G&F 3/23/15 no concerns.  KK 
sends bond review 4/23/15.     
 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15.  
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.      
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  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 
4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.       
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  
Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  DE bond review in 12/9/14 
memo.  Construction approval letter sent 12/11/14.  DH 12/11/14 Form 11 OK.  SP sends comments 4/15/15.  Comment responses 
arrived 4/20/15.  90 day deadline 7/19/15.  
 
 

6 2/126  233‐T8  1/14/15  Black Thunder   Phase I Bond Release Area 
14BR‐01 

Stacy  Arrived 1/14/15.  15 day deadline 1/29/15.  SP sends review 2/5/15.  Comment responses arrived 2/23/15.  15 day deadline 
3/10/15.  SP deems complete 2/25/15 and sends to PN.  SP forwards OSM copy 2/25/15.  SP notifies State Lands of April 23, 2015 
inspection.  Inspection on 4/23/15.  SP inspection report dated 4/30/15.  Inspection report forwarded to OSM 4/30/15.  SP notifies 
County Commissioners 5/1/15.  Publishers Affidavit and Proof of Notice arrived 5/1/15. 
  
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.    
 
 

6 3/143  240‐T6  3/27/15  Rawhide Mine  Area & Phase I Bond Release  Stacy  Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP s;ends OSM copy 3/31/15.  
Public Notice and Proof of Mailing arrived 4/10/15.   
 
 

  407‐T6  1/30/15  Youngs Creek Mine  2014‐2015 AR & Bond  Josh  Arrived 1/3015.  90 days after arrival 4/30/15.  USFWS & WYGF notified in 2/17/15 email.  JM review in 4/24/15 memo.  JM sends 
review 4/24/15. 
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  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 
4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 
4/27/15 memo.  Bond comments arrived 4/3015.  30 day review deadline 6/1/15.   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15. 
 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.   
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.   
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6 6/120  486‐T6  12/12/14  Synthetic Fuels   Form 11 – Minor Revision  Luke  Arrived 12/11/14.  90 day review deadline 3/11/15.  DH 12/19/14 Form 11 OK.  LM requests DM review in 12/30/14 memo.  LM 
sends preliminary review in 1/7/15 email.  LM sends his review comments in 1/20/15 email.   LQD D3 meeting with Syn. Fuels on 
1/23/15.  DM review in 1/27/15 memo.  LM sends full review 1/28/15.  LM sends electronic copy of review in 1/28/15 email.  LM 
notifies BLM 2/3/15.  Comment responses arrived 2/9/15.  90 days after arrival 5/8/15.  LM requests DM review in 2/13/15 memo.  
DM review in 3/9/15 memo.  LM sends review 3/9/15.  Comment responses arrived 3/23/15.  90 days after arrived 6/21/15.  LM 
sends review 3/25/15.  Comment responses arrived 3/30/15.  90 days after arrival 6/28/15.  LM review in 3/31/15 memo.  LM sends 
review 3/31/15.  New Index of Change arrived 4/10/15.  LM recommends approval 4/14/15.      
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change 

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.   
 
 

  486‐T6  2/17/15  Synthetic Fuels  2014‐2015 AR & Bond  Luke  Arrived 2/17/15.  90 days after arrival 5/18/15.  LM sends preliminary review in 3/9/15 email.  DE bond review in 3/24/15 memo.  LM 
review in 3/24/15 memo.  LM sends review 3/24/15.   
 
 
  

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.   
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.   
 
 

6 3/137  500‐T8  3/9/15  Buckskin Mine  Phase I, II & III Bond Release 
 
 

Stacy   Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to 
April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.   
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP , DE reviews in 3/23/15 memo.  
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 



May 4, 2015                                    8 
 

5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards 
approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM 
sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived  ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment 
responses arrived 4/20/15.  90 day deadline 7/19/15.    

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  2/3/15  Cameco North Butte  2014‐2015 AR & Bond  Luke 
 
 

Arrived 2/2/15.  90 days after arrival 5/3/15. USFWS and WYGF notified in 2/17/15 email.  NRC bond estimate arrived 4/6/15.  LM 
sends review 4/24/15.   
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  632  4/27/15  Cameco North Butte  2015 1st Quarter Report  Luke  Arrived 4/27/15.  60 days after arrival 6/26/15.   
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14.  No report as of 3/31/15.   
 
 

6 6/103  633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.        
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 

  778 
 
 

12/9/14  Uranerz/Nichols Ranch  2013‐2014 AR & Bond  Dorran  Arrived 12/9/14.  90 days after arrival 3/9/15.  DL sends review 1/22/15.  Comment responses arrived 3/9/15.  90 days after arrival 
6/7/15.   

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.    
 
 

6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15. 
 



 
***BENTONITE*** 

  DN130 
 
 

3/16/15  American Colloid Company  2014‐2015 Drill Hole Report  Josh  Arrived 3/16/15.  60 days after arrival 6/14/15.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.  DS review in 12/17/14 memo.  JM sends Rd. 2 review.  Not approved until bond calculations are rectified.  Revised bond 
calculations arrived 3/16/15.   
 
  
 

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.  Comment responses 
arrive 1/16/15.  30 day deadline 2/15/15.  JM requests DS review in 1/20/15 memo.   Comment responses arrived 1/20/15.  30 day 
deadline 2/19/15.  JM requests DS review in 1/21/5 memo.   DS review in 1/29/15 memo.  JM recommends approval 2/9/15.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.       
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 1/130  267C  2/4/15  Bentonite Performance 
Minerals, LLC 

NSR – Jolley Edsall Mine Plan 
Revision  

Josh  Arrived 2/3/15.  60 days after arrival 4/4/15.  JM sends review 3/31/15.   

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.   

Commented [MJ1]: JM recommends approval 4/8/15 
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6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.   
 
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.   

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15. DS sends Rd. 2 review 12/18/14. 
 
     

6 1/148  745  4/17/15  Black hills Bentonite  NSR – Mine & Reclamation Plan 
Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 1/145 
 
 

1278ET  4/10/15  Red Rock Materials   Terminate LMO  Dave M.  Arrived 4/10/15.  60 day deadline 6/9/15. 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 
day deadline 4/26/15.  MR sends to Final PN 4/16/15.   
 
 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
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  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
 

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

6 4/149  SP681  4/24/15 
 
 

Basic Energy  100% Bond Release and Permit 
Termination 

Kurt  Arrived 4/24/15.  60 day deadline 6/23/15.   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 6/143  SP709  4/2/15  Magna Energy Services  Bond Release & Permit 
Termination 

Kurt  Arrived 4/2/15.  60 days after arrival 6/1/15.  KK recommends approval 4/21/15.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.   

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.   
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

6 6/134  SP799  2/25/15  Spencer’s Inc.  Transfer to Mullinax Concrete  Jaime  Arrived 2/25/15.  60 days after arrival 4/26/15.  Form 3 filing fee receipt dated 3/3/15.  N. Vigil 4/21/15 email Bond OK.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2013‐2014 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned – small mine AR format used.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/111/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo. 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
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  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5502‐
14 

766  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  Cheyenne sends signed SA to Mullinax 
12/17/14.  Penalty payment received in Cheyenne 12/29/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

NOV 
5557‐
15 

764‐T2  3/25/15  School Creek Mine  Failure to salvage and protect 
Topsoil 

Stacy  SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s 
NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.   
 
   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Robin Jones
To: Carol Bilbrough
Subject: approved and pending updates attached
Date: Monday, May 11, 2015 11:56:12 AM
Attachments: 4-29-30_PermitActionUpdateRJ edit.xlsx

I updated the spreadsheet with status sheet info and to make them both the same
for the pending tab.

All of the TFNs for D1 on the approved tab were not on the status sheet. A good
thing.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:robin.jones@wyo.gov
mailto:carol.bilbrough@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action		On status sheet 5-11-15

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment		yes, operator

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR		yes, operator

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release		Yes, approval letter out under cover dated 5/6/2015

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR		Yes, until final mitigation report received considered preliminary

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR		Yes, until final mitigation report received considered preliminary

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR		Yes, until final mitigation report received considered preliminary

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR		Yes, MOA sent to all parties, waiting on final report.

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR		Yes, waiting on OSM and SHPO for concurrence and final report/plan

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR		Yes, waiting on OSM and final report

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR		Yes, waiting on OSM and final report

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR		Yes, waiting on OSM and final report

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR		Yes, MOA received 1-6-12, no other info.

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release		Yes, report reviewed, field review to take place June 2015

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision		Yes, operator

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification		Yes, evaluate and inspect by about 5-19-15

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification		Yes, evaluate and inspect by about 4-19-15

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification		Yes, evaluate and inspect by about 5-2-15

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification		Yes, evaluate and inspect by about 4-19-15

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification		Yes, evaluate and inspect by about 4-13-15

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release		Yes, operator, have met recently, may terminate if no activity

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR		Yes, it is now it was not on status sheet, will tap Lowell for information

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR		Yes, additional requirements needed to statisfy MOA

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR		Yes, deadline to notify is complete and require public notice = 6-9-15

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment		Yes, operator

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment		Yes, operator

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment		Yes, operator

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification		Yes, operator and land owner

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification		Yes, operator

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR		Yes, AML

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal		Yes, preliminary until supporting material received

		5 1/033				NATION, KEN		Unknown		1		BG		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File		Yes, operator BG to meet with USFS for field review 2015

		5 2/307				STONE WHOLESALE INC		Stone		1		MB		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit		Yes, technical review

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		LS		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit		Yes, operator

		5 4/400				K & M Mining LLC		Limestone		1		AW		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit		Yes, operator

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		MB		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit		Yes, in competeness rounds

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		MB		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit		Yes, Monte reviewing

		6 2/135				ACE ENGINEERING INC		Clay		1		RV		6 2/135		Pending		NEW LMO APPLICATION		LMO		Yes, operator

		6 3/102				KEVIN FREESE		Agate		1		RV		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO		Yes, preliminary, good candidate for termination

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		RV		6 3/149		Pending		NEW LMO APPLICATION		LMO		Yes, operator

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		MB		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification		Yes, BLM as of 7-24-14

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		PR		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit		Yes, preliminary

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		RV		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO		Yes, preliminary

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		MB		6 6/141		Pending		NEW LE APPLICATION		License to Explore		Yes, BLM requested to push deadline out

		ET1609				BONE, LARRY		Sand & Gravel		1		RV		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO		Yes, materials received under review

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR		Yes, operator

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR		Yes, 6-26-15 deadline to notify if complete and public notice required

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision		Yes, operator

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release		Yes, operator

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment		Yes, operator

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer		Yes, operator

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer		Yes, operator

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment		Yes, operator

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer		Yes, operator

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment		Yes, operator

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release		Yes, field season check

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment		Yes, no activity

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment		Yes, operator

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment		No, approved 4-30-15

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment		Yes, waiting on additional supporting material

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR		Yes, operator

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR		Yes, completeness review

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal		No, assume Kimber and your group tracking

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment		Yes, added today, was not on status sheet

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR		Yes, added today, was not on status sheet

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR		Yes, completeness review

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal		No, assume Kimber and your group tracking

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR		Yes, approval letter expected 3-30-15

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR		Yes, should be done

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Preliminary		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Taylor		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		NA		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal







Permit 
Number

Mine Name Company Name Mineral District ID

DN0300
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0218
HIGHLAND URANIUM 
PROJECT EXXON MOBIL CORP Uranium 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0569
NORTH ANTELOPE/ROCHELLE 
MINE PEABODY POWDER RIVER MINING LLC Coal 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1

PT0585 BLACK HILLS BENTONITE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Leonardite 1



PT0291 DAVE JOHNSTON GLENROCK COAL CO Coal 1

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0377 SEMINOE II ARCH OF WY LLC Coal 1

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA)
Sand & 
Gravel 1

PT0298 ETCHEPARE MOUNTAIN CEMENT CO Limestone 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1

SP0604 HUTTON LAKE SHALE MOUNTAIN CEMENT CO Shale 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1



PT0730 CARBON BASIN ARCH OF WY LLC Coal 1

5 1/033 NATION, KEN Unknown 1

5 2/307 STONE WHOLESALE INC Stone 1

5 2/330 OIL MOUNTAIN
ROCK SPRINGS MINERAL PROCESSING 
INC Bentonite 1

5 4/400 K & M Mining LLC Limestone 1

6 1/048 CROELL REDI‐MIX INC
Sand & 
Gravel 1

6 1/080 STATE #1 WESTERN SUNSET LLC Scoria 1
6 2/135 ACE ENGINEERING INC Clay 1

6 3/102 KEVIN FREESE Agate 1

6 3/149 CROELL REDI MIX CO
Sand & 
Gravel 1

6 4/067 MARTIN MARIETTA MATERIALS INC Dirt 1

6 4/129 CORBET PIT TERRY R PITT CONSTRUCTION INC
Sand & 
Gravel 1

6 5/009 HOUT FENCING OF WY INC Gravel 1

6 6/141
SCHULTZ RESOURCE MANAGEMENT, 
PLLC Gold 1

ET1609 BONE, LARRY
Sand & 
Gravel 1

SP0306 TORRINGTON PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0707 WILLS PIT CROELL REDI MIX INC
Sand & 
Gravel 1

SP0712 MANVILLE QUARRY MOBILE CONCRETE INC Limestone 1

SP0746 SALT CREEK ANADARKO E&P ONSHORE LLC Sand 1
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1



ET0641
VALENTINE FELDSPAR 
QUARRY VALENTINE CONST INC Feldspar 1

ET0749 VALENTINE PIT VALENTINE CONST INC
Sand & 
Gravel 1

ET1277 MADDEN HERITAGE MATERIAL & SUPPLY LLC
Sand & 
Gravel 1

ET1287 STROCK BASIC ENERGY SERV LP
Sand & 
Gravel 1

ET1500 DIAMOND RANCH SIGNET STONE & SOIL LLC Limestone 1

ET1541 SHARPE SM ENERGY CO Gravel 1
ET1544 IRENE PIT DICKAU GRADING LLC Gravel 1

ET1548 WEBER LEE SAND & GRAVEL INC
Sand & 
Gravel 1

ET1551 BONE PIT CROELL REDI MIX INC Dolomite 1

ET1582 ARROW‐SHIELD PIT ACE ENGINEERING INC
Sand & 
Gravel 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1

RD0017 CARBON COUNTY UCG INC Coal 1

RD0017 CARBON COUNTY UCG INC Coal 1
DN0353 GREAT DIVIDE URANIUM ONE AMERICAS INC Uranium 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0257 O C I WY LP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2

PT0335 WESTVACO F M C WY CORP Trona 2



PT0335 WESTVACO F M C WY CORP Trona 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0338 JIM BRIDGER BRIDGER COAL CO Coal 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0454 GRANGER F M C WY CORP Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2

PT0554 FMC TRONA SOLUTION F M C WY CORP Trona 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0246
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2
PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0278 M‐I LLC Bentonite 2

PT0533 GOOD MINING CO LLC Bentonite 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2
5 6/125 WILSON BROS CONST INC Bentonite 2



ET1373 RALSTON NORTHERN WY EQUIPMENT
Sand & 
Gravel 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2

PT0321 WYO‐BEN INC Bentonite 2
PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2

PT0322 AMERICAN COLLOID CO Bentonite 2

PT0758 OWL CREEK
CANYON CONCRETE SAND & GRAVEL 
LTD LLC

Sand & 
Gravel 2

SP0657 HARRIS TRUCKING #3 HARRIS TRUCKING & CONST CO
Sand & 
Gravel 2

ET1379 LUPHER GRAVEL WORKS INC
Sand & 
Gravel 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2

PT0381 SHEEP MOUNTAIN ENERGY FUELS RESOURCES (USA) INC Uranium 2

SP0575 GRAVEL WORKS INC
Sand & 
Gravel 2

5 3/376 PLEASANT GORGE ROCK PRODUCTS
Sand & 
Gravel 2

6 3/031 MINERS DELIGHT PROJECT X ‐ MINERALS CORPORATION Gold 2
6 6/080 X ‐ MINERALS CORPORATION Gold 2

ET0843 LAYOS #3 LAYOS INC
Sand & 
Gravel 2

ET0883 LEE EXCAVATION
Sand & 
Gravel 2



ET1493 SYNAPSE WESTERN WY CONST CO
Sand & 
Gravel 2

LE0176 JOHNSON, BILL & SHARON Gold 2

LE0228 ARLAND, RONALD J Gold 2
LE0304 ROYAL CREEK CLAIMS EKLUND, BEV Gold 2

PT0349 GAS HILLS UMETCO MINERALS CORP Uranium 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

PT0652 LEWIS & LEWIS INC
Sand & 
Gravel 2

SP0737 PLEASANT PIT A PLEASANT CONST
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

SP0751 ARROWHEAD ARROWHEAD CONCRETE INC
Sand & 
Gravel 2

6 1/093 FROST ROCK PRODUCTS CO
Sand & 
Gravel 2

6 1/108 R S T EXCAVATION
Sand & 
Gravel 2

6 2/144 CRYSTAL CARMEL MOCHA STUART DOTY Jasper 2

6 4/118 CROCKETT, JON Gold 2

6 4/142
HUGHES ENTERPRISES INC (DBA MIKES 
OILFIELD SERVICE) Gravel 2

6 6/035 WYO‐BEN INC Bentonite 2

ET1607 BURL'S BACKHOE SERVICE
Sand & 
Gravel 2



ET1608 BIG HORN REDI MIX INC
Sand & 
Gravel 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

PT0281
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 2

5 4/063 DEER HILL BENNETT, R S CONST CO INC
Sand & 
Gravel 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0264 STANSBURY ROCKY MOUNTAIN COAL CO LLC Coal 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0495 SOLVAY SODA ASH JOINT VENTURE Trona 2

PT0748 FEAR GREEN RIVER ROCK INC
Sand & 
Gravel 2

SP0459 SUBLETTE, COUNTY OF
Sand & 
Gravel 2

SP0701 SIMS/LABARGE BASIC ENERGY SERV LP
Sand & 
Gravel 2

6 2/025 BROOK BROOK MINING CO LLC Coal 3

6 2/025 BROOK BROOK MINING CO LLC Coal 3

CN0160 RAMACO WY COAL CO LLC Coal 3

5 3/286 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

ET1278 ALLGUER, MARK Scoria 3

ET1494
MIKES DOZER & BACKHOE 
SERV LLC OPERATOR CARROLL REALTY CO INC Gravel 3



PT0213 BIG HORN BIG HORN COAL CO Coal 3

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
Sand & 
Gravel 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3

PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3

SP0512 COUNTY PITS CROOK, COUNTY OF
Sand & 
Gravel 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3

6 5/118 MULLINAX CONCRETE SERVICE CO INC
Sand & 
Gravel 3

ET1337 TTT RANCH CO R D G OIL & GAS LLC
Sand & 
Gravel 3

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
Sand & 
Gravel 3



PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3

PT0476 COUNTY PITS JOHNSON, COUNTY OF
Sand & 
Gravel 3

PT0754 POWDER RIVER QUALITY AGG & CONST INC
Sand & 
Gravel 3

PT0775 INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
Sand & 
Gravel 3

SP0799 PINE RIDGE PIT
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA)

Sand & 
Gravel 3

PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0267 COLONY
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3

PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3

PT0348 COUNTY PITS CAMPBELL, COUNTY OF
Sand & 
Gravel 3



PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3

PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3
SP0681 TRACY BASIC ENERGY SERV LP Scoria 3

SP0709 SHOBER MAGNA ENERGY SERV LLC
Sand & 
Gravel 3

5 4/150 RENO CREEK PROJECT A U C LLC Uranium 3

5 6/221 BEAR LODGE RARE ELEMENT RESOURCES
Rare earth 
elements 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

PT0497 WELCH NO. 1 CHEVRON MINING INC Coal 3

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3

5 4/328 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3



PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0633
SMITH RANCH‐HIGHLAND 
URANIUM PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3
PT0802 ROSS ISR STRATA ENERGY INC Uranium 3

6 1/105 MONOLITH MINERALS LLC Limestone 3

6 4/084
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

6 4/136 BUCKHORN PIT K & M Mining LLC Limestone 3

6 5/148 SEVENTY‐SIX CREEK
BENTONITE PERFORMANCE MINERALS 
LLC Bentonite 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3



Permit 
Coordinator

TFN 
Number

TFN Status TFN Memo TFN Action

Anna Waitkus 5 1/343 Pending AMENDED APPLICATION TO 300DN Amendment

Anna Waitkus 3 2/234 Preliminary

HYDROLOGIC AND CHEMICAL EVOLUTION OF 
HIGHLAND RESERVOIR TO PT. 218C‐
PRELIMINARY NSR

Anna Waitkus 6 6/123 Pending
ROUGH BACK FILL, SOIL DEPTH AND STREAM 
CHANNEL RECONSTRUCTION VERIFICATION Bond Release

Anna Waitkus 5 6/093 Preliminary
FINAL MITIGATION REPORT "PART 1" TO PT 
569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 1/094 Preliminary
FINAL MITIGATION REPORT "EXCAVATIONS" 
TO PT 569‐T6‐PRELIMINARY NSR

Anna Waitkus 5 6/103 Preliminary

FIELDWORK COMPLETION REPORTS FOR 
SITES 48CA1041 AND 48CO1929, NORTH 
ANTELOPE ROCHELLE MINE TO PT. 569‐T6‐
PRELIMINARY NSR

Anna Waitkus 5 5/152 Preliminary

ARCHAEOLOGICAL INVESTIGATION FOR 
SKULL HEART SITE 48CA214 TO PT 569‐T7‐
PRELIMINARY NSR

Anna Waitkus 5 4/221 Preliminary

DATA RECOVERY PLAN FOR SITES 48CA3589, 
48CA3590, AND 48CA3591‐NORTH 
ANTELOPE ROCHELLE MINE PT. 569‐T6. 
PRELIMINARY TFN NSR

Anna Waitkus 5 2/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA1152 ADN 
48CA1153 TO PT 569‐T7‐CONFIDENTIAL NSR

Anna Waitkus 5 3/237 Preliminary

PRELIMINARY‐REINVESTIGATIONS OF 
CULTURAL RESOURCE SITES 48CA2940, 
48CA7081 AND 48CA7082 TO PT. 569‐T7‐
CONFIDENTIAL NSR

Anna Waitkus 5 2/293 Preliminary

NSR RELEATED TO THE MOA FOR SITE 
48CA2940, AND 48CA7081 TO PT. 569‐T7 
***CONFIDENTIAL*** NSR

Anna Waitkus 5 4/293 Preliminary

NSR RELATED TO THE MOA FOR SITE 
48CA3227, 48CA3589, 48CA3590, 48CA3591 
TO PT. 569‐T7 ***CONFIDENTIAL*** NSR

Anna Waitkus 6 6/132 Pending BOND RELEASE REQUEST FOR PERMIT 585 Bond Release

Anna Waitkus 6 1/135 Pending
MINOR REVISION TO REMOVE LANDS FROM 
PT585 Minor Revision

Anna Waitkus 6 5/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC070 TO PT. 585 Self Bond Renewal



Brian 
Goodnough 6 4/139 Pending SBR APPLICATION FOR SBC‐042 Self Bond Renewal

Brian 
Goodnough 6 2/142 Pending

CAT 4&5 PHASE 2 INCREMENTAL BOND 
RELEASE, PERMANENT IMPOUNDMENT 
VERIFICATION FOR PT 331‐T7

Bond Release, Bond Release 
Verification

Brian 
Goodnough 6 5/132 Pending

CAT 4&5 PHASE 2 SUFACE STABILITY 
VERIFICATION TO PERMIT 344‐T2 Bond Release Verification

Brian 
Goodnough 6 5/136 Pending

CATEGORY 4 PHASE 2 AND 3 VEGETATION 
ESTABLISHMENT VERIFICATION AND 
REVEGETATION SUCCESS VERIFICATION TO 
PT334‐T2 Bond Release Verification

Brian 
Goodnough 6 4/132 Pending

CAT 4&5 PHASE 2 VEGETATION 
ESTABLISHMENT VERIFICATION TO PERMIT 
377‐T6 Bond Release Verification

Brian 
Goodnough 6 6/131 Pending

CAT 4 & 5, PHASE 2 SURFACE STABILITY 
VERIFICATION TO PERMIT 377‐T6

Bond Release, Bond Release 
Verification

Brian 
Goodnough 6 2/141 Pending

SBR RENEWAL PACKAGE RECEIVED FOR 
SBC129 TO PT. 477 Self Bond Renewal

Lowell 
Spackman 4 4/384 Pending

PARTIAL BOND RELEASE (LAKE MCKENSIE) 
TO PT. 215C Bond Release

Lowell 
Spackman 6 3/093 Pending

NSR FOR POST APPROVAL GOUNDWATER 
MONITORING REVISION TO PERMIT 298 NSR

Lowell 
Spackman 5 2/017 Preliminary

DATA RECOVERY PLAN FOR SITES 48C02720, 
48CO2723, 48CO2834 AND 48CO2920 TO 
PERMIT 525 T7‐PRELIMINARY NSR

Lowell 
Spackman 6 2/138 Pending EXPANSION OF SCORIA PIT TO PT 525‐T9 NSR

Lowell 
Spackman 6 6/140 Pending

SELF BOND RENEWAL FOR SBC‐155 TO PT. 
525 ORIGINAL PACKAGE IS LOST, EMAILED 
DOCUMENTS IN TFN FILE. KIMBER HAS TFN. Self Bond Renewal

Lowell 
Spackman 6 3/090 Pending AMENDMENT TO PT 714 Amendment
Lowell 
Spackman 6 2/102 Pending AMENDMENT TO PERMIT 714 Amendment
Lowell 
Spackman 6 1/060 Pending AMENDMENT TO PT 732 Amendment

Lowell 
Spackman 5 6/320 Pending

BOND RELEASE VEGETATION SAMPLE 
VERIFICATION TO SP 604 Bond Release Verification

Monte 
Buchanan 6 5/056 Pending

PHASE 2 PARTIAL INCREMENTAL BOND 
RELEASE VERIFICATION, VEGETATION 
ESTABLISHMENT AND SURFICIAL STABILITY 
VERIFICATION TO PT 730‐T2 Bond Release Verification

Monte 
Buchanan 6 1/067 Preliminary

NSR TO DOCUMENT AML RECLAMATION TO 
PT 730‐T2 NSR



Monte 
Buchanan 6 5/147 Preliminary STRAIGHT TERM RENEWAL TO PT 730‐T2 Renewal

BG 5 1/033 Pending
UN‐PERMITTED EXPLORATION, APPLICATION 
FOR LICENSE TO EXPLORE BY DOZING See File

MB 5 2/307 Pending

NEW SMALL MINE 
APPLICATION;PRELIMINARY INFO RECD 
2/27/12; CHANGED TO PENDING PER L. 
SPACKMAN 6/22/12; CHANGED TO 
PRELIMINARY 9/5/12;CHANGED TO PENDING 
10/3/2014 PER R. JONES Permit

LS 5 2/330 Preliminary NEW REGULAR MINE APPLICATION Permit

AW 5 4/400 Pending
CONVERSION 1577ET TO A SMALL MINE 
PERMIT; PRELIMINARY INFO RECD 4/19/2013 Permit

MB 6 1/048 Pending

CONVERSION OF 1562ET TO NEW SMALL 
MINE PERMIT ***TFN 5 4/365 WAS 
INCORPORATED INTO TFN 6 1/048 PER E‐
MAIL FROM M. BUCHANAN DATED 
12/27/13***

License to Mine, Small Mine 
Permit

MB 6 1/080 Pending APPLICATION FOR A REGULAR MINE PERMIT License to Mine, Permit
RV 6 2/135 Pending NEW LMO APPLICATION LMO

RV 6 3/102 Preliminary

NEW LMO APPLICATION‐PRELIMINARY AS 
NO FORMS RECEIVED WITH PACKET ON 
9/2/14 PER ROBIN LMO

RV 6 3/149 Pending NEW LMO APPLICATION LMO
MB 6 4/067 Pending NEW DN APPLICATION Drilling Notification

PR 6 4/129 Preliminary

CONVERSION OF 1570ET TO NEW SMALL 
MINE PERMIT *** PRELIMINARY INFO RECD 
1/26/15 PER R. JONES ON 4/8/15***

License to Mine, Small Mine 
Permit

RV 6 5/009 Preliminary NEW ET/LMO APPLICATION LMO

MB 6 6/141 Pending NEW LE APPLICATION License to Explore

RV 6 5/129 Pending
NEW LMO APPLICATION‐WAITING ON 
FORMS LMO

Pam Rothwell 6 6/074 Pending REVISE MINING PROGRESSIONS TO SP 306 NSR

Pam Rothwell 6 4/143 Pending NSR TO THE WILLS PIT SP707 NSR

Pam Rothwell 6 6/129 Pending IBR WITH FORM 11 TO SP712
Incidental Boundary 
Revision

Pam Rothwell 6 2/136 Pending
NONCOAL BOND RELEASE REQUEST TO SP 
746 Bond Release

Pam Rothwell 6 1/124 Pending AMENDMENT WITH REVISIONS TO SP796 Amendment



Rich Vincent 6 2/070 Preliminary
TRANSFER 670ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 3/070 Preliminary
TRANSFER 749ET FROM VALENTINE 
CONSTRUCTION INC. TO DALE VALENTINE Transfer

Rich Vincent 6 1/142 Pending AMENDMENT TO ADD ACRES TO 1277ET
License to Mine, 
Amendment

Rich Vincent 6 6/039 Pending
TRANSFER FROM BASIC ENERGY SERVICES LP 
TO FULLER CONSTRUCTON INC ‐1287ET Transfer

Rich Vincent 6 3/046 Pending AMENDMENT TO 1500ET Amendment

Rich Vincent 6 1/035 Pending
BOND RELEASE AND PERMIT TERMINATION 
TO 1541ET Bond Release

Rich Vincent 6 1/071 Pending AMENDMENT TO 1544ET Amendment

Rich Vincent 6 3/055 Pending AMENDMENT TO 1548ET Amendment

Rich Vincent 6 6/098 Pending
AMENDMENT TO PROPOSE EXPANSION OF 
1551ET Amendment

Rich Vincent 6 4/117 Pending
AMENDMENT TO ADD ADDTIONAL ACRES TO 
LMO 1582ET Amendment

Steve Ingle 6 3/086 Pending
NSR TO RECLAMTION PLAN FOR 
AMENDMENTS 8 & 11 TO PT 248C NSR

Steve Ingle 6 2/122 Pending NSR TO PERMIT 248 MURPHY CREEK UPDATE NSR

Steve Ingle 6 1/146 Pending
SELF BOND RENEWAL APPLICATION SBNC065 
TO PT 248C Self Bond Renewal

Steve Ingle 6 2/146 Pending
SELF BOND RENEWAL APPLICATION FOR 
SBNC066 TO PT 268C Self Bond Renewal

Steve Ingle 5 5/255 Preliminary

HORN AMENDMENT APPLICATION TO PT 
339C ***PRELIMINARY INFO RECD 
6/30/11*** Amendment

Steve Ingle 6 1/003 Pending UPDATE TO AREA # 2 TO PT 339C NSR

Steve Ingle 6 5/144 Pending CHAPTER 13 UPDATE TO PT339 NSR

Steve Ingle 6 4/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC068 TO PT 339C Self Bond Renewal

Steve Ingle 5 5/364 Pending

REQUEST FOR REDUCTION OF SEMI‐
VOLATILE ORGANIC (SVO) MONITORING TO 
RD17 NSR

Steve Ingle 6 5/115 Pending
NSR REQUEST TO DISCONTINUE RAPTOR 
MONITORING TO RD0017 NSR

Amy Boyle 6 4/114 Pending BOND RELEASE PACKAGE TO 353DN Bond Release

Amy Boyle 6 4/147 Pending
NAME CHANGE FROM O C I WY, L.P. TO O C I 
WYOMING, LLC. TO PT 257

License to Mine, Name 
Change

Amy Boyle 6 5/127 Pending
REVISION FOR POND 2 DEVELOPMENT, 
STAGE 2 TO PT 257 Minor Revision

Amy Boyle 6 2/145 Pending
SELF BOND RENEWAL APPLICATION SBNC107 
TO PT 257 Self Bond Renewal

Amy Boyle 5 1/386 Pending
BENEFICIATED MILLED TRONA PROJECT TO 
PT 335 NSR

Amy Boyle 6 5/078 Pending
GROUNDWATER ASSESSMENT, BENZENE 
PLUME TO PT 335 NSR



Amy Boyle 6 3/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 151 TO 
PT. 335 Self Bond Renewal

Amy Boyle 4 3/131 Pending ASH DISPOSAL INVESTIGATION TO PT. 338‐T5 NSR

Amy Boyle 6 3/076 Pending
PONR CLASSIFICATION TABLE MP 5.3‐8 TTO 
PT 338‐T7 NSR

Amy Boyle 6 4/104 Pending
RAMP 7 DRAINAGE RESTRUCTURING TO PT 
338‐T7 NSR

Amy Boyle 6 3/095 Pending
HOLDING POND R56 RESERVOIR AS‐BUILTS 
TO PT 338‐T7 NSR

Amy Boyle 6 5/110 Pending
SHPO COMPLIANCE LETTER REQUEST ‐ SE 
CONTAINMENT POND PROJECT TO PT 454 NSR

Amy Boyle 6 3/128 Pending
SHPO CLEARANCE, IW‐13 INJECTION WELL 
TO PT 454 ***CONFIDENTIAL FILE*** NSR

Amy Boyle 6 4/141 Pending
SBR PACKAGE RECEIVED FOR SBNC 152 TO 
PT. 454 Self Bond Renewal

Amy Boyle 5 2/172 Preliminary AMENDMENT #6 TO PT 464 Amendment

Amy Boyle 6 5/122 Preliminary
CONSTRUCTION OF THE "K CELL" TO THE 
TAILINGS PONDS TO PT 464 Minor Revision

Amy Boyle 6 1/005 Pending
REVISE GROUNDWATER MODELING TO PT 
464 NSR

Amy Boyle 6 5/141 Pending SBR PACKAGE RECEIVED FOR SBNC 153 Self Bond Renewal

Brian Wood 5 6/329 Pending AMENDMENT # 7 APPLICATION TO PT 246C Amendment

Brian Wood 6 3/022 Pending BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 6/078 Pending 2013 BOND RELEASE REQUEST TO PT 246C Bond Release

Brian Wood 6 2/130 Pending 2012 UPDATE TO PT 246C NSR

Brian Wood 6 1/149 Pending
REVISE LONG TERM MINE PLANS WITHIN 
CHANGE # 8 & CHANGE # 26 TO PT 246C NSR

Brian Wood 5 6/341 Pending
TOOL AMENDMENT APPLICATION TO PT 
278C Amendment

Brian Wood 6 1/085 Pending 2014 BOND RELEASE TO PT 278C Bond Release

Brian Wood 5 1/342 Pending STEAMSHIP UPDATE/IBR TO PT 278C
Incidental Boundary 
Revision

Brian Wood 6 5/120 Pending
REMOVAL OF LANDS FROM PERMIT AREA 
DUE TO LOST CLAIMS ETC TO PT 278C Minor Revision

Brian Wood 5 2/371 Pending
REVISE AMENDMENT A5 (CHANGE # 29) TO 
PT 278C NSR

Brian Wood 6 6/119 Pending
INCORPORATE LONG‐TERM FACILITIES INTO 
VARIOUS MINE PLANS TO PT 278C NSR

Brian Wood 6 5/143 Pending AMENDMENT ADDING 160 ACRES TO PT 533 Amendment

Brian Wood 6 4/105 Pending LOST CREEK EAST AMENDMENT TO PT 788 Amendment

Brian Wood 6 3/105 Pending
MINING OF THE KM SAND REVISION TO PT 
788 Minor Revision

Craig Smith 5 6/125 Pending NEW LARGE MINE APPLICATION License to Mine, Permit



Craig Smith 6 2/137 Pending

TRANSFER FROM NORTHERN WY 
EQUIPMENT TO C.S. FRY CONSTRUCTION TO 
1373ET Transfer

Craig Smith 5 5/295 Pending AMENDMENT APPLICATION TO PT 321C Amendment
Craig Smith 5 6/298 Pending BEND COWLEY AMENDMENT TO PT 321C Amendment

Craig Smith 6 6/047 Pending
NORTHERN PACIFIC AMENDMENT TO PT 
321C Amendment

Craig Smith 6 3/121 Pending
PIT 108 EXTENSION AMENDMENT TO PT 
321C Amendment

Craig Smith 6 6/107 Pending COAL DRAW WEST UPDATE TO PT 321C Bentonite Update

Craig Smith 6 6/059 Pending BOND RELEASE FOR 6.3 ACRES TO PT 321C Bond Release

Craig Smith 5 3/293 Pending
NSR TO PIT 172 AND 173 EXTENSION TO PT. 
321C NSR

Craig Smith 5 3/246 Pending AMENDMENT/UPDATE TO PT 322C Amendment

Craig Smith 6 5/074 Pending
WHITE ROCK JOY‐PAK AMENDMENT TO PT 
322C Amendment

Craig Smith 6 1/137 Pending
STAR‐PAK‐WEATHERSBEE AMENDMENT 
APPLICATION TO PT 322C Amendment

Craig Smith 6 5/017 Pending AMENDMENT APPLICATION TO PT 758 Amendment

Craig Smith 5 2/370 Pending MINOR REVISION TO PT 657(s) Minor Revision

John Erickson 6 3/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO 1379ET Transfer

John Erickson 6 3/074 Pending
1973 LAW BOND RELEASE REQUEST FOR 12‐
UB TO PT 379‐T8 Bond Release

John Erickson 6 6/137 Pending
PHASE 1/AREA BOND RELEASE FOR SKULL 
POINT TO PT 379‐T9 Bond Release

John Erickson 6 1/138 Pending
1973 LAW FULL BOND RELEASE REQUEST 
FOR 12‐UC TO PT 379‐T9 Bond Release

John Erickson 6 6/124 Preliminary
CHANGE IN MINE METHODS TO ADD 
HIGHWALL MINING TO PT 379‐T8 Major Revision

John Erickson 6 5/125 Pending
UPDATE RECLAMATION PLAN MAPS DUE TO 
STABILITY ISSUES TO PT 379‐T8 NSR

John Erickson 6 4/053 Pending

MAJOR REVISION TO PT 381C; PRELIMINARY 
INFO. RECD 1/22/14;CHANGED TO PENDING 
1/4/14 Major Revision

John Erickson 6 2/123 Pending
TRANSFER FROM GRAVEL WORKS INC TO 
KEVIN CONDOS TO SP 575 Transfer

Mila Ready 5 3/376 Preliminary

APPLICATION FOR A LARGE MINE PERMIT 
WHICH INCLUDES LANDS FROM PT 737(S) 
***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Permit

Mila Ready 6 3/031 Preliminary

NEW LE APPLICATION ***PRELIMINARY PER 
E‐MAIL FROM M. READY DATED 
2/18/2015*** License to Explore

Mila Ready 6 6/080 Preliminary NEW LE APPLICATION License to Explore

Mila Ready 6 6/126 Preliminary

TRANSFER FROM LAYOS INC TO 843ET 
***PRELIMINARY STATUS PER E‐MAIL FROM 
M. READY DATED 2/18/2015*** Transfer

Mila Ready 6 2/018 Pending AMENDMENT TO 883ET Amendment



Mila Ready 6 6/145 Pending AMENDMENT TO ADD ACRES TO 1493ET Amendment

Mila Ready 6 4/087 Pending
ANNUAL REPORT/RENEWAL REQUEST TO 
176LE‐CONFIDENTIAL Renewal

Mila Ready 6 3/085 Preliminary

ANNUAL REPORT/RENEWAL REQUEST TO 
228LE‐CONFIDENTIAL ***PRELIMINARY 
STATUS PER E‐MAIL FROM M. READY DATED 
2/18/2015*** Renewal

Mila Ready 6 3/144 Pending ANNUAL REPORT RENEWAL TO 304LE Renewal

Mila Ready 6 1/052 Preliminary

BOND RELEASEE REQUEST AND VEGETATION 
MONITORING STUDY TO PT 349C; 
PRELIMINARY INFO RECD 1/15/14 Bond Release

Mila Ready 6 2/149 Pending
CHAPTER 15 BOND RELEASE FOR 470.98 
ACRES TO PT 520‐T8 Bond Release

Mila Ready 6 3/148 Pending
TOPSOIL DEPTH VERIFICATION FOR 70.38 
ACRES TO PT 520‐T8 Bond Release Verification

Mila Ready 6 4/009 Pending AMENDMENT NO. 3 IN SEC. 12 TO PT 652 Amendment

Mila Ready 6 2/059 Preliminary

REVEGETATION SUCCESS STUDY FOR 163 
ACRES TO PT 652 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 4/082 Preliminary

MINE AND RECLAMATION PLAN CHANGE TO 
PERMIT 652 ***PRELIMINARY PER E‐MAIL 
FROM M. READY DATED 2/18/2015*** NSR

Mila Ready 6 2/063 Preliminary

TRANSFER FROM A PLEASANT CONST TO 
GORGE ROCK PRODUCTS (SUNROC CORP 
DBA) TO SP 737 ***PRELIMINARY PER E‐
MAIL FROM M. READY DATED 2/18/2015*** License to Mine, Transfer

Mila Ready 6 3/126 Preliminary

AMENDMENT TO REMOVE LANDS FROM SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 5/126 Preliminary

AMENDMENT TO ADD NEW ACRES TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** Amendment

Mila Ready 6 4/126 Preliminary

UPDATE MINE & RECLAMATION PLAN TO SP 
751 ***PRELIMINARY PER E‐MAIL FROM M. 
READY DATED 2/18/2015*** NSR

NA 6 1/093 Pending NEW LMO APPLICATION LMO

NA 6 1/108 Preliminary
CONVERSION OF 951ET TO NEW SMALL 
MINE PERMIT

License to Mine, Small Mine 
Permit

NA 6 2/144 Preliminary NEW LE APPLICATION License to Explore

NA 6 4/118 Preliminary
NEW LE APPLICATION ***PRELIMINARY INFO 
RECD 12/1/14*** License to Explore

NA 6 4/142 Pending NEW LE APPLICATION License to Explore

NA 6 6/035 Pending APPLICATION FOR NEW LARGE MINE PERMIT License to Mine, Permit

NA 6 4/144 Pending NEW LMO APPLICATION LMO



NA 6 2/139 Pending NEW LMO APPLICATION LMO

Sarah Naylor 4 3/035 Pending
DRAFT LANDFILL CLOSURE PLAN TO PERMIT 
245C NSR

Sarah Naylor 6 4/137 Pending
REVISIONS TO BE MADE TO CHANGE #1 TO 
PT 245C NSR

Sarah Naylor 6 4/121 Pending
2014 VEGETATION STUDY OF SELECTED 
BOND RELEASE LANDS TO PT 281C NSR

Sarah Naylor 6 3/146 Pending
SELF BOND RENEWAL PACKAGE FOR 
SBNC067 TO PT. 281C Self Bond Renewal

Tanya King 5 4/063 Preliminary
OPERATING WITHOUT A PERMIT AND NOV. 
AND NEW ET APPLICATION LMO

Tanya King 5 3/299 Preliminary

HYDROLOGIC MONITORING PLAN REVISION 
TO PT. 264‐T5 **PER T. KING E‐MAIL DATED 
6/17/13 CHANGED TO PRELIMINARY AS OF 
6/18/13** Major Revision

Tanya King 6 2/132 Pending
SELF BOND RENEWAL FOR SBC125 TO 
PERMIT 264 Self Bond Renewal

Tanya King 6 5/107 Pending
DRILL ADDITIONAL EXPLORATORY 
BOREHOLES S‐22‐1 & S‐22‐5 TO PT 495 Minor Revision

Tanya King 6 6/135 Pending
DESIGN FOR CONSTRUCTION OF 
VENTILATION SHAFT 4 TO PT 495 Minor Revision

Tanya King 6 2/148 Pending MINOR REVISION TO DIKE PAISE TO PT 495 Minor Revision

Tanya King 4 1/179 Pending
GROUNDWATER MONITORING PROGRAM 
NSR TO PT. 495 NSR

Tanya King 6 1/110 Pending

ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & 
GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 
29, 32, 36 & 37 WITH ASSOCIATED ROADS & 
POWERLINE RIGHTS‐OF‐WAY TO PT 495 NSR

Tanya King 6 6/136 Pending REVISE MINE & REC PLAN TO PT 748 NSR

Tanya King 6 6/100 Pending
ADDITION OF LITTLE SANDY GRAVEL PIT TO 
SP 459 NSR

Tanya King 6 5/111 Preliminary
AMENDMANT APPLICATION TO SP 701 
***PRELIMINARY INFO RECD 10/24/2014*** Amendment

Bjarne 
Kristiansen 6 4/125 Preliminary

INITIATING BASELINE SAMPLING TO ADD 
NEW LANDS TO ORIGINAL PROPOSED 
PERMIT PERMIT NUMBER TO BE 
DETERMINED Amendment

Bjarne 
Kristiansen 6 2/025 Pending

NEW LARGE MINE PERMIT APPLICATION; 
CHANGED TO PENDING 10/31/2014 PER 
MARK R. License to Mine, Permit

Bjarne 
Kristiansen 6 2/082 Pending

ADD DRILL HOLES AND INCREASE BOND TO 
160CN Amendment

David Myers 5 3/286 Pending NEW SMALL MINING PERMIT APPLICATION License to Mine, Permit

David Myers 6 1/145 Pending
FULL BOND RELEASE & TERMINATION OF 
1278ET

Bond Release, Termination 
Request

David Myers 6 6/144 Pending TERMINATION OF 1494ET NSR



David Myers 6 5/139 Pending
REVISE APPENDIX C FOR SURFACE 
OWNERSHIP & GROUNDWATER RIGHTS NSR

David Myers 6 6/118 Pending
REVISE THE MINE PLAN PROGRESSION TO PT 
766 NSR

David Myers 6 1/078 Pending
FULL BOND RELEASE & TERMINATION OF SP 
760 Bond Release

David 
Schellinger 6 1/058 Pending

BELLE FOURCHE RIVER RECONSTRUCTION ‐ 
FLYING T REACH TO PT 237‐T9 NSR

David 
Schellinger 6 5/140 Pending

SELF BOND RENEWAL FOR SBC‐154 TO PT 
237. ORIGINAL PACKAGE LOST IN THE MAIL, 
EMAILED DOCUMENTS IN TFN. TFN WAS 
GIVEN TO KIMBER. Self Bond Renewal

David 
Schellinger 6 1/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC090 TO PT 685 Self Bond Renewal

David 
Schellinger 6 4/101 Pending

MAJOR REVISION TO REVISE THE AFFECTED 
AREA BOUNDARY, MINE & RECLAMATION 
PLAN TO PT 745 Major Revision

David 
Schellinger 6 1/148 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
745‐A1 NSR

David 
Schellinger 6 2/147 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC118 TO PT 745 Self Bond Renewal

Dorran Larner 6 1/123 Pending
REVISE MINE & PECLAMATION PLAN TO PT 
727 Minor Revision

Dorran Larner 5 2/223 Pending

INCORPORATE EXCAVATION OF SITE 
48CA2846 INTO PT 764‐T1 
***CONFIDENTIAL*** NSR

Dorran Larner 6 2/060 Pending

ADD FIELDWORK COMPLETION REPORT FOR 
ARCHAEOLOGICAL SITES 48CA2834, 
48CA211, 48CA2810 & 48CA2824 
***CONFIDENTIAL*** NSR

Dorran Larner 6 5/145 Pending SELF BOND RIDER FOR SBC 143 TO PT. 764 Self Bond

Dorran Larner 6 4/145 Pending
SELF BOND RENEWAL FOR SBC 143 TO PT. 
764 Self Bond Renewal

Dorran Larner 5 5/166 Pending

JANE DOUGH UNIT AMENDMENT TO PT 778; 
CHANGED TO PRELIMINARY 2/7/2013 PER 
MARK R.; CHANGED TO PENDING 8/6/2014 
PER MARK R. Amendment

Dorran Larner 6 4/097 Pending REVISE RECLAMATION PLAN TO PT 778 NSR

Dorran Larner 6 3/147 Pending
REVISE MINE PLAN FOR HEADER HOUSE 
DESIGNS TO PT 778 NSR

Dorran Larner 6 1/109 Pending REMOVAL OF THE WEST PIT FROM SP512 Amendment

Doug Emme 6 4/127 Pending
TERM 7 RENEWAL APPLICATION TO PT 483‐
T6 Renewal

Doug Emme 6 1/132 Pending
SELF BOND RENEWAL FOR SBC149 TO 
PERMIT 483 Self Bond Renewal

Jaime (Ms) 
Jakes 6 5/118 Pending

CONVERSION OF 1597ET TO A SMALL MINE 
PERMIT

License to Mine, Small Mine 
Permit

Jaime (Ms) 
Jakes 6 3/129 Pending

TRANSFER FROM RDG OIL & GAS LLC TO 
ALBA ENERGY LLC TO 1337ET Transfer

Jaime (Ms) 
Jakes 6 5/015 Pending

TRANSFERED FROM ANADARKO PETROLEUM 
CORP TO ANADARKO E&P ONSHORE LLC TO 
1354ET Transfer



Jaime (Ms) 
Jakes 5 2/363 Pending

SOUTHWEST AMENDMENT APPLICATION TO 
PT 433‐T7 Amendment

Jaime (Ms) 
Jakes 6 1/141 Pending

SBR PACKAGE RECEIVED FOR SBC142 TO PT 
477 Self Bond Renewal

Jaime (Ms) 
Jakes 6 2/084 Pending ADDITION OF RULE PIT TO PT 476 NSR
Jaime (Ms) 
Jakes 6 6/142 Pending

REVISE MINE & RECLAMATION PLAN TO PT 
754 NSR

Jaime (Ms) 
Jakes 6 4/148 Pending

TRANSFER FROM INTERMOUNTAIN CONST & 
MATERIALS TO PT 775 License to Mine, Transfer

Jaime (Ms) 
Jakes 6 4/103 Pending

100% BOND RELEASE APPLICATION TO SP 
546 Bond Release

Jaime (Ms) 
Jakes 6 6/134 Pending

TRANSFER FROM ARARAT ROCK PRODUCTS 
OF WY (SPENCERS INC DBA) TO MULLINAX 
CONCRETE SERVICES CO, INC TO SP 799 Transfer

Josh Malmberg 6 3/143 Pending
AREA & PHASE 1 BOND RELEASE TO PT 240‐
T6 Bond Release

Josh Malmberg 6 3/057 Preliminary

STATE LEASE 14 AMENDMENT TO PT 267; 
PRELIMINARY CLASS III ARCHAEOLOGY 
STUDY WILL INITIATE THIS TFN Amendment

Josh Malmberg 6 3/069 Pending
FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 
267C Amendment

Josh Malmberg 6 6/089 Pending
LINK & MAUER LEASE 20 AMENDMENT TO 
PT 267C Amendment

Josh Malmberg 6 3/130 Pending
MCDONALD AMENDMENT APPLICATION TO 
PT 267C Amendment

Josh Malmberg 6 5/105 Pending ADD ACRES FOR IBR TO PT 267C
Incidental Boundary 
Revision

Josh Malmberg 6 1/130 Pending
REVISE JOLLEY EDSALL UPDAT MINE PLAN TO 
PT 267C NSR

Josh Malmberg 6 3/137 Pending
PHASE 1, 2 & 3 BOND RELEASE REQUEST TO 
PT 500‐T8 Bond Release

Josh Malmberg 6 5/023 Pending BLUE RIBBON AMENDMENT TO PT 620 Amendment

Josh Malmberg 6 3/122 Pending DILTS AMENDMENT APPLICATION TO PT 620 Amendment

Josh Malmberg 6 4/116 Pending
IBR TO THE RANDALL HAUL ROAD 
AMENDMENT 12 TO PT 620

Incidental Boundary 
Revision

Josh Malmberg 6 6/146 Pending

SELF BOND RENEWAL APPLICATION FOR 
SBNC086 TO PT. 621‐L7 (BHB HAS A LICENSE 
TO MINE UNDER THIS PERMIT. Self Bond Renewal

Josh Malmberg 6 5/102 Pending REMOVAL OF LANDS FROM PT 622 Minor Revision

Kurt King 5 3/160 Pending
NORTHWEST AMENDMENT APPLICATION TO 
PT 214‐T7 Amendment

Kurt King 6 1/136 Pending

BOND RELEASE VERIFICATIONS FOR STREAM 
CHANNEL RECONSTRUCTION & SOIL DEPTH 
VERIFICATION TO PT 214‐T8 Bond Release Verification

Kurt King 6 5/138 Pending
ONLY FINANCIALS HAVE BEEN RECEIVED FOR 
SELF BOND RENEWAL OF SBC128 Self Bond Renewal

Kurt King 6 2/125 Pending HACKERT PIT EXPANSION TO PT 348C Amendment



Kurt King 5 6/352 Pending

STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND 
DRAINAGE SYSTEM FUNCTIONALITY 
VERIFICATIONS TO PT 428‐T6 Bond Release Verification

Kurt King 6 3/145 Pending
REVISE MINE & RECLAMATION PLAN DUE TO 
PMT CHANGES TO PT 428‐T6 Major Revision

Kurt King 6 6/138 Pending

FINANCIALS ONLY RECEIVED AS OF 3/12/15. 
SELF BOND RENEWAL FOR SBC131 TO PT. 
428 Self Bond Renewal

Kurt King 6 4/149 Pending 100% BOND RELEASE TO SP 681 Bond Release

Kurt King 6 6/143 Pending
FULL BOND RELEASE AND PERMIT 
TERMINATION TO SP709

Bond Release, Termination 
Request

Luke McMahan 5 4/150 Pending

NEW PERMIT APPLICATION; ORIGNALLY 
REC'D 2/17/1O‐CHANGED FROM 
PRELIMINARY TO PENDING 1/25/13 License to Mine, Permit

Luke McMahan 5 6/221 Preliminary

PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION License to Mine, Permit

Luke McMahan 5 6/393 Preliminary

IRIGARAY EXPANSION AMENDMENT TO PT 
478; CHANGED TO PRELIMINARY PER MARK 
R. 3/19/13 Amendment

Luke McMahan 4 1/399 Pending

REVISION PACKAGE AS DEMONSTRATION OF 
COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision

Luke McMahan 5 2/022 Pending
WELLFIELD RESTORATION REPORT FOR WELL 
UNITS 2‐6 TO PT 478 NSR

Luke McMahan 6 6/120 Pending REVISE PMT TO PT 486‐T6 Minor Revision

Luke McMahan 6 5/142 Pending
MINOR REVISION FOR LAND USE CHANGE TO 
PT 486‐T6 Minor Revision

Luke McMahan 5 3/328 Preliminary
AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment

Mark 
Rogaczewski 5 6/392 Pending

FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release

Mark 
Rogaczewski 6 2/143 Pending

FINANCIALS RECEIVED FOR SBR SBC‐088 TO 
PT 497 Self Bond Renewal

Mark 
Rogaczewski 6 3/136 Pending RD ANNUAL REPORT RENEWAL TO 18RD Renewal

Mark Taylor 5 4/328 Preliminary
NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12*** License to Mine, Permit

Miles Bennett 5 3/399 Pending

INCIDENTAL BOUNDARY REVISION TO 
INCORPORATE TWO SEPARATE 40 ACRE 
PARCELS OF LAND INTO SOUTHWEST 
PORTION OF PERMIT TO PT. 633; 
PREMILINARY PER ROBIN JONES 4/18/13; 
CHANGED TO PENDING PER PAM ROTHWELL 
6/6/13

Incidental Boundary 
Revision

Miles Bennett 5 5/141 Pending

PROPOSAL TO PLUG, ABANDON AND 
REPLACE WELLS IN MINE UNIT 2, HEADER 
HOUSE 2 TO PT 633 NSR

Miles Bennett 5 4/399 Pending
NSR TO SATISFY CONDITION ON 
RESTORATION TO PT. 633‐R7 NSR



Miles Bennett 6 4/044 Pending

NSR FOR REPLACEMENT EXCURSION 
MONITORING WELLS, MINE UNIT K, TO PT 
633 NSR

Miles Bennett 6 6/053 Pending
NSR FOR MINE UNIT 3 EXTENSION UPPER 
CONTROL LIMIT TO PT 633 NSR

Miles Bennett 3 1/251 Pending

RESPONSE NO. 1.8 OF 1997‐1998 ANNUAL 
REPORT REVIEW PURGE STORAGE 
RESERVOIR #2‐PT. 603 NSR

Miles Bennett 3 2/290 Pending

CASING BREAK IN E‐WELLFIELD AND 
RESULTANT LEAKAGE OF LIXIVIANT TO PT. 
603‐PRELIMINARY NSR

Miles Bennett 5 5/238 Pending
NSR FOR MU‐D RESTORATION PLAN TO PT 
603 NSR

Miles Bennett 5 6/241 Pending
MINE UNIT C GROUNDWATER RESTORATION 
PLAN TO PT603. NSR

Miles Bennett 5 4/260 Pending
2009‐2010 ANNUAL REPORT REVIEW & 
REVISION OF OPERATION PLAN TO PT 603 NSR

Miles Bennett 5 1/315 Pending
DRAFT RESTORATION MODELING MINE UNIT 
E TO PT 603 NSR

Miles Bennett 5 6/348 Pending

RESPONSE TO 2007‐2008 ANNUAL REPORT, 
COMMENTS 19‐22, GOLDER REPORT REVIEW 
TO PT 603 NSR

Miles Bennett 6 2/072 Preliminary
WELL REPAIRS AND CONVERSIONS TO 
PERMIT 633 NSR

Miles Bennett 6 3/072 Preliminary
HISTORICAL MINING DISTURBANCES, 
SPECIAL CONDITION NO. 7 TO PERMIT 633 NSR

Miles Bennett 6 6/103 Pending MINE UNIT 2 RESTORATION PLAN TO PT 633 NSR

Miles Bennett 6 1/104 Pending INSERT "ENTER STABILITY" TO PT 633 NSR

Miles Bennett 6 6/110 Pending MINE UNIT 10 EXTENSION TO PT 633 NSR

Miles Bennett 6 6/148 Pending
CONDUCT BIO‐STIMULATION STUDY TO PT 
633 NSR

Miles Bennett 5 3/387 Preliminary
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment

Miles Bennett 6 2/133 Pending REVISE MINE PLAN TO PT 802 NSR

NA 6 1/105 Preliminary

UNPERMITTED MINING ‐ FAILURE TO 
PROPERLY BOND PRIOR TO EXPLORATION 
DRILLING Drilling Notification

NA 6 4/084 Preliminary
NEW SMALL MINE PERMIT APPLICATION 
**PRELIMINARY INFO RECD 6/11/14**

License to Mine, Small Mine 
Permit

NA 6 4/136 Pending NEW LMO APPLICATION LMO

NA 6 5/148 Preliminary NEW LARGE MINE APPLICATION License to Mine, Permit

Stacy Page 6 6/068 Preliminary
SCORIA PIT AMENDMENT ***PERLIMINARY 
INFO RECD 4/1/2014*** Amendment

Stacy Page 6 2/126 Pending
PHASE 1 BOND RELEASE AREA 14BR‐01 TO 
PT 233‐T8 Bond Release



Stacy Page 6 1/118 Pending

LAND USE CHANGE FOR 18 ACRES OF 
WILDLIFE/GRAZING TO INDUSTRIAL TO PT 
233‐T8 Minor Revision

Stacy Page 6 5/117 Pending
TERM 9 RENEWAL APPLICATION TO PT 233‐
T8 Renewal



On status sheet 5‐11‐15

yes, operator

yes, operator

Yes, approval letter out under 
cover dated 5/6/2015
Yes, until final mitigation 
report received considered 
preliminary
Yes, until final mitigation 
report received considered 
preliminary

Yes, until final mitigation 
report received considered 
preliminary

Yes, MOA sent to all parties, 
waiting on final report.

Yes, waiting on OSM and SHPO 
for concurrence and final 
report/plan

Yes, waiting on OSM and final 
report

Yes, waiting on OSM and final 
report

Yes, waiting on OSM and final 
report

Yes, MOA received 1‐6‐12, no 
other info.

Yes, report reviewed, field 
review to take place June 2015

Yes, operator
No, assume Kimber and your 
group tracking



No, assume Kimber and your 
group tracking

Yes, evaluate and inspect by 
about 5‐19‐15
Yes, evaluate and inspect by 
about 4‐19‐15

Yes, evaluate and inspect by 
about 5‐2‐15

Yes, evaluate and inspect by 
about 4‐19‐15
Yes, evaluate and inspect by 
about 4‐13‐15
No, assume Kimber and your 
group tracking
Yes, operator, have met 
recently, may terminate if no 
activity
Yes, it is now it was not on 
status sheet, will tap Lowell 
for information

Yes, additional requirements 
needed to statisfy MOA
Yes, deadline to notify is 
complete and require public 
notice = 6‐9‐15

No, assume Kimber and your 
group tracking

Yes, operator

Yes, operator

Yes, operator

Yes, operator and land owner

Yes, operator

Yes, AML



Yes, preliminary until 
supporting material received

Yes, operator BG to meet with 
USFS for field review 2015

Yes, technical review

Yes, operator

Yes, operator

Yes, in competeness rounds

Yes, Monte reviewing
Yes, operator

Yes, preliminary, good 
candidate for termination

Yes, operator
Yes, BLM as of 7‐24‐14

Yes, preliminary
Yes, preliminary
Yes, BLM requested to push 
deadline out
Yes, materials received under 
review

Yes, operator
Yes, 6‐26‐15 deadline to notify 
if complete and public notice 
required

Yes, operator

Yes, operator
Yes, operator



Yes, operator

Yes, operator

Yes, operator

Yes, operator
Yes, operator

Yes, field season check
Yes, no activity

Yes, operator

No, approved 4‐30‐15
Yes, waiting on additional 
supporting material

Yes, operator

Yes, completeness review
No, assume Kimber and your 
group tracking
No, assume Kimber and your 
group tracking

Yes, added today, was not on 
status sheet
Yes, added today, was not on 
status sheet

Yes, completeness review
No, assume Kimber and your 
group tracking

Yes, approval letter expected 
3‐30‐15

Yes, should be done



From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Permit Action Update
Date: Monday, May 11, 2015 12:11:46 PM
Attachments: 4-29-30_PermitActionUpdate (3) (Autosaved).xlsx

Carol,

I have completed a review of the permit action update spreadsheet against LQD D3
files and the data base.  I have no corrections/edits for the approved spreadsheet.  I
have added corrections/edits in bold red text to the Pending spreadsheet.  Please
contact me with any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

approvals

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Appr		TFN Action

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/106		Approved		1/16/15		Drilling Notification

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/092		Approved		3/19/15		NSR

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/113		Approved		4/3/15		Bond Release

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 4/083		Approved		2/24/15		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/133		Approved		3/27/15		Self Bond Renewal

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 2/134		Approved		3/27/15		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 1/134		Approved		3/27/15		Self Bond Renewal

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 6/086		Approved		1/27/15		Renewal

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/114		Approved		2/5/15		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/124		Approved		2/17/15		NSR

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 3/133		Approved		2/25/15		NSR

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 1/122		Approved		3/13/15		Bond Release Verification

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 2/111		Approved		4/20/15		Renewal

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Josh Malmberg		6 1/101		Approved		1/31/15		Incidental Boundary Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/119		Approved		2/25/15		Minor Revision

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/066		Approved		4/1/15		NSR

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 5/112		Approved		2/5/15		Bond Release

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 6/117		Approved		4/15/15		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 4/110		Approved		1/2/15		Bond Release

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 2/119		Approved		2/13/15		Bond Release Verification

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 4/131		Approved		4/13/15		NSR

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Kim Medina		6 3/125		Approved		3/12/15		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 1/131		Approved		3/17/15		NSR

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/076		Approved		1/26/15		Transfer

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 3/132		Approved		3/3/15		NSR

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/140		Approved		4/7/15		NSR

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 1/119		Approved		1/26/15		Incidental Boundary Revision

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Kurt King		6 5/131		Approved		3/12/15		Amendment

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Kurt King		6 6/075		Approved		1/26/15		Transfer

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Kurt King		6 5/121		Approved		3/12/15		Amendment

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		NA		6 4/133		Approved		3/26/15		LMO

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Kurt King		5 3/329		Approved		1/2/15		Permit

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/272		Approved		4/21/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 2/326		Approved		3/27/15		See File

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/391		Approved		4/17/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/392		Approved		3/16/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/036		Approved		3/20/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/129		Approved		1/27/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/139		Approved		4/2/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/128		Approved		1/26/15		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 5/103		Approved		2/3/15		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 5/124		Approved		3/6/15		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/133		Approved		3/27/15		Self Bond Renewal

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 3/134		Approved		3/27/15		Self Bond Renewal

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 1/144		Approved		4/16/15		NSR

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 5/134		Approved		3/27/15		Self Bond Renewal

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 4/134		Approved		3/27/15		Self Bond Renewal

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Brian Wood		6 3/115		Approved		4/21/15		License to Mine, Transfer

		CN0096				BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 6/127		Approved		2/5/15		CN Update

		CN0130				BRIDGER COAL CO		Coal		2		Amy Boyle		6 6/111		Approved		2/25/15		Amendment

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/133		Approved		2/23/15		Regraded Spoil

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/139		Approved		3/27/15		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 4/135		Approved		2/26/15		Regraded Spoil

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Brian Wood		6 2/131		Approved		2/12/15		NSR

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/142		Approved		3/25/15		NSR

		LE0225				FREITAG, DAVID C		Gold		2		Mila Ready		6 4/085		Approved		1/8/15		Renewal

		LE0310				R D SAATHOFF		Jade		2		Mila Ready		6 4/074		Approved		2/20/15		License to Explore

		ET0718		PIERCE		FLARE CONST INC		Sand & Gravel		2		John Erickson		6 1/116		Approved		1/16/15		Amendment

		ET0951				R S T EXCAVATION		Sand & Gravel		2		Tanya King		6 2/108		Approved		2/19/15		Amendment

		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		Sand & Gravel		2		John Erickson		6 5/130		Approved		4/20/15		Amendment

		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		2		Tanya King		6 1/125		Approved		4/3/15		Amendment

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Tanya King		6 6/128		Approved		2/5/15		NSR

		DN0147				F M C WY CORP		Trona		2		Amy Boyle		6 3/140		Approved		4/16/15		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 6/125		Approved		1/14/15		NSR

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 6/122		Approved		1/12/15		NSR

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/123		Approved		2/20/15		DN Update

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/096		Approved		3/3/15		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/084		Approved		2/5/15		NSR

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/096		Approved		3/3/15		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/003		Approved		4/6/15		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/096		Approved		3/3/15		NSR

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 6/114		Approved		4/21/15		License to Mine, Transfer

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/115		Approved		4/21/15		License to Mine, Transfer

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/115		Approved		4/21/15		License to Mine, Transfer

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/135		Approved		4/6/15		Bond Release Verification

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/124		Approved		1/21/15		NSR

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 3/127		Approved		4/6/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/074		Approved		1/29/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/114		Approved		1/22/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/127		Approved		1/30/15		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 1/128		Approved		2/27/15		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 3/124		Approved		1/21/15		NSR

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/130		Approved		4/15/15		Bond Release

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 5/137		Approved		3/27/15		Self Bond Renewal

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 5/050		Approved		3/11/15		Bond Release

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 3/138		Approved		4/15/15		Incidental Boundary Revision

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 2/129		Approved		4/20/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 3/114		Approved		4/6/15		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/123		Approved		4/2/15		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 5/135		Approved		3/25/15		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 2/128		Approved		4/15/15		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 1/113		Approved		2/19/15		Renewal

		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		Diamonds		1		Brian Goodnough		6 5/039		Approved		1/27/15		Bond Release

		ET1605		M&N PIT		M & N FIELD SERVICES LLC		Gravel		1		Rich Vincent		6 5/116		Approved		3/3/15		LMO

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Pam Rothwell		6 2/079		Approved		3/18/15		License to Mine, Small Mine Permit

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		Limestone		1		Lowell Spackman		6 4/122		Approved		3/2/15		NSR

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 2/112		Approved		2/16/15		License to Mine

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Julie Powell		6 3/131		Approved		3/26/15		Drilling Notification

		ET1578		REESE		REESE, BRAD R		Sand & Gravel		1		Rich Vincent		6 6/115		Approved		3/16/15		Amendment

		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		Sand & Gravel		1		Rich Vincent		6 5/113		Approved		1/26/15		LMO

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Julie Powell		6 5/128		Approved		2/13/15		NSR

		PT0361		MILLS PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Lowell Spackman		6 1/121		Approved		2/5/15		Bond Release, Termination Request

		PT0739		WYUTE		MCMURRY READY-MIX CO.		Sand & Gravel		1		Steve Ingle		6 1/111		Approved		2/24/15		NSR

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		6 2/086		Approved		1/26/15		NA

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Monte Buchanan		6 1/126		Approved		1/21/15		NSR







pending

		Permit Number		Mine Name		Company Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		TFN Memo		TFN Action

		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		Sand/Gravel		3		Josh Malmberg		6 4/084		Preliminary		NEW SMALL MINE PERMIT APPLICATION **PRELIMINARY INFO RECD 6/11/14**		License to Mine, Small Mine Permit

		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/148		Preliminary		NEW LARGE MINE APPLICATION		License to Mine, Permit

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/057		Pending		STATE LEASE 14 AMENDMENT TO PT 267; PRELIMINARY CLASS III ARCHAEOLOGY STUDY WILL INITIATE THIS TFN		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/069		Pending		FAB 5 FAB 6 JOY BELL 3 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 6/089		Pending		LINK & MAUER LEASE 20 AMENDMENT TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 3/130		Pending		MCDONALD AMENDMENT APPLICATION TO PT 267C		Amendment

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 5/105		Pending		ADD ACRES FOR IBR TO PT 267C		Incidental Boundary Revision

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Josh Malmberg		6 1/130		Pending		REVISE JOLLEY EDSALL UPDAT MINE PLAN TO PT 267C		NSR

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 3/122		Pending		DILTS AMENDMENT APPLICATION TO PT 620		Amendment

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 4/116		Pending - Approval Recommended 4/3/15.		IBR TO THE RANDALL HAUL ROAD AMENDMENT 12 TO PT 620		Incidental Boundary Revision

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 6/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC086 TO PT. 621-L7 (BHB HAS A LICENSE TO MINE UNDER THIS PERMIT.		Self Bond Renewal

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Josh Malmberg		6 5/102		Pending - Approval Recommended 4/3/15.		REMOVAL OF LANDS FROM PT 622		Minor Revision

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC090 TO PT 685		Self Bond Renewal

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 4/101		Pending		MAJOR REVISION TO REVISE THE AFFECTED AREA BOUNDARY, MINE & RECLAMATION PLAN TO PT 745		Major Revision

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 1/148		Pending		REVISE MINE & RECLAMATION PLAN TO PT 745-A1		NSR

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		David Schellinger		6 2/147		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC118 TO PT 745		Self Bond Renewal

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 4/125		Preliminary		INITIATING BASELINE SAMPLING TO ADD NEW LANDS TO ORIGINAL PROPOSED PERMIT PERMIT NUMBER TO BE DETERMINED		Amendment

		6 2/025		BROOK		BROOK MINING CO LLC		Coal		3		Bjarne Kristiansen		6 2/025		Pending		NEW LARGE MINE PERMIT APPLICATION; CHANGED TO PENDING 10/31/2014 PER MARK R.		License to Mine, Permit

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Bjarne Kristiansen		6 2/082		Pending		ADD DRILL HOLES AND INCREASE BOND TO 160CN		Amendment

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		David Myers		6 5/139		Pending - Approved 5/5/15.		REVISE APPENDIX C FOR SURFACE OWNERSHIP & GROUNDWATER RIGHTS		NSR

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		5 3/160		Pending		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 1/136		Pending		BOND RELEASE VERIFICATIONS FOR STREAM CHANNEL RECONSTRUCTION & SOIL DEPTH VERIFICATION TO PT 214-T8		Bond Release Verification

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Kurt King		6 5/138		Pending		ONLY FINANCIALS HAVE BEEN RECEIVED FOR SELF BOND RENEWAL OF SBC128		Self Bond Renewal

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 6/068		Preliminary		SCORIA PIT AMENDMENT ***PERLIMINARY INFO RECD 4/1/2014***		Amendment

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 2/126		Pending		PHASE 1 BOND RELEASE AREA 14BR-01 TO PT 233-T8		Bond Release

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 1/118		Pending		LAND USE CHANGE FOR 18 ACRES OF WILDLIFE/GRAZING TO INDUSTRIAL TO PT 233-T8		Minor Revision

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Stacy Page		6 5/117		Pending		TERM 9 RENEWAL APPLICATION TO PT 233-T8		Renewal

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 1/058		Pending		BELLE FOURCHE RIVER RECONSTRUCTION - FLYING T REACH TO PT 237-T9		NSR

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		David Schellinger		6 5/140		Pending		SELF BOND RENEWAL FOR SBC-154 TO PT 237. ORIGINAL PACKAGE LOST IN THE MAIL, EMAILED DOCUMENTS IN TFN. TFN WAS GIVEN TO KIMBER.		Self Bond Renewal

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Josh Malmberg		6 3/143		Pending		AREA & PHASE 1 BOND RELEASE TO PT 240-T6		Bond Release

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 3/145		Pending		REVISE MINE & RECLAMATION PLAN DUE TO PMT CHANGES TO PT 428-T6		Major Revision

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Kurt King		6 6/138		Pending		FINANCIALS ONLY RECEIVED AS OF 3/12/15. SELF BOND RENEWAL FOR SBC131 TO PT. 428		Self Bond Renewal

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		5 2/363		Pending		SOUTHWEST AMENDMENT APPLICATION TO PT 433-T7		Amendment

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Jaime (Ms) Jakes		6 1/141		Pending		SBR PACKAGE RECEIVED FOR SBC142 TO PT 477		Self Bond Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 4/127		Pending		TERM 7 RENEWAL APPLICATION TO PT 483-T6		Renewal

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Doug Emme		6 1/132		Pending		SELF BOND RENEWAL FOR SBC149 TO PERMIT 483		Self Bond Renewal

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 6/120		Pending		REVISE PMT TO PT 486-T6		Minor Revision

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Luke McMahan		6 5/142		Pending		MINOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Minor Revision

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		PT0497		WELCH NO. 1		CHEVRON MINING INC		Coal		3		Mark Rogaczewski		6 2/143		Pending		FINANCIALS RECEIVED FOR SBR SBC-088 TO PT 497		Self Bond Renewal

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Josh Malmberg		6 3/137		Pending		PHASE 1, 2 & 3 BOND RELEASE REQUEST TO PT 500-T8		Bond Release

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 2/060		Pending		ADD FIELDWORK COMPLETION REPORT FOR ARCHAEOLOGICAL SITES 48CA2834, 48CA211, 48CA2810 & 48CA2824 ***CONFIDENTIAL***		NSR

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 5/145		Pending		SELF BOND RIDER FOR SBC 143 TO PT. 764		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Dorran Larner		6 4/145		Pending		SELF BOND RENEWAL FOR SBC 143 TO PT. 764		Self Bond Renewal

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Mark Rogaczewski		6 3/136		Pending		RD ANNUAL REPORT RENEWAL TO 18RD		Renewal

		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		Gravel		3		David Myers		6 6/144		Pending		TERMINATION OF 1494ET		NSR

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Dorran Larner		6 1/123		Pending		REVISE MINE & PECLAMATION PLAN TO PT 727		Minor Revision

		6 1/105				MONOLITH MINERALS LLC		Limestone		3		NA		6 1/105		Preliminary		UNPERMITTED MINING - FAILURE TO PROPERLY BOND PRIOR TO EXPLORATION DRILLING		Drilling Notification

		6 4/136		BUCKHORN PIT		K & M Mining LLC		Limestone		3		NA		6 4/136		Pending		NEW LMO APPLICATION		LMO

		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		Rare earth elements		3		Luke McMahan		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, Permit

		5 3/286		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, Permit

		6 5/118				MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/118		Pending		CONVERSION OF 1597ET TO A SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 3/129		Pending		TRANSFER FROM RDG OIL & GAS LLC TO ALBA ENERGY LLC TO 1337ET		Transfer

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Jaime (Ms) Jakes		6 5/015		Pending - Approval Recommended 2/18/14.		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Kurt King		6 2/125		Pending		HACKERT PIT EXPANSION TO PT 348C		Amendment

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Jaime (Ms) Jakes		6 2/084		Pending		ADDITION OF RULE PIT TO PT 476		NSR

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/142		Pending		REVISE MINE & RECLAMATION PLAN TO PT 754		NSR

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 6/118		Pending		REVISE THE MINE PLAN PROGRESSION TO PT 766		NSR

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/148		Pending		TRANSFER FROM INTERMOUNTAIN CONST & MATERIALS TO PT 775		License to Mine, Transfer

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Dorran Larner		6 1/109		Pending		REMOVAL OF THE WEST PIT FROM SP512		Amendment

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		100% BOND RELEASE APPLICATION TO SP 546		Bond Release

		SP0709		SHOBER		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Kurt King		6 6/143		Pending		FULL BOND RELEASE AND PERMIT TERMINATION TO SP709		Bond Release, Termination Request

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		David Myers		6 1/078		Pending		FULL BOND RELEASE & TERMINATION OF SP 760		Bond Release

		SP0799		PINE RIDGE PIT		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Jaime (Ms) Jakes		6 6/134		Pending		TRANSFER FROM ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) TO MULLINAX CONCRETE SERVICES CO, INC TO SP 799		Transfer

		ET1278				ALLGUER, MARK		Scoria		3		David Myers		6 1/145		Pending		FULL BOND RELEASE & TERMINATION OF 1278ET		Bond Release, Termination Request

		SP0681		TRACY		BASIC ENERGY SERV LP		Scoria		3		Kurt King		6 4/149		Pending		100% BOND RELEASE TO SP 681		Bond Release

		5 4/150		RENO CREEK PROJECT		A U C LLC		Uranium		3		Luke McMahan		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, Permit

		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		Uranium		3		Mark Rogaczewski		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, Permit

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Luke McMahan		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Luke McMahan		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 3/399		Pending		INCIDENTAL BOUNDARY REVISION TO INCORPORATE TWO SEPARATE 40 ACRE PARCELS OF LAND INTO SOUTHWEST PORTION OF PERMIT TO PT. 633; PREMILINARY PER ROBIN JONES 4/18/13; CHANGED TO PENDING PER PAM ROTHWELL 6/6/13		Incidental Boundary Revision

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/141		Pending		PROPOSAL TO PLUG, ABANDON AND REPLACE WELLS IN MINE UNIT 2, HEADER HOUSE 2 TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/399		Pending		NSR TO SATISFY CONDITION ON RESTORATION TO PT. 633-R7		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 4/044		Pending		NSR FOR REPLACEMENT EXCURSION MONITORING WELLS, MINE UNIT K, TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/053		Pending		NSR FOR MINE UNIT 3 EXTENSION UPPER CONTROL LIMIT TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 1/251		Pending		RESPONSE NO. 1.8 OF 1997-1998 ANNUAL REPORT REVIEW PURGE STORAGE RESERVOIR #2-PT. 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		3 2/290		Pending		CASING BREAK IN E-WELLFIELD AND RESULTANT LEAKAGE OF LIXIVIANT TO PT. 603-PRELIMINARY		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 5/238		Pending		NSR FOR MU-D RESTORATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/241		Pending		MINE UNIT C GROUNDWATER RESTORATION PLAN TO PT603.		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 4/260		Pending		2009-2010 ANNUAL REPORT REVIEW & REVISION OF OPERATION PLAN TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 1/315		Pending		DRAFT RESTORATION MODELING MINE UNIT E TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		5 6/348		Pending		RESPONSE TO 2007-2008 ANNUAL REPORT, COMMENTS 19-22, GOLDER REPORT REVIEW TO PT 603		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 2/072		Preliminary		WELL REPAIRS AND CONVERSIONS TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 3/072		Preliminary		HISTORICAL MINING DISTURBANCES, SPECIAL CONDITION NO. 7 TO PERMIT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/103		Pending - Approved 5/6/15		MINE UNIT 2 RESTORATION PLAN TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 1/104		Pending - Approved 4/30/15		INSERT "ENTER STABILITY" TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/110		Pending		MINE UNIT 10 EXTENSION TO PT 633		NSR

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Miles Bennett		6 6/148		Pending - Approved 4/28/15.		CONDUCT BIO-STIMULATION STUDY TO PT 633		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		5 5/166		Pending		JANE DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.; CHANGED TO PENDING 8/6/2014 PER MARK R.		Amendment

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 4/097		Pending		REVISE RECLAMATION PLAN TO PT 778		NSR

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Dorran Larner		6 3/147		Pending - Approved 4/20/15		REVISE MINE PLAN FOR HEADER HOUSE DESIGNS TO PT 778		NSR

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Miles Bennett		6 2/133		Pending		REVISE MINE PLAN TO PT 802		NSR

		5 6/125				WILSON BROS CONST INC		Bentonite		2		Craig Smith		5 6/125		Pending		NEW LARGE MINE APPLICATION		License to Mine, Permit

		6 6/035				WYO-BEN INC		Bentonite		2		NA		6 6/035		Pending		APPLICATION FOR NEW LARGE MINE PERMIT		License to Mine, Permit

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		5 6/329		Pending		AMENDMENT # 7 APPLICATION TO PT 246C		Amendment

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 3/022		Pending		BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 6/078		Pending		2013 BOND RELEASE REQUEST TO PT 246C		Bond Release

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 2/130		Pending		2012 UPDATE TO PT 246C		NSR

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Brian Wood		6 1/149		Pending		REVISE LONG TERM MINE PLANS WITHIN CHANGE # 8 & CHANGE # 26 TO PT 246C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 6/341		Pending		TOOL AMENDMENT APPLICATION TO PT 278C		Amendment

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 1/085		Pending		2014 BOND RELEASE TO PT 278C		Bond Release

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 1/342		Pending		STEAMSHIP UPDATE/IBR TO PT 278C		Incidental Boundary Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 5/120		Pending		REMOVAL OF LANDS FROM PERMIT AREA DUE TO LOST CLAIMS ETC TO PT 278C		Minor Revision

		PT0278				M-I LLC		Bentonite		2		Brian Wood		5 2/371		Pending		REVISE AMENDMENT A5 (CHANGE # 29) TO PT 278C		NSR

		PT0278				M-I LLC		Bentonite		2		Brian Wood		6 6/119		Pending		INCORPORATE LONG-TERM FACILITIES INTO VARIOUS MINE PLANS TO PT 278C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 4/121		Pending		2014 VEGETATION STUDY OF SELECTED BOND RELEASE LANDS TO PT 281C		NSR

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Sarah Naylor		6 3/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC067 TO PT. 281C		Self Bond Renewal

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 5/295		Pending		AMENDMENT APPLICATION TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 6/298		Pending		BEND COWLEY AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/047		Pending		NORTHERN PACIFIC AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 3/121		Pending		PIT 108 EXTENSION AMENDMENT TO PT 321C		Amendment

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/107		Pending		COAL DRAW WEST UPDATE TO PT 321C		Bentonite Update

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		6 6/059		Pending		BOND RELEASE FOR 6.3 ACRES TO PT 321C		Bond Release

		PT0321				WYO-BEN INC		Bentonite		2		Craig Smith		5 3/293		Pending		NSR TO PIT 172 AND 173 EXTENSION TO PT. 321C		NSR

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		5 3/246		Pending		AMENDMENT/UPDATE TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 5/074		Pending		WHITE ROCK JOY-PAK AMENDMENT TO PT 322C		Amendment

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Craig Smith		6 1/137		Pending		STAR-PAK-WEATHERSBEE AMENDMENT APPLICATION TO PT 322C		Amendment

		PT0533				GOOD MINING CO LLC		Bentonite		2		Brian Wood		6 5/143		Pending		AMENDMENT ADDING 160 ACRES TO PT 533		Amendment

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		5 3/299		Preliminary		HYDROLOGIC MONITORING PLAN REVISION TO PT. 264-T5 **PER T. KING E-MAIL DATED 6/17/13 CHANGED TO PRELIMINARY AS OF 6/18/13**		Major Revision

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Tanya King		6 2/132		Pending		SELF BOND RENEWAL FOR SBC125 TO PERMIT 264		Self Bond Renewal

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		4 3/131		Pending		ASH DISPOSAL INVESTIGATION TO PT. 338-T5		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/076		Pending		PONR CLASSIFICATION TABLE MP 5.3-8 TTO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 4/104		Pending		RAMP 7 DRAINAGE RESTRUCTURING TO PT 338-T7		NSR

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Amy Boyle		6 3/095		Pending		HOLDING POND R56 RESERVOIR AS-BUILTS TO PT 338-T7		NSR

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 3/074		Pending		1973 LAW BOND RELEASE REQUEST FOR 12-UB TO PT 379-T8		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/137		Pending		PHASE 1/AREA BOND RELEASE FOR SKULL POINT TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 1/138		Pending		1973 LAW FULL BOND RELEASE REQUEST FOR 12-UC TO PT 379-T9		Bond Release

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 6/124		Preliminary		CHANGE IN MINE METHODS TO ADD HIGHWALL MINING TO PT 379-T8		Major Revision

		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		Coal		2		John Erickson		6 5/125		Pending		UPDATE RECLAMATION PLAN MAPS DUE TO STABILITY ISSUES TO PT 379-T8		NSR

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 2/149		Pending		CHAPTER 15 BOND RELEASE FOR 470.98 ACRES TO PT 520-T8		Bond Release

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Mila Ready		6 3/148		Pending		TOPSOIL DEPTH VERIFICATION FOR 70.38 ACRES TO PT 520-T8		Bond Release Verification

		6 3/031		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Mila Ready		6 3/031		Preliminary		NEW LE APPLICATION ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Explore

		6 4/118				CROCKETT, JON		Gold		2		NA		6 4/118		Preliminary		NEW LE APPLICATION ***PRELIMINARY INFO RECD 12/1/14***		License to Explore

		6 6/080				X - MINERALS CORPORATION		Gold		2		Mila Ready		6 6/080		Preliminary		NEW LE APPLICATION		License to Explore

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Mila Ready		6 4/087		Pending		ANNUAL REPORT/RENEWAL REQUEST TO 176LE-CONFIDENTIAL		Renewal

		LE0228				ARLAND, RONALD J		Gold		2		Mila Ready		6 3/085		Preliminary		ANNUAL REPORT/RENEWAL REQUEST TO 228LE-CONFIDENTIAL ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Renewal

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Mila Ready		6 3/144		Pending		ANNUAL REPORT RENEWAL TO 304LE		Renewal

		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		Gravel		2		NA		6 4/142		Pending		NEW LE APPLICATION		License to Explore

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		4 3/035		Pending		DRAFT LANDFILL CLOSURE PLAN TO PERMIT 245C		NSR

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Sarah Naylor		6 4/137		Pending		REVISIONS TO BE MADE TO CHANGE #1 TO PT 245C		NSR

		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		Jasper		2		NA		6 2/144		Preliminary		NEW LE APPLICATION		License to Explore

		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		Sand & Gravel		2		Mila Ready		5 3/376		Preliminary		APPLICATION FOR A LARGE MINE PERMIT WHICH INCLUDES LANDS FROM PT 737(S) ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Permit

		5 4/063		DEER HILL		BENNETT, R S CONST CO INC		Sand & Gravel		2		Tanya King		5 4/063		Preliminary		OPERATING WITHOUT A PERMIT AND NOV. AND NEW ET APPLICATION		LMO

		6 1/093				FROST ROCK PRODUCTS CO		Sand & Gravel		2		NA		6 1/093		Pending		NEW LMO APPLICATION		LMO

		6 1/108				R S T EXCAVATION		Sand & Gravel		2		NA		6 1/108		Preliminary		CONVERSION OF 951ET TO NEW SMALL MINE PERMIT		License to Mine, Small Mine Permit

		ET0843		LAYOS #3		LAYOS INC		Sand & Gravel		2		Mila Ready		6 6/126		Preliminary		TRANSFER FROM LAYOS INC TO 843ET ***PRELIMINARY STATUS PER E-MAIL FROM M. READY DATED 2/18/2015***		Transfer

		ET0883				LEE EXCAVATION		Sand & Gravel		2		Mila Ready		6 2/018		Pending		AMENDMENT TO 883ET		Amendment

		ET1373		RALSTON		NORTHERN WY EQUIPMENT		Sand & Gravel		2		Craig Smith		6 2/137		Pending		TRANSFER FROM NORTHERN WY EQUIPMENT TO C.S. FRY CONSTRUCTION TO 1373ET		Transfer

		ET1379		LUPHER		GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 3/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO 1379ET		Transfer

		ET1493		SYNAPSE		WESTERN WY CONST CO		Sand & Gravel		2		Mila Ready		6 6/145		Pending		AMENDMENT TO ADD ACRES TO 1493ET		Amendment

		ET1607				BURL'S BACKHOE SERVICE		Sand & Gravel		2		NA		6 4/144		Pending		NEW LMO APPLICATION		LMO

		ET1608				BIG HORN REDI MIX INC		Sand & Gravel		2		NA		6 2/139		Pending		NEW LMO APPLICATION		LMO

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/009		Pending		AMENDMENT NO. 3 IN SEC. 12 TO PT 652		Amendment

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 2/059		Preliminary		REVEGETATION SUCCESS STUDY FOR 163 ACRES TO PT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Mila Ready		6 4/082		Preliminary		MINE AND RECLAMATION PLAN CHANGE TO PERMIT 652 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Tanya King		6 6/136		Pending		REVISE MINE & REC PLAN TO PT 748		NSR

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Craig Smith		6 5/017		Pending		AMENDMENT APPLICATION TO PT 758		Amendment

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Tanya King		6 6/100		Pending		ADDITION OF LITTLE SANDY GRAVEL PIT TO SP 459		NSR

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		John Erickson		6 2/123		Pending		TRANSFER FROM GRAVEL WORKS INC TO KEVIN CONDOS TO SP 575		Transfer

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Craig Smith		5 2/370		Pending		MINOR REVISION TO PT 657(s)		Minor Revision

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Tanya King		6 5/111		Preliminary		AMENDMANT APPLICATION TO SP 701 ***PRELIMINARY INFO RECD 10/24/2014***		Amendment

		SP0737		PLEASANT PIT		A PLEASANT CONST		Sand & Gravel		2		Mila Ready		6 2/063		Preliminary		TRANSFER FROM A PLEASANT CONST TO GORGE ROCK PRODUCTS (SUNROC CORP DBA) TO SP 737 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		License to Mine, Transfer

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 3/126		Preliminary		AMENDMENT TO REMOVE LANDS FROM SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 5/126		Preliminary		AMENDMENT TO ADD NEW ACRES TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		Amendment

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Mila Ready		6 4/126		Preliminary		UPDATE MINE & RECLAMATION PLAN TO SP 751 ***PRELIMINARY PER E-MAIL FROM M. READY DATED 2/18/2015***		NSR

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 4/147		Pending		NAME CHANGE FROM O C I WY, L.P. TO O C I WYOMING, LLC. TO PT 257		License to Mine, Name Change

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 5/127		Pending		REVISION FOR POND 2 DEVELOPMENT, STAGE 2 TO PT 257		Minor Revision

		PT0257				O C I WY LP		Trona		2		Amy Boyle		6 2/145		Pending		SELF BOND RENEWAL APPLICATION SBNC107 TO PT 257		Self Bond Renewal

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		5 1/386		Pending		BENEFICIATED MILLED TRONA PROJECT TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 5/078		Pending		GROUNDWATER ASSESSMENT, BENZENE PLUME TO PT 335		NSR

		PT0335		WESTVACO		F M C WY CORP		Trona		2		Amy Boyle		6 3/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 151 TO PT. 335		Self Bond Renewal

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 5/110		Pending		SHPO COMPLIANCE LETTER REQUEST - SE CONTAINMENT POND PROJECT TO PT 454		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 3/128		Pending		SHPO CLEARANCE, IW-13 INJECTION WELL TO PT 454 ***CONFIDENTIAL FILE***		NSR

		PT0454		GRANGER		F M C WY CORP		Trona		2		Amy Boyle		6 4/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 152 TO PT. 454		Self Bond Renewal

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		5 2/172		Preliminary		AMENDMENT #6 TO PT 464		Amendment

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 5/122		Preliminary		CONSTRUCTION OF THE "K CELL" TO THE TAILINGS PONDS TO PT 464		Minor Revision

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Amy Boyle		6 1/005		Pending		REVISE GROUNDWATER MODELING TO PT 464		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 5/107		Pending		DRILL ADDITIONAL EXPLORATORY BOREHOLES S-22-1 & S-22-5 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 6/135		Pending		DESIGN FOR CONSTRUCTION OF VENTILATION SHAFT 4 TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 2/148		Pending		MINOR REVISION TO DIKE PAISE TO PT 495		Minor Revision

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		4 1/179		Pending		GROUNDWATER MONITORING PROGRAM NSR TO PT. 495		NSR

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Tanya King		6 1/110		Pending		ARCHAEOLOGICAL SURVEY FOR 7 SHAFT & GOB VENT BOREHOLES # 20, 21, 24, 25, 28, 29, 32, 36 & 37 WITH ASSOCIATED ROADS & POWERLINE RIGHTS-OF-WAY TO PT 495		NSR

		PT0554		FMC TRONA SOLUTION		F M C WY CORP		Trona		2		Amy Boyle		6 5/141		Pending		SBR PACKAGE RECEIVED FOR SBNC 153		Self Bond Renewal

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Amy Boyle		6 4/114		Pending		BOND RELEASE PACKAGE TO 353DN		Bond Release

		PT0349		GAS HILLS		UMETCO MINERALS CORP		Uranium		2		Mila Ready		6 1/052		Preliminary		BOND RELEASEE REQUEST AND VEGETATION MONITORING STUDY TO PT 349C; PRELIMINARY INFO RECD 1/15/14		Bond Release

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		John Erickson		6 4/053		Pending		MAJOR REVISION TO PT 381C; PRELIMINARY INFO. RECD 1/22/14;CHANGED TO PENDING 1/4/14		Major Revision

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 4/105		Pending		LOST CREEK EAST AMENDMENT TO PT 788		Amendment

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Brian Wood		6 3/105		Pending		MINING OF THE KM SAND REVISION TO PT 788		Minor Revision

		6 3/102				KEVIN FREESE		Agate		1		NA		6 3/102		Preliminary		NEW LMO APPLICATION-PRELIMINARY AS NO FORMS RECEIVED WITH PACKET ON 9/2/14 PER ROBIN		LMO

		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Bentonite		1		NA		5 2/330		Preliminary		NEW REGULAR MINE APPLICATION		Permit

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 3/086		Pending		NSR TO RECLAMTION PLAN FOR AMENDMENTS 8 & 11 TO PT 248C		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/122		Pending		NSR TO PERMIT 248 MURPHY CREEK UPDATE		NSR

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/146		Pending		SELF BOND RENEWAL APPLICATION SBNC065 TO PT 248C		Self Bond Renewal

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 2/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC066 TO PT 268C		Self Bond Renewal

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 5/144		Pending		CHAPTER 13 UPDATE TO PT339		NSR

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Steve Ingle		6 4/146		Pending		SELF BOND RENEWAL PACKAGE FOR SBNC068 TO PT 339C		Self Bond Renewal

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 3/090		Pending		AMENDMENT TO PT 714		Amendment

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 2/102		Pending		AMENDMENT TO PERMIT 714		Amendment

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Lowell Spackman		6 1/060		Pending		AMENDMENT TO PT 732		Amendment

		6 2/135				ACE ENGINEERING INC		Clay		1		NA		6 2/135		Pending		NEW LMO APPLICATION		LMO

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Coal		1		Brian Goodnough		6 4/139		Pending		SBR APPLICATION FOR SBC-042		Self Bond Renewal

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 2/142		Pending		CAT 4&5 PHASE 2 INCREMENTAL BOND RELEASE, PERMANENT IMPOUNDMENT VERIFICATION FOR PT 331-T7		Bond Release, Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/132		Pending		CAT 4&5 PHASE 2 SUFACE STABILITY VERIFICATION TO PERMIT 344-T2		Bond Release Verification

		PT0334		EDC		ENERGY DEVELOPMENT CO		Coal		1		Brian Goodnough		6 5/136		Pending		CATEGORY 4 PHASE 2 AND 3 VEGETATION ESTABLISHMENT VERIFICATION AND REVEGETATION SUCCESS VERIFICATION TO PT334-T2		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 4/132		Pending		CAT 4&5 PHASE 2 VEGETATION ESTABLISHMENT VERIFICATION TO PERMIT 377-T6		Bond Release Verification

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Brian Goodnough		6 6/131		Pending		CAT 4 & 5, PHASE 2 SURFACE STABILITY VERIFICATION TO PERMIT 377-T6		Bond Release, Bond Release Verification

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Brian Goodnough		6 2/141		Pending		SBR RENEWAL PACKAGE RECEIVED FOR SBC129 TO PT. 477		Self Bond Renewal

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		5 2/017		Preliminary		DATA RECOVERY PLAN FOR SITES 48C02720, 48CO2723, 48CO2834 AND 48CO2920 TO PERMIT 525 T7-PRELIMINARY		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 2/138		Pending		EXPANSION OF SCORIA PIT TO PT 525-T9		NSR

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Lowell Spackman		6 6/140		Pending		SELF BOND RENEWAL FOR SBC-155 TO PT. 525 ORIGINAL PACKAGE IS LOST, EMAILED DOCUMENTS IN TFN FILE. KIMBER HAS TFN.		Self Bond Renewal

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		6 6/123		Pending		ROUGH BACK FILL, SOIL DEPTH AND STREAM CHANNEL RECONSTRUCTION VERIFICATION		Bond Release

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/093		Preliminary		FINAL MITIGATION REPORT "PART 1" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 1/094		Preliminary		FINAL MITIGATION REPORT "EXCAVATIONS" TO PT 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 6/103		Preliminary		FIELDWORK COMPLETION REPORTS FOR SITES 48CA1041 AND 48CO1929, NORTH ANTELOPE ROCHELLE MINE TO PT. 569-T6-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 5/152		Preliminary		ARCHAEOLOGICAL INVESTIGATION FOR SKULL HEART SITE 48CA214 TO PT 569-T7-PRELIMINARY		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/221		Preliminary		DATA RECOVERY PLAN FOR SITES 48CA3589, 48CA3590, AND 48CA3591-NORTH ANTELOPE ROCHELLE MINE PT. 569-T6. PRELIMINARY TFN		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA1152 ADN 48CA1153 TO PT 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 3/237		Preliminary		PRELIMINARY-REINVESTIGATIONS OF CULTURAL RESOURCE SITES 48CA2940, 48CA7081 AND 48CA7082 TO PT. 569-T7-CONFIDENTIAL		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 2/293		Preliminary		NSR RELEATED TO THE MOA FOR SITE 48CA2940, AND 48CA7081 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Anna Waitkus		5 4/293		Preliminary		NSR RELATED TO THE MOA FOR SITE 48CA3227, 48CA3589, 48CA3590, 48CA3591 TO PT. 569-T7 ***CONFIDENTIAL***		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/056		Pending		PHASE 2 PARTIAL INCREMENTAL BOND RELEASE VERIFICATION, VEGETATION ESTABLISHMENT AND SURFICIAL STABILITY VERIFICATION TO PT 730-T2		Bond Release Verification

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 1/067		Preliminary		NSR TO DOCUMENT AML RECLAMATION TO PT 730-T2		NSR

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Monte Buchanan		6 5/147		Preliminary		STRAIGHT TERM RENEWAL TO PT 730-T2		Renewal

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		5 5/364		Pending		REQUEST FOR REDUCTION OF SEMI-VOLATILE ORGANIC (SVO) MONITORING TO RD17		NSR

		RD0017				CARBON COUNTY UCG INC		Coal		1		Steve Ingle		6 5/115		Pending		NSR REQUEST TO DISCONTINUE RAPTOR MONITORING TO RD0017		NSR

		6 4/067				MARTIN MARIETTA MATERIALS INC		Dirt		1		NA		6 4/067		Pending		NEW DN APPLICATION		Drilling Notification

		ET1551		BONE PIT		CROELL REDI MIX INC		Dolomite		1		Rich Vincent		6 6/098		Pending		AMENDMENT TO PROPOSE EXPANSION OF 1551ET		Amendment

		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		Feldspar		1		Rich Vincent		6 2/070		Preliminary		TRANSFER 670ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		6 6/141				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		NA		6 6/141		Pending		NEW LE APPLICATION		License to Explore

		6 5/009				HOUT FENCING OF WY INC		Gravel		1		NA		6 5/009		Preliminary		NEW ET/LMO APPLICATION		LMO

		ET1541		SHARPE		SM ENERGY CO		Gravel		1		Rich Vincent		6 1/035		Pending		BOND RELEASE AND PERMIT TERMINATION TO 1541ET		Bond Release

		ET1544		IRENE PIT		DICKAU GRADING LLC		Gravel		1		Rich Vincent		6 1/071		Pending		AMENDMENT TO 1544ET		Amendment

		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		5 1/343		Pending		AMENDED APPLICATION TO 300DN		Amendment

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 6/132		Pending		BOND RELEASE REQUEST FOR PERMIT 585		Bond Release

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 1/135		Pending		MINOR REVISION TO REMOVE LANDS FROM PT585		Minor Revision

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Anna Waitkus		6 5/146		Pending		SELF BOND RENEWAL APPLICATION FOR SBNC070 TO PT. 585		Self Bond Renewal

		5 4/400				K & M Mining LLC		Limestone		1		NA		5 4/400		Pending		CONVERSION 1577ET TO A SMALL MINE PERMIT; PRELIMINARY INFO RECD 4/19/2013		Permit

		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limestone		1		Rich Vincent		6 3/046		Pending		AMENDMENT TO 1500ET		Amendment

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Lowell Spackman		6 3/093		Pending		NSR FOR POST APPROVAL GOUNDWATER MONITORING REVISION TO PERMIT 298		NSR

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Pam Rothwell		6 6/129		Pending		IBR WITH FORM 11 TO SP712		Incidental Boundary Revision

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Pam Rothwell		6 1/124		Pending		AMENDMENT WITH REVISIONS TO SP796		Amendment

		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		Sand		1		Pam Rothwell		6 2/136		Pending		NONCOAL BOND RELEASE REQUEST TO SP 746		Bond Release

		6 1/048				CROELL REDI-MIX INC		Sand & Gravel		1		NA		6 1/048		Pending		CONVERSION OF 1562ET TO NEW SMALL MINE PERMIT ***TFN 5 4/365 WAS INCORPORATED INTO TFN 6 1/048 PER E-MAIL FROM M. BUCHANAN DATED 12/27/13***		License to Mine, Small Mine Permit

		6 3/149				CROELL REDI MIX CO		Sand & Gravel		1		NA		6 3/149		Pending		NEW LMO APPLICATION		LMO

		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC		Sand & Gravel		1		NA		6 4/129		Preliminary		CONVERSION OF 1570ET TO NEW SMALL MINE PERMIT *** PRELIMINARY INFO RECD 1/26/15 PER R. JONES ON 4/8/15***		License to Mine, Small Mine Permit

		ET0749		VALENTINE PIT		VALENTINE CONST INC		Sand & Gravel		1		Rich Vincent		6 3/070		Preliminary		TRANSFER 749ET FROM VALENTINE CONSTRUCTION INC. TO DALE VALENTINE		Transfer

		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Rich Vincent		6 1/142		Pending		AMENDMENT TO ADD ACRES TO 1277ET		License to Mine, Amendment

		ET1287		STROCK		BASIC ENERGY SERV LP		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		TRANSFER FROM BASIC ENERGY SERVICES LP TO FULLER CONSTRUCTON INC -1287ET		Transfer

		ET1548		WEBER		LEE SAND & GRAVEL INC		Sand & Gravel		1		Rich Vincent		6 3/055		Pending		AMENDMENT TO 1548ET		Amendment

		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		Sand & Gravel		1		Rich Vincent		6 4/117		Pending		AMENDMENT TO ADD ADDTIONAL ACRES TO LMO 1582ET		Amendment

		ET1609				BONE, LARRY		Sand & Gravel		1		NA		6 5/129		Pending		NEW LMO APPLICATION-WAITING ON FORMS		LMO

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Lowell Spackman		4 4/384		Pending		PARTIAL BOND RELEASE (LAKE MCKENSIE) TO PT. 215C		Bond Release

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		REVISE MINING PROGRESSIONS TO SP 306		NSR

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Pam Rothwell		6 4/143		Pending		NSR TO THE WILLS PIT SP707		NSR

		6 1/080		STATE #1		WESTERN SUNSET LLC		Scoria		1		NA		6 1/080		Pending		APPLICATION FOR A REGULAR MINE PERMIT		License to Mine, Permit

		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		Shale		1		Lowell Spackman		5 6/320		Pending		BOND RELEASE VEGETATION SAMPLE VERIFICATION TO SP 604		Bond Release Verification

		5 2/307				STONE WHOLESALE INC		Stone		1		NA		5 2/307		Pending		NEW SMALL MINE APPLICATION;PRELIMINARY INFO RECD 2/27/12; CHANGED TO PENDING PER L. SPACKMAN 6/22/12; CHANGED TO PRELIMINARY 9/5/12;CHANGED TO PENDING 10/3/2014 PER R. JONES		Permit

		5 1/033				NATION, KEN		Unknown		1		NA		5 1/033		Pending		UN-PERMITTED EXPLORATION, APPLICATION FOR LICENSE TO EXPLORE BY DOZING		See File

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Anna Waitkus		3 2/234		Preliminary		HYDROLOGIC AND CHEMICAL EVOLUTION OF HIGHLAND RESERVOIR TO PT. 218C-PRELIMINARY		NSR







Permit 
Number

Mine Name Company Name Mineral District ID
Permit 

Coordinator
TFN 

Number
TFN Status Date Appr TFN Action

DN0432
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Josh Malmberg 6 4/106 Approved 1/16/2015 Drilling Notification

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Josh Malmberg 6 3/092 Approved 3/19/2015 NSR

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Josh Malmberg 6 3/113 Approved 4/3/2015 Bond Release

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Josh Malmberg 6 4/083 Approved 2/24/2015 Amendment

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Josh Malmberg 6 5/133 Approved 3/27/2015 Self Bond Renewal

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite 3 Josh Malmberg 6 2/134 Approved 3/27/2015 Self Bond Renewal
PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite 3 Josh Malmberg 6 1/134 Approved 3/27/2015 Self Bond Renewal
PT0213 BIG HORN BIG HORN COAL CO Coal 3 David Myers 6 6/086 Approved 1/27/2015 Renewal
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3 Stacy Page 6 2/114 Approved 2/5/2015 Bond Release
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3 Stacy Page 6 2/124 Approved 2/17/2015 NSR
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3 Stacy Page 6 3/133 Approved 2/25/2015 NSR
PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3 Josh Malmberg 6 1/122 Approved 3/13/2015 Bond Release Verification
PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3 Josh Malmberg 6 2/111 Approved 4/20/2015 Renewal

PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC Coal 3 Josh Malmberg 6 1/101 Approved 1/31/2015 Incidental Boundary Revision
PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3 Kurt King 6 5/119 Approved 2/25/2015 Minor Revision
PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3 Jaime (Ms) Jakes 6 1/066 Approved 4/1/2015 NSR
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3 Doug Emme 6 5/112 Approved 2/5/2015 Bond Release
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3 Doug Emme 6 6/117 Approved 4/15/2015 Minor Revision
PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal 3 Luke McMahan 6 4/110 Approved 1/2/2015 Bond Release
PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3 Josh Malmberg 6 2/119 Approved 2/13/2015 Bond Release Verification
PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3 Josh Malmberg 6 4/131 Approved 4/13/2015 NSR
PT0599 DRY FORK WESTERN FUELS WY INC Coal 3 Kim Medina 6 3/125 Approved 3/12/2015 NSR

PT0764 SCHOOL CREEK
PEABODY SCHOOL CREEK MINING 
LLC Coal 3 Dorran Larner 6 1/131 Approved 3/17/2015 NSR

ET1453 CHRISTIAN WOOD GROUP PSN INC Sand & Gravel 3 Jaime (Ms) Jakes 6 1/076 Approved 1/26/2015 Transfer
PT0348 COUNTY PITS CAMPBELL, COUNTY OF Sand & Gravel 3 Kurt King 6 3/132 Approved 3/3/2015 NSR
PT0816 RULE PIT CROELL REDI‐MIX INC Sand & Gravel 3 Jaime (Ms) Jakes 6 4/140 Approved 4/7/2015 NSR

SP0718 EVITT
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Jaime (Ms) Jakes 6 1/119 Approved 1/26/2015 Incidental Boundary Revision

ET1112 HAIVALA/MACKEY PIT HAIVALA, JOHN & NICKI Scoria 3 Kurt King 6 5/131 Approved 3/12/2015 Amendment
ET1394 BOW & ARROW RANCH WOOD GROUP PSN INC Scoria 3 Kurt King 6 6/075 Approved 1/26/2015 Transfer
ET1540 TRIPP MELGAARD CONST CO INC Scoria 3 Kurt King 6 5/121 Approved 3/12/2015 Amendment
ET1606 COSNER PIT WESTERN SUNSET LLC Scoria 3 NA 6 4/133 Approved 3/26/2015 LMO
SP0820 AGGREGATE SOLUTIONS LLC Scoria 3 Kurt King 5 3/329 Approved 1/2/2015 Permit



PT0633

SMITH RANCH‐
HIGHLAND URANIUM 
PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Miles Bennett 5 1/272 Approved 4/21/2015 NSR

PT0633

SMITH RANCH‐
HIGHLAND URANIUM 
PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Miles Bennett 5 2/326 Approved 3/27/2015 See File

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 5 3/391 Approved 4/17/2015 NSR

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 5 4/392 Approved 3/16/2015 NSR

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 6 1/036 Approved 3/20/2015 NSR

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 6 1/129 Approved 1/27/2015 NSR

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 6 1/139 Approved 4/2/2015 NSR

PT0633 HIGHLAND URANIUM  RESOURCES INC DBA) Uranium 3 Miles Bennett 6 4/128 Approved 1/26/2015 NSR

PT0633 HIGHLAND URANIUM 
(

RESOURCES INC DBA) Uranium 3 Miles Bennett 6 5/103 Approved 2/3/2015 NSR
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3 Dorran Larner 6 5/124 Approved 3/6/2015 NSR

PT0246
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 2 Brian Wood 6 6/133 Approved 3/27/2015 Self Bond Renewal

PT0278 M‐I LLC Bentonite 2 Brian Wood 6 3/134 Approved 3/27/2015 Self Bond Renewal
PT0281 LIABILITY COMPANY Bentonite 2 Sarah Naylor 6 1/144 Approved 4/16/2015 NSR
PT0321 WYO‐BEN INC Bentonite 2 Craig Smith 6 5/134 Approved 3/27/2015 Self Bond Renewal
PT0322 AMERICAN COLLOID CO Bentonite 2 Craig Smith 6 4/134 Approved 3/27/2015 Self Bond Renewal

PT0723 BLM LANDER TOLSA WYOMING BENTONITE CORP Bentonite 2 Brian Wood 6 3/115 Approved 4/21/2015 License to Mine, Transfer
CN0096 BLACK BUTTE COAL CO Coal 2 Brian Wood 6 6/127 Approved 2/5/2015 CN Update
CN0130 BRIDGER COAL CO Coal 2 Amy Boyle 6 6/111 Approved 2/25/2015 Amendment
PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2 John Erickson 6 1/133 Approved 2/23/2015 Regraded Spoil
PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2 John Erickson 6 3/139 Approved 3/27/2015 NSR
PT0379 KEMMERER WESTMORELAND KEMMERER INC Coal 2 John Erickson 6 4/135 Approved 2/26/2015 Regraded Spoil
PT0467 BLACK BUTTE BLACK BUTTE COAL CO Coal 2 Brian Wood 6 2/131 Approved 2/12/2015 NSR
PT0520 LEUCITE HILLS BLACK BUTTE COAL CO Coal 2 Mila Ready 6 3/142 Approved 3/25/2015 NSR
LE0225 FREITAG, DAVID C Gold 2 Mila Ready 6 4/085 Approved 1/8/2015 Renewal
LE0310 R D SAATHOFF Jade 2 Mila Ready 6 4/074 Approved 2/20/2015 License to Explore
ET0718 PIERCE FLARE CONST INC Sand & Gravel 2 John Erickson 6 1/116 Approved 1/16/2015 Amendment
ET0951 R S T EXCAVATION Sand & Gravel 2 Tanya King 6 2/108 Approved 2/19/2015 Amendment
ET1273 SNYDER SNYDER SAND & GRAVEL LLC Sand & Gravel 2 John Erickson 6 5/130 Approved 4/20/2015 Amendment
ET1374 GARDNER RANCH PEAVLERS MOUNTAIN STAR INC Sand & Gravel 2 Tanya King 6 1/125 Approved 4/3/2015 Amendment
SP0692 CALL NAEF, DOUGLAS A & JACQULYN I Sand & Gravel 2 Tanya King 6 6/128 Approved 2/5/2015 NSR
DN0147 F M C WY CORP Trona 2 Amy Boyle 6 3/140 Approved 4/16/2015 NSR
PT0454 GRANGER F M C WY CORP Trona 2 Amy Boyle 6 6/125 Approved 1/14/2015 NSR

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2 Amy Boyle 6 6/122 Approved 1/12/2015 NSR

DN0416 LOST CREEK EAST LOST CREEK ISR LLC Uranium 2 Brian Wood 6 4/123 Approved 2/20/2015 DN Update



PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1 Steve Ingle 6 1/096 Approved 3/3/2015 NSR

PT0248 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1 Steve Ingle 6 5/084 Approved 2/5/2015 NSR

PT0268 MIDWEST
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1 Steve Ingle 6 2/096 Approved 3/3/2015 NSR

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1 Steve Ingle 6 2/003 Approved 4/6/2015 Amendment

PT0339 KAYCEE
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 1 Steve Ingle 6 3/096 Approved 3/3/2015 NSR

PT0714 WING TOLSA WYOMING BENTONITE CORP Bentonite 1 Lowell Spackman 6 6/114 Approved 4/21/2015 License to Mine, Transfer

PT0732 MILLS TOLSA WYOMING BENTONITE CORP Bentonite 1 Lowell Spackman 6 1/115 Approved 4/21/2015 License to Mine, Transfer

PT0792 DCDM TOLSA WYOMING BENTONITE CORP Bentonite 1 Lowell Spackman 6 2/115 Approved 4/21/2015 License to Mine, Transfer

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1 Brian Goodnough 6 3/135 Approved 4/6/2015 Bond Release Verification

PT0331 MEDICINE BOW ARCH OF WY LLC Coal 1 Brian Goodnough 6 4/124 Approved 1/21/2015 NSR

PT0334 EDC ENERGY DEVELOPMENT CO Coal 1 Brian Goodnough 6 3/127 Approved 4/6/2015 Bond Release Verification

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 1/074 Approved 1/29/2015 NSR

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 1/114 Approved 1/22/2015 Bond Release Verification

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 1/127 Approved 1/30/2015 Self Bond

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 1/128 Approved 2/27/2015 Bond Release Verification

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 3/124 Approved 1/21/2015 NSR

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 4/130 Approved 4/15/2015 Bond Release

PT0377 SEMINOE II ARCH OF WY LLC Coal 1 Brian Goodnough 6 5/137 Approved 3/27/2015 Self Bond Renewal

PT0477 SHOSHONE #1 SHOSHONE COAL CORP Coal 1 Brian Goodnough 6 5/050 Approved 3/11/2015 Bond Release

PT0525 ANTELOPE ANTELOPE COAL LLC Coal 1 Lowell Spackman 6 3/138 Approved 4/15/2015 Incidental Boundary Revision

PT0569

NORTH 
ANTELOPE/ROCHELLE 
MINE

PEABODY POWDER RIVER MINING 
LLC Coal 1 Anna Waitkus 6 2/129 Approved 4/20/2015 NSR

PT0569

NORTH 
ANTELOPE/ROCHELLE 
MINE

PEABODY POWDER RIVER MINING 
LLC Coal 1 Anna Waitkus 6 3/114 Approved 4/6/2015 NSR



PT0569

NORTH 
ANTELOPE/ROCHELLE 
MINE

PEABODY POWDER RIVER MINING 
LLC Coal 1 Anna Waitkus 6 5/123 Approved 4/2/2015 Bond Release

PT0569

NORTH 
ANTELOPE/ROCHELLE 
MINE

PEABODY POWDER RIVER MINING 
LLC Coal 1 Anna Waitkus 6 5/135 Approved 3/25/2015 NSR

PT0730 CARBON BASIN ARCH OF WY LLC Coal 1 Monte Buchanan 6 2/128 Approved 4/15/2015 NSR
RD0017 CARBON COUNTY UCG INC Coal 1 Steve Ingle 6 1/113 Approved 2/19/2015 Renewal

DN0320 HAY CREEK ENCAMPMENT MINERALS INC Diamonds 1 Brian Goodnough 6 5/039 Approved 1/27/2015 Bond Release
ET1605 M&N PIT M & N FIELD SERVICES LLC Gravel 1 Rich Vincent 6 5/116 Approved 3/3/2015 LMO

SP0821 Fetterman Pit PHILLIPS & JORDAN INC Gravel 1 Pam Rothwell 6 2/079 Approved 3/18/2015
License to Mine, Small Mine 
Permit

PT0666 EAGLE CREEK MCMURRY READY‐MIX CO. Limestone 1 Lowell Spackman 6 4/122 Approved 3/2/2015 NSR
SP0796 DOUGLAS QUARRY RUSSELL CONSTRUCTION CO Limestone 1 Pam Rothwell 6 2/112 Approved 2/16/2015 License to Mine
DN0433 KNIFE RIVER (JTL GROUP INC DBA) Sand & Gravel 1 Julie Powell 6 3/131 Approved 3/26/2015 Drilling Notification
ET1578 REESE REESE, BRAD R Sand & Gravel 1 Rich Vincent 6 6/115 Approved 3/16/2015 Amendment
ET1604 ETCHEMENDY DAN HART PATROL SERVICE LLC Sand & Gravel 1 Rich Vincent 6 5/113 Approved 1/26/2015 LMO
PT0289 LARAMIE COUNTY LARAMIE, COUNTY OF Sand & Gravel 1 Julie Powell 6 5/128 Approved 2/13/2015 NSR

PT0361 MILLS PIT MOBILE CONCRETE INC Sand & Gravel 1 Lowell Spackman 6 1/121 Approved 2/5/2015
Bond Release, Termination 
Request

PT0739 WYUTE MCMURRY READY‐MIX CO. Sand & Gravel 1 Steve Ingle 6 1/111 Approved 2/24/2015 NSR

PT0648 BATH SHALE MOUNTAIN CEMENT CO Shale 1 Lowell Spackman 6 2/086 Approved 1/26/2015 NA

PT0292
WHITE MT/MARBLE 
QUARRY SUGARLAND PARTNERS LLC Stone 1 Monte Buchanan 6 1/126 Approved 1/21/2015 NSR
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				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		144		CN0161		Active		Coal		ANTELOPE COAL LLC		1		Converse		LS

		125		DN0421		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Carbon		SI

		131		DN0422		Active		Uranium		STAKEHOLDER ENERGY LLC		1		Converse		BG

		133		DN0423		Active		Sand & Gravel		PINNACLE MATERIALS LLC		1		Laramie		JP

		132		ET1572		Active		Scoria		STONE YARD LLC (THE)		1		Converse		RV

		135		ET1574		Active		Gravel		PHILLIPS & JORDAN INC		1		Converse		RV

		134		ET1577		Active		Limestone		K & M Mining LLC		1		Converse		RV

		141		ET1579		Active		Gravel		WILLITS COMPANY INC		1		Goshen		RV

		140		ET1582		Active		Sand & Gravel		ACE ENGINEERING INC		1		Carbon		RV

		109		SP0809		Active		Sand & Gravel		ALEXANDER CONST CO		1		Platte		MB

		129		SP0811		Active		Limestone		PHILLIPS & JORDAN INC		1		Converse		AW

		130		D20LOA133		Active		Decorative Stone/Rock		TROUT UNLIMITED INC		2		Lincoln		NA

		139		DN0424		Active		Opal		ALBRECHT, CHARLES W		2		Fremont		NA

		142		ET1581		Active		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		2		Lincoln		NA

		145		ET1584		Active		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		2		Big Horn		NA

		124		LE0299		Active		Gravel		BASIC ENERGY SERV LP		2		Lincoln		NA

		138		LE0302		Active		Jade		LAIDLAW, GLENN		2		Fremont		NA

		137		LE0303		Active		Gold		GYORVARY, STEPHEN		2		Fremont		NA

		123		PT0810		Active		Sand & Gravel		MCMURRY READY MIX CO		2		Sublette		NA

		61		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		62		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		63		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		64		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		66		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		65		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		60		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		67		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		72		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		96		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		NA

		120		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		127		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		NA

		34		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		35		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		89		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		NA

		91		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		114		DN0401		Active		Uranium		A U C LLC		3		Campbell		NA

		36		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		NA

		37		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		NA

		38		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		NA

		39		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		NA

		40		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		NA

		41		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		NA

		42		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		NA

		71		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		NA

		70		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		NA

		73		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		NA

		75		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		NA

		76		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		78		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		NA

		80		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		NA

		81		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		NA

		82		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		NA

		83		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		NA

		86		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		NA

		84		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		NA

		87		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		NA

		88		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		NA

		90		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		NA

		92		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		NA

		93		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		NA

		97		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		NA

		98		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		NA

		99		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		NA

		94		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		NA

		103		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		106		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		107		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		NA

		111		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		NA

		112		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		NA

		115		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		NA

		118		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		113		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		NA

		122		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		NA

		121		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		126		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		128		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		136		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		NA

		143		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		NA

		43		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		NA

		44		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		45		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		46		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		47		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		NA

		48		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		NA

		49		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		50		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		52		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		NA

		53		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		NA

		54		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		NA

		56		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		NA

		57		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		58		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		NA

		59		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		77		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		NA

		79		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		85		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		101		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		104		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		NA

		110		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		105		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		NA

		95		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		116		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		NA

		117		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		NA

		100		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		119		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		NA

		51		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		NA

		55		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		74		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		NA

		69		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		NA

		68		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		102		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		NA

		108		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		NA









Permit 
Number

Permit 
Status

Mineral

144 CN0161 Active Coal
125 DN0421 Active Uranium
131 DN0422 Active Uranium
133 DN0423 Active Sand & Gravel
132 ET1572 Active Scoria
135 ET1574 Active Gravel
134 ET1577 Active Limestone
141 ET1579 Active Gravel
140 ET1582 Active Sand & Gravel
109 SP0809 Active Sand & Gravel
129 SP0811 Active Limestone
130 D20LOA133 Active Decorative Stone/Rock
139 DN0424 Active Opal
142 ET1581 Active Gravel
145 ET1584 Active Gravel
124 LE0299 Active Gravel
138 LE0302 Active Jade
137 LE0303 Active Gold
123 PT0810 Active Sand & Gravel
61 AVF1 Active Coal
62 AVF2 Active Coal
63 AVF3 Active Coal
64 AVF5 Active Coal
66 AVF6 Active Coal
65 AVF7 Active Coal
60 AVF8 Active Coal
67 AVF9 Active Coal
72 CN0137 Active Coal
96 CN0144 Active Coal
120 CN0155 Active Coal
127 CN0160 Active Coal
34 DN0130 Active Bentonite
35 DN0177 Active Bentonite
89 DN0340 Active Gypsum
91 DN0342 Active Uranium
114 DN0401 Active Uranium
36 ET0520 Active Scoria
37 ET0744 Active Sand & Gravel
38 ET0889 Active Sand & Gravel
39 ET0972 Active Sand & Gravel
40 ET1024 Active Sand & Gravel
41 ET1042 Active Sand & Gravel



42 ET1158 Active Sand & Gravel
71 ET1213 Active Sand & Gravel
70 ET1215 Active Scoria
73 ET1228 Active Sand & Gravel
75 ET1236 Active Sand & Gravel
76 ET1248 Active Sand & Gravel
78 ET1291 Active Sand & Gravel
80 ET1311 Active Sand & Gravel
81 ET1318 Active Sand & Gravel
82 ET1328 Active Sand & Gravel
83 ET1332 Active Sand & Gravel
86 ET1337 Active Sand & Gravel
84 ET1344 Active Sand & Gravel
87 ET1354 Active Sand & Gravel
88 ET1359 Active Sand & Gravel
90 ET1364 Active Sand & Gravel
92 ET1366 Active Sand & Gravel
93 ET1377 Active Sand & Gravel
97 ET1382 Active Sand & Gravel
98 ET1385 Active Sand & Gravel
99 ET1393 Active Sand & Gravel
94 ET1395 Active Sand & Gravel
103 ET1430 Active Sand & Gravel
106 ET1449 Active Sand & Gravel
107 ET1453 Active Sand & Gravel
111 ET1479 Active Gravel
112 ET1481 Active Scoria
115 ET1499 Active Sand & Gravel
118 ET1508 Active Gravel
113 ET1510 Active Gravel
122 ET1521 Active Sand & Gravel
121 ET1522 Active Sand & Gravel
126 ET1569 Active Sand & Gravel
128 ET1571 Active Shale
136 ET1575 Active Sand & Gravel
143 ET1580 Active Scoria
43 PT0213 Active Coal
44 PT0237 Active Coal
45 PT0240 Active Coal
46 PT0248 Active Bentonite
47 PT0268 Active Bentonite
48 PT0313 Active Sand & Gravel
49 PT0339 Active Bentonite
50 PT0433 Active Coal



52 PT0476 Active Sand & Gravel
53 PT0478 Active Uranium
54 PT0486 Active Coal
56 PT0599 Active Coal
57 PT0622 Active Bentonite
58 PT0631 Active Uranium
59 PT0685 Active Bentonite
77 PT0710 Active Sand & Gravel
79 PT0720 Active Sand & Gravel
85 PT0745 Active Bentonite
101 PT0754 Active Sand & Gravel
104 PT0765 Active Sand & Gravel
110 PT0775 Active Sand & Gravel
105 PT0776 Active Sand & Gravel
95 PT0777 Active Uranium
116 PT0797 Active Sand & Gravel
117 PT0798 Active Gravel
100 PT0799 Active Sand & Gravel
119 PT0802 Active Uranium
51 SP0452 Active Scoria
55 SP0546 Active Sand & Gravel
74 SP0697 Active Sand & Gravel
69 SP0715 Active Sand & Gravel
68 SP0718 Active Sand & Gravel
102 SP0769 Active Sand & Gravel
108 SP0774 Active Sand & Gravel



Company Name District ID County
 Permit 

Coordinator
ANTELOPE COAL LLC 1 Converse LS
CAMECO RESOURCES (POWER RESOURCES INC DBA) 1 Carbon SI
STAKEHOLDER ENERGY LLC 1 Converse BG
PINNACLE MATERIALS LLC 1 Laramie JP
STONE YARD LLC (THE) 1 Converse RV
PHILLIPS & JORDAN INC 1 Converse RV
K & M Mining LLC 1 Converse RV
WILLITS COMPANY INC 1 Goshen RV
ACE ENGINEERING INC 1 Carbon RV
ALEXANDER CONST CO 1 Platte MB
PHILLIPS & JORDAN INC 1 Converse AW
TROUT UNLIMITED INC 2 Lincoln NA
ALBRECHT, CHARLES W 2 Fremont NA
CIRCLE B LAND COMPANY HUFFORD LLC 2 Lincoln NA
MCGARVIN MOBERLY CONSTRUCTION CO 2 Big Horn NA
BASIC ENERGY SERV LP 2 Lincoln NA
LAIDLAW, GLENN 2 Fremont NA
GYORVARY, STEPHEN 2 Fremont NA
MCMURRY READY MIX CO 2 Sublette NA
TEXACO INC 3 Johnson NA
CARTER MINING CO (THE) 3 Johnson NA
CARTER MINING CO (THE) 3 Campbell NA
SHERIDAN ENTERPRISES INC 3 Sheridan NA
KIEWIT MINING & ENGINEERING CO 3 Sheridan NA
SHERIDAN ENTERPRISES INC 3 Sheridan NA
TEXACO INC 3 Johnson NA
AMAX COAL CO 3 Campbell NA
CORDERO MINING LLC 3 Campbell NA
CABALLO COAL CO 3 Campbell NA
PEABODY CABALLO MINING LLC 3 Campbell NA
RAMACO WY COAL CO LLC 3 Sheridan NA
AMERICAN COLLOID CO 3 Crook NA
BLACK HILLS BENTONITE LLC 3 Crook NA
MONOLITH MINERALS LLC 3 Johnson NA
URANIUM ONE AMERICAS INC 3 Campbell NA
A U C LLC 3 Campbell NA
RUMPELSTILTSKIN INC 3 Johnson NA
LINCH CONTRACTORS INC 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson NA
GARBER AGRI BUSINESS INC 3 Johnson NA
HILCORP ENERGY CO 3 Johnson NA
GARLAND BROTHERS LLC 3 Johnson NA



MAGNA ENERGY SERV LLC 3 Johnson NA
BASIC ENERGY SERV LP 3 Johnson NA
MERLIN RANCH INC 3 Johnson NA
MELGAARD CONST CO INC 3 Johnson NA
N LINE SERVICE INC 3 Johnson NA
FULLER CONST INC 3 Johnson NA
CHAPMAN CONTRACTING 3 Johnson NA
HARLAN BARNUM RANCH LP 3 Johnson NA
COLE LUMBER & CONST CO INC 3 Johnson NA
NORTH STAR ENERGY & CONST LLC 3 Johnson NA
FOUR MILE RANCH INC 3 Johnson NA
R D G OIL & GAS LLC 3 Johnson NA
EARTH WORK SOLUTIONS (WY) 3 Johnson NA
ANADARKO PETROLEUM CORP 3 Johnson NA
BARNUM CONST SERV LLC 3 Johnson NA
MOYES LIVING TRUST 3 Johnson NA
FUTURE ENTERPRISES LLC 3 Johnson NA
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson NA
C C C SERVICES INC 3 Johnson NA
STINSON AGGREGATE LLC 3 Johnson NA
LONEHART LLC 3 Johnson NA
CROELL REDI MIX INC 3 Johnson NA
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson NA
QUALITY AGG & CONST INC 3 Johnson NA
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson NA
ENERGY BASIN CONST LLC 3 Johnson NA
T CROSS T RANCH LLC 3 Johnson NA
CROELL REDI MIX CO 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson NA
CHRISTENSEN, JOHN 3 Johnson NA
ROCK SERV INC 3 Johnson NA
QUALITY AGG & CONST INC 3 Johnson NA
FULLER CONST INC 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
MULLINAX CONCRETE SERV CO INC 3 Sheridan NA
MELGAARD CONST CO INC 3 Campbell NA
BIG HORN COAL CO 3 Sheridan NA
CORDERO MINING LLC 3 Campbell NA
PEABODY CABALLO MINING LLC 3 Campbell NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Natrona NA
BUFFALO, CITY OF 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
PEABODY CABALLO MINING LLC 3 Campbell NA



JOHNSON, COUNTY OF 3 Johnson NA
URANIUM ONE USA INC 3 Johnson NA
GREEN BRIDGE HOLDINGS INC 3 Campbell NA
WESTERN FUELS WY INC 3 Campbell NA
AMERICAN COLLOID CO 3 Crook NA
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Crook NA
POWDER RIVER SAND & GRAVEL LLC 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Crook NA
QUALITY AGG & CONST INC 3 Johnson NA
MULLINAX CONCRETE SERV CO INC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
MCMURRY READY MIX CO 3 Johnson NA
URANIUM ONE AMERICAS INC 3 Campbell NA
WYOMING CONST MATERIALS LLC 3 Johnson NA
CROELL REDI MIX INC 3 Johnson NA
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson NA
STRATA ENERGY INC 3 Crook NA
SIERRA CONST CO INC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
CROSS H RANCH INC 3 Johnson NA
NORTHERN PLAINS INVESTMENT LLC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
TOUCHSTONE MATERIALS LLC 3 Johnson NA
MELGAARD CONST CO 3 Johnson NA



From: Deanna Hill
To: Sokolosky, Peter K
Cc: Carol Bilbrough
Subject: Bonds for active permits
Date: Monday, May 11, 2015 7:04:33 PM
Attachments: Document Title.htm

As I explained earlier, all bonds from late 1990's on will be payable to both LQD and
BLM until it was cash or check which is deposited.
Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:psokolos@blm.gov
mailto:carol.bilbrough@wyo.gov
tel:%28307%29777-6910






		Permit #		Term		Mine		FType		Dist		Cty		Acres		Min		T/R/S		Issued		Terminate		Status		Annual Date		Surface		NonFed		LOM Affect		Released

		AVF1				TEXACO INC, 		SUR		3		JO		0		CO		 /  / 		4/23/1985				A				0		0		0		0

		AVF2				CARTER MINING CO (THE), 		SUR		3		JO		0		CO		 /  / 		3/20/1985				A				0		0		0		0

		AVF3				CARTER MINING CO (THE), 		SUR		3		CA		0		CO		 /  / 		3/25/1985				A				0		0		0		0

		AVF4				CARTER MINING CO (THE), 		SUR		3		SH		0		CO		 /  / 		5/1/1985				A				0		0		0		0

		AVF5				SHERIDAN ENTERPRISES INC, 		SUR		3		SH		0		UN		 /  / 		4/22/1985				A				0		0		0		0

		AVF6				KIEWIT MINING & ENGINEERING CO, 				3		UN		0		UN		 /  / 		9/17/1985				A				0		0		0		0

		AVF7				SHERIDAN ENTERPRISES INC, 				3		SH		0		UN		 /  / 		6/17/1985				A				0		0		0		0

		AVF8				TEXACO INC, SHELL CREEK SITE				3		UN		0		UN		 /  / 		9/10/1987				A				0		0		0		0

		AVF9				AMAX COAL CO, 				3		UN				UN		 /  / 		2/14/1986				A										

		CN0009				ARK LAND CO, 		SUR		1		CR				CO		0220N / 0180W / 06		2/6/1980				A		02/06								0

		CN0015				ANADARKO HOLDING CO, 		SUR		1		CR				CO		0230N / 0810W / 14		3/31/1980				A		3/31								0

		CN0077				U S BLM, 		SUR		3		JO				CO		0470N / 0810W / 11		8/2/1983				A		08/02								0

		CN0085				ANADARKO HOLDING CO, 		SUR		2		SW				CO		020N / 1040W / 17		5/21/1984				A		5/23								0

		CN0096				BLACK BUTTE COAL CO, 		SUR		2		SW		640		CO		0190N / 1000W / 12		9/17/1985				A		9/17								0

		CN0116				BRIDGER COAL CO, 		SUR		2		SW				CO		0210N / 1010W / 05		8/24/1989				A		8/26								0

		CN0117				SHOSHONE COAL CORP, 		SUR		1		CR				CO		0230N / 0820W / 01		8/30/1989				A		8/30								0

		CN0118				BRIDGER COAL CO, 		SUR		2		SW				CO		0210N / 1010W / 04		3/30/1990				A		3/16								0

		CN0123				ANTELOPE COAL LLC, 		SUR		1		CO				CO		0410N / 0710W / 23		8/10/1992				A		08/10								0

		CN0126				BRIDGER COAL CO, 		SUR		2		SW				CO		0210N / 1010W / 01		7/27/1995				A		7/27								0

		CN0130				BRIDGER COAL CO, 		SUR		2		SW				CO		0210N / 0990W / 05		8/9/2000				A		8/9								0

		CN0134				HAYSTACK COAL CO, SOUTH HAYSTACK		SUR		2		UI				CO		0170N / 1170W / 31		10/22/2001				A		10/22								

		CN0137				CORDERO MINING LLC, 		SUR		3		CA				CO		0470N / 0710W / 13		9/25/2002				A		9-25								

		CN0139				WESTMORELAND KEMMERER INC, BLM		SUR		2		LI				CO		 /  / 08		8/18/2005				A		8/18								

		CN0140				WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX		SUR		3		CA				CO		0420N / 0700W / 06		11/17/2005				A		11/17								

		CN0143				ARK LAND CO, BLM/USFS		SUR		3		CA				CO		0420N / 0710W / 01		8/1/2006				A		08/01								

		CN0144				CABALLO COAL CO, 		SUR		3		CA				CO		0480N / 0700W / 05		4/11/2007				A		4/11								

		CN0150				BUCKSKIN MINING CO, BUCKSKIN		SUR		3		CA				CO		0520N / 0730W / 12		1/7/2009				A		1/7								

		CN0151				WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5		SUR		2		LI				CO		0220N / 1160W / -		1/30/2009				A		1/30								

		CN0152				ROCKY MOUNTAIN COAL CO LLC, 		SUR		2		SW				CO		0200N / 1040W / 08		8/18/2009				A		8/18								

		CN0154				LINC ENERGY OPERATIONS INC, 		SUR		3		CA				CO		0440N / 0740W / 36		10/26/2010				A		10/26								

		CN0155				PEABODY CABALLO MINING LLC, RAWHIDE MINE		SUR		3		CA				CO		0510N / 0730W / 12		5/23/2011				A		05/20								

		CN0156				COUNTY COAL CO LLC, 		SUR		3		JO				CO		0520N / 0920W / 19		7/21/2011				A		07/21								

		CN0158				LINC ENERGY OPERATIONS INC, 		SUR		1		CR				CO		0120N / 0910W / 16		4/23/2012				A		04/23								

		CN0159				BUCKSKIN MINING CO, OEDEKOVEN TRACT		SUR		3		CA				CO		0520N / 0720W / 07		8/15/2012				A		08/15								

		CN0160				RAMACO WY COAL CO, 		SUR		3		SH				CO		0570N / 0840W / 03		9/28/2012				A		09/28								

		D10LOA077				STRID MARBLE & GRANITE CO, RAWLINS PIT		SUR		1		CR				DR		0200N / 0870W / 04		7/28/2003				A		7/28								

		D10LOA079				RETEC GROUP INC/BP AMOCO, SODA LAKE BP AMOCO		SUR		1		NA		6.5		SG		0330N / 0790W / 		2/26/2004				A								6.5		

		D10LOA097				HEGGEM CONST INC, 		SUR		1		NA				UN		0330N / 0790W / 03		10/30/2007				A										

		D20LOA057				HUDSON, TOWN OF, 		SUR		2		FR		0		SG		 /  / 		9/6/1988				A		9/6		0		0				0

		D20LOA071				SIMS, LARRY K, 		SUR		2		FR		0		GO		 /  / 		6/15/1991				A		7/3		0		0				0

		D20LOA111				WYOMING GAME & FISH DEPT, 		SUR		2		PA		0		SG		0550N / 1050W / 17		2/17/1999				A		2/17		0		0				0

		D20LOA113				POWELL, CITY OF, 		SUR		2		PA		0		SG		0560N / 0990W / 04		6/29/1999				A		6/29		0		0				0

		D20LOA114				FRANK FEAR CATTLE CO, 		SUR		2		SW				SG		 /  / 28		5/30/2005				A										

		D20LOA118				THERMOPOLIS, TOWN OF, SEWER LAGOON		SUR		2		HS				UN		0420N / 0950W / 11		8/26/2005				A										

		D20LOA121				BAKER, MONTE, 		SUR		2		FR				ST		0410N / 1060W / 15		1/13/2006				A		1/13								

		D20LOA122				SIGGINS, ALAN, 		SUR		2		PA				ST		0500N / 1050W / 10		3/13/2006				A		3/13								

		D20LOA129				PAB GOOD TRUCKING LLC, 		SUR		2		BH				DT		0520N / 0930W / 18		12/22/2009				A		12/22								

		D20LOA130				WYOMING GAME & FISH DEPT, 		SUR		2		LI				DR		0200N / 1160W / 29		2/25/2011				A										

		D20LOA131				EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		SUR		2		FR				GO		0280N / 0990W / 15		9/20/2011				A		09/20								

		D20LOA132				MALAN, CASEY, MALAN HOMES		SUR		2		LI				DR		0200N / 1160W / 29		7/24/2012				A		07/24								

		D30LOA033				COFFMAN, DEAN, 		SUR		3		JO				DR		 /  / 06		7/30/2001				A		7/30								

		D30LOA034				SMECTITE INC, 		SUR		3		JO				BE		0450N / 0830W / 26		3/27/2002				A										

		D30LOA035				TAYLOR, GORDON, 		SUR		3		JO				ST		 /  / 03		10/29/2002				A		10/29								

		D30LOA036				COFFMAN, DEAN, 		SUR		3		JO				ST		0520N / 0820W / 27		6/9/2004				A		6/9								

		D30LOA037				ORIVA HILLS DEVELOPMENT INC, ORIVA		SUR		3		CA				SC		0500N / 0730W / 06		9/24/2004				A										

		D30LOA038				ORIVA HILLS DEVELOPMENT INC, ORIVA HILLS		SUR		3		CA				SC		0500N / 0730W / 08		3/30/2005				A		3/30								

		D30LOA039				BURKHART, JAY, 		SUR		3		SH				DR		 /  / 		5/25/2005				A										

		D30LOA040				FLETCHER CONST CO, 		SUR		3		SH				SG		 /  / 		6/3/2005				A										

		D30LOA041				JOHNSON COUNTY SOLID WASTE DISTRICT, COUNTY LANDFILL		SUR		3		JO				SC		0500N / 08102 / 05		9/8/2005				A		9/8								

		D30LOA043				PEHRINGER, ALBERT J & AURETTA, PEACH LODE CLAIM		SUR		3		JO				UN		 /  / 30		8/29/2006				A										

		DN0043				ANADARKO HOLDING CO, 		SUR		2		SW				UR		 /  / 		3/31/1980				A		3/31								0

		DN0059				ENERGY METALS CORP (US), 		SUR		2		FR				UR		0260N / 0940W / 14		4/22/1980				A		4/22								0

		DN0060				UMETCO MINERALS CORP, 		SUR		2		FR				UR		 /  / 11		4/21/1980				A		4/22								0

		DN0102				M I LLC, 		SUR		2		BH				BE		0550N / 0930W / 35		4/1/1981				A		9/7								0

		DN0115				URANIUM RESOURCES INC, 		SUR		1		CO				UR		0320N / 0700W / 09		8/13/1981				A		08/13								0

		DN0130				AMERICAN COLLOID CO, 		SUR		2		BH				BE		 /  / 		1/7/1982				A		1/7								0

		DN0147				F M C WY CORP, 		SUR		2		SW				UN		0170N / 0109W / 17		7/13/1982				A		4/27								0

		DN0155				SCHLOSSER, JIMMY DALE, 		SUR		3		CK				BE		 /  / 		8/18/1982				A		8/18								0

		DN0160				WYO-BEN INC, 		SUR		2		BH				BE		 /  / 		1/4/1983				A		1/4								0

		DN0175				BENTONITE PERFORMANCE MINERALS LLC, 		SUR		2		BH				BE		 /  / 		4/26/1984				A		9/1								0

		DN0177				BLACK HILLS BENTONITE LLC, 		SUR		3		CK				BE		 /  / 		5/16/1984				A		7/14								0

		DN0194				KENNECOTT URANIUM CO, 		SUR		2		FR				UR		0280N / 0910W / 35		9/16/1985				A		9/16								0

		DN0209				CAMECO RESOURCES (POWER RESOURCES INC DBA), RUBY RANCH		SUR		3		CA				UR		0430N / 0740W / 		1/29/1987				A		01/29								0

		DN0233				PFAFF, CARL E, 		SUR		2		FR				GO		0290N / 1000W / 11		11/2/1988				A		11/2								0

		DN0236				CAMECO RESOURCES (POWER RESOURCES INC DBA), 		SUR		1		CO				UR		0350N / 0740W / 01		5/12/1989				A		05/12								0

		DN0264				CAMECO RESOURCES (POWER RESOURCES INC DBA), 		SUR		2		NA				UR		0330N / 0880W / 07		11/21/1991				A		11/21								0

		DN0267				KENNECOTT URANIUM CO, 		SUR		2		SW				UR		0240N / 0940W / 01		7/31/1992				A		7/29								0

		DN0297				GREEN MOUNTAIN MINING VENTURE, 		SUR		2		FR				UR		0270N / 0910W / 04		9/5/1996				A		09/05								0

		DN0300				BLACK HILLS BENTONITE LLC, 		SUR		1		CO				LN		0370N / 0740W / 15		3/10/1997				A		3/10								0

		DN0306				V A RESOURCES LLC, CASSA		SUR		1		PL				UN		0290N / 0680W / 34		2/12/1998				A		02/12								0

		DN0312				BENTONITE PERFORMANCE MINERALS LLC, 		SUR		3		JO				BE		 /  / 		9/27/2000				A		9/27								0

		DN0313				BENTONITE PERFORMANCE MINERALS LLC, 		SUR		3		CR				BE		 /  / 		9/27/2000				A		9/27								0

		DN0320				ENCAMPMENT MINERALS INC, HAY CREEK		SUR		1		AL				UN		0140N / 0780W / 21		11/1/2002				A		11/1								

		DN0325				ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		SUR		1		NA				UN		0390N / 0840W / 13		2/13/2004				A		2/13								

		DN0326				ROCK SPRINGS MINERAL PROCESSING, BLM PLACE		SUR		2		FR				BE		0330N / 0900W / 01		5/18/2004				A		5/18								

		DN0327				RARE ELEMENT RESOURCES INC, BULL HISS		SUR		3		CK				UN		0520N / 0630W / 17		8/12/2004				A		8/12								

		DN0331				ENERGY FUELS WY INC, SHEEP MOUNTAIN		SUR		2		SW				UR		0280N / 02902 / 18		7/26/2005				A		7/26								

		DN0335				N F U WYOMING LLC, LOST SOLDIER PROJECT		SUR		2		SW				UN		0260N / 0900W / 06		10/25/2005				A		10/25								

		DN0336				URANERZ ENERGY CORP, PUMPKIN BUTTES		SUR		3		CA				UR		0440N / 07602 / -		6/5/1996				A		6/5								

		DN0337				LIEN, PETE & SONS INC, BOSLER-NELSON		SUR		1		AL				UN		0170N / 0730W / 08		6/5/2006				A		06/05								

		DN0338				AMERICAN COLLOID CO, BIG HORN		SUR		2		BH				BE		 /  / 58		7/5/2006				A		7/5								

		DN0339				URANIUM ONE AMERICAS INC, 9-MILE LAKE		SUR		1		CO				UR		 /  / 15		8/8/2006				A		8/8								

		DN0340				MONOLITH MINERALS LLC, MAYWORTH1		SUR		3		JO				GY		0450N / 0830W / 29		8/9/2006				A		8/9								

		DN0342				URANIUM ONE AMERICAS INC, MOORE RANCH		SUR		3		CA				UR		0420N / 0750W / 26		8/22/2006				A		8/22								

		DN0346				POWERTECH (USA) INC, BLM		SUR		3		WE				UR		0410N / 06102 / 24		10/2/2006				A		10/2								

		DN0347				N C A NUCLEAR INC, ELKHORN		SUR		3		CK				UR		0560N / 0660W / 26		10/5/2006				A		10/5								

		DN0349				HORIZON WY URANIUM INC, HORIZON		SUR		1		CO				UR		0320N / 0700W / 16		11/12/2006				A		11/12								

		DN0353				URANIUM ONE AMERICAS INC, GREAT DIVIDE		SUR		2		SW				UR		 /  / 		4/2/2007				A		4/2								

		DN0354				STRATHMORE RESOURCES US LTD, SKY PROPERTY		SUR		2		FR				UR		0310N / 0950W / 01		4/4/2007				A		4/4								

		DN0356				POWERTECH (USA) INC, DUNGRY/BUDMAYR		SUR		3		CK				UR		 /  / 33		4/25/2007				A		4-25								

		DN0360				WYOMING GOLD MINING CO INC, STATE		SUR		1		LA				UN		0140N / 0700W / 36		5/24/2007				A		05/24								

		DN0361				AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE		SUR		2		BH				UN		0500N / 0900W / 32		7/6/2007				A		7/6								

		DN0364				HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP		SUR		1		CR				UN		0140N / 0860W / 16		8/6/2007				A		8/6								

		DN0366				BLUE EYED SHEEP RESOURCES LLC, FEDERAL		SUR		2		FR				UR		 /  / 		11/9/2007				A		11/09								

		DN0367				URANIUM ENERGY CORP, 		SUR		1		NA				UN		0320N / 0840W / 08		9/10/2007				A		9/10								

		DN0369				STRATHMORE RESOURCES US LTD, GEORGE VER		SUR		2		FR				UR		0330N / 0900W / 26		10/15/2007				A		10/15								

		DN0371				N F U WYOMING LLC, LC NORTH		SUR		2		SW				UR		 /  / 		10/15/2007				A		10/15								

		DN0377				BLACK HILLS BENTONITE LLC, BLM		SUR		2		WA				BE		0470N / 0890W / 		3/21/2008				A		3/21								

		DN0378				URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		SUR		3		JO				UR		0430N / 0750W / ALL		5/5/2008				A		5/05								

		DN0381				BOOTHEEL PROJECT LLC (THE), BLM		SUR		1		AL				UR		0250N / 0750W / 36		3/28/2008				A		3/28								

		DN0384				STRATA ENERGY INC, LANCE FORMATION		SUR		3		CK				UR		0530N / 0670W / 06		8/14/2008				A		8/14								

		DN0389				WYO-BEN INC, BLM		SUR		2		BH				BE		0420N / 0920W / 05		11/6/2008				A		11/06								

		DN0390				BLACK HILLS BENTONITE LLC, BLM MIDWEST		SUR		1		NA				BE		0390N / 0790W / 04		11/19/2008				A		11/19								

		DN0392				CAMECO RESOURCES (POWER RESOURCES INC DBA), BROWN RANCH		SUR		3		CA				UR		0430N / 0760W / 21		8/7/2009				A		8/07								

		DN0394				URANIUM ONE AMERICAS INC, RED RIM		SUR		1		CR				UR		0210N / 0890W / 35		10/23/2009				A		10/23								

		DN0397				STRATA ENERGY INC, CROOK CTY		SUR		3		CK				UR		0530N / 0670W / 07		3/2/2010				A		03/02								

		DN0398				GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN		SUR		2		SW				SH		0180N / 1060W / 07		3/16/2010				A		03/16								

		DN0400				N F U WYOMING LLC, LOST CREEK SOUTH		SUR		2		SW				UR		0250N / 0920W / 22		7/28/2010				A		07/28								

		DN0401				A U C LLC, RENO CREEK		SUR		3		CA				UR		0420N / 0730W / 06		8/9/2010				A		08/09								

		DN0402				STRATHMORE RESOURCES US LTD, ROCK HILL		SUR		2		FR				UR		0330N / 0890W / 04		9/24/2010				A		08/24								

		DN0403				STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		SUR		2		FR				UR		0320N / 0900W / 04		9/24/2010				A		09/24								

		DN0404				STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		SUR		2		FR				UR		0320N / 0910W / 13		9/24/2010				A		09/24								

		DN0405				MOUNTAIN CEMENT CO, BLM		SUR		1		AL				LI		0150N / 0720W / 17		9/29/2010				A		09/29								

		DN0406				BIG BEAR MINING INC, BLM		SUR		2		NA				GO		0310N / 0880W / 05		11/15/2010				A		11/15								

		DN0407				448018 EXPLORATION INC, BLM		SUR		1		CR				UR		0120N / 0920W / 05		6/1/2011				A		06/01								

		DN0408				CAMECO RESOURCES (POWER RESOURCES INC DBA), 		SUR		1		CR				UR		0270N / 0790W / 01		7/18/2011				A		07/18								

		DN0409				CAMECO RESOURCES (POWER RESOURCES INC DBA), W BEAVER RIM		SUR		2		FR				UR		0310N / 0920W / 01		9/6/2011				A		09/06								

		DN0410				TITAN IRON ORE CORP, 		SUR		1		AL				UN		0190N / 0720W / 24		11/2/2011				A		11/02								

		DN0411				STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		SUR		2		FR				UR		0320N / 0890W / 02		11/8/2011				A		11/08								

		DN0412				CAMECO RESOURCES (POWER RESOURCES INC DBA), LANCE CREEK		SUR		1		NI				UR		0330N / 0650W / 01		3/13/2012				A		03/13								

		DN0413				CAMECO RESOURCES (POWER RESOURCES INC DBA), INDIAN CREEK		SUR		1		NI				UR		0340N / 0620W / -		3/13/2012				A		03/13								

		DN0414				STAKEHOLDER ENERGY LLC, HENRY PATTESON		SUR		1		CO				UR		0380N / 0750W / 26		3/27/2012				A		03/27								

		DN0415				STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		SUR		1		CO				UR		0390N / 0750W / 28		3/27/2012				A		03/27								

		DN0416				N F U WYOMING LLC, LOST CREEK EAST		SUR		2		SW				UR		0250N / 0920W / 01		7/23/2012				A		07/23								

		DN0417				STRATHMORE RESOURCES (US) LTD, WEST DIAMOND		IN		2		FR				UR		0320N / 0900W / 28		8/20/2012				A		08/20								

		DN0418				STRATMORE RESOURCES (US) LTD, EAST DIAMOND PROPERTY		SUR		2		FR				UR		0900W /  / 0320N		8/20/2012				A		08/20								

		DN0419				MOUNTAIN CEMENT CO, ALBANY CTY		SUR		1		AL				SH		0140N / 0740W / 02		8/20/2012				A		08/20								

		DN0420				INNOVATION EXPLORATION VENTURES LLC, BLACK ROCK-GRANITE RDG-W SWEETHEART		SUR		2		NA				IR		0310N / 0860W / 15		8/27/2012				A		08/27								

		ET0022				GRANGER, TOWN OF, GRANGER		SUR		2		SW		5		SG		0190N / 1110W / 32		9/9/1977				A		9/9				5		5		0

		ET0062				DEBERNARDI BROS INC, DEBERNARDI PIT #2		SUR		2		SW		10		SG		0190N / 1110W / 22		1/23/1978				A		1/23				10		10		0

		ET0093				BUTCHER, RONALD D, BUTCHER		SUR		3		SH		10		SG		0540N / 0830W / 27		8/4/1978				A		8/4				10		10		0

		ET0143				LINN RANCH, LINN		SUR		2		TE		10		SG		0410N / 1170W / 13		6/13/1979				A		9/2				10		10		0

		ET0148				PREWITT, DAVID & WINIFRED, LUHR		SUR		1		PL		10		SG		0260N / 0650W / 06		6/29/1979				A		11/12				10		10		0

		ET0192				CROELL REDI MIX INC, CROELL		SUR		3		CK		10		SG		0530N / 0600W / 06		12/18/1979				A		9/10				10		10		0

		ET0210				ANTON, ROGER & LAVON, TANNER		SUR		3		CA		5		SC		0500N / 0700W / 06		3/20/1980				A		3/20				5				0

		ET0286				JOHNSON RANCHES, 		SUR		2		LI		10		SG		0210N / 1200W / 10		2/9/1981				A		2/9						10		0

		ET0304				SINKS CANYON WELDING & OILFIELD SERV INC, 		SUR		2		FR		10		SG		0340N / 0990W / 21		4/14/1981				A		4/14				10		10		0

		ET0322				CHAPMAN CONTRACTING INC, CHAPMAN		SUR		1		NA		1		SG		0400N / 0780W / 28		8/4/1981				A		8/4				1		1		0

		ET0338				G & L CONCRETE INC, 		SUR		1		GO		10		SG		0240N / 0610W / 17		9/25/1981				A		2/4				10		10		0

		ET0353				DEVRIES, RAY, DOWDY		SUR		2		HS		10		SG		0430N / 0940W / 05		12/11/1981				A		12/11						10		0

		ET0355				MOSTELLER, CHARLES W  %PAT MOSTELLER, MOSTELLER QUARRY		SUR		1		NA		10		DO		0320N / 0780W / 29		12/28/1981				A		12/28				10		10		0

		ET0372				STAR TRUCKING INC, SPRATT		SUR		2		FR		4		SG		0380N / 0900W / 12		4/15/1982				A		4/15				4		4		0

		ET0385				STAR TRUCKING INC, 		SUR		2		NA		10		SG		0380N / 0870W / 26		5/27/1982				A		5/26		10				10		0

		ET0389				ELLINGFORD BROS INC, DELBERT JAMES		SUR		2		UI		10		SG		0140N / 1150W / 09		5/28/1982				A		5/28				10		10		0

		ET0406				ALBRIGHT SAND & GRAVEL, CROSS		SUR		2		FR		4		SG		0420N / 1080W / 11		7/29/1982				A		5/29				4		4		0

		ET0413				SANDERS, WILLIAM A, SANDERS		SUR		1		AL		3		SG		0160N / 0780W / 27		8/23/1982				A		8/23				3		3		0

		ET0423				CHILD, DOYLE F TRUST, 		SUR		2		UI		9		SG		0150N / 1200W / 28		11/4/1982				A		11/4				9		9		0

		ET0486				WYOMING RED ROCK LLC, 		SUR		1		CO		10		SG		0320N / 0750W / 29		9/16/1983				A		9/16				10		10		0

		ET0490				NEWFIELD PRODUCTION CO, 		SUR		1		CO		10		SG		0350N / 0710W / 22		10/18/1983				A		11/16				10		10		0

		ET0511				ELDRIDGE EXCAVATING INC, MCKENZIE		SUR		3		CA		10		SC		0500N / 0730W / 24		4/25/1984				A		4/25				10		10		0

		ET0515				SPANN, RUTH H, 		SUR		2		BH		2		SG		0500N / 0930W / 26		5/23/1984				A		5/23				2		2		0

		ET0520				RUMPELSTILTSKIN INC, RUMPELSTILTSKIN		SUR		3		JO		3.6		SC		0500N / 0810W / 04		6/1/1984				A		6/1				3.6		3.6		0

		ET0532				HOFFMAN, GERALD CONST INC, 		SUR		1		CO		6		SG		0330N / 0680W / 24		8/3/1984				A		8/3				6		6		0

		ET0558				PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ		SUR		1		CR		5		SG		0160N / 0830W / 17		1/7/1985				A		1/7				5		5		0

		ET0559				HEBDON CONST, HEBDON		SUR		2		LI		10		SG		0350N / 1190W / 34		1/11/1985				A		1/11				10		8		0

		ET0561				HARRIS TRUCKING & CONST CO, DEROCHE		SUR		2		PA		10		SG		0540N / 1010W / 26		2/6/1985				A		2/6						10		0

		ET0564				HARRIS TRUCKING & CONST CO, HARRIS TRUCKING & CONST CO		SUR		2		PA		10		SG		0530N / 1010W / 20		2/14/1985				A		2/5				10		10		0

		ET0566				ROBINSON, J P, 		SUR		2		LI		10		SG		0350N / 1190W / 02		2/27/1985				A		2/27				10		10		0

		ET0583				BUDD & SONS LAND CO, BUDD		SUR		2		SU		10		SG		0290N / 1140W / 02		6/14/1985				A		6/14				10		10		0

		ET0585				LACY, BILL, LACY		SUR		1		NA		4		SG		0340N / 0790W / 34		6/24/1985				A		6/24				4		4		0

		ET0588				EVANS CONST INC, 		SUR		2		SU		2		SG		0380N / 1130W / 20		8/9/1985				A		8/9				2		2		0

		ET0618				NOBLE CONST INC, NOBLE		SUR		2		SU		3		SG		0340N / 1100W / 10		12/19/1985				A		12/19				3		3		0

		ET0623				GROSCH, P E CONST INC, 		SUR		2		HS		10		SG		0460N / 0980W / 21		1/20/1986				A		1/20				10		10		0

		ET0634				FLAMING GORGE CORP, 		SUR		2		SW		2		SH		0120N / 1090W / 07		6/9/1986				A		6/9				2		2		0

		ET0641				VALENTINE CONST INC, 		SUR		1		CO		2		FD		0320N / 0750W / 29		7/14/1986				A		9/13				2		2		0

		ET0674				SEARLE BROS CONST CO, 		SUR		2		SW		10		SG		0180N / 0990W / 15		6/29/1987				A		6/29				10		10		0

		ET0675				BROWN, NATE LIVING TRUST, BROWN		SUR		2		HS		4		SG		0460N / 0980W / 20		6/29/1987				A		6/29				4		4		0

		ET0679				JOYCE, JOHN, JOYCE		SUR		2		BH		4		SG		0500N / 0920W / 29		7/27/1987				A		7/27				8.5		8.5		0

		ET0689				D & A CONST INC, 		SUR		2		HS		5		SC		0440N / 0950W / 13		10/15/1987				A		10/15				5		5		0

		ET0700				SANBURN CONST, TR  RANCH		SUR		3		CA		3		SH		0570N / 0740W / 34		12/15/1987				A		12/15				3		3		0

		ET0708				CORA VALLEY CONST INC, 		SUR		2		SU		3		SG		0340N / 1100W / 10		3/9/1988				A		3/9				3		3		0

		ET0718				FLARE CONST INC, PIERCE		SUR		2		UI		10		SG		0160N / 1210W / 26		5/26/1988				A		5/26				10		10		0

		ET0729				GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH		SUR		3		SH		3		SG		0540N / 0850W / 34		9/1/1988				A		9/1				3		3		0

		ET0732				SANDERS, FRANK & YOLA, SANDERS		SUR		1		GO		10		SG		0200N / 0610W / 33		9/29/1988				A		9/29				10		10		0

		ET0742				LEWIS CONST LC, 		SUR		2		PA		10		SG		0490N / 1000W / 13		1/30/1989				A		1/30				10		2		0

		ET0744				LINCH CONTRACTORS INC, HARLAN		SUR		3		JO		7		SG		0430N / 0830W / 33		2/1/1989				A		2/1						7		0

		ET0745				NICHOLSON DIRT CONTRACTING, 		SUR		2		PA		10		SG		0520N / 1000W / 11		2/9/1989				A		2/9		10				10		0

		ET0748				LAMAX CONST INC, ADELLA MARCUS		SUR		2		BH		10		SG		0510N / 0940W / 10		4/6/1989				A		4/6				10		10		0

		ET0749				VALENTINE CONST INC, 		SUR		1		CO		10		SG		0330N / 0760W / 24		4/26/1989				A		4/26		10				10		0

		ET0760				DUBOIS, TOWN OF, 		SUR		2		FR		5		SG		0410N / 1070W / 01		6/30/1989				A		6/30						5		0

		ET0761				CUNNINGHAM, DALE, STATE		SUR		3		SH		3		SH		0540N / 0830W / 11		6/29/1989				A		6/29				3		3		0

		ET0771				BROWN, JERRY M INC, 		SUR		2		WA		10		SG		0470N / 0930W / 14		11/20/1989				A		11/20		10				10		0

		ET0792				ROSS EXCAVATION INC, ROSS		SUR		2		TE		10		SG		0390N / 1160W / 14		6/26/1990				A		6/25				10		10		0

		ET0796				SEARLE BROS CONST CO, SWAN S		SUR		2		SW		10		SG		0230N / 1110W / 13		7/31/1990				A		4/11		10				10		0

		ET0803				OPEN RANGE LAND CO LLC, 		SUR		2		FR		10		SG		0420N / 1080W / 24		1/9/1991				A		1/9				10		10		0

		ET0822				SEARLE BROS CONST CO, WHISKEY BUTTE		SUR		2		SW		10		SG		0220N / 1110W / 25		9/20/1991				A		9/20						10		0

		ET0827				STAR TRUCKING INC, HOODOO		SUR		2		FR		8		SG		0400N / 0930W / 27		11/19/1991				A		11/19		8				8		0

		ET0830				FEAR CATTLE CO, 		SUR		2		SU		8		SG		0290N / 1110W / 28		1/3/1992				A		1/3				8		8		0

		ET0831				FISHTAIL CATTLE CO, FELTNER		SUR		2		SU		4.9		SG		0330N / 1080W / 07		1/15/1992				A		1/15						3		0

		ET0843				LAYOS INC, LAYOS #3		SUR		2		SW		10		SG		0190N / 1080W / 29		4/6/1992				A		4/6				10		10		0

		ET0847				FISHER SAND & GRAVEL CO, FORBES		SUR		3		SH		10		SG		0550N / 0850W / 13		4/27/1992				A		4/27				10		10		0

		ET0855				ENCORE OPERATING LP, RENNER		SUR		2		PA		3		SG		0470N / 1000W / 29		7/21/1992				A		7/21				6		3		0

		ET0864				HOT IRON INC, 		SUR		3		CA		6.5		SG		0500N / 0720W / 16		10/1/1992				A		10/1				9.61		6.5		0

		ET0866				ELDRIDGE EXCAVATING INC, HITT		SUR		3		CA		10		SG		0490N / 0720W / 03		11/6/1992				A		11/6				10		10		0

		ET0883				LEE EXCAVATION, 		SUR		2		FR		3.5		SG		0320N / 0990W / 14		6/16/1993				A		6/16		3.5				3.5		0

		ET0884				ALBRIGHT, HAROLD & LISA, 		SUR		2		FR		10		SG		0420N / 1080W / 14		6/23/1993				A		6/23						10		0

		ET0888				HART, DAN PATROL SERV LLC, TENKE		SUR		3		CK		10		LI		0490N / 0620W / 35		6/30/1993				A		6/30				10		10		0

		ET0889				SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		SUR		3		JO		4		SG		0450N / 0830W / 27		6/30/1993				A		6/30						4		0

		ET0892				SCHMID OILFIELD SERV INC, 		SUR		2		SW		10		SG		0190N / 1110W / 21		8/2/1993				A		8/2						10		0

		ET0897				IMERYS MARBLE INC, 		SUR		1		PL		10		SG		0270N / 0660W / 35		11/2/1993				A		11/2						10		0

		ET0907				SEARLE BROS CONST CO, 		SUR		2		SW		10		SG		0230N / 1110W / 07		3/14/1994				A		3/14						10		0

		ET0911				DOMSON INC, DOMSON		SUR		1		GO		10		SG		0240N / 0610W / 05		4/11/1994				A		4/11						10		0

		ET0916				LINDLEY CONST, YELLOW CREEK		SUR		2		UI		3		SG		0140N / 1200W / 06		5/19/1994				A		5/19						3		0

		ET0926				EOG RESOURCES INC, 		SUR		2		SU		2		SG		0290N / 1130W / 34		8/17/1994				A		8/18		2				2		0

		ET0927				SEARLE BROS CONST CO, 		SUR		2		SW		10		SC		0200N / 0910W / 19		8/17/1994				A		8/18						10		0

		ET0935				BENNETT, R S CONST CO INC, PAN AM PIT		SUR		2		SU		3		SG		0290N / 1130W / 25		11/2/1994				A		11/2		3				3		0

		ET0936				WYOMEX LLC, IRON MTN		SUR		1		AL		9		SG		0190N / 0710W / 23		11/2/1994				A		11/2				9		9		0

		ET0937				VERMILLION RANCH LTD, VERMILLION RANCH		SUR		2		SW		2		SG		0190N / 0710W / 22		11/4/1994				A		11/4				2		2		0

		ET0941				SEARLE BROS CONST CO, 		SUR		2		SW		10		SC		0210N / 1040W / 01		12/6/1994				A		12/6				10		10		0

		ET0951				R S T EXCAVATION, 		SUR		2		TE		3		SG		0400N / 1160W / 19		2/6/1995				A		2/6				3		3		0

		ET0959				WYLIE CONST INC, WYLIE		SUR		2		SW		5		SG		0180N / 1050W / 07		3/30/1995				A		3/30				5		5		0

		ET0961				DODGE, TYLER, DODGE		SUR		1		PL		10		SG		0240N / 0680W / 30		4/10/1995				A		4/10				10		10		0

		ET0963				MOBILE CONCRETE INC, LONESOME FOX CORP		SUR		1		CR		10		SG		0190N / 0780W / 17		5/1/1995				A		4/28				10		10		0

		ET0967				GROSCH, P E CONST INC, 		SUR		2		HS		4		SG		0440N / 0940W / 18		6/9/1995				A		6/9				4		4		0

		ET0971				KYLANDER CONST CO, REED PIT		SUR		2		PA		10		SG		0530N / 1010W / 24		7/3/1995				A		7/3				10		10		0

		ET0972				GARBER AGRI BUSINESS INC, GOODWIN		SUR		3		JO		3		SG		0530N / 0830W / 28		7/3/1995				A		7/3				4		4		0

		ET0974				DUNTON SHEEP CO, 		SUR		2		SU		10		SG		0300N / 1050W / 21		7/11/1995				A		7/11				10		10		0

		ET0983				WHEELDON, CHANCY, 		SUR		2		TE		1		SG		0390N / 1160W / 13		10/11/1995				A		10/11				1		1		0

		ET0993				WORLAND, CITY OF, 		SUR		2		WA		5		SG		0470N / 0930W / 14		1/29/1996				A		1/29		5				5		0

		ET0999				VEIGEL, LYNN, 		SUR		2		LI		5		SG		0310N / 1190W / 02		3/26/1996				A		4/1				10		10		0

		ET1002				STEELE, DONNA M, 		SUR		2		SU		10		SG		0320N / 1080W / 16		5/2/1996				A		5/2				10		10		0

		ET1024				HILCORP ENERGY CO, TISDALE		SUR		3		JO		5.81		SG		0420N / 0810W / 03		11/25/1996				A		11/25						5.81		0

		ET1029				GORGE ROCK PRODUCTS INC , 		SUR		2		SW		9		SG		0190N / 1080W / 33		1/17/1997				A		1/17						9		0

		ET1031				GROSCH, P E CONST INC, 		SUR		2		WA		10		SG		0460N / 0930W / 28		1/24/1997				A		1/24				10		10		0

		ET1036				D & A CONST INC, OWL CREEK		SUR		2		HS		10		SG		0430N / 0950W / 17		3/18/1997				A		3/18				10		10		0

		ET1042				GARLAND BROTHERS LLC, 		SUR		3		JO		6		SG		0500N / 0810W / 05		5/6/1997				A		5/6				6		6		0

		ET1045				WIND RIVER READY MIX INC, 		SUR		2		FR		7		SG		0040S / 0010E / 04		6/26/1997				A		6/26				10		7		0

		ET1046				ROCKING K ENTERPRISES, 		SUR		2		SU		2		SG		0350N / 1100W / 28		6/26/1997				A		6/26				2		2		0

		ET1051				J & J GRAVEL LLC, JONES		SUR		2		SU		10		SG		0310N / 1060W / 19		9/2/1997				A		9/2				10		10		0

		ET1054				RISSLER & MCMURRY CO, GRAY		SUR		1		PL		10		LI		0300N / 0690W / 01		10/9/1997				A		10/9				10		10		0

		ET1057				V A RESOURCES LLC, PLUMBAGO CREEK		SUR		1		AL		10		LI		0200N / 0730W / 36		10/28/1997				A		10/28				10		10		0

		ET1064				GOSHEN GRAVEL CO LLC, WESTERN FARMS		SUR		1		GO		10		SG		0250N / 0620W / 17		1/23/1998				A		1/23				10		10		0

		ET1066				PATHFINDER IRRIGATION DIST, GREENWALD FARMS		SUR		1		GO		10		SH		0250N / 0620W / 07		3/2/1998				A		3/2				10		10		0

		ET1067				B & D CONST LLC, 		SUR		2		PA		3		SG		0490N / 1000W / 28		3/6/1998				A		3/6				3		3		0

		ET1069				MERRILL INC, 		SUR		1		LA		10		SG		0140N / 0650W / 30		4/8/1998				A		4/8				10		10		0

		ET1072				THIEL CONST, CLARK PIT 1		SUR		2		PA		3.5		SG		0570N / 1020W / 27		4/15/1998				A		4/15				3.5		3.5		0

		ET1074				FREMONT SHEEP CO INC, 		SUR		2		FR		6		SG		0010N / 0040E / 33		4/20/1998				A		4/20				6		6		0

		ET1078				DIMOND, LYNN, 		SUR		2		LI		10		DT		0240N / 1190W / 2		7/20/1998				A		7/20				10		10		0

		ET1079				BROWN, MATT, 		SUR		2		HS		2		SG		0430N / 0960W / 15		7/31/1998				A		7/31				2		2		0

		ET1080				QUALITY CONST, 		SUR		1		GO		5		SG		0250N / 0620W / 07		8/3/1998				A		8/3				5		5		0

		ET1082				BELLS RESTORATION & ROUSTABOUT SERV, 		SUR		1		CO		3		SG		0400N / 0730W / 07		8/11/1998				A		8/11				3		3		0

		ET1112				HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT		SUR		3		CA		10		SC		0490N / 0730W / 05		6/7/1999				A		6/7				10		10		0

		ET1120				71 CONST, LARSEN		SUR		1		CO		10		SG		0310N / 0710W / 14		11/18/1999				A		11/18				10		10		0

		ET1128				NOWOOD CONST INC, 		SUR		2		WA		8		SG		0470N / 0880W / 21		2/24/2000				A		2/24				8		8		0

		ET1131				FIRST ENERGY SERV CO, STRATTON		SUR		2		SW		5		SG		0170 / 0950W / 25		3/28/2000				A		3/28				10		10		0

		ET1132				BASIC ENERGY SERV LP, SHERIDAN BURGESS		SUR		3		SH		9.57		SC		0560N / 0820W / 15		4/17/2000				A		4/17				9.57		9.57		0

		ET1138				AZTEC CONST CO INC, KING		SUR		1		LA		10		SG		0130N / 0680W / 01		6/7/2000				A		6/7				10		10		0

		ET1139				MAGNA ENERGY SERV LLC, HARRIS		SUR		3		CA		10		SC		0550N / 0730W / 01		6/12/2000				A		6/12				10		10		0

		ET1141				KOBBE CONST PARTNERSHIP, KOBBE		SUR		2		PA		3		SG		0490N / 1020W / 14		7/24/2000				A		7/24				10		10		0

		ET1145				BACHMEIER, ELIZABETH, 		SUR		1		PL		1		SG		0240N / 0670W / 20		8/15/2000				A		8/15				1		1		0

		ET1150				BASIC ENERGY SERV LP, DURHAM RANCH		SUR		3		CA		10		SC		0440N / 0720W / 01		9/5/2000				A		9/5				10		10		0

		ET1151				LATIMER, D W INC, 		SUR		2		PA		2		SG		0530N / 1010W / 30		9/11/2000				A		9/8				2		2		0

		ET1154				COLLINS, JAY B, 		SUR		1		PL		10		SG		0300N / 0690W / 13		9/22/2000				A		9/22						10		0

		ET1155				PEEGEE RANCH, 		SUR		3		CA		10		SC		0570N / 0760W / 22		10/13/2000				A		10/13				10		10		0

		ET1158				MAGNA ENERGY SERV LLC, 		SUR		3		JO		10		SG		0520N / 0780W / 14		12/28/2000				A		12/28				10		10		0

		ET1160				KNIFE RIVER (JTL GROUP INC DBA), 		SUR		1		NA		10		SG		0320N / 0780W / 03		1/11/2001				A		1/11				10		10		0

		ET1161				ODEGARD, DUANE, 		SUR		3		CA		10		SC		0550N / 0750W / 09		1/24/2001				A		1/24				10		10		0

		ET1164				DCM CONST LLC, 		SUR		3		SH		5		SC		0550N / 0830W / 22		2/5/2001				A		2/5				5		5		0

		ET1165				MOUNTAIN CONST CO, 		SUR		2		PA		10		SG		0530N / 1010W / 12		2/9/2001				A		2/9				10		10		0

		ET1167				BASIC ENERGY SERV LP, FORBES		SUR		3		SH		10		SG		0570N / 0860W / 35		3/8/2001				A		3/8				10		10		0

		ET1170				COLLINS, JAY B, 		SUR		1		PL		10		LI		0300N / 0680W / 30		3/28/2001				A		3/28		0		10		10		0

		ET1171				BELLS RESTORATION, GREASEWOOD		SUR		3		CA		10		SG		0440N / 0730W / 05		4/10/2001				A		4/10				20		10		

		ET1176				SCHMID OILFIELD SERV INC, 		SUR		1		CR		8.7		SG		0190N / 0920W / 23		4/24/2001				A		4/24				8.7		8.7		

		ET1177				JOHNS EXCAVATION (DEROMEDI, JOHN), 		SUR		2		PA		5		SG		0480N / 1000W / 19		4/30/2001				A		4/30				5		5		

		ET1179				FUTURE ENTERPRISES LLC, CHERNI		SUR		3		SH		4.5		SC		0570N / 0830W / 18		4/24/2001				A		4/24				4.5		4.5		

		ET1181				DUNN TRUCKING INC, 		SUR		1		CR		10		SC		0150N / 0910W / 06		6/15/2001				A		6/15		10		0		10		0

		ET1183				CARSON, WAYLON, CARSON		SUR		3		CA		10		SH		0550N / 0750W / 22		6/27/2001				A		6/27				10		10		

		ET1186				SCHMID SAND & GRAVEL, HOUSLEY		SUR		2		LI		10		SG		0260N / 1120W / 07		7/17/2001				A		7/17						10		

		ET1189				VOORHEES, BONNIE RAE, 		SUR		2		SU		4.6		SG		0270N / 1120W / 29		8/27/2001				A		8/27				4.6		4.6		

		ET1193				BASIC ENERGY SERV LP, SHOBER		SUR		3		CA		10		SG		0450N / 0730W / 11		10/19/2001				A		10/19				10		10		

		ET1202				FIRST ENERGY SERV CO, HELVEY		SUR		3		SH		10		SC		0580N / 0830W / 28		2/11/2002				A		2/11				10		10		

		ET1213				BASIC ENERGY SERV LP, IBERLIN		SUR		3		JO		10		SG		0470N / 0780W / 01		5/15/2002				A		5/15				10		10		

		ET1215				MERLIN RANCH INC, MERLIN		SUR		3		JO		4		SC		0510N / 0810W / 13		5/28/2002				A		5/28				4		4		

		ET1220				WILLIES DIRT SERV, 		SUR		2		SW		10		SC		0200N / 0910W / 30		7/19/2002				A		7/19		10				10		

		ET1226				BASIC ENERGY SERV LP, 		SUR		2		SW		10		SG		0170N / 0960W / 29		9/5/2002				A		9-5				10		10		

		ET1227				LEE, H B CONST CO INC, 		SUR		2		SW		10		SG		0200N / 0910W / 08		9/5/2002				A		9-5		10				10		

		ET1228				MELGAARD CONST CO INC, WAGONER		SUR		3		JO		10		SG		0500N / 0770W / 07		9/25/2002				A		9-25				10		10		

		ET1230				POWDER RIVER CONST INC, S BAR		SUR		3		CA		10		SC		0500N / 0730W / 30		11/13/2002				A		11/13				10		10		

		ET1232				EVANS CONST CO, HWY 22 BRIDGE		SUR		2		TE		10		SG		0410N / 1170W / 23		1/29/2003				A		1/29				10		10		

		ET1236				N LINE SERVICE INC, V BAR F		SUR		3		JO		5		SG		0510N / 07902 / 10		4/29/2003				A		4-29				5		5		

		ET1237				BIG HORN REDI IMIX INC, GREYBULL		SUR		2		BH		10		SG		0520N / 0930W / 29		5/2/2003				A		5/2				10		10		

		ET1238				NIX , G T CONST INC, FRAUGHTON		SUR		2		UI		2		SG		0150N / 1140W / 07		5/6/2003				A		5/6				2		2		

		ET1240				WOLVERINE OPERATIONS LLC, LITTLE RANCH		SUR		3		SH		4		SC		0550N / 0780W / 28		5/19/2003				A		5/19				4		4		

		ET1246				VAQUERO ENERGY INC, BLM		SUR		1		CR		2		SH		0250N / 0860W / 34		6/20/2003				A		6/20		2				2		

		ET1247				READY ROCKS INC, WARD		SUR		2		UI		3		SG		0140N / 1160W / 13		6/27/2003				A		6-27				3		3		

		ET1248				HEPP LIVESTOCK, DENNIS HEPP PIT		SUR		3		JO		10		SG		0510N / 0800W / 32		6/30/2003				A		6/30				10		10		

		ET1253				SIMS, WILLIAM JACK, SIMS		SUR		2		UI		10		SG		0160N / 1200W / 31		8/22/2003				A		8/22				10		10		

		ET1255				TENKE, VINCE, ARELENE & LESLIE, 		SUR		3		CK		10		LI		0490N / 0620W / 35		9/3/2003				A		9-3				10		10		

		ET1259				BURLINGTON RESOURCES OIL & GAS LP, 		SUR		2		FR		9.77		SG		0380N / 0900W / 05		9/19/2003				A		9-19				9.77		9.77		

		ET1261				HYLAND ENTERPRISES INC, STRATTON SHEEP		SUR		2		SW		10		SG		0170N / 0950W / 25		10/20/2003				A		10/20				10		10		

		ET1263				SPOMER CONST CO INC, 		SUR		2		PA		6		SG		0550N / 0980W / 15		11/13/2003				A		11/13				10		10		

		ET1265				MAGNA ENERGY SERV LLC, FULLER RANCH		SUR		3		CA		10		SC		0440N / 0720W / 21		12/16/2003				A		12/16				10		10		

		ET1268				BASIC ENERGY SERV LP, PINEY CANYON SW		SUR		3		CA		9.91		SC		0410N / 0690W / 34		3/2/2004				A		3/2						9.91		

		ET1273				SNYDER SAND & GRAVEL LLC, SNYDER		SUR		2		UI		10		SG		0160N / 1150W / 26		4/30/2004				A		4-30				10		10		

		ET1274				BROWN, RONALD L, LANCE CREEK		SUR		1		NI		5		SG		0380N / 0640W / 23		4/30/2004				A		4-30				5		5		

		ET1276				WISE, JIM, 		SUR		2		SW		9		SG		0230N / 0980W / 05		5/6/2004				A		5/6				9		9		

		ET1277				HERITAGE MATERIAL & SUPPLY LLC, MADDEN		SUR		1		GO		10		SG		0240N / 0610W / 07		5/18/2004				A		5/18				10		10		

		ET1278				ALLGUER, MARK, 		SUR		3		SH		5		SC		0550N / 0830W / 2		7/6/2004				A		6/7				5		5		

		ET1279				ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN		SUR		2		FR		8		SG		0010S / 0040E / 04		6/15/2004				A		6/15				8		8		

		ET1280				MAGNA ENERGY SERV LLC, CLEAR CREEK		SUR		3		JO		10		SG		0510N / 0810W / 04		6/16/2004				A		6/16				10		10		

		ET1287				BASIC ENERGY SERV LP, STROCK		SUR		1		CO		10		SG		0330N / 0720W / 07		8/17/2004				A		8/17				10		10		

		ET1288				CASTLE ROCK CONST CO OF COLORADO LLC, PROCARIONE		SUR		2		SW		10		SG		0190N / 1090W / 24		8/24/2004				A		8/24				10		10		

		ET1291				CHAPMAN CONTRACTING, ULLERY		SUR		3		JO		10		SG		0430N / 0790W / 03		12/1/2004				A		12/1				10		10		

		ET1300				EARTH WORK SOLUTIONS (WY), STATE		SUR		3		CA		10		SC		0520N / 0720W / 36		3/24/2005				A		3/24				10		10		

		ET1302				HYLAND ENTERPRISES INC, BLM		SUR		2		SW		9.999		SC		0200N / 0910W / 30		3/23/2005				A		4-7		9.999				9.999		

		ET1305				RED DESERT GRAVEL INC, BITTER CREEK		SUR		2		SW		10		SG		0180N / 09902 / 23		4/19/2005				A		4/19				10		10		

		ET1311				HARLAN BARNUM RANCH LP, HARLAN		SUR		3		JO		10		SG		0430N / 08302 / 33		5/17/2005				A		5/17				10		10		

		ET1314				TWENTY MILE LLC, LARAMORE		SUR		3		CA		10		SC		0520N / 0750W / 11		5/31/2005				A		5/31				10		10		

		ET1316				BASIN IRRIGATION INC, NAUMAN		SUR		2		BH		10		SG		0510N / 0930W / 04		6/20/2005				A		6/20				10		10		

		ET1318				COLE LUMBER & CONST CO INC, DRY FORK LAND & LIVESTOCK		SUR		3		JO		10		SG		0430N / 0770W / 03		7/13/2005				A		7/13				10		10		

		ET1321				HOWARD, ROSS, JONES		SUR		2		LI		2		SG		0250N / 1120W / 18		8/15/2005				A		8/15				2		2		

		ET1323				ALEXANDER CONST CO, STATE		SUR		1		PL		10		SG		0250N / 0690W / 36		8/12/2005				A		8/12				10		10		

		ET1325				DOMSON INC, NIMMO RANCH		SUR		1		LA		10		SG		0170N / 06702 / 03		8/24/2005				A		8/24				10		10		

		ET1326				TRONSTAD, BRYAN, TRONSTAD		SUR		1		AL		1.62		SG		0170N / 0760W / 29		9/13/2005				A		9/13				1.62		1.62		

		ET1328				THREE WAY INC, CURUTCHET		SUR		3		JO		10		SG		0490N / 0800W / 18		9/27/2005				A		9-27				10		10		

		ET1329				EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT		SUR		2		SW		9.39		SG		0200N / 1120W / 20		10/6/2005				A		10-6				9.39		9.39		

		ET1332				FOUR MILE RANCH INC, KOCH (LLC)		SUR		3		JO		10		SG		0430N / 0790W / 15		11/5/2005				A		11/5				10		8		

		ET1333				THOMSON, DAVID R, THOMSON		SUR		1		NI		10		SG		0370N / 0670W / 22		11/4/2005				A		11/4				10		10		

		ET1335				FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT		SUR		3		SH		5		SG		0560N / 0860W / 02		12/16/2005				A		12/16				5		5		

		ET1336				YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		SUR		2		PA		4		SG		0540N / 1010W / 01		12/22/2005				A		12/22				4		4		

		ET1337				R D G OIL & GAS LLC, TTT RANCH CO		SUR		3		JO		10		SG		0410N / 0810W / 21		1/12/2006				A		1/12				10		10		

		ET1340				MCGARVIN MOBERLY CONST CO, CLEAR CREEK		SUR		2		FR		10		SG		0380N / 0900W / 08		1/30/2006				A		1/30				10		10		

		ET1343				HAMAKER EXCAVATION INC, CARROLL TRUST		SUR		1		AL		10		DT		0160N / 0740W / 25		2/15/2006				A		2/15				10		10		

		ET1344				EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE		SUR		3		JO		10		SG		0500N / 0790W / 19		3/15/2006				A		3/15				10		10		

		ET1345				MOUNTAIN CONST CO, KENNEDY		SUR		2		BH		10		SG		0570N / 0950W / 03		3/16/2006				A		3/16				10		10		

		ET1349				SLATE CREEK STONE CO LLC, GREY STONE QUARRY		SUR		1		GO		8		DO		0300N / 064002 / 11		4/14/2006				A		4/14				8		8		

		ET1350				THREE WAY INC, SAMS		SUR		3		SH		10		SC		0560N / 0810W / 18		4/21/2006				A		4-21				10		10		

		ET1353				MCGARVIN MOBERLY CONST CO, OWL CREEK		SUR		2		HS		10		SG		0430N / 0950W / 17		5/16/2006				A		5/16				10		10		

		ET1354				ANADARKO PETROLEUM CORP, CHRISTENSEN		SUR		3		JO		7.2		SG		0450N / 0770W / 23		5/24/2006				A		5/24				7.2		7.2		

		ET1355				MOUNTAIN CONST CO, BLM		SUR		2		BH		10		SG		0560N / 0950W / 05		5/24/2006				A		5/24		10				10		

		ET1358				RED DESERT GRAVEL INC, ANADARKO		SUR		2		SW		10		SG		0200N / 0920W / 25		7/12/2006				A		7/6						10		

		ET1359				BARNUM CONST SERV LLC, V-F PIT		SUR		3		JO		10		SG		0510N / 0790W / 09		7/11/2006				A		7/11				10		10		

		ET1360				HAMBLIN RANCH, HAMBLIN		SUR		2		UI		5		SG		0150N / 1150W / 26		7/12/2006				A		7/12				5		5		

		ET1364				MOYES LIVING TRUST, MOYES		SUR		3		JO		10		SG		0490N / 0820W / 24		8/10/2006				A		8/10				10		10		

		ET1366				FUTURE ENTERPRISES LLC, LANDREY		SUR		3		JO		4		SG		0520N / 0830W / 01		10/16/2006				A		10/16				4		4		

		ET1367				FOX, BOB, FOX DEVELOPMENT		SUR		2		LI		9.95		ST		0210N / 1160W / 02		8/29/2006				A		8/29						9.95		

		ET1368				STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK RANCH		SUR		3		SH		10		SC		0570N / 0790W / 09		8/1/2006				A		10/6				10		10		

		ET1369				HYLAND ENTERPRISES INC, JAURE		SUR		1		CR		9.96		SG		0140N / 0900W / 11		9/1/2006				A		9-1				9.96		9.96		

		ET1370				COLE LUMBER & CONST CO INC, BLM		SUR		2		FR		10		SG		0270N / 0930W / 21		6/16/2006				A		9/7		10				10		

		ET1372				READY ROCKS INC, BLUEMEL		SUR		2		UI		3		SG		0150N / 1140W / 07		11/7/2006				A		11/07				3		3		

		ET1373				NORTHERN WY EQUIPMENT, RALSTON		SUR		2		PA		6		SG		0550N / 1000W / 25		11/15/2006				A		11/21						6		

		ET1374				PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH		SUR		2		LI		10		SG		0320N / 1190W / 13		11/30/2006				A		11/30				10		10		

		ET1375				ESTERHOLDT, ERICK W, 		SUR		2		LI		1		SG		0260N / 1200W / 25		12/4/2006				A		12/4				1		1		

		ET1376				SEARLE BROS CONST CO, LEUCITE		SUR		2		SW		10		DR		0210N / 10102 / 19		1/5/2007				A		1/5				10		10		

		ET1377				DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		SUR		3		JO		3		SG		0460N / 0850W / 10		1/11/2007				A		1/11		3				3		

		ET1378				THREE WAY INC, FRADY		SUR		3		SH		10		SG		0540N / 0790W / 16		11/22/2006				A		11/22				10		10		

		ET1379				GRAVEL WORKS INC, LUPHER		SUR		2		UI		5		SG		0150N / 1150W / 34		2/21/2007				A		2/21				5		5		

		ET1380				GRACE INC, WHITLOCK		SUR		2		PA		10		SG		0550N / 0990W / 22		2/26/2007				A		2/26				10		10		

		ET1381				KILROY LLC, LANCASTER		SUR		2		LI		10		SG		0310N / 1180W / 07		3/13/2007				A		3/13				10		10		

		ET1382				C C C SERVICES INC, CAMINO		SUR		3		JO		10		SG		0490N / 0810W / 06		3/14/2007				A		3/14				10		10		

		ET1383				MULLINAX CONCRETE SERV CO INC, FLACK RICK		SUR		3		SH		10		SG		0560N / 0840W / 30		3/21/2007				A		3/21				10		10		

		ET1385				STINSON AGGREGATE LLC, HEPP		SUR		3		JO		10		SG		0510N / 0800W / 29		4/5/2007				A		4-5				10		10		

		ET1386				TILTON READY MIX, 		SUR		1		CR		10		SG		0210N / 0850W / 25		4/10/2007				A		4/10						10		

		ET1387				BASIC ENERGY SERV LP, STATE/PICKREL		SUR		3		CA		10		SC		0480N / 0700W / 16		5/11/2007				A		5/11				10		10		

		ET1388				NOWOOD CONST INC, BROWNE		SUR		2		WA		8		SG		0470N / 0920W / 08		4/11/2007				A		4/11				8		8		

		ET1389				WINDMILL LLC, LESEBERG		SUR		2		FR		9.995		SG		0410N / 1060W / 17		4/17/2007				A		4/17				9.995				

		ET1391				MICHAELS, CALVIN, NEVES		SUR		2		BH		10		SG		0520N / 0970W / 34		5/16/2007				A		5/16				10		10		

		ET1392				HART, DAN PATROL SERV LLC, KNUTSON		SUR		3		CA		10		SG		0530N / 0740W / 01		5/25/2007				A		05/25				10		10		

		ET1393				LONEHART LLC, JOHNSON		SUR		3		JO		10		SG		0430N / 0770W / 03		6/15/2007				A		6/15				10		10		

		ET1394				BAKER/MO SERV INC, BOW & ARROW RANCH		SUR		3		CA		9.95		SC		0570N / 0750W / 18		6/22/2007				A		6/22				9.95		9.95		

		ET1395				CROELL REDI MIX INC, POWDER RIVER RANCH		SUR		3		JO		10		SG		0500N / 0770W / 07		6/29/2007				A		6/29				10		10		

		ET1397				FISHER SAND & GRAVEL CO, CODY RESOURCES		SUR		1		CR		10		FD		0130N / 0810W / 22		7/6/2007				A		7/6				10		10		

		ET1398				M I LLC, FIDDLEBACK FARMS		SUR		2		BH		10		SG		0520N / 0930W / 04		7/10/2007				A		7/10						10		

		ET1399				REDDING, DAVE, REDDING		SUR		3		CK		7.5		SH		0540N / 0660W / 06		7/26/2007				A		7/16								

		ET1400				L M EXCAVATION, BLM		SUR		2		PA		2		SG		0520N / 1040W / 11		8/1/2007				A		8/1		2				2		

		ET1403				FLETCHER CONST CO, FLETCHER		SUR		3		SH		4		SC		0550N / 0830W / 16		8/16/2007				A		8/16				4		4		

		ET1404				D R M INC, STATE		SUR		3		CA		10		DT		0500N / 07200W / 16		8/16/2007				A		8/16				10		10		

		ET1405				LINDLEY CONST INC, BROADBENT		SUR		2		UI		10		SG		0150N / 1160W / 07		9/6/2007				A		9/6				10		10		

		ET1406				MCGARVIN MOBERLY CONST CO, 7E RANCH		SUR		1		CR		10		SG		0270N / 0780W / 02		9/11/2007				A		9/11				10		10		

		ET1412				HETTINGER LLC, BRUG		SUR		3		CA		10		SG		0560N / 07302 / 08		10/31/2007				A		10/31				10		10		

		ET1413				OSBORNE BROS CONST INC, CRESSWELL		SUR		3		CA		10		SC		0570N / 0740W / 18		10/31/2007				A		10/31				10		10		

		ET1415				QUALITY AGG & CONST INC, GREER		SUR		3		CA		10		SC		0480N / 0700W / 30		11/8/2007				A		11/8				10		10		

		ET1416				QUALITY AGG & CONST INC, BURGESS		SUR		3		SH		10		SC		0560N / 0820W / 15		11/14/2007				A		11/14				10		10		

		ET1417				INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY		SUR		1		CR		2		DT		0170N / 0840W / 23		11/20/2007				A		11/20				2		2		

		ET1418				QUALITY AGG & CONST INC, OHMAN		SUR		3		CA		10		SC		0450N / 0720W / 07		12/7/2007				A		12/07				10		10		

		ET1419				YELLOWSTONE LANDSCAPING INC, SPOMER		SUR		2		PA		2.5		SG		0560N / 0980W / 30		12/18/2007				A		12/18				2.5		2.5		

		ET1420				HANFT, LARRY E, HANFT		SUR		3		SH		10		SG		0560N / 0860W / 08		12/31/2007				A		12/31				10		10		

		ET1422				DUNMIRE RANCH CO, DUNMIRE		SUR		1		CR		2.5		SG		0200N / 0770W / 31		2/8/2008				A		2/08				2.5		2.5		

		ET1423				MCMURRY READY MIX CO, BOUSMAN		SUR		2		SU		10		SG		0310N / 1060W / 06		2/15/2008				A		2/15				10		10		

		ET1424				BASIC ENERGY SERV LP, CLARK		SUR		3		CA		10		SG		0420N / 0760W / 11		2/21/2008				A		2/21				10		10		

		ET1425				PRITCHARD GORDON FARMING, GILES, PRITCHARD-GORDON 		SUR		3		SH		10		SG		0560N / 0770W / 10		2/22/2008				A		2/22				10				

		ET1427				QUALITY AGG & CONST INC, KEELINE RANCH		SUR		3		CA		10		SC		0430N / 0690W / 07		3/6/2008				A		3/6				10		10		

		ET1428				JAY, LEE, JAY		SUR		3		CK		10		SG		0570N / 0640W / 18		3/19/2008				A		3/19								

		ET1429				QUALITY AGG & CONST INC, ZIMMERSCHIED		SUR		3		CK		9.96		SG		0520N / 0660W / 25		3/31/2008				A		3/31				9.96		9.96		

		ET1430				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 		SUR		3		JO		10		SG		0480N / 0830W / 02		4/8/2008				A		4/08				10		10		

		ET1431				PAUMER, DAVID L, PAUMER		SUR		2		BH		9		SG		0490N / 0900W / 18		4/30/2008				A		4/30				9		9		

		ET1432				BALD BUTTE LAND CO LLC, MADDEN		SUR		1		NI		10		BA		0310N / 0630W / 30		4/30/2008				A		4/30				10		10		

		ET1433				BIG HORN SERV LLC, ANKNEY		SUR		3		SH		9.75		SG		0570N / 0830W / 06		5/1/2008				A		5/01				9.75		9.75		

		ET1435				KEMMERER, CITY OF, BLM		SUR		2		LI		10		SG		0220N / 1160W / 23		6/12/2008				A		6/12		10				10		

		ET1436				GREEN RIVER ROCK INC, SCHAFFER		SUR		2		SU		10		SG		0280N / 1120w / 23		6/18/2008				A		6/18				10		10		

		ET1437				KILROY LLC, KILROY		SUR		2		LI		10		SG		0350N / 1190W / 34		6/23/2008				A		6/23				10		10		

		ET1438				BENDABOUT LAND & CATTLE CO, BENDABOUT		SUR		3		SH		10		SG		0540N / 0840W / 21		6/27/2008				A		6/27				10		10		

		ET1439				FLARE CONST INC, DAVISON		SUR		2		LI		10		SG		0200N / 1160W / 01		6/27/2008				A		6/27				10		10		

		ET1440				SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH		SUR		3		CA		6.02		SC		0580N / 0760W / 27		7/1/2008				A		07/01				6.02		6.02		

		ET1442				QUALITY LANDSCAPE & NURSERY INC, STATE		SUR		1		CR		10		SG		0170N / 0840W / 01		7/16/2008				A		7/16				10		10		

		ET1443				WILSON BROS CONST, LEONHARDT		SUR		2		BH		10		SG		0560N / 0960W / 21		7/22/2008				A		7/22				10		10		

		ET1444				YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH		SUR		2		UI		10		SG		0150N / 1200W / 30		7/31/2008				A		7/31				10		10		

		ET1445				BASIC ENERGY SERV LP, KEELINE RANCH		SUR/UND		3		CA		10		SC		0430N / 0690W / 07		9/10/2008				A		9/10				10		10		

		ET1446				MCMURRY READY MIX CO, SOUTHERN CROSS RANCH		SUR		1		CR		10		SG		0210N / 0780W / 07		9/15/2008				A		9/15				10		10		

		ET1448				QUALITY AGG & CONST INC, SCHLAUTMANN		SUR		3		CA		9.95		SG		0460N / 0740W / 35		10/8/2008				A		10/08				9.95		9.95		

		ET1449				MAGNA ENERGY SERV LLC, DEAD HORSE PIT		SUR		3		JO		10		SG		0490N / 0770W / 28		10/22/2008				A		10/22				10		10		

		ET1450				WEST, WILLIAM R OR DARLA K, WEST		SUR		3		CK		6		SG		0540N / 0670W / 03		10/24/2008				A		10/24				6		6		

		ET1451				DENNEY, JERRY, DENNEY RANCH		SUR		2		PA		10		SG		0580N / 1010W / 30		10/28/2008				A		10/28				10		10		

		ET1452				COLE, RANDY, COLE LUMBER		SUR		1		CO		10		SG		0310N / 0700W / 09		11/12/2008				A		11/12				10		10		

		ET1453				BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN		SUR		3		JO		9.99		SG		0510N / 0790W / 31		11/17/2008				A		11/17				9.99		9.99		

		ET1454				MASCARO, LELAND & SHERI, MASCARO		SUR		2		WA		3		SG		0480N / 0890W / 33		11/24/2008				A		11/24				3		3		

		ET1455				TILTON READY MIX, KING		SUR		1		LA		10		SG		0130N / 0680W / 13		11/21/2008				A		11/21				10		10		

		ET1456				ROCKS IN STONES LLC, BLM		SUR		2		SW		10		SG		0150N / 1040W / 25		11/21/2008				A		11/21		10				10		

		ET1457				PROFFIT, CLINT, DAVISON		SUR		2		LI		2		SG		0210N / 1150W / 27		12/2/2008				A		12/02				2		2		

		ET1458				MOBILE CONCRETE INC, DUNMIRE		SUR		1		CR		10		SG		0200N / 0770W / 31		1/12/2009				A		1/12				10		10		

		ET1460				BUXTON PROPERTIES LLC, BUXTON		SUR		1		AL		10		SG		0170N / 0730W / 36		2/13/2009				A		2/13				10		10		

		ET1464				EARTH WORK SOLUTIONS (WY), WILLIAMS		SUR		3		CK		10		SG		0490N / 0680W / 31		3/30/2009				A		3/30				10		10		

		ET1465				BEMAS CONST INC, HEWARD		SUR		1		CR		10		SG		0220N / 0780W / 14		4/1/2009				A		4/01				10		10		

		ET1466				ROCKING J R RANCH INC, ROCKING J-R RANCH INC		SUR		2		BH		10		SG		0520N / 0970W / 34		3/31/2009				A		3/31				10		10		

		ET1467				KOBBE CONST, ELK BASIN		SUR		2		PA		3		SG		0570N / 0990W / 20		4/2/2009				A		4/02		3				3		

		ET1468				DANS TRUCKING INC, CARPENTER		SUR		1		CR		1		SD		0250N / 0840W / 30		4/3/2009				A		4/3				1		1		

		ET1469				THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW		SUR		1		CR		1		SG		0190N / 07802 / 30		4/16/2009				A		4/16				1		1		

		ET1470				MOUNTAIN CONST CO, HOPKINS		SUR		2		BH		10		SG		0550N / 0970W  / 18		5/27/2009				A		5/27				10		10		

		ET1471				B C N CONST INC, PETERSON LIVESTOCK		SUR		1		CR		10		SG		0220N / 0860W / 25		5/29/2009				A		5/29				10		10		

		ET1472				WILLITS CO INC, WILLITS		SUR		1		LA		10		BA		0130N / 0700W / 13		6/23/2009				A		6/23				10		10		

		ET1473				LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC		SUR		1		GO		10		SG		0210N / 0610W / 30		6/26/2009				A		6/26				10		10		

		ET1474				QUALITY AGG & CONST INC, STROCK		SUR		1		CO		9.92		SG		0330N / 0720W / 07		7/9/2009				A		7/09				9.92		9.92		

		ET1475				DRY CREEK TRUCKING LLC, SWINGHOLM		SUR		3		CA		4		SC		0440N / 0710W / 04		7/16/2009				A		7/16				4		4		

		ET1478				WAGONHOUND LAND & LIVESTOCK CO LLC, WAGONHOUND		SUR		1		CO		9		GR		0290N / 0720W / 14		8/19/2009				A		8/19				9		9		

		ET1479				ENERGY BASIN CONST LLC, PERRY		SUR		3		JO		10		GR		0440N / 0830W / 22		8/20/2009				A		08/20				10		10		

		ET1480				GRACE INC, ADAMS		SUR		2		PA		10		SG		0550N / 0980W / 30		8/27/2009				A		08/27				10		10		

		ET1481				T CROSS T RANCH LLC, T CROSS T RANCH LLC		SUR		3		JO		9		SC		0530N / 0830W / 36		10/5/2009				A		10/05				9		9		

		ET1482				MULLINAX CONCRETE SERV CO INC, BECKTON STOCK FARM		SUR		3		SH		10		SG		0550N / 0850W / 18		7/30/2010				A		07/30				10		10		

		ET1483				FOX, ROBERT, FOX MATERIALS LLC OPERATOR		SUR		2		LI		10		GR		0220N / 1160W / 07		11/20/2009				A		11/20				10		10		

		ET1484				MOBILE CONCRETE INC, TILLARD		SUR		1		CO		10		SG		0330N / 0750W / 01		12/16/2009				A		12/16				10		10		

		ET1485				MCGARVIN MOBERLY CONST CO, DAVIS		SUR		2		WA		10		SG		0450N / 0940W / 02		12/14/2009				A		12/14				10		10		

		ET1487				BIG HORN REDI MIX INC, DEVRIES		SUR		2		PA		9.94		SG		0550N / 1010W / 26		1/27/2010				A		1/27				9.94		9.94		

		ET1489				BENNETT, R S CONST CO INC, GUIO NORTH PINEY		SUR		2		SU		7		SG		0300N / 1120W / 04		4/2/2010				A		04/02				7		7		

		ET1491				MILLER EXCAVATION LLC, MILLER		SUR		2		FR		2		SG		0050N / 0050W / 11		4/26/2010				A		04/26				2		2		

		ET1493				WESTERN WY CONST CO, SYNAPSE		SUR		2		FR		10		SG		0010N / 0040E / 07		5/18/2010				A		05/18				10		10		

		ET1494				CARROLL REALTY CO INC, MIKES DOZER & BACKHOE SERV LLC OPERATOR		SUR		3		SH		3		GR		0560N / 0850W / 25		6/16/2010				A		06/16				3		3		

		ET1495				CHEENEY, DERALD W, REDLAND		SUR		2		WA		10		GR		0470N / 0890W / 12		7/14/2010				A		07/14				10		10		

		ET1496				QUALITY LANDSCAPE & NURSERY INC, STEVENS		SUR		1		CR		1		DT		0170N / 0840W / 14		7/22/2010				A		07/22				1		1		

		ET1497				WESTERN WY CONST CO, COBB		SUR		1		CR		10		SG		0120N / 0900W / 12		8/10/2010				A		08/10				10		10		

		ET1498				FABRIZIUS, GARY, FABRIZIUS		SUR		2		FR		4		SG		0010N / 0040E / 21		8/11/2010				A		08/11				4		4		

		ET1499				CROELL REDI MIX CO, RULE		SUR		3		JO		10		SG		0500N / 0810W / 06		8/17/2010				A		08/17				10		10		

		ET1500				SIGNET STONE & SOIL LLC, DIAMOND RANCH		SUR		1		CO		10		GR		0320N / 0740W / 36		8/18/2010				A		08/18				10		10		

		ET1501				SWARTZ, EDWARD, SWARTZ		SUR		3		CA		10		SC		0530N / 0730W / 13		8/24/2010				A		08/24				10		10		

		ET1502				MYERS, GALEN, MYERS		SUR		2		FR		1		GR		0420N / 1070W / 32		8/24/2010				A		08/24				1		1		

		ET1503				C D S EXCAVATION LLC, LOMAX		SUR		3		SH		10		GR		0560N / 0870W / 02		9/1/2010				A		09/01				10		10		

		ET1506				ALEXANDER CONST CO, FINNERTY		SUR		1		PL		10		SG		0220N / 0670W / 23		9/30/2010				A		09/30				10		10		

		ET1508				SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		SUR		3		JO		8		GR		0430N / 07902 / 15		10/19/2010				A		10/19				10		10		

		ET1509				CORRAL CREEK HOLDINGS LLC, MADER		SUR		3		CA		10		SG		0510N / 0710W / 06		11/4/2010				A		11/04				10		10		

		ET1510				MAGNA ENERGY SERV LLC, CHRISTENSEN		SUR		3		JO		10		GR		0450N / 0770W / 36		11/17/2010				A		11/17				10		10		

		ET1511				CUNDALL, JERRY, CUNDALL		SUR		1		PL		1		LI		0270N / 0680W / 01		11/24/2010				A		11/24				1		1		

		ET1512				MCMURRY READY MIX CO, STATE		SUR		1		PL		10		SG		0210N / 0660W / 09		11/29/2010				A		11/29				10		10		

		ET1513				MCGARVIN MOBERLY CONST CO, PEARCE		SUR		2		HS		10		GR		0440N / 0940W / 05		12/6/2010				A		12/06				10		10		

		ET1514				MOUNTAIN CONST CO, M BAR W LLC		SUR		2		PA		10		GR		0540N / 1000W / 30		12/27/2010				A		12/27				10		10		

		ET1515				ATCHISON RANCH LLC, EPLER		SUR		1		LA		10		GR		0130N / 0640W / 34		1/7/2011				A		01/07				10		10		

		ET1516				SHEELEY RANCH, SHEELEY		SUR		3		SH		10		GR		0570N / 0870 / 11		2/7/2011				A		02/07				10		10		

		ET1517				LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT		SUR		1		CO		10		GR		0310N / 0750W / 06		3/2/2011				A		03/02				10		10		

		ET1518				THORNOCK, JASON, THORNOCK		SUR		2		LI		9.5		GR		0240N / 1200W / 12		4/7/2011				A		04/07				9.5		9.5		

		ET1519				WYOMING CONST MATERIALS LLC, 		SUR		3		JO		10		SG		0480N / 0820W / 04		4/8/2011				A		04/08				10		10		

		ET1520				HOUT FENCING OF WY INC, HOUT		SUR		1		CO		10		SG		0310N / 0700W / 03		4/26/2011				A		04/26				10		10		

		ET1521				ROCK SERV INC, BARKER HAGLER		SUR		3		JO		10		SG		0510N / 0820W / 20		5/9/2011				A		05/09				10		10		

		ET1522				MAGNA ENERGY SERV LLC, BRUBAKER		SUR		3		JO		10		SG		0460N / 0770W / 31		5/17/2011				A		05/17				10		10		

		ET1523				BASIC ENERGY SERV LP, STATE OF WY		SUR		2		SU		10		GR		0320N / 1090W / 36		5/20/2011				A		05/20				10		10		

		ET1524				FROST ROCK PRODUCTS CO, PETERSON		SUR		2		BH		10		GR		0510N / 0960W / 06		5/20/2011				A		05/20				10		10		

		ET1525				NINE IRON FEEDLOT, LUNGREN		SUR		2		WA		5		SG		0460N / 0930W / 24		5/31/2011				A		05/31				5		5		

		ET1526				READY, ROY G & AMY J, READY		SUR		2		HS		10		GR		0440N / 0950W / 24		6/2/2011				A		06/02				10		10		

		ET1527				OFTEDAL CONST INC, MCGUIRE		SUR		1		PL		10		SG		0230N / 0690W / 27		6/6/2011				A		06/06				10		10		

		ET1528				QUALITY AGG & CONST INC, HADLEY		SUR		1		PL		10		SG		0250N / 0680W / 10		6/8/2011				A		06/08				10		10		

		ET1529				ED GREENWALD CONST LLC, BASIC ENERGY SERV OPERATOR		SUR		1		GO		10		GR		0250N / 0620W / 18		6/13/2011				A		06/13				10		10		

		ET1530				MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ		SUR		3		SH		10		SG		0570N / 0860W / 08		6/16/2011				A		06/16				10		10		

		ET1531				MAGNA ENERGY SERV LLC, WOOLINGTON PIT		SUR		1		LA		10		GR		0150N / 0620W / 01		6/16/2011				A		06/16				10				

		ET1532				HIGHLAND EXCAVATION & CONST INC, STOCKERT		SUR		2		BH		2		SG		0520N / 0930W / 28		6/27/2011				A		06/27				2		2		

		ET1533				BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO		SUR		2		SW		10		GR		0190N / 1120W / 03		7/14/2011				A		07/14				10		10		

		ET1534				GOOD MINING CO LLC, CANNADY		SUR		2		BH		5		GR		0530N / 0910W / 28		7/22/2011				A		07/22				5		5		

		ET1535				BASIC ENERGY SERV LP, BRIGHT		SUR		1		CO		10		LI		0310N / 0680W / 08		8/3/2011				A		08/03				10		10		

		ET1536				BENNETT, R S CONST CO INC, DRY BASIN		SUR		2		SU		5		SG		0290N / 1130W / 35		8/25/2011				A		08/25		5				5		

		ET1537				NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS		SUR		2		PA		5		GR		0520N / 1030W / 05		8/30/2011				A		08/30				5		5		

		ET1538				M J B EQUIPMENT LLC, MILLEG		SUR		2		SU		10		SG		0290N / 1130W / 18		8/30/2011				A		08/30				10		10		

		ET1539				QUALITY AGG & CONST INC, WEST		SUR		3		CK		10		SH		0540N / 0670W / 03		8/8/2011				A		09/08				10		10		

		ET1540				GOLD STAR PRODUCTION SERV LLC, TRIPP		SUR		3		CA		10		SC		0480N / 0720W / 31		9/8/2011				A		09/08				10		10		

		ET1541				SM ENERGY CO, SHARPE		SUR		1		LA		8.6		GR		0150N / 0650W / 12		9/9/2011				A		09/09				8.6		8.6		

		ET1542				SIMS SHEEP CO LLC, SIMS		SUR		2		UI		10		SG		0160N / 1180W / 09		9/19/2011				A		09/19				10		10		

		ET1543				MCMURRY READY MIX CO, RUIZ		SUR		1		GO		10		SG		0200N / 06102 / 33		10/12/2011				A		10/12				10		10		

		ET1544				DICKAU GRADING LLC, 		SUR		1		CO		10		GR		0350N / 07002 / 17		11/14/2011				A		11/14				10		10		

		ET1545				KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL		SUR		2		PA		9.9		GE		0560N / 1060W / 09		11/16/2011				A		11/16				9.9		9.9		

		ET1546				PINNACLE MATERIALS INC, BRIGHT		SUR		1		CO		9.9		LI		0310N / 0680W / 08		11/22/2011				A		11/22				9.9		9.9		

		ET1547				CAINES, PHILIP, CAINES LAND & LIVESTOCK LP		SUR		2		BH		10		GR		0500N / 0890W / 31		11/28/2011				A		11/28				10		10		

		ET1548				LEE SAND & GRAVEL INC, WEBER		SUR		1		CR		10		SG		0170N / 0910W / 01		1/3/2012				A		01/03				10		10		

		ET1549				BEMAS CONST INC, FRYE		SUR		1		LA		10		SD		0140N / 0620W / 07		1/9/2012				A		09/09				10		10		

		ET1550				C & B SAND & GRAVEL INC, BLM		SUR		2		SW		5		SG		0200N / 0910W / 30		2/7/2012				A		02/07		5				5		

		ET1551				CROELL REDI MIX INC, BONE		SUR		1		NI		10		DO		0320N / 0640W / 26		2/24/2012				A		02/24				10		10		

		ET1552				WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), RIVER PIT		SUR		1		CO		10		SG		0310N / 0710W / 10		3/2/2012				A		03/02				10		10		

		ET1553				WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), MORTON PIT		SUR		1		CO		10		SG		0330N / 0720W / 23		3/2/2012				A		03/02				10		10		

		ET1554				NEW SUNRISE LLC, NEW SUNRISE		SUR		1		PL		10		BA		0270N / 0650W / 07		3/2/2012				A		03/02				10		10		

		ET1555				WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1		SUR		1		CO		3.5		LI		0310N / 0680W / 34		3/15/2012				A		03/15				3.5		3.5		

		ET1556				WESTERN SUNSET LLC, STATE		SUR		1		CO		3		SC		0400N / 0710W / 36		3/15/2012				A		03/15				3		3		

		ET1557				DIETZLER CONST CORP, DIETZLER		SUR		1		GO		10		SG		0250N / 0600W / 15		4/24/2012				A		04/24				10		10		

		ET1558				PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER		SUR		1		LA		10		SG		0160N / 0640W / 29		5/22/2012				A		05/22				10		10		

		ET1559				MAGNA ENERGY SERV LLC, STROCK PIT		SUR		1		CO		10		GR		0330N / 0720W / 29		5/22/2012				A		05/22				10		10		

		ET1560				NOBLE CONST INC, BOUSEMAN LIVESTOCK		SUR		2		SU		2		DR		0320N / 1080W / 12		6/1/2012				A		06/01				2		2		

		ET1562				CROELL REDI-MIX INC, COLLINS PIT		SUR		1		PL		10		SG		0300N / 0690W / 13		7/16/2012				A		07/16				10		10		

		ET1563				QUALITY AGG & CONST INC, BLM		SUR		3		CA		10		SC		0560N / 0730W / 15		7/17/2012				A		07/17		10				10		

		ET1564				SMITH, STEPHEN C & SMITH, AUDREY, SMITH		SUR		2		PA		4		GR		0490N / 1000W / 20		8/15/2012				A		08/15				4		4		

		ET1565				WEEDEN CONST LLC, 		SUR		1		CR		10		LI		0250N / 0790W / 05		9/21/2012				A		09/21				10		10		

		ET1566				STRID MARBLE & GRANITE CO, BENTLEY		SUR		1		CR		3.95		FD		0270N / 0830W / 33		10/2/2012				A		10/02				3.95		3.95		

		LE0146				TATUM, MARIE, 		SUR		1		CR				GO		0160N / 0810W / 		8/11/1983				A		8/11								0

		LE0153				NUCLEAR MINERALS EXPL, 		SUR		2		FR				UR		0300N / 0970W / 33		9/16/1983				A		7/17								0

		LE0170				ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK		SUR		2		FR				GO		0290N / 1000W / 11		9/29/1986				A		9/29								0

		LE0176				JOHNSON, BILL & SHARON, 		SUR		2		FR				GO		0290N / 0990W / 29		7/29/1987				A		7/29								0

		LE0178				GILLIAM, SALLY K, 		SUR		2		FR				UN		0290N / 1000W / 11		9/4/1987				A		9/4								0

		LE0208				GEIBLE, DAVID F, 		SUR		2		FR				GO		0290N / 1000W / 01		7/22/1991				A		7/22								0

		LE0211				GREAT WESTERN DIAMOND CO, 		SUR		1		AL				DI		0120N / 0720W / 20		6/26/1992				A		6/26								0

		LE0214				GYORVARY MINING CO INC, 		SUR		2		FR		120		GO		0290N / 1000W / 14		8/26/1993				A		8/26								0

		LE0225				FREITAG, DAVID C, 		SUR		2		FR				GO		0720N / 1010W / 13		7/2/1996				A		7/2								0

		LE0226				REED, CLOYD L, 		SUR		2		FR		58		GO		0300N / 0990W / 29		10/11/1996				A		10/11		58						0

		LE0227				PFAFF, CARL E, 		SUR		2		FR				GO		 /  / 		3/3/1997				A		3/3								0

		LE0228				ARLAND, RONALD J, 		SUR		2		FR				GO		0270N / 1010W / 13		3/25/1997				A		3/25								0

		LE0249				MOSSER MINING & MINERALS LLC, 		SUR		2		HS				TI		0460N / 0980W / 09		10/24/2001				A		10/24								

		LE0256				WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		SUR		2		FR				UN		0290N / 0990W / 07		7/31/2003				A		7/31								

		LE0258				MINERAL TECHNOLOGY CORP, NICHOLS		SUR		1		CR				FD		0140N / 0840W / 14		11/14/2003				A		11/14								

		LE0261				WELLS, CLAYTON A, TIN CUP 1		SUR		2		FR		0.7		UN		0310N / 0930W / 23		8/4/2004				A		8/4		0.7				0.7		

		LE0265				FREMONT GOLD US LLC, DICKIE SPRINGS		SUR		2		FR				GO		0270N / 1000W / 07		1/20/2006				A		1/20								

		LE0266				ALBRECHT, CHARLES, USA		SUR		2		FR				OP		0310N / 0950W / 12		1/27/2006				A		1/27								

		LE0267				WESTERN STATES MINING LLC, BLM		SUR		1		CR				UN		0180N / 0780W / 22		6/30/2006				A		6/30								

		LE0268				RARE ELEMENT RESOURCES INC, SUNDANCE		SUR		3		CK				GO		0520N / 0630W / 17		9/29/2006				A		9/29								

		LE0269				ROCK SPRINGS MINERAL PROCESSING, 		SUR		1		NA				BE		0330N / 0820W / 20		1/17/2007				A		1/17								

		LE0271				BRONCO CREEK EXPLORATION INC, MINERAL HILL		SUR		3		CK				GO		0510N / 0600W / 29		7/2/2007				A		7/2								

		LE0273				KNIFE RIVER (JTL GROUP INC DBA), TRUE		SUR		1		CO				SG		0330N / 0750W / 18		8/22/2007				A		8/22								

		LE0279				ANDERSON, CARL, BLM		SUR		2		FR				UN		0300N / 0900W / 29		10/29/2007				A		10/29								

		LE0280				EUCON CORP, 		SUR		1		LA				UN		0180N / 0700W / 32		11/28/2007				A		11/28								

		LE0286				STRID MARBLE & GRANITE CO, 		SUR		1		CR				GE		0270N / 0830W / 33		10/30/2008				A		10/30								

		LE0287				STRID MARBLE & GRANITE CO, STATE/FALKENBURG RANCH		SUR		1		CO				GE		0310N / 0720W / 32		4/7/2009				A		4/07								

		LE0288				LANG, RALPH & ROD, LANG		SUR		1		CR				UN		0140N / 0850W / 18		5/1/2009				A		5/01								

		LE0289				EVOLVING GOLD CORP, RATTLESNAKE HILLS		SUR		2		NA				GO		0320N / 0880W / 24		5/26/2009				A		5/26								

		LE0290				ALLRED, PAUL, USFS		SUR		1		AL				UN		0140N / 0790W / 27		6/15/2009				A		6/15								

		LE0291				CROELL REDI MIX INC, CARMIN PIT		SUR		1		CO				SG		0310N / 0700W / 10		4/26/2010				A		04/26								

		LE0292				MCMURRY READY MIX CO, MCMURRY READY MIX CO		SUR		1		PL				SG		0210N / 0660W / 04		4/28/2010				A		04/28								

		LE0294				BELVEAL, PHIL & AMY, BLM		SUR		2		FR				GO		0300N / 0990W / 32		6/7/2011				A		06/07								

		LE0295				JONES, ROBERT, OREGON GULCH		SUR		2		FR				UN		0270N / 1020W / 24		6/8/2011				A		06/08								

		LE0296				STONE WHOLESALE INC, POOR BOY BLACK BEAUTY		SUR		1		PL				ST		0230N / 0700W / 13		3/19/2012				A		03/19								

		LE0297				R C MINERAL & ROCK LLC, ROCK CREEK PROJECT		SUR		2		FR				GO		0290N / 0990W / 07		7/3/2012				A		07/03								

		LE0298				MOSES, R JOHN, 		SUR		3		JO				GO		0470N / 0850W / 18		7/13/2012				A		07/13								

		PT0211		T6		SPRING GULCH COAL CO, GRASS CREEK		SUR		2		HS		293.598		CO		0440N / 0940W / 26		10/21/1974				A		9/21				293.598		102		0

		PT0213		T7		BIG HORN COAL CO, BIG HORN		SUR		3		SH		1385.26		CO		0570N / 0840W / 16		11/19/1974				A		8/1				1385.26		1057.11		0

		PT0214		T7		ALPHA COAL WEST INC, BELLE AYR		SUR		3		CA		12090.59		CO		0480N / 0710W / 20		11/26/1974				A		1/7				12090.59		11776.06		0

		PT0215				KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT		SUR		1		NA		433.36		SG		0330N / 0790W / 02		8/28/1995				A		11/26						354		0

		PT0218				EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		SUR		1		CO		2832		UR		0360N / 0720W / 30		11/26/1974				A		11/26								0

		PT0221				LIEN, PETE & SONS INC, HORSECREEK QUARRY		SUR		1		LA		780		LI		0170N / 0700W / 22		6/4/1987				A		11/26								0

		PT0228				SHERIDAN, COUNTY OF, COUNTY PITS		SUR		3		SH		75		SG		0550N / 0840W / 03		11/26/1974				A		11/26								0

		PT0229				SHRIVER, ERMA & GARY L, JTWRS, 		SUR		2		SU		80		SG		0340N / 1090W / 20		11/26/1974				A		11/26								0

		PT0231				HIGH COUNTRY CONST INC, ATLANTIC CITY		SUR		2		FR		127.8		IR		0300N / 1000W / 27		11/26/1974				A		11/26						120		0

		PT0232		T7		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		SUR		3		CA		6031.75		CO		0500N / 0710W / 28		11/26/1974				A		12/6				6031.75		4431.08		0

		PT0233		T8		THUNDER BASIN COAL CO LLC, BLACK THUNDER		SUR		3		CA		46910.45		CO		0430N / 0700W / 32		12/3/1974				A		12/3		9389.14		37521.31		44530.22		0

		PT0237		T9		CORDERO MINING LLC, CORDERO ROJO		SUR		3		CA		21685		CO		0470N / 0710W / 13		1/9/1975				A		9/11		733.25		20951.75		18161		0

		PT0240		T6		PEABODY CABALLO MINING LLC, RAWHIDE		SUR		3		CA		9171.1		CO		0510N / 0720W / 10		1/31/1975				A		12/6		35.9		9135.2		5760.8		0

		PT0242				MARTIN MARIETTA MATERIALS INC, 		SUR		1		PL		938.54		DO		0270N / 0660W / 36		2/19/1975				A		2/19		167.21		771.33		555.86		0

		PT0244				MARTIN MARIETTA MATERIALS INC, 		SUR		1		LA		2268.9		GE		0130N / 0690W / 07		2/19/1975				A		11/3				2268.9		570.6		0

		PT0245				GEORGIA PACIFIC GYPSUM LLC, 		SUR		2		BH		1515		GY		0550N / 0940W / 24		2/19/1975				A		2/19		1355		160		348		0

		PT0246				BENTONITE PERFORMANCE MINERALS LLC, 		SUR		2		BH		7835.33		BE		0560N / 0940W / 21		2/19/1975				A		2/19		1282.95		6552.38		1953.28		0

		PT0248				BLACK HILLS BENTONITE LLC, KAYCEE		SUR		3		JO		28731.53		BE		0440N / 0820W / 13		3/24/1975				A		2/13		5009.23		23722.3		5613.7		0

		PT0260				PLATTE, COUNTY OF, 		SUR		1		PL		10		SG		0240N / 0670W / 17		3/13/1975				A		3/13								0

		PT0261				CONVERSE, COUNTY OF, 		SUR		1		CO		2400		SG		0320N / 0710W / 23		3/11/1975				A		3/11								0

		PT0264		T5		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		SUR/UND		2		SW		5501.2		CO		0200N / 1050W / 20		3/14/1975				A		2/6		1644.7		3856.5		288.5		0

		PT0267				BENTONITE PERFORMANCE MINERALS LLC, COLONY		SUR		3		CK		17307.04		BE		0570N / 0650W / 04		3/19/1975				A		3/19		1752.27		15554.77		2767.44		0

		PT0268				BLACK HILLS BENTONITE LLC, MIDWEST		SUR		3		NA		8479.55		BE		 /  / 30		3/19/1975				A		3/19						65.5		0

		PT0277				BIG HORN REDI MIX INC, 		SUR		2		PA		102.21		SG		0530N / 1010W / 16		3/7/1975				A		3/24				102.21		69.21		0

		PT0278				M I LLC, 		SUR		2		BH		29142.11		BE		0530N / 0920W / 29		3/24/1975				A		3/24		18179.53		10962.58		4712.53		0

		PT0279				PRAIRIE GEMS, 		SUR		2		FR		1116		JA		0300N / 0920W / 03		3/24/1975				A		3/24								0

		PT0281				BLACK HILLS BENTONITE LLC, 		SUR		2		WA		9449.32		BE		0460N / 0880W / 21		3/24/1975				A		6/17		2839.45		6609.87				0

		PT0284				CROELL REDI MIX INC, JONES PIT		SUR		1		PL		48.1		SG		0240N / 0680W / 24		2/19/1975				A		3/25						48.1		0

		PT0288				GOSHEN IRRIGATION DIST, 		SUR		1		GO		8		SG		0240N / 0610W / 04		3/25/1975				A		3/25								0

		PT0289				LARAMIE, COUNTY OF, 		SUR		1		LA		27		SG		0140N / 0630W / 11		3/25/1975				A		3/25								0

		PT0291		T7		GLENROCK COAL CO, DAVE JOHNSTON		SUR		1		CO		4038.32		CO		0350N / 0740W / 33		3/25/1975				A		3/11				4038.32		4038.32		0

		PT0292				SUGARLAND PARTNERS LLC, 		SUR		1		PL		674.08		ST		0290N / 0650W / 13		3/25/1975				A		3/25		119.2		554.88		92.1		0

		PT0294				WILLITS, COLLEEN & SIMON, CYNTHIA, 		SUR		1		LA		120		SG		0130N / 0660W / 09		3/25/1975				A		3/25								0

		PT0295				SIMON CONTRACTORS, 		SUR		1		LA		440		SG		0130N / 0660W / 12		3/25/1975				A		3/25						156.5		0

		PT0297				MOUNTAIN CEMENT CO, RED MOUNTAIN		SUR		1		AL		120		GY		0120N / 0760W / 09		3/26/1975				A		3/26								0

		PT0298				MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		SUR		1		AL		3413.31		LI		0150N / 0730W / 13		3/26/1975				A		3/26				3413.31		769.45		0

		PT0299				MOUNTAIN CEMENT CO, TUFFA		SUR		1		AL		408		SG		0150N / 0730W / 05		3/26/1975				A		3/26						88		0

		PT0300				MOUNTAIN CEMENT CO, MONOLITH		SUR		1		AL		226.78		SH		0140N / 0750W / 12		3/26/1975				A		3/26				226.78		173.48		0

		PT0305				LIEN, PETE & SONS INC, 		SUR		1		LA		600		LI		0130N / 0700W / 36		4/7/1975				A		4/7								0

		PT0306				CROELL REDI MIX INC, 		SUR		1		GO		40		SG		0240N / 0610W / 24		4/8/1975				A		4/26				40		28		0

		PT0310				GUSTIN, MELVIN, 		SUR		2		FR		40		FD		0430N / 1050W / 25		4/18/1975				A		4/18								0

		PT0313				BUFFALO, CITY OF, TISDALE		SUR		3		JO		8		SG		0490N / 0820W / 03		4/18/1975				A		4/18								0

		PT0314				TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		SUR		3		SH		49		SC		0570N / 0840W / 21		4/18/1975				A		4/18								0

		PT0317				UNION PACIFIC RAILROAD CO, 		SUR		1		AL		163.68		SG		0130N / 0710W / 10		4/29/1975				A		4/29						138.8		0

		PT0318				GOSHEN, COUNTY OF, 		SUR		1		GO		15		SG		0240N / 0610W / 33		4/29/1975				A		4/29								0

		PT0320				LIEN, PETE & SONS INC, 		SUR		1		PL		106		LI		0270N / 0660W / 12		4/29/1975				A		4/29								0

		PT0321				WYO-BEN INC, 		SUR		2		BH		61106.68		BE		0430N / 0960W / 04		5/1/1975				A		5/1		56117.78		4988.9		5750.42		0

		PT0322				AMERICAN COLLOID CO, 		SUR		2		BH		20239.75		BE		0560N / 0940W / 34		5/1/1975				A		5/1		16834.8		3404.95		3378.33		0

		PT0325				PARK, COUNTY OF, 		SUR		2		PA		123		SG		0570N / 0990W / 21		5/6/1975				A		5/6								0

		PT0328				MORANDIN, JOHN & SON, 		SUR		1		LA		3		SG		0130N / 0660W / 09		5/9/1975				A		5/9								0

		PT0330				NATRONA, COUNTY OF, 		SUR		1		NA		104		SG		0380N / 0880W / 24		5/12/1975				A		5/12								0

		PT0331		T7		ARCH OF WY LLC, MEDICINE BOW		SUR		1		CR		20351.79		CO		0240N / 0830W / 30		5/13/1975				A		7/12		8789.64		11562.15		5765.27		0

		PT0333				GREYBULL VALLEY IRRIGATION DIST, 		SUR		2		PA		18		SG		0480N / 1010W / 27		5/14/1975				A		5/4								0

		PT0334		T2		ENERGY DEVELOPMENT CO, EDC		SUR		1		CR		13249.5		CO		0230N / 0820W / 07		5/13/1975				A		4/15		9321.25		3928.25		2020.9		0

		PT0338		T6		BRIDGER COAL CO, JIM BRIDGER		SUR/UND		2		SW		26690.83		CO		0210N / 1000W / 07		5/22/1975				A		12/15		14053.49		12637.34		11645.49		0

		PT0339				BLACK HILLS BENTONITE LLC, KAYCEE		SUR		3		JO		3774.46		BE		0450N / 0830W / 35		5/23/1975				A		5/23		1501.38		2273.08		594.8		0

		PT0345				PATHFINDER MINES CORP, SHIRLEY BASIN		SUR		1		CR		8754		UR		0270N / 0780W / 18		6/13/1974				A		6/13		6432		2322		8754		0

		PT0347				PACER CORP, 		SUR		1		NA		23		FD		0320N / 0790W / 19		6/13/1975				A		6/13								0

		PT0348				CAMPBELL, COUNTY OF, COUNTY PITS		SUR		3		CA		56		SG		0510N / 0710W / 16		6/13/1975				A		6/13								0

		PT0349				UMETCO MINERALS CORP, 		SUR		2		FR		6542.5		UR		0330N / 0900W / 10		6/13/1975				A		6/13						2164.5		0

		PT0355				VISTA REAL ESTATE HOLDINGS LLC, 		SUR		2		WA		40		SG		0470N / 0930W / 24		6/30/1975				A		6/30				40		25		0

		PT0356				PATHFINDER MINES CORP, LUCKY MC		SUR		2		FR		6995.25		UR		0320N / 0900W / 17		6/30/1975				A		6/30						2684		0

		PT0358				CERTAIN TEED GYPSUM & CEILING  MANUF INC, CERTAIN TEED		SUR		2		PA		1203.3		GY		0520N / 1020W / 06		6/30/1975				A		6/30		622		581.3		313.3		0

		PT0360				FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY		SUR		3		WE		62.41		LI		0440N / 0600W / 09		6/30/1975				A		6/30								0

		PT0361				MOBILE CONCRETE INC, 		SUR		1		NA		200.29		SG		0330N / 0800W / 11		6/30/1975				A		6/30						166.6		0

		PT0376		T5		ROSEBUD COAL SALES CO, ROSEBUD		SUR		1		CR		12692.71		CO		0230N / 0810W / 15		6/30/1975				A		9/24		1932.8		10759.91		6728.42		0

		PT0377		T6		ARCH OF WY LLC, SEMINOE II		SUR		1		CR		9631.01		CO		0220N / 0820W / 01		6/30/1975				A		3/17		4052.41		5578.6		3750		0

		PT0378		T6		ARCH OF WY LLC, SEMINOE I		SUR		1		CR		14761.26		CO		0220N / 0830W / 16		6/30/1975				A		10/15		6391.84		8369.42		4547		0

		PT0379		T8		WESTMORELAND KEMMERER INC, KEMMERER		SUR		2		LI		13440.7		CO		0210N / 1170W / 35		6/30/1975				A		8/7		3996.87		9443.83		7015.02		0

		PT0381				ENERGY FUELS WY INC, SHEEP MOUNTAIN		SUR/UND		2		FR		3667.52		UR		0280N / 0920W / 20		8/15/1975				A		8/15		0		0		210.3		0

		PT0391				FOX CREEK QUARRY LLC, FOX CREEK		SUR		2		TE		76		LI		0430N / 1180W / 32		10/23/1975				A		10/23								0

		PT0405				NICHOLLS & LEWIS INC, 		SUR		2		BH		0		SG		0560N / 0960W / 20		3/26/1984				A		12/2		0		0				0

		PT0407		T6		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		SUR		3		SH		7717.59		CO		0580N / 0840W / 22		1/19/1976				A		2/3				7717.59		5412.51		0

		PT0426				GARBER AGRI BUSINESS INC, GARBER		SUR		3		SH		54		SG		0540N / 0850W / 32		4/29/1976				A		5/3								0

		PT0428		T6		ALPHA COAL WEST INC, EAGLE BUTTE		SUR		3		CA		10187.6		CO		0510N / 0720W / 35		5/5/1976				A		12/19				10187.6		8792.6		0

		PT0433		T6		PEABODY CABALLO MINING LLC, CABALLO		SUR		3		CA		19974.7		CO		0480N / 0710W / 35		6/21/1976				A		6/14				19974.7		18725.9		0

		PT0434				PLATT RANCHES INC, 		SUR		1		CR		741		VE		0140N / 0820W / 27		7/6/1976				A		4/9								0

		PT0438				CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS		SUR		2		FR		520		UR		0330N / 0890W / 21		8/26/1976				A		9/15		480		40		410		0

		PT0444				CARBON COUNTY ROAD & BRIDGE, DEPT, 		SUR		1		CR		248		SG		0170N / 0840W / 18		2/3/1977				A		2/3				248				0

		PT0451				KENNECOTT URANIUM CO, BIG EAGLE		SUR		2		FR		2466		UR		0270N / 0920W / 01		3/24/1977				A		7/14								0

		PT0452				SIERRA CONST CO INC, LINCH RANCH		SUR		3		JO		640		SC		0420N / 0780W / 12		4/28/1977				A		4/28						640		0

		PT0455				SWEETWATER, COUNTY OF, 		SUR		2		SW		290		SG		0230N / 0880W / 20		6/7/1977				A		6/6								0

		PT0456				WYO-BEN INC, 		SUR		2		BH		5		SG		0530N / 0940W / 12		7/7/1977				A		7/7								0

		PT0459				SUBLETTE, COUNTY OF, 		SUR		2		SU		1		SG		0290N / 1120W / 16		8/9/1977				A		8/9								0

		PT0460				WYO-BEN INC, 		SUR		2		BH		10		ST		0530N / 0940W / 11		8/15/1977				A		8/15								0

		PT0466				FOUR SQUARE MINING INC, 		SUR		1		AL		1		GO		0150N / 0780W / 08		12/19/1977				A		12/19								0

		PT0467		T6		BLACK BUTTE COAL CO, BLACK BUTTE		SUR		2		SW		42420.93		CO		0190N / 1000W / 13		12/27/1977				A		2/19		17646.1		24774.83		18344.55		0

		PT0475				GORGE ROCK PRODUCTS INC , 		SUR		2		SW		100		SG		0190N / 1080W / 36		7/31/1978				A		7/31								0

		PT0476				JOHNSON, COUNTY OF, COUNTY PITS		SUR		3		JO		67		SG		0490N / 0820W / 03		7/31/1978				A		7/31								0

		PT0477		T6		SHOSHONE COAL CORP, SHOSHONE #1		SUR/UND		1		CR		5264.95		CO		 /  / 03		8/9/1978				A		5/18		1687.86		3577.09		737.85		0

		PT0478				URANIUM ONE USA INC, WILLOW CREEK		IN		3		JO		14746.38		UR		0440N / 0770W / 10		4/18/1978				A		8/18		280.34		14466.04		1964.04		0

		PT0481				KENNECOTT URANIUM CO (RIO TINTO AMERICA INC), SWEETWATER		SUR		2		SW		16306.435		UR		0240N / 0930W / 16		11/1/1978				A		6/23						2731.85		0

		PT0482				LINCOLN, COUNTY OF, 		SUR		2		LI		33		SG		0340N / 1190W / 36		1/16/1979				A		1/16								0

		PT0483		T6		THUNDER BASIN COAL CO LLC, COAL CREEK		SUR		3		CA		9741		CO		0450N / 0700W / 20		3/16/1979				A		2/25		472.03		9268.97		8354.9		0

		PT0486		T6		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		SUR		3		CA		2370		CO		0510N / 0710W / 20		4/5/1979				A		1/23				2370		575		0

		PT0489				COTTER CORP, CHARLIE PROJECT		IN		3		JO		749		UR		0450N / 0770W / 36		5/29/1979				A		5/29								0

		PT0497		T5		CHEVRON MINING INC, WELCH NO. 1		SUR		3		SH		12.29		CO		0570N / 0840W / 03		11/16/1979				A		3/7				12.29		12		0

		PT0500		T8		BUCKSKIN MINING CO, BUCKSKIN		SUR		3		CA		9020		CO		 /  / 28		3/11/1980				A		1/26				9020		7682		0

		PT0503				WESTERN AGGREGATES, 		SUR		2		SW		10		ST		0210N / 1020W / 14		6/25/1980				A		6/25								0

		PT0506				SNOOK, JOHN F, SNOOK 1		SUR		1		NA		20		JA		0290N / 0840W / 15		10/7/1980				A		10/7								0

		PT0507				INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 		SUR		2		UI		280		CL		0170N / 1200W / 26		10/22/1980				A		6/30								0

		PT0509				INTERPACE HOLDINGS LLC, 		SUR		2		UI		275		CL		0160N / 1200W / 19		12/2/1980				A		9/15						75.6		0

		PT0512				CROOK, COUNTY OF, COUNTY PITS		SUR		3		CK		23		SG		0560N / 0670W / 32		3/20/1981				A		3/20								0

		PT0516				F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 		SUR		2		FR		236.5		SG		0010N / 0030E / 08		7/17/1981				A		7/17						236.5		0

		PT0520		T7		BLACK BUTTE COAL CO, LEUCITE HILLS 		SUR		2		SW		6728.73		CO		0200N / 1010W / 08		10/21/1981				A		10/21		198.01		6530.72		2230		0

		PT0525		T8		ANTELOPE COAL LLC, ANTELOPE		SUR		1		CO		14320.63		CO		0400N / 0700W / 30		3/11/1982				A		3/11		1856.42		12464.21		12262.44		0

		PT0526				ELLINGFORD BROS INC, 		SUR		2		UI		74.757		SG		0140N / 1190W / 19		4/12/1982				A		4/12						74.757		0

		PT0530				JADE PUTTERS LLC, 		SUR		2		FR		160		JA		0300N / 0920W / 16		6/8/1982				A		6/8						2		0

		PT0533				BLACK HILLS BENTONITE LLC, 		SUR		2		BH		160		BE		0540N / 0920W / 19		6/23/1982				A		6/20		20		140		21.6		0

		PT0541				WYOMING HORSE RACING INC, 		SUR		2		UI		130		SG		0170N / 1200W / 13		10/29/1982				A		5/11								0

		PT0545				J W K & T MINING, 		SUR		2		FR		92		GO		0290N / 1000W / 11		12/23/1982				A		12/23								0

		PT0546				INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT		SUR		3		JO		384.58		SG		0510N / 0820W / 15		1/6/1983				A		1/6						240.21		0

		PT0547				71 CONST, 		SUR		1		NA		147		SG		0340N / 0770W / 33		4/14/1983				A		4/14								0

		PT0549				WESTON, COUNTY OF, COUNTY PITS		SUR		3		WE		44		SG		0460N / 0640W / 26		8/30/1983				A		8/30								0

		PT0551				BALD BUTTE QUARRY LP, BALD BUTTE QUARRY		SUR		1		NI		59.7		ST		0310N / 0630W / 31		11/22/1983				A		11/22						41.69		0

		PT0559				KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT		SUR		1		CO		238.21		SG		0330N / 0760W / 04		5/17/1984				A		5/17						158.3		0

		PT0565				BASIN ELECTRIC POWER COOP, 		SUR		1		PL		42.11		SG		0250N / 0670W / 28		8/22/1984				A		8/22						24.27		0

		PT0566				NEW MEXICO RESOURCES LLC, 		SUR		2		SW		90		ZE		0160N / 0980W / 01		8/24/1984				A		8/24						9.6		0

		PT0567				LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY		SUR		3		CK		208.7		LI		0510N / 0630W / 14		9/24/1984				A		9/24						150.04		0

		PT0569		T7		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		SUR		1		CA		46016.2		CO		0410N / 0700W / 14		12/6/1984				A		12/6		22160		23856.2		43246.7		0

		PT0571				MCGINNIS, WILLIAM J III, 		SUR		2		SU		30		SG		0280N / 1140W / 26		1/7/1985				A		1/7								0

		PT0574				LIEN, PETE & SONS INC, 		SUR		1		CR		795		LI		0220N / 0880W / 12		6/27/1985				A		6/27								0

		PT0575				GRAVEL WORKS INC, 		SUR		2		UI		64		SG		0150N / 1150W / 34		9/13/1985				A		9/13						0		0

		PT0576				KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1		SUR		1		LA		400		SG		0130N / 0660W / 11		10/25/1985				A		10/25								0

		PT0577				FREMONT, COUNTY OF (COMMISSIONERS), 		SUR		2		FR		615		SG		0380N / 0910W / 12		11/5/1985				A		11/5								0

		PT0580				CROELL REDI MIX INC, FETTERMAN PIT		SUR		1		CO		102		SG		0330N / 0720W / 15		1/23/1986				A		11/4						73.7		0

		PT0582				HOT SPRINGS, COUNTY OF, 		SUR		2		HS		338		SG		0450N / 0980W / 35		2/4/1986				A		2/4								0

		PT0584				WASHAKIE, COUNTY OF, 		SUR		2		WA		26		SG		0420N / 0870W / 26		4/1/1986				A		4/1								0

		PT0585				BLACK HILLS BENTONITE LLC, 		SUR		1		CO		4377.07		LN		0350N / 0750W / 09		4/11/1986				A		4/11		119.85		4257.22		576.1		0

		PT0586				GORGE ROCK PRODUCTS INC , LAYOS		SUR		2		SW		386.17		SG		0200N / 1090W / 31		4/17/1986				A		4/17				386.17		386.17		0

		PT0588				UINTA, COUNTY OF, 		SUR		2		UI		30		SG		0160N / 1210W / 26		6/17/1986				A		6/17								0

		PT0590				BIG HORN, COUNTY OF, 		SUR		2		BH		726		SG		0540N / 0940W / 22		7/17/1986				A		8/1								0

		PT0592				TETON, COUNTY OF, 		SUR		2		TE		10		BA		0410N / 1160W / 07		11/20/1986				A		11/20		0						0

		PT0598				THUNDER BASIN OIL SERV INC, 		SUR		1		NI		61		SG		0400N / 0610W / 24		2/25/1987				A		2/25								0

		PT0599		T5		WESTERN FUELS WY INC, DRY FORK		SUR		3		CA		6031.45		CO		0510N / 0720W / 24		4/13/1987				A		4/13		39.43		5992.02		4436.8		0

		PT0603				CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		IN		1		CO		15791.98		UR		0360N / 0730W / 10		6/30/1987				A		6/30		320		15441.98		1598.05		0

		PT0604				MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		SUR		1		AL		185		SH		0140N / 0740W / 21		7/6/1987				A		7/6								0

		PT0605				MOUNTAIN CEMENT CO, RED BUTTES		SUR		1		AL		162.7		GY		0140N / 0730W / 21		8/11/1987				A		8/11				162.7		52.15		0

		PT0606				SULENTA LLC, FONTENELLE		SUR		2		LI		124.4		SG		0230N / 1110W / 06		9/2/1987				A		9/2				124.4		124.4		0

		PT0608				EVANS CONST CO, EVANS CONST		SUR		2		TE		90		SG		0400N / 1160W / 33		11/13/1987				A		11/13								0

		PT0610				MCMURRY READY MIX CO, WARDWELL		SUR		1		NA		292.3		SG		0340N / 0790W / 09		5/5/1988				A		5/5				292.3		292.3		0

		PT0614				MOBILE CONCRETE INC, MILES		SUR		1		NA		111.5		SG		0310N / 0820W / 25		8/17/1988				A		8/17						111.5		0

		PT0617				VALLEY CONST CO INC, VALLEY CONST		SUR		2		HS		18		SG		0430N / 0940W / 08		1/20/1989				A		1/20								0

		PT0620				AMERICAN COLLOID CO, BELLE FOURCHE RIVER		SUR		3		CK		39097.72		BE		0580N / 0620W / 29		5/11/1989				A		3/19		1244.61		37853.11		5430.7		0

		PT0621				AMERICAN COLLOID CO, UPTON		SUR		3		WE		19016.71		BE		0470N / 0640W / 26		5/10/1989				A		3/19		2475.25		16541.46		4454.8		0

		PT0622				AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		SUR		3		CK		20624.05		BE		0580N / 0650W / 25		5/10/1989				A		3/19		4296.2		16327.85		1888.9		0

		PT0624				GOOD, BRIAN, BEAR CREEK SOUTH		SUR		2		BH		235		BE		0530N / 0930W / 02		6/27/1989				A		6/27				235		100		0

		PT0629				2 M CONST INC, RIVERTON SOUTH SIDE		SUR		2		FR		61.8		SG		0010N / 0040E / 34		10/30/1990				A		10/30						61.8		0

		PT0631				CAMECO RESOURCES (POWER RESOURCES INC DBA), RUTH ISL PROJECT		IN		3		JO		1414		UR		0420N / 0770W / 13		12/26/1990				A		12/26						148		0

		PT0632				CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		IN		3		CA		1013.58		UR		0440N / 0760W / 13		1/30/1991				A		1/30				1013.58		400		0

		PT0633				CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		IN		1		CO		16686.89		UR		0350N / 0740W / 13		6/18/1991				A		6/18		2080		14606.89		644.4		0

		PT0635				F M C WY CORP, GRANGER-GRAVEL		SUR		2		SW		41.4		SG		0190N / 0111W / 13		8/22/1991				A		8/22						41.4		0

		PT0636				C & B SAND & GRAVEL INC, CORSON WILSON		SUR		1		CR		181		SG		0120N / 0910W / 17		9/18/1991				A		9/18				181		181		0

		PT0638				GYORVARY MINING CO INC, MARY ELLEN		SUR		2		FR		21		GO		0290N / 1000W / 14		1/10/1992				A		1/10						0.99		0

		PT0640				ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON		SUR		2		FR		18		SG		0010N / 0040E / 35		4/23/1992				A		4/23				18				0

		PT0641				CROELL REDI MIX INC, CARMIN		SUR		1		CO		94.3		SG		0310N / 0700W / 10		8/17/1992				A		4/28				94.3		93		0

		PT0643				NIOBRARA, COUNTY OF, 		SUR		1		NI		10		SG		0360N / 0660W / 30		11/25/1992				A		11/25				10				0

		PT0644				KEHN, DON CONST INC, WY HEREFORD RANCH		SUR		1		LA		10		SG		0130N / 0650W / 07		7/21/1993				A		7/21								0

		PT0645				SIMON CONTRACTORS, 		SUR		1		AL		40		SG		0160N / 0730W / 23		8/12/1993				A		8/12						40		0

		PT0647				FISHER SAND & GRAVEL CO, RIDINGER		SUR		3		CK		48		SG		0570N / 0630W / 02		9/21/1993				A		9/21				48		48		0

		PT0648				MOUNTAIN CEMENT CO, BATH SHALE		SUR		1		AL		735.1		SH		0140N / 0740W / 04		9/28/1993				A		9/28		7		728.1		278.1		0

		PT0651				SEARLE BROS CONST CO, 		SUR		2		SW		40		SG		0190N / 1110W / 29		11/30/1993				A		11/30						40		0

		PT0652				LEWIS & LEWIS INC, 		SUR		2		SW		2371.28		SG		0190N / 1080W / 19		12/13/1999				A		3/16				2371.28		1292.3		0

		PT0653				BIG HORN REDI MIX INC, 		SUR		2		WA		80		SG		0470N / 0930W / 14		3/21/1995				A		3/21		80				79		0

		PT0656				HARRIS TRUCKING & CONST CO, MCMILLIN		SUR		2		PA		87		SG		0530N / 1010W / 26		2/6/1996				A		2/6				87		49		0

		PT0657				HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3		SUR		2		PA		127		SG		0530N / 1010W / 		2/6/1996				A		2/6		0		127		124.8		0

		PT0658				MOUNTAIN CEMENT CO, WEAVER		SUR		1		AL		1372		LI		0140N / 0730W / 34		2/29/1996				A		2/28				1372		511.14		0

		PT0660				GREEN MOUNTAIN MINING VENTURE, JACKPOT		UND		2		FR		2117.63		UR		0270N / 0910W / 04		6/26/1996				A		6/26						82.63		0

		PT0661				SCHLOSSER, J D, SCHLOSSER		SUR		3		CK		1810.16		BE		0570N / 0660W / 03		8/27/1996				A		8/27				1810.16		1415.9		0

		PT0663				FIRST ENERGY SERV CO, VINCENT THAR		SUR		3		CA		41.59		SC		0490N / 0710W / 01		10/1/1996				A		10/1				41.59		41.59		0

		PT0664				SEARLE BROS CONST CO, CRESTON PIT #8		SUR		2		SW		40		SG		0200N / 0910W / 05		4/15/1997				A		4/15		0		40		40		0

		PT0665				ADVENTURE STONE LLC, 		SUR		1		AL		163.25		QU		0120N / 0710W / 06		10/15/1997				A		10/15		0		163.25		0		0

		PT0666				MCMURRY READY MIX CO, EAGLE CREEK		SUR		1		NA		440		LI		0300N / 0830W / 21		12/11/1997				A		12/11		50		390		440		0

		PT0667				HILLS MATERIALS CO, 		SUR		3		CK		140.5		LI		0510N / 0630W / 06		1/6/1998				A		1/6				140.5		113.9		0

		PT0668				MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL		SUR		1		NA		55.72		SG		0310N / 0820W / 23		2/3/1998				A		2/3		55.72				45.22		0

		PT0669				WILLITS CO INC, POLE		SUR		1		LA		89.9		SG		0140N / 0670W / 18		2/6/1998				A		2/6						60.2		0

		PT0670				ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY		SUR		2		FR		146.33		SG		0340N / 1000W / 35		2/23/1998				A		2/23				146.33		128.64		0

		PT0671				LAMPE BROS READY MIX INC, 		SUR		2		LI		78		SG		0340N / 1180W / 31		6/2/1998				A		6/2				78		40		0

		PT0672				MCGARVIN MOBERLY CONST CO, BLM		SUR		2		WA		134.8		SG		0470N / 0930W / 11		6/23/1998				A		6/23		134.8				66.2		0

		PT0673				MAGNA ENERGY SERV LLC, THAR		SUR		3		CA		26.3		SC		0490N / 0710W / 02		7/29/1998				A		7/29				26.3		26.3		0

		PT0674				STAR TRUCKING A WY CORP, BURLINGTON		SUR		2		FR		62.5		SG		0380N / 0900W / 05		1/7/1999				A		1/7				62.5		45		0

		PT0675				QUALITY AGG & CONST INC, MCINERNEY		SUR		3		CK		198.15		SG		0500N / 0620W / 03		3/17/1999				A		3/17				198.15		198.15		0

		PT0676		T3		THUNDER BASIN COAL CO LLC, IZITA		SUR		3		CA		1831.14		CO		0460N / 0710W / 25		7/23/1999				A		7/23				1831.14		415		0

		PT0677				BIRDSALL SAND & GRAVEL, NEIMAN PIT		SUR		3		CK		730		SG		0540N / 0650W / 11		6/3/1999				A		6/3				730		115		0

		PT0679				INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK		SUR		3		SH		80.8		SG		0540N / 0850W / 02		12/9/1999				A		12/9				80.8		80.8		0

		PT0680				BASIN, TOWN OF, STOELK		SUR		2		BH		40		SG		0510n / 0930W / 20		1/20/2000				A		1/20				40		21		0

		PT0681				BASIC ENERGY SERV LP, TRACY		SUR		3		CA		27.35		SC		0420N / 0690W / 07		2/2/2000				A		2/2				27.35		10		0

		PT0682				UMETCO MINERALS CORP, RATTLESNAKE HILLS		SUR		2		NA		144.68		QU		0340N / 0880W / 06		3/24/2000				A		3/24		144.68				55.7		0

		PT0684				KNIFE RIVER (JTL GROUP INC DBA), VR MINE		SUR		1		CO		1120		SG		0330N / 0760W / 23		7/3/2000				A		7/3				1120		434		0

		PT0685				BLACK HILLS BENTONITE LLC, OSHOTO		SUR		3		CK		1568.7		BE		0540N / 0670W / 26		5/2/2001				A		8/8		3.6		1565.1		220		0

		PT0686				CUMBERLAND GAP HEARTH STONE ASSN, 		SUR		2		LI		1420		DR		0190N / 1160W / 32		1/31/2001				A		1/31						362		0

		PT0687				CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS  PROJECT		IN		2		FR		8538.49		UR		0330N / 0890W / 17		8/7/2001				A		8/7		7996.35		543.14		1104		0

		PT0688				JOLLEY RANCH CO, LUMAN BUTTE		SUR		2		SW		90		SG		0240N / 0970W / 27		9/18/2001				A		9/18		90				25		

		PT0689				FLETCHER CONST CO, RAPID CREEK		SUR		3		SH		29		SG		0550N / 0850W / 20		10/10/2001				A		10/10		0		29		28		0

		PT0690				MELODY RANCH INVESTMENTS I LLC, 		SUR		2		TE		144		SG		0400N / 1160W / 28		11/7/2001				A		11/7		0		0		65		0

		PT0692				NAEF, DOUGLAS A & JACQULYN I, CALL		SUR		2		LI		108.9		SG		0370N / 1180W / 30		6/25/2002				A		6/25				108.9		53.2		

		PT0693				H K CONTRACTORS INC, JENKINS		SUR		2		LI		75.5		SG		0350N / 1190W / 34		9/5/2002				A		9/5				75.5		75.5		

		PT0694				MOBILE CONCRETE INC, BURNETT QUARRY		SUR		1		AL		56		GE		0280N / 0760W / 07		9/18/2002				A		9-18				56		35		

		PT0695				71 CONST, 487 PIT		SUR		1		NA		366		SG		0310N / 0810W / 04		2/4/2003				A		2/4				366		366		

		PT0696				ALBANY, COUNTY OF, 		SUR		1		AL		10		SG		0130N / 0740W / 07		2/25/2003				A		2/25				10				

		PT0697				CROSS H RANCH INC, CROSS H		SUR		3		JO		49.539		SG		050N / 0810W / 18		3/14/2003				A		3/14				49.539		49.539		

		PT0698				B & B AGGREGATES, 		SUR		2		FR		36.4		SG		0010N / 0040E / 36		3/31/2003				A		3/31				36.4		36.4		

		PT0699				WIND RIVER QUARRY, SANDSTONE		SUR		2		HS		90		DR		0420N / 0950W / 10		4/1/2003				A		4/1				90		15.1		

		PT0700				M & N EQUIPMENT LLC, MESS ROAD		SUR		2		SU		195.37		SG		0300N / 1090W / 05		4/22/2003				A		4/22				195.37		101		

		PT0701				BASIC ENERGY SERV LP, SIMS/LABARGE		SUR		2		LI		25.62		SG		0260N / 1130W / 13		6/6/2003				A		6/6						25.62		

		PT0702				FISHER SAND & GRAVEL CO, VON FORELL PIT		SUR		1		PL		48.12		SG		0240N / 0670W / 11		8/6/2003				A		8/5				48.12		48.12		

		PT0703				BASIC ENERGY SERV LP, 		SUR		2		SU		10		SG		0300N / 1100W / 16		7/18/2003				A		7/18				10		10		

		PT0704				GROVES, URBAN H, GROVES PIT		SUR		3		CA		39.38		SG		0430N / 0730W / 18		7/24/2003				A		7/24				39.38		39.38		

		PT0705				ELLINGFORD BROS INC, BAZOO HOLLOW		SUR		2		UI		280		SG		0130N / 1190W / 05		9/4/2003				A		9/4						250		

		PT0706				71 CONST, 71 PIT		SUR		1		NA		122		SG		0330N / 0790W / 06		9/23/2003				A		923				122		122		

		PT0707				CROELL REDI MIX INC, WILLIS PIT		SUR		1		CO		690		SG		0310N / 0720W / 10		10/16/2003				A		10/16				690		658.6		

		PT0708				REEDS CONST CO INC, BOULDER NO 1		SUR		2		SU		97.94		SG		0320N / 1080W / 05		10/28/2003				A		10/28				97.94		69.52		

		PT0709				MAGNA ENERGY SERV LLC, SHOBER		SUR		3		CA		34.12		SG		0450N / 0730W / 11		12/9/2003				A		12/9				34.12		34.12		

		PT0710				POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT		SUR		3		JO		178.65		SG		0500N / 0780W / 01		2/23/2004				A		2/23				178.65		102.12		

		PT0711				HETTINGER LLC, RAG SCORIA PIT		SUR		3		CA		158.72		SC		048N / 0720W / 28		3/11/2004				A		3/11				158.72		71.7		

		PT0712				TIMBERLINE PRODUCTION CO LLC, 		SUR		1		NI		40		LI		0320N / 0650W / 26		5/26/2004				A		5/26				44.3		44.3		

		PT0713				KILROY LLC, CALL		SUR		2		LI		20		SG		0320N / 1190W / 24		6/2/2004				A		6/2				20		20		

		PT0714				ROCK SPRINGS MINERAL PROCESSING, WING		SUR		1		NA		360		BE		0340N / 0830W / 06		7/9/2004				A		7/9				360		79.104		

		PT0715				NORTHERN PLAINS INVESTMENT LLC, BARSTAD		SUR		3		JO		22.85		SG		0510N / 0820W / 26		9/24/2004				A		9/24				22.85		22.85		

		PT0716				DAVES ASPHALT CO, LONG		SUR		2		FR		57		SG		040E /  / 26		10/22/2004				A		10/22				57		57		

		PT0717				WIND RIVER MATERIALS LLC, OLSON		SUR		2		SU		18		SG		0300N / 1090W / 05		1/11/2005				A		1/11				18		18		

		PT0718				INTERMOUNTAIN CONST & MATERIALS, EVITT		SUR		3		JO		64.28		SG		0520N / 0830W / 15		2/8/2005				A		2/8				64.28		64.28		

		PT0719				BASIC ENERGY SERV LP, PICKREL PIT		SUR		3		CA		21.85		SC		0500N / 0710W / 26		3/21/2005				A		3/21				21.85		21.85		

		PT0720				SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		SUR		3		JO		16.1		SG		0430N / 0790W / 14		3/28/2005				A		3/28				16.1		16.1		

		PT0721				MOBILE CONCRETE INC, KNAPP		SUR		2		FR		111.34		SG		0380N / 0900W / 18		7/1/2005				A		7/1				111.34		111.34		

		PT0722				MCMURRY READY MIX CO, PLUMBAGO CREEK		SUR		1		AL		34.9		LI		0200N / 0730W / 36		5/13/2005				A		5/13				34.9		30		

		PT0723				ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		SUR		2		FR		360		BE		0330N / 0900W / 12		9/22/2005				A		9/22		360				70.7		

		PT0724				WIND RIVER MATERIALS LLC, FEAR PIT		SUR		2		SU		47.58		SG		0290N / 1110W / 28		6/29/2005				A		6/29				47.58		40		

		PT0725				FRONTIER STONE CO, 60 BAR PIT		SUR		3		CA		41.82		SC		0520N / 0720W / 02		7/22/2005				A		7/22				41.82		41.82		

		PT0726				BIG HORN REDI MIX INC, BLACK ROCK PIT		SUR		2		PA		29.55		SG		0530N / 1010W / 02		8/22/2005				A		8/22				29.55		29.55		

		PT0727				MONOLITH MINERALS LLC, SUNDANCE		SUR		3		CK		720		GY		0510N / 0620W / 31		8/22/2005				A		8/22				720		406.5		

		PT0728				HYLAND ENTERPRISES INC, STRATTON/ANADARKO		SUR		2		SW		75		SG		0710N / 0940W / 31		9/7/2005				A		9/7				75		75		

		PT0729				BASIC ENERGY SERV LP, COLE PIT		SUR		3		CK		54.31		SG		0520N / 0620W / 19		9/28/2005				A		9/29				54.31		54.31		

		PT0730		T2		ARCH OF WY LLC, CARBON BASIN		SUR/UND		1		CR		13309		CO		0200N / 0790W / 06		11/22/2005				A		11/22		2633.06		10675.94		2081.1		0

		PT0731				BASIC ENERGY SERV LP, DURHAM RANCH PIT		SUR		3		CA		41.58		SC		0440N / 0720W / 13		1/6/2006				A		1/6				41.58		41.58		

		PT0732				ROCK SPRINGS MINERAL PROCESSING , MILLS		SUR		1		NA		108.77		BE		0330N / 0820W / 20		3/15/2006				A		3/15				108.77		19.87		

		PT0733				BASIC ENERGY SERV LP, CRESTON JUNCTION		SUR		2		SW		42.52		SC		0200N / 0910W / 19		6/26/2006				A		6/26						42.52		

		PT0734				LARAMIE, CITY OF, 		SUR		1		AL				SG		0140N / 0740W / 02		6/21/2006				A		4-24								

		PT0735				FISHER SAND & GRAVEL CO, TRUE RANCHES		SUR		3		WE		72.8		SG		0440N / 060W / 05		7/18/2006				A		7/18				72.8		72.8		

		PT0736				REITER CONST LLC, REITER		SUR		2		PA		401.28		SG		0550N / 0980W / 01		8/18/2006				A		8/18				401.58		180		

		PT0737				A PLEASANT CONST, PLEASANT PIT		SUR		2		SW		243		SG		0190N / 1080W / 27		9/11/2006				A		9/11				243		243		

		PT0738				CODY STAMPEDE, CODY STAMPEDE		SUR		2		PA		88.12		SG		0520N / 1020W / 03		10/11/2006				A		10/11						60.46		

		PT0739				MCMURRY READY MIX CO, WYUTE		SUR		1		CR		360		SG		0210N / 0880W / 14		10/9/2006				A		10/9		360				160		

		PT0740				HIGH COUNTRY CONST INC, 		SUR		2		FR		16.05		SG		0010 / 0330N / 17		10/20/2006				A		10/20				16.05		16.05		

		PT0741				WESTERN WY CONST CO, ELLIS		SUR		2		FR		41		SG		0340N / 1000W / 28		12/28/2006				A		12/28				41		40		

		PT0742				MULLINAX CONCRETE SERV CO INC, GRIFFITH		SUR		3		SH		237		SG		0560N / 0850W / 14		2/8/2007				A		2/8				237		221		

		PT0743				STAR TRUCKING INC, LOUISIANA LAND & EXPL		SUR		2		FR		23.89		SG		0380N / 0900W / 09		2/21/2007				A		2/21				23.89		23.89		

		PT0744				LIEN, PETE & SONS INC, HUNTER QUARRY		SUR		3		CK		522.1		LI		0510N / 0620W / 14		3/7/2007				A		3/7				522.1		300		

		PT0745				BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		SUR		3		CK		1662.7		BE		0500N / 0660W / 36		3/26/2007				A		3/26		430		1232.7		328		

		PT0746				HOWELL PETROLEUM CORP, SALT CREEK		SUR		1		NA		69.6		SD		0400N / 0790W / 25		4/4/2007				A		4/4				69.6		41.7		

		PT0747				TELETRACTORS INC, NEW FORK PIT		SUR		2		SU		77.8		SG		0330N / 1090W / 16		7/27/2007				A		7/27				77.8		77.8		

		PT0748				GREEN RIVER ROCK INC, FEAR		SUR		2		SU		170		SG		0290N / 1110W / 17		8/2/2007				A		8/2				170		92		

		PT0749				ALEXANDER CONST CO, FISH CREEK		SUR		1		PL		40		LI		0270N / 0690W / 33		9/6/2007				A		9/6				40		30		

		PT0750				HYLAND ENTERPRISES INC, BLM		SUR		1		CR		40		SG		0170N / 0920W / 22		9/6/2007				A		9/6		40				40		

		PT0751				ARROWHEAD CONCRETE INC, ARROWHEAD		SUR		2		SW		270		SG		0200N / 1080W / 31		10/18/2007				A		10/18				270		150		

		PT0752				FLYING Z ENTERPRISES LLC, TALBOTT PIT		SUR		1		AL		244		SG		0150N / 0750W / 25		10/23/2007				A		10/23				244		165		

		PT0753				2 M CONST INC, BEBOUT		SUR		2		FR		54.22		SG		0010N / 0040E / 33		2/6/2007				A		11/06				54.22		54.22		

		PT0754				MAGNA ENERGY SERV LLC, POWDER RIVER		SUR		3		JO		99.13		SG		0470N / 0780W / 36		12/13/2007				A		12/13				99.13		76.5		

		PT0755				RAWLINS, CITY OF, SAND DUNN PIT		SUR		1		CR				SG		0250N / 0840W / 30		11/29/2007				A		12/19								

		PT0756				MCMURRY READY MIX CO, FREDERICK QUARRY		SUR		1		PL		196.8		LI		0270N / 0660W / 33		4/28/2008				A		4/28				196.8		110.1		

		PT0757				TAYLOR QUARRY LLC, TAYLOR		SUR		3		SH		212.21		SG		0570N / 0840W / 18		5/2/2007				A		5/02				212.21		38.2		

		PT0758				CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL CREEK		SUR		2		HS		39.7		SG		0430N / 0950W / 18		10/29/2008				A		10/29				39.7		39.7		

		PT0759				COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		SUR		2		LI		77		SG		0210N / 1130W / 25		1/15/2009				A		1/15				77		77		

		PT0760				MULLINAX CONCRETE SERV CO INC, CARROLL		SUR		3		SH		64.55		SG		0570N / 0850W / 23		3/18/2009				A		3/18				64.55		25		

		PT0761				KOCH CONST INC, JAMES RANCH		SUR		2		SU		45.8		SG		0340N / 1110W / 21		5/15/2009				A		5/15				45.8		45.8		

		PT0762				NEPECO CO, 		SUR		2		BH		36		SG		0550N / 0970W / 07		6/3/2009				A		6/03				36		3		

		PT0763				EVANS CONST CO, RIVER SPRINGS		SUR		2		TE		58		SG		0410N / 1170W / 23		6/9/2009				A		6/00		0		58		12.5		0

		PT0764		T1		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		SUR		3		CA		23039.1		CO		0420N / 0700W / 13		7/17/2009				A		7/17		12474.2		10564.9		13120.5		

		PT0765				MULLINAX CONCRETE SERV CO INC, PINEY CREEK		SUR		3		JO		121		SG		0530N / 0830W / 22		7/17/2009				A		7/17				121		114		

		PT0766				MULLINAX CONCRETE SERV CO INC, JC RANCH		SUR		3		SH		127		SG		0540N / 0850W / 01		8/19/2009				A		8/19				127		100		

		PT0767				2 M CONST INC, GOOD PIT		SUR		2		FR		83.5		SG		0010N / 00040E / 13		11/4/2009				A		11/04				83.6		83.5		

		PT0768				FAIRBANKS BOEHM INC, APPLEQUIST		SUR		2		SU		76.476		SG		0250N / 1060W / 33		2/1/2010				A		02/01				76.476		65.97		

		PT0769				TOUCHSTONE MATERIALS LLC, TOUCHSTONE		SUR		3		JO		58.6		SG		0510N / 0820W / 24		5/15/2010				A		03/15				58.6		26.1		

		PT0770				QUALITY AGG & CONST INC, THAR		SUR		3		CA		83.25		SC		0490N / 0710W / 01		3/22/2010				A		03/22				83.25		83.25		

		PT0771				NOBLE CONST INC, BOOTJACK PIT		SUR		2		SU		47.5		SG		0350N / 1100W / 28		4/7/2010				A		04/07				47.5		47.5		

		PT0772				CROELL REDI MIX INC, ROGERS PIT		SUR		3		CK		600.07		LI		0520N / 0620W / 25		3/31/2010				A		03/31				600.07		412.25		

		PT0773				STINSON AGGREGATE LLC, GREGORY PIT		SUR		3		CA		49.25		SC		0510N / 0710W / 15		4/14/2010				A		04/14				49.25		23		

		PT0774				MELGAARD CONST CO, HEPP PIT		SUR		3		JO		52.6		SG		0500N / 0800W / 25		6/15/2010				A		06/15				52.6		52.6		

		PT0775				INTERMOUNTAIN CONST & MATERIALS, 		SUR		3		JO		220.64		SG		0480N / 0820W / 10		6/24/2010				A		06/24				220.64		220.64		

		PT0776				MCMURRY READY MIX CO, T CROSS T		SUR		3		JO		248.1		SG		0530N / 0820W / 32		7/2/2010				A		07/02				248.1		86.7		

		PT0777				URANIUM ONE AMERICAS INC, MOORE RANCH		IN		3		CA		7094.72		UR		0410N / 0750W / 02		12/22/2010				A		12/22						150		

		PT0778				URANERZ ENERGY CORP, NICHOLS RANCH		IN		3		JO		3370.53		UR		0430N / 0750W / 05		12/29/2010				A		12/29						300		

		PT0779				EVANS CONST CO, ETNA		SUR		2		LI		54		SG		0360N / 1190W / 35		1/24/2011				A		01/24				54		54		

		PT0780				MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY		SUR		2		WA		18.25		SG		0450N / 0940W / 02		4/28/2011				A		04/28				18.25		16.9		

		PT0781				CROELL REDI MIX INC, MCGUIRE		SUR		1		PL		60		SG		0240N / 0690W / 25		6/7/2011				A		06/07				60		43		

		PT0782				MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS		SUR		3		SH		125		SG		0560N / 0840W / 30		6/17/2011				A		06/17				125		115		

		PT0783				HIGH PLAINS VENTURES LLC, ARCHER		SUR		2		SU		40		SG		0340N / 1090W / 29		7/18/2011				A		07/18				40		36		

		PT0784				OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK		SUR		2		HS		60.025		GR		0430N / 0960W / 17		8/5/2011				A		08/05				60.025		60.025		

		PT0785				MOBILE CONCRETE INC, BONER		SUR		1		CO		88.66		SG		0340N / 0760W / 27		8/9/2011				A		08/09				88.66		88.66		

		PT0786		T1		HAYSTACK COAL CO, HAYSTACK		SUR		2		UI		963		CO		0170N / 1180W / 26		8/30/2011				A		08/30		34.3		928.7		438		

		PT0787				WIND RIVER MATERIALS LLC, SCHULTHESS		SUR		2		LI		24		SG		0210N / 1150W / 34		9/29/2011				A		09/29				24		24		

		PT0788				LOST CREEK ISR LLC, LOST CREEK		IN		2		SW		4253.85		UR		0250N / 0920W / 16		10/21/2011				A		10/21				4253.85		324		

		PT0789				AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT		SUR		3		CK		118.3		SG		0540N / 0660W / 33		2/2/2012				A		02/02						33.6		

		PT0790				LIEN, PETE & SONS INC, JONATHAN PROJECT		SUR		1		AL		1441.2		LI		0170N / 0720W / 08		3/23/2012				A		03/23				1441.2		634.7		

		PT0791				GECR LLC, ROCKY TOP		SUR		2		LI		22.5		SG		0350N / 1190W / 10		3/29/2012				A		03/29				22.5		12.1		

		PT0792				ROCK SPRINGS MINERAL PROCESSING, DCDM		SUR		1		NA		387		BE		0340N / 0880W / 19		3/30/2012				A		03/30				387		89		

		PT0793				FISHER SAND & GRAVEL CO, STATELINE QUARRY		SUR		3		CK		133.86		LI		0520N / 0600W / 05		4/19/2012				A		04/19				133.86		133.86		

		PT0794				QUALITY AGG & CONST INC, BUFFALO RANCH PIT		SUR		3		CA		49.6		SC		0440N / 0710W / 07		6/13/2012				A		06/13				49.6		42.6		

		PT0795				AMERICAN COLLOID CO, MANDERSON NORTH		SUR		2		BH		3275		BE		0500N / 0900W / 21		8/9/2012				A		08/09		14.48		3260.52		2712		

		PT0796				PINNACLE MATERIALS INC, DOUGLAS QUARRY		SUR		1		CO		140		LI		0320N / 0720W / 33		8/14/2012				A		08/14				140		16.6		

		PT0797				WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41 RANCH		SUR		3		JO		1071		SG		0480N / 0820W / 03		8/21/2012				A		08/21				1071		333		

		PT0798				CROELL REDI MIX INC, SHELL CREEK		SUR		3		JO		320		GR		0520N / 0830W / 15		9/14/2012				A		09/14				320		317		

		PT0799				ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW), PINE RIDGE PIT		SUR		3		JO		50		SG		0430N / 0800W / 14		9/18/2012				A		09/18				50		24		

		PT0800				STRID MARBLE & GRANITE CO, QUARRY NO. 2		SUR		1		CO		35		SS		0310N / 0720W / 32		9/21/2012				A		09/21				35		12		

		RD0001				U S DEPT OF ENERGY, HOE CREEK PROJECT		IN		3		CA				CG		0470N / 0720W / 07		8/13/1979				A		8/13								0

		RD0010				URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE PROJECT		IN		1		CO		36		UR		0340N / 0730W / 15		11/12/1981				A		11/12								0

		RD0017				CARBON COUNTY UCG INC, 		IN		1		CR		295.2		CG		0210N / 0890W / 11		10/24/1994				A		10/24				295.2		33.9		0
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Permit # Term Mine FType Dist Cty Acres Min T/R/S Issued Terminate Status Annual Date Surface NonFed LOM Affect Released
AVF1 TEXACO INC, SUR 3 JO 0 CO / / 4/23/1985 A 0 0 0 0
AVF2 CARTER MINING CO (THE), SUR 3 JO 0 CO / / 3/20/1985 A 0 0 0 0
AVF3 CARTER MINING CO (THE), SUR 3 CA 0 CO / / 3/25/1985 A 0 0 0 0
AVF4 CARTER MINING CO (THE), SUR 3 SH 0 CO / / 5/1/1985 A 0 0 0 0
AVF5 SHERIDAN ENTERPRISES INC, SUR 3 SH 0 UN / / 4/22/1985 A 0 0 0 0

AVF6 KIEWIT MINING &
ENGINEERING CO, 3 UN 0 UN / / 9/17/1985 A 0 0 0 0

AVF7 SHERIDAN ENTERPRISES INC, 3 SH 0 UN / / 6/17/1985 A 0 0 0 0

AVF8 TEXACO INC, SHELL CREEK
SITE 3 UN 0 UN / / 9/10/1987 A 0 0 0 0

AVF9 AMAX COAL CO, 3 UN UN / / 2/14/1986 A
CN0009 ARK LAND CO, SUR 1 CR CO 0220N / 0180W / 06 2/6/1980 A 02/06 0
CN0015 ANADARKO HOLDING CO, SUR 1 CR CO 0230N / 0810W / 14 3/31/1980 A 3/31 0
CN0077 U S BLM, SUR 3 JO CO 0470N / 0810W / 11 8/2/1983 A 08/02 0
CN0085 ANADARKO HOLDING CO, SUR 2 SW CO 020N / 1040W / 17 5/21/1984 A 5/23 0
CN0096 BLACK BUTTE COAL CO, SUR 2 SW 640 CO 0190N / 1000W / 12 9/17/1985 A 9/17 0
CN0116 BRIDGER COAL CO, SUR 2 SW CO 0210N / 1010W / 05 8/24/1989 A 8/26 0
CN0117 SHOSHONE COAL CORP, SUR 1 CR CO 0230N / 0820W / 01 8/30/1989 A 8/30 0
CN0118 BRIDGER COAL CO, SUR 2 SW CO 0210N / 1010W / 04 3/30/1990 A 3/16 0
CN0123 ANTELOPE COAL LLC, SUR 1 CO CO 0410N / 0710W / 23 8/10/1992 A 08/10 0
CN0126 BRIDGER COAL CO, SUR 2 SW CO 0210N / 1010W / 01 7/27/1995 A 7/27 0
CN0130 BRIDGER COAL CO, SUR 2 SW CO 0210N / 0990W / 05 8/9/2000 A 8/9 0

CN0134 HAYSTACK COAL CO, SOUTH
HAYSTACK SUR 2 UI CO 0170N / 1170W / 31 10/22/2001 A 10/22

CN0137 CORDERO MINING LLC, SUR 3 CA CO 0470N / 0710W / 13 9/25/2002 A 9-25

CN0139 WESTMORELAND KEMMERER
INC, BLM SUR 2 LI CO / / 08 8/18/2005 A 8/18

CN0140 WEST ROUNDUP RESOURCES
INC, NA/RM COMPLEX SUR 3 CA CO 0420N / 0700W / 06 11/17/2005 A 11/17

CN0143 ARK LAND CO, BLM/USFS SUR 3 CA CO 0420N / 0710W / 01 8/1/2006 A 08/01
CN0144 CABALLO COAL CO, SUR 3 CA CO 0480N / 0700W / 05 4/11/2007 A 4/11

CN0150 BUCKSKIN MINING CO,
BUCKSKIN SUR 3 CA CO 0520N / 0730W / 12 1/7/2009 A 1/7

CN0151 WESTMORELAND KEMMERER
INC, IUD COMPLEX PIT 5 SUR 2 LI CO 0220N / 1160W / - 1/30/2009 A 1/30

CN0152 ROCKY MOUNTAIN COAL CO
LLC, SUR 2 SW CO 0200N / 1040W / 08 8/18/2009 A 8/18

CN0154 LINC ENERGY OPERATIONS
INC, SUR 3 CA CO 0440N / 0740W / 36 10/26/2010 A 10/26

CN0155 PEABODY CABALLO MINING
LLC, RAWHIDE MINE SUR 3 CA CO 0510N / 0730W / 12 5/23/2011 A 05/20

CN0156 COUNTY COAL CO LLC, SUR 3 JO CO 0520N / 0920W / 19 7/21/2011 A 07/21

CN0158 LINC ENERGY OPERATIONS
INC, SUR 1 CR CO 0120N / 0910W / 16 4/23/2012 A 04/23

CN0159 BUCKSKIN MINING CO,
OEDEKOVEN TRACT SUR 3 CA CO 0520N / 0720W / 07 8/15/2012 A 08/15

CN0160 RAMACO WY COAL CO, SUR 3 SH CO 0570N / 0840W / 03 9/28/2012 A 09/28

D10LOA077 STRID MARBLE & GRANITE CO,
RAWLINS PIT SUR 1 CR DR 0200N / 0870W / 04 7/28/2003 A 7/28

D10LOA079 RETEC GROUP INC/BP AMOCO,
SODA LAKE BP AMOCO SUR 1 NA 6.5 SG 0330N / 0790W / 2/26/2004 A 6.5

D10LOA097 HEGGEM CONST INC, SUR 1 NA UN 0330N / 0790W / 03 10/30/2007 A
D20LOA057 HUDSON, TOWN OF, SUR 2 FR 0 SG / / 9/6/1988 A 9/6 0 0 0
D20LOA071 SIMS, LARRY K, SUR 2 FR 0 GO / / 6/15/1991 A 7/3 0 0 0
D20LOA111 WYOMING GAME & FISH DEPT, SUR 2 PA 0 SG 0550N / 1050W / 17 2/17/1999 A 2/17 0 0 0
D20LOA113 POWELL, CITY OF, SUR 2 PA 0 SG 0560N / 0990W / 04 6/29/1999 A 6/29 0 0 0
D20LOA114 FRANK FEAR CATTLE CO, SUR 2 SW SG / / 28 5/30/2005 A

D20LOA118 THERMOPOLIS, TOWN OF,
SEWER LAGOON SUR 2 HS UN 0420N / 0950W / 11 8/26/2005 A

D20LOA121 BAKER, MONTE, SUR 2 FR ST 0410N / 1060W / 15 1/13/2006 A 1/13
D20LOA122 SIGGINS, ALAN, SUR 2 PA ST 0500N / 1050W / 10 3/13/2006 A 3/13
D20LOA129 PAB GOOD TRUCKING LLC, SUR 2 BH DT 0520N / 0930W / 18 12/22/2009 A 12/22
D20LOA130 WYOMING GAME & FISH DEPT, SUR 2 LI DR 0200N / 1160W / 29 2/25/2011 A

D20LOA131
EKLUND, BEV & JERRY,
ELLIOTT, MONTY, & WEIBEL,
C, BLM

SUR 2 FR GO 0280N / 0990W / 15 9/20/2011 A 09/20

D20LOA132 MALAN, CASEY, MALAN
HOMES SUR 2 LI DR 0200N / 1160W / 29 7/24/2012 A 07/24

D30LOA033 COFFMAN, DEAN, SUR 3 JO DR / / 06 7/30/2001 A 7/30
D30LOA034 SMECTITE INC, SUR 3 JO BE 0450N / 0830W / 26 3/27/2002 A
D30LOA035 TAYLOR, GORDON, SUR 3 JO ST / / 03 10/29/2002 A 10/29
D30LOA036 COFFMAN, DEAN, SUR 3 JO ST 0520N / 0820W / 27 6/9/2004 A 6/9

ORIVA HILLS DEVELOPMENT
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D30LOA037 INC, ORIVA SUR 3 CA SC 0500N / 0730W / 06 9/24/2004 A

D30LOA038 ORIVA HILLS DEVELOPMENT
INC, ORIVA HILLS SUR 3 CA SC 0500N / 0730W / 08 3/30/2005 A 3/30

D30LOA039 BURKHART, JAY, SUR 3 SH DR / / 5/25/2005 A
D30LOA040 FLETCHER CONST CO, SUR 3 SH SG / / 6/3/2005 A

D30LOA041
JOHNSON COUNTY SOLID
WASTE DISTRICT, COUNTY
LANDFILL

SUR 3 JO SC 0500N / 08102 / 05 9/8/2005 A 9/8

D30LOA043 PEHRINGER, ALBERT J &
AURETTA, PEACH LODE CLAIM SUR 3 JO UN / / 30 8/29/2006 A

DN0043 ANADARKO HOLDING CO, SUR 2 SW UR / / 3/31/1980 A 3/31 0
DN0059 ENERGY METALS CORP (US), SUR 2 FR UR 0260N / 0940W / 14 4/22/1980 A 4/22 0
DN0060 UMETCO MINERALS CORP, SUR 2 FR UR / / 11 4/21/1980 A 4/22 0
DN0102 M I LLC, SUR 2 BH BE 0550N / 0930W / 35 4/1/1981 A 9/7 0
DN0115 URANIUM RESOURCES INC, SUR 1 CO UR 0320N / 0700W / 09 8/13/1981 A 08/13 0
DN0130 AMERICAN COLLOID CO, SUR 2 BH BE / / 1/7/1982 A 1/7 0
DN0147 F M C WY CORP, SUR 2 SW UN 0170N / 0109W / 17 7/13/1982 A 4/27 0
DN0155 SCHLOSSER, JIMMY DALE, SUR 3 CK BE / / 8/18/1982 A 8/18 0
DN0160 WYO-BEN INC, SUR 2 BH BE / / 1/4/1983 A 1/4 0

DN0175 BENTONITE PERFORMANCE
MINERALS LLC, SUR 2 BH BE / / 4/26/1984 A 9/1 0

DN0177 BLACK HILLS BENTONITE LLC, SUR 3 CK BE / / 5/16/1984 A 7/14 0
DN0194 KENNECOTT URANIUM CO, SUR 2 FR UR 0280N / 0910W / 35 9/16/1985 A 9/16 0

DN0209
CAMECO RESOURCES (POWER
RESOURCES INC DBA), RUBY
RANCH

SUR 3 CA UR 0430N / 0740W / 1/29/1987 A 01/29 0

DN0233 PFAFF, CARL E, SUR 2 FR GO 0290N / 1000W / 11 11/2/1988 A 11/2 0

DN0236 CAMECO RESOURCES (POWER
RESOURCES INC DBA), SUR 1 CO UR 0350N / 0740W / 01 5/12/1989 A 05/12 0

DN0264 CAMECO RESOURCES (POWER
RESOURCES INC DBA), SUR 2 NA UR 0330N / 0880W / 07 11/21/1991 A 11/21 0

DN0267 KENNECOTT URANIUM CO, SUR 2 SW UR 0240N / 0940W / 01 7/31/1992 A 7/29 0

DN0297 GREEN MOUNTAIN MINING
VENTURE, SUR 2 FR UR 0270N / 0910W / 04 9/5/1996 A 09/05 0

DN0300 BLACK HILLS BENTONITE LLC, SUR 1 CO LN 0370N / 0740W / 15 3/10/1997 A 3/10 0
DN0306 V A RESOURCES LLC, CASSA SUR 1 PL UN 0290N / 0680W / 34 2/12/1998 A 02/12 0

DN0312 BENTONITE PERFORMANCE
MINERALS LLC, SUR 3 JO BE / / 9/27/2000 A 9/27 0

DN0313 BENTONITE PERFORMANCE
MINERALS LLC, SUR 3 CR BE / / 9/27/2000 A 9/27 0

DN0320 ENCAMPMENT MINERALS INC,
HAY CREEK SUR 1 AL UN 0140N / 0780W / 21 11/1/2002 A 11/1

DN0325 ROCK SPRINGS MINERAL
PROCESSING, NATRONA CTY SUR 1 NA UN 0390N / 0840W / 13 2/13/2004 A 2/13

DN0326 ROCK SPRINGS MINERAL
PROCESSING, BLM PLACE SUR 2 FR BE 0330N / 0900W / 01 5/18/2004 A 5/18

DN0327 RARE ELEMENT RESOURCES
INC, BULL HISS SUR 3 CK UN 0520N / 0630W / 17 8/12/2004 A 8/12

DN0331 ENERGY FUELS WY INC, SHEEP
MOUNTAIN SUR 2 SW UR 0280N / 02902 / 18 7/26/2005 A 7/26

DN0335 N F U WYOMING LLC, LOST
SOLDIER PROJECT SUR 2 SW UN 0260N / 0900W / 06 10/25/2005 A 10/25

DN0336 URANERZ ENERGY CORP,
PUMPKIN BUTTES SUR 3 CA UR 0440N / 07602 / - 6/5/1996 A 6/5

DN0337 LIEN, PETE & SONS INC,
BOSLER-NELSON SUR 1 AL UN 0170N / 0730W / 08 6/5/2006 A 06/05

DN0338 AMERICAN COLLOID CO, BIG
HORN SUR 2 BH BE / / 58 7/5/2006 A 7/5

DN0339 URANIUM ONE AMERICAS INC,
9-MILE LAKE SUR 1 CO UR / / 15 8/8/2006 A 8/8

DN0340 MONOLITH MINERALS LLC,
MAYWORTH1 SUR 3 JO GY 0450N / 0830W / 29 8/9/2006 A 8/9

DN0342 URANIUM ONE AMERICAS INC,
MOORE RANCH SUR 3 CA UR 0420N / 0750W / 26 8/22/2006 A 8/22

DN0346 POWERTECH (USA) INC, BLM SUR 3 WE UR 0410N / 06102 / 24 10/2/2006 A 10/2
DN0347 N C A NUCLEAR INC, ELKHORN SUR 3 CK UR 0560N / 0660W / 26 10/5/2006 A 10/5

DN0349 HORIZON WY URANIUM INC,
HORIZON SUR 1 CO UR 0320N / 0700W / 16 11/12/2006 A 11/12

DN0353 URANIUM ONE AMERICAS INC,
GREAT DIVIDE SUR 2 SW UR / / 4/2/2007 A 4/2

DN0354 STRATHMORE RESOURCES US
LTD, SKY PROPERTY SUR 2 FR UR 0310N / 0950W / 01 4/4/2007 A 4/4

DN0356 POWERTECH (USA) INC,
DUNGRY/BUDMAYR SUR 3 CK UR / / 33 4/25/2007 A 4-25

DN0360 WYOMING GOLD MINING CO
INC, STATE SUR 1 LA UN 0140N / 0700W / 36 5/24/2007 A 05/24

DN0361 AMERICAN COLLOID CO,
MANDERSON-HYATTEVILLE SUR 2 BH UN 0500N / 0900W / 32 7/6/2007 A 7/6

DN0364 HAGGERTY RESOURCES LLC, SUR 1 CR UN 0140N / 0860W / 16 8/6/2007 A 8/6
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ELECTRO-WIN CORP

DN0366 BLUE EYED SHEEP RESOURCES
LLC, FEDERAL SUR 2 FR UR / / 11/9/2007 A 11/09

DN0367 URANIUM ENERGY CORP, SUR 1 NA UN 0320N / 0840W / 08 9/10/2007 A 9/10

DN0369 STRATHMORE RESOURCES US
LTD, GEORGE VER SUR 2 FR UR 0330N / 0900W / 26 10/15/2007 A 10/15

DN0371 N F U WYOMING LLC, LC
NORTH SUR 2 SW UR / / 10/15/2007 A 10/15

DN0377 BLACK HILLS BENTONITE LLC,
BLM SUR 2 WA BE 0470N / 0890W / 3/21/2008 A 3/21

DN0378 URANERZ ENERGY CORP, COW
CREEK 60 BAR LAND SUR 3 JO UR 0430N / 0750W / ALL 5/5/2008 A 5/05

DN0381 BOOTHEEL PROJECT LLC (THE),
BLM SUR 1 AL UR 0250N / 0750W / 36 3/28/2008 A 3/28

DN0384 STRATA ENERGY INC, LANCE
FORMATION SUR 3 CK UR 0530N / 0670W / 06 8/14/2008 A 8/14

DN0389 WYO-BEN INC, BLM SUR 2 BH BE 0420N / 0920W / 05 11/6/2008 A 11/06

DN0390 BLACK HILLS BENTONITE LLC,
BLM MIDWEST SUR 1 NA BE 0390N / 0790W / 04 11/19/2008 A 11/19

DN0392
CAMECO RESOURCES (POWER
RESOURCES INC DBA), BROWN
RANCH

SUR 3 CA UR 0430N / 0760W / 21 8/7/2009 A 8/07

DN0394 URANIUM ONE AMERICAS INC,
RED RIM SUR 1 CR UR 0210N / 0890W / 35 10/23/2009 A 10/23

DN0397 STRATA ENERGY INC, CROOK
CTY SUR 3 CK UR 0530N / 0670W / 07 3/2/2010 A 03/02

DN0398 GENERAL SYNFUELS INTL INC,
WHITE MOUNTAIN SUR 2 SW SH 0180N / 1060W / 07 3/16/2010 A 03/16

DN0400 N F U WYOMING LLC, LOST
CREEK SOUTH SUR 2 SW UR 0250N / 0920W / 22 7/28/2010 A 07/28

DN0401 A U C LLC, RENO CREEK SUR 3 CA UR 0420N / 0730W / 06 8/9/2010 A 08/09

DN0402 STRATHMORE RESOURCES US
LTD, ROCK HILL SUR 2 FR UR 0330N / 0890W / 04 9/24/2010 A 08/24

DN0403 STRATHMORE RESOURCES US
LTD, BULL RUSH/TABLESTAKE SUR 2 FR UR 0320N / 0900W / 04 9/24/2010 A 09/24

DN0404 STRATHMORE RESOURCES US
LTD, LOCO LEE/DAY LOMA SUR 2 FR UR 0320N / 0910W / 13 9/24/2010 A 09/24

DN0405 MOUNTAIN CEMENT CO, BLM SUR 1 AL LI 0150N / 0720W / 17 9/29/2010 A 09/29
DN0406 BIG BEAR MINING INC, BLM SUR 2 NA GO 0310N / 0880W / 05 11/15/2010 A 11/15
DN0407 448018 EXPLORATION INC, BLM SUR 1 CR UR 0120N / 0920W / 05 6/1/2011 A 06/01

DN0408 CAMECO RESOURCES (POWER
RESOURCES INC DBA), SUR 1 CR UR 0270N / 0790W / 01 7/18/2011 A 07/18

DN0409
CAMECO RESOURCES (POWER
RESOURCES INC DBA), W
BEAVER RIM

SUR 2 FR UR 0310N / 0920W / 01 9/6/2011 A 09/06

DN0410 TITAN IRON ORE CORP, SUR 1 AL UN 0190N / 0720W / 24 11/2/2011 A 11/02

DN0411 STRATHMORE RESOURCES US
LTD, S  BLACK MOUNTAIN SUR 2 FR UR 0320N / 0890W / 02 11/8/2011 A 11/08

DN0412
CAMECO RESOURCES (POWER
RESOURCES INC DBA), LANCE
CREEK

SUR 1 NI UR 0330N / 0650W / 01 3/13/2012 A 03/13

DN0413
CAMECO RESOURCES (POWER
RESOURCES INC DBA), INDIAN
CREEK

SUR 1 NI UR 0340N / 0620W / - 3/13/2012 A 03/13

DN0414 STAKEHOLDER ENERGY LLC,
HENRY PATTESON SUR 1 CO UR 0380N / 0750W / 26 3/27/2012 A 03/27

DN0415 STAKEHOLDER ENERGY LLC,
ALLEMAN RANCH SUR 1 CO UR 0390N / 0750W / 28 3/27/2012 A 03/27

DN0416 N F U WYOMING LLC, LOST
CREEK EAST SUR 2 SW UR 0250N / 0920W / 01 7/23/2012 A 07/23

DN0417 STRATHMORE RESOURCES (US)
LTD, WEST DIAMOND IN 2 FR UR 0320N / 0900W / 28 8/20/2012 A 08/20

DN0418
STRATMORE RESOURCES (US)
LTD, EAST DIAMOND
PROPERTY

SUR 2 FR UR 0900W / / 0320N 8/20/2012 A 08/20

DN0419 MOUNTAIN CEMENT CO,
ALBANY CTY SUR 1 AL SH 0140N / 0740W / 02 8/20/2012 A 08/20

DN0420
INNOVATION EXPLORATION
VENTURES LLC, BLACK ROCK-
GRANITE RDG-W SWEETHEART

SUR 2 NA IR 0310N / 0860W / 15 8/27/2012 A 08/27

ET0022 GRANGER, TOWN OF, GRANGER SUR 2 SW 5 SG 0190N / 1110W / 32 9/9/1977 A 9/9 5 5 0

ET0062 DEBERNARDI BROS INC,
DEBERNARDI PIT #2 SUR 2 SW 10 SG 0190N / 1110W / 22 1/23/1978 A 1/23 10 10 0

ET0093 BUTCHER, RONALD D,
BUTCHER SUR 3 SH 10 SG 0540N / 0830W / 27 8/4/1978 A 8/4 10 10 0

ET0143 LINN RANCH, LINN SUR 2 TE 10 SG 0410N / 1170W / 13 6/13/1979 A 9/2 10 10 0

ET0148 PREWITT, DAVID & WINIFRED,
LUHR SUR 1 PL 10 SG 0260N / 0650W / 06 6/29/1979 A 11/12 10 10 0

ET0192 CROELL REDI MIX INC, CROELL SUR 3 CK 10 SG 0530N / 0600W / 06 12/18/1979 A 9/10 10 10 0

ET0210 ANTON, ROGER & LAVON,
TANNER SUR 3 CA 5 SC 0500N / 0700W / 06 3/20/1980 A 3/20 5 0

ET0286 JOHNSON RANCHES, SUR 2 LI 10 SG 0210N / 1200W / 10 2/9/1981 A 2/9 10 0
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ET0304 SINKS CANYON WELDING &
OILFIELD SERV INC, SUR 2 FR 10 SG 0340N / 0990W / 21 4/14/1981 A 4/14 10 10 0

ET0322 CHAPMAN CONTRACTING INC,
CHAPMAN SUR 1 NA 1 SG 0400N / 0780W / 28 8/4/1981 A 8/4 1 1 0

ET0338 G & L CONCRETE INC, SUR 1 GO 10 SG 0240N / 0610W / 17 9/25/1981 A 2/4 10 10 0
ET0353 DEVRIES, RAY, DOWDY SUR 2 HS 10 SG 0430N / 0940W / 05 12/11/1981 A 12/11 10 0

ET0355
MOSTELLER, CHARLES W
%PAT MOSTELLER,
MOSTELLER QUARRY

SUR 1 NA 10 DO 0320N / 0780W / 29 12/28/1981 A 12/28 10 10 0

ET0372 STAR TRUCKING INC, SPRATT SUR 2 FR 4 SG 0380N / 0900W / 12 4/15/1982 A 4/15 4 4 0
ET0385 STAR TRUCKING INC, SUR 2 NA 10 SG 0380N / 0870W / 26 5/27/1982 A 5/26 10 10 0

ET0389 ELLINGFORD BROS INC,
DELBERT JAMES SUR 2 UI 10 SG 0140N / 1150W / 09 5/28/1982 A 5/28 10 10 0

ET0406 ALBRIGHT SAND & GRAVEL,
CROSS SUR 2 FR 4 SG 0420N / 1080W / 11 7/29/1982 A 5/29 4 4 0

ET0413 SANDERS, WILLIAM A,
SANDERS SUR 1 AL 3 SG 0160N / 0780W / 27 8/23/1982 A 8/23 3 3 0

ET0423 CHILD, DOYLE F TRUST, SUR 2 UI 9 SG 0150N / 1200W / 28 11/4/1982 A 11/4 9 9 0
ET0486 WYOMING RED ROCK LLC, SUR 1 CO 10 SG 0320N / 0750W / 29 9/16/1983 A 9/16 10 10 0
ET0490 NEWFIELD PRODUCTION CO, SUR 1 CO 10 SG 0350N / 0710W / 22 10/18/1983 A 11/16 10 10 0

ET0511 ELDRIDGE EXCAVATING INC,
MCKENZIE SUR 3 CA 10 SC 0500N / 0730W / 24 4/25/1984 A 4/25 10 10 0

ET0515 SPANN, RUTH H, SUR 2 BH 2 SG 0500N / 0930W / 26 5/23/1984 A 5/23 2 2 0

ET0520 RUMPELSTILTSKIN INC,
RUMPELSTILTSKIN SUR 3 JO 3.6 SC 0500N / 0810W / 04 6/1/1984 A 6/1 3.6 3.6 0

ET0532 HOFFMAN, GERALD CONST
INC, SUR 1 CO 6 SG 0330N / 0680W / 24 8/3/1984 A 8/3 6 6 0

ET0558 PLATTE VALLEY FOREST
MANAGEMENT LLC, BUCHOLZ SUR 1 CR 5 SG 0160N / 0830W / 17 1/7/1985 A 1/7 5 5 0

ET0559 HEBDON CONST, HEBDON SUR 2 LI 10 SG 0350N / 1190W / 34 1/11/1985 A 1/11 10 8 0

ET0561 HARRIS TRUCKING & CONST
CO, DEROCHE SUR 2 PA 10 SG 0540N / 1010W / 26 2/6/1985 A 2/6 10 0

ET0564
HARRIS TRUCKING & CONST
CO, HARRIS TRUCKING &
CONST CO

SUR 2 PA 10 SG 0530N / 1010W / 20 2/14/1985 A 2/5 10 10 0

ET0566 ROBINSON, J P, SUR 2 LI 10 SG 0350N / 1190W / 02 2/27/1985 A 2/27 10 10 0
ET0583 BUDD & SONS LAND CO, BUDD SUR 2 SU 10 SG 0290N / 1140W / 02 6/14/1985 A 6/14 10 10 0
ET0585 LACY, BILL, LACY SUR 1 NA 4 SG 0340N / 0790W / 34 6/24/1985 A 6/24 4 4 0
ET0588 EVANS CONST INC, SUR 2 SU 2 SG 0380N / 1130W / 20 8/9/1985 A 8/9 2 2 0
ET0618 NOBLE CONST INC, NOBLE SUR 2 SU 3 SG 0340N / 1100W / 10 12/19/1985 A 12/19 3 3 0
ET0623 GROSCH, P  E CONST INC, SUR 2 HS 10 SG 0460N / 0980W / 21 1/20/1986 A 1/20 10 10 0
ET0634 FLAMING GORGE CORP, SUR 2 SW 2 SH 0120N / 1090W / 07 6/9/1986 A 6/9 2 2 0
ET0641 VALENTINE CONST INC, SUR 1 CO 2 FD 0320N / 0750W / 29 7/14/1986 A 9/13 2 2 0
ET0674 SEARLE BROS CONST CO, SUR 2 SW 10 SG 0180N / 0990W / 15 6/29/1987 A 6/29 10 10 0

ET0675 BROWN, NATE LIVING TRUST,
BROWN SUR 2 HS 4 SG 0460N / 0980W / 20 6/29/1987 A 6/29 4 4 0

ET0679 JOYCE, JOHN, JOYCE SUR 2 BH 4 SG 0500N / 0920W / 29 7/27/1987 A 7/27 8.5 8.5 0
ET0689 D & A CONST INC, SUR 2 HS 5 SC 0440N / 0950W / 13 10/15/1987 A 10/15 5 5 0
ET0700 SANBURN CONST, TR RANCH SUR 3 CA 3 SH 0570N / 0740W / 34 12/15/1987 A 12/15 3 3 0
ET0708 CORA VALLEY CONST INC, SUR 2 SU 3 SG 0340N / 1100W / 10 3/9/1988 A 3/9 3 3 0
ET0718 FLARE CONST INC, PIERCE SUR 2 UI 10 SG 0160N / 1210W / 26 5/26/1988 A 5/26 10 10 0

ET0729 GARBER AGRI BUSINESS INC,
LITTLE GOOSE RANCH SUR 3 SH 3 SG 0540N / 0850W / 34 9/1/1988 A 9/1 3 3 0

ET0732 SANDERS, FRANK & YOLA,
SANDERS SUR 1 GO 10 SG 0200N / 0610W / 33 9/29/1988 A 9/29 10 10 0

ET0742 LEWIS CONST LC, SUR 2 PA 10 SG 0490N / 1000W / 13 1/30/1989 A 1/30 10 2 0

ET0744 LINCH CONTRACTORS INC,
HARLAN SUR 3 JO 7 SG 0430N / 0830W / 33 2/1/1989 A 2/1 7 0

ET0745 NICHOLSON DIRT
CONTRACTING, SUR 2 PA 10 SG 0520N / 1000W / 11 2/9/1989 A 2/9 10 10 0

ET0748 LAMAX CONST INC, ADELLA
MARCUS SUR 2 BH 10 SG 0510N / 0940W / 10 4/6/1989 A 4/6 10 10 0

ET0749 VALENTINE CONST INC, SUR 1 CO 10 SG 0330N / 0760W / 24 4/26/1989 A 4/26 10 10 0
ET0760 DUBOIS, TOWN OF, SUR 2 FR 5 SG 0410N / 1070W / 01 6/30/1989 A 6/30 5 0
ET0761 CUNNINGHAM, DALE, STATE SUR 3 SH 3 SH 0540N / 0830W / 11 6/29/1989 A 6/29 3 3 0
ET0771 BROWN, JERRY M INC, SUR 2 WA 10 SG 0470N / 0930W / 14 11/20/1989 A 11/20 10 10 0
ET0792 ROSS EXCAVATION INC, ROSS SUR 2 TE 10 SG 0390N / 1160W / 14 6/26/1990 A 6/25 10 10 0

ET0796 SEARLE BROS CONST CO,
SWAN S SUR 2 SW 10 SG 0230N / 1110W / 13 7/31/1990 A 4/11 10 10 0

ET0803 OPEN RANGE LAND CO LLC, SUR 2 FR 10 SG 0420N / 1080W / 24 1/9/1991 A 1/9 10 10 0

ET0822 SEARLE BROS CONST CO,
WHISKEY BUTTE SUR 2 SW 10 SG 0220N / 1110W / 25 9/20/1991 A 9/20 10 0

ET0827 STAR TRUCKING INC, HOODOO SUR 2 FR 8 SG 0400N / 0930W / 27 11/19/1991 A 11/19 8 8 0
ET0830 FEAR CATTLE CO, SUR 2 SU 8 SG 0290N / 1110W / 28 1/3/1992 A 1/3 8 8 0
ET0831 FISHTAIL CATTLE CO, FELTNER SUR 2 SU 4.9 SG 0330N / 1080W / 07 1/15/1992 A 1/15 3 0
ET0843 LAYOS INC, LAYOS #3 SUR 2 SW 10 SG 0190N / 1080W / 29 4/6/1992 A 4/6 10 10 0

FISHER SAND & GRAVEL CO,
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ET0847 FORBES SUR 3 SH 10 SG 0550N / 0850W / 13 4/27/1992 A 4/27 10 10 0

ET0855 ENCORE OPERATING LP,
RENNER SUR 2 PA 3 SG 0470N / 1000W / 29 7/21/1992 A 7/21 6 3 0

ET0864 HOT IRON INC, SUR 3 CA 6.5 SG 0500N / 0720W / 16 10/1/1992 A 10/1 9.61 6.5 0

ET0866 ELDRIDGE EXCAVATING INC,
HITT SUR 3 CA 10 SG 0490N / 0720W / 03 11/6/1992 A 11/6 10 10 0

ET0883 LEE EXCAVATION, SUR 2 FR 3.5 SG 0320N / 0990W / 14 6/16/1993 A 6/16 3.5 3.5 0
ET0884 ALBRIGHT, HAROLD & LISA, SUR 2 FR 10 SG 0420N / 1080W / 14 6/23/1993 A 6/23 10 0

ET0888 HART, DAN PATROL SERV LLC,
TENKE SUR 3 CK 10 LI 0490N / 0620W / 35 6/30/1993 A 6/30 10 10 0

ET0889
SUSSEX SAND & GRAVEL
(INDIAN PIPE CATTLE CO DBA),
CURUCHET

SUR 3 JO 4 SG 0450N / 0830W / 27 6/30/1993 A 6/30 4 0

ET0892 SCHMID OILFIELD SERV INC, SUR 2 SW 10 SG 0190N / 1110W / 21 8/2/1993 A 8/2 10 0
ET0897 IMERYS MARBLE INC, SUR 1 PL 10 SG 0270N / 0660W / 35 11/2/1993 A 11/2 10 0
ET0907 SEARLE BROS CONST CO, SUR 2 SW 10 SG 0230N / 1110W / 07 3/14/1994 A 3/14 10 0
ET0911 DOMSON INC, DOMSON SUR 1 GO 10 SG 0240N / 0610W / 05 4/11/1994 A 4/11 10 0

ET0916 LINDLEY CONST, YELLOW
CREEK SUR 2 UI 3 SG 0140N / 1200W / 06 5/19/1994 A 5/19 3 0

ET0926 EOG RESOURCES INC, SUR 2 SU 2 SG 0290N / 1130W / 34 8/17/1994 A 8/18 2 2 0
ET0927 SEARLE BROS CONST CO, SUR 2 SW 10 SC 0200N / 0910W / 19 8/17/1994 A 8/18 10 0

ET0935 BENNETT, R S  CONST CO INC,
PAN AM PIT SUR 2 SU 3 SG 0290N / 1130W / 25 11/2/1994 A 11/2 3 3 0

ET0936 WYOMEX LLC, IRON MTN SUR 1 AL 9 SG 0190N / 0710W / 23 11/2/1994 A 11/2 9 9 0

ET0937 VERMILLION RANCH LTD,
VERMILLION RANCH SUR 2 SW 2 SG 0190N / 0710W / 22 11/4/1994 A 11/4 2 2 0

ET0941 SEARLE BROS CONST CO, SUR 2 SW 10 SC 0210N / 1040W / 01 12/6/1994 A 12/6 10 10 0
ET0951 R S  T EXCAVATION, SUR 2 TE 3 SG 0400N / 1160W / 19 2/6/1995 A 2/6 3 3 0
ET0959 WYLIE CONST INC, WYLIE SUR 2 SW 5 SG 0180N / 1050W / 07 3/30/1995 A 3/30 5 5 0
ET0961 DODGE, TYLER, DODGE SUR 1 PL 10 SG 0240N / 0680W / 30 4/10/1995 A 4/10 10 10 0

ET0963 MOBILE CONCRETE INC,
LONESOME FOX CORP SUR 1 CR 10 SG 0190N / 0780W / 17 5/1/1995 A 4/28 10 10 0

ET0967 GROSCH, P  E CONST INC, SUR 2 HS 4 SG 0440N / 0940W / 18 6/9/1995 A 6/9 4 4 0

ET0971 KYLANDER CONST CO, REED
PIT SUR 2 PA 10 SG 0530N / 1010W / 24 7/3/1995 A 7/3 10 10 0

ET0972 GARBER AGRI BUSINESS INC,
GOODWIN SUR 3 JO 3 SG 0530N / 0830W / 28 7/3/1995 A 7/3 4 4 0

ET0974 DUNTON SHEEP CO, SUR 2 SU 10 SG 0300N / 1050W / 21 7/11/1995 A 7/11 10 10 0
ET0983 WHEELDON, CHANCY, SUR 2 TE 1 SG 0390N / 1160W / 13 10/11/1995 A 10/11 1 1 0
ET0993 WORLAND, CITY OF, SUR 2 WA 5 SG 0470N / 0930W / 14 1/29/1996 A 1/29 5 5 0
ET0999 VEIGEL, LYNN, SUR 2 LI 5 SG 0310N / 1190W / 02 3/26/1996 A 4/1 10 10 0
ET1002 STEELE, DONNA M, SUR 2 SU 10 SG 0320N / 1080W / 16 5/2/1996 A 5/2 10 10 0
ET1024 HILCORP ENERGY CO, TISDALE SUR 3 JO 5.81 SG 0420N / 0810W / 03 11/25/1996 A 11/25 5.81 0
ET1029 GORGE ROCK PRODUCTS INC , SUR 2 SW 9 SG 0190N / 1080W / 33 1/17/1997 A 1/17 9 0
ET1031 GROSCH, P  E CONST INC, SUR 2 WA 10 SG 0460N / 0930W / 28 1/24/1997 A 1/24 10 10 0
ET1036 D & A CONST INC, OWL CREEK SUR 2 HS 10 SG 0430N / 0950W / 17 3/18/1997 A 3/18 10 10 0
ET1042 GARLAND BROTHERS LLC, SUR 3 JO 6 SG 0500N / 0810W / 05 5/6/1997 A 5/6 6 6 0
ET1045 WIND RIVER READY MIX INC, SUR 2 FR 7 SG 0040S / 0010E / 04 6/26/1997 A 6/26 10 7 0
ET1046 ROCKING K ENTERPRISES, SUR 2 SU 2 SG 0350N / 1100W / 28 6/26/1997 A 6/26 2 2 0
ET1051 J & J GRAVEL LLC, JONES SUR 2 SU 10 SG 0310N / 1060W / 19 9/2/1997 A 9/2 10 10 0

ET1054 RISSLER & MCMURRY CO,
GRAY SUR 1 PL 10 LI 0300N / 0690W / 01 10/9/1997 A 10/9 10 10 0

ET1057 V A RESOURCES LLC,
PLUMBAGO CREEK SUR 1 AL 10 LI 0200N / 0730W / 36 10/28/1997 A 10/28 10 10 0

ET1064 GOSHEN GRAVEL CO LLC,
WESTERN FARMS SUR 1 GO 10 SG 0250N / 0620W / 17 1/23/1998 A 1/23 10 10 0

ET1066 PATHFINDER IRRIGATION DIST,
GREENWALD FARMS SUR 1 GO 10 SH 0250N / 0620W / 07 3/2/1998 A 3/2 10 10 0

ET1067 B & D CONST LLC, SUR 2 PA 3 SG 0490N / 1000W / 28 3/6/1998 A 3/6 3 3 0
ET1069 MERRILL INC, SUR 1 LA 10 SG 0140N / 0650W / 30 4/8/1998 A 4/8 10 10 0
ET1072 THIEL CONST, CLARK PIT 1 SUR 2 PA 3.5 SG 0570N / 1020W / 27 4/15/1998 A 4/15 3.5 3.5 0
ET1074 FREMONT SHEEP CO INC, SUR 2 FR 6 SG 0010N / 0040E / 33 4/20/1998 A 4/20 6 6 0
ET1078 DIMOND, LYNN, SUR 2 LI 10 DT 0240N / 1190W / 2 7/20/1998 A 7/20 10 10 0
ET1079 BROWN, MATT, SUR 2 HS 2 SG 0430N / 0960W / 15 7/31/1998 A 7/31 2 2 0
ET1080 QUALITY CONST, SUR 1 GO 5 SG 0250N / 0620W / 07 8/3/1998 A 8/3 5 5 0

ET1082 BELLS RESTORATION &
ROUSTABOUT SERV, SUR 1 CO 3 SG 0400N / 0730W / 07 8/11/1998 A 8/11 3 3 0

ET1112 HAIVALA, JOHN & NICKI,
HAIVALA/MACKEY PIT SUR 3 CA 10 SC 0490N / 0730W / 05 6/7/1999 A 6/7 10 10 0

ET1120 71 CONST, LARSEN SUR 1 CO 10 SG 0310N / 0710W / 14 11/18/1999 A 11/18 10 10 0
ET1128 NOWOOD CONST INC, SUR 2 WA 8 SG 0470N / 0880W / 21 2/24/2000 A 2/24 8 8 0

ET1131 FIRST ENERGY SERV CO,
STRATTON SUR 2 SW 5 SG 0170 / 0950W / 25 3/28/2000 A 3/28 10 10 0

ET1132 BASIC ENERGY SERV LP,
SHERIDAN BURGESS SUR 3 SH 9.57 SC 0560N / 0820W / 15 4/17/2000 A 4/17 9.57 9.57 0

ET1138 AZTEC CONST CO INC, KING SUR 1 LA 10 SG 0130N / 0680W / 01 6/7/2000 A 6/7 10 10 0
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ET1139 MAGNA ENERGY SERV LLC,
HARRIS SUR 3 CA 10 SC 0550N / 0730W / 01 6/12/2000 A 6/12 10 10 0

ET1141 KOBBE CONST PARTNERSHIP,
KOBBE SUR 2 PA 3 SG 0490N / 1020W / 14 7/24/2000 A 7/24 10 10 0

ET1145 BACHMEIER, ELIZABETH, SUR 1 PL 1 SG 0240N / 0670W / 20 8/15/2000 A 8/15 1 1 0

ET1150 BASIC ENERGY SERV LP,
DURHAM RANCH SUR 3 CA 10 SC 0440N / 0720W / 01 9/5/2000 A 9/5 10 10 0

ET1151 LATIMER, D W INC, SUR 2 PA 2 SG 0530N / 1010W / 30 9/11/2000 A 9/8 2 2 0
ET1154 COLLINS, JAY B, SUR 1 PL 10 SG 0300N / 0690W / 13 9/22/2000 A 9/22 10 0
ET1155 PEEGEE RANCH, SUR 3 CA 10 SC 0570N / 0760W / 22 10/13/2000 A 10/13 10 10 0
ET1158 MAGNA ENERGY SERV LLC, SUR 3 JO 10 SG 0520N / 0780W / 14 12/28/2000 A 12/28 10 10 0

ET1160 KNIFE RIVER (JTL GROUP INC
DBA), SUR 1 NA 10 SG 0320N / 0780W / 03 1/11/2001 A 1/11 10 10 0

ET1161 ODEGARD, DUANE, SUR 3 CA 10 SC 0550N / 0750W / 09 1/24/2001 A 1/24 10 10 0
ET1164 DCM CONST LLC, SUR 3 SH 5 SC 0550N / 0830W / 22 2/5/2001 A 2/5 5 5 0
ET1165 MOUNTAIN CONST CO, SUR 2 PA 10 SG 0530N / 1010W / 12 2/9/2001 A 2/9 10 10 0

ET1167 BASIC ENERGY SERV LP,
FORBES SUR 3 SH 10 SG 0570N / 0860W / 35 3/8/2001 A 3/8 10 10 0

ET1170 COLLINS, JAY B, SUR 1 PL 10 LI 0300N / 0680W / 30 3/28/2001 A 3/28 0 10 10 0

ET1171 BELLS RESTORATION,
GREASEWOOD SUR 3 CA 10 SG 0440N / 0730W / 05 4/10/2001 A 4/10 20 10

ET1176 SCHMID OILFIELD SERV INC, SUR 1 CR 8.7 SG 0190N / 0920W / 23 4/24/2001 A 4/24 8.7 8.7

ET1177 JOHNS EXCAVATION
(DEROMEDI, JOHN), SUR 2 PA 5 SG 0480N / 1000W / 19 4/30/2001 A 4/30 5 5

ET1179 FUTURE ENTERPRISES LLC,
CHERNI SUR 3 SH 4.5 SC 0570N / 0830W / 18 4/24/2001 A 4/24 4.5 4.5

ET1181 DUNN TRUCKING INC, SUR 1 CR 10 SC 0150N / 0910W / 06 6/15/2001 A 6/15 10 0 10 0
ET1183 CARSON, WAYLON, CARSON SUR 3 CA 10 SH 0550N / 0750W / 22 6/27/2001 A 6/27 10 10

ET1186 SCHMID SAND & GRAVEL,
HOUSLEY SUR 2 LI 10 SG 0260N / 1120W / 07 7/17/2001 A 7/17 10

ET1189 VOORHEES, BONNIE RAE, SUR 2 SU 4.6 SG 0270N / 1120W / 29 8/27/2001 A 8/27 4.6 4.6

ET1193 BASIC ENERGY SERV LP,
SHOBER SUR 3 CA 10 SG 0450N / 0730W / 11 10/19/2001 A 10/19 10 10

ET1202 FIRST ENERGY SERV CO,
HELVEY SUR 3 SH 10 SC 0580N / 0830W / 28 2/11/2002 A 2/11 10 10

ET1213 BASIC ENERGY SERV LP,
IBERLIN SUR 3 JO 10 SG 0470N / 0780W / 01 5/15/2002 A 5/15 10 10

ET1215 MERLIN RANCH INC, MERLIN SUR 3 JO 4 SC 0510N / 0810W / 13 5/28/2002 A 5/28 4 4
ET1220 WILLIES DIRT SERV, SUR 2 SW 10 SC 0200N / 0910W / 30 7/19/2002 A 7/19 10 10
ET1226 BASIC ENERGY SERV LP, SUR 2 SW 10 SG 0170N / 0960W / 29 9/5/2002 A 9-5 10 10
ET1227 LEE, H B CONST CO INC, SUR 2 SW 10 SG 0200N / 0910W / 08 9/5/2002 A 9-5 10 10

ET1228 MELGAARD CONST CO INC,
WAGONER SUR 3 JO 10 SG 0500N / 0770W / 07 9/25/2002 A 9-25 10 10

ET1230 POWDER RIVER CONST INC, S
BAR SUR 3 CA 10 SC 0500N / 0730W / 30 11/13/2002 A 11/13 10 10

ET1232 EVANS CONST CO, HWY 22
BRIDGE SUR 2 TE 10 SG 0410N / 1170W / 23 1/29/2003 A 1/29 10 10

ET1236 N LINE SERVICE INC, V BAR F SUR 3 JO 5 SG 0510N / 07902 / 10 4/29/2003 A 4-29 5 5

ET1237 BIG HORN REDI IMIX INC,
GREYBULL SUR 2 BH 10 SG 0520N / 0930W / 29 5/2/2003 A 5/2 10 10

ET1238 NIX , G T CONST INC,
FRAUGHTON SUR 2 UI 2 SG 0150N / 1140W / 07 5/6/2003 A 5/6 2 2

ET1240 WOLVERINE OPERATIONS LLC,
LITTLE RANCH SUR 3 SH 4 SC 0550N / 0780W / 28 5/19/2003 A 5/19 4 4

ET1246 VAQUERO ENERGY INC, BLM SUR 1 CR 2 SH 0250N / 0860W / 34 6/20/2003 A 6/20 2 2
ET1247 READY ROCKS INC, WARD SUR 2 UI 3 SG 0140N / 1160W / 13 6/27/2003 A 6-27 3 3

ET1248 HEPP LIVESTOCK, DENNIS
HEPP PIT SUR 3 JO 10 SG 0510N / 0800W / 32 6/30/2003 A 6/30 10 10

ET1253 SIMS, WILLIAM JACK, SIMS SUR 2 UI 10 SG 0160N / 1200W / 31 8/22/2003 A 8/22 10 10

ET1255 TENKE, VINCE, ARELENE &
LESLIE, SUR 3 CK 10 LI 0490N / 0620W / 35 9/3/2003 A 9-3 10 10

ET1259 BURLINGTON RESOURCES OIL
& GAS LP, SUR 2 FR 9.77 SG 0380N / 0900W / 05 9/19/2003 A 9-19 9.77 9.77

ET1261 HYLAND ENTERPRISES INC,
STRATTON SHEEP SUR 2 SW 10 SG 0170N / 0950W / 25 10/20/2003 A 10/20 10 10

ET1263 SPOMER CONST CO INC, SUR 2 PA 6 SG 0550N / 0980W / 15 11/13/2003 A 11/13 10 10

ET1265 MAGNA ENERGY SERV LLC,
FULLER RANCH SUR 3 CA 10 SC 0440N / 0720W / 21 12/16/2003 A 12/16 10 10

ET1268 BASIC ENERGY SERV LP, PINEY
CANYON SW SUR 3 CA 9.91 SC 0410N / 0690W / 34 3/2/2004 A 3/2 9.91

ET1273 SNYDER SAND & GRAVEL LLC,
SNYDER SUR 2 UI 10 SG 0160N / 1150W / 26 4/30/2004 A 4-30 10 10

ET1274 BROWN, RONALD L, LANCE
CREEK SUR 1 NI 5 SG 0380N / 0640W / 23 4/30/2004 A 4-30 5 5

ET1276 WISE, JIM, SUR 2 SW 9 SG 0230N / 0980W / 05 5/6/2004 A 5/6 9 9

ET1277 HERITAGE MATERIAL &
SUPPLY LLC, MADDEN SUR 1 GO 10 SG 0240N / 0610W / 07 5/18/2004 A 5/18 10 10

ET1278 ALLGUER, MARK, SUR 3 SH 5 SC 0550N / 0830W / 2 7/6/2004 A 6/7 5 5
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ET1279 ROCKY MOUNTAIN PRE MIX
CONCRETE, HAHN SUR 2 FR 8 SG 0010S / 0040E / 04 6/15/2004 A 6/15 8 8

ET1280 MAGNA ENERGY SERV LLC,
CLEAR CREEK SUR 3 JO 10 SG 0510N / 0810W / 04 6/16/2004 A 6/16 10 10

ET1287 BASIC ENERGY SERV LP,
STROCK SUR 1 CO 10 SG 0330N / 0720W / 07 8/17/2004 A 8/17 10 10

ET1288 CASTLE ROCK CONST CO OF
COLORADO LLC, PROCARIONE SUR 2 SW 10 SG 0190N / 1090W / 24 8/24/2004 A 8/24 10 10

ET1291 CHAPMAN CONTRACTING,
ULLERY SUR 3 JO 10 SG 0430N / 0790W / 03 12/1/2004 A 12/1 10 10

ET1300 EARTH WORK SOLUTIONS
(WY), STATE SUR 3 CA 10 SC 0520N / 0720W / 36 3/24/2005 A 3/24 10 10

ET1302 HYLAND ENTERPRISES INC,
BLM SUR 2 SW 9.999 SC 0200N / 0910W / 30 3/23/2005 A 4-7 9.999 9.999

ET1305 RED DESERT GRAVEL INC,
BITTER CREEK SUR 2 SW 10 SG 0180N / 09902 / 23 4/19/2005 A 4/19 10 10

ET1311 HARLAN BARNUM RANCH LP,
HARLAN SUR 3 JO 10 SG 0430N / 08302 / 33 5/17/2005 A 5/17 10 10

ET1314 TWENTY MILE LLC, LARAMORE SUR 3 CA 10 SC 0520N / 0750W / 11 5/31/2005 A 5/31 10 10

ET1316 BASIN IRRIGATION INC,
NAUMAN SUR 2 BH 10 SG 0510N / 0930W / 04 6/20/2005 A 6/20 10 10

ET1318
COLE LUMBER & CONST CO
INC, DRY FORK LAND &
LIVESTOCK

SUR 3 JO 10 SG 0430N / 0770W / 03 7/13/2005 A 7/13 10 10

ET1321 HOWARD, ROSS, JONES SUR 2 LI 2 SG 0250N / 1120W / 18 8/15/2005 A 8/15 2 2
ET1323 ALEXANDER CONST CO, STATE SUR 1 PL 10 SG 0250N / 0690W / 36 8/12/2005 A 8/12 10 10
ET1325 DOMSON INC, NIMMO RANCH SUR 1 LA 10 SG 0170N / 06702 / 03 8/24/2005 A 8/24 10 10

ET1326 TRONSTAD, BRYAN,
TRONSTAD SUR 1 AL 1.62 SG 0170N / 0760W / 29 9/13/2005 A 9/13 1.62 1.62

ET1328 THREE WAY INC, CURUTCHET SUR 3 JO 10 SG 0490N / 0800W / 18 9/27/2005 A 9-27 10 10

ET1329 EOG RESOURCES INC, SOUTH
MOXA GRAVEL PIT SUR 2 SW 9.39 SG 0200N / 1120W / 20 10/6/2005 A 10-6 9.39 9.39

ET1332 FOUR MILE RANCH INC, KOCH
(LLC) SUR 3 JO 10 SG 0430N / 0790W / 15 11/5/2005 A 11/5 10 8

ET1333 THOMSON, DAVID R, THOMSON SUR 1 NI 10 SG 0370N / 0670W / 22 11/4/2005 A 11/4 10 10

ET1335 FUTURE ENTERPRISES LLC & L
& K SALES, GILLIS PIT SUR 3 SH 5 SG 0560N / 0860W / 02 12/16/2005 A 12/16 5 5

ET1336 YELLOWSTONE LANDSCAPING
INC, KARST HEART MTN SUR 2 PA 4 SG 0540N / 1010W / 01 12/22/2005 A 12/22 4 4

ET1337 R D G OIL & GAS LLC, TTT
RANCH CO SUR 3 JO 10 SG 0410N / 0810W / 21 1/12/2006 A 1/12 10 10

ET1340 MCGARVIN MOBERLY CONST
CO, CLEAR CREEK SUR 2 FR 10 SG 0380N / 0900W / 08 1/30/2006 A 1/30 10 10

ET1343 HAMAKER EXCAVATION INC,
CARROLL TRUST SUR 1 AL 10 DT 0160N / 0740W / 25 2/15/2006 A 2/15 10 10

ET1344 EARTH WORK SOLUTIONS
(WY), TEARDROP CATTLE SUR 3 JO 10 SG 0500N / 0790W / 19 3/15/2006 A 3/15 10 10

ET1345 MOUNTAIN CONST CO,
KENNEDY SUR 2 BH 10 SG 0570N / 0950W / 03 3/16/2006 A 3/16 10 10

ET1349 SLATE CREEK STONE CO LLC,
GREY STONE QUARRY SUR 1 GO 8 DO 0300N / 064002 / 11 4/14/2006 A 4/14 8 8

ET1350 THREE WAY INC, SAMS SUR 3 SH 10 SC 0560N / 0810W / 18 4/21/2006 A 4-21 10 10

ET1353 MCGARVIN MOBERLY CONST
CO, OWL CREEK SUR 2 HS 10 SG 0430N / 0950W / 17 5/16/2006 A 5/16 10 10

ET1354 ANADARKO PETROLEUM CORP,
CHRISTENSEN SUR 3 JO 7.2 SG 0450N / 0770W / 23 5/24/2006 A 5/24 7.2 7.2

ET1355 MOUNTAIN CONST CO, BLM SUR 2 BH 10 SG 0560N / 0950W / 05 5/24/2006 A 5/24 10 10

ET1358 RED DESERT GRAVEL INC,
ANADARKO SUR 2 SW 10 SG 0200N / 0920W / 25 7/12/2006 A 7/6 10

ET1359 BARNUM CONST SERV LLC, V-
F PIT SUR 3 JO 10 SG 0510N / 0790W / 09 7/11/2006 A 7/11 10 10

ET1360 HAMBLIN RANCH, HAMBLIN SUR 2 UI 5 SG 0150N / 1150W / 26 7/12/2006 A 7/12 5 5
ET1364 MOYES LIVING TRUST, MOYES SUR 3 JO 10 SG 0490N / 0820W / 24 8/10/2006 A 8/10 10 10

ET1366 FUTURE ENTERPRISES LLC,
LANDREY SUR 3 JO 4 SG 0520N / 0830W / 01 10/16/2006 A 10/16 4 4

ET1367 FOX, BOB, FOX DEVELOPMENT SUR 2 LI 9.95 ST 0210N / 1160W / 02 8/29/2006 A 8/29 9.95

ET1368
STORM CAT ENERGY (USA)
OPERATING CORP, PADLOCK
RANCH

SUR 3 SH 10 SC 0570N / 0790W / 09 8/1/2006 A 10/6 10 10

ET1369 HYLAND ENTERPRISES INC,
JAURE SUR 1 CR 9.96 SG 0140N / 0900W / 11 9/1/2006 A 9-1 9.96 9.96

ET1370 COLE LUMBER & CONST CO
INC, BLM SUR 2 FR 10 SG 0270N / 0930W / 21 6/16/2006 A 9/7 10 10

ET1372 READY ROCKS INC, BLUEMEL SUR 2 UI 3 SG 0150N / 1140W / 07 11/7/2006 A 11/07 3 3

ET1373 NORTHERN WY EQUIPMENT,
RALSTON SUR 2 PA 6 SG 0550N / 1000W / 25 11/15/2006 A 11/21 6

ET1374 PEAVLERS MOUNTAIN STAR
INC, GARDNER RANCH SUR 2 LI 10 SG 0320N / 1190W / 13 11/30/2006 A 11/30 10 10

ET1375 ESTERHOLDT, ERICK W, SUR 2 LI 1 SG 0260N / 1200W / 25 12/4/2006 A 12/4 1 1

ET1376 SEARLE BROS CONST CO,
LEUCITE SUR 2 SW 10 DR 0210N / 10102 / 19 1/5/2007 A 1/5 10 10
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ET1377 DULL KNIFE DIRTWORKS &
ALTERNATIVE ENERGY, BLM SUR 3 JO 3 SG 0460N / 0850W / 10 1/11/2007 A 1/11 3 3

ET1378 THREE WAY INC, FRADY SUR 3 SH 10 SG 0540N / 0790W / 16 11/22/2006 A 11/22 10 10
ET1379 GRAVEL WORKS INC, LUPHER SUR 2 UI 5 SG 0150N / 1150W / 34 2/21/2007 A 2/21 5 5
ET1380 GRACE INC, WHITLOCK SUR 2 PA 10 SG 0550N / 0990W / 22 2/26/2007 A 2/26 10 10
ET1381 KILROY LLC, LANCASTER SUR 2 LI 10 SG 0310N / 1180W / 07 3/13/2007 A 3/13 10 10
ET1382 C C C SERVICES INC, CAMINO SUR 3 JO 10 SG 0490N / 0810W / 06 3/14/2007 A 3/14 10 10

ET1383 MULLINAX CONCRETE SERV
CO INC, FLACK RICK SUR 3 SH 10 SG 0560N / 0840W / 30 3/21/2007 A 3/21 10 10

ET1385 STINSON AGGREGATE LLC,
HEPP SUR 3 JO 10 SG 0510N / 0800W / 29 4/5/2007 A 4-5 10 10

ET1386 TILTON READY MIX, SUR 1 CR 10 SG 0210N / 0850W / 25 4/10/2007 A 4/10 10

ET1387 BASIC ENERGY SERV LP,
STATE/PICKREL SUR 3 CA 10 SC 0480N / 0700W / 16 5/11/2007 A 5/11 10 10

ET1388 NOWOOD CONST INC, BROWNE SUR 2 WA 8 SG 0470N / 0920W / 08 4/11/2007 A 4/11 8 8
ET1389 WINDMILL LLC, LESEBERG SUR 2 FR 9.995 SG 0410N / 1060W / 17 4/17/2007 A 4/17 9.995
ET1391 MICHAELS, CALVIN, NEVES SUR 2 BH 10 SG 0520N / 0970W / 34 5/16/2007 A 5/16 10 10

ET1392 HART, DAN PATROL SERV LLC,
KNUTSON SUR 3 CA 10 SG 0530N / 0740W / 01 5/25/2007 A 05/25 10 10

ET1393 LONEHART LLC, JOHNSON SUR 3 JO 10 SG 0430N / 0770W / 03 6/15/2007 A 6/15 10 10

ET1394 BAKER/MO SERV INC, BOW &
ARROW RANCH SUR 3 CA 9.95 SC 0570N / 0750W / 18 6/22/2007 A 6/22 9.95 9.95

ET1395 CROELL REDI MIX INC,
POWDER RIVER RANCH SUR 3 JO 10 SG 0500N / 0770W / 07 6/29/2007 A 6/29 10 10

ET1397 FISHER SAND & GRAVEL CO,
CODY RESOURCES SUR 1 CR 10 FD 0130N / 0810W / 22 7/6/2007 A 7/6 10 10

ET1398 M I LLC, FIDDLEBACK FARMS SUR 2 BH 10 SG 0520N / 0930W / 04 7/10/2007 A 7/10 10
ET1399 REDDING, DAVE, REDDING SUR 3 CK 7.5 SH 0540N / 0660W / 06 7/26/2007 A 7/16
ET1400 L M EXCAVATION, BLM SUR 2 PA 2 SG 0520N / 1040W / 11 8/1/2007 A 8/1 2 2

ET1403 FLETCHER CONST CO,
FLETCHER SUR 3 SH 4 SC 0550N / 0830W / 16 8/16/2007 A 8/16 4 4

ET1404 D R M INC, STATE SUR 3 CA 10 DT 0500N / 07200W / 16 8/16/2007 A 8/16 10 10

ET1405 LINDLEY CONST INC,
BROADBENT SUR 2 UI 10 SG 0150N / 1160W / 07 9/6/2007 A 9/6 10 10

ET1406 MCGARVIN MOBERLY CONST
CO, 7E RANCH SUR 1 CR 10 SG 0270N / 0780W / 02 9/11/2007 A 9/11 10 10

ET1412 HETTINGER LLC, BRUG SUR 3 CA 10 SG 0560N / 07302 / 08 10/31/2007 A 10/31 10 10

ET1413 OSBORNE BROS CONST INC,
CRESSWELL SUR 3 CA 10 SC 0570N / 0740W / 18 10/31/2007 A 10/31 10 10

ET1415 QUALITY AGG & CONST INC,
GREER SUR 3 CA 10 SC 0480N / 0700W / 30 11/8/2007 A 11/8 10 10

ET1416 QUALITY AGG & CONST INC,
BURGESS SUR 3 SH 10 SC 0560N / 0820W / 15 11/14/2007 A 11/14 10 10

ET1417 INGLEBY, ARTHUR M (RODS
BACKHOE), INGLEBY SUR 1 CR 2 DT 0170N / 0840W / 23 11/20/2007 A 11/20 2 2

ET1418 QUALITY AGG & CONST INC,
OHMAN SUR 3 CA 10 SC 0450N / 0720W / 07 12/7/2007 A 12/07 10 10

ET1419 YELLOWSTONE LANDSCAPING
INC, SPOMER SUR 2 PA 2.5 SG 0560N / 0980W / 30 12/18/2007 A 12/18 2.5 2.5

ET1420 HANFT, LARRY E, HANFT SUR 3 SH 10 SG 0560N / 0860W / 08 12/31/2007 A 12/31 10 10
ET1422 DUNMIRE RANCH CO, DUNMIRE SUR 1 CR 2.5 SG 0200N / 0770W / 31 2/8/2008 A 2/08 2.5 2.5

ET1423 MCMURRY READY MIX CO,
BOUSMAN SUR 2 SU 10 SG 0310N / 1060W / 06 2/15/2008 A 2/15 10 10

ET1424 BASIC ENERGY SERV LP,
CLARK SUR 3 CA 10 SG 0420N / 0760W / 11 2/21/2008 A 2/21 10 10

ET1425
PRITCHARD GORDON
FARMING, GILES, PRITCHARD-
GORDON

SUR 3 SH 10 SG 0560N / 0770W / 10 2/22/2008 A 2/22 10

ET1427 QUALITY AGG & CONST INC,
KEELINE RANCH SUR 3 CA 10 SC 0430N / 0690W / 07 3/6/2008 A 3/6 10 10

ET1428 JAY, LEE, JAY SUR 3 CK 10 SG 0570N / 0640W / 18 3/19/2008 A 3/19

ET1429 QUALITY AGG & CONST INC,
ZIMMERSCHIED SUR 3 CK 9.96 SG 0520N / 0660W / 25 3/31/2008 A 3/31 9.96 9.96

ET1430 ARARAT ROCK PRODUCTS OF
WY (SPENCERS INC DBA), SUR 3 JO 10 SG 0480N / 0830W / 02 4/8/2008 A 4/08 10 10

ET1431 PAUMER, DAVID L, PAUMER SUR 2 BH 9 SG 0490N / 0900W / 18 4/30/2008 A 4/30 9 9

ET1432 BALD BUTTE LAND CO LLC,
MADDEN SUR 1 NI 10 BA 0310N / 0630W / 30 4/30/2008 A 4/30 10 10

ET1433 BIG HORN SERV LLC, ANKNEY SUR 3 SH 9.75 SG 0570N / 0830W / 06 5/1/2008 A 5/01 9.75 9.75
ET1435 KEMMERER, CITY OF, BLM SUR 2 LI 10 SG 0220N / 1160W / 23 6/12/2008 A 6/12 10 10

ET1436 GREEN RIVER ROCK INC,
SCHAFFER SUR 2 SU 10 SG 0280N / 1120w / 23 6/18/2008 A 6/18 10 10

ET1437 KILROY LLC, KILROY SUR 2 LI 10 SG 0350N / 1190W / 34 6/23/2008 A 6/23 10 10

ET1438 BENDABOUT LAND & CATTLE
CO, BENDABOUT SUR 3 SH 10 SG 0540N / 0840W / 21 6/27/2008 A 6/27 10 10

ET1439 FLARE CONST INC, DAVISON SUR 2 LI 10 SG 0200N / 1160W / 01 6/27/2008 A 6/27 10 10

ET1440 SUMMIT GAS RECOURSES INC,
BOW & ARROW RANCH SUR 3 CA 6.02 SC 0580N / 0760W / 27 7/1/2008 A 07/01 6.02 6.02

QUALITY LANDSCAPE &
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ET1442 NURSERY INC, STATE SUR 1 CR 10 SG 0170N / 0840W / 01 7/16/2008 A 7/16 10 10

ET1443 WILSON BROS CONST,
LEONHARDT SUR 2 BH 10 SG 0560N / 0960W / 21 7/22/2008 A 7/22 10 10

ET1444 YELLOW CREEK RANCH CO
INC, YELLOW CREEK RANCH SUR 2 UI 10 SG 0150N / 1200W / 30 7/31/2008 A 7/31 10 10

ET1445 BASIC ENERGY SERV LP,
KEELINE RANCH SUR/UND 3 CA 10 SC 0430N / 0690W / 07 9/10/2008 A 9/10 10 10

ET1446 MCMURRY READY MIX CO,
SOUTHERN CROSS RANCH SUR 1 CR 10 SG 0210N / 0780W / 07 9/15/2008 A 9/15 10 10

ET1448 QUALITY AGG & CONST INC,
SCHLAUTMANN SUR 3 CA 9.95 SG 0460N / 0740W / 35 10/8/2008 A 10/08 9.95 9.95

ET1449 MAGNA ENERGY SERV LLC,
DEAD HORSE PIT SUR 3 JO 10 SG 0490N / 0770W / 28 10/22/2008 A 10/22 10 10

ET1450 WEST, WILLIAM R OR DARLA K,
WEST SUR 3 CK 6 SG 0540N / 0670W / 03 10/24/2008 A 10/24 6 6

ET1451 DENNEY, JERRY, DENNEY
RANCH SUR 2 PA 10 SG 0580N / 1010W / 30 10/28/2008 A 10/28 10 10

ET1452 COLE, RANDY, COLE LUMBER SUR 1 CO 10 SG 0310N / 0700W / 09 11/12/2008 A 11/12 10 10

ET1453 BAKER/MO SERV INC (WOOD
GROUP), CHRISTIAN SUR 3 JO 9.99 SG 0510N / 0790W / 31 11/17/2008 A 11/17 9.99 9.99

ET1454 MASCARO, LELAND & SHERI,
MASCARO SUR 2 WA 3 SG 0480N / 0890W / 33 11/24/2008 A 11/24 3 3

ET1455 TILTON READY MIX, KING SUR 1 LA 10 SG 0130N / 0680W / 13 11/21/2008 A 11/21 10 10
ET1456 ROCKS IN STONES LLC, BLM SUR 2 SW 10 SG 0150N / 1040W / 25 11/21/2008 A 11/21 10 10
ET1457 PROFFIT, CLINT, DAVISON SUR 2 LI 2 SG 0210N / 1150W / 27 12/2/2008 A 12/02 2 2

ET1458 MOBILE CONCRETE INC,
DUNMIRE SUR 1 CR 10 SG 0200N / 0770W / 31 1/12/2009 A 1/12 10 10

ET1460 BUXTON PROPERTIES LLC,
BUXTON SUR 1 AL 10 SG 0170N / 0730W / 36 2/13/2009 A 2/13 10 10

ET1464 EARTH WORK SOLUTIONS
(WY), WILLIAMS SUR 3 CK 10 SG 0490N / 0680W / 31 3/30/2009 A 3/30 10 10

ET1465 BEMAS CONST INC, HEWARD SUR 1 CR 10 SG 0220N / 0780W / 14 4/1/2009 A 4/01 10 10

ET1466 ROCKING J R RANCH INC,
ROCKING J-R RANCH INC SUR 2 BH 10 SG 0520N / 0970W / 34 3/31/2009 A 3/31 10 10

ET1467 KOBBE CONST, ELK BASIN SUR 2 PA 3 SG 0570N / 0990W / 20 4/2/2009 A 4/02 3 3

ET1468 DANS TRUCKING INC,
CARPENTER SUR 1 CR 1 SD 0250N / 0840W / 30 4/3/2009 A 4/3 1 1

ET1469 THREE CIRCLE LIVESTOCK CO
LLC (THE), BROKAW SUR 1 CR 1 SG 0190N / 07802 / 30 4/16/2009 A 4/16 1 1

ET1470 MOUNTAIN CONST CO,
HOPKINS SUR 2 BH 10 SG 0550N / 0970W / 18 5/27/2009 A 5/27 10 10

ET1471 B C N CONST INC, PETERSON
LIVESTOCK SUR 1 CR 10 SG 0220N / 0860W / 25 5/29/2009 A 5/29 10 10

ET1472 WILLITS CO INC, WILLITS SUR 1 LA 10 BA 0130N / 0700W / 13 6/23/2009 A 6/23 10 10

ET1473 LUCKY GATE RANCH LLC,
LUCKY GATE RANCH LLC SUR 1 GO 10 SG 0210N / 0610W / 30 6/26/2009 A 6/26 10 10

ET1474 QUALITY AGG & CONST INC,
STROCK SUR 1 CO 9.92 SG 0330N / 0720W / 07 7/9/2009 A 7/09 9.92 9.92

ET1475 DRY CREEK TRUCKING LLC,
SWINGHOLM SUR 3 CA 4 SC 0440N / 0710W / 04 7/16/2009 A 7/16 4 4

ET1478
WAGONHOUND LAND &
LIVESTOCK CO LLC,
WAGONHOUND

SUR 1 CO 9 GR 0290N / 0720W / 14 8/19/2009 A 8/19 9 9

ET1479 ENERGY BASIN CONST LLC,
PERRY SUR 3 JO 10 GR 0440N / 0830W / 22 8/20/2009 A 08/20 10 10

ET1480 GRACE INC, ADAMS SUR 2 PA 10 SG 0550N / 0980W / 30 8/27/2009 A 08/27 10 10

ET1481 T CROSS T RANCH LLC, T
CROSS T RANCH LLC SUR 3 JO 9 SC 0530N / 0830W / 36 10/5/2009 A 10/05 9 9

ET1482
MULLINAX CONCRETE SERV
CO INC, BECKTON STOCK
FARM

SUR 3 SH 10 SG 0550N / 0850W / 18 7/30/2010 A 07/30 10 10

ET1483 FOX, ROBERT, FOX MATERIALS
LLC OPERATOR SUR 2 LI 10 GR 0220N / 1160W / 07 11/20/2009 A 11/20 10 10

ET1484 MOBILE CONCRETE INC,
TILLARD SUR 1 CO 10 SG 0330N / 0750W / 01 12/16/2009 A 12/16 10 10

ET1485 MCGARVIN MOBERLY CONST
CO, DAVIS SUR 2 WA 10 SG 0450N / 0940W / 02 12/14/2009 A 12/14 10 10

ET1487 BIG HORN REDI MIX INC,
DEVRIES SUR 2 PA 9.94 SG 0550N / 1010W / 26 1/27/2010 A 1/27 9.94 9.94

ET1489 BENNETT, R S  CONST CO INC,
GUIO NORTH PINEY SUR 2 SU 7 SG 0300N / 1120W / 04 4/2/2010 A 04/02 7 7

ET1491 MILLER EXCAVATION LLC,
MILLER SUR 2 FR 2 SG 0050N / 0050W / 11 4/26/2010 A 04/26 2 2

ET1493 WESTERN WY CONST CO,
SYNAPSE SUR 2 FR 10 SG 0010N / 0040E / 07 5/18/2010 A 05/18 10 10

ET1494
CARROLL REALTY CO INC,
MIKES DOZER & BACKHOE
SERV LLC OPERATOR

SUR 3 SH 3 GR 0560N / 0850W / 25 6/16/2010 A 06/16 3 3

ET1495 CHEENEY, DERALD W,
REDLAND SUR 2 WA 10 GR 0470N / 0890W / 12 7/14/2010 A 07/14 10 10

ET1496 QUALITY LANDSCAPE & SUR 1 CR 1 DT 0170N / 0840W / 14 7/22/2010 A 07/22 1 1
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NURSERY INC, STEVENS
ET1497 WESTERN WY CONST CO, COBB SUR 1 CR 10 SG 0120N / 0900W / 12 8/10/2010 A 08/10 10 10
ET1498 FABRIZIUS, GARY, FABRIZIUS SUR 2 FR 4 SG 0010N / 0040E / 21 8/11/2010 A 08/11 4 4
ET1499 CROELL REDI MIX CO, RULE SUR 3 JO 10 SG 0500N / 0810W / 06 8/17/2010 A 08/17 10 10

ET1500 SIGNET STONE & SOIL LLC,
DIAMOND RANCH SUR 1 CO 10 GR 0320N / 0740W / 36 8/18/2010 A 08/18 10 10

ET1501 SWARTZ, EDWARD, SWARTZ SUR 3 CA 10 SC 0530N / 0730W / 13 8/24/2010 A 08/24 10 10
ET1502 MYERS, GALEN, MYERS SUR 2 FR 1 GR 0420N / 1070W / 32 8/24/2010 A 08/24 1 1

ET1503 C D S  EXCAVATION LLC,
LOMAX SUR 3 SH 10 GR 0560N / 0870W / 02 9/1/2010 A 09/01 10 10

ET1506 ALEXANDER CONST CO,
FINNERTY SUR 1 PL 10 SG 0220N / 0670W / 23 9/30/2010 A 09/30 10 10

ET1508

SUSSEX SAND & GRAVEL
(INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO
LLC

SUR 3 JO 8 GR 0430N / 07902 / 15 10/19/2010 A 10/19 10 10

ET1509 CORRAL CREEK HOLDINGS
LLC, MADER SUR 3 CA 10 SG 0510N / 0710W / 06 11/4/2010 A 11/04 10 10

ET1510 MAGNA ENERGY SERV LLC,
CHRISTENSEN SUR 3 JO 10 GR 0450N / 0770W / 36 11/17/2010 A 11/17 10 10

ET1511 CUNDALL, JERRY, CUNDALL SUR 1 PL 1 LI 0270N / 0680W / 01 11/24/2010 A 11/24 1 1

ET1512 MCMURRY READY MIX CO,
STATE SUR 1 PL 10 SG 0210N / 0660W / 09 11/29/2010 A 11/29 10 10

ET1513 MCGARVIN MOBERLY CONST
CO, PEARCE SUR 2 HS 10 GR 0440N / 0940W / 05 12/6/2010 A 12/06 10 10

ET1514 MOUNTAIN CONST CO, M BAR
W LLC SUR 2 PA 10 GR 0540N / 1000W / 30 12/27/2010 A 12/27 10 10

ET1515 ATCHISON RANCH LLC, EPLER SUR 1 LA 10 GR 0130N / 0640W / 34 1/7/2011 A 01/07 10 10
ET1516 SHEELEY RANCH, SHEELEY SUR 3 SH 10 GR 0570N / 0870 / 11 2/7/2011 A 02/07 10 10

ET1517 LASER AGGREGATES, DAVID L
BANZHAF DBA, GRANT SUR 1 CO 10 GR 0310N / 0750W / 06 3/2/2011 A 03/02 10 10

ET1518 THORNOCK, JASON,
THORNOCK SUR 2 LI 9.5 GR 0240N / 1200W / 12 4/7/2011 A 04/07 9.5 9.5

ET1519 WYOMING CONST MATERIALS
LLC, SUR 3 JO 10 SG 0480N / 0820W / 04 4/8/2011 A 04/08 10 10

ET1520 HOUT FENCING OF WY INC,
HOUT SUR 1 CO 10 SG 0310N / 0700W / 03 4/26/2011 A 04/26 10 10

ET1521 ROCK SERV INC, BARKER
HAGLER SUR 3 JO 10 SG 0510N / 0820W / 20 5/9/2011 A 05/09 10 10

ET1522 MAGNA ENERGY SERV LLC,
BRUBAKER SUR 3 JO 10 SG 0460N / 0770W / 31 5/17/2011 A 05/17 10 10

ET1523 BASIC ENERGY SERV LP, STATE
OF WY SUR 2 SU 10 GR 0320N / 1090W / 36 5/20/2011 A 05/20 10 10

ET1524 FROST ROCK PRODUCTS CO,
PETERSON SUR 2 BH 10 GR 0510N / 0960W / 06 5/20/2011 A 05/20 10 10

ET1525 NINE IRON FEEDLOT, LUNGREN SUR 2 WA 5 SG 0460N / 0930W / 24 5/31/2011 A 05/31 5 5

ET1526 READY, ROY G & AMY J,
READY SUR 2 HS 10 GR 0440N / 0950W / 24 6/2/2011 A 06/02 10 10

ET1527 OFTEDAL CONST INC, MCGUIRE SUR 1 PL 10 SG 0230N / 0690W / 27 6/6/2011 A 06/06 10 10

ET1528 QUALITY AGG & CONST INC,
HADLEY SUR 1 PL 10 SG 0250N / 0680W / 10 6/8/2011 A 06/08 10 10

ET1529
ED GREENWALD CONST LLC,
BASIC ENERGY SERV
OPERATOR

SUR 1 GO 10 GR 0250N / 0620W / 18 6/13/2011 A 06/13 10 10

ET1530 MULLINAX CONCRETE SERV
CO INC, FAHSHOLTZ SUR 3 SH 10 SG 0570N / 0860W / 08 6/16/2011 A 06/16 10 10

ET1531 MAGNA ENERGY SERV LLC,
WOOLINGTON PIT SUR 1 LA 10 GR 0150N / 0620W / 01 6/16/2011 A 06/16 10

ET1532 HIGHLAND EXCAVATION &
CONST INC, STOCKERT SUR 2 BH 2 SG 0520N / 0930W / 28 6/27/2011 A 06/27 2 2

ET1533 BASIC ENERGY SERV LP, UINTA
DEVELOPMENT CO SUR 2 SW 10 GR 0190N / 1120W / 03 7/14/2011 A 07/14 10 10

ET1534 GOOD MINING CO LLC,
CANNADY SUR 2 BH 5 GR 0530N / 0910W / 28 7/22/2011 A 07/22 5 5

ET1535 BASIC ENERGY SERV LP,
BRIGHT SUR 1 CO 10 LI 0310N / 0680W / 08 8/3/2011 A 08/03 10 10

ET1536 BENNETT, R S  CONST CO INC,
DRY BASIN SUR 2 SU 5 SG 0290N / 1130W / 35 8/25/2011 A 08/25 5 5

ET1537 NORTHERN WY EQUIPMENT
SALES & RENTAL, GIBBONS SUR 2 PA 5 GR 0520N / 1030W / 05 8/30/2011 A 08/30 5 5

ET1538 M J B EQUIPMENT LLC, MILLEG SUR 2 SU 10 SG 0290N / 1130W / 18 8/30/2011 A 08/30 10 10

ET1539 QUALITY AGG & CONST INC,
WEST SUR 3 CK 10 SH 0540N / 0670W / 03 8/8/2011 A 09/08 10 10

ET1540 GOLD STAR PRODUCTION
SERV LLC, TRIPP SUR 3 CA 10 SC 0480N / 0720W / 31 9/8/2011 A 09/08 10 10

ET1541 SM ENERGY CO, SHARPE SUR 1 LA 8.6 GR 0150N / 0650W / 12 9/9/2011 A 09/09 8.6 8.6
ET1542 SIMS SHEEP CO LLC, SIMS SUR 2 UI 10 SG 0160N / 1180W / 09 9/19/2011 A 09/19 10 10

ET1543 MCMURRY READY MIX CO,
RUIZ SUR 1 GO 10 SG 0200N / 06102 / 33 10/12/2011 A 10/12 10 10

ET1544 DICKAU GRADING LLC, SUR 1 CO 10 GR 0350N / 07002 / 17 11/14/2011 A 11/14 10 10
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ET1545 KNIFE RIVER (JTL GROUP INC
DBA), LUCKINBILL SUR 2 PA 9.9 GE 0560N / 1060W / 09 11/16/2011 A 11/16 9.9 9.9

ET1546 PINNACLE MATERIALS INC,
BRIGHT SUR 1 CO 9.9 LI 0310N / 0680W / 08 11/22/2011 A 11/22 9.9 9.9

ET1547 CAINES, PHILIP, CAINES LAND
& LIVESTOCK LP SUR 2 BH 10 GR 0500N / 0890W / 31 11/28/2011 A 11/28 10 10

ET1548 LEE SAND & GRAVEL INC,
WEBER SUR 1 CR 10 SG 0170N / 0910W / 01 1/3/2012 A 01/03 10 10

ET1549 BEMAS CONST INC, FRYE SUR 1 LA 10 SD 0140N / 0620W / 07 1/9/2012 A 09/09 10 10

ET1550 C & B SAND & GRAVEL INC,
BLM SUR 2 SW 5 SG 0200N / 0910W / 30 2/7/2012 A 02/07 5 5

ET1551 CROELL REDI MIX INC, BONE SUR 1 NI 10 DO 0320N / 0640W / 26 2/24/2012 A 02/24 10 10

ET1552
WAGONHOUND LAND &
LIVESTOCK CO LLC (AEN LP
DBA), RIVER PIT

SUR 1 CO 10 SG 0310N / 0710W / 10 3/2/2012 A 03/02 10 10

ET1553
WAGONHOUND LAND &
LIVESTOCK CO LLC (AEN LP
DBA), MORTON PIT

SUR 1 CO 10 SG 0330N / 0720W / 23 3/2/2012 A 03/02 10 10

ET1554 NEW SUNRISE LLC, NEW
SUNRISE SUR 1 PL 10 BA 0270N / 0650W / 07 3/2/2012 A 03/02 10 10

ET1555 WESTERN SUNSET LLC,
WESTERN SUNSET SHAWNEE #1 SUR 1 CO 3.5 LI 0310N / 0680W / 34 3/15/2012 A 03/15 3.5 3.5

ET1556 WESTERN SUNSET LLC, STATE SUR 1 CO 3 SC 0400N / 0710W / 36 3/15/2012 A 03/15 3 3

ET1557 DIETZLER CONST CORP,
DIETZLER SUR 1 GO 10 SG 0250N / 0600W / 15 4/24/2012 A 04/24 10 10

ET1558 PINE BLUFFS GRAVEL &
EXCAVATING INC, EPLER SUR 1 LA 10 SG 0160N / 0640W / 29 5/22/2012 A 05/22 10 10

ET1559 MAGNA ENERGY SERV LLC,
STROCK PIT SUR 1 CO 10 GR 0330N / 0720W / 29 5/22/2012 A 05/22 10 10

ET1560 NOBLE CONST INC, BOUSEMAN
LIVESTOCK SUR 2 SU 2 DR 0320N / 1080W / 12 6/1/2012 A 06/01 2 2

ET1562 CROELL REDI-MIX INC,
COLLINS PIT SUR 1 PL 10 SG 0300N / 0690W / 13 7/16/2012 A 07/16 10 10

ET1563 QUALITY AGG & CONST INC,
BLM SUR 3 CA 10 SC 0560N / 0730W / 15 7/17/2012 A 07/17 10 10

ET1564 SMITH, STEPHEN C & SMITH,
AUDREY, SMITH SUR 2 PA 4 GR 0490N / 1000W / 20 8/15/2012 A 08/15 4 4

ET1565 WEEDEN CONST LLC, SUR 1 CR 10 LI 0250N / 0790W / 05 9/21/2012 A 09/21 10 10

ET1566 STRID MARBLE & GRANITE CO,
BENTLEY SUR 1 CR 3.95 FD 0270N / 0830W / 33 10/2/2012 A 10/02 3.95 3.95

LE0146 TATUM, MARIE, SUR 1 CR GO 0160N / 0810W / 8/11/1983 A 8/11 0
LE0153 NUCLEAR MINERALS EXPL, SUR 2 FR UR 0300N / 0970W / 33 9/16/1983 A 7/17 0

LE0170
ATLANTIC CITY
CONSOLIDATED MINES, ROCK
CREEK

SUR 2 FR GO 0290N / 1000W / 11 9/29/1986 A 9/29 0

LE0176 JOHNSON, BILL & SHARON, SUR 2 FR GO 0290N / 0990W / 29 7/29/1987 A 7/29 0
LE0178 GILLIAM, SALLY K, SUR 2 FR UN 0290N / 1000W / 11 9/4/1987 A 9/4 0
LE0208 GEIBLE, DAVID F, SUR 2 FR GO 0290N / 1000W / 01 7/22/1991 A 7/22 0

LE0211 GREAT WESTERN DIAMOND
CO, SUR 1 AL DI 0120N / 0720W / 20 6/26/1992 A 6/26 0

LE0214 GYORVARY MINING CO INC, SUR 2 FR 120 GO 0290N / 1000W / 14 8/26/1993 A 8/26 0
LE0225 FREITAG, DAVID C, SUR 2 FR GO 0720N / 1010W / 13 7/2/1996 A 7/2 0
LE0226 REED, CLOYD L, SUR 2 FR 58 GO 0300N / 0990W / 29 10/11/1996 A 10/11 58 0
LE0227 PFAFF, CARL E, SUR 2 FR GO / / 3/3/1997 A 3/3 0
LE0228 ARLAND, RONALD J, SUR 2 FR GO 0270N / 1010W / 13 3/25/1997 A 3/25 0

LE0249 MOSSER MINING & MINERALS
LLC, SUR 2 HS TI 0460N / 0980W / 09 10/24/2001 A 10/24

LE0256
WYOMING PROSPECTORS
ASSN, AMANDA PLACER 25 &
33

SUR 2 FR UN 0290N / 0990W / 07 7/31/2003 A 7/31

LE0258 MINERAL TECHNOLOGY CORP,
NICHOLS SUR 1 CR FD 0140N / 0840W / 14 11/14/2003 A 11/14

LE0261 WELLS, CLAYTON A, TIN CUP 1 SUR 2 FR 0.7 UN 0310N / 0930W / 23 8/4/2004 A 8/4 0.7 0.7

LE0265 FREMONT GOLD US LLC,
DICKIE SPRINGS SUR 2 FR GO 0270N / 1000W / 07 1/20/2006 A 1/20

LE0266 ALBRECHT, CHARLES, USA SUR 2 FR OP 0310N / 0950W / 12 1/27/2006 A 1/27

LE0267 WESTERN STATES MINING LLC,
BLM SUR 1 CR UN 0180N / 0780W / 22 6/30/2006 A 6/30

LE0268 RARE ELEMENT RESOURCES
INC, SUNDANCE SUR 3 CK GO 0520N / 0630W / 17 9/29/2006 A 9/29

LE0269 ROCK SPRINGS MINERAL
PROCESSING, SUR 1 NA BE 0330N / 0820W / 20 1/17/2007 A 1/17

LE0271 BRONCO CREEK EXPLORATION
INC, MINERAL HILL SUR 3 CK GO 0510N / 0600W / 29 7/2/2007 A 7/2

LE0273 KNIFE RIVER (JTL GROUP INC
DBA), TRUE SUR 1 CO SG 0330N / 0750W / 18 8/22/2007 A 8/22

LE0279 ANDERSON, CARL, BLM SUR 2 FR UN 0300N / 0900W / 29 10/29/2007 A 10/29
LE0280 EUCON CORP, SUR 1 LA UN 0180N / 0700W / 32 11/28/2007 A 11/28
LE0286 STRID MARBLE & GRANITE CO, SUR 1 CR GE 0270N / 0830W / 33 10/30/2008 A 10/30

STRID MARBLE & GRANITE CO,
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LE0287 STATE/FALKENBURG RANCH SUR 1 CO GE 0310N / 0720W / 32 4/7/2009 A 4/07

LE0288 LANG, RALPH & ROD, LANG SUR 1 CR UN 0140N / 0850W / 18 5/1/2009 A 5/01

LE0289 EVOLVING GOLD CORP,
RATTLESNAKE HILLS SUR 2 NA GO 0320N / 0880W / 24 5/26/2009 A 5/26

LE0290 ALLRED, PAUL, USFS SUR 1 AL UN 0140N / 0790W / 27 6/15/2009 A 6/15

LE0291 CROELL REDI MIX INC, CARMIN
PIT SUR 1 CO SG 0310N / 0700W / 10 4/26/2010 A 04/26

LE0292 MCMURRY READY MIX CO,
MCMURRY READY MIX CO SUR 1 PL SG 0210N / 0660W / 04 4/28/2010 A 04/28

LE0294 BELVEAL, PHIL & AMY, BLM SUR 2 FR GO 0300N / 0990W / 32 6/7/2011 A 06/07

LE0295 JONES, ROBERT, OREGON
GULCH SUR 2 FR UN 0270N / 1020W / 24 6/8/2011 A 06/08

LE0296 STONE WHOLESALE INC, POOR
BOY BLACK BEAUTY SUR 1 PL ST 0230N / 0700W / 13 3/19/2012 A 03/19

LE0297 R C MINERAL & ROCK LLC,
ROCK CREEK PROJECT SUR 2 FR GO 0290N / 0990W / 07 7/3/2012 A 07/03

LE0298 MOSES, R JOHN, SUR 3 JO GO 0470N / 0850W / 18 7/13/2012 A 07/13

PT0211 T6 SPRING GULCH COAL CO,
GRASS CREEK SUR 2 HS 293.598 CO 0440N / 0940W / 26 10/21/1974 A 9/21 293.598 102 0

PT0213 T7 BIG HORN COAL CO, BIG HORN SUR 3 SH 1385.26 CO 0570N / 0840W / 16 11/19/1974 A 8/1 1385.26 1057.11 0

PT0214 T7 ALPHA COAL WEST INC, BELLE
AYR SUR 3 CA 12090.59 CO 0480N / 0710W / 20 11/26/1974 A 1/7 12090.59 11776.06 0

PT0215 KNIFE RIVER (JTL GROUP INC
DBA), CASPER PIT SUR 1 NA 433.36 SG 0330N / 0790W / 02 8/28/1995 A 11/26 354 0

PT0218 EXXON MOBIL CORP,
HIGHLAND URANIUM PROJECT SUR 1 CO 2832 UR 0360N / 0720W / 30 11/26/1974 A 11/26 0

PT0221 LIEN, PETE & SONS INC,
HORSECREEK QUARRY SUR 1 LA 780 LI 0170N / 0700W / 22 6/4/1987 A 11/26 0

PT0228 SHERIDAN, COUNTY OF,
COUNTY PITS SUR 3 SH 75 SG 0550N / 0840W / 03 11/26/1974 A 11/26 0

PT0229 SHRIVER, ERMA & GARY L,
JTWRS, SUR 2 SU 80 SG 0340N / 1090W / 20 11/26/1974 A 11/26 0

PT0231 HIGH COUNTRY CONST INC,
ATLANTIC CITY SUR 2 FR 127.8 IR 0300N / 1000W / 27 11/26/1974 A 11/26 120 0

PT0232 T7
WYODAK RESOURCES
DEVELOPMENT CORP,
WYODAK

SUR 3 CA 6031.75 CO 0500N / 0710W / 28 11/26/1974 A 12/6 6031.75 4431.08 0

PT0233 T8 THUNDER BASIN COAL CO LLC,
BLACK THUNDER SUR 3 CA 46910.45 CO 0430N / 0700W / 32 12/3/1974 A 12/3 9389.14 37521.31 44530.22 0

PT0237 T9 CORDERO MINING LLC,
CORDERO ROJO SUR 3 CA 21685 CO 0470N / 0710W / 13 1/9/1975 A 9/11 733.25 20951.75 18161 0

PT0240 T6 PEABODY CABALLO MINING
LLC, RAWHIDE SUR 3 CA 9171.1 CO 0510N / 0720W / 10 1/31/1975 A 12/6 35.9 9135.2 5760.8 0

PT0242 MARTIN MARIETTA
MATERIALS INC, SUR 1 PL 938.54 DO 0270N / 0660W / 36 2/19/1975 A 2/19 167.21 771.33 555.86 0

PT0244 MARTIN MARIETTA
MATERIALS INC, SUR 1 LA 2268.9 GE 0130N / 0690W / 07 2/19/1975 A 11/3 2268.9 570.6 0

PT0245 GEORGIA PACIFIC GYPSUM
LLC, SUR 2 BH 1515 GY 0550N / 0940W / 24 2/19/1975 A 2/19 1355 160 348 0

PT0246 BENTONITE PERFORMANCE
MINERALS LLC, SUR 2 BH 7835.33 BE 0560N / 0940W / 21 2/19/1975 A 2/19 1282.95 6552.38 1953.28 0

PT0248 BLACK HILLS BENTONITE LLC,
KAYCEE SUR 3 JO 28731.53 BE 0440N / 0820W / 13 3/24/1975 A 2/13 5009.23 23722.3 5613.7 0

PT0260 PLATTE, COUNTY OF, SUR 1 PL 10 SG 0240N / 0670W / 17 3/13/1975 A 3/13 0
PT0261 CONVERSE, COUNTY OF, SUR 1 CO 2400 SG 0320N / 0710W / 23 3/11/1975 A 3/11 0

PT0264 T5 ROCKY MOUNTAIN COAL CO
LLC, STANSBURY SUR/UND 2 SW 5501.2 CO 0200N / 1050W / 20 3/14/1975 A 2/6 1644.7 3856.5 288.5 0

PT0267 BENTONITE PERFORMANCE
MINERALS LLC, COLONY SUR 3 CK 17307.04 BE 0570N / 0650W / 04 3/19/1975 A 3/19 1752.27 15554.77 2767.44 0

PT0268 BLACK HILLS BENTONITE LLC,
MIDWEST SUR 3 NA 8479.55 BE / / 30 3/19/1975 A 3/19 65.5 0

PT0277 BIG HORN REDI MIX INC, SUR 2 PA 102.21 SG 0530N / 1010W / 16 3/7/1975 A 3/24 102.21 69.21 0
PT0278 M I LLC, SUR 2 BH 29142.11 BE 0530N / 0920W / 29 3/24/1975 A 3/24 18179.53 10962.58 4712.53 0
PT0279 PRAIRIE GEMS, SUR 2 FR 1116 JA 0300N / 0920W / 03 3/24/1975 A 3/24 0
PT0281 BLACK HILLS BENTONITE LLC, SUR 2 WA 9449.32 BE 0460N / 0880W / 21 3/24/1975 A 6/17 2839.45 6609.87 0

PT0284 CROELL REDI MIX INC, JONES
PIT SUR 1 PL 48.1 SG 0240N / 0680W / 24 2/19/1975 A 3/25 48.1 0

PT0288 GOSHEN IRRIGATION DIST, SUR 1 GO 8 SG 0240N / 0610W / 04 3/25/1975 A 3/25 0
PT0289 LARAMIE, COUNTY OF, SUR 1 LA 27 SG 0140N / 0630W / 11 3/25/1975 A 3/25 0

PT0291 T7 GLENROCK COAL CO, DAVE
JOHNSTON SUR 1 CO 4038.32 CO 0350N / 0740W / 33 3/25/1975 A 3/11 4038.32 4038.32 0

PT0292 SUGARLAND PARTNERS LLC, SUR 1 PL 674.08 ST 0290N / 0650W / 13 3/25/1975 A 3/25 119.2 554.88 92.1 0

PT0294 WILLITS, COLLEEN & SIMON,
CYNTHIA, SUR 1 LA 120 SG 0130N / 0660W / 09 3/25/1975 A 3/25 0

PT0295 SIMON CONTRACTORS, SUR 1 LA 440 SG 0130N / 0660W / 12 3/25/1975 A 3/25 156.5 0

PT0297 MOUNTAIN CEMENT CO, RED
MOUNTAIN SUR 1 AL 120 GY 0120N / 0760W / 09 3/26/1975 A 3/26 0

PT0298 MOUNTAIN CEMENT CO,
PIPER/ETCHEPARE SUR 1 AL 3413.31 LI 0150N / 0730W / 13 3/26/1975 A 3/26 3413.31 769.45 0
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PT0299 MOUNTAIN CEMENT CO, TUFFA SUR 1 AL 408 SG 0150N / 0730W / 05 3/26/1975 A 3/26 88 0

PT0300 MOUNTAIN CEMENT CO,
MONOLITH SUR 1 AL 226.78 SH 0140N / 0750W / 12 3/26/1975 A 3/26 226.78 173.48 0

PT0305 LIEN, PETE & SONS INC, SUR 1 LA 600 LI 0130N / 0700W / 36 4/7/1975 A 4/7 0
PT0306 CROELL REDI MIX INC, SUR 1 GO 40 SG 0240N / 0610W / 24 4/8/1975 A 4/26 40 28 0
PT0310 GUSTIN, MELVIN, SUR 2 FR 40 FD 0430N / 1050W / 25 4/18/1975 A 4/18 0
PT0313 BUFFALO, CITY OF, TISDALE SUR 3 JO 8 SG 0490N / 0820W / 03 4/18/1975 A 4/18 0

PT0314 TONGUE RIVER STONE INC,
TONGUE RIVER QUARRY SUR 3 SH 49 SC 0570N / 0840W / 21 4/18/1975 A 4/18 0

PT0317 UNION PACIFIC RAILROAD CO, SUR 1 AL 163.68 SG 0130N / 0710W / 10 4/29/1975 A 4/29 138.8 0
PT0318 GOSHEN, COUNTY OF, SUR 1 GO 15 SG 0240N / 0610W / 33 4/29/1975 A 4/29 0
PT0320 LIEN, PETE & SONS INC, SUR 1 PL 106 LI 0270N / 0660W / 12 4/29/1975 A 4/29 0
PT0321 WYO-BEN INC, SUR 2 BH 61106.68 BE 0430N / 0960W / 04 5/1/1975 A 5/1 56117.78 4988.9 5750.42 0
PT0322 AMERICAN COLLOID CO, SUR 2 BH 20239.75 BE 0560N / 0940W / 34 5/1/1975 A 5/1 16834.8 3404.95 3378.33 0
PT0325 PARK, COUNTY OF, SUR 2 PA 123 SG 0570N / 0990W / 21 5/6/1975 A 5/6 0
PT0328 MORANDIN, JOHN & SON, SUR 1 LA 3 SG 0130N / 0660W / 09 5/9/1975 A 5/9 0
PT0330 NATRONA, COUNTY OF, SUR 1 NA 104 SG 0380N / 0880W / 24 5/12/1975 A 5/12 0

PT0331 T7 ARCH OF WY LLC, MEDICINE
BOW SUR 1 CR 20351.79 CO 0240N / 0830W / 30 5/13/1975 A 7/12 8789.64 11562.15 5765.27 0

PT0333 GREYBULL VALLEY
IRRIGATION DIST, SUR 2 PA 18 SG 0480N / 1010W / 27 5/14/1975 A 5/4 0

PT0334 T2 ENERGY DEVELOPMENT CO,
EDC SUR 1 CR 13249.5 CO 0230N / 0820W / 07 5/13/1975 A 4/15 9321.25 3928.25 2020.9 0

PT0338 T6 BRIDGER COAL CO, JIM
BRIDGER SUR/UND 2 SW 26690.83 CO 0210N / 1000W / 07 5/22/1975 A 12/15 14053.49 12637.34 11645.49 0

PT0339 BLACK HILLS BENTONITE LLC,
KAYCEE SUR 3 JO 3774.46 BE 0450N / 0830W / 35 5/23/1975 A 5/23 1501.38 2273.08 594.8 0

PT0345 PATHFINDER MINES CORP,
SHIRLEY BASIN SUR 1 CR 8754 UR 0270N / 0780W / 18 6/13/1974 A 6/13 6432 2322 8754 0

PT0347 PACER CORP, SUR 1 NA 23 FD 0320N / 0790W / 19 6/13/1975 A 6/13 0

PT0348 CAMPBELL, COUNTY OF,
COUNTY PITS SUR 3 CA 56 SG 0510N / 0710W / 16 6/13/1975 A 6/13 0

PT0349 UMETCO MINERALS CORP, SUR 2 FR 6542.5 UR 0330N / 0900W / 10 6/13/1975 A 6/13 2164.5 0

PT0355 VISTA REAL ESTATE HOLDINGS
LLC, SUR 2 WA 40 SG 0470N / 0930W / 24 6/30/1975 A 6/30 40 25 0

PT0356 PATHFINDER MINES CORP,
LUCKY MC SUR 2 FR 6995.25 UR 0320N / 0900W / 17 6/30/1975 A 6/30 2684 0

PT0358
CERTAIN TEED GYPSUM &
CEILING MANUF INC, CERTAIN
TEED

SUR 2 PA 1203.3 GY 0520N / 1020W / 06 6/30/1975 A 6/30 622 581.3 313.3 0

PT0360 FISHER SAND & GRAVEL CO,
NEWCASTLE QUARRY SUR 3 WE 62.41 LI 0440N / 0600W / 09 6/30/1975 A 6/30 0

PT0361 MOBILE CONCRETE INC, SUR 1 NA 200.29 SG 0330N / 0800W / 11 6/30/1975 A 6/30 166.6 0

PT0376 T5 ROSEBUD COAL SALES CO,
ROSEBUD SUR 1 CR 12692.71 CO 0230N / 0810W / 15 6/30/1975 A 9/24 1932.8 10759.91 6728.42 0

PT0377 T6 ARCH OF WY LLC, SEMINOE II SUR 1 CR 9631.01 CO 0220N / 0820W / 01 6/30/1975 A 3/17 4052.41 5578.6 3750 0
PT0378 T6 ARCH OF WY LLC, SEMINOE I SUR 1 CR 14761.26 CO 0220N / 0830W / 16 6/30/1975 A 10/15 6391.84 8369.42 4547 0

PT0379 T8 WESTMORELAND KEMMERER
INC, KEMMERER SUR 2 LI 13440.7 CO 0210N / 1170W / 35 6/30/1975 A 8/7 3996.87 9443.83 7015.02 0

PT0381 ENERGY FUELS WY INC, SHEEP
MOUNTAIN SUR/UND 2 FR 3667.52 UR 0280N / 0920W / 20 8/15/1975 A 8/15 0 0 210.3 0

PT0391 FOX CREEK QUARRY LLC, FOX
CREEK SUR 2 TE 76 LI 0430N / 1180W / 32 10/23/1975 A 10/23 0

PT0405 NICHOLLS & LEWIS INC, SUR 2 BH 0 SG 0560N / 0960W / 20 3/26/1984 A 12/2 0 0 0

PT0407 T6 YOUNGS CREEK MINING CO
LLC, YOUNGS CREEK SUR 3 SH 7717.59 CO 0580N / 0840W / 22 1/19/1976 A 2/3 7717.59 5412.51 0

PT0426 GARBER AGRI BUSINESS INC,
GARBER SUR 3 SH 54 SG 0540N / 0850W / 32 4/29/1976 A 5/3 0

PT0428 T6 ALPHA COAL WEST INC, EAGLE
BUTTE SUR 3 CA 10187.6 CO 0510N / 0720W / 35 5/5/1976 A 12/19 10187.6 8792.6 0

PT0433 T6 PEABODY CABALLO MINING
LLC, CABALLO SUR 3 CA 19974.7 CO 0480N / 0710W / 35 6/21/1976 A 6/14 19974.7 18725.9 0

PT0434 PLATT RANCHES INC, SUR 1 CR 741 VE 0140N / 0820W / 27 7/6/1976 A 4/9 0

PT0438
CAMECO RESOURCES (POWER
RESOURCES INC DBA), GAS
HILLS

SUR 2 FR 520 UR 0330N / 0890W / 21 8/26/1976 A 9/15 480 40 410 0

PT0444 CARBON COUNTY ROAD &
BRIDGE, DEPT, SUR 1 CR 248 SG 0170N / 0840W / 18 2/3/1977 A 2/3 248 0

PT0451 KENNECOTT URANIUM CO, BIG
EAGLE SUR 2 FR 2466 UR 0270N / 0920W / 01 3/24/1977 A 7/14 0

PT0452 SIERRA CONST CO INC, LINCH
RANCH SUR 3 JO 640 SC 0420N / 0780W / 12 4/28/1977 A 4/28 640 0

PT0455 SWEETWATER, COUNTY OF, SUR 2 SW 290 SG 0230N / 0880W / 20 6/7/1977 A 6/6 0
PT0456 WYO-BEN INC, SUR 2 BH 5 SG 0530N / 0940W / 12 7/7/1977 A 7/7 0
PT0459 SUBLETTE, COUNTY OF, SUR 2 SU 1 SG 0290N / 1120W / 16 8/9/1977 A 8/9 0
PT0460 WYO-BEN INC, SUR 2 BH 10 ST 0530N / 0940W / 11 8/15/1977 A 8/15 0
PT0466 FOUR SQUARE MINING INC, SUR 1 AL 1 GO 0150N / 0780W / 08 12/19/1977 A 12/19 0

PT0467 T6 BLACK BUTTE COAL CO,
BLACK BUTTE SUR 2 SW 42420.93 CO 0190N / 1000W / 13 12/27/1977 A 2/19 17646.1 24774.83 18344.55 0
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PT0475 GORGE ROCK PRODUCTS INC , SUR 2 SW 100 SG 0190N / 1080W / 36 7/31/1978 A 7/31 0

PT0476 JOHNSON, COUNTY OF,
COUNTY PITS SUR 3 JO 67 SG 0490N / 0820W / 03 7/31/1978 A 7/31 0

PT0477 T6 SHOSHONE COAL CORP,
SHOSHONE #1 SUR/UND 1 CR 5264.95 CO / / 03 8/9/1978 A 5/18 1687.86 3577.09 737.85 0

PT0478 URANIUM ONE USA INC,
WILLOW CREEK IN 3 JO 14746.38 UR 0440N / 0770W / 10 4/18/1978 A 8/18 280.34 14466.04 1964.04 0

PT0481
KENNECOTT URANIUM CO (RIO
TINTO AMERICA INC),
SWEETWATER

SUR 2 SW 16306.435 UR 0240N / 0930W / 16 11/1/1978 A 6/23 2731.85 0

PT0482 LINCOLN, COUNTY OF, SUR 2 LI 33 SG 0340N / 1190W / 36 1/16/1979 A 1/16 0

PT0483 T6 THUNDER BASIN COAL CO LLC,
COAL CREEK SUR 3 CA 9741 CO 0450N / 0700W / 20 3/16/1979 A 2/25 472.03 9268.97 8354.9 0

PT0486 T6 GREEN BRIDGE HOLDINGS INC,
SYNTHETIC FUELS MINE SUR 3 CA 2370 CO 0510N / 0710W / 20 4/5/1979 A 1/23 2370 575 0

PT0489 COTTER CORP, CHARLIE
PROJECT IN 3 JO 749 UR 0450N / 0770W / 36 5/29/1979 A 5/29 0

PT0497 T5 CHEVRON MINING INC, WELCH
NO. 1 SUR 3 SH 12.29 CO 0570N / 0840W / 03 11/16/1979 A 3/7 12.29 12 0

PT0500 T8 BUCKSKIN MINING CO,
BUCKSKIN SUR 3 CA 9020 CO / / 28 3/11/1980 A 1/26 9020 7682 0

PT0503 WESTERN AGGREGATES, SUR 2 SW 10 ST 0210N / 1020W / 14 6/25/1980 A 6/25 0
PT0506 SNOOK, JOHN F, SNOOK 1 SUR 1 NA 20 JA 0290N / 0840W / 15 10/7/1980 A 10/7 0

PT0507 INTERSTATE BRICK (PABCO
BLDG PROD LLC DBA), SUR 2 UI 280 CL 0170N / 1200W / 26 10/22/1980 A 6/30 0

PT0509 INTERPACE HOLDINGS LLC, SUR 2 UI 275 CL 0160N / 1200W / 19 12/2/1980 A 9/15 75.6 0

PT0512 CROOK, COUNTY OF, COUNTY
PITS SUR 3 CK 23 SG 0560N / 0670W / 32 3/20/1981 A 3/20 0

PT0516 F F  INVESTMENTS LP FKA
FOUR FUN INVESTMENTS LP, SUR 2 FR 236.5 SG 0010N / 0030E / 08 7/17/1981 A 7/17 236.5 0

PT0520 T7 BLACK BUTTE COAL CO,
LEUCITE HILLS SUR 2 SW 6728.73 CO 0200N / 1010W / 08 10/21/1981 A 10/21 198.01 6530.72 2230 0

PT0525 T8 ANTELOPE COAL LLC,
ANTELOPE SUR 1 CO 14320.63 CO 0400N / 0700W / 30 3/11/1982 A 3/11 1856.42 12464.21 12262.44 0

PT0526 ELLINGFORD BROS INC, SUR 2 UI 74.757 SG 0140N / 1190W / 19 4/12/1982 A 4/12 74.757 0
PT0530 JADE PUTTERS LLC, SUR 2 FR 160 JA 0300N / 0920W / 16 6/8/1982 A 6/8 2 0
PT0533 BLACK HILLS BENTONITE LLC, SUR 2 BH 160 BE 0540N / 0920W / 19 6/23/1982 A 6/20 20 140 21.6 0
PT0541 WYOMING HORSE RACING INC, SUR 2 UI 130 SG 0170N / 1200W / 13 10/29/1982 A 5/11 0
PT0545 J W K & T MINING, SUR 2 FR 92 GO 0290N / 1000W / 11 12/23/1982 A 12/23 0

PT0546 INTERMOUNTAIN CONST &
MATERIALS, IRVINE PIT SUR 3 JO 384.58 SG 0510N / 0820W / 15 1/6/1983 A 1/6 240.21 0

PT0547 71 CONST, SUR 1 NA 147 SG 0340N / 0770W / 33 4/14/1983 A 4/14 0

PT0549 WESTON, COUNTY OF, COUNTY
PITS SUR 3 WE 44 SG 0460N / 0640W / 26 8/30/1983 A 8/30 0

PT0551 BALD BUTTE QUARRY LP,
BALD BUTTE QUARRY SUR 1 NI 59.7 ST 0310N / 0630W / 31 11/22/1983 A 11/22 41.69 0

PT0559 KNIFE RIVER (JTL GROUP INC
DBA), GLENROCK PIT SUR 1 CO 238.21 SG 0330N / 0760W / 04 5/17/1984 A 5/17 158.3 0

PT0565 BASIN ELECTRIC POWER COOP, SUR 1 PL 42.11 SG 0250N / 0670W / 28 8/22/1984 A 8/22 24.27 0
PT0566 NEW MEXICO RESOURCES LLC, SUR 2 SW 90 ZE 0160N / 0980W / 01 8/24/1984 A 8/24 9.6 0

PT0567
LIEN, PETE & SONS INC,
SUNDANCE/VONDRISKA
QUARRY

SUR 3 CK 208.7 LI 0510N / 0630W / 14 9/24/1984 A 9/24 150.04 0

PT0569 T7
PEABODY POWDER RIVER
MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE

SUR 1 CA 46016.2 CO 0410N / 0700W / 14 12/6/1984 A 12/6 22160 23856.2 43246.7 0

PT0571 MCGINNIS, WILLIAM J III, SUR 2 SU 30 SG 0280N / 1140W / 26 1/7/1985 A 1/7 0
PT0574 LIEN, PETE & SONS INC, SUR 1 CR 795 LI 0220N / 0880W / 12 6/27/1985 A 6/27 0
PT0575 GRAVEL WORKS INC, SUR 2 UI 64 SG 0150N / 1150W / 34 9/13/1985 A 9/13 0 0

PT0576 KNIFE RIVER (JTL GROUP INC
DBA), STAR PIT #1 SUR 1 LA 400 SG 0130N / 0660W / 11 10/25/1985 A 10/25 0

PT0577 FREMONT, COUNTY OF
(COMMISSIONERS), SUR 2 FR 615 SG 0380N / 0910W / 12 11/5/1985 A 11/5 0

PT0580 CROELL REDI MIX INC,
FETTERMAN PIT SUR 1 CO 102 SG 0330N / 0720W / 15 1/23/1986 A 11/4 73.7 0

PT0582 HOT SPRINGS, COUNTY OF, SUR 2 HS 338 SG 0450N / 0980W / 35 2/4/1986 A 2/4 0
PT0584 WASHAKIE, COUNTY OF, SUR 2 WA 26 SG 0420N / 0870W / 26 4/1/1986 A 4/1 0
PT0585 BLACK HILLS BENTONITE LLC, SUR 1 CO 4377.07 LN 0350N / 0750W / 09 4/11/1986 A 4/11 119.85 4257.22 576.1 0

PT0586 GORGE ROCK PRODUCTS INC ,
LAYOS SUR 2 SW 386.17 SG 0200N / 1090W / 31 4/17/1986 A 4/17 386.17 386.17 0

PT0588 UINTA, COUNTY OF, SUR 2 UI 30 SG 0160N / 1210W / 26 6/17/1986 A 6/17 0
PT0590 BIG HORN, COUNTY OF, SUR 2 BH 726 SG 0540N / 0940W / 22 7/17/1986 A 8/1 0
PT0592 TETON, COUNTY OF, SUR 2 TE 10 BA 0410N / 1160W / 07 11/20/1986 A 11/20 0 0
PT0598 THUNDER BASIN OIL SERV INC, SUR 1 NI 61 SG 0400N / 0610W / 24 2/25/1987 A 2/25 0

PT0599 T5 WESTERN FUELS WY INC, DRY
FORK SUR 3 CA 6031.45 CO 0510N / 0720W / 24 4/13/1987 A 4/13 39.43 5992.02 4436.8 0

PT0603
CAMECO RESOURCES (POWER
RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT

IN 1 CO 15791.98 UR 0360N / 0730W / 10 6/30/1987 A 6/30 320 15441.98 1598.05 0
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PT0604 MOUNTAIN CEMENT CO,
HUTTON LAKE SHALE SUR 1 AL 185 SH 0140N / 0740W / 21 7/6/1987 A 7/6 0

PT0605 MOUNTAIN CEMENT CO, RED
BUTTES SUR 1 AL 162.7 GY 0140N / 0730W / 21 8/11/1987 A 8/11 162.7 52.15 0

PT0606 SULENTA LLC, FONTENELLE SUR 2 LI 124.4 SG 0230N / 1110W / 06 9/2/1987 A 9/2 124.4 124.4 0

PT0608 EVANS CONST CO, EVANS
CONST SUR 2 TE 90 SG 0400N / 1160W / 33 11/13/1987 A 11/13 0

PT0610 MCMURRY READY MIX CO,
WARDWELL SUR 1 NA 292.3 SG 0340N / 0790W / 09 5/5/1988 A 5/5 292.3 292.3 0

PT0614 MOBILE CONCRETE INC, MILES SUR 1 NA 111.5 SG 0310N / 0820W / 25 8/17/1988 A 8/17 111.5 0

PT0617 VALLEY CONST CO INC,
VALLEY CONST SUR 2 HS 18 SG 0430N / 0940W / 08 1/20/1989 A 1/20 0

PT0620 AMERICAN COLLOID CO,
BELLE FOURCHE RIVER SUR 3 CK 39097.72 BE 0580N / 0620W / 29 5/11/1989 A 3/19 1244.61 37853.11 5430.7 0

PT0621 AMERICAN COLLOID CO,
UPTON SUR 3 WE 19016.71 BE 0470N / 0640W / 26 5/10/1989 A 3/19 2475.25 16541.46 4454.8 0

PT0622 AMERICAN COLLOID CO,
LITTLE MISSOURI RIVER SUR 3 CK 20624.05 BE 0580N / 0650W / 25 5/10/1989 A 3/19 4296.2 16327.85 1888.9 0

PT0624 GOOD, BRIAN, BEAR CREEK
SOUTH SUR 2 BH 235 BE 0530N / 0930W / 02 6/27/1989 A 6/27 235 100 0

PT0629 2 M CONST INC, RIVERTON
SOUTH SIDE SUR 2 FR 61.8 SG 0010N / 0040E / 34 10/30/1990 A 10/30 61.8 0

PT0631
CAMECO RESOURCES (POWER
RESOURCES INC DBA), RUTH
ISL PROJECT

IN 3 JO 1414 UR 0420N / 0770W / 13 12/26/1990 A 12/26 148 0

PT0632
CAMECO RESOURCES (POWER
RESOURCES INC DBA), NORTH
BUTTE ISL PROJECT

IN 3 CA 1013.58 UR 0440N / 0760W / 13 1/30/1991 A 1/30 1013.58 400 0

PT0633
CAMECO RESOURCES (POWER
RESOURCES INC DBA), SMITH
RANCH PROJECT

IN 1 CO 16686.89 UR 0350N / 0740W / 13 6/18/1991 A 6/18 2080 14606.89 644.4 0

PT0635 F M C WY CORP, GRANGER-
GRAVEL SUR 2 SW 41.4 SG 0190N / 0111W / 13 8/22/1991 A 8/22 41.4 0

PT0636 C & B SAND & GRAVEL INC,
CORSON WILSON SUR 1 CR 181 SG 0120N / 0910W / 17 9/18/1991 A 9/18 181 181 0

PT0638 GYORVARY MINING CO INC,
MARY ELLEN SUR 2 FR 21 GO 0290N / 1000W / 14 1/10/1992 A 1/10 0.99 0

PT0640 ROCKY MOUNTAIN PRE MIX
CONCRETE, JAMESON SUR 2 FR 18 SG 0010N / 0040E / 35 4/23/1992 A 4/23 18 0

PT0641 CROELL REDI MIX INC, CARMIN SUR 1 CO 94.3 SG 0310N / 0700W / 10 8/17/1992 A 4/28 94.3 93 0
PT0643 NIOBRARA, COUNTY OF, SUR 1 NI 10 SG 0360N / 0660W / 30 11/25/1992 A 11/25 10 0

PT0644 KEHN, DON CONST INC, WY
HEREFORD RANCH SUR 1 LA 10 SG 0130N / 0650W / 07 7/21/1993 A 7/21 0

PT0645 SIMON CONTRACTORS, SUR 1 AL 40 SG 0160N / 0730W / 23 8/12/1993 A 8/12 40 0

PT0647 FISHER SAND & GRAVEL CO,
RIDINGER SUR 3 CK 48 SG 0570N / 0630W / 02 9/21/1993 A 9/21 48 48 0

PT0648 MOUNTAIN CEMENT CO, BATH
SHALE SUR 1 AL 735.1 SH 0140N / 0740W / 04 9/28/1993 A 9/28 7 728.1 278.1 0

PT0651 SEARLE BROS CONST CO, SUR 2 SW 40 SG 0190N / 1110W / 29 11/30/1993 A 11/30 40 0
PT0652 LEWIS & LEWIS INC, SUR 2 SW 2371.28 SG 0190N / 1080W / 19 12/13/1999 A 3/16 2371.28 1292.3 0
PT0653 BIG HORN REDI MIX INC, SUR 2 WA 80 SG 0470N / 0930W / 14 3/21/1995 A 3/21 80 79 0

PT0656 HARRIS TRUCKING & CONST
CO, MCMILLIN SUR 2 PA 87 SG 0530N / 1010W / 26 2/6/1996 A 2/6 87 49 0

PT0657 HARRIS TRUCKING & CONST
CO, HARRIS TRUCKING #3 SUR 2 PA 127 SG 0530N / 1010W / 2/6/1996 A 2/6 0 127 124.8 0

PT0658 MOUNTAIN CEMENT CO,
WEAVER SUR 1 AL 1372 LI 0140N / 0730W / 34 2/29/1996 A 2/28 1372 511.14 0

PT0660 GREEN MOUNTAIN MINING
VENTURE, JACKPOT UND 2 FR 2117.63 UR 0270N / 0910W / 04 6/26/1996 A 6/26 82.63 0

PT0661 SCHLOSSER, J D, SCHLOSSER SUR 3 CK 1810.16 BE 0570N / 0660W / 03 8/27/1996 A 8/27 1810.16 1415.9 0

PT0663 FIRST ENERGY SERV CO,
VINCENT THAR SUR 3 CA 41.59 SC 0490N / 0710W / 01 10/1/1996 A 10/1 41.59 41.59 0

PT0664 SEARLE BROS CONST CO,
CRESTON PIT #8 SUR 2 SW 40 SG 0200N / 0910W / 05 4/15/1997 A 4/15 0 40 40 0

PT0665 ADVENTURE STONE LLC, SUR 1 AL 163.25 QU 0120N / 0710W / 06 10/15/1997 A 10/15 0 163.25 0 0

PT0666 MCMURRY READY MIX CO,
EAGLE CREEK SUR 1 NA 440 LI 0300N / 0830W / 21 12/11/1997 A 12/11 50 390 440 0

PT0667 HILLS MATERIALS CO, SUR 3 CK 140.5 LI 0510N / 0630W / 06 1/6/1998 A 1/6 140.5 113.9 0

PT0668
MOBILE CONCRETE INC,
GOVERNMENT BRIDGE
GRAVEL

SUR 1 NA 55.72 SG 0310N / 0820W / 23 2/3/1998 A 2/3 55.72 45.22 0

PT0669 WILLITS CO INC, POLE SUR 1 LA 89.9 SG 0140N / 0670W / 18 2/6/1998 A 2/6 60.2 0

PT0670 ROCKY MOUNTAIN PRE MIX
CONCRETE, SEELY SUR 2 FR 146.33 SG 0340N / 1000W / 35 2/23/1998 A 2/23 146.33 128.64 0

PT0671 LAMPE BROS READY MIX INC, SUR 2 LI 78 SG 0340N / 1180W / 31 6/2/1998 A 6/2 78 40 0

PT0672 MCGARVIN MOBERLY CONST
CO, BLM SUR 2 WA 134.8 SG 0470N / 0930W / 11 6/23/1998 A 6/23 134.8 66.2 0

PT0673 MAGNA ENERGY SERV LLC,
THAR SUR 3 CA 26.3 SC 0490N / 0710W / 02 7/29/1998 A 7/29 26.3 26.3 0

PT0674 STAR TRUCKING A WY CORP,
BURLINGTON SUR 2 FR 62.5 SG 0380N / 0900W / 05 1/7/1999 A 1/7 62.5 45 0
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PT0675 QUALITY AGG & CONST INC,
MCINERNEY SUR 3 CK 198.15 SG 0500N / 0620W / 03 3/17/1999 A 3/17 198.15 198.15 0

PT0676 T3 THUNDER BASIN COAL CO LLC,
IZITA SUR 3 CA 1831.14 CO 0460N / 0710W / 25 7/23/1999 A 7/23 1831.14 415 0

PT0677 BIRDSALL SAND & GRAVEL,
NEIMAN PIT SUR 3 CK 730 SG 0540N / 0650W / 11 6/3/1999 A 6/3 730 115 0

PT0679 INTERMOUNTAIN CONST &
MATERIALS, BEAVER CREEK SUR 3 SH 80.8 SG 0540N / 0850W / 02 12/9/1999 A 12/9 80.8 80.8 0

PT0680 BASIN, TOWN OF, STOELK SUR 2 BH 40 SG 0510n / 0930W / 20 1/20/2000 A 1/20 40 21 0

PT0681 BASIC ENERGY SERV LP,
TRACY SUR 3 CA 27.35 SC 0420N / 0690W / 07 2/2/2000 A 2/2 27.35 10 0

PT0682 UMETCO MINERALS CORP,
RATTLESNAKE HILLS SUR 2 NA 144.68 QU 0340N / 0880W / 06 3/24/2000 A 3/24 144.68 55.7 0

PT0684 KNIFE RIVER (JTL GROUP INC
DBA), VR MINE SUR 1 CO 1120 SG 0330N / 0760W / 23 7/3/2000 A 7/3 1120 434 0

PT0685 BLACK HILLS BENTONITE LLC,
OSHOTO SUR 3 CK 1568.7 BE 0540N / 0670W / 26 5/2/2001 A 8/8 3.6 1565.1 220 0

PT0686 CUMBERLAND GAP HEARTH
STONE ASSN, SUR 2 LI 1420 DR 0190N / 1160W / 32 1/31/2001 A 1/31 362 0

PT0687
CAMECO RESOURCES (POWER
RESOURCES INC DBA), GAS
HILLS PROJECT

IN 2 FR 8538.49 UR 0330N / 0890W / 17 8/7/2001 A 8/7 7996.35 543.14 1104 0

PT0688 JOLLEY RANCH CO, LUMAN
BUTTE SUR 2 SW 90 SG 0240N / 0970W / 27 9/18/2001 A 9/18 90 25

PT0689 FLETCHER CONST CO, RAPID
CREEK SUR 3 SH 29 SG 0550N / 0850W / 20 10/10/2001 A 10/10 0 29 28 0

PT0690 MELODY RANCH
INVESTMENTS I LLC, SUR 2 TE 144 SG 0400N / 1160W / 28 11/7/2001 A 11/7 0 0 65 0

PT0692 NAEF, DOUGLAS A &
JACQULYN I, CALL SUR 2 LI 108.9 SG 0370N / 1180W / 30 6/25/2002 A 6/25 108.9 53.2

PT0693 H K CONTRACTORS INC,
JENKINS SUR 2 LI 75.5 SG 0350N / 1190W / 34 9/5/2002 A 9/5 75.5 75.5

PT0694 MOBILE CONCRETE INC,
BURNETT QUARRY SUR 1 AL 56 GE 0280N / 0760W / 07 9/18/2002 A 9-18 56 35

PT0695 71 CONST, 487 PIT SUR 1 NA 366 SG 0310N / 0810W / 04 2/4/2003 A 2/4 366 366
PT0696 ALBANY, COUNTY OF, SUR 1 AL 10 SG 0130N / 0740W / 07 2/25/2003 A 2/25 10
PT0697 CROSS H RANCH INC, CROSS H SUR 3 JO 49.539 SG 050N / 0810W / 18 3/14/2003 A 3/14 49.539 49.539
PT0698 B & B AGGREGATES, SUR 2 FR 36.4 SG 0010N / 0040E / 36 3/31/2003 A 3/31 36.4 36.4

PT0699 WIND RIVER QUARRY,
SANDSTONE SUR 2 HS 90 DR 0420N / 0950W / 10 4/1/2003 A 4/1 90 15.1

PT0700 M & N EQUIPMENT LLC, MESS
ROAD SUR 2 SU 195.37 SG 0300N / 1090W / 05 4/22/2003 A 4/22 195.37 101

PT0701 BASIC ENERGY SERV LP,
SIMS/LABARGE SUR 2 LI 25.62 SG 0260N / 1130W / 13 6/6/2003 A 6/6 25.62

PT0702 FISHER SAND & GRAVEL CO,
VON FORELL PIT SUR 1 PL 48.12 SG 0240N / 0670W / 11 8/6/2003 A 8/5 48.12 48.12

PT0703 BASIC ENERGY SERV LP, SUR 2 SU 10 SG 0300N / 1100W / 16 7/18/2003 A 7/18 10 10

PT0704 GROVES, URBAN H, GROVES
PIT SUR 3 CA 39.38 SG 0430N / 0730W / 18 7/24/2003 A 7/24 39.38 39.38

PT0705 ELLINGFORD BROS INC, BAZOO
HOLLOW SUR 2 UI 280 SG 0130N / 1190W / 05 9/4/2003 A 9/4 250

PT0706 71 CONST, 71 PIT SUR 1 NA 122 SG 0330N / 0790W / 06 9/23/2003 A 923 122 122

PT0707 CROELL REDI MIX INC, WILLIS
PIT SUR 1 CO 690 SG 0310N / 0720W / 10 10/16/2003 A 10/16 690 658.6

PT0708 REEDS CONST CO INC,
BOULDER NO 1 SUR 2 SU 97.94 SG 0320N / 1080W / 05 10/28/2003 A 10/28 97.94 69.52

PT0709 MAGNA ENERGY SERV LLC,
SHOBER SUR 3 CA 34.12 SG 0450N / 0730W / 11 12/9/2003 A 12/9 34.12 34.12

PT0710 POWDER RIVER SAND &
GRAVEL LLC, KENNEDY PIT SUR 3 JO 178.65 SG 0500N / 0780W / 01 2/23/2004 A 2/23 178.65 102.12

PT0711 HETTINGER LLC, RAG SCORIA
PIT SUR 3 CA 158.72 SC 048N / 0720W / 28 3/11/2004 A 3/11 158.72 71.7

PT0712 TIMBERLINE PRODUCTION CO
LLC, SUR 1 NI 40 LI 0320N / 0650W / 26 5/26/2004 A 5/26 44.3 44.3

PT0713 KILROY LLC, CALL SUR 2 LI 20 SG 0320N / 1190W / 24 6/2/2004 A 6/2 20 20

PT0714 ROCK SPRINGS MINERAL
PROCESSING, WING SUR 1 NA 360 BE 0340N / 0830W / 06 7/9/2004 A 7/9 360 79.104

PT0715 NORTHERN PLAINS
INVESTMENT LLC, BARSTAD SUR 3 JO 22.85 SG 0510N / 0820W / 26 9/24/2004 A 9/24 22.85 22.85

PT0716 DAVES ASPHALT CO, LONG SUR 2 FR 57 SG 040E / / 26 10/22/2004 A 10/22 57 57

PT0717 WIND RIVER MATERIALS LLC,
OLSON SUR 2 SU 18 SG 0300N / 1090W / 05 1/11/2005 A 1/11 18 18

PT0718 INTERMOUNTAIN CONST &
MATERIALS, EVITT SUR 3 JO 64.28 SG 0520N / 0830W / 15 2/8/2005 A 2/8 64.28 64.28

PT0719 BASIC ENERGY SERV LP,
PICKREL PIT SUR 3 CA 21.85 SC 0500N / 0710W / 26 3/21/2005 A 3/21 21.85 21.85

PT0720
SUSSEX SAND & GRAVEL
(INDIAN PIPE CATTLE CO INC
DBA), WEDIN PIT

SUR 3 JO 16.1 SG 0430N / 0790W / 14 3/28/2005 A 3/28 16.1 16.1

PT0721 MOBILE CONCRETE INC, KNAPP SUR 2 FR 111.34 SG 0380N / 0900W / 18 7/1/2005 A 7/1 111.34 111.34

PT0722 MCMURRY READY MIX CO, SUR 1 AL 34.9 LI 0200N / 0730W / 36 5/13/2005 A 5/13 34.9 30
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PLUMBAGO CREEK

PT0723 ROCK SPRINGS MINERAL
PROCESSING, BLM LANDER SUR 2 FR 360 BE 0330N / 0900W / 12 9/22/2005 A 9/22 360 70.7

PT0724 WIND RIVER MATERIALS LLC,
FEAR PIT SUR 2 SU 47.58 SG 0290N / 1110W / 28 6/29/2005 A 6/29 47.58 40

PT0725 FRONTIER STONE CO, 60 BAR
PIT SUR 3 CA 41.82 SC 0520N / 0720W / 02 7/22/2005 A 7/22 41.82 41.82

PT0726 BIG HORN REDI MIX INC,
BLACK ROCK PIT SUR 2 PA 29.55 SG 0530N / 1010W / 02 8/22/2005 A 8/22 29.55 29.55

PT0727 MONOLITH MINERALS LLC,
SUNDANCE SUR 3 CK 720 GY 0510N / 0620W / 31 8/22/2005 A 8/22 720 406.5

PT0728 HYLAND ENTERPRISES INC,
STRATTON/ANADARKO SUR 2 SW 75 SG 0710N / 0940W / 31 9/7/2005 A 9/7 75 75

PT0729 BASIC ENERGY SERV LP, COLE
PIT SUR 3 CK 54.31 SG 0520N / 0620W / 19 9/28/2005 A 9/29 54.31 54.31

PT0730 T2 ARCH OF WY LLC, CARBON
BASIN SUR/UND 1 CR 13309 CO 0200N / 0790W / 06 11/22/2005 A 11/22 2633.06 10675.94 2081.1 0

PT0731 BASIC ENERGY SERV LP,
DURHAM RANCH PIT SUR 3 CA 41.58 SC 0440N / 0720W / 13 1/6/2006 A 1/6 41.58 41.58

PT0732 ROCK SPRINGS MINERAL
PROCESSING , MILLS SUR 1 NA 108.77 BE 0330N / 0820W / 20 3/15/2006 A 3/15 108.77 19.87

PT0733 BASIC ENERGY SERV LP,
CRESTON JUNCTION SUR 2 SW 42.52 SC 0200N / 0910W / 19 6/26/2006 A 6/26 42.52

PT0734 LARAMIE, CITY OF, SUR 1 AL SG 0140N / 0740W / 02 6/21/2006 A 4-24

PT0735 FISHER SAND & GRAVEL CO,
TRUE RANCHES SUR 3 WE 72.8 SG 0440N / 060W / 05 7/18/2006 A 7/18 72.8 72.8

PT0736 REITER CONST LLC, REITER SUR 2 PA 401.28 SG 0550N / 0980W / 01 8/18/2006 A 8/18 401.58 180

PT0737 A PLEASANT CONST,
PLEASANT PIT SUR 2 SW 243 SG 0190N / 1080W / 27 9/11/2006 A 9/11 243 243

PT0738 CODY STAMPEDE, CODY
STAMPEDE SUR 2 PA 88.12 SG 0520N / 1020W / 03 10/11/2006 A 10/11 60.46

PT0739 MCMURRY READY MIX CO,
WYUTE SUR 1 CR 360 SG 0210N / 0880W / 14 10/9/2006 A 10/9 360 160

PT0740 HIGH COUNTRY CONST INC, SUR 2 FR 16.05 SG 0010 / 0330N / 17 10/20/2006 A 10/20 16.05 16.05
PT0741 WESTERN WY CONST CO, ELLIS SUR 2 FR 41 SG 0340N / 1000W / 28 12/28/2006 A 12/28 41 40

PT0742 MULLINAX CONCRETE SERV
CO INC, GRIFFITH SUR 3 SH 237 SG 0560N / 0850W / 14 2/8/2007 A 2/8 237 221

PT0743 STAR TRUCKING INC,
LOUISIANA LAND & EXPL SUR 2 FR 23.89 SG 0380N / 0900W / 09 2/21/2007 A 2/21 23.89 23.89

PT0744 LIEN, PETE & SONS INC,
HUNTER QUARRY SUR 3 CK 522.1 LI 0510N / 0620W / 14 3/7/2007 A 3/7 522.1 300

PT0745 BLACK HILLS BENTONITE LLC,
IRON MOUNTAIN SUR 3 CK 1662.7 BE 0500N / 0660W / 36 3/26/2007 A 3/26 430 1232.7 328

PT0746 HOWELL PETROLEUM CORP,
SALT CREEK SUR 1 NA 69.6 SD 0400N / 0790W / 25 4/4/2007 A 4/4 69.6 41.7

PT0747 TELETRACTORS INC, NEW
FORK PIT SUR 2 SU 77.8 SG 0330N / 1090W / 16 7/27/2007 A 7/27 77.8 77.8

PT0748 GREEN RIVER ROCK INC, FEAR SUR 2 SU 170 SG 0290N / 1110W / 17 8/2/2007 A 8/2 170 92

PT0749 ALEXANDER CONST CO, FISH
CREEK SUR 1 PL 40 LI 0270N / 0690W / 33 9/6/2007 A 9/6 40 30

PT0750 HYLAND ENTERPRISES INC,
BLM SUR 1 CR 40 SG 0170N / 0920W / 22 9/6/2007 A 9/6 40 40

PT0751 ARROWHEAD CONCRETE INC,
ARROWHEAD SUR 2 SW 270 SG 0200N / 1080W / 31 10/18/2007 A 10/18 270 150

PT0752 FLYING Z ENTERPRISES LLC,
TALBOTT PIT SUR 1 AL 244 SG 0150N / 0750W / 25 10/23/2007 A 10/23 244 165

PT0753 2 M CONST INC, BEBOUT SUR 2 FR 54.22 SG 0010N / 0040E / 33 2/6/2007 A 11/06 54.22 54.22

PT0754 MAGNA ENERGY SERV LLC,
POWDER RIVER SUR 3 JO 99.13 SG 0470N / 0780W / 36 12/13/2007 A 12/13 99.13 76.5

PT0755 RAWLINS, CITY OF, SAND
DUNN PIT SUR 1 CR SG 0250N / 0840W / 30 11/29/2007 A 12/19

PT0756 MCMURRY READY MIX CO,
FREDERICK QUARRY SUR 1 PL 196.8 LI 0270N / 0660W / 33 4/28/2008 A 4/28 196.8 110.1

PT0757 TAYLOR QUARRY LLC,
TAYLOR SUR 3 SH 212.21 SG 0570N / 0840W / 18 5/2/2007 A 5/02 212.21 38.2

PT0758 CANYON CONCRETE SAND &
GRAVEL LTD LLC, OWL CREEK SUR 2 HS 39.7 SG 0430N / 0950W / 18 10/29/2008 A 10/29 39.7 39.7

PT0759
COLLINS BACKHOE & WATER
SERV INC, UINTA
DEVELOPMENT LINCOLN PIT

SUR 2 LI 77 SG 0210N / 1130W / 25 1/15/2009 A 1/15 77 77

PT0760 MULLINAX CONCRETE SERV
CO INC, CARROLL SUR 3 SH 64.55 SG 0570N / 0850W / 23 3/18/2009 A 3/18 64.55 25

PT0761 KOCH CONST INC, JAMES
RANCH SUR 2 SU 45.8 SG 0340N / 1110W / 21 5/15/2009 A 5/15 45.8 45.8

PT0762 NEPECO CO, SUR 2 BH 36 SG 0550N / 0970W / 07 6/3/2009 A 6/03 36 3

PT0763 EVANS CONST CO, RIVER
SPRINGS SUR 2 TE 58 SG 0410N / 1170W / 23 6/9/2009 A 6/00 0 58 12.5 0

PT0764 T1 PEABODY SCHOOL CREEK
MINING LLC, SCHOOL CREEK SUR 3 CA 23039.1 CO 0420N / 0700W / 13 7/17/2009 A 7/17 12474.2 10564.9 13120.5

PT0765 MULLINAX CONCRETE SERV
CO INC, PINEY CREEK SUR 3 JO 121 SG 0530N / 0830W / 22 7/17/2009 A 7/17 121 114
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PT0766 MULLINAX CONCRETE SERV
CO INC, JC RANCH SUR 3 SH 127 SG 0540N / 0850W / 01 8/19/2009 A 8/19 127 100

PT0767 2 M CONST INC, GOOD PIT SUR 2 FR 83.5 SG 0010N / 00040E / 13 11/4/2009 A 11/04 83.6 83.5

PT0768 FAIRBANKS BOEHM INC,
APPLEQUIST SUR 2 SU 76.476 SG 0250N / 1060W / 33 2/1/2010 A 02/01 76.476 65.97

PT0769 TOUCHSTONE MATERIALS LLC,
TOUCHSTONE SUR 3 JO 58.6 SG 0510N / 0820W / 24 5/15/2010 A 03/15 58.6 26.1

PT0770 QUALITY AGG & CONST INC,
THAR SUR 3 CA 83.25 SC 0490N / 0710W / 01 3/22/2010 A 03/22 83.25 83.25

PT0771 NOBLE CONST INC, BOOTJACK
PIT SUR 2 SU 47.5 SG 0350N / 1100W / 28 4/7/2010 A 04/07 47.5 47.5

PT0772 CROELL REDI MIX INC, ROGERS
PIT SUR 3 CK 600.07 LI 0520N / 0620W / 25 3/31/2010 A 03/31 600.07 412.25

PT0773 STINSON AGGREGATE LLC,
GREGORY PIT SUR 3 CA 49.25 SC 0510N / 0710W / 15 4/14/2010 A 04/14 49.25 23

PT0774 MELGAARD CONST CO, HEPP
PIT SUR 3 JO 52.6 SG 0500N / 0800W / 25 6/15/2010 A 06/15 52.6 52.6

PT0775 INTERMOUNTAIN CONST &
MATERIALS, SUR 3 JO 220.64 SG 0480N / 0820W / 10 6/24/2010 A 06/24 220.64 220.64

PT0776 MCMURRY READY MIX CO, T
CROSS T SUR 3 JO 248.1 SG 0530N / 0820W / 32 7/2/2010 A 07/02 248.1 86.7

PT0777 URANIUM ONE AMERICAS INC,
MOORE RANCH IN 3 CA 7094.72 UR 0410N / 0750W / 02 12/22/2010 A 12/22 150

PT0778 URANERZ ENERGY CORP,
NICHOLS RANCH IN 3 JO 3370.53 UR 0430N / 0750W / 05 12/29/2010 A 12/29 300

PT0779 EVANS CONST CO, ETNA SUR 2 LI 54 SG 0360N / 1190W / 35 1/24/2011 A 01/24 54 54

PT0780 MCGARVIN MOBERLY CONST
CO, LITTLE GOOSEBERRY SUR 2 WA 18.25 SG 0450N / 0940W / 02 4/28/2011 A 04/28 18.25 16.9

PT0781 CROELL REDI MIX INC,
MCGUIRE SUR 1 PL 60 SG 0240N / 0690W / 25 6/7/2011 A 06/07 60 43

PT0782 MULLINAX CONCRETE SERV
CO INC, 5TH STREET HILLS SUR 3 SH 125 SG 0560N / 0840W / 30 6/17/2011 A 06/17 125 115

PT0783 HIGH PLAINS VENTURES LLC,
ARCHER SUR 2 SU 40 SG 0340N / 1090W / 29 7/18/2011 A 07/18 40 36

PT0784 OWL CREEK GRAVEL
PRODUCTS LLC, OWL CREEK SUR 2 HS 60.025 GR 0430N / 0960W / 17 8/5/2011 A 08/05 60.025 60.025

PT0785 MOBILE CONCRETE INC,
BONER SUR 1 CO 88.66 SG 0340N / 0760W / 27 8/9/2011 A 08/09 88.66 88.66

PT0786 T1 HAYSTACK COAL CO,
HAYSTACK SUR 2 UI 963 CO 0170N / 1180W / 26 8/30/2011 A 08/30 34.3 928.7 438

PT0787 WIND RIVER MATERIALS LLC,
SCHULTHESS SUR 2 LI 24 SG 0210N / 1150W / 34 9/29/2011 A 09/29 24 24

PT0788 LOST CREEK ISR LLC, LOST
CREEK IN 2 SW 4253.85 UR 0250N / 0920W / 16 10/21/2011 A 10/21 4253.85 324

PT0789 AGGREGATE SOLUTIONS LLC,
LAKE RANCH PIT SUR 3 CK 118.3 SG 0540N / 0660W / 33 2/2/2012 A 02/02 33.6

PT0790 LIEN, PETE & SONS INC,
JONATHAN PROJECT SUR 1 AL 1441.2 LI 0170N / 0720W / 08 3/23/2012 A 03/23 1441.2 634.7

PT0791 GECR LLC, ROCKY TOP SUR 2 LI 22.5 SG 0350N / 1190W / 10 3/29/2012 A 03/29 22.5 12.1

PT0792 ROCK SPRINGS MINERAL
PROCESSING, DCDM SUR 1 NA 387 BE 0340N / 0880W / 19 3/30/2012 A 03/30 387 89

PT0793 FISHER SAND & GRAVEL CO,
STATELINE QUARRY SUR 3 CK 133.86 LI 0520N / 0600W / 05 4/19/2012 A 04/19 133.86 133.86

PT0794 QUALITY AGG & CONST INC,
BUFFALO RANCH PIT SUR 3 CA 49.6 SC 0440N / 0710W / 07 6/13/2012 A 06/13 49.6 42.6

PT0795 AMERICAN COLLOID CO,
MANDERSON NORTH SUR 2 BH 3275 BE 0500N / 0900W / 21 8/9/2012 A 08/09 14.48 3260.52 2712

PT0796 PINNACLE MATERIALS INC,
DOUGLAS QUARRY SUR 1 CO 140 LI 0320N / 0720W / 33 8/14/2012 A 08/14 140 16.6

PT0797
WYOMING CONST MATERIALS
LLC, QUARTER CIRCLE 41
RANCH

SUR 3 JO 1071 SG 0480N / 0820W / 03 8/21/2012 A 08/21 1071 333

PT0798 CROELL REDI MIX INC, SHELL
CREEK SUR 3 JO 320 GR 0520N / 0830W / 15 9/14/2012 A 09/14 320 317

PT0799
ARARAT ROCK PRODUCTS OF
WY (*DBA SEE BELOW), PINE
RIDGE PIT

SUR 3 JO 50 SG 0430N / 0800W / 14 9/18/2012 A 09/18 50 24

PT0800 STRID MARBLE & GRANITE CO,
QUARRY NO. 2 SUR 1 CO 35 SS 0310N / 0720W / 32 9/21/2012 A 09/21 35 12

RD0001 U S DEPT OF ENERGY, HOE
CREEK PROJECT IN 3 CA CG 0470N / 0720W / 07 8/13/1979 A 8/13 0

RD0010
URANIUM RESOURCES &
DEVELOPMENT CO, N PLATTE
PROJECT

IN 1 CO 36 UR 0340N / 0730W / 15 11/12/1981 A 11/12 0

RD0017 CARBON COUNTY UCG INC, IN 1 CR 295.2 CG 0210N / 0890W / 11 10/24/1994 A 10/24 295.2 33.9 0



From: Deanna Hill
To: Mark Rogaczewski
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Tuesday, May 12, 2015 12:17:13 AM

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, May 12, 2015 3:28:58 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, May 12, 2015 3:28:58 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 26, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 



November 26, 2013                                        12 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
 
 



November 26, 2013                                        18 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet Update
Date: Wednesday, May 13, 2015 3:06:35 AM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  



October 6, 2014                                      15 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 tracking sheet
Date: Wednesday, May 13, 2015 3:05:00 PM
Attachments: 7-25-2014 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any required edits or questions.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

July 25, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 25, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.  





		6 3/091

		214-T8

		7/8/14

		Belle Ayr Mine

		NSR – Add As-Built of Diversion No. 10

		Kurt

		Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 7/16/14 emails.  DM review in 7/21/14 memo.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.






		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.  DE bond review in 7/8/14 memo.  





		6 5/093

		428-T6

		7/18/14

		Eagle Butte Mine

		NSR – Add new OB stockpile

		Kurt

		Arrived 7/18/14.  60 day deadline 9/17/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. 

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  





		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 email   





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14. 





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		632

		6/19/14




		Cameco North Butte

		2014 3rd Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.





		6 1/094

		633

		7/18/14

		Cameco Smith/Highland

		NSR – Revise UCL for Mine Unit 7

		Miles

		Arrived 7/18/14.  60 day deadline 9/16/14.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.  



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.

 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/081

		1024ET

		6/2/14

		Hillcorp Energy Co.

		Transfer to Argent Energy

		Jaime

		Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval can be written.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections.





		6 1/087

		NEW

		6/18/14

		Mullinax 

		Brock Livestock Pit

		Jaime

		Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 LMO Form OK.


 



		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 10/5/14.  150 day Tech review deadline  12/4/14.  





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.  Re-run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.      





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14. 



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14.





		

		775

		6/24/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 6/24/14.  90 day deadline 9/22/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.   
 
 

6 3/091  214‐T8  7/8/14  Belle Ayr Mine  NSR – Add As‐Built of Diversion 
No. 10 

Kurt  Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 
7/16/14 emails.  DM review in 7/21/14 memo. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14. 
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo.  DE bond review in 7/8/14 memo.   
 
 

6 5/093  428‐T6  7/18/14  Eagle Butte Mine  NSR – Add new OB stockpile  Kurt  Arrived 7/18/14.  60 day deadline 9/17/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.   
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14.  
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.   
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  
Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 
email    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 3rd Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14. 
 

 
6 1/094 

633  7/18/14  Cameco Smith/Highland  NSR – Revise UCL for Mine Unit 
7 

Miles  Arrived 7/18/14.  60 day deadline 9/16/14. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.   

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14. 
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/081  1024ET  6/2/14  Hillcorp Energy Co.  Transfer to Argent Energy  Jaime  Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 
7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval 
can be written. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections. 
 
 

6 1/087  NEW  6/18/14  Mullinax   Brock Livestock Pit  Jaime  Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 
LMO Form OK. 
  

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo. 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 
10/5/14.  150 day Tech review deadline  12/4/14.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.  Re‐run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No 
objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.       
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14.  

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 
2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14. 
 
 

  775  6/24/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 6/24/14.  90 day deadline 9/22/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
REGULAR MINING PERMIT 
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NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson
Subject: Ramaco Phase II Methods
Date: Wednesday, May 13, 2015 4:54:00 PM

Hi Stacy,
 
Here is a link to RAMACO Phase II methods for your approval.
 
https://www.dropbox.com/s/dza44ie3f1zshjv/Ramaco_WDEQ_Veg_Samp_Method_Final.docx?dl=0
 

We plan on sampling vegetation June 8th-18th.
If you have any questions or comments please let me know.
 
Thanks again,
Stephanie
 
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
https://www.dropbox.com/s/dza44ie3f1zshjv/Ramaco_WDEQ_Veg_Samp_Method_Final.docx?dl=0
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Re: doc file for drilling plan comments
Date: Thursday, May 14, 2015 2:04:06 AM
Attachments: hydro program comments 1.docx

wwc_main.gif

Sorry about that.  I get sidetracked too easily.  Here it is.

bj

On Wed, Sep 4, 2013 at 8:38 AM, Jeff Barron, P.E. <jbarron@wwcengineering.com>
wrote:

BJ,

did you get a chance to send the digital file for the drilling plan comments?
-- 
Regards,

www.wwcengineering.com

Jeff Barron, P.E.
Project Manager

1849 Terra Avenue Office: (307) 672-0761 x 164

Sheridan, WY 82801 Cell: (307) 751-1427
Fax: (307) 674-4265

jbarron@wwcengineering.com
Visit our website at: www.wwcengineering.com

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
tel:%28307%29%20672-0761
tel:%28307%29%20751-1427
tel:%28307%29%20674-4265
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/index.html
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August 27, 2013



Mr. Randall Atkins

Ramaco Wyoming Coal Company, Inc.

1101 Sugarview Drive

Sheridan, WY 82801



RE: Hydrology Sampling and Analysis Plan, TFN 6 2/025



Dear Mr. Atkins,



	We received your proposal on August 2, 2013 covering hydrologic sampling and analysis for the preliminary exploration program to define potential aquifers within the Brook Mine permit boundary.   I reviewed the document in its entirety and have attached my comments, questions, and suggestions.  My methodology in reviewing the document was generated as if I were a member of the general public unfamiliar with the characteristics of the geology of the prospect area.  I found no significant deficiencies and the largest percentage of my comments concern housekeeping and clarification of the narrative, drill logs, and several maps.

	It is a well crafted document in general and follows DEQ Guidelines 8 and 12 to the degree necessary to qualify for approval upon a satisfactory response to our comments and questions.  Please evaluate our comments and respond in a timely manner to expedite approval of your hydrologic sampling program.   I will recommend approval of the plan upon receiving a satisfactory response.  Do not hesitate to contact us with any questions you may have or clarification of issues that may arise.



Sincerely,





Bjarne D. Kristiansen, PG

Project Geologist

LQD District III



\bk



cc: 	Cheyenne LQD Files with attachment

	WWC Engineering, c/o Jeff Baron, 1849 Terra Ave., Sheridan, WY 82801, with attachment





		Attachment 1; TFN 6 2/025 



Comments For The Hydrologic Sampling and Analysis Plan, Ramaco Wyoming Coal Company, Inc.



		

		



		NARRATIVE SECTION

		COMMENTS OR QUESTIONS



		

		



		Page 1; Section 1.2

		It is recommended that landowners adjacent to the affected acreage be notified of the planned operations to the extent that they understand the basic character of the exploration activities.  This should alleviate misunderstanding and suspicion  that may arise at the beginning of mineral development.  This is an observation only and requires no response.





		Page 1; following page 2 at Section 1.4

		The pagination below Table 1.3-1 has been reset to page 1 instead of page 3, which would logically follow the previous page 2.  The following pages are also incorrectly paginated as a result and need to be corrected. 





		Page 9 (corrected page 11)

		The second to the last sentence  refers to Appendix N of Guideline 8.  The reference should be to Appendix N of Guideline 12.





		General comments on the narrative

		1. Have the well sites been cleared for possible Cultural Resources in locations that may qualify for archaeological investigation? 

2. The Hidden Water Pits indicate that the coal in that area is saturated by existing groundwater.  Will the monitoring program sufficiently define the groundwater potential in the proposed permit acreage closest to the old, worked-out pits?  Perhaps a well could be located in the NE ¼, SE ¼, sec. 7, T.57N., R.84W. (possible site R-13-024).  This may augment hydrologic modeling along the northern flanks of the proposed permit area.  This is an observation only and a response is not necessary.





		General Comments on the Exhibits

		The following comments apply to more than one exhibit and could be corrected by modifying one of the layers common to all of the affected maps.

1. Many of the maps contain a black, cross-hatched polygon that is designated as "No Access".  The designation is not always present and the feature is unlabeled.  Please insure that all of the maps containing this graphic are similarly labeled on the map and in the legend.  Also, can a short, descriptive term be appended to the to the entry in the legend to indicate what "No Access" means?  Does this refer to a lack of road access or an area where there is not yet a surface owner agreement?  Please clarify its meaning.

2. The permit boundary for the Young's Creek Mine appears to have an unusual curvature in the S ½ of sec. 12 and the N ½ of Sec. 13, T.57N., R.84W.  Does the line actually follow the plotted location or is it an artifact caused by an inexact overlay?  Ordinarily a bounding line would follow a right-of-way or fence line indicating a logical boundary of ownership.  Is the oddly shaped line an accurate portrayal of the permit boundary?

3. Several maps have a "Proposed Conveyor" indicated north of the permit boundary.  What does this refer to?  The item does not appear in the legend or the narrative and it is unclear what this represents.



		

		



		EXHIBITS SECTION

		COMMENTS OR QUESTIONS



		

		



		Exhibit 1 – Proposed Groundwater Monitoring Locations

		1. Some of the ownership labels are difficult to read due to overlay by another layer, such as the Permit Boundary.  Please bring the ownership layer forward so it resides on top of potentially obscuring graphics.

2. BLM ownership is outlined in an orange color similar to the Young's Creek Permit Boundary.  Please modify one of the outline colors to better differentiate between the two layers.

3. The legend does not contain a symbol or representation for the ownership layer.  The depiction of ownership on the map should have a corresponding explanatory symbol in the legend.  It could be as simple as using a sample name in the left column of the legend and the text "surface owner(s)" in the right column.

4. Are all of the ownerships labeled on the map depicting surface owners only or do some of them refer to mineral ownership?

5. The Hidden Water pits should be highlighted and labeled on the map.  They are readily apparent in the imagery but lack of clear delineation may confuse some persons viewing the exhibit for the first time.  





		Exhibit 2 – Borehole location Map

		1. Increase the font size of the historic borehole postings so they are legible to all persons viewing the map.

2. Please indicate the proposed groundwater monitoring cluster locations in the legend.

3. Is the black, cross-hatched symbol in sections 11 and 12, T.57N. R.85W. the same as the shape labeled "No Access" in the other exhibits? 





		Exhibit 3 – Proposed Surface Water Monitoring Locations

		1. The outline of the proposed Brook mining permit boundary is a blue color very similar to the outlines of the HUC units.  Please use a color that is more distinctive to delineate the drainage divides.  This will prevent the two items from being confused with each other and assist in better defining the separate entities.

 



		Exhibit 4 – Carney and Upper Carney Coal Seam Locations

		1. The symbol for Proposed Groundwater Monitoring well locations appears on the legend but no wells sites appear on the map.





		Exhibit 5 – Carney and lower Carney Coal Seam Locations



		No Comments



		Exhibit 6 – Masters Coal Seam Locations



		No Comments



		

		



		DRILLING LOGS

		COMMENTS OR QUESTIONS



		

		



		General

		1. What does GMP signify in the last column on the log sheet?

2. The logged intervals should be corrected to the E-log intervals to prevent incorrect coal picks by uninformed users of the in-field logged data.

3. Is there a possible correlation to which coal bed is burned when clinker (burn) is indicated on the log?  Identification of the burned bed would be helpful on the drilling log.

4. What size were the bentonite chips used to reclaim the holes?  Down-hole stack characteristics are different for different sized chips.  The most common chip sizes are medium (3/8 inch) and coarse (3/4 inch).

5. What size were the sacks of bentonite chips?  Were they 50 lb., 100 lb., or other?

6. All abbreviations used in the logs must be defined somewhere on the log sheet so that the reviewer understands the meaning.  Some of them, such as ONM (well R-120015) are unclear.  Or they could be written in long form without the abbreviation.

7. The professional geologist supervising the drilling and coring should certify each drill log or a statement of accuracy sheet in front of the individual log sheets.

8. What was the diameter of the completed core holes?

9. A suggestion – proof the drill logs carefully prior to publication.



		Hole R-12002

		There is no seam identification on the log.



		

		



		Hole R-12004

		The thickness of the Monarch coal seam is listed as 2 feet under the THICK column.  The gamma log indicates a thickness of 16 feet. 



		

		



		Hole R-12005

		1. The claystone interburden at 56 – 66.5 is correlated as Lower Carney Coal.  This should be changed to reflect the lithology.

2. Core #2, page 2 – the interval from 66.5 to 66.2 appears to be a typographic error.  The interval above will also need to be changed to reflect this.



		

		



		R-12006

		The comments in the last column for the Upper and Lower Carney indicate "H2O little".  Is there an estimate of water production?  Or is it only dampness while drilling, which would indicate that the coal is not an aquifer by definition (1/2 gallon per minute).



		

		



		R-12008

		1. Is there an estimated water production value for the hole?  On-site production estimates are very helpful when working with preliminary hydrologic data.  The potentiometric head in the hole appears to be 31 feet after drilling was completed so the potential for an aquifer with measurable production is significant.



		

		



		R-12011

		1. The interval 18 – 27 is listed as the "Casing" seam.  Is this actually the Carney seam as indicated by the gamma log?

2. The interval 47 – 53 is listed as the master seam.  It should probably be listed as the Masters.

3. The cored interval 15-15.5 has an indicated thickness of 5.0 feet, where it should read 0.5 feet.  Also, it is listed as the "Master" seam and should be the Carney as indicated by the gamma log.

4. Line 11 indicates that the water level is at 24.7 feet.  The following comment "BGI at 15 15".  What is the meaning of BGI and what do the numbers reference?



		

		



		R-12014

		1. The pagination in the header indicates Page 1 of 2.  Page 2, if it exists, is missing.

2. Thank you for the approximate water production in the hole.



		

		



		R-12020

		1. Is the top Master coal seam (10 – 19) actually the Monarch coal?

2. The interval 94 – 98 is logged as Claystone and the lithology is indicated as PFG.  What is PFG?

3. The interval  104 – 108 is indicated to be 5.5 feet thick when it should be 4 feet.  Also, the seam is listed as the Master when it is actually interburden.



		R-120015 (core)

		1. Should the number of this hole be R-12015?

2. Is this a separate hole from the hole listed as R-120015?

3. The thickness of the interval 158.8 – 167.3 should be 8.5 feet, not 10.1 feet.

4. The thickness of the interval 167.3 – 168.9 should be 1.6 feet, not 10.1 feet.

5. The last line of the log contains a note that uses the word "coalevrent".  What does this word mean?

6. The word "framboydal" that describes observed pyrite should be spelled framboidal.



		

		



		R-120015

		1. Should this hole be labeled R-12015 and is it a separate hole from the previous one listed as R-120015 (core)?  The core and pilot holes should have separate numbers to prevent confusion and improper correlations.

2. The comments at the bottom of the log indicate that the water level was at 106'BGL.  Does that mean Below Ground Level?










 

 

 

 
August 27, 2013 

 
Mr. Randall Atkins 
Ramaco Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
RE: Hydrology Sampling and Analysis Plan, TFN 6 2/025 
 
Dear Mr. Atkins, 
 
  We received your proposal on August 2, 2013 covering hydrologic sampling and analysis for the 
preliminary exploration program to define potential aquifers within the Brook Mine permit boundary.   I 
reviewed the document in its entirety and have attached my comments, questions, and suggestions.  My 
methodology in reviewing the document was generated as if I were a member of the general public unfamiliar 
with the characteristics of the geology of the prospect area.  I found no significant deficiencies and the largest 
percentage of my comments concern housekeeping and clarification of the narrative, drill logs, and several 
maps. 
  It is a well crafted document in general and follows DEQ Guidelines 8 and 12 to the degree necessary to 
qualify for approval upon a satisfactory response to our comments and questions.  Please evaluate our 
comments and respond in a timely manner to expedite approval of your hydrologic sampling program.   I will 
recommend approval of the plan upon receiving a satisfactory response.  Do not hesitate to contact us with any 
questions you may have or clarification of issues that may arise. 

 
Sincerely, 
 
 
Bjarne D. Kristiansen, PG 
Project Geologist 
LQD District III 
 
\bk 
 
cc:   Cheyenne LQD Files with attachment 
  WWC Engineering, c/o Jeff Baron, 1849 Terra Ave., Sheridan, WY 82801, with attachment 
 



 
Attachment 1; TFN 6 2/025  
 
Comments For The Hydrologic Sampling and Analysis Plan, Ramaco Wyoming Coal Company, Inc. 
   
NARRATIVE SECTION  COMMENTS OR QUESTIONS 
   
Page 1; Section 1.2  It is recommended that landowners adjacent to the affected acreage 

be notified of the planned operations to the extent that they 
understand the basic character of the exploration activities.  This 
should alleviate misunderstanding and suspicion  that may arise at the 
beginning of mineral development.  This is an observation only and 
requires no response. 
 

Page 1; following page 2 at 
Section 1.4 

The pagination below Table 1.3‐1 has been reset to page 1 instead of 
page 3, which would logically follow the previous page 2.  The following 
pages are also incorrectly paginated as a result and need to be 
corrected.  
 

Page 9 (corrected page 11)  The second to the last sentence  refers to Appendix N of Guideline 8.  
The reference should be to Appendix N of Guideline 12. 
 

General comments on the 
narrative 

1. Have the well sites been cleared for possible Cultural Resources 
in locations that may qualify for archaeological investigation?  

2. The Hidden Water Pits indicate that the coal in that area is 
saturated by existing groundwater.  Will the monitoring 
program sufficiently define the groundwater potential in the 
proposed permit acreage closest to the old, worked‐out pits?  
Perhaps a well could be located in the NE ¼, SE ¼, sec. 7, T.57N., 
R.84W. (possible site R‐13‐024).  This may augment hydrologic 
modeling along the northern flanks of the proposed permit 
area.  This is an observation only and a response is not 
necessary. 
 

General Comments on the 
Exhibits 

The following comments apply to more than one exhibit and could be 
corrected by modifying one of the layers common to all of the affected 
maps. 

1. Many of the maps contain a black, cross‐hatched polygon that 
is designated as "No Access".  The designation is not always 
present and the feature is unlabeled.  Please insure that all of 
the maps containing this graphic are similarly labeled on the 
map and in the legend.  Also, can a short, descriptive term be 
appended to the to the entry in the legend to indicate what "No 
Access" means?  Does this refer to a lack of road access or an 



area where there is not yet a surface owner agreement?  Please 
clarify its meaning. 

2. The permit boundary for the Young's Creek Mine appears to 
have an unusual curvature in the S ½ of sec. 12 and the N ½ of 
Sec. 13, T.57N., R.84W.  Does the line actually follow the 
plotted location or is it an artifact caused by an inexact overlay?  
Ordinarily a bounding line would follow a right‐of‐way or fence 
line indicating a logical boundary of ownership.  Is the oddly 
shaped line an accurate portrayal of the permit boundary? 

3. Several maps have a "Proposed Conveyor" indicated north of 
the permit boundary.  What does this refer to?  The item does 
not appear in the legend or the narrative and it is unclear what 
this represents. 

   
EXHIBITS SECTION  COMMENTS OR QUESTIONS 
   
Exhibit 1 – Proposed 
Groundwater Monitoring 
Locations 

1. Some of the ownership labels are difficult to read due to 
overlay by another layer, such as the Permit Boundary.  Please 
bring the ownership layer forward so it resides on top of 
potentially obscuring graphics. 

2. BLM ownership is outlined in an orange color similar to the 
Young's Creek Permit Boundary.  Please modify one of the 
outline colors to better differentiate between the two layers. 

3. The legend does not contain a symbol or representation for the 
ownership layer.  The depiction of ownership on the map 
should have a corresponding explanatory symbol in the legend.  
It could be as simple as using a sample name in the left column 
of the legend and the text "surface owner(s)" in the right 
column. 

4. Are all of the ownerships labeled on the map depicting surface 
owners only or do some of them refer to mineral ownership? 

5. The Hidden Water pits should be highlighted and labeled on the 
map.  They are readily apparent in the imagery but lack of clear 
delineation may confuse some persons viewing the exhibit for 
the first time.   
 

Exhibit 2 – Borehole 
location Map 

1. Increase the font size of the historic borehole postings so they 
are legible to all persons viewing the map. 

2. Please indicate the proposed groundwater monitoring cluster 
locations in the legend. 

3. Is the black, cross‐hatched symbol in sections 11 and 12, T.57N. 
R.85W. the same as the shape labeled "No Access" in the other 
exhibits?  
 



Exhibit 3 – Proposed 
Surface Water Monitoring 
Locations 

1. The outline of the proposed Brook mining permit boundary is a 
blue color very similar to the outlines of the HUC units.  Please 
use a color that is more distinctive to delineate the drainage 
divides.  This will prevent the two items from being confused 
with each other and assist in better defining the separate 
entities. 
  

Exhibit 4 – Carney and 
Upper Carney Coal Seam 
Locations 

1. The symbol for Proposed Groundwater Monitoring well 
locations appears on the legend but no wells sites appear on 
the map. 
 

Exhibit 5 – Carney and 
lower Carney Coal Seam 
Locations 
 

No Comments 

Exhibit 6 – Masters Coal 
Seam Locations 
 

No Comments 

   
DRILLING LOGS  COMMENTS OR QUESTIONS 
   
General  1. What does GMP signify in the last column on the log sheet? 

2. The logged intervals should be corrected to the E‐log intervals 
to prevent incorrect coal picks by uninformed users of the in‐
field logged data. 

3. Is there a possible correlation to which coal bed is burned when 
clinker (burn) is indicated on the log?  Identification of the 
burned bed would be helpful on the drilling log. 

4. What size were the bentonite chips used to reclaim the holes?  
Down‐hole stack characteristics are different for different sized 
chips.  The most common chip sizes are medium (3/8 inch) and 
coarse (3/4 inch). 

5. What size were the sacks of bentonite chips?  Were they 50 lb., 
100 lb., or other? 

6. All abbreviations used in the logs must be defined somewhere 
on the log sheet so that the reviewer understands the meaning.  
Some of them, such as ONM (well R‐120015) are unclear.  Or 
they could be written in long form without the abbreviation. 

7. The professional geologist supervising the drilling and coring 
should certify each drill log or a statement of accuracy sheet in 
front of the individual log sheets. 

8. What was the diameter of the completed core holes? 
9. A suggestion – proof the drill logs carefully prior to publication. 

Hole R‐12002  There is no seam identification on the log. 



   
Hole R‐12004  The thickness of the Monarch coal seam is listed as 2 feet under the 

THICK column.  The gamma log indicates a thickness of 16 feet.  
   
Hole R‐12005  1. The claystone interburden at 56 – 66.5 is correlated as Lower 

Carney Coal.  This should be changed to reflect the lithology. 
2. Core #2, page 2 – the interval from 66.5 to 66.2 appears to be a 

typographic error.  The interval above will also need to be 
changed to reflect this. 

   
R‐12006  The comments in the last column for the Upper and Lower Carney 

indicate "H2O little".  Is there an estimate of water production?  Or is it 
only dampness while drilling, which would indicate that the coal is not 
an aquifer by definition (1/2 gallon per minute). 

   
R‐12008  1. Is there an estimated water production value for the hole?  On‐

site production estimates are very helpful when working with 
preliminary hydrologic data.  The potentiometric head in the 
hole appears to be 31 feet after drilling was completed so the 
potential for an aquifer with measurable production is 
significant. 

   
R‐12011  1. The interval 18 – 27 is listed as the "Casing" seam.  Is this 

actually the Carney seam as indicated by the gamma log? 
2. The interval 47 – 53 is listed as the master seam.  It should 

probably be listed as the Masters. 
3. The cored interval 15‐15.5 has an indicated thickness of 5.0 

feet, where it should read 0.5 feet.  Also, it is listed as the 
"Master" seam and should be the Carney as indicated by the 
gamma log. 

4. Line 11 indicates that the water level is at 24.7 feet.  The 
following comment "BGI at 15 15".  What is the meaning of BGI 
and what do the numbers reference? 

   
R‐12014  1. The pagination in the header indicates Page 1 of 2.  Page 2, if it 

exists, is missing. 
2. Thank you for the approximate water production in the hole. 

   
R‐12020  1. Is the top Master coal seam (10 – 19) actually the Monarch 

coal? 
2. The interval 94 – 98 is logged as Claystone and the lithology is 

indicated as PFG.  What is PFG? 



3. The interval  104 – 108 is indicated to be 5.5 feet thick when it 
should be 4 feet.  Also, the seam is listed as the Master when it 
is actually interburden. 

R‐120015 (core)  1. Should the number of this hole be R‐12015? 
2. Is this a separate hole from the hole listed as R‐120015? 
3. The thickness of the interval 158.8 – 167.3 should be 8.5 feet, 

not 10.1 feet. 
4. The thickness of the interval 167.3 – 168.9 should be 1.6 feet, 

not 10.1 feet. 
5. The last line of the log contains a note that uses the word 

"coalevrent".  What does this word mean? 
6. The word "framboydal" that describes observed pyrite should 

be spelled framboidal. 
   
R‐120015  1. Should this hole be labeled R‐12015 and is it a separate hole 

from the previous one listed as R‐120015 (core)?  The core and 
pilot holes should have separate numbers to prevent confusion 
and improper correlations. 

2. The comments at the bottom of the log indicate that the water 
level was at 106'BGL.  Does that mean Below Ground Level? 

 





From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: TFN 6/2/082 Ramaco Wy Coal Co LLC
Date: Thursday, May 14, 2015 7:03:26 AM

FYI - I will print a copy of Deanna's email for the LQD D3 file.

Mark

---------- Forwarded message ----------
From: Deanna Hill <deanna.hill@wyo.gov>
Date: Fri, Jun 6, 2014 at 1:52 PM
Subject: TFN 6/2/082 Ramaco Wy Coal Co LLC
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

$25,150 Certificate of Deposit is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


more details »

From: Carol Bilbrough
To: jbarron@wwcengineering.com; Bj Kristiansen; Mark Rogaczewski; carol.bilbrough@wyo.gov
Subject: Invitation: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Thursday, May 14, 2015 4:21:59 PM
Attachments: invite.ics

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this courtesy email at the account jbarron@wwcengineering.com because you are an attendee of
this event.

To stop receiving future notifications for this event, decline this event. Alternatively you can sign up for a Google
account at https://www.google.com/calendar/ and control your notification settings for your entire calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&hl=en
mailto:carol.bilbrough@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T163557Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation\nView your event at https://www.g
 oogle.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bW
 sgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb
 3Y2MDU0YTkxNTIzNDE3NDJkNzNmMmE5OWY2NzQxNzRlY2JlMmM5NTc4&ctz=America/Denver&
 hl=en.
LAST-MODIFIED:20141013T163557Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_80.ics (1418 Bytes) cannot be converted to PDF format.



From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming coal Co LLC
Date: Thursday, May 14, 2015 7:06:21 PM

We have an acceptable $18,000 CD.  I am assuming it belongs to TFN 5/4/355, but
have not seen the file yet.

 
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming coal Co LLC
Date: Thursday, May 14, 2015 7:06:21 PM

We have an acceptable $18,000 CD.  I am assuming it belongs to TFN 5/4/355, but
have not seen the file yet.

 
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Thursday, May 14, 2015 9:01:26 PM

Yes,  My email was on the fritz and was sending my emails without me hitting the
send button.  I hope it works better today.  I will send a new list later this morning.

Mark

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Thursday, May 14, 2015 10:16:28 PM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:karla.channel@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Thursday, May 14, 2015 10:16:28 PM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:karla.channel@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: BJ Kristiansen
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
Date: Friday, May 15, 2015 12:55:19 AM
Attachments: image002.jpg

 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Tracking Sheet
Date: Friday, May 15, 2015 2:13:47 PM
Attachments: 6-11-2014 dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 tracking sheet.

If you have comments or edits, I will get to them after I return from vacation.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 11, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 11, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark/SP

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval deadline is June 9, 2014.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.  





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent-received arrived 5/20/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14. 





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 9/4/14.    


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  



		6 4/081

		237-T9

		5/27/14

		Cordero-Rojo

		NSR – Coal Cut Revision

		Dave S.

		Arrived 5/28/14.  60 day deadline 7/27/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 3/079

		428-T6

		5/15/14

		Eagle Butte Mine

		NSR-Re-design Sediment Reservoirs EB123 & EB124.

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.   





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice arrived 6/5/14.    





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		489

		6/2/14

		Cotter Corporation

		2013-2014 AR & Bond

		Miles

		Arrived 6/2/14.  90 day deadline 8/31/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		6 3/081

		633




		5/27/14

		Cameco Smith/Highland

		NSR MU 4 monitoring well sampling revision

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		

		



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 9/2/14.  





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.  






		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.






		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark/SP  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP 
sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval 
deadline is June 9, 2014. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.   
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  
No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.   
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6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 

Release  
Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 

4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent‐
received arrived 5/20/14.   
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14.  
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 
9/4/14.     
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.   

6 4/081  237‐T9  5/27/14  Cordero‐Rojo  NSR – Coal Cut Revision  Dave S.  Arrived 5/28/14.  60 day deadline 7/27/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 
5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 3/079  428‐T6  5/15/14  Eagle Butte Mine  NSR‐Re‐design Sediment 
Reservoirs EB123 & EB124. 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 
6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and OSM 
reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.     
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
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6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 

Report 
Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   

 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.    
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s 
Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd 
Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice 
arrived 6/5/14.     
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  489  6/2/14  Cotter Corporation  2013‐2014 AR & Bond  Miles  Arrived 6/2/14.  90 day deadline 8/31/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

6 3/081  633 
 
 

5/27/14  Cameco Smith/Highland  NSR MU 4 monitoring well 
sampling revision 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo. 
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 
9/2/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information. 
 
 

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Tracking Sheet
Date: Friday, May 15, 2015 2:13:47 PM
Attachments: 6-11-2014 dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 tracking sheet.

If you have comments or edits, I will get to them after I return from vacation.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 11, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 11, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark/SP

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval deadline is June 9, 2014.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.  





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent-received arrived 5/20/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14. 





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 9/4/14.    


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  



		6 4/081

		237-T9

		5/27/14

		Cordero-Rojo

		NSR – Coal Cut Revision

		Dave S.

		Arrived 5/28/14.  60 day deadline 7/27/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 3/079

		428-T6

		5/15/14

		Eagle Butte Mine

		NSR-Re-design Sediment Reservoirs EB123 & EB124.

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.   





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice arrived 6/5/14.    





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		489

		6/2/14

		Cotter Corporation

		2013-2014 AR & Bond

		Miles

		Arrived 6/2/14.  90 day deadline 8/31/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		6 3/081

		633




		5/27/14

		Cameco Smith/Highland

		NSR MU 4 monitoring well sampling revision

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		

		



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 9/2/14.  





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.  






		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.






		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of June 11, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark/SP  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP 
sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval 
deadline is June 9, 2014. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.   
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  
No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.   
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6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 

Release  
Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 

4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent‐
received arrived 5/20/14.   
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14.  
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 
9/4/14.     
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.   

6 4/081  237‐T9  5/27/14  Cordero‐Rojo  NSR – Coal Cut Revision  Dave S.  Arrived 5/28/14.  60 day deadline 7/27/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 
5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 3/079  428‐T6  5/15/14  Eagle Butte Mine  NSR‐Re‐design Sediment 
Reservoirs EB123 & EB124. 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 
6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and OSM 
reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.     
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 

Report 
Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   

 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.    
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s 
Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd 
Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice 
arrived 6/5/14.     
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  489  6/2/14  Cotter Corporation  2013‐2014 AR & Bond  Miles  Arrived 6/2/14.  90 day deadline 8/31/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

6 3/081  633 
 
 

5/27/14  Cameco Smith/Highland  NSR MU 4 monitoring well 
sampling revision 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo. 
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 
9/2/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information. 
 
 

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Luke McMahan
To: Larry Barbula; BJ Kristiansen
Cc: Mark Rogaczewski
Subject: RAMACO, proposed permit to mine coal, baseline studies
Date: Friday, May 15, 2015 2:22:09 PM

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application requirements
for baseline monitoring studies associated with surface water and groundwater.  I'd
like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon of
Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me know if
you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Friday, May 15, 2015 5:05:09 PM

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Friday, May 15, 2015 5:05:09 PM

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: jbarron
To: BJ Kristiansen
Cc: Cunningham, Will; Randall W. Atkins; Niles Veal; Shelleen Smith; Kenneth “Ken” G. Woodring;

mark.rogaczewski@wyo.gov
Subject: Form 8 consent Follow up to May 21 2014 meeting
Date: Friday, May 15, 2015 9:18:22 PM
Attachments: heajecfi.png

BJ,

I just wanted to follow up and verify my understanding of the Form 8 consent for
mine activities that occur within the RR ROW.ï¿½ Mark had stated that any activity
that had to do with coal handling would have to be within the permit boundary and
this would include any track sidings used for loading of coal.ï¿½ If these siding
occurred within the RR ROW, a Form 8 consent from the RRï¿½ would have to be
present in the permit in order for WDEQ/LQD to deem the application complete. Is
this assumption correct?ï¿½ï¿½ 
-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Will.Cunningham@bnsf.com
mailto:rwa.ramaco@gmail.com
mailto:nveal@vcn.com
mailto:sas.ramaco@gmail.com
mailto:kwoodring@plantationcable.net
mailto:mark.rogaczewski@wyo.gov
http://www.wwcengineering.com/





From: jbarron
To: BJ Kristiansen
Cc: Cunningham, Will; Randall W. Atkins; Niles Veal; Shelleen Smith; Kenneth “Ken” G. Woodring;

mark.rogaczewski@wyo.gov
Subject: Form 8 consent Follow up to May 21 2014 meeting
Date: Friday, May 15, 2015 9:18:22 PM
Attachments: heajecfi.png

BJ,

I just wanted to follow up and verify my understanding of the Form 8 consent for
mine activities that occur within the RR ROW.ï¿½ Mark had stated that any activity
that had to do with coal handling would have to be within the permit boundary and
this would include any track sidings used for loading of coal.ï¿½ If these siding
occurred within the RR ROW, a Form 8 consent from the RRï¿½ would have to be
present in the permit in order for WDEQ/LQD to deem the application complete. Is
this assumption correct?ï¿½ï¿½ 
-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Friday, May 15, 2015 11:49:50 PM
Attachments: image001.jpg

Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet update
Date: Saturday, May 16, 2015 7:43:37 AM
Attachments: 12-20-2013 dist 3 tracking sheet.doc

Please see attached.  If you have any questions/edits, please stop by.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 20, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6 1/045

		500-T8

		12/6/13

		Buckskin Mine

		TS Verification

		Larry/Josh

		Arrived 12/6/13.  60 day deadline 2/4/14.  






		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  






		

		778

		12/19/13

		Uranium One

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14.





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 123/17/13. 60 day deadline 2/15/14.    





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.    





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.  KK recommends approval 12/10/13.  





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.  JJ recommends approval 12/11/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR comments in 12/19/13 email to DM.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.



		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email. 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

6 1/045  500‐T8  12/6/13  Buckskin Mine  TS Verification  Larry/Josh  Arrived 12/6/13.  60 day deadline 2/4/14.   
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  JJ review in 
12/4/13 memo.  BJ sends Rd. 2 review 12/5/13.  Comment responses arrived 12/12/13.  90 day deadline 3/12/14. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13..  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.   
 
 

  778  12/19/13  Uranium One  2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/14.  New materials arrived 11/26/13.  90 day deadline 2/24/14. 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 
123/17/13. 60 day deadline 2/15/14.     
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.     
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 
12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. DS sends Rd. 1 review 5/28/13.  BHB sends corrected tables via 5/28/13 email.  Not all 
review comments addressed with BHB 5/28/13 submittal.   DS requests update on bond letter from Cheyenne 11/26/13.  DH 
11/26/13 email states Director’s bond letter never sent.  DS request materials to address all review comments in 11/26/13 email to 
BHB.  Comment responses arrive 12/18/13.  90 day deadline 3/17/14.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.  DH 12/3/13 Bond OK and LMO Form corrected.  JJ requests review approval 12/20/13. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
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  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable.  KK recommends approval 12/10/13.   
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
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  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email.  JJ recommends approval 12/11/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR 
comments in 12/19/13 email to DM. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty. 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Deanna Hill
Subject: Brook Mine permit application, TFN 6 2/025
Date: Saturday, May 16, 2015 7:48:58 AM
Attachments: image001.jpg

Deanna,
 
I received your comments for the Brook Mine permit application round 1.  Would it be possible to
attach the original .docx file and send it to me for my electronic files?  I would appreciate it greatly.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Sunday, May 17, 2015 4:20:03 AM

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
thanks Mark, sure a list of coordinators for TFNs for new permits would be great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have the
following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of Miles
Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so we
can have the correct lists when we start testing the inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Sunday, May 17, 2015 1:43:17 PM
Attachments: image001.jpg

Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
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mailto:mark.rogaczewski@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov



 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
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Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: Go To Meeting
Date: Sunday, May 17, 2015 2:59:09 PM

Carol,
First name is Jeff.  BJ is also going to contact Mr. Barron and ask if he wants to join
the meeting in the Sheridan office for convenience.  We'll keep you posted on what
Mr. Barron decides.

Mark

On Thu, Oct 16, 2014 at 7:40 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks, I will send an invitation about 20 minutes before the meeting.  What is
jbarron's first name?  I want to contact him/her about the meeting this afternoon.

On Thu, Oct 16, 2014 at 7:29 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I was going to set up a go-to-meeting for this same event.  Looks like we are
covered.  BJ and I will join the meeting in my office.

Thanks,

Mark

On Thu, Oct 16, 2014 at 7:26 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, we only have one go to meeting account and I have a meeting set up
from 1-3 this afternoon with you, BJ and WWC regarding the RAMACO permit. 
I was scheduling it until 3:30 in case we go long.  I think it would be good if
you participated in our meeting - you will learn a lot and I am counting on
your feedback.

You would need to use Nancy's account or Kim is going to contact you about
the possibility of using a trial version.

Carol

On Thu, Oct 16, 2014 at 7:20 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kim and Carol,

I need to set up a Go-To_Meeting for this afternoon.  I have not done this
before.  Are you able to assist me?

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
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2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Tanya King
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Sunday, May 17, 2015 6:50:09 PM
Attachments: unassigned_PCs_12-27-2013.xlsx

Here you go. 

Did you get lots of skiing in?

On Fri, Dec 27, 2013 at 12:12 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, hope your holidays went/are going well.  We need to be sure that
permit coordinators are updated correctly before we start testing the inspection
application on January 9th.  Attached is a spreadsheet containing permits with
unassigned permit coordinators.  Please revise the permits for your district and
send the spreadsheet back to me.

Mark, most of yours are addressed in the spreadsheet that we already developed,
but it would be great if you checked for others.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Tanya King, P.E.
District Supervisor
Wyoming DEQ/Land Quality Division
District 2, Lander Field Office
(307) 332-3047

mailto:tanya.king@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		144		CN0161		Active		Coal		ANTELOPE COAL LLC		1		Converse		NA

		125		DN0421		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Carbon		NA

		131		DN0422		Active		Uranium		STAKEHOLDER ENERGY LLC		1		Converse		NA

		133		DN0423		Active		Sand & Gravel		PINNACLE MATERIALS LLC		1		Laramie		NA

		132		ET1572		Active		Scoria		STONE YARD LLC (THE)		1		Converse		NA

		135		ET1574		Active		Gravel		PHILLIPS & JORDAN INC		1		Converse		NA

		134		ET1577		Active		Limestone		K & M Mining LLC		1		Converse		NA

		141		ET1579		Active		Gravel		WILLITS COMPANY INC		1		Goshen		NA

		140		ET1582		Active		Sand & Gravel		ACE ENGINEERING INC		1		Carbon		NA

		109		SP0809		Active		Sand & Gravel		ALEXANDER CONST CO		1		Platte		NA

		129		SP0811		Active		Limestone		PHILLIPS & JORDAN INC		1		Converse		NA

		130		D20LOA133		Active		Decorative Stone/Rock		TROUT UNLIMITED INC		2		Lincoln		John Erickson

		139		DN0424		Active		Opal		ALBRECHT, CHARLES W		2		Fremont		Melissa Bautz

		142		ET1581		Active		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		2		Lincoln		John Erickson

		145		ET1584		Active		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		2		Big Horn		Sara Naylor

		124		LE0299		Active		Gravel		BASIC ENERGY SERV LP		2		Lincoln		John Erickson

		138		LE0302		Active		Jade		LAIDLAW, GLENN		2		Fremont		Melissa Bautz

		137		LE0303		Active		Gold		GYORVARY, STEPHEN		2		Fremont		Melissa Bautz

		123		PT0810		Active		Sand & Gravel		MCMURRY READY MIX CO		2		Sublette		Tanya King

		61		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		62		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		63		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		64		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		66		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		65		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		60		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		67		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		72		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		96		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		NA

		120		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		127		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		NA

		34		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		35		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		89		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		NA

		91		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		114		DN0401		Active		Uranium		A U C LLC		3		Campbell		NA

		36		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		NA

		37		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		NA

		38		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		NA

		39		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		NA

		40		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		NA

		41		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		NA

		42		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		NA

		71		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		NA

		70		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		NA

		73		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		NA

		75		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		NA

		76		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		78		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		NA

		80		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		NA

		81		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		NA

		82		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		NA

		83		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		NA

		86		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		NA

		84		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		NA

		87		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		NA

		88		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		NA

		90		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		NA

		92		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		NA

		93		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		NA

		97		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		NA

		98		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		NA

		99		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		NA

		94		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		NA

		103		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		106		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		107		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		NA

		111		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		NA

		112		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		NA

		115		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		NA

		118		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		113		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		NA

		122		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		NA

		121		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		126		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		NA

		128		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		136		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		NA

		143		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		NA

		43		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		NA

		44		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		NA

		45		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		46		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		47		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		NA

		48		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		NA

		49		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		NA

		50		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		NA

		52		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		NA

		53		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		NA

		54		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		NA

		56		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		NA

		57		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		NA

		58		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		NA

		59		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		77		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		NA

		79		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		NA

		85		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		NA

		101		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		NA

		104		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		NA

		110		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		105		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		NA

		95		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		NA

		116		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		NA

		117		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		NA

		100		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		NA

		119		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		NA

		51		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		NA

		55		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		74		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		NA

		69		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		NA

		68		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		NA

		102		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		NA

		108		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		NA









Permit 
Number

Permit 
Status

Mineral

144 CN0161 Active Coal
125 DN0421 Active Uranium
131 DN0422 Active Uranium
133 DN0423 Active Sand & Gravel
132 ET1572 Active Scoria
135 ET1574 Active Gravel
134 ET1577 Active Limestone
141 ET1579 Active Gravel
140 ET1582 Active Sand & Gravel
109 SP0809 Active Sand & Gravel
129 SP0811 Active Limestone
130 D20LOA133 Active Decorative Stone/Rock
139 DN0424 Active Opal
142 ET1581 Active Gravel
145 ET1584 Active Gravel
124 LE0299 Active Gravel
138 LE0302 Active Jade
137 LE0303 Active Gold
123 PT0810 Active Sand & Gravel
61 AVF1 Active Coal
62 AVF2 Active Coal
63 AVF3 Active Coal
64 AVF5 Active Coal
66 AVF6 Active Coal
65 AVF7 Active Coal
60 AVF8 Active Coal
67 AVF9 Active Coal
72 CN0137 Active Coal
96 CN0144 Active Coal
120 CN0155 Active Coal
127 CN0160 Active Coal
34 DN0130 Active Bentonite
35 DN0177 Active Bentonite
89 DN0340 Active Gypsum
91 DN0342 Active Uranium
114 DN0401 Active Uranium
36 ET0520 Active Scoria
37 ET0744 Active Sand & Gravel
38 ET0889 Active Sand & Gravel
39 ET0972 Active Sand & Gravel
40 ET1024 Active Sand & Gravel
41 ET1042 Active Sand & Gravel



42 ET1158 Active Sand & Gravel
71 ET1213 Active Sand & Gravel
70 ET1215 Active Scoria
73 ET1228 Active Sand & Gravel
75 ET1236 Active Sand & Gravel
76 ET1248 Active Sand & Gravel
78 ET1291 Active Sand & Gravel
80 ET1311 Active Sand & Gravel
81 ET1318 Active Sand & Gravel
82 ET1328 Active Sand & Gravel
83 ET1332 Active Sand & Gravel
86 ET1337 Active Sand & Gravel
84 ET1344 Active Sand & Gravel
87 ET1354 Active Sand & Gravel
88 ET1359 Active Sand & Gravel
90 ET1364 Active Sand & Gravel
92 ET1366 Active Sand & Gravel
93 ET1377 Active Sand & Gravel
97 ET1382 Active Sand & Gravel
98 ET1385 Active Sand & Gravel
99 ET1393 Active Sand & Gravel
94 ET1395 Active Sand & Gravel
103 ET1430 Active Sand & Gravel
106 ET1449 Active Sand & Gravel
107 ET1453 Active Sand & Gravel
111 ET1479 Active Gravel
112 ET1481 Active Scoria
115 ET1499 Active Sand & Gravel
118 ET1508 Active Gravel
113 ET1510 Active Gravel
122 ET1521 Active Sand & Gravel
121 ET1522 Active Sand & Gravel
126 ET1569 Active Sand & Gravel
128 ET1571 Active Shale
136 ET1575 Active Sand & Gravel
143 ET1580 Active Scoria
43 PT0213 Active Coal
44 PT0237 Active Coal
45 PT0240 Active Coal
46 PT0248 Active Bentonite
47 PT0268 Active Bentonite
48 PT0313 Active Sand & Gravel
49 PT0339 Active Bentonite
50 PT0433 Active Coal



52 PT0476 Active Sand & Gravel
53 PT0478 Active Uranium
54 PT0486 Active Coal
56 PT0599 Active Coal
57 PT0622 Active Bentonite
58 PT0631 Active Uranium
59 PT0685 Active Bentonite
77 PT0710 Active Sand & Gravel
79 PT0720 Active Sand & Gravel
85 PT0745 Active Bentonite
101 PT0754 Active Sand & Gravel
104 PT0765 Active Sand & Gravel
110 PT0775 Active Sand & Gravel
105 PT0776 Active Sand & Gravel
95 PT0777 Active Uranium
116 PT0797 Active Sand & Gravel
117 PT0798 Active Gravel
100 PT0799 Active Sand & Gravel
119 PT0802 Active Uranium
51 SP0452 Active Scoria
55 SP0546 Active Sand & Gravel
74 SP0697 Active Sand & Gravel
69 SP0715 Active Sand & Gravel
68 SP0718 Active Sand & Gravel
102 SP0769 Active Sand & Gravel
108 SP0774 Active Sand & Gravel



Company Name District ID County
 Permit 

Coordinator
ANTELOPE COAL LLC 1 Converse NA
CAMECO RESOURCES (POWER RESOURCES INC DBA) 1 Carbon NA
STAKEHOLDER ENERGY LLC 1 Converse NA
PINNACLE MATERIALS LLC 1 Laramie NA
STONE YARD LLC (THE) 1 Converse NA
PHILLIPS & JORDAN INC 1 Converse NA
K & M Mining LLC 1 Converse NA
WILLITS COMPANY INC 1 Goshen NA
ACE ENGINEERING INC 1 Carbon NA
ALEXANDER CONST CO 1 Platte NA
PHILLIPS & JORDAN INC 1 Converse NA
TROUT UNLIMITED INC 2 Lincoln John Erickson
ALBRECHT, CHARLES W 2 Fremont Melissa Bautz
CIRCLE B LAND COMPANY HUFFORD LLC 2 Lincoln John Erickson
MCGARVIN MOBERLY CONSTRUCTION CO 2 Big Horn Sara Naylor
BASIC ENERGY SERV LP 2 Lincoln John Erickson
LAIDLAW, GLENN 2 Fremont Melissa Bautz
GYORVARY, STEPHEN 2 Fremont Melissa Bautz
MCMURRY READY MIX CO 2 Sublette Tanya King
TEXACO INC 3 Johnson NA
CARTER MINING CO (THE) 3 Johnson NA
CARTER MINING CO (THE) 3 Campbell NA
SHERIDAN ENTERPRISES INC 3 Sheridan NA
KIEWIT MINING & ENGINEERING CO 3 Sheridan NA
SHERIDAN ENTERPRISES INC 3 Sheridan NA
TEXACO INC 3 Johnson NA
AMAX COAL CO 3 Campbell NA
CORDERO MINING LLC 3 Campbell NA
CABALLO COAL CO 3 Campbell NA
PEABODY CABALLO MINING LLC 3 Campbell NA
RAMACO WY COAL CO LLC 3 Sheridan NA
AMERICAN COLLOID CO 3 Crook NA
BLACK HILLS BENTONITE LLC 3 Crook NA
MONOLITH MINERALS LLC 3 Johnson NA
URANIUM ONE AMERICAS INC 3 Campbell NA
A U C LLC 3 Campbell NA
RUMPELSTILTSKIN INC 3 Johnson NA
LINCH CONTRACTORS INC 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson NA
GARBER AGRI BUSINESS INC 3 Johnson NA
HILCORP ENERGY CO 3 Johnson NA
GARLAND BROTHERS LLC 3 Johnson NA



MAGNA ENERGY SERV LLC 3 Johnson NA
BASIC ENERGY SERV LP 3 Johnson NA
MERLIN RANCH INC 3 Johnson NA
MELGAARD CONST CO INC 3 Johnson NA
N LINE SERVICE INC 3 Johnson NA
FULLER CONST INC 3 Johnson NA
CHAPMAN CONTRACTING 3 Johnson NA
HARLAN BARNUM RANCH LP 3 Johnson NA
COLE LUMBER & CONST CO INC 3 Johnson NA
NORTH STAR ENERGY & CONST LLC 3 Johnson NA
FOUR MILE RANCH INC 3 Johnson NA
R D G OIL & GAS LLC 3 Johnson NA
EARTH WORK SOLUTIONS (WY) 3 Johnson NA
ANADARKO PETROLEUM CORP 3 Johnson NA
BARNUM CONST SERV LLC 3 Johnson NA
MOYES LIVING TRUST 3 Johnson NA
FUTURE ENTERPRISES LLC 3 Johnson NA
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson NA
C C C SERVICES INC 3 Johnson NA
STINSON AGGREGATE LLC 3 Johnson NA
LONEHART LLC 3 Johnson NA
CROELL REDI MIX INC 3 Johnson NA
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson NA
QUALITY AGG & CONST INC 3 Johnson NA
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson NA
ENERGY BASIN CONST LLC 3 Johnson NA
T CROSS T RANCH LLC 3 Johnson NA
CROELL REDI MIX CO 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson NA
CHRISTENSEN, JOHN 3 Johnson NA
ROCK SERV INC 3 Johnson NA
QUALITY AGG & CONST INC 3 Johnson NA
FULLER CONST INC 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
MULLINAX CONCRETE SERV CO INC 3 Sheridan NA
MELGAARD CONST CO INC 3 Campbell NA
BIG HORN COAL CO 3 Sheridan NA
CORDERO MINING LLC 3 Campbell NA
PEABODY CABALLO MINING LLC 3 Campbell NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Natrona NA
BUFFALO, CITY OF 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Johnson NA
PEABODY CABALLO MINING LLC 3 Campbell NA



JOHNSON, COUNTY OF 3 Johnson NA
URANIUM ONE USA INC 3 Johnson NA
GREEN BRIDGE HOLDINGS INC 3 Campbell NA
WESTERN FUELS WY INC 3 Campbell NA
AMERICAN COLLOID CO 3 Crook NA
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Crook NA
POWDER RIVER SAND & GRAVEL LLC 3 Johnson NA
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson NA
BLACK HILLS BENTONITE LLC 3 Crook NA
QUALITY AGG & CONST INC 3 Johnson NA
MULLINAX CONCRETE SERV CO INC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
MCMURRY READY MIX CO 3 Johnson NA
URANIUM ONE AMERICAS INC 3 Campbell NA
WYOMING CONST MATERIALS LLC 3 Johnson NA
CROELL REDI MIX INC 3 Johnson NA
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson NA
STRATA ENERGY INC 3 Crook NA
SIERRA CONST CO INC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
CROSS H RANCH INC 3 Johnson NA
NORTHERN PLAINS INVESTMENT LLC 3 Johnson NA
INTERMOUNTAIN CONST & MATERIALS 3 Johnson NA
TOUCHSTONE MATERIALS LLC 3 Johnson NA
MELGAARD CONST CO 3 Johnson NA



From: Bj Kristiansen
To: carol.bilbrough@wyo.gov; Bj Kristiansen
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Sunday, May 17, 2015 9:29:49 PM
Attachments: invite.ics

Bj Kristiansen has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T165039Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Bj Kri
 stiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T165039Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking spreadsheets for September 2012
Date: Monday, May 18, 2015 1:34:33 AM
Attachments: TFN Report.xls

September_2012.xlsx

Nancy & Carol,
 
Attached are the spreadsheets concerning the TFN tracking through September. I've
confirmed with Ramona that all numbers are up to date.
Thank you
 
Becky

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
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PENDING MAINTENANCE AND NEW TFNS




September 2012

		Pending TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0321		G K CONST INC, 		2		BE		5 - 1 - 299		2/1/12				P		3		main

		PT0758		MCGARVIN MOBERLY CONST CO, OWL CREEK		2		GR		5 - 6 - 346		8/8/12				P		3		main

		PT0267		RAPID CONST CO LLC, COLONY		3		BE		5 - 4 - 224		2/22/11				P		3		main

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		PT0533		GOOD MINING CO LLC, 		2		BE		5 - 4 - 344		8/2/12				P		1T&3		main

		PT0724		MEADOW CANYON READY MIX, FEAR PIT		2		SG		5 - 5 - 337		7/5/12				P		1T&3		main

		CN0123		ANTELOPE COAL LLC, 		1		CO		5 - 6 - 315		4/5/12				P		9CNUPDATE		main

		CN0096		BLACK BUTTE COAL CO, 		2		CO		5 - 1 - 322		5/2/12				P		9CNUPDATE		main

		DN0300		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 343		7/26/12				P		9DNUPDATE		main

		DN0381		BOOTHEEL PROJECT (THE), BLM		1		UR		5 - 3 - 288		12/7/11				P		9DNUPDATE		main

		DN0236		CAMECO RESOURCES(POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 341		7/20/12				P		9DNUPDATE		main

		DN0371		N F U WYOMING LLC, LC NORTH		2		UR		5 - 4 - 250		6/8/11				P		9DNUPDATE		main

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 221		2/3/11				P		9DNUPDATE		main

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		2		UR		5 - 4 - 306		2/27/12				P		9DNUPDATE		main

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		2		UR		5 - 4 - 331		6/5/12				P		9DNUPDATE		main

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 2 - 257		7/6/11				P		BON		main

		PT0215		J T L GROUP INC, CASPER PIT		1		SG		4 - 4 - 384		9/20/07				P		BON		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		DN0236		RIO ALGOM MINING CORP, 		1		UR		4 - 6 - 020		1/22/02				P		BON		main

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2		CO		5 - 1 - 338		7/6/12				P		BON		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 258		7/8/11				P		BON		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 5 - 190		9/1/10				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 6 - 190		9/1/10				P		IBR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 6 - 335		6/25/12				P		IBR		main

		PT0278		M I LLC, 		2		UR		5 - 1 - 342		7/20/12				P		IBR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 4 - 349		8/17/12				P		IBR		main

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		3		CO		5 - 3 - 312		3/22/12				P		MAJ		main

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		1		BE		5 - 6 - 342		7/25/12				P		MAJ		main

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		1		BE		5 - 2 - 317		4/6/12				P		MAJ		main

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 3 - 340		7/17/12				P		MAJ		main

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		2		CO		5 - 3 - 299		2/2/12				P		MAJ		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		SG		5 - 5 - 291		5/11/12				P		MAJ		main

		PT0321		WYO BEN INC, 		2		BE		5 - 4 - 198		10/7/10				P		MAJ		main

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		3		CO		5 - 3 - 335		6/22/12				P		MAJ		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		4 - 3 - 373		7/17/07				P		MIN		main

		PT0478		COGEMA MINING CO, WILLOW CREEK		3		UR		4 - 1 - 399		12/11/07				P		MIN		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 350		8/23/12				P		MIN		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		4 - 3 - 170		8/6/04				P		MIN		main

		PT0294		WILLITS, COLLEEN & HABERMAN, CYNTHIA, 		1		SG		3 - 1 - 390		6/25/01				P		MIN		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 6 - 344		8/3/12				P		NSR		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 297		1/23/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 1 - 297		1/20/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 5 - 344		8/2/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 313		3/23/12				P		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		5 - 2 - 347		8/10/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		2		CO		3 - 6 - 366		2/7/01				P		NSR		main

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		2		CO		5 - 6 - 060		10/9/08				P		NSR		main

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 124		9/21/09				P		NSR		main

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		3		BE		5 - 1 - 339		7/12/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 3 - 131		1/7/04				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 310		3/19/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 322		5/4/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 2 - 303		2/13/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 260		7/18/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 241		4/27/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 238		4/13/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 259		7/12/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 345		8/3/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 222		2/10/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 272		9/7/11				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 340		7/16/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 175		6/24/10				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 4 - 132		10/21/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 110		7/8/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 119		8/17/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 121		8/17/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 259		7/12/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 141		12/16/09				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 331		6/5/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 331		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 4 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 330		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES, INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 348		8/15/12				P		NSR		main

		RD0017		CARBON COUNTY UCG INC, 		1		CG		5 - 6 - 343		4/20/12				P		NSR		main

		PT0478		COGEMA MINING INC, WILLOW CREEK		3		UR		5 - 2 - 022		4/9/08				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 236		4/12/11				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 1 - 335		6/21/12				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 3 - 141		12/15/09				P		NSR		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		3 - 4 - 238		12/17/98				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 337		7/3/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 341		7/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 6 - 326		5/17/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 5 - 299		2/3/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 4 - 154		3/5/10				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 1 - 347		8/10/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 348		8/14/12				P		NSR		main

		PT0245		G P GYPSUM CORP, 		2		GY		4 - 3 - 035		4/22/02				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 322		5/4/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 318		4/18/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		2		UR		5 - 4 - 313		3/28/12				P		NSR		main

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		1				5 - 4 - 327		5/21/12				P		NSR		main

		PT0739		MCMURRY READY MIX CO, WYUTE		1		SG		5 - 5 - 282		11/7/11				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 6 - 330		6/4/12				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 4 - 329		5/29/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 2 - 048		7/28/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 3 - 065		10/24/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 6 - 291		7/3/06				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 4 - 332		1/22/07				P		NSR		main

		PT0687		POWER RESOURCES INC, GAS HILLS PROJECT		2		UR		4 - 6 - 385		9/12/07				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 380		8/29/07				P		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 1 - 251		12/30/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 232		11/16/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 261		4/23/99				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 2 - 288		9/27/99				P		NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		4 - 1 - 179		10/4/04				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 123		9/14/09				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 3 - 350		8/27/12				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 295		1/13/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 338		7/11/12				P		NSR		main

		PT0349		UMETCO MINERALS CORP, 		2		UR		3 - 1 - 258		4/6/99				P		NSR		main

		DN0060		UMETCO MINERALS CORP, 		2		UR		4 - 1 - 137		2/11/04				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 277		10/10/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 6 - 281		10/28/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 350		8/29/12				P		NSR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 5 - 272		9/16/11				P		NSR		main

		PT0764		WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK 		3		CO		5 - 2 - 223		2/15/11				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 213		12/20/10				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 293		1/6/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 4 - 340		7/17/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 6 - 350		8/30/12				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 311		10/5/06				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 308		9/27/06				P		PERF STD EVAL		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 5 - 343		7/30/12				P		PERF STD EVAL		main

		PT0377		ARCH OF WY, LLC, SEMINOE II		1		CO		5 - 3 - 294		1/11/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 3 - 314		3/30/12				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 267		8/15/11				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 6 - 280		10/26/11				P		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		1		SH		5 - 6 - 320		4/30/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		ST		5 - 6 - 349		8/23/12				P		PERF STD EVAL		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 293		1/11/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		3		GO		5 - 2 - 264		7/29/11				P		REN		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0225		FREITAG, DAVID C, 		2		GO		5 - 1 - 337		6/28/12				P		REN		main

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		2		GO		5 - 6 - 296		1/19/12				P		REN		main

		LE0211		GREAT WESTERN DIAMOND CO, 		1		DI		5 - 4 - 343		7/30/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		1		CO		5 - 6 - 285		3/21/12				P		REN		main

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 184		8/3/11				P		REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 350		8/29/12				P		RGS		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 3 - 066		10/30/08				P		RGS		main

		PT0550		TRITON COAL CO LLC, NORTH ROCHELLE		3		CO		5 - 3 - 311		3/21/12				P		SB		main

		PT0377		ARCH OF WYOMING, LLC, SEMINOE II		1		CO		5 - 6 - 336		6/27/12				P		SCR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 322		5/2/12				P		SEEFILE		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 233		3/24/11				P		SEEFILE		main

		ET0559		HEBDON CONST, HEBDON		2		GR		5 - 6 - 209		11/30/10				P		SEEFILE		main

		5 1/33		NATION, KEN, 		1		UN		5 - 1 - 033		5/16/08				P		SEEFILE		main		170

		5		BASIC ENERGY SERV LP, LABARGE SIMS		2		GR		5 - 3 - 330		5/24/12				P		4		new

		5		DEAN, LAWRENCE, 		2		GO		5 - 1 - 340		7/16/12				P		4		new

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 325		5/14/12				P		4		new

		5		CHUNG, WILLIAM, 		2		SG		5 - 1 - 334		7/6/12				P		10		new

		5 1/43		DEAVER IRRIGATION, 		2		GR		5 - 4 - 173		6/17/10				P		10		new

		ET1544		DICKAU GRADING LLC, 		1		GR		5 - 2 - 337		6/29/12				P		10		new

		5 1/69		FULLER CONST, 		3		SG		5 - 5 - 347		8/10/12				P		10		new

		ET1378		NORTH STAR ENERGY & CONST LLC, FRADY		3		SC		5 - 3 - 323		5/7/12				P		10		new

		ET1328		NORTH STAR ENERGY & CONST LLC, CURUTCHET		3		GR		5 - 6 - 345		8/8/12				P		10		new

		ET1350		NORTH STAR ENERGY CONST LLC, SAMS		3		SC		5 - 2 - 323		5/7/12				P		10		new

		5		PALLESEN CONST INC, 		2		GR		5 - 1 - 292		1/3/12				P		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		5		TERRY R PITT CONST, 		1		SG		5 - 3 - 349		8/16/12				P		10		new

		ET1394		WOOD GROUP/MO SERV INC, BOW & ARROW RANCH		3		SC		5 - 1 - 161		4/14/10				P		10		new

		ET1453		WOOD GROUP/MO SERV INC, CHRISTIAN		3		GR		5 - 1 - 265		8/1/11				P		10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 3/77		LINC ENERGY, 		3		CG		5 - 5 - 128		10/8/09				P		5RD		new

		CN0085		ANADARKO HOLDING CO, 		2		CO		4 - 2 - 306		9/7/06				P		9CN		new

		5 1/57		BLACK BUTTE COAL CO, LEUCITE HILLS		2		CO		5 - 6 - 340		7/19/12				P		9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		5 1/58		STRATHMORE RESOURCES US LTD, 		2		UR		5 - 6 - 347		8/13/12				P		9DN		new

		DN0410		TITAN IRON ORE CORPORATION, 		1		UN		5 - 2 - 331		6/4/12				P		9DN		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 6 - 261		7/26/11				P		AME		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 2 - 335		8/20/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 2 - 197		10/1/10				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 246		5/25/11				P		AME		new

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 3 - 321		5/1/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 055		9/10/08				P		AME		new

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		4 - 5 - 343		11/4/11				P		AME		new

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 6 - 090		12/8/10				P		AME		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 1 - 241		4/29/11				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 4 - 341		7/20/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 6 - 292		1/5/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 6 - 329		5/30/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 1 - 184		8/4/10				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 5 - 240		4/28/11				P		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 3 - 277		10/10/11				P		AME		new

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 197		10/4/10				P		AME		new

		PT0278		M I LLC, 		2		UR		5 - 6 - 341		7/20/12				P		AME		new

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		1		LI		5 - 1 - 110		9/22/11				P		AME		new

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 095		4/30/09				P		AME		new

		ET1546		PINNACLE MATERIALS INC, BRIGHT		1		LI		5 - 1 - 298		1/25/12				P		AME		new

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 5 - 325		5/11/12				P		AME		new

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3		SG		5 - 3 - 298		1/30/12				P		AME		new

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 5 - 166		5/12/10				P		AME		new

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 172		1/24/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 225		2/24/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 231		3/14/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 298		2/1/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 154		3/9/10				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 295		1/17/12				P		AME		new

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 277		10/7/11				P		AME		new

		PT0737		A PLEASANT CONST, PLEASANT PIT		2		SG		5 - 2 - 267		8/12/11				P		NEW&3		new

		5		AGGREGATE SOLUTIONS LLC, 		3		SG		5 - 1 - 166		5/11/10				P		NEW&3		new

		5 1/16		ALEXANDER CONST CO, 		1		SG		5 - 2 - 032		5/11/10				P		NEW&3		new

		5 1/95		ARARAT ROCK PRODUCTS OF WY, 		3		SG		5 - 2 - 190		7/27/11				P		NEW&3		new

		5 2/75		AUC LLC, RENO CREEK PROJECT		3		UR		5 - 4 - 150		2/17/10				P		NEW&3		new

		5 1/72		BIG HORN REDI MIX INC, 		2		GR		5 - 4 - 287		12/1/11				P		NEW&3		new

		5 1/36		BIG HORN SERV LLC, ANKNEY		3		SG		5 - 5 - 180		7/21/10				P		NEW&3		new

		5		C C C SERV LLC, CAMINO GRAVEL QUARRY		3		SG		5 - 2 - 232		3/22/11				P		NEW&3		new

		5		CANYON CONCRETE SAND & GRAVEL LTD LLC, 		2		GR		5 - 3 - 313		3/26/12				P		NEW&3		new

		5		DAN HART PATROL SERV, 		3		LI		5 - 2 - 248		6/1/11				P		NEW&3		new

		5		GOOD, BRIAN, 		2		BE		5 - 2 - 268		8/17/11				P		NEW&3		new

		ET1031		GROSCH, P E CONST INC, 		2		SG		5 - 2 - 302		2/14/12				P		NEW&3		new

		5 1/11		HETTINGER LLC, 		3		SG		5 - 6 - 066		2/23/09				P		NEW&3		new

		5 1/66		MCGARVIN MOBERLY CONST CO, 		2		GR		5 - 5 - 330		6/1/12				P		NEW&3		new

		5		MCMURRY READY MIX, EASTFORK RANCH		2		SG		5 - 1 - 237		6/29/11				P		NEW&3		new

		5 1/95		MULLINAX CONCRETE SERV CO INC, WAGNER DRAW		3		SG		5 - 3 - 286		11/23/11				P		NEW&3		new

		5		OFTEDAL CONST INC, MULE SHOE PIT #1		1		SG		5 - 1 - 350		8/23/12				P		NEW&3		new

		5		PINE BLUFFS GRAVEL & EXCAVATING INC, 		1		LI		5 - 3 - 334		6/14/12				P		NEW&3		new

		5 1/80		R S T SAND & GRAVEL, 		2		SG		5 - 2 - 161		4/15/10				P		NEW&3		new

		4 3/95		ROCK SPRINGS MINERAL PROCESSING INC, GARRETT		1		BE		4 - 6 - 190		12/20/04				P		NEW&3		new

		5		SEARLE BROS CONST CO, LEUCITE		2		SG		5 - 1 - 267		8/12/11				P		NEW&3		new

		5 2/87		STRATA ENERGY INC, ROSS ISR		3		UR		5 - 5 - 217		1/14/11				P		NEW&3		new

		5 1/30		URANIUM ONE AMERICAS INC, LUDEMAN		1		UR		5 - 5 - 149		2/11/10				P		NEW&3		new

		5 1/44		URANIUM ONE VENTURES USA INC, ANTELOPE/JAB		2		UR		5 - 1 - 044		7/11/08				P		NEW&3		new

		5 3/62		WILLITS CO INC, 		1		ST		5 - 3 - 062		10/15/08				P		NEW&3		new

		5 1/21		WILSON BROS CONST INC, 		2		BE		5 - 6 - 125		9/28/09				P		NEW&3		new		79
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Received

		TFNs received September 1 through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 357		9/28/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main		29

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 1/59		PEABODY POWDER RIVER MINING LLC, 		1		CO		5 - 6 - 357		9/28/12				P		9CN		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12						9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new		8
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Approved

		TFNs approved through September 1 through 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 6 - 302		2/15/12		9/4/12				IBR		main

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 3 - 344		8/1/12		9/5/12				MIN		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 1 - 349		8/16/12		9/6/12				NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 201		10/20/10		9/6/12				NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 345		8/7/12		9/6/12				NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0278		M I LLC, 		2		BE		5 - 3 - 111		7/13/09		9/6/12				NSR		main

		PT0347		PACER CORP, 		1		FD		4 - 3 - 314		10/18/06		9/19/12				NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 6 - 321		5/2/12		9/14/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 351		8/30/12		9/14/12				NSR		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 5 - 313		3/30/12		9/5/12				REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 342		7/19/12		9/19/12				SB		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 311		3/21/12		9/19/12				SB		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 1 - 312		3/21/12		9/19/12				SB		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		5 - 2 - 312		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 2 - 311		3/21/12		9/19/12				SB		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 1 - 311		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 3 - 342		7/19/12		9/19/12				SBR		main

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 351		8/31/12		9/12/12				SBR		main		21

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12		9/28/12				10		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12		9/28/12				9CN		new

		PT0799		ARARAT ROCK PRODUCTS OF WY, PINE RIDGE PIT		3		SG		4 - 1 - 350		4/16/07		9/18/12				NEW&3		new

		PT0798		CROELL REDI MIX INC, SHELL CREEK		3		GR		5 - 1 - 189		5/3/11		9/14/12				NEW&3		new

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		1		SS		5 - 6 - 121		8/23/10		9/21/12				NEW&3		new		6
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Preliminary

		Preliminary TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		1		FD		5 - 3 - 316		4/5/12				Preliminary		BON		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 2 - 304		2/22/12				Preliminary		MAJ		main

		PT0489		COTTER CORP, CHARLIE PROJECT		3		UR		5 - 3 - 266		8/11/11				Preliminary		MAJ		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 4 - 068		11/7/08				Preliminary		MAJ		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		5 - 2 - 017		3/12/08				Preliminary		NSR		main

		PT0585		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 332		6/11/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES, SMITH RANCH PROJECT		1		UR		5 - 2 - 276		10/3/11				Preliminary		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 315		4/2/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 101		6/4/09				Preliminary		NSR		main

		PT0707		CROELL REDI MIX INC, WILLIS PIT		1		SG		5 - 5 - 336		6/27/12				Preliminary		NSR		main

		PT0218		EXXON CO USA, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 234		11/23/98				Preliminary		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 5 - 091		4/30/03				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 293		1/6/12				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 293		1/6/12				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 093		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 103		6/11/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 1 - 094		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 5 - 152		2/25/10				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 221		1/28/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 3 - 237		4/6/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 237		4/6/11				Preliminary		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 290		10/14/99				Preliminary		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 3 - 262		7/27/11				Preliminary		NSR		main

		PT0381		TITAN URANIUM USA INC, SHEEP MOUNTAIN		2		UR		5 - 4 - 165		5/7/10				Preliminary		NSR		main

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		3		UR		5 - 3 - 216		1/7/11				Preliminary		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 1 - 289		6/28/06				Preliminary		PERF STD EVAL		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 326		5/15/12				Preliminary		SEEFILE		main

		5		URANIUM ONE, ALLEMAND ROSS		1		UR		5 - 1 - 224		2/17/11				Preliminary		SEEFILE		main		29

		5 4/63		BENNETT, R S CONST INC, DEER HILL		2		SG		5 - 4 - 063		10/17/08				Preliminary		10		new

		5 1/79		MAGNA ENERGY SERVICES LLC, 		1		SG		5 - 3 - 236		4/1/11				Preliminary		10		new

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		STRID MARBLE & GRANITE CO, 		1		FD		5 - 3 - 338		7/9/12				Preliminary		10		new

		5 1/66		BIG BEAR MINING INC, 		2		GO		5 - 3 - 197		10/4/10				Preliminary		9DN		new

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 3 - 160		4/8/10				Preliminary		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 255		6/30/11				Preliminary		AME		new

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 4 - 247		5/30/11				Preliminary		AME		new

		PT0632		CAMECO RESOURCES (POWER RESOURCES DBA), NORTH BUTTE ISL PROJECT		3		UR		5 - 3 - 328		5/24/12				Preliminary		AME		new

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA) , SMITH RANCH PROJECT		1		UR		5 - 6 - 100		6/1/09				Preliminary		AME		new

		PT0379		CHEVRON MINING INC, KEMMERER		2		CO		5 - 1 - 122		9/4/09				Preliminary		AME		new

		PT0464		GENERAL CHEMICAL (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 172		6/10/10				Preliminary		AME		new

		PT0704		GROVES, URBAN H, GROVES PIT		3		GR		5 - 5 - 338		7/9/12				Preliminary		AME		new

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		1		GE		5 - 1 - 207		11/15/10				Preliminary		AME		new

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 183		1/18/05				Preliminary		AME		new

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		1		BE		5 - 4 - 278		10/13/11				Preliminary		AME		new

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 2 - 324		5/8/12				Preliminary		AME		new

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2		SG		5 - 3 - 208		11/16/10				Preliminary		AME		new

		5		AGGREGATE SOLUTIONS, 		3		SC		5 - 3 - 329		5/25/12				Preliminary		NEW		new

		5		CROSSHAIR ENERGY CORP, JUNIPER RIDGE		1		UR		5 - 1 - 351		8/30/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING, POTTER		1		BE		5 - 2 - 341		7/19/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING INC, OIL MOUNTAIN		1		BE		5 - 2 - 330		5/29/12				Preliminary		NEW		new

		5		STONE WHOLESALE INC, 		1		ST		5 - 2 - 307		6/22/12				Preliminary		NEW		new

		4		STRATHMORE RESOURCES US LTD, LOWER GAS HILLS MINE		2		UR		4 - 1 - 396		11/20/07				Preliminary		NEW		new

		5		CABALLO GRANDE LLC, 		3		CO		5 - 1 - 206		11/10/10				Preliminary		NEW&3		new

		5 1/82		CAMECO RESOURCES (POWER RESOURCES DBA), RUBY RANCH		3		UR		5 - 4 - 328		5/24/12				Preliminary		NEW&3		new

		5		CROELL REDI MIX INC, RULE PIT		3		SG		5 - 1 - 294		1/11/12				Preliminary		NEW&3		new

		5 1/37		RARE ELEMENT RESOURCES, BEAR LODGE		3		RE		5 - 6 - 221		2/7/11				Preliminary		NEW&3		new

		4		ROCK SPRINGS MINERAL PROCESSING INC, INGALLS BENTONITE CLAIM		1		BE		4 - 2 - 309		9/21/06				Preliminary		NEW&3		new

		5		SHEPHERD, GARY A, 		2		RE		5 - 1 - 310		3/15/12				Preliminary		NEW&3		new

		5 1/53		WIND RIVER MATERIALS, 		2		SG		5 - 6 - 317		4/13/12				Preliminary		NEW&3		new		31
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Inactive

		Inactive TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 327		1/8/07				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 4 - 275		4/26/06				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 275		4/26/06				Inactive		BON		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		2 - 1 - 356		1/27/94				Inactive		BON		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 3 - 116		8/7/09				Inactive		NSR		main

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 021		4/7/08				Inactive		NSR		main

		PT0305		LIEN, PETE & SONS INC, 		1		LI		3 - 2 - 162		10/20/97				Inactive		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 4 - 293		7/11/06				Inactive		NSR		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		4 - 6 - 101		6/9/03				Inactive		NSR		main

		PT0295		SIMON CONTRACTORS, 		1		SG		5 - 1 - 071		11/20/08				Inactive		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 1 - 277		5/3/06				Inactive		PERF STD EVAL		main		12

		PT0278		M I LLC, 		2		BE		4 - 1 - 253		1/11/06				Inactive		AME		new		1

																		13				13
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Terminated

		Terminated TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 5 - 311		3/21/12				T		SB		main

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3		CO		5 - 5 - 342		7/25/12				T		BON		main

		PT0271		JACOBS RANCH COAL LLC, JACOBS RANCH		3		CO		5 - 4 - 311		3/21/11				T		SB		main		3

		5		WEEDEN CONSTRUCTION LLC, 		1		LI		5 - 2 - 343		7/26/12				T		10		new		1

																		4				4



http://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=PermitNumber&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=TFNs.Company,%20Facilities.Facility&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=DistrictID&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=MineralCode&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=BookID,%20Entry,%20Page&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=DateRecd&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=DateAppr&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=TermStatusCode&start=1&resort=truehttp://deqintra.state.wy.us/landquality/Facilities/?ReportSize=Exc&SortBy=FormCode&start=1&resort=true



MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # 
prelim 
TFNs 
end of 
report 
period

backlog ‐ 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # prelim 
TFNs end 
of report 
period

backlog = 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

# 
prelim 
TFNs 
end of 
report 
period

backlog = 
# pending 
TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of September 30, 2012

Permit Company, Mine Dist Min TFN # Recd Approved Term Stat Form
class

PT0321 G K CONST INC,  2 BE 5 ‐ 1 ‐ 299 2/1/2012 P 3 main

PT0758 MCGARVIN MOBERLY CONST CO, OWL CREEK 2 GR 5 ‐ 6 ‐ 346 8/8/2012 P 3 main
PT0267 RAPID CONST CO LLC, COLONY 3 BE 5 ‐ 4 ‐ 224 2/22/2011 P 3 main

PT0345 UR‐ENERGY USA CORP, SHIRLEY BASIN 1 UR 5 ‐ 2 ‐ 355 9/21/2012 P 1T main
PT0356 UR‐ENERGY USA INC, LUCKY MC 2 UR 5 ‐ 3 ‐ 355 9/21/2012 P 1T main
PT0533 GOOD MINING CO LLC,  2 BE 5 ‐ 4 ‐ 344 8/2/2012 P 1T&3 main

PT0724 MEADOW CANYON READY MIX, FEAR PIT 2 SG 5 ‐ 5 ‐ 337 7/5/2012 P 1T&3 main
CN0123 ANTELOPE COAL LLC,  1 CO 5 ‐ 6 ‐ 315 4/5/2012 P 9CNUPDATE main
CN0096 BLACK BUTTE COAL CO,  2 CO 5 ‐ 1 ‐ 322 5/2/2012 P 9CNUPDATE main
DN0300 BLACK HILLS BENTONITE LLC,  1 LN 5 ‐ 1 ‐ 343 7/26/2012 P 9DNUPDATE main
DN0381 BOOTHEEL PROJECT (THE), BLM 1 UR 5 ‐ 3 ‐ 288 12/7/2011 P 9DNUPDATE main

DN0236
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 341 7/20/2012 P 9DNUPDATE main
DN0371 N F U WYOMING LLC, LC NORTH 2 UR 5 ‐ 4 ‐ 250 6/8/2011 P 9DNUPDATE main
DN0253 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 221 2/3/2011 P 9DNUPDATE main

DN0411
STRATHMORE RESOURCES US LTD, S BLACK 
MOUNTAIN

2 UR 5 ‐ 4 ‐ 306 2/27/2012 P 9DNUPDATE main

DN0404
STRATHMORE RESOURCES US LTD, LOCO LEE/DAY 
LOMA

2 UR 5 ‐ 4 ‐ 331 6/5/2012 P 9DNUPDATE main

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 2 ‐ 257 7/6/2011 P BON main
PT0215 J T L GROUP INC, CASPER PIT 1 SG 4 ‐ 4 ‐ 384 9/20/2007 P BON main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 357 9/28/2012 P BON main
DN0236 RIO ALGOM MINING CORP,  1 UR 4 ‐ 6 ‐ 020 1/22/2002 P BON main

PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2 CO 5 ‐ 1 ‐ 338 7/6/2012 P BON main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 258 7/8/2011 P BON main
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 352 9/6/2012 P IBR main

PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 2 BE 5 ‐ 4 ‐ 352 9/10/2012 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 5 ‐ 190 9/1/2010 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 6 ‐ 190 9/1/2010 P IBR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 6 ‐ 335 6/25/2012 P IBR main
PT0278 M I LLC,  2 UR 5 ‐ 1 ‐ 342 7/20/2012 P IBR main



PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 4 ‐ 349 8/17/2012 P IBR main

PT0486
GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS 
MINE

3 CO 5 ‐ 3 ‐ 312 3/22/2012 P MAJ main

PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 1 BE 5 ‐ 6 ‐ 342 7/25/2012 P MAJ main

PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 1 BE 5 ‐ 2 ‐ 317 4/6/2012 P MAJ main

PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 3 ‐ 340 7/17/2012 P MAJ main

PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 2 CO 5 ‐ 3 ‐ 299 2/2/2012 P MAJ main
PT0292 SUGARLAND PARTNERS LLC,  1 SG 5 ‐ 5 ‐ 291 5/11/2012 P MAJ main
PT0321 WYO BEN INC,  2 BE 5 ‐ 4 ‐ 198 10/7/2010 P MAJ main

PT0232
WYODAK RESOURCES DEVELOPMENT CORP, 
WYODAK

3 CO 5 ‐ 3 ‐ 335 6/22/2012 P MAJ main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 4 ‐ 3 ‐ 373 7/17/2007 P MIN main
PT0478 COGEMA MINING CO, WILLOW CREEK 3 UR 4 ‐ 1 ‐ 399 12/11/2007 P MIN main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 350 8/23/2012 P MIN main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 4 ‐ 3 ‐ 170 8/6/2004 P MIN main

PT0294 WILLITS, COLLEEN & HABERMAN, CYNTHIA,  1 SG 3 ‐ 1 ‐ 390 6/25/2001 P MIN main
PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 6 ‐ 344 8/3/2012 P NSR main

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 5 ‐ 351 9/5/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 297 1/23/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 1 ‐ 297 1/20/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 5 ‐ 344 8/2/2012 P NSR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 1 ‐ 313 3/23/2012 P NSR main
PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 5 ‐ 2 ‐ 347 8/10/2012 P NSR main
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 4 ‐ 357 9/28/2012 P NSR main
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 2 CO 3 ‐ 6 ‐ 366 2/7/2001 P NSR main
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS  2 CO 5 ‐ 6 ‐ 060 10/9/2008 P NSR main
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 5 ‐ 124 9/21/2009 P NSR main

PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 3 BE 5 ‐ 1 ‐ 339 7/12/2012 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 4 ‐ 3 ‐ 131 1/7/2004 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 5 ‐ 5 ‐ 353 9/17/2012 P NSR main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 310 3/19/2012 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 310 3/19/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES DBA), 
HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 310 3/19/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 322 5/4/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 2 ‐ 303 2/13/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 260 7/18/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 241 4/27/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 238 4/13/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 259 7/12/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 345 8/3/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 222 2/10/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 272 9/7/2011 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 6 ‐ 354 9/20/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 340 7/16/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 175 6/24/2010 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 4 ‐ 132 10/21/2009 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 110 7/8/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 1 ‐ 119 8/17/2009 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 3 ‐ 121 8/17/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 259 7/12/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 141 12/16/2009 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 331 6/5/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 331 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 4 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 330 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES, INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 348 8/15/2012 P NSR
main

RD0017 CARBON COUNTY UCG INC,  1 CG 5 ‐ 6 ‐ 343 4/20/2012 P NSR main
PT0478 COGEMA MINING INC, WILLOW CREEK 3 UR 5 ‐ 2 ‐ 022 4/9/2008 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 236 4/12/2011 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 1 ‐ 335 6/21/2012 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 3 ‐ 141 12/15/2009 P NSR main
PT0334 ENERGY DEVELOPMENT CO, EDC 1 CO 3 ‐ 4 ‐ 238 12/17/1998 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 337 7/3/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 341 7/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 5 ‐ 354 9/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 6 ‐ 326 5/17/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 5 ‐ 299 2/3/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 4 ‐ 154 3/5/2010 P NSR main



PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 1 ‐ 347 8/10/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 348 8/14/2012 P NSR main
PT0245 G P GYPSUM CORP,  2 GY 4 ‐ 3 ‐ 035 4/22/2002 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 322 5/4/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 318 4/18/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 2 ‐ 352 9/6/2012 P NSR main
PT0451 KENNECOTT URANIUM CO, BIG EAGLE 2 UR 5 ‐ 4 ‐ 313 3/28/2012 P NSR main

PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 1 5 ‐ 4 ‐ 327 5/21/2012 P NSR main
PT0739 MCMURRY READY MIX CO, WYUTE 1 SG 5 ‐ 5 ‐ 282 11/7/2011 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 6 ‐ 330 6/4/2012 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 3 ‐ 354 9/19/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 4 ‐ 329 5/29/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 2 ‐ 353 9/13/2012 P NSR main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 5 ‐ 355 9/24/2012 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 2 ‐ 048 7/28/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 3 ‐ 065 10/24/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 6 ‐ 291 7/3/2006 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 4 ‐ 332 1/22/2007 P NSR main

PT0687 POWER RESOURCES INC, GAS HILLS PROJECT 2 UR 4 ‐ 6 ‐ 385 9/12/2007 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 5 ‐ 380 8/29/2007 P NSR main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 3 ‐ 1 ‐ 251 12/30/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 232 11/16/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 261 4/23/1999 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 2 ‐ 288 9/27/1999 P NSR main

PT0477 SHOSHONE COAL CORP, SHOSHONE #1 1 CO 5 ‐ 5 ‐ 352 9/11/2012 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 4 ‐ 1 ‐ 179 10/4/2004 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 123 9/14/2009 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 3 ‐ 350 8/27/2012 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 2 ‐ 295 1/13/2012 P NSR main



PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 5 ‐ 356 9/27/2012 P NSR main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 338 7/11/2012 P NSR main
PT0349 UMETCO MINERALS CORP,  2 UR 3 ‐ 1 ‐ 258 4/6/1999 P NSR main
DN0060 UMETCO MINERALS CORP,  2 UR 4 ‐ 1 ‐ 137 2/11/2004 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 277 10/10/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 6 ‐ 281 10/28/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 350 8/29/2012 P NSR main
PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 5 ‐ 272 9/16/2011 P NSR main

PT0764 WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK  3 CO 5 ‐ 2 ‐ 223 2/15/2011 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 213 12/20/2010 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 293 1/6/2012 P NSR main

PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 3 CO 5 ‐ 6 ‐ 355 9/24/2012 P NSR main

PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3 CO 5 ‐ 6 ‐ 352 9/13/2012 P PERF STD EVAL main

PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 4 ‐ 340 7/17/2012 P PERF STD EVAL main

PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 6 ‐ 350 8/30/2012 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 311 10/5/2006 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 308 9/27/2006 P PERF STD EVAL main

PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 5 ‐ 343 7/30/2012 P PERF STD EVAL main

PT0377 ARCH OF WY, LLC, SEMINOE II 1 CO 5 ‐ 3 ‐ 294 1/11/2012 P PERF STD EVAL main

PT0331 ARCH OF WYOMING LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 314 3/30/2012 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 267 8/15/2011 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 6 ‐ 280 10/26/2011 P PERF STD EVAL main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 356 9/24/2012 P PERF STD EVAL main

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 1 SH 5 ‐ 6 ‐ 320 4/30/2012 P PERF STD EVAL main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 353 9/13/2012 P PERF STD EVAL main

PT0292 SUGARLAND PARTNERS LLC,  1 ST 5 ‐ 6 ‐ 349 8/23/2012 P PERF STD EVAL main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 293 1/11/2012 P PERF STD EVAL main



PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 3 CO 5 ‐ 6 ‐ 353 9/17/2012 P PERF STD EVAL main

LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 3 GO 5 ‐ 2 ‐ 264 7/29/2011 P REN main
LE0280 EUCON CORP,  1 UN 5 ‐ 2 ‐ 354 9/17/2012 P REN main
LE0225 FREITAG, DAVID C,  2 GO 5 ‐ 1 ‐ 337 6/28/2012 P REN main

LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 2 GO 5 ‐ 6 ‐ 296 1/19/2012 P REN main
LE0211 GREAT WESTERN DIAMOND CO,  1 DI 5 ‐ 4 ‐ 343 7/30/2012 P REN main

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 355 9/21/2012 P REN main
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 1 CO 5 ‐ 6 ‐ 285 3/21/2012 P REN main

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 184 8/3/2011 P REN main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 350 8/29/2012 P RGS main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 066 10/30/2008 P RGS main

PT0550 TRITON COAL CO LLC, NORTH ROCHELLE 3 CO 5 ‐ 3 ‐ 311 3/21/2012 P SB main
PT0377 ARCH OF WYOMING, LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 336 6/27/2012 P SCR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 2 ‐ 322 5/2/2012 P SEEFILE main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 233 3/24/2011 P SEEFILE main
ET0559 HEBDON CONST, HEBDON 2 GR 5 ‐ 6 ‐ 209 11/30/2010 P SEEFILE main

5  1/33 NATION, KEN,  1 UN 5 ‐ 1 ‐ 033 5/16/2008 P SEEFILE main 170
5      BASIC ENERGY SERV LP, LABARGE SIMS 2 GR 5 ‐ 3 ‐ 330 5/24/2012 P 4 new
5      DEAN, LAWRENCE,  2 GO 5 ‐ 1 ‐ 340 7/16/2012 P 4 new

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 325 5/14/2012 P 4 new
5      CHUNG, WILLIAM,  2 SG 5 ‐ 1 ‐ 334 7/6/2012 P 10 new

5  1/43 DEAVER IRRIGATION,  2 GR 5 ‐ 4 ‐ 173 6/17/2010 P 10 new
ET1544 DICKAU GRADING LLC,  1 GR 5 ‐ 2 ‐ 337 6/29/2012 P 10 new

5  1/69 FULLER CONST,  3 SG 5 ‐ 5 ‐ 347 8/10/2012 P 10 new

ET1378 NORTH STAR ENERGY & CONST LLC, FRADY 3 SC 5 ‐ 3 ‐ 323 5/7/2012 P 10 new

ET1328 NORTH STAR ENERGY & CONST LLC, CURUTCHET 3 GR 5 ‐ 6 ‐ 345 8/8/2012 P 10 new

ET1350 NORTH STAR ENERGY CONST LLC, SAMS 3 SC 5 ‐ 2 ‐ 323 5/7/2012 P 10 new
5      PALLESEN CONST INC,  2 GR 5 ‐ 1 ‐ 292 1/3/2012 P 10 new
5      SAMSON RESOURCES CO,  2 GR 5 ‐ 1 ‐ 356 9/24/2012 P 10 new
5      TERRY R PITT CONST,  1 SG 5 ‐ 3 ‐ 349 8/16/2012 P 10 new

ET1394
WOOD GROUP/MO SERV INC, BOW & ARROW 
RANCH

3 SC 5 ‐ 1 ‐ 161 4/14/2010 P 10 new



ET1453 WOOD GROUP/MO SERV INC, CHRISTIAN 3 GR 5 ‐ 1 ‐ 265 8/1/2011 P 10 new

ET1336
YELLOWSTONE LANDSCAPING INC, KARST HEART 
MTN

2 GR 5 ‐ 4 ‐ 354 9/19/2012 P 10 new
5  3/77 LINC ENERGY,  3 CG 5 ‐ 5 ‐ 128 10/8/2009 P 5RD new

CN0085 ANADARKO HOLDING CO,  2 CO 4 ‐ 2 ‐ 306 9/7/2006 P 9CN new
5  1/57 BLACK BUTTE COAL CO, LEUCITE HILLS 2 CO 5 ‐ 6 ‐ 340 7/19/2012 P 9CN new

5  1/59
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), WEST SHIRLEY BASIN

1 UR 5 ‐ 6 ‐ 351 9/5/2012 P 9DN
new

5  1/58 STRATHMORE RESOURCES US LTD,  2 UR 5 ‐ 6 ‐ 347 8/13/2012 P 9DN new
DN0410 TITAN IRON ORE CORPORATION,  1 UN 5 ‐ 2 ‐ 331 6/4/2012 P 9DN new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 6 ‐ 261 7/26/2011 P AME new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 2 ‐ 335 8/20/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 2 ‐ 197 10/1/2010 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 246 5/25/2011 P AME new

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 3 ‐ 321 5/1/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 055 9/10/2008 P AME new
PT0525 ANTELOPE COAL LLC, ANTELOPE 1 CO 4 ‐ 5 ‐ 343 11/4/2011 P AME new
PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 6 ‐ 090 12/8/2010 P AME new
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 3 ‐ 356 9/25/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 1 ‐ 241 4/29/2011 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 4 ‐ 341 7/20/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 6 ‐ 292 1/5/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 6 ‐ 329 5/30/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 1 ‐ 184 8/4/2010 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 5 ‐ 240 4/28/2011 P AME new
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 3 ‐ 277 10/10/2011 P AME new

DN0236
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 197 10/4/2010 P AME new
PT0278 M I LLC,  2 UR 5 ‐ 6 ‐ 341 7/20/2012 P AME new

PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 1 LI 5 ‐ 1 ‐ 110 9/22/2011 P AME new

PT0569
PEABODY POWDER RIVER MINING LLC, NORTH 
ANTELOPE/ROCHELLE MINE

1 CO 5 ‐ 6 ‐ 095 4/30/2009 P AME new
ET1546 PINNACLE MATERIALS INC, BRIGHT 1 LI 5 ‐ 1 ‐ 298 1/25/2012 P AME new



PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 5 ‐ 325 5/11/2012 P AME new

PT0720
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
INC DBA), WEDIN PIT

3 SG 5 ‐ 3 ‐ 298 1/30/2012 P AME new

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 5 ‐ 166 5/12/2010 P AME new
PT0599 WESTERN FUELS WY INC, DRY FORK 3 CO 5 ‐ 4 ‐ 172 1/24/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 225 2/24/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 231 3/14/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 298 2/1/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 154 3/9/2010 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 295 1/17/2012 P AME new

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 277 10/7/2011 P AME new
PT0737 A PLEASANT CONST, PLEASANT PIT 2 SG 5 ‐ 2 ‐ 267 8/12/2011 P NEW&3 new

5      AGGREGATE SOLUTIONS LLC,  3 SG 5 ‐ 1 ‐ 166 5/11/2010 P NEW&3 new
5  1/16 ALEXANDER CONST CO,  1 SG 5 ‐ 2 ‐ 032 5/11/2010 P NEW&3 new
5  1/95 ARARAT ROCK PRODUCTS OF WY,  3 SG 5 ‐ 2 ‐ 190 7/27/2011 P NEW&3 new
5  2/75 AUC LLC, RENO CREEK PROJECT 3 UR 5 ‐ 4 ‐ 150 2/17/2010 P NEW&3 new
5  1/72 BIG HORN REDI MIX INC,  2 GR 5 ‐ 4 ‐ 287 12/1/2011 P NEW&3 new
5  1/36 BIG HORN SERV LLC, ANKNEY 3 SG 5 ‐ 5 ‐ 180 7/21/2010 P NEW&3 new

5      C C C SERV LLC, CAMINO GRAVEL QUARRY 3 SG 5 ‐ 2 ‐ 232 3/22/2011 P NEW&3 new

5      CANYON CONCRETE SAND & GRAVEL LTD LLC,  2 GR 5 ‐ 3 ‐ 313 3/26/2012 P NEW&3 new
5      DAN HART PATROL SERV,  3 LI 5 ‐ 2 ‐ 248 6/1/2011 P NEW&3 new
5      GOOD, BRIAN,  2 BE 5 ‐ 2 ‐ 268 8/17/2011 P NEW&3 new

ET1031 GROSCH, P E CONST INC,  2 SG 5 ‐ 2 ‐ 302 2/14/2012 P NEW&3 new
5  1/11 HETTINGER LLC,  3 SG 5 ‐ 6 ‐ 066 2/23/2009 P NEW&3 new
5  1/66 MCGARVIN MOBERLY CONST CO,  2 GR 5 ‐ 5 ‐ 330 6/1/2012 P NEW&3 new

5      MCMURRY READY MIX, EASTFORK RANCH 2 SG 5 ‐ 1 ‐ 237 6/29/2011 P NEW&3 new

5  1/95
MULLINAX CONCRETE SERV CO INC, WAGNER 
DRAW

3 SG 5 ‐ 3 ‐ 286 11/23/2011 P NEW&3 new

5      OFTEDAL CONST INC, MULE SHOE PIT #1 1 SG 5 ‐ 1 ‐ 350 8/23/2012 P NEW&3 new

5      PINE BLUFFS GRAVEL & EXCAVATING INC,  1 LI 5 ‐ 3 ‐ 334 6/14/2012 P NEW&3 new
5  1/81 R S T SAND & GRAVEL,  2 SG 5 ‐ 2 ‐ 161 4/15/2010 P NEW&3 new

4  3/95
ROCK SPRINGS MINERAL PROCESSING INC, 
GARRETT

1 BE 4 ‐ 6 ‐ 190 12/20/2004 P NEW&3 new
5      SEARLE BROS CONST CO, LEUCITE 2 SG 5 ‐ 1 ‐ 267 8/12/2011 P NEW&3 new



5  2/87 STRATA ENERGY INC, ROSS ISR 3 UR 5 ‐ 5 ‐ 217 1/14/2011 P NEW&3 new

5  1/30 URANIUM ONE AMERICAS INC, LUDEMAN 1 UR 5 ‐ 5 ‐ 149 2/11/2010 P NEW&3 new

5  1/44 URANIUM ONE VENTURES USA INC, ANTELOPE/JAB 2 UR 5 ‐ 1 ‐ 044 7/11/2008 P NEW&3 new
5  3/62 WILLITS CO INC,  1 ST 5 ‐ 3 ‐ 062 10/15/2008 P NEW&3 new
5  1/21 WILSON BROS CONST INC,  2 BE 5 ‐ 6 ‐ 125 9/28/2009 P NEW&3 new 79
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From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking spreadsheets for September 2012
Date: Monday, May 18, 2015 1:34:33 AM
Attachments: TFN Report.xls

September_2012.xlsx

Nancy & Carol,
 
Attached are the spreadsheets concerning the TFN tracking through September. I've
confirmed with Ramona that all numbers are up to date.
Thank you
 
Becky

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
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				3/1/2012-3/31/2012		39		31		27		177				5		14		24		75				44		45		51		252		303		12		5		5 terminated, 5 maintenance TFNs

				4/1/2012-4/30/2012		33		28		29		178				6		5		24		72				39		33		53		250		303		12		1		1 terminated, 1 maintenance TFNs

				5/1/2012-5/31/2012		37		29		28		178				19		7		28		83				56		36		56		261		317		12		2		2 terminated, 2 maintenance TFNs

				6/1/2012-6/30/2012		28		28		29		175				12		3		29		85				40		31		58		260		318		12		3		3 terminated, 3 new TFNs

				7/1/2012-7/31/2012		31		23		30		177				11		8		31		88				42		31		60		265		325		12		5		5 terminated TFNs, 1 new and 4 maintenance

				8/1/2012-8/31/2012		32		33		29		168				8		14		30		79				40		47		59		247		306		12		5		5 terminated maintenance TFNs

				9/1/2012-9/30/2012		29		21		29		170				8		6		31		79				37		27		60		249		309		13		4		4 terminated TFNs, 1 new and 3 maintenance





TFN graph

				Maintenance		New		Year				Maintenance Goal		New Goal

				236		98		1/11				161		41

				207		82		2/11				161		41

				179		78		3/11				161		41

				198		88		4/11				161		41

				188		85		5/11				161		41

				194		89		6/11				161		41

				202		80		7/11				161		41

				173		81		8/11				161		41

				171		81		9/11				161		41

				161		82		10/11				161		41

				163		82		11/11				161		41

				157		81		12/11				161		41

				162		81		1/12				161		41

				176		84		2/12				161		41

				177		75		3/12				161		41

				178		72		4/12				161		41

				178		83		5/12				161		41

				175		85		6/12				161		41

				177		88		7/12				161		41

				168		79		8/12				161		41

				170		79		9/12				161		41
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PENDING MAINTENANCE AND NEW TFNS




September 2012

		Pending TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0321		G K CONST INC, 		2		BE		5 - 1 - 299		2/1/12				P		3		main

		PT0758		MCGARVIN MOBERLY CONST CO, OWL CREEK		2		GR		5 - 6 - 346		8/8/12				P		3		main

		PT0267		RAPID CONST CO LLC, COLONY		3		BE		5 - 4 - 224		2/22/11				P		3		main

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		PT0533		GOOD MINING CO LLC, 		2		BE		5 - 4 - 344		8/2/12				P		1T&3		main

		PT0724		MEADOW CANYON READY MIX, FEAR PIT		2		SG		5 - 5 - 337		7/5/12				P		1T&3		main

		CN0123		ANTELOPE COAL LLC, 		1		CO		5 - 6 - 315		4/5/12				P		9CNUPDATE		main

		CN0096		BLACK BUTTE COAL CO, 		2		CO		5 - 1 - 322		5/2/12				P		9CNUPDATE		main

		DN0300		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 343		7/26/12				P		9DNUPDATE		main

		DN0381		BOOTHEEL PROJECT (THE), BLM		1		UR		5 - 3 - 288		12/7/11				P		9DNUPDATE		main

		DN0236		CAMECO RESOURCES(POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 341		7/20/12				P		9DNUPDATE		main

		DN0371		N F U WYOMING LLC, LC NORTH		2		UR		5 - 4 - 250		6/8/11				P		9DNUPDATE		main

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 221		2/3/11				P		9DNUPDATE		main

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		2		UR		5 - 4 - 306		2/27/12				P		9DNUPDATE		main

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		2		UR		5 - 4 - 331		6/5/12				P		9DNUPDATE		main

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 2 - 257		7/6/11				P		BON		main

		PT0215		J T L GROUP INC, CASPER PIT		1		SG		4 - 4 - 384		9/20/07				P		BON		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		DN0236		RIO ALGOM MINING CORP, 		1		UR		4 - 6 - 020		1/22/02				P		BON		main

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2		CO		5 - 1 - 338		7/6/12				P		BON		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 258		7/8/11				P		BON		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 5 - 190		9/1/10				P		IBR		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 6 - 190		9/1/10				P		IBR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 6 - 335		6/25/12				P		IBR		main

		PT0278		M I LLC, 		2		UR		5 - 1 - 342		7/20/12				P		IBR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 4 - 349		8/17/12				P		IBR		main

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		3		CO		5 - 3 - 312		3/22/12				P		MAJ		main

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		1		BE		5 - 6 - 342		7/25/12				P		MAJ		main

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		1		BE		5 - 2 - 317		4/6/12				P		MAJ		main

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 3 - 340		7/17/12				P		MAJ		main

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		2		CO		5 - 3 - 299		2/2/12				P		MAJ		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		SG		5 - 5 - 291		5/11/12				P		MAJ		main

		PT0321		WYO BEN INC, 		2		BE		5 - 4 - 198		10/7/10				P		MAJ		main

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		3		CO		5 - 3 - 335		6/22/12				P		MAJ		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		4 - 3 - 373		7/17/07				P		MIN		main

		PT0478		COGEMA MINING CO, WILLOW CREEK		3		UR		4 - 1 - 399		12/11/07				P		MIN		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 350		8/23/12				P		MIN		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		4 - 3 - 170		8/6/04				P		MIN		main

		PT0294		WILLITS, COLLEEN & HABERMAN, CYNTHIA, 		1		SG		3 - 1 - 390		6/25/01				P		MIN		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 6 - 344		8/3/12				P		NSR		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 297		1/23/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 1 - 297		1/20/12				P		NSR		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 5 - 344		8/2/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 313		3/23/12				P		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		5 - 2 - 347		8/10/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		2		CO		3 - 6 - 366		2/7/01				P		NSR		main

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		2		CO		5 - 6 - 060		10/9/08				P		NSR		main

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 124		9/21/09				P		NSR		main

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		3		BE		5 - 1 - 339		7/12/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 3 - 131		1/7/04				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 310		3/19/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 310		3/19/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 322		5/4/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 2 - 303		2/13/12				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 260		7/18/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 248		6/6/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 241		4/27/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 238		4/13/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 259		7/12/11				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 345		8/3/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 222		2/10/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 272		9/7/11				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 340		7/16/12				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 175		6/24/10				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 4 - 132		10/21/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 110		7/8/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 119		8/17/09				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 121		8/17/09				P		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 4 - 259		7/12/11				P		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 141		12/16/09				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 5 - 331		6/5/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES DBA), SMITH RANCH PROJECT		1		UR		5 - 6 - 331		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 3 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 4 - 347		8/9/12				P		NSR		main

		PT0633		CAMECO RESOURCES(POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 330		5/29/12				P		NSR		main

		PT0603		CAMECO RESOURCES(POWER RESOURCES, INC DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 6 - 348		8/15/12				P		NSR		main

		RD0017		CARBON COUNTY UCG INC, 		1		CG		5 - 6 - 343		4/20/12				P		NSR		main

		PT0478		COGEMA MINING INC, WILLOW CREEK		3		UR		5 - 2 - 022		4/9/08				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 236		4/12/11				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 1 - 335		6/21/12				P		NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 3 - 141		12/15/09				P		NSR		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		3 - 4 - 238		12/17/98				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 337		7/3/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 341		7/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 6 - 326		5/17/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 5 - 299		2/3/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 4 - 154		3/5/10				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 1 - 347		8/10/12				P		NSR		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 3 - 348		8/14/12				P		NSR		main

		PT0245		G P GYPSUM CORP, 		2		GY		4 - 3 - 035		4/22/02				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 322		5/4/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 5 - 318		4/18/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		2		UR		5 - 4 - 313		3/28/12				P		NSR		main

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		1				5 - 4 - 327		5/21/12				P		NSR		main

		PT0739		MCMURRY READY MIX CO, WYUTE		1		SG		5 - 5 - 282		11/7/11				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 6 - 330		6/4/12				P		NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 4 - 329		5/29/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 2 - 048		7/28/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		5 - 3 - 065		10/24/08				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 6 - 291		7/3/06				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 4 - 332		1/22/07				P		NSR		main

		PT0687		POWER RESOURCES INC, GAS HILLS PROJECT		2		UR		4 - 6 - 385		9/12/07				P		NSR		main

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 380		8/29/07				P		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 1 - 251		12/30/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 232		11/16/98				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 5 - 261		4/23/99				P		NSR		main

		PT0633		RIO ALGOM MINING CORP, SMITH RANCH PROJECT		1		UR		3 - 2 - 288		9/27/99				P		NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		4 - 1 - 179		10/4/04				P		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 123		9/14/09				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 3 - 350		8/27/12				P		NSR		main

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 295		1/13/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 338		7/11/12				P		NSR		main

		PT0349		UMETCO MINERALS CORP, 		2		UR		3 - 1 - 258		4/6/99				P		NSR		main

		DN0060		UMETCO MINERALS CORP, 		2		UR		4 - 1 - 137		2/11/04				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 277		10/10/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 6 - 281		10/28/11				P		NSR		main

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 4 - 350		8/29/12				P		NSR		main

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		3		UR		5 - 5 - 272		9/16/11				P		NSR		main

		PT0764		WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK 		3		CO		5 - 2 - 223		2/15/11				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 213		12/20/10				P		NSR		main

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 293		1/6/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 4 - 340		7/17/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 6 - 350		8/30/12				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 311		10/5/06				P		PERF STD EVAL		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 5 - 308		9/27/06				P		PERF STD EVAL		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 5 - 343		7/30/12				P		PERF STD EVAL		main

		PT0377		ARCH OF WY, LLC, SEMINOE II		1		CO		5 - 3 - 294		1/11/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 3 - 314		3/30/12				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 267		8/15/11				P		PERF STD EVAL		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 6 - 280		10/26/11				P		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		1		SH		5 - 6 - 320		4/30/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0292		SUGARLAND PARTNERS LLC, 		1		ST		5 - 6 - 349		8/23/12				P		PERF STD EVAL		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 6 - 293		1/11/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		3		GO		5 - 2 - 264		7/29/11				P		REN		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0225		FREITAG, DAVID C, 		2		GO		5 - 1 - 337		6/28/12				P		REN		main

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		2		GO		5 - 6 - 296		1/19/12				P		REN		main

		LE0211		GREAT WESTERN DIAMOND CO, 		1		DI		5 - 4 - 343		7/30/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		1		CO		5 - 6 - 285		3/21/12				P		REN		main

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 184		8/3/11				P		REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 350		8/29/12				P		RGS		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 3 - 066		10/30/08				P		RGS		main

		PT0550		TRITON COAL CO LLC, NORTH ROCHELLE		3		CO		5 - 3 - 311		3/21/12				P		SB		main

		PT0377		ARCH OF WYOMING, LLC, SEMINOE II		1		CO		5 - 6 - 336		6/27/12				P		SCR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 322		5/2/12				P		SEEFILE		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 233		3/24/11				P		SEEFILE		main

		ET0559		HEBDON CONST, HEBDON		2		GR		5 - 6 - 209		11/30/10				P		SEEFILE		main

		5 1/33		NATION, KEN, 		1		UN		5 - 1 - 033		5/16/08				P		SEEFILE		main		170

		5		BASIC ENERGY SERV LP, LABARGE SIMS		2		GR		5 - 3 - 330		5/24/12				P		4		new

		5		DEAN, LAWRENCE, 		2		GO		5 - 1 - 340		7/16/12				P		4		new

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 325		5/14/12				P		4		new

		5		CHUNG, WILLIAM, 		2		SG		5 - 1 - 334		7/6/12				P		10		new

		5 1/43		DEAVER IRRIGATION, 		2		GR		5 - 4 - 173		6/17/10				P		10		new

		ET1544		DICKAU GRADING LLC, 		1		GR		5 - 2 - 337		6/29/12				P		10		new

		5 1/69		FULLER CONST, 		3		SG		5 - 5 - 347		8/10/12				P		10		new

		ET1378		NORTH STAR ENERGY & CONST LLC, FRADY		3		SC		5 - 3 - 323		5/7/12				P		10		new

		ET1328		NORTH STAR ENERGY & CONST LLC, CURUTCHET		3		GR		5 - 6 - 345		8/8/12				P		10		new

		ET1350		NORTH STAR ENERGY CONST LLC, SAMS		3		SC		5 - 2 - 323		5/7/12				P		10		new

		5		PALLESEN CONST INC, 		2		GR		5 - 1 - 292		1/3/12				P		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		5		TERRY R PITT CONST, 		1		SG		5 - 3 - 349		8/16/12				P		10		new

		ET1394		WOOD GROUP/MO SERV INC, BOW & ARROW RANCH		3		SC		5 - 1 - 161		4/14/10				P		10		new

		ET1453		WOOD GROUP/MO SERV INC, CHRISTIAN		3		GR		5 - 1 - 265		8/1/11				P		10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 3/77		LINC ENERGY, 		3		CG		5 - 5 - 128		10/8/09				P		5RD		new

		CN0085		ANADARKO HOLDING CO, 		2		CO		4 - 2 - 306		9/7/06				P		9CN		new

		5 1/57		BLACK BUTTE COAL CO, LEUCITE HILLS		2		CO		5 - 6 - 340		7/19/12				P		9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		5 1/58		STRATHMORE RESOURCES US LTD, 		2		UR		5 - 6 - 347		8/13/12				P		9DN		new

		DN0410		TITAN IRON ORE CORPORATION, 		1		UN		5 - 2 - 331		6/4/12				P		9DN		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 6 - 261		7/26/11				P		AME		new

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		3		BE		5 - 2 - 335		8/20/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 2 - 197		10/1/10				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 246		5/25/11				P		AME		new

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 3 - 321		5/1/12				P		AME		new

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 055		9/10/08				P		AME		new

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		4 - 5 - 343		11/4/11				P		AME		new

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 6 - 090		12/8/10				P		AME		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 1 - 241		4/29/11				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 4 - 341		7/20/12				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 6 - 292		1/5/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 6 - 329		5/30/12				P		AME		new

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		2		BE		5 - 1 - 184		8/4/10				P		AME		new

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 5 - 240		4/28/11				P		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 3 - 277		10/10/11				P		AME		new

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		1		UR		5 - 5 - 197		10/4/10				P		AME		new

		PT0278		M I LLC, 		2		UR		5 - 6 - 341		7/20/12				P		AME		new

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		1		LI		5 - 1 - 110		9/22/11				P		AME		new

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 095		4/30/09				P		AME		new

		ET1546		PINNACLE MATERIALS INC, BRIGHT		1		LI		5 - 1 - 298		1/25/12				P		AME		new

		PT0732		ROCK SPRINGS MINERAL PROCESSING, MILLS		1		BE		5 - 5 - 325		5/11/12				P		AME		new

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3		SG		5 - 3 - 298		1/30/12				P		AME		new

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		3		UR		5 - 5 - 166		5/12/10				P		AME		new

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 172		1/24/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 225		2/24/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 3 - 231		3/14/11				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 298		2/1/12				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 6 - 154		3/9/10				P		AME		new

		PT0321		WYO BEN INC, 		2		BE		5 - 5 - 295		1/17/12				P		AME		new

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		2		UN		5 - 5 - 277		10/7/11				P		AME		new

		PT0737		A PLEASANT CONST, PLEASANT PIT		2		SG		5 - 2 - 267		8/12/11				P		NEW&3		new

		5		AGGREGATE SOLUTIONS LLC, 		3		SG		5 - 1 - 166		5/11/10				P		NEW&3		new

		5 1/16		ALEXANDER CONST CO, 		1		SG		5 - 2 - 032		5/11/10				P		NEW&3		new

		5 1/95		ARARAT ROCK PRODUCTS OF WY, 		3		SG		5 - 2 - 190		7/27/11				P		NEW&3		new

		5 2/75		AUC LLC, RENO CREEK PROJECT		3		UR		5 - 4 - 150		2/17/10				P		NEW&3		new

		5 1/72		BIG HORN REDI MIX INC, 		2		GR		5 - 4 - 287		12/1/11				P		NEW&3		new

		5 1/36		BIG HORN SERV LLC, ANKNEY		3		SG		5 - 5 - 180		7/21/10				P		NEW&3		new

		5		C C C SERV LLC, CAMINO GRAVEL QUARRY		3		SG		5 - 2 - 232		3/22/11				P		NEW&3		new

		5		CANYON CONCRETE SAND & GRAVEL LTD LLC, 		2		GR		5 - 3 - 313		3/26/12				P		NEW&3		new

		5		DAN HART PATROL SERV, 		3		LI		5 - 2 - 248		6/1/11				P		NEW&3		new

		5		GOOD, BRIAN, 		2		BE		5 - 2 - 268		8/17/11				P		NEW&3		new

		ET1031		GROSCH, P E CONST INC, 		2		SG		5 - 2 - 302		2/14/12				P		NEW&3		new

		5 1/11		HETTINGER LLC, 		3		SG		5 - 6 - 066		2/23/09				P		NEW&3		new

		5 1/66		MCGARVIN MOBERLY CONST CO, 		2		GR		5 - 5 - 330		6/1/12				P		NEW&3		new

		5		MCMURRY READY MIX, EASTFORK RANCH		2		SG		5 - 1 - 237		6/29/11				P		NEW&3		new

		5 1/95		MULLINAX CONCRETE SERV CO INC, WAGNER DRAW		3		SG		5 - 3 - 286		11/23/11				P		NEW&3		new

		5		OFTEDAL CONST INC, MULE SHOE PIT #1		1		SG		5 - 1 - 350		8/23/12				P		NEW&3		new

		5		PINE BLUFFS GRAVEL & EXCAVATING INC, 		1		LI		5 - 3 - 334		6/14/12				P		NEW&3		new

		5 1/80		R S T SAND & GRAVEL, 		2		SG		5 - 2 - 161		4/15/10				P		NEW&3		new

		4 3/95		ROCK SPRINGS MINERAL PROCESSING INC, GARRETT		1		BE		4 - 6 - 190		12/20/04				P		NEW&3		new

		5		SEARLE BROS CONST CO, LEUCITE		2		SG		5 - 1 - 267		8/12/11				P		NEW&3		new

		5 2/87		STRATA ENERGY INC, ROSS ISR		3		UR		5 - 5 - 217		1/14/11				P		NEW&3		new

		5 1/30		URANIUM ONE AMERICAS INC, LUDEMAN		1		UR		5 - 5 - 149		2/11/10				P		NEW&3		new

		5 1/44		URANIUM ONE VENTURES USA INC, ANTELOPE/JAB		2		UR		5 - 1 - 044		7/11/08				P		NEW&3		new

		5 3/62		WILLITS CO INC, 		1		ST		5 - 3 - 062		10/15/08				P		NEW&3		new

		5 1/21		WILSON BROS CONST INC, 		2		BE		5 - 6 - 125		9/28/09				P		NEW&3		new		79
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Received

		TFNs received September 1 through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0345		UR-ENERGY USA CORP, SHIRLEY BASIN		1		UR		5 - 2 - 355		9/21/12				P		1T		main

		PT0356		UR-ENERGY USA INC, LUCKY MC		2		UR		5 - 3 - 355		9/21/12				P		1T		main

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 357		9/28/12				P		BON		main

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		2		BE		5 - 4 - 352		9/10/12				P		IBR		main

		PT0322		AMERICAN COLLOID CO, 		2		BE		5 - 3 - 352		9/6/12				P		IBR		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		3		BE		5 - 5 - 351		9/5/12				P		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 5 - 357		9/28/12				P		NSR		main

		PT0698		B & B AGGREGATES, 		2		SG		5 - 4 - 357		9/28/12				P		NSR		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 5 - 353		9/17/12				P		NSR		main

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS PROJECT		2		UR		5 - 6 - 354		9/20/12				P		NSR		main

		PT0335		F M C WY CORP, WESTVACO		2		TR		5 - 5 - 354		9/20/12				P		NSR		main

		PT0786		HAYSTACK COAL CO, HAYSTACK		2		CO		5 - 2 - 352		9/6/12				P		NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0257		O C I WY LP, 		2		TR		5 - 3 - 354		9/19/12				P		NSR		main

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		3		CO		5 - 2 - 353		9/13/12				P		NSR		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 5 - 355		9/24/12				P		NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		1		CO		5 - 5 - 352		9/11/12				P		NSR		main

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 5 - 356		9/27/12				P		NSR		main

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		3		CO		5 - 6 - 355		9/24/12				P		NSR		main

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3		CO		5 - 6 - 352		9/13/12				P		PERF STD EVAL		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		1		CO		5 - 2 - 356		9/24/12				P		PERF STD EVAL		main

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		3		CO		5 - 1 - 353		9/13/12				P		PERF STD EVAL		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 6 - 353		9/17/12				P		PERF STD EVAL		main

		LE0280		EUCON CORP, 		1		UN		5 - 2 - 354		9/17/12				P		REN		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 1 - 355		9/21/12				P		REN		main		29

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		SAMSON RESOURCES CO, 		2		GR		5 - 1 - 356		9/24/12				P		10		new

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12				P		10		new

		5 1/59		PEABODY POWDER RIVER MINING LLC, 		1		CO		5 - 6 - 357		9/28/12				P		9CN		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12						9CN		new

		5 1/58		CAMECO RESOURCES(POWER RESOURCES INC DBA), WEST SHIRLEY BASIN		1		UR		5 - 6 - 351		9/5/12				P		9DN		new

		PT0698		B & B AGGREGATES, 		2		SG		5 - 3 - 356		9/25/12				P		AME		new		8
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Approved

		TFNs approved through September 1 through 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		1		UR		5 - 1 - 352		9/6/12		9/14/12				9DNUPDATE		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 6 - 302		2/15/12		9/4/12				IBR		main

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		3		BE		5 - 3 - 344		8/1/12		9/5/12				MIN		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 1 - 349		8/16/12		9/6/12				NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 1 - 201		10/20/10		9/6/12				NSR		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 5 - 345		8/7/12		9/6/12				NSR		main

		PT0788		LOST CREEK ISR LLC, LOST CREEK		2		UR		5 - 4 - 353		9/6/12		9/14/12				NSR		main

		PT0278		M I LLC, 		2		BE		5 - 3 - 111		7/13/09		9/6/12				NSR		main

		PT0347		PACER CORP, 		1		FD		4 - 3 - 314		10/18/06		9/19/12				NSR		main

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		3		CO		5 - 3 - 351		9/4/12		9/17/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 6 - 321		5/2/12		9/14/12				NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 2 - 351		8/30/12		9/14/12				NSR		main

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		3		RE		5 - 5 - 313		3/30/12		9/5/12				REN		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 2 - 342		7/19/12		9/19/12				SB		main

		PT0377		ARCH OF WY LLC, SEMINOE II		1		CO		5 - 6 - 311		3/21/12		9/19/12				SB		main

		PT0730		ARCH OF WY LLC, CARBON BASIN		1		CO		5 - 1 - 312		3/21/12		9/19/12				SB		main

		PT0334		ENERGY DEVELOPMENT CO, EDC		1		CO		5 - 2 - 312		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 2 - 311		3/21/12		9/19/12				SB		main

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		3		CO		5 - 1 - 311		3/21/12		9/19/12				SB		main

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		3		CO		5 - 3 - 342		7/19/12		9/19/12				SBR		main

		PT0599		WESTERN FUELS WY INC, DRY FORK		3		CO		5 - 4 - 351		8/31/12		9/12/12				SBR		main		21

		ET1565		WEEDEN CONST LLC, 		1		LI		5 - 3 - 353		9/13/12		9/21/12				10		new

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		2		GR		5 - 4 - 354		9/19/12		9/28/12				10		new

		CN0160		RAMACO WY COAL CO, 		3		CO		5 - 4 - 355		9/24/12		9/28/12				9CN		new

		PT0799		ARARAT ROCK PRODUCTS OF WY, PINE RIDGE PIT		3		SG		4 - 1 - 350		4/16/07		9/18/12				NEW&3		new

		PT0798		CROELL REDI MIX INC, SHELL CREEK		3		GR		5 - 1 - 189		5/3/11		9/14/12				NEW&3		new

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		1		SS		5 - 6 - 121		8/23/10		9/21/12				NEW&3		new		6
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Preliminary

		Preliminary TFNs as of September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		1		FD		5 - 3 - 316		4/5/12				Preliminary		BON		main

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3		CO		5 - 2 - 304		2/22/12				Preliminary		MAJ		main

		PT0489		COTTER CORP, CHARLIE PROJECT		3		UR		5 - 3 - 266		8/11/11				Preliminary		MAJ		main

		PT0454		F M C WY CORP, GRANGER		2		TR		5 - 4 - 068		11/7/08				Preliminary		MAJ		main

		PT0244		MARTIN MARIETTA MATERIALS INC, 		1		GE		5 - 3 - 227		9/5/12				Preliminary		MAJ		main

		PT0525		ANTELOPE COAL LLC, ANTELOPE		1		CO		5 - 2 - 017		3/12/08				Preliminary		NSR		main

		PT0585		BLACK HILLS BENTONITE LLC, 		1		LN		5 - 1 - 332		6/11/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES, SMITH RANCH PROJECT		1		UR		5 - 2 - 276		10/3/11				Preliminary		NSR		main

		PT0603		CAMECO RESOURCES (POWER RESOURCES DBA), HIGHLAND URANIUM PROJECT		1		UR		5 - 1 - 315		4/2/12				Preliminary		NSR		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 3 - 101		6/4/09				Preliminary		NSR		main

		PT0707		CROELL REDI MIX INC, WILLIS PIT		1		SG		5 - 5 - 336		6/27/12				Preliminary		NSR		main

		PT0218		EXXON CO USA, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 234		11/23/98				Preliminary		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 5 - 091		4/30/03				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 293		1/6/12				Preliminary		NSR		main

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 293		1/6/12				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 093		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 6 - 103		6/11/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 1 - 094		4/13/09				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 5 - 152		2/25/10				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 4 - 221		1/28/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 3 - 237		4/6/11				Preliminary		NSR		main

		PT0569		POWDER RIVER COAL LLC, NORTH ANTELOPE/ROCHELLE MINE		1		CO		5 - 2 - 237		4/6/11				Preliminary		NSR		main

		PT0603		POWER RESOURCES INC, HIGHLAND URANIUM PROJECT		1		UR		3 - 2 - 290		10/14/99				Preliminary		NSR		main

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		2		TR		5 - 3 - 262		7/27/11				Preliminary		NSR		main

		PT0381		TITAN URANIUM USA INC, SHEEP MOUNTAIN		2		UR		5 - 4 - 165		5/7/10				Preliminary		NSR		main

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		3		UR		5 - 3 - 216		1/7/11				Preliminary		NSR		main

		PT0378		ARCH OF WY LLC, SEMINOE I		1		CO		4 - 1 - 289		6/28/06				Preliminary		PERF STD EVAL		main

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		1		UR		5 - 2 - 326		5/15/12				Preliminary		SEEFILE		main

		5		URANIUM ONE, ALLEMAND ROSS		1		UR		5 - 1 - 224		2/17/11				Preliminary		SEEFILE		main		29

		5 4/63		BENNETT, R S CONST INC, DEER HILL		2		SG		5 - 4 - 063		10/17/08				Preliminary		10		new

		5 1/79		MAGNA ENERGY SERVICES LLC, 		1		SG		5 - 3 - 236		4/1/11				Preliminary		10		new

		5		REES CONST CO, 		2		GR		5 - 3 - 357		9/28/12				Preliminary		10		new

		5		STRID MARBLE & GRANITE CO, 		1		FD		5 - 3 - 338		7/9/12				Preliminary		10		new

		5 1/66		BIG BEAR MINING INC, 		2		GO		5 - 3 - 197		10/4/10				Preliminary		9DN		new

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3		CO		5 - 3 - 160		4/8/10				Preliminary		AME		new

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		3		BE		5 - 5 - 255		6/30/11				Preliminary		AME		new

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		5 - 4 - 247		5/30/11				Preliminary		AME		new

		PT0632		CAMECO RESOURCES (POWER RESOURCES DBA), NORTH BUTTE ISL PROJECT		3		UR		5 - 3 - 328		5/24/12				Preliminary		AME		new

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA) , SMITH RANCH PROJECT		1		UR		5 - 6 - 100		6/1/09				Preliminary		AME		new

		PT0379		CHEVRON MINING INC, KEMMERER		2		CO		5 - 1 - 122		9/4/09				Preliminary		AME		new

		PT0464		GENERAL CHEMICAL (SODA ASH) PARTNERS, 		2		TR		5 - 2 - 172		6/10/10				Preliminary		AME		new

		PT0704		GROVES, URBAN H, GROVES PIT		3		GR		5 - 5 - 338		7/9/12				Preliminary		AME		new

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		1		GE		5 - 1 - 207		11/15/10				Preliminary		AME		new

		PT0633		POWER RESOURCES INC, SMITH RANCH PROJECT		1		UR		4 - 5 - 183		1/18/05				Preliminary		AME		new

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		1		BE		5 - 4 - 278		10/13/11				Preliminary		AME		new

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		3		CO		5 - 2 - 324		5/8/12				Preliminary		AME		new

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2		SG		5 - 3 - 208		11/16/10				Preliminary		AME		new

		5		AGGREGATE SOLUTIONS, 		3		SC		5 - 3 - 329		5/25/12				Preliminary		NEW		new

		5		CROSSHAIR ENERGY CORP, JUNIPER RIDGE		1		UR		5 - 1 - 351		8/30/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING, POTTER		1		BE		5 - 2 - 341		7/19/12				Preliminary		NEW		new

		5		ROCK SPRINGS MINERAL PROCESSING INC, OIL MOUNTAIN		1		BE		5 - 2 - 330		5/29/12				Preliminary		NEW		new

		5		STONE WHOLESALE INC, 		1		ST		5 - 2 - 307		6/22/12				Preliminary		NEW		new

		4		STRATHMORE RESOURCES US LTD, LOWER GAS HILLS MINE		2		UR		4 - 1 - 396		11/20/07				Preliminary		NEW		new

		5		CABALLO GRANDE LLC, 		3		CO		5 - 1 - 206		11/10/10				Preliminary		NEW&3		new

		5 1/82		CAMECO RESOURCES (POWER RESOURCES DBA), RUBY RANCH		3		UR		5 - 4 - 328		5/24/12				Preliminary		NEW&3		new

		5		CROELL REDI MIX INC, RULE PIT		3		SG		5 - 1 - 294		1/11/12				Preliminary		NEW&3		new

		5 1/37		RARE ELEMENT RESOURCES, BEAR LODGE		3		RE		5 - 6 - 221		2/7/11				Preliminary		NEW&3		new

		4		ROCK SPRINGS MINERAL PROCESSING INC, INGALLS BENTONITE CLAIM		1		BE		4 - 2 - 309		9/21/06				Preliminary		NEW&3		new

		5		SHEPHERD, GARY A, 		2		RE		5 - 1 - 310		3/15/12				Preliminary		NEW&3		new

		5 1/53		WIND RIVER MATERIALS, 		2		SG		5 - 6 - 317		4/13/12				Preliminary		NEW&3		new		31
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Inactive

		Inactive TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 327		1/8/07				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 4 - 275		4/26/06				Inactive		BON		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 2 - 275		4/26/06				Inactive		BON		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		2 - 1 - 356		1/27/94				Inactive		BON		main

		PT0281		BLACK HILLS BENTONITE LLC, 		2		BE		5 - 3 - 116		8/7/09				Inactive		NSR		main

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		1		UR		5 - 5 - 021		4/7/08				Inactive		NSR		main

		PT0305		LIEN, PETE & SONS INC, 		1		LI		3 - 2 - 162		10/20/97				Inactive		NSR		main

		PT0257		O C I WY LP, 		2		TR		4 - 4 - 293		7/11/06				Inactive		NSR		main

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		1		UR		4 - 6 - 101		6/9/03				Inactive		NSR		main

		PT0295		SIMON CONTRACTORS, 		1		SG		5 - 1 - 071		11/20/08				Inactive		NSR		main

		PT0331		ARCH OF WY LLC, MEDICINE BOW		1		CO		5 - 1 - 354		9/12/12				Inactive		PERF STD EVAL		main

		PT0338		BRIDGER COAL CO, JIM BRIDGER		2		CO		4 - 1 - 277		5/3/06				Inactive		PERF STD EVAL		main		12

		PT0278		M I LLC, 		2		BE		4 - 1 - 253		1/11/06				Inactive		AME		new		1
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Terminated

		Terminated TFNs through September 30, 2012

		Permit		Company, Mine		Dist		Min		TFN #		Recd		Approved		Term Stat		Form		class

		PT0331		ARCH OF WYOMING LLC, MEDICINE BOW		1		CO		5 - 5 - 311		3/21/12				T		SB		main

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3		CO		5 - 5 - 342		7/25/12				T		BON		main

		PT0271		JACOBS RANCH COAL LLC, JACOBS RANCH		3		CO		5 - 4 - 311		3/21/11				T		SB		main		3

		5		WEEDEN CONSTRUCTION LLC, 		1		LI		5 - 2 - 343		7/26/12				T		10		new		1
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MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates
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period
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report 
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report 
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TFNs end 
of report 
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of report 
period
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report 
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# apps 
approved 
during 
report 
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# 
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report 
period

backlog = 
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TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of September 30, 2012

Permit Company, Mine Dist Min TFN # Recd Approved Term Stat Form
class

PT0321 G K CONST INC,  2 BE 5 ‐ 1 ‐ 299 2/1/2012 P 3 main

PT0758 MCGARVIN MOBERLY CONST CO, OWL CREEK 2 GR 5 ‐ 6 ‐ 346 8/8/2012 P 3 main
PT0267 RAPID CONST CO LLC, COLONY 3 BE 5 ‐ 4 ‐ 224 2/22/2011 P 3 main

PT0345 UR‐ENERGY USA CORP, SHIRLEY BASIN 1 UR 5 ‐ 2 ‐ 355 9/21/2012 P 1T main
PT0356 UR‐ENERGY USA INC, LUCKY MC 2 UR 5 ‐ 3 ‐ 355 9/21/2012 P 1T main
PT0533 GOOD MINING CO LLC,  2 BE 5 ‐ 4 ‐ 344 8/2/2012 P 1T&3 main

PT0724 MEADOW CANYON READY MIX, FEAR PIT 2 SG 5 ‐ 5 ‐ 337 7/5/2012 P 1T&3 main
CN0123 ANTELOPE COAL LLC,  1 CO 5 ‐ 6 ‐ 315 4/5/2012 P 9CNUPDATE main
CN0096 BLACK BUTTE COAL CO,  2 CO 5 ‐ 1 ‐ 322 5/2/2012 P 9CNUPDATE main
DN0300 BLACK HILLS BENTONITE LLC,  1 LN 5 ‐ 1 ‐ 343 7/26/2012 P 9DNUPDATE main
DN0381 BOOTHEEL PROJECT (THE), BLM 1 UR 5 ‐ 3 ‐ 288 12/7/2011 P 9DNUPDATE main

DN0236
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 341 7/20/2012 P 9DNUPDATE main
DN0371 N F U WYOMING LLC, LC NORTH 2 UR 5 ‐ 4 ‐ 250 6/8/2011 P 9DNUPDATE main
DN0253 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 221 2/3/2011 P 9DNUPDATE main

DN0411
STRATHMORE RESOURCES US LTD, S BLACK 
MOUNTAIN

2 UR 5 ‐ 4 ‐ 306 2/27/2012 P 9DNUPDATE main

DN0404
STRATHMORE RESOURCES US LTD, LOCO LEE/DAY 
LOMA

2 UR 5 ‐ 4 ‐ 331 6/5/2012 P 9DNUPDATE main

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 2 ‐ 257 7/6/2011 P BON main
PT0215 J T L GROUP INC, CASPER PIT 1 SG 4 ‐ 4 ‐ 384 9/20/2007 P BON main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 357 9/28/2012 P BON main
DN0236 RIO ALGOM MINING CORP,  1 UR 4 ‐ 6 ‐ 020 1/22/2002 P BON main

PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2 CO 5 ‐ 1 ‐ 338 7/6/2012 P BON main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 258 7/8/2011 P BON main
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 352 9/6/2012 P IBR main

PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 2 BE 5 ‐ 4 ‐ 352 9/10/2012 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 5 ‐ 190 9/1/2010 P IBR main
PT0281 BLACK HILLS BENTONITE LLC,  2 BE 5 ‐ 6 ‐ 190 9/1/2010 P IBR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 6 ‐ 335 6/25/2012 P IBR main
PT0278 M I LLC,  2 UR 5 ‐ 1 ‐ 342 7/20/2012 P IBR main



PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 4 ‐ 349 8/17/2012 P IBR main

PT0486
GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS 
MINE

3 CO 5 ‐ 3 ‐ 312 3/22/2012 P MAJ main

PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 1 BE 5 ‐ 6 ‐ 342 7/25/2012 P MAJ main

PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 1 BE 5 ‐ 2 ‐ 317 4/6/2012 P MAJ main

PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 3 ‐ 340 7/17/2012 P MAJ main

PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 2 CO 5 ‐ 3 ‐ 299 2/2/2012 P MAJ main
PT0292 SUGARLAND PARTNERS LLC,  1 SG 5 ‐ 5 ‐ 291 5/11/2012 P MAJ main
PT0321 WYO BEN INC,  2 BE 5 ‐ 4 ‐ 198 10/7/2010 P MAJ main

PT0232
WYODAK RESOURCES DEVELOPMENT CORP, 
WYODAK

3 CO 5 ‐ 3 ‐ 335 6/22/2012 P MAJ main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 4 ‐ 3 ‐ 373 7/17/2007 P MIN main
PT0478 COGEMA MINING CO, WILLOW CREEK 3 UR 4 ‐ 1 ‐ 399 12/11/2007 P MIN main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 350 8/23/2012 P MIN main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 4 ‐ 3 ‐ 170 8/6/2004 P MIN main

PT0294 WILLITS, COLLEEN & HABERMAN, CYNTHIA,  1 SG 3 ‐ 1 ‐ 390 6/25/2001 P MIN main
PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 6 ‐ 344 8/3/2012 P NSR main

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 5 ‐ 351 9/5/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 297 1/23/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 1 ‐ 297 1/20/2012 P NSR main
PT0377 ARCH OF WY LLC, SEMINOE II 1 CO 5 ‐ 5 ‐ 344 8/2/2012 P NSR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 1 ‐ 313 3/23/2012 P NSR main
PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 5 ‐ 2 ‐ 347 8/10/2012 P NSR main
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 4 ‐ 357 9/28/2012 P NSR main
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 2 CO 3 ‐ 6 ‐ 366 2/7/2001 P NSR main
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS  2 CO 5 ‐ 6 ‐ 060 10/9/2008 P NSR main
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 5 ‐ 124 9/21/2009 P NSR main

PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 3 BE 5 ‐ 1 ‐ 339 7/12/2012 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 4 ‐ 3 ‐ 131 1/7/2004 P NSR main
PT0338 BRIDGER COAL CO, JIM BRIDGER 2 CO 5 ‐ 5 ‐ 353 9/17/2012 P NSR main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 310 3/19/2012 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 310 3/19/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES DBA), 
HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 310 3/19/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 322 5/4/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 2 ‐ 303 2/13/2012 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 260 7/18/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 248 6/6/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 241 4/27/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 5 ‐ 238 4/13/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 259 7/12/2011 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 345 8/3/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 222 2/10/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 272 9/7/2011 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 6 ‐ 354 9/20/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 2 ‐ 340 7/16/2012 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 175 6/24/2010 P NSR
main

PT0687
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), GAS HILLS PROJECT

2 UR 5 ‐ 4 ‐ 132 10/21/2009 P NSR
main



PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 110 7/8/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 1 ‐ 119 8/17/2009 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 3 ‐ 121 8/17/2009 P NSR
main

PT0603
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 4 ‐ 259 7/12/2011 P NSR
main

PT0633
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 141 12/16/2009 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 5 ‐ 331 6/5/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES DBA), 
SMITH RANCH PROJECT

1 UR 5 ‐ 6 ‐ 331 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 3 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 4 ‐ 347 8/9/2012 P NSR
main

PT0633
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), SMITH RANCH PROJECT

1 UR 5 ‐ 1 ‐ 330 5/29/2012 P NSR
main

PT0603
CAMECO RESOURCES(POWER RESOURCES, INC 
DBA), HIGHLAND URANIUM PROJECT

1 UR 5 ‐ 6 ‐ 348 8/15/2012 P NSR
main

RD0017 CARBON COUNTY UCG INC,  1 CG 5 ‐ 6 ‐ 343 4/20/2012 P NSR main
PT0478 COGEMA MINING INC, WILLOW CREEK 3 UR 5 ‐ 2 ‐ 022 4/9/2008 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 236 4/12/2011 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 1 ‐ 335 6/21/2012 P NSR main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 3 ‐ 141 12/15/2009 P NSR main
PT0334 ENERGY DEVELOPMENT CO, EDC 1 CO 3 ‐ 4 ‐ 238 12/17/1998 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 337 7/3/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 341 7/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 5 ‐ 354 9/20/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 6 ‐ 326 5/17/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 5 ‐ 299 2/3/2012 P NSR main
PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 4 ‐ 154 3/5/2010 P NSR main



PT0335 F M C WY CORP, WESTVACO 2 TR 5 ‐ 1 ‐ 347 8/10/2012 P NSR main
PT0454 F M C WY CORP, GRANGER 2 TR 5 ‐ 3 ‐ 348 8/14/2012 P NSR main
PT0245 G P GYPSUM CORP,  2 GY 4 ‐ 3 ‐ 035 4/22/2002 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 322 5/4/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 5 ‐ 318 4/18/2012 P NSR main
PT0786 HAYSTACK COAL CO, HAYSTACK 2 CO 5 ‐ 2 ‐ 352 9/6/2012 P NSR main
PT0451 KENNECOTT URANIUM CO, BIG EAGLE 2 UR 5 ‐ 4 ‐ 313 3/28/2012 P NSR main

PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 1 5 ‐ 4 ‐ 327 5/21/2012 P NSR main
PT0739 MCMURRY READY MIX CO, WYUTE 1 SG 5 ‐ 5 ‐ 282 11/7/2011 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 6 ‐ 330 6/4/2012 P NSR main
PT0257 O C I WY LP,  2 TR 5 ‐ 3 ‐ 354 9/19/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 4 ‐ 329 5/29/2012 P NSR main

PT0433 PEABODY CABALLO MINING LLC, CABALLO 3 CO 5 ‐ 2 ‐ 353 9/13/2012 P NSR main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 5 ‐ 355 9/24/2012 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 2 ‐ 048 7/28/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 5 ‐ 3 ‐ 065 10/24/2008 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 6 ‐ 291 7/3/2006 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 4 ‐ 332 1/22/2007 P NSR main

PT0687 POWER RESOURCES INC, GAS HILLS PROJECT 2 UR 4 ‐ 6 ‐ 385 9/12/2007 P NSR main

PT0633 POWER RESOURCES INC, SMITH RANCH PROJECT 1 UR 4 ‐ 5 ‐ 380 8/29/2007 P NSR main

PT0603
POWER RESOURCES INC, HIGHLAND URANIUM 
PROJECT

1 UR 3 ‐ 1 ‐ 251 12/30/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 232 11/16/1998 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 5 ‐ 261 4/23/1999 P NSR main

PT0633 RIO ALGOM MINING CORP, SMITH RANCH PROJECT 1 UR 3 ‐ 2 ‐ 288 9/27/1999 P NSR main

PT0477 SHOSHONE COAL CORP, SHOSHONE #1 1 CO 5 ‐ 5 ‐ 352 9/11/2012 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 4 ‐ 1 ‐ 179 10/4/2004 P NSR main
PT0495 SOLVAY SODA ASH JOINT VENTURE,  2 TR 5 ‐ 2 ‐ 123 9/14/2009 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 3 ‐ 350 8/27/2012 P NSR main

PT0464 TATA CHEMICALS (SODA ASH) PARTNERS,  2 TR 5 ‐ 2 ‐ 295 1/13/2012 P NSR main



PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 5 ‐ 356 9/27/2012 P NSR main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 338 7/11/2012 P NSR main
PT0349 UMETCO MINERALS CORP,  2 UR 3 ‐ 1 ‐ 258 4/6/1999 P NSR main
DN0060 UMETCO MINERALS CORP,  2 UR 4 ‐ 1 ‐ 137 2/11/2004 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 277 10/10/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 6 ‐ 281 10/28/2011 P NSR main

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 4 ‐ 350 8/29/2012 P NSR main
PT0478 URANIUM ONE USA INC, WILLOW CREEK 3 UR 5 ‐ 5 ‐ 272 9/16/2011 P NSR main

PT0764 WEST ROUNDUP RESOURCES LLC, SCHOOL CREEK  3 CO 5 ‐ 2 ‐ 223 2/15/2011 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 213 12/20/2010 P NSR main
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 293 1/6/2012 P NSR main

PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 3 CO 5 ‐ 6 ‐ 355 9/24/2012 P NSR main

PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3 CO 5 ‐ 6 ‐ 352 9/13/2012 P PERF STD EVAL main

PT0214 ALPHA COAL WEST INC, BELLE AYR 3 CO 5 ‐ 4 ‐ 340 7/17/2012 P PERF STD EVAL main

PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 6 ‐ 350 8/30/2012 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 311 10/5/2006 P PERF STD EVAL main

PT0378 ARCH OF WY LLC, SEMINOE I 1 CO 4 ‐ 5 ‐ 308 9/27/2006 P PERF STD EVAL main

PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 5 ‐ 343 7/30/2012 P PERF STD EVAL main

PT0377 ARCH OF WY, LLC, SEMINOE II 1 CO 5 ‐ 3 ‐ 294 1/11/2012 P PERF STD EVAL main

PT0331 ARCH OF WYOMING LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 314 3/30/2012 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 5 ‐ 267 8/15/2011 P PERF STD EVAL main

PT0237 CORDERO MINING LLC, CORDERO ROJO 3 CO 5 ‐ 6 ‐ 280 10/26/2011 P PERF STD EVAL main

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 1 CO 5 ‐ 2 ‐ 356 9/24/2012 P PERF STD EVAL main

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 1 SH 5 ‐ 6 ‐ 320 4/30/2012 P PERF STD EVAL main

PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 3 CO 5 ‐ 1 ‐ 353 9/13/2012 P PERF STD EVAL main

PT0292 SUGARLAND PARTNERS LLC,  1 ST 5 ‐ 6 ‐ 349 8/23/2012 P PERF STD EVAL main

PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 3 CO 5 ‐ 6 ‐ 293 1/11/2012 P PERF STD EVAL main



PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 3 CO 5 ‐ 6 ‐ 353 9/17/2012 P PERF STD EVAL main

LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 3 GO 5 ‐ 2 ‐ 264 7/29/2011 P REN main
LE0280 EUCON CORP,  1 UN 5 ‐ 2 ‐ 354 9/17/2012 P REN main
LE0225 FREITAG, DAVID C,  2 GO 5 ‐ 1 ‐ 337 6/28/2012 P REN main

LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 2 GO 5 ‐ 6 ‐ 296 1/19/2012 P REN main
LE0211 GREAT WESTERN DIAMOND CO,  1 DI 5 ‐ 4 ‐ 343 7/30/2012 P REN main

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 355 9/21/2012 P REN main
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 1 CO 5 ‐ 6 ‐ 285 3/21/2012 P REN main

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 184 8/3/2011 P REN main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 350 8/29/2012 P RGS main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 3 ‐ 066 10/30/2008 P RGS main

PT0550 TRITON COAL CO LLC, NORTH ROCHELLE 3 CO 5 ‐ 3 ‐ 311 3/21/2012 P SB main
PT0377 ARCH OF WYOMING, LLC, SEMINOE II 1 CO 5 ‐ 6 ‐ 336 6/27/2012 P SCR main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 2 ‐ 322 5/2/2012 P SEEFILE main
PT0331 ARCH OF WY LLC, MEDICINE BOW 1 CO 5 ‐ 5 ‐ 233 3/24/2011 P SEEFILE main
ET0559 HEBDON CONST, HEBDON 2 GR 5 ‐ 6 ‐ 209 11/30/2010 P SEEFILE main

5  1/33 NATION, KEN,  1 UN 5 ‐ 1 ‐ 033 5/16/2008 P SEEFILE main 170
5      BASIC ENERGY SERV LP, LABARGE SIMS 2 GR 5 ‐ 3 ‐ 330 5/24/2012 P 4 new
5      DEAN, LAWRENCE,  2 GO 5 ‐ 1 ‐ 340 7/16/2012 P 4 new

LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 3 RE 5 ‐ 1 ‐ 325 5/14/2012 P 4 new
5      CHUNG, WILLIAM,  2 SG 5 ‐ 1 ‐ 334 7/6/2012 P 10 new

5  1/43 DEAVER IRRIGATION,  2 GR 5 ‐ 4 ‐ 173 6/17/2010 P 10 new
ET1544 DICKAU GRADING LLC,  1 GR 5 ‐ 2 ‐ 337 6/29/2012 P 10 new

5  1/69 FULLER CONST,  3 SG 5 ‐ 5 ‐ 347 8/10/2012 P 10 new

ET1378 NORTH STAR ENERGY & CONST LLC, FRADY 3 SC 5 ‐ 3 ‐ 323 5/7/2012 P 10 new

ET1328 NORTH STAR ENERGY & CONST LLC, CURUTCHET 3 GR 5 ‐ 6 ‐ 345 8/8/2012 P 10 new

ET1350 NORTH STAR ENERGY CONST LLC, SAMS 3 SC 5 ‐ 2 ‐ 323 5/7/2012 P 10 new
5      PALLESEN CONST INC,  2 GR 5 ‐ 1 ‐ 292 1/3/2012 P 10 new
5      SAMSON RESOURCES CO,  2 GR 5 ‐ 1 ‐ 356 9/24/2012 P 10 new
5      TERRY R PITT CONST,  1 SG 5 ‐ 3 ‐ 349 8/16/2012 P 10 new

ET1394
WOOD GROUP/MO SERV INC, BOW & ARROW 
RANCH

3 SC 5 ‐ 1 ‐ 161 4/14/2010 P 10 new



ET1453 WOOD GROUP/MO SERV INC, CHRISTIAN 3 GR 5 ‐ 1 ‐ 265 8/1/2011 P 10 new

ET1336
YELLOWSTONE LANDSCAPING INC, KARST HEART 
MTN

2 GR 5 ‐ 4 ‐ 354 9/19/2012 P 10 new
5  3/77 LINC ENERGY,  3 CG 5 ‐ 5 ‐ 128 10/8/2009 P 5RD new

CN0085 ANADARKO HOLDING CO,  2 CO 4 ‐ 2 ‐ 306 9/7/2006 P 9CN new
5  1/57 BLACK BUTTE COAL CO, LEUCITE HILLS 2 CO 5 ‐ 6 ‐ 340 7/19/2012 P 9CN new

5  1/59
CAMECO RESOURCES(POWER RESOURCES INC 
DBA), WEST SHIRLEY BASIN

1 UR 5 ‐ 6 ‐ 351 9/5/2012 P 9DN
new

5  1/58 STRATHMORE RESOURCES US LTD,  2 UR 5 ‐ 6 ‐ 347 8/13/2012 P 9DN new
DN0410 TITAN IRON ORE CORPORATION,  1 UN 5 ‐ 2 ‐ 331 6/4/2012 P 9DN new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 6 ‐ 261 7/26/2011 P AME new

PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 3 BE 5 ‐ 2 ‐ 335 8/20/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 2 ‐ 197 10/1/2010 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 246 5/25/2011 P AME new

PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 3 BE 5 ‐ 3 ‐ 321 5/1/2012 P AME new
PT0322 AMERICAN COLLOID CO,  2 BE 5 ‐ 3 ‐ 055 9/10/2008 P AME new
PT0525 ANTELOPE COAL LLC, ANTELOPE 1 CO 4 ‐ 5 ‐ 343 11/4/2011 P AME new
PT0730 ARCH OF WY LLC, CARBON BASIN 1 CO 5 ‐ 6 ‐ 090 12/8/2010 P AME new
PT0698 B & B AGGREGATES,  2 SG 5 ‐ 3 ‐ 356 9/25/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 1 ‐ 241 4/29/2011 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 4 ‐ 341 7/20/2012 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 6 ‐ 292 1/5/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 6 ‐ 329 5/30/2012 P AME new

PT0246 BENTONITE PERFORMANCE MINERALS LLC,  2 BE 5 ‐ 1 ‐ 184 8/4/2010 P AME new

PT0267
BENTONITE PERFORMANCE MINERALS LLC, 
COLONY

3 BE 5 ‐ 5 ‐ 240 4/28/2011 P AME new
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 3 BE 5 ‐ 3 ‐ 277 10/10/2011 P AME new

DN0236
CAMECO RESOURCES (POWER RESOURCES INC 
DBA), 

1 UR 5 ‐ 5 ‐ 197 10/4/2010 P AME new
PT0278 M I LLC,  2 UR 5 ‐ 6 ‐ 341 7/20/2012 P AME new

PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 1 LI 5 ‐ 1 ‐ 110 9/22/2011 P AME new

PT0569
PEABODY POWDER RIVER MINING LLC, NORTH 
ANTELOPE/ROCHELLE MINE

1 CO 5 ‐ 6 ‐ 095 4/30/2009 P AME new
ET1546 PINNACLE MATERIALS INC, BRIGHT 1 LI 5 ‐ 1 ‐ 298 1/25/2012 P AME new



PT0732 ROCK SPRINGS MINERAL PROCESSING, MILLS 1 BE 5 ‐ 5 ‐ 325 5/11/2012 P AME new

PT0720
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
INC DBA), WEDIN PIT

3 SG 5 ‐ 3 ‐ 298 1/30/2012 P AME new

PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 3 UR 5 ‐ 5 ‐ 166 5/12/2010 P AME new
PT0599 WESTERN FUELS WY INC, DRY FORK 3 CO 5 ‐ 4 ‐ 172 1/24/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 225 2/24/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 3 ‐ 231 3/14/2011 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 298 2/1/2012 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 6 ‐ 154 3/9/2010 P AME new
PT0321 WYO BEN INC,  2 BE 5 ‐ 5 ‐ 295 1/17/2012 P AME new

LE0256
WYOMING PROSPECTORS ASSN, AMANDA PLACER 
25 & 33

2 UN 5 ‐ 5 ‐ 277 10/7/2011 P AME new
PT0737 A PLEASANT CONST, PLEASANT PIT 2 SG 5 ‐ 2 ‐ 267 8/12/2011 P NEW&3 new

5      AGGREGATE SOLUTIONS LLC,  3 SG 5 ‐ 1 ‐ 166 5/11/2010 P NEW&3 new
5  1/16 ALEXANDER CONST CO,  1 SG 5 ‐ 2 ‐ 032 5/11/2010 P NEW&3 new
5  1/95 ARARAT ROCK PRODUCTS OF WY,  3 SG 5 ‐ 2 ‐ 190 7/27/2011 P NEW&3 new
5  2/75 AUC LLC, RENO CREEK PROJECT 3 UR 5 ‐ 4 ‐ 150 2/17/2010 P NEW&3 new
5  1/72 BIG HORN REDI MIX INC,  2 GR 5 ‐ 4 ‐ 287 12/1/2011 P NEW&3 new
5  1/36 BIG HORN SERV LLC, ANKNEY 3 SG 5 ‐ 5 ‐ 180 7/21/2010 P NEW&3 new

5      C C C SERV LLC, CAMINO GRAVEL QUARRY 3 SG 5 ‐ 2 ‐ 232 3/22/2011 P NEW&3 new

5      CANYON CONCRETE SAND & GRAVEL LTD LLC,  2 GR 5 ‐ 3 ‐ 313 3/26/2012 P NEW&3 new
5      DAN HART PATROL SERV,  3 LI 5 ‐ 2 ‐ 248 6/1/2011 P NEW&3 new
5      GOOD, BRIAN,  2 BE 5 ‐ 2 ‐ 268 8/17/2011 P NEW&3 new

ET1031 GROSCH, P E CONST INC,  2 SG 5 ‐ 2 ‐ 302 2/14/2012 P NEW&3 new
5  1/11 HETTINGER LLC,  3 SG 5 ‐ 6 ‐ 066 2/23/2009 P NEW&3 new
5  1/66 MCGARVIN MOBERLY CONST CO,  2 GR 5 ‐ 5 ‐ 330 6/1/2012 P NEW&3 new

5      MCMURRY READY MIX, EASTFORK RANCH 2 SG 5 ‐ 1 ‐ 237 6/29/2011 P NEW&3 new

5  1/95
MULLINAX CONCRETE SERV CO INC, WAGNER 
DRAW

3 SG 5 ‐ 3 ‐ 286 11/23/2011 P NEW&3 new

5      OFTEDAL CONST INC, MULE SHOE PIT #1 1 SG 5 ‐ 1 ‐ 350 8/23/2012 P NEW&3 new

5      PINE BLUFFS GRAVEL & EXCAVATING INC,  1 LI 5 ‐ 3 ‐ 334 6/14/2012 P NEW&3 new
5  1/81 R S T SAND & GRAVEL,  2 SG 5 ‐ 2 ‐ 161 4/15/2010 P NEW&3 new

4  3/95
ROCK SPRINGS MINERAL PROCESSING INC, 
GARRETT

1 BE 4 ‐ 6 ‐ 190 12/20/2004 P NEW&3 new
5      SEARLE BROS CONST CO, LEUCITE 2 SG 5 ‐ 1 ‐ 267 8/12/2011 P NEW&3 new



5  2/87 STRATA ENERGY INC, ROSS ISR 3 UR 5 ‐ 5 ‐ 217 1/14/2011 P NEW&3 new

5  1/30 URANIUM ONE AMERICAS INC, LUDEMAN 1 UR 5 ‐ 5 ‐ 149 2/11/2010 P NEW&3 new

5  1/44 URANIUM ONE VENTURES USA INC, ANTELOPE/JAB 2 UR 5 ‐ 1 ‐ 044 7/11/2008 P NEW&3 new
5  3/62 WILLITS CO INC,  1 ST 5 ‐ 3 ‐ 062 10/15/2008 P NEW&3 new
5  1/21 WILSON BROS CONST INC,  2 BE 5 ‐ 6 ‐ 125 9/28/2009 P NEW&3 new 79
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From: Deanna Hill
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
Date: Monday, May 18, 2015 10:33:07 AM
Attachments: brook adj.docx

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

M E M O R A N D U M





TO:		Bj Kristiansen



FROM:		Deanna Hill



DATE:		



SUBJECT:	Brook Mining Company, LLC  - Application for a Permit to Mine – TFN 6 1/025





	Following is my review of the above application.



Form 1



	Acceptable.



Form 3



	Acceptable.



Fees



	Acceptable.



Appendix A



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N R84W Section 18 “All SWSW North of Highway I-90” listed on Page A-10. 



Appendix B



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N R84W Section 3 “SWSW” listed on Page B-1.

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W Section 10.



Appendix C



	Acceptable.





Identification of Interests



1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations Chapter 11).



Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application receipt, 2) when the application is declared technically complete, 3) 1-2 days prior to approval.



2. Please provide your MSHA ID number when assigned.



Statement of Compliance



	Acceptable.   Further documentation is pending permit approval.



Reclamation Performance Bond – not a completeness issue



1. An acceptable reclamation performance bond must be received prior to approval.



Certificate of Insurance



1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit.



Miscellaneous



1. Please affix labels to documentation/maps with the correct applicant name.



M E M O R A N D U M 
 
 
TO:    Bj Kristiansen 
 
FROM:    Deanna Hill 
 
DATE:     
 
SUBJECT:  Brook Mining Company, LLC  ‐ Application for a Permit to Mine – TFN 6 1/025 
 
 
  Following is my review of the above application. 
 
Form 1 
 
  Acceptable. 
 
Form 3 
 
  Acceptable. 
 
Fees 
 
  Acceptable. 
 
Appendix A 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N 
R84W Section 18 “All SWSW North of Highway I‐90” listed on Page A‐10.  

 
Appendix B 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N 
R84W Section 3 “SWSW” listed on Page B‐1. 

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W 
Section 10. 

 
Appendix C 
 
  Acceptable. 
 



 
Identification of Interests 
 

1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook 
Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations 
Chapter 11). 

 
Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application 
receipt, 2) when the application is declared technically complete, 3) 1‐2 days prior to approval. 
 

2. Please provide your MSHA ID number when assigned. 
 
Statement of Compliance 
 
  Acceptable.   Further documentation is pending permit approval. 
 
Reclamation Performance Bond – not a completeness issue 
 

1. An acceptable reclamation performance bond must be received prior to approval. 
 
Certificate of Insurance 
 

1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit. 
 
Miscellaneous 
 

1. Please affix labels to documentation/maps with the correct applicant name. 



From: Deanna Hill
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
Date: Monday, May 18, 2015 10:33:07 AM
Attachments: brook adj.docx

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

M E M O R A N D U M





TO:		Bj Kristiansen



FROM:		Deanna Hill



DATE:		



SUBJECT:	Brook Mining Company, LLC  - Application for a Permit to Mine – TFN 6 1/025





	Following is my review of the above application.



Form 1



	Acceptable.



Form 3



	Acceptable.



Fees



	Acceptable.



Appendix A



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N R84W Section 18 “All SWSW North of Highway I-90” listed on Page A-10. 



Appendix B



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N R84W Section 3 “SWSW” listed on Page B-1.

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W Section 10.



Appendix C



	Acceptable.





Identification of Interests



1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations Chapter 11).



Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application receipt, 2) when the application is declared technically complete, 3) 1-2 days prior to approval.



2. Please provide your MSHA ID number when assigned.



Statement of Compliance



	Acceptable.   Further documentation is pending permit approval.



Reclamation Performance Bond – not a completeness issue



1. An acceptable reclamation performance bond must be received prior to approval.



Certificate of Insurance



1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit.



Miscellaneous



1. Please affix labels to documentation/maps with the correct applicant name.



M E M O R A N D U M 
 
 
TO:    Bj Kristiansen 
 
FROM:    Deanna Hill 
 
DATE:     
 
SUBJECT:  Brook Mining Company, LLC  ‐ Application for a Permit to Mine – TFN 6 1/025 
 
 
  Following is my review of the above application. 
 
Form 1 
 
  Acceptable. 
 
Form 3 
 
  Acceptable. 
 
Fees 
 
  Acceptable. 
 
Appendix A 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N 
R84W Section 18 “All SWSW North of Highway I‐90” listed on Page A‐10.  

 
Appendix B 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N 
R84W Section 3 “SWSW” listed on Page B‐1. 

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W 
Section 10. 

 
Appendix C 
 
  Acceptable. 
 



 
Identification of Interests 
 

1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook 
Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations 
Chapter 11). 

 
Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application 
receipt, 2) when the application is declared technically complete, 3) 1‐2 days prior to approval. 
 

2. Please provide your MSHA ID number when assigned. 
 
Statement of Compliance 
 
  Acceptable.   Further documentation is pending permit approval. 
 
Reclamation Performance Bond – not a completeness issue 
 

1. An acceptable reclamation performance bond must be received prior to approval. 
 
Certificate of Insurance 
 

1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit. 
 
Miscellaneous 
 

1. Please affix labels to documentation/maps with the correct applicant name. 



From: BJ Kristiansen
To: Deanna Hill
Subject: RE: brook adj.docx
Date: Monday, May 18, 2015 11:20:12 AM

Thank you for your quick response to my request for the review of the Brook Mine Adjudication.  I
appreciate it greatly.
 
-bj
 
 
From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Monday, November 24, 2014 8:37 AM
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
 
thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910


From: BJ Kristiansen
To: Jeffrey.McDonald@Platts.com
Cc: mark.rogaczewski@wyo.gov; keith.guille@wyo.gov
Subject: Brook Mine Round 1 technical review
Date: Monday, May 18, 2015 2:30:44 PM
Attachments: Brook Round 1.pdf

image002.jpg

Jeffrey,
 
I attached the full suite of comments from our Round 1 technical review of the Brook Mine Permit
Application.  You can see that the issues regarding surface owner consent is just one of many
comments we assembled for the technical review.  These comments will have responses generated
by the Brook Mine consultant staff and be sent back to us for a second round of review.  This cycle
of review-comment-response will occur until the entire document is found to be technically
accurate and ready to be permitted.   At that point the document will be available for public
comment.  The process can take between 18 to 24 months on average and may take longer,
depending on the nature of the issues that arise during the review process.
 
Please feel free to contact Mark or me with any questions related to the technical aspects of the
permitting process.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Assistant Supervisor, LQD District III

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:Jeffrey.McDonald@Platts.com
mailto:mark.rogaczewski@wyo.gov
mailto:keith.guille@wyo.gov
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future generations  
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April 2, 2015 
Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
RE: Round 1 Technical Review, Brook Mine Coal Mine Permit Application, TFN 6 6/025 
 
Dear :  Mr. Atkins  
 
 The Land Quality Division received your application for a Permit to Mine Coal on October 30, 
2014 and it was reviewed for technical completeness on the same day.  On November 4, 2014 the 
application was deemed technically complete.  The document has now been reviewed in its entirety 
and comments, questions, noteworthy deficiencies, and requests for additional information were 
generated.  These have been gathered by the permit coordinator and are presented as attachments to 
this letter. 
 
 There are a large number of comments in this first round due to the nature of the permit 
application.  The permitting process has become more refined since the last coal mining permit was 
issued in Wyoming and reviews today have a greater degree of sophistication.  In some cases, different 
reviewers have similar comments in areas where their reviews overlap.  These were reviewed by the 
permit coordinator and modified to be less duplicative, where possible. 
 
 Please review the First Round evaluation comments and prepare your replies accordingly.  
When you have completed the Round I assessment of our commentaries, send your responses to the 
LQD office in Sheridan to begin the Round II Technical Evaluation.  Contact Bj Kristiansen or Mark 
Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 
assist you in this process. 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files 


___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 


(307) 673-9337 · FAX (307) 672-2213 
 







MEMORANDUM 
 


TO:   File, Brook Mine Permit Application, TFN 6 6/025 


RE:   Comments on ADJUDICATION, B.H.C. 1-3, Warranty Deed, July 27, 1954 


FROM:  Wyoming Attorney General's Office 


DATE:  April 1, 2015 
_______________________________________________________________________ 


 
The Land Quality Division has determined that this Application is deficient and is 


not yet technically adequate and suitable for publication regarding the requirements of 
Wyoming Statutes § 35-11-406(a)(ii) and (b)(xi)-(xii), and Chapter 2, Section 2 of the 
Division’s rules and regulations for coal operations. In order for the Division to 
determine whether the Application meets these requirements, the Division needs the 
Applicant to address the following issues: 


 
 
1. On March 9, 2015, the Division received a letter from attorney, Lynne 
Boomgaarden, on behalf of her client, Big Horn Coal Company. The letter described Big 
Horn Coal Company’s concerns with the Application. Near the bottom of the second 
page, the letter states: “The extent of Brook Mining’s right to use BHC surface lands 
under the 1954 deed currently is being litigated pursuant to a Declaratory Judgment 
Complaint filed by Brook Mining in Brook Mining Company, LLC v. Big Horn Coal 
Company, Civil Action No. CV 2014-372, and will be determined by the Fourth Judicial 
District Court for Sheridan County, Wyoming.” A copy of that letter is included with 
these comments. 
 


Chapter 2, Section 2(a)(iii) of the Division’s coal rules states, “The right of entry 
statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) shall clearly 
explain and support the legal rights claimed by the applicant and shall also include 
whether that right is the subject of pending litigation[.]” In the spirit of that provision, 
the Division asks the Applicant to provide information about the case referenced in Big 
Horn Coal Company’s letter and any similar pending litigation. At a minimum, the 
Division requests a summary of the circumstances that led to the case, the factual and 
legal questions at issue, and the case's current status. Please also provide copies of the 
complaint and the answer. If there are any motions that the court has ruled on limiting 
or deciding any of the claims or factual or legal questions originally at issue in the case, 
please also provide copies of the orders, the motions, the responses to the motions, 
and any supporting memoranda. 


 
 







2. The Adjudication section of the Application includes copies of the deeds and 
surface access agreements and consent forms that the Applicant believes satisfy the 
requirements of W.S. § 35-11-406(a)(ii) and (b)(xi)-(xii), and Chapter 2, Section 2(a) of 
the Division’s rules. However, the Application does not contain access agreements or 
consent forms for two surface owners within the permit area, Padlock Ranch Company 
and Big Horn Coal Company. In order to determine the Application's compliance with 
the statutory and regulatory requirements, the Division needs to be able to determine 
whether W.S. §§ 35-11-406(b)(xi) or -406(b)(xii) apply to this Application. Therefore, 
the Division requests the Applicant to provide sufficient information and supporting 
documents for the Division to determine whether Padlock Ranch Company and Big Horn 
Coal Company are or are not "residential or agricultural landowners" under the 
statutory definition in W.S. § 35-11-406(b)(xi). 































MEMORANDUM 


 


TO: File, Brook Mine Coal Mine Permit Application, TFN 6 2/025 


FROM: Bj Kristiansen, PG, Natural Resources Program Principal 


DATE:  March 6, 2015 


RE: Brook Mine application review of Adjudication, Land Use, History, Climatology, Topography, 
Geology, Overburden Assessment, Hydrology, Alluvial Valley Floors, Mine Plan, and 
Reclamation Plan 
____________________________________________________________________________ 


My review of the Brook Mine Coal Mine Permit Application is complete.  My comments, critique, 
and perceived deficiencies are as follows: 
 


LOCATION IN 
DOCUMENT 


COMMENTS 


  
Appendix D1, Land Use 


 
Table D1. 3-1 1)  It is unnecessary to list the Expired Permit category of gas 


well permits.  Since these APDs have expired without completion 
there is no related activity to the site.  Listing of a non-event is 
not required.  This also applies to the NO category since this 
indicates that the APD was refused, thus never became 
permitted through WOGCC. 
 


Appendix D2, History 
 


 2)  There are no comments for this section of the application.  
The narrative is well written and comprehensive. 
 


Appendix D4, Climatology 
 


 3)  General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be 
represented.  Please locate and include the most recent 
climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so 
characterization of the present climate with a 20 year gap is 
problematic.  Please reevaluate the data in light of locating and 
use more recent information. 


  
Section D4.2.6 4)  Why was 65°F used as the baseline temperature?  Also, why 


were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 
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Figure 4.2-11 5)  Are the degree days the total number of days that match the 
data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a 
period of 30 years on a daily basis. Please clarify. 


  
Appendix D5, Topography, Geology, and Overburden Assessment 


 
Section D5.4.1 6)  Paragraph 2 refers to "marginally suitable Selenium levels" as 


defined in LQD Guideline No.1.  Guideline 1 has two separate 
sets of chemical quality criteria tables.   Appendix 1 occurs on 
pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use 
the tables on pages 38-43 when determining material suitability.  
The first Appendix 1 is being removed from the guideline. 
     The newer tables define the Selenium target as follows: 


Suitable      < 0.3 ppm 
Marginal       0.3 – 0.8 ppm 
Unsuitable   > 0.8 ppm (dependent on premining water 
quality and overburden quality) 


These values are established for uplands and ephemeral 
drainages unless it can be shown that Selenium impregnated 
materials will be buried above the groundwater potentiometric 
surface and below the reclaimed surface root zone.  Other 
quality criteria have not changed. 


     
Figure D5.3-2 7)  What units are expressed in the figure as the %g?  Please 


include a footnote clarifying the measurement parameter. 
  


Addendum D5-1 8)  Are the Northings and Eastings in State Plane coordinates?  
It is assumed that they are but please verify this.  The title at the 
top of the page could read Drill Hole Tabulations (State Plane 
Coordinates) 


  
Addendum D5-2 9)  Please rearrange the Lithologic and Electric logs in such a 


way that the Electric log immediately follows the Lithologic log.  
This allows for a more comprehensive examination of the data. 


  
 10)  Holes R12-000 through R12-020 have the Northings and 


Eastings reversed.  Please correct. 
  
 11)  The Lithologic logs with the AMBRE designation 02, 03, and 


04 do not have coordinates or elevations.  Please provide 
coordinates and elevations for these three holes. 


  
 12)  Hole R13-018 appears to have erroneous coordinates.  The 


Northing is listed as 11,941,802.  It should probably be 
1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 
       Hole R13-024 has a very high Northing at 61,941,541 and 
elevation at 73,885.4.  These may be 1,941,541 and 3,885.4, 
respectively.  Please verify and correct 
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 13)  A suggestion for future exploration: Ask the geophysical 


logger to reduce the gain on the gamma logs.  The readjustment 
bounce on the logs makes them a bit difficult to read and 
interpret. 


  
Addendum D5-5, 
Pg. D5-5-4 


14)  The splitting tensile strength tests were run on four (4) 
samples from two (2) holes representing roof, coal, and floor 
conditions.   


a) Why were these locations used as representative of the 
lithologies encountered during mining?    


b) Are these few samples representative of all conditions 
expected to be encountered by the continuous miner 
(CM)?  


Please elaborate and clarify the narrative.  A statement must be 
made that strength testing will be performed on at least one set 
of samples per mining panel prior to use of the CM to insure that 
conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary 
accordingly.  Using the data provided on the four samples tested 
indicates that some of the overburden from hole R13-19 is 
unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 
(http://webtools.cat.com/globalmining/highwallminers/index.html). 


  
Addendum D5-4, 
Exhibits 1 – 7 


15)  Please include the drill hole locations on these isopach 
maps.  


  
Exhibit 8 16)  The map labeled as the isopach map of the Lower Masters 


bed is a contour of a surface.  Please replace the contour map 
with the appropriate isopach map 


  
Appendix D6, Hydrology 


 
Section D6.2.3,    
Pg. D6-20 


17)  Narrative in the last paragraph – why were no samples 
taken in Hidden Water Creek?  Please explain. 


  
Table D6.1-8 18)  Regarding the HEC-RAS modeling results – The values for 


Hidden Water Creek and Slater Creek are identical.  Is this 
accurate or is it a typographical error?  Please clarify. 


  
Addendum D6-7 19) The well construction summary sheets need to have the coal 


bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 


  
Attachment D6-8-A, Pg. 
D6-8-20 


20)  A statement is made that water within both coal seams is 
expected to be "high quality" and "good" water.  Please define 
the meaning of those characterizations.  Are these judgments 
based on MCLs or some other value?  Are they being classified 
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by some constituent values?  Or is there another metric being 
used?  Please clarify. 
       For example; referencing WQD R&R, Chapter 8, Table I, 
Class I,II, or III would better define the essential characteristics of 
the water quality.  Numerical values of critical constituents, such 
as TDS, could also serve to define the quality as "good".  More 
descriptive qualifiers are needed to judge the water quality. 


  
Attachment D6-8-
E, Hydrographs 


21)  The x parameter, time, is depicted in days.  It appears that 
this scale should have been adjusted to show time in hours due 
to the rapid changes seen in the hydrographs.  Please use a 
finer scale for the x axis.  


  
Attachment D6-8-
F 


22)  The above mentioned comment can also be applied to the 
Carney well hydrographs.  Please adjust the x axis to hours. 


  
Addendum D6-9, 
Pg. D6-9-2 


23)  Please include a column in Table D6-1 that indicates the 
elevation of the bottom of the well or TD.  The total water column 
is important when assessing groundwater characteristics.  
Please correct. 


  
Addendum D6-10, 
Pgs. D6-10-28 
through D6-10-53 


24)  On the sample analysis reports, Please provide a brief 
narrative at the beginning of the lab results to give context to the 
data.  Footnotes on the pages refer to MCLs or other parameters 
of water quality used for classification.  However, the context that 
is used to define these parameters is missing.  The assumption 
is made that these quality values are derived from the WQD 
R&R, Chapter 8, Table I definitions.  But that is uncertain as no 
frame of reference is given.  A brief sentence or two at the 
beginning of the section would clarify the numerical standards 
used in the report.  Please adjust the narrative accordingly. 


  
 25)  Please include the lithology of the sampled zone, either in 


the sampling information sheets, or on the sample analysis 
reports.  Identification of the lithology sampled needs to be 
readily available with the analysis.  This applies to all increments 
sampled.  The sampled zones do have identification on the 
sample sheets with a shorthand nomenclature but persons 
unfamiliar with the lithology of the prospect area would be at a 
disadvantage when evaluating the sample results.  A simple 
reference table at the beginning of the section would be 
sufficient.  Foe example; MST=Masters, CRN=Carney, 
AL=Alluvium.  Non-geologists need some frame of reference.  
Please create a clarifying narrative. 


  
Appendix D11, Alluvial Valley Floor 


 
Section D11.1 26)  RAMACO has requested LQD to make a determination on 


the nature of the drainages as potential AVF within the permit 
boundary as well as within ½ mile of the permit boundary.  This 
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would then entail analysis of the following drainages (distances 
are approximations): 


• Hidden water Creek – all (4 mi.) 
• East Fork Earley Creek – lower 1 mile 
• Slater Creek – lower 3 miles 
• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west 


of Interstate 90 at the Acme exit. 
Prior to such a declaration, LQD staff will have to perform a 
variety of assessments designed to assist us in making a 
declarative statement about AVF classification.  An AVF 
declaration will be made after in-depth study of the drainages.  
Such investigation will consist of, but not be limited to: 


1. Field evaluation of the geomorphic and lithologic 
character of the drainages in question; 


2. Determination of the agricultural characteristics of the 
stream course; 


3. Examination of available bore hole logs that can be used 
to characterize the subsurface materials beneath the 
valley floor; 


4. Determination of groundwater and surface water 
characteristics, both quantitative and qualitative, within 
the drainages in question; 


5. Other evaluation processes that may be deemed 
necessary should initial findings warrant further, in-depth 
analyses. 


  
Addendum D11-3 27)  Some of the borehole and well logs indicate a damp or wet 


interval encountered during drilling.  Was an attempt made to 
allow wet materials to produce water prior to continuation of the 
hole or was water noted after adding another drill steel and 
lowering the kelly to begin the next 20 feet of hole?  Typically, 
after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table 
begins to turn.  If so, are there field notes indicating water was  
observed during the connection?   


  
Volume 11, Mine Plan 


 
Section MP.1.2.1, 
pg. MP-4 


28)  Tunnel and pillar widths are discussed in general terms.  
Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 


  
 29)  The fifth sentence, beginning with "To minimize the amount 


of exposure..." does not make sense.  Please rewrite the 
sentence for clarity.   


  
 30)  The narrative also references figure MP.1-3 as a general 


schematic of the highwall mining operation.  The figure depicts 
significant vertical highwalls above the mining operation.  The 
text mentions that the highwalls will be vertical where the 
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Masters and Carney converge but the illustration depicts 
conditions where the coal seams appear to be separated by a 
considerable thickness of parting.  It is our experience that 
vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the 
maximum thickness of burden approximate where the vertical 
highwalls will exist?  Please include an average on the schematic 
as has been done for pit width and bench width. 


  
Pages MP-3 and 
MP-4 


31)  These pages describe the highwall mining operation in 
vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  
The manufacturer's specifications for the ADDCAR system state 
that the depth of a cut is 1,600 feet.  Is this a discrepancy of 400 
feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify. 


  
 32)  A general word of guidance – Ramps are mentioned in the 


narrative as designed to an 8% grade.  The Cat 777 can 
generally handle this grade fairly well under most conditions.  
The Mack Titan trucks, however, may be problematic under 
certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to 
control dust.  The overburden materials used for ramp systems 
are generally silty with a clay matrix and overwatering can create 
slipping hazards for vehicles.  A truck with multiple trailers will 
have difficulty navigating these conditions.  A 6% ramp under 
these situations is strongly advised. 


  
 33)  The narrative describes the tunnel width as variable, 


depending on the cutting head chosen.  Please indicate 
approximate footages of the tunnel widths.  For example, 
Bucyrus and Joy manufacture continuous miners that have 
heads ranging from 11 to 12 feet in width.  A mention of those 
widths would clarify the narrative.  Also the protective coal pillars 
are described but have no dimensions indicated.  The pillar width 
to tunnel width is crucial so an approximation of the remnant 
pillars width in feet is required.  Please include approximate 
widths for tunnel and pillar widths. 


  
  
  


Section MP.1.2.2 34)  The dozer push method of overburden removal is not 
adequately described.  Though Figure MP.1-4 does depict the 
dozer push materials to some extent, the overlapping nature of 
the multiple lift system can be confusing to some.  The narrative 
on page MP-4 is too brief.  Please elaborate further on the dozer 
push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more 
appropriate.  This can be accomplished by creating a series of 
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illustrations rather than only one.  Please clarify the 
methodology. 


  
Section MP.1.4,   
Pg. MP-5 


35)  The last sentence does not make sense.  Please rewrite the 
sentence. 


  
Section MP.4.2.3, 
Pg. MP-15 


36)  The discussion of temporary topsoil stockpiles describes 
creating a ring ditch around the topsoil pile if there is a potential 
for water erosion during the 2 week to 6 month life of the pile.  
Since the climate is unpredictable and subject to rapid changes, 
temporary topsoil stockpiles (2 weeks to 6 months) will be 
required to have ring ditches in all cases with no qualifiers.  LQD 
writes more violations concerning inadequate topsoil practices 
than any other issue.  Rewrite the narrative to indicate that all 
temporary topsoil stockpiles will have a ring-ditch and berm 
created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation 
if a sudden rainstorm were to erode the soil and waste it on the 
surrounding terrain.  RAMACO may want to allow for this as well. 


  
Section MP.4.3.4, 
Pg. Mp-17 


37)  A swell factor of 16% is being used to convert bank cubic 
yards to loose cubic yards.  The number was generated from 
information attained from Big Horn Coal (PT213).  Where was 
this information located?  Many of the coal mines in the 
northwestern corner of the Powder River Basin use a swell factor 
of 13% - 14% since the overburden material is finer grained, with 
a higher clay content than mines on the eastern margin of the 
basin.  Please cite the use of a 16% swell factor. 


  
Section MP.6.1,   
Pg. MP-39 


38)  The second paragraph discusses surface runoff attenuation 
during mine years 4 and 5.  The peak flow rates for precipitation 
events will be attenuated by the mining trenches that lie 
perpendicular to the flow in the local drainages.  What flow 
events are expected to be attenuated by the trenches?  Will the 2 
year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define 
which precipitation event will be used when designing the pit 
drainage plans. 


  
Section MP.8,      
Pg. MP-47 


39)  The narrative mentions that potable water will be hauled to 
the mine an placed in a cistern.  Why is a cistern system being 
considered for potable water instead of a reverse osmosis unit?  
The local residents use such systems as do the mines.  How 
large of a cistern will be used for water storage?  Please modify 
the narrative to expand on the rational behind using a cistern. 
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Section MP.9.9,   
Pg. MP-52 


40)  When pre-dug mud pits are to be used for exploration 
drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the 
base of the soil with an areal extent that allows the pit materials 
to be stacked as spoil without encroaching on native surface.  
Reclamation shall occur in a manner that will best restore the 
surface to its pre-disturbance condition.  These contingencies 
need to be better described in the narrative.  Please modify the 
text to reflect the aforementioned conditions. 


  
Section MP.18,    
Pg. MP-68 


41)  The second paragraph discusses the speed limits that will 
be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?   


  
Section MP.20,    
Pg. MP-69 


42)  The brief description of underground mining should state 
that no "conventional" underground mining will occur.  Highwall 
coal recovery is an underground mining technique, but no 
personnel work underground.  Thus the mining is modified 
underground mining.   


  
Section MP.24,    
Pg. MP-70 


43)  The word "Operation" is misspelled in the title 
(OPERTATION). 


  
Section MP.25,    
Pg. MP-71 


44)  The second paragraph, third sentence, discusses requiring 
additional permitting.  The word "additional" is misspelled 
(addidtional). 


  
TABLE MP.1-1 45)  The total disturbance should read 895 acres, not 775.  


Please correct the table. 
  


FIGURE MP.1-3 46)  The average width of the pit floor and safety bench have 
average widths indicated on the drawing.  Please insert the 
average heights of the vertical highwalls in these situations. 


  
FIGURE MP.1-4 47)  The cross section, as drawn, is confusing.  It would appear 


that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to 
scale but a more accurate attempt to represent dirt volumes 
would be appreciated.  Also, the cross section itself does not 
make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial 
to define the appearance of the dozer push.  Please modify the 
figure accordingly.  A sample of an idealized schematic is 
attached.  It is volumetrically accurate. 


  
FIGURE MP.4-3,   
Pg. MP-F7 


48)  What is the narrow, vertical rectangle located in the center of 
the coal stockpile coming from the stacker? 


  
Addendum MP-3,   


Pg. MP-3-2 
49)  The introductory paragraph states that the Brook Mine is 
approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south 
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of the Montana border and 8 miles northwest of Sheridan.  This 
passage is found in the Land Use Appendix D1-1.  The distances 
should be uniform in all instances throughout the narrative. 


  
(Cross Section insert follows) 


Section 2.3,  50)  Figures 2.3-1 and 2.3-2 show the potentiometric surfaces for 
the Carney and Masters coal beds.  The contours daylight and 
appear to be in mid-air over the Slater Creek drainage.  Please 
adjust the contours so they terminate at the outcrop. 


  
Addendum MP-6 


Section MP-6.1,      
Pg. MP-6-3 


51)  The second to last paragraph indicates that the depth of the 
penetration by the continuous miner will be 2,000 feet.  Is this an 
approximation since the listed depth for the ADDCAR device is 
1,600 feet.  Please clarify the discrepancy. 


  
Section MP-6.1,   
Pg. MP-6-4 


52)  The discussion in this sections centers around the necessity 
of maintaining a straight, even cutting depth to prevent pillars 
from being cut too narrow to hold up the roof material and allow 
subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as 
long as roof strength tests bear up (no pun intended) the use of 
the general guidelines.  A small sample of tests have been run 
on roof and coal rock intervals and those tests have been 
reported.  LQD requests a narrative placed either in this location 
of the text or other location of RAMACO's choosing that 
discusses the strength tests results as it pertains to roof stability.  
Also, a commitment must be made in the document to sample 
roof material for strength testing for at least one location in every 
panel that will mined by the continuous miner prior to mining.  
Our concern rests with the competence of the overlying 
lithologies and their possibility for subsidence.  This has been a 
problem in this area for decades and care must applied to 
characterize roof materials accurately.   
A sampling plan to test compressive strength above each 
coal panel must be submitted prior to permit approval. 
 
53)  Please provide the data used as input for the ARMPS-HWM 
program. 


  
FIGURE MP-6.2-2 54)  The scale of the photograph is too large to adequately depict 


the zones of surface subsidence from the old underground 
mines.  Please blowup the scale to allow for clear visibility of the 
subsidence. 


  
FIGURE MP-6.2-3 55)  This figure is very effective.  It clearly shows the subsidence 


evident on the air photo as it correlates to the old underground 
map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo 
is a bit washed out and manipulation of the brightness/contrast 
aspects of the photo would help its visibility greatly.  Please 
recalibrate the photo tonality. 
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Addendum MP-8 
Section MP-8.5.4 


56)  The last sentence in this section indicates that there is no 
suitable habitat available for the Northern Long-Eared Bat.  Does 
this include the climax Cottonwood Forest along Tongue River?  
The well developed understory along the river is suitable for 
Long-eared bat habitation though none have been located in this 
area.  Or does the negation of the existence of the bat only apply 
to the area in the hills above the river where the mining will 
occur.  Please clarify the area that was considered for potential 
Long-Eared Bat occurrence.  


  
Volume 12, Reclamation Plan 


 
Section RP.8.3,   
Pg. RP-37 


57)  The narrative describes the sources of recharge to the coal 
seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, 
generated by coal fires.  It is a common misunderstanding that 
the scoriaceous material recharges coal or overburden.  It would 
appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to 
materials beneath.  That is not the case, however, as the 
coal/scoria interface has a zone of partially metamorphosed coal 
ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in 
the coal mines when supervising coal and overburden removal.  
This zone is characterized by a white to light gray, clay band that 
ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power 
plants that burn PRB coal.  This ash band acts as an aquaclude, 
preventing water from entering or escaping the coal.  Because of 
this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do 
not include the scoria.  Rerun recharge models if needed. 


  
Section RP.8.3,   
Pg. RP-39 


58)  The second sentence in the first paragraph has an odd, 
difficult to understand syntax.  Please rewrite the sentence for 
clarity.  


  
EXHIBITS 


 
Addendum D5-4,   


Exhibit 1 
59)  The title on the map declares that this is an overburden 
isopach, but the bed name is missing.  Please indicate which bed 
this map pertains to. 


  
Exhibit 8 60)  The name of the PDF file for this exhibit indicates that this is 


an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters 
coal seam.  Please correct the title of the PDF file. 


  
Addendum D5-6 


Exhibit 1 
61)  We commend RAMACO for sampling overburden locations 
on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The 
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underground Coal Rules and Regulations in Chapter 7, Section 
1(a)(i) are specific on ensuring that overburden geology is 
characterized in all locations where overburden will be removed 
or subsidence may occur.  This essentially means that all areas 
above the planned coal panels need representative cores drilled 
to a sufficient density, approximately one hole for every quarter 
section of affected area.  Based on that, The following locations 
still need to be characterized by overburden sampling: 
 


NE1/4,  sec.22, T.57N., R.84W. 
NW1/4, sec.15, T.57N., R.84W. 
NW1/4, sec.14, T.57N., R.85W. 
SE1/4,  sec.10, T.57N., R.85W. 


  
Exhibit D5.1-1 62)  Kudos to the staff member that created this slope analysis 


map.  It is clear and concise and the histogram is very 
informative.  Good job. 


  
Addendum D10 


Exhibits 
63)  The permit boundary layer on all of the exhibits covering the 
aquatic resource boundaries is incorrect.  Please correct the 
permit boundary layers. 


  
  
Mine Plan 


Exhibit MP.1-1 
64)  The patterns used to depict surface disturbance from year to 
year are too similar.  It is difficult to differentiate between year 0 
and year 2, for example.  Please recreate the surface 
disturbance layers to be more unique.  The overburden removal 
sequence map (Exhibit MP.4-4) is a good example. 


  
Reclamation Plan 


Exhibit RP.6-1 
65)  The permit boundary on this map is inaccurate.  Please 
recreate the permit boundary layer. 


  
Exhibit RP.8-3 and 
Exhibit RP.8-4 


66)  The post mining potentiometric surfaces for the Carney and 
Masters beds are suspended in mid-air over Slater Creek.  
Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 


  
 
End of comments from Bj Kristiansen. 
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 MEMORANDUM 
 
 
TO:  Bj Kristiansen, LQD-DIII Assistant Supervisor 


 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 2, 2015 


 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  


TFN 6 2/025 
_____________________________________________________________________ 
 
I have completed my review of Mine and Reclamation Plans for this permit application 
and there are several comments that need to be addressed.  There has been no 
Reclamation Bond Estimate submitted at this time so there is nothing to review.  The 
following items need to be adequately addressed before this permit can be approved: 
 
Mine Plan 
 


1. Figure MP.1.2 and page MP-3 – MSHA and best practices may require a safety 
berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 
35’ wide.  There is a real possibility this safety bench might be used for light 
plants so it may need to be wider for access and small vehicle use as well as 
providing a safety bench. 
 


2. Table MP.1-1 – The total disturbance doesn’t seem to match the overall  
disturbance listed for the trench mining and facilities.  Please explain or correct. 
 


3. Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, “The 
explosive materials…”.  The 2nd sentence should replace the word “detonating” 
with “explosive”.  The 5th sentence in the 2nd paragraph should include cast 
boosters.  The 6th sentence in the 2nd paragraph should discuss storage of 
emulsions, water gels, and slurries also.  This section should also commit to 
proper signage of the explosive storage area.  Please correct. 
 


4. Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 
 


5. Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph needs 
some improvement so it reads properly and makes sense.  Please correct. 
 


6. Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of “cast 
primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of 







Memorandum 
Brook Mine Permit Application 
TFN 6 2/025 
January 22, 2015 
 
 


priming holes should describe the use of a cast booster and how it is made-up to 
become a primer, i.e. with detonating cord or a detonator (blasting cap).  Please 
correct. 
 


7. Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct. 
 


8. Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder factors 
in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and 
simply state powder factors will be adequate to effectively fragment the 
overburden and coal. 
 


9. Section MP.3.3, page MP-56 – RAMACO should reword this to say that initiation 
will be done using non-electric or electric systems, which may include electronic 
detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 
 


10. Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will also be 
stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 
 


11. Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of 
Wyoming Land Quality Division (LQD).  The permittee is responsible for getting 
the pre-blast survey done and distributed to the person that requested it and the 
LQD Administrator.  Please correct. 
 


12. Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 
inches per second (ips) of peak particle velocity.  LQD would allow a maximum 
limit of 5.0 ips.  RAMACO would have to assure that this limit was not exceeded 
by the use of a seismograph at these structures on all blasts.  RAMACO could 
apply for a modified scale distance factor to show compliance with this limit of 
5.0 ips by submitting a vibration study and doing a regression analysis to show 
the allowable ppv is not exceeded at a 95% confidence level.  However, this will 
require the vibration study be submitted with seismograph records from shots in 
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the mining area so it cannot be done until after some blasting has been done at 
the mine.  Please correct this text. 
 


13. Section MP.14.8.1, page MP-60 – The discussion on typical pattern size should 
be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-
0.25 lbs./CY range when shooting an emulsion blend.  These powder factors are 
not high enough to adequately fragment the overburden.  Please correct. 
 


14. Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or 
water gel.  Please correct. 
 


15. Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the explosive 
weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” 
hole and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 
lbs. and with 24’ of powder column the pounds/hole is 431 lbs., making the 
powder factor = 0.16 lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the 
pounds/foot = 27.87 lbs. and the pounds per hole would be 669 lbs. so the 
powder factor =o.25 lbs./CY.  In the 50’ hole described with 26’ of stemming and 
24’ of powder the powder distribution is poor so it would likely lead to blocky 
material near the top of the bench.  Please correct. 
 


16. Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick coal 
seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  
Expecting to stem 4.5’ is not realistic – in the field the blaster is going to try to 
hold for 4’ or 5’ of stemming.  Again RAMACO discusses using slurry or water 
gel in wet hole when an emulsion/ANFO blend with high water resistance would 
probably be used.  Please correct.  Also the powder factor listed for coal is 
probably a little high so it would be better to just say that the powder factor will 
sufficient to fragment the coal for the prime movers.  Please correct. 
 


17. Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is 
confusing because it makes it sound like the operator would shoot during electric 
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storms and the only safe thing to do when an electric storm approaches is clear 
the pattern and keep everyone a safe distance away until the storm passes.  
Please correct. 
 


18. Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO should 
use “burden” not the term “burden spacing”.  On the 2nd page the word “signiture” 
should be changed to “signature”.  Please correct. 
 
 


Reclamation Plan 
 


19. Section RP.5.1, page RP-6 – RAMACO states that the contoured surface will be 
scarified or ripped, if necessary.  The mine should commit to scarifying or ripping 
all surfaces prior to topsoil replacement. 
 


20. Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph doesn’t 
make sense.  Please correct. 
 


I would not recommend approving this permit application until these comments have 
been adequately addressed and a bond has been submitted and approved.  If you have 
any questions please let me know. 
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MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 


From:  Dave Schellinger, Soils Specialist, LQD District 3 
 


Date:   January 27, 2015 
 


Subject: Round 1 review 
____________________________________________________________________ 
 


As per your request for review dated November 13, 2014, I have completed a review 
of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil 
Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation 
Plan and offer the following comments. 
 
Appendix D5 
 


1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall 
be as follows:  for areas where surface operations and facilities will cause 
removal of overburden down to a level of the coal seam, all information 
outlined in Chapter 2.  Overburden sampling has not been performed in many 
of the locations where overburden will be removed during the mining 
operations.  Additional sampling will be required to assess overburden 
chemistry in all areas where overburden removal will occur.  The intensity of 
sampling should be 1 core per 160 acres (per quarter section).  The LQD 
requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated 
sufficiently to provide a representative characterization of the proposed 
disturbance.   


  
a. Not all overburden has been characterized during analysis.  Several 


lenses of shallow coal mixed with partings or narrow coal seams that 
will not be mined were not characterized.  Because all overburden must 
be handled so as not to negatively affect surface water, groundwater or 
vegetation, all overburden must be adequately characterized.  
Therefore, the LQD requests additional characterization of all 
overburden that will be backfilled into disturbed areas.  It must also be 
stated that special handling and/or identification and use of 
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topsoil/subsoil replacement may be required if unsuitable backfill or soil 
is placed within 4 feet of the surface on upland areas or within 10 feet of 
the surface in stream channels.   


 
2) Section D5.4. – documentation of protocols that differ from those approved by 


the Administrator in Guideline 1 typically require a signed document by LQD 
staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined 
that documentation of approval by LQD staff will be required if 
sampling/analytical protocols differ from those required by standing LQD 
policy.  Please provide documentation of LQD staff approval for the 10-ft. 
overburden sampling interval.   
 


3) Table D5.4-1 and Table D5.4-2 do not provide the current approved selenium 
concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria 
as shown in Guideline 1, page 42.  This will change the conclusions of the 
discussion provided in the Appendix D5 text.  Also, in Table D5.4-2, please 
provide the correct units for analytical results in mg/Kg, not mg/L. 
 


4) The permit application provided to LQD staff for review has duplicated data 
provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to 
clarify placement in the permit application should it become separated from the 
document in the future.   
 


5) Comparisons were made between Exhibit 1, the soils map and the Mine Plan 
map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected 
area and permit area are provided on all maps.  Please also provide the 
contour interval on this exhibit. 
 


Appendix D7 
 


6) Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it appears 
that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease 
of review and to prevent misinterpretation, however, the map showing 
sampling locations should also clearly show the locations of proposed surface 
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disturbances instead of providing these details on separate maps which may 
or may not present differing scale distances.     
 


7) Page D7-4.  The second paragraph of this page contains text that should be 
deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be 
deferred and included a stipulation of a future pre-stripping soil assessment 
program.” The Mine Plan and Reclamation Plan soils handling and 
replacement is contingent on adequate baseline sampling of the proposed 
area that will be affected by mining operations (topsoil balance and stockpile 
location planning and bond calculation).  Therefore, baseline sampling for soils 
must be adequate prior to approval of any permit application.  Please remove 
the inappropriate language from the Appendix D7 text.  If future changes to the 
Mine Plan require additional soil sampling the issue will be addressed at that 
time.   
 


8) Page D7-9.  Text appears in this section that upon NRCS declaration of prime 
farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring 
no prime farmlands to exist.  The text, therefore, is not appropriate and should 
be removed.   
 


9) WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) state that 
if topsoil is virtually nonexistent or is not capable of sustaining vegetation then 
subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue 
River, a Class 2AB stream, limits for chemical contaminants will be imposed 
on discharges from the permit.  Therefore, for areas where unsuitable or 
marginal topsoil chemistry is located (e.g. Wibaux channery loam, sample 
R13), an alternative soil replacement material should be identified and used in 
reclamation.  Such a commitment must also be provided in the Mine Plan and 
Reclamation Plan to provide evidence that such issues that could affect the 
condition of reclamation and/or lead to off-site impacts will be addressed. 
 


10) The description of Map Unit G (Bauxson Loam, sample R-19) does not show 
marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally 
suitable subsoil.   
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Mine Plan 
 


11) Depending upon the outcome of required overburden sampling, commitment 
for special handling of unsuitable overburden will be required to assure that 
placement of unsuitable materials so as not to hinder plant growth or to 
adversely affect surface or groundwater quality will be required in the Mine 
Plan.   
 


12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description 
provided is not detailed so as to provide a description of the equipment used, 
the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil.  Please understand that topsoil and subsoil may only be 
mixed if both meet Guideline 1 suitability criteria.  Please include more detail 
for topsoil salvage and handling or let the LQD know where the information 
may be accessed. 
 


13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled temporarily or 
windrowed at the edge of a disturbance, must be identified by a topsoil sign 
from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will 
not be required must be corrected.  Signs will always be required to identify all 
salvaged topsoil and must be placed on all approaches to the topsoil and no 
more than 150 feet from the stockpile location.   
 


a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, 
compaction or potentially toxic materials no matter what the longevity 
designation of the stockpiled material.  The Mine Plan must provide a 
commitment to these requirements. 


 
14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  


Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying 
depths of permafrost.  Please provide discussion concerning this subject.   
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a. Even short term and temporary topsoil stockpiles must be identified on 
maps and the volumes accounted for in annual reports.  Several criteria 
that must be considered are well established for placement of topsoil 
stockpiles and include:   


i. Construction of stable areas to minimize wind and water erosion 
ii. Stockpiles will not be placed in areas where runoff water can 


contribute to the loss of topsoil (side hills or drainages) 
iii. Stockpiles will not be constructed on unsuitable backfill locations 
iv. Stockpiles will have associated sediment control established in 


advance of construction 
v. Stockpiles will not be constructed at locations of known cultural 


or wildlife resources for which protection or mitigation is required.   
 


b. Other topsoil stockpile construction and maintenance considerations 
include: 


i. Stockpiles will be constructed with slopes of 3h:1v or less 
ii. Bypass ditches, berms or equivalent may be used to divert runoff 


around stockpiles 
iii. Stockpiles that will remain for less than 1 year may be 


revegetated or treated with surface roughing methods such as 
ripping or discing to reduce runoff and wind erosion potential. 
 


15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic 
hoses or small fuel leaks, the LQD expects not contamination of soil during the 
mining operation.  Contamination of subsoil and overburden is more likely.  
The LQD recommends that RAMACO re-phrase the section header and text to 
show petroleum contaminated materials being and not soils.   
 


a. What criteria will RAMACO use to determine if spills require reporting to 
the DEQ, and what process will be used in spill reporting? 


b. What will the operational procedure be for management of the proposed 
on-site landfarm for contaminated materials, and where will it be 
located? Will it be identified on the ground by a sign? 
 


16) Section MP.4.2.8.  Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by 
most readers of this public document.    
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17) MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut 
be stockpiled and used to fill the last cut?  When special handling is required, 
which is almost certain given the nature of some overburden and the need for 
some soil replacement materials, what assurance will be made that poor 
quality materials will be safely located in the backfill or in separate stockpiles, 
or that topsoil substitutes will be handled and stored as topsoil in a useful 
manner as required under Chapter 4, Section 2(b)(x)(A)?  Please provide a 
more detailed overburden handling plan. Perhaps some of these details are 
observed in later sections.  Please provide additional details not provided 
elsewhere.   
 


18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 
may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a 
result of additional sampling, the volumetric analysis will also change.  If post 
mining contour changes are necessary due to adjusted swell factors permit 
revision will probably not be required until the changed PMT exceeds plus or 
minus 20 feet of the approved at which time a Reclamation Plan revision will be 
required.  This kind of detail should be included in the permit commitments.   
 


19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 
1(a)(i)(A) which calls for overburden sampling and characterization on areas 
where surface operations will cause removal of overburden down to the level of 
the coal seam.  Please make changes to the text accordingly and perform 
additional overburden sampling where required.   
 


20) Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment 
control measures are made and approved by WDEQ/LQD.”  Placement of 
overburden in ephemeral drainages will require a discussion of how water will be 
diverted around the overburden stockpile to prevent impoundment of water in 
addition of a discussion of sediment control measures for the stockpile to prevent 
of-site impacts of erosion down-slope from the stockpile.  The LQD recommends 
that no overburden stockpiles be placed in ephemeral drainages.   
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21) Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for proposed 
progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 
 


22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in 
TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-
1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-
11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates 
presented in TableMP.4-4 as well. 
 


23) Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the salvage of 
topsoil and removal of overburden, or year 1 must be tied to an actual year when 
operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan must 
provide proposed years and volumes for stockpile construction as well.   


Reclamation Plan 


24) Section RP.4.  This brief section discusses what is considered spoil material to 
be removed during mining.  The section states that spoil does not include coal, 
but there are some very narrow coal seams with numerous stringers of clay or 
of such low quality that will probably not be mined and will be placed in backfill.  
Also, the top layers of most coal seams are quite “dirty” and would also be 
removed and backfilled.  In order to provide the readers with a more accurate 
description of the mining and reclamation processes, please revise the text to 
show that some coal-laden materials will also be considered spoils and will be 
backfilled during reclamation.   
 


25) Section RP.5.2. Please provide a description of the methods used to control 
topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   
 


26) Section RP.5.4.  Variability in topsoil depth cannot be avoided due to 
limitations imposed by the equipment used and the pre-application 
preparations which may include ripping of the compacted overburden surface.  
Typically, the depth of topsoil application may vary 25%, but the average depth 
should be closely monitored and should not exceed the average availability.  
Also, because some soils exhibit unsuitable characteristics and will not be 
used for reclamation, discussion of the use of substitute topsoil materials is 
warranted in this section.   
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27) Section RP.5.6.  Sediment control measures will be required to prevent 
untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  
 


28) Section RP.8.2.  This section states only that impoundments will require 
Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted 
for inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
 


29) Section RP.11.1.  The primary final land use for the permitted acreage will be 
grazing and wildlife.  Only areas where the current use is industrial will remain 
industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a 
permit revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This 
will be a major revision to the permit that will require public notice.  Clarification 
should be provided concerning the steps involved to allow building to remain.  
 


30) All Mine Plan Maps with progressions must show the actual years of the initial 
disturbance or mining activity, or the progression must be linked to a specific 
year in Reclamation Plan text.  The maps must also include the contour 
interval. 


   







MEMO 


 


To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 


From:  Jaime J. Jakes 


Date:  February 5, 2015 


Subject: Review of Permit Application for Brook Mine, TFN 6 2/025 


______________________________________________________________________ 


Appendix D8 


1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-
1 and Addendum D8 Map 1.  I note specifically that lands should not be included 
within the permit boundary south of the interstate and that Section 10 TWN57N 
RNG85W displays different boundaries along the far west edge of the permit; it 
appears that the section lines are skewed between the two maps.  The 
Addendum D8 Map 1 also is missing a sizeable amount of lands located in 
Section 21 TWN54N RNG84W which are included within the permit boundary of 
the Adjudication Exhibit 1 map.   While comparing the maps I find that the maps 
display the same information in slightly different formats, please explain the 
necessity for two individual maps and at a minimum make them consistent 
against one another.   
 


2. Why does the study area not include all lands within the proposed permit 
boundary? 
 


3. The acreage displayed on Table D8.2-1 should equal that of the land permitted 
on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or 
Table D8.2-1 to show the true permit acreage as it relates to the vegetation 
communities. Upon further review I find that Table D8-2 located on page 
Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus 
the values represented there may be more accurately displayed in Table D8.2-1. 
 


4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am 
unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit 
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boundary.  (See comment 3 for more clarification and another table for utilization 
to update values.) 


Reclamation Plan 


5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the 
section lines on it and those located on the Adjudication Exhibit 1. Please update 
accordingly.  
 


6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic 
resources.  Please discuss where these acres are to be reclaimed and show 
them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  
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MEMORANDUM 
 
 
TO:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 
 
FROM:  Stacy Page 
 
DATE:  January 28, 2014 
 
SUBJECT: Review of Permit Application for Brook Mine, TFN 6 2/025 
______________________________________________________________________ 
 
Appendix D-1.   
 
1. Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on this 


Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 


 
a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 


would be considered Industrial commercial and may be shown with the vertical 
line stippling.  The rest of the vertical stippling should be removed. 


b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 


c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will 
not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no 
change is needed to the map for this land use. 


d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and 
Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat 
added to Past and Present Grazingland landuse. The stippled area on the map 
will stay the same. 


e) No changes are needed to the areas identified as Recreational. 
 
2. Text that refers to the areas mined as Industrial commercial should be revised to 


remove the mining.  A reference to Section 1.6 on historic mining can be made in  
Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as 
Grazingland.  The difference between the mined and never been mined is 
defined as the vegetation community that is called Reclaimed.  Section D1.6 
discusses the historic mining of the area and the discussion on coal mining in 
Industrial commercial (D1.4.3) can be removed. 
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Appendix D-8 Vegetation Baseline 


3. Page D8-3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise 
 this sentence to reference the equation shown in Section D8-1.2.9 Sample 
 Adequacy. 
 
4. Page D8-4.  Section D8.1.8.  Please revise the second sentence to, “The 


EXREFA is all of the unaffected area for each native vegetation community.” 
 
5. Page D8-1-8.  Section D8-1.2.4.  The last sentence in this section states that no 


sample locations occurred within the Brook Mine Permit Area.  AG-13, 14, 17 
and 25 are shown on Addendum: D8, Map 1 inside the permit area.  Please 
correct this statement or the permit boundary on the Map. 


 
6. Page D8-1-11.  Section D8-1.2.8.  The last sentence of the first paragraph should 


be revised to, “Sample adequacy was not required for species diversity and 
composition.” 


 
Reclamation Plan 
 
7. Page RP-13. Section RP.6.2.6.  In the last sentence please add that substitutions 


to the seed mix will be made only with WDEQ approval. 
 
8. Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres 


of each vegetation community are sufficient for an extended reference area 
please create a table with total acres and affected acres and reference this table 
in this section.   


 
9. Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first 


sentence on this page that the Handbook of Approved Sampling and Statistical 
Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 


 
10. Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in the third 


paragraph. It appears in conflict with the next sentence which cites Ch. 4.Sec. 
2(d)(ii)(B). 


 
11. Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the first 


paragraph to Pastureland  land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 


 
12. Page RP-24.  Please revise the sentence after the ● Shrub density bullet to 


“Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 
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13. Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the 


third sample may be included as part of your revegetation success (bond 
release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4,  with the second 
sampling in year 5, 6 or 7 and then the third may be year 7 – 13 and may be 
used for revegetation success.   


 
14. Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this section.  


Please correct the reference if it is not correct. 
 
15. Table RP6.1.  Could you please add a footnote listing the disturbances that are 


included in the 87.3 acres of Disturbance and what the disturbances will be 
postmining in the 56.1 acres.   


 
16. Exhibit RP.2-1.  Postmining the landuse will be Grazingland and Fish and Wildlife 


Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 
4.9 acres of water and 11.6 acres of wetland.  These landuses will match the 
landuses on Exhiit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is 
going to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 


 
 
 
 
 
sp\ 
 
xc: Cheyenne File 







  MEMORANDUM 
 


TO: File, Brook Mining Company, LLC, Brooks Mine Permit Application, TFN 
62/025 


 
FROM: Kim Medina, Project Geologist, LQD District III  
 
DATE: January 12, 2015 
 
SUBJECT: Round 1 Technical Review 
______________________________________________________________________ 
 
Technical Review Comments – Appendix D5, Topography, Geology and 


Overburden Assessment 
 
1. Geologic cross-sections should present other lithology of concern, such as 


aquitards or aquifers across the permit area.  Please review the geology of the 
area to assess whether lithology of hydrologic concern should be presented on 
the cross-sections.   


 
2. Page D 5-9 refers to samples collected from roof and floor from “many” locations 


throughout the permit area.  However, supporting documentation appeared to 
be from only two borings and included two roof and one floor sample.  In 
addition, the laboratory noted the floor sample did not have sufficient length and 
a correction factor was used to determine unconfined compressive strength. 
Additional structural analysis of the overburden, interburden and floor is required. 


 
3. Please provide a discussion of the structural analysis of the overburden and 


interburden.  The discussion shall address the potential for subsidence during 
and after mining.   


 
4. Please discuss the aquifer(s) below the lowest coal seam and the potential for 


mining to impact these aquifer(s). 
 


Technical Review Comments – Appendix D6, Hydrology 
 
1. Page D6-12: Application states “detailed cross sections of the permit area geology 


shown in Appendix D5”; however as discussed previously the cross sections only 
showed the stratigraphy of the coal seams throughout the permit area. General 
lithology was not shown. 
 


2. The pre-mining potentiometric map for the Masters coal seam shows the elevation of 
the groundwater at a higher elevation than the surface elevation in Sections 11 and 
12 (in the vicinity of Slater Creek outside of the permit area). Either show the 
potentiometric surface as doted across this area or revise the potentiometric lines 
such that the groundwater elevation is below the ground surface elevation.  Issue 
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addressed by Bj Kristiansen.  Please see comment No. 65. 
 


3. The groundwater elevation for the Carney coal seam in monitor well 578417-CRN 
was given as 3795.59. The potentiometric contour for 3800 is drawn south of this 
monitor well.  Please correct the contour line to be consistent with the groundwater 
elevation shown for monitor well 578417-CRN. Correction of this contour line may 
also adjust how the contour lines for 3780 and 3760 are drawn, such that they may 
be drawn consistent with other contour lines. 
 


4. Page D6 8-8:  The text refers to the pump test in the Carney coal seam.  
According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained 
in MST and MST-OB after pumping. LQD believes this to be a typographical error. 
 


5. Please discuss why the water levels rose in the Carney coal seam during the pump 
test in the Masters coal seam. 
 


6. What effect would a leaking pump have on the results of the pump test in the 
Masters coal seam? 
 


7. Please make sure all maps that are stamped are also signed and dated by the 
engineer, as required by regulation. 







MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Matt Kunze, LQD Division Services 
 
DATE: March 12, 2015 
 
SUBJECT: First Round Alluvial Valley Floor (AVF) Comments on Brook Mine New 


Permit Application (TFN 6 2/025) 
______________________________________________________________________  
 
 The following are comments related to AVF sections (Appendix D11, Mine Plan, 
Reclamation Plan) of the Brook Mine permit application. 
 
Appendix D11-AVF 
 
Section D11.1 Introduction 


1. In the second paragraph on Page D11-1, the possible impacts of the proposed 
mining operation on the Tongue River AVF are dismissed because the area is 
planned for facilities level disturbance only.  However, the groundwater model 
(Mine Plan Addendum MP-3) predicts drawdown in the Tongue River alluvium, 
thereby possibly affecting the AVF.  As discussed in subsequent comments, 
additional analysis and monitoring is needed to comply with LQD Coal Rules and 
Regulations regarding AVFs.  (MDK) 


 
Section D11.2 Purpose and Scope 


2. On Page D11-2, please change “Wyoming Reclamation Act” to “Wyoming 
Environmental Quality Act”.  (MDK) 


 
Section D11.3 Stream Laid Deposits 


3. For identification of unconsolidated stream laid deposits, LQD Guideline No. 9 
(AVF) lists two items that may be used to positively identify unconsolidated 
streamlaid deposits: (1) channel bars, splays, abandoned meanders, modern 
flood plains, or terraces, and (2) bedload or washload sediment deposited or 
transported in a nonbedrock channel bottom.  Presumably, item (2) would be met 
at the streams identified within the AVF study area.  However, the permit 
application does not address whether the channels contain geomorphic features 
from item (1).  Please address in the text whether channel bars, splays, 
abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 


 
4. On Page D11-5, the conclusion that the materials in Hidden Water Creek valley 


do not meet the definition of unconsolidated streamlaid deposits, is in conflict 
with the conclusion from the Big Horn Mine Permit.  The Big Horn Mine Permit 


Brook Mine – TFN 6 2/025 – First Round Technical Review – AVF - Matt Kunze                  Page 1 of 6 
 







(Appendix D6, Pages D6-151 to D6-158) describes the evaluation of 
unconsolidated streamlaid deposits on lower Hidden Water Creek.  The permit 
states: “The conclusion verified from the pit observations is that these deposits 
are unconsolidated and stream laid.  Small isolated patches of colluvium or 
bedrock can be found throughout the alluvial deposits, but these characteristics 
do not exclude the deposit from being stream laid.”  Please evaluate the data and 
findings from the Big Horn Mine Permit before a conclusion is drawn about the 
absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 
 


5. The Big Horn Mine Permit also describes subirrigation and flood irrigation studies 
on lower Hidden Water Creek and concludes: “Due to the lack of subirrigation 
and extremely low potential for flood irrigation, Hidden Water Creek is not an 
alluvial valley floor.”  Although this is in the approved mine permit, it does not 
appear that an explicit AVF determination for Hidden Water Creek was ever 
issued by the LQD, and the AVF findings in the SDDs for the Big Horn Mine 
Permit do not mention Hidden Water Creek.  The Brook Mine Permit application 
should incorporate these previous AVF studies on Hidden Water Creek into 
Appendix D11.  (MDK) 
 


Section D11.4.2 Extent of Subirrigation 
 


6. On Page D11-6 it is stated the three monitor wells were installed along the 
thalweg of Slater Creek.  The transects in Exhibit D11.3-2 show that two of the 
wells (578513-AL and 578418-AL) are not along the thalweg but are rather 
upgradient of the channel.  Please revise this description in the text.  (MDK) 
 


7. It appears that from Exhibit D11.1-1 that subirrigation is occurring on Earley 
Creek within the AVF study area.  Please explain why subirrigation was not 
mapped on Earley Creek.  (MDK) 
 


8. On Page D11-6, second paragraph, the alluvial/colluvial potentiometric surface is 
dismissed as a source of subirrigation along Slater Creek.  However, the other 
hydrologic processes responsible for the subirrigation are not identified.  Please 
discuss in the text why subirrigation is occurring along Slater Creek.  (MDK) 
 


9. The cross-sections in Exhibit D11-3-2 would be improved if the active channel 
and any floodplains or terraces were shown.  A description of the materials in the 
active channel bottom would also help identify unconsolidated streamlaid 
deposits.  (MDK) 
 


Section D11.4.3 Extent of Natural and Artificial Flood Irrigation 
 


10. In Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along 
Slater Creek may not be correct.  According to the summary for the Hart Brothers 
Ditches water right (permit 1317) in the SEO database, the land being irrigated 
under the water right has decreased to 23 acres: 
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THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A POINT OF 
DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF DIVERSION IN THE SENE 
OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W HAS BEEN DEPENDENTLY 
RESURVEYED. REQUEST FROM PADLOCK RANCH TO ELIMINATE 67 ACRES AS 
FOLLOWS: 32 ACRES IN THE SWSW OF SECTION 2 - 30 ACRES IN THE NENW AND 5 
ACRES IN THE NWNW OF SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. 
REQUEST OF ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT RECORD 
REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN THE HART BROTHERS 
RESERVOIR, P60R, XR7825A, HOWEVER CERTIFICATE RECORD REFLECTS .91 CFS FOR 
THE IRRIGATION OF 64 ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS 
GRANTED TO ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION FROM THE 
RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, R85W AND PARTIAL 
MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO THE WILLIAMS DITCH, P8710D, 
C77/289A DIVERTING WATER FROM SLATER CREEK IN THE SESW OF SECTION 34, T58N, 
R85W AS RECORDED IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. LANDS 
SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY DESCRIBED UNDER THIS 
DITCH. 
 
Please clarify the irrigated acreage status for the Hart Brothers Ditches water 
right with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 
 


Section D11.4.4 Water Quality 
 


11. On Page D11-7, it is not necessary to mention the State of Montana water quality 
classifications of the Tongue River, as only State of Wyoming classifications and 
standards would apply.  Please remove reference to the Montana standards.  
(MDK) 


 
Section D11.4.5 Agricultural Practices 
 


12. On Page D11-8, second paragraph, it states that Exhibit D11.1-1 shows that 
sufficient water supply does not exist for consistent agricultural practices in East 
Fork Earley Creek.  However, Exhibit D11.4.1 shows a point of diversion for 
Earley Creek Ditch No. 1 and several areas of irrigated lands less than 40 acres 
in East Fork Earley Creek.  As documented in Addendum D11-4, there is an 
adjudicated water right for irrigation in this location.  So there may be sufficient 
water supply for consistent agricultural practices.  The text needs to further 
expand on this discussion of East Fork Earley Creek since there is an 
adjudicated water right for irrigation. (MDK) 
 


13. On Page D11-8, last paragraph, it states that the hay meadows along Slater 
Creek in Sections 2 and 11 are not within the boundaries of subirrigation or 
natural flood irrigation.   
 
(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not necessarily 


correspond to hay meadows, as the imagery shows hay meadows in the 
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SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   
 


(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   
 
Please re-evaluate the area of hay meadows along Slater Creek and revise 
the text accordingly.  Comments No. 15 and 16 below also relate to this issue.  
(MDK) 


 
14.  On Page D11-8, last paragraph, it states that, besides Hart Bros Ditches, the 


remaining portion of the Slater Creek valley does not contain SEO water rights.  
This is not the case as Exhibit D11.4-1 shows Landen Ditch in the NENW of 
Section 11.  This water right (P11695) does not appear in Addendum D11-4.  
Please revise the text and add this water right to Addendum D11-4.  (MDK) 
 


15. The irrigated acreage for the Landen Ditch water right appears to be 18 acres for 
one point of use and 22 acres for a second point of use.  Please add these areas 
to Exhibit D11.4-1.  (MDK) 


 
16. The Hall Ditch (SEO Permit 5195), mapped in Section 11 of Exhibit D11.4.1, 


apparently provides irrigation water for hayfields in the NESE of Section 11 (30 
acres) and the NWSW of Section 12 (22 acres).  This water right does not 
appear in Addendum D11-4.  Please add this water right to the Addendum and 
add the irrigated acreages to Exhibit D11.4-1.  (MDK) 


 
Section D11.6 Extent of Alluvial Valley Floor 
 


17. Portions of Earley Creek and East Fork Earley Creek are within the AVF study 
area yet the permit application does not attempt to conclude if these streams 
contain AVFs.  Presumably, the LQD will need to make an AVF finding on these 
streams.   (MDK) 
 


18. The first bullet for Slater Creek on Page D11-9 dismisses the positive 
identification of unconsolidated stream laid deposits because a layer of colluvial 
material was found over alluvial material.  However, as stated in Appendix D5 on 
Page D5-8 and Page D5-9, sub-rounding of the clinker present in the cuttings 
suggests water driven deposition of limited extent.  Also, as discussed in 
Comment No. 3, the application did not evaluate unconsolidated streamlaid 
deposits in a manner that is consistent with identification criteria listed in LQD 
Guideline No. 9.  The application has not provided sufficient evidence that 
unconsolidated stream laid deposits are not present along Slater Creek.  (MDK) 
 


19. The third bullet on Page D11-9 for Slater Creek should be clarified that the width 
of natural flood irrigation in the valley is generally insufficient to provide for 
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economic agricultural practices.  However, economic agricultural practices clearly 
occur immediately upstream of the proposed mine permit boundary because of 
artificial flood irrigation of hayfields adjacent to the channel.  These practices are 
documented by existing water rights that are approximately 100 years old.  
Please revise this discussion. (MDK) 
 


20. The fifth bullet for Hidden Water Creek on Page D11-9 seems to dismiss the 
positive identification of unconsolidated stream laid deposits because of colluvial 
material with shallow bedrock.  However, as previously noted, this conflicts with 
information in the Big Horn Mine permit concerning unconsolidated stream laid 
deposits on Hidden Water Creek.  (MDK) 
 


Section D11.7 Mining of Alluvial Valley Floor 
 


21.  Although the LQD has not yet issued its formal finding, the segment of the 
Tongue River adjacent to the proposed permit area, which was not declared 
under previous LQD findings, likely contains an AVF.   
 


(a) If this AVF is significant to farming, the applicant must comply with LQD Coal 
Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality of 
water that supplies the Tongue River AVF.  The absence of direct mining on the 
Tongue River AVF does not relieve the requirement of assessing the probable 
hydrologic impacts of the proposed operation to the AVF, particularly since the 
groundwater model in Mine Plan Addendum MP-3 predicts drawdown in the 
Tongue River alluvium.  (MDK) 


 
(b) Regardless of the significance to farming, the applicant must also maintain 


and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the Tongue 
River AVF and either (1) provide an analysis that the proposed operation will not 
hamper the essential hydrologic functions, or (2) demonstrate that the essential 
hydrologic functions will be restored.  The essential hydrologic functions for 
another part of the Tongue River AVF are described in the Big Horn Mine Permit 
SDD (shown in Brook Mine Appendix D11 on Page Addendum D11-2-27), so this 
may be a good starting point to consider. (MDK) 


  
(c) A monitoring system is also required to demonstrate the essential hydrologic 


functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 


 
22. The essential hydrologic functions of the adjacent Goose Creek AVF must also 


be maintained during the proposed mining operation.  The application needs to 
list these functions, as described in the Big Horn Mine Permit SDD (shown in 
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Brook Mine Appendix D11 on Page Addendum D11-2-27).  A monitoring system 
is also required to demonstrate that the essential hydrologic functions will be 
maintained.  (MDK).   


 
Mine Plan 
Section MP.20 Alluvial Valley Floors 
 


23.  The discussion of underground mining in AVFs does not seem necessary given 
there is no plans for underground mining at the Brook Mine.  Furthermore, it is 
conceivable that circumstances could exist where underground mining of an AVF 
would not be allowed by the LQD.  For example, if the AVF was significant to 
farming and underground mining of the AVF would result in surface effects such 
that material damage to the AVF would occur.  (MDK)   


 
Reclamation Plan 
Section RP.10 Reestablishment of Essential Hydrologic Functions and 
Agricultural Utility on Alluvial Valley Floors 
 


24.  Assuming the Tongue River is an AVF, this section should discuss how the 
essential hydrologic functions will be maintained and/or reestablished, as 
required by LQD Coal Rules and Regulations, Chapter 5, Section 3(c)(ii).  As 
noted in Comment No. 21, the essential hydrologic functions of the Tongue River 
AVF need to be identified and a monitoring system needs to be installed.  (MDK) 
 


25. As noted in Comment No. 21, the adjacent Goose Creek AVF also needs a 
monitoring system to demonstrate essential hydrologic functions are maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 
 


26. This section may also need to be addressed if the LQD finds that other AVFs 
exist on or near the permit area.  If AVFs are determined to be present, the 
essential hydrologic functions must be maintained and/or reestablished as 
required by LQD Coal Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  
(MDK) 
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MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Matt Kunze, LQD Division Services 
 
DATE: March 10, 2015 
 
SUBJECT: First Round Comments on Brook Mine New Permit Application (TFN 6 


2/025)  
______________________________________________________________________ 
 


As requested by your November 13, 2014 memorandum, I have performed a 
review of surface water items in the new Brook Mine permit application (TFN 6 2/025).  I 
have reviewed Appendix D6 (Hydrology), Mine Plan, and Reclamation Plan.  I have one 
comment for Appendix D10 (Wetlands).  I also have some comments that were 
generated in advance of preparing the Cumulative Hydrologic Impact Assessment 
(CHIA) for the permitting action. 


 
 
Items Requested in Electronic Format for Preparation of CHIA 
 


1. Please provide a CAD or ArcGIS shapefile that contains the proposed permit 
boundary for the Brook Mine.  This file will be used to prepare maps in the CHIA.  
This file can be emailed to: matthew.kunze@wyo.gov.  (MDK) 
 


2. Please provide the baseline surface and groundwater data collected to support 
baseline characterization for the permit application.  All data can be submitted on 
Excel templates (Attachments) found on the LQD website for the Coal Annual 
Report Format (CARF): http://deq.wyoming.gov/lqd/coal/resources/annual-report-
3/.   
 


• Please provide all surface water flow and water quality data for the 
following surface water stations: SM578415-SW-1, SM578409-SW-1, 
SM578418-SW-1, and SM578512-SW-1. 


 
• Please provide all groundwater level and water quality data for all Brook 


Mine monitoring wells shown in Table D6.2-1.  
 
Appendix D6-Hydrology 
 
Section D6.1.2 Drainage Basin Description 
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3. On Page D6-2 it is stated that Slater Creek is an ephemeral stream.  Aerial 
imagery shows a riparian area with trees and subirrigation occurring along much 
of the channel.  PEM wetlands are also present as documented in Appendix D10.  
It would seem that an ephemeral stream may not be able to support these 
features.  Please provide the justification why Slater Creek is considered an 
ephemeral stream, and that the stream does not contain intermittent 
characteristics where it is not below the local water table for a portion of the year.  
(MDK) 


 
Section D6.1.3.2 Flood Studies 
 


4. The USGS operated a peak flow gage on Slater Creek from 1967 to 1981 
(Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_c
d=USGS).  The gage was located just downstream of the proposed permit 
boundary near the confluence with the Tongue River.  Please incorporate the 
annual peak flow data from this station into the permit application to illustrate the 
range of peak flows that might be expected from Slater Creek.   (MDK) 
 


5. Some of the U.S. Army Corps of Engineers references cited in the text (2000, 
2001) do not appear in the References Section (Section D6.3).  Please add these 
to the references list.  (MDK) 
 


6. Please add the year to the Miller reference within the text (2003) and add this 
citation to the references list in Section D6.3.  (MDK) 


 
7. Please explain in the text if the existing impoundments (stock reservoirs, old 


mine pits, etc.) in both the Slater Creek and Hidden Water Creek drainages were 
considered in the routing functions for the HEC-HMS runoff estimates.  These 
features would likely have an effect on attenuating peak flows. (MDK) 


 
8. As the text states on Page D6-5, the HEC-HMS runoff estimates in Table D6.1-7 


are higher than the Miller (2003) equation estimates.  Please provide a 
discussion in the text as to the reasonableness of the HEC-HMS estimates and 
why the HEC-HMS estimates are so much higher than the Miller (2003) equation 
estimates.   
 
The Miller (2003) equation for this region used, in part, data from the USGS peak 
flow gage on Slater Creek, so it would seem that the Miller (2003) estimates may 
be more reasonable.  For example, compared to the HEC-HMS estimates, the 
15-year record from the peak flow gage on Slater Creek would not register at 
anything greater than a five-year event.  Furthermore, the May 18, 1978 event on 
Slater Creek resulted in a peak flow of 1,100 cfs, which according to the HEC-
HMS estimates would only be around a 2-year event.  USGS studies have shown 
that the May 1978 flood event was estimated to be a 100-year event on some 
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parts of the Tongue River in this area (http://pubs.usgs.gov/pp/1244/report.pdf).   
(MDK) 


 
Section D6.1.5.1 Monitoring Stations 
 


9. Please add the northing/easting State Plane coordinates for the four Brook Mine 
surface water monitoring stations to Table D6.1-11. (MDK) 
 


10. On Page D6-8, it is not necessary to mention the State of Montana water quality 
classifications of the Tongue River, as only State of Wyoming classifications and 
standards would apply.  Please remove reference to the Montana standards.  
(MDK) 
 


11. On Page D6-8, second paragraph, it states that increased E.Coli from samples 
collected in 2006 were attributable to high flows in May-June 2010.  Were the 
samples also collected in 2010 and not 2006?  Please revise this sentence.  
(MDK) 
 


12. On Page D6-8, second paragraph, it would be informative to add that, in addition 
to the SCCD, other entities such as the Big Horn Mine, USGS, and WDEQ/WQD 
have collected water quality data on the Tongue River and Goose Creek near the 
proposed mine.  It may also be informative to mention that sections of the 
Tongue River in the vicinity of the proposed mine are on the State’s 303(d) list 
since certain uses are not supported due to impaired water quality.  Goose Creek 
has also been on the 303(d) list in the past and a TMDL has been prepared.  
Information can be found at: http://deq.wyoming.gov/wqd/water-quality-
assessment/resources/reports/ and http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 


 
Section D6.1.5.2 Surface Water Quantity 
 


13. The Big Horn Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water 
Creek (HWC1-79) from 1979 to 1998.  This station was located approximately ¼ 
mile upstream from station SM578415-SW-1 that was installed by the Brook 
Mine.  The LQD Hydrology Database contains mean daily flow data from this 
station from 1982 to 1997, although several years are missing data.  Baseline 
water quantity characterization of Hidden Water Creek in the Brook Mine permit 
application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request or 
a more complete dataset may be available if requested from the Big Horn Mine.  
(MDK) 


 
Section D6.1.5.3 Surface Water Quality 
 


14. Please briefly discuss in the text the water quality results from Slater Creek in the 
context of WQD Surface Water Quality Standards for Class 3B waters (see 
Chapter 1 of WQD Rules and Regulations).  This would reveal whether or not 
designated uses were being met prior to mining.  The two samples from Slater 
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Creek indicate no exceedences of Class 3B criteria, indicating uses are 
supported.  (MDK) 


 
15. It is understood that water was not flowing in Hidden Water Creek so the 


applicant could not collect a sample for baseline purposes.  However, as 
previously mentioned, the Big Horn Mine operated a station on Hidden Water 
Creek (HWC1-79) from 1979 to 1998.  The LQD Hydrology Database contains 
nine water quality samples collected at this site from 1979 to 1989.  Baseline 
characterization of Hidden Water Creek in the Brook Mine permit application 
would be strengthened if these data were incorporated and discussed.  The LQD 
can provide these data in electronic format upon request.  (MDK) 
 


Section D6.1.5.4 Sediment Transport 
 


16. This section would be enhanced by including data from a single sediment sample 
collected on Slater Creek at USGS Station No. 06299900 (peak flow gage 
previously discussed in Comment No. 4).  This sample was collected in June 
1967 at a flow of 18 cfs. The TSS was 11,600 mg/L and the suspended sediment 
discharge was 564 tons/day.  (MDK) 


 
Addendum D6-5 – Rating Curves 
 


17. A rating curve developed using only the Manning equation will provide only a 
rough estimate of flows given the uncertainty in the Manning’s roughness 
coefficient.  It is recommended that direct discharge measurements also be taken 
over time to help evaluate the rating curves developed for the four monitoring 
sites.  (MDK) 
 


18. Given the uncertainty in the Manning equation, the estimated flow rates provided 
in Table D6-3 and Attachment D6-5-A (Rating Tables) are reported at much too 
high a level of precision to be meaningful.  Depending on the magnitude of the 
flow estimate, there should be only one or two significant figures provided.  For 
example, 0.29 cfs = 0.3 cfs and 3,584.38 cfs = 3,600 cfs.  Please revise these 
tables.  (MDK) 


 
Appendix D10-Wetlands 
 
Section D10.2 Results 
 


19. The text may want to state when (what date) RAMACO requested the 
jurisdictional determination from the USACE, and include this request letter as an 
Addendum to Appendix D10.  This would provide documentation that the request 
was submitted, as receipt of the USACE determination may lag behind the LQD 
permitting process. (MDK) 
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Mine Plan 
 
Section MP.4.1 Mining Sequence 
 


20. On Exhibit MP.4-1, please attempt to show the areas that would be highwall 
mined versus surface mined.  These layers are currently not found until Exhibit 
MP.15-1.  Alternatively, the text in this Section could specify that the areas to be 
highwall versus surface mined are shown in Exhibit MP.15-1.  (MDK) 


 
Section MP.5.1 Surface Drainage and Erosion Plan 
 


21. Only Slater Creek and Hidden Water Creek are labeled and shown in Exhibit 
MP.5-1.  In order to better evaluate the Hydrologic Control Plan, please provide 
labels and locations for the other stream channels, including Tongue River, 
Goose Creek, East Fork Earley Creek, and the other unnamed channels (as 
shown on the USGS 24K Quad) on the proposed permit area.  (MDK) 
 


22. Exhibit MP.5-1 shows overburden stockpiles OB-13 and OB-12, as well as 
topsoil stockpile TS-6, occurring directly over the Slater Creek channel.  The 
Exhibit does not show any diversion ditches to be used in these locations.  
Please either move the location of the stockpiles or present a plan to use a 
diversion to route Slater Creek around the stockpiles.  (MDK) 


 
Section MP.5.2 Sedimentation and Wastewater Impoundments 
 


23. Exhibit MP.5-1 shows the locations of two “sediment basins”.  Are these 
considered the same as “sedimentation impoundments”, as discussed in this 
Section?  If so, the designs for these two impoundments are not found within the 
Mine Plan.  (MDK) 


 
Section MP.5.3 Flood Control 
 


24. This section discusses flood control reservoirs but it is not mentioned how many 
flood control reservoirs would be constructed and where their locations would be.  
Please provide this information to comply with LQD Coal Rules and Regulations, 
Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 
 


Section MP.5.4 Diversions 
 


25. This section mentions permanent diversions, but there are no apparent plans for 
permanent diversions.  Please discuss if permanent diversions are anticipated as 
part of the mining operation, or if all diversions will be temporary.  (MDK) 
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26. Exhibit MP.5-1 shows only one diversion ditch for Hidden Water Creek in T57N, 
R84W, Section 9.  Please discuss this particular diversion and its typical design 
in more detail in Section MP.5.4.  (MDK) 
 


Section MP.5.5 Culverts 
 


27. Please provide a brief statement that commits to a periodic culvert inspection and 
maintenance plan to ensure that culverts will function properly over time.  (MDK) 


 
Section MP.5.8 Mine Pit Dewatering Plan 
 


28. The first sentence references a sedimentation reservoir.  Where is the location of 
this sedimentation reservoir?  Are these the “sediment basins” shown in Exhibit 
MP.5-1?  If not these sedimentation reservoirs need to be added to this Exhibit.  
(MDK) 


 
29. The first paragraph references treating and discharging pit water.  Please also 


reference in the text that appropriate WDEQ/WQD discharge permits (e.g., 
WYPDES) will be obtained prior to any discharge.  (MDK) 


 
Section MP.6.1 Surface Water 
 


30. Exhibit MP.1-1 shows surface disturbance directly over a few areas of Slater 
Creek and Hidden Water Creek.  Please identify the source of disturbance in 
these areas.  Direct disturbance of the channel should be avoided unless there is 
a plan for a diversion to route the stream around the disturbance.  (MDK) 
 


31. The mining trenches are often discussed with reference to Exhibit MP.1-1.  
However, the trenches are not shown on this Exhibit.  Please add the locations of 
the trenches to Exhibit MP.1-1.  (MDK)  


 
32. On Page MP-39, in the first carryover paragraph from the previous page, it states 


that any surface runoff to come in contact with mining disturbance will be treated 
prior to discharge.  Please also reference in the text that appropriate 
WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to any 
discharge.  (MDK) 
 


33. Please discuss the diversion ditch for Hidden Water Creek in the first carryover 
paragraph on Page MP-39.  (MDK) 


 
34. On Page MP-40, in the first carryover paragraph from the previous page, it states 


that any surface runoff to come in contact with mining activities will be treated 
prior to discharge.  Please reference in the text that appropriate WDEQ/WQD 
discharge permits (e.g., WYPDES) will be obtained prior to any discharge.  
(MDK) 
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35. On Page MP-40, there is a sentence: “The surface disturbance activities will 
have temporary impacts on Slater Creek geomorphology including ground cover 
and soil erodibility”.  This statement is unclear.  Are the impacts to the actual 
Slater Creek channel or the uplands and other tributaries in the watershed?  Is it 
reduced ground cover and increased soil erodiblity?  Please provide a more 
explicit description of the possible impacts.  (MDK) 


 
36. Please provide a discussion on whether the proposed mining operation would 


affect surface water quality such that designated uses would be affected on the 
major streams on and adjacent to the proposed permit area. (MDK) 


 
37. The text describes possible reductions in peak flows and storm volumes.  Please 


describe in the PHC if the proposed mining operation will have any effects on 
nearby or downstream surface water rights.  (MDK) 
 


38. Please add a brief statement to the PHC that if it is determined that the mining 
operation affects a surface water right, that water right would be replaced with a 
water source of similar quantity and quality as provided by W.S. § 35-11-
415(b)(xii).  (MDK) 


 
Section MP.6.1.1 Land Erosion Stability 
 


39. It is unclear the intent of this section.  It seems to be out of place in the mine 
plan, as it discusses the USLE in the context of only native and reclaimed 
conditions.  Furthermore, no data other than the K factors are presented in Mine 
Plan Tables (Table MP.6.1).  The Reclamation Plan also does not discuss 
applying the USLE, so it would seem that Section MP.6.1.1 should be removed 
unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 
 


Section MP.7.1 Surface Water Monitoring 
 


40. It is unclear why reservoirs will be monitored in the operational monitoring 
program when these features were not sampled for during baseline 
characterization.  If the reservoirs have the potential to be affected by the mining 
operation they should be sampled prior to mining with this information presented 
in Appendix D6. (MDK) 
 


41. Please add the reservoir monitoring locations listed in Table MP.7-1 to Exhibit 
MP.7.1.  (MDK) 
 


42. Please add the northing/easting State Plane coordinates for the surface water 
monitoring stations to Table MP.7.1. (MDK) 


 
43. Please identify what type of water quantity data will be generated from the 


continuous stage monitoring.  For example, will mean daily flow rates and/or 
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peak daily flow rates be estimated, as these would likely be submitted to the LQD 
in the Annual Report?  (MDK) 
 


44. The text in the last paragraph on Page MP-45 states that water quality samples 
will be collected from a single station using an ISCO automatic sampler.  Please 
identify in the text which station this is.  Also, please explain the rationale for 
using an ISCO sampler at only one of the four stream monitoring sites. (MDK) 
 


45. The text in the first paragraph on Page MP-46 states that data will be evaluated 
to determine if any surface water and groundwater interactions exist.  It would 
seem that any interactions should have already been identified during the 
baseline characterization of the hydrological system on and near the proposed 
permit area.  It does not appear that the permit application discusses 
surface/groundwater interactions.   (MDK) 
 


Section MP.8 Water Use 
 


46. Please state in the text that all water from surface reservoirs or wells will be used 
under appropriate permits from the State Engineer’s Office (SEO).  (MDK) 
 


47. It is advised that the applicant discuss with the SEO-Interstate Streams Division 
any implications that water use may have under the Yellowstone River Compact.  
(MDK) 


 
Addendum MP-6 Subsidence Control Plan  
 
Section MP.6.3 Subsidence Monitoring and Assessment and Section MP-6.4 
Subsidence Control and Remediation 
 


48. The text states that subsidence monitoring would be discontinued if no evidence 
of subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six 
months of initial monitoring.  (MDK) 


 
Reclamation Plan  
 
Section RP.3.3 Postmine Slope Analysis 
 


49. Please provide a discussion that compares the pre-mine vs. post-mine slope 
characteristics.  A table would be helpful that compared the minimum, maximum, 
and average slopes under pre-mine and post-mine conditions.   (MDK) 


 
Section RP.3.5 Drainage Reestablishment 
 


50. It is stated that mining will disturb portions of the Slater Creek channel and the 
reclamation will entail reconstruction.  However, the Mine Plan PHC (Section 
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MP.6.1) stated that Slater Creek “will still flow naturally around the trench”, and 
“Because Slater Creek’s flow will not come into contact with mining activities, no 
impact will be made to water quality”.  Please provide a clear and explicit 
description of the extent of direct disturbance to the Slater Creek channel.  This 
description should be consistent between the Mine Plan and Reclamation Plan.   
(MDK) 


 
Section RP.4.2 Mitigation of Unsuitable Material 
 


51. Minor channels are defined as ephemeral streams but there is no definition 
provided for “major channels”.  Please provide a definition and also illustrate an 
example of a major channel within the proposed permit boundary that would fit 
into this category.   (MDK) 


 
Section RP.5.6 Erosion Control and Conservation Practices 
 


52. The first sentence of the second paragraph…”Rills and gullies…” needs revised, 
as it appears to be missing one or more words.   (MDK) 


 
Section RP.7.4 Aquatic Habitat 
 


53. The second sentence discusses stockponds possibly being disturbed by mining 
activities.  The Mine Plan PHC did not mention that any existing stockponds 
would be disturbed by mining activities.  If stockponds are to be disturbed by the 
mining operation, this should be discussed in the Mine Plan PHC.   (MDK) 


 
54. The text states that two additional postmine impoundments will be constructed 


and their location is shown in Exhibit RP.3-1.  This Exhibit shows ten permanent 
impoundments, both on and adjacent to the proposed permit area.  Please revise 
this discrepancy in the text or change the symbology in the Exhibit to clearly 
show the two permanent post-mine impoundments.   (MDK) 


 
Section RP.8.1 Drainage Basin Reconstruction 
 


55. Please add the major stream name labels (Tongue River, Goose Creek, East 
Fork Earley Creek, Slater Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK) 


 
56. Please explain in the text how the postmine drainage basin parameters in Table 


RP.8-1 were determined.  (MDK) 
 


57. The text states that a comparison of drainage basin parameters in Table RP.8-1 
and Exhibit RP.8-1 show that the overall hydrologic balance will remain largely 
unchanged.  This conclusion is not obvious from the Table and Exhibit.  How 
similar are the postmine drainage basin parameters to the pre-mine parameters?  
Which sub-drainages show the largest change from pre-mine conditions?  The 
text needs to include a more thorough discussion to demonstrate to the reader 
why exactly the postmine hydrologic balance will be unchanged.  (MDK) 
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Section RP.8.1.1 Discharge Estimates 
 


58. The text provides no discussion of the comparison between the pre-mine and 
postmine modelled discharge values.  Please provide this discussion so the 
reader can determine if the differences are minor or major.  (MDK) 
 


59. Please add the year to the Miller reference within the text (2003) and add this 
citation to the references list in Section RP.17.  (MDK) 
 


60. Similar to Comment No. 8 made for Appendix D6, the HEC-HMS runoff estimates 
in Table RP.8.4 are much higher than the Miller (2003) equations.  Please 
provide a discussion in the text as to the reasonableness of the HEC-HMS 
estimates and why the HEC-HMS estimates are so much higher than the Miller 
(2003) regression equations.   


 
Section RP.8.1.2 Channel/Floodplain Design 
 


61.  The last sentence in the first paragraph states that stream reaches for which 
designed cross sections are provided are identified in plan on Exhibit RP.8-1.  
There is nothing on this Exhibit that shows which stream reaches have designed 
cross sections, nor which stream channels are being reconstructed.  Please 
clearly identify this information on this Exhibit. (MDK) 
 


62. Exhibit RP.8-2 shows that the main Slater Creek channel will not be disturbed.  
Please consider this in light of Comment No. 50 that requested clarification on 
the extent of disturbance to the Slater Creek channel. (MDK) 


 
63. On Page RP-35, second paragraph, it references “reclaimed Slater Creek 


channel” and channel hydraulics are presented in Table RP.8-5.  It is not clear 
why channel hydraulics are presented for Slater Creek when it will not be 
disturbed.  Is this because reclaimed tributaries to Slater Creek are changing 
such that the main channel of Slater Creek is expected to be change?  Please 
clarify this in the text.  (MDK) 


 
Section RP.8.2 Permanent Impoundments 
 


64. It is unclear exactly how many new postmine impoundments will be constructed.  
Table RP.8-6 identifies two impoundments (Enhancement Stock Pond 1 and 
Replacement Stock Pond 1), and these are shown in Exhibit RP.3-1.  Exhibit 
RP.3-1 shows eight other permanent impoundments.  Please identify if these are 
new features to be constructed or if they are existing stockponds that may be 
affected by the mining operation.  (MDK) 
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65. Please identify in this section if there will be a net increase or decrease in post-
mine water storage capacity relative to pre-mine capacity.  (MDK) 
 


66. As mentioned Comment No. 47, it is advised that the applicant discuss with the 
SEO-Interstate Streams Division any implications for the Yellowstone Compact if 
new water storage features are proposed that potentially decrease water quantity 
to the Tongue River.  (MDK) 


 
Section RP.8.4.2 Surface Water Monitoring 
 


67. The text on Page RP-40 states that the surface water monitoring stations are 
shown on Exhibit RP.8-4.  However, the stations are not shown on this Exhibit.  It 
may be make the most sense to add these to Exhibit RP.8-5 and rename the 
Exhibit “Postmine Hydrologic Monitoring Locations” so the surface water stations 
and monitoring wells are on one Exhibit.  (MDK) 


 
Section RP.8.4.3 Postmine Impoundments 
 


68. The text on Page RP-41 states that water quality samples will be collected at 
each of the postmine impoundments listed in Table RP.8-6 and presented on 
Exhibit RP.3-1.  Please clarify in the text that this sampling list includes all ten 
impoundments shown.  (MDK) 
 


69. Please add the list of impoundments to be sampled to Table RP.8-9 “Surface 
Water Monitoring Sites”.  (MDK) 
 


70. The postmine impoundments to be sampled appears to be slightly different from 
the impoundments listed in Mine Plan Table MP.7-1 “Operational Surface Water 
Monitoring Locations”.  Table MP.7-1 lists three impoundments (Hall Reservoir, 
Black Mountain No. 1 Stock Reservoir, and Legerski Bros #1 Stock Reservoir) 
that are not listed as postmine impoundments to be sampled.  Please explain 
why there is a difference in the operational monitoring and postmine monitoring 
of some impoundments. (MDK) 
 


71. In the second full paragraph on Page RP-41, “The water quality samples..” 
please also state that the water quality samples will be compared against 
WDEQ/WQD Class III groundwater standards, as suggested by LQD Guideline 
No. 17 for replacement and enhancement stockponds. (MDK) 


 
Section RP.8.5.2 Surface Water 
 


72. At the end of the first paragraph on Page RP-44, it predicts a “slight change” in 
event peaks and volumes.  Please further discuss what is meant by a “slight 
change”, i.e., what is the magnitude of the increase or decrease?   (MDK) 
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73. In the second paragraph on Page RP-44, please clarify the extent of direct 
mining disturbance to Slater Creek versus tributaries of Slater Creek.  This 
comment relates to previous Comments No. 50 and 62.   (MDK) 
 


74. Please provide a discussion as to whether the planned postmine impoundments 
will affect surface water quantity on or downstream of the proposed permit area.  
(MDK) 


 
Section RP.9.1 Introduction 
 


75. The second paragraph references Appendix D8.  Should this be Appendix D10 
(Wetlands)?   Please revise this if necessary.  (MDK) 


 
76. Please add a statement up front in the Wetland Mitigation section that the 


USACE has not yet issued a jurisdictional determination for the proposed Brook 
Mine.  Please also provide a statement in the text that the information in Section 
RP.9 may be subject to change pending the USACE determination.  The USACE 
jurisdictional determination should also be incorporated somewhere into the Mine 
Permit once that is received by the Brook Mine.   (MDK) 


 
Section RP.14 Bond Release 
 


77. The LQD no longer requires a bond release verification for “sediment control 
release”.  This is now termed “surficial stability verification”.  More information is 
available in LQD Guideline No. 23.  Please revise the text for this change. (MDK) 
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MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Muthu Kuchanur, LQD Division Services 
 
DATE: March 10, 2015 
 
SUBJECT: First Round Comments on Brook Mine New Permit Application (TFN 6 


2/025)  
____________________________________________________________________________ 
 


As requested by your November 13, 2014 memorandum, I have performed a 
review of groundwater items in Appendix D6, groundwater sections in mine plan and 
reclamation plan of the new Brook Mine permit application (TFN 6 2/025). In addition, I 
have provided a few comments on Appendix D5 for your consideration. 
 
Appendix D5 
 
Section D5.3.3.2 Overburden and Interburden 
 


1. This section provides a discussion of the thickness of interburden and not 
overburden. Please provide a discussion (or a reference) on the thickness of the 
overburden. (MK) 
 


Section D5.3.3.3 Coal 
 


2. On Page D5-10, there is a good discussion about the thickness of the two coal 
seams. Please provide a description on the depth from land surface to these coal 
seams. (MK) 


 
Section D5.3.3.3 Coal 
 


3. Page D5-10 states, “Monarch seam exist within isolated portions of the mine 
areas as shown on the geologic cross sections in Addendum D5-3 and may 
present a secondary target.”  However, Table D5.3-2 does not provide the coal 
quality characteristics for Monarch coal seam.  If monarch seam is part of the 
mine plan, please include the coal quality characteristics of Monarch coal seam 
in Table D5.3-2 and a description of thickness and depth from land surface.  
 


4. Please include a discussion on Dietz (1, 2, 3) coal seams, if they are present in 
the mine permit boundary. If they are part of the mine plan, please include the 
coal quality characteristics in Table D5.3-2. (MK) 
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Section D5.3 Geology of Mine Area  
 


5. Please provide a description of the stratigraphic units below the Masters coal 
seam. (MK) 


 
Addendum D5-3 Geologic Cross Sections 
 


6. Several of the geologic cross sections show UNK – unknown coal seam 
(Stringer). Please include a brief discussion about this stringer in Section 
D5.3.3.3 (MK) 


 
Addendum D5-4 Isopachs 
 


7. Please include the wells/drill holes (control points) used to interpret the isopachs 
and elevation contours in the maps. In addition, label all the control points with 
names and the thickness (or elevation, as appropriate). This comment is 
applicable to Addendum D5-4, Exhibits 1 through 8. (MK) 
 


Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table 
 


8. Please describe these analyses, methodology, results and provide an 
interpretation of their applicability to the mine/reclamation plan. (MK) 


 
Appendix D6 
 
Section D6.2.1 Regional Hydrogeology 
 


9. Page D6-12 states, “The potential groundwater in the formation as capable of 
yielding small quantities of water for domestic and stock use”. Please consider 
providing a range of estimates for well yields based on literature review or from 
the baseline data collected by the Brook Mine. (MK) 
 


10. The description in this section discusses only about the Fort Union formation. 
Please provide a description of the overlying and underlying water-bearing 
formations (aquifers) and describe their hydrogeologic characteristics (flow 
direction, gradients, aquifer properties, general outcrop locations) on a regional 
context. It is noted that some of the overlying formations may be dry or 
discontinuous within the mine permit boundary. (MK) 
 


11. Page D6-12 states, “The overburden is comprised of sand lenses, clinker and 
alluvial that have the potential of water bearing bodies. Due to the topography in 
this area, the valley cut through these deposits. Therefore, they are 
discontinuous and would not hold large quantities of water.” It is noted that they 
are discontinuous and would not hold large quantities of water. Please provide 
additional justification for this statement by using the hydrogeologic data 
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collected by the Brook Mine including any reference to the interpreted extent of 
dry zones based on drill holes, monitor wells and other applicable data. (MK) 


 
12. Please clarify if there were groundwater springs or seeps observed in the areas 


within or adjacent to the mine permit boundary. Include a discussion (or 
reference) on the surface water - groundwater interactions.(MK) 


 
Section D6.2.2.1 Monitor Well Construction, Completion and Development 
 


13. Page D6-13 states, “No monitoring wells were completed in the overburden or 
interburden as no water was found in these units during drilling operations”.  This 
information is critical in demonstrating the overlying units are dry. Therefore, for 
better documentation, please provide (or reference) a map with all the drill holes 
(both overburden and interburden) and their depths that were used to make this 
determination. (MK) 


 
14. Page D6-13 states, “Also one well 578409-MST-UB showed the presence of 


water in the underburden, while all the other wells drilled into the underburden 
were dry and therefore not completed as wells.” Similar to the previous comment, 
this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all 
the drill holes (underburden) and their depths that were used to make this 
determination. (MK) 
 


Section D6.2.2.2 Aquifer Tests 
 


15. Page D6-15 states, “Alluvial materials were also not analyzed during the aquifer 
testing.” The alluvial aquifer materials are one of the key factors in determining 
any impacts caused by mining to the alluvial aquifer.  Alluvial aquifer tests will be 
helpful in understanding any surface water – groundwater interactions. Please 
provide justification for not conducting any aquifer tests in the alluvial wells. (MK) 
 


16. Please provide justification for not observing the groundwater level reponses in 
the alluvial aquifer during the two aquifer tests conducted by Brook mine. (MK) 
 


17. Page D6-16 states, “A report of these tests can be found in Addendum D6-8 and 
summary tabulation of the aquifer test results is included in Table D6.2.2”. Please 
consider including a comparison of these estimated aquifer properties with the 
aquifer tests conducted in other similar coal seams in the Powder River Basin 
(Example: Bighorn Mine). Given the number of tests conducted by the mine, this 
will increase the robustness of the reported estimates from the two aquifer tests. 
(MK) 


 
18.  It is noted that the aquifer tests were conducted for ~640 minutes. Will an 


increased aquifer test duration change the observed lack of interaction between 
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the coal seams and the underburden? Please clarify with a brief description. 
(MK) 


 
19. The referenced Addendum D6-8, Table D6-2 shows an increase in water levels 


in two of the Carney coal seam observation wells during the Masters coal seam 
well pumping test. Please provide an explanation for this increase in water levels 
during the aquifer test. (Noordbergum effect?). (MK) 


 
20. Please provide a discussion (or reference) on the role of faults in the results of 


aquifer tests. (MK) 
 
Section D6.2.2.4 Premining Potentiometric Surface 
 


21. Please provide some additional discussion on the premining potentiometric 
surface maps, including ranges of estimated hydraulic gradients and 
groundwater velocity in the different coal seams/aquifers. (MK) 
 


22. Please provide a discussion (or reference) on the hydrologic effects of any 
adjacent operations (including past coal mining activity by historic mines and 
Bighorn mine) on the premining information and data. (MK) 
 
 


Section D6.2.2.5 Recharge and Discharge Areas 
 


23. This section provides a good discussion on the recharge areas. However, please 
clarify if there are any discharges from the coal seams within the permit 
boundary. (MK) 
 


24. Please provide a range of estimates for recharge from precipitation to the 
aquifers within the permit boundary. Also, provide a discussion if this is the 
primary recharge mechanism for the aquifers within the permit boundary. (MK) 
 


25. Consider providing a description of the soil properties within the permit boundary 
and the use of these percent soil distributions in the discussion of infiltration 
within the permit boundary. (MK) 
 


26. Page D6-18 states, “Collected groundwater elevation and hydrographs of the 
groundwater wells are found in Addendum D6-8”. Please revise this statement to 
reference the correct addendum - Addendum D6-9. (MK) 


 
Section D6.2.3 Baseline Water Quality 
 


27. Page D6-20 states, “A piper diagram of the groundwater wells with measured 
values is presented in Figure D6.2-1. Please provide a discussion on the water 
quality types observed at each aquifer (Example: Is the water quality type 
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variable within an aquifer? If yes, explain the potential reasons for this observed 
variability) based on the piper diagram. (MK) 
 


28. Page D6-20 states, “The constituents that most frequently exceed the standard 
concentration limitations are ammonia, TDS, sulfate and manganese”. Please 
clarify if these constituents exceed the Chapter 8 standards at all the monitor 
wells. (MK) 
 


Section D6.2.4 Groundwater Rights 
 


29. Page D6-20 states, “Adjacent and on-site groundwater rights are listed in 
Appendix E2 in the Adjudication Volume.” Cheyenne copy of the TFN does not 
have a sheet separator and a tab for Appendix E2 in the Adjudication volume. 
Please provide a sheet separator and tab for Appendix E2. (MK) 
 


30. Page D6-20 states, “Adjacent and on-site groundwater rights are listed in 
Appendix E2 in the Adjudication Volume.” Please provide a summary 
discussion/statistics on (i) total number of water rights, (ii) number of wells, (iii) 
aquifer, (iv) permitted water use and other relevant summary statistics. (MK) 
 


31. Please provide a discussion (or reference) on the premine groundwater use 
(including the uses reported to SEO) within the permit boundary and the adjacent 
areas. (MK)  
 


Mine Plan 
 


32. Please provide an electronic copy of the groundwater model referenced in 
Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the 
purposes of producing the CHIA (Cumulative Hydrologic Impact Assessment). 
The LQD review of the model files might potentially generate additional 
comments, clarifications or questions. (MK)  
 


MP.1.1 Type of Mine 
 


33. Page MP-1 states, “Below the Tongue River Member is the Lebo shale member 
of the Fort Union Formation which contains the Masters Seam (Cardno MM&A, 
October 2013).” This statement is not consistent with Table D5.3-1, Page D5-T1 
and other descriptions in Appendix D5. Table D5.3-1 indicates Masters Coal 
seam is in the Tongue River Member. Please clarify and make appropriate 
changes throughout the submittal (Example: MP 4.4). (MK) 
 


34. Major coal seams on the Brook Mine include: Dietz (1,2,3), Monarch, Upper 
Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal seam is not included in 
the description presented in Section D5.3.3.3, Appendix D5. Please clarify: (i) the 
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seams that will be mined by the Brook Mine and (ii) include the description of all 
the coals seams as appropriate in Appendix D5 and Appendix D6. (MK) 
 


MP.5.8 Mine Pit Dewatering Plan 
 


35.  Consider using the groundwater model referenced in Appendix D-3 to provide a 
description for a range of estimates on anticipated dewatering rates/volumes and 
groundwater inflows to the mine pit. (MK) 


 
36. Please clarify the anticipated effects of the faults on the dewatering plan or 


groundwater impacts during mining. (MK) 
 


MP.5.9 Dewatering Wells 
 


37. Please provide a brief discussion on the anticipated quality of groundwater 
removed at various stages of mining. (MK) 
 


38. If groundwater is discharged into a stream channel, anticipated discharge flow 
rate, water quality, and estimated seasonal discharge of the groundwater should 
be tabulated.  The availability and suitability of this water for downstream water 
users should also be evaluated. Please clarify if this is an expected mechanism 
to discharge pumped groundwater. (MK) 
 


MP.5.8 Groundwater Rights 
 


39.  Please include a description on any expected degradation of groundwater 
quality caused by the mining operation (including lateral flow through spoils) in 
the adjudicated wells. (MK) 


 
MP.6.2.Groundwater 
 


40. Please provide a brief discussion on any hydrologic effects caused by anticipated 
changes in recharge to the aquifers during mining. (MK) 
 


41. Please provide an assessment of any subsidence effects (Addendum MP-6) on 
the hydrologic system during operations. (MK) 
 


42. Please discuss if there are any expected impacts on groundwater quality caused 
by subsidence. (MK) 
 


MP.6.3.2 Plan to Mitigate the Impacts on Groundwater 
 


43. If the quality or quantity of adjudicated water supplies are affected, then an 
alternative source should be identified as part of the mitigation plan. Please 
provide a statement to meet this statutory requirement (W.S. § 35-11-415(b)(xii)).  
(MK) 
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MP.7.2 Groundwater Monitoring 
 


44. Please clarify the lack of any shallow monitor wells near Hidden Water Creek, 
Goose Creek and Tongue River alluvium and if this will be an impediment to 
completely characterize the groundwater impacts during mining. (MK) 


 
45. Please clarify the possibility of any of the monitor wells shown in Exhibit MP.7-7 


being discontinued due to any constraints in the proposed-mine plan (example: 
mined through). (MK) 
 


MP.8 Water use 
 


46. Page MP-47 states, “Industrial water will be obtained from groundwater wells or 
from water collected in sediment and flood control reservoirs.” Please clarify if the 
groundwater wells mentioned in this statement are wells that will be exclusively 
used as industrial supply wells or if they are same as dewatering wells. (MK) 
 


47. Page MP-48 states, “It is estimated that the total water use will be approximately 
400 million gallons per year.”  Please provide a discussion comparing the 
reported water use by other mines of similar size in the Powder River Basin. 
 


48. Page MP-48 states, “It is estimated that the total water use will be approximately 
400 million gallons per year.” Please provide a comparison of this estimated total 
water use against the various estimated water sources available during mining 
(Example: from dewatering wells). It will be very helpful to provide a discussion 
on contingency measures during extreme wet/dry years or if the proposed mine 
plan does not require extensive dewatering. (MK) 
 


49. Please clarify if there is any expected variability in this projected water use 
(example: is it closely related to the mine plan). (MK) 


 
Addendum MP-3 Groundwater Model 
 


50. Page Addendum MP-3-19 states, “Since, most of the wells within the modeled 
domain are stock wells with intermittent pumping and completed in geologic 
strata below the Masters Coals, they are relatively inconsequential to the 
groundwater system modeled in this report.” Please provide a Figure (or 
reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 
 


51. Page Addendum MP-3-20 states, “The faults are significant in lateral extent and 
form natural no flow boundaries”. Please provide a discussion (or refer to a 
discussion) on how these faults were determined to be no flow boundaries. (MK) 
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52. Please clarify the reason for not estimating vertical hydraulic conductivity of the 
interburden using an aquifer test. (MK) 
 


53. Page Addendum MP-3-25 states, “With no unnatural stresses on the system …” 
Please provide a discussion of the CBM impacts on the water levels. It appears 
that the hydrographs presented in Appendix D6 do not show the impacts of CBM. 
(MK) 
 


54. There are two sub-sections for recharge, Section 2.5.3 and Section 2.6.1. Please 
clarify/consolidate. (MK) 
 


55. Page Addendum MP-3-26 states, “… drain cells were placed in the model to 
simulate seeps from the outcrops.” Please provide a discussion on the evidence 
for seeps (or reference) observed during field surveys. Were there any field data 
collected on the location and flow rates of these seeps? (MK) 
 


56. Page Addendum MP-3-27 states, “River cells from MODFLOW’s river boundary 
conditions package were placed in the model to simulate the Tongue River and 
Goose Creek.” Please provide a conceptual discussion supported by field 
observations on the type/nature of interaction of these streams with groundwater 
(Gaining stream vs. losing stream). (MK) 
 


57. Please provide a discussion on any contribution of groundwater baseflow to the 
major surface water bodies within the permit boundary. (MK) 
 


58. In section 3.2 MODFLOW Input Files, was aerial recharge used as an input file? 
Please clarify if evapotranspiration was considered as a discrete input or lumped 
into net aerial recharge. (MK) 
 


59. Page Addendum MP-3-31 states, “Layer 1 – represents the coal overburden”. 
Please clarify if the alluvial aquifer was included in the model. Please provide 
justification for not considering the alluvial aquifer in the model. (MK) 
 


60. Page Addendum MP-3-31 states, “Layer 3- Carney Interburden. This interval is 
generally of low to very permeability in the western portion of the Project Area”. 
Please clarify how the areas where Layer 3- Carney Interburden is absent are 
treated in the groundwater model. (MK) 
 


61. Please include a discussion of the thickness of all model layers. (MK) 
 


62. Please include a justification for not considering the underlying zones beneath 
the Masters coal seam in the model. (MK) 
 


63. Please provide appropriate cross section(s) of the model grid overlaid with the 
drill hole data collected during baseline characterization. This will help the 
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evaluation of the adequacy of model layer thicknesses against the stratigraphic 
field data. (MK) 
 


64. Please clarify how the layers were modeled to represent the confined/unconfined 
aquifer types. (MK) 
 


65. In addition to model calibration, please provide justification for the recharge rates 
applied in the model including any literature references. (MK) 
 


66. Page Addendum MP-3-33 states, “Recharge is applied within the modeling 
software by applying the recharge to the highest active layer.” Please clarify the 
presence of any modeled ‘dry cells’ in the model and the influence of applying 
the recharge to the layers below the dry cells. (MK) 
 


67. Table 4.2-3. lists model porosity values. Typically, MODFLOW (flow model) does 
not use porosity in its calculations. Please clarify the need for this input 
parameter. (MK) 
 


68. The faults are not modeled in Layer 1. Please clarify the procedure for 
determining the vertical extents of the faults in the model. (MK) 
 


69. Please provide the input parameters used to model the horizontal flow barriers in 
the model and discuss their technical reasonableness. (MK) 
 


70. Page Addendum MP-3-40 states, “As the current, post-CBM potentiometric 
surface is considered the static level…………..” Please provide the implications 
of this assumption, on the model calibration of hydraulic parameters and the 
mode predicted hydrologic impacts (over estimation of drawdown vs. 
underestimation) (MK) 
 


71. It is noted that Table 4.7-1 summarizes the calibration residuals and statistics 
from the calibrated model. Please consider providing additional presentations of 
the calibrated model statistics. This will enable an easier evaluation of any spatial 
bias in the model calibration. (MK) 


a. X-Y plot of observed vs. simulated water levels. 
b. A map plotting the residuals to show the spatial distribution 
c. Provide a summary statistics table with Mean Error, Mean Absolute Error, 


Sum of Squared residuals for the calibrated model. It is noted that some of 
these values are presented in the sensitivity analysis. However, a 
compiled summary statistics table would be very helpful. 
 


72. In addition, to the measured water levels, please clarify if there were any flow 
measurements used for model calibration. (MK) 
 


73. Please provide a water budget table (in acre-feet per year or cubic-feet per day) 
showing all the inflows into the model and outflows from the model. 
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74. Please provide a comparison of model simulated inflows and outflows against 


conceptual estimates of inflows and outflows. This comparison will act as another 
verification/check for the technical adequacy of the groundwater model (Example 
model GHB flows vs. reasonable estimated conceptual flows). (MK) 
 


75. Page Addendum MP-3-40 states, “Due to a system of thin aquifers with similar 
sources and sinks and homogeneous hydraulic conductivities, the head values of 
the steady-state model were nearly identical between the separate coal layers as 
noted in Table 4.7-1.” Please clarify whether this statement implies that the 
interburden (where present) between the coal seams is not a confining unit. (MK) 
 


76. In figures 4.7-1, 4.7-2 and 4.7-3, please consider including the 
observed/interpreted water level contours and the measured water level 
elevations. This will enable to visually evaluate the observed vs. simulated water 
levels. (MK) 
 


77. Page Addendum MP-3-45 states, “…….and if CBM production ceases, recovery 
rates will likely be higher than estimated in the model.” Please clarify if this 
statement implies that currently, there are CBM wells that are operational in the 
area and are pumping out groundwater. (MK) 
 


78. Please consider removing the model sensitivity to storage coefficients and 
porosity. Steady state groundwater model equations do not include these 
parameters in any of the model calculations. (MK) 
 


79. Please clarify if the faults in the model and their parameters were considered in 
any of the sensitivity analyses. If not, please consider performing a detailed and 
thorough sensitivity analysis, as the faults appear to influence the drawdowns 
simulated by the groundwater model. (MK) 
 


80. In addition to the simulated drawdown maps, please consider providing 
hydrographs at strategically selected locations. This will enable a better 
presentation of the impacts over time. (MK) 
 


81. Please clarify if the three wells listed in Table 4.9-1 are the only wells considered 
for the analysis. Also, provide a discussion on the methodology to narrow down 
the analysis from several wells shown in the groundwater rights maps to these 
three wells. (MK) 
 


82. Please provide (or reference) a discussion about the three wells listed in Table 
4.9-1, their depths, screened intervals and other pertinent information. (MK). 
 


83. Page Addendum MP-3-60 states, “ To measure the impacts to the Tongue River 
and Goose Creek, a series of targets were placed along these drainages in Layer 
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1” Please define the term target. Also, clarify if these targets are located in the 
alluvial aquifer. (MK) 
 


84. Page Addendum MP-3-60 states, “These targets demonstrate that the estimated 
maximum impact to Tongue River Alluvium is conservatively estimated to reach 
2.5 feet drawdown near the river.” Please expand the discussion on the impacts 
to surface water flows including translating the drawdown to an estimated 
decrease in the groundwater baseflows to Tongue River and Goose Creek. (MK) 
 


85. Please provide a statement on any hydrologic impacts predicted by the 
groundwater model to areas outside the Brook mine permit boundary. (MK) 
 


86. Please provide a discussion on the simulated impacts caused by mining to 
surface water – groundwater interaction within the model domain. (MK) 
 


87. Please compare the model simulated water balance between pre-mining, during 
mining and post mining conditions. Consider including a table that presents the 
water balance during select periods showing the flows from all sources and 
discharges to all the sinks within the model domain. Provide a detailed 
discussion addressing any changes in the model simulated water balance 
between pre-mining, during mining and post mining conditions. (MK)  
 


88. In addition to the maps presented on the recovery estimates, please provide 
hydrographs at strategically selected locations. This will enable a better 
presentation of recovery over time. (MK) 
 


89. The modeling documentation lacks discussion on the backfill aquifer. In the 
recovery model, please clarify how the model treats the backfill aquifer (spoils 
aquifer) and its resaturation. Please provide a discussion (or reference) to the 
hydraulic properties of the backfill materials used to create the backfill aquifer 
and the aerial extent of the backfill aquifer. (MK) 
 


Addendum MP-6 Subsidence Control Plan 
 


90. Figure MP6.1-1 shows “Monarch Seam Surface Only Mining”. Please clarify if the 
Monarch seam is targeted for mining in the appropriate sections of Appendix D5, 
Appendix D6 and mine plan. (MK) 


 
Reclamation Plan 
 
RP 8.5.3 Groundwater 
 


91. Section 8.3, page RP-38 states, “The estimated Postmine Potentiometric 
surfaces for the reclaimed aquifer for the Masters and Carney Seams are 
presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. Please provide a 
summary comparing and contrasting the premine potentiometric surfaces vs. 
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post mine potentiometric surfaces. This comparison should also consider any 
changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK) 
 


92. Please discuss any changes in the interaction between the surface water and 
groundwater systems from the premining through the postmining phases of the 
operation. (MK)  
 


93. Please discuss the intersection of the postmining topographic and potentiometric 
surfaces and their effects on the location and size of groundwater-fed water 
bodies. (MK) 


 
94. Section 8.5.3, page RP-46 states, “These water quality changes can be 


qualitatively predicted from the overburden mineralogy and projected post mine 
hydrology.” Please expand this discussion on projected groundwater quality.  
Provide a discussion on the estimated/ projected post mining groundwater 
quality.  A detailed description of potential changes in water quality from flow 
through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the 
potential for offsite material damage. (MK) 
 


95. Please provide a discussion on any anticipated water use during the reclamation 
period. (MK) 
 


96. Please address (or reference) any expected post-reclamation subsidence effects 
on the hydrologic system (both quantity and quality) and the plan to minimize 
these effects. (MK) 
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To: File, BROOK MINE COAL PERMIT APPLICATION, TFN 6 6/025 


Re: Round 1 Comments 


From: Wyoming Game and Fish Department 


Date: March 12, 2015 


____________________________________________________________________________ 


The Wyoming Game and Fish Department was asked to review the Brook Mine Coal Mine 
Permit Application, Wildlife Section (Appendix D9) on November 26, 2014.  Their response was 
received on Friday, March 13, 2015 via email.  The original letter is attached to this memo. 


The comments from Game and Fish were as follows: 


1. We recommend this report become part of the annual reporting which will ensue 
throughout the operation of the mine. 
 


2. We suggest coordinating with the USFWS regarding raptor mitigation as needed through 
the mining process. 
 


3. We recommend mining reclamation practices consider providing suitable habitat for 
existing wildlife within the specifications required by DEQ-LQD. 


 


End of comments from Wyoming Game and Fish. 
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Department of Environmental Quality 

To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 

future generations  
Matthew H. Mead, Governor  Todd Parfitt, Director 

 
 

April 2, 2015 
Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
RE: Round 1 Technical Review, Brook Mine Coal Mine Permit Application, TFN 6 6/025 
 
Dear :  Mr. Atkins  
 
 The Land Quality Division received your application for a Permit to Mine Coal on October 30, 
2014 and it was reviewed for technical completeness on the same day.  On November 4, 2014 the 
application was deemed technically complete.  The document has now been reviewed in its entirety 
and comments, questions, noteworthy deficiencies, and requests for additional information were 
generated.  These have been gathered by the permit coordinator and are presented as attachments to 
this letter. 
 
 There are a large number of comments in this first round due to the nature of the permit 
application.  The permitting process has become more refined since the last coal mining permit was 
issued in Wyoming and reviews today have a greater degree of sophistication.  In some cases, different 
reviewers have similar comments in areas where their reviews overlap.  These were reviewed by the 
permit coordinator and modified to be less duplicative, where possible. 
 
 Please review the First Round evaluation comments and prepare your replies accordingly.  
When you have completed the Round I assessment of our commentaries, send your responses to the 
LQD office in Sheridan to begin the Round II Technical Evaluation.  Contact Bj Kristiansen or Mark 
Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 
assist you in this process. 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files 

___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 

(307) 673-9337 · FAX (307) 672-2213 
 



MEMORANDUM 
 

TO:   File, Brook Mine Permit Application, TFN 6 6/025 

RE:   Comments on ADJUDICATION, B.H.C. 1-3, Warranty Deed, July 27, 1954 

FROM:  Wyoming Attorney General's Office 

DATE:  April 1, 2015 
_______________________________________________________________________ 

 
The Land Quality Division has determined that this Application is deficient and is 

not yet technically adequate and suitable for publication regarding the requirements of 
Wyoming Statutes § 35-11-406(a)(ii) and (b)(xi)-(xii), and Chapter 2, Section 2 of the 
Division’s rules and regulations for coal operations. In order for the Division to 
determine whether the Application meets these requirements, the Division needs the 
Applicant to address the following issues: 

 
 
1. On March 9, 2015, the Division received a letter from attorney, Lynne 
Boomgaarden, on behalf of her client, Big Horn Coal Company. The letter described Big 
Horn Coal Company’s concerns with the Application. Near the bottom of the second 
page, the letter states: “The extent of Brook Mining’s right to use BHC surface lands 
under the 1954 deed currently is being litigated pursuant to a Declaratory Judgment 
Complaint filed by Brook Mining in Brook Mining Company, LLC v. Big Horn Coal 
Company, Civil Action No. CV 2014-372, and will be determined by the Fourth Judicial 
District Court for Sheridan County, Wyoming.” A copy of that letter is included with 
these comments. 
 

Chapter 2, Section 2(a)(iii) of the Division’s coal rules states, “The right of entry 
statements and documents required by W.S. § 35-11-406(a)(ii) and (b)(xi) shall clearly 
explain and support the legal rights claimed by the applicant and shall also include 
whether that right is the subject of pending litigation[.]” In the spirit of that provision, 
the Division asks the Applicant to provide information about the case referenced in Big 
Horn Coal Company’s letter and any similar pending litigation. At a minimum, the 
Division requests a summary of the circumstances that led to the case, the factual and 
legal questions at issue, and the case's current status. Please also provide copies of the 
complaint and the answer. If there are any motions that the court has ruled on limiting 
or deciding any of the claims or factual or legal questions originally at issue in the case, 
please also provide copies of the orders, the motions, the responses to the motions, 
and any supporting memoranda. 

 
 



2. The Adjudication section of the Application includes copies of the deeds and 
surface access agreements and consent forms that the Applicant believes satisfy the 
requirements of W.S. § 35-11-406(a)(ii) and (b)(xi)-(xii), and Chapter 2, Section 2(a) of 
the Division’s rules. However, the Application does not contain access agreements or 
consent forms for two surface owners within the permit area, Padlock Ranch Company 
and Big Horn Coal Company. In order to determine the Application's compliance with 
the statutory and regulatory requirements, the Division needs to be able to determine 
whether W.S. §§ 35-11-406(b)(xi) or -406(b)(xii) apply to this Application. Therefore, 
the Division requests the Applicant to provide sufficient information and supporting 
documents for the Division to determine whether Padlock Ranch Company and Big Horn 
Coal Company are or are not "residential or agricultural landowners" under the 
statutory definition in W.S. § 35-11-406(b)(xi). 















MEMORANDUM 

 

TO: File, Brook Mine Coal Mine Permit Application, TFN 6 2/025 

FROM: Bj Kristiansen, PG, Natural Resources Program Principal 

DATE:  March 6, 2015 

RE: Brook Mine application review of Adjudication, Land Use, History, Climatology, Topography, 
Geology, Overburden Assessment, Hydrology, Alluvial Valley Floors, Mine Plan, and 
Reclamation Plan 
____________________________________________________________________________ 

My review of the Brook Mine Coal Mine Permit Application is complete.  My comments, critique, 
and perceived deficiencies are as follows: 
 

LOCATION IN 
DOCUMENT 

COMMENTS 

  
Appendix D1, Land Use 

 
Table D1. 3-1 1)  It is unnecessary to list the Expired Permit category of gas 

well permits.  Since these APDs have expired without completion 
there is no related activity to the site.  Listing of a non-event is 
not required.  This also applies to the NO category since this 
indicates that the APD was refused, thus never became 
permitted through WOGCC. 
 

Appendix D2, History 
 

 2)  There are no comments for this section of the application.  
The narrative is well written and comprehensive. 
 

Appendix D4, Climatology 
 

 3)  General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be 
represented.  Please locate and include the most recent 
climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so 
characterization of the present climate with a 20 year gap is 
problematic.  Please reevaluate the data in light of locating and 
use more recent information. 

  
Section D4.2.6 4)  Why was 65°F used as the baseline temperature?  Also, why 

were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 
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Figure 4.2-11 5)  Are the degree days the total number of days that match the 
data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a 
period of 30 years on a daily basis. Please clarify. 

  
Appendix D5, Topography, Geology, and Overburden Assessment 

 
Section D5.4.1 6)  Paragraph 2 refers to "marginally suitable Selenium levels" as 

defined in LQD Guideline No.1.  Guideline 1 has two separate 
sets of chemical quality criteria tables.   Appendix 1 occurs on 
pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use 
the tables on pages 38-43 when determining material suitability.  
The first Appendix 1 is being removed from the guideline. 
     The newer tables define the Selenium target as follows: 

Suitable      < 0.3 ppm 
Marginal       0.3 – 0.8 ppm 
Unsuitable   > 0.8 ppm (dependent on premining water 
quality and overburden quality) 

These values are established for uplands and ephemeral 
drainages unless it can be shown that Selenium impregnated 
materials will be buried above the groundwater potentiometric 
surface and below the reclaimed surface root zone.  Other 
quality criteria have not changed. 

     
Figure D5.3-2 7)  What units are expressed in the figure as the %g?  Please 

include a footnote clarifying the measurement parameter. 
  

Addendum D5-1 8)  Are the Northings and Eastings in State Plane coordinates?  
It is assumed that they are but please verify this.  The title at the 
top of the page could read Drill Hole Tabulations (State Plane 
Coordinates) 

  
Addendum D5-2 9)  Please rearrange the Lithologic and Electric logs in such a 

way that the Electric log immediately follows the Lithologic log.  
This allows for a more comprehensive examination of the data. 

  
 10)  Holes R12-000 through R12-020 have the Northings and 

Eastings reversed.  Please correct. 
  
 11)  The Lithologic logs with the AMBRE designation 02, 03, and 

04 do not have coordinates or elevations.  Please provide 
coordinates and elevations for these three holes. 

  
 12)  Hole R13-018 appears to have erroneous coordinates.  The 

Northing is listed as 11,941,802.  It should probably be 
1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 
       Hole R13-024 has a very high Northing at 61,941,541 and 
elevation at 73,885.4.  These may be 1,941,541 and 3,885.4, 
respectively.  Please verify and correct 
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 13)  A suggestion for future exploration: Ask the geophysical 

logger to reduce the gain on the gamma logs.  The readjustment 
bounce on the logs makes them a bit difficult to read and 
interpret. 

  
Addendum D5-5, 
Pg. D5-5-4 

14)  The splitting tensile strength tests were run on four (4) 
samples from two (2) holes representing roof, coal, and floor 
conditions.   

a) Why were these locations used as representative of the 
lithologies encountered during mining?    

b) Are these few samples representative of all conditions 
expected to be encountered by the continuous miner 
(CM)?  

Please elaborate and clarify the narrative.  A statement must be 
made that strength testing will be performed on at least one set 
of samples per mining panel prior to use of the CM to insure that 
conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary 
accordingly.  Using the data provided on the four samples tested 
indicates that some of the overburden from hole R13-19 is 
unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 
(http://webtools.cat.com/globalmining/highwallminers/index.html). 

  
Addendum D5-4, 
Exhibits 1 – 7 

15)  Please include the drill hole locations on these isopach 
maps.  

  
Exhibit 8 16)  The map labeled as the isopach map of the Lower Masters 

bed is a contour of a surface.  Please replace the contour map 
with the appropriate isopach map 

  
Appendix D6, Hydrology 

 
Section D6.2.3,    
Pg. D6-20 

17)  Narrative in the last paragraph – why were no samples 
taken in Hidden Water Creek?  Please explain. 

  
Table D6.1-8 18)  Regarding the HEC-RAS modeling results – The values for 

Hidden Water Creek and Slater Creek are identical.  Is this 
accurate or is it a typographical error?  Please clarify. 

  
Addendum D6-7 19) The well construction summary sheets need to have the coal 

bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 

  
Attachment D6-8-A, Pg. 
D6-8-20 

20)  A statement is made that water within both coal seams is 
expected to be "high quality" and "good" water.  Please define 
the meaning of those characterizations.  Are these judgments 
based on MCLs or some other value?  Are they being classified 
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by some constituent values?  Or is there another metric being 
used?  Please clarify. 
       For example; referencing WQD R&R, Chapter 8, Table I, 
Class I,II, or III would better define the essential characteristics of 
the water quality.  Numerical values of critical constituents, such 
as TDS, could also serve to define the quality as "good".  More 
descriptive qualifiers are needed to judge the water quality. 

  
Attachment D6-8-
E, Hydrographs 

21)  The x parameter, time, is depicted in days.  It appears that 
this scale should have been adjusted to show time in hours due 
to the rapid changes seen in the hydrographs.  Please use a 
finer scale for the x axis.  

  
Attachment D6-8-
F 

22)  The above mentioned comment can also be applied to the 
Carney well hydrographs.  Please adjust the x axis to hours. 

  
Addendum D6-9, 
Pg. D6-9-2 

23)  Please include a column in Table D6-1 that indicates the 
elevation of the bottom of the well or TD.  The total water column 
is important when assessing groundwater characteristics.  
Please correct. 

  
Addendum D6-10, 
Pgs. D6-10-28 
through D6-10-53 

24)  On the sample analysis reports, Please provide a brief 
narrative at the beginning of the lab results to give context to the 
data.  Footnotes on the pages refer to MCLs or other parameters 
of water quality used for classification.  However, the context that 
is used to define these parameters is missing.  The assumption 
is made that these quality values are derived from the WQD 
R&R, Chapter 8, Table I definitions.  But that is uncertain as no 
frame of reference is given.  A brief sentence or two at the 
beginning of the section would clarify the numerical standards 
used in the report.  Please adjust the narrative accordingly. 

  
 25)  Please include the lithology of the sampled zone, either in 

the sampling information sheets, or on the sample analysis 
reports.  Identification of the lithology sampled needs to be 
readily available with the analysis.  This applies to all increments 
sampled.  The sampled zones do have identification on the 
sample sheets with a shorthand nomenclature but persons 
unfamiliar with the lithology of the prospect area would be at a 
disadvantage when evaluating the sample results.  A simple 
reference table at the beginning of the section would be 
sufficient.  Foe example; MST=Masters, CRN=Carney, 
AL=Alluvium.  Non-geologists need some frame of reference.  
Please create a clarifying narrative. 

  
Appendix D11, Alluvial Valley Floor 

 
Section D11.1 26)  RAMACO has requested LQD to make a determination on 

the nature of the drainages as potential AVF within the permit 
boundary as well as within ½ mile of the permit boundary.  This 
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would then entail analysis of the following drainages (distances 
are approximations): 

• Hidden water Creek – all (4 mi.) 
• East Fork Earley Creek – lower 1 mile 
• Slater Creek – lower 3 miles 
• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west 

of Interstate 90 at the Acme exit. 
Prior to such a declaration, LQD staff will have to perform a 
variety of assessments designed to assist us in making a 
declarative statement about AVF classification.  An AVF 
declaration will be made after in-depth study of the drainages.  
Such investigation will consist of, but not be limited to: 

1. Field evaluation of the geomorphic and lithologic 
character of the drainages in question; 

2. Determination of the agricultural characteristics of the 
stream course; 

3. Examination of available bore hole logs that can be used 
to characterize the subsurface materials beneath the 
valley floor; 

4. Determination of groundwater and surface water 
characteristics, both quantitative and qualitative, within 
the drainages in question; 

5. Other evaluation processes that may be deemed 
necessary should initial findings warrant further, in-depth 
analyses. 

  
Addendum D11-3 27)  Some of the borehole and well logs indicate a damp or wet 

interval encountered during drilling.  Was an attempt made to 
allow wet materials to produce water prior to continuation of the 
hole or was water noted after adding another drill steel and 
lowering the kelly to begin the next 20 feet of hole?  Typically, 
after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table 
begins to turn.  If so, are there field notes indicating water was  
observed during the connection?   

  
Volume 11, Mine Plan 

 
Section MP.1.2.1, 
pg. MP-4 

28)  Tunnel and pillar widths are discussed in general terms.  
Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 

  
 29)  The fifth sentence, beginning with "To minimize the amount 

of exposure..." does not make sense.  Please rewrite the 
sentence for clarity.   

  
 30)  The narrative also references figure MP.1-3 as a general 

schematic of the highwall mining operation.  The figure depicts 
significant vertical highwalls above the mining operation.  The 
text mentions that the highwalls will be vertical where the 
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Masters and Carney converge but the illustration depicts 
conditions where the coal seams appear to be separated by a 
considerable thickness of parting.  It is our experience that 
vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the 
maximum thickness of burden approximate where the vertical 
highwalls will exist?  Please include an average on the schematic 
as has been done for pit width and bench width. 

  
Pages MP-3 and 
MP-4 

31)  These pages describe the highwall mining operation in 
vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  
The manufacturer's specifications for the ADDCAR system state 
that the depth of a cut is 1,600 feet.  Is this a discrepancy of 400 
feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify. 

  
 32)  A general word of guidance – Ramps are mentioned in the 

narrative as designed to an 8% grade.  The Cat 777 can 
generally handle this grade fairly well under most conditions.  
The Mack Titan trucks, however, may be problematic under 
certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to 
control dust.  The overburden materials used for ramp systems 
are generally silty with a clay matrix and overwatering can create 
slipping hazards for vehicles.  A truck with multiple trailers will 
have difficulty navigating these conditions.  A 6% ramp under 
these situations is strongly advised. 

  
 33)  The narrative describes the tunnel width as variable, 

depending on the cutting head chosen.  Please indicate 
approximate footages of the tunnel widths.  For example, 
Bucyrus and Joy manufacture continuous miners that have 
heads ranging from 11 to 12 feet in width.  A mention of those 
widths would clarify the narrative.  Also the protective coal pillars 
are described but have no dimensions indicated.  The pillar width 
to tunnel width is crucial so an approximation of the remnant 
pillars width in feet is required.  Please include approximate 
widths for tunnel and pillar widths. 

  
  
  

Section MP.1.2.2 34)  The dozer push method of overburden removal is not 
adequately described.  Though Figure MP.1-4 does depict the 
dozer push materials to some extent, the overlapping nature of 
the multiple lift system can be confusing to some.  The narrative 
on page MP-4 is too brief.  Please elaborate further on the dozer 
push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more 
appropriate.  This can be accomplished by creating a series of 
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illustrations rather than only one.  Please clarify the 
methodology. 

  
Section MP.1.4,   
Pg. MP-5 

35)  The last sentence does not make sense.  Please rewrite the 
sentence. 

  
Section MP.4.2.3, 
Pg. MP-15 

36)  The discussion of temporary topsoil stockpiles describes 
creating a ring ditch around the topsoil pile if there is a potential 
for water erosion during the 2 week to 6 month life of the pile.  
Since the climate is unpredictable and subject to rapid changes, 
temporary topsoil stockpiles (2 weeks to 6 months) will be 
required to have ring ditches in all cases with no qualifiers.  LQD 
writes more violations concerning inadequate topsoil practices 
than any other issue.  Rewrite the narrative to indicate that all 
temporary topsoil stockpiles will have a ring-ditch and berm 
created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation 
if a sudden rainstorm were to erode the soil and waste it on the 
surrounding terrain.  RAMACO may want to allow for this as well. 

  
Section MP.4.3.4, 
Pg. Mp-17 

37)  A swell factor of 16% is being used to convert bank cubic 
yards to loose cubic yards.  The number was generated from 
information attained from Big Horn Coal (PT213).  Where was 
this information located?  Many of the coal mines in the 
northwestern corner of the Powder River Basin use a swell factor 
of 13% - 14% since the overburden material is finer grained, with 
a higher clay content than mines on the eastern margin of the 
basin.  Please cite the use of a 16% swell factor. 

  
Section MP.6.1,   
Pg. MP-39 

38)  The second paragraph discusses surface runoff attenuation 
during mine years 4 and 5.  The peak flow rates for precipitation 
events will be attenuated by the mining trenches that lie 
perpendicular to the flow in the local drainages.  What flow 
events are expected to be attenuated by the trenches?  Will the 2 
year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define 
which precipitation event will be used when designing the pit 
drainage plans. 

  
Section MP.8,      
Pg. MP-47 

39)  The narrative mentions that potable water will be hauled to 
the mine an placed in a cistern.  Why is a cistern system being 
considered for potable water instead of a reverse osmosis unit?  
The local residents use such systems as do the mines.  How 
large of a cistern will be used for water storage?  Please modify 
the narrative to expand on the rational behind using a cistern. 
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Section MP.9.9,   
Pg. MP-52 

40)  When pre-dug mud pits are to be used for exploration 
drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the 
base of the soil with an areal extent that allows the pit materials 
to be stacked as spoil without encroaching on native surface.  
Reclamation shall occur in a manner that will best restore the 
surface to its pre-disturbance condition.  These contingencies 
need to be better described in the narrative.  Please modify the 
text to reflect the aforementioned conditions. 

  
Section MP.18,    
Pg. MP-68 

41)  The second paragraph discusses the speed limits that will 
be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?   

  
Section MP.20,    
Pg. MP-69 

42)  The brief description of underground mining should state 
that no "conventional" underground mining will occur.  Highwall 
coal recovery is an underground mining technique, but no 
personnel work underground.  Thus the mining is modified 
underground mining.   

  
Section MP.24,    
Pg. MP-70 

43)  The word "Operation" is misspelled in the title 
(OPERTATION). 

  
Section MP.25,    
Pg. MP-71 

44)  The second paragraph, third sentence, discusses requiring 
additional permitting.  The word "additional" is misspelled 
(addidtional). 

  
TABLE MP.1-1 45)  The total disturbance should read 895 acres, not 775.  

Please correct the table. 
  

FIGURE MP.1-3 46)  The average width of the pit floor and safety bench have 
average widths indicated on the drawing.  Please insert the 
average heights of the vertical highwalls in these situations. 

  
FIGURE MP.1-4 47)  The cross section, as drawn, is confusing.  It would appear 

that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to 
scale but a more accurate attempt to represent dirt volumes 
would be appreciated.  Also, the cross section itself does not 
make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial 
to define the appearance of the dozer push.  Please modify the 
figure accordingly.  A sample of an idealized schematic is 
attached.  It is volumetrically accurate. 

  
FIGURE MP.4-3,   
Pg. MP-F7 

48)  What is the narrow, vertical rectangle located in the center of 
the coal stockpile coming from the stacker? 

  
Addendum MP-3,   

Pg. MP-3-2 
49)  The introductory paragraph states that the Brook Mine is 
approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south 
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of the Montana border and 8 miles northwest of Sheridan.  This 
passage is found in the Land Use Appendix D1-1.  The distances 
should be uniform in all instances throughout the narrative. 

  
(Cross Section insert follows) 

Section 2.3,  50)  Figures 2.3-1 and 2.3-2 show the potentiometric surfaces for 
the Carney and Masters coal beds.  The contours daylight and 
appear to be in mid-air over the Slater Creek drainage.  Please 
adjust the contours so they terminate at the outcrop. 

  
Addendum MP-6 

Section MP-6.1,      
Pg. MP-6-3 

51)  The second to last paragraph indicates that the depth of the 
penetration by the continuous miner will be 2,000 feet.  Is this an 
approximation since the listed depth for the ADDCAR device is 
1,600 feet.  Please clarify the discrepancy. 

  
Section MP-6.1,   
Pg. MP-6-4 

52)  The discussion in this sections centers around the necessity 
of maintaining a straight, even cutting depth to prevent pillars 
from being cut too narrow to hold up the roof material and allow 
subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as 
long as roof strength tests bear up (no pun intended) the use of 
the general guidelines.  A small sample of tests have been run 
on roof and coal rock intervals and those tests have been 
reported.  LQD requests a narrative placed either in this location 
of the text or other location of RAMACO's choosing that 
discusses the strength tests results as it pertains to roof stability.  
Also, a commitment must be made in the document to sample 
roof material for strength testing for at least one location in every 
panel that will mined by the continuous miner prior to mining.  
Our concern rests with the competence of the overlying 
lithologies and their possibility for subsidence.  This has been a 
problem in this area for decades and care must applied to 
characterize roof materials accurately.   
A sampling plan to test compressive strength above each 
coal panel must be submitted prior to permit approval. 
 
53)  Please provide the data used as input for the ARMPS-HWM 
program. 

  
FIGURE MP-6.2-2 54)  The scale of the photograph is too large to adequately depict 

the zones of surface subsidence from the old underground 
mines.  Please blowup the scale to allow for clear visibility of the 
subsidence. 

  
FIGURE MP-6.2-3 55)  This figure is very effective.  It clearly shows the subsidence 

evident on the air photo as it correlates to the old underground 
map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo 
is a bit washed out and manipulation of the brightness/contrast 
aspects of the photo would help its visibility greatly.  Please 
recalibrate the photo tonality. 
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Addendum MP-8 
Section MP-8.5.4 

56)  The last sentence in this section indicates that there is no 
suitable habitat available for the Northern Long-Eared Bat.  Does 
this include the climax Cottonwood Forest along Tongue River?  
The well developed understory along the river is suitable for 
Long-eared bat habitation though none have been located in this 
area.  Or does the negation of the existence of the bat only apply 
to the area in the hills above the river where the mining will 
occur.  Please clarify the area that was considered for potential 
Long-Eared Bat occurrence.  

  
Volume 12, Reclamation Plan 

 
Section RP.8.3,   
Pg. RP-37 

57)  The narrative describes the sources of recharge to the coal 
seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, 
generated by coal fires.  It is a common misunderstanding that 
the scoriaceous material recharges coal or overburden.  It would 
appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to 
materials beneath.  That is not the case, however, as the 
coal/scoria interface has a zone of partially metamorphosed coal 
ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in 
the coal mines when supervising coal and overburden removal.  
This zone is characterized by a white to light gray, clay band that 
ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power 
plants that burn PRB coal.  This ash band acts as an aquaclude, 
preventing water from entering or escaping the coal.  Because of 
this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do 
not include the scoria.  Rerun recharge models if needed. 

  
Section RP.8.3,   
Pg. RP-39 

58)  The second sentence in the first paragraph has an odd, 
difficult to understand syntax.  Please rewrite the sentence for 
clarity.  

  
EXHIBITS 

 
Addendum D5-4,   

Exhibit 1 
59)  The title on the map declares that this is an overburden 
isopach, but the bed name is missing.  Please indicate which bed 
this map pertains to. 

  
Exhibit 8 60)  The name of the PDF file for this exhibit indicates that this is 

an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters 
coal seam.  Please correct the title of the PDF file. 

  
Addendum D5-6 

Exhibit 1 
61)  We commend RAMACO for sampling overburden locations 
on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The 
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underground Coal Rules and Regulations in Chapter 7, Section 
1(a)(i) are specific on ensuring that overburden geology is 
characterized in all locations where overburden will be removed 
or subsidence may occur.  This essentially means that all areas 
above the planned coal panels need representative cores drilled 
to a sufficient density, approximately one hole for every quarter 
section of affected area.  Based on that, The following locations 
still need to be characterized by overburden sampling: 
 

NE1/4,  sec.22, T.57N., R.84W. 
NW1/4, sec.15, T.57N., R.84W. 
NW1/4, sec.14, T.57N., R.85W. 
SE1/4,  sec.10, T.57N., R.85W. 

  
Exhibit D5.1-1 62)  Kudos to the staff member that created this slope analysis 

map.  It is clear and concise and the histogram is very 
informative.  Good job. 

  
Addendum D10 

Exhibits 
63)  The permit boundary layer on all of the exhibits covering the 
aquatic resource boundaries is incorrect.  Please correct the 
permit boundary layers. 

  
  
Mine Plan 

Exhibit MP.1-1 
64)  The patterns used to depict surface disturbance from year to 
year are too similar.  It is difficult to differentiate between year 0 
and year 2, for example.  Please recreate the surface 
disturbance layers to be more unique.  The overburden removal 
sequence map (Exhibit MP.4-4) is a good example. 

  
Reclamation Plan 

Exhibit RP.6-1 
65)  The permit boundary on this map is inaccurate.  Please 
recreate the permit boundary layer. 

  
Exhibit RP.8-3 and 
Exhibit RP.8-4 

66)  The post mining potentiometric surfaces for the Carney and 
Masters beds are suspended in mid-air over Slater Creek.  
Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 

  
 
End of comments from Bj Kristiansen. 
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 MEMORANDUM 
 
 
TO:  Bj Kristiansen, LQD-DIII Assistant Supervisor 

 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 2, 2015 

 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  

TFN 6 2/025 
_____________________________________________________________________ 
 
I have completed my review of Mine and Reclamation Plans for this permit application 
and there are several comments that need to be addressed.  There has been no 
Reclamation Bond Estimate submitted at this time so there is nothing to review.  The 
following items need to be adequately addressed before this permit can be approved: 
 
Mine Plan 
 

1. Figure MP.1.2 and page MP-3 – MSHA and best practices may require a safety 
berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 
35’ wide.  There is a real possibility this safety bench might be used for light 
plants so it may need to be wider for access and small vehicle use as well as 
providing a safety bench. 
 

2. Table MP.1-1 – The total disturbance doesn’t seem to match the overall  
disturbance listed for the trench mining and facilities.  Please explain or correct. 
 

3. Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, “The 
explosive materials…”.  The 2nd sentence should replace the word “detonating” 
with “explosive”.  The 5th sentence in the 2nd paragraph should include cast 
boosters.  The 6th sentence in the 2nd paragraph should discuss storage of 
emulsions, water gels, and slurries also.  This section should also commit to 
proper signage of the explosive storage area.  Please correct. 
 

4. Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 
 

5. Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph needs 
some improvement so it reads properly and makes sense.  Please correct. 
 

6. Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of “cast 
primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of 



Memorandum 
Brook Mine Permit Application 
TFN 6 2/025 
January 22, 2015 
 
 

priming holes should describe the use of a cast booster and how it is made-up to 
become a primer, i.e. with detonating cord or a detonator (blasting cap).  Please 
correct. 
 

7. Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct. 
 

8. Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder factors 
in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and 
simply state powder factors will be adequate to effectively fragment the 
overburden and coal. 
 

9. Section MP.3.3, page MP-56 – RAMACO should reword this to say that initiation 
will be done using non-electric or electric systems, which may include electronic 
detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 
 

10. Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will also be 
stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 
 

11. Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of 
Wyoming Land Quality Division (LQD).  The permittee is responsible for getting 
the pre-blast survey done and distributed to the person that requested it and the 
LQD Administrator.  Please correct. 
 

12. Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 
inches per second (ips) of peak particle velocity.  LQD would allow a maximum 
limit of 5.0 ips.  RAMACO would have to assure that this limit was not exceeded 
by the use of a seismograph at these structures on all blasts.  RAMACO could 
apply for a modified scale distance factor to show compliance with this limit of 
5.0 ips by submitting a vibration study and doing a regression analysis to show 
the allowable ppv is not exceeded at a 95% confidence level.  However, this will 
require the vibration study be submitted with seismograph records from shots in 
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the mining area so it cannot be done until after some blasting has been done at 
the mine.  Please correct this text. 
 

13. Section MP.14.8.1, page MP-60 – The discussion on typical pattern size should 
be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-
0.25 lbs./CY range when shooting an emulsion blend.  These powder factors are 
not high enough to adequately fragment the overburden.  Please correct. 
 

14. Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or 
water gel.  Please correct. 
 

15. Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the explosive 
weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” 
hole and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 
lbs. and with 24’ of powder column the pounds/hole is 431 lbs., making the 
powder factor = 0.16 lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the 
pounds/foot = 27.87 lbs. and the pounds per hole would be 669 lbs. so the 
powder factor =o.25 lbs./CY.  In the 50’ hole described with 26’ of stemming and 
24’ of powder the powder distribution is poor so it would likely lead to blocky 
material near the top of the bench.  Please correct. 
 

16. Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick coal 
seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  
Expecting to stem 4.5’ is not realistic – in the field the blaster is going to try to 
hold for 4’ or 5’ of stemming.  Again RAMACO discusses using slurry or water 
gel in wet hole when an emulsion/ANFO blend with high water resistance would 
probably be used.  Please correct.  Also the powder factor listed for coal is 
probably a little high so it would be better to just say that the powder factor will 
sufficient to fragment the coal for the prime movers.  Please correct. 
 

17. Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is 
confusing because it makes it sound like the operator would shoot during electric 
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storms and the only safe thing to do when an electric storm approaches is clear 
the pattern and keep everyone a safe distance away until the storm passes.  
Please correct. 
 

18. Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO should 
use “burden” not the term “burden spacing”.  On the 2nd page the word “signiture” 
should be changed to “signature”.  Please correct. 
 
 

Reclamation Plan 
 

19. Section RP.5.1, page RP-6 – RAMACO states that the contoured surface will be 
scarified or ripped, if necessary.  The mine should commit to scarifying or ripping 
all surfaces prior to topsoil replacement. 
 

20. Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph doesn’t 
make sense.  Please correct. 
 

I would not recommend approving this permit application until these comments have 
been adequately addressed and a bond has been submitted and approved.  If you have 
any questions please let me know. 
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MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:   January 27, 2015 
 

Subject: Round 1 review 
____________________________________________________________________ 
 

As per your request for review dated November 13, 2014, I have completed a review 
of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil 
Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation 
Plan and offer the following comments. 
 
Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall 
be as follows:  for areas where surface operations and facilities will cause 
removal of overburden down to a level of the coal seam, all information 
outlined in Chapter 2.  Overburden sampling has not been performed in many 
of the locations where overburden will be removed during the mining 
operations.  Additional sampling will be required to assess overburden 
chemistry in all areas where overburden removal will occur.  The intensity of 
sampling should be 1 core per 160 acres (per quarter section).  The LQD 
requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated 
sufficiently to provide a representative characterization of the proposed 
disturbance.   

  
a. Not all overburden has been characterized during analysis.  Several 

lenses of shallow coal mixed with partings or narrow coal seams that 
will not be mined were not characterized.  Because all overburden must 
be handled so as not to negatively affect surface water, groundwater or 
vegetation, all overburden must be adequately characterized.  
Therefore, the LQD requests additional characterization of all 
overburden that will be backfilled into disturbed areas.  It must also be 
stated that special handling and/or identification and use of 
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topsoil/subsoil replacement may be required if unsuitable backfill or soil 
is placed within 4 feet of the surface on upland areas or within 10 feet of 
the surface in stream channels.   

 
2) Section D5.4. – documentation of protocols that differ from those approved by 

the Administrator in Guideline 1 typically require a signed document by LQD 
staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined 
that documentation of approval by LQD staff will be required if 
sampling/analytical protocols differ from those required by standing LQD 
policy.  Please provide documentation of LQD staff approval for the 10-ft. 
overburden sampling interval.   
 

3) Table D5.4-1 and Table D5.4-2 do not provide the current approved selenium 
concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria 
as shown in Guideline 1, page 42.  This will change the conclusions of the 
discussion provided in the Appendix D5 text.  Also, in Table D5.4-2, please 
provide the correct units for analytical results in mg/Kg, not mg/L. 
 

4) The permit application provided to LQD staff for review has duplicated data 
provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to 
clarify placement in the permit application should it become separated from the 
document in the future.   
 

5) Comparisons were made between Exhibit 1, the soils map and the Mine Plan 
map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected 
area and permit area are provided on all maps.  Please also provide the 
contour interval on this exhibit. 
 

Appendix D7 
 

6) Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it appears 
that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease 
of review and to prevent misinterpretation, however, the map showing 
sampling locations should also clearly show the locations of proposed surface 
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disturbances instead of providing these details on separate maps which may 
or may not present differing scale distances.     
 

7) Page D7-4.  The second paragraph of this page contains text that should be 
deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be 
deferred and included a stipulation of a future pre-stripping soil assessment 
program.” The Mine Plan and Reclamation Plan soils handling and 
replacement is contingent on adequate baseline sampling of the proposed 
area that will be affected by mining operations (topsoil balance and stockpile 
location planning and bond calculation).  Therefore, baseline sampling for soils 
must be adequate prior to approval of any permit application.  Please remove 
the inappropriate language from the Appendix D7 text.  If future changes to the 
Mine Plan require additional soil sampling the issue will be addressed at that 
time.   
 

8) Page D7-9.  Text appears in this section that upon NRCS declaration of prime 
farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring 
no prime farmlands to exist.  The text, therefore, is not appropriate and should 
be removed.   
 

9) WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) state that 
if topsoil is virtually nonexistent or is not capable of sustaining vegetation then 
subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue 
River, a Class 2AB stream, limits for chemical contaminants will be imposed 
on discharges from the permit.  Therefore, for areas where unsuitable or 
marginal topsoil chemistry is located (e.g. Wibaux channery loam, sample 
R13), an alternative soil replacement material should be identified and used in 
reclamation.  Such a commitment must also be provided in the Mine Plan and 
Reclamation Plan to provide evidence that such issues that could affect the 
condition of reclamation and/or lead to off-site impacts will be addressed. 
 

10) The description of Map Unit G (Bauxson Loam, sample R-19) does not show 
marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally 
suitable subsoil.   
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Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment 
for special handling of unsuitable overburden will be required to assure that 
placement of unsuitable materials so as not to hinder plant growth or to 
adversely affect surface or groundwater quality will be required in the Mine 
Plan.   
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description 
provided is not detailed so as to provide a description of the equipment used, 
the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil.  Please understand that topsoil and subsoil may only be 
mixed if both meet Guideline 1 suitability criteria.  Please include more detail 
for topsoil salvage and handling or let the LQD know where the information 
may be accessed. 
 

13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled temporarily or 
windrowed at the edge of a disturbance, must be identified by a topsoil sign 
from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will 
not be required must be corrected.  Signs will always be required to identify all 
salvaged topsoil and must be placed on all approaches to the topsoil and no 
more than 150 feet from the stockpile location.   
 

a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, 
compaction or potentially toxic materials no matter what the longevity 
designation of the stockpiled material.  The Mine Plan must provide a 
commitment to these requirements. 

 
14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  

Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying 
depths of permafrost.  Please provide discussion concerning this subject.   
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a. Even short term and temporary topsoil stockpiles must be identified on 
maps and the volumes accounted for in annual reports.  Several criteria 
that must be considered are well established for placement of topsoil 
stockpiles and include:   

i. Construction of stable areas to minimize wind and water erosion 
ii. Stockpiles will not be placed in areas where runoff water can 

contribute to the loss of topsoil (side hills or drainages) 
iii. Stockpiles will not be constructed on unsuitable backfill locations 
iv. Stockpiles will have associated sediment control established in 

advance of construction 
v. Stockpiles will not be constructed at locations of known cultural 

or wildlife resources for which protection or mitigation is required.   
 

b. Other topsoil stockpile construction and maintenance considerations 
include: 

i. Stockpiles will be constructed with slopes of 3h:1v or less 
ii. Bypass ditches, berms or equivalent may be used to divert runoff 

around stockpiles 
iii. Stockpiles that will remain for less than 1 year may be 

revegetated or treated with surface roughing methods such as 
ripping or discing to reduce runoff and wind erosion potential. 
 

15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic 
hoses or small fuel leaks, the LQD expects not contamination of soil during the 
mining operation.  Contamination of subsoil and overburden is more likely.  
The LQD recommends that RAMACO re-phrase the section header and text to 
show petroleum contaminated materials being and not soils.   
 

a. What criteria will RAMACO use to determine if spills require reporting to 
the DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed 
on-site landfarm for contaminated materials, and where will it be 
located? Will it be identified on the ground by a sign? 
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by 
most readers of this public document.    
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17) MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut 
be stockpiled and used to fill the last cut?  When special handling is required, 
which is almost certain given the nature of some overburden and the need for 
some soil replacement materials, what assurance will be made that poor 
quality materials will be safely located in the backfill or in separate stockpiles, 
or that topsoil substitutes will be handled and stored as topsoil in a useful 
manner as required under Chapter 4, Section 2(b)(x)(A)?  Please provide a 
more detailed overburden handling plan. Perhaps some of these details are 
observed in later sections.  Please provide additional details not provided 
elsewhere.   
 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 
may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a 
result of additional sampling, the volumetric analysis will also change.  If post 
mining contour changes are necessary due to adjusted swell factors permit 
revision will probably not be required until the changed PMT exceeds plus or 
minus 20 feet of the approved at which time a Reclamation Plan revision will be 
required.  This kind of detail should be included in the permit commitments.   
 

19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 
1(a)(i)(A) which calls for overburden sampling and characterization on areas 
where surface operations will cause removal of overburden down to the level of 
the coal seam.  Please make changes to the text accordingly and perform 
additional overburden sampling where required.   
 

20) Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment 
control measures are made and approved by WDEQ/LQD.”  Placement of 
overburden in ephemeral drainages will require a discussion of how water will be 
diverted around the overburden stockpile to prevent impoundment of water in 
addition of a discussion of sediment control measures for the stockpile to prevent 
of-site impacts of erosion down-slope from the stockpile.  The LQD recommends 
that no overburden stockpiles be placed in ephemeral drainages.   
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21) Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for proposed 
progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in 
TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-
1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-
11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates 
presented in TableMP.4-4 as well. 
 

23) Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the salvage of 
topsoil and removal of overburden, or year 1 must be tied to an actual year when 
operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan must 
provide proposed years and volumes for stockpile construction as well.   

Reclamation Plan 

24) Section RP.4.  This brief section discusses what is considered spoil material to 
be removed during mining.  The section states that spoil does not include coal, 
but there are some very narrow coal seams with numerous stringers of clay or 
of such low quality that will probably not be mined and will be placed in backfill.  
Also, the top layers of most coal seams are quite “dirty” and would also be 
removed and backfilled.  In order to provide the readers with a more accurate 
description of the mining and reclamation processes, please revise the text to 
show that some coal-laden materials will also be considered spoils and will be 
backfilled during reclamation.   
 

25) Section RP.5.2. Please provide a description of the methods used to control 
topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   
 

26) Section RP.5.4.  Variability in topsoil depth cannot be avoided due to 
limitations imposed by the equipment used and the pre-application 
preparations which may include ripping of the compacted overburden surface.  
Typically, the depth of topsoil application may vary 25%, but the average depth 
should be closely monitored and should not exceed the average availability.  
Also, because some soils exhibit unsuitable characteristics and will not be 
used for reclamation, discussion of the use of substitute topsoil materials is 
warranted in this section.   
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27) Section RP.5.6.  Sediment control measures will be required to prevent 
untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  
 

28) Section RP.8.2.  This section states only that impoundments will require 
Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted 
for inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
 

29) Section RP.11.1.  The primary final land use for the permitted acreage will be 
grazing and wildlife.  Only areas where the current use is industrial will remain 
industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a 
permit revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This 
will be a major revision to the permit that will require public notice.  Clarification 
should be provided concerning the steps involved to allow building to remain.  
 

30) All Mine Plan Maps with progressions must show the actual years of the initial 
disturbance or mining activity, or the progression must be linked to a specific 
year in Reclamation Plan text.  The maps must also include the contour 
interval. 

   



MEMO 

 

To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 

From:  Jaime J. Jakes 

Date:  February 5, 2015 

Subject: Review of Permit Application for Brook Mine, TFN 6 2/025 

______________________________________________________________________ 

Appendix D8 

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-
1 and Addendum D8 Map 1.  I note specifically that lands should not be included 
within the permit boundary south of the interstate and that Section 10 TWN57N 
RNG85W displays different boundaries along the far west edge of the permit; it 
appears that the section lines are skewed between the two maps.  The 
Addendum D8 Map 1 also is missing a sizeable amount of lands located in 
Section 21 TWN54N RNG84W which are included within the permit boundary of 
the Adjudication Exhibit 1 map.   While comparing the maps I find that the maps 
display the same information in slightly different formats, please explain the 
necessity for two individual maps and at a minimum make them consistent 
against one another.   
 

2. Why does the study area not include all lands within the proposed permit 
boundary? 
 

3. The acreage displayed on Table D8.2-1 should equal that of the land permitted 
on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or 
Table D8.2-1 to show the true permit acreage as it relates to the vegetation 
communities. Upon further review I find that Table D8-2 located on page 
Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus 
the values represented there may be more accurately displayed in Table D8.2-1. 
 

4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am 
unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit 
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boundary.  (See comment 3 for more clarification and another table for utilization 
to update values.) 

Reclamation Plan 

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the 
section lines on it and those located on the Adjudication Exhibit 1. Please update 
accordingly.  
 

6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic 
resources.  Please discuss where these acres are to be reclaimed and show 
them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  
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MEMORANDUM 
 
 
TO:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 
 
FROM:  Stacy Page 
 
DATE:  January 28, 2014 
 
SUBJECT: Review of Permit Application for Brook Mine, TFN 6 2/025 
______________________________________________________________________ 
 
Appendix D-1.   
 
1. Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on this 

Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 

 
a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 

would be considered Industrial commercial and may be shown with the vertical 
line stippling.  The rest of the vertical stippling should be removed. 

b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 

c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will 
not show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no 
change is needed to the map for this land use. 

d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and 
Wildlife habitat.  The legend on the map should have Fish and Wildlife Habitat 
added to Past and Present Grazingland landuse. The stippled area on the map 
will stay the same. 

e) No changes are needed to the areas identified as Recreational. 
 
2. Text that refers to the areas mined as Industrial commercial should be revised to 

remove the mining.  A reference to Section 1.6 on historic mining can be made in  
Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used as 
Grazingland.  The difference between the mined and never been mined is 
defined as the vegetation community that is called Reclaimed.  Section D1.6 
discusses the historic mining of the area and the discussion on coal mining in 
Industrial commercial (D1.4.3) can be removed. 
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Appendix D-8 Vegetation Baseline 

3. Page D8-3. Section D8.1.7.  Guideline 2 is a non coal guideline.  Please revise 
 this sentence to reference the equation shown in Section D8-1.2.9 Sample 
 Adequacy. 
 
4. Page D8-4.  Section D8.1.8.  Please revise the second sentence to, “The 

EXREFA is all of the unaffected area for each native vegetation community.” 
 
5. Page D8-1-8.  Section D8-1.2.4.  The last sentence in this section states that no 

sample locations occurred within the Brook Mine Permit Area.  AG-13, 14, 17 
and 25 are shown on Addendum: D8, Map 1 inside the permit area.  Please 
correct this statement or the permit boundary on the Map. 

 
6. Page D8-1-11.  Section D8-1.2.8.  The last sentence of the first paragraph should 

be revised to, “Sample adequacy was not required for species diversity and 
composition.” 

 
Reclamation Plan 
 
7. Page RP-13. Section RP.6.2.6.  In the last sentence please add that substitutions 

to the seed mix will be made only with WDEQ approval. 
 
8. Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected acres 

of each vegetation community are sufficient for an extended reference area 
please create a table with total acres and affected acres and reference this table 
in this section.   

 
9. Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in the first 

sentence on this page that the Handbook of Approved Sampling and Statistical 
Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 

 
10. Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in the third 

paragraph. It appears in conflict with the next sentence which cites Ch. 4.Sec. 
2(d)(ii)(B). 

 
11. Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the first 

paragraph to Pastureland  land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 

 
12. Page RP-24.  Please revise the sentence after the ● Shrub density bullet to 

“Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 

 



Brook Mine, TFN 6 2/025 
January 28, 2015 
Page 3 
13. Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 14  the 

third sample may be included as part of your revegetation success (bond 
release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4,  with the second 
sampling in year 5, 6 or 7 and then the third may be year 7 – 13 and may be 
used for revegetation success.   

 
14. Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this section.  

Please correct the reference if it is not correct. 
 
15. Table RP6.1.  Could you please add a footnote listing the disturbances that are 

included in the 87.3 acres of Disturbance and what the disturbances will be 
postmining in the 56.1 acres.   

 
16. Exhibit RP.2-1.  Postmining the landuse will be Grazingland and Fish and Wildlife 

Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of disturbance, 
4.9 acres of water and 11.6 acres of wetland.  These landuses will match the 
landuses on Exhiit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is 
going to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 

 
 
 
 
 
sp\ 
 
xc: Cheyenne File 



  MEMORANDUM 
 

TO: File, Brook Mining Company, LLC, Brooks Mine Permit Application, TFN 
62/025 

 
FROM: Kim Medina, Project Geologist, LQD District III  
 
DATE: January 12, 2015 
 
SUBJECT: Round 1 Technical Review 
______________________________________________________________________ 
 
Technical Review Comments – Appendix D5, Topography, Geology and 

Overburden Assessment 
 
1. Geologic cross-sections should present other lithology of concern, such as 

aquitards or aquifers across the permit area.  Please review the geology of the 
area to assess whether lithology of hydrologic concern should be presented on 
the cross-sections.   

 
2. Page D 5-9 refers to samples collected from roof and floor from “many” locations 

throughout the permit area.  However, supporting documentation appeared to 
be from only two borings and included two roof and one floor sample.  In 
addition, the laboratory noted the floor sample did not have sufficient length and 
a correction factor was used to determine unconfined compressive strength. 
Additional structural analysis of the overburden, interburden and floor is required. 

 
3. Please provide a discussion of the structural analysis of the overburden and 

interburden.  The discussion shall address the potential for subsidence during 
and after mining.   

 
4. Please discuss the aquifer(s) below the lowest coal seam and the potential for 

mining to impact these aquifer(s). 
 

Technical Review Comments – Appendix D6, Hydrology 
 
1. Page D6-12: Application states “detailed cross sections of the permit area geology 

shown in Appendix D5”; however as discussed previously the cross sections only 
showed the stratigraphy of the coal seams throughout the permit area. General 
lithology was not shown. 
 

2. The pre-mining potentiometric map for the Masters coal seam shows the elevation of 
the groundwater at a higher elevation than the surface elevation in Sections 11 and 
12 (in the vicinity of Slater Creek outside of the permit area). Either show the 
potentiometric surface as doted across this area or revise the potentiometric lines 
such that the groundwater elevation is below the ground surface elevation.  Issue 
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addressed by Bj Kristiansen.  Please see comment No. 65. 
 

3. The groundwater elevation for the Carney coal seam in monitor well 578417-CRN 
was given as 3795.59. The potentiometric contour for 3800 is drawn south of this 
monitor well.  Please correct the contour line to be consistent with the groundwater 
elevation shown for monitor well 578417-CRN. Correction of this contour line may 
also adjust how the contour lines for 3780 and 3760 are drawn, such that they may 
be drawn consistent with other contour lines. 
 

4. Page D6 8-8:  The text refers to the pump test in the Carney coal seam.  
According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained 
in MST and MST-OB after pumping. LQD believes this to be a typographical error. 
 

5. Please discuss why the water levels rose in the Carney coal seam during the pump 
test in the Masters coal seam. 
 

6. What effect would a leaking pump have on the results of the pump test in the 
Masters coal seam? 
 

7. Please make sure all maps that are stamped are also signed and dated by the 
engineer, as required by regulation. 



MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Matt Kunze, LQD Division Services 
 
DATE: March 12, 2015 
 
SUBJECT: First Round Alluvial Valley Floor (AVF) Comments on Brook Mine New 

Permit Application (TFN 6 2/025) 
______________________________________________________________________  
 
 The following are comments related to AVF sections (Appendix D11, Mine Plan, 
Reclamation Plan) of the Brook Mine permit application. 
 
Appendix D11-AVF 
 
Section D11.1 Introduction 

1. In the second paragraph on Page D11-1, the possible impacts of the proposed 
mining operation on the Tongue River AVF are dismissed because the area is 
planned for facilities level disturbance only.  However, the groundwater model 
(Mine Plan Addendum MP-3) predicts drawdown in the Tongue River alluvium, 
thereby possibly affecting the AVF.  As discussed in subsequent comments, 
additional analysis and monitoring is needed to comply with LQD Coal Rules and 
Regulations regarding AVFs.  (MDK) 

 
Section D11.2 Purpose and Scope 

2. On Page D11-2, please change “Wyoming Reclamation Act” to “Wyoming 
Environmental Quality Act”.  (MDK) 

 
Section D11.3 Stream Laid Deposits 

3. For identification of unconsolidated stream laid deposits, LQD Guideline No. 9 
(AVF) lists two items that may be used to positively identify unconsolidated 
streamlaid deposits: (1) channel bars, splays, abandoned meanders, modern 
flood plains, or terraces, and (2) bedload or washload sediment deposited or 
transported in a nonbedrock channel bottom.  Presumably, item (2) would be met 
at the streams identified within the AVF study area.  However, the permit 
application does not address whether the channels contain geomorphic features 
from item (1).  Please address in the text whether channel bars, splays, 
abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 

 
4. On Page D11-5, the conclusion that the materials in Hidden Water Creek valley 

do not meet the definition of unconsolidated streamlaid deposits, is in conflict 
with the conclusion from the Big Horn Mine Permit.  The Big Horn Mine Permit 
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(Appendix D6, Pages D6-151 to D6-158) describes the evaluation of 
unconsolidated streamlaid deposits on lower Hidden Water Creek.  The permit 
states: “The conclusion verified from the pit observations is that these deposits 
are unconsolidated and stream laid.  Small isolated patches of colluvium or 
bedrock can be found throughout the alluvial deposits, but these characteristics 
do not exclude the deposit from being stream laid.”  Please evaluate the data and 
findings from the Big Horn Mine Permit before a conclusion is drawn about the 
absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 
 

5. The Big Horn Mine Permit also describes subirrigation and flood irrigation studies 
on lower Hidden Water Creek and concludes: “Due to the lack of subirrigation 
and extremely low potential for flood irrigation, Hidden Water Creek is not an 
alluvial valley floor.”  Although this is in the approved mine permit, it does not 
appear that an explicit AVF determination for Hidden Water Creek was ever 
issued by the LQD, and the AVF findings in the SDDs for the Big Horn Mine 
Permit do not mention Hidden Water Creek.  The Brook Mine Permit application 
should incorporate these previous AVF studies on Hidden Water Creek into 
Appendix D11.  (MDK) 
 

Section D11.4.2 Extent of Subirrigation 
 

6. On Page D11-6 it is stated the three monitor wells were installed along the 
thalweg of Slater Creek.  The transects in Exhibit D11.3-2 show that two of the 
wells (578513-AL and 578418-AL) are not along the thalweg but are rather 
upgradient of the channel.  Please revise this description in the text.  (MDK) 
 

7. It appears that from Exhibit D11.1-1 that subirrigation is occurring on Earley 
Creek within the AVF study area.  Please explain why subirrigation was not 
mapped on Earley Creek.  (MDK) 
 

8. On Page D11-6, second paragraph, the alluvial/colluvial potentiometric surface is 
dismissed as a source of subirrigation along Slater Creek.  However, the other 
hydrologic processes responsible for the subirrigation are not identified.  Please 
discuss in the text why subirrigation is occurring along Slater Creek.  (MDK) 
 

9. The cross-sections in Exhibit D11-3-2 would be improved if the active channel 
and any floodplains or terraces were shown.  A description of the materials in the 
active channel bottom would also help identify unconsolidated streamlaid 
deposits.  (MDK) 
 

Section D11.4.3 Extent of Natural and Artificial Flood Irrigation 
 

10. In Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along 
Slater Creek may not be correct.  According to the summary for the Hart Brothers 
Ditches water right (permit 1317) in the SEO database, the land being irrigated 
under the water right has decreased to 23 acres: 
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THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A POINT OF 
DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF DIVERSION IN THE SENE 
OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W HAS BEEN DEPENDENTLY 
RESURVEYED. REQUEST FROM PADLOCK RANCH TO ELIMINATE 67 ACRES AS 
FOLLOWS: 32 ACRES IN THE SWSW OF SECTION 2 - 30 ACRES IN THE NENW AND 5 
ACRES IN THE NWNW OF SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. 
REQUEST OF ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT RECORD 
REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN THE HART BROTHERS 
RESERVOIR, P60R, XR7825A, HOWEVER CERTIFICATE RECORD REFLECTS .91 CFS FOR 
THE IRRIGATION OF 64 ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS 
GRANTED TO ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION FROM THE 
RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, R85W AND PARTIAL 
MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO THE WILLIAMS DITCH, P8710D, 
C77/289A DIVERTING WATER FROM SLATER CREEK IN THE SESW OF SECTION 34, T58N, 
R85W AS RECORDED IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. LANDS 
SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY DESCRIBED UNDER THIS 
DITCH. 

 
Please clarify the irrigated acreage status for the Hart Brothers Ditches water 
right with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 
 

Section D11.4.4 Water Quality 
 

11. On Page D11-7, it is not necessary to mention the State of Montana water quality 
classifications of the Tongue River, as only State of Wyoming classifications and 
standards would apply.  Please remove reference to the Montana standards.  
(MDK) 

 
Section D11.4.5 Agricultural Practices 
 

12. On Page D11-8, second paragraph, it states that Exhibit D11.1-1 shows that 
sufficient water supply does not exist for consistent agricultural practices in East 
Fork Earley Creek.  However, Exhibit D11.4.1 shows a point of diversion for 
Earley Creek Ditch No. 1 and several areas of irrigated lands less than 40 acres 
in East Fork Earley Creek.  As documented in Addendum D11-4, there is an 
adjudicated water right for irrigation in this location.  So there may be sufficient 
water supply for consistent agricultural practices.  The text needs to further 
expand on this discussion of East Fork Earley Creek since there is an 
adjudicated water right for irrigation. (MDK) 
 

13. On Page D11-8, last paragraph, it states that the hay meadows along Slater 
Creek in Sections 2 and 11 are not within the boundaries of subirrigation or 
natural flood irrigation.   
 
(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not necessarily 

correspond to hay meadows, as the imagery shows hay meadows in the 
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SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   
 

(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   
 
Please re-evaluate the area of hay meadows along Slater Creek and revise 
the text accordingly.  Comments No. 15 and 16 below also relate to this issue.  
(MDK) 

 
14.  On Page D11-8, last paragraph, it states that, besides Hart Bros Ditches, the 

remaining portion of the Slater Creek valley does not contain SEO water rights.  
This is not the case as Exhibit D11.4-1 shows Landen Ditch in the NENW of 
Section 11.  This water right (P11695) does not appear in Addendum D11-4.  
Please revise the text and add this water right to Addendum D11-4.  (MDK) 
 

15. The irrigated acreage for the Landen Ditch water right appears to be 18 acres for 
one point of use and 22 acres for a second point of use.  Please add these areas 
to Exhibit D11.4-1.  (MDK) 

 
16. The Hall Ditch (SEO Permit 5195), mapped in Section 11 of Exhibit D11.4.1, 

apparently provides irrigation water for hayfields in the NESE of Section 11 (30 
acres) and the NWSW of Section 12 (22 acres).  This water right does not 
appear in Addendum D11-4.  Please add this water right to the Addendum and 
add the irrigated acreages to Exhibit D11.4-1.  (MDK) 

 
Section D11.6 Extent of Alluvial Valley Floor 
 

17. Portions of Earley Creek and East Fork Earley Creek are within the AVF study 
area yet the permit application does not attempt to conclude if these streams 
contain AVFs.  Presumably, the LQD will need to make an AVF finding on these 
streams.   (MDK) 
 

18. The first bullet for Slater Creek on Page D11-9 dismisses the positive 
identification of unconsolidated stream laid deposits because a layer of colluvial 
material was found over alluvial material.  However, as stated in Appendix D5 on 
Page D5-8 and Page D5-9, sub-rounding of the clinker present in the cuttings 
suggests water driven deposition of limited extent.  Also, as discussed in 
Comment No. 3, the application did not evaluate unconsolidated streamlaid 
deposits in a manner that is consistent with identification criteria listed in LQD 
Guideline No. 9.  The application has not provided sufficient evidence that 
unconsolidated stream laid deposits are not present along Slater Creek.  (MDK) 
 

19. The third bullet on Page D11-9 for Slater Creek should be clarified that the width 
of natural flood irrigation in the valley is generally insufficient to provide for 
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economic agricultural practices.  However, economic agricultural practices clearly 
occur immediately upstream of the proposed mine permit boundary because of 
artificial flood irrigation of hayfields adjacent to the channel.  These practices are 
documented by existing water rights that are approximately 100 years old.  
Please revise this discussion. (MDK) 
 

20. The fifth bullet for Hidden Water Creek on Page D11-9 seems to dismiss the 
positive identification of unconsolidated stream laid deposits because of colluvial 
material with shallow bedrock.  However, as previously noted, this conflicts with 
information in the Big Horn Mine permit concerning unconsolidated stream laid 
deposits on Hidden Water Creek.  (MDK) 
 

Section D11.7 Mining of Alluvial Valley Floor 
 

21.  Although the LQD has not yet issued its formal finding, the segment of the 
Tongue River adjacent to the proposed permit area, which was not declared 
under previous LQD findings, likely contains an AVF.   
 

(a) If this AVF is significant to farming, the applicant must comply with LQD Coal 
Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality of 
water that supplies the Tongue River AVF.  The absence of direct mining on the 
Tongue River AVF does not relieve the requirement of assessing the probable 
hydrologic impacts of the proposed operation to the AVF, particularly since the 
groundwater model in Mine Plan Addendum MP-3 predicts drawdown in the 
Tongue River alluvium.  (MDK) 

 
(b) Regardless of the significance to farming, the applicant must also maintain 

and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the Tongue 
River AVF and either (1) provide an analysis that the proposed operation will not 
hamper the essential hydrologic functions, or (2) demonstrate that the essential 
hydrologic functions will be restored.  The essential hydrologic functions for 
another part of the Tongue River AVF are described in the Big Horn Mine Permit 
SDD (shown in Brook Mine Appendix D11 on Page Addendum D11-2-27), so this 
may be a good starting point to consider. (MDK) 

  
(c) A monitoring system is also required to demonstrate the essential hydrologic 

functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 

 
22. The essential hydrologic functions of the adjacent Goose Creek AVF must also 

be maintained during the proposed mining operation.  The application needs to 
list these functions, as described in the Big Horn Mine Permit SDD (shown in 
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Brook Mine Appendix D11 on Page Addendum D11-2-27).  A monitoring system 
is also required to demonstrate that the essential hydrologic functions will be 
maintained.  (MDK).   

 
Mine Plan 
Section MP.20 Alluvial Valley Floors 
 

23.  The discussion of underground mining in AVFs does not seem necessary given 
there is no plans for underground mining at the Brook Mine.  Furthermore, it is 
conceivable that circumstances could exist where underground mining of an AVF 
would not be allowed by the LQD.  For example, if the AVF was significant to 
farming and underground mining of the AVF would result in surface effects such 
that material damage to the AVF would occur.  (MDK)   

 
Reclamation Plan 
Section RP.10 Reestablishment of Essential Hydrologic Functions and 
Agricultural Utility on Alluvial Valley Floors 
 

24.  Assuming the Tongue River is an AVF, this section should discuss how the 
essential hydrologic functions will be maintained and/or reestablished, as 
required by LQD Coal Rules and Regulations, Chapter 5, Section 3(c)(ii).  As 
noted in Comment No. 21, the essential hydrologic functions of the Tongue River 
AVF need to be identified and a monitoring system needs to be installed.  (MDK) 
 

25. As noted in Comment No. 21, the adjacent Goose Creek AVF also needs a 
monitoring system to demonstrate essential hydrologic functions are maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 
 

26. This section may also need to be addressed if the LQD finds that other AVFs 
exist on or near the permit area.  If AVFs are determined to be present, the 
essential hydrologic functions must be maintained and/or reestablished as 
required by LQD Coal Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  
(MDK) 
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MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Matt Kunze, LQD Division Services 
 
DATE: March 10, 2015 
 
SUBJECT: First Round Comments on Brook Mine New Permit Application (TFN 6 

2/025)  
______________________________________________________________________ 
 

As requested by your November 13, 2014 memorandum, I have performed a 
review of surface water items in the new Brook Mine permit application (TFN 6 2/025).  I 
have reviewed Appendix D6 (Hydrology), Mine Plan, and Reclamation Plan.  I have one 
comment for Appendix D10 (Wetlands).  I also have some comments that were 
generated in advance of preparing the Cumulative Hydrologic Impact Assessment 
(CHIA) for the permitting action. 

 
 
Items Requested in Electronic Format for Preparation of CHIA 
 

1. Please provide a CAD or ArcGIS shapefile that contains the proposed permit 
boundary for the Brook Mine.  This file will be used to prepare maps in the CHIA.  
This file can be emailed to: matthew.kunze@wyo.gov.  (MDK) 
 

2. Please provide the baseline surface and groundwater data collected to support 
baseline characterization for the permit application.  All data can be submitted on 
Excel templates (Attachments) found on the LQD website for the Coal Annual 
Report Format (CARF): http://deq.wyoming.gov/lqd/coal/resources/annual-report-
3/.   
 

• Please provide all surface water flow and water quality data for the 
following surface water stations: SM578415-SW-1, SM578409-SW-1, 
SM578418-SW-1, and SM578512-SW-1. 

 
• Please provide all groundwater level and water quality data for all Brook 

Mine monitoring wells shown in Table D6.2-1.  
 
Appendix D6-Hydrology 
 
Section D6.1.2 Drainage Basin Description 
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3. On Page D6-2 it is stated that Slater Creek is an ephemeral stream.  Aerial 
imagery shows a riparian area with trees and subirrigation occurring along much 
of the channel.  PEM wetlands are also present as documented in Appendix D10.  
It would seem that an ephemeral stream may not be able to support these 
features.  Please provide the justification why Slater Creek is considered an 
ephemeral stream, and that the stream does not contain intermittent 
characteristics where it is not below the local water table for a portion of the year.  
(MDK) 

 
Section D6.1.3.2 Flood Studies 
 

4. The USGS operated a peak flow gage on Slater Creek from 1967 to 1981 
(Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_c
d=USGS).  The gage was located just downstream of the proposed permit 
boundary near the confluence with the Tongue River.  Please incorporate the 
annual peak flow data from this station into the permit application to illustrate the 
range of peak flows that might be expected from Slater Creek.   (MDK) 
 

5. Some of the U.S. Army Corps of Engineers references cited in the text (2000, 
2001) do not appear in the References Section (Section D6.3).  Please add these 
to the references list.  (MDK) 
 

6. Please add the year to the Miller reference within the text (2003) and add this 
citation to the references list in Section D6.3.  (MDK) 

 
7. Please explain in the text if the existing impoundments (stock reservoirs, old 

mine pits, etc.) in both the Slater Creek and Hidden Water Creek drainages were 
considered in the routing functions for the HEC-HMS runoff estimates.  These 
features would likely have an effect on attenuating peak flows. (MDK) 

 
8. As the text states on Page D6-5, the HEC-HMS runoff estimates in Table D6.1-7 

are higher than the Miller (2003) equation estimates.  Please provide a 
discussion in the text as to the reasonableness of the HEC-HMS estimates and 
why the HEC-HMS estimates are so much higher than the Miller (2003) equation 
estimates.   
 
The Miller (2003) equation for this region used, in part, data from the USGS peak 
flow gage on Slater Creek, so it would seem that the Miller (2003) estimates may 
be more reasonable.  For example, compared to the HEC-HMS estimates, the 
15-year record from the peak flow gage on Slater Creek would not register at 
anything greater than a five-year event.  Furthermore, the May 18, 1978 event on 
Slater Creek resulted in a peak flow of 1,100 cfs, which according to the HEC-
HMS estimates would only be around a 2-year event.  USGS studies have shown 
that the May 1978 flood event was estimated to be a 100-year event on some 

Brook Mine – TFN 6 2/025 – First Round Technical Review – Surface Water - Matt Kunze                  
Page 2 of 12 

 

http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=USGS
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=USGS


parts of the Tongue River in this area (http://pubs.usgs.gov/pp/1244/report.pdf).   
(MDK) 

 
Section D6.1.5.1 Monitoring Stations 
 

9. Please add the northing/easting State Plane coordinates for the four Brook Mine 
surface water monitoring stations to Table D6.1-11. (MDK) 
 

10. On Page D6-8, it is not necessary to mention the State of Montana water quality 
classifications of the Tongue River, as only State of Wyoming classifications and 
standards would apply.  Please remove reference to the Montana standards.  
(MDK) 
 

11. On Page D6-8, second paragraph, it states that increased E.Coli from samples 
collected in 2006 were attributable to high flows in May-June 2010.  Were the 
samples also collected in 2010 and not 2006?  Please revise this sentence.  
(MDK) 
 

12. On Page D6-8, second paragraph, it would be informative to add that, in addition 
to the SCCD, other entities such as the Big Horn Mine, USGS, and WDEQ/WQD 
have collected water quality data on the Tongue River and Goose Creek near the 
proposed mine.  It may also be informative to mention that sections of the 
Tongue River in the vicinity of the proposed mine are on the State’s 303(d) list 
since certain uses are not supported due to impaired water quality.  Goose Creek 
has also been on the 303(d) list in the past and a TMDL has been prepared.  
Information can be found at: http://deq.wyoming.gov/wqd/water-quality-
assessment/resources/reports/ and http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 

 
Section D6.1.5.2 Surface Water Quantity 
 

13. The Big Horn Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water 
Creek (HWC1-79) from 1979 to 1998.  This station was located approximately ¼ 
mile upstream from station SM578415-SW-1 that was installed by the Brook 
Mine.  The LQD Hydrology Database contains mean daily flow data from this 
station from 1982 to 1997, although several years are missing data.  Baseline 
water quantity characterization of Hidden Water Creek in the Brook Mine permit 
application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request or 
a more complete dataset may be available if requested from the Big Horn Mine.  
(MDK) 

 
Section D6.1.5.3 Surface Water Quality 
 

14. Please briefly discuss in the text the water quality results from Slater Creek in the 
context of WQD Surface Water Quality Standards for Class 3B waters (see 
Chapter 1 of WQD Rules and Regulations).  This would reveal whether or not 
designated uses were being met prior to mining.  The two samples from Slater 
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Creek indicate no exceedences of Class 3B criteria, indicating uses are 
supported.  (MDK) 

 
15. It is understood that water was not flowing in Hidden Water Creek so the 

applicant could not collect a sample for baseline purposes.  However, as 
previously mentioned, the Big Horn Mine operated a station on Hidden Water 
Creek (HWC1-79) from 1979 to 1998.  The LQD Hydrology Database contains 
nine water quality samples collected at this site from 1979 to 1989.  Baseline 
characterization of Hidden Water Creek in the Brook Mine permit application 
would be strengthened if these data were incorporated and discussed.  The LQD 
can provide these data in electronic format upon request.  (MDK) 
 

Section D6.1.5.4 Sediment Transport 
 

16. This section would be enhanced by including data from a single sediment sample 
collected on Slater Creek at USGS Station No. 06299900 (peak flow gage 
previously discussed in Comment No. 4).  This sample was collected in June 
1967 at a flow of 18 cfs. The TSS was 11,600 mg/L and the suspended sediment 
discharge was 564 tons/day.  (MDK) 

 
Addendum D6-5 – Rating Curves 
 

17. A rating curve developed using only the Manning equation will provide only a 
rough estimate of flows given the uncertainty in the Manning’s roughness 
coefficient.  It is recommended that direct discharge measurements also be taken 
over time to help evaluate the rating curves developed for the four monitoring 
sites.  (MDK) 
 

18. Given the uncertainty in the Manning equation, the estimated flow rates provided 
in Table D6-3 and Attachment D6-5-A (Rating Tables) are reported at much too 
high a level of precision to be meaningful.  Depending on the magnitude of the 
flow estimate, there should be only one or two significant figures provided.  For 
example, 0.29 cfs = 0.3 cfs and 3,584.38 cfs = 3,600 cfs.  Please revise these 
tables.  (MDK) 

 
Appendix D10-Wetlands 
 
Section D10.2 Results 
 

19. The text may want to state when (what date) RAMACO requested the 
jurisdictional determination from the USACE, and include this request letter as an 
Addendum to Appendix D10.  This would provide documentation that the request 
was submitted, as receipt of the USACE determination may lag behind the LQD 
permitting process. (MDK) 
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Mine Plan 
 
Section MP.4.1 Mining Sequence 
 

20. On Exhibit MP.4-1, please attempt to show the areas that would be highwall 
mined versus surface mined.  These layers are currently not found until Exhibit 
MP.15-1.  Alternatively, the text in this Section could specify that the areas to be 
highwall versus surface mined are shown in Exhibit MP.15-1.  (MDK) 

 
Section MP.5.1 Surface Drainage and Erosion Plan 
 

21. Only Slater Creek and Hidden Water Creek are labeled and shown in Exhibit 
MP.5-1.  In order to better evaluate the Hydrologic Control Plan, please provide 
labels and locations for the other stream channels, including Tongue River, 
Goose Creek, East Fork Earley Creek, and the other unnamed channels (as 
shown on the USGS 24K Quad) on the proposed permit area.  (MDK) 
 

22. Exhibit MP.5-1 shows overburden stockpiles OB-13 and OB-12, as well as 
topsoil stockpile TS-6, occurring directly over the Slater Creek channel.  The 
Exhibit does not show any diversion ditches to be used in these locations.  
Please either move the location of the stockpiles or present a plan to use a 
diversion to route Slater Creek around the stockpiles.  (MDK) 

 
Section MP.5.2 Sedimentation and Wastewater Impoundments 
 

23. Exhibit MP.5-1 shows the locations of two “sediment basins”.  Are these 
considered the same as “sedimentation impoundments”, as discussed in this 
Section?  If so, the designs for these two impoundments are not found within the 
Mine Plan.  (MDK) 

 
Section MP.5.3 Flood Control 
 

24. This section discusses flood control reservoirs but it is not mentioned how many 
flood control reservoirs would be constructed and where their locations would be.  
Please provide this information to comply with LQD Coal Rules and Regulations, 
Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 
 

Section MP.5.4 Diversions 
 

25. This section mentions permanent diversions, but there are no apparent plans for 
permanent diversions.  Please discuss if permanent diversions are anticipated as 
part of the mining operation, or if all diversions will be temporary.  (MDK) 
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26. Exhibit MP.5-1 shows only one diversion ditch for Hidden Water Creek in T57N, 
R84W, Section 9.  Please discuss this particular diversion and its typical design 
in more detail in Section MP.5.4.  (MDK) 
 

Section MP.5.5 Culverts 
 

27. Please provide a brief statement that commits to a periodic culvert inspection and 
maintenance plan to ensure that culverts will function properly over time.  (MDK) 

 
Section MP.5.8 Mine Pit Dewatering Plan 
 

28. The first sentence references a sedimentation reservoir.  Where is the location of 
this sedimentation reservoir?  Are these the “sediment basins” shown in Exhibit 
MP.5-1?  If not these sedimentation reservoirs need to be added to this Exhibit.  
(MDK) 

 
29. The first paragraph references treating and discharging pit water.  Please also 

reference in the text that appropriate WDEQ/WQD discharge permits (e.g., 
WYPDES) will be obtained prior to any discharge.  (MDK) 

 
Section MP.6.1 Surface Water 
 

30. Exhibit MP.1-1 shows surface disturbance directly over a few areas of Slater 
Creek and Hidden Water Creek.  Please identify the source of disturbance in 
these areas.  Direct disturbance of the channel should be avoided unless there is 
a plan for a diversion to route the stream around the disturbance.  (MDK) 
 

31. The mining trenches are often discussed with reference to Exhibit MP.1-1.  
However, the trenches are not shown on this Exhibit.  Please add the locations of 
the trenches to Exhibit MP.1-1.  (MDK)  

 
32. On Page MP-39, in the first carryover paragraph from the previous page, it states 

that any surface runoff to come in contact with mining disturbance will be treated 
prior to discharge.  Please also reference in the text that appropriate 
WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to any 
discharge.  (MDK) 
 

33. Please discuss the diversion ditch for Hidden Water Creek in the first carryover 
paragraph on Page MP-39.  (MDK) 

 
34. On Page MP-40, in the first carryover paragraph from the previous page, it states 

that any surface runoff to come in contact with mining activities will be treated 
prior to discharge.  Please reference in the text that appropriate WDEQ/WQD 
discharge permits (e.g., WYPDES) will be obtained prior to any discharge.  
(MDK) 
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35. On Page MP-40, there is a sentence: “The surface disturbance activities will 
have temporary impacts on Slater Creek geomorphology including ground cover 
and soil erodibility”.  This statement is unclear.  Are the impacts to the actual 
Slater Creek channel or the uplands and other tributaries in the watershed?  Is it 
reduced ground cover and increased soil erodiblity?  Please provide a more 
explicit description of the possible impacts.  (MDK) 

 
36. Please provide a discussion on whether the proposed mining operation would 

affect surface water quality such that designated uses would be affected on the 
major streams on and adjacent to the proposed permit area. (MDK) 

 
37. The text describes possible reductions in peak flows and storm volumes.  Please 

describe in the PHC if the proposed mining operation will have any effects on 
nearby or downstream surface water rights.  (MDK) 
 

38. Please add a brief statement to the PHC that if it is determined that the mining 
operation affects a surface water right, that water right would be replaced with a 
water source of similar quantity and quality as provided by W.S. § 35-11-
415(b)(xii).  (MDK) 

 
Section MP.6.1.1 Land Erosion Stability 
 

39. It is unclear the intent of this section.  It seems to be out of place in the mine 
plan, as it discusses the USLE in the context of only native and reclaimed 
conditions.  Furthermore, no data other than the K factors are presented in Mine 
Plan Tables (Table MP.6.1).  The Reclamation Plan also does not discuss 
applying the USLE, so it would seem that Section MP.6.1.1 should be removed 
unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 
 

Section MP.7.1 Surface Water Monitoring 
 

40. It is unclear why reservoirs will be monitored in the operational monitoring 
program when these features were not sampled for during baseline 
characterization.  If the reservoirs have the potential to be affected by the mining 
operation they should be sampled prior to mining with this information presented 
in Appendix D6. (MDK) 
 

41. Please add the reservoir monitoring locations listed in Table MP.7-1 to Exhibit 
MP.7.1.  (MDK) 
 

42. Please add the northing/easting State Plane coordinates for the surface water 
monitoring stations to Table MP.7.1. (MDK) 

 
43. Please identify what type of water quantity data will be generated from the 

continuous stage monitoring.  For example, will mean daily flow rates and/or 
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peak daily flow rates be estimated, as these would likely be submitted to the LQD 
in the Annual Report?  (MDK) 
 

44. The text in the last paragraph on Page MP-45 states that water quality samples 
will be collected from a single station using an ISCO automatic sampler.  Please 
identify in the text which station this is.  Also, please explain the rationale for 
using an ISCO sampler at only one of the four stream monitoring sites. (MDK) 
 

45. The text in the first paragraph on Page MP-46 states that data will be evaluated 
to determine if any surface water and groundwater interactions exist.  It would 
seem that any interactions should have already been identified during the 
baseline characterization of the hydrological system on and near the proposed 
permit area.  It does not appear that the permit application discusses 
surface/groundwater interactions.   (MDK) 
 

Section MP.8 Water Use 
 

46. Please state in the text that all water from surface reservoirs or wells will be used 
under appropriate permits from the State Engineer’s Office (SEO).  (MDK) 
 

47. It is advised that the applicant discuss with the SEO-Interstate Streams Division 
any implications that water use may have under the Yellowstone River Compact.  
(MDK) 

 
Addendum MP-6 Subsidence Control Plan  
 
Section MP.6.3 Subsidence Monitoring and Assessment and Section MP-6.4 
Subsidence Control and Remediation 
 

48. The text states that subsidence monitoring would be discontinued if no evidence 
of subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six 
months of initial monitoring.  (MDK) 

 
Reclamation Plan  
 
Section RP.3.3 Postmine Slope Analysis 
 

49. Please provide a discussion that compares the pre-mine vs. post-mine slope 
characteristics.  A table would be helpful that compared the minimum, maximum, 
and average slopes under pre-mine and post-mine conditions.   (MDK) 

 
Section RP.3.5 Drainage Reestablishment 
 

50. It is stated that mining will disturb portions of the Slater Creek channel and the 
reclamation will entail reconstruction.  However, the Mine Plan PHC (Section 
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MP.6.1) stated that Slater Creek “will still flow naturally around the trench”, and 
“Because Slater Creek’s flow will not come into contact with mining activities, no 
impact will be made to water quality”.  Please provide a clear and explicit 
description of the extent of direct disturbance to the Slater Creek channel.  This 
description should be consistent between the Mine Plan and Reclamation Plan.   
(MDK) 

 
Section RP.4.2 Mitigation of Unsuitable Material 
 

51. Minor channels are defined as ephemeral streams but there is no definition 
provided for “major channels”.  Please provide a definition and also illustrate an 
example of a major channel within the proposed permit boundary that would fit 
into this category.   (MDK) 

 
Section RP.5.6 Erosion Control and Conservation Practices 
 

52. The first sentence of the second paragraph…”Rills and gullies…” needs revised, 
as it appears to be missing one or more words.   (MDK) 

 
Section RP.7.4 Aquatic Habitat 
 

53. The second sentence discusses stockponds possibly being disturbed by mining 
activities.  The Mine Plan PHC did not mention that any existing stockponds 
would be disturbed by mining activities.  If stockponds are to be disturbed by the 
mining operation, this should be discussed in the Mine Plan PHC.   (MDK) 

 
54. The text states that two additional postmine impoundments will be constructed 

and their location is shown in Exhibit RP.3-1.  This Exhibit shows ten permanent 
impoundments, both on and adjacent to the proposed permit area.  Please revise 
this discrepancy in the text or change the symbology in the Exhibit to clearly 
show the two permanent post-mine impoundments.   (MDK) 

 
Section RP.8.1 Drainage Basin Reconstruction 
 

55. Please add the major stream name labels (Tongue River, Goose Creek, East 
Fork Earley Creek, Slater Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK) 

 
56. Please explain in the text how the postmine drainage basin parameters in Table 

RP.8-1 were determined.  (MDK) 
 

57. The text states that a comparison of drainage basin parameters in Table RP.8-1 
and Exhibit RP.8-1 show that the overall hydrologic balance will remain largely 
unchanged.  This conclusion is not obvious from the Table and Exhibit.  How 
similar are the postmine drainage basin parameters to the pre-mine parameters?  
Which sub-drainages show the largest change from pre-mine conditions?  The 
text needs to include a more thorough discussion to demonstrate to the reader 
why exactly the postmine hydrologic balance will be unchanged.  (MDK) 
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Section RP.8.1.1 Discharge Estimates 
 

58. The text provides no discussion of the comparison between the pre-mine and 
postmine modelled discharge values.  Please provide this discussion so the 
reader can determine if the differences are minor or major.  (MDK) 
 

59. Please add the year to the Miller reference within the text (2003) and add this 
citation to the references list in Section RP.17.  (MDK) 
 

60. Similar to Comment No. 8 made for Appendix D6, the HEC-HMS runoff estimates 
in Table RP.8.4 are much higher than the Miller (2003) equations.  Please 
provide a discussion in the text as to the reasonableness of the HEC-HMS 
estimates and why the HEC-HMS estimates are so much higher than the Miller 
(2003) regression equations.   

 
Section RP.8.1.2 Channel/Floodplain Design 
 

61.  The last sentence in the first paragraph states that stream reaches for which 
designed cross sections are provided are identified in plan on Exhibit RP.8-1.  
There is nothing on this Exhibit that shows which stream reaches have designed 
cross sections, nor which stream channels are being reconstructed.  Please 
clearly identify this information on this Exhibit. (MDK) 
 

62. Exhibit RP.8-2 shows that the main Slater Creek channel will not be disturbed.  
Please consider this in light of Comment No. 50 that requested clarification on 
the extent of disturbance to the Slater Creek channel. (MDK) 

 
63. On Page RP-35, second paragraph, it references “reclaimed Slater Creek 

channel” and channel hydraulics are presented in Table RP.8-5.  It is not clear 
why channel hydraulics are presented for Slater Creek when it will not be 
disturbed.  Is this because reclaimed tributaries to Slater Creek are changing 
such that the main channel of Slater Creek is expected to be change?  Please 
clarify this in the text.  (MDK) 

 
Section RP.8.2 Permanent Impoundments 
 

64. It is unclear exactly how many new postmine impoundments will be constructed.  
Table RP.8-6 identifies two impoundments (Enhancement Stock Pond 1 and 
Replacement Stock Pond 1), and these are shown in Exhibit RP.3-1.  Exhibit 
RP.3-1 shows eight other permanent impoundments.  Please identify if these are 
new features to be constructed or if they are existing stockponds that may be 
affected by the mining operation.  (MDK) 
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65. Please identify in this section if there will be a net increase or decrease in post-
mine water storage capacity relative to pre-mine capacity.  (MDK) 
 

66. As mentioned Comment No. 47, it is advised that the applicant discuss with the 
SEO-Interstate Streams Division any implications for the Yellowstone Compact if 
new water storage features are proposed that potentially decrease water quantity 
to the Tongue River.  (MDK) 

 
Section RP.8.4.2 Surface Water Monitoring 
 

67. The text on Page RP-40 states that the surface water monitoring stations are 
shown on Exhibit RP.8-4.  However, the stations are not shown on this Exhibit.  It 
may be make the most sense to add these to Exhibit RP.8-5 and rename the 
Exhibit “Postmine Hydrologic Monitoring Locations” so the surface water stations 
and monitoring wells are on one Exhibit.  (MDK) 

 
Section RP.8.4.3 Postmine Impoundments 
 

68. The text on Page RP-41 states that water quality samples will be collected at 
each of the postmine impoundments listed in Table RP.8-6 and presented on 
Exhibit RP.3-1.  Please clarify in the text that this sampling list includes all ten 
impoundments shown.  (MDK) 
 

69. Please add the list of impoundments to be sampled to Table RP.8-9 “Surface 
Water Monitoring Sites”.  (MDK) 
 

70. The postmine impoundments to be sampled appears to be slightly different from 
the impoundments listed in Mine Plan Table MP.7-1 “Operational Surface Water 
Monitoring Locations”.  Table MP.7-1 lists three impoundments (Hall Reservoir, 
Black Mountain No. 1 Stock Reservoir, and Legerski Bros #1 Stock Reservoir) 
that are not listed as postmine impoundments to be sampled.  Please explain 
why there is a difference in the operational monitoring and postmine monitoring 
of some impoundments. (MDK) 
 

71. In the second full paragraph on Page RP-41, “The water quality samples..” 
please also state that the water quality samples will be compared against 
WDEQ/WQD Class III groundwater standards, as suggested by LQD Guideline 
No. 17 for replacement and enhancement stockponds. (MDK) 

 
Section RP.8.5.2 Surface Water 
 

72. At the end of the first paragraph on Page RP-44, it predicts a “slight change” in 
event peaks and volumes.  Please further discuss what is meant by a “slight 
change”, i.e., what is the magnitude of the increase or decrease?   (MDK) 
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73. In the second paragraph on Page RP-44, please clarify the extent of direct 
mining disturbance to Slater Creek versus tributaries of Slater Creek.  This 
comment relates to previous Comments No. 50 and 62.   (MDK) 
 

74. Please provide a discussion as to whether the planned postmine impoundments 
will affect surface water quantity on or downstream of the proposed permit area.  
(MDK) 

 
Section RP.9.1 Introduction 
 

75. The second paragraph references Appendix D8.  Should this be Appendix D10 
(Wetlands)?   Please revise this if necessary.  (MDK) 

 
76. Please add a statement up front in the Wetland Mitigation section that the 

USACE has not yet issued a jurisdictional determination for the proposed Brook 
Mine.  Please also provide a statement in the text that the information in Section 
RP.9 may be subject to change pending the USACE determination.  The USACE 
jurisdictional determination should also be incorporated somewhere into the Mine 
Permit once that is received by the Brook Mine.   (MDK) 

 
Section RP.14 Bond Release 
 

77. The LQD no longer requires a bond release verification for “sediment control 
release”.  This is now termed “surficial stability verification”.  More information is 
available in LQD Guideline No. 23.  Please revise the text for this change. (MDK) 
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MEMORANDUM 
 
TO:  Bjarne Kristiansen, LQD District III 
 
CC:  TFN 6 2/025 
   
FROM: Muthu Kuchanur, LQD Division Services 
 
DATE: March 10, 2015 
 
SUBJECT: First Round Comments on Brook Mine New Permit Application (TFN 6 

2/025)  
____________________________________________________________________________ 
 

As requested by your November 13, 2014 memorandum, I have performed a 
review of groundwater items in Appendix D6, groundwater sections in mine plan and 
reclamation plan of the new Brook Mine permit application (TFN 6 2/025). In addition, I 
have provided a few comments on Appendix D5 for your consideration. 
 
Appendix D5 
 
Section D5.3.3.2 Overburden and Interburden 
 

1. This section provides a discussion of the thickness of interburden and not 
overburden. Please provide a discussion (or a reference) on the thickness of the 
overburden. (MK) 
 

Section D5.3.3.3 Coal 
 

2. On Page D5-10, there is a good discussion about the thickness of the two coal 
seams. Please provide a description on the depth from land surface to these coal 
seams. (MK) 

 
Section D5.3.3.3 Coal 
 

3. Page D5-10 states, “Monarch seam exist within isolated portions of the mine 
areas as shown on the geologic cross sections in Addendum D5-3 and may 
present a secondary target.”  However, Table D5.3-2 does not provide the coal 
quality characteristics for Monarch coal seam.  If monarch seam is part of the 
mine plan, please include the coal quality characteristics of Monarch coal seam 
in Table D5.3-2 and a description of thickness and depth from land surface.  
 

4. Please include a discussion on Dietz (1, 2, 3) coal seams, if they are present in 
the mine permit boundary. If they are part of the mine plan, please include the 
coal quality characteristics in Table D5.3-2. (MK) 
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Section D5.3 Geology of Mine Area  
 

5. Please provide a description of the stratigraphic units below the Masters coal 
seam. (MK) 

 
Addendum D5-3 Geologic Cross Sections 
 

6. Several of the geologic cross sections show UNK – unknown coal seam 
(Stringer). Please include a brief discussion about this stringer in Section 
D5.3.3.3 (MK) 

 
Addendum D5-4 Isopachs 
 

7. Please include the wells/drill holes (control points) used to interpret the isopachs 
and elevation contours in the maps. In addition, label all the control points with 
names and the thickness (or elevation, as appropriate). This comment is 
applicable to Addendum D5-4, Exhibits 1 through 8. (MK) 
 

Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table 
 

8. Please describe these analyses, methodology, results and provide an 
interpretation of their applicability to the mine/reclamation plan. (MK) 

 
Appendix D6 
 
Section D6.2.1 Regional Hydrogeology 
 

9. Page D6-12 states, “The potential groundwater in the formation as capable of 
yielding small quantities of water for domestic and stock use”. Please consider 
providing a range of estimates for well yields based on literature review or from 
the baseline data collected by the Brook Mine. (MK) 
 

10. The description in this section discusses only about the Fort Union formation. 
Please provide a description of the overlying and underlying water-bearing 
formations (aquifers) and describe their hydrogeologic characteristics (flow 
direction, gradients, aquifer properties, general outcrop locations) on a regional 
context. It is noted that some of the overlying formations may be dry or 
discontinuous within the mine permit boundary. (MK) 
 

11. Page D6-12 states, “The overburden is comprised of sand lenses, clinker and 
alluvial that have the potential of water bearing bodies. Due to the topography in 
this area, the valley cut through these deposits. Therefore, they are 
discontinuous and would not hold large quantities of water.” It is noted that they 
are discontinuous and would not hold large quantities of water. Please provide 
additional justification for this statement by using the hydrogeologic data 
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collected by the Brook Mine including any reference to the interpreted extent of 
dry zones based on drill holes, monitor wells and other applicable data. (MK) 

 
12. Please clarify if there were groundwater springs or seeps observed in the areas 

within or adjacent to the mine permit boundary. Include a discussion (or 
reference) on the surface water - groundwater interactions.(MK) 

 
Section D6.2.2.1 Monitor Well Construction, Completion and Development 
 

13. Page D6-13 states, “No monitoring wells were completed in the overburden or 
interburden as no water was found in these units during drilling operations”.  This 
information is critical in demonstrating the overlying units are dry. Therefore, for 
better documentation, please provide (or reference) a map with all the drill holes 
(both overburden and interburden) and their depths that were used to make this 
determination. (MK) 

 
14. Page D6-13 states, “Also one well 578409-MST-UB showed the presence of 

water in the underburden, while all the other wells drilled into the underburden 
were dry and therefore not completed as wells.” Similar to the previous comment, 
this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all 
the drill holes (underburden) and their depths that were used to make this 
determination. (MK) 
 

Section D6.2.2.2 Aquifer Tests 
 

15. Page D6-15 states, “Alluvial materials were also not analyzed during the aquifer 
testing.” The alluvial aquifer materials are one of the key factors in determining 
any impacts caused by mining to the alluvial aquifer.  Alluvial aquifer tests will be 
helpful in understanding any surface water – groundwater interactions. Please 
provide justification for not conducting any aquifer tests in the alluvial wells. (MK) 
 

16. Please provide justification for not observing the groundwater level reponses in 
the alluvial aquifer during the two aquifer tests conducted by Brook mine. (MK) 
 

17. Page D6-16 states, “A report of these tests can be found in Addendum D6-8 and 
summary tabulation of the aquifer test results is included in Table D6.2.2”. Please 
consider including a comparison of these estimated aquifer properties with the 
aquifer tests conducted in other similar coal seams in the Powder River Basin 
(Example: Bighorn Mine). Given the number of tests conducted by the mine, this 
will increase the robustness of the reported estimates from the two aquifer tests. 
(MK) 

 
18.  It is noted that the aquifer tests were conducted for ~640 minutes. Will an 

increased aquifer test duration change the observed lack of interaction between 
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the coal seams and the underburden? Please clarify with a brief description. 
(MK) 

 
19. The referenced Addendum D6-8, Table D6-2 shows an increase in water levels 

in two of the Carney coal seam observation wells during the Masters coal seam 
well pumping test. Please provide an explanation for this increase in water levels 
during the aquifer test. (Noordbergum effect?). (MK) 

 
20. Please provide a discussion (or reference) on the role of faults in the results of 

aquifer tests. (MK) 
 
Section D6.2.2.4 Premining Potentiometric Surface 
 

21. Please provide some additional discussion on the premining potentiometric 
surface maps, including ranges of estimated hydraulic gradients and 
groundwater velocity in the different coal seams/aquifers. (MK) 
 

22. Please provide a discussion (or reference) on the hydrologic effects of any 
adjacent operations (including past coal mining activity by historic mines and 
Bighorn mine) on the premining information and data. (MK) 
 
 

Section D6.2.2.5 Recharge and Discharge Areas 
 

23. This section provides a good discussion on the recharge areas. However, please 
clarify if there are any discharges from the coal seams within the permit 
boundary. (MK) 
 

24. Please provide a range of estimates for recharge from precipitation to the 
aquifers within the permit boundary. Also, provide a discussion if this is the 
primary recharge mechanism for the aquifers within the permit boundary. (MK) 
 

25. Consider providing a description of the soil properties within the permit boundary 
and the use of these percent soil distributions in the discussion of infiltration 
within the permit boundary. (MK) 
 

26. Page D6-18 states, “Collected groundwater elevation and hydrographs of the 
groundwater wells are found in Addendum D6-8”. Please revise this statement to 
reference the correct addendum - Addendum D6-9. (MK) 

 
Section D6.2.3 Baseline Water Quality 
 

27. Page D6-20 states, “A piper diagram of the groundwater wells with measured 
values is presented in Figure D6.2-1. Please provide a discussion on the water 
quality types observed at each aquifer (Example: Is the water quality type 
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variable within an aquifer? If yes, explain the potential reasons for this observed 
variability) based on the piper diagram. (MK) 
 

28. Page D6-20 states, “The constituents that most frequently exceed the standard 
concentration limitations are ammonia, TDS, sulfate and manganese”. Please 
clarify if these constituents exceed the Chapter 8 standards at all the monitor 
wells. (MK) 
 

Section D6.2.4 Groundwater Rights 
 

29. Page D6-20 states, “Adjacent and on-site groundwater rights are listed in 
Appendix E2 in the Adjudication Volume.” Cheyenne copy of the TFN does not 
have a sheet separator and a tab for Appendix E2 in the Adjudication volume. 
Please provide a sheet separator and tab for Appendix E2. (MK) 
 

30. Page D6-20 states, “Adjacent and on-site groundwater rights are listed in 
Appendix E2 in the Adjudication Volume.” Please provide a summary 
discussion/statistics on (i) total number of water rights, (ii) number of wells, (iii) 
aquifer, (iv) permitted water use and other relevant summary statistics. (MK) 
 

31. Please provide a discussion (or reference) on the premine groundwater use 
(including the uses reported to SEO) within the permit boundary and the adjacent 
areas. (MK)  
 

Mine Plan 
 

32. Please provide an electronic copy of the groundwater model referenced in 
Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the 
purposes of producing the CHIA (Cumulative Hydrologic Impact Assessment). 
The LQD review of the model files might potentially generate additional 
comments, clarifications or questions. (MK)  
 

MP.1.1 Type of Mine 
 

33. Page MP-1 states, “Below the Tongue River Member is the Lebo shale member 
of the Fort Union Formation which contains the Masters Seam (Cardno MM&A, 
October 2013).” This statement is not consistent with Table D5.3-1, Page D5-T1 
and other descriptions in Appendix D5. Table D5.3-1 indicates Masters Coal 
seam is in the Tongue River Member. Please clarify and make appropriate 
changes throughout the submittal (Example: MP 4.4). (MK) 
 

34. Major coal seams on the Brook Mine include: Dietz (1,2,3), Monarch, Upper 
Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal seam is not included in 
the description presented in Section D5.3.3.3, Appendix D5. Please clarify: (i) the 
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seams that will be mined by the Brook Mine and (ii) include the description of all 
the coals seams as appropriate in Appendix D5 and Appendix D6. (MK) 
 

MP.5.8 Mine Pit Dewatering Plan 
 

35.  Consider using the groundwater model referenced in Appendix D-3 to provide a 
description for a range of estimates on anticipated dewatering rates/volumes and 
groundwater inflows to the mine pit. (MK) 

 
36. Please clarify the anticipated effects of the faults on the dewatering plan or 

groundwater impacts during mining. (MK) 
 

MP.5.9 Dewatering Wells 
 

37. Please provide a brief discussion on the anticipated quality of groundwater 
removed at various stages of mining. (MK) 
 

38. If groundwater is discharged into a stream channel, anticipated discharge flow 
rate, water quality, and estimated seasonal discharge of the groundwater should 
be tabulated.  The availability and suitability of this water for downstream water 
users should also be evaluated. Please clarify if this is an expected mechanism 
to discharge pumped groundwater. (MK) 
 

MP.5.8 Groundwater Rights 
 

39.  Please include a description on any expected degradation of groundwater 
quality caused by the mining operation (including lateral flow through spoils) in 
the adjudicated wells. (MK) 

 
MP.6.2.Groundwater 
 

40. Please provide a brief discussion on any hydrologic effects caused by anticipated 
changes in recharge to the aquifers during mining. (MK) 
 

41. Please provide an assessment of any subsidence effects (Addendum MP-6) on 
the hydrologic system during operations. (MK) 
 

42. Please discuss if there are any expected impacts on groundwater quality caused 
by subsidence. (MK) 
 

MP.6.3.2 Plan to Mitigate the Impacts on Groundwater 
 

43. If the quality or quantity of adjudicated water supplies are affected, then an 
alternative source should be identified as part of the mitigation plan. Please 
provide a statement to meet this statutory requirement (W.S. § 35-11-415(b)(xii)).  
(MK) 
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MP.7.2 Groundwater Monitoring 
 

44. Please clarify the lack of any shallow monitor wells near Hidden Water Creek, 
Goose Creek and Tongue River alluvium and if this will be an impediment to 
completely characterize the groundwater impacts during mining. (MK) 

 
45. Please clarify the possibility of any of the monitor wells shown in Exhibit MP.7-7 

being discontinued due to any constraints in the proposed-mine plan (example: 
mined through). (MK) 
 

MP.8 Water use 
 

46. Page MP-47 states, “Industrial water will be obtained from groundwater wells or 
from water collected in sediment and flood control reservoirs.” Please clarify if the 
groundwater wells mentioned in this statement are wells that will be exclusively 
used as industrial supply wells or if they are same as dewatering wells. (MK) 
 

47. Page MP-48 states, “It is estimated that the total water use will be approximately 
400 million gallons per year.”  Please provide a discussion comparing the 
reported water use by other mines of similar size in the Powder River Basin. 
 

48. Page MP-48 states, “It is estimated that the total water use will be approximately 
400 million gallons per year.” Please provide a comparison of this estimated total 
water use against the various estimated water sources available during mining 
(Example: from dewatering wells). It will be very helpful to provide a discussion 
on contingency measures during extreme wet/dry years or if the proposed mine 
plan does not require extensive dewatering. (MK) 
 

49. Please clarify if there is any expected variability in this projected water use 
(example: is it closely related to the mine plan). (MK) 

 
Addendum MP-3 Groundwater Model 
 

50. Page Addendum MP-3-19 states, “Since, most of the wells within the modeled 
domain are stock wells with intermittent pumping and completed in geologic 
strata below the Masters Coals, they are relatively inconsequential to the 
groundwater system modeled in this report.” Please provide a Figure (or 
reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 
 

51. Page Addendum MP-3-20 states, “The faults are significant in lateral extent and 
form natural no flow boundaries”. Please provide a discussion (or refer to a 
discussion) on how these faults were determined to be no flow boundaries. (MK) 
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52. Please clarify the reason for not estimating vertical hydraulic conductivity of the 
interburden using an aquifer test. (MK) 
 

53. Page Addendum MP-3-25 states, “With no unnatural stresses on the system …” 
Please provide a discussion of the CBM impacts on the water levels. It appears 
that the hydrographs presented in Appendix D6 do not show the impacts of CBM. 
(MK) 
 

54. There are two sub-sections for recharge, Section 2.5.3 and Section 2.6.1. Please 
clarify/consolidate. (MK) 
 

55. Page Addendum MP-3-26 states, “… drain cells were placed in the model to 
simulate seeps from the outcrops.” Please provide a discussion on the evidence 
for seeps (or reference) observed during field surveys. Were there any field data 
collected on the location and flow rates of these seeps? (MK) 
 

56. Page Addendum MP-3-27 states, “River cells from MODFLOW’s river boundary 
conditions package were placed in the model to simulate the Tongue River and 
Goose Creek.” Please provide a conceptual discussion supported by field 
observations on the type/nature of interaction of these streams with groundwater 
(Gaining stream vs. losing stream). (MK) 
 

57. Please provide a discussion on any contribution of groundwater baseflow to the 
major surface water bodies within the permit boundary. (MK) 
 

58. In section 3.2 MODFLOW Input Files, was aerial recharge used as an input file? 
Please clarify if evapotranspiration was considered as a discrete input or lumped 
into net aerial recharge. (MK) 
 

59. Page Addendum MP-3-31 states, “Layer 1 – represents the coal overburden”. 
Please clarify if the alluvial aquifer was included in the model. Please provide 
justification for not considering the alluvial aquifer in the model. (MK) 
 

60. Page Addendum MP-3-31 states, “Layer 3- Carney Interburden. This interval is 
generally of low to very permeability in the western portion of the Project Area”. 
Please clarify how the areas where Layer 3- Carney Interburden is absent are 
treated in the groundwater model. (MK) 
 

61. Please include a discussion of the thickness of all model layers. (MK) 
 

62. Please include a justification for not considering the underlying zones beneath 
the Masters coal seam in the model. (MK) 
 

63. Please provide appropriate cross section(s) of the model grid overlaid with the 
drill hole data collected during baseline characterization. This will help the 
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evaluation of the adequacy of model layer thicknesses against the stratigraphic 
field data. (MK) 
 

64. Please clarify how the layers were modeled to represent the confined/unconfined 
aquifer types. (MK) 
 

65. In addition to model calibration, please provide justification for the recharge rates 
applied in the model including any literature references. (MK) 
 

66. Page Addendum MP-3-33 states, “Recharge is applied within the modeling 
software by applying the recharge to the highest active layer.” Please clarify the 
presence of any modeled ‘dry cells’ in the model and the influence of applying 
the recharge to the layers below the dry cells. (MK) 
 

67. Table 4.2-3. lists model porosity values. Typically, MODFLOW (flow model) does 
not use porosity in its calculations. Please clarify the need for this input 
parameter. (MK) 
 

68. The faults are not modeled in Layer 1. Please clarify the procedure for 
determining the vertical extents of the faults in the model. (MK) 
 

69. Please provide the input parameters used to model the horizontal flow barriers in 
the model and discuss their technical reasonableness. (MK) 
 

70. Page Addendum MP-3-40 states, “As the current, post-CBM potentiometric 
surface is considered the static level…………..” Please provide the implications 
of this assumption, on the model calibration of hydraulic parameters and the 
mode predicted hydrologic impacts (over estimation of drawdown vs. 
underestimation) (MK) 
 

71. It is noted that Table 4.7-1 summarizes the calibration residuals and statistics 
from the calibrated model. Please consider providing additional presentations of 
the calibrated model statistics. This will enable an easier evaluation of any spatial 
bias in the model calibration. (MK) 

a. X-Y plot of observed vs. simulated water levels. 
b. A map plotting the residuals to show the spatial distribution 
c. Provide a summary statistics table with Mean Error, Mean Absolute Error, 

Sum of Squared residuals for the calibrated model. It is noted that some of 
these values are presented in the sensitivity analysis. However, a 
compiled summary statistics table would be very helpful. 
 

72. In addition, to the measured water levels, please clarify if there were any flow 
measurements used for model calibration. (MK) 
 

73. Please provide a water budget table (in acre-feet per year or cubic-feet per day) 
showing all the inflows into the model and outflows from the model. 
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74. Please provide a comparison of model simulated inflows and outflows against 

conceptual estimates of inflows and outflows. This comparison will act as another 
verification/check for the technical adequacy of the groundwater model (Example 
model GHB flows vs. reasonable estimated conceptual flows). (MK) 
 

75. Page Addendum MP-3-40 states, “Due to a system of thin aquifers with similar 
sources and sinks and homogeneous hydraulic conductivities, the head values of 
the steady-state model were nearly identical between the separate coal layers as 
noted in Table 4.7-1.” Please clarify whether this statement implies that the 
interburden (where present) between the coal seams is not a confining unit. (MK) 
 

76. In figures 4.7-1, 4.7-2 and 4.7-3, please consider including the 
observed/interpreted water level contours and the measured water level 
elevations. This will enable to visually evaluate the observed vs. simulated water 
levels. (MK) 
 

77. Page Addendum MP-3-45 states, “…….and if CBM production ceases, recovery 
rates will likely be higher than estimated in the model.” Please clarify if this 
statement implies that currently, there are CBM wells that are operational in the 
area and are pumping out groundwater. (MK) 
 

78. Please consider removing the model sensitivity to storage coefficients and 
porosity. Steady state groundwater model equations do not include these 
parameters in any of the model calculations. (MK) 
 

79. Please clarify if the faults in the model and their parameters were considered in 
any of the sensitivity analyses. If not, please consider performing a detailed and 
thorough sensitivity analysis, as the faults appear to influence the drawdowns 
simulated by the groundwater model. (MK) 
 

80. In addition to the simulated drawdown maps, please consider providing 
hydrographs at strategically selected locations. This will enable a better 
presentation of the impacts over time. (MK) 
 

81. Please clarify if the three wells listed in Table 4.9-1 are the only wells considered 
for the analysis. Also, provide a discussion on the methodology to narrow down 
the analysis from several wells shown in the groundwater rights maps to these 
three wells. (MK) 
 

82. Please provide (or reference) a discussion about the three wells listed in Table 
4.9-1, their depths, screened intervals and other pertinent information. (MK). 
 

83. Page Addendum MP-3-60 states, “ To measure the impacts to the Tongue River 
and Goose Creek, a series of targets were placed along these drainages in Layer 
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1” Please define the term target. Also, clarify if these targets are located in the 
alluvial aquifer. (MK) 
 

84. Page Addendum MP-3-60 states, “These targets demonstrate that the estimated 
maximum impact to Tongue River Alluvium is conservatively estimated to reach 
2.5 feet drawdown near the river.” Please expand the discussion on the impacts 
to surface water flows including translating the drawdown to an estimated 
decrease in the groundwater baseflows to Tongue River and Goose Creek. (MK) 
 

85. Please provide a statement on any hydrologic impacts predicted by the 
groundwater model to areas outside the Brook mine permit boundary. (MK) 
 

86. Please provide a discussion on the simulated impacts caused by mining to 
surface water – groundwater interaction within the model domain. (MK) 
 

87. Please compare the model simulated water balance between pre-mining, during 
mining and post mining conditions. Consider including a table that presents the 
water balance during select periods showing the flows from all sources and 
discharges to all the sinks within the model domain. Provide a detailed 
discussion addressing any changes in the model simulated water balance 
between pre-mining, during mining and post mining conditions. (MK)  
 

88. In addition to the maps presented on the recovery estimates, please provide 
hydrographs at strategically selected locations. This will enable a better 
presentation of recovery over time. (MK) 
 

89. The modeling documentation lacks discussion on the backfill aquifer. In the 
recovery model, please clarify how the model treats the backfill aquifer (spoils 
aquifer) and its resaturation. Please provide a discussion (or reference) to the 
hydraulic properties of the backfill materials used to create the backfill aquifer 
and the aerial extent of the backfill aquifer. (MK) 
 

Addendum MP-6 Subsidence Control Plan 
 

90. Figure MP6.1-1 shows “Monarch Seam Surface Only Mining”. Please clarify if the 
Monarch seam is targeted for mining in the appropriate sections of Appendix D5, 
Appendix D6 and mine plan. (MK) 

 
Reclamation Plan 
 
RP 8.5.3 Groundwater 
 

91. Section 8.3, page RP-38 states, “The estimated Postmine Potentiometric 
surfaces for the reclaimed aquifer for the Masters and Carney Seams are 
presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. Please provide a 
summary comparing and contrasting the premine potentiometric surfaces vs. 
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post mine potentiometric surfaces. This comparison should also consider any 
changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK) 
 

92. Please discuss any changes in the interaction between the surface water and 
groundwater systems from the premining through the postmining phases of the 
operation. (MK)  
 

93. Please discuss the intersection of the postmining topographic and potentiometric 
surfaces and their effects on the location and size of groundwater-fed water 
bodies. (MK) 

 
94. Section 8.5.3, page RP-46 states, “These water quality changes can be 

qualitatively predicted from the overburden mineralogy and projected post mine 
hydrology.” Please expand this discussion on projected groundwater quality.  
Provide a discussion on the estimated/ projected post mining groundwater 
quality.  A detailed description of potential changes in water quality from flow 
through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the 
potential for offsite material damage. (MK) 
 

95. Please provide a discussion on any anticipated water use during the reclamation 
period. (MK) 
 

96. Please address (or reference) any expected post-reclamation subsidence effects 
on the hydrologic system (both quantity and quality) and the plan to minimize 
these effects. (MK) 
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To: File, BROOK MINE COAL PERMIT APPLICATION, TFN 6 6/025 

Re: Round 1 Comments 

From: Wyoming Game and Fish Department 

Date: March 12, 2015 

____________________________________________________________________________ 

The Wyoming Game and Fish Department was asked to review the Brook Mine Coal Mine 
Permit Application, Wildlife Section (Appendix D9) on November 26, 2014.  Their response was 
received on Friday, March 13, 2015 via email.  The original letter is attached to this memo. 

The comments from Game and Fish were as follows: 

1. We recommend this report become part of the annual reporting which will ensue 
throughout the operation of the mine. 
 

2. We suggest coordinating with the USFWS regarding raptor mitigation as needed through 
the mining process. 
 

3. We recommend mining reclamation practices consider providing suitable habitat for 
existing wildlife within the specifications required by DEQ-LQD. 

 

End of comments from Wyoming Game and Fish. 









From: Mark Rogaczewski
To: Niles Veal
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Re: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Monday, May 18, 2015 4:24:19 PM

Niles,

I have received guidance from the LQD AG's representative on your question related
to PRECorps confidentiality concerns.  LQD will need to receive information related
to the location of PRECorp's transmission lines and have them illustrated on a map
to meet the requirements of State Statute 35-11-406(a)(ix).  If LQD does not
receive this information, LQD cannot complete our review process and the
application would have to be deemed Technically Incomplete.  It is up to RAMACO to
obtain this information.  It is up to RAMACO to obtain and provide the required
information.  Is it possible that this same information is available in a public record? 
If RAMACO believes divulging this information is a breach of confidentiality, RAMACO
can provide the required information and request it be held confidential.  LQD will
review the materials requested to be held confidential and provide a decision to
RAMACO's request.  

Please feel free to contact me with any additional questions.

Thanks,
Mark  

On Thu, Sep 11, 2014 at 11:56 AM, <nveal@vcn.com> wrote:
Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA
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Signature Request: Powder River Energy
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Go To Company »

Go To Contract »

Go To Message »

Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***
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Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: Deanna Hill; Bj Kristiansen
Cc: Ramona Christensen; Jennifer Mickle
Subject: Re: TFN 6/2/025
Date: Monday, May 18, 2015 7:44:55 PM

Thanks for the update.

Mark

On Wed, Nov 19, 2014 at 12:01 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC. 
Please amend the TFN database to read Brook Mining Co., LLC not Ramaco
WY Coal Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: Deanna Hill; Bj Kristiansen
Cc: Ramona Christensen; Jennifer Mickle
Subject: Re: TFN 6/2/025
Date: Monday, May 18, 2015 7:44:55 PM

Thanks for the update.

Mark

On Wed, Nov 19, 2014 at 12:01 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC. 
Please amend the TFN database to read Brook Mining Co., LLC not Ramaco
WY Coal Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: luke.mcmahan@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO Meeting @ Mon Jul 15, 2013 10am - 11am (luke.mcmahan@wyo.gov)
Date: Monday, May 18, 2015 7:49:21 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO Meeting
Meeting with Ramaco and WWC to discuss baseline hydrology requirements for permit to mine 
coal application.

When Mon Jul 15, 2013 10am – 11am Mountain Time

Where Fireside Room (map)

Calendar luke.mcmahan@wyo.gov

Who • Luke McMahan - organizer

• Larry Barbula
• BJ Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account luke.mcmahan@wyo.gov because you are subscribed for invitation replies
on calendar luke.mcmahan@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:luke.mcmahan@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Fireside+Room&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20130715T160000Z
DTEND:20130715T170000Z
DTSTAMP:20130701T215336Z
ORGANIZER;CN=Luke McMahan:mailto:luke.mcmahan@wyo.gov
UID:n0nt1vdo7ir2dbscng26e31tls@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20130701T191627Z
DESCRIPTION:Meeting with Ramaco and WWC to discuss baseline hydrology requi
 rements for permit to mine coal application.
LAST-MODIFIED:20130701T215336Z
LOCATION:Fireside Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_82.ics (742 Bytes) cannot be converted to PDF format.



From: <nveal@vcn.com> on behalf of nveal@vcn.com
To: Mark Rogaczewski
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Monday, May 18, 2015 8:13:23 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map requirements
per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 
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 1 RAM-NDA-22775 


 


 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: <nveal@vcn.com> on behalf of nveal@vcn.com
To: Mark Rogaczewski
Cc: BJ Kristiansen; Jeff Barron; Randall Atkins
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Monday, May 18, 2015 8:13:23 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map requirements
per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Monday, May 18, 2015 10:53:05 PM
Attachments: image001.jpg

Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
http://thesheridanpress.com/?p=27280
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Shannon Anderson
To: nancy.nuttbrock@wyo.gov; sanderson@powderriverbasin.org
Cc: Mark Rogaczewski; Bj Kristiansen
Subject: Highwall Mining
Date: Tuesday, May 19, 2015 2:46:33 AM

Hi Nancy,
 
I am hoping you can refer me to the section(s) of the LQD rules that discuss permitting
requirements for highwall coal mining. I just did a quick search and could not easily
identify something. I have heard that under SMCRA, states can decide whether highwall
mining is regulated as surface or underground mining, and I am wondering if Wyoming has
made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: jbarron
To: David Schellinger; Jim Nyenhuis; Bj Kristiansen
Subject: Re: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Tuesday, May 19, 2015 4:05:04 AM
Attachments: adjdbibe.png

Dave,

You may want to revise the date on your official correspondence and resend.

On 6/4/2014 10:31 AM, David Schellinger wrote:

In order to properly document the LQD accepted sampling protocol for
the proposed RAMACO permit, I have prepared the attached
Memorandum summarizing the LQD District 3 soil sampling requirements
for this project.  Please let me know if you have further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:david.schellinger@wyo.gov
mailto:jameshnyenhuis@aol.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/
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From: Deanna Hill
To: Natasha Vigil; Kim Pandullo
Subject: CN0160
Date: Tuesday, May 19, 2015 8:00:35 AM
Attachments: CN DN Update.doc

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29777-6910

Mr. Niles Veal

Ramaco Wyoming Coal Co. LLC


1101 Sugarview Dr., Suite 201


Sheridan, WY  82801


RE:
Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011

Dear Mr. Veal:


With the recommendation of B. J. Kristiansen, P.G., Project Geologist, District III,  Land Quality Division, the cited application is approved.  A copy of the approved Form 9DN is enclosed. Your drill hole report continues to be due September 28.  First Federal Savings Bank Certificate of Deposit No. 03-451059-15 with the new aggregate of Twenty-Two Thousand, One Hundred Dollars ($22,100) has been accepted as your reclamation performance bond.  Receipt no.????? is enclosed.

Please be reminded you are solely responsible for obtaining surface and mineral consent prior to commencing drilling.


If you have any questions, please contact the Cheyenne District III office and refer to Coal Drilling Notification No. CN 160.


Sincerely,







Nancy Nuttbrock






Deputy Director, Department of Environmental Quality

Administrator, Land Quality Division


NN:

Enclosures

xc:
District III w/encl.


First Federal Savings Bank, Sheridan, WY




 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mr. Niles Veal 
Ramaco Wyoming Coal Co. LLC 
1101 Sugarview Dr., Suite 201 
Sheridan, WY  82801 
 
RE: Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011 
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more details »

From: Carol Bilbrough
To: mark.rogaczewski@wyo.gov; Bj Kristiansen; jbarron@wwcengineering.com; Carol Bilbrough
Subject: Invitation: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Mark Rogaczewski)
Date: Tuesday, May 19, 2015 8:09:19 AM
Attachments: invite.ics

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Mark Rogaczewski

Who • Carol Bilbrough - organizer

• Bj Kristiansen
• Mark Rogaczewski
• jbarron@wwcengineering.com

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:carol.bilbrough@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T163557Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation\nView your event at https://www.g
 oogle.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bW
 sgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5
 NTE0ZTk1OGJkNTc2ODg3OTBmMDY2Zjc4ODYwODU0MjhlNjQzNTlm&ctz=America/Denver&hl=
 en.
LAST-MODIFIED:20141013T163557Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_83.ics (1415 Bytes) cannot be converted to PDF format.



From: Natasha Vigil
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, May 19, 2015 10:26:09 AM

All are updated :)

On Tue, Jan 21, 2014 at 9:34 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Jan 21, 2014 at 9:33 AM
Subject: Re: permit coordinators
To: Carol Bilbrough <carol.bilbrough@wyo.gov>

Carol,

Below is an updated list:

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190 - Jaime Jakes

TFN 5 2/232 - Jaime Jakes

TFN 5 6/368 - Jaime Jakes

TFN 5 6/221 - Luke McMahan

TFN 5 2/248 - Kurt King

RD18 - Muthu Kuchanur

TFN 5 4/150 - Luke McMahan

TFN 5 4/328 - Mark Taylor

TFN 5 3/329 - Kurt King

TFN 6 3/-38 - Kurt King

Please let me know if you have any questions.

Mark 

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>

mailto:natasha.vigil@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov


wrote:
Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and
have the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead
of Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime
Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of
Miles Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


of Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I
obtained from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough
<carol.bilbrough@wyo.gov> wrote:

Hi - Natasha has finished entering all of the permit coordinators, so
please check to be sure we have it right.  At your earliest convenience
please, so we can have the correct lists when we start testing the
inspection application.

thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
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tel:307-777-6772
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Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Natasha Vigil
Office Support Specialist
Department of Environmental Quality
Land Quality Division
307-777-7176

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


From: BJ Kristiansen
To: Deanna Hill
Subject: RE: Brook Mine permit application, TFN 6 2/025
Date: Tuesday, May 19, 2015 1:23:51 PM
Attachments: image001.jpg

OK, I’m finally starting to figure some of this stuff out after 18 months.  Oh, wait.  You’ll be gone
soon.  AAaaahhhhhhhhhhhhhhh…
 
From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Friday, December 05, 2014 12:08 PM
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, TFN 6 2/025
 
Actually when an application comes in and I am to review the form and fees, I do not do a
memo, I just send you and e-mail.  When I am actually asked to review the adjudication,
then I prepare a memo.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910
 
On Fri, Dec 5, 2014 at 12:05 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Deanna,
 
I received your comments for the Brook Mine permit application round 1.  Would it be
possible to attach the original .docx file and send it to me for my electronic files?  I would
appreciate it greatly.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 

 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Stacy Page
To: Stephanie Winters
Subject: Brooks Mine Phase II sampling
Date: Tuesday, May 19, 2015 3:42:39 PM
Attachments: Ramaco_WDEQ_Veg_Samp_Method_draft51915.docx

Stephanie,
I noticed some small changes to make to the plan which I have highlighted in red. 
The sampling plan is attached.  Please send me the plan electronically and I can
print it out here and send you the approval page.  
thanks
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com





Land Quality Division Review & Acceptance Certification



The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy Wyoming regulatory and guideline requirements.



Accepted By:	 Wyoming Department of Environmental Quality – Land Quality Division			



Name (printed):       Stacy Page										



Title: 	Program Principal Environmental Analyst				



Date:  													

[bookmark: _GoBack]





Accepted By:      RAMACO, LLC.				

 

Name (printed):      Randall Atkins				

 

Title:      Chairman, Chief Executive Officer				



Date:  	  May 13, 2015				







Prepared for RAMACO, LLC by:      BKS Environmental Associates, Inc.				



Name (printed):      Stephanie Winters				        



Title:      Vegetation Ecologist				               



Date:      May 6, 2015						






INTRODUCTION

A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Brook Mine Phase II permit area. The proposed permit area includes approximately 3,139 acres and is located in all or portions of:



· Sections 15, 20, 21, 22, 23, 26, 27, 28, 33, 34 and 35 T57N R84W.



A baseline vegetation study was conducted in 2013 for Brook Mine Phase I. Based on correspondence with the Wyoming Department of Environmental Quality, Land Quality Division (LQD), semi-quantitative sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulations, will be used for the Brook Mine Phase II vegetation study with the following exceptions: (1) the Scoria Grassland vegetation community will be sampled to adequacy with a minimum of 20 and a maximum of 50 sample points for cover and production, and (2) shrub density will be sampled to adequacy in all vegetation communities except the Agricultural Lands and Prairie Dog Modified Grassland.



Baseline vegetation sampling will be conducted no later than August 31, 2015.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS Environmental Associates, Inc. (BKS) will notify the LQD immediately. Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 1.  



Table 1:  Baseline Vegetation Sampling – Measured Parameters.



		Parameter

		Vegetation Community (Map Unit Symbol)



		

		AG

		BLG

		BSS

		PDMG

		PJW

		RG

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		No

		No

		No

		No

		No

		No

		No

		Yes

		No



		Shrub/Sub-shrub Density

		No

		Yes

		Yes

		No

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		No

		Yes

		Yes

		No

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities were mapped using August 2011 National Agricultural Imagery Program (NAIP) and verified through field surveys in March 2015, prior to commencing vegetation sampling. Mapping and classification identified the following 10 vegetation communities:

· Agricultural Land

· Bottomland Sagebrush Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Pine and Juniper Woodland

· Reclaimed Grassland

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland





Table 2 presents the vegetation community mapping acreages based on March 2015 field surveys.  The acreages will continue to be verified in the field throughout the duration of the study and may change slightly from this original methodology. The following apply to the mapping and/or sampling:



1) Disturbed areas are present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other historic surface coal mines.

2) Disturbed areas and open water within the proposed permit area were identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.

3) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent possible based on the scale of available mapping, independent of size.  



Table 2:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage 



		Agricultural Land

		AG

		264.02



		Bottomland Sagebrush Grassland

		BSG

		151.77



		Big Sagebrush Shrubland 

		BSS

		732.23



		Prairie Dog Modified Grassland 

		PDMG

		186.97



		Pine and Juniper Woodland 

		PJW

		260.21



		Reclaimed Grassland

		RG

		172.94



		Rough Breaks Mixed Shrubland

		RBMS

		321.35



		Riparian Woodland

		RW

		359.94



		Scoria Grassland

		SG

		348.74



		Upland Grassland

		UG

		141.39



		Disturbed

		D

		163.11



		Water/Seep

		W

		36.63



		TOTAL

		3,139.3







All areas within ½ mile of the proposed permit area will be mapped, based on review of August 2011 NAIP Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



Potential wetland areas were identified using field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation communities which encompass approximately 511.71 acres of the proposed permit area.  These areas are primarily associated with Goose Creek, unnamed tributaries, seeps, drainages, and reservoirs. Wetlands will not be sampled as part of the baseline study, but will be included under USACE delineation requirements.



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community. These computer generated random sample point locations will be uploaded to a hand-held GPS unit for actual location in the field. 



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. 



Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction. Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Semi-quantitative sampling numbers for ground cover will be used for all vegetation communities with the exception of the Scoria Grassland vegetation community. The Scoria Grassland vegetation community will be sampled until the required minimum number of transects (20) have been sampled. If sample adequacy has not been met with the minimum number of transects, the LQD will be notified and a decision will be made regarding the need for additional sampling.  



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities. Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record first-hit point-intercepts by live foliar vegetation species, litter, rock, cryptograms, or bare ground.  Litter will include all non-living organic material that is recognizable.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size (i.e., sheet flow, minimum non-erodible particle size).  Cryptograms will include lichen, moss, algae, and fungi.  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover WILL NOT include cryptograms.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for individual species will be provided for each sample point.  



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.    Total ground cover WILL include cryptograms.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  



SPECIES DIVERSITY



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Species diversity will be summarized by life form and vegetation community.  



PRODUCTION



Annual herbaceous production will be sampled within the Scoria Grassland vegetation community.  Production sampling will not be conducted in the other nine vegetation communities. Each production quadrat will cover an area of no less than 0.5-square meter.  All standing 2015 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by life form, and relative percent contribution estimated by species.  Full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2015 annual forb data will be reported.  Due to the topography of the Scoria Grassland vegetation community no cages will be placed prior to sampling.  

Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.1 gram. Clipped samples contributing less than 0.1 gram of matter will be considered trace samples and calculated at 0.03 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/square meter and pounds/acre.  



The Scoria Grassland vegetation community will be sampled until the required minimum number of production quadrats (20) have been sampled. If sample adequacy has not been met with the minimum number of transects, the LQD will be notified and a decision will be made regarding the need for additional sampling.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible.  Shrub density data will not be collected in all vegetation communities except the Agriculture Land and Prairie Dog Modified Grassland vegetation communities. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached after the maximum numbers of samples is reached, LQD will be notified for a decision about the need for additional sampling. Shrub density data will be presented as number of shrubs/square meter and number/acre.  General approximations of shrub heights will be recorded. No shrub height measurements will be statistically summarized. 



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, aerial photography will be used to count the number of trees within each vegetation community.  The approximate number of trees per vegetation community will be reported.  



SAMPLE ADEQUACY



The Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, and Upland Grassland vegetation communities will be sampled for ground cover using semi-quantitative methods and have no sample adequacy requirement. For the Scoria Grassland vegetation community, sample adequacy will be calculated after the minimum sample size for cover and production sampling is attainted, if sample adequacy is not achieved the LQD will be notified and a decision will be made regarding the need for additional sampling.  If additional sampling is required,  an incremental number of cover and/or production transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected. Sample adequacy for shrub density transects will be calculated in the same manner, except the LQD will be notified if sample adequacy is not achieved after the maximum number transects has been sampled and a decision will be made regarding the need for additional sampling. Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects that will be sampled within the 10 vegetation communities.  LQD Rules and Regulations Chapter 2 and the LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines was utilized to determine the minimum required size of the sample population.



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using the Two-sample Sample Adequacy formulas with alpha adjustment in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for vegetation cover, ground cover, production, and shrub density): “z”=1.96 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the calculation).







Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Land

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		Bottomland Sagebrush Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Big Sagebrush Shrubland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Prairie Dog Modified Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		Pine and Juniper Woodland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Reclaimed Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Rough Breaks Mixed Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Riparian Woodland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Scoria Grassland

		Ground Cover

		202

		50



		

		Vegetation Cover

		

		



		

		Total Production

		

		



		

		Shrub Density

		10

		501



		Upland Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Total

		

		110

		420





1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a decision will be made about additional sampling.

2 If sample adequacy is not met for cover and production after the minimum number of transects are sampled, LQD will be notified and a decision will be made regarding the need for additional sampling.



PLANT SPECIES LISTS



A plant species list including scientific name, common name, and life form will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area. The species list will be field checked and updated at least three times from April through September.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species will be conducted during the appropriate period based on phenology, and any identified individuals, populations, or appropriate habitat will be identified on the baseline vegetation map.  Any state species of special concern listed in the Wyoming Natural Heritage database will be identified on the baseline vegetation map based on Wyoming Natural Diversity Database records and field verification of these records.  All state designated noxious weeds and county declared weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected and will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Tabulate acreage of each map unit.





















IV.	Present and discuss sample numbers.



· Tabular presentation



		Vegetation Community

		Mean

		Standard Deviation

		Actual Sample #

		Computed Adequate Sample Size

		Computed Z-Value

		Confidence Level Achieved



		

		

		

		

		

		

		



		Agricultural Land 



		     Total Vegetation Cover 

		

		

		

		

		

		



		     Total Ground Cover 

		

		

		

		

		

		



		Big Sagebrush Shrubland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Bottomland Sagebrush Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Pine and Juniper Woodland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Prairie Dog Modified Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		Reclaimed Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Riparian Woodland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Rough Breaks Mixed Shrubland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Scoria Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Production

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Upland Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		











· Text briefly discussing numbers in relation to the approved methods



V.	Present sample data



· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss absolute and relative cover values by life form and vegetation community.



· Tabulate and discuss absolute and relative production values by life form and vegetation community. 



· Tabulate and discuss shrub density values by vegetation community.



· Optional tabular presentation.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Optional tabular presentation of relative cover by life form table.



		Life Form

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents
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· Optional tabular presentation of absolute cover summary by species table.



		Species

(list of species organized in the life forms below)

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		  Total Annual Grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		  Total Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		  Total Succulents

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover 

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Cryptograms

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		



		Bare Ground

		

		

		

		

		

		

		

		

		

		













VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species.



· Text noting the presence or absence of state designated noxious weeds and county declared weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
Accepted By:  Wyoming Department of Environmental Quality – Land Quality Division    
 
Name (printed):       Stacy Page           
 
Title:  Program Principal Environmental Analyst     
 
Date:                
 
 
 
Accepted By:      RAMACO, LLC.     
  
Name (printed):      Randall Atkins     
  
Title:      Chairman, Chief Executive Officer     
 
Date:     May 13, 2015     
 
 
 
Prepared for RAMACO, LLC by:      BKS Environmental Associates, Inc.     
 
Name (printed):      Stephanie Winters             
 
Title:      Vegetation Ecologist                    
 
Date:      May 6, 2015    
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INTRODUCTION 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within 
the proposed Brook Mine Phase II permit area. The proposed permit area includes approximately 3,139 
acres and is located in all or portions of: 
 

 Sections 15, 20, 21, 22, 23, 26, 27, 28, 33, 34 and 35 T57N R84W. 
 
A baseline vegetation study was conducted in 2013 for Brook Mine Phase I. Based on correspondence with 
the Wyoming Department of Environmental Quality, Land Quality Division (LQD), semi-quantitative 
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulations, will be used for the Brook 
Mine Phase II vegetation study with the following exceptions: (1) the Scoria Grassland vegetation 
community will be sampled to adequacy with a minimum of 20 and a maximum of 50 sample points for 
cover and production, and (2) shrub density will be sampled to adequacy in all vegetation communities 
except the Agricultural Lands and Prairie Dog Modified Grassland. 
 
Baseline vegetation sampling will be conducted no later than August 31, 2015.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
Environmental Associates, Inc. (BKS) will notify the LQD immediately. Vegetation baseline sampling will be 
conducted using the procedures described in this document.  Vegetation parameter sampling will be 
conducted by vegetation community as specified in Table 1.   
 
Table 1:  Baseline Vegetation Sampling – Measured Parameters. 
 

Parameter 
Vegetation Community (Map Unit Symbol) 

AG BLG BSS PDMG PJW RG RBMS RW SG UG 
% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No No No No No No No No Yes No 
Shrub/Sub-shrub 
Density 

No Yes Yes No Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

No Yes Yes No Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities were mapped using August 2011 National Agricultural Imagery Program (NAIP) 
and verified through field surveys in March 2015, prior to commencing vegetation sampling. Mapping and 
classification identified the following 10 vegetation communities: 

 Agricultural Land 
 Bottomland Sagebrush Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Pine and Juniper Woodland 
 Reclaimed Grassland 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 
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Table 2 presents the vegetation community mapping acreages based on March 2015 field surveys.  The 
acreages will continue to be verified in the field throughout the duration of the study and may change slightly 
from this original methodology. The following apply to the mapping and/or sampling: 
 

1) Disturbed areas are present within the proposed permit area and consist primarily of roads and 
facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other 
historic surface coal mines. 

2) Disturbed areas and open water within the proposed permit area were identified and mapped, 
based on the scale of available mapping.  Disturbed areas and open water will be excluded from 
all vegetation parameter sampling. 

3) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent 
possible based on the scale of available mapping, independent of size.   
 

Table 2:  Vegetation Map Units, Symbols, and Associated Acreages. 
 

Vegetation Map Units Map Unit Symbol Permit Area Acreage 
Agricultural Land AG 264.02 
Bottomland Sagebrush Grassland BSG 151.77 
Big Sagebrush Shrubland  BSS 732.23 
Prairie Dog Modified Grassland  PDMG 186.97 
Pine and Juniper Woodland  PJW 260.21 
Reclaimed Grassland RG 172.94 
Rough Breaks Mixed Shrubland RBMS 321.35 
Riparian Woodland RW 359.94 
Scoria Grassland SG 348.74 
Upland Grassland UG 141.39 
Disturbed D 163.11 
Water/Seep W 36.63 

TOTAL 3,139.3
 
All areas within ½ mile of the proposed permit area will be mapped, based on review of August 2011 NAIP 
Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to 
field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be 
conducted within this area.   
 
Potential wetland areas were identified using field observation of areas that visually contained plant species 
more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the 
U.S. Army Corps of Engineers (USACE) delineation criteria. Potential wetland areas have been identified 
predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation 
communities which encompass approximately 511.71 acres of the proposed permit area.  These areas are 
primarily associated with Goose Creek, unnamed tributaries, seeps, drainages, and reservoirs. Wetlands 
will not be sampled as part of the baseline study, but will be included under USACE delineation 
requirements. 
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each 
vegetation community. These computer generated random sample point locations will be uploaded to a 
hand-held GPS unit for actual location in the field.  
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Land, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and 
Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria 
Grassland, and Upland Grassland.  
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Each 50-meter line transect will begin at its specified random origin point and extend in a randomly 
generated compass direction. Transects that exceed the boundaries of the vegetation community being 
sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect 
direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the 
transect within the sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Semi-quantitative sampling numbers for ground cover will be used for all vegetation communities with the 
exception of the Scoria Grassland vegetation community. The Scoria Grassland vegetation community will 
be sampled until the required minimum number of transects (20) have been sampled. If sample adequacy 
has not been met with the minimum number of transects, the LQD will be notified and a decision will be 
made regarding the need for additional sampling.   
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities. Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Each point-intercept will represent 2% of the cover measurements.  
 
Percent cover measurements will record first-hit point-intercepts by live foliar vegetation species, litter, rock, 
cryptograms, or bare ground.  Litter will include all non-living organic material that is recognizable.  Manure 
will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 
one centimeter in size (i.e., sheet flow, minimum non-erodible particle size).  Cryptograms will include 
lichen, moss, algae, and fungi.  First-hit data will be recorded and tabulated to evaluate total ground cover 
and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of 
constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation 
cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth 
produced during the current growing season will be counted toward total vegetation cover.  Total vegetation 
cover WILL NOT include cryptograms.  Total vegetation cover measurements will be expressed in absolute 
percentages for each sample point.  Relative cover values for individual species will be provided for each 
sample point.   
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.    Total 
ground cover WILL include cryptograms.  Total ground cover measurements will be expressed in absolute 
percentages for each sample point.   
 
SPECIES DIVERSITY 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  
The number of belt transects will equal the number of cover transects for a given vegetation community.  
Species diversity will be summarized by life form and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be sampled within the Scoria Grassland vegetation community.  
Production sampling will not be conducted in the other nine vegetation communities. Each production 
quadrat will cover an area of no less than 0.5-square meter.  All standing 2015 biomass will be clipped as 
close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% 
relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative 
cover) will be collected by life form, and relative percent contribution estimated by species.  Full shrubs, 
succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping 
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annual forbs is not required, annual forbs will be collected in the field, and 2015 annual forb data will be 
reported.  Due to the topography of the Scoria Grassland vegetation community no cages will be placed 
prior to sampling.   
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.1 gram. Clipped samples contributing less than 0.1 gram of matter will be 
considered trace samples and calculated at 0.03 grams of weight.  The bag weight will be calculated and 
subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results 
will be reported in grams/square meter and pounds/acre.   
 
The Scoria Grassland vegetation community will be sampled until the required minimum number of 
production quadrats (20) have been sampled. If sample adequacy has not been met with the minimum 
number of transects, the LQD will be notified and a decision will be made regarding the need for additional 
sampling.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible.  Shrub density data will not be collected in all vegetation communities except the Agriculture Land 
and Prairie Dog Modified Grassland vegetation communities. All shrubs, full or sub, will be counted within 
1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density belt 
transects will be sampled until either sample adequacy is achieved or the maximum number of samples is 
reached for a given vegetation community. If sample adequacy has not been reached after the maximum 
numbers of samples is reached, LQD will be notified for a decision about the need for additional sampling. 
Shrub density data will be presented as number of shrubs/square meter and number/acre.  General 
approximations of shrub heights will be recorded. No shrub height measurements will be statistically 
summarized.  
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, aerial photography will be used to count the number of trees within each vegetation 
community.  The approximate number of trees per vegetation community will be reported.   
 
SAMPLE ADEQUACY 
 
The Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified 
Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian 
Woodland, and Upland Grassland vegetation communities will be sampled for ground cover using semi-
quantitative methods and have no sample adequacy requirement. For the Scoria Grassland vegetation 
community, sample adequacy will be calculated after the minimum sample size for cover and production 
sampling is attainted, if sample adequacy is not achieved the LQD will be notified and a decision will be 
made regarding the need for additional sampling.  If additional sampling is required,  an incremental number 
of cover and/or production transects will be sampled until either sample adequacy is met or the maximum 
number of samples has been collected. Sample adequacy for shrub density transects will be calculated in 
the same manner, except the LQD will be notified if sample adequacy is not achieved after the maximum 
number transects has been sampled and a decision will be made regarding the need for additional 
sampling. Table 3 lists the minimum and maximum number of cover, production, and/or shrub density 
transects that will be sampled within the 10 vegetation communities.  LQD Rules and Regulations Chapter 
2 and the LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation 
Success on Wyoming Coal Mines was utilized to determine the minimum required size of the sample 
population. 
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using the Two-sample Sample Adequacy formulas with alpha adjustment in LQD Handbook 
of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal 
Mines, the constant values to be used in statistical test are (for vegetation cover, ground cover, production, 
and shrub density): “z”=1.96 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy 
test (i.e., “Species Lacking Creditable Value” will not be eliminated from the calculation). 
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Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter 
Plant Community 

Minimum Sample Size 
Plant Community

Maximum Sample Size 

Agricultural Land 
Ground Cover 

10 10 
Vegetation Cover 

Bottomland Sagebrush 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Big Sagebrush 
Shrubland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Prairie Dog Modified 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 

Pine and Juniper 
Woodland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Reclaimed Grassland 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 501 

Rough Breaks Mixed 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Riparian Woodland 
Ground Cover 

10 10 

Vegetation Cover 
Shrub Density 10 501 

Scoria Grassland 

Ground Cover 
202 50 Vegetation Cover 

Total Production 
Shrub Density 10 501 

Upland Grassland 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 501 

Total  110 420
1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a 
decision will be made about additional sampling. 
2 If sample adequacy is not met for cover and production after the minimum number of transects are sampled, LQD will 
be notified and a decision will be made regarding the need for additional sampling. 
 
PLANT SPECIES LISTS 
 
A plant species list including scientific name, common name, and life form will be developed individually for 
each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. The species list will be 
field checked and updated at least three times from April through September. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species will be conducted during the appropriate period based on phenology, 
and any identified individuals, populations, or appropriate habitat will be identified on the baseline 
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vegetation map.  Any state species of special concern listed in the Wyoming Natural Heritage database will 
be identified on the baseline vegetation map based on Wyoming Natural Diversity Database records and 
field verification of these records.  All state designated noxious weeds and county declared weeds will be 
noted and significant concentrations identified on the baseline vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine 
and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria 
Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended 
Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used 
to evaluate revegetation success for each of the same vegetation communities which were affected by the 
mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included 
as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course 
of the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.   
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected and will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as approved. 

 
 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, 
Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough 
Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and 
Extended Reference Areas 

 
 Map with appropriate legend information for all entries. 
 
 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Tabulate acreage of each map unit. 
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IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Vegetation Community Mean 
Standard 
Deviation 

Actual 
Sample # 

Computed 
Adequate 
Sample 

Si

Computed 
Z-Value 

Confidence 
Level 

Achieved 

Agricultural Land  

     Total Vegetation Cover        

     Total Ground Cover        

Big Sagebrush Shrubland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Bottomland Sagebrush Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Pine and Juniper Woodland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Prairie Dog Modified Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

Reclaimed Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Riparian Woodland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Rough Breaks Mixed Shrubland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Scoria Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Production       

     Density       

Upland Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       
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 Text briefly discussing numbers in relation to the approved methods 
 
V. Present sample data 

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss absolute and relative cover values by life form and vegetation 

community. 
 

 Tabulate and discuss absolute and relative production values by life form and 
vegetation community.  

 
 Tabulate and discuss shrub density values by vegetation community. 

 
 Optional tabular presentation. 

 
Vegetation 
Parameter 

Vegetation Community
AG BLS BSS PDMG JW R RBMS RW SG UG

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  

(%) 

          

 
 Optional tabular presentation of relative cover by life form table. 

 
Life Form AG BLS BSS PDMG JW R RBMS RW SG UG 

Native Annual 
Grasses 

          

Introduced Annual 
Grasses 

          

Native Cool 
Season Perennial 
Grasses 

          

Native Warm 
Season Perennial 
Grasses 

          

Introduced 
Perennial Grasses 

          

Native Annual 
Forbs 

          

Introduced Annual 
Forbs 

          

Native Perennial 
Forbs 

          

Introduced 
Perennial Forbs 

          

Half and Sub-
Shrubs 

          

Full Shrubs           
Native Trees           
Introduced Trees           
Succulents           
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 Optional tabular presentation of absolute cover summary by species table. 
 

Species 
(list of species organized in the life 

forms below) 

AG BLS BSS PDMG JW R RBMS RW SG UG 
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Annual Grasses           
Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
  Total Annual Grasses           
etc           
Introduced Perennial Grasses           
  Total Introduced Perennial 
Grasses 

          

Native Annual Forbs           
  Total Native Annual Forbs           
Introduced Annual Forbs           
  Total Introduced Annual Forbs           
Native Perennial Forbs           
  Total Native Perennial Forbs           
Introduced Perennial Forbs           
  Total Introduced Perennial Forbs           
Half and Sub-Shrubs           
  Total Half and Sub-Shrubs           
Full Shrubs           
  Total Full Shrubs           
Native Trees           
  Total Native Trees           
Introduced Trees           
  Total Introduced Trees           
Succulents           
  Total Succulents           
Total Vegetative Cover            
Litter           
Rock           
Cryptograms           
Total Ground Cover           
Bare Ground           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species. 

 
 Text noting the presence or absence of state designated noxious weeds and county declared weeds. 

 
VII. Present Extended Reference Area 

 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 



From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner; Katie Wilson; Jeff Barron
Subject: RE: Brooks Mine Phase II sampling
Date: Tuesday, May 19, 2015 5:54:33 PM
Attachments: Ramaco_WDEQ_Veg_Samp_Method_Final_05192015.docx

Hi Stacy,
 
I made the changes you had highlighted and attached the methodology.
 
If there is anything else I need to do let me know.
 
Thanks again,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-922-2931
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, May 19, 2015 3:43 PM
To: Stephanie Winters
Subject: Brooks Mine Phase II sampling
 
Stephanie,
I noticed some small changes to make to the plan which I have highlighted in red.  The
sampling plan is attached.  Please send me the plan electronically and I can print it out here
and send you the approval page.  
thanks
Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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INTRODUCTION

A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within the proposed Brook Mine Phase II permit area. The proposed permit area includes approximately 3,139 acres and is located in all or portions of:



· Sections 15, 20, 21, 22, 23, 26, 27, 28, 33, 34 and 35 T57N R84W.



A baseline vegetation study was conducted in 2013 for Brook Mine Phase I. Based on correspondence with the Wyoming Department of Environmental Quality, Land Quality Division (LQD), semi-quantitative sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulations, will be used for the Brook Mine Phase II vegetation study with the following exceptions: (1) the Scoria Grassland vegetation community will be sampled to adequacy with a minimum of 20 and a maximum of 50 sample points for cover and production, and (2) shrub density will be sampled to adequacy in all vegetation communities except the Agricultural Lands and Prairie Dog Modified Grassland.



Baseline vegetation sampling will be conducted no later than August 31, 2015.  Sampling, once initiated, will be completed within a three-week period.  If sampling within a three week period is not possible, BKS Environmental Associates, Inc. (BKS) will notify the LQD immediately. Vegetation baseline sampling will be conducted using the procedures described in this document.  Vegetation parameter sampling will be conducted by vegetation community as specified in Table 1.  



Table 1:  Baseline Vegetation Sampling – Measured Parameters.



		Parameter

		Vegetation Community (Map Unit Symbol)



		

		AG

		BLG

		BSS

		PDMG

		PJW

		RG

		RBMS

		RW

		SG

		UG



		% Absolute Total Ground Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		First Hit % Absolute Total Vegetation Cover

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Multiple Hit Vegetation

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Production

		No

		No

		No

		No

		No

		No

		No

		No

		Yes

		No



		Shrub/Sub-shrub Density

		No

		Yes

		Yes

		No

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes



		Tree Count and Distribution

		No

		Yes

		Yes

		No

		Yes

		Yes

		Yes

		Yes

		Yes

		Yes







VEGETATION COMMUNITY CLASSIFICATION & MAPPING 



Vegetation communities were mapped using August 2011 National Agricultural Imagery Program (NAIP) and verified through field surveys in March 2015, prior to commencing vegetation sampling. Mapping and classification identified the following 10 vegetation communities:

· Agricultural Land

· Bottomland Sagebrush Grassland

· Big Sagebrush Shrubland

· Prairie Dog Modified Grassland

· Pine and Juniper Woodland

· Reclaimed Grassland

· Rough Breaks Mixed Shrubland

· Riparian Woodland

· Scoria Grassland

· Upland Grassland





Table 2 presents the vegetation community mapping acreages based on March 2015 field surveys.  The acreages will continue to be verified in the field throughout the duration of the study and may change slightly from this original methodology. The following apply to the mapping and/or sampling:



1) Disturbed areas are present within the proposed permit area and consist primarily of roads and facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other historic surface coal mines.

2) Disturbed areas and open water within the proposed permit area were identified and mapped, based on the scale of available mapping.  Disturbed areas and open water will be excluded from all vegetation parameter sampling.

3) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent possible based on the scale of available mapping, independent of size.  



Table 2:  Vegetation Map Units, Symbols, and Associated Acreages.



		Vegetation Map Units

		Map Unit Symbol

		Permit Area Acreage 



		Agricultural Land

		AG

		264.02



		Bottomland Sagebrush Grassland

		BSG

		151.77



		Big Sagebrush Shrubland 

		BSS

		732.23



		Prairie Dog Modified Grassland 

		PDMG

		186.97



		Pine and Juniper Woodland 

		PJW

		260.21



		Reclaimed Grassland

		RG

		172.94



		Rough Breaks Mixed Shrubland

		RBMS

		321.35



		Riparian Woodland

		RW

		359.94



		Scoria Grassland

		SG

		348.74



		Upland Grassland

		UG

		141.39



		Disturbed

		D

		163.11



		Water/Seep

		W

		36.63



		TOTAL

		3,139.3







All areas within ½ mile of the proposed permit area will be mapped, based on review of August 2011 NAIP Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be conducted within this area.  



Potential wetland areas were identified using field observation of areas that visually contained plant species more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the U.S. Army Corps of Engineers (USACE) delineation criteria. Potential wetland areas have been identified predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation communities which encompass approximately 511.71 acres of the proposed permit area.  These areas are primarily associated with Goose Creek, unnamed tributaries, seeps, drainages, and reservoirs. Wetlands will not be sampled as part of the baseline study, but will be included under USACE delineation requirements.



TRANSECT ORIGIN SELECTION



A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each vegetation community. These computer generated random sample point locations will be uploaded to a hand-held GPS unit for actual location in the field. 



LINE TRANSECT LAYOUT



A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland. 



Each 50-meter line transect will begin at its specified random origin point and extend in a randomly generated compass direction. Transects that exceed the boundaries of the vegetation community being sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the transect within the sampled vegetation community, a 45 degree angle of reflection will be used.



GROUND COVER



Semi-quantitative sampling numbers for ground cover will be used for all vegetation communities with the exception of the Scoria Grassland vegetation community. The Scoria Grassland vegetation community will be sampled until the required minimum number of transects (20) have been sampled. If sample adequacy has not been met with the minimum number of transects, the LQD will be notified and a decision will be made regarding the need for additional sampling.  



Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 vegetation communities. Each 50-meter transect will represent a single sample point.  Percent cover measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a laser pointer.  Each point-intercept will represent 2% of the cover measurements. 



Percent cover measurements will record first-hit point-intercepts by live foliar vegetation species, litter, rock, cryptograms, or bare ground.  Litter will include all non-living organic material that is recognizable.  Manure will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than one centimeter in size (i.e., sheet flow, minimum non-erodible particle size).  Cryptograms will include lichen, moss, algae, and fungi.  First-hit data will be recorded and tabulated to evaluate total ground cover and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of constructing a plant species list for each vegetation community.  



Total Vegetation Cover



Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth produced during the current growing season will be counted toward total vegetation cover.  Total vegetation cover WILL NOT include cryptograms.  Total vegetation cover measurements will be expressed in absolute percentages for each sample point.  Relative cover values for individual species will be provided for each sample point.  



Total Ground Cover



Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.    Total ground cover WILL include cryptograms.  Total ground cover measurements will be expressed in absolute percentages for each sample point.  



SPECIES DIVERSITY



Species diversity will be determined by noting all plant species observed or sampled within a 100-square meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  The number of belt transects will equal the number of cover transects for a given vegetation community.  Species diversity will be summarized by life form and vegetation community.  



PRODUCTION



Annual herbaceous production will be sampled within the Scoria Grassland vegetation community.  Production sampling will not be conducted in the other nine vegetation communities. Each production quadrat will cover an area of no less than 0.5-square meter.  All standing 2015 biomass will be clipped as close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative cover) will be collected by life form, and relative percent contribution estimated by species.  Full shrubs, succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping annual forbs is not required, annual forbs will be collected in the field, and 2015 annual forb data will be reported.  Due to the topography of the Scoria Grassland vegetation community no cages will be placed prior to sampling.  

Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic balance scale to the nearest 0.1 gram. Clipped samples contributing less than 0.1 gram of matter will be considered trace samples and calculated at 0.03 grams of weight.  The bag weight will be calculated and subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results will be reported in grams/square meter and pounds/acre.  



The Scoria Grassland vegetation community will be sampled until the required minimum number of production quadrats (20) have been sampled. If sample adequacy has not been met with the minimum number of transects, the LQD will be notified and a decision will be made regarding the need for additional sampling.  



SHRUB DENSITY



Shrub density data will be collected in conjunction with randomly selected cover transects, wherever possible.  Shrub density data will  be collected in all vegetation communities except the Agriculture Land and Prairie Dog Modified Grassland vegetation communities. All shrubs, full or sub, will be counted within 1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density belt transects will be sampled until either sample adequacy is achieved or the maximum number of samples is reached for a given vegetation community. If sample adequacy has not been reached after the maximum numbers of samples is reached, LQD will be notified for a decision about the need for additional sampling. Shrub density data will be presented as number of shrubs/square meter and number/acre.  General approximations of shrub heights will be recorded. No shrub height measurements will be statistically summarized. 



TREE DENSITY



It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be carried out; however, aerial photography will be used to count the number of trees within each vegetation community.  The approximate number of trees per vegetation community will be reported.  



SAMPLE ADEQUACY



[bookmark: _GoBack]The Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, and Upland Grassland vegetation communities will be sampled for ground cover using semi-quantitative methods and have no sample adequacy requirement. For the Scoria Grassland vegetation community, sample adequacy will be calculated after the minimum sample size for cover and production sampling is attainted, if sample adequacy is not achieved the LQD will be notified and a decision will be made regarding the need for additional sampling.  If additional sampling is required, an incremental number of cover and/or production transects will be sampled until either sample adequacy is met or the maximum number of samples has been collected. Sample adequacy for shrub density transects will be calculated in the same manner, except the LQD will be notified if sample adequacy is not achieved after the maximum number transects has been sampled and a decision will be made regarding the need for additional sampling. Table 3 lists the minimum and maximum number of cover, production, and/or shrub density transects that will be sampled within the 10 vegetation communities.  LQD Rules and Regulations Chapter 2 and the LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines was utilized to determine the minimum required size of the sample population.



The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or “woodland”.  Using the Two-sample Sample Adequacy formulas with alpha adjustment in LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines, the constant values to be used in statistical test are (for vegetation cover, ground cover, production, and shrub density): “z”=1.96 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy test (i.e., “Species Lacking Creditable Value” will not be eliminated from the calculation).







Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities. 

		Vegetation Community

		Parameter

		Plant Community Minimum Sample Size

		Plant Community

Maximum Sample Size



		Agricultural Land

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		Bottomland Sagebrush Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Big Sagebrush Shrubland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Prairie Dog Modified Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		Pine and Juniper Woodland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Reclaimed Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Rough Breaks Mixed Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Riparian Woodland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Scoria Grassland

		Ground Cover

		202

		50



		

		Vegetation Cover

		

		



		

		Total Production

		

		



		

		Shrub Density

		10

		501



		Upland Grassland

		Ground Cover

		10

		10



		

		Vegetation Cover

		

		



		

		Shrub Density

		10

		501



		Total

		

		110

		420





1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a decision will be made about additional sampling.

2 If sample adequacy is not met for cover and production after the minimum number of transects are sampled, LQD will be notified and a decision will be made regarding the need for additional sampling.



PLANT SPECIES LISTS



A plant species list including scientific name, common name, and life form will be developed individually for each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation monitoring activities including point-intercept line transect cover measurements, species diversity belt transect measurements, and other opportunistic observations of the sampling area. The species list will be field checked and updated at least three times from April through September.



OTHER DATA COLLECTED



Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, endangered, or candidate species will be conducted during the appropriate period based on phenology, and any identified individuals, populations, or appropriate habitat will be identified on the baseline vegetation map.  Any state species of special concern listed in the Wyoming Natural Heritage database will be identified on the baseline vegetation map based on Wyoming Natural Diversity Database records and field verification of these records.  All state designated noxious weeds and county declared weeds will be noted and significant concentrations identified on the baseline vegetation map.



Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented and illustrated on the baseline vegetation map.



EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION



As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used to evaluate revegetation success for each of the same vegetation communities which were affected by the mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course of the mining operation and will be as large as practical, at least two acres, considering land ownership patterns, and land management history.  



BASELINE VEGETATION SURVEY REPORT



A summary of all field data collected will include the following major headings and content:



I. Table of Contents



II. Approved mapping and sampling methods



· Text that briefly lists the title and date for the approval for the approved methods and includes a reference to the location of the approved methods in Appendix D-8.



· Text making a clear statement that all sampling methods were executed as approved.



· Text noting the time periods when field sampling occurred.



III.	Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and Extended Reference Areas



· Map with appropriate legend information for all entries.



· Identify photo locations.



· Identify sample points in each vegetation community.



· Tabulate acreage of each map unit.





















IV.	Present and discuss sample numbers.



· Tabular presentation



		Vegetation Community

		Mean

		Standard Deviation

		Actual Sample #

		Computed Adequate Sample Size

		Computed Z-Value

		Confidence Level Achieved



		

		

		

		

		

		

		



		Agricultural Land 



		     Total Vegetation Cover 

		

		

		

		

		

		



		     Total Ground Cover 

		

		

		

		

		

		



		Big Sagebrush Shrubland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Bottomland Sagebrush Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Pine and Juniper Woodland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Prairie Dog Modified Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		Reclaimed Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Riparian Woodland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Rough Breaks Mixed Shrubland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Scoria Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Production

		

		

		

		

		

		



		     Density

		

		

		

		

		

		



		Upland Grassland 



		     Total Vegetation Cover

		

		

		

		

		

		



		     Total Ground Cover

		

		

		

		

		

		



		     Density

		

		

		

		

		

		











· Text briefly discussing numbers in relation to the approved methods



V.	Present sample data



· Text which describes the major vegetation and topographic characteristics of each community; integrate soil type(s) as useful.



· Tabulate and discuss absolute and relative cover values by life form and vegetation community.



· Tabulate and discuss absolute and relative production values by life form and vegetation community. 



· Tabulate and discuss shrub density values by vegetation community.



· Optional tabular presentation.



		Vegetation Parameter

		Vegetation Community



		

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Absolute Vegetation Cover (%)

		

		

		

		

		

		

		

		

		

		



		Absolute 

Total Ground Cover 

(%)

		

		

		

		

		

		

		

		

		

		







· Optional tabular presentation of relative cover by life form table.



		Life Form

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		Native Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Native Cool Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Warm Season Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents
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· Optional tabular presentation of absolute cover summary by species table.



		Species

(list of species organized in the life forms below)

		AG

		BLS

		BSS

		PDMG

		JW

		R

		RBMS

		RW

		SG

		UG



		

		Absolute %

		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %



		Absolute %





		Annual Grasses

		

		

		

		

		

		

		

		

		

		



		Vulpia octoflora

		

		

		

		

		

		

		

		

		

		



		Bromus tectorum

		

		

		

		

		

		

		

		

		

		



		Bromus japonicus

		

		

		

		

		

		

		

		

		

		



		  Total Annual Grasses

		

		

		

		

		

		

		

		

		

		



		etc

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Grasses

		

		

		

		

		

		

		

		

		

		



		Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Annual Forbs

		

		

		

		

		

		

		

		

		

		



		Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Native Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Perennial Forbs

		

		

		

		

		

		

		

		

		

		



		Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Half and Sub-Shrubs

		

		

		

		

		

		

		

		

		

		



		Full Shrubs

		

		

		

		

		

		

		

		

		

		



		  Total Full Shrubs

		

		

		

		

		

		

		

		

		

		



		Native Trees

		

		

		

		

		

		

		

		

		

		



		  Total Native Trees

		

		

		

		

		

		

		

		

		

		



		Introduced Trees

		

		

		

		

		

		

		

		

		

		



		  Total Introduced Trees

		

		

		

		

		

		

		

		

		

		



		Succulents

		

		

		

		

		

		

		

		

		

		



		  Total Succulents

		

		

		

		

		

		

		

		

		

		



		Total Vegetative Cover 

		

		

		

		

		

		

		

		

		

		



		Litter

		

		

		

		

		

		

		

		

		

		



		Rock

		

		

		

		

		

		

		

		

		

		



		Cryptograms

		

		

		

		

		

		

		

		

		

		



		Total Ground Cover

		

		

		

		

		

		

		

		

		

		



		Bare Ground

		

		

		

		

		

		

		

		

		

		













VI.	Present species lists by vegetation community.



· Text briefly discussing lists.



· Text noting the presence or absence of federally listed threatened and endangered species.



· Text noting the presence or absence of state designated noxious weeds and county declared weeds.



VII.	Present Extended Reference Area



· Text briefly describing reference units in baseline map.



· Text discussing and justifying representative nature of the EXREFA.



VIII.	References



· Includes citations for plant identification, etc.



IX. Photographs



· Each caption is complete and descriptive.



X. Raw Cover Data



· Includes tables for raw cover.
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Land Quality Division Review & Acceptance Certification 
 
The Land Quality Division has reviewed the following vegetation baseline permit plan and hereby certifies 
that it satisfactorily addresses the requirements of Land Quality Division Coal Permitting regulations.  
Vegetation baseline permit field work conducted and reported in accordance with this plan will satisfy 
Wyoming regulatory and guideline requirements. 
 
Accepted By:  Wyoming Department of Environmental Quality – Land Quality Division    
 
Name (printed):       Stacy Page           
 
Title:  Program Principal                                                                                             
 
Date:                
 
 
 
Accepted By:      RAMACO, LLC.     
  
Name (printed):      Randall Atkins     
  
Title:      Chairman, Chief Executive Officer     
 
Date:     May 13, 2015     
 
 
 
Prepared for RAMACO, LLC by:      BKS Environmental Associates, Inc.     
 
Name (printed):      Stephanie Winters             
 
Title:      Vegetation Ecologist                    
 
Date:      May 6, 2015    
   
  



Sampling Methods for Baseline Vegetation Study 
RAMACO, LLC – Brook Mine Phase II 

May 19, 2015 

 2

 
INTRODUCTION 
A baseline vegetation study will be performed in Sheridan County northeast of Ranchester, Wyoming, within 
the proposed Brook Mine Phase II permit area. The proposed permit area includes approximately 3,139 
acres and is located in all or portions of: 
 

 Sections 15, 20, 21, 22, 23, 26, 27, 28, 33, 34 and 35 T57N R84W. 
 
A baseline vegetation study was conducted in 2013 for Brook Mine Phase I. Based on correspondence with 
the Wyoming Department of Environmental Quality, Land Quality Division (LQD), semi-quantitative 
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulations, will be used for the Brook 
Mine Phase II vegetation study with the following exceptions: (1) the Scoria Grassland vegetation 
community will be sampled to adequacy with a minimum of 20 and a maximum of 50 sample points for 
cover and production, and (2) shrub density will be sampled to adequacy in all vegetation communities 
except the Agricultural Lands and Prairie Dog Modified Grassland. 
 
Baseline vegetation sampling will be conducted no later than August 31, 2015.  Sampling, once initiated, 
will be completed within a three-week period.  If sampling within a three week period is not possible, BKS 
Environmental Associates, Inc. (BKS) will notify the LQD immediately. Vegetation baseline sampling will be 
conducted using the procedures described in this document.  Vegetation parameter sampling will be 
conducted by vegetation community as specified in Table 1.   
 
Table 1:  Baseline Vegetation Sampling – Measured Parameters. 
 

Parameter 
Vegetation Community (Map Unit Symbol) 

AG BLG BSS PDMG PJW RG RBMS RW SG UG 
% Absolute Total 
Ground Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

First Hit % Absolute 
Total Vegetation Cover 

Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Multiple Hit Vegetation Yes Yes Yes Yes Yes Yes Yes Yes Yes Yes 

Production No No No No No No No No Yes No 
Shrub/Sub-shrub 
Density 

No Yes Yes No Yes Yes Yes Yes Yes Yes 

Tree Count and 
Distribution 

No Yes Yes No Yes Yes Yes Yes Yes Yes 

 
VEGETATION COMMUNITY CLASSIFICATION & MAPPING  
 
Vegetation communities were mapped using August 2011 National Agricultural Imagery Program (NAIP) 
and verified through field surveys in March 2015, prior to commencing vegetation sampling. Mapping and 
classification identified the following 10 vegetation communities: 

 Agricultural Land 
 Bottomland Sagebrush Grassland 
 Big Sagebrush Shrubland 
 Prairie Dog Modified Grassland 
 Pine and Juniper Woodland 
 Reclaimed Grassland 
 Rough Breaks Mixed Shrubland 
 Riparian Woodland 
 Scoria Grassland 
 Upland Grassland 
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Table 2 presents the vegetation community mapping acreages based on March 2015 field surveys.  The 
acreages will continue to be verified in the field throughout the duration of the study and may change slightly 
from this original methodology. The following apply to the mapping and/or sampling: 
 

1) Disturbed areas are present within the proposed permit area and consist primarily of roads and 
facilities associated with abandoned mine land activity, as well as existing Big Horn Coal and other 
historic surface coal mines. 

2) Disturbed areas and open water within the proposed permit area were identified and mapped, 
based on the scale of available mapping.  Disturbed areas and open water will be excluded from 
all vegetation parameter sampling. 

3) Prairie dog towns are scattered throughout the proposed permit and were mapped to the extent 
possible based on the scale of available mapping, independent of size.   
 

Table 2:  Vegetation Map Units, Symbols, and Associated Acreages. 
 

Vegetation Map Units Map Unit Symbol Permit Area Acreage  
Agricultural Land AG 264.02 
Bottomland Sagebrush Grassland BSG 151.77 
Big Sagebrush Shrubland  BSS 732.23 
Prairie Dog Modified Grassland  PDMG 186.97 
Pine and Juniper Woodland  PJW 260.21 
Reclaimed Grassland RG 172.94 
Rough Breaks Mixed Shrubland RBMS 321.35 
Riparian Woodland RW 359.94 
Scoria Grassland SG 348.74 
Upland Grassland UG 141.39 
Disturbed D 163.11 
Water/Seep W 36.63 

TOTAL 3,139.3 
 
All areas within ½ mile of the proposed permit area will be mapped, based on review of August 2011 NAIP 
Imagery and known expression of this imagery within the proposed permit area.  It will not be necessary to 
field verify mapping within ½ mile of the proposed permit area; in addition, vegetation sampling will not be 
conducted within this area.   
 
Potential wetland areas were identified using field observation of areas that visually contained plant species 
more adapted to moist and/or saline conditions. These areas may not be jurisdictional wetlands under the 
U.S. Army Corps of Engineers (USACE) delineation criteria. Potential wetland areas have been identified 
predominantly within the Bottomland Sagebrush Grassland and Riparian Woodland vegetation 
communities which encompass approximately 511.71 acres of the proposed permit area.  These areas are 
primarily associated with Goose Creek, unnamed tributaries, seeps, drainages, and reservoirs. Wetlands 
will not be sampled as part of the baseline study, but will be included under USACE delineation 
requirements. 
 
TRANSECT ORIGIN SELECTION 
 
A computerized systematic grid (through ArcGIS) will be used to randomly locate sample points within each 
vegetation community. These computer generated random sample point locations will be uploaded to a 
hand-held GPS unit for actual location in the field.  
 
LINE TRANSECT LAYOUT 
 
A 50-meter line transect will be used in the 10 vegetation communities to be sampled: Agricultural Land, 
Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine and 
Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria 
Grassland, and Upland Grassland.  
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Each 50-meter line transect will begin at its specified random origin point and extend in a randomly 
generated compass direction. Transects that exceed the boundaries of the vegetation community being 
sampled will be redirected back into its vegetation community at a 90 degree angle from the original transect 
direction at the point of intercept.  In instances where a 90 degree angle of reflection does not place the 
transect within the sampled vegetation community, a 45 degree angle of reflection will be used. 
 
GROUND COVER 
 
Semi-quantitative sampling numbers for ground cover will be used for all vegetation communities with the 
exception of the Scoria Grassland vegetation community. The Scoria Grassland vegetation community will 
be sampled until the required minimum number of transects (20) have been sampled. If sample adequacy 
has not been met with the minimum number of transects, the LQD will be notified and a decision will be 
made regarding the need for additional sampling.   
 
Line-transect point-intercept methods will be used to collect percent absolute cover data from the 10 
vegetation communities. Each 50-meter transect will represent a single sample point.  Percent cover 
measurements will be taken from point-intercepts at 1-meter intervals along a 50-meter transect using a 
laser pointer.  Each point-intercept will represent 2% of the cover measurements.  
 
Percent cover measurements will record first-hit point-intercepts by live foliar vegetation species, litter, rock, 
cryptograms, or bare ground.  Litter will include all non-living organic material that is recognizable.  Manure 
will be included with bare ground.  Rock fragments will be recorded when they are equal to or greater than 
one centimeter in size (i.e., sheet flow, minimum non-erodible particle size).  Cryptograms will include 
lichen, moss, algae, and fungi.  First-hit data will be recorded and tabulated to evaluate total ground cover 
and total vegetation cover.  Multiple hits on vegetation will be recorded, but used only for the purpose of 
constructing a plant species list for each vegetation community.   
 
Total Vegetation Cover 
 
Vegetation cover is the vertical projection of the general outline of plants to the ground surface.  Vegetation 
cover data will be recorded by species using first hit data.  All point intercepts of living vegetation and growth 
produced during the current growing season will be counted toward total vegetation cover.  Total vegetation 
cover WILL NOT include cryptograms.  Total vegetation cover measurements will be expressed in absolute 
percentages for each sample point.  Relative cover values for individual species will be provided for each 
sample point.   
 
Total Ground Cover 
 
Total ground cover is the sum of cover values for percent vegetation, percent litter, and percent rock.    Total 
ground cover WILL include cryptograms.  Total ground cover measurements will be expressed in absolute 
percentages for each sample point.   
 
SPECIES DIVERSITY 
 
Species diversity will be determined by noting all plant species observed or sampled within a 100-square 
meter belt transect centered over the cover transect (1-meter on either side of the 50-meter cover transect).  
The number of belt transects will equal the number of cover transects for a given vegetation community.  
Species diversity will be summarized by life form and vegetation community.   
 
PRODUCTION 
 
Annual herbaceous production will be sampled within the Scoria Grassland vegetation community.  
Production sampling will not be conducted in the other nine vegetation communities. Each production 
quadrat will cover an area of no less than 0.5-square meter.  All standing 2015 biomass will be clipped as 
close to the ground as possible and placed in paper bags.  Major species (contributing greater than 2% 
relative cover) will be collected and bagged by species.  Minor species (contributing less than 2% relative 
cover) will be collected by life form, and relative percent contribution estimated by species.  Full shrubs, 
succulents, Yucca species, cushion plants, mosses, lichens, and trees will not be clipped.  Although clipping 
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annual forbs is not required, annual forbs will be collected in the field, and 2015 annual forb data will be 
reported.  Due to the topography of the Scoria Grassland vegetation community no cages will be placed 
prior to sampling.   
Clipped biomass will be dried in a forced air oven at 105° C for 24 hours and weighed on an electronic 
balance scale to the nearest 0.1 gram. Clipped samples contributing less than 0.1 gram of matter will be 
considered trace samples and calculated at 0.03 grams of weight.  The bag weight will be calculated and 
subtracted from the sample weight to yield only the dry weight of the vegetative matter.  The final results 
will be reported in grams/square meter and pounds/acre.   
 
The Scoria Grassland vegetation community will be sampled until the required minimum number of 
production quadrats (20) have been sampled. If sample adequacy has not been met with the minimum 
number of transects, the LQD will be notified and a decision will be made regarding the need for additional 
sampling.   
 
SHRUB DENSITY 
 
Shrub density data will be collected in conjunction with randomly selected cover transects, wherever 
possible.  Shrub density data will  be collected in all vegetation communities except the Agriculture Land 
and Prairie Dog Modified Grassland vegetation communities. All shrubs, full or sub, will be counted within 
1-meter on either side of the 50-meter cover transect (100-square meter belt transect). Shrub density belt 
transects will be sampled until either sample adequacy is achieved or the maximum number of samples is 
reached for a given vegetation community. If sample adequacy has not been reached after the maximum 
numbers of samples is reached, LQD will be notified for a decision about the need for additional sampling. 
Shrub density data will be presented as number of shrubs/square meter and number/acre.  General 
approximations of shrub heights will be recorded. No shrub height measurements will be statistically 
summarized.  
 
TREE DENSITY 
 
It is anticipated that trees will be found within the proposed permit area.  No tree density sampling will be 
carried out; however, aerial photography will be used to count the number of trees within each vegetation 
community.  The approximate number of trees per vegetation community will be reported.   
 
SAMPLE ADEQUACY 
 
The Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified 
Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian 
Woodland, and Upland Grassland vegetation communities will be sampled for ground cover using semi-
quantitative methods and have no sample adequacy requirement. For the Scoria Grassland vegetation 
community, sample adequacy will be calculated after the minimum sample size for cover and production 
sampling is attainted, if sample adequacy is not achieved the LQD will be notified and a decision will be 
made regarding the need for additional sampling.  If additional sampling is required, an incremental number 
of cover and/or production transects will be sampled until either sample adequacy is met or the maximum 
number of samples has been collected. Sample adequacy for shrub density transects will be calculated in 
the same manner, except the LQD will be notified if sample adequacy is not achieved after the maximum 
number transects has been sampled and a decision will be made regarding the need for additional 
sampling. Table 3 lists the minimum and maximum number of cover, production, and/or shrub density 
transects that will be sampled within the 10 vegetation communities.  LQD Rules and Regulations Chapter 
2 and the LQD Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation 
Success on Wyoming Coal Mines was utilized to determine the minimum required size of the sample 
population. 
 
The 10 sampled vegetation communities have been identified as either “grassland”, “shrubland”, or 
“woodland”.  Using the Two-sample Sample Adequacy formulas with alpha adjustment in LQD Handbook 
of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal 
Mines, the constant values to be used in statistical test are (for vegetation cover, ground cover, production, 
and shrub density): “z”=1.96 and “d” = 0.1.  All sampled vegetation will be included in the sample adequacy 
test (i.e., “Species Lacking Creditable Value” will not be eliminated from the calculation). 
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Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled 
Vegetation Communities.  

Vegetation 
Community 

Parameter 
Plant Community 

Minimum Sample Size 
Plant Community 

Maximum Sample Size 

Agricultural Land 
Ground Cover 

10 10 
Vegetation Cover 

Bottomland Sagebrush 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Big Sagebrush 
Shrubland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Prairie Dog Modified 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 

Pine and Juniper 
Woodland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Reclaimed Grassland 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 501 

Rough Breaks Mixed 
Grassland 

Ground Cover 
10 10 

Vegetation Cover 
Shrub Density 10 501 

Riparian Woodland 
Ground Cover 

10 10 

Vegetation Cover 
Shrub Density 10 501 

Scoria Grassland 

Ground Cover 
202 50 Vegetation Cover 

Total Production 
Shrub Density 10 501 

Upland Grassland 
Ground Cover 

10 10 
Vegetation Cover 
Shrub Density 10 501 

Total  110 420 
1If sample adequacy is not met for shrub density with the maximum number of transects, LQD will be notified and a 
decision will be made about additional sampling. 
2 If sample adequacy is not met for cover and production after the minimum number of transects are sampled, LQD will 
be notified and a decision will be made regarding the need for additional sampling. 
 
PLANT SPECIES LISTS 
 
A plant species list including scientific name, common name, and life form will be developed individually for 
each of the 10 vegetation communities. This list will be compiled from species noted during all vegetation 
monitoring activities including point-intercept line transect cover measurements, species diversity belt 
transect measurements, and other opportunistic observations of the sampling area. The species list will be 
field checked and updated at least three times from April through September. 
 
OTHER DATA COLLECTED 
 
Habitat and species surveys for any United States Fish and Wildlife Service (USFWS) threatened, 
endangered, or candidate species will be conducted during the appropriate period based on phenology, 
and any identified individuals, populations, or appropriate habitat will be identified on the baseline 
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vegetation map.  Any state species of special concern listed in the Wyoming Natural Heritage database will 
be identified on the baseline vegetation map based on Wyoming Natural Diversity Database records and 
field verification of these records.  All state designated noxious weeds and county declared weeds will be 
noted and significant concentrations identified on the baseline vegetation map. 
 
Photographs will be taken of the 10 vegetation communities. Photographic locations will be documented 
and illustrated on the baseline vegetation map. 
 
EXTENDED REFERENCE AREA MAPPING & JUSTIFICATION 
 
As noted in the Vegetation Community Classification & Mapping section, all lands within the proposed 
permit area were mapped as one of 10 vegetation communities, disturbed lands, or water. All Agricultural 
Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, Prairie Dog Modified Grassland, Pine 
and Juniper Woodland, Reclaimed Grassland, Rough Breaks Mixed Shrubland, Riparian Woodland, Scoria 
Grassland, and Upland Grassland areas unaffected by the mining operation will serve as Extended 
Reference Area (EXREFA).  For the purposes of this permit, EXREFA means a land unit which will be used 
to evaluate revegetation success for each of the same vegetation communities which were affected by the 
mining operation.  The EXREFA will be a subset of the mapped vegetation communities and will be included 
as potential sample points for the sampling program.  The EXREFA will remain unaffected over the course 
of the mining operation and will be as large as practical, at least two acres, considering land ownership 
patterns, and land management history.   
 
BASELINE VEGETATION SURVEY REPORT 
 
A summary of all field data collected will include the following major headings and content: 
 

I. Table of Contents 
 
II. Approved mapping and sampling methods 

 
 Text that briefly lists the title and date for the approval for the approved methods and 

includes a reference to the location of the approved methods in Appendix D-8. 
 
 Text making a clear statement that all sampling methods were executed as approved. 

 
 Text noting the time periods when field sampling occurred. 
 

III. Map of the Agricultural Land, Bottomland Sagebrush Grassland, Big Sagebrush Shrubland, 
Prairie Dog Modified Grassland, Pine and Juniper Woodland, Reclaimed Grassland, Rough 
Breaks Mixed Shrubland, Riparian Woodland, Scoria Grassland, Upland Grassland, and 
Extended Reference Areas 

 
 Map with appropriate legend information for all entries. 
 
 Identify photo locations. 

 
 Identify sample points in each vegetation community. 

 
 Tabulate acreage of each map unit. 
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IV. Present and discuss sample numbers. 
 

 Tabular presentation 
 

Vegetation Community Mean 
Standard 
Deviation 

Actual 
Sample # 

Computed 
Adequate 
Sample 

Si

Computed 
Z-Value 

Confidence 
Level 

Achieved 

Agricultural Land  

     Total Vegetation Cover        

     Total Ground Cover        

Big Sagebrush Shrubland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Bottomland Sagebrush Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Pine and Juniper Woodland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Prairie Dog Modified Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

Reclaimed Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Riparian Woodland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Rough Breaks Mixed Shrubland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       

Scoria Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Production       

     Density       

Upland Grassland  

     Total Vegetation Cover       

     Total Ground Cover       

     Density       
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 Text briefly discussing numbers in relation to the approved methods 
 
V. Present sample data 

 
 Text which describes the major vegetation and topographic characteristics of each 

community; integrate soil type(s) as useful. 
 
 Tabulate and discuss absolute and relative cover values by life form and vegetation 

community. 
 

 Tabulate and discuss absolute and relative production values by life form and 
vegetation community.  

 
 Tabulate and discuss shrub density values by vegetation community. 

 
 Optional tabular presentation. 

 
Vegetation 
Parameter 

Vegetation Community
AG BLS BSS PDMG JW R RBMS RW SG UG

Absolute 
Vegetation 
Cover (%) 

          

Absolute  
Total 

Ground 
Cover  
(%) 

          

 
 Optional tabular presentation of relative cover by life form table. 

 
Life Form AG BLS BSS PDMG JW R RBMS RW SG UG 

Native Annual 
Grasses 

          

Introduced Annual 
Grasses 

          

Native Cool 
Season Perennial 
Grasses 

          

Native Warm 
Season Perennial 
Grasses 

          

Introduced 
Perennial Grasses 

          

Native Annual 
Forbs 

          

Introduced Annual 
Forbs 

          

Native Perennial 
Forbs 

          

Introduced 
Perennial Forbs 

          

Half and Sub-
Shrubs 

          

Full Shrubs           
Native Trees           
Introduced Trees           
Succulents           
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 Optional tabular presentation of absolute cover summary by species table. 
 

Species 
(list of species organized in the life 

forms below) 

AG BLS BSS PDMG JW R RBMS RW SG UG
Absolute 

% 
Absolute 

% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Absolute 
% 
 

Annual Grasses           
Vulpia octoflora           
Bromus tectorum           
Bromus japonicus           
  Total Annual Grasses           
etc           
Introduced Perennial Grasses           
  Total Introduced Perennial 
Grasses 

          

Native Annual Forbs           
  Total Native Annual Forbs           
Introduced Annual Forbs           
  Total Introduced Annual Forbs           
Native Perennial Forbs           
  Total Native Perennial Forbs           
Introduced Perennial Forbs           
  Total Introduced Perennial Forbs           
Half and Sub-Shrubs           
  Total Half and Sub-Shrubs           
Full Shrubs           
  Total Full Shrubs           
Native Trees           
  Total Native Trees           
Introduced Trees           
  Total Introduced Trees           
Succulents           
  Total Succulents           
Total Vegetative Cover            
Litter           
Rock           
Cryptograms           
Total Ground Cover           
Bare Ground           
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VI. Present species lists by vegetation community. 
 

 Text briefly discussing lists. 
 
 Text noting the presence or absence of federally listed threatened and endangered species. 

 
 Text noting the presence or absence of state designated noxious weeds and county declared weeds. 

 
VII. Present Extended Reference Area 

 
 Text briefly describing reference units in baseline map. 
 
 Text discussing and justifying representative nature of the EXREFA. 

 
VIII. References 
 

 Includes citations for plant identification, etc. 
 

IX. Photographs 
 

 Each caption is complete and descriptive. 
 

X. Raw Cover Data 
 
 Includes tables for raw cover. 



From: Mark Rogaczewski
To: Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Tuesday, May 19, 2015 7:44:18 PM
Attachments: RAM-NDA-22775-GIS NDA.pdf

BJ,

I received the attached materials from Niles Veal on behalf of RAMACO.  Niles has
concerns with the confidentiality requirements PRECorp is placing on the information
requested by RAMACO to properly locate all right-of-ways and facilities per LQD's
requirements in Appendix E of LQD's permitting process.  I have not come across
such a confidentiality request and will pass it onto Nancy and the other supervisors
for their review.  This may require a review from the AG's office.  I will keep you
posted on what I find out.

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

Signature Request: Powder River Energy

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 


 







Go To Company »

Go To Contract »

Go To Message »

Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1


No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.avg.com/
mailto:mark.rogaczewski@wyo.gov
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock
Subject: RAMACO electronic permitting possibility, TFN 6 2/025
Date: Tuesday, May 19, 2015 7:52:20 PM
Attachments: image003.jpg

Jeff,
 
I would like to gauge the interest that RAMACO may have in electronic permitting.  We are in the
early stages of deploying the e-permitting process and would like to offer the opportunity to
RAMACO to participate.  I know you can’t speak for RAMACO directly but you can approach Randall
Atkins with the idea in a way that won’t make him feel like he’s being put on the spot.  This is only a
request to consider the idea, not to commit to anything.  If he is interested, let us know and I can
put together an informational packet to help him judge the pros and cons.  This is a process that is
designed to speed up the permit application and approval timeline.  Perhaps he will be interested in
that outcome.  I suspect I already know his response to accelerating receipt of the permit.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov





From: BJ Kristiansen
To: david.myers@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO AVF evaluation, CN 160
Date: Tuesday, May 19, 2015 8:49:50 PM
Attachments: image001.jpg

 
Dave,
 
I am in the process of evaluating the AVF study that RAMACO submitted early last month.  Though I
am still in the middle of my evaluation, I thought it would be beneficial for you to look over the
document to familiarize yourself with the area.  Since this mine is immediately adjacent to the old
Big Horn Coal mine, many of the AVF determinations (or lack thereof) would be of interest.  I have
the volume in my office so swing by anytime and feel free to peruse its contents.  If you see anything
that bears comment then please do so.  My final evaluation is due at the beginning of April and any
input you may have needs to be done by the beginning of the month at the latest.  Come on by and
we can discuss it.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Project Geologist
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov





From: BJ Kristiansen
To: david.myers@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO AVF evaluation, CN 160
Date: Tuesday, May 19, 2015 8:49:50 PM
Attachments: image001.jpg

 
Dave,
 
I am in the process of evaluating the AVF study that RAMACO submitted early last month.  Though I
am still in the middle of my evaluation, I thought it would be beneficial for you to look over the
document to familiarize yourself with the area.  Since this mine is immediately adjacent to the old
Big Horn Coal mine, many of the AVF determinations (or lack thereof) would be of interest.  I have
the volume in my office so swing by anytime and feel free to peruse its contents.  If you see anything
that bears comment then please do so.  My final evaluation is due at the beginning of April and any
input you may have needs to be done by the beginning of the month at the latest.  Come on by and
we can discuss it.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Project Geologist
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov





From: David Myers
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Re: RAMACO AVF evaluation, CN 160
Date: Tuesday, May 19, 2015 8:49:58 PM
Attachments: image001.jpg

Thanks BJ, I'll come by. Probably this afternoon.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Tue, Mar 11, 2014 at 9:12 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

 

Dave,

 

I am in the process of evaluating the AVF study that RAMACO submitted early last
month.  Though I am still in the middle of my evaluation, I thought it would be
beneficial for you to look over the document to familiarize yourself with the area. 
Since this mine is immediately adjacent to the old Big Horn Coal mine, many of
the AVF determinations (or lack thereof) would be of interest.  I have the volume
in my office so swing by anytime and feel free to peruse its contents.  If you see
anything that bears comment then please do so.  My final evaluation is due at the
beginning of April and any input you may have needs to be done by the beginning
of the month at the latest.  Come on by and we can discuss it.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Project Geologist

   Land Quality Division - District 3

   2100 W. 5th St.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




more details »

From: Carol Bilbrough
To: bj.kristiansen@wyo.gov; Mark Rogaczewski; jbarron@wwcengineering.com; Carol Bilbrough
Subject: Invitation: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (bjarne.kristiansen@wyo.gov)
Date: Wednesday, May 20, 2015 6:16:30 AM
Attachments: invite.ics

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar bjarne.kristiansen@wyo.gov

Who • Carol Bilbrough - organizer

• Mark Rogaczewski
• jbarron@wwcengineering.com
• Bj Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNmJkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:carol.bilbrough@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNmJkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNmJkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNmJkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNmJkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T163557Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation\nView your event at https://www.g
 oogle.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bW
 sgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZiNm
 JkNmJjNTc5MzkxNmNiZTU2YjZkMWIyMjQ4NjE1YTViYzJlMmUz&ctz=America/Denver&hl=en
 .
LAST-MODIFIED:20141013T163557Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_84.ics (1413 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Tracking Sheet
Date: Wednesday, May 20, 2015 10:32:17 AM
Attachments: 6-11-2014 dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 tracking sheet.

If you have comments or edits, I will get to them after I return from vacation.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 11, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 11, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark/SP

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval deadline is June 9, 2014.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.  





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent-received arrived 5/20/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14. 





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 9/4/14.    


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  



		6 4/081

		237-T9

		5/27/14

		Cordero-Rojo

		NSR – Coal Cut Revision

		Dave S.

		Arrived 5/28/14.  60 day deadline 7/27/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 3/079

		428-T6

		5/15/14

		Eagle Butte Mine

		NSR-Re-design Sediment Reservoirs EB123 & EB124.

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.   





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice arrived 6/5/14.    





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		489

		6/2/14

		Cotter Corporation

		2013-2014 AR & Bond

		Miles

		Arrived 6/2/14.  90 day deadline 8/31/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		6 3/081

		633




		5/27/14

		Cameco Smith/Highland

		NSR MU 4 monitoring well sampling revision

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		

		



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 9/2/14.  





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.  






		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.






		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of June 11, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark/SP  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP 
sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval 
deadline is June 9, 2014. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.   
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  
No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.   
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6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 

Release  
Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 

4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent‐
received arrived 5/20/14.   
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14.  
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 
9/4/14.     
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.   

6 4/081  237‐T9  5/27/14  Cordero‐Rojo  NSR – Coal Cut Revision  Dave S.  Arrived 5/28/14.  60 day deadline 7/27/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 
5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 3/079  428‐T6  5/15/14  Eagle Butte Mine  NSR‐Re‐design Sediment 
Reservoirs EB123 & EB124. 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 
6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and OSM 
reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.     
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 

Report 
Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   

 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.    
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s 
Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd 
Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice 
arrived 6/5/14.     
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  489  6/2/14  Cotter Corporation  2013‐2014 AR & Bond  Miles  Arrived 6/2/14.  90 day deadline 8/31/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

6 3/081  633 
 
 

5/27/14  Cameco Smith/Highland  NSR MU 4 monitoring well 
sampling revision 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo. 
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 
9/2/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information. 
 
 

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 



June 11, 2014                                        19 
 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Tracking Sheet
Date: Wednesday, May 20, 2015 10:32:17 AM
Attachments: 6-11-2014 dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 tracking sheet.

If you have comments or edits, I will get to them after I return from vacation.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 11, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark/SP

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval deadline is June 9, 2014.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.  





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent-received arrived 5/20/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14. 





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 9/4/14.    


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  



		6 4/081

		237-T9

		5/27/14

		Cordero-Rojo

		NSR – Coal Cut Revision

		Dave S.

		Arrived 5/28/14.  60 day deadline 7/27/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 3/079

		428-T6

		5/15/14

		Eagle Butte Mine

		NSR-Re-design Sediment Reservoirs EB123 & EB124.

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.   





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice arrived 6/5/14.    





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		489

		6/2/14

		Cotter Corporation

		2013-2014 AR & Bond

		Miles

		Arrived 6/2/14.  90 day deadline 8/31/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		6 3/081

		633




		5/27/14

		Cameco Smith/Highland

		NSR MU 4 monitoring well sampling revision

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		

		



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 9/2/14.  





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.  






		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.






		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark/SP  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  SP 
sends inspection report to OSM and Big Horn Coal 5/30/14.  Requests OSM concurrence.  SP recommends approval 6/4/14.  Approval 
deadline is June 9, 2014. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.   
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrived 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.  Publisher’s affidavit arrived 5/21/14.  Public comment ends 6/7/14.  
No objections.  KK sends draft SDD to mine for review 6/2/14.  KK recommends approval 6/9/14.   
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6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 

Release  
Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 

4/22/14.  MR declares complete and sends to public notice 4/21/14.  Publisher’s affidavit, copy of public notice, copies of letters sent‐
received arrived 5/20/14.   
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  BJ sends review 6/9/14.  
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  Comment responses arrived 6/6/14.  90 day deadline 
9/4/14.     
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.   

6 4/081  237‐T9  5/27/14  Cordero‐Rojo  NSR – Coal Cut Revision  Dave S.  Arrived 5/28/14.  60 day deadline 7/27/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.  JM bond review in 
5/19/14 letter.  Bob G. responses arrive 5/23/14.  90 day deadline 8/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 3/079  428‐T6  5/15/14  Eagle Butte Mine  NSR‐Re‐design Sediment 
Reservoirs EB123 & EB124. 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.  KK requests DM review in 5/23/14 memo.  No OSM concerns 5/23/14.  BLM no concerns 
6/4/14.  DM review in 6/5/14 memo.  KK sends Rd. 1 review 6/6/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and OSM 
reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.     
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
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6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 

Report 
Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   

 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.    
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  County Filing and Publisher’s 
Affidavit arrived 5/27/14.  Public comment ends 5/27/14.  Oil & Gas Commission notification arrived 5/27/14.  DL sends 2nd 
Government letters 6/2/14.  2nd AVS no concerns D. Hill 6/2/14 email.  No objections per Kim P. 6/2/14 email.  Affidavit of Notice 
arrived 6/5/14.     
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/3014.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 



June 11, 2014                                        11 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  489  6/2/14  Cotter Corporation  2013‐2014 AR & Bond  Miles  Arrived 6/2/14.  90 day deadline 8/31/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

6 3/081  633 
 
 

5/27/14  Cameco Smith/Highland  NSR MU 4 monitoring well 
sampling revision 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo. 
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.  DS sends review March 25, 2014.  Comment responses arrive 6/4/14.  90 day deadline 
9/2/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information. 
 
 

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 



June 11, 2014                                        19 
 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 



June 11, 2014                                        22 
 

 
***BOND FORFEITURES*** 

 



From: Bj Kristiansen (via Google Drive)
To: rick.huber@wyo.gov
Subject: Brook Mine - Invitation to collaborate
Date: Wednesday, May 20, 2015 10:42:59 AM

Bj Kristiansen has invited you to work in the following shared folder:

Brook Mine

Open

Google Drive: Have all  your files within reach from any device.

mailto:bj.kristiansen@wyo.gov
mailto:rick.huber@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://drive.google.com/a/wyo.gov/folderview?id=0B4tiD-5KN8YcX29HWHIyQ1RpXzQ&usp=sharing_eid
https://drive.google.com/a/wyo.gov/folderview?id=0B4tiD-5KN8YcX29HWHIyQ1RpXzQ&usp=sharing_eid
https://drive.google.com/a/wyo.gov/folderview?id=0B4tiD-5KN8YcX29HWHIyQ1RpXzQ&usp=sharing_eid
https://drive.google.com/


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, May 20, 2015 3:26:43 PM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 7, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 7, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, May 20, 2015 3:26:43 PM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Deanna Hill
To: Sokolosky, Peter K
Cc: Carol Bilbrough
Subject: Emailing: Document Title
Date: Thursday, May 21, 2015 1:49:27 AM
Attachments: Document Title.htm

Active Permits.
 
CNs, DNs, LEs are confidential and will have no acreage as they are exploration
licenses.
Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:psokolos@blm.gov
mailto:carol.bilbrough@wyo.gov
tel:%28307%29777-6910






		Permit		Mine		Bond Date		Exp Date		Action		Type		Bond Number		Bank/Surety		Dist		Cty		Acres		Min		T/R/S		Bond Amt

		CN0009		ARK LAND CO, 		11/23/1977				Active		BD		400FB3653		ST PAUL FIRE & MARINE INS CO		1		CR				CO		0220N / 0180W / 06		$10,000.00

		CN0015		ANADARKO HOLDING CO, 		7/6/1982				Active		BD		5216701(BLM)		AMERICAN INS CO		1		CR				CO		0230N / 0810W / 14		$25,000.00

		CN0015		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489305		SAFECO INS CO OF AM		1		CR				CO		0230N / 0810W / 14		$30,000.00

		CN0077		U S BLM, 		7/28/1983				Active				U S BLM		U S BLM		3		JO				CO		0470N / 0810W / 11		$0.00

		CN0085		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489306		SAFECO INS CO OF AM		2		SW				CO		020N / 1040W / 17		$10,000.00

		CN0096		BLACK BUTTE COAL CO, 		11/18/2011				Active		BD		90662366		FIDELITY & DEP CO OF MD		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0096		BLACK BUTTE COAL CO, 		6/4/2012				Active		BD		SUR0002639		ARGONAUT INS CO		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0116		BRIDGER COAL CO, 		7/16/2003				Active		BD		103545967		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 05		$10,000.00

		CN0117		SHOSHONE COAL CORP, 		12/7/2004				Active		BD		104294175		TRAVELERS CAS & SURETY CO OF AM		1		CR				CO		0230N / 0820W / 01		$21,050.00

		CN0118		BRIDGER COAL CO, 		7/16/2002				Active		BD		103545969		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 04		$10,000.00

		CN0123		ANTELOPE COAL LLC, 		3/23/2010				Active		BD		SUR0000366		ARGONAUT INS CO		1		CO				CO		0410N / 0710W / 23		$46,500.00

		CN0126		BRIDGER COAL CO, 		10/13/2006				Active		BD		104095119		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 01		$2,000.00

		CN0130		BRIDGER COAL CO, 		7/16/2003				Active		BD		104095121		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 0990W / 05		$139,000.00

		CN0134		HAYSTACK COAL CO, SOUTH HAYSTACK		10/22/2001				Active		BD		41S103566334BCM		TRAVELERS CAS & SURETY CO		2		UI				CO		0170N / 1170W / 31		$103,057.00

		CN0137		CORDERO MINING LLC, 		3/23/2010				Active		BD		SUR0000376		ARGONAUT INS CO		3		CA				CO		0470N / 0710W / 13		$12,000.00

		CN0139		WESTMORELAND KEMMERER INC, BLM		2/24/2012				Active		BD		9038761		FIDELITY & DEP CO OF MD		2		LI				CO		 /  / 08		$95,000.00

		CN0140		WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX		11/18/2005				Active		BD		5011895		BOND SAFEGUARD INS CO		3		CA				CO		0420N / 0700W / 06		$9,275.00

		CN0143		ARK LAND CO, BLM/USFS		9/28/2006				Active		BD		1017648		LEXON INS CO		3		CA				CO		0420N / 0710W / 01		$80,800.00

		CN0144		CABALLO COAL CO, 		4/11/2007				Active		BD		82056507		FEDERAL INS CO		3		CA				CO		0480N / 0700W / 05		$43,000.00

		CN0150		BUCKSKIN MINING CO, BUCKSKIN		1/7/2009				Active		BD		S105149216		TRAVELERS CAS & SURETY CO OF AM		3		CA				CO		0520N / 0730W / 12		$34,800.00

		CN0151		WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5		2/24/2012				Active		BD		9038762		FIDELITY & DEP CO OF MD		2		LI				CO		0220N / 1160W / -		$15,000.00

		CN0152		ROCKY MOUNTAIN COAL CO LLC, 		8/18/2009				Active		BD		6628998		SAFECO INS CO OF AM		2		SW				CO		0200N / 1040W / 08		$23,100.00

		CN0154		LINC ENERGY OPERATIONS INC, 		10/26/2010				Active		CK		479701953		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$255,015.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/24/2012				Active		CK		6839		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$36,000.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/27/2011				Active		CK		479701972		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$416,405.00

		CN0154		LINC ENERGY OPERATIONS INC, 		2/28/2012				Active		CK		5356		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$45,108.00

		CN0154		LINC ENERGY OPERATIONS INC, 		1/10/2012				Active		CK		4243		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$122,472.00

		CN0155		PEABODY CABALLO MINING LLC, RAWHIDE MINE		5/23/2011				Active		BD		22032300		LIBERTY MUTUAL INS CO		3		CA				CO		0510N / 0730W / 12		$288,000.00

		CN0156		COUNTY COAL CO LLC, 		7/21/2011				Active		CK		4213946723		COUNTY COAL CO LLC		3		JO				CO		0520N / 0920W / 19		$15,000.00

		CN0156		COUNTY COAL CO LLC, 		8/5/2011				Active		CK		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO				CO		0520N / 0920W / 19		$16,300.00

		CN0158		LINC ENERGY OPERATIONS INC, 		4/23/2012				Active		CK		6838		LINC ENERGY OPERATIONS INC		1		CR				CO		0120N / 0910W / 16		$13,950.00

		CN0159		BUCKSKIN MINING CO, OEDEKOVEN TRACT		8/15/2012				Active		BD		105678571		TRAVELERS CASUALTY & SURETY CO OF AM		3		CA				CO		0520N / 0720W / 07		$82,000.00

		CN0160		RAMACO WY COAL CO, 		9/28/2012				Active		CD		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH				CO		0570N / 0840W / 03		$18,000.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967512		EKLUND		2		FR				GO		0280N / 0990W / 15		$500.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967513		EKLUND		2		FR				GO		0280N / 0990W / 15		$250.00

		DN0043		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489308		SAFECO INS CO OF AM		2		SW				UR		 /  / 		$500,000.00

		DN0059		ENERGY METALS CORP (US), 		12/1/2006				Active		CK		3077		ENERGY METALS CORP		2		FR				UR		0260N / 0940W / 14		$11,400.00

		DN0060		UMETCO MINERALS CORP, 		11/24/1999				Active		BD		6031491		SAFECO INS CO OF AM		2		FR				UR		 /  / 11		$26,796.00

		DN0077		F M C CORP, 		6/20/1980				Active		BD		29102202		AMERICAN HOME ASSUR CO		2		UN				TR		 /  / 		$10,000.00

		DN0086		O C I WY LP, 		4/7/2000				Active		BD		183340		NATL UNION FIRE INS CO		2		SW		0		TR		 /  / 13		$14,750.00

		DN0102		M I LLC, 		4/14/2004				Active		BD		6257818		SAFECO INS CO OF AM		2		BH				BE		0550N / 0930W / 35		$10,000.00

		DN0115		URANIUM RESOURCES INC, 		8/11/1981				Active		BD		40S28840		TRAVELERS CAS & SURETY CO		1		CO				UR		0320N / 0700W / 09		$10,000.00

		DN0130		AMERICAN COLLOID CO, 		4/29/1985				Active		BD		4936092		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$10,000.00

		DN0147		F M C WY CORP, 		3/22/2000				Active		BD		120130345637999		UNITED STATES FIDELITY & GUARANTY INS CO		2		SW				UN		0170N / 0109W / 17		$40,000.00

		DN0155		SCHLOSSER, JIMMY DALE, 		8/16/1982				Active		CD		5612		SUNDANCE STATE BK SUNDANCE WY		3		CK				BE		 /  / 		$1,000.00

		DN0160		WYO-BEN INC, 		9/24/2007		8/15/2013		Active		LC		NZS602925		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		 /  / 		$10,000.00

		DN0160		WYO-BEN INC, 		4/26/1984				Active		BD		4385471		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$2,525.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC, 		3/14/2000		5/31/2013		Active		LC		P259655		JPMORGAN CHASE BK NA CHICAGO IL		2		BH				BE		 /  / 		$41,000.00

		DN0177		BLACK HILLS BENTONITE LLC, 		3/25/2008				Active		CD		26853		HILLTOP NATL BK CASPER WY		3		CK				BE		 /  / 		$15,300.00

		DN0194		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		FR				UR		0280N / 0910W / 35		$225,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUBY RANCH		7/11/1997		6/26/2013		Active		LC		1269S16263		ROYAL BK OF CN NEW YORK NY		3		CA				UR		0430N / 0740W / 		$119,000.00

		DN0233		PFAFF, CARL E, 		11/2/1988				Active		CD		73974		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 11		$200.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/23/2002		7/22/2013		Active		LC		S736182		BNP PARIBAS BK NEW YORK NY		1		CO				UR		0350N / 0740W / 01		$653,100.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		4/27/1995				Active		BD		5762191		SAFECO INS CO OF AM		2		SW				TR		0180N / 1090W / 02		$47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS, 		9/23/1993				Active		BD		899666		NATL UNION FIRE INS CO		2		SW				TR		0180N / 1090W / 23		$29,300.00

		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		12/29/1997		12/21/2012		Active		LC		7902S17362		ROYAL BK OF CN NEW YORK NY		2		NA				UR		0330N / 0880W / 07		$403,000.00

		DN0267		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035354		FIDELITY & DEP CO OF MD		2		SW				UR		0240N / 0940W / 01		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE, 		8/21/2012				Active		BD		9085774		FIDELITY & DEP CO OF MD		2		FR				UR		0270N / 0910W / 04		$201,500.00

		DN0300		BLACK HILLS BENTONITE LLC, 		3/20/2008				Active		CD		26854		HILLTOP NATL BK CASPER WY		1		CO				LN		0370N / 0740W / 15		$6,000.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000203		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$1,500.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000217		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$3,000.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9776		TRAVELERS CAS & SURETY CO OF AM		3		JO				BE		 /  / 		$10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9775		ST PAUL FIRE & MARINE INS CO		3		CR				BE		 /  / 		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		11/1/2002				Active		CK		431		ENCAMPMENT RESOURCES INC		1		AL				UN		0140N / 0780W / 21		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		10/29/2009				Active		CK		715		ENCAMPMENT RESOURCES LLC		1		AL				UN		0140N / 0780W / 21		$9,500.00

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		2/13/2004				Active		BD		187468		AMERICAN CONTRACTORS IND CO		1		NA				UN		0390N / 0840W / 13		$10,000.00

		DN0326		ROCK SPRINGS MINERAL PROCESSING, BLM PLACE		7/19/2004				Active		BD		209725		AMERICAN CONTRACTORS IND CO		2		FR				BE		0330N / 0900W / 01		$3,000.00

		DN0327		RARE ELEMENT RESOURCES INC, BULL HISS		8/28/2012				Active		BD		1076901		LEXON INS CO		3		CK				UN		0520N / 0630W / 17		$320,000.00

		DN0331		ENERGY FUELS WY INC, SHEEP MOUNTAIN		7/21/2011				Active		CK		249		TITAN URANIUM USA INC		2		SW				UR		0280N / 02902 / 18		$20,100.00

		DN0335		N F U WYOMING LLC, LOST SOLDIER PROJECT		5/22/2012				Active		BD		1062394		LEXON INS CO		2		SW				UN		0260N / 0900W / 06		$30,450.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		4/11/2008				Active		CK		3752		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$230,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/5/2006				Active		CK		279589		HILLTOP NATL BK CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/4/2007				Active		CD		1161/50000058		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$30,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		3/8/2007				Active		CK		2305		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/1/2007				Active		CK		144947		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$5,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/5/2006				Active		CK		136584		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$10,000.00

		DN0338		AMERICAN COLLOID CO, BIG HORN		3/16/2011				Active		BD		82290631		FEDERAL INS CO		2		BH				BE		 /  / 58		$75,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2011		7/18/2013		Active		LC		1000000421		FIRST INTERSTATE BK BILLINGS MT		1		CO				UR		 /  / 15		$316,541.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		CK		1081		HIGH PLAINS URANIUM		1		CO				UR		 /  / 15		$967.75

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		5/8/2007		11/20/2013		Active		LC		BMT0150215OS/HACH155143IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$750,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		TB		912828BX7		WELLS FARGO INVESTMENTS		1		CO				UR		 /  / 15		$159,148.25

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		8/9/2006		6/21/2013		Active		LC		BMTO136036OS/HACH140409IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$250,000.00

		DN0340		MONOLITH MINERALS LLC, MAYWORTH1		8/9/2006				Active		CD		1875		SUMMIT NATL BK HULETT WY		3		JO				GY		0450N / 0830W / 29		$2,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		4/20/2007		11/20/2013		Active		LC		BMTO150213OS/HACH155141IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$750,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		8/22/2006		6/21/2013		Active		LC		BMTO136064OS/HACH140410IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$250,000.00

		DN0346		POWERTECH (USA) INC, BLM		10/2/2006				Active		CK		474210023		POWERTECH (USA) INC		3		WE				UR		0410N / 06102 / 24		$2,000.00

		DN0347		N C A NUCLEAR INC, ELKHORN		3/6/2009				Active		CD		500007888		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CK				UR		0560N / 0660W / 26		$10,000.00

		DN0349		HORIZON WY URANIUM INC, HORIZON		11/13/2006				Active		MM		70748855/70748842		ANB BK F/K/A AMERICAN NATL BK CHEYENNE WY/DENVER CO		1		CO				UR		0320N / 0700W / 16		$161,843.00

		DN0353		URANIUM ONE AMERICAS INC, GREAT DIVIDE		4/2/2007		11/20/2013		Active		LC		BMTO150214OS/HACH155142IS		BMO HARRIS BK NA CHICAGO IL		2		SW				UR		 /  / 		$1,000,000.00

		DN0354		STRATHMORE RESOURCES US LTD, SKY PROPERTY		11/6/2009				Active		CK		1418		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0310N / 0950W / 01		$3,000.00

		DN0356		POWERTECH (USA) INC, DUNGRY/BUDMAYR		3/5/2009				Active		CK		4536		POWERTECH (USA) INC		3		CK				UR		 /  / 33		$10,000.00

		DN0360		WYOMING GOLD MINING CO INC, STATE		5/24/2007				Active		CD		7732071332		WELLS FARGO BK DUBOIS WY		1		LA				UN		0140N / 0700W / 36		$28,400.00

		DN0361		AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE		7/6/2007				Active		BD		K07337310		WESTCHESTER FIRE INS CO		2		BH				UN		0500N / 0900W / 32		$10,000.00

		DN0364		HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP		8/6/2007				Active		CK		1197		BLACK RANGE MINERALS LTD		1		CR				UN		0140N / 0860W / 16		$130,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC, FEDERAL		4/22/2009				Active		CK		1282		WILDHORSE ENERGY INC		2		FR				UR		 /  / 		$46,500.00

		DN0367		URANIUM ENERGY CORP, 		11/21/2008				Active		CD		27450		HILLTOP NATL BK CASPER WY		1		NA				UN		0320N / 0840W / 08		$800.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		4/26/2012				Active		CK		4180		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0900W / 26		$4,700.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		1/23/2008				Active		CD		700046934		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$26,500.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		10/15/2007				Active		CD		700046508		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$11,200.00

		DN0371		N F U WYOMING LLC, LC NORTH		5/22/2012				Active		BD		1062390		LEXON INS CO		2		SW				UR		 /  / 		$569,000.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		1/16/2011				Active		CD		28362		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$5,100.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		3/21/2008				Active		CD		26852		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$3,900.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		8/27/2008				Active		CD		50000212		JONAH BK OF WY CASPER WY		3		JO				UR		0430N / 0750W / ALL		$37,500.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		5/5/2008				Active		BD		1024558		LEXON INS CO		3		JO				UR		0430N / 0750W / ALL		$622,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033839		BMO HARRIS BK NA CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$244,200.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033857		BMO HARRIS BK CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$6,600.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		5/28/2008				Active		CK		73		TARGET EXPLORATION & MINING CORP		1		AL				UR		0250N / 0750W / 36		$7,500.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		4/5/2012				Active		CDARS		1014019703/CD03000045		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 06		$640,000.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		10/5/2010				Active		CDARS		1013826087/CD03000044 		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 06		$785,000.00

		DN0389		WYO-BEN INC, BLM		11/6/2008		10/6/2013		Active		LC		NZS629455		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		0420N / 0920W / 05		$10,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27417		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27418		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA), BROWN RANCH		8/7/2009		7/28/2013		Active		LC		91909531		BNP PARIBAS BK NEW YORK NY		3		CA				UR		0430N / 0760W / 21		$1,625,000.00

		DN0394		URANIUM ONE AMERICAS INC, RED RIM		7/7/2010		6/9/2013		Active		LC		BMCH294431OS		BMO HARRIS BK NA CHICAGO IL		1		CR				UR		0210N / 0890W / 35		$272,251.92

		DN0397		STRATA ENERGY INC, CROOK CTY		4/5/2012				Active		CDARS		1014019681/CD03000046		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		3/16/2011				Active		CDARS		1014103798/CD03000048		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		10/5/2010				Active		CDARS		1013822545/CD03000043		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 07		$100,000.00

		DN0398		GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN		3/16/2010				Active		CK		5070209610		FIRST INTERSTATE BK BILLINGS MT		2		SW				SH		0180N / 1060W / 07		$8,100.00

		DN0400		N F U WYOMING LLC, LOST CREEK SOUTH		5/22/2012				Active		BD		1062389		LEXON INS CO		2		SW				UR		0250N / 0920W / 22		$1,076,500.00

		DN0401		A U C LLC, RENO CREEK		3/18/2011		3/11/2013		Active		LC		1580		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$683,400.00

		DN0401		A U C LLC, RENO CREEK		8/9/2010				Active		CD		906600017505		MUTUAL OF OMAHA BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$112,200.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		9/24/2010				Active		CD		700049110		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0890W / 04		$31,300.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		4/26/2012				Active		CK		4181		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0890W / 04		$11,600.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		4/26/2012				Active		CK		4182		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0900W / 04		$47,000.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		9/24/2010				Active		CD		700049111		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0900W / 04		$16,700.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		4/26/2012				Active		CK		4183		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0910W / 13		$24,600.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		9/24/2010				Active		CD		700049112		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0910W / 13		$59,200.00

		DN0405		MOUNTAIN CEMENT CO, BLM		9/29/2010				Active		BD		6637859		SAFECO INS CO OF AM		1		AL				LI		0150N / 0720W / 17		$29,750.00

		DN0406		BIG BEAR MINING INC, BLM		2/23/2011				Active		BD		1057756		LEXON INS CO		2		NA				GO		0310N / 0880W / 05		$54,200.00

		DN0407		448018 EXPLORATION INC, BLM		7/19/2012				Active		CK		605156211		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$141,200.00

		DN0407		448018 EXPLORATION INC, BLM		6/1/2011				Active		CK		604031427		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$97,800.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/18/2011		7/5/2013		Active		LC		6320/S24831		ROYAL BK OF CN NEW YORK NY		1		CR				UR		0270N / 0790W / 01		$205,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA), W BEAVER RIM		9/6/2011		8/5/2013		Active		LC		4106110		BNP PARIBAS BK NEW YORK NY		2		FR				UR		0310N / 0920W / 01		$245,000.00

		DN0410		TITAN IRON ORE CORP, 		11/2/2011				Active		CK		8984962		TITAN IRON ORE CORP		1		AL				UN		0190N / 0720W / 24		$7,300.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		1004		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$700.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		3842		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$150,000.00

		DN0412		CAMECO RESOURCES (POWER RESOURCES INC DBA), LANCE CREEK		3/13/2012		3/4/2013		Active		LC		97431/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0330N / 0650W / 01		$948,300.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA), INDIAN CREEK		3/13/2012		3/5/2013		Active		LC		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0340N / 0620W / -		$835,400.00

		DN0414		STAKEHOLDER ENERGY LLC, HENRY PATTESON		3/27/2012		3/23/2013		Active		LC		64		JONAH BK OF WY CASPER WY		1		CO				UR		0380N / 0750W / 26		$986,600.00

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		3/27/2012		3/23/2013		Active		LC		65		JONAH BK OF WY CASPER WY		1		CO				UR		0390N / 0750W / 28		$639,200.00

		DN0416		N F U WYOMING LLC, LOST CREEK EAST		7/23/2012				Active		BD		1079795		LEXON INS CO		2		SW				UR		0250N / 0920W / 01		$461,000.00

		DN0417		STRATHMORE RESOURCES (US) LTD, WEST DIAMOND		8/20/2012				Active		CK		4417		STRATHMORE RECOURCES (US) LTD		2		FR				UR		0320N / 0900W / 28		$199,500.00

		DN0418		STRATMORE RESOURCES (US) LTD, EAST DIAMOND PROPERTY		8/20/2012				Active		CK		4416		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0900W /  / 0320N		$199,700.00

		DN0419		MOUNTAIN CEMENT CO, ALBANY CTY		8/20/2012				Active		BD		22027282		LIBERTY MUTUAL INS CO		1		AL				SH		0140N / 0740W / 02		$9,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC, BLACK ROCK-GRANITE RDG-W SWEETHEART		8/27/2012				Active		CD		28537		FIRST NATL BK OF WY LARAMIE WY		2		NA				IR		0310N / 0860W / 15		$38,500.00

		ET0022		GRANGER, TOWN OF, GRANGER		9/14/1977				Active		CK		4184		TOWN OF GRANGER		2		SW		5		SG		0190N / 1110W / 32		$400.00

		ET0062		DEBERNARDI BROS INC, DEBERNARDI PIT #2		1/18/1978				Active		CK		25073		CO CHECK		2		SW		10		SG		0190N / 1110W / 22		$2,000.00

		ET0093		BUTCHER, RONALD D, BUTCHER		2/13/1981				Active		CD		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		3		SH		10		SG		0540N / 0830W / 27		$600.00

		ET0143		LINN RANCH, LINN		8/30/1982				Active		BD		2973023		SAFECO INS CO		2		TE		10		SG		0410N / 1170W / 13		$2,000.00

		ET0148		PREWITT, DAVID & WINIFRED, LUHR		3/10/1999				Active		CD		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL		10		SG		0260N / 0650W / 06		$10,000.00

		ET0192		CROELL REDI MIX INC, CROELL		10/12/2009				Active		BD		2100272		NORTH AMERICAN SPECIALTY INS CO		3		CK		10		SG		0530N / 0600W / 06		$10,000.00

		ET0210		ANTON, ROGER & LAVON, TANNER		1/27/2005				Active		CD		300015019		FIRST INTERSTATE BK BILLINGS MT		3		CA		5		SC		0500N / 0700W / 06		$1,000.00

		ET0286		JOHNSON RANCHES, 		1/13/1987				Active		CD		110895		ZIONS 1ST NATL BK RANDOLF UT		2		LI		10		SG		0210N / 1200W / 10		$2,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC, 		3/11/1991				Active		CD		15526		CENTRAL BANK & TRUST LANDER WY		2		FR		10		SG		0340N / 0990W / 21		$2,000.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		4/24/2009				Active		CK		24200		CHAPMAN CONTRACTING INC		1		NA		1		SG		0400N / 0780W / 28		$2,800.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		8/4/1981				Active		CK		2738		CO CHECK		1		NA		1		SG		0400N / 0780W / 28		$200.00

		ET0338		G & L CONCRETE INC, 		2/4/1998				Active		CD		20937		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 17		$10,000.00

		ET0348		GORGE ROCK PRODUCTS INC , 		9/26/2011				Active		BD		103713085		TRAVELERS CAS & SURETY CO OF AM		2		SW		10		SG		0180N / 1070W / 16		$10,000.00

		ET0353		DEVRIES, RAY, DOWDY		2/5/1988				Active		CD		9965S		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		HS		10		SG		0430N / 0940W / 05		$3,000.00

		ET0355		MOSTELLER, CHARLES W  %PAT MOSTELLER, MOSTELLER QUARRY		12/28/1981				Active		BD		CC7104594		COMMERCIAL UNION INS CO		1		NA		10		DO		0320N / 0780W / 29		$3,000.00

		ET0372		STAR TRUCKING INC, SPRATT		5/6/1999				Active		CD		584TR		WELLS FARGO BK RIVERTON WY		2		FR		4		SG		0380N / 0900W / 12		$800.00

		ET0381		WEAVER, DALE INC, KENNETH BOWER FARMS		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		WA		9		SG		0460N / 0930W / 03		$5,100.00

		ET0385		STAR TRUCKING INC, 		10/11/2000				Active		CD		8000011846		WELLS FARGO BK RIVERTON WY		2		NA		10		SG		0380N / 0870W / 26		$7,200.00

		ET0389		ELLINGFORD BROS INC, DELBERT JAMES		5/28/1982				Active		CD		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0140N / 1150W / 09		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL, CROSS		7/29/1982				Active		CD		1625		WELLS FARGO BK DUBOIS WY		2		FR		4		SG		0420N / 1080W / 11		$800.00

		ET0413		SANDERS, WILLIAM A, SANDERS		10/25/1999		10/5/2013		Active		LC		145		FIRST INTERSTATE BK BILLINGS MT		1		AL		3		SG		0160N / 0780W / 27		$750.00

		ET0423		CHILD, DOYLE F TRUST, 		12/22/1998				Active		CD		3719940090		WELLS FARGO BK AFTON WY		2		UI		9		SG		0150N / 1200W / 28		$3,800.00

		ET0486		WYOMING RED ROCK LLC, 		11/6/1991				Active		CD		30003926		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0320N / 0750W / 29		$1,200.00

		ET0490		NEWFIELD PRODUCTION CO, 		9/27/2007				Active		BD		RLB0010480		RLI INS CO		1		CO		10		SG		0350N / 0710W / 22		$10,000.00

		ET0511		ELDRIDGE EXCAVATING INC, MCKENZIE		4/25/1984				Active		CD		1021172		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0500N / 0730W / 24		$2,000.00

		ET0515		SPANN, RUTH H, 		5/23/1984				Active		CK		146		SECURITY BK BASIN WY		2		BH		2		SG		0500N / 0930W / 26		$400.00

		ET0520		RUMPELSTILTSKIN INC, RUMPELSTILTSKIN		6/1/1984				Active		BD		5590372		UNITED FIRE & CAS CO		3		JO		3.6		SC		0500N / 0810W / 04		$800.00

		ET0532		HOFFMAN, GERALD CONST INC, 		7/31/1984				Active		CD		4028910		CONVERSE COUNTY BK DOUGLAS WY		1		CO		6		SG		0330N / 0680W / 24		$1,200.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ		7/8/2011		7/29/2013		Active		LC		LC49		MOUNTAIN VALLEY BK HAYDEN CO		1		CR		5		SG		0160N / 0830W / 17		$5,000.00

		ET0559		HEBDON CONST, HEBDON		12/20/2011		12/16/2013		Active		LC		1101		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0350N / 1190W / 34		$6,300.00

		ET0559		HEBDON CONST, HEBDON		5/21/2004				Active		CD		20377		BANK OF STAR VALLEY THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$5,010.50

		ET0559		HEBDON CONST, HEBDON		1/4/1985				Active		CD		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$900.00

		ET0561		HARRIS TRUCKING & CONST CO, DEROCHE		9/30/1996				Active		CD		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		10		SG		0540N / 1010W / 26		$2,000.00

		ET0564		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING & CONST CO		2/14/1985				Active		CD		2081		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		10		SG		0530N / 1010W / 20		$2,000.00

		ET0566		ROBINSON, J P, 		2/27/1985				Active		CD		5089		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 02		$300.00

		ET0566		ROBINSON, J P, 		9/5/2007		8/27/2013		Active		LC		744		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		LI		10		SG		0350N / 1190W / 02		$9,000.00

		ET0578		CARBON ENERGY CORP INC, CARBON		11/30/1981				Active				PUBLIC LANDS		SG 1639 - LEASE AGREEMENT		2		FR		10		SC		0340N / 0940W / 36		$0.00

		ET0583		BUDD & SONS LAND CO, BUDD		6/14/1985				Active		CD		9393		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		10		SG		0290N / 1140W / 02		$3,000.00

		ET0585		LACY, BILL, LACY		6/24/1985				Active		CK		2819		NORWEST BK CASPER WY		1		NA		4		SG		0340N / 0790W / 34		$800.00

		ET0588		EVANS CONST INC, 		10/22/1993				Active		CD		27677		WELLS FARGO BK JACKSON WY		2		SU		2		SG		0380N / 1130W / 20		$10,000.00

		ET0618		NOBLE CONST INC, NOBLE		1/22/2008		12/5/2017		Active		LC		1220072		LUSK STATE BK LUSK WY		2		SU		3		SG		0340N / 1100W / 10		$2,300.00

		ET0623		GROSCH, P E CONST INC, 		1/15/1986				Active		CD		6948		SECURITY STATE BK BASIN WY		2		HS		10		SG		0460N / 0980W / 21		$1,800.00

		ET0634		FLAMING GORGE CORP, 		6/5/1986				Active		CD		2303		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SW		2		SH		0120N / 1090W / 07		$600.00

		ET0641		VALENTINE CONST INC, 		9/13/1991				Active		CK		2301		NATL BK GLENROCK WY		1		CO		2		FD		0320N / 0750W / 29		$500.00

		ET0641		VALENTINE CONST INC, 		6/17/1999				Active		CD		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CO		2		FD		0320N / 0750W / 29		$2,000.00

		ET0674		SEARLE BROS CONST CO, 		6/19/1997				Active		CD		94164		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 0990W / 15		$3,000.00

		ET0675		BROWN, NATE LIVING TRUST, BROWN		11/5/2004				Active		CD		153902		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		4		SG		0460N / 0980W / 20		$6,000.00

		ET0679		JOYCE, JOHN, JOYCE		7/20/1987				Active		CD		7818		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$300.00

		ET0679		JOYCE, JOHN, JOYCE		10/1/1996		8/26/2013		Active		LC		56		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$7,500.00

		ET0689		D & A CONST INC, 		7/26/2001		8/1/2013		Active		LC		1419		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		5		SC		0440N / 0950W / 13		$3,000.00

		ET0700		SANBURN CONST, TR  RANCH		11/7/2002				Active		CD		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		3		SH		0570N / 0740W / 34		$1,000.00

		ET0700		SANBURN CONST, TR  RANCH		10/9/1990				Active		CD		1591		FIRST INTERSTATE BK BILLINGS MT		3		CA		3		SH		0570N / 0740W / 34		$600.00

		ET0708		CORA VALLEY CONST INC, 		12/22/2009				Active		CD		8454485064		WELLS FARGO BK PINEDALE WY		2		SU		3		SG		0340N / 1100W / 10		$3,000.00

		ET0718		FLARE CONST INC, PIERCE		3/12/2009				Active		BD		929455254		WESTERN SURETY CO		2		UI		10		SG		0160N / 1210W / 26		$10,000.00

		ET0729		GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH		9/2/1988				Active		CD		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		SG		0540N / 0850W / 34		$1,000.00

		ET0732		SANDERS, FRANK & YOLA, SANDERS		9/29/1988				Active		CD		13974		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0200N / 0610W / 33		$3,000.00

		ET0742		LEWIS CONST LC, 		8/11/2005				Active		CD		10420		FIRST NATL BK OF BUFFALO BUFFALO WY		2		PA		10		SG		0490N / 1000W / 13		$10,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/4/1997				Active		CD		7449		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$4,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/1/1989				Active		CD		4531		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$900.00

		ET0745		NICHOLSON DIRT CONTRACTING, 		2/20/2008		10/11/2013		Active		LC		NZS630227/55441		WELLS FARGO BK SAN FRANCISCO CA		2		PA		10		SG		0520N / 1000W / 11		$10,000.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		4/6/1989				Active		CD		63004067		U S BANK NA WORLAND WY		2		BH		10		SG		0510N / 0940W / 10		$2,700.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		9/21/2010				Active		CD		64026		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0940W / 10		$1,000.00

		ET0749		VALENTINE CONST INC, 		10/30/1991				Active		CD		11044		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0330N / 0760W / 24		$3,000.00

		ET0760		DUBOIS, TOWN OF, 		9/10/1990				Active		CD		16435		WELLS FARGO BK DUBOIS WY		2		FR		5		SG		0410N / 1070W / 01		$1,500.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12113620		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12114702		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/6/2003				Active		CD		12119635		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$1,700.00

		ET0771		BROWN, JERRY M INC, 		7/23/2012		5/20/2013		Active		LC		257		PINNACLE BK WORLAND WY		2		WA		10		SG		0470N / 0930W / 14		$3,000.00

		ET0792		ROSS EXCAVATION INC, ROSS		10/18/2007		9/1/2013		Active		LC		33125758		WELLS FARGO BK JACKSON WY		2		TE		10		SG		0390N / 1160W / 14		$7,200.00

		ET0796		SEARLE BROS CONST CO, SWAN S		9/22/2000				Active		CD		10001528		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$2,000.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		70744		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$1,400.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		68524		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$3,000.00

		ET0803		OPEN RANGE LAND CO LLC, 		3/7/2008				Active		CD		10664		BANK OF COMMERCE RAWLINS WY		2		FR		10		SG		0420N / 1080W / 24		$10,000.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/22/2000				Active		CD		10001558		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$5,250.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/20/1991				Active		CD		41964		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$3,000.00

		ET0827		STAR TRUCKING INC, HOODOO		7/6/2001				Active		CD		929273589		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$7,000.00

		ET0827		STAR TRUCKING INC, HOODOO		11/20/1991				Active		CD		202156		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$300.00

		ET0830		FEAR CATTLE CO, 		1/3/1992				Active		CD		48754		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		8		SG		0290N / 1110W / 28		$2,500.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		12/31/2007				Active		CD		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$4,000.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		1/15/1992				Active		CD		1422		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		4.9		SG		0330N / 1080W / 07		$900.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$5,100.00

		ET0843		LAYOS INC, LAYOS #3		4/6/1992				Active		CD		53014		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0190N / 1080W / 29		$3,000.00

		ET0847		FISHER SAND & GRAVEL CO, FORBES		10/15/2002				Active		BD		190000982		LIBERTY MUTUAL INS CO		3		SH		10		SG		0550N / 0850W / 13		$3,000.00

		ET0855		ENCORE OPERATING LP, RENNER		6/1/2007				Active		BD		104632066		TRAVELERS CAS & SURETY CO OF AM		2		PA		3		SG		0470N / 1000W / 29		$5,800.00

		ET0864		HOT IRON INC, 		12/13/2005				Active		CD		8100837		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		6.5		SG		0500N / 0720W / 16		$5,000.00

		ET0866		ELDRIDGE EXCAVATING INC, HITT		11/6/1992				Active		CD		30007626		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SG		0490N / 0720W / 03		$3,000.00

		ET0883		LEE EXCAVATION, 		6/16/1993				Active		CD		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		3.5		SG		0320N / 0990W / 14		$900.00

		ET0883		LEE EXCAVATION, 		6/15/2004				Active		CD		3879		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		3.5		SG		0320N / 0990W / 14		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		1/18/1996				Active		CD		17039		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$6,000.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		6/23/1993				Active		CD		17003		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26280		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10124		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$600.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		1/22/2009				Active		CK		63248		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26279		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$3,200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10069		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$300.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		8/22/2007				Active		CK		59180		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$2,700.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		4/4/2002				Active		CD		9284		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		2/8/2006				Active		CD		10691		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0892		SCHMID OILFIELD SERV INC, 		3/22/2002				Active		BD		RLB0004108		RLI INS CO		2		SW		10		SG		0190N / 1110W / 21		$28,000.00

		ET0897		IMERYS MARBLE INC, 		11/2/1993				Active		CD		4513		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0270N / 0660W / 35		$11,000.00

		ET0907		SEARLE BROS CONST CO, 		10/20/2006				Active		CD		2145		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SG		0230N / 1110W / 07		$10,000.00

		ET0911		DOMSON INC, DOMSON		4/11/1994				Active		CD		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$10,000.00

		ET0911		DOMSON INC, DOMSON		2/2/2000				Active		CD		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$1,000.00

		ET0916		LINDLEY CONST, YELLOW CREEK		5/20/1994				Active		CD		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		3		SG		0140N / 1200W / 06		$3,000.00

		ET0926		EOG RESOURCES INC, 		8/17/1994				Active		CK		82029		KEY BK CHEYENNE WY		2		SU		2		SG		0290N / 1130W / 34		$2,000.00

		ET0927		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SC		0200N / 0910W / 19		$10,000.00

		ET0935		BENNETT, R S CONST CO INC, PAN AM PIT		3/16/2000				Active		CD		10001013		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		3		SG		0290N / 1130W / 25		$3,000.00

		ET0936		WYOMEX LLC, IRON MTN		11/9/2000				Active		CD		1001004721		FIRST INTERSTATE BK BILLINGS MT		1		AL		9		SG		0190N / 0710W / 23		$10,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		11/4/1994				Active		CD		75454		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		1/30/1997				Active		CD		9114-4		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0941		SEARLE BROS CONST CO, 		12/7/1994				Active		CD		75724		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SC		0210N / 1040W / 01		$10,000.00

		ET0951		R S T EXCAVATION, 		2/20/1996				Active		CD		31014		WELLS FARGO BK JACKSON WY		2		TE		3		SG		0400N / 1160W / 19		$10,000.00

		ET0959		WYLIE CONST INC, WYLIE		4/3/1995				Active		CD		12516		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		5		SG		0180N / 1050W / 07		$5,000.00

		ET0961		DODGE, TYLER, DODGE		4/10/1995		3/17/2013		Active		LC		65		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0240N / 0680W / 30		$10,000.00

		ET0963		MOBILE CONCRETE INC, LONESOME FOX CORP		3/29/2010				Active		BD		6651248		SAFECO INS CO OF AM		1		CR		10		SG		0190N / 0780W / 17		$10,000.00

		ET0967		GROSCH, P E CONST INC, 		6/12/1995				Active		CD		10417		SECURITY STATE BK BASIN WY		2		HS		4		SG		0440N / 0940W / 18		$4,000.00

		ET0971		KYLANDER CONST CO, REED PIT		10/1/1998				Active		BD		55166472		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 24		$10,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		12/29/2010				Active		CD		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		1/15/2005				Active		CD		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		5/2/2002				Active		CD		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$2,000.00

		ET0974		DUNTON SHEEP CO, 		4/20/2007		5/26/2013		Active		LC		800		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		10		SG		0300N / 1050W / 21		$10,000.00

		ET0983		WHEELDON, CHANCY, 		10/11/1995				Active		CD		53472		BANK OF JACKSON HOLE JACKSON WY		2		TE		1		SG		0390N / 1160W / 13		$1,000.00

		ET0993		WORLAND, CITY OF, 		1/30/1996				Active		CD		23311		PINNACLE BK F/K/A FIRST NATL BK WORLAND WY		2		WA		5		SG		0470N / 0930W / 14		$1,500.00

		ET0999		VEIGEL, LYNN, 		2/20/2007				Active		CD		4733		BANK OF STAR VALLEY AFTON WY		2		LI		5		SG		0310N / 1190W / 02		$10,000.00

		ET1002		STEELE, DONNA M, 		12/13/2010				Active		CD		200001791		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$3,200.00

		ET1002		STEELE, DONNA M, 		4/16/2007				Active		CD		14024		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$6,800.00

		ET1024		HILCORP ENERGY CO, TISDALE		7/25/2007				Active		BD		RLB0008931		RLI INS CO		3		JO		5.81		SG		0420N / 0810W / 03		$3,000.00

		ET1029		GORGE ROCK PRODUCTS INC , 		2/25/2002				Active		BD		103713128		TRAVELERS CAS & SURETY CO OF AM		2		SW		9		SG		0190N / 1080W / 33		$9,000.00

		ET1031		GROSCH, P E CONST INC, 		1/24/1997				Active		CD		10892		SECURITY STATE BK BASIN WY		2		WA		10		SG		0460N / 0930W / 28		$10,000.00

		ET1036		D & A CONST INC, OWL CREEK		7/26/2001		8/1/2013		Active		LC		1420		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		10		SG		0430N / 0950W / 17		$6,000.00

		ET1042		GARLAND BROTHERS LLC, 		10/22/2010				Active		CD		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		6		SG		0500N / 0810W / 05		$10,000.00

		ET1045		WIND RIVER READY MIX INC, 		1/23/1998				Active		CD		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$3,000.00

		ET1045		WIND RIVER READY MIX INC, 		3/18/1999				Active		CD		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$5,000.00

		ET1046		ROCKING K ENTERPRISES, 		7/1/1997				Active		CD		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		2		SU		2		SG		0350N / 1100W / 28		$2,000.00

		ET1051		J & J GRAVEL LLC, JONES		9/2/1997				Active		CD		8000002931		WELLS FARGO BK CASPER WY		2		SU		10		SG		0310N / 1060W / 19		$10,000.00

		ET1054		RISSLER & MCMURRY CO, GRAY		10/20/1999				Active		BD		190756096		CONTINENTAL CAS CO		1		PL		10		LI		0300N / 0690W / 01		$10,000.00

		ET1057		V A RESOURCES LLC, PLUMBAGO CREEK		10/29/1997				Active		CD		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		AL		10		LI		0200N / 0730W / 36		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC, WESTERN FARMS		12/30/2011				Active		CK		1129		GOSHEN GRAVEL CO LLC		1		GO		10		SG		0250N / 0620W / 17		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST, GREENWALD FARMS		3/2/1998				Active		BD		SUN220231		HARTFORD FIRE INS CO		1		GO		10		SH		0250N / 0620W / 07		$10,000.00

		ET1067		B & D CONST LLC, 		3/6/1998				Active		CD		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		3		SG		0490N / 1000W / 28		$3,000.00

		ET1069		MERRILL INC, 		4/9/1998				Active		CD		347400085093		U S BANK NA CHEYENNE WY		1		LA		10		SG		0140N / 0650W / 30		$10,000.00

		ET1072		THIEL CONST, CLARK PIT 1		3/23/2006				Active		CD		100049448		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3.5		SG		0570N / 1020W / 27		$3,500.00

		ET1074		FREMONT SHEEP CO INC, 		4/23/1998				Active		CD		700012956		FIRST INTERSTATE BK BILLINGS MT		2		FR		6		SG		0010N / 0040E / 33		$6,000.00

		ET1078		DIMOND, LYNN, 		7/25/2005				Active		CD		815861786		BANK OF THE WEST KEMMERER WY		2		LI		10		DT		0240N / 1190W / 2		$10,000.00

		ET1079		BROWN, MATT, 		8/4/1998				Active		CD		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		2		SG		0430N / 0960W / 15		$2,000.00

		ET1080		QUALITY CONST, 		8/4/1998				Active		CD		19298		PINNACLE BK TORRINGTON WY		1		GO		5		SG		0250N / 0620W / 07		$5,000.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		11/30/2000				Active		CD		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		1		CO		3		SG		0400N / 0730W / 07		$2,100.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		7/31/2003				Active		CD		2019384		CONVERSE COUNTY BK DOUGLAS WY		1		CO		3		SG		0400N / 0730W / 07		$900.00

		ET1112		HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT		8/18/2006				Active		CD		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		CA		10		SC		0490N / 0730W / 05		$10,000.00

		ET1120		71 CONST, LARSEN		11/17/2003				Active		BD		2037668		NORTH AMERICAN SPECIALTY INS CO		1		CO		10		SG		0310N / 0710W / 14		$10,000.00

		ET1128		NOWOOD CONST INC, 		5/15/2007				Active		CD		833256829		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0880W / 21		$8,000.00

		ET1131		FIRST ENERGY SERV CO, STRATTON		4/19/2005				Active		BD		1000924		LEXON INS CO		2		SW		5		SG		0170 / 0950W / 25		$10,000.00

		ET1132		BASIC ENERGY SERV LP, SHERIDAN BURGESS		4/19/2005				Active		BD		1000936		LEXON INS CO		3		SH		9.57		SC		0560N / 0820W / 15		$10,000.00

		ET1138		AZTEC CONST CO INC, KING		6/7/2000				Active		BD		929145303		WESTERN SURETY CO		1		LA		10		SG		0130N / 0680W / 01		$10,000.00

		ET1139		MAGNA ENERGY SERV LLC, HARRIS		12/19/2007				Active		CD		8012807		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0550N / 0730W / 01		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP, KOBBE		2/21/2006				Active		CD		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0490N / 1020W / 14		$10,000.00

		ET1145		BACHMEIER, ELIZABETH, 		8/15/2000				Active		CD		12270		FIRST STATE BK TORRINGTON WY		1		PL		1		SG		0240N / 0670W / 20		$10,000.00

		ET1150		BASIC ENERGY SERV LP, DURHAM RANCH		4/19/2005				Active		BD		1005125		LEXON INS CO		3		CA		10		SC		0440N / 0720W / 01		$10,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003752		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003753		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$3,000.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48806		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$1,000.00

		ET1151		LATIMER, D W INC, 		12/31/2008				Active		CD		300003946		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$8,500.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48885		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		9/11/2000				Active		CD		300003408		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1154		COLLINS, JAY B, 		8/12/2003		8/8/2013		Active		LC		246		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1155		PEEGEE RANCH, 		10/13/2000				Active		CD		12117587		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0570N / 0760W / 22		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC, 		11/20/2007				Active		CD		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0520N / 0780W / 14		$10,000.00

		ET1160		KNIFE RIVER (JTL GROUP INC DBA), 		1/11/2001				Active		BD		23005348		LIBERTY MUTUAL INS CO		1		NA		10		SG		0320N / 0780W / 03		$10,000.00

		ET1161		ODEGARD, DUANE, 		1/24/2001				Active		CD		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1161		ODEGARD, DUANE, 		3/3/2005				Active		CD		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1164		DCM CONST LLC, 		11/18/2008				Active		CD		604989		SECURITY STATE BK SHERIDAN WY		3		SH		5		SC		0550N / 0830W / 22		$5,000.00

		ET1165		MOUNTAIN CONST CO, 		2/9/2001				Active		BD		55173270		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 12		$10,000.00

		ET1167		BASIC ENERGY SERV LP, FORBES		4/19/2005				Active		BD		1005126		LEXON INS CO		3		SH		10		SG		0570N / 0860W / 35		$10,000.00

		ET1170		COLLINS, JAY B, 		3/28/2001		3/13/2013		Active		LC		239		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		LI		0300N / 0680W / 30		$10,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/14/2004				Active		CD		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		9/19/2003				Active		CD		2019441		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/15/2004				Active		CD		2019560		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$4,000.00

		ET1176		SCHMID OILFIELD SERV INC, 		4/24/2001				Active		CD		10001781		ROCK SPRINGS NATL BK ROCK SPRINGS WY		1		CR		8.7		SG		0190N / 0920W / 23		$8,700.00

		ET1177		JOHNS EXCAVATION (DEROMEDI, JOHN), 		4/27/2009				Active		CD		4447490		BANK OF THE WEST CODY WY		2		PA		5		SG		0480N / 1000W / 19		$5,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		4/24/2001				Active		CD		8978		FIRST NATL BK OF BUFFALO BUFFALO WY		3		SH		4.5		SC		0570N / 0830W / 18		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		3/25/2003				Active		CD		220104049		FIRST INTERSTATE BK BILLINGS MT		3		SH		4.5		SC		0570N / 0830W / 18		$1,500.00

		ET1181		DUNN TRUCKING INC, 		3/26/2007		2/6/2013		Active		LC		900909385/900910985		BANK OF CO CRAIG CO		1		CR		10		SC		0150N / 0910W / 06		$50,000.00

		ET1183		CARSON, WAYLON, CARSON		6/27/2001		6/11/2013		Active		LC		30960163		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SH		0550N / 0750W / 22		$10,000.00

		ET1186		SCHMID SAND & GRAVEL, HOUSLEY		7/17/2001				Active		BD		55173271		UNITED FIRE & CAS CO		2		LI		10		SG		0260N / 1120W / 07		$10,000.00

		ET1189		VOORHEES, BONNIE RAE, 		8/27/2001				Active		CD		57735		WELLS FARGO BK JACKSON WY		2		SU		4.6		SG		0270N / 1120W / 29		$4,600.00

		ET1193		BASIC ENERGY SERV LP, SHOBER		4/19/2005				Active		BD		1000999		LEXON INS CO		3		CA		10		SG		0450N / 0730W / 11		$10,000.00

		ET1202		FIRST ENERGY SERV CO, HELVEY		2/11/2002				Active		BD		RLB0004066		RLI INS CO		3		SH		10		SC		0580N / 0830W / 28		$10,000.00

		ET1213		BASIC ENERGY SERV LP, IBERLIN		5/15/2002				Active		BD		RLB0004115		RLI INS CO		3		JO		10		SG		0470N / 0780W / 01		$10,000.00

		ET1215		MERLIN RANCH INC, MERLIN		5/28/2002				Active		CK		4932		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SC		0510N / 0810W / 13		$4,000.00

		ET1220		WILLIES DIRT SERV, 		7/19/2002		7/13/2013		Active		LC		200202		RAWLINS NATL BK RAWLINS WY		2		SW		10		SC		0200N / 0910W / 30		$10,000.00

		ET1226		BASIC ENERGY SERV LP, 		9/5/2002				Active		BD		RLB0004719		RLI INS CO		2		SW		10		SG		0170N / 0960W / 29		$10,000.00

		ET1227		LEE, H B CONST CO INC, 		9/5/2002				Active		BD		55188013		UNITED FIRE & CAS CO		2		SW		10		SG		0200N / 0910W / 08		$10,000.00

		ET1228		MELGAARD CONST CO INC, WAGONER		8/9/2012				Active		CD		300017772		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0500N / 0770W / 07		$12,000.00

		ET1230		POWDER RIVER CONST INC, S BAR		7/12/2012				Active		CD		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0500N / 0730W / 30		$10,000.00

		ET1232		EVANS CONST CO, HWY 22 BRIDGE		1/29/2003				Active		BD		14012724		LIBERTY MUTUAL INS CO		2		TE		10		SG		0410N / 1170W / 23		$10,000.00

		ET1236		N LINE SERVICE INC, V BAR F		4/29/2003		3/26/2013		Active		LC		13889501160		BANK OF THE WEST MONTEREY PARK CA		3		JO		5		SG		0510N / 07902 / 10		$5,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		7/6/2010				Active		CD		4000022437		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$2,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		5/2/2003				Active		CD		20636		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$3,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		10/14/2008				Active		CD		4000021982		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$5,000.00

		ET1238		NIX , G T CONST INC, FRAUGHTON		5/6/2003				Active		CD		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		2		UI		2		SG		0150N / 1140W / 07		$2,000.00

		ET1240		WOLVERINE OPERATIONS LLC, LITTLE RANCH		5/19/2003				Active		CK		89085		CAPITOL NATL BK		3		SH		4		SC		0550N / 0780W / 28		$4,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		341082		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$8,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		335434		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$2,000.00

		ET1247		READY ROCKS INC, WARD		6/30/2003				Active		CD		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		UI		3		SG		0140N / 1160W / 13		$3,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		6/30/2003				Active		CD		9831		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$7,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		1/5/2007				Active		CD		11068		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$3,000.00

		ET1253		SIMS, WILLIAM JACK, SIMS		8/22/2003				Active		CD		668000116		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0160N / 1200W / 31		$10,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		110294		FIRST STATE BK OF NEWCASTLE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		39789		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP, 		9/19/2003				Active		BD		22013177		LIBERTY MUTUAL INS CO		2		FR		9.77		SG		0380N / 0900W / 05		$10,000.00

		ET1261		HYLAND ENTERPRISES INC, STRATTON SHEEP		10/20/2003				Active		CD		58034		BANK OF COMMERCE RAWLINS WY		2		SW		10		SG		0170N / 0950W / 25		$10,000.00

		ET1263		SPOMER CONST CO INC, 		10/29/2009				Active		CD		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		12/15/2005				Active		CD		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		11/13/2003				Active		CD		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$2,000.00

		ET1265		MAGNA ENERGY SERV LLC, FULLER RANCH		4/3/2008				Active		CD		8012810		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0440N / 0720W / 21		$10,000.00

		ET1268		BASIC ENERGY SERV LP, PINEY CANYON SW		8/29/2005				Active		BD		1005128		LEXON INS CO		3		CA		9.91		SC		0410N / 0690W / 34		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC, SNYDER		4/30/2004				Active		CD		8886132433		WELLS FARGO BK CHEYENNE WY		2		UI		10		SG		0160N / 1150W / 26		$10,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		2/14/2006				Active		CD		835853672		BANK OF THE WEST LUSK WY		1		NI		5		SG		0380N / 0640W / 23		$4,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		4/30/2004				Active		CD		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		NI		5		SG		0380N / 0640W / 23		$1,000.00

		ET1276		WISE, JIM, 		5/6/2004				Active		CD		10002967		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		9		SG		0230N / 0980W / 05		$9,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC, MADDEN		5/3/2011		4/20/2013		Active		LC		9000400		FIRST STATE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 07		$10,000.00

		ET1278		ALLGUER, MARK, 		3/21/2008				Active		CK		11111		CAMCO FEDERAL CREDIT UNION WRIGHT WY		3		SH		5		SC		0550N / 0830W / 2		$5,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN		6/15/2004				Active		CK		21864		CENTRAL BANK & TRUST LANDER WY		2		FR		8		SG		0010S / 0040E / 04		$8,000.00

		ET1280		MAGNA ENERGY SERV LLC, CLEAR CREEK		11/21/2007				Active		CD		8012808		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0510N / 0810W / 04		$10,000.00

		ET1287		BASIC ENERGY SERV LP, STROCK		11/7/2005				Active		BD		1005129		LEXON INS CO		1		CO		10		SG		0330N / 0720W / 07		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC, PROCARIONE		8/24/2004				Active		BD		81924251		FEDERAL INS CO		2		SW		10		SG		0190N / 1090W / 24		$10,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		2/6/2009				Active		CK		23998		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$2,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		7/11/2012				Active		CK		24933		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$3,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		12/1/2004				Active		CD		23339		HILLTOP NATL BK CASPER WY		3		JO		10		SG		0430N / 0790W / 03		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		11/29/2010				Active		CD		300017452		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		7/30/2012				Active		CD		300017765		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$2,500.00

		ET1302		HYLAND ENTERPRISES INC, BLM		4/7/2005				Active		CD		58363		BANK OF COMMERCE RAWLINS WY		2		SW		9.999		SC		0200N / 0910W / 30		$10,000.00

		ET1305		RED DESERT GRAVEL INC, BITTER CREEK		4/19/2005				Active		CD		10003329		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 09902 / 23		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP, HARLAN		10/18/2011				Active		CD		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		10		SG		0430N / 08302 / 33		$11,000.00

		ET1314		TWENTY MILE LLC, LARAMORE		5/31/2005				Active		CD		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		10		SC		0520N / 0750W / 11		$10,000.00

		ET1316		BASIN IRRIGATION INC, NAUMAN		6/1/2010				Active		CD		61912		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0930W / 04		$10,000.00

		ET1318		COLE LUMBER & CONST CO INC, DRY FORK LAND & LIVESTOCK		7/13/2005				Active		CK		6624		COLE LUMBER & CONST CO		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1321		HOWARD, ROSS, JONES		8/15/2005				Active		CD		815861885		BANK OF THE WEST KEMMERER WY		2		LI		2		SG		0250N / 1120W / 18		$2,000.00

		ET1323		ALEXANDER CONST CO, STATE		8/12/2005		7/11/2013		Active		LC		109		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0250N / 0690W / 36		$10,000.00

		ET1325		DOMSON INC, NIMMO RANCH		8/23/2011		8/17/2013		Active		LC		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		1		LA		10		SG		0170N / 06702 / 03		$10,000.00

		ET1326		TRONSTAD, BRYAN, TRONSTAD		7/12/2007		6/27/2013		Active		LC		183		FIRST INTERSTATE BK BILLINGS MT		1		AL		1.62		SG		0170N / 0760W / 29		$3,000.00

		ET1328		THREE WAY INC, CURUTCHET		9/27/2005				Active		BD		B001770		U S SPECIALTY INS CO		3		JO		10		SG		0490N / 0800W / 18		$10,000.00

		ET1329		EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT		10/6/2005				Active		BD		6338068		SAFECO INS CO OF AM		2		SW		9.39		SG		0200N / 1120W / 20		$9,039.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		4/20/2008				Active		CD		193063644		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		11/5/2005				Active		CD		193055732		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		12/19/2007				Active		CD		4280193060769		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		7/20/2006				Active		CD		428		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1333		THOMSON, DAVID R, THOMSON		11/4/2005		8/31/2013		Active		LC		262		CONVERSE COUNTY BK DOUGLAS WY		1		NI		10		SG		0370N / 0670W / 22		$10,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT		12/16/2005				Active		CD		220144610		FIRST INTERSTATE BK BILLINGS MT		3		SH		5		SG		0560N / 0860W / 02		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		9/28/2012				Active		CD		1277		BIG HORN FEDERALS SAVINGS BK POWELL WY		2		PA		4		SG		0540N / 1010W / 01		$4,000.00

		ET1337		R D G OIL & GAS LLC, TTT RANCH CO		1/12/2006				Active		CD		585352		WASHINGTON TRUST BK SPOKANE WA		3		JO		10		SG		0410N / 0810W / 21		$10,000.00

		ET1340		MCGARVIN MOBERLY CONST CO, CLEAR CREEK		1/20/2006				Active		BD		6314665		SAFECO INS CO OF AM		2		FR		10		SG		0380N / 0900W / 08		$10,000.00

		ET1343		HAMAKER EXCAVATION INC, CARROLL TRUST		2/15/2006				Active		BD		WY4000		MERCHANTS BONDING CO		1		AL		10		DT		0160N / 0740W / 25		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE		7/28/2008				Active		CD		300016542		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0500N / 0790W / 19		$10,000.00

		ET1345		MOUNTAIN CONST CO, KENNEDY		3/16/2006				Active		BD		342701		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0570N / 0950W / 03		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC, GREY STONE QUARRY		4/14/2006				Active		CK		7436		ADVANTAGE BK LOVELAND		1		GO		8		DO		0300N / 064002 / 11		$8,000.00

		ET1350		THREE WAY INC, SAMS		4/21/2006				Active		BD		B002602		U S SPECIALTY INS CO		3		SH		10		SC		0560N / 0810W / 18		$10,000.00

		ET1353		MCGARVIN MOBERLY CONST CO, OWL CREEK		5/16/2006				Active		BD		6314668		SAFECO INS CO OF AM		2		HS		10		SG		0430N / 0950W / 17		$10,000.00

		ET1354		ANADARKO PETROLEUM CORP, CHRISTENSEN		5/24/2006				Active		BD		22018597		LIBERTY MUTUAL INS CO		3		JO		7.2		SG		0450N / 0770W / 23		$8,000.00

		ET1355		MOUNTAIN CONST CO, BLM		5/24/2006				Active		BD		S342703		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0560N / 0950W / 05		$10,000.00

		ET1358		RED DESERT GRAVEL INC, ANADARKO		7/15/2006				Active		CD		10003156		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0200N / 0920W / 25		$10,000.00

		ET1359		BARNUM CONST SERV LLC, V-F PIT		10/13/2009				Active		CD		101000135		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0790W / 09		$10,000.00

		ET1360		HAMBLIN RANCH, HAMBLIN		7/12/2006				Active		CD		1057		UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN VIEW WY		2		UI		5		SG		0150N / 1150W / 26		$5,000.00

		ET1364		MOYES LIVING TRUST, MOYES		8/10/2006				Active		CD		10829		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0820W / 24		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC, LANDREY		10/16/2006				Active		CD		220144743		FIRST INTERSTATE BK BILLINGS MT		3		JO		4		SG		0520N / 0830W / 01		$4,000.00

		ET1367		FOX, BOB, FOX DEVELOPMENT		8/29/2006				Active		CD		815262100		BANK OF THE WEST KEMMERER WY		2		LI		9.95		ST		0210N / 1160W / 02		$10,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK RANCH		1/24/2012				Active		BD		SUR0016897		ARGONAUT INS CO		3		SH		10		SC		0570N / 0790W / 09		$10,000.00

		ET1369		HYLAND ENTERPRISES INC, JAURE		9/1/2006				Active		CD		10305		BANK OF COMMERCE RAWLINS WY		1		CR		9.96		SG		0140N / 0900W / 11		$10,000.00

		ET1370		COLE LUMBER & CONST CO INC, BLM		9/7/2006				Active		CD		4715		LUSK STATE BK LUSK WY		2		FR		10		SG		0270N / 0930W / 21		$10,000.00

		ET1372		READY ROCKS INC, BLUEMEL		11/7/2006				Active		CD		358017465		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		UI		3		SG		0150N / 1140W / 07		$3,000.00

		ET1373		NORTHERN WY EQUIPMENT, RALSTON		11/21/2006				Active		CD		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		2		PA		6		SG		0550N / 1000W / 25		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH		11/30/2006				Active		CD		4663		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0320N / 1190W / 13		$10,000.00

		ET1375		ESTERHOLDT, ERICK W, 		12/16/2010				Active		CK		1322781		ZIONS BK SALT LAKE CITY UT		2		LI		1		SG		0260N / 1200W / 25		$1,000.00

		ET1376		SEARLE BROS CONST CO, LEUCITE		1/5/2007				Active		CD		2174		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		DR		0210N / 10102 / 19		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		1/12/2007				Active		CD		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		3		SG		0460N / 0850W / 10		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		7/13/2009				Active		CD		500005447		FIRST INTERSTATE BK BILLINGS MT		3		JO		3		SG		0460N / 0850W / 10		$1,000.00

		ET1378		THREE WAY INC, FRADY		2/20/2007				Active		BD		B003187		U S SPECIALTY INS CO		3		SH		10		SG		0540N / 0790W / 16		$10,000.00

		ET1379		GRAVEL WORKS INC, LUPHER		2/21/2007				Active		CK		414303339		WELLS FARGO BK LYMAN WY		2		UI		5		SG		0150N / 1150W / 34		$5,000.00

		ET1380		GRACE INC, WHITLOCK		8/29/2011				Active		BD		2138374		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0990W / 22		$10,000.00

		ET1381		KILROY LLC, LANCASTER		4/2/2010				Active		BD		58658799		WESTERN SURETY CO		2		LI		10		SG		0310N / 1180W / 07		$10,000.00

		ET1382		C C C SERVICES INC, CAMINO		3/14/2007				Active		CD		11050		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0810W / 06		$10,000.00

		ET1383		MULLINAX CONCRETE SERV CO INC, FLACK RICK		4/3/2009		3/11/2013		Active		LC		180019314		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0560N / 0840W / 30		$10,000.00

		ET1385		STINSON AGGREGATE LLC, HEPP		7/18/2011		6/30/2013		Active		LC		30960306		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0510N / 0800W / 29		$10,000.00

		ET1386		TILTON READY MIX, 		4/10/2007		3/19/2012		Active		CD		17655		WARREN FED CU CHEYENNE WY		1		CR		10		SG		0210N / 0850W / 25		$10,000.00

		ET1387		BASIC ENERGY SERV LP, STATE/PICKREL		5/11/2007				Active		BD		1018738		LEXON INS CO		3		CA		10		SC		0480N / 0700W / 16		$10,000.00

		ET1388		NOWOOD CONST INC, BROWNE		4/11/2007				Active		CD		833256647		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0920W / 08		$8,000.00

		ET1389		WINDMILL LLC, LESEBERG		4/20/2009				Active		CD		61087162230		BANK OF JACKSON HOLE DUBOIS WY		2		FR		9.995		SG		0410N / 1060W / 17		$10,000.00

		ET1391		MICHAELS, CALVIN, NEVES		5/16/2007		10/16/2012		Active		LC		115		SECURITY STATE BK BASIN WY		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1392		HART, DAN PATROL SERV LLC, KNUTSON		5/25/2007				Active		CK		58250		DAN HART PATROL SERV INC		3		CA		10		SG		0530N / 0740W / 01		$10,000.00

		ET1393		LONEHART LLC, JOHNSON		6/15/2007				Active		CK		1002		LONEHART LLC		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1394		BAKER/MO SERV INC, BOW & ARROW RANCH		6/22/2007				Active		BD		104739025		TRAVELERS CAS & SURETY CO OF AM		3		CA		9.95		SC		0570N / 0750W / 18		$10,000.00

		ET1395		CROELL REDI MIX INC, POWDER RIVER RANCH		1/28/2009				Active		BD		2089213		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0770W / 07		$10,000.00

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		7/6/2007				Active		BD		190017270		LIBERTY MUTUAL INS CO		1		CR		10		FD		0130N / 0810W / 22		$10,000.00

		ET1398		M I LLC, FIDDLEBACK FARMS		7/10/2007				Active		BD		6478955		SAFECO INS CO OF AM		2		BH		10		SG		0520N / 0930W / 04		$10,000.00

		ET1399		REDDING, DAVE, REDDING		7/16/2007		6/1/2013		Active		LC		36		SUNDANCE STATE BK SUNDANCE WY		3		CK		7.5		SH		0540N / 0660W / 06		$7,500.00

		ET1400		L M EXCAVATION, BLM		8/1/2007				Active		CK		8203		L M EXCAVATION		2		PA		2		SG		0520N / 1040W / 11		$2,000.00

		ET1403		FLETCHER CONST CO, FLETCHER		8/16/2007				Active		BD		S342734		EMPLOYERS MUTUAL CAS CO		3		SH		4		SC		0550N / 0830W / 16		$4,000.00

		ET1404		D R M INC, STATE		8/16/2007				Active		BD		WYC41228		MERCHANTS BONDING CO (MUTUAL)		3		CA		10		DT		0500N / 07200W / 16		$10,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		9/6/2007				Active		CK		82101016		BANK OF THE WEST		2		UI		10		SG		0150N / 1160W / 07		$3,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		7/31/2012				Active		CK		125713		LINDLEY CONST INC		2		UI		10		SG		0150N / 1160W / 07		$7,000.00

		ET1406		MCGARVIN MOBERLY CONST CO, 7E RANCH		9/11/2007				Active		BD		2073807		NORTH AMERICAN SPECIALTY INS CO		1		CR		10		SG		0270N / 0780W / 02		$10,000.00

		ET1412		HETTINGER LLC, BRUG		10/31/2007				Active		CK		508964277		U S BANK		3		CA		10		SG		0560N / 07302 / 08		$10,000.00

		ET1413		OSBORNE BROS CONST INC, CRESSWELL		10/31/2007				Active		BD		5024293		BOND SAFEGUARD INS CO		3		CA		10		SC		0570N / 0740W / 18		$10,000.00

		ET1415		QUALITY AGG & CONST INC, GREER		11/8/2007		10/1/2013		Active		LC		40		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0480N / 0700W / 30		$10,000.00

		ET1416		QUALITY AGG & CONST INC, BURGESS		11/14/2007		9/14/2013		Active		LC		39		SUNDANCE STATE BK SUNDANCE WY		3		SH		10		SC		0560N / 0820W / 15		$10,000.00

		ET1417		INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY		11/20/2007				Active		CK		1962		INGLEBY		1		CR		2		DT		0170N / 0840W / 23		$2,000.00

		ET1418		QUALITY AGG & CONST INC, OHMAN		12/7/2007		11/1/2013		Active		LC		42		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0450N / 0720W / 07		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC, SPOMER		8/23/2012				Active		CD		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		2		PA		2.5		SG		0560N / 0980W / 30		$2,500.00

		ET1420		HANFT, LARRY E, HANFT		4/5/2012				Active		CK		8521		HANFT, LARRY		3		SH		10		SG		0560N / 0860W / 08		$10,000.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		11/6/2008				Active		CK		1681		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,500.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		2/8/2008				Active		CK		1361		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,000.00

		ET1423		MCMURRY READY MIX CO, BOUSMAN		2/15/2008				Active		BD		58646141		WESTERN SURETY CO		2		SU		10		SG		0310N / 1060W / 06		$12,000.00

		ET1424		BASIC ENERGY SERV LP, CLARK		2/21/2008				Active		BD		1018740		LEXON INS CO		3		CA		10		SG		0420N / 0760W / 11		$10,000.00

		ET1425		PRITCHARD GORDON FARMING, GILES, PRITCHARD-GORDON 		2/22/2008				Active		CD		100023442		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0560N / 0770W / 10		$10,000.00

		ET1427		QUALITY AGG & CONST INC, KEELINE RANCH		3/6/2008		2/7/2013		Active		LC		46		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1428		JAY, LEE, JAY		10/5/2009		9/15/2013		Active		LC		55		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SG		0570N / 0640W / 18		$13,000.00

		ET1429		QUALITY AGG & CONST INC, ZIMMERSCHIED		3/31/2008		10/17/2013		Active		LC		41		SUNDANCE STATE BK SUNDANCE WY		3		CK		9.96		SG		0520N / 0660W / 25		$10,000.00

		ET1430		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 		4/8/2008				Active		CD		11412		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0480N / 0830W / 02		$10,000.00

		ET1431		PAUMER, DAVID L, PAUMER		4/30/2008				Active		CD		6000011231		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$3,000.00

		ET1431		PAUMER, DAVID L, PAUMER		7/7/2010				Active		CD		6000011413		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$6,000.00

		ET1432		BALD BUTTE LAND CO LLC, MADDEN		4/30/2008		10/10/2013		Active		LC		9000170		FIRST STATE BK TORRINGTON WY		1		NI		10		BA		0310N / 0630W / 30		$10,000.00

		ET1433		BIG HORN SERV LLC, ANKNEY		5/1/2008				Active		CD		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		9.75		SG		0570N / 0830W / 06		$9,750.00

		ET1435		KEMMERER, CITY OF, BLM		6/12/2008				Active		CD		3425371		BANK OF THE WEST KEMMERER WY		2		LI		10		SG		0220N / 1160W / 23		$10,000.00

		ET1436		GREEN RIVER ROCK INC, SCHAFFER		6/18/2008				Active		CD		3607911		BANK OF THE WEST BIG PINEY WY		2		SU		10		SG		0280N / 1120w / 23		$10,000.00

		ET1437		KILROY LLC, KILROY		5/7/2010				Active		BD		58658801		WESTERN SURETY CO		2		LI		10		SG		0350N / 1190W / 34		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO, BENDABOUT		6/27/2008				Active		CD		100023645		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0540N / 0840W / 21		$10,000.00

		ET1439		FLARE CONST INC, DAVISON		6/27/2008				Active		BD		58648099		WESTERN SURETY CO		2		LI		10		SG		0200N / 1160W / 01		$10,000.00

		ET1440		SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH		7/1/2008				Active		BD		RLB0011770		RLI INS CO		3		CA		6.02		SC		0580N / 0760W / 27		$7,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC, STATE		9/16/2008				Active		CD		4675/5146802		RAWLINS NATL BK RAWLINS WY		1		CR		10		SG		0170N / 0840W / 01		$10,000.00

		ET1443		WILSON BROS CONST, LEONHARDT		7/22/2008				Active		BD		55188044		UNITED FIRE & CAS CO		2		BH		10		SG		0560N / 0960W / 21		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH		7/31/2008		6/24/2013		Active		LC		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		10		SG		0150N / 1200W / 30		$10,000.00

		ET1445		BASIC ENERGY SERV LP, KEELINE RANCH		9/10/2008				Active		BD		RLB0011292		RLI INS CO		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1446		MCMURRY READY MIX CO, SOUTHERN CROSS RANCH		9/16/2008				Active		BD		58656850		WESTERN SURETY CO		1		CR		10		SG		0210N / 0780W / 07		$10,000.00

		ET1448		QUALITY AGG & CONST INC, SCHLAUTMANN		10/8/2008		9/3/2013		Active		LC		50		SUNDANCE STATE BK SUNDANCE WY		3		CA		9.95		SG		0460N / 0740W / 35		$10,000.00

		ET1449		MAGNA ENERGY SERV LLC, DEAD HORSE PIT		10/22/2008				Active		CD		400006282		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0490N / 0770W / 28		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K, WEST		10/24/2008				Active		CD		45160		SUNDANCE STATE BK SUNDANCE WY		3		CK		6		SG		0540N / 0670W / 03		$6,000.00

		ET1451		DENNEY, JERRY, DENNEY RANCH		10/28/2008				Active		BD		FC7116		CONTRACTORS BONDING & INS CO		2		PA		10		SG		0580N / 1010W / 30		$10,000.00

		ET1452		COLE, RANDY, COLE LUMBER		11/12/2008				Active		CD		5175		LUSK STATE BK LUSK WY		1		CO		10		SG		0310N / 0700W / 09		$10,000.00

		ET1453		BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN		4/20/2010				Active		BD		105249755		TRAVELERS CAS & SURETY CO OF AM		3		JO		9.99		SG		0510N / 0790W / 31		$10,000.00

		ET1454		MASCARO, LELAND & SHERI, MASCARO		11/24/2008				Active		CD		68495		SECURITY STATE BK WORLAND WY		2		WA		3		SG		0480N / 0890W / 33		$3,000.00

		ET1455		TILTON READY MIX, KING		11/25/2008				Active		BD		1022466		LEXON INS CO		1		LA		10		SG		0130N / 0680W / 13		$10,000.00

		ET1456		ROCKS IN STONES LLC, BLM		11/21/2008				Active		CD		10004828		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0150N / 1040W / 25		$12,000.00

		ET1457		PROFFIT, CLINT, DAVISON		12/2/2008				Active		CD		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		2		LI		2		SG		0210N / 1150W / 27		$2,000.00

		ET1458		MOBILE CONCRETE INC, DUNMIRE		1/12/2009				Active		BD		6571974		SAFECO INS CO OF AM		1		CR		10		SG		0200N / 0770W / 31		$10,000.00

		ET1460		BUXTON PROPERTIES LLC, BUXTON		2/13/2009				Active		CK		61747		FIRST NATL BK LARAMIE WY		1		AL		10		SG		0170N / 0730W / 36		$10,000.00

		ET1462		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		10		SG		0340N / 0760W / 27		$10,000.00

		ET1464		EARTH WORK SOLUTIONS (WY), WILLIAMS		3/30/2009				Active		CD		300016616		FIRST INTERSTATE BK BILLINGS MT		3		CK		10		SG		0490N / 0680W / 31		$10,000.00

		ET1465		BEMAS CONST INC, HEWARD		4/1/2009				Active		BD		105193792		TRAVELERS CAS & SURETY CO OF AM		1		CR		10		SG		0220N / 0780W / 14		$10,000.00

		ET1466		ROCKING J R RANCH INC, ROCKING J-R RANCH INC		3/31/2009		3/5/2013		Active		LC		1109600376		FIRST INTERSTATE BK BILLINGS MT		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1467		KOBBE CONST, ELK BASIN		4/2/2009				Active		CD		100051243		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0570N / 0990W / 20		$3,000.00

		ET1468		DANS TRUCKING INC, CARPENTER		4/3/2009				Active		CK		2501		DANS TRUCKING INC		1		CR		1		SD		0250N / 0840W / 30		$1,000.00

		ET1469		THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW		4/16/2009		12/15/2012		Active		LC		187		FIRST INTERSTATE BK LARAMIE WY		1		CR		1		SG		0190N / 07802 / 30		$1,000.00

		ET1470		MOUNTAIN CONST CO, HOPKINS		5/27/2009				Active		BD		S373473		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0550N / 0970W  / 18		$10,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		5/29/2009				Active		CD		11007		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		7/29/2009				Active		CD		11072		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1472		WILLITS CO INC, WILLITS		5/24/2011		5/19/2013		Active		LC		60		JONAH BK OF WY CHEYENNE WY		1		LA		10		BA		0130N / 0700W / 13		$11,000.00

		ET1473		LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC		6/26/2009				Active		CK		10803		LUCKY GATE CO		1		GO		10		SG		0210N / 0610W / 30		$10,000.00

		ET1474		QUALITY AGG & CONST INC, STROCK		7/9/2009		6/1/2013		Active		LC		53		SUNDANCE STATE BK SUNDANCE WY		1		CO		9.92		SG		0330N / 0720W / 07		$10,000.00

		ET1475		DRY CREEK TRUCKING LLC, SWINGHOLM		7/16/2009				Active		CD		8014057		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		4		SC		0440N / 0710W / 04		$4,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC, WAGONHOUND		8/19/2009				Active		CK		157054		WAGONHOUND LAND & LIVESTOCK LLC		1		CO		9		GR		0290N / 0720W / 14		$9,000.00

		ET1479		ENERGY BASIN CONST LLC, PERRY		8/20/2009				Active		CD		101000046		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		GR		0440N / 0830W / 22		$10,000.00

		ET1480		GRACE INC, ADAMS		8/27/2009				Active		BD		2095105		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0980W / 30		$10,000.00

		ET1481		T CROSS T RANCH LLC, T CROSS T RANCH LLC		10/5/2009		9/16/2013		Active		LC		45		JONAH BK OF WY CASPER WY		3		JO		9		SC		0530N / 0830W / 36		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC, BECKTON STOCK FARM		7/30/2010		8/11/2013		Active		LC		380100415		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0550N / 0850W / 18		$10,000.00

		ET1483		FOX, ROBERT, FOX MATERIALS LLC OPERATOR		11/20/2009				Active		CD		14812966		BANK OF THE WEST KEMMERER WY		2		LI		10		GR		0220N / 1160W / 07		$10,000.00

		ET1484		MOBILE CONCRETE INC, TILLARD		12/16/2009				Active		BD		6651242		SAFECO INS CO OF AM		1		CO		10		SG		0330N / 0750W / 01		$10,000.00

		ET1485		MCGARVIN MOBERLY CONST CO, DAVIS		12/14/2009				Active		BD		105225228		TRAVELERS CAS & SURETY CO OF AM		2		WA		10		SG		0450N / 0940W / 02		$10,000.00

		ET1487		BIG HORN REDI MIX INC, DEVRIES		1/27/2010		12/18/2012		Active		LC		12182009		BANK OF BRIDGER BRIDGER MT		2		PA		9.94		SG		0550N / 1010W / 26		$10,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		4/2/2010				Active		CK		214528		R S BENNETT CONST CO INC		2		SU		7		SG		0300N / 1120W / 04		$5,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		8/17/2011				Active		CK		93207		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		7		SG		0300N / 1120W / 04		$2,000.00

		ET1491		MILLER EXCAVATION LLC, MILLER		4/26/2010				Active		CD		42898		CENTRAL BANK & TRUST LANDER WY		2		FR		2		SG		0050N / 0050W / 11		$2,000.00

		ET1493		WESTERN WY CONST CO, SYNAPSE		5/18/2010				Active		BD		929501151		WESTERN SURETY CO		2		FR		10		SG		0010N / 0040E / 07		$10,000.00

		ET1494		CARROLL REALTY CO INC, MIKES DOZER & BACKHOE SERV LLC OPERATOR		4/6/2012		3/13/2013		Active		LC		180028321		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		GR		0560N / 0850W / 25		$3,000.00

		ET1495		CHEENEY, DERALD W, REDLAND		7/14/2010				Active		CD		3343		SUMMIT NATL BK TEN SLEEP WY		2		WA		10		GR		0470N / 0890W / 12		$10,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC, STEVENS		7/22/2010				Active		CK		73880		RAWLINS NATL BK RAWLINS WY		1		CR		1		DT		0170N / 0840W / 14		$1,000.00

		ET1497		WESTERN WY CONST CO, COBB		8/10/2010				Active		BD		929507146		WESTERN SURETY CO		1		CR		10		SG		0120N / 0900W / 12		$10,000.00

		ET1498		FABRIZIUS, GARY, FABRIZIUS		8/11/2010				Active		CD		15525493		BANK OF THE WEST LANDER WY		2		FR		4		SG		0010N / 0040E / 21		$4,000.00

		ET1499		CROELL REDI MIX CO, RULE		8/17/2010				Active		BD		2135270		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0810W / 06		$10,000.00

		ET1500		SIGNET STONE & SOIL LLC, DIAMOND RANCH		8/18/2010				Active		CD		28216		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0320N / 0740W / 36		$10,000.00

		ET1501		SWARTZ, EDWARD, SWARTZ		8/24/2010				Active		CD		300017379		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0530N / 0730W / 13		$10,000.00

		ET1502		MYERS, GALEN, MYERS		8/24/2010				Active		CK		110451		BANK OF JACKSON HOLE JACKSON WY		2		FR		1		GR		0420N / 1070W / 32		$1,000.00

		ET1503		C D S EXCAVATION LLC, LOMAX		9/1/2010				Active		CD		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0560N / 0870W / 02		$10,000.00

		ET1506		ALEXANDER CONST CO, FINNERTY		9/30/2010		8/17/2013		Active		LC		116		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0220N / 0670W / 23		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		1/24/2012				Active		CD		101000673		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		7/26/2011				Active		CD		101000601		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		10/19/2010				Active		CD		101000408		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1509		CORRAL CREEK HOLDINGS LLC, MADER		11/4/2010				Active		BD		1048680		LEXON INS CO		3		CA		10		SG		0510N / 0710W / 06		$10,000.00

		ET1510		MAGNA ENERGY SERV LLC, CHRISTENSEN		11/17/2010				Active		CD		400006726		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		GR		0450N / 0770W / 36		$10,000.00

		ET1511		CUNDALL, JERRY, CUNDALL		11/24/2010				Active		CD		280757205		PLATTE VALLEY BK WHEATLAND WY		1		PL		1		LI		0270N / 0680W / 01		$1,000.00

		ET1512		MCMURRY READY MIX CO, STATE		11/29/2010				Active		BD		58674417		WESTERN SURETY CO		1		PL		10		SG		0210N / 0660W / 09		$10,000.00

		ET1513		MCGARVIN MOBERLY CONST CO, PEARCE		12/6/2010				Active		BD		105475381		TRAVELERS CAS & SURETY CO OF AM		2		HS		10		GR		0440N / 0940W / 05		$15,400.00

		ET1514		MOUNTAIN CONST CO, M BAR W LLC		12/27/2010				Active		BD		S395673		EMPLOYERS MUTUAL CASUALTY CO		2		PA		10		GR		0540N / 1000W / 30		$10,000.00

		ET1515		ATCHISON RANCH LLC, EPLER		8/12/2011				Active		CD		1010038532		FIRST INTERSTATE BK CHEYENNE WY		1		LA		10		GR		0130N / 0640W / 34		$10,000.00

		ET1516		SHEELEY RANCH, SHEELEY		2/7/2011				Active		CD		393017503		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0570N / 0870 / 11		$10,000.00

		ET1517		LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT		3/2/2011				Active		CD		28424		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0310N / 0750W / 06		$10,000.00

		ET1518		THORNOCK, JASON, THORNOCK		4/7/2011		2/1/2013		Active		LC		ZSB802657		ZIONS BK LOS ANGELES CA		2		LI		9.5		GR		0240N / 1200W / 12		$9,500.00

		ET1519		WYOMING CONST MATERIALS LLC, 		4/8/2011				Active		BD		2515132		GREAT AMERICAN INS CO		3		JO		10		SG		0480N / 0820W / 04		$10,000.00

		ET1520		HOUT FENCING OF WY INC, HOUT		5/12/2011				Active		BD		SB100356		SOUTHWEST MARINE & GENERAL INS CO		1		CO		10		SG		0310N / 0700W / 03		$10,000.00

		ET1521		ROCK SERV INC, BARKER HAGLER		5/9/2011				Active		CK		440116		AMERICAN NATL BK MINNEAPOLIS MN		3		JO		10		SG		0510N / 0820W / 20		$10,000.00

		ET1522		MAGNA ENERGY SERV LLC, BRUBAKER		5/17/2011				Active		CD		400006852		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0460N / 0770W / 31		$10,000.00

		ET1523		BASIC ENERGY SERV LP, STATE OF WY		5/20/2011				Active		BD		1066448		LEXON INS CO		2		SU		10		GR		0320N / 1090W / 36		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO, PETERSON		5/20/2011				Active		BD		55204383		UNITED FIRE & CAS CO		2		BH		10		GR		0510N / 0960W / 06		$10,000.00

		ET1525		NINE IRON FEEDLOT, LUNGREN		5/31/2011		5/5/2013		Active		LC		1159		SECURITY STATE BK WORLAND WY		2		WA		5		SG		0460N / 0930W / 24		$5,000.00

		ET1526		READY, ROY G & AMY J, READY		6/2/2011		4/28/2013		Active		LC		3011		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		HS		10		GR		0440N / 0950W / 24		$10,000.00

		ET1527		OFTEDAL CONST INC, MCGUIRE		6/6/2011				Active		BD		23016289		LIBERTY MUTUAL INS CO		1		PL		10		SG		0230N / 0690W / 27		$10,000.00

		ET1528		QUALITY AGG & CONST INC, HADLEY		6/8/2011		1/21/2013		Active		LC		62		SUNDANCE STATE BK SUNDANCE WY		1		PL		10		SG		0250N / 0680W / 10		$10,000.00

		ET1529		ED GREENWALD CONST LLC, BASIC ENERGY SERV OPERATOR		6/13/2011		6/30/2013		Active		LC		720000944		POINTS WEST COMMUNITY BK LINGLE WY		1		GO		10		GR		0250N / 0620W / 18		$10,000.00

		ET1530		MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ		6/16/2011		5/24/2013		Active		LC		180025017		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0570N / 0860W / 08		$10,000.00

		ET1531		MAGNA ENERGY SERV LLC, WOOLINGTON PIT		6/16/2011				Active		CD		400006875		FIRST INTERSTATE BK GILLETTE WY		1		LA		10		GR		0150N / 0620W / 01		$10,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC, STOCKERT		6/27/2011				Active		CD		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		BH		2		SG		0520N / 0930W / 28		$2,000.00

		ET1533		BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO		7/25/2011				Active		BD		1048682		LEXON INS CO		2		SW		10		GR		0190N / 1120W / 03		$10,000.00

		ET1534		GOOD MINING CO LLC, CANNADY		7/22/2011				Active		CD		5		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		5		GR		0530N / 0910W / 28		$5,000.00

		ET1535		BASIC ENERGY SERV LP, BRIGHT		8/3/2011				Active		BD		1067972		LEXON INS CO		1		CO		10		LI		0310N / 0680W / 08		$10,000.00

		ET1536		BENNETT, R S CONST CO INC, DRY BASIN		8/25/2011				Active		CK		214527		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		5		SG		0290N / 1130W / 35		$5,000.00

		ET1537		NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS		8/30/2011		7/27/2013		Active		LC		1164		SECURITY STATE BK BASIN WY		2		PA		5		GR		0520N / 1030W / 05		$5,000.00

		ET1538		M J B EQUIPMENT LLC, MILLEG		8/20/2011				Active		BD		536492C		DEVELOPERS SURETY & INDEMNITY CO		2		SU		10		SG		0290N / 1130W / 18		$10,000.00

		ET1539		QUALITY AGG & CONST INC, WEST		9/8/2011		8/15/2013		Active		LC		64		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SH		0540N / 0670W / 03		$10,000.00

		ET1540		GOLD STAR PRODUCTION SERV LLC, TRIPP		9/8/2011		8/3/2013		Active		LC		30960308		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0480N / 0720W / 31		$10,000.00

		ET1541		SM ENERGY CO, SHARPE		9/9/2011				Active		BD		22021548		LIBERTY MUTUAL INS CO		1		LA		8.6		GR		0150N / 0650W / 12		$21,000.00

		ET1542		SIMS SHEEP CO LLC, SIMS		10/10/2011		9/20/2013		Active		LC		2011920		TRONA VALLEY FED CU EVANSTON WY		2		UI		10		SG		0160N / 1180W / 09		$10,000.00

		ET1543		MCMURRY READY MIX CO, RUIZ		10/12/2011				Active		BD		58679266		WESTERN SURETY CO		1		GO		10		SG		0200N / 06102 / 33		$10,000.00

		ET1544		DICKAU GRADING LLC, 		11/14/2011		9/1/2013		Active		LC		301		CONVERSE COUNTY BK DOUGLAS WY		1		CO		10		GR		0350N / 07002 / 17		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL		11/16/2011				Active		BD		190025139		LIBERTY MUTUAL INS CO		2		PA		9.9		GE		0560N / 1060W / 09		$9,900.00

		ET1546		PINNACLE MATERIALS INC, BRIGHT		11/22/2011				Active		CK		2208		PINNACLE MATERIALS INC		1		CO		9.9		LI		0310N / 0680W / 08		$10,000.00

		ET1547		CAINES, PHILIP, CAINES LAND & LIVESTOCK LP		11/28/2011				Active		BD		105609930		TRAVELERS CAS & SURETY CO OF AM		2		BH		10		GR		0500N / 0890W / 31		$10,000.00

		ET1548		LEE SAND & GRAVEL INC, WEBER		1/3/2012				Active		CD		11629		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0170N / 0910W / 01		$10,000.00

		ET1549		BEMAS CONST INC, FRYE		1/9/2012				Active		BD		105686240		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SD		0140N / 0620W / 07		$10,000.00

		ET1550		C & B SAND & GRAVEL INC, BLM		2/7/2012		10/28/2013		Active		LC		201101		RAWLINS NATL BK RAWLINS WY		2		SW		5		SG		0200N / 0910W / 30		$5,000.00

		ET1551		CROELL REDI MIX INC, BONE		2/24/2012				Active		BD		2149938		NORTH AMERICAN SPECIALTY INS CO		1		NI		10		DO		0320N / 0640W / 26		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), RIVER PIT		3/2/2012				Active		CK		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0310N / 0710W / 10		$10,000.00

		ET1553		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), MORTON PIT		3/2/2012				Active		CK		163500		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0330N / 0720W / 23		$10,000.00

		ET1554		NEW SUNRISE LLC, NEW SUNRISE		3/2/2012				Active		CK		200471		NEW SUNRISE LLC		1		PL		10		BA		0270N / 0650W / 07		$10,000.00

		ET1555		WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1		3/15/2012		3/8/2013		Active		LC		50056043		FIRST INTERSTATE BK BUFFALO WY		1		CO		3.5		LI		0310N / 0680W / 34		$3,500.00

		ET1556		WESTERN SUNSET LLC, STATE		3/15/2012		3/8/2013		Active		LC		50056044		FIRST INTERSTATE BK BUFFALO WY		1		CO		3		SC		0400N / 0710W / 36		$3,000.00

		ET1557		DIETZLER CONST CORP, DIETZLER		4/24/2012				Active		BD		2155156		NORTH AMERICAN SPECIALTY INS CO		1		GO		10		SG		0250N / 0600W / 15		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER		5/22/2012				Active		BD		105702608		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SG		0160N / 0640W / 29		$10,000.00

		ET1559		MAGNA ENERGY SERV LLC, STROCK PIT		5/22/2012				Active		CD		400007012		FIRST INTERSTATE BK GILLETTE WY		1		CO		10		GR		0330N / 0720W / 29		$10,000.00

		ET1560		NOBLE CONST INC, BOUSEMAN LIVESTOCK		6/1/2012		5/9/2017		Active		LC		1220074		LUSK STATE BK LUSK WY		2		SU		2		DR		0320N / 1080W / 12		$2,000.00

		ET1562		CROELL REDI-MIX INC, COLLINS PIT		7/16/2012				Active		BD		2157080		NORTH AMERICAN SPECIALTY INS CO		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1563		QUALITY AGG & CONST INC, BLM		7/17/2012		6/15/2013		Active		LC		66		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0560N / 0730W / 15		$10,000.00

		ET1564		SMITH, STEPHEN C & SMITH, AUDREY, SMITH		8/15/2012				Active		CD		18836171		BANK OF THE WEST MEETEETSE WY		2		PA		4		GR		0490N / 1000W / 20		$4,000.00

		ET1565		WEEDEN CONST LLC, 		9/21/2012				Active		BD		0167473		BERKLEY REGIONAL INS CO		1		CR		10		LI		0250N / 0790W / 05		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO, BENTLEY		10/2/2012				Active		CK		4987		STRID MARBLE & GRANIT CO		1		CR		3.95		FD		0270N / 0830W / 33		$3,950.00

		LE0146		TATUM, MARIE, 		12/29/1986				Active		CD		1215		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR				GO		0160N / 0810W / 		$2,000.00

		LE0153		NUCLEAR MINERALS EXPL, 		9/8/1983				Active		CD		9881		CENTRAL BANK & TRUST LANDER WY		2		FR				UR		0300N / 0970W / 33		$1,000.00

		LE0170		ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK		8/27/1986				Active		CK		106		CO CHECK		2		FR				GO		0290N / 1000W / 11		$100.00

		LE0176		JOHNSON, BILL & SHARON, 		5/6/1993				Active		CD		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 0990W / 29		$2,000.00

		LE0178		GILLIAM, SALLY K, 		5/29/1997				Active		CD		73306		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				UN		0290N / 1000W / 11		$500.00

		LE0208		GEIBLE, DAVID F, 		7/22/1991				Active		CD		75480		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 01		$1,000.00

		LE0211		GREAT WESTERN DIAMOND CO, 		9/29/1999				Active		CD		81153		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$2,700.00

		LE0211		GREAT WESTERN DIAMOND CO, 		6/26/1992				Active		CD		39256		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$16,500.00

		LE0214		GYORVARY MINING CO INC, 		8/26/1993				Active		CD		42224		U S BANK NA LANDER WY		2		FR		120		GO		0290N / 1000W / 14		$500.00

		LE0225		FREITAG, DAVID C, 		5/26/1998				Active		CD		2522		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$1,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2273		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0225		FREITAG, DAVID C, 		9/12/2007				Active		CD		2364		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$4,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2363		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0226		REED, CLOYD L, 		1/4/2012				Active		CD		7700003644		FIRST INTERSTATE BK LANDER WY		2		FR		58		GO		0300N / 0990W / 29		$3,500.00

		LE0227		PFAFF, CARL E, 		3/3/1997				Active		CD		70410000276		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		 /  / 		$500.00

		LE0228		ARLAND, RONALD J, 		9/5/2007				Active		CD		7135		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0228		ARLAND, RONALD J, 		3/25/1997				Active		CD		7134		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0249		MOSSER MINING & MINERALS LLC, 		10/24/2001				Active		CD		153268		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS				TI		0460N / 0980W / 09		$3,173.00

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		9/29/2008				Active		CD		700047485		FIRST INTERSTATE BK BILLINGS MT		2		FR				UN		0290N / 0990W / 07		$3,000.00

		LE0258		MINERAL TECHNOLOGY CORP, NICHOLS		11/14/2003				Active		CD		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		1		CR				FD		0140N / 0840W / 14		$5,000.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		7/7/2010				Active		CK		69786		BANK OF THE ROCKIES EMIGRANT MT		2		FR		0.7		UN		0310N / 0930W / 23		$500.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		8/4/2004				Active		CK		4678447514		FIRST SEC BK BOZEMAN MT		2		FR		0.7		UN		0310N / 0930W / 23		$1,500.00

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		1/6/2011				Active		CK		13193		AMERICAN BK OF TX SHERMAN TX		2		FR				GO		0270N / 1000W / 07		$5,600.00

		LE0266		ALBRECHT, CHARLES, USA		1/27/2006				Active		CK		37759		RJ ENTERPRISES INC		2		FR				OP		0310N / 0950W / 12		$4,000.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/30/2006				Active		CK		0		KUHN, RONALD		1		CR				UN		0180N / 0780W / 22		$700.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/20/2006				Active		CK		1184		WEST COAST BK CHEHATIS		1		CR				UN		0180N / 0780W / 22		$9,300.00

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		8/28/2012				Active		BD		1071299		LEXON INS CO		3		CK				GO		0520N / 0630W / 17		$110,000.00

		LE0269		ROCK SPRINGS MINERAL PROCESSING, 		1/17/2007				Active		CD		25269		HILLTOP NATL BK CASPER WY		1		NA				BE		0330N / 0820W / 20		$13,560.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		10/20/2009				Active		CD		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		3		CK				GO		0510N / 0600W / 29		$25,000.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		7/2/2007				Active		CD		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK				GO		0510N / 0600W / 29		$10,000.00

		LE0273		KNIFE RIVER (JTL GROUP INC DBA), TRUE		8/22/2007				Active		BD		23003800		LIBERTY MUTUAL INS CO		1		CO				SG		0330N / 0750W / 18		$10,000.00

		LE0279		ANDERSON, CARL, BLM		10/29/2007				Active		CD		10004359		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		FR				UN		0300N / 0900W / 29		$2,000.00

		LE0280		EUCON CORP, 		11/28/2007				Active		BD		104923024		TRAVELERS CAS & SURETY CO OF AM		1		LA				UN		0180N / 0700W / 32		$4,600.00

		LE0286		STRID MARBLE & GRANITE CO, 		11/17/2008				Active		CK		3887		STRID MARBLE & GRANITE CO		1		CR				GE		0270N / 0830W / 33		$1,000.00

		LE0287		STRID MARBLE & GRANITE CO, STATE/FALKENBURG RANCH		4/7/2009				Active		CK		4008		STRID MARBLE & GRANITE CO		1		CO				GE		0310N / 0720W / 32		$1,050.00

		LE0288		LANG, RALPH & ROD, LANG		5/1/2009				Active		CK		12024		LANG, RODNEY		1		CR				UN		0140N / 0850W / 18		$1,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009		5/19/2013		Active		LC		NZS641045		WELLS FARGO BK SAN FRANCISCO CA		2		NA				GO		0320N / 0880W / 24		$600,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009				Active		CK		1540		EVOLVING GOLD CORP USA		2		NA				GO		0320N / 0880W / 24		$150,000.00

		LE0290		ALLRED, PAUL, USFS		6/15/2009				Active		CD		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		1		AL				UN		0140N / 0790W / 27		$5,000.00

		LE0291		CROELL REDI MIX INC, CARMIN PIT		4/26/2010				Active		CK		2475		CROELL REDI MIX INC		1		CO				SG		0310N / 0700W / 10		$2,000.00

		LE0292		MCMURRY READY MIX CO, MCMURRY READY MIX CO		4/28/2010				Active		BD		58662868		WESTERN SURETY CO		1		PL				SG		0210N / 0660W / 04		$2,500.00

		LE0294		BELVEAL, PHIL & AMY, BLM		6/7/2011				Active		CD		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		FR				GO		0300N / 0990W / 32		$2,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/8/2011				Active		CD		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$1,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/22/2012				Active		CD		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$200.00

		LE0296		STONE WHOLESALE INC, POOR BOY BLACK BEAUTY		3/19/2012				Active		CK		19319		STONE WHOLESALE INC		1		PL				ST		0230N / 0700W / 13		$2,400.00

		LE0297		R C MINERAL & ROCK LLC, ROCK CREEK PROJECT		7/3/2012				Active		CK		5007		RC MINERAL & ROCK LLC		2		FR				GO		0290N / 0990W / 07		$1,500.00

		LE0298		MOSES, R JOHN, 		7/13/2012				Active		CK		672000226		MOSES, JOHN		3		JO				GO		0470N / 0850W / 18		$5,300.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		12/7/2011		12/9/2012		Active		PL		4GL000837107		MID CONTINENT CASUALTY CO		2		HS		293.598		CO		0440N / 0940W / 26		$0.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		6/4/1999				Active		TB		31129960/3133M8LE2		PIPER JAFFRAY 8606767011 CASPER WY		2		HS		293.598		CO		0440N / 0940W / 26		$415,000.00

		PT0213		BIG HORN COAL CO, BIG HORN		9/20/2012				Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		3		SH		1385.26		CO		0570N / 0840W / 16		$0.00

		PT0213		BIG HORN COAL CO, BIG HORN		11/17/2011				Active		BD		9062356		FIDELITY & DEP CO OF MD		3		SH		1385.26		CO		0570N / 0840W / 16		$1,156,000.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		12090.59		CO		0480N / 0710W / 20		$0.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3/31/2010		1/7/2013		Active		SB		SBC128		ALPHA NATURAL RESOURCES INC		3		CA		12090.59		CO		0480N / 0710W / 20		$159,959,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT		10/21/1998				Active		BD		23003771		LIBERTY MUTUAL INS CO		1		NA		433.36		SG		0330N / 0790W / 02		$106,550.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		9/18/1991		6/30/2013		Active		SB		SBNC055		EXXON MOBIL CORP		1		CO		2832		UR		0360N / 0720W / 30		$2,000,000.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		11/30/1981				Active				NRC LICENSE		SUA 1139		1		CO		2832		UR		0360N / 0720W / 30		$0.00

		PT0221		LIEN, PETE & SONS INC, HORSECREEK QUARRY		12/16/2011		12/6/2012		Active		LC		S500988		UMB BK NA KANSAS CITY MO		1		LA		780		LI		0170N / 0700W / 22		$98,800.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		3/10/1988				Active		CD		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		75		SG		0550N / 0840W / 03		$1,000.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		7/2/2010				Active		CD		100024834		FIRST INTERSTATE BK BILLINGS MT		3		SH		75		SG		0550N / 0840W / 03		$20,000.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$6,300.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$1,500.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		7/10/2008				Active		CD		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		2		SU		80		SG		0340N / 1090W / 20		$21,200.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		7/22/1999				Active		CK		380560827		TRUST CORP BK		2		FR		127.8		IR		0300N / 1000W / 27		$300,000.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		1/22/2010				Active		CD		42856		CENTRAL BANK & TRUST LANDER WY		2		FR		127.8		IR		0300N / 1000W / 27		$10,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		8/2/2012				Active		BD		190026892		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$3,900,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		TB1522891031		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		10/11/2005		12/6/2012		Active		SB		SBC112		WYODAK RESOURCES DEVELOPMENT CORP		3		CA		6031.75		CO		0500N / 0710W / 28		$41,476,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		X0218A1A01		AEGIS		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		46910.45		CO		0430N / 0700W / 32		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		8/20/2012		12/3/2012		Active		SB		SBC148		ARCH WESTERN RESOURCES  LLC		3		CA		46910.45		CO		0430N / 0700W / 32		$298,550,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$0.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/15/2012				Active		BD		SU1112863		ARCH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$493,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		8991145		FIDELITY & DEP CO OF MD		3		CA		21685		CO		0470N / 0710W / 13		$5,365,600.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		82171604		FEDERAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$50,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		105358099		TRAVELERS CAS & SURETY CO OF AM		3		CA		21685		CO		0470N / 0710W / 13		$24,391,400.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/4/2011				Active		BD		16043261		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		1000836385		U S SPECIALTY INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		22231237		WESTERN SURETY CO		3		CA		21685		CO		0470N / 0710W / 13		$40,183,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/26/2007		11/30/2013		Active		LC		SM215873W		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		3		CA		21685		CO		0470N / 0710W / 13		$417,822.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		16039640		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$60,000,000.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		9171.1		CO		0510N / 0720W / 10		$0.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		5/26/2005				Active		CK		843677		BUCKSKIN MINING CO		3		CA		9171.1		CO		0510N / 0720W / 10		$200.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		8/5/2011		12/6/2012		Active		SB		SBC141		PEABODY INVESTMENTS CORP		3		CA		9171.1		CO		0510N / 0720W / 10		$68,704,000.00

		PT0242		MARTIN MARIETTA MATERIALS INC, 		7/29/2009				Active		BD		6584858		SAFECO INS CO OF AM		1		PL		938.54		DO		0270N / 0660W / 36		$1,373,300.00

		PT0244		MARTIN MARIETTA MATERIALS INC, 		10/19/2011				Active		BD		16044520		LIBERTY MUTUAL INS CO		1		LA		2268.9		GE		0130N / 0690W / 07		$12,955,000.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		3/16/1993				Active		BD		19S100793778BCA		TRAVELERS CAS & SURETY CO		2		BH		1515		GY		0550N / 0940W / 24		$231,321.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		1/16/2008				Active		BD		K07726776		WESTCHESTER FIRE INS CO		2		BH		1515		GY		0550N / 0940W / 24		$1,567,379.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		1/16/2001		5/31/2013		Active		LC		P259657		JPMORGAN CHASE BK NA TAMPA FL		2		BH		7835.33		BE		0560N / 0940W / 21		$2,683,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		11/30/2009		2/19/2013		Active		SB		SBNC126		HALLIBURTON CO		2		BH		7835.33		BE		0560N / 0940W / 21		$10,500,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000982203		HILLTOP NATL BK CASPER WY		3		JO		28731.53		BE		0440N / 0820W / 13		$250,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		5/12/1995		7/1/2013		Active		SB		SBNC065		BLACK HILLS BENTONITE LLC		3		JO		28731.53		BE		0440N / 0820W / 13		$3,830,794.00

		PT0257		O C I WY LP, 		11/24/2003		3/7/2013		Active		SB		SBNC107		OCI WY LP		2		SW		24934		TR		0200N / 1090W / 10		$21,331,000.00

		PT0260		PLATTE, COUNTY OF, 		6/23/1986				Active		BD		58143934		WESTERN SURETY CO		1		PL		10		SG		0240N / 0670W / 17		$1,000.00

		PT0261		CONVERSE, COUNTY OF, 		6/25/2009		7/1/2013		Active		LC		287		CONVERSE COUNTY BK DOUGLAS WY		1		CO		2400		SG		0320N / 0710W / 23		$1,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		9/12/2008		2/6/2013		Active		SB		SBC125		SOLVAY AMERICA INC		2		SW		5501.2		CO		0200N / 1050W / 20		$2,410,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		8/6/2009		7/1/2012		Active		PL		GLO824981401		STEADFAST INS CO		2		SW		5501.2		CO		0200N / 1050W / 20		$0.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		11/8/2007				Active		CK		5629		WESTERN STATES MINING CONSULTANTS PC		2		SW		5501.2		CO		0200N / 1050W / 20		$8,400.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		1/25/2000		4/13/2013		Active		LC		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK		17307.04		BE		0570N / 0650W / 04		$1,000,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		4/13/2010		3/19/2013		Active		SB		SBNC132		HALLIBURTON CO		3		CK		17307.04		BE		0570N / 0650W / 04		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		5/9/1995		7/1/2013		Active		SB		SBNC066		BLACK HILLS BENTONITE LLC		3		NA		8479.55		BE		 /  / 30		$575,600.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		4/20/2012				Active		JCR		51000941203		HILLTOP NATL BK CASPER WY		3		NA		8479.55		BE		 /  / 30		$460,000.00

		PT0277		BIG HORN REDI MIX INC, 		12/21/1999		8/1/2013		Active		LC		67		SECURITY STATE BK BASIN WY		2		PA		102.21		SG		0530N / 1010W / 16		$18,400.00

		PT0278		M I LLC, 		6/17/2003				Active		BD		6196023		SAFECO INS CO OF AM		2		BH		29142.11		BE		0530N / 0920W / 29		$8,570,000.00

		PT0278		M I LLC, 		11/30/2009		3/24/2013		Active		SB		SBNC127		HALLIBURTON CO		2		BH		29142.11		BE		0530N / 0920W / 29		$500,000.00

		PT0279		PRAIRIE GEMS, 		9/24/1971				Active		CK		111/OCLRF		STATE OF WY		2		FR		1116		JA		0300N / 0920W / 03		$1,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		4/20/2012				Active		JCR		51000980203		HILLTOP NATL BK CASPER WY		2		WA		9449.32		BE		0460N / 0880W / 21		$220,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		6/10/1994		7/1/2013		Active		SB		SBNC067		BLACK HILLS BENTONITE LLC		2		WA		9449.32		BE		0460N / 0880W / 21		$2,480,400.00

		PT0284		CROELL REDI MIX INC, JONES PIT		9/12/2008				Active		BD		2089184		NORTH AMERICAN SPECIALTY INS CO		1		PL		48.1		SG		0240N / 0680W / 24		$50,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		3/30/1987				Active		BD		95941G4292		TRAVELERS IND CO		1		GO		8		SG		0240N / 0610W / 04		$2,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		4/26/2010				Active		CD		22244		FIRST STATE BK TORRINGTON WY		1		GO		8		SG		0240N / 0610W / 04		$6,500.00

		PT0289		LARAMIE, COUNTY OF, 		2/9/1993				Active		CD		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		LA		27		SG		0140N / 0630W / 11		$1,000.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		12/23/1988		3/25/2013		Active		SB		SBC042		PACIFICORP		1		CO		4038.32		CO		0350N / 0740W / 33		$1,755,100.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		1		CO		4038.32		CO		0350N / 0740W / 33		$0.00

		PT0292		SUGARLAND PARTNERS LLC, 		2/15/2012		2/1/2013		Active		LC		120		FIRST STATE BK WHEATLAND WY		1		PL		674.08		ST		0290N / 0650W / 13		$190,000.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA, 		11/10/1999				Active		BD		5769308TR		WESTERN SURETY CO		1		LA		120		SG		0130N / 0660W / 09		$94,900.00

		PT0295		SIMON CONTRACTORS, 		2/10/1997				Active		BD		14001435		LIBERTY MUTUAL INS CO		1		LA		440		SG		0130N / 0660W / 12		$695,700.00

		PT0297		MOUNTAIN CEMENT CO, RED MOUNTAIN		2/23/2000				Active		BD		6038294		SAFECO INS CO OF AM		1		AL		120		GY		0120N / 0760W / 09		$30,000.00

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		3/22/2000				Active		BD		6038295		SAFECO INS CO OF AM		1		AL		3413.31		LI		0150N / 0730W / 13		$640,000.00

		PT0299		MOUNTAIN CEMENT CO, TUFFA		3/22/2000				Active		BD		6038296		SAFECO INS CO OF AM		1		AL		408		SG		0150N / 0730W / 05		$43,300.00

		PT0300		MOUNTAIN CEMENT CO, MONOLITH		2/23/2000				Active		BD		6038297		SAFECO INS CO OF AM		1		AL		226.78		SH		0140N / 0750W / 12		$575,000.00

		PT0305		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500990		UMB BK NA KANSAS CITY MO		1		LA		600		LI		0130N / 0700W / 36		$66,900.00

		PT0306		CROELL REDI MIX INC, 		10/13/2008				Active		BD		2089182		AMERICAN SPECIALTY INS CO		1		GO		40		SG		0240N / 0610W / 24		$53,100.00

		PT0310		GUSTIN, MELVIN, 		5/25/1973				Active		CD		3660, OCLRF		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		40		FD		0430N / 1050W / 25		$200.00

		PT0313		BUFFALO, CITY OF, TISDALE		6/19/1973				Active		BD		5471682 OCLRF		WESTERN SURETY CO		3		JO		8		SG		0490N / 0820W / 03		$1,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		12/30/2009				Active		CK		421457		TONGUE RIVER STONE INC		3		SH		49		SC		0570N / 0840W / 21		$2,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		11/1/2005		12/11/2012		Active		LC		1018		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		SH		49		SC		0570N / 0840W / 21		$130,000.00

		PT0317		UNION PACIFIC RAILROAD CO, 		8/26/1993				Active		BD		5726431		SAFECO INS CO		1		AL		163.68		SG		0130N / 0710W / 10		$120,000.00

		PT0318		GOSHEN, COUNTY OF, 		12/23/1986				Active		BD		5807701		WESTERN SURETY CO		1		GO		15		SG		0240N / 0610W / 33		$1,000.00

		PT0320		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500987		UMB BK NA KANSAS CITY MO		1		PL		106		LI		0270N / 0660W / 12		$128,100.00

		PT0321		WYO-BEN INC, 		7/23/1996		10/30/2013		Active		LC		NVS372361		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		5/20/2008		5/1/2013		Active		LC		NWS619699		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		9/1/2006		10/30/2013		Active		LC		NWS576412		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$100,000.00

		PT0321		WYO-BEN INC, 		5/20/2009		6/30/2013		Active		LC		P249270		JPMORGAN CHASE BK NA TAMPA FL		2		BH		61106.68		BE		0430N / 0960W / 04		$275,000.00

		PT0321		WYO-BEN INC, 		4/10/2002		10/30/2013		Active		LC		NZS435013		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$705,000.00

		PT0321		WYO-BEN INC, 		12/23/1997		10/30/2013		Active		LC		NVS372371		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$330,000.00

		PT0321		WYO-BEN INC, 		7/16/1999		10/30/2013		Active		LC		NVS372345		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$400,000.00

		PT0321		WYO-BEN INC, 		10/7/2011		9/30/2013		Active		LC		IS0003496		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$565,000.00

		PT0321		WYO-BEN INC, 		4/13/2010		4/13/2013		Active		SB		SBNC136		HALLIBURTON CO		2		BH		61106.68		BE		0430N / 0960W / 04		$300,000.00

		PT0321		WYO-BEN INC, 		9/17/2008		9/1/2013		Active		LC		NWS627610		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$150,000.00

		PT0321		WYO-BEN INC, 		12/9/2002		10/30/2013		Active		LC		NVS464824		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$550,000.00

		PT0322		AMERICAN COLLOID CO, 		7/23/2004		6/30/2013		Active		LC		P249271		JPMORGAN CHASE BK NA CHICAGO IL		2		BH		20239.75		BE		0560N / 0940W / 34		$225,000.00

		PT0322		AMERICAN COLLOID CO, 		8/18/2009				Active		BD		82171433		FEDERAL INS CO		2		BH		20239.75		BE		0560N / 0940W / 34		$4,150,000.00

		PT0322		AMERICAN COLLOID CO, 		4/13/2010		4/13/2013		Active		SB		SBNC133		HALLIBURTON CO		2		BH		20239.75		BE		0560N / 0940W / 34		$50,000.00

		PT0325		PARK, COUNTY OF, 		5/8/1980				Active		BD		610063483		NORTH RIVER INS CO		2		PA		123		SG		0570N / 0990W / 21		$2,400.00

		PT0328		MORANDIN, JOHN & SON, 		10/15/1970				Active		BD		RN40484438		HARTFORD ACC & INDEMNITY CO		1		LA		3		SG		0130N / 0660W / 09		$1,000.00

		PT0330		NATRONA, COUNTY OF, 		4/17/1986				Active		BD		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		1		NA		104		SG		0380N / 0880W / 24		$1,000.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		9/19/2012		7/12/2013		Active		SB		SBC143		ARCH WESTERN RESOURCES LLC		1		CR		20351.79		CO		0240N / 0830W / 30		$16,185,500.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		20351.79		CO		0240N / 0830W / 30		$0.00

		PT0333		GREYBULL VALLEY IRRIGATION DIST, 		10/11/1993				Active		CD		6000008140		FIRST INTERSTATE BK BILLINGS MT		2		PA		18		SG		0480N / 1010W / 27		$750.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$0.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		1/15/2010				Active		BD		82193559		FEDERAL INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$496,000.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		9/19/2012		4/15/2013		Active		SB		SBC146		ARCH WESTERN RESOURCES LLC		1		CR		13249.5		CO		0230N / 0820W / 07		$2,800,000.00

		PT0335		F M C WY CORP, WESTVACO		10/12/2004		5/13/2013		Active		SB		SBNC108		FMC WY CORP		2		SW		35783.41		TR		0190N / 1100W / 35		$44,886,000.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC063		PACIFIC MINERALS INC		2		SW		26690.83		CO		0210N / 1000W / 07		$126,194,066.67

		PT0338		BRIDGER COAL CO, JIM BRIDGER		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		2		SW		26690.83		CO		0210N / 1000W / 07		$0.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC064		ID POWER CO		2		SW		26690.83		CO		0210N / 1000W / 07		$63,097,033.33

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000981203		HILLTOP NATL BK CASPER WY		3		JO		3774.46		BE		0450N / 0830W / 35		$390,000.00

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		5/9/1995		7/1/2013		Active		SB		SBNC068		BLACK HILLS BENTONITE LLC		3		JO		3774.46		BE		0450N / 0830W / 35		$1,583,800.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		8/4/2009		6/30/2013		Active		LC		SB22919		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		1		CR		8754		UR		0270N / 0780W / 18		$8,688,500.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		11/30/1981				Active				NRC LICENSE		SUA 442		1		CR		8754		UR		0270N / 0780W / 18		$0.00

		PT0347		PACER CORP, 		9/16/2008		8/22/2013		Active		LC		NZS627422		WELLS FARGO BK SAN FRANCISCO CA		1		NA		23		FD		0320N / 0790W / 19		$139,110.00

		PT0348		CAMPBELL, COUNTY OF, COUNTY PITS		10/26/1971				Active		BD		54015822		WESTERN SURETY CO		3		CA		56		SG		0510N / 0710W / 16		$1,000.00

		PT0349		UMETCO MINERALS CORP, 		6/21/1994				Active		BD		575779332		SAFECO INS CO		2		FR		6542.5		UR		0330N / 0900W / 10		$5,539,000.00

		PT0355		VISTA REAL ESTATE HOLDINGS LLC, 		8/2/2012				Active		CK		7560		VISTA TRUCKING & WATER SERV INC		2		WA		40		SG		0470N / 0930W / 24		$700.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		11/30/1981				Active				NRC LICENSE		SUA 672		2		FR		6995.25		UR		0320N / 0900W / 17		$0.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		8/4/2009		6/30/2013		Active		LC		SB22918		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		2		FR		6995.25		UR		0320N / 0900W / 17		$1,337,500.00

		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC, CERTAIN TEED		8/10/2001				Active		BD		11S103480126BCM		TRAVELERS CAS & SURETY CO		2		PA		1203.3		GY		0520N / 1020W / 06		$257,400.00

		PT0360		FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY		10/15/2002				Active		BD		190001076		LIBERTY MUTUAL INS CO		3		WE		62.41		LI		0440N / 0600W / 09		$185,000.00

		PT0361		MOBILE CONCRETE INC, 		3/5/1998				Active		BD		55197334		UNITED FIRE & CAS CO		1		NA		200.29		SG		0330N / 0800W / 11		$46,992.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		9/20/2012				Active		PL		6576407		NATL FIRE INS CO OF PITTSBURGH PA		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		11/18/2011				Active		BD		9062355		FIDELITY & DEP CO OF MD		1		CR		12692.71		CO		0230N / 0810W / 15		$2,189,400.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		6/15/2002		6/15/2003		Active		PL		37110068		FEDERAL INS CO		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0377		ARCH OF WY LLC, SEMINOE II		9/19/2012		3/17/2013		Active		SB		SBC144		ARCH WESTERN RESOURCES LLC		1		CR		9631.01		CO		0220N / 0820W / 01		$9,118,500.00

		PT0377		ARCH OF WY LLC, SEMINOE II		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		9631.01		CO		0220N / 0820W / 01		$0.00

		PT0378		ARCH OF WY LLC, SEMINOE I		10/27/1999				Active		BD		64S100249704BCA		ST PAUL FIRE & MARINE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$4,926,600.00

		PT0378		ARCH OF WY LLC, SEMINOE I		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/14/2012		7/1/2012		Active		PL		GLO654147902		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/10/2012				Active		BD		9038763		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$75,985,000.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		7/9/2012				Active		BD		64S105774561BCM		TRAVELERS CAS & SURETY CO OF AM		2		LI		13440.7		CO		0210N / 1170W / 35		$6,011,000.00

		PT0381		ENERGY FUELS WY INC, SHEEP MOUNTAIN		9/21/2012				Active		CK		220		ENERGY FUELS WY INC		2		FR		3667.52		UR		0280N / 0920W / 20		$1,754,687.24

		PT0391		FOX CREEK QUARRY LLC, FOX CREEK		5/19/2004				Active		CD		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		2		TE		76		LI		0430N / 1180W / 32		$10,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/6/1993				Active		BD		S176451		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$15,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/22/2002				Active		BD		S279771		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$5,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		5/10/2011				Active		BD		9027993		FIDELITY & DEP CO OF MD		3		SH		7717.59		CO		0580N / 0840W / 22		$633,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		10/1/2013		9/30/2013		Active		PL		GLO982720201		AMERICAN ZURICH INS CO		3		SH		7717.59		CO		0580N / 0840W / 22		$0.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,300.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		12/29/2010				Active		CD		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$24,900.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,660.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		1/11/2006				Active		CD		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,140.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		10187.6		CO		0510N / 0720W / 35		$0.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3/31/2010		12/19/2012		Active		SB		SBC131		ALPHA NATURAL RESOURCES INC		3		CA		10187.6		CO		0510N / 0720W / 35		$196,939,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		8/4/2011		6/14/2013		Active		SB		SBC142		PEABODY INVESTMENTS CORP		3		CA		19974.7		CO		0480N / 0710W / 35		$170,997,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		19974.7		CO		0480N / 0710W / 35		$0.00

		PT0434		PLATT RANCHES INC, 		9/8/1982				Active		CD		17099		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		741		VE		0140N / 0820W / 27		$5,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS		12/24/1997		12/21/2012		Active		LC		7902S17361		ROYAL BK OF CN NEW YORK NY		2		FR		520		UR		0330N / 0890W / 21		$126,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT, 		7/18/1990				Active		CD		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		248		SG		0170N / 0840W / 18		$1,000.00

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		9/13/2011				Active		BD		9035381		FIDELITY & DEP CO OF MD		2		FR		2466		UR		0270N / 0920W / 01		$8,630,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/29/2010				Active		CD		800351966		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$8,700.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		3/28/2002				Active		CD		800079478		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$1,500.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		7/31/1998				Active		CD		7961		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$3,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		1/12/2011				Active		CD		800352123		FIRST INTERSTATE BK CASPER WY		3		JO		640		SC		0420N / 0780W / 12		$11,100.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/3/1986				Active		CD		6498		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$3,600.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		8/18/2005				Active		CD		10452		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$2,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		5/25/2006				Active		CD		10814		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$10,000.00

		PT0454		F M C WY CORP, GRANGER		10/12/2004		5/18/2013		Active		SB		SBNC109		FMC WY CORP		2		SW		16299.79		TR		0200N / 1090W / 14		$26,880,000.00

		PT0455		SWEETWATER, COUNTY OF, 		6/7/1977				Active		CK		5072		CO CHECK		2		SW		290		SG		0230N / 0880W / 20		$1,000.00

		PT0456		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641172		WELLS FARGO BK SAN FRANCISCO CA		2		BH		5		SG		0530N / 0940W / 12		$5,600.00

		PT0459		SUBLETTE, COUNTY OF, 		8/2/1977				Active		CK		725		CO CHECK		2		SU		1		SG		0290N / 1120W / 16		$1,000.00

		PT0460		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641171		WELLS FARGO BK SAN FRANCISCO CA		2		BH		10		ST		0530N / 0940W / 11		$2,400.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		4/4/2002		4/4/2013		Active		SB		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		2		SW		30116.82		TR		0180N / 1090W / 17		$21,000,000.00

		PT0466		FOUR SQUARE MINING INC, 		8/17/1988				Active		BD		141968403		FIREMENS INS CO		1		AL		1		GO		0150N / 0780W / 08		$7,638.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		SUR0002641		ARGONAUT INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$5,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		11/18/2011				Active		BD		9062351		FIDELITY & DEP CO OF MD		2		SW		42420.93		CO		0190N / 1000W / 13		$65,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		2		SW		42420.93		CO		0190N / 1000W / 13		$0.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		22041524		LIBERTY MUTUAL INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		58692458		WESTERN SURETY CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0475		GORGE ROCK PRODUCTS INC , 		1/10/2005				Active		BD		104275591		TRAVELERS CAS & SURETY CO OF AM		2		SW		100		SG		0190N / 1080W / 36		$33,600.00

		PT0476		JOHNSON, COUNTY OF, COUNTY PITS		4/11/2008				Active		CD		11546		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		67		SG		0490N / 0820W / 03		$1,000.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		3/26/2010		5/18/2013		Active		SB		SBC129		PEABODY INVESTMENTS CORP		1		CR		5264.95		CO		 /  / 03		$5,375,900.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		12/7/2004				Active		PL		ICHGL13704		INS CO OF HANOVER		1		CR		5264.95		CO		 /  / 03		$0.00

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		1/25/2010		1/10/2013		Active		LC		BCMH278567OS		BMO HARRIS BK NA CHICAGO IL		3		JO		14746.38		UR		0440N / 0770W / 10		$16,460,000.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC), SWEETWATER		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		SW		16306.435		UR		0240N / 0930W / 16		$1,041,000.00

		PT0482		LINCOLN, COUNTY OF, 		1/12/1979				Active		CD		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		33		SG		0340N / 1190W / 36		$1,000.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		9741		CO		0450N / 0700W / 20		$0.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		9/19/2012		2/25/2013		Active		SB		SBC149		ARCH WESTERN RESOURCES LLC		3		CA		9741		CO		0450N / 0700W / 20		$55,379,000.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		5/4/2011				Active		MM		40596416		WELLS FARGO BK CASPER WY		3		CA		2370		CO		0510N / 0710W / 20		$5,333,822.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		6/15/1999				Active		BD		400KB0650		ST PAUL FIRE & MARINE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$178,835.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		12/15/2011		3/29/2012		Active		PL		1000018360		KINSALE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$0.00

		PT0489		COTTER CORP, CHARLIE PROJECT		9/2/2004				Active		BD		K07040684		WESTCHESTER FIRE INS CO		3		JO		749		UR		0450N / 0770W / 36		$20,150.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		3/23/2007		10/9/2012		Active		SB		SBNC119		SOLVAY AMERICA INC		2		SW		24486.53		TR		0170N / 1090W / 06		$21,521,000.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3/1/2001		3/1/2003		Active		PL		HCG20591535		PACIFIC EMPLOYERS INS CO		3		SH		12.29		CO		0570N / 0840W / 03		$0.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		7/21/1999		7/21/2013		Active		SB		SBC088		CHEVRON CORP		3		SH		12.29		CO		0570N / 0840W / 03		$10,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/22/2005				Active		BD		41S104319157BCM		TRAVELERS CAS & SURETY CO OF AM		3		CA		9020		CO		 /  / 28		$95,853,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/1/2001		9/1/2002		Active		PL		CX3440301		ZURICH SPECIALTIES LONDON LTD		3		CA		9020		CO		 /  / 28		$0.00

		PT0503		WESTERN AGGREGATES, 		3/30/1989				Active		CK		91628		WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		10		ST		0210N / 1020W / 14		$1,800.00

		PT0506		SNOOK, JOHN F, SNOOK 1		4/19/2007				Active		CD		807267927		BANK OF THE WEST CASPER WY		1		NA		20		JA		0290N / 0840W / 15		$1,000.00

		PT0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 		11/25/1998				Active		BD		190475643		NATL FIRE INS CO OF HARTFORD		2		UI		280		CL		0170N / 1200W / 26		$37,500.00

		PT0509		INTERPACE HOLDINGS LLC, 		7/21/2010				Active		BD		SB100152		SOUTHWEST MARINE & GENERAL INS CO		2		UI		275		CL		0160N / 1200W / 19		$100,000.00

		PT0512		CROOK, COUNTY OF, COUNTY PITS		6/25/1987				Active		BD		9749148		FIDELITY & DEP CO OF MD		3		CK		23		SG		0560N / 0670W / 32		$1,000.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 		12/4/2000				Active		BD		30409045		FIDELITY & DEP CO OF MD		2		FR		236.5		SG		0010N / 0030E / 08		$6,000.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURG PA		2		SW		6728.73		CO		0200N / 1010W / 08		$0.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		11/18/2011				Active		BD		9062354		FIDELITY & DEP CO OF MD		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		6/4/2012				Active		BD		SUR0002640		ARGONAUT INS CO		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		9/28/2012				Active		BD		SU04003		ASPEN AMERICAN INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		105358092		TRAVELERS CAS & SURETY CO OF AM		1		CO		14320.63		CO		0400N / 0700W / 30		$50,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		22231236		WESTERN SURETY CO		1		CO		14320.63		CO		0400N / 0700W / 30		$23,316,600.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/6/2011				Active		BD		SU1112838		ARCH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$1,702,398.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$0.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		82171603		FEDERAL INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$40,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		SUR0000365		ARGONAUT INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0526		ELLINGFORD BROS INC, 		6/2/1998				Active		CD		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$7,600.00

		PT0526		ELLINGFORD BROS INC, 		11/17/1987				Active		CD		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$10,000.00

		PT0526		ELLINGFORD BROS INC, 		8/12/2009				Active		CD		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$20,500.00

		PT0526		ELLINGFORD BROS INC, 		10/23/1990				Active		CD		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$12,400.00

		PT0530		JADE PUTTERS LLC, 		9/20/2009				Active		CK		1298		JADE PUTTERS LLC		2		FR		160		JA		0300N / 0920W / 16		$1,000.00

		PT0533		BLACK HILLS BENTONITE LLC, 		6/20/1994		7/1/2013		Active		SB		SBNC069		BLACK HILLS BENTONITE LLC		2		BH		160		BE		0540N / 0920W / 19		$24,854.00

		PT0541		WYOMING HORSE RACING INC, 		5/11/1998				Active		CD		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		130		SG		0170N / 1200W / 13		$11,700.00

		PT0545		J W K & T MINING, 		8/3/1982				Active		CD		5500000633054		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		92		GO		0290N / 1000W / 11		$1,000.00

		PT0546		INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT		9/6/2007				Active		BD		8866113		FIDELITY & DEP CO OF MD		3		JO		384.58		SG		0510N / 0820W / 15		$123,000.00

		PT0547		71 CONST, 		10/28/2003				Active		BD		2037663		NORTH AMERICAN SPECIALTY INS CO		1		NA		147		SG		0340N / 0770W / 33		$230,000.00

		PT0549		WESTON, COUNTY OF, COUNTY PITS		6/12/1984				Active		CD		101131		FIRST STATE BK OF NEWCASTLE WY		3		WE		44		SG		0460N / 0640W / 26		$1,000.00

		PT0551		BALD BUTTE QUARRY LP, BALD BUTTE QUARRY		12/19/2001				Active		BD		8071697		FIDELITY & DEP CO OF MD		1		NI		59.7		ST		0310N / 0630W / 31		$193,874.00

		PT0554		F M C WY CORP, FMC TRONA SOLUTION		10/12/2004		3/19/2013		Active		SB		SBNC110		FMC WY CORP		2		SW		747		TR		0170N / 1100W / 24		$878,400.00

		PT0559		KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT		4/19/1999				Active		BD		23003772		LIBERTY MUTUAL INS CO		1		CO		238.21		SG		0330N / 0760W / 04		$132,500.00

		PT0565		BASIN ELECTRIC POWER COOP, 		6/10/1991				Active		BD		400HP9897		ST PAUL FIRE & MARINE INS CO		1		PL		42.11		SG		0250N / 0670W / 28		$92,000.00

		PT0566		NEW MEXICO RESOURCES LLC, 		3/29/2004				Active		CD		2641734013		WELLS FARGO BK DENVER CO		2		SW		90		ZE		0160N / 0980W / 01		$17,402.99

		PT0566		NEW MEXICO RESOURCES LLC, 		12/9/2010				Active		CK		10741		NEW MEXICO RESOURCES LLC		2		SW		90		ZE		0160N / 0980W / 01		$7,600.00

		PT0567		LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY		12/16/2911		12/6/2012		Active		LC		S500993		UMB BK NA KANSAS CITY MO		3		CK		208.7		LI		0510N / 0630W / 14		$63,000.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		1		CA		46016.2		CO		0410N / 0700W / 14		$0.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		8/4/2011		12/6/2012		Active		SB		SBC140		PEABODY INVESTMENTS CORP		1		CA		46016.2		CO		0410N / 0700W / 14		$315,574,200.00

		PT0571		MCGINNIS, WILLIAM J III, 		10/15/1984				Active		CD		8829		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		30		SG		0280N / 1140W / 26		$7,150.00

		PT0574		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500992		UMB BK NA KANSAS CITY MO		1		CR		795		LI		0220N / 0880W / 12		$196,000.00

		PT0575		GRAVEL WORKS INC, 		11/12/2008				Active		BD		1026998		LEXON INS CO		2		UI		64		SG		0150N / 1150W / 34		$30,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1		2/13/2008				Active		BD		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		1		LA		400		SG		0130N / 0660W / 11		$386,900.00

		PT0577		FREMONT, COUNTY OF (COMMISSIONERS), 		10/4/1985				Active		CD		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		615		SG		0380N / 0910W / 12		$1,000.00

		PT0580		CROELL REDI MIX INC, FETTERMAN PIT		2/20/2009				Active		BD		2089185		NORTH AMERICAN SPECIALTY INS CO		1		CO		102		SG		0330N / 0720W / 15		$96,700.00

		PT0582		HOT SPRINGS, COUNTY OF, 		5/9/1990		5/9/2013		Active		LC		2		PINNACLE BK THERMOPOLIS WY		2		HS		338		SG		0450N / 0980W / 35		$1,000.00

		PT0584		WASHAKIE, COUNTY OF, 		2/24/1986				Active		CD		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		WA		26		SG		0420N / 0870W / 26		$1,000.00

		PT0585		BLACK HILLS BENTONITE LLC, 		5/24/1994		7/1/2013		Active		SB		SBNC070		BLACK HILLS BENTONITE LLC		1		CO		4377.07		LN		0350N / 0750W / 09		$616,200.00

		PT0586		GORGE ROCK PRODUCTS INC , LAYOS		1/7/2005				Active		BD		104275592		TRAVELERS CAS & SURETY CO OF AM		2		SW		386.17		SG		0200N / 1090W / 31		$82,000.00

		PT0588		UINTA, COUNTY OF, 		11/4/1987				Active		CD		18613125		FIRST INTERSTATE BK BILLINGS MT		2		UI		30		SG		0160N / 1210W / 26		$1,000.00

		PT0590		BIG HORN, COUNTY OF, 		6/30/1986				Active		CD		7276		SECURITY STATE BK BASIN WY		2		BH		726		SG		0540N / 0940W / 22		$1,000.00

		PT0592		TETON, COUNTY OF, 		11/20/1986				Active		CD		6173958965		WELLS FARGO BK JACKSON WY		2		TE		10		BA		0410N / 1160W / 07		$1,000.00

		PT0598		THUNDER BASIN OIL SERV INC, 		8/1/2002				Active		CD		3343		PINNACLE BK NEWCASTLE WY		1		NI		61		SG		0400N / 0610W / 24		$6,200.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		3/20/2001		1/1/2003		Active		PL		37101046		FEDERAL INS CO		3		CA		6031.45		CO		0510N / 0720W / 24		$0.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2012		Active		SB		SBC117		TRI STATE GENERATION & TRANSMISSION ASSOC INC		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2013		Active		SB		SBC116		BASIN ELECTRIC POWER COOP		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		8/5/2009		4/7/2013		Active		LC		1269S15728		ROYAL BK OF CN NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$55,026,600.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		3/2/2010		7/23/2013		Active		LC		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$37,703,900.00

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		10/27/2000				Active		BD		6074514		SAFECO INS CO OF AM		1		AL		185		SH		0140N / 0740W / 21		$29,100.00

		PT0605		MOUNTAIN CEMENT CO, RED BUTTES		10/27/2000				Active		BD		6074513		SAFECO INS CO OF AM		1		AL		162.7		GY		0140N / 0730W / 21		$533,240.00

		PT0606		SULENTA LLC, FONTENELLE		4/26/2010				Active		BD		KO8069566		WESTCHESTER FIRE INS CO		2		LI		124.4		SG		0230N / 1110W / 06		$20,000.00

		PT0608		EVANS CONST CO, EVANS CONST		3/13/2007				Active		BD		8878957		FIDELITY & DEP CO OF MD		2		TE		90		SG		0400N / 1160W / 33		$362,600.00

		PT0610		MCMURRY READY MIX CO, WARDWELL		5/25/1999				Active		BD		190756048		WESTERN SURETY CO		1		NA		292.3		SG		0340N / 0790W / 09		$143,700.00

		PT0614		MOBILE CONCRETE INC, MILES		1/12/1994				Active		BD		55197337		UNITED FIRE & CAS CO		1		NA		111.5		SG		0310N / 0820W / 25		$46,300.00

		PT0617		VALLEY CONST CO INC, VALLEY CONST		3/31/1995		2/27/2013		Active		LC		52		SECURITY STATE BK BASIN WY		2		HS		18		SG		0430N / 0940W / 08		$8,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		8/18/2009				Active		BD		82171432		FEDERAL INS CO		3		CK		39097.72		BE		0580N / 0620W / 29		$4,000,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		7/23/2004		6/30/2013		Active		LC		P249268		JPMORGAN CHASE BK NA CHICAGO IL		3		CK		39097.72		BE		0580N / 0620W / 29		$225,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		4/13/2010		4/13/2013		Active		SB		SBNC134		HALLIBURTON CO		3		CK		39097.72		BE		0580N / 0620W / 29		$50,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		6/25/1998		7/1/2013		Active		SB		SBNC086		BLACK HILLS BENTONITE LLC		3		WE		19016.71		BE		0470N / 0640W / 26		$220,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		8/18/2009				Active		BD		82171434		FEDERAL INS CO		3		WE		19016.71		BE		0470N / 0640W / 26		$645,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		4/13/2010		4/13/2013		Active		SB		SBNC135		HALLIBURTON CO		3		CK		20624.05		BE		0580N / 0650W / 25		$300,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		8/18/2009				Active		BD		82171431		FEDERAL INS CO		3		CK		20624.05		BE		0580N / 0650W / 25		$3,200,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/1/2011				Active		CD		4		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		12/27/2011				Active		CD		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		3/29/2012				Active		CD		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$18,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		3		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		2		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/16/2012				Active		CD		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		1		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		11/14/2011				Active		CD		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		1/25/2012				Active		CD		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0629		2 M CONST INC, RIVERTON SOUTH SIDE		3/31/2010				Active		BD		3747481		OHIO CAS INS CO		2		FR		61.8		SG		0010N / 0040E / 34		$11,500.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUTH ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22016		ROYAL BK OF CN NEW YORK NY		3		JO		1414		UR		0420N / 0770W / 13		$192,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22017		ROYAL BK OF CN NEW YORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$3,587,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		12/13/2011		12/6/2012		Active		LC		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$6,773,000.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		12/15/2011		12/6/2012		Active		LC		68063466		BANK OF AMERICA SCRANTON PA		1		CO		16686.89		UR		0350N / 0740W / 13		$120,044,400.00

		PT0635		F M C WY CORP, GRANGER-GRAVEL		12/16/2009				Active		BD		64S105350643BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		41.4		SG		0190N / 0111W / 13		$43,600.00

		PT0636		C & B SAND & GRAVEL INC, CORSON WILSON		4/19/2005		7/7/2013		Active		LC		200501		RAWLINS NATL BK RAWLINS WY		1		CR		181		SG		0120N / 0910W / 17		$44,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CK		107500223		METROPOLITAN FEDERAL BK		2		FR		21		GO		0290N / 1000W / 14		$518.69

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		7/14/1993				Active		CD		384500093002346		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$1,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CD		93002022		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		4/28/2009				Active		CD		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,400.00

		PT0640		ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON		2/26/1993				Active		BD		19S103477391BCM		TRAVELERS CAS & SURETY CO		2		FR		18		SG		0010N / 0040E / 35		$43,500.00

		PT0641		CROELL REDI MIX INC, CARMIN		11/13/2008				Active		BD		2089186		NORTH AMERICAN SPECIALTY INS CO		1		CO		94.3		SG		0310N / 0700W / 10		$90,100.00

		PT0643		NIOBRARA, COUNTY OF, 		11/25/1992				Active		CD		592		LUSK STATE BK LUSK WY		1		NI		10		SG		0360N / 0660W / 30		$1,000.00

		PT0644		KEHN, DON CONST INC, WY HEREFORD RANCH		7/21/1993				Active		BD		S177291		EMPLOYERS MUTUAL CAS CO		1		LA		10		SG		0130N / 0650W / 07		$208,500.00

		PT0645		SIMON CONTRACTORS, 		4/11/1997				Active		BD		14002531		LIBERTY MUTUAL INS CO		1		AL		40		SG		0160N / 0730W / 23		$75,275.00

		PT0647		FISHER SAND & GRAVEL CO, RIDINGER		10/15/2002				Active		BD		190001190		LIBERTY MUTUAL INS CO		3		CK		48		SG		0570N / 0630W / 02		$17,110.00

		PT0648		MOUNTAIN CEMENT CO, BATH SHALE		2/29/2000				Active		BD		6038298		SAFECO INS CO OF AM		1		AL		735.1		SH		0140N / 0740W / 04		$328,800.00

		PT0651		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$16,600.00

		PT0651		SEARLE BROS CONST CO, 		8/10/2007				Active		CD		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$2,600.00

		PT0652		LEWIS & LEWIS INC, 		12/8/2006				Active		BD		2069642		NORTH AMERICAN SPECIALTY INS CO		2		SW		2371.28		SG		0190N / 1080W / 19		$636,000.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		K06414370		WESTCHESTER FIRE INS CO		2		WA		80		SG		0470N / 0930W / 14		$54,917.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		2069643		NORTH AMERICAN SPECIALTY INS CO		2		WA		80		SG		0470N / 0930W / 14		$40,000.00

		PT0655		F M C WY CORP, LITTLE DRY CREEK FKA BENETRON PROJECT		1/13/2009				Active		BD		64S105099609BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		3012.506		TR		0160N / 1080W / 18		$10,000.00

		PT0656		HARRIS TRUCKING & CONST CO, MCMILLIN		3/28/2012				Active		BD		55204655		UNITED FIRE & CAS CO		2		PA		87		SG		0530N / 1010W / 26		$29,000.00

		PT0657		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3		2/6/1996				Active		BD		30587967		FIDELITY & DEP CO OF MD		2		PA		127		SG		0530N / 1010W / 		$65,000.00

		PT0658		MOUNTAIN CEMENT CO, WEAVER		5/18/2001				Active		BD		6111135		SAFECO INS CO OF AM		1		AL		1372		LI		0140N / 0730W / 34		$500,000.00

		PT0659		WESTERN FUELS WY INC, FORT UNION		5/31/1997		5/31/2003		Active		PL		GLO821006805		ZURICH AMERICAN INS CO		3		CA		2458		CO		0510N / 0710W / 07		$0.00

		PT0660		GREEN MOUNTAIN MINING VENTURE, JACKPOT		8/22/2012				Active		BD		9085773		FIDELITY & DEP CO OF MD		2		FR		2117.63		UR		0270N / 0910W / 04		$14,625.00

		PT0661		SCHLOSSER, J D, SCHLOSSER		8/27/1996		9/1/2013		Active		LC		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		3		CK		1810.16		BE		0570N / 0660W / 03		$50,000.00

		PT0663		FIRST ENERGY SERV CO, VINCENT THAR		4/19/2005				Active		BD		1000933		LEXON INS CO		3		CA		41.59		SC		0490N / 0710W / 01		$64,100.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		4/15/1997				Active		CD		91884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$17,396.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		8/11/2006				Active		CD		2125		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		5/1/2000				Active		CD		73884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0665		ADVENTURE STONE LLC, 		10/15/1997				Active		CD		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		1		AL		163.25		QU		0120N / 0710W / 06		$6,901.07

		PT0666		MCMURRY READY MIX CO, EAGLE CREEK		1/12/2004				Active		BD		929119903		CONTINENTAL CAS CO		1		NA		440		LI		0300N / 0830W / 21		$276,500.00

		PT0667		HILLS MATERIALS CO, 		12/18/2006				Active		BD		8866116		FIDELITY & DEP CO OF MD		3		CK		140.5		LI		0510N / 0630W / 06		$169,000.00

		PT0668		MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL		8/18/1998				Active		BD		55197268		UNITED FIRE & CAS CO		1		NA		55.72		SG		0310N / 0820W / 23		$48,000.00

		PT0669		WILLITS CO INC, POLE		6/1/2011		5/19/2013		Active		LC		61		JONAH BK OF WY CHEYENNE WY		1		LA		89.9		SG		0140N / 0670W / 18		$72,800.00

		PT0670		ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY		7/26/1999				Active		BD		19S103477403BCM		TRAVELERS CAS & SURETY CO		2		FR		146.33		SG		0340N / 1000W / 35		$84,000.00

		PT0671		LAMPE BROS READY MIX INC, 		8/18/1998				Active		BD		3503763		OHIO CAS INS CO		2		LI		78		SG		0340N / 1180W / 31		$60,000.00

		PT0672		MCGARVIN MOBERLY CONST CO, BLM		1/29/2008				Active		BD		2081530		NORTH AMERICAN SPECIALTY INS CO		2		WA		134.8		SG		0470N / 0930W / 11		$29,900.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		2/26/2010				Active		CD		400006644		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$2,400.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		6/2/2010				Active		CD		400006705		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,000.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/30/2008				Active		CD		8012813		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		26.3		SC		0490N / 0710W / 02		$31,300.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/16/2009				Active		CD		400006397		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,300.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/9/2001				Active		CD		197963689		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$7,900.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/7/1999				Active		CD		5674		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$9,400.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		8/23/2011				Active		CK		0		PT0678 FORFEITED FUNDS		3		CK		198.15		SG		0500N / 0620W / 03		$20,524.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		5/1/2007		8/15/2013		Active		LC		17		SUNDANCE STATE BK SUNDANCE WY		3		CK		198.15		SG		0500N / 0620W / 03		$180,500.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		9/19/2012		7/23/2013		Active		SB		SBC150		ARCH WESTERN RESOURCES LLC		3		CA		1831.14		CO		0460N / 0710W / 25		$81,000.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		7/31/2001		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INC CO		3		CA		1831.14		CO		0460N / 0710W / 25		$0.00

		PT0677		BIRDSALL SAND & GRAVEL, NEIMAN PIT		12/16/2011		12/6/2012		Active		LC		S500991		UMB BK NA KANSAS CITY MO		3		CK		730		SG		0540N / 0650W / 11		$42,000.00

		PT0679		INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK		9/6/2007				Active		BD		8866114		FIDELITY & DEP CO OF MD		3		SH		80.8		SG		0540N / 0850W / 02		$60,000.00

		PT0680		BASIN, TOWN OF, STOELK		1/20/2000		4/1/2014		Active		LC		45		SECURITY STATE BK BASIN WY		2		BH		40		SG		0510n / 0930W / 20		$3,000.00

		PT0681		BASIC ENERGY SERV LP, TRACY		4/19/2005				Active		BD		1000934		LEXON INS CO		3		CA		27.35		SC		0420N / 0690W / 07		$28,900.00

		PT0682		UMETCO MINERALS CORP, RATTLESNAKE HILLS		11/4/2002				Active		BD		6162937		SAFECO INS CO OF AM		2		NA		144.68		QU		0340N / 0880W / 06		$386,000.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA), VR MINE		7/3/2000				Active		BD		23003793		LIBERTY MUTUAL INS CO		1		CO		1120		SG		0330N / 0760W / 23		$185,300.00

		PT0685		BLACK HILLS BENTONITE LLC, OSHOTO		5/2/2001		7/1/2013		Active		SB		SBNC090		BLACK HILLS BENTONITE LLC		3		CK		1568.7		BE		0540N / 0670W / 26		$246,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/29/2008				Active		CD		3195503		BANK OF THE WEST KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$1,276.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/24/2003				Active		CD		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/31/2001				Active		CD		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS  PROJECT		8/7/2001		7/1/2013		Active		LC		6320S19889		ROYAL BK OF CN NEW YORK NY		2		FR		8538.49		UR		0330N / 0890W / 17		$3,473,800.00

		PT0688		JOLLEY RANCH CO, LUMAN BUTTE		12/9/2009		10/21/2013		Active		LC		900911915		BANK OF CO CRAIG CO		2		SW		90		SG		0240N / 0970W / 27		$43,600.00

		PT0689		FLETCHER CONST CO, RAPID CREEK		10/10/2001				Active		BD		S150972		EMPLOYERS MUTUAL CAS CO		3		SH		29		SG		0550N / 0850W / 20		$53,500.00

		PT0690		MELODY RANCH INVESTMENTS I LLC, 		5/8/2012		6/4/2013		Active		LC		127888		BANK OF JACKSON HOLE JACKSON WY		2		TE		144		SG		0400N / 1160W / 28		$180,985.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2271		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$2,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2270		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$3,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2269		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$5,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2268		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$6,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2460		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$600.00

		PT0693		H K CONTRACTORS INC, JENKINS		2/22/2012				Active		BD		9059499		FIDELITY & DEP CO OF MD		2		LI		75.5		SG		0350N / 1190W / 34		$35,929.00

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		6/28/2007				Active		BD		6348503		SAFECO INS CO OF AM		1		AL		56		GE		0280N / 0760W / 07		$32,200.00

		PT0695		71 CONST, 487 PIT		11/17/2003				Active		BD		2037664		NORTH AMERICAN SPECIALTY INS CO		1		NA		366		SG		0310N / 0810W / 04		$84,200.00

		PT0696		ALBANY, COUNTY OF, 		2/25/2003				Active		CD		900008872		FIRST INTERSTATE BK BILLINGS MT		1		AL		10		SG		0130N / 0740W / 07		$1,000.00

		PT0697		CROSS H RANCH INC, CROSS H		8/30/2010		6/15/2013		Active		LC		109		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		49.539		SG		050N / 0810W / 18		$47,000.00

		PT0698		B & B AGGREGATES, 		11/8/2007				Active		CD		50099		CENTRAL BANK & TRUST RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$4,700.00

		PT0698		B & B AGGREGATES, 		3/31/2002				Active		CD		700042762		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$1,000.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		700033120		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$4,600.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		3656		WELLS FARGO BK RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$10,000.00

		PT0699		WIND RIVER QUARRY, SANDSTONE		4/4/2007		1/24/2013		Active		LC		723029		BANK OF STOCKTON STOCKTON CA		2		HS		90		DR		0420N / 0950W / 10		$32,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000023		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$29,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/27/2009				Active		CD		50000315		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$17,928.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		5/28/2008				Active		CD		50000105		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$18,709.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000016		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$37,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/9/2009				Active		CD		50000338		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$6,900.00

		PT0701		BASIC ENERGY SERV LP, SIMS/LABARGE		8/19/2004				Active		BD		10000923		LEXON INS CO		2		LI		25.62		SG		0260N / 1130W / 13		$27,566.00

		PT0702		FISHER SAND & GRAVEL CO, VON FORELL PIT		8/6/2003				Active		BD		190011268		LIBERTY MUTUAL INS CO		1		PL		48.12		SG		0240N / 0670W / 11		$68,475.00

		PT0703		BASIC ENERGY SERV LP, 		7/24/2003				Active		BD		RLB0005503		RLI INS CO		2		SU		10		SG		0300N / 1100W / 16		$12,795.00

		PT0704		GROVES, URBAN H, GROVES PIT		9/28/2012				Active		CK		71027		DAN HART PATROL SERV LLC		3		CA		39.38		SG		0430N / 0730W / 18		$7,350.00

		PT0704		GROVES, URBAN H, GROVES PIT		1/22/2008				Active		CD		300016467		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		39.38		SG		0430N / 0730W / 18		$20,048.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/18/2012				Active		CD		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$15,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$20,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$10,000.00

		PT0706		71 CONST, 71 PIT		9/23/2003				Active		BD		191442		NORTH AMERICAN SPECIALTY INS CO		1		NA		122		SG		0330N / 0790W / 06		$12,400.00

		PT0707		CROELL REDI MIX INC, WILLIS PIT		12/11/2008				Active		BD		2089183		NORTH AMERICAN SPECIALTY INS CO		1		CO		690		SG		0310N / 0720W / 10		$39,400.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$12,484.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$10,000.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/11/2006				Active		CD		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$14,143.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		2/6/2007				Active		CD		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$18,773.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/29/2008				Active		CD		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,700.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		12/16/2009				Active		CD		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,900.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		9/6/2011				Active		CD		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$3,800.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		2/25/2010				Active		CD		400006645		FIRST INTERSTATE BK BILLINGS MT		3		CA		34.12		SG		0450N / 0730W / 11		$16,318.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		1/16/2008				Active		CD		8012814		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		34.12		SG		0450N / 0730W / 11		$31,482.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT		4/15/2011				Active		BD		105528641		TRAVELERS CAS & SURETY CO OF AM		3		JO		178.65		SG		0500N / 0780W / 01		$135,000.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		3/2/2009				Active		CK		789500789		HETTINGER LLC		3		CA		158.72		SC		048N / 0720W / 28		$18,095.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		4/15/2008				Active		CK		5142		BANK OF AMERICA  F/K/A LASALLE NATL BK		3		CA		158.72		SC		048N / 0720W / 28		$25,105.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		7/20/2009				Active		CD		4552182		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$33,700.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		4/6/2011				Active		CD		16493106		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$36,300.00

		PT0713		KILROY LLC, CALL		4/6/2009				Active		BD		58658790		WESTERN SURETY CO		2		LI		20		SG		0320N / 1190W / 24		$14,700.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		7/9/2004				Active		BD		209723		AMERICAN CONTRACTORS IND CO		1		NA		360		BE		0340N / 0830W / 06		$10,100.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		8/7/2006				Active		CD		800348158		FIRST INTERSTATE BK BILLINGS MT		1		NA		360		BE		0340N / 0830W / 06		$84,105.00

		PT0715		NORTHERN PLAINS INVESTMENT LLC, BARSTAD		10/14/2004		10/4/2013		Active		LC		50056037		FIRST INTERSTATE BK BILLINGS MT		3		JO		22.85		SG		0510N / 0820W / 26		$45,000.00

		PT0716		DAVES ASPHALT CO, LONG		9/7/2010				Active		BD		WY1540		MERCHANTS BONDING CO		2		FR		57		SG		040E /  / 26		$38,700.00

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2/7/2012				Active		BD		327010868		LIBERTY MUTUAL INS CO		2		SU		18		SG		0300N / 1090W / 05		$28,000.00

		PT0718		INTERMOUNTAIN CONST & MATERIALS, EVITT		8/27/2007				Active		BD		8895848		FIDELITY & DEP CO OF MD		3		JO		64.28		SG		0520N / 0830W / 15		$74,000.00

		PT0719		BASIC ENERGY SERV LP, PICKREL PIT		3/21/2005				Active		BD		1000931		LEXON INS CO		3		CA		21.85		SC		0500N / 0710W / 26		$58,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3/28/2005		9/24/2013		Active		LC		85		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		16.1		SG		0430N / 0790W / 14		$19,200.00

		PT0721		MOBILE CONCRETE INC, KNAPP		7/1/2005				Active		BD		55197267		UNITED FIRE & CAS CO		2		FR		111.34		SG		0380N / 0900W / 18		$11,900.00

		PT0722		MCMURRY READY MIX CO, PLUMBAGO CREEK		5/13/2005				Active		BD		929336126		WESTERN SURETY CO		1		AL		34.9		LI		0200N / 0730W / 36		$79,650.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		8/4/2006				Active		CD		8836691215		WELLS FARGO BK CASPER WY		2		FR		360		BE		0330N / 0900W / 12		$62,200.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		9/22/2005				Active		BD		209724		AMERICAN CONTRACTORS IND CO		2		FR		360		BE		0330N / 0900W / 12		$19,100.00

		PT0724		WIND RIVER MATERIALS LLC, FEAR PIT		2/7/2012				Active		BD		327010869		LIBERTY MUTUAL INS CO		2		SU		47.58		SG		0290N / 1110W / 28		$37,000.00

		PT0725		FRONTIER STONE CO, 60 BAR PIT		1/22/2010		7/6/2013		Active		LC		504		BLACK HILLS COMMUNITY BK RAPID CITY		3		CA		41.82		SC		0520N / 0720W / 02		$31,100.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		5/5/2013		Active		LC		50505		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$7,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		1/22/2013		Active		LC		122041		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005				Active		BD		K06414369		WESTCHESTER FIRE INS CO		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		4/30/2007				Active		BD		5021737		BOND SAFEGUARD INS CO		3		CK		720		GY		0510N / 0620W / 31		$32,992.65

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		3/22/2012				Active		CK		1287		MONOLITH MINERALS LLC		3		CK		720		GY		0510N / 0620W / 31		$36,207.35

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		6/2/2008				Active		CD		10750		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$11,000.00

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		9/7/2005				Active		CD		58432		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$20,000.00

		PT0729		BASIC ENERGY SERV LP, COLE PIT		9/28/2005				Active		BD		1009627		LEXON INS CO		3		CK		54.31		SG		0520N / 0620W / 19		$57,500.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		7/31/2009		7/31/2013		Active		PL		GL0936111		NATIONAL UNION FIRE INS CO		1		CR		13309		CO		0200N / 0790W / 06		$0.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		9/19/2012		11/22/2013		Active		SB		SBC145		ARCH WESTERN RESOURCES LLC		1		CR		13309		CO		0200N / 0790W / 06		$6,331,200.00

		PT0731		BASIC ENERGY SERV LP, DURHAM RANCH PIT		1/6/2006				Active		BD		RLB0011282		LEXON INS CO		3		CA		41.58		SC		0440N / 0720W / 13		$39,000.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		5/27/2011				Active		CD		800352216		FIRST INTERSTATE BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$23,800.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		3/15/2006				Active		CD		24431		HILLTOP NATL BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$8,100.00

		PT0733		BASIC ENERGY SERV LP, CRESTON JUNCTION		6/26/2006				Active		BD		1009646		LEXON INS CO		2		SW		42.52		SC		0200N / 0910W / 19		$49,000.00

		PT0735		FISHER SAND & GRAVEL CO, TRUE RANCHES		7/18/2006				Active		BD		190013181		LIBERTY MUTUAL INS CO		3		WE		72.8		SG		0440N / 060W / 05		$120,000.00

		PT0736		REITER CONST LLC, REITER		8/18/2006		6/27/2013		Active		LC		1109600328		FIRST INTERSTATE BK BILLINGS MT		2		PA		401.28		SG		0550N / 0980W / 01		$32,500.00

		PT0736		REITER CONST LLC, REITER		8/18/2006				Active		CD		48944		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		401.28		SG		0550N / 0980W / 01		$10,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		4/29/2009				Active		BD		105231669		TRAVELERS CAS & SURETY CO OF AM		2		SW		243		SG		0190N / 1080W / 27		$61,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		9/11/2006				Active		BD		55204948		UNITED FIRE & CAS CO		2		SW		243		SG		0190N / 1080W / 27		$7,000.00

		PT0738		CODY STAMPEDE, CODY STAMPEDE		10/11/2006				Active		CK		6000011894		PINNACLE BK CODY WY		2		PA		88.12		SG		0520N / 1020W / 03		$20,000.00

		PT0739		MCMURRY READY MIX CO, WYUTE		10/9/2006				Active		BD		929282112		WESTERN SURETY CO		1		CR		360		SG		0210N / 0880W / 14		$247,600.00

		PT0740		HIGH COUNTRY CONST INC, 		8/31/2011				Active		CD		81807		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$4,975.00

		PT0740		HIGH COUNTRY CONST INC, 		10/20/2006				Active		CD		15340		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$3,000.00

		PT0741		WESTERN WY CONST CO, ELLIS		12/28/2006				Active		BD		1014467		LEXON INS CO		2		FR		41		SG		0340N / 1000W / 28		$25,900.00

		PT0742		MULLINAX CONCRETE SERV CO INC, GRIFFITH		4/3/2009		3/11/2013		Active		LC		180019913		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		237		SG		0560N / 0850W / 14		$16,100.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		11/21/2011				Active		CK		32945		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$3,585.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		2/21/2007				Active		CD		8657952274		WELLS FARGO BK RIVERTON WY		2		FR		23.89		SG		0380N / 0900W / 09		$9,815.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		10/5/2009				Active		CK		517414615		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$5,000.00

		PT0744		LIEN, PETE & SONS INC, HUNTER QUARRY		12/16/2011		12/6/2012		Active		LC		S500989		UMB BK NA KANSAS CITY MO		3		CK		522.1		LI		0510N / 0620W / 14		$245,300.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		4/20/2012				Active		JCR		51000983203		HILLTOP NATL BK CASPER WY		3		CK		1662.7		BE		0500N / 0660W / 36		$88,000.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		3/26/2007		7/1/2013		Active		SB		SBNC118		BLACK HILLS BENTONITE LLC		3		CK		1662.7		BE		0500N / 0660W / 36		$866,500.00

		PT0746		HOWELL PETROLEUM CORP, SALT CREEK		4/4/2007				Active		BD		22018632		LIBERTY MUTUAL INS CO		1		NA		69.6		SD		0400N / 0790W / 25		$19,200.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		3/11/2009				Active		BD		55188046		UNITED FIRE & CAS CO		2		SU		77.8		SG		0330N / 1090W / 16		$26,000.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$4,500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$5,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/5/2010				Active		CD		15162594		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/29/2008				Active		CD		3331371		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		12/23/2011				Active		CD		10005712		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		170		SG		0290N / 1110W / 17		$43,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		8/2/2007				Active		CD		826262354		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$19,000.00

		PT0749		ALEXANDER CONST CO, FISH CREEK		9/6/2007		8/17/2013		Active		LC		114		FIRST STATE BK WHEATLAND WY		1		PL		40		LI		0270N / 0690W / 33		$33,200.00

		PT0750		HYLAND ENTERPRISES INC, BLM		6/2/2008				Active		CD		10748		BANK OF COMMERCE RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$70,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772909		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$20,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772906		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$17,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		6/16/2011				Active		CD		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$16,000.00

		PT0752		FLYING Z ENTERPRISES LLC, TALBOTT PIT		2/25/2011		12/20/2012		Active		LC		151		FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY LARAMIE WY		1		AL		244		SG		0150N / 0750W / 25		$60,000.00

		PT0753		2 M CONST INC, BEBOUT		11/6/2007				Active		BD		3747478		OHIO CAS INS CO		2		FR		54.22		SG		0010N / 0040E / 33		$39,200.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		8/15/2007				Active		CK		5198		MAGNA ENERGY SERV LLC		3		JO		99.13		SG		0470N / 0780W / 36		$2,000.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/13/2007				Active		CD		8012896		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$46,400.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		4/15/2009				Active		CD		400006483		FIRST INTERSTATE BK BILLINGS MT		3		JO		99.13		SG		0470N / 0780W / 36		$12,600.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/14/2010				Active		CD		400006799		FIRST INTERSTATE BK GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$4,000.00

		PT0756		MCMURRY READY MIX CO, FREDERICK QUARRY		4/28/2008				Active		BD		58646146		WESTERN SURETY CO		1		PL		196.8		LI		0270N / 0660W / 33		$157,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		12/17/2008				Active		CD		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$6,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		1/13/2011				Active		CD		0345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$11,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$10,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$24,700.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL CREEK		10/29/2008		10/10/2013		Active		LC		45		PINNACLE BK THERMOPOLIS WY		2		HS		39.7		SG		0430N / 0950W / 18		$76,038.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		815864228		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$10,000.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		8154239137		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$14,000.00

		PT0760		MULLINAX CONCRETE SERV CO INC, CARROLL		4/3/2009		3/11/2013		Active		LC		180019216		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		64.55		SG		0570N / 0850W / 23		$40,500.00

		PT0761		KOCH CONST INC, JAMES RANCH		5/15/2009		3/13/2013		Active		LC		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		45.8		SG		0340N / 1110W / 21		$50,000.00

		PT0762		NEPECO CO, 		10/13/2010				Active		CD		1001037645		BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL WY		2		BH		36		SG		0550N / 0970W / 07		$28,800.00

		PT0763		EVANS CONST CO, RIVER SPRINGS		6/9/2009				Active		BD		8965718		FIDELITY & DEP CO OF MD		2		TE		58		SG		0410N / 1170W / 23		$317,700.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		8/4/2011		7/17/2012		Active		SB		SBC143		PEABODY INVESTMENTS CORP		3		CA		23039.1		CO		0420N / 0700W / 13		$78,958,000.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		7/17/2009				Active		PL		GL4807243		NATL UNION FIRE INS CO		3		CA		23039.1		CO		0420N / 0700W / 13		$0.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		10/11/2010		10/4/2013		Active		LC		0380103011		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$5,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		1/13/2012		1/6/2013		Active		LC		180026612		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$2,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		3/11/2013		Active		LC		180019521		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$10,739.09

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		6/30/2013		Active		LC		380100121		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$24,260.91

		PT0766		MULLINAX CONCRETE SERV CO INC, JC RANCH		8/19/2009		7/13/2013		Active		LC		380100317		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		127		SG		0540N / 0850W / 01		$46,100.00

		PT0767		2 M CONST INC, GOOD PIT		11/4/2009				Active		BD		3747482		OHIO CAS INS CO		2		FR		83.5		SG		0010N / 00040E / 13		$28,900.00

		PT0768		FAIRBANKS BOEHM INC, APPLEQUIST		2/1/2010		10/11/2013		Active		LC		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		76.476		SG		0250N / 1060W / 33		$41,000.00

		PT0769		TOUCHSTONE MATERIALS LLC, TOUCHSTONE		3/15/2010		6/27/2013		Active		LC		81		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		58.6		SG		0510N / 0820W / 24		$25,300.00

		PT0770		QUALITY AGG & CONST INC, THAR		3/22/2010		2/9/2013		Active		LC		58		SUNDANCE STATE BK SUNDANCE WY		3		CA		83.25		SC		0490N / 0710W / 01		$42,200.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220073		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$25,000.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220071		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$10,000.00

		PT0772		CROELL REDI MIX INC, ROGERS PIT		3/31/2010				Active		BD		2108235		NORTH AMERICAN SPECIALTY INS CO		3		CK		600.07		LI		0520N / 0620W / 25		$264,100.00

		PT0773		STINSON AGGREGATE LLC, GREGORY PIT		8/15/2011		6/30/2013		Active		LC		30960307		FIRST INTERSTATE BK GILLETTE WY		3		CA		49.25		SC		0510N / 0710W / 15		$15,900.00

		PT0774		MELGAARD CONST CO, HEPP PIT		8/9/2012				Active		CD		300017773		FIRST INTERSTATE BK GILLETTE WY		3		JO		52.6		SG		0500N / 0800W / 25		$29,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS, 		12/29/2011				Active		BD		9059496		FIDELITY & DEP CO OF MD		3		JO		220.64		SG		0480N / 0820W / 10		$230,000.00

		PT0776		MCMURRY READY MIX CO, T CROSS T		7/2/2010				Active		BD		58662867		WESTERN SURETY CO		3		JO		248.1		SG		0530N / 0820W / 32		$283,000.00

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		12/22/2010		12/15/2012		Active		LC		BMCH317122OS		BMO HARRIS BK NA CHICAGO IL		3		CA		7094.72		UR		0410N / 0750W / 02		$3,057,000.00

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		12/29/2010				Active		BD		1057688		LEXON INS CO		3		JO		3370.53		UR		0430N / 0750W / 05		$6,800,000.00

		PT0779		EVANS CONST CO, ETNA		1/24/2011				Active		BD		9032352		FIDELITY & DEP CO OF MD		2		LI		54		SG		0360N / 1190W / 35		$87,600.00

		PT0780		MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY		4/28/2011				Active		BD		105528640		TRAVELERS CAS & SURETY CO OF AM		2		WA		18.25		SG		0450N / 0940W / 02		$8,300.00

		PT0781		CROELL REDI MIX INC, MCGUIRE		6/7/2011				Active		BD		2094920		NORTH AMERICAN SPECIALTY INS CO		1		PL		60		SG		0240N / 0690W / 25		$16,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS		6/17/2011		10/4/2013		Active		LC		380103120		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		125		SG		0560N / 0840W / 30		$36,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CD		14940916		BANK OF THE WEST RIVERTON WY		2		SU		40		SG		0340N / 1090W / 29		$10,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CK		5038		HIGH PLAINS VENTURES LLC		2		SU		40		SG		0340N / 1090W / 29		$2,000.00

		PT0784		OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK		8/5/2011				Active		BD		S363489		EMPLOYERS MUTUAL CAS CO		2		HS		60.025		GR		0430N / 0960W / 17		$23,700.00

		PT0785		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		88.66		SG		0340N / 0760W / 27		$46,400.00

		PT0786		HAYSTACK COAL CO, HAYSTACK		8/30/2011				Active		BD		105613497		TRAVELERS CAS & SURETY CO OF AM		2		UI		963		CO		0170N / 1180W / 26		$11,359,900.00

		PT0787		WIND RIVER MATERIALS LLC, SCHULTHESS		9/29/2011				Active		BD		327010867		LIBERTY MUTUAL INS CO		2		LI		24		SG		0210N / 1150W / 34		$49,220.00

		PT0788		LOST CREEK ISR LLC, LOST CREEK		5/18/2012				Active		BD		1062388		LEXON INS CO		2		SW		4253.85		UR		0250N / 0920W / 16		$1,748,000.00

		PT0789		AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT		2/2/2012				Active		CD		300016829		FIRST INTERSTATE BK GILLETTE WY		3		CK		118.3		SG		0540N / 0660W / 33		$10,000.00

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		3/23/2012		3/16/2013		Active		LC		S501059		UMB BK NA KANSAS CITY MO		1		AL		1441.2		LI		0170N / 0720W / 08		$401,700.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		39045609		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$27,500.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		110		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$11,500.00

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		3/30/2012				Active		CD		28750		HILLTOP NATL BK CASPER WY		1		NA		387		BE		0340N / 0880W / 19		$47,500.00

		PT0793		FISHER SAND & GRAVEL CO, STATELINE QUARRY		4/19/2012				Active		BD		190013274		LIBERTY MUTUAL INS CO		3		CK		133.86		LI		0520N / 0600W / 05		$68,000.00

		PT0794		QUALITY AGG & CONST INC, BUFFALO RANCH PIT		6/13/2012		5/20/2013		Active		LC		65		SUNDANCE STATE BK SUNDANCE WY		3		CA		49.6		SC		0440N / 0710W / 07		$22,700.00

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		8/9/2012				Active		BD		82296294		FEDERAL INS CO		2		BH		3275		BE		0500N / 0900W / 21		$200,000.00

		PT0796		PINNACLE MATERIALS INC, DOUGLAS QUARRY		8/14/2012				Active		CK		102303		PINNACLE MATERIALS LLC		1		CO		140		LI		0320N / 0720W / 33		$128,500.00

		PT0797		WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41 RANCH		8/21/2012				Active		CD		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		1071		SG		0480N / 0820W / 03		$185,000.00

		PT0798		CROELL REDI MIX INC, SHELL CREEK		9/14/2012				Active		BD		2157158		NORTH AMERICAN SPECIALTY INS CO		3		JO		320		GR		0520N / 0830W / 15		$41,100.00

		PT0799		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW), PINE RIDGE PIT		9/18/2012				Active		CD		101000818		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		50		SG		0430N / 0800W / 14		$27,000.00

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		9/21/2012				Active		CD		347400304395		U S BANK CHEYENNE WY		1		CO		35		SS		0310N / 0720W / 32		$20,400.00

		RD0001		U S DEPT OF ENERGY, HOE CREEK PROJECT		3/31/2003				Active		BD		8645377		FIDELITY & DEP CO OF MD		3		CA				CG		0470N / 0720W / 07		$176,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE PROJECT		10/9/1981				Active		BD		175F6671		TRAVELERS IND CO		1		CO		36		UR		0340N / 0730W / 15		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS, 		10/28/1993				Active		BD		117076		NATL UNION FIRE INS CO		2		SW		50		TR		0160N / 1090W / 20		$250,000.00

		RD0017		CARBON COUNTY UCG INC, 		12/20/1994				Active		BD		5783952		SAFECO INS CO		1		CR		295.2		CG		0210N / 0890W / 11		$6,023,464.00

		Total Bond Amount		
		$2,916,798,208.41
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Permit Mine Bond Date Exp Date Action Type Bond Number Bank/Surety Dist Cty Acres Min T/R/S Bond Amt
CN0009 ARK LAND CO, 11/23/1977 Active BD 400FB3653 ST PAUL FIRE & MARINE INS CO 1 CR CO 0220N / 0180W / 06 $10,000.00
CN0015 ANADARKO HOLDING CO, 7/6/1982 Active BD 5216701(BLM) AMERICAN INS CO 1 CR CO 0230N / 0810W / 14 $25,000.00
CN0015 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489305 SAFECO INS CO OF AM 1 CR CO 0230N / 0810W / 14 $30,000.00
CN0077 U S BLM, 7/28/1983 Active U S  BLM U S BLM 3 JO CO 0470N / 0810W / 11 $0.00
CN0085 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489306 SAFECO INS CO OF AM 2 SW CO 020N / 1040W / 17 $10,000.00
CN0096 BLACK BUTTE COAL CO, 11/18/2011 Active BD 90662366 FIDELITY & DEP CO OF MD 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0096 BLACK BUTTE COAL CO, 6/4/2012 Active BD SUR0002639 ARGONAUT INS CO 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0116 BRIDGER COAL CO, 7/16/2003 Active BD 103545967 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 05 $10,000.00
CN0117 SHOSHONE COAL CORP, 12/7/2004 Active BD 104294175 TRAVELERS CAS & SURETY CO OF AM 1 CR CO 0230N / 0820W / 01 $21,050.00
CN0118 BRIDGER COAL CO, 7/16/2002 Active BD 103545969 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 04 $10,000.00
CN0123 ANTELOPE COAL LLC, 3/23/2010 Active BD SUR0000366 ARGONAUT INS CO 1 CO CO 0410N / 0710W / 23 $46,500.00
CN0126 BRIDGER COAL CO, 10/13/2006 Active BD 104095119 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 01 $2,000.00
CN0130 BRIDGER COAL CO, 7/16/2003 Active BD 104095121 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 0990W / 05 $139,000.00
CN0134 HAYSTACK COAL CO, SOUTH HAYSTACK 10/22/2001 Active BD 41S103566334BCM TRAVELERS CAS & SURETY CO 2 UI CO 0170N / 1170W / 31 $103,057.00
CN0137 CORDERO MINING LLC, 3/23/2010 Active BD SUR0000376 ARGONAUT INS CO 3 CA CO 0470N / 0710W / 13 $12,000.00
CN0139 WESTMORELAND KEMMERER INC, BLM 2/24/2012 Active BD 9038761 FIDELITY & DEP CO OF MD 2 LI CO / / 08 $95,000.00
CN0140 WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX 11/18/2005 Active BD 5011895 BOND SAFEGUARD INS CO 3 CA CO 0420N / 0700W / 06 $9,275.00
CN0143 ARK LAND CO, BLM/USFS 9/28/2006 Active BD 1017648 LEXON INS CO 3 CA CO 0420N / 0710W / 01 $80,800.00
CN0144 CABALLO COAL CO, 4/11/2007 Active BD 82056507 FEDERAL INS CO 3 CA CO 0480N / 0700W / 05 $43,000.00
CN0150 BUCKSKIN MINING CO, BUCKSKIN 1/7/2009 Active BD S105149216 TRAVELERS CAS & SURETY CO OF AM 3 CA CO 0520N / 0730W / 12 $34,800.00
CN0151 WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5 2/24/2012 Active BD 9038762 FIDELITY & DEP CO OF MD 2 LI CO 0220N / 1160W / - $15,000.00
CN0152 ROCKY MOUNTAIN COAL CO LLC, 8/18/2009 Active BD 6628998 SAFECO INS CO OF AM 2 SW CO 0200N / 1040W / 08 $23,100.00
CN0154 LINC ENERGY OPERATIONS INC, 10/26/2010 Active CK 479701953 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $255,015.00
CN0154 LINC ENERGY OPERATIONS INC, 4/24/2012 Active CK 6839 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $36,000.00
CN0154 LINC ENERGY OPERATIONS INC, 4/27/2011 Active CK 479701972 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $416,405.00
CN0154 LINC ENERGY OPERATIONS INC, 2/28/2012 Active CK 5356 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $45,108.00
CN0154 LINC ENERGY OPERATIONS INC, 1/10/2012 Active CK 4243 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $122,472.00
CN0155 PEABODY CABALLO MINING LLC, RAWHIDE MINE 5/23/2011 Active BD 22032300 LIBERTY MUTUAL INS CO 3 CA CO 0510N / 0730W / 12 $288,000.00
CN0156 COUNTY COAL CO LLC, 7/21/2011 Active CK 4213946723 COUNTY COAL CO LLC 3 JO CO 0520N / 0920W / 19 $15,000.00
CN0156 COUNTY COAL CO LLC, 8/5/2011 Active CK 4213946530 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO CO 0520N / 0920W / 19 $16,300.00
CN0158 LINC ENERGY OPERATIONS INC, 4/23/2012 Active CK 6838 LINC ENERGY OPERATIONS INC 1 CR CO 0120N / 0910W / 16 $13,950.00
CN0159 BUCKSKIN MINING CO, OEDEKOVEN TRACT 8/15/2012 Active BD 105678571 TRAVELERS CASUALTY & SURETY CO OF AM 3 CA CO 0520N / 0720W / 07 $82,000.00
CN0160 RAMACO WY COAL CO, 9/28/2012 Active CD 345105915 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH CO 0570N / 0840W / 03 $18,000.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967512 EKLUND 2 FR GO 0280N / 0990W / 15 $500.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967513 EKLUND 2 FR GO 0280N / 0990W / 15 $250.00

DN0043 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489308 SAFECO INS CO OF AM 2 SW UR / / $500,000.00
DN0059 ENERGY METALS CORP (US), 12/1/2006 Active CK 3077 ENERGY METALS CORP 2 FR UR 0260N / 0940W / 14 $11,400.00
DN0060 UMETCO MINERALS CORP, 11/24/1999 Active BD 6031491 SAFECO INS CO OF AM 2 FR UR / / 11 $26,796.00
DN0077 F M C CORP, 6/20/1980 Active BD 29102202 AMERICAN HOME ASSUR CO 2 UN TR / / $10,000.00
DN0086 O C I WY LP, 4/7/2000 Active BD 183340 NATL UNION FIRE INS CO 2 SW 0 TR / / 13 $14,750.00
DN0102 M I LLC, 4/14/2004 Active BD 6257818 SAFECO INS CO OF AM 2 BH BE 0550N / 0930W / 35 $10,000.00
DN0115 URANIUM RESOURCES INC, 8/11/1981 Active BD 40S28840 TRAVELERS CAS & SURETY CO 1 CO UR 0320N / 0700W / 09 $10,000.00
DN0130 AMERICAN COLLOID CO, 4/29/1985 Active BD 4936092 SAFECO INS CO OF AM 2 BH BE / / $10,000.00
DN0147 F M C WY CORP, 3/22/2000 Active BD 120130345637999 UNITED STATES FIDELITY & GUARANTY INS CO 2 SW UN 0170N / 0109W / 17 $40,000.00
DN0155 SCHLOSSER, JIMMY DALE, 8/16/1982 Active CD 5612 SUNDANCE STATE BK SUNDANCE WY 3 CK BE / / $1,000.00
DN0160 WYO-BEN INC, 9/24/2007 8/15/2013 Active LC NZS602925 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE / / $10,000.00
DN0160 WYO-BEN INC, 4/26/1984 Active BD 4385471 SAFECO INS CO OF AM 2 BH BE / / $2,525.00
DN0175 BENTONITE PERFORMANCE MINERALS LLC, 3/14/2000 5/31/2013 Active LC P259655 JPMORGAN CHASE BK NA CHICAGO IL 2 BH BE / / $41,000.00
DN0177 BLACK HILLS BENTONITE LLC, 3/25/2008 Active CD 26853 HILLTOP NATL BK CASPER WY 3 CK BE / / $15,300.00
DN0194 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 FR UR 0280N / 0910W / 35 $225,000.00

DN0209 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUBY RANCH 7/11/1997 6/26/2013 Active LC 1269S16263 ROYAL BK OF CN NEW YORK NY 3 CA UR 0430N / 0740W / $119,000.00

DN0233 PFAFF, CARL E, 11/2/1988 Active CD 73974 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 11 $200.00

DN0236 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/23/2002 7/22/2013 Active LC S736182 BNP PARIBAS BK NEW YORK NY 1 CO UR 0350N / 0740W / 01 $653,100.00
DN0253 SOLVAY SODA ASH JOINT VENTURE, 4/27/1995 Active BD 5762191 SAFECO INS CO OF AM 2 SW TR 0180N / 1090W / 02 $47,000.00
DN0255 TATA CHEMICALS (SODA ASH) PARTNERS, 9/23/1993 Active BD 899666 NATL UNION FIRE INS CO 2 SW TR 0180N / 1090W / 23 $29,300.00
DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA), 12/29/1997 12/21/2012 Active LC 7902S17362 ROYAL BK OF CN NEW YORK NY 2 NA UR 0330N / 0880W / 07 $403,000.00
DN0267 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035354 FIDELITY & DEP CO OF MD 2 SW UR 0240N / 0940W / 01 $10,000.00
DN0297 GREEN MOUNTAIN MINING VENTURE, 8/21/2012 Active BD 9085774 FIDELITY & DEP CO OF MD 2 FR UR 0270N / 0910W / 04 $201,500.00
DN0300 BLACK HILLS BENTONITE LLC, 3/20/2008 Active CD 26854 HILLTOP NATL BK CASPER WY 1 CO LN 0370N / 0740W / 15 $6,000.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000203 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $1,500.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000217 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $3,000.00

DN0312 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9776 TRAVELERS CAS & SURETY CO OF AM 3 JO BE / / $10,000.00
DN0313 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9775 ST PAUL FIRE & MARINE INS CO 3 CR BE / / $10,000.00
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DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 11/1/2002 Active CK 431 ENCAMPMENT RESOURCES INC 1 AL UN 0140N / 0780W / 21 $10,000.00
DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 10/29/2009 Active CK 715 ENCAMPMENT RESOURCES LLC 1 AL UN 0140N / 0780W / 21 $9,500.00
DN0325 ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY 2/13/2004 Active BD 187468 AMERICAN CONTRACTORS IND CO 1 NA UN 0390N / 0840W / 13 $10,000.00
DN0326 ROCK SPRINGS MINERAL PROCESSING, BLM PLACE 7/19/2004 Active BD 209725 AMERICAN CONTRACTORS IND CO 2 FR BE 0330N / 0900W / 01 $3,000.00
DN0327 RARE ELEMENT RESOURCES INC, BULL HISS 8/28/2012 Active BD 1076901 LEXON INS CO 3 CK UN 0520N / 0630W / 17 $320,000.00
DN0331 ENERGY FUELS WY INC, SHEEP MOUNTAIN 7/21/2011 Active CK 249 TITAN URANIUM USA INC 2 SW UR 0280N / 02902 / 18 $20,100.00
DN0335 N F U WYOMING LLC, LOST SOLDIER PROJECT 5/22/2012 Active BD 1062394 LEXON INS CO 2 SW UN 0260N / 0900W / 06 $30,450.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 4/11/2008 Active CK 3752 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $230,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/5/2006 Active CK 279589 HILLTOP NATL BK CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/4/2007 Active CD 1161/50000058 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $30,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 3/8/2007 Active CK 2305 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/1/2007 Active CK 144947 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $5,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/5/2006 Active CK 136584 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $10,000.00
DN0338 AMERICAN COLLOID CO, BIG HORN 3/16/2011 Active BD 82290631 FEDERAL INS CO 2 BH BE / / 58 $75,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2011 7/18/2013 Active LC 1000000421 FIRST INTERSTATE BK BILLINGS MT 1 CO UR / / 15 $316,541.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active CK 1081 HIGH PLAINS URANIUM 1 CO UR / / 15 $967.75
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 5/8/2007 11/20/2013 Active LC BMT0150215OS/HACH155143IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $750,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active TB 912828BX7 WELLS FARGO INVESTMENTS 1 CO UR / / 15 $159,148.25
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 8/9/2006 6/21/2013 Active LC BMTO136036OS/HACH140409IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $250,000.00
DN0340 MONOLITH MINERALS LLC, MAYWORTH1 8/9/2006 Active CD 1875 SUMMIT NATL BK HULETT WY 3 JO GY 0450N / 0830W / 29 $2,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 4/20/2007 11/20/2013 Active LC BMTO150213OS/HACH155141IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $750,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 8/22/2006 6/21/2013 Active LC BMTO136064OS/HACH140410IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $250,000.00
DN0346 POWERTECH (USA) INC, BLM 10/2/2006 Active CK 474210023 POWERTECH (USA) INC 3 WE UR 0410N / 06102 / 24 $2,000.00
DN0347 N C A NUCLEAR INC, ELKHORN 3/6/2009 Active CD 500007888 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CK UR 0560N / 0660W / 26 $10,000.00

DN0349 HORIZON WY URANIUM INC, HORIZON 11/13/2006 Active MM 70748855/70748842 ANB BK F/K/A AMERICAN NATL BK CHEYENNE
WY/DENVER CO 1 CO UR 0320N / 0700W / 16 $161,843.00

DN0353 URANIUM ONE AMERICAS INC, GREAT DIVIDE 4/2/2007 11/20/2013 Active LC BMTO150214OS/HACH155142IS BMO HARRIS BK NA CHICAGO IL 2 SW UR / / $1,000,000.00
DN0354 STRATHMORE RESOURCES US LTD, SKY PROPERTY 11/6/2009 Active CK 1418 STRATHMORE RESOURCES (US) LTD 2 FR UR 0310N / 0950W / 01 $3,000.00
DN0356 POWERTECH (USA) INC, DUNGRY/BUDMAYR 3/5/2009 Active CK 4536 POWERTECH (USA) INC 3 CK UR / / 33 $10,000.00
DN0360 WYOMING GOLD MINING CO INC, STATE 5/24/2007 Active CD 7732071332 WELLS FARGO BK DUBOIS WY 1 LA UN 0140N / 0700W / 36 $28,400.00
DN0361 AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE 7/6/2007 Active BD K07337310 WESTCHESTER FIRE INS CO 2 BH UN 0500N / 0900W / 32 $10,000.00
DN0364 HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP 8/6/2007 Active CK 1197 BLACK RANGE MINERALS LTD 1 CR UN 0140N / 0860W / 16 $130,000.00
DN0366 BLUE EYED SHEEP RESOURCES LLC, FEDERAL 4/22/2009 Active CK 1282 WILDHORSE ENERGY INC 2 FR UR / / $46,500.00
DN0367 URANIUM ENERGY CORP, 11/21/2008 Active CD 27450 HILLTOP NATL BK CASPER WY 1 NA UN 0320N / 0840W / 08 $800.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 4/26/2012 Active CK 4180 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0900W / 26 $4,700.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 1/23/2008 Active CD 700046934 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $26,500.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 10/15/2007 Active CD 700046508 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $11,200.00
DN0371 N F U WYOMING LLC, LC NORTH 5/22/2012 Active BD 1062390 LEXON INS CO 2 SW UR / / $569,000.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 1/16/2011 Active CD 28362 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $5,100.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 3/21/2008 Active CD 26852 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $3,900.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 8/27/2008 Active CD 50000212 JONAH BK OF WY CASPER WY 3 JO UR 0430N / 0750W / ALL $37,500.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 5/5/2008 Active BD 1024558 LEXON INS CO 3 JO UR 0430N / 0750W / ALL $622,500.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033839 BMO HARRIS BK NA CHICAGO IL 1 AL UR 0250N / 0750W / 36 $244,200.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033857 BMO HARRIS BK CHICAGO IL 1 AL UR 0250N / 0750W / 36 $6,600.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 5/28/2008 Active CK 73 TARGET EXPLORATION & MINING CORP 1 AL UR 0250N / 0750W / 36 $7,500.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 4/5/2012 Active CDARS 1014019703/CD03000045 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 06 $640,000.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 10/5/2010 Active CDARS 1013826087/CD03000044 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 06 $785,000.00
DN0389 WYO-BEN INC, BLM 11/6/2008 10/6/2013 Active LC NZS629455 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE 0420N / 0920W / 05 $10,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27417 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27418 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00

DN0392 CAMECO RESOURCES (POWER RESOURCES INC DBA),
BROWN RANCH 8/7/2009 7/28/2013 Active LC 91909531 BNP PARIBAS BK NEW YORK NY 3 CA UR 0430N / 0760W / 21 $1,625,000.00

DN0394 URANIUM ONE AMERICAS INC, RED RIM 7/7/2010 6/9/2013 Active LC BMCH294431OS BMO HARRIS BK NA CHICAGO IL 1 CR UR 0210N / 0890W / 35 $272,251.92
DN0397 STRATA ENERGY INC, CROOK CTY 4/5/2012 Active CDARS 1014019681/CD03000046 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 3/16/2011 Active CDARS 1014103798/CD03000048 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 10/5/2010 Active CDARS 1013822545/CD03000043 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 07 $100,000.00
DN0398 GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN 3/16/2010 Active CK 5070209610 FIRST INTERSTATE BK BILLINGS MT 2 SW SH 0180N / 1060W / 07 $8,100.00
DN0400 N F U WYOMING LLC, LOST CREEK SOUTH 5/22/2012 Active BD 1062389 LEXON INS CO 2 SW UR 0250N / 0920W / 22 $1,076,500.00
DN0401 A U C LLC, RENO CREEK 3/18/2011 3/11/2013 Active LC 1580 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $683,400.00
DN0401 A U C LLC, RENO CREEK 8/9/2010 Active CD 906600017505 MUTUAL OF OMAHA BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $112,200.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 9/24/2010 Active CD 700049110 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0890W / 04 $31,300.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 4/26/2012 Active CK 4181 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0890W / 04 $11,600.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 4/26/2012 Active CK 4182 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0900W / 04 $47,000.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 9/24/2010 Active CD 700049111 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0900W / 04 $16,700.00

DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 4/26/2012 Active CK 4183 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0910W / 13 $24,600.00
DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 9/24/2010 Active CD 700049112 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0910W / 13 $59,200.00
DN0405 MOUNTAIN CEMENT CO, BLM 9/29/2010 Active BD 6637859 SAFECO INS CO OF AM 1 AL LI 0150N / 0720W / 17 $29,750.00
DN0406 BIG BEAR MINING INC, BLM 2/23/2011 Active BD 1057756 LEXON INS CO 2 NA GO 0310N / 0880W / 05 $54,200.00
DN0407 448018 EXPLORATION INC, BLM 7/19/2012 Active CK 605156211 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $141,200.00
DN0407 448018 EXPLORATION INC, BLM 6/1/2011 Active CK 604031427 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $97,800.00
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DN0408 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/18/2011 7/5/2013 Active LC 6320/S24831 ROYAL BK OF CN NEW YORK NY 1 CR UR 0270N / 0790W / 01 $205,000.00

DN0409 CAMECO RESOURCES (POWER RESOURCES INC DBA), W
BEAVER RIM 9/6/2011 8/5/2013 Active LC 4106110 BNP PARIBAS BK NEW YORK NY 2 FR UR 0310N / 0920W / 01 $245,000.00

DN0410 TITAN IRON ORE CORP, 11/2/2011 Active CK 8984962 TITAN IRON ORE CORP 1 AL UN 0190N / 0720W / 24 $7,300.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 1004 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $700.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 3842 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $150,000.00

DN0412 CAMECO RESOURCES (POWER RESOURCES INC DBA),
LANCE CREEK 3/13/2012 3/4/2013 Active LC 97431/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0330N / 0650W / 01 $948,300.00

DN0413 CAMECO RESOURCES (POWER RESOURCES INC DBA),
INDIAN CREEK 3/13/2012 3/5/2013 Active LC 97430/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0340N / 0620W / - $835,400.00

DN0414 STAKEHOLDER ENERGY LLC, HENRY PATTESON 3/27/2012 3/23/2013 Active LC 64 JONAH BK OF WY CASPER WY 1 CO UR 0380N / 0750W / 26 $986,600.00
DN0415 STAKEHOLDER ENERGY LLC, ALLEMAN RANCH 3/27/2012 3/23/2013 Active LC 65 JONAH BK OF WY CASPER WY 1 CO UR 0390N / 0750W / 28 $639,200.00
DN0416 N F U WYOMING LLC, LOST CREEK EAST 7/23/2012 Active BD 1079795 LEXON INS CO 2 SW UR 0250N / 0920W / 01 $461,000.00
DN0417 STRATHMORE RESOURCES (US) LTD, WEST DIAMOND 8/20/2012 Active CK 4417 STRATHMORE RECOURCES (US) LTD 2 FR UR 0320N / 0900W / 28 $199,500.00

DN0418 STRATMORE RESOURCES (US) LTD, EAST DIAMOND
PROPERTY 8/20/2012 Active CK 4416 STRATHMORE RESOURCES (US) LTD 2 FR UR 0900W / / 0320N $199,700.00

DN0419 MOUNTAIN CEMENT CO, ALBANY CTY 8/20/2012 Active BD 22027282 LIBERTY MUTUAL INS CO 1 AL SH 0140N / 0740W / 02 $9,000.00

DN0420 INNOVATION EXPLORATION VENTURES LLC, BLACK
ROCK-GRANITE RDG-W SWEETHEART 8/27/2012 Active CD 28537 FIRST NATL BK OF WY LARAMIE WY 2 NA IR 0310N / 0860W / 15 $38,500.00

ET0022 GRANGER, TOWN OF, GRANGER 9/14/1977 Active CK 4184 TOWN OF GRANGER 2 SW 5 SG 0190N / 1110W / 32 $400.00
ET0062 DEBERNARDI BROS INC, DEBERNARDI PIT #2 1/18/1978 Active CK 25073 CO CHECK 2 SW 10 SG 0190N / 1110W / 22 $2,000.00

ET0093 BUTCHER, RONALD D, BUTCHER 2/13/1981 Active CD 4052 FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF
COMMERCE SHERIDAN 3 SH 10 SG 0540N / 0830W / 27 $600.00

ET0143 LINN RANCH, LINN 8/30/1982 Active BD 2973023 SAFECO INS CO 2 TE 10 SG 0410N / 1170W / 13 $2,000.00

ET0148 PREWITT, DAVID & WINIFRED, LUHR 3/10/1999 Active CD 132000272 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL 10 SG 0260N / 0650W / 06 $10,000.00

ET0192 CROELL REDI MIX INC, CROELL 10/12/2009 Active BD 2100272 NORTH AMERICAN SPECIALTY INS CO 3 CK 10 SG 0530N / 0600W / 06 $10,000.00
ET0210 ANTON, ROGER & LAVON, TANNER 1/27/2005 Active CD 300015019 FIRST INTERSTATE BK BILLINGS MT 3 CA 5 SC 0500N / 0700W / 06 $1,000.00
ET0286 JOHNSON RANCHES, 1/13/1987 Active CD 110895 ZIONS 1ST NATL BK RANDOLF UT 2 LI 10 SG 0210N / 1200W / 10 $2,000.00
ET0304 SINKS CANYON WELDING & OILFIELD SERV INC, 3/11/1991 Active CD 15526 CENTRAL BANK & TRUST LANDER WY 2 FR 10 SG 0340N / 0990W / 21 $2,000.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 4/24/2009 Active CK 24200 CHAPMAN CONTRACTING INC 1 NA 1 SG 0400N / 0780W / 28 $2,800.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 8/4/1981 Active CK 2738 CO CHECK 1 NA 1 SG 0400N / 0780W / 28 $200.00
ET0338 G & L CONCRETE INC, 2/4/1998 Active CD 20937 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 17 $10,000.00
ET0348 GORGE ROCK PRODUCTS INC , 9/26/2011 Active BD 103713085 TRAVELERS CAS & SURETY CO OF AM 2 SW 10 SG 0180N / 1070W / 16 $10,000.00

ET0353 DEVRIES, RAY, DOWDY 2/5/1988 Active CD 9965S ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 HS 10 SG 0430N / 0940W / 05 $3,000.00

ET0355 MOSTELLER, CHARLES W %PAT MOSTELLER, MOSTELLER
QUARRY 12/28/1981 Active BD CC7104594 COMMERCIAL UNION INS CO 1 NA 10 DO 0320N / 0780W / 29 $3,000.00

ET0372 STAR TRUCKING INC, SPRATT 5/6/1999 Active CD 584TR WELLS FARGO BK RIVERTON WY 2 FR 4 SG 0380N / 0900W / 12 $800.00
ET0381 WEAVER, DALE INC, KENNETH BOWER FARMS 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 WA 9 SG 0460N / 0930W / 03 $5,100.00
ET0385 STAR TRUCKING INC, 10/11/2000 Active CD 8000011846 WELLS FARGO BK RIVERTON WY 2 NA 10 SG 0380N / 0870W / 26 $7,200.00

ET0389 ELLINGFORD BROS INC, DELBERT JAMES 5/28/1982 Active CD 4191 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0140N / 1150W / 09 $2,000.00

ET0406 ALBRIGHT SAND & GRAVEL, CROSS 7/29/1982 Active CD 1625 WELLS FARGO BK DUBOIS WY 2 FR 4 SG 0420N / 1080W / 11 $800.00
ET0413 SANDERS, WILLIAM A, SANDERS 10/25/1999 10/5/2013 Active LC 145 FIRST INTERSTATE BK BILLINGS MT 1 AL 3 SG 0160N / 0780W / 27 $750.00
ET0423 CHILD, DOYLE F TRUST, 12/22/1998 Active CD 3719940090 WELLS FARGO BK AFTON WY 2 UI 9 SG 0150N / 1200W / 28 $3,800.00
ET0486 WYOMING RED ROCK LLC, 11/6/1991 Active CD 30003926 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0320N / 0750W / 29 $1,200.00
ET0490 NEWFIELD PRODUCTION CO, 9/27/2007 Active BD RLB0010480 RLI INS CO 1 CO 10 SG 0350N / 0710W / 22 $10,000.00
ET0511 ELDRIDGE EXCAVATING INC, MCKENZIE 4/25/1984 Active CD 1021172 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0500N / 0730W / 24 $2,000.00
ET0515 SPANN, RUTH H, 5/23/1984 Active CK 146 SECURITY BK BASIN WY 2 BH 2 SG 0500N / 0930W / 26 $400.00
ET0520 RUMPELSTILTSKIN INC, RUMPELSTILTSKIN 6/1/1984 Active BD 5590372 UNITED FIRE & CAS CO 3 JO 3.6 SC 0500N / 0810W / 04 $800.00
ET0532 HOFFMAN, GERALD CONST INC, 7/31/1984 Active CD 4028910 CONVERSE COUNTY BK DOUGLAS WY 1 CO 6 SG 0330N / 0680W / 24 $1,200.00
ET0558 PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ 7/8/2011 7/29/2013 Active LC LC49 MOUNTAIN VALLEY BK HAYDEN CO 1 CR 5 SG 0160N / 0830W / 17 $5,000.00
ET0559 HEBDON CONST, HEBDON 12/20/2011 12/16/2013 Active LC 1101 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0350N / 1190W / 34 $6,300.00
ET0559 HEBDON CONST, HEBDON 5/21/2004 Active CD 20377 BANK OF STAR VALLEY THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $5,010.50

ET0559 HEBDON CONST, HEBDON 1/4/1985 Active CD 5027 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $900.00

ET0561 HARRIS TRUCKING & CONST CO, DEROCHE 9/30/1996 Active CD 520340640 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 10 SG 0540N / 1010W / 26 $2,000.00

ET0564 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING &
CONST CO 2/14/1985 Active CD 2081 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY

CODY WY * 2 PA 10 SG 0530N / 1010W / 20 $2,000.00

ET0566 ROBINSON, J P, 2/27/1985 Active CD 5089 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 02 $300.00

ET0566 ROBINSON, J P, 9/5/2007 8/27/2013 Active LC 744 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 LI 10 SG 0350N / 1190W / 02 $9,000.00
ET0578 CARBON ENERGY CORP INC, CARBON 11/30/1981 Active PUBLIC LANDS SG 1639 - LEASE AGREEMENT 2 FR 10 SC 0340N / 0940W / 36 $0.00

ET0583 BUDD & SONS LAND CO, BUDD 6/14/1985 Active CD 9393 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 10 SG 0290N / 1140W / 02 $3,000.00

ET0585 LACY, BILL, LACY 6/24/1985 Active CK 2819 NORWEST BK CASPER WY 1 NA 4 SG 0340N / 0790W / 34 $800.00
ET0588 EVANS CONST INC, 10/22/1993 Active CD 27677 WELLS FARGO BK JACKSON WY 2 SU 2 SG 0380N / 1130W / 20 $10,000.00
ET0618 NOBLE CONST INC, NOBLE 1/22/2008 12/5/2017 Active LC 1220072 LUSK STATE BK LUSK WY 2 SU 3 SG 0340N / 1100W / 10 $2,300.00
ET0623 GROSCH, P  E CONST INC, 1/15/1986 Active CD 6948 SECURITY STATE BK BASIN WY 2 HS 10 SG 0460N / 0980W / 21 $1,800.00

ET0634 FLAMING GORGE CORP, 6/5/1986 Active CD 2303 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SW 2 SH 0120N / 1090W / 07 $600.00

ET0641 VALENTINE CONST INC, 9/13/1991 Active CK 2301 NATL BK GLENROCK WY 1 CO 2 FD 0320N / 0750W / 29 $500.00

ET0641 VALENTINE CONST INC, 6/17/1999 Active CD 395000776 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CO 2 FD 0320N / 0750W / 29 $2,000.00
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ET0674 SEARLE BROS CONST CO, 6/19/1997 Active CD 94164 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 0990W / 15 $3,000.00

ET0675 BROWN, NATE LIVING TRUST, BROWN 11/5/2004 Active CD 153902 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 4 SG 0460N / 0980W / 20 $6,000.00

ET0679 JOYCE, JOHN, JOYCE 7/20/1987 Active CD 7818 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $300.00
ET0679 JOYCE, JOHN, JOYCE 10/1/1996 8/26/2013 Active LC 56 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $7,500.00

ET0689 D & A CONST INC, 7/26/2001 8/1/2013 Active LC 1419 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 5 SC 0440N / 0950W / 13 $3,000.00

ET0700 SANBURN CONST, TR RANCH 11/7/2002 Active CD 307000815 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 3 SH 0570N / 0740W / 34 $1,000.00

ET0700 SANBURN CONST, TR RANCH 10/9/1990 Active CD 1591 FIRST INTERSTATE BK BILLINGS MT 3 CA 3 SH 0570N / 0740W / 34 $600.00
ET0708 CORA VALLEY CONST INC, 12/22/2009 Active CD 8454485064 WELLS FARGO BK PINEDALE WY 2 SU 3 SG 0340N / 1100W / 10 $3,000.00
ET0718 FLARE CONST INC, PIERCE 3/12/2009 Active BD 929455254 WESTERN SURETY CO 2 UI 10 SG 0160N / 1210W / 26 $10,000.00
ET0729 GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH 9/2/1988 Active CD 4002073 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 SG 0540N / 0850W / 34 $1,000.00
ET0732 SANDERS, FRANK & YOLA, SANDERS 9/29/1988 Active CD 13974 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0200N / 0610W / 33 $3,000.00
ET0742 LEWIS CONST LC, 8/11/2005 Active CD 10420 FIRST NATL BK OF BUFFALO BUFFALO WY 2 PA 10 SG 0490N / 1000W / 13 $10,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/4/1997 Active CD 7449 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $4,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/1/1989 Active CD 4531 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $900.00
ET0745 NICHOLSON DIRT CONTRACTING, 2/20/2008 10/11/2013 Active LC NZS630227/55441 WELLS FARGO BK SAN FRANCISCO CA 2 PA 10 SG 0520N / 1000W / 11 $10,000.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 4/6/1989 Active CD 63004067 U S BANK NA WORLAND WY 2 BH 10 SG 0510N / 0940W / 10 $2,700.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 9/21/2010 Active CD 64026 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0940W / 10 $1,000.00
ET0749 VALENTINE CONST INC, 10/30/1991 Active CD 11044 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0330N / 0760W / 24 $3,000.00
ET0760 DUBOIS, TOWN OF, 9/10/1990 Active CD 16435 WELLS FARGO BK DUBOIS WY 2 FR 5 SG 0410N / 1070W / 01 $1,500.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12113620 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12114702 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/6/2003 Active CD 12119635 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $1,700.00
ET0771 BROWN, JERRY M INC, 7/23/2012 5/20/2013 Active LC 257 PINNACLE BK WORLAND WY 2 WA 10 SG 0470N / 0930W / 14 $3,000.00
ET0792 ROSS EXCAVATION INC, ROSS 10/18/2007 9/1/2013 Active LC 33125758 WELLS FARGO BK JACKSON WY 2 TE 10 SG 0390N / 1160W / 14 $7,200.00
ET0796 SEARLE BROS CONST CO, SWAN S 9/22/2000 Active CD 10001528 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $2,000.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 70744 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $1,400.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 68524 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $3,000.00
ET0803 OPEN RANGE LAND CO LLC, 3/7/2008 Active CD 10664 BANK OF COMMERCE RAWLINS WY 2 FR 10 SG 0420N / 1080W / 24 $10,000.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/22/2000 Active CD 10001558 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $5,250.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/20/1991 Active CD 41964 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $3,000.00
ET0827 STAR TRUCKING INC, HOODOO 7/6/2001 Active CD 929273589 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $7,000.00
ET0827 STAR TRUCKING INC, HOODOO 11/20/1991 Active CD 202156 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $300.00
ET0830 FEAR CATTLE CO, 1/3/1992 Active CD 48754 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 8 SG 0290N / 1110W / 28 $2,500.00
ET0831 FISHTAIL CATTLE CO, FELTNER 12/31/2007 Active CD 555810068 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $4,000.00

ET0831 FISHTAIL CATTLE CO, FELTNER 1/15/1992 Active CD 1422 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 4.9 SG 0330N / 1080W / 07 $900.00

ET0831 FISHTAIL CATTLE CO, FELTNER 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $5,100.00
ET0843 LAYOS INC, LAYOS #3 4/6/1992 Active CD 53014 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0190N / 1080W / 29 $3,000.00
ET0847 FISHER SAND & GRAVEL CO, FORBES 10/15/2002 Active BD 190000982 LIBERTY MUTUAL INS CO 3 SH 10 SG 0550N / 0850W / 13 $3,000.00
ET0855 ENCORE OPERATING LP, RENNER 6/1/2007 Active BD 104632066 TRAVELERS CAS & SURETY CO OF AM 2 PA 3 SG 0470N / 1000W / 29 $5,800.00
ET0864 HOT IRON INC, 12/13/2005 Active CD 8100837 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 6.5 SG 0500N / 0720W / 16 $5,000.00
ET0866 ELDRIDGE EXCAVATING INC, HITT 11/6/1992 Active CD 30007626 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SG 0490N / 0720W / 03 $3,000.00

ET0883 LEE EXCAVATION, 6/16/1993 Active CD 855 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 3.5 SG 0320N / 0990W / 14 $900.00

ET0883 LEE EXCAVATION, 6/15/2004 Active CD 3879 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 3.5 SG 0320N / 0990W / 14 $500.00
ET0884 ALBRIGHT, HAROLD & LISA, 1/18/1996 Active CD 17039 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $6,000.00
ET0884 ALBRIGHT, HAROLD & LISA, 6/23/1993 Active CD 17003 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26280 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10124 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $600.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 1/22/2009 Active CK 63248 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26279 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $3,200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10069 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $300.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 8/22/2007 Active CK 59180 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $2,700.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 4/4/2002 Active CD 9284 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 2/8/2006 Active CD 10691 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0892 SCHMID OILFIELD SERV INC, 3/22/2002 Active BD RLB0004108 RLI INS CO 2 SW 10 SG 0190N / 1110W / 21 $28,000.00
ET0897 IMERYS MARBLE INC, 11/2/1993 Active CD 4513 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0270N / 0660W / 35 $11,000.00

ET0907 SEARLE BROS CONST CO, 10/20/2006 Active CD 2145 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SG 0230N / 1110W / 07 $10,000.00

ET0911 DOMSON INC, DOMSON 4/11/1994 Active CD 21795 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $10,000.00

ET0911 DOMSON INC, DOMSON 2/2/2000 Active CD 26899 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $1,000.00

ET0916 LINDLEY CONST, YELLOW CREEK 5/20/1994 Active CD 1510486 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 3 SG 0140N / 1200W / 06 $3,000.00

ET0926 EOG RESOURCES INC, 8/17/1994 Active CK 82029 KEY BK CHEYENNE WY 2 SU 2 SG 0290N / 1130W / 34 $2,000.00

ET0927 SEARLE BROS CONST CO, 9/26/2005 Active CD 1939 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SC 0200N / 0910W / 19 $10,000.00

ET0935 BENNETT, R S  CONST CO INC, PAN AM PIT 3/16/2000 Active CD 10001013 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 3 SG 0290N / 1130W / 25 $3,000.00
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ET0936 WYOMEX LLC, IRON MTN 11/9/2000 Active CD 1001004721 FIRST INTERSTATE BK BILLINGS MT 1 AL 9 SG 0190N / 0710W / 23 $10,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 11/4/1994 Active CD 75454 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 1/30/1997 Active CD 9114-4 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0941 SEARLE BROS CONST CO, 12/7/1994 Active CD 75724 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SC 0210N / 1040W / 01 $10,000.00
ET0951 R S  T EXCAVATION, 2/20/1996 Active CD 31014 WELLS FARGO BK JACKSON WY 2 TE 3 SG 0400N / 1160W / 19 $10,000.00
ET0959 WYLIE CONST INC, WYLIE 4/3/1995 Active CD 12516 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 5 SG 0180N / 1050W / 07 $5,000.00
ET0961 DODGE, TYLER, DODGE 4/10/1995 3/17/2013 Active LC 65 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0240N / 0680W / 30 $10,000.00
ET0963 MOBILE CONCRETE INC, LONESOME FOX CORP 3/29/2010 Active BD 6651248 SAFECO INS CO OF AM 1 CR 10 SG 0190N / 0780W / 17 $10,000.00
ET0967 GROSCH, P  E CONST INC, 6/12/1995 Active CD 10417 SECURITY STATE BK BASIN WY 2 HS 4 SG 0440N / 0940W / 18 $4,000.00
ET0971 KYLANDER CONST CO, REED PIT 10/1/1998 Active BD 55166472 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 24 $10,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 12/29/2010 Active CD 133139014 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 1/15/2005 Active CD 4877/121927313 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 5/2/2002 Active CD 4877/126864020 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $2,000.00
ET0974 DUNTON SHEEP CO, 4/20/2007 5/26/2013 Active LC 800 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 10 SG 0300N / 1050W / 21 $10,000.00
ET0983 WHEELDON, CHANCY, 10/11/1995 Active CD 53472 BANK OF JACKSON HOLE JACKSON WY 2 TE 1 SG 0390N / 1160W / 13 $1,000.00
ET0993 WORLAND, CITY OF, 1/30/1996 Active CD 23311 PINNACLE BK F/K/A FIRST NATL BK WORLAND WY 2 WA 5 SG 0470N / 0930W / 14 $1,500.00
ET0999 VEIGEL, LYNN, 2/20/2007 Active CD 4733 BANK OF STAR VALLEY AFTON WY 2 LI 5 SG 0310N / 1190W / 02 $10,000.00
ET1002 STEELE, DONNA M, 12/13/2010 Active CD 200001791 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $3,200.00
ET1002 STEELE, DONNA M, 4/16/2007 Active CD 14024 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $6,800.00
ET1024 HILCORP ENERGY CO, TISDALE 7/25/2007 Active BD RLB0008931 RLI INS CO 3 JO 5.81 SG 0420N / 0810W / 03 $3,000.00
ET1029 GORGE ROCK PRODUCTS INC , 2/25/2002 Active BD 103713128 TRAVELERS CAS & SURETY CO OF AM 2 SW 9 SG 0190N / 1080W / 33 $9,000.00
ET1031 GROSCH, P  E CONST INC, 1/24/1997 Active CD 10892 SECURITY STATE BK BASIN WY 2 WA 10 SG 0460N / 0930W / 28 $10,000.00

ET1036 D & A CONST INC, OWL CREEK 7/26/2001 8/1/2013 Active LC 1420 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 10 SG 0430N / 0950W / 17 $6,000.00

ET1042 GARLAND BROTHERS LLC, 10/22/2010 Active CD 8101715 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 6 SG 0500N / 0810W / 05 $10,000.00

ET1045 WIND RIVER READY MIX INC, 1/23/1998 Active CD 594000253 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $3,000.00

ET1045 WIND RIVER READY MIX INC, 3/18/1999 Active CD 59431515154 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $5,000.00

ET1046 ROCKING K ENTERPRISES, 7/1/1997 Active CD 7745 FIRST NATL BK OF GILLETTE GILLETTE WY 2 SU 2 SG 0350N / 1100W / 28 $2,000.00
ET1051 J & J GRAVEL LLC, JONES 9/2/1997 Active CD 8000002931 WELLS FARGO BK CASPER WY 2 SU 10 SG 0310N / 1060W / 19 $10,000.00
ET1054 RISSLER & MCMURRY CO, GRAY 10/20/1999 Active BD 190756096 CONTINENTAL CAS CO 1 PL 10 LI 0300N / 0690W / 01 $10,000.00

ET1057 V A RESOURCES LLC, PLUMBAGO CREEK 10/29/1997 Active CD 1752708 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 AL 10 LI 0200N / 0730W / 36 $10,000.00

ET1064 GOSHEN GRAVEL CO LLC, WESTERN FARMS 12/30/2011 Active CK 1129 GOSHEN GRAVEL CO LLC 1 GO 10 SG 0250N / 0620W / 17 $10,000.00
ET1066 PATHFINDER IRRIGATION DIST, GREENWALD FARMS 3/2/1998 Active BD SUN220231 HARTFORD FIRE INS CO 1 GO 10 SH 0250N / 0620W / 07 $10,000.00

ET1067 B & D CONST LLC, 3/6/1998 Active CD 573000935 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 3 SG 0490N / 1000W / 28 $3,000.00

ET1069 MERRILL INC, 4/9/1998 Active CD 347400085093 U S BANK NA CHEYENNE WY 1 LA 10 SG 0140N / 0650W / 30 $10,000.00

ET1072 THIEL CONST, CLARK PIT 1 3/23/2006 Active CD 100049448 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 3.5 SG 0570N / 1020W / 27 $3,500.00

ET1074 FREMONT SHEEP CO INC, 4/23/1998 Active CD 700012956 FIRST INTERSTATE BK BILLINGS MT 2 FR 6 SG 0010N / 0040E / 33 $6,000.00
ET1078 DIMOND, LYNN, 7/25/2005 Active CD 815861786 BANK OF THE WEST KEMMERER WY 2 LI 10 DT 0240N / 1190W / 2 $10,000.00

ET1079 BROWN, MATT, 8/4/1998 Active CD 51875 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 2 SG 0430N / 0960W / 15 $2,000.00

ET1080 QUALITY CONST, 8/4/1998 Active CD 19298 PINNACLE BK TORRINGTON WY 1 GO 5 SG 0250N / 0620W / 07 $5,000.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 11/30/2000 Active CD 7264 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 1 CO 3 SG 0400N / 0730W / 07 $2,100.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 7/31/2003 Active CD 2019384 CONVERSE COUNTY BK DOUGLAS WY 1 CO 3 SG 0400N / 0730W / 07 $900.00
ET1112 HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT 8/18/2006 Active CD 3535 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 CA 10 SC 0490N / 0730W / 05 $10,000.00
ET1120 71 CONST, LARSEN 11/17/2003 Active BD 2037668 NORTH AMERICAN SPECIALTY INS CO 1 CO 10 SG 0310N / 0710W / 14 $10,000.00
ET1128 NOWOOD CONST INC, 5/15/2007 Active CD 833256829 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0880W / 21 $8,000.00
ET1131 FIRST ENERGY SERV CO, STRATTON 4/19/2005 Active BD 1000924 LEXON INS CO 2 SW 5 SG 0170 / 0950W / 25 $10,000.00
ET1132 BASIC ENERGY SERV LP, SHERIDAN BURGESS 4/19/2005 Active BD 1000936 LEXON INS CO 3 SH 9.57 SC 0560N / 0820W / 15 $10,000.00
ET1138 AZTEC CONST CO INC, KING 6/7/2000 Active BD 929145303 WESTERN SURETY CO 1 LA 10 SG 0130N / 0680W / 01 $10,000.00
ET1139 MAGNA ENERGY SERV LLC, HARRIS 12/19/2007 Active CD 8012807 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0550N / 0730W / 01 $10,000.00

ET1141 KOBBE CONST PARTNERSHIP, KOBBE 2/21/2006 Active CD 100049403 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0490N / 1020W / 14 $10,000.00

ET1145 BACHMEIER, ELIZABETH, 8/15/2000 Active CD 12270 FIRST STATE BK TORRINGTON WY 1 PL 1 SG 0240N / 0670W / 20 $10,000.00
ET1150 BASIC ENERGY SERV LP, DURHAM RANCH 4/19/2005 Active BD 1005125 LEXON INS CO 3 CA 10 SC 0440N / 0720W / 01 $10,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003752 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003753 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $3,000.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48806 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $1,000.00

ET1151 LATIMER, D W INC, 12/31/2008 Active CD 300003946 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $8,500.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48885 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 9/11/2000 Active CD 300003408 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1154 COLLINS, JAY B, 8/12/2003 8/8/2013 Active LC 246 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1155 PEEGEE RANCH, 10/13/2000 Active CD 12117587 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0570N / 0760W / 22 $10,000.00
ET1158 MAGNA ENERGY SERV LLC, 11/20/2007 Active CD 8012809 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0520N / 0780W / 14 $10,000.00
ET1160 KNIFE RIVER (JTL GROUP INC DBA), 1/11/2001 Active BD 23005348 LIBERTY MUTUAL INS CO 1 NA 10 SG 0320N / 0780W / 03 $10,000.00
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ET1161 ODEGARD, DUANE, 1/24/2001 Active CD 5357 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1161 ODEGARD, DUANE, 3/3/2005 Active CD 6297 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1164 DCM CONST LLC, 11/18/2008 Active CD 604989 SECURITY STATE BK SHERIDAN WY 3 SH 5 SC 0550N / 0830W / 22 $5,000.00
ET1165 MOUNTAIN CONST CO, 2/9/2001 Active BD 55173270 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 12 $10,000.00
ET1167 BASIC ENERGY SERV LP, FORBES 4/19/2005 Active BD 1005126 LEXON INS CO 3 SH 10 SG 0570N / 0860W / 35 $10,000.00
ET1170 COLLINS, JAY B, 3/28/2001 3/13/2013 Active LC 239 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 LI 0300N / 0680W / 30 $10,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 1/14/2004 Active CD 321000986 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 9/19/2003 Active CD 2019441 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00
ET1171 BELLS RESTORATION, GREASEWOOD 1/15/2004 Active CD 2019560 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $4,000.00
ET1176 SCHMID OILFIELD SERV INC, 4/24/2001 Active CD 10001781 ROCK SPRINGS NATL BK ROCK SPRINGS WY 1 CR 8.7 SG 0190N / 0920W / 23 $8,700.00
ET1177 JOHNS EXCAVATION (DEROMEDI, JOHN), 4/27/2009 Active CD 4447490 BANK OF THE WEST CODY WY 2 PA 5 SG 0480N / 1000W / 19 $5,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 4/24/2001 Active CD 8978 FIRST NATL BK OF BUFFALO BUFFALO WY 3 SH 4.5 SC 0570N / 0830W / 18 $3,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 3/25/2003 Active CD 220104049 FIRST INTERSTATE BK BILLINGS MT 3 SH 4.5 SC 0570N / 0830W / 18 $1,500.00
ET1181 DUNN TRUCKING INC, 3/26/2007 2/6/2013 Active LC 900909385/900910985 BANK OF CO CRAIG CO 1 CR 10 SC 0150N / 0910W / 06 $50,000.00
ET1183 CARSON, WAYLON, CARSON 6/27/2001 6/11/2013 Active LC 30960163 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SH 0550N / 0750W / 22 $10,000.00
ET1186 SCHMID SAND & GRAVEL, HOUSLEY 7/17/2001 Active BD 55173271 UNITED FIRE & CAS CO 2 LI 10 SG 0260N / 1120W / 07 $10,000.00
ET1189 VOORHEES, BONNIE RAE, 8/27/2001 Active CD 57735 WELLS FARGO BK JACKSON WY 2 SU 4.6 SG 0270N / 1120W / 29 $4,600.00
ET1193 BASIC ENERGY SERV LP, SHOBER 4/19/2005 Active BD 1000999 LEXON INS CO 3 CA 10 SG 0450N / 0730W / 11 $10,000.00
ET1202 FIRST ENERGY SERV CO, HELVEY 2/11/2002 Active BD RLB0004066 RLI INS CO 3 SH 10 SC 0580N / 0830W / 28 $10,000.00
ET1213 BASIC ENERGY SERV LP, IBERLIN 5/15/2002 Active BD RLB0004115 RLI INS CO 3 JO 10 SG 0470N / 0780W / 01 $10,000.00
ET1215 MERLIN RANCH INC, MERLIN 5/28/2002 Active CK 4932 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SC 0510N / 0810W / 13 $4,000.00
ET1220 WILLIES DIRT SERV, 7/19/2002 7/13/2013 Active LC 200202 RAWLINS NATL BK RAWLINS WY 2 SW 10 SC 0200N / 0910W / 30 $10,000.00
ET1226 BASIC ENERGY SERV LP, 9/5/2002 Active BD RLB0004719 RLI INS CO 2 SW 10 SG 0170N / 0960W / 29 $10,000.00
ET1227 LEE, H B CONST CO INC, 9/5/2002 Active BD 55188013 UNITED FIRE & CAS CO 2 SW 10 SG 0200N / 0910W / 08 $10,000.00
ET1228 MELGAARD CONST CO INC, WAGONER 8/9/2012 Active CD 300017772 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0500N / 0770W / 07 $12,000.00
ET1230 POWDER RIVER CONST INC, S  BAR 7/12/2012 Active CD 8015527 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0500N / 0730W / 30 $10,000.00
ET1232 EVANS CONST CO, HWY 22 BRIDGE 1/29/2003 Active BD 14012724 LIBERTY MUTUAL INS CO 2 TE 10 SG 0410N / 1170W / 23 $10,000.00
ET1236 N LINE SERVICE INC, V BAR F 4/29/2003 3/26/2013 Active LC 13889501160 BANK OF THE WEST MONTEREY PARK CA 3 JO 5 SG 0510N / 07902 / 10 $5,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 7/6/2010 Active CD 4000022437 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $2,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 5/2/2003 Active CD 20636 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $3,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 10/14/2008 Active CD 4000021982 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $5,000.00

ET1238 NIX , G T CONST INC, FRAUGHTON 5/6/2003 Active CD 3580114689 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST
MOUNTAIN VIEW WY 2 UI 2 SG 0150N / 1140W / 07 $2,000.00

ET1240 WOLVERINE OPERATIONS LLC, LITTLE RANCH 5/19/2003 Active CK 89085 CAPITOL NATL BK 3 SH 4 SC 0550N / 0780W / 28 $4,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 341082 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $8,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 335434 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $2,000.00

ET1247 READY ROCKS INC, WARD 6/30/2003 Active CD 358011583 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 UI 3 SG 0140N / 1160W / 13 $3,000.00

ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 6/30/2003 Active CD 9831 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $7,000.00
ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 1/5/2007 Active CD 11068 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $3,000.00

ET1253 SIMS, WILLIAM JACK, SIMS 8/22/2003 Active CD 668000116 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0160N / 1200W / 31 $10,000.00

ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 110294 FIRST STATE BK OF NEWCASTLE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 39789 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1259 BURLINGTON RESOURCES OIL & GAS LP, 9/19/2003 Active BD 22013177 LIBERTY MUTUAL INS CO 2 FR 9.77 SG 0380N / 0900W / 05 $10,000.00
ET1261 HYLAND ENTERPRISES INC, STRATTON SHEEP 10/20/2003 Active CD 58034 BANK OF COMMERCE RAWLINS WY 2 SW 10 SG 0170N / 0950W / 25 $10,000.00

ET1263 SPOMER CONST CO INC, 10/29/2009 Active CD 100131226 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 12/15/2005 Active CD 1000977569 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 11/13/2003 Active CD 1000961425 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 PA 6 SG 0550N / 0980W / 15 $2,000.00

ET1265 MAGNA ENERGY SERV LLC, FULLER RANCH 4/3/2008 Active CD 8012810 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0440N / 0720W / 21 $10,000.00
ET1268 BASIC ENERGY SERV LP, PINEY CANYON SW 8/29/2005 Active BD 1005128 LEXON INS CO 3 CA 9.91 SC 0410N / 0690W / 34 $10,000.00
ET1273 SNYDER SAND & GRAVEL LLC, SNYDER 4/30/2004 Active CD 8886132433 WELLS FARGO BK CHEYENNE WY 2 UI 10 SG 0160N / 1150W / 26 $10,000.00
ET1274 BROWN, RONALD L, LANCE CREEK 2/14/2006 Active CD 835853672 BANK OF THE WEST LUSK WY 1 NI 5 SG 0380N / 0640W / 23 $4,000.00

ET1274 BROWN, RONALD L, LANCE CREEK 4/30/2004 Active CD 3885150395 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 NI 5 SG 0380N / 0640W / 23 $1,000.00

ET1276 WISE, JIM, 5/6/2004 Active CD 10002967 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 9 SG 0230N / 0980W / 05 $9,000.00
ET1277 HERITAGE MATERIAL & SUPPLY LLC, MADDEN 5/3/2011 4/20/2013 Active LC 9000400 FIRST STATE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 07 $10,000.00
ET1278 ALLGUER, MARK, 3/21/2008 Active CK 11111 CAMCO FEDERAL CREDIT UNION WRIGHT WY 3 SH 5 SC 0550N / 0830W / 2 $5,000.00
ET1279 ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN 6/15/2004 Active CK 21864 CENTRAL BANK & TRUST LANDER WY 2 FR 8 SG 0010S / 0040E / 04 $8,000.00
ET1280 MAGNA ENERGY SERV LLC, CLEAR CREEK 11/21/2007 Active CD 8012808 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0510N / 0810W / 04 $10,000.00
ET1287 BASIC ENERGY SERV LP, STROCK 11/7/2005 Active BD 1005129 LEXON INS CO 1 CO 10 SG 0330N / 0720W / 07 $10,000.00

ET1288 CASTLE ROCK CONST CO OF COLORADO LLC,
PROCARIONE 8/24/2004 Active BD 81924251 FEDERAL INS CO 2 SW 10 SG 0190N / 1090W / 24 $10,000.00

ET1291 CHAPMAN CONTRACTING, ULLERY 2/6/2009 Active CK 23998 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $2,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 7/11/2012 Active CK 24933 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $3,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 12/1/2004 Active CD 23339 HILLTOP NATL BK CASPER WY 3 JO 10 SG 0430N / 0790W / 03 $5,000.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 11/29/2010 Active CD 300017452 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $7,500.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 7/30/2012 Active CD 300017765 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $2,500.00
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ET1302 HYLAND ENTERPRISES INC, BLM 4/7/2005 Active CD 58363 BANK OF COMMERCE RAWLINS WY 2 SW 9.999 SC 0200N / 0910W / 30 $10,000.00
ET1305 RED DESERT GRAVEL INC, BITTER CREEK 4/19/2005 Active CD 10003329 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 09902 / 23 $10,000.00
ET1311 HARLAN BARNUM RANCH LP, HARLAN 10/18/2011 Active CD 8105201 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 10 SG 0430N / 08302 / 33 $11,000.00
ET1314 TWENTY MILE LLC, LARAMORE 5/31/2005 Active CD 8100707 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 10 SC 0520N / 0750W / 11 $10,000.00
ET1316 BASIN IRRIGATION INC, NAUMAN 6/1/2010 Active CD 61912 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0930W / 04 $10,000.00

ET1318 COLE LUMBER & CONST CO INC, DRY FORK LAND &
LIVESTOCK 7/13/2005 Active CK 6624 COLE LUMBER & CONST CO 3 JO 10 SG 0430N / 0770W / 03 $10,000.00

ET1321 HOWARD, ROSS, JONES 8/15/2005 Active CD 815861885 BANK OF THE WEST KEMMERER WY 2 LI 2 SG 0250N / 1120W / 18 $2,000.00
ET1323 ALEXANDER CONST CO, STATE 8/12/2005 7/11/2013 Active LC 109 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0250N / 0690W / 36 $10,000.00
ET1325 DOMSON INC, NIMMO RANCH 8/23/2011 8/17/2013 Active LC 112086 POINTS WEST COMMUNITY BK TORRINGTON WY 1 LA 10 SG 0170N / 06702 / 03 $10,000.00
ET1326 TRONSTAD, BRYAN, TRONSTAD 7/12/2007 6/27/2013 Active LC 183 FIRST INTERSTATE BK BILLINGS MT 1 AL 1.62 SG 0170N / 0760W / 29 $3,000.00
ET1328 THREE WAY INC, CURUTCHET 9/27/2005 Active BD B001770 U S SPECIALTY INS CO 3 JO 10 SG 0490N / 0800W / 18 $10,000.00
ET1329 EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT 10/6/2005 Active BD 6338068 SAFECO INS CO OF AM 2 SW 9.39 SG 0200N / 1120W / 20 $9,039.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 4/20/2008 Active CD 193063644 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 11/5/2005 Active CD 193055732 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 12/19/2007 Active CD 4280193060769 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 7/20/2006 Active CD 428 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00
ET1333 THOMSON, DAVID R, THOMSON 11/4/2005 8/31/2013 Active LC 262 CONVERSE COUNTY BK DOUGLAS WY 1 NI 10 SG 0370N / 0670W / 22 $10,000.00
ET1335 FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT 12/16/2005 Active CD 220144610 FIRST INTERSTATE BK BILLINGS MT 3 SH 5 SG 0560N / 0860W / 02 $5,000.00
ET1336 YELLOWSTONE LANDSCAPING INC, KARST HEART MTN 9/28/2012 Active CD 1277 BIG HORN FEDERALS SAVINGS BK POWELL WY 2 PA 4 SG 0540N / 1010W / 01 $4,000.00
ET1337 R D G OIL & GAS LLC, TTT RANCH CO 1/12/2006 Active CD 585352 WASHINGTON TRUST BK SPOKANE WA 3 JO 10 SG 0410N / 0810W / 21 $10,000.00
ET1340 MCGARVIN MOBERLY CONST CO, CLEAR CREEK 1/20/2006 Active BD 6314665 SAFECO INS CO OF AM 2 FR 10 SG 0380N / 0900W / 08 $10,000.00
ET1343 HAMAKER EXCAVATION INC, CARROLL TRUST 2/15/2006 Active BD WY4000 MERCHANTS BONDING CO 1 AL 10 DT 0160N / 0740W / 25 $10,000.00
ET1344 EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE 7/28/2008 Active CD 300016542 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0500N / 0790W / 19 $10,000.00
ET1345 MOUNTAIN CONST CO, KENNEDY 3/16/2006 Active BD 342701 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0570N / 0950W / 03 $10,000.00
ET1349 SLATE CREEK STONE CO LLC, GREY STONE QUARRY 4/14/2006 Active CK 7436 ADVANTAGE BK LOVELAND 1 GO 8 DO 0300N / 064002 / 11 $8,000.00
ET1350 THREE WAY INC, SAMS 4/21/2006 Active BD B002602 U S SPECIALTY INS CO 3 SH 10 SC 0560N / 0810W / 18 $10,000.00
ET1353 MCGARVIN MOBERLY CONST CO, OWL CREEK 5/16/2006 Active BD 6314668 SAFECO INS CO OF AM 2 HS 10 SG 0430N / 0950W / 17 $10,000.00
ET1354 ANADARKO PETROLEUM CORP, CHRISTENSEN 5/24/2006 Active BD 22018597 LIBERTY MUTUAL INS CO 3 JO 7.2 SG 0450N / 0770W / 23 $8,000.00
ET1355 MOUNTAIN CONST CO, BLM 5/24/2006 Active BD S342703 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0560N / 0950W / 05 $10,000.00
ET1358 RED DESERT GRAVEL INC, ANADARKO 7/15/2006 Active CD 10003156 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0200N / 0920W / 25 $10,000.00
ET1359 BARNUM CONST SERV LLC, V-F PIT 10/13/2009 Active CD 101000135 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0790W / 09 $10,000.00

ET1360 HAMBLIN RANCH, HAMBLIN 7/12/2006 Active CD 1057 UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN
VIEW WY 2 UI 5 SG 0150N / 1150W / 26 $5,000.00

ET1364 MOYES LIVING TRUST, MOYES 8/10/2006 Active CD 10829 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0820W / 24 $10,000.00
ET1366 FUTURE ENTERPRISES LLC, LANDREY 10/16/2006 Active CD 220144743 FIRST INTERSTATE BK BILLINGS MT 3 JO 4 SG 0520N / 0830W / 01 $4,000.00
ET1367 FOX, BOB, FOX DEVELOPMENT 8/29/2006 Active CD 815262100 BANK OF THE WEST KEMMERER WY 2 LI 9.95 ST 0210N / 1160W / 02 $10,000.00

ET1368 STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK
RANCH 1/24/2012 Active BD SUR0016897 ARGONAUT INS CO 3 SH 10 SC 0570N / 0790W / 09 $10,000.00

ET1369 HYLAND ENTERPRISES INC, JAURE 9/1/2006 Active CD 10305 BANK OF COMMERCE RAWLINS WY 1 CR 9.96 SG 0140N / 0900W / 11 $10,000.00
ET1370 COLE LUMBER & CONST CO INC, BLM 9/7/2006 Active CD 4715 LUSK STATE BK LUSK WY 2 FR 10 SG 0270N / 0930W / 21 $10,000.00
ET1372 READY ROCKS INC, BLUEMEL 11/7/2006 Active CD 358017465 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 UI 3 SG 0150N / 1140W / 07 $3,000.00

ET1373 NORTHERN WY EQUIPMENT, RALSTON 11/21/2006 Active CD 6217247 WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE
1ST BK POWELL WY 2 PA 6 SG 0550N / 1000W / 25 $6,000.00

ET1374 PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH 11/30/2006 Active CD 4663 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0320N / 1190W / 13 $10,000.00
ET1375 ESTERHOLDT, ERICK W, 12/16/2010 Active CK 1322781 ZIONS BK SALT LAKE CITY UT 2 LI 1 SG 0260N / 1200W / 25 $1,000.00

ET1376 SEARLE BROS CONST CO, LEUCITE 1/5/2007 Active CD 2174 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 DR 0210N / 10102 / 19 $10,000.00

ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 1/12/2007 Active CD 2019238101145 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 3 SG 0460N / 0850W / 10 $2,000.00
ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 7/13/2009 Active CD 500005447 FIRST INTERSTATE BK BILLINGS MT 3 JO 3 SG 0460N / 0850W / 10 $1,000.00
ET1378 THREE WAY INC, FRADY 2/20/2007 Active BD B003187 U S SPECIALTY INS CO 3 SH 10 SG 0540N / 0790W / 16 $10,000.00
ET1379 GRAVEL WORKS INC, LUPHER 2/21/2007 Active CK 414303339 WELLS FARGO BK LYMAN WY 2 UI 5 SG 0150N / 1150W / 34 $5,000.00
ET1380 GRACE INC, WHITLOCK 8/29/2011 Active BD 2138374 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0990W / 22 $10,000.00
ET1381 KILROY LLC, LANCASTER 4/2/2010 Active BD 58658799 WESTERN SURETY CO 2 LI 10 SG 0310N / 1180W / 07 $10,000.00
ET1382 C C C SERVICES INC, CAMINO 3/14/2007 Active CD 11050 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0810W / 06 $10,000.00
ET1383 MULLINAX CONCRETE SERV CO INC, FLACK RICK 4/3/2009 3/11/2013 Active LC 180019314 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0560N / 0840W / 30 $10,000.00
ET1385 STINSON AGGREGATE LLC, HEPP 7/18/2011 6/30/2013 Active LC 30960306 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0510N / 0800W / 29 $10,000.00
ET1386 TILTON READY MIX, 4/10/2007 3/19/2012 Active CD 17655 WARREN FED CU CHEYENNE WY 1 CR 10 SG 0210N / 0850W / 25 $10,000.00
ET1387 BASIC ENERGY SERV LP, STATE/PICKREL 5/11/2007 Active BD 1018738 LEXON INS CO 3 CA 10 SC 0480N / 0700W / 16 $10,000.00
ET1388 NOWOOD CONST INC, BROWNE 4/11/2007 Active CD 833256647 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0920W / 08 $8,000.00
ET1389 WINDMILL LLC, LESEBERG 4/20/2009 Active CD 61087162230 BANK OF JACKSON HOLE DUBOIS WY 2 FR 9.995 SG 0410N / 1060W / 17 $10,000.00
ET1391 MICHAELS, CALVIN, NEVES 5/16/2007 10/16/2012 Active LC 115 SECURITY STATE BK BASIN WY 2 BH 10 SG 0520N / 0970W / 34 $10,000.00
ET1392 HART, DAN PATROL SERV LLC, KNUTSON 5/25/2007 Active CK 58250 DAN HART PATROL SERV INC 3 CA 10 SG 0530N / 0740W / 01 $10,000.00
ET1393 LONEHART LLC, JOHNSON 6/15/2007 Active CK 1002 LONEHART LLC 3 JO 10 SG 0430N / 0770W / 03 $10,000.00
ET1394 BAKER/MO SERV INC, BOW & ARROW RANCH 6/22/2007 Active BD 104739025 TRAVELERS CAS & SURETY CO OF AM 3 CA 9.95 SC 0570N / 0750W / 18 $10,000.00
ET1395 CROELL REDI MIX INC, POWDER RIVER RANCH 1/28/2009 Active BD 2089213 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0770W / 07 $10,000.00
ET1397 FISHER SAND & GRAVEL CO, CODY RESOURCES 7/6/2007 Active BD 190017270 LIBERTY MUTUAL INS CO 1 CR 10 FD 0130N / 0810W / 22 $10,000.00
ET1398 M I LLC, FIDDLEBACK FARMS 7/10/2007 Active BD 6478955 SAFECO INS CO OF AM 2 BH 10 SG 0520N / 0930W / 04 $10,000.00
ET1399 REDDING, DAVE, REDDING 7/16/2007 6/1/2013 Active LC 36 SUNDANCE STATE BK SUNDANCE WY 3 CK 7.5 SH 0540N / 0660W / 06 $7,500.00
ET1400 L M EXCAVATION, BLM 8/1/2007 Active CK 8203 L M EXCAVATION 2 PA 2 SG 0520N / 1040W / 11 $2,000.00
ET1403 FLETCHER CONST CO, FLETCHER 8/16/2007 Active BD S342734 EMPLOYERS MUTUAL CAS CO 3 SH 4 SC 0550N / 0830W / 16 $4,000.00
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ET1404 D R M INC, STATE 8/16/2007 Active BD WYC41228 MERCHANTS BONDING CO (MUTUAL) 3 CA 10 DT 0500N / 07200W / 16 $10,000.00
ET1405 LINDLEY CONST INC, BROADBENT 9/6/2007 Active CK 82101016 BANK OF THE WEST 2 UI 10 SG 0150N / 1160W / 07 $3,000.00
ET1405 LINDLEY CONST INC, BROADBENT 7/31/2012 Active CK 125713 LINDLEY CONST INC 2 UI 10 SG 0150N / 1160W / 07 $7,000.00
ET1406 MCGARVIN MOBERLY CONST CO, 7E RANCH 9/11/2007 Active BD 2073807 NORTH AMERICAN SPECIALTY INS CO 1 CR 10 SG 0270N / 0780W / 02 $10,000.00
ET1412 HETTINGER LLC, BRUG 10/31/2007 Active CK 508964277 U S BANK 3 CA 10 SG 0560N / 07302 / 08 $10,000.00
ET1413 OSBORNE BROS CONST INC, CRESSWELL 10/31/2007 Active BD 5024293 BOND SAFEGUARD INS CO 3 CA 10 SC 0570N / 0740W / 18 $10,000.00
ET1415 QUALITY AGG & CONST INC, GREER 11/8/2007 10/1/2013 Active LC 40 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0480N / 0700W / 30 $10,000.00
ET1416 QUALITY AGG & CONST INC, BURGESS 11/14/2007 9/14/2013 Active LC 39 SUNDANCE STATE BK SUNDANCE WY 3 SH 10 SC 0560N / 0820W / 15 $10,000.00
ET1417 INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY 11/20/2007 Active CK 1962 INGLEBY 1 CR 2 DT 0170N / 0840W / 23 $2,000.00
ET1418 QUALITY AGG & CONST INC, OHMAN 12/7/2007 11/1/2013 Active LC 42 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0450N / 0720W / 07 $10,000.00
ET1419 YELLOWSTONE LANDSCAPING INC, SPOMER 8/23/2012 Active CD 1177 BIG HORN FEDERAL SAVINGS BK POWELL WY 2 PA 2.5 SG 0560N / 0980W / 30 $2,500.00
ET1420 HANFT, LARRY E, HANFT 4/5/2012 Active CK 8521 HANFT, LARRY 3 SH 10 SG 0560N / 0860W / 08 $10,000.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 11/6/2008 Active CK 1681 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,500.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 2/8/2008 Active CK 1361 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,000.00
ET1423 MCMURRY READY MIX CO, BOUSMAN 2/15/2008 Active BD 58646141 WESTERN SURETY CO 2 SU 10 SG 0310N / 1060W / 06 $12,000.00
ET1424 BASIC ENERGY SERV LP, CLARK 2/21/2008 Active BD 1018740 LEXON INS CO 3 CA 10 SG 0420N / 0760W / 11 $10,000.00

ET1425 PRITCHARD GORDON FARMING, GILES, PRITCHARD-
GORDON 2/22/2008 Active CD 100023442 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0560N / 0770W / 10 $10,000.00

ET1427 QUALITY AGG & CONST INC, KEELINE RANCH 3/6/2008 2/7/2013 Active LC 46 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1428 JAY, LEE, JAY 10/5/2009 9/15/2013 Active LC 55 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SG 0570N / 0640W / 18 $13,000.00
ET1429 QUALITY AGG & CONST INC, ZIMMERSCHIED 3/31/2008 10/17/2013 Active LC 41 SUNDANCE STATE BK SUNDANCE WY 3 CK 9.96 SG 0520N / 0660W / 25 $10,000.00
ET1430 ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 4/8/2008 Active CD 11412 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0480N / 0830W / 02 $10,000.00
ET1431 PAUMER, DAVID L, PAUMER 4/30/2008 Active CD 6000011231 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $3,000.00
ET1431 PAUMER, DAVID L, PAUMER 7/7/2010 Active CD 6000011413 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $6,000.00
ET1432 BALD BUTTE LAND CO LLC, MADDEN 4/30/2008 10/10/2013 Active LC 9000170 FIRST STATE BK TORRINGTON WY 1 NI 10 BA 0310N / 0630W / 30 $10,000.00

ET1433 BIG HORN SERV LLC, ANKNEY 5/1/2008 Active CD 7283 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 9.75 SG 0570N / 0830W / 06 $9,750.00

ET1435 KEMMERER, CITY OF, BLM 6/12/2008 Active CD 3425371 BANK OF THE WEST KEMMERER WY 2 LI 10 SG 0220N / 1160W / 23 $10,000.00
ET1436 GREEN RIVER ROCK INC, SCHAFFER 6/18/2008 Active CD 3607911 BANK OF THE WEST BIG PINEY WY 2 SU 10 SG 0280N / 1120w / 23 $10,000.00
ET1437 KILROY LLC, KILROY 5/7/2010 Active BD 58658801 WESTERN SURETY CO 2 LI 10 SG 0350N / 1190W / 34 $10,000.00
ET1438 BENDABOUT LAND & CATTLE CO, BENDABOUT 6/27/2008 Active CD 100023645 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0540N / 0840W / 21 $10,000.00
ET1439 FLARE CONST INC, DAVISON 6/27/2008 Active BD 58648099 WESTERN SURETY CO 2 LI 10 SG 0200N / 1160W / 01 $10,000.00
ET1440 SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH 7/1/2008 Active BD RLB0011770 RLI INS CO 3 CA 6.02 SC 0580N / 0760W / 27 $7,000.00
ET1442 QUALITY LANDSCAPE & NURSERY INC, STATE 9/16/2008 Active CD 4675/5146802 RAWLINS NATL BK RAWLINS WY 1 CR 10 SG 0170N / 0840W / 01 $10,000.00
ET1443 WILSON BROS CONST, LEONHARDT 7/22/2008 Active BD 55188044 UNITED FIRE & CAS CO 2 BH 10 SG 0560N / 0960W / 21 $10,000.00
ET1444 YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH 7/31/2008 6/24/2013 Active LC 771 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 10 SG 0150N / 1200W / 30 $10,000.00
ET1445 BASIC ENERGY SERV LP, KEELINE RANCH 9/10/2008 Active BD RLB0011292 RLI INS CO 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1446 MCMURRY READY MIX CO, SOUTHERN CROSS RANCH 9/16/2008 Active BD 58656850 WESTERN SURETY CO 1 CR 10 SG 0210N / 0780W / 07 $10,000.00
ET1448 QUALITY AGG & CONST INC, SCHLAUTMANN 10/8/2008 9/3/2013 Active LC 50 SUNDANCE STATE BK SUNDANCE WY 3 CA 9.95 SG 0460N / 0740W / 35 $10,000.00
ET1449 MAGNA ENERGY SERV LLC, DEAD HORSE PIT 10/22/2008 Active CD 400006282 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0490N / 0770W / 28 $10,000.00
ET1450 WEST, WILLIAM R OR DARLA K, WEST 10/24/2008 Active CD 45160 SUNDANCE STATE BK SUNDANCE WY 3 CK 6 SG 0540N / 0670W / 03 $6,000.00
ET1451 DENNEY, JERRY, DENNEY RANCH 10/28/2008 Active BD FC7116 CONTRACTORS BONDING & INS CO 2 PA 10 SG 0580N / 1010W / 30 $10,000.00
ET1452 COLE, RANDY, COLE LUMBER 11/12/2008 Active CD 5175 LUSK STATE BK LUSK WY 1 CO 10 SG 0310N / 0700W / 09 $10,000.00
ET1453 BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN 4/20/2010 Active BD 105249755 TRAVELERS CAS & SURETY CO OF AM 3 JO 9.99 SG 0510N / 0790W / 31 $10,000.00
ET1454 MASCARO, LELAND & SHERI, MASCARO 11/24/2008 Active CD 68495 SECURITY STATE BK WORLAND WY 2 WA 3 SG 0480N / 0890W / 33 $3,000.00
ET1455 TILTON READY MIX, KING 11/25/2008 Active BD 1022466 LEXON INS CO 1 LA 10 SG 0130N / 0680W / 13 $10,000.00
ET1456 ROCKS IN STONES LLC, BLM 11/21/2008 Active CD 10004828 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0150N / 1040W / 25 $12,000.00
ET1457 PROFFIT, CLINT, DAVISON 12/2/2008 Active CD 30014641 GLACIER BK F/K/A FIRST BK KEMMERER WY 2 LI 2 SG 0210N / 1150W / 27 $2,000.00
ET1458 MOBILE CONCRETE INC, DUNMIRE 1/12/2009 Active BD 6571974 SAFECO INS CO OF AM 1 CR 10 SG 0200N / 0770W / 31 $10,000.00
ET1460 BUXTON PROPERTIES LLC, BUXTON 2/13/2009 Active CK 61747 FIRST NATL BK LARAMIE WY 1 AL 10 SG 0170N / 0730W / 36 $10,000.00
ET1462 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 10 SG 0340N / 0760W / 27 $10,000.00
ET1464 EARTH WORK SOLUTIONS (WY), WILLIAMS 3/30/2009 Active CD 300016616 FIRST INTERSTATE BK BILLINGS MT 3 CK 10 SG 0490N / 0680W / 31 $10,000.00
ET1465 BEMAS CONST INC, HEWARD 4/1/2009 Active BD 105193792 TRAVELERS CAS & SURETY CO OF AM 1 CR 10 SG 0220N / 0780W / 14 $10,000.00
ET1466 ROCKING J R RANCH INC, ROCKING J-R RANCH INC 3/31/2009 3/5/2013 Active LC 1109600376 FIRST INTERSTATE BK BILLINGS MT 2 BH 10 SG 0520N / 0970W / 34 $10,000.00

ET1467 KOBBE CONST, ELK BASIN 4/2/2009 Active CD 100051243 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0570N / 0990W / 20 $3,000.00

ET1468 DANS TRUCKING INC, CARPENTER 4/3/2009 Active CK 2501 DANS TRUCKING INC 1 CR 1 SD 0250N / 0840W / 30 $1,000.00
ET1469 THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW 4/16/2009 12/15/2012 Active LC 187 FIRST INTERSTATE BK LARAMIE WY 1 CR 1 SG 0190N / 07802 / 30 $1,000.00
ET1470 MOUNTAIN CONST CO, HOPKINS 5/27/2009 Active BD S373473 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0550N / 0970W / 18 $10,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 5/29/2009 Active CD 11007 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 7/29/2009 Active CD 11072 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1472 WILLITS CO INC, WILLITS 5/24/2011 5/19/2013 Active LC 60 JONAH BK OF WY CHEYENNE WY 1 LA 10 BA 0130N / 0700W / 13 $11,000.00
ET1473 LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC 6/26/2009 Active CK 10803 LUCKY GATE CO 1 GO 10 SG 0210N / 0610W / 30 $10,000.00
ET1474 QUALITY AGG & CONST INC, STROCK 7/9/2009 6/1/2013 Active LC 53 SUNDANCE STATE BK SUNDANCE WY 1 CO 9.92 SG 0330N / 0720W / 07 $10,000.00
ET1475 DRY CREEK TRUCKING LLC, SWINGHOLM 7/16/2009 Active CD 8014057 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 4 SC 0440N / 0710W / 04 $4,000.00

ET1478 WAGONHOUND LAND & LIVESTOCK CO LLC,
WAGONHOUND 8/19/2009 Active CK 157054 WAGONHOUND LAND & LIVESTOCK LLC 1 CO 9 GR 0290N / 0720W / 14 $9,000.00

ET1479 ENERGY BASIN CONST LLC, PERRY 8/20/2009 Active CD 101000046 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 GR 0440N / 0830W / 22 $10,000.00
ET1480 GRACE INC, ADAMS 8/27/2009 Active BD 2095105 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0980W / 30 $10,000.00
ET1481 T CROSS T RANCH LLC, T CROSS T RANCH LLC 10/5/2009 9/16/2013 Active LC 45 JONAH BK OF WY CASPER WY 3 JO 9 SC 0530N / 0830W / 36 $9,000.00

ET1482 MULLINAX CONCRETE SERV CO INC, BECKTON STOCK
FARM 7/30/2010 8/11/2013 Active LC 380100415 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0550N / 0850W / 18 $10,000.00
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ET1483 FOX, ROBERT, FOX MATERIALS LLC OPERATOR 11/20/2009 Active CD 14812966 BANK OF THE WEST KEMMERER WY 2 LI 10 GR 0220N / 1160W / 07 $10,000.00
ET1484 MOBILE CONCRETE INC, TILLARD 12/16/2009 Active BD 6651242 SAFECO INS CO OF AM 1 CO 10 SG 0330N / 0750W / 01 $10,000.00
ET1485 MCGARVIN MOBERLY CONST CO, DAVIS 12/14/2009 Active BD 105225228 TRAVELERS CAS & SURETY CO OF AM 2 WA 10 SG 0450N / 0940W / 02 $10,000.00
ET1487 BIG HORN REDI MIX INC, DEVRIES 1/27/2010 12/18/2012 Active LC 12182009 BANK OF BRIDGER BRIDGER MT 2 PA 9.94 SG 0550N / 1010W / 26 $10,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 4/2/2010 Active CK 214528 R S  BENNETT CONST CO INC 2 SU 7 SG 0300N / 1120W / 04 $5,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 8/17/2011 Active CK 93207 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 7 SG 0300N / 1120W / 04 $2,000.00
ET1491 MILLER EXCAVATION LLC, MILLER 4/26/2010 Active CD 42898 CENTRAL BANK & TRUST LANDER WY 2 FR 2 SG 0050N / 0050W / 11 $2,000.00
ET1493 WESTERN WY CONST CO, SYNAPSE 5/18/2010 Active BD 929501151 WESTERN SURETY CO 2 FR 10 SG 0010N / 0040E / 07 $10,000.00

ET1494 CARROLL REALTY CO INC, MIKES DOZER & BACKHOE
SERV LLC OPERATOR 4/6/2012 3/13/2013 Active LC 180028321 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 GR 0560N / 0850W / 25 $3,000.00

ET1495 CHEENEY, DERALD W, REDLAND 7/14/2010 Active CD 3343 SUMMIT NATL BK TEN SLEEP WY 2 WA 10 GR 0470N / 0890W / 12 $10,000.00
ET1496 QUALITY LANDSCAPE & NURSERY INC, STEVENS 7/22/2010 Active CK 73880 RAWLINS NATL BK RAWLINS WY 1 CR 1 DT 0170N / 0840W / 14 $1,000.00
ET1497 WESTERN WY CONST CO, COBB 8/10/2010 Active BD 929507146 WESTERN SURETY CO 1 CR 10 SG 0120N / 0900W / 12 $10,000.00
ET1498 FABRIZIUS, GARY, FABRIZIUS 8/11/2010 Active CD 15525493 BANK OF THE WEST LANDER WY 2 FR 4 SG 0010N / 0040E / 21 $4,000.00
ET1499 CROELL REDI MIX CO, RULE 8/17/2010 Active BD 2135270 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0810W / 06 $10,000.00
ET1500 SIGNET STONE & SOIL LLC, DIAMOND RANCH 8/18/2010 Active CD 28216 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0320N / 0740W / 36 $10,000.00
ET1501 SWARTZ, EDWARD, SWARTZ 8/24/2010 Active CD 300017379 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0530N / 0730W / 13 $10,000.00
ET1502 MYERS, GALEN, MYERS 8/24/2010 Active CK 110451 BANK OF JACKSON HOLE JACKSON WY 2 FR 1 GR 0420N / 1070W / 32 $1,000.00

ET1503 C D S  EXCAVATION LLC, LOMAX 9/1/2010 Active CD 393017280 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0560N / 0870W / 02 $10,000.00

ET1506 ALEXANDER CONST CO, FINNERTY 9/30/2010 8/17/2013 Active LC 116 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0220N / 0670W / 23 $10,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 1/24/2012 Active CD 101000673 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $2,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 7/26/2011 Active CD 101000601 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 10/19/2010 Active CD 101000408 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1509 CORRAL CREEK HOLDINGS LLC, MADER 11/4/2010 Active BD 1048680 LEXON INS CO 3 CA 10 SG 0510N / 0710W / 06 $10,000.00
ET1510 MAGNA ENERGY SERV LLC, CHRISTENSEN 11/17/2010 Active CD 400006726 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 GR 0450N / 0770W / 36 $10,000.00
ET1511 CUNDALL, JERRY, CUNDALL 11/24/2010 Active CD 280757205 PLATTE VALLEY BK WHEATLAND WY 1 PL 1 LI 0270N / 0680W / 01 $1,000.00
ET1512 MCMURRY READY MIX CO, STATE 11/29/2010 Active BD 58674417 WESTERN SURETY CO 1 PL 10 SG 0210N / 0660W / 09 $10,000.00
ET1513 MCGARVIN MOBERLY CONST CO, PEARCE 12/6/2010 Active BD 105475381 TRAVELERS CAS & SURETY CO OF AM 2 HS 10 GR 0440N / 0940W / 05 $15,400.00
ET1514 MOUNTAIN CONST CO, M BAR W LLC 12/27/2010 Active BD S395673 EMPLOYERS MUTUAL CASUALTY CO 2 PA 10 GR 0540N / 1000W / 30 $10,000.00
ET1515 ATCHISON RANCH LLC, EPLER 8/12/2011 Active CD 1010038532 FIRST INTERSTATE BK CHEYENNE WY 1 LA 10 GR 0130N / 0640W / 34 $10,000.00

ET1516 SHEELEY RANCH, SHEELEY 2/7/2011 Active CD 393017503 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0570N / 0870 / 11 $10,000.00

ET1517 LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT 3/2/2011 Active CD 28424 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0310N / 0750W / 06 $10,000.00
ET1518 THORNOCK, JASON, THORNOCK 4/7/2011 2/1/2013 Active LC ZSB802657 ZIONS BK LOS ANGELES CA 2 LI 9.5 GR 0240N / 1200W / 12 $9,500.00
ET1519 WYOMING CONST MATERIALS LLC, 4/8/2011 Active BD 2515132 GREAT AMERICAN INS CO 3 JO 10 SG 0480N / 0820W / 04 $10,000.00
ET1520 HOUT FENCING OF WY INC, HOUT 5/12/2011 Active BD SB100356 SOUTHWEST MARINE & GENERAL INS CO 1 CO 10 SG 0310N / 0700W / 03 $10,000.00
ET1521 ROCK SERV INC, BARKER HAGLER 5/9/2011 Active CK 440116 AMERICAN NATL BK MINNEAPOLIS MN 3 JO 10 SG 0510N / 0820W / 20 $10,000.00
ET1522 MAGNA ENERGY SERV LLC, BRUBAKER 5/17/2011 Active CD 400006852 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0460N / 0770W / 31 $10,000.00
ET1523 BASIC ENERGY SERV LP, STATE OF WY 5/20/2011 Active BD 1066448 LEXON INS CO 2 SU 10 GR 0320N / 1090W / 36 $10,000.00
ET1524 FROST ROCK PRODUCTS CO, PETERSON 5/20/2011 Active BD 55204383 UNITED FIRE & CAS CO 2 BH 10 GR 0510N / 0960W / 06 $10,000.00
ET1525 NINE IRON FEEDLOT, LUNGREN 5/31/2011 5/5/2013 Active LC 1159 SECURITY STATE BK WORLAND WY 2 WA 5 SG 0460N / 0930W / 24 $5,000.00
ET1526 READY, ROY G & AMY J, READY 6/2/2011 4/28/2013 Active LC 3011 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 HS 10 GR 0440N / 0950W / 24 $10,000.00
ET1527 OFTEDAL CONST INC, MCGUIRE 6/6/2011 Active BD 23016289 LIBERTY MUTUAL INS CO 1 PL 10 SG 0230N / 0690W / 27 $10,000.00
ET1528 QUALITY AGG & CONST INC, HADLEY 6/8/2011 1/21/2013 Active LC 62 SUNDANCE STATE BK SUNDANCE WY 1 PL 10 SG 0250N / 0680W / 10 $10,000.00

ET1529 ED GREENWALD CONST LLC, BASIC ENERGY SERV
OPERATOR 6/13/2011 6/30/2013 Active LC 720000944 POINTS WEST COMMUNITY BK LINGLE WY 1 GO 10 GR 0250N / 0620W / 18 $10,000.00

ET1530 MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ 6/16/2011 5/24/2013 Active LC 180025017 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0570N / 0860W / 08 $10,000.00
ET1531 MAGNA ENERGY SERV LLC, WOOLINGTON PIT 6/16/2011 Active CD 400006875 FIRST INTERSTATE BK GILLETTE WY 1 LA 10 GR 0150N / 0620W / 01 $10,000.00
ET1532 HIGHLAND EXCAVATION & CONST INC, STOCKERT 6/27/2011 Active CD 1001051398 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 BH 2 SG 0520N / 0930W / 28 $2,000.00
ET1533 BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO 7/25/2011 Active BD 1048682 LEXON INS CO 2 SW 10 GR 0190N / 1120W / 03 $10,000.00

ET1534 GOOD MINING CO LLC, CANNADY 7/22/2011 Active CD 5 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 5 GR 0530N / 0910W / 28 $5,000.00

ET1535 BASIC ENERGY SERV LP, BRIGHT 8/3/2011 Active BD 1067972 LEXON INS CO 1 CO 10 LI 0310N / 0680W / 08 $10,000.00
ET1536 BENNETT, R S  CONST CO INC, DRY BASIN 8/25/2011 Active CK 214527 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 5 SG 0290N / 1130W / 35 $5,000.00
ET1537 NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS 8/30/2011 7/27/2013 Active LC 1164 SECURITY STATE BK BASIN WY 2 PA 5 GR 0520N / 1030W / 05 $5,000.00
ET1538 M J B EQUIPMENT LLC, MILLEG 8/20/2011 Active BD 536492C DEVELOPERS SURETY & INDEMNITY CO 2 SU 10 SG 0290N / 1130W / 18 $10,000.00
ET1539 QUALITY AGG & CONST INC, WEST 9/8/2011 8/15/2013 Active LC 64 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SH 0540N / 0670W / 03 $10,000.00
ET1540 GOLD STAR PRODUCTION SERV LLC, TRIPP 9/8/2011 8/3/2013 Active LC 30960308 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0480N / 0720W / 31 $10,000.00
ET1541 SM ENERGY CO, SHARPE 9/9/2011 Active BD 22021548 LIBERTY MUTUAL INS CO 1 LA 8.6 GR 0150N / 0650W / 12 $21,000.00
ET1542 SIMS SHEEP CO LLC, SIMS 10/10/2011 9/20/2013 Active LC 2011920 TRONA VALLEY FED CU EVANSTON WY 2 UI 10 SG 0160N / 1180W / 09 $10,000.00
ET1543 MCMURRY READY MIX CO, RUIZ 10/12/2011 Active BD 58679266 WESTERN SURETY CO 1 GO 10 SG 0200N / 06102 / 33 $10,000.00
ET1544 DICKAU GRADING LLC, 11/14/2011 9/1/2013 Active LC 301 CONVERSE COUNTY BK DOUGLAS WY 1 CO 10 GR 0350N / 07002 / 17 $10,000.00
ET1545 KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL 11/16/2011 Active BD 190025139 LIBERTY MUTUAL INS CO 2 PA 9.9 GE 0560N / 1060W / 09 $9,900.00
ET1546 PINNACLE MATERIALS INC, BRIGHT 11/22/2011 Active CK 2208 PINNACLE MATERIALS INC 1 CO 9.9 LI 0310N / 0680W / 08 $10,000.00
ET1547 CAINES, PHILIP, CAINES LAND & LIVESTOCK LP 11/28/2011 Active BD 105609930 TRAVELERS CAS & SURETY CO OF AM 2 BH 10 GR 0500N / 0890W / 31 $10,000.00
ET1548 LEE SAND & GRAVEL INC, WEBER 1/3/2012 Active CD 11629 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0170N / 0910W / 01 $10,000.00
ET1549 BEMAS CONST INC, FRYE 1/9/2012 Active BD 105686240 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SD 0140N / 0620W / 07 $10,000.00
ET1550 C & B SAND & GRAVEL INC, BLM 2/7/2012 10/28/2013 Active LC 201101 RAWLINS NATL BK RAWLINS WY 2 SW 5 SG 0200N / 0910W / 30 $5,000.00
ET1551 CROELL REDI MIX INC, BONE 2/24/2012 Active BD 2149938 NORTH AMERICAN SPECIALTY INS CO 1 NI 10 DO 0320N / 0640W / 26 $10,000.00
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ET1552 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
RIVER PIT 3/2/2012 Active CK 163501 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0310N / 0710W / 10 $10,000.00

ET1553 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
MORTON PIT 3/2/2012 Active CK 163500 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0330N / 0720W / 23 $10,000.00

ET1554 NEW SUNRISE LLC, NEW SUNRISE 3/2/2012 Active CK 200471 NEW SUNRISE LLC 1 PL 10 BA 0270N / 0650W / 07 $10,000.00
ET1555 WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1 3/15/2012 3/8/2013 Active LC 50056043 FIRST INTERSTATE BK BUFFALO WY 1 CO 3.5 LI 0310N / 0680W / 34 $3,500.00
ET1556 WESTERN SUNSET LLC, STATE 3/15/2012 3/8/2013 Active LC 50056044 FIRST INTERSTATE BK BUFFALO WY 1 CO 3 SC 0400N / 0710W / 36 $3,000.00
ET1557 DIETZLER CONST CORP, DIETZLER 4/24/2012 Active BD 2155156 NORTH AMERICAN SPECIALTY INS CO 1 GO 10 SG 0250N / 0600W / 15 $10,000.00
ET1558 PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER 5/22/2012 Active BD 105702608 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SG 0160N / 0640W / 29 $10,000.00
ET1559 MAGNA ENERGY SERV LLC, STROCK PIT 5/22/2012 Active CD 400007012 FIRST INTERSTATE BK GILLETTE WY 1 CO 10 GR 0330N / 0720W / 29 $10,000.00
ET1560 NOBLE CONST INC, BOUSEMAN LIVESTOCK 6/1/2012 5/9/2017 Active LC 1220074 LUSK STATE BK LUSK WY 2 SU 2 DR 0320N / 1080W / 12 $2,000.00
ET1562 CROELL REDI-MIX INC, COLLINS PIT 7/16/2012 Active BD 2157080 NORTH AMERICAN SPECIALTY INS CO 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1563 QUALITY AGG & CONST INC, BLM 7/17/2012 6/15/2013 Active LC 66 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0560N / 0730W / 15 $10,000.00
ET1564 SMITH, STEPHEN C & SMITH, AUDREY, SMITH 8/15/2012 Active CD 18836171 BANK OF THE WEST MEETEETSE WY 2 PA 4 GR 0490N / 1000W / 20 $4,000.00
ET1565 WEEDEN CONST LLC, 9/21/2012 Active BD 0167473 BERKLEY REGIONAL INS CO 1 CR 10 LI 0250N / 0790W / 05 $10,000.00
ET1566 STRID MARBLE & GRANITE CO, BENTLEY 10/2/2012 Active CK 4987 STRID MARBLE & GRANIT CO 1 CR 3.95 FD 0270N / 0830W / 33 $3,950.00

LE0146 TATUM, MARIE, 12/29/1986 Active CD 1215 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR GO 0160N / 0810W / $2,000.00

LE0153 NUCLEAR MINERALS EXPL, 9/8/1983 Active CD 9881 CENTRAL BANK & TRUST LANDER WY 2 FR UR 0300N / 0970W / 33 $1,000.00
LE0170 ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK 8/27/1986 Active CK 106 CO CHECK 2 FR GO 0290N / 1000W / 11 $100.00

LE0176 JOHNSON, BILL & SHARON, 5/6/1993 Active CD 684 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 0990W / 29 $2,000.00

LE0178 GILLIAM, SALLY K, 5/29/1997 Active CD 73306 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR UN 0290N / 1000W / 11 $500.00

LE0208 GEIBLE, DAVID F, 7/22/1991 Active CD 75480 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 01 $1,000.00

LE0211 GREAT WESTERN DIAMOND CO, 9/29/1999 Active CD 81153 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $2,700.00

LE0211 GREAT WESTERN DIAMOND CO, 6/26/1992 Active CD 39256 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $16,500.00

LE0214 GYORVARY MINING CO INC, 8/26/1993 Active CD 42224 U S BANK NA LANDER WY 2 FR 120 GO 0290N / 1000W / 14 $500.00
LE0225 FREITAG, DAVID C, 5/26/1998 Active CD 2522 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $1,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2273 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0225 FREITAG, DAVID C, 9/12/2007 Active CD 2364 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $4,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2363 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0226 REED, CLOYD L, 1/4/2012 Active CD 7700003644 FIRST INTERSTATE BK LANDER WY 2 FR 58 GO 0300N / 0990W / 29 $3,500.00

LE0227 PFAFF, CARL E, 3/3/1997 Active CD 70410000276 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO / / $500.00

LE0228 ARLAND, RONALD J, 9/5/2007 Active CD 7135 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00
LE0228 ARLAND, RONALD J, 3/25/1997 Active CD 7134 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00

LE0249 MOSSER MINING & MINERALS LLC, 10/24/2001 Active CD 153268 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS TI 0460N / 0980W / 09 $3,173.00

LE0256 WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33 9/29/2008 Active CD 700047485 FIRST INTERSTATE BK BILLINGS MT 2 FR UN 0290N / 0990W / 07 $3,000.00

LE0258 MINERAL TECHNOLOGY CORP, NICHOLS 11/14/2003 Active CD 12371 FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST
WESTERN BK CUSTER 1 CR FD 0140N / 0840W / 14 $5,000.00

LE0261 WELLS, CLAYTON A, TIN CUP 1 7/7/2010 Active CK 69786 BANK OF THE ROCKIES EMIGRANT MT 2 FR 0.7 UN 0310N / 0930W / 23 $500.00
LE0261 WELLS, CLAYTON A, TIN CUP 1 8/4/2004 Active CK 4678447514 FIRST SEC BK BOZEMAN MT 2 FR 0.7 UN 0310N / 0930W / 23 $1,500.00
LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 1/6/2011 Active CK 13193 AMERICAN BK OF TX SHERMAN TX 2 FR GO 0270N / 1000W / 07 $5,600.00
LE0266 ALBRECHT, CHARLES, USA 1/27/2006 Active CK 37759 RJ ENTERPRISES INC 2 FR OP 0310N / 0950W / 12 $4,000.00
LE0267 WESTERN STATES MINING LLC, BLM 6/30/2006 Active CK 0 KUHN, RONALD 1 CR UN 0180N / 0780W / 22 $700.00
LE0267 WESTERN STATES MINING LLC, BLM 6/20/2006 Active CK 1184 WEST COAST BK CHEHATIS 1 CR UN 0180N / 0780W / 22 $9,300.00
LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 8/28/2012 Active BD 1071299 LEXON INS CO 3 CK GO 0520N / 0630W / 17 $110,000.00
LE0269 ROCK SPRINGS MINERAL PROCESSING, 1/17/2007 Active CD 25269 HILLTOP NATL BK CASPER WY 1 NA BE 0330N / 0820W / 20 $13,560.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 10/20/2009 Active CD 100072583426 JPMORGAN CHASE BK NA TUCSON AZ 3 CK GO 0510N / 0600W / 29 $25,000.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 7/2/2007 Active CD 100071253751 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK GO 0510N / 0600W / 29 $10,000.00
LE0273 KNIFE RIVER (JTL GROUP INC DBA), TRUE 8/22/2007 Active BD 23003800 LIBERTY MUTUAL INS CO 1 CO SG 0330N / 0750W / 18 $10,000.00
LE0279 ANDERSON, CARL, BLM 10/29/2007 Active CD 10004359 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 FR UN 0300N / 0900W / 29 $2,000.00
LE0280 EUCON CORP, 11/28/2007 Active BD 104923024 TRAVELERS CAS & SURETY CO OF AM 1 LA UN 0180N / 0700W / 32 $4,600.00
LE0286 STRID MARBLE & GRANITE CO, 11/17/2008 Active CK 3887 STRID MARBLE & GRANITE CO 1 CR GE 0270N / 0830W / 33 $1,000.00

LE0287 STRID MARBLE & GRANITE CO, STATE/FALKENBURG
RANCH 4/7/2009 Active CK 4008 STRID MARBLE & GRANITE CO 1 CO GE 0310N / 0720W / 32 $1,050.00

LE0288 LANG, RALPH & ROD, LANG 5/1/2009 Active CK 12024 LANG, RODNEY 1 CR UN 0140N / 0850W / 18 $1,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 5/19/2013 Active LC NZS641045 WELLS FARGO BK SAN FRANCISCO CA 2 NA GO 0320N / 0880W / 24 $600,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 Active CK 1540 EVOLVING GOLD CORP USA 2 NA GO 0320N / 0880W / 24 $150,000.00

LE0290 ALLRED, PAUL, USFS 6/15/2009 Active CD 61890 LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE
WY 1 AL UN 0140N / 0790W / 27 $5,000.00

LE0291 CROELL REDI MIX INC, CARMIN PIT 4/26/2010 Active CK 2475 CROELL REDI MIX INC 1 CO SG 0310N / 0700W / 10 $2,000.00
LE0292 MCMURRY READY MIX CO, MCMURRY READY MIX CO 4/28/2010 Active BD 58662868 WESTERN SURETY CO 1 PL SG 0210N / 0660W / 04 $2,500.00
LE0294 BELVEAL, PHIL & AMY, BLM 6/7/2011 Active CD 555814292 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 FR GO 0300N / 0990W / 32 $2,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/8/2011 Active CD 358024560 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $1,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/22/2012 Active CD 358025203 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $200.00
LE0296 STONE WHOLESALE INC, POOR BOY BLACK BEAUTY 3/19/2012 Active CK 19319 STONE WHOLESALE INC 1 PL ST 0230N / 0700W / 13 $2,400.00
LE0297 R C MINERAL & ROCK LLC, ROCK CREEK PROJECT 7/3/2012 Active CK 5007 RC MINERAL & ROCK LLC 2 FR GO 0290N / 0990W / 07 $1,500.00
LE0298 MOSES, R JOHN, 7/13/2012 Active CK 672000226 MOSES, JOHN 3 JO GO 0470N / 0850W / 18 $5,300.00
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PT0211 SPRING GULCH COAL CO, GRASS CREEK 12/7/2011 12/9/2012 Active PL 4GL000837107 MID CONTINENT CASUALTY CO 2 HS 293.598 CO 0440N / 0940W / 26 $0.00
PT0211 SPRING GULCH COAL CO, GRASS CREEK 6/4/1999 Active TB 31129960/3133M8LE2 PIPER JAFFRAY 8606767011 CASPER WY 2 HS 293.598 CO 0440N / 0940W / 26 $415,000.00
PT0213 BIG HORN COAL CO, BIG HORN 9/20/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 3 SH 1385.26 CO 0570N / 0840W / 16 $0.00
PT0213 BIG HORN COAL CO, BIG HORN 11/17/2011 Active BD 9062356 FIDELITY & DEP CO OF MD 3 SH 1385.26 CO 0570N / 0840W / 16 $1,156,000.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 12090.59 CO 0480N / 0710W / 20 $0.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 3/31/2010 1/7/2013 Active SB SBC128 ALPHA NATURAL RESOURCES INC 3 CA 12090.59 CO 0480N / 0710W / 20 $159,959,000.00
PT0215 KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT 10/21/1998 Active BD 23003771 LIBERTY MUTUAL INS CO 1 NA 433.36 SG 0330N / 0790W / 02 $106,550.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 9/18/1991 6/30/2013 Active SB SBNC055 EXXON MOBIL CORP 1 CO 2832 UR 0360N / 0720W / 30 $2,000,000.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 11/30/1981 Active NRC LICENSE SUA 1139 1 CO 2832 UR 0360N / 0720W / 30 $0.00
PT0221 LIEN, PETE & SONS INC, HORSECREEK QUARRY 12/16/2011 12/6/2012 Active LC S500988 UMB BK NA KANSAS CITY MO 1 LA 780 LI 0170N / 0700W / 22 $98,800.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 3/10/1988 Active CD 1524 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 75 SG 0550N / 0840W / 03 $1,000.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 7/2/2010 Active CD 100024834 FIRST INTERSTATE BK BILLINGS MT 3 SH 75 SG 0550N / 0840W / 03 $20,000.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4172 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $6,300.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4169 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $1,500.00

PT0229 SHRIVER, ERMA & GARY L, JTWRS, 7/10/2008 Active CD 622270 BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE
JACKSON 2 SU 80 SG 0340N / 1090W / 20 $21,200.00

PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 7/22/1999 Active CK 380560827 TRUST CORP BK 2 FR 127.8 IR 0300N / 1000W / 27 $300,000.00
PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 1/22/2010 Active CD 42856 CENTRAL BANK & TRUST LANDER WY 2 FR 127.8 IR 0300N / 1000W / 27 $10,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 8/2/2012 Active BD 190026892 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $3,900,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL TB1522891031 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 10/11/2005 12/6/2012 Active SB SBC112 WYODAK RESOURCES DEVELOPMENT CORP 3 CA 6031.75 CO 0500N / 0710W / 28 $41,476,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL X0218A1A01 AEGIS 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 46910.45 CO 0430N / 0700W / 32 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 8/20/2012 12/3/2012 Active SB SBC148 ARCH WESTERN RESOURCES LLC 3 CA 46910.45 CO 0430N / 0700W / 32 $298,550,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $0.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/15/2012 Active BD SU1112863 ARCH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $493,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 8991145 FIDELITY & DEP CO OF MD 3 CA 21685 CO 0470N / 0710W / 13 $5,365,600.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 82171604 FEDERAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $50,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 105358099 TRAVELERS CAS & SURETY CO OF AM 3 CA 21685 CO 0470N / 0710W / 13 $24,391,400.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/4/2011 Active BD 16043261 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 1000836385 U S SPECIALTY INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 22231237 WESTERN SURETY CO 3 CA 21685 CO 0470N / 0710W / 13 $40,183,000.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/26/2007 11/30/2013 Active LC SM215873W WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-
SALEM NC 3 CA 21685 CO 0470N / 0710W / 13 $417,822.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 16039640 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $60,000,000.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 9171.1 CO 0510N / 0720W / 10 $0.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 5/26/2005 Active CK 843677 BUCKSKIN MINING CO 3 CA 9171.1 CO 0510N / 0720W / 10 $200.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 8/5/2011 12/6/2012 Active SB SBC141 PEABODY INVESTMENTS CORP 3 CA 9171.1 CO 0510N / 0720W / 10 $68,704,000.00
PT0242 MARTIN MARIETTA MATERIALS INC, 7/29/2009 Active BD 6584858 SAFECO INS CO OF AM 1 PL 938.54 DO 0270N / 0660W / 36 $1,373,300.00
PT0244 MARTIN MARIETTA MATERIALS INC, 10/19/2011 Active BD 16044520 LIBERTY MUTUAL INS CO 1 LA 2268.9 GE 0130N / 0690W / 07 $12,955,000.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 3/16/1993 Active BD 19S100793778BCA TRAVELERS CAS & SURETY CO 2 BH 1515 GY 0550N / 0940W / 24 $231,321.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 1/16/2008 Active BD K07726776 WESTCHESTER FIRE INS CO 2 BH 1515 GY 0550N / 0940W / 24 $1,567,379.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 1/16/2001 5/31/2013 Active LC P259657 JPMORGAN CHASE BK NA TAMPA FL 2 BH 7835.33 BE 0560N / 0940W / 21 $2,683,000.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 11/30/2009 2/19/2013 Active SB SBNC126 HALLIBURTON CO 2 BH 7835.33 BE 0560N / 0940W / 21 $10,500,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000982203 HILLTOP NATL BK CASPER WY 3 JO 28731.53 BE 0440N / 0820W / 13 $250,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 5/12/1995 7/1/2013 Active SB SBNC065 BLACK HILLS BENTONITE LLC 3 JO 28731.53 BE 0440N / 0820W / 13 $3,830,794.00
PT0257 O C I WY LP, 11/24/2003 3/7/2013 Active SB SBNC107 OCI WY LP 2 SW 24934 TR 0200N / 1090W / 10 $21,331,000.00
PT0260 PLATTE, COUNTY OF, 6/23/1986 Active BD 58143934 WESTERN SURETY CO 1 PL 10 SG 0240N / 0670W / 17 $1,000.00
PT0261 CONVERSE, COUNTY OF, 6/25/2009 7/1/2013 Active LC 287 CONVERSE COUNTY BK DOUGLAS WY 1 CO 2400 SG 0320N / 0710W / 23 $1,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 9/12/2008 2/6/2013 Active SB SBC125 SOLVAY AMERICA INC 2 SW 5501.2 CO 0200N / 1050W / 20 $2,410,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 8/6/2009 7/1/2012 Active PL GLO824981401 STEADFAST INS CO 2 SW 5501.2 CO 0200N / 1050W / 20 $0.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 11/8/2007 Active CK 5629 WESTERN STATES MINING CONSULTANTS PC 2 SW 5501.2 CO 0200N / 1050W / 20 $8,400.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 1/25/2000 4/13/2013 Active LC P259620 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK 17307.04 BE 0570N / 0650W / 04 $1,000,000.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 4/13/2010 3/19/2013 Active SB SBNC132 HALLIBURTON CO 3 CK 17307.04 BE 0570N / 0650W / 04 $10,500,000.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 5/9/1995 7/1/2013 Active SB SBNC066 BLACK HILLS BENTONITE LLC 3 NA 8479.55 BE / / 30 $575,600.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 4/20/2012 Active JCR 51000941203 HILLTOP NATL BK CASPER WY 3 NA 8479.55 BE / / 30 $460,000.00
PT0277 BIG HORN REDI MIX INC, 12/21/1999 8/1/2013 Active LC 67 SECURITY STATE BK BASIN WY 2 PA 102.21 SG 0530N / 1010W / 16 $18,400.00
PT0278 M I LLC, 6/17/2003 Active BD 6196023 SAFECO INS CO OF AM 2 BH 29142.11 BE 0530N / 0920W / 29 $8,570,000.00
PT0278 M I LLC, 11/30/2009 3/24/2013 Active SB SBNC127 HALLIBURTON CO 2 BH 29142.11 BE 0530N / 0920W / 29 $500,000.00
PT0279 PRAIRIE GEMS, 9/24/1971 Active CK 111/OCLRF STATE OF WY 2 FR 1116 JA 0300N / 0920W / 03 $1,000.00
PT0281 BLACK HILLS BENTONITE LLC, 4/20/2012 Active JCR 51000980203 HILLTOP NATL BK CASPER WY 2 WA 9449.32 BE 0460N / 0880W / 21 $220,000.00
PT0281 BLACK HILLS BENTONITE LLC, 6/10/1994 7/1/2013 Active SB SBNC067 BLACK HILLS BENTONITE LLC 2 WA 9449.32 BE 0460N / 0880W / 21 $2,480,400.00
PT0284 CROELL REDI MIX INC, JONES PIT 9/12/2008 Active BD 2089184 NORTH AMERICAN SPECIALTY INS CO 1 PL 48.1 SG 0240N / 0680W / 24 $50,000.00
PT0288 GOSHEN IRRIGATION DIST, 3/30/1987 Active BD 95941G4292 TRAVELERS IND CO 1 GO 8 SG 0240N / 0610W / 04 $2,000.00
PT0288 GOSHEN IRRIGATION DIST, 4/26/2010 Active CD 22244 FIRST STATE BK TORRINGTON WY 1 GO 8 SG 0240N / 0610W / 04 $6,500.00

PT0289 LARAMIE, COUNTY OF, 2/9/1993 Active CD 198301515852 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 LA 27 SG 0140N / 0630W / 11 $1,000.00

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 12/23/1988 3/25/2013 Active SB SBC042 PACIFICORP 1 CO 4038.32 CO 0350N / 0740W / 33 $1,755,100.00
PT0291 GLENROCK COAL CO, DAVE JOHNSTON 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 1 CO 4038.32 CO 0350N / 0740W / 33 $0.00
PT0292 SUGARLAND PARTNERS LLC, 2/15/2012 2/1/2013 Active LC 120 FIRST STATE BK WHEATLAND WY 1 PL 674.08 ST 0290N / 0650W / 13 $190,000.00
PT0294 WILLITS, COLLEEN & SIMON, CYNTHIA, 11/10/1999 Active BD 5769308TR WESTERN SURETY CO 1 LA 120 SG 0130N / 0660W / 09 $94,900.00
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PT0295 SIMON CONTRACTORS, 2/10/1997 Active BD 14001435 LIBERTY MUTUAL INS CO 1 LA 440 SG 0130N / 0660W / 12 $695,700.00
PT0297 MOUNTAIN CEMENT CO, RED MOUNTAIN 2/23/2000 Active BD 6038294 SAFECO INS CO OF AM 1 AL 120 GY 0120N / 0760W / 09 $30,000.00
PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 3/22/2000 Active BD 6038295 SAFECO INS CO OF AM 1 AL 3413.31 LI 0150N / 0730W / 13 $640,000.00
PT0299 MOUNTAIN CEMENT CO, TUFFA 3/22/2000 Active BD 6038296 SAFECO INS CO OF AM 1 AL 408 SG 0150N / 0730W / 05 $43,300.00
PT0300 MOUNTAIN CEMENT CO, MONOLITH 2/23/2000 Active BD 6038297 SAFECO INS CO OF AM 1 AL 226.78 SH 0140N / 0750W / 12 $575,000.00
PT0305 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500990 UMB BK NA KANSAS CITY MO 1 LA 600 LI 0130N / 0700W / 36 $66,900.00
PT0306 CROELL REDI MIX INC, 10/13/2008 Active BD 2089182 AMERICAN SPECIALTY INS CO 1 GO 40 SG 0240N / 0610W / 24 $53,100.00

PT0310 GUSTIN, MELVIN, 5/25/1973 Active CD 3660, OCLRF BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 40 FD 0430N / 1050W / 25 $200.00

PT0313 BUFFALO, CITY OF, TISDALE 6/19/1973 Active BD 5471682 OCLRF WESTERN SURETY CO 3 JO 8 SG 0490N / 0820W / 03 $1,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 12/30/2009 Active CK 421457 TONGUE RIVER STONE INC 3 SH 49 SC 0570N / 0840W / 21 $2,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 11/1/2005 12/11/2012 Active LC 1018 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 SH 49 SC 0570N / 0840W / 21 $130,000.00
PT0317 UNION PACIFIC RAILROAD CO, 8/26/1993 Active BD 5726431 SAFECO INS CO 1 AL 163.68 SG 0130N / 0710W / 10 $120,000.00
PT0318 GOSHEN, COUNTY OF, 12/23/1986 Active BD 5807701 WESTERN SURETY CO 1 GO 15 SG 0240N / 0610W / 33 $1,000.00
PT0320 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500987 UMB BK NA KANSAS CITY MO 1 PL 106 LI 0270N / 0660W / 12 $128,100.00
PT0321 WYO-BEN INC, 7/23/1996 10/30/2013 Active LC NVS372361 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 5/20/2008 5/1/2013 Active LC NWS619699 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 9/1/2006 10/30/2013 Active LC NWS576412 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $100,000.00
PT0321 WYO-BEN INC, 5/20/2009 6/30/2013 Active LC P249270 JPMORGAN CHASE BK NA TAMPA FL 2 BH 61106.68 BE 0430N / 0960W / 04 $275,000.00
PT0321 WYO-BEN INC, 4/10/2002 10/30/2013 Active LC NZS435013 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $705,000.00
PT0321 WYO-BEN INC, 12/23/1997 10/30/2013 Active LC NVS372371 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $330,000.00
PT0321 WYO-BEN INC, 7/16/1999 10/30/2013 Active LC NVS372345 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $400,000.00
PT0321 WYO-BEN INC, 10/7/2011 9/30/2013 Active LC IS0003496 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $565,000.00
PT0321 WYO-BEN INC, 4/13/2010 4/13/2013 Active SB SBNC136 HALLIBURTON CO 2 BH 61106.68 BE 0430N / 0960W / 04 $300,000.00
PT0321 WYO-BEN INC, 9/17/2008 9/1/2013 Active LC NWS627610 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $150,000.00
PT0321 WYO-BEN INC, 12/9/2002 10/30/2013 Active LC NVS464824 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $550,000.00
PT0322 AMERICAN COLLOID CO, 7/23/2004 6/30/2013 Active LC P249271 JPMORGAN CHASE BK NA CHICAGO IL 2 BH 20239.75 BE 0560N / 0940W / 34 $225,000.00
PT0322 AMERICAN COLLOID CO, 8/18/2009 Active BD 82171433 FEDERAL INS CO 2 BH 20239.75 BE 0560N / 0940W / 34 $4,150,000.00
PT0322 AMERICAN COLLOID CO, 4/13/2010 4/13/2013 Active SB SBNC133 HALLIBURTON CO 2 BH 20239.75 BE 0560N / 0940W / 34 $50,000.00
PT0325 PARK, COUNTY OF, 5/8/1980 Active BD 610063483 NORTH RIVER INS CO 2 PA 123 SG 0570N / 0990W / 21 $2,400.00
PT0328 MORANDIN, JOHN & SON, 10/15/1970 Active BD RN40484438 HARTFORD ACC & INDEMNITY CO 1 LA 3 SG 0130N / 0660W / 09 $1,000.00
PT0330 NATRONA, COUNTY OF, 4/17/1986 Active BD 34BSBCW2882 HARTFORD ACC & INDEMNITY CO 1 NA 104 SG 0380N / 0880W / 24 $1,000.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 9/19/2012 7/12/2013 Active SB SBC143 ARCH WESTERN RESOURCES LLC 1 CR 20351.79 CO 0240N / 0830W / 30 $16,185,500.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 20351.79 CO 0240N / 0830W / 30 $0.00
PT0333 GREYBULL VALLEY IRRIGATION DIST, 10/11/1993 Active CD 6000008140 FIRST INTERSTATE BK BILLINGS MT 2 PA 18 SG 0480N / 1010W / 27 $750.00
PT0334 ENERGY DEVELOPMENT CO, EDC 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $0.00
PT0334 ENERGY DEVELOPMENT CO, EDC 1/15/2010 Active BD 82193559 FEDERAL INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $496,000.00
PT0334 ENERGY DEVELOPMENT CO, EDC 9/19/2012 4/15/2013 Active SB SBC146 ARCH WESTERN RESOURCES LLC 1 CR 13249.5 CO 0230N / 0820W / 07 $2,800,000.00
PT0335 F M C WY CORP, WESTVACO 10/12/2004 5/13/2013 Active SB SBNC108 FMC WY CORP 2 SW 35783.41 TR 0190N / 1100W / 35 $44,886,000.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC063 PACIFIC MINERALS INC 2 SW 26690.83 CO 0210N / 1000W / 07 $126,194,066.67
PT0338 BRIDGER COAL CO, JIM BRIDGER 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 2 SW 26690.83 CO 0210N / 1000W / 07 $0.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC064 ID POWER CO 2 SW 26690.83 CO 0210N / 1000W / 07 $63,097,033.33
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000981203 HILLTOP NATL BK CASPER WY 3 JO 3774.46 BE 0450N / 0830W / 35 $390,000.00
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 5/9/1995 7/1/2013 Active SB SBNC068 BLACK HILLS BENTONITE LLC 3 JO 3774.46 BE 0450N / 0830W / 35 $1,583,800.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 8/4/2009 6/30/2013 Active LC SB22919 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 1 CR 8754 UR 0270N / 0780W / 18 $8,688,500.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 11/30/1981 Active NRC LICENSE SUA 442 1 CR 8754 UR 0270N / 0780W / 18 $0.00
PT0347 PACER CORP, 9/16/2008 8/22/2013 Active LC NZS627422 WELLS FARGO BK SAN FRANCISCO CA 1 NA 23 FD 0320N / 0790W / 19 $139,110.00
PT0348 CAMPBELL, COUNTY OF, COUNTY PITS 10/26/1971 Active BD 54015822 WESTERN SURETY CO 3 CA 56 SG 0510N / 0710W / 16 $1,000.00
PT0349 UMETCO MINERALS CORP, 6/21/1994 Active BD 575779332 SAFECO INS CO 2 FR 6542.5 UR 0330N / 0900W / 10 $5,539,000.00
PT0355 VISTA REAL ESTATE HOLDINGS LLC, 8/2/2012 Active CK 7560 VISTA TRUCKING & WATER SERV INC 2 WA 40 SG 0470N / 0930W / 24 $700.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 11/30/1981 Active NRC LICENSE SUA 672 2 FR 6995.25 UR 0320N / 0900W / 17 $0.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 8/4/2009 6/30/2013 Active LC SB22918 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 2 FR 6995.25 UR 0320N / 0900W / 17 $1,337,500.00

PT0358 CERTAIN TEED GYPSUM & CEILING MANUF INC, CERTAIN
TEED 8/10/2001 Active BD 11S103480126BCM TRAVELERS CAS & SURETY CO 2 PA 1203.3 GY 0520N / 1020W / 06 $257,400.00

PT0360 FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY 10/15/2002 Active BD 190001076 LIBERTY MUTUAL INS CO 3 WE 62.41 LI 0440N / 0600W / 09 $185,000.00
PT0361 MOBILE CONCRETE INC, 3/5/1998 Active BD 55197334 UNITED FIRE & CAS CO 1 NA 200.29 SG 0330N / 0800W / 11 $46,992.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 9/20/2012 Active PL 6576407 NATL FIRE INS CO OF PITTSBURGH PA 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 11/18/2011 Active BD 9062355 FIDELITY & DEP CO OF MD 1 CR 12692.71 CO 0230N / 0810W / 15 $2,189,400.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 6/15/2002 6/15/2003 Active PL 37110068 FEDERAL INS CO 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0377 ARCH OF WY LLC, SEMINOE II 9/19/2012 3/17/2013 Active SB SBC144 ARCH WESTERN RESOURCES LLC 1 CR 9631.01 CO 0220N / 0820W / 01 $9,118,500.00
PT0377 ARCH OF WY LLC, SEMINOE II 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 9631.01 CO 0220N / 0820W / 01 $0.00
PT0378 ARCH OF WY LLC, SEMINOE I 10/27/1999 Active BD 64S100249704BCA ST PAUL FIRE & MARINE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $4,926,600.00
PT0378 ARCH OF WY LLC, SEMINOE I 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/14/2012 7/1/2012 Active PL GLO654147902 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/10/2012 Active BD 9038763 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $75,985,000.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 7/9/2012 Active BD 64S105774561BCM TRAVELERS CAS & SURETY CO OF AM 2 LI 13440.7 CO 0210N / 1170W / 35 $6,011,000.00
PT0381 ENERGY FUELS WY INC, SHEEP MOUNTAIN 9/21/2012 Active CK 220 ENERGY FUELS WY INC 2 FR 3667.52 UR 0280N / 0920W / 20 $1,754,687.24

PT0391 FOX CREEK QUARRY LLC, FOX CREEK 5/19/2004 Active CD 60872 U S BANK NA F/K/A JACKSON STATE BK & TRUST
JACKSON WY 2 TE 76 LI 0430N / 1180W / 32 $10,000.00

PT0405 NICHOLLS & LEWIS INC, 5/6/1993 Active BD S176451 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $15,000.00
PT0405 NICHOLLS & LEWIS INC, 5/22/2002 Active BD S279771 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $5,000.00
PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 5/10/2011 Active BD 9027993 FIDELITY & DEP CO OF MD 3 SH 7717.59 CO 0580N / 0840W / 22 $633,000.00
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PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 10/1/2013 9/30/2013 Active PL GLO982720201 AMERICAN ZURICH INS CO 3 SH 7717.59 CO 0580N / 0840W / 22 $0.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/125193611 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,300.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 12/29/2010 Active CD 133138813 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $24,900.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/126846518 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,660.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 1/11/2006 Active CD 4917/133059417 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,140.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 10187.6 CO 0510N / 0720W / 35 $0.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3/31/2010 12/19/2012 Active SB SBC131 ALPHA NATURAL RESOURCES INC 3 CA 10187.6 CO 0510N / 0720W / 35 $196,939,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 8/4/2011 6/14/2013 Active SB SBC142 PEABODY INVESTMENTS CORP 3 CA 19974.7 CO 0480N / 0710W / 35 $170,997,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 19974.7 CO 0480N / 0710W / 35 $0.00

PT0434 PLATT RANCHES INC, 9/8/1982 Active CD 17099 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 741 VE 0140N / 0820W / 27 $5,000.00

PT0438 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS 12/24/1997 12/21/2012 Active LC 7902S17361 ROYAL BK OF CN NEW YORK NY 2 FR 520 UR 0330N / 0890W / 21 $126,000.00

PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT, 7/18/1990 Active CD 21413 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 248 SG 0170N / 0840W / 18 $1,000.00

PT0451 KENNECOTT URANIUM CO, BIG EAGLE 9/13/2011 Active BD 9035381 FIDELITY & DEP CO OF MD 2 FR 2466 UR 0270N / 0920W / 01 $8,630,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/29/2010 Active CD 800351966 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $8,700.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 3/28/2002 Active CD 800079478 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $1,500.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 7/31/1998 Active CD 7961 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $3,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 1/12/2011 Active CD 800352123 FIRST INTERSTATE BK CASPER WY 3 JO 640 SC 0420N / 0780W / 12 $11,100.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/3/1986 Active CD 6498 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $3,600.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 8/18/2005 Active CD 10452 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $2,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 5/25/2006 Active CD 10814 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $10,000.00
PT0454 F M C WY CORP, GRANGER 10/12/2004 5/18/2013 Active SB SBNC109 FMC WY CORP 2 SW 16299.79 TR 0200N / 1090W / 14 $26,880,000.00
PT0455 SWEETWATER, COUNTY OF, 6/7/1977 Active CK 5072 CO CHECK 2 SW 290 SG 0230N / 0880W / 20 $1,000.00
PT0456 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641172 WELLS FARGO BK SAN FRANCISCO CA 2 BH 5 SG 0530N / 0940W / 12 $5,600.00
PT0459 SUBLETTE, COUNTY OF, 8/2/1977 Active CK 725 CO CHECK 2 SU 1 SG 0290N / 1120W / 16 $1,000.00
PT0460 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641171 WELLS FARGO BK SAN FRANCISCO CA 2 BH 10 ST 0530N / 0940W / 11 $2,400.00
PT0464 TATA CHEMICALS (SODA ASH) PARTNERS, 4/4/2002 4/4/2013 Active SB SBNC091 GENERAL CHEMICAL (SODA ASH) PARTNERS 2 SW 30116.82 TR 0180N / 1090W / 17 $21,000,000.00
PT0466 FOUR SQUARE MINING INC, 8/17/1988 Active BD 141968403 FIREMENS INS CO 1 AL 1 GO 0150N / 0780W / 08 $7,638.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD SUR0002641 ARGONAUT INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $5,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 11/18/2011 Active BD 9062351 FIDELITY & DEP CO OF MD 2 SW 42420.93 CO 0190N / 1000W / 13 $65,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 2 SW 42420.93 CO 0190N / 1000W / 13 $0.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 22041524 LIBERTY MUTUAL INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 58692458 WESTERN SURETY CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0475 GORGE ROCK PRODUCTS INC , 1/10/2005 Active BD 104275591 TRAVELERS CAS & SURETY CO OF AM 2 SW 100 SG 0190N / 1080W / 36 $33,600.00
PT0476 JOHNSON, COUNTY OF, COUNTY PITS 4/11/2008 Active CD 11546 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 67 SG 0490N / 0820W / 03 $1,000.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 3/26/2010 5/18/2013 Active SB SBC129 PEABODY INVESTMENTS CORP 1 CR 5264.95 CO / / 03 $5,375,900.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 12/7/2004 Active PL ICHGL13704 INS CO OF HANOVER 1 CR 5264.95 CO / / 03 $0.00
PT0478 URANIUM ONE USA INC, WILLOW CREEK 1/25/2010 1/10/2013 Active LC BCMH278567OS BMO HARRIS BK NA CHICAGO IL 3 JO 14746.38 UR 0440N / 0770W / 10 $16,460,000.00

PT0481 KENNECOTT URANIUM CO (RIO TINTO AMERICA INC),
SWEETWATER 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 SW 16306.435 UR 0240N / 0930W / 16 $1,041,000.00

PT0482 LINCOLN, COUNTY OF, 1/12/1979 Active CD 379 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 33 SG 0340N / 1190W / 36 $1,000.00

PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 9741 CO 0450N / 0700W / 20 $0.00
PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 9/19/2012 2/25/2013 Active SB SBC149 ARCH WESTERN RESOURCES LLC 3 CA 9741 CO 0450N / 0700W / 20 $55,379,000.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 5/4/2011 Active MM 40596416 WELLS FARGO BK CASPER WY 3 CA 2370 CO 0510N / 0710W / 20 $5,333,822.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 6/15/1999 Active BD 400KB0650 ST PAUL FIRE & MARINE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $178,835.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 12/15/2011 3/29/2012 Active PL 1000018360 KINSALE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $0.00
PT0489 COTTER CORP, CHARLIE PROJECT 9/2/2004 Active BD K07040684 WESTCHESTER FIRE INS CO 3 JO 749 UR 0450N / 0770W / 36 $20,150.00
PT0495 SOLVAY SODA ASH JOINT VENTURE, 3/23/2007 10/9/2012 Active SB SBNC119 SOLVAY AMERICA INC 2 SW 24486.53 TR 0170N / 1090W / 06 $21,521,000.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 3/1/2001 3/1/2003 Active PL HCG20591535 PACIFIC EMPLOYERS INS CO 3 SH 12.29 CO 0570N / 0840W / 03 $0.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 7/21/1999 7/21/2013 Active SB SBC088 CHEVRON CORP 3 SH 12.29 CO 0570N / 0840W / 03 $10,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/22/2005 Active BD 41S104319157BCM TRAVELERS CAS & SURETY CO OF AM 3 CA 9020 CO / / 28 $95,853,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/1/2001 9/1/2002 Active PL CX3440301 ZURICH SPECIALTIES LONDON LTD 3 CA 9020 CO / / 28 $0.00

PT0503 WESTERN AGGREGATES, 3/30/1989 Active CK 91628 WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER
GREEN RIVER WY 2 SW 10 ST 0210N / 1020W / 14 $1,800.00

PT0506 SNOOK, JOHN F, SNOOK 1 4/19/2007 Active CD 807267927 BANK OF THE WEST CASPER WY 1 NA 20 JA 0290N / 0840W / 15 $1,000.00
PT0507 INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 11/25/1998 Active BD 190475643 NATL FIRE INS CO OF HARTFORD 2 UI 280 CL 0170N / 1200W / 26 $37,500.00
PT0509 INTERPACE HOLDINGS LLC, 7/21/2010 Active BD SB100152 SOUTHWEST MARINE & GENERAL INS CO 2 UI 275 CL 0160N / 1200W / 19 $100,000.00
PT0512 CROOK, COUNTY OF, COUNTY PITS 6/25/1987 Active BD 9749148 FIDELITY & DEP CO OF MD 3 CK 23 SG 0560N / 0670W / 32 $1,000.00
PT0516 F F  INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 12/4/2000 Active BD 30409045 FIDELITY & DEP CO OF MD 2 FR 236.5 SG 0010N / 0030E / 08 $6,000.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURG PA 2 SW 6728.73 CO 0200N / 1010W / 08 $0.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 11/18/2011 Active BD 9062354 FIDELITY & DEP CO OF MD 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 6/4/2012 Active BD SUR0002640 ARGONAUT INS CO 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 9/28/2012 Active BD SU04003 ASPEN AMERICAN INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 105358092 TRAVELERS CAS & SURETY CO OF AM 1 CO 14320.63 CO 0400N / 0700W / 30 $50,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 22231236 WESTERN SURETY CO 1 CO 14320.63 CO 0400N / 0700W / 30 $23,316,600.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/6/2011 Active BD SU1112838 ARCH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $1,702,398.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $0.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 82171603 FEDERAL INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $40,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD SUR0000365 ARGONAUT INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00
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PT0526 ELLINGFORD BROS INC, 6/2/1998 Active CD 101434 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $7,600.00

PT0526 ELLINGFORD BROS INC, 11/17/1987 Active CD 78700838 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $10,000.00

PT0526 ELLINGFORD BROS INC, 8/12/2009 Active CD 78512621 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $20,500.00

PT0526 ELLINGFORD BROS INC, 10/23/1990 Active CD 7802222 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $12,400.00

PT0530 JADE PUTTERS LLC, 9/20/2009 Active CK 1298 JADE PUTTERS LLC 2 FR 160 JA 0300N / 0920W / 16 $1,000.00
PT0533 BLACK HILLS BENTONITE LLC, 6/20/1994 7/1/2013 Active SB SBNC069 BLACK HILLS BENTONITE LLC 2 BH 160 BE 0540N / 0920W / 19 $24,854.00

PT0541 WYOMING HORSE RACING INC, 5/11/1998 Active CD 724000730 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 130 SG 0170N / 1200W / 13 $11,700.00

PT0545 J W K & T MINING, 8/3/1982 Active CD 5500000633054 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 92 GO 0290N / 1000W / 11 $1,000.00

PT0546 INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT 9/6/2007 Active BD 8866113 FIDELITY & DEP CO OF MD 3 JO 384.58 SG 0510N / 0820W / 15 $123,000.00
PT0547 71 CONST, 10/28/2003 Active BD 2037663 NORTH AMERICAN SPECIALTY INS CO 1 NA 147 SG 0340N / 0770W / 33 $230,000.00
PT0549 WESTON, COUNTY OF, COUNTY PITS 6/12/1984 Active CD 101131 FIRST STATE BK OF NEWCASTLE WY 3 WE 44 SG 0460N / 0640W / 26 $1,000.00
PT0551 BALD BUTTE QUARRY LP, BALD BUTTE QUARRY 12/19/2001 Active BD 8071697 FIDELITY & DEP CO OF MD 1 NI 59.7 ST 0310N / 0630W / 31 $193,874.00
PT0554 F M C WY CORP, FMC TRONA SOLUTION 10/12/2004 3/19/2013 Active SB SBNC110 FMC WY CORP 2 SW 747 TR 0170N / 1100W / 24 $878,400.00
PT0559 KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT 4/19/1999 Active BD 23003772 LIBERTY MUTUAL INS CO 1 CO 238.21 SG 0330N / 0760W / 04 $132,500.00
PT0565 BASIN ELECTRIC POWER COOP, 6/10/1991 Active BD 400HP9897 ST PAUL FIRE & MARINE INS CO 1 PL 42.11 SG 0250N / 0670W / 28 $92,000.00
PT0566 NEW MEXICO RESOURCES LLC, 3/29/2004 Active CD 2641734013 WELLS FARGO BK DENVER CO 2 SW 90 ZE 0160N / 0980W / 01 $17,402.99
PT0566 NEW MEXICO RESOURCES LLC, 12/9/2010 Active CK 10741 NEW MEXICO RESOURCES LLC 2 SW 90 ZE 0160N / 0980W / 01 $7,600.00
PT0567 LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY 12/16/2911 12/6/2012 Active LC S500993 UMB BK NA KANSAS CITY MO 3 CK 208.7 LI 0510N / 0630W / 14 $63,000.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 1 CA 46016.2 CO 0410N / 0700W / 14 $0.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 8/4/2011 12/6/2012 Active SB SBC140 PEABODY INVESTMENTS CORP 1 CA 46016.2 CO 0410N / 0700W / 14 $315,574,200.00

PT0571 MCGINNIS, WILLIAM J III, 10/15/1984 Active CD 8829 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 30 SG 0280N / 1140W / 26 $7,150.00

PT0574 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500992 UMB BK NA KANSAS CITY MO 1 CR 795 LI 0220N / 0880W / 12 $196,000.00
PT0575 GRAVEL WORKS INC, 11/12/2008 Active BD 1026998 LEXON INS CO 2 UI 64 SG 0150N / 1150W / 34 $30,000.00

PT0576 KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1 2/13/2008 Active BD 190018932105012289 LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY
CO OF AM 1 LA 400 SG 0130N / 0660W / 11 $386,900.00

PT0577 FREMONT, COUNTY OF (COMMISSIONERS), 10/4/1985 Active CD 5500007183866 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 615 SG 0380N / 0910W / 12 $1,000.00

PT0580 CROELL REDI MIX INC, FETTERMAN PIT 2/20/2009 Active BD 2089185 NORTH AMERICAN SPECIALTY INS CO 1 CO 102 SG 0330N / 0720W / 15 $96,700.00
PT0582 HOT SPRINGS, COUNTY OF, 5/9/1990 5/9/2013 Active LC 2 PINNACLE BK THERMOPOLIS WY 2 HS 338 SG 0450N / 0980W / 35 $1,000.00

PT0584 WASHAKIE, COUNTY OF, 2/24/1986 Active CD 17896R ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 WA 26 SG 0420N / 0870W / 26 $1,000.00

PT0585 BLACK HILLS BENTONITE LLC, 5/24/1994 7/1/2013 Active SB SBNC070 BLACK HILLS BENTONITE LLC 1 CO 4377.07 LN 0350N / 0750W / 09 $616,200.00
PT0586 GORGE ROCK PRODUCTS INC , LAYOS 1/7/2005 Active BD 104275592 TRAVELERS CAS & SURETY CO OF AM 2 SW 386.17 SG 0200N / 1090W / 31 $82,000.00
PT0588 UINTA, COUNTY OF, 11/4/1987 Active CD 18613125 FIRST INTERSTATE BK BILLINGS MT 2 UI 30 SG 0160N / 1210W / 26 $1,000.00
PT0590 BIG HORN, COUNTY OF, 6/30/1986 Active CD 7276 SECURITY STATE BK BASIN WY 2 BH 726 SG 0540N / 0940W / 22 $1,000.00
PT0592 TETON, COUNTY OF, 11/20/1986 Active CD 6173958965 WELLS FARGO BK JACKSON WY 2 TE 10 BA 0410N / 1160W / 07 $1,000.00
PT0598 THUNDER BASIN OIL SERV INC, 8/1/2002 Active CD 3343 PINNACLE BK NEWCASTLE WY 1 NI 61 SG 0400N / 0610W / 24 $6,200.00
PT0599 WESTERN FUELS WY INC, DRY FORK 3/20/2001 1/1/2003 Active PL 37101046 FEDERAL INS CO 3 CA 6031.45 CO 0510N / 0720W / 24 $0.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2012 Active SB SBC117 TRI STATE GENERATION & TRANSMISSION ASSOC INC 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2013 Active SB SBC116 BASIN ELECTRIC POWER COOP 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 8/5/2009 4/7/2013 Active LC 1269S15728 ROYAL BK OF CN NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $55,026,600.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 3/2/2010 7/23/2013 Active LC 96895/80085 BANK OF NOVA SCOTIA NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $37,703,900.00

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 10/27/2000 Active BD 6074514 SAFECO INS CO OF AM 1 AL 185 SH 0140N / 0740W / 21 $29,100.00
PT0605 MOUNTAIN CEMENT CO, RED BUTTES 10/27/2000 Active BD 6074513 SAFECO INS CO OF AM 1 AL 162.7 GY 0140N / 0730W / 21 $533,240.00
PT0606 SULENTA LLC, FONTENELLE 4/26/2010 Active BD KO8069566 WESTCHESTER FIRE INS CO 2 LI 124.4 SG 0230N / 1110W / 06 $20,000.00
PT0608 EVANS CONST CO, EVANS CONST 3/13/2007 Active BD 8878957 FIDELITY & DEP CO OF MD 2 TE 90 SG 0400N / 1160W / 33 $362,600.00
PT0610 MCMURRY READY MIX CO, WARDWELL 5/25/1999 Active BD 190756048 WESTERN SURETY CO 1 NA 292.3 SG 0340N / 0790W / 09 $143,700.00
PT0614 MOBILE CONCRETE INC, MILES 1/12/1994 Active BD 55197337 UNITED FIRE & CAS CO 1 NA 111.5 SG 0310N / 0820W / 25 $46,300.00
PT0617 VALLEY CONST CO INC, VALLEY CONST 3/31/1995 2/27/2013 Active LC 52 SECURITY STATE BK BASIN WY 2 HS 18 SG 0430N / 0940W / 08 $8,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 8/18/2009 Active BD 82171432 FEDERAL INS CO 3 CK 39097.72 BE 0580N / 0620W / 29 $4,000,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 7/23/2004 6/30/2013 Active LC P249268 JPMORGAN CHASE BK NA CHICAGO IL 3 CK 39097.72 BE 0580N / 0620W / 29 $225,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 4/13/2010 4/13/2013 Active SB SBNC134 HALLIBURTON CO 3 CK 39097.72 BE 0580N / 0620W / 29 $50,000.00
PT0621 AMERICAN COLLOID CO, UPTON 6/25/1998 7/1/2013 Active SB SBNC086 BLACK HILLS BENTONITE LLC 3 WE 19016.71 BE 0470N / 0640W / 26 $220,000.00
PT0621 AMERICAN COLLOID CO, UPTON 8/18/2009 Active BD 82171434 FEDERAL INS CO 3 WE 19016.71 BE 0470N / 0640W / 26 $645,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 4/13/2010 4/13/2013 Active SB SBNC135 HALLIBURTON CO 3 CK 20624.05 BE 0580N / 0650W / 25 $300,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 8/18/2009 Active BD 82171431 FEDERAL INS CO 3 CK 20624.05 BE 0580N / 0650W / 25 $3,200,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/1/2011 Active CD 4 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 12/27/2011 Active CD 113 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 3/29/2012 Active CD 180 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $18,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 3 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 2 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00
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PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/16/2012 Active CD 156 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 1 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 11/14/2011 Active CD 94 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 1/25/2012 Active CD 133 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0629 2 M CONST INC, RIVERTON SOUTH SIDE 3/31/2010 Active BD 3747481 OHIO CAS INS CO 2 FR 61.8 SG 0010N / 0040E / 34 $11,500.00

PT0631 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUTH ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22016 ROYAL BK OF CN NEW YORK NY 3 JO 1414 UR 0420N / 0770W / 13 $192,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22017 ROYAL BK OF CN NEW YORK NY 3 CA 1013.58 UR 0440N / 0760W / 13 $3,587,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 12/13/2011 12/6/2012 Active LC 9736780085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK

NY 3 CA 1013.58 UR 0440N / 0760W / 13 $6,773,000.00

PT0633 CAMECO RESOURCES (POWER RESOURCES INC DBA),
SMITH RANCH PROJECT 12/15/2011 12/6/2012 Active LC 68063466 BANK OF AMERICA SCRANTON PA 1 CO 16686.89 UR 0350N / 0740W / 13 $120,044,400.00

PT0635 F M C WY CORP, GRANGER-GRAVEL 12/16/2009 Active BD 64S105350643BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 41.4 SG 0190N / 0111W / 13 $43,600.00
PT0636 C & B SAND & GRAVEL INC, CORSON WILSON 4/19/2005 7/7/2013 Active LC 200501 RAWLINS NATL BK RAWLINS WY 1 CR 181 SG 0120N / 0910W / 17 $44,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CK 107500223 METROPOLITAN FEDERAL BK 2 FR 21 GO 0290N / 1000W / 14 $518.69
PT0638 GYORVARY MINING CO INC, MARY ELLEN 7/14/1993 Active CD 384500093002346 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $1,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CD 93002022 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 4/28/2009 Active CD 1/100019562 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,400.00
PT0640 ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON 2/26/1993 Active BD 19S103477391BCM TRAVELERS CAS & SURETY CO 2 FR 18 SG 0010N / 0040E / 35 $43,500.00
PT0641 CROELL REDI MIX INC, CARMIN 11/13/2008 Active BD 2089186 NORTH AMERICAN SPECIALTY INS CO 1 CO 94.3 SG 0310N / 0700W / 10 $90,100.00
PT0643 NIOBRARA, COUNTY OF, 11/25/1992 Active CD 592 LUSK STATE BK LUSK WY 1 NI 10 SG 0360N / 0660W / 30 $1,000.00
PT0644 KEHN, DON CONST INC, WY HEREFORD RANCH 7/21/1993 Active BD S177291 EMPLOYERS MUTUAL CAS CO 1 LA 10 SG 0130N / 0650W / 07 $208,500.00
PT0645 SIMON CONTRACTORS, 4/11/1997 Active BD 14002531 LIBERTY MUTUAL INS CO 1 AL 40 SG 0160N / 0730W / 23 $75,275.00
PT0647 FISHER SAND & GRAVEL CO, RIDINGER 10/15/2002 Active BD 190001190 LIBERTY MUTUAL INS CO 3 CK 48 SG 0570N / 0630W / 02 $17,110.00
PT0648 MOUNTAIN CEMENT CO, BATH SHALE 2/29/2000 Active BD 6038298 SAFECO INS CO OF AM 1 AL 735.1 SH 0140N / 0740W / 04 $328,800.00

PT0651 SEARLE BROS CONST CO, 9/26/2005 Active CD 1937 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $16,600.00

PT0651 SEARLE BROS CONST CO, 8/10/2007 Active CD 2349 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $2,600.00

PT0652 LEWIS & LEWIS INC, 12/8/2006 Active BD 2069642 NORTH AMERICAN SPECIALTY INS CO 2 SW 2371.28 SG 0190N / 1080W / 19 $636,000.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD K06414370 WESTCHESTER FIRE INS CO 2 WA 80 SG 0470N / 0930W / 14 $54,917.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD 2069643 NORTH AMERICAN SPECIALTY INS CO 2 WA 80 SG 0470N / 0930W / 14 $40,000.00

PT0655 F M C WY CORP, LITTLE DRY CREEK FKA BENETRON
PROJECT 1/13/2009 Active BD 64S105099609BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 3012.506 TR 0160N / 1080W / 18 $10,000.00

PT0656 HARRIS TRUCKING & CONST CO, MCMILLIN 3/28/2012 Active BD 55204655 UNITED FIRE & CAS CO 2 PA 87 SG 0530N / 1010W / 26 $29,000.00
PT0657 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3 2/6/1996 Active BD 30587967 FIDELITY & DEP CO OF MD 2 PA 127 SG 0530N / 1010W / $65,000.00
PT0658 MOUNTAIN CEMENT CO, WEAVER 5/18/2001 Active BD 6111135 SAFECO INS CO OF AM 1 AL 1372 LI 0140N / 0730W / 34 $500,000.00
PT0659 WESTERN FUELS WY INC, FORT UNION 5/31/1997 5/31/2003 Active PL GLO821006805 ZURICH AMERICAN INS CO 3 CA 2458 CO 0510N / 0710W / 07 $0.00
PT0660 GREEN MOUNTAIN MINING VENTURE, JACKPOT 8/22/2012 Active BD 9085773 FIDELITY & DEP CO OF MD 2 FR 2117.63 UR 0270N / 0910W / 04 $14,625.00
PT0661 SCHLOSSER, J D, SCHLOSSER 8/27/1996 9/1/2013 Active LC 14045004 PIONEER BK & TRUST BELLE FOURCHE SD 3 CK 1810.16 BE 0570N / 0660W / 03 $50,000.00
PT0663 FIRST ENERGY SERV CO, VINCENT THAR 4/19/2005 Active BD 1000933 LEXON INS CO 3 CA 41.59 SC 0490N / 0710W / 01 $64,100.00
PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 4/15/1997 Active CD 91884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $17,396.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 8/11/2006 Active CD 2125 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 5/1/2000 Active CD 73884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00
PT0665 ADVENTURE STONE LLC, 10/15/1997 Active CD 687972612 WELLS FARGO BK F/K/A NORWEST BK DENVER CO 1 AL 163.25 QU 0120N / 0710W / 06 $6,901.07
PT0666 MCMURRY READY MIX CO, EAGLE CREEK 1/12/2004 Active BD 929119903 CONTINENTAL CAS CO 1 NA 440 LI 0300N / 0830W / 21 $276,500.00
PT0667 HILLS MATERIALS CO, 12/18/2006 Active BD 8866116 FIDELITY & DEP CO OF MD 3 CK 140.5 LI 0510N / 0630W / 06 $169,000.00
PT0668 MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL 8/18/1998 Active BD 55197268 UNITED FIRE & CAS CO 1 NA 55.72 SG 0310N / 0820W / 23 $48,000.00
PT0669 WILLITS CO INC, POLE 6/1/2011 5/19/2013 Active LC 61 JONAH BK OF WY CHEYENNE WY 1 LA 89.9 SG 0140N / 0670W / 18 $72,800.00
PT0670 ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY 7/26/1999 Active BD 19S103477403BCM TRAVELERS CAS & SURETY CO 2 FR 146.33 SG 0340N / 1000W / 35 $84,000.00
PT0671 LAMPE BROS READY MIX INC, 8/18/1998 Active BD 3503763 OHIO CAS INS CO 2 LI 78 SG 0340N / 1180W / 31 $60,000.00
PT0672 MCGARVIN MOBERLY CONST CO, BLM 1/29/2008 Active BD 2081530 NORTH AMERICAN SPECIALTY INS CO 2 WA 134.8 SG 0470N / 0930W / 11 $29,900.00
PT0673 MAGNA ENERGY SERV LLC, THAR 2/26/2010 Active CD 400006644 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $2,400.00
PT0673 MAGNA ENERGY SERV LLC, THAR 6/2/2010 Active CD 400006705 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,000.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/30/2008 Active CD 8012813 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 26.3 SC 0490N / 0710W / 02 $31,300.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/16/2009 Active CD 400006397 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,300.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/9/2001 Active CD 197963689 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $7,900.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/7/1999 Active CD 5674 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $9,400.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 8/23/2011 Active CK 0 PT0678 FORFEITED FUNDS 3 CK 198.15 SG 0500N / 0620W / 03 $20,524.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 5/1/2007 8/15/2013 Active LC 17 SUNDANCE STATE BK SUNDANCE WY 3 CK 198.15 SG 0500N / 0620W / 03 $180,500.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 9/19/2012 7/23/2013 Active SB SBC150 ARCH WESTERN RESOURCES LLC 3 CA 1831.14 CO 0460N / 0710W / 25 $81,000.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 7/31/2001 7/31/2013 Active PL GL0936111 NATL UNION FIRE INC CO 3 CA 1831.14 CO 0460N / 0710W / 25 $0.00
PT0677 BIRDSALL SAND & GRAVEL, NEIMAN PIT 12/16/2011 12/6/2012 Active LC S500991 UMB BK NA KANSAS CITY MO 3 CK 730 SG 0540N / 0650W / 11 $42,000.00
PT0679 INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK 9/6/2007 Active BD 8866114 FIDELITY & DEP CO OF MD 3 SH 80.8 SG 0540N / 0850W / 02 $60,000.00
PT0680 BASIN, TOWN OF, STOELK 1/20/2000 4/1/2014 Active LC 45 SECURITY STATE BK BASIN WY 2 BH 40 SG 0510n / 0930W / 20 $3,000.00
PT0681 BASIC ENERGY SERV LP, TRACY 4/19/2005 Active BD 1000934 LEXON INS CO 3 CA 27.35 SC 0420N / 0690W / 07 $28,900.00
PT0682 UMETCO MINERALS CORP, RATTLESNAKE HILLS 11/4/2002 Active BD 6162937 SAFECO INS CO OF AM 2 NA 144.68 QU 0340N / 0880W / 06 $386,000.00
PT0684 KNIFE RIVER (JTL GROUP INC DBA), VR MINE 7/3/2000 Active BD 23003793 LIBERTY MUTUAL INS CO 1 CO 1120 SG 0330N / 0760W / 23 $185,300.00
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PT0685 BLACK HILLS BENTONITE LLC, OSHOTO 5/2/2001 7/1/2013 Active SB SBNC090 BLACK HILLS BENTONITE LLC 3 CK 1568.7 BE 0540N / 0670W / 26 $246,000.00
PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/29/2008 Active CD 3195503 BANK OF THE WEST KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $1,276.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/24/2003 Active CD 30006646 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/31/2001 Active CD 705000868 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0687 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS PROJECT 8/7/2001 7/1/2013 Active LC 6320S19889 ROYAL BK OF CN NEW YORK NY 2 FR 8538.49 UR 0330N / 0890W / 17 $3,473,800.00

PT0688 JOLLEY RANCH CO, LUMAN BUTTE 12/9/2009 10/21/2013 Active LC 900911915 BANK OF CO CRAIG CO 2 SW 90 SG 0240N / 0970W / 27 $43,600.00
PT0689 FLETCHER CONST CO, RAPID CREEK 10/10/2001 Active BD S150972 EMPLOYERS MUTUAL CAS CO 3 SH 29 SG 0550N / 0850W / 20 $53,500.00
PT0690 MELODY RANCH INVESTMENTS I LLC, 5/8/2012 6/4/2013 Active LC 127888 BANK OF JACKSON HOLE JACKSON WY 2 TE 144 SG 0400N / 1160W / 28 $180,985.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2271 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $2,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2270 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $3,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2269 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $5,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2268 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $6,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2460 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $600.00
PT0693 H K CONTRACTORS INC, JENKINS 2/22/2012 Active BD 9059499 FIDELITY & DEP CO OF MD 2 LI 75.5 SG 0350N / 1190W / 34 $35,929.00
PT0694 MOBILE CONCRETE INC, BURNETT QUARRY 6/28/2007 Active BD 6348503 SAFECO INS CO OF AM 1 AL 56 GE 0280N / 0760W / 07 $32,200.00
PT0695 71 CONST, 487 PIT 11/17/2003 Active BD 2037664 NORTH AMERICAN SPECIALTY INS CO 1 NA 366 SG 0310N / 0810W / 04 $84,200.00
PT0696 ALBANY, COUNTY OF, 2/25/2003 Active CD 900008872 FIRST INTERSTATE BK BILLINGS MT 1 AL 10 SG 0130N / 0740W / 07 $1,000.00
PT0697 CROSS H RANCH INC, CROSS H 8/30/2010 6/15/2013 Active LC 109 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 49.539 SG 050N / 0810W / 18 $47,000.00
PT0698 B & B AGGREGATES, 11/8/2007 Active CD 50099 CENTRAL BANK & TRUST RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $4,700.00
PT0698 B & B AGGREGATES, 3/31/2002 Active CD 700042762 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $1,000.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 700033120 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $4,600.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 3656 WELLS FARGO BK RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $10,000.00
PT0699 WIND RIVER QUARRY, SANDSTONE 4/4/2007 1/24/2013 Active LC 723029 BANK OF STOCKTON STOCKTON CA 2 HS 90 DR 0420N / 0950W / 10 $32,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000023 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $29,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/27/2009 Active CD 50000315 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $17,928.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 5/28/2008 Active CD 50000105 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $18,709.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000016 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $37,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/9/2009 Active CD 50000338 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $6,900.00
PT0701 BASIC ENERGY SERV LP, SIMS/LABARGE 8/19/2004 Active BD 10000923 LEXON INS CO 2 LI 25.62 SG 0260N / 1130W / 13 $27,566.00
PT0702 FISHER SAND & GRAVEL CO, VON FORELL PIT 8/6/2003 Active BD 190011268 LIBERTY MUTUAL INS CO 1 PL 48.12 SG 0240N / 0670W / 11 $68,475.00
PT0703 BASIC ENERGY SERV LP, 7/24/2003 Active BD RLB0005503 RLI INS CO 2 SU 10 SG 0300N / 1100W / 16 $12,795.00
PT0704 GROVES, URBAN H, GROVES PIT 9/28/2012 Active CK 71027 DAN HART PATROL SERV LLC 3 CA 39.38 SG 0430N / 0730W / 18 $7,350.00
PT0704 GROVES, URBAN H, GROVES PIT 1/22/2008 Active CD 300016467 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 39.38 SG 0430N / 0730W / 18 $20,048.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/18/2012 Active CD 78515384 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $15,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78001252 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $20,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78709300 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $10,000.00

PT0706 71 CONST, 71 PIT 9/23/2003 Active BD 191442 NORTH AMERICAN SPECIALTY INS CO 1 NA 122 SG 0330N / 0790W / 06 $12,400.00
PT0707 CROELL REDI MIX INC, WILLIS PIT 12/11/2008 Active BD 2089183 NORTH AMERICAN SPECIALTY INS CO 1 CO 690 SG 0310N / 0720W / 10 $39,400.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555807119 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $12,484.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555805766 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $10,000.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/11/2006 Active CD 555808885 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $14,143.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 2/6/2007 Active CD 555810407 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $18,773.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/29/2008 Active CD 555811603 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,700.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 12/16/2009 Active CD 555813179 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,900.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 9/6/2011 Active CD 555814573 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $3,800.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 2/25/2010 Active CD 400006645 FIRST INTERSTATE BK BILLINGS MT 3 CA 34.12 SG 0450N / 0730W / 11 $16,318.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 1/16/2008 Active CD 8012814 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 34.12 SG 0450N / 0730W / 11 $31,482.00
PT0710 POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT 4/15/2011 Active BD 105528641 TRAVELERS CAS & SURETY CO OF AM 3 JO 178.65 SG 0500N / 0780W / 01 $135,000.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 3/2/2009 Active CK 789500789 HETTINGER LLC 3 CA 158.72 SC 048N / 0720W / 28 $18,095.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 4/15/2008 Active CK 5142 BANK OF AMERICA F/K/A LASALLE NATL BK 3 CA 158.72 SC 048N / 0720W / 28 $25,105.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 7/20/2009 Active CD 4552182 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $33,700.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 4/6/2011 Active CD 16493106 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $36,300.00
PT0713 KILROY LLC, CALL 4/6/2009 Active BD 58658790 WESTERN SURETY CO 2 LI 20 SG 0320N / 1190W / 24 $14,700.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 7/9/2004 Active BD 209723 AMERICAN CONTRACTORS IND CO 1 NA 360 BE 0340N / 0830W / 06 $10,100.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 8/7/2006 Active CD 800348158 FIRST INTERSTATE BK BILLINGS MT 1 NA 360 BE 0340N / 0830W / 06 $84,105.00
PT0715 NORTHERN PLAINS INVESTMENT LLC, BARSTAD 10/14/2004 10/4/2013 Active LC 50056037 FIRST INTERSTATE BK BILLINGS MT 3 JO 22.85 SG 0510N / 0820W / 26 $45,000.00
PT0716 DAVES ASPHALT CO, LONG 9/7/2010 Active BD WY1540 MERCHANTS BONDING CO 2 FR 57 SG 040E / / 26 $38,700.00
PT0717 WIND RIVER MATERIALS LLC, OLSON 2/7/2012 Active BD 327010868 LIBERTY MUTUAL INS CO 2 SU 18 SG 0300N / 1090W / 05 $28,000.00
PT0718 INTERMOUNTAIN CONST & MATERIALS, EVITT 8/27/2007 Active BD 8895848 FIDELITY & DEP CO OF MD 3 JO 64.28 SG 0520N / 0830W / 15 $74,000.00
PT0719 BASIC ENERGY SERV LP, PICKREL PIT 3/21/2005 Active BD 1000931 LEXON INS CO 3 CA 21.85 SC 0500N / 0710W / 26 $58,000.00

PT0720 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), WEDIN PIT 3/28/2005 9/24/2013 Active LC 85 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 16.1 SG 0430N / 0790W / 14 $19,200.00

PT0721 MOBILE CONCRETE INC, KNAPP 7/1/2005 Active BD 55197267 UNITED FIRE & CAS CO 2 FR 111.34 SG 0380N / 0900W / 18 $11,900.00
PT0722 MCMURRY READY MIX CO, PLUMBAGO CREEK 5/13/2005 Active BD 929336126 WESTERN SURETY CO 1 AL 34.9 LI 0200N / 0730W / 36 $79,650.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 8/4/2006 Active CD 8836691215 WELLS FARGO BK CASPER WY 2 FR 360 BE 0330N / 0900W / 12 $62,200.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 9/22/2005 Active BD 209724 AMERICAN CONTRACTORS IND CO 2 FR 360 BE 0330N / 0900W / 12 $19,100.00
PT0724 WIND RIVER MATERIALS LLC, FEAR PIT 2/7/2012 Active BD 327010869 LIBERTY MUTUAL INS CO 2 SU 47.58 SG 0290N / 1110W / 28 $37,000.00
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PT0725 FRONTIER STONE CO, 60 BAR PIT 1/22/2010 7/6/2013 Active LC 504 BLACK HILLS COMMUNITY BK RAPID CITY 3 CA 41.82 SC 0520N / 0720W / 02 $31,100.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 5/5/2013 Active LC 50505 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $7,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 1/22/2013 Active LC 122041 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 Active BD K06414369 WESTCHESTER FIRE INS CO 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0727 MONOLITH MINERALS LLC, SUNDANCE 4/30/2007 Active BD 5021737 BOND SAFEGUARD INS CO 3 CK 720 GY 0510N / 0620W / 31 $32,992.65
PT0727 MONOLITH MINERALS LLC, SUNDANCE 3/22/2012 Active CK 1287 MONOLITH MINERALS LLC 3 CK 720 GY 0510N / 0620W / 31 $36,207.35
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 6/2/2008 Active CD 10750 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $11,000.00
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 9/7/2005 Active CD 58432 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $20,000.00
PT0729 BASIC ENERGY SERV LP, COLE PIT 9/28/2005 Active BD 1009627 LEXON INS CO 3 CK 54.31 SG 0520N / 0620W / 19 $57,500.00
PT0730 ARCH OF WY LLC, CARBON BASIN 7/31/2009 7/31/2013 Active PL GL0936111 NATIONAL UNION FIRE INS CO 1 CR 13309 CO 0200N / 0790W / 06 $0.00
PT0730 ARCH OF WY LLC, CARBON BASIN 9/19/2012 11/22/2013 Active SB SBC145 ARCH WESTERN RESOURCES LLC 1 CR 13309 CO 0200N / 0790W / 06 $6,331,200.00
PT0731 BASIC ENERGY SERV LP, DURHAM RANCH PIT 1/6/2006 Active BD RLB0011282 LEXON INS CO 3 CA 41.58 SC 0440N / 0720W / 13 $39,000.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 5/27/2011 Active CD 800352216 FIRST INTERSTATE BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $23,800.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 3/15/2006 Active CD 24431 HILLTOP NATL BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $8,100.00
PT0733 BASIC ENERGY SERV LP, CRESTON JUNCTION 6/26/2006 Active BD 1009646 LEXON INS CO 2 SW 42.52 SC 0200N / 0910W / 19 $49,000.00
PT0735 FISHER SAND & GRAVEL CO, TRUE RANCHES 7/18/2006 Active BD 190013181 LIBERTY MUTUAL INS CO 3 WE 72.8 SG 0440N / 060W / 05 $120,000.00
PT0736 REITER CONST LLC, REITER 8/18/2006 6/27/2013 Active LC 1109600328 FIRST INTERSTATE BK BILLINGS MT 2 PA 401.28 SG 0550N / 0980W / 01 $32,500.00

PT0736 REITER CONST LLC, REITER 8/18/2006 Active CD 48944 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 401.28 SG 0550N / 0980W / 01 $10,000.00

PT0737 A PLEASANT CONST, PLEASANT PIT 4/29/2009 Active BD 105231669 TRAVELERS CAS & SURETY CO OF AM 2 SW 243 SG 0190N / 1080W / 27 $61,000.00
PT0737 A PLEASANT CONST, PLEASANT PIT 9/11/2006 Active BD 55204948 UNITED FIRE & CAS CO 2 SW 243 SG 0190N / 1080W / 27 $7,000.00
PT0738 CODY STAMPEDE, CODY STAMPEDE 10/11/2006 Active CK 6000011894 PINNACLE BK CODY WY 2 PA 88.12 SG 0520N / 1020W / 03 $20,000.00
PT0739 MCMURRY READY MIX CO, WYUTE 10/9/2006 Active BD 929282112 WESTERN SURETY CO 1 CR 360 SG 0210N / 0880W / 14 $247,600.00
PT0740 HIGH COUNTRY CONST INC, 8/31/2011 Active CD 81807 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $4,975.00
PT0740 HIGH COUNTRY CONST INC, 10/20/2006 Active CD 15340 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $3,000.00
PT0741 WESTERN WY CONST CO, ELLIS 12/28/2006 Active BD 1014467 LEXON INS CO 2 FR 41 SG 0340N / 1000W / 28 $25,900.00
PT0742 MULLINAX CONCRETE SERV CO INC, GRIFFITH 4/3/2009 3/11/2013 Active LC 180019913 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 237 SG 0560N / 0850W / 14 $16,100.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 11/21/2011 Active CK 32945 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $3,585.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 2/21/2007 Active CD 8657952274 WELLS FARGO BK RIVERTON WY 2 FR 23.89 SG 0380N / 0900W / 09 $9,815.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 10/5/2009 Active CK 517414615 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $5,000.00
PT0744 LIEN, PETE & SONS INC, HUNTER QUARRY 12/16/2011 12/6/2012 Active LC S500989 UMB BK NA KANSAS CITY MO 3 CK 522.1 LI 0510N / 0620W / 14 $245,300.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 4/20/2012 Active JCR 51000983203 HILLTOP NATL BK CASPER WY 3 CK 1662.7 BE 0500N / 0660W / 36 $88,000.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 3/26/2007 7/1/2013 Active SB SBNC118 BLACK HILLS BENTONITE LLC 3 CK 1662.7 BE 0500N / 0660W / 36 $866,500.00
PT0746 HOWELL PETROLEUM CORP, SALT CREEK 4/4/2007 Active BD 22018632 LIBERTY MUTUAL INS CO 1 NA 69.6 SD 0400N / 0790W / 25 $19,200.00
PT0747 TELETRACTORS INC, NEW FORK PIT 3/11/2009 Active BD 55188046 UNITED FIRE & CAS CO 2 SU 77.8 SG 0330N / 1090W / 16 $26,000.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555808596 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555807606 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $4,500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 30005303 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $5,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/5/2010 Active CD 15162594 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/29/2008 Active CD 3331371 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 12/23/2011 Active CD 10005712 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 170 SG 0290N / 1110W / 17 $43,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 8/2/2007 Active CD 826262354 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $19,000.00
PT0749 ALEXANDER CONST CO, FISH CREEK 9/6/2007 8/17/2013 Active LC 114 FIRST STATE BK WHEATLAND WY 1 PL 40 LI 0270N / 0690W / 33 $33,200.00
PT0750 HYLAND ENTERPRISES INC, BLM 6/2/2008 Active CD 10748 BANK OF COMMERCE RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $70,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772909 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $20,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772906 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2255 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $17,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2101 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 6/16/2011 Active CD 3203 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $16,000.00

PT0752 FLYING Z ENTERPRISES LLC, TALBOTT PIT 2/25/2011 12/20/2012 Active LC 151 FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY
LARAMIE WY 1 AL 244 SG 0150N / 0750W / 25 $60,000.00

PT0753 2 M CONST INC, BEBOUT 11/6/2007 Active BD 3747478 OHIO CAS INS CO 2 FR 54.22 SG 0010N / 0040E / 33 $39,200.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 8/15/2007 Active CK 5198 MAGNA ENERGY SERV LLC 3 JO 99.13 SG 0470N / 0780W / 36 $2,000.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/13/2007 Active CD 8012896 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $46,400.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 4/15/2009 Active CD 400006483 FIRST INTERSTATE BK BILLINGS MT 3 JO 99.13 SG 0470N / 0780W / 36 $12,600.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/14/2010 Active CD 400006799 FIRST INTERSTATE BK GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $4,000.00
PT0756 MCMURRY READY MIX CO, FREDERICK QUARRY 4/28/2008 Active BD 58646146 WESTERN SURETY CO 1 PL 196.8 LI 0270N / 0660W / 33 $157,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 12/17/2008 Active CD 133123220 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $6,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 1/13/2011 Active CD 0345080713 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $11,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133021320 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $10,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133114115 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $24,700.00

PT0758 CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL
CREEK 10/29/2008 10/10/2013 Active LC 45 PINNACLE BK THERMOPOLIS WY 2 HS 39.7 SG 0430N / 0950W / 18 $76,038.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 815864228 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $10,000.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 8154239137 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $14,000.00

PT0760 MULLINAX CONCRETE SERV CO INC, CARROLL 4/3/2009 3/11/2013 Active LC 180019216 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 64.55 SG 0570N / 0850W / 23 $40,500.00
PT0761 KOCH CONST INC, JAMES RANCH 5/15/2009 3/13/2013 Active LC 776 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 45.8 SG 0340N / 1110W / 21 $50,000.00

BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL
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PT0762 NEPECO CO, 10/13/2010 Active CD 1001037645 WY 2 BH 36 SG 0550N / 0970W / 07 $28,800.00

PT0763 EVANS CONST CO, RIVER SPRINGS 6/9/2009 Active BD 8965718 FIDELITY & DEP CO OF MD 2 TE 58 SG 0410N / 1170W / 23 $317,700.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 8/4/2011 7/17/2012 Active SB SBC143 PEABODY INVESTMENTS CORP 3 CA 23039.1 CO 0420N / 0700W / 13 $78,958,000.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 7/17/2009 Active PL GL4807243 NATL UNION FIRE INS CO 3 CA 23039.1 CO 0420N / 0700W / 13 $0.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 10/11/2010 10/4/2013 Active LC 0380103011 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $5,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 1/13/2012 1/6/2013 Active LC 180026612 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $2,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 3/11/2013 Active LC 180019521 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $10,739.09
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 6/30/2013 Active LC 380100121 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $24,260.91
PT0766 MULLINAX CONCRETE SERV CO INC, JC RANCH 8/19/2009 7/13/2013 Active LC 380100317 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 127 SG 0540N / 0850W / 01 $46,100.00
PT0767 2 M CONST INC, GOOD PIT 11/4/2009 Active BD 3747482 OHIO CAS INS CO 2 FR 83.5 SG 0010N / 00040E / 13 $28,900.00
PT0768 FAIRBANKS BOEHM INC, APPLEQUIST 2/1/2010 10/11/2013 Active LC 781 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 76.476 SG 0250N / 1060W / 33 $41,000.00
PT0769 TOUCHSTONE MATERIALS LLC, TOUCHSTONE 3/15/2010 6/27/2013 Active LC 81 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 58.6 SG 0510N / 0820W / 24 $25,300.00
PT0770 QUALITY AGG & CONST INC, THAR 3/22/2010 2/9/2013 Active LC 58 SUNDANCE STATE BK SUNDANCE WY 3 CA 83.25 SC 0490N / 0710W / 01 $42,200.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220073 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $25,000.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220071 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $10,000.00
PT0772 CROELL REDI MIX INC, ROGERS PIT 3/31/2010 Active BD 2108235 NORTH AMERICAN SPECIALTY INS CO 3 CK 600.07 LI 0520N / 0620W / 25 $264,100.00
PT0773 STINSON AGGREGATE LLC, GREGORY PIT 8/15/2011 6/30/2013 Active LC 30960307 FIRST INTERSTATE BK GILLETTE WY 3 CA 49.25 SC 0510N / 0710W / 15 $15,900.00
PT0774 MELGAARD CONST CO, HEPP PIT 8/9/2012 Active CD 300017773 FIRST INTERSTATE BK GILLETTE WY 3 JO 52.6 SG 0500N / 0800W / 25 $29,000.00
PT0775 INTERMOUNTAIN CONST & MATERIALS, 12/29/2011 Active BD 9059496 FIDELITY & DEP CO OF MD 3 JO 220.64 SG 0480N / 0820W / 10 $230,000.00
PT0776 MCMURRY READY MIX CO, T CROSS T 7/2/2010 Active BD 58662867 WESTERN SURETY CO 3 JO 248.1 SG 0530N / 0820W / 32 $283,000.00
PT0777 URANIUM ONE AMERICAS INC, MOORE RANCH 12/22/2010 12/15/2012 Active LC BMCH317122OS BMO HARRIS BK NA CHICAGO IL 3 CA 7094.72 UR 0410N / 0750W / 02 $3,057,000.00
PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 12/29/2010 Active BD 1057688 LEXON INS CO 3 JO 3370.53 UR 0430N / 0750W / 05 $6,800,000.00
PT0779 EVANS CONST CO, ETNA 1/24/2011 Active BD 9032352 FIDELITY & DEP CO OF MD 2 LI 54 SG 0360N / 1190W / 35 $87,600.00
PT0780 MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY 4/28/2011 Active BD 105528640 TRAVELERS CAS & SURETY CO OF AM 2 WA 18.25 SG 0450N / 0940W / 02 $8,300.00
PT0781 CROELL REDI MIX INC, MCGUIRE 6/7/2011 Active BD 2094920 NORTH AMERICAN SPECIALTY INS CO 1 PL 60 SG 0240N / 0690W / 25 $16,100.00
PT0782 MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS 6/17/2011 10/4/2013 Active LC 380103120 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 125 SG 0560N / 0840W / 30 $36,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CD 14940916 BANK OF THE WEST RIVERTON WY 2 SU 40 SG 0340N / 1090W / 29 $10,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CK 5038 HIGH PLAINS VENTURES LLC 2 SU 40 SG 0340N / 1090W / 29 $2,000.00
PT0784 OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK 8/5/2011 Active BD S363489 EMPLOYERS MUTUAL CAS CO 2 HS 60.025 GR 0430N / 0960W / 17 $23,700.00
PT0785 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 88.66 SG 0340N / 0760W / 27 $46,400.00
PT0786 HAYSTACK COAL CO, HAYSTACK 8/30/2011 Active BD 105613497 TRAVELERS CAS & SURETY CO OF AM 2 UI 963 CO 0170N / 1180W / 26 $11,359,900.00
PT0787 WIND RIVER MATERIALS LLC, SCHULTHESS 9/29/2011 Active BD 327010867 LIBERTY MUTUAL INS CO 2 LI 24 SG 0210N / 1150W / 34 $49,220.00
PT0788 LOST CREEK ISR LLC, LOST CREEK 5/18/2012 Active BD 1062388 LEXON INS CO 2 SW 4253.85 UR 0250N / 0920W / 16 $1,748,000.00
PT0789 AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT 2/2/2012 Active CD 300016829 FIRST INTERSTATE BK GILLETTE WY 3 CK 118.3 SG 0540N / 0660W / 33 $10,000.00
PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 3/23/2012 3/16/2013 Active LC S501059 UMB BK NA KANSAS CITY MO 1 AL 1441.2 LI 0170N / 0720W / 08 $401,700.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 39045609 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $27,500.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 110 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $11,500.00
PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 3/30/2012 Active CD 28750 HILLTOP NATL BK CASPER WY 1 NA 387 BE 0340N / 0880W / 19 $47,500.00
PT0793 FISHER SAND & GRAVEL CO, STATELINE QUARRY 4/19/2012 Active BD 190013274 LIBERTY MUTUAL INS CO 3 CK 133.86 LI 0520N / 0600W / 05 $68,000.00
PT0794 QUALITY AGG & CONST INC, BUFFALO RANCH PIT 6/13/2012 5/20/2013 Active LC 65 SUNDANCE STATE BK SUNDANCE WY 3 CA 49.6 SC 0440N / 0710W / 07 $22,700.00
PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 8/9/2012 Active BD 82296294 FEDERAL INS CO 2 BH 3275 BE 0500N / 0900W / 21 $200,000.00
PT0796 PINNACLE MATERIALS INC, DOUGLAS QUARRY 8/14/2012 Active CK 102303 PINNACLE MATERIALS LLC 1 CO 140 LI 0320N / 0720W / 33 $128,500.00

PT0797 WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41
RANCH 8/21/2012 Active CD 101000802 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 1071 SG 0480N / 0820W / 03 $185,000.00

PT0798 CROELL REDI MIX INC, SHELL CREEK 9/14/2012 Active BD 2157158 NORTH AMERICAN SPECIALTY INS CO 3 JO 320 GR 0520N / 0830W / 15 $41,100.00

PT0799 ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW),
PINE RIDGE PIT 9/18/2012 Active CD 101000818 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 50 SG 0430N / 0800W / 14 $27,000.00

PT0800 STRID MARBLE & GRANITE CO, QUARRY NO. 2 9/21/2012 Active CD 347400304395 U S BANK CHEYENNE WY 1 CO 35 SS 0310N / 0720W / 32 $20,400.00
RD0001 U S DEPT OF ENERGY, HOE CREEK PROJECT 3/31/2003 Active BD 8645377 FIDELITY & DEP CO OF MD 3 CA CG 0470N / 0720W / 07 $176,100.00

RD0010 URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE
PROJECT 10/9/1981 Active BD 175F6671 TRAVELERS IND CO 1 CO 36 UR 0340N / 0730W / 15 $50,000.00

RD0012 TATA CHEMICALS (SODA ASH) PARTNERS, 10/28/1993 Active BD 117076 NATL UNION FIRE INS CO 2 SW 50 TR 0160N / 1090W / 20 $250,000.00
RD0017 CARBON COUNTY UCG INC, 12/20/1994 Active BD 5783952 SAFECO INS CO 1 CR 295.2 CG 0210N / 0890W / 11 $6,023,464.00

Total Bond Amount $2,916,798,208.41



From: Deanna Hill
To: Sokolosky, Peter K
Cc: Carol Bilbrough
Subject: Emailing: Document Title
Date: Thursday, May 21, 2015 1:49:27 AM
Attachments: Document Title.htm

Active Permits.
 
CNs, DNs, LEs are confidential and will have no acreage as they are exploration
licenses.
Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:psokolos@blm.gov
mailto:carol.bilbrough@wyo.gov
tel:%28307%29777-6910






		Permit		Mine		Bond Date		Exp Date		Action		Type		Bond Number		Bank/Surety		Dist		Cty		Acres		Min		T/R/S		Bond Amt

		CN0009		ARK LAND CO, 		11/23/1977				Active		BD		400FB3653		ST PAUL FIRE & MARINE INS CO		1		CR				CO		0220N / 0180W / 06		$10,000.00

		CN0015		ANADARKO HOLDING CO, 		7/6/1982				Active		BD		5216701(BLM)		AMERICAN INS CO		1		CR				CO		0230N / 0810W / 14		$25,000.00

		CN0015		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489305		SAFECO INS CO OF AM		1		CR				CO		0230N / 0810W / 14		$30,000.00

		CN0077		U S BLM, 		7/28/1983				Active				U S BLM		U S BLM		3		JO				CO		0470N / 0810W / 11		$0.00

		CN0085		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489306		SAFECO INS CO OF AM		2		SW				CO		020N / 1040W / 17		$10,000.00

		CN0096		BLACK BUTTE COAL CO, 		11/18/2011				Active		BD		90662366		FIDELITY & DEP CO OF MD		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0096		BLACK BUTTE COAL CO, 		6/4/2012				Active		BD		SUR0002639		ARGONAUT INS CO		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0116		BRIDGER COAL CO, 		7/16/2003				Active		BD		103545967		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 05		$10,000.00

		CN0117		SHOSHONE COAL CORP, 		12/7/2004				Active		BD		104294175		TRAVELERS CAS & SURETY CO OF AM		1		CR				CO		0230N / 0820W / 01		$21,050.00

		CN0118		BRIDGER COAL CO, 		7/16/2002				Active		BD		103545969		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 04		$10,000.00

		CN0123		ANTELOPE COAL LLC, 		3/23/2010				Active		BD		SUR0000366		ARGONAUT INS CO		1		CO				CO		0410N / 0710W / 23		$46,500.00

		CN0126		BRIDGER COAL CO, 		10/13/2006				Active		BD		104095119		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 01		$2,000.00

		CN0130		BRIDGER COAL CO, 		7/16/2003				Active		BD		104095121		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 0990W / 05		$139,000.00

		CN0134		HAYSTACK COAL CO, SOUTH HAYSTACK		10/22/2001				Active		BD		41S103566334BCM		TRAVELERS CAS & SURETY CO		2		UI				CO		0170N / 1170W / 31		$103,057.00

		CN0137		CORDERO MINING LLC, 		3/23/2010				Active		BD		SUR0000376		ARGONAUT INS CO		3		CA				CO		0470N / 0710W / 13		$12,000.00

		CN0139		WESTMORELAND KEMMERER INC, BLM		2/24/2012				Active		BD		9038761		FIDELITY & DEP CO OF MD		2		LI				CO		 /  / 08		$95,000.00

		CN0140		WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX		11/18/2005				Active		BD		5011895		BOND SAFEGUARD INS CO		3		CA				CO		0420N / 0700W / 06		$9,275.00

		CN0143		ARK LAND CO, BLM/USFS		9/28/2006				Active		BD		1017648		LEXON INS CO		3		CA				CO		0420N / 0710W / 01		$80,800.00

		CN0144		CABALLO COAL CO, 		4/11/2007				Active		BD		82056507		FEDERAL INS CO		3		CA				CO		0480N / 0700W / 05		$43,000.00

		CN0150		BUCKSKIN MINING CO, BUCKSKIN		1/7/2009				Active		BD		S105149216		TRAVELERS CAS & SURETY CO OF AM		3		CA				CO		0520N / 0730W / 12		$34,800.00

		CN0151		WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5		2/24/2012				Active		BD		9038762		FIDELITY & DEP CO OF MD		2		LI				CO		0220N / 1160W / -		$15,000.00

		CN0152		ROCKY MOUNTAIN COAL CO LLC, 		8/18/2009				Active		BD		6628998		SAFECO INS CO OF AM		2		SW				CO		0200N / 1040W / 08		$23,100.00

		CN0154		LINC ENERGY OPERATIONS INC, 		10/26/2010				Active		CK		479701953		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$255,015.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/24/2012				Active		CK		6839		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$36,000.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/27/2011				Active		CK		479701972		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$416,405.00

		CN0154		LINC ENERGY OPERATIONS INC, 		2/28/2012				Active		CK		5356		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$45,108.00

		CN0154		LINC ENERGY OPERATIONS INC, 		1/10/2012				Active		CK		4243		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$122,472.00

		CN0155		PEABODY CABALLO MINING LLC, RAWHIDE MINE		5/23/2011				Active		BD		22032300		LIBERTY MUTUAL INS CO		3		CA				CO		0510N / 0730W / 12		$288,000.00

		CN0156		COUNTY COAL CO LLC, 		7/21/2011				Active		CK		4213946723		COUNTY COAL CO LLC		3		JO				CO		0520N / 0920W / 19		$15,000.00

		CN0156		COUNTY COAL CO LLC, 		8/5/2011				Active		CK		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO				CO		0520N / 0920W / 19		$16,300.00

		CN0158		LINC ENERGY OPERATIONS INC, 		4/23/2012				Active		CK		6838		LINC ENERGY OPERATIONS INC		1		CR				CO		0120N / 0910W / 16		$13,950.00

		CN0159		BUCKSKIN MINING CO, OEDEKOVEN TRACT		8/15/2012				Active		BD		105678571		TRAVELERS CASUALTY & SURETY CO OF AM		3		CA				CO		0520N / 0720W / 07		$82,000.00

		CN0160		RAMACO WY COAL CO, 		9/28/2012				Active		CD		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH				CO		0570N / 0840W / 03		$18,000.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967512		EKLUND		2		FR				GO		0280N / 0990W / 15		$500.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967513		EKLUND		2		FR				GO		0280N / 0990W / 15		$250.00

		DN0043		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489308		SAFECO INS CO OF AM		2		SW				UR		 /  / 		$500,000.00

		DN0059		ENERGY METALS CORP (US), 		12/1/2006				Active		CK		3077		ENERGY METALS CORP		2		FR				UR		0260N / 0940W / 14		$11,400.00

		DN0060		UMETCO MINERALS CORP, 		11/24/1999				Active		BD		6031491		SAFECO INS CO OF AM		2		FR				UR		 /  / 11		$26,796.00

		DN0077		F M C CORP, 		6/20/1980				Active		BD		29102202		AMERICAN HOME ASSUR CO		2		UN				TR		 /  / 		$10,000.00

		DN0086		O C I WY LP, 		4/7/2000				Active		BD		183340		NATL UNION FIRE INS CO		2		SW		0		TR		 /  / 13		$14,750.00

		DN0102		M I LLC, 		4/14/2004				Active		BD		6257818		SAFECO INS CO OF AM		2		BH				BE		0550N / 0930W / 35		$10,000.00

		DN0115		URANIUM RESOURCES INC, 		8/11/1981				Active		BD		40S28840		TRAVELERS CAS & SURETY CO		1		CO				UR		0320N / 0700W / 09		$10,000.00

		DN0130		AMERICAN COLLOID CO, 		4/29/1985				Active		BD		4936092		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$10,000.00

		DN0147		F M C WY CORP, 		3/22/2000				Active		BD		120130345637999		UNITED STATES FIDELITY & GUARANTY INS CO		2		SW				UN		0170N / 0109W / 17		$40,000.00

		DN0155		SCHLOSSER, JIMMY DALE, 		8/16/1982				Active		CD		5612		SUNDANCE STATE BK SUNDANCE WY		3		CK				BE		 /  / 		$1,000.00

		DN0160		WYO-BEN INC, 		9/24/2007		8/15/2013		Active		LC		NZS602925		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		 /  / 		$10,000.00

		DN0160		WYO-BEN INC, 		4/26/1984				Active		BD		4385471		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$2,525.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC, 		3/14/2000		5/31/2013		Active		LC		P259655		JPMORGAN CHASE BK NA CHICAGO IL		2		BH				BE		 /  / 		$41,000.00

		DN0177		BLACK HILLS BENTONITE LLC, 		3/25/2008				Active		CD		26853		HILLTOP NATL BK CASPER WY		3		CK				BE		 /  / 		$15,300.00

		DN0194		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		FR				UR		0280N / 0910W / 35		$225,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUBY RANCH		7/11/1997		6/26/2013		Active		LC		1269S16263		ROYAL BK OF CN NEW YORK NY		3		CA				UR		0430N / 0740W / 		$119,000.00

		DN0233		PFAFF, CARL E, 		11/2/1988				Active		CD		73974		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 11		$200.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/23/2002		7/22/2013		Active		LC		S736182		BNP PARIBAS BK NEW YORK NY		1		CO				UR		0350N / 0740W / 01		$653,100.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		4/27/1995				Active		BD		5762191		SAFECO INS CO OF AM		2		SW				TR		0180N / 1090W / 02		$47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS, 		9/23/1993				Active		BD		899666		NATL UNION FIRE INS CO		2		SW				TR		0180N / 1090W / 23		$29,300.00

		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		12/29/1997		12/21/2012		Active		LC		7902S17362		ROYAL BK OF CN NEW YORK NY		2		NA				UR		0330N / 0880W / 07		$403,000.00

		DN0267		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035354		FIDELITY & DEP CO OF MD		2		SW				UR		0240N / 0940W / 01		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE, 		8/21/2012				Active		BD		9085774		FIDELITY & DEP CO OF MD		2		FR				UR		0270N / 0910W / 04		$201,500.00

		DN0300		BLACK HILLS BENTONITE LLC, 		3/20/2008				Active		CD		26854		HILLTOP NATL BK CASPER WY		1		CO				LN		0370N / 0740W / 15		$6,000.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000203		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$1,500.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000217		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$3,000.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9776		TRAVELERS CAS & SURETY CO OF AM		3		JO				BE		 /  / 		$10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9775		ST PAUL FIRE & MARINE INS CO		3		CR				BE		 /  / 		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		11/1/2002				Active		CK		431		ENCAMPMENT RESOURCES INC		1		AL				UN		0140N / 0780W / 21		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		10/29/2009				Active		CK		715		ENCAMPMENT RESOURCES LLC		1		AL				UN		0140N / 0780W / 21		$9,500.00

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		2/13/2004				Active		BD		187468		AMERICAN CONTRACTORS IND CO		1		NA				UN		0390N / 0840W / 13		$10,000.00

		DN0326		ROCK SPRINGS MINERAL PROCESSING, BLM PLACE		7/19/2004				Active		BD		209725		AMERICAN CONTRACTORS IND CO		2		FR				BE		0330N / 0900W / 01		$3,000.00

		DN0327		RARE ELEMENT RESOURCES INC, BULL HISS		8/28/2012				Active		BD		1076901		LEXON INS CO		3		CK				UN		0520N / 0630W / 17		$320,000.00

		DN0331		ENERGY FUELS WY INC, SHEEP MOUNTAIN		7/21/2011				Active		CK		249		TITAN URANIUM USA INC		2		SW				UR		0280N / 02902 / 18		$20,100.00

		DN0335		N F U WYOMING LLC, LOST SOLDIER PROJECT		5/22/2012				Active		BD		1062394		LEXON INS CO		2		SW				UN		0260N / 0900W / 06		$30,450.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		4/11/2008				Active		CK		3752		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$230,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/5/2006				Active		CK		279589		HILLTOP NATL BK CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/4/2007				Active		CD		1161/50000058		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$30,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		3/8/2007				Active		CK		2305		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/1/2007				Active		CK		144947		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$5,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/5/2006				Active		CK		136584		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$10,000.00

		DN0338		AMERICAN COLLOID CO, BIG HORN		3/16/2011				Active		BD		82290631		FEDERAL INS CO		2		BH				BE		 /  / 58		$75,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2011		7/18/2013		Active		LC		1000000421		FIRST INTERSTATE BK BILLINGS MT		1		CO				UR		 /  / 15		$316,541.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		CK		1081		HIGH PLAINS URANIUM		1		CO				UR		 /  / 15		$967.75

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		5/8/2007		11/20/2013		Active		LC		BMT0150215OS/HACH155143IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$750,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		TB		912828BX7		WELLS FARGO INVESTMENTS		1		CO				UR		 /  / 15		$159,148.25

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		8/9/2006		6/21/2013		Active		LC		BMTO136036OS/HACH140409IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$250,000.00

		DN0340		MONOLITH MINERALS LLC, MAYWORTH1		8/9/2006				Active		CD		1875		SUMMIT NATL BK HULETT WY		3		JO				GY		0450N / 0830W / 29		$2,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		4/20/2007		11/20/2013		Active		LC		BMTO150213OS/HACH155141IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$750,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		8/22/2006		6/21/2013		Active		LC		BMTO136064OS/HACH140410IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$250,000.00

		DN0346		POWERTECH (USA) INC, BLM		10/2/2006				Active		CK		474210023		POWERTECH (USA) INC		3		WE				UR		0410N / 06102 / 24		$2,000.00

		DN0347		N C A NUCLEAR INC, ELKHORN		3/6/2009				Active		CD		500007888		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CK				UR		0560N / 0660W / 26		$10,000.00

		DN0349		HORIZON WY URANIUM INC, HORIZON		11/13/2006				Active		MM		70748855/70748842		ANB BK F/K/A AMERICAN NATL BK CHEYENNE WY/DENVER CO		1		CO				UR		0320N / 0700W / 16		$161,843.00

		DN0353		URANIUM ONE AMERICAS INC, GREAT DIVIDE		4/2/2007		11/20/2013		Active		LC		BMTO150214OS/HACH155142IS		BMO HARRIS BK NA CHICAGO IL		2		SW				UR		 /  / 		$1,000,000.00

		DN0354		STRATHMORE RESOURCES US LTD, SKY PROPERTY		11/6/2009				Active		CK		1418		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0310N / 0950W / 01		$3,000.00

		DN0356		POWERTECH (USA) INC, DUNGRY/BUDMAYR		3/5/2009				Active		CK		4536		POWERTECH (USA) INC		3		CK				UR		 /  / 33		$10,000.00

		DN0360		WYOMING GOLD MINING CO INC, STATE		5/24/2007				Active		CD		7732071332		WELLS FARGO BK DUBOIS WY		1		LA				UN		0140N / 0700W / 36		$28,400.00

		DN0361		AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE		7/6/2007				Active		BD		K07337310		WESTCHESTER FIRE INS CO		2		BH				UN		0500N / 0900W / 32		$10,000.00

		DN0364		HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP		8/6/2007				Active		CK		1197		BLACK RANGE MINERALS LTD		1		CR				UN		0140N / 0860W / 16		$130,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC, FEDERAL		4/22/2009				Active		CK		1282		WILDHORSE ENERGY INC		2		FR				UR		 /  / 		$46,500.00

		DN0367		URANIUM ENERGY CORP, 		11/21/2008				Active		CD		27450		HILLTOP NATL BK CASPER WY		1		NA				UN		0320N / 0840W / 08		$800.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		4/26/2012				Active		CK		4180		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0900W / 26		$4,700.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		1/23/2008				Active		CD		700046934		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$26,500.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		10/15/2007				Active		CD		700046508		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$11,200.00

		DN0371		N F U WYOMING LLC, LC NORTH		5/22/2012				Active		BD		1062390		LEXON INS CO		2		SW				UR		 /  / 		$569,000.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		1/16/2011				Active		CD		28362		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$5,100.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		3/21/2008				Active		CD		26852		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$3,900.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		8/27/2008				Active		CD		50000212		JONAH BK OF WY CASPER WY		3		JO				UR		0430N / 0750W / ALL		$37,500.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		5/5/2008				Active		BD		1024558		LEXON INS CO		3		JO				UR		0430N / 0750W / ALL		$622,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033839		BMO HARRIS BK NA CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$244,200.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033857		BMO HARRIS BK CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$6,600.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		5/28/2008				Active		CK		73		TARGET EXPLORATION & MINING CORP		1		AL				UR		0250N / 0750W / 36		$7,500.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		4/5/2012				Active		CDARS		1014019703/CD03000045		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 06		$640,000.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		10/5/2010				Active		CDARS		1013826087/CD03000044 		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 06		$785,000.00

		DN0389		WYO-BEN INC, BLM		11/6/2008		10/6/2013		Active		LC		NZS629455		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		0420N / 0920W / 05		$10,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27417		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27418		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA), BROWN RANCH		8/7/2009		7/28/2013		Active		LC		91909531		BNP PARIBAS BK NEW YORK NY		3		CA				UR		0430N / 0760W / 21		$1,625,000.00

		DN0394		URANIUM ONE AMERICAS INC, RED RIM		7/7/2010		6/9/2013		Active		LC		BMCH294431OS		BMO HARRIS BK NA CHICAGO IL		1		CR				UR		0210N / 0890W / 35		$272,251.92

		DN0397		STRATA ENERGY INC, CROOK CTY		4/5/2012				Active		CDARS		1014019681/CD03000046		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		3/16/2011				Active		CDARS		1014103798/CD03000048		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		10/5/2010				Active		CDARS		1013822545/CD03000043		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 07		$100,000.00

		DN0398		GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN		3/16/2010				Active		CK		5070209610		FIRST INTERSTATE BK BILLINGS MT		2		SW				SH		0180N / 1060W / 07		$8,100.00

		DN0400		N F U WYOMING LLC, LOST CREEK SOUTH		5/22/2012				Active		BD		1062389		LEXON INS CO		2		SW				UR		0250N / 0920W / 22		$1,076,500.00

		DN0401		A U C LLC, RENO CREEK		3/18/2011		3/11/2013		Active		LC		1580		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$683,400.00

		DN0401		A U C LLC, RENO CREEK		8/9/2010				Active		CD		906600017505		MUTUAL OF OMAHA BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$112,200.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		9/24/2010				Active		CD		700049110		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0890W / 04		$31,300.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		4/26/2012				Active		CK		4181		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0890W / 04		$11,600.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		4/26/2012				Active		CK		4182		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0900W / 04		$47,000.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		9/24/2010				Active		CD		700049111		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0900W / 04		$16,700.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		4/26/2012				Active		CK		4183		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0910W / 13		$24,600.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		9/24/2010				Active		CD		700049112		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0910W / 13		$59,200.00

		DN0405		MOUNTAIN CEMENT CO, BLM		9/29/2010				Active		BD		6637859		SAFECO INS CO OF AM		1		AL				LI		0150N / 0720W / 17		$29,750.00

		DN0406		BIG BEAR MINING INC, BLM		2/23/2011				Active		BD		1057756		LEXON INS CO		2		NA				GO		0310N / 0880W / 05		$54,200.00

		DN0407		448018 EXPLORATION INC, BLM		7/19/2012				Active		CK		605156211		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$141,200.00

		DN0407		448018 EXPLORATION INC, BLM		6/1/2011				Active		CK		604031427		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$97,800.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/18/2011		7/5/2013		Active		LC		6320/S24831		ROYAL BK OF CN NEW YORK NY		1		CR				UR		0270N / 0790W / 01		$205,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA), W BEAVER RIM		9/6/2011		8/5/2013		Active		LC		4106110		BNP PARIBAS BK NEW YORK NY		2		FR				UR		0310N / 0920W / 01		$245,000.00

		DN0410		TITAN IRON ORE CORP, 		11/2/2011				Active		CK		8984962		TITAN IRON ORE CORP		1		AL				UN		0190N / 0720W / 24		$7,300.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		1004		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$700.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		3842		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$150,000.00

		DN0412		CAMECO RESOURCES (POWER RESOURCES INC DBA), LANCE CREEK		3/13/2012		3/4/2013		Active		LC		97431/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0330N / 0650W / 01		$948,300.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA), INDIAN CREEK		3/13/2012		3/5/2013		Active		LC		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0340N / 0620W / -		$835,400.00

		DN0414		STAKEHOLDER ENERGY LLC, HENRY PATTESON		3/27/2012		3/23/2013		Active		LC		64		JONAH BK OF WY CASPER WY		1		CO				UR		0380N / 0750W / 26		$986,600.00

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		3/27/2012		3/23/2013		Active		LC		65		JONAH BK OF WY CASPER WY		1		CO				UR		0390N / 0750W / 28		$639,200.00

		DN0416		N F U WYOMING LLC, LOST CREEK EAST		7/23/2012				Active		BD		1079795		LEXON INS CO		2		SW				UR		0250N / 0920W / 01		$461,000.00

		DN0417		STRATHMORE RESOURCES (US) LTD, WEST DIAMOND		8/20/2012				Active		CK		4417		STRATHMORE RECOURCES (US) LTD		2		FR				UR		0320N / 0900W / 28		$199,500.00

		DN0418		STRATMORE RESOURCES (US) LTD, EAST DIAMOND PROPERTY		8/20/2012				Active		CK		4416		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0900W /  / 0320N		$199,700.00

		DN0419		MOUNTAIN CEMENT CO, ALBANY CTY		8/20/2012				Active		BD		22027282		LIBERTY MUTUAL INS CO		1		AL				SH		0140N / 0740W / 02		$9,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC, BLACK ROCK-GRANITE RDG-W SWEETHEART		8/27/2012				Active		CD		28537		FIRST NATL BK OF WY LARAMIE WY		2		NA				IR		0310N / 0860W / 15		$38,500.00

		ET0022		GRANGER, TOWN OF, GRANGER		9/14/1977				Active		CK		4184		TOWN OF GRANGER		2		SW		5		SG		0190N / 1110W / 32		$400.00

		ET0062		DEBERNARDI BROS INC, DEBERNARDI PIT #2		1/18/1978				Active		CK		25073		CO CHECK		2		SW		10		SG		0190N / 1110W / 22		$2,000.00

		ET0093		BUTCHER, RONALD D, BUTCHER		2/13/1981				Active		CD		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		3		SH		10		SG		0540N / 0830W / 27		$600.00

		ET0143		LINN RANCH, LINN		8/30/1982				Active		BD		2973023		SAFECO INS CO		2		TE		10		SG		0410N / 1170W / 13		$2,000.00

		ET0148		PREWITT, DAVID & WINIFRED, LUHR		3/10/1999				Active		CD		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL		10		SG		0260N / 0650W / 06		$10,000.00

		ET0192		CROELL REDI MIX INC, CROELL		10/12/2009				Active		BD		2100272		NORTH AMERICAN SPECIALTY INS CO		3		CK		10		SG		0530N / 0600W / 06		$10,000.00

		ET0210		ANTON, ROGER & LAVON, TANNER		1/27/2005				Active		CD		300015019		FIRST INTERSTATE BK BILLINGS MT		3		CA		5		SC		0500N / 0700W / 06		$1,000.00

		ET0286		JOHNSON RANCHES, 		1/13/1987				Active		CD		110895		ZIONS 1ST NATL BK RANDOLF UT		2		LI		10		SG		0210N / 1200W / 10		$2,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC, 		3/11/1991				Active		CD		15526		CENTRAL BANK & TRUST LANDER WY		2		FR		10		SG		0340N / 0990W / 21		$2,000.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		4/24/2009				Active		CK		24200		CHAPMAN CONTRACTING INC		1		NA		1		SG		0400N / 0780W / 28		$2,800.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		8/4/1981				Active		CK		2738		CO CHECK		1		NA		1		SG		0400N / 0780W / 28		$200.00

		ET0338		G & L CONCRETE INC, 		2/4/1998				Active		CD		20937		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 17		$10,000.00

		ET0348		GORGE ROCK PRODUCTS INC , 		9/26/2011				Active		BD		103713085		TRAVELERS CAS & SURETY CO OF AM		2		SW		10		SG		0180N / 1070W / 16		$10,000.00

		ET0353		DEVRIES, RAY, DOWDY		2/5/1988				Active		CD		9965S		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		HS		10		SG		0430N / 0940W / 05		$3,000.00

		ET0355		MOSTELLER, CHARLES W  %PAT MOSTELLER, MOSTELLER QUARRY		12/28/1981				Active		BD		CC7104594		COMMERCIAL UNION INS CO		1		NA		10		DO		0320N / 0780W / 29		$3,000.00

		ET0372		STAR TRUCKING INC, SPRATT		5/6/1999				Active		CD		584TR		WELLS FARGO BK RIVERTON WY		2		FR		4		SG		0380N / 0900W / 12		$800.00

		ET0381		WEAVER, DALE INC, KENNETH BOWER FARMS		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		WA		9		SG		0460N / 0930W / 03		$5,100.00

		ET0385		STAR TRUCKING INC, 		10/11/2000				Active		CD		8000011846		WELLS FARGO BK RIVERTON WY		2		NA		10		SG		0380N / 0870W / 26		$7,200.00

		ET0389		ELLINGFORD BROS INC, DELBERT JAMES		5/28/1982				Active		CD		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0140N / 1150W / 09		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL, CROSS		7/29/1982				Active		CD		1625		WELLS FARGO BK DUBOIS WY		2		FR		4		SG		0420N / 1080W / 11		$800.00

		ET0413		SANDERS, WILLIAM A, SANDERS		10/25/1999		10/5/2013		Active		LC		145		FIRST INTERSTATE BK BILLINGS MT		1		AL		3		SG		0160N / 0780W / 27		$750.00

		ET0423		CHILD, DOYLE F TRUST, 		12/22/1998				Active		CD		3719940090		WELLS FARGO BK AFTON WY		2		UI		9		SG		0150N / 1200W / 28		$3,800.00

		ET0486		WYOMING RED ROCK LLC, 		11/6/1991				Active		CD		30003926		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0320N / 0750W / 29		$1,200.00

		ET0490		NEWFIELD PRODUCTION CO, 		9/27/2007				Active		BD		RLB0010480		RLI INS CO		1		CO		10		SG		0350N / 0710W / 22		$10,000.00

		ET0511		ELDRIDGE EXCAVATING INC, MCKENZIE		4/25/1984				Active		CD		1021172		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0500N / 0730W / 24		$2,000.00

		ET0515		SPANN, RUTH H, 		5/23/1984				Active		CK		146		SECURITY BK BASIN WY		2		BH		2		SG		0500N / 0930W / 26		$400.00

		ET0520		RUMPELSTILTSKIN INC, RUMPELSTILTSKIN		6/1/1984				Active		BD		5590372		UNITED FIRE & CAS CO		3		JO		3.6		SC		0500N / 0810W / 04		$800.00

		ET0532		HOFFMAN, GERALD CONST INC, 		7/31/1984				Active		CD		4028910		CONVERSE COUNTY BK DOUGLAS WY		1		CO		6		SG		0330N / 0680W / 24		$1,200.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ		7/8/2011		7/29/2013		Active		LC		LC49		MOUNTAIN VALLEY BK HAYDEN CO		1		CR		5		SG		0160N / 0830W / 17		$5,000.00

		ET0559		HEBDON CONST, HEBDON		12/20/2011		12/16/2013		Active		LC		1101		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0350N / 1190W / 34		$6,300.00

		ET0559		HEBDON CONST, HEBDON		5/21/2004				Active		CD		20377		BANK OF STAR VALLEY THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$5,010.50

		ET0559		HEBDON CONST, HEBDON		1/4/1985				Active		CD		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$900.00

		ET0561		HARRIS TRUCKING & CONST CO, DEROCHE		9/30/1996				Active		CD		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		10		SG		0540N / 1010W / 26		$2,000.00

		ET0564		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING & CONST CO		2/14/1985				Active		CD		2081		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		10		SG		0530N / 1010W / 20		$2,000.00

		ET0566		ROBINSON, J P, 		2/27/1985				Active		CD		5089		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 02		$300.00

		ET0566		ROBINSON, J P, 		9/5/2007		8/27/2013		Active		LC		744		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		LI		10		SG		0350N / 1190W / 02		$9,000.00

		ET0578		CARBON ENERGY CORP INC, CARBON		11/30/1981				Active				PUBLIC LANDS		SG 1639 - LEASE AGREEMENT		2		FR		10		SC		0340N / 0940W / 36		$0.00

		ET0583		BUDD & SONS LAND CO, BUDD		6/14/1985				Active		CD		9393		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		10		SG		0290N / 1140W / 02		$3,000.00

		ET0585		LACY, BILL, LACY		6/24/1985				Active		CK		2819		NORWEST BK CASPER WY		1		NA		4		SG		0340N / 0790W / 34		$800.00

		ET0588		EVANS CONST INC, 		10/22/1993				Active		CD		27677		WELLS FARGO BK JACKSON WY		2		SU		2		SG		0380N / 1130W / 20		$10,000.00

		ET0618		NOBLE CONST INC, NOBLE		1/22/2008		12/5/2017		Active		LC		1220072		LUSK STATE BK LUSK WY		2		SU		3		SG		0340N / 1100W / 10		$2,300.00

		ET0623		GROSCH, P E CONST INC, 		1/15/1986				Active		CD		6948		SECURITY STATE BK BASIN WY		2		HS		10		SG		0460N / 0980W / 21		$1,800.00

		ET0634		FLAMING GORGE CORP, 		6/5/1986				Active		CD		2303		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SW		2		SH		0120N / 1090W / 07		$600.00

		ET0641		VALENTINE CONST INC, 		9/13/1991				Active		CK		2301		NATL BK GLENROCK WY		1		CO		2		FD		0320N / 0750W / 29		$500.00

		ET0641		VALENTINE CONST INC, 		6/17/1999				Active		CD		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CO		2		FD		0320N / 0750W / 29		$2,000.00

		ET0674		SEARLE BROS CONST CO, 		6/19/1997				Active		CD		94164		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 0990W / 15		$3,000.00

		ET0675		BROWN, NATE LIVING TRUST, BROWN		11/5/2004				Active		CD		153902		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		4		SG		0460N / 0980W / 20		$6,000.00

		ET0679		JOYCE, JOHN, JOYCE		7/20/1987				Active		CD		7818		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$300.00

		ET0679		JOYCE, JOHN, JOYCE		10/1/1996		8/26/2013		Active		LC		56		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$7,500.00

		ET0689		D & A CONST INC, 		7/26/2001		8/1/2013		Active		LC		1419		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		5		SC		0440N / 0950W / 13		$3,000.00

		ET0700		SANBURN CONST, TR  RANCH		11/7/2002				Active		CD		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		3		SH		0570N / 0740W / 34		$1,000.00

		ET0700		SANBURN CONST, TR  RANCH		10/9/1990				Active		CD		1591		FIRST INTERSTATE BK BILLINGS MT		3		CA		3		SH		0570N / 0740W / 34		$600.00

		ET0708		CORA VALLEY CONST INC, 		12/22/2009				Active		CD		8454485064		WELLS FARGO BK PINEDALE WY		2		SU		3		SG		0340N / 1100W / 10		$3,000.00

		ET0718		FLARE CONST INC, PIERCE		3/12/2009				Active		BD		929455254		WESTERN SURETY CO		2		UI		10		SG		0160N / 1210W / 26		$10,000.00

		ET0729		GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH		9/2/1988				Active		CD		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		SG		0540N / 0850W / 34		$1,000.00

		ET0732		SANDERS, FRANK & YOLA, SANDERS		9/29/1988				Active		CD		13974		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0200N / 0610W / 33		$3,000.00

		ET0742		LEWIS CONST LC, 		8/11/2005				Active		CD		10420		FIRST NATL BK OF BUFFALO BUFFALO WY		2		PA		10		SG		0490N / 1000W / 13		$10,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/4/1997				Active		CD		7449		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$4,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/1/1989				Active		CD		4531		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$900.00

		ET0745		NICHOLSON DIRT CONTRACTING, 		2/20/2008		10/11/2013		Active		LC		NZS630227/55441		WELLS FARGO BK SAN FRANCISCO CA		2		PA		10		SG		0520N / 1000W / 11		$10,000.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		4/6/1989				Active		CD		63004067		U S BANK NA WORLAND WY		2		BH		10		SG		0510N / 0940W / 10		$2,700.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		9/21/2010				Active		CD		64026		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0940W / 10		$1,000.00

		ET0749		VALENTINE CONST INC, 		10/30/1991				Active		CD		11044		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0330N / 0760W / 24		$3,000.00

		ET0760		DUBOIS, TOWN OF, 		9/10/1990				Active		CD		16435		WELLS FARGO BK DUBOIS WY		2		FR		5		SG		0410N / 1070W / 01		$1,500.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12113620		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12114702		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/6/2003				Active		CD		12119635		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$1,700.00

		ET0771		BROWN, JERRY M INC, 		7/23/2012		5/20/2013		Active		LC		257		PINNACLE BK WORLAND WY		2		WA		10		SG		0470N / 0930W / 14		$3,000.00

		ET0792		ROSS EXCAVATION INC, ROSS		10/18/2007		9/1/2013		Active		LC		33125758		WELLS FARGO BK JACKSON WY		2		TE		10		SG		0390N / 1160W / 14		$7,200.00

		ET0796		SEARLE BROS CONST CO, SWAN S		9/22/2000				Active		CD		10001528		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$2,000.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		70744		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$1,400.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		68524		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$3,000.00

		ET0803		OPEN RANGE LAND CO LLC, 		3/7/2008				Active		CD		10664		BANK OF COMMERCE RAWLINS WY		2		FR		10		SG		0420N / 1080W / 24		$10,000.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/22/2000				Active		CD		10001558		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$5,250.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/20/1991				Active		CD		41964		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$3,000.00

		ET0827		STAR TRUCKING INC, HOODOO		7/6/2001				Active		CD		929273589		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$7,000.00

		ET0827		STAR TRUCKING INC, HOODOO		11/20/1991				Active		CD		202156		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$300.00

		ET0830		FEAR CATTLE CO, 		1/3/1992				Active		CD		48754		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		8		SG		0290N / 1110W / 28		$2,500.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		12/31/2007				Active		CD		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$4,000.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		1/15/1992				Active		CD		1422		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		4.9		SG		0330N / 1080W / 07		$900.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$5,100.00

		ET0843		LAYOS INC, LAYOS #3		4/6/1992				Active		CD		53014		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0190N / 1080W / 29		$3,000.00

		ET0847		FISHER SAND & GRAVEL CO, FORBES		10/15/2002				Active		BD		190000982		LIBERTY MUTUAL INS CO		3		SH		10		SG		0550N / 0850W / 13		$3,000.00

		ET0855		ENCORE OPERATING LP, RENNER		6/1/2007				Active		BD		104632066		TRAVELERS CAS & SURETY CO OF AM		2		PA		3		SG		0470N / 1000W / 29		$5,800.00

		ET0864		HOT IRON INC, 		12/13/2005				Active		CD		8100837		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		6.5		SG		0500N / 0720W / 16		$5,000.00

		ET0866		ELDRIDGE EXCAVATING INC, HITT		11/6/1992				Active		CD		30007626		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SG		0490N / 0720W / 03		$3,000.00

		ET0883		LEE EXCAVATION, 		6/16/1993				Active		CD		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		3.5		SG		0320N / 0990W / 14		$900.00

		ET0883		LEE EXCAVATION, 		6/15/2004				Active		CD		3879		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		3.5		SG		0320N / 0990W / 14		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		1/18/1996				Active		CD		17039		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$6,000.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		6/23/1993				Active		CD		17003		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26280		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10124		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$600.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		1/22/2009				Active		CK		63248		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26279		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$3,200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10069		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$300.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		8/22/2007				Active		CK		59180		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$2,700.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		4/4/2002				Active		CD		9284		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		2/8/2006				Active		CD		10691		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0892		SCHMID OILFIELD SERV INC, 		3/22/2002				Active		BD		RLB0004108		RLI INS CO		2		SW		10		SG		0190N / 1110W / 21		$28,000.00

		ET0897		IMERYS MARBLE INC, 		11/2/1993				Active		CD		4513		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0270N / 0660W / 35		$11,000.00

		ET0907		SEARLE BROS CONST CO, 		10/20/2006				Active		CD		2145		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SG		0230N / 1110W / 07		$10,000.00

		ET0911		DOMSON INC, DOMSON		4/11/1994				Active		CD		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$10,000.00

		ET0911		DOMSON INC, DOMSON		2/2/2000				Active		CD		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$1,000.00

		ET0916		LINDLEY CONST, YELLOW CREEK		5/20/1994				Active		CD		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		3		SG		0140N / 1200W / 06		$3,000.00

		ET0926		EOG RESOURCES INC, 		8/17/1994				Active		CK		82029		KEY BK CHEYENNE WY		2		SU		2		SG		0290N / 1130W / 34		$2,000.00

		ET0927		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SC		0200N / 0910W / 19		$10,000.00

		ET0935		BENNETT, R S CONST CO INC, PAN AM PIT		3/16/2000				Active		CD		10001013		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		3		SG		0290N / 1130W / 25		$3,000.00

		ET0936		WYOMEX LLC, IRON MTN		11/9/2000				Active		CD		1001004721		FIRST INTERSTATE BK BILLINGS MT		1		AL		9		SG		0190N / 0710W / 23		$10,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		11/4/1994				Active		CD		75454		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		1/30/1997				Active		CD		9114-4		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0941		SEARLE BROS CONST CO, 		12/7/1994				Active		CD		75724		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SC		0210N / 1040W / 01		$10,000.00

		ET0951		R S T EXCAVATION, 		2/20/1996				Active		CD		31014		WELLS FARGO BK JACKSON WY		2		TE		3		SG		0400N / 1160W / 19		$10,000.00

		ET0959		WYLIE CONST INC, WYLIE		4/3/1995				Active		CD		12516		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		5		SG		0180N / 1050W / 07		$5,000.00

		ET0961		DODGE, TYLER, DODGE		4/10/1995		3/17/2013		Active		LC		65		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0240N / 0680W / 30		$10,000.00

		ET0963		MOBILE CONCRETE INC, LONESOME FOX CORP		3/29/2010				Active		BD		6651248		SAFECO INS CO OF AM		1		CR		10		SG		0190N / 0780W / 17		$10,000.00

		ET0967		GROSCH, P E CONST INC, 		6/12/1995				Active		CD		10417		SECURITY STATE BK BASIN WY		2		HS		4		SG		0440N / 0940W / 18		$4,000.00

		ET0971		KYLANDER CONST CO, REED PIT		10/1/1998				Active		BD		55166472		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 24		$10,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		12/29/2010				Active		CD		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		1/15/2005				Active		CD		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		5/2/2002				Active		CD		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$2,000.00

		ET0974		DUNTON SHEEP CO, 		4/20/2007		5/26/2013		Active		LC		800		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		10		SG		0300N / 1050W / 21		$10,000.00

		ET0983		WHEELDON, CHANCY, 		10/11/1995				Active		CD		53472		BANK OF JACKSON HOLE JACKSON WY		2		TE		1		SG		0390N / 1160W / 13		$1,000.00

		ET0993		WORLAND, CITY OF, 		1/30/1996				Active		CD		23311		PINNACLE BK F/K/A FIRST NATL BK WORLAND WY		2		WA		5		SG		0470N / 0930W / 14		$1,500.00

		ET0999		VEIGEL, LYNN, 		2/20/2007				Active		CD		4733		BANK OF STAR VALLEY AFTON WY		2		LI		5		SG		0310N / 1190W / 02		$10,000.00

		ET1002		STEELE, DONNA M, 		12/13/2010				Active		CD		200001791		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$3,200.00

		ET1002		STEELE, DONNA M, 		4/16/2007				Active		CD		14024		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$6,800.00

		ET1024		HILCORP ENERGY CO, TISDALE		7/25/2007				Active		BD		RLB0008931		RLI INS CO		3		JO		5.81		SG		0420N / 0810W / 03		$3,000.00

		ET1029		GORGE ROCK PRODUCTS INC , 		2/25/2002				Active		BD		103713128		TRAVELERS CAS & SURETY CO OF AM		2		SW		9		SG		0190N / 1080W / 33		$9,000.00

		ET1031		GROSCH, P E CONST INC, 		1/24/1997				Active		CD		10892		SECURITY STATE BK BASIN WY		2		WA		10		SG		0460N / 0930W / 28		$10,000.00

		ET1036		D & A CONST INC, OWL CREEK		7/26/2001		8/1/2013		Active		LC		1420		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		10		SG		0430N / 0950W / 17		$6,000.00

		ET1042		GARLAND BROTHERS LLC, 		10/22/2010				Active		CD		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		6		SG		0500N / 0810W / 05		$10,000.00

		ET1045		WIND RIVER READY MIX INC, 		1/23/1998				Active		CD		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$3,000.00

		ET1045		WIND RIVER READY MIX INC, 		3/18/1999				Active		CD		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$5,000.00

		ET1046		ROCKING K ENTERPRISES, 		7/1/1997				Active		CD		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		2		SU		2		SG		0350N / 1100W / 28		$2,000.00

		ET1051		J & J GRAVEL LLC, JONES		9/2/1997				Active		CD		8000002931		WELLS FARGO BK CASPER WY		2		SU		10		SG		0310N / 1060W / 19		$10,000.00

		ET1054		RISSLER & MCMURRY CO, GRAY		10/20/1999				Active		BD		190756096		CONTINENTAL CAS CO		1		PL		10		LI		0300N / 0690W / 01		$10,000.00

		ET1057		V A RESOURCES LLC, PLUMBAGO CREEK		10/29/1997				Active		CD		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		AL		10		LI		0200N / 0730W / 36		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC, WESTERN FARMS		12/30/2011				Active		CK		1129		GOSHEN GRAVEL CO LLC		1		GO		10		SG		0250N / 0620W / 17		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST, GREENWALD FARMS		3/2/1998				Active		BD		SUN220231		HARTFORD FIRE INS CO		1		GO		10		SH		0250N / 0620W / 07		$10,000.00

		ET1067		B & D CONST LLC, 		3/6/1998				Active		CD		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		3		SG		0490N / 1000W / 28		$3,000.00

		ET1069		MERRILL INC, 		4/9/1998				Active		CD		347400085093		U S BANK NA CHEYENNE WY		1		LA		10		SG		0140N / 0650W / 30		$10,000.00

		ET1072		THIEL CONST, CLARK PIT 1		3/23/2006				Active		CD		100049448		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3.5		SG		0570N / 1020W / 27		$3,500.00

		ET1074		FREMONT SHEEP CO INC, 		4/23/1998				Active		CD		700012956		FIRST INTERSTATE BK BILLINGS MT		2		FR		6		SG		0010N / 0040E / 33		$6,000.00

		ET1078		DIMOND, LYNN, 		7/25/2005				Active		CD		815861786		BANK OF THE WEST KEMMERER WY		2		LI		10		DT		0240N / 1190W / 2		$10,000.00

		ET1079		BROWN, MATT, 		8/4/1998				Active		CD		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		2		SG		0430N / 0960W / 15		$2,000.00

		ET1080		QUALITY CONST, 		8/4/1998				Active		CD		19298		PINNACLE BK TORRINGTON WY		1		GO		5		SG		0250N / 0620W / 07		$5,000.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		11/30/2000				Active		CD		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		1		CO		3		SG		0400N / 0730W / 07		$2,100.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		7/31/2003				Active		CD		2019384		CONVERSE COUNTY BK DOUGLAS WY		1		CO		3		SG		0400N / 0730W / 07		$900.00

		ET1112		HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT		8/18/2006				Active		CD		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		CA		10		SC		0490N / 0730W / 05		$10,000.00

		ET1120		71 CONST, LARSEN		11/17/2003				Active		BD		2037668		NORTH AMERICAN SPECIALTY INS CO		1		CO		10		SG		0310N / 0710W / 14		$10,000.00

		ET1128		NOWOOD CONST INC, 		5/15/2007				Active		CD		833256829		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0880W / 21		$8,000.00

		ET1131		FIRST ENERGY SERV CO, STRATTON		4/19/2005				Active		BD		1000924		LEXON INS CO		2		SW		5		SG		0170 / 0950W / 25		$10,000.00

		ET1132		BASIC ENERGY SERV LP, SHERIDAN BURGESS		4/19/2005				Active		BD		1000936		LEXON INS CO		3		SH		9.57		SC		0560N / 0820W / 15		$10,000.00

		ET1138		AZTEC CONST CO INC, KING		6/7/2000				Active		BD		929145303		WESTERN SURETY CO		1		LA		10		SG		0130N / 0680W / 01		$10,000.00

		ET1139		MAGNA ENERGY SERV LLC, HARRIS		12/19/2007				Active		CD		8012807		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0550N / 0730W / 01		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP, KOBBE		2/21/2006				Active		CD		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0490N / 1020W / 14		$10,000.00

		ET1145		BACHMEIER, ELIZABETH, 		8/15/2000				Active		CD		12270		FIRST STATE BK TORRINGTON WY		1		PL		1		SG		0240N / 0670W / 20		$10,000.00

		ET1150		BASIC ENERGY SERV LP, DURHAM RANCH		4/19/2005				Active		BD		1005125		LEXON INS CO		3		CA		10		SC		0440N / 0720W / 01		$10,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003752		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003753		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$3,000.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48806		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$1,000.00

		ET1151		LATIMER, D W INC, 		12/31/2008				Active		CD		300003946		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$8,500.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48885		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		9/11/2000				Active		CD		300003408		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1154		COLLINS, JAY B, 		8/12/2003		8/8/2013		Active		LC		246		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1155		PEEGEE RANCH, 		10/13/2000				Active		CD		12117587		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0570N / 0760W / 22		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC, 		11/20/2007				Active		CD		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0520N / 0780W / 14		$10,000.00

		ET1160		KNIFE RIVER (JTL GROUP INC DBA), 		1/11/2001				Active		BD		23005348		LIBERTY MUTUAL INS CO		1		NA		10		SG		0320N / 0780W / 03		$10,000.00

		ET1161		ODEGARD, DUANE, 		1/24/2001				Active		CD		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1161		ODEGARD, DUANE, 		3/3/2005				Active		CD		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1164		DCM CONST LLC, 		11/18/2008				Active		CD		604989		SECURITY STATE BK SHERIDAN WY		3		SH		5		SC		0550N / 0830W / 22		$5,000.00

		ET1165		MOUNTAIN CONST CO, 		2/9/2001				Active		BD		55173270		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 12		$10,000.00

		ET1167		BASIC ENERGY SERV LP, FORBES		4/19/2005				Active		BD		1005126		LEXON INS CO		3		SH		10		SG		0570N / 0860W / 35		$10,000.00

		ET1170		COLLINS, JAY B, 		3/28/2001		3/13/2013		Active		LC		239		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		LI		0300N / 0680W / 30		$10,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/14/2004				Active		CD		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		9/19/2003				Active		CD		2019441		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/15/2004				Active		CD		2019560		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$4,000.00

		ET1176		SCHMID OILFIELD SERV INC, 		4/24/2001				Active		CD		10001781		ROCK SPRINGS NATL BK ROCK SPRINGS WY		1		CR		8.7		SG		0190N / 0920W / 23		$8,700.00

		ET1177		JOHNS EXCAVATION (DEROMEDI, JOHN), 		4/27/2009				Active		CD		4447490		BANK OF THE WEST CODY WY		2		PA		5		SG		0480N / 1000W / 19		$5,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		4/24/2001				Active		CD		8978		FIRST NATL BK OF BUFFALO BUFFALO WY		3		SH		4.5		SC		0570N / 0830W / 18		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		3/25/2003				Active		CD		220104049		FIRST INTERSTATE BK BILLINGS MT		3		SH		4.5		SC		0570N / 0830W / 18		$1,500.00

		ET1181		DUNN TRUCKING INC, 		3/26/2007		2/6/2013		Active		LC		900909385/900910985		BANK OF CO CRAIG CO		1		CR		10		SC		0150N / 0910W / 06		$50,000.00

		ET1183		CARSON, WAYLON, CARSON		6/27/2001		6/11/2013		Active		LC		30960163		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SH		0550N / 0750W / 22		$10,000.00

		ET1186		SCHMID SAND & GRAVEL, HOUSLEY		7/17/2001				Active		BD		55173271		UNITED FIRE & CAS CO		2		LI		10		SG		0260N / 1120W / 07		$10,000.00

		ET1189		VOORHEES, BONNIE RAE, 		8/27/2001				Active		CD		57735		WELLS FARGO BK JACKSON WY		2		SU		4.6		SG		0270N / 1120W / 29		$4,600.00

		ET1193		BASIC ENERGY SERV LP, SHOBER		4/19/2005				Active		BD		1000999		LEXON INS CO		3		CA		10		SG		0450N / 0730W / 11		$10,000.00

		ET1202		FIRST ENERGY SERV CO, HELVEY		2/11/2002				Active		BD		RLB0004066		RLI INS CO		3		SH		10		SC		0580N / 0830W / 28		$10,000.00

		ET1213		BASIC ENERGY SERV LP, IBERLIN		5/15/2002				Active		BD		RLB0004115		RLI INS CO		3		JO		10		SG		0470N / 0780W / 01		$10,000.00

		ET1215		MERLIN RANCH INC, MERLIN		5/28/2002				Active		CK		4932		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SC		0510N / 0810W / 13		$4,000.00

		ET1220		WILLIES DIRT SERV, 		7/19/2002		7/13/2013		Active		LC		200202		RAWLINS NATL BK RAWLINS WY		2		SW		10		SC		0200N / 0910W / 30		$10,000.00

		ET1226		BASIC ENERGY SERV LP, 		9/5/2002				Active		BD		RLB0004719		RLI INS CO		2		SW		10		SG		0170N / 0960W / 29		$10,000.00

		ET1227		LEE, H B CONST CO INC, 		9/5/2002				Active		BD		55188013		UNITED FIRE & CAS CO		2		SW		10		SG		0200N / 0910W / 08		$10,000.00

		ET1228		MELGAARD CONST CO INC, WAGONER		8/9/2012				Active		CD		300017772		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0500N / 0770W / 07		$12,000.00

		ET1230		POWDER RIVER CONST INC, S BAR		7/12/2012				Active		CD		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0500N / 0730W / 30		$10,000.00

		ET1232		EVANS CONST CO, HWY 22 BRIDGE		1/29/2003				Active		BD		14012724		LIBERTY MUTUAL INS CO		2		TE		10		SG		0410N / 1170W / 23		$10,000.00

		ET1236		N LINE SERVICE INC, V BAR F		4/29/2003		3/26/2013		Active		LC		13889501160		BANK OF THE WEST MONTEREY PARK CA		3		JO		5		SG		0510N / 07902 / 10		$5,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		7/6/2010				Active		CD		4000022437		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$2,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		5/2/2003				Active		CD		20636		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$3,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		10/14/2008				Active		CD		4000021982		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$5,000.00

		ET1238		NIX , G T CONST INC, FRAUGHTON		5/6/2003				Active		CD		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		2		UI		2		SG		0150N / 1140W / 07		$2,000.00

		ET1240		WOLVERINE OPERATIONS LLC, LITTLE RANCH		5/19/2003				Active		CK		89085		CAPITOL NATL BK		3		SH		4		SC		0550N / 0780W / 28		$4,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		341082		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$8,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		335434		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$2,000.00

		ET1247		READY ROCKS INC, WARD		6/30/2003				Active		CD		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		UI		3		SG		0140N / 1160W / 13		$3,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		6/30/2003				Active		CD		9831		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$7,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		1/5/2007				Active		CD		11068		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$3,000.00

		ET1253		SIMS, WILLIAM JACK, SIMS		8/22/2003				Active		CD		668000116		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0160N / 1200W / 31		$10,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		110294		FIRST STATE BK OF NEWCASTLE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		39789		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP, 		9/19/2003				Active		BD		22013177		LIBERTY MUTUAL INS CO		2		FR		9.77		SG		0380N / 0900W / 05		$10,000.00

		ET1261		HYLAND ENTERPRISES INC, STRATTON SHEEP		10/20/2003				Active		CD		58034		BANK OF COMMERCE RAWLINS WY		2		SW		10		SG		0170N / 0950W / 25		$10,000.00

		ET1263		SPOMER CONST CO INC, 		10/29/2009				Active		CD		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		12/15/2005				Active		CD		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		11/13/2003				Active		CD		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$2,000.00

		ET1265		MAGNA ENERGY SERV LLC, FULLER RANCH		4/3/2008				Active		CD		8012810		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0440N / 0720W / 21		$10,000.00

		ET1268		BASIC ENERGY SERV LP, PINEY CANYON SW		8/29/2005				Active		BD		1005128		LEXON INS CO		3		CA		9.91		SC		0410N / 0690W / 34		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC, SNYDER		4/30/2004				Active		CD		8886132433		WELLS FARGO BK CHEYENNE WY		2		UI		10		SG		0160N / 1150W / 26		$10,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		2/14/2006				Active		CD		835853672		BANK OF THE WEST LUSK WY		1		NI		5		SG		0380N / 0640W / 23		$4,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		4/30/2004				Active		CD		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		NI		5		SG		0380N / 0640W / 23		$1,000.00

		ET1276		WISE, JIM, 		5/6/2004				Active		CD		10002967		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		9		SG		0230N / 0980W / 05		$9,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC, MADDEN		5/3/2011		4/20/2013		Active		LC		9000400		FIRST STATE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 07		$10,000.00

		ET1278		ALLGUER, MARK, 		3/21/2008				Active		CK		11111		CAMCO FEDERAL CREDIT UNION WRIGHT WY		3		SH		5		SC		0550N / 0830W / 2		$5,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN		6/15/2004				Active		CK		21864		CENTRAL BANK & TRUST LANDER WY		2		FR		8		SG		0010S / 0040E / 04		$8,000.00

		ET1280		MAGNA ENERGY SERV LLC, CLEAR CREEK		11/21/2007				Active		CD		8012808		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0510N / 0810W / 04		$10,000.00

		ET1287		BASIC ENERGY SERV LP, STROCK		11/7/2005				Active		BD		1005129		LEXON INS CO		1		CO		10		SG		0330N / 0720W / 07		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC, PROCARIONE		8/24/2004				Active		BD		81924251		FEDERAL INS CO		2		SW		10		SG		0190N / 1090W / 24		$10,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		2/6/2009				Active		CK		23998		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$2,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		7/11/2012				Active		CK		24933		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$3,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		12/1/2004				Active		CD		23339		HILLTOP NATL BK CASPER WY		3		JO		10		SG		0430N / 0790W / 03		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		11/29/2010				Active		CD		300017452		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		7/30/2012				Active		CD		300017765		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$2,500.00

		ET1302		HYLAND ENTERPRISES INC, BLM		4/7/2005				Active		CD		58363		BANK OF COMMERCE RAWLINS WY		2		SW		9.999		SC		0200N / 0910W / 30		$10,000.00

		ET1305		RED DESERT GRAVEL INC, BITTER CREEK		4/19/2005				Active		CD		10003329		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 09902 / 23		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP, HARLAN		10/18/2011				Active		CD		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		10		SG		0430N / 08302 / 33		$11,000.00

		ET1314		TWENTY MILE LLC, LARAMORE		5/31/2005				Active		CD		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		10		SC		0520N / 0750W / 11		$10,000.00

		ET1316		BASIN IRRIGATION INC, NAUMAN		6/1/2010				Active		CD		61912		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0930W / 04		$10,000.00

		ET1318		COLE LUMBER & CONST CO INC, DRY FORK LAND & LIVESTOCK		7/13/2005				Active		CK		6624		COLE LUMBER & CONST CO		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1321		HOWARD, ROSS, JONES		8/15/2005				Active		CD		815861885		BANK OF THE WEST KEMMERER WY		2		LI		2		SG		0250N / 1120W / 18		$2,000.00

		ET1323		ALEXANDER CONST CO, STATE		8/12/2005		7/11/2013		Active		LC		109		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0250N / 0690W / 36		$10,000.00

		ET1325		DOMSON INC, NIMMO RANCH		8/23/2011		8/17/2013		Active		LC		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		1		LA		10		SG		0170N / 06702 / 03		$10,000.00

		ET1326		TRONSTAD, BRYAN, TRONSTAD		7/12/2007		6/27/2013		Active		LC		183		FIRST INTERSTATE BK BILLINGS MT		1		AL		1.62		SG		0170N / 0760W / 29		$3,000.00

		ET1328		THREE WAY INC, CURUTCHET		9/27/2005				Active		BD		B001770		U S SPECIALTY INS CO		3		JO		10		SG		0490N / 0800W / 18		$10,000.00

		ET1329		EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT		10/6/2005				Active		BD		6338068		SAFECO INS CO OF AM		2		SW		9.39		SG		0200N / 1120W / 20		$9,039.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		4/20/2008				Active		CD		193063644		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		11/5/2005				Active		CD		193055732		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		12/19/2007				Active		CD		4280193060769		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		7/20/2006				Active		CD		428		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1333		THOMSON, DAVID R, THOMSON		11/4/2005		8/31/2013		Active		LC		262		CONVERSE COUNTY BK DOUGLAS WY		1		NI		10		SG		0370N / 0670W / 22		$10,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT		12/16/2005				Active		CD		220144610		FIRST INTERSTATE BK BILLINGS MT		3		SH		5		SG		0560N / 0860W / 02		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		9/28/2012				Active		CD		1277		BIG HORN FEDERALS SAVINGS BK POWELL WY		2		PA		4		SG		0540N / 1010W / 01		$4,000.00

		ET1337		R D G OIL & GAS LLC, TTT RANCH CO		1/12/2006				Active		CD		585352		WASHINGTON TRUST BK SPOKANE WA		3		JO		10		SG		0410N / 0810W / 21		$10,000.00

		ET1340		MCGARVIN MOBERLY CONST CO, CLEAR CREEK		1/20/2006				Active		BD		6314665		SAFECO INS CO OF AM		2		FR		10		SG		0380N / 0900W / 08		$10,000.00

		ET1343		HAMAKER EXCAVATION INC, CARROLL TRUST		2/15/2006				Active		BD		WY4000		MERCHANTS BONDING CO		1		AL		10		DT		0160N / 0740W / 25		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE		7/28/2008				Active		CD		300016542		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0500N / 0790W / 19		$10,000.00

		ET1345		MOUNTAIN CONST CO, KENNEDY		3/16/2006				Active		BD		342701		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0570N / 0950W / 03		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC, GREY STONE QUARRY		4/14/2006				Active		CK		7436		ADVANTAGE BK LOVELAND		1		GO		8		DO		0300N / 064002 / 11		$8,000.00

		ET1350		THREE WAY INC, SAMS		4/21/2006				Active		BD		B002602		U S SPECIALTY INS CO		3		SH		10		SC		0560N / 0810W / 18		$10,000.00

		ET1353		MCGARVIN MOBERLY CONST CO, OWL CREEK		5/16/2006				Active		BD		6314668		SAFECO INS CO OF AM		2		HS		10		SG		0430N / 0950W / 17		$10,000.00

		ET1354		ANADARKO PETROLEUM CORP, CHRISTENSEN		5/24/2006				Active		BD		22018597		LIBERTY MUTUAL INS CO		3		JO		7.2		SG		0450N / 0770W / 23		$8,000.00

		ET1355		MOUNTAIN CONST CO, BLM		5/24/2006				Active		BD		S342703		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0560N / 0950W / 05		$10,000.00

		ET1358		RED DESERT GRAVEL INC, ANADARKO		7/15/2006				Active		CD		10003156		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0200N / 0920W / 25		$10,000.00

		ET1359		BARNUM CONST SERV LLC, V-F PIT		10/13/2009				Active		CD		101000135		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0790W / 09		$10,000.00

		ET1360		HAMBLIN RANCH, HAMBLIN		7/12/2006				Active		CD		1057		UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN VIEW WY		2		UI		5		SG		0150N / 1150W / 26		$5,000.00

		ET1364		MOYES LIVING TRUST, MOYES		8/10/2006				Active		CD		10829		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0820W / 24		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC, LANDREY		10/16/2006				Active		CD		220144743		FIRST INTERSTATE BK BILLINGS MT		3		JO		4		SG		0520N / 0830W / 01		$4,000.00

		ET1367		FOX, BOB, FOX DEVELOPMENT		8/29/2006				Active		CD		815262100		BANK OF THE WEST KEMMERER WY		2		LI		9.95		ST		0210N / 1160W / 02		$10,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK RANCH		1/24/2012				Active		BD		SUR0016897		ARGONAUT INS CO		3		SH		10		SC		0570N / 0790W / 09		$10,000.00

		ET1369		HYLAND ENTERPRISES INC, JAURE		9/1/2006				Active		CD		10305		BANK OF COMMERCE RAWLINS WY		1		CR		9.96		SG		0140N / 0900W / 11		$10,000.00

		ET1370		COLE LUMBER & CONST CO INC, BLM		9/7/2006				Active		CD		4715		LUSK STATE BK LUSK WY		2		FR		10		SG		0270N / 0930W / 21		$10,000.00

		ET1372		READY ROCKS INC, BLUEMEL		11/7/2006				Active		CD		358017465		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		UI		3		SG		0150N / 1140W / 07		$3,000.00

		ET1373		NORTHERN WY EQUIPMENT, RALSTON		11/21/2006				Active		CD		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		2		PA		6		SG		0550N / 1000W / 25		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH		11/30/2006				Active		CD		4663		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0320N / 1190W / 13		$10,000.00

		ET1375		ESTERHOLDT, ERICK W, 		12/16/2010				Active		CK		1322781		ZIONS BK SALT LAKE CITY UT		2		LI		1		SG		0260N / 1200W / 25		$1,000.00

		ET1376		SEARLE BROS CONST CO, LEUCITE		1/5/2007				Active		CD		2174		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		DR		0210N / 10102 / 19		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		1/12/2007				Active		CD		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		3		SG		0460N / 0850W / 10		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		7/13/2009				Active		CD		500005447		FIRST INTERSTATE BK BILLINGS MT		3		JO		3		SG		0460N / 0850W / 10		$1,000.00

		ET1378		THREE WAY INC, FRADY		2/20/2007				Active		BD		B003187		U S SPECIALTY INS CO		3		SH		10		SG		0540N / 0790W / 16		$10,000.00

		ET1379		GRAVEL WORKS INC, LUPHER		2/21/2007				Active		CK		414303339		WELLS FARGO BK LYMAN WY		2		UI		5		SG		0150N / 1150W / 34		$5,000.00

		ET1380		GRACE INC, WHITLOCK		8/29/2011				Active		BD		2138374		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0990W / 22		$10,000.00

		ET1381		KILROY LLC, LANCASTER		4/2/2010				Active		BD		58658799		WESTERN SURETY CO		2		LI		10		SG		0310N / 1180W / 07		$10,000.00

		ET1382		C C C SERVICES INC, CAMINO		3/14/2007				Active		CD		11050		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0810W / 06		$10,000.00

		ET1383		MULLINAX CONCRETE SERV CO INC, FLACK RICK		4/3/2009		3/11/2013		Active		LC		180019314		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0560N / 0840W / 30		$10,000.00

		ET1385		STINSON AGGREGATE LLC, HEPP		7/18/2011		6/30/2013		Active		LC		30960306		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0510N / 0800W / 29		$10,000.00

		ET1386		TILTON READY MIX, 		4/10/2007		3/19/2012		Active		CD		17655		WARREN FED CU CHEYENNE WY		1		CR		10		SG		0210N / 0850W / 25		$10,000.00

		ET1387		BASIC ENERGY SERV LP, STATE/PICKREL		5/11/2007				Active		BD		1018738		LEXON INS CO		3		CA		10		SC		0480N / 0700W / 16		$10,000.00

		ET1388		NOWOOD CONST INC, BROWNE		4/11/2007				Active		CD		833256647		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0920W / 08		$8,000.00

		ET1389		WINDMILL LLC, LESEBERG		4/20/2009				Active		CD		61087162230		BANK OF JACKSON HOLE DUBOIS WY		2		FR		9.995		SG		0410N / 1060W / 17		$10,000.00

		ET1391		MICHAELS, CALVIN, NEVES		5/16/2007		10/16/2012		Active		LC		115		SECURITY STATE BK BASIN WY		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1392		HART, DAN PATROL SERV LLC, KNUTSON		5/25/2007				Active		CK		58250		DAN HART PATROL SERV INC		3		CA		10		SG		0530N / 0740W / 01		$10,000.00

		ET1393		LONEHART LLC, JOHNSON		6/15/2007				Active		CK		1002		LONEHART LLC		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1394		BAKER/MO SERV INC, BOW & ARROW RANCH		6/22/2007				Active		BD		104739025		TRAVELERS CAS & SURETY CO OF AM		3		CA		9.95		SC		0570N / 0750W / 18		$10,000.00

		ET1395		CROELL REDI MIX INC, POWDER RIVER RANCH		1/28/2009				Active		BD		2089213		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0770W / 07		$10,000.00

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		7/6/2007				Active		BD		190017270		LIBERTY MUTUAL INS CO		1		CR		10		FD		0130N / 0810W / 22		$10,000.00

		ET1398		M I LLC, FIDDLEBACK FARMS		7/10/2007				Active		BD		6478955		SAFECO INS CO OF AM		2		BH		10		SG		0520N / 0930W / 04		$10,000.00

		ET1399		REDDING, DAVE, REDDING		7/16/2007		6/1/2013		Active		LC		36		SUNDANCE STATE BK SUNDANCE WY		3		CK		7.5		SH		0540N / 0660W / 06		$7,500.00

		ET1400		L M EXCAVATION, BLM		8/1/2007				Active		CK		8203		L M EXCAVATION		2		PA		2		SG		0520N / 1040W / 11		$2,000.00

		ET1403		FLETCHER CONST CO, FLETCHER		8/16/2007				Active		BD		S342734		EMPLOYERS MUTUAL CAS CO		3		SH		4		SC		0550N / 0830W / 16		$4,000.00

		ET1404		D R M INC, STATE		8/16/2007				Active		BD		WYC41228		MERCHANTS BONDING CO (MUTUAL)		3		CA		10		DT		0500N / 07200W / 16		$10,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		9/6/2007				Active		CK		82101016		BANK OF THE WEST		2		UI		10		SG		0150N / 1160W / 07		$3,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		7/31/2012				Active		CK		125713		LINDLEY CONST INC		2		UI		10		SG		0150N / 1160W / 07		$7,000.00

		ET1406		MCGARVIN MOBERLY CONST CO, 7E RANCH		9/11/2007				Active		BD		2073807		NORTH AMERICAN SPECIALTY INS CO		1		CR		10		SG		0270N / 0780W / 02		$10,000.00

		ET1412		HETTINGER LLC, BRUG		10/31/2007				Active		CK		508964277		U S BANK		3		CA		10		SG		0560N / 07302 / 08		$10,000.00

		ET1413		OSBORNE BROS CONST INC, CRESSWELL		10/31/2007				Active		BD		5024293		BOND SAFEGUARD INS CO		3		CA		10		SC		0570N / 0740W / 18		$10,000.00

		ET1415		QUALITY AGG & CONST INC, GREER		11/8/2007		10/1/2013		Active		LC		40		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0480N / 0700W / 30		$10,000.00

		ET1416		QUALITY AGG & CONST INC, BURGESS		11/14/2007		9/14/2013		Active		LC		39		SUNDANCE STATE BK SUNDANCE WY		3		SH		10		SC		0560N / 0820W / 15		$10,000.00

		ET1417		INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY		11/20/2007				Active		CK		1962		INGLEBY		1		CR		2		DT		0170N / 0840W / 23		$2,000.00

		ET1418		QUALITY AGG & CONST INC, OHMAN		12/7/2007		11/1/2013		Active		LC		42		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0450N / 0720W / 07		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC, SPOMER		8/23/2012				Active		CD		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		2		PA		2.5		SG		0560N / 0980W / 30		$2,500.00

		ET1420		HANFT, LARRY E, HANFT		4/5/2012				Active		CK		8521		HANFT, LARRY		3		SH		10		SG		0560N / 0860W / 08		$10,000.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		11/6/2008				Active		CK		1681		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,500.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		2/8/2008				Active		CK		1361		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,000.00

		ET1423		MCMURRY READY MIX CO, BOUSMAN		2/15/2008				Active		BD		58646141		WESTERN SURETY CO		2		SU		10		SG		0310N / 1060W / 06		$12,000.00

		ET1424		BASIC ENERGY SERV LP, CLARK		2/21/2008				Active		BD		1018740		LEXON INS CO		3		CA		10		SG		0420N / 0760W / 11		$10,000.00

		ET1425		PRITCHARD GORDON FARMING, GILES, PRITCHARD-GORDON 		2/22/2008				Active		CD		100023442		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0560N / 0770W / 10		$10,000.00

		ET1427		QUALITY AGG & CONST INC, KEELINE RANCH		3/6/2008		2/7/2013		Active		LC		46		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1428		JAY, LEE, JAY		10/5/2009		9/15/2013		Active		LC		55		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SG		0570N / 0640W / 18		$13,000.00

		ET1429		QUALITY AGG & CONST INC, ZIMMERSCHIED		3/31/2008		10/17/2013		Active		LC		41		SUNDANCE STATE BK SUNDANCE WY		3		CK		9.96		SG		0520N / 0660W / 25		$10,000.00

		ET1430		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 		4/8/2008				Active		CD		11412		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0480N / 0830W / 02		$10,000.00

		ET1431		PAUMER, DAVID L, PAUMER		4/30/2008				Active		CD		6000011231		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$3,000.00

		ET1431		PAUMER, DAVID L, PAUMER		7/7/2010				Active		CD		6000011413		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$6,000.00

		ET1432		BALD BUTTE LAND CO LLC, MADDEN		4/30/2008		10/10/2013		Active		LC		9000170		FIRST STATE BK TORRINGTON WY		1		NI		10		BA		0310N / 0630W / 30		$10,000.00

		ET1433		BIG HORN SERV LLC, ANKNEY		5/1/2008				Active		CD		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		9.75		SG		0570N / 0830W / 06		$9,750.00

		ET1435		KEMMERER, CITY OF, BLM		6/12/2008				Active		CD		3425371		BANK OF THE WEST KEMMERER WY		2		LI		10		SG		0220N / 1160W / 23		$10,000.00

		ET1436		GREEN RIVER ROCK INC, SCHAFFER		6/18/2008				Active		CD		3607911		BANK OF THE WEST BIG PINEY WY		2		SU		10		SG		0280N / 1120w / 23		$10,000.00

		ET1437		KILROY LLC, KILROY		5/7/2010				Active		BD		58658801		WESTERN SURETY CO		2		LI		10		SG		0350N / 1190W / 34		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO, BENDABOUT		6/27/2008				Active		CD		100023645		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0540N / 0840W / 21		$10,000.00

		ET1439		FLARE CONST INC, DAVISON		6/27/2008				Active		BD		58648099		WESTERN SURETY CO		2		LI		10		SG		0200N / 1160W / 01		$10,000.00

		ET1440		SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH		7/1/2008				Active		BD		RLB0011770		RLI INS CO		3		CA		6.02		SC		0580N / 0760W / 27		$7,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC, STATE		9/16/2008				Active		CD		4675/5146802		RAWLINS NATL BK RAWLINS WY		1		CR		10		SG		0170N / 0840W / 01		$10,000.00

		ET1443		WILSON BROS CONST, LEONHARDT		7/22/2008				Active		BD		55188044		UNITED FIRE & CAS CO		2		BH		10		SG		0560N / 0960W / 21		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH		7/31/2008		6/24/2013		Active		LC		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		10		SG		0150N / 1200W / 30		$10,000.00

		ET1445		BASIC ENERGY SERV LP, KEELINE RANCH		9/10/2008				Active		BD		RLB0011292		RLI INS CO		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1446		MCMURRY READY MIX CO, SOUTHERN CROSS RANCH		9/16/2008				Active		BD		58656850		WESTERN SURETY CO		1		CR		10		SG		0210N / 0780W / 07		$10,000.00

		ET1448		QUALITY AGG & CONST INC, SCHLAUTMANN		10/8/2008		9/3/2013		Active		LC		50		SUNDANCE STATE BK SUNDANCE WY		3		CA		9.95		SG		0460N / 0740W / 35		$10,000.00

		ET1449		MAGNA ENERGY SERV LLC, DEAD HORSE PIT		10/22/2008				Active		CD		400006282		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0490N / 0770W / 28		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K, WEST		10/24/2008				Active		CD		45160		SUNDANCE STATE BK SUNDANCE WY		3		CK		6		SG		0540N / 0670W / 03		$6,000.00

		ET1451		DENNEY, JERRY, DENNEY RANCH		10/28/2008				Active		BD		FC7116		CONTRACTORS BONDING & INS CO		2		PA		10		SG		0580N / 1010W / 30		$10,000.00

		ET1452		COLE, RANDY, COLE LUMBER		11/12/2008				Active		CD		5175		LUSK STATE BK LUSK WY		1		CO		10		SG		0310N / 0700W / 09		$10,000.00

		ET1453		BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN		4/20/2010				Active		BD		105249755		TRAVELERS CAS & SURETY CO OF AM		3		JO		9.99		SG		0510N / 0790W / 31		$10,000.00

		ET1454		MASCARO, LELAND & SHERI, MASCARO		11/24/2008				Active		CD		68495		SECURITY STATE BK WORLAND WY		2		WA		3		SG		0480N / 0890W / 33		$3,000.00

		ET1455		TILTON READY MIX, KING		11/25/2008				Active		BD		1022466		LEXON INS CO		1		LA		10		SG		0130N / 0680W / 13		$10,000.00

		ET1456		ROCKS IN STONES LLC, BLM		11/21/2008				Active		CD		10004828		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0150N / 1040W / 25		$12,000.00

		ET1457		PROFFIT, CLINT, DAVISON		12/2/2008				Active		CD		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		2		LI		2		SG		0210N / 1150W / 27		$2,000.00

		ET1458		MOBILE CONCRETE INC, DUNMIRE		1/12/2009				Active		BD		6571974		SAFECO INS CO OF AM		1		CR		10		SG		0200N / 0770W / 31		$10,000.00

		ET1460		BUXTON PROPERTIES LLC, BUXTON		2/13/2009				Active		CK		61747		FIRST NATL BK LARAMIE WY		1		AL		10		SG		0170N / 0730W / 36		$10,000.00

		ET1462		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		10		SG		0340N / 0760W / 27		$10,000.00

		ET1464		EARTH WORK SOLUTIONS (WY), WILLIAMS		3/30/2009				Active		CD		300016616		FIRST INTERSTATE BK BILLINGS MT		3		CK		10		SG		0490N / 0680W / 31		$10,000.00

		ET1465		BEMAS CONST INC, HEWARD		4/1/2009				Active		BD		105193792		TRAVELERS CAS & SURETY CO OF AM		1		CR		10		SG		0220N / 0780W / 14		$10,000.00

		ET1466		ROCKING J R RANCH INC, ROCKING J-R RANCH INC		3/31/2009		3/5/2013		Active		LC		1109600376		FIRST INTERSTATE BK BILLINGS MT		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1467		KOBBE CONST, ELK BASIN		4/2/2009				Active		CD		100051243		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0570N / 0990W / 20		$3,000.00

		ET1468		DANS TRUCKING INC, CARPENTER		4/3/2009				Active		CK		2501		DANS TRUCKING INC		1		CR		1		SD		0250N / 0840W / 30		$1,000.00

		ET1469		THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW		4/16/2009		12/15/2012		Active		LC		187		FIRST INTERSTATE BK LARAMIE WY		1		CR		1		SG		0190N / 07802 / 30		$1,000.00

		ET1470		MOUNTAIN CONST CO, HOPKINS		5/27/2009				Active		BD		S373473		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0550N / 0970W  / 18		$10,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		5/29/2009				Active		CD		11007		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		7/29/2009				Active		CD		11072		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1472		WILLITS CO INC, WILLITS		5/24/2011		5/19/2013		Active		LC		60		JONAH BK OF WY CHEYENNE WY		1		LA		10		BA		0130N / 0700W / 13		$11,000.00

		ET1473		LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC		6/26/2009				Active		CK		10803		LUCKY GATE CO		1		GO		10		SG		0210N / 0610W / 30		$10,000.00

		ET1474		QUALITY AGG & CONST INC, STROCK		7/9/2009		6/1/2013		Active		LC		53		SUNDANCE STATE BK SUNDANCE WY		1		CO		9.92		SG		0330N / 0720W / 07		$10,000.00

		ET1475		DRY CREEK TRUCKING LLC, SWINGHOLM		7/16/2009				Active		CD		8014057		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		4		SC		0440N / 0710W / 04		$4,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC, WAGONHOUND		8/19/2009				Active		CK		157054		WAGONHOUND LAND & LIVESTOCK LLC		1		CO		9		GR		0290N / 0720W / 14		$9,000.00

		ET1479		ENERGY BASIN CONST LLC, PERRY		8/20/2009				Active		CD		101000046		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		GR		0440N / 0830W / 22		$10,000.00

		ET1480		GRACE INC, ADAMS		8/27/2009				Active		BD		2095105		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0980W / 30		$10,000.00

		ET1481		T CROSS T RANCH LLC, T CROSS T RANCH LLC		10/5/2009		9/16/2013		Active		LC		45		JONAH BK OF WY CASPER WY		3		JO		9		SC		0530N / 0830W / 36		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC, BECKTON STOCK FARM		7/30/2010		8/11/2013		Active		LC		380100415		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0550N / 0850W / 18		$10,000.00

		ET1483		FOX, ROBERT, FOX MATERIALS LLC OPERATOR		11/20/2009				Active		CD		14812966		BANK OF THE WEST KEMMERER WY		2		LI		10		GR		0220N / 1160W / 07		$10,000.00

		ET1484		MOBILE CONCRETE INC, TILLARD		12/16/2009				Active		BD		6651242		SAFECO INS CO OF AM		1		CO		10		SG		0330N / 0750W / 01		$10,000.00

		ET1485		MCGARVIN MOBERLY CONST CO, DAVIS		12/14/2009				Active		BD		105225228		TRAVELERS CAS & SURETY CO OF AM		2		WA		10		SG		0450N / 0940W / 02		$10,000.00

		ET1487		BIG HORN REDI MIX INC, DEVRIES		1/27/2010		12/18/2012		Active		LC		12182009		BANK OF BRIDGER BRIDGER MT		2		PA		9.94		SG		0550N / 1010W / 26		$10,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		4/2/2010				Active		CK		214528		R S BENNETT CONST CO INC		2		SU		7		SG		0300N / 1120W / 04		$5,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		8/17/2011				Active		CK		93207		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		7		SG		0300N / 1120W / 04		$2,000.00

		ET1491		MILLER EXCAVATION LLC, MILLER		4/26/2010				Active		CD		42898		CENTRAL BANK & TRUST LANDER WY		2		FR		2		SG		0050N / 0050W / 11		$2,000.00

		ET1493		WESTERN WY CONST CO, SYNAPSE		5/18/2010				Active		BD		929501151		WESTERN SURETY CO		2		FR		10		SG		0010N / 0040E / 07		$10,000.00

		ET1494		CARROLL REALTY CO INC, MIKES DOZER & BACKHOE SERV LLC OPERATOR		4/6/2012		3/13/2013		Active		LC		180028321		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		GR		0560N / 0850W / 25		$3,000.00

		ET1495		CHEENEY, DERALD W, REDLAND		7/14/2010				Active		CD		3343		SUMMIT NATL BK TEN SLEEP WY		2		WA		10		GR		0470N / 0890W / 12		$10,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC, STEVENS		7/22/2010				Active		CK		73880		RAWLINS NATL BK RAWLINS WY		1		CR		1		DT		0170N / 0840W / 14		$1,000.00

		ET1497		WESTERN WY CONST CO, COBB		8/10/2010				Active		BD		929507146		WESTERN SURETY CO		1		CR		10		SG		0120N / 0900W / 12		$10,000.00

		ET1498		FABRIZIUS, GARY, FABRIZIUS		8/11/2010				Active		CD		15525493		BANK OF THE WEST LANDER WY		2		FR		4		SG		0010N / 0040E / 21		$4,000.00

		ET1499		CROELL REDI MIX CO, RULE		8/17/2010				Active		BD		2135270		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0810W / 06		$10,000.00

		ET1500		SIGNET STONE & SOIL LLC, DIAMOND RANCH		8/18/2010				Active		CD		28216		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0320N / 0740W / 36		$10,000.00

		ET1501		SWARTZ, EDWARD, SWARTZ		8/24/2010				Active		CD		300017379		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0530N / 0730W / 13		$10,000.00

		ET1502		MYERS, GALEN, MYERS		8/24/2010				Active		CK		110451		BANK OF JACKSON HOLE JACKSON WY		2		FR		1		GR		0420N / 1070W / 32		$1,000.00

		ET1503		C D S EXCAVATION LLC, LOMAX		9/1/2010				Active		CD		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0560N / 0870W / 02		$10,000.00

		ET1506		ALEXANDER CONST CO, FINNERTY		9/30/2010		8/17/2013		Active		LC		116		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0220N / 0670W / 23		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		1/24/2012				Active		CD		101000673		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		7/26/2011				Active		CD		101000601		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		10/19/2010				Active		CD		101000408		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1509		CORRAL CREEK HOLDINGS LLC, MADER		11/4/2010				Active		BD		1048680		LEXON INS CO		3		CA		10		SG		0510N / 0710W / 06		$10,000.00

		ET1510		MAGNA ENERGY SERV LLC, CHRISTENSEN		11/17/2010				Active		CD		400006726		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		GR		0450N / 0770W / 36		$10,000.00

		ET1511		CUNDALL, JERRY, CUNDALL		11/24/2010				Active		CD		280757205		PLATTE VALLEY BK WHEATLAND WY		1		PL		1		LI		0270N / 0680W / 01		$1,000.00

		ET1512		MCMURRY READY MIX CO, STATE		11/29/2010				Active		BD		58674417		WESTERN SURETY CO		1		PL		10		SG		0210N / 0660W / 09		$10,000.00

		ET1513		MCGARVIN MOBERLY CONST CO, PEARCE		12/6/2010				Active		BD		105475381		TRAVELERS CAS & SURETY CO OF AM		2		HS		10		GR		0440N / 0940W / 05		$15,400.00

		ET1514		MOUNTAIN CONST CO, M BAR W LLC		12/27/2010				Active		BD		S395673		EMPLOYERS MUTUAL CASUALTY CO		2		PA		10		GR		0540N / 1000W / 30		$10,000.00

		ET1515		ATCHISON RANCH LLC, EPLER		8/12/2011				Active		CD		1010038532		FIRST INTERSTATE BK CHEYENNE WY		1		LA		10		GR		0130N / 0640W / 34		$10,000.00

		ET1516		SHEELEY RANCH, SHEELEY		2/7/2011				Active		CD		393017503		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0570N / 0870 / 11		$10,000.00

		ET1517		LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT		3/2/2011				Active		CD		28424		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0310N / 0750W / 06		$10,000.00

		ET1518		THORNOCK, JASON, THORNOCK		4/7/2011		2/1/2013		Active		LC		ZSB802657		ZIONS BK LOS ANGELES CA		2		LI		9.5		GR		0240N / 1200W / 12		$9,500.00

		ET1519		WYOMING CONST MATERIALS LLC, 		4/8/2011				Active		BD		2515132		GREAT AMERICAN INS CO		3		JO		10		SG		0480N / 0820W / 04		$10,000.00

		ET1520		HOUT FENCING OF WY INC, HOUT		5/12/2011				Active		BD		SB100356		SOUTHWEST MARINE & GENERAL INS CO		1		CO		10		SG		0310N / 0700W / 03		$10,000.00

		ET1521		ROCK SERV INC, BARKER HAGLER		5/9/2011				Active		CK		440116		AMERICAN NATL BK MINNEAPOLIS MN		3		JO		10		SG		0510N / 0820W / 20		$10,000.00

		ET1522		MAGNA ENERGY SERV LLC, BRUBAKER		5/17/2011				Active		CD		400006852		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0460N / 0770W / 31		$10,000.00

		ET1523		BASIC ENERGY SERV LP, STATE OF WY		5/20/2011				Active		BD		1066448		LEXON INS CO		2		SU		10		GR		0320N / 1090W / 36		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO, PETERSON		5/20/2011				Active		BD		55204383		UNITED FIRE & CAS CO		2		BH		10		GR		0510N / 0960W / 06		$10,000.00

		ET1525		NINE IRON FEEDLOT, LUNGREN		5/31/2011		5/5/2013		Active		LC		1159		SECURITY STATE BK WORLAND WY		2		WA		5		SG		0460N / 0930W / 24		$5,000.00

		ET1526		READY, ROY G & AMY J, READY		6/2/2011		4/28/2013		Active		LC		3011		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		HS		10		GR		0440N / 0950W / 24		$10,000.00

		ET1527		OFTEDAL CONST INC, MCGUIRE		6/6/2011				Active		BD		23016289		LIBERTY MUTUAL INS CO		1		PL		10		SG		0230N / 0690W / 27		$10,000.00

		ET1528		QUALITY AGG & CONST INC, HADLEY		6/8/2011		1/21/2013		Active		LC		62		SUNDANCE STATE BK SUNDANCE WY		1		PL		10		SG		0250N / 0680W / 10		$10,000.00

		ET1529		ED GREENWALD CONST LLC, BASIC ENERGY SERV OPERATOR		6/13/2011		6/30/2013		Active		LC		720000944		POINTS WEST COMMUNITY BK LINGLE WY		1		GO		10		GR		0250N / 0620W / 18		$10,000.00

		ET1530		MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ		6/16/2011		5/24/2013		Active		LC		180025017		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0570N / 0860W / 08		$10,000.00

		ET1531		MAGNA ENERGY SERV LLC, WOOLINGTON PIT		6/16/2011				Active		CD		400006875		FIRST INTERSTATE BK GILLETTE WY		1		LA		10		GR		0150N / 0620W / 01		$10,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC, STOCKERT		6/27/2011				Active		CD		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		BH		2		SG		0520N / 0930W / 28		$2,000.00

		ET1533		BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO		7/25/2011				Active		BD		1048682		LEXON INS CO		2		SW		10		GR		0190N / 1120W / 03		$10,000.00

		ET1534		GOOD MINING CO LLC, CANNADY		7/22/2011				Active		CD		5		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		5		GR		0530N / 0910W / 28		$5,000.00

		ET1535		BASIC ENERGY SERV LP, BRIGHT		8/3/2011				Active		BD		1067972		LEXON INS CO		1		CO		10		LI		0310N / 0680W / 08		$10,000.00

		ET1536		BENNETT, R S CONST CO INC, DRY BASIN		8/25/2011				Active		CK		214527		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		5		SG		0290N / 1130W / 35		$5,000.00

		ET1537		NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS		8/30/2011		7/27/2013		Active		LC		1164		SECURITY STATE BK BASIN WY		2		PA		5		GR		0520N / 1030W / 05		$5,000.00

		ET1538		M J B EQUIPMENT LLC, MILLEG		8/20/2011				Active		BD		536492C		DEVELOPERS SURETY & INDEMNITY CO		2		SU		10		SG		0290N / 1130W / 18		$10,000.00

		ET1539		QUALITY AGG & CONST INC, WEST		9/8/2011		8/15/2013		Active		LC		64		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SH		0540N / 0670W / 03		$10,000.00

		ET1540		GOLD STAR PRODUCTION SERV LLC, TRIPP		9/8/2011		8/3/2013		Active		LC		30960308		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0480N / 0720W / 31		$10,000.00

		ET1541		SM ENERGY CO, SHARPE		9/9/2011				Active		BD		22021548		LIBERTY MUTUAL INS CO		1		LA		8.6		GR		0150N / 0650W / 12		$21,000.00

		ET1542		SIMS SHEEP CO LLC, SIMS		10/10/2011		9/20/2013		Active		LC		2011920		TRONA VALLEY FED CU EVANSTON WY		2		UI		10		SG		0160N / 1180W / 09		$10,000.00

		ET1543		MCMURRY READY MIX CO, RUIZ		10/12/2011				Active		BD		58679266		WESTERN SURETY CO		1		GO		10		SG		0200N / 06102 / 33		$10,000.00

		ET1544		DICKAU GRADING LLC, 		11/14/2011		9/1/2013		Active		LC		301		CONVERSE COUNTY BK DOUGLAS WY		1		CO		10		GR		0350N / 07002 / 17		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL		11/16/2011				Active		BD		190025139		LIBERTY MUTUAL INS CO		2		PA		9.9		GE		0560N / 1060W / 09		$9,900.00

		ET1546		PINNACLE MATERIALS INC, BRIGHT		11/22/2011				Active		CK		2208		PINNACLE MATERIALS INC		1		CO		9.9		LI		0310N / 0680W / 08		$10,000.00

		ET1547		CAINES, PHILIP, CAINES LAND & LIVESTOCK LP		11/28/2011				Active		BD		105609930		TRAVELERS CAS & SURETY CO OF AM		2		BH		10		GR		0500N / 0890W / 31		$10,000.00

		ET1548		LEE SAND & GRAVEL INC, WEBER		1/3/2012				Active		CD		11629		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0170N / 0910W / 01		$10,000.00

		ET1549		BEMAS CONST INC, FRYE		1/9/2012				Active		BD		105686240		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SD		0140N / 0620W / 07		$10,000.00

		ET1550		C & B SAND & GRAVEL INC, BLM		2/7/2012		10/28/2013		Active		LC		201101		RAWLINS NATL BK RAWLINS WY		2		SW		5		SG		0200N / 0910W / 30		$5,000.00

		ET1551		CROELL REDI MIX INC, BONE		2/24/2012				Active		BD		2149938		NORTH AMERICAN SPECIALTY INS CO		1		NI		10		DO		0320N / 0640W / 26		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), RIVER PIT		3/2/2012				Active		CK		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0310N / 0710W / 10		$10,000.00

		ET1553		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), MORTON PIT		3/2/2012				Active		CK		163500		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0330N / 0720W / 23		$10,000.00

		ET1554		NEW SUNRISE LLC, NEW SUNRISE		3/2/2012				Active		CK		200471		NEW SUNRISE LLC		1		PL		10		BA		0270N / 0650W / 07		$10,000.00

		ET1555		WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1		3/15/2012		3/8/2013		Active		LC		50056043		FIRST INTERSTATE BK BUFFALO WY		1		CO		3.5		LI		0310N / 0680W / 34		$3,500.00

		ET1556		WESTERN SUNSET LLC, STATE		3/15/2012		3/8/2013		Active		LC		50056044		FIRST INTERSTATE BK BUFFALO WY		1		CO		3		SC		0400N / 0710W / 36		$3,000.00

		ET1557		DIETZLER CONST CORP, DIETZLER		4/24/2012				Active		BD		2155156		NORTH AMERICAN SPECIALTY INS CO		1		GO		10		SG		0250N / 0600W / 15		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER		5/22/2012				Active		BD		105702608		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SG		0160N / 0640W / 29		$10,000.00

		ET1559		MAGNA ENERGY SERV LLC, STROCK PIT		5/22/2012				Active		CD		400007012		FIRST INTERSTATE BK GILLETTE WY		1		CO		10		GR		0330N / 0720W / 29		$10,000.00

		ET1560		NOBLE CONST INC, BOUSEMAN LIVESTOCK		6/1/2012		5/9/2017		Active		LC		1220074		LUSK STATE BK LUSK WY		2		SU		2		DR		0320N / 1080W / 12		$2,000.00

		ET1562		CROELL REDI-MIX INC, COLLINS PIT		7/16/2012				Active		BD		2157080		NORTH AMERICAN SPECIALTY INS CO		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1563		QUALITY AGG & CONST INC, BLM		7/17/2012		6/15/2013		Active		LC		66		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0560N / 0730W / 15		$10,000.00

		ET1564		SMITH, STEPHEN C & SMITH, AUDREY, SMITH		8/15/2012				Active		CD		18836171		BANK OF THE WEST MEETEETSE WY		2		PA		4		GR		0490N / 1000W / 20		$4,000.00

		ET1565		WEEDEN CONST LLC, 		9/21/2012				Active		BD		0167473		BERKLEY REGIONAL INS CO		1		CR		10		LI		0250N / 0790W / 05		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO, BENTLEY		10/2/2012				Active		CK		4987		STRID MARBLE & GRANIT CO		1		CR		3.95		FD		0270N / 0830W / 33		$3,950.00

		LE0146		TATUM, MARIE, 		12/29/1986				Active		CD		1215		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR				GO		0160N / 0810W / 		$2,000.00

		LE0153		NUCLEAR MINERALS EXPL, 		9/8/1983				Active		CD		9881		CENTRAL BANK & TRUST LANDER WY		2		FR				UR		0300N / 0970W / 33		$1,000.00

		LE0170		ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK		8/27/1986				Active		CK		106		CO CHECK		2		FR				GO		0290N / 1000W / 11		$100.00

		LE0176		JOHNSON, BILL & SHARON, 		5/6/1993				Active		CD		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 0990W / 29		$2,000.00

		LE0178		GILLIAM, SALLY K, 		5/29/1997				Active		CD		73306		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				UN		0290N / 1000W / 11		$500.00

		LE0208		GEIBLE, DAVID F, 		7/22/1991				Active		CD		75480		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 01		$1,000.00

		LE0211		GREAT WESTERN DIAMOND CO, 		9/29/1999				Active		CD		81153		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$2,700.00

		LE0211		GREAT WESTERN DIAMOND CO, 		6/26/1992				Active		CD		39256		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$16,500.00

		LE0214		GYORVARY MINING CO INC, 		8/26/1993				Active		CD		42224		U S BANK NA LANDER WY		2		FR		120		GO		0290N / 1000W / 14		$500.00

		LE0225		FREITAG, DAVID C, 		5/26/1998				Active		CD		2522		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$1,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2273		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0225		FREITAG, DAVID C, 		9/12/2007				Active		CD		2364		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$4,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2363		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0226		REED, CLOYD L, 		1/4/2012				Active		CD		7700003644		FIRST INTERSTATE BK LANDER WY		2		FR		58		GO		0300N / 0990W / 29		$3,500.00

		LE0227		PFAFF, CARL E, 		3/3/1997				Active		CD		70410000276		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		 /  / 		$500.00

		LE0228		ARLAND, RONALD J, 		9/5/2007				Active		CD		7135		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0228		ARLAND, RONALD J, 		3/25/1997				Active		CD		7134		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0249		MOSSER MINING & MINERALS LLC, 		10/24/2001				Active		CD		153268		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS				TI		0460N / 0980W / 09		$3,173.00

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		9/29/2008				Active		CD		700047485		FIRST INTERSTATE BK BILLINGS MT		2		FR				UN		0290N / 0990W / 07		$3,000.00

		LE0258		MINERAL TECHNOLOGY CORP, NICHOLS		11/14/2003				Active		CD		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		1		CR				FD		0140N / 0840W / 14		$5,000.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		7/7/2010				Active		CK		69786		BANK OF THE ROCKIES EMIGRANT MT		2		FR		0.7		UN		0310N / 0930W / 23		$500.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		8/4/2004				Active		CK		4678447514		FIRST SEC BK BOZEMAN MT		2		FR		0.7		UN		0310N / 0930W / 23		$1,500.00

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		1/6/2011				Active		CK		13193		AMERICAN BK OF TX SHERMAN TX		2		FR				GO		0270N / 1000W / 07		$5,600.00

		LE0266		ALBRECHT, CHARLES, USA		1/27/2006				Active		CK		37759		RJ ENTERPRISES INC		2		FR				OP		0310N / 0950W / 12		$4,000.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/30/2006				Active		CK		0		KUHN, RONALD		1		CR				UN		0180N / 0780W / 22		$700.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/20/2006				Active		CK		1184		WEST COAST BK CHEHATIS		1		CR				UN		0180N / 0780W / 22		$9,300.00

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		8/28/2012				Active		BD		1071299		LEXON INS CO		3		CK				GO		0520N / 0630W / 17		$110,000.00

		LE0269		ROCK SPRINGS MINERAL PROCESSING, 		1/17/2007				Active		CD		25269		HILLTOP NATL BK CASPER WY		1		NA				BE		0330N / 0820W / 20		$13,560.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		10/20/2009				Active		CD		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		3		CK				GO		0510N / 0600W / 29		$25,000.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		7/2/2007				Active		CD		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK				GO		0510N / 0600W / 29		$10,000.00

		LE0273		KNIFE RIVER (JTL GROUP INC DBA), TRUE		8/22/2007				Active		BD		23003800		LIBERTY MUTUAL INS CO		1		CO				SG		0330N / 0750W / 18		$10,000.00

		LE0279		ANDERSON, CARL, BLM		10/29/2007				Active		CD		10004359		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		FR				UN		0300N / 0900W / 29		$2,000.00

		LE0280		EUCON CORP, 		11/28/2007				Active		BD		104923024		TRAVELERS CAS & SURETY CO OF AM		1		LA				UN		0180N / 0700W / 32		$4,600.00

		LE0286		STRID MARBLE & GRANITE CO, 		11/17/2008				Active		CK		3887		STRID MARBLE & GRANITE CO		1		CR				GE		0270N / 0830W / 33		$1,000.00

		LE0287		STRID MARBLE & GRANITE CO, STATE/FALKENBURG RANCH		4/7/2009				Active		CK		4008		STRID MARBLE & GRANITE CO		1		CO				GE		0310N / 0720W / 32		$1,050.00

		LE0288		LANG, RALPH & ROD, LANG		5/1/2009				Active		CK		12024		LANG, RODNEY		1		CR				UN		0140N / 0850W / 18		$1,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009		5/19/2013		Active		LC		NZS641045		WELLS FARGO BK SAN FRANCISCO CA		2		NA				GO		0320N / 0880W / 24		$600,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009				Active		CK		1540		EVOLVING GOLD CORP USA		2		NA				GO		0320N / 0880W / 24		$150,000.00

		LE0290		ALLRED, PAUL, USFS		6/15/2009				Active		CD		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		1		AL				UN		0140N / 0790W / 27		$5,000.00

		LE0291		CROELL REDI MIX INC, CARMIN PIT		4/26/2010				Active		CK		2475		CROELL REDI MIX INC		1		CO				SG		0310N / 0700W / 10		$2,000.00

		LE0292		MCMURRY READY MIX CO, MCMURRY READY MIX CO		4/28/2010				Active		BD		58662868		WESTERN SURETY CO		1		PL				SG		0210N / 0660W / 04		$2,500.00

		LE0294		BELVEAL, PHIL & AMY, BLM		6/7/2011				Active		CD		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		FR				GO		0300N / 0990W / 32		$2,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/8/2011				Active		CD		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$1,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/22/2012				Active		CD		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$200.00

		LE0296		STONE WHOLESALE INC, POOR BOY BLACK BEAUTY		3/19/2012				Active		CK		19319		STONE WHOLESALE INC		1		PL				ST		0230N / 0700W / 13		$2,400.00

		LE0297		R C MINERAL & ROCK LLC, ROCK CREEK PROJECT		7/3/2012				Active		CK		5007		RC MINERAL & ROCK LLC		2		FR				GO		0290N / 0990W / 07		$1,500.00

		LE0298		MOSES, R JOHN, 		7/13/2012				Active		CK		672000226		MOSES, JOHN		3		JO				GO		0470N / 0850W / 18		$5,300.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		12/7/2011		12/9/2012		Active		PL		4GL000837107		MID CONTINENT CASUALTY CO		2		HS		293.598		CO		0440N / 0940W / 26		$0.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		6/4/1999				Active		TB		31129960/3133M8LE2		PIPER JAFFRAY 8606767011 CASPER WY		2		HS		293.598		CO		0440N / 0940W / 26		$415,000.00

		PT0213		BIG HORN COAL CO, BIG HORN		9/20/2012				Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		3		SH		1385.26		CO		0570N / 0840W / 16		$0.00

		PT0213		BIG HORN COAL CO, BIG HORN		11/17/2011				Active		BD		9062356		FIDELITY & DEP CO OF MD		3		SH		1385.26		CO		0570N / 0840W / 16		$1,156,000.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		12090.59		CO		0480N / 0710W / 20		$0.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3/31/2010		1/7/2013		Active		SB		SBC128		ALPHA NATURAL RESOURCES INC		3		CA		12090.59		CO		0480N / 0710W / 20		$159,959,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT		10/21/1998				Active		BD		23003771		LIBERTY MUTUAL INS CO		1		NA		433.36		SG		0330N / 0790W / 02		$106,550.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		9/18/1991		6/30/2013		Active		SB		SBNC055		EXXON MOBIL CORP		1		CO		2832		UR		0360N / 0720W / 30		$2,000,000.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		11/30/1981				Active				NRC LICENSE		SUA 1139		1		CO		2832		UR		0360N / 0720W / 30		$0.00

		PT0221		LIEN, PETE & SONS INC, HORSECREEK QUARRY		12/16/2011		12/6/2012		Active		LC		S500988		UMB BK NA KANSAS CITY MO		1		LA		780		LI		0170N / 0700W / 22		$98,800.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		3/10/1988				Active		CD		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		75		SG		0550N / 0840W / 03		$1,000.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		7/2/2010				Active		CD		100024834		FIRST INTERSTATE BK BILLINGS MT		3		SH		75		SG		0550N / 0840W / 03		$20,000.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$6,300.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$1,500.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		7/10/2008				Active		CD		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		2		SU		80		SG		0340N / 1090W / 20		$21,200.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		7/22/1999				Active		CK		380560827		TRUST CORP BK		2		FR		127.8		IR		0300N / 1000W / 27		$300,000.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		1/22/2010				Active		CD		42856		CENTRAL BANK & TRUST LANDER WY		2		FR		127.8		IR		0300N / 1000W / 27		$10,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		8/2/2012				Active		BD		190026892		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$3,900,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		TB1522891031		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		10/11/2005		12/6/2012		Active		SB		SBC112		WYODAK RESOURCES DEVELOPMENT CORP		3		CA		6031.75		CO		0500N / 0710W / 28		$41,476,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		X0218A1A01		AEGIS		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		46910.45		CO		0430N / 0700W / 32		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		8/20/2012		12/3/2012		Active		SB		SBC148		ARCH WESTERN RESOURCES  LLC		3		CA		46910.45		CO		0430N / 0700W / 32		$298,550,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$0.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/15/2012				Active		BD		SU1112863		ARCH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$493,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		8991145		FIDELITY & DEP CO OF MD		3		CA		21685		CO		0470N / 0710W / 13		$5,365,600.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		82171604		FEDERAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$50,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		105358099		TRAVELERS CAS & SURETY CO OF AM		3		CA		21685		CO		0470N / 0710W / 13		$24,391,400.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/4/2011				Active		BD		16043261		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		1000836385		U S SPECIALTY INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		22231237		WESTERN SURETY CO		3		CA		21685		CO		0470N / 0710W / 13		$40,183,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/26/2007		11/30/2013		Active		LC		SM215873W		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		3		CA		21685		CO		0470N / 0710W / 13		$417,822.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		16039640		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$60,000,000.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		9171.1		CO		0510N / 0720W / 10		$0.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		5/26/2005				Active		CK		843677		BUCKSKIN MINING CO		3		CA		9171.1		CO		0510N / 0720W / 10		$200.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		8/5/2011		12/6/2012		Active		SB		SBC141		PEABODY INVESTMENTS CORP		3		CA		9171.1		CO		0510N / 0720W / 10		$68,704,000.00

		PT0242		MARTIN MARIETTA MATERIALS INC, 		7/29/2009				Active		BD		6584858		SAFECO INS CO OF AM		1		PL		938.54		DO		0270N / 0660W / 36		$1,373,300.00

		PT0244		MARTIN MARIETTA MATERIALS INC, 		10/19/2011				Active		BD		16044520		LIBERTY MUTUAL INS CO		1		LA		2268.9		GE		0130N / 0690W / 07		$12,955,000.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		3/16/1993				Active		BD		19S100793778BCA		TRAVELERS CAS & SURETY CO		2		BH		1515		GY		0550N / 0940W / 24		$231,321.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		1/16/2008				Active		BD		K07726776		WESTCHESTER FIRE INS CO		2		BH		1515		GY		0550N / 0940W / 24		$1,567,379.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		1/16/2001		5/31/2013		Active		LC		P259657		JPMORGAN CHASE BK NA TAMPA FL		2		BH		7835.33		BE		0560N / 0940W / 21		$2,683,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		11/30/2009		2/19/2013		Active		SB		SBNC126		HALLIBURTON CO		2		BH		7835.33		BE		0560N / 0940W / 21		$10,500,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000982203		HILLTOP NATL BK CASPER WY		3		JO		28731.53		BE		0440N / 0820W / 13		$250,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		5/12/1995		7/1/2013		Active		SB		SBNC065		BLACK HILLS BENTONITE LLC		3		JO		28731.53		BE		0440N / 0820W / 13		$3,830,794.00

		PT0257		O C I WY LP, 		11/24/2003		3/7/2013		Active		SB		SBNC107		OCI WY LP		2		SW		24934		TR		0200N / 1090W / 10		$21,331,000.00

		PT0260		PLATTE, COUNTY OF, 		6/23/1986				Active		BD		58143934		WESTERN SURETY CO		1		PL		10		SG		0240N / 0670W / 17		$1,000.00

		PT0261		CONVERSE, COUNTY OF, 		6/25/2009		7/1/2013		Active		LC		287		CONVERSE COUNTY BK DOUGLAS WY		1		CO		2400		SG		0320N / 0710W / 23		$1,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		9/12/2008		2/6/2013		Active		SB		SBC125		SOLVAY AMERICA INC		2		SW		5501.2		CO		0200N / 1050W / 20		$2,410,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		8/6/2009		7/1/2012		Active		PL		GLO824981401		STEADFAST INS CO		2		SW		5501.2		CO		0200N / 1050W / 20		$0.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		11/8/2007				Active		CK		5629		WESTERN STATES MINING CONSULTANTS PC		2		SW		5501.2		CO		0200N / 1050W / 20		$8,400.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		1/25/2000		4/13/2013		Active		LC		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK		17307.04		BE		0570N / 0650W / 04		$1,000,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		4/13/2010		3/19/2013		Active		SB		SBNC132		HALLIBURTON CO		3		CK		17307.04		BE		0570N / 0650W / 04		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		5/9/1995		7/1/2013		Active		SB		SBNC066		BLACK HILLS BENTONITE LLC		3		NA		8479.55		BE		 /  / 30		$575,600.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		4/20/2012				Active		JCR		51000941203		HILLTOP NATL BK CASPER WY		3		NA		8479.55		BE		 /  / 30		$460,000.00

		PT0277		BIG HORN REDI MIX INC, 		12/21/1999		8/1/2013		Active		LC		67		SECURITY STATE BK BASIN WY		2		PA		102.21		SG		0530N / 1010W / 16		$18,400.00

		PT0278		M I LLC, 		6/17/2003				Active		BD		6196023		SAFECO INS CO OF AM		2		BH		29142.11		BE		0530N / 0920W / 29		$8,570,000.00

		PT0278		M I LLC, 		11/30/2009		3/24/2013		Active		SB		SBNC127		HALLIBURTON CO		2		BH		29142.11		BE		0530N / 0920W / 29		$500,000.00

		PT0279		PRAIRIE GEMS, 		9/24/1971				Active		CK		111/OCLRF		STATE OF WY		2		FR		1116		JA		0300N / 0920W / 03		$1,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		4/20/2012				Active		JCR		51000980203		HILLTOP NATL BK CASPER WY		2		WA		9449.32		BE		0460N / 0880W / 21		$220,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		6/10/1994		7/1/2013		Active		SB		SBNC067		BLACK HILLS BENTONITE LLC		2		WA		9449.32		BE		0460N / 0880W / 21		$2,480,400.00

		PT0284		CROELL REDI MIX INC, JONES PIT		9/12/2008				Active		BD		2089184		NORTH AMERICAN SPECIALTY INS CO		1		PL		48.1		SG		0240N / 0680W / 24		$50,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		3/30/1987				Active		BD		95941G4292		TRAVELERS IND CO		1		GO		8		SG		0240N / 0610W / 04		$2,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		4/26/2010				Active		CD		22244		FIRST STATE BK TORRINGTON WY		1		GO		8		SG		0240N / 0610W / 04		$6,500.00

		PT0289		LARAMIE, COUNTY OF, 		2/9/1993				Active		CD		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		LA		27		SG		0140N / 0630W / 11		$1,000.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		12/23/1988		3/25/2013		Active		SB		SBC042		PACIFICORP		1		CO		4038.32		CO		0350N / 0740W / 33		$1,755,100.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		1		CO		4038.32		CO		0350N / 0740W / 33		$0.00

		PT0292		SUGARLAND PARTNERS LLC, 		2/15/2012		2/1/2013		Active		LC		120		FIRST STATE BK WHEATLAND WY		1		PL		674.08		ST		0290N / 0650W / 13		$190,000.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA, 		11/10/1999				Active		BD		5769308TR		WESTERN SURETY CO		1		LA		120		SG		0130N / 0660W / 09		$94,900.00

		PT0295		SIMON CONTRACTORS, 		2/10/1997				Active		BD		14001435		LIBERTY MUTUAL INS CO		1		LA		440		SG		0130N / 0660W / 12		$695,700.00

		PT0297		MOUNTAIN CEMENT CO, RED MOUNTAIN		2/23/2000				Active		BD		6038294		SAFECO INS CO OF AM		1		AL		120		GY		0120N / 0760W / 09		$30,000.00

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		3/22/2000				Active		BD		6038295		SAFECO INS CO OF AM		1		AL		3413.31		LI		0150N / 0730W / 13		$640,000.00

		PT0299		MOUNTAIN CEMENT CO, TUFFA		3/22/2000				Active		BD		6038296		SAFECO INS CO OF AM		1		AL		408		SG		0150N / 0730W / 05		$43,300.00

		PT0300		MOUNTAIN CEMENT CO, MONOLITH		2/23/2000				Active		BD		6038297		SAFECO INS CO OF AM		1		AL		226.78		SH		0140N / 0750W / 12		$575,000.00

		PT0305		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500990		UMB BK NA KANSAS CITY MO		1		LA		600		LI		0130N / 0700W / 36		$66,900.00

		PT0306		CROELL REDI MIX INC, 		10/13/2008				Active		BD		2089182		AMERICAN SPECIALTY INS CO		1		GO		40		SG		0240N / 0610W / 24		$53,100.00

		PT0310		GUSTIN, MELVIN, 		5/25/1973				Active		CD		3660, OCLRF		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		40		FD		0430N / 1050W / 25		$200.00

		PT0313		BUFFALO, CITY OF, TISDALE		6/19/1973				Active		BD		5471682 OCLRF		WESTERN SURETY CO		3		JO		8		SG		0490N / 0820W / 03		$1,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		12/30/2009				Active		CK		421457		TONGUE RIVER STONE INC		3		SH		49		SC		0570N / 0840W / 21		$2,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		11/1/2005		12/11/2012		Active		LC		1018		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		SH		49		SC		0570N / 0840W / 21		$130,000.00

		PT0317		UNION PACIFIC RAILROAD CO, 		8/26/1993				Active		BD		5726431		SAFECO INS CO		1		AL		163.68		SG		0130N / 0710W / 10		$120,000.00

		PT0318		GOSHEN, COUNTY OF, 		12/23/1986				Active		BD		5807701		WESTERN SURETY CO		1		GO		15		SG		0240N / 0610W / 33		$1,000.00

		PT0320		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500987		UMB BK NA KANSAS CITY MO		1		PL		106		LI		0270N / 0660W / 12		$128,100.00

		PT0321		WYO-BEN INC, 		7/23/1996		10/30/2013		Active		LC		NVS372361		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		5/20/2008		5/1/2013		Active		LC		NWS619699		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		9/1/2006		10/30/2013		Active		LC		NWS576412		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$100,000.00

		PT0321		WYO-BEN INC, 		5/20/2009		6/30/2013		Active		LC		P249270		JPMORGAN CHASE BK NA TAMPA FL		2		BH		61106.68		BE		0430N / 0960W / 04		$275,000.00

		PT0321		WYO-BEN INC, 		4/10/2002		10/30/2013		Active		LC		NZS435013		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$705,000.00

		PT0321		WYO-BEN INC, 		12/23/1997		10/30/2013		Active		LC		NVS372371		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$330,000.00

		PT0321		WYO-BEN INC, 		7/16/1999		10/30/2013		Active		LC		NVS372345		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$400,000.00

		PT0321		WYO-BEN INC, 		10/7/2011		9/30/2013		Active		LC		IS0003496		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$565,000.00

		PT0321		WYO-BEN INC, 		4/13/2010		4/13/2013		Active		SB		SBNC136		HALLIBURTON CO		2		BH		61106.68		BE		0430N / 0960W / 04		$300,000.00

		PT0321		WYO-BEN INC, 		9/17/2008		9/1/2013		Active		LC		NWS627610		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$150,000.00

		PT0321		WYO-BEN INC, 		12/9/2002		10/30/2013		Active		LC		NVS464824		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$550,000.00

		PT0322		AMERICAN COLLOID CO, 		7/23/2004		6/30/2013		Active		LC		P249271		JPMORGAN CHASE BK NA CHICAGO IL		2		BH		20239.75		BE		0560N / 0940W / 34		$225,000.00

		PT0322		AMERICAN COLLOID CO, 		8/18/2009				Active		BD		82171433		FEDERAL INS CO		2		BH		20239.75		BE		0560N / 0940W / 34		$4,150,000.00

		PT0322		AMERICAN COLLOID CO, 		4/13/2010		4/13/2013		Active		SB		SBNC133		HALLIBURTON CO		2		BH		20239.75		BE		0560N / 0940W / 34		$50,000.00

		PT0325		PARK, COUNTY OF, 		5/8/1980				Active		BD		610063483		NORTH RIVER INS CO		2		PA		123		SG		0570N / 0990W / 21		$2,400.00

		PT0328		MORANDIN, JOHN & SON, 		10/15/1970				Active		BD		RN40484438		HARTFORD ACC & INDEMNITY CO		1		LA		3		SG		0130N / 0660W / 09		$1,000.00

		PT0330		NATRONA, COUNTY OF, 		4/17/1986				Active		BD		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		1		NA		104		SG		0380N / 0880W / 24		$1,000.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		9/19/2012		7/12/2013		Active		SB		SBC143		ARCH WESTERN RESOURCES LLC		1		CR		20351.79		CO		0240N / 0830W / 30		$16,185,500.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		20351.79		CO		0240N / 0830W / 30		$0.00

		PT0333		GREYBULL VALLEY IRRIGATION DIST, 		10/11/1993				Active		CD		6000008140		FIRST INTERSTATE BK BILLINGS MT		2		PA		18		SG		0480N / 1010W / 27		$750.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$0.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		1/15/2010				Active		BD		82193559		FEDERAL INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$496,000.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		9/19/2012		4/15/2013		Active		SB		SBC146		ARCH WESTERN RESOURCES LLC		1		CR		13249.5		CO		0230N / 0820W / 07		$2,800,000.00

		PT0335		F M C WY CORP, WESTVACO		10/12/2004		5/13/2013		Active		SB		SBNC108		FMC WY CORP		2		SW		35783.41		TR		0190N / 1100W / 35		$44,886,000.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC063		PACIFIC MINERALS INC		2		SW		26690.83		CO		0210N / 1000W / 07		$126,194,066.67

		PT0338		BRIDGER COAL CO, JIM BRIDGER		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		2		SW		26690.83		CO		0210N / 1000W / 07		$0.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC064		ID POWER CO		2		SW		26690.83		CO		0210N / 1000W / 07		$63,097,033.33

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000981203		HILLTOP NATL BK CASPER WY		3		JO		3774.46		BE		0450N / 0830W / 35		$390,000.00

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		5/9/1995		7/1/2013		Active		SB		SBNC068		BLACK HILLS BENTONITE LLC		3		JO		3774.46		BE		0450N / 0830W / 35		$1,583,800.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		8/4/2009		6/30/2013		Active		LC		SB22919		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		1		CR		8754		UR		0270N / 0780W / 18		$8,688,500.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		11/30/1981				Active				NRC LICENSE		SUA 442		1		CR		8754		UR		0270N / 0780W / 18		$0.00

		PT0347		PACER CORP, 		9/16/2008		8/22/2013		Active		LC		NZS627422		WELLS FARGO BK SAN FRANCISCO CA		1		NA		23		FD		0320N / 0790W / 19		$139,110.00

		PT0348		CAMPBELL, COUNTY OF, COUNTY PITS		10/26/1971				Active		BD		54015822		WESTERN SURETY CO		3		CA		56		SG		0510N / 0710W / 16		$1,000.00

		PT0349		UMETCO MINERALS CORP, 		6/21/1994				Active		BD		575779332		SAFECO INS CO		2		FR		6542.5		UR		0330N / 0900W / 10		$5,539,000.00

		PT0355		VISTA REAL ESTATE HOLDINGS LLC, 		8/2/2012				Active		CK		7560		VISTA TRUCKING & WATER SERV INC		2		WA		40		SG		0470N / 0930W / 24		$700.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		11/30/1981				Active				NRC LICENSE		SUA 672		2		FR		6995.25		UR		0320N / 0900W / 17		$0.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		8/4/2009		6/30/2013		Active		LC		SB22918		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		2		FR		6995.25		UR		0320N / 0900W / 17		$1,337,500.00

		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC, CERTAIN TEED		8/10/2001				Active		BD		11S103480126BCM		TRAVELERS CAS & SURETY CO		2		PA		1203.3		GY		0520N / 1020W / 06		$257,400.00

		PT0360		FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY		10/15/2002				Active		BD		190001076		LIBERTY MUTUAL INS CO		3		WE		62.41		LI		0440N / 0600W / 09		$185,000.00

		PT0361		MOBILE CONCRETE INC, 		3/5/1998				Active		BD		55197334		UNITED FIRE & CAS CO		1		NA		200.29		SG		0330N / 0800W / 11		$46,992.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		9/20/2012				Active		PL		6576407		NATL FIRE INS CO OF PITTSBURGH PA		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		11/18/2011				Active		BD		9062355		FIDELITY & DEP CO OF MD		1		CR		12692.71		CO		0230N / 0810W / 15		$2,189,400.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		6/15/2002		6/15/2003		Active		PL		37110068		FEDERAL INS CO		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0377		ARCH OF WY LLC, SEMINOE II		9/19/2012		3/17/2013		Active		SB		SBC144		ARCH WESTERN RESOURCES LLC		1		CR		9631.01		CO		0220N / 0820W / 01		$9,118,500.00

		PT0377		ARCH OF WY LLC, SEMINOE II		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		9631.01		CO		0220N / 0820W / 01		$0.00

		PT0378		ARCH OF WY LLC, SEMINOE I		10/27/1999				Active		BD		64S100249704BCA		ST PAUL FIRE & MARINE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$4,926,600.00

		PT0378		ARCH OF WY LLC, SEMINOE I		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/14/2012		7/1/2012		Active		PL		GLO654147902		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/10/2012				Active		BD		9038763		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$75,985,000.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		7/9/2012				Active		BD		64S105774561BCM		TRAVELERS CAS & SURETY CO OF AM		2		LI		13440.7		CO		0210N / 1170W / 35		$6,011,000.00

		PT0381		ENERGY FUELS WY INC, SHEEP MOUNTAIN		9/21/2012				Active		CK		220		ENERGY FUELS WY INC		2		FR		3667.52		UR		0280N / 0920W / 20		$1,754,687.24

		PT0391		FOX CREEK QUARRY LLC, FOX CREEK		5/19/2004				Active		CD		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		2		TE		76		LI		0430N / 1180W / 32		$10,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/6/1993				Active		BD		S176451		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$15,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/22/2002				Active		BD		S279771		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$5,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		5/10/2011				Active		BD		9027993		FIDELITY & DEP CO OF MD		3		SH		7717.59		CO		0580N / 0840W / 22		$633,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		10/1/2013		9/30/2013		Active		PL		GLO982720201		AMERICAN ZURICH INS CO		3		SH		7717.59		CO		0580N / 0840W / 22		$0.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,300.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		12/29/2010				Active		CD		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$24,900.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,660.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		1/11/2006				Active		CD		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,140.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		10187.6		CO		0510N / 0720W / 35		$0.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3/31/2010		12/19/2012		Active		SB		SBC131		ALPHA NATURAL RESOURCES INC		3		CA		10187.6		CO		0510N / 0720W / 35		$196,939,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		8/4/2011		6/14/2013		Active		SB		SBC142		PEABODY INVESTMENTS CORP		3		CA		19974.7		CO		0480N / 0710W / 35		$170,997,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		19974.7		CO		0480N / 0710W / 35		$0.00

		PT0434		PLATT RANCHES INC, 		9/8/1982				Active		CD		17099		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		741		VE		0140N / 0820W / 27		$5,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS		12/24/1997		12/21/2012		Active		LC		7902S17361		ROYAL BK OF CN NEW YORK NY		2		FR		520		UR		0330N / 0890W / 21		$126,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT, 		7/18/1990				Active		CD		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		248		SG		0170N / 0840W / 18		$1,000.00

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		9/13/2011				Active		BD		9035381		FIDELITY & DEP CO OF MD		2		FR		2466		UR		0270N / 0920W / 01		$8,630,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/29/2010				Active		CD		800351966		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$8,700.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		3/28/2002				Active		CD		800079478		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$1,500.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		7/31/1998				Active		CD		7961		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$3,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		1/12/2011				Active		CD		800352123		FIRST INTERSTATE BK CASPER WY		3		JO		640		SC		0420N / 0780W / 12		$11,100.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/3/1986				Active		CD		6498		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$3,600.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		8/18/2005				Active		CD		10452		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$2,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		5/25/2006				Active		CD		10814		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$10,000.00

		PT0454		F M C WY CORP, GRANGER		10/12/2004		5/18/2013		Active		SB		SBNC109		FMC WY CORP		2		SW		16299.79		TR		0200N / 1090W / 14		$26,880,000.00

		PT0455		SWEETWATER, COUNTY OF, 		6/7/1977				Active		CK		5072		CO CHECK		2		SW		290		SG		0230N / 0880W / 20		$1,000.00

		PT0456		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641172		WELLS FARGO BK SAN FRANCISCO CA		2		BH		5		SG		0530N / 0940W / 12		$5,600.00

		PT0459		SUBLETTE, COUNTY OF, 		8/2/1977				Active		CK		725		CO CHECK		2		SU		1		SG		0290N / 1120W / 16		$1,000.00

		PT0460		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641171		WELLS FARGO BK SAN FRANCISCO CA		2		BH		10		ST		0530N / 0940W / 11		$2,400.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		4/4/2002		4/4/2013		Active		SB		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		2		SW		30116.82		TR		0180N / 1090W / 17		$21,000,000.00

		PT0466		FOUR SQUARE MINING INC, 		8/17/1988				Active		BD		141968403		FIREMENS INS CO		1		AL		1		GO		0150N / 0780W / 08		$7,638.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		SUR0002641		ARGONAUT INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$5,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		11/18/2011				Active		BD		9062351		FIDELITY & DEP CO OF MD		2		SW		42420.93		CO		0190N / 1000W / 13		$65,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		2		SW		42420.93		CO		0190N / 1000W / 13		$0.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		22041524		LIBERTY MUTUAL INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		58692458		WESTERN SURETY CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0475		GORGE ROCK PRODUCTS INC , 		1/10/2005				Active		BD		104275591		TRAVELERS CAS & SURETY CO OF AM		2		SW		100		SG		0190N / 1080W / 36		$33,600.00

		PT0476		JOHNSON, COUNTY OF, COUNTY PITS		4/11/2008				Active		CD		11546		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		67		SG		0490N / 0820W / 03		$1,000.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		3/26/2010		5/18/2013		Active		SB		SBC129		PEABODY INVESTMENTS CORP		1		CR		5264.95		CO		 /  / 03		$5,375,900.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		12/7/2004				Active		PL		ICHGL13704		INS CO OF HANOVER		1		CR		5264.95		CO		 /  / 03		$0.00

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		1/25/2010		1/10/2013		Active		LC		BCMH278567OS		BMO HARRIS BK NA CHICAGO IL		3		JO		14746.38		UR		0440N / 0770W / 10		$16,460,000.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC), SWEETWATER		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		SW		16306.435		UR		0240N / 0930W / 16		$1,041,000.00

		PT0482		LINCOLN, COUNTY OF, 		1/12/1979				Active		CD		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		33		SG		0340N / 1190W / 36		$1,000.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		9741		CO		0450N / 0700W / 20		$0.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		9/19/2012		2/25/2013		Active		SB		SBC149		ARCH WESTERN RESOURCES LLC		3		CA		9741		CO		0450N / 0700W / 20		$55,379,000.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		5/4/2011				Active		MM		40596416		WELLS FARGO BK CASPER WY		3		CA		2370		CO		0510N / 0710W / 20		$5,333,822.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		6/15/1999				Active		BD		400KB0650		ST PAUL FIRE & MARINE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$178,835.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		12/15/2011		3/29/2012		Active		PL		1000018360		KINSALE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$0.00

		PT0489		COTTER CORP, CHARLIE PROJECT		9/2/2004				Active		BD		K07040684		WESTCHESTER FIRE INS CO		3		JO		749		UR		0450N / 0770W / 36		$20,150.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		3/23/2007		10/9/2012		Active		SB		SBNC119		SOLVAY AMERICA INC		2		SW		24486.53		TR		0170N / 1090W / 06		$21,521,000.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3/1/2001		3/1/2003		Active		PL		HCG20591535		PACIFIC EMPLOYERS INS CO		3		SH		12.29		CO		0570N / 0840W / 03		$0.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		7/21/1999		7/21/2013		Active		SB		SBC088		CHEVRON CORP		3		SH		12.29		CO		0570N / 0840W / 03		$10,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/22/2005				Active		BD		41S104319157BCM		TRAVELERS CAS & SURETY CO OF AM		3		CA		9020		CO		 /  / 28		$95,853,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/1/2001		9/1/2002		Active		PL		CX3440301		ZURICH SPECIALTIES LONDON LTD		3		CA		9020		CO		 /  / 28		$0.00

		PT0503		WESTERN AGGREGATES, 		3/30/1989				Active		CK		91628		WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		10		ST		0210N / 1020W / 14		$1,800.00

		PT0506		SNOOK, JOHN F, SNOOK 1		4/19/2007				Active		CD		807267927		BANK OF THE WEST CASPER WY		1		NA		20		JA		0290N / 0840W / 15		$1,000.00

		PT0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 		11/25/1998				Active		BD		190475643		NATL FIRE INS CO OF HARTFORD		2		UI		280		CL		0170N / 1200W / 26		$37,500.00

		PT0509		INTERPACE HOLDINGS LLC, 		7/21/2010				Active		BD		SB100152		SOUTHWEST MARINE & GENERAL INS CO		2		UI		275		CL		0160N / 1200W / 19		$100,000.00

		PT0512		CROOK, COUNTY OF, COUNTY PITS		6/25/1987				Active		BD		9749148		FIDELITY & DEP CO OF MD		3		CK		23		SG		0560N / 0670W / 32		$1,000.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 		12/4/2000				Active		BD		30409045		FIDELITY & DEP CO OF MD		2		FR		236.5		SG		0010N / 0030E / 08		$6,000.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURG PA		2		SW		6728.73		CO		0200N / 1010W / 08		$0.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		11/18/2011				Active		BD		9062354		FIDELITY & DEP CO OF MD		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		6/4/2012				Active		BD		SUR0002640		ARGONAUT INS CO		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		9/28/2012				Active		BD		SU04003		ASPEN AMERICAN INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		105358092		TRAVELERS CAS & SURETY CO OF AM		1		CO		14320.63		CO		0400N / 0700W / 30		$50,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		22231236		WESTERN SURETY CO		1		CO		14320.63		CO		0400N / 0700W / 30		$23,316,600.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/6/2011				Active		BD		SU1112838		ARCH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$1,702,398.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$0.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		82171603		FEDERAL INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$40,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		SUR0000365		ARGONAUT INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0526		ELLINGFORD BROS INC, 		6/2/1998				Active		CD		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$7,600.00

		PT0526		ELLINGFORD BROS INC, 		11/17/1987				Active		CD		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$10,000.00

		PT0526		ELLINGFORD BROS INC, 		8/12/2009				Active		CD		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$20,500.00

		PT0526		ELLINGFORD BROS INC, 		10/23/1990				Active		CD		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$12,400.00

		PT0530		JADE PUTTERS LLC, 		9/20/2009				Active		CK		1298		JADE PUTTERS LLC		2		FR		160		JA		0300N / 0920W / 16		$1,000.00

		PT0533		BLACK HILLS BENTONITE LLC, 		6/20/1994		7/1/2013		Active		SB		SBNC069		BLACK HILLS BENTONITE LLC		2		BH		160		BE		0540N / 0920W / 19		$24,854.00

		PT0541		WYOMING HORSE RACING INC, 		5/11/1998				Active		CD		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		130		SG		0170N / 1200W / 13		$11,700.00

		PT0545		J W K & T MINING, 		8/3/1982				Active		CD		5500000633054		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		92		GO		0290N / 1000W / 11		$1,000.00

		PT0546		INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT		9/6/2007				Active		BD		8866113		FIDELITY & DEP CO OF MD		3		JO		384.58		SG		0510N / 0820W / 15		$123,000.00

		PT0547		71 CONST, 		10/28/2003				Active		BD		2037663		NORTH AMERICAN SPECIALTY INS CO		1		NA		147		SG		0340N / 0770W / 33		$230,000.00

		PT0549		WESTON, COUNTY OF, COUNTY PITS		6/12/1984				Active		CD		101131		FIRST STATE BK OF NEWCASTLE WY		3		WE		44		SG		0460N / 0640W / 26		$1,000.00

		PT0551		BALD BUTTE QUARRY LP, BALD BUTTE QUARRY		12/19/2001				Active		BD		8071697		FIDELITY & DEP CO OF MD		1		NI		59.7		ST		0310N / 0630W / 31		$193,874.00

		PT0554		F M C WY CORP, FMC TRONA SOLUTION		10/12/2004		3/19/2013		Active		SB		SBNC110		FMC WY CORP		2		SW		747		TR		0170N / 1100W / 24		$878,400.00

		PT0559		KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT		4/19/1999				Active		BD		23003772		LIBERTY MUTUAL INS CO		1		CO		238.21		SG		0330N / 0760W / 04		$132,500.00

		PT0565		BASIN ELECTRIC POWER COOP, 		6/10/1991				Active		BD		400HP9897		ST PAUL FIRE & MARINE INS CO		1		PL		42.11		SG		0250N / 0670W / 28		$92,000.00

		PT0566		NEW MEXICO RESOURCES LLC, 		3/29/2004				Active		CD		2641734013		WELLS FARGO BK DENVER CO		2		SW		90		ZE		0160N / 0980W / 01		$17,402.99

		PT0566		NEW MEXICO RESOURCES LLC, 		12/9/2010				Active		CK		10741		NEW MEXICO RESOURCES LLC		2		SW		90		ZE		0160N / 0980W / 01		$7,600.00

		PT0567		LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY		12/16/2911		12/6/2012		Active		LC		S500993		UMB BK NA KANSAS CITY MO		3		CK		208.7		LI		0510N / 0630W / 14		$63,000.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		1		CA		46016.2		CO		0410N / 0700W / 14		$0.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		8/4/2011		12/6/2012		Active		SB		SBC140		PEABODY INVESTMENTS CORP		1		CA		46016.2		CO		0410N / 0700W / 14		$315,574,200.00

		PT0571		MCGINNIS, WILLIAM J III, 		10/15/1984				Active		CD		8829		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		30		SG		0280N / 1140W / 26		$7,150.00

		PT0574		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500992		UMB BK NA KANSAS CITY MO		1		CR		795		LI		0220N / 0880W / 12		$196,000.00

		PT0575		GRAVEL WORKS INC, 		11/12/2008				Active		BD		1026998		LEXON INS CO		2		UI		64		SG		0150N / 1150W / 34		$30,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1		2/13/2008				Active		BD		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		1		LA		400		SG		0130N / 0660W / 11		$386,900.00

		PT0577		FREMONT, COUNTY OF (COMMISSIONERS), 		10/4/1985				Active		CD		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		615		SG		0380N / 0910W / 12		$1,000.00

		PT0580		CROELL REDI MIX INC, FETTERMAN PIT		2/20/2009				Active		BD		2089185		NORTH AMERICAN SPECIALTY INS CO		1		CO		102		SG		0330N / 0720W / 15		$96,700.00

		PT0582		HOT SPRINGS, COUNTY OF, 		5/9/1990		5/9/2013		Active		LC		2		PINNACLE BK THERMOPOLIS WY		2		HS		338		SG		0450N / 0980W / 35		$1,000.00

		PT0584		WASHAKIE, COUNTY OF, 		2/24/1986				Active		CD		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		WA		26		SG		0420N / 0870W / 26		$1,000.00

		PT0585		BLACK HILLS BENTONITE LLC, 		5/24/1994		7/1/2013		Active		SB		SBNC070		BLACK HILLS BENTONITE LLC		1		CO		4377.07		LN		0350N / 0750W / 09		$616,200.00

		PT0586		GORGE ROCK PRODUCTS INC , LAYOS		1/7/2005				Active		BD		104275592		TRAVELERS CAS & SURETY CO OF AM		2		SW		386.17		SG		0200N / 1090W / 31		$82,000.00

		PT0588		UINTA, COUNTY OF, 		11/4/1987				Active		CD		18613125		FIRST INTERSTATE BK BILLINGS MT		2		UI		30		SG		0160N / 1210W / 26		$1,000.00

		PT0590		BIG HORN, COUNTY OF, 		6/30/1986				Active		CD		7276		SECURITY STATE BK BASIN WY		2		BH		726		SG		0540N / 0940W / 22		$1,000.00

		PT0592		TETON, COUNTY OF, 		11/20/1986				Active		CD		6173958965		WELLS FARGO BK JACKSON WY		2		TE		10		BA		0410N / 1160W / 07		$1,000.00

		PT0598		THUNDER BASIN OIL SERV INC, 		8/1/2002				Active		CD		3343		PINNACLE BK NEWCASTLE WY		1		NI		61		SG		0400N / 0610W / 24		$6,200.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		3/20/2001		1/1/2003		Active		PL		37101046		FEDERAL INS CO		3		CA		6031.45		CO		0510N / 0720W / 24		$0.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2012		Active		SB		SBC117		TRI STATE GENERATION & TRANSMISSION ASSOC INC		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2013		Active		SB		SBC116		BASIN ELECTRIC POWER COOP		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		8/5/2009		4/7/2013		Active		LC		1269S15728		ROYAL BK OF CN NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$55,026,600.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		3/2/2010		7/23/2013		Active		LC		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$37,703,900.00

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		10/27/2000				Active		BD		6074514		SAFECO INS CO OF AM		1		AL		185		SH		0140N / 0740W / 21		$29,100.00

		PT0605		MOUNTAIN CEMENT CO, RED BUTTES		10/27/2000				Active		BD		6074513		SAFECO INS CO OF AM		1		AL		162.7		GY		0140N / 0730W / 21		$533,240.00

		PT0606		SULENTA LLC, FONTENELLE		4/26/2010				Active		BD		KO8069566		WESTCHESTER FIRE INS CO		2		LI		124.4		SG		0230N / 1110W / 06		$20,000.00

		PT0608		EVANS CONST CO, EVANS CONST		3/13/2007				Active		BD		8878957		FIDELITY & DEP CO OF MD		2		TE		90		SG		0400N / 1160W / 33		$362,600.00

		PT0610		MCMURRY READY MIX CO, WARDWELL		5/25/1999				Active		BD		190756048		WESTERN SURETY CO		1		NA		292.3		SG		0340N / 0790W / 09		$143,700.00

		PT0614		MOBILE CONCRETE INC, MILES		1/12/1994				Active		BD		55197337		UNITED FIRE & CAS CO		1		NA		111.5		SG		0310N / 0820W / 25		$46,300.00

		PT0617		VALLEY CONST CO INC, VALLEY CONST		3/31/1995		2/27/2013		Active		LC		52		SECURITY STATE BK BASIN WY		2		HS		18		SG		0430N / 0940W / 08		$8,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		8/18/2009				Active		BD		82171432		FEDERAL INS CO		3		CK		39097.72		BE		0580N / 0620W / 29		$4,000,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		7/23/2004		6/30/2013		Active		LC		P249268		JPMORGAN CHASE BK NA CHICAGO IL		3		CK		39097.72		BE		0580N / 0620W / 29		$225,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		4/13/2010		4/13/2013		Active		SB		SBNC134		HALLIBURTON CO		3		CK		39097.72		BE		0580N / 0620W / 29		$50,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		6/25/1998		7/1/2013		Active		SB		SBNC086		BLACK HILLS BENTONITE LLC		3		WE		19016.71		BE		0470N / 0640W / 26		$220,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		8/18/2009				Active		BD		82171434		FEDERAL INS CO		3		WE		19016.71		BE		0470N / 0640W / 26		$645,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		4/13/2010		4/13/2013		Active		SB		SBNC135		HALLIBURTON CO		3		CK		20624.05		BE		0580N / 0650W / 25		$300,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		8/18/2009				Active		BD		82171431		FEDERAL INS CO		3		CK		20624.05		BE		0580N / 0650W / 25		$3,200,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/1/2011				Active		CD		4		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		12/27/2011				Active		CD		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		3/29/2012				Active		CD		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$18,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		3		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		2		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/16/2012				Active		CD		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		1		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		11/14/2011				Active		CD		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		1/25/2012				Active		CD		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0629		2 M CONST INC, RIVERTON SOUTH SIDE		3/31/2010				Active		BD		3747481		OHIO CAS INS CO		2		FR		61.8		SG		0010N / 0040E / 34		$11,500.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUTH ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22016		ROYAL BK OF CN NEW YORK NY		3		JO		1414		UR		0420N / 0770W / 13		$192,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22017		ROYAL BK OF CN NEW YORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$3,587,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		12/13/2011		12/6/2012		Active		LC		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$6,773,000.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		12/15/2011		12/6/2012		Active		LC		68063466		BANK OF AMERICA SCRANTON PA		1		CO		16686.89		UR		0350N / 0740W / 13		$120,044,400.00

		PT0635		F M C WY CORP, GRANGER-GRAVEL		12/16/2009				Active		BD		64S105350643BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		41.4		SG		0190N / 0111W / 13		$43,600.00

		PT0636		C & B SAND & GRAVEL INC, CORSON WILSON		4/19/2005		7/7/2013		Active		LC		200501		RAWLINS NATL BK RAWLINS WY		1		CR		181		SG		0120N / 0910W / 17		$44,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CK		107500223		METROPOLITAN FEDERAL BK		2		FR		21		GO		0290N / 1000W / 14		$518.69

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		7/14/1993				Active		CD		384500093002346		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$1,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CD		93002022		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		4/28/2009				Active		CD		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,400.00

		PT0640		ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON		2/26/1993				Active		BD		19S103477391BCM		TRAVELERS CAS & SURETY CO		2		FR		18		SG		0010N / 0040E / 35		$43,500.00

		PT0641		CROELL REDI MIX INC, CARMIN		11/13/2008				Active		BD		2089186		NORTH AMERICAN SPECIALTY INS CO		1		CO		94.3		SG		0310N / 0700W / 10		$90,100.00

		PT0643		NIOBRARA, COUNTY OF, 		11/25/1992				Active		CD		592		LUSK STATE BK LUSK WY		1		NI		10		SG		0360N / 0660W / 30		$1,000.00

		PT0644		KEHN, DON CONST INC, WY HEREFORD RANCH		7/21/1993				Active		BD		S177291		EMPLOYERS MUTUAL CAS CO		1		LA		10		SG		0130N / 0650W / 07		$208,500.00

		PT0645		SIMON CONTRACTORS, 		4/11/1997				Active		BD		14002531		LIBERTY MUTUAL INS CO		1		AL		40		SG		0160N / 0730W / 23		$75,275.00

		PT0647		FISHER SAND & GRAVEL CO, RIDINGER		10/15/2002				Active		BD		190001190		LIBERTY MUTUAL INS CO		3		CK		48		SG		0570N / 0630W / 02		$17,110.00

		PT0648		MOUNTAIN CEMENT CO, BATH SHALE		2/29/2000				Active		BD		6038298		SAFECO INS CO OF AM		1		AL		735.1		SH		0140N / 0740W / 04		$328,800.00

		PT0651		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$16,600.00

		PT0651		SEARLE BROS CONST CO, 		8/10/2007				Active		CD		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$2,600.00

		PT0652		LEWIS & LEWIS INC, 		12/8/2006				Active		BD		2069642		NORTH AMERICAN SPECIALTY INS CO		2		SW		2371.28		SG		0190N / 1080W / 19		$636,000.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		K06414370		WESTCHESTER FIRE INS CO		2		WA		80		SG		0470N / 0930W / 14		$54,917.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		2069643		NORTH AMERICAN SPECIALTY INS CO		2		WA		80		SG		0470N / 0930W / 14		$40,000.00

		PT0655		F M C WY CORP, LITTLE DRY CREEK FKA BENETRON PROJECT		1/13/2009				Active		BD		64S105099609BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		3012.506		TR		0160N / 1080W / 18		$10,000.00

		PT0656		HARRIS TRUCKING & CONST CO, MCMILLIN		3/28/2012				Active		BD		55204655		UNITED FIRE & CAS CO		2		PA		87		SG		0530N / 1010W / 26		$29,000.00

		PT0657		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3		2/6/1996				Active		BD		30587967		FIDELITY & DEP CO OF MD		2		PA		127		SG		0530N / 1010W / 		$65,000.00

		PT0658		MOUNTAIN CEMENT CO, WEAVER		5/18/2001				Active		BD		6111135		SAFECO INS CO OF AM		1		AL		1372		LI		0140N / 0730W / 34		$500,000.00

		PT0659		WESTERN FUELS WY INC, FORT UNION		5/31/1997		5/31/2003		Active		PL		GLO821006805		ZURICH AMERICAN INS CO		3		CA		2458		CO		0510N / 0710W / 07		$0.00

		PT0660		GREEN MOUNTAIN MINING VENTURE, JACKPOT		8/22/2012				Active		BD		9085773		FIDELITY & DEP CO OF MD		2		FR		2117.63		UR		0270N / 0910W / 04		$14,625.00

		PT0661		SCHLOSSER, J D, SCHLOSSER		8/27/1996		9/1/2013		Active		LC		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		3		CK		1810.16		BE		0570N / 0660W / 03		$50,000.00

		PT0663		FIRST ENERGY SERV CO, VINCENT THAR		4/19/2005				Active		BD		1000933		LEXON INS CO		3		CA		41.59		SC		0490N / 0710W / 01		$64,100.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		4/15/1997				Active		CD		91884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$17,396.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		8/11/2006				Active		CD		2125		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		5/1/2000				Active		CD		73884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0665		ADVENTURE STONE LLC, 		10/15/1997				Active		CD		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		1		AL		163.25		QU		0120N / 0710W / 06		$6,901.07

		PT0666		MCMURRY READY MIX CO, EAGLE CREEK		1/12/2004				Active		BD		929119903		CONTINENTAL CAS CO		1		NA		440		LI		0300N / 0830W / 21		$276,500.00

		PT0667		HILLS MATERIALS CO, 		12/18/2006				Active		BD		8866116		FIDELITY & DEP CO OF MD		3		CK		140.5		LI		0510N / 0630W / 06		$169,000.00

		PT0668		MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL		8/18/1998				Active		BD		55197268		UNITED FIRE & CAS CO		1		NA		55.72		SG		0310N / 0820W / 23		$48,000.00

		PT0669		WILLITS CO INC, POLE		6/1/2011		5/19/2013		Active		LC		61		JONAH BK OF WY CHEYENNE WY		1		LA		89.9		SG		0140N / 0670W / 18		$72,800.00

		PT0670		ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY		7/26/1999				Active		BD		19S103477403BCM		TRAVELERS CAS & SURETY CO		2		FR		146.33		SG		0340N / 1000W / 35		$84,000.00

		PT0671		LAMPE BROS READY MIX INC, 		8/18/1998				Active		BD		3503763		OHIO CAS INS CO		2		LI		78		SG		0340N / 1180W / 31		$60,000.00

		PT0672		MCGARVIN MOBERLY CONST CO, BLM		1/29/2008				Active		BD		2081530		NORTH AMERICAN SPECIALTY INS CO		2		WA		134.8		SG		0470N / 0930W / 11		$29,900.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		2/26/2010				Active		CD		400006644		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$2,400.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		6/2/2010				Active		CD		400006705		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,000.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/30/2008				Active		CD		8012813		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		26.3		SC		0490N / 0710W / 02		$31,300.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/16/2009				Active		CD		400006397		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,300.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/9/2001				Active		CD		197963689		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$7,900.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/7/1999				Active		CD		5674		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$9,400.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		8/23/2011				Active		CK		0		PT0678 FORFEITED FUNDS		3		CK		198.15		SG		0500N / 0620W / 03		$20,524.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		5/1/2007		8/15/2013		Active		LC		17		SUNDANCE STATE BK SUNDANCE WY		3		CK		198.15		SG		0500N / 0620W / 03		$180,500.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		9/19/2012		7/23/2013		Active		SB		SBC150		ARCH WESTERN RESOURCES LLC		3		CA		1831.14		CO		0460N / 0710W / 25		$81,000.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		7/31/2001		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INC CO		3		CA		1831.14		CO		0460N / 0710W / 25		$0.00

		PT0677		BIRDSALL SAND & GRAVEL, NEIMAN PIT		12/16/2011		12/6/2012		Active		LC		S500991		UMB BK NA KANSAS CITY MO		3		CK		730		SG		0540N / 0650W / 11		$42,000.00

		PT0679		INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK		9/6/2007				Active		BD		8866114		FIDELITY & DEP CO OF MD		3		SH		80.8		SG		0540N / 0850W / 02		$60,000.00

		PT0680		BASIN, TOWN OF, STOELK		1/20/2000		4/1/2014		Active		LC		45		SECURITY STATE BK BASIN WY		2		BH		40		SG		0510n / 0930W / 20		$3,000.00

		PT0681		BASIC ENERGY SERV LP, TRACY		4/19/2005				Active		BD		1000934		LEXON INS CO		3		CA		27.35		SC		0420N / 0690W / 07		$28,900.00

		PT0682		UMETCO MINERALS CORP, RATTLESNAKE HILLS		11/4/2002				Active		BD		6162937		SAFECO INS CO OF AM		2		NA		144.68		QU		0340N / 0880W / 06		$386,000.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA), VR MINE		7/3/2000				Active		BD		23003793		LIBERTY MUTUAL INS CO		1		CO		1120		SG		0330N / 0760W / 23		$185,300.00

		PT0685		BLACK HILLS BENTONITE LLC, OSHOTO		5/2/2001		7/1/2013		Active		SB		SBNC090		BLACK HILLS BENTONITE LLC		3		CK		1568.7		BE		0540N / 0670W / 26		$246,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/29/2008				Active		CD		3195503		BANK OF THE WEST KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$1,276.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/24/2003				Active		CD		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/31/2001				Active		CD		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS  PROJECT		8/7/2001		7/1/2013		Active		LC		6320S19889		ROYAL BK OF CN NEW YORK NY		2		FR		8538.49		UR		0330N / 0890W / 17		$3,473,800.00

		PT0688		JOLLEY RANCH CO, LUMAN BUTTE		12/9/2009		10/21/2013		Active		LC		900911915		BANK OF CO CRAIG CO		2		SW		90		SG		0240N / 0970W / 27		$43,600.00

		PT0689		FLETCHER CONST CO, RAPID CREEK		10/10/2001				Active		BD		S150972		EMPLOYERS MUTUAL CAS CO		3		SH		29		SG		0550N / 0850W / 20		$53,500.00

		PT0690		MELODY RANCH INVESTMENTS I LLC, 		5/8/2012		6/4/2013		Active		LC		127888		BANK OF JACKSON HOLE JACKSON WY		2		TE		144		SG		0400N / 1160W / 28		$180,985.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2271		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$2,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2270		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$3,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2269		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$5,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2268		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$6,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2460		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$600.00

		PT0693		H K CONTRACTORS INC, JENKINS		2/22/2012				Active		BD		9059499		FIDELITY & DEP CO OF MD		2		LI		75.5		SG		0350N / 1190W / 34		$35,929.00

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		6/28/2007				Active		BD		6348503		SAFECO INS CO OF AM		1		AL		56		GE		0280N / 0760W / 07		$32,200.00

		PT0695		71 CONST, 487 PIT		11/17/2003				Active		BD		2037664		NORTH AMERICAN SPECIALTY INS CO		1		NA		366		SG		0310N / 0810W / 04		$84,200.00

		PT0696		ALBANY, COUNTY OF, 		2/25/2003				Active		CD		900008872		FIRST INTERSTATE BK BILLINGS MT		1		AL		10		SG		0130N / 0740W / 07		$1,000.00

		PT0697		CROSS H RANCH INC, CROSS H		8/30/2010		6/15/2013		Active		LC		109		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		49.539		SG		050N / 0810W / 18		$47,000.00

		PT0698		B & B AGGREGATES, 		11/8/2007				Active		CD		50099		CENTRAL BANK & TRUST RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$4,700.00

		PT0698		B & B AGGREGATES, 		3/31/2002				Active		CD		700042762		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$1,000.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		700033120		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$4,600.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		3656		WELLS FARGO BK RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$10,000.00

		PT0699		WIND RIVER QUARRY, SANDSTONE		4/4/2007		1/24/2013		Active		LC		723029		BANK OF STOCKTON STOCKTON CA		2		HS		90		DR		0420N / 0950W / 10		$32,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000023		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$29,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/27/2009				Active		CD		50000315		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$17,928.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		5/28/2008				Active		CD		50000105		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$18,709.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000016		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$37,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/9/2009				Active		CD		50000338		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$6,900.00

		PT0701		BASIC ENERGY SERV LP, SIMS/LABARGE		8/19/2004				Active		BD		10000923		LEXON INS CO		2		LI		25.62		SG		0260N / 1130W / 13		$27,566.00

		PT0702		FISHER SAND & GRAVEL CO, VON FORELL PIT		8/6/2003				Active		BD		190011268		LIBERTY MUTUAL INS CO		1		PL		48.12		SG		0240N / 0670W / 11		$68,475.00

		PT0703		BASIC ENERGY SERV LP, 		7/24/2003				Active		BD		RLB0005503		RLI INS CO		2		SU		10		SG		0300N / 1100W / 16		$12,795.00

		PT0704		GROVES, URBAN H, GROVES PIT		9/28/2012				Active		CK		71027		DAN HART PATROL SERV LLC		3		CA		39.38		SG		0430N / 0730W / 18		$7,350.00

		PT0704		GROVES, URBAN H, GROVES PIT		1/22/2008				Active		CD		300016467		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		39.38		SG		0430N / 0730W / 18		$20,048.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/18/2012				Active		CD		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$15,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$20,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$10,000.00

		PT0706		71 CONST, 71 PIT		9/23/2003				Active		BD		191442		NORTH AMERICAN SPECIALTY INS CO		1		NA		122		SG		0330N / 0790W / 06		$12,400.00

		PT0707		CROELL REDI MIX INC, WILLIS PIT		12/11/2008				Active		BD		2089183		NORTH AMERICAN SPECIALTY INS CO		1		CO		690		SG		0310N / 0720W / 10		$39,400.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$12,484.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$10,000.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/11/2006				Active		CD		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$14,143.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		2/6/2007				Active		CD		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$18,773.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/29/2008				Active		CD		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,700.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		12/16/2009				Active		CD		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,900.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		9/6/2011				Active		CD		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$3,800.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		2/25/2010				Active		CD		400006645		FIRST INTERSTATE BK BILLINGS MT		3		CA		34.12		SG		0450N / 0730W / 11		$16,318.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		1/16/2008				Active		CD		8012814		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		34.12		SG		0450N / 0730W / 11		$31,482.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT		4/15/2011				Active		BD		105528641		TRAVELERS CAS & SURETY CO OF AM		3		JO		178.65		SG		0500N / 0780W / 01		$135,000.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		3/2/2009				Active		CK		789500789		HETTINGER LLC		3		CA		158.72		SC		048N / 0720W / 28		$18,095.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		4/15/2008				Active		CK		5142		BANK OF AMERICA  F/K/A LASALLE NATL BK		3		CA		158.72		SC		048N / 0720W / 28		$25,105.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		7/20/2009				Active		CD		4552182		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$33,700.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		4/6/2011				Active		CD		16493106		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$36,300.00

		PT0713		KILROY LLC, CALL		4/6/2009				Active		BD		58658790		WESTERN SURETY CO		2		LI		20		SG		0320N / 1190W / 24		$14,700.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		7/9/2004				Active		BD		209723		AMERICAN CONTRACTORS IND CO		1		NA		360		BE		0340N / 0830W / 06		$10,100.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		8/7/2006				Active		CD		800348158		FIRST INTERSTATE BK BILLINGS MT		1		NA		360		BE		0340N / 0830W / 06		$84,105.00

		PT0715		NORTHERN PLAINS INVESTMENT LLC, BARSTAD		10/14/2004		10/4/2013		Active		LC		50056037		FIRST INTERSTATE BK BILLINGS MT		3		JO		22.85		SG		0510N / 0820W / 26		$45,000.00

		PT0716		DAVES ASPHALT CO, LONG		9/7/2010				Active		BD		WY1540		MERCHANTS BONDING CO		2		FR		57		SG		040E /  / 26		$38,700.00

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2/7/2012				Active		BD		327010868		LIBERTY MUTUAL INS CO		2		SU		18		SG		0300N / 1090W / 05		$28,000.00

		PT0718		INTERMOUNTAIN CONST & MATERIALS, EVITT		8/27/2007				Active		BD		8895848		FIDELITY & DEP CO OF MD		3		JO		64.28		SG		0520N / 0830W / 15		$74,000.00

		PT0719		BASIC ENERGY SERV LP, PICKREL PIT		3/21/2005				Active		BD		1000931		LEXON INS CO		3		CA		21.85		SC		0500N / 0710W / 26		$58,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3/28/2005		9/24/2013		Active		LC		85		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		16.1		SG		0430N / 0790W / 14		$19,200.00

		PT0721		MOBILE CONCRETE INC, KNAPP		7/1/2005				Active		BD		55197267		UNITED FIRE & CAS CO		2		FR		111.34		SG		0380N / 0900W / 18		$11,900.00

		PT0722		MCMURRY READY MIX CO, PLUMBAGO CREEK		5/13/2005				Active		BD		929336126		WESTERN SURETY CO		1		AL		34.9		LI		0200N / 0730W / 36		$79,650.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		8/4/2006				Active		CD		8836691215		WELLS FARGO BK CASPER WY		2		FR		360		BE		0330N / 0900W / 12		$62,200.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		9/22/2005				Active		BD		209724		AMERICAN CONTRACTORS IND CO		2		FR		360		BE		0330N / 0900W / 12		$19,100.00

		PT0724		WIND RIVER MATERIALS LLC, FEAR PIT		2/7/2012				Active		BD		327010869		LIBERTY MUTUAL INS CO		2		SU		47.58		SG		0290N / 1110W / 28		$37,000.00

		PT0725		FRONTIER STONE CO, 60 BAR PIT		1/22/2010		7/6/2013		Active		LC		504		BLACK HILLS COMMUNITY BK RAPID CITY		3		CA		41.82		SC		0520N / 0720W / 02		$31,100.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		5/5/2013		Active		LC		50505		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$7,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		1/22/2013		Active		LC		122041		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005				Active		BD		K06414369		WESTCHESTER FIRE INS CO		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		4/30/2007				Active		BD		5021737		BOND SAFEGUARD INS CO		3		CK		720		GY		0510N / 0620W / 31		$32,992.65

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		3/22/2012				Active		CK		1287		MONOLITH MINERALS LLC		3		CK		720		GY		0510N / 0620W / 31		$36,207.35

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		6/2/2008				Active		CD		10750		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$11,000.00

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		9/7/2005				Active		CD		58432		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$20,000.00

		PT0729		BASIC ENERGY SERV LP, COLE PIT		9/28/2005				Active		BD		1009627		LEXON INS CO		3		CK		54.31		SG		0520N / 0620W / 19		$57,500.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		7/31/2009		7/31/2013		Active		PL		GL0936111		NATIONAL UNION FIRE INS CO		1		CR		13309		CO		0200N / 0790W / 06		$0.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		9/19/2012		11/22/2013		Active		SB		SBC145		ARCH WESTERN RESOURCES LLC		1		CR		13309		CO		0200N / 0790W / 06		$6,331,200.00

		PT0731		BASIC ENERGY SERV LP, DURHAM RANCH PIT		1/6/2006				Active		BD		RLB0011282		LEXON INS CO		3		CA		41.58		SC		0440N / 0720W / 13		$39,000.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		5/27/2011				Active		CD		800352216		FIRST INTERSTATE BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$23,800.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		3/15/2006				Active		CD		24431		HILLTOP NATL BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$8,100.00

		PT0733		BASIC ENERGY SERV LP, CRESTON JUNCTION		6/26/2006				Active		BD		1009646		LEXON INS CO		2		SW		42.52		SC		0200N / 0910W / 19		$49,000.00

		PT0735		FISHER SAND & GRAVEL CO, TRUE RANCHES		7/18/2006				Active		BD		190013181		LIBERTY MUTUAL INS CO		3		WE		72.8		SG		0440N / 060W / 05		$120,000.00

		PT0736		REITER CONST LLC, REITER		8/18/2006		6/27/2013		Active		LC		1109600328		FIRST INTERSTATE BK BILLINGS MT		2		PA		401.28		SG		0550N / 0980W / 01		$32,500.00

		PT0736		REITER CONST LLC, REITER		8/18/2006				Active		CD		48944		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		401.28		SG		0550N / 0980W / 01		$10,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		4/29/2009				Active		BD		105231669		TRAVELERS CAS & SURETY CO OF AM		2		SW		243		SG		0190N / 1080W / 27		$61,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		9/11/2006				Active		BD		55204948		UNITED FIRE & CAS CO		2		SW		243		SG		0190N / 1080W / 27		$7,000.00

		PT0738		CODY STAMPEDE, CODY STAMPEDE		10/11/2006				Active		CK		6000011894		PINNACLE BK CODY WY		2		PA		88.12		SG		0520N / 1020W / 03		$20,000.00

		PT0739		MCMURRY READY MIX CO, WYUTE		10/9/2006				Active		BD		929282112		WESTERN SURETY CO		1		CR		360		SG		0210N / 0880W / 14		$247,600.00

		PT0740		HIGH COUNTRY CONST INC, 		8/31/2011				Active		CD		81807		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$4,975.00

		PT0740		HIGH COUNTRY CONST INC, 		10/20/2006				Active		CD		15340		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$3,000.00

		PT0741		WESTERN WY CONST CO, ELLIS		12/28/2006				Active		BD		1014467		LEXON INS CO		2		FR		41		SG		0340N / 1000W / 28		$25,900.00

		PT0742		MULLINAX CONCRETE SERV CO INC, GRIFFITH		4/3/2009		3/11/2013		Active		LC		180019913		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		237		SG		0560N / 0850W / 14		$16,100.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		11/21/2011				Active		CK		32945		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$3,585.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		2/21/2007				Active		CD		8657952274		WELLS FARGO BK RIVERTON WY		2		FR		23.89		SG		0380N / 0900W / 09		$9,815.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		10/5/2009				Active		CK		517414615		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$5,000.00

		PT0744		LIEN, PETE & SONS INC, HUNTER QUARRY		12/16/2011		12/6/2012		Active		LC		S500989		UMB BK NA KANSAS CITY MO		3		CK		522.1		LI		0510N / 0620W / 14		$245,300.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		4/20/2012				Active		JCR		51000983203		HILLTOP NATL BK CASPER WY		3		CK		1662.7		BE		0500N / 0660W / 36		$88,000.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		3/26/2007		7/1/2013		Active		SB		SBNC118		BLACK HILLS BENTONITE LLC		3		CK		1662.7		BE		0500N / 0660W / 36		$866,500.00

		PT0746		HOWELL PETROLEUM CORP, SALT CREEK		4/4/2007				Active		BD		22018632		LIBERTY MUTUAL INS CO		1		NA		69.6		SD		0400N / 0790W / 25		$19,200.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		3/11/2009				Active		BD		55188046		UNITED FIRE & CAS CO		2		SU		77.8		SG		0330N / 1090W / 16		$26,000.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$4,500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$5,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/5/2010				Active		CD		15162594		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/29/2008				Active		CD		3331371		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		12/23/2011				Active		CD		10005712		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		170		SG		0290N / 1110W / 17		$43,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		8/2/2007				Active		CD		826262354		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$19,000.00

		PT0749		ALEXANDER CONST CO, FISH CREEK		9/6/2007		8/17/2013		Active		LC		114		FIRST STATE BK WHEATLAND WY		1		PL		40		LI		0270N / 0690W / 33		$33,200.00

		PT0750		HYLAND ENTERPRISES INC, BLM		6/2/2008				Active		CD		10748		BANK OF COMMERCE RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$70,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772909		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$20,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772906		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$17,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		6/16/2011				Active		CD		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$16,000.00

		PT0752		FLYING Z ENTERPRISES LLC, TALBOTT PIT		2/25/2011		12/20/2012		Active		LC		151		FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY LARAMIE WY		1		AL		244		SG		0150N / 0750W / 25		$60,000.00

		PT0753		2 M CONST INC, BEBOUT		11/6/2007				Active		BD		3747478		OHIO CAS INS CO		2		FR		54.22		SG		0010N / 0040E / 33		$39,200.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		8/15/2007				Active		CK		5198		MAGNA ENERGY SERV LLC		3		JO		99.13		SG		0470N / 0780W / 36		$2,000.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/13/2007				Active		CD		8012896		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$46,400.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		4/15/2009				Active		CD		400006483		FIRST INTERSTATE BK BILLINGS MT		3		JO		99.13		SG		0470N / 0780W / 36		$12,600.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/14/2010				Active		CD		400006799		FIRST INTERSTATE BK GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$4,000.00

		PT0756		MCMURRY READY MIX CO, FREDERICK QUARRY		4/28/2008				Active		BD		58646146		WESTERN SURETY CO		1		PL		196.8		LI		0270N / 0660W / 33		$157,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		12/17/2008				Active		CD		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$6,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		1/13/2011				Active		CD		0345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$11,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$10,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$24,700.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL CREEK		10/29/2008		10/10/2013		Active		LC		45		PINNACLE BK THERMOPOLIS WY		2		HS		39.7		SG		0430N / 0950W / 18		$76,038.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		815864228		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$10,000.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		8154239137		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$14,000.00

		PT0760		MULLINAX CONCRETE SERV CO INC, CARROLL		4/3/2009		3/11/2013		Active		LC		180019216		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		64.55		SG		0570N / 0850W / 23		$40,500.00

		PT0761		KOCH CONST INC, JAMES RANCH		5/15/2009		3/13/2013		Active		LC		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		45.8		SG		0340N / 1110W / 21		$50,000.00

		PT0762		NEPECO CO, 		10/13/2010				Active		CD		1001037645		BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL WY		2		BH		36		SG		0550N / 0970W / 07		$28,800.00

		PT0763		EVANS CONST CO, RIVER SPRINGS		6/9/2009				Active		BD		8965718		FIDELITY & DEP CO OF MD		2		TE		58		SG		0410N / 1170W / 23		$317,700.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		8/4/2011		7/17/2012		Active		SB		SBC143		PEABODY INVESTMENTS CORP		3		CA		23039.1		CO		0420N / 0700W / 13		$78,958,000.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		7/17/2009				Active		PL		GL4807243		NATL UNION FIRE INS CO		3		CA		23039.1		CO		0420N / 0700W / 13		$0.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		10/11/2010		10/4/2013		Active		LC		0380103011		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$5,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		1/13/2012		1/6/2013		Active		LC		180026612		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$2,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		3/11/2013		Active		LC		180019521		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$10,739.09

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		6/30/2013		Active		LC		380100121		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$24,260.91

		PT0766		MULLINAX CONCRETE SERV CO INC, JC RANCH		8/19/2009		7/13/2013		Active		LC		380100317		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		127		SG		0540N / 0850W / 01		$46,100.00

		PT0767		2 M CONST INC, GOOD PIT		11/4/2009				Active		BD		3747482		OHIO CAS INS CO		2		FR		83.5		SG		0010N / 00040E / 13		$28,900.00

		PT0768		FAIRBANKS BOEHM INC, APPLEQUIST		2/1/2010		10/11/2013		Active		LC		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		76.476		SG		0250N / 1060W / 33		$41,000.00

		PT0769		TOUCHSTONE MATERIALS LLC, TOUCHSTONE		3/15/2010		6/27/2013		Active		LC		81		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		58.6		SG		0510N / 0820W / 24		$25,300.00

		PT0770		QUALITY AGG & CONST INC, THAR		3/22/2010		2/9/2013		Active		LC		58		SUNDANCE STATE BK SUNDANCE WY		3		CA		83.25		SC		0490N / 0710W / 01		$42,200.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220073		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$25,000.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220071		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$10,000.00

		PT0772		CROELL REDI MIX INC, ROGERS PIT		3/31/2010				Active		BD		2108235		NORTH AMERICAN SPECIALTY INS CO		3		CK		600.07		LI		0520N / 0620W / 25		$264,100.00

		PT0773		STINSON AGGREGATE LLC, GREGORY PIT		8/15/2011		6/30/2013		Active		LC		30960307		FIRST INTERSTATE BK GILLETTE WY		3		CA		49.25		SC		0510N / 0710W / 15		$15,900.00

		PT0774		MELGAARD CONST CO, HEPP PIT		8/9/2012				Active		CD		300017773		FIRST INTERSTATE BK GILLETTE WY		3		JO		52.6		SG		0500N / 0800W / 25		$29,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS, 		12/29/2011				Active		BD		9059496		FIDELITY & DEP CO OF MD		3		JO		220.64		SG		0480N / 0820W / 10		$230,000.00

		PT0776		MCMURRY READY MIX CO, T CROSS T		7/2/2010				Active		BD		58662867		WESTERN SURETY CO		3		JO		248.1		SG		0530N / 0820W / 32		$283,000.00

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		12/22/2010		12/15/2012		Active		LC		BMCH317122OS		BMO HARRIS BK NA CHICAGO IL		3		CA		7094.72		UR		0410N / 0750W / 02		$3,057,000.00

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		12/29/2010				Active		BD		1057688		LEXON INS CO		3		JO		3370.53		UR		0430N / 0750W / 05		$6,800,000.00

		PT0779		EVANS CONST CO, ETNA		1/24/2011				Active		BD		9032352		FIDELITY & DEP CO OF MD		2		LI		54		SG		0360N / 1190W / 35		$87,600.00

		PT0780		MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY		4/28/2011				Active		BD		105528640		TRAVELERS CAS & SURETY CO OF AM		2		WA		18.25		SG		0450N / 0940W / 02		$8,300.00

		PT0781		CROELL REDI MIX INC, MCGUIRE		6/7/2011				Active		BD		2094920		NORTH AMERICAN SPECIALTY INS CO		1		PL		60		SG		0240N / 0690W / 25		$16,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS		6/17/2011		10/4/2013		Active		LC		380103120		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		125		SG		0560N / 0840W / 30		$36,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CD		14940916		BANK OF THE WEST RIVERTON WY		2		SU		40		SG		0340N / 1090W / 29		$10,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CK		5038		HIGH PLAINS VENTURES LLC		2		SU		40		SG		0340N / 1090W / 29		$2,000.00

		PT0784		OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK		8/5/2011				Active		BD		S363489		EMPLOYERS MUTUAL CAS CO		2		HS		60.025		GR		0430N / 0960W / 17		$23,700.00

		PT0785		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		88.66		SG		0340N / 0760W / 27		$46,400.00

		PT0786		HAYSTACK COAL CO, HAYSTACK		8/30/2011				Active		BD		105613497		TRAVELERS CAS & SURETY CO OF AM		2		UI		963		CO		0170N / 1180W / 26		$11,359,900.00

		PT0787		WIND RIVER MATERIALS LLC, SCHULTHESS		9/29/2011				Active		BD		327010867		LIBERTY MUTUAL INS CO		2		LI		24		SG		0210N / 1150W / 34		$49,220.00

		PT0788		LOST CREEK ISR LLC, LOST CREEK		5/18/2012				Active		BD		1062388		LEXON INS CO		2		SW		4253.85		UR		0250N / 0920W / 16		$1,748,000.00

		PT0789		AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT		2/2/2012				Active		CD		300016829		FIRST INTERSTATE BK GILLETTE WY		3		CK		118.3		SG		0540N / 0660W / 33		$10,000.00

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		3/23/2012		3/16/2013		Active		LC		S501059		UMB BK NA KANSAS CITY MO		1		AL		1441.2		LI		0170N / 0720W / 08		$401,700.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		39045609		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$27,500.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		110		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$11,500.00

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		3/30/2012				Active		CD		28750		HILLTOP NATL BK CASPER WY		1		NA		387		BE		0340N / 0880W / 19		$47,500.00

		PT0793		FISHER SAND & GRAVEL CO, STATELINE QUARRY		4/19/2012				Active		BD		190013274		LIBERTY MUTUAL INS CO		3		CK		133.86		LI		0520N / 0600W / 05		$68,000.00

		PT0794		QUALITY AGG & CONST INC, BUFFALO RANCH PIT		6/13/2012		5/20/2013		Active		LC		65		SUNDANCE STATE BK SUNDANCE WY		3		CA		49.6		SC		0440N / 0710W / 07		$22,700.00

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		8/9/2012				Active		BD		82296294		FEDERAL INS CO		2		BH		3275		BE		0500N / 0900W / 21		$200,000.00

		PT0796		PINNACLE MATERIALS INC, DOUGLAS QUARRY		8/14/2012				Active		CK		102303		PINNACLE MATERIALS LLC		1		CO		140		LI		0320N / 0720W / 33		$128,500.00

		PT0797		WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41 RANCH		8/21/2012				Active		CD		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		1071		SG		0480N / 0820W / 03		$185,000.00

		PT0798		CROELL REDI MIX INC, SHELL CREEK		9/14/2012				Active		BD		2157158		NORTH AMERICAN SPECIALTY INS CO		3		JO		320		GR		0520N / 0830W / 15		$41,100.00

		PT0799		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW), PINE RIDGE PIT		9/18/2012				Active		CD		101000818		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		50		SG		0430N / 0800W / 14		$27,000.00

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		9/21/2012				Active		CD		347400304395		U S BANK CHEYENNE WY		1		CO		35		SS		0310N / 0720W / 32		$20,400.00

		RD0001		U S DEPT OF ENERGY, HOE CREEK PROJECT		3/31/2003				Active		BD		8645377		FIDELITY & DEP CO OF MD		3		CA				CG		0470N / 0720W / 07		$176,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE PROJECT		10/9/1981				Active		BD		175F6671		TRAVELERS IND CO		1		CO		36		UR		0340N / 0730W / 15		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS, 		10/28/1993				Active		BD		117076		NATL UNION FIRE INS CO		2		SW		50		TR		0160N / 1090W / 20		$250,000.00

		RD0017		CARBON COUNTY UCG INC, 		12/20/1994				Active		BD		5783952		SAFECO INS CO		1		CR		295.2		CG		0210N / 0890W / 11		$6,023,464.00

		Total Bond Amount		
		$2,916,798,208.41
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Permit Mine Bond Date Exp Date Action Type Bond Number Bank/Surety Dist Cty Acres Min T/R/S Bond Amt
CN0009 ARK LAND CO, 11/23/1977 Active BD 400FB3653 ST PAUL FIRE & MARINE INS CO 1 CR CO 0220N / 0180W / 06 $10,000.00
CN0015 ANADARKO HOLDING CO, 7/6/1982 Active BD 5216701(BLM) AMERICAN INS CO 1 CR CO 0230N / 0810W / 14 $25,000.00
CN0015 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489305 SAFECO INS CO OF AM 1 CR CO 0230N / 0810W / 14 $30,000.00
CN0077 U S BLM, 7/28/1983 Active U S  BLM U S BLM 3 JO CO 0470N / 0810W / 11 $0.00
CN0085 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489306 SAFECO INS CO OF AM 2 SW CO 020N / 1040W / 17 $10,000.00
CN0096 BLACK BUTTE COAL CO, 11/18/2011 Active BD 90662366 FIDELITY & DEP CO OF MD 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0096 BLACK BUTTE COAL CO, 6/4/2012 Active BD SUR0002639 ARGONAUT INS CO 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0116 BRIDGER COAL CO, 7/16/2003 Active BD 103545967 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 05 $10,000.00
CN0117 SHOSHONE COAL CORP, 12/7/2004 Active BD 104294175 TRAVELERS CAS & SURETY CO OF AM 1 CR CO 0230N / 0820W / 01 $21,050.00
CN0118 BRIDGER COAL CO, 7/16/2002 Active BD 103545969 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 04 $10,000.00
CN0123 ANTELOPE COAL LLC, 3/23/2010 Active BD SUR0000366 ARGONAUT INS CO 1 CO CO 0410N / 0710W / 23 $46,500.00
CN0126 BRIDGER COAL CO, 10/13/2006 Active BD 104095119 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 01 $2,000.00
CN0130 BRIDGER COAL CO, 7/16/2003 Active BD 104095121 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 0990W / 05 $139,000.00
CN0134 HAYSTACK COAL CO, SOUTH HAYSTACK 10/22/2001 Active BD 41S103566334BCM TRAVELERS CAS & SURETY CO 2 UI CO 0170N / 1170W / 31 $103,057.00
CN0137 CORDERO MINING LLC, 3/23/2010 Active BD SUR0000376 ARGONAUT INS CO 3 CA CO 0470N / 0710W / 13 $12,000.00
CN0139 WESTMORELAND KEMMERER INC, BLM 2/24/2012 Active BD 9038761 FIDELITY & DEP CO OF MD 2 LI CO / / 08 $95,000.00
CN0140 WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX 11/18/2005 Active BD 5011895 BOND SAFEGUARD INS CO 3 CA CO 0420N / 0700W / 06 $9,275.00
CN0143 ARK LAND CO, BLM/USFS 9/28/2006 Active BD 1017648 LEXON INS CO 3 CA CO 0420N / 0710W / 01 $80,800.00
CN0144 CABALLO COAL CO, 4/11/2007 Active BD 82056507 FEDERAL INS CO 3 CA CO 0480N / 0700W / 05 $43,000.00
CN0150 BUCKSKIN MINING CO, BUCKSKIN 1/7/2009 Active BD S105149216 TRAVELERS CAS & SURETY CO OF AM 3 CA CO 0520N / 0730W / 12 $34,800.00
CN0151 WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5 2/24/2012 Active BD 9038762 FIDELITY & DEP CO OF MD 2 LI CO 0220N / 1160W / - $15,000.00
CN0152 ROCKY MOUNTAIN COAL CO LLC, 8/18/2009 Active BD 6628998 SAFECO INS CO OF AM 2 SW CO 0200N / 1040W / 08 $23,100.00
CN0154 LINC ENERGY OPERATIONS INC, 10/26/2010 Active CK 479701953 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $255,015.00
CN0154 LINC ENERGY OPERATIONS INC, 4/24/2012 Active CK 6839 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $36,000.00
CN0154 LINC ENERGY OPERATIONS INC, 4/27/2011 Active CK 479701972 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $416,405.00
CN0154 LINC ENERGY OPERATIONS INC, 2/28/2012 Active CK 5356 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $45,108.00
CN0154 LINC ENERGY OPERATIONS INC, 1/10/2012 Active CK 4243 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $122,472.00
CN0155 PEABODY CABALLO MINING LLC, RAWHIDE MINE 5/23/2011 Active BD 22032300 LIBERTY MUTUAL INS CO 3 CA CO 0510N / 0730W / 12 $288,000.00
CN0156 COUNTY COAL CO LLC, 7/21/2011 Active CK 4213946723 COUNTY COAL CO LLC 3 JO CO 0520N / 0920W / 19 $15,000.00
CN0156 COUNTY COAL CO LLC, 8/5/2011 Active CK 4213946530 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO CO 0520N / 0920W / 19 $16,300.00
CN0158 LINC ENERGY OPERATIONS INC, 4/23/2012 Active CK 6838 LINC ENERGY OPERATIONS INC 1 CR CO 0120N / 0910W / 16 $13,950.00
CN0159 BUCKSKIN MINING CO, OEDEKOVEN TRACT 8/15/2012 Active BD 105678571 TRAVELERS CASUALTY & SURETY CO OF AM 3 CA CO 0520N / 0720W / 07 $82,000.00
CN0160 RAMACO WY COAL CO, 9/28/2012 Active CD 345105915 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH CO 0570N / 0840W / 03 $18,000.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967512 EKLUND 2 FR GO 0280N / 0990W / 15 $500.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967513 EKLUND 2 FR GO 0280N / 0990W / 15 $250.00

DN0043 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489308 SAFECO INS CO OF AM 2 SW UR / / $500,000.00
DN0059 ENERGY METALS CORP (US), 12/1/2006 Active CK 3077 ENERGY METALS CORP 2 FR UR 0260N / 0940W / 14 $11,400.00
DN0060 UMETCO MINERALS CORP, 11/24/1999 Active BD 6031491 SAFECO INS CO OF AM 2 FR UR / / 11 $26,796.00
DN0077 F M C CORP, 6/20/1980 Active BD 29102202 AMERICAN HOME ASSUR CO 2 UN TR / / $10,000.00
DN0086 O C I WY LP, 4/7/2000 Active BD 183340 NATL UNION FIRE INS CO 2 SW 0 TR / / 13 $14,750.00
DN0102 M I LLC, 4/14/2004 Active BD 6257818 SAFECO INS CO OF AM 2 BH BE 0550N / 0930W / 35 $10,000.00
DN0115 URANIUM RESOURCES INC, 8/11/1981 Active BD 40S28840 TRAVELERS CAS & SURETY CO 1 CO UR 0320N / 0700W / 09 $10,000.00
DN0130 AMERICAN COLLOID CO, 4/29/1985 Active BD 4936092 SAFECO INS CO OF AM 2 BH BE / / $10,000.00
DN0147 F M C WY CORP, 3/22/2000 Active BD 120130345637999 UNITED STATES FIDELITY & GUARANTY INS CO 2 SW UN 0170N / 0109W / 17 $40,000.00
DN0155 SCHLOSSER, JIMMY DALE, 8/16/1982 Active CD 5612 SUNDANCE STATE BK SUNDANCE WY 3 CK BE / / $1,000.00
DN0160 WYO-BEN INC, 9/24/2007 8/15/2013 Active LC NZS602925 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE / / $10,000.00
DN0160 WYO-BEN INC, 4/26/1984 Active BD 4385471 SAFECO INS CO OF AM 2 BH BE / / $2,525.00
DN0175 BENTONITE PERFORMANCE MINERALS LLC, 3/14/2000 5/31/2013 Active LC P259655 JPMORGAN CHASE BK NA CHICAGO IL 2 BH BE / / $41,000.00
DN0177 BLACK HILLS BENTONITE LLC, 3/25/2008 Active CD 26853 HILLTOP NATL BK CASPER WY 3 CK BE / / $15,300.00
DN0194 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 FR UR 0280N / 0910W / 35 $225,000.00

DN0209 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUBY RANCH 7/11/1997 6/26/2013 Active LC 1269S16263 ROYAL BK OF CN NEW YORK NY 3 CA UR 0430N / 0740W / $119,000.00

DN0233 PFAFF, CARL E, 11/2/1988 Active CD 73974 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 11 $200.00

DN0236 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/23/2002 7/22/2013 Active LC S736182 BNP PARIBAS BK NEW YORK NY 1 CO UR 0350N / 0740W / 01 $653,100.00
DN0253 SOLVAY SODA ASH JOINT VENTURE, 4/27/1995 Active BD 5762191 SAFECO INS CO OF AM 2 SW TR 0180N / 1090W / 02 $47,000.00
DN0255 TATA CHEMICALS (SODA ASH) PARTNERS, 9/23/1993 Active BD 899666 NATL UNION FIRE INS CO 2 SW TR 0180N / 1090W / 23 $29,300.00
DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA), 12/29/1997 12/21/2012 Active LC 7902S17362 ROYAL BK OF CN NEW YORK NY 2 NA UR 0330N / 0880W / 07 $403,000.00
DN0267 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035354 FIDELITY & DEP CO OF MD 2 SW UR 0240N / 0940W / 01 $10,000.00
DN0297 GREEN MOUNTAIN MINING VENTURE, 8/21/2012 Active BD 9085774 FIDELITY & DEP CO OF MD 2 FR UR 0270N / 0910W / 04 $201,500.00
DN0300 BLACK HILLS BENTONITE LLC, 3/20/2008 Active CD 26854 HILLTOP NATL BK CASPER WY 1 CO LN 0370N / 0740W / 15 $6,000.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000203 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $1,500.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000217 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $3,000.00

DN0312 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9776 TRAVELERS CAS & SURETY CO OF AM 3 JO BE / / $10,000.00
DN0313 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9775 ST PAUL FIRE & MARINE INS CO 3 CR BE / / $10,000.00
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DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 11/1/2002 Active CK 431 ENCAMPMENT RESOURCES INC 1 AL UN 0140N / 0780W / 21 $10,000.00
DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 10/29/2009 Active CK 715 ENCAMPMENT RESOURCES LLC 1 AL UN 0140N / 0780W / 21 $9,500.00
DN0325 ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY 2/13/2004 Active BD 187468 AMERICAN CONTRACTORS IND CO 1 NA UN 0390N / 0840W / 13 $10,000.00
DN0326 ROCK SPRINGS MINERAL PROCESSING, BLM PLACE 7/19/2004 Active BD 209725 AMERICAN CONTRACTORS IND CO 2 FR BE 0330N / 0900W / 01 $3,000.00
DN0327 RARE ELEMENT RESOURCES INC, BULL HISS 8/28/2012 Active BD 1076901 LEXON INS CO 3 CK UN 0520N / 0630W / 17 $320,000.00
DN0331 ENERGY FUELS WY INC, SHEEP MOUNTAIN 7/21/2011 Active CK 249 TITAN URANIUM USA INC 2 SW UR 0280N / 02902 / 18 $20,100.00
DN0335 N F U WYOMING LLC, LOST SOLDIER PROJECT 5/22/2012 Active BD 1062394 LEXON INS CO 2 SW UN 0260N / 0900W / 06 $30,450.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 4/11/2008 Active CK 3752 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $230,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/5/2006 Active CK 279589 HILLTOP NATL BK CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/4/2007 Active CD 1161/50000058 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $30,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 3/8/2007 Active CK 2305 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/1/2007 Active CK 144947 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $5,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/5/2006 Active CK 136584 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $10,000.00
DN0338 AMERICAN COLLOID CO, BIG HORN 3/16/2011 Active BD 82290631 FEDERAL INS CO 2 BH BE / / 58 $75,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2011 7/18/2013 Active LC 1000000421 FIRST INTERSTATE BK BILLINGS MT 1 CO UR / / 15 $316,541.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active CK 1081 HIGH PLAINS URANIUM 1 CO UR / / 15 $967.75
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 5/8/2007 11/20/2013 Active LC BMT0150215OS/HACH155143IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $750,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active TB 912828BX7 WELLS FARGO INVESTMENTS 1 CO UR / / 15 $159,148.25
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 8/9/2006 6/21/2013 Active LC BMTO136036OS/HACH140409IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $250,000.00
DN0340 MONOLITH MINERALS LLC, MAYWORTH1 8/9/2006 Active CD 1875 SUMMIT NATL BK HULETT WY 3 JO GY 0450N / 0830W / 29 $2,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 4/20/2007 11/20/2013 Active LC BMTO150213OS/HACH155141IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $750,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 8/22/2006 6/21/2013 Active LC BMTO136064OS/HACH140410IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $250,000.00
DN0346 POWERTECH (USA) INC, BLM 10/2/2006 Active CK 474210023 POWERTECH (USA) INC 3 WE UR 0410N / 06102 / 24 $2,000.00
DN0347 N C A NUCLEAR INC, ELKHORN 3/6/2009 Active CD 500007888 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CK UR 0560N / 0660W / 26 $10,000.00

DN0349 HORIZON WY URANIUM INC, HORIZON 11/13/2006 Active MM 70748855/70748842 ANB BK F/K/A AMERICAN NATL BK CHEYENNE
WY/DENVER CO 1 CO UR 0320N / 0700W / 16 $161,843.00

DN0353 URANIUM ONE AMERICAS INC, GREAT DIVIDE 4/2/2007 11/20/2013 Active LC BMTO150214OS/HACH155142IS BMO HARRIS BK NA CHICAGO IL 2 SW UR / / $1,000,000.00
DN0354 STRATHMORE RESOURCES US LTD, SKY PROPERTY 11/6/2009 Active CK 1418 STRATHMORE RESOURCES (US) LTD 2 FR UR 0310N / 0950W / 01 $3,000.00
DN0356 POWERTECH (USA) INC, DUNGRY/BUDMAYR 3/5/2009 Active CK 4536 POWERTECH (USA) INC 3 CK UR / / 33 $10,000.00
DN0360 WYOMING GOLD MINING CO INC, STATE 5/24/2007 Active CD 7732071332 WELLS FARGO BK DUBOIS WY 1 LA UN 0140N / 0700W / 36 $28,400.00
DN0361 AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE 7/6/2007 Active BD K07337310 WESTCHESTER FIRE INS CO 2 BH UN 0500N / 0900W / 32 $10,000.00
DN0364 HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP 8/6/2007 Active CK 1197 BLACK RANGE MINERALS LTD 1 CR UN 0140N / 0860W / 16 $130,000.00
DN0366 BLUE EYED SHEEP RESOURCES LLC, FEDERAL 4/22/2009 Active CK 1282 WILDHORSE ENERGY INC 2 FR UR / / $46,500.00
DN0367 URANIUM ENERGY CORP, 11/21/2008 Active CD 27450 HILLTOP NATL BK CASPER WY 1 NA UN 0320N / 0840W / 08 $800.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 4/26/2012 Active CK 4180 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0900W / 26 $4,700.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 1/23/2008 Active CD 700046934 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $26,500.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 10/15/2007 Active CD 700046508 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $11,200.00
DN0371 N F U WYOMING LLC, LC NORTH 5/22/2012 Active BD 1062390 LEXON INS CO 2 SW UR / / $569,000.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 1/16/2011 Active CD 28362 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $5,100.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 3/21/2008 Active CD 26852 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $3,900.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 8/27/2008 Active CD 50000212 JONAH BK OF WY CASPER WY 3 JO UR 0430N / 0750W / ALL $37,500.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 5/5/2008 Active BD 1024558 LEXON INS CO 3 JO UR 0430N / 0750W / ALL $622,500.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033839 BMO HARRIS BK NA CHICAGO IL 1 AL UR 0250N / 0750W / 36 $244,200.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033857 BMO HARRIS BK CHICAGO IL 1 AL UR 0250N / 0750W / 36 $6,600.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 5/28/2008 Active CK 73 TARGET EXPLORATION & MINING CORP 1 AL UR 0250N / 0750W / 36 $7,500.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 4/5/2012 Active CDARS 1014019703/CD03000045 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 06 $640,000.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 10/5/2010 Active CDARS 1013826087/CD03000044 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 06 $785,000.00
DN0389 WYO-BEN INC, BLM 11/6/2008 10/6/2013 Active LC NZS629455 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE 0420N / 0920W / 05 $10,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27417 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27418 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00

DN0392 CAMECO RESOURCES (POWER RESOURCES INC DBA),
BROWN RANCH 8/7/2009 7/28/2013 Active LC 91909531 BNP PARIBAS BK NEW YORK NY 3 CA UR 0430N / 0760W / 21 $1,625,000.00

DN0394 URANIUM ONE AMERICAS INC, RED RIM 7/7/2010 6/9/2013 Active LC BMCH294431OS BMO HARRIS BK NA CHICAGO IL 1 CR UR 0210N / 0890W / 35 $272,251.92
DN0397 STRATA ENERGY INC, CROOK CTY 4/5/2012 Active CDARS 1014019681/CD03000046 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 3/16/2011 Active CDARS 1014103798/CD03000048 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 10/5/2010 Active CDARS 1013822545/CD03000043 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 07 $100,000.00
DN0398 GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN 3/16/2010 Active CK 5070209610 FIRST INTERSTATE BK BILLINGS MT 2 SW SH 0180N / 1060W / 07 $8,100.00
DN0400 N F U WYOMING LLC, LOST CREEK SOUTH 5/22/2012 Active BD 1062389 LEXON INS CO 2 SW UR 0250N / 0920W / 22 $1,076,500.00
DN0401 A U C LLC, RENO CREEK 3/18/2011 3/11/2013 Active LC 1580 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $683,400.00
DN0401 A U C LLC, RENO CREEK 8/9/2010 Active CD 906600017505 MUTUAL OF OMAHA BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $112,200.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 9/24/2010 Active CD 700049110 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0890W / 04 $31,300.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 4/26/2012 Active CK 4181 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0890W / 04 $11,600.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 4/26/2012 Active CK 4182 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0900W / 04 $47,000.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 9/24/2010 Active CD 700049111 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0900W / 04 $16,700.00

DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 4/26/2012 Active CK 4183 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0910W / 13 $24,600.00
DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 9/24/2010 Active CD 700049112 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0910W / 13 $59,200.00
DN0405 MOUNTAIN CEMENT CO, BLM 9/29/2010 Active BD 6637859 SAFECO INS CO OF AM 1 AL LI 0150N / 0720W / 17 $29,750.00
DN0406 BIG BEAR MINING INC, BLM 2/23/2011 Active BD 1057756 LEXON INS CO 2 NA GO 0310N / 0880W / 05 $54,200.00
DN0407 448018 EXPLORATION INC, BLM 7/19/2012 Active CK 605156211 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $141,200.00
DN0407 448018 EXPLORATION INC, BLM 6/1/2011 Active CK 604031427 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $97,800.00
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DN0408 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/18/2011 7/5/2013 Active LC 6320/S24831 ROYAL BK OF CN NEW YORK NY 1 CR UR 0270N / 0790W / 01 $205,000.00

DN0409 CAMECO RESOURCES (POWER RESOURCES INC DBA), W
BEAVER RIM 9/6/2011 8/5/2013 Active LC 4106110 BNP PARIBAS BK NEW YORK NY 2 FR UR 0310N / 0920W / 01 $245,000.00

DN0410 TITAN IRON ORE CORP, 11/2/2011 Active CK 8984962 TITAN IRON ORE CORP 1 AL UN 0190N / 0720W / 24 $7,300.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 1004 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $700.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 3842 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $150,000.00

DN0412 CAMECO RESOURCES (POWER RESOURCES INC DBA),
LANCE CREEK 3/13/2012 3/4/2013 Active LC 97431/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0330N / 0650W / 01 $948,300.00

DN0413 CAMECO RESOURCES (POWER RESOURCES INC DBA),
INDIAN CREEK 3/13/2012 3/5/2013 Active LC 97430/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0340N / 0620W / - $835,400.00

DN0414 STAKEHOLDER ENERGY LLC, HENRY PATTESON 3/27/2012 3/23/2013 Active LC 64 JONAH BK OF WY CASPER WY 1 CO UR 0380N / 0750W / 26 $986,600.00
DN0415 STAKEHOLDER ENERGY LLC, ALLEMAN RANCH 3/27/2012 3/23/2013 Active LC 65 JONAH BK OF WY CASPER WY 1 CO UR 0390N / 0750W / 28 $639,200.00
DN0416 N F U WYOMING LLC, LOST CREEK EAST 7/23/2012 Active BD 1079795 LEXON INS CO 2 SW UR 0250N / 0920W / 01 $461,000.00
DN0417 STRATHMORE RESOURCES (US) LTD, WEST DIAMOND 8/20/2012 Active CK 4417 STRATHMORE RECOURCES (US) LTD 2 FR UR 0320N / 0900W / 28 $199,500.00

DN0418 STRATMORE RESOURCES (US) LTD, EAST DIAMOND
PROPERTY 8/20/2012 Active CK 4416 STRATHMORE RESOURCES (US) LTD 2 FR UR 0900W / / 0320N $199,700.00

DN0419 MOUNTAIN CEMENT CO, ALBANY CTY 8/20/2012 Active BD 22027282 LIBERTY MUTUAL INS CO 1 AL SH 0140N / 0740W / 02 $9,000.00

DN0420 INNOVATION EXPLORATION VENTURES LLC, BLACK
ROCK-GRANITE RDG-W SWEETHEART 8/27/2012 Active CD 28537 FIRST NATL BK OF WY LARAMIE WY 2 NA IR 0310N / 0860W / 15 $38,500.00

ET0022 GRANGER, TOWN OF, GRANGER 9/14/1977 Active CK 4184 TOWN OF GRANGER 2 SW 5 SG 0190N / 1110W / 32 $400.00
ET0062 DEBERNARDI BROS INC, DEBERNARDI PIT #2 1/18/1978 Active CK 25073 CO CHECK 2 SW 10 SG 0190N / 1110W / 22 $2,000.00

ET0093 BUTCHER, RONALD D, BUTCHER 2/13/1981 Active CD 4052 FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF
COMMERCE SHERIDAN 3 SH 10 SG 0540N / 0830W / 27 $600.00

ET0143 LINN RANCH, LINN 8/30/1982 Active BD 2973023 SAFECO INS CO 2 TE 10 SG 0410N / 1170W / 13 $2,000.00

ET0148 PREWITT, DAVID & WINIFRED, LUHR 3/10/1999 Active CD 132000272 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL 10 SG 0260N / 0650W / 06 $10,000.00

ET0192 CROELL REDI MIX INC, CROELL 10/12/2009 Active BD 2100272 NORTH AMERICAN SPECIALTY INS CO 3 CK 10 SG 0530N / 0600W / 06 $10,000.00
ET0210 ANTON, ROGER & LAVON, TANNER 1/27/2005 Active CD 300015019 FIRST INTERSTATE BK BILLINGS MT 3 CA 5 SC 0500N / 0700W / 06 $1,000.00
ET0286 JOHNSON RANCHES, 1/13/1987 Active CD 110895 ZIONS 1ST NATL BK RANDOLF UT 2 LI 10 SG 0210N / 1200W / 10 $2,000.00
ET0304 SINKS CANYON WELDING & OILFIELD SERV INC, 3/11/1991 Active CD 15526 CENTRAL BANK & TRUST LANDER WY 2 FR 10 SG 0340N / 0990W / 21 $2,000.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 4/24/2009 Active CK 24200 CHAPMAN CONTRACTING INC 1 NA 1 SG 0400N / 0780W / 28 $2,800.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 8/4/1981 Active CK 2738 CO CHECK 1 NA 1 SG 0400N / 0780W / 28 $200.00
ET0338 G & L CONCRETE INC, 2/4/1998 Active CD 20937 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 17 $10,000.00
ET0348 GORGE ROCK PRODUCTS INC , 9/26/2011 Active BD 103713085 TRAVELERS CAS & SURETY CO OF AM 2 SW 10 SG 0180N / 1070W / 16 $10,000.00

ET0353 DEVRIES, RAY, DOWDY 2/5/1988 Active CD 9965S ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 HS 10 SG 0430N / 0940W / 05 $3,000.00

ET0355 MOSTELLER, CHARLES W %PAT MOSTELLER, MOSTELLER
QUARRY 12/28/1981 Active BD CC7104594 COMMERCIAL UNION INS CO 1 NA 10 DO 0320N / 0780W / 29 $3,000.00

ET0372 STAR TRUCKING INC, SPRATT 5/6/1999 Active CD 584TR WELLS FARGO BK RIVERTON WY 2 FR 4 SG 0380N / 0900W / 12 $800.00
ET0381 WEAVER, DALE INC, KENNETH BOWER FARMS 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 WA 9 SG 0460N / 0930W / 03 $5,100.00
ET0385 STAR TRUCKING INC, 10/11/2000 Active CD 8000011846 WELLS FARGO BK RIVERTON WY 2 NA 10 SG 0380N / 0870W / 26 $7,200.00

ET0389 ELLINGFORD BROS INC, DELBERT JAMES 5/28/1982 Active CD 4191 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0140N / 1150W / 09 $2,000.00

ET0406 ALBRIGHT SAND & GRAVEL, CROSS 7/29/1982 Active CD 1625 WELLS FARGO BK DUBOIS WY 2 FR 4 SG 0420N / 1080W / 11 $800.00
ET0413 SANDERS, WILLIAM A, SANDERS 10/25/1999 10/5/2013 Active LC 145 FIRST INTERSTATE BK BILLINGS MT 1 AL 3 SG 0160N / 0780W / 27 $750.00
ET0423 CHILD, DOYLE F TRUST, 12/22/1998 Active CD 3719940090 WELLS FARGO BK AFTON WY 2 UI 9 SG 0150N / 1200W / 28 $3,800.00
ET0486 WYOMING RED ROCK LLC, 11/6/1991 Active CD 30003926 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0320N / 0750W / 29 $1,200.00
ET0490 NEWFIELD PRODUCTION CO, 9/27/2007 Active BD RLB0010480 RLI INS CO 1 CO 10 SG 0350N / 0710W / 22 $10,000.00
ET0511 ELDRIDGE EXCAVATING INC, MCKENZIE 4/25/1984 Active CD 1021172 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0500N / 0730W / 24 $2,000.00
ET0515 SPANN, RUTH H, 5/23/1984 Active CK 146 SECURITY BK BASIN WY 2 BH 2 SG 0500N / 0930W / 26 $400.00
ET0520 RUMPELSTILTSKIN INC, RUMPELSTILTSKIN 6/1/1984 Active BD 5590372 UNITED FIRE & CAS CO 3 JO 3.6 SC 0500N / 0810W / 04 $800.00
ET0532 HOFFMAN, GERALD CONST INC, 7/31/1984 Active CD 4028910 CONVERSE COUNTY BK DOUGLAS WY 1 CO 6 SG 0330N / 0680W / 24 $1,200.00
ET0558 PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ 7/8/2011 7/29/2013 Active LC LC49 MOUNTAIN VALLEY BK HAYDEN CO 1 CR 5 SG 0160N / 0830W / 17 $5,000.00
ET0559 HEBDON CONST, HEBDON 12/20/2011 12/16/2013 Active LC 1101 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0350N / 1190W / 34 $6,300.00
ET0559 HEBDON CONST, HEBDON 5/21/2004 Active CD 20377 BANK OF STAR VALLEY THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $5,010.50

ET0559 HEBDON CONST, HEBDON 1/4/1985 Active CD 5027 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $900.00

ET0561 HARRIS TRUCKING & CONST CO, DEROCHE 9/30/1996 Active CD 520340640 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 10 SG 0540N / 1010W / 26 $2,000.00

ET0564 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING &
CONST CO 2/14/1985 Active CD 2081 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY

CODY WY * 2 PA 10 SG 0530N / 1010W / 20 $2,000.00

ET0566 ROBINSON, J P, 2/27/1985 Active CD 5089 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 02 $300.00

ET0566 ROBINSON, J P, 9/5/2007 8/27/2013 Active LC 744 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 LI 10 SG 0350N / 1190W / 02 $9,000.00
ET0578 CARBON ENERGY CORP INC, CARBON 11/30/1981 Active PUBLIC LANDS SG 1639 - LEASE AGREEMENT 2 FR 10 SC 0340N / 0940W / 36 $0.00

ET0583 BUDD & SONS LAND CO, BUDD 6/14/1985 Active CD 9393 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 10 SG 0290N / 1140W / 02 $3,000.00

ET0585 LACY, BILL, LACY 6/24/1985 Active CK 2819 NORWEST BK CASPER WY 1 NA 4 SG 0340N / 0790W / 34 $800.00
ET0588 EVANS CONST INC, 10/22/1993 Active CD 27677 WELLS FARGO BK JACKSON WY 2 SU 2 SG 0380N / 1130W / 20 $10,000.00
ET0618 NOBLE CONST INC, NOBLE 1/22/2008 12/5/2017 Active LC 1220072 LUSK STATE BK LUSK WY 2 SU 3 SG 0340N / 1100W / 10 $2,300.00
ET0623 GROSCH, P  E CONST INC, 1/15/1986 Active CD 6948 SECURITY STATE BK BASIN WY 2 HS 10 SG 0460N / 0980W / 21 $1,800.00

ET0634 FLAMING GORGE CORP, 6/5/1986 Active CD 2303 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SW 2 SH 0120N / 1090W / 07 $600.00

ET0641 VALENTINE CONST INC, 9/13/1991 Active CK 2301 NATL BK GLENROCK WY 1 CO 2 FD 0320N / 0750W / 29 $500.00

ET0641 VALENTINE CONST INC, 6/17/1999 Active CD 395000776 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CO 2 FD 0320N / 0750W / 29 $2,000.00
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ET0674 SEARLE BROS CONST CO, 6/19/1997 Active CD 94164 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 0990W / 15 $3,000.00

ET0675 BROWN, NATE LIVING TRUST, BROWN 11/5/2004 Active CD 153902 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 4 SG 0460N / 0980W / 20 $6,000.00

ET0679 JOYCE, JOHN, JOYCE 7/20/1987 Active CD 7818 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $300.00
ET0679 JOYCE, JOHN, JOYCE 10/1/1996 8/26/2013 Active LC 56 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $7,500.00

ET0689 D & A CONST INC, 7/26/2001 8/1/2013 Active LC 1419 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 5 SC 0440N / 0950W / 13 $3,000.00

ET0700 SANBURN CONST, TR RANCH 11/7/2002 Active CD 307000815 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 3 SH 0570N / 0740W / 34 $1,000.00

ET0700 SANBURN CONST, TR RANCH 10/9/1990 Active CD 1591 FIRST INTERSTATE BK BILLINGS MT 3 CA 3 SH 0570N / 0740W / 34 $600.00
ET0708 CORA VALLEY CONST INC, 12/22/2009 Active CD 8454485064 WELLS FARGO BK PINEDALE WY 2 SU 3 SG 0340N / 1100W / 10 $3,000.00
ET0718 FLARE CONST INC, PIERCE 3/12/2009 Active BD 929455254 WESTERN SURETY CO 2 UI 10 SG 0160N / 1210W / 26 $10,000.00
ET0729 GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH 9/2/1988 Active CD 4002073 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 SG 0540N / 0850W / 34 $1,000.00
ET0732 SANDERS, FRANK & YOLA, SANDERS 9/29/1988 Active CD 13974 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0200N / 0610W / 33 $3,000.00
ET0742 LEWIS CONST LC, 8/11/2005 Active CD 10420 FIRST NATL BK OF BUFFALO BUFFALO WY 2 PA 10 SG 0490N / 1000W / 13 $10,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/4/1997 Active CD 7449 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $4,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/1/1989 Active CD 4531 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $900.00
ET0745 NICHOLSON DIRT CONTRACTING, 2/20/2008 10/11/2013 Active LC NZS630227/55441 WELLS FARGO BK SAN FRANCISCO CA 2 PA 10 SG 0520N / 1000W / 11 $10,000.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 4/6/1989 Active CD 63004067 U S BANK NA WORLAND WY 2 BH 10 SG 0510N / 0940W / 10 $2,700.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 9/21/2010 Active CD 64026 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0940W / 10 $1,000.00
ET0749 VALENTINE CONST INC, 10/30/1991 Active CD 11044 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0330N / 0760W / 24 $3,000.00
ET0760 DUBOIS, TOWN OF, 9/10/1990 Active CD 16435 WELLS FARGO BK DUBOIS WY 2 FR 5 SG 0410N / 1070W / 01 $1,500.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12113620 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12114702 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/6/2003 Active CD 12119635 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $1,700.00
ET0771 BROWN, JERRY M INC, 7/23/2012 5/20/2013 Active LC 257 PINNACLE BK WORLAND WY 2 WA 10 SG 0470N / 0930W / 14 $3,000.00
ET0792 ROSS EXCAVATION INC, ROSS 10/18/2007 9/1/2013 Active LC 33125758 WELLS FARGO BK JACKSON WY 2 TE 10 SG 0390N / 1160W / 14 $7,200.00
ET0796 SEARLE BROS CONST CO, SWAN S 9/22/2000 Active CD 10001528 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $2,000.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 70744 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $1,400.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 68524 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $3,000.00
ET0803 OPEN RANGE LAND CO LLC, 3/7/2008 Active CD 10664 BANK OF COMMERCE RAWLINS WY 2 FR 10 SG 0420N / 1080W / 24 $10,000.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/22/2000 Active CD 10001558 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $5,250.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/20/1991 Active CD 41964 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $3,000.00
ET0827 STAR TRUCKING INC, HOODOO 7/6/2001 Active CD 929273589 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $7,000.00
ET0827 STAR TRUCKING INC, HOODOO 11/20/1991 Active CD 202156 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $300.00
ET0830 FEAR CATTLE CO, 1/3/1992 Active CD 48754 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 8 SG 0290N / 1110W / 28 $2,500.00
ET0831 FISHTAIL CATTLE CO, FELTNER 12/31/2007 Active CD 555810068 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $4,000.00

ET0831 FISHTAIL CATTLE CO, FELTNER 1/15/1992 Active CD 1422 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 4.9 SG 0330N / 1080W / 07 $900.00

ET0831 FISHTAIL CATTLE CO, FELTNER 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $5,100.00
ET0843 LAYOS INC, LAYOS #3 4/6/1992 Active CD 53014 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0190N / 1080W / 29 $3,000.00
ET0847 FISHER SAND & GRAVEL CO, FORBES 10/15/2002 Active BD 190000982 LIBERTY MUTUAL INS CO 3 SH 10 SG 0550N / 0850W / 13 $3,000.00
ET0855 ENCORE OPERATING LP, RENNER 6/1/2007 Active BD 104632066 TRAVELERS CAS & SURETY CO OF AM 2 PA 3 SG 0470N / 1000W / 29 $5,800.00
ET0864 HOT IRON INC, 12/13/2005 Active CD 8100837 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 6.5 SG 0500N / 0720W / 16 $5,000.00
ET0866 ELDRIDGE EXCAVATING INC, HITT 11/6/1992 Active CD 30007626 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SG 0490N / 0720W / 03 $3,000.00

ET0883 LEE EXCAVATION, 6/16/1993 Active CD 855 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 3.5 SG 0320N / 0990W / 14 $900.00

ET0883 LEE EXCAVATION, 6/15/2004 Active CD 3879 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 3.5 SG 0320N / 0990W / 14 $500.00
ET0884 ALBRIGHT, HAROLD & LISA, 1/18/1996 Active CD 17039 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $6,000.00
ET0884 ALBRIGHT, HAROLD & LISA, 6/23/1993 Active CD 17003 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26280 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10124 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $600.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 1/22/2009 Active CK 63248 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26279 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $3,200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10069 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $300.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 8/22/2007 Active CK 59180 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $2,700.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 4/4/2002 Active CD 9284 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 2/8/2006 Active CD 10691 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0892 SCHMID OILFIELD SERV INC, 3/22/2002 Active BD RLB0004108 RLI INS CO 2 SW 10 SG 0190N / 1110W / 21 $28,000.00
ET0897 IMERYS MARBLE INC, 11/2/1993 Active CD 4513 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0270N / 0660W / 35 $11,000.00

ET0907 SEARLE BROS CONST CO, 10/20/2006 Active CD 2145 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SG 0230N / 1110W / 07 $10,000.00

ET0911 DOMSON INC, DOMSON 4/11/1994 Active CD 21795 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $10,000.00

ET0911 DOMSON INC, DOMSON 2/2/2000 Active CD 26899 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $1,000.00

ET0916 LINDLEY CONST, YELLOW CREEK 5/20/1994 Active CD 1510486 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 3 SG 0140N / 1200W / 06 $3,000.00

ET0926 EOG RESOURCES INC, 8/17/1994 Active CK 82029 KEY BK CHEYENNE WY 2 SU 2 SG 0290N / 1130W / 34 $2,000.00

ET0927 SEARLE BROS CONST CO, 9/26/2005 Active CD 1939 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SC 0200N / 0910W / 19 $10,000.00

ET0935 BENNETT, R S  CONST CO INC, PAN AM PIT 3/16/2000 Active CD 10001013 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 3 SG 0290N / 1130W / 25 $3,000.00
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ET0936 WYOMEX LLC, IRON MTN 11/9/2000 Active CD 1001004721 FIRST INTERSTATE BK BILLINGS MT 1 AL 9 SG 0190N / 0710W / 23 $10,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 11/4/1994 Active CD 75454 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 1/30/1997 Active CD 9114-4 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0941 SEARLE BROS CONST CO, 12/7/1994 Active CD 75724 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SC 0210N / 1040W / 01 $10,000.00
ET0951 R S  T EXCAVATION, 2/20/1996 Active CD 31014 WELLS FARGO BK JACKSON WY 2 TE 3 SG 0400N / 1160W / 19 $10,000.00
ET0959 WYLIE CONST INC, WYLIE 4/3/1995 Active CD 12516 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 5 SG 0180N / 1050W / 07 $5,000.00
ET0961 DODGE, TYLER, DODGE 4/10/1995 3/17/2013 Active LC 65 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0240N / 0680W / 30 $10,000.00
ET0963 MOBILE CONCRETE INC, LONESOME FOX CORP 3/29/2010 Active BD 6651248 SAFECO INS CO OF AM 1 CR 10 SG 0190N / 0780W / 17 $10,000.00
ET0967 GROSCH, P  E CONST INC, 6/12/1995 Active CD 10417 SECURITY STATE BK BASIN WY 2 HS 4 SG 0440N / 0940W / 18 $4,000.00
ET0971 KYLANDER CONST CO, REED PIT 10/1/1998 Active BD 55166472 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 24 $10,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 12/29/2010 Active CD 133139014 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 1/15/2005 Active CD 4877/121927313 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 5/2/2002 Active CD 4877/126864020 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $2,000.00
ET0974 DUNTON SHEEP CO, 4/20/2007 5/26/2013 Active LC 800 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 10 SG 0300N / 1050W / 21 $10,000.00
ET0983 WHEELDON, CHANCY, 10/11/1995 Active CD 53472 BANK OF JACKSON HOLE JACKSON WY 2 TE 1 SG 0390N / 1160W / 13 $1,000.00
ET0993 WORLAND, CITY OF, 1/30/1996 Active CD 23311 PINNACLE BK F/K/A FIRST NATL BK WORLAND WY 2 WA 5 SG 0470N / 0930W / 14 $1,500.00
ET0999 VEIGEL, LYNN, 2/20/2007 Active CD 4733 BANK OF STAR VALLEY AFTON WY 2 LI 5 SG 0310N / 1190W / 02 $10,000.00
ET1002 STEELE, DONNA M, 12/13/2010 Active CD 200001791 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $3,200.00
ET1002 STEELE, DONNA M, 4/16/2007 Active CD 14024 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $6,800.00
ET1024 HILCORP ENERGY CO, TISDALE 7/25/2007 Active BD RLB0008931 RLI INS CO 3 JO 5.81 SG 0420N / 0810W / 03 $3,000.00
ET1029 GORGE ROCK PRODUCTS INC , 2/25/2002 Active BD 103713128 TRAVELERS CAS & SURETY CO OF AM 2 SW 9 SG 0190N / 1080W / 33 $9,000.00
ET1031 GROSCH, P  E CONST INC, 1/24/1997 Active CD 10892 SECURITY STATE BK BASIN WY 2 WA 10 SG 0460N / 0930W / 28 $10,000.00

ET1036 D & A CONST INC, OWL CREEK 7/26/2001 8/1/2013 Active LC 1420 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 10 SG 0430N / 0950W / 17 $6,000.00

ET1042 GARLAND BROTHERS LLC, 10/22/2010 Active CD 8101715 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 6 SG 0500N / 0810W / 05 $10,000.00

ET1045 WIND RIVER READY MIX INC, 1/23/1998 Active CD 594000253 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $3,000.00

ET1045 WIND RIVER READY MIX INC, 3/18/1999 Active CD 59431515154 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $5,000.00

ET1046 ROCKING K ENTERPRISES, 7/1/1997 Active CD 7745 FIRST NATL BK OF GILLETTE GILLETTE WY 2 SU 2 SG 0350N / 1100W / 28 $2,000.00
ET1051 J & J GRAVEL LLC, JONES 9/2/1997 Active CD 8000002931 WELLS FARGO BK CASPER WY 2 SU 10 SG 0310N / 1060W / 19 $10,000.00
ET1054 RISSLER & MCMURRY CO, GRAY 10/20/1999 Active BD 190756096 CONTINENTAL CAS CO 1 PL 10 LI 0300N / 0690W / 01 $10,000.00

ET1057 V A RESOURCES LLC, PLUMBAGO CREEK 10/29/1997 Active CD 1752708 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 AL 10 LI 0200N / 0730W / 36 $10,000.00

ET1064 GOSHEN GRAVEL CO LLC, WESTERN FARMS 12/30/2011 Active CK 1129 GOSHEN GRAVEL CO LLC 1 GO 10 SG 0250N / 0620W / 17 $10,000.00
ET1066 PATHFINDER IRRIGATION DIST, GREENWALD FARMS 3/2/1998 Active BD SUN220231 HARTFORD FIRE INS CO 1 GO 10 SH 0250N / 0620W / 07 $10,000.00

ET1067 B & D CONST LLC, 3/6/1998 Active CD 573000935 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 3 SG 0490N / 1000W / 28 $3,000.00

ET1069 MERRILL INC, 4/9/1998 Active CD 347400085093 U S BANK NA CHEYENNE WY 1 LA 10 SG 0140N / 0650W / 30 $10,000.00

ET1072 THIEL CONST, CLARK PIT 1 3/23/2006 Active CD 100049448 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 3.5 SG 0570N / 1020W / 27 $3,500.00

ET1074 FREMONT SHEEP CO INC, 4/23/1998 Active CD 700012956 FIRST INTERSTATE BK BILLINGS MT 2 FR 6 SG 0010N / 0040E / 33 $6,000.00
ET1078 DIMOND, LYNN, 7/25/2005 Active CD 815861786 BANK OF THE WEST KEMMERER WY 2 LI 10 DT 0240N / 1190W / 2 $10,000.00

ET1079 BROWN, MATT, 8/4/1998 Active CD 51875 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 2 SG 0430N / 0960W / 15 $2,000.00

ET1080 QUALITY CONST, 8/4/1998 Active CD 19298 PINNACLE BK TORRINGTON WY 1 GO 5 SG 0250N / 0620W / 07 $5,000.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 11/30/2000 Active CD 7264 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 1 CO 3 SG 0400N / 0730W / 07 $2,100.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 7/31/2003 Active CD 2019384 CONVERSE COUNTY BK DOUGLAS WY 1 CO 3 SG 0400N / 0730W / 07 $900.00
ET1112 HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT 8/18/2006 Active CD 3535 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 CA 10 SC 0490N / 0730W / 05 $10,000.00
ET1120 71 CONST, LARSEN 11/17/2003 Active BD 2037668 NORTH AMERICAN SPECIALTY INS CO 1 CO 10 SG 0310N / 0710W / 14 $10,000.00
ET1128 NOWOOD CONST INC, 5/15/2007 Active CD 833256829 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0880W / 21 $8,000.00
ET1131 FIRST ENERGY SERV CO, STRATTON 4/19/2005 Active BD 1000924 LEXON INS CO 2 SW 5 SG 0170 / 0950W / 25 $10,000.00
ET1132 BASIC ENERGY SERV LP, SHERIDAN BURGESS 4/19/2005 Active BD 1000936 LEXON INS CO 3 SH 9.57 SC 0560N / 0820W / 15 $10,000.00
ET1138 AZTEC CONST CO INC, KING 6/7/2000 Active BD 929145303 WESTERN SURETY CO 1 LA 10 SG 0130N / 0680W / 01 $10,000.00
ET1139 MAGNA ENERGY SERV LLC, HARRIS 12/19/2007 Active CD 8012807 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0550N / 0730W / 01 $10,000.00

ET1141 KOBBE CONST PARTNERSHIP, KOBBE 2/21/2006 Active CD 100049403 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0490N / 1020W / 14 $10,000.00

ET1145 BACHMEIER, ELIZABETH, 8/15/2000 Active CD 12270 FIRST STATE BK TORRINGTON WY 1 PL 1 SG 0240N / 0670W / 20 $10,000.00
ET1150 BASIC ENERGY SERV LP, DURHAM RANCH 4/19/2005 Active BD 1005125 LEXON INS CO 3 CA 10 SC 0440N / 0720W / 01 $10,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003752 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003753 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $3,000.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48806 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $1,000.00

ET1151 LATIMER, D W INC, 12/31/2008 Active CD 300003946 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $8,500.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48885 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 9/11/2000 Active CD 300003408 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1154 COLLINS, JAY B, 8/12/2003 8/8/2013 Active LC 246 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1155 PEEGEE RANCH, 10/13/2000 Active CD 12117587 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0570N / 0760W / 22 $10,000.00
ET1158 MAGNA ENERGY SERV LLC, 11/20/2007 Active CD 8012809 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0520N / 0780W / 14 $10,000.00
ET1160 KNIFE RIVER (JTL GROUP INC DBA), 1/11/2001 Active BD 23005348 LIBERTY MUTUAL INS CO 1 NA 10 SG 0320N / 0780W / 03 $10,000.00
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ET1161 ODEGARD, DUANE, 1/24/2001 Active CD 5357 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1161 ODEGARD, DUANE, 3/3/2005 Active CD 6297 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1164 DCM CONST LLC, 11/18/2008 Active CD 604989 SECURITY STATE BK SHERIDAN WY 3 SH 5 SC 0550N / 0830W / 22 $5,000.00
ET1165 MOUNTAIN CONST CO, 2/9/2001 Active BD 55173270 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 12 $10,000.00
ET1167 BASIC ENERGY SERV LP, FORBES 4/19/2005 Active BD 1005126 LEXON INS CO 3 SH 10 SG 0570N / 0860W / 35 $10,000.00
ET1170 COLLINS, JAY B, 3/28/2001 3/13/2013 Active LC 239 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 LI 0300N / 0680W / 30 $10,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 1/14/2004 Active CD 321000986 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 9/19/2003 Active CD 2019441 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00
ET1171 BELLS RESTORATION, GREASEWOOD 1/15/2004 Active CD 2019560 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $4,000.00
ET1176 SCHMID OILFIELD SERV INC, 4/24/2001 Active CD 10001781 ROCK SPRINGS NATL BK ROCK SPRINGS WY 1 CR 8.7 SG 0190N / 0920W / 23 $8,700.00
ET1177 JOHNS EXCAVATION (DEROMEDI, JOHN), 4/27/2009 Active CD 4447490 BANK OF THE WEST CODY WY 2 PA 5 SG 0480N / 1000W / 19 $5,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 4/24/2001 Active CD 8978 FIRST NATL BK OF BUFFALO BUFFALO WY 3 SH 4.5 SC 0570N / 0830W / 18 $3,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 3/25/2003 Active CD 220104049 FIRST INTERSTATE BK BILLINGS MT 3 SH 4.5 SC 0570N / 0830W / 18 $1,500.00
ET1181 DUNN TRUCKING INC, 3/26/2007 2/6/2013 Active LC 900909385/900910985 BANK OF CO CRAIG CO 1 CR 10 SC 0150N / 0910W / 06 $50,000.00
ET1183 CARSON, WAYLON, CARSON 6/27/2001 6/11/2013 Active LC 30960163 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SH 0550N / 0750W / 22 $10,000.00
ET1186 SCHMID SAND & GRAVEL, HOUSLEY 7/17/2001 Active BD 55173271 UNITED FIRE & CAS CO 2 LI 10 SG 0260N / 1120W / 07 $10,000.00
ET1189 VOORHEES, BONNIE RAE, 8/27/2001 Active CD 57735 WELLS FARGO BK JACKSON WY 2 SU 4.6 SG 0270N / 1120W / 29 $4,600.00
ET1193 BASIC ENERGY SERV LP, SHOBER 4/19/2005 Active BD 1000999 LEXON INS CO 3 CA 10 SG 0450N / 0730W / 11 $10,000.00
ET1202 FIRST ENERGY SERV CO, HELVEY 2/11/2002 Active BD RLB0004066 RLI INS CO 3 SH 10 SC 0580N / 0830W / 28 $10,000.00
ET1213 BASIC ENERGY SERV LP, IBERLIN 5/15/2002 Active BD RLB0004115 RLI INS CO 3 JO 10 SG 0470N / 0780W / 01 $10,000.00
ET1215 MERLIN RANCH INC, MERLIN 5/28/2002 Active CK 4932 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SC 0510N / 0810W / 13 $4,000.00
ET1220 WILLIES DIRT SERV, 7/19/2002 7/13/2013 Active LC 200202 RAWLINS NATL BK RAWLINS WY 2 SW 10 SC 0200N / 0910W / 30 $10,000.00
ET1226 BASIC ENERGY SERV LP, 9/5/2002 Active BD RLB0004719 RLI INS CO 2 SW 10 SG 0170N / 0960W / 29 $10,000.00
ET1227 LEE, H B CONST CO INC, 9/5/2002 Active BD 55188013 UNITED FIRE & CAS CO 2 SW 10 SG 0200N / 0910W / 08 $10,000.00
ET1228 MELGAARD CONST CO INC, WAGONER 8/9/2012 Active CD 300017772 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0500N / 0770W / 07 $12,000.00
ET1230 POWDER RIVER CONST INC, S  BAR 7/12/2012 Active CD 8015527 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0500N / 0730W / 30 $10,000.00
ET1232 EVANS CONST CO, HWY 22 BRIDGE 1/29/2003 Active BD 14012724 LIBERTY MUTUAL INS CO 2 TE 10 SG 0410N / 1170W / 23 $10,000.00
ET1236 N LINE SERVICE INC, V BAR F 4/29/2003 3/26/2013 Active LC 13889501160 BANK OF THE WEST MONTEREY PARK CA 3 JO 5 SG 0510N / 07902 / 10 $5,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 7/6/2010 Active CD 4000022437 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $2,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 5/2/2003 Active CD 20636 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $3,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 10/14/2008 Active CD 4000021982 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $5,000.00

ET1238 NIX , G T CONST INC, FRAUGHTON 5/6/2003 Active CD 3580114689 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST
MOUNTAIN VIEW WY 2 UI 2 SG 0150N / 1140W / 07 $2,000.00

ET1240 WOLVERINE OPERATIONS LLC, LITTLE RANCH 5/19/2003 Active CK 89085 CAPITOL NATL BK 3 SH 4 SC 0550N / 0780W / 28 $4,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 341082 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $8,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 335434 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $2,000.00

ET1247 READY ROCKS INC, WARD 6/30/2003 Active CD 358011583 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 UI 3 SG 0140N / 1160W / 13 $3,000.00

ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 6/30/2003 Active CD 9831 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $7,000.00
ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 1/5/2007 Active CD 11068 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $3,000.00

ET1253 SIMS, WILLIAM JACK, SIMS 8/22/2003 Active CD 668000116 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0160N / 1200W / 31 $10,000.00

ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 110294 FIRST STATE BK OF NEWCASTLE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 39789 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1259 BURLINGTON RESOURCES OIL & GAS LP, 9/19/2003 Active BD 22013177 LIBERTY MUTUAL INS CO 2 FR 9.77 SG 0380N / 0900W / 05 $10,000.00
ET1261 HYLAND ENTERPRISES INC, STRATTON SHEEP 10/20/2003 Active CD 58034 BANK OF COMMERCE RAWLINS WY 2 SW 10 SG 0170N / 0950W / 25 $10,000.00

ET1263 SPOMER CONST CO INC, 10/29/2009 Active CD 100131226 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 12/15/2005 Active CD 1000977569 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 11/13/2003 Active CD 1000961425 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 PA 6 SG 0550N / 0980W / 15 $2,000.00

ET1265 MAGNA ENERGY SERV LLC, FULLER RANCH 4/3/2008 Active CD 8012810 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0440N / 0720W / 21 $10,000.00
ET1268 BASIC ENERGY SERV LP, PINEY CANYON SW 8/29/2005 Active BD 1005128 LEXON INS CO 3 CA 9.91 SC 0410N / 0690W / 34 $10,000.00
ET1273 SNYDER SAND & GRAVEL LLC, SNYDER 4/30/2004 Active CD 8886132433 WELLS FARGO BK CHEYENNE WY 2 UI 10 SG 0160N / 1150W / 26 $10,000.00
ET1274 BROWN, RONALD L, LANCE CREEK 2/14/2006 Active CD 835853672 BANK OF THE WEST LUSK WY 1 NI 5 SG 0380N / 0640W / 23 $4,000.00

ET1274 BROWN, RONALD L, LANCE CREEK 4/30/2004 Active CD 3885150395 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 NI 5 SG 0380N / 0640W / 23 $1,000.00

ET1276 WISE, JIM, 5/6/2004 Active CD 10002967 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 9 SG 0230N / 0980W / 05 $9,000.00
ET1277 HERITAGE MATERIAL & SUPPLY LLC, MADDEN 5/3/2011 4/20/2013 Active LC 9000400 FIRST STATE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 07 $10,000.00
ET1278 ALLGUER, MARK, 3/21/2008 Active CK 11111 CAMCO FEDERAL CREDIT UNION WRIGHT WY 3 SH 5 SC 0550N / 0830W / 2 $5,000.00
ET1279 ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN 6/15/2004 Active CK 21864 CENTRAL BANK & TRUST LANDER WY 2 FR 8 SG 0010S / 0040E / 04 $8,000.00
ET1280 MAGNA ENERGY SERV LLC, CLEAR CREEK 11/21/2007 Active CD 8012808 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0510N / 0810W / 04 $10,000.00
ET1287 BASIC ENERGY SERV LP, STROCK 11/7/2005 Active BD 1005129 LEXON INS CO 1 CO 10 SG 0330N / 0720W / 07 $10,000.00

ET1288 CASTLE ROCK CONST CO OF COLORADO LLC,
PROCARIONE 8/24/2004 Active BD 81924251 FEDERAL INS CO 2 SW 10 SG 0190N / 1090W / 24 $10,000.00

ET1291 CHAPMAN CONTRACTING, ULLERY 2/6/2009 Active CK 23998 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $2,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 7/11/2012 Active CK 24933 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $3,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 12/1/2004 Active CD 23339 HILLTOP NATL BK CASPER WY 3 JO 10 SG 0430N / 0790W / 03 $5,000.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 11/29/2010 Active CD 300017452 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $7,500.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 7/30/2012 Active CD 300017765 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $2,500.00
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ET1302 HYLAND ENTERPRISES INC, BLM 4/7/2005 Active CD 58363 BANK OF COMMERCE RAWLINS WY 2 SW 9.999 SC 0200N / 0910W / 30 $10,000.00
ET1305 RED DESERT GRAVEL INC, BITTER CREEK 4/19/2005 Active CD 10003329 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 09902 / 23 $10,000.00
ET1311 HARLAN BARNUM RANCH LP, HARLAN 10/18/2011 Active CD 8105201 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 10 SG 0430N / 08302 / 33 $11,000.00
ET1314 TWENTY MILE LLC, LARAMORE 5/31/2005 Active CD 8100707 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 10 SC 0520N / 0750W / 11 $10,000.00
ET1316 BASIN IRRIGATION INC, NAUMAN 6/1/2010 Active CD 61912 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0930W / 04 $10,000.00

ET1318 COLE LUMBER & CONST CO INC, DRY FORK LAND &
LIVESTOCK 7/13/2005 Active CK 6624 COLE LUMBER & CONST CO 3 JO 10 SG 0430N / 0770W / 03 $10,000.00

ET1321 HOWARD, ROSS, JONES 8/15/2005 Active CD 815861885 BANK OF THE WEST KEMMERER WY 2 LI 2 SG 0250N / 1120W / 18 $2,000.00
ET1323 ALEXANDER CONST CO, STATE 8/12/2005 7/11/2013 Active LC 109 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0250N / 0690W / 36 $10,000.00
ET1325 DOMSON INC, NIMMO RANCH 8/23/2011 8/17/2013 Active LC 112086 POINTS WEST COMMUNITY BK TORRINGTON WY 1 LA 10 SG 0170N / 06702 / 03 $10,000.00
ET1326 TRONSTAD, BRYAN, TRONSTAD 7/12/2007 6/27/2013 Active LC 183 FIRST INTERSTATE BK BILLINGS MT 1 AL 1.62 SG 0170N / 0760W / 29 $3,000.00
ET1328 THREE WAY INC, CURUTCHET 9/27/2005 Active BD B001770 U S SPECIALTY INS CO 3 JO 10 SG 0490N / 0800W / 18 $10,000.00
ET1329 EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT 10/6/2005 Active BD 6338068 SAFECO INS CO OF AM 2 SW 9.39 SG 0200N / 1120W / 20 $9,039.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 4/20/2008 Active CD 193063644 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 11/5/2005 Active CD 193055732 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 12/19/2007 Active CD 4280193060769 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 7/20/2006 Active CD 428 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00
ET1333 THOMSON, DAVID R, THOMSON 11/4/2005 8/31/2013 Active LC 262 CONVERSE COUNTY BK DOUGLAS WY 1 NI 10 SG 0370N / 0670W / 22 $10,000.00
ET1335 FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT 12/16/2005 Active CD 220144610 FIRST INTERSTATE BK BILLINGS MT 3 SH 5 SG 0560N / 0860W / 02 $5,000.00
ET1336 YELLOWSTONE LANDSCAPING INC, KARST HEART MTN 9/28/2012 Active CD 1277 BIG HORN FEDERALS SAVINGS BK POWELL WY 2 PA 4 SG 0540N / 1010W / 01 $4,000.00
ET1337 R D G OIL & GAS LLC, TTT RANCH CO 1/12/2006 Active CD 585352 WASHINGTON TRUST BK SPOKANE WA 3 JO 10 SG 0410N / 0810W / 21 $10,000.00
ET1340 MCGARVIN MOBERLY CONST CO, CLEAR CREEK 1/20/2006 Active BD 6314665 SAFECO INS CO OF AM 2 FR 10 SG 0380N / 0900W / 08 $10,000.00
ET1343 HAMAKER EXCAVATION INC, CARROLL TRUST 2/15/2006 Active BD WY4000 MERCHANTS BONDING CO 1 AL 10 DT 0160N / 0740W / 25 $10,000.00
ET1344 EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE 7/28/2008 Active CD 300016542 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0500N / 0790W / 19 $10,000.00
ET1345 MOUNTAIN CONST CO, KENNEDY 3/16/2006 Active BD 342701 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0570N / 0950W / 03 $10,000.00
ET1349 SLATE CREEK STONE CO LLC, GREY STONE QUARRY 4/14/2006 Active CK 7436 ADVANTAGE BK LOVELAND 1 GO 8 DO 0300N / 064002 / 11 $8,000.00
ET1350 THREE WAY INC, SAMS 4/21/2006 Active BD B002602 U S SPECIALTY INS CO 3 SH 10 SC 0560N / 0810W / 18 $10,000.00
ET1353 MCGARVIN MOBERLY CONST CO, OWL CREEK 5/16/2006 Active BD 6314668 SAFECO INS CO OF AM 2 HS 10 SG 0430N / 0950W / 17 $10,000.00
ET1354 ANADARKO PETROLEUM CORP, CHRISTENSEN 5/24/2006 Active BD 22018597 LIBERTY MUTUAL INS CO 3 JO 7.2 SG 0450N / 0770W / 23 $8,000.00
ET1355 MOUNTAIN CONST CO, BLM 5/24/2006 Active BD S342703 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0560N / 0950W / 05 $10,000.00
ET1358 RED DESERT GRAVEL INC, ANADARKO 7/15/2006 Active CD 10003156 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0200N / 0920W / 25 $10,000.00
ET1359 BARNUM CONST SERV LLC, V-F PIT 10/13/2009 Active CD 101000135 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0790W / 09 $10,000.00

ET1360 HAMBLIN RANCH, HAMBLIN 7/12/2006 Active CD 1057 UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN
VIEW WY 2 UI 5 SG 0150N / 1150W / 26 $5,000.00

ET1364 MOYES LIVING TRUST, MOYES 8/10/2006 Active CD 10829 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0820W / 24 $10,000.00
ET1366 FUTURE ENTERPRISES LLC, LANDREY 10/16/2006 Active CD 220144743 FIRST INTERSTATE BK BILLINGS MT 3 JO 4 SG 0520N / 0830W / 01 $4,000.00
ET1367 FOX, BOB, FOX DEVELOPMENT 8/29/2006 Active CD 815262100 BANK OF THE WEST KEMMERER WY 2 LI 9.95 ST 0210N / 1160W / 02 $10,000.00

ET1368 STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK
RANCH 1/24/2012 Active BD SUR0016897 ARGONAUT INS CO 3 SH 10 SC 0570N / 0790W / 09 $10,000.00

ET1369 HYLAND ENTERPRISES INC, JAURE 9/1/2006 Active CD 10305 BANK OF COMMERCE RAWLINS WY 1 CR 9.96 SG 0140N / 0900W / 11 $10,000.00
ET1370 COLE LUMBER & CONST CO INC, BLM 9/7/2006 Active CD 4715 LUSK STATE BK LUSK WY 2 FR 10 SG 0270N / 0930W / 21 $10,000.00
ET1372 READY ROCKS INC, BLUEMEL 11/7/2006 Active CD 358017465 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 UI 3 SG 0150N / 1140W / 07 $3,000.00

ET1373 NORTHERN WY EQUIPMENT, RALSTON 11/21/2006 Active CD 6217247 WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE
1ST BK POWELL WY 2 PA 6 SG 0550N / 1000W / 25 $6,000.00

ET1374 PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH 11/30/2006 Active CD 4663 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0320N / 1190W / 13 $10,000.00
ET1375 ESTERHOLDT, ERICK W, 12/16/2010 Active CK 1322781 ZIONS BK SALT LAKE CITY UT 2 LI 1 SG 0260N / 1200W / 25 $1,000.00

ET1376 SEARLE BROS CONST CO, LEUCITE 1/5/2007 Active CD 2174 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 DR 0210N / 10102 / 19 $10,000.00

ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 1/12/2007 Active CD 2019238101145 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 3 SG 0460N / 0850W / 10 $2,000.00
ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 7/13/2009 Active CD 500005447 FIRST INTERSTATE BK BILLINGS MT 3 JO 3 SG 0460N / 0850W / 10 $1,000.00
ET1378 THREE WAY INC, FRADY 2/20/2007 Active BD B003187 U S SPECIALTY INS CO 3 SH 10 SG 0540N / 0790W / 16 $10,000.00
ET1379 GRAVEL WORKS INC, LUPHER 2/21/2007 Active CK 414303339 WELLS FARGO BK LYMAN WY 2 UI 5 SG 0150N / 1150W / 34 $5,000.00
ET1380 GRACE INC, WHITLOCK 8/29/2011 Active BD 2138374 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0990W / 22 $10,000.00
ET1381 KILROY LLC, LANCASTER 4/2/2010 Active BD 58658799 WESTERN SURETY CO 2 LI 10 SG 0310N / 1180W / 07 $10,000.00
ET1382 C C C SERVICES INC, CAMINO 3/14/2007 Active CD 11050 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0810W / 06 $10,000.00
ET1383 MULLINAX CONCRETE SERV CO INC, FLACK RICK 4/3/2009 3/11/2013 Active LC 180019314 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0560N / 0840W / 30 $10,000.00
ET1385 STINSON AGGREGATE LLC, HEPP 7/18/2011 6/30/2013 Active LC 30960306 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0510N / 0800W / 29 $10,000.00
ET1386 TILTON READY MIX, 4/10/2007 3/19/2012 Active CD 17655 WARREN FED CU CHEYENNE WY 1 CR 10 SG 0210N / 0850W / 25 $10,000.00
ET1387 BASIC ENERGY SERV LP, STATE/PICKREL 5/11/2007 Active BD 1018738 LEXON INS CO 3 CA 10 SC 0480N / 0700W / 16 $10,000.00
ET1388 NOWOOD CONST INC, BROWNE 4/11/2007 Active CD 833256647 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0920W / 08 $8,000.00
ET1389 WINDMILL LLC, LESEBERG 4/20/2009 Active CD 61087162230 BANK OF JACKSON HOLE DUBOIS WY 2 FR 9.995 SG 0410N / 1060W / 17 $10,000.00
ET1391 MICHAELS, CALVIN, NEVES 5/16/2007 10/16/2012 Active LC 115 SECURITY STATE BK BASIN WY 2 BH 10 SG 0520N / 0970W / 34 $10,000.00
ET1392 HART, DAN PATROL SERV LLC, KNUTSON 5/25/2007 Active CK 58250 DAN HART PATROL SERV INC 3 CA 10 SG 0530N / 0740W / 01 $10,000.00
ET1393 LONEHART LLC, JOHNSON 6/15/2007 Active CK 1002 LONEHART LLC 3 JO 10 SG 0430N / 0770W / 03 $10,000.00
ET1394 BAKER/MO SERV INC, BOW & ARROW RANCH 6/22/2007 Active BD 104739025 TRAVELERS CAS & SURETY CO OF AM 3 CA 9.95 SC 0570N / 0750W / 18 $10,000.00
ET1395 CROELL REDI MIX INC, POWDER RIVER RANCH 1/28/2009 Active BD 2089213 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0770W / 07 $10,000.00
ET1397 FISHER SAND & GRAVEL CO, CODY RESOURCES 7/6/2007 Active BD 190017270 LIBERTY MUTUAL INS CO 1 CR 10 FD 0130N / 0810W / 22 $10,000.00
ET1398 M I LLC, FIDDLEBACK FARMS 7/10/2007 Active BD 6478955 SAFECO INS CO OF AM 2 BH 10 SG 0520N / 0930W / 04 $10,000.00
ET1399 REDDING, DAVE, REDDING 7/16/2007 6/1/2013 Active LC 36 SUNDANCE STATE BK SUNDANCE WY 3 CK 7.5 SH 0540N / 0660W / 06 $7,500.00
ET1400 L M EXCAVATION, BLM 8/1/2007 Active CK 8203 L M EXCAVATION 2 PA 2 SG 0520N / 1040W / 11 $2,000.00
ET1403 FLETCHER CONST CO, FLETCHER 8/16/2007 Active BD S342734 EMPLOYERS MUTUAL CAS CO 3 SH 4 SC 0550N / 0830W / 16 $4,000.00
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ET1404 D R M INC, STATE 8/16/2007 Active BD WYC41228 MERCHANTS BONDING CO (MUTUAL) 3 CA 10 DT 0500N / 07200W / 16 $10,000.00
ET1405 LINDLEY CONST INC, BROADBENT 9/6/2007 Active CK 82101016 BANK OF THE WEST 2 UI 10 SG 0150N / 1160W / 07 $3,000.00
ET1405 LINDLEY CONST INC, BROADBENT 7/31/2012 Active CK 125713 LINDLEY CONST INC 2 UI 10 SG 0150N / 1160W / 07 $7,000.00
ET1406 MCGARVIN MOBERLY CONST CO, 7E RANCH 9/11/2007 Active BD 2073807 NORTH AMERICAN SPECIALTY INS CO 1 CR 10 SG 0270N / 0780W / 02 $10,000.00
ET1412 HETTINGER LLC, BRUG 10/31/2007 Active CK 508964277 U S BANK 3 CA 10 SG 0560N / 07302 / 08 $10,000.00
ET1413 OSBORNE BROS CONST INC, CRESSWELL 10/31/2007 Active BD 5024293 BOND SAFEGUARD INS CO 3 CA 10 SC 0570N / 0740W / 18 $10,000.00
ET1415 QUALITY AGG & CONST INC, GREER 11/8/2007 10/1/2013 Active LC 40 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0480N / 0700W / 30 $10,000.00
ET1416 QUALITY AGG & CONST INC, BURGESS 11/14/2007 9/14/2013 Active LC 39 SUNDANCE STATE BK SUNDANCE WY 3 SH 10 SC 0560N / 0820W / 15 $10,000.00
ET1417 INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY 11/20/2007 Active CK 1962 INGLEBY 1 CR 2 DT 0170N / 0840W / 23 $2,000.00
ET1418 QUALITY AGG & CONST INC, OHMAN 12/7/2007 11/1/2013 Active LC 42 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0450N / 0720W / 07 $10,000.00
ET1419 YELLOWSTONE LANDSCAPING INC, SPOMER 8/23/2012 Active CD 1177 BIG HORN FEDERAL SAVINGS BK POWELL WY 2 PA 2.5 SG 0560N / 0980W / 30 $2,500.00
ET1420 HANFT, LARRY E, HANFT 4/5/2012 Active CK 8521 HANFT, LARRY 3 SH 10 SG 0560N / 0860W / 08 $10,000.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 11/6/2008 Active CK 1681 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,500.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 2/8/2008 Active CK 1361 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,000.00
ET1423 MCMURRY READY MIX CO, BOUSMAN 2/15/2008 Active BD 58646141 WESTERN SURETY CO 2 SU 10 SG 0310N / 1060W / 06 $12,000.00
ET1424 BASIC ENERGY SERV LP, CLARK 2/21/2008 Active BD 1018740 LEXON INS CO 3 CA 10 SG 0420N / 0760W / 11 $10,000.00

ET1425 PRITCHARD GORDON FARMING, GILES, PRITCHARD-
GORDON 2/22/2008 Active CD 100023442 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0560N / 0770W / 10 $10,000.00

ET1427 QUALITY AGG & CONST INC, KEELINE RANCH 3/6/2008 2/7/2013 Active LC 46 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1428 JAY, LEE, JAY 10/5/2009 9/15/2013 Active LC 55 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SG 0570N / 0640W / 18 $13,000.00
ET1429 QUALITY AGG & CONST INC, ZIMMERSCHIED 3/31/2008 10/17/2013 Active LC 41 SUNDANCE STATE BK SUNDANCE WY 3 CK 9.96 SG 0520N / 0660W / 25 $10,000.00
ET1430 ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 4/8/2008 Active CD 11412 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0480N / 0830W / 02 $10,000.00
ET1431 PAUMER, DAVID L, PAUMER 4/30/2008 Active CD 6000011231 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $3,000.00
ET1431 PAUMER, DAVID L, PAUMER 7/7/2010 Active CD 6000011413 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $6,000.00
ET1432 BALD BUTTE LAND CO LLC, MADDEN 4/30/2008 10/10/2013 Active LC 9000170 FIRST STATE BK TORRINGTON WY 1 NI 10 BA 0310N / 0630W / 30 $10,000.00

ET1433 BIG HORN SERV LLC, ANKNEY 5/1/2008 Active CD 7283 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 9.75 SG 0570N / 0830W / 06 $9,750.00

ET1435 KEMMERER, CITY OF, BLM 6/12/2008 Active CD 3425371 BANK OF THE WEST KEMMERER WY 2 LI 10 SG 0220N / 1160W / 23 $10,000.00
ET1436 GREEN RIVER ROCK INC, SCHAFFER 6/18/2008 Active CD 3607911 BANK OF THE WEST BIG PINEY WY 2 SU 10 SG 0280N / 1120w / 23 $10,000.00
ET1437 KILROY LLC, KILROY 5/7/2010 Active BD 58658801 WESTERN SURETY CO 2 LI 10 SG 0350N / 1190W / 34 $10,000.00
ET1438 BENDABOUT LAND & CATTLE CO, BENDABOUT 6/27/2008 Active CD 100023645 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0540N / 0840W / 21 $10,000.00
ET1439 FLARE CONST INC, DAVISON 6/27/2008 Active BD 58648099 WESTERN SURETY CO 2 LI 10 SG 0200N / 1160W / 01 $10,000.00
ET1440 SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH 7/1/2008 Active BD RLB0011770 RLI INS CO 3 CA 6.02 SC 0580N / 0760W / 27 $7,000.00
ET1442 QUALITY LANDSCAPE & NURSERY INC, STATE 9/16/2008 Active CD 4675/5146802 RAWLINS NATL BK RAWLINS WY 1 CR 10 SG 0170N / 0840W / 01 $10,000.00
ET1443 WILSON BROS CONST, LEONHARDT 7/22/2008 Active BD 55188044 UNITED FIRE & CAS CO 2 BH 10 SG 0560N / 0960W / 21 $10,000.00
ET1444 YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH 7/31/2008 6/24/2013 Active LC 771 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 10 SG 0150N / 1200W / 30 $10,000.00
ET1445 BASIC ENERGY SERV LP, KEELINE RANCH 9/10/2008 Active BD RLB0011292 RLI INS CO 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1446 MCMURRY READY MIX CO, SOUTHERN CROSS RANCH 9/16/2008 Active BD 58656850 WESTERN SURETY CO 1 CR 10 SG 0210N / 0780W / 07 $10,000.00
ET1448 QUALITY AGG & CONST INC, SCHLAUTMANN 10/8/2008 9/3/2013 Active LC 50 SUNDANCE STATE BK SUNDANCE WY 3 CA 9.95 SG 0460N / 0740W / 35 $10,000.00
ET1449 MAGNA ENERGY SERV LLC, DEAD HORSE PIT 10/22/2008 Active CD 400006282 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0490N / 0770W / 28 $10,000.00
ET1450 WEST, WILLIAM R OR DARLA K, WEST 10/24/2008 Active CD 45160 SUNDANCE STATE BK SUNDANCE WY 3 CK 6 SG 0540N / 0670W / 03 $6,000.00
ET1451 DENNEY, JERRY, DENNEY RANCH 10/28/2008 Active BD FC7116 CONTRACTORS BONDING & INS CO 2 PA 10 SG 0580N / 1010W / 30 $10,000.00
ET1452 COLE, RANDY, COLE LUMBER 11/12/2008 Active CD 5175 LUSK STATE BK LUSK WY 1 CO 10 SG 0310N / 0700W / 09 $10,000.00
ET1453 BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN 4/20/2010 Active BD 105249755 TRAVELERS CAS & SURETY CO OF AM 3 JO 9.99 SG 0510N / 0790W / 31 $10,000.00
ET1454 MASCARO, LELAND & SHERI, MASCARO 11/24/2008 Active CD 68495 SECURITY STATE BK WORLAND WY 2 WA 3 SG 0480N / 0890W / 33 $3,000.00
ET1455 TILTON READY MIX, KING 11/25/2008 Active BD 1022466 LEXON INS CO 1 LA 10 SG 0130N / 0680W / 13 $10,000.00
ET1456 ROCKS IN STONES LLC, BLM 11/21/2008 Active CD 10004828 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0150N / 1040W / 25 $12,000.00
ET1457 PROFFIT, CLINT, DAVISON 12/2/2008 Active CD 30014641 GLACIER BK F/K/A FIRST BK KEMMERER WY 2 LI 2 SG 0210N / 1150W / 27 $2,000.00
ET1458 MOBILE CONCRETE INC, DUNMIRE 1/12/2009 Active BD 6571974 SAFECO INS CO OF AM 1 CR 10 SG 0200N / 0770W / 31 $10,000.00
ET1460 BUXTON PROPERTIES LLC, BUXTON 2/13/2009 Active CK 61747 FIRST NATL BK LARAMIE WY 1 AL 10 SG 0170N / 0730W / 36 $10,000.00
ET1462 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 10 SG 0340N / 0760W / 27 $10,000.00
ET1464 EARTH WORK SOLUTIONS (WY), WILLIAMS 3/30/2009 Active CD 300016616 FIRST INTERSTATE BK BILLINGS MT 3 CK 10 SG 0490N / 0680W / 31 $10,000.00
ET1465 BEMAS CONST INC, HEWARD 4/1/2009 Active BD 105193792 TRAVELERS CAS & SURETY CO OF AM 1 CR 10 SG 0220N / 0780W / 14 $10,000.00
ET1466 ROCKING J R RANCH INC, ROCKING J-R RANCH INC 3/31/2009 3/5/2013 Active LC 1109600376 FIRST INTERSTATE BK BILLINGS MT 2 BH 10 SG 0520N / 0970W / 34 $10,000.00

ET1467 KOBBE CONST, ELK BASIN 4/2/2009 Active CD 100051243 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0570N / 0990W / 20 $3,000.00

ET1468 DANS TRUCKING INC, CARPENTER 4/3/2009 Active CK 2501 DANS TRUCKING INC 1 CR 1 SD 0250N / 0840W / 30 $1,000.00
ET1469 THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW 4/16/2009 12/15/2012 Active LC 187 FIRST INTERSTATE BK LARAMIE WY 1 CR 1 SG 0190N / 07802 / 30 $1,000.00
ET1470 MOUNTAIN CONST CO, HOPKINS 5/27/2009 Active BD S373473 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0550N / 0970W / 18 $10,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 5/29/2009 Active CD 11007 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 7/29/2009 Active CD 11072 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1472 WILLITS CO INC, WILLITS 5/24/2011 5/19/2013 Active LC 60 JONAH BK OF WY CHEYENNE WY 1 LA 10 BA 0130N / 0700W / 13 $11,000.00
ET1473 LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC 6/26/2009 Active CK 10803 LUCKY GATE CO 1 GO 10 SG 0210N / 0610W / 30 $10,000.00
ET1474 QUALITY AGG & CONST INC, STROCK 7/9/2009 6/1/2013 Active LC 53 SUNDANCE STATE BK SUNDANCE WY 1 CO 9.92 SG 0330N / 0720W / 07 $10,000.00
ET1475 DRY CREEK TRUCKING LLC, SWINGHOLM 7/16/2009 Active CD 8014057 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 4 SC 0440N / 0710W / 04 $4,000.00

ET1478 WAGONHOUND LAND & LIVESTOCK CO LLC,
WAGONHOUND 8/19/2009 Active CK 157054 WAGONHOUND LAND & LIVESTOCK LLC 1 CO 9 GR 0290N / 0720W / 14 $9,000.00

ET1479 ENERGY BASIN CONST LLC, PERRY 8/20/2009 Active CD 101000046 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 GR 0440N / 0830W / 22 $10,000.00
ET1480 GRACE INC, ADAMS 8/27/2009 Active BD 2095105 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0980W / 30 $10,000.00
ET1481 T CROSS T RANCH LLC, T CROSS T RANCH LLC 10/5/2009 9/16/2013 Active LC 45 JONAH BK OF WY CASPER WY 3 JO 9 SC 0530N / 0830W / 36 $9,000.00

ET1482 MULLINAX CONCRETE SERV CO INC, BECKTON STOCK
FARM 7/30/2010 8/11/2013 Active LC 380100415 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0550N / 0850W / 18 $10,000.00
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ET1483 FOX, ROBERT, FOX MATERIALS LLC OPERATOR 11/20/2009 Active CD 14812966 BANK OF THE WEST KEMMERER WY 2 LI 10 GR 0220N / 1160W / 07 $10,000.00
ET1484 MOBILE CONCRETE INC, TILLARD 12/16/2009 Active BD 6651242 SAFECO INS CO OF AM 1 CO 10 SG 0330N / 0750W / 01 $10,000.00
ET1485 MCGARVIN MOBERLY CONST CO, DAVIS 12/14/2009 Active BD 105225228 TRAVELERS CAS & SURETY CO OF AM 2 WA 10 SG 0450N / 0940W / 02 $10,000.00
ET1487 BIG HORN REDI MIX INC, DEVRIES 1/27/2010 12/18/2012 Active LC 12182009 BANK OF BRIDGER BRIDGER MT 2 PA 9.94 SG 0550N / 1010W / 26 $10,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 4/2/2010 Active CK 214528 R S  BENNETT CONST CO INC 2 SU 7 SG 0300N / 1120W / 04 $5,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 8/17/2011 Active CK 93207 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 7 SG 0300N / 1120W / 04 $2,000.00
ET1491 MILLER EXCAVATION LLC, MILLER 4/26/2010 Active CD 42898 CENTRAL BANK & TRUST LANDER WY 2 FR 2 SG 0050N / 0050W / 11 $2,000.00
ET1493 WESTERN WY CONST CO, SYNAPSE 5/18/2010 Active BD 929501151 WESTERN SURETY CO 2 FR 10 SG 0010N / 0040E / 07 $10,000.00

ET1494 CARROLL REALTY CO INC, MIKES DOZER & BACKHOE
SERV LLC OPERATOR 4/6/2012 3/13/2013 Active LC 180028321 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 GR 0560N / 0850W / 25 $3,000.00

ET1495 CHEENEY, DERALD W, REDLAND 7/14/2010 Active CD 3343 SUMMIT NATL BK TEN SLEEP WY 2 WA 10 GR 0470N / 0890W / 12 $10,000.00
ET1496 QUALITY LANDSCAPE & NURSERY INC, STEVENS 7/22/2010 Active CK 73880 RAWLINS NATL BK RAWLINS WY 1 CR 1 DT 0170N / 0840W / 14 $1,000.00
ET1497 WESTERN WY CONST CO, COBB 8/10/2010 Active BD 929507146 WESTERN SURETY CO 1 CR 10 SG 0120N / 0900W / 12 $10,000.00
ET1498 FABRIZIUS, GARY, FABRIZIUS 8/11/2010 Active CD 15525493 BANK OF THE WEST LANDER WY 2 FR 4 SG 0010N / 0040E / 21 $4,000.00
ET1499 CROELL REDI MIX CO, RULE 8/17/2010 Active BD 2135270 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0810W / 06 $10,000.00
ET1500 SIGNET STONE & SOIL LLC, DIAMOND RANCH 8/18/2010 Active CD 28216 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0320N / 0740W / 36 $10,000.00
ET1501 SWARTZ, EDWARD, SWARTZ 8/24/2010 Active CD 300017379 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0530N / 0730W / 13 $10,000.00
ET1502 MYERS, GALEN, MYERS 8/24/2010 Active CK 110451 BANK OF JACKSON HOLE JACKSON WY 2 FR 1 GR 0420N / 1070W / 32 $1,000.00

ET1503 C D S  EXCAVATION LLC, LOMAX 9/1/2010 Active CD 393017280 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0560N / 0870W / 02 $10,000.00

ET1506 ALEXANDER CONST CO, FINNERTY 9/30/2010 8/17/2013 Active LC 116 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0220N / 0670W / 23 $10,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 1/24/2012 Active CD 101000673 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $2,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 7/26/2011 Active CD 101000601 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 10/19/2010 Active CD 101000408 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1509 CORRAL CREEK HOLDINGS LLC, MADER 11/4/2010 Active BD 1048680 LEXON INS CO 3 CA 10 SG 0510N / 0710W / 06 $10,000.00
ET1510 MAGNA ENERGY SERV LLC, CHRISTENSEN 11/17/2010 Active CD 400006726 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 GR 0450N / 0770W / 36 $10,000.00
ET1511 CUNDALL, JERRY, CUNDALL 11/24/2010 Active CD 280757205 PLATTE VALLEY BK WHEATLAND WY 1 PL 1 LI 0270N / 0680W / 01 $1,000.00
ET1512 MCMURRY READY MIX CO, STATE 11/29/2010 Active BD 58674417 WESTERN SURETY CO 1 PL 10 SG 0210N / 0660W / 09 $10,000.00
ET1513 MCGARVIN MOBERLY CONST CO, PEARCE 12/6/2010 Active BD 105475381 TRAVELERS CAS & SURETY CO OF AM 2 HS 10 GR 0440N / 0940W / 05 $15,400.00
ET1514 MOUNTAIN CONST CO, M BAR W LLC 12/27/2010 Active BD S395673 EMPLOYERS MUTUAL CASUALTY CO 2 PA 10 GR 0540N / 1000W / 30 $10,000.00
ET1515 ATCHISON RANCH LLC, EPLER 8/12/2011 Active CD 1010038532 FIRST INTERSTATE BK CHEYENNE WY 1 LA 10 GR 0130N / 0640W / 34 $10,000.00

ET1516 SHEELEY RANCH, SHEELEY 2/7/2011 Active CD 393017503 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0570N / 0870 / 11 $10,000.00

ET1517 LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT 3/2/2011 Active CD 28424 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0310N / 0750W / 06 $10,000.00
ET1518 THORNOCK, JASON, THORNOCK 4/7/2011 2/1/2013 Active LC ZSB802657 ZIONS BK LOS ANGELES CA 2 LI 9.5 GR 0240N / 1200W / 12 $9,500.00
ET1519 WYOMING CONST MATERIALS LLC, 4/8/2011 Active BD 2515132 GREAT AMERICAN INS CO 3 JO 10 SG 0480N / 0820W / 04 $10,000.00
ET1520 HOUT FENCING OF WY INC, HOUT 5/12/2011 Active BD SB100356 SOUTHWEST MARINE & GENERAL INS CO 1 CO 10 SG 0310N / 0700W / 03 $10,000.00
ET1521 ROCK SERV INC, BARKER HAGLER 5/9/2011 Active CK 440116 AMERICAN NATL BK MINNEAPOLIS MN 3 JO 10 SG 0510N / 0820W / 20 $10,000.00
ET1522 MAGNA ENERGY SERV LLC, BRUBAKER 5/17/2011 Active CD 400006852 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0460N / 0770W / 31 $10,000.00
ET1523 BASIC ENERGY SERV LP, STATE OF WY 5/20/2011 Active BD 1066448 LEXON INS CO 2 SU 10 GR 0320N / 1090W / 36 $10,000.00
ET1524 FROST ROCK PRODUCTS CO, PETERSON 5/20/2011 Active BD 55204383 UNITED FIRE & CAS CO 2 BH 10 GR 0510N / 0960W / 06 $10,000.00
ET1525 NINE IRON FEEDLOT, LUNGREN 5/31/2011 5/5/2013 Active LC 1159 SECURITY STATE BK WORLAND WY 2 WA 5 SG 0460N / 0930W / 24 $5,000.00
ET1526 READY, ROY G & AMY J, READY 6/2/2011 4/28/2013 Active LC 3011 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 HS 10 GR 0440N / 0950W / 24 $10,000.00
ET1527 OFTEDAL CONST INC, MCGUIRE 6/6/2011 Active BD 23016289 LIBERTY MUTUAL INS CO 1 PL 10 SG 0230N / 0690W / 27 $10,000.00
ET1528 QUALITY AGG & CONST INC, HADLEY 6/8/2011 1/21/2013 Active LC 62 SUNDANCE STATE BK SUNDANCE WY 1 PL 10 SG 0250N / 0680W / 10 $10,000.00

ET1529 ED GREENWALD CONST LLC, BASIC ENERGY SERV
OPERATOR 6/13/2011 6/30/2013 Active LC 720000944 POINTS WEST COMMUNITY BK LINGLE WY 1 GO 10 GR 0250N / 0620W / 18 $10,000.00

ET1530 MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ 6/16/2011 5/24/2013 Active LC 180025017 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0570N / 0860W / 08 $10,000.00
ET1531 MAGNA ENERGY SERV LLC, WOOLINGTON PIT 6/16/2011 Active CD 400006875 FIRST INTERSTATE BK GILLETTE WY 1 LA 10 GR 0150N / 0620W / 01 $10,000.00
ET1532 HIGHLAND EXCAVATION & CONST INC, STOCKERT 6/27/2011 Active CD 1001051398 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 BH 2 SG 0520N / 0930W / 28 $2,000.00
ET1533 BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO 7/25/2011 Active BD 1048682 LEXON INS CO 2 SW 10 GR 0190N / 1120W / 03 $10,000.00

ET1534 GOOD MINING CO LLC, CANNADY 7/22/2011 Active CD 5 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 5 GR 0530N / 0910W / 28 $5,000.00

ET1535 BASIC ENERGY SERV LP, BRIGHT 8/3/2011 Active BD 1067972 LEXON INS CO 1 CO 10 LI 0310N / 0680W / 08 $10,000.00
ET1536 BENNETT, R S  CONST CO INC, DRY BASIN 8/25/2011 Active CK 214527 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 5 SG 0290N / 1130W / 35 $5,000.00
ET1537 NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS 8/30/2011 7/27/2013 Active LC 1164 SECURITY STATE BK BASIN WY 2 PA 5 GR 0520N / 1030W / 05 $5,000.00
ET1538 M J B EQUIPMENT LLC, MILLEG 8/20/2011 Active BD 536492C DEVELOPERS SURETY & INDEMNITY CO 2 SU 10 SG 0290N / 1130W / 18 $10,000.00
ET1539 QUALITY AGG & CONST INC, WEST 9/8/2011 8/15/2013 Active LC 64 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SH 0540N / 0670W / 03 $10,000.00
ET1540 GOLD STAR PRODUCTION SERV LLC, TRIPP 9/8/2011 8/3/2013 Active LC 30960308 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0480N / 0720W / 31 $10,000.00
ET1541 SM ENERGY CO, SHARPE 9/9/2011 Active BD 22021548 LIBERTY MUTUAL INS CO 1 LA 8.6 GR 0150N / 0650W / 12 $21,000.00
ET1542 SIMS SHEEP CO LLC, SIMS 10/10/2011 9/20/2013 Active LC 2011920 TRONA VALLEY FED CU EVANSTON WY 2 UI 10 SG 0160N / 1180W / 09 $10,000.00
ET1543 MCMURRY READY MIX CO, RUIZ 10/12/2011 Active BD 58679266 WESTERN SURETY CO 1 GO 10 SG 0200N / 06102 / 33 $10,000.00
ET1544 DICKAU GRADING LLC, 11/14/2011 9/1/2013 Active LC 301 CONVERSE COUNTY BK DOUGLAS WY 1 CO 10 GR 0350N / 07002 / 17 $10,000.00
ET1545 KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL 11/16/2011 Active BD 190025139 LIBERTY MUTUAL INS CO 2 PA 9.9 GE 0560N / 1060W / 09 $9,900.00
ET1546 PINNACLE MATERIALS INC, BRIGHT 11/22/2011 Active CK 2208 PINNACLE MATERIALS INC 1 CO 9.9 LI 0310N / 0680W / 08 $10,000.00
ET1547 CAINES, PHILIP, CAINES LAND & LIVESTOCK LP 11/28/2011 Active BD 105609930 TRAVELERS CAS & SURETY CO OF AM 2 BH 10 GR 0500N / 0890W / 31 $10,000.00
ET1548 LEE SAND & GRAVEL INC, WEBER 1/3/2012 Active CD 11629 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0170N / 0910W / 01 $10,000.00
ET1549 BEMAS CONST INC, FRYE 1/9/2012 Active BD 105686240 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SD 0140N / 0620W / 07 $10,000.00
ET1550 C & B SAND & GRAVEL INC, BLM 2/7/2012 10/28/2013 Active LC 201101 RAWLINS NATL BK RAWLINS WY 2 SW 5 SG 0200N / 0910W / 30 $5,000.00
ET1551 CROELL REDI MIX INC, BONE 2/24/2012 Active BD 2149938 NORTH AMERICAN SPECIALTY INS CO 1 NI 10 DO 0320N / 0640W / 26 $10,000.00
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ET1552 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
RIVER PIT 3/2/2012 Active CK 163501 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0310N / 0710W / 10 $10,000.00

ET1553 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
MORTON PIT 3/2/2012 Active CK 163500 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0330N / 0720W / 23 $10,000.00

ET1554 NEW SUNRISE LLC, NEW SUNRISE 3/2/2012 Active CK 200471 NEW SUNRISE LLC 1 PL 10 BA 0270N / 0650W / 07 $10,000.00
ET1555 WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1 3/15/2012 3/8/2013 Active LC 50056043 FIRST INTERSTATE BK BUFFALO WY 1 CO 3.5 LI 0310N / 0680W / 34 $3,500.00
ET1556 WESTERN SUNSET LLC, STATE 3/15/2012 3/8/2013 Active LC 50056044 FIRST INTERSTATE BK BUFFALO WY 1 CO 3 SC 0400N / 0710W / 36 $3,000.00
ET1557 DIETZLER CONST CORP, DIETZLER 4/24/2012 Active BD 2155156 NORTH AMERICAN SPECIALTY INS CO 1 GO 10 SG 0250N / 0600W / 15 $10,000.00
ET1558 PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER 5/22/2012 Active BD 105702608 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SG 0160N / 0640W / 29 $10,000.00
ET1559 MAGNA ENERGY SERV LLC, STROCK PIT 5/22/2012 Active CD 400007012 FIRST INTERSTATE BK GILLETTE WY 1 CO 10 GR 0330N / 0720W / 29 $10,000.00
ET1560 NOBLE CONST INC, BOUSEMAN LIVESTOCK 6/1/2012 5/9/2017 Active LC 1220074 LUSK STATE BK LUSK WY 2 SU 2 DR 0320N / 1080W / 12 $2,000.00
ET1562 CROELL REDI-MIX INC, COLLINS PIT 7/16/2012 Active BD 2157080 NORTH AMERICAN SPECIALTY INS CO 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1563 QUALITY AGG & CONST INC, BLM 7/17/2012 6/15/2013 Active LC 66 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0560N / 0730W / 15 $10,000.00
ET1564 SMITH, STEPHEN C & SMITH, AUDREY, SMITH 8/15/2012 Active CD 18836171 BANK OF THE WEST MEETEETSE WY 2 PA 4 GR 0490N / 1000W / 20 $4,000.00
ET1565 WEEDEN CONST LLC, 9/21/2012 Active BD 0167473 BERKLEY REGIONAL INS CO 1 CR 10 LI 0250N / 0790W / 05 $10,000.00
ET1566 STRID MARBLE & GRANITE CO, BENTLEY 10/2/2012 Active CK 4987 STRID MARBLE & GRANIT CO 1 CR 3.95 FD 0270N / 0830W / 33 $3,950.00

LE0146 TATUM, MARIE, 12/29/1986 Active CD 1215 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR GO 0160N / 0810W / $2,000.00

LE0153 NUCLEAR MINERALS EXPL, 9/8/1983 Active CD 9881 CENTRAL BANK & TRUST LANDER WY 2 FR UR 0300N / 0970W / 33 $1,000.00
LE0170 ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK 8/27/1986 Active CK 106 CO CHECK 2 FR GO 0290N / 1000W / 11 $100.00

LE0176 JOHNSON, BILL & SHARON, 5/6/1993 Active CD 684 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 0990W / 29 $2,000.00

LE0178 GILLIAM, SALLY K, 5/29/1997 Active CD 73306 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR UN 0290N / 1000W / 11 $500.00

LE0208 GEIBLE, DAVID F, 7/22/1991 Active CD 75480 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 01 $1,000.00

LE0211 GREAT WESTERN DIAMOND CO, 9/29/1999 Active CD 81153 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $2,700.00

LE0211 GREAT WESTERN DIAMOND CO, 6/26/1992 Active CD 39256 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $16,500.00

LE0214 GYORVARY MINING CO INC, 8/26/1993 Active CD 42224 U S BANK NA LANDER WY 2 FR 120 GO 0290N / 1000W / 14 $500.00
LE0225 FREITAG, DAVID C, 5/26/1998 Active CD 2522 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $1,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2273 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0225 FREITAG, DAVID C, 9/12/2007 Active CD 2364 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $4,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2363 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0226 REED, CLOYD L, 1/4/2012 Active CD 7700003644 FIRST INTERSTATE BK LANDER WY 2 FR 58 GO 0300N / 0990W / 29 $3,500.00

LE0227 PFAFF, CARL E, 3/3/1997 Active CD 70410000276 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO / / $500.00

LE0228 ARLAND, RONALD J, 9/5/2007 Active CD 7135 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00
LE0228 ARLAND, RONALD J, 3/25/1997 Active CD 7134 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00

LE0249 MOSSER MINING & MINERALS LLC, 10/24/2001 Active CD 153268 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS TI 0460N / 0980W / 09 $3,173.00

LE0256 WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33 9/29/2008 Active CD 700047485 FIRST INTERSTATE BK BILLINGS MT 2 FR UN 0290N / 0990W / 07 $3,000.00

LE0258 MINERAL TECHNOLOGY CORP, NICHOLS 11/14/2003 Active CD 12371 FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST
WESTERN BK CUSTER 1 CR FD 0140N / 0840W / 14 $5,000.00

LE0261 WELLS, CLAYTON A, TIN CUP 1 7/7/2010 Active CK 69786 BANK OF THE ROCKIES EMIGRANT MT 2 FR 0.7 UN 0310N / 0930W / 23 $500.00
LE0261 WELLS, CLAYTON A, TIN CUP 1 8/4/2004 Active CK 4678447514 FIRST SEC BK BOZEMAN MT 2 FR 0.7 UN 0310N / 0930W / 23 $1,500.00
LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 1/6/2011 Active CK 13193 AMERICAN BK OF TX SHERMAN TX 2 FR GO 0270N / 1000W / 07 $5,600.00
LE0266 ALBRECHT, CHARLES, USA 1/27/2006 Active CK 37759 RJ ENTERPRISES INC 2 FR OP 0310N / 0950W / 12 $4,000.00
LE0267 WESTERN STATES MINING LLC, BLM 6/30/2006 Active CK 0 KUHN, RONALD 1 CR UN 0180N / 0780W / 22 $700.00
LE0267 WESTERN STATES MINING LLC, BLM 6/20/2006 Active CK 1184 WEST COAST BK CHEHATIS 1 CR UN 0180N / 0780W / 22 $9,300.00
LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 8/28/2012 Active BD 1071299 LEXON INS CO 3 CK GO 0520N / 0630W / 17 $110,000.00
LE0269 ROCK SPRINGS MINERAL PROCESSING, 1/17/2007 Active CD 25269 HILLTOP NATL BK CASPER WY 1 NA BE 0330N / 0820W / 20 $13,560.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 10/20/2009 Active CD 100072583426 JPMORGAN CHASE BK NA TUCSON AZ 3 CK GO 0510N / 0600W / 29 $25,000.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 7/2/2007 Active CD 100071253751 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK GO 0510N / 0600W / 29 $10,000.00
LE0273 KNIFE RIVER (JTL GROUP INC DBA), TRUE 8/22/2007 Active BD 23003800 LIBERTY MUTUAL INS CO 1 CO SG 0330N / 0750W / 18 $10,000.00
LE0279 ANDERSON, CARL, BLM 10/29/2007 Active CD 10004359 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 FR UN 0300N / 0900W / 29 $2,000.00
LE0280 EUCON CORP, 11/28/2007 Active BD 104923024 TRAVELERS CAS & SURETY CO OF AM 1 LA UN 0180N / 0700W / 32 $4,600.00
LE0286 STRID MARBLE & GRANITE CO, 11/17/2008 Active CK 3887 STRID MARBLE & GRANITE CO 1 CR GE 0270N / 0830W / 33 $1,000.00

LE0287 STRID MARBLE & GRANITE CO, STATE/FALKENBURG
RANCH 4/7/2009 Active CK 4008 STRID MARBLE & GRANITE CO 1 CO GE 0310N / 0720W / 32 $1,050.00

LE0288 LANG, RALPH & ROD, LANG 5/1/2009 Active CK 12024 LANG, RODNEY 1 CR UN 0140N / 0850W / 18 $1,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 5/19/2013 Active LC NZS641045 WELLS FARGO BK SAN FRANCISCO CA 2 NA GO 0320N / 0880W / 24 $600,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 Active CK 1540 EVOLVING GOLD CORP USA 2 NA GO 0320N / 0880W / 24 $150,000.00

LE0290 ALLRED, PAUL, USFS 6/15/2009 Active CD 61890 LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE
WY 1 AL UN 0140N / 0790W / 27 $5,000.00

LE0291 CROELL REDI MIX INC, CARMIN PIT 4/26/2010 Active CK 2475 CROELL REDI MIX INC 1 CO SG 0310N / 0700W / 10 $2,000.00
LE0292 MCMURRY READY MIX CO, MCMURRY READY MIX CO 4/28/2010 Active BD 58662868 WESTERN SURETY CO 1 PL SG 0210N / 0660W / 04 $2,500.00
LE0294 BELVEAL, PHIL & AMY, BLM 6/7/2011 Active CD 555814292 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 FR GO 0300N / 0990W / 32 $2,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/8/2011 Active CD 358024560 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $1,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/22/2012 Active CD 358025203 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $200.00
LE0296 STONE WHOLESALE INC, POOR BOY BLACK BEAUTY 3/19/2012 Active CK 19319 STONE WHOLESALE INC 1 PL ST 0230N / 0700W / 13 $2,400.00
LE0297 R C MINERAL & ROCK LLC, ROCK CREEK PROJECT 7/3/2012 Active CK 5007 RC MINERAL & ROCK LLC 2 FR GO 0290N / 0990W / 07 $1,500.00
LE0298 MOSES, R JOHN, 7/13/2012 Active CK 672000226 MOSES, JOHN 3 JO GO 0470N / 0850W / 18 $5,300.00
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PT0211 SPRING GULCH COAL CO, GRASS CREEK 12/7/2011 12/9/2012 Active PL 4GL000837107 MID CONTINENT CASUALTY CO 2 HS 293.598 CO 0440N / 0940W / 26 $0.00
PT0211 SPRING GULCH COAL CO, GRASS CREEK 6/4/1999 Active TB 31129960/3133M8LE2 PIPER JAFFRAY 8606767011 CASPER WY 2 HS 293.598 CO 0440N / 0940W / 26 $415,000.00
PT0213 BIG HORN COAL CO, BIG HORN 9/20/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 3 SH 1385.26 CO 0570N / 0840W / 16 $0.00
PT0213 BIG HORN COAL CO, BIG HORN 11/17/2011 Active BD 9062356 FIDELITY & DEP CO OF MD 3 SH 1385.26 CO 0570N / 0840W / 16 $1,156,000.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 12090.59 CO 0480N / 0710W / 20 $0.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 3/31/2010 1/7/2013 Active SB SBC128 ALPHA NATURAL RESOURCES INC 3 CA 12090.59 CO 0480N / 0710W / 20 $159,959,000.00
PT0215 KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT 10/21/1998 Active BD 23003771 LIBERTY MUTUAL INS CO 1 NA 433.36 SG 0330N / 0790W / 02 $106,550.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 9/18/1991 6/30/2013 Active SB SBNC055 EXXON MOBIL CORP 1 CO 2832 UR 0360N / 0720W / 30 $2,000,000.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 11/30/1981 Active NRC LICENSE SUA 1139 1 CO 2832 UR 0360N / 0720W / 30 $0.00
PT0221 LIEN, PETE & SONS INC, HORSECREEK QUARRY 12/16/2011 12/6/2012 Active LC S500988 UMB BK NA KANSAS CITY MO 1 LA 780 LI 0170N / 0700W / 22 $98,800.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 3/10/1988 Active CD 1524 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 75 SG 0550N / 0840W / 03 $1,000.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 7/2/2010 Active CD 100024834 FIRST INTERSTATE BK BILLINGS MT 3 SH 75 SG 0550N / 0840W / 03 $20,000.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4172 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $6,300.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4169 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $1,500.00

PT0229 SHRIVER, ERMA & GARY L, JTWRS, 7/10/2008 Active CD 622270 BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE
JACKSON 2 SU 80 SG 0340N / 1090W / 20 $21,200.00

PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 7/22/1999 Active CK 380560827 TRUST CORP BK 2 FR 127.8 IR 0300N / 1000W / 27 $300,000.00
PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 1/22/2010 Active CD 42856 CENTRAL BANK & TRUST LANDER WY 2 FR 127.8 IR 0300N / 1000W / 27 $10,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 8/2/2012 Active BD 190026892 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $3,900,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL TB1522891031 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 10/11/2005 12/6/2012 Active SB SBC112 WYODAK RESOURCES DEVELOPMENT CORP 3 CA 6031.75 CO 0500N / 0710W / 28 $41,476,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL X0218A1A01 AEGIS 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 46910.45 CO 0430N / 0700W / 32 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 8/20/2012 12/3/2012 Active SB SBC148 ARCH WESTERN RESOURCES LLC 3 CA 46910.45 CO 0430N / 0700W / 32 $298,550,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $0.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/15/2012 Active BD SU1112863 ARCH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $493,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 8991145 FIDELITY & DEP CO OF MD 3 CA 21685 CO 0470N / 0710W / 13 $5,365,600.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 82171604 FEDERAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $50,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 105358099 TRAVELERS CAS & SURETY CO OF AM 3 CA 21685 CO 0470N / 0710W / 13 $24,391,400.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/4/2011 Active BD 16043261 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 1000836385 U S SPECIALTY INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 22231237 WESTERN SURETY CO 3 CA 21685 CO 0470N / 0710W / 13 $40,183,000.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/26/2007 11/30/2013 Active LC SM215873W WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-
SALEM NC 3 CA 21685 CO 0470N / 0710W / 13 $417,822.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 16039640 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $60,000,000.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 9171.1 CO 0510N / 0720W / 10 $0.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 5/26/2005 Active CK 843677 BUCKSKIN MINING CO 3 CA 9171.1 CO 0510N / 0720W / 10 $200.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 8/5/2011 12/6/2012 Active SB SBC141 PEABODY INVESTMENTS CORP 3 CA 9171.1 CO 0510N / 0720W / 10 $68,704,000.00
PT0242 MARTIN MARIETTA MATERIALS INC, 7/29/2009 Active BD 6584858 SAFECO INS CO OF AM 1 PL 938.54 DO 0270N / 0660W / 36 $1,373,300.00
PT0244 MARTIN MARIETTA MATERIALS INC, 10/19/2011 Active BD 16044520 LIBERTY MUTUAL INS CO 1 LA 2268.9 GE 0130N / 0690W / 07 $12,955,000.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 3/16/1993 Active BD 19S100793778BCA TRAVELERS CAS & SURETY CO 2 BH 1515 GY 0550N / 0940W / 24 $231,321.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 1/16/2008 Active BD K07726776 WESTCHESTER FIRE INS CO 2 BH 1515 GY 0550N / 0940W / 24 $1,567,379.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 1/16/2001 5/31/2013 Active LC P259657 JPMORGAN CHASE BK NA TAMPA FL 2 BH 7835.33 BE 0560N / 0940W / 21 $2,683,000.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 11/30/2009 2/19/2013 Active SB SBNC126 HALLIBURTON CO 2 BH 7835.33 BE 0560N / 0940W / 21 $10,500,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000982203 HILLTOP NATL BK CASPER WY 3 JO 28731.53 BE 0440N / 0820W / 13 $250,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 5/12/1995 7/1/2013 Active SB SBNC065 BLACK HILLS BENTONITE LLC 3 JO 28731.53 BE 0440N / 0820W / 13 $3,830,794.00
PT0257 O C I WY LP, 11/24/2003 3/7/2013 Active SB SBNC107 OCI WY LP 2 SW 24934 TR 0200N / 1090W / 10 $21,331,000.00
PT0260 PLATTE, COUNTY OF, 6/23/1986 Active BD 58143934 WESTERN SURETY CO 1 PL 10 SG 0240N / 0670W / 17 $1,000.00
PT0261 CONVERSE, COUNTY OF, 6/25/2009 7/1/2013 Active LC 287 CONVERSE COUNTY BK DOUGLAS WY 1 CO 2400 SG 0320N / 0710W / 23 $1,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 9/12/2008 2/6/2013 Active SB SBC125 SOLVAY AMERICA INC 2 SW 5501.2 CO 0200N / 1050W / 20 $2,410,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 8/6/2009 7/1/2012 Active PL GLO824981401 STEADFAST INS CO 2 SW 5501.2 CO 0200N / 1050W / 20 $0.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 11/8/2007 Active CK 5629 WESTERN STATES MINING CONSULTANTS PC 2 SW 5501.2 CO 0200N / 1050W / 20 $8,400.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 1/25/2000 4/13/2013 Active LC P259620 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK 17307.04 BE 0570N / 0650W / 04 $1,000,000.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 4/13/2010 3/19/2013 Active SB SBNC132 HALLIBURTON CO 3 CK 17307.04 BE 0570N / 0650W / 04 $10,500,000.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 5/9/1995 7/1/2013 Active SB SBNC066 BLACK HILLS BENTONITE LLC 3 NA 8479.55 BE / / 30 $575,600.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 4/20/2012 Active JCR 51000941203 HILLTOP NATL BK CASPER WY 3 NA 8479.55 BE / / 30 $460,000.00
PT0277 BIG HORN REDI MIX INC, 12/21/1999 8/1/2013 Active LC 67 SECURITY STATE BK BASIN WY 2 PA 102.21 SG 0530N / 1010W / 16 $18,400.00
PT0278 M I LLC, 6/17/2003 Active BD 6196023 SAFECO INS CO OF AM 2 BH 29142.11 BE 0530N / 0920W / 29 $8,570,000.00
PT0278 M I LLC, 11/30/2009 3/24/2013 Active SB SBNC127 HALLIBURTON CO 2 BH 29142.11 BE 0530N / 0920W / 29 $500,000.00
PT0279 PRAIRIE GEMS, 9/24/1971 Active CK 111/OCLRF STATE OF WY 2 FR 1116 JA 0300N / 0920W / 03 $1,000.00
PT0281 BLACK HILLS BENTONITE LLC, 4/20/2012 Active JCR 51000980203 HILLTOP NATL BK CASPER WY 2 WA 9449.32 BE 0460N / 0880W / 21 $220,000.00
PT0281 BLACK HILLS BENTONITE LLC, 6/10/1994 7/1/2013 Active SB SBNC067 BLACK HILLS BENTONITE LLC 2 WA 9449.32 BE 0460N / 0880W / 21 $2,480,400.00
PT0284 CROELL REDI MIX INC, JONES PIT 9/12/2008 Active BD 2089184 NORTH AMERICAN SPECIALTY INS CO 1 PL 48.1 SG 0240N / 0680W / 24 $50,000.00
PT0288 GOSHEN IRRIGATION DIST, 3/30/1987 Active BD 95941G4292 TRAVELERS IND CO 1 GO 8 SG 0240N / 0610W / 04 $2,000.00
PT0288 GOSHEN IRRIGATION DIST, 4/26/2010 Active CD 22244 FIRST STATE BK TORRINGTON WY 1 GO 8 SG 0240N / 0610W / 04 $6,500.00

PT0289 LARAMIE, COUNTY OF, 2/9/1993 Active CD 198301515852 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 LA 27 SG 0140N / 0630W / 11 $1,000.00

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 12/23/1988 3/25/2013 Active SB SBC042 PACIFICORP 1 CO 4038.32 CO 0350N / 0740W / 33 $1,755,100.00
PT0291 GLENROCK COAL CO, DAVE JOHNSTON 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 1 CO 4038.32 CO 0350N / 0740W / 33 $0.00
PT0292 SUGARLAND PARTNERS LLC, 2/15/2012 2/1/2013 Active LC 120 FIRST STATE BK WHEATLAND WY 1 PL 674.08 ST 0290N / 0650W / 13 $190,000.00
PT0294 WILLITS, COLLEEN & SIMON, CYNTHIA, 11/10/1999 Active BD 5769308TR WESTERN SURETY CO 1 LA 120 SG 0130N / 0660W / 09 $94,900.00
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PT0295 SIMON CONTRACTORS, 2/10/1997 Active BD 14001435 LIBERTY MUTUAL INS CO 1 LA 440 SG 0130N / 0660W / 12 $695,700.00
PT0297 MOUNTAIN CEMENT CO, RED MOUNTAIN 2/23/2000 Active BD 6038294 SAFECO INS CO OF AM 1 AL 120 GY 0120N / 0760W / 09 $30,000.00
PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 3/22/2000 Active BD 6038295 SAFECO INS CO OF AM 1 AL 3413.31 LI 0150N / 0730W / 13 $640,000.00
PT0299 MOUNTAIN CEMENT CO, TUFFA 3/22/2000 Active BD 6038296 SAFECO INS CO OF AM 1 AL 408 SG 0150N / 0730W / 05 $43,300.00
PT0300 MOUNTAIN CEMENT CO, MONOLITH 2/23/2000 Active BD 6038297 SAFECO INS CO OF AM 1 AL 226.78 SH 0140N / 0750W / 12 $575,000.00
PT0305 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500990 UMB BK NA KANSAS CITY MO 1 LA 600 LI 0130N / 0700W / 36 $66,900.00
PT0306 CROELL REDI MIX INC, 10/13/2008 Active BD 2089182 AMERICAN SPECIALTY INS CO 1 GO 40 SG 0240N / 0610W / 24 $53,100.00

PT0310 GUSTIN, MELVIN, 5/25/1973 Active CD 3660, OCLRF BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 40 FD 0430N / 1050W / 25 $200.00

PT0313 BUFFALO, CITY OF, TISDALE 6/19/1973 Active BD 5471682 OCLRF WESTERN SURETY CO 3 JO 8 SG 0490N / 0820W / 03 $1,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 12/30/2009 Active CK 421457 TONGUE RIVER STONE INC 3 SH 49 SC 0570N / 0840W / 21 $2,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 11/1/2005 12/11/2012 Active LC 1018 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 SH 49 SC 0570N / 0840W / 21 $130,000.00
PT0317 UNION PACIFIC RAILROAD CO, 8/26/1993 Active BD 5726431 SAFECO INS CO 1 AL 163.68 SG 0130N / 0710W / 10 $120,000.00
PT0318 GOSHEN, COUNTY OF, 12/23/1986 Active BD 5807701 WESTERN SURETY CO 1 GO 15 SG 0240N / 0610W / 33 $1,000.00
PT0320 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500987 UMB BK NA KANSAS CITY MO 1 PL 106 LI 0270N / 0660W / 12 $128,100.00
PT0321 WYO-BEN INC, 7/23/1996 10/30/2013 Active LC NVS372361 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 5/20/2008 5/1/2013 Active LC NWS619699 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 9/1/2006 10/30/2013 Active LC NWS576412 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $100,000.00
PT0321 WYO-BEN INC, 5/20/2009 6/30/2013 Active LC P249270 JPMORGAN CHASE BK NA TAMPA FL 2 BH 61106.68 BE 0430N / 0960W / 04 $275,000.00
PT0321 WYO-BEN INC, 4/10/2002 10/30/2013 Active LC NZS435013 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $705,000.00
PT0321 WYO-BEN INC, 12/23/1997 10/30/2013 Active LC NVS372371 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $330,000.00
PT0321 WYO-BEN INC, 7/16/1999 10/30/2013 Active LC NVS372345 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $400,000.00
PT0321 WYO-BEN INC, 10/7/2011 9/30/2013 Active LC IS0003496 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $565,000.00
PT0321 WYO-BEN INC, 4/13/2010 4/13/2013 Active SB SBNC136 HALLIBURTON CO 2 BH 61106.68 BE 0430N / 0960W / 04 $300,000.00
PT0321 WYO-BEN INC, 9/17/2008 9/1/2013 Active LC NWS627610 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $150,000.00
PT0321 WYO-BEN INC, 12/9/2002 10/30/2013 Active LC NVS464824 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $550,000.00
PT0322 AMERICAN COLLOID CO, 7/23/2004 6/30/2013 Active LC P249271 JPMORGAN CHASE BK NA CHICAGO IL 2 BH 20239.75 BE 0560N / 0940W / 34 $225,000.00
PT0322 AMERICAN COLLOID CO, 8/18/2009 Active BD 82171433 FEDERAL INS CO 2 BH 20239.75 BE 0560N / 0940W / 34 $4,150,000.00
PT0322 AMERICAN COLLOID CO, 4/13/2010 4/13/2013 Active SB SBNC133 HALLIBURTON CO 2 BH 20239.75 BE 0560N / 0940W / 34 $50,000.00
PT0325 PARK, COUNTY OF, 5/8/1980 Active BD 610063483 NORTH RIVER INS CO 2 PA 123 SG 0570N / 0990W / 21 $2,400.00
PT0328 MORANDIN, JOHN & SON, 10/15/1970 Active BD RN40484438 HARTFORD ACC & INDEMNITY CO 1 LA 3 SG 0130N / 0660W / 09 $1,000.00
PT0330 NATRONA, COUNTY OF, 4/17/1986 Active BD 34BSBCW2882 HARTFORD ACC & INDEMNITY CO 1 NA 104 SG 0380N / 0880W / 24 $1,000.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 9/19/2012 7/12/2013 Active SB SBC143 ARCH WESTERN RESOURCES LLC 1 CR 20351.79 CO 0240N / 0830W / 30 $16,185,500.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 20351.79 CO 0240N / 0830W / 30 $0.00
PT0333 GREYBULL VALLEY IRRIGATION DIST, 10/11/1993 Active CD 6000008140 FIRST INTERSTATE BK BILLINGS MT 2 PA 18 SG 0480N / 1010W / 27 $750.00
PT0334 ENERGY DEVELOPMENT CO, EDC 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $0.00
PT0334 ENERGY DEVELOPMENT CO, EDC 1/15/2010 Active BD 82193559 FEDERAL INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $496,000.00
PT0334 ENERGY DEVELOPMENT CO, EDC 9/19/2012 4/15/2013 Active SB SBC146 ARCH WESTERN RESOURCES LLC 1 CR 13249.5 CO 0230N / 0820W / 07 $2,800,000.00
PT0335 F M C WY CORP, WESTVACO 10/12/2004 5/13/2013 Active SB SBNC108 FMC WY CORP 2 SW 35783.41 TR 0190N / 1100W / 35 $44,886,000.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC063 PACIFIC MINERALS INC 2 SW 26690.83 CO 0210N / 1000W / 07 $126,194,066.67
PT0338 BRIDGER COAL CO, JIM BRIDGER 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 2 SW 26690.83 CO 0210N / 1000W / 07 $0.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC064 ID POWER CO 2 SW 26690.83 CO 0210N / 1000W / 07 $63,097,033.33
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000981203 HILLTOP NATL BK CASPER WY 3 JO 3774.46 BE 0450N / 0830W / 35 $390,000.00
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 5/9/1995 7/1/2013 Active SB SBNC068 BLACK HILLS BENTONITE LLC 3 JO 3774.46 BE 0450N / 0830W / 35 $1,583,800.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 8/4/2009 6/30/2013 Active LC SB22919 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 1 CR 8754 UR 0270N / 0780W / 18 $8,688,500.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 11/30/1981 Active NRC LICENSE SUA 442 1 CR 8754 UR 0270N / 0780W / 18 $0.00
PT0347 PACER CORP, 9/16/2008 8/22/2013 Active LC NZS627422 WELLS FARGO BK SAN FRANCISCO CA 1 NA 23 FD 0320N / 0790W / 19 $139,110.00
PT0348 CAMPBELL, COUNTY OF, COUNTY PITS 10/26/1971 Active BD 54015822 WESTERN SURETY CO 3 CA 56 SG 0510N / 0710W / 16 $1,000.00
PT0349 UMETCO MINERALS CORP, 6/21/1994 Active BD 575779332 SAFECO INS CO 2 FR 6542.5 UR 0330N / 0900W / 10 $5,539,000.00
PT0355 VISTA REAL ESTATE HOLDINGS LLC, 8/2/2012 Active CK 7560 VISTA TRUCKING & WATER SERV INC 2 WA 40 SG 0470N / 0930W / 24 $700.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 11/30/1981 Active NRC LICENSE SUA 672 2 FR 6995.25 UR 0320N / 0900W / 17 $0.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 8/4/2009 6/30/2013 Active LC SB22918 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 2 FR 6995.25 UR 0320N / 0900W / 17 $1,337,500.00

PT0358 CERTAIN TEED GYPSUM & CEILING MANUF INC, CERTAIN
TEED 8/10/2001 Active BD 11S103480126BCM TRAVELERS CAS & SURETY CO 2 PA 1203.3 GY 0520N / 1020W / 06 $257,400.00

PT0360 FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY 10/15/2002 Active BD 190001076 LIBERTY MUTUAL INS CO 3 WE 62.41 LI 0440N / 0600W / 09 $185,000.00
PT0361 MOBILE CONCRETE INC, 3/5/1998 Active BD 55197334 UNITED FIRE & CAS CO 1 NA 200.29 SG 0330N / 0800W / 11 $46,992.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 9/20/2012 Active PL 6576407 NATL FIRE INS CO OF PITTSBURGH PA 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 11/18/2011 Active BD 9062355 FIDELITY & DEP CO OF MD 1 CR 12692.71 CO 0230N / 0810W / 15 $2,189,400.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 6/15/2002 6/15/2003 Active PL 37110068 FEDERAL INS CO 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0377 ARCH OF WY LLC, SEMINOE II 9/19/2012 3/17/2013 Active SB SBC144 ARCH WESTERN RESOURCES LLC 1 CR 9631.01 CO 0220N / 0820W / 01 $9,118,500.00
PT0377 ARCH OF WY LLC, SEMINOE II 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 9631.01 CO 0220N / 0820W / 01 $0.00
PT0378 ARCH OF WY LLC, SEMINOE I 10/27/1999 Active BD 64S100249704BCA ST PAUL FIRE & MARINE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $4,926,600.00
PT0378 ARCH OF WY LLC, SEMINOE I 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/14/2012 7/1/2012 Active PL GLO654147902 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/10/2012 Active BD 9038763 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $75,985,000.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 7/9/2012 Active BD 64S105774561BCM TRAVELERS CAS & SURETY CO OF AM 2 LI 13440.7 CO 0210N / 1170W / 35 $6,011,000.00
PT0381 ENERGY FUELS WY INC, SHEEP MOUNTAIN 9/21/2012 Active CK 220 ENERGY FUELS WY INC 2 FR 3667.52 UR 0280N / 0920W / 20 $1,754,687.24

PT0391 FOX CREEK QUARRY LLC, FOX CREEK 5/19/2004 Active CD 60872 U S BANK NA F/K/A JACKSON STATE BK & TRUST
JACKSON WY 2 TE 76 LI 0430N / 1180W / 32 $10,000.00

PT0405 NICHOLLS & LEWIS INC, 5/6/1993 Active BD S176451 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $15,000.00
PT0405 NICHOLLS & LEWIS INC, 5/22/2002 Active BD S279771 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $5,000.00
PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 5/10/2011 Active BD 9027993 FIDELITY & DEP CO OF MD 3 SH 7717.59 CO 0580N / 0840W / 22 $633,000.00
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PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 10/1/2013 9/30/2013 Active PL GLO982720201 AMERICAN ZURICH INS CO 3 SH 7717.59 CO 0580N / 0840W / 22 $0.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/125193611 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,300.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 12/29/2010 Active CD 133138813 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $24,900.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/126846518 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,660.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 1/11/2006 Active CD 4917/133059417 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,140.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 10187.6 CO 0510N / 0720W / 35 $0.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3/31/2010 12/19/2012 Active SB SBC131 ALPHA NATURAL RESOURCES INC 3 CA 10187.6 CO 0510N / 0720W / 35 $196,939,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 8/4/2011 6/14/2013 Active SB SBC142 PEABODY INVESTMENTS CORP 3 CA 19974.7 CO 0480N / 0710W / 35 $170,997,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 19974.7 CO 0480N / 0710W / 35 $0.00

PT0434 PLATT RANCHES INC, 9/8/1982 Active CD 17099 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 741 VE 0140N / 0820W / 27 $5,000.00

PT0438 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS 12/24/1997 12/21/2012 Active LC 7902S17361 ROYAL BK OF CN NEW YORK NY 2 FR 520 UR 0330N / 0890W / 21 $126,000.00

PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT, 7/18/1990 Active CD 21413 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 248 SG 0170N / 0840W / 18 $1,000.00

PT0451 KENNECOTT URANIUM CO, BIG EAGLE 9/13/2011 Active BD 9035381 FIDELITY & DEP CO OF MD 2 FR 2466 UR 0270N / 0920W / 01 $8,630,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/29/2010 Active CD 800351966 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $8,700.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 3/28/2002 Active CD 800079478 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $1,500.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 7/31/1998 Active CD 7961 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $3,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 1/12/2011 Active CD 800352123 FIRST INTERSTATE BK CASPER WY 3 JO 640 SC 0420N / 0780W / 12 $11,100.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/3/1986 Active CD 6498 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $3,600.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 8/18/2005 Active CD 10452 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $2,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 5/25/2006 Active CD 10814 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $10,000.00
PT0454 F M C WY CORP, GRANGER 10/12/2004 5/18/2013 Active SB SBNC109 FMC WY CORP 2 SW 16299.79 TR 0200N / 1090W / 14 $26,880,000.00
PT0455 SWEETWATER, COUNTY OF, 6/7/1977 Active CK 5072 CO CHECK 2 SW 290 SG 0230N / 0880W / 20 $1,000.00
PT0456 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641172 WELLS FARGO BK SAN FRANCISCO CA 2 BH 5 SG 0530N / 0940W / 12 $5,600.00
PT0459 SUBLETTE, COUNTY OF, 8/2/1977 Active CK 725 CO CHECK 2 SU 1 SG 0290N / 1120W / 16 $1,000.00
PT0460 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641171 WELLS FARGO BK SAN FRANCISCO CA 2 BH 10 ST 0530N / 0940W / 11 $2,400.00
PT0464 TATA CHEMICALS (SODA ASH) PARTNERS, 4/4/2002 4/4/2013 Active SB SBNC091 GENERAL CHEMICAL (SODA ASH) PARTNERS 2 SW 30116.82 TR 0180N / 1090W / 17 $21,000,000.00
PT0466 FOUR SQUARE MINING INC, 8/17/1988 Active BD 141968403 FIREMENS INS CO 1 AL 1 GO 0150N / 0780W / 08 $7,638.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD SUR0002641 ARGONAUT INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $5,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 11/18/2011 Active BD 9062351 FIDELITY & DEP CO OF MD 2 SW 42420.93 CO 0190N / 1000W / 13 $65,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 2 SW 42420.93 CO 0190N / 1000W / 13 $0.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 22041524 LIBERTY MUTUAL INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 58692458 WESTERN SURETY CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0475 GORGE ROCK PRODUCTS INC , 1/10/2005 Active BD 104275591 TRAVELERS CAS & SURETY CO OF AM 2 SW 100 SG 0190N / 1080W / 36 $33,600.00
PT0476 JOHNSON, COUNTY OF, COUNTY PITS 4/11/2008 Active CD 11546 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 67 SG 0490N / 0820W / 03 $1,000.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 3/26/2010 5/18/2013 Active SB SBC129 PEABODY INVESTMENTS CORP 1 CR 5264.95 CO / / 03 $5,375,900.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 12/7/2004 Active PL ICHGL13704 INS CO OF HANOVER 1 CR 5264.95 CO / / 03 $0.00
PT0478 URANIUM ONE USA INC, WILLOW CREEK 1/25/2010 1/10/2013 Active LC BCMH278567OS BMO HARRIS BK NA CHICAGO IL 3 JO 14746.38 UR 0440N / 0770W / 10 $16,460,000.00

PT0481 KENNECOTT URANIUM CO (RIO TINTO AMERICA INC),
SWEETWATER 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 SW 16306.435 UR 0240N / 0930W / 16 $1,041,000.00

PT0482 LINCOLN, COUNTY OF, 1/12/1979 Active CD 379 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 33 SG 0340N / 1190W / 36 $1,000.00

PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 9741 CO 0450N / 0700W / 20 $0.00
PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 9/19/2012 2/25/2013 Active SB SBC149 ARCH WESTERN RESOURCES LLC 3 CA 9741 CO 0450N / 0700W / 20 $55,379,000.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 5/4/2011 Active MM 40596416 WELLS FARGO BK CASPER WY 3 CA 2370 CO 0510N / 0710W / 20 $5,333,822.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 6/15/1999 Active BD 400KB0650 ST PAUL FIRE & MARINE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $178,835.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 12/15/2011 3/29/2012 Active PL 1000018360 KINSALE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $0.00
PT0489 COTTER CORP, CHARLIE PROJECT 9/2/2004 Active BD K07040684 WESTCHESTER FIRE INS CO 3 JO 749 UR 0450N / 0770W / 36 $20,150.00
PT0495 SOLVAY SODA ASH JOINT VENTURE, 3/23/2007 10/9/2012 Active SB SBNC119 SOLVAY AMERICA INC 2 SW 24486.53 TR 0170N / 1090W / 06 $21,521,000.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 3/1/2001 3/1/2003 Active PL HCG20591535 PACIFIC EMPLOYERS INS CO 3 SH 12.29 CO 0570N / 0840W / 03 $0.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 7/21/1999 7/21/2013 Active SB SBC088 CHEVRON CORP 3 SH 12.29 CO 0570N / 0840W / 03 $10,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/22/2005 Active BD 41S104319157BCM TRAVELERS CAS & SURETY CO OF AM 3 CA 9020 CO / / 28 $95,853,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/1/2001 9/1/2002 Active PL CX3440301 ZURICH SPECIALTIES LONDON LTD 3 CA 9020 CO / / 28 $0.00

PT0503 WESTERN AGGREGATES, 3/30/1989 Active CK 91628 WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER
GREEN RIVER WY 2 SW 10 ST 0210N / 1020W / 14 $1,800.00

PT0506 SNOOK, JOHN F, SNOOK 1 4/19/2007 Active CD 807267927 BANK OF THE WEST CASPER WY 1 NA 20 JA 0290N / 0840W / 15 $1,000.00
PT0507 INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 11/25/1998 Active BD 190475643 NATL FIRE INS CO OF HARTFORD 2 UI 280 CL 0170N / 1200W / 26 $37,500.00
PT0509 INTERPACE HOLDINGS LLC, 7/21/2010 Active BD SB100152 SOUTHWEST MARINE & GENERAL INS CO 2 UI 275 CL 0160N / 1200W / 19 $100,000.00
PT0512 CROOK, COUNTY OF, COUNTY PITS 6/25/1987 Active BD 9749148 FIDELITY & DEP CO OF MD 3 CK 23 SG 0560N / 0670W / 32 $1,000.00
PT0516 F F  INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 12/4/2000 Active BD 30409045 FIDELITY & DEP CO OF MD 2 FR 236.5 SG 0010N / 0030E / 08 $6,000.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURG PA 2 SW 6728.73 CO 0200N / 1010W / 08 $0.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 11/18/2011 Active BD 9062354 FIDELITY & DEP CO OF MD 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 6/4/2012 Active BD SUR0002640 ARGONAUT INS CO 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 9/28/2012 Active BD SU04003 ASPEN AMERICAN INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 105358092 TRAVELERS CAS & SURETY CO OF AM 1 CO 14320.63 CO 0400N / 0700W / 30 $50,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 22231236 WESTERN SURETY CO 1 CO 14320.63 CO 0400N / 0700W / 30 $23,316,600.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/6/2011 Active BD SU1112838 ARCH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $1,702,398.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $0.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 82171603 FEDERAL INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $40,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD SUR0000365 ARGONAUT INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00
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PT0526 ELLINGFORD BROS INC, 6/2/1998 Active CD 101434 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $7,600.00

PT0526 ELLINGFORD BROS INC, 11/17/1987 Active CD 78700838 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $10,000.00

PT0526 ELLINGFORD BROS INC, 8/12/2009 Active CD 78512621 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $20,500.00

PT0526 ELLINGFORD BROS INC, 10/23/1990 Active CD 7802222 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $12,400.00

PT0530 JADE PUTTERS LLC, 9/20/2009 Active CK 1298 JADE PUTTERS LLC 2 FR 160 JA 0300N / 0920W / 16 $1,000.00
PT0533 BLACK HILLS BENTONITE LLC, 6/20/1994 7/1/2013 Active SB SBNC069 BLACK HILLS BENTONITE LLC 2 BH 160 BE 0540N / 0920W / 19 $24,854.00

PT0541 WYOMING HORSE RACING INC, 5/11/1998 Active CD 724000730 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 130 SG 0170N / 1200W / 13 $11,700.00

PT0545 J W K & T MINING, 8/3/1982 Active CD 5500000633054 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 92 GO 0290N / 1000W / 11 $1,000.00

PT0546 INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT 9/6/2007 Active BD 8866113 FIDELITY & DEP CO OF MD 3 JO 384.58 SG 0510N / 0820W / 15 $123,000.00
PT0547 71 CONST, 10/28/2003 Active BD 2037663 NORTH AMERICAN SPECIALTY INS CO 1 NA 147 SG 0340N / 0770W / 33 $230,000.00
PT0549 WESTON, COUNTY OF, COUNTY PITS 6/12/1984 Active CD 101131 FIRST STATE BK OF NEWCASTLE WY 3 WE 44 SG 0460N / 0640W / 26 $1,000.00
PT0551 BALD BUTTE QUARRY LP, BALD BUTTE QUARRY 12/19/2001 Active BD 8071697 FIDELITY & DEP CO OF MD 1 NI 59.7 ST 0310N / 0630W / 31 $193,874.00
PT0554 F M C WY CORP, FMC TRONA SOLUTION 10/12/2004 3/19/2013 Active SB SBNC110 FMC WY CORP 2 SW 747 TR 0170N / 1100W / 24 $878,400.00
PT0559 KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT 4/19/1999 Active BD 23003772 LIBERTY MUTUAL INS CO 1 CO 238.21 SG 0330N / 0760W / 04 $132,500.00
PT0565 BASIN ELECTRIC POWER COOP, 6/10/1991 Active BD 400HP9897 ST PAUL FIRE & MARINE INS CO 1 PL 42.11 SG 0250N / 0670W / 28 $92,000.00
PT0566 NEW MEXICO RESOURCES LLC, 3/29/2004 Active CD 2641734013 WELLS FARGO BK DENVER CO 2 SW 90 ZE 0160N / 0980W / 01 $17,402.99
PT0566 NEW MEXICO RESOURCES LLC, 12/9/2010 Active CK 10741 NEW MEXICO RESOURCES LLC 2 SW 90 ZE 0160N / 0980W / 01 $7,600.00
PT0567 LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY 12/16/2911 12/6/2012 Active LC S500993 UMB BK NA KANSAS CITY MO 3 CK 208.7 LI 0510N / 0630W / 14 $63,000.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 1 CA 46016.2 CO 0410N / 0700W / 14 $0.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 8/4/2011 12/6/2012 Active SB SBC140 PEABODY INVESTMENTS CORP 1 CA 46016.2 CO 0410N / 0700W / 14 $315,574,200.00

PT0571 MCGINNIS, WILLIAM J III, 10/15/1984 Active CD 8829 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 30 SG 0280N / 1140W / 26 $7,150.00

PT0574 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500992 UMB BK NA KANSAS CITY MO 1 CR 795 LI 0220N / 0880W / 12 $196,000.00
PT0575 GRAVEL WORKS INC, 11/12/2008 Active BD 1026998 LEXON INS CO 2 UI 64 SG 0150N / 1150W / 34 $30,000.00

PT0576 KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1 2/13/2008 Active BD 190018932105012289 LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY
CO OF AM 1 LA 400 SG 0130N / 0660W / 11 $386,900.00

PT0577 FREMONT, COUNTY OF (COMMISSIONERS), 10/4/1985 Active CD 5500007183866 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 615 SG 0380N / 0910W / 12 $1,000.00

PT0580 CROELL REDI MIX INC, FETTERMAN PIT 2/20/2009 Active BD 2089185 NORTH AMERICAN SPECIALTY INS CO 1 CO 102 SG 0330N / 0720W / 15 $96,700.00
PT0582 HOT SPRINGS, COUNTY OF, 5/9/1990 5/9/2013 Active LC 2 PINNACLE BK THERMOPOLIS WY 2 HS 338 SG 0450N / 0980W / 35 $1,000.00

PT0584 WASHAKIE, COUNTY OF, 2/24/1986 Active CD 17896R ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 WA 26 SG 0420N / 0870W / 26 $1,000.00

PT0585 BLACK HILLS BENTONITE LLC, 5/24/1994 7/1/2013 Active SB SBNC070 BLACK HILLS BENTONITE LLC 1 CO 4377.07 LN 0350N / 0750W / 09 $616,200.00
PT0586 GORGE ROCK PRODUCTS INC , LAYOS 1/7/2005 Active BD 104275592 TRAVELERS CAS & SURETY CO OF AM 2 SW 386.17 SG 0200N / 1090W / 31 $82,000.00
PT0588 UINTA, COUNTY OF, 11/4/1987 Active CD 18613125 FIRST INTERSTATE BK BILLINGS MT 2 UI 30 SG 0160N / 1210W / 26 $1,000.00
PT0590 BIG HORN, COUNTY OF, 6/30/1986 Active CD 7276 SECURITY STATE BK BASIN WY 2 BH 726 SG 0540N / 0940W / 22 $1,000.00
PT0592 TETON, COUNTY OF, 11/20/1986 Active CD 6173958965 WELLS FARGO BK JACKSON WY 2 TE 10 BA 0410N / 1160W / 07 $1,000.00
PT0598 THUNDER BASIN OIL SERV INC, 8/1/2002 Active CD 3343 PINNACLE BK NEWCASTLE WY 1 NI 61 SG 0400N / 0610W / 24 $6,200.00
PT0599 WESTERN FUELS WY INC, DRY FORK 3/20/2001 1/1/2003 Active PL 37101046 FEDERAL INS CO 3 CA 6031.45 CO 0510N / 0720W / 24 $0.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2012 Active SB SBC117 TRI STATE GENERATION & TRANSMISSION ASSOC INC 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2013 Active SB SBC116 BASIN ELECTRIC POWER COOP 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 8/5/2009 4/7/2013 Active LC 1269S15728 ROYAL BK OF CN NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $55,026,600.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 3/2/2010 7/23/2013 Active LC 96895/80085 BANK OF NOVA SCOTIA NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $37,703,900.00

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 10/27/2000 Active BD 6074514 SAFECO INS CO OF AM 1 AL 185 SH 0140N / 0740W / 21 $29,100.00
PT0605 MOUNTAIN CEMENT CO, RED BUTTES 10/27/2000 Active BD 6074513 SAFECO INS CO OF AM 1 AL 162.7 GY 0140N / 0730W / 21 $533,240.00
PT0606 SULENTA LLC, FONTENELLE 4/26/2010 Active BD KO8069566 WESTCHESTER FIRE INS CO 2 LI 124.4 SG 0230N / 1110W / 06 $20,000.00
PT0608 EVANS CONST CO, EVANS CONST 3/13/2007 Active BD 8878957 FIDELITY & DEP CO OF MD 2 TE 90 SG 0400N / 1160W / 33 $362,600.00
PT0610 MCMURRY READY MIX CO, WARDWELL 5/25/1999 Active BD 190756048 WESTERN SURETY CO 1 NA 292.3 SG 0340N / 0790W / 09 $143,700.00
PT0614 MOBILE CONCRETE INC, MILES 1/12/1994 Active BD 55197337 UNITED FIRE & CAS CO 1 NA 111.5 SG 0310N / 0820W / 25 $46,300.00
PT0617 VALLEY CONST CO INC, VALLEY CONST 3/31/1995 2/27/2013 Active LC 52 SECURITY STATE BK BASIN WY 2 HS 18 SG 0430N / 0940W / 08 $8,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 8/18/2009 Active BD 82171432 FEDERAL INS CO 3 CK 39097.72 BE 0580N / 0620W / 29 $4,000,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 7/23/2004 6/30/2013 Active LC P249268 JPMORGAN CHASE BK NA CHICAGO IL 3 CK 39097.72 BE 0580N / 0620W / 29 $225,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 4/13/2010 4/13/2013 Active SB SBNC134 HALLIBURTON CO 3 CK 39097.72 BE 0580N / 0620W / 29 $50,000.00
PT0621 AMERICAN COLLOID CO, UPTON 6/25/1998 7/1/2013 Active SB SBNC086 BLACK HILLS BENTONITE LLC 3 WE 19016.71 BE 0470N / 0640W / 26 $220,000.00
PT0621 AMERICAN COLLOID CO, UPTON 8/18/2009 Active BD 82171434 FEDERAL INS CO 3 WE 19016.71 BE 0470N / 0640W / 26 $645,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 4/13/2010 4/13/2013 Active SB SBNC135 HALLIBURTON CO 3 CK 20624.05 BE 0580N / 0650W / 25 $300,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 8/18/2009 Active BD 82171431 FEDERAL INS CO 3 CK 20624.05 BE 0580N / 0650W / 25 $3,200,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/1/2011 Active CD 4 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 12/27/2011 Active CD 113 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 3/29/2012 Active CD 180 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $18,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 3 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 2 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00
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PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/16/2012 Active CD 156 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 1 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 11/14/2011 Active CD 94 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 1/25/2012 Active CD 133 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0629 2 M CONST INC, RIVERTON SOUTH SIDE 3/31/2010 Active BD 3747481 OHIO CAS INS CO 2 FR 61.8 SG 0010N / 0040E / 34 $11,500.00

PT0631 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUTH ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22016 ROYAL BK OF CN NEW YORK NY 3 JO 1414 UR 0420N / 0770W / 13 $192,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22017 ROYAL BK OF CN NEW YORK NY 3 CA 1013.58 UR 0440N / 0760W / 13 $3,587,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 12/13/2011 12/6/2012 Active LC 9736780085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK

NY 3 CA 1013.58 UR 0440N / 0760W / 13 $6,773,000.00

PT0633 CAMECO RESOURCES (POWER RESOURCES INC DBA),
SMITH RANCH PROJECT 12/15/2011 12/6/2012 Active LC 68063466 BANK OF AMERICA SCRANTON PA 1 CO 16686.89 UR 0350N / 0740W / 13 $120,044,400.00

PT0635 F M C WY CORP, GRANGER-GRAVEL 12/16/2009 Active BD 64S105350643BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 41.4 SG 0190N / 0111W / 13 $43,600.00
PT0636 C & B SAND & GRAVEL INC, CORSON WILSON 4/19/2005 7/7/2013 Active LC 200501 RAWLINS NATL BK RAWLINS WY 1 CR 181 SG 0120N / 0910W / 17 $44,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CK 107500223 METROPOLITAN FEDERAL BK 2 FR 21 GO 0290N / 1000W / 14 $518.69
PT0638 GYORVARY MINING CO INC, MARY ELLEN 7/14/1993 Active CD 384500093002346 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $1,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CD 93002022 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 4/28/2009 Active CD 1/100019562 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,400.00
PT0640 ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON 2/26/1993 Active BD 19S103477391BCM TRAVELERS CAS & SURETY CO 2 FR 18 SG 0010N / 0040E / 35 $43,500.00
PT0641 CROELL REDI MIX INC, CARMIN 11/13/2008 Active BD 2089186 NORTH AMERICAN SPECIALTY INS CO 1 CO 94.3 SG 0310N / 0700W / 10 $90,100.00
PT0643 NIOBRARA, COUNTY OF, 11/25/1992 Active CD 592 LUSK STATE BK LUSK WY 1 NI 10 SG 0360N / 0660W / 30 $1,000.00
PT0644 KEHN, DON CONST INC, WY HEREFORD RANCH 7/21/1993 Active BD S177291 EMPLOYERS MUTUAL CAS CO 1 LA 10 SG 0130N / 0650W / 07 $208,500.00
PT0645 SIMON CONTRACTORS, 4/11/1997 Active BD 14002531 LIBERTY MUTUAL INS CO 1 AL 40 SG 0160N / 0730W / 23 $75,275.00
PT0647 FISHER SAND & GRAVEL CO, RIDINGER 10/15/2002 Active BD 190001190 LIBERTY MUTUAL INS CO 3 CK 48 SG 0570N / 0630W / 02 $17,110.00
PT0648 MOUNTAIN CEMENT CO, BATH SHALE 2/29/2000 Active BD 6038298 SAFECO INS CO OF AM 1 AL 735.1 SH 0140N / 0740W / 04 $328,800.00

PT0651 SEARLE BROS CONST CO, 9/26/2005 Active CD 1937 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $16,600.00

PT0651 SEARLE BROS CONST CO, 8/10/2007 Active CD 2349 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $2,600.00

PT0652 LEWIS & LEWIS INC, 12/8/2006 Active BD 2069642 NORTH AMERICAN SPECIALTY INS CO 2 SW 2371.28 SG 0190N / 1080W / 19 $636,000.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD K06414370 WESTCHESTER FIRE INS CO 2 WA 80 SG 0470N / 0930W / 14 $54,917.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD 2069643 NORTH AMERICAN SPECIALTY INS CO 2 WA 80 SG 0470N / 0930W / 14 $40,000.00

PT0655 F M C WY CORP, LITTLE DRY CREEK FKA BENETRON
PROJECT 1/13/2009 Active BD 64S105099609BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 3012.506 TR 0160N / 1080W / 18 $10,000.00

PT0656 HARRIS TRUCKING & CONST CO, MCMILLIN 3/28/2012 Active BD 55204655 UNITED FIRE & CAS CO 2 PA 87 SG 0530N / 1010W / 26 $29,000.00
PT0657 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3 2/6/1996 Active BD 30587967 FIDELITY & DEP CO OF MD 2 PA 127 SG 0530N / 1010W / $65,000.00
PT0658 MOUNTAIN CEMENT CO, WEAVER 5/18/2001 Active BD 6111135 SAFECO INS CO OF AM 1 AL 1372 LI 0140N / 0730W / 34 $500,000.00
PT0659 WESTERN FUELS WY INC, FORT UNION 5/31/1997 5/31/2003 Active PL GLO821006805 ZURICH AMERICAN INS CO 3 CA 2458 CO 0510N / 0710W / 07 $0.00
PT0660 GREEN MOUNTAIN MINING VENTURE, JACKPOT 8/22/2012 Active BD 9085773 FIDELITY & DEP CO OF MD 2 FR 2117.63 UR 0270N / 0910W / 04 $14,625.00
PT0661 SCHLOSSER, J D, SCHLOSSER 8/27/1996 9/1/2013 Active LC 14045004 PIONEER BK & TRUST BELLE FOURCHE SD 3 CK 1810.16 BE 0570N / 0660W / 03 $50,000.00
PT0663 FIRST ENERGY SERV CO, VINCENT THAR 4/19/2005 Active BD 1000933 LEXON INS CO 3 CA 41.59 SC 0490N / 0710W / 01 $64,100.00
PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 4/15/1997 Active CD 91884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $17,396.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 8/11/2006 Active CD 2125 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 5/1/2000 Active CD 73884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00
PT0665 ADVENTURE STONE LLC, 10/15/1997 Active CD 687972612 WELLS FARGO BK F/K/A NORWEST BK DENVER CO 1 AL 163.25 QU 0120N / 0710W / 06 $6,901.07
PT0666 MCMURRY READY MIX CO, EAGLE CREEK 1/12/2004 Active BD 929119903 CONTINENTAL CAS CO 1 NA 440 LI 0300N / 0830W / 21 $276,500.00
PT0667 HILLS MATERIALS CO, 12/18/2006 Active BD 8866116 FIDELITY & DEP CO OF MD 3 CK 140.5 LI 0510N / 0630W / 06 $169,000.00
PT0668 MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL 8/18/1998 Active BD 55197268 UNITED FIRE & CAS CO 1 NA 55.72 SG 0310N / 0820W / 23 $48,000.00
PT0669 WILLITS CO INC, POLE 6/1/2011 5/19/2013 Active LC 61 JONAH BK OF WY CHEYENNE WY 1 LA 89.9 SG 0140N / 0670W / 18 $72,800.00
PT0670 ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY 7/26/1999 Active BD 19S103477403BCM TRAVELERS CAS & SURETY CO 2 FR 146.33 SG 0340N / 1000W / 35 $84,000.00
PT0671 LAMPE BROS READY MIX INC, 8/18/1998 Active BD 3503763 OHIO CAS INS CO 2 LI 78 SG 0340N / 1180W / 31 $60,000.00
PT0672 MCGARVIN MOBERLY CONST CO, BLM 1/29/2008 Active BD 2081530 NORTH AMERICAN SPECIALTY INS CO 2 WA 134.8 SG 0470N / 0930W / 11 $29,900.00
PT0673 MAGNA ENERGY SERV LLC, THAR 2/26/2010 Active CD 400006644 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $2,400.00
PT0673 MAGNA ENERGY SERV LLC, THAR 6/2/2010 Active CD 400006705 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,000.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/30/2008 Active CD 8012813 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 26.3 SC 0490N / 0710W / 02 $31,300.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/16/2009 Active CD 400006397 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,300.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/9/2001 Active CD 197963689 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $7,900.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/7/1999 Active CD 5674 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $9,400.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 8/23/2011 Active CK 0 PT0678 FORFEITED FUNDS 3 CK 198.15 SG 0500N / 0620W / 03 $20,524.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 5/1/2007 8/15/2013 Active LC 17 SUNDANCE STATE BK SUNDANCE WY 3 CK 198.15 SG 0500N / 0620W / 03 $180,500.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 9/19/2012 7/23/2013 Active SB SBC150 ARCH WESTERN RESOURCES LLC 3 CA 1831.14 CO 0460N / 0710W / 25 $81,000.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 7/31/2001 7/31/2013 Active PL GL0936111 NATL UNION FIRE INC CO 3 CA 1831.14 CO 0460N / 0710W / 25 $0.00
PT0677 BIRDSALL SAND & GRAVEL, NEIMAN PIT 12/16/2011 12/6/2012 Active LC S500991 UMB BK NA KANSAS CITY MO 3 CK 730 SG 0540N / 0650W / 11 $42,000.00
PT0679 INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK 9/6/2007 Active BD 8866114 FIDELITY & DEP CO OF MD 3 SH 80.8 SG 0540N / 0850W / 02 $60,000.00
PT0680 BASIN, TOWN OF, STOELK 1/20/2000 4/1/2014 Active LC 45 SECURITY STATE BK BASIN WY 2 BH 40 SG 0510n / 0930W / 20 $3,000.00
PT0681 BASIC ENERGY SERV LP, TRACY 4/19/2005 Active BD 1000934 LEXON INS CO 3 CA 27.35 SC 0420N / 0690W / 07 $28,900.00
PT0682 UMETCO MINERALS CORP, RATTLESNAKE HILLS 11/4/2002 Active BD 6162937 SAFECO INS CO OF AM 2 NA 144.68 QU 0340N / 0880W / 06 $386,000.00
PT0684 KNIFE RIVER (JTL GROUP INC DBA), VR MINE 7/3/2000 Active BD 23003793 LIBERTY MUTUAL INS CO 1 CO 1120 SG 0330N / 0760W / 23 $185,300.00
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PT0685 BLACK HILLS BENTONITE LLC, OSHOTO 5/2/2001 7/1/2013 Active SB SBNC090 BLACK HILLS BENTONITE LLC 3 CK 1568.7 BE 0540N / 0670W / 26 $246,000.00
PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/29/2008 Active CD 3195503 BANK OF THE WEST KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $1,276.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/24/2003 Active CD 30006646 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/31/2001 Active CD 705000868 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0687 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS PROJECT 8/7/2001 7/1/2013 Active LC 6320S19889 ROYAL BK OF CN NEW YORK NY 2 FR 8538.49 UR 0330N / 0890W / 17 $3,473,800.00

PT0688 JOLLEY RANCH CO, LUMAN BUTTE 12/9/2009 10/21/2013 Active LC 900911915 BANK OF CO CRAIG CO 2 SW 90 SG 0240N / 0970W / 27 $43,600.00
PT0689 FLETCHER CONST CO, RAPID CREEK 10/10/2001 Active BD S150972 EMPLOYERS MUTUAL CAS CO 3 SH 29 SG 0550N / 0850W / 20 $53,500.00
PT0690 MELODY RANCH INVESTMENTS I LLC, 5/8/2012 6/4/2013 Active LC 127888 BANK OF JACKSON HOLE JACKSON WY 2 TE 144 SG 0400N / 1160W / 28 $180,985.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2271 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $2,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2270 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $3,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2269 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $5,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2268 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $6,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2460 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $600.00
PT0693 H K CONTRACTORS INC, JENKINS 2/22/2012 Active BD 9059499 FIDELITY & DEP CO OF MD 2 LI 75.5 SG 0350N / 1190W / 34 $35,929.00
PT0694 MOBILE CONCRETE INC, BURNETT QUARRY 6/28/2007 Active BD 6348503 SAFECO INS CO OF AM 1 AL 56 GE 0280N / 0760W / 07 $32,200.00
PT0695 71 CONST, 487 PIT 11/17/2003 Active BD 2037664 NORTH AMERICAN SPECIALTY INS CO 1 NA 366 SG 0310N / 0810W / 04 $84,200.00
PT0696 ALBANY, COUNTY OF, 2/25/2003 Active CD 900008872 FIRST INTERSTATE BK BILLINGS MT 1 AL 10 SG 0130N / 0740W / 07 $1,000.00
PT0697 CROSS H RANCH INC, CROSS H 8/30/2010 6/15/2013 Active LC 109 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 49.539 SG 050N / 0810W / 18 $47,000.00
PT0698 B & B AGGREGATES, 11/8/2007 Active CD 50099 CENTRAL BANK & TRUST RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $4,700.00
PT0698 B & B AGGREGATES, 3/31/2002 Active CD 700042762 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $1,000.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 700033120 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $4,600.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 3656 WELLS FARGO BK RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $10,000.00
PT0699 WIND RIVER QUARRY, SANDSTONE 4/4/2007 1/24/2013 Active LC 723029 BANK OF STOCKTON STOCKTON CA 2 HS 90 DR 0420N / 0950W / 10 $32,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000023 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $29,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/27/2009 Active CD 50000315 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $17,928.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 5/28/2008 Active CD 50000105 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $18,709.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000016 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $37,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/9/2009 Active CD 50000338 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $6,900.00
PT0701 BASIC ENERGY SERV LP, SIMS/LABARGE 8/19/2004 Active BD 10000923 LEXON INS CO 2 LI 25.62 SG 0260N / 1130W / 13 $27,566.00
PT0702 FISHER SAND & GRAVEL CO, VON FORELL PIT 8/6/2003 Active BD 190011268 LIBERTY MUTUAL INS CO 1 PL 48.12 SG 0240N / 0670W / 11 $68,475.00
PT0703 BASIC ENERGY SERV LP, 7/24/2003 Active BD RLB0005503 RLI INS CO 2 SU 10 SG 0300N / 1100W / 16 $12,795.00
PT0704 GROVES, URBAN H, GROVES PIT 9/28/2012 Active CK 71027 DAN HART PATROL SERV LLC 3 CA 39.38 SG 0430N / 0730W / 18 $7,350.00
PT0704 GROVES, URBAN H, GROVES PIT 1/22/2008 Active CD 300016467 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 39.38 SG 0430N / 0730W / 18 $20,048.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/18/2012 Active CD 78515384 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $15,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78001252 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $20,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78709300 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $10,000.00

PT0706 71 CONST, 71 PIT 9/23/2003 Active BD 191442 NORTH AMERICAN SPECIALTY INS CO 1 NA 122 SG 0330N / 0790W / 06 $12,400.00
PT0707 CROELL REDI MIX INC, WILLIS PIT 12/11/2008 Active BD 2089183 NORTH AMERICAN SPECIALTY INS CO 1 CO 690 SG 0310N / 0720W / 10 $39,400.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555807119 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $12,484.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555805766 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $10,000.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/11/2006 Active CD 555808885 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $14,143.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 2/6/2007 Active CD 555810407 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $18,773.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/29/2008 Active CD 555811603 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,700.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 12/16/2009 Active CD 555813179 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,900.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 9/6/2011 Active CD 555814573 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $3,800.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 2/25/2010 Active CD 400006645 FIRST INTERSTATE BK BILLINGS MT 3 CA 34.12 SG 0450N / 0730W / 11 $16,318.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 1/16/2008 Active CD 8012814 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 34.12 SG 0450N / 0730W / 11 $31,482.00
PT0710 POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT 4/15/2011 Active BD 105528641 TRAVELERS CAS & SURETY CO OF AM 3 JO 178.65 SG 0500N / 0780W / 01 $135,000.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 3/2/2009 Active CK 789500789 HETTINGER LLC 3 CA 158.72 SC 048N / 0720W / 28 $18,095.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 4/15/2008 Active CK 5142 BANK OF AMERICA F/K/A LASALLE NATL BK 3 CA 158.72 SC 048N / 0720W / 28 $25,105.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 7/20/2009 Active CD 4552182 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $33,700.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 4/6/2011 Active CD 16493106 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $36,300.00
PT0713 KILROY LLC, CALL 4/6/2009 Active BD 58658790 WESTERN SURETY CO 2 LI 20 SG 0320N / 1190W / 24 $14,700.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 7/9/2004 Active BD 209723 AMERICAN CONTRACTORS IND CO 1 NA 360 BE 0340N / 0830W / 06 $10,100.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 8/7/2006 Active CD 800348158 FIRST INTERSTATE BK BILLINGS MT 1 NA 360 BE 0340N / 0830W / 06 $84,105.00
PT0715 NORTHERN PLAINS INVESTMENT LLC, BARSTAD 10/14/2004 10/4/2013 Active LC 50056037 FIRST INTERSTATE BK BILLINGS MT 3 JO 22.85 SG 0510N / 0820W / 26 $45,000.00
PT0716 DAVES ASPHALT CO, LONG 9/7/2010 Active BD WY1540 MERCHANTS BONDING CO 2 FR 57 SG 040E / / 26 $38,700.00
PT0717 WIND RIVER MATERIALS LLC, OLSON 2/7/2012 Active BD 327010868 LIBERTY MUTUAL INS CO 2 SU 18 SG 0300N / 1090W / 05 $28,000.00
PT0718 INTERMOUNTAIN CONST & MATERIALS, EVITT 8/27/2007 Active BD 8895848 FIDELITY & DEP CO OF MD 3 JO 64.28 SG 0520N / 0830W / 15 $74,000.00
PT0719 BASIC ENERGY SERV LP, PICKREL PIT 3/21/2005 Active BD 1000931 LEXON INS CO 3 CA 21.85 SC 0500N / 0710W / 26 $58,000.00

PT0720 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), WEDIN PIT 3/28/2005 9/24/2013 Active LC 85 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 16.1 SG 0430N / 0790W / 14 $19,200.00

PT0721 MOBILE CONCRETE INC, KNAPP 7/1/2005 Active BD 55197267 UNITED FIRE & CAS CO 2 FR 111.34 SG 0380N / 0900W / 18 $11,900.00
PT0722 MCMURRY READY MIX CO, PLUMBAGO CREEK 5/13/2005 Active BD 929336126 WESTERN SURETY CO 1 AL 34.9 LI 0200N / 0730W / 36 $79,650.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 8/4/2006 Active CD 8836691215 WELLS FARGO BK CASPER WY 2 FR 360 BE 0330N / 0900W / 12 $62,200.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 9/22/2005 Active BD 209724 AMERICAN CONTRACTORS IND CO 2 FR 360 BE 0330N / 0900W / 12 $19,100.00
PT0724 WIND RIVER MATERIALS LLC, FEAR PIT 2/7/2012 Active BD 327010869 LIBERTY MUTUAL INS CO 2 SU 47.58 SG 0290N / 1110W / 28 $37,000.00
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PT0725 FRONTIER STONE CO, 60 BAR PIT 1/22/2010 7/6/2013 Active LC 504 BLACK HILLS COMMUNITY BK RAPID CITY 3 CA 41.82 SC 0520N / 0720W / 02 $31,100.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 5/5/2013 Active LC 50505 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $7,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 1/22/2013 Active LC 122041 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 Active BD K06414369 WESTCHESTER FIRE INS CO 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0727 MONOLITH MINERALS LLC, SUNDANCE 4/30/2007 Active BD 5021737 BOND SAFEGUARD INS CO 3 CK 720 GY 0510N / 0620W / 31 $32,992.65
PT0727 MONOLITH MINERALS LLC, SUNDANCE 3/22/2012 Active CK 1287 MONOLITH MINERALS LLC 3 CK 720 GY 0510N / 0620W / 31 $36,207.35
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 6/2/2008 Active CD 10750 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $11,000.00
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 9/7/2005 Active CD 58432 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $20,000.00
PT0729 BASIC ENERGY SERV LP, COLE PIT 9/28/2005 Active BD 1009627 LEXON INS CO 3 CK 54.31 SG 0520N / 0620W / 19 $57,500.00
PT0730 ARCH OF WY LLC, CARBON BASIN 7/31/2009 7/31/2013 Active PL GL0936111 NATIONAL UNION FIRE INS CO 1 CR 13309 CO 0200N / 0790W / 06 $0.00
PT0730 ARCH OF WY LLC, CARBON BASIN 9/19/2012 11/22/2013 Active SB SBC145 ARCH WESTERN RESOURCES LLC 1 CR 13309 CO 0200N / 0790W / 06 $6,331,200.00
PT0731 BASIC ENERGY SERV LP, DURHAM RANCH PIT 1/6/2006 Active BD RLB0011282 LEXON INS CO 3 CA 41.58 SC 0440N / 0720W / 13 $39,000.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 5/27/2011 Active CD 800352216 FIRST INTERSTATE BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $23,800.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 3/15/2006 Active CD 24431 HILLTOP NATL BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $8,100.00
PT0733 BASIC ENERGY SERV LP, CRESTON JUNCTION 6/26/2006 Active BD 1009646 LEXON INS CO 2 SW 42.52 SC 0200N / 0910W / 19 $49,000.00
PT0735 FISHER SAND & GRAVEL CO, TRUE RANCHES 7/18/2006 Active BD 190013181 LIBERTY MUTUAL INS CO 3 WE 72.8 SG 0440N / 060W / 05 $120,000.00
PT0736 REITER CONST LLC, REITER 8/18/2006 6/27/2013 Active LC 1109600328 FIRST INTERSTATE BK BILLINGS MT 2 PA 401.28 SG 0550N / 0980W / 01 $32,500.00

PT0736 REITER CONST LLC, REITER 8/18/2006 Active CD 48944 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 401.28 SG 0550N / 0980W / 01 $10,000.00

PT0737 A PLEASANT CONST, PLEASANT PIT 4/29/2009 Active BD 105231669 TRAVELERS CAS & SURETY CO OF AM 2 SW 243 SG 0190N / 1080W / 27 $61,000.00
PT0737 A PLEASANT CONST, PLEASANT PIT 9/11/2006 Active BD 55204948 UNITED FIRE & CAS CO 2 SW 243 SG 0190N / 1080W / 27 $7,000.00
PT0738 CODY STAMPEDE, CODY STAMPEDE 10/11/2006 Active CK 6000011894 PINNACLE BK CODY WY 2 PA 88.12 SG 0520N / 1020W / 03 $20,000.00
PT0739 MCMURRY READY MIX CO, WYUTE 10/9/2006 Active BD 929282112 WESTERN SURETY CO 1 CR 360 SG 0210N / 0880W / 14 $247,600.00
PT0740 HIGH COUNTRY CONST INC, 8/31/2011 Active CD 81807 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $4,975.00
PT0740 HIGH COUNTRY CONST INC, 10/20/2006 Active CD 15340 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $3,000.00
PT0741 WESTERN WY CONST CO, ELLIS 12/28/2006 Active BD 1014467 LEXON INS CO 2 FR 41 SG 0340N / 1000W / 28 $25,900.00
PT0742 MULLINAX CONCRETE SERV CO INC, GRIFFITH 4/3/2009 3/11/2013 Active LC 180019913 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 237 SG 0560N / 0850W / 14 $16,100.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 11/21/2011 Active CK 32945 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $3,585.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 2/21/2007 Active CD 8657952274 WELLS FARGO BK RIVERTON WY 2 FR 23.89 SG 0380N / 0900W / 09 $9,815.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 10/5/2009 Active CK 517414615 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $5,000.00
PT0744 LIEN, PETE & SONS INC, HUNTER QUARRY 12/16/2011 12/6/2012 Active LC S500989 UMB BK NA KANSAS CITY MO 3 CK 522.1 LI 0510N / 0620W / 14 $245,300.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 4/20/2012 Active JCR 51000983203 HILLTOP NATL BK CASPER WY 3 CK 1662.7 BE 0500N / 0660W / 36 $88,000.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 3/26/2007 7/1/2013 Active SB SBNC118 BLACK HILLS BENTONITE LLC 3 CK 1662.7 BE 0500N / 0660W / 36 $866,500.00
PT0746 HOWELL PETROLEUM CORP, SALT CREEK 4/4/2007 Active BD 22018632 LIBERTY MUTUAL INS CO 1 NA 69.6 SD 0400N / 0790W / 25 $19,200.00
PT0747 TELETRACTORS INC, NEW FORK PIT 3/11/2009 Active BD 55188046 UNITED FIRE & CAS CO 2 SU 77.8 SG 0330N / 1090W / 16 $26,000.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555808596 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555807606 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $4,500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 30005303 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $5,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/5/2010 Active CD 15162594 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/29/2008 Active CD 3331371 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 12/23/2011 Active CD 10005712 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 170 SG 0290N / 1110W / 17 $43,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 8/2/2007 Active CD 826262354 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $19,000.00
PT0749 ALEXANDER CONST CO, FISH CREEK 9/6/2007 8/17/2013 Active LC 114 FIRST STATE BK WHEATLAND WY 1 PL 40 LI 0270N / 0690W / 33 $33,200.00
PT0750 HYLAND ENTERPRISES INC, BLM 6/2/2008 Active CD 10748 BANK OF COMMERCE RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $70,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772909 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $20,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772906 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2255 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $17,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2101 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 6/16/2011 Active CD 3203 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $16,000.00

PT0752 FLYING Z ENTERPRISES LLC, TALBOTT PIT 2/25/2011 12/20/2012 Active LC 151 FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY
LARAMIE WY 1 AL 244 SG 0150N / 0750W / 25 $60,000.00

PT0753 2 M CONST INC, BEBOUT 11/6/2007 Active BD 3747478 OHIO CAS INS CO 2 FR 54.22 SG 0010N / 0040E / 33 $39,200.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 8/15/2007 Active CK 5198 MAGNA ENERGY SERV LLC 3 JO 99.13 SG 0470N / 0780W / 36 $2,000.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/13/2007 Active CD 8012896 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $46,400.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 4/15/2009 Active CD 400006483 FIRST INTERSTATE BK BILLINGS MT 3 JO 99.13 SG 0470N / 0780W / 36 $12,600.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/14/2010 Active CD 400006799 FIRST INTERSTATE BK GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $4,000.00
PT0756 MCMURRY READY MIX CO, FREDERICK QUARRY 4/28/2008 Active BD 58646146 WESTERN SURETY CO 1 PL 196.8 LI 0270N / 0660W / 33 $157,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 12/17/2008 Active CD 133123220 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $6,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 1/13/2011 Active CD 0345080713 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $11,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133021320 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $10,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133114115 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $24,700.00

PT0758 CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL
CREEK 10/29/2008 10/10/2013 Active LC 45 PINNACLE BK THERMOPOLIS WY 2 HS 39.7 SG 0430N / 0950W / 18 $76,038.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 815864228 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $10,000.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 8154239137 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $14,000.00

PT0760 MULLINAX CONCRETE SERV CO INC, CARROLL 4/3/2009 3/11/2013 Active LC 180019216 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 64.55 SG 0570N / 0850W / 23 $40,500.00
PT0761 KOCH CONST INC, JAMES RANCH 5/15/2009 3/13/2013 Active LC 776 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 45.8 SG 0340N / 1110W / 21 $50,000.00

BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_5.htm[4/28/2017 3:39:30 PM]

PT0762 NEPECO CO, 10/13/2010 Active CD 1001037645 WY 2 BH 36 SG 0550N / 0970W / 07 $28,800.00

PT0763 EVANS CONST CO, RIVER SPRINGS 6/9/2009 Active BD 8965718 FIDELITY & DEP CO OF MD 2 TE 58 SG 0410N / 1170W / 23 $317,700.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 8/4/2011 7/17/2012 Active SB SBC143 PEABODY INVESTMENTS CORP 3 CA 23039.1 CO 0420N / 0700W / 13 $78,958,000.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 7/17/2009 Active PL GL4807243 NATL UNION FIRE INS CO 3 CA 23039.1 CO 0420N / 0700W / 13 $0.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 10/11/2010 10/4/2013 Active LC 0380103011 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $5,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 1/13/2012 1/6/2013 Active LC 180026612 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $2,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 3/11/2013 Active LC 180019521 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $10,739.09
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 6/30/2013 Active LC 380100121 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $24,260.91
PT0766 MULLINAX CONCRETE SERV CO INC, JC RANCH 8/19/2009 7/13/2013 Active LC 380100317 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 127 SG 0540N / 0850W / 01 $46,100.00
PT0767 2 M CONST INC, GOOD PIT 11/4/2009 Active BD 3747482 OHIO CAS INS CO 2 FR 83.5 SG 0010N / 00040E / 13 $28,900.00
PT0768 FAIRBANKS BOEHM INC, APPLEQUIST 2/1/2010 10/11/2013 Active LC 781 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 76.476 SG 0250N / 1060W / 33 $41,000.00
PT0769 TOUCHSTONE MATERIALS LLC, TOUCHSTONE 3/15/2010 6/27/2013 Active LC 81 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 58.6 SG 0510N / 0820W / 24 $25,300.00
PT0770 QUALITY AGG & CONST INC, THAR 3/22/2010 2/9/2013 Active LC 58 SUNDANCE STATE BK SUNDANCE WY 3 CA 83.25 SC 0490N / 0710W / 01 $42,200.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220073 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $25,000.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220071 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $10,000.00
PT0772 CROELL REDI MIX INC, ROGERS PIT 3/31/2010 Active BD 2108235 NORTH AMERICAN SPECIALTY INS CO 3 CK 600.07 LI 0520N / 0620W / 25 $264,100.00
PT0773 STINSON AGGREGATE LLC, GREGORY PIT 8/15/2011 6/30/2013 Active LC 30960307 FIRST INTERSTATE BK GILLETTE WY 3 CA 49.25 SC 0510N / 0710W / 15 $15,900.00
PT0774 MELGAARD CONST CO, HEPP PIT 8/9/2012 Active CD 300017773 FIRST INTERSTATE BK GILLETTE WY 3 JO 52.6 SG 0500N / 0800W / 25 $29,000.00
PT0775 INTERMOUNTAIN CONST & MATERIALS, 12/29/2011 Active BD 9059496 FIDELITY & DEP CO OF MD 3 JO 220.64 SG 0480N / 0820W / 10 $230,000.00
PT0776 MCMURRY READY MIX CO, T CROSS T 7/2/2010 Active BD 58662867 WESTERN SURETY CO 3 JO 248.1 SG 0530N / 0820W / 32 $283,000.00
PT0777 URANIUM ONE AMERICAS INC, MOORE RANCH 12/22/2010 12/15/2012 Active LC BMCH317122OS BMO HARRIS BK NA CHICAGO IL 3 CA 7094.72 UR 0410N / 0750W / 02 $3,057,000.00
PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 12/29/2010 Active BD 1057688 LEXON INS CO 3 JO 3370.53 UR 0430N / 0750W / 05 $6,800,000.00
PT0779 EVANS CONST CO, ETNA 1/24/2011 Active BD 9032352 FIDELITY & DEP CO OF MD 2 LI 54 SG 0360N / 1190W / 35 $87,600.00
PT0780 MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY 4/28/2011 Active BD 105528640 TRAVELERS CAS & SURETY CO OF AM 2 WA 18.25 SG 0450N / 0940W / 02 $8,300.00
PT0781 CROELL REDI MIX INC, MCGUIRE 6/7/2011 Active BD 2094920 NORTH AMERICAN SPECIALTY INS CO 1 PL 60 SG 0240N / 0690W / 25 $16,100.00
PT0782 MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS 6/17/2011 10/4/2013 Active LC 380103120 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 125 SG 0560N / 0840W / 30 $36,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CD 14940916 BANK OF THE WEST RIVERTON WY 2 SU 40 SG 0340N / 1090W / 29 $10,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CK 5038 HIGH PLAINS VENTURES LLC 2 SU 40 SG 0340N / 1090W / 29 $2,000.00
PT0784 OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK 8/5/2011 Active BD S363489 EMPLOYERS MUTUAL CAS CO 2 HS 60.025 GR 0430N / 0960W / 17 $23,700.00
PT0785 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 88.66 SG 0340N / 0760W / 27 $46,400.00
PT0786 HAYSTACK COAL CO, HAYSTACK 8/30/2011 Active BD 105613497 TRAVELERS CAS & SURETY CO OF AM 2 UI 963 CO 0170N / 1180W / 26 $11,359,900.00
PT0787 WIND RIVER MATERIALS LLC, SCHULTHESS 9/29/2011 Active BD 327010867 LIBERTY MUTUAL INS CO 2 LI 24 SG 0210N / 1150W / 34 $49,220.00
PT0788 LOST CREEK ISR LLC, LOST CREEK 5/18/2012 Active BD 1062388 LEXON INS CO 2 SW 4253.85 UR 0250N / 0920W / 16 $1,748,000.00
PT0789 AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT 2/2/2012 Active CD 300016829 FIRST INTERSTATE BK GILLETTE WY 3 CK 118.3 SG 0540N / 0660W / 33 $10,000.00
PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 3/23/2012 3/16/2013 Active LC S501059 UMB BK NA KANSAS CITY MO 1 AL 1441.2 LI 0170N / 0720W / 08 $401,700.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 39045609 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $27,500.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 110 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $11,500.00
PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 3/30/2012 Active CD 28750 HILLTOP NATL BK CASPER WY 1 NA 387 BE 0340N / 0880W / 19 $47,500.00
PT0793 FISHER SAND & GRAVEL CO, STATELINE QUARRY 4/19/2012 Active BD 190013274 LIBERTY MUTUAL INS CO 3 CK 133.86 LI 0520N / 0600W / 05 $68,000.00
PT0794 QUALITY AGG & CONST INC, BUFFALO RANCH PIT 6/13/2012 5/20/2013 Active LC 65 SUNDANCE STATE BK SUNDANCE WY 3 CA 49.6 SC 0440N / 0710W / 07 $22,700.00
PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 8/9/2012 Active BD 82296294 FEDERAL INS CO 2 BH 3275 BE 0500N / 0900W / 21 $200,000.00
PT0796 PINNACLE MATERIALS INC, DOUGLAS QUARRY 8/14/2012 Active CK 102303 PINNACLE MATERIALS LLC 1 CO 140 LI 0320N / 0720W / 33 $128,500.00

PT0797 WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41
RANCH 8/21/2012 Active CD 101000802 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 1071 SG 0480N / 0820W / 03 $185,000.00

PT0798 CROELL REDI MIX INC, SHELL CREEK 9/14/2012 Active BD 2157158 NORTH AMERICAN SPECIALTY INS CO 3 JO 320 GR 0520N / 0830W / 15 $41,100.00

PT0799 ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW),
PINE RIDGE PIT 9/18/2012 Active CD 101000818 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 50 SG 0430N / 0800W / 14 $27,000.00

PT0800 STRID MARBLE & GRANITE CO, QUARRY NO. 2 9/21/2012 Active CD 347400304395 U S BANK CHEYENNE WY 1 CO 35 SS 0310N / 0720W / 32 $20,400.00
RD0001 U S DEPT OF ENERGY, HOE CREEK PROJECT 3/31/2003 Active BD 8645377 FIDELITY & DEP CO OF MD 3 CA CG 0470N / 0720W / 07 $176,100.00

RD0010 URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE
PROJECT 10/9/1981 Active BD 175F6671 TRAVELERS IND CO 1 CO 36 UR 0340N / 0730W / 15 $50,000.00

RD0012 TATA CHEMICALS (SODA ASH) PARTNERS, 10/28/1993 Active BD 117076 NATL UNION FIRE INS CO 2 SW 50 TR 0160N / 1090W / 20 $250,000.00
RD0017 CARBON COUNTY UCG INC, 12/20/1994 Active BD 5783952 SAFECO INS CO 1 CR 295.2 CG 0210N / 0890W / 11 $6,023,464.00

Total Bond Amount $2,916,798,208.41
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Mr. Niles Veal

Ramaco Wyoming Coal Co. LLC


1101 Sugarview Dr., Suite 201


Sheridan, WY  82801


RE:
Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011

Dear Mr. Veal:


With the recommendation of B. J. Kristiansen, P.G., Project Geologist, District III,  Land Quality Division, the cited application is approved.  A copy of the approved Form 9DN is enclosed. Your drill hole report continues to be due September 28.  First Federal Savings Bank Certificate of Deposit No. 03-451059-15 with the new aggregate of Twenty-Two Thousand, One Hundred Dollars ($22,100) has been accepted as your reclamation performance bond.  Receipt no.????? is enclosed.

Please be reminded you are solely responsible for obtaining surface and mineral consent prior to commencing drilling.


If you have any questions, please contact the Cheyenne District III office and refer to Coal Drilling Notification No. CN 160.


Sincerely,







Nancy Nuttbrock






Deputy Director, Department of Environmental Quality

Administrator, Land Quality Division


NN:

Enclosures

xc:
District III w/encl.


First Federal Savings Bank, Sheridan, WY




 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mr. Niles Veal 
Ramaco Wyoming Coal Co. LLC 
1101 Sugarview Dr., Suite 201 
Sheridan, WY  82801 
 
RE: Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011 
 
Dear Mr. Veal: 
 

With the recommendation of B. J. Kristiansen, P.G., Project Geologist, District III,  Land 
Quality Division, the cited application is approved.  A copy of the approved Form 9DN is 
enclosed. Your drill hole report continues to be due September 28.  First Federal Savings Bank 
Certificate of Deposit No. 03-451059-15 with the new aggregate of Twenty-Two Thousand, One 
Hundred Dollars ($22,100) has been accepted as your reclamation performance bond.  Receipt 
no.????? is enclosed. 
 

Please be reminded you are solely responsible for obtaining surface and mineral consent 
prior to commencing drilling. 
 

If you have any questions, please contact the Cheyenne District III office and refer to 
Coal Drilling Notification No. CN 160. 
 

Sincerely, 
 
 
     Nancy Nuttbrock 
     Deputy Director, Department of Environmental Quality 

Administrator, Land Quality Division 
NN: 
Enclosures 
xc: District III w/encl. 
 First Federal Savings Bank, Sheridan, WY 



From: Deanna Hill
To: Natasha Vigil; Kim Pandullo
Subject: CN0160
Date: Thursday, May 21, 2015 2:04:07 AM
Attachments: CN DN Update.doc

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29777-6910

Mr. Niles Veal

Ramaco Wyoming Coal Co. LLC


1101 Sugarview Dr., Suite 201


Sheridan, WY  82801


RE:
Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011

Dear Mr. Veal:


With the recommendation of B. J. Kristiansen, P.G., Project Geologist, District III,  Land Quality Division, the cited application is approved.  A copy of the approved Form 9DN is enclosed. Your drill hole report continues to be due September 28.  First Federal Savings Bank Certificate of Deposit No. 03-451059-15 with the new aggregate of Twenty-Two Thousand, One Hundred Dollars ($22,100) has been accepted as your reclamation performance bond.  Receipt no.????? is enclosed.

Please be reminded you are solely responsible for obtaining surface and mineral consent prior to commencing drilling.


If you have any questions, please contact the Cheyenne District III office and refer to Coal Drilling Notification No. CN 160.


Sincerely,







Nancy Nuttbrock






Deputy Director, Department of Environmental Quality

Administrator, Land Quality Division


NN:

Enclosures

xc:
District III w/encl.


First Federal Savings Bank, Sheridan, WY




 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mr. Niles Veal 
Ramaco Wyoming Coal Co. LLC 
1101 Sugarview Dr., Suite 201 
Sheridan, WY  82801 
 
RE: Coal Drilling Notification No. CN 160 – Amendment Approval- TFN 6 2/011 
 
Dear Mr. Veal: 
 

With the recommendation of B. J. Kristiansen, P.G., Project Geologist, District III,  Land 
Quality Division, the cited application is approved.  A copy of the approved Form 9DN is 
enclosed. Your drill hole report continues to be due September 28.  First Federal Savings Bank 
Certificate of Deposit No. 03-451059-15 with the new aggregate of Twenty-Two Thousand, One 
Hundred Dollars ($22,100) has been accepted as your reclamation performance bond.  Receipt 
no.????? is enclosed. 
 

Please be reminded you are solely responsible for obtaining surface and mineral consent 
prior to commencing drilling. 
 

If you have any questions, please contact the Cheyenne District III office and refer to 
Coal Drilling Notification No. CN 160. 
 

Sincerely, 
 
 
     Nancy Nuttbrock 
     Deputy Director, Department of Environmental Quality 

Administrator, Land Quality Division 
NN: 
Enclosures 
xc: District III w/encl. 
 First Federal Savings Bank, Sheridan, WY 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 21, 2015 2:23:14 AM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  I will also have a
hard copy available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

 August 16, 2013 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 16, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		

		237-T9

		10/10/12

		Cordero Rojo

		2011-2012 Annual Report

		Dave S.

		Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13.





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

  237‐T9  10/10/12  Cordero Rojo  2011‐2012 Annual Report  Dave S.  Arrived 10/10/12. 90 day deadline 1/9/2013. USFWS & WYG&F notified on 10/23/12. S. Berry 10/24/12 letter requests AVS 
clarifications. DS requests review from DE & LM in 11/21/12 memo. Bond corrections arrive 1/25/13. De bond review in 2/6/13 
memo. DS sends Rd 1 review 2/11/13. Comment responses arrived 3/22/13. 90 day deadline 6/20/13. DS sends bond review 3/28/13. 
No insertions until pagination corrections arrive per DS 3/27/13 email. Recd revised portion of Annual Report under T. Kaness letter 
of 3/28/13. DS round 2 review memo 4/1/13. LM review in 4/2/13 memo. WYG&F 3/28/13 letter no concerns. MK review in 4/15/13 
memo. DS sends Rd 2 review 4/19/13. Comment responses arrived 6/4/13. 90 day deadline 9/2/13. DS requests word “confidential” 
removed from bond calculations in 6/10/13 email. Matt K review & no more comments in 6/11/13 email. Revised bond arrived 
6/12/13. DS requests verification acres in 6/17/13 email. New material arrived 6/21/13. Comment responses arrive 7/1/13. 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   
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6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 

8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 

USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Thursday, May 21, 2015 2:40:43 AM
Attachments: image001.jpg

Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
http://thesheridanpress.com/?p=27280
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: BJ Kristiansen
To: Jennifer Mickle
Subject: AVF material
Date: Thursday, May 21, 2015 7:01:50 AM
Attachments: image001.jpg

Jennifer,
 
The AVF stuff that came in from the Brook Mine application supplements the material we received
last year.  So consider it additional documentation for the permit application.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov





From: Jennifer Mickle
To: BJ Kristiansen
Subject: Re: AVF material
Date: Thursday, May 21, 2015 7:06:55 AM
Attachments: image001.jpg

Thanks, I'll put it on there as an additional volume.

Thanks     Jen

On Thu, May 21, 2015 at 6:02 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jennifer,

 

The AVF stuff that came in from the Brook Mine application supplements the
material we received last year.  So consider it additional documentation for the
permit application.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 21, 2015 11:08:18 AM
Attachments: 1-27-2014 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  A hard copy is in my
office.  Please let me know if you have any questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 27, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 27, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14. 





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 1/24/14 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.



		

		433-T7

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.



		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14.

 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		632




		1/23/14

		Cameco Resources-North Butte

		2013 4th Quarter Report

		Mark T.

		Arrived 1/23/14.  60 day deadline 3/25/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802




		1/21/14

		Strata-Ross

		2013 4th Quarter Report

		Miles

		Arrived 1/21/14.  60 day deadline 3/24/14.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.






		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 
1/24/14 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo. 

  433‐T7  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email. 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  

BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. 
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  632 
 
 
 

1/23/14  Cameco Resources‐North Butte  2013 4th Quarter Report  Mark T.  Arrived 1/23/14.  60 day deadline 3/25/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802 
 
 

1/21/14  Strata‐Ross  2013 4th Quarter Report  Miles  Arrived 1/21/14.  60 day deadline 3/24/14.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  
KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no 
ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
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  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 21, 2015 11:08:18 AM
Attachments: 1-27-2014 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  A hard copy is in my
office.  Please let me know if you have any questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 27, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 27, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14. 





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 1/24/14 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.



		

		433-T7

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.



		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14.

 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		632




		1/23/14

		Cameco Resources-North Butte

		2013 4th Quarter Report

		Mark T.

		Arrived 1/23/14.  60 day deadline 3/25/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802




		1/21/14

		Strata-Ross

		2013 4th Quarter Report

		Miles

		Arrived 1/21/14.  60 day deadline 3/24/14.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.






		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 
1/24/14 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo. 

  433‐T7  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email. 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  

BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. 
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  632 
 
 
 

1/23/14  Cameco Resources‐North Butte  2013 4th Quarter Report  Mark T.  Arrived 1/23/14.  60 day deadline 3/25/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802 
 
 

1/21/14  Strata‐Ross  2013 4th Quarter Report  Miles  Arrived 1/21/14.  60 day deadline 3/24/14.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  
KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no 
ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
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  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Declined: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (bjarne.kristiansen@wyo.gov)
Date: Thursday, May 21, 2015 9:25:08 PM
Attachments: invite.ics

Mark Rogaczewski has declined this invitation.

RAMACO meeting on permit application
When Mon Jul 21, 2014 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj

Calendar bjarne.kristiansen@wyo.gov

Who • Bj Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.i2kr9l117gktcj97ljfsfmeodk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140721T190000Z
DTEND:20140721T210000Z
DTSTAMP:20140721T165124Z
ORGANIZER;CN=Bj Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:i2kr9l117gktcj97ljfsfmeodk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=DECLINED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140721T161239Z
DESCRIPTION:
LAST-MODIFIED:20140721T165124Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting on permit application
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_85.ics (645 Bytes) cannot be converted to PDF format.



From: Deanna Hill
To: BJ Kristiansen
Subject: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Friday, May 22, 2015 3:53:27 AM

Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Deanna Hill
To: BJ Kristiansen
Subject: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Friday, May 22, 2015 3:53:27 AM

Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 22, 2015 11:51:14 AM
Attachments: 4-2-2014 dist 3 tracking sheet.doc

Please see attached the updated D3 tracking sheet.  A hard copy is available for your
review in my office.  Please stop by with any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 2, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. 





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.






		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14. 



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.  


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval letter to D. Hill 3/31/14.





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14. 



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14. 





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email.





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 4/062

		1268ET

		3/4/14

		Basic Energy Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14.





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 email bond OK.  DL recommends approval in 3/28/14 email.





		6 6/066

		1213ET

		3/24/14

		Basic Energy Services

		Transfer to Fuller Construction

		Jaime

		Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ recommends approval 3/31/14.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 3/10/14 letter.  





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrvied 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14. 






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 2, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14.  
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
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6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 

Road 
BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.   
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  MR forwards Public notice & requests letter of 
concurrence from OSM 3/17/14.  Public notice comments end 3/27/14.  OSM concurrence letter arrived in OSM 3/28/14 email.  No 
objections per Kim P. 3/31/14 email.  MR sends approval recommendation memo to D. Hill 3/31/14.  MR emails Director’s approval 
letter to D. Hill 3/31/14. 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
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6/1/055  500‐T8  1/27/14 

 
Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   

 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14.BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14. 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 6/054  764‐T1 

 
1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 

1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  Comment responses arrived 
3/19/14.  60 day deadline 5/18/14.  D. Hill comment in 3/25/14 email.  DS sends review in  3/31/14 email. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  JM review in 4/1/14 memo.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 4/062  1268ET  3/4/14  Basic Energy Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. KK recommends approval 3/24/14. 
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14.  DH 3/17/14 email LMO Form needs corrections & CD returned for signature.  DH 3/26/14 
email bond OK.  DL recommends approval in 3/28/14 email. 
 
 

6 6/066  1213ET  3/24/14  Basic Energy Services  Transfer to Fuller Construction  Jaime  Arrived 3/24/14.  60 day deadline 5/23/14.  LMO Form , Bond & Reclamation Liability Assumption OK per DH 3/28/14 emial.  JJ 
recommends approval 3/31/14. 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations.  Alpha notified BLM of permission to Mr. Lynde to mine in 
3/10/14 letter.   
 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrvied 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   Publisher’s Affidavit arrived 3/12/14. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
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  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Larry Barbula
To: Mark Rogaczewski
Cc: Luke McMahan; BJ Kristiansen
Subject: Re: RAMACO, proposed permit to mine coal, baseline studies
Date: Friday, May 22, 2015 3:14:52 PM

Luke,
At this time I have July 15, 16, and 18 until 2 pm are available until you
schedule Rio Tinto. 

let me know, 
Larry

On Thu, Jun 27, 2013 at 1:13 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Luke,

I have time on the 15th.  If the 19th works for the group, please hold the meeting
without me.

Thanks,
Mark

On Thu, Jun 27, 2013 at 10:56 AM, Luke McMahan <luke.mcmahan@wyo.gov>
wrote:

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application
requirements for baseline monitoring studies associated with surface water and
groundwater.  I'd like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon
of Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me
know if you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Larry Barbula
WDEQ/LQD District III Program Principal
2100 West Fifth Street
Sheridan, WY 82801
(307) 675-5620
larry.barbula@wyo.gov

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:larry.barbula@wyo.gov


From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming Coal Co LLC
Date: Friday, May 22, 2015 3:47:43 PM

Form 9CN and legal are acceptable.
 
The company is presently "deliquent" with the Secretary of State.  They are only a
little over a months past due on their taxes.  I will check again when you
recommend approval.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Deanna Hill
To: Mark Rogaczewski
Subject: Ramaco Wyoming Coal Co LLC
Date: Friday, May 22, 2015 3:47:43 PM

Form 9CN and legal are acceptable.
 
The company is presently "deliquent" with the Secretary of State.  They are only a
little over a months past due on their taxes.  I will check again when you
recommend approval.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910
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From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Friday, May 22, 2015 4:26:14 PM

Will do.

Thanks,
Mark

On Thu, Sep 11, 2014 at 3:40 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to
me that any information PRECorp provides RAMACO related to the location of
facilities owned by PRECorp must remain confidential.  If this is correct, LQD will
not receive the information we normally do for Adjudication - Appendix E
materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
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From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop


Go To Company »

Go To Contract »

Go To Message »

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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http://www.avg.com/
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mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Friday, May 22, 2015 4:26:14 PM

Will do.

Thanks,
Mark

On Thu, Sep 11, 2014 at 3:40 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to
me that any information PRECorp provides RAMACO related to the location of
facilities owned by PRECorp must remain confidential.  If this is correct, LQD will
not receive the information we normally do for Adjudication - Appendix E
materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
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From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
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Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests
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Go To Company »

Go To Contract »

Go To Message »

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: BJ Kristiansen
To: aelser@blm.gov; fbartlett@osmre.gov
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine location
Date: Saturday, May 23, 2015 1:56:16 AM
Attachments: ramaco.png

image002.jpg

Gentlemen,
 
Mark Rogaczewski informed me that you were interested in the location of the new RAMACO mine,
known as the Brook Mine.  We do not yet have a confirmed permit boundary since the permit
application has not been submitted.  We do expect it to be presented to us within the next 60 days
and a more well defined permit boundary will be available at that time.  Regardless, I believe that
the final submittal will mirror the boundary that we have in the Coal Notification (CN 160).   
 
The mine is planned as a highwall/Auger mining system similar to the ones at Black Butte or Bridger
Coal.  It underlies acreage within parts of sections 7, 8, 9, 10, 15, 17, and 18, T.57N. R.84W. and
sections 10, 11, 12, 13, and 14, T. 57N. R.85W.  An ArcMap dump is attached. 
 
Sections 7 and 9, 57N 85W, have BLM portions that are not within the permit boundary but are
adjacent to it, sharing common borders.  All coal is fee coal.  All exploration drilling has occurred
within the proposed permit boundary.
 
Please contact me for any information I may be able to provide.  I will be more than happy to discuss
the project with you.
 
-bj
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine location
Date: Saturday, May 23, 2015 1:56:16 AM
Attachments: ramaco.png
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Gentlemen,
 
Mark Rogaczewski informed me that you were interested in the location of the new RAMACO mine,
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The mine is planned as a highwall/Auger mining system similar to the ones at Black Butte or Bridger
Coal.  It underlies acreage within parts of sections 7, 8, 9, 10, 15, 17, and 18, T.57N. R.84W. and
sections 10, 11, 12, 13, and 14, T. 57N. R.85W.  An ArcMap dump is attached. 
 
Sections 7 and 9, 57N 85W, have BLM portions that are not within the permit boundary but are
adjacent to it, sharing common borders.  All coal is fee coal.  All exploration drilling has occurred
within the proposed permit boundary.
 
Please contact me for any information I may be able to provide.  I will be more than happy to discuss
the project with you.
 
-bj
 
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:aelser@blm.gov
mailto:fbartlett@osmre.gov
mailto:mark.rogaczewski@wyo.gov








From: Mark Rogaczewski
To: Deanna Hill; Mark Taylor
Subject: Re: Ramaco Wyoming coal Co LLC
Date: Saturday, May 23, 2015 5:15:31 AM

You are correct - TFN is 5 4/355.  Package should arrive in Cheyenne soon.

Mark

On Wed, Sep 26, 2012 at 12:19 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
We have an acceptable $18,000 CD.  I am assuming it belongs to TFN 5/4/355,
but have not seen the file yet.

 
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
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Mark
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Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Saturday, May 23, 2015 10:00:16 AM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
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Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Saturday, May 23, 2015 10:00:16 AM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Nancy Nuttbrock; Robin Jones
Subject: RAMACO permitting questions, CN-160
Date: Saturday, May 23, 2015 11:07:27 AM
Attachments: image003.jpg

Jeff,
 
After conversing with LQD staff from around the state I have a reply to the questions you
asked about several issues related to the RAMACO mine permit application.  We
discussed this on the phone yesterday afternoon and we agreed to capture the responses
in an email.  The issues and answers are as follows:
 

1.     The primary question related to the possibility of constructing the loadout
facilities for the Brook Mine prior to issuance of the Mine Permit so that coal
could be mined and shipped shortly after RAMACO received the permit. 
 

No activities or construction related to coal mining may occur prior to the
issuance of a state coal mining permit [ § 35-11-405.(a). ].  The permit is the
vehicle through which we set the reclamation bond.  The bond will be
established based on the entirety of the mining operation through its
projected life.  This ensures that enough money is held by the state to cover
reclamation costs prior to any stage of the mine plan occurring.  This is our
practice for all coal mines in the state, guaranteeing that all operators, large
and small, are treated equally under the rules and regulations promulgated
by our legislature.  It also protects the citizens of the state from having to
foot the bill for reclaiming a mine that may have entered into bankruptcy and
is no longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also prevents
an operator from establishing a competitive advantage over other producers
by selective application of some statutes at the expense of others.  The
permitting process establishes a level playing field for all participants, be
they corporate or societal interests.  Regardless of how beneficial a mining
operation may be for all parties, we cannot selectively enforce our mining
laws to facilitate any entities interests over another’s.  This is not to imply
that RAMACO has requested this in any way; it has not, nor do we imply
that this has ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our position
as it relates to Wyoming statues and our application of the regulations in an
equitable manner to all stakeholders.

 
2.     The issue of attaining an LQD Form 8 prior to application for a mine permit is

fairly straightforward. 
 

Regulations found in the Wyoming Environmental Quality Act establish that
part of the mining and reclamation plan presented by the applicant
attempting to secure a coal mining permit must include “…an instrument of
consent from the resident or agricultural landowner, if different from the
owner of the mineral estate, granting the applicant permission to enter and
commence surface mining operation, and also written approval for the

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:robin.jones@wyo.gov



applicant’s mining plan and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD
has made a determination that our Form 8 will be the document that
satisfies that statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may also be
included with the permit application as an addendum for information
purposes.  Once again, by requiring a Form 8 completion for all mining
operators we effectively level the playing field and standardize the permitting
process. 

 
3.     Finally, the question arose that asked if a completed Form 8 for each surface

owner had to be submitted at the same time as the permit application.
 

The process that LQD recommends strongly is that all Form 8 paperwork
be included in the permit application at the time of submittal for
completeness review.  Should any Form 8 paperwork be missing from the
permit application, the completeness review will be performed on available
materials and then action will cease until the remainder of the Form 8
information is provided.  The permit will not be deemed complete until all
documentation is in our possession.  The permit application cannot be
submitted to our staff and associated agencies for technical review until the
application is deemed complete.  It is in RAMACO’s best interest to submit
all completed Form 8 papers at the time of submittal to expedite the
application process.

 
 
I hope this answers your questions about the permit application process.  Please contact
me with any more questions or concerns. 
 
-bj Kristiansen
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet Update
Date: Saturday, May 23, 2015 9:10:49 PM
Attachments: 11-1-2013 dist 3 tracking sheet.doc

Please see attached the D3 tracking sheet updated as of today's date - November 1,
2013.  Please stop by if you have any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 1, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final materials arrive 10/18/13.  60 day deadline 12/17/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.






		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR. 





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.  





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



November 1, 2013                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final 
materials arrive 10/18/13.  60 day deadline 12/17/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  
Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 
memo.   
 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.    

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses 
arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails 
explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR.  
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 
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  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet Update
Date: Saturday, May 23, 2015 9:10:49 PM
Attachments: 11-1-2013 dist 3 tracking sheet.doc

Please see attached the D3 tracking sheet updated as of today's date - November 1,
2013.  Please stop by if you have any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 1, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final materials arrive 10/18/13.  60 day deadline 12/17/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.






		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  





		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR. 





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.  





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



November 1, 2013                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.  Final 
materials arrive 10/18/13.  60 day deadline 12/17/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  
Comment responses arrived 10/22/13.  30 day deadline 11/21/13.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 
memo.   
 
 
 
 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.    

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.  Comment responses 
arrive 9/30/13.  60 day deadline 11/29/13.  DS comments in 10/9/13 memo.  JM sends Rd. 2 review 10/23/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo. 
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 



November 1, 2013                                        10 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.  10/23/13 emails 
explain problems with application and lands possibly already in permit.  This application no longer can be addressed under an IBR.  
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
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  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 
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  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 
90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 
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5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine
Date: Sunday, May 24, 2015 1:16:00 AM

BJ,

Nancy Nuttbrock informed me last week that she "ran" into some RAMACO
representatives last week in Cheyenne at a restaurant.  Without knowing Nancy's
position, the RAMACO reps. talked very highly of LQD D3 staff and how much LQD
D3 were helping with the permitting process.  I wanted to pass along as a pat on
the back to you and the LQD D3 staff that have worked to date with RAMACO on
their proposed Brook Mine.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine
Date: Sunday, May 24, 2015 1:16:00 AM

BJ,

Nancy Nuttbrock informed me last week that she "ran" into some RAMACO
representatives last week in Cheyenne at a restaurant.  Without knowing Nancy's
position, the RAMACO reps. talked very highly of LQD D3 staff and how much LQD
D3 were helping with the permitting process.  I wanted to pass along as a pat on
the back to you and the LQD D3 staff that have worked to date with RAMACO on
their proposed Brook Mine.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; Brian Wood; John Erickson
Subject: Fwd: RAMACO Permit questions, CN 160
Date: Sunday, May 24, 2015 4:24:00 AM
Attachments: image003.jpg

I will bring these items up for discussion during today's conference call.

Mark

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Jul 15, 2014 at 10:07 AM
Subject: RAMACO Permit questions, CN 160
To: mark.rogaczewski@wyo.gov

Mark,

 

Ramaco has unanswered questions about a couple of issues related to permitting the
Brook Mine.  Jeff Baron of Western Water Consultants has forwarded the questions
to me for consideration.  The information is generally related to a loadout facility
planned for coal shipment.

 

1.     The mine plan will be initialized by opening a boxcut above the target coal
seam in a location where overburden is at a minimal thickness, probably less
than 100 feet.  The first tonnage from the initial boxcut will be produced shortly
after it is exposed, creating a slot in the bottom of the pit in which the auger
machinery can be placed.  The sequence will consist of an operating face at
one end of the pit with overburden being removed concurrently at the other
end of the pit.  Coal is conveyed to an in-pit crusher and exits the pit via
conveyor to a loadout facility situated along the railroad spur.  This sequence
will continue until the entire length of the cut is exposed and available for the
underground operation.  This means that coal will be available shortly after the
mining process begins, probably within weeks but less than several months. 

The problem arises when coal has been produced but no loadout is available
because it is still in the construction phase.  This would occur if construction of
all facilities were held up until approval of the mine permit.  There would then
be coal product waiting on the loadout facility.  The question is, can RAMACO
begin building the loadout prior to issuance of the mining permit?  Is
there a means available to allow the mining sequence to progress so that
product is available to a customer as soon as possible after the mining permit
is issued?  There appears to be a customer interested in establishing a
contract with RAMACO for coal tonnage but they are placing a condition on

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
mailto:brian.wood@wyo.gov
mailto:john.erickson@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



the delivery of the coal; it must be provided within a short time after mining
commences.  Can the loadout be built prior to the mining begins?

 

2.     The Railroad is inexplicably telling RAMACO that a written agreement
between the railroad and RAMACO is sufficient for landowner permission to
facilitate approval of the permit.  Does RAMACO have to have a Form 8 in
hand or can the written agreement be accepted in lieu of the LQD form? 
Similarly, can RAMACO use an agreement executed with WYDOT for the
same purpose, nullifying the necessity of a Form 8?

 

3.     Can a Form 8 from affected surface owners be provided during the
completeness review or does it have to be provided at the beginning of the
review process with all of the other material?

 

Some things to think about…

 

-bj 

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; John Erickson; Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Sunday, May 24, 2015 9:14:14 AM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  - Appendix
E permitting requirements of LQD.  I have not seen such a requirement before and
ask if such requests have been received in D1 or D2?  It appears to me that any
information PRECorp provides RAMACO related to the location of facilities owned by
PRECorp must remain confidential.  If this is correct, LQD will not receive the
information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
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mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 


 







Go To Company »

Go To Contract »

Go To Message »

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1


***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.avg.com/
mailto:mark.rogaczewski@wyo.gov
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Mark Rogaczewski
To: Nancy Nuttbrock; Carol Bilbrough; Robin Jones; John Erickson; Bj Kristiansen
Subject: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Sunday, May 24, 2015 9:14:14 AM
Attachments: RAM-NDA-22775-GIS NDA.pdf

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  - Appendix
E permitting requirements of LQD.  I have not seen such a requirement before and
ask if such requests have been received in D1 or D2?  It appears to me that any
information PRECorp provides RAMACO related to the location of facilities owned by
PRECorp must remain confidential.  If this is correct, LQD will not receive the
information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming
Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS
NDA

 Contracts System Message
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 


(Request for GIS Data) 


 


 


This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 


_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 


with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 


Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  


82801. 


 


PRECorp may be providing Company with graphical information system (GIS) data 


depicting the location of PRECorp’s power lines and other confidential information regarding its 


operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 


work processing documents, or other work papers, regardless of the form or media in which it is 


stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 


document is to establish an agreement between PRECorp and Company governing the disclosure and 


use of Confidential Information. 


 


1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 


not disclose Confidential Information to any other person, corporation, or entity except as permitted 


in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 


proprietary information with at least the same degree of care it applies to protect its own proprietary 


and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 


and those within its organization who have a need to know the information. (d) advise employees, 


agents, advisors or representatives who receive the Confidential Information of the existence and 


terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 


Confidential Information only for the purpose of the contemplated business relationship. 


 


2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 


to any information provided that:  (a) is or becomes within the public domain through no act of either 


party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 


under this Agreement; (c) is independently developed by the Company; or (d) is received from 


another source without any restriction on use or disclosure. 


 


3. If Company is requested or required (by oral questions, interrogatories, requests for 


information or documents, subpoena, civil investigative demand or similar process) to disclose any 


information supplied to it or its representatives in the course of the parties’ dealings, it will provide 


PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 


order and/or waive compliance with the provisions of this Agreement. 


 


4. Information furnished in written, pictorial, magnetic and/or other tangible form will 


not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 


development efforts involving the parties takes place after Confidential Information has been 


furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 


to PRECorp without retaining any copy, and, in any event, Company and its representatives will 


maintain the confidentiality of all Confidential Information provided. 
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5. No failure or delay in exercising any right under this Agreement will operate as a 


waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 


 


6. No rights to any patents or trademarks are provided or are to be implied by any 


provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 


Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 


respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 


parties. 


 


7. It is understood and agreed any discussions between the parties shall not be construed to 


create obligations (other than the obligations specifically created hereunder) by either party.   


 


8. This Agreement contains the entire Agreement between the parties relating to the 


subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 


will not be binding on either party unless set forth in a written agreement signed by both parties. 


 


9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 


result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 


entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 


necessity to prove actual damages. 


 


          10. This Agreement will be governed by the laws of the State of Wyoming, and will 


benefit and be binding upon the parties, their successors and assigns.  


 


The parties have caused this Agreement to be executed by their authorized 


representatives. 


 


 


Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 


 


By: Michael E Easley        By: ____________________________________ 


 


Signature: ___________________________     Signature: ______________________________ 


 


Its: CEO            Its: ____________________________________ 


 


Date: _______________________________    Date: __________________________________ 
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Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1


***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.avg.com/
mailto:mark.rogaczewski@wyo.gov
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 CONFIDENTIALITY AND NONDISCLOSURE AGREEMENT 

(Request for GIS Data) 

 

 

This Confidentiality and Nondisclosure Agreement (the "Agreement") is entered into on 

_____________________, 20___, by and between Powder River Energy Corporation (PRECorp) 

with offices at 221 Main St, P.O. Box 930, Sundance, Wyoming 82729 and Ramaco Wyoming 

Coal Co., LLC (Company) with offices at 1101 Sugarview Dr. Ste. 201, Sheridan, Wyoming  

82801. 

 

PRECorp may be providing Company with graphical information system (GIS) data 

depicting the location of PRECorp’s power lines and other confidential information regarding its 

operation. All information disclosed by PRECorp including voicemail, email, spreadsheets, faxes, 

work processing documents, or other work papers, regardless of the form or media in which it is 

stored or disclosed, will be referred to as the “Confidential Information”.  The purpose of this 

document is to establish an agreement between PRECorp and Company governing the disclosure and 

use of Confidential Information. 

 

1. Company agrees it will:  (a) treat all Confidential Information confidentially and will 

not disclose Confidential Information to any other person, corporation, or entity except as permitted 

in writing by PRECorp or as expressly permitted by the terms of this Agreement; (b) protect all 

proprietary information with at least the same degree of care it applies to protect its own proprietary 

and Confidential Information; (c) disclose the Confidential Information only to chosen consultants 

and those within its organization who have a need to know the information. (d) advise employees, 

agents, advisors or representatives who receive the Confidential Information of the existence and 

terms of this Agreement and of the obligations of confidentiality in this Agreement; and (e) use the 

Confidential Information only for the purpose of the contemplated business relationship. 

 

2. Notwithstanding the provisions of Paragraph 1 above, this Agreement shall not apply 

to any information provided that:  (a) is or becomes within the public domain through no act of either 

party in breach of this Agreement; (b) was in the possession of the Company prior to its disclosure 

under this Agreement; (c) is independently developed by the Company; or (d) is received from 

another source without any restriction on use or disclosure. 

 

3. If Company is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar process) to disclose any 

information supplied to it or its representatives in the course of the parties’ dealings, it will provide 

PRECorp with prompt notice of these request(s) so PRECorp may seek an appropriate protective 

order and/or waive compliance with the provisions of this Agreement. 

 

4. Information furnished in written, pictorial, magnetic and/or other tangible form will 

not be duplicated except as expressly permitted by PRECorp in writing.  In the event no further 

development efforts involving the parties takes place after Confidential Information has been 

furnished, Company will, upon request by PRECorp, promptly deliver the Confidential Information 

to PRECorp without retaining any copy, and, in any event, Company and its representatives will 

maintain the confidentiality of all Confidential Information provided. 

 



 2 RAM-NDA-22775 

 

5. No failure or delay in exercising any right under this Agreement will operate as a 

waiver of that right, nor will any single or partial exercise preclude any other exercise of such right. 

 

6. No rights to any patents or trademarks are provided or are to be implied by any 

provision of this Agreement or any Confidential Information exchanged pursuant to this Agreement. 

Nothing contained in this Agreement will constitute a warranty or representation by PRECorp with 

respect to the infringement of trademark, servicemark, patent, copyright, or other rights of third 

parties. 

 

7. It is understood and agreed any discussions between the parties shall not be construed to 

create obligations (other than the obligations specifically created hereunder) by either party.   

 

8. This Agreement contains the entire Agreement between the parties relating to the 

subject of confidentiality, and any promise not contained in this Agreement, or any amendment to it, 

will not be binding on either party unless set forth in a written agreement signed by both parties. 

 

9. In the event of a breach of this Agreement, the Company agrees irreparable harm will 

result, and the amount of monetary damages may be difficult to calculate.  Thus, PRECorp will be 

entitled to injunctive relief in addition to any other rights to which it may be entitled, without the 

necessity to prove actual damages. 

 

          10. This Agreement will be governed by the laws of the State of Wyoming, and will 

benefit and be binding upon the parties, their successors and assigns.  

 

The parties have caused this Agreement to be executed by their authorized 

representatives. 

 

 

Powder River Energy Corp.                  Ramaco Wyoming Coal Co., LLC 

 

By: Michael E Easley        By: ____________________________________ 

 

Signature: ___________________________     Signature: ______________________________ 

 

Its: CEO            Its: ____________________________________ 

 

Date: _______________________________    Date: __________________________________ 

 



From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Sunday, May 24, 2015 4:56:15 PM

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:john.erickson@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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Go To Message »

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1
http://www.avg.com/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Sunday, May 24, 2015 4:56:15 PM

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA
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mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
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mailto:raym@precorp.coop
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mailto:stevee@precorp.coop
mailto:todds@precorp.coop
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 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
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From: David Schellinger
To: Jim Nyenhuis; jbarron@wwcengineering.com; Bj Kristiansen
Subject: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Sunday, May 24, 2015 5:22:45 PM
Attachments: 6 2_025MM060414ds.doc

In order to properly document the LQD accepted sampling protocol for the proposed
RAMACO permit, I have prepared the attached Memorandum summarizing the LQD
District 3 soil sampling requirements for this project.  Please let me know if you have
further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

mailto:david.schellinger@wyo.gov
mailto:jameshnyenhuis@aol.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

Phil Dinsmoor


Rawhide Mine, Permit No. 240-T5


TFN 5 1/021


May 14, 2008


Page 2 of 1



MEMORANDUM


To:

File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025

From:

David Schellinger, Soils Specialist

Date:

June 14, 2014

RE:

Soil Baseline Requirements on Potential Subsidence Permit Areas

In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant collecting the RAMACO project soils baseline data, asked for clarification about sampling of soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD in other District Offices, we concluded that only those areas proposed to have surface disturbance require sampling and analysis for suitability characterization.  Soils on surfaces underlain by mining without surface disturbance (potential subsidence areas) require a minimum Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, additional sampling and analysis for suitability characterization will be required.  


/DS


cc:  Cheyenne File




MEMORANDUM 

 
To:  File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025 
 
From:  David Schellinger, Soils Specialist 
 
Date:  June 14, 2014 
 
RE:  Soil Baseline Requirements on Potential Subsidence Permit Areas 
 
 
In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant 
collecting the RAMACO project soils baseline data, asked for clarification about sampling of 
soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD 
in other District Offices, we concluded that only those areas proposed to have surface 
disturbance require sampling and analysis for suitability characterization.  Soils on surfaces 
underlain by mining without surface disturbance (potential subsidence areas) require a minimum 
Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, 
additional sampling and analysis for suitability characterization will be required.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
/DS 
cc:  Cheyenne File 



From: David Schellinger
To: Jim Nyenhuis; jbarron@wwcengineering.com; Bj Kristiansen
Subject: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Sunday, May 24, 2015 5:22:45 PM
Attachments: 6 2_025MM060414ds.doc

In order to properly document the LQD accepted sampling protocol for the proposed
RAMACO permit, I have prepared the attached Memorandum summarizing the LQD
District 3 soil sampling requirements for this project.  Please let me know if you have
further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

mailto:david.schellinger@wyo.gov
mailto:jameshnyenhuis@aol.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

Phil Dinsmoor


Rawhide Mine, Permit No. 240-T5


TFN 5 1/021


May 14, 2008


Page 2 of 1



MEMORANDUM


To:

File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025

From:

David Schellinger, Soils Specialist

Date:

June 14, 2014

RE:

Soil Baseline Requirements on Potential Subsidence Permit Areas

In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant collecting the RAMACO project soils baseline data, asked for clarification about sampling of soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD in other District Offices, we concluded that only those areas proposed to have surface disturbance require sampling and analysis for suitability characterization.  Soils on surfaces underlain by mining without surface disturbance (potential subsidence areas) require a minimum Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, additional sampling and analysis for suitability characterization will be required.  


/DS


cc:  Cheyenne File




MEMORANDUM 

 
To:  File, RAMACO Preliminary Permit Correspondence, TFN 6 2/025 
 
From:  David Schellinger, Soils Specialist 
 
Date:  June 14, 2014 
 
RE:  Soil Baseline Requirements on Potential Subsidence Permit Areas 
 
 
In a telephone message received on May 22, 2014 Mr. James Nyenhuis, a soils consultant 
collecting the RAMACO project soils baseline data, asked for clarification about sampling of 
soils on potential subsidence areas of the proposed permit acreage.  After consultation with LQD 
in other District Offices, we concluded that only those areas proposed to have surface 
disturbance require sampling and analysis for suitability characterization.  Soils on surfaces 
underlain by mining without surface disturbance (potential subsidence areas) require a minimum 
Class 3 mapping.  If additional disturbance not currently planned is to occur in the future, 
additional sampling and analysis for suitability characterization will be required.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
/DS 
cc:  Cheyenne File 



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(mark.rogaczewski@wyo.gov)
Date: Sunday, May 24, 2015 9:03:32 PM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgzZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175108Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgbWFyay5yb2dhY3pld3
 NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjQzMjJhZjYxMDZlMzA1NDgz
 ZjE4ZmJlYmYzYmI4YWVhMWY0MWZmZGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175108Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_86.ics (1173 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Carol Bilbrough; Carol Bilbrough
Subject: Reminder: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Sunday, May 24, 2015 10:00:08 PM

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for reminders on
calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTI2MDBiYjVjMDNiMDJkZGIyMGRkMzFlM2UwODBmZDAxZGQ1ZTc0&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTI2MDBiYjVjMDNiMDJkZGIyMGRkMzFlM2UwODBmZDAxZGQ1ZTc0&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTI2MDBiYjVjMDNiMDJkZGIyMGRkMzFlM2UwODBmZDAxZGQ1ZTc0&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTI2MDBiYjVjMDNiMDJkZGIyMGRkMzFlM2UwODBmZDAxZGQ1ZTc0&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YTAzM2NubzFkcG0zdGwyYW5jM3Fma251bWsgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y5NTI2MDBiYjVjMDNiMDJkZGIyMGRkMzFlM2UwODBmZDAxZGQ1ZTc0&ctz=America/Denver&hl=en
https://www.google.com/calendar/


From: Bartlett, Franklin
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine location
Date: Monday, May 25, 2015 12:09:56 AM
Attachments: image002.jpg

BJ,

Thank you much!!

Frank B.

On Tue, Jul 15, 2014 at 12:39 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Gentlemen,

 

Mark Rogaczewski informed me that you were interested in the location of the new
RAMACO mine, known as the Brook Mine.  We do not yet have a confirmed permit
boundary since the permit application has not been submitted.  We do expect it to
be presented to us within the next 60 days and a more well defined permit
boundary will be available at that time.  Regardless, I believe that the final
submittal will mirror the boundary that we have in the Coal Notification (CN 160). 
 

 

The mine is planned as a highwall/Auger mining system similar to the ones at
Black Butte or Bridger Coal.  It underlies acreage within parts of sections 7, 8, 9,
10, 15, 17, and 18, T.57N. R.84W. and sections 10, 11, 12, 13, and 14, T. 57N.
R.85W.  An ArcMap dump is attached. 

 

Sections 7 and 9, 57N 85W, have BLM portions that are not within the permit
boundary but are adjacent to it, sharing common borders.  All coal is fee coal.  All
exploration drilling has occurred within the proposed permit boundary.

 

Please contact me for any information I may be able to provide.  I will be more
than happy to discuss the project with you.

 

-bj

 

 

 

mailto:fbartlett@osmre.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Frank Bartlett
Program Analyst
GIS/Environmental Protection
DOI-OSMRE 
150 East B Street
Casper, WY  82601
307-261-6543
fbartlett@osmre.gov

mailto:fbartlett@osmre.gov




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, May 25, 2015 5:50:13 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



November 26, 2013                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 



November 26, 2013                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, May 25, 2015 7:20:37 AM
Attachments: 4-29-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know if you
have any edits/questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 6/20/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.  





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email. 



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.   KK recommends approval 4/23/14. 


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.  



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Dorran 

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Dorran

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more information in 4/18/14 email.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  








		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.   





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  






		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM mineral BLM 4/16/14 email.






		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 
6/20/14.   
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6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   KK recommends approval 4/23/14.  
 
   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo. 
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  483‐T6 

 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.   

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.   
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Dorran   Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Dorran  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more 
information in 4/18/14 email. 
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  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.   
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.    
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
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5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.   
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
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  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.   
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM 
mineral BLM 4/16/14 email. 
 
 

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill. 
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.   
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends 
approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
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  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
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  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14. 
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***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Nancy Nuttbrock; Tanya King; Robin Jones; Carol Bilbrough
Subject: Re: Coal Mine Inspections - Inspector Safety Training and Waiver Signatures
Date: Monday, May 25, 2015 8:27:14 AM

Can this subject be discussed during today's statewide conference call?

On Mon, Dec 9, 2013 at 8:35 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Nancy,
 
This subject has recently come up again and I would like to discuss it during
tomorrow's supervisor's call. 
 
The latest discussion was related to a joint inspection between D2 and D3 at the
Bridger Coal Mine.  D3 staff (BJ Kristiansen and Jaime Jakes) were going to attend
an inspection with Amy Boyle this week to gain some knowledge of underground
mining techniques and facilities in anticipation of RAMACO's new permit submittal. 
D3 was notified that Bridger Mine requires guests to attend safety training and
sign waivers before being allowed on the mine site.  Upon D3 staff stating this was
not required as they are also inspectors and we would not do so, we were
uninvited from the inspection.  The requirement to sign waivers and attend safety
training in contrary to State Statutes and SMCRA.  I have attached a summary of
the state statutes and SMCRA that are related to this subject for our discussion
tomorrow.
 
Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:tanya.king@wyo.gov
mailto:robin.jones@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Luke McMahan
Cc: Larry Barbula; BJ Kristiansen
Subject: Re: RAMACO, proposed permit to mine coal, baseline studies
Date: Monday, May 25, 2015 3:11:59 PM

Luke,

I have time on the 15th.  If the 19th works for the group, please hold the meeting
without me.

Thanks,
Mark

On Thu, Jun 27, 2013 at 10:56 AM, Luke McMahan <luke.mcmahan@wyo.gov>
wrote:

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application requirements
for baseline monitoring studies associated with surface water and groundwater.
 I'd like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon of
Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me know if
you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
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From: Mark Rogaczewski
To: Luke McMahan
Cc: Larry Barbula; BJ Kristiansen
Subject: Re: RAMACO, proposed permit to mine coal, baseline studies
Date: Monday, May 25, 2015 3:11:59 PM

Luke,

I have time on the 15th.  If the 19th works for the group, please hold the meeting
without me.

Thanks,
Mark

On Thu, Jun 27, 2013 at 10:56 AM, Luke McMahan <luke.mcmahan@wyo.gov>
wrote:

Larry and BJ,

I spoke with Jeff Baron of Western Water Consultants (WWC) this morning
regarding RAMACO's plans to mine coal and their proposed permit to mine
application.  Jeff would like to meet with LQD and discuss application requirements
for baseline monitoring studies associated with surface water and groundwater.
 I'd like to have you guys join me in this meeting.  

I'm proposing a meeting time during the 3rd week of July, either the afternoon of
Monday July 15th, or morning/afternoon of Friday July 19th.  Please let me know if
you have availability on these dates.  

Thanks,

Luke McMahan, PG
Project Geologist
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5619
luke.mcmahan@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine
Date: Monday, May 25, 2015 5:42:34 PM

BJ,

Nancy Nuttbrock informed me last week that she "ran" into some RAMACO
representatives last week in Cheyenne at a restaurant.  Without knowing Nancy's
position, the RAMACO reps. talked very highly of LQD D3 staff and how much LQD
D3 were helping with the permitting process.  I wanted to pass along as a pat on
the back to you and the LQD D3 staff that have worked to date with RAMACO on
their proposed Brook Mine.

Thanks
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
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From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Monday, May 25, 2015 8:57:00 PM

Thanks

On Tue, Jun 3, 2014 at 9:35 AM, Jennifer Mickle <jennifer.mickle@wyo.gov> wrote:
Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase
bond.  Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: David Schellinger
To: jbarron
Cc: Jim Nyenhuis; Bj Kristiansen
Subject: Re: Soil Sampling Protocol, RAMACO, TFN 6 2/025
Date: Monday, May 25, 2015 10:18:46 PM
Attachments: adjdbibe.png

The official copy has been corrected by Mark Rogaczewski.  Just white-out the extra
number and call it good.

Dave

On Wed, Jun 4, 2014 at 10:36 AM, jbarron <jbarron@wwcengineering.com> wrote:
Dave,

You may want to revise the date on your official correspondence and resend.

On 6/4/2014 10:31 AM, David Schellinger wrote:

In order to properly document the LQD accepted sampling protocol for
the proposed RAMACO permit, I have prepared the attached
Memorandum summarizing the LQD District 3 soil sampling
requirements for this project.  Please let me know if you have further
questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

mailto:david.schellinger@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jameshnyenhuis@aol.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
tel:%28307%29675-5611
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/



-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611





From: David Schellinger
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-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611





From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Tuesday, May 26, 2015 5:22:55 AM
Attachments: D3_PC_assignments_MJR 12-30-2013 edits.xlsx

unassigned_PCs_MJR Edits 12-30-2013(1).xlsx

Carol,

Please see attached edited versions of the LQD wide unassigned coordinator list and
the LQD D3 assignments.  Please let me know of any questions.

Thanks,
Mark

On Mon, Dec 23, 2013 at 11:21 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		1		ET0093		Active		Sand & Gravel		BUTCHER, RONALD D		3		Sheridan		Dave Myers

		2		ET0729		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		3		ET0761		Active		Scoria		WAGNER RANCH SERVICES LLC		3		Sheridan		Dave Myers

		4		ET1132		Active		Scoria		FULLER CONST INC		3		Sheridan		Dave Myers

		5		ET1167		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Sheridan		Dave Myers

		6		PT0228		Active		Sand & Gravel		SHERIDAN, COUNTY OF		3		Sheridan		Dave Myers

		7		PT0232		Active		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		Campbell		Dave Myers

		8		PT0314		Active		Scoria		TONGUE RIVER STONE INC		3		Sheridan		Dave Myers

		9		SP0426		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Sheridan		Dave Myers

		10		PT0500		Active		Coal		BUCKSKIN MINING CO		3		Campbell		Josh Malmberg

		11		SP0679		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Sheridan		Dave Myers

		12		SP0689		Active		Sand & Gravel		FLETCHER CONST CO		3		Sheridan		Dave Myers

		13		AVF4		Active		Coal		CARTER MINING CO (THE)		3		Sheridan		Dave Myers

		14		ET1179		Active		Scoria		FUTURE ENTERPRISES LLC		3		Sheridan		Dave Myers

		15		ET1278		Active		Scoria		ALLGUER, MARK		3		Sheridan		Dave Myers

		16		ET1335		Active		Sand & Gravel		FUTURE ENTERPRISES LLC & L & K SALES		3		Sheridan		Dave Myers

		17		ET1350		Active		Scoria		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		18		ET1368		Active		Scoria		STORM CAT ENERGY (USA) OPERATING CORP		3		Sheridan		Dave Myers

		19		PT0742		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		20		ET1378		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Sheridan		Dave Myers

		21		ET1383		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		22		SP0757		Active		Sand & Gravel		TAYLOR QUARRY LLC		3		Sheridan		Dave Myers

		23		ET1403		Active		Scoria		FLETCHER CONST CO		3		Sheridan		Dave Myers

		24		ET1416		Active		Scoria		QUALITY AGG & CONST INC		3		Sheridan		Dave Myers

		25		ET1420		Active		Sand & Gravel		HANFT, LARRY E		3		Sheridan		Dave Myers

		26		SP0760		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		27		ET1425		Active		Sand & Gravel		PRITCHARD GORDON FARMING, GILES		3		Sheridan		Dave Myers

		28		ET1433		Active		Sand & Gravel		BIG HORN SERV LLC		3		Sheridan		Dave Myers

		29		ET1438		Active		Sand & Gravel		BENDABOUT LAND & CATTLE CO		3		Sheridan		Dave Myers

		30		PT0766		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		31		ET1482		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		32		ET1494		Active		Gravel		CARROLL REALTY CO INC		3		Sheridan		Dave Myers

		33		ET1503		Active		Gravel		C D S EXCAVATION LLC		3		Sheridan		Dave Myers

		34		PT0782		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		35		ET1516		Active		Gravel		SHEELEY RANCH		3		Sheridan		Dave Myers

		36		ET1530		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		37		PT0483		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		38		PT0676		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Doug Emme

		39		ET1280		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime (Ms) Jakes

		40		DN0312		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Johnson		Josh Malmberg

		41		DN0313		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		42		PT0267		Active		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		Crook		Josh Malmberg

		43		PT0407		Active		Coal		YOUNGS CREEK MINING CO LLC		3		Sheridan		Josh Malmberg

		44		PT0620		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		45		PT0621		Active		Bentonite		AMERICAN COLLOID CO		3		Weston		Josh Malmberg

		46		DN0155		Active		Bentonite		SCHLOSSER, JIMMY DALE		3		Crook		Kurt King

		47		ET0210		Active		Scoria		ANTON, ROGER & LAVON		3		Campbell		Kurt King

		48		ET0511		Active		Scoria		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		49		ET0700		Active		Shale		SANBURN CONST		3		Campbell		Kurt King

		50		ET0864		Active		Sand & Gravel		HOT IRON INC		3		Campbell		Kurt King

		51		ET0866		Active		Sand & Gravel		ELDRIDGE EXCAVATING INC		3		Campbell		Kurt King

		52		ET1112		Active		Scoria		HAIVALA, JOHN & NICKI		3		Campbell		Kurt King

		53		ET1139		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		54		ET1155		Active		Scoria		PEEGEE RANCH		3		Campbell		Kurt King

		55		ET1161		Active		Scoria		ODEGARD, DUANE		3		Campbell		Kurt King

		56		PT0214		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		57		PT0348		Active		Sand & Gravel		CAMPBELL, COUNTY OF		3		Campbell		Kurt King

		58		PT0428		Active		Coal		ALPHA COAL WEST INC		3		Campbell		Kurt King

		59		PT0661		Active		Bentonite		SCHLOSSER, J D		3		Crook		Kurt King

		60		SP0663		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		61		SP0673		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		62		SP0681		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		63		ET1171		Active		Sand & Gravel		BELLS RESTORATION		3		Campbell		Kurt King

		64		ET1183		Active		Shale		CARSON, WAYLON		3		Campbell		Kurt King

		65		SP0719		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		66		ET1193		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		67		ET1230		Active		Scoria		POWDER RIVER CONST INC		3		Campbell		Kurt King

		68		SP0709		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		69		SP0704		Active		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		Campbell		Kurt King

		70		ET1265		Active		Scoria		MAGNA ENERGY SERV LLC		3		Campbell		Kurt King

		71		SP0711		Active		Scoria		HETTINGER LLC		3		Campbell		Kurt King

		72		ET1268		Active		Scoria		BASIC ENERGY SERV LP		3		Campbell		Kurt King

		73		SP0725		Active		Scoria		FRONTIER STONE CO		3		Campbell		Kurt King

		74		ET1300		Active		Scoria		EARTH WORK SOLUTIONS (WY)		3		Campbell		Kurt King

		75		ET1314		Active		Scoria		TWENTY MILE LLC		3		Campbell		Kurt King

		76		SP0731		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		77		CN0143		Active		Coal		ARK LAND CO		3		Campbell		Kurt King

		78		ET1387		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		79		ET1394		Active		Scoria		BAKER/MO SERV INC		3		Campbell		Kurt King

		80		ET1392		Active		Sand & Gravel		DAN HART PATROL SERV LLC		3		Campbell		Kurt King

		81		ET1404		Active		Dirt		D R M INC		3		Campbell		Kurt King

		82		ET1413		Active		Scoria		OSBORNE BROS CONST INC		3		Campbell		Kurt King

		83		ET1424		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		84		ET1415		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		85		ET1412		Active		Sand & Gravel		HETTINGER LLC		3		Campbell		Kurt King

		86		ET1418		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		87		SP0773		Active		Scoria		STINSON AGGREGATE LLC		3		Campbell		Kurt King

		88		ET1427		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		89		ET1445		Active		Scoria		FULLER CONST INC		3		Campbell		Kurt King

		90		ET1440		Active		Scoria		SUMMIT GAS RECOURSES INC		3		Campbell		Kurt King

		91		SP0770		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		92		ET1448		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		93		ET1475		Active		Scoria		DRY CREEK TRUCKING LLC		3		Campbell		Kurt King

		94		ET1501		Active		Scoria		SWARTZ, EDWARD		3		Campbell		Kurt King

		95		ET1509		Active		Sand & Gravel		FULLER CONST INC		3		Campbell		Kurt King

		96		ET1540		Active		Scoria		GOLD STAR PRODUCTION SERV LLC		3		Campbell		Kurt King

		97		SP0794		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		98		ET1563		Active		Scoria		QUALITY AGG & CONST INC		3		Campbell		Kurt King

		99		PT0497		Active		Coal		CHEVRON MINING INC		3		Sheridan		Larry Barbula

		100		DN0209		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		101		PT0632		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		102		LE0268		Active		Gold		RARE ELEMENT RESOURCES INC		3		Crook		Mark Taylor

		103		DN0346		Active		Uranium		POWERTECH (USA) INC		3		Weston		Mark Taylor

		104		DN0356		Active		Uranium		POWERTECH (USA) INC		3		Crook		Mark Taylor

		105		LE0271		Active		Gold		BRONCO CREEK EXPLORATION INC		3		Crook		Mark Taylor

		106		DN0392		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Campbell		Mark Taylor

		107		CN0156		Active		Coal		COUNTY COAL CO LLC		3		Johnson		Mark Taylor

		108		LE0298		Active		Gold		MOSES, R JOHN		3		Johnson		Luke McMahan

		109		ET0192		Active		Sand & Gravel		CROELL REDI MIX INC		3		Crook		Dorran Larner

		110		ET0888		Active		Limestone		DAN HART PATROL SERV LLC		3		Crook		Dorran Larner

		111		PT0360		Active		Limestone		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		112		PT0489		Active		Uranium		COTTER CORP		3		Johnson		Miles Bennett

		113		SP0512		Active		Sand & Gravel		CROOK, COUNTY OF		3		Crook		Dorran Larner

		114		SP0549		Active		Sand & Gravel		WESTON, COUNTY OF		3		Weston		Dorran Larner

		115		SP0647		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		116		SP0667		Active		Limestone		TIMBERLINE SERVICES INC		3		Crook		Dorran Larner

		117		SP0675		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		118		SP0677		Active		Sand & Gravel		BIRDSALL SAND & GRAVEL		3		Crook		Dorran Larner

		119		ET1255		Active		Limestone		TENKE, VINCE, ARELENE & LESLIE		3		Crook		Dorran Larner

		120		PT0727		Active		Gypsum		MONOLITH MINERALS LLC		3		Crook		Dorran Larner

		121		SP0729		Active		Sand & Gravel		FULLER CONST INC		3		Crook		Dorran Larner

		122		PT0764		Active		Coal		PEABODY SCHOOL CREEK MINING LLC		3		Campbell		Dorran Larner

		123		PT0744		Active		Limestone		LIEN, PETE & SONS INC		3		Crook		Dorran Larner

		124		CN0140		Active		Coal		WEST ROUNDUP RESOURCES INC		3		Campbell		Dorran Larner

		125		SP0735		Active		Sand & Gravel		FISHER SAND & GRAVEL CO		3		Weston		Dorran Larner

		126		DN0336		Active		Uranium		URANERZ ENERGY CORP		3		Campbell		Dorran Larner

		127		PT0778		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		128		ET1399		Active		Shale		REDDING, DAVE		3		Crook		Dorran Larner

		129		ET1429		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		130		ET1428		Active		Sand & Gravel		JAY, LEE		3		Crook		Dorran Larner

		131		DN0378		Active		Uranium		URANERZ ENERGY CORP		3		Johnson		Dorran Larner

		132		DN0384		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		133		ET1450		Active		Sand & Gravel		WEST, WILLIAM R OR DARLA K		3		Crook		Dorran Larner

		134		PT0772		Active		Limestone		CROELL REDI MIX INC		3		Crook		Dorran Larner

		135		ET1464		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Crook		Dorran Larner

		136		SP0793		Active		Limestone		FISHER SAND & GRAVEL CO		3		Crook		Dorran Larner

		137		SP0789		Active		Sand & Gravel		AGGREGATE SOLUTIONS LLC		3		Crook		Dorran Larner

		138		ET1539		Active		Shale		QUALITY AGG & CONST INC		3		Crook		Dorran Larner

		139		RD0001		Active		Coal		U S DEPT OF ENERGY		3		Campbell		Muthu Kuchanur

		140		CN0154		Active		Coal		LINC ENERGY OPERATIONS INC		3		Campbell		Muthu Kuchanur

		141		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		142		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		143		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		144		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		145		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		146		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		147		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		148		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		149		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		150		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		151		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		152		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		153		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		154		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		155		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		156		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		157		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		158		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		159		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		160		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		161		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		162		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		163		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansen

		164		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		165		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		166		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		167		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		168		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		169		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		170		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		171		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		172		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		173		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		174		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		175		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		176		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		177		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		178		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		179		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		180		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		181		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		182		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		183		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		184		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		185		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		186		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		187		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		188		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		189		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		190		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		191		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		192		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		193		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		194		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		195		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		196		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		197		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		198		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		199		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		200		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		201		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		202		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		203		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		204		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		205		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		206		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		207		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		208		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		209		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		210		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		211		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		212		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		213		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		214		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		215		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes

		216		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		217		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		218		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		219		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		220		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		221		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		222		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		223		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		224		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		225		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		226		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		227		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		228		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		229		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		230		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansen

		231		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		232		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		233		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Jaime Jakes

		234		PT0233		Active		Coal		THUNDER BASIN COAL CO LLC		3		Campbell		Stacy Page








MIDAS_Query_Results

				Permit Number		Permit Status		Mineral		Company Name		District ID		County		  Permit Coordinator

		144		CN0161		Active		Coal		ANTELOPE COAL LLC		1		Converse		NA

		125		DN0421		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Carbon		NA

		131		DN0422		Active		Uranium		STAKEHOLDER ENERGY LLC		1		Converse		NA

		133		DN0423		Active		Sand & Gravel		PINNACLE MATERIALS LLC		1		Laramie		NA

		132		ET1572		Active		Scoria		STONE YARD LLC (THE)		1		Converse		NA

		135		ET1574		Active		Gravel		PHILLIPS & JORDAN INC		1		Converse		NA

		134		ET1577		Active		Limestone		K & M Mining LLC		1		Converse		NA

		141		ET1579		Active		Gravel		WILLITS COMPANY INC		1		Goshen		NA

		140		ET1582		Active		Sand & Gravel		ACE ENGINEERING INC		1		Carbon		NA

		109		SP0809		Active		Sand & Gravel		ALEXANDER CONST CO		1		Platte		NA

		129		SP0811		Active		Limestone		PHILLIPS & JORDAN INC		1		Converse		NA

		130		D20LOA133		Active		Decorative Stone/Rock		TROUT UNLIMITED INC		2		Lincoln		NA

		139		DN0424		Active		Opal		ALBRECHT, CHARLES W		2		Fremont		NA

		142		ET1581		Active		Gravel		CIRCLE B LAND COMPANY HUFFORD LLC		2		Lincoln		NA

		145		ET1584		Active		Gravel		MCGARVIN MOBERLY CONSTRUCTION CO		2		Big Horn		NA

		124		LE0299		Active		Gravel		BASIC ENERGY SERV LP		2		Lincoln		NA

		138		LE0302		Active		Jade		LAIDLAW, GLENN		2		Fremont		NA

		137		LE0303		Active		Gold		GYORVARY, STEPHEN		2		Fremont		NA

		123		PT0810		Active		Sand & Gravel		MCMURRY READY MIX CO		2		Sublette		NA

		61		AVF1		Active		Coal		TEXACO INC		3		Johnson		NA

		62		AVF2		Active		Coal		CARTER MINING CO (THE)		3		Johnson		NA

		63		AVF3		Active		Coal		CARTER MINING CO (THE)		3		Campbell		NA

		64		AVF5		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		66		AVF6		Active		Coal		KIEWIT MINING & ENGINEERING CO		3		Sheridan		NA

		65		AVF7		Active		Coal		SHERIDAN ENTERPRISES INC		3		Sheridan		NA

		60		AVF8		Active		Coal		TEXACO INC		3		Johnson		NA

		67		AVF9		Active		Coal		AMAX COAL CO		3		Campbell		NA

		72		CN0137		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		96		CN0144		Active		Coal		CABALLO COAL CO		3		Campbell		Jaime Jakes

		120		CN0155		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		127		CN0160		Active		Coal		RAMACO WY COAL CO LLC		3		Sheridan		Bjarne Kristiansend

		34		DN0130		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		35		DN0177		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		89		DN0340		Active		Gypsum		MONOLITH MINERALS LLC		3		Johnson		Jaime Jakes

		91		DN0342		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		114		DN0401		Active		Uranium		A U C LLC		3		Campbell		Luke McMahan

		36		ET0520		Active		Scoria		RUMPELSTILTSKIN INC		3		Johnson		Jaime Jakes

		37		ET0744		Active		Sand & Gravel		LINCH CONTRACTORS INC		3		Johnson		Jaime Jakes

		38		ET0889		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Johnson		Jaime Jakes

		39		ET0972		Active		Sand & Gravel		GARBER AGRI BUSINESS INC		3		Johnson		Jaime Jakes

		40		ET1024		Active		Sand & Gravel		HILCORP ENERGY CO		3		Johnson		Jaime Jakes

		41		ET1042		Active		Sand & Gravel		GARLAND BROTHERS LLC		3		Johnson		Jaime Jakes

		42		ET1158		Active		Sand & Gravel		MAGNA ENERGY SERV LLC		3		Johnson		Jaime Jakes

		71		ET1213		Active		Sand & Gravel		BASIC ENERGY SERV LP		3		Johnson		Jaime Jakes

		70		ET1215		Active		Scoria		MERLIN RANCH INC		3		Johnson		Jaime Jakes

		73		ET1228		Active		Sand & Gravel		MELGAARD CONST CO INC		3		Johnson		Jaime Jakes

		75		ET1236		Active		Sand & Gravel		N LINE SERVICE INC		3		Johnson		Jaime Jakes

		76		ET1248		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		78		ET1291		Active		Sand & Gravel		CHAPMAN CONTRACTING		3		Johnson		Jaime Jakes

		80		ET1311		Active		Sand & Gravel		HARLAN BARNUM RANCH LP		3		Johnson		Jaime Jakes

		81		ET1318		Active		Sand & Gravel		COLE LUMBER & CONST CO INC		3		Johnson		Jaime Jakes

		82		ET1328		Active		Sand & Gravel		NORTH STAR ENERGY & CONST LLC		3		Johnson		Jaime Jakes

		83		ET1332		Active		Sand & Gravel		FOUR MILE RANCH INC		3		Johnson		Jaime Jakes

		86		ET1337		Active		Sand & Gravel		R D G OIL & GAS LLC		3		Johnson		Jaime Jakes

		84		ET1344		Active		Sand & Gravel		EARTH WORK SOLUTIONS (WY)		3		Johnson		Jaime Jakes

		87		ET1354		Active		Sand & Gravel		ANADARKO PETROLEUM CORP		3		Johnson		Jaime Jakes

		88		ET1359		Active		Sand & Gravel		BARNUM CONST SERV LLC		3		Johnson		Jaime Jakes

		90		ET1364		Active		Sand & Gravel		MOYES LIVING TRUST		3		Johnson		Jaime Jakes

		92		ET1366		Active		Sand & Gravel		FUTURE ENTERPRISES LLC		3		Johnson		Jaime Jakes

		93		ET1377		Active		Sand & Gravel		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Johnson		Jaime Jakes

		97		ET1382		Active		Sand & Gravel		C C C SERVICES INC		3		Johnson		Jaime Jakes

		98		ET1385		Active		Sand & Gravel		STINSON AGGREGATE LLC		3		Johnson		Jaime Jakes

		99		ET1393		Active		Sand & Gravel		LONEHART LLC		3		Johnson		Jaime Jakes

		94		ET1395		Active		Sand & Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		103		ET1430		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		106		ET1449		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		107		ET1453		Active		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		Johnson		Jaime Jakes

		111		ET1479		Active		Gravel		ENERGY BASIN CONST LLC		3		Johnson		Jaime Jakes

		112		ET1481		Active		Scoria		T CROSS T RANCH LLC		3		Johnson		Jaime Jakes

		115		ET1499		Active		Sand & Gravel		CROELL REDI MIX CO		3		Johnson		Jaime Jakes

		118		ET1508		Active		Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		113		ET1510		Active		Gravel		CHRISTENSEN, JOHN		3		Johnson		Jaime Jakes

		122		ET1521		Active		Sand & Gravel		ROCK SERV INC		3		Johnson		Jaime Jakes

		121		ET1522		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		126		ET1569		Active		Sand & Gravel		FULLER CONST INC		3		Johnson		Jaime Jakes

		128		ET1571		Active		Shale		BLACK HILLS BENTONITE LLC		3		Johnson		Jaime Jakes

		136		ET1575		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Sheridan		Dave Myers

		143		ET1580		Active		Scoria		MELGAARD CONST CO INC		3		Campbell		Kurt King

		43		PT0213		Active		Coal		BIG HORN COAL CO		3		Sheridan		Dave Myers

		44		PT0237		Active		Coal		CORDERO MINING LLC		3		Campbell		Dave Schellinger

		45		PT0240		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Josh Malmberg

		46		PT0248		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		47		PT0268		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Natrona		Dave Schellinger

		48		PT0313		Active		Sand & Gravel		BUFFALO, CITY OF		3		Johnson		Jaime Jakes

		49		PT0339		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Johnson		Dave Schellinger

		50		PT0433		Active		Coal		PEABODY CABALLO MINING LLC		3		Campbell		Jaime Jakes

		52		PT0476		Active		Sand & Gravel		JOHNSON, COUNTY OF		3		Johnson		Jaime Jakes

		53		PT0478		Active		Uranium		URANIUM ONE USA INC		3		Johnson		Luke McMahan

		54		PT0486		Active		Coal		GREEN BRIDGE HOLDINGS INC		3		Campbell		Luke McMahan

		56		PT0599		Active		Coal		WESTERN FUELS WY INC		3		Campbell		Bjarne Kristiansend

		57		PT0622		Active		Bentonite		AMERICAN COLLOID CO		3		Crook		Josh Malmberg

		58		PT0631		Active		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Johnson		Mark Taylor

		59		PT0685		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		77		PT0710		Active		Sand & Gravel		POWDER RIVER SAND & GRAVEL LLC		3		Johnson		Jaime Jakes

		79		PT0720		Active		Sand & Gravel		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Johnson		Jaime Jakes

		85		PT0745		Active		Bentonite		BLACK HILLS BENTONITE LLC		3		Crook		Dave Schellinger

		101		PT0754		Active		Sand & Gravel		QUALITY AGG & CONST INC		3		Johnson		Jaime Jakes

		104		PT0765		Active		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		Johnson		Jaime Jakes

		110		PT0775		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		105		PT0776		Active		Sand & Gravel		MCMURRY READY MIX CO		3		Johnson		Jaime Jakes

		95		PT0777		Active		Uranium		URANIUM ONE AMERICAS INC		3		Campbell		Luke McMahan

		116		PT0797		Active		Sand & Gravel		WYOMING CONST MATERIALS LLC		3		Johnson		Jaime Jakes

		117		PT0798		Active		Gravel		CROELL REDI MIX INC		3		Johnson		Jaime Jakes

		100		PT0799		Active		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		3		Johnson		Jaime Jakes

		119		PT0802		Active		Uranium		STRATA ENERGY INC		3		Crook		Miles Bennett

		51		SP0452		Active		Scoria		SIERRA CONST CO INC		3		Johnson		Jaime Jakes

		55		SP0546		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		74		SP0697		Active		Sand & Gravel		CROSS H RANCH INC		3		Johnson		Jaime Jakes

		69		SP0715		Active		Sand & Gravel		NORTHERN PLAINS INVESTMENT LLC		3		Johnson		Jaime Jakes

		68		SP0718		Active		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		Johnson		Jaime Jakes

		102		SP0769		Active		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		Johnson		Jaime Jakes

		108		SP0774		Active		Sand & Gravel		MELGAARD CONST CO		3		Johnson		Jaime Jakes









Permit 
Number

Permit Status Mineral

1 ET0093 Active Sand & Gravel
2 ET0729 Active Sand & Gravel
3 ET0761 Active Scoria
4 ET1132 Active Scoria
5 ET1167 Active Sand & Gravel
6 PT0228 Active Sand & Gravel
7 PT0232 Active Coal
8 PT0314 Active Scoria
9 SP0426 Active Sand & Gravel
10 PT0500 Active Coal
11 SP0679 Active Sand & Gravel
12 SP0689 Active Sand & Gravel
13 AVF4 Active Coal
14 ET1179 Active Scoria
15 ET1278 Active Scoria
16 ET1335 Active Sand & Gravel
17 ET1350 Active Scoria
18 ET1368 Active Scoria
19 PT0742 Active Sand & Gravel
20 ET1378 Active Sand & Gravel
21 ET1383 Active Sand & Gravel
22 SP0757 Active Sand & Gravel
23 ET1403 Active Scoria
24 ET1416 Active Scoria
25 ET1420 Active Sand & Gravel
26 SP0760 Active Sand & Gravel
27 ET1425 Active Sand & Gravel
28 ET1433 Active Sand & Gravel
29 ET1438 Active Sand & Gravel
30 PT0766 Active Sand & Gravel
31 ET1482 Active Sand & Gravel
32 ET1494 Active Gravel
33 ET1503 Active Gravel
34 PT0782 Active Sand & Gravel
35 ET1516 Active Gravel
36 ET1530 Active Sand & Gravel
37 PT0483 Active Coal
38 PT0676 Active Coal
39 ET1280 Active Sand & Gravel
40 DN0312 Active Bentonite
41 DN0313 Active Bentonite
42 PT0267 Active Bentonite



43 PT0407 Active Coal
44 PT0620 Active Bentonite
45 PT0621 Active Bentonite
46 DN0155 Active Bentonite
47 ET0210 Active Scoria
48 ET0511 Active Scoria
49 ET0700 Active Shale
50 ET0864 Active Sand & Gravel
51 ET0866 Active Sand & Gravel
52 ET1112 Active Scoria
53 ET1139 Active Scoria
54 ET1155 Active Scoria
55 ET1161 Active Scoria
56 PT0214 Active Coal
57 PT0348 Active Sand & Gravel
58 PT0428 Active Coal
59 PT0661 Active Bentonite
60 SP0663 Active Scoria
61 SP0673 Active Scoria
62 SP0681 Active Scoria
63 ET1171 Active Sand & Gravel
64 ET1183 Active Shale
65 SP0719 Active Scoria
66 ET1193 Active Sand & Gravel
67 ET1230 Active Scoria
68 SP0709 Active Sand & Gravel
69 SP0704 Active Sand & Gravel
70 ET1265 Active Scoria
71 SP0711 Active Scoria
72 ET1268 Active Scoria
73 SP0725 Active Scoria
74 ET1300 Active Scoria
75 ET1314 Active Scoria
76 SP0731 Active Scoria
77 CN0143 Active Coal
78 ET1387 Active Scoria
79 ET1394 Active Scoria
80 ET1392 Active Sand & Gravel
81 ET1404 Active Dirt
82 ET1413 Active Scoria
83 ET1424 Active Sand & Gravel
84 ET1415 Active Scoria
85 ET1412 Active Sand & Gravel
86 ET1418 Active Scoria



87 SP0773 Active Scoria
88 ET1427 Active Scoria
89 ET1445 Active Scoria
90 ET1440 Active Scoria
91 SP0770 Active Scoria
92 ET1448 Active Sand & Gravel
93 ET1475 Active Scoria
94 ET1501 Active Scoria
95 ET1509 Active Sand & Gravel
96 ET1540 Active Scoria
97 SP0794 Active Scoria
98 ET1563 Active Scoria
99 PT0497 Active Coal
100 DN0209 Active Uranium
101 PT0632 Active Uranium
102 LE0268 Active Gold
103 DN0346 Active Uranium
104 DN0356 Active Uranium
105 LE0271 Active Gold
106 DN0392 Active Uranium
107 CN0156 Active Coal
108 LE0298 Active Gold
109 ET0192 Active Sand & Gravel
110 ET0888 Active Limestone
111 PT0360 Active Limestone
112 PT0489 Active Uranium
113 SP0512 Active Sand & Gravel
114 SP0549 Active Sand & Gravel
115 SP0647 Active Sand & Gravel
116 SP0667 Active Limestone
117 SP0675 Active Sand & Gravel
118 SP0677 Active Sand & Gravel
119 ET1255 Active Limestone
120 PT0727 Active Gypsum
121 SP0729 Active Sand & Gravel
122 PT0764 Active Coal
123 PT0744 Active Limestone
124 CN0140 Active Coal
125 SP0735 Active Sand & Gravel
126 DN0336 Active Uranium
127 PT0778 Active Uranium
128 ET1399 Active Shale
129 ET1429 Active Sand & Gravel
130 ET1428 Active Sand & Gravel



131 DN0378 Active Uranium
132 DN0384 Active Uranium
133 ET1450 Active Sand & Gravel
134 PT0772 Active Limestone
135 ET1464 Active Sand & Gravel
136 SP0793 Active Limestone
137 SP0789 Active Sand & Gravel
138 ET1539 Active Shale
139 RD0001 Active Coal
140 CN0154 Active Coal
141 DN0130 Active Bentonite
142 DN0177 Active Bentonite
143 ET0520 Active Scoria
144 ET0744 Active Sand & Gravel
145 ET0889 Active Sand & Gravel
146 ET0972 Active Sand & Gravel
147 ET1024 Active Sand & Gravel
148 ET1042 Active Sand & Gravel
149 ET1158 Active Sand & Gravel
150 PT0213 Active Coal
151 PT0237 Active Coal
152 PT0240 Active Coal
153 PT0248 Active Bentonite
154 PT0268 Active Bentonite
155 PT0313 Active Sand & Gravel
156 PT0339 Active Bentonite
157 PT0433 Active Coal
158 SP0452 Active Scoria
159 PT0476 Active Sand & Gravel
160 PT0478 Active Uranium
161 PT0486 Active Coal
162 SP0546 Active Sand & Gravel
163 PT0599 Active Coal
164 PT0622 Active Bentonite
165 PT0631 Active Uranium
166 PT0685 Active Bentonite
167 AVF8 Active Coal
168 AVF1 Active Coal
169 AVF2 Active Coal
170 AVF3 Active Coal
171 AVF5 Active Coal
172 AVF7 Active Coal
173 AVF6 Active Coal
174 AVF9 Active Coal



175 SP0718 Active Sand & Gravel
176 SP0715 Active Sand & Gravel
177 ET1215 Active Scoria
178 ET1213 Active Sand & Gravel
179 CN0137 Active Coal
180 ET1228 Active Sand & Gravel
181 SP0697 Active Sand & Gravel
182 ET1236 Active Sand & Gravel
183 ET1248 Active Sand & Gravel
184 PT0710 Active Sand & Gravel
185 ET1291 Active Sand & Gravel
186 PT0720 Active Sand & Gravel
187 ET1311 Active Sand & Gravel
188 ET1318 Active Sand & Gravel
189 ET1328 Active Sand & Gravel
190 ET1332 Active Sand & Gravel
191 ET1344 Active Sand & Gravel
192 PT0745 Active Bentonite
193 ET1337 Active Sand & Gravel
194 ET1354 Active Sand & Gravel
195 ET1359 Active Sand & Gravel
196 DN0340 Active Gypsum
197 ET1364 Active Sand & Gravel
198 DN0342 Active Uranium
199 ET1366 Active Sand & Gravel
200 ET1377 Active Sand & Gravel
201 ET1395 Active Sand & Gravel
202 PT0777 Active Uranium
203 CN0144 Active Coal
204 ET1382 Active Sand & Gravel
205 ET1385 Active Sand & Gravel
206 ET1393 Active Sand & Gravel
207 PT0799 Active Sand & Gravel
208 PT0754 Active Sand & Gravel
209 SP0769 Active Sand & Gravel
210 ET1430 Active Sand & Gravel
211 PT0765 Active Sand & Gravel
212 PT0776 Active Sand & Gravel
213 ET1449 Active Sand & Gravel
214 ET1453 Active Sand & Gravel
215 SP0774 Active Sand & Gravel
216 PT0775 Active Sand & Gravel
217 ET1479 Active Gravel
218 ET1481 Active Scoria



219 ET1510 Active Gravel
220 DN0401 Active Uranium
221 ET1499 Active Sand & Gravel
222 PT0797 Active Sand & Gravel
223 PT0798 Active Gravel
224 ET1508 Active Gravel
225 PT0802 Active Uranium
226 CN0155 Active Coal
227 ET1522 Active Sand & Gravel
228 ET1521 Active Sand & Gravel
229 ET1569 Active Sand & Gravel
230 CN0160 Active Coal
231 ET1571 Active Shale
232 ET1575 Active Sand & Gravel
233 ET1580 Active Scoria
234 PT0233 Active Coal



Company Name District ID County

BUTCHER, RONALD D 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
WAGNER RANCH SERVICES LLC 3 Sheridan
FULLER CONST INC 3 Sheridan
BASIC ENERGY SERV LP 3 Sheridan
SHERIDAN, COUNTY OF 3 Sheridan
WYODAK RESOURCES DEVELOPMENT CORP 3 Campbell
TONGUE RIVER STONE INC 3 Sheridan
GARBER AGRI BUSINESS INC 3 Sheridan
BUCKSKIN MINING CO 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Sheridan
FLETCHER CONST CO 3 Sheridan
CARTER MINING CO (THE) 3 Sheridan
FUTURE ENTERPRISES LLC 3 Sheridan
ALLGUER, MARK 3 Sheridan
FUTURE ENTERPRISES LLC & L & K SALES 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
STORM CAT ENERGY (USA) OPERATING CORP 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
NORTH STAR ENERGY & CONST LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
TAYLOR QUARRY LLC 3 Sheridan
FLETCHER CONST CO 3 Sheridan
QUALITY AGG & CONST INC 3 Sheridan
HANFT, LARRY E 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
PRITCHARD GORDON FARMING, GILES 3 Sheridan
BIG HORN SERV LLC 3 Sheridan
BENDABOUT LAND & CATTLE CO 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
CARROLL REALTY CO INC 3 Sheridan
C D S EXCAVATION LLC 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
SHEELEY RANCH 3 Sheridan
MULLINAX CONCRETE SERV CO INC 3 Sheridan
THUNDER BASIN COAL CO LLC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Johnson
BENTONITE PERFORMANCE MINERALS LLC 3 Crook
BENTONITE PERFORMANCE MINERALS LLC 3 Crook



YOUNGS CREEK MINING CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
AMERICAN COLLOID CO 3 Weston
SCHLOSSER, JIMMY DALE 3 Crook
ANTON, ROGER & LAVON 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
SANBURN CONST 3 Campbell
HOT IRON INC 3 Campbell
ELDRIDGE EXCAVATING INC 3 Campbell
HAIVALA, JOHN & NICKI 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
PEEGEE RANCH 3 Campbell
ODEGARD, DUANE 3 Campbell
ALPHA COAL WEST INC 3 Campbell
CAMPBELL, COUNTY OF 3 Campbell
ALPHA COAL WEST INC 3 Campbell
SCHLOSSER, J D 3 Crook
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
BELLS RESTORATION 3 Campbell
CARSON, WAYLON 3 Campbell
FULLER CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
POWDER RIVER CONST INC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
DAN HART PATROL SERVICE LLC 3 Campbell
MAGNA ENERGY SERV LLC 3 Campbell
HETTINGER LLC 3 Campbell
BASIC ENERGY SERV LP 3 Campbell
FRONTIER STONE CO 3 Campbell
EARTH WORK SOLUTIONS (WY) 3 Campbell
TWENTY MILE LLC 3 Campbell
FULLER CONST INC 3 Campbell
ARK LAND CO 3 Campbell
FULLER CONST INC 3 Campbell
BAKER/MO SERV INC 3 Campbell
DAN HART PATROL SERV LLC 3 Campbell
D R M INC 3 Campbell
OSBORNE BROS CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
HETTINGER LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell



STINSON AGGREGATE LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
FULLER CONST INC 3 Campbell
SUMMIT GAS RECOURSES INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
DRY CREEK TRUCKING LLC 3 Campbell
SWARTZ, EDWARD 3 Campbell
FULLER CONST INC 3 Campbell
GOLD STAR PRODUCTION SERV LLC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
QUALITY AGG & CONST INC 3 Campbell
CHEVRON MINING INC 3 Sheridan
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
RARE ELEMENT RESOURCES INC 3 Crook
POWERTECH (USA) INC 3 Weston
POWERTECH (USA) INC 3 Crook
BRONCO CREEK EXPLORATION INC 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Campbell
COUNTY COAL CO LLC 3 Johnson
MOSES, R JOHN 3 Johnson
CROELL REDI MIX INC 3 Crook
DAN HART PATROL SERV LLC 3 Crook
FISHER SAND & GRAVEL CO 3 Weston
COTTER CORP 3 Johnson
CROOK, COUNTY OF 3 Crook
WESTON, COUNTY OF 3 Weston
FISHER SAND & GRAVEL CO 3 Crook
TIMBERLINE SERVICES INC 3 Crook
QUALITY AGG & CONST INC 3 Crook
BIRDSALL SAND & GRAVEL 3 Crook
TENKE, VINCE, ARELENE & LESLIE 3 Crook
MONOLITH MINERALS LLC 3 Crook
FULLER CONST INC 3 Crook
PEABODY SCHOOL CREEK MINING LLC 3 Campbell
LIEN, PETE & SONS INC 3 Crook
WEST ROUNDUP RESOURCES INC 3 Campbell
FISHER SAND & GRAVEL CO 3 Weston
URANERZ ENERGY CORP 3 Campbell
URANERZ ENERGY CORP 3 Johnson
REDDING, DAVE 3 Crook
QUALITY AGG & CONST INC 3 Crook
JAY, LEE 3 Crook



URANERZ ENERGY CORP 3 Johnson
STRATA ENERGY INC 3 Crook
WEST, WILLIAM R OR DARLA K 3 Crook
CROELL REDI MIX INC 3 Crook
EARTH WORK SOLUTIONS (WY) 3 Crook
FISHER SAND & GRAVEL CO 3 Crook
AGGREGATE SOLUTIONS LLC 3 Crook
QUALITY AGG & CONST INC 3 Crook
U S DEPT OF ENERGY 3 Campbell
LINC ENERGY OPERATIONS INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson
MAGNA ENERGY SERV LLC 3 Johnson
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell
SIERRA CONST CO INC 3 Johnson
JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
TEXACO INC 3 Johnson
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
AMAX COAL CO 3 Campbell



INTERMOUNTAIN CONST & MATERIALS 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
MERLIN RANCH INC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
CORDERO MINING LLC 3 Campbell
MELGAARD CONST CO INC 3 Johnson
CROSS H RANCH INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
R D G OIL & GAS LLC 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MONOLITH MINERALS LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
CROELL REDI MIX INC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
CABALLO COAL CO 3 Campbell
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
MCMURRY READY MIX CO 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
MELGAARD CONST CO 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson



CHRISTENSEN, JOHN 3 Johnson
A U C LLC 3 Campbell
CROELL REDI MIX CO 3 Johnson
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
PEABODY CABALLO MINING LLC 3 Campbell
QUALITY AGG & CONST INC 3 Johnson
ROCK SERV INC 3 Johnson
FULLER CONST INC 3 Johnson
RAMACO WY COAL CO LLC 3 Sheridan
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
THUNDER BASIN COAL CO LLC 3 Campbell



  Permit Coordinator

Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Josh Malmberg
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Dave Myers
Doug Emme
Doug Emme
Jaime (Ms) Jakes
Josh Malmberg
Josh Malmberg
Josh Malmberg



Josh Malmberg
Josh Malmberg
Josh Malmberg
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King



Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Kurt King
Larry Barbula
Mark Taylor
Mark Taylor
Mark Taylor
Mark Taylor
Mark Taylor
Mark Taylor
Mark Taylor
Mark Taylor
Luke McMahan
Dorran Larner
Dorran Larner
Dorran Larner
Miles Bennett
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner



Dorran Larner
Miles Bennett
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Dorran Larner
Muthu Kuchanur
Muthu Kuchanur
Josh Malmberg
Dave Schellinger
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Dave Myers
Dave Schellinger
Josh Malmberg
Dave Schellinger
Dave Schellinger
Jaime Jakes
Dave Schellinger
Jaime Jakes
Jaime Jakes
Jaime Jakes
Luke McMahan
Luke McMahan
Jaime Jakes
Bjarne Kristiansen
Josh Malmberg
Mark Taylor
Dave Schellinger
NA
NA
NA
NA
NA
NA
NA
NA



Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Dave Schellinger
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Dave Schellinger
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Luke McMahan
Jaime Jakes
Jaime Jakes
Jaime Jakes
Luke McMahan
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes



Jaime Jakes
Luke McMahan
Jaime Jakes
Jaime Jakes
Jaime Jakes
Jaime Jakes
Miles Bennett
Josh Malmberg
Jaime Jakes
Jaime Jakes
Jaime Jakes
Bjarne Kristiansen
Jaime Jakes
Dave Myers
Jaime Jakes
Stacy Page



Permit 
Number

Permit 
Status

Mineral

144 CN0161 Active Coal
125 DN0421 Active Uranium
131 DN0422 Active Uranium
133 DN0423 Active Sand & Gravel
132 ET1572 Active Scoria
135 ET1574 Active Gravel
134 ET1577 Active Limestone
141 ET1579 Active Gravel
140 ET1582 Active Sand & Gravel
109 SP0809 Active Sand & Gravel
129 SP0811 Active Limestone
130 D20LOA133 Active Decorative Stone/Rock
139 DN0424 Active Opal
142 ET1581 Active Gravel
145 ET1584 Active Gravel
124 LE0299 Active Gravel
138 LE0302 Active Jade
137 LE0303 Active Gold
123 PT0810 Active Sand & Gravel
61 AVF1 Active Coal
62 AVF2 Active Coal
63 AVF3 Active Coal
64 AVF5 Active Coal
66 AVF6 Active Coal
65 AVF7 Active Coal
60 AVF8 Active Coal
67 AVF9 Active Coal
72 CN0137 Active Coal
96 CN0144 Active Coal
120 CN0155 Active Coal
127 CN0160 Active Coal
34 DN0130 Active Bentonite
35 DN0177 Active Bentonite
89 DN0340 Active Gypsum
91 DN0342 Active Uranium
114 DN0401 Active Uranium
36 ET0520 Active Scoria
37 ET0744 Active Sand & Gravel
38 ET0889 Active Sand & Gravel
39 ET0972 Active Sand & Gravel
40 ET1024 Active Sand & Gravel
41 ET1042 Active Sand & Gravel



42 ET1158 Active Sand & Gravel
71 ET1213 Active Sand & Gravel
70 ET1215 Active Scoria
73 ET1228 Active Sand & Gravel
75 ET1236 Active Sand & Gravel
76 ET1248 Active Sand & Gravel
78 ET1291 Active Sand & Gravel
80 ET1311 Active Sand & Gravel
81 ET1318 Active Sand & Gravel
82 ET1328 Active Sand & Gravel
83 ET1332 Active Sand & Gravel
86 ET1337 Active Sand & Gravel
84 ET1344 Active Sand & Gravel
87 ET1354 Active Sand & Gravel
88 ET1359 Active Sand & Gravel
90 ET1364 Active Sand & Gravel
92 ET1366 Active Sand & Gravel
93 ET1377 Active Sand & Gravel
97 ET1382 Active Sand & Gravel
98 ET1385 Active Sand & Gravel
99 ET1393 Active Sand & Gravel
94 ET1395 Active Sand & Gravel
103 ET1430 Active Sand & Gravel
106 ET1449 Active Sand & Gravel
107 ET1453 Active Sand & Gravel
111 ET1479 Active Gravel
112 ET1481 Active Scoria
115 ET1499 Active Sand & Gravel
118 ET1508 Active Gravel
113 ET1510 Active Gravel
122 ET1521 Active Sand & Gravel
121 ET1522 Active Sand & Gravel
126 ET1569 Active Sand & Gravel
128 ET1571 Active Shale
136 ET1575 Active Sand & Gravel
143 ET1580 Active Scoria
43 PT0213 Active Coal
44 PT0237 Active Coal
45 PT0240 Active Coal
46 PT0248 Active Bentonite
47 PT0268 Active Bentonite
48 PT0313 Active Sand & Gravel
49 PT0339 Active Bentonite
50 PT0433 Active Coal



52 PT0476 Active Sand & Gravel
53 PT0478 Active Uranium
54 PT0486 Active Coal
56 PT0599 Active Coal
57 PT0622 Active Bentonite
58 PT0631 Active Uranium
59 PT0685 Active Bentonite
77 PT0710 Active Sand & Gravel
79 PT0720 Active Sand & Gravel
85 PT0745 Active Bentonite
101 PT0754 Active Sand & Gravel
104 PT0765 Active Sand & Gravel
110 PT0775 Active Sand & Gravel
105 PT0776 Active Sand & Gravel
95 PT0777 Active Uranium
116 PT0797 Active Sand & Gravel
117 PT0798 Active Gravel
100 PT0799 Active Sand & Gravel
119 PT0802 Active Uranium
51 SP0452 Active Scoria
55 SP0546 Active Sand & Gravel
74 SP0697 Active Sand & Gravel
69 SP0715 Active Sand & Gravel
68 SP0718 Active Sand & Gravel
102 SP0769 Active Sand & Gravel
108 SP0774 Active Sand & Gravel



Company Name District ID County

ANTELOPE COAL LLC 1 Converse
CAMECO RESOURCES (POWER RESOURCES INC DBA) 1 Carbon
STAKEHOLDER ENERGY LLC 1 Converse
PINNACLE MATERIALS LLC 1 Laramie
STONE YARD LLC (THE) 1 Converse
PHILLIPS & JORDAN INC 1 Converse
K & M Mining LLC 1 Converse
WILLITS COMPANY INC 1 Goshen
ACE ENGINEERING INC 1 Carbon
ALEXANDER CONST CO 1 Platte
PHILLIPS & JORDAN INC 1 Converse
TROUT UNLIMITED INC 2 Lincoln
ALBRECHT, CHARLES W 2 Fremont
CIRCLE B LAND COMPANY HUFFORD LLC 2 Lincoln
MCGARVIN MOBERLY CONSTRUCTION CO 2 Big Horn
BASIC ENERGY SERV LP 2 Lincoln
LAIDLAW, GLENN 2 Fremont
GYORVARY, STEPHEN 2 Fremont
MCMURRY READY MIX CO 2 Sublette
TEXACO INC 3 Johnson
CARTER MINING CO (THE) 3 Johnson
CARTER MINING CO (THE) 3 Campbell
SHERIDAN ENTERPRISES INC 3 Sheridan
KIEWIT MINING & ENGINEERING CO 3 Sheridan
SHERIDAN ENTERPRISES INC 3 Sheridan
TEXACO INC 3 Johnson
AMAX COAL CO 3 Campbell
CORDERO MINING LLC 3 Campbell
CABALLO COAL CO 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
RAMACO WY COAL CO LLC 3 Sheridan
AMERICAN COLLOID CO 3 Crook
BLACK HILLS BENTONITE LLC 3 Crook
MONOLITH MINERALS LLC 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
A U C LLC 3 Campbell
RUMPELSTILTSKIN INC 3 Johnson
LINCH CONTRACTORS INC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) 3 Johnson
GARBER AGRI BUSINESS INC 3 Johnson
HILCORP ENERGY CO 3 Johnson
GARLAND BROTHERS LLC 3 Johnson



MAGNA ENERGY SERV LLC 3 Johnson
BASIC ENERGY SERV LP 3 Johnson
MERLIN RANCH INC 3 Johnson
MELGAARD CONST CO INC 3 Johnson
N LINE SERVICE INC 3 Johnson
FULLER CONST INC 3 Johnson
CHAPMAN CONTRACTING 3 Johnson
HARLAN BARNUM RANCH LP 3 Johnson
COLE LUMBER & CONST CO INC 3 Johnson
NORTH STAR ENERGY & CONST LLC 3 Johnson
FOUR MILE RANCH INC 3 Johnson
R D G OIL & GAS LLC 3 Johnson
EARTH WORK SOLUTIONS (WY) 3 Johnson
ANADARKO PETROLEUM CORP 3 Johnson
BARNUM CONST SERV LLC 3 Johnson
MOYES LIVING TRUST 3 Johnson
FUTURE ENTERPRISES LLC 3 Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY 3 Johnson
C C C SERVICES INC 3 Johnson
STINSON AGGREGATE LLC 3 Johnson
LONEHART LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
BAKER/MO SERV INC (WOOD GROUP) 3 Johnson
ENERGY BASIN CONST LLC 3 Johnson
T CROSS T RANCH LLC 3 Johnson
CROELL REDI MIX CO 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
CHRISTENSEN, JOHN 3 Johnson
ROCK SERV INC 3 Johnson
QUALITY AGG & CONST INC 3 Johnson
FULLER CONST INC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Sheridan
MELGAARD CONST CO INC 3 Campbell
BIG HORN COAL CO 3 Sheridan
CORDERO MINING LLC 3 Campbell
PEABODY CABALLO MINING LLC 3 Campbell
BLACK HILLS BENTONITE LLC 3 Johnson
BLACK HILLS BENTONITE LLC 3 Natrona
BUFFALO, CITY OF 3 Johnson
BLACK HILLS BENTONITE LLC 3 Johnson
PEABODY CABALLO MINING LLC 3 Campbell



JOHNSON, COUNTY OF 3 Johnson
URANIUM ONE USA INC 3 Johnson
GREEN BRIDGE HOLDINGS INC 3 Campbell
WESTERN FUELS WY INC 3 Campbell
AMERICAN COLLOID CO 3 Crook
CAMECO RESOURCES (POWER RESOURCES INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
POWDER RIVER SAND & GRAVEL LLC 3 Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) 3 Johnson
BLACK HILLS BENTONITE LLC 3 Crook
QUALITY AGG & CONST INC 3 Johnson
MULLINAX CONCRETE SERV CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
MCMURRY READY MIX CO 3 Johnson
URANIUM ONE AMERICAS INC 3 Campbell
WYOMING CONST MATERIALS LLC 3 Johnson
CROELL REDI MIX INC 3 Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) 3 Johnson
STRATA ENERGY INC 3 Crook
SIERRA CONST CO INC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
CROSS H RANCH INC 3 Johnson
NORTHERN PLAINS INVESTMENT LLC 3 Johnson
INTERMOUNTAIN CONST & MATERIALS 3 Johnson
TOUCHSTONE MATERIALS LLC 3 Johnson
MELGAARD CONST CO 3 Johnson
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From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Tuesday, May 26, 2015 10:21:38 AM

Will do.

Thanks,
Mark

On Thu, Sep 11, 2014 at 3:40 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to
me that any information PRECorp provides RAMACO related to the location of
facilities owned by PRECorp must remain confidential.  If this is correct, LQD will
not receive the information we normally do for Adjudication - Appendix E
materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
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From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop


Go To Company »

Go To Contract »

Go To Message »

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1
http://www.avg.com/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Nancy Nuttbrock
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Tuesday, May 26, 2015 10:21:38 AM

Will do.

Thanks,
Mark

On Thu, Sep 11, 2014 at 3:40 PM, Nancy Nuttbrock <nancy.nuttbrock@wyo.gov>
wrote:

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to
me that any information PRECorp provides RAMACO related to the location of
facilities owned by PRECorp must remain confidential.  If this is correct, LQD will
not receive the information we normally do for Adjudication - Appendix E
materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
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From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
mailto:bettyf@precorp.coop
mailto:stevee@precorp.coop
mailto:todds@precorp.coop


Go To Company »

Go To Contract »

Go To Message »

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f
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more details »

From: Mark Rogaczewski
To: jbarron@wwcengineering.com; Bj Kristiansen; mark.rogaczewski@wyo.gov
Subject: Invitation: RAMACO Brook Mine @ Thu Oct 30, 2014 10am - 12pm (Mark Rogaczewski)
Date: Tuesday, May 26, 2015 6:26:46 PM
Attachments: invite.ics

RAMACO Brook Mine
Discuss RAMACO Brook Mine new coal mine permit application scheduled to be submitted on 
Friday - October 31, 2014.

When Thu Oct 30, 2014 10am – 12pm Mountain Time

Where Mountain View Conference Room (map)

Calendar Mark Rogaczewski

Who • Mark Rogaczewski - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this courtesy email at the account jbarron@wwcengineering.com because you are an attendee of
this event.

To stop receiving future notifications for this event, decline this event. Alternatively you can sign up for a Google
account at https://www.google.com/calendar/ and control your notification settings for your entire calendar.

https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Mountain+View+Conference+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141030T160000Z
DTEND:20141030T180000Z
DTSTAMP:20141024T141312Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:7bffsmm03b7i5qlb9srnr56q10@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20141024T141311Z
DESCRIPTION:Discuss RAMACO Brook Mine new coal mine permit application sche
 duled to be submitted on Friday - October 31\, 2014.\n\n\nView your event a
 t https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXF
 sYjlzcm5yNTZxMTAgamJhcnJvbkB3d2NlbmdpbmVlcmluZy5jb20&tok=MjQjbWFyay5yb2dhY3
 pld3NraUB3eW8uZ292YTYzZmRmODM4ODQ0NmJhNDkwMGQwZTBkYzg1ZjQ0Mzk3NjBlZjI0Ng&ct
 z=America/Denver&hl=en.
LAST-MODIFIED:20141024T141311Z
LOCATION:Mountain View Conference Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Brook Mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_87.ics (1399 Bytes) cannot be converted to PDF format.



From: Becky Brosius
To: Nancy Nuttbrock; Carol Bilbrough
Subject: TFN Tracking sheets
Date: Tuesday, May 26, 2015 6:48:31 PM
Attachments: TFN Report.xls

June_2013.xlsx

Nancy & Carol,
Attached are the spreadsheets concerning the TFN tracking through June. I've confirmed with Ramona
that all numbers are up to date.

Becky

mailto:becky.brosius@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov

workload table

								MAINTENANCE				Form options				NEW APPLICATIONS										TOTALS

						Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE,										Forms 10, 1UIC, 4, 9CN, 9DN, 5RD,

						9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN,										Conversion, LOA, AME, NEW, NEW&3

						9DNASUMP, NSR, PERF STD EVAL,

						REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

				report dates		# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog - # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period				# apps received during report period		# apps approved during report period		# prelim TFNs end of report period		backlog = # pending TFNs end of report period		pending & prelim TFNs		inactive TFNs		terminated, reclassified or deleted TFNs end of report period

				Objectives in gov's backlog reduct plan based on 2005 data								161										41

				2011 YTD 07/01/2010 - 12/28/2010		166		194		13		338				61		46		17		99				227		240		30		437		467				N/A

				12/28/2010-1/31/2010		28		21		17		236				6		7		24		98				34		28		41		334		375				92

				2/1/2011-2/28/2011		26		26		23		207				11		1		26		82				37		27		49		289		338				6		6 terminated TFNs from previous month maintenance backlog

				3/1/2011-3/31/2011		31		44		22		179				13		7		25		78				44		51		47		257		304				10		10 terminated TFNs, 3 new and 7 maintenance

				4/1/2011-4/30/2011		26		17		24		198				14		6		29		88				40		23		53		286		339				3		3 terminated maintenance TFNs

				5/1/2011-5/31/2011		31		20		24		188				16		9		32		85				47		29		56		273		329				4		4 terminated maintenance TFNs

				6/1/2011-6/30/2011		35		34		26		194				12		13		27		89				47		47		53		283		336		4		7		3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

				7/1/2011-7/31/2011		39		18		25		202				9		15		26		80				48		33		51		282		333		5		5		4 teminated TFS, 1 reclassified to inactive

				8/1/2011-8/31/2011		20		42		25		173				11		10		26		81				31		52		51		254		305		5		3		3 terminated TFNs, 0 reclass to inactive

				9/1/2011-9/30/2011		26		24		25		171				12		12		25		81				38		36		50		252		302		4		3		3 terminated, 1 new and 2 maintenance

				10/1/2011-10/31/2011		26		27		26		161				8		3		23		82				34		30		49		243		292		8		9		9 terminated, 3 new and 6 maintenance

				11/1/2011-11/30/2011		27		27		24		163				4		8		23		82				31		35		47		245		292		10		4		4 terminated maintenance TFNs

				12/1/2011-12/31/2011		20		25		26		157				7		4		20		81				27		29		46		238		284		13		3		3 terminated, 1 new and 2 maintenance TFNs

				1/1/2012-1/31/2012		31		20		27		162				10		7		20		81				41		27		47		243		290		13		5		5 terminated, 1 new and 4 maintenance TFNs

				2/1/2012-2/29/2012		40		20		27		176				11		6		22		84				51		26		49		260		309		13		2		2 terminated, 2 maintenance TFNs

				3/1/2012-3/31/2012		39		31		27		177				5		14		24		75				44		45		51		252		303		12		5		5 terminated, 5 maintenance TFNs

				4/1/2012-4/30/2012		33		28		29		178				6		5		24		72				39		33		53		250		303		12		1		1 terminated, 1 maintenance TFNs

				5/1/2012-5/31/2012		37		29		28		178				19		7		28		83				56		36		56		261		317		12		2		2 terminated, 2 maintenance TFNs

				6/1/2012-6/30/2012		28		28		29		175				12		3		29		85				40		31		58		260		318		12		3		3 terminated, 3 new TFNs

				7/1/2012-7/31/2012		31		23		30		177				11		8		31		88				42		31		60		265		325		12		5		5 terminated TFNs, 1 new and 4 maintenance

				8/1/2012-8/31/2012		32		33		29		168				8		14		30		79				40		47		59		247		306		12		5		5 terminated maintenance TFNs

				9/1/2012-9/30/2012		29		21		29		170				8		6		31		79				37		27		60		249		309		13		4		4 terminated TFNs, 1 new and 3 maintenance

				10/1/2012-10/31/2012		32		35		26		176				14		11		33		79				46		46		59		255		314		13		3		2 terminated TFNs, 1 new and 2 maintenance

				11/1/2012-11/30/2012		30		23		27		176				8		12		31		75				38		35		58		251		309		13		4		4 terminated TFNs, 3 new and 1 maintenance

				12/1/2012-12/31/2012		32		32		29		173				1		6		30		69				33		38		59		242		301		13		2		2 terminated TFNs, 1 new and 1 maintenance

				1/1/2013-1/31/2013		30		13		31		184				7		5		29		71				37		18		60		255		315		13		5		5 terminated TFNs, 2 new and 3 maintenance

				2/1/2013-2/28/2013		30		18		31		195				13		7		29		74				43		25		60		269		329		13		8		8 terminated TFNs, 4 new and 4 maintenance

				3/1/2013-3/31/2013		17		32		31		179				7		14		30		67				24		46		61		246		307		13		2		2 terminated TFNs, 2 maintenance

				4/1/2013-4/30/2013		28		24		31		174				9		6		30		67				37		30		61		241		302		13		2		2 terminated TFNs, 2 maintenance

				5/1/2013-5/31/2013		26		33		28		170				8		4		28		69				34		37		56		239		295		13		3		3 terminated TFNs, 3 new TFNs

				6/1/2013-6/30/2013		45		33		30		177				8		5		29		69				53		38		59		246		305		13		4		4 terminated TFNs, 4 maintenance TFNs





TFN graph

				Maintenance		New		Year				Maintenance Goal		New Goal

				236		98		1/11				161		41

				207		82		2/11				161		41

				179		78		3/11				161		41

				198		88		4/11				161		41

				188		85		5/11				161		41

				194		89		6/11				161		41

				202		80		7/11				161		41

				173		81		8/11				161		41

				171		81		9/11				161		41

				161		82		10/11				161		41

				163		82		11/11				161		41

				157		81		12/11				161		41

				162		81		1/12				161		41

				176		84		2/12				161		41

				177		75		3/12				161		41

				178		72		4/12				161		41

				178		83		5/12				161		41

				175		85		6/12				161		41

				177		88		7/12				161		41

				168		79		8/12				161		41

				170		79		9/12				161		41

				176		79		10/12				161		41

				176		75		11/12				161		41

				173		69		12/12				161		41

				184		71		1/13				161		41

				195		74		2/13				161		41

				179		67		3/13				161		41

				174		67		4/13				161		41

				170		69		5/13				161		41

				177		69		6/13				161		41
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		Pending TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0215		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		4 4/384		Pending		9/20/07		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		6 5/008		Pending		5/30/13		Bond Release		main

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		PT0497		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		Bond Release		main

		SP0647		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0213		Coal		BIG HORN COAL CO		3		5 4/372		Pending		12/3/12		Bond Release Verification		main

		PT0214		Coal		ALPHA COAL WEST INC		3		5 4/340		Pending		7/17/12		Bond Release Verification		main

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 6/293		Pending		1/11/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 6/350		Pending		8/30/12		Bond Release Verification		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/314		Pending		3/30/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/381		Pending		1/18/13		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 2/378		Pending		12/28/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 3/373		Pending		12/4/12		Bond Release Verification		main

		PT0377		Coal		ARCH OF WY LLC		1		5 4/362		Pending		1/11/12		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 5/311		Pending		10/5/06		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		5 6/375		Pending		12/5/12		Bond Release Verification		main

		PT0428		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		PT0477		Coal		SHOSHONE COAL CORP		1		5 4/368		Pending		5/7/13		Bond Release Verification		main

		SP0604		Shale		MOUNTAIN CEMENT CO		1		5 6/320		Pending		4/30/12		Bond Release Verification		main

		PT0730		Coal		ARCH OF WY LLC		1		5 5/366		Pending		11/5/12		Bond Release Verification		main

		CN0123		Coal		ANTELOPE COAL LLC		1		5 6/315		Pending		4/5/12		CN Update		main

		DN0253		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/221		Pending		2/3/11		DN Update		main

		DN0371		Uranium		N F U WYOMING LLC		2		5 4/250		Pending		6/8/11		DN Update		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0278		Bentonite		M I LLC		2		5 1/342		Pending		7/20/12		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		PT0795		Bentonite		AMERICAN COLLOID CO		2		5 4/352		Pending		9/10/12		Incidental Boundary Revision		main

		6 5/006		Gold		GYORVARY, STEPHEN		2		6 5/006		Pending		5/20/13		License to Explore		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 4/224		Pending		2/22/11		License to Mine		main

		PT0599		Coal		WESTERN FUELS WY INC		3		5 5/378		Pending		1/7/13		License to Mine		main

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 6/346		Pending		8/8/12		License to Mine		main

		SP0746		Sand		HOWELL PETROLEUM CORP		1		6 1/007		Pending		5/20/13		License to Mine, Transfer		main

		PT0292		Stone		SUGARLAND PARTNERS LLC		1		5 5/291		Pending		5/11/12		Major Revision		main

		PT0321		Bentonite		WYO-BEN INC		2		5 4/198		Pending		10/7/10		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 4/068		Pending		5/14/13		Major Revision		main

		PT0454		Trona		F M C WY CORP		2		5 2/359		Pending		10/4/12		Major Revision		main

		PT0486		Coal		GREEN BRIDGE HOLDINGS INC		3		5 3/312		Pending		3/22/12		Major Revision		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 3/262		Pending		5/22/13		Major Revision		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/360		Pending		10/8/12		Minor Revision		main

		PT0331		Coal		ARCH OF WY LLC		1		4 3/373		Pending		7/17/07		Minor Revision		main

		PT0478		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 3/170		Pending		8/6/04		Minor Revision		main

		SP0657		Sand & Gravel		HARRIS TRUCKING & CONST CO		2		5 2/370		Pending		11/19/12		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		SP0769		Sand & Gravel		TOUCHSTONE MATERIALS LLC		3		5 2/399		Pending		4/16/13		Minor Revision		main

		SP0781		Sand & Gravel		CROELL REDI MIX INC		1		5 5/399		Pending		4/17/13		Minor Revision		main

		DN0060		Uranium		UMETCO MINERALS CORP		2		4 1/137		Pending		2/11/04		NSR		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 5/004		Pending		5/6/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 3/385		Pending		2/4/13		NSR		main

		PT0232		Coal		WYODAK RESOURCES DEVELOPMENT CORP		3		5 1/387		Pending		2/13/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 3/381		Pending		1/22/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 6/387		Pending		2/15/13		NSR		main

		PT0237		Coal		CORDERO MINING LLC		3		5 5/377		Pending		12/21/12		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0245		Gypsum		GEORGIA PACIFIC GYPSUM LLC		2		4 3/035		Pending		4/22/02		NSR		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/124		Pending		9/21/09		NSR		main

		PT0257		Trona		O C I WY LP		2		5 6/330		Pending		6/4/12		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/007		Pending		5/28/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 2/009		Pending		5/30/13		NSR		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		5 6/398		Pending		4/15/13		NSR		main

		PT0278		Bentonite		M I LLC		2		5 2/371		Pending		11/26/12		NSR		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 2/360		Pending		10/8/12		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		5 5/397		Pending		4/5/13		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 5/213		Pending		12/20/10		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 3/293		Pending		1/6/12		NSR		main

		PT0321		Bentonite		WYO-BEN INC		2		5 6/385		Pending		2/5/13		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/357		Pending		9/28/12		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/383		Pending		1/25/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 5/354		Pending		9/20/12		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 1/386		Pending		2/5/13		NSR		main

		PT0335		Trona		F M C WY CORP		2		5 6/326		Pending		5/17/12		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		4 3/131		Pending		1/7/04		NSR		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 1/003		Pending		5/1/13		NSR		main

		PT0349		Uranium		UMETCO MINERALS CORP		2		3 1/258		Pending		4/6/99		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 6/377		Pending		12/21/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 1/297		Pending		1/20/12		NSR		main

		PT0377		Coal		ARCH OF WY LLC		1		5 5/344		Pending		8/2/12		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 1/005		Pending		5/7/13		NSR		main

		PT0467		Coal		BLACK BUTTE COAL CO		2		3 6/366		Pending		2/7/01		NSR		main

		PT0478		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		4 1/179		Pending		10/4/04		NSR		main

		PT0495		Trona		SOLVAY SODA ASH JOINT VENTURE		2		5 2/123		Pending		9/14/09		NSR		main

		PT0520		Coal		BLACK BUTTE COAL CO		2		5 6/060		Pending		10/9/08		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 2/395		Pending		3/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 1/251		Pending		12/30/98		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/347		Pending		8/9/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/345		Pending		8/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/348		Pending		8/15/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/373		Pending		12/3/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/392		Pending		2/28/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/391		Pending		2/27/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/310		Pending		3/19/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/303		Pending		2/13/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/400		Pending		4/18/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 4/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 5/007		Pending		5/23/13		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/238		Pending		4/13/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/241		Pending		4/27/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/259		Pending		7/12/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/260		Pending		7/18/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/248		Pending		6/6/11		NSR		main

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/288		Pending		9/27/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 6/291		Pending		7/3/06		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/232		Pending		11/16/98		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 5/261		Pending		4/23/99		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/399		Pending		4/17/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 6/006		Pending		5/1/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/331		Pending		6/5/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/331		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/330		Pending		5/29/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/322		Pending		5/4/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/340		Pending		7/16/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/310		Pending		3/19/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/391		Pending		2/27/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/392		Pending		2/28/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/372		Pending		12/3/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 4/347		Pending		8/9/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/175		Pending		6/24/10		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/141		Pending		12/16/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/110		Pending		7/8/09		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/259		Pending		7/12/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/272		Pending		9/7/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/248		Pending		6/6/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/065		Pending		10/24/08		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 4/332		Pending		1/22/07		NSR		main

		RD0017		Coal		CARBON COUNTY UCG INC		1		5 5/364		Pending		10/24/12		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		4 6/385		Pending		9/12/07		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 4/132		Pending		10/21/09		NSR		main

		PT0687		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		5 6/354		Pending		9/20/12		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 5/360		Pending		10/8/12		NSR		main

		PT0775		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/006		Pending		5/17/13		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/322		Pending		5/4/12		NSR		main

		PT0786		Coal		HAYSTACK COAL CO		2		5 5/398		Pending		4/12/13		NSR		main

		PT0782		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 4/386		Pending		2/11/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 3/066		Pending		10/30/08		Regraded Spoil		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/350		Pending		8/29/12		Regraded Spoil		main

		LE0225		Gold		FREITAG, DAVID C		2		5 1/337		Pending		6/28/12		Renewal		main

		LE0226		Gold		REED, CLOYD L		2		5 6/359		Pending		10/8/12		Renewal		main

		PT0214		Coal		ALPHA COAL WEST INC		3		6 6/001		Pending		4/25/13		Renewal		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0268		Gold		RARE ELEMENT RESOURCES INC		3		5 1/355		Pending		9/21/12		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0294		Gold		BELVEAL, PHIL & AMY		2		6 3/004		Pending		5/2/13		Renewal		main

		LE0295		Gold		JONES, ROBERT		2		6 5/001		Pending		4/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		ET0559		Sand & Gravel		HEBDON CONST		2		5 6/209		Pending		11/30/10		See File		main

		5 1/033		Unknown		NATION, KEN		1		5 1/033		Pending		5/16/08		See File		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		5 2/355		Pending		9/21/12		Transfer		main

		PT0356		Uranium		PATHFINDER MINES CORP		2		5 3/355		Pending		9/21/12		Transfer		main

		SP0704		Sand & Gravel		GROVES, URBAN H		3		6 3/007		Pending		5/24/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		177

		CN0130		Coal		BRIDGER COAL CO		2		5 6/397		Pending		4/8/13		Amendment		new

		DN0236		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 5/197		Pending		10/4/10		Amendment		new

		DN0300		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/343		Pending		7/26/12		Amendment		new

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		Amendment		new

		PT0233		Coal		THUNDER BASIN COAL CO LLC		3		5 3/359		Pending		10/5/12		Amendment		new

		PT0246		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		2		5 6/329		Pending		5/30/12		Amendment		new

		PT0278		Bentonite		M I LLC		2		5 6/341		Pending		7/20/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 3/360		Pending		10/8/12		Amendment		new

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		5 1/364		Pending		10/22/12		Amendment		new

		PT0298		Limestone		MOUNTAIN CEMENT CO		1		5 1/110		Pending		9/22/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 3/231		Pending		3/14/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/225		Pending		2/24/11		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 5/295		Pending		1/17/12		Amendment		new

		PT0321		Bentonite		WYO-BEN INC		2		5 6/298		Pending		2/1/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 5/365		Pending		10/30/12		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 3/246		Pending		5/25/11		Amendment		new

		PT0322		Bentonite		AMERICAN COLLOID CO		2		5 2/197		Pending		10/1/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 3/277		Pending		10/10/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/003		Pending		5/1/13		Amendment		new

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/095		Pending		4/19/12		Amendment		new

		SP0576		Sand & Gravel		KNIFE RIVER (JTL GROUP INC DBA)		1		5 1/398		Pending		4/9/13		Amendment		new

		PT0599		Coal		WESTERN FUELS WY INC		3		5 4/172		Pending		1/24/12		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 6/261		Pending		7/26/11		Amendment		new

		PT0620		Bentonite		AMERICAN COLLOID CO		3		5 2/335		Pending		8/20/12		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		PT0714		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/363		Pending		4/15/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/388		Pending		2/14/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 6/389		Pending		2/21/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		DN0326		Bentonite		ROCK SPRINGS MINERAL PROCESSING		2		6 5/005		Pending		5/13/13		Amendment		new

		PT0732		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 5/325		Pending		5/11/12		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		ET1555		Limestone		WESTERN SUNSET LLC		1		6 6/003		Pending		5/2/13		Amendment		new

		ET1556		Scoria		WESTERN SUNSET LLC		1		6 1/004		Pending		5/2/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		ET1572		Scoria		STONE YARD LLC (THE)		1		6 2/004		Pending		5/2/13		Amendment		new

		5 6/357		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/357		Pending		9/28/12		CN		new

		6 6/008		Coal		ROSEBUD COAL SALES CO		1		6 6/008		Pending		5/28/13		CN		new

		4 6/190		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 6/190		Pending		12/20/04		License to Mine, New		new

		SP0737		Sand & Gravel		A PLEASANT CONST		2		5 2/267		Pending		8/12/11		License to Mine, New		new

		5 1/044		Uranium		URANIUM ONE VENTURES USA INC		2		5 1/044		Pending		7/11/08		License to Mine, New		new

		5 3/062		Stone		WILLITS CO INC		1		5 3/062		Pending		10/15/08		License to Mine, New		new

		5 6/125		Bentonite		WILSON BROS CONST INC		2		5 6/125		Pending		9/28/09		License to Mine, New		new

		5 5/149		Uranium		URANIUM ONE AMERICAS INC		1		5 5/149		Pending		2/11/10		License to Mine, New		new

		5 4/150		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		License to Mine, New		new

		5 2/161		Sand & Gravel		R S T SAND & GRAVEL		2		5 2/161		Pending		4/15/10		License to Mine, New		new

		5 2/190		Sand & Gravel		ARARAT ROCK PRODUCTS OF WY		3		5 2/190		Pending		7/27/11		License to Mine, New		new

		5 2/232		Sand & Gravel		C C C SERV LLC		3		5 2/232		Pending		3/22/11		License to Mine, New		new

		5 1/237		Sand & Gravel		MCMURRY READY MIX CO		2		5 1/237		Pending		6/29/11		License to Mine, New		new

		5 2/248		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		License to Mine, New		new

		5 1/267		Decorative Stone/Rock		SEARLE BROS CONST CO		2		5 1/267		Pending		8/12/11		License to Mine, New		new

		5 2/268		Bentonite		GOOD, BRIAN		2		5 2/268		Pending		8/17/11		License to Mine, New		new

		5 3/286		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		11/23/11		License to Mine, New		new

		5 3/313		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		5 3/313		Pending		3/26/12		License to Mine, New		new

		5 6/317		Sand & Gravel		WIND RIVER MATERIALS		2		5 6/317		Pending		4/13/12		License to Mine, New		new

		5 1/350		Sand & Gravel		OFTEDAL CONST INC		1		5 1/350		Pending		8/23/12		License to Mine, New		new

		5 3/368		Uranium		STRATHMORE RESOURCES US LTD		2		5 3/368		Pending		11/9/12		License to Mine, New		new

		5 6/368		Sand & Gravel		CROELL REDI MIX INC		3		5 6/368		Pending		11/14/12		License to Mine, New		new

		5 3/369		Limestone		PINNACLE MATERIALS LLC		1		5 3/369		Pending		11/15/12		License to Mine, New		new

		5 3/376		Sand & Gravel		GORGE ROCK PRODUCTS		2		5 3/376		Pending		12/14/12		License to Mine, New		new

		ET1394		Scoria		BAKER/MO SERV INC		3		5 1/161		Pending		4/14/10		LMO		new

		ET1453		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		5 1/265		Pending		8/1/11		LMO		new

		5 4/173		Gravel		DEAVER IRRIGATION		2		5 4/173		Pending		6/17/10		LMO		new

		5 4/366		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/366		Pending		11/5/12		LMO		new

		5 2/398		Limestone		K & M Mining LLC		1		5 2/398		Pending		4/10/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new

		5 5/128		Coal		LINC ENERGY OPERATIONS INC		3		5 5/128		Pending		10/8/09		Research & Development		new		69
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Received

		TFNs received June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0347		Feldspar		PACER CORP		1		6 1/016		Pending		6/18/13		Bond Release		main

		PT0377		Coal		ARCH OF WY LLC		1		6 3/010		Pending		6/4/13		Bond Release		main

		SP0702		Sand & Gravel		FISHER SAND & GRAVEL CO		1		6 5/011		Pending		6/10/13		Bond Release		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 1/014		Pending		6/18/13		Bond Release Verification		main

		DN0392		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/016		Pending		6/20/13		DN Update		main

		DN0408		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/017		Pending		6/19/13		DN Update		main

		PT0267		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/013		Pending		6/18/13		Incidental Boundary Revision		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/399		Pending		6/6/13		Incidental Boundary Revision		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/4/13		License to Explore		main

		PT0500		Coal		BUCKSKIN MINING CO		3		6 4/015		Pending		6/19/13		Minor Revision		main

		PT0730		Coal		ARCH OF WY LLC		1		6 5/010		Pending		6/6/13		Minor Revision		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/012		Pending		6/13/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 1/011		Pending		6/11/13		NSR		main

		PT0240		Coal		PEABODY CABALLO MINING LLC		3		6 4/016		Pending		6/20/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/5/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 2/012		Pending		6/13/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/12/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 2/010		Pending		6/3/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		6 1/018		Pending		6/27/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 4/010		Pending		6/7/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 3/016		Pending		6/20/13		NSR		main

		PT0764		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/017		Pending		6/24/13		NSR		main

		PT0211		Coal		SPRING GULCH COAL CO		2		6 3/013		Pending		6/18/13		Regraded Spoil		main

		PT0525		Coal		ANTELOPE COAL LLC		1		6 6/015		Pending		6/17/13		Renewal		main

		LE0290		Gold		ALLRED, PAUL		1		6 6/011		Pending		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/10/13		Renewal		main

		LE0271		Gold		BRONCO CREEK EXPLORATION INC		3		6 3/017		Pending		6/24/13		Renewal		main

		LE0298		Gold		MOSES, R JOHN		3		6 6/013		Pending		6/18/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/17/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/17/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/17/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/5/13		Self Bond Renewal		main

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/016		Pending		6/20/13		Self Bond Renewal		main

		PT0477		Coal		SHOSHONE COAL CORP		1		6 6/010		Pending		6/7/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/17/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/17/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/17/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/17/13		Self Bond Renewal		main

		ET0761		Scoria		CUNNINGHAM, DALE		3		6 4/017		Pending		6/25/13		Transfer		main

		ET1354		Sand & Gravel		ANADARKO PETROLEUM CORP		3		6 5/015		Pending		6/19/13		Transfer		main

		DN0371		Uranium		N F U WYOMING LLC		2		6 3/012		Pending		6/13/13		Transfer		main

		LE0289		Gold		EVOLVING GOLD CORP		2		6 2/013		Pending		6/17/13		Transfer		main

		DN0400		Uranium		N F U WYOMING LLC		2		6 4/012		Pending		6/13/13		Transfer		main

		DN0416		Uranium		N F U WYOMING LLC		2		6 5/012		Pending		6/13/13		Transfer		main		45

		ET0883		Sand & Gravel		LEE EXCAVATION		2		6 2/018		Pending		6/27/13		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		6 1/013		Pending		6/11/13		Amendment		new

		PT0652		Sand & Gravel		LEWIS & LEWIS INC		2		6 4/009		Pending		6/4/13		Amendment		new

		DN0325		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 6/012		Pending		6/12/13		Amendment		new

		PT0758		Sand & Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment		new

		CN0160		Coal		RAMACO WY COAL CO LLC		3		6 2/011		Pending		6/11/13		Amendment		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		6 4/013		Gravel		CANYON CONCRETE SAND & GRAVEL LTD LLC				6 4/013		Pending		6/18/13		LMO		new		8
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Approved

		TFNs approved June 1 through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Appr		TFN Action		class

		SP0567		Limestone		LIEN, PETE & SONS INC		3		5 2/382		Approved		6/12/13		Bond Release		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 4/001		Approved		6/7/13		Bond Release Verification		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/378		Approved		6/3/13		Bond Release Verification		main

		LE0300		Gold		DEAN, LAWRENCE		2		5 1/340		Approved		6/13/13		License to Explore		main

		LE0301		Gold		GUNYAN, RICHARD F		2		5 5/363		Approved		6/19/13		License to Explore		main

		LE0302		Jade		LAIDLAW, GLENN		2		6 3/009		Approved		6/25/13		License to Explore		main

		PT0237		Coal		CORDERO MINING LLC		3		6 3/008		Approved		6/25/13		NSR		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		6 2/007		Approved		6/20/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 1/001		Approved		6/6/13		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		6 1/010		Approved		6/6/13		NSR		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 4/394		Approved		6/5/13		NSR		main

		SP0546		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		5 2/400		Approved		6/18/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/361		Approved		6/7/13		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		6 3/011		Approved		6/21/13		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/048		Approved		6/6/13		NSR		main

		PT0730		Coal		ARCH OF WY LLC		1		6 1/009		Approved		6/17/13		NSR		main

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 4/277		Approved		6/4/13		NSR		main

		PT0338		Coal		BRIDGER COAL CO		2		6 6/005		Approved		6/14/13		Regraded Spoil		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		5 3/377		Approved		6/11/13		Renewal		main

		LE0269		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		6 4/011		Approved		6/18/13		Renewal		main

		LE0279		Gold		ANDERSON, CARL		2		5 5/367		Approved		6/11/13		Renewal		main

		PT0248		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/014		Approved		6/28/13		Self Bond Renewal		main

		PT0257		Trona		O C I WY LP		2		5 4/391		Approved		6/28/13		Self Bond Renewal		main

		PT0268		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		PT0281		Bentonite		BLACK HILLS BENTONITE LLC		2		6 4/014		Approved		6/28/13		Self Bond Renewal		main

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		6 5/014		Approved		6/28/13		Self Bond Renewal		main

		PT0433		Coal		PEABODY CABALLO MINING LLC		3		6 6/009		Approved		6/19/13		Self Bond Renewal		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		6 6/014		Approved		6/28/13		Self Bond Renewal		main

		PT0621		Bentonite		AMERICAN COLLOID CO		3		6 1/015		Approved		6/28/13		Self Bond Renewal		main

		PT0685		Bentonite		BLACK HILLS BENTONITE LLC		3		6 2/015		Approved		6/28/13		Self Bond Renewal		main

		PT0745		Bentonite		BLACK HILLS BENTONITE LLC		3		6 3/014		Approved		6/28/13		Self Bond Renewal		main

		ET1280		Sand & Gravel		QUALITY AGG & CONST INC		3		6 5/003		Approved		6/12/13		Transfer		main

		ET1445		Scoria		FULLER CONST INC		3		5 3/398		Approved		6/4/13		Transfer, LMO		main		33

		CN0096		Coal		BLACK BUTTE COAL CO		2		5 1/322		Approved		6/14/13		Amendment		new

		SP0809		Sand & Gravel		ALEXANDER CONST CO		1		5 2/032		Approved		6/5/13		License to Mine, New		new

		ET1574		Gravel		PHILLIPS & JORDAN INC		1		6 3/002		Approved		6/12/13		LMO		new

		ET1573		Scoria		MELGAARD CONST CO INC		3		6 3/005		Approved		6/4/13		LMO		new

		ET1575		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 4/008		Approved		6/25/13		LMO		new		5
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Preliminary

		Preliminary TFNs as of June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		ET1397		Feldspar		FISHER SAND & GRAVEL CO		1		5 3/316		Preliminary		4/5/12		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 5/386		Preliminary		2/12/13		Bond Release Verification		main

		PT0378		Coal		ARCH OF WY LLC		1		4 1/289		Preliminary		6/28/06		Bond Release Verification		main

		6 2/008		Jade		CAR-ABRAM JADE LLC		2		6 2/008		Preliminary		5/28/13		License to Explore		main

		PT0264		Coal		ROCKY MOUNTAIN COAL CO LLC		2		5 3/299		Preliminary		2/2/12		Major Revision		main

		PT0489		Uranium		COTTER CORP		3		5 3/266		Preliminary		8/11/11		Major Revision		main

		PT0242		Dolomite		MARTIN MARIETTA MATERIALS INC		1		6 2/005		Preliminary				Minor Revision		main

		PT0218		Uranium		EXXON MOBIL CORP		1		3 2/234		Preliminary		11/23/98		NSR		main

		PT0257		Trona		O C I WY LP		2		4 5/091		Preliminary		4/30/03		NSR		main

		PT0381		Uranium		ENERGY FUELS WY INC		2		5 4/165		Preliminary		5/7/10		NSR		main

		PT0525		Coal		ANTELOPE COAL LLC		1		5 2/017		Preliminary		3/12/08		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 5/152		Preliminary		2/25/10		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 3/237		Preliminary		4/6/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/221		Preliminary		1/28/11		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 2/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 4/293		Preliminary		1/6/12		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/103		Preliminary		6/11/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 6/093		Preliminary		4/13/09		NSR		main

		PT0569		Coal		PEABODY POWDER RIVER MINING LLC		1		5 1/094		Preliminary		4/13/09		NSR		main

		PT0585		Leonardite		BLACK HILLS BENTONITE LLC		1		5 1/332		Preliminary		6/11/12		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		3 2/290		Preliminary		10/14/99		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/380		Preliminary		9/19/11		NSR		main

		PT0603		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 1/315		Preliminary		4/2/12		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/276		Preliminary		10/3/11		NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 3/101		Preliminary		6/4/09		NSR		main

		PT0739		Sand & Gravel		MCMURRY READY MIX CO		1		5 2/367		Preliminary		11/5/12		NSR		main

		SP0804		Limestone		PINE BLUFFS GRAVEL & EXCAVATING INC		1		6 2/016		Preliminary				NSR		main

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 2/326		Preliminary		5/15/12		See File		main

		5 1/224		Uranium		URANIUM ONE		1		5 1/224		Preliminary		2/17/11		See File		main		30

		PT0214		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary		4/8/10		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		5 4/247		Preliminary		5/30/11		Amendment		new

		PT0339		Bentonite		BLACK HILLS BENTONITE LLC		3		5 5/255		Preliminary		6/30/11		Amendment		new

		PT0379		Coal		WESTMORELAND KEMMERER INC		2		5 1/122		Preliminary		9/4/09		Amendment		new

		PT0464		Trona		TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/172		Preliminary		6/10/10		Amendment		new

		PT0478		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary		3/8/13		Amendment		new

		PT0632		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary		5/24/12		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		4 5/183		Preliminary		1/18/05		Amendment		new

		PT0633		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		5 6/100		Preliminary		6/1/09		Amendment		new

		SP0694		Granite		MOBILE CONCRETE INC		1		5 1/207		Preliminary		11/15/10		Amendment		new

		SP0704		Sand & Gravel		GROVES, URBAN H		3		5 5/338		Preliminary		7/9/12		Amendment		new

		SP0717		Sand & Gravel		WIND RIVER MATERIALS LLC		2		5 3/208		Preliminary		11/16/10		Amendment		new

		PT0778		Uranium		URANERZ ENERGY CORP		3		5 5/166		Preliminary		5/12/10		Amendment		new

		PT0792		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 3/362		Preliminary		10/15/12		Amendment		new

		PT0802		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary		2/14/13		Amendment		new

		6 1/008		Gold		PYLE, CARROLL A		2		6 1/008		Preliminary				Drilling Notification		new

		4 2/309		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		4 2/309		Preliminary		9/21/06		License to Mine, New		new

		5 6/221		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary		2/7/11		License to Mine, New		new

		5 1/310		Rare earth elements		SHEPHERD, GARY A		2		5 1/310		Preliminary		3/15/12		License to Mine, New		new

		5 4/328		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary		5/24/12		License to Mine, New		new

		5 4/365		Sand & Gravel		CROELL REDI-MIX INC		1		5 4/365		Preliminary		10/29/12		License to Mine, New		new

		5 4/063		Sand & Gravel		BENNETT, R S CONST CO INC		2		5 4/063		Preliminary		10/17/08		LMO		new

		5 3/357		Gravel		REES CONST CO		2		5 3/357		Preliminary		9/28/12		LMO		new

		6 5/009		Gravel		HOUT FENCING OF WY INC				6 5/009		Preliminary		6/4/13		LMO		new

		5 2/307		Stone		STONE WHOLESALE INC		1		5 2/307		Preliminary		6/22/12		New		new

		5 3/329		Scoria		AGGREGATE SOLUTIONS		3		5 3/329		Preliminary		5/25/12		New		new

		5 2/330		Bentonite		ROCK SPRINGS MINERAL PROCESSING INC		1		5 2/330		Preliminary		5/29/12		New		new

		5 2/341		Bentonite		ROCK SPRINGS MINERAL PROCESSING		1		5 2/341		Preliminary		7/19/12		New		new

		5 4/400		Limestone		K & M Mining LLC		1		5 4/400		Preliminary		4/19/13		New		new		29
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Inactive

		Inactive TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action		class

		PT0278		Bentonite		M I LLC		2		4 1/253		Inactive		1/11/06		Amendment		new

		PT0338		Coal		BRIDGER COAL CO		2		4 2/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 4/275		Inactive		4/26/06		Bond Release		main

		PT0338		Coal		BRIDGER COAL CO		2		4 2/327		Inactive		1/8/07		Bond Release		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		2 1/356		Inactive		1/27/94		Bond Release		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/354		Inactive		9/12/12		Bond Release Verification		main

		PT0338		Coal		BRIDGER COAL CO		2		4 1/277		Inactive		5/3/06		Bond Release Verification		main

		PT0218		Uranium		EXXON MOBIL CORP		1		5 5/021		Inactive		4/7/08		NSR		main

		PT0257		Trona		O C I WY LP		2		4 4/293		Inactive		7/11/06		NSR		main

		PT0295		Sand & Gravel		SIMON CONTRACTORS		1		5 1/071		Inactive		11/20/08		NSR		main

		PT0305		Limestone		LIEN, PETE & SONS INC		1		3 2/162		Inactive		10/20/97		NSR		main

		PT0331		Coal		ARCH OF WY LLC		1		5 1/370		Inactive		11/16/12		NSR		main

		PT0345		Uranium		PATHFINDER MINES CORP		1		4 6/101		Inactive		6/9/03		NSR		main
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Terminated

		Terminated TFNs through June 30, 2013

		Permit Number		Mineral		Company Name		District ID		TFN Number		TFN Status		TFN Action		class

		PT0331		Coal		ARCH OF WY LLC		1		5 5/233		Terminated		See File		main

		PT0331		Coal		ARCH OF WY LLC		1		5 2/322		Terminated		See File		main

		DN0411		Uranium		STRATHMORE RESOURCES US LTD		2		5 4/306		Terminated		DN Update		main

		5 6/347		Uranium		STRATHMORE RESOURCES US LTD		2		5 6/347		Terminated		Drilling Notification		main
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MAINTENANCE Form options
Forms 1T, 1T&3,3,9CNASMP, 9CNUPDATE, Forms 10, 1UIC, 4, 9CN, 9DN, 5RD, 
9DNUPDATE, AVF,BON,IBR,IS,MAJ,MIN, Conversion, LOA, AME, NEW, NEW&3
9DNASUMP, NSR, PERF STD EVAL,
REN, REN&3, RGS, SB, SBR, SCR, SEEFILE

report dates

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # 
prelim 
TFNs 
end of 
report 
period

backlog ‐ 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

 # prelim 
TFNs end 
of report 
period

backlog = 
# pending 
TFNs end 
of report 
period

# apps 
received 
during 
report 
period

# apps 
approved 
during 
report 
period

# 
prelim 
TFNs 
end of 
report 
period

backlog = 
# pending 
TFNs end 
of report 
period

pending 
& prelim 
TFNs

inactive 
TFNs

terminated, 
reclassified or 
deleted TFNs 
end of report 
period

Objectives in gov's 
backlog reduct plan 
based on 2005 data 161 41
2011 YTD 07/01/2010 ‐ 
12/28/2010 166 194 13 338 61 46 17 99 227 240 30 437 467 N/A

12/28/2010‐1/31/2010 28 21 17 236 6 7 24 98 34 28 41 334 375 92

2/1/2011‐2/28/2011 26 26 23 207 11 1 26 82 37 27 49 289 338 6 6 terminated TFNs from previous month maintenance backlog

3/1/2011‐3/31/2011 31 44 22 179 13 7 25 78 44 51 47 257 304 10 10 terminated TFNs, 3 new and 7 maintenance

4/1/2011‐4/30/2011 26 17 24 198 14 6 29 88 40 23 53 286 339 3 3 terminated maintenance TFNs

5/1/2011‐5/31/2011 31 20 24 188 16 9 32 85 47 29 56 273 329 4 4 terminated maintenance TFNs

6/1/2011‐6/30/2011 35 34 26 194 12 13 27 89 47 47 53 283 336 4 7 3 terminated TFNs, 4 reclassified to inactive (all 4 Jim Bridger)

7/1/2011‐7/31/2011 39 18 25 202 9 15 26 80 48 33 51 282 333 5 5 4 teminated TFS, 1 reclassified to inactive

8/1/2011‐8/31/2011 20 42 25 173 11 10 26 81 31 52 51 254 305 5 3 3 terminated TFNs, 0 reclass to inactive

9/1/2011‐9/30/2011 26 24 25 171 12 12 25 81 38 36 50 252 302 4 3 3 terminated, 1 new and 2 maintenance
10/1/2011‐10/31/2011 26 27 26 161 8 3 23 82 34 30 49 243 292 8 9 9 terminated, 3 new and 6 maintenance
11/1/2011‐11/30/2011 27 27 24 163 4 8 23 82 31 35 47 245 292 10 4 4 terminated maintenance TFNs
12/1/2011‐12/31/2011 20 25 26 157 7 4 20 81 27 29 46 238 284 13 3 3 terminated, 1 new and 2 maintenance TFNs
1/1/2012‐1/31/2012 31 20 27 162 10 7 20 81 41 27 47 243 290 13 5 5 terminated, 1 new and 4 maintenance TFNs
2/1/2012‐2/29/2012 40 20 27 176 11 6 22 84 51 26 49 260 309 13 2 2 terminated, 2 maintenance TFNs
3/1/2012‐3/31/2012 39 31 27 177 5 14 24 75 44 45 51 252 303 12 5 5 terminated, 5 maintenance TFNs 

NEW APPLICATIONS TOTALS



Pending TFNs as of June 30, 2013
Permit 
Number

Mineral Company Name District ID TFN Number TFN Status Date Recd TFN Action class

PT0215
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 4 4/384 Pending 9/20/2007 Bond Release main

PT0338 Coal BRIDGER COAL CO 2 6 5/008 Pending 5/30/2013 Bond Release main
PT0347 Feldspar PACER CORP 1 6 1/016 Pending 6/18/2013 Bond Release main
PT0377 Coal ARCH OF WY LLC 1 6 3/010 Pending 6/4/2013 Bond Release main
PT0497 Coal CHEVRON MINING INC 3 5 6/392 Pending 3/7/2013 Bond Release main

SP0647
Sand & 
Gravel FISHER SAND & GRAVEL CO 3 5 6/386 Pending 2/13/2013 Bond Release main

SP0702
Sand & 
Gravel FISHER SAND & GRAVEL CO 1 6 5/011 Pending 6/10/2013 Bond Release main

PT0213 Coal BIG HORN COAL CO 3 5 4/372 Pending 12/3/2012
Bond Release 
Verification main

PT0214 Coal ALPHA COAL WEST INC 3 5 4/340 Pending 7/17/2012
Bond Release 
Verification main

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 6/293 Pending 1/11/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 6/350 Pending 8/30/2012
Bond Release 
Verification main

PT0331 Coal ARCH OF WY LLC 1 5 3/314 Pending 3/30/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 1/381 Pending 1/18/2013
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 2/378 Pending 12/28/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 3/373 Pending 12/4/2012
Bond Release 
Verification main

PT0377 Coal ARCH OF WY LLC 1 5 4/362 Pending 1/11/2012
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 4 5/311 Pending 10/5/2006
Bond Release 
Verification main

PT0378 Coal ARCH OF WY LLC 1 5 6/375 Pending 12/5/2012
Bond Release 
Verification main

PT0428 Coal ALPHA COAL WEST INC 3 5 6/352 Pending 9/13/2012
Bond Release 
Verification main

PT0433 Coal PEABODY CABALLO MINING LLC 3 6 1/014 Pending 6/18/2013
Bond Release 
Verification main

PT0477 Coal SHOSHONE COAL CORP 1 5 4/368 Pending 5/7/2013
Bond Release 
Verification main



SP0604 Shale MOUNTAIN CEMENT CO 1 5 6/320 Pending 4/30/2012
Bond Release 
Verification main

PT0730 Coal ARCH OF WY LLC 1 5 5/366 Pending 11/5/2012
Bond Release 
Verification main

CN0123 Coal ANTELOPE COAL LLC 1 5 6/315 Pending 4/5/2012 CN Update main
DN0253 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/221 Pending 2/3/2011 DN Update main
DN0371 Uranium N F U WYOMING LLC 2 5 4/250 Pending 6/8/2011 DN Update main

DN0392 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 6 6/016 Pending 6/20/2013 DN Update main

DN0408 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/017 Pending 6/19/2013 DN Update main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 5/013 Pending 6/18/2013

Incidental 
Boundary 
Revision main

PT0278 Bentonite M I LLC 2 5 1/342 Pending 7/20/2012

Incidental 
Boundary 
Revision main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/399 Pending 6/6/2013

Incidental 
Boundary 
Revision main

PT0795 Bentonite AMERICAN COLLOID CO 2 5 4/352 Pending 9/10/2012

Incidental 
Boundary 
Revision main

6 5/006 Gold GYORVARY, STEPHEN 2 6 5/006 Pending 5/20/2013
License to 
Explore main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 4/224 Pending 2/22/2011 License to Mine main

PT0599 Coal WESTERN FUELS WY INC 3 5 5/378 Pending 1/7/2013 License to Mine main

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 6/346 Pending 8/8/2012 License to Mine main

SP0746 Sand HOWELL PETROLEUM CORP 1 6 1/007 Pending 5/20/2013
License to 
Mine, Transfer main

PT0292 Stone SUGARLAND PARTNERS LLC 1 5 5/291 Pending 5/11/2012 Major Revision main

PT0321 Bentonite WYO‐BEN INC 2 5 4/198 Pending 10/7/2010 Major Revision main

PT0454 Trona F M C WY CORP 2 5 4/068 Pending 5/14/2013 Major Revision main

PT0454 Trona F M C WY CORP 2 5 2/359 Pending 10/4/2012 Major Revision main



PT0486 Coal GREEN BRIDGE HOLDINGS INC 3 5 3/312 Pending 3/22/2012 Major Revision main

PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 3/262 Pending 5/22/2013 Major Revision main

PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/360 Pending 10/8/2012 Minor Revision main

PT0331 Coal ARCH OF WY LLC 1 4 3/373 Pending 7/17/2007 Minor Revision main

PT0478 Uranium URANIUM ONE USA INC 3 4 1/399 Pending 12/11/2007 Minor Revision main

PT0500 Coal BUCKSKIN MINING CO 3 6 4/015 Pending 6/19/2013 Minor Revision main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 3/170 Pending 8/6/2004 Minor Revision main

SP0657
Sand & 
Gravel HARRIS TRUCKING & CONST CO 2 5 2/370 Pending 11/19/2012 Minor Revision main

PT0730 Coal ARCH OF WY LLC 1 6 5/010 Pending 6/6/2013 Minor Revision main

SP0769
Sand & 
Gravel TOUCHSTONE MATERIALS LLC 3 5 2/399 Pending 4/16/2013 Minor Revision main

SP0781
Sand & 
Gravel CROELL REDI MIX INC 1 5 5/399 Pending 4/17/2013 Minor Revision main

DN0060 Uranium UMETCO MINERALS CORP 2 4 1/137 Pending 2/11/2004 NSR main
PT0214 Coal ALPHA COAL WEST INC 3 6 5/004 Pending 5/6/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 3/385 Pending 2/4/2013 NSR main

PT0232 Coal
WYODAK RESOURCES DEVELOPMENT 
CORP 3 5 1/387 Pending 2/13/2013 NSR main

PT0237 Coal CORDERO MINING LLC 3 5 3/381 Pending 1/22/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 6/387 Pending 2/15/2013 NSR main
PT0237 Coal CORDERO MINING LLC 3 5 5/377 Pending 12/21/2012 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/012 Pending 6/13/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 1/011 Pending 6/11/2013 NSR main
PT0240 Coal PEABODY CABALLO MINING LLC 3 6 4/016 Pending 6/20/2013 NSR main
PT0245 Gypsum GEORGIA PACIFIC GYPSUM LLC 2 4 3/035 Pending 4/22/2002 NSR main
PT0248 Bentonite BLACK HILLS BENTONITE LLC 3 5 5/124 Pending 9/21/2009 NSR main
PT0257 Trona O C I WY LP 2 5 6/330 Pending 6/4/2012 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 6/007 Pending 5/28/2013 NSR main



PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 6 2/009 Pending 5/30/2013 NSR main

PT0267 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 3 5 6/398 Pending 4/15/2013 NSR main

PT0278 Bentonite M I LLC 2 5 2/371 Pending 11/26/2012 NSR main
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 2/360 Pending 10/8/2012 NSR main
PT0305 Limestone LIEN, PETE & SONS INC 1 5 5/397 Pending 4/5/2013 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 5/213 Pending 12/20/2010 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 3/293 Pending 1/6/2012 NSR main
PT0321 Bentonite WYO‐BEN INC 2 5 6/385 Pending 2/5/2013 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 5/357 Pending 9/28/2012 NSR main
PT0331 Coal ARCH OF WY LLC 1 5 1/383 Pending 1/25/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 5/354 Pending 9/20/2012 NSR main
PT0335 Trona F M C WY CORP 2 5 1/386 Pending 2/5/2013 NSR main
PT0335 Trona F M C WY CORP 2 5 6/326 Pending 5/17/2012 NSR main
PT0338 Coal BRIDGER COAL CO 2 4 3/131 Pending 1/7/2004 NSR main
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 1/003 Pending 5/1/2013 NSR main
PT0349 Uranium UMETCO MINERALS CORP 2 3 1/258 Pending 4/6/1999 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 6/377 Pending 12/21/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 1/297 Pending 1/20/2012 NSR main
PT0377 Coal ARCH OF WY LLC 1 5 5/344 Pending 8/2/2012 NSR main
PT0433 Coal PEABODY CABALLO MINING LLC 3 6 2/012 Pending 6/13/2013 NSR main

PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 1/005 Pending 5/7/2013 NSR main

PT0467 Coal BLACK BUTTE COAL CO 2 3 6/366 Pending 2/7/2001 NSR main
PT0478 Uranium URANIUM ONE USA INC 3 5 2/022 Pending 4/9/2008 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 4 1/179 Pending 10/4/2004 NSR main
PT0495 Trona SOLVAY SODA ASH JOINT VENTURE 2 5 2/123 Pending 9/14/2009 NSR main
PT0520 Coal BLACK BUTTE COAL CO 2 5 6/060 Pending 10/9/2008 NSR main
PT0585 Leonardite BLACK HILLS BENTONITE LLC 1 5 2/395 Pending 3/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 1/251 Pending 12/30/1998 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/347 Pending 8/9/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/345 Pending 8/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/348 Pending 8/15/2012 NSR main



PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/373 Pending 12/3/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/392 Pending 2/28/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/391 Pending 2/27/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/310 Pending 3/19/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/303 Pending 2/13/2012 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/400 Pending 4/18/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 4/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 5/007 Pending 5/23/2013 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/238 Pending 4/13/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/241 Pending 4/27/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/259 Pending 7/12/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/260 Pending 7/18/2011 NSR main

PT0603 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/248 Pending 6/6/2011 NSR main

PT0632 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 3 5 5/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 2/288 Pending 9/27/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 6/291 Pending 7/3/2006 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/232 Pending 11/16/1998 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 3 5/261 Pending 4/23/1999 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/399 Pending 4/17/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 6/006 Pending 5/1/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 2/010 Pending 6/3/2013 NSR main



PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 6 1/018 Pending 6/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/331 Pending 6/5/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/331 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/330 Pending 5/29/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/322 Pending 5/4/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/340 Pending 7/16/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 2/310 Pending 3/19/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/391 Pending 2/27/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/392 Pending 2/28/2013 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/372 Pending 12/3/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 4/347 Pending 8/9/2012 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/175 Pending 6/24/2010 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/141 Pending 12/16/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/110 Pending 7/8/2009 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/259 Pending 7/12/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 1/272 Pending 9/7/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 6/248 Pending 6/6/2011 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 3/065 Pending 10/24/2008 NSR main

PT0633 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 4 4/332 Pending 1/22/2007 NSR main

RD0017 Coal CARBON COUNTY UCG INC 1 5 5/364 Pending 10/24/2012 NSR main
PT0730 Coal ARCH OF WY LLC 1 6 4/010 Pending 6/7/2013 NSR main



PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 4 6/385 Pending 9/12/2007 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 4/132 Pending 10/21/2009 NSR main

PT0687 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 2 5 6/354 Pending 9/20/2012 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 5 2/223 Pending 2/15/2011 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 3/016 Pending 6/20/2013 NSR main

PT0764 Coal PEABODY SCHOOL CREEK MINING LLC 3 6 2/017 Pending 6/24/2013 NSR main

PT0739
Sand & 
Gravel MCMURRY READY MIX CO 1 5 5/360 Pending 10/8/2012 NSR main

PT0775
Sand & 
Gravel

INTERMOUNTAIN CONST & 
MATERIALS 3 6 4/006 Pending 5/17/2013 NSR main

PT0786 Coal HAYSTACK COAL CO 2 5 5/322 Pending 5/4/2012 NSR main
PT0786 Coal HAYSTACK COAL CO 2 5 5/398 Pending 4/12/2013 NSR main

PT0782
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 4/386 Pending 2/11/2013 NSR main

PT0211 Coal SPRING GULCH COAL CO 2 6 3/013 Pending 6/18/2013 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 3/066 Pending 10/30/2008 Regraded Spoil main

PT0331 Coal ARCH OF WY LLC 1 5 5/350 Pending 8/29/2012 Regraded Spoil main
LE0225 Gold FREITAG, DAVID C 2 5 1/337 Pending 6/28/2012 Renewal main
LE0226 Gold REED, CLOYD L 2 5 6/359 Pending 10/8/2012 Renewal main
PT0214 Coal ALPHA COAL WEST INC 3 6 6/001 Pending 4/25/2013 Renewal main
PT0525 Coal ANTELOPE COAL LLC 1 6 6/015 Pending 6/17/2013 Renewal main
LE0268 Gold RARE ELEMENT RESOURCES INC 3 5 1/355 Pending 9/21/2012 Renewal main
LE0290 Gold ALLRED, PAUL 1 6 6/011 Pending 6/11/2013 Renewal main
LE0271 Gold BRONCO CREEK EXPLORATION INC 3 6 3/017 Pending 6/24/2013 Renewal main
LE0294 Gold BELVEAL, PHIL & AMY 2 6 3/004 Pending 5/2/2013 Renewal main
LE0295 Gold JONES, ROBERT 2 6 5/001 Pending 4/24/2013 Renewal main
LE0298 Gold MOSES, R JOHN 3 6 6/013 Pending 6/18/2013 Renewal main

ET0559
Sand & 
Gravel HEBDON CONST 2 5 6/209 Pending 11/30/2010 See File main

5 1/033 Unknown NATION, KEN 1 5 1/033 Pending 5/16/2008 See File main



PT0464 Trona
TATA CHEMICALS (SODA ASH) 
PARTNERS 2 6 5/016 Pending 6/20/2013

Self Bond 
Renewal main

PT0477 Coal SHOSHONE COAL CORP 1 6 6/010 Pending 6/7/2013
Self Bond 
Renewal main

ET0761 Scoria CUNNINGHAM, DALE 3 6 4/017 Pending 6/25/2013 Transfer main
PT0345 Uranium PATHFINDER MINES CORP 1 5 2/355 Pending 9/21/2012 Transfer main
PT0356 Uranium PATHFINDER MINES CORP 2 5 3/355 Pending 9/21/2012 Transfer main

SP0704
Sand & 
Gravel GROVES, URBAN H 3 6 3/007 Pending 5/24/2013 Transfer main

ET1354
Sand & 
Gravel ANADARKO PETROLEUM CORP 3 6 5/015 Pending 6/19/2013 Transfer main

DN0371 Uranium N F U WYOMING LLC 2 6 3/012 Pending 6/13/2013 Transfer main
LE0289 Gold EVOLVING GOLD CORP 2 6 2/013 Pending 6/17/2013 Transfer main
DN0400 Uranium N F U WYOMING LLC 2 6 4/012 Pending 6/13/2013 Transfer main
DN0416 Uranium N F U WYOMING LLC 2 6 5/012 Pending 6/13/2013 Transfer main 177
CN0130 Coal BRIDGER COAL CO 2 5 6/397 Pending 4/8/2013 Amendment new

DN0236 Uranium
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) 1 5 5/197 Pending 10/4/2010 Amendment new

DN0300 Leonardite BLACK HILLS BENTONITE LLC 1 5 1/343 Pending 7/26/2012 Amendment new

ET0883
Sand & 
Gravel LEE EXCAVATION 2 6 2/018 Pending 6/27/2013 Amendment new

PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 2/324 Pending 2/26/2013 Amendment new
PT0233 Coal THUNDER BASIN COAL CO LLC 3 5 3/359 Pending 10/5/2012 Amendment new

PT0246 Bentonite
BENTONITE PERFORMANCE MINERALS 
LLC 2 5 6/329 Pending 5/30/2012 Amendment new

PT0278 Bentonite M I LLC 2 5 6/341 Pending 7/20/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 3/360 Pending 10/8/2012 Amendment new
PT0281 Bentonite BLACK HILLS BENTONITE LLC 2 5 1/364 Pending 10/22/2012 Amendment new
PT0298 Limestone MOUNTAIN CEMENT CO 1 5 1/110 Pending 9/22/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 3/231 Pending 3/14/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/225 Pending 2/24/2011 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 5/295 Pending 1/17/2012 Amendment new
PT0321 Bentonite WYO‐BEN INC 2 5 6/298 Pending 2/1/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 5/365 Pending 10/30/2012 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 3/246 Pending 5/25/2011 Amendment new
PT0322 Bentonite AMERICAN COLLOID CO 2 5 2/197 Pending 10/1/2010 Amendment new
PT0338 Coal BRIDGER COAL CO 2 6 1/013 Pending 6/11/2013 Amendment new
PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 5 3/277 Pending 10/10/2011 Amendment new



PT0339 Bentonite BLACK HILLS BENTONITE LLC 3 6 2/003 Pending 5/1/2013 Amendment new

PT0569 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/095 Pending 4/19/2012 Amendment new

SP0576
Sand & 
Gravel KNIFE RIVER (JTL GROUP INC DBA) 1 5 1/398 Pending 4/9/2013 Amendment new

PT0599 Coal WESTERN FUELS WY INC 3 5 4/172 Pending 1/24/2012 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 6/261 Pending 7/26/2011 Amendment new
PT0620 Bentonite AMERICAN COLLOID CO 3 5 2/335 Pending 8/20/2012 Amendment new

PT0652
Sand & 
Gravel LEWIS & LEWIS INC 2 6 4/009 Pending 6/4/2013 Amendment new

PT0714 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/363 Pending 4/15/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 2/388 Pending 2/14/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 6/389 Pending 2/21/2013 Amendment new

DN0325 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 6 6/012 Pending 6/12/2013 Amendment new

DN0326 Bentonite ROCK SPRINGS MINERAL PROCESSING 2 6 5/005 Pending 5/13/2013 Amendment new

PT0732 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 5 5/325 Pending 5/11/2012 Amendment new

PT0758
Sand & 
Gravel

CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 6 5/017 Pending 6/26/2013 Amendment new

ET1555 Limestone WESTERN SUNSET LLC 1 6 6/003 Pending 5/2/2013 Amendment new
ET1556 Scoria WESTERN SUNSET LLC 1 6 1/004 Pending 5/2/2013 Amendment new
CN0160 Coal RAMACO WY COAL CO LLC 3 6 2/011 Pending 6/11/2013 Amendment new
ET1572 Scoria STONE YARD LLC (THE) 1 6 2/004 Pending 5/2/2013 Amendment new

5 6/357 Coal PEABODY POWDER RIVER MINING LLC 1 5 6/357 Pending 9/28/2012 CN new
6 6/008 Coal ROSEBUD COAL SALES CO 1 6 6/008 Pending 5/28/2013 CN new

4 6/190 Bentonite ROCK SPRINGS MINERAL PROCESSING 1 4 6/190 Pending 12/20/2004
License to 
Mine, New new

SP0737
Sand & 
Gravel A PLEASANT CONST 2 5 2/267 Pending 8/12/2011

License to 
Mine, New new

5 1/044 Uranium URANIUM ONE VENTURES USA INC 2 5 1/044 Pending 7/11/2008
License to 
Mine, New new

5 3/062 Stone WILLITS CO INC 1 5 3/062 Pending 10/15/2008
License to 
Mine, New new

5 6/125 Bentonite WILSON BROS CONST INC 2 5 6/125 Pending 9/28/2009
License to 
Mine, New new



5 5/149 Uranium URANIUM ONE AMERICAS INC 1 5 5/149 Pending 2/11/2010
License to 
Mine, New new

5 4/150 Uranium A U C LLC 3 5 4/150 Pending 1/25/2013
License to 
Mine, New new

5 2/161
Sand & 
Gravel R S T SAND & GRAVEL 2 5 2/161 Pending 4/15/2010

License to 
Mine, New new

5 2/190
Sand & 
Gravel ARARAT ROCK PRODUCTS OF WY 3 5 2/190 Pending 7/27/2011

License to 
Mine, New new

5 2/232
Sand & 
Gravel C C C SERV LLC 3 5 2/232 Pending 3/22/2011

License to 
Mine, New new

5 1/237
Sand & 
Gravel MCMURRY READY MIX CO 2 5 1/237 Pending 6/29/2011

License to 
Mine, New new

5 2/248 Limestone DAN HART PATROL SERV 3 5 2/248 Pending 6/1/2011
License to 
Mine, New new

5 1/267
Decorative 
Stone/Rock SEARLE BROS CONST CO 2 5 1/267 Pending 8/12/2011

License to 
Mine, New new

5 2/268 Bentonite GOOD, BRIAN 2 5 2/268 Pending 8/17/2011
License to 
Mine, New new

5 3/286
Sand & 
Gravel MULLINAX CONCRETE SERV CO INC 3 5 3/286 Pending 11/23/2011

License to 
Mine, New new

5 3/313 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 2 5 3/313 Pending 3/26/2012

License to 
Mine, New new

5 6/317
Sand & 
Gravel WIND RIVER MATERIALS 2 5 6/317 Pending 4/13/2012

License to 
Mine, New new

5 1/350
Sand & 
Gravel OFTEDAL CONST INC 1 5 1/350 Pending 8/23/2012

License to 
Mine, New new

5 3/368 Uranium STRATHMORE RESOURCES US LTD 2 5 3/368 Pending 11/9/2012
License to 
Mine, New new

5 6/368
Sand & 
Gravel CROELL REDI MIX INC 3 5 6/368 Pending 11/14/2012

License to 
Mine, New new

5 3/369 Limestone PINNACLE MATERIALS LLC 1 5 3/369 Pending 11/15/2012
License to 
Mine, New new

5 3/376
Sand & 
Gravel GORGE ROCK PRODUCTS 2 5 3/376 Pending 12/14/2012

License to 
Mine, New new

ET1394 Scoria BAKER/MO SERV INC 3 5 1/161 Pending 4/14/2010 LMO new

ET1453
Sand & 
Gravel BAKER/MO SERV INC (WOOD GROUP) 3 5 1/265 Pending 8/1/2011 LMO new

5 4/173 Gravel DEAVER IRRIGATION 2 5 4/173 Pending 6/17/2010 LMO new

5 4/366
Sand & 
Gravel BENNETT, R S CONST CO INC 2 5 4/366 Pending 11/5/2012 LMO new

5 2/398 Limestone K & M Mining LLC 1 5 2/398 Pending 4/10/2013 LMO new



6 4/013 Gravel
CANYON CONCRETE SAND & GRAVEL 
LTD LLC 6 4/013 Pending 6/18/2013 LMO new

5 5/128 Coal LINC ENERGY OPERATIONS INC 3 5 5/128 Pending 10/8/2009
Research & 
Development new 69
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From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: Brook Mine tech review
Date: Tuesday, May 26, 2015 9:35:42 PM
Attachments: 1stGOVNOTLET.0kn.doc

image001.jpg

BJ,

The addresses are on the Sheridan server.  I have attached the latest versions.  You
can find these lists on the Sheridan server in the Form Letters Folder under the Coal
Permitting Form Letter folder.  

Mark 

On Fri, Nov 21, 2014 at 7:03 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,

 

I need the addresses of our contacts at Game & Fish, SHPO, USFS, Army Corps,
and anyone else that will be reviewing the Ramaco permit application.  Who
should I visit with to get the info?

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615

NOTE:
THERE ARE SEVERAL [BRACKETED] PLACES IN THE LETTER YOU NEED TO INSERT/CHANGE.  THIS INITIAL NOTIFICATION LETTER SHOULD BE SENT TO THE FOLLOWING AGENCIES:


Mr. Lauren Mitchell

OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT

WESTERN REGION


1999 Broadway Suite 3320
Denver CO  80202-3050


Scott Talbott

Wyoming Game and Fish Department


5400 Bishop Blvd.


Cheyenne, WY 82002


Mr. Matt Bilodeau


Army Corps of Engineers


2232 Dell Range Blvd.


Cheyenne, WY 82009


Jeff Fleischman


Office of Surface Mining


Casper Field Office


P.O. Box 11018

Casper, WY 82602

Amy R. Ormseth, P.E.

U.S. Forest Service


(  only for Permit Nos. 233 & 764

Thunder Basin National Grassland  


2250 East Richards


Douglas, WY 82633


Mark Sattelberg

U.S. Fish and Wildlife Service


5353 Yellowstone Road, Suite 308A

Cheyenne, WY 82009

Al Elser


Bureau of Land Management


Casper District Office


2987 Prospector Drive


Casper, WY  82604


NOTE:  These parties receive the standard format letter as part of the initial processing of each straight renewal application - see Item V.C. on the Tracking Checklist.


i:\Form Letters\1ST Government Notification Letter

2/08


RE:
Straight Renewal Application from                       Coal Company for Permit No. 


TFN 

Dear [Mr.       ]:


The Land Quality Division (LQD) received this application under [                  ‘s letter of           ] (attached).  This is a “straight” renewal application under LQD procedures in that the application updates specific permit elements for the next five year term.  There are some minor elements of true revision, but they do not fundamentally affect any existing permit commitments [or any existing approved plans for lands administered by the U.S. Forest Service.]


The LQD is not soliciting any review of this renewal application by your agency.  This letter is for notification purposes only.  However, if you are aware of any elements of the LQD permit which should be updated or revised due to requirements of or authorizations granted by your agency, please advise the LQD of those needs.  The LQD will consult with you on appropriate actions.


If applicable, the LQD will direct  [                   Coal Company] to supply the required number of copies of the renewed permit after it is approved.


[                     ] of the LQD District III Office in Sheridan is the Permit Coordinator for this application.  If you have any questions, please contact me [or                 ] at (307) 673-9337.


Sincerely,


[Permit Coordinator

Title]


[BG:kn]


Attachment


xc:
Cheyenne LQD Files w/o Attachment


i:\Form Letters\1ST Government Notification Letters


3/10/99




of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


NOTE: THERE ARE SEVERAL [BRACKETED] PLACES IN THE LETTER YOU 
NEED TO INSERT/CHANGE.  THIS INITIAL NOTIFICATION LETTER 
SHOULD BE SENT TO THE FOLLOWING AGENCIES: 

 
Mr. Lauren Mitchell 
OFFICE OF SURFACE MINING RECLAMATION AND ENFORCEMENT 
WESTERN REGION 
1999 Broadway Suite 3320 
Denver CO  80202-3050 
     
Scott Talbott 
Wyoming Game and Fish Department 
5400 Bishop Blvd. 
Cheyenne, WY 82002 
 
Mr. Matt Bilodeau 
Army Corps of Engineers 
2232 Dell Range Blvd. 
Cheyenne, WY 82009 
 
Jeff Fleischman 
Office of Surface Mining 
Casper Field Office 
P.O. Box 11018 
Casper, WY 82602 
 
Amy R. Ormseth, P.E. 
U.S. Forest Service     only for Permit Nos. 233 & 764 
Thunder Basin National Grassland   
2250 East Richards 
Douglas, WY 82633 
 
Mark Sattelberg 
U.S. Fish and Wildlife Service 
5353 Yellowstone Road, Suite 308A 
Cheyenne, WY 82009 
 
Al Elser 
Bureau of Land Management 
Casper District Office 
2987 Prospector Drive 
Casper, WY  82604 
 
 

NOTE:  These parties receive the standard format letter as part of the initial processing of 
each straight renewal application - see Item V.C. on the Tracking Checklist. 

 
i:\Form Letters\1ST Government Notification Letter 
2/08 
 
 



 
 
 
 
 
 
RE: Straight Renewal Application from                       Coal Company for Permit No.  

TFN  
 
Dear [Mr.       ]: 
 

The Land Quality Division (LQD) received this application under [                  ‘s letter of           ] 
(attached).  This is a “straight” renewal application under LQD procedures in that the application updates 
specific permit elements for the next five year term.  There are some minor elements of true revision, but 
they do not fundamentally affect any existing permit commitments [or any existing approved plans for 
lands administered by the U.S. Forest Service.] 
 

The LQD is not soliciting any review of this renewal application by your agency.  This letter is 
for notification purposes only.  However, if you are aware of any elements of the LQD permit which 
should be updated or revised due to requirements of or authorizations granted by your agency, please 
advise the LQD of those needs.  The LQD will consult with you on appropriate actions. 
 

If applicable, the LQD will direct  [                   Coal Company] to supply the required number of 
copies of the renewed permit after it is approved. 
 

[                     ] of the LQD District III Office in Sheridan is the Permit Coordinator for this 
application.  If you have any questions, please contact me [or                 ] at (307) 673-9337. 
 

Sincerely, 
 
 
 

[Permit Coordinator 
Title] 

 
[BG:kn] 
Attachment 
xc: Cheyenne LQD Files w/o Attachment 
 
i:\Form Letters\1ST Government Notification Letters 
3/10/99 





From: jbarron
To: BJ Kristiansen
Subject: WYDOT form 8
Date: Wednesday, May 27, 2015 6:11:03 AM
Attachments: WYDOT_form8.pdf

ecfjgide.png

BJ,

here is the form 8 that WYDOT is proposing to sign and give to me.  Is this
acceptable for the permit application?
-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



SURFACE LANDOWNER'S CONSENT 


The Wyoming Department of Transportation holds surface rights in Sections 13, 14, 15, T57N, 
R85W, Sheridan County, Wyoming, commensurate with the Federal Code of Regulations and the 
State of Wyoming Statutes for public Right of Way for Interstate 90 and Wyoming Highway 345. 
Others may hold the mineral rights on the public Right of Way. 


This consent allows the company to proceed with initial permitting with other agencies but does 
not represent, or guarantee, that WYDOT will provide its ultimate consent to the proposed project. 
WYDOT's consent is subject to and conditioned upon an executed written agreement between 
RAMACO, LLC and WYDOT and subsequent permits if necessary allowing any impacts to 
WYDOT' S Right of Way prior to implementing any impacts. 


Under no circumstances will this consent by WYDOT be construed to allow RAMACO, LLC to 
infringe upon the public's Right of Ways held by WYDOT or any of WYDOT's privileges or 
rights. 


Dated this ___ day of _________ , 2014. 


(Witness) (Date) 


WYDOT District Engineer 
Mark J. Gillett 








SURFACE LANDOWNER'S CONSENT 

The Wyoming Department of Transportation holds surface rights in Sections 13, 14, 15, T57N, 
R85W, Sheridan County, Wyoming, commensurate with the Federal Code of Regulations and the 
State of Wyoming Statutes for public Right of Way for Interstate 90 and Wyoming Highway 345. 
Others may hold the mineral rights on the public Right of Way. 

This consent allows the company to proceed with initial permitting with other agencies but does 
not represent, or guarantee, that WYDOT will provide its ultimate consent to the proposed project. 
WYDOT's consent is subject to and conditioned upon an executed written agreement between 
RAMACO, LLC and WYDOT and subsequent permits if necessary allowing any impacts to 
WYDOT' S Right of Way prior to implementing any impacts. 

Under no circumstances will this consent by WYDOT be construed to allow RAMACO, LLC to 
infringe upon the public's Right of Ways held by WYDOT or any of WYDOT's privileges or 
rights. 

Dated this ___ day of _________ , 2014. 

(Witness) (Date) 

WYDOT District Engineer 
Mark J. Gillett 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Updated D3 tracking sheet
Date: Wednesday, May 27, 2015 11:09:32 PM
Attachments: 10-17-2013 dist 3 tracking sheet.doc

An updated copy of the D3 tracking sheet is attached.  I have a hard copy in my
office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 17, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 17, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 10/3/13 memo.  SP sends review 10/11/13.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. 





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.  



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.    



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.   


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.  





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		

		778

		10/15/13

		Uranerz

		2013 3rd Quarter Report

		Miles

		Arrived 10/15/13.  60 day deadline 12/14/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		6 5/034

		DN397

		9/25/13

		Strata Ross

		Transfer DN397 to DN384

		Miles

		Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.  

 





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non-Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 1/034

		NEW

		9/24/13

		Melgaard Construction

		New LMO – JN Pit

		Kurt

		Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK sends review in 10/10/13 email.  KK recommends approval 10/14/13.  






		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ recommends approval 10/14/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.





		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		729(s)

		10/1/13

		Fuller Construction

		2012-2013 AR & Bond

		Miles

		Arrived 10/1/13.  90 day deadline 12/30/13.



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.



		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
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  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 

 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013. 
 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 
10/3/13 memo.  SP sends review 10/11/13. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013.  
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.     

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 



October 17, 2013                                        9 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

  778  10/15/13  Uranerz  2013 3rd Quarter Report  Miles  Arrived 10/15/13.  60 day deadline 12/14/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

6 5/034  DN397  9/25/13  Strata Ross  Transfer DN397 to DN384  Miles  Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information 
arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.   
 
  



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non‐
Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13. 
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
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6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
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  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 1/034  NEW  9/24/13  Melgaard Construction  New LMO – JN Pit  Kurt  Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK 
sends review in 10/10/13 email.  KK recommends approval 10/14/13.   
 
 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts 
Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 
12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ 
recommends approval 10/14/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  729(s)  10/1/13  Fuller Construction  2012‐2013 AR & Bond  Miles  Arrived 10/1/13.  90 day deadline 12/30/13. 
  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 

 
  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 

 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 
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  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
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  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Updated D3 tracking sheet
Date: Wednesday, May 27, 2015 11:09:32 PM
Attachments: 10-17-2013 dist 3 tracking sheet.doc

An updated copy of the D3 tracking sheet is attached.  I have a hard copy in my
office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 17, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 17, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 10/3/13 memo.  SP sends review 10/11/13.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. 





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.  



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.    



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.   


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.  





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		

		778

		10/15/13

		Uranerz

		2013 3rd Quarter Report

		Miles

		Arrived 10/15/13.  60 day deadline 12/14/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		6 5/034

		DN397

		9/25/13

		Strata Ross

		Transfer DN397 to DN384

		Miles

		Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.  

 





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non-Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 1/034

		NEW

		9/24/13

		Melgaard Construction

		New LMO – JN Pit

		Kurt

		Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK sends review in 10/10/13 email.  KK recommends approval 10/14/13.  






		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ recommends approval 10/14/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.





		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		729(s)

		10/1/13

		Fuller Construction

		2012-2013 AR & Bond

		Miles

		Arrived 10/1/13.  90 day deadline 12/30/13.



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.



		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
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  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 

 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013. 
 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 
10/3/13 memo.  SP sends review 10/11/13. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013.  
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.     

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.    
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

  778  10/15/13  Uranerz  2013 3rd Quarter Report  Miles  Arrived 10/15/13.  60 day deadline 12/14/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

6 5/034  DN397  9/25/13  Strata Ross  Transfer DN397 to DN384  Miles  Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information 
arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.   
 
  



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non‐
Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13. 
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
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6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
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  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 1/034  NEW  9/24/13  Melgaard Construction  New LMO – JN Pit  Kurt  Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK 
sends review in 10/10/13 email.  KK recommends approval 10/14/13.   
 
 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts 
Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 
12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ 
recommends approval 10/14/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  729(s)  10/1/13  Fuller Construction  2012‐2013 AR & Bond  Miles  Arrived 10/1/13.  90 day deadline 12/30/13. 
  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 

 
  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 

 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 
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  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
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  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
 
 
 



October 17, 2013                                        21 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Thursday, May 28, 2015 12:36:59 AM
Attachments: image001.jpg

Thanks, BJ. I will check in with you all next week.

 

---
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St. Sheridan, WY 82801
307-672-5809 (office) 307-763-0995 (cell)
sanderson@powderriverbasin.org

On 2014-11-05 15:37, BJ Kristiansen wrote:

Shannon,

 

I will be available next week except for Tuesday when the office is closed.  We are
having our personnel check the document in to our system so it is not quite ready
for prime time.  Each page has to be time stamped and this is going slowly due to
the volume of the material.  I expect the application to be available by
Wednesday though you could call on Monday to see if they have been finalized
and placed on the shelves.  You may burn copies of the CDs if you bring your
own blanks.  Keep in mind that the copy on the shelf is the official copy.  The CDs
may or may not be the final version of the application that was submitted.  We
assume that they are, but can’t guarantee it.

 

-bj kristiansen 

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application

 

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at the
application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?

 

Thanks, Shannon

 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application

 

 

Shannon,

 

Sorry for not responding to your questions last week.  I was on leave and just got
back in this morning.  I just wanted to drop you a line to let you know that I am
more than happy to take any questions you may have and field them
appropriately.  I will be acting as the coordinator for the Brook Mine application
and, in most cases, will act as the liaison between LQD and the public.  We are
still awaiting the submittal of the permit application to determine how we will
evaluate the completeness and technical merit of the narrative.  Because of the
uncertainty, we have not yet determined on how we will classify the mine.  Once
we have evaluated the core mining techniques, we will be in a better position to
classify the permit as a surface or underground operation, or a hybrid. 

 

As far as availability of the permit application materials for public viewing, it will
be accessible after the documents arrive here and are checked into our records
system.  Then the application is ready for a completeness review followed by
technical reviews from our in-house specialists.  During this time you may come to
the office to view the documents that are not currently being examined directly by
our specialists. 

 

Keep checking back regularly to find out when the permit application is available
for your scrutiny.  Also, feel free to contact me at any time with questions you
may have regarding the application.  If I don’t know the answer I will find out
who does and steer you in that direction.

 

Sincerely,

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 28, 2015 6:47:38 AM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

May 19, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 



May 19, 2014                                        19 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Assignments Update
Date: Thursday, May 28, 2015 10:42:51 AM
Attachments: LQD District 3 Staff Assignments - 822013.xls

With LQD D3 staff positions now filled I have revised the staff assignments to reflect
current work duties.  Please stop by with any questions. 

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews		District Supervisor, Development of Division Rules and Policy, Hydrology & Coal Work Group, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Coordinate Charlie (489), Hank Nichols (778), Ross ISL Project and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support
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		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage
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		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481
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		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Group, GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.
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				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  August 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews                                                   
District Supervisor, Development of Division Rules and Policy, Hydrology 
& Coal Work Group, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Group, GPS/GIS & Mapping 
Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 28, 2015 12:57:27 PM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 7, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 7, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
 
 
 



February 7, 2014                                        18 
 

6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, May 28, 2015 12:57:27 PM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 7, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: luke.mcmahan@wyo.gov; BJ Kristiansen
Subject: Accepted: RAMACO Meeting @ Mon Jul 15, 2013 10am - 11am (luke.mcmahan@wyo.gov)
Date: Friday, May 29, 2015 2:15:24 AM
Attachments: invite.ics

BJ Kristiansen has accepted this invitation.

RAMACO Meeting
Meeting with Ramaco and WWC to discuss baseline hydrology requirements for permit to mine 
coal application.

When Mon Jul 15, 2013 10am – 11am Mountain Time

Where Fireside Room (map)

Calendar luke.mcmahan@wyo.gov

Who • Luke McMahan - organizer

• Larry Barbula
• BJ Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account luke.mcmahan@wyo.gov because you are subscribed for invitation replies
on calendar luke.mcmahan@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:luke.mcmahan@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Fireside+Room&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20130715T160000Z
DTEND:20130715T170000Z
DTSTAMP:20130701T201846Z
ORGANIZER;CN=Luke McMahan:mailto:luke.mcmahan@wyo.gov
UID:n0nt1vdo7ir2dbscng26e31tls@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=BJ Kri
 stiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20130701T191627Z
DESCRIPTION:Meeting with Ramaco and WWC to discuss baseline hydrology requi
 rements for permit to mine coal application.
LAST-MODIFIED:20130701T201846Z
LOCATION:Fireside Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_88.ics (738 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 8:57:30 AM
Attachments: 1-27-2014 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  A hard copy is in my
office.  Please let me know if you have any questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 27, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 27, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14. 





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 1/24/14 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.



		

		433-T7

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.



		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14.

 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		632




		1/23/14

		Cameco Resources-North Butte

		2013 4th Quarter Report

		Mark T.

		Arrived 1/23/14.  60 day deadline 3/25/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802




		1/21/14

		Strata-Ross

		2013 4th Quarter Report

		Miles

		Arrived 1/21/14.  60 day deadline 3/24/14.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.






		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 27, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   



January 27, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 
1/24/14 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo. 

  433‐T7  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email. 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  

BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. 
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
 
 
 
 



January 27, 2014                                        9 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  632 
 
 
 

1/23/14  Cameco Resources‐North Butte  2013 4th Quarter Report  Mark T.  Arrived 1/23/14.  60 day deadline 3/25/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802 
 
 

1/21/14  Strata‐Ross  2013 4th Quarter Report  Miles  Arrived 1/21/14.  60 day deadline 3/24/14.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  
KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no 
ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
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  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 



January 27, 2014                                        18 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 



January 27, 2014                                        20 
 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 8:57:30 AM
Attachments: 1-27-2014 dist 3 tracking sheet.doc

Please see attached an updated copy of the D3 tracking sheet.  A hard copy is in my
office.  Please let me know if you have any questions.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 27, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 27, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14. 





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 1/24/14 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.



		

		433-T7

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.



		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14.

 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		632




		1/23/14

		Cameco Resources-North Butte

		2013 4th Quarter Report

		Mark T.

		Arrived 1/23/14.  60 day deadline 3/25/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802




		1/21/14

		Strata-Ross

		2013 4th Quarter Report

		Miles

		Arrived 1/21/14.  60 day deadline 3/24/14.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.






		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   DM review in 
1/24/14 memo.   
 
 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo. 

  433‐T7  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email. 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  

BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. 
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  632 
 
 
 

1/23/14  Cameco Resources‐North Butte  2013 4th Quarter Report  Mark T.  Arrived 1/23/14.  60 day deadline 3/25/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802 
 
 

1/21/14  Strata‐Ross  2013 4th Quarter Report  Miles  Arrived 1/21/14.  60 day deadline 3/24/14.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.  LMO Form arrived 1/9/14.  60 day deadline 3/10/14.  
KK requests WY G&F review in 1/13/14 memo.  KK notifies BLM for surface and Mineral ownership in 1/14/14 email.  BLM no 
ownership in 1/14/14 email.  DH 1/14/14 LMO Form OK. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
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  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Deanna Hill
To: Mark Rogaczewski
Subject: pending TFNs listing
Date: Friday, May 29, 2015 10:43:10 AM
Attachments: MIDAS_Query_Results.xlsb

 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

MIDAS_Query_Results

				Date Recd		Permit Number		Company Name		TFN Number		TFN Status		TFN Memo		TFN Action

		1		12/11/07		PT0478		URANIUM ONE USA INC		4 1/399		Pending		REVISION PACKAGE AS DEMONSTRATION OF COMPLIANCE WITH LQD NON-COAL R&R CHAPTER 11 TO PT 478		Minor Revision

		2		4/9/08		PT0478		URANIUM ONE USA INC		5 2/022		Pending		WELLFIELD RESTORATION REPORT FOR WELL UNITS 2-6 TO PT 478		NSR

		3		10/8/09		5 5/128		LINC ENERGY OPERATIONS INC		5 5/128		Pending		UNDERGROUND COAL GASIFICATION R&D PROJECT RECD 10/8/2009 *CHANGED FROM PRELIMINARY TO PENDING AS OF 4/30/12 PER MUTHU KUCHANUR*		Research & Development

		4		4/8/10		PT0214		ALPHA COAL WEST INC		5 3/160		Preliminary		NORTHWEST AMENDMENT APPLICATION TO PT 214-T7		Amendment

		5		4/14/10		ET1394		BAKER/MO SERV INC		5 1/161		Pending		ET TRANSFER FROM PARENT COMPANY TO WOOD GROUP TO 1394ET		LMO

		6		5/12/10		PT0778		URANERZ ENERGY CORP		5 5/166		Preliminary		JAN DOUGH UNIT AMENDMENT TO PT 778; CHANGED TO PRELIMINARY 2/7/2013 PER MARK R.		Amendment

		7		2/7/11		5 6/221		RARE ELEMENT RESOURCES		5 6/221		Preliminary		PRELIMINARY TFN TO BEGIN COLLECTING BASELINE DATA IN PREPARATION OF SUBMITTING A NEW MINING APPLICATION		License to Mine, New

		8		2/15/11		PT0764		PEABODY SCHOOL CREEK MINING LLC		5 2/223		Pending		INCORPORATE EXCAVATION OF SITE 48CA2846 INTO PT 764-T1 ***CONFIDENTIAL***		NSR

		9		2/22/11		PT0267		BENTONITE PERFORMANCE MINERALS LLC		5 4/224		Pending		LICENSE TO MINE UNDER PT 267C		License to Mine

		10		3/22/11		5 2/232		C C C SERV LLC		5 2/232		Pending		CONVERSION OF 1382ET TO A LARGE MINE PERMIT		License to Mine, New

		11		6/1/11		5 2/248		DAN HART PATROL SERV		5 2/248		Pending		CONVERSION OF 1255ET TO A NEW SMALL MINE PERMIT		License to Mine, New

		12		6/30/11		PT0339		BLACK HILLS BENTONITE LLC		5 5/255		Preliminary		HORN AMENDMENT APPLICATION TO PT 339C ***PRELIMINARY INFO RECD 6/30/11***		Amendment

		13		7/27/11		5 2/190		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		5 2/190		Pending		CONVERSION OF 1430ET TO A SMALL MINE PERMIT ***CHANGED TO PENDING PER MARK R E-MAIL DATED 7/27/11***		License to Mine, New

		14		8/1/11		ET1453		BAKER/MO SERV INC (WOOD GROUP)		5 1/265		Pending		TRANSFER 1453ET FROM BAKER/MO SERV INC.		LMO

		15		3/22/12		PT0486		GREEN BRIDGE HOLDINGS INC		5 3/312		Pending		MAJOR REVISION FOR LAND USE CHANGE TO PT 486-T6		Major Revision

		16		5/24/12		5 4/328		CAMECO RESOURCES (POWER RESOURCES DBA)		5 4/328		Preliminary		NEW URANIUM PERMIT *** PERLIMINARY INFO RECD 5/24/12***		License to Mine, New

		17		5/24/12		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		5 3/328		Preliminary		AMENDMENT TO BROWN RANCH TO PT 632 ***PRELIMINARY INFO RECD 5/24/12***		Amendment

		18		7/9/12		SP0704		DAN HART PATROL SERVICE LLC		5 5/338		Preliminary		AMENDMENT APPLICATION TO PT 704(s) ***PERLIMINARY INFO RECD 7/9/12***		Amendment

		19		8/20/12		PT0620		AMERICAN COLLOID CO		5 2/335		Pending		GARMAN/MAUPIN AMENDMENT APPLICATION TO PT 620 *** PRELIMINARY INFO RECD 4/25/12***; CHANGED TO PENDING 8/20/12 PER MARK ROGACZEWSKI		Amendment

		20		9/13/12		PT0428		ALPHA COAL WEST INC		5 6/352		Pending		STREAM CHANNEL RECONSTRUCTION, BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 428-T6		Bond Release Verification

		21		11/14/12		5 6/368		CROELL REDI MIX INC		5 6/368		Pending		CONVERSION OF 1499ET TO A LARGE MINE PERMIT		License to Mine, New

		22		1/7/13		PT0599		WESTERN FUELS WY INC		5 5/378		Pending		LICENSE TO MINE UNDER PT 599-T5		License to Mine

		23		1/25/13		5 4/150		A U C LLC		5 4/150		Pending		NEW PERMIT APPLICATION; ORIGNALLY REC'D 2/17/1O-CHANGED FROM PRELIMINARY TO PENDING 1/25/13		License to Mine, New

		24		2/4/13		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		5 3/385		Pending		REVISE RECLAMATION PLAN TO REMOVE DONKEY CREEK GEOMORPHIC MONITORING TO PT 232-T7		NSR

		25		2/11/13		PT0782		MULLINAX CONCRETE SERV CO INC		5 4/386		Pending		REVISE MINE PLAN TO PT 782		NSR

		26		2/13/13		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		5 1/387		Pending		REVISE GROUNDWATER MONITORING PROGRAM TO PT 232-T7		NSR

		27		2/13/13		SP0647		FISHER SAND & GRAVEL CO		5 6/386		Pending		VEGETATION BOND RELEASE TO PT 647(s)		Bond Release

		28		2/14/13		PT0802		STRATA ENERGY INC		5 3/387		Preliminary		KENDRICK AMENDMENT AND BASELINE VEGETATION SAMPLING PLAN TO PT 802		Amendment

		29		2/15/13		PT0237		CORDERO MINING LLC		5 6/387		Pending		ALLOW "TAKING" OF 2 GOLDEN EAGLE NESTS TO PT 237-T9		NSR

		30		2/26/13		PT0233		THUNDER BASIN COAL CO LLC		5 2/324		Pending		SOUTH HILIGHT AMENDMENT APPLICATION TO PT 233-T8 ***PRELIMINARY INFO RECD 5/8/12***; CHANGED TO PENDING 2/26/2013 PER MARK ROGACZEWSKI		Amendment

		31		2/27/13		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		5 5/391		Pending		MINE UNIT 2 HYDRO TEST PLAN TO PT 632		NSR

		32		3/7/13		PT0497		CHEVRON MINING INC		5 6/392		Pending		FULL BOND RELEASE & TERMINATION OF PT 497-T5		Bond Release

		33		3/8/13		PT0478		URANIUM ONE USA INC		5 6/393		Preliminary		IRIGARAY EXPANSION AMENDMENT TO PT 478; CHANGED TO PRELIMINARY PER MARK R. 3/19/13		Amendment

		34		5/1/13		PT0339		BLACK HILLS BENTONITE LLC		6 1/003		Pending		UPDATE TO AREA # 2 TO PT 339C		NSR

		35		5/1/13		PT0339		BLACK HILLS BENTONITE LLC		6 2/003		Pending		HANSON AMENDMENT TO PT 339C		Amendment

		36		6/19/13		ET1354		ANADARKO PETROLEUM CORP		6 5/015		Pending		TRANSFERED FROM ANADARKO PETROLEUM CORP TO ANADARKO E&P ONSHORE LLC TO 1354ET		Transfer

		37		7/22/13		PT0620		AMERICAN COLLOID CO		6 1/021		Pending		ERICSSON AMENDMENT & UPDATE APPLICATION TO PT 620		Amendment

		38		7/25/13		PT0248		BLACK HILLS BENTONITE LLC		6 6/021		Pending		MURPHY CREEK UPDATE TO PT 248C		NSR

		39		8/1/13		PT0620		AMERICAN COLLOID CO		6 5/023		Pending		BLUE RIBBON AMENDMENT TO PT 620		Amendment

		40		8/6/13		6 2/025		RAMACO WY COAL CO LLC		6 2/025		Preliminary		NEW LARGE MINE PERMIT APPLICATION		License to Mine, New

		41		8/12/13		PT0237		CORDERO MINING LLC		6 2/026		Pending		CHAPTER 15 PHASE 3 BOND RELEASE TO PT 237-T9		Bond Release

		42		9/24/13		PT0599		WESTERN FUELS WY INC		6 6/033		Pending		TERM 6 RENEWAL APPLICATION TO PT 599-T6		Renewal

		43		9/27/13		PT0766		MULLINAX CONCRETE SERV CO INC		6 2/035		Pending		MINE PLAN REVISION TO PT 766		NSR

		44		10/11/13		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		6 5/037		Pending		REVISE MINE PLAN PROGRESSIONS AND POSTMINE TOPOGRAPHY TO PT. 232-T7		Minor Revision

		45		10/14/13		5 3/329		AGGREGATE SOLUTIONS LLC		5 3/329		Pending		CONVERSION 1300ET TO A SMALL MINE PERMIT APPL IN SECTION 36 SCORIA PIT; *PRELIMINARY INFO RECD 5/25/12-SEE LOCKED FILE NO. 2 FOR ARCHAEOLOGY REPORT;CHANGED TO PENDING 10/14/13		New

		46		10/16/13		6 3/038		BAXTER, BRADLEY		6 3/038		Pending				LMO

		47		10/21/13		PT0214		ALPHA COAL WEST INC		6 5/038		Pending		PHASE 1 BOND RELEASE REQUEST TO PT 214-T7		Bond Release

		48		11/6/13		PT0433		PEABODY CABALLO MINING LLC		6 1/041		Pending		APPROVAL OF TOPSOIL STOCKPILE TS76 TO PT 433-T6		NSR

		49		11/13/13		PT0267		BENTONITE PERFORMANCE MINERALS LLC		6 5/041		Pending		PROCTOR JOLLEY FEE 300' BORDER UPDATE TO PT 267C		NSR

		50		11/13/13		PT0267		BENTONITE PERFORMANCE MINERALS LLC		6 6/041		Pending		TEN DEEP 2013 UPDATE TO PT 267C		NSR

		51		12/3/13		PT0483		THUNDER BASIN COAL CO LLC		6 1/044		Pending		RELOCATE ASCM 34 & TOPSOIL STOCKPIEL 26 TO PT 483-T6		NSR

		52		12/3/13		PT0620		AMERICAN COLLOID CO		6 2/044		Pending		BERMUDA IBR APPLICATION TO PT 620		Incidental Boundary Revision

		53		12/9/13		PT0500		BUCKSKIN MINING CO		6 1/045		Pending		TOPSOIL VERIFICATION APPLICATION TO PT 500-T8		Bond Release Verification

		54		12/13/13		SP0711		HETTINGER LLC		6 1/046		Pending		TRANSFER FROM HETTINGER, LLC TO DARRYL LYNDE TO SP 711		NSR

		55		12/23/13		PT0764		PEABODY SCHOOL CREEK MINING LLC		6 2/048		Pending		REVISE BLASTING PLAN TO PT 764-T1		NSR

		56		12/24/13		5 3/286		MULLINAX CONCRETE SERV CO INC		5 3/286		Pending		NEW SMALL MINING PERMIT APPLICATION		License to Mine, New

		57		12/31/13		SP0546		INTERMOUNTAIN CONST & MATERIALS		6 4/048		Pending		REVISE HAUL ROAD & STOCKPILES TO SP 546		NSR

		58		1/2/14		PT0233		THUNDER BASIN COAL CO LLC		6 5/048		Pending		BOND RELEASE VERIFICATION UNIT 13BR_BTT TO PT. 233-T8		Bond Release Verification



						Company will be resubmitting as they are changing names again







Date Recd Permit Number Company Name TFN Number TFN Status

1 12/11/2007 PT0478
URANIUM ONE 
USA INC 4 1/399 Pending

2 4/9/2008 PT0478
URANIUM ONE 
USA INC 5 2/022 Pending

3 10/8/2009 5 5/128
LINC ENERGY 
OPERATIONS INC 5 5/128 Pending

4 4/8/2010 PT0214
ALPHA COAL 
WEST INC 5 3/160 Preliminary

5 4/14/2010 ET1394
BAKER/MO SERV 
INC 5 1/161 Pending

6 5/12/2010 PT0778
URANERZ ENERGY 
CORP 5 5/166 Preliminary

7 2/7/2011 5 6/221
RARE ELEMENT 
RESOURCES 5 6/221 Preliminary

8 2/15/2011 PT0764

PEABODY SCHOOL 
CREEK MINING 
LLC 5 2/223 Pending

9 2/22/2011 PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC 5 4/224 Pending

10 3/22/2011 5 2/232 C C C SERV LLC 5 2/232 Pending

11 6/1/2011 5 2/248
DAN HART 
PATROL SERV 5 2/248 Pending

12 6/30/2011 PT0339
BLACK HILLS 
BENTONITE LLC 5 5/255 Preliminary

13 7/27/2011 5 2/190

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 5 2/190 Pending

14 8/1/2011 ET1453

BAKER/MO SERV 
INC (WOOD 
GROUP) 5 1/265 Pending

15 3/22/2012 PT0486
GREEN BRIDGE 
HOLDINGS INC 5 3/312 Pending

16 5/24/2012 5 4/328

CAMECO 
RESOURCES 
(POWER 
RESOURCES DBA) 5 4/328 Preliminary

17 5/24/2012 PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 5 3/328 Preliminary



18 7/9/2012 SP0704

DAN HART 
PATROL SERVICE 
LLC 5 5/338 Preliminary

19 8/20/2012 PT0620
AMERICAN 
COLLOID CO 5 2/335 Pending

20 9/13/2012 PT0428
ALPHA COAL 
WEST INC 5 6/352 Pending

21 11/14/2012 5 6/368
CROELL REDI MIX 
INC 5 6/368 Pending

22 1/7/2013 PT0599
WESTERN FUELS 
WY INC 5 5/378 Pending

23 1/25/2013 5 4/150 A U C LLC 5 4/150 Pending

24 2/4/2013 PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 5 3/385 Pending

25 2/11/2013 PT0782

MULLINAX 
CONCRETE SERV 
CO INC 5 4/386 Pending

26 2/13/2013 PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 5 1/387 Pending

27 2/13/2013 SP0647
FISHER SAND & 
GRAVEL CO 5 6/386 Pending

28 2/14/2013 PT0802
STRATA ENERGY 
INC 5 3/387 Preliminary

29 2/15/2013 PT0237
CORDERO MINING 
LLC 5 6/387 Pending

30 2/26/2013 PT0233
THUNDER BASIN 
COAL CO LLC 5 2/324 Pending

31 2/27/2013 PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 5 5/391 Pending

32 3/7/2013 PT0497
CHEVRON MINING 
INC 5 6/392 Pending

33 3/8/2013 PT0478
URANIUM ONE 
USA INC 5 6/393 Preliminary

34 5/1/2013 PT0339
BLACK HILLS 
BENTONITE LLC 6 1/003 Pending



35 5/1/2013 PT0339
BLACK HILLS 
BENTONITE LLC 6 2/003 Pending

36 6/19/2013 ET1354
ANADARKO 
PETROLEUM CORP 6 5/015 Pending

37 7/22/2013 PT0620
AMERICAN 
COLLOID CO 6 1/021 Pending

38 7/25/2013 PT0248
BLACK HILLS 
BENTONITE LLC 6 6/021 Pending

39 8/1/2013 PT0620
AMERICAN 
COLLOID CO 6 5/023 Pending

40 8/6/2013 6 2/025
RAMACO WY 
COAL CO LLC 6 2/025 Preliminary

41 8/12/2013 PT0237
CORDERO MINING 
LLC 6 2/026 Pending

42 9/24/2013 PT0599
WESTERN FUELS 
WY INC 6 6/033 Pending

43 9/27/2013 PT0766

MULLINAX 
CONCRETE SERV 
CO INC 6 2/035 Pending

44 10/11/2013 PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 6 5/037 Pending

45 10/14/2013 5 3/329
AGGREGATE 
SOLUTIONS LLC 5 3/329 Pending

46 10/16/2013 6 3/038 BAXTER, BRADLEY 6 3/038 Pending

47 10/21/2013 PT0214
ALPHA COAL 
WEST INC 6 5/038 Pending

48 11/6/2013 PT0433

PEABODY 
CABALLO MINING 
LLC 6 1/041 Pending

49 11/13/2013 PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC 6 5/041 Pending

50 11/13/2013 PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC 6 6/041 Pending

51 12/3/2013 PT0483
THUNDER BASIN 
COAL CO LLC 6 1/044 Pending

52 12/3/2013 PT0620
AMERICAN 
COLLOID CO 6 2/044 Pending

53 12/9/2013 PT0500
BUCKSKIN 
MINING CO 6 1/045 Pending

54 12/13/2013 SP0711 HETTINGER LLC 6 1/046 Pending



55 12/23/2013 PT0764

PEABODY SCHOOL 
CREEK MINING 
LLC 6 2/048 Pending

56 12/24/2013 5 3/286

MULLINAX 
CONCRETE SERV 
CO INC 5 3/286 Pending

57 12/31/2013 SP0546

INTERMOUNTAIN 
CONST & 
MATERIALS 6 4/048 Pending

58 1/2/2014 PT0233
THUNDER BASIN 
COAL CO LLC 6 5/048 Pending

Company will be 
resubmitting as 
they are changing 
names again



TFN Memo TFN Action
REVISION PACKAGE AS DEMONSTRATION OF 
COMPLIANCE WITH LQD NON‐COAL R&R 
CHAPTER 11 TO PT 478 Minor Revision
WELLFIELD RESTORATION REPORT FOR WELL 
UNITS 2‐6 TO PT 478 NSR
UNDERGROUND COAL GASIFICATION R&D 
PROJECT RECD 10/8/2009 *CHANGED FROM 
PRELIMINARY TO PENDING AS OF 4/30/12 PER 
MUTHU KUCHANUR*

Research & 
Development

NORTHWEST AMENDMENT APPLICATION TO PT 
214‐T7 Amendment
ET TRANSFER FROM PARENT COMPANY TO 
WOOD GROUP TO 1394ET LMO
JAN DOUGH UNIT AMENDMENT TO PT 778; 
CHANGED TO PRELIMINARY 2/7/2013 PER 
MARK R. Amendment
PRELIMINARY TFN TO BEGIN COLLECTING 
BASELINE DATA IN PREPARATION OF 
SUBMITTING A NEW MINING APPLICATION

License to Mine, 
New

INCORPORATE EXCAVATION OF SITE 48CA2846 
INTO PT 764‐T1 ***CONFIDENTIAL*** NSR

LICENSE TO MINE UNDER PT 267C License to Mine
CONVERSION OF 1382ET TO A LARGE MINE 
PERMIT

License to Mine, 
New

CONVERSION OF 1255ET TO A NEW SMALL 
MINE PERMIT

License to Mine, 
New

HORN AMENDMENT APPLICATION TO PT 339C 
***PRELIMINARY INFO RECD 6/30/11*** Amendment

CONVERSION OF 1430ET TO A SMALL MINE 
PERMIT ***CHANGED TO PENDING PER MARK 
R E‐MAIL DATED 7/27/11***

License to Mine, 
New

TRANSFER 1453ET FROM BAKER/MO SERV INC. LMO
MAJOR REVISION FOR LAND USE CHANGE TO 
PT 486‐T6 Major Revision

NEW URANIUM PERMIT *** PERLIMINARY 
INFO RECD 5/24/12***

License to Mine, 
New

AMENDMENT TO BROWN RANCH TO PT 632 
***PRELIMINARY INFO RECD 5/24/12*** Amendment



AMENDMENT APPLICATION TO PT 704(s) 
***PERLIMINARY INFO RECD 7/9/12*** Amendment
GARMAN/MAUPIN AMENDMENT APPLICATION 
TO PT 620 *** PRELIMINARY INFO RECD 
4/25/12***; CHANGED TO PENDING 8/20/12 
PER MARK ROGACZEWSKI Amendment
STREAM CHANNEL RECONSTRUCTION, 
BACKFILL QUALITY, SOIL DEPTH AND DRAINAGE 
SYSTEM FUNCTIONALITY VERIFICATIONS TO PT 
428‐T6

Bond Release 
Verification

CONVERSION OF 1499ET TO A LARGE MINE 
PERMIT

License to Mine, 
New

LICENSE TO MINE UNDER PT 599‐T5 License to Mine
NEW PERMIT APPLICATION; ORIGNALLY REC'D 
2/17/1O‐CHANGED FROM PRELIMINARY TO 
PENDING 1/25/13

License to Mine, 
New

REVISE RECLAMATION PLAN TO REMOVE 
DONKEY CREEK GEOMORPHIC MONITORING TO 
PT 232‐T7 NSR

REVISE MINE PLAN TO PT 782 NSR

REVISE GROUNDWATER MONITORING 
PROGRAM TO PT 232‐T7 NSR

VEGETATION BOND RELEASE TO PT 647(s) Bond Release
KENDRICK AMENDMENT AND BASELINE 
VEGETATION SAMPLING PLAN TO PT 802 Amendment
ALLOW "TAKING" OF 2 GOLDEN EAGLE NESTS 
TO PT 237‐T9 NSR
SOUTH HILIGHT AMENDMENT APPLICATION TO 
PT 233‐T8 ***PRELIMINARY INFO RECD 
5/8/12***; CHANGED TO PENDING 2/26/2013 
PER MARK ROGACZEWSKI Amendment

MINE UNIT 2 HYDRO TEST PLAN TO PT 632 NSR
FULL BOND RELEASE & TERMINATION OF PT 
497‐T5 Bond Release
IRIGARAY EXPANSION AMENDMENT TO PT 478; 
CHANGED TO PRELIMINARY PER MARK R. 
3/19/13 Amendment

UPDATE TO AREA # 2 TO PT 339C NSR



HANSON AMENDMENT TO PT 339C Amendment
TRANSFERED FROM ANADARKO PETROLEUM 
CORP TO ANADARKO E&P ONSHORE LLC TO 
1354ET Transfer
ERICSSON AMENDMENT & UPDATE 
APPLICATION TO PT 620 Amendment

MURPHY CREEK UPDATE TO PT 248C NSR

BLUE RIBBON AMENDMENT TO PT 620 Amendment

NEW LARGE MINE PERMIT APPLICATION
License to Mine, 
New

CHAPTER 15 PHASE 3 BOND RELEASE TO PT 237‐
T9 Bond Release

TERM 6 RENEWAL APPLICATION TO PT 599‐T6 Renewal

MINE PLAN REVISION TO PT 766 NSR

REVISE MINE PLAN PROGRESSIONS AND 
POSTMINE TOPOGRAPHY TO PT. 232‐T7 Minor Revision
CONVERSION 1300ET TO A SMALL MINE 
PERMIT APPL IN SECTION 36 SCORIA PIT; 
*PRELIMINARY INFO RECD 5/25/12‐SEE LOCKED 
FILE NO. 2 FOR ARCHAEOLOGY 
REPORT;CHANGED TO PENDING 10/14/13 New

LMO

PHASE 1 BOND RELEASE REQUEST TO PT 214‐T7 Bond Release

APPROVAL OF TOPSOIL STOCKPILE TS76 TO PT 
433‐T6 NSR

PROCTOR JOLLEY FEE 300' BORDER UPDATE TO 
PT 267C NSR

TEN DEEP 2013 UPDATE TO PT 267C NSR
RELOCATE ASCM 34 & TOPSOIL STOCKPIEL 26 
TO PT 483‐T6 NSR

BERMUDA IBR APPLICATION TO PT 620
Incidental 
Boundary Revision

TOPSOIL VERIFICATION APPLICATION TO PT 500‐
T8

Bond Release 
Verification

TRANSFER FROM HETTINGER, LLC TO DARRYL 
LYNDE TO SP 711 NSR



REVISE BLASTING PLAN TO PT 764‐T1 NSR

NEW SMALL MINING PERMIT APPLICATION
License to Mine, 
New

REVISE HAUL ROAD & STOCKPILES TO SP 546 NSR
BOND RELEASE VERIFICATION UNIT 13BR_BTT 
TO PT. 233‐T8

Bond Release 
Verification



From: David Schellinger
To: Bj Kristiansen
Subject: RAMACO proposed amendment
Date: Friday, May 29, 2015 11:31:19 AM

BJ:

Jim Nyenhius, the soil specialist hired by RAMACO to perform the
baseline for the proposed amendment posed a question about the
subsidence area in the proposed location that you and I should look at
in the field.  Could we head out for a few minutes next week to take a
look?  Thanks.

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 12:14:31 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 12:14:31 PM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 26, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
 



November 26, 2013                                        15 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 4:14:46 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 19, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
 
 
 
 

             



May 19, 2014                                        10 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 



May 19, 2014                                        21 
 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, May 29, 2015 4:14:46 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



May 19, 2014                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 



May 19, 2014                                        17 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 



May 19, 2014                                        20 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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From: BJ Kristiansen
To: jbarron
Subject: RE: Graveyard distance
Date: Saturday, May 30, 2015 4:30:06 AM
Attachments: image001.jpg

image002.png

Jeff,

It would depend on the nature of the underground mine.  An old, abandoned mine, such as the
Monarch Mine, could be treated just as if you were mining on the surface into an old pit.  As long as
it was within your permit boundary you could remove coal right up to the old face.  That’s assuming
there aren’t other issues such as water or gas, which may limit how close you want to get.  There are
no active underground mines in the vicinity of the Brook Mine so consideration of active
underground operations are a moot point at this time.  If you were to share a permitted area with
another company then the appropriate permissions would have to be observed.

Does the mining tool do any blasting ahead of mining?  The ones I have seen (continuous miners
and the like) do not shoot the coal, they just grind their way through it.  Any blasting or mining that
would exacerbate old subsidence would have to be accounted for in the mine plan.  I believe that
safety considerations would be more of a determinative factor on establishing mining boundaries
than distance to the old working face. 

There is another consideration; how accurate are the old maps?  The surveys were pretty accurate
back then but a common practice could pose an issue.  I know an old miner who worked at Big Horn
Coal whose father worked in the old underground mines.  The miners used to sneak into the mine
during off hours and steal coal from the remote rooms to heat their houses.   So the actual void
spaces could be larger than mapped.  How’s that for useless trivia.

 

From: jbarron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, February 10, 2014 9:31 AM
To: BJ Kristiansen
Subject: Re: Graveyard distance
 

BJ,

do you know of any offset distance for disturbance to an underground mine?

On 2/10/2014 9:09 AM, BJ Kristiansen wrote:

OK Jeff,  300 feet is the distance for the buffer to a cemetery.  Also, no subsidence
allowable and blasting needs to be controlled as if it were a secondary protected
structure at 5 inches/sec. seismic velocity.  We can calculate the effects of blasting, of
course, but a seismograph may be needed initially.  Did you ever see Poltergeist?  We
don’t want to irritate the spirits.

 

-bj

 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com




 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Project Geologist

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-7615

 

              

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

 

 

 

 

--

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue |  Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

http://www.wwcengineering.com/






From: Deanna Hill
To: Cameron Nazminia
Subject: tables
Date: Saturday, May 30, 2015 9:49:57 AM
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maybe these will open
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:cameron.nazminia@wyo.gov
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		Permit Number

		Mineral

		Company Name

		Bond Type

		Approval Date

		 Bond Amount 

		



		CN0009

		Coal

		ARK LAND CO

		Surety bond

		12/27/2012

		 $                       10,000.00 

		



		CN0015

		Coal

		ANADARKO HOLDING CO

		Surety bond

		7/6/1982

		 $                       25,000.00 

		



		CN0015

		Coal

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                       30,000.00 

		



		CN0085

		Coal

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                       10,000.00 

		



		CN0096

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $                       13,050.00 

		



		CN0096

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                       13,050.00 

		



		CN0116

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2003

		 $                       10,000.00 

		



		CN0118

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2002

		 $                       10,000.00 

		



		CN0123

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $                       46,500.00 

		



		CN0126

		Coal

		BRIDGER COAL CO

		Surety bond

		10/13/2006

		 $                          2,000.00 

		



		CN0130

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2003

		 $                     139,000.00 

		



		CN0134

		Coal

		HAYSTACK COAL CO

		Surety bond

		10/22/2001

		 $                     103,057.00 

		



		CN0137

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $                       12,000.00 

		



		CN0139

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/24/2012

		 $                       95,000.00 

		



		CN0140

		Coal

		WEST ROUNDUP RESOURCES INC

		Surety bond

		11/18/2005

		 $                          9,275.00 

		



		CN0143

		Coal

		ARK LAND CO

		Surety bond

		9/28/2006

		 $                       80,800.00 

		



		CN0144

		Coal

		CABALLO COAL CO

		Surety bond

		4/11/2007

		 $                       43,000.00 

		



		CN0151

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/24/2012

		 $                       15,000.00 

		



		CN0152

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Surety bond

		8/18/2009

		 $                       23,100.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		10/26/2010

		 $                     255,015.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/27/2011

		 $                     416,405.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		1/10/2012

		 $                     122,472.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		2/28/2012

		 $                       45,108.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/24/2012

		 $                       36,000.00 

		



		CN0155

		Coal

		PEABODY CABALLO MINING LLC

		Surety bond

		5/23/2011

		 $                     288,000.00 

		



		CN0156

		Coal

		COUNTY COAL CO LLC

		Check or Cash

		7/21/2011

		 $                       15,000.00 

		



		CN0156

		Coal

		COUNTY COAL CO LLC

		Check or Cash

		8/5/2011

		 $                       16,300.00 

		



		CN0158

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/23/2012

		 $                       13,950.00 

		



		CN0159

		Coal

		BUCKSKIN MINING CO

		Surety bond

		8/15/2012

		 $                       82,000.00 

		



		CN0160

		Coal

		RAMACO WY COAL CO

		Certificate of Deposit

		9/28/2012

		 $                       18,000.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/20/2011

		 $                             250.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/20/2011

		 $                             500.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/28/2012

		 $                          1,750.00 

		



		DN0043

		Uranium

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                     500,000.00 

		



		DN0059

		Uranium

		ENERGY METALS CORP (US)

		Check or Cash

		12/1/2006

		 $                       11,400.00 

		



		DN0060

		Uranium

		UMETCO MINERALS CORP

		Surety bond

		11/24/1999

		 $                       26,796.00 

		



		DN0077

		Trona

		F M C CORP

		Surety bond

		6/20/1980

		 $                       10,000.00 

		



		DN0086

		Trona

		O C I WY LP

		Surety bond

		4/7/2000

		 $                       14,750.00 

		



		DN0102

		Bentonite

		M I LLC

		Surety bond

		4/14/2004

		 $                       10,000.00 

		



		DN0115

		Uranium

		URANIUM RESOURCES INC

		Surety bond

		8/11/1981

		 $                       10,000.00 

		



		DN0130

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		4/29/1985

		 $                       10,000.00 

		



		DN0147

		Trona

		F M C WY CORP

		Surety bond

		3/22/2000

		 $                       40,000.00 

		



		DN0155

		Bentonite

		SCHLOSSER, JIMMY DALE

		Certificate of Deposit

		8/16/1982

		 $                          1,000.00 

		



		DN0160

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/24/2007

		 $                       20,000.00 

		



		DN0160

		Bentonite

		WYO-BEN INC

		Surety bond

		4/26/1984

		 $                          2,525.00 

		



		DN0175

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		3/14/2000

		 $                       41,000.00 

		



		DN0177

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/25/2008

		 $                       15,300.00 

		



		DN0194

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                     225,000.00 

		



		DN0209

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/11/1997

		 $                     353,675.00 

		



		DN0233

		Gold

		PFAFF, CARL E

		Certificate of Deposit

		11/2/1988

		 $                             200.00 

		



		DN0236

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/23/2002

		 $                     653,100.00 

		



		DN0236

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		1/14/2013

		 $                  4,800,000.00 

		



		DN0253

		Trona

		SOLVAY SODA ASH JOINT VENTURE

		Surety bond

		4/27/1995

		 $                       47,000.00 

		



		DN0255

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Surety bond

		9/23/1993

		 $                       29,300.00 

		



		DN0264

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/29/1997

		 $                     403,000.00 

		



		DN0267

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                       10,000.00 

		



		DN0297

		Uranium

		GREEN MOUNTAIN MINING VENTURE

		Surety bond

		8/21/2012

		 $                     201,500.00 

		



		DN0300

		Leonardite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/20/2008

		 $                          6,000.00 

		



		DN0306

		Sand

		V A RESOURCES LLC

		Certificate of Deposit

		2/12/1998

		 $                          1,500.00 

		



		DN0306

		Sand

		V A RESOURCES LLC

		Certificate of Deposit

		2/12/1998

		 $                          3,000.00 

		



		DN0312

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		9/27/2000

		 $                       10,000.00 

		



		DN0313

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		9/27/2000

		 $                       10,000.00 

		



		DN0320

		Diamonds

		ENCAMPMENT MINERALS INC

		Check or Cash

		11/1/2002

		 $                       10,000.00 

		



		DN0320

		Diamonds

		ENCAMPMENT MINERALS INC

		Check or Cash

		10/29/2009

		 $                          9,500.00 

		



		DN0325

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		2/13/2004

		 $                       10,000.00 

		



		DN0326

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		7/19/2004

		 $                          3,000.00 

		



		DN0331

		Uranium

		ENERGY FUELS WY INC

		Check or Cash

		7/21/2011

		 $                       20,100.00 

		



		DN0335

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                       30,450.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Certificate of Deposit

		6/4/2007

		 $                       30,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		6/5/2006

		 $                       10,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		3/8/2007

		 $                       10,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		4/11/2008

		 $                     230,000.00 

		



		DN0337

		Limestone

		LIEN, PETE & SONS INC

		Check or Cash

		6/5/2006

		 $                       10,000.00 

		



		DN0337

		Limestone

		LIEN, PETE & SONS INC

		Check or Cash

		6/1/2007

		 $                          5,000.00 

		



		DN0338

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		3/16/2011

		 $                       75,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Check or Cash

		2/19/2009

		 $                             967.75 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		8/9/2006

		 $                     250,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		5/8/2007

		 $                     750,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		2/19/2011

		 $                     316,541.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Treasury Bond

		2/19/2009

		 $                     159,148.25 

		



		DN0340

		Gypsum

		MONOLITH MINERALS LLC

		Certificate of Deposit

		8/9/2006

		 $                          2,000.00 

		



		DN0342

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		8/22/2006

		 $                     250,000.00 

		



		DN0342

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		4/20/2007

		 $                     750,000.00 

		



		DN0346

		Uranium

		POWERTECH (USA) INC

		Check or Cash

		10/2/2006

		 $                          2,000.00 

		



		DN0349

		Uranium

		HORIZON WY URANIUM INC

		Money Market Certificate

		11/13/2006

		 $                     161,843.00 

		



		DN0353

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		4/2/2007

		 $                  1,000,000.00 

		



		DN0354

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/6/2009

		 $                          3,000.00 

		



		DN0356

		Uranium

		POWERTECH (USA) INC

		Check or Cash

		3/5/2009

		 $                       10,000.00 

		



		DN0360

		Gold

		WYOMING GOLD MINING CO INC

		Certificate of Deposit

		5/24/2007

		 $                       28,400.00 

		



		DN0361

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		7/6/2007

		 $                       10,000.00 

		



		DN0364

		Copper

		HAGGERTY RESOURCES LLC

		Check or Cash

		8/6/2007

		 $                       30,000.00 

		



		DN0366

		Uranium

		BLUE EYED SHEEP RESOURCES LLC

		Check or Cash

		4/22/2009

		 $                       46,500.00 

		



		DN0367

		Uranium

		URANIUM ENERGY CORP

		Certificate of Deposit

		11/21/2008

		 $                             800.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		10/15/2007

		 $                       11,200.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		1/23/2008

		 $                       26,500.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       31,300.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       16,700.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       59,200.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                          4,700.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                       11,600.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                       47,000.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/25/2006

		 $                       24,600.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		12/11/2012

		 $                       56,600.00 

		



		DN0371

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                     569,000.00 

		



		DN0377

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/21/2008

		 $                          3,900.00 

		



		DN0377

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		1/16/2011

		 $                          5,100.00 

		



		DN0378

		Uranium

		URANERZ ENERGY CORP

		Certificate of Deposit

		8/27/2008

		 $                       37,500.00 

		



		DN0378

		Uranium

		URANERZ ENERGY CORP

		Surety bond

		5/5/2008

		 $                     622,500.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		5/28/2008

		 $                          7,500.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		9/12/2011

		 $                          6,600.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		9/12/2011

		 $                     244,200.00 

		



		DN0384

		Uranium

		STRATA ENERGY INC

		CDARS

		10/5/2010

		 $                     785,000.00 

		



		DN0384

		Uranium

		STRATA ENERGY INC

		CDARS

		4/5/2012

		 $                     640,000.00 

		



		DN0389

		Bentonite

		WYO-BEN INC

		Letter of Credit

		11/6/2008

		 $                       20,000.00 

		



		DN0390

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		11/19/2008

		 $                          3,000.00 

		



		DN0392

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/7/2009

		 $                  1,625,000.00 

		



		DN0394

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		7/7/2010

		 $                     272,251.92 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		10/5/2010

		 $                     100,000.00 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		3/16/2011

		 $                     200,000.00 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		4/5/2012

		 $                     200,000.00 

		



		DN0398

		Shale

		GENERAL SYNFUELS INTL INC

		Check or Cash

		3/16/2010

		 $                          8,100.00 

		



		DN0400

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                     228,000.00 

		



		DN0401

		Uranium

		A U C LLC

		Certificate of Deposit

		8/9/2010

		 $                     112,200.00 

		



		DN0401

		Uranium

		A U C LLC

		Letter of Credit

		3/18/2011

		 $                     683,400.00 

		



		DN0405

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		9/29/2010

		 $                       29,750.00 

		



		DN0406

		Gold

		BIG BEAR MINING INC

		Surety bond

		2/23/2011

		 $                       54,200.00 

		



		DN0407

		Uranium

		CROSSHAIR ENERGY USA INC

		Check or Cash

		6/1/2011

		 $                       36,600.00 

		



		DN0408

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/18/2011

		 $                     205,000.00 

		



		DN0409

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		9/6/2011

		 $                     245,000.00 

		



		DN0410

		Iron

		TITAN IRON ORE CORP

		Check or Cash

		11/2/2011

		 $                          7,300.00 

		



		DN0411

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/8/2011

		 $                             700.00 

		



		DN0411

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/8/2011

		 $                     150,000.00 

		



		DN0412

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/13/2012

		 $                     948,300.00 

		



		DN0413

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/13/2012

		 $                     835,400.00 

		



		DN0414

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/27/2012

		 $                       10,000.00 

		



		DN0415

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/27/2012

		 $                       10,000.00 

		



		DN0416

		Uranium

		N F U WYOMING LLC

		Surety bond

		7/23/2012

		 $                     461,000.00 

		



		DN0417

		Uranium

		STRATHMORE RESOURCES (US) LTD

		Check or Cash

		8/20/2012

		 $                     199,500.00 

		



		DN0418

		Uranium

		STRATHMORE RESOURCES (US) LTD

		Check or Cash

		8/20/2012

		 $                     199,700.00 

		



		DN0419

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		8/20/2012

		 $                          9,000.00 

		



		DN0420

		Iron

		INNOVATION EXPLORATION VENTURES LLC

		Certificate of Deposit

		8/27/2012

		 $                       38,500.00 

		



		DN0422

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/28/2013

		 $                     811,900.00 

		



		ET0022

		Sand & Gravel

		GRANGER, TOWN OF

		Check or Cash

		9/14/1977

		 $                             400.00 

		



		ET0062

		Sand & Gravel

		DEBERNARDI BROS INC

		Check or Cash

		1/18/1978

		 $                          2,000.00 

		



		ET0093

		Sand & Gravel

		BUTCHER, RONALD D

		Certificate of Deposit

		2/13/1981

		 $                             600.00 

		



		ET0148

		Sand & Gravel

		PREWITT, DAVID & WINIFRED

		Certificate of Deposit

		3/10/1999

		 $                       10,000.00 

		



		ET0192

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		10/12/2009

		 $                       10,000.00 

		



		ET0210

		Scoria

		ANTON, ROGER & LAVON

		Certificate of Deposit

		1/27/2005

		 $                          1,000.00 

		



		ET0286

		Sand & Gravel

		JOHNSON RANCHES

		Certificate of Deposit

		1/13/1987

		 $                          2,000.00 

		



		ET0304

		Sand & Gravel

		SINKS CANYON WELDING & OILFIELD SERV INC

		Certificate of Deposit

		3/11/1991

		 $                          2,000.00 

		



		ET0322

		Sand & Gravel

		CHAPMAN CONTRACTING INC

		Check or Cash

		8/4/1981

		 $                             200.00 

		



		ET0322

		Sand & Gravel

		CHAPMAN CONTRACTING INC

		Check or Cash

		4/24/2009

		 $                          2,800.00 

		



		ET0338

		Sand & Gravel

		G & L CONCRETE INC

		Certificate of Deposit

		2/4/1998

		 $                       10,000.00 

		



		ET0353

		Sand & Gravel

		DEVRIES, RAY

		Certificate of Deposit

		2/5/1988

		 $                          3,000.00 

		



		ET0355

		Dolomite

		MOSTELLER, CHARLES W %PAT MOSTELLER

		Surety bond

		12/28/1981

		 $                          3,000.00 

		



		ET0372

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		5/6/1999

		 $                             800.00 

		



		ET0385

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		10/11/2000

		 $                          7,200.00 

		



		ET0389

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		5/28/1982

		 $                          2,000.00 

		



		ET0406

		Sand & Gravel

		ALBRIGHT SAND & GRAVEL

		Certificate of Deposit

		7/29/1982

		 $                             800.00 

		



		ET0413

		Sand & Gravel

		SANDERS, WILLIAM A

		Letter of Credit

		10/25/1999

		 $                             750.00 

		



		ET0486

		Sand & Gravel

		WYOMING RED ROCK LLC

		Certificate of Deposit

		11/6/1991

		 $                          1,200.00 

		



		ET0490

		Sand & Gravel

		NEWFIELD PRODUCTION CO

		Surety bond

		9/27/2007

		 $                       10,000.00 

		



		ET0511

		Scoria

		ELDRIDGE EXCAVATING INC

		Certificate of Deposit

		4/25/1984

		 $                          2,000.00 

		



		ET0515

		Sand & Gravel

		SPANN, RUTH H

		Check or Cash

		5/23/1984

		 $                             400.00 

		



		ET0520

		Scoria

		RUMPELSTILTSKIN INC

		Surety bond

		6/1/1984

		 $                             800.00 

		



		ET0532

		Sand & Gravel

		HOFFMAN, GERALD CONST INC

		Certificate of Deposit

		7/31/1984

		 $                          1,200.00 

		



		ET0558

		Sand & Gravel

		PLATTE VALLEY FOREST MANAGEMENT LLC

		Letter of Credit

		7/8/2011

		 $                          5,000.00 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Certificate of Deposit

		1/4/1985

		 $                             900.00 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Certificate of Deposit

		5/21/2004

		 $                          5,010.50 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Letter of Credit

		12/20/2011

		 $                          6,300.00 

		



		ET0561

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Certificate of Deposit

		9/30/1996

		 $                          2,000.00 

		



		ET0566

		Sand & Gravel

		ROBINSON, J P

		Certificate of Deposit

		2/27/1985

		 $                             300.00 

		



		ET0566

		Sand & Gravel

		ROBINSON, J P

		Letter of Credit

		9/5/2007

		 $                          9,000.00 

		



		ET0583

		Sand & Gravel

		BUDD & SONS LAND CO

		Certificate of Deposit

		6/14/1985

		 $                          3,000.00 

		



		ET0588

		Sand & Gravel

		EVANS CONST INC

		Certificate of Deposit

		10/22/1993

		 $                       10,000.00 

		



		ET0618

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		1/22/2008

		 $                          2,300.00 

		



		ET0623

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		1/15/1986

		 $                          1,800.00 

		



		ET0634

		Shale

		FLAMING GORGE CORP

		Certificate of Deposit

		6/5/1986

		 $                             600.00 

		



		ET0641

		Feldspar

		VALENTINE CONST INC

		Certificate of Deposit

		6/17/1999

		 $                          2,000.00 

		



		ET0641

		Feldspar

		VALENTINE CONST INC

		Check or Cash

		9/13/1991

		 $                             500.00 

		



		ET0674

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		6/19/1997

		 $                          3,000.00 

		



		ET0675

		Sand & Gravel

		BROWN, NATE LIVING TRUST

		Certificate of Deposit

		11/5/2004

		 $                          6,000.00 

		



		ET0679

		Sand & Gravel

		JOYCE, JOHN

		Certificate of Deposit

		7/20/1987

		 $                             300.00 

		



		ET0679

		Sand & Gravel

		JOYCE, JOHN

		Letter of Credit

		10/1/1996

		 $                          7,500.00 

		



		ET0689

		Scoria

		D & A CONST INC

		Letter of Credit

		7/26/2001

		 $                          3,000.00 

		



		ET0700

		Shale

		SANBURN CONST

		Certificate of Deposit

		10/9/1990

		 $                             600.00 

		



		ET0700

		Shale

		SANBURN CONST

		Certificate of Deposit

		11/7/2002

		 $                          1,000.00 

		



		ET0708

		Sand & Gravel

		CORA VALLEY CONST INC

		Certificate of Deposit

		12/22/2009

		 $                          3,000.00 

		



		ET0718

		Sand & Gravel

		FLARE CONST INC

		Surety bond

		3/12/2009

		 $                       10,000.00 

		



		ET0729

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		9/2/1988

		 $                          1,000.00 

		



		ET0729

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		10/24/2012

		 $                          1,000.00 

		



		ET0732

		Sand & Gravel

		SANDERS, FRANK & YOLA

		Certificate of Deposit

		9/29/1988

		 $                          3,000.00 

		



		ET0742

		Sand & Gravel

		LEWIS CONST LC

		Certificate of Deposit

		8/11/2005

		 $                       10,000.00 

		



		ET0744

		Sand & Gravel

		LINCH CONTRACTORS INC

		Certificate of Deposit

		2/1/1989

		 $                             900.00 

		



		ET0744

		Sand & Gravel

		LINCH CONTRACTORS INC

		Certificate of Deposit

		2/4/1997

		 $                          4,000.00 

		



		ET0745

		Sand & Gravel

		NICHOLSON DIRT CONTRACTING

		Letter of Credit

		2/20/2008

		 $                       10,000.00 

		



		ET0748

		Sand & Gravel

		LAMAX CONST INC

		Certificate of Deposit

		4/6/1989

		 $                          2,700.00 

		



		ET0748

		Sand & Gravel

		LAMAX CONST INC

		Certificate of Deposit

		9/21/2010

		 $                          1,000.00 

		



		ET0749

		Sand & Gravel

		VALENTINE CONST INC

		Certificate of Deposit

		10/30/1991

		 $                          3,000.00 

		



		ET0760

		Sand & Gravel

		DUBOIS, TOWN OF

		Certificate of Deposit

		9/10/1990

		 $                          1,500.00 

		



		ET0761

		Shale

		CUNNINGHAM, DALE

		Certificate of Deposit

		8/28/1995

		 $                             650.00 

		



		ET0761

		Shale

		CUNNINGHAM, DALE

		Certificate of Deposit

		8/6/2003

		 $                          1,700.00 

		



		ET0771

		Sand & Gravel

		BROWN, JERRY M INC

		Letter of Credit

		7/23/2012

		 $                          3,000.00 

		



		ET0792

		Sand & Gravel

		ROSS EXCAVATION INC

		Letter of Credit

		10/18/2007

		 $                          7,200.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/11/1994

		 $                          3,000.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/11/1994

		 $                          1,400.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/22/2000

		 $                          2,000.00 

		



		ET0803

		Sand & Gravel

		OPEN RANGE LAND CO LLC

		Certificate of Deposit

		3/7/2008

		 $                       10,000.00 

		



		ET0822

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/20/1991

		 $                          3,000.00 

		



		ET0822

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/22/2000

		 $                          5,250.00 

		



		ET0827

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		11/20/1991

		 $                             300.00 

		



		ET0827

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		7/6/2001

		 $                          7,000.00 

		



		ET0830

		Sand & Gravel

		FEAR CATTLE CO

		Certificate of Deposit

		1/3/1992

		 $                          2,500.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		1/15/1992

		 $                             900.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		12/31/2007

		 $                          4,000.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		3/9/2011

		 $                          5,100.00 

		



		ET0843

		Sand & Gravel

		LAYOS INC

		Certificate of Deposit

		4/6/1992

		 $                          3,000.00 

		



		ET0847

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                          3,000.00 

		



		ET0855

		Sand & Gravel

		ENCORE OPERATING LP

		Surety bond

		6/1/2007

		 $                          5,800.00 

		



		ET0864

		Sand & Gravel

		HOT IRON INC

		Certificate of Deposit

		12/13/2005

		 $                          5,000.00 

		



		ET0866

		Sand & Gravel

		ELDRIDGE EXCAVATING INC

		Certificate of Deposit

		11/6/1992

		 $                          3,000.00 

		



		ET0883

		Sand & Gravel

		LEE EXCAVATION

		Certificate of Deposit

		6/16/1993

		 $                             900.00 

		



		ET0883

		Sand & Gravel

		LEE EXCAVATION

		Certificate of Deposit

		6/15/2004

		 $                             500.00 

		



		ET0884

		Sand & Gravel

		ALBRIGHT, HAROLD & LISA

		Certificate of Deposit

		6/23/1993

		 $                          3,000.00 

		



		ET0884

		Sand & Gravel

		ALBRIGHT, HAROLD & LISA

		Certificate of Deposit

		1/18/1996

		 $                          6,000.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		6/30/1993

		 $                             600.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		6/30/1993

		 $                             300.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		7/10/2003

		 $                          3,200.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		7/10/2003

		 $                             200.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		8/22/2007

		 $                          2,700.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		1/22/2009

		 $                          3,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		4/4/2002

		 $                          2,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		2/8/2006

		 $                          2,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		11/27/2012

		 $                          4,000.00 

		



		ET0892

		Sand & Gravel

		SCHMID OILFIELD SERV INC

		Surety bond

		3/22/2002

		 $                       28,000.00 

		



		ET0897

		Sand & Gravel

		IMERYS MARBLE INC

		Certificate of Deposit

		11/2/1993

		 $                       11,000.00 

		



		ET0907

		Sand & Gravel

		CHUNG, WILLIAM

		Check or Cash

		12/13/2012

		 $                       10,000.00 

		



		ET0911

		Sand & Gravel

		DOMSON INC

		Certificate of Deposit

		4/11/1994

		 $                       10,000.00 

		



		ET0911

		Sand & Gravel

		DOMSON INC

		Certificate of Deposit

		2/2/2000

		 $                          1,000.00 

		



		ET0916

		Sand & Gravel

		LINDLEY CONST

		Certificate of Deposit

		5/20/1994

		 $                          3,000.00 

		



		ET0926

		Sand & Gravel

		EOG RESOURCES INC

		Check or Cash

		8/17/1994

		 $                          2,000.00 

		



		ET0927

		Scoria

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/26/2005

		 $                       10,000.00 

		



		ET0935

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Certificate of Deposit

		3/16/2000

		 $                          3,000.00 

		



		ET0936

		Sand & Gravel

		TITAN IRON ORE CORP

		Surety bond

		12/7/2012

		 $                       10,000.00 

		



		ET0937

		Sand & Gravel

		VERMILLION RANCH LTD

		Certificate of Deposit

		11/4/1994

		 $                          1,000.00 

		



		ET0937

		Sand & Gravel

		VERMILLION RANCH LTD

		Certificate of Deposit

		1/30/1997

		 $                          1,000.00 

		



		ET0941

		Scoria

		SEARLE BROS CONST CO

		Certificate of Deposit

		12/7/1994

		 $                       10,000.00 

		



		ET0951

		Sand & Gravel

		R S T EXCAVATION

		Certificate of Deposit

		2/20/1996

		 $                       10,000.00 

		



		ET0959

		Sand & Gravel

		WYLIE CONST INC

		Certificate of Deposit

		4/3/1995

		 $                          5,000.00 

		



		ET0961

		Sand & Gravel

		DODGE, TYLER

		Letter of Credit

		4/10/1995

		 $                       10,000.00 

		



		ET0963

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		3/29/2010

		 $                       10,000.00 

		



		ET0967

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		6/12/1995

		 $                          4,000.00 

		



		ET0971

		Sand & Gravel

		KYLANDER CONST CO

		Surety bond

		10/1/1998

		 $                       10,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          2,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		1/15/2005

		 $                          1,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		12/29/2010

		 $                          1,000.00 

		



		ET0974

		Sand & Gravel

		DUNTON SHEEP CO

		Letter of Credit

		4/20/2007

		 $                       10,000.00 

		



		ET0983

		Sand & Gravel

		WHEELDON, CHANCY

		Certificate of Deposit

		10/11/1995

		 $                          1,000.00 

		



		ET0993

		Sand & Gravel

		WORLAND, CITY OF

		Certificate of Deposit

		1/30/1996

		 $                          1,500.00 

		



		ET0999

		Sand & Gravel

		VEIGEL, LYNN

		Certificate of Deposit

		2/20/2007

		 $                       10,000.00 

		



		ET1002

		Sand & Gravel

		STEELE, DONNA M & BURKE

		Certificate of Deposit

		12/13/2012

		 $                       10,000.00 

		



		ET1024

		Sand & Gravel

		HILCORP ENERGY CO

		Surety bond

		7/25/2007

		 $                          3,000.00 

		



		ET1029

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		2/25/2002

		 $                          9,000.00 

		



		ET1031

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		1/24/1997

		 $                       10,000.00 

		



		ET1036

		Sand & Gravel

		D & A CONST INC

		Letter of Credit

		7/26/2001

		 $                          6,000.00 

		



		ET1042

		Sand & Gravel

		GARLAND BROTHERS LLC

		Certificate of Deposit

		10/22/2010

		 $                       10,000.00 

		



		ET1045

		Sand & Gravel

		WIND RIVER READY MIX INC

		Certificate of Deposit

		1/23/1998

		 $                          3,000.00 

		



		ET1045

		Sand & Gravel

		WIND RIVER READY MIX INC

		Certificate of Deposit

		3/18/1999

		 $                          5,000.00 

		



		ET1046

		Sand & Gravel

		ROCKING K ENTERPRISES

		Certificate of Deposit

		7/1/1997

		 $                          2,000.00 

		



		ET1051

		Sand & Gravel

		J & J GRAVEL LLC

		Certificate of Deposit

		9/2/1997

		 $                       10,000.00 

		



		ET1054

		Limestone

		RISSLER & MCMURRY CO

		Surety bond

		10/20/1999

		 $                       10,000.00 

		



		ET1057

		Limestone

		V A RESOURCES LLC

		Certificate of Deposit

		10/29/1997

		 $                       10,000.00 

		



		ET1064

		Sand & Gravel

		GOSHEN GRAVEL CO LLC

		Check or Cash

		12/30/2011

		 $                       10,000.00 

		



		ET1066

		Shale

		PATHFINDER IRRIGATION DIST

		Surety bond

		3/2/1998

		 $                       10,000.00 

		



		ET1067

		Sand & Gravel

		B & D CONST LLC

		Certificate of Deposit

		3/6/1998

		 $                          3,000.00 

		



		ET1069

		Sand & Gravel

		MERRILL, EARL S

		Certificate of Deposit

		2/27/2013

		 $                       10,000.00 

		



		ET1072

		Sand & Gravel

		THIEL CONST

		Certificate of Deposit

		3/23/2006

		 $                          3,500.00 

		



		ET1074

		Sand & Gravel

		FREMONT SHEEP CO INC

		Certificate of Deposit

		4/23/1998

		 $                          6,000.00 

		



		ET1078

		Dirt

		DIMOND, LYNN

		Certificate of Deposit

		7/25/2005

		 $                       10,000.00 

		



		ET1079

		Sand & Gravel

		BROWN, MATT

		Certificate of Deposit

		8/4/1998

		 $                          2,000.00 

		



		ET1080

		Sand & Gravel

		QUALITY CONST

		Certificate of Deposit

		8/4/1998

		 $                          5,000.00 

		



		ET1082

		Sand & Gravel

		BELLS RESTORATION & ROUSTABOUT SERV

		Certificate of Deposit

		11/30/2000

		 $                          2,100.00 

		



		ET1082

		Sand & Gravel

		BELLS RESTORATION & ROUSTABOUT SERV

		Certificate of Deposit

		7/31/2003

		 $                             900.00 

		



		ET1112

		Scoria

		HAIVALA, JOHN & NICKI

		Certificate of Deposit

		8/18/2006

		 $                       10,000.00 

		



		ET1120

		Sand & Gravel

		71 CONST

		Surety bond

		11/17/2003

		 $                       10,000.00 

		



		ET1128

		Sand & Gravel

		NOWOOD CONST INC

		Certificate of Deposit

		5/15/2007

		 $                          8,000.00 

		



		ET1131

		Sand & Gravel

		FIRST ENERGY SERV CO

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1132

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/1/2013

		 $                       10,000.00 

		



		ET1138

		Sand & Gravel

		AZTEC CONST CO INC

		Surety bond

		6/7/2000

		 $                       10,000.00 

		



		ET1139

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		4/23/2013

		 $                       10,000.00 

		



		ET1141

		Sand & Gravel

		KOBBE CONST PARTNERSHIP

		Certificate of Deposit

		2/21/2006

		 $                       10,000.00 

		



		ET1145

		Sand & Gravel

		BACHMEIER, ELIZABETH

		Certificate of Deposit

		8/15/2000

		 $                       10,000.00 

		



		ET1150

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		9/11/2000

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		1/14/2005

		 $                          1,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		1/14/2005

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		2/14/2007

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		2/14/2007

		 $                          3,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		12/31/2008

		 $                          8,500.00 

		



		ET1154

		Sand & Gravel

		COLLINS, JAY B

		Letter of Credit

		8/12/2003

		 $                       10,000.00 

		



		ET1155

		Scoria

		PEEGEE RANCH

		Certificate of Deposit

		10/13/2000

		 $                       10,000.00 

		



		ET1158

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		11/20/2007

		 $                       10,000.00 

		



		ET1160

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		1/11/2001

		 $                       10,000.00 

		



		ET1161

		Scoria

		ODEGARD, DUANE

		Certificate of Deposit

		1/24/2001

		 $                          5,000.00 

		



		ET1161

		Scoria

		ODEGARD, DUANE

		Certificate of Deposit

		3/3/2005

		 $                          5,000.00 

		



		ET1164

		Scoria

		DCM CONST LLC

		Certificate of Deposit

		11/18/2008

		 $                          5,000.00 

		



		ET1165

		Sand & Gravel

		MOUNTAIN CONST CO

		Surety bond

		2/9/2001

		 $                       10,000.00 

		



		ET1167

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		9/19/2003

		 $                          3,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		1/15/2004

		 $                          4,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		1/14/2004

		 $                          3,000.00 

		



		ET1176

		Sand & Gravel

		SCHMID OILFIELD SERV INC

		Certificate of Deposit

		4/24/2001

		 $                          8,700.00 

		



		ET1177

		Sand & Gravel

		JOHNS EXCAVATION (DEROMEDI, JOHN)

		Certificate of Deposit

		4/27/2009

		 $                          5,000.00 

		



		ET1179

		Scoria

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		4/24/2001

		 $                          3,000.00 

		



		ET1179

		Scoria

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		3/25/2003

		 $                          1,500.00 

		



		ET1181

		Scoria

		DUNN TRUCKING INC

		Letter of Credit

		3/26/2007

		 $                       50,000.00 

		



		ET1183

		Shale

		CARSON, WAYLON

		Letter of Credit

		6/27/2001

		 $                       10,000.00 

		



		ET1186

		Sand & Gravel

		SCHMID SAND & GRAVEL

		Surety bond

		7/17/2001

		 $                       10,000.00 

		



		ET1189

		Sand & Gravel

		VOORHEES, BONNIE RAE

		Certificate of Deposit

		8/27/2001

		 $                          4,600.00 

		



		ET1193

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/4/2013

		 $                       10,000.00 

		



		ET1202

		Scoria

		FIRST ENERGY SERV CO

		Surety bond

		2/11/2002

		 $                       10,000.00 

		



		ET1213

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		5/15/2002

		 $                       10,000.00 

		



		ET1215

		Scoria

		MERLIN RANCH INC

		Check or Cash

		5/28/2002

		 $                          4,000.00 

		



		ET1220

		Scoria

		WILLIES DIRT SERV

		Letter of Credit

		7/19/2002

		 $                       10,000.00 

		



		ET1226

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		9/5/2002

		 $                       10,000.00 

		



		ET1227

		Sand & Gravel

		LEE, H B CONST CO INC

		Surety bond

		9/5/2002

		 $                       10,000.00 

		



		ET1228

		Sand & Gravel

		MELGAARD CONST CO INC

		Certificate of Deposit

		8/9/2012

		 $                       12,000.00 

		



		ET1230

		Scoria

		POWDER RIVER CONST INC

		Certificate of Deposit

		7/12/2012

		 $                       10,000.00 

		



		ET1232

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		1/29/2003

		 $                       10,000.00 

		



		ET1236

		Sand & Gravel

		N LINE SERVICE INC

		Letter of Credit

		4/29/2003

		 $                          5,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		5/2/2003

		 $                          3,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		10/14/2008

		 $                          5,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		7/6/2010

		 $                          2,000.00 

		



		ET1238

		Sand & Gravel

		NIX , G T CONST INC

		Certificate of Deposit

		5/6/2003

		 $                          2,000.00 

		



		ET1238

		Sand & Gravel

		NIX , G T CONST INC

		Certificate of Deposit

		2/27/2013

		 $                          8,000.00 

		



		ET1240

		Scoria

		WOLVERINE OPERATIONS LLC

		Check or Cash

		5/19/2003

		 $                          4,000.00 

		



		ET1246

		Shale

		VAQUERO ENERGY INC

		Check or Cash

		5/22/2012

		 $                          2,000.00 

		



		ET1246

		Shale

		VAQUERO ENERGY INC

		Check or Cash

		5/22/2012

		 $                          8,000.00 

		



		ET1247

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		6/30/2003

		 $                          3,000.00 

		



		ET1248

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/19/2013

		 $                       10,000.00 

		



		ET1253

		Sand & Gravel

		SIMS, WILLIAM JACK

		Certificate of Deposit

		8/22/2003

		 $                       10,000.00 

		



		ET1255

		Limestone

		TENKE, VINCE, ARELENE & LESLIE

		Certificate of Deposit

		9/5/2003

		 $                          5,000.00 

		



		ET1259

		Sand & Gravel

		BURLINGTON RESOURCES OIL & GAS LP

		Surety bond

		9/19/2003

		 $                       10,000.00 

		



		ET1261

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		10/20/2003

		 $                       10,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		11/13/2003

		 $                          2,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		12/15/2005

		 $                          4,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		10/29/2009

		 $                          4,000.00 

		



		ET1265

		Scoria

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		4/3/2008

		 $                       10,000.00 

		



		ET1268

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		8/29/2005

		 $                       10,000.00 

		



		ET1273

		Sand & Gravel

		SNYDER SAND & GRAVEL LLC

		Certificate of Deposit

		4/30/2004

		 $                       10,000.00 

		



		ET1274

		Sand & Gravel

		BROWN, RONALD L

		Certificate of Deposit

		4/30/2004

		 $                          1,000.00 

		



		ET1274

		Sand & Gravel

		BROWN, RONALD L

		Certificate of Deposit

		2/14/2006

		 $                          4,000.00 

		



		ET1276

		Sand & Gravel

		WISE, JIM

		Certificate of Deposit

		5/6/2004

		 $                          9,000.00 

		



		ET1277

		Sand & Gravel

		HERITAGE MATERIAL & SUPPLY LLC

		Letter of Credit

		5/3/2011

		 $                       10,000.00 

		



		ET1278

		Scoria

		ALLGUER, MARK

		Check or Cash

		3/21/2008

		 $                          5,000.00 

		



		ET1279

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Check or Cash

		6/15/2004

		 $                          8,000.00 

		



		ET1280

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		11/21/2007

		 $                       10,000.00 

		



		ET1287

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		11/7/2005

		 $                       10,000.00 

		



		ET1288

		Sand & Gravel

		CASTLE ROCK CONST CO OF COLORADO LLC

		Surety bond

		8/24/2004

		 $                       10,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Certificate of Deposit

		12/1/2004

		 $                          5,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Check or Cash

		2/6/2009

		 $                          2,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Check or Cash

		7/11/2012

		 $                          3,000.00 

		



		ET1300

		Scoria

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		11/29/2010

		 $                          7,500.00 

		



		ET1300

		Scoria

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		7/30/2012

		 $                          2,500.00 

		



		ET1302

		Scoria

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		4/7/2005

		 $                       10,000.00 

		



		ET1305

		Sand & Gravel

		RED DESERT GRAVEL INC

		Certificate of Deposit

		4/19/2005

		 $                       10,000.00 

		



		ET1311

		Sand & Gravel

		HARLAN BARNUM RANCH LP

		Certificate of Deposit

		10/18/2011

		 $                       11,000.00 

		



		ET1314

		Scoria

		TWENTY MILE LLC

		Certificate of Deposit

		5/31/2005

		 $                       10,000.00 

		



		ET1316

		Sand & Gravel

		BASIN IRRIGATION INC

		Certificate of Deposit

		6/1/2010

		 $                       10,000.00 

		



		ET1318

		Sand & Gravel

		COLE LUMBER & CONST CO INC

		Check or Cash

		7/13/2005

		 $                       10,000.00 

		



		ET1321

		Sand & Gravel

		HOWARD, ROSS

		Certificate of Deposit

		8/15/2005

		 $                          2,000.00 

		



		ET1323

		Sand & Gravel

		ALEXANDER CONST CO

		Letter of Credit

		8/12/2005

		 $                       10,000.00 

		



		ET1325

		Sand & Gravel

		DOMSON INC

		Letter of Credit

		8/23/2011

		 $                       10,000.00 

		



		ET1326

		Sand & Gravel

		TRONSTAD, BRYAN

		Letter of Credit

		7/12/2007

		 $                          3,000.00 

		



		ET1328

		Sand & Gravel

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		2/15/2013

		 $                       10,000.00 

		



		ET1329

		Sand & Gravel

		EOG RESOURCES INC

		Surety bond

		10/6/2005

		 $                          9,039.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		11/5/2005

		 $                          2,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		7/20/2006

		 $                          3,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		12/19/2007

		 $                          3,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		4/20/2008

		 $                          2,000.00 

		



		ET1333

		Sand & Gravel

		THOMSON, DAVID R

		Letter of Credit

		11/4/2005

		 $                       10,000.00 

		



		ET1335

		Sand & Gravel

		FUTURE ENTERPRISES LLC & L & K SALES

		Certificate of Deposit

		12/16/2005

		 $                          5,000.00 

		



		ET1336

		Sand & Gravel

		YELLOWSTONE LANDSCAPING INC

		Certificate of Deposit

		9/28/2012

		 $                          4,000.00 

		



		ET1337

		Sand & Gravel

		R D G OIL & GAS LLC

		Certificate of Deposit

		1/12/2006

		 $                       10,000.00 

		



		ET1343

		Dirt

		HAMAKER EXCAVATION INC

		Surety bond

		2/15/2006

		 $                       10,000.00 

		



		ET1344

		Sand & Gravel

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		7/28/2008

		 $                       10,000.00 

		



		ET1345

		Sand & Gravel

		MOUNTAIN CONST CO

		Surety bond

		3/16/2006

		 $                       10,000.00 

		



		ET1349

		Dolomite

		SLATE CREEK STONE CO LLC

		Check or Cash

		4/14/2006

		 $                          8,000.00 

		



		ET1350

		Scoria

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		11/13/2012

		 $                       10,000.00 

		



		ET1353

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		5/16/2006

		 $                       10,000.00 

		



		ET1354

		Sand & Gravel

		ANADARKO PETROLEUM CORP

		Surety bond

		5/24/2006

		 $                          8,000.00 

		



		ET1355

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		4/2/2013

		 $                       10,000.00 

		



		ET1358

		Sand & Gravel

		RED DESERT GRAVEL INC

		Certificate of Deposit

		7/15/2006

		 $                       10,000.00 

		



		ET1359

		Sand & Gravel

		BARNUM CONST SERV LLC

		Certificate of Deposit

		10/13/2009

		 $                       10,000.00 

		



		ET1360

		Sand & Gravel

		HAMBLIN RANCH

		Certificate of Deposit

		7/12/2006

		 $                          5,000.00 

		



		ET1364

		Sand & Gravel

		MOYES LIVING TRUST

		Certificate of Deposit

		8/10/2006

		 $                       10,000.00 

		



		ET1366

		Sand & Gravel

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		10/16/2006

		 $                          4,000.00 

		



		ET1367

		Stone

		FOX, BOB

		Certificate of Deposit

		8/29/2006

		 $                       10,000.00 

		



		ET1368

		Scoria

		STORM CAT ENERGY (USA) OPERATING CORP

		Surety bond

		1/24/2012

		 $                       10,000.00 

		



		ET1369

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		9/1/2006

		 $                       10,000.00 

		



		ET1370

		Sand & Gravel

		COLE LUMBER & CONST CO INC

		Certificate of Deposit

		9/7/2006

		 $                       10,000.00 

		



		ET1372

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		11/7/2006

		 $                          3,000.00 

		



		ET1372

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		3/6/2013

		 $                          7,000.00 

		



		ET1373

		Sand & Gravel

		NORTHERN WY EQUIPMENT

		Certificate of Deposit

		11/21/2006

		 $                          6,000.00 

		



		ET1374

		Sand & Gravel

		PEAVLERS MOUNTAIN STAR INC

		Certificate of Deposit

		11/30/2006

		 $                       10,000.00 

		



		ET1375

		Sand & Gravel

		ESTERHOLDT, ERICK W

		Check or Cash

		12/16/2010

		 $                          1,000.00 

		



		ET1376

		Decorative Stone/Rock

		SEARLE BROS CONST CO

		Certificate of Deposit

		1/5/2007

		 $                       10,000.00 

		



		ET1377

		Sand & Gravel

		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY

		Certificate of Deposit

		1/12/2007

		 $                          2,000.00 

		



		ET1377

		Sand & Gravel

		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY

		Certificate of Deposit

		7/13/2009

		 $                          1,000.00 

		



		ET1378

		Sand & Gravel

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		11/13/2012

		 $                       10,000.00 

		



		ET1379

		Sand & Gravel

		GRAVEL WORKS INC

		Check or Cash

		2/21/2007

		 $                          5,000.00 

		



		ET1380

		Sand & Gravel

		GRACE INC

		Surety bond

		8/29/2011

		 $                       10,000.00 

		



		ET1381

		Sand & Gravel

		KILROY LLC

		Surety bond

		4/2/2010

		 $                       10,000.00 

		



		ET1382

		Sand & Gravel

		C C C SERVICES INC

		Certificate of Deposit

		3/14/2007

		 $                       10,000.00 

		



		ET1383

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       10,000.00 

		



		ET1385

		Sand & Gravel

		STINSON AGGREGATE LLC

		Letter of Credit

		7/18/2011

		 $                       10,000.00 

		



		ET1386

		Sand & Gravel

		TILTON READY MIX

		Certificate of Deposit

		4/10/2007

		 $                       10,000.00 

		



		ET1387

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/5/2013

		 $                       10,000.00 

		



		ET1388

		Sand & Gravel

		NOWOOD CONST INC

		Certificate of Deposit

		4/11/2007

		 $                          8,000.00 

		



		ET1389

		Sand & Gravel

		WINDMILL LLC

		Certificate of Deposit

		4/20/2009

		 $                       10,000.00 

		



		ET1391

		Sand & Gravel

		MICHAELS, CALVIN

		Letter of Credit

		5/16/2007

		 $                       10,000.00 

		



		ET1392

		Sand & Gravel

		DAN HART PATROL SERV LLC

		Check or Cash

		5/25/2007

		 $                       10,000.00 

		



		ET1393

		Sand & Gravel

		LONEHART LLC

		Check or Cash

		6/15/2007

		 $                       10,000.00 

		



		ET1394

		Scoria

		BAKER/MO SERV INC

		Surety bond

		6/22/2007

		 $                       10,000.00 

		



		ET1395

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		1/28/2009

		 $                       10,000.00 

		



		ET1397

		Feldspar

		FISHER SAND & GRAVEL CO

		Surety bond

		7/6/2007

		 $                       10,000.00 

		



		ET1398

		Sand & Gravel

		M I LLC

		Surety bond

		7/10/2007

		 $                       10,000.00 

		



		ET1399

		Shale

		REDDING, DAVE

		Letter of Credit

		7/16/2007

		 $                          7,500.00 

		



		ET1400

		Sand & Gravel

		L M EXCAVATION

		Check or Cash

		8/1/2007

		 $                          2,000.00 

		



		ET1403

		Scoria

		FLETCHER CONST CO

		Surety bond

		8/16/2007

		 $                          4,000.00 

		



		ET1404

		Dirt

		D R M INC

		Surety bond

		8/16/2007

		 $                       10,000.00 

		



		ET1405

		Sand & Gravel

		LINDLEY CONST INC

		Check or Cash

		9/6/2007

		 $                          3,000.00 

		



		ET1405

		Sand & Gravel

		LINDLEY CONST INC

		Check or Cash

		7/31/2012

		 $                          7,000.00 

		



		ET1406

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		9/11/2007

		 $                       10,000.00 

		



		ET1412

		Sand & Gravel

		HETTINGER LLC

		Check or Cash

		10/31/2007

		 $                       10,000.00 

		



		ET1413

		Scoria

		OSBORNE BROS CONST INC

		Surety bond

		10/31/2007

		 $                       10,000.00 

		



		ET1415

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		11/8/2007

		 $                       10,000.00 

		



		ET1416

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		11/14/2007

		 $                       10,000.00 

		



		ET1417

		Dirt

		INGLEBY, ARTHUR M (RODS BACKHOE)

		Check or Cash

		11/20/2007

		 $                          2,000.00 

		



		ET1418

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		12/7/2007

		 $                       10,000.00 

		



		ET1419

		Sand & Gravel

		YELLOWSTONE LANDSCAPING INC

		Certificate of Deposit

		8/23/2012

		 $                          2,500.00 

		



		ET1420

		Sand & Gravel

		HANFT, LARRY E

		Check or Cash

		4/5/2012

		 $                       10,000.00 

		



		ET1422

		Sand & Gravel

		DUNMIRE RANCH CO

		Check or Cash

		2/8/2008

		 $                          1,000.00 

		



		ET1422

		Sand & Gravel

		DUNMIRE RANCH CO

		Check or Cash

		11/6/2008

		 $                          1,500.00 

		



		ET1423

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		2/15/2008

		 $                       12,000.00 

		



		ET1424

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/5/2013

		 $                       10,000.00 

		



		ET1425

		Sand & Gravel

		PRITCHARD GORDON FARMING, GILES

		Certificate of Deposit

		2/22/2008

		 $                       10,000.00 

		



		ET1427

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		3/6/2008

		 $                       10,000.00 

		



		ET1428

		Sand & Gravel

		JAY, LEE

		Letter of Credit

		10/5/2009

		 $                       13,000.00 

		



		ET1429

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		3/31/2008

		 $                       10,000.00 

		



		ET1430

		Sand & Gravel

		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)

		Certificate of Deposit

		4/8/2008

		 $                       10,000.00 

		



		ET1431

		Sand & Gravel

		PAUMER, DAVID L

		Certificate of Deposit

		4/30/2008

		 $                          3,000.00 

		



		ET1431

		Sand & Gravel

		PAUMER, DAVID L

		Certificate of Deposit

		7/7/2010

		 $                          6,000.00 

		



		ET1432

		Ballast

		BALD BUTTE LAND CO LLC

		Letter of Credit

		4/30/2008

		 $                       10,000.00 

		



		ET1433

		Sand & Gravel

		BIG HORN SERV LLC

		Certificate of Deposit

		5/1/2008

		 $                          9,750.00 

		



		ET1435

		Sand & Gravel

		KEMMERER, CITY OF

		Certificate of Deposit

		6/12/2008

		 $                       10,000.00 

		



		ET1436

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		6/18/2008

		 $                       10,000.00 

		



		ET1437

		Sand & Gravel

		KILROY LLC

		Surety bond

		5/7/2010

		 $                       10,000.00 

		



		ET1438

		Sand & Gravel

		BENDABOUT LAND & CATTLE CO

		Certificate of Deposit

		6/27/2008

		 $                       10,000.00 

		



		ET1439

		Sand & Gravel

		FLARE CONST INC

		Surety bond

		6/27/2008

		 $                       10,000.00 

		



		ET1440

		Scoria

		SUMMIT GAS RECOURSES INC

		Surety bond

		7/1/2008

		 $                          7,000.00 

		



		ET1442

		Sand & Gravel

		QUALITY LANDSCAPE & NURSERY INC

		Certificate of Deposit

		9/16/2008

		 $                       10,000.00 

		



		ET1443

		Sand & Gravel

		WILSON BROS CONST

		Surety bond

		7/22/2008

		 $                       10,000.00 

		



		ET1444

		Sand & Gravel

		YELLOW CREEK RANCH CO INC

		Letter of Credit

		7/31/2008

		 $                       10,000.00 

		



		ET1445

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		9/10/2008

		 $                       10,000.00 

		



		ET1446

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		9/16/2008

		 $                       10,000.00 

		



		ET1448

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		10/8/2008

		 $                       10,000.00 

		



		ET1449

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/4/2013

		 $                       10,000.00 

		



		ET1450

		Sand & Gravel

		WEST, WILLIAM R OR DARLA K

		Certificate of Deposit

		10/24/2008

		 $                          6,000.00 

		



		ET1451

		Sand & Gravel

		DENNEY, JERRY

		Surety bond

		10/28/2008

		 $                       10,000.00 

		



		ET1452

		Sand & Gravel

		COLE, RANDY

		Certificate of Deposit

		11/12/2008

		 $                       10,000.00 

		



		ET1453

		Sand & Gravel

		BAKER/MO SERV INC (WOOD GROUP)

		Surety bond

		4/20/2010

		 $                       10,000.00 

		



		ET1454

		Sand & Gravel

		MASCARO, LELAND & SHERI

		Certificate of Deposit

		11/24/2008

		 $                          3,000.00 

		



		ET1455

		Sand & Gravel

		TILTON READY MIX

		Surety bond

		11/25/2008

		 $                       10,000.00 

		



		ET1456

		Sand & Gravel

		ROCKS IN STONES LLC

		Certificate of Deposit

		11/21/2008

		 $                       12,000.00 

		



		ET1457

		Sand & Gravel

		PROFFIT, CLINT

		Certificate of Deposit

		12/2/2008

		 $                          2,000.00 

		



		ET1458

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		1/12/2009

		 $                       10,000.00 

		



		ET1460

		Sand & Gravel

		BUXTON PROPERTIES LLC

		Check or Cash

		2/13/2009

		 $                       10,000.00 

		



		ET1464

		Sand & Gravel

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		3/30/2009

		 $                       10,000.00 

		



		ET1465

		Sand & Gravel

		BEMAS CONST INC

		Surety bond

		4/1/2009

		 $                       10,000.00 

		



		ET1466

		Sand & Gravel

		ROCKING J R RANCH INC

		Letter of Credit

		3/31/2009

		 $                       10,000.00 

		



		ET1467

		Sand & Gravel

		KOBBE CONST

		Certificate of Deposit

		4/2/2009

		 $                          3,000.00 

		



		ET1468

		Sand

		DANS TRUCKING INC

		Check or Cash

		4/3/2009

		 $                          1,000.00 

		



		ET1469

		Sand & Gravel

		THREE CIRCLE LIVESTOCK CO LLC (THE)

		Letter of Credit

		4/16/2009

		 $                          1,000.00 

		



		ET1470

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		3/25/2013

		 $                       10,000.00 

		



		ET1471

		Sand & Gravel

		B C N CONST INC

		Certificate of Deposit

		5/29/2009

		 $                          5,000.00 

		



		ET1471

		Sand & Gravel

		B C N CONST INC

		Certificate of Deposit

		7/29/2009

		 $                          5,000.00 

		



		ET1472

		Ballast

		WILLITS CO INC

		Letter of Credit

		5/24/2011

		 $                       11,000.00 

		



		ET1473

		Sand & Gravel

		LUCKY GATE RANCH LLC

		Check or Cash

		6/26/2009

		 $                       10,000.00 

		



		ET1474

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		7/9/2009

		 $                       10,000.00 

		



		ET1475

		Scoria

		DRY CREEK TRUCKING LLC

		Certificate of Deposit

		7/16/2009

		 $                          4,000.00 

		



		ET1478

		Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC

		Check or Cash

		8/19/2009

		 $                          9,000.00 

		



		ET1479

		Gravel

		ENERGY BASIN CONST LLC

		Certificate of Deposit

		8/20/2009

		 $                       10,000.00 

		



		ET1480

		Sand & Gravel

		GRACE INC

		Surety bond

		8/27/2009

		 $                       10,000.00 

		



		ET1481

		Scoria

		T CROSS T RANCH LLC

		Letter of Credit

		10/5/2009

		 $                          9,000.00 

		



		ET1482

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/30/2010

		 $                       10,000.00 

		



		ET1483

		Gravel

		FOX, ROBERT

		Certificate of Deposit

		11/20/2009

		 $                       10,000.00 

		



		ET1484

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		12/16/2009

		 $                       10,000.00 

		



		ET1489

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		4/2/2010

		 $                          5,000.00 

		



		ET1489

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		8/17/2011

		 $                          2,000.00 

		



		ET1491

		Sand & Gravel

		MILLER EXCAVATION LLC

		Certificate of Deposit

		4/26/2010

		 $                          2,000.00 

		



		ET1493

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		5/18/2010

		 $                       10,000.00 

		



		ET1494

		Gravel

		CARROLL REALTY CO INC

		Letter of Credit

		4/6/2012

		 $                          3,000.00 

		



		ET1495

		Gravel

		CHEENEY, DERALD W

		Certificate of Deposit

		7/14/2010

		 $                       10,000.00 

		



		ET1496

		Dirt

		QUALITY LANDSCAPE & NURSERY INC

		Check or Cash

		7/22/2010

		 $                          1,000.00 

		



		ET1497

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		8/10/2010

		 $                       10,000.00 

		



		ET1498

		Sand & Gravel

		FABRIZIUS, GARY

		Certificate of Deposit

		8/11/2010

		 $                          4,000.00 

		



		ET1499

		Sand & Gravel

		CROELL REDI MIX CO

		Surety bond

		8/17/2010

		 $                       10,000.00 

		



		ET1500

		Gravel

		SIGNET STONE & SOIL LLC

		Certificate of Deposit

		8/18/2010

		 $                       10,000.00 

		



		ET1501

		Scoria

		SWARTZ, EDWARD

		Certificate of Deposit

		8/24/2010

		 $                       10,000.00 

		



		ET1502

		Gravel

		MYERS, GALEN

		Check or Cash

		8/24/2010

		 $                          1,000.00 

		



		ET1503

		Gravel

		C D S EXCAVATION LLC

		Certificate of Deposit

		9/1/2010

		 $                       10,000.00 

		



		ET1506

		Sand & Gravel

		ALEXANDER CONST CO

		Letter of Credit

		9/30/2010

		 $                       10,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		10/19/2010

		 $                          4,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		7/26/2011

		 $                          4,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		1/24/2012

		 $                          2,000.00 

		



		ET1509

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/4/2013

		 $                       10,000.00 

		



		ET1510

		Gravel

		CHRISTENSEN, JOHN

		Certificate of Deposit

		1/7/2013

		 $                       10,000.00 

		



		ET1511

		Limestone

		CUNDALL, JERRY

		Certificate of Deposit

		11/24/2010

		 $                          1,000.00 

		



		ET1512

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		11/29/2010

		 $                       10,000.00 

		



		ET1513

		Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		12/6/2010

		 $                       15,400.00 

		



		ET1514

		Gravel

		MOUNTAIN CONST CO

		Surety bond

		12/27/2010

		 $                       10,000.00 

		



		ET1515

		Gravel

		ATCHISON RANCH LLC

		Certificate of Deposit

		8/12/2011

		 $                       10,000.00 

		



		ET1516

		Gravel

		SHEELEY RANCH

		Certificate of Deposit

		2/7/2011

		 $                       10,000.00 

		



		ET1517

		Gravel

		LASER AGGREGATES, DAVID L BANZHAF DBA

		Certificate of Deposit

		3/2/2011

		 $                       10,000.00 

		



		ET1518

		Gravel

		THORNOCK, JASON

		Letter of Credit

		4/7/2011

		 $                          9,500.00 

		



		ET1520

		Sand & Gravel

		HOUT FENCING OF WY INC

		Surety bond

		5/12/2011

		 $                       10,000.00 

		



		ET1521

		Sand & Gravel

		ROCK SERV INC

		Check or Cash

		5/9/2011

		 $                       10,000.00 

		



		ET1522

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/4/2013

		 $                       10,000.00 

		



		ET1523

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		5/20/2011

		 $                       10,000.00 

		



		ET1524

		Gravel

		FROST ROCK PRODUCTS CO

		Surety bond

		5/20/2011

		 $                       10,000.00 

		 



		ET1525

		Sand & Gravel

		NINE IRON FEEDLOT

		Letter of Credit

		5/31/2011

		 $                          5,000.00 

		



		ET1525

		Sand & Gravel

		NINE IRON FEEDLOT

		Letter of Credit

		11/8/2012

		 $                          5,000.00 

		



		ET1526

		Gravel

		READY, ROY G & AMY J

		Letter of Credit

		2/13/2013

		 $                       10,000.00 

		



		ET1527

		Sand & Gravel

		OFTEDAL CONST INC

		Surety bond

		6/6/2011

		 $                       10,000.00 

		



		ET1528

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		6/8/2011

		 $                       10,000.00 

		



		ET1529

		Gravel

		ED GREENWALD CONST LLC

		Letter of Credit

		6/13/2011

		 $                       10,000.00 

		



		ET1530

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		6/16/2011

		 $                       10,000.00 

		



		ET1532

		Sand & Gravel

		HIGHLAND EXCAVATION & CONST INC

		Certificate of Deposit

		6/27/2011

		 $                          2,000.00 

		



		ET1533

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		7/25/2011

		 $                       10,000.00 

		



		ET1534

		Gravel

		GOOD MINING CO LLC

		Certificate of Deposit

		7/22/2011

		 $                          5,000.00 

		



		ET1535

		Limestone

		FULLER CONST INC

		Letter of Credit

		2/25/2013

		 $                       10,000.00 

		



		ET1536

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		8/25/2011

		 $                          5,000.00 

		



		ET1537

		Gravel

		NORTHERN WY EQUIPMENT SALES & RENTAL

		Letter of Credit

		8/30/2011

		 $                          5,000.00 

		



		ET1538

		Sand & Gravel

		M J B EQUIPMENT LLC

		Surety bond

		8/20/2011

		 $                       10,000.00 

		



		ET1539

		Shale

		QUALITY AGG & CONST INC

		Letter of Credit

		9/8/2011

		 $                       10,000.00 

		



		ET1540

		Scoria

		GOLD STAR PRODUCTION SERV LLC

		Letter of Credit

		9/8/2011

		 $                       10,000.00 

		



		ET1541

		Gravel

		SM ENERGY CO

		Surety bond

		9/9/2011

		 $                       21,000.00 

		



		ET1542

		Sand & Gravel

		SIMS SHEEP CO LLC

		Letter of Credit

		10/10/2011

		 $                       10,000.00 

		



		ET1543

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		10/12/2011

		 $                       10,000.00 

		



		ET1544

		Gravel

		DICKAU GRADING LLC

		Letter of Credit

		11/14/2011

		 $                       10,000.00 

		



		ET1545

		Granite

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		11/16/2011

		 $                          9,900.00 

		



		ET1546

		Limestone

		PINNACLE MATERIALS LLC

		Check or Cash

		11/22/2011

		 $                       10,000.00 

		



		ET1547

		Gravel

		CAINES, PHILIP

		Surety bond

		11/28/2011

		 $                       10,000.00 

		



		ET1548

		Sand & Gravel

		LEE SAND & GRAVEL INC

		Certificate of Deposit

		1/3/2012

		 $                       10,000.00 

		



		ET1549

		Sand

		BEMAS CONST INC

		Surety bond

		1/9/2012

		 $                       10,000.00 

		



		ET1550

		Sand & Gravel

		C & B SAND & GRAVEL INC

		Letter of Credit

		2/7/2012

		 $                          5,000.00 

		



		ET1551

		Dolomite

		CROELL REDI MIX INC

		Surety bond

		2/24/2012

		 $                       10,000.00 

		



		ET1552

		Sand & Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1553

		Sand & Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1554

		Ballast

		NEW SUNRISE LLC

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1555

		Limestone

		WESTERN SUNSET LLC

		Letter of Credit

		3/15/2012

		 $                          3,500.00 

		



		ET1556

		Scoria

		WESTERN SUNSET LLC

		Letter of Credit

		3/15/2012

		 $                          3,000.00 

		



		ET1556

		Scoria

		WESTERN SUNSET LLC

		Letter of Credit

		3/13/2012

		 $                          4,000.00 

		



		ET1557

		Sand & Gravel

		DIETZLER CONST CORP

		Surety bond

		4/24/2012

		 $                       10,000.00 

		



		ET1558

		Sand & Gravel

		PINE BLUFFS GRAVEL & EXCAVATING INC

		Surety bond

		5/22/2012

		 $                       10,000.00 

		



		ET1559

		Gravel

		M K SAND & GRAVEL LLC

		Letter of Credit

		4/10/2013

		 $                       10,000.00 

		



		ET1560

		Decorative Stone/Rock

		NOBLE CONST INC

		Letter of Credit

		6/1/2012

		 $                          2,000.00 

		



		ET1562

		Sand & Gravel

		CROELL REDI-MIX INC

		Surety bond

		7/16/2012

		 $                       10,000.00 

		



		ET1563

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		7/17/2012

		 $                       10,000.00 

		



		ET1564

		Gravel

		SMITH, STEPHEN C & SMITH, AUDREY

		Certificate of Deposit

		8/15/2012

		 $                          4,000.00 

		



		ET1565

		Limestone

		WEEDEN CONST LLC

		Surety bond

		9/21/2012

		 $                       10,000.00 

		



		ET1566

		Feldspar

		STRID MARBLE & GRANITE CO

		Certificate of Deposit

		1/10/2013

		 $                          5,719.12 

		



		ET1567

		Gravel

		SAMSON RESOURCES CO

		Surety bond

		2/7/2013

		 $                          9,950.00 

		



		ET1568

		Gravel

		PALLESEN CONST INC

		Surety bond

		11/19/2012

		 $                       10,000.00 

		



		ET1569

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		12/3/2012

		 $                       10,000.00 

		



		ET1570

		Sand & Gravel

		PITT, TERRY R. CONST INC

		Certificate of Deposit

		12/21/2012

		 $                       10,000.00 

		



		ET1572

		Scoria

		STONE YARD LLC (THE)

		Letter of Credit

		3/14/2013

		 $                          3,000.00 

		



		LE0153

		Uranium

		NUCLEAR MINERALS EXPL

		Certificate of Deposit

		9/8/1983

		 $                          1,000.00 

		



		LE0170

		Gold

		ATLANTIC CITY CONSOLIDATED MINES

		Check or Cash

		8/27/1986

		 $                             100.00 

		



		LE0176

		Gold

		JOHNSON, BILL & SHARON

		Certificate of Deposit

		5/6/1993

		 $                          2,000.00 

		



		LE0178

		Gold

		GILLIAM, SALLY K

		Certificate of Deposit

		5/29/1997

		 $                             500.00 

		



		LE0208

		Gold

		GEIBLE, DAVID F

		Certificate of Deposit

		7/22/1991

		 $                          1,000.00 

		



		LE0214

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		8/26/1993

		 $                             500.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		5/26/1998

		 $                          1,000.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		7/1/1996

		 $                             500.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		9/12/2007

		 $                          4,000.00 

		



		LE0226

		Gold

		REED, CLOYD L

		Certificate of Deposit

		1/4/2012

		 $                          3,500.00 

		



		LE0227

		Gold

		PFAFF, CARL E

		Certificate of Deposit

		3/3/1997

		 $                             500.00 

		



		LE0228

		Gold

		ARLAND, RONALD J

		Certificate of Deposit

		3/25/1997

		 $                             500.00 

		



		LE0228

		Gold

		ARLAND, RONALD J

		Certificate of Deposit

		9/5/2007

		 $                             500.00 

		



		LE0249

		Titanium

		MOSSER MINING & MINERALS LLC

		Certificate of Deposit

		10/24/2001

		 $                          3,173.00 

		



		LE0256

		Gold

		WYOMING PROSPECTORS ASSN

		Certificate of Deposit

		9/29/2008

		 $                          3,000.00 

		



		LE0258

		Feldspar

		MINERAL TECHNOLOGY CORP

		Certificate of Deposit

		11/14/2003

		 $                          5,000.00 

		



		LE0261

		Gold

		WELLS, CLAYTON A

		Check or Cash

		8/4/2004

		 $                          1,500.00 

		



		LE0261

		Gold

		WELLS, CLAYTON A

		Check or Cash

		7/7/2010

		 $                             500.00 

		



		LE0268

		Gold

		RARE ELEMENT RESOURCES INC

		Surety bond

		8/28/2012

		 $                     430,000.00 

		



		LE0269

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		1/17/2007

		 $                       13,560.00 

		



		LE0271

		Gold

		BRONCO CREEK EXPLORATION INC

		Certificate of Deposit

		7/2/2007

		 $                       10,000.00 

		



		LE0271

		Gold

		BRONCO CREEK EXPLORATION INC

		Certificate of Deposit

		10/20/2009

		 $                       25,000.00 

		



		LE0273

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		8/22/2007

		 $                       10,000.00 

		



		LE0279

		Gold

		ANDERSON, CARL

		Certificate of Deposit

		10/29/2007

		 $                          2,000.00 

		



		LE0279

		Gold

		ANDERSON, CARL

		Certificate of Deposit

		11/8/2012

		 $                             600.00 

		



		LE0280

		Uranium

		EUCON CORP

		Surety bond

		11/28/2007

		 $                          4,600.00 

		



		LE0288

		Copper

		LANG, RALPH & ROD

		Check or Cash

		5/1/2009

		 $                          1,000.00 

		



		LE0289

		Gold

		EVOLVING GOLD CORP

		Check or Cash

		5/26/2009

		 $                     150,000.00 

		



		LE0289

		Gold

		EVOLVING GOLD CORP

		Check or Cash

		11/5/2012

		 $                     136,000.00 

		



		LE0290

		Gold

		ALLRED, PAUL

		Certificate of Deposit

		6/15/2009

		 $                          5,000.00 

		



		LE0292

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		4/28/2010

		 $                          2,500.00 

		



		LE0294

		Gold

		BELVEAL, PHIL & AMY

		Certificate of Deposit

		6/7/2011

		 $                          2,500.00 

		



		LE0295

		Gold

		JONES, ROBERT

		Certificate of Deposit

		6/8/2011

		 $                          1,500.00 

		



		LE0295

		Gold

		JONES, ROBERT

		Certificate of Deposit

		6/22/2012

		 $                             200.00 

		



		LE0296

		Stone

		STONE WHOLESALE INC

		Check or Cash

		3/19/2012

		 $                          2,400.00 

		



		LE0297

		Gold

		R C MINERAL & ROCK LLC

		Check or Cash

		7/3/2012

		 $                          1,500.00 

		



		LE0298

		Gold

		MOSES, R JOHN

		Check or Cash

		7/13/2012

		 $                          5,300.00 

		



		LE0299

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		11/16/2012

		 $                             400.00 

		



		PT0211

		Coal

		SPRING GULCH COAL CO

		Treasury Bond

		6/4/1999

		 $                     336,300.00 

		



		PT0213

		Coal

		BIG HORN COAL CO

		Surety bond

		11/17/2011

		 $                  1,156,000.00 

		



		PT0214

		Coal

		ALPHA COAL WEST INC

		Self Bond

		3/31/2010

		 $             150,959,000.00 

		



		PT0215

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		10/21/1998

		 $                     106,550.00 

		



		PT0218

		Uranium

		EXXON MOBIL CORP

		Self Bond

		9/18/1991

		 $                  2,000,000.00 

		



		PT0221

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                       98,800.00 

		



		PT0228

		Sand & Gravel

		SHERIDAN, COUNTY OF

		Certificate of Deposit

		3/10/1988

		 $                          1,000.00 

		



		PT0228

		Sand & Gravel

		SHERIDAN, COUNTY OF

		Certificate of Deposit

		7/2/2010

		 $                       20,000.00 

		



		PT0231

		Iron

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		1/22/2010

		 $                       10,000.00 

		



		PT0231

		Iron

		HIGH COUNTRY CONST INC

		Check or Cash

		7/22/1999

		 $                     300,000.00 

		



		PT0232

		Coal

		WYODAK RESOURCES DEVELOPMENT CORP

		Surety bond

		8/2/2012

		 $               45,376,000.00 

		



		PT0233

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		8/20/2012

		 $             298,550,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Letter of Credit

		3/26/2007

		 $                     417,822.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               50,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $                  5,365,600.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               60,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               24,391,400.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               20,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               40,183,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		8/4/2011

		 $               20,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		8/15/2012

		 $                     493,000.00 

		



		PT0240

		Coal

		PEABODY CABALLO MINING LLC

		Check or Cash

		5/26/2005

		 $                             200.00 

		



		PT0240

		Coal

		PEABODY CABALLO MINING LLC

		Self Bond

		8/5/2011

		 $               68,704,000.00 

		



		PT0242

		Dolomite

		MARTIN MARIETTA MATERIALS INC

		Surety bond

		7/29/2009

		 $                  1,373,300.00 

		



		PT0244

		Granite

		MARTIN MARIETTA MATERIALS INC

		Surety bond

		10/19/2011

		 $               12,955,000.00 

		



		PT0245

		Gypsum

		GEORGIA PACIFIC GYPSUM LLC

		Surety bond

		3/16/1993

		 $                     414,118.00 

		



		PT0245

		Gypsum

		GEORGIA PACIFIC GYPSUM LLC

		Surety bond

		1/16/2008

		 $                  1,839,048.00 

		



		PT0246

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		1/16/2001

		 $                  2,683,000.00 

		



		PT0246

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Self Bond

		11/30/2009

		 $               10,500,000.00 

		



		PT0248

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     250,000.00 

		



		PT0248

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/12/1995

		 $                  5,697,000.00 

		



		PT0257

		Trona

		O C I WY LP

		Self Bond

		11/24/2003

		 $               21,331,000.00 

		



		PT0260

		Sand & Gravel

		PLATTE, COUNTY OF

		Surety bond

		6/23/1986

		 $                          1,000.00 

		



		PT0261

		Sand & Gravel

		CONVERSE, COUNTY OF

		Letter of Credit

		6/25/2009

		 $                          1,000.00 

		



		PT0264

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Check or Cash

		11/8/2007

		 $                          8,400.00 

		



		PT0264

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Self Bond

		9/12/2008

		 $                  2,410,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		1/25/2000

		 $                  1,000,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Self Bond

		4/13/2010

		 $               10,500,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		10/4/2012

		 $                     100,000.00 

		



		PT0268

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     460,000.00 

		



		PT0268

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/9/1995

		 $                     120,000.00 

		



		PT0278

		Bentonite

		M I LLC

		Self Bond

		11/30/2009

		 $                     500,000.00 

		



		PT0278

		Bentonite

		M I LLC

		Surety bond

		6/17/2003

		 $                  8,570,000.00 

		



		PT0281

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     290,800.00 

		



		PT0281

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		6/10/1994

		 $                  3,688,700.00 

		



		PT0284

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		9/12/2008

		 $                       60,200.00 

		



		PT0289

		Sand & Gravel

		LARAMIE, COUNTY OF

		Certificate of Deposit

		2/9/1993

		 $                          1,000.00 

		



		PT0291

		Coal

		GLENROCK COAL CO

		Self Bond

		12/23/1988

		 $                  1,646,000.00 

		



		PT0292

		Stone

		SUGARLAND PARTNERS LLC

		Letter of Credit

		2/15/2012

		 $                     100,000.00 

		



		PT0294

		Sand & Gravel

		WILLITS, COLLEEN & SIMON, CYNTHIA

		Surety bond

		11/10/1999

		 $                       94,900.00 

		



		PT0295

		Sand & Gravel

		SIMON CONTRACTORS

		Surety bond

		2/10/1997

		 $                     720,100.00 

		



		PT0297

		Gypsum

		MOUNTAIN CEMENT CO

		Surety bond

		2/23/2000

		 $                       30,000.00 

		



		PT0298

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		3/22/2000

		 $                     640,000.00 

		



		PT0299

		Sand & Gravel

		MOUNTAIN CEMENT CO

		Surety bond

		3/22/2000

		 $                       43,300.00 

		



		PT0300

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		2/23/2000

		 $                     575,000.00 

		



		PT0305

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                       66,900.00 

		



		PT0313

		Sand & Gravel

		BUFFALO, CITY OF

		Surety bond

		6/19/1973

		 $                          1,000.00 

		



		PT0314

		Scoria

		TONGUE RIVER STONE INC

		Check or Cash

		12/30/2009

		 $                          2,000.00 

		



		PT0314

		Scoria

		TONGUE RIVER STONE INC

		Letter of Credit

		11/1/2005

		 $                     130,000.00 

		



		PT0317

		Sand & Gravel

		UNION PACIFIC RAILROAD CO

		Surety bond

		8/26/1993

		 $                     120,000.00 

		



		PT0318

		Sand & Gravel

		GOSHEN, COUNTY OF

		Surety bond

		12/23/1986

		 $                          1,000.00 

		



		PT0320

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     128,100.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		7/16/1999

		 $                     400,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		7/23/1996

		 $                     500,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		12/23/1997

		 $                     330,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		4/10/2002

		 $                     705,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		12/9/2002

		 $                     550,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/1/2006

		 $                     100,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		5/20/2008

		 $                     500,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/17/2008

		 $                     150,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		5/20/2009

		 $                     275,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		10/7/2011

		 $                     565,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Self Bond

		4/13/2010

		 $                     300,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Letter of Credit

		7/23/2004

		 $                     225,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                       50,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  4,150,000.00 

		



		PT0330

		Sand & Gravel

		NATRONA, COUNTY OF

		Surety bond

		4/17/1986

		 $                          1,000.00 

		



		PT0331

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $               16,185,500.00 

		



		PT0334

		Coal

		ENERGY DEVELOPMENT CO

		Self Bond

		9/19/2012

		 $                  2,800,000.00 

		



		PT0334

		Coal

		ENERGY DEVELOPMENT CO

		Surety bond

		1/15/2010

		 $                     496,000.00 

		



		PT0335

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $               44,886,000.00 

		



		PT0338

		Coal

		BRIDGER COAL CO

		Self Bond

		6/15/1993

		 $             147,350,333.33 

		



		PT0338

		Coal

		BRIDGER COAL CO

		Self Bond

		6/15/1993

		 $               73,675,166.67 

		



		PT0339

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     390,000.00 

		



		PT0339

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/9/1995

		 $                     735,356.00 

		



		PT0345

		Uranium

		PATHFINDER MINES CORP

		Letter of Credit

		8/4/2009

		 $                  8,688,500.00 

		



		PT0347

		Feldspar

		PACER CORP

		Certificate of Deposit

		12/18/2012

		 $                       12,000.00 

		



		PT0348

		Sand & Gravel

		CAMPBELL, COUNTY OF

		Surety bond

		10/26/1971

		 $                          1,000.00 

		



		PT0349

		Uranium

		UMETCO MINERALS CORP

		Surety bond

		6/21/1994

		 $                  5,539,000.00 

		



		PT0356

		Uranium

		PATHFINDER MINES CORP

		Letter of Credit

		8/4/2009

		 $                  1,337,500.00 

		



		PT0358

		Gypsum

		CERTAIN TEED GYPSUM & CEILING MANUF INC

		Surety bond

		8/10/2001

		 $                     257,400.00 

		



		PT0360

		Limestone

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                     185,000.00 

		



		PT0361

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		3/5/1998

		 $                       46,992.00 

		



		PT0376

		Coal

		ROSEBUD COAL SALES CO

		Surety bond

		11/18/2011

		 $                       10,000.00 

		



		PT0377

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $                  9,118,500.00 

		



		PT0378

		Coal

		ARCH OF WY LLC

		Surety bond

		11/19/2012

		 $                  4,926,600.00 

		



		PT0379

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/10/2012

		 $               75,985,000.00 

		



		PT0379

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		7/9/2012

		 $                  7,916,000.00 

		



		PT0381

		Uranium

		ENERGY FUELS WY INC

		Check or Cash

		9/21/2012

		 $                  1,754,687.24 
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		Limestone

		FOX CREEK QUARRY LLC

		Certificate of Deposit

		5/19/2004

		 $                       10,000.00 

		



		PT0407

		Coal

		YOUNGS CREEK MINING CO LLC

		Surety bond

		5/10/2011

		 $                     633,000.00 

		



		PT0428

		Coal

		ALPHA COAL WEST INC

		Self Bond

		3/31/2010

		 $             196,939,000.00 

		



		PT0433

		Coal

		PEABODY CABALLO MINING LLC

		Self Bond

		8/4/2011

		 $             204,596,000.00 

		



		PT0438

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/24/1997

		 $                     126,000.00 

		



		PT0444

		Sand & Gravel

		CARBON COUNTY ROAD & BRIDGE, DEPT

		Certificate of Deposit

		7/18/1990

		 $                          1,000.00 

		



		PT0451

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                  8,630,000.00 

		



		PT0454

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $               26,880,000.00 

		



		PT0464

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Self Bond

		4/4/2002

		 $               21,000,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $               65,483,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                  5,483,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $               30,000,000.00 

		



		PT0476

		Sand & Gravel

		JOHNSON, COUNTY OF

		Certificate of Deposit

		4/11/2008

		 $                          1,000.00 

		



		PT0477

		Coal

		SHOSHONE COAL CORP

		Self Bond

		3/26/2010

		 $                  5,375,900.00 

		



		PT0478

		Uranium

		URANIUM ONE USA INC

		Letter of Credit

		1/25/2010

		 $               21,075,000.00 

		



		PT0481

		Uranium

		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)

		Surety bond

		9/13/2011

		 $                  1,041,000.00 

		



		PT0483

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		9/19/2012

		 $               55,379,000.00 

		



		PT0486

		Coal

		GREEN BRIDGE HOLDINGS INC

		Money Market Certificate

		5/4/2011

		 $                  5,333,822.00 

		



		PT0486

		Coal

		GREEN BRIDGE HOLDINGS INC

		Surety bond

		6/15/1999

		 $                     178,835.00 

		



		PT0489

		Uranium

		COTTER CORP

		Surety bond

		9/2/2004

		 $                       20,150.00 

		



		PT0495

		Trona

		SOLVAY SODA ASH JOINT VENTURE

		Self Bond

		3/23/2007

		 $               21,521,000.00 

		



		PT0497

		Coal

		CHEVRON MINING INC

		Self Bond

		7/21/1999

		 $                       10,000.00 

		



		PT0500

		Coal

		BUCKSKIN MINING CO

		Surety bond

		9/22/2005

		 $               95,853,000.00 

		



		PT0516

		Sand & Gravel

		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP

		Surety bond

		12/4/2000

		 $                          6,000.00 

		



		PT0520

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $                  6,518,000.00 

		



		PT0520

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                  6,518,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               20,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               40,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               50,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               23,316,600.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		10/6/2011

		 $               17,655,700.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		9/28/2012

		 $               10,000,000.00 

		



		PT0533

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		6/20/1994

		 $                       24,854.00 

		



		PT0541

		Sand & Gravel

		DYNASTY DEVELOPMENT MANAGEMENT LLC

		Certificate of Deposit

		5/11/1998

		 $                       11,700.00 

		



		PT0554

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $                     878,400.00 

		



		PT0559

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		4/19/1999

		 $                     132,500.00 

		



		PT0569

		Coal

		PEABODY POWDER RIVER MINING LLC

		Self Bond

		8/4/2011

		 $             335,094,000.00 

		



		PT0574

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     196,000.00 

		



		PT0585

		Leonardite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/24/1994

		 $                     622,400.00 

		



		PT0599

		Coal

		WESTERN FUELS WY INC

		Self Bond

		11/7/2006

		 $               17,500,000.00 

		



		PT0603

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/5/2009

		 $               71,721,300.00 

		



		PT0603

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/2/2010

		 $               37,703,900.00 

		



		PT0605

		Gypsum

		MOUNTAIN CEMENT CO

		Surety bond

		10/27/2000

		 $                     533,240.00 

		



		PT0606

		Sand & Gravel

		SULENTA LLC

		Surety bond

		4/26/2010

		 $                       20,000.00 

		



		PT0610

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		5/25/1999

		 $                     143,700.00 

		



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Letter of Credit

		7/23/2004

		 $                     225,000.00 

		



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                       50,000.00 

		 



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  4,000,000.00 

		



		PT0621

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		6/25/1998

		 $                     273,000.00 

		



		PT0621

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                     645,000.00 

		



		PT0622

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                     300,000.00 

		



		PT0622

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  3,200,000.00 

		



		PT0631

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		11/29/2001

		 $                     192,000.00 

		



		PT0632

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		11/29/2001

		 $                  4,802,100.00 

		



		PT0632

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/13/2011

		 $               10,312,400.00 

		



		PT0633

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/15/2011

		 $             149,670,000.00 

		



		PT0648

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		2/29/2000

		 $                     375,800.00 

		



		PT0652

		Sand & Gravel

		LEWIS & LEWIS INC

		Surety bond

		12/8/2006

		 $                     636,000.00 

		



		PT0655

		Trona

		F M C WY CORP

		Surety bond

		1/13/2009

		 $                       10,000.00 

		



		PT0658

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		5/18/2001

		 $                     500,000.00 

		



		PT0660

		Uranium

		GREEN MOUNTAIN MINING VENTURE

		Surety bond

		8/22/2012

		 $                       14,625.00 

		



		PT0661

		Bentonite

		SCHLOSSER, J D

		Letter of Credit

		8/27/1996

		 $                       50,000.00 

		



		PT0666

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		1/12/2004

		 $                     151,500.00 

		



		PT0676

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		9/19/2012

		 $                       88,000.00 

		



		PT0682

		Quartzite

		UMETCO MINERALS CORP

		Surety bond

		11/4/2002

		 $                     386,000.00 

		



		PT0684

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		7/3/2000

		 $                     185,300.00 

		



		PT0685

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/2/2001

		 $                     246,000.00 

		



		PT0687

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/7/2001

		 $                  3,473,800.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2002

		 $                          1,000.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2003

		 $                          4,600.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2003

		 $                       10,000.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		11/8/2007

		 $                          4,700.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		1/18/2007

		 $                       37,000.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		1/18/2007

		 $                       29,000.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		5/28/2008

		 $                       18,709.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		7/9/2009

		 $                          6,900.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		7/27/2009

		 $                       17,928.00 

		



		PT0710

		Sand & Gravel

		POWDER RIVER SAND & GRAVEL LLC

		Surety bond

		4/15/2011

		 $                     135,000.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		8/7/2006

		 $                       84,105.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/10/2013

		 $                       10,100.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/10/2013

		 $                       87,500.00 

		



		PT0720

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Letter of Credit

		3/28/2005

		 $                       19,200.00 

		



		PT0720

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Letter of Credit

		10/9/2012

		 $                       23,000.00 

		



		PT0723

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		8/4/2006

		 $                       62,200.00 

		



		PT0723

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		9/22/2005

		 $                       19,100.00 

		



		PT0727

		Gypsum

		MONOLITH MINERALS LLC

		Check or Cash

		3/22/2012

		 $                       36,207.35 

		



		PT0727

		Gypsum

		MONOLITH MINERALS LLC

		Surety bond

		4/30/2007

		 $                       32,992.65 

		



		PT0728

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		9/7/2005

		 $                       20,000.00 

		



		PT0728

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		6/2/2008

		 $                       11,000.00 

		



		PT0730

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $                  3,555,800.00 

		



		PT0732

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		3/15/2006

		 $                          8,100.00 

		



		PT0732

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/27/2011

		 $                       23,800.00 

		



		PT0733

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		6/26/2006

		 $                       49,000.00 

		



		PT0739

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		10/9/2006

		 $                     247,600.00 

		



		PT0742

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       16,100.00 

		



		PT0744

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     245,300.00 

		



		PT0745

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                       88,000.00 

		



		PT0745

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		3/26/2007

		 $                     866,500.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		8/2/2007

		 $                       19,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		2/29/2008

		 $                       34,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		2/5/2010

		 $                       34,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		12/23/2011

		 $                       43,000.00 

		



		PT0752

		Sand & Gravel

		FLYING Z ENTERPRISES LLC

		Letter of Credit

		2/25/2011

		 $                       60,000.00 

		



		PT0754

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/3/2013

		 $                       21,000.00 

		



		PT0756

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		4/28/2008

		 $                     169,400.00 

		



		PT0758

		Sand & Gravel

		CANYON CONCRETE SAND & GRAVEL LTD LLC

		Letter of Credit

		10/29/2008

		 $                       76,038.00 

		



		PT0764

		Coal

		PEABODY SCHOOL CREEK MINING LLC

		Self Bond

		8/4/2011

		 $               55,936,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/17/2009

		 $                       10,739.09 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/17/2009

		 $                       24,260.91 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		10/11/2010

		 $                          5,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		1/13/2012

		 $                          2,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		1/9/2013

		 $                       30,000.00 

		



		PT0766

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		8/19/2009

		 $                       46,100.00 

		



		PT0767

		Sand & Gravel

		2 M CONST INC

		Surety bond

		11/4/2009

		 $                       28,900.00 

		



		PT0772

		Limestone

		CROELL REDI MIX INC

		Surety bond

		3/31/2010

		 $                     264,100.00 

		



		PT0775

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		12/29/2011

		 $                     268,000.00 

		



		PT0776

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		7/2/2010

		 $                     436,000.00 

		



		PT0777

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		12/22/2010

		 $                  3,057,000.00 

		



		PT0778

		Uranium

		URANERZ ENERGY CORP

		Surety bond

		12/29/2010

		 $                  6,800,000.00 

		



		PT0780

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		4/28/2011

		 $                       48,800.00 

		



		PT0782

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		6/17/2011

		 $                       36,000.00 

		



		PT0786

		Coal

		HAYSTACK COAL CO

		Surety bond

		8/30/2011

		 $               11,359,900.00 

		



		PT0788

		Uranium

		LOST CREEK ISR LLC

		Surety bond

		5/18/2012

		 $                  8,599,000.00 

		



		PT0790

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		3/23/2012

		 $                     401,700.00 

		



		PT0792

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		3/30/2012

		 $                       47,500.00 

		



		PT0795

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/9/2012

		 $                     200,000.00 

		



		PT0797

		Sand & Gravel

		WYOMING CONST MATERIALS LLC

		Certificate of Deposit

		8/21/2012

		 $                     185,000.00 

		



		PT0798

		Gravel

		CROELL REDI MIX INC

		Surety bond

		9/14/2012

		 $                       41,100.00 

		



		PT0799

		Sand & Gravel

		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW)

		Certificate of Deposit

		9/18/2012

		 $                       27,000.00 

		



		PT0801

		Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		10/23/2012

		 $                       95,000.00 

		



		PT0802

		Uranium

		STRATA ENERGY INC

		CDARS

		11/16/2012

		 $                  1,456,000.00 

		



		PT0803

		Gravel

		BIG HORN REDI MIX INC

		Surety bond

		12/19/2012

		 $                     130,300.00 

		



		RD0001

		Coal

		U S DEPT OF ENERGY

		Surety bond

		3/31/2003

		 $                     176,100.00 

		



		RD0010

		Uranium

		URANIUM RESOURCES & DEVELOPMENT CO

		Surety bond

		10/9/1981

		 $                       50,000.00 

		



		RD0012

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Surety bond

		10/28/1993

		 $                     250,000.00 

		



		RD0017

		Coal

		CARBON COUNTY UCG INC

		Surety bond

		12/20/1994

		 $                  2,419,600.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		5/8/2003

		 $                          1,500.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		5/8/2003

		 $                          6,300.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		7/10/2008

		 $                       21,200.00 

		



		SP0277

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		12/21/1999

		 $                       18,400.00 

		



		SP0279

		Jade

		PRAIRIE GEMS

		Check or Cash

		9/24/1971

		 $                          1,000.00 

		



		SP0288

		Sand & Gravel

		GOSHEN IRRIGATION DIST

		Certificate of Deposit

		4/26/2010

		 $                          6,500.00 

		



		SP0288

		Sand & Gravel

		GOSHEN IRRIGATION DIST

		Surety bond

		3/30/1987

		 $                          2,000.00 

		



		SP0306

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		10/13/2008

		 $                       53,100.00 

		



		SP0310

		Feldspar

		GUSTIN, MELVIN

		Certificate of Deposit

		5/25/1973

		 $                             200.00 

		



		SP0325

		Sand & Gravel

		PARK, COUNTY OF

		Surety bond

		5/8/1980

		 $                          2,400.00 

		



		SP0328

		Sand & Gravel

		MORANDIN, JOHN & SON

		Surety bond

		10/15/1970

		 $                          1,000.00 

		



		SP0333

		Sand & Gravel

		GREYBULL VALLEY IRRIGATION DIST

		Certificate of Deposit

		10/11/1993

		 $                             750.00 

		



		SP0355

		Sand & Gravel

		VISTA REAL ESTATE HOLDINGS LLC

		Check or Cash

		8/2/2012

		 $                             700.00 

		



		SP0405

		Sand & Gravel

		NICHOLLS & LEWIS INC

		Surety bond

		5/6/1993

		 $                       15,000.00 

		



		SP0405

		Sand & Gravel

		NICHOLLS & LEWIS INC

		Surety bond

		5/22/2002

		 $                          5,000.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          4,300.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          4,660.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		1/11/2006

		 $                          4,140.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		12/29/2010

		 $                       24,900.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		10/3/1986

		 $                          3,600.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		3/28/2002

		 $                          1,500.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		8/18/2005

		 $                          2,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		7/31/1998

		 $                          3,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		5/25/2006

		 $                       10,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		10/29/2010

		 $                          8,700.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		1/12/2011

		 $                       11,100.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		12/18/2012

		 $                          5,100.00 

		



		SP0455

		Sand & Gravel

		SWEETWATER, COUNTY OF

		Check or Cash

		6/7/1977

		 $                          1,000.00 

		



		SP0456

		Sand & Gravel

		WYO-BEN INC

		Letter of Credit

		6/8/2009

		 $                          5,600.00 

		



		SP0459

		Sand & Gravel

		SUBLETTE, COUNTY OF

		Check or Cash

		8/2/1977

		 $                          1,000.00 

		



		SP0460

		Stone

		WYO-BEN INC

		Letter of Credit

		6/8/2009

		 $                          2,400.00 

		



		SP0466

		Gold

		FOUR SQUARE MINING INC

		Surety bond

		8/17/1988

		 $                          7,638.00 

		



		SP0475

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		1/10/2005

		 $                       33,600.00 

		



		SP0482

		Sand & Gravel

		LINCOLN, COUNTY OF

		Certificate of Deposit

		1/12/1979

		 $                          1,000.00 

		



		SP0503

		Stone

		WESTERN AGGREGATES

		Check or Cash

		3/30/1989

		 $                          1,800.00 

		



		SP0506

		Jade

		SNOOK, JOHN F

		Certificate of Deposit

		4/19/2007

		 $                          1,000.00 

		



		SP0507

		Clay

		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)

		Surety bond

		11/25/1998

		 $                       37,500.00 

		



		SP0509

		Clay

		INTERPACE HOLDINGS LLC

		Surety bond

		7/21/2010

		 $                     184,000.00 

		



		SP0512

		Sand & Gravel

		CROOK, COUNTY OF

		Surety bond

		6/25/1987

		 $                          1,000.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		6/2/1998

		 $                          7,600.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		10/23/1990

		 $                       12,400.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		11/17/1987

		 $                       10,000.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		8/12/2009

		 $                       20,500.00 

		



		SP0545

		Gold

		J W K & T MINING

		Certificate of Deposit

		8/3/1982

		 $                          1,000.00 

		



		SP0546

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		9/6/2007

		 $                     123,000.00 

		



		SP0547

		Sand & Gravel

		71 CONST

		Surety bond

		10/28/2003

		 $                     261,200.00 

		



		SP0549

		Sand & Gravel

		WESTON, COUNTY OF

		Certificate of Deposit

		6/12/1984

		 $                          1,000.00 

		



		SP0551

		Stone

		BALD BUTTE QUARRY LP

		Surety bond

		12/19/2001

		 $                     193,874.00 

		



		SP0565

		Sand & Gravel

		BASIN ELECTRIC POWER COOP

		Surety bond

		6/10/1991

		 $                       92,000.00 

		



		SP0566

		Zeolite

		NEW MEXICO RESOURCES LLC

		Certificate of Deposit

		3/29/2004

		 $                       17,402.99 

		



		SP0566

		Zeolite

		NEW MEXICO RESOURCES LLC

		Check or Cash

		12/9/2010

		 $                          7,600.00 

		



		SP0567

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2911

		 $                       34,000.00 

		



		SP0571

		Sand & Gravel

		MCGINNIS, WILLIAM J III

		Certificate of Deposit

		10/15/1984

		 $                          7,150.00 

		



		SP0575

		Sand & Gravel

		GRAVEL WORKS INC

		Surety bond

		11/12/2008

		 $                       30,000.00 

		



		SP0576

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		2/13/2008

		 $                     598,225.00 

		



		SP0577

		Sand & Gravel

		FREMONT, COUNTY OF (COMMISSIONERS)

		Certificate of Deposit

		10/4/1985

		 $                          1,000.00 

		



		SP0580

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		2/20/2009

		 $                       96,700.00 

		



		SP0582

		Sand & Gravel

		HOT SPRINGS, COUNTY OF

		Letter of Credit

		5/9/1990

		 $                          1,000.00 

		



		SP0584

		Sand & Gravel

		WASHAKIE, COUNTY OF

		Certificate of Deposit

		2/24/1986

		 $                          1,000.00 

		



		SP0586

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		1/7/2005

		 $                       82,000.00 

		



		SP0588

		Sand & Gravel

		UINTA, COUNTY OF

		Certificate of Deposit

		11/4/1987

		 $                          1,000.00 

		



		SP0590

		Sand & Gravel

		BIG HORN, COUNTY OF

		Certificate of Deposit

		6/30/1986

		 $                          1,000.00 

		



		SP0592

		Ballast

		TETON, COUNTY OF

		Certificate of Deposit

		11/20/1986

		 $                          1,000.00 

		



		SP0598

		Sand & Gravel

		THUNDER BASIN OIL SERV INC

		Certificate of Deposit

		8/1/2002

		 $                          6,200.00 

		



		SP0604

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		10/27/2000

		 $                       29,100.00 

		



		SP0608

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		3/13/2007

		 $                     362,600.00 

		



		SP0614

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		1/12/1994

		 $                       46,300.00 

		



		SP0617

		Sand & Gravel

		VALLEY CONST CO INC

		Letter of Credit

		3/31/1995

		 $                          8,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		8/17/2010

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		2/1/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		11/14/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		12/27/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		1/25/2012

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		2/16/2012

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		3/29/2012

		 $                       18,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		12/26/2012

		 $                       10,000.00 

		



		SP0635

		Sand & Gravel

		F M C WY CORP

		Surety bond

		12/16/2009

		 $                       43,600.00 

		



		SP0636

		Sand & Gravel

		C & B SAND & GRAVEL INC

		Letter of Credit

		4/19/2005

		 $                       44,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		7/14/1993

		 $                          1,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		1/10/1992

		 $                          2,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		4/28/2009

		 $                          2,400.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Check or Cash

		1/10/1992

		 $                             518.69 

		



		SP0640

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Surety bond

		2/26/1993

		 $                       43,500.00 

		



		SP0641

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		11/13/2008

		 $                     106,300.00 

		



		SP0643

		Sand & Gravel

		NIOBRARA, COUNTY OF

		Certificate of Deposit

		11/25/1992

		 $                          1,000.00 

		



		SP0644

		Sand & Gravel

		KEHN, DON CONST INC

		Surety bond

		7/21/1993

		 $                     208,500.00 

		



		SP0645

		Sand & Gravel

		SIMON CONTRACTORS

		Surety bond

		4/11/1997

		 $                       75,275.00 

		



		SP0647

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                       17,110.00 

		



		SP0651

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/26/2005

		 $                       16,600.00 

		



		SP0651

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		8/10/2007

		 $                          2,600.00 

		



		SP0653

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		10/22/2012

		 $                          3,883.00 

		



		SP0653

		Sand & Gravel

		BIG HORN REDI MIX INC

		Surety bond

		12/8/2006

		 $                       54,917.00 

		



		SP0656

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Surety bond

		3/28/2012

		 $                       29,000.00 

		



		SP0657

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Surety bond

		12/14/2012

		 $                       95,800.00 

		



		SP0663

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/12/2013

		 $                       64,100.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/15/1997

		 $                       17,396.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		5/1/2000

		 $                       10,000.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		8/11/2006

		 $                       10,000.00 

		



		SP0665

		Quartzite

		ADVENTURE STONE LLC

		Certificate of Deposit

		10/15/1997

		 $                          6,901.07 

		



		SP0667

		Limestone

		HILLS MATERIALS CO

		Surety bond

		5/7/2013

		 $                     223,600.00 

		



		SP0668

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		8/18/1998

		 $                       48,000.00 

		



		SP0669

		Sand & Gravel

		WILLITS CO INC

		Letter of Credit

		6/1/2011

		 $                       72,800.00 

		



		SP0670

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Surety bond

		7/26/1999

		 $                       84,000.00 

		



		SP0671

		Sand & Gravel

		LAMPE BROS READY MIX INC

		Surety bond

		8/18/1998

		 $                       60,000.00 

		



		SP0672

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		1/29/2008

		 $                       29,900.00 

		



		SP0673

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		4/23/2013

		 $                       54,000.00 

		



		SP0674

		Sand & Gravel

		STAR TRUCKING A WY CORP

		Certificate of Deposit

		1/7/1999

		 $                          9,400.00 

		



		SP0674

		Sand & Gravel

		STAR TRUCKING A WY CORP

		Certificate of Deposit

		1/9/2001

		 $                          7,900.00 

		



		SP0675

		Sand & Gravel

		QUALITY AGG & CONST INC

		Check or Cash

		8/23/2011

		 $                       20,524.00 

		



		SP0675

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		5/1/2007

		 $                     245,742.00 

		



		SP0677

		Sand & Gravel

		BIRDSALL SAND & GRAVEL

		Letter of Credit

		12/16/2011

		 $                       42,000.00 

		



		SP0679

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		9/6/2007

		 $                       60,000.00 

		



		SP0680

		Sand & Gravel

		BASIN, TOWN OF

		Letter of Credit

		1/20/2000

		 $                          3,000.00 

		



		SP0681

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       28,900.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/31/2001

		 $                       10,000.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/24/2003

		 $                       10,000.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/29/2008

		 $                          1,276.00 

		



		SP0688

		Sand & Gravel

		JOLLEY RANCH CO

		Letter of Credit

		12/9/2009

		 $                       43,600.00 

		



		SP0689

		Sand & Gravel

		FLETCHER CONST CO

		Surety bond

		10/10/2001

		 $                       58,000.00 

		



		SP0690

		Sand & Gravel

		MELODY RANCH INVESTMENTS I LLC

		Letter of Credit

		5/8/2012

		 $                     180,985.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                             600.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          6,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          5,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          3,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          2,000.00 

		



		SP0693

		Sand & Gravel

		H K CONTRACTORS INC

		Surety bond

		2/22/2012

		 $                       35,929.00 

		



		SP0694

		Granite

		MOBILE CONCRETE INC

		Surety bond

		6/28/2007

		 $                       36,400.00 

		



		SP0695

		Sand & Gravel

		71 CONST

		Surety bond

		11/17/2003

		 $                       99,600.00 

		



		SP0696

		Sand & Gravel

		ALBANY, COUNTY OF

		Certificate of Deposit

		2/25/2003

		 $                          1,000.00 

		



		SP0697

		Sand & Gravel

		CROSS H RANCH INC

		Letter of Credit

		8/30/2010

		 $                       47,000.00 

		



		SP0699

		Decorative Stone/Rock

		WIND RIVER QUARRY

		Letter of Credit

		4/4/2007

		 $                       32,000.00 

		



		SP0701

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		8/19/2004

		 $                       27,566.00 

		



		SP0702

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		8/6/2003

		 $                       68,475.00 

		



		SP0703

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		7/24/2003

		 $                       12,795.00 

		



		SP0704

		Sand & Gravel

		GROVES, URBAN H

		Certificate of Deposit

		1/13/2013

		 $                       20,048.00 

		



		SP0704

		Sand & Gravel

		GROVES, URBAN H

		Check or Cash

		9/28/2012

		 $                          7,350.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/4/2003

		 $                       20,000.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/4/2003

		 $                       10,000.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/18/2012

		 $                       15,000.00 

		



		SP0706

		Sand & Gravel

		71 CONST

		Surety bond

		9/23/2003

		 $                       12,400.00 

		



		SP0707

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		12/11/2008

		 $                       51,800.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		10/28/2003

		 $                       12,484.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		10/28/2003

		 $                       10,000.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		1/11/2006

		 $                       14,143.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		2/6/2007

		 $                       18,773.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		1/29/2008

		 $                       15,700.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		12/16/2009

		 $                       15,900.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		9/6/2011

		 $                          3,800.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		11/15/2012

		 $                          7,800.00 

		



		SP0709

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		1/16/2008

		 $                       31,482.00 

		



		SP0709

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		2/25/2010

		 $                       16,318.00 

		



		SP0711

		Scoria

		HETTINGER LLC

		Check or Cash

		4/15/2008

		 $                       25,105.00 

		



		SP0711

		Scoria

		HETTINGER LLC

		Check or Cash

		3/2/2009

		 $                       18,095.00 

		



		SP0712

		Limestone

		MOBILE CONCRETE INC

		Surety bond

		11/15/2012

		 $                     103,100.00 

		



		SP0713

		Sand & Gravel

		KILROY LLC

		Surety bond

		4/6/2009

		 $                       14,700.00 

		



		SP0715

		Sand & Gravel

		NORTHERN PLAINS INVESTMENT LLC

		Letter of Credit

		10/14/2004

		 $                       45,000.00 

		



		SP0716

		Sand & Gravel

		DAVES ASPHALT CO

		Surety bond

		9/7/2010

		 $                       38,700.00 

		



		SP0717

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		2/7/2012

		 $                       28,000.00 

		



		SP0718

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		8/27/2007

		 $                       74,000.00 

		



		SP0719

		Scoria

		FULLER CONST INC

		Letter of Credit

		2/15/2013

		 $                       60,000.00 

		



		SP0721

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		7/1/2005

		 $                       11,900.00 

		



		SP0722

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		5/13/2005

		 $                       79,650.00 

		



		SP0724

		Sand & Gravel

		MEADOW CANYON READY MIX INC

		Certificate of Deposit

		11/1/2012

		 $                       48,000.00 

		



		SP0725

		Scoria

		FRONTIER STONE CO

		Letter of Credit

		1/22/2010

		 $                       31,100.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		8/22/2005

		 $                       10,000.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		8/22/2005

		 $                          7,000.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Surety bond

		8/22/2005

		 $                       10,000.00 

		



		SP0729

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		9/28/2005

		 $                       57,500.00 

		



		SP0731

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/12/2013

		 $                       39,000.00 

		



		SP0735

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		7/18/2006

		 $                     142,000.00 

		



		SP0736

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		3/25/2013

		 $                       42,500.00 

		



		SP0737

		Sand & Gravel

		A PLEASANT CONST

		Surety bond

		9/11/2006

		 $                          7,000.00 

		



		SP0737

		Sand & Gravel

		A PLEASANT CONST

		Surety bond

		4/29/2009

		 $                       61,000.00 

		



		SP0738

		Sand & Gravel

		CODY STAMPEDE

		Check or Cash

		10/11/2006

		 $                       20,000.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		10/20/2006

		 $                          7,025.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		10/20/2006

		 $                          3,000.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		8/31/2011

		 $                          4,975.00 

		



		SP0741

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		12/28/2006

		 $                       25,900.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		2/21/2007

		 $                          9,815.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Check or Cash

		10/5/2009

		 $                          5,000.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Check or Cash

		11/21/2011

		 $                          3,585.00 

		



		SP0746

		Sand

		HOWELL PETROLEUM CORP

		Surety bond

		4/4/2007

		 $                       19,200.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                             500.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                          4,500.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                          5,000.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Surety bond

		3/11/2009

		 $                       26,000.00 

		



		SP0749

		Limestone

		ALEXANDER CONST CO

		Letter of Credit

		9/6/2007

		 $                       33,200.00 

		



		SP0750

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		1/31/2008

		 $                       20,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		10/18/2007

		 $                       10,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		10/18/2007

		 $                       17,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		6/16/2011

		 $                       28,000.00 

		



		SP0753

		Sand & Gravel

		2 M CONST INC

		Surety bond

		11/6/2007

		 $                       39,200.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		5/2/2008

		 $                       24,700.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		5/2/2008

		 $                       10,000.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		12/17/2008

		 $                          6,000.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		1/13/2011

		 $                       11,000.00 

		



		SP0759

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		11/30/2012

		 $                       24,000.00 

		



		SP0760

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       40,500.00 

		



		SP0761

		Sand & Gravel

		KOCH CONST INC

		Letter of Credit

		5/15/2009

		 $                       50,000.00 

		



		SP0762

		Sand & Gravel

		NEPECO CO

		Certificate of Deposit

		12/4/2012

		 $                       37,600.00 

		



		SP0763

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		6/9/2009

		 $                     317,700.00 

		



		SP0768

		Sand & Gravel

		FAIRBANKS BOEHM INC

		Letter of Credit

		2/1/2010

		 $                       41,000.00 

		



		SP0769

		Sand & Gravel

		TOUCHSTONE MATERIALS LLC

		Letter of Credit

		3/15/2010

		 $                       25,300.00 

		



		SP0770

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		3/22/2010

		 $                       42,200.00 

		



		SP0771

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		4/7/2010

		 $                       25,000.00 

		



		SP0771

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		4/7/2010

		 $                       10,000.00 

		



		SP0773

		Scoria

		STINSON AGGREGATE LLC

		Letter of Credit

		2/4/2013

		 $                       24,400.00 

		



		SP0774

		Sand & Gravel

		MELGAARD CONST CO

		Certificate of Deposit

		8/9/2012

		 $                       29,000.00 

		



		SP0779

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		1/24/2011

		 $                       87,600.00 

		



		SP0781

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		6/7/2011

		 $                       16,100.00 

		



		SP0783

		Sand & Gravel

		HIGH PLAINS VENTURES LLC

		Certificate of Deposit

		7/18/2011

		 $                       10,000.00 

		



		SP0783

		Sand & Gravel

		HIGH PLAINS VENTURES LLC

		Check or Cash

		7/18/2011

		 $                          2,000.00 

		



		SP0784

		Gravel

		OWL CREEK GRAVEL PRODUCTS LLC

		Surety bond

		8/5/2011

		 $                       23,700.00 

		



		SP0785

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		8/9/2011

		 $                       46,400.00 

		



		SP0787

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		9/29/2011

		 $                       49,220.00 

		



		SP0789

		Sand & Gravel

		AGGREGATE SOLUTIONS LLC

		Certificate of Deposit

		2/2/2012

		 $                       10,000.00 

		



		SP0791

		Sand & Gravel

		GECR LLC

		Check or Cash

		3/29/2012

		 $                       11,500.00 

		



		SP0791

		Sand & Gravel

		GECR LLC

		Check or Cash

		3/29/2012

		 $                       27,500.00 

		



		SP0793

		Limestone

		FISHER SAND & GRAVEL CO

		Surety bond

		4/19/2012

		 $                       68,000.00 

		



		SP0794

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		6/13/2012

		 $                       29,100.00 

		



		SP0796

		Limestone

		PINNACLE MATERIALS LLC

		Check or Cash

		8/14/2012

		 $                     128,500.00 

		



		SP0800

		Sandstone

		STRID MARBLE & GRANITE CO

		Certificate of Deposit

		9/21/2012

		 $                       20,400.00 

		 



		SP0804

		Limestone

		PINE BLUFFS GRAVEL & EXCAVATING INC

		Surety bond

		2/27/2013

		 $                       72,200.00 

		



		

		 $        3,007,677,611.53 

		



		

		

		

		

		

		

		









 



Permit 
Number  Mineral  Company Name  Bond Type  Approval Date   Bond Amount  

CN0009  Coal  ARK LAND CO  Surety bond  12/27/2012  $                       10,000.00 

CN0015  Coal 
ANADARKO HOLDING 
CO  Surety bond  7/6/1982  $                       25,000.00 

CN0015  Coal 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                       30,000.00 

CN0085  Coal 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                       10,000.00 

CN0096  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $                       13,050.00   

CN0096  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                       13,050.00   
CN0116  Coal  BRIDGER COAL CO  Surety bond  7/16/2003  $                       10,000.00 

CN0118  Coal  BRIDGER COAL CO  Surety bond  7/16/2002  $                       10,000.00 

CN0123  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $                       46,500.00 

CN0126  Coal  BRIDGER COAL CO  Surety bond  10/13/2006  $                          2,000.00 

CN0130  Coal  BRIDGER COAL CO  Surety bond  7/16/2003  $                     139,000.00 

CN0134  Coal  HAYSTACK COAL CO  Surety bond  10/22/2001  $                     103,057.00 

CN0137  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $                       12,000.00 

CN0139  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/24/2012  $                       95,000.00 

CN0140  Coal 
WEST ROUNDUP 
RESOURCES INC  Surety bond  11/18/2005  $                          9,275.00 

CN0143  Coal  ARK LAND CO  Surety bond  9/28/2006  $                       80,800.00 

CN0144  Coal  CABALLO COAL CO  Surety bond  4/11/2007  $                       43,000.00 

CN0151  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/24/2012  $                       15,000.00 

CN0152  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Surety bond  8/18/2009  $                       23,100.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  10/26/2010  $                     255,015.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/27/2011  $                     416,405.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  1/10/2012  $                     122,472.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  2/28/2012  $                       45,108.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/24/2012  $                       36,000.00 

CN0155  Coal 
PEABODY CABALLO 
MINING LLC  Surety bond  5/23/2011  $                     288,000.00 

CN0156  Coal  COUNTY COAL CO LLC  Check or Cash  7/21/2011  $                       15,000.00 

CN0156  Coal  COUNTY COAL CO LLC  Check or Cash  8/5/2011  $                       16,300.00 

CN0158  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/23/2012  $                       13,950.00 

CN0159  Coal  BUCKSKIN MINING CO  Surety bond  8/15/2012  $                       82,000.00 



CN0160  Coal  RAMACO WY COAL CO 
Certificate of 
Deposit  9/28/2012  $                       18,000.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/20/2011  $                             250.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/20/2011  $                             500.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/28/2012  $                          1,750.00 

DN0043  Uranium 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                     500,000.00 

DN0059  Uranium 
ENERGY METALS CORP 
(US)  Check or Cash  12/1/2006  $                       11,400.00 

DN0060  Uranium 
UMETCO MINERALS 
CORP  Surety bond  11/24/1999  $                       26,796.00 

DN0077  Trona  F M C CORP  Surety bond  6/20/1980  $                       10,000.00 

DN0086  Trona  O C I WY LP  Surety bond  4/7/2000  $                       14,750.00 

DN0102  Bentonite  M I LLC  Surety bond  4/14/2004  $                       10,000.00 

DN0115  Uranium 
URANIUM RESOURCES 
INC  Surety bond  8/11/1981  $                       10,000.00 

DN0130  Bentonite  AMERICAN COLLOID CO Surety bond  4/29/1985  $                       10,000.00 

DN0147  Trona  F M C WY CORP  Surety bond  3/22/2000  $                       40,000.00 

DN0155  Bentonite 
SCHLOSSER, JIMMY 
DALE 

Certificate of 
Deposit  8/16/1982  $                          1,000.00 

DN0160  Bentonite  WYO‐BEN INC  Letter of Credit  9/24/2007  $                       20,000.00 

DN0160  Bentonite  WYO‐BEN INC  Surety bond  4/26/1984  $                          2,525.00 

DN0175  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  3/14/2000  $                       41,000.00 

DN0177  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/25/2008  $                       15,300.00 

DN0194  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                     225,000.00 

DN0209  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/11/1997  $                     353,675.00 

DN0233  Gold  PFAFF, CARL E 
Certificate of 
Deposit  11/2/1988  $                             200.00 

DN0236  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/23/2002  $                     653,100.00 

DN0236  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  1/14/2013  $                  4,800,000.00 



DN0253  Trona 
SOLVAY SODA ASH 
JOINT VENTURE  Surety bond  4/27/1995  $                       47,000.00 

DN0255  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Surety bond  9/23/1993  $                       29,300.00 

DN0264  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/29/1997  $                     403,000.00 

DN0267  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                       10,000.00 

DN0297  Uranium 
GREEN MOUNTAIN 
MINING VENTURE  Surety bond  8/21/2012  $                     201,500.00 

DN0300  Leonardite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/20/2008  $                          6,000.00 

DN0306  Sand  V A RESOURCES LLC 
Certificate of 
Deposit  2/12/1998  $                          1,500.00 

DN0306  Sand  V A RESOURCES LLC 
Certificate of 
Deposit  2/12/1998  $                          3,000.00 

DN0312  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  9/27/2000  $                       10,000.00 

DN0313  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  9/27/2000  $                       10,000.00 

DN0320  Diamonds 
ENCAMPMENT 
MINERALS INC  Check or Cash  11/1/2002  $                       10,000.00 

DN0320  Diamonds 
ENCAMPMENT 
MINERALS INC  Check or Cash  10/29/2009  $                          9,500.00 

DN0325  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  2/13/2004  $                       10,000.00 

DN0326  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  7/19/2004  $                          3,000.00 

DN0331  Uranium  ENERGY FUELS WY INC  Check or Cash  7/21/2011  $                       20,100.00 

DN0335  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                       30,450.00 

DN0336  Uranium  URANERZ ENERGY CORP
Certificate of 
Deposit  6/4/2007  $                       30,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  6/5/2006  $                       10,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  3/8/2007  $                       10,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  4/11/2008  $                     230,000.00 

DN0337  Limestone  LIEN, PETE & SONS INC  Check or Cash  6/5/2006  $                       10,000.00 

DN0337  Limestone  LIEN, PETE & SONS INC  Check or Cash  6/1/2007  $                          5,000.00 

DN0338  Bentonite  AMERICAN COLLOID CO Surety bond  3/16/2011  $                       75,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Check or Cash  2/19/2009  $                             967.75 



DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  8/9/2006  $                     250,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  5/8/2007  $                     750,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  2/19/2011  $                     316,541.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Treasury Bond  2/19/2009  $                     159,148.25 

DN0340  Gypsum 
MONOLITH MINERALS 
LLC 

Certificate of 
Deposit  8/9/2006  $                          2,000.00 

DN0342  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  8/22/2006  $                     250,000.00 

DN0342  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  4/20/2007  $                     750,000.00 

DN0346  Uranium  POWERTECH (USA) INC  Check or Cash  10/2/2006  $                          2,000.00 

DN0349  Uranium 
HORIZON WY URANIUM 
INC 

Money Market 
Certificate  11/13/2006  $                     161,843.00 

DN0353  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  4/2/2007  $                  1,000,000.00 

DN0354  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/6/2009  $                          3,000.00 

DN0356  Uranium  POWERTECH (USA) INC  Check or Cash  3/5/2009  $                       10,000.00 

DN0360  Gold 
WYOMING GOLD 
MINING CO INC 

Certificate of 
Deposit  5/24/2007  $                       28,400.00 

DN0361  Bentonite  AMERICAN COLLOID CO Surety bond  7/6/2007  $                       10,000.00 

DN0364  Copper 
HAGGERTY RESOURCES 
LLC  Check or Cash  8/6/2007  $                       30,000.00 

DN0366  Uranium 
BLUE EYED SHEEP 
RESOURCES LLC  Check or Cash  4/22/2009  $                       46,500.00 

DN0367  Uranium 
URANIUM ENERGY 
CORP 

Certificate of 
Deposit  11/21/2008  $                             800.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  10/15/2007  $                       11,200.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  1/23/2008  $                       26,500.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       31,300.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       16,700.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       59,200.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                          4,700.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                       11,600.00 



DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                       47,000.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/25/2006  $                       24,600.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  12/11/2012  $                       56,600.00 

DN0371  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                     569,000.00 

DN0377  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/21/2008  $                          3,900.00 

DN0377  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  1/16/2011  $                          5,100.00 

DN0378  Uranium  URANERZ ENERGY CORP
Certificate of 
Deposit  8/27/2008  $                       37,500.00 

DN0378  Uranium  URANERZ ENERGY CORP Surety bond  5/5/2008  $                     622,500.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  5/28/2008  $                          7,500.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  9/12/2011  $                          6,600.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  9/12/2011  $                     244,200.00 

DN0384  Uranium  STRATA ENERGY INC  CDARS  10/5/2010  $                     785,000.00 

DN0384  Uranium  STRATA ENERGY INC  CDARS  4/5/2012  $                     640,000.00 

DN0389  Bentonite  WYO‐BEN INC  Letter of Credit  11/6/2008  $                       20,000.00 

DN0390  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  11/19/2008  $                          3,000.00 

DN0392  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/7/2009  $                  1,625,000.00 

DN0394  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  7/7/2010  $                     272,251.92 

DN0397  Uranium  STRATA ENERGY INC  CDARS  10/5/2010  $                     100,000.00 

DN0397  Uranium  STRATA ENERGY INC  CDARS  3/16/2011  $                     200,000.00 

DN0397  Uranium  STRATA ENERGY INC  CDARS  4/5/2012  $                     200,000.00 

DN0398  Shale 
GENERAL SYNFUELS 
INTL INC  Check or Cash  3/16/2010  $                          8,100.00 

DN0400  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                     228,000.00 

DN0401  Uranium  A U C LLC 
Certificate of 
Deposit  8/9/2010  $                     112,200.00 

DN0401  Uranium  A U C LLC  Letter of Credit  3/18/2011  $                     683,400.00 

DN0405  Limestone  MOUNTAIN CEMENT CO Surety bond  9/29/2010  $                       29,750.00 

DN0406  Gold  BIG BEAR MINING INC  Surety bond  2/23/2011  $                       54,200.00 



DN0407  Uranium 
CROSSHAIR ENERGY 
USA INC  Check or Cash  6/1/2011  $                       36,600.00 

DN0408  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/18/2011  $                     205,000.00 

DN0409  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  9/6/2011  $                     245,000.00 

DN0410  Iron  TITAN IRON ORE CORP  Check or Cash  11/2/2011  $                          7,300.00 

DN0411  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/8/2011  $                             700.00 

DN0411  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/8/2011  $                     150,000.00 

DN0412  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/13/2012  $                     948,300.00 

DN0413  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/13/2012  $                     835,400.00 

DN0414  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/27/2012  $                       10,000.00 

DN0415  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/27/2012  $                       10,000.00 

DN0416  Uranium  N F U WYOMING LLC  Surety bond  7/23/2012  $                     461,000.00 

DN0417  Uranium 
STRATHMORE 
RESOURCES (US) LTD  Check or Cash  8/20/2012  $                     199,500.00 

DN0418  Uranium 
STRATHMORE 
RESOURCES (US) LTD  Check or Cash  8/20/2012  $                     199,700.00 

DN0419  Shale  MOUNTAIN CEMENT CO Surety bond  8/20/2012  $                          9,000.00 

DN0420  Iron 

INNOVATION 
EXPLORATION 
VENTURES LLC 

Certificate of 
Deposit  8/27/2012  $                       38,500.00 

DN0422  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/28/2013  $                     811,900.00 

ET0022  Sand & Gravel  GRANGER, TOWN OF  Check or Cash  9/14/1977  $                             400.00 

ET0062  Sand & Gravel  DEBERNARDI BROS INC  Check or Cash  1/18/1978  $                          2,000.00 

ET0093  Sand & Gravel  BUTCHER, RONALD D 
Certificate of 
Deposit  2/13/1981  $                             600.00 

ET0148  Sand & Gravel 
PREWITT, DAVID & 
WINIFRED 

Certificate of 
Deposit  3/10/1999  $                       10,000.00 

ET0192  Sand & Gravel  CROELL REDI MIX INC  Surety bond  10/12/2009  $                       10,000.00 

ET0210  Scoria 
ANTON, ROGER & 
LAVON 

Certificate of 
Deposit  1/27/2005  $                          1,000.00 

ET0286  Sand & Gravel  JOHNSON RANCHES 
Certificate of 
Deposit  1/13/1987  $                          2,000.00 



ET0304  Sand & Gravel 

SINKS CANYON 
WELDING & OILFIELD 
SERV INC 

Certificate of 
Deposit  3/11/1991  $                          2,000.00 

ET0322  Sand & Gravel 
CHAPMAN 
CONTRACTING INC  Check or Cash  8/4/1981  $                             200.00 

ET0322  Sand & Gravel 
CHAPMAN 
CONTRACTING INC  Check or Cash  4/24/2009  $                          2,800.00 

ET0338  Sand & Gravel  G & L CONCRETE INC 
Certificate of 
Deposit  2/4/1998  $                       10,000.00 

ET0353  Sand & Gravel  DEVRIES, RAY 
Certificate of 
Deposit  2/5/1988  $                          3,000.00 

ET0355  Dolomite 
MOSTELLER, CHARLES 
W %PAT MOSTELLER  Surety bond  12/28/1981  $                          3,000.00 

ET0372  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  5/6/1999  $                             800.00 

ET0385  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  10/11/2000  $                          7,200.00 

ET0389  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  5/28/1982  $                          2,000.00 

ET0406  Sand & Gravel 
ALBRIGHT SAND & 
GRAVEL 

Certificate of 
Deposit  7/29/1982  $                             800.00 

ET0413  Sand & Gravel  SANDERS, WILLIAM A  Letter of Credit  10/25/1999  $                             750.00 

ET0486  Sand & Gravel 
WYOMING RED ROCK 
LLC 

Certificate of 
Deposit  11/6/1991  $                          1,200.00 

ET0490  Sand & Gravel 
NEWFIELD 
PRODUCTION CO  Surety bond  9/27/2007  $                       10,000.00 

ET0511  Scoria 
ELDRIDGE EXCAVATING 
INC 

Certificate of 
Deposit  4/25/1984  $                          2,000.00 

ET0515  Sand & Gravel  SPANN, RUTH H  Check or Cash  5/23/1984  $                             400.00 

ET0520  Scoria  RUMPELSTILTSKIN INC  Surety bond  6/1/1984  $                             800.00 

ET0532  Sand & Gravel 
HOFFMAN, GERALD 
CONST INC 

Certificate of 
Deposit  7/31/1984  $                          1,200.00 

ET0558  Sand & Gravel 
PLATTE VALLEY FOREST 
MANAGEMENT LLC  Letter of Credit  7/8/2011  $                          5,000.00 

ET0559  Sand & Gravel  HEBDON CONST 
Certificate of 
Deposit  1/4/1985  $                             900.00 

ET0559  Sand & Gravel  HEBDON CONST 
Certificate of 
Deposit  5/21/2004  $                          5,010.50 

ET0559  Sand & Gravel  HEBDON CONST  Letter of Credit  12/20/2011  $                          6,300.00 

ET0561  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO 

Certificate of 
Deposit  9/30/1996  $                          2,000.00 

ET0566  Sand & Gravel  ROBINSON, J P 
Certificate of 
Deposit  2/27/1985  $                             300.00 

ET0566  Sand & Gravel  ROBINSON, J P  Letter of Credit  9/5/2007  $                          9,000.00 

ET0583  Sand & Gravel  BUDD & SONS LAND CO
Certificate of 
Deposit  6/14/1985  $                          3,000.00 



ET0588  Sand & Gravel  EVANS CONST INC 
Certificate of 
Deposit  10/22/1993  $                       10,000.00 

ET0618  Sand & Gravel  NOBLE CONST INC  Letter of Credit  1/22/2008  $                          2,300.00 

ET0623  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  1/15/1986  $                          1,800.00 

ET0634  Shale  FLAMING GORGE CORP 
Certificate of 
Deposit  6/5/1986  $                             600.00 

ET0641  Feldspar  VALENTINE CONST INC 
Certificate of 
Deposit  6/17/1999  $                          2,000.00 

ET0641  Feldspar  VALENTINE CONST INC  Check or Cash  9/13/1991  $                             500.00 

ET0674  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  6/19/1997  $                          3,000.00 

ET0675  Sand & Gravel 
BROWN, NATE LIVING 
TRUST 

Certificate of 
Deposit  11/5/2004  $                          6,000.00 

ET0679  Sand & Gravel  JOYCE, JOHN 
Certificate of 
Deposit  7/20/1987  $                             300.00 

ET0679  Sand & Gravel  JOYCE, JOHN  Letter of Credit  10/1/1996  $                          7,500.00 

ET0689  Scoria  D & A CONST INC  Letter of Credit  7/26/2001  $                          3,000.00 

ET0700  Shale  SANBURN CONST 
Certificate of 
Deposit  10/9/1990  $                             600.00 

ET0700  Shale  SANBURN CONST 
Certificate of 
Deposit  11/7/2002  $                          1,000.00 

ET0708  Sand & Gravel 
CORA VALLEY CONST 
INC 

Certificate of 
Deposit  12/22/2009  $                          3,000.00 

ET0718  Sand & Gravel  FLARE CONST INC  Surety bond  3/12/2009  $                       10,000.00 

ET0729  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  9/2/1988  $                          1,000.00 

ET0729  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  10/24/2012  $                          1,000.00 

ET0732  Sand & Gravel 
SANDERS, FRANK & 
YOLA 

Certificate of 
Deposit  9/29/1988  $                          3,000.00 

ET0742  Sand & Gravel  LEWIS CONST LC 
Certificate of 
Deposit  8/11/2005  $                       10,000.00 

ET0744  Sand & Gravel 
LINCH CONTRACTORS 
INC 

Certificate of 
Deposit  2/1/1989  $                             900.00 

ET0744  Sand & Gravel 
LINCH CONTRACTORS 
INC 

Certificate of 
Deposit  2/4/1997  $                          4,000.00 

ET0745  Sand & Gravel 
NICHOLSON DIRT 
CONTRACTING  Letter of Credit  2/20/2008  $                       10,000.00 

ET0748  Sand & Gravel  LAMAX CONST INC 
Certificate of 
Deposit  4/6/1989  $                          2,700.00 

ET0748  Sand & Gravel  LAMAX CONST INC 
Certificate of 
Deposit  9/21/2010  $                          1,000.00 

ET0749  Sand & Gravel  VALENTINE CONST INC 
Certificate of 
Deposit  10/30/1991  $                          3,000.00 

ET0760  Sand & Gravel  DUBOIS, TOWN OF 
Certificate of 
Deposit  9/10/1990  $                          1,500.00 



ET0761  Shale  CUNNINGHAM, DALE 
Certificate of 
Deposit  8/28/1995  $                             650.00 

ET0761  Shale  CUNNINGHAM, DALE 
Certificate of 
Deposit  8/6/2003  $                          1,700.00 

ET0771  Sand & Gravel  BROWN, JERRY M INC  Letter of Credit  7/23/2012  $                          3,000.00 

ET0792  Sand & Gravel  ROSS EXCAVATION INC  Letter of Credit  10/18/2007  $                          7,200.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/11/1994  $                          3,000.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/11/1994  $                          1,400.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/22/2000  $                          2,000.00 

ET0803  Sand & Gravel 
OPEN RANGE LAND CO 
LLC 

Certificate of 
Deposit  3/7/2008  $                       10,000.00 

ET0822  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/20/1991  $                          3,000.00 

ET0822  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/22/2000  $                          5,250.00 

ET0827  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  11/20/1991  $                             300.00 

ET0827  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  7/6/2001  $                          7,000.00 

ET0830  Sand & Gravel  FEAR CATTLE CO 
Certificate of 
Deposit  1/3/1992  $                          2,500.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  1/15/1992  $                             900.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  12/31/2007  $                          4,000.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  3/9/2011  $                          5,100.00 

ET0843  Sand & Gravel  LAYOS INC 
Certificate of 
Deposit  4/6/1992  $                          3,000.00 

ET0847  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                          3,000.00 

ET0855  Sand & Gravel  ENCORE OPERATING LP Surety bond  6/1/2007  $                          5,800.00 

ET0864  Sand & Gravel  HOT IRON INC 
Certificate of 
Deposit  12/13/2005  $                          5,000.00 

ET0866  Sand & Gravel 
ELDRIDGE EXCAVATING 
INC 

Certificate of 
Deposit  11/6/1992  $                          3,000.00 

ET0883  Sand & Gravel  LEE EXCAVATION 
Certificate of 
Deposit  6/16/1993  $                             900.00 

ET0883  Sand & Gravel  LEE EXCAVATION 
Certificate of 
Deposit  6/15/2004  $                             500.00 

ET0884  Sand & Gravel 
ALBRIGHT, HAROLD & 
LISA 

Certificate of 
Deposit  6/23/1993  $                          3,000.00 

ET0884  Sand & Gravel 
ALBRIGHT, HAROLD & 
LISA 

Certificate of 
Deposit  1/18/1996  $                          6,000.00 



ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  6/30/1993  $                             600.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  6/30/1993  $                             300.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  7/10/2003  $                          3,200.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  7/10/2003  $                             200.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  8/22/2007  $                          2,700.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  1/22/2009  $                          3,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  4/4/2002  $                          2,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  2/8/2006  $                          2,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  11/27/2012  $                          4,000.00 

ET0892  Sand & Gravel 
SCHMID OILFIELD SERV 
INC  Surety bond  3/22/2002  $                       28,000.00 

ET0897  Sand & Gravel  IMERYS MARBLE INC 
Certificate of 
Deposit  11/2/1993  $                       11,000.00 

ET0907  Sand & Gravel  CHUNG, WILLIAM  Check or Cash  12/13/2012  $                       10,000.00 

ET0911  Sand & Gravel  DOMSON INC 
Certificate of 
Deposit  4/11/1994  $                       10,000.00 

ET0911  Sand & Gravel  DOMSON INC 
Certificate of 
Deposit  2/2/2000  $                          1,000.00 

ET0916  Sand & Gravel  LINDLEY CONST 
Certificate of 
Deposit  5/20/1994  $                          3,000.00 

ET0926  Sand & Gravel  EOG RESOURCES INC  Check or Cash  8/17/1994  $                          2,000.00 

ET0927  Scoria  SEARLE BROS CONST CO
Certificate of 
Deposit  9/26/2005  $                       10,000.00 

ET0935  Sand & Gravel 
BENNETT, R S CONST CO 
INC 

Certificate of 
Deposit  3/16/2000  $                          3,000.00 

ET0936  Sand & Gravel  TITAN IRON ORE CORP  Surety bond  12/7/2012  $                       10,000.00 

ET0937  Sand & Gravel 
VERMILLION RANCH 
LTD 

Certificate of 
Deposit  11/4/1994  $                          1,000.00 

ET0937  Sand & Gravel 
VERMILLION RANCH 
LTD 

Certificate of 
Deposit  1/30/1997  $                          1,000.00 

ET0941  Scoria  SEARLE BROS CONST CO
Certificate of 
Deposit  12/7/1994  $                       10,000.00 

ET0951  Sand & Gravel  R S T EXCAVATION 
Certificate of 
Deposit  2/20/1996  $                       10,000.00 



ET0959  Sand & Gravel  WYLIE CONST INC 
Certificate of 
Deposit  4/3/1995  $                          5,000.00 

ET0961  Sand & Gravel  DODGE, TYLER  Letter of Credit  4/10/1995  $                       10,000.00 

ET0963  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  3/29/2010  $                       10,000.00 

ET0967  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  6/12/1995  $                          4,000.00 

ET0971  Sand & Gravel  KYLANDER CONST CO  Surety bond  10/1/1998  $                       10,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          2,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  1/15/2005  $                          1,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  12/29/2010  $                          1,000.00 

ET0974  Sand & Gravel  DUNTON SHEEP CO  Letter of Credit  4/20/2007  $                       10,000.00 

ET0983  Sand & Gravel  WHEELDON, CHANCY 
Certificate of 
Deposit  10/11/1995  $                          1,000.00 

ET0993  Sand & Gravel  WORLAND, CITY OF 
Certificate of 
Deposit  1/30/1996  $                          1,500.00 

ET0999  Sand & Gravel  VEIGEL, LYNN 
Certificate of 
Deposit  2/20/2007  $                       10,000.00 

ET1002  Sand & Gravel 
STEELE, DONNA M & 
BURKE 

Certificate of 
Deposit  12/13/2012  $                       10,000.00 

ET1024  Sand & Gravel  HILCORP ENERGY CO  Surety bond  7/25/2007  $                          3,000.00 

ET1029  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  2/25/2002  $                          9,000.00 

ET1031  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  1/24/1997  $                       10,000.00 

ET1036  Sand & Gravel  D & A CONST INC  Letter of Credit  7/26/2001  $                          6,000.00 

ET1042  Sand & Gravel 
GARLAND BROTHERS 
LLC 

Certificate of 
Deposit  10/22/2010  $                       10,000.00 

ET1045  Sand & Gravel 
WIND RIVER READY MIX 
INC 

Certificate of 
Deposit  1/23/1998  $                          3,000.00 

ET1045  Sand & Gravel 
WIND RIVER READY MIX 
INC 

Certificate of 
Deposit  3/18/1999  $                          5,000.00 

ET1046  Sand & Gravel 
ROCKING K 
ENTERPRISES 

Certificate of 
Deposit  7/1/1997  $                          2,000.00 

ET1051  Sand & Gravel  J & J GRAVEL LLC 
Certificate of 
Deposit  9/2/1997  $                       10,000.00 

ET1054  Limestone 
RISSLER & MCMURRY 
CO  Surety bond  10/20/1999  $                       10,000.00 

ET1057  Limestone  V A RESOURCES LLC 
Certificate of 
Deposit  10/29/1997  $                       10,000.00 

ET1064  Sand & Gravel 
GOSHEN GRAVEL CO 
LLC  Check or Cash  12/30/2011  $                       10,000.00 

ET1066  Shale 
PATHFINDER 
IRRIGATION DIST  Surety bond  3/2/1998  $                       10,000.00 



ET1067  Sand & Gravel  B & D CONST LLC 
Certificate of 
Deposit  3/6/1998  $                          3,000.00 

ET1069  Sand & Gravel  MERRILL, EARL S 
Certificate of 
Deposit  2/27/2013  $                       10,000.00 

ET1072  Sand & Gravel  THIEL CONST 
Certificate of 
Deposit  3/23/2006  $                          3,500.00 

ET1074  Sand & Gravel 
FREMONT SHEEP CO 
INC 

Certificate of 
Deposit  4/23/1998  $                          6,000.00 

ET1078  Dirt  DIMOND, LYNN 
Certificate of 
Deposit  7/25/2005  $                       10,000.00 

ET1079  Sand & Gravel  BROWN, MATT 
Certificate of 
Deposit  8/4/1998  $                          2,000.00 

ET1080  Sand & Gravel  QUALITY CONST 
Certificate of 
Deposit  8/4/1998  $                          5,000.00 

ET1082  Sand & Gravel 
BELLS RESTORATION & 
ROUSTABOUT SERV 

Certificate of 
Deposit  11/30/2000  $                          2,100.00 

ET1082  Sand & Gravel 
BELLS RESTORATION & 
ROUSTABOUT SERV 

Certificate of 
Deposit  7/31/2003  $                             900.00 

ET1112  Scoria  HAIVALA, JOHN & NICKI
Certificate of 
Deposit  8/18/2006  $                       10,000.00 

ET1120  Sand & Gravel  71 CONST  Surety bond  11/17/2003  $                       10,000.00 

ET1128  Sand & Gravel  NOWOOD CONST INC 
Certificate of 
Deposit  5/15/2007  $                          8,000.00 

ET1131  Sand & Gravel  FIRST ENERGY SERV CO  Surety bond  4/19/2005  $                       10,000.00 

ET1132  Scoria  FULLER CONST INC  Letter of Credit  3/1/2013  $                       10,000.00 

ET1138  Sand & Gravel  AZTEC CONST CO INC  Surety bond  6/7/2000  $                       10,000.00 

ET1139  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  4/23/2013  $                       10,000.00 

ET1141  Sand & Gravel 
KOBBE CONST 
PARTNERSHIP 

Certificate of 
Deposit  2/21/2006  $                       10,000.00 

ET1145  Sand & Gravel  BACHMEIER, ELIZABETH
Certificate of 
Deposit  8/15/2000  $                       10,000.00 

ET1150  Scoria  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       10,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  9/11/2000  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  1/14/2005  $                          1,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  1/14/2005  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  2/14/2007  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  2/14/2007  $                          3,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  12/31/2008  $                          8,500.00 

ET1154  Sand & Gravel  COLLINS, JAY B  Letter of Credit  8/12/2003  $                       10,000.00 



ET1155  Scoria  PEEGEE RANCH 
Certificate of 
Deposit  10/13/2000  $                       10,000.00 

ET1158  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  11/20/2007  $                       10,000.00 

ET1160  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  1/11/2001  $                       10,000.00 

ET1161  Scoria  ODEGARD, DUANE 
Certificate of 
Deposit  1/24/2001  $                          5,000.00 

ET1161  Scoria  ODEGARD, DUANE 
Certificate of 
Deposit  3/3/2005  $                          5,000.00 

ET1164  Scoria  DCM CONST LLC 
Certificate of 
Deposit  11/18/2008  $                          5,000.00 

ET1165  Sand & Gravel  MOUNTAIN CONST CO  Surety bond  2/9/2001  $                       10,000.00 

ET1167  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       10,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  9/19/2003  $                          3,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  1/15/2004  $                          4,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  1/14/2004  $                          3,000.00 

ET1176  Sand & Gravel 
SCHMID OILFIELD SERV 
INC 

Certificate of 
Deposit  4/24/2001  $                          8,700.00 

ET1177  Sand & Gravel 
JOHNS EXCAVATION 
(DEROMEDI, JOHN) 

Certificate of 
Deposit  4/27/2009  $                          5,000.00 

ET1179  Scoria 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  4/24/2001  $                          3,000.00 

ET1179  Scoria 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  3/25/2003  $                          1,500.00 

ET1181  Scoria  DUNN TRUCKING INC  Letter of Credit  3/26/2007  $                       50,000.00 

ET1183  Shale  CARSON, WAYLON  Letter of Credit  6/27/2001  $                       10,000.00 

ET1186  Sand & Gravel 
SCHMID SAND & 
GRAVEL  Surety bond  7/17/2001  $                       10,000.00 

ET1189  Sand & Gravel 
VOORHEES, BONNIE 
RAE 

Certificate of 
Deposit  8/27/2001  $                          4,600.00 

ET1193  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/4/2013  $                       10,000.00 

ET1202  Scoria  FIRST ENERGY SERV CO  Surety bond  2/11/2002  $                       10,000.00 

ET1213  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  5/15/2002  $                       10,000.00 

ET1215  Scoria  MERLIN RANCH INC  Check or Cash  5/28/2002  $                          4,000.00 

ET1220  Scoria  WILLIES DIRT SERV  Letter of Credit  7/19/2002  $                       10,000.00 

ET1226  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  9/5/2002  $                       10,000.00 

ET1227  Sand & Gravel  LEE, H B CONST CO INC  Surety bond  9/5/2002  $                       10,000.00 

ET1228  Sand & Gravel 
MELGAARD CONST CO 
INC 

Certificate of 
Deposit  8/9/2012  $                       12,000.00 

ET1230  Scoria 
POWDER RIVER CONST 
INC 

Certificate of 
Deposit  7/12/2012  $                       10,000.00 



ET1232  Sand & Gravel  EVANS CONST CO  Surety bond  1/29/2003  $                       10,000.00 

ET1236  Sand & Gravel  N LINE SERVICE INC  Letter of Credit  4/29/2003  $                          5,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  5/2/2003  $                          3,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  10/14/2008  $                          5,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  7/6/2010  $                          2,000.00 

ET1238  Sand & Gravel  NIX , G T CONST INC 
Certificate of 
Deposit  5/6/2003  $                          2,000.00 

ET1238  Sand & Gravel  NIX , G T CONST INC 
Certificate of 
Deposit  2/27/2013  $                          8,000.00 

ET1240  Scoria 
WOLVERINE 
OPERATIONS LLC  Check or Cash  5/19/2003  $                          4,000.00 

ET1246  Shale  VAQUERO ENERGY INC  Check or Cash  5/22/2012  $                          2,000.00 

ET1246  Shale  VAQUERO ENERGY INC  Check or Cash  5/22/2012  $                          8,000.00 

ET1247  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  6/30/2003  $                          3,000.00 

ET1248  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/19/2013  $                       10,000.00 

ET1253  Sand & Gravel  SIMS, WILLIAM JACK 
Certificate of 
Deposit  8/22/2003  $                       10,000.00 

ET1255  Limestone 
TENKE, VINCE, ARELENE 
& LESLIE 

Certificate of 
Deposit  9/5/2003  $                          5,000.00 

ET1259  Sand & Gravel 

BURLINGTON 
RESOURCES OIL & GAS 
LP  Surety bond  9/19/2003  $                       10,000.00 

ET1261  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  10/20/2003  $                       10,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  11/13/2003  $                          2,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  12/15/2005  $                          4,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  10/29/2009  $                          4,000.00 

ET1265  Scoria 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  4/3/2008  $                       10,000.00 

ET1268  Scoria  BASIC ENERGY SERV LP  Surety bond  8/29/2005  $                       10,000.00 

ET1273  Sand & Gravel 
SNYDER SAND & 
GRAVEL LLC 

Certificate of 
Deposit  4/30/2004  $                       10,000.00 

ET1274  Sand & Gravel  BROWN, RONALD L 
Certificate of 
Deposit  4/30/2004  $                          1,000.00 

ET1274  Sand & Gravel  BROWN, RONALD L 
Certificate of 
Deposit  2/14/2006  $                          4,000.00 

ET1276  Sand & Gravel  WISE, JIM 
Certificate of 
Deposit  5/6/2004  $                          9,000.00 

ET1277  Sand & Gravel 
HERITAGE MATERIAL & 
SUPPLY LLC  Letter of Credit  5/3/2011  $                       10,000.00 



ET1278  Scoria  ALLGUER, MARK  Check or Cash  3/21/2008  $                          5,000.00 

ET1279  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Check or Cash  6/15/2004  $                          8,000.00 

ET1280  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  11/21/2007  $                       10,000.00 

ET1287  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  11/7/2005  $                       10,000.00 

ET1288  Sand & Gravel 
CASTLE ROCK CONST CO 
OF COLORADO LLC  Surety bond  8/24/2004  $                       10,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING 

Certificate of 
Deposit  12/1/2004  $                          5,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING  Check or Cash  2/6/2009  $                          2,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING  Check or Cash  7/11/2012  $                          3,000.00 

ET1300  Scoria 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  11/29/2010  $                          7,500.00 

ET1300  Scoria 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  7/30/2012  $                          2,500.00 

ET1302  Scoria 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  4/7/2005  $                       10,000.00 

ET1305  Sand & Gravel 
RED DESERT GRAVEL 
INC 

Certificate of 
Deposit  4/19/2005  $                       10,000.00 

ET1311  Sand & Gravel 
HARLAN BARNUM 
RANCH LP 

Certificate of 
Deposit  10/18/2011  $                       11,000.00 

ET1314  Scoria  TWENTY MILE LLC 
Certificate of 
Deposit  5/31/2005  $                       10,000.00 

ET1316  Sand & Gravel  BASIN IRRIGATION INC 
Certificate of 
Deposit  6/1/2010  $                       10,000.00 

ET1318  Sand & Gravel 
COLE LUMBER & CONST 
CO INC  Check or Cash  7/13/2005  $                       10,000.00 

ET1321  Sand & Gravel  HOWARD, ROSS 
Certificate of 
Deposit  8/15/2005  $                          2,000.00 

ET1323  Sand & Gravel  ALEXANDER CONST CO  Letter of Credit  8/12/2005  $                       10,000.00 

ET1325  Sand & Gravel  DOMSON INC  Letter of Credit  8/23/2011  $                       10,000.00 

ET1326  Sand & Gravel  TRONSTAD, BRYAN  Letter of Credit  7/12/2007  $                          3,000.00 

ET1328  Sand & Gravel 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  2/15/2013  $                       10,000.00 

ET1329  Sand & Gravel  EOG RESOURCES INC  Surety bond  10/6/2005  $                          9,039.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  11/5/2005  $                          2,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  7/20/2006  $                          3,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  12/19/2007  $                          3,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  4/20/2008  $                          2,000.00 



ET1333  Sand & Gravel  THOMSON, DAVID R  Letter of Credit  11/4/2005  $                       10,000.00 

ET1335  Sand & Gravel 
FUTURE ENTERPRISES 
LLC & L & K SALES 

Certificate of 
Deposit  12/16/2005  $                          5,000.00 

ET1336  Sand & Gravel 
YELLOWSTONE 
LANDSCAPING INC 

Certificate of 
Deposit  9/28/2012  $                          4,000.00 

ET1337  Sand & Gravel  R D G OIL & GAS LLC 
Certificate of 
Deposit  1/12/2006  $                       10,000.00 

ET1343  Dirt 
HAMAKER EXCAVATION 
INC  Surety bond  2/15/2006  $                       10,000.00 

ET1344  Sand & Gravel 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  7/28/2008  $                       10,000.00 

ET1345  Sand & Gravel  MOUNTAIN CONST CO  Surety bond  3/16/2006  $                       10,000.00 

ET1349  Dolomite 
SLATE CREEK STONE CO 
LLC  Check or Cash  4/14/2006  $                          8,000.00 

ET1350  Scoria 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  11/13/2012  $                       10,000.00 

ET1353  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  5/16/2006  $                       10,000.00 

ET1354  Sand & Gravel 
ANADARKO 
PETROLEUM CORP  Surety bond  5/24/2006  $                          8,000.00 

ET1355  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  4/2/2013  $                       10,000.00 

ET1358  Sand & Gravel 
RED DESERT GRAVEL 
INC 

Certificate of 
Deposit  7/15/2006  $                       10,000.00 

ET1359  Sand & Gravel 
BARNUM CONST SERV 
LLC 

Certificate of 
Deposit  10/13/2009  $                       10,000.00 

ET1360  Sand & Gravel  HAMBLIN RANCH 
Certificate of 
Deposit  7/12/2006  $                          5,000.00 

ET1364  Sand & Gravel  MOYES LIVING TRUST 
Certificate of 
Deposit  8/10/2006  $                       10,000.00 

ET1366  Sand & Gravel 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  10/16/2006  $                          4,000.00 

ET1367  Stone  FOX, BOB 
Certificate of 
Deposit  8/29/2006  $                       10,000.00 

ET1368  Scoria 
STORM CAT ENERGY 
(USA) OPERATING CORP Surety bond  1/24/2012  $                       10,000.00 

ET1369  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  9/1/2006  $                       10,000.00 

ET1370  Sand & Gravel 
COLE LUMBER & CONST 
CO INC 

Certificate of 
Deposit  9/7/2006  $                       10,000.00 

ET1372  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  11/7/2006  $                          3,000.00 

ET1372  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  3/6/2013  $                          7,000.00 

ET1373  Sand & Gravel 
NORTHERN WY 
EQUIPMENT 

Certificate of 
Deposit  11/21/2006  $                          6,000.00 



ET1374  Sand & Gravel 
PEAVLERS MOUNTAIN 
STAR INC 

Certificate of 
Deposit  11/30/2006  $                       10,000.00 

ET1375  Sand & Gravel  ESTERHOLDT, ERICK W  Check or Cash  12/16/2010  $                          1,000.00   

ET1376 
Decorative 
Stone/Rock  SEARLE BROS CONST CO

Certificate of 
Deposit  1/5/2007  $                       10,000.00 

ET1377  Sand & Gravel 

DULL KNIFE DIRTWORKS 
& ALTERNATIVE 
ENERGY 

Certificate of 
Deposit  1/12/2007  $                          2,000.00 

ET1377  Sand & Gravel 

DULL KNIFE DIRTWORKS 
& ALTERNATIVE 
ENERGY 

Certificate of 
Deposit  7/13/2009  $                          1,000.00 

ET1378  Sand & Gravel 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  11/13/2012  $                       10,000.00 

ET1379  Sand & Gravel  GRAVEL WORKS INC  Check or Cash  2/21/2007  $                          5,000.00 

ET1380  Sand & Gravel  GRACE INC  Surety bond  8/29/2011  $                       10,000.00 

ET1381  Sand & Gravel  KILROY LLC  Surety bond  4/2/2010  $                       10,000.00 

ET1382  Sand & Gravel  C C C SERVICES INC 
Certificate of 
Deposit  3/14/2007  $                       10,000.00 

ET1383  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       10,000.00 

ET1385  Sand & Gravel 
STINSON AGGREGATE 
LLC  Letter of Credit  7/18/2011  $                       10,000.00 

ET1386  Sand & Gravel  TILTON READY MIX 
Certificate of 
Deposit  4/10/2007  $                       10,000.00 

ET1387  Scoria  FULLER CONST INC  Letter of Credit  3/5/2013  $                       10,000.00 

ET1388  Sand & Gravel  NOWOOD CONST INC 
Certificate of 
Deposit  4/11/2007  $                          8,000.00 

ET1389  Sand & Gravel  WINDMILL LLC 
Certificate of 
Deposit  4/20/2009  $                       10,000.00 

ET1391  Sand & Gravel  MICHAELS, CALVIN  Letter of Credit  5/16/2007  $                       10,000.00 

ET1392  Sand & Gravel 
DAN HART PATROL 
SERV LLC  Check or Cash  5/25/2007  $                       10,000.00 

ET1393  Sand & Gravel  LONEHART LLC  Check or Cash  6/15/2007  $                       10,000.00 

ET1394  Scoria  BAKER/MO SERV INC  Surety bond  6/22/2007  $                       10,000.00 

ET1395  Sand & Gravel  CROELL REDI MIX INC  Surety bond  1/28/2009  $                       10,000.00 

ET1397  Feldspar 
FISHER SAND & GRAVEL 
CO  Surety bond  7/6/2007  $                       10,000.00 

ET1398  Sand & Gravel  M I LLC  Surety bond  7/10/2007  $                       10,000.00 

ET1399  Shale  REDDING, DAVE  Letter of Credit  7/16/2007  $                          7,500.00 

ET1400  Sand & Gravel  L M EXCAVATION  Check or Cash  8/1/2007  $                          2,000.00 

ET1403  Scoria  FLETCHER CONST CO  Surety bond  8/16/2007  $                          4,000.00 

ET1404  Dirt  D R M INC  Surety bond  8/16/2007  $                       10,000.00 

ET1405  Sand & Gravel  LINDLEY CONST INC  Check or Cash  9/6/2007  $                          3,000.00 

ET1405  Sand & Gravel  LINDLEY CONST INC  Check or Cash  7/31/2012  $                          7,000.00 



ET1406  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  9/11/2007  $                       10,000.00 

ET1412  Sand & Gravel  HETTINGER LLC  Check or Cash  10/31/2007  $                       10,000.00 

ET1413  Scoria 
OSBORNE BROS CONST 
INC  Surety bond  10/31/2007  $                       10,000.00 

ET1415  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  11/8/2007  $                       10,000.00 

ET1416  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  11/14/2007  $                       10,000.00 

ET1417  Dirt 
INGLEBY, ARTHUR M 
(RODS BACKHOE)  Check or Cash  11/20/2007  $                          2,000.00 

ET1418  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  12/7/2007  $                       10,000.00 

ET1419  Sand & Gravel 
YELLOWSTONE 
LANDSCAPING INC 

Certificate of 
Deposit  8/23/2012  $                          2,500.00 

ET1420  Sand & Gravel  HANFT, LARRY E  Check or Cash  4/5/2012  $                       10,000.00 

ET1422  Sand & Gravel  DUNMIRE RANCH CO  Check or Cash  2/8/2008  $                          1,000.00 

ET1422  Sand & Gravel  DUNMIRE RANCH CO  Check or Cash  11/6/2008  $                          1,500.00 

ET1423  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  2/15/2008  $                       12,000.00 

ET1424  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/5/2013  $                       10,000.00 

ET1425  Sand & Gravel 
PRITCHARD GORDON 
FARMING, GILES 

Certificate of 
Deposit  2/22/2008  $                       10,000.00 

ET1427  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  3/6/2008  $                       10,000.00 

ET1428  Sand & Gravel  JAY, LEE  Letter of Credit  10/5/2009  $                       13,000.00 

ET1429  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  3/31/2008  $                       10,000.00 

ET1430  Sand & Gravel 

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC DBA) 

Certificate of 
Deposit  4/8/2008  $                       10,000.00 

ET1431  Sand & Gravel  PAUMER, DAVID L 
Certificate of 
Deposit  4/30/2008  $                          3,000.00 

ET1431  Sand & Gravel  PAUMER, DAVID L 
Certificate of 
Deposit  7/7/2010  $                          6,000.00 

ET1432  Ballast 
BALD BUTTE LAND CO 
LLC  Letter of Credit  4/30/2008  $                       10,000.00 

ET1433  Sand & Gravel  BIG HORN SERV LLC 
Certificate of 
Deposit  5/1/2008  $                          9,750.00 

ET1435  Sand & Gravel  KEMMERER, CITY OF 
Certificate of 
Deposit  6/12/2008  $                       10,000.00 

ET1436  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  6/18/2008  $                       10,000.00 

ET1437  Sand & Gravel  KILROY LLC  Surety bond  5/7/2010  $                       10,000.00 

ET1438  Sand & Gravel 
BENDABOUT LAND & 
CATTLE CO 

Certificate of 
Deposit  6/27/2008  $                       10,000.00 



ET1439  Sand & Gravel  FLARE CONST INC  Surety bond  6/27/2008  $                       10,000.00 

ET1440  Scoria 
SUMMIT GAS 
RECOURSES INC  Surety bond  7/1/2008  $                          7,000.00 

ET1442  Sand & Gravel 
QUALITY LANDSCAPE & 
NURSERY INC 

Certificate of 
Deposit  9/16/2008  $                       10,000.00 

ET1443  Sand & Gravel  WILSON BROS CONST  Surety bond  7/22/2008  $                       10,000.00 

ET1444  Sand & Gravel 
YELLOW CREEK RANCH 
CO INC  Letter of Credit  7/31/2008  $                       10,000.00 

ET1445  Scoria  BASIC ENERGY SERV LP  Surety bond  9/10/2008  $                       10,000.00 

ET1446  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  9/16/2008  $                       10,000.00 

ET1448  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  10/8/2008  $                       10,000.00 

ET1449  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/4/2013  $                       10,000.00 

ET1450  Sand & Gravel 
WEST, WILLIAM R OR 
DARLA K 

Certificate of 
Deposit  10/24/2008  $                          6,000.00 

ET1451  Sand & Gravel  DENNEY, JERRY  Surety bond  10/28/2008  $                       10,000.00 

ET1452  Sand & Gravel  COLE, RANDY 
Certificate of 
Deposit  11/12/2008  $                       10,000.00 

ET1453  Sand & Gravel 
BAKER/MO SERV INC 
(WOOD GROUP)  Surety bond  4/20/2010  $                       10,000.00 

ET1454  Sand & Gravel 
MASCARO, LELAND & 
SHERI 

Certificate of 
Deposit  11/24/2008  $                          3,000.00 

ET1455  Sand & Gravel  TILTON READY MIX  Surety bond  11/25/2008  $                       10,000.00 

ET1456  Sand & Gravel  ROCKS IN STONES LLC 
Certificate of 
Deposit  11/21/2008  $                       12,000.00 

ET1457  Sand & Gravel  PROFFIT, CLINT 
Certificate of 
Deposit  12/2/2008  $                          2,000.00 

ET1458  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  1/12/2009  $                       10,000.00 

ET1460  Sand & Gravel 
BUXTON PROPERTIES 
LLC  Check or Cash  2/13/2009  $                       10,000.00 

ET1464  Sand & Gravel 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  3/30/2009  $                       10,000.00 

ET1465  Sand & Gravel  BEMAS CONST INC  Surety bond  4/1/2009  $                       10,000.00 

ET1466  Sand & Gravel  ROCKING J R RANCH INC Letter of Credit  3/31/2009  $                       10,000.00 

ET1467  Sand & Gravel  KOBBE CONST 
Certificate of 
Deposit  4/2/2009  $                          3,000.00 

ET1468  Sand  DANS TRUCKING INC  Check or Cash  4/3/2009  $                          1,000.00 

ET1469  Sand & Gravel 
THREE CIRCLE 
LIVESTOCK CO LLC (THE) Letter of Credit  4/16/2009  $                          1,000.00 

ET1470  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  3/25/2013  $                       10,000.00 



ET1471  Sand & Gravel  B C N CONST INC 
Certificate of 
Deposit  5/29/2009  $                          5,000.00 

ET1471  Sand & Gravel  B C N CONST INC 
Certificate of 
Deposit  7/29/2009  $                          5,000.00 

ET1472  Ballast  WILLITS CO INC  Letter of Credit  5/24/2011  $                       11,000.00 

ET1473  Sand & Gravel  LUCKY GATE RANCH LLC Check or Cash  6/26/2009  $                       10,000.00 

ET1474  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  7/9/2009  $                       10,000.00 

ET1475  Scoria 
DRY CREEK TRUCKING 
LLC 

Certificate of 
Deposit  7/16/2009  $                          4,000.00 

ET1478  Gravel 
WAGONHOUND LAND 
& LIVESTOCK CO LLC  Check or Cash  8/19/2009  $                          9,000.00 

ET1479  Gravel 
ENERGY BASIN CONST 
LLC 

Certificate of 
Deposit  8/20/2009  $                       10,000.00 

ET1480  Sand & Gravel  GRACE INC  Surety bond  8/27/2009  $                       10,000.00 

ET1481  Scoria  T CROSS T RANCH LLC  Letter of Credit  10/5/2009  $                          9,000.00 

ET1482  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/30/2010  $                       10,000.00 

ET1483  Gravel  FOX, ROBERT 
Certificate of 
Deposit  11/20/2009  $                       10,000.00 

ET1484  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  12/16/2009  $                       10,000.00 

ET1489  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  4/2/2010  $                          5,000.00 

ET1489  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  8/17/2011  $                          2,000.00 

ET1491  Sand & Gravel 
MILLER EXCAVATION 
LLC 

Certificate of 
Deposit  4/26/2010  $                          2,000.00 

ET1493  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  5/18/2010  $                       10,000.00 

ET1494  Gravel 
CARROLL REALTY CO 
INC  Letter of Credit  4/6/2012  $                          3,000.00 

ET1495  Gravel  CHEENEY, DERALD W 
Certificate of 
Deposit  7/14/2010  $                       10,000.00 

ET1496  Dirt 
QUALITY LANDSCAPE & 
NURSERY INC  Check or Cash  7/22/2010  $                          1,000.00 

ET1497  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  8/10/2010  $                       10,000.00 

ET1498  Sand & Gravel  FABRIZIUS, GARY 
Certificate of 
Deposit  8/11/2010  $                          4,000.00 

ET1499  Sand & Gravel  CROELL REDI MIX CO  Surety bond  8/17/2010  $                       10,000.00 

ET1500  Gravel 
SIGNET STONE & SOIL 
LLC 

Certificate of 
Deposit  8/18/2010  $                       10,000.00 

ET1501  Scoria  SWARTZ, EDWARD 
Certificate of 
Deposit  8/24/2010  $                       10,000.00 

ET1502  Gravel  MYERS, GALEN  Check or Cash  8/24/2010  $                          1,000.00 



ET1503  Gravel  C D S EXCAVATION LLC 
Certificate of 
Deposit  9/1/2010  $                       10,000.00 

ET1506  Sand & Gravel  ALEXANDER CONST CO  Letter of Credit  9/30/2010  $                       10,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  10/19/2010  $                          4,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  7/26/2011  $                          4,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  1/24/2012  $                          2,000.00 

ET1509  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/4/2013  $                       10,000.00 

ET1510  Gravel  CHRISTENSEN, JOHN 
Certificate of 
Deposit  1/7/2013  $                       10,000.00 

ET1511  Limestone  CUNDALL, JERRY 
Certificate of 
Deposit  11/24/2010  $                          1,000.00 

ET1512  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  11/29/2010  $                       10,000.00 

ET1513  Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  12/6/2010  $                       15,400.00 

ET1514  Gravel  MOUNTAIN CONST CO  Surety bond  12/27/2010  $                       10,000.00 

ET1515  Gravel  ATCHISON RANCH LLC 
Certificate of 
Deposit  8/12/2011  $                       10,000.00 

ET1516  Gravel  SHEELEY RANCH 
Certificate of 
Deposit  2/7/2011  $                       10,000.00 

ET1517  Gravel 
LASER AGGREGATES, 
DAVID L BANZHAF DBA 

Certificate of 
Deposit  3/2/2011  $                       10,000.00 

ET1518  Gravel  THORNOCK, JASON  Letter of Credit  4/7/2011  $                          9,500.00 

ET1520  Sand & Gravel 
HOUT FENCING OF WY 
INC  Surety bond  5/12/2011  $                       10,000.00 

ET1521  Sand & Gravel  ROCK SERV INC  Check or Cash  5/9/2011  $                       10,000.00 

ET1522  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/4/2013  $                       10,000.00 

ET1523  Gravel  BASIC ENERGY SERV LP  Surety bond  5/20/2011  $                       10,000.00 

ET1524  Gravel 
FROST ROCK PRODUCTS 
CO  Surety bond  5/20/2011  $                       10,000.00    

ET1525  Sand & Gravel  NINE IRON FEEDLOT  Letter of Credit  5/31/2011  $                          5,000.00 

ET1525  Sand & Gravel  NINE IRON FEEDLOT  Letter of Credit  11/8/2012  $                          5,000.00 

ET1526  Gravel  READY, ROY G & AMY J  Letter of Credit  2/13/2013  $                       10,000.00 

ET1527  Sand & Gravel  OFTEDAL CONST INC  Surety bond  6/6/2011  $                       10,000.00 

ET1528  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  6/8/2011  $                       10,000.00   

ET1529  Gravel 
ED GREENWALD CONST 
LLC  Letter of Credit  6/13/2011  $                       10,000.00 



ET1530  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  6/16/2011  $                       10,000.00 

ET1532  Sand & Gravel 
HIGHLAND EXCAVATION 
& CONST INC 

Certificate of 
Deposit  6/27/2011  $                          2,000.00 

ET1533  Gravel  BASIC ENERGY SERV LP  Surety bond  7/25/2011  $                       10,000.00 

ET1534  Gravel  GOOD MINING CO LLC 
Certificate of 
Deposit  7/22/2011  $                          5,000.00 

ET1535  Limestone  FULLER CONST INC  Letter of Credit  2/25/2013  $                       10,000.00 

ET1536  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  8/25/2011  $                          5,000.00 

ET1537  Gravel 

NORTHERN WY 
EQUIPMENT SALES & 
RENTAL  Letter of Credit  8/30/2011  $                          5,000.00 

ET1538  Sand & Gravel  M J B EQUIPMENT LLC  Surety bond  8/20/2011  $                       10,000.00 

ET1539  Shale 
QUALITY AGG & CONST 
INC  Letter of Credit  9/8/2011  $                       10,000.00 

ET1540  Scoria 
GOLD STAR 
PRODUCTION SERV LLC  Letter of Credit  9/8/2011  $                       10,000.00 

ET1541  Gravel  SM ENERGY CO  Surety bond  9/9/2011  $                       21,000.00 

ET1542  Sand & Gravel  SIMS SHEEP CO LLC  Letter of Credit  10/10/2011  $                       10,000.00 

ET1543  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  10/12/2011  $                       10,000.00 

ET1544  Gravel  DICKAU GRADING LLC  Letter of Credit  11/14/2011  $                       10,000.00 

ET1545  Granite 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  11/16/2011  $                          9,900.00 

ET1546  Limestone 
PINNACLE MATERIALS 
LLC  Check or Cash  11/22/2011  $                       10,000.00 

ET1547  Gravel  CAINES, PHILIP  Surety bond  11/28/2011  $                       10,000.00 

ET1548  Sand & Gravel  LEE SAND & GRAVEL INC
Certificate of 
Deposit  1/3/2012  $                       10,000.00 

ET1549  Sand  BEMAS CONST INC  Surety bond  1/9/2012  $                       10,000.00 

ET1550  Sand & Gravel 
C & B SAND & GRAVEL 
INC  Letter of Credit  2/7/2012  $                          5,000.00 

ET1551  Dolomite  CROELL REDI MIX INC  Surety bond  2/24/2012  $                       10,000.00 

ET1552  Sand & Gravel 

WAGONHOUND LAND 
& LIVESTOCK CO LLC 
(AEN LP DBA)  Check or Cash  3/2/2012  $                       10,000.00 

ET1553  Sand & Gravel 

WAGONHOUND LAND 
& LIVESTOCK CO LLC 
(AEN LP DBA)  Check or Cash  3/2/2012  $                       10,000.00 

ET1554  Ballast  NEW SUNRISE LLC  Check or Cash  3/2/2012  $                       10,000.00 

ET1555  Limestone  WESTERN SUNSET LLC  Letter of Credit  3/15/2012  $                          3,500.00 

ET1556  Scoria  WESTERN SUNSET LLC  Letter of Credit  3/15/2012  $                          3,000.00 

ET1556  Scoria  WESTERN SUNSET LLC  Letter of Credit  3/13/2012  $                          4,000.00 



ET1557  Sand & Gravel  DIETZLER CONST CORP  Surety bond  4/24/2012  $                       10,000.00 

ET1558  Sand & Gravel 
PINE BLUFFS GRAVEL & 
EXCAVATING INC  Surety bond  5/22/2012  $                       10,000.00 

ET1559  Gravel 
M K SAND & GRAVEL 
LLC  Letter of Credit  4/10/2013  $                       10,000.00 

ET1560 
Decorative 
Stone/Rock  NOBLE CONST INC  Letter of Credit  6/1/2012  $                          2,000.00 

ET1562  Sand & Gravel  CROELL REDI‐MIX INC  Surety bond  7/16/2012  $                       10,000.00 

ET1563  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  7/17/2012  $                       10,000.00 

ET1564  Gravel 
SMITH, STEPHEN C & 
SMITH, AUDREY 

Certificate of 
Deposit  8/15/2012  $                          4,000.00 

ET1565  Limestone  WEEDEN CONST LLC  Surety bond  9/21/2012  $                       10,000.00 

ET1566  Feldspar 
STRID MARBLE & 
GRANITE CO 

Certificate of 
Deposit  1/10/2013  $                          5,719.12 

ET1567  Gravel 
SAMSON RESOURCES 
CO  Surety bond  2/7/2013  $                          9,950.00 

ET1568  Gravel  PALLESEN CONST INC  Surety bond  11/19/2012  $                       10,000.00 

ET1569  Sand & Gravel  FULLER CONST INC  Letter of Credit  12/3/2012  $                       10,000.00 

ET1570  Sand & Gravel 
PITT, TERRY R. CONST 
INC 

Certificate of 
Deposit  12/21/2012  $                       10,000.00 

ET1572  Scoria  STONE YARD LLC (THE)  Letter of Credit  3/14/2013  $                          3,000.00 

LE0153  Uranium 
NUCLEAR MINERALS 
EXPL 

Certificate of 
Deposit  9/8/1983  $                          1,000.00 

LE0170  Gold 
ATLANTIC CITY 
CONSOLIDATED MINES  Check or Cash  8/27/1986  $                             100.00 

LE0176  Gold 
JOHNSON, BILL & 
SHARON 

Certificate of 
Deposit  5/6/1993  $                          2,000.00 

LE0178  Gold  GILLIAM, SALLY K 
Certificate of 
Deposit  5/29/1997  $                             500.00 

LE0208  Gold  GEIBLE, DAVID F 
Certificate of 
Deposit  7/22/1991  $                          1,000.00 

LE0214  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  8/26/1993  $                             500.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  5/26/1998  $                          1,000.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  7/1/1996  $                             500.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  9/12/2007  $                          4,000.00 

LE0226  Gold  REED, CLOYD L 
Certificate of 
Deposit  1/4/2012  $                          3,500.00 

LE0227  Gold  PFAFF, CARL E 
Certificate of 
Deposit  3/3/1997  $                             500.00 

LE0228  Gold  ARLAND, RONALD J 
Certificate of 
Deposit  3/25/1997  $                             500.00 



LE0228  Gold  ARLAND, RONALD J 
Certificate of 
Deposit  9/5/2007  $                             500.00 

LE0249  Titanium 
MOSSER MINING & 
MINERALS LLC 

Certificate of 
Deposit  10/24/2001  $                          3,173.00 

LE0256  Gold 
WYOMING 
PROSPECTORS ASSN 

Certificate of 
Deposit  9/29/2008  $                          3,000.00 

LE0258  Feldspar 
MINERAL TECHNOLOGY 
CORP 

Certificate of 
Deposit  11/14/2003  $                          5,000.00 

LE0261  Gold  WELLS, CLAYTON A  Check or Cash  8/4/2004  $                          1,500.00 

LE0261  Gold  WELLS, CLAYTON A  Check or Cash  7/7/2010  $                             500.00 

LE0268  Gold 
RARE ELEMENT 
RESOURCES INC  Surety bond  8/28/2012  $                     430,000.00 

LE0269  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  1/17/2007  $                       13,560.00 

LE0271  Gold 
BRONCO CREEK 
EXPLORATION INC 

Certificate of 
Deposit  7/2/2007  $                       10,000.00 

LE0271  Gold 
BRONCO CREEK 
EXPLORATION INC 

Certificate of 
Deposit  10/20/2009  $                       25,000.00 

LE0273  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  8/22/2007  $                       10,000.00 

LE0279  Gold  ANDERSON, CARL 
Certificate of 
Deposit  10/29/2007  $                          2,000.00 

LE0279  Gold  ANDERSON, CARL 
Certificate of 
Deposit  11/8/2012  $                             600.00 

LE0280  Uranium  EUCON CORP  Surety bond  11/28/2007  $                          4,600.00 

LE0288  Copper  LANG, RALPH & ROD  Check or Cash  5/1/2009  $                          1,000.00 

LE0289  Gold  EVOLVING GOLD CORP  Check or Cash  5/26/2009  $                     150,000.00 

LE0289  Gold  EVOLVING GOLD CORP  Check or Cash  11/5/2012  $                     136,000.00 

LE0290  Gold  ALLRED, PAUL 
Certificate of 
Deposit  6/15/2009  $                          5,000.00 

LE0292  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  4/28/2010  $                          2,500.00 

LE0294  Gold  BELVEAL, PHIL & AMY 
Certificate of 
Deposit  6/7/2011  $                          2,500.00 

LE0295  Gold  JONES, ROBERT 
Certificate of 
Deposit  6/8/2011  $                          1,500.00 

LE0295  Gold  JONES, ROBERT 
Certificate of 
Deposit  6/22/2012  $                             200.00 

LE0296  Stone  STONE WHOLESALE INC Check or Cash  3/19/2012  $                          2,400.00 

LE0297  Gold 
R C MINERAL & ROCK 
LLC  Check or Cash  7/3/2012  $                          1,500.00 

LE0298  Gold  MOSES, R JOHN  Check or Cash  7/13/2012  $                          5,300.00 

LE0299  Gravel  BASIC ENERGY SERV LP  Surety bond  11/16/2012  $                             400.00 

PT0211  Coal 
SPRING GULCH COAL 
CO  Treasury Bond  6/4/1999  $                     336,300.00 

PT0213  Coal  BIG HORN COAL CO  Surety bond  11/17/2011  $                  1,156,000.00 



PT0214  Coal  ALPHA COAL WEST INC  Self Bond  3/31/2010  $             150,959,000.00 

PT0215  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  10/21/1998  $                     106,550.00 

PT0218  Uranium  EXXON MOBIL CORP  Self Bond  9/18/1991  $                  2,000,000.00 

PT0221  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                       98,800.00 

PT0228  Sand & Gravel  SHERIDAN, COUNTY OF 
Certificate of 
Deposit  3/10/1988  $                          1,000.00 

PT0228  Sand & Gravel  SHERIDAN, COUNTY OF 
Certificate of 
Deposit  7/2/2010  $                       20,000.00 

PT0231  Iron 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  1/22/2010  $                       10,000.00 

PT0231  Iron 
HIGH COUNTRY CONST 
INC  Check or Cash  7/22/1999  $                     300,000.00 

PT0232  Coal 
WYODAK RESOURCES 
DEVELOPMENT CORP  Surety bond  8/2/2012  $               45,376,000.00  

PT0233  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  8/20/2012  $             298,550,000.00 

PT0237  Coal  CORDERO MINING LLC  Letter of Credit  3/26/2007  $                     417,822.00 

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               50,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $                  5,365,600.00 

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               60,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               24,391,400.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               20,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               40,183,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  8/4/2011  $               20,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  8/15/2012  $                     493,000.00 

PT0240  Coal 
PEABODY CABALLO 
MINING LLC  Check or Cash  5/26/2005  $                             200.00 

PT0240  Coal 
PEABODY CABALLO 
MINING LLC  Self Bond  8/5/2011  $               68,704,000.00  

PT0242  Dolomite 
MARTIN MARIETTA 
MATERIALS INC  Surety bond  7/29/2009  $                  1,373,300.00 

PT0244  Granite 
MARTIN MARIETTA 
MATERIALS INC  Surety bond  10/19/2011  $               12,955,000.00  

PT0245  Gypsum 
GEORGIA PACIFIC 
GYPSUM LLC  Surety bond  3/16/1993  $                     414,118.00 

PT0245  Gypsum 
GEORGIA PACIFIC 
GYPSUM LLC  Surety bond  1/16/2008  $                  1,839,048.00 

PT0246  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  1/16/2001  $                  2,683,000.00 

PT0246  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Self Bond  11/30/2009  $               10,500,000.00  

PT0248  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     250,000.00 



PT0248  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/12/1995  $                  5,697,000.00 

PT0257  Trona  O C I WY LP  Self Bond  11/24/2003  $               21,331,000.00  

PT0260  Sand & Gravel  PLATTE, COUNTY OF  Surety bond  6/23/1986  $                          1,000.00 

PT0261  Sand & Gravel  CONVERSE, COUNTY OF Letter of Credit  6/25/2009  $                          1,000.00 

PT0264  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Check or Cash  11/8/2007  $                          8,400.00 

PT0264  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Self Bond  9/12/2008  $                  2,410,000.00 

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  1/25/2000  $                  1,000,000.00 

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Self Bond  4/13/2010  $               10,500,000.00  

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  10/4/2012  $                     100,000.00 

PT0268  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     460,000.00 

PT0268  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/9/1995  $                     120,000.00 

PT0278  Bentonite  M I LLC  Self Bond  11/30/2009  $                     500,000.00 

PT0278  Bentonite  M I LLC  Surety bond  6/17/2003  $                  8,570,000.00 

PT0281  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     290,800.00 

PT0281  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  6/10/1994  $                  3,688,700.00 

PT0284  Sand & Gravel  CROELL REDI MIX INC  Surety bond  9/12/2008  $                       60,200.00 

PT0289  Sand & Gravel  LARAMIE, COUNTY OF 
Certificate of 
Deposit  2/9/1993  $                          1,000.00 

PT0291  Coal  GLENROCK COAL CO  Self Bond  12/23/1988  $                  1,646,000.00 

PT0292  Stone 
SUGARLAND PARTNERS 
LLC  Letter of Credit  2/15/2012  $                     100,000.00 

PT0294  Sand & Gravel 
WILLITS, COLLEEN & 
SIMON, CYNTHIA  Surety bond  11/10/1999  $                       94,900.00 

PT0295  Sand & Gravel  SIMON CONTRACTORS  Surety bond  2/10/1997  $                     720,100.00 

PT0297  Gypsum  MOUNTAIN CEMENT CO Surety bond  2/23/2000  $                       30,000.00 

PT0298  Limestone  MOUNTAIN CEMENT CO Surety bond  3/22/2000  $                     640,000.00 

PT0299  Sand & Gravel  MOUNTAIN CEMENT CO Surety bond  3/22/2000  $                       43,300.00 

PT0300  Shale  MOUNTAIN CEMENT CO Surety bond  2/23/2000  $                     575,000.00 

PT0305  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                       66,900.00 



PT0313  Sand & Gravel  BUFFALO, CITY OF  Surety bond  6/19/1973  $                          1,000.00 

PT0314  Scoria 
TONGUE RIVER STONE 
INC  Check or Cash  12/30/2009  $                          2,000.00 

PT0314  Scoria 
TONGUE RIVER STONE 
INC  Letter of Credit  11/1/2005  $                     130,000.00 

PT0317  Sand & Gravel 
UNION PACIFIC 
RAILROAD CO  Surety bond  8/26/1993  $                     120,000.00 

PT0318  Sand & Gravel  GOSHEN, COUNTY OF  Surety bond  12/23/1986  $                          1,000.00 

PT0320  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     128,100.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  7/16/1999  $                     400,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  7/23/1996  $                     500,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  12/23/1997  $                     330,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  4/10/2002  $                     705,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  12/9/2002  $                     550,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  9/1/2006  $                     100,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  5/20/2008  $                     500,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  9/17/2008  $                     150,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  5/20/2009  $                     275,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  10/7/2011  $                     565,000.00 

PT0321  Bentonite  WYO‐BEN INC  Self Bond  4/13/2010  $                     300,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Letter of Credit  7/23/2004  $                     225,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                       50,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  4,150,000.00 

PT0330  Sand & Gravel  NATRONA, COUNTY OF  Surety bond  4/17/1986  $                          1,000.00 

PT0331  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $               16,185,500.00  

PT0334  Coal 
ENERGY DEVELOPMENT 
CO  Self Bond  9/19/2012  $                  2,800,000.00 

PT0334  Coal 
ENERGY DEVELOPMENT 
CO  Surety bond  1/15/2010  $                     496,000.00 

PT0335  Trona  F M C WY CORP  Self Bond  4/26/2013  $               44,886,000.00  

PT0338  Coal  BRIDGER COAL CO  Self Bond  6/15/1993  $             147,350,333.33 

PT0338  Coal  BRIDGER COAL CO  Self Bond  6/15/1993  $               73,675,166.67  

PT0339  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     390,000.00 

PT0339  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/9/1995  $                     735,356.00 

PT0345  Uranium 
PATHFINDER MINES 
CORP  Letter of Credit  8/4/2009  $                  8,688,500.00 

PT0347  Feldspar  PACER CORP 
Certificate of 
Deposit  12/18/2012  $                       12,000.00 

PT0348  Sand & Gravel  CAMPBELL, COUNTY OF Surety bond  10/26/1971  $                          1,000.00 



PT0349  Uranium 
UMETCO MINERALS 
CORP  Surety bond  6/21/1994  $                  5,539,000.00 

PT0356  Uranium 
PATHFINDER MINES 
CORP  Letter of Credit  8/4/2009  $                  1,337,500.00 

PT0358  Gypsum 
CERTAIN TEED GYPSUM 
& CEILING MANUF INC  Surety bond  8/10/2001  $                     257,400.00 

PT0360  Limestone 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                     185,000.00 

PT0361  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  3/5/1998  $                       46,992.00 

PT0376  Coal 
ROSEBUD COAL SALES 
CO  Surety bond  11/18/2011  $                       10,000.00 

PT0377  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $                  9,118,500.00 

PT0378  Coal  ARCH OF WY LLC  Surety bond  11/19/2012  $                  4,926,600.00 

PT0379  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/10/2012  $               75,985,000.00  

PT0379  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  7/9/2012  $                  7,916,000.00 

PT0381  Uranium  ENERGY FUELS WY INC  Check or Cash  9/21/2012  $                  1,754,687.24   

PT0391  Limestone  FOX CREEK QUARRY LLC
Certificate of 
Deposit  5/19/2004  $                       10,000.00   

PT0407  Coal 
YOUNGS CREEK MINING 
CO LLC  Surety bond  5/10/2011  $                     633,000.00   

PT0428  Coal  ALPHA COAL WEST INC  Self Bond  3/31/2010  $             196,939,000.00   

PT0433  Coal 
PEABODY CABALLO 
MINING LLC  Self Bond  8/4/2011  $             204,596,000.00   

PT0438  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/24/1997  $                     126,000.00 

PT0444  Sand & Gravel 
CARBON COUNTY ROAD 
& BRIDGE, DEPT 

Certificate of 
Deposit  7/18/1990  $                          1,000.00 

PT0451  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                  8,630,000.00 

PT0454  Trona  F M C WY CORP  Self Bond  4/26/2013  $               26,880,000.00  

PT0464  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Self Bond  4/4/2002  $               21,000,000.00  

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $               65,483,000.00  

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                  5,483,000.00 

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $               30,000,000.00  

PT0476  Sand & Gravel  JOHNSON, COUNTY OF 
Certificate of 
Deposit  4/11/2008  $                          1,000.00 

PT0477  Coal  SHOSHONE COAL CORP Self Bond  3/26/2010  $                  5,375,900.00 

PT0478  Uranium  URANIUM ONE USA INC Letter of Credit  1/25/2010  $               21,075,000.00  

PT0481  Uranium 

KENNECOTT URANIUM 
CO (RIO TINTO 
AMERICA INC)  Surety bond  9/13/2011  $                  1,041,000.00 



PT0483  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  9/19/2012  $               55,379,000.00  

PT0486  Coal 
GREEN BRIDGE 
HOLDINGS INC 

Money Market 
Certificate  5/4/2011  $                  5,333,822.00 

PT0486  Coal 
GREEN BRIDGE 
HOLDINGS INC  Surety bond  6/15/1999  $                     178,835.00 

PT0489  Uranium  COTTER CORP  Surety bond  9/2/2004  $                       20,150.00 

PT0495  Trona 
SOLVAY SODA ASH 
JOINT VENTURE  Self Bond  3/23/2007  $               21,521,000.00  

PT0497  Coal  CHEVRON MINING INC  Self Bond  7/21/1999  $                       10,000.00 

PT0500  Coal  BUCKSKIN MINING CO  Surety bond  9/22/2005  $               95,853,000.00  

PT0516  Sand & Gravel 

F F INVESTMENTS LP 
FKA FOUR FUN 
INVESTMENTS LP  Surety bond  12/4/2000  $                          6,000.00 

PT0520  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $                  6,518,000.00 

PT0520  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                  6,518,000.00 

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               20,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               40,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               50,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               23,316,600.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  10/6/2011  $               17,655,700.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  9/28/2012  $               10,000,000.00  

PT0533  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  6/20/1994  $                       24,854.00 

PT0541  Sand & Gravel 

DYNASTY 
DEVELOPMENT 
MANAGEMENT LLC 

Certificate of 
Deposit  5/11/1998  $                       11,700.00 

PT0554  Trona  F M C WY CORP  Self Bond  4/26/2013  $                     878,400.00 

PT0559  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  4/19/1999  $                     132,500.00 

PT0569  Coal 
PEABODY POWDER 
RIVER MINING LLC  Self Bond  8/4/2011  $             335,094,000.00 

PT0574  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     196,000.00 

PT0585  Leonardite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/24/1994  $                     622,400.00 

PT0599  Coal 
WESTERN FUELS WY 
INC  Self Bond  11/7/2006  $               17,500,000.00  

PT0603  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/5/2009  $               71,721,300.00  

PT0603  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/2/2010  $               37,703,900.00  

PT0605  Gypsum  MOUNTAIN CEMENT CO Surety bond  10/27/2000  $                     533,240.00 



PT0606  Sand & Gravel  SULENTA LLC  Surety bond  4/26/2010  $                       20,000.00 

PT0610  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  5/25/1999  $                     143,700.00 

PT0620  Bentonite  AMERICAN COLLOID CO Letter of Credit  7/23/2004  $                     225,000.00 

PT0620  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                       50,000.00    

PT0620  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  4,000,000.00 

PT0621  Bentonite  AMERICAN COLLOID CO Self Bond  6/25/1998  $                     273,000.00 

PT0621  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                     645,000.00 

PT0622  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                     300,000.00 

PT0622  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  3,200,000.00 

PT0631  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  11/29/2001  $                     192,000.00 

PT0632  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  11/29/2001  $                  4,802,100.00 

PT0632  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/13/2011  $               10,312,400.00  

PT0633  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/15/2011  $             149,670,000.00 

PT0648  Shale  MOUNTAIN CEMENT CO Surety bond  2/29/2000  $                     375,800.00 

PT0652  Sand & Gravel  LEWIS & LEWIS INC  Surety bond  12/8/2006  $                     636,000.00 

PT0655  Trona  F M C WY CORP  Surety bond  1/13/2009  $                       10,000.00 

PT0658  Limestone  MOUNTAIN CEMENT CO Surety bond  5/18/2001  $                     500,000.00 

PT0660  Uranium 
GREEN MOUNTAIN 
MINING VENTURE  Surety bond  8/22/2012  $                       14,625.00 

PT0661  Bentonite  SCHLOSSER, J D  Letter of Credit  8/27/1996  $                       50,000.00 

PT0666  Limestone 
MCMURRY READY MIX 
CO  Surety bond  1/12/2004  $                     151,500.00 

PT0676  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  9/19/2012  $                       88,000.00 

PT0682  Quartzite 
UMETCO MINERALS 
CORP  Surety bond  11/4/2002  $                     386,000.00 

PT0684  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  7/3/2000  $                     185,300.00 



PT0685  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/2/2001  $                     246,000.00 

PT0687  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/7/2001  $                  3,473,800.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2002  $                          1,000.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2003  $                          4,600.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2003  $                       10,000.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  11/8/2007  $                          4,700.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  1/18/2007  $                       37,000.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  1/18/2007  $                       29,000.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  5/28/2008  $                       18,709.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  7/9/2009  $                          6,900.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  7/27/2009  $                       17,928.00 

PT0710  Sand & Gravel 
POWDER RIVER SAND & 
GRAVEL LLC  Surety bond  4/15/2011  $                     135,000.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  8/7/2006  $                       84,105.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/10/2013  $                       10,100.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/10/2013  $                       87,500.00 

PT0720  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA)  Letter of Credit  3/28/2005  $                       19,200.00 

PT0720  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA)  Letter of Credit  10/9/2012  $                       23,000.00 

PT0723  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  8/4/2006  $                       62,200.00 

PT0723  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  9/22/2005  $                       19,100.00 

PT0727  Gypsum 
MONOLITH MINERALS 
LLC  Check or Cash  3/22/2012  $                       36,207.35 

PT0727  Gypsum 
MONOLITH MINERALS 
LLC  Surety bond  4/30/2007  $                       32,992.65 

PT0728  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  9/7/2005  $                       20,000.00 



PT0728  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  6/2/2008  $                       11,000.00 

PT0730  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $                  3,555,800.00 

PT0732  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  3/15/2006  $                          8,100.00 

PT0732  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/27/2011  $                       23,800.00 

PT0733  Scoria  BASIC ENERGY SERV LP  Surety bond  6/26/2006  $                       49,000.00 

PT0739  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  10/9/2006  $                     247,600.00 

PT0742  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       16,100.00 

PT0744  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     245,300.00 

PT0745  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                       88,000.00 

PT0745  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  3/26/2007  $                     866,500.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  8/2/2007  $                       19,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  2/29/2008  $                       34,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  2/5/2010  $                       34,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  12/23/2011  $                       43,000.00 

PT0752  Sand & Gravel 
FLYING Z ENTERPRISES 
LLC  Letter of Credit  2/25/2011  $                       60,000.00 

PT0754  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/3/2013  $                       21,000.00 

PT0756  Limestone 
MCMURRY READY MIX 
CO  Surety bond  4/28/2008  $                     169,400.00 

PT0758  Sand & Gravel 

CANYON CONCRETE 
SAND & GRAVEL LTD 
LLC  Letter of Credit  10/29/2008  $                       76,038.00 

PT0764  Coal 
PEABODY SCHOOL 
CREEK MINING LLC  Self Bond  8/4/2011  $               55,936,000.00  

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/17/2009  $                       10,739.09 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/17/2009  $                       24,260.91 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  10/11/2010  $                          5,000.00 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  1/13/2012  $                          2,000.00 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  1/9/2013  $                       30,000.00 



PT0766  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  8/19/2009  $                       46,100.00 

PT0767  Sand & Gravel  2 M CONST INC  Surety bond  11/4/2009  $                       28,900.00 

PT0772  Limestone  CROELL REDI MIX INC  Surety bond  3/31/2010  $                     264,100.00 

PT0775  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  12/29/2011  $                     268,000.00 

PT0776  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  7/2/2010  $                     436,000.00 

PT0777  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  12/22/2010  $                  3,057,000.00 

PT0778  Uranium  URANERZ ENERGY CORP Surety bond  12/29/2010  $                  6,800,000.00 

PT0780  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  4/28/2011  $                       48,800.00 

PT0782  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  6/17/2011  $                       36,000.00 

PT0786  Coal  HAYSTACK COAL CO  Surety bond  8/30/2011  $               11,359,900.00  

PT0788  Uranium  LOST CREEK ISR LLC  Surety bond  5/18/2012  $                  8,599,000.00 

PT0790  Limestone  LIEN, PETE & SONS INC  Letter of Credit  3/23/2012  $                     401,700.00 

PT0792  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  3/30/2012  $                       47,500.00 

PT0795  Bentonite  AMERICAN COLLOID CO Surety bond  8/9/2012  $                     200,000.00 

PT0797  Sand & Gravel 
WYOMING CONST 
MATERIALS LLC 

Certificate of 
Deposit  8/21/2012  $                     185,000.00 

PT0798  Gravel  CROELL REDI MIX INC  Surety bond  9/14/2012  $                       41,100.00 

PT0799  Sand & Gravel 

ARARAT ROCK 
PRODUCTS OF WY 
(*DBA SEE BELOW) 

Certificate of 
Deposit  9/18/2012  $                       27,000.00 

PT0801  Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  10/23/2012  $                       95,000.00 

PT0802  Uranium  STRATA ENERGY INC  CDARS  11/16/2012  $                  1,456,000.00 

PT0803  Gravel  BIG HORN REDI MIX INC Surety bond  12/19/2012  $                     130,300.00 

RD0001  Coal  U S DEPT OF ENERGY  Surety bond  3/31/2003  $                     176,100.00 

RD0010  Uranium 
URANIUM RESOURCES 
& DEVELOPMENT CO  Surety bond  10/9/1981  $                       50,000.00 

RD0012  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Surety bond  10/28/1993  $                     250,000.00 

RD0017  Coal 
CARBON COUNTY UCG 
INC  Surety bond  12/20/1994  $                  2,419,600.00 

SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  5/8/2003  $                          1,500.00 

SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  5/8/2003  $                          6,300.00 



SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  7/10/2008  $                       21,200.00 

SP0277  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  12/21/1999  $                       18,400.00 

SP0279  Jade  PRAIRIE GEMS  Check or Cash  9/24/1971  $                          1,000.00 

SP0288  Sand & Gravel 
GOSHEN IRRIGATION 
DIST 

Certificate of 
Deposit  4/26/2010  $                          6,500.00 

SP0288  Sand & Gravel 
GOSHEN IRRIGATION 
DIST  Surety bond  3/30/1987  $                          2,000.00 

SP0306  Sand & Gravel  CROELL REDI MIX INC  Surety bond  10/13/2008  $                       53,100.00 

SP0310  Feldspar  GUSTIN, MELVIN 
Certificate of 
Deposit  5/25/1973  $                             200.00 

SP0325  Sand & Gravel  PARK, COUNTY OF  Surety bond  5/8/1980  $                          2,400.00 

SP0328  Sand & Gravel 
MORANDIN, JOHN & 
SON  Surety bond  10/15/1970  $                          1,000.00 

SP0333  Sand & Gravel 
GREYBULL VALLEY 
IRRIGATION DIST 

Certificate of 
Deposit  10/11/1993  $                             750.00 

SP0355  Sand & Gravel 
VISTA REAL ESTATE 
HOLDINGS LLC  Check or Cash  8/2/2012  $                             700.00 

SP0405  Sand & Gravel  NICHOLLS & LEWIS INC  Surety bond  5/6/1993  $                       15,000.00 

SP0405  Sand & Gravel  NICHOLLS & LEWIS INC  Surety bond  5/22/2002  $                          5,000.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          4,300.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          4,660.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  1/11/2006  $                          4,140.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  12/29/2010  $                       24,900.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  10/3/1986  $                          3,600.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  3/28/2002  $                          1,500.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  8/18/2005  $                          2,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  7/31/1998  $                          3,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  5/25/2006  $                       10,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  10/29/2010  $                          8,700.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  1/12/2011  $                       11,100.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  12/18/2012  $                          5,100.00 

SP0455  Sand & Gravel 
SWEETWATER, COUNTY 
OF  Check or Cash  6/7/1977  $                          1,000.00 



SP0456  Sand & Gravel  WYO‐BEN INC  Letter of Credit  6/8/2009  $                          5,600.00 

SP0459  Sand & Gravel  SUBLETTE, COUNTY OF  Check or Cash  8/2/1977  $                          1,000.00 

SP0460  Stone  WYO‐BEN INC  Letter of Credit  6/8/2009  $                          2,400.00 

SP0466  Gold 
FOUR SQUARE MINING 
INC  Surety bond  8/17/1988  $                          7,638.00 

SP0475  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  1/10/2005  $                       33,600.00 

SP0482  Sand & Gravel  LINCOLN, COUNTY OF 
Certificate of 
Deposit  1/12/1979  $                          1,000.00 

SP0503  Stone  WESTERN AGGREGATES Check or Cash  3/30/1989  $                          1,800.00 

SP0506  Jade  SNOOK, JOHN F 
Certificate of 
Deposit  4/19/2007  $                          1,000.00 

SP0507  Clay 

INTERSTATE BRICK 
(PABCO BLDG PROD LLC 
DBA)  Surety bond  11/25/1998  $                       37,500.00 

SP0509  Clay 
INTERPACE HOLDINGS 
LLC  Surety bond  7/21/2010  $                     184,000.00 

SP0512  Sand & Gravel  CROOK, COUNTY OF  Surety bond  6/25/1987  $                          1,000.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  6/2/1998  $                          7,600.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  10/23/1990  $                       12,400.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  11/17/1987  $                       10,000.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  8/12/2009  $                       20,500.00 

SP0545  Gold  J W K & T MINING 
Certificate of 
Deposit  8/3/1982  $                          1,000.00 

SP0546  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  9/6/2007  $                     123,000.00 

SP0547  Sand & Gravel  71 CONST  Surety bond  10/28/2003  $                     261,200.00 

SP0549  Sand & Gravel  WESTON, COUNTY OF 
Certificate of 
Deposit  6/12/1984  $                          1,000.00 

SP0551  Stone  BALD BUTTE QUARRY LP Surety bond  12/19/2001  $                     193,874.00 

SP0565  Sand & Gravel 
BASIN ELECTRIC POWER 
COOP  Surety bond  6/10/1991  $                       92,000.00 

SP0566  Zeolite 
NEW MEXICO 
RESOURCES LLC 

Certificate of 
Deposit  3/29/2004  $                       17,402.99 

SP0566  Zeolite 
NEW MEXICO 
RESOURCES LLC  Check or Cash  12/9/2010  $                          7,600.00 

SP0567  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2911  $                       34,000.00 

SP0571  Sand & Gravel  MCGINNIS, WILLIAM J III
Certificate of 
Deposit  10/15/1984  $                          7,150.00 

SP0575  Sand & Gravel  GRAVEL WORKS INC  Surety bond  11/12/2008  $                       30,000.00 

SP0576  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  2/13/2008  $                     598,225.00 



SP0577  Sand & Gravel 
FREMONT, COUNTY OF 
(COMMISSIONERS) 

Certificate of 
Deposit  10/4/1985  $                          1,000.00 

SP0580  Sand & Gravel  CROELL REDI MIX INC  Surety bond  2/20/2009  $                       96,700.00 

SP0582  Sand & Gravel 
HOT SPRINGS, COUNTY 
OF  Letter of Credit  5/9/1990  $                          1,000.00 

SP0584  Sand & Gravel  WASHAKIE, COUNTY OF
Certificate of 
Deposit  2/24/1986  $                          1,000.00 

SP0586  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  1/7/2005  $                       82,000.00 

SP0588  Sand & Gravel  UINTA, COUNTY OF 
Certificate of 
Deposit  11/4/1987  $                          1,000.00 

SP0590  Sand & Gravel  BIG HORN, COUNTY OF 
Certificate of 
Deposit  6/30/1986  $                          1,000.00 

SP0592  Ballast  TETON, COUNTY OF 
Certificate of 
Deposit  11/20/1986  $                          1,000.00 

SP0598  Sand & Gravel 
THUNDER BASIN OIL 
SERV INC 

Certificate of 
Deposit  8/1/2002  $                          6,200.00 

SP0604  Shale  MOUNTAIN CEMENT CO Surety bond  10/27/2000  $                       29,100.00 

SP0608  Sand & Gravel  EVANS CONST CO  Surety bond  3/13/2007  $                     362,600.00 

SP0614  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  1/12/1994  $                       46,300.00 

SP0617  Sand & Gravel  VALLEY CONST CO INC  Letter of Credit  3/31/1995  $                          8,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  8/17/2010  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  2/1/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  11/14/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  12/27/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  1/25/2012  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  2/16/2012  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  3/29/2012  $                       18,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  12/26/2012  $                       10,000.00 

SP0635  Sand & Gravel  F M C WY CORP  Surety bond  12/16/2009  $                       43,600.00 

SP0636  Sand & Gravel 
C & B SAND & GRAVEL 
INC  Letter of Credit  4/19/2005  $                       44,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  7/14/1993  $                          1,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  1/10/1992  $                          2,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  4/28/2009  $                          2,400.00 



SP0638  Gold 
GYORVARY MINING CO 
INC  Check or Cash  1/10/1992  $                             518.69 

SP0640  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Surety bond  2/26/1993  $                       43,500.00 

SP0641  Sand & Gravel  CROELL REDI MIX INC  Surety bond  11/13/2008  $                     106,300.00 

SP0643  Sand & Gravel  NIOBRARA, COUNTY OF
Certificate of 
Deposit  11/25/1992  $                          1,000.00 

SP0644  Sand & Gravel  KEHN, DON CONST INC  Surety bond  7/21/1993  $                     208,500.00 

SP0645  Sand & Gravel  SIMON CONTRACTORS  Surety bond  4/11/1997  $                       75,275.00 

SP0647  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                       17,110.00 

SP0651  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/26/2005  $                       16,600.00 

SP0651  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  8/10/2007  $                          2,600.00 

SP0653  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  10/22/2012  $                          3,883.00 

SP0653  Sand & Gravel  BIG HORN REDI MIX INC Surety bond  12/8/2006  $                       54,917.00 

SP0656  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO  Surety bond  3/28/2012  $                       29,000.00 

SP0657  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO  Surety bond  12/14/2012  $                       95,800.00 

SP0663  Scoria  FULLER CONST INC  Letter of Credit  3/12/2013  $                       64,100.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/15/1997  $                       17,396.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  5/1/2000  $                       10,000.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  8/11/2006  $                       10,000.00 

SP0665  Quartzite  ADVENTURE STONE LLC
Certificate of 
Deposit  10/15/1997  $                          6,901.07 

SP0667  Limestone  HILLS MATERIALS CO  Surety bond  5/7/2013  $                     223,600.00 

SP0668  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  8/18/1998  $                       48,000.00 

SP0669  Sand & Gravel  WILLITS CO INC  Letter of Credit  6/1/2011  $                       72,800.00 

SP0670  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Surety bond  7/26/1999  $                       84,000.00 

SP0671  Sand & Gravel 
LAMPE BROS READY 
MIX INC  Surety bond  8/18/1998  $                       60,000.00 

SP0672  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  1/29/2008  $                       29,900.00 

SP0673  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  4/23/2013  $                       54,000.00 

SP0674  Sand & Gravel 
STAR TRUCKING A WY 
CORP 

Certificate of 
Deposit  1/7/1999  $                          9,400.00 



SP0674  Sand & Gravel 
STAR TRUCKING A WY 
CORP 

Certificate of 
Deposit  1/9/2001  $                          7,900.00 

SP0675  Sand & Gravel 
QUALITY AGG & CONST 
INC  Check or Cash  8/23/2011  $                       20,524.00 

SP0675  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  5/1/2007  $                     245,742.00 

SP0677  Sand & Gravel 
BIRDSALL SAND & 
GRAVEL  Letter of Credit  12/16/2011  $                       42,000.00 

SP0679  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  9/6/2007  $                       60,000.00 

SP0680  Sand & Gravel  BASIN, TOWN OF  Letter of Credit  1/20/2000  $                          3,000.00 

SP0681  Scoria  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       28,900.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/31/2001  $                       10,000.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/24/2003  $                       10,000.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/29/2008  $                          1,276.00 

SP0688  Sand & Gravel  JOLLEY RANCH CO  Letter of Credit  12/9/2009  $                       43,600.00 

SP0689  Sand & Gravel  FLETCHER CONST CO  Surety bond  10/10/2001  $                       58,000.00 

SP0690  Sand & Gravel 
MELODY RANCH 
INVESTMENTS I LLC  Letter of Credit  5/8/2012  $                     180,985.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                             600.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          6,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          5,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          3,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          2,000.00 

SP0693  Sand & Gravel  H K CONTRACTORS INC  Surety bond  2/22/2012  $                       35,929.00 

SP0694  Granite  MOBILE CONCRETE INC  Surety bond  6/28/2007  $                       36,400.00 

SP0695  Sand & Gravel  71 CONST  Surety bond  11/17/2003  $                       99,600.00 

SP0696  Sand & Gravel  ALBANY, COUNTY OF 
Certificate of 
Deposit  2/25/2003  $                          1,000.00 

SP0697  Sand & Gravel  CROSS H RANCH INC  Letter of Credit  8/30/2010  $                       47,000.00 

SP0699 
Decorative 
Stone/Rock  WIND RIVER QUARRY  Letter of Credit  4/4/2007  $                       32,000.00 

SP0701  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  8/19/2004  $                       27,566.00 

SP0702  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  8/6/2003  $                       68,475.00 

SP0703  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  7/24/2003  $                       12,795.00 

SP0704  Sand & Gravel  GROVES, URBAN H 
Certificate of 
Deposit  1/13/2013  $                       20,048.00 



SP0704  Sand & Gravel  GROVES, URBAN H  Check or Cash  9/28/2012  $                          7,350.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/4/2003  $                       20,000.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/4/2003  $                       10,000.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/18/2012  $                       15,000.00 

SP0706  Sand & Gravel  71 CONST  Surety bond  9/23/2003  $                       12,400.00 

SP0707  Sand & Gravel  CROELL REDI MIX INC  Surety bond  12/11/2008  $                       51,800.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  10/28/2003  $                       12,484.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  10/28/2003  $                       10,000.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  1/11/2006  $                       14,143.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  2/6/2007  $                       18,773.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  1/29/2008  $                       15,700.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  12/16/2009  $                       15,900.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  9/6/2011  $                          3,800.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  11/15/2012  $                          7,800.00 

SP0709  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  1/16/2008  $                       31,482.00 

SP0709  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  2/25/2010  $                       16,318.00 

SP0711  Scoria  HETTINGER LLC  Check or Cash  4/15/2008  $                       25,105.00 

SP0711  Scoria  HETTINGER LLC  Check or Cash  3/2/2009  $                       18,095.00 

SP0712  Limestone  MOBILE CONCRETE INC  Surety bond  11/15/2012  $                     103,100.00 

SP0713  Sand & Gravel  KILROY LLC  Surety bond  4/6/2009  $                       14,700.00 

SP0715  Sand & Gravel 
NORTHERN PLAINS 
INVESTMENT LLC  Letter of Credit  10/14/2004  $                       45,000.00 

SP0716  Sand & Gravel  DAVES ASPHALT CO  Surety bond  9/7/2010  $                       38,700.00 

SP0717  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  2/7/2012  $                       28,000.00 

SP0718  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  8/27/2007  $                       74,000.00 

SP0719  Scoria  FULLER CONST INC  Letter of Credit  2/15/2013  $                       60,000.00 

SP0721  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  7/1/2005  $                       11,900.00 

SP0722  Limestone 
MCMURRY READY MIX 
CO  Surety bond  5/13/2005  $                       79,650.00 

SP0724  Sand & Gravel 
MEADOW CANYON 
READY MIX INC 

Certificate of 
Deposit  11/1/2012  $                       48,000.00 



SP0725  Scoria  FRONTIER STONE CO  Letter of Credit  1/22/2010  $                       31,100.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  8/22/2005  $                       10,000.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  8/22/2005  $                          7,000.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Surety bond  8/22/2005  $                       10,000.00 

SP0729  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  9/28/2005  $                       57,500.00 

SP0731  Scoria  FULLER CONST INC  Letter of Credit  3/12/2013  $                       39,000.00 

SP0735  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  7/18/2006  $                     142,000.00 

SP0736  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  3/25/2013  $                       42,500.00 

SP0737  Sand & Gravel  A PLEASANT CONST  Surety bond  9/11/2006  $                          7,000.00 

SP0737  Sand & Gravel  A PLEASANT CONST  Surety bond  4/29/2009  $                       61,000.00 

SP0738  Sand & Gravel  CODY STAMPEDE  Check or Cash  10/11/2006  $                       20,000.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  10/20/2006  $                          7,025.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  10/20/2006  $                          3,000.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  8/31/2011  $                          4,975.00 

SP0741  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  12/28/2006  $                       25,900.00 

SP0743  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  2/21/2007  $                          9,815.00 

SP0743  Sand & Gravel  STAR TRUCKING INC  Check or Cash  10/5/2009  $                          5,000.00 

SP0743  Sand & Gravel  STAR TRUCKING INC  Check or Cash  11/21/2011  $                          3,585.00 

SP0746  Sand 
HOWELL PETROLEUM 
CORP  Surety bond  4/4/2007  $                       19,200.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                             500.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                          4,500.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                          5,000.00 

SP0747  Sand & Gravel  TELETRACTORS INC  Surety bond  3/11/2009  $                       26,000.00 

SP0749  Limestone  ALEXANDER CONST CO  Letter of Credit  9/6/2007  $                       33,200.00 

SP0750  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  1/31/2008  $                       20,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  10/18/2007  $                       10,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  10/18/2007  $                       17,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  6/16/2011  $                       28,000.00 



SP0753  Sand & Gravel  2 M CONST INC  Surety bond  11/6/2007  $                       39,200.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  5/2/2008  $                       24,700.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  5/2/2008  $                       10,000.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  12/17/2008  $                          6,000.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  1/13/2011  $                       11,000.00 

SP0759  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  11/30/2012  $                       24,000.00 

SP0760  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       40,500.00 

SP0761  Sand & Gravel  KOCH CONST INC  Letter of Credit  5/15/2009  $                       50,000.00 

SP0762  Sand & Gravel  NEPECO CO 
Certificate of 
Deposit  12/4/2012  $                       37,600.00 

SP0763  Sand & Gravel  EVANS CONST CO  Surety bond  6/9/2009  $                     317,700.00 

SP0768  Sand & Gravel  FAIRBANKS BOEHM INC Letter of Credit  2/1/2010  $                       41,000.00 

SP0769  Sand & Gravel 
TOUCHSTONE 
MATERIALS LLC  Letter of Credit  3/15/2010  $                       25,300.00 

SP0770  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  3/22/2010  $                       42,200.00 

SP0771  Sand & Gravel  NOBLE CONST INC  Letter of Credit  4/7/2010  $                       25,000.00 

SP0771  Sand & Gravel  NOBLE CONST INC  Letter of Credit  4/7/2010  $                       10,000.00 

SP0773  Scoria 
STINSON AGGREGATE 
LLC  Letter of Credit  2/4/2013  $                       24,400.00 

SP0774  Sand & Gravel  MELGAARD CONST CO 
Certificate of 
Deposit  8/9/2012  $                       29,000.00 

SP0779  Sand & Gravel  EVANS CONST CO  Surety bond  1/24/2011  $                       87,600.00 

SP0781  Sand & Gravel  CROELL REDI MIX INC  Surety bond  6/7/2011  $                       16,100.00 

SP0783  Sand & Gravel 
HIGH PLAINS VENTURES 
LLC 

Certificate of 
Deposit  7/18/2011  $                       10,000.00 

SP0783  Sand & Gravel 
HIGH PLAINS VENTURES 
LLC  Check or Cash  7/18/2011  $                          2,000.00 

SP0784  Gravel 
OWL CREEK GRAVEL 
PRODUCTS LLC  Surety bond  8/5/2011  $                       23,700.00 

SP0785  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  8/9/2011  $                       46,400.00 

SP0787  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  9/29/2011  $                       49,220.00 

SP0789  Sand & Gravel 
AGGREGATE 
SOLUTIONS LLC 

Certificate of 
Deposit  2/2/2012  $                       10,000.00 

SP0791  Sand & Gravel  GECR LLC  Check or Cash  3/29/2012  $                       11,500.00 

SP0791  Sand & Gravel  GECR LLC  Check or Cash  3/29/2012  $                       27,500.00 

SP0793  Limestone 
FISHER SAND & GRAVEL 
CO  Surety bond  4/19/2012  $                       68,000.00 



SP0794  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  6/13/2012  $                       29,100.00 

SP0796  Limestone 
PINNACLE MATERIALS 
LLC  Check or Cash  8/14/2012  $                     128,500.00 

SP0800  Sandstone 
STRID MARBLE & 
GRANITE CO 

Certificate of 
Deposit  9/21/2012  $                       20,400.00    

SP0804  Limestone 
PINE BLUFFS GRAVEL & 
EXCAVATING INC  Surety bond  2/27/2013  $                       72,200.00 

 $        3,007,677,611.53 
 



From: Mark Rogaczewski
To: Shannon Anderson
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: Re: Highwall Mining
Date: Saturday, May 30, 2015 2:29:08 PM

Shannon,

Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to
submit a coal mine permit with the same requirements/content as surface coal
mines currently permitted by LQD.  I will research your question related to a specific
citation(s) for highwall mining with BJ Kristiansen and Nancy Nuttbrock and provide
more information at a later date.

Have a nice weekend.

Mark

On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Nancy,

 

I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.

 

Of course this has relevance for the proposed Brook Mine in Sheridan County.

 

Thank you,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org


Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Accepted: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (mark.rogaczewski@wyo.gov)
Date: Saturday, May 30, 2015 5:44:44 PM
Attachments: invite.ics

BJ Kristiansen has accepted this invitation.

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitation
replies on calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T214159Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=BJ Kri
 stiansen;X-NUM-GUESTS=0:mailto:bjarne.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:
LAST-MODIFIED:20130924T214159Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_89.ics (651 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: Brook Mine tech review
Date: Sunday, May 31, 2015 3:01:05 AM
Attachments: image001.jpg

Mark,
 
I need the addresses of our contacts at Game & Fish, SHPO, USFS, Army Corps, and anyone else that
will be reviewing the Ramaco permit application.  Who should I visit with to get the info?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov





From: Mark Rogaczewski
To: Jennifer Mickle; Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: New TFn
Date: Sunday, May 31, 2015 4:19:46 AM

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
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From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Sunday, May 31, 2015 4:31:11 PM
Attachments: image001.jpg

Hi BJ, just wanted to double check to make sure it works for me to come in today to copy
the CDs for the Ramaco permit application. I probably won’t make it in until after lunch.
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 12:37 PM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
OK, Shannon.  See you then.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 12:19 PM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Thanks, BJ – I think I’d rather just come in once if I could to look at everything and copy
the CDs. If you could just let me know when you get the final CDs, that would be great. I
might not make it in until next Friday as I am out of town most of next week for a business
trip. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 11:31 AM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
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https://twitter.com/PRBResCouncil
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
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From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
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mailto:bj.kristiansen@wyo.gov
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Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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of public business, is subject to the Wyoming Public Records 
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet Update
Date: Sunday, May 31, 2015 8:21:51 PM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   



October 6, 2014                                      14 
 

 
6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 



October 6, 2014                                      16 
 
 

REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet Update
Date: Sunday, May 31, 2015 8:21:51 PM
Attachments: 10-6-2014 dist 3 tracking sheet.doc

Attached is the updated LQD D3 tracking sheet.  Please let me know of any
questions/edits.  A hard copy is also available in my office for you to review.

thanks,

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 6, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.    





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.    





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  



		6 3/103




		233-T8

		9/9/14

		Black Thunder

		Bond Verifications – Areas 09BR-02 & 10BR-01

		Stacy

		Arrived 9/9/14.  60 day deadline 11/8/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.  





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.


 



		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.






		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo. 





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo.

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/104



		483-T6

		9/15/14

		Coal Creek Mine

		Vegetation Establishment & Suitability Stability Verifications.

		Stacy

		Arrived 9/15/14.  60 day deadline 11/14/14.  



		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 11/3/14.    





		6 4/108




		486-T6

		10/2/14

		Synthetic Fuels

		Facilities North Area Bond Release Verifications

		Stacy

		Arrived 10/2/14.  60 day deadline 12/31/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  .  





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS review in 8/19/14 memo.   





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.     





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class scheduled for October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 10/12/14. LM recommends approval to Cheyenne 9/30/14.    





		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUc/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		9/15/14

		Cameco North Butte

		2014 2nd Quarter Report

		Luke

		Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.  



		

		632

		7/31/14

		Cameco North Butte

		2013-2014 AR & bond

		Luke

		Arrived 7/3/14. 90 day deadline 10/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit 1 Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.





		

		778




		7/25/14

		Uranerz/Nichols Ranch

		2014 2nd Quarter Report

		Dorran

		Arrived 7/25/14.  60 day deadline 9/23/14. 





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email. 





		

		

		

		

		

		

		





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.  





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo. 





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.    



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.  



		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.      






		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.

Comment responses arrive 8/22/14.  90 day deadline 11/20/14.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  Comment responses arrived 8/22/14.  90 day deadline 11/20/14.  

 



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		685

		8/12/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 11/25/14. DS sends review 9/3/14.


   



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  

  



		6 5/096

		NEW

		8/7/14

		Timberline Services, Inc.

		New LMO – Tysdal Pit

		Dorran

		Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.    





		6 2/104




		889ET

		9/15/14

		Indian Pipe Cattle Company

		Expand 889ET to 15 acres

		Jaime

		Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected.





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 4/103

		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.      





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP715

		9/26/14

		Northern Plains Investments, LLC

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.  



		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  






		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		

		776




		9/4/14

		MCmurry 

		2013-2014 AR & Bond

		Jaime

		Arrived 9/4/14.  90 day deadline 12/3/14.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		798




		9/16/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Jaime

		Arrived 9/16/14.  90 day deadline 12/15/14.   





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5464-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 6, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day deadline 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.    
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.     
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14.  Publisher Affidavit and Public Notice arrive 8/14/14.  Inspection occurred 8/19 & 20/14.  OSM inspection report arrived 
9/10/14.  Revised P1, P2, & P3 Bond Release materials arrive 9/10/14.  SP inspection report sent 9/12/14.     
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.   

6 3/103 
 
 

233‐T8  9/9/14  Black Thunder  Bond Verifications – Areas 
09BR‐02 & 10BR‐01 

Stacy  Arrived 9/9/14.  60 day deadline 11/8/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  Comment responses arrive 
9/12/14.  90 day deadline 12/11/14.  JM requests review from DS in 9/19/14 memo.   
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo. 
 
  

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.   
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14. 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 
10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.  
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14. Review sent by JJ in 8/26/14 email and memo. 
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
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6 5/104 
 
 

483‐T6  9/15/14  Coal Creek Mine  Vegetation Establishment & 
Suitability Stability 
Verifications. 

Stacy  Arrived 9/15/14.  60 day deadline 11/14/14.   

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  Revised bond calculations arrive 8/5/14 via email.  90 day deadline 
11/3/14.     
 
 

6 4/108 
 
 

486‐T6  10/2/14  Synthetic Fuels  Facilities North Area Bond 
Release Verifications 

Stacy  Arrived 10/2/14.  60 day deadline 12/31/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.    
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
.   
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  3rd Round comment responses arrive 8/15/14.  90 day deadline 11/14/14.  DL requests DS 
review in 8/19/14 memo.    
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.      
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class scheduled for October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14.  LM sends Rd. 1 review 8/7/14.  Comment responses arrived 8/13/14.  60 day deadline 
10/12/14. LM recommends approval to Cheyenne 9/30/14.     
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 
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6 4/094  DN401  7/28/14   AUc/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.   
 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

 
 

632  9/15/14  Cameco North Butte  2014 2nd Quarter Report  Luke  Arrived 9/15/14.  60 day deadline 11/14/14.  LM sends review 9/16/14.   
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  632  7/31/14  Cameco North Butte  2013‐2014 AR & bond  Luke  Arrived 7/3/14. 90 day deadline 10/29/14.   
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.   
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14. 
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit 1 Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14. 
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14.   
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo. 
 
 

  778 
 

7/25/14  Uranerz/Nichols Ranch  2014 2nd Quarter Report  Dorran  Arrived 7/25/14.  60 day deadline 9/23/14.  
  
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  
 
 

             



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/23/14.  90 day deadline 9/22/14. DS sends comments 7/11/2014.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.     

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.   
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. M 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.       
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
Comment responses arrive 8/22/14.  90 day deadline 11/20/14.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.  
Comment responses arrived 8/22/14.  90 day deadline 11/20/14.   
 
  

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.   

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  685  8/12/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 8/12/14.  90 day deadline 11/10/14.  DS sends review 8/14/14.  Comment responses arrived 8/26/14.  90 day deadline 
11/25/14. DS sends review 9/3/14. 
 
    

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.   
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14. 
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.   
 
   

6 5/096  NEW  8/7/14  Timberline Services, Inc.  New LMO – Tysdal Pit  Dorran  Arrived 8/7/14.  60 day deadline 10/6/14.  DH 8/14/14. Email LMO Form OK if access road exists before mining starts.  D. Hill 9/24/14 
state no bond in file.  DL requests bond update from Niles veal in 9/24/14 email.     
 
 

6 2/104 
 
 

889ET  9/15/14  Indian Pipe Cattle Company  Expand 889ET to 15 acres  Jaime  Arrived 9/15/14.  60 day deadline 11/14/14.  D. Hill review in 9/19/14 email.  LMO Form needs to be corrected. 



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.   
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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6 4/103 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.       
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP715  9/26/14  Northern Plains Investments, 
LLC 

2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.   

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
 
 

  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.   
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

  776 
 
 

9/4/14  MCmurry   2013‐2014 AR & Bond  Jaime  Arrived 9/4/14.  90 day deadline 12/3/14.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  798 
 
 

9/16/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Jaime  Arrived 9/16/14.  90 day deadline 12/15/14.    
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14. 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5464‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14. 

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Surface access
Date: Monday, June 01, 2015 7:44:53 AM
Attachments: image003.jpg

Jeff,
 
Dave Schellinger and I need to look at topsoil in the subsidence area south of hwy 338, above the
old Dietz Mine.  Based on your ownership maps, the surface owners are Ramaco/PKS and Northern
Sheridan Land Co.  Who do we need to contact for access to these lands? 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Tuesday, June 02, 2015 12:07:34 AM
Attachments: 2-7-14 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  A hard copy
is also available for your viewing pleasure in my office.  Please let me know if you
have any questions/edits.

Thanks and hope you all have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 7, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.






		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.






		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.  



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 .



		6 6/057

		428-T6

		2/6/14

		Eagle Butte Mine

		NSR – Add Backfill Well EB3302

		Kurt

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters. 





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verfication

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  





		6 2/055

		500-T8




		1/27/14

		Buckskin Mine

		Drainage System Functionality Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  






		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  



		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman.





		

		778




		1/10/14

		Uranerz

		2013 4th Quarter Report

		Dorran

		Arrived 1/10/14.  60 day deadline 3/10/14.



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		6 6/051

		778




		1/14/14

		Uranerz

		NSR – Revise Mine Plan

		Dorran

		Arrived 1/14/14.  60 day deadline 3/24/14.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.  



		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/1/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14. 





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		SP718

		2/6/14

		ICM

		2013-2014

		Jaime

		Arrived 2/6/14.  90 day deadline 5/7/14.  



		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 7, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 Revision – Mine Plan  Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
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6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 

Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14.   

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 

Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifices OSM 1/30/14.  No OSM concerns 1/30/14 . 

6 6/057  428‐T6  2/6/14  Eagle Butte Mine  NSR – Add Backfill Well EB3302  Kurt  Arrived 2/6/14.  60 day deadline 4/7/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
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  486‐T6 

 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verfication  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6 2/055  500‐T8 
 

1/27/14  Buckskin Mine  Drainage System Functionality 
Verification 

Larry  Arrived 1/27/14.  60 day deadline 3/28/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.   

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hnd delivers AR review to D. Kolkman. 
 
 

  778 
 
 

1/10/14  Uranerz  2013 4th Quarter Report  Dorran  Arrived 1/10/14.  60 day deadline 3/10/14. 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

6 6/051  778 
 
 

1/14/14  Uranerz  NSR – Revise Mine Plan  Dorran  Arrived 1/14/14.  60 day deadline 3/24/14.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.   
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.   

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/1/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
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  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.  Affidavits of Filing with County Clerk, Publication and Notice arrived 1/21/14.  
Last publication occurred 1/1/14.  30 day comment period ends 1/31/14.  Materials for insertion into permit arrived  1/21/14.  
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.  Comment responses arrived 
1/21/14.  90 day deadline 4/22/14.  DS send Round 3 review 1/28/14. 
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

 
 
 

SP718  2/6/14  ICM  2013‐2014  Jaime  Arrived 2/6/14.  90 day deadline 5/7/14.   

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
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  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Tuesday, June 02, 2015 2:06:40 AM
Attachments: image001.jpg

OK, Shannon.  See you then.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 12:19 PM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Thanks, BJ – I think I’d rather just come in once if I could to look at everything and copy
the CDs. If you could just let me know when you get the final CDs, that would be great. I
might not make it in until next Friday as I am out of town most of next week for a business
trip. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 11:31 AM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
http://thesheridanpress.com/?p=27280
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org


Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; jbarron@wwcengineering.com; Mark Rogaczewski
Subject: Invitation: RAMACO Brook Mine @ Thu Oct 30, 2014 10am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Tuesday, June 02, 2015 6:37:20 AM
Attachments: invite.ics

RAMACO Brook Mine
Discuss RAMACO Brook Mine new coal mine permit application scheduled to be submitted on 
Friday - October 31, 2014.

When Thu Oct 30, 2014 10am – 12pm Mountain Time

Where Mountain View Conference Room (map)

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Mountain+View+Conference+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141030T160000Z
DTEND:20141030T180000Z
DTSTAMP:20141024T141312Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:7bffsmm03b7i5qlb9srnr56q10@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20141024T141311Z
DESCRIPTION:Discuss RAMACO Brook Mine new coal mine permit application sche
 duled to be submitted on Friday - October 31\, 2014.\n\n\nView your event a
 t https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXF
 sYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3N
 raUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=Ame
 rica/Denver&hl=en.
LAST-MODIFIED:20141024T141312Z
LOCATION:Mountain View Conference Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Brook Mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_90.ics (1394 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: Deanna Hill; Bj Kristiansen
Cc: Ramona Christensen; Jennifer Mickle
Subject: Re: TFN 6/2/025
Date: Tuesday, June 02, 2015 9:20:20 PM

Thanks for the update.

Mark

On Wed, Nov 19, 2014 at 12:01 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC. 
Please amend the TFN database to read Brook Mining Co., LLC not Ramaco
WY Coal Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Deanna Hill; Bj Kristiansen
Cc: Ramona Christensen; Jennifer Mickle
Subject: Re: TFN 6/2/025
Date: Tuesday, June 02, 2015 9:20:20 PM

Thanks for the update.

Mark

On Wed, Nov 19, 2014 at 12:01 PM, Deanna Hill <deanna.hill@wyo.gov> wrote:
1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC. 
Please amend the TFN database to read Brook Mining Co., LLC not Ramaco
WY Coal Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 03, 2015 3:27:56 AM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 12, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 



March 12, 2014                                        19 
 

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 03, 2015 3:27:56 AM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 12, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 12, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



March 12, 2014                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



March 12, 2014                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 



March 12, 2014                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Updated D3 tracking sheet
Date: Wednesday, June 03, 2015 8:15:27 AM
Attachments: 10-17-2013 dist 3 tracking sheet.doc

An updated copy of the D3 tracking sheet is attached.  I have a hard copy in my
office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 17, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 17, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 10/3/13 memo.  SP sends review 10/11/13.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. 





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.  



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.    



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.   


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.  





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		

		778

		10/15/13

		Uranerz

		2013 3rd Quarter Report

		Miles

		Arrived 10/15/13.  60 day deadline 12/14/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		6 5/034

		DN397

		9/25/13

		Strata Ross

		Transfer DN397 to DN384

		Miles

		Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.  

 





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non-Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 1/034

		NEW

		9/24/13

		Melgaard Construction

		New LMO – JN Pit

		Kurt

		Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK sends review in 10/10/13 email.  KK recommends approval 10/14/13.  






		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ recommends approval 10/14/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.





		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		729(s)

		10/1/13

		Fuller Construction

		2012-2013 AR & Bond

		Miles

		Arrived 10/1/13.  90 day deadline 12/30/13.



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.



		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 17, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
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  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 

 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013. 
 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 
10/3/13 memo.  SP sends review 10/11/13. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013.  
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.     

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

  778  10/15/13  Uranerz  2013 3rd Quarter Report  Miles  Arrived 10/15/13.  60 day deadline 12/14/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

6 5/034  DN397  9/25/13  Strata Ross  Transfer DN397 to DN384  Miles  Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information 
arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.   
 
  



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non‐
Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13. 
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
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6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
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  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 1/034  NEW  9/24/13  Melgaard Construction  New LMO – JN Pit  Kurt  Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK 
sends review in 10/10/13 email.  KK recommends approval 10/14/13.   
 
 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts 
Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 
12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ 
recommends approval 10/14/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  729(s)  10/1/13  Fuller Construction  2012‐2013 AR & Bond  Miles  Arrived 10/1/13.  90 day deadline 12/30/13. 
  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 

 
  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 

 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 
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  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
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  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Updated D3 tracking sheet
Date: Wednesday, June 03, 2015 8:15:27 AM
Attachments: 10-17-2013 dist 3 tracking sheet.doc

An updated copy of the D3 tracking sheet is attached.  I have a hard copy in my
office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 17, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 10/3/13 memo.  SP sends review 10/11/13.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. 





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.  



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.    



		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.   


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.  





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		632

		10/11/13

		Cameco Resources –N. Butte

		2013 3rd Quarter Report

		Mark T.

		Received 10/11/13.  60 day deadline 12/10/13.





		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		

		778

		10/15/13

		Uranerz

		2013 3rd Quarter Report

		Miles

		Arrived 10/15/13.  60 day deadline 12/14/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		6 5/034

		DN397

		9/25/13

		Strata Ross

		Transfer DN397 to DN384

		Miles

		Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.  

 





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non-Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 1/034

		NEW

		9/24/13

		Melgaard Construction

		New LMO – JN Pit

		Kurt

		Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK sends review in 10/10/13 email.  KK recommends approval 10/14/13.  






		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ recommends approval 10/14/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.





		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		729(s)

		10/1/13

		Fuller Construction

		2012-2013 AR & Bond

		Miles

		Arrived 10/1/13.  90 day deadline 12/30/13.



		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.



		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 17, 2013 
TFN 
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COMPANY – MINE NAME 
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*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
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  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 

 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13. Copy of Public Notice affidavit arrived 9/24/13.  Public comment ends October 17, 2013. 
 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.  DE review in 9/30/13 memo.  LB review in 
10/3/13 memo.  SP sends review 10/11/13. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013.  
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.     

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 

 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Directors bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 
 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  632  10/11/13  Cameco Resources –N. Butte  2013 3rd Quarter Report  Mark T.  Received 10/11/13.  60 day deadline 12/10/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

  778  10/15/13  Uranerz  2013 3rd Quarter Report  Miles  Arrived 10/15/13.  60 day deadline 12/14/13. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

6 5/034  DN397  9/25/13  Strata Ross  Transfer DN397 to DN384  Miles  Arrived 9/25/13.  60 day deadline 11/24/13.  New information arrived 10/8/13.  60 day deadline 12/9/13.  Additional information 
arrived hand delivered to M.T.  10/11/13.  60 day deadline 12/10/13.  M.T. recommends approval in 10/11/13 email to D. Hill.   
 
  



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. BHB request removal of wetlands materials in 9/28/13 letter as they are not required by Non‐
Coal Chapter 13.  SP agrees to remove wetlands materials section 10/3/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  DS comments in 9/25/13 memo.  JM sends review 10/2/13. 
 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
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6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.   
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
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  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 1/034  NEW  9/24/13  Melgaard Construction  New LMO – JN Pit  Kurt  Arrived 9/24/13.  60 day deadline 11/23/13.  D. Hill comments in 10/2/13 email.  BLM no Federal minerals in 9/26/13 email.  KK 
sends review in 10/10/13 email.  KK recommends approval 10/14/13.   
 
 

6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13.  D. Hill sends bond to AG’s office for approval 10/4/13.  Bond OK D. Hill 10/10/13 email.  MR contacts 
Todd Wagner 10/15/13 and requests updated State Lands contract.  State Lands contract arrived 10/16/13.  60 day deadline 
12/15/13.  MR requests Cheyenne approval in 10/16/13 email to D. Hill. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  JJ 
recommends approval 10/14/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review. 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
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5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  729(s)  10/1/13  Fuller Construction  2012‐2013 AR & Bond  Miles  Arrived 10/1/13.  90 day deadline 12/30/13. 
  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 

 
  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 

 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 
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  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
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  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 

***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
 

NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, June 03, 2015 10:33:39 AM
Attachments: image001.jpg

Thanks, BJ – I visited DEQ earlier today and just copied the files off of the CD. I am out of
town on business Monday and Tuesday next week and wanted to get it done before the
holiday.
 
Thanks, and Happy Thanksgiving,
Shannon
 
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 21, 2014 2:58 PM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I’ll be in on Monday and Tuesday.  Bring a jump drive and you can have the permit application in
PDF format.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 21, 2014 9:21 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ, just wanted to double check to make sure it works for me to come in today to copy
the CDs for the Ramaco permit application. I probably won’t make it in until after lunch.
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 12:37 PM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
OK, Shannon.  See you then.

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org



 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 12:19 PM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Thanks, BJ – I think I’d rather just come in once if I could to look at everything and copy
the CDs. If you could just let me know when you get the final CDs, that would be great. I
might not make it in until next Friday as I am out of town most of next week for a business
trip. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 11:31 AM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

rd
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review and those were corrected by Monday morning, November 3 .  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
http://thesheridanpress.com/?p=27280
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
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mailto:mark.rogaczewski@wyo.gov


electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock; Carol Bilbrough; Pat Seurer; Karla Channel
Subject: LQD D3 Work Assignments
Date: Wednesday, June 03, 2015 4:33:51 PM
Attachments: LQD District 3 Staff Assignments - 12192014.xls

Please see attached an updated spreadsheet with LQD D3 work assignments. 
Updates include Kim Medina as the new LQD D3 Project Geologist.  Please note one
position remains open as a Engineer.  The reclassification paperwork remains under
review in Cheyenne and I will update this spreadsheet once this position is filled.

If you wish to print this spreadsheet, you must highlight all of the text and state in
the Print menu you wish to print the "highlighted" text.  If you do not do this step,
you will only print out a portion of the spreadsheet that fits automatically on a single
page.

Please stop by with any questions/edits, etc.  I will be happy to correct any
mistakes.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling these duties until position is filled.		Surface Hydrology and PMT Issues		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  December 2014

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers is filling 
these duties until position is filled.

Surface Hydrology and PMT Issues
Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632) & 
Ruby Ranch and Reno Creek ISL Project, Ground Water & Geology 
Issues, Drilling Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Welch Mine (497-T5), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology , GPS/GIS & Mapping Support



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 tracking sheet
Date: Thursday, June 04, 2015 2:30:38 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

I have been informed of a couple of corrections.  The corrected version is attached.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  DE reviewing 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
 
 
 
 



November 26, 2013                                        9 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Kim Pandullo
To: Mark Rogaczewski
Cc: Nuttbrock, Nancy; Carol Bilbrough
Subject: TFN by District, Age and Type
Date: Thursday, June 04, 2015 10:08:27 AM
Attachments: district 3 TFNs.xlsx

attached, please find the excel spreadsheet Nancy asked me to send you.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864
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Sheet1

		Permit Number		Permit Type Name		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Julian Date		Prelim Received Date		TFN Action		Age in Years		Age Grouping

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/117		Pending		11/26/14		41969				Renewal		-0.6		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/118		Pending		11/26/14		41969				NSR		-0.6		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/117		Pending		11/26/14		41969				Minor Revision		-0.6		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 6/116		Pending		11/20/14		41963				Self Bond Renewal		-0.5835616438		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 4/116		Pending		11/18/14		41961				Incidental Boundary Revision		-0.5780821918		<2

		PT0798		Permit		Gravel		CROELL REDI MIX INC		3		6 3/116		Pending		11/18/14		41961				NSR		-0.5780821918		<2

		PT0599		Permit		Coal		WESTERN FUELS WY INC		3		6 4/115		Pending		11/14/14		41957				NSR		-0.5671232877		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 5/114		Pending		11/13/14		41956				NSR		-0.5643835616		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 2/114		Pending		11/10/14		41953				Bond Release		-0.5561643836		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/113		Pending		11/4/14		41947				Bond Release		-0.5397260274		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		6 2/025		Permit		Coal		BROOK MINING CO LLC		3		6 2/025		Pending		10/31/14		41943		8/6/13		License to Mine, Permit		-0.5287671233		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/112		Pending		10/29/14		41941				Bond Release Verification		-0.5232876712		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 2/111		Pending		10/22/14		41934				Renewal		-0.504109589		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/110		Pending		10/21/14		41933				NSR		-0.501369863		<2

		PT0486		Permit		Coal		GREEN BRIDGE HOLDINGS INC		3		6 4/110		Pending		10/15/14		41927				Bond Release		-0.4849315068		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 6/109		Pending		10/13/14		41925				NSR		-0.4794520548		<2

		SP0512		Small Mine Permits		Sand & Gravel		CROOK, COUNTY OF		3		6 1/109		Pending		10/8/14		41920				Amendment		-0.4657534247		<2

		6 4/106		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/106		Pending		9/29/14		41911				Drilling Notification		-0.4410958904		<2

		LE0268		License to Explore		Gold		RARE ELEMENT RESOURCES INC		3		6 5/106		Pending		9/29/14		41911				Renewal		-0.4410958904		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/105		Pending		9/26/14		41908				Incidental Boundary Revision		-0.4328767123		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		6 3/106		Pending		9/26/14		41908				NSR		-0.4328767123		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/104		Pending		9/16/14		41898				NSR		-0.4054794521		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/103		Pending		9/15/14		41897				NSR		-0.402739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 5/103		Pending		9/12/14		41894				NSR		-0.3945205479		<2

		SP0546		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/103		Pending		9/10/14		41892				Bond Release		-0.3890410959		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/102		Pending		9/9/14		41891				NSR		-0.3863013699		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/102		Pending		9/9/14		41891				Minor Revision		-0.3863013699		<2

		SP0549		Small Mine Permits		Sand & Gravel		WESTON, COUNTY OF		3		6 5/101		Pending		9/3/14		41885				NSR		-0.3698630137		<2

		PT0745		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 4/101		Pending		8/29/14		41880				Major Revision		-0.3561643836		<2

		PT0407		Permit		Coal		YOUNGS CREEK MINING CO LLC		3		6 1/101		Pending		8/27/14		41878				Incidental Boundary Revision		-0.3506849315		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/100		Pending		8/25/14		41876				NSR		-0.3452054795		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/097		Pending		8/13/14		41864				NSR		-0.3123287671		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		5 5/166		Pending		8/6/14		41857		5/12/10		Amendment		-0.2931506849		<2

		DN0401		Drilling Notification		Uranium		A U C LLC		3		6 4/094		Pending		7/29/14		41849				Bond Replacement		-0.2712328767		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 3/094		Pending		7/24/14		41844				NSR		-0.2575342466		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/092		Pending		7/14/14		41834				NSR		-0.2301369863		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/089		Pending		6/26/14		41816				Amendment		-0.1808219178		<2

		PT0213		Permit		Coal		BIG HORN COAL CO		3		6 6/086		Pending		6/18/14		41808				Renewal		-0.1589041096		<2

		PT0476		Small Mine Permits		Sand & Gravel		JOHNSON, COUNTY OF		3		6 2/084		Pending		6/10/14		41800				NSR		-0.1369863014		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/083		Pending		6/6/14		41796				Amendment		-0.1260273973		<2

		CN0160		Coal Notification		Coal		RAMACO WY COAL CO LLC		3		6 2/082		Pending		6/3/14		41793				Amendment		-0.1178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 2/080		Pending		5/20/14		41779				Amendment		-0.0794520548		<2

		SP0760		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 1/078		Pending		5/8/14		41767				Bond Release		-0.0465753425		<2

		ET1394		Limited Mine Operation		Scoria		BAKER/MO SERV INC		3		6 6/075		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		ET1453		Limited Mine Operation		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		6 1/076		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/069		Pending		4/3/14		41732				Amendment		0.0493150685		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 1/066		Pending		3/20/14		41718				NSR		0.0876712329		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 2/363		Pending		3/11/14		41709		10/19/12		Amendment		0.1123287671		<2

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/060		Pending		2/21/14		41691				NSR		0.1616438356		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 1/058		Pending		2/10/14		41680				NSR		0.1917808219		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/053		Pending		1/21/14		41660				NSR		0.2465753425		<2

		SP0704		Small Mine Permits		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		5 5/338		Pending		1/10/14		41649		7/9/12		Amendment		0.2767123288		<2

		5 3/286		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		12/24/13		41632		11/23/11		License to Mine, Permit		0.3232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/044		Pending		12/5/13		41613				NSR		0.3753424658		<2

		5 3/329		Permit		Scoria		AGGREGATE SOLUTIONS LLC		3		5 3/329		Pending		10/14/13		41561		5/25/12		Permit		0.5178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/023		Pending		8/1/13		41487				Amendment		0.7205479452		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/021		Pending		7/22/13		41477				Amendment		0.7479452055		<2

		ET1354		Limited Mine Operation		Sand & Gravel		ANADARKO E&P ONSHORE LLC		3		6 5/015		Pending		6/19/13		41444				Transfer		0.8383561644		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/399		Pending		6/6/13		41431		4/12/13		Incidental Boundary Revision		0.8739726027		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/399		Pending		4/17/13		41381				NSR		1.0109589041		<2

		PT0497		Permit		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		41340				Bond Release		1.1232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/392		Pending		2/28/13		41333				NSR		1.1424657534		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		41331				Amendment		1.1479452055		<2

		SP0647		Small Mine Permits		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		41318				Bond Release		1.1835616438		<2

		5 4/150		Permit		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		41299				License to Mine, Permit		1.2356164384		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/373		Pending		12/3/12		41246				NSR		1.3808219178		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		41165				Bond Release Verification		1.602739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/348		Pending		8/15/12		41136				NSR		1.6821917808		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/340		Pending		7/16/12		41106				NSR		1.7643835616		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/315		Pending		4/2/12		41001				NSR		2.0520547945		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/272		Pending		9/7/11		40793				NSR		2.6219178082		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/260		Pending		7/18/11		40742				NSR		2.7616438356		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/248		Pending		6/6/11		40700				NSR		2.8767123288		2-5

		5 2/248		Small Mine Permits		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		40695				License to Mine, Permit		2.8904109589		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/241		Pending		4/27/11		40660				NSR		2.9863013699		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/238		Pending		4/13/11		40646				NSR		3.0246575342		2-5

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		40589				NSR		3.1808219178		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/141		Pending		12/16/09		40163				NSR		4.3479452055		2-5

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		39547				NSR		6.0356164384		5-10

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		39427				Minor Revision		6.3643835616		5-10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 2/290		Pending		10/14/99		36447				NSR		14.5287671233		>10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 1/251		Pending		12/30/98		36159				NSR		15.3178082192		>10

		6 1/105		Drilling Notification		Limestone		MONOLITH MINERALS LLC		3		6 1/105		Preliminary		9/22/14		41904				Drilling Notification		-0.4219178082		<2

		6 4/084		Small Mine Permits		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/084		Preliminary				41801		6/11/14		License to Mine, Small Mine Permit		-0.1397260274		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 2/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/068		Preliminary				41730		4/1/14		Amendment		0.0547945205		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/057		Preliminary				41676		2/6/14		Amendment		0.202739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/036		Preliminary				41549		10/2/13		NSR		0.5506849315		<2

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary				41341		3/8/13		Amendment		1.1205479452		<2

		PT0802		Permit		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary				41319		2/14/13		Amendment		1.1808219178		<2

		PT0632		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary				41053		5/24/12		Amendment		1.9095890411		<2

		5 4/328		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary				41053		5/24/12		License to Mine, Permit		1.9095890411		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/326		Preliminary				41044		5/15/12		See File		1.9342465753		<2

		5 6/221		Permit		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary				40581		2/7/11		License to Mine, Permit		3.202739726		2-5

		PT0214		Permit		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary				39546		4/8/08		Amendment		6.0383561644		5-10







Permit 
Number

Permit 
Type Name

Mineral
Company 
Name

District ID
TFN 

Number
TFN Status Date Recd Julian Date

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/117 Pending 11/26/2014 41969

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/118 Pending 11/26/2014 41969

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/117 Pending 11/26/2014 41969

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 6/116 Pending 11/20/2014 41963

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 4/116 Pending 11/18/2014 41961

PT0798 Permit Gravel

CROELL 
REDI MIX 
INC 3 6 3/116 Pending 11/18/2014 41961

PT0599 Permit Coal

WESTERN 
FUELS WY 
INC 3 6 4/115 Pending 11/14/2014 41957

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 5/114 Pending 11/13/2014 41956

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 2/114 Pending 11/10/2014 41953

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/113 Pending 11/4/2014 41947

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/112 Pending 10/31/2014 41943

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/112 Pending 10/31/2014 41943

6 2/025 Permit Coal

BROOK 
MINING CO 
LLC 3 6 2/025 Pending 10/31/2014 41943

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/112 Pending 10/29/2014 41941



PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 2/111 Pending 10/22/2014 41934

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/110 Pending 10/21/2014 41933

PT0486 Permit Coal

GREEN 
BRIDGE 
HOLDINGS 
INC 3 6 4/110 Pending 10/15/2014 41927

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 6/109 Pending 10/13/2014 41925

SP0512
Small Mine 
Permits

Sand & 
Gravel

CROOK, 
COUNTY 
OF 3 6 1/109 Pending 10/8/2014 41920

6 4/106

Drilling 
Notificatio
n Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/106 Pending 9/29/2014 41911

LE0268
License to 
Explore Gold

RARE 
ELEMENT 
RESOURCE
S INC 3 6 5/106 Pending 9/29/2014 41911

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 5/105 Pending 9/26/2014 41908

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 6 3/106 Pending 9/26/2014 41908

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/104 Pending 9/16/2014 41898

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/103 Pending 9/15/2014 41897

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 5/103 Pending 9/12/2014 41894



SP0546
Small Mine 
Permits

Sand & 
Gravel

INTERMOU
NTAIN 
CONST & 
MATERIALS 3 6 4/103 Pending 9/10/2014 41892

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/102 Pending 9/9/2014 41891

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/102 Pending 9/9/2014 41891

SP0549
Small Mine 
Permits

Sand & 
Gravel

WESTON, 
COUNTY 
OF 3 6 5/101 Pending 9/3/2014 41885

PT0745 Permit Bentonite

BLACK 
HILLS 
BENTONITE 
A LIMITED 
LIABILITY 
COMPANY 3 6 4/101 Pending 8/29/2014 41880

PT0407 Permit Coal

YOUNGS 
CREEK 
MINING CO 
LLC 3 6 1/101 Pending 8/27/2014 41878

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/100 Pending 8/25/2014 41876

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/097 Pending 8/13/2014 41864

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 5 5/166 Pending 8/6/2014 41857

DN0401

Drilling 
Notificatio
n Uranium A U C LLC 3 6 4/094 Pending 7/29/2014 41849

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 3/094 Pending 7/24/2014 41844

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/092 Pending 7/14/2014 41834

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 6/089 Pending 6/26/2014 41816



PT0213 Permit Coal
BIG HORN 
COAL CO 3 6 6/086 Pending 6/18/2014 41808

PT0476
Small Mine 
Permits

Sand & 
Gravel

JOHNSON, 
COUNTY 
OF 3 6 2/084 Pending 6/10/2014 41800

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/083 Pending 6/6/2014 41796

CN0160

Coal 
Notificatio
n Coal

RAMACO 
WY COAL 
CO LLC 3 6 2/082 Pending 6/3/2014 41793

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 2/080 Pending 5/20/2014 41779

SP0760
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 6 1/078 Pending 5/8/2014 41767

ET1394

Limited 
Mine 
Operation Scoria

BAKER/MO 
SERV INC 3 6 6/075 Pending 4/29/2014 41758

ET1453

Limited 
Mine 
Operation

Sand & 
Gravel

BAKER/MO 
SERV INC 
(WOOD 
GROUP) 3 6 1/076 Pending 4/29/2014 41758

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/069 Pending 4/3/2014 41732

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 1/066 Pending 3/20/2014 41718

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 5 2/363 Pending 3/11/2014 41709

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 6 2/060 Pending 2/21/2014 41691

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 1/058 Pending 2/10/2014 41680



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/053 Pending 1/21/2014 41660

SP0704
Small Mine 
Permits

Sand & 
Gravel

DAN HART 
PATROL 
SERVICE 
LLC 3 5 5/338 Pending 1/10/2014 41649

5 3/286
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 5 3/286 Pending 12/24/2013 41632

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 4/044 Pending 12/5/2013 41613

5 3/329 Permit Scoria

AGGREGAT
E 
SOLUTIONS 
LLC 3 5 3/329 Pending 10/14/2013 41561

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/023 Pending 8/1/2013 41487

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/021 Pending 7/22/2013 41477

ET1354

Limited 
Mine 
Operation

Sand & 
Gravel

ANADARKO 
E&P 
ONSHORE 
LLC 3 6 5/015 Pending 6/19/2013 41444

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/399 Pending 6/6/2013 41431

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/399 Pending 4/17/2013 41381

PT0497 Permit Coal

CHEVRON 
MINING 
INC 3 5 6/392 Pending 3/7/2013 41340

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/392 Pending 2/28/2013 41333

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/391 Pending 2/27/2013 41332



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/391 Pending 2/27/2013 41332

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 5 2/324 Pending 2/26/2013 41331

SP0647
Small Mine 
Permits

Sand & 
Gravel

FISHER 
SAND & 
GRAVEL CO 3 5 6/386 Pending 2/13/2013 41318

5 4/150 Permit Uranium A U C LLC 3 5 4/150 Pending 1/25/2013 41299

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/373 Pending 12/3/2012 41246

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 6/352 Pending 9/13/2012 41165

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/348 Pending 8/15/2012 41136

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/340 Pending 7/16/2012 41106

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/315 Pending 4/2/2012 41001

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/272 Pending 9/7/2011 40793

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/260 Pending 7/18/2011 40742

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/248 Pending 6/6/2011 40700



5 2/248
Small Mine 
Permits Limestone

DAN HART 
PATROL 
SERV 3 5 2/248 Pending 6/1/2011 40695

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/241 Pending 4/27/2011 40660

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/238 Pending 4/13/2011 40646

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 5 2/223 Pending 2/15/2011 40589

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/141 Pending 12/16/2009 40163

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 2/022 Pending 4/9/2008 39547

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 4 1/399 Pending 12/11/2007 39427

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 2/290 Pending 10/14/1999 36447

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 1/251 Pending 12/30/1998 36159

6 1/105

Drilling 
Notificatio
n Limestone

MONOLITH 
MINERALS 
LLC 3 6 1/105 Preliminary 9/22/2014 41904

6 4/084
Small Mine 
Permits Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/084 Preliminary 41801

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 2/072 Preliminary 41740



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 3/072 Preliminary 41740

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/068 Preliminary 41730

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/057 Preliminary 41676

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/036 Preliminary 41549

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 6/393 Preliminary 41341

PT0802 Permit Uranium

STRATA 
ENERGY 
INC 3 5 3/387 Preliminary 41319

PT0632 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/328 Preliminary 41053

5 4/328 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S DBA) 3 5 4/328 Preliminary 41053

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/326 Preliminary 41044

5 6/221 Permit
Rare earth 
elements

RARE 
ELEMENT 
RESOURCE
S 3 5 6/221 Preliminary 40581

PT0214 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 3/160 Preliminary 39546



Prelim 
Received 
Date

TFN Action
Age in 
Years

Age 
Grouping

Renewal ‐0.6 <2

NSR ‐0.6 <2

Minor 
Revision ‐0.6 <2

Self Bond 
Renewal ‐0.583562 <2
Incidental 
Boundary 
Revision ‐0.578082 <2

NSR ‐0.578082 <2

NSR ‐0.567123 <2

NSR ‐0.564384 <2

Bond 
Release ‐0.556164 <2

Bond 
Release ‐0.539726 <2

NSR ‐0.528767 <2

NSR ‐0.528767 <2

8/6/2013

License to 
Mine, 
Permit ‐0.528767 <2

Bond 
Release 
Verification ‐0.523288 <2



Renewal ‐0.50411 <2

NSR ‐0.50137 <2

Bond 
Release ‐0.484932 <2

NSR ‐0.479452 <2

Amendmen
t ‐0.465753 <2

Drilling 
Notificatio
n ‐0.441096 <2

Renewal ‐0.441096 <2

Incidental 
Boundary 
Revision ‐0.432877 <2

NSR ‐0.432877 <2

NSR ‐0.405479 <2

NSR ‐0.40274 <2

NSR ‐0.394521 <2



Bond 
Release ‐0.389041 <2

NSR ‐0.386301 <2

Minor 
Revision ‐0.386301 <2

NSR ‐0.369863 <2

Major 
Revision ‐0.356164 <2

Incidental 
Boundary 
Revision ‐0.350685 <2

NSR ‐0.345205 <2

NSR ‐0.312329 <2

5/12/2010
Amendmen
t ‐0.293151 <2
Bond 
Replaceme
nt ‐0.271233 <2

NSR ‐0.257534 <2

NSR ‐0.230137 <2

Amendmen
t ‐0.180822 <2



Renewal ‐0.158904 <2

NSR ‐0.136986 <2

Amendmen
t ‐0.126027 <2

Amendmen
t ‐0.117808 <2

Amendmen
t ‐0.079452 <2

Bond 
Release ‐0.046575 <2

Transfer ‐0.021918 <2

Transfer ‐0.021918 <2

Amendmen
t 0.0493151 <2

NSR 0.0876712 <2

10/19/2012
Amendmen
t 0.1123288 <2

NSR 0.1616438 <2

NSR 0.1917808 <2



NSR 0.2465753 <2

7/9/2012
Amendmen
t 0.2767123 <2

11/23/2011

License to 
Mine, 
Permit 0.3232877 <2

NSR 0.3753425 <2

5/25/2012 Permit 0.5178082 <2

Amendmen
t 0.7205479 <2

Amendmen
t 0.7479452 <2

Transfer 0.8383562 <2

4/12/2013

Incidental 
Boundary 
Revision 0.8739726 <2

NSR 1.0109589 <2

Bond 
Release 1.1232877 <2

NSR 1.1424658 <2

NSR 1.1452055 <2



NSR 1.1452055 <2

Amendmen
t 1.1479452 <2

Bond 
Release 1.1835616 <2
License to 
Mine, 
Permit 1.2356164 <2

NSR 1.3808219 <2

Bond 
Release 
Verification 1.6027397 <2

NSR 1.6821918 <2

NSR 1.7643836 <2

NSR 2.0520548 2‐5

NSR 2.6219178 2‐5

NSR 2.7616438 2‐5

NSR 2.8767123 2‐5



License to 
Mine, 
Permit 2.890411 2‐5

NSR 2.9863014 2‐5

NSR 3.0246575 2‐5

NSR 3.1808219 2‐5

NSR 4.3479452 2‐5

NSR 6.0356164 5‐10

Minor 
Revision 6.3643836 5‐10

NSR 14.528767 >10

NSR 15.317808 >10

Drilling 
Notificatio
n ‐0.421918 <2

6/11/2014

License to 
Mine, 
Small Mine 
Permit ‐0.139726 <2

4/11/2014 NSR 0.0273973 <2



4/11/2014 NSR 0.0273973 <2

4/1/2014
Amendmen
t 0.0547945 <2

2/6/2014
Amendmen
t 0.2027397 <2

10/2/2013 NSR 0.5506849 <2

3/8/2013
Amendmen
t 1.1205479 <2

2/14/2013
Amendmen
t 1.1808219 <2

5/24/2012
Amendmen
t 1.909589 <2

5/24/2012

License to 
Mine, 
Permit 1.909589 <2

5/15/2012 See File 1.9342466 <2

2/7/2011

License to 
Mine, 
Permit 3.2027397 2‐5

4/8/2008
Amendmen
t 6.0383562 5‐10



From: Kim Pandullo
To: Mark Rogaczewski
Cc: Nuttbrock, Nancy; Carol Bilbrough
Subject: TFN by District, Age and Type
Date: Thursday, June 04, 2015 10:08:27 AM
Attachments: district 3 TFNs.xlsx

attached, please find the excel spreadsheet Nancy asked me to send you.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

mailto:kim.pandullo@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov

Sheet1

		Permit Number		Permit Type Name		Mineral		Company Name		District ID		TFN Number		TFN Status		Date Recd		Julian Date		Prelim Received Date		TFN Action		Age in Years		Age Grouping

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/117		Pending		11/26/14		41969				Renewal		-0.6		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/118		Pending		11/26/14		41969				NSR		-0.6		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/117		Pending		11/26/14		41969				Minor Revision		-0.6		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 6/116		Pending		11/20/14		41963				Self Bond Renewal		-0.5835616438		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 4/116		Pending		11/18/14		41961				Incidental Boundary Revision		-0.5780821918		<2

		PT0798		Permit		Gravel		CROELL REDI MIX INC		3		6 3/116		Pending		11/18/14		41961				NSR		-0.5780821918		<2

		PT0599		Permit		Coal		WESTERN FUELS WY INC		3		6 4/115		Pending		11/14/14		41957				NSR		-0.5671232877		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 5/114		Pending		11/13/14		41956				NSR		-0.5643835616		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 2/114		Pending		11/10/14		41953				Bond Release		-0.5561643836		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/113		Pending		11/4/14		41947				Bond Release		-0.5397260274		<2

		PT0483		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 5/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/112		Pending		10/31/14		41943				NSR		-0.5287671233		<2

		6 2/025		Permit		Coal		BROOK MINING CO LLC		3		6 2/025		Pending		10/31/14		41943		8/6/13		License to Mine, Permit		-0.5287671233		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 1/112		Pending		10/29/14		41941				Bond Release Verification		-0.5232876712		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 2/111		Pending		10/22/14		41934				Renewal		-0.504109589		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/110		Pending		10/21/14		41933				NSR		-0.501369863		<2

		PT0486		Permit		Coal		GREEN BRIDGE HOLDINGS INC		3		6 4/110		Pending		10/15/14		41927				Bond Release		-0.4849315068		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 6/109		Pending		10/13/14		41925				NSR		-0.4794520548		<2

		SP0512		Small Mine Permits		Sand & Gravel		CROOK, COUNTY OF		3		6 1/109		Pending		10/8/14		41920				Amendment		-0.4657534247		<2

		6 4/106		Drilling Notification		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/106		Pending		9/29/14		41911				Drilling Notification		-0.4410958904		<2

		LE0268		License to Explore		Gold		RARE ELEMENT RESOURCES INC		3		6 5/106		Pending		9/29/14		41911				Renewal		-0.4410958904		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/105		Pending		9/26/14		41908				Incidental Boundary Revision		-0.4328767123		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		6 3/106		Pending		9/26/14		41908				NSR		-0.4328767123		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/104		Pending		9/16/14		41898				NSR		-0.4054794521		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/103		Pending		9/15/14		41897				NSR		-0.402739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 5/103		Pending		9/12/14		41894				NSR		-0.3945205479		<2

		SP0546		Small Mine Permits		Sand & Gravel		INTERMOUNTAIN CONST & MATERIALS		3		6 4/103		Pending		9/10/14		41892				Bond Release		-0.3890410959		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/102		Pending		9/9/14		41891				NSR		-0.3863013699		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/102		Pending		9/9/14		41891				Minor Revision		-0.3863013699		<2

		SP0549		Small Mine Permits		Sand & Gravel		WESTON, COUNTY OF		3		6 5/101		Pending		9/3/14		41885				NSR		-0.3698630137		<2

		PT0745		Permit		Bentonite		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 4/101		Pending		8/29/14		41880				Major Revision		-0.3561643836		<2

		PT0407		Permit		Coal		YOUNGS CREEK MINING CO LLC		3		6 1/101		Pending		8/27/14		41878				Incidental Boundary Revision		-0.3506849315		<2

		PT0622		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/100		Pending		8/25/14		41876				NSR		-0.3452054795		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		6 4/097		Pending		8/13/14		41864				NSR		-0.3123287671		<2

		PT0778		Permit		Uranium		URANERZ ENERGY CORP		3		5 5/166		Pending		8/6/14		41857		5/12/10		Amendment		-0.2931506849		<2

		DN0401		Drilling Notification		Uranium		A U C LLC		3		6 4/094		Pending		7/29/14		41849				Bond Replacement		-0.2712328767		<2

		PT0240		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 3/094		Pending		7/24/14		41844				NSR		-0.2575342466		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/092		Pending		7/14/14		41834				NSR		-0.2301369863		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/089		Pending		6/26/14		41816				Amendment		-0.1808219178		<2

		PT0213		Permit		Coal		BIG HORN COAL CO		3		6 6/086		Pending		6/18/14		41808				Renewal		-0.1589041096		<2

		PT0476		Small Mine Permits		Sand & Gravel		JOHNSON, COUNTY OF		3		6 2/084		Pending		6/10/14		41800				NSR		-0.1369863014		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/083		Pending		6/6/14		41796				Amendment		-0.1260273973		<2

		CN0160		Coal Notification		Coal		RAMACO WY COAL CO LLC		3		6 2/082		Pending		6/3/14		41793				Amendment		-0.1178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 2/080		Pending		5/20/14		41779				Amendment		-0.0794520548		<2

		SP0760		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		6 1/078		Pending		5/8/14		41767				Bond Release		-0.0465753425		<2

		ET1394		Limited Mine Operation		Scoria		BAKER/MO SERV INC		3		6 6/075		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		ET1453		Limited Mine Operation		Sand & Gravel		BAKER/MO SERV INC (WOOD GROUP)		3		6 1/076		Pending		4/29/14		41758				Transfer		-0.0219178082		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/069		Pending		4/3/14		41732				Amendment		0.0493150685		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		6 1/066		Pending		3/20/14		41718				NSR		0.0876712329		<2

		PT0433		Permit		Coal		PEABODY CABALLO MINING LLC		3		5 2/363		Pending		3/11/14		41709		10/19/12		Amendment		0.1123287671		<2

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		6 2/060		Pending		2/21/14		41691				NSR		0.1616438356		<2

		PT0237		Permit		Coal		CORDERO MINING LLC		3		6 1/058		Pending		2/10/14		41680				NSR		0.1917808219		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/053		Pending		1/21/14		41660				NSR		0.2465753425		<2

		SP0704		Small Mine Permits		Sand & Gravel		DAN HART PATROL SERVICE LLC		3		5 5/338		Pending		1/10/14		41649		7/9/12		Amendment		0.2767123288		<2

		5 3/286		Small Mine Permits		Sand & Gravel		MULLINAX CONCRETE SERV CO INC		3		5 3/286		Pending		12/24/13		41632		11/23/11		License to Mine, Permit		0.3232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/044		Pending		12/5/13		41613				NSR		0.3753424658		<2

		5 3/329		Permit		Scoria		AGGREGATE SOLUTIONS LLC		3		5 3/329		Pending		10/14/13		41561		5/25/12		Permit		0.5178082192		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 5/023		Pending		8/1/13		41487				Amendment		0.7205479452		<2

		PT0620		Permit		Bentonite		AMERICAN COLLOID CO		3		6 1/021		Pending		7/22/13		41477				Amendment		0.7479452055		<2

		ET1354		Limited Mine Operation		Sand & Gravel		ANADARKO E&P ONSHORE LLC		3		6 5/015		Pending		6/19/13		41444				Transfer		0.8383561644		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/399		Pending		6/6/13		41431		4/12/13		Incidental Boundary Revision		0.8739726027		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/399		Pending		4/17/13		41381				NSR		1.0109589041		<2

		PT0497		Permit		Coal		CHEVRON MINING INC		3		5 6/392		Pending		3/7/13		41340				Bond Release		1.1232876712		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/392		Pending		2/28/13		41333				NSR		1.1424657534		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/391		Pending		2/27/13		41332				NSR		1.1452054795		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		5 2/324		Pending		2/26/13		41331				Amendment		1.1479452055		<2

		SP0647		Small Mine Permits		Sand & Gravel		FISHER SAND & GRAVEL CO		3		5 6/386		Pending		2/13/13		41318				Bond Release		1.1835616438		<2

		5 4/150		Permit		Uranium		A U C LLC		3		5 4/150		Pending		1/25/13		41299				License to Mine, Permit		1.2356164384		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/373		Pending		12/3/12		41246				NSR		1.3808219178		<2

		PT0428		Permit		Coal		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		41165				Bond Release Verification		1.602739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/348		Pending		8/15/12		41136				NSR		1.6821917808		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/340		Pending		7/16/12		41106				NSR		1.7643835616		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/315		Pending		4/2/12		41001				NSR		2.0520547945		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 1/272		Pending		9/7/11		40793				NSR		2.6219178082		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/260		Pending		7/18/11		40742				NSR		2.7616438356		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/248		Pending		6/6/11		40700				NSR		2.8767123288		2-5

		5 2/248		Small Mine Permits		Limestone		DAN HART PATROL SERV		3		5 2/248		Pending		6/1/11		40695				License to Mine, Permit		2.8904109589		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/241		Pending		4/27/11		40660				NSR		2.9863013699		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/238		Pending		4/13/11		40646				NSR		3.0246575342		2-5

		PT0764		Permit		Coal		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		40589				NSR		3.1808219178		2-5

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/141		Pending		12/16/09		40163				NSR		4.3479452055		2-5

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		39547				NSR		6.0356164384		5-10

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		39427				Minor Revision		6.3643835616		5-10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 2/290		Pending		10/14/99		36447				NSR		14.5287671233		>10

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 1/251		Pending		12/30/98		36159				NSR		15.3178082192		>10

		6 1/105		Drilling Notification		Limestone		MONOLITH MINERALS LLC		3		6 1/105		Preliminary		9/22/14		41904				Drilling Notification		-0.4219178082		<2

		6 4/084		Small Mine Permits		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 4/084		Preliminary				41801		6/11/14		License to Mine, Small Mine Permit		-0.1397260274		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 2/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/072		Preliminary				41740		4/11/14		NSR		0.0273972603		<2

		PT0233		Permit		Coal		THUNDER BASIN COAL CO LLC		3		6 6/068		Preliminary				41730		4/1/14		Amendment		0.0547945205		<2

		PT0267		Permit		Bentonite		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/057		Preliminary				41676		2/6/14		Amendment		0.202739726		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 1/036		Preliminary				41549		10/2/13		NSR		0.5506849315		<2

		PT0478		Permit		Uranium		URANIUM ONE USA INC		3		5 6/393		Preliminary				41341		3/8/13		Amendment		1.1205479452		<2

		PT0802		Permit		Uranium		STRATA ENERGY INC		3		5 3/387		Preliminary				41319		2/14/13		Amendment		1.1808219178		<2

		PT0632		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Preliminary				41053		5/24/12		Amendment		1.9095890411		<2

		5 4/328		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary				41053		5/24/12		License to Mine, Permit		1.9095890411		<2

		PT0633		Permit		Uranium		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 2/326		Preliminary				41044		5/15/12		See File		1.9342465753		<2

		5 6/221		Permit		Rare earth elements		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary				40581		2/7/11		License to Mine, Permit		3.202739726		2-5

		PT0214		Permit		Coal		ALPHA COAL WEST INC		3		5 3/160		Preliminary				39546		4/8/08		Amendment		6.0383561644		5-10







Permit 
Number

Permit 
Type Name

Mineral
Company 
Name

District ID
TFN 

Number
TFN Status Date Recd Julian Date

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/117 Pending 11/26/2014 41969

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/118 Pending 11/26/2014 41969

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/117 Pending 11/26/2014 41969

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 6/116 Pending 11/20/2014 41963

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 4/116 Pending 11/18/2014 41961

PT0798 Permit Gravel

CROELL 
REDI MIX 
INC 3 6 3/116 Pending 11/18/2014 41961

PT0599 Permit Coal

WESTERN 
FUELS WY 
INC 3 6 4/115 Pending 11/14/2014 41957

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 5/114 Pending 11/13/2014 41956

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 2/114 Pending 11/10/2014 41953

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/113 Pending 11/4/2014 41947

PT0483 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 5/112 Pending 10/31/2014 41943

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/112 Pending 10/31/2014 41943

6 2/025 Permit Coal

BROOK 
MINING CO 
LLC 3 6 2/025 Pending 10/31/2014 41943

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 1/112 Pending 10/29/2014 41941



PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 2/111 Pending 10/22/2014 41934

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/110 Pending 10/21/2014 41933

PT0486 Permit Coal

GREEN 
BRIDGE 
HOLDINGS 
INC 3 6 4/110 Pending 10/15/2014 41927

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 6/109 Pending 10/13/2014 41925

SP0512
Small Mine 
Permits

Sand & 
Gravel

CROOK, 
COUNTY 
OF 3 6 1/109 Pending 10/8/2014 41920

6 4/106

Drilling 
Notificatio
n Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/106 Pending 9/29/2014 41911

LE0268
License to 
Explore Gold

RARE 
ELEMENT 
RESOURCE
S INC 3 6 5/106 Pending 9/29/2014 41911

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 5/105 Pending 9/26/2014 41908

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 6 3/106 Pending 9/26/2014 41908

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/104 Pending 9/16/2014 41898

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/103 Pending 9/15/2014 41897

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 5/103 Pending 9/12/2014 41894



SP0546
Small Mine 
Permits

Sand & 
Gravel

INTERMOU
NTAIN 
CONST & 
MATERIALS 3 6 4/103 Pending 9/10/2014 41892

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/102 Pending 9/9/2014 41891

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/102 Pending 9/9/2014 41891

SP0549
Small Mine 
Permits

Sand & 
Gravel

WESTON, 
COUNTY 
OF 3 6 5/101 Pending 9/3/2014 41885

PT0745 Permit Bentonite

BLACK 
HILLS 
BENTONITE 
A LIMITED 
LIABILITY 
COMPANY 3 6 4/101 Pending 8/29/2014 41880

PT0407 Permit Coal

YOUNGS 
CREEK 
MINING CO 
LLC 3 6 1/101 Pending 8/27/2014 41878

PT0622 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/100 Pending 8/25/2014 41876

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 6 4/097 Pending 8/13/2014 41864

PT0778 Permit Uranium

URANERZ 
ENERGY 
CORP 3 5 5/166 Pending 8/6/2014 41857

DN0401

Drilling 
Notificatio
n Uranium A U C LLC 3 6 4/094 Pending 7/29/2014 41849

PT0240 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 3/094 Pending 7/24/2014 41844

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/092 Pending 7/14/2014 41834

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 6/089 Pending 6/26/2014 41816



PT0213 Permit Coal
BIG HORN 
COAL CO 3 6 6/086 Pending 6/18/2014 41808

PT0476
Small Mine 
Permits

Sand & 
Gravel

JOHNSON, 
COUNTY 
OF 3 6 2/084 Pending 6/10/2014 41800

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/083 Pending 6/6/2014 41796

CN0160

Coal 
Notificatio
n Coal

RAMACO 
WY COAL 
CO LLC 3 6 2/082 Pending 6/3/2014 41793

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 2/080 Pending 5/20/2014 41779

SP0760
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 6 1/078 Pending 5/8/2014 41767

ET1394

Limited 
Mine 
Operation Scoria

BAKER/MO 
SERV INC 3 6 6/075 Pending 4/29/2014 41758

ET1453

Limited 
Mine 
Operation

Sand & 
Gravel

BAKER/MO 
SERV INC 
(WOOD 
GROUP) 3 6 1/076 Pending 4/29/2014 41758

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/069 Pending 4/3/2014 41732

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 6 1/066 Pending 3/20/2014 41718

PT0433 Permit Coal

PEABODY 
CABALLO 
MINING 
LLC 3 5 2/363 Pending 3/11/2014 41709

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 6 2/060 Pending 2/21/2014 41691

PT0237 Permit Coal

CORDERO 
MINING 
LLC 3 6 1/058 Pending 2/10/2014 41680



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 6/053 Pending 1/21/2014 41660

SP0704
Small Mine 
Permits

Sand & 
Gravel

DAN HART 
PATROL 
SERVICE 
LLC 3 5 5/338 Pending 1/10/2014 41649

5 3/286
Small Mine 
Permits

Sand & 
Gravel

MULLINAX 
CONCRETE 
SERV CO 
INC 3 5 3/286 Pending 12/24/2013 41632

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 4/044 Pending 12/5/2013 41613

5 3/329 Permit Scoria

AGGREGAT
E 
SOLUTIONS 
LLC 3 5 3/329 Pending 10/14/2013 41561

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 5/023 Pending 8/1/2013 41487

PT0620 Permit Bentonite

AMERICAN 
COLLOID 
CO 3 6 1/021 Pending 7/22/2013 41477

ET1354

Limited 
Mine 
Operation

Sand & 
Gravel

ANADARKO 
E&P 
ONSHORE 
LLC 3 6 5/015 Pending 6/19/2013 41444

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/399 Pending 6/6/2013 41431

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/399 Pending 4/17/2013 41381

PT0497 Permit Coal

CHEVRON 
MINING 
INC 3 5 6/392 Pending 3/7/2013 41340

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/392 Pending 2/28/2013 41333

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/391 Pending 2/27/2013 41332



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/391 Pending 2/27/2013 41332

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 5 2/324 Pending 2/26/2013 41331

SP0647
Small Mine 
Permits

Sand & 
Gravel

FISHER 
SAND & 
GRAVEL CO 3 5 6/386 Pending 2/13/2013 41318

5 4/150 Permit Uranium A U C LLC 3 5 4/150 Pending 1/25/2013 41299

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/373 Pending 12/3/2012 41246

PT0428 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 6/352 Pending 9/13/2012 41165

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/348 Pending 8/15/2012 41136

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/340 Pending 7/16/2012 41106

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/315 Pending 4/2/2012 41001

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 1/272 Pending 9/7/2011 40793

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 4/260 Pending 7/18/2011 40742

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/248 Pending 6/6/2011 40700



5 2/248
Small Mine 
Permits Limestone

DAN HART 
PATROL 
SERV 3 5 2/248 Pending 6/1/2011 40695

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 6/241 Pending 4/27/2011 40660

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/238 Pending 4/13/2011 40646

PT0764 Permit Coal

PEABODY 
SCHOOL 
CREEK 
MINING 
LLC 3 5 2/223 Pending 2/15/2011 40589

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 5/141 Pending 12/16/2009 40163

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 2/022 Pending 4/9/2008 39547

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 4 1/399 Pending 12/11/2007 39427

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 2/290 Pending 10/14/1999 36447

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 3 1/251 Pending 12/30/1998 36159

6 1/105

Drilling 
Notificatio
n Limestone

MONOLITH 
MINERALS 
LLC 3 6 1/105 Preliminary 9/22/2014 41904

6 4/084
Small Mine 
Permits Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 4/084 Preliminary 41801

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 2/072 Preliminary 41740



PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 3/072 Preliminary 41740

PT0233 Permit Coal

THUNDER 
BASIN 
COAL CO 
LLC 3 6 6/068 Preliminary 41730

PT0267 Permit Bentonite

BENTONITE 
PERFORMA
NCE 
MINERALS 
LLC 3 6 3/057 Preliminary 41676

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 6 1/036 Preliminary 41549

PT0478 Permit Uranium

URANIUM 
ONE USA 
INC 3 5 6/393 Preliminary 41341

PT0802 Permit Uranium

STRATA 
ENERGY 
INC 3 5 3/387 Preliminary 41319

PT0632 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 3/328 Preliminary 41053

5 4/328 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S DBA) 3 5 4/328 Preliminary 41053

PT0633 Permit Uranium

CAMECO 
RESOURCE
S (POWER 
RESOURCE
S INC DBA) 3 5 2/326 Preliminary 41044

5 6/221 Permit
Rare earth 
elements

RARE 
ELEMENT 
RESOURCE
S 3 5 6/221 Preliminary 40581

PT0214 Permit Coal

ALPHA 
COAL 
WEST INC 3 5 3/160 Preliminary 39546



Prelim 
Received 
Date

TFN Action
Age in 
Years

Age 
Grouping

Renewal ‐0.6 <2

NSR ‐0.6 <2

Minor 
Revision ‐0.6 <2

Self Bond 
Renewal ‐0.583562 <2
Incidental 
Boundary 
Revision ‐0.578082 <2

NSR ‐0.578082 <2

NSR ‐0.567123 <2

NSR ‐0.564384 <2

Bond 
Release ‐0.556164 <2

Bond 
Release ‐0.539726 <2

NSR ‐0.528767 <2

NSR ‐0.528767 <2

8/6/2013

License to 
Mine, 
Permit ‐0.528767 <2

Bond 
Release 
Verification ‐0.523288 <2



Renewal ‐0.50411 <2

NSR ‐0.50137 <2

Bond 
Release ‐0.484932 <2

NSR ‐0.479452 <2

Amendmen
t ‐0.465753 <2

Drilling 
Notificatio
n ‐0.441096 <2

Renewal ‐0.441096 <2

Incidental 
Boundary 
Revision ‐0.432877 <2

NSR ‐0.432877 <2

NSR ‐0.405479 <2

NSR ‐0.40274 <2

NSR ‐0.394521 <2



Bond 
Release ‐0.389041 <2

NSR ‐0.386301 <2

Minor 
Revision ‐0.386301 <2

NSR ‐0.369863 <2

Major 
Revision ‐0.356164 <2

Incidental 
Boundary 
Revision ‐0.350685 <2

NSR ‐0.345205 <2

NSR ‐0.312329 <2

5/12/2010
Amendmen
t ‐0.293151 <2
Bond 
Replaceme
nt ‐0.271233 <2

NSR ‐0.257534 <2

NSR ‐0.230137 <2

Amendmen
t ‐0.180822 <2



Renewal ‐0.158904 <2

NSR ‐0.136986 <2

Amendmen
t ‐0.126027 <2

Amendmen
t ‐0.117808 <2

Amendmen
t ‐0.079452 <2

Bond 
Release ‐0.046575 <2

Transfer ‐0.021918 <2

Transfer ‐0.021918 <2

Amendmen
t 0.0493151 <2

NSR 0.0876712 <2

10/19/2012
Amendmen
t 0.1123288 <2

NSR 0.1616438 <2

NSR 0.1917808 <2



NSR 0.2465753 <2

7/9/2012
Amendmen
t 0.2767123 <2

11/23/2011

License to 
Mine, 
Permit 0.3232877 <2

NSR 0.3753425 <2

5/25/2012 Permit 0.5178082 <2

Amendmen
t 0.7205479 <2

Amendmen
t 0.7479452 <2

Transfer 0.8383562 <2

4/12/2013

Incidental 
Boundary 
Revision 0.8739726 <2

NSR 1.0109589 <2

Bond 
Release 1.1232877 <2

NSR 1.1424658 <2

NSR 1.1452055 <2



NSR 1.1452055 <2

Amendmen
t 1.1479452 <2

Bond 
Release 1.1835616 <2
License to 
Mine, 
Permit 1.2356164 <2

NSR 1.3808219 <2

Bond 
Release 
Verification 1.6027397 <2

NSR 1.6821918 <2

NSR 1.7643836 <2

NSR 2.0520548 2‐5

NSR 2.6219178 2‐5

NSR 2.7616438 2‐5

NSR 2.8767123 2‐5



License to 
Mine, 
Permit 2.890411 2‐5

NSR 2.9863014 2‐5

NSR 3.0246575 2‐5

NSR 3.1808219 2‐5

NSR 4.3479452 2‐5

NSR 6.0356164 5‐10

Minor 
Revision 6.3643836 5‐10

NSR 14.528767 >10

NSR 15.317808 >10

Drilling 
Notificatio
n ‐0.421918 <2

6/11/2014

License to 
Mine, 
Small Mine 
Permit ‐0.139726 <2

4/11/2014 NSR 0.0273973 <2



4/11/2014 NSR 0.0273973 <2

4/1/2014
Amendmen
t 0.0547945 <2

2/6/2014
Amendmen
t 0.2027397 <2

10/2/2013 NSR 0.5506849 <2

3/8/2013
Amendmen
t 1.1205479 <2

2/14/2013
Amendmen
t 1.1808219 <2

5/24/2012
Amendmen
t 1.909589 <2

5/24/2012

License to 
Mine, 
Permit 1.909589 <2

5/15/2012 See File 1.9342466 <2

2/7/2011

License to 
Mine, 
Permit 3.2027397 2‐5

4/8/2008
Amendmen
t 6.0383562 5‐10



more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Reminder: RAMACO Brook Mine @ Thu Oct 30, 2014 10am - 12pm (Mark Rogaczewski)
Date: Thursday, June 04, 2015 12:46:41 PM

RAMACO Brook Mine
Discuss RAMACO Brook Mine new coal mine permit application scheduled to be submitted on 
Friday - October 31, 2014.

When Thu Oct 30, 2014 10am – 12pm Mountain Time

Where Mountain View Conference Room (map)

Calendar Mark Rogaczewski

Who • Mark Rogaczewski - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MjUxYWNhZDk5ZTUxNGY1NTgxZWU2ZDczM2VkOWY1ZDM0Y2Y3NTk5MQ&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Mountain+View+Conference+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MjUxYWNhZDk5ZTUxNGY1NTgxZWU2ZDczM2VkOWY1ZDM0Y2Y3NTk5MQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MjUxYWNhZDk5ZTUxNGY1NTgxZWU2ZDczM2VkOWY1ZDM0Y2Y3NTk5MQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MjUxYWNhZDk5ZTUxNGY1NTgxZWU2ZDczM2VkOWY1ZDM0Y2Y3NTk5MQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MjUxYWNhZDk5ZTUxNGY1NTgxZWU2ZDczM2VkOWY1ZDM0Y2Y3NTk5MQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/


From: BJ Kristiansen
To: Deanna Hill
Subject: RE: TFN 6 1/025 Brook mining Company, LLC
Date: Thursday, June 04, 2015 1:33:18 PM

Your Welcome.
 
From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Friday, November 21, 2014 1:56 PM
To: Bj Kristiansen
Subject: TFN 6 1/025 Brook mining Company, LLC
 
This is one DANG ugly permit.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov


From: Deanna Hill
To: Shelley Berry
Subject: 5/4/355
Date: Thursday, June 04, 2015 5:40:40 PM
Attachments: CN Approval.doc

thx 

Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:shelley.berry@wyo.gov
tel:%28307%29777-6910

Mr. Randall W. Atkins

Chairman & Chief Excutive Officer


Ramaco Wyoming coal Co., LLC


250 W. Main St., Suite 210


Lexington, KY  40507


RE:
Approval of Coal Notification No.     , TFN 5 4/355      

Dear Mr. Atkins:


With the recommendation of Mark Taylor, Program Principal, District III, Land Quality Division, your drill locations outlined in the above application are approved as Coal Notification No.         .  First Federal Savings Bank certificate of deposit no. 03-451059-15 in the amount of Eighteen Thousand Dollars ($18,000) has been accepted as your reclamation performance bond.  Copies of your form, bond and receipt are enclosed. 

Please be advised you are solely responsible for obtaining surface and mineral consent prior to commencing drilling.


A drill hole report is required by W.S. 35-11-404 (d) and (e). If you have any questions regarding this notification or the drill hole report, please contact the Sheridan District III office (307-673-9337).

Sincerely,


Carol Bilbrough

Program manager


Land Quality Division


Enclosure


xc:
District III w/encl.  


First Federal Savings Bank, Sheridan, WY                     




Mr. Randall W. Atkins 
Chairman & Chief Excutive Officer 
Ramaco Wyoming coal Co., LLC 
250 W. Main St., Suite 210 
Lexington, KY  40507 
 
RE: Approval of Coal Notification No.     , TFN 5 4/355       
 
Dear Mr. Atkins: 
 

With the recommendation of Mark Taylor, Program Principal, 
District III, Land Quality Division, your drill locations outlined 
in the above application are approved as Coal Notification No.     
    .  First Federal Savings Bank certificate of deposit no. 03-
451059-15 in the amount of Eighteen Thousand Dollars ($18,000) has 
been accepted as your reclamation performance bond.  Copies of your 
form, bond and receipt are enclosed.  
 

Please be advised you are solely responsible for obtaining 
surface and mineral consent prior to commencing drilling. 
 
 

A drill hole report is required by W.S. 35-11-404 (d) and (e). 
If you have any questions regarding this notification or the drill 
hole report, please contact the Sheridan District III office (307-
673-9337). 
 
 

Sincerely, 
 
 
 

Carol Bilbrough 
Program manager 
Land Quality Division 

 
Enclosure 
xc: District III w/encl.   



First Federal Savings Bank, Sheridan, WY                      



From: Deanna Hill
To: Bj Kristiansen
Subject: TFN 6 1/025 Brook mining Company, LLC
Date: Thursday, June 04, 2015 8:00:40 PM

This is one DANG ugly permit.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Thursday, June 04, 2015 9:15:30 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T183005Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T183004Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_91.ics (745 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Thursday, June 04, 2015 9:15:30 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T183005Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T183004Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_92.ics (745 Bytes) cannot be converted to PDF format.



more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Invitation: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Thursday, June 04, 2015 11:30:08 PM
Attachments: invite.ics

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T213957Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:View your event at http://www.google.com/calendar/event?action=
 VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg
 &tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZW
 RjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en.
LAST-MODIFIED:20130924T213957Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_93.ics (1078 Bytes) cannot be converted to PDF format.



more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Invitation: RAMACO hydrology meeting @ Fri Sep 27, 2013 11am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Thursday, June 04, 2015 11:30:08 PM
Attachments: invite.ics

RAMACO hydrology meeting
When Fri Sep 27, 2013 11am – 12pm Mountain Time

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZWRjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20130927T170000Z
DTEND:20130927T180000Z
DTSTAMP:20130924T213957Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:ngrkfo6015epu5h4obp64fmhdg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20130924T213957Z
DESCRIPTION:View your event at http://www.google.com/calendar/event?action=
 VIEW&eid=bmdya2ZvNjAxNWVwdTVoNG9icDY0Zm1oZGcgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg
 &tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzFkODcyOTkzMGU5ZGNkMTNmOWVlMDU1ZW
 RjODdjZmJlYzY0NTRjZQ&ctz=America/Denver&hl=en.
LAST-MODIFIED:20130924T213957Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO hydrology meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_94.ics (1078 Bytes) cannot be converted to PDF format.



From: David Myers
To: bj.kristiansen@wyo.gov; David Myers
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Friday, June 05, 2015 11:27:49 AM
Attachments: invite.ics

David Myers has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T192748Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=David 
 Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T192748Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, June 05, 2015 3:56:35 PM
Attachments: 2-24-14 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 24, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 



February 24, 2014                                        4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 

memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 



February 24, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 



February 24, 2014                                        21 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, June 05, 2015 3:56:35 PM
Attachments: 2-24-14 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 24, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 

memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: BJ Kristiansen
To: david.myers@wyo.gov; Mark Rogaczewski; BJ Kristiansen
Subject: Invitation: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm (david.myers@wyo.gov)
Date: Friday, June 05, 2015 7:20:28 PM
Attachments: invite.ics

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar david.myers@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account david.myers@wyo.gov because you are subscribed for invitations on
calendar david.myers@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZGU4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T175843Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=David Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.\nView your event at http://www.google.com/calendar/e
 vent?action=VIEW&eid=bHNpNTBjOWN1cnBnNTkzM3FzcDNjaG1wdGMgZGF2aWQubXllcnNAd3
 lvLmdvdg&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjE0OGRmMmUyZWI1OTI2OTE1NmVjZG
 U4NzBkMWE5YWI2NzdlZjI4NGE&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140331T175843Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_96.ics (1308 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: carol.bilbrough@wyo.gov; Mark Rogaczewski
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Saturday, June 06, 2015 10:18:49 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T175337Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T175336Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_97.ics (667 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Sunday, June 07, 2015 12:21:49 AM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

May 19, 2014



















18



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 



May 19, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
 
 



May 19, 2014                                        8 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Sunday, June 07, 2015 12:21:49 AM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 19, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Mark Rogaczewski
Subject: RE: Brook Mine tech review
Date: Sunday, June 07, 2015 3:26:54 AM
Attachments: image001.jpg

Thanks Mark.
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Friday, November 21, 2014 7:20 AM
To: BJ Kristiansen
Subject: Re: Brook Mine tech review
 
BJ,
 
The addresses are on the Sheridan server.  I have attached the latest versions.  You can find
these lists on the Sheridan server in the Form Letters Folder under the Coal Permitting Form
Letter folder.  
 
Mark 
 
On Fri, Nov 21, 2014 at 7:03 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,
 
I need the addresses of our contacts at Game & Fish, SHPO, USFS, Army Corps, and
anyone else that will be reviewing the Ramaco permit application.  Who should I visit with
to get the info?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov
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   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

 

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov




From: jbarron
To: BJ Kristiansen
Subject: Re: RAMACO electronic permitting possibility, TFN 6 2/025
Date: Sunday, June 07, 2015 3:19:17 PM
Attachments: attachedFile.jpg

gbjdebbi.png

I'll pass it by Randy.  If you have the information packet available could you send it
to me.  I have a sense that the state is planning on going this direction anyway and
the better I can be prepared for it, the better we all will be. 
On 9/12/2014 8:01 AM, BJ Kristiansen wrote:

Jeff,

 

I would like to gauge the interest that RAMACO may have in electronic permitting.  We
are in the early stages of deploying the e-permitting process and would like to offer
the opportunity to RAMACO to participate.  I know you can’t speak for RAMACO
directly but you can approach Randall Atkins with the idea in a way that won’t make
him feel like he’s being put on the spot.  This is only a request to consider the idea, not
to commit to anything.  If he is interested, let us know and I can put together an
informational packet to help him judge the pros and cons.  This is a process that is
designed to speed up the permit application and approval timeline.  Perhaps he will be
interested in that outcome.  I suspect I already know his response to accelerating
receipt of the permit.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov




Act and may be disclosed to third parties.

-- 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue |  Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

http://www.wwcengineering.com/






From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Sunday, June 07, 2015 7:13:04 PM
Attachments: image001.jpg

Shannon,
 
I’ll be in on Monday and Tuesday.  Bring a jump drive and you can have the permit application in
PDF format.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 21, 2014 9:21 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ, just wanted to double check to make sure it works for me to come in today to copy
the CDs for the Ramaco permit application. I probably won’t make it in until after lunch.
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 12:37 PM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
OK, Shannon.  See you then.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 12:19 PM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Thanks, BJ – I think I’d rather just come in once if I could to look at everything and copy
the CDs. If you could just let me know when you get the final CDs, that would be great. I
might not make it in until next Friday as I am out of town most of next week for a business
trip. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov



Sent: Thursday, November 13, 2014 11:31 AM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter

mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov


didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,

http://thesheridanpress.com/?p=27280
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
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Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Brian Wood
To: Doug Emme
Subject: Re: Rameco (sp?)
Date: Sunday, June 07, 2015 9:24:22 PM

It is snowing now. I think the latest forecast has 1-3 inches today. Then maybe an
inch or less tonight and again tomorrow. Suppose to get real cold the next number
of days with highs in the teens at best, I think single digits on Wednesday. 

On Mon, Nov 10, 2014 at 7:48 AM, Doug Emme <doug.emme@wyo.gov> wrote:
Brian,
Thanks that will help us in our review of the RAMACO Brook Mine submittal.  Did
you get snow?

Doug

On Mon, Nov 10, 2014 at 7:36 AM, Brian Wood <brian.wood@wyo.gov> wrote:
Doug,

I forgot to give you a note while you were here regarding highwall mining. Some
things that are in Bridger's and Black Butte's permits regarding highwall mining
are the following

1.  A Ground Control Plan that is approved by MSHA,
2.  A Geotechnical study which addresses subsidence and potential impacts to
any private and/or public facilities.
3.  A map that illustrates entry and pillar spacing as well as entry length.

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: Deanna Hill
Subject: Re: 6/2/011 Ramaco Wyoming Coal Co LLC
Date: Monday, June 08, 2015 1:05:34 AM

Thank you Deanna.

On Tue, Dec 10, 2013 at 8:56 AM, Deanna Hill <deanna.hill@wyo.gov> wrote:
Form 9CN is acceptable.
Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet Update
Date: Monday, June 08, 2015 5:13:04 AM
Attachments: 1-8-2014 dist 3 tracking sheet.doc

Please attached an updated version of the D3 tracking sheet.  Please let me know of
any needed edits.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 8, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.  Publisher’s affidavit arrived 1/3/14.  LB requests letter of concurrence from OSM in 1/7/14 letter.  LB notifies OSM of pending concurrence request in 1/8/14 email.  





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		6 5/048

		233-T8

		12/31/13

		Black Thunder

		Unit 13BR_BTT Bond Release Verification Application

		Larry B.

		Arrived 12/31/13.  60 day deadline 3/2/14.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  60 day deadline 3/2/14.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  





		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS comments in 1/6/14 memo.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T6

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  60 day deadline 3/7/14.  



		6 1/044

		483-T6

		11/29/13

		Coal Creek Mine

		NSR – Relocate ASCM and TS pile

		Doug

		Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.  






		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.  LM sends request for wildlife materials in 1/2/14 letter with 1/23/14 deadline.  LM sends request for wildlife data report in 1/2/14 letter with 1/23/14 deadline.  Jim Nairne 1/8/14 phone call emails provide update on wildlife data report.  Mr. Nairne expects to have materials submitted in January – 2014.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 12/31/13.  





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14.. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  





		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  






		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 12/17/13. 60 day deadline 2/15/14.    DS sends Rd. 3 review 12/31/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 12/3/13.  Affidavit of Filing arrived via 12/13/13 email.    





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.  





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email.





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13.





		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		SP667




		1/6/14

		Timberline Services, Inc.

		2013-2014 AR & Bond

		Dorran

		Arrived 1/6/14.  90 day deadline 4/6/14.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 






		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR comments in 12/19/13 email to DM.  DM sends review 12/23/13.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 8, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.  LB sends inspection 
report 12/2/13 to OSM and Belle Ayr.  OSM inspection report arrives D3 12/4/13.  Publisher’s affidavit arrived 1/3/14.  LB requests 
letter of concurrence from OSM in 1/7/14 letter.  LB notifies OSM of pending concurrence request in 1/8/14 email.   
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email. 

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

6 5/048  233‐T8  12/31/13  Black Thunder  Unit 13BR_BTT Bond Release 
Verification Application 

Larry B.  Arrived 12/31/13.  60 day deadline 3/2/14. 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo. 

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  60 day deadline 3/2/14. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.   
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  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13.  Comment responses arrive 11/26/13.  90 day deadline 2/24/14.  JJ requests DS review in 12/4/13 memo.  DS 
comments in 1/6/14 memo. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 

6 5/049 
 
 

433‐T6  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  60 day deadline 3/7/14.   

6 1/044  483‐T6  11/29/13  Coal Creek Mine  NSR – Relocate ASCM and TS 
pile 

Doug  Arrived 11/29/13.  60 day deadline 1/27/13.  DE notifies BLM in 12/6/13 email.   
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.  LM sends request for wildlife materials in 1/2/14 letter with 
1/23/14 deadline.  LM sends request for wildlife data report in 1/2/14 letter with 1/23/14 deadline.  Jim Nairne 1/8/14 phone call 
emails provide update on wildlife data report.  Mr. Nairne expects to have materials submitted in January – 2014. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  BJ letter of 11/12/13 requests Mr. Hacklin’s response by 
12/31/13.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14..  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo. 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural  ecision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.   
 
 

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.   
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  Comment responses arrived 
12/17/13. 60 day deadline 2/15/14.    DS sends Rd. 3 review 12/31/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
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  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.  New Appendix C Forms arrived 
12/3/13.  Affidavit of Filing arrived via 12/13/13 email.     
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.  DS requests comment response update in 12/23/13 email. 
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.  JJ sends review with inspection report 12/3/13. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13.  New $12,000 bond arrived in Cheyenne 12/13/13.  Notification information arrived D3 on 1/6/14.  No LMO form in LQD 
files per KK and DH emails on 1/7/14.  KK requests new LMO form on 1/8/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
 
 
 

6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  SP667 
 
 
 

1/6/14  Timberline Services, Inc.  2013‐2014 AR & Bond  Dorran  Arrived 1/6/14.  90 day deadline 4/6/14.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo. 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
 
 

  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
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  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
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5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 

 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
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  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  MR 
comments in 12/19/13 email to DM.  DM sends review 12/23/13. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14. 
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Monday, June 08, 2015 4:19:05 PM
Attachments: image001.jpg

Thanks, BJ – I think I’d rather just come in once if I could to look at everything and copy
the CDs. If you could just let me know when you get the final CDs, that would be great. I
might not make it in until next Friday as I am out of town most of next week for a business
trip. Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 13, 2014 11:31 AM
To: sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We do not yet have the CDs from WWC.  They are cross checking the files to insure that the
electronic copies are identical to the printed copies.  One would think that this would have already
been accomplished but who am I to judge?  Anyway, we expect the CDs here by Monday.  In the
meantime, you are more than welcome to visit the library and view the document.  It is on the shelf
and ready for review. I will also be happy to answer any questions you might have.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, November 13, 2014 8:25 AM
To: 'BJ Kristiansen'
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document
th
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complete and issued a completeness letter on Tuesday, the 4 .  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
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your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Monday, June 08, 2015 6:39:02 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 21, 2014


















12



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
 
 
 
 

             



November 21, 2014                                      7 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Monday, June 08, 2015 6:39:02 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Deanna Hill
To: Mark Rogaczewski; Ramona Christensen; Jennifer Mickle
Subject: TFN 6/2/025
Date: Monday, June 08, 2015 8:38:50 PM

1.  Forms 1, 3 and fees are acceptable.

2.  The forms were all submitted under the name Brook Mining Co., LLC.  Please
amend the TFN database to read Brook Mining Co., LLC not Ramaco WY Coal
Co. LLC.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Shannon Anderson
To: Mark Rogaczewski; sanderson@powderriverbasin.org
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: RE: Highwall Mining
Date: Tuesday, June 09, 2015 9:23:55 AM

Thanks, Mark. That’s good to hear. Have a nice weekend, Shannon
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Friday, October 24, 2014 1:04 PM
To: Shannon Anderson
Cc: Nancy Nuttbrock; Bj Kristiansen
Subject: Re: Highwall Mining
 
Shannon,
 
Nancy is out of the office today and all of next week.  LQD is requiring RAMACO to submit
a coal mine permit with the same requirements/content as surface coal mines currently
permitted by LQD.  I will research your question related to a specific citation(s) for highwall
mining with BJ Kristiansen and Nancy Nuttbrock and provide more information at a later
date.
 
Have a nice weekend.
 
Mark
 
On Fri, Oct 24, 2014 at 12:08 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi Nancy,
 
I am hoping you can refer me to the section(s) of the LQD rules that discuss
permitting requirements for highwall coal mining. I just did a quick search and could
not easily identify something. I have heard that under SMCRA, states can decide
whether highwall mining is regulated as surface or underground mining, and I am
wondering if Wyoming has made this determination yet.
 
Of course this has relevance for the proposed Brook Mine in Sheridan County.
 
Thank you,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:nancy.nuttbrock@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


 
--
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: carol.bilbrough@wyo.gov
Subject: Ramaco GoTo meeting session
Date: Tuesday, June 09, 2015 9:13:07 PM
Attachments: image001.jpg

Carol,
 
Mark, Jeff Baron, and I are going to do the GoTo Meeting in Mark’s office.  So all 3 of us will be
available together.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov





From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: RAMACO permitting questions, CN-160
Date: Wednesday, June 10, 2015 7:45:41 PM
Attachments: image003.jpg

BJ,

Please print copies of this response to be inserted in the Cheyenne and LQD D3
files.

Thanks,
Mark

On Thu, Jul 17, 2014 at 1:16 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

After conversing with LQD staff from around the state I have a reply to the
questions you asked about several issues related to the RAMACO mine permit
application.  We discussed this on the phone yesterday afternoon and we agreed to
capture the responses in an email.  The issues and answers are as follows:

 

1.     The primary question related to the possibility of constructing the
loadout facilities for the Brook Mine prior to issuance of the Mine Permit
so that coal could be mined and shipped shortly after RAMACO received
the permit. 

 

No activities or construction related to coal mining may occur prior to
the issuance of a state coal mining permit [ § 35-11-405.(a). ].  The
permit is the vehicle through which we set the reclamation bond.  The
bond will be established based on the entirety of the mining operation
through its projected life.  This ensures that enough money is held by
the state to cover reclamation costs prior to any stage of the mine
plan occurring.  This is our practice for all coal mines in the state,
guaranteeing that all operators, large and small, are treated equally
under the rules and regulations promulgated by our legislature.  It also
protects the citizens of the state from having to foot the bill for
reclaiming a mine that may have entered into bankruptcy and is no
longer capable of reclaiming the mine site due to insufficiency of
funds.  The process of permitting prior to mine establishment also
prevents an operator from establishing a competitive advantage over
other producers by selective application of some statutes at the
expense of others.  The permitting process establishes a level playing

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



field for all participants, be they corporate or societal interests.
 Regardless of how beneficial a mining operation may be for all
parties, we cannot selectively enforce our mining laws to facilitate any
entities interests over another’s.  This is not to imply that RAMACO
has requested this in any way; it has not, nor do we imply that this has
ever been the case.  RAMACO has been straightforward and
proactive in all of our dealings with them.  We are merely stating our
position as it relates to Wyoming statues and our application of the
regulations in an equitable manner to all stakeholders.

 

2.     The issue of attaining an LQD Form 8 prior to application for a mine
permit is fairly straightforward. 

 

Regulations found in the Wyoming Environmental Quality Act
establish that part of the mining and reclamation plan presented by
the applicant attempting to secure a coal mining permit must include
“…an instrument of consent from the resident or agricultural
landowner, if different from the owner of the mineral estate, granting
the applicant permission to enter and commence surface mining
operation, and also written approval for the applicant’s mining plan
and reclamation plan” [ § 35-11-406.(b).(xi).]  LQD has made a
determination that our Form 8 will be the document that satisfies that
statutory requirement and is mandatory for all mine permit
applications.  Further documentation of surface owner consent may
also be included with the permit application as an addendum for
information purposes.  Once again, by requiring a Form 8 completion
for all mining operators we effectively level the playing field and
standardize the permitting process. 

 

3.     Finally, the question arose that asked if a completed Form 8 for each
surface owner had to be submitted at the same time as the permit
application.

 

The process that LQD recommends strongly is that all Form 8
paperwork be included in the permit application at the time of
submittal for completeness review.  Should any Form 8 paperwork be
missing from the permit application, the completeness review will be
performed on available materials and then action will cease until the
remainder of the Form 8 information is provided.  The permit will not
be deemed complete until all documentation is in our possession. 
The permit application cannot be submitted to our staff and



associated agencies for technical review until the application is
deemed complete.  It is in RAMACO’s best interest to submit all
completed Form 8 papers at the time of submittal to expedite the
application process.

 

 

I hope this answers your questions about the permit application process.  Please
contact me with any more questions or concerns. 

 

-bj Kristiansen

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor

tel:%28307%29%20675-5615


LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Wednesday, June 10, 2015 9:37:31 PM
Attachments: 12-9-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  A copy has been saved on
the Sheridan server and a hard copy is available in my office for review.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 9, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No objections per Kim P. 12/8/14 email.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  



		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  






		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		Form 11 Minor – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides verbal approval to construct Reservoir 44R in 12/4/14 email.  






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH review in 11/25/14 memo.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 12/4/14 memo.  






		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.






		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.  






		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14. 


   



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  90 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.     






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15.     


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.  KK recommends approval 12/2/14.          





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to Cheyenne 12/5/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.  


  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  





		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.   
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No 
objections per Kim P. 12/8/14 email.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.   

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  Form 11 Minor – Add TS 
Stockpiles & revise 
Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides 
verbal approval to construct Reservoir 44R in 12/4/14 email.   
 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH 
review in 11/25/14 memo.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 
12/4/14 memo.   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.   
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  
 
 
    

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 

Verification 
Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   

 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  90 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
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633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.    
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
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  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.   
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses 
arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.      
 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15.      
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails. 
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.  KK recommends approval 12/2/14.           
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to 
Cheyenne 12/5/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  
Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.   
 
   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   
 
 

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Carol Bilbrough
Cc: Kim Pandullo
Subject: Re: Go To Meeting
Date: Thursday, June 11, 2015 12:57:46 AM

Carol,

I was going to set up a go-to-meeting for this same event.  Looks like we are
covered.  BJ and I will join the meeting in my office.

Thanks,

Mark

On Thu, Oct 16, 2014 at 7:26 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, we only have one go to meeting account and I have a meeting set up from
1-3 this afternoon with you, BJ and WWC regarding the RAMACO permit.  I was
scheduling it until 3:30 in case we go long.  I think it would be good if you
participated in our meeting - you will learn a lot and I am counting on your
feedback.

You would need to use Nancy's account or Kim is going to contact you about the
possibility of using a trial version.

Carol

On Thu, Oct 16, 2014 at 7:20 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kim and Carol,

I need to set up a Go-To_Meeting for this afternoon.  I have not done this
before.  Are you able to assist me?

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, June 11, 2015 3:39:46 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 26, 2013
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 26, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 



November 26, 2013                                        12 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, June 11, 2015 3:39:46 AM
Attachments: 11-26-2013 dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  Electronic copies
are also available on the Sheridan server and the P drive.  I will have a hard copy
available for review in my office.  If you have any questions, please stop by my
office to discuss.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 26, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		6 5/038

		214-T7

		10/18/13

		Belle Ayr

		Phase I Bond Release

		Larry

		Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.





		6 5/040

		233-T8

		11/1/13

		Black Thunder

		NSR-Land use change

		Stacy

		Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13.



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 12/13/13.  DS requests review from LB in 11/19/13 memo.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.



		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 1/7/14.





		6 1/041

		433-T7

		11/5/13

		Caballo Mine

		NSR – TS76 Location

		Jaime

		Arrived 11/5/13.  60 day deadline 1/4/14.



		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 2012-201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM review in 11/20/13 memo.  DS review in 11/21/13 memo.  





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  BJ sends letter to Quality Agg 8/2/13 requesting update on application. 





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo. 


 



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		6 3/034

		LE268

		9/24/13

		Rare Element Resources

		2012-2013 AR Renewal

		Mark T./Luke

		Arrived 9/24/13.  60 day deadline 11/23/13.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		11/15/13

		Strata-Ross

		2012-2013 AR & Bond

		Miles

		Arrived 11/15/13.  90 day deadline 2/13/13.  





		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.  





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.



		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not acceptable per MJR 10/2/13 email.  





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 1/27/14.  DS sends Rd. 2 review 10/31/13..






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		6 3/038

		NEW

		10/15/13

		Brad Braxter

		New LMO

		Kurt

		Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office on 11/18/13.





		6 4/043

		1508ET

		11/25/13

		Sussex Sand & Gravel

		Expand 1508ET to 15 Acres

		Jaime

		Arrived 11/25/13.  60 day deadline 1/24/13.  








		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		663(s)

		10/31/13

		Fuller Construction, Inc.

		2012-2013 AR

		Kurt

		Arrvied 10/31/13.  90 day deadline 1/29/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 2/035

		766

		9/25/13 

		Mullinax – JC Ranch

		NSR – Mine Plan Revision

		Dave M./Mark R.

		Arrived 9/25/13.  60 day deadline 11/24/13.  






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 email.



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Dave M./Mark R.

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  SA meeting 10/3/13 for NOV 5193-13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13. 
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6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 
11/19/13 email. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
 
 

6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  Meeting held 10/15/13.  Additional materials arrive 10/17/13.  60 day deadline 12/17/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

6 5/038  214‐T7  10/18/13  Belle Ayr  Phase I Bond Release  Larry  Arrived 10/18/13.  60 day deadline 12/17/13.  LB forwards copy to OSM 10/29/13.  LB declares complete 10/29/13.  LB notifies 
County Commissioners, Belle Ayr Mine and OSM in 11/6/13 letter that inspection is scheduled for 11/21/13. 
 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo. 
 
 
 
 

6 5/040  233‐T8  11/1/13  Black Thunder  NSR‐Land use change  Stacy  Arrived 11/1/13.  60 Day Deadline 12/31/2013.  SP requests DH review in 11/15/13 memo.  SP recommends approval 11/22/13. 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.  LB review in 10/14/13 memo.   DS sends review 10/23/13.  Comment responses arrived 11/13/13.  30 day deadline 
12/13/13.  DS requests review from LB in 11/19/13 memo. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email. 

  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 
DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
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5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.  Comment responses arrive 11/8/13.  60 day deadline 
1/7/14. 
 
 

6 1/041  433‐T7  11/5/13  Caballo Mine  NSR – TS76 Location  Jaime  Arrived 11/5/13.  60 day deadline 1/4/14. 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.  Director’s bond letter 
dated 8/16/13 requests bond increase within 45 days – Due October 7, 2013.  NOV sent 10/8/13 for lack of bond increase.  LM 
requests comment responses within 30 days in 10/28/13 letter.  T. Peterson 11/12/13 letter encloses replacement materials for the 
2012‐201 AR.  LM 11/21/13 email states wildlife materials due 12/1/13. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  Comment responses arrive 10/25/13.  90 day deadline 1/23/14.  BJ requests reviews from JJ, JM, 
DS, DM in 10/31/13 memo.  BJ letter of 11/12/13 requests Mf. Hacklin’s response by 12/31/13.  DE reviewin 11/14/13 memo.  JM 
review in 11/20/13 memo.  DS review in 11/21/13 memo.   
 
 
 

5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.  
BJ sends letter to Quality Agg 8/2/13 requesting update on application.  
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BKM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  
 
 
  

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
 
 
 
 

6 3/034  LE268  9/24/13  Rare Element Resources  2012‐2013 AR Renewal  Mark T./Luke  Arrived 9/24/13.  60 day deadline 11/23/13.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  11/15/13  Strata‐Ross  2012‐2013 AR & Bond  Miles  Arrived 11/15/13.  90 day deadline 2/13/13.   



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13. 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  
Comment responses arrived 11/6/13.  60 day deadline 1/5/14.  DS sends Rd. 2 comments 11/19/13.   
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo. 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  Altered Form 8 not 
acceptable per MJR 10/2/13 email.   
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
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5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo.  SP review in 9/30/13 memo.  DS review in 10/2/13 memo.  JM sends review 
10/10/13.  Comment responses arrive 10/21/13.  30 day deadline 11/20/13.  JM requests review from DS in 10/22/13 memo.   DS 
review in 11/12/13 memo.  JM deems technically complete 11/14/13, sends to public notice. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 
9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.  Comment responses arrive 10/29/13.  90 day deadline 
1/27/14.  DS sends Rd. 2 review 10/31/13.. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

6 3/038  NEW  10/15/13  Brad Braxter  New LMO  Kurt  Bond instrument arrived in Cheyenne 10/15/13.  LQD D3 waiting on complete application to begin review.  Meeting held in D3 office 
on 11/18/13. 
 
 

6 4/043  1508ET  11/25/13  Sussex Sand & Gravel  Expand 1508ET to 15 Acres  Jaime  Arrived 11/25/13.  60 day deadline 1/24/13.   
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.   
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
 
  

  663(s)  10/31/13  Fuller Construction, Inc.  2012‐2013 AR  Kurt  Arrvied 10/31/13.  90 day deadline 1/29/14. 
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 

 
  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 

emailed to D. Hill. 
 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
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  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13. 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
 
 

  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 2/035  766  9/25/13   Mullinax – JC Ranch  NSR – Mine Plan Revision  Dave M./Mark R.  Arrived 9/25/13.  60 day deadline 11/24/13.   
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.  JJ requests DH review in 10/18/13 email.  JJ sends comments for maps in 10/18/13 
email. 

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Dave M./Mark R.  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.  New mine plan map arrived 9/25/13.  60 day deadline 11/24/13.  
SA meeting 10/3/13 for NOV 5193‐13 requests new maps to revise mine and reclamation plans.  V. Baumgartner 10/23/13 requests 
guidance for new maps.  MR responds in 10/23/13 email.  Revised materials arrive 11/21/13.  60 day deadline 1/20/14.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email. 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13. 
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NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Jeff Barron
Subject: RE: TFN 6 2/025 Affidavit of Publication
Date: Thursday, June 11, 2015 8:06:06 AM
Attachments: image001.jpg

Jeff,
 
We need the original affidavit.  Copies are too easy to fudge so we have been instructed to get
originals in all cases where they exist.
 
-bj
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, November 19, 2014 3:30 PM
To: BJ Kristiansen
Cc: rwa.ramaco@gmail.com
Subject: RE: TFN 6 2/025 Affidavit of Publication
 
BJ,
 
Please find attached, the affidavit of publication.  This will fulfill RAMACO’s first publication as
required by W.S. § 35-11-406 (g).
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/





From: Jeff Barron
To: BJ Kristiansen
Cc: rwa.ramaco@gmail.com
Subject: RE: TFN 6 2/025 Affidavit of Publication
Date: Thursday, June 11, 2015 9:17:09 AM
Attachments: Affidavit_of_publication_11_19_2014.pdf

image003.jpg

BJ,
 
Please find attached, the affidavit of publication.  This will fulfill RAMACO’s first publication as
required by W.S. § 35-11-406 (g).
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:rwa.ramaco@gmail.com
http://www.wwcengineering.com/



AFFP 
NOTICEThe Brook Mining Co. , LL 


Affidavit of Publication 


STATE OF WYOMING} 
COUNTY OF SHERIDAN } 


ss 


Rena L. Appel , being duly sworn , says: 


That she is Clerk of the The Sheridan Press, a daily 
newspaper of general circulation, printed and published in 
Sheridan, Sheridan County, Wyoming ; that the publication , 
a copy of which is attached hereto, was published in the 
said newspaper on the following dates: 


November 08, 2014, November 15, 2014 


That said newspaper was regularly issued and circulated 
on those dates. 
SIGNED: 


Subscribed to and sworn to me this 15th day of November 
2014. 


NOTICE 
The Brook Mining Co., LLC of 1101 Sugarview Dr., Suite 201 Sheridan Wyoming 
has filed a mining permit application with the Land Quality Division of the Wyoming 
Department of Environmental Quality for the mining of coal in Sheridan County, 
Wyoming. The area is approximately 6 miles northwest of Sheridan, Wyoming. The 
application may be viewed at the Cheyenne or District 3 Office in Sheridan of the 
Land Quality Division. The application will be re-advertised for public comment prior 
to approval by the Department of Environmental Quality. 
Publish : November 8, 15, 2014. 


NOTICE 
The Brook Mini~ Co., LlC of 1101 SUgarvlew Dr., Suite 
201 Sheridan Wyoml~ has filed a mining permit 
application with the Land Quality Division of the 
Wyoming Department of Environmental ,ouality for th_e 
mining of coal in Sheridan County, Wyom~ng. The area IS 


approximately 6 miles northwest of Sheridan. 
Wyomlrt. The application may be viewed at the 
Cheyenne or District 3 otnce In Sheridan of the ~nd 


· Quality Division. The application will be re-advert1sed 
, · for public comment prior to approval by the 
' . Department of Environmental Quality, 
~ Publish: November 8, 15,2014. 
l 


My commission expires : January 05, 2015 
) REBECCA J. MARTI~! - NOTARY PUBLIC ~ 
~ County Of 4~ State of 


02104859 00057910 


WWC Engineering 
1849 Terra Avenue 
SHERIDAN, WY 82801 


Shendan ~~ Wyoming 
My Commission Expires January 5, 201 5 
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From: Nancy Nuttbrock
To: Mark Rogaczewski
Cc: Robin Jones; BJ Kristiansen; John Erickson; Carol Bilbrough
Subject: Re: Fwd: Fw: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC. GIS NDA
Date: Thursday, June 11, 2015 11:12:21 PM

Mark, Please add this to your list for our next Supervisors call.

On Sep 11, 2014 1:35 PM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a request for confidentiality from Powder River Energy
Corporation - PRECorp in relation to information requested by RAMACO  - Brooks
Mine to build their permit application.  Based on this document,Mr. Veal who
represents RAMACO, is asking what he can do to meet the Adjudication  -
Appendix E permitting requirements of LQD.  I have not seen such a requirement
before and ask if such requests have been received in D1 or D2?  It appears to me
that any information PRECorp provides RAMACO related to the location of facilities
owned by PRECorp must remain confidential.  If this is correct, LQD will not
receive the information we normally do for Adjudication - Appendix E materials.  

Thanks,

Mark
---------- Forwarded message ----------
From: <nveal@vcn.com>
Date: Thu, Sep 11, 2014 at 11:56 AM
Subject: Fw: Signature Request: Powder River Energy Corporation/Ramaco
Wyoming Coal Co., LLC. GIS NDA
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>, Jeff Barron
<jbarron@wwcengineering.com>, Randall Atkins <rwa.ramaco@gmail.com>

Mark,
 
Per our conservation, I am providing the attached info affecting Adjudication map
requirements per Guideline 6 - Appendix E map requirements regarding utility lines.
 
Your guidance, please
 
Niles
 
 
----- Original Message -----
From: Betty Finn
To: nveal@vcn.com
Cc: raym@precorp.coop ; bettyf@precorp.coop ; stevee@precorp.coop ; todds@precorp.coop
Sent: Wednesday, September 10, 2014 10:10 AM
Subject: Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co., LLC.
GIS NDA

mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:john.erickson@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:bettyf@precorp.coop
mailto:nveal@vcn.com
mailto:raym@precorp.coop
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mailto:stevee@precorp.coop
mailto:todds@precorp.coop


Go To Company »

 Contracts System Message

Signature Request: Powder River Energy
Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA
Mr. Veal,

I have been asked to generate a GIS NDA for the purpose of sharing GIS system mapping information
between Powder River Energy Corporation (PRECorp) and Ramaco Wyoming Coal Co., LLC.

Because PRECorp requires original signatures on all agreements, please print, sign, and return the
attached agreement to me at the address below. If you wish to receive a fully executed original, please
return two signed original copies and one will be returned to you. 

Thank you, and please let me know if you have any questions. 

Regards, 
Betty Finn, Staff Assistant 
Powder River Energy Corp. 
PO Box 930 
Sundance, WY 82729 

Ramaco Wyoming Coal Co., LLC
RAM-NDA-22775

GIS NDA

Message
Subject

Signature Request: Powder River Energy Corporation/Ramaco Wyoming Coal Co.,
LLC. GIS NDA

Company
Name

Ramaco Wyoming Coal Co., LLC

Company
Type

Contract
Number

RAM-NDA-22775

Contract
Type

NDA / GIS NDA - For GIS Requests

Agreement
Type

Non-disclosure Agreement

See Attached Document: RAM-NDA-22775-GIS NDA.pdf

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=company.do%3FcompanyUuid%3D865f80d8-bbad-4003-8e7a-342db63fb91f


Go To Contract »

Go To Message »

***This is a system message; please do not reply to this email. ***

No virus found in this message.
Checked by AVG - www.avg.com
Version: 2013.0.3485 / Virus Database: 4015/8188 - Release Date: 09/10/14

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63
https://app1.novatuscontracts.com/Contracts/?subFrameSrc=contract.do%3FcontractUuid%3Dce63e57f-7f5a-4b83-b75f-b68a4a091f63%26messageUuid%3Deffb79fc-8f33-455b-8fac-5be24095d1e1
http://www.avg.com/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Declined: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (bjarne.kristiansen@wyo.gov)
Date: Friday, June 12, 2015 6:15:03 AM
Attachments: invite.ics

Mark Rogaczewski has declined this invitation.

RAMACO meeting on permit application
When Mon Jul 21, 2014 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj

Calendar bjarne.kristiansen@wyo.gov

Who • Bj Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.i2kr9l117gktcj97ljfsfmeodk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140721T190000Z
DTEND:20140721T210000Z
DTSTAMP:20140721T165124Z
ORGANIZER;CN=Bj Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:i2kr9l117gktcj97ljfsfmeodk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=DECLINED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140721T161239Z
DESCRIPTION:
LAST-MODIFIED:20140721T165124Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting on permit application
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_98.ics (645 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Declined: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (bjarne.kristiansen@wyo.gov)
Date: Friday, June 12, 2015 6:15:03 AM
Attachments: invite.ics
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Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
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To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140721T190000Z
DTEND:20140721T210000Z
DTSTAMP:20140721T165124Z
ORGANIZER;CN=Bj Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:i2kr9l117gktcj97ljfsfmeodk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=DECLINED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140721T161239Z
DESCRIPTION:
LAST-MODIFIED:20140721T165124Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting on permit application
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_99.ics (645 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, June 12, 2015 8:13:07 AM
Attachments: 4-29-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know if you
have any edits/questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 6/20/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.  





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email. 



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.   KK recommends approval 4/23/14. 


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.  



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Dorran 

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Dorran

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more information in 4/18/14 email.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  








		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.   





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  






		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM mineral BLM 4/16/14 email.






		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 
6/20/14.   
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6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   KK recommends approval 4/23/14.  
 
   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo. 
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  483‐T6 

 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.   

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.   
 
 
 



April 29, 2014                                        11 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Dorran   Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Dorran  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more 
information in 4/18/14 email. 
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  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.   
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.    
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 



April 29, 2014                                        14 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.   
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
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  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.   
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM 
mineral BLM 4/16/14 email. 
 
 

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill. 
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.   
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends 
approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
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  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
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  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14. 
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***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, June 12, 2015 8:13:07 AM
Attachments: 4-29-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know if you
have any edits/questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 6/20/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.  





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email. 



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days deadline 5/27/14.   KK recommends approval 4/23/14. 


  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  





		

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14.

 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.  



		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Dorran 

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Dorran

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more information in 4/18/14 email.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  








		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.   





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.






		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.



		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  






		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM mineral BLM 4/16/14 email.






		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.  





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 29, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014. 
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email. 
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14. BJ sends review 3/31/14.  Comment responses arrived 4/21/14.  60 day deadline 
6/20/14.   
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6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14. 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email. 

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  KK sends review 3/14/14.  Comment responses arrived 3/28/14.  60 days 
deadline 5/27/14.   KK recommends approval 4/23/14.  
 
   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo. 
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  483‐T6 

 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.   
 
 

  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  County Clerk Affidavit arrived 3/17/14.  Filing 
with County Clerk Affidavit arrived 3/21/14.  Affidavits of County Clerk Filing and Notice arrived 3/27/14.  Public Notice affidavit not 
attached.  BJ requests 2nd AVS 3/31/14.  BJ sends 2nd Gov’t letters 3/31/14. 
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.  BJ requests DS review in 3/26/14 email.  DS review in 3/26/14 memo.  BJ sends review 
3/28/14.  Comment responses arrive 4/14/14.  60 day deadline 6/13/14.   

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 email.  Comment responses arrive 4/17/14.  90 day deadline 7/13/14.   
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.  Filing receipt arrived 3/17/14.  D. hill review in 4/9/14 email. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Dorran   Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.  DL requests 
LM review in 3/18/14 memo.  DL requests Don F. review in 3/25/14 memo.  LM review in 3/27/14 memo.  DL sends review 4/1/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Dorran  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.  LM provides more 
information in 4/18/14 email. 
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  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.   
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.    
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14. 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 



April 29, 2014                                        14 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.   
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
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  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.   
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK>  No BLM 
mineral BLM 4/16/14 email. 
 
 

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill. 
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.   
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.  No objections per K. 
Pandullo 3/24/14 email.  MR requests bond before approval from Ararat Rock 3/31/14.  Bond arrived 4/14/14.  MR recommends 
approval to D. Hill if bond OK in 4/15/14 email.  Bond returned for corrections 4/17/14.   
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
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  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
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  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 
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LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14. 
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***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinators
Date: Friday, June 12, 2015 8:50:47 AM

Carol,

Below is an updated list:

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

TFN 5 2/190 - Jaime Jakes

TFN 5 2/232 - Jaime Jakes

TFN 5 6/368 - Jaime Jakes

TFN 5 6/221 - Luke McMahan

TFN 5 2/248 - Kurt King

RD18 - Muthu Kuchanur

TFN 5 4/150 - Luke McMahan

TFN 5 4/328 - Mark Taylor

TFN 5 3/329 - Kurt King

TFN 6 3/-38 - Kurt King

Please let me know if you have any questions.

Mark 

On Mon, Jan 20, 2014 at 7:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, one of the 3 PCs is missing.  

On Fri, Jan 17, 2014 at 2:34 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Below is a list of D3 coordinators for new permits in MIDAS"

TFN 5 3/286 - David Myers

TFN 6 2/025 - Bjarne Kristiansen

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


TFN 5 3/286

On Fri, Jan 17, 2014 at 1:26 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks Mark, sure a list of coordinators for TFNs for new permits would be
great. 

I will forward your list to Natasha for her editing.

Carol

On Fri, Jan 17, 2014 at 1:24 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I have performed a review of the D3 coordinators listed on MIDAS and have
the following corrections:

Permit 778 - Uranerz Energy Corporation - should have Dorran Larner
instead of Miles Bennett

DN378 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett

LE298 - John R. Moses - should have Luke McMahan instead of Jaime Jakes

Permit 500 - Buckskin Mine - should have Josh Malmberg 

Permit 764 - School Creek Mine - should have Dorran Larner instead of Miles
Bennett

CN140 - West Roundup Resources, should have Dorran Larner instead of
Miles Bennett

DN336 - Uranerz Energy Corporation - should have Dorran Larner instead of
Miles Bennett.

Did you want a coordinator for all listed TFN's?  Several on the list I obtained
from MIDAS have no coordinator listed.

Thanks,
Mark

On Fri, Jan 3, 2014 at 9:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi - Natasha has finished entering all of the permit coordinators, so please
check to be sure we have it right.  At your earliest convenience please, so
we can have the correct lists when we start testing the inspection
application.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


thanks, Carol

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
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mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Ramona Christensen; Bj Kristiansen; Pat Seurer
Subject: Re: New TFn
Date: Friday, June 12, 2015 12:58:57 PM

Mark,

I assigned TFN 6 2 /082 to this request.  Please send original package to our attention.  

Thanks    Jen

On Tue, Jun 3, 2014 at 9:17 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - add drill holes and increase bond.
 Mineral is coal in Sheridan County.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:ramona.christensen@wyo.gov
mailto:bj.kristiansen@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
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mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Friday, June 12, 2015 3:32:45 PM
Attachments: 6-12-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
available for review in my office.  Please let me know of any comments-edits.

Thanks and have a nice weekend.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 12, 2015

















22



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 12, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15. 





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.   DE bond review in 6/9/15 memo.      





		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.  





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  





		6 3/143

		240-T6

		3/27/15

		Rawhide Mine

		Area & Phase I Bond Release

		Stacy

		Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP sends OSM copy 3/31/15.  Public Notice and Proof of Mailing arrived 4/10/15.  Publication Affidavit arrived 5/13/15.  OSM inspection report arrived 5/26/15.  SP notifies Campbell County Comm. 5/29/15.  





		

		428-T6

		12/22/14

		Eagle Butte Mine

		2013-2014 AR & Bond

		Kurt

		Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 4/27/15 memo.  Bond comments arrived 4/30/15.  30 day review deadline 6/1/15.  DE bond review in 6/11/15 memo. 





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.  





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  





		6 3/153

		428-T6

		5/18/15

		Eagle Butte Mine

		NSR- GW Monitoring

		Kurt

		Arrived 5/18/15.  60 days after arrival 7/17/15.  BLM no concerns 6/8/15.  






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  





		

		483-T6

		2/26/15

		Coal Creek 

		2014-2015 AR & Bond

		Doug

		Arrived 2/27/15.  90 days after arrival 5/28/15.  Unsolicited corrections arrive 5/7/15.  150 day bond deadline 6/27/15. Matt K review in 5/17/15 memo.  DE sends review 5/27/15.  





		6 5/150

		483-T7

		5/4/15

		Coal Creek

		NSR – Update Mine & Rec. Plan

		Doug

		Arrived 5/4/15.  60 day deadline 7/3/15.





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline is 7/20/15.       





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  





		6 3/137

		500-T8

		3/9/15

		Buckskin Mine

		Phase I, II & III Bond Release




		Stacy 

		Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15.  OSM inspection arrived 5/4/15.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.   






		6 1/153

		599-T6

		5/15/15

		Dry Fork Mine

		NSR – ACOE Jurisdictional Wetlands

		Kim

		Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM notified 6/5/15. 






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.    






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP, DE reviews in 3/23/15 memo.  SP review in 3/30/15 memo.  DS review in 4/15/15 memo.  BJ review in 5/4/15 memo.  DE review in 6/9/15 memo.       






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.  





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 5/155

		LE271

		6/8/15

		Bronco Creek Exploration

		Annual Report and Request for License Renewal

		Luke

		Arrived 6/8/15.  60 days after arrival 8/7/15.  






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment responses arrived 4/20/15.  90 day deadline 7/19/15.   



		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		489

		6/2/15

		Cotter Corporation

		2014-2015 AR & Bond 


Charlie Project




		Miles

		Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.   





		6 2/133

		802




		2/23/15

		Strata-Ross

		NSR – Mine Plan Text Revision

		Dave S.

		Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15.  Responses arrived 5/11/15.  60 days after arrival 7/10/15.  

DS review in 5/20/15 memo.  DS sends review 5/20/15.  





		***BENTONITE***



		

		DN130




		3/16/15

		American Colloid Company

		2014-2015 Drill Hole Report

		Josh

		Arrived 3/16/15.  60 days after arrival 6/14/15.  



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN313

		6/8/15

		Bentonite Performance Minerals, LLC

		2014 Drill Hole Report

		Josh

		Arrived 6/8/15.  60 days after arrival 8/7/15.  






		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.      





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		NSR – Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 1/145




		1278ET

		4/10/15

		Red Rock Materials 

		Terminate LMO

		Dave M.

		Arrived 4/10/15.  60 day deadline 6/9/15.  DS performs inspection 6/5/15.  DS recommends termination & bond release in 6/11/15 memo.  



		6 6/150

		1425ET

		5/4/15

		Giles Pritchard – Gordon

		Transfer to Mullinax

		Dave M.

		Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before approval.  DM sends review 5/6/15.  







		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 day deadline 4/26/15.  MR sends to Final PN 4/16/15.  LOC arrived Cheyenne 4/16/15.  N. Vigil 6/8/15 email LOC OK.  MR requests statement from Mullinax to forward $10,000 bond for LMO 1530ET to cover full bond 6/8/15.  No objections per N. Vigil 6/9/15 email.  Mullinax 6/11/15 letter requests LMO 1530ET bond to be brought forward.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		SP677

		5/29/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15.






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		6 4/149

		SP681

		4/24/15




		Basic Energy

		100% Bond Release and Permit Termination

		Kurt

		Arrived 4/24/15.  60 day deadline 6/23/15.  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2013-2014 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.    





		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is completed.  





		NOV 5557-15

		764-T2

		3/25/15

		School Creek Mine

		Failure to salvage and protect Topsoil

		Stacy

		SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.  Penalty receipt arrived D3 5/7/15.    


  



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15.  
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  
KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email. 
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 
memo.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  USFWS & WYGF notified 
12/10/14.  SP requests KM review in 12/22/14 memo.  KM review in 12/29/14 memo.  Bond text arrived 1/14/15.  90 days after 
arrival 4/24/15.  DE bond review in 2/26/15 memo.  SP sends review 3/6/15.  Reclamation Bond map corrections arrived 3/9/15.  SP 
4/10/15 email allows comment responses extension to 4/24/15 to allow laboratory analyses to be completed.   DE bond review in 
6/9/15 memo.       
 
 
 

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  Form 1 corrections request send t by Deanna Hill 12/9/14.  DH 
12/30/14 email Form 1 OK.  Revised Form 1 arrived D3 12/30/14.  Application fee receipt dated 12/29/14.  SP sends 1st Gov’t notice 
letters 1/16/15.  SP requests 1st AVS 1/20/15.  SP sends Rd. 1 review 1/20/15.  SP deems complete 1/20/15.  150 day technical 
review deadline 6/29/15.  1/23/16 no filing fees.  C. Hults 1/26/15 Form 1 OK.  Affidavit of 1st PN arrived 2/23/15.  Round 1 comment 
responses arrived 2/23/15.  30 day deadline 3/25/15.  SP deems Technical Adequate and sends to 2nd PN and Comment 2/25/15.  
Filing with County Clerk Affidavit arrived 3/13/15.  Affidavit of Publication and Notice arrived 4/16/15.   
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  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 

in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.   
 
 
 

6 3/143  240‐T6  3/27/15  Rawhide Mine  Area & Phase I Bond Release  Stacy  Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP sends OSM copy 3/31/15.  
Public Notice and Proof of Mailing arrived 4/10/15.  Publication Affidavit arrived 5/13/15.  OSM inspection report arrived 5/26/15.  SP 
notifies Campbell County Comm. 5/29/15.   
 
 

  428‐T6  12/22/14  Eagle Butte Mine  2013‐2014 AR & Bond  Kurt  Arrived 12/22/14.  90 days after arrival 3/22/15.  KK requests DE review in 12/23/14 memo.  KM review in 1/6/15 memo.  USFWS & 
WYGF notified 1/14/15.  KK sends review without bond review 3/25/15.  DE bond review in 3/31/15 memo.  KK sends bond review 
4/1/15.  Comment responses arrive 4/3/15.  90 days after arrival 7/2/15.  KK requests KM review in 4/17/15 email.  KM review in 
4/27/15 memo.  Bond comments arrived 4/30/15.  30 day review deadline 6/1/15.  DE bond review in 6/11/15 memo.  
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.   
 
 

6 3/153  428‐T6  5/18/15  Eagle Butte Mine  NSR‐ GW Monitoring  Kurt  Arrived 5/18/15.  60 days after arrival 7/17/15.  BLM no concerns 6/8/15.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15. 
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.   
 
 
 

  483‐T6  2/26/15  Coal Creek   2014‐2015 AR & Bond  Doug  Arrived 2/27/15.  90 days after arrival 5/28/15.  Unsolicited corrections arrive 5/7/15.  150 day bond deadline 6/27/15. Matt K 
review in 5/17/15 memo.  DE sends review 5/27/15.   
 
 

6 5/150  483‐T7  5/4/15  Coal Creek  NSR – Update Mine & Rec. Plan  Doug  Arrived 5/4/15.  60 day deadline 7/3/15. 
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.   
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 

summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 
5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline 
is 7/20/15.        
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.   
 
 

6 3/137  500‐T8  3/9/15  Buckskin Mine  Phase I, II & III Bond Release 
 
 

Stacy   Arrived 3/9/15.  15 day deadline 3/24/15.  SP declares Complete 3/17/15 and sends copy to OSM.  SP invites Powder River Coal to 
April 21, 2015 inspection in 3/26/15 letter.  SP notifies County Commissioners 5/1/15.  OSM inspection arrived 5/4/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.    
 
 

6 1/153  599‐T6  5/15/15  Dry Fork Mine  NSR – ACOE Jurisdictional 
Wetlands 

Kim  Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM 
notified 6/5/15.  
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.     
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP, DE reviews in 3/23/15 memo.  SP review in 3/30/15 memo.  DS review in 4/15/15 memo.  BJ review in 5/4/15 
memo.  DE review in 6/9/15 memo.        
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards 
approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM 
sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN 
Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends 
information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet 
review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 
6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.   
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
PENDING TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
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  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 5/155  LE271  6/8/15  Bronco Creek Exploration  Annual Report and Request for 
License Renewal 

Luke  Arrived 6/8/15.  60 days after arrival 8/7/15.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.  LM sends review 12/9/14.  Comment 
responses arrived 4/20/15.  90 day deadline 7/19/15.    
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6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  489  6/2/15  Cotter Corporation  2014‐2015 AR & Bond  
Charlie Project 
 
 

Miles  Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.   
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.    
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6 2/133  802 
 
 

2/23/15  Strata‐Ross  NSR – Mine Plan Text Revision  Dave S.  Arrived 2/28/15.  60 days after arrival 4/24/15.  DS sends review 4/1/15.  Responses arrived 5/11/15.  60 days after arrival 7/10/15.  
DS review in 5/20/15 memo.  DS sends review 5/20/15.   



 
***BENTONITE*** 

  DN130 
 
 

3/16/15  American Colloid Company  2014‐2015 Drill Hole Report  Josh  Arrived 3/16/15.  60 days after arrival 6/14/15.   

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN313  6/8/15  Bentonite Performance 
Minerals, LLC 

2014 Drill Hole Report  Josh  Arrived 6/8/15.  60 days after arrival 8/7/15.   
 
 

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.       
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.   
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.   
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  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.   
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  NSR – Mine & Reclamation Plan 
Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 1/145 
 
 

1278ET  4/10/15  Red Rock Materials   Terminate LMO  Dave M.  Arrived 4/10/15.  60 day deadline 6/9/15.  DS performs inspection 6/5/15.  DS recommends termination & bond release in 6/11/15 
memo.   

6 6/150  1425ET  5/4/15  Giles Pritchard – Gordon  Transfer to Mullinax  Dave M.  Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before 
approval.  DM sends review 5/6/15.   
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 
day deadline 4/26/15.  MR sends to Final PN 4/16/15.  LOC arrived Cheyenne 4/16/15.  N. Vigil 6/8/15 email LOC OK.  MR requests 
statement from Mullinax to forward $10,000 bond for LMO 1530ET to cover full bond 6/8/15.  No objections per N. Vigil 6/9/15 
email.  Mullinax 6/11/15 letter requests LMO 1530ET bond to be brought forward. 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
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6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15. 
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  SP677  5/29/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

6 4/149  SP681  4/24/15 
 
 

Basic Energy  100% Bond Release and Permit 
Termination 

Kurt  Arrived 4/24/15.  60 day deadline 6/23/15.   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2013‐2014 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day 
deadline 7/20/15.   

  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
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  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.     
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14.  Directors NOV letter sent by Cheyenne 12/22/14.  NOV Green Card signed 
12/29/14.  No informal conference and penalty payment to be sent by Eagle Butte per Kurt King 1/8/15.  Penalty payment arrived 
Cheyenne 1/23/15.  Penalty payment arrived D3 1/29/15.  Cannot terminate NOV until field work abatement measures is 
completed.   
 
 

NOV 
5557‐
15 

764‐T2  3/25/15  School Creek Mine  Failure to salvage and protect 
Topsoil 

Stacy  SP sends NOV to Peabody 3/25/15.  SP sends Director’s NOV Letter and Penalty Assessment Memo to Cheyenne 4/2/15.  Director’s 
NOV and penalty ($5000.00) send 4/17/15.  Green card signed by Peabody 4/20/15.  Penalty received in full 5/1/15.  Penalty receipt 
arrived D3 5/7/15.     
 
   

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Reminder: Ramaco Drilling Meeting @ Fri Jan 18, 2013 11am - 12pm (mark.rogaczewski@wyo.gov)
Date: Saturday, June 13, 2015 7:31:58 AM

Ramaco Drilling Meeting
Discuss possible permit submittal.

When Fri Jan 18, 2013 11am – 12pm Mountain Time

Where Sheridan DEQ Office - Mountain View Room (map)

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for reminders on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=aGY4cjRsY2VqcWFhcDkyazZobTRyZHN2aGcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MGYyNzEzNThiMjgzNTBhYTk1YjM2NWI1Njk3MGMzOTdkNWM2NDMxYQ&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Sheridan+DEQ+Office+-+Mountain+View+Room&hl=en
https://www.google.com/calendar/


From: Deanna Hill
To: Becky Brosius
Subject: sheet001.docx
Date: Saturday, June 13, 2015 8:42:42 AM
Attachments: sheet001.docx

 

Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:becky.brosius@wyo.gov
tel:%28307%29777-6910

		Permit Number

		Mineral

		Company Name

		Bond Type

		Approval Date

		 Bond Amount 

		



		CN0009

		Coal

		ARK LAND CO

		Surety bond

		12/27/2012

		 $                       10,000.00 

		



		CN0015

		Coal

		ANADARKO HOLDING CO

		Surety bond

		7/6/1982

		 $                       25,000.00 

		



		CN0015

		Coal

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                       30,000.00 

		



		CN0085

		Coal

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                       10,000.00 

		



		CN0096

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $                       13,050.00 

		



		CN0096

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                       13,050.00 

		 $                 101,100.00 



		CN0116

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2003

		 $                       10,000.00 

		



		CN0118

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2002

		 $                       10,000.00 

		



		CN0123

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $                       46,500.00 

		



		CN0126

		Coal

		BRIDGER COAL CO

		Surety bond

		10/13/2006

		 $                          2,000.00 

		



		CN0130

		Coal

		BRIDGER COAL CO

		Surety bond

		7/16/2003

		 $                     139,000.00 

		



		CN0134

		Coal

		HAYSTACK COAL CO

		Surety bond

		10/22/2001

		 $                     103,057.00 

		



		CN0137

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $                       12,000.00 

		



		CN0139

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/24/2012

		 $                       95,000.00 

		



		CN0140

		Coal

		WEST ROUNDUP RESOURCES INC

		Surety bond

		11/18/2005

		 $                          9,275.00 

		



		CN0143

		Coal

		ARK LAND CO

		Surety bond

		9/28/2006

		 $                       80,800.00 

		



		CN0144

		Coal

		CABALLO COAL CO

		Surety bond

		4/11/2007

		 $                       43,000.00 

		



		CN0151

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/24/2012

		 $                       15,000.00 

		



		CN0152

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Surety bond

		8/18/2009

		 $                       23,100.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		10/26/2010

		 $                     255,015.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/27/2011

		 $                     416,405.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		1/10/2012

		 $                     122,472.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		2/28/2012

		 $                       45,108.00 

		



		CN0154

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/24/2012

		 $                       36,000.00 

		



		CN0155

		Coal

		PEABODY CABALLO MINING LLC

		Surety bond

		5/23/2011

		 $                     288,000.00 

		



		CN0156

		Coal

		COUNTY COAL CO LLC

		Check or Cash

		7/21/2011

		 $                       15,000.00 

		



		CN0156

		Coal

		COUNTY COAL CO LLC

		Check or Cash

		8/5/2011

		 $                       16,300.00 

		



		CN0158

		Coal

		LINC ENERGY OPERATIONS INC

		Check or Cash

		4/23/2012

		 $                       13,950.00 

		



		CN0159

		Coal

		BUCKSKIN MINING CO

		Surety bond

		8/15/2012

		 $                       82,000.00 

		



		CN0160

		Coal

		RAMACO WY COAL CO

		Certificate of Deposit

		9/28/2012

		 $                       18,000.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/20/2011

		 $                             250.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/20/2011

		 $                             500.00 

		



		D20LOA131

		Gold

		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C

		Check or Cash

		9/28/2012

		 $                          1,750.00 

		



		DN0043

		Uranium

		ANADARKO HOLDING CO

		Surety bond

		5/7/1992

		 $                     500,000.00 

		



		DN0059

		Uranium

		ENERGY METALS CORP (US)

		Check or Cash

		12/1/2006

		 $                       11,400.00 

		



		DN0060

		Uranium

		UMETCO MINERALS CORP

		Surety bond

		11/24/1999

		 $                       26,796.00 

		



		DN0077

		Trona

		F M C CORP

		Surety bond

		6/20/1980

		 $                       10,000.00 

		



		DN0086

		Trona

		O C I WY LP

		Surety bond

		4/7/2000

		 $                       14,750.00 

		



		DN0102

		Bentonite

		M I LLC

		Surety bond

		4/14/2004

		 $                       10,000.00 

		



		DN0115

		Uranium

		URANIUM RESOURCES INC

		Surety bond

		8/11/1981

		 $                       10,000.00 

		



		DN0130

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		4/29/1985

		 $                       10,000.00 

		



		DN0147

		Trona

		F M C WY CORP

		Surety bond

		3/22/2000

		 $                       40,000.00 

		



		DN0155

		Bentonite

		SCHLOSSER, JIMMY DALE

		Certificate of Deposit

		8/16/1982

		 $                          1,000.00 

		



		DN0160

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/24/2007

		 $                       20,000.00 

		



		DN0160

		Bentonite

		WYO-BEN INC

		Surety bond

		4/26/1984

		 $                          2,525.00 

		



		DN0175

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		3/14/2000

		 $                       41,000.00 

		



		DN0177

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/25/2008

		 $                       15,300.00 

		



		DN0194

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                     225,000.00 

		



		DN0209

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/11/1997

		 $                     353,675.00 

		



		DN0233

		Gold

		PFAFF, CARL E

		Certificate of Deposit

		11/2/1988

		 $                             200.00 

		



		DN0236

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/23/2002

		 $                     653,100.00 

		



		DN0236

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		1/14/2013

		 $                  4,800,000.00 

		



		DN0253

		Trona

		SOLVAY SODA ASH JOINT VENTURE

		Surety bond

		4/27/1995

		 $                       47,000.00 

		



		DN0255

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Surety bond

		9/23/1993

		 $                       29,300.00 

		



		DN0264

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/29/1997

		 $                     403,000.00 

		



		DN0267

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                       10,000.00 

		



		DN0297

		Uranium

		GREEN MOUNTAIN MINING VENTURE

		Surety bond

		8/21/2012

		 $                     201,500.00 

		



		DN0300

		Leonardite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/20/2008

		 $                          6,000.00 

		



		DN0306

		Sand

		V A RESOURCES LLC

		Certificate of Deposit

		2/12/1998

		 $                          1,500.00 

		



		DN0306

		Sand

		V A RESOURCES LLC

		Certificate of Deposit

		2/12/1998

		 $                          3,000.00 

		



		DN0312

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		9/27/2000

		 $                       10,000.00 

		



		DN0313

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		9/27/2000

		 $                       10,000.00 

		



		DN0320

		Diamonds

		ENCAMPMENT MINERALS INC

		Check or Cash

		11/1/2002

		 $                       10,000.00 

		



		DN0320

		Diamonds

		ENCAMPMENT MINERALS INC

		Check or Cash

		10/29/2009

		 $                          9,500.00 

		



		DN0325

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		2/13/2004

		 $                       10,000.00 

		



		DN0326

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		7/19/2004

		 $                          3,000.00 

		



		DN0331

		Uranium

		ENERGY FUELS WY INC

		Check or Cash

		7/21/2011

		 $                       20,100.00 

		



		DN0335

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                       30,450.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Certificate of Deposit

		6/4/2007

		 $                       30,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		6/5/2006

		 $                       10,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		3/8/2007

		 $                       10,000.00 

		



		DN0336

		Uranium

		URANERZ ENERGY CORP

		Check or Cash

		4/11/2008

		 $                     230,000.00 

		



		DN0337

		Limestone

		LIEN, PETE & SONS INC

		Check or Cash

		6/5/2006

		 $                       10,000.00 

		



		DN0337

		Limestone

		LIEN, PETE & SONS INC

		Check or Cash

		6/1/2007

		 $                          5,000.00 

		



		DN0338

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		3/16/2011

		 $                       75,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Check or Cash

		2/19/2009

		 $                             967.75 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		8/9/2006

		 $                     250,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		5/8/2007

		 $                     750,000.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		2/19/2011

		 $                     316,541.00 

		



		DN0339

		Uranium

		URANIUM ONE AMERICAS INC

		Treasury Bond

		2/19/2009

		 $                     159,148.25 

		



		DN0340

		Gypsum

		MONOLITH MINERALS LLC

		Certificate of Deposit

		8/9/2006

		 $                          2,000.00 

		



		DN0342

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		8/22/2006

		 $                     250,000.00 

		



		DN0342

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		4/20/2007

		 $                     750,000.00 

		



		DN0346

		Uranium

		POWERTECH (USA) INC

		Check or Cash

		10/2/2006

		 $                          2,000.00 

		



		DN0349

		Uranium

		HORIZON WY URANIUM INC

		Money Market Certificate

		11/13/2006

		 $                     161,843.00 

		



		DN0353

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		4/2/2007

		 $                  1,000,000.00 

		



		DN0354

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/6/2009

		 $                          3,000.00 

		



		DN0356

		Uranium

		POWERTECH (USA) INC

		Check or Cash

		3/5/2009

		 $                       10,000.00 

		



		DN0360

		Gold

		WYOMING GOLD MINING CO INC

		Certificate of Deposit

		5/24/2007

		 $                       28,400.00 

		



		DN0361

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		7/6/2007

		 $                       10,000.00 

		



		DN0364

		Copper

		HAGGERTY RESOURCES LLC

		Check or Cash

		8/6/2007

		 $                       30,000.00 

		



		DN0366

		Uranium

		BLUE EYED SHEEP RESOURCES LLC

		Check or Cash

		4/22/2009

		 $                       46,500.00 

		



		DN0367

		Uranium

		URANIUM ENERGY CORP

		Certificate of Deposit

		11/21/2008

		 $                             800.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		10/15/2007

		 $                       11,200.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		1/23/2008

		 $                       26,500.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       31,300.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       16,700.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Certificate of Deposit

		9/24/2010

		 $                       59,200.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                          4,700.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                       11,600.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/26/2012

		 $                       47,000.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		4/25/2006

		 $                       24,600.00 

		



		DN0369

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		12/11/2012

		 $                       56,600.00 

		



		DN0371

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                     569,000.00 

		



		DN0377

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		3/21/2008

		 $                          3,900.00 

		



		DN0377

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		1/16/2011

		 $                          5,100.00 

		



		DN0378

		Uranium

		URANERZ ENERGY CORP

		Certificate of Deposit

		8/27/2008

		 $                       37,500.00 

		



		DN0378

		Uranium

		URANERZ ENERGY CORP

		Surety bond

		5/5/2008

		 $                     622,500.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		5/28/2008

		 $                          7,500.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		9/12/2011

		 $                          6,600.00 

		



		DN0381

		Uranium

		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)

		Check or Cash

		9/12/2011

		 $                     244,200.00 

		



		DN0384

		Uranium

		STRATA ENERGY INC

		CDARS

		10/5/2010

		 $                     785,000.00 

		



		DN0384

		Uranium

		STRATA ENERGY INC

		CDARS

		4/5/2012

		 $                     640,000.00 

		



		DN0389

		Bentonite

		WYO-BEN INC

		Letter of Credit

		11/6/2008

		 $                       20,000.00 

		



		DN0390

		Bentonite

		BLACK HILLS BENTONITE LLC

		Certificate of Deposit

		11/19/2008

		 $                          3,000.00 

		



		DN0392

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/7/2009

		 $                  1,625,000.00 

		



		DN0394

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		7/7/2010

		 $                     272,251.92 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		10/5/2010

		 $                     100,000.00 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		3/16/2011

		 $                     200,000.00 

		



		DN0397

		Uranium

		STRATA ENERGY INC

		CDARS

		4/5/2012

		 $                     200,000.00 

		



		DN0398

		Shale

		GENERAL SYNFUELS INTL INC

		Check or Cash

		3/16/2010

		 $                          8,100.00 

		



		DN0400

		Uranium

		N F U WYOMING LLC

		Surety bond

		5/22/2012

		 $                     228,000.00 

		



		DN0401

		Uranium

		A U C LLC

		Certificate of Deposit

		8/9/2010

		 $                     112,200.00 

		



		DN0401

		Uranium

		A U C LLC

		Letter of Credit

		3/18/2011

		 $                     683,400.00 

		



		DN0405

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		9/29/2010

		 $                       29,750.00 

		



		DN0406

		Gold

		BIG BEAR MINING INC

		Surety bond

		2/23/2011

		 $                       54,200.00 

		



		DN0407

		Uranium

		CROSSHAIR ENERGY USA INC

		Check or Cash

		6/1/2011

		 $                       36,600.00 

		



		DN0408

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		7/18/2011

		 $                     205,000.00 

		



		DN0409

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		9/6/2011

		 $                     245,000.00 

		



		DN0410

		Iron

		TITAN IRON ORE CORP

		Check or Cash

		11/2/2011

		 $                          7,300.00 

		



		DN0411

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/8/2011

		 $                             700.00 

		



		DN0411

		Uranium

		STRATHMORE RESOURCES US LTD

		Check or Cash

		11/8/2011

		 $                     150,000.00 

		



		DN0412

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/13/2012

		 $                     948,300.00 

		



		DN0413

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/13/2012

		 $                     835,400.00 

		



		DN0414

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/27/2012

		 $                       10,000.00 

		



		DN0415

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/27/2012

		 $                       10,000.00 

		



		DN0416

		Uranium

		N F U WYOMING LLC

		Surety bond

		7/23/2012

		 $                     461,000.00 

		



		DN0417

		Uranium

		STRATHMORE RESOURCES (US) LTD

		Check or Cash

		8/20/2012

		 $                     199,500.00 

		



		DN0418

		Uranium

		STRATHMORE RESOURCES (US) LTD

		Check or Cash

		8/20/2012

		 $                     199,700.00 

		



		DN0419

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		8/20/2012

		 $                          9,000.00 

		



		DN0420

		Iron

		INNOVATION EXPLORATION VENTURES LLC

		Certificate of Deposit

		8/27/2012

		 $                       38,500.00 

		



		DN0422

		Uranium

		STAKEHOLDER ENERGY LLC

		Letter of Credit

		3/28/2013

		 $                     811,900.00 

		



		ET0022

		Sand & Gravel

		GRANGER, TOWN OF

		Check or Cash

		9/14/1977

		 $                             400.00 

		



		ET0062

		Sand & Gravel

		DEBERNARDI BROS INC

		Check or Cash

		1/18/1978

		 $                          2,000.00 

		



		ET0093

		Sand & Gravel

		BUTCHER, RONALD D

		Certificate of Deposit

		2/13/1981

		 $                             600.00 

		



		ET0148

		Sand & Gravel

		PREWITT, DAVID & WINIFRED

		Certificate of Deposit

		3/10/1999

		 $                       10,000.00 

		



		ET0192

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		10/12/2009

		 $                       10,000.00 

		



		ET0210

		Scoria

		ANTON, ROGER & LAVON

		Certificate of Deposit

		1/27/2005

		 $                          1,000.00 

		



		ET0286

		Sand & Gravel

		JOHNSON RANCHES

		Certificate of Deposit

		1/13/1987

		 $                          2,000.00 

		



		ET0304

		Sand & Gravel

		SINKS CANYON WELDING & OILFIELD SERV INC

		Certificate of Deposit

		3/11/1991

		 $                          2,000.00 

		



		ET0322

		Sand & Gravel

		CHAPMAN CONTRACTING INC

		Check or Cash

		8/4/1981

		 $                             200.00 

		



		ET0322

		Sand & Gravel

		CHAPMAN CONTRACTING INC

		Check or Cash

		4/24/2009

		 $                          2,800.00 

		



		ET0338

		Sand & Gravel

		G & L CONCRETE INC

		Certificate of Deposit

		2/4/1998

		 $                       10,000.00 

		



		ET0353

		Sand & Gravel

		DEVRIES, RAY

		Certificate of Deposit

		2/5/1988

		 $                          3,000.00 

		



		ET0355

		Dolomite

		MOSTELLER, CHARLES W %PAT MOSTELLER

		Surety bond

		12/28/1981

		 $                          3,000.00 

		



		ET0372

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		5/6/1999

		 $                             800.00 

		



		ET0385

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		10/11/2000

		 $                          7,200.00 

		



		ET0389

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		5/28/1982

		 $                          2,000.00 

		



		ET0406

		Sand & Gravel

		ALBRIGHT SAND & GRAVEL

		Certificate of Deposit

		7/29/1982

		 $                             800.00 

		



		ET0413

		Sand & Gravel

		SANDERS, WILLIAM A

		Letter of Credit

		10/25/1999

		 $                             750.00 

		



		ET0486

		Sand & Gravel

		WYOMING RED ROCK LLC

		Certificate of Deposit

		11/6/1991

		 $                          1,200.00 

		



		ET0490

		Sand & Gravel

		NEWFIELD PRODUCTION CO

		Surety bond

		9/27/2007

		 $                       10,000.00 

		



		ET0511

		Scoria

		ELDRIDGE EXCAVATING INC

		Certificate of Deposit

		4/25/1984

		 $                          2,000.00 

		



		ET0515

		Sand & Gravel

		SPANN, RUTH H

		Check or Cash

		5/23/1984

		 $                             400.00 

		



		ET0520

		Scoria

		RUMPELSTILTSKIN INC

		Surety bond

		6/1/1984

		 $                             800.00 

		



		ET0532

		Sand & Gravel

		HOFFMAN, GERALD CONST INC

		Certificate of Deposit

		7/31/1984

		 $                          1,200.00 

		



		ET0558

		Sand & Gravel

		PLATTE VALLEY FOREST MANAGEMENT LLC

		Letter of Credit

		7/8/2011

		 $                          5,000.00 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Certificate of Deposit

		1/4/1985

		 $                             900.00 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Certificate of Deposit

		5/21/2004

		 $                          5,010.50 

		



		ET0559

		Sand & Gravel

		HEBDON CONST

		Letter of Credit

		12/20/2011

		 $                          6,300.00 

		



		ET0561

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Certificate of Deposit

		9/30/1996

		 $                          2,000.00 

		



		ET0566

		Sand & Gravel

		ROBINSON, J P

		Certificate of Deposit

		2/27/1985

		 $                             300.00 

		



		ET0566

		Sand & Gravel

		ROBINSON, J P

		Letter of Credit

		9/5/2007

		 $                          9,000.00 

		



		ET0583

		Sand & Gravel

		BUDD & SONS LAND CO

		Certificate of Deposit

		6/14/1985

		 $                          3,000.00 

		



		ET0588

		Sand & Gravel

		EVANS CONST INC

		Certificate of Deposit

		10/22/1993

		 $                       10,000.00 

		



		ET0618

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		1/22/2008

		 $                          2,300.00 

		



		ET0623

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		1/15/1986

		 $                          1,800.00 

		



		ET0634

		Shale

		FLAMING GORGE CORP

		Certificate of Deposit

		6/5/1986

		 $                             600.00 

		



		ET0641

		Feldspar

		VALENTINE CONST INC

		Certificate of Deposit

		6/17/1999

		 $                          2,000.00 

		



		ET0641

		Feldspar

		VALENTINE CONST INC

		Check or Cash

		9/13/1991

		 $                             500.00 

		



		ET0674

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		6/19/1997

		 $                          3,000.00 

		



		ET0675

		Sand & Gravel

		BROWN, NATE LIVING TRUST

		Certificate of Deposit

		11/5/2004

		 $                          6,000.00 

		



		ET0679

		Sand & Gravel

		JOYCE, JOHN

		Certificate of Deposit

		7/20/1987

		 $                             300.00 

		



		ET0679

		Sand & Gravel

		JOYCE, JOHN

		Letter of Credit

		10/1/1996

		 $                          7,500.00 

		



		ET0689

		Scoria

		D & A CONST INC

		Letter of Credit

		7/26/2001

		 $                          3,000.00 

		



		ET0700

		Shale

		SANBURN CONST

		Certificate of Deposit

		10/9/1990

		 $                             600.00 

		



		ET0700

		Shale

		SANBURN CONST

		Certificate of Deposit

		11/7/2002

		 $                          1,000.00 

		



		ET0708

		Sand & Gravel

		CORA VALLEY CONST INC

		Certificate of Deposit

		12/22/2009

		 $                          3,000.00 

		



		ET0718

		Sand & Gravel

		FLARE CONST INC

		Surety bond

		3/12/2009

		 $                       10,000.00 

		



		ET0729

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		9/2/1988

		 $                          1,000.00 

		



		ET0729

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		10/24/2012

		 $                          1,000.00 

		



		ET0732

		Sand & Gravel

		SANDERS, FRANK & YOLA

		Certificate of Deposit

		9/29/1988

		 $                          3,000.00 

		



		ET0742

		Sand & Gravel

		LEWIS CONST LC

		Certificate of Deposit

		8/11/2005

		 $                       10,000.00 

		



		ET0744

		Sand & Gravel

		LINCH CONTRACTORS INC

		Certificate of Deposit

		2/1/1989

		 $                             900.00 

		



		ET0744

		Sand & Gravel

		LINCH CONTRACTORS INC

		Certificate of Deposit

		2/4/1997

		 $                          4,000.00 

		



		ET0745

		Sand & Gravel

		NICHOLSON DIRT CONTRACTING

		Letter of Credit

		2/20/2008

		 $                       10,000.00 

		



		ET0748

		Sand & Gravel

		LAMAX CONST INC

		Certificate of Deposit

		4/6/1989

		 $                          2,700.00 

		



		ET0748

		Sand & Gravel

		LAMAX CONST INC

		Certificate of Deposit

		9/21/2010

		 $                          1,000.00 

		



		ET0749

		Sand & Gravel

		VALENTINE CONST INC

		Certificate of Deposit

		10/30/1991

		 $                          3,000.00 

		



		ET0760

		Sand & Gravel

		DUBOIS, TOWN OF

		Certificate of Deposit

		9/10/1990

		 $                          1,500.00 

		



		ET0761

		Shale

		CUNNINGHAM, DALE

		Certificate of Deposit

		8/28/1995

		 $                             650.00 

		



		ET0761

		Shale

		CUNNINGHAM, DALE

		Certificate of Deposit

		8/6/2003

		 $                          1,700.00 

		



		ET0771

		Sand & Gravel

		BROWN, JERRY M INC

		Letter of Credit

		7/23/2012

		 $                          3,000.00 

		



		ET0792

		Sand & Gravel

		ROSS EXCAVATION INC

		Letter of Credit

		10/18/2007

		 $                          7,200.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/11/1994

		 $                          3,000.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/11/1994

		 $                          1,400.00 

		



		ET0796

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/22/2000

		 $                          2,000.00 

		



		ET0803

		Sand & Gravel

		OPEN RANGE LAND CO LLC

		Certificate of Deposit

		3/7/2008

		 $                       10,000.00 

		



		ET0822

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/20/1991

		 $                          3,000.00 

		



		ET0822

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/22/2000

		 $                          5,250.00 

		



		ET0827

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		11/20/1991

		 $                             300.00 

		



		ET0827

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		7/6/2001

		 $                          7,000.00 

		



		ET0830

		Sand & Gravel

		FEAR CATTLE CO

		Certificate of Deposit

		1/3/1992

		 $                          2,500.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		1/15/1992

		 $                             900.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		12/31/2007

		 $                          4,000.00 

		



		ET0831

		Sand & Gravel

		FISHTAIL CATTLE CO

		Certificate of Deposit

		3/9/2011

		 $                          5,100.00 

		



		ET0843

		Sand & Gravel

		LAYOS INC

		Certificate of Deposit

		4/6/1992

		 $                          3,000.00 

		



		ET0847

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                          3,000.00 

		



		ET0855

		Sand & Gravel

		ENCORE OPERATING LP

		Surety bond

		6/1/2007

		 $                          5,800.00 

		



		ET0864

		Sand & Gravel

		HOT IRON INC

		Certificate of Deposit

		12/13/2005

		 $                          5,000.00 

		



		ET0866

		Sand & Gravel

		ELDRIDGE EXCAVATING INC

		Certificate of Deposit

		11/6/1992

		 $                          3,000.00 

		



		ET0883

		Sand & Gravel

		LEE EXCAVATION

		Certificate of Deposit

		6/16/1993

		 $                             900.00 

		



		ET0883

		Sand & Gravel

		LEE EXCAVATION

		Certificate of Deposit

		6/15/2004

		 $                             500.00 

		



		ET0884

		Sand & Gravel

		ALBRIGHT, HAROLD & LISA

		Certificate of Deposit

		6/23/1993

		 $                          3,000.00 

		



		ET0884

		Sand & Gravel

		ALBRIGHT, HAROLD & LISA

		Certificate of Deposit

		1/18/1996

		 $                          6,000.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		6/30/1993

		 $                             600.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		6/30/1993

		 $                             300.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		7/10/2003

		 $                          3,200.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		7/10/2003

		 $                             200.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		8/22/2007

		 $                          2,700.00 

		



		ET0888

		Limestone

		DAN HART PATROL SERV LLC

		Check or Cash

		1/22/2009

		 $                          3,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		4/4/2002

		 $                          2,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		2/8/2006

		 $                          2,000.00 

		



		ET0889

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)

		Certificate of Deposit

		11/27/2012

		 $                          4,000.00 

		



		ET0892

		Sand & Gravel

		SCHMID OILFIELD SERV INC

		Surety bond

		3/22/2002

		 $                       28,000.00 

		



		ET0897

		Sand & Gravel

		IMERYS MARBLE INC

		Certificate of Deposit

		11/2/1993

		 $                       11,000.00 

		



		ET0907

		Sand & Gravel

		CHUNG, WILLIAM

		Check or Cash

		12/13/2012

		 $                       10,000.00 

		



		ET0911

		Sand & Gravel

		DOMSON INC

		Certificate of Deposit

		4/11/1994

		 $                       10,000.00 

		



		ET0911

		Sand & Gravel

		DOMSON INC

		Certificate of Deposit

		2/2/2000

		 $                          1,000.00 

		



		ET0916

		Sand & Gravel

		LINDLEY CONST

		Certificate of Deposit

		5/20/1994

		 $                          3,000.00 

		



		ET0926

		Sand & Gravel

		EOG RESOURCES INC

		Check or Cash

		8/17/1994

		 $                          2,000.00 

		



		ET0927

		Scoria

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/26/2005

		 $                       10,000.00 

		



		ET0935

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Certificate of Deposit

		3/16/2000

		 $                          3,000.00 

		



		ET0936

		Sand & Gravel

		TITAN IRON ORE CORP

		Surety bond

		12/7/2012

		 $                       10,000.00 

		



		ET0937

		Sand & Gravel

		VERMILLION RANCH LTD

		Certificate of Deposit

		11/4/1994

		 $                          1,000.00 

		



		ET0937

		Sand & Gravel

		VERMILLION RANCH LTD

		Certificate of Deposit

		1/30/1997

		 $                          1,000.00 

		



		ET0941

		Scoria

		SEARLE BROS CONST CO

		Certificate of Deposit

		12/7/1994

		 $                       10,000.00 

		



		ET0951

		Sand & Gravel

		R S T EXCAVATION

		Certificate of Deposit

		2/20/1996

		 $                       10,000.00 

		



		ET0959

		Sand & Gravel

		WYLIE CONST INC

		Certificate of Deposit

		4/3/1995

		 $                          5,000.00 

		



		ET0961

		Sand & Gravel

		DODGE, TYLER

		Letter of Credit

		4/10/1995

		 $                       10,000.00 

		



		ET0963

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		3/29/2010

		 $                       10,000.00 

		



		ET0967

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		6/12/1995

		 $                          4,000.00 

		



		ET0971

		Sand & Gravel

		KYLANDER CONST CO

		Surety bond

		10/1/1998

		 $                       10,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          2,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		1/15/2005

		 $                          1,000.00 

		



		ET0972

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		12/29/2010

		 $                          1,000.00 

		



		ET0974

		Sand & Gravel

		DUNTON SHEEP CO

		Letter of Credit

		4/20/2007

		 $                       10,000.00 

		



		ET0983

		Sand & Gravel

		WHEELDON, CHANCY

		Certificate of Deposit

		10/11/1995

		 $                          1,000.00 

		



		ET0993

		Sand & Gravel

		WORLAND, CITY OF

		Certificate of Deposit

		1/30/1996

		 $                          1,500.00 

		



		ET0999

		Sand & Gravel

		VEIGEL, LYNN

		Certificate of Deposit

		2/20/2007

		 $                       10,000.00 

		



		ET1002

		Sand & Gravel

		STEELE, DONNA M & BURKE

		Certificate of Deposit

		12/13/2012

		 $                       10,000.00 

		



		ET1024

		Sand & Gravel

		HILCORP ENERGY CO

		Surety bond

		7/25/2007

		 $                          3,000.00 

		



		ET1029

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		2/25/2002

		 $                          9,000.00 

		



		ET1031

		Sand & Gravel

		GROSCH, P E CONST INC

		Certificate of Deposit

		1/24/1997

		 $                       10,000.00 

		



		ET1036

		Sand & Gravel

		D & A CONST INC

		Letter of Credit

		7/26/2001

		 $                          6,000.00 

		



		ET1042

		Sand & Gravel

		GARLAND BROTHERS LLC

		Certificate of Deposit

		10/22/2010

		 $                       10,000.00 

		



		ET1045

		Sand & Gravel

		WIND RIVER READY MIX INC

		Certificate of Deposit

		1/23/1998

		 $                          3,000.00 

		



		ET1045

		Sand & Gravel

		WIND RIVER READY MIX INC

		Certificate of Deposit

		3/18/1999

		 $                          5,000.00 

		



		ET1046

		Sand & Gravel

		ROCKING K ENTERPRISES

		Certificate of Deposit

		7/1/1997

		 $                          2,000.00 

		



		ET1051

		Sand & Gravel

		J & J GRAVEL LLC

		Certificate of Deposit

		9/2/1997

		 $                       10,000.00 

		



		ET1054

		Limestone

		RISSLER & MCMURRY CO

		Surety bond

		10/20/1999

		 $                       10,000.00 

		



		ET1057

		Limestone

		V A RESOURCES LLC

		Certificate of Deposit

		10/29/1997

		 $                       10,000.00 

		



		ET1064

		Sand & Gravel

		GOSHEN GRAVEL CO LLC

		Check or Cash

		12/30/2011

		 $                       10,000.00 

		



		ET1066

		Shale

		PATHFINDER IRRIGATION DIST

		Surety bond

		3/2/1998

		 $                       10,000.00 

		



		ET1067

		Sand & Gravel

		B & D CONST LLC

		Certificate of Deposit

		3/6/1998

		 $                          3,000.00 

		



		ET1069

		Sand & Gravel

		MERRILL, EARL S

		Certificate of Deposit

		2/27/2013

		 $                       10,000.00 

		



		ET1072

		Sand & Gravel

		THIEL CONST

		Certificate of Deposit

		3/23/2006

		 $                          3,500.00 

		



		ET1074

		Sand & Gravel

		FREMONT SHEEP CO INC

		Certificate of Deposit

		4/23/1998

		 $                          6,000.00 

		



		ET1078

		Dirt

		DIMOND, LYNN

		Certificate of Deposit

		7/25/2005

		 $                       10,000.00 

		



		ET1079

		Sand & Gravel

		BROWN, MATT

		Certificate of Deposit

		8/4/1998

		 $                          2,000.00 

		



		ET1080

		Sand & Gravel

		QUALITY CONST

		Certificate of Deposit

		8/4/1998

		 $                          5,000.00 

		



		ET1082

		Sand & Gravel

		BELLS RESTORATION & ROUSTABOUT SERV

		Certificate of Deposit

		11/30/2000

		 $                          2,100.00 

		



		ET1082

		Sand & Gravel

		BELLS RESTORATION & ROUSTABOUT SERV

		Certificate of Deposit

		7/31/2003

		 $                             900.00 

		



		ET1112

		Scoria

		HAIVALA, JOHN & NICKI

		Certificate of Deposit

		8/18/2006

		 $                       10,000.00 

		



		ET1120

		Sand & Gravel

		71 CONST

		Surety bond

		11/17/2003

		 $                       10,000.00 

		



		ET1128

		Sand & Gravel

		NOWOOD CONST INC

		Certificate of Deposit

		5/15/2007

		 $                          8,000.00 

		



		ET1131

		Sand & Gravel

		FIRST ENERGY SERV CO

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1132

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/1/2013

		 $                       10,000.00 

		



		ET1138

		Sand & Gravel

		AZTEC CONST CO INC

		Surety bond

		6/7/2000

		 $                       10,000.00 

		



		ET1139

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		4/23/2013

		 $                       10,000.00 

		



		ET1141

		Sand & Gravel

		KOBBE CONST PARTNERSHIP

		Certificate of Deposit

		2/21/2006

		 $                       10,000.00 

		



		ET1145

		Sand & Gravel

		BACHMEIER, ELIZABETH

		Certificate of Deposit

		8/15/2000

		 $                       10,000.00 

		



		ET1150

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		9/11/2000

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		1/14/2005

		 $                          1,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		1/14/2005

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		2/14/2007

		 $                          2,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		2/14/2007

		 $                          3,000.00 

		



		ET1151

		Sand & Gravel

		LATIMER, D W INC

		Certificate of Deposit

		12/31/2008

		 $                          8,500.00 

		



		ET1154

		Sand & Gravel

		COLLINS, JAY B

		Letter of Credit

		8/12/2003

		 $                       10,000.00 

		



		ET1155

		Scoria

		PEEGEE RANCH

		Certificate of Deposit

		10/13/2000

		 $                       10,000.00 

		



		ET1158

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		11/20/2007

		 $                       10,000.00 

		



		ET1160

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		1/11/2001

		 $                       10,000.00 

		



		ET1161

		Scoria

		ODEGARD, DUANE

		Certificate of Deposit

		1/24/2001

		 $                          5,000.00 

		



		ET1161

		Scoria

		ODEGARD, DUANE

		Certificate of Deposit

		3/3/2005

		 $                          5,000.00 

		



		ET1164

		Scoria

		DCM CONST LLC

		Certificate of Deposit

		11/18/2008

		 $                          5,000.00 

		



		ET1165

		Sand & Gravel

		MOUNTAIN CONST CO

		Surety bond

		2/9/2001

		 $                       10,000.00 

		



		ET1167

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       10,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		9/19/2003

		 $                          3,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		1/15/2004

		 $                          4,000.00 

		



		ET1171

		Sand & Gravel

		BELLS RESTORATION

		Certificate of Deposit

		1/14/2004

		 $                          3,000.00 

		



		ET1176

		Sand & Gravel

		SCHMID OILFIELD SERV INC

		Certificate of Deposit

		4/24/2001

		 $                          8,700.00 

		



		ET1177

		Sand & Gravel

		JOHNS EXCAVATION (DEROMEDI, JOHN)

		Certificate of Deposit

		4/27/2009

		 $                          5,000.00 

		



		ET1179

		Scoria

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		4/24/2001

		 $                          3,000.00 

		



		ET1179

		Scoria

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		3/25/2003

		 $                          1,500.00 

		



		ET1181

		Scoria

		DUNN TRUCKING INC

		Letter of Credit

		3/26/2007

		 $                       50,000.00 

		



		ET1183

		Shale

		CARSON, WAYLON

		Letter of Credit

		6/27/2001

		 $                       10,000.00 

		



		ET1186

		Sand & Gravel

		SCHMID SAND & GRAVEL

		Surety bond

		7/17/2001

		 $                       10,000.00 

		



		ET1189

		Sand & Gravel

		VOORHEES, BONNIE RAE

		Certificate of Deposit

		8/27/2001

		 $                          4,600.00 

		



		ET1193

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/4/2013

		 $                       10,000.00 

		



		ET1202

		Scoria

		FIRST ENERGY SERV CO

		Surety bond

		2/11/2002

		 $                       10,000.00 

		



		ET1213

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		5/15/2002

		 $                       10,000.00 

		



		ET1215

		Scoria

		MERLIN RANCH INC

		Check or Cash

		5/28/2002

		 $                          4,000.00 

		



		ET1220

		Scoria

		WILLIES DIRT SERV

		Letter of Credit

		7/19/2002

		 $                       10,000.00 

		



		ET1226

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		9/5/2002

		 $                       10,000.00 

		



		ET1227

		Sand & Gravel

		LEE, H B CONST CO INC

		Surety bond

		9/5/2002

		 $                       10,000.00 

		



		ET1228

		Sand & Gravel

		MELGAARD CONST CO INC

		Certificate of Deposit

		8/9/2012

		 $                       12,000.00 

		



		ET1230

		Scoria

		POWDER RIVER CONST INC

		Certificate of Deposit

		7/12/2012

		 $                       10,000.00 

		



		ET1232

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		1/29/2003

		 $                       10,000.00 

		



		ET1236

		Sand & Gravel

		N LINE SERVICE INC

		Letter of Credit

		4/29/2003

		 $                          5,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		5/2/2003

		 $                          3,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		10/14/2008

		 $                          5,000.00 

		



		ET1237

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		7/6/2010

		 $                          2,000.00 

		



		ET1238

		Sand & Gravel

		NIX , G T CONST INC

		Certificate of Deposit

		5/6/2003

		 $                          2,000.00 

		



		ET1238

		Sand & Gravel

		NIX , G T CONST INC

		Certificate of Deposit

		2/27/2013

		 $                          8,000.00 

		



		ET1240

		Scoria

		WOLVERINE OPERATIONS LLC

		Check or Cash

		5/19/2003

		 $                          4,000.00 

		



		ET1246

		Shale

		VAQUERO ENERGY INC

		Check or Cash

		5/22/2012

		 $                          2,000.00 

		



		ET1246

		Shale

		VAQUERO ENERGY INC

		Check or Cash

		5/22/2012

		 $                          8,000.00 

		



		ET1247

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		6/30/2003

		 $                          3,000.00 

		



		ET1248

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/19/2013

		 $                       10,000.00 

		



		ET1253

		Sand & Gravel

		SIMS, WILLIAM JACK

		Certificate of Deposit

		8/22/2003

		 $                       10,000.00 

		



		ET1255

		Limestone

		TENKE, VINCE, ARELENE & LESLIE

		Certificate of Deposit

		9/5/2003

		 $                          5,000.00 

		



		ET1259

		Sand & Gravel

		BURLINGTON RESOURCES OIL & GAS LP

		Surety bond

		9/19/2003

		 $                       10,000.00 

		



		ET1261

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		10/20/2003

		 $                       10,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		11/13/2003

		 $                          2,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		12/15/2005

		 $                          4,000.00 

		



		ET1263

		Sand & Gravel

		SPOMER CONST CO INC

		Certificate of Deposit

		10/29/2009

		 $                          4,000.00 

		



		ET1265

		Scoria

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		4/3/2008

		 $                       10,000.00 

		



		ET1268

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		8/29/2005

		 $                       10,000.00 

		



		ET1273

		Sand & Gravel

		SNYDER SAND & GRAVEL LLC

		Certificate of Deposit

		4/30/2004

		 $                       10,000.00 

		



		ET1274

		Sand & Gravel

		BROWN, RONALD L

		Certificate of Deposit

		4/30/2004

		 $                          1,000.00 

		



		ET1274

		Sand & Gravel

		BROWN, RONALD L

		Certificate of Deposit

		2/14/2006

		 $                          4,000.00 

		



		ET1276

		Sand & Gravel

		WISE, JIM

		Certificate of Deposit

		5/6/2004

		 $                          9,000.00 

		



		ET1277

		Sand & Gravel

		HERITAGE MATERIAL & SUPPLY LLC

		Letter of Credit

		5/3/2011

		 $                       10,000.00 

		



		ET1278

		Scoria

		ALLGUER, MARK

		Check or Cash

		3/21/2008

		 $                          5,000.00 

		



		ET1279

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Check or Cash

		6/15/2004

		 $                          8,000.00 

		



		ET1280

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		11/21/2007

		 $                       10,000.00 

		



		ET1287

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		11/7/2005

		 $                       10,000.00 

		



		ET1288

		Sand & Gravel

		CASTLE ROCK CONST CO OF COLORADO LLC

		Surety bond

		8/24/2004

		 $                       10,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Certificate of Deposit

		12/1/2004

		 $                          5,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Check or Cash

		2/6/2009

		 $                          2,000.00 

		



		ET1291

		Sand & Gravel

		CHAPMAN CONTRACTING

		Check or Cash

		7/11/2012

		 $                          3,000.00 

		



		ET1300

		Scoria

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		11/29/2010

		 $                          7,500.00 

		



		ET1300

		Scoria

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		7/30/2012

		 $                          2,500.00 

		



		ET1302

		Scoria

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		4/7/2005

		 $                       10,000.00 

		



		ET1305

		Sand & Gravel

		RED DESERT GRAVEL INC

		Certificate of Deposit

		4/19/2005

		 $                       10,000.00 

		



		ET1311

		Sand & Gravel

		HARLAN BARNUM RANCH LP

		Certificate of Deposit

		10/18/2011

		 $                       11,000.00 

		



		ET1314

		Scoria

		TWENTY MILE LLC

		Certificate of Deposit

		5/31/2005

		 $                       10,000.00 

		



		ET1316

		Sand & Gravel

		BASIN IRRIGATION INC

		Certificate of Deposit

		6/1/2010

		 $                       10,000.00 

		



		ET1318

		Sand & Gravel

		COLE LUMBER & CONST CO INC

		Check or Cash

		7/13/2005

		 $                       10,000.00 

		



		ET1321

		Sand & Gravel

		HOWARD, ROSS

		Certificate of Deposit

		8/15/2005

		 $                          2,000.00 

		



		ET1323

		Sand & Gravel

		ALEXANDER CONST CO

		Letter of Credit

		8/12/2005

		 $                       10,000.00 

		



		ET1325

		Sand & Gravel

		DOMSON INC

		Letter of Credit

		8/23/2011

		 $                       10,000.00 

		



		ET1326

		Sand & Gravel

		TRONSTAD, BRYAN

		Letter of Credit

		7/12/2007

		 $                          3,000.00 

		



		ET1328

		Sand & Gravel

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		2/15/2013

		 $                       10,000.00 

		



		ET1329

		Sand & Gravel

		EOG RESOURCES INC

		Surety bond

		10/6/2005

		 $                          9,039.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		11/5/2005

		 $                          2,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		7/20/2006

		 $                          3,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		12/19/2007

		 $                          3,000.00 

		



		ET1332

		Sand & Gravel

		FOUR MILE RANCH INC

		Certificate of Deposit

		4/20/2008

		 $                          2,000.00 

		



		ET1333

		Sand & Gravel

		THOMSON, DAVID R

		Letter of Credit

		11/4/2005

		 $                       10,000.00 

		



		ET1335

		Sand & Gravel

		FUTURE ENTERPRISES LLC & L & K SALES

		Certificate of Deposit

		12/16/2005

		 $                          5,000.00 

		



		ET1336

		Sand & Gravel

		YELLOWSTONE LANDSCAPING INC

		Certificate of Deposit

		9/28/2012

		 $                          4,000.00 

		



		ET1337

		Sand & Gravel

		R D G OIL & GAS LLC

		Certificate of Deposit

		1/12/2006

		 $                       10,000.00 

		



		ET1343

		Dirt

		HAMAKER EXCAVATION INC

		Surety bond

		2/15/2006

		 $                       10,000.00 

		



		ET1344

		Sand & Gravel

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		7/28/2008

		 $                       10,000.00 

		



		ET1345

		Sand & Gravel

		MOUNTAIN CONST CO

		Surety bond

		3/16/2006

		 $                       10,000.00 

		



		ET1349

		Dolomite

		SLATE CREEK STONE CO LLC

		Check or Cash

		4/14/2006

		 $                          8,000.00 

		



		ET1350

		Scoria

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		11/13/2012

		 $                       10,000.00 

		



		ET1353

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		5/16/2006

		 $                       10,000.00 

		



		ET1354

		Sand & Gravel

		ANADARKO PETROLEUM CORP

		Surety bond

		5/24/2006

		 $                          8,000.00 

		



		ET1355

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		4/2/2013

		 $                       10,000.00 

		



		ET1358

		Sand & Gravel

		RED DESERT GRAVEL INC

		Certificate of Deposit

		7/15/2006

		 $                       10,000.00 

		



		ET1359

		Sand & Gravel

		BARNUM CONST SERV LLC

		Certificate of Deposit

		10/13/2009

		 $                       10,000.00 

		



		ET1360

		Sand & Gravel

		HAMBLIN RANCH

		Certificate of Deposit

		7/12/2006

		 $                          5,000.00 

		



		ET1364

		Sand & Gravel

		MOYES LIVING TRUST

		Certificate of Deposit

		8/10/2006

		 $                       10,000.00 

		



		ET1366

		Sand & Gravel

		FUTURE ENTERPRISES LLC

		Certificate of Deposit

		10/16/2006

		 $                          4,000.00 

		



		ET1367

		Stone

		FOX, BOB

		Certificate of Deposit

		8/29/2006

		 $                       10,000.00 

		



		ET1368

		Scoria

		STORM CAT ENERGY (USA) OPERATING CORP

		Surety bond

		1/24/2012

		 $                       10,000.00 

		



		ET1369

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		9/1/2006

		 $                       10,000.00 

		



		ET1370

		Sand & Gravel

		COLE LUMBER & CONST CO INC

		Certificate of Deposit

		9/7/2006

		 $                       10,000.00 

		



		ET1372

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		11/7/2006

		 $                          3,000.00 

		



		ET1372

		Sand & Gravel

		READY ROCKS INC

		Certificate of Deposit

		3/6/2013

		 $                          7,000.00 

		



		ET1373

		Sand & Gravel

		NORTHERN WY EQUIPMENT

		Certificate of Deposit

		11/21/2006

		 $                          6,000.00 

		



		ET1374

		Sand & Gravel

		PEAVLERS MOUNTAIN STAR INC

		Certificate of Deposit

		11/30/2006

		 $                       10,000.00 

		



		ET1375

		Sand & Gravel

		ESTERHOLDT, ERICK W

		Check or Cash

		12/16/2010

		 $                          1,000.00 

		 $           26,061,179.42 



		ET1376

		Decorative Stone/Rock

		SEARLE BROS CONST CO

		Certificate of Deposit

		1/5/2007

		 $                       10,000.00 

		



		ET1377

		Sand & Gravel

		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY

		Certificate of Deposit

		1/12/2007

		 $                          2,000.00 

		



		ET1377

		Sand & Gravel

		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY

		Certificate of Deposit

		7/13/2009

		 $                          1,000.00 

		



		ET1378

		Sand & Gravel

		NORTH STAR ENERGY & CONST LLC

		Surety bond

		11/13/2012

		 $                       10,000.00 

		



		ET1379

		Sand & Gravel

		GRAVEL WORKS INC

		Check or Cash

		2/21/2007

		 $                          5,000.00 

		



		ET1380

		Sand & Gravel

		GRACE INC

		Surety bond

		8/29/2011

		 $                       10,000.00 

		



		ET1381

		Sand & Gravel

		KILROY LLC

		Surety bond

		4/2/2010

		 $                       10,000.00 

		



		ET1382

		Sand & Gravel

		C C C SERVICES INC

		Certificate of Deposit

		3/14/2007

		 $                       10,000.00 

		



		ET1383

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       10,000.00 

		



		ET1385

		Sand & Gravel

		STINSON AGGREGATE LLC

		Letter of Credit

		7/18/2011

		 $                       10,000.00 

		



		ET1386

		Sand & Gravel

		TILTON READY MIX

		Certificate of Deposit

		4/10/2007

		 $                       10,000.00 

		



		ET1387

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/5/2013

		 $                       10,000.00 

		



		ET1388

		Sand & Gravel

		NOWOOD CONST INC

		Certificate of Deposit

		4/11/2007

		 $                          8,000.00 

		



		ET1389

		Sand & Gravel

		WINDMILL LLC

		Certificate of Deposit

		4/20/2009

		 $                       10,000.00 

		



		ET1391

		Sand & Gravel

		MICHAELS, CALVIN

		Letter of Credit

		5/16/2007

		 $                       10,000.00 

		



		ET1392

		Sand & Gravel

		DAN HART PATROL SERV LLC

		Check or Cash

		5/25/2007

		 $                       10,000.00 

		



		ET1393

		Sand & Gravel

		LONEHART LLC

		Check or Cash

		6/15/2007

		 $                       10,000.00 

		



		ET1394

		Scoria

		BAKER/MO SERV INC

		Surety bond

		6/22/2007

		 $                       10,000.00 

		



		ET1395

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		1/28/2009

		 $                       10,000.00 

		



		ET1397

		Feldspar

		FISHER SAND & GRAVEL CO

		Surety bond

		7/6/2007

		 $                       10,000.00 

		



		ET1398

		Sand & Gravel

		M I LLC

		Surety bond

		7/10/2007

		 $                       10,000.00 

		



		ET1399

		Shale

		REDDING, DAVE

		Letter of Credit

		7/16/2007

		 $                          7,500.00 

		



		ET1400

		Sand & Gravel

		L M EXCAVATION

		Check or Cash

		8/1/2007

		 $                          2,000.00 

		



		ET1403

		Scoria

		FLETCHER CONST CO

		Surety bond

		8/16/2007

		 $                          4,000.00 

		



		ET1404

		Dirt

		D R M INC

		Surety bond

		8/16/2007

		 $                       10,000.00 

		



		ET1405

		Sand & Gravel

		LINDLEY CONST INC

		Check or Cash

		9/6/2007

		 $                          3,000.00 

		



		ET1405

		Sand & Gravel

		LINDLEY CONST INC

		Check or Cash

		7/31/2012

		 $                          7,000.00 

		



		ET1406

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		9/11/2007

		 $                       10,000.00 

		



		ET1412

		Sand & Gravel

		HETTINGER LLC

		Check or Cash

		10/31/2007

		 $                       10,000.00 

		



		ET1413

		Scoria

		OSBORNE BROS CONST INC

		Surety bond

		10/31/2007

		 $                       10,000.00 

		



		ET1415

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		11/8/2007

		 $                       10,000.00 

		



		ET1416

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		11/14/2007

		 $                       10,000.00 

		



		ET1417

		Dirt

		INGLEBY, ARTHUR M (RODS BACKHOE)

		Check or Cash

		11/20/2007

		 $                          2,000.00 

		



		ET1418

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		12/7/2007

		 $                       10,000.00 

		



		ET1419

		Sand & Gravel

		YELLOWSTONE LANDSCAPING INC

		Certificate of Deposit

		8/23/2012

		 $                          2,500.00 

		



		ET1420

		Sand & Gravel

		HANFT, LARRY E

		Check or Cash

		4/5/2012

		 $                       10,000.00 

		



		ET1422

		Sand & Gravel

		DUNMIRE RANCH CO

		Check or Cash

		2/8/2008

		 $                          1,000.00 

		



		ET1422

		Sand & Gravel

		DUNMIRE RANCH CO

		Check or Cash

		11/6/2008

		 $                          1,500.00 

		



		ET1423

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		2/15/2008

		 $                       12,000.00 

		



		ET1424

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/5/2013

		 $                       10,000.00 

		



		ET1425

		Sand & Gravel

		PRITCHARD GORDON FARMING, GILES

		Certificate of Deposit

		2/22/2008

		 $                       10,000.00 

		



		ET1427

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		3/6/2008

		 $                       10,000.00 

		



		ET1428

		Sand & Gravel

		JAY, LEE

		Letter of Credit

		10/5/2009

		 $                       13,000.00 

		



		ET1429

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		3/31/2008

		 $                       10,000.00 

		



		ET1430

		Sand & Gravel

		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)

		Certificate of Deposit

		4/8/2008

		 $                       10,000.00 

		



		ET1431

		Sand & Gravel

		PAUMER, DAVID L

		Certificate of Deposit

		4/30/2008

		 $                          3,000.00 

		



		ET1431

		Sand & Gravel

		PAUMER, DAVID L

		Certificate of Deposit

		7/7/2010

		 $                          6,000.00 

		



		ET1432

		Ballast

		BALD BUTTE LAND CO LLC

		Letter of Credit

		4/30/2008

		 $                       10,000.00 

		



		ET1433

		Sand & Gravel

		BIG HORN SERV LLC

		Certificate of Deposit

		5/1/2008

		 $                          9,750.00 

		



		ET1435

		Sand & Gravel

		KEMMERER, CITY OF

		Certificate of Deposit

		6/12/2008

		 $                       10,000.00 

		



		ET1436

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		6/18/2008

		 $                       10,000.00 

		



		ET1437

		Sand & Gravel

		KILROY LLC

		Surety bond

		5/7/2010

		 $                       10,000.00 

		



		ET1438

		Sand & Gravel

		BENDABOUT LAND & CATTLE CO

		Certificate of Deposit

		6/27/2008

		 $                       10,000.00 

		



		ET1439

		Sand & Gravel

		FLARE CONST INC

		Surety bond

		6/27/2008

		 $                       10,000.00 

		



		ET1440

		Scoria

		SUMMIT GAS RECOURSES INC

		Surety bond

		7/1/2008

		 $                          7,000.00 

		



		ET1442

		Sand & Gravel

		QUALITY LANDSCAPE & NURSERY INC

		Certificate of Deposit

		9/16/2008

		 $                       10,000.00 

		



		ET1443

		Sand & Gravel

		WILSON BROS CONST

		Surety bond

		7/22/2008

		 $                       10,000.00 

		



		ET1444

		Sand & Gravel

		YELLOW CREEK RANCH CO INC

		Letter of Credit

		7/31/2008

		 $                       10,000.00 

		



		ET1445

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		9/10/2008

		 $                       10,000.00 

		



		ET1446

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		9/16/2008

		 $                       10,000.00 

		



		ET1448

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		10/8/2008

		 $                       10,000.00 

		



		ET1449

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/4/2013

		 $                       10,000.00 

		



		ET1450

		Sand & Gravel

		WEST, WILLIAM R OR DARLA K

		Certificate of Deposit

		10/24/2008

		 $                          6,000.00 

		



		ET1451

		Sand & Gravel

		DENNEY, JERRY

		Surety bond

		10/28/2008

		 $                       10,000.00 

		



		ET1452

		Sand & Gravel

		COLE, RANDY

		Certificate of Deposit

		11/12/2008

		 $                       10,000.00 

		



		ET1453

		Sand & Gravel

		BAKER/MO SERV INC (WOOD GROUP)

		Surety bond

		4/20/2010

		 $                       10,000.00 

		



		ET1454

		Sand & Gravel

		MASCARO, LELAND & SHERI

		Certificate of Deposit

		11/24/2008

		 $                          3,000.00 

		



		ET1455

		Sand & Gravel

		TILTON READY MIX

		Surety bond

		11/25/2008

		 $                       10,000.00 

		



		ET1456

		Sand & Gravel

		ROCKS IN STONES LLC

		Certificate of Deposit

		11/21/2008

		 $                       12,000.00 

		



		ET1457

		Sand & Gravel

		PROFFIT, CLINT

		Certificate of Deposit

		12/2/2008

		 $                          2,000.00 

		



		ET1458

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		1/12/2009

		 $                       10,000.00 

		



		ET1460

		Sand & Gravel

		BUXTON PROPERTIES LLC

		Check or Cash

		2/13/2009

		 $                       10,000.00 

		



		ET1464

		Sand & Gravel

		EARTH WORK SOLUTIONS (WY)

		Certificate of Deposit

		3/30/2009

		 $                       10,000.00 

		



		ET1465

		Sand & Gravel

		BEMAS CONST INC

		Surety bond

		4/1/2009

		 $                       10,000.00 

		



		ET1466

		Sand & Gravel

		ROCKING J R RANCH INC

		Letter of Credit

		3/31/2009

		 $                       10,000.00 

		



		ET1467

		Sand & Gravel

		KOBBE CONST

		Certificate of Deposit

		4/2/2009

		 $                          3,000.00 

		



		ET1468

		Sand

		DANS TRUCKING INC

		Check or Cash

		4/3/2009

		 $                          1,000.00 

		



		ET1469

		Sand & Gravel

		THREE CIRCLE LIVESTOCK CO LLC (THE)

		Letter of Credit

		4/16/2009

		 $                          1,000.00 

		



		ET1470

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		3/25/2013

		 $                       10,000.00 

		



		ET1471

		Sand & Gravel

		B C N CONST INC

		Certificate of Deposit

		5/29/2009

		 $                          5,000.00 

		



		ET1471

		Sand & Gravel

		B C N CONST INC

		Certificate of Deposit

		7/29/2009

		 $                          5,000.00 

		



		ET1472

		Ballast

		WILLITS CO INC

		Letter of Credit

		5/24/2011

		 $                       11,000.00 

		



		ET1473

		Sand & Gravel

		LUCKY GATE RANCH LLC

		Check or Cash

		6/26/2009

		 $                       10,000.00 

		



		ET1474

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		7/9/2009

		 $                       10,000.00 

		



		ET1475

		Scoria

		DRY CREEK TRUCKING LLC

		Certificate of Deposit

		7/16/2009

		 $                          4,000.00 

		



		ET1478

		Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC

		Check or Cash

		8/19/2009

		 $                          9,000.00 

		



		ET1479

		Gravel

		ENERGY BASIN CONST LLC

		Certificate of Deposit

		8/20/2009

		 $                       10,000.00 

		



		ET1480

		Sand & Gravel

		GRACE INC

		Surety bond

		8/27/2009

		 $                       10,000.00 

		



		ET1481

		Scoria

		T CROSS T RANCH LLC

		Letter of Credit

		10/5/2009

		 $                          9,000.00 

		



		ET1482

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/30/2010

		 $                       10,000.00 

		



		ET1483

		Gravel

		FOX, ROBERT

		Certificate of Deposit

		11/20/2009

		 $                       10,000.00 

		



		ET1484

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		12/16/2009

		 $                       10,000.00 

		



		ET1489

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		4/2/2010

		 $                          5,000.00 

		



		ET1489

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		8/17/2011

		 $                          2,000.00 

		



		ET1491

		Sand & Gravel

		MILLER EXCAVATION LLC

		Certificate of Deposit

		4/26/2010

		 $                          2,000.00 

		



		ET1493

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		5/18/2010

		 $                       10,000.00 

		



		ET1494

		Gravel

		CARROLL REALTY CO INC

		Letter of Credit

		4/6/2012

		 $                          3,000.00 

		



		ET1495

		Gravel

		CHEENEY, DERALD W

		Certificate of Deposit

		7/14/2010

		 $                       10,000.00 

		



		ET1496

		Dirt

		QUALITY LANDSCAPE & NURSERY INC

		Check or Cash

		7/22/2010

		 $                          1,000.00 

		



		ET1497

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		8/10/2010

		 $                       10,000.00 

		



		ET1498

		Sand & Gravel

		FABRIZIUS, GARY

		Certificate of Deposit

		8/11/2010

		 $                          4,000.00 

		



		ET1499

		Sand & Gravel

		CROELL REDI MIX CO

		Surety bond

		8/17/2010

		 $                       10,000.00 

		



		ET1500

		Gravel

		SIGNET STONE & SOIL LLC

		Certificate of Deposit

		8/18/2010

		 $                       10,000.00 

		



		ET1501

		Scoria

		SWARTZ, EDWARD

		Certificate of Deposit

		8/24/2010

		 $                       10,000.00 

		



		ET1502

		Gravel

		MYERS, GALEN

		Check or Cash

		8/24/2010

		 $                          1,000.00 

		



		ET1503

		Gravel

		C D S EXCAVATION LLC

		Certificate of Deposit

		9/1/2010

		 $                       10,000.00 

		



		ET1506

		Sand & Gravel

		ALEXANDER CONST CO

		Letter of Credit

		9/30/2010

		 $                       10,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		10/19/2010

		 $                          4,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		7/26/2011

		 $                          4,000.00 

		



		ET1508

		Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Certificate of Deposit

		1/24/2012

		 $                          2,000.00 

		



		ET1509

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		3/4/2013

		 $                       10,000.00 

		



		ET1510

		Gravel

		CHRISTENSEN, JOHN

		Certificate of Deposit

		1/7/2013

		 $                       10,000.00 

		



		ET1511

		Limestone

		CUNDALL, JERRY

		Certificate of Deposit

		11/24/2010

		 $                          1,000.00 

		



		ET1512

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		11/29/2010

		 $                       10,000.00 

		



		ET1513

		Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		12/6/2010

		 $                       15,400.00 

		



		ET1514

		Gravel

		MOUNTAIN CONST CO

		Surety bond

		12/27/2010

		 $                       10,000.00 

		



		ET1515

		Gravel

		ATCHISON RANCH LLC

		Certificate of Deposit

		8/12/2011

		 $                       10,000.00 

		



		ET1516

		Gravel

		SHEELEY RANCH

		Certificate of Deposit

		2/7/2011

		 $                       10,000.00 

		



		ET1517

		Gravel

		LASER AGGREGATES, DAVID L BANZHAF DBA

		Certificate of Deposit

		3/2/2011

		 $                       10,000.00 

		



		ET1518

		Gravel

		THORNOCK, JASON

		Letter of Credit

		4/7/2011

		 $                          9,500.00 

		



		ET1520

		Sand & Gravel

		HOUT FENCING OF WY INC

		Surety bond

		5/12/2011

		 $                       10,000.00 

		



		ET1521

		Sand & Gravel

		ROCK SERV INC

		Check or Cash

		5/9/2011

		 $                       10,000.00 

		



		ET1522

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/4/2013

		 $                       10,000.00 

		



		ET1523

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		5/20/2011

		 $                       10,000.00 

		



		ET1524

		Gravel

		FROST ROCK PRODUCTS CO

		Surety bond

		5/20/2011

		 $                       10,000.00 

		 $             1,022,150.00 



		ET1525

		Sand & Gravel

		NINE IRON FEEDLOT

		Letter of Credit

		5/31/2011

		 $                          5,000.00 

		



		ET1525

		Sand & Gravel

		NINE IRON FEEDLOT

		Letter of Credit

		11/8/2012

		 $                          5,000.00 

		



		ET1526

		Gravel

		READY, ROY G & AMY J

		Letter of Credit

		2/13/2013

		 $                       10,000.00 

		



		ET1527

		Sand & Gravel

		OFTEDAL CONST INC

		Surety bond

		6/6/2011

		 $                       10,000.00 

		



		ET1528

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		6/8/2011

		 $                       10,000.00 

		 $                   40,000.00 



		ET1529

		Gravel

		ED GREENWALD CONST LLC

		Letter of Credit

		6/13/2011

		 $                       10,000.00 

		



		ET1530

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		6/16/2011

		 $                       10,000.00 

		



		ET1532

		Sand & Gravel

		HIGHLAND EXCAVATION & CONST INC

		Certificate of Deposit

		6/27/2011

		 $                          2,000.00 

		



		ET1533

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		7/25/2011

		 $                       10,000.00 

		



		ET1534

		Gravel

		GOOD MINING CO LLC

		Certificate of Deposit

		7/22/2011

		 $                          5,000.00 

		



		ET1535

		Limestone

		FULLER CONST INC

		Letter of Credit

		2/25/2013

		 $                       10,000.00 

		



		ET1536

		Sand & Gravel

		BENNETT, R S CONST CO INC

		Check or Cash

		8/25/2011

		 $                          5,000.00 

		



		ET1537

		Gravel

		NORTHERN WY EQUIPMENT SALES & RENTAL

		Letter of Credit

		8/30/2011

		 $                          5,000.00 

		



		ET1538

		Sand & Gravel

		M J B EQUIPMENT LLC

		Surety bond

		8/20/2011

		 $                       10,000.00 

		



		ET1539

		Shale

		QUALITY AGG & CONST INC

		Letter of Credit

		9/8/2011

		 $                       10,000.00 

		



		ET1540

		Scoria

		GOLD STAR PRODUCTION SERV LLC

		Letter of Credit

		9/8/2011

		 $                       10,000.00 

		



		ET1541

		Gravel

		SM ENERGY CO

		Surety bond

		9/9/2011

		 $                       21,000.00 

		



		ET1542

		Sand & Gravel

		SIMS SHEEP CO LLC

		Letter of Credit

		10/10/2011

		 $                       10,000.00 

		



		ET1543

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		10/12/2011

		 $                       10,000.00 

		



		ET1544

		Gravel

		DICKAU GRADING LLC

		Letter of Credit

		11/14/2011

		 $                       10,000.00 

		



		ET1545

		Granite

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		11/16/2011

		 $                          9,900.00 

		



		ET1546

		Limestone

		PINNACLE MATERIALS LLC

		Check or Cash

		11/22/2011

		 $                       10,000.00 

		



		ET1547

		Gravel

		CAINES, PHILIP

		Surety bond

		11/28/2011

		 $                       10,000.00 

		



		ET1548

		Sand & Gravel

		LEE SAND & GRAVEL INC

		Certificate of Deposit

		1/3/2012

		 $                       10,000.00 

		



		ET1549

		Sand

		BEMAS CONST INC

		Surety bond

		1/9/2012

		 $                       10,000.00 

		



		ET1550

		Sand & Gravel

		C & B SAND & GRAVEL INC

		Letter of Credit

		2/7/2012

		 $                          5,000.00 

		



		ET1551

		Dolomite

		CROELL REDI MIX INC

		Surety bond

		2/24/2012

		 $                       10,000.00 

		



		ET1552

		Sand & Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1553

		Sand & Gravel

		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1554

		Ballast

		NEW SUNRISE LLC

		Check or Cash

		3/2/2012

		 $                       10,000.00 

		



		ET1555

		Limestone

		WESTERN SUNSET LLC

		Letter of Credit

		3/15/2012

		 $                          3,500.00 

		



		ET1556

		Scoria

		WESTERN SUNSET LLC

		Letter of Credit

		3/15/2012

		 $                          3,000.00 

		



		ET1556

		Scoria

		WESTERN SUNSET LLC

		Letter of Credit

		3/13/2012

		 $                          4,000.00 

		



		ET1557

		Sand & Gravel

		DIETZLER CONST CORP

		Surety bond

		4/24/2012

		 $                       10,000.00 

		



		ET1558

		Sand & Gravel

		PINE BLUFFS GRAVEL & EXCAVATING INC

		Surety bond

		5/22/2012

		 $                       10,000.00 

		



		ET1559

		Gravel

		M K SAND & GRAVEL LLC

		Letter of Credit

		4/10/2013

		 $                       10,000.00 

		



		ET1560

		Decorative Stone/Rock

		NOBLE CONST INC

		Letter of Credit

		6/1/2012

		 $                          2,000.00 

		



		ET1562

		Sand & Gravel

		CROELL REDI-MIX INC

		Surety bond

		7/16/2012

		 $                       10,000.00 

		



		ET1563

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		7/17/2012

		 $                       10,000.00 

		



		ET1564

		Gravel

		SMITH, STEPHEN C & SMITH, AUDREY

		Certificate of Deposit

		8/15/2012

		 $                          4,000.00 

		



		ET1565

		Limestone

		WEEDEN CONST LLC

		Surety bond

		9/21/2012

		 $                       10,000.00 

		



		ET1566

		Feldspar

		STRID MARBLE & GRANITE CO

		Certificate of Deposit

		1/10/2013

		 $                          5,719.12 

		



		ET1567

		Gravel

		SAMSON RESOURCES CO

		Surety bond

		2/7/2013

		 $                          9,950.00 

		



		ET1568

		Gravel

		PALLESEN CONST INC

		Surety bond

		11/19/2012

		 $                       10,000.00 

		



		ET1569

		Sand & Gravel

		FULLER CONST INC

		Letter of Credit

		12/3/2012

		 $                       10,000.00 

		



		ET1570

		Sand & Gravel

		PITT, TERRY R. CONST INC

		Certificate of Deposit

		12/21/2012

		 $                       10,000.00 

		



		ET1572

		Scoria

		STONE YARD LLC (THE)

		Letter of Credit

		3/14/2013

		 $                          3,000.00 

		



		LE0153

		Uranium

		NUCLEAR MINERALS EXPL

		Certificate of Deposit

		9/8/1983

		 $                          1,000.00 

		



		LE0170

		Gold

		ATLANTIC CITY CONSOLIDATED MINES

		Check or Cash

		8/27/1986

		 $                             100.00 

		



		LE0176

		Gold

		JOHNSON, BILL & SHARON

		Certificate of Deposit

		5/6/1993

		 $                          2,000.00 

		



		LE0178

		Gold

		GILLIAM, SALLY K

		Certificate of Deposit

		5/29/1997

		 $                             500.00 

		



		LE0208

		Gold

		GEIBLE, DAVID F

		Certificate of Deposit

		7/22/1991

		 $                          1,000.00 

		



		LE0214

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		8/26/1993

		 $                             500.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		5/26/1998

		 $                          1,000.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		7/1/1996

		 $                             500.00 

		



		LE0225

		Gold

		FREITAG, DAVID C

		Certificate of Deposit

		9/12/2007

		 $                          4,000.00 

		



		LE0226

		Gold

		REED, CLOYD L

		Certificate of Deposit

		1/4/2012

		 $                          3,500.00 

		



		LE0227

		Gold

		PFAFF, CARL E

		Certificate of Deposit

		3/3/1997

		 $                             500.00 

		



		LE0228

		Gold

		ARLAND, RONALD J

		Certificate of Deposit

		3/25/1997

		 $                             500.00 

		



		LE0228

		Gold

		ARLAND, RONALD J

		Certificate of Deposit

		9/5/2007

		 $                             500.00 

		



		LE0249

		Titanium

		MOSSER MINING & MINERALS LLC

		Certificate of Deposit

		10/24/2001

		 $                          3,173.00 

		



		LE0256

		Gold

		WYOMING PROSPECTORS ASSN

		Certificate of Deposit

		9/29/2008

		 $                          3,000.00 

		



		LE0258

		Feldspar

		MINERAL TECHNOLOGY CORP

		Certificate of Deposit

		11/14/2003

		 $                          5,000.00 

		



		LE0261

		Gold

		WELLS, CLAYTON A

		Check or Cash

		8/4/2004

		 $                          1,500.00 

		



		LE0261

		Gold

		WELLS, CLAYTON A

		Check or Cash

		7/7/2010

		 $                             500.00 

		



		LE0268

		Gold

		RARE ELEMENT RESOURCES INC

		Surety bond

		8/28/2012

		 $                     430,000.00 

		



		LE0269

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		1/17/2007

		 $                       13,560.00 

		



		LE0271

		Gold

		BRONCO CREEK EXPLORATION INC

		Certificate of Deposit

		7/2/2007

		 $                       10,000.00 

		



		LE0271

		Gold

		BRONCO CREEK EXPLORATION INC

		Certificate of Deposit

		10/20/2009

		 $                       25,000.00 

		



		LE0273

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		8/22/2007

		 $                       10,000.00 

		



		LE0279

		Gold

		ANDERSON, CARL

		Certificate of Deposit

		10/29/2007

		 $                          2,000.00 

		



		LE0279

		Gold

		ANDERSON, CARL

		Certificate of Deposit

		11/8/2012

		 $                             600.00 

		



		LE0280

		Uranium

		EUCON CORP

		Surety bond

		11/28/2007

		 $                          4,600.00 

		



		LE0288

		Copper

		LANG, RALPH & ROD

		Check or Cash

		5/1/2009

		 $                          1,000.00 

		



		LE0289

		Gold

		EVOLVING GOLD CORP

		Check or Cash

		5/26/2009

		 $                     150,000.00 

		



		LE0289

		Gold

		EVOLVING GOLD CORP

		Check or Cash

		11/5/2012

		 $                     136,000.00 

		



		LE0290

		Gold

		ALLRED, PAUL

		Certificate of Deposit

		6/15/2009

		 $                          5,000.00 

		



		LE0292

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		4/28/2010

		 $                          2,500.00 

		



		LE0294

		Gold

		BELVEAL, PHIL & AMY

		Certificate of Deposit

		6/7/2011

		 $                          2,500.00 

		



		LE0295

		Gold

		JONES, ROBERT

		Certificate of Deposit

		6/8/2011

		 $                          1,500.00 

		



		LE0295

		Gold

		JONES, ROBERT

		Certificate of Deposit

		6/22/2012

		 $                             200.00 

		



		LE0296

		Stone

		STONE WHOLESALE INC

		Check or Cash

		3/19/2012

		 $                          2,400.00 

		



		LE0297

		Gold

		R C MINERAL & ROCK LLC

		Check or Cash

		7/3/2012

		 $                          1,500.00 

		



		LE0298

		Gold

		MOSES, R JOHN

		Check or Cash

		7/13/2012

		 $                          5,300.00 

		



		LE0299

		Gravel

		BASIC ENERGY SERV LP

		Surety bond

		11/16/2012

		 $                             400.00 

		



		PT0211

		Coal

		SPRING GULCH COAL CO

		Treasury Bond

		6/4/1999

		 $                     336,300.00 

		



		PT0213

		Coal

		BIG HORN COAL CO

		Surety bond

		11/17/2011

		 $                  1,156,000.00 

		



		PT0214

		Coal

		ALPHA COAL WEST INC

		Self Bond

		3/31/2010

		 $             150,959,000.00 

		



		PT0215

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		10/21/1998

		 $                     106,550.00 

		



		PT0218

		Uranium

		EXXON MOBIL CORP

		Self Bond

		9/18/1991

		 $                  2,000,000.00 

		



		PT0221

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                       98,800.00 

		



		PT0228

		Sand & Gravel

		SHERIDAN, COUNTY OF

		Certificate of Deposit

		3/10/1988

		 $                          1,000.00 

		



		PT0228

		Sand & Gravel

		SHERIDAN, COUNTY OF

		Certificate of Deposit

		7/2/2010

		 $                       20,000.00 

		



		PT0231

		Iron

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		1/22/2010

		 $                       10,000.00 

		



		PT0231

		Iron

		HIGH COUNTRY CONST INC

		Check or Cash

		7/22/1999

		 $                     300,000.00 

		



		PT0232

		Coal

		WYODAK RESOURCES DEVELOPMENT CORP

		Surety bond

		8/2/2012

		 $               45,376,000.00 

		



		PT0233

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		8/20/2012

		 $             298,550,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Letter of Credit

		3/26/2007

		 $                     417,822.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               50,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $                  5,365,600.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               60,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               24,391,400.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               20,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		3/23/2010

		 $               40,183,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		8/4/2011

		 $               20,000,000.00 

		



		PT0237

		Coal

		CORDERO MINING LLC

		Surety bond

		8/15/2012

		 $                     493,000.00 

		



		PT0240

		Coal

		PEABODY CABALLO MINING LLC

		Check or Cash

		5/26/2005

		 $                             200.00 

		



		PT0240

		Coal

		PEABODY CABALLO MINING LLC

		Self Bond

		8/5/2011

		 $               68,704,000.00 

		



		PT0242

		Dolomite

		MARTIN MARIETTA MATERIALS INC

		Surety bond

		7/29/2009

		 $                  1,373,300.00 

		



		PT0244

		Granite

		MARTIN MARIETTA MATERIALS INC

		Surety bond

		10/19/2011

		 $               12,955,000.00 

		



		PT0245

		Gypsum

		GEORGIA PACIFIC GYPSUM LLC

		Surety bond

		3/16/1993

		 $                     414,118.00 

		



		PT0245

		Gypsum

		GEORGIA PACIFIC GYPSUM LLC

		Surety bond

		1/16/2008

		 $                  1,839,048.00 

		



		PT0246

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		1/16/2001

		 $                  2,683,000.00 

		



		PT0246

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Self Bond

		11/30/2009

		 $               10,500,000.00 

		



		PT0248

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     250,000.00 

		



		PT0248

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/12/1995

		 $                  5,697,000.00 

		



		PT0257

		Trona

		O C I WY LP

		Self Bond

		11/24/2003

		 $               21,331,000.00 

		



		PT0260

		Sand & Gravel

		PLATTE, COUNTY OF

		Surety bond

		6/23/1986

		 $                          1,000.00 

		



		PT0261

		Sand & Gravel

		CONVERSE, COUNTY OF

		Letter of Credit

		6/25/2009

		 $                          1,000.00 

		



		PT0264

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Check or Cash

		11/8/2007

		 $                          8,400.00 

		



		PT0264

		Coal

		ROCKY MOUNTAIN COAL CO LLC

		Self Bond

		9/12/2008

		 $                  2,410,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Letter of Credit

		1/25/2000

		 $                  1,000,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Self Bond

		4/13/2010

		 $               10,500,000.00 

		



		PT0267

		Bentonite

		BENTONITE PERFORMANCE MINERALS LLC

		Surety bond

		10/4/2012

		 $                     100,000.00 

		



		PT0268

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     460,000.00 

		



		PT0268

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/9/1995

		 $                     120,000.00 

		



		PT0278

		Bentonite

		M I LLC

		Self Bond

		11/30/2009

		 $                     500,000.00 

		



		PT0278

		Bentonite

		M I LLC

		Surety bond

		6/17/2003

		 $                  8,570,000.00 

		



		PT0281

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     290,800.00 

		



		PT0281

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		6/10/1994

		 $                  3,688,700.00 

		



		PT0284

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		9/12/2008

		 $                       60,200.00 

		



		PT0289

		Sand & Gravel

		LARAMIE, COUNTY OF

		Certificate of Deposit

		2/9/1993

		 $                          1,000.00 

		



		PT0291

		Coal

		GLENROCK COAL CO

		Self Bond

		12/23/1988

		 $                  1,646,000.00 

		



		PT0292

		Stone

		SUGARLAND PARTNERS LLC

		Letter of Credit

		2/15/2012

		 $                     100,000.00 

		



		PT0294

		Sand & Gravel

		WILLITS, COLLEEN & SIMON, CYNTHIA

		Surety bond

		11/10/1999

		 $                       94,900.00 

		



		PT0295

		Sand & Gravel

		SIMON CONTRACTORS

		Surety bond

		2/10/1997

		 $                     720,100.00 

		



		PT0297

		Gypsum

		MOUNTAIN CEMENT CO

		Surety bond

		2/23/2000

		 $                       30,000.00 

		



		PT0298

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		3/22/2000

		 $                     640,000.00 

		



		PT0299

		Sand & Gravel

		MOUNTAIN CEMENT CO

		Surety bond

		3/22/2000

		 $                       43,300.00 

		



		PT0300

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		2/23/2000

		 $                     575,000.00 

		



		PT0305

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                       66,900.00 

		



		PT0313

		Sand & Gravel

		BUFFALO, CITY OF

		Surety bond

		6/19/1973

		 $                          1,000.00 

		



		PT0314

		Scoria

		TONGUE RIVER STONE INC

		Check or Cash

		12/30/2009

		 $                          2,000.00 

		



		PT0314

		Scoria

		TONGUE RIVER STONE INC

		Letter of Credit

		11/1/2005

		 $                     130,000.00 

		



		PT0317

		Sand & Gravel

		UNION PACIFIC RAILROAD CO

		Surety bond

		8/26/1993

		 $                     120,000.00 

		



		PT0318

		Sand & Gravel

		GOSHEN, COUNTY OF

		Surety bond

		12/23/1986

		 $                          1,000.00 

		



		PT0320

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     128,100.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		7/16/1999

		 $                     400,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		7/23/1996

		 $                     500,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		12/23/1997

		 $                     330,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		4/10/2002

		 $                     705,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		12/9/2002

		 $                     550,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/1/2006

		 $                     100,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		5/20/2008

		 $                     500,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		9/17/2008

		 $                     150,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		5/20/2009

		 $                     275,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Letter of Credit

		10/7/2011

		 $                     565,000.00 

		



		PT0321

		Bentonite

		WYO-BEN INC

		Self Bond

		4/13/2010

		 $                     300,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Letter of Credit

		7/23/2004

		 $                     225,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                       50,000.00 

		



		PT0322

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  4,150,000.00 

		



		PT0330

		Sand & Gravel

		NATRONA, COUNTY OF

		Surety bond

		4/17/1986

		 $                          1,000.00 

		



		PT0331

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $               16,185,500.00 

		



		PT0334

		Coal

		ENERGY DEVELOPMENT CO

		Self Bond

		9/19/2012

		 $                  2,800,000.00 

		



		PT0334

		Coal

		ENERGY DEVELOPMENT CO

		Surety bond

		1/15/2010

		 $                     496,000.00 

		



		PT0335

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $               44,886,000.00 

		



		PT0338

		Coal

		BRIDGER COAL CO

		Self Bond

		6/15/1993

		 $             147,350,333.33 

		



		PT0338

		Coal

		BRIDGER COAL CO

		Self Bond

		6/15/1993

		 $               73,675,166.67 

		



		PT0339

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                     390,000.00 

		



		PT0339

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/9/1995

		 $                     735,356.00 

		



		PT0345

		Uranium

		PATHFINDER MINES CORP

		Letter of Credit

		8/4/2009

		 $                  8,688,500.00 

		



		PT0347

		Feldspar

		PACER CORP

		Certificate of Deposit

		12/18/2012

		 $                       12,000.00 

		



		PT0348

		Sand & Gravel

		CAMPBELL, COUNTY OF

		Surety bond

		10/26/1971

		 $                          1,000.00 

		



		PT0349

		Uranium

		UMETCO MINERALS CORP

		Surety bond

		6/21/1994

		 $                  5,539,000.00 

		



		PT0356

		Uranium

		PATHFINDER MINES CORP

		Letter of Credit

		8/4/2009

		 $                  1,337,500.00 

		



		PT0358

		Gypsum

		CERTAIN TEED GYPSUM & CEILING MANUF INC

		Surety bond

		8/10/2001

		 $                     257,400.00 

		



		PT0360

		Limestone

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                     185,000.00 

		



		PT0361

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		3/5/1998

		 $                       46,992.00 

		



		PT0376

		Coal

		ROSEBUD COAL SALES CO

		Surety bond

		11/18/2011

		 $                       10,000.00 

		



		PT0377

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $                  9,118,500.00 

		



		PT0378

		Coal

		ARCH OF WY LLC

		Surety bond

		11/19/2012

		 $                  4,926,600.00 

		



		PT0379

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		2/10/2012

		 $               75,985,000.00 

		



		PT0379

		Coal

		WESTMORELAND KEMMERER INC

		Surety bond

		7/9/2012

		 $                  7,916,000.00 

		



		PT0381

		Uranium

		ENERGY FUELS WY INC

		Check or Cash

		9/21/2012

		 $                  1,754,687.24 

		



		PT0391

		Limestone

		FOX CREEK QUARRY LLC

		Certificate of Deposit

		5/19/2004

		 $                       10,000.00 

		



		PT0407

		Coal

		YOUNGS CREEK MINING CO LLC

		Surety bond

		5/10/2011

		 $                     633,000.00 

		 $     1,290,451,975.36 



		PT0428

		Coal

		ALPHA COAL WEST INC

		Self Bond

		3/31/2010

		 $             196,939,000.00 

		



		PT0433

		Coal

		PEABODY CABALLO MINING LLC

		Self Bond

		8/4/2011

		 $             204,596,000.00 

		 $        401,535,000.00 



		PT0438

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/24/1997

		 $                     126,000.00 

		



		PT0444

		Sand & Gravel

		CARBON COUNTY ROAD & BRIDGE, DEPT

		Certificate of Deposit

		7/18/1990

		 $                          1,000.00 

		



		PT0451

		Uranium

		KENNECOTT URANIUM CO

		Surety bond

		9/13/2011

		 $                  8,630,000.00 

		



		PT0454

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $               26,880,000.00 

		



		PT0464

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Self Bond

		4/4/2002

		 $               21,000,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $               65,483,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                  5,483,000.00 

		



		PT0467

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $               30,000,000.00 

		



		PT0476

		Sand & Gravel

		JOHNSON, COUNTY OF

		Certificate of Deposit

		4/11/2008

		 $                          1,000.00 

		



		PT0477

		Coal

		SHOSHONE COAL CORP

		Self Bond

		3/26/2010

		 $                  5,375,900.00 

		



		PT0478

		Uranium

		URANIUM ONE USA INC

		Letter of Credit

		1/25/2010

		 $               21,075,000.00 

		



		PT0481

		Uranium

		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)

		Surety bond

		9/13/2011

		 $                  1,041,000.00 

		



		PT0483

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		9/19/2012

		 $               55,379,000.00 

		



		PT0486

		Coal

		GREEN BRIDGE HOLDINGS INC

		Money Market Certificate

		5/4/2011

		 $                  5,333,822.00 

		



		PT0486

		Coal

		GREEN BRIDGE HOLDINGS INC

		Surety bond

		6/15/1999

		 $                     178,835.00 

		



		PT0489

		Uranium

		COTTER CORP

		Surety bond

		9/2/2004

		 $                       20,150.00 

		



		PT0495

		Trona

		SOLVAY SODA ASH JOINT VENTURE

		Self Bond

		3/23/2007

		 $               21,521,000.00 

		



		PT0497

		Coal

		CHEVRON MINING INC

		Self Bond

		7/21/1999

		 $                       10,000.00 

		



		PT0500

		Coal

		BUCKSKIN MINING CO

		Surety bond

		9/22/2005

		 $               95,853,000.00 

		



		PT0516

		Sand & Gravel

		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP

		Surety bond

		12/4/2000

		 $                          6,000.00 

		



		PT0520

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		11/18/2011

		 $                  6,518,000.00 

		



		PT0520

		Coal

		BLACK BUTTE COAL CO

		Surety bond

		6/4/2012

		 $                  6,518,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               20,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               40,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               50,000,000.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		3/23/2010

		 $               23,316,600.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		10/6/2011

		 $               17,655,700.00 

		



		PT0525

		Coal

		ANTELOPE COAL LLC

		Surety bond

		9/28/2012

		 $               10,000,000.00 

		



		PT0533

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		6/20/1994

		 $                       24,854.00 

		



		PT0541

		Sand & Gravel

		DYNASTY DEVELOPMENT MANAGEMENT LLC

		Certificate of Deposit

		5/11/1998

		 $                       11,700.00 

		



		PT0554

		Trona

		F M C WY CORP

		Self Bond

		4/26/2013

		 $                     878,400.00 

		



		PT0559

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		4/19/1999

		 $                     132,500.00 

		



		PT0569

		Coal

		PEABODY POWDER RIVER MINING LLC

		Self Bond

		8/4/2011

		 $             335,094,000.00 

		



		PT0574

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     196,000.00 

		



		PT0585

		Leonardite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/24/1994

		 $                     622,400.00 

		



		PT0599

		Coal

		WESTERN FUELS WY INC

		Self Bond

		11/7/2006

		 $               17,500,000.00 

		



		PT0603

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/5/2009

		 $               71,721,300.00 

		



		PT0603

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		3/2/2010

		 $               37,703,900.00 

		



		PT0605

		Gypsum

		MOUNTAIN CEMENT CO

		Surety bond

		10/27/2000

		 $                     533,240.00 

		



		PT0606

		Sand & Gravel

		SULENTA LLC

		Surety bond

		4/26/2010

		 $                       20,000.00 

		



		PT0610

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		5/25/1999

		 $                     143,700.00 

		



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Letter of Credit

		7/23/2004

		 $                     225,000.00 

		



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                       50,000.00 

		 



		PT0620

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  4,000,000.00 

		



		PT0621

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		6/25/1998

		 $                     273,000.00 

		



		PT0621

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                     645,000.00 

		



		PT0622

		Bentonite

		AMERICAN COLLOID CO

		Self Bond

		4/13/2010

		 $                     300,000.00 

		



		PT0622

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/18/2009

		 $                  3,200,000.00 

		



		PT0631

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		11/29/2001

		 $                     192,000.00 

		



		PT0632

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		11/29/2001

		 $                  4,802,100.00 

		



		PT0632

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/13/2011

		 $               10,312,400.00 

		



		PT0633

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		12/15/2011

		 $             149,670,000.00 

		



		PT0648

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		2/29/2000

		 $                     375,800.00 

		



		PT0652

		Sand & Gravel

		LEWIS & LEWIS INC

		Surety bond

		12/8/2006

		 $                     636,000.00 

		



		PT0655

		Trona

		F M C WY CORP

		Surety bond

		1/13/2009

		 $                       10,000.00 

		



		PT0658

		Limestone

		MOUNTAIN CEMENT CO

		Surety bond

		5/18/2001

		 $                     500,000.00 

		



		PT0660

		Uranium

		GREEN MOUNTAIN MINING VENTURE

		Surety bond

		8/22/2012

		 $                       14,625.00 

		



		PT0661

		Bentonite

		SCHLOSSER, J D

		Letter of Credit

		8/27/1996

		 $                       50,000.00 

		



		PT0666

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		1/12/2004

		 $                     151,500.00 

		



		PT0676

		Coal

		THUNDER BASIN COAL CO LLC

		Self Bond

		9/19/2012

		 $                       88,000.00 

		



		PT0682

		Quartzite

		UMETCO MINERALS CORP

		Surety bond

		11/4/2002

		 $                     386,000.00 

		



		PT0684

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		7/3/2000

		 $                     185,300.00 

		



		PT0685

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		5/2/2001

		 $                     246,000.00 

		



		PT0687

		Uranium

		CAMECO RESOURCES (POWER RESOURCES INC DBA)

		Letter of Credit

		8/7/2001

		 $                  3,473,800.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2002

		 $                          1,000.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2003

		 $                          4,600.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		3/31/2003

		 $                       10,000.00 

		



		PT0698

		Sand & Gravel

		B & B AGGREGATES

		Certificate of Deposit

		11/8/2007

		 $                          4,700.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		1/18/2007

		 $                       37,000.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		1/18/2007

		 $                       29,000.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		5/28/2008

		 $                       18,709.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		7/9/2009

		 $                          6,900.00 

		



		PT0700

		Sand & Gravel

		M & N EQUIPMENT LLC

		Certificate of Deposit

		7/27/2009

		 $                       17,928.00 

		



		PT0710

		Sand & Gravel

		POWDER RIVER SAND & GRAVEL LLC

		Surety bond

		4/15/2011

		 $                     135,000.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		8/7/2006

		 $                       84,105.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/10/2013

		 $                       10,100.00 

		



		PT0714

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/10/2013

		 $                       87,500.00 

		



		PT0720

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Letter of Credit

		3/28/2005

		 $                       19,200.00 

		



		PT0720

		Sand & Gravel

		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)

		Letter of Credit

		10/9/2012

		 $                       23,000.00 

		



		PT0723

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		8/4/2006

		 $                       62,200.00 

		



		PT0723

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Surety bond

		9/22/2005

		 $                       19,100.00 

		



		PT0727

		Gypsum

		MONOLITH MINERALS LLC

		Check or Cash

		3/22/2012

		 $                       36,207.35 

		



		PT0727

		Gypsum

		MONOLITH MINERALS LLC

		Surety bond

		4/30/2007

		 $                       32,992.65 

		



		PT0728

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		9/7/2005

		 $                       20,000.00 

		



		PT0728

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		6/2/2008

		 $                       11,000.00 

		



		PT0730

		Coal

		ARCH OF WY LLC

		Self Bond

		9/19/2012

		 $                  3,555,800.00 

		



		PT0732

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		3/15/2006

		 $                          8,100.00 

		



		PT0732

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		5/27/2011

		 $                       23,800.00 

		



		PT0733

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		6/26/2006

		 $                       49,000.00 

		



		PT0739

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		10/9/2006

		 $                     247,600.00 

		



		PT0742

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       16,100.00 

		



		PT0744

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2011

		 $                     245,300.00 

		



		PT0745

		Bentonite

		BLACK HILLS BENTONITE LLC

		Joint Custody Receipt

		4/20/2012

		 $                       88,000.00 

		



		PT0745

		Bentonite

		BLACK HILLS BENTONITE LLC

		Self Bond

		3/26/2007

		 $                     866,500.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		8/2/2007

		 $                       19,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		2/29/2008

		 $                       34,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		2/5/2010

		 $                       34,000.00 

		



		PT0748

		Sand & Gravel

		GREEN RIVER ROCK INC

		Certificate of Deposit

		12/23/2011

		 $                       43,000.00 

		



		PT0752

		Sand & Gravel

		FLYING Z ENTERPRISES LLC

		Letter of Credit

		2/25/2011

		 $                       60,000.00 

		



		PT0754

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		4/3/2013

		 $                       21,000.00 

		



		PT0756

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		4/28/2008

		 $                     169,400.00 

		



		PT0758

		Sand & Gravel

		CANYON CONCRETE SAND & GRAVEL LTD LLC

		Letter of Credit

		10/29/2008

		 $                       76,038.00 

		



		PT0764

		Coal

		PEABODY SCHOOL CREEK MINING LLC

		Self Bond

		8/4/2011

		 $               55,936,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/17/2009

		 $                       10,739.09 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		7/17/2009

		 $                       24,260.91 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		10/11/2010

		 $                          5,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		1/13/2012

		 $                          2,000.00 

		



		PT0765

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		1/9/2013

		 $                       30,000.00 

		



		PT0766

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		8/19/2009

		 $                       46,100.00 

		



		PT0767

		Sand & Gravel

		2 M CONST INC

		Surety bond

		11/4/2009

		 $                       28,900.00 

		



		PT0772

		Limestone

		CROELL REDI MIX INC

		Surety bond

		3/31/2010

		 $                     264,100.00 

		



		PT0775

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		12/29/2011

		 $                     268,000.00 

		



		PT0776

		Sand & Gravel

		MCMURRY READY MIX CO

		Surety bond

		7/2/2010

		 $                     436,000.00 

		



		PT0777

		Uranium

		URANIUM ONE AMERICAS INC

		Letter of Credit

		12/22/2010

		 $                  3,057,000.00 

		



		PT0778

		Uranium

		URANERZ ENERGY CORP

		Surety bond

		12/29/2010

		 $                  6,800,000.00 

		



		PT0780

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		4/28/2011

		 $                       48,800.00 

		



		PT0782

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		6/17/2011

		 $                       36,000.00 

		



		PT0786

		Coal

		HAYSTACK COAL CO

		Surety bond

		8/30/2011

		 $               11,359,900.00 

		



		PT0788

		Uranium

		LOST CREEK ISR LLC

		Surety bond

		5/18/2012

		 $                  8,599,000.00 

		



		PT0790

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		3/23/2012

		 $                     401,700.00 

		



		PT0792

		Bentonite

		ROCK SPRINGS MINERAL PROCESSING

		Certificate of Deposit

		3/30/2012

		 $                       47,500.00 

		



		PT0795

		Bentonite

		AMERICAN COLLOID CO

		Surety bond

		8/9/2012

		 $                     200,000.00 

		



		PT0797

		Sand & Gravel

		WYOMING CONST MATERIALS LLC

		Certificate of Deposit

		8/21/2012

		 $                     185,000.00 

		



		PT0798

		Gravel

		CROELL REDI MIX INC

		Surety bond

		9/14/2012

		 $                       41,100.00 

		



		PT0799

		Sand & Gravel

		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW)

		Certificate of Deposit

		9/18/2012

		 $                       27,000.00 

		



		PT0801

		Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		10/23/2012

		 $                       95,000.00 

		



		PT0802

		Uranium

		STRATA ENERGY INC

		CDARS

		11/16/2012

		 $                  1,456,000.00 

		



		PT0803

		Gravel

		BIG HORN REDI MIX INC

		Surety bond

		12/19/2012

		 $                     130,300.00 

		



		RD0001

		Coal

		U S DEPT OF ENERGY

		Surety bond

		3/31/2003

		 $                     176,100.00 

		



		RD0010

		Uranium

		URANIUM RESOURCES & DEVELOPMENT CO

		Surety bond

		10/9/1981

		 $                       50,000.00 

		



		RD0012

		Trona

		TATA CHEMICALS (SODA ASH) PARTNERS

		Surety bond

		10/28/1993

		 $                     250,000.00 

		



		RD0017

		Coal

		CARBON COUNTY UCG INC

		Surety bond

		12/20/1994

		 $                  2,419,600.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		5/8/2003

		 $                          1,500.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		5/8/2003

		 $                          6,300.00 

		



		SP0229

		Sand & Gravel

		SHRIVER, ERMA & GARY L, JTWRS

		Certificate of Deposit

		7/10/2008

		 $                       21,200.00 

		



		SP0277

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		12/21/1999

		 $                       18,400.00 

		



		SP0279

		Jade

		PRAIRIE GEMS

		Check or Cash

		9/24/1971

		 $                          1,000.00 

		



		SP0288

		Sand & Gravel

		GOSHEN IRRIGATION DIST

		Certificate of Deposit

		4/26/2010

		 $                          6,500.00 

		



		SP0288

		Sand & Gravel

		GOSHEN IRRIGATION DIST

		Surety bond

		3/30/1987

		 $                          2,000.00 

		



		SP0306

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		10/13/2008

		 $                       53,100.00 

		



		SP0310

		Feldspar

		GUSTIN, MELVIN

		Certificate of Deposit

		5/25/1973

		 $                             200.00 

		



		SP0325

		Sand & Gravel

		PARK, COUNTY OF

		Surety bond

		5/8/1980

		 $                          2,400.00 

		



		SP0328

		Sand & Gravel

		MORANDIN, JOHN & SON

		Surety bond

		10/15/1970

		 $                          1,000.00 

		



		SP0333

		Sand & Gravel

		GREYBULL VALLEY IRRIGATION DIST

		Certificate of Deposit

		10/11/1993

		 $                             750.00 

		



		SP0355

		Sand & Gravel

		VISTA REAL ESTATE HOLDINGS LLC

		Check or Cash

		8/2/2012

		 $                             700.00 

		



		SP0405

		Sand & Gravel

		NICHOLLS & LEWIS INC

		Surety bond

		5/6/1993

		 $                       15,000.00 

		



		SP0405

		Sand & Gravel

		NICHOLLS & LEWIS INC

		Surety bond

		5/22/2002

		 $                          5,000.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          4,300.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		5/2/2002

		 $                          4,660.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		1/11/2006

		 $                          4,140.00 

		



		SP0426

		Sand & Gravel

		GARBER AGRI BUSINESS INC

		Certificate of Deposit

		12/29/2010

		 $                       24,900.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		10/3/1986

		 $                          3,600.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		3/28/2002

		 $                          1,500.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		8/18/2005

		 $                          2,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		7/31/1998

		 $                          3,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		5/25/2006

		 $                       10,000.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		10/29/2010

		 $                          8,700.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		1/12/2011

		 $                       11,100.00 

		



		SP0452

		Scoria

		SIERRA CONST CO INC

		Certificate of Deposit

		12/18/2012

		 $                          5,100.00 

		



		SP0455

		Sand & Gravel

		SWEETWATER, COUNTY OF

		Check or Cash

		6/7/1977

		 $                          1,000.00 

		



		SP0456

		Sand & Gravel

		WYO-BEN INC

		Letter of Credit

		6/8/2009

		 $                          5,600.00 

		



		SP0459

		Sand & Gravel

		SUBLETTE, COUNTY OF

		Check or Cash

		8/2/1977

		 $                          1,000.00 

		



		SP0460

		Stone

		WYO-BEN INC

		Letter of Credit

		6/8/2009

		 $                          2,400.00 

		



		SP0466

		Gold

		FOUR SQUARE MINING INC

		Surety bond

		8/17/1988

		 $                          7,638.00 

		



		SP0475

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		1/10/2005

		 $                       33,600.00 

		



		SP0482

		Sand & Gravel

		LINCOLN, COUNTY OF

		Certificate of Deposit

		1/12/1979

		 $                          1,000.00 

		



		SP0503

		Stone

		WESTERN AGGREGATES

		Check or Cash

		3/30/1989

		 $                          1,800.00 

		



		SP0506

		Jade

		SNOOK, JOHN F

		Certificate of Deposit

		4/19/2007

		 $                          1,000.00 

		



		SP0507

		Clay

		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)

		Surety bond

		11/25/1998

		 $                       37,500.00 

		



		SP0509

		Clay

		INTERPACE HOLDINGS LLC

		Surety bond

		7/21/2010

		 $                     184,000.00 

		



		SP0512

		Sand & Gravel

		CROOK, COUNTY OF

		Surety bond

		6/25/1987

		 $                          1,000.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		6/2/1998

		 $                          7,600.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		10/23/1990

		 $                       12,400.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		11/17/1987

		 $                       10,000.00 

		



		SP0526

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		8/12/2009

		 $                       20,500.00 

		



		SP0545

		Gold

		J W K & T MINING

		Certificate of Deposit

		8/3/1982

		 $                          1,000.00 

		



		SP0546

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		9/6/2007

		 $                     123,000.00 

		



		SP0547

		Sand & Gravel

		71 CONST

		Surety bond

		10/28/2003

		 $                     261,200.00 

		



		SP0549

		Sand & Gravel

		WESTON, COUNTY OF

		Certificate of Deposit

		6/12/1984

		 $                          1,000.00 

		



		SP0551

		Stone

		BALD BUTTE QUARRY LP

		Surety bond

		12/19/2001

		 $                     193,874.00 

		



		SP0565

		Sand & Gravel

		BASIN ELECTRIC POWER COOP

		Surety bond

		6/10/1991

		 $                       92,000.00 

		



		SP0566

		Zeolite

		NEW MEXICO RESOURCES LLC

		Certificate of Deposit

		3/29/2004

		 $                       17,402.99 

		



		SP0566

		Zeolite

		NEW MEXICO RESOURCES LLC

		Check or Cash

		12/9/2010

		 $                          7,600.00 

		



		SP0567

		Limestone

		LIEN, PETE & SONS INC

		Letter of Credit

		12/16/2911

		 $                       34,000.00 

		



		SP0571

		Sand & Gravel

		MCGINNIS, WILLIAM J III

		Certificate of Deposit

		10/15/1984

		 $                          7,150.00 

		



		SP0575

		Sand & Gravel

		GRAVEL WORKS INC

		Surety bond

		11/12/2008

		 $                       30,000.00 

		



		SP0576

		Sand & Gravel

		KNIFE RIVER (JTL GROUP INC DBA)

		Surety bond

		2/13/2008

		 $                     598,225.00 

		



		SP0577

		Sand & Gravel

		FREMONT, COUNTY OF (COMMISSIONERS)

		Certificate of Deposit

		10/4/1985

		 $                          1,000.00 

		



		SP0580

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		2/20/2009

		 $                       96,700.00 

		



		SP0582

		Sand & Gravel

		HOT SPRINGS, COUNTY OF

		Letter of Credit

		5/9/1990

		 $                          1,000.00 

		



		SP0584

		Sand & Gravel

		WASHAKIE, COUNTY OF

		Certificate of Deposit

		2/24/1986

		 $                          1,000.00 

		



		SP0586

		Sand & Gravel

		GORGE ROCK PRODUCTS INC

		Surety bond

		1/7/2005

		 $                       82,000.00 

		



		SP0588

		Sand & Gravel

		UINTA, COUNTY OF

		Certificate of Deposit

		11/4/1987

		 $                          1,000.00 

		



		SP0590

		Sand & Gravel

		BIG HORN, COUNTY OF

		Certificate of Deposit

		6/30/1986

		 $                          1,000.00 

		



		SP0592

		Ballast

		TETON, COUNTY OF

		Certificate of Deposit

		11/20/1986

		 $                          1,000.00 

		



		SP0598

		Sand & Gravel

		THUNDER BASIN OIL SERV INC

		Certificate of Deposit

		8/1/2002

		 $                          6,200.00 

		



		SP0604

		Shale

		MOUNTAIN CEMENT CO

		Surety bond

		10/27/2000

		 $                       29,100.00 

		



		SP0608

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		3/13/2007

		 $                     362,600.00 

		



		SP0614

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		1/12/1994

		 $                       46,300.00 

		



		SP0617

		Sand & Gravel

		VALLEY CONST CO INC

		Letter of Credit

		3/31/1995

		 $                          8,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		8/17/2010

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		2/1/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		11/14/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		12/27/2011

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		1/25/2012

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		2/16/2012

		 $                       15,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		3/29/2012

		 $                       18,000.00 

		



		SP0624

		Bentonite

		GOOD, BRIAN

		Certificate of Deposit

		12/26/2012

		 $                       10,000.00 

		



		SP0635

		Sand & Gravel

		F M C WY CORP

		Surety bond

		12/16/2009

		 $                       43,600.00 

		



		SP0636

		Sand & Gravel

		C & B SAND & GRAVEL INC

		Letter of Credit

		4/19/2005

		 $                       44,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		7/14/1993

		 $                          1,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		1/10/1992

		 $                          2,000.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Certificate of Deposit

		4/28/2009

		 $                          2,400.00 

		



		SP0638

		Gold

		GYORVARY MINING CO INC

		Check or Cash

		1/10/1992

		 $                             518.69 

		



		SP0640

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Surety bond

		2/26/1993

		 $                       43,500.00 

		



		SP0641

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		11/13/2008

		 $                     106,300.00 

		



		SP0643

		Sand & Gravel

		NIOBRARA, COUNTY OF

		Certificate of Deposit

		11/25/1992

		 $                          1,000.00 

		



		SP0644

		Sand & Gravel

		KEHN, DON CONST INC

		Surety bond

		7/21/1993

		 $                     208,500.00 

		



		SP0645

		Sand & Gravel

		SIMON CONTRACTORS

		Surety bond

		4/11/1997

		 $                       75,275.00 

		



		SP0647

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		10/15/2002

		 $                       17,110.00 

		



		SP0651

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		9/26/2005

		 $                       16,600.00 

		



		SP0651

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		8/10/2007

		 $                          2,600.00 

		



		SP0653

		Sand & Gravel

		BIG HORN REDI MIX INC

		Certificate of Deposit

		10/22/2012

		 $                          3,883.00 

		



		SP0653

		Sand & Gravel

		BIG HORN REDI MIX INC

		Surety bond

		12/8/2006

		 $                       54,917.00 

		



		SP0656

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Surety bond

		3/28/2012

		 $                       29,000.00 

		



		SP0657

		Sand & Gravel

		HARRIS TRUCKING & CONST CO

		Surety bond

		12/14/2012

		 $                       95,800.00 

		



		SP0663

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/12/2013

		 $                       64,100.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		4/15/1997

		 $                       17,396.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		5/1/2000

		 $                       10,000.00 

		



		SP0664

		Sand & Gravel

		SEARLE BROS CONST CO

		Certificate of Deposit

		8/11/2006

		 $                       10,000.00 

		



		SP0665

		Quartzite

		ADVENTURE STONE LLC

		Certificate of Deposit

		10/15/1997

		 $                          6,901.07 

		



		SP0667

		Limestone

		HILLS MATERIALS CO

		Surety bond

		5/7/2013

		 $                     223,600.00 

		



		SP0668

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		8/18/1998

		 $                       48,000.00 

		



		SP0669

		Sand & Gravel

		WILLITS CO INC

		Letter of Credit

		6/1/2011

		 $                       72,800.00 

		



		SP0670

		Sand & Gravel

		ROCKY MOUNTAIN PRE MIX CONCRETE

		Surety bond

		7/26/1999

		 $                       84,000.00 

		



		SP0671

		Sand & Gravel

		LAMPE BROS READY MIX INC

		Surety bond

		8/18/1998

		 $                       60,000.00 

		



		SP0672

		Sand & Gravel

		MCGARVIN MOBERLY CONST CO

		Surety bond

		1/29/2008

		 $                       29,900.00 

		



		SP0673

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		4/23/2013

		 $                       54,000.00 

		



		SP0674

		Sand & Gravel

		STAR TRUCKING A WY CORP

		Certificate of Deposit

		1/7/1999

		 $                          9,400.00 

		



		SP0674

		Sand & Gravel

		STAR TRUCKING A WY CORP

		Certificate of Deposit

		1/9/2001

		 $                          7,900.00 

		



		SP0675

		Sand & Gravel

		QUALITY AGG & CONST INC

		Check or Cash

		8/23/2011

		 $                       20,524.00 

		



		SP0675

		Sand & Gravel

		QUALITY AGG & CONST INC

		Letter of Credit

		5/1/2007

		 $                     245,742.00 

		



		SP0677

		Sand & Gravel

		BIRDSALL SAND & GRAVEL

		Letter of Credit

		12/16/2011

		 $                       42,000.00 

		



		SP0679

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		9/6/2007

		 $                       60,000.00 

		



		SP0680

		Sand & Gravel

		BASIN, TOWN OF

		Letter of Credit

		1/20/2000

		 $                          3,000.00 

		



		SP0681

		Scoria

		BASIC ENERGY SERV LP

		Surety bond

		4/19/2005

		 $                       28,900.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/31/2001

		 $                       10,000.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/24/2003

		 $                       10,000.00 

		



		SP0686

		Decorative Stone/Rock

		CUMBERLAND GAP HEARTH STONE ASSN

		Certificate of Deposit

		1/29/2008

		 $                          1,276.00 

		



		SP0688

		Sand & Gravel

		JOLLEY RANCH CO

		Letter of Credit

		12/9/2009

		 $                       43,600.00 

		



		SP0689

		Sand & Gravel

		FLETCHER CONST CO

		Surety bond

		10/10/2001

		 $                       58,000.00 

		



		SP0690

		Sand & Gravel

		MELODY RANCH INVESTMENTS I LLC

		Letter of Credit

		5/8/2012

		 $                     180,985.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                             600.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          6,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          5,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          3,000.00 

		



		SP0692

		Sand & Gravel

		NAEF, DOUGLAS A & JACQULYN I

		Certificate of Deposit

		6/25/2002

		 $                          2,000.00 

		



		SP0693

		Sand & Gravel

		H K CONTRACTORS INC

		Surety bond

		2/22/2012

		 $                       35,929.00 

		



		SP0694

		Granite

		MOBILE CONCRETE INC

		Surety bond

		6/28/2007

		 $                       36,400.00 

		



		SP0695

		Sand & Gravel

		71 CONST

		Surety bond

		11/17/2003

		 $                       99,600.00 

		



		SP0696

		Sand & Gravel

		ALBANY, COUNTY OF

		Certificate of Deposit

		2/25/2003

		 $                          1,000.00 

		



		SP0697

		Sand & Gravel

		CROSS H RANCH INC

		Letter of Credit

		8/30/2010

		 $                       47,000.00 

		



		SP0699

		Decorative Stone/Rock

		WIND RIVER QUARRY

		Letter of Credit

		4/4/2007

		 $                       32,000.00 

		



		SP0701

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		8/19/2004

		 $                       27,566.00 

		



		SP0702

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		8/6/2003

		 $                       68,475.00 

		



		SP0703

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		7/24/2003

		 $                       12,795.00 

		



		SP0704

		Sand & Gravel

		GROVES, URBAN H

		Certificate of Deposit

		1/13/2013

		 $                       20,048.00 

		



		SP0704

		Sand & Gravel

		GROVES, URBAN H

		Check or Cash

		9/28/2012

		 $                          7,350.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/4/2003

		 $                       20,000.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/4/2003

		 $                       10,000.00 

		



		SP0705

		Sand & Gravel

		ELLINGFORD BROS INC

		Certificate of Deposit

		9/18/2012

		 $                       15,000.00 

		



		SP0706

		Sand & Gravel

		71 CONST

		Surety bond

		9/23/2003

		 $                       12,400.00 

		



		SP0707

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		12/11/2008

		 $                       51,800.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		10/28/2003

		 $                       12,484.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		10/28/2003

		 $                       10,000.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		1/11/2006

		 $                       14,143.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		2/6/2007

		 $                       18,773.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		1/29/2008

		 $                       15,700.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		12/16/2009

		 $                       15,900.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		9/6/2011

		 $                          3,800.00 

		



		SP0708

		Sand & Gravel

		REEDS CONST CO INC

		Certificate of Deposit

		11/15/2012

		 $                          7,800.00 

		



		SP0709

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		1/16/2008

		 $                       31,482.00 

		



		SP0709

		Sand & Gravel

		MAGNA ENERGY SERV LLC

		Certificate of Deposit

		2/25/2010

		 $                       16,318.00 

		



		SP0711

		Scoria

		HETTINGER LLC

		Check or Cash

		4/15/2008

		 $                       25,105.00 

		



		SP0711

		Scoria

		HETTINGER LLC

		Check or Cash

		3/2/2009

		 $                       18,095.00 

		



		SP0712

		Limestone

		MOBILE CONCRETE INC

		Surety bond

		11/15/2012

		 $                     103,100.00 

		



		SP0713

		Sand & Gravel

		KILROY LLC

		Surety bond

		4/6/2009

		 $                       14,700.00 

		



		SP0715

		Sand & Gravel

		NORTHERN PLAINS INVESTMENT LLC

		Letter of Credit

		10/14/2004

		 $                       45,000.00 

		



		SP0716

		Sand & Gravel

		DAVES ASPHALT CO

		Surety bond

		9/7/2010

		 $                       38,700.00 

		



		SP0717

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		2/7/2012

		 $                       28,000.00 

		



		SP0718

		Sand & Gravel

		INTERMOUNTAIN CONST & MATERIALS

		Surety bond

		8/27/2007

		 $                       74,000.00 

		



		SP0719

		Scoria

		FULLER CONST INC

		Letter of Credit

		2/15/2013

		 $                       60,000.00 

		



		SP0721

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		7/1/2005

		 $                       11,900.00 

		



		SP0722

		Limestone

		MCMURRY READY MIX CO

		Surety bond

		5/13/2005

		 $                       79,650.00 

		



		SP0724

		Sand & Gravel

		MEADOW CANYON READY MIX INC

		Certificate of Deposit

		11/1/2012

		 $                       48,000.00 

		



		SP0725

		Scoria

		FRONTIER STONE CO

		Letter of Credit

		1/22/2010

		 $                       31,100.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		8/22/2005

		 $                       10,000.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Letter of Credit

		8/22/2005

		 $                          7,000.00 

		



		SP0726

		Sand & Gravel

		BIG HORN REDI MIX INC

		Surety bond

		8/22/2005

		 $                       10,000.00 

		



		SP0729

		Sand & Gravel

		BASIC ENERGY SERV LP

		Surety bond

		9/28/2005

		 $                       57,500.00 

		



		SP0731

		Scoria

		FULLER CONST INC

		Letter of Credit

		3/12/2013

		 $                       39,000.00 

		



		SP0735

		Sand & Gravel

		FISHER SAND & GRAVEL CO

		Surety bond

		7/18/2006

		 $                     142,000.00 

		



		SP0736

		Sand & Gravel

		MOUNTAIN CONST CO

		Certificate of Deposit

		3/25/2013

		 $                       42,500.00 

		



		SP0737

		Sand & Gravel

		A PLEASANT CONST

		Surety bond

		9/11/2006

		 $                          7,000.00 

		



		SP0737

		Sand & Gravel

		A PLEASANT CONST

		Surety bond

		4/29/2009

		 $                       61,000.00 

		



		SP0738

		Sand & Gravel

		CODY STAMPEDE

		Check or Cash

		10/11/2006

		 $                       20,000.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		10/20/2006

		 $                          7,025.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		10/20/2006

		 $                          3,000.00 

		



		SP0740

		Sand & Gravel

		HIGH COUNTRY CONST INC

		Certificate of Deposit

		8/31/2011

		 $                          4,975.00 

		



		SP0741

		Sand & Gravel

		WESTERN WY CONST CO

		Surety bond

		12/28/2006

		 $                       25,900.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Certificate of Deposit

		2/21/2007

		 $                          9,815.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Check or Cash

		10/5/2009

		 $                          5,000.00 

		



		SP0743

		Sand & Gravel

		STAR TRUCKING INC

		Check or Cash

		11/21/2011

		 $                          3,585.00 

		



		SP0746

		Sand

		HOWELL PETROLEUM CORP

		Surety bond

		4/4/2007

		 $                       19,200.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                             500.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                          4,500.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Certificate of Deposit

		9/25/2012

		 $                          5,000.00 

		



		SP0747

		Sand & Gravel

		TELETRACTORS INC

		Surety bond

		3/11/2009

		 $                       26,000.00 

		



		SP0749

		Limestone

		ALEXANDER CONST CO

		Letter of Credit

		9/6/2007

		 $                       33,200.00 

		



		SP0750

		Sand & Gravel

		HYLAND ENTERPRISES INC

		Certificate of Deposit

		1/31/2008

		 $                       20,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		10/18/2007

		 $                       10,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		10/18/2007

		 $                       17,000.00 

		



		SP0751

		Sand & Gravel

		ARROWHEAD CONCRETE INC

		Certificate of Deposit

		6/16/2011

		 $                       28,000.00 

		



		SP0753

		Sand & Gravel

		2 M CONST INC

		Surety bond

		11/6/2007

		 $                       39,200.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		5/2/2008

		 $                       24,700.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		5/2/2008

		 $                       10,000.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		12/17/2008

		 $                          6,000.00 

		



		SP0757

		Sand & Gravel

		TAYLOR QUARRY LLC

		Certificate of Deposit

		1/13/2011

		 $                       11,000.00 

		



		SP0759

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		11/30/2012

		 $                       24,000.00 

		



		SP0760

		Sand & Gravel

		MULLINAX CONCRETE SERV CO INC

		Letter of Credit

		4/3/2009

		 $                       40,500.00 

		



		SP0761

		Sand & Gravel

		KOCH CONST INC

		Letter of Credit

		5/15/2009

		 $                       50,000.00 

		



		SP0762

		Sand & Gravel

		NEPECO CO

		Certificate of Deposit

		12/4/2012

		 $                       37,600.00 

		



		SP0763

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		6/9/2009

		 $                     317,700.00 

		



		SP0768

		Sand & Gravel

		FAIRBANKS BOEHM INC

		Letter of Credit

		2/1/2010

		 $                       41,000.00 

		



		SP0769

		Sand & Gravel

		TOUCHSTONE MATERIALS LLC

		Letter of Credit

		3/15/2010

		 $                       25,300.00 

		



		SP0770

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		3/22/2010

		 $                       42,200.00 

		



		SP0771

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		4/7/2010

		 $                       25,000.00 

		



		SP0771

		Sand & Gravel

		NOBLE CONST INC

		Letter of Credit

		4/7/2010

		 $                       10,000.00 

		



		SP0773

		Scoria

		STINSON AGGREGATE LLC

		Letter of Credit

		2/4/2013

		 $                       24,400.00 

		



		SP0774

		Sand & Gravel

		MELGAARD CONST CO

		Certificate of Deposit

		8/9/2012

		 $                       29,000.00 

		



		SP0779

		Sand & Gravel

		EVANS CONST CO

		Surety bond

		1/24/2011

		 $                       87,600.00 

		



		SP0781

		Sand & Gravel

		CROELL REDI MIX INC

		Surety bond

		6/7/2011

		 $                       16,100.00 

		



		SP0783

		Sand & Gravel

		HIGH PLAINS VENTURES LLC

		Certificate of Deposit

		7/18/2011

		 $                       10,000.00 

		



		SP0783

		Sand & Gravel

		HIGH PLAINS VENTURES LLC

		Check or Cash

		7/18/2011

		 $                          2,000.00 

		



		SP0784

		Gravel

		OWL CREEK GRAVEL PRODUCTS LLC

		Surety bond

		8/5/2011

		 $                       23,700.00 

		



		SP0785

		Sand & Gravel

		MOBILE CONCRETE INC

		Surety bond

		8/9/2011

		 $                       46,400.00 

		



		SP0787

		Sand & Gravel

		WIND RIVER MATERIALS LLC

		Surety bond

		9/29/2011

		 $                       49,220.00 

		



		SP0789

		Sand & Gravel

		AGGREGATE SOLUTIONS LLC

		Certificate of Deposit

		2/2/2012

		 $                       10,000.00 

		



		SP0791

		Sand & Gravel

		GECR LLC

		Check or Cash

		3/29/2012

		 $                       11,500.00 

		



		SP0791

		Sand & Gravel

		GECR LLC

		Check or Cash

		3/29/2012

		 $                       27,500.00 

		



		SP0793

		Limestone

		FISHER SAND & GRAVEL CO

		Surety bond

		4/19/2012

		 $                       68,000.00 

		



		SP0794

		Scoria

		QUALITY AGG & CONST INC

		Letter of Credit

		6/13/2012

		 $                       29,100.00 

		



		SP0796

		Limestone

		PINNACLE MATERIALS LLC

		Check or Cash

		8/14/2012

		 $                     128,500.00 

		



		SP0800

		Sandstone

		STRID MARBLE & GRANITE CO

		Certificate of Deposit

		9/21/2012

		 $                       20,400.00 

		 



		SP0804

		Limestone

		PINE BLUFFS GRAVEL & EXCAVATING INC

		Surety bond

		2/27/2013

		 $                       72,200.00 

		



		

		 $        3,007,677,611.53 

		



		

		

		

		

		

		

		









Permit 
Number  Mineral  Company Name  Bond Type  Approval Date   Bond Amount  

CN0009  Coal  ARK LAND CO  Surety bond  12/27/2012  $                       10,000.00 

CN0015  Coal 
ANADARKO HOLDING 
CO  Surety bond  7/6/1982  $                       25,000.00 

CN0015  Coal 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                       30,000.00 

CN0085  Coal 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                       10,000.00 

CN0096  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $                       13,050.00 

CN0096  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                       13,050.00   $            
CN0116  Coal  BRIDGER COAL CO  Surety bond  7/16/2003  $                       10,000.00 

CN0118  Coal  BRIDGER COAL CO  Surety bond  7/16/2002  $                       10,000.00 

CN0123  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $                       46,500.00 

CN0126  Coal  BRIDGER COAL CO  Surety bond  10/13/2006  $                          2,000.00 

CN0130  Coal  BRIDGER COAL CO  Surety bond  7/16/2003  $                     139,000.00 

CN0134  Coal  HAYSTACK COAL CO  Surety bond  10/22/2001  $                     103,057.00 

CN0137  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $                       12,000.00 

CN0139  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/24/2012  $                       95,000.00 

CN0140  Coal 
WEST ROUNDUP 
RESOURCES INC  Surety bond  11/18/2005  $                          9,275.00 

CN0143  Coal  ARK LAND CO  Surety bond  9/28/2006  $                       80,800.00 

CN0144  Coal  CABALLO COAL CO  Surety bond  4/11/2007  $                       43,000.00 

CN0151  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/24/2012  $                       15,000.00 

CN0152  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Surety bond  8/18/2009  $                       23,100.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  10/26/2010  $                     255,015.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/27/2011  $                     416,405.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  1/10/2012  $                     122,472.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  2/28/2012  $                       45,108.00 

CN0154  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/24/2012  $                       36,000.00 

CN0155  Coal 
PEABODY CABALLO 
MINING LLC  Surety bond  5/23/2011  $                     288,000.00 

CN0156  Coal  COUNTY COAL CO LLC  Check or Cash  7/21/2011  $                       15,000.00 

CN0156  Coal  COUNTY COAL CO LLC  Check or Cash  8/5/2011  $                       16,300.00 

CN0158  Coal 
LINC ENERGY 
OPERATIONS INC  Check or Cash  4/23/2012  $                       13,950.00 

CN0159  Coal  BUCKSKIN MINING CO  Surety bond  8/15/2012  $                       82,000.00 



CN0160  Coal  RAMACO WY COAL CO 
Certificate of 
Deposit  9/28/2012  $                       18,000.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/20/2011  $                             250.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/20/2011  $                             500.00 

D20LOA131 Gold 

EKLUND, BEV & JERRY, 
ELLIOTT, MONTY, & 
WEIBEL, C  Check or Cash  9/28/2012  $                          1,750.00 

DN0043  Uranium 
ANADARKO HOLDING 
CO  Surety bond  5/7/1992  $                     500,000.00 

DN0059  Uranium 
ENERGY METALS CORP 
(US)  Check or Cash  12/1/2006  $                       11,400.00 

DN0060  Uranium 
UMETCO MINERALS 
CORP  Surety bond  11/24/1999  $                       26,796.00 

DN0077  Trona  F M C CORP  Surety bond  6/20/1980  $                       10,000.00 

DN0086  Trona  O C I WY LP  Surety bond  4/7/2000  $                       14,750.00 

DN0102  Bentonite  M I LLC  Surety bond  4/14/2004  $                       10,000.00 

DN0115  Uranium 
URANIUM RESOURCES 
INC  Surety bond  8/11/1981  $                       10,000.00 

DN0130  Bentonite  AMERICAN COLLOID CO Surety bond  4/29/1985  $                       10,000.00 

DN0147  Trona  F M C WY CORP  Surety bond  3/22/2000  $                       40,000.00 

DN0155  Bentonite 
SCHLOSSER, JIMMY 
DALE 

Certificate of 
Deposit  8/16/1982  $                          1,000.00 

DN0160  Bentonite  WYO‐BEN INC  Letter of Credit  9/24/2007  $                       20,000.00 

DN0160  Bentonite  WYO‐BEN INC  Surety bond  4/26/1984  $                          2,525.00 

DN0175  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  3/14/2000  $                       41,000.00 

DN0177  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/25/2008  $                       15,300.00 

DN0194  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                     225,000.00 

DN0209  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/11/1997  $                     353,675.00 

DN0233  Gold  PFAFF, CARL E 
Certificate of 
Deposit  11/2/1988  $                             200.00 

DN0236  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/23/2002  $                     653,100.00 

DN0236  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  1/14/2013  $                  4,800,000.00 



DN0253  Trona 
SOLVAY SODA ASH 
JOINT VENTURE  Surety bond  4/27/1995  $                       47,000.00 

DN0255  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Surety bond  9/23/1993  $                       29,300.00 

DN0264  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/29/1997  $                     403,000.00 

DN0267  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                       10,000.00 

DN0297  Uranium 
GREEN MOUNTAIN 
MINING VENTURE  Surety bond  8/21/2012  $                     201,500.00 

DN0300  Leonardite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/20/2008  $                          6,000.00 

DN0306  Sand  V A RESOURCES LLC 
Certificate of 
Deposit  2/12/1998  $                          1,500.00 

DN0306  Sand  V A RESOURCES LLC 
Certificate of 
Deposit  2/12/1998  $                          3,000.00 

DN0312  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  9/27/2000  $                       10,000.00 

DN0313  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  9/27/2000  $                       10,000.00 

DN0320  Diamonds 
ENCAMPMENT 
MINERALS INC  Check or Cash  11/1/2002  $                       10,000.00 

DN0320  Diamonds 
ENCAMPMENT 
MINERALS INC  Check or Cash  10/29/2009  $                          9,500.00 

DN0325  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  2/13/2004  $                       10,000.00 

DN0326  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  7/19/2004  $                          3,000.00 

DN0331  Uranium  ENERGY FUELS WY INC  Check or Cash  7/21/2011  $                       20,100.00 

DN0335  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                       30,450.00 

DN0336  Uranium  URANERZ ENERGY CORP
Certificate of 
Deposit  6/4/2007  $                       30,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  6/5/2006  $                       10,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  3/8/2007  $                       10,000.00 

DN0336  Uranium  URANERZ ENERGY CORP Check or Cash  4/11/2008  $                     230,000.00 

DN0337  Limestone  LIEN, PETE & SONS INC  Check or Cash  6/5/2006  $                       10,000.00 

DN0337  Limestone  LIEN, PETE & SONS INC  Check or Cash  6/1/2007  $                          5,000.00 

DN0338  Bentonite  AMERICAN COLLOID CO Surety bond  3/16/2011  $                       75,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Check or Cash  2/19/2009  $                             967.75 



DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  8/9/2006  $                     250,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  5/8/2007  $                     750,000.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  2/19/2011  $                     316,541.00 

DN0339  Uranium 
URANIUM ONE 
AMERICAS INC  Treasury Bond  2/19/2009  $                     159,148.25 

DN0340  Gypsum 
MONOLITH MINERALS 
LLC 

Certificate of 
Deposit  8/9/2006  $                          2,000.00 

DN0342  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  8/22/2006  $                     250,000.00 

DN0342  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  4/20/2007  $                     750,000.00 

DN0346  Uranium  POWERTECH (USA) INC  Check or Cash  10/2/2006  $                          2,000.00 

DN0349  Uranium 
HORIZON WY URANIUM 
INC 

Money Market 
Certificate  11/13/2006  $                     161,843.00 

DN0353  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  4/2/2007  $                  1,000,000.00 

DN0354  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/6/2009  $                          3,000.00 

DN0356  Uranium  POWERTECH (USA) INC  Check or Cash  3/5/2009  $                       10,000.00 

DN0360  Gold 
WYOMING GOLD 
MINING CO INC 

Certificate of 
Deposit  5/24/2007  $                       28,400.00 

DN0361  Bentonite  AMERICAN COLLOID CO Surety bond  7/6/2007  $                       10,000.00 

DN0364  Copper 
HAGGERTY RESOURCES 
LLC  Check or Cash  8/6/2007  $                       30,000.00 

DN0366  Uranium 
BLUE EYED SHEEP 
RESOURCES LLC  Check or Cash  4/22/2009  $                       46,500.00 

DN0367  Uranium 
URANIUM ENERGY 
CORP 

Certificate of 
Deposit  11/21/2008  $                             800.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  10/15/2007  $                       11,200.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  1/23/2008  $                       26,500.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       31,300.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       16,700.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD 

Certificate of 
Deposit  9/24/2010  $                       59,200.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                          4,700.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                       11,600.00 



DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/26/2012  $                       47,000.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  4/25/2006  $                       24,600.00 

DN0369  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  12/11/2012  $                       56,600.00 

DN0371  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                     569,000.00 

DN0377  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  3/21/2008  $                          3,900.00 

DN0377  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  1/16/2011  $                          5,100.00 

DN0378  Uranium  URANERZ ENERGY CORP
Certificate of 
Deposit  8/27/2008  $                       37,500.00 

DN0378  Uranium  URANERZ ENERGY CORP Surety bond  5/5/2008  $                     622,500.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  5/28/2008  $                          7,500.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  9/12/2011  $                          6,600.00 

DN0381  Uranium 

BOOTHEEL PROJECT LLC 
(THE) (CROSSHAIR 
ENERGY CORP)  Check or Cash  9/12/2011  $                     244,200.00 

DN0384  Uranium  STRATA ENERGY INC  CDARS  10/5/2010  $                     785,000.00 

DN0384  Uranium  STRATA ENERGY INC  CDARS  4/5/2012  $                     640,000.00 

DN0389  Bentonite  WYO‐BEN INC  Letter of Credit  11/6/2008  $                       20,000.00 

DN0390  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Certificate of 
Deposit  11/19/2008  $                          3,000.00 

DN0392  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/7/2009  $                  1,625,000.00 

DN0394  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  7/7/2010  $                     272,251.92 

DN0397  Uranium  STRATA ENERGY INC  CDARS  10/5/2010  $                     100,000.00 

DN0397  Uranium  STRATA ENERGY INC  CDARS  3/16/2011  $                     200,000.00 

DN0397  Uranium  STRATA ENERGY INC  CDARS  4/5/2012  $                     200,000.00 

DN0398  Shale 
GENERAL SYNFUELS 
INTL INC  Check or Cash  3/16/2010  $                          8,100.00 

DN0400  Uranium  N F U WYOMING LLC  Surety bond  5/22/2012  $                     228,000.00 

DN0401  Uranium  A U C LLC 
Certificate of 
Deposit  8/9/2010  $                     112,200.00 

DN0401  Uranium  A U C LLC  Letter of Credit  3/18/2011  $                     683,400.00 

DN0405  Limestone  MOUNTAIN CEMENT CO Surety bond  9/29/2010  $                       29,750.00 

DN0406  Gold  BIG BEAR MINING INC  Surety bond  2/23/2011  $                       54,200.00 



DN0407  Uranium 
CROSSHAIR ENERGY 
USA INC  Check or Cash  6/1/2011  $                       36,600.00 

DN0408  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  7/18/2011  $                     205,000.00 

DN0409  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  9/6/2011  $                     245,000.00 

DN0410  Iron  TITAN IRON ORE CORP  Check or Cash  11/2/2011  $                          7,300.00 

DN0411  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/8/2011  $                             700.00 

DN0411  Uranium 
STRATHMORE 
RESOURCES US LTD  Check or Cash  11/8/2011  $                     150,000.00 

DN0412  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/13/2012  $                     948,300.00 

DN0413  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/13/2012  $                     835,400.00 

DN0414  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/27/2012  $                       10,000.00 

DN0415  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/27/2012  $                       10,000.00 

DN0416  Uranium  N F U WYOMING LLC  Surety bond  7/23/2012  $                     461,000.00 

DN0417  Uranium 
STRATHMORE 
RESOURCES (US) LTD  Check or Cash  8/20/2012  $                     199,500.00 

DN0418  Uranium 
STRATHMORE 
RESOURCES (US) LTD  Check or Cash  8/20/2012  $                     199,700.00 

DN0419  Shale  MOUNTAIN CEMENT CO Surety bond  8/20/2012  $                          9,000.00 

DN0420  Iron 

INNOVATION 
EXPLORATION 
VENTURES LLC 

Certificate of 
Deposit  8/27/2012  $                       38,500.00 

DN0422  Uranium 
STAKEHOLDER ENERGY 
LLC  Letter of Credit  3/28/2013  $                     811,900.00 

ET0022  Sand & Gravel  GRANGER, TOWN OF  Check or Cash  9/14/1977  $                             400.00 

ET0062  Sand & Gravel  DEBERNARDI BROS INC  Check or Cash  1/18/1978  $                          2,000.00 

ET0093  Sand & Gravel  BUTCHER, RONALD D 
Certificate of 
Deposit  2/13/1981  $                             600.00 

ET0148  Sand & Gravel 
PREWITT, DAVID & 
WINIFRED 

Certificate of 
Deposit  3/10/1999  $                       10,000.00 

ET0192  Sand & Gravel  CROELL REDI MIX INC  Surety bond  10/12/2009  $                       10,000.00 

ET0210  Scoria 
ANTON, ROGER & 
LAVON 

Certificate of 
Deposit  1/27/2005  $                          1,000.00 

ET0286  Sand & Gravel  JOHNSON RANCHES 
Certificate of 
Deposit  1/13/1987  $                          2,000.00 



ET0304  Sand & Gravel 

SINKS CANYON 
WELDING & OILFIELD 
SERV INC 

Certificate of 
Deposit  3/11/1991  $                          2,000.00 

ET0322  Sand & Gravel 
CHAPMAN 
CONTRACTING INC  Check or Cash  8/4/1981  $                             200.00 

ET0322  Sand & Gravel 
CHAPMAN 
CONTRACTING INC  Check or Cash  4/24/2009  $                          2,800.00 

ET0338  Sand & Gravel  G & L CONCRETE INC 
Certificate of 
Deposit  2/4/1998  $                       10,000.00 

ET0353  Sand & Gravel  DEVRIES, RAY 
Certificate of 
Deposit  2/5/1988  $                          3,000.00 

ET0355  Dolomite 
MOSTELLER, CHARLES 
W %PAT MOSTELLER  Surety bond  12/28/1981  $                          3,000.00 

ET0372  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  5/6/1999  $                             800.00 

ET0385  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  10/11/2000  $                          7,200.00 

ET0389  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  5/28/1982  $                          2,000.00 

ET0406  Sand & Gravel 
ALBRIGHT SAND & 
GRAVEL 

Certificate of 
Deposit  7/29/1982  $                             800.00 

ET0413  Sand & Gravel  SANDERS, WILLIAM A  Letter of Credit  10/25/1999  $                             750.00 

ET0486  Sand & Gravel 
WYOMING RED ROCK 
LLC 

Certificate of 
Deposit  11/6/1991  $                          1,200.00 

ET0490  Sand & Gravel 
NEWFIELD 
PRODUCTION CO  Surety bond  9/27/2007  $                       10,000.00 

ET0511  Scoria 
ELDRIDGE EXCAVATING 
INC 

Certificate of 
Deposit  4/25/1984  $                          2,000.00 

ET0515  Sand & Gravel  SPANN, RUTH H  Check or Cash  5/23/1984  $                             400.00 

ET0520  Scoria  RUMPELSTILTSKIN INC  Surety bond  6/1/1984  $                             800.00 

ET0532  Sand & Gravel 
HOFFMAN, GERALD 
CONST INC 

Certificate of 
Deposit  7/31/1984  $                          1,200.00 

ET0558  Sand & Gravel 
PLATTE VALLEY FOREST 
MANAGEMENT LLC  Letter of Credit  7/8/2011  $                          5,000.00 

ET0559  Sand & Gravel  HEBDON CONST 
Certificate of 
Deposit  1/4/1985  $                             900.00 

ET0559  Sand & Gravel  HEBDON CONST 
Certificate of 
Deposit  5/21/2004  $                          5,010.50 

ET0559  Sand & Gravel  HEBDON CONST  Letter of Credit  12/20/2011  $                          6,300.00 

ET0561  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO 

Certificate of 
Deposit  9/30/1996  $                          2,000.00 

ET0566  Sand & Gravel  ROBINSON, J P 
Certificate of 
Deposit  2/27/1985  $                             300.00 

ET0566  Sand & Gravel  ROBINSON, J P  Letter of Credit  9/5/2007  $                          9,000.00 

ET0583  Sand & Gravel  BUDD & SONS LAND CO
Certificate of 
Deposit  6/14/1985  $                          3,000.00 



ET0588  Sand & Gravel  EVANS CONST INC 
Certificate of 
Deposit  10/22/1993  $                       10,000.00 

ET0618  Sand & Gravel  NOBLE CONST INC  Letter of Credit  1/22/2008  $                          2,300.00 

ET0623  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  1/15/1986  $                          1,800.00 

ET0634  Shale  FLAMING GORGE CORP 
Certificate of 
Deposit  6/5/1986  $                             600.00 

ET0641  Feldspar  VALENTINE CONST INC 
Certificate of 
Deposit  6/17/1999  $                          2,000.00 

ET0641  Feldspar  VALENTINE CONST INC  Check or Cash  9/13/1991  $                             500.00 

ET0674  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  6/19/1997  $                          3,000.00 

ET0675  Sand & Gravel 
BROWN, NATE LIVING 
TRUST 

Certificate of 
Deposit  11/5/2004  $                          6,000.00 

ET0679  Sand & Gravel  JOYCE, JOHN 
Certificate of 
Deposit  7/20/1987  $                             300.00 

ET0679  Sand & Gravel  JOYCE, JOHN  Letter of Credit  10/1/1996  $                          7,500.00 

ET0689  Scoria  D & A CONST INC  Letter of Credit  7/26/2001  $                          3,000.00 

ET0700  Shale  SANBURN CONST 
Certificate of 
Deposit  10/9/1990  $                             600.00 

ET0700  Shale  SANBURN CONST 
Certificate of 
Deposit  11/7/2002  $                          1,000.00 

ET0708  Sand & Gravel 
CORA VALLEY CONST 
INC 

Certificate of 
Deposit  12/22/2009  $                          3,000.00 

ET0718  Sand & Gravel  FLARE CONST INC  Surety bond  3/12/2009  $                       10,000.00 

ET0729  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  9/2/1988  $                          1,000.00 

ET0729  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  10/24/2012  $                          1,000.00 

ET0732  Sand & Gravel 
SANDERS, FRANK & 
YOLA 

Certificate of 
Deposit  9/29/1988  $                          3,000.00 

ET0742  Sand & Gravel  LEWIS CONST LC 
Certificate of 
Deposit  8/11/2005  $                       10,000.00 

ET0744  Sand & Gravel 
LINCH CONTRACTORS 
INC 

Certificate of 
Deposit  2/1/1989  $                             900.00 

ET0744  Sand & Gravel 
LINCH CONTRACTORS 
INC 

Certificate of 
Deposit  2/4/1997  $                          4,000.00 

ET0745  Sand & Gravel 
NICHOLSON DIRT 
CONTRACTING  Letter of Credit  2/20/2008  $                       10,000.00 

ET0748  Sand & Gravel  LAMAX CONST INC 
Certificate of 
Deposit  4/6/1989  $                          2,700.00 

ET0748  Sand & Gravel  LAMAX CONST INC 
Certificate of 
Deposit  9/21/2010  $                          1,000.00 

ET0749  Sand & Gravel  VALENTINE CONST INC 
Certificate of 
Deposit  10/30/1991  $                          3,000.00 

ET0760  Sand & Gravel  DUBOIS, TOWN OF 
Certificate of 
Deposit  9/10/1990  $                          1,500.00 



ET0761  Shale  CUNNINGHAM, DALE 
Certificate of 
Deposit  8/28/1995  $                             650.00 

ET0761  Shale  CUNNINGHAM, DALE 
Certificate of 
Deposit  8/6/2003  $                          1,700.00 

ET0771  Sand & Gravel  BROWN, JERRY M INC  Letter of Credit  7/23/2012  $                          3,000.00 

ET0792  Sand & Gravel  ROSS EXCAVATION INC  Letter of Credit  10/18/2007  $                          7,200.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/11/1994  $                          3,000.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/11/1994  $                          1,400.00 

ET0796  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/22/2000  $                          2,000.00 

ET0803  Sand & Gravel 
OPEN RANGE LAND CO 
LLC 

Certificate of 
Deposit  3/7/2008  $                       10,000.00 

ET0822  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/20/1991  $                          3,000.00 

ET0822  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/22/2000  $                          5,250.00 

ET0827  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  11/20/1991  $                             300.00 

ET0827  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  7/6/2001  $                          7,000.00 

ET0830  Sand & Gravel  FEAR CATTLE CO 
Certificate of 
Deposit  1/3/1992  $                          2,500.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  1/15/1992  $                             900.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  12/31/2007  $                          4,000.00 

ET0831  Sand & Gravel  FISHTAIL CATTLE CO 
Certificate of 
Deposit  3/9/2011  $                          5,100.00 

ET0843  Sand & Gravel  LAYOS INC 
Certificate of 
Deposit  4/6/1992  $                          3,000.00 

ET0847  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                          3,000.00 

ET0855  Sand & Gravel  ENCORE OPERATING LP Surety bond  6/1/2007  $                          5,800.00 

ET0864  Sand & Gravel  HOT IRON INC 
Certificate of 
Deposit  12/13/2005  $                          5,000.00 

ET0866  Sand & Gravel 
ELDRIDGE EXCAVATING 
INC 

Certificate of 
Deposit  11/6/1992  $                          3,000.00 

ET0883  Sand & Gravel  LEE EXCAVATION 
Certificate of 
Deposit  6/16/1993  $                             900.00 

ET0883  Sand & Gravel  LEE EXCAVATION 
Certificate of 
Deposit  6/15/2004  $                             500.00 

ET0884  Sand & Gravel 
ALBRIGHT, HAROLD & 
LISA 

Certificate of 
Deposit  6/23/1993  $                          3,000.00 

ET0884  Sand & Gravel 
ALBRIGHT, HAROLD & 
LISA 

Certificate of 
Deposit  1/18/1996  $                          6,000.00 



ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  6/30/1993  $                             600.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  6/30/1993  $                             300.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  7/10/2003  $                          3,200.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  7/10/2003  $                             200.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  8/22/2007  $                          2,700.00 

ET0888  Limestone 
DAN HART PATROL 
SERV LLC  Check or Cash  1/22/2009  $                          3,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  4/4/2002  $                          2,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  2/8/2006  $                          2,000.00 

ET0889  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
DBA) 

Certificate of 
Deposit  11/27/2012  $                          4,000.00 

ET0892  Sand & Gravel 
SCHMID OILFIELD SERV 
INC  Surety bond  3/22/2002  $                       28,000.00 

ET0897  Sand & Gravel  IMERYS MARBLE INC 
Certificate of 
Deposit  11/2/1993  $                       11,000.00 

ET0907  Sand & Gravel  CHUNG, WILLIAM  Check or Cash  12/13/2012  $                       10,000.00 

ET0911  Sand & Gravel  DOMSON INC 
Certificate of 
Deposit  4/11/1994  $                       10,000.00 

ET0911  Sand & Gravel  DOMSON INC 
Certificate of 
Deposit  2/2/2000  $                          1,000.00 

ET0916  Sand & Gravel  LINDLEY CONST 
Certificate of 
Deposit  5/20/1994  $                          3,000.00 

ET0926  Sand & Gravel  EOG RESOURCES INC  Check or Cash  8/17/1994  $                          2,000.00 

ET0927  Scoria  SEARLE BROS CONST CO
Certificate of 
Deposit  9/26/2005  $                       10,000.00 

ET0935  Sand & Gravel 
BENNETT, R S CONST CO 
INC 

Certificate of 
Deposit  3/16/2000  $                          3,000.00 

ET0936  Sand & Gravel  TITAN IRON ORE CORP  Surety bond  12/7/2012  $                       10,000.00 

ET0937  Sand & Gravel 
VERMILLION RANCH 
LTD 

Certificate of 
Deposit  11/4/1994  $                          1,000.00 

ET0937  Sand & Gravel 
VERMILLION RANCH 
LTD 

Certificate of 
Deposit  1/30/1997  $                          1,000.00 

ET0941  Scoria  SEARLE BROS CONST CO
Certificate of 
Deposit  12/7/1994  $                       10,000.00 

ET0951  Sand & Gravel  R S T EXCAVATION 
Certificate of 
Deposit  2/20/1996  $                       10,000.00 



ET0959  Sand & Gravel  WYLIE CONST INC 
Certificate of 
Deposit  4/3/1995  $                          5,000.00 

ET0961  Sand & Gravel  DODGE, TYLER  Letter of Credit  4/10/1995  $                       10,000.00 

ET0963  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  3/29/2010  $                       10,000.00 

ET0967  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  6/12/1995  $                          4,000.00 

ET0971  Sand & Gravel  KYLANDER CONST CO  Surety bond  10/1/1998  $                       10,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          2,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  1/15/2005  $                          1,000.00 

ET0972  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  12/29/2010  $                          1,000.00 

ET0974  Sand & Gravel  DUNTON SHEEP CO  Letter of Credit  4/20/2007  $                       10,000.00 

ET0983  Sand & Gravel  WHEELDON, CHANCY 
Certificate of 
Deposit  10/11/1995  $                          1,000.00 

ET0993  Sand & Gravel  WORLAND, CITY OF 
Certificate of 
Deposit  1/30/1996  $                          1,500.00 

ET0999  Sand & Gravel  VEIGEL, LYNN 
Certificate of 
Deposit  2/20/2007  $                       10,000.00 

ET1002  Sand & Gravel 
STEELE, DONNA M & 
BURKE 

Certificate of 
Deposit  12/13/2012  $                       10,000.00 

ET1024  Sand & Gravel  HILCORP ENERGY CO  Surety bond  7/25/2007  $                          3,000.00 

ET1029  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  2/25/2002  $                          9,000.00 

ET1031  Sand & Gravel  GROSCH, P E CONST INC
Certificate of 
Deposit  1/24/1997  $                       10,000.00 

ET1036  Sand & Gravel  D & A CONST INC  Letter of Credit  7/26/2001  $                          6,000.00 

ET1042  Sand & Gravel 
GARLAND BROTHERS 
LLC 

Certificate of 
Deposit  10/22/2010  $                       10,000.00 

ET1045  Sand & Gravel 
WIND RIVER READY MIX 
INC 

Certificate of 
Deposit  1/23/1998  $                          3,000.00 

ET1045  Sand & Gravel 
WIND RIVER READY MIX 
INC 

Certificate of 
Deposit  3/18/1999  $                          5,000.00 

ET1046  Sand & Gravel 
ROCKING K 
ENTERPRISES 

Certificate of 
Deposit  7/1/1997  $                          2,000.00 

ET1051  Sand & Gravel  J & J GRAVEL LLC 
Certificate of 
Deposit  9/2/1997  $                       10,000.00 

ET1054  Limestone 
RISSLER & MCMURRY 
CO  Surety bond  10/20/1999  $                       10,000.00 

ET1057  Limestone  V A RESOURCES LLC 
Certificate of 
Deposit  10/29/1997  $                       10,000.00 

ET1064  Sand & Gravel 
GOSHEN GRAVEL CO 
LLC  Check or Cash  12/30/2011  $                       10,000.00 

ET1066  Shale 
PATHFINDER 
IRRIGATION DIST  Surety bond  3/2/1998  $                       10,000.00 



ET1067  Sand & Gravel  B & D CONST LLC 
Certificate of 
Deposit  3/6/1998  $                          3,000.00 

ET1069  Sand & Gravel  MERRILL, EARL S 
Certificate of 
Deposit  2/27/2013  $                       10,000.00 

ET1072  Sand & Gravel  THIEL CONST 
Certificate of 
Deposit  3/23/2006  $                          3,500.00 

ET1074  Sand & Gravel 
FREMONT SHEEP CO 
INC 

Certificate of 
Deposit  4/23/1998  $                          6,000.00 

ET1078  Dirt  DIMOND, LYNN 
Certificate of 
Deposit  7/25/2005  $                       10,000.00 

ET1079  Sand & Gravel  BROWN, MATT 
Certificate of 
Deposit  8/4/1998  $                          2,000.00 

ET1080  Sand & Gravel  QUALITY CONST 
Certificate of 
Deposit  8/4/1998  $                          5,000.00 

ET1082  Sand & Gravel 
BELLS RESTORATION & 
ROUSTABOUT SERV 

Certificate of 
Deposit  11/30/2000  $                          2,100.00 

ET1082  Sand & Gravel 
BELLS RESTORATION & 
ROUSTABOUT SERV 

Certificate of 
Deposit  7/31/2003  $                             900.00 

ET1112  Scoria  HAIVALA, JOHN & NICKI
Certificate of 
Deposit  8/18/2006  $                       10,000.00 

ET1120  Sand & Gravel  71 CONST  Surety bond  11/17/2003  $                       10,000.00 

ET1128  Sand & Gravel  NOWOOD CONST INC 
Certificate of 
Deposit  5/15/2007  $                          8,000.00 

ET1131  Sand & Gravel  FIRST ENERGY SERV CO  Surety bond  4/19/2005  $                       10,000.00 

ET1132  Scoria  FULLER CONST INC  Letter of Credit  3/1/2013  $                       10,000.00 

ET1138  Sand & Gravel  AZTEC CONST CO INC  Surety bond  6/7/2000  $                       10,000.00 

ET1139  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  4/23/2013  $                       10,000.00 

ET1141  Sand & Gravel 
KOBBE CONST 
PARTNERSHIP 

Certificate of 
Deposit  2/21/2006  $                       10,000.00 

ET1145  Sand & Gravel  BACHMEIER, ELIZABETH
Certificate of 
Deposit  8/15/2000  $                       10,000.00 

ET1150  Scoria  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       10,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  9/11/2000  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  1/14/2005  $                          1,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  1/14/2005  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  2/14/2007  $                          2,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  2/14/2007  $                          3,000.00 

ET1151  Sand & Gravel  LATIMER, D W INC 
Certificate of 
Deposit  12/31/2008  $                          8,500.00 

ET1154  Sand & Gravel  COLLINS, JAY B  Letter of Credit  8/12/2003  $                       10,000.00 



ET1155  Scoria  PEEGEE RANCH 
Certificate of 
Deposit  10/13/2000  $                       10,000.00 

ET1158  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  11/20/2007  $                       10,000.00 

ET1160  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  1/11/2001  $                       10,000.00 

ET1161  Scoria  ODEGARD, DUANE 
Certificate of 
Deposit  1/24/2001  $                          5,000.00 

ET1161  Scoria  ODEGARD, DUANE 
Certificate of 
Deposit  3/3/2005  $                          5,000.00 

ET1164  Scoria  DCM CONST LLC 
Certificate of 
Deposit  11/18/2008  $                          5,000.00 

ET1165  Sand & Gravel  MOUNTAIN CONST CO  Surety bond  2/9/2001  $                       10,000.00 

ET1167  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       10,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  9/19/2003  $                          3,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  1/15/2004  $                          4,000.00 

ET1171  Sand & Gravel  BELLS RESTORATION 
Certificate of 
Deposit  1/14/2004  $                          3,000.00 

ET1176  Sand & Gravel 
SCHMID OILFIELD SERV 
INC 

Certificate of 
Deposit  4/24/2001  $                          8,700.00 

ET1177  Sand & Gravel 
JOHNS EXCAVATION 
(DEROMEDI, JOHN) 

Certificate of 
Deposit  4/27/2009  $                          5,000.00 

ET1179  Scoria 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  4/24/2001  $                          3,000.00 

ET1179  Scoria 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  3/25/2003  $                          1,500.00 

ET1181  Scoria  DUNN TRUCKING INC  Letter of Credit  3/26/2007  $                       50,000.00 

ET1183  Shale  CARSON, WAYLON  Letter of Credit  6/27/2001  $                       10,000.00 

ET1186  Sand & Gravel 
SCHMID SAND & 
GRAVEL  Surety bond  7/17/2001  $                       10,000.00 

ET1189  Sand & Gravel 
VOORHEES, BONNIE 
RAE 

Certificate of 
Deposit  8/27/2001  $                          4,600.00 

ET1193  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/4/2013  $                       10,000.00 

ET1202  Scoria  FIRST ENERGY SERV CO  Surety bond  2/11/2002  $                       10,000.00 

ET1213  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  5/15/2002  $                       10,000.00 

ET1215  Scoria  MERLIN RANCH INC  Check or Cash  5/28/2002  $                          4,000.00 

ET1220  Scoria  WILLIES DIRT SERV  Letter of Credit  7/19/2002  $                       10,000.00 

ET1226  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  9/5/2002  $                       10,000.00 

ET1227  Sand & Gravel  LEE, H B CONST CO INC  Surety bond  9/5/2002  $                       10,000.00 

ET1228  Sand & Gravel 
MELGAARD CONST CO 
INC 

Certificate of 
Deposit  8/9/2012  $                       12,000.00 

ET1230  Scoria 
POWDER RIVER CONST 
INC 

Certificate of 
Deposit  7/12/2012  $                       10,000.00 



ET1232  Sand & Gravel  EVANS CONST CO  Surety bond  1/29/2003  $                       10,000.00 

ET1236  Sand & Gravel  N LINE SERVICE INC  Letter of Credit  4/29/2003  $                          5,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  5/2/2003  $                          3,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  10/14/2008  $                          5,000.00 

ET1237  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  7/6/2010  $                          2,000.00 

ET1238  Sand & Gravel  NIX , G T CONST INC 
Certificate of 
Deposit  5/6/2003  $                          2,000.00 

ET1238  Sand & Gravel  NIX , G T CONST INC 
Certificate of 
Deposit  2/27/2013  $                          8,000.00 

ET1240  Scoria 
WOLVERINE 
OPERATIONS LLC  Check or Cash  5/19/2003  $                          4,000.00 

ET1246  Shale  VAQUERO ENERGY INC  Check or Cash  5/22/2012  $                          2,000.00 

ET1246  Shale  VAQUERO ENERGY INC  Check or Cash  5/22/2012  $                          8,000.00 

ET1247  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  6/30/2003  $                          3,000.00 

ET1248  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/19/2013  $                       10,000.00 

ET1253  Sand & Gravel  SIMS, WILLIAM JACK 
Certificate of 
Deposit  8/22/2003  $                       10,000.00 

ET1255  Limestone 
TENKE, VINCE, ARELENE 
& LESLIE 

Certificate of 
Deposit  9/5/2003  $                          5,000.00 

ET1259  Sand & Gravel 

BURLINGTON 
RESOURCES OIL & GAS 
LP  Surety bond  9/19/2003  $                       10,000.00 

ET1261  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  10/20/2003  $                       10,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  11/13/2003  $                          2,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  12/15/2005  $                          4,000.00 

ET1263  Sand & Gravel  SPOMER CONST CO INC
Certificate of 
Deposit  10/29/2009  $                          4,000.00 

ET1265  Scoria 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  4/3/2008  $                       10,000.00 

ET1268  Scoria  BASIC ENERGY SERV LP  Surety bond  8/29/2005  $                       10,000.00 

ET1273  Sand & Gravel 
SNYDER SAND & 
GRAVEL LLC 

Certificate of 
Deposit  4/30/2004  $                       10,000.00 

ET1274  Sand & Gravel  BROWN, RONALD L 
Certificate of 
Deposit  4/30/2004  $                          1,000.00 

ET1274  Sand & Gravel  BROWN, RONALD L 
Certificate of 
Deposit  2/14/2006  $                          4,000.00 

ET1276  Sand & Gravel  WISE, JIM 
Certificate of 
Deposit  5/6/2004  $                          9,000.00 

ET1277  Sand & Gravel 
HERITAGE MATERIAL & 
SUPPLY LLC  Letter of Credit  5/3/2011  $                       10,000.00 



ET1278  Scoria  ALLGUER, MARK  Check or Cash  3/21/2008  $                          5,000.00 

ET1279  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Check or Cash  6/15/2004  $                          8,000.00 

ET1280  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  11/21/2007  $                       10,000.00 

ET1287  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  11/7/2005  $                       10,000.00 

ET1288  Sand & Gravel 
CASTLE ROCK CONST CO 
OF COLORADO LLC  Surety bond  8/24/2004  $                       10,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING 

Certificate of 
Deposit  12/1/2004  $                          5,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING  Check or Cash  2/6/2009  $                          2,000.00 

ET1291  Sand & Gravel 
CHAPMAN 
CONTRACTING  Check or Cash  7/11/2012  $                          3,000.00 

ET1300  Scoria 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  11/29/2010  $                          7,500.00 

ET1300  Scoria 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  7/30/2012  $                          2,500.00 

ET1302  Scoria 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  4/7/2005  $                       10,000.00 

ET1305  Sand & Gravel 
RED DESERT GRAVEL 
INC 

Certificate of 
Deposit  4/19/2005  $                       10,000.00 

ET1311  Sand & Gravel 
HARLAN BARNUM 
RANCH LP 

Certificate of 
Deposit  10/18/2011  $                       11,000.00 

ET1314  Scoria  TWENTY MILE LLC 
Certificate of 
Deposit  5/31/2005  $                       10,000.00 

ET1316  Sand & Gravel  BASIN IRRIGATION INC 
Certificate of 
Deposit  6/1/2010  $                       10,000.00 

ET1318  Sand & Gravel 
COLE LUMBER & CONST 
CO INC  Check or Cash  7/13/2005  $                       10,000.00 

ET1321  Sand & Gravel  HOWARD, ROSS 
Certificate of 
Deposit  8/15/2005  $                          2,000.00 

ET1323  Sand & Gravel  ALEXANDER CONST CO  Letter of Credit  8/12/2005  $                       10,000.00 

ET1325  Sand & Gravel  DOMSON INC  Letter of Credit  8/23/2011  $                       10,000.00 

ET1326  Sand & Gravel  TRONSTAD, BRYAN  Letter of Credit  7/12/2007  $                          3,000.00 

ET1328  Sand & Gravel 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  2/15/2013  $                       10,000.00 

ET1329  Sand & Gravel  EOG RESOURCES INC  Surety bond  10/6/2005  $                          9,039.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  11/5/2005  $                          2,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  7/20/2006  $                          3,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  12/19/2007  $                          3,000.00 

ET1332  Sand & Gravel  FOUR MILE RANCH INC 
Certificate of 
Deposit  4/20/2008  $                          2,000.00 



ET1333  Sand & Gravel  THOMSON, DAVID R  Letter of Credit  11/4/2005  $                       10,000.00 

ET1335  Sand & Gravel 
FUTURE ENTERPRISES 
LLC & L & K SALES 

Certificate of 
Deposit  12/16/2005  $                          5,000.00 

ET1336  Sand & Gravel 
YELLOWSTONE 
LANDSCAPING INC 

Certificate of 
Deposit  9/28/2012  $                          4,000.00 

ET1337  Sand & Gravel  R D G OIL & GAS LLC 
Certificate of 
Deposit  1/12/2006  $                       10,000.00 

ET1343  Dirt 
HAMAKER EXCAVATION 
INC  Surety bond  2/15/2006  $                       10,000.00 

ET1344  Sand & Gravel 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  7/28/2008  $                       10,000.00 

ET1345  Sand & Gravel  MOUNTAIN CONST CO  Surety bond  3/16/2006  $                       10,000.00 

ET1349  Dolomite 
SLATE CREEK STONE CO 
LLC  Check or Cash  4/14/2006  $                          8,000.00 

ET1350  Scoria 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  11/13/2012  $                       10,000.00 

ET1353  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  5/16/2006  $                       10,000.00 

ET1354  Sand & Gravel 
ANADARKO 
PETROLEUM CORP  Surety bond  5/24/2006  $                          8,000.00 

ET1355  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  4/2/2013  $                       10,000.00 

ET1358  Sand & Gravel 
RED DESERT GRAVEL 
INC 

Certificate of 
Deposit  7/15/2006  $                       10,000.00 

ET1359  Sand & Gravel 
BARNUM CONST SERV 
LLC 

Certificate of 
Deposit  10/13/2009  $                       10,000.00 

ET1360  Sand & Gravel  HAMBLIN RANCH 
Certificate of 
Deposit  7/12/2006  $                          5,000.00 

ET1364  Sand & Gravel  MOYES LIVING TRUST 
Certificate of 
Deposit  8/10/2006  $                       10,000.00 

ET1366  Sand & Gravel 
FUTURE ENTERPRISES 
LLC 

Certificate of 
Deposit  10/16/2006  $                          4,000.00 

ET1367  Stone  FOX, BOB 
Certificate of 
Deposit  8/29/2006  $                       10,000.00 

ET1368  Scoria 
STORM CAT ENERGY 
(USA) OPERATING CORP Surety bond  1/24/2012  $                       10,000.00 

ET1369  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  9/1/2006  $                       10,000.00 

ET1370  Sand & Gravel 
COLE LUMBER & CONST 
CO INC 

Certificate of 
Deposit  9/7/2006  $                       10,000.00 

ET1372  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  11/7/2006  $                          3,000.00 

ET1372  Sand & Gravel  READY ROCKS INC 
Certificate of 
Deposit  3/6/2013  $                          7,000.00 

ET1373  Sand & Gravel 
NORTHERN WY 
EQUIPMENT 

Certificate of 
Deposit  11/21/2006  $                          6,000.00 



ET1374  Sand & Gravel 
PEAVLERS MOUNTAIN 
STAR INC 

Certificate of 
Deposit  11/30/2006  $                       10,000.00 

ET1375  Sand & Gravel  ESTERHOLDT, ERICK W  Check or Cash  12/16/2010  $                          1,000.00   $           2

ET1376 
Decorative 
Stone/Rock  SEARLE BROS CONST CO

Certificate of 
Deposit  1/5/2007  $                       10,000.00 

ET1377  Sand & Gravel 

DULL KNIFE DIRTWORKS 
& ALTERNATIVE 
ENERGY 

Certificate of 
Deposit  1/12/2007  $                          2,000.00 

ET1377  Sand & Gravel 

DULL KNIFE DIRTWORKS 
& ALTERNATIVE 
ENERGY 

Certificate of 
Deposit  7/13/2009  $                          1,000.00 

ET1378  Sand & Gravel 
NORTH STAR ENERGY & 
CONST LLC  Surety bond  11/13/2012  $                       10,000.00 

ET1379  Sand & Gravel  GRAVEL WORKS INC  Check or Cash  2/21/2007  $                          5,000.00 

ET1380  Sand & Gravel  GRACE INC  Surety bond  8/29/2011  $                       10,000.00 

ET1381  Sand & Gravel  KILROY LLC  Surety bond  4/2/2010  $                       10,000.00 

ET1382  Sand & Gravel  C C C SERVICES INC 
Certificate of 
Deposit  3/14/2007  $                       10,000.00 

ET1383  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       10,000.00 

ET1385  Sand & Gravel 
STINSON AGGREGATE 
LLC  Letter of Credit  7/18/2011  $                       10,000.00 

ET1386  Sand & Gravel  TILTON READY MIX 
Certificate of 
Deposit  4/10/2007  $                       10,000.00 

ET1387  Scoria  FULLER CONST INC  Letter of Credit  3/5/2013  $                       10,000.00 

ET1388  Sand & Gravel  NOWOOD CONST INC 
Certificate of 
Deposit  4/11/2007  $                          8,000.00 

ET1389  Sand & Gravel  WINDMILL LLC 
Certificate of 
Deposit  4/20/2009  $                       10,000.00 

ET1391  Sand & Gravel  MICHAELS, CALVIN  Letter of Credit  5/16/2007  $                       10,000.00 

ET1392  Sand & Gravel 
DAN HART PATROL 
SERV LLC  Check or Cash  5/25/2007  $                       10,000.00 

ET1393  Sand & Gravel  LONEHART LLC  Check or Cash  6/15/2007  $                       10,000.00 

ET1394  Scoria  BAKER/MO SERV INC  Surety bond  6/22/2007  $                       10,000.00 

ET1395  Sand & Gravel  CROELL REDI MIX INC  Surety bond  1/28/2009  $                       10,000.00 

ET1397  Feldspar 
FISHER SAND & GRAVEL 
CO  Surety bond  7/6/2007  $                       10,000.00 

ET1398  Sand & Gravel  M I LLC  Surety bond  7/10/2007  $                       10,000.00 

ET1399  Shale  REDDING, DAVE  Letter of Credit  7/16/2007  $                          7,500.00 

ET1400  Sand & Gravel  L M EXCAVATION  Check or Cash  8/1/2007  $                          2,000.00 

ET1403  Scoria  FLETCHER CONST CO  Surety bond  8/16/2007  $                          4,000.00 

ET1404  Dirt  D R M INC  Surety bond  8/16/2007  $                       10,000.00 

ET1405  Sand & Gravel  LINDLEY CONST INC  Check or Cash  9/6/2007  $                          3,000.00 

ET1405  Sand & Gravel  LINDLEY CONST INC  Check or Cash  7/31/2012  $                          7,000.00 



ET1406  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  9/11/2007  $                       10,000.00 

ET1412  Sand & Gravel  HETTINGER LLC  Check or Cash  10/31/2007  $                       10,000.00 

ET1413  Scoria 
OSBORNE BROS CONST 
INC  Surety bond  10/31/2007  $                       10,000.00 

ET1415  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  11/8/2007  $                       10,000.00 

ET1416  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  11/14/2007  $                       10,000.00 

ET1417  Dirt 
INGLEBY, ARTHUR M 
(RODS BACKHOE)  Check or Cash  11/20/2007  $                          2,000.00 

ET1418  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  12/7/2007  $                       10,000.00 

ET1419  Sand & Gravel 
YELLOWSTONE 
LANDSCAPING INC 

Certificate of 
Deposit  8/23/2012  $                          2,500.00 

ET1420  Sand & Gravel  HANFT, LARRY E  Check or Cash  4/5/2012  $                       10,000.00 

ET1422  Sand & Gravel  DUNMIRE RANCH CO  Check or Cash  2/8/2008  $                          1,000.00 

ET1422  Sand & Gravel  DUNMIRE RANCH CO  Check or Cash  11/6/2008  $                          1,500.00 

ET1423  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  2/15/2008  $                       12,000.00 

ET1424  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/5/2013  $                       10,000.00 

ET1425  Sand & Gravel 
PRITCHARD GORDON 
FARMING, GILES 

Certificate of 
Deposit  2/22/2008  $                       10,000.00 

ET1427  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  3/6/2008  $                       10,000.00 

ET1428  Sand & Gravel  JAY, LEE  Letter of Credit  10/5/2009  $                       13,000.00 

ET1429  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  3/31/2008  $                       10,000.00 

ET1430  Sand & Gravel 

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC DBA) 

Certificate of 
Deposit  4/8/2008  $                       10,000.00 

ET1431  Sand & Gravel  PAUMER, DAVID L 
Certificate of 
Deposit  4/30/2008  $                          3,000.00 

ET1431  Sand & Gravel  PAUMER, DAVID L 
Certificate of 
Deposit  7/7/2010  $                          6,000.00 

ET1432  Ballast 
BALD BUTTE LAND CO 
LLC  Letter of Credit  4/30/2008  $                       10,000.00 

ET1433  Sand & Gravel  BIG HORN SERV LLC 
Certificate of 
Deposit  5/1/2008  $                          9,750.00 

ET1435  Sand & Gravel  KEMMERER, CITY OF 
Certificate of 
Deposit  6/12/2008  $                       10,000.00 

ET1436  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  6/18/2008  $                       10,000.00 

ET1437  Sand & Gravel  KILROY LLC  Surety bond  5/7/2010  $                       10,000.00 

ET1438  Sand & Gravel 
BENDABOUT LAND & 
CATTLE CO 

Certificate of 
Deposit  6/27/2008  $                       10,000.00 



ET1439  Sand & Gravel  FLARE CONST INC  Surety bond  6/27/2008  $                       10,000.00 

ET1440  Scoria 
SUMMIT GAS 
RECOURSES INC  Surety bond  7/1/2008  $                          7,000.00 

ET1442  Sand & Gravel 
QUALITY LANDSCAPE & 
NURSERY INC 

Certificate of 
Deposit  9/16/2008  $                       10,000.00 

ET1443  Sand & Gravel  WILSON BROS CONST  Surety bond  7/22/2008  $                       10,000.00 

ET1444  Sand & Gravel 
YELLOW CREEK RANCH 
CO INC  Letter of Credit  7/31/2008  $                       10,000.00 

ET1445  Scoria  BASIC ENERGY SERV LP  Surety bond  9/10/2008  $                       10,000.00 

ET1446  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  9/16/2008  $                       10,000.00 

ET1448  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  10/8/2008  $                       10,000.00 

ET1449  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/4/2013  $                       10,000.00 

ET1450  Sand & Gravel 
WEST, WILLIAM R OR 
DARLA K 

Certificate of 
Deposit  10/24/2008  $                          6,000.00 

ET1451  Sand & Gravel  DENNEY, JERRY  Surety bond  10/28/2008  $                       10,000.00 

ET1452  Sand & Gravel  COLE, RANDY 
Certificate of 
Deposit  11/12/2008  $                       10,000.00 

ET1453  Sand & Gravel 
BAKER/MO SERV INC 
(WOOD GROUP)  Surety bond  4/20/2010  $                       10,000.00 

ET1454  Sand & Gravel 
MASCARO, LELAND & 
SHERI 

Certificate of 
Deposit  11/24/2008  $                          3,000.00 

ET1455  Sand & Gravel  TILTON READY MIX  Surety bond  11/25/2008  $                       10,000.00 

ET1456  Sand & Gravel  ROCKS IN STONES LLC 
Certificate of 
Deposit  11/21/2008  $                       12,000.00 

ET1457  Sand & Gravel  PROFFIT, CLINT 
Certificate of 
Deposit  12/2/2008  $                          2,000.00 

ET1458  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  1/12/2009  $                       10,000.00 

ET1460  Sand & Gravel 
BUXTON PROPERTIES 
LLC  Check or Cash  2/13/2009  $                       10,000.00 

ET1464  Sand & Gravel 
EARTH WORK 
SOLUTIONS (WY) 

Certificate of 
Deposit  3/30/2009  $                       10,000.00 

ET1465  Sand & Gravel  BEMAS CONST INC  Surety bond  4/1/2009  $                       10,000.00 

ET1466  Sand & Gravel  ROCKING J R RANCH INC Letter of Credit  3/31/2009  $                       10,000.00 

ET1467  Sand & Gravel  KOBBE CONST 
Certificate of 
Deposit  4/2/2009  $                          3,000.00 

ET1468  Sand  DANS TRUCKING INC  Check or Cash  4/3/2009  $                          1,000.00 

ET1469  Sand & Gravel 
THREE CIRCLE 
LIVESTOCK CO LLC (THE) Letter of Credit  4/16/2009  $                          1,000.00 

ET1470  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  3/25/2013  $                       10,000.00 



ET1471  Sand & Gravel  B C N CONST INC 
Certificate of 
Deposit  5/29/2009  $                          5,000.00 

ET1471  Sand & Gravel  B C N CONST INC 
Certificate of 
Deposit  7/29/2009  $                          5,000.00 

ET1472  Ballast  WILLITS CO INC  Letter of Credit  5/24/2011  $                       11,000.00 

ET1473  Sand & Gravel  LUCKY GATE RANCH LLC Check or Cash  6/26/2009  $                       10,000.00 

ET1474  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  7/9/2009  $                       10,000.00 

ET1475  Scoria 
DRY CREEK TRUCKING 
LLC 

Certificate of 
Deposit  7/16/2009  $                          4,000.00 

ET1478  Gravel 
WAGONHOUND LAND 
& LIVESTOCK CO LLC  Check or Cash  8/19/2009  $                          9,000.00 

ET1479  Gravel 
ENERGY BASIN CONST 
LLC 

Certificate of 
Deposit  8/20/2009  $                       10,000.00 

ET1480  Sand & Gravel  GRACE INC  Surety bond  8/27/2009  $                       10,000.00 

ET1481  Scoria  T CROSS T RANCH LLC  Letter of Credit  10/5/2009  $                          9,000.00 

ET1482  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/30/2010  $                       10,000.00 

ET1483  Gravel  FOX, ROBERT 
Certificate of 
Deposit  11/20/2009  $                       10,000.00 

ET1484  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  12/16/2009  $                       10,000.00 

ET1489  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  4/2/2010  $                          5,000.00 

ET1489  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  8/17/2011  $                          2,000.00 

ET1491  Sand & Gravel 
MILLER EXCAVATION 
LLC 

Certificate of 
Deposit  4/26/2010  $                          2,000.00 

ET1493  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  5/18/2010  $                       10,000.00 

ET1494  Gravel 
CARROLL REALTY CO 
INC  Letter of Credit  4/6/2012  $                          3,000.00 

ET1495  Gravel  CHEENEY, DERALD W 
Certificate of 
Deposit  7/14/2010  $                       10,000.00 

ET1496  Dirt 
QUALITY LANDSCAPE & 
NURSERY INC  Check or Cash  7/22/2010  $                          1,000.00 

ET1497  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  8/10/2010  $                       10,000.00 

ET1498  Sand & Gravel  FABRIZIUS, GARY 
Certificate of 
Deposit  8/11/2010  $                          4,000.00 

ET1499  Sand & Gravel  CROELL REDI MIX CO  Surety bond  8/17/2010  $                       10,000.00 

ET1500  Gravel 
SIGNET STONE & SOIL 
LLC 

Certificate of 
Deposit  8/18/2010  $                       10,000.00 

ET1501  Scoria  SWARTZ, EDWARD 
Certificate of 
Deposit  8/24/2010  $                       10,000.00 

ET1502  Gravel  MYERS, GALEN  Check or Cash  8/24/2010  $                          1,000.00 



ET1503  Gravel  C D S EXCAVATION LLC 
Certificate of 
Deposit  9/1/2010  $                       10,000.00 

ET1506  Sand & Gravel  ALEXANDER CONST CO  Letter of Credit  9/30/2010  $                       10,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  10/19/2010  $                          4,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  7/26/2011  $                          4,000.00 

ET1508  Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA) 

Certificate of 
Deposit  1/24/2012  $                          2,000.00 

ET1509  Sand & Gravel  FULLER CONST INC  Letter of Credit  3/4/2013  $                       10,000.00 

ET1510  Gravel  CHRISTENSEN, JOHN 
Certificate of 
Deposit  1/7/2013  $                       10,000.00 

ET1511  Limestone  CUNDALL, JERRY 
Certificate of 
Deposit  11/24/2010  $                          1,000.00 

ET1512  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  11/29/2010  $                       10,000.00 

ET1513  Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  12/6/2010  $                       15,400.00 

ET1514  Gravel  MOUNTAIN CONST CO  Surety bond  12/27/2010  $                       10,000.00 

ET1515  Gravel  ATCHISON RANCH LLC 
Certificate of 
Deposit  8/12/2011  $                       10,000.00 

ET1516  Gravel  SHEELEY RANCH 
Certificate of 
Deposit  2/7/2011  $                       10,000.00 

ET1517  Gravel 
LASER AGGREGATES, 
DAVID L BANZHAF DBA 

Certificate of 
Deposit  3/2/2011  $                       10,000.00 

ET1518  Gravel  THORNOCK, JASON  Letter of Credit  4/7/2011  $                          9,500.00 

ET1520  Sand & Gravel 
HOUT FENCING OF WY 
INC  Surety bond  5/12/2011  $                       10,000.00 

ET1521  Sand & Gravel  ROCK SERV INC  Check or Cash  5/9/2011  $                       10,000.00 

ET1522  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/4/2013  $                       10,000.00 

ET1523  Gravel  BASIC ENERGY SERV LP  Surety bond  5/20/2011  $                       10,000.00 

ET1524  Gravel 
FROST ROCK PRODUCTS 
CO  Surety bond  5/20/2011  $                       10,000.00   $            

ET1525  Sand & Gravel  NINE IRON FEEDLOT  Letter of Credit  5/31/2011  $                          5,000.00 

ET1525  Sand & Gravel  NINE IRON FEEDLOT  Letter of Credit  11/8/2012  $                          5,000.00 

ET1526  Gravel  READY, ROY G & AMY J  Letter of Credit  2/13/2013  $                       10,000.00 

ET1527  Sand & Gravel  OFTEDAL CONST INC  Surety bond  6/6/2011  $                       10,000.00 

ET1528  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  6/8/2011  $                       10,000.00   $            

ET1529  Gravel 
ED GREENWALD CONST 
LLC  Letter of Credit  6/13/2011  $                       10,000.00 



ET1530  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  6/16/2011  $                       10,000.00 

ET1532  Sand & Gravel 
HIGHLAND EXCAVATION 
& CONST INC 

Certificate of 
Deposit  6/27/2011  $                          2,000.00 

ET1533  Gravel  BASIC ENERGY SERV LP  Surety bond  7/25/2011  $                       10,000.00 

ET1534  Gravel  GOOD MINING CO LLC 
Certificate of 
Deposit  7/22/2011  $                          5,000.00 

ET1535  Limestone  FULLER CONST INC  Letter of Credit  2/25/2013  $                       10,000.00 

ET1536  Sand & Gravel 
BENNETT, R S CONST CO 
INC  Check or Cash  8/25/2011  $                          5,000.00 

ET1537  Gravel 

NORTHERN WY 
EQUIPMENT SALES & 
RENTAL  Letter of Credit  8/30/2011  $                          5,000.00 

ET1538  Sand & Gravel  M J B EQUIPMENT LLC  Surety bond  8/20/2011  $                       10,000.00 

ET1539  Shale 
QUALITY AGG & CONST 
INC  Letter of Credit  9/8/2011  $                       10,000.00 

ET1540  Scoria 
GOLD STAR 
PRODUCTION SERV LLC  Letter of Credit  9/8/2011  $                       10,000.00 

ET1541  Gravel  SM ENERGY CO  Surety bond  9/9/2011  $                       21,000.00 

ET1542  Sand & Gravel  SIMS SHEEP CO LLC  Letter of Credit  10/10/2011  $                       10,000.00 

ET1543  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  10/12/2011  $                       10,000.00 

ET1544  Gravel  DICKAU GRADING LLC  Letter of Credit  11/14/2011  $                       10,000.00 

ET1545  Granite 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  11/16/2011  $                          9,900.00 

ET1546  Limestone 
PINNACLE MATERIALS 
LLC  Check or Cash  11/22/2011  $                       10,000.00 

ET1547  Gravel  CAINES, PHILIP  Surety bond  11/28/2011  $                       10,000.00 

ET1548  Sand & Gravel  LEE SAND & GRAVEL INC
Certificate of 
Deposit  1/3/2012  $                       10,000.00 

ET1549  Sand  BEMAS CONST INC  Surety bond  1/9/2012  $                       10,000.00 

ET1550  Sand & Gravel 
C & B SAND & GRAVEL 
INC  Letter of Credit  2/7/2012  $                          5,000.00 

ET1551  Dolomite  CROELL REDI MIX INC  Surety bond  2/24/2012  $                       10,000.00 

ET1552  Sand & Gravel 

WAGONHOUND LAND 
& LIVESTOCK CO LLC 
(AEN LP DBA)  Check or Cash  3/2/2012  $                       10,000.00 

ET1553  Sand & Gravel 

WAGONHOUND LAND 
& LIVESTOCK CO LLC 
(AEN LP DBA)  Check or Cash  3/2/2012  $                       10,000.00 

ET1554  Ballast  NEW SUNRISE LLC  Check or Cash  3/2/2012  $                       10,000.00 

ET1555  Limestone  WESTERN SUNSET LLC  Letter of Credit  3/15/2012  $                          3,500.00 

ET1556  Scoria  WESTERN SUNSET LLC  Letter of Credit  3/15/2012  $                          3,000.00 

ET1556  Scoria  WESTERN SUNSET LLC  Letter of Credit  3/13/2012  $                          4,000.00 



ET1557  Sand & Gravel  DIETZLER CONST CORP  Surety bond  4/24/2012  $                       10,000.00 

ET1558  Sand & Gravel 
PINE BLUFFS GRAVEL & 
EXCAVATING INC  Surety bond  5/22/2012  $                       10,000.00 

ET1559  Gravel 
M K SAND & GRAVEL 
LLC  Letter of Credit  4/10/2013  $                       10,000.00 

ET1560 
Decorative 
Stone/Rock  NOBLE CONST INC  Letter of Credit  6/1/2012  $                          2,000.00 

ET1562  Sand & Gravel  CROELL REDI‐MIX INC  Surety bond  7/16/2012  $                       10,000.00 

ET1563  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  7/17/2012  $                       10,000.00 

ET1564  Gravel 
SMITH, STEPHEN C & 
SMITH, AUDREY 

Certificate of 
Deposit  8/15/2012  $                          4,000.00 

ET1565  Limestone  WEEDEN CONST LLC  Surety bond  9/21/2012  $                       10,000.00 

ET1566  Feldspar 
STRID MARBLE & 
GRANITE CO 

Certificate of 
Deposit  1/10/2013  $                          5,719.12 

ET1567  Gravel 
SAMSON RESOURCES 
CO  Surety bond  2/7/2013  $                          9,950.00 

ET1568  Gravel  PALLESEN CONST INC  Surety bond  11/19/2012  $                       10,000.00 

ET1569  Sand & Gravel  FULLER CONST INC  Letter of Credit  12/3/2012  $                       10,000.00 

ET1570  Sand & Gravel 
PITT, TERRY R. CONST 
INC 

Certificate of 
Deposit  12/21/2012  $                       10,000.00 

ET1572  Scoria  STONE YARD LLC (THE)  Letter of Credit  3/14/2013  $                          3,000.00 

LE0153  Uranium 
NUCLEAR MINERALS 
EXPL 

Certificate of 
Deposit  9/8/1983  $                          1,000.00 

LE0170  Gold 
ATLANTIC CITY 
CONSOLIDATED MINES  Check or Cash  8/27/1986  $                             100.00 

LE0176  Gold 
JOHNSON, BILL & 
SHARON 

Certificate of 
Deposit  5/6/1993  $                          2,000.00 

LE0178  Gold  GILLIAM, SALLY K 
Certificate of 
Deposit  5/29/1997  $                             500.00 

LE0208  Gold  GEIBLE, DAVID F 
Certificate of 
Deposit  7/22/1991  $                          1,000.00 

LE0214  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  8/26/1993  $                             500.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  5/26/1998  $                          1,000.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  7/1/1996  $                             500.00 

LE0225  Gold  FREITAG, DAVID C 
Certificate of 
Deposit  9/12/2007  $                          4,000.00 

LE0226  Gold  REED, CLOYD L 
Certificate of 
Deposit  1/4/2012  $                          3,500.00 

LE0227  Gold  PFAFF, CARL E 
Certificate of 
Deposit  3/3/1997  $                             500.00 

LE0228  Gold  ARLAND, RONALD J 
Certificate of 
Deposit  3/25/1997  $                             500.00 



LE0228  Gold  ARLAND, RONALD J 
Certificate of 
Deposit  9/5/2007  $                             500.00 

LE0249  Titanium 
MOSSER MINING & 
MINERALS LLC 

Certificate of 
Deposit  10/24/2001  $                          3,173.00 

LE0256  Gold 
WYOMING 
PROSPECTORS ASSN 

Certificate of 
Deposit  9/29/2008  $                          3,000.00 

LE0258  Feldspar 
MINERAL TECHNOLOGY 
CORP 

Certificate of 
Deposit  11/14/2003  $                          5,000.00 

LE0261  Gold  WELLS, CLAYTON A  Check or Cash  8/4/2004  $                          1,500.00 

LE0261  Gold  WELLS, CLAYTON A  Check or Cash  7/7/2010  $                             500.00 

LE0268  Gold 
RARE ELEMENT 
RESOURCES INC  Surety bond  8/28/2012  $                     430,000.00 

LE0269  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  1/17/2007  $                       13,560.00 

LE0271  Gold 
BRONCO CREEK 
EXPLORATION INC 

Certificate of 
Deposit  7/2/2007  $                       10,000.00 

LE0271  Gold 
BRONCO CREEK 
EXPLORATION INC 

Certificate of 
Deposit  10/20/2009  $                       25,000.00 

LE0273  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  8/22/2007  $                       10,000.00 

LE0279  Gold  ANDERSON, CARL 
Certificate of 
Deposit  10/29/2007  $                          2,000.00 

LE0279  Gold  ANDERSON, CARL 
Certificate of 
Deposit  11/8/2012  $                             600.00 

LE0280  Uranium  EUCON CORP  Surety bond  11/28/2007  $                          4,600.00 

LE0288  Copper  LANG, RALPH & ROD  Check or Cash  5/1/2009  $                          1,000.00 

LE0289  Gold  EVOLVING GOLD CORP  Check or Cash  5/26/2009  $                     150,000.00 

LE0289  Gold  EVOLVING GOLD CORP  Check or Cash  11/5/2012  $                     136,000.00 

LE0290  Gold  ALLRED, PAUL 
Certificate of 
Deposit  6/15/2009  $                          5,000.00 

LE0292  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  4/28/2010  $                          2,500.00 

LE0294  Gold  BELVEAL, PHIL & AMY 
Certificate of 
Deposit  6/7/2011  $                          2,500.00 

LE0295  Gold  JONES, ROBERT 
Certificate of 
Deposit  6/8/2011  $                          1,500.00 

LE0295  Gold  JONES, ROBERT 
Certificate of 
Deposit  6/22/2012  $                             200.00 

LE0296  Stone  STONE WHOLESALE INC Check or Cash  3/19/2012  $                          2,400.00 

LE0297  Gold 
R C MINERAL & ROCK 
LLC  Check or Cash  7/3/2012  $                          1,500.00 

LE0298  Gold  MOSES, R JOHN  Check or Cash  7/13/2012  $                          5,300.00 

LE0299  Gravel  BASIC ENERGY SERV LP  Surety bond  11/16/2012  $                             400.00 

PT0211  Coal 
SPRING GULCH COAL 
CO  Treasury Bond  6/4/1999  $                     336,300.00 

PT0213  Coal  BIG HORN COAL CO  Surety bond  11/17/2011  $                  1,156,000.00 



PT0214  Coal  ALPHA COAL WEST INC  Self Bond  3/31/2010  $             150,959,000.00 

PT0215  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  10/21/1998  $                     106,550.00 

PT0218  Uranium  EXXON MOBIL CORP  Self Bond  9/18/1991  $                  2,000,000.00 

PT0221  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                       98,800.00 

PT0228  Sand & Gravel  SHERIDAN, COUNTY OF 
Certificate of 
Deposit  3/10/1988  $                          1,000.00 

PT0228  Sand & Gravel  SHERIDAN, COUNTY OF 
Certificate of 
Deposit  7/2/2010  $                       20,000.00 

PT0231  Iron 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  1/22/2010  $                       10,000.00 

PT0231  Iron 
HIGH COUNTRY CONST 
INC  Check or Cash  7/22/1999  $                     300,000.00 

PT0232  Coal 
WYODAK RESOURCES 
DEVELOPMENT CORP  Surety bond  8/2/2012  $               45,376,000.00  

PT0233  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  8/20/2012  $             298,550,000.00 

PT0237  Coal  CORDERO MINING LLC  Letter of Credit  3/26/2007  $                     417,822.00 

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               50,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $                  5,365,600.00 

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               60,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               24,391,400.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               20,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  3/23/2010  $               40,183,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  8/4/2011  $               20,000,000.00  

PT0237  Coal  CORDERO MINING LLC  Surety bond  8/15/2012  $                     493,000.00 

PT0240  Coal 
PEABODY CABALLO 
MINING LLC  Check or Cash  5/26/2005  $                             200.00 

PT0240  Coal 
PEABODY CABALLO 
MINING LLC  Self Bond  8/5/2011  $               68,704,000.00  

PT0242  Dolomite 
MARTIN MARIETTA 
MATERIALS INC  Surety bond  7/29/2009  $                  1,373,300.00 

PT0244  Granite 
MARTIN MARIETTA 
MATERIALS INC  Surety bond  10/19/2011  $               12,955,000.00  

PT0245  Gypsum 
GEORGIA PACIFIC 
GYPSUM LLC  Surety bond  3/16/1993  $                     414,118.00 

PT0245  Gypsum 
GEORGIA PACIFIC 
GYPSUM LLC  Surety bond  1/16/2008  $                  1,839,048.00 

PT0246  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  1/16/2001  $                  2,683,000.00 

PT0246  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Self Bond  11/30/2009  $               10,500,000.00  

PT0248  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     250,000.00 



PT0248  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/12/1995  $                  5,697,000.00 

PT0257  Trona  O C I WY LP  Self Bond  11/24/2003  $               21,331,000.00  

PT0260  Sand & Gravel  PLATTE, COUNTY OF  Surety bond  6/23/1986  $                          1,000.00 

PT0261  Sand & Gravel  CONVERSE, COUNTY OF Letter of Credit  6/25/2009  $                          1,000.00 

PT0264  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Check or Cash  11/8/2007  $                          8,400.00 

PT0264  Coal 
ROCKY MOUNTAIN 
COAL CO LLC  Self Bond  9/12/2008  $                  2,410,000.00 

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Letter of Credit  1/25/2000  $                  1,000,000.00 

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Self Bond  4/13/2010  $               10,500,000.00  

PT0267  Bentonite 

BENTONITE 
PERFORMANCE 
MINERALS LLC  Surety bond  10/4/2012  $                     100,000.00 

PT0268  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     460,000.00 

PT0268  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/9/1995  $                     120,000.00 

PT0278  Bentonite  M I LLC  Self Bond  11/30/2009  $                     500,000.00 

PT0278  Bentonite  M I LLC  Surety bond  6/17/2003  $                  8,570,000.00 

PT0281  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     290,800.00 

PT0281  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  6/10/1994  $                  3,688,700.00 

PT0284  Sand & Gravel  CROELL REDI MIX INC  Surety bond  9/12/2008  $                       60,200.00 

PT0289  Sand & Gravel  LARAMIE, COUNTY OF 
Certificate of 
Deposit  2/9/1993  $                          1,000.00 

PT0291  Coal  GLENROCK COAL CO  Self Bond  12/23/1988  $                  1,646,000.00 

PT0292  Stone 
SUGARLAND PARTNERS 
LLC  Letter of Credit  2/15/2012  $                     100,000.00 

PT0294  Sand & Gravel 
WILLITS, COLLEEN & 
SIMON, CYNTHIA  Surety bond  11/10/1999  $                       94,900.00 

PT0295  Sand & Gravel  SIMON CONTRACTORS  Surety bond  2/10/1997  $                     720,100.00 

PT0297  Gypsum  MOUNTAIN CEMENT CO Surety bond  2/23/2000  $                       30,000.00 

PT0298  Limestone  MOUNTAIN CEMENT CO Surety bond  3/22/2000  $                     640,000.00 

PT0299  Sand & Gravel  MOUNTAIN CEMENT CO Surety bond  3/22/2000  $                       43,300.00 

PT0300  Shale  MOUNTAIN CEMENT CO Surety bond  2/23/2000  $                     575,000.00 

PT0305  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                       66,900.00 



PT0313  Sand & Gravel  BUFFALO, CITY OF  Surety bond  6/19/1973  $                          1,000.00 

PT0314  Scoria 
TONGUE RIVER STONE 
INC  Check or Cash  12/30/2009  $                          2,000.00 

PT0314  Scoria 
TONGUE RIVER STONE 
INC  Letter of Credit  11/1/2005  $                     130,000.00 

PT0317  Sand & Gravel 
UNION PACIFIC 
RAILROAD CO  Surety bond  8/26/1993  $                     120,000.00 

PT0318  Sand & Gravel  GOSHEN, COUNTY OF  Surety bond  12/23/1986  $                          1,000.00 

PT0320  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     128,100.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  7/16/1999  $                     400,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  7/23/1996  $                     500,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  12/23/1997  $                     330,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  4/10/2002  $                     705,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  12/9/2002  $                     550,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  9/1/2006  $                     100,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  5/20/2008  $                     500,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  9/17/2008  $                     150,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  5/20/2009  $                     275,000.00 

PT0321  Bentonite  WYO‐BEN INC  Letter of Credit  10/7/2011  $                     565,000.00 

PT0321  Bentonite  WYO‐BEN INC  Self Bond  4/13/2010  $                     300,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Letter of Credit  7/23/2004  $                     225,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                       50,000.00 

PT0322  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  4,150,000.00 

PT0330  Sand & Gravel  NATRONA, COUNTY OF  Surety bond  4/17/1986  $                          1,000.00 

PT0331  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $               16,185,500.00  

PT0334  Coal 
ENERGY DEVELOPMENT 
CO  Self Bond  9/19/2012  $                  2,800,000.00 

PT0334  Coal 
ENERGY DEVELOPMENT 
CO  Surety bond  1/15/2010  $                     496,000.00 

PT0335  Trona  F M C WY CORP  Self Bond  4/26/2013  $               44,886,000.00  

PT0338  Coal  BRIDGER COAL CO  Self Bond  6/15/1993  $             147,350,333.33 

PT0338  Coal  BRIDGER COAL CO  Self Bond  6/15/1993  $               73,675,166.67  

PT0339  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                     390,000.00 

PT0339  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/9/1995  $                     735,356.00 

PT0345  Uranium 
PATHFINDER MINES 
CORP  Letter of Credit  8/4/2009  $                  8,688,500.00 

PT0347  Feldspar  PACER CORP 
Certificate of 
Deposit  12/18/2012  $                       12,000.00 

PT0348  Sand & Gravel  CAMPBELL, COUNTY OF Surety bond  10/26/1971  $                          1,000.00 



PT0349  Uranium 
UMETCO MINERALS 
CORP  Surety bond  6/21/1994  $                  5,539,000.00 

PT0356  Uranium 
PATHFINDER MINES 
CORP  Letter of Credit  8/4/2009  $                  1,337,500.00 

PT0358  Gypsum 
CERTAIN TEED GYPSUM 
& CEILING MANUF INC  Surety bond  8/10/2001  $                     257,400.00 

PT0360  Limestone 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                     185,000.00 

PT0361  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  3/5/1998  $                       46,992.00 

PT0376  Coal 
ROSEBUD COAL SALES 
CO  Surety bond  11/18/2011  $                       10,000.00 

PT0377  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $                  9,118,500.00 

PT0378  Coal  ARCH OF WY LLC  Surety bond  11/19/2012  $                  4,926,600.00 

PT0379  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  2/10/2012  $               75,985,000.00  

PT0379  Coal 
WESTMORELAND 
KEMMERER INC  Surety bond  7/9/2012  $                  7,916,000.00 

PT0381  Uranium  ENERGY FUELS WY INC  Check or Cash  9/21/2012  $                  1,754,687.24 

PT0391  Limestone  FOX CREEK QUARRY LLC
Certificate of 
Deposit  5/19/2004  $                       10,000.00 

PT0407  Coal 
YOUNGS CREEK MINING 
CO LLC  Surety bond  5/10/2011  $                     633,000.00   $     1,29

PT0428  Coal  ALPHA COAL WEST INC  Self Bond  3/31/2010  $             196,939,000.00 

PT0433  Coal 
PEABODY CABALLO 
MINING LLC  Self Bond  8/4/2011  $             204,596,000.00   $        40

PT0438  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/24/1997  $                     126,000.00 

PT0444  Sand & Gravel 
CARBON COUNTY ROAD 
& BRIDGE, DEPT 

Certificate of 
Deposit  7/18/1990  $                          1,000.00 

PT0451  Uranium 
KENNECOTT URANIUM 
CO  Surety bond  9/13/2011  $                  8,630,000.00 

PT0454  Trona  F M C WY CORP  Self Bond  4/26/2013  $               26,880,000.00  

PT0464  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Self Bond  4/4/2002  $               21,000,000.00  

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $               65,483,000.00  

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                  5,483,000.00 

PT0467  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $               30,000,000.00  

PT0476  Sand & Gravel  JOHNSON, COUNTY OF 
Certificate of 
Deposit  4/11/2008  $                          1,000.00 

PT0477  Coal  SHOSHONE COAL CORP Self Bond  3/26/2010  $                  5,375,900.00 

PT0478  Uranium  URANIUM ONE USA INC Letter of Credit  1/25/2010  $               21,075,000.00  

PT0481  Uranium 

KENNECOTT URANIUM 
CO (RIO TINTO 
AMERICA INC)  Surety bond  9/13/2011  $                  1,041,000.00 



PT0483  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  9/19/2012  $               55,379,000.00  

PT0486  Coal 
GREEN BRIDGE 
HOLDINGS INC 

Money Market 
Certificate  5/4/2011  $                  5,333,822.00 

PT0486  Coal 
GREEN BRIDGE 
HOLDINGS INC  Surety bond  6/15/1999  $                     178,835.00 

PT0489  Uranium  COTTER CORP  Surety bond  9/2/2004  $                       20,150.00 

PT0495  Trona 
SOLVAY SODA ASH 
JOINT VENTURE  Self Bond  3/23/2007  $               21,521,000.00  

PT0497  Coal  CHEVRON MINING INC  Self Bond  7/21/1999  $                       10,000.00 

PT0500  Coal  BUCKSKIN MINING CO  Surety bond  9/22/2005  $               95,853,000.00  

PT0516  Sand & Gravel 

F F INVESTMENTS LP 
FKA FOUR FUN 
INVESTMENTS LP  Surety bond  12/4/2000  $                          6,000.00 

PT0520  Coal  BLACK BUTTE COAL CO  Surety bond  11/18/2011  $                  6,518,000.00 

PT0520  Coal  BLACK BUTTE COAL CO  Surety bond  6/4/2012  $                  6,518,000.00 

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               20,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               40,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               50,000,000.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  3/23/2010  $               23,316,600.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  10/6/2011  $               17,655,700.00  

PT0525  Coal  ANTELOPE COAL LLC  Surety bond  9/28/2012  $               10,000,000.00  

PT0533  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  6/20/1994  $                       24,854.00 

PT0541  Sand & Gravel 

DYNASTY 
DEVELOPMENT 
MANAGEMENT LLC 

Certificate of 
Deposit  5/11/1998  $                       11,700.00 

PT0554  Trona  F M C WY CORP  Self Bond  4/26/2013  $                     878,400.00 

PT0559  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  4/19/1999  $                     132,500.00 

PT0569  Coal 
PEABODY POWDER 
RIVER MINING LLC  Self Bond  8/4/2011  $             335,094,000.00 

PT0574  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     196,000.00 

PT0585  Leonardite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/24/1994  $                     622,400.00 

PT0599  Coal 
WESTERN FUELS WY 
INC  Self Bond  11/7/2006  $               17,500,000.00  

PT0603  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/5/2009  $               71,721,300.00  

PT0603  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  3/2/2010  $               37,703,900.00  

PT0605  Gypsum  MOUNTAIN CEMENT CO Surety bond  10/27/2000  $                     533,240.00 



PT0606  Sand & Gravel  SULENTA LLC  Surety bond  4/26/2010  $                       20,000.00 

PT0610  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  5/25/1999  $                     143,700.00 

PT0620  Bentonite  AMERICAN COLLOID CO Letter of Credit  7/23/2004  $                     225,000.00 

PT0620  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                       50,000.00    

PT0620  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  4,000,000.00 

PT0621  Bentonite  AMERICAN COLLOID CO Self Bond  6/25/1998  $                     273,000.00 

PT0621  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                     645,000.00 

PT0622  Bentonite  AMERICAN COLLOID CO Self Bond  4/13/2010  $                     300,000.00 

PT0622  Bentonite  AMERICAN COLLOID CO Surety bond  8/18/2009  $                  3,200,000.00 

PT0631  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  11/29/2001  $                     192,000.00 

PT0632  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  11/29/2001  $                  4,802,100.00 

PT0632  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/13/2011  $               10,312,400.00  

PT0633  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  12/15/2011  $             149,670,000.00 

PT0648  Shale  MOUNTAIN CEMENT CO Surety bond  2/29/2000  $                     375,800.00 

PT0652  Sand & Gravel  LEWIS & LEWIS INC  Surety bond  12/8/2006  $                     636,000.00 

PT0655  Trona  F M C WY CORP  Surety bond  1/13/2009  $                       10,000.00 

PT0658  Limestone  MOUNTAIN CEMENT CO Surety bond  5/18/2001  $                     500,000.00 

PT0660  Uranium 
GREEN MOUNTAIN 
MINING VENTURE  Surety bond  8/22/2012  $                       14,625.00 

PT0661  Bentonite  SCHLOSSER, J D  Letter of Credit  8/27/1996  $                       50,000.00 

PT0666  Limestone 
MCMURRY READY MIX 
CO  Surety bond  1/12/2004  $                     151,500.00 

PT0676  Coal 
THUNDER BASIN COAL 
CO LLC  Self Bond  9/19/2012  $                       88,000.00 

PT0682  Quartzite 
UMETCO MINERALS 
CORP  Surety bond  11/4/2002  $                     386,000.00 

PT0684  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  7/3/2000  $                     185,300.00 



PT0685  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  5/2/2001  $                     246,000.00 

PT0687  Uranium 

CAMECO RESOURCES 
(POWER RESOURCES 
INC DBA)  Letter of Credit  8/7/2001  $                  3,473,800.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2002  $                          1,000.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2003  $                          4,600.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  3/31/2003  $                       10,000.00 

PT0698  Sand & Gravel  B & B AGGREGATES 
Certificate of 
Deposit  11/8/2007  $                          4,700.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  1/18/2007  $                       37,000.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  1/18/2007  $                       29,000.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  5/28/2008  $                       18,709.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  7/9/2009  $                          6,900.00 

PT0700  Sand & Gravel  M & N EQUIPMENT LLC 
Certificate of 
Deposit  7/27/2009  $                       17,928.00 

PT0710  Sand & Gravel 
POWDER RIVER SAND & 
GRAVEL LLC  Surety bond  4/15/2011  $                     135,000.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  8/7/2006  $                       84,105.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/10/2013  $                       10,100.00 

PT0714  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/10/2013  $                       87,500.00 

PT0720  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA)  Letter of Credit  3/28/2005  $                       19,200.00 

PT0720  Sand & Gravel 

SUSSEX SAND & GRAVEL 
(INDIAN PIPE CATTLE CO 
INC DBA)  Letter of Credit  10/9/2012  $                       23,000.00 

PT0723  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  8/4/2006  $                       62,200.00 

PT0723  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING  Surety bond  9/22/2005  $                       19,100.00 

PT0727  Gypsum 
MONOLITH MINERALS 
LLC  Check or Cash  3/22/2012  $                       36,207.35 

PT0727  Gypsum 
MONOLITH MINERALS 
LLC  Surety bond  4/30/2007  $                       32,992.65 

PT0728  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  9/7/2005  $                       20,000.00 



PT0728  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  6/2/2008  $                       11,000.00 

PT0730  Coal  ARCH OF WY LLC  Self Bond  9/19/2012  $                  3,555,800.00 

PT0732  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  3/15/2006  $                          8,100.00 

PT0732  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  5/27/2011  $                       23,800.00 

PT0733  Scoria  BASIC ENERGY SERV LP  Surety bond  6/26/2006  $                       49,000.00 

PT0739  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  10/9/2006  $                     247,600.00 

PT0742  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       16,100.00 

PT0744  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2011  $                     245,300.00 

PT0745  Bentonite 
BLACK HILLS BENTONITE 
LLC 

Joint Custody 
Receipt  4/20/2012  $                       88,000.00 

PT0745  Bentonite 
BLACK HILLS BENTONITE 
LLC  Self Bond  3/26/2007  $                     866,500.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  8/2/2007  $                       19,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  2/29/2008  $                       34,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  2/5/2010  $                       34,000.00 

PT0748  Sand & Gravel  GREEN RIVER ROCK INC
Certificate of 
Deposit  12/23/2011  $                       43,000.00 

PT0752  Sand & Gravel 
FLYING Z ENTERPRISES 
LLC  Letter of Credit  2/25/2011  $                       60,000.00 

PT0754  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  4/3/2013  $                       21,000.00 

PT0756  Limestone 
MCMURRY READY MIX 
CO  Surety bond  4/28/2008  $                     169,400.00 

PT0758  Sand & Gravel 

CANYON CONCRETE 
SAND & GRAVEL LTD 
LLC  Letter of Credit  10/29/2008  $                       76,038.00 

PT0764  Coal 
PEABODY SCHOOL 
CREEK MINING LLC  Self Bond  8/4/2011  $               55,936,000.00  

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/17/2009  $                       10,739.09 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  7/17/2009  $                       24,260.91 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  10/11/2010  $                          5,000.00 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  1/13/2012  $                          2,000.00 

PT0765  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  1/9/2013  $                       30,000.00 



PT0766  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  8/19/2009  $                       46,100.00 

PT0767  Sand & Gravel  2 M CONST INC  Surety bond  11/4/2009  $                       28,900.00 

PT0772  Limestone  CROELL REDI MIX INC  Surety bond  3/31/2010  $                     264,100.00 

PT0775  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  12/29/2011  $                     268,000.00 

PT0776  Sand & Gravel 
MCMURRY READY MIX 
CO  Surety bond  7/2/2010  $                     436,000.00 

PT0777  Uranium 
URANIUM ONE 
AMERICAS INC  Letter of Credit  12/22/2010  $                  3,057,000.00 

PT0778  Uranium  URANERZ ENERGY CORP Surety bond  12/29/2010  $                  6,800,000.00 

PT0780  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  4/28/2011  $                       48,800.00 

PT0782  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  6/17/2011  $                       36,000.00 

PT0786  Coal  HAYSTACK COAL CO  Surety bond  8/30/2011  $               11,359,900.00  

PT0788  Uranium  LOST CREEK ISR LLC  Surety bond  5/18/2012  $                  8,599,000.00 

PT0790  Limestone  LIEN, PETE & SONS INC  Letter of Credit  3/23/2012  $                     401,700.00 

PT0792  Bentonite 
ROCK SPRINGS 
MINERAL PROCESSING 

Certificate of 
Deposit  3/30/2012  $                       47,500.00 

PT0795  Bentonite  AMERICAN COLLOID CO Surety bond  8/9/2012  $                     200,000.00 

PT0797  Sand & Gravel 
WYOMING CONST 
MATERIALS LLC 

Certificate of 
Deposit  8/21/2012  $                     185,000.00 

PT0798  Gravel  CROELL REDI MIX INC  Surety bond  9/14/2012  $                       41,100.00 

PT0799  Sand & Gravel 

ARARAT ROCK 
PRODUCTS OF WY 
(*DBA SEE BELOW) 

Certificate of 
Deposit  9/18/2012  $                       27,000.00 

PT0801  Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  10/23/2012  $                       95,000.00 

PT0802  Uranium  STRATA ENERGY INC  CDARS  11/16/2012  $                  1,456,000.00 

PT0803  Gravel  BIG HORN REDI MIX INC Surety bond  12/19/2012  $                     130,300.00 

RD0001  Coal  U S DEPT OF ENERGY  Surety bond  3/31/2003  $                     176,100.00 

RD0010  Uranium 
URANIUM RESOURCES 
& DEVELOPMENT CO  Surety bond  10/9/1981  $                       50,000.00 

RD0012  Trona 
TATA CHEMICALS (SODA 
ASH) PARTNERS  Surety bond  10/28/1993  $                     250,000.00 

RD0017  Coal 
CARBON COUNTY UCG 
INC  Surety bond  12/20/1994  $                  2,419,600.00 

SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  5/8/2003  $                          1,500.00 

SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  5/8/2003  $                          6,300.00 



SP0229  Sand & Gravel 
SHRIVER, ERMA & GARY 
L, JTWRS 

Certificate of 
Deposit  7/10/2008  $                       21,200.00 

SP0277  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  12/21/1999  $                       18,400.00 

SP0279  Jade  PRAIRIE GEMS  Check or Cash  9/24/1971  $                          1,000.00 

SP0288  Sand & Gravel 
GOSHEN IRRIGATION 
DIST 

Certificate of 
Deposit  4/26/2010  $                          6,500.00 

SP0288  Sand & Gravel 
GOSHEN IRRIGATION 
DIST  Surety bond  3/30/1987  $                          2,000.00 

SP0306  Sand & Gravel  CROELL REDI MIX INC  Surety bond  10/13/2008  $                       53,100.00 

SP0310  Feldspar  GUSTIN, MELVIN 
Certificate of 
Deposit  5/25/1973  $                             200.00 

SP0325  Sand & Gravel  PARK, COUNTY OF  Surety bond  5/8/1980  $                          2,400.00 

SP0328  Sand & Gravel 
MORANDIN, JOHN & 
SON  Surety bond  10/15/1970  $                          1,000.00 

SP0333  Sand & Gravel 
GREYBULL VALLEY 
IRRIGATION DIST 

Certificate of 
Deposit  10/11/1993  $                             750.00 

SP0355  Sand & Gravel 
VISTA REAL ESTATE 
HOLDINGS LLC  Check or Cash  8/2/2012  $                             700.00 

SP0405  Sand & Gravel  NICHOLLS & LEWIS INC  Surety bond  5/6/1993  $                       15,000.00 

SP0405  Sand & Gravel  NICHOLLS & LEWIS INC  Surety bond  5/22/2002  $                          5,000.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          4,300.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  5/2/2002  $                          4,660.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  1/11/2006  $                          4,140.00 

SP0426  Sand & Gravel 
GARBER AGRI BUSINESS 
INC 

Certificate of 
Deposit  12/29/2010  $                       24,900.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  10/3/1986  $                          3,600.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  3/28/2002  $                          1,500.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  8/18/2005  $                          2,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  7/31/1998  $                          3,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  5/25/2006  $                       10,000.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  10/29/2010  $                          8,700.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  1/12/2011  $                       11,100.00 

SP0452  Scoria  SIERRA CONST CO INC 
Certificate of 
Deposit  12/18/2012  $                          5,100.00 

SP0455  Sand & Gravel 
SWEETWATER, COUNTY 
OF  Check or Cash  6/7/1977  $                          1,000.00 



SP0456  Sand & Gravel  WYO‐BEN INC  Letter of Credit  6/8/2009  $                          5,600.00 

SP0459  Sand & Gravel  SUBLETTE, COUNTY OF  Check or Cash  8/2/1977  $                          1,000.00 

SP0460  Stone  WYO‐BEN INC  Letter of Credit  6/8/2009  $                          2,400.00 

SP0466  Gold 
FOUR SQUARE MINING 
INC  Surety bond  8/17/1988  $                          7,638.00 

SP0475  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  1/10/2005  $                       33,600.00 

SP0482  Sand & Gravel  LINCOLN, COUNTY OF 
Certificate of 
Deposit  1/12/1979  $                          1,000.00 

SP0503  Stone  WESTERN AGGREGATES Check or Cash  3/30/1989  $                          1,800.00 

SP0506  Jade  SNOOK, JOHN F 
Certificate of 
Deposit  4/19/2007  $                          1,000.00 

SP0507  Clay 

INTERSTATE BRICK 
(PABCO BLDG PROD LLC 
DBA)  Surety bond  11/25/1998  $                       37,500.00 

SP0509  Clay 
INTERPACE HOLDINGS 
LLC  Surety bond  7/21/2010  $                     184,000.00 

SP0512  Sand & Gravel  CROOK, COUNTY OF  Surety bond  6/25/1987  $                          1,000.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  6/2/1998  $                          7,600.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  10/23/1990  $                       12,400.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  11/17/1987  $                       10,000.00 

SP0526  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  8/12/2009  $                       20,500.00 

SP0545  Gold  J W K & T MINING 
Certificate of 
Deposit  8/3/1982  $                          1,000.00 

SP0546  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  9/6/2007  $                     123,000.00 

SP0547  Sand & Gravel  71 CONST  Surety bond  10/28/2003  $                     261,200.00 

SP0549  Sand & Gravel  WESTON, COUNTY OF 
Certificate of 
Deposit  6/12/1984  $                          1,000.00 

SP0551  Stone  BALD BUTTE QUARRY LP Surety bond  12/19/2001  $                     193,874.00 

SP0565  Sand & Gravel 
BASIN ELECTRIC POWER 
COOP  Surety bond  6/10/1991  $                       92,000.00 

SP0566  Zeolite 
NEW MEXICO 
RESOURCES LLC 

Certificate of 
Deposit  3/29/2004  $                       17,402.99 

SP0566  Zeolite 
NEW MEXICO 
RESOURCES LLC  Check or Cash  12/9/2010  $                          7,600.00 

SP0567  Limestone  LIEN, PETE & SONS INC  Letter of Credit  12/16/2911  $                       34,000.00 

SP0571  Sand & Gravel  MCGINNIS, WILLIAM J III
Certificate of 
Deposit  10/15/1984  $                          7,150.00 

SP0575  Sand & Gravel  GRAVEL WORKS INC  Surety bond  11/12/2008  $                       30,000.00 

SP0576  Sand & Gravel 
KNIFE RIVER (JTL 
GROUP INC DBA)  Surety bond  2/13/2008  $                     598,225.00 



SP0577  Sand & Gravel 
FREMONT, COUNTY OF 
(COMMISSIONERS) 

Certificate of 
Deposit  10/4/1985  $                          1,000.00 

SP0580  Sand & Gravel  CROELL REDI MIX INC  Surety bond  2/20/2009  $                       96,700.00 

SP0582  Sand & Gravel 
HOT SPRINGS, COUNTY 
OF  Letter of Credit  5/9/1990  $                          1,000.00 

SP0584  Sand & Gravel  WASHAKIE, COUNTY OF
Certificate of 
Deposit  2/24/1986  $                          1,000.00 

SP0586  Sand & Gravel 
GORGE ROCK 
PRODUCTS INC  Surety bond  1/7/2005  $                       82,000.00 

SP0588  Sand & Gravel  UINTA, COUNTY OF 
Certificate of 
Deposit  11/4/1987  $                          1,000.00 

SP0590  Sand & Gravel  BIG HORN, COUNTY OF 
Certificate of 
Deposit  6/30/1986  $                          1,000.00 

SP0592  Ballast  TETON, COUNTY OF 
Certificate of 
Deposit  11/20/1986  $                          1,000.00 

SP0598  Sand & Gravel 
THUNDER BASIN OIL 
SERV INC 

Certificate of 
Deposit  8/1/2002  $                          6,200.00 

SP0604  Shale  MOUNTAIN CEMENT CO Surety bond  10/27/2000  $                       29,100.00 

SP0608  Sand & Gravel  EVANS CONST CO  Surety bond  3/13/2007  $                     362,600.00 

SP0614  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  1/12/1994  $                       46,300.00 

SP0617  Sand & Gravel  VALLEY CONST CO INC  Letter of Credit  3/31/1995  $                          8,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  8/17/2010  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  2/1/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  11/14/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  12/27/2011  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  1/25/2012  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  2/16/2012  $                       15,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  3/29/2012  $                       18,000.00 

SP0624  Bentonite  GOOD, BRIAN 
Certificate of 
Deposit  12/26/2012  $                       10,000.00 

SP0635  Sand & Gravel  F M C WY CORP  Surety bond  12/16/2009  $                       43,600.00 

SP0636  Sand & Gravel 
C & B SAND & GRAVEL 
INC  Letter of Credit  4/19/2005  $                       44,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  7/14/1993  $                          1,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  1/10/1992  $                          2,000.00 

SP0638  Gold 
GYORVARY MINING CO 
INC 

Certificate of 
Deposit  4/28/2009  $                          2,400.00 



SP0638  Gold 
GYORVARY MINING CO 
INC  Check or Cash  1/10/1992  $                             518.69 

SP0640  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Surety bond  2/26/1993  $                       43,500.00 

SP0641  Sand & Gravel  CROELL REDI MIX INC  Surety bond  11/13/2008  $                     106,300.00 

SP0643  Sand & Gravel  NIOBRARA, COUNTY OF
Certificate of 
Deposit  11/25/1992  $                          1,000.00 

SP0644  Sand & Gravel  KEHN, DON CONST INC  Surety bond  7/21/1993  $                     208,500.00 

SP0645  Sand & Gravel  SIMON CONTRACTORS  Surety bond  4/11/1997  $                       75,275.00 

SP0647  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  10/15/2002  $                       17,110.00 

SP0651  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  9/26/2005  $                       16,600.00 

SP0651  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  8/10/2007  $                          2,600.00 

SP0653  Sand & Gravel  BIG HORN REDI MIX INC
Certificate of 
Deposit  10/22/2012  $                          3,883.00 

SP0653  Sand & Gravel  BIG HORN REDI MIX INC Surety bond  12/8/2006  $                       54,917.00 

SP0656  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO  Surety bond  3/28/2012  $                       29,000.00 

SP0657  Sand & Gravel 
HARRIS TRUCKING & 
CONST CO  Surety bond  12/14/2012  $                       95,800.00 

SP0663  Scoria  FULLER CONST INC  Letter of Credit  3/12/2013  $                       64,100.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  4/15/1997  $                       17,396.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  5/1/2000  $                       10,000.00 

SP0664  Sand & Gravel  SEARLE BROS CONST CO
Certificate of 
Deposit  8/11/2006  $                       10,000.00 

SP0665  Quartzite  ADVENTURE STONE LLC
Certificate of 
Deposit  10/15/1997  $                          6,901.07 

SP0667  Limestone  HILLS MATERIALS CO  Surety bond  5/7/2013  $                     223,600.00 

SP0668  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  8/18/1998  $                       48,000.00 

SP0669  Sand & Gravel  WILLITS CO INC  Letter of Credit  6/1/2011  $                       72,800.00 

SP0670  Sand & Gravel 
ROCKY MOUNTAIN PRE 
MIX CONCRETE  Surety bond  7/26/1999  $                       84,000.00 

SP0671  Sand & Gravel 
LAMPE BROS READY 
MIX INC  Surety bond  8/18/1998  $                       60,000.00 

SP0672  Sand & Gravel 
MCGARVIN MOBERLY 
CONST CO  Surety bond  1/29/2008  $                       29,900.00 

SP0673  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  4/23/2013  $                       54,000.00 

SP0674  Sand & Gravel 
STAR TRUCKING A WY 
CORP 

Certificate of 
Deposit  1/7/1999  $                          9,400.00 



SP0674  Sand & Gravel 
STAR TRUCKING A WY 
CORP 

Certificate of 
Deposit  1/9/2001  $                          7,900.00 

SP0675  Sand & Gravel 
QUALITY AGG & CONST 
INC  Check or Cash  8/23/2011  $                       20,524.00 

SP0675  Sand & Gravel 
QUALITY AGG & CONST 
INC  Letter of Credit  5/1/2007  $                     245,742.00 

SP0677  Sand & Gravel 
BIRDSALL SAND & 
GRAVEL  Letter of Credit  12/16/2011  $                       42,000.00 

SP0679  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  9/6/2007  $                       60,000.00 

SP0680  Sand & Gravel  BASIN, TOWN OF  Letter of Credit  1/20/2000  $                          3,000.00 

SP0681  Scoria  BASIC ENERGY SERV LP  Surety bond  4/19/2005  $                       28,900.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/31/2001  $                       10,000.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/24/2003  $                       10,000.00 

SP0686 
Decorative 
Stone/Rock 

CUMBERLAND GAP 
HEARTH STONE ASSN 

Certificate of 
Deposit  1/29/2008  $                          1,276.00 

SP0688  Sand & Gravel  JOLLEY RANCH CO  Letter of Credit  12/9/2009  $                       43,600.00 

SP0689  Sand & Gravel  FLETCHER CONST CO  Surety bond  10/10/2001  $                       58,000.00 

SP0690  Sand & Gravel 
MELODY RANCH 
INVESTMENTS I LLC  Letter of Credit  5/8/2012  $                     180,985.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                             600.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          6,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          5,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          3,000.00 

SP0692  Sand & Gravel 
NAEF, DOUGLAS A & 
JACQULYN I 

Certificate of 
Deposit  6/25/2002  $                          2,000.00 

SP0693  Sand & Gravel  H K CONTRACTORS INC  Surety bond  2/22/2012  $                       35,929.00 

SP0694  Granite  MOBILE CONCRETE INC  Surety bond  6/28/2007  $                       36,400.00 

SP0695  Sand & Gravel  71 CONST  Surety bond  11/17/2003  $                       99,600.00 

SP0696  Sand & Gravel  ALBANY, COUNTY OF 
Certificate of 
Deposit  2/25/2003  $                          1,000.00 

SP0697  Sand & Gravel  CROSS H RANCH INC  Letter of Credit  8/30/2010  $                       47,000.00 

SP0699 
Decorative 
Stone/Rock  WIND RIVER QUARRY  Letter of Credit  4/4/2007  $                       32,000.00 

SP0701  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  8/19/2004  $                       27,566.00 

SP0702  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  8/6/2003  $                       68,475.00 

SP0703  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  7/24/2003  $                       12,795.00 

SP0704  Sand & Gravel  GROVES, URBAN H 
Certificate of 
Deposit  1/13/2013  $                       20,048.00 



SP0704  Sand & Gravel  GROVES, URBAN H  Check or Cash  9/28/2012  $                          7,350.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/4/2003  $                       20,000.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/4/2003  $                       10,000.00 

SP0705  Sand & Gravel  ELLINGFORD BROS INC 
Certificate of 
Deposit  9/18/2012  $                       15,000.00 

SP0706  Sand & Gravel  71 CONST  Surety bond  9/23/2003  $                       12,400.00 

SP0707  Sand & Gravel  CROELL REDI MIX INC  Surety bond  12/11/2008  $                       51,800.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  10/28/2003  $                       12,484.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  10/28/2003  $                       10,000.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  1/11/2006  $                       14,143.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  2/6/2007  $                       18,773.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  1/29/2008  $                       15,700.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  12/16/2009  $                       15,900.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  9/6/2011  $                          3,800.00 

SP0708  Sand & Gravel  REEDS CONST CO INC 
Certificate of 
Deposit  11/15/2012  $                          7,800.00 

SP0709  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  1/16/2008  $                       31,482.00 

SP0709  Sand & Gravel 
MAGNA ENERGY SERV 
LLC 

Certificate of 
Deposit  2/25/2010  $                       16,318.00 

SP0711  Scoria  HETTINGER LLC  Check or Cash  4/15/2008  $                       25,105.00 

SP0711  Scoria  HETTINGER LLC  Check or Cash  3/2/2009  $                       18,095.00 

SP0712  Limestone  MOBILE CONCRETE INC  Surety bond  11/15/2012  $                     103,100.00 

SP0713  Sand & Gravel  KILROY LLC  Surety bond  4/6/2009  $                       14,700.00 

SP0715  Sand & Gravel 
NORTHERN PLAINS 
INVESTMENT LLC  Letter of Credit  10/14/2004  $                       45,000.00 

SP0716  Sand & Gravel  DAVES ASPHALT CO  Surety bond  9/7/2010  $                       38,700.00 

SP0717  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  2/7/2012  $                       28,000.00 

SP0718  Sand & Gravel 
INTERMOUNTAIN 
CONST & MATERIALS  Surety bond  8/27/2007  $                       74,000.00 

SP0719  Scoria  FULLER CONST INC  Letter of Credit  2/15/2013  $                       60,000.00 

SP0721  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  7/1/2005  $                       11,900.00 

SP0722  Limestone 
MCMURRY READY MIX 
CO  Surety bond  5/13/2005  $                       79,650.00 

SP0724  Sand & Gravel 
MEADOW CANYON 
READY MIX INC 

Certificate of 
Deposit  11/1/2012  $                       48,000.00 



SP0725  Scoria  FRONTIER STONE CO  Letter of Credit  1/22/2010  $                       31,100.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  8/22/2005  $                       10,000.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Letter of Credit  8/22/2005  $                          7,000.00 

SP0726  Sand & Gravel  BIG HORN REDI MIX INC Surety bond  8/22/2005  $                       10,000.00 

SP0729  Sand & Gravel  BASIC ENERGY SERV LP  Surety bond  9/28/2005  $                       57,500.00 

SP0731  Scoria  FULLER CONST INC  Letter of Credit  3/12/2013  $                       39,000.00 

SP0735  Sand & Gravel 
FISHER SAND & GRAVEL 
CO  Surety bond  7/18/2006  $                     142,000.00 

SP0736  Sand & Gravel  MOUNTAIN CONST CO 
Certificate of 
Deposit  3/25/2013  $                       42,500.00 

SP0737  Sand & Gravel  A PLEASANT CONST  Surety bond  9/11/2006  $                          7,000.00 

SP0737  Sand & Gravel  A PLEASANT CONST  Surety bond  4/29/2009  $                       61,000.00 

SP0738  Sand & Gravel  CODY STAMPEDE  Check or Cash  10/11/2006  $                       20,000.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  10/20/2006  $                          7,025.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  10/20/2006  $                          3,000.00 

SP0740  Sand & Gravel 
HIGH COUNTRY CONST 
INC 

Certificate of 
Deposit  8/31/2011  $                          4,975.00 

SP0741  Sand & Gravel 
WESTERN WY CONST 
CO  Surety bond  12/28/2006  $                       25,900.00 

SP0743  Sand & Gravel  STAR TRUCKING INC 
Certificate of 
Deposit  2/21/2007  $                          9,815.00 

SP0743  Sand & Gravel  STAR TRUCKING INC  Check or Cash  10/5/2009  $                          5,000.00 

SP0743  Sand & Gravel  STAR TRUCKING INC  Check or Cash  11/21/2011  $                          3,585.00 

SP0746  Sand 
HOWELL PETROLEUM 
CORP  Surety bond  4/4/2007  $                       19,200.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                             500.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                          4,500.00 

SP0747  Sand & Gravel  TELETRACTORS INC 
Certificate of 
Deposit  9/25/2012  $                          5,000.00 

SP0747  Sand & Gravel  TELETRACTORS INC  Surety bond  3/11/2009  $                       26,000.00 

SP0749  Limestone  ALEXANDER CONST CO  Letter of Credit  9/6/2007  $                       33,200.00 

SP0750  Sand & Gravel 
HYLAND ENTERPRISES 
INC 

Certificate of 
Deposit  1/31/2008  $                       20,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  10/18/2007  $                       10,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  10/18/2007  $                       17,000.00 

SP0751  Sand & Gravel 
ARROWHEAD 
CONCRETE INC 

Certificate of 
Deposit  6/16/2011  $                       28,000.00 



SP0753  Sand & Gravel  2 M CONST INC  Surety bond  11/6/2007  $                       39,200.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  5/2/2008  $                       24,700.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  5/2/2008  $                       10,000.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  12/17/2008  $                          6,000.00 

SP0757  Sand & Gravel  TAYLOR QUARRY LLC 
Certificate of 
Deposit  1/13/2011  $                       11,000.00 

SP0759  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  11/30/2012  $                       24,000.00 

SP0760  Sand & Gravel 
MULLINAX CONCRETE 
SERV CO INC  Letter of Credit  4/3/2009  $                       40,500.00 

SP0761  Sand & Gravel  KOCH CONST INC  Letter of Credit  5/15/2009  $                       50,000.00 

SP0762  Sand & Gravel  NEPECO CO 
Certificate of 
Deposit  12/4/2012  $                       37,600.00 

SP0763  Sand & Gravel  EVANS CONST CO  Surety bond  6/9/2009  $                     317,700.00 

SP0768  Sand & Gravel  FAIRBANKS BOEHM INC Letter of Credit  2/1/2010  $                       41,000.00 

SP0769  Sand & Gravel 
TOUCHSTONE 
MATERIALS LLC  Letter of Credit  3/15/2010  $                       25,300.00 

SP0770  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  3/22/2010  $                       42,200.00 

SP0771  Sand & Gravel  NOBLE CONST INC  Letter of Credit  4/7/2010  $                       25,000.00 

SP0771  Sand & Gravel  NOBLE CONST INC  Letter of Credit  4/7/2010  $                       10,000.00 

SP0773  Scoria 
STINSON AGGREGATE 
LLC  Letter of Credit  2/4/2013  $                       24,400.00 

SP0774  Sand & Gravel  MELGAARD CONST CO 
Certificate of 
Deposit  8/9/2012  $                       29,000.00 

SP0779  Sand & Gravel  EVANS CONST CO  Surety bond  1/24/2011  $                       87,600.00 

SP0781  Sand & Gravel  CROELL REDI MIX INC  Surety bond  6/7/2011  $                       16,100.00 

SP0783  Sand & Gravel 
HIGH PLAINS VENTURES 
LLC 

Certificate of 
Deposit  7/18/2011  $                       10,000.00 

SP0783  Sand & Gravel 
HIGH PLAINS VENTURES 
LLC  Check or Cash  7/18/2011  $                          2,000.00 

SP0784  Gravel 
OWL CREEK GRAVEL 
PRODUCTS LLC  Surety bond  8/5/2011  $                       23,700.00 

SP0785  Sand & Gravel  MOBILE CONCRETE INC  Surety bond  8/9/2011  $                       46,400.00 

SP0787  Sand & Gravel 
WIND RIVER MATERIALS 
LLC  Surety bond  9/29/2011  $                       49,220.00 

SP0789  Sand & Gravel 
AGGREGATE 
SOLUTIONS LLC 

Certificate of 
Deposit  2/2/2012  $                       10,000.00 

SP0791  Sand & Gravel  GECR LLC  Check or Cash  3/29/2012  $                       11,500.00 

SP0791  Sand & Gravel  GECR LLC  Check or Cash  3/29/2012  $                       27,500.00 

SP0793  Limestone 
FISHER SAND & GRAVEL 
CO  Surety bond  4/19/2012  $                       68,000.00 



SP0794  Scoria 
QUALITY AGG & CONST 
INC  Letter of Credit  6/13/2012  $                       29,100.00 

SP0796  Limestone 
PINNACLE MATERIALS 
LLC  Check or Cash  8/14/2012  $                     128,500.00 

SP0800  Sandstone 
STRID MARBLE & 
GRANITE CO 

Certificate of 
Deposit  9/21/2012  $                       20,400.00    

SP0804  Limestone 
PINE BLUFFS GRAVEL & 
EXCAVATING INC  Surety bond  2/27/2013  $                       72,200.00 

 $        3,007,677,611.53 
 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Saturday, June 13, 2015 10:30:02 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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STATUS – COMMENTS 

 
5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
 
 
 
 
 



November 21, 2014                                      4 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Saturday, June 13, 2015 10:30:02 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
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6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 tracking sheet
Date: Sunday, June 14, 2015 12:58:55 PM
Attachments: 7-25-2014 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any required edits or questions.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

July 25, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 25, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.  





		6 3/091

		214-T8

		7/8/14

		Belle Ayr Mine

		NSR – Add As-Built of Diversion No. 10

		Kurt

		Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 7/16/14 emails.  DM review in 7/21/14 memo.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.






		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.  DE bond review in 7/8/14 memo.  





		6 5/093

		428-T6

		7/18/14

		Eagle Butte Mine

		NSR – Add new OB stockpile

		Kurt

		Arrived 7/18/14.  60 day deadline 9/17/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. 

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  





		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 email   





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14. 





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		632

		6/19/14




		Cameco North Butte

		2014 3rd Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.





		6 1/094

		633

		7/18/14

		Cameco Smith/Highland

		NSR – Revise UCL for Mine Unit 7

		Miles

		Arrived 7/18/14.  60 day deadline 9/16/14.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.  



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.

 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/081

		1024ET

		6/2/14

		Hillcorp Energy Co.

		Transfer to Argent Energy

		Jaime

		Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval can be written.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections.





		6 1/087

		NEW

		6/18/14

		Mullinax 

		Brock Livestock Pit

		Jaime

		Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 LMO Form OK.


 



		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 10/5/14.  150 day Tech review deadline  12/4/14.  





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.  Re-run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.      





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14. 



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14.





		

		775

		6/24/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 6/24/14.  90 day deadline 9/22/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of July 25, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.   
 
 

6 3/091  214‐T8  7/8/14  Belle Ayr Mine  NSR – Add As‐Built of Diversion 
No. 10 

Kurt  Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 
7/16/14 emails.  DM review in 7/21/14 memo. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14. 
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
 
   



July 25, 2014                                        6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo.  DE bond review in 7/8/14 memo.   
 
 

6 5/093  428‐T6  7/18/14  Eagle Butte Mine  NSR – Add new OB stockpile  Kurt  Arrived 7/18/14.  60 day deadline 9/17/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.   
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14.  
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.   
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  
Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 
email    
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 3rd Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14. 
 

 
6 1/094 

633  7/18/14  Cameco Smith/Highland  NSR – Revise UCL for Mine Unit 
7 

Miles  Arrived 7/18/14.  60 day deadline 9/16/14. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.   

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14. 
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/081  1024ET  6/2/14  Hillcorp Energy Co.  Transfer to Argent Energy  Jaime  Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 
7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval 
can be written. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections. 
 
 

6 1/087  NEW  6/18/14  Mullinax   Brock Livestock Pit  Jaime  Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 
LMO Form OK. 
  

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo. 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 
10/5/14.  150 day Tech review deadline  12/4/14.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.  Re‐run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No 
objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.       
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14.  

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 
2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14. 
 
 

  775  6/24/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 6/24/14.  90 day deadline 9/22/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
REGULAR MINING PERMIT 
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NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 tracking sheet
Date: Sunday, June 14, 2015 12:58:55 PM
Attachments: 7-25-2014 dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any required edits or questions.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 25, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.  DEQ comment responses summarized June 13, 2014.





		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 day deadline 8/1/2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance. 





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.  





		6 3/091

		214-T8

		7/8/14

		Belle Ayr Mine

		NSR – Add As-Built of Diversion No. 10

		Kurt

		Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 7/16/14 emails.  DM review in 7/21/14 memo.






		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 memo.  SP sends review 7/14/14.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.






		6 2/087

		233-T8

		6/19/14

		Black Thunder

		Phase I and II Bone Release

		Stacy

		Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 7/1/14.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soil Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS sends email to Tracy and Mark of Cordero 7/18/14.


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14. 





		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.  DE bond review in 7/8/14 memo.  





		6 5/093

		428-T6

		7/18/14

		Eagle Butte Mine

		NSR – Add new OB stockpile

		Kurt

		Arrived 7/18/14.  60 day deadline 9/17/14.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  





		6 2/093

		433-T7

		7/17/14

		Caballo Mine

		NSR – Interim Vegetation Monitoring

		Jaime

		Arrived 7/17/14.  60 day deadline 9/15/14. 

 



		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.






		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.  





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.  





		6 2/083

		500-T8

		6/4/14

		Buckskin Mine

		NSR – Mine Plan Catch-up

		Josh

		Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.  





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  





		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 email   





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 memo.  DL sends comments 7/10/14. 





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.



		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		6 1/090

		DN342

		6/27/14

		UraniumOne

		Bond Reduction Request

		Luke

		Arrived 6/27/14.  60 day deadline 8/26/14.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		

		632

		6/19/14




		Cameco North Butte

		2014 3rd Quarter Report

		Luke

		Arrived 6/19/14.  60 day deadline 8/18/14.  



		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. 





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.





		6 1/094

		633

		7/18/14

		Cameco Smith/Highland

		NSR – Revise UCL for Mine Unit 7

		Miles

		Arrived 7/18/14.  60 day deadline 9/16/14.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.  





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.   





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 7/17/14.  60 day deadline 9/15/14.  



		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.  



		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.   





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14.





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14.

 



		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.     





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.

  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/081

		1024ET

		6/2/14

		Hillcorp Energy Co.

		Transfer to Argent Energy

		Jaime

		Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval can be written.






		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  



		6 4/072

		1540ET

		4/9/14

		Gold Star Production

		Transfer to Melgaard Construction Co. Inc.

		Kurt

		Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections.





		6 1/087

		NEW

		6/18/14

		Mullinax 

		Brock Livestock Pit

		Jaime

		Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 LMO Form OK.


 



		

		

		

		

		

		

		





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 10/5/14.  150 day Tech review deadline  12/4/14.  





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.  Re-run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.      





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  BLM letter arrives 7/16/14.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14. 



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14.





		

		775

		6/24/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 6/24/14.  90 day deadline 9/22/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014.  DEQ 
comment responses summarized June 13, 2014. 
 
 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 day deadline 8/1/2014. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.  
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 dmail Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo.  Comment responses arrive 5/28/14.  90 day deadline 8/26/14.  DE Bond review in 7/8/14 memo.   
 
 

6 3/091  214‐T8  7/8/14  Belle Ayr Mine  NSR – Add As‐Built of Diversion 
No. 10 

Kurt  Arrived 7/8/14.  60 day deadline 9/6/14.  KK requests review assistance from DM in 7/17/14 memo.   KK notifies OSM and BLM in 
7/16/14 emails.  DM review in 7/21/14 memo. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.   
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.  DE bond review in 6/25/14 memo.  SP review in 7/14/14 
memo.  SP sends review 7/14/14.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14. 
 
 

6 2/087  233‐T8  6/19/14  Black Thunder  Phase I and II Bone Release  Stacy  Arrived 6/18/14.  15 day completeness deadline 7/1/14.  SP declares complete 6/30/14.  SP sends complete application to OSM 
7/1/14. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soil Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.  DS comments in 5/28/14 email.  DS 
sends email to Tracy and Mark of Cordero 7/18/14. 
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo.  G&F letter 6/30/14 no wildlife concerns.  JM sends Rd. 2 review 7/10/14.  
 
 

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo.  DE bond review in 7/8/14 memo.   
 
 

6 5/093  428‐T6  7/18/14  Eagle Butte Mine  NSR – Add new OB stockpile  Kurt  Arrived 7/18/14.  60 day deadline 9/17/14.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.   
 
 

6 2/093  433‐T7  7/17/14  Caballo Mine  NSR – Interim Vegetation 
Monitoring 

Jaime  Arrived 7/17/14.  60 day deadline 9/15/14.  
 
  

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
 
 



July 25, 2014                                        7 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.  Comment responses arrived 
7/14/14.  90 day deadline 10/12/14.  LM sends review 7/24/14.   
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DE review in 7/24/14 memo.   
 
 

6 2/083  500‐T8  6/4/14  Buckskin Mine  NSR – Mine Plan Catch‐up  Josh  Arrived 6/4/14.  60 day deadline 8/3/14.  JM notifies BLM 6/6/14.  Additional materials arrive 7/18/14.  JM sends review 7/21/14.   
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.   
 
 

6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 
4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14.  Affidavit of Notice and Publication arrived 5/27/14.  DE sends 2nd gov’t letters 6/30/14.  
Affidavit of publication, copies of publication and affidavit of filing arrived 7/10/14.  DE notified Cheyenne of PN dates in 7/18/14 
email    
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  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 

memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.  DL review in 5/19/14 memo.  Matt K. review in 5/22/14 memo.  DS review in 5/27/14 memo.  BJ review in 
6/2/14 email.  DL sends Rd. 2 review 6/3/14.  Comment responses arrive 6/25/14.  90 day deadline 9/23/14.  DS review in 7/10/14 
memo.  DL sends comments 7/10/14.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014. 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

6 1/090  DN342  6/27/14  UraniumOne  Bond Reduction Request  Luke  Arrived 6/27/14.  60 day deadline 8/26/14. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
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5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

  632  6/19/14 
 
 

Cameco North Butte  2014 3rd Quarter Report  Luke  Arrived 6/19/14.  60 day deadline 8/18/14.   

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14.  
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14. 
 

 
6 1/094 

633  7/18/14  Cameco Smith/Highland  NSR – Revise UCL for Mine Unit 
7 

Miles  Arrived 7/18/14.  60 day deadline 9/16/14. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email.  Comment responses arrive 6/30/14.  90 day deadline 9/28/14.   
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  
DS requests Index of Change Sheets 5/27/14 email.  Index of Change sheets submitted 5/27/14.    
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.   

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo. JM review in 5/30/14 memo.  JM sends review 5/30/14.  Comment responses arrive 
7/17/14.  60 day deadline 9/15/14.   

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.   

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14. 

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14. 
DS requests Index of Change Sheets 5/27/14.  Index of Change Sheets arrived 5/27/14.    
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.  JM sends comments 6/19/14. 
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   JM sends comments 6/19/14. 
 
  

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.      
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/081  1024ET  6/2/14  Hillcorp Energy Co.  Transfer to Argent Energy  Jaime  Arrived Cheyenne 6/2/14.  60 day deadline 8/1/14.  DH returns bond for corrections 6/3/14.  Revised bond received 6/13/14.  D.Hill 
7/9/14 email states bond OK.  D. Hill 7/9/14 email to D3 and Melgaard explains bond is OK and please let her know when approval 
can be written. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   

6 4/072  1540ET  4/9/14  Gold Star Production  Transfer to Melgaard 
Construction Co. Inc. 

Kurt  Arrived 4/9/14.  60 day deadline 6/8/14.  D. Hill review in 4/17/14 email.  LMO Form needs original signature.  Returned to Melgaard 
4/17/14 by D. Hill.  D.Hill 6/2/14 fax requests additional bond information.  D. Hill 6/27/14 email bond still needs corrections. 
 
 

6 1/087  NEW  6/18/14  Mullinax   Brock Livestock Pit  Jaime  Arrived 6/18/14.  60 day deadline 8/17/14.  D. Hill 6/24/14 email Bond OK, Original LMO Form needed in Cheyenne.  D. Hill 6/27/14 
LMO Form OK. 
  

             



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 
6/23/14 memo.  DS review in 6/24/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo. 
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review  deadline 
10/5/14.  150 day Tech review deadline  12/4/14.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.  Re‐run of second public notice affidavit arrived 7/1/14.  Public comment ends July 11, 2014.  No 
objections per Cheyenne emails 7/22/14.  LQD waiting for bond increase before approval as of 7/25/14.       
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.  BLM letter arrives 7/16/14.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14. DM sends requests for comment responses 7/10/14.  

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.  DL sends review 7/1/14.  Materials to combined TFN 6 
2/078 into 6 2/071 arrived 7/15/14.  90 day deadline 10/13/14. 
 
 

  775  6/24/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 6/24/14.  90 day deadline 9/22/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 



July 25, 2014                                        21 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
REGULAR MINING PERMIT 
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NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Deanna Hill
To: Sokolosky, Peter K
Cc: Carol Bilbrough
Subject: Emailing: Document Title
Date: Monday, June 15, 2015 6:37:17 AM
Attachments: Document Title.htm

Active Permits.
 
CNs, DNs, LEs are confidential and will have no acreage as they are exploration
licenses.
Deanna Hill
Land Quality Division
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:psokolos@blm.gov
mailto:carol.bilbrough@wyo.gov
tel:%28307%29777-6910






		Permit		Mine		Bond Date		Exp Date		Action		Type		Bond Number		Bank/Surety		Dist		Cty		Acres		Min		T/R/S		Bond Amt

		CN0009		ARK LAND CO, 		11/23/1977				Active		BD		400FB3653		ST PAUL FIRE & MARINE INS CO		1		CR				CO		0220N / 0180W / 06		$10,000.00

		CN0015		ANADARKO HOLDING CO, 		7/6/1982				Active		BD		5216701(BLM)		AMERICAN INS CO		1		CR				CO		0230N / 0810W / 14		$25,000.00

		CN0015		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489305		SAFECO INS CO OF AM		1		CR				CO		0230N / 0810W / 14		$30,000.00

		CN0077		U S BLM, 		7/28/1983				Active				U S BLM		U S BLM		3		JO				CO		0470N / 0810W / 11		$0.00

		CN0085		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489306		SAFECO INS CO OF AM		2		SW				CO		020N / 1040W / 17		$10,000.00

		CN0096		BLACK BUTTE COAL CO, 		11/18/2011				Active		BD		90662366		FIDELITY & DEP CO OF MD		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0096		BLACK BUTTE COAL CO, 		6/4/2012				Active		BD		SUR0002639		ARGONAUT INS CO		2		SW		640		CO		0190N / 1000W / 12		$13,050.00

		CN0116		BRIDGER COAL CO, 		7/16/2003				Active		BD		103545967		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 05		$10,000.00

		CN0117		SHOSHONE COAL CORP, 		12/7/2004				Active		BD		104294175		TRAVELERS CAS & SURETY CO OF AM		1		CR				CO		0230N / 0820W / 01		$21,050.00

		CN0118		BRIDGER COAL CO, 		7/16/2002				Active		BD		103545969		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 04		$10,000.00

		CN0123		ANTELOPE COAL LLC, 		3/23/2010				Active		BD		SUR0000366		ARGONAUT INS CO		1		CO				CO		0410N / 0710W / 23		$46,500.00

		CN0126		BRIDGER COAL CO, 		10/13/2006				Active		BD		104095119		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 1010W / 01		$2,000.00

		CN0130		BRIDGER COAL CO, 		7/16/2003				Active		BD		104095121		TRAVELERS CAS & SURETY CO OF AM		2		SW				CO		0210N / 0990W / 05		$139,000.00

		CN0134		HAYSTACK COAL CO, SOUTH HAYSTACK		10/22/2001				Active		BD		41S103566334BCM		TRAVELERS CAS & SURETY CO		2		UI				CO		0170N / 1170W / 31		$103,057.00

		CN0137		CORDERO MINING LLC, 		3/23/2010				Active		BD		SUR0000376		ARGONAUT INS CO		3		CA				CO		0470N / 0710W / 13		$12,000.00

		CN0139		WESTMORELAND KEMMERER INC, BLM		2/24/2012				Active		BD		9038761		FIDELITY & DEP CO OF MD		2		LI				CO		 /  / 08		$95,000.00

		CN0140		WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX		11/18/2005				Active		BD		5011895		BOND SAFEGUARD INS CO		3		CA				CO		0420N / 0700W / 06		$9,275.00

		CN0143		ARK LAND CO, BLM/USFS		9/28/2006				Active		BD		1017648		LEXON INS CO		3		CA				CO		0420N / 0710W / 01		$80,800.00

		CN0144		CABALLO COAL CO, 		4/11/2007				Active		BD		82056507		FEDERAL INS CO		3		CA				CO		0480N / 0700W / 05		$43,000.00

		CN0150		BUCKSKIN MINING CO, BUCKSKIN		1/7/2009				Active		BD		S105149216		TRAVELERS CAS & SURETY CO OF AM		3		CA				CO		0520N / 0730W / 12		$34,800.00

		CN0151		WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5		2/24/2012				Active		BD		9038762		FIDELITY & DEP CO OF MD		2		LI				CO		0220N / 1160W / -		$15,000.00

		CN0152		ROCKY MOUNTAIN COAL CO LLC, 		8/18/2009				Active		BD		6628998		SAFECO INS CO OF AM		2		SW				CO		0200N / 1040W / 08		$23,100.00

		CN0154		LINC ENERGY OPERATIONS INC, 		10/26/2010				Active		CK		479701953		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$255,015.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/24/2012				Active		CK		6839		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$36,000.00

		CN0154		LINC ENERGY OPERATIONS INC, 		4/27/2011				Active		CK		479701972		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$416,405.00

		CN0154		LINC ENERGY OPERATIONS INC, 		2/28/2012				Active		CK		5356		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$45,108.00

		CN0154		LINC ENERGY OPERATIONS INC, 		1/10/2012				Active		CK		4243		LINC ENERGY OPERATIONS INC		3		CA				CO		0440N / 0740W / 36		$122,472.00

		CN0155		PEABODY CABALLO MINING LLC, RAWHIDE MINE		5/23/2011				Active		BD		22032300		LIBERTY MUTUAL INS CO		3		CA				CO		0510N / 0730W / 12		$288,000.00

		CN0156		COUNTY COAL CO LLC, 		7/21/2011				Active		CK		4213946723		COUNTY COAL CO LLC		3		JO				CO		0520N / 0920W / 19		$15,000.00

		CN0156		COUNTY COAL CO LLC, 		8/5/2011				Active		CK		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO				CO		0520N / 0920W / 19		$16,300.00

		CN0158		LINC ENERGY OPERATIONS INC, 		4/23/2012				Active		CK		6838		LINC ENERGY OPERATIONS INC		1		CR				CO		0120N / 0910W / 16		$13,950.00

		CN0159		BUCKSKIN MINING CO, OEDEKOVEN TRACT		8/15/2012				Active		BD		105678571		TRAVELERS CASUALTY & SURETY CO OF AM		3		CA				CO		0520N / 0720W / 07		$82,000.00

		CN0160		RAMACO WY COAL CO, 		9/28/2012				Active		CD		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH				CO		0570N / 0840W / 03		$18,000.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967512		EKLUND		2		FR				GO		0280N / 0990W / 15		$500.00

		D20LOA131		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C, BLM		9/20/2011				Active		CK		14369967513		EKLUND		2		FR				GO		0280N / 0990W / 15		$250.00

		DN0043		ANADARKO HOLDING CO, 		5/7/1992				Active		BD		5489308		SAFECO INS CO OF AM		2		SW				UR		 /  / 		$500,000.00

		DN0059		ENERGY METALS CORP (US), 		12/1/2006				Active		CK		3077		ENERGY METALS CORP		2		FR				UR		0260N / 0940W / 14		$11,400.00

		DN0060		UMETCO MINERALS CORP, 		11/24/1999				Active		BD		6031491		SAFECO INS CO OF AM		2		FR				UR		 /  / 11		$26,796.00

		DN0077		F M C CORP, 		6/20/1980				Active		BD		29102202		AMERICAN HOME ASSUR CO		2		UN				TR		 /  / 		$10,000.00

		DN0086		O C I WY LP, 		4/7/2000				Active		BD		183340		NATL UNION FIRE INS CO		2		SW		0		TR		 /  / 13		$14,750.00

		DN0102		M I LLC, 		4/14/2004				Active		BD		6257818		SAFECO INS CO OF AM		2		BH				BE		0550N / 0930W / 35		$10,000.00

		DN0115		URANIUM RESOURCES INC, 		8/11/1981				Active		BD		40S28840		TRAVELERS CAS & SURETY CO		1		CO				UR		0320N / 0700W / 09		$10,000.00

		DN0130		AMERICAN COLLOID CO, 		4/29/1985				Active		BD		4936092		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$10,000.00

		DN0147		F M C WY CORP, 		3/22/2000				Active		BD		120130345637999		UNITED STATES FIDELITY & GUARANTY INS CO		2		SW				UN		0170N / 0109W / 17		$40,000.00

		DN0155		SCHLOSSER, JIMMY DALE, 		8/16/1982				Active		CD		5612		SUNDANCE STATE BK SUNDANCE WY		3		CK				BE		 /  / 		$1,000.00

		DN0160		WYO-BEN INC, 		9/24/2007		8/15/2013		Active		LC		NZS602925		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		 /  / 		$10,000.00

		DN0160		WYO-BEN INC, 		4/26/1984				Active		BD		4385471		SAFECO INS CO OF AM		2		BH				BE		 /  / 		$2,525.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC, 		3/14/2000		5/31/2013		Active		LC		P259655		JPMORGAN CHASE BK NA CHICAGO IL		2		BH				BE		 /  / 		$41,000.00

		DN0177		BLACK HILLS BENTONITE LLC, 		3/25/2008				Active		CD		26853		HILLTOP NATL BK CASPER WY		3		CK				BE		 /  / 		$15,300.00

		DN0194		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		FR				UR		0280N / 0910W / 35		$225,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUBY RANCH		7/11/1997		6/26/2013		Active		LC		1269S16263		ROYAL BK OF CN NEW YORK NY		3		CA				UR		0430N / 0740W / 		$119,000.00

		DN0233		PFAFF, CARL E, 		11/2/1988				Active		CD		73974		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 11		$200.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/23/2002		7/22/2013		Active		LC		S736182		BNP PARIBAS BK NEW YORK NY		1		CO				UR		0350N / 0740W / 01		$653,100.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE, 		4/27/1995				Active		BD		5762191		SAFECO INS CO OF AM		2		SW				TR		0180N / 1090W / 02		$47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS, 		9/23/1993				Active		BD		899666		NATL UNION FIRE INS CO		2		SW				TR		0180N / 1090W / 23		$29,300.00

		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		12/29/1997		12/21/2012		Active		LC		7902S17362		ROYAL BK OF CN NEW YORK NY		2		NA				UR		0330N / 0880W / 07		$403,000.00

		DN0267		KENNECOTT URANIUM CO, 		9/13/2011				Active		BD		9035354		FIDELITY & DEP CO OF MD		2		SW				UR		0240N / 0940W / 01		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE, 		8/21/2012				Active		BD		9085774		FIDELITY & DEP CO OF MD		2		FR				UR		0270N / 0910W / 04		$201,500.00

		DN0300		BLACK HILLS BENTONITE LLC, 		3/20/2008				Active		CD		26854		HILLTOP NATL BK CASPER WY		1		CO				LN		0370N / 0740W / 15		$6,000.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000203		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$1,500.00

		DN0306		V A RESOURCES LLC, CASSA		2/12/1998				Active		CD		395000217		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL				UN		0290N / 0680W / 34		$3,000.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9776		TRAVELERS CAS & SURETY CO OF AM		3		JO				BE		 /  / 		$10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC, 		9/27/2000				Active		BD		KG9775		ST PAUL FIRE & MARINE INS CO		3		CR				BE		 /  / 		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		11/1/2002				Active		CK		431		ENCAMPMENT RESOURCES INC		1		AL				UN		0140N / 0780W / 21		$10,000.00

		DN0320		ENCAMPMENT MINERALS INC, HAY CREEK		10/29/2009				Active		CK		715		ENCAMPMENT RESOURCES LLC		1		AL				UN		0140N / 0780W / 21		$9,500.00

		DN0325		ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY		2/13/2004				Active		BD		187468		AMERICAN CONTRACTORS IND CO		1		NA				UN		0390N / 0840W / 13		$10,000.00

		DN0326		ROCK SPRINGS MINERAL PROCESSING, BLM PLACE		7/19/2004				Active		BD		209725		AMERICAN CONTRACTORS IND CO		2		FR				BE		0330N / 0900W / 01		$3,000.00

		DN0327		RARE ELEMENT RESOURCES INC, BULL HISS		8/28/2012				Active		BD		1076901		LEXON INS CO		3		CK				UN		0520N / 0630W / 17		$320,000.00

		DN0331		ENERGY FUELS WY INC, SHEEP MOUNTAIN		7/21/2011				Active		CK		249		TITAN URANIUM USA INC		2		SW				UR		0280N / 02902 / 18		$20,100.00

		DN0335		N F U WYOMING LLC, LOST SOLDIER PROJECT		5/22/2012				Active		BD		1062394		LEXON INS CO		2		SW				UN		0260N / 0900W / 06		$30,450.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		4/11/2008				Active		CK		3752		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$230,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/5/2006				Active		CK		279589		HILLTOP NATL BK CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		6/4/2007				Active		CD		1161/50000058		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$30,000.00

		DN0336		URANERZ ENERGY CORP, PUMPKIN BUTTES		3/8/2007				Active		CK		2305		JONAH BK OF WY CASPER WY		3		CA				UR		0440N / 07602 / -		$10,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/1/2007				Active		CK		144947		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$5,000.00

		DN0337		LIEN, PETE & SONS INC, BOSLER-NELSON		6/5/2006				Active		CK		136584		BANK OF AMERICA  F/K/A LASALLE NATL BK		1		AL				UN		0170N / 0730W / 08		$10,000.00

		DN0338		AMERICAN COLLOID CO, BIG HORN		3/16/2011				Active		BD		82290631		FEDERAL INS CO		2		BH				BE		 /  / 58		$75,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2011		7/18/2013		Active		LC		1000000421		FIRST INTERSTATE BK BILLINGS MT		1		CO				UR		 /  / 15		$316,541.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		CK		1081		HIGH PLAINS URANIUM		1		CO				UR		 /  / 15		$967.75

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		5/8/2007		11/20/2013		Active		LC		BMT0150215OS/HACH155143IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$750,000.00

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		2/19/2009				Active		TB		912828BX7		WELLS FARGO INVESTMENTS		1		CO				UR		 /  / 15		$159,148.25

		DN0339		URANIUM ONE AMERICAS INC, 9-MILE LAKE		8/9/2006		6/21/2013		Active		LC		BMTO136036OS/HACH140409IS		BMO HARRIS BK NA CHICAGO IL		1		CO				UR		 /  / 15		$250,000.00

		DN0340		MONOLITH MINERALS LLC, MAYWORTH1		8/9/2006				Active		CD		1875		SUMMIT NATL BK HULETT WY		3		JO				GY		0450N / 0830W / 29		$2,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		4/20/2007		11/20/2013		Active		LC		BMTO150213OS/HACH155141IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$750,000.00

		DN0342		URANIUM ONE AMERICAS INC, MOORE RANCH		8/22/2006		6/21/2013		Active		LC		BMTO136064OS/HACH140410IS		BMO HARRIS BK NA CHICAGO IL		3		CA				UR		0420N / 0750W / 26		$250,000.00

		DN0346		POWERTECH (USA) INC, BLM		10/2/2006				Active		CK		474210023		POWERTECH (USA) INC		3		WE				UR		0410N / 06102 / 24		$2,000.00

		DN0347		N C A NUCLEAR INC, ELKHORN		3/6/2009				Active		CD		500007888		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CK				UR		0560N / 0660W / 26		$10,000.00

		DN0349		HORIZON WY URANIUM INC, HORIZON		11/13/2006				Active		MM		70748855/70748842		ANB BK F/K/A AMERICAN NATL BK CHEYENNE WY/DENVER CO		1		CO				UR		0320N / 0700W / 16		$161,843.00

		DN0353		URANIUM ONE AMERICAS INC, GREAT DIVIDE		4/2/2007		11/20/2013		Active		LC		BMTO150214OS/HACH155142IS		BMO HARRIS BK NA CHICAGO IL		2		SW				UR		 /  / 		$1,000,000.00

		DN0354		STRATHMORE RESOURCES US LTD, SKY PROPERTY		11/6/2009				Active		CK		1418		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0310N / 0950W / 01		$3,000.00

		DN0356		POWERTECH (USA) INC, DUNGRY/BUDMAYR		3/5/2009				Active		CK		4536		POWERTECH (USA) INC		3		CK				UR		 /  / 33		$10,000.00

		DN0360		WYOMING GOLD MINING CO INC, STATE		5/24/2007				Active		CD		7732071332		WELLS FARGO BK DUBOIS WY		1		LA				UN		0140N / 0700W / 36		$28,400.00

		DN0361		AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE		7/6/2007				Active		BD		K07337310		WESTCHESTER FIRE INS CO		2		BH				UN		0500N / 0900W / 32		$10,000.00

		DN0364		HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP		8/6/2007				Active		CK		1197		BLACK RANGE MINERALS LTD		1		CR				UN		0140N / 0860W / 16		$130,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC, FEDERAL		4/22/2009				Active		CK		1282		WILDHORSE ENERGY INC		2		FR				UR		 /  / 		$46,500.00

		DN0367		URANIUM ENERGY CORP, 		11/21/2008				Active		CD		27450		HILLTOP NATL BK CASPER WY		1		NA				UN		0320N / 0840W / 08		$800.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		4/26/2012				Active		CK		4180		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0900W / 26		$4,700.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		1/23/2008				Active		CD		700046934		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$26,500.00

		DN0369		STRATHMORE RESOURCES US LTD, GEORGE VER		10/15/2007				Active		CD		700046508		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0900W / 26		$11,200.00

		DN0371		N F U WYOMING LLC, LC NORTH		5/22/2012				Active		BD		1062390		LEXON INS CO		2		SW				UR		 /  / 		$569,000.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		1/16/2011				Active		CD		28362		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$5,100.00

		DN0377		BLACK HILLS BENTONITE LLC, BLM		3/21/2008				Active		CD		26852		HILLTOP NATL BK CASPER WY		2		WA				BE		0470N / 0890W / 		$3,900.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		8/27/2008				Active		CD		50000212		JONAH BK OF WY CASPER WY		3		JO				UR		0430N / 0750W / ALL		$37,500.00

		DN0378		URANERZ ENERGY CORP, COW CREEK 60 BAR LAND		5/5/2008				Active		BD		1024558		LEXON INS CO		3		JO				UR		0430N / 0750W / ALL		$622,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033839		BMO HARRIS BK NA CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$244,200.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		9/12/2011				Active		CK		604033857		BMO HARRIS BK CHICAGO IL		1		AL				UR		0250N / 0750W / 36		$6,600.00

		DN0381		BOOTHEEL PROJECT LLC (THE), BLM		5/28/2008				Active		CK		73		TARGET EXPLORATION & MINING CORP		1		AL				UR		0250N / 0750W / 36		$7,500.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		4/5/2012				Active		CDARS		1014019703/CD03000045		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 06		$640,000.00

		DN0384		STRATA ENERGY INC, LANCE FORMATION		10/5/2010				Active		CDARS		1013826087/CD03000044 		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 06		$785,000.00

		DN0389		WYO-BEN INC, BLM		11/6/2008		10/6/2013		Active		LC		NZS629455		WELLS FARGO BK SAN FRANCISCO CA		2		BH				BE		0420N / 0920W / 05		$10,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27417		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0390		BLACK HILLS BENTONITE LLC, BLM MIDWEST		11/19/2008				Active		CD		27418		HILLTOP NATL BK CASPER WY		1		NA				BE		0390N / 0790W / 04		$3,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA), BROWN RANCH		8/7/2009		7/28/2013		Active		LC		91909531		BNP PARIBAS BK NEW YORK NY		3		CA				UR		0430N / 0760W / 21		$1,625,000.00

		DN0394		URANIUM ONE AMERICAS INC, RED RIM		7/7/2010		6/9/2013		Active		LC		BMCH294431OS		BMO HARRIS BK NA CHICAGO IL		1		CR				UR		0210N / 0890W / 35		$272,251.92

		DN0397		STRATA ENERGY INC, CROOK CTY		4/5/2012				Active		CDARS		1014019681/CD03000046		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		3/16/2011				Active		CDARS		1014103798/CD03000048		FIRST INTERSTATE BK GILLETTE WY		3		CK				UR		0530N / 0670W / 07		$200,000.00

		DN0397		STRATA ENERGY INC, CROOK CTY		10/5/2010				Active		CDARS		1013822545/CD03000043		FIRST INTERSTATE BK BILLINGS MT		3		CK				UR		0530N / 0670W / 07		$100,000.00

		DN0398		GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN		3/16/2010				Active		CK		5070209610		FIRST INTERSTATE BK BILLINGS MT		2		SW				SH		0180N / 1060W / 07		$8,100.00

		DN0400		N F U WYOMING LLC, LOST CREEK SOUTH		5/22/2012				Active		BD		1062389		LEXON INS CO		2		SW				UR		0250N / 0920W / 22		$1,076,500.00

		DN0401		A U C LLC, RENO CREEK		3/18/2011		3/11/2013		Active		LC		1580		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$683,400.00

		DN0401		A U C LLC, RENO CREEK		8/9/2010				Active		CD		906600017505		MUTUAL OF OMAHA BK GOLDEN CO		3		CA				UR		0420N / 0730W / 06		$112,200.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		9/24/2010				Active		CD		700049110		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0330N / 0890W / 04		$31,300.00

		DN0402		STRATHMORE RESOURCES US LTD, ROCK HILL		4/26/2012				Active		CK		4181		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0330N / 0890W / 04		$11,600.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		4/26/2012				Active		CK		4182		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0900W / 04		$47,000.00

		DN0403		STRATHMORE RESOURCES US LTD, BULL RUSH/TABLESTAKE		9/24/2010				Active		CD		700049111		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0900W / 04		$16,700.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		4/26/2012				Active		CK		4183		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0910W / 13		$24,600.00

		DN0404		STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA		9/24/2010				Active		CD		700049112		FIRST INTERSTATE BK BILLINGS MT		2		FR				UR		0320N / 0910W / 13		$59,200.00

		DN0405		MOUNTAIN CEMENT CO, BLM		9/29/2010				Active		BD		6637859		SAFECO INS CO OF AM		1		AL				LI		0150N / 0720W / 17		$29,750.00

		DN0406		BIG BEAR MINING INC, BLM		2/23/2011				Active		BD		1057756		LEXON INS CO		2		NA				GO		0310N / 0880W / 05		$54,200.00

		DN0407		448018 EXPLORATION INC, BLM		7/19/2012				Active		CK		605156211		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$141,200.00

		DN0407		448018 EXPLORATION INC, BLM		6/1/2011				Active		CK		604031427		448018 EXPLORATION INC		1		CR				UR		0120N / 0920W / 05		$97,800.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA), 		7/18/2011		7/5/2013		Active		LC		6320/S24831		ROYAL BK OF CN NEW YORK NY		1		CR				UR		0270N / 0790W / 01		$205,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA), W BEAVER RIM		9/6/2011		8/5/2013		Active		LC		4106110		BNP PARIBAS BK NEW YORK NY		2		FR				UR		0310N / 0920W / 01		$245,000.00

		DN0410		TITAN IRON ORE CORP, 		11/2/2011				Active		CK		8984962		TITAN IRON ORE CORP		1		AL				UN		0190N / 0720W / 24		$7,300.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		1004		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$700.00

		DN0411		STRATHMORE RESOURCES US LTD, S BLACK MOUNTAIN		11/8/2011				Active		CK		3842		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0320N / 0890W / 02		$150,000.00

		DN0412		CAMECO RESOURCES (POWER RESOURCES INC DBA), LANCE CREEK		3/13/2012		3/4/2013		Active		LC		97431/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0330N / 0650W / 01		$948,300.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA), INDIAN CREEK		3/13/2012		3/5/2013		Active		LC		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		1		NI				UR		0340N / 0620W / -		$835,400.00

		DN0414		STAKEHOLDER ENERGY LLC, HENRY PATTESON		3/27/2012		3/23/2013		Active		LC		64		JONAH BK OF WY CASPER WY		1		CO				UR		0380N / 0750W / 26		$986,600.00

		DN0415		STAKEHOLDER ENERGY LLC, ALLEMAN RANCH		3/27/2012		3/23/2013		Active		LC		65		JONAH BK OF WY CASPER WY		1		CO				UR		0390N / 0750W / 28		$639,200.00

		DN0416		N F U WYOMING LLC, LOST CREEK EAST		7/23/2012				Active		BD		1079795		LEXON INS CO		2		SW				UR		0250N / 0920W / 01		$461,000.00

		DN0417		STRATHMORE RESOURCES (US) LTD, WEST DIAMOND		8/20/2012				Active		CK		4417		STRATHMORE RECOURCES (US) LTD		2		FR				UR		0320N / 0900W / 28		$199,500.00

		DN0418		STRATMORE RESOURCES (US) LTD, EAST DIAMOND PROPERTY		8/20/2012				Active		CK		4416		STRATHMORE RESOURCES (US) LTD		2		FR				UR		0900W /  / 0320N		$199,700.00

		DN0419		MOUNTAIN CEMENT CO, ALBANY CTY		8/20/2012				Active		BD		22027282		LIBERTY MUTUAL INS CO		1		AL				SH		0140N / 0740W / 02		$9,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC, BLACK ROCK-GRANITE RDG-W SWEETHEART		8/27/2012				Active		CD		28537		FIRST NATL BK OF WY LARAMIE WY		2		NA				IR		0310N / 0860W / 15		$38,500.00

		ET0022		GRANGER, TOWN OF, GRANGER		9/14/1977				Active		CK		4184		TOWN OF GRANGER		2		SW		5		SG		0190N / 1110W / 32		$400.00

		ET0062		DEBERNARDI BROS INC, DEBERNARDI PIT #2		1/18/1978				Active		CK		25073		CO CHECK		2		SW		10		SG		0190N / 1110W / 22		$2,000.00

		ET0093		BUTCHER, RONALD D, BUTCHER		2/13/1981				Active		CD		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		3		SH		10		SG		0540N / 0830W / 27		$600.00

		ET0143		LINN RANCH, LINN		8/30/1982				Active		BD		2973023		SAFECO INS CO		2		TE		10		SG		0410N / 1170W / 13		$2,000.00

		ET0148		PREWITT, DAVID & WINIFRED, LUHR		3/10/1999				Active		CD		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		PL		10		SG		0260N / 0650W / 06		$10,000.00

		ET0192		CROELL REDI MIX INC, CROELL		10/12/2009				Active		BD		2100272		NORTH AMERICAN SPECIALTY INS CO		3		CK		10		SG		0530N / 0600W / 06		$10,000.00

		ET0210		ANTON, ROGER & LAVON, TANNER		1/27/2005				Active		CD		300015019		FIRST INTERSTATE BK BILLINGS MT		3		CA		5		SC		0500N / 0700W / 06		$1,000.00

		ET0286		JOHNSON RANCHES, 		1/13/1987				Active		CD		110895		ZIONS 1ST NATL BK RANDOLF UT		2		LI		10		SG		0210N / 1200W / 10		$2,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC, 		3/11/1991				Active		CD		15526		CENTRAL BANK & TRUST LANDER WY		2		FR		10		SG		0340N / 0990W / 21		$2,000.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		4/24/2009				Active		CK		24200		CHAPMAN CONTRACTING INC		1		NA		1		SG		0400N / 0780W / 28		$2,800.00

		ET0322		CHAPMAN CONTRACTING INC, CHAPMAN		8/4/1981				Active		CK		2738		CO CHECK		1		NA		1		SG		0400N / 0780W / 28		$200.00

		ET0338		G & L CONCRETE INC, 		2/4/1998				Active		CD		20937		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 17		$10,000.00

		ET0348		GORGE ROCK PRODUCTS INC , 		9/26/2011				Active		BD		103713085		TRAVELERS CAS & SURETY CO OF AM		2		SW		10		SG		0180N / 1070W / 16		$10,000.00

		ET0353		DEVRIES, RAY, DOWDY		2/5/1988				Active		CD		9965S		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		HS		10		SG		0430N / 0940W / 05		$3,000.00

		ET0355		MOSTELLER, CHARLES W  %PAT MOSTELLER, MOSTELLER QUARRY		12/28/1981				Active		BD		CC7104594		COMMERCIAL UNION INS CO		1		NA		10		DO		0320N / 0780W / 29		$3,000.00

		ET0372		STAR TRUCKING INC, SPRATT		5/6/1999				Active		CD		584TR		WELLS FARGO BK RIVERTON WY		2		FR		4		SG		0380N / 0900W / 12		$800.00

		ET0381		WEAVER, DALE INC, KENNETH BOWER FARMS		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		WA		9		SG		0460N / 0930W / 03		$5,100.00

		ET0385		STAR TRUCKING INC, 		10/11/2000				Active		CD		8000011846		WELLS FARGO BK RIVERTON WY		2		NA		10		SG		0380N / 0870W / 26		$7,200.00

		ET0389		ELLINGFORD BROS INC, DELBERT JAMES		5/28/1982				Active		CD		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0140N / 1150W / 09		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL, CROSS		7/29/1982				Active		CD		1625		WELLS FARGO BK DUBOIS WY		2		FR		4		SG		0420N / 1080W / 11		$800.00

		ET0413		SANDERS, WILLIAM A, SANDERS		10/25/1999		10/5/2013		Active		LC		145		FIRST INTERSTATE BK BILLINGS MT		1		AL		3		SG		0160N / 0780W / 27		$750.00

		ET0423		CHILD, DOYLE F TRUST, 		12/22/1998				Active		CD		3719940090		WELLS FARGO BK AFTON WY		2		UI		9		SG		0150N / 1200W / 28		$3,800.00

		ET0486		WYOMING RED ROCK LLC, 		11/6/1991				Active		CD		30003926		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0320N / 0750W / 29		$1,200.00

		ET0490		NEWFIELD PRODUCTION CO, 		9/27/2007				Active		BD		RLB0010480		RLI INS CO		1		CO		10		SG		0350N / 0710W / 22		$10,000.00

		ET0511		ELDRIDGE EXCAVATING INC, MCKENZIE		4/25/1984				Active		CD		1021172		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0500N / 0730W / 24		$2,000.00

		ET0515		SPANN, RUTH H, 		5/23/1984				Active		CK		146		SECURITY BK BASIN WY		2		BH		2		SG		0500N / 0930W / 26		$400.00

		ET0520		RUMPELSTILTSKIN INC, RUMPELSTILTSKIN		6/1/1984				Active		BD		5590372		UNITED FIRE & CAS CO		3		JO		3.6		SC		0500N / 0810W / 04		$800.00

		ET0532		HOFFMAN, GERALD CONST INC, 		7/31/1984				Active		CD		4028910		CONVERSE COUNTY BK DOUGLAS WY		1		CO		6		SG		0330N / 0680W / 24		$1,200.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ		7/8/2011		7/29/2013		Active		LC		LC49		MOUNTAIN VALLEY BK HAYDEN CO		1		CR		5		SG		0160N / 0830W / 17		$5,000.00

		ET0559		HEBDON CONST, HEBDON		12/20/2011		12/16/2013		Active		LC		1101		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0350N / 1190W / 34		$6,300.00

		ET0559		HEBDON CONST, HEBDON		5/21/2004				Active		CD		20377		BANK OF STAR VALLEY THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$5,010.50

		ET0559		HEBDON CONST, HEBDON		1/4/1985				Active		CD		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 34		$900.00

		ET0561		HARRIS TRUCKING & CONST CO, DEROCHE		9/30/1996				Active		CD		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		10		SG		0540N / 1010W / 26		$2,000.00

		ET0564		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING & CONST CO		2/14/1985				Active		CD		2081		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		10		SG		0530N / 1010W / 20		$2,000.00

		ET0566		ROBINSON, J P, 		2/27/1985				Active		CD		5089		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		2		LI		10		SG		0350N / 1190W / 02		$300.00

		ET0566		ROBINSON, J P, 		9/5/2007		8/27/2013		Active		LC		744		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		LI		10		SG		0350N / 1190W / 02		$9,000.00

		ET0578		CARBON ENERGY CORP INC, CARBON		11/30/1981				Active				PUBLIC LANDS		SG 1639 - LEASE AGREEMENT		2		FR		10		SC		0340N / 0940W / 36		$0.00

		ET0583		BUDD & SONS LAND CO, BUDD		6/14/1985				Active		CD		9393		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		10		SG		0290N / 1140W / 02		$3,000.00

		ET0585		LACY, BILL, LACY		6/24/1985				Active		CK		2819		NORWEST BK CASPER WY		1		NA		4		SG		0340N / 0790W / 34		$800.00

		ET0588		EVANS CONST INC, 		10/22/1993				Active		CD		27677		WELLS FARGO BK JACKSON WY		2		SU		2		SG		0380N / 1130W / 20		$10,000.00

		ET0618		NOBLE CONST INC, NOBLE		1/22/2008		12/5/2017		Active		LC		1220072		LUSK STATE BK LUSK WY		2		SU		3		SG		0340N / 1100W / 10		$2,300.00

		ET0623		GROSCH, P E CONST INC, 		1/15/1986				Active		CD		6948		SECURITY STATE BK BASIN WY		2		HS		10		SG		0460N / 0980W / 21		$1,800.00

		ET0634		FLAMING GORGE CORP, 		6/5/1986				Active		CD		2303		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SW		2		SH		0120N / 1090W / 07		$600.00

		ET0641		VALENTINE CONST INC, 		9/13/1991				Active		CK		2301		NATL BK GLENROCK WY		1		CO		2		FD		0320N / 0750W / 29		$500.00

		ET0641		VALENTINE CONST INC, 		6/17/1999				Active		CD		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CO		2		FD		0320N / 0750W / 29		$2,000.00

		ET0674		SEARLE BROS CONST CO, 		6/19/1997				Active		CD		94164		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 0990W / 15		$3,000.00

		ET0675		BROWN, NATE LIVING TRUST, BROWN		11/5/2004				Active		CD		153902		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		4		SG		0460N / 0980W / 20		$6,000.00

		ET0679		JOYCE, JOHN, JOYCE		7/20/1987				Active		CD		7818		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$300.00

		ET0679		JOYCE, JOHN, JOYCE		10/1/1996		8/26/2013		Active		LC		56		SECURITY STATE BK BASIN WY		2		BH		4		SG		0500N / 0920W / 29		$7,500.00

		ET0689		D & A CONST INC, 		7/26/2001		8/1/2013		Active		LC		1419		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		5		SC		0440N / 0950W / 13		$3,000.00

		ET0700		SANBURN CONST, TR  RANCH		11/7/2002				Active		CD		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		3		SH		0570N / 0740W / 34		$1,000.00

		ET0700		SANBURN CONST, TR  RANCH		10/9/1990				Active		CD		1591		FIRST INTERSTATE BK BILLINGS MT		3		CA		3		SH		0570N / 0740W / 34		$600.00

		ET0708		CORA VALLEY CONST INC, 		12/22/2009				Active		CD		8454485064		WELLS FARGO BK PINEDALE WY		2		SU		3		SG		0340N / 1100W / 10		$3,000.00

		ET0718		FLARE CONST INC, PIERCE		3/12/2009				Active		BD		929455254		WESTERN SURETY CO		2		UI		10		SG		0160N / 1210W / 26		$10,000.00

		ET0729		GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH		9/2/1988				Active		CD		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		SG		0540N / 0850W / 34		$1,000.00

		ET0732		SANDERS, FRANK & YOLA, SANDERS		9/29/1988				Active		CD		13974		PINNACLE BK TORRINGTON WY		1		GO		10		SG		0200N / 0610W / 33		$3,000.00

		ET0742		LEWIS CONST LC, 		8/11/2005				Active		CD		10420		FIRST NATL BK OF BUFFALO BUFFALO WY		2		PA		10		SG		0490N / 1000W / 13		$10,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/4/1997				Active		CD		7449		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$4,000.00

		ET0744		LINCH CONTRACTORS INC, HARLAN		2/1/1989				Active		CD		4531		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		7		SG		0430N / 0830W / 33		$900.00

		ET0745		NICHOLSON DIRT CONTRACTING, 		2/20/2008		10/11/2013		Active		LC		NZS630227/55441		WELLS FARGO BK SAN FRANCISCO CA		2		PA		10		SG		0520N / 1000W / 11		$10,000.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		4/6/1989				Active		CD		63004067		U S BANK NA WORLAND WY		2		BH		10		SG		0510N / 0940W / 10		$2,700.00

		ET0748		LAMAX CONST INC, ADELLA MARCUS		9/21/2010				Active		CD		64026		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0940W / 10		$1,000.00

		ET0749		VALENTINE CONST INC, 		10/30/1991				Active		CD		11044		FIRST INTERSTATE BK BILLINGS MT		1		CO		10		SG		0330N / 0760W / 24		$3,000.00

		ET0760		DUBOIS, TOWN OF, 		9/10/1990				Active		CD		16435		WELLS FARGO BK DUBOIS WY		2		FR		5		SG		0410N / 1070W / 01		$1,500.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12113620		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/28/1995				Active		CD		12114702		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$650.00

		ET0761		CUNNINGHAM, DALE, STATE		8/6/2003				Active		CD		12119635		FIRST INTERSTATE BK BILLINGS MT		3		SH		3		SH		0540N / 0830W / 11		$1,700.00

		ET0771		BROWN, JERRY M INC, 		7/23/2012		5/20/2013		Active		LC		257		PINNACLE BK WORLAND WY		2		WA		10		SG		0470N / 0930W / 14		$3,000.00

		ET0792		ROSS EXCAVATION INC, ROSS		10/18/2007		9/1/2013		Active		LC		33125758		WELLS FARGO BK JACKSON WY		2		TE		10		SG		0390N / 1160W / 14		$7,200.00

		ET0796		SEARLE BROS CONST CO, SWAN S		9/22/2000				Active		CD		10001528		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$2,000.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		70744		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$1,400.00

		ET0796		SEARLE BROS CONST CO, SWAN S		4/11/1994				Active		CD		68524		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0230N / 1110W / 13		$3,000.00

		ET0803		OPEN RANGE LAND CO LLC, 		3/7/2008				Active		CD		10664		BANK OF COMMERCE RAWLINS WY		2		FR		10		SG		0420N / 1080W / 24		$10,000.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/22/2000				Active		CD		10001558		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$5,250.00

		ET0822		SEARLE BROS CONST CO, WHISKEY BUTTE		9/20/1991				Active		CD		41964		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0220N / 1110W / 25		$3,000.00

		ET0827		STAR TRUCKING INC, HOODOO		7/6/2001				Active		CD		929273589		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$7,000.00

		ET0827		STAR TRUCKING INC, HOODOO		11/20/1991				Active		CD		202156		WELLS FARGO BK RIVERTON WY		2		FR		8		SG		0400N / 0930W / 27		$300.00

		ET0830		FEAR CATTLE CO, 		1/3/1992				Active		CD		48754		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		8		SG		0290N / 1110W / 28		$2,500.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		12/31/2007				Active		CD		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$4,000.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		1/15/1992				Active		CD		1422		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		4.9		SG		0330N / 1080W / 07		$900.00

		ET0831		FISHTAIL CATTLE CO, FELTNER		3/9/2011				Active		CD		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		4.9		SG		0330N / 1080W / 07		$5,100.00

		ET0843		LAYOS INC, LAYOS #3		4/6/1992				Active		CD		53014		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0190N / 1080W / 29		$3,000.00

		ET0847		FISHER SAND & GRAVEL CO, FORBES		10/15/2002				Active		BD		190000982		LIBERTY MUTUAL INS CO		3		SH		10		SG		0550N / 0850W / 13		$3,000.00

		ET0855		ENCORE OPERATING LP, RENNER		6/1/2007				Active		BD		104632066		TRAVELERS CAS & SURETY CO OF AM		2		PA		3		SG		0470N / 1000W / 29		$5,800.00

		ET0864		HOT IRON INC, 		12/13/2005				Active		CD		8100837		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		6.5		SG		0500N / 0720W / 16		$5,000.00

		ET0866		ELDRIDGE EXCAVATING INC, HITT		11/6/1992				Active		CD		30007626		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SG		0490N / 0720W / 03		$3,000.00

		ET0883		LEE EXCAVATION, 		6/16/1993				Active		CD		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		3.5		SG		0320N / 0990W / 14		$900.00

		ET0883		LEE EXCAVATION, 		6/15/2004				Active		CD		3879		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		3.5		SG		0320N / 0990W / 14		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		1/18/1996				Active		CD		17039		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$6,000.00

		ET0884		ALBRIGHT, HAROLD & LISA, 		6/23/1993				Active		CD		17003		WELLS FARGO BK DUBOIS WY		2		FR		10		SG		0420N / 1080W / 14		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26280		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10124		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$600.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		1/22/2009				Active		CK		63248		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$3,000.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		7/10/2003				Active		CK		26279		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$3,200.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		6/30/1993				Active		CK		10069		UNION ST BK UPTON WY		3		CK		10		LI		0490N / 0620W / 35		$300.00

		ET0888		HART, DAN PATROL SERV LLC, TENKE		8/22/2007				Active		CK		59180		DAN HART PATROL SERV LLC		3		CK		10		LI		0490N / 0620W / 35		$2,700.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		4/4/2002				Active		CD		9284		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA), CURUCHET		2/8/2006				Active		CD		10691		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SG		0450N / 0830W / 27		$2,000.00

		ET0892		SCHMID OILFIELD SERV INC, 		3/22/2002				Active		BD		RLB0004108		RLI INS CO		2		SW		10		SG		0190N / 1110W / 21		$28,000.00

		ET0897		IMERYS MARBLE INC, 		11/2/1993				Active		CD		4513		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0270N / 0660W / 35		$11,000.00

		ET0907		SEARLE BROS CONST CO, 		10/20/2006				Active		CD		2145		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SG		0230N / 1110W / 07		$10,000.00

		ET0911		DOMSON INC, DOMSON		4/11/1994				Active		CD		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$10,000.00

		ET0911		DOMSON INC, DOMSON		2/2/2000				Active		CD		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 05		$1,000.00

		ET0916		LINDLEY CONST, YELLOW CREEK		5/20/1994				Active		CD		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		3		SG		0140N / 1200W / 06		$3,000.00

		ET0926		EOG RESOURCES INC, 		8/17/1994				Active		CK		82029		KEY BK CHEYENNE WY		2		SU		2		SG		0290N / 1130W / 34		$2,000.00

		ET0927		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		SC		0200N / 0910W / 19		$10,000.00

		ET0935		BENNETT, R S CONST CO INC, PAN AM PIT		3/16/2000				Active		CD		10001013		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		3		SG		0290N / 1130W / 25		$3,000.00

		ET0936		WYOMEX LLC, IRON MTN		11/9/2000				Active		CD		1001004721		FIRST INTERSTATE BK BILLINGS MT		1		AL		9		SG		0190N / 0710W / 23		$10,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		11/4/1994				Active		CD		75454		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0937		VERMILLION RANCH LTD, VERMILLION RANCH		1/30/1997				Active		CD		9114-4		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		2		SG		0190N / 0710W / 22		$1,000.00

		ET0941		SEARLE BROS CONST CO, 		12/7/1994				Active		CD		75724		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SC		0210N / 1040W / 01		$10,000.00

		ET0951		R S T EXCAVATION, 		2/20/1996				Active		CD		31014		WELLS FARGO BK JACKSON WY		2		TE		3		SG		0400N / 1160W / 19		$10,000.00

		ET0959		WYLIE CONST INC, WYLIE		4/3/1995				Active		CD		12516		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		5		SG		0180N / 1050W / 07		$5,000.00

		ET0961		DODGE, TYLER, DODGE		4/10/1995		3/17/2013		Active		LC		65		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0240N / 0680W / 30		$10,000.00

		ET0963		MOBILE CONCRETE INC, LONESOME FOX CORP		3/29/2010				Active		BD		6651248		SAFECO INS CO OF AM		1		CR		10		SG		0190N / 0780W / 17		$10,000.00

		ET0967		GROSCH, P E CONST INC, 		6/12/1995				Active		CD		10417		SECURITY STATE BK BASIN WY		2		HS		4		SG		0440N / 0940W / 18		$4,000.00

		ET0971		KYLANDER CONST CO, REED PIT		10/1/1998				Active		BD		55166472		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 24		$10,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		12/29/2010				Active		CD		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		1/15/2005				Active		CD		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC, GOODWIN		5/2/2002				Active		CD		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		3		SG		0530N / 0830W / 28		$2,000.00

		ET0974		DUNTON SHEEP CO, 		4/20/2007		5/26/2013		Active		LC		800		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		10		SG		0300N / 1050W / 21		$10,000.00

		ET0983		WHEELDON, CHANCY, 		10/11/1995				Active		CD		53472		BANK OF JACKSON HOLE JACKSON WY		2		TE		1		SG		0390N / 1160W / 13		$1,000.00

		ET0993		WORLAND, CITY OF, 		1/30/1996				Active		CD		23311		PINNACLE BK F/K/A FIRST NATL BK WORLAND WY		2		WA		5		SG		0470N / 0930W / 14		$1,500.00

		ET0999		VEIGEL, LYNN, 		2/20/2007				Active		CD		4733		BANK OF STAR VALLEY AFTON WY		2		LI		5		SG		0310N / 1190W / 02		$10,000.00

		ET1002		STEELE, DONNA M, 		12/13/2010				Active		CD		200001791		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$3,200.00

		ET1002		STEELE, DONNA M, 		4/16/2007				Active		CD		14024		ROCKY MOUNTAIN BK PINEDALE WY		2		SU		10		SG		0320N / 1080W / 16		$6,800.00

		ET1024		HILCORP ENERGY CO, TISDALE		7/25/2007				Active		BD		RLB0008931		RLI INS CO		3		JO		5.81		SG		0420N / 0810W / 03		$3,000.00

		ET1029		GORGE ROCK PRODUCTS INC , 		2/25/2002				Active		BD		103713128		TRAVELERS CAS & SURETY CO OF AM		2		SW		9		SG		0190N / 1080W / 33		$9,000.00

		ET1031		GROSCH, P E CONST INC, 		1/24/1997				Active		CD		10892		SECURITY STATE BK BASIN WY		2		WA		10		SG		0460N / 0930W / 28		$10,000.00

		ET1036		D & A CONST INC, OWL CREEK		7/26/2001		8/1/2013		Active		LC		1420		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		HS		10		SG		0430N / 0950W / 17		$6,000.00

		ET1042		GARLAND BROTHERS LLC, 		10/22/2010				Active		CD		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		6		SG		0500N / 0810W / 05		$10,000.00

		ET1045		WIND RIVER READY MIX INC, 		1/23/1998				Active		CD		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$3,000.00

		ET1045		WIND RIVER READY MIX INC, 		3/18/1999				Active		CD		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		7		SG		0040S / 0010E / 04		$5,000.00

		ET1046		ROCKING K ENTERPRISES, 		7/1/1997				Active		CD		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		2		SU		2		SG		0350N / 1100W / 28		$2,000.00

		ET1051		J & J GRAVEL LLC, JONES		9/2/1997				Active		CD		8000002931		WELLS FARGO BK CASPER WY		2		SU		10		SG		0310N / 1060W / 19		$10,000.00

		ET1054		RISSLER & MCMURRY CO, GRAY		10/20/1999				Active		BD		190756096		CONTINENTAL CAS CO		1		PL		10		LI		0300N / 0690W / 01		$10,000.00

		ET1057		V A RESOURCES LLC, PLUMBAGO CREEK		10/29/1997				Active		CD		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		AL		10		LI		0200N / 0730W / 36		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC, WESTERN FARMS		12/30/2011				Active		CK		1129		GOSHEN GRAVEL CO LLC		1		GO		10		SG		0250N / 0620W / 17		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST, GREENWALD FARMS		3/2/1998				Active		BD		SUN220231		HARTFORD FIRE INS CO		1		GO		10		SH		0250N / 0620W / 07		$10,000.00

		ET1067		B & D CONST LLC, 		3/6/1998				Active		CD		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		PA		3		SG		0490N / 1000W / 28		$3,000.00

		ET1069		MERRILL INC, 		4/9/1998				Active		CD		347400085093		U S BANK NA CHEYENNE WY		1		LA		10		SG		0140N / 0650W / 30		$10,000.00

		ET1072		THIEL CONST, CLARK PIT 1		3/23/2006				Active		CD		100049448		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3.5		SG		0570N / 1020W / 27		$3,500.00

		ET1074		FREMONT SHEEP CO INC, 		4/23/1998				Active		CD		700012956		FIRST INTERSTATE BK BILLINGS MT		2		FR		6		SG		0010N / 0040E / 33		$6,000.00

		ET1078		DIMOND, LYNN, 		7/25/2005				Active		CD		815861786		BANK OF THE WEST KEMMERER WY		2		LI		10		DT		0240N / 1190W / 2		$10,000.00

		ET1079		BROWN, MATT, 		8/4/1998				Active		CD		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS		2		SG		0430N / 0960W / 15		$2,000.00

		ET1080		QUALITY CONST, 		8/4/1998				Active		CD		19298		PINNACLE BK TORRINGTON WY		1		GO		5		SG		0250N / 0620W / 07		$5,000.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		11/30/2000				Active		CD		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		1		CO		3		SG		0400N / 0730W / 07		$2,100.00

		ET1082		BELLS RESTORATION & ROUSTABOUT SERV, 		7/31/2003				Active		CD		2019384		CONVERSE COUNTY BK DOUGLAS WY		1		CO		3		SG		0400N / 0730W / 07		$900.00

		ET1112		HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT		8/18/2006				Active		CD		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		CA		10		SC		0490N / 0730W / 05		$10,000.00

		ET1120		71 CONST, LARSEN		11/17/2003				Active		BD		2037668		NORTH AMERICAN SPECIALTY INS CO		1		CO		10		SG		0310N / 0710W / 14		$10,000.00

		ET1128		NOWOOD CONST INC, 		5/15/2007				Active		CD		833256829		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0880W / 21		$8,000.00

		ET1131		FIRST ENERGY SERV CO, STRATTON		4/19/2005				Active		BD		1000924		LEXON INS CO		2		SW		5		SG		0170 / 0950W / 25		$10,000.00

		ET1132		BASIC ENERGY SERV LP, SHERIDAN BURGESS		4/19/2005				Active		BD		1000936		LEXON INS CO		3		SH		9.57		SC		0560N / 0820W / 15		$10,000.00

		ET1138		AZTEC CONST CO INC, KING		6/7/2000				Active		BD		929145303		WESTERN SURETY CO		1		LA		10		SG		0130N / 0680W / 01		$10,000.00

		ET1139		MAGNA ENERGY SERV LLC, HARRIS		12/19/2007				Active		CD		8012807		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0550N / 0730W / 01		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP, KOBBE		2/21/2006				Active		CD		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0490N / 1020W / 14		$10,000.00

		ET1145		BACHMEIER, ELIZABETH, 		8/15/2000				Active		CD		12270		FIRST STATE BK TORRINGTON WY		1		PL		1		SG		0240N / 0670W / 20		$10,000.00

		ET1150		BASIC ENERGY SERV LP, DURHAM RANCH		4/19/2005				Active		BD		1005125		LEXON INS CO		3		CA		10		SC		0440N / 0720W / 01		$10,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003752		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		2/14/2007				Active		CD		300003753		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$3,000.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48806		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$1,000.00

		ET1151		LATIMER, D W INC, 		12/31/2008				Active		CD		300003946		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$8,500.00

		ET1151		LATIMER, D W INC, 		1/14/2005				Active		CD		48885		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1151		LATIMER, D W INC, 		9/11/2000				Active		CD		300003408		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY CODY WY *		2		PA		2		SG		0530N / 1010W / 30		$2,000.00

		ET1154		COLLINS, JAY B, 		8/12/2003		8/8/2013		Active		LC		246		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1155		PEEGEE RANCH, 		10/13/2000				Active		CD		12117587		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0570N / 0760W / 22		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC, 		11/20/2007				Active		CD		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0520N / 0780W / 14		$10,000.00

		ET1160		KNIFE RIVER (JTL GROUP INC DBA), 		1/11/2001				Active		BD		23005348		LIBERTY MUTUAL INS CO		1		NA		10		SG		0320N / 0780W / 03		$10,000.00

		ET1161		ODEGARD, DUANE, 		1/24/2001				Active		CD		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1161		ODEGARD, DUANE, 		3/3/2005				Active		CD		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		CA		10		SC		0550N / 0750W / 09		$5,000.00

		ET1164		DCM CONST LLC, 		11/18/2008				Active		CD		604989		SECURITY STATE BK SHERIDAN WY		3		SH		5		SC		0550N / 0830W / 22		$5,000.00

		ET1165		MOUNTAIN CONST CO, 		2/9/2001				Active		BD		55173270		UNITED FIRE & CAS CO		2		PA		10		SG		0530N / 1010W / 12		$10,000.00

		ET1167		BASIC ENERGY SERV LP, FORBES		4/19/2005				Active		BD		1005126		LEXON INS CO		3		SH		10		SG		0570N / 0860W / 35		$10,000.00

		ET1170		COLLINS, JAY B, 		3/28/2001		3/13/2013		Active		LC		239		CONVERSE COUNTY BK DOUGLAS WY		1		PL		10		LI		0300N / 0680W / 30		$10,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/14/2004				Active		CD		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		9/19/2003				Active		CD		2019441		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$3,000.00

		ET1171		BELLS RESTORATION, GREASEWOOD		1/15/2004				Active		CD		2019560		CONVERSE COUNTY BK DOUGLAS WY		3		CA		10		SG		0440N / 0730W / 05		$4,000.00

		ET1176		SCHMID OILFIELD SERV INC, 		4/24/2001				Active		CD		10001781		ROCK SPRINGS NATL BK ROCK SPRINGS WY		1		CR		8.7		SG		0190N / 0920W / 23		$8,700.00

		ET1177		JOHNS EXCAVATION (DEROMEDI, JOHN), 		4/27/2009				Active		CD		4447490		BANK OF THE WEST CODY WY		2		PA		5		SG		0480N / 1000W / 19		$5,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		4/24/2001				Active		CD		8978		FIRST NATL BK OF BUFFALO BUFFALO WY		3		SH		4.5		SC		0570N / 0830W / 18		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC, CHERNI		3/25/2003				Active		CD		220104049		FIRST INTERSTATE BK BILLINGS MT		3		SH		4.5		SC		0570N / 0830W / 18		$1,500.00

		ET1181		DUNN TRUCKING INC, 		3/26/2007		2/6/2013		Active		LC		900909385/900910985		BANK OF CO CRAIG CO		1		CR		10		SC		0150N / 0910W / 06		$50,000.00

		ET1183		CARSON, WAYLON, CARSON		6/27/2001		6/11/2013		Active		LC		30960163		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SH		0550N / 0750W / 22		$10,000.00

		ET1186		SCHMID SAND & GRAVEL, HOUSLEY		7/17/2001				Active		BD		55173271		UNITED FIRE & CAS CO		2		LI		10		SG		0260N / 1120W / 07		$10,000.00

		ET1189		VOORHEES, BONNIE RAE, 		8/27/2001				Active		CD		57735		WELLS FARGO BK JACKSON WY		2		SU		4.6		SG		0270N / 1120W / 29		$4,600.00

		ET1193		BASIC ENERGY SERV LP, SHOBER		4/19/2005				Active		BD		1000999		LEXON INS CO		3		CA		10		SG		0450N / 0730W / 11		$10,000.00

		ET1202		FIRST ENERGY SERV CO, HELVEY		2/11/2002				Active		BD		RLB0004066		RLI INS CO		3		SH		10		SC		0580N / 0830W / 28		$10,000.00

		ET1213		BASIC ENERGY SERV LP, IBERLIN		5/15/2002				Active		BD		RLB0004115		RLI INS CO		3		JO		10		SG		0470N / 0780W / 01		$10,000.00

		ET1215		MERLIN RANCH INC, MERLIN		5/28/2002				Active		CK		4932		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		4		SC		0510N / 0810W / 13		$4,000.00

		ET1220		WILLIES DIRT SERV, 		7/19/2002		7/13/2013		Active		LC		200202		RAWLINS NATL BK RAWLINS WY		2		SW		10		SC		0200N / 0910W / 30		$10,000.00

		ET1226		BASIC ENERGY SERV LP, 		9/5/2002				Active		BD		RLB0004719		RLI INS CO		2		SW		10		SG		0170N / 0960W / 29		$10,000.00

		ET1227		LEE, H B CONST CO INC, 		9/5/2002				Active		BD		55188013		UNITED FIRE & CAS CO		2		SW		10		SG		0200N / 0910W / 08		$10,000.00

		ET1228		MELGAARD CONST CO INC, WAGONER		8/9/2012				Active		CD		300017772		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0500N / 0770W / 07		$12,000.00

		ET1230		POWDER RIVER CONST INC, S BAR		7/12/2012				Active		CD		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0500N / 0730W / 30		$10,000.00

		ET1232		EVANS CONST CO, HWY 22 BRIDGE		1/29/2003				Active		BD		14012724		LIBERTY MUTUAL INS CO		2		TE		10		SG		0410N / 1170W / 23		$10,000.00

		ET1236		N LINE SERVICE INC, V BAR F		4/29/2003		3/26/2013		Active		LC		13889501160		BANK OF THE WEST MONTEREY PARK CA		3		JO		5		SG		0510N / 07902 / 10		$5,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		7/6/2010				Active		CD		4000022437		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$2,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		5/2/2003				Active		CD		20636		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$3,000.00

		ET1237		BIG HORN REDI IMIX INC, GREYBULL		10/14/2008				Active		CD		4000021982		PINNACLE BK THERMOPOLIS WY		2		BH		10		SG		0520N / 0930W / 29		$5,000.00

		ET1238		NIX , G T CONST INC, FRAUGHTON		5/6/2003				Active		CD		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		2		UI		2		SG		0150N / 1140W / 07		$2,000.00

		ET1240		WOLVERINE OPERATIONS LLC, LITTLE RANCH		5/19/2003				Active		CK		89085		CAPITOL NATL BK		3		SH		4		SC		0550N / 0780W / 28		$4,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		341082		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$8,000.00

		ET1246		VAQUERO ENERGY INC, BLM		5/22/2012				Active		CK		335434		VAQUERO ENERGY INC		1		CR		2		SH		0250N / 0860W / 34		$2,000.00

		ET1247		READY ROCKS INC, WARD		6/30/2003				Active		CD		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		UI		3		SG		0140N / 1160W / 13		$3,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		6/30/2003				Active		CD		9831		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$7,000.00

		ET1248		HEPP LIVESTOCK, DENNIS HEPP PIT		1/5/2007				Active		CD		11068		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0800W / 32		$3,000.00

		ET1253		SIMS, WILLIAM JACK, SIMS		8/22/2003				Active		CD		668000116		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		10		SG		0160N / 1200W / 31		$10,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		110294		FIRST STATE BK OF NEWCASTLE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE, 		9/5/2003				Active		CD		39789		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		LI		0490N / 0620W / 35		$5,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP, 		9/19/2003				Active		BD		22013177		LIBERTY MUTUAL INS CO		2		FR		9.77		SG		0380N / 0900W / 05		$10,000.00

		ET1261		HYLAND ENTERPRISES INC, STRATTON SHEEP		10/20/2003				Active		CD		58034		BANK OF COMMERCE RAWLINS WY		2		SW		10		SG		0170N / 0950W / 25		$10,000.00

		ET1263		SPOMER CONST CO INC, 		10/29/2009				Active		CD		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		12/15/2005				Active		CD		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$4,000.00

		ET1263		SPOMER CONST CO INC, 		11/13/2003				Active		CD		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2		PA		6		SG		0550N / 0980W / 15		$2,000.00

		ET1265		MAGNA ENERGY SERV LLC, FULLER RANCH		4/3/2008				Active		CD		8012810		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		10		SC		0440N / 0720W / 21		$10,000.00

		ET1268		BASIC ENERGY SERV LP, PINEY CANYON SW		8/29/2005				Active		BD		1005128		LEXON INS CO		3		CA		9.91		SC		0410N / 0690W / 34		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC, SNYDER		4/30/2004				Active		CD		8886132433		WELLS FARGO BK CHEYENNE WY		2		UI		10		SG		0160N / 1150W / 26		$10,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		2/14/2006				Active		CD		835853672		BANK OF THE WEST LUSK WY		1		NI		5		SG		0380N / 0640W / 23		$4,000.00

		ET1274		BROWN, RONALD L, LANCE CREEK		4/30/2004				Active		CD		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		NI		5		SG		0380N / 0640W / 23		$1,000.00

		ET1276		WISE, JIM, 		5/6/2004				Active		CD		10002967		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		9		SG		0230N / 0980W / 05		$9,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC, MADDEN		5/3/2011		4/20/2013		Active		LC		9000400		FIRST STATE BK TORRINGTON WY		1		GO		10		SG		0240N / 0610W / 07		$10,000.00

		ET1278		ALLGUER, MARK, 		3/21/2008				Active		CK		11111		CAMCO FEDERAL CREDIT UNION WRIGHT WY		3		SH		5		SC		0550N / 0830W / 2		$5,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN		6/15/2004				Active		CK		21864		CENTRAL BANK & TRUST LANDER WY		2		FR		8		SG		0010S / 0040E / 04		$8,000.00

		ET1280		MAGNA ENERGY SERV LLC, CLEAR CREEK		11/21/2007				Active		CD		8012808		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		10		SG		0510N / 0810W / 04		$10,000.00

		ET1287		BASIC ENERGY SERV LP, STROCK		11/7/2005				Active		BD		1005129		LEXON INS CO		1		CO		10		SG		0330N / 0720W / 07		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC, PROCARIONE		8/24/2004				Active		BD		81924251		FEDERAL INS CO		2		SW		10		SG		0190N / 1090W / 24		$10,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		2/6/2009				Active		CK		23998		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$2,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		7/11/2012				Active		CK		24933		CHAPMAN CONTRACTING INC		3		JO		10		SG		0430N / 0790W / 03		$3,000.00

		ET1291		CHAPMAN CONTRACTING, ULLERY		12/1/2004				Active		CD		23339		HILLTOP NATL BK CASPER WY		3		JO		10		SG		0430N / 0790W / 03		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		11/29/2010				Active		CD		300017452		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY), STATE		7/30/2012				Active		CD		300017765		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0520N / 0720W / 36		$2,500.00

		ET1302		HYLAND ENTERPRISES INC, BLM		4/7/2005				Active		CD		58363		BANK OF COMMERCE RAWLINS WY		2		SW		9.999		SC		0200N / 0910W / 30		$10,000.00

		ET1305		RED DESERT GRAVEL INC, BITTER CREEK		4/19/2005				Active		CD		10003329		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0180N / 09902 / 23		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP, HARLAN		10/18/2011				Active		CD		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		10		SG		0430N / 08302 / 33		$11,000.00

		ET1314		TWENTY MILE LLC, LARAMORE		5/31/2005				Active		CD		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		CA		10		SC		0520N / 0750W / 11		$10,000.00

		ET1316		BASIN IRRIGATION INC, NAUMAN		6/1/2010				Active		CD		61912		SECURITY STATE BK BASIN WY		2		BH		10		SG		0510N / 0930W / 04		$10,000.00

		ET1318		COLE LUMBER & CONST CO INC, DRY FORK LAND & LIVESTOCK		7/13/2005				Active		CK		6624		COLE LUMBER & CONST CO		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1321		HOWARD, ROSS, JONES		8/15/2005				Active		CD		815861885		BANK OF THE WEST KEMMERER WY		2		LI		2		SG		0250N / 1120W / 18		$2,000.00

		ET1323		ALEXANDER CONST CO, STATE		8/12/2005		7/11/2013		Active		LC		109		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0250N / 0690W / 36		$10,000.00

		ET1325		DOMSON INC, NIMMO RANCH		8/23/2011		8/17/2013		Active		LC		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		1		LA		10		SG		0170N / 06702 / 03		$10,000.00

		ET1326		TRONSTAD, BRYAN, TRONSTAD		7/12/2007		6/27/2013		Active		LC		183		FIRST INTERSTATE BK BILLINGS MT		1		AL		1.62		SG		0170N / 0760W / 29		$3,000.00

		ET1328		THREE WAY INC, CURUTCHET		9/27/2005				Active		BD		B001770		U S SPECIALTY INS CO		3		JO		10		SG		0490N / 0800W / 18		$10,000.00

		ET1329		EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT		10/6/2005				Active		BD		6338068		SAFECO INS CO OF AM		2		SW		9.39		SG		0200N / 1120W / 20		$9,039.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		4/20/2008				Active		CD		193063644		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		11/5/2005				Active		CD		193055732		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$2,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		12/19/2007				Active		CD		4280193060769		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1332		FOUR MILE RANCH INC, KOCH (LLC)		7/20/2006				Active		CD		428		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3		JO		10		SG		0430N / 0790W / 15		$3,000.00

		ET1333		THOMSON, DAVID R, THOMSON		11/4/2005		8/31/2013		Active		LC		262		CONVERSE COUNTY BK DOUGLAS WY		1		NI		10		SG		0370N / 0670W / 22		$10,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT		12/16/2005				Active		CD		220144610		FIRST INTERSTATE BK BILLINGS MT		3		SH		5		SG		0560N / 0860W / 02		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC, KARST HEART MTN		9/28/2012				Active		CD		1277		BIG HORN FEDERALS SAVINGS BK POWELL WY		2		PA		4		SG		0540N / 1010W / 01		$4,000.00

		ET1337		R D G OIL & GAS LLC, TTT RANCH CO		1/12/2006				Active		CD		585352		WASHINGTON TRUST BK SPOKANE WA		3		JO		10		SG		0410N / 0810W / 21		$10,000.00

		ET1340		MCGARVIN MOBERLY CONST CO, CLEAR CREEK		1/20/2006				Active		BD		6314665		SAFECO INS CO OF AM		2		FR		10		SG		0380N / 0900W / 08		$10,000.00

		ET1343		HAMAKER EXCAVATION INC, CARROLL TRUST		2/15/2006				Active		BD		WY4000		MERCHANTS BONDING CO		1		AL		10		DT		0160N / 0740W / 25		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE		7/28/2008				Active		CD		300016542		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0500N / 0790W / 19		$10,000.00

		ET1345		MOUNTAIN CONST CO, KENNEDY		3/16/2006				Active		BD		342701		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0570N / 0950W / 03		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC, GREY STONE QUARRY		4/14/2006				Active		CK		7436		ADVANTAGE BK LOVELAND		1		GO		8		DO		0300N / 064002 / 11		$8,000.00

		ET1350		THREE WAY INC, SAMS		4/21/2006				Active		BD		B002602		U S SPECIALTY INS CO		3		SH		10		SC		0560N / 0810W / 18		$10,000.00

		ET1353		MCGARVIN MOBERLY CONST CO, OWL CREEK		5/16/2006				Active		BD		6314668		SAFECO INS CO OF AM		2		HS		10		SG		0430N / 0950W / 17		$10,000.00

		ET1354		ANADARKO PETROLEUM CORP, CHRISTENSEN		5/24/2006				Active		BD		22018597		LIBERTY MUTUAL INS CO		3		JO		7.2		SG		0450N / 0770W / 23		$8,000.00

		ET1355		MOUNTAIN CONST CO, BLM		5/24/2006				Active		BD		S342703		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0560N / 0950W / 05		$10,000.00

		ET1358		RED DESERT GRAVEL INC, ANADARKO		7/15/2006				Active		CD		10003156		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0200N / 0920W / 25		$10,000.00

		ET1359		BARNUM CONST SERV LLC, V-F PIT		10/13/2009				Active		CD		101000135		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0510N / 0790W / 09		$10,000.00

		ET1360		HAMBLIN RANCH, HAMBLIN		7/12/2006				Active		CD		1057		UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN VIEW WY		2		UI		5		SG		0150N / 1150W / 26		$5,000.00

		ET1364		MOYES LIVING TRUST, MOYES		8/10/2006				Active		CD		10829		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0820W / 24		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC, LANDREY		10/16/2006				Active		CD		220144743		FIRST INTERSTATE BK BILLINGS MT		3		JO		4		SG		0520N / 0830W / 01		$4,000.00

		ET1367		FOX, BOB, FOX DEVELOPMENT		8/29/2006				Active		CD		815262100		BANK OF THE WEST KEMMERER WY		2		LI		9.95		ST		0210N / 1160W / 02		$10,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK RANCH		1/24/2012				Active		BD		SUR0016897		ARGONAUT INS CO		3		SH		10		SC		0570N / 0790W / 09		$10,000.00

		ET1369		HYLAND ENTERPRISES INC, JAURE		9/1/2006				Active		CD		10305		BANK OF COMMERCE RAWLINS WY		1		CR		9.96		SG		0140N / 0900W / 11		$10,000.00

		ET1370		COLE LUMBER & CONST CO INC, BLM		9/7/2006				Active		CD		4715		LUSK STATE BK LUSK WY		2		FR		10		SG		0270N / 0930W / 21		$10,000.00

		ET1372		READY ROCKS INC, BLUEMEL		11/7/2006				Active		CD		358017465		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		UI		3		SG		0150N / 1140W / 07		$3,000.00

		ET1373		NORTHERN WY EQUIPMENT, RALSTON		11/21/2006				Active		CD		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		2		PA		6		SG		0550N / 1000W / 25		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH		11/30/2006				Active		CD		4663		BANK OF STAR VALLEY AFTON WY		2		LI		10		SG		0320N / 1190W / 13		$10,000.00

		ET1375		ESTERHOLDT, ERICK W, 		12/16/2010				Active		CK		1322781		ZIONS BK SALT LAKE CITY UT		2		LI		1		SG		0260N / 1200W / 25		$1,000.00

		ET1376		SEARLE BROS CONST CO, LEUCITE		1/5/2007				Active		CD		2174		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		10		DR		0210N / 10102 / 19		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		1/12/2007				Active		CD		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		JO		3		SG		0460N / 0850W / 10		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM		7/13/2009				Active		CD		500005447		FIRST INTERSTATE BK BILLINGS MT		3		JO		3		SG		0460N / 0850W / 10		$1,000.00

		ET1378		THREE WAY INC, FRADY		2/20/2007				Active		BD		B003187		U S SPECIALTY INS CO		3		SH		10		SG		0540N / 0790W / 16		$10,000.00

		ET1379		GRAVEL WORKS INC, LUPHER		2/21/2007				Active		CK		414303339		WELLS FARGO BK LYMAN WY		2		UI		5		SG		0150N / 1150W / 34		$5,000.00

		ET1380		GRACE INC, WHITLOCK		8/29/2011				Active		BD		2138374		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0990W / 22		$10,000.00

		ET1381		KILROY LLC, LANCASTER		4/2/2010				Active		BD		58658799		WESTERN SURETY CO		2		LI		10		SG		0310N / 1180W / 07		$10,000.00

		ET1382		C C C SERVICES INC, CAMINO		3/14/2007				Active		CD		11050		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0490N / 0810W / 06		$10,000.00

		ET1383		MULLINAX CONCRETE SERV CO INC, FLACK RICK		4/3/2009		3/11/2013		Active		LC		180019314		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0560N / 0840W / 30		$10,000.00

		ET1385		STINSON AGGREGATE LLC, HEPP		7/18/2011		6/30/2013		Active		LC		30960306		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0510N / 0800W / 29		$10,000.00

		ET1386		TILTON READY MIX, 		4/10/2007		3/19/2012		Active		CD		17655		WARREN FED CU CHEYENNE WY		1		CR		10		SG		0210N / 0850W / 25		$10,000.00

		ET1387		BASIC ENERGY SERV LP, STATE/PICKREL		5/11/2007				Active		BD		1018738		LEXON INS CO		3		CA		10		SC		0480N / 0700W / 16		$10,000.00

		ET1388		NOWOOD CONST INC, BROWNE		4/11/2007				Active		CD		833256647		BANK OF THE WEST WORLAND WY		2		WA		8		SG		0470N / 0920W / 08		$8,000.00

		ET1389		WINDMILL LLC, LESEBERG		4/20/2009				Active		CD		61087162230		BANK OF JACKSON HOLE DUBOIS WY		2		FR		9.995		SG		0410N / 1060W / 17		$10,000.00

		ET1391		MICHAELS, CALVIN, NEVES		5/16/2007		10/16/2012		Active		LC		115		SECURITY STATE BK BASIN WY		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1392		HART, DAN PATROL SERV LLC, KNUTSON		5/25/2007				Active		CK		58250		DAN HART PATROL SERV INC		3		CA		10		SG		0530N / 0740W / 01		$10,000.00

		ET1393		LONEHART LLC, JOHNSON		6/15/2007				Active		CK		1002		LONEHART LLC		3		JO		10		SG		0430N / 0770W / 03		$10,000.00

		ET1394		BAKER/MO SERV INC, BOW & ARROW RANCH		6/22/2007				Active		BD		104739025		TRAVELERS CAS & SURETY CO OF AM		3		CA		9.95		SC		0570N / 0750W / 18		$10,000.00

		ET1395		CROELL REDI MIX INC, POWDER RIVER RANCH		1/28/2009				Active		BD		2089213		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0770W / 07		$10,000.00

		ET1397		FISHER SAND & GRAVEL CO, CODY RESOURCES		7/6/2007				Active		BD		190017270		LIBERTY MUTUAL INS CO		1		CR		10		FD		0130N / 0810W / 22		$10,000.00

		ET1398		M I LLC, FIDDLEBACK FARMS		7/10/2007				Active		BD		6478955		SAFECO INS CO OF AM		2		BH		10		SG		0520N / 0930W / 04		$10,000.00

		ET1399		REDDING, DAVE, REDDING		7/16/2007		6/1/2013		Active		LC		36		SUNDANCE STATE BK SUNDANCE WY		3		CK		7.5		SH		0540N / 0660W / 06		$7,500.00

		ET1400		L M EXCAVATION, BLM		8/1/2007				Active		CK		8203		L M EXCAVATION		2		PA		2		SG		0520N / 1040W / 11		$2,000.00

		ET1403		FLETCHER CONST CO, FLETCHER		8/16/2007				Active		BD		S342734		EMPLOYERS MUTUAL CAS CO		3		SH		4		SC		0550N / 0830W / 16		$4,000.00

		ET1404		D R M INC, STATE		8/16/2007				Active		BD		WYC41228		MERCHANTS BONDING CO (MUTUAL)		3		CA		10		DT		0500N / 07200W / 16		$10,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		9/6/2007				Active		CK		82101016		BANK OF THE WEST		2		UI		10		SG		0150N / 1160W / 07		$3,000.00

		ET1405		LINDLEY CONST INC, BROADBENT		7/31/2012				Active		CK		125713		LINDLEY CONST INC		2		UI		10		SG		0150N / 1160W / 07		$7,000.00

		ET1406		MCGARVIN MOBERLY CONST CO, 7E RANCH		9/11/2007				Active		BD		2073807		NORTH AMERICAN SPECIALTY INS CO		1		CR		10		SG		0270N / 0780W / 02		$10,000.00

		ET1412		HETTINGER LLC, BRUG		10/31/2007				Active		CK		508964277		U S BANK		3		CA		10		SG		0560N / 07302 / 08		$10,000.00

		ET1413		OSBORNE BROS CONST INC, CRESSWELL		10/31/2007				Active		BD		5024293		BOND SAFEGUARD INS CO		3		CA		10		SC		0570N / 0740W / 18		$10,000.00

		ET1415		QUALITY AGG & CONST INC, GREER		11/8/2007		10/1/2013		Active		LC		40		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0480N / 0700W / 30		$10,000.00

		ET1416		QUALITY AGG & CONST INC, BURGESS		11/14/2007		9/14/2013		Active		LC		39		SUNDANCE STATE BK SUNDANCE WY		3		SH		10		SC		0560N / 0820W / 15		$10,000.00

		ET1417		INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY		11/20/2007				Active		CK		1962		INGLEBY		1		CR		2		DT		0170N / 0840W / 23		$2,000.00

		ET1418		QUALITY AGG & CONST INC, OHMAN		12/7/2007		11/1/2013		Active		LC		42		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0450N / 0720W / 07		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC, SPOMER		8/23/2012				Active		CD		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		2		PA		2.5		SG		0560N / 0980W / 30		$2,500.00

		ET1420		HANFT, LARRY E, HANFT		4/5/2012				Active		CK		8521		HANFT, LARRY		3		SH		10		SG		0560N / 0860W / 08		$10,000.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		11/6/2008				Active		CK		1681		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,500.00

		ET1422		DUNMIRE RANCH CO, DUNMIRE		2/8/2008				Active		CK		1361		DUNMIRE RANCH CO		1		CR		2.5		SG		0200N / 0770W / 31		$1,000.00

		ET1423		MCMURRY READY MIX CO, BOUSMAN		2/15/2008				Active		BD		58646141		WESTERN SURETY CO		2		SU		10		SG		0310N / 1060W / 06		$12,000.00

		ET1424		BASIC ENERGY SERV LP, CLARK		2/21/2008				Active		BD		1018740		LEXON INS CO		3		CA		10		SG		0420N / 0760W / 11		$10,000.00

		ET1425		PRITCHARD GORDON FARMING, GILES, PRITCHARD-GORDON 		2/22/2008				Active		CD		100023442		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0560N / 0770W / 10		$10,000.00

		ET1427		QUALITY AGG & CONST INC, KEELINE RANCH		3/6/2008		2/7/2013		Active		LC		46		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1428		JAY, LEE, JAY		10/5/2009		9/15/2013		Active		LC		55		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SG		0570N / 0640W / 18		$13,000.00

		ET1429		QUALITY AGG & CONST INC, ZIMMERSCHIED		3/31/2008		10/17/2013		Active		LC		41		SUNDANCE STATE BK SUNDANCE WY		3		CK		9.96		SG		0520N / 0660W / 25		$10,000.00

		ET1430		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 		4/8/2008				Active		CD		11412		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		SG		0480N / 0830W / 02		$10,000.00

		ET1431		PAUMER, DAVID L, PAUMER		4/30/2008				Active		CD		6000011231		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$3,000.00

		ET1431		PAUMER, DAVID L, PAUMER		7/7/2010				Active		CD		6000011413		BANK OF BRIDGER BRIDGER MT		2		BH		9		SG		0490N / 0900W / 18		$6,000.00

		ET1432		BALD BUTTE LAND CO LLC, MADDEN		4/30/2008		10/10/2013		Active		LC		9000170		FIRST STATE BK TORRINGTON WY		1		NI		10		BA		0310N / 0630W / 30		$10,000.00

		ET1433		BIG HORN SERV LLC, ANKNEY		5/1/2008				Active		CD		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		9.75		SG		0570N / 0830W / 06		$9,750.00

		ET1435		KEMMERER, CITY OF, BLM		6/12/2008				Active		CD		3425371		BANK OF THE WEST KEMMERER WY		2		LI		10		SG		0220N / 1160W / 23		$10,000.00

		ET1436		GREEN RIVER ROCK INC, SCHAFFER		6/18/2008				Active		CD		3607911		BANK OF THE WEST BIG PINEY WY		2		SU		10		SG		0280N / 1120w / 23		$10,000.00

		ET1437		KILROY LLC, KILROY		5/7/2010				Active		BD		58658801		WESTERN SURETY CO		2		LI		10		SG		0350N / 1190W / 34		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO, BENDABOUT		6/27/2008				Active		CD		100023645		FIRST INTERSTATE BK BILLINGS MT		3		SH		10		SG		0540N / 0840W / 21		$10,000.00

		ET1439		FLARE CONST INC, DAVISON		6/27/2008				Active		BD		58648099		WESTERN SURETY CO		2		LI		10		SG		0200N / 1160W / 01		$10,000.00

		ET1440		SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH		7/1/2008				Active		BD		RLB0011770		RLI INS CO		3		CA		6.02		SC		0580N / 0760W / 27		$7,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC, STATE		9/16/2008				Active		CD		4675/5146802		RAWLINS NATL BK RAWLINS WY		1		CR		10		SG		0170N / 0840W / 01		$10,000.00

		ET1443		WILSON BROS CONST, LEONHARDT		7/22/2008				Active		BD		55188044		UNITED FIRE & CAS CO		2		BH		10		SG		0560N / 0960W / 21		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH		7/31/2008		6/24/2013		Active		LC		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		10		SG		0150N / 1200W / 30		$10,000.00

		ET1445		BASIC ENERGY SERV LP, KEELINE RANCH		9/10/2008				Active		BD		RLB0011292		RLI INS CO		3		CA		10		SC		0430N / 0690W / 07		$10,000.00

		ET1446		MCMURRY READY MIX CO, SOUTHERN CROSS RANCH		9/16/2008				Active		BD		58656850		WESTERN SURETY CO		1		CR		10		SG		0210N / 0780W / 07		$10,000.00

		ET1448		QUALITY AGG & CONST INC, SCHLAUTMANN		10/8/2008		9/3/2013		Active		LC		50		SUNDANCE STATE BK SUNDANCE WY		3		CA		9.95		SG		0460N / 0740W / 35		$10,000.00

		ET1449		MAGNA ENERGY SERV LLC, DEAD HORSE PIT		10/22/2008				Active		CD		400006282		FIRST INTERSTATE BK BILLINGS MT		3		JO		10		SG		0490N / 0770W / 28		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K, WEST		10/24/2008				Active		CD		45160		SUNDANCE STATE BK SUNDANCE WY		3		CK		6		SG		0540N / 0670W / 03		$6,000.00

		ET1451		DENNEY, JERRY, DENNEY RANCH		10/28/2008				Active		BD		FC7116		CONTRACTORS BONDING & INS CO		2		PA		10		SG		0580N / 1010W / 30		$10,000.00

		ET1452		COLE, RANDY, COLE LUMBER		11/12/2008				Active		CD		5175		LUSK STATE BK LUSK WY		1		CO		10		SG		0310N / 0700W / 09		$10,000.00

		ET1453		BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN		4/20/2010				Active		BD		105249755		TRAVELERS CAS & SURETY CO OF AM		3		JO		9.99		SG		0510N / 0790W / 31		$10,000.00

		ET1454		MASCARO, LELAND & SHERI, MASCARO		11/24/2008				Active		CD		68495		SECURITY STATE BK WORLAND WY		2		WA		3		SG		0480N / 0890W / 33		$3,000.00

		ET1455		TILTON READY MIX, KING		11/25/2008				Active		BD		1022466		LEXON INS CO		1		LA		10		SG		0130N / 0680W / 13		$10,000.00

		ET1456		ROCKS IN STONES LLC, BLM		11/21/2008				Active		CD		10004828		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		10		SG		0150N / 1040W / 25		$12,000.00

		ET1457		PROFFIT, CLINT, DAVISON		12/2/2008				Active		CD		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		2		LI		2		SG		0210N / 1150W / 27		$2,000.00

		ET1458		MOBILE CONCRETE INC, DUNMIRE		1/12/2009				Active		BD		6571974		SAFECO INS CO OF AM		1		CR		10		SG		0200N / 0770W / 31		$10,000.00

		ET1460		BUXTON PROPERTIES LLC, BUXTON		2/13/2009				Active		CK		61747		FIRST NATL BK LARAMIE WY		1		AL		10		SG		0170N / 0730W / 36		$10,000.00

		ET1462		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		10		SG		0340N / 0760W / 27		$10,000.00

		ET1464		EARTH WORK SOLUTIONS (WY), WILLIAMS		3/30/2009				Active		CD		300016616		FIRST INTERSTATE BK BILLINGS MT		3		CK		10		SG		0490N / 0680W / 31		$10,000.00

		ET1465		BEMAS CONST INC, HEWARD		4/1/2009				Active		BD		105193792		TRAVELERS CAS & SURETY CO OF AM		1		CR		10		SG		0220N / 0780W / 14		$10,000.00

		ET1466		ROCKING J R RANCH INC, ROCKING J-R RANCH INC		3/31/2009		3/5/2013		Active		LC		1109600376		FIRST INTERSTATE BK BILLINGS MT		2		BH		10		SG		0520N / 0970W / 34		$10,000.00

		ET1467		KOBBE CONST, ELK BASIN		4/2/2009				Active		CD		100051243		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		3		SG		0570N / 0990W / 20		$3,000.00

		ET1468		DANS TRUCKING INC, CARPENTER		4/3/2009				Active		CK		2501		DANS TRUCKING INC		1		CR		1		SD		0250N / 0840W / 30		$1,000.00

		ET1469		THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW		4/16/2009		12/15/2012		Active		LC		187		FIRST INTERSTATE BK LARAMIE WY		1		CR		1		SG		0190N / 07802 / 30		$1,000.00

		ET1470		MOUNTAIN CONST CO, HOPKINS		5/27/2009				Active		BD		S373473		EMPLOYERS MUTUAL CAS CO		2		BH		10		SG		0550N / 0970W  / 18		$10,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		5/29/2009				Active		CD		11007		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1471		B C N CONST INC, PETERSON LIVESTOCK		7/29/2009				Active		CD		11072		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0220N / 0860W / 25		$5,000.00

		ET1472		WILLITS CO INC, WILLITS		5/24/2011		5/19/2013		Active		LC		60		JONAH BK OF WY CHEYENNE WY		1		LA		10		BA		0130N / 0700W / 13		$11,000.00

		ET1473		LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC		6/26/2009				Active		CK		10803		LUCKY GATE CO		1		GO		10		SG		0210N / 0610W / 30		$10,000.00

		ET1474		QUALITY AGG & CONST INC, STROCK		7/9/2009		6/1/2013		Active		LC		53		SUNDANCE STATE BK SUNDANCE WY		1		CO		9.92		SG		0330N / 0720W / 07		$10,000.00

		ET1475		DRY CREEK TRUCKING LLC, SWINGHOLM		7/16/2009				Active		CD		8014057		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		4		SC		0440N / 0710W / 04		$4,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC, WAGONHOUND		8/19/2009				Active		CK		157054		WAGONHOUND LAND & LIVESTOCK LLC		1		CO		9		GR		0290N / 0720W / 14		$9,000.00

		ET1479		ENERGY BASIN CONST LLC, PERRY		8/20/2009				Active		CD		101000046		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		10		GR		0440N / 0830W / 22		$10,000.00

		ET1480		GRACE INC, ADAMS		8/27/2009				Active		BD		2095105		NORTH AMERICAN SPECIALTY INS CO		2		PA		10		SG		0550N / 0980W / 30		$10,000.00

		ET1481		T CROSS T RANCH LLC, T CROSS T RANCH LLC		10/5/2009		9/16/2013		Active		LC		45		JONAH BK OF WY CASPER WY		3		JO		9		SC		0530N / 0830W / 36		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC, BECKTON STOCK FARM		7/30/2010		8/11/2013		Active		LC		380100415		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0550N / 0850W / 18		$10,000.00

		ET1483		FOX, ROBERT, FOX MATERIALS LLC OPERATOR		11/20/2009				Active		CD		14812966		BANK OF THE WEST KEMMERER WY		2		LI		10		GR		0220N / 1160W / 07		$10,000.00

		ET1484		MOBILE CONCRETE INC, TILLARD		12/16/2009				Active		BD		6651242		SAFECO INS CO OF AM		1		CO		10		SG		0330N / 0750W / 01		$10,000.00

		ET1485		MCGARVIN MOBERLY CONST CO, DAVIS		12/14/2009				Active		BD		105225228		TRAVELERS CAS & SURETY CO OF AM		2		WA		10		SG		0450N / 0940W / 02		$10,000.00

		ET1487		BIG HORN REDI MIX INC, DEVRIES		1/27/2010		12/18/2012		Active		LC		12182009		BANK OF BRIDGER BRIDGER MT		2		PA		9.94		SG		0550N / 1010W / 26		$10,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		4/2/2010				Active		CK		214528		R S BENNETT CONST CO INC		2		SU		7		SG		0300N / 1120W / 04		$5,000.00

		ET1489		BENNETT, R S CONST CO INC, GUIO NORTH PINEY		8/17/2011				Active		CK		93207		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		7		SG		0300N / 1120W / 04		$2,000.00

		ET1491		MILLER EXCAVATION LLC, MILLER		4/26/2010				Active		CD		42898		CENTRAL BANK & TRUST LANDER WY		2		FR		2		SG		0050N / 0050W / 11		$2,000.00

		ET1493		WESTERN WY CONST CO, SYNAPSE		5/18/2010				Active		BD		929501151		WESTERN SURETY CO		2		FR		10		SG		0010N / 0040E / 07		$10,000.00

		ET1494		CARROLL REALTY CO INC, MIKES DOZER & BACKHOE SERV LLC OPERATOR		4/6/2012		3/13/2013		Active		LC		180028321		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		3		GR		0560N / 0850W / 25		$3,000.00

		ET1495		CHEENEY, DERALD W, REDLAND		7/14/2010				Active		CD		3343		SUMMIT NATL BK TEN SLEEP WY		2		WA		10		GR		0470N / 0890W / 12		$10,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC, STEVENS		7/22/2010				Active		CK		73880		RAWLINS NATL BK RAWLINS WY		1		CR		1		DT		0170N / 0840W / 14		$1,000.00

		ET1497		WESTERN WY CONST CO, COBB		8/10/2010				Active		BD		929507146		WESTERN SURETY CO		1		CR		10		SG		0120N / 0900W / 12		$10,000.00

		ET1498		FABRIZIUS, GARY, FABRIZIUS		8/11/2010				Active		CD		15525493		BANK OF THE WEST LANDER WY		2		FR		4		SG		0010N / 0040E / 21		$4,000.00

		ET1499		CROELL REDI MIX CO, RULE		8/17/2010				Active		BD		2135270		NORTH AMERICAN SPECIALTY INS CO		3		JO		10		SG		0500N / 0810W / 06		$10,000.00

		ET1500		SIGNET STONE & SOIL LLC, DIAMOND RANCH		8/18/2010				Active		CD		28216		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0320N / 0740W / 36		$10,000.00

		ET1501		SWARTZ, EDWARD, SWARTZ		8/24/2010				Active		CD		300017379		FIRST INTERSTATE BK BILLINGS MT		3		CA		10		SC		0530N / 0730W / 13		$10,000.00

		ET1502		MYERS, GALEN, MYERS		8/24/2010				Active		CK		110451		BANK OF JACKSON HOLE JACKSON WY		2		FR		1		GR		0420N / 1070W / 32		$1,000.00

		ET1503		C D S EXCAVATION LLC, LOMAX		9/1/2010				Active		CD		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0560N / 0870W / 02		$10,000.00

		ET1506		ALEXANDER CONST CO, FINNERTY		9/30/2010		8/17/2013		Active		LC		116		FIRST STATE BK WHEATLAND WY		1		PL		10		SG		0220N / 0670W / 23		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		1/24/2012				Active		CD		101000673		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		7/26/2011				Active		CD		101000601		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), FOUR MILE RANCH CO LLC		10/19/2010				Active		CD		101000408		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		8		GR		0430N / 07902 / 15		$4,000.00

		ET1509		CORRAL CREEK HOLDINGS LLC, MADER		11/4/2010				Active		BD		1048680		LEXON INS CO		3		CA		10		SG		0510N / 0710W / 06		$10,000.00

		ET1510		MAGNA ENERGY SERV LLC, CHRISTENSEN		11/17/2010				Active		CD		400006726		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		GR		0450N / 0770W / 36		$10,000.00

		ET1511		CUNDALL, JERRY, CUNDALL		11/24/2010				Active		CD		280757205		PLATTE VALLEY BK WHEATLAND WY		1		PL		1		LI		0270N / 0680W / 01		$1,000.00

		ET1512		MCMURRY READY MIX CO, STATE		11/29/2010				Active		BD		58674417		WESTERN SURETY CO		1		PL		10		SG		0210N / 0660W / 09		$10,000.00

		ET1513		MCGARVIN MOBERLY CONST CO, PEARCE		12/6/2010				Active		BD		105475381		TRAVELERS CAS & SURETY CO OF AM		2		HS		10		GR		0440N / 0940W / 05		$15,400.00

		ET1514		MOUNTAIN CONST CO, M BAR W LLC		12/27/2010				Active		BD		S395673		EMPLOYERS MUTUAL CASUALTY CO		2		PA		10		GR		0540N / 1000W / 30		$10,000.00

		ET1515		ATCHISON RANCH LLC, EPLER		8/12/2011				Active		CD		1010038532		FIRST INTERSTATE BK CHEYENNE WY		1		LA		10		GR		0130N / 0640W / 34		$10,000.00

		ET1516		SHEELEY RANCH, SHEELEY		2/7/2011				Active		CD		393017503		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		3		SH		10		GR		0570N / 0870 / 11		$10,000.00

		ET1517		LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT		3/2/2011				Active		CD		28424		HILLTOP NATL BK CASPER WY		1		CO		10		GR		0310N / 0750W / 06		$10,000.00

		ET1518		THORNOCK, JASON, THORNOCK		4/7/2011		2/1/2013		Active		LC		ZSB802657		ZIONS BK LOS ANGELES CA		2		LI		9.5		GR		0240N / 1200W / 12		$9,500.00

		ET1519		WYOMING CONST MATERIALS LLC, 		4/8/2011				Active		BD		2515132		GREAT AMERICAN INS CO		3		JO		10		SG		0480N / 0820W / 04		$10,000.00

		ET1520		HOUT FENCING OF WY INC, HOUT		5/12/2011				Active		BD		SB100356		SOUTHWEST MARINE & GENERAL INS CO		1		CO		10		SG		0310N / 0700W / 03		$10,000.00

		ET1521		ROCK SERV INC, BARKER HAGLER		5/9/2011				Active		CK		440116		AMERICAN NATL BK MINNEAPOLIS MN		3		JO		10		SG		0510N / 0820W / 20		$10,000.00

		ET1522		MAGNA ENERGY SERV LLC, BRUBAKER		5/17/2011				Active		CD		400006852		FIRST INTERSTATE BK GILLETTE WY		3		JO		10		SG		0460N / 0770W / 31		$10,000.00

		ET1523		BASIC ENERGY SERV LP, STATE OF WY		5/20/2011				Active		BD		1066448		LEXON INS CO		2		SU		10		GR		0320N / 1090W / 36		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO, PETERSON		5/20/2011				Active		BD		55204383		UNITED FIRE & CAS CO		2		BH		10		GR		0510N / 0960W / 06		$10,000.00

		ET1525		NINE IRON FEEDLOT, LUNGREN		5/31/2011		5/5/2013		Active		LC		1159		SECURITY STATE BK WORLAND WY		2		WA		5		SG		0460N / 0930W / 24		$5,000.00

		ET1526		READY, ROY G & AMY J, READY		6/2/2011		4/28/2013		Active		LC		3011		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		HS		10		GR		0440N / 0950W / 24		$10,000.00

		ET1527		OFTEDAL CONST INC, MCGUIRE		6/6/2011				Active		BD		23016289		LIBERTY MUTUAL INS CO		1		PL		10		SG		0230N / 0690W / 27		$10,000.00

		ET1528		QUALITY AGG & CONST INC, HADLEY		6/8/2011		1/21/2013		Active		LC		62		SUNDANCE STATE BK SUNDANCE WY		1		PL		10		SG		0250N / 0680W / 10		$10,000.00

		ET1529		ED GREENWALD CONST LLC, BASIC ENERGY SERV OPERATOR		6/13/2011		6/30/2013		Active		LC		720000944		POINTS WEST COMMUNITY BK LINGLE WY		1		GO		10		GR		0250N / 0620W / 18		$10,000.00

		ET1530		MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ		6/16/2011		5/24/2013		Active		LC		180025017		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		10		SG		0570N / 0860W / 08		$10,000.00

		ET1531		MAGNA ENERGY SERV LLC, WOOLINGTON PIT		6/16/2011				Active		CD		400006875		FIRST INTERSTATE BK GILLETTE WY		1		LA		10		GR		0150N / 0620W / 01		$10,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC, STOCKERT		6/27/2011				Active		CD		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2		BH		2		SG		0520N / 0930W / 28		$2,000.00

		ET1533		BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO		7/25/2011				Active		BD		1048682		LEXON INS CO		2		SW		10		GR		0190N / 1120W / 03		$10,000.00

		ET1534		GOOD MINING CO LLC, CANNADY		7/22/2011				Active		CD		5		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		5		GR		0530N / 0910W / 28		$5,000.00

		ET1535		BASIC ENERGY SERV LP, BRIGHT		8/3/2011				Active		BD		1067972		LEXON INS CO		1		CO		10		LI		0310N / 0680W / 08		$10,000.00

		ET1536		BENNETT, R S CONST CO INC, DRY BASIN		8/25/2011				Active		CK		214527		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		5		SG		0290N / 1130W / 35		$5,000.00

		ET1537		NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS		8/30/2011		7/27/2013		Active		LC		1164		SECURITY STATE BK BASIN WY		2		PA		5		GR		0520N / 1030W / 05		$5,000.00

		ET1538		M J B EQUIPMENT LLC, MILLEG		8/20/2011				Active		BD		536492C		DEVELOPERS SURETY & INDEMNITY CO		2		SU		10		SG		0290N / 1130W / 18		$10,000.00

		ET1539		QUALITY AGG & CONST INC, WEST		9/8/2011		8/15/2013		Active		LC		64		SUNDANCE STATE BK SUNDANCE WY		3		CK		10		SH		0540N / 0670W / 03		$10,000.00

		ET1540		GOLD STAR PRODUCTION SERV LLC, TRIPP		9/8/2011		8/3/2013		Active		LC		30960308		FIRST INTERSTATE BK GILLETTE WY		3		CA		10		SC		0480N / 0720W / 31		$10,000.00

		ET1541		SM ENERGY CO, SHARPE		9/9/2011				Active		BD		22021548		LIBERTY MUTUAL INS CO		1		LA		8.6		GR		0150N / 0650W / 12		$21,000.00

		ET1542		SIMS SHEEP CO LLC, SIMS		10/10/2011		9/20/2013		Active		LC		2011920		TRONA VALLEY FED CU EVANSTON WY		2		UI		10		SG		0160N / 1180W / 09		$10,000.00

		ET1543		MCMURRY READY MIX CO, RUIZ		10/12/2011				Active		BD		58679266		WESTERN SURETY CO		1		GO		10		SG		0200N / 06102 / 33		$10,000.00

		ET1544		DICKAU GRADING LLC, 		11/14/2011		9/1/2013		Active		LC		301		CONVERSE COUNTY BK DOUGLAS WY		1		CO		10		GR		0350N / 07002 / 17		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL		11/16/2011				Active		BD		190025139		LIBERTY MUTUAL INS CO		2		PA		9.9		GE		0560N / 1060W / 09		$9,900.00

		ET1546		PINNACLE MATERIALS INC, BRIGHT		11/22/2011				Active		CK		2208		PINNACLE MATERIALS INC		1		CO		9.9		LI		0310N / 0680W / 08		$10,000.00

		ET1547		CAINES, PHILIP, CAINES LAND & LIVESTOCK LP		11/28/2011				Active		BD		105609930		TRAVELERS CAS & SURETY CO OF AM		2		BH		10		GR		0500N / 0890W / 31		$10,000.00

		ET1548		LEE SAND & GRAVEL INC, WEBER		1/3/2012				Active		CD		11629		BANK OF COMMERCE RAWLINS WY		1		CR		10		SG		0170N / 0910W / 01		$10,000.00

		ET1549		BEMAS CONST INC, FRYE		1/9/2012				Active		BD		105686240		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SD		0140N / 0620W / 07		$10,000.00

		ET1550		C & B SAND & GRAVEL INC, BLM		2/7/2012		10/28/2013		Active		LC		201101		RAWLINS NATL BK RAWLINS WY		2		SW		5		SG		0200N / 0910W / 30		$5,000.00

		ET1551		CROELL REDI MIX INC, BONE		2/24/2012				Active		BD		2149938		NORTH AMERICAN SPECIALTY INS CO		1		NI		10		DO		0320N / 0640W / 26		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), RIVER PIT		3/2/2012				Active		CK		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0310N / 0710W / 10		$10,000.00

		ET1553		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA), MORTON PIT		3/2/2012				Active		CK		163500		WAGONHOUND LAND & LIVESTOCK CO LLC		1		CO		10		SG		0330N / 0720W / 23		$10,000.00

		ET1554		NEW SUNRISE LLC, NEW SUNRISE		3/2/2012				Active		CK		200471		NEW SUNRISE LLC		1		PL		10		BA		0270N / 0650W / 07		$10,000.00

		ET1555		WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1		3/15/2012		3/8/2013		Active		LC		50056043		FIRST INTERSTATE BK BUFFALO WY		1		CO		3.5		LI		0310N / 0680W / 34		$3,500.00

		ET1556		WESTERN SUNSET LLC, STATE		3/15/2012		3/8/2013		Active		LC		50056044		FIRST INTERSTATE BK BUFFALO WY		1		CO		3		SC		0400N / 0710W / 36		$3,000.00

		ET1557		DIETZLER CONST CORP, DIETZLER		4/24/2012				Active		BD		2155156		NORTH AMERICAN SPECIALTY INS CO		1		GO		10		SG		0250N / 0600W / 15		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER		5/22/2012				Active		BD		105702608		TRAVELERS CAS & SURETY CO OF AM		1		LA		10		SG		0160N / 0640W / 29		$10,000.00

		ET1559		MAGNA ENERGY SERV LLC, STROCK PIT		5/22/2012				Active		CD		400007012		FIRST INTERSTATE BK GILLETTE WY		1		CO		10		GR		0330N / 0720W / 29		$10,000.00

		ET1560		NOBLE CONST INC, BOUSEMAN LIVESTOCK		6/1/2012		5/9/2017		Active		LC		1220074		LUSK STATE BK LUSK WY		2		SU		2		DR		0320N / 1080W / 12		$2,000.00

		ET1562		CROELL REDI-MIX INC, COLLINS PIT		7/16/2012				Active		BD		2157080		NORTH AMERICAN SPECIALTY INS CO		1		PL		10		SG		0300N / 0690W / 13		$10,000.00

		ET1563		QUALITY AGG & CONST INC, BLM		7/17/2012		6/15/2013		Active		LC		66		SUNDANCE STATE BK SUNDANCE WY		3		CA		10		SC		0560N / 0730W / 15		$10,000.00

		ET1564		SMITH, STEPHEN C & SMITH, AUDREY, SMITH		8/15/2012				Active		CD		18836171		BANK OF THE WEST MEETEETSE WY		2		PA		4		GR		0490N / 1000W / 20		$4,000.00

		ET1565		WEEDEN CONST LLC, 		9/21/2012				Active		BD		0167473		BERKLEY REGIONAL INS CO		1		CR		10		LI		0250N / 0790W / 05		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO, BENTLEY		10/2/2012				Active		CK		4987		STRID MARBLE & GRANIT CO		1		CR		3.95		FD		0270N / 0830W / 33		$3,950.00

		LE0146		TATUM, MARIE, 		12/29/1986				Active		CD		1215		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR				GO		0160N / 0810W / 		$2,000.00

		LE0153		NUCLEAR MINERALS EXPL, 		9/8/1983				Active		CD		9881		CENTRAL BANK & TRUST LANDER WY		2		FR				UR		0300N / 0970W / 33		$1,000.00

		LE0170		ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK		8/27/1986				Active		CK		106		CO CHECK		2		FR				GO		0290N / 1000W / 11		$100.00

		LE0176		JOHNSON, BILL & SHARON, 		5/6/1993				Active		CD		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 0990W / 29		$2,000.00

		LE0178		GILLIAM, SALLY K, 		5/29/1997				Active		CD		73306		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				UN		0290N / 1000W / 11		$500.00

		LE0208		GEIBLE, DAVID F, 		7/22/1991				Active		CD		75480		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		0290N / 1000W / 01		$1,000.00

		LE0211		GREAT WESTERN DIAMOND CO, 		9/29/1999				Active		CD		81153		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$2,700.00

		LE0211		GREAT WESTERN DIAMOND CO, 		6/26/1992				Active		CD		39256		FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK FORT COLLINS CO		1		AL				DI		0120N / 0720W / 20		$16,500.00

		LE0214		GYORVARY MINING CO INC, 		8/26/1993				Active		CD		42224		U S BANK NA LANDER WY		2		FR		120		GO		0290N / 1000W / 14		$500.00

		LE0225		FREITAG, DAVID C, 		5/26/1998				Active		CD		2522		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$1,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2273		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0225		FREITAG, DAVID C, 		9/12/2007				Active		CD		2364		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$4,000.00

		LE0225		FREITAG, DAVID C, 		7/1/1996				Active		CD		2363		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0720N / 1010W / 13		$500.00

		LE0226		REED, CLOYD L, 		1/4/2012				Active		CD		7700003644		FIRST INTERSTATE BK LANDER WY		2		FR		58		GO		0300N / 0990W / 29		$3,500.00

		LE0227		PFAFF, CARL E, 		3/3/1997				Active		CD		70410000276		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR				GO		 /  / 		$500.00

		LE0228		ARLAND, RONALD J, 		9/5/2007				Active		CD		7135		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0228		ARLAND, RONALD J, 		3/25/1997				Active		CD		7134		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR				GO		0270N / 1010W / 13		$500.00

		LE0249		MOSSER MINING & MINERALS LLC, 		10/24/2001				Active		CD		153268		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2		HS				TI		0460N / 0980W / 09		$3,173.00

		LE0256		WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33		9/29/2008				Active		CD		700047485		FIRST INTERSTATE BK BILLINGS MT		2		FR				UN		0290N / 0990W / 07		$3,000.00

		LE0258		MINERAL TECHNOLOGY CORP, NICHOLS		11/14/2003				Active		CD		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		1		CR				FD		0140N / 0840W / 14		$5,000.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		7/7/2010				Active		CK		69786		BANK OF THE ROCKIES EMIGRANT MT		2		FR		0.7		UN		0310N / 0930W / 23		$500.00

		LE0261		WELLS, CLAYTON A, TIN CUP 1		8/4/2004				Active		CK		4678447514		FIRST SEC BK BOZEMAN MT		2		FR		0.7		UN		0310N / 0930W / 23		$1,500.00

		LE0265		FREMONT GOLD US LLC, DICKIE SPRINGS		1/6/2011				Active		CK		13193		AMERICAN BK OF TX SHERMAN TX		2		FR				GO		0270N / 1000W / 07		$5,600.00

		LE0266		ALBRECHT, CHARLES, USA		1/27/2006				Active		CK		37759		RJ ENTERPRISES INC		2		FR				OP		0310N / 0950W / 12		$4,000.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/30/2006				Active		CK		0		KUHN, RONALD		1		CR				UN		0180N / 0780W / 22		$700.00

		LE0267		WESTERN STATES MINING LLC, BLM		6/20/2006				Active		CK		1184		WEST COAST BK CHEHATIS		1		CR				UN		0180N / 0780W / 22		$9,300.00

		LE0268		RARE ELEMENT RESOURCES INC, SUNDANCE		8/28/2012				Active		BD		1071299		LEXON INS CO		3		CK				GO		0520N / 0630W / 17		$110,000.00

		LE0269		ROCK SPRINGS MINERAL PROCESSING, 		1/17/2007				Active		CD		25269		HILLTOP NATL BK CASPER WY		1		NA				BE		0330N / 0820W / 20		$13,560.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		10/20/2009				Active		CD		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		3		CK				GO		0510N / 0600W / 29		$25,000.00

		LE0271		BRONCO CREEK EXPLORATION INC, MINERAL HILL		7/2/2007				Active		CD		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK				GO		0510N / 0600W / 29		$10,000.00

		LE0273		KNIFE RIVER (JTL GROUP INC DBA), TRUE		8/22/2007				Active		BD		23003800		LIBERTY MUTUAL INS CO		1		CO				SG		0330N / 0750W / 18		$10,000.00

		LE0279		ANDERSON, CARL, BLM		10/29/2007				Active		CD		10004359		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		FR				UN		0300N / 0900W / 29		$2,000.00

		LE0280		EUCON CORP, 		11/28/2007				Active		BD		104923024		TRAVELERS CAS & SURETY CO OF AM		1		LA				UN		0180N / 0700W / 32		$4,600.00

		LE0286		STRID MARBLE & GRANITE CO, 		11/17/2008				Active		CK		3887		STRID MARBLE & GRANITE CO		1		CR				GE		0270N / 0830W / 33		$1,000.00

		LE0287		STRID MARBLE & GRANITE CO, STATE/FALKENBURG RANCH		4/7/2009				Active		CK		4008		STRID MARBLE & GRANITE CO		1		CO				GE		0310N / 0720W / 32		$1,050.00

		LE0288		LANG, RALPH & ROD, LANG		5/1/2009				Active		CK		12024		LANG, RODNEY		1		CR				UN		0140N / 0850W / 18		$1,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009		5/19/2013		Active		LC		NZS641045		WELLS FARGO BK SAN FRANCISCO CA		2		NA				GO		0320N / 0880W / 24		$600,000.00

		LE0289		EVOLVING GOLD CORP, RATTLESNAKE HILLS		5/26/2009				Active		CK		1540		EVOLVING GOLD CORP USA		2		NA				GO		0320N / 0880W / 24		$150,000.00

		LE0290		ALLRED, PAUL, USFS		6/15/2009				Active		CD		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		1		AL				UN		0140N / 0790W / 27		$5,000.00

		LE0291		CROELL REDI MIX INC, CARMIN PIT		4/26/2010				Active		CK		2475		CROELL REDI MIX INC		1		CO				SG		0310N / 0700W / 10		$2,000.00

		LE0292		MCMURRY READY MIX CO, MCMURRY READY MIX CO		4/28/2010				Active		BD		58662868		WESTERN SURETY CO		1		PL				SG		0210N / 0660W / 04		$2,500.00

		LE0294		BELVEAL, PHIL & AMY, BLM		6/7/2011				Active		CD		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		FR				GO		0300N / 0990W / 32		$2,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/8/2011				Active		CD		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$1,500.00

		LE0295		JONES, ROBERT, OREGON GULCH		6/22/2012				Active		CD		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		2		FR				UN		0270N / 1020W / 24		$200.00

		LE0296		STONE WHOLESALE INC, POOR BOY BLACK BEAUTY		3/19/2012				Active		CK		19319		STONE WHOLESALE INC		1		PL				ST		0230N / 0700W / 13		$2,400.00

		LE0297		R C MINERAL & ROCK LLC, ROCK CREEK PROJECT		7/3/2012				Active		CK		5007		RC MINERAL & ROCK LLC		2		FR				GO		0290N / 0990W / 07		$1,500.00

		LE0298		MOSES, R JOHN, 		7/13/2012				Active		CK		672000226		MOSES, JOHN		3		JO				GO		0470N / 0850W / 18		$5,300.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		12/7/2011		12/9/2012		Active		PL		4GL000837107		MID CONTINENT CASUALTY CO		2		HS		293.598		CO		0440N / 0940W / 26		$0.00

		PT0211		SPRING GULCH COAL CO, GRASS CREEK		6/4/1999				Active		TB		31129960/3133M8LE2		PIPER JAFFRAY 8606767011 CASPER WY		2		HS		293.598		CO		0440N / 0940W / 26		$415,000.00

		PT0213		BIG HORN COAL CO, BIG HORN		9/20/2012				Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		3		SH		1385.26		CO		0570N / 0840W / 16		$0.00

		PT0213		BIG HORN COAL CO, BIG HORN		11/17/2011				Active		BD		9062356		FIDELITY & DEP CO OF MD		3		SH		1385.26		CO		0570N / 0840W / 16		$1,156,000.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		12090.59		CO		0480N / 0710W / 20		$0.00

		PT0214		ALPHA COAL WEST INC, BELLE AYR		3/31/2010		1/7/2013		Active		SB		SBC128		ALPHA NATURAL RESOURCES INC		3		CA		12090.59		CO		0480N / 0710W / 20		$159,959,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT		10/21/1998				Active		BD		23003771		LIBERTY MUTUAL INS CO		1		NA		433.36		SG		0330N / 0790W / 02		$106,550.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		9/18/1991		6/30/2013		Active		SB		SBNC055		EXXON MOBIL CORP		1		CO		2832		UR		0360N / 0720W / 30		$2,000,000.00

		PT0218		EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT		11/30/1981				Active				NRC LICENSE		SUA 1139		1		CO		2832		UR		0360N / 0720W / 30		$0.00

		PT0221		LIEN, PETE & SONS INC, HORSECREEK QUARRY		12/16/2011		12/6/2012		Active		LC		S500988		UMB BK NA KANSAS CITY MO		1		LA		780		LI		0170N / 0700W / 22		$98,800.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		3/10/1988				Active		CD		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		3		SH		75		SG		0550N / 0840W / 03		$1,000.00

		PT0228		SHERIDAN, COUNTY OF, COUNTY PITS		7/2/2010				Active		CD		100024834		FIRST INTERSTATE BK BILLINGS MT		3		SH		75		SG		0550N / 0840W / 03		$20,000.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$6,300.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		5/8/2003				Active		CD		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		80		SG		0340N / 1090W / 20		$1,500.00

		PT0229		SHRIVER, ERMA & GARY L, JTWRS, 		7/10/2008				Active		CD		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		2		SU		80		SG		0340N / 1090W / 20		$21,200.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		7/22/1999				Active		CK		380560827		TRUST CORP BK		2		FR		127.8		IR		0300N / 1000W / 27		$300,000.00

		PT0231		HIGH COUNTRY CONST INC, ATLANTIC CITY		1/22/2010				Active		CD		42856		CENTRAL BANK & TRUST LANDER WY		2		FR		127.8		IR		0300N / 1000W / 27		$10,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		8/2/2012				Active		BD		190026892		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$3,900,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		TB1522891031		LIBERTY MUTUAL INS CO		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		10/11/2005		12/6/2012		Active		SB		SBC112		WYODAK RESOURCES DEVELOPMENT CORP		3		CA		6031.75		CO		0500N / 0710W / 28		$41,476,000.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP, WYODAK		7/1/2001		7/1/2002		Active		PL		X0218A1A01		AEGIS		3		CA		6031.75		CO		0500N / 0710W / 28		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		46910.45		CO		0430N / 0700W / 32		$0.00

		PT0233		THUNDER BASIN COAL CO LLC, BLACK THUNDER		8/20/2012		12/3/2012		Active		SB		SBC148		ARCH WESTERN RESOURCES  LLC		3		CA		46910.45		CO		0430N / 0700W / 32		$298,550,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$0.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/15/2012				Active		BD		SU1112863		ARCH INS CO		3		CA		21685		CO		0470N / 0710W / 13		$493,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		8991145		FIDELITY & DEP CO OF MD		3		CA		21685		CO		0470N / 0710W / 13		$5,365,600.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		82171604		FEDERAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$50,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		105358099		TRAVELERS CAS & SURETY CO OF AM		3		CA		21685		CO		0470N / 0710W / 13		$24,391,400.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		8/4/2011				Active		BD		16043261		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		1000836385		U S SPECIALTY INS CO		3		CA		21685		CO		0470N / 0710W / 13		$20,000,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		22231237		WESTERN SURETY CO		3		CA		21685		CO		0470N / 0710W / 13		$40,183,000.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/26/2007		11/30/2013		Active		LC		SM215873W		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		3		CA		21685		CO		0470N / 0710W / 13		$417,822.00

		PT0237		CORDERO MINING LLC, CORDERO ROJO		3/23/2010				Active		BD		16039640		LIBERTY MUTUAL INS CO		3		CA		21685		CO		0470N / 0710W / 13		$60,000,000.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		9171.1		CO		0510N / 0720W / 10		$0.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		5/26/2005				Active		CK		843677		BUCKSKIN MINING CO		3		CA		9171.1		CO		0510N / 0720W / 10		$200.00

		PT0240		PEABODY CABALLO MINING LLC, RAWHIDE		8/5/2011		12/6/2012		Active		SB		SBC141		PEABODY INVESTMENTS CORP		3		CA		9171.1		CO		0510N / 0720W / 10		$68,704,000.00

		PT0242		MARTIN MARIETTA MATERIALS INC, 		7/29/2009				Active		BD		6584858		SAFECO INS CO OF AM		1		PL		938.54		DO		0270N / 0660W / 36		$1,373,300.00

		PT0244		MARTIN MARIETTA MATERIALS INC, 		10/19/2011				Active		BD		16044520		LIBERTY MUTUAL INS CO		1		LA		2268.9		GE		0130N / 0690W / 07		$12,955,000.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		3/16/1993				Active		BD		19S100793778BCA		TRAVELERS CAS & SURETY CO		2		BH		1515		GY		0550N / 0940W / 24		$231,321.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC, 		1/16/2008				Active		BD		K07726776		WESTCHESTER FIRE INS CO		2		BH		1515		GY		0550N / 0940W / 24		$1,567,379.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		1/16/2001		5/31/2013		Active		LC		P259657		JPMORGAN CHASE BK NA TAMPA FL		2		BH		7835.33		BE		0560N / 0940W / 21		$2,683,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC, 		11/30/2009		2/19/2013		Active		SB		SBNC126		HALLIBURTON CO		2		BH		7835.33		BE		0560N / 0940W / 21		$10,500,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000982203		HILLTOP NATL BK CASPER WY		3		JO		28731.53		BE		0440N / 0820W / 13		$250,000.00

		PT0248		BLACK HILLS BENTONITE LLC, KAYCEE		5/12/1995		7/1/2013		Active		SB		SBNC065		BLACK HILLS BENTONITE LLC		3		JO		28731.53		BE		0440N / 0820W / 13		$3,830,794.00

		PT0257		O C I WY LP, 		11/24/2003		3/7/2013		Active		SB		SBNC107		OCI WY LP		2		SW		24934		TR		0200N / 1090W / 10		$21,331,000.00

		PT0260		PLATTE, COUNTY OF, 		6/23/1986				Active		BD		58143934		WESTERN SURETY CO		1		PL		10		SG		0240N / 0670W / 17		$1,000.00

		PT0261		CONVERSE, COUNTY OF, 		6/25/2009		7/1/2013		Active		LC		287		CONVERSE COUNTY BK DOUGLAS WY		1		CO		2400		SG		0320N / 0710W / 23		$1,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		9/12/2008		2/6/2013		Active		SB		SBC125		SOLVAY AMERICA INC		2		SW		5501.2		CO		0200N / 1050W / 20		$2,410,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		8/6/2009		7/1/2012		Active		PL		GLO824981401		STEADFAST INS CO		2		SW		5501.2		CO		0200N / 1050W / 20		$0.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC, STANSBURY		11/8/2007				Active		CK		5629		WESTERN STATES MINING CONSULTANTS PC		2		SW		5501.2		CO		0200N / 1050W / 20		$8,400.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		1/25/2000		4/13/2013		Active		LC		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		3		CK		17307.04		BE		0570N / 0650W / 04		$1,000,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC, COLONY		4/13/2010		3/19/2013		Active		SB		SBNC132		HALLIBURTON CO		3		CK		17307.04		BE		0570N / 0650W / 04		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		5/9/1995		7/1/2013		Active		SB		SBNC066		BLACK HILLS BENTONITE LLC		3		NA		8479.55		BE		 /  / 30		$575,600.00

		PT0268		BLACK HILLS BENTONITE LLC, MIDWEST		4/20/2012				Active		JCR		51000941203		HILLTOP NATL BK CASPER WY		3		NA		8479.55		BE		 /  / 30		$460,000.00

		PT0277		BIG HORN REDI MIX INC, 		12/21/1999		8/1/2013		Active		LC		67		SECURITY STATE BK BASIN WY		2		PA		102.21		SG		0530N / 1010W / 16		$18,400.00

		PT0278		M I LLC, 		6/17/2003				Active		BD		6196023		SAFECO INS CO OF AM		2		BH		29142.11		BE		0530N / 0920W / 29		$8,570,000.00

		PT0278		M I LLC, 		11/30/2009		3/24/2013		Active		SB		SBNC127		HALLIBURTON CO		2		BH		29142.11		BE		0530N / 0920W / 29		$500,000.00

		PT0279		PRAIRIE GEMS, 		9/24/1971				Active		CK		111/OCLRF		STATE OF WY		2		FR		1116		JA		0300N / 0920W / 03		$1,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		4/20/2012				Active		JCR		51000980203		HILLTOP NATL BK CASPER WY		2		WA		9449.32		BE		0460N / 0880W / 21		$220,000.00

		PT0281		BLACK HILLS BENTONITE LLC, 		6/10/1994		7/1/2013		Active		SB		SBNC067		BLACK HILLS BENTONITE LLC		2		WA		9449.32		BE		0460N / 0880W / 21		$2,480,400.00

		PT0284		CROELL REDI MIX INC, JONES PIT		9/12/2008				Active		BD		2089184		NORTH AMERICAN SPECIALTY INS CO		1		PL		48.1		SG		0240N / 0680W / 24		$50,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		3/30/1987				Active		BD		95941G4292		TRAVELERS IND CO		1		GO		8		SG		0240N / 0610W / 04		$2,000.00

		PT0288		GOSHEN IRRIGATION DIST, 		4/26/2010				Active		CD		22244		FIRST STATE BK TORRINGTON WY		1		GO		8		SG		0240N / 0610W / 04		$6,500.00

		PT0289		LARAMIE, COUNTY OF, 		2/9/1993				Active		CD		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		LA		27		SG		0140N / 0630W / 11		$1,000.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		12/23/1988		3/25/2013		Active		SB		SBC042		PACIFICORP		1		CO		4038.32		CO		0350N / 0740W / 33		$1,755,100.00

		PT0291		GLENROCK COAL CO, DAVE JOHNSTON		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		1		CO		4038.32		CO		0350N / 0740W / 33		$0.00

		PT0292		SUGARLAND PARTNERS LLC, 		2/15/2012		2/1/2013		Active		LC		120		FIRST STATE BK WHEATLAND WY		1		PL		674.08		ST		0290N / 0650W / 13		$190,000.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA, 		11/10/1999				Active		BD		5769308TR		WESTERN SURETY CO		1		LA		120		SG		0130N / 0660W / 09		$94,900.00

		PT0295		SIMON CONTRACTORS, 		2/10/1997				Active		BD		14001435		LIBERTY MUTUAL INS CO		1		LA		440		SG		0130N / 0660W / 12		$695,700.00

		PT0297		MOUNTAIN CEMENT CO, RED MOUNTAIN		2/23/2000				Active		BD		6038294		SAFECO INS CO OF AM		1		AL		120		GY		0120N / 0760W / 09		$30,000.00

		PT0298		MOUNTAIN CEMENT CO, PIPER/ETCHEPARE		3/22/2000				Active		BD		6038295		SAFECO INS CO OF AM		1		AL		3413.31		LI		0150N / 0730W / 13		$640,000.00

		PT0299		MOUNTAIN CEMENT CO, TUFFA		3/22/2000				Active		BD		6038296		SAFECO INS CO OF AM		1		AL		408		SG		0150N / 0730W / 05		$43,300.00

		PT0300		MOUNTAIN CEMENT CO, MONOLITH		2/23/2000				Active		BD		6038297		SAFECO INS CO OF AM		1		AL		226.78		SH		0140N / 0750W / 12		$575,000.00

		PT0305		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500990		UMB BK NA KANSAS CITY MO		1		LA		600		LI		0130N / 0700W / 36		$66,900.00

		PT0306		CROELL REDI MIX INC, 		10/13/2008				Active		BD		2089182		AMERICAN SPECIALTY INS CO		1		GO		40		SG		0240N / 0610W / 24		$53,100.00

		PT0310		GUSTIN, MELVIN, 		5/25/1973				Active		CD		3660, OCLRF		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		40		FD		0430N / 1050W / 25		$200.00

		PT0313		BUFFALO, CITY OF, TISDALE		6/19/1973				Active		BD		5471682 OCLRF		WESTERN SURETY CO		3		JO		8		SG		0490N / 0820W / 03		$1,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		12/30/2009				Active		CK		421457		TONGUE RIVER STONE INC		3		SH		49		SC		0570N / 0840W / 21		$2,000.00

		PT0314		TONGUE RIVER STONE INC, TONGUE RIVER QUARRY		11/1/2005		12/11/2012		Active		LC		1018		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		3		SH		49		SC		0570N / 0840W / 21		$130,000.00

		PT0317		UNION PACIFIC RAILROAD CO, 		8/26/1993				Active		BD		5726431		SAFECO INS CO		1		AL		163.68		SG		0130N / 0710W / 10		$120,000.00

		PT0318		GOSHEN, COUNTY OF, 		12/23/1986				Active		BD		5807701		WESTERN SURETY CO		1		GO		15		SG		0240N / 0610W / 33		$1,000.00

		PT0320		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500987		UMB BK NA KANSAS CITY MO		1		PL		106		LI		0270N / 0660W / 12		$128,100.00

		PT0321		WYO-BEN INC, 		7/23/1996		10/30/2013		Active		LC		NVS372361		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		5/20/2008		5/1/2013		Active		LC		NWS619699		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$500,000.00

		PT0321		WYO-BEN INC, 		9/1/2006		10/30/2013		Active		LC		NWS576412		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$100,000.00

		PT0321		WYO-BEN INC, 		5/20/2009		6/30/2013		Active		LC		P249270		JPMORGAN CHASE BK NA TAMPA FL		2		BH		61106.68		BE		0430N / 0960W / 04		$275,000.00

		PT0321		WYO-BEN INC, 		4/10/2002		10/30/2013		Active		LC		NZS435013		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$705,000.00

		PT0321		WYO-BEN INC, 		12/23/1997		10/30/2013		Active		LC		NVS372371		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$330,000.00

		PT0321		WYO-BEN INC, 		7/16/1999		10/30/2013		Active		LC		NVS372345		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$400,000.00

		PT0321		WYO-BEN INC, 		10/7/2011		9/30/2013		Active		LC		IS0003496		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$565,000.00

		PT0321		WYO-BEN INC, 		4/13/2010		4/13/2013		Active		SB		SBNC136		HALLIBURTON CO		2		BH		61106.68		BE		0430N / 0960W / 04		$300,000.00

		PT0321		WYO-BEN INC, 		9/17/2008		9/1/2013		Active		LC		NWS627610		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$150,000.00

		PT0321		WYO-BEN INC, 		12/9/2002		10/30/2013		Active		LC		NVS464824		WELLS FARGO BK SAN FRANCISCO CA		2		BH		61106.68		BE		0430N / 0960W / 04		$550,000.00

		PT0322		AMERICAN COLLOID CO, 		7/23/2004		6/30/2013		Active		LC		P249271		JPMORGAN CHASE BK NA CHICAGO IL		2		BH		20239.75		BE		0560N / 0940W / 34		$225,000.00

		PT0322		AMERICAN COLLOID CO, 		8/18/2009				Active		BD		82171433		FEDERAL INS CO		2		BH		20239.75		BE		0560N / 0940W / 34		$4,150,000.00

		PT0322		AMERICAN COLLOID CO, 		4/13/2010		4/13/2013		Active		SB		SBNC133		HALLIBURTON CO		2		BH		20239.75		BE		0560N / 0940W / 34		$50,000.00

		PT0325		PARK, COUNTY OF, 		5/8/1980				Active		BD		610063483		NORTH RIVER INS CO		2		PA		123		SG		0570N / 0990W / 21		$2,400.00

		PT0328		MORANDIN, JOHN & SON, 		10/15/1970				Active		BD		RN40484438		HARTFORD ACC & INDEMNITY CO		1		LA		3		SG		0130N / 0660W / 09		$1,000.00

		PT0330		NATRONA, COUNTY OF, 		4/17/1986				Active		BD		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		1		NA		104		SG		0380N / 0880W / 24		$1,000.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		9/19/2012		7/12/2013		Active		SB		SBC143		ARCH WESTERN RESOURCES LLC		1		CR		20351.79		CO		0240N / 0830W / 30		$16,185,500.00

		PT0331		ARCH OF WY LLC, MEDICINE BOW		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		20351.79		CO		0240N / 0830W / 30		$0.00

		PT0333		GREYBULL VALLEY IRRIGATION DIST, 		10/11/1993				Active		CD		6000008140		FIRST INTERSTATE BK BILLINGS MT		2		PA		18		SG		0480N / 1010W / 27		$750.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$0.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		1/15/2010				Active		BD		82193559		FEDERAL INS CO		1		CR		13249.5		CO		0230N / 0820W / 07		$496,000.00

		PT0334		ENERGY DEVELOPMENT CO, EDC		9/19/2012		4/15/2013		Active		SB		SBC146		ARCH WESTERN RESOURCES LLC		1		CR		13249.5		CO		0230N / 0820W / 07		$2,800,000.00

		PT0335		F M C WY CORP, WESTVACO		10/12/2004		5/13/2013		Active		SB		SBNC108		FMC WY CORP		2		SW		35783.41		TR		0190N / 1100W / 35		$44,886,000.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC063		PACIFIC MINERALS INC		2		SW		26690.83		CO		0210N / 1000W / 07		$126,194,066.67

		PT0338		BRIDGER COAL CO, JIM BRIDGER		10/1/2012		10/1/2013		Active		PL		XL5194001P		AEGIS		2		SW		26690.83		CO		0210N / 1000W / 07		$0.00

		PT0338		BRIDGER COAL CO, JIM BRIDGER		6/15/1993		12/15/2012		Active		SB		SBC064		ID POWER CO		2		SW		26690.83		CO		0210N / 1000W / 07		$63,097,033.33

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		4/20/2012				Active		JCR		51000981203		HILLTOP NATL BK CASPER WY		3		JO		3774.46		BE		0450N / 0830W / 35		$390,000.00

		PT0339		BLACK HILLS BENTONITE LLC, KAYCEE		5/9/1995		7/1/2013		Active		SB		SBNC068		BLACK HILLS BENTONITE LLC		3		JO		3774.46		BE		0450N / 0830W / 35		$1,583,800.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		8/4/2009		6/30/2013		Active		LC		SB22919		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		1		CR		8754		UR		0270N / 0780W / 18		$8,688,500.00

		PT0345		PATHFINDER MINES CORP, SHIRLEY BASIN		11/30/1981				Active				NRC LICENSE		SUA 442		1		CR		8754		UR		0270N / 0780W / 18		$0.00

		PT0347		PACER CORP, 		9/16/2008		8/22/2013		Active		LC		NZS627422		WELLS FARGO BK SAN FRANCISCO CA		1		NA		23		FD		0320N / 0790W / 19		$139,110.00

		PT0348		CAMPBELL, COUNTY OF, COUNTY PITS		10/26/1971				Active		BD		54015822		WESTERN SURETY CO		3		CA		56		SG		0510N / 0710W / 16		$1,000.00

		PT0349		UMETCO MINERALS CORP, 		6/21/1994				Active		BD		575779332		SAFECO INS CO		2		FR		6542.5		UR		0330N / 0900W / 10		$5,539,000.00

		PT0355		VISTA REAL ESTATE HOLDINGS LLC, 		8/2/2012				Active		CK		7560		VISTA TRUCKING & WATER SERV INC		2		WA		40		SG		0470N / 0930W / 24		$700.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		11/30/1981				Active				NRC LICENSE		SUA 672		2		FR		6995.25		UR		0320N / 0900W / 17		$0.00

		PT0356		PATHFINDER MINES CORP, LUCKY MC		8/4/2009		6/30/2013		Active		LC		SB22918		CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY		2		FR		6995.25		UR		0320N / 0900W / 17		$1,337,500.00

		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC, CERTAIN TEED		8/10/2001				Active		BD		11S103480126BCM		TRAVELERS CAS & SURETY CO		2		PA		1203.3		GY		0520N / 1020W / 06		$257,400.00

		PT0360		FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY		10/15/2002				Active		BD		190001076		LIBERTY MUTUAL INS CO		3		WE		62.41		LI		0440N / 0600W / 09		$185,000.00

		PT0361		MOBILE CONCRETE INC, 		3/5/1998				Active		BD		55197334		UNITED FIRE & CAS CO		1		NA		200.29		SG		0330N / 0800W / 11		$46,992.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		9/20/2012				Active		PL		6576407		NATL FIRE INS CO OF PITTSBURGH PA		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		11/18/2011				Active		BD		9062355		FIDELITY & DEP CO OF MD		1		CR		12692.71		CO		0230N / 0810W / 15		$2,189,400.00

		PT0376		ROSEBUD COAL SALES CO, ROSEBUD		6/15/2002		6/15/2003		Active		PL		37110068		FEDERAL INS CO		1		CR		12692.71		CO		0230N / 0810W / 15		$0.00

		PT0377		ARCH OF WY LLC, SEMINOE II		9/19/2012		3/17/2013		Active		SB		SBC144		ARCH WESTERN RESOURCES LLC		1		CR		9631.01		CO		0220N / 0820W / 01		$9,118,500.00

		PT0377		ARCH OF WY LLC, SEMINOE II		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		9631.01		CO		0220N / 0820W / 01		$0.00

		PT0378		ARCH OF WY LLC, SEMINOE I		10/27/1999				Active		BD		64S100249704BCA		ST PAUL FIRE & MARINE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$4,926,600.00

		PT0378		ARCH OF WY LLC, SEMINOE I		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		1		CR		14761.26		CO		0220N / 0830W / 16		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/14/2012		7/1/2012		Active		PL		GLO654147902		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$0.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		2/10/2012				Active		BD		9038763		ZURICH AMERICAN INS CO		2		LI		13440.7		CO		0210N / 1170W / 35		$75,985,000.00

		PT0379		WESTMORELAND KEMMERER INC, KEMMERER		7/9/2012				Active		BD		64S105774561BCM		TRAVELERS CAS & SURETY CO OF AM		2		LI		13440.7		CO		0210N / 1170W / 35		$6,011,000.00

		PT0381		ENERGY FUELS WY INC, SHEEP MOUNTAIN		9/21/2012				Active		CK		220		ENERGY FUELS WY INC		2		FR		3667.52		UR		0280N / 0920W / 20		$1,754,687.24

		PT0391		FOX CREEK QUARRY LLC, FOX CREEK		5/19/2004				Active		CD		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		2		TE		76		LI		0430N / 1180W / 32		$10,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/6/1993				Active		BD		S176451		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$15,000.00

		PT0405		NICHOLLS & LEWIS INC, 		5/22/2002				Active		BD		S279771		EMPLOYERS MUTUAL CAS CO		2		BH		0		SG		0560N / 0960W / 20		$5,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		5/10/2011				Active		BD		9027993		FIDELITY & DEP CO OF MD		3		SH		7717.59		CO		0580N / 0840W / 22		$633,000.00

		PT0407		YOUNGS CREEK MINING CO LLC, YOUNGS CREEK		10/1/2013		9/30/2013		Active		PL		GLO982720201		AMERICAN ZURICH INS CO		3		SH		7717.59		CO		0580N / 0840W / 22		$0.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,300.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		12/29/2010				Active		CD		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$24,900.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		5/2/2002				Active		CD		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,660.00

		PT0426		GARBER AGRI BUSINESS INC, GARBER		1/11/2006				Active		CD		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		54		SG		0540N / 0850W / 32		$4,140.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		4/12/2012		12/13/2012		Active		PL		GL6576413		NATL UNION FIRE INS CO OF PITTSBURG		3		CA		10187.6		CO		0510N / 0720W / 35		$0.00

		PT0428		ALPHA COAL WEST INC, EAGLE BUTTE		3/31/2010		12/19/2012		Active		SB		SBC131		ALPHA NATURAL RESOURCES INC		3		CA		10187.6		CO		0510N / 0720W / 35		$196,939,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		8/4/2011		6/14/2013		Active		SB		SBC142		PEABODY INVESTMENTS CORP		3		CA		19974.7		CO		0480N / 0710W / 35		$170,997,000.00

		PT0433		PEABODY CABALLO MINING LLC, CABALLO		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		3		CA		19974.7		CO		0480N / 0710W / 35		$0.00

		PT0434		PLATT RANCHES INC, 		9/8/1982				Active		CD		17099		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		741		VE		0140N / 0820W / 27		$5,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS		12/24/1997		12/21/2012		Active		LC		7902S17361		ROYAL BK OF CN NEW YORK NY		2		FR		520		UR		0330N / 0890W / 21		$126,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT, 		7/18/1990				Active		CD		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1		CR		248		SG		0170N / 0840W / 18		$1,000.00

		PT0451		KENNECOTT URANIUM CO, BIG EAGLE		9/13/2011				Active		BD		9035381		FIDELITY & DEP CO OF MD		2		FR		2466		UR		0270N / 0920W / 01		$8,630,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/29/2010				Active		CD		800351966		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$8,700.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		3/28/2002				Active		CD		800079478		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$1,500.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		7/31/1998				Active		CD		7961		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$3,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		1/12/2011				Active		CD		800352123		FIRST INTERSTATE BK CASPER WY		3		JO		640		SC		0420N / 0780W / 12		$11,100.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		10/3/1986				Active		CD		6498		FIRST INTERSTATE BK BILLINGS MT		3		JO		640		SC		0420N / 0780W / 12		$3,600.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		8/18/2005				Active		CD		10452		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$2,000.00

		PT0452		SIERRA CONST CO INC, LINCH RANCH		5/25/2006				Active		CD		10814		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		640		SC		0420N / 0780W / 12		$10,000.00

		PT0454		F M C WY CORP, GRANGER		10/12/2004		5/18/2013		Active		SB		SBNC109		FMC WY CORP		2		SW		16299.79		TR		0200N / 1090W / 14		$26,880,000.00

		PT0455		SWEETWATER, COUNTY OF, 		6/7/1977				Active		CK		5072		CO CHECK		2		SW		290		SG		0230N / 0880W / 20		$1,000.00

		PT0456		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641172		WELLS FARGO BK SAN FRANCISCO CA		2		BH		5		SG		0530N / 0940W / 12		$5,600.00

		PT0459		SUBLETTE, COUNTY OF, 		8/2/1977				Active		CK		725		CO CHECK		2		SU		1		SG		0290N / 1120W / 16		$1,000.00

		PT0460		WYO-BEN INC, 		6/8/2009		5/26/2013		Active		LC		NWS641171		WELLS FARGO BK SAN FRANCISCO CA		2		BH		10		ST		0530N / 0940W / 11		$2,400.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS, 		4/4/2002		4/4/2013		Active		SB		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		2		SW		30116.82		TR		0180N / 1090W / 17		$21,000,000.00

		PT0466		FOUR SQUARE MINING INC, 		8/17/1988				Active		BD		141968403		FIREMENS INS CO		1		AL		1		GO		0150N / 0780W / 08		$7,638.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		SUR0002641		ARGONAUT INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$5,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		11/18/2011				Active		BD		9062351		FIDELITY & DEP CO OF MD		2		SW		42420.93		CO		0190N / 1000W / 13		$65,483,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURGH PA		2		SW		42420.93		CO		0190N / 1000W / 13		$0.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		22041524		LIBERTY MUTUAL INS CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0467		BLACK BUTTE COAL CO, BLACK BUTTE		6/4/2012				Active		BD		58692458		WESTERN SURETY CO		2		SW		42420.93		CO		0190N / 1000W / 13		$30,000,000.00

		PT0475		GORGE ROCK PRODUCTS INC , 		1/10/2005				Active		BD		104275591		TRAVELERS CAS & SURETY CO OF AM		2		SW		100		SG		0190N / 1080W / 36		$33,600.00

		PT0476		JOHNSON, COUNTY OF, COUNTY PITS		4/11/2008				Active		CD		11546		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		67		SG		0490N / 0820W / 03		$1,000.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		3/26/2010		5/18/2013		Active		SB		SBC129		PEABODY INVESTMENTS CORP		1		CR		5264.95		CO		 /  / 03		$5,375,900.00

		PT0477		SHOSHONE COAL CORP, SHOSHONE #1		12/7/2004				Active		PL		ICHGL13704		INS CO OF HANOVER		1		CR		5264.95		CO		 /  / 03		$0.00

		PT0478		URANIUM ONE USA INC, WILLOW CREEK		1/25/2010		1/10/2013		Active		LC		BCMH278567OS		BMO HARRIS BK NA CHICAGO IL		3		JO		14746.38		UR		0440N / 0770W / 10		$16,460,000.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC), SWEETWATER		9/13/2011				Active		BD		9035382		FIDELITY & DEP CO OF MD		2		SW		16306.435		UR		0240N / 0930W / 16		$1,041,000.00

		PT0482		LINCOLN, COUNTY OF, 		1/12/1979				Active		CD		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		33		SG		0340N / 1190W / 36		$1,000.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		7/31/2009		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INS CO		3		CA		9741		CO		0450N / 0700W / 20		$0.00

		PT0483		THUNDER BASIN COAL CO LLC, COAL CREEK		9/19/2012		2/25/2013		Active		SB		SBC149		ARCH WESTERN RESOURCES LLC		3		CA		9741		CO		0450N / 0700W / 20		$55,379,000.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		5/4/2011				Active		MM		40596416		WELLS FARGO BK CASPER WY		3		CA		2370		CO		0510N / 0710W / 20		$5,333,822.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		6/15/1999				Active		BD		400KB0650		ST PAUL FIRE & MARINE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$178,835.00

		PT0486		GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE		12/15/2011		3/29/2012		Active		PL		1000018360		KINSALE INS CO		3		CA		2370		CO		0510N / 0710W / 20		$0.00

		PT0489		COTTER CORP, CHARLIE PROJECT		9/2/2004				Active		BD		K07040684		WESTCHESTER FIRE INS CO		3		JO		749		UR		0450N / 0770W / 36		$20,150.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE, 		3/23/2007		10/9/2012		Active		SB		SBNC119		SOLVAY AMERICA INC		2		SW		24486.53		TR		0170N / 1090W / 06		$21,521,000.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		3/1/2001		3/1/2003		Active		PL		HCG20591535		PACIFIC EMPLOYERS INS CO		3		SH		12.29		CO		0570N / 0840W / 03		$0.00

		PT0497		CHEVRON MINING INC, WELCH NO. 1		7/21/1999		7/21/2013		Active		SB		SBC088		CHEVRON CORP		3		SH		12.29		CO		0570N / 0840W / 03		$10,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/22/2005				Active		BD		41S104319157BCM		TRAVELERS CAS & SURETY CO OF AM		3		CA		9020		CO		 /  / 28		$95,853,000.00

		PT0500		BUCKSKIN MINING CO, BUCKSKIN		9/1/2001		9/1/2002		Active		PL		CX3440301		ZURICH SPECIALTIES LONDON LTD		3		CA		9020		CO		 /  / 28		$0.00

		PT0503		WESTERN AGGREGATES, 		3/30/1989				Active		CK		91628		WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		10		ST		0210N / 1020W / 14		$1,800.00

		PT0506		SNOOK, JOHN F, SNOOK 1		4/19/2007				Active		CD		807267927		BANK OF THE WEST CASPER WY		1		NA		20		JA		0290N / 0840W / 15		$1,000.00

		PT0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 		11/25/1998				Active		BD		190475643		NATL FIRE INS CO OF HARTFORD		2		UI		280		CL		0170N / 1200W / 26		$37,500.00

		PT0509		INTERPACE HOLDINGS LLC, 		7/21/2010				Active		BD		SB100152		SOUTHWEST MARINE & GENERAL INS CO		2		UI		275		CL		0160N / 1200W / 19		$100,000.00

		PT0512		CROOK, COUNTY OF, COUNTY PITS		6/25/1987				Active		BD		9749148		FIDELITY & DEP CO OF MD		3		CK		23		SG		0560N / 0670W / 32		$1,000.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 		12/4/2000				Active		BD		30409045		FIDELITY & DEP CO OF MD		2		FR		236.5		SG		0010N / 0030E / 08		$6,000.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		4/11/2012		11/14/2012		Active		PL		6576407		NATL UNION FIRE INS CO OF PITTSBURG PA		2		SW		6728.73		CO		0200N / 1010W / 08		$0.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		11/18/2011				Active		BD		9062354		FIDELITY & DEP CO OF MD		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0520		BLACK BUTTE COAL CO, LEUCITE HILLS 		6/4/2012				Active		BD		SUR0002640		ARGONAUT INS CO		2		SW		6728.73		CO		0200N / 1010W / 08		$10,636,061.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		9/28/2012				Active		BD		SU04003		ASPEN AMERICAN INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		105358092		TRAVELERS CAS & SURETY CO OF AM		1		CO		14320.63		CO		0400N / 0700W / 30		$50,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		22231236		WESTERN SURETY CO		1		CO		14320.63		CO		0400N / 0700W / 30		$23,316,600.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/6/2011				Active		BD		SU1112838		ARCH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$1,702,398.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		10/1/2012		9/30/2013		Active		PL		GLO982720200		AMERICAN ZURICH INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$0.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		82171603		FEDERAL INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$40,000,000.00

		PT0525		ANTELOPE COAL LLC, ANTELOPE		3/23/2010				Active		BD		SUR0000365		ARGONAUT INS CO		1		CO		14320.63		CO		0400N / 0700W / 30		$10,000,000.00

		PT0526		ELLINGFORD BROS INC, 		6/2/1998				Active		CD		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$7,600.00

		PT0526		ELLINGFORD BROS INC, 		11/17/1987				Active		CD		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$10,000.00

		PT0526		ELLINGFORD BROS INC, 		8/12/2009				Active		CD		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$20,500.00

		PT0526		ELLINGFORD BROS INC, 		10/23/1990				Active		CD		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		74.757		SG		0140N / 1190W / 19		$12,400.00

		PT0530		JADE PUTTERS LLC, 		9/20/2009				Active		CK		1298		JADE PUTTERS LLC		2		FR		160		JA		0300N / 0920W / 16		$1,000.00

		PT0533		BLACK HILLS BENTONITE LLC, 		6/20/1994		7/1/2013		Active		SB		SBNC069		BLACK HILLS BENTONITE LLC		2		BH		160		BE		0540N / 0920W / 19		$24,854.00

		PT0541		WYOMING HORSE RACING INC, 		5/11/1998				Active		CD		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		UI		130		SG		0170N / 1200W / 13		$11,700.00

		PT0545		J W K & T MINING, 		8/3/1982				Active		CD		5500000633054		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		92		GO		0290N / 1000W / 11		$1,000.00

		PT0546		INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT		9/6/2007				Active		BD		8866113		FIDELITY & DEP CO OF MD		3		JO		384.58		SG		0510N / 0820W / 15		$123,000.00

		PT0547		71 CONST, 		10/28/2003				Active		BD		2037663		NORTH AMERICAN SPECIALTY INS CO		1		NA		147		SG		0340N / 0770W / 33		$230,000.00

		PT0549		WESTON, COUNTY OF, COUNTY PITS		6/12/1984				Active		CD		101131		FIRST STATE BK OF NEWCASTLE WY		3		WE		44		SG		0460N / 0640W / 26		$1,000.00

		PT0551		BALD BUTTE QUARRY LP, BALD BUTTE QUARRY		12/19/2001				Active		BD		8071697		FIDELITY & DEP CO OF MD		1		NI		59.7		ST		0310N / 0630W / 31		$193,874.00

		PT0554		F M C WY CORP, FMC TRONA SOLUTION		10/12/2004		3/19/2013		Active		SB		SBNC110		FMC WY CORP		2		SW		747		TR		0170N / 1100W / 24		$878,400.00

		PT0559		KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT		4/19/1999				Active		BD		23003772		LIBERTY MUTUAL INS CO		1		CO		238.21		SG		0330N / 0760W / 04		$132,500.00

		PT0565		BASIN ELECTRIC POWER COOP, 		6/10/1991				Active		BD		400HP9897		ST PAUL FIRE & MARINE INS CO		1		PL		42.11		SG		0250N / 0670W / 28		$92,000.00

		PT0566		NEW MEXICO RESOURCES LLC, 		3/29/2004				Active		CD		2641734013		WELLS FARGO BK DENVER CO		2		SW		90		ZE		0160N / 0980W / 01		$17,402.99

		PT0566		NEW MEXICO RESOURCES LLC, 		12/9/2010				Active		CK		10741		NEW MEXICO RESOURCES LLC		2		SW		90		ZE		0160N / 0980W / 01		$7,600.00

		PT0567		LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY		12/16/2911		12/6/2012		Active		LC		S500993		UMB BK NA KANSAS CITY MO		3		CK		208.7		LI		0510N / 0630W / 14		$63,000.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		10/1/2001		10/1/2002		Active		PL		HD0G20297475		PACIFIC EMPLOYERS INS CO		1		CA		46016.2		CO		0410N / 0700W / 14		$0.00

		PT0569		PEABODY POWDER RIVER MINING LLC, NORTH ANTELOPE/ROCHELLE MINE		8/4/2011		12/6/2012		Active		SB		SBC140		PEABODY INVESTMENTS CORP		1		CA		46016.2		CO		0410N / 0700W / 14		$315,574,200.00

		PT0571		MCGINNIS, WILLIAM J III, 		10/15/1984				Active		CD		8829		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		SU		30		SG		0280N / 1140W / 26		$7,150.00

		PT0574		LIEN, PETE & SONS INC, 		12/16/2011		12/6/2012		Active		LC		S500992		UMB BK NA KANSAS CITY MO		1		CR		795		LI		0220N / 0880W / 12		$196,000.00

		PT0575		GRAVEL WORKS INC, 		11/12/2008				Active		BD		1026998		LEXON INS CO		2		UI		64		SG		0150N / 1150W / 34		$30,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1		2/13/2008				Active		BD		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		1		LA		400		SG		0130N / 0660W / 11		$386,900.00

		PT0577		FREMONT, COUNTY OF (COMMISSIONERS), 		10/4/1985				Active		CD		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		FR		615		SG		0380N / 0910W / 12		$1,000.00

		PT0580		CROELL REDI MIX INC, FETTERMAN PIT		2/20/2009				Active		BD		2089185		NORTH AMERICAN SPECIALTY INS CO		1		CO		102		SG		0330N / 0720W / 15		$96,700.00

		PT0582		HOT SPRINGS, COUNTY OF, 		5/9/1990		5/9/2013		Active		LC		2		PINNACLE BK THERMOPOLIS WY		2		HS		338		SG		0450N / 0980W / 35		$1,000.00

		PT0584		WASHAKIE, COUNTY OF, 		2/24/1986				Active		CD		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		2		WA		26		SG		0420N / 0870W / 26		$1,000.00

		PT0585		BLACK HILLS BENTONITE LLC, 		5/24/1994		7/1/2013		Active		SB		SBNC070		BLACK HILLS BENTONITE LLC		1		CO		4377.07		LN		0350N / 0750W / 09		$616,200.00

		PT0586		GORGE ROCK PRODUCTS INC , LAYOS		1/7/2005				Active		BD		104275592		TRAVELERS CAS & SURETY CO OF AM		2		SW		386.17		SG		0200N / 1090W / 31		$82,000.00

		PT0588		UINTA, COUNTY OF, 		11/4/1987				Active		CD		18613125		FIRST INTERSTATE BK BILLINGS MT		2		UI		30		SG		0160N / 1210W / 26		$1,000.00

		PT0590		BIG HORN, COUNTY OF, 		6/30/1986				Active		CD		7276		SECURITY STATE BK BASIN WY		2		BH		726		SG		0540N / 0940W / 22		$1,000.00

		PT0592		TETON, COUNTY OF, 		11/20/1986				Active		CD		6173958965		WELLS FARGO BK JACKSON WY		2		TE		10		BA		0410N / 1160W / 07		$1,000.00

		PT0598		THUNDER BASIN OIL SERV INC, 		8/1/2002				Active		CD		3343		PINNACLE BK NEWCASTLE WY		1		NI		61		SG		0400N / 0610W / 24		$6,200.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		3/20/2001		1/1/2003		Active		PL		37101046		FEDERAL INS CO		3		CA		6031.45		CO		0510N / 0720W / 24		$0.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2012		Active		SB		SBC117		TRI STATE GENERATION & TRANSMISSION ASSOC INC		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0599		WESTERN FUELS WY INC, DRY FORK		11/7/2006		11/7/2013		Active		SB		SBC116		BASIN ELECTRIC POWER COOP		3		CA		6031.45		CO		0510N / 0720W / 24		$15,100,000.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		8/5/2009		4/7/2013		Active		LC		1269S15728		ROYAL BK OF CN NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$55,026,600.00

		PT0603		CAMECO RESOURCES (POWER RESOURCES INC DBA), HIGHLAND URANIUM PROJECT		3/2/2010		7/23/2013		Active		LC		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		1		CO		15791.98		UR		0360N / 0730W / 10		$37,703,900.00

		PT0604		MOUNTAIN CEMENT CO, HUTTON LAKE SHALE		10/27/2000				Active		BD		6074514		SAFECO INS CO OF AM		1		AL		185		SH		0140N / 0740W / 21		$29,100.00

		PT0605		MOUNTAIN CEMENT CO, RED BUTTES		10/27/2000				Active		BD		6074513		SAFECO INS CO OF AM		1		AL		162.7		GY		0140N / 0730W / 21		$533,240.00

		PT0606		SULENTA LLC, FONTENELLE		4/26/2010				Active		BD		KO8069566		WESTCHESTER FIRE INS CO		2		LI		124.4		SG		0230N / 1110W / 06		$20,000.00

		PT0608		EVANS CONST CO, EVANS CONST		3/13/2007				Active		BD		8878957		FIDELITY & DEP CO OF MD		2		TE		90		SG		0400N / 1160W / 33		$362,600.00

		PT0610		MCMURRY READY MIX CO, WARDWELL		5/25/1999				Active		BD		190756048		WESTERN SURETY CO		1		NA		292.3		SG		0340N / 0790W / 09		$143,700.00

		PT0614		MOBILE CONCRETE INC, MILES		1/12/1994				Active		BD		55197337		UNITED FIRE & CAS CO		1		NA		111.5		SG		0310N / 0820W / 25		$46,300.00

		PT0617		VALLEY CONST CO INC, VALLEY CONST		3/31/1995		2/27/2013		Active		LC		52		SECURITY STATE BK BASIN WY		2		HS		18		SG		0430N / 0940W / 08		$8,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		8/18/2009				Active		BD		82171432		FEDERAL INS CO		3		CK		39097.72		BE		0580N / 0620W / 29		$4,000,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		7/23/2004		6/30/2013		Active		LC		P249268		JPMORGAN CHASE BK NA CHICAGO IL		3		CK		39097.72		BE		0580N / 0620W / 29		$225,000.00

		PT0620		AMERICAN COLLOID CO, BELLE FOURCHE RIVER		4/13/2010		4/13/2013		Active		SB		SBNC134		HALLIBURTON CO		3		CK		39097.72		BE		0580N / 0620W / 29		$50,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		6/25/1998		7/1/2013		Active		SB		SBNC086		BLACK HILLS BENTONITE LLC		3		WE		19016.71		BE		0470N / 0640W / 26		$220,000.00

		PT0621		AMERICAN COLLOID CO, UPTON		8/18/2009				Active		BD		82171434		FEDERAL INS CO		3		WE		19016.71		BE		0470N / 0640W / 26		$645,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		4/13/2010		4/13/2013		Active		SB		SBNC135		HALLIBURTON CO		3		CK		20624.05		BE		0580N / 0650W / 25		$300,000.00

		PT0622		AMERICAN COLLOID CO, LITTLE MISSOURI RIVER		8/18/2009				Active		BD		82171431		FEDERAL INS CO		3		CK		20624.05		BE		0580N / 0650W / 25		$3,200,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/1/2011				Active		CD		4		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		12/27/2011				Active		CD		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		3/29/2012				Active		CD		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$18,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		3		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		2		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		2/16/2012				Active		CD		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		8/17/2010				Active		CD		1		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		11/14/2011				Active		CD		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0624		GOOD, BRIAN, BEAR CREEK SOUTH		1/25/2012				Active		CD		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		2		BH		235		BE		0530N / 0930W / 02		$15,000.00

		PT0629		2 M CONST INC, RIVERTON SOUTH SIDE		3/31/2010				Active		BD		3747481		OHIO CAS INS CO		2		FR		61.8		SG		0010N / 0040E / 34		$11,500.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA), RUTH ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22016		ROYAL BK OF CN NEW YORK NY		3		JO		1414		UR		0420N / 0770W / 13		$192,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		11/29/2001		11/12/2013		Active		LC		6320S22017		ROYAL BK OF CN NEW YORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$3,587,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA), NORTH BUTTE ISL PROJECT		12/13/2011		12/6/2012		Active		LC		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		3		CA		1013.58		UR		0440N / 0760W / 13		$6,773,000.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA), SMITH RANCH PROJECT		12/15/2011		12/6/2012		Active		LC		68063466		BANK OF AMERICA SCRANTON PA		1		CO		16686.89		UR		0350N / 0740W / 13		$120,044,400.00

		PT0635		F M C WY CORP, GRANGER-GRAVEL		12/16/2009				Active		BD		64S105350643BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		41.4		SG		0190N / 0111W / 13		$43,600.00

		PT0636		C & B SAND & GRAVEL INC, CORSON WILSON		4/19/2005		7/7/2013		Active		LC		200501		RAWLINS NATL BK RAWLINS WY		1		CR		181		SG		0120N / 0910W / 17		$44,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CK		107500223		METROPOLITAN FEDERAL BK		2		FR		21		GO		0290N / 1000W / 14		$518.69

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		7/14/1993				Active		CD		384500093002346		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$1,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		1/10/1992				Active		CD		93002022		U S BANK NA LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,000.00

		PT0638		GYORVARY MINING CO INC, MARY ELLEN		4/28/2009				Active		CD		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		2		FR		21		GO		0290N / 1000W / 14		$2,400.00

		PT0640		ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON		2/26/1993				Active		BD		19S103477391BCM		TRAVELERS CAS & SURETY CO		2		FR		18		SG		0010N / 0040E / 35		$43,500.00

		PT0641		CROELL REDI MIX INC, CARMIN		11/13/2008				Active		BD		2089186		NORTH AMERICAN SPECIALTY INS CO		1		CO		94.3		SG		0310N / 0700W / 10		$90,100.00

		PT0643		NIOBRARA, COUNTY OF, 		11/25/1992				Active		CD		592		LUSK STATE BK LUSK WY		1		NI		10		SG		0360N / 0660W / 30		$1,000.00

		PT0644		KEHN, DON CONST INC, WY HEREFORD RANCH		7/21/1993				Active		BD		S177291		EMPLOYERS MUTUAL CAS CO		1		LA		10		SG		0130N / 0650W / 07		$208,500.00

		PT0645		SIMON CONTRACTORS, 		4/11/1997				Active		BD		14002531		LIBERTY MUTUAL INS CO		1		AL		40		SG		0160N / 0730W / 23		$75,275.00

		PT0647		FISHER SAND & GRAVEL CO, RIDINGER		10/15/2002				Active		BD		190001190		LIBERTY MUTUAL INS CO		3		CK		48		SG		0570N / 0630W / 02		$17,110.00

		PT0648		MOUNTAIN CEMENT CO, BATH SHALE		2/29/2000				Active		BD		6038298		SAFECO INS CO OF AM		1		AL		735.1		SH		0140N / 0740W / 04		$328,800.00

		PT0651		SEARLE BROS CONST CO, 		9/26/2005				Active		CD		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$16,600.00

		PT0651		SEARLE BROS CONST CO, 		8/10/2007				Active		CD		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0190N / 1110W / 29		$2,600.00

		PT0652		LEWIS & LEWIS INC, 		12/8/2006				Active		BD		2069642		NORTH AMERICAN SPECIALTY INS CO		2		SW		2371.28		SG		0190N / 1080W / 19		$636,000.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		K06414370		WESTCHESTER FIRE INS CO		2		WA		80		SG		0470N / 0930W / 14		$54,917.00

		PT0653		BIG HORN REDI MIX INC, 		12/8/2006				Active		BD		2069643		NORTH AMERICAN SPECIALTY INS CO		2		WA		80		SG		0470N / 0930W / 14		$40,000.00

		PT0655		F M C WY CORP, LITTLE DRY CREEK FKA BENETRON PROJECT		1/13/2009				Active		BD		64S105099609BCM		TRAVELERS CAS & SURETY CO OF AM		2		SW		3012.506		TR		0160N / 1080W / 18		$10,000.00

		PT0656		HARRIS TRUCKING & CONST CO, MCMILLIN		3/28/2012				Active		BD		55204655		UNITED FIRE & CAS CO		2		PA		87		SG		0530N / 1010W / 26		$29,000.00

		PT0657		HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3		2/6/1996				Active		BD		30587967		FIDELITY & DEP CO OF MD		2		PA		127		SG		0530N / 1010W / 		$65,000.00

		PT0658		MOUNTAIN CEMENT CO, WEAVER		5/18/2001				Active		BD		6111135		SAFECO INS CO OF AM		1		AL		1372		LI		0140N / 0730W / 34		$500,000.00

		PT0659		WESTERN FUELS WY INC, FORT UNION		5/31/1997		5/31/2003		Active		PL		GLO821006805		ZURICH AMERICAN INS CO		3		CA		2458		CO		0510N / 0710W / 07		$0.00

		PT0660		GREEN MOUNTAIN MINING VENTURE, JACKPOT		8/22/2012				Active		BD		9085773		FIDELITY & DEP CO OF MD		2		FR		2117.63		UR		0270N / 0910W / 04		$14,625.00

		PT0661		SCHLOSSER, J D, SCHLOSSER		8/27/1996		9/1/2013		Active		LC		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		3		CK		1810.16		BE		0570N / 0660W / 03		$50,000.00

		PT0663		FIRST ENERGY SERV CO, VINCENT THAR		4/19/2005				Active		BD		1000933		LEXON INS CO		3		CA		41.59		SC		0490N / 0710W / 01		$64,100.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		4/15/1997				Active		CD		91884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$17,396.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		8/11/2006				Active		CD		2125		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0664		SEARLE BROS CONST CO, CRESTON PIT #8		5/1/2000				Active		CD		73884		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SW		40		SG		0200N / 0910W / 05		$10,000.00

		PT0665		ADVENTURE STONE LLC, 		10/15/1997				Active		CD		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		1		AL		163.25		QU		0120N / 0710W / 06		$6,901.07

		PT0666		MCMURRY READY MIX CO, EAGLE CREEK		1/12/2004				Active		BD		929119903		CONTINENTAL CAS CO		1		NA		440		LI		0300N / 0830W / 21		$276,500.00

		PT0667		HILLS MATERIALS CO, 		12/18/2006				Active		BD		8866116		FIDELITY & DEP CO OF MD		3		CK		140.5		LI		0510N / 0630W / 06		$169,000.00

		PT0668		MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL		8/18/1998				Active		BD		55197268		UNITED FIRE & CAS CO		1		NA		55.72		SG		0310N / 0820W / 23		$48,000.00

		PT0669		WILLITS CO INC, POLE		6/1/2011		5/19/2013		Active		LC		61		JONAH BK OF WY CHEYENNE WY		1		LA		89.9		SG		0140N / 0670W / 18		$72,800.00

		PT0670		ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY		7/26/1999				Active		BD		19S103477403BCM		TRAVELERS CAS & SURETY CO		2		FR		146.33		SG		0340N / 1000W / 35		$84,000.00

		PT0671		LAMPE BROS READY MIX INC, 		8/18/1998				Active		BD		3503763		OHIO CAS INS CO		2		LI		78		SG		0340N / 1180W / 31		$60,000.00

		PT0672		MCGARVIN MOBERLY CONST CO, BLM		1/29/2008				Active		BD		2081530		NORTH AMERICAN SPECIALTY INS CO		2		WA		134.8		SG		0470N / 0930W / 11		$29,900.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		2/26/2010				Active		CD		400006644		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$2,400.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		6/2/2010				Active		CD		400006705		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,000.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/30/2008				Active		CD		8012813		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		26.3		SC		0490N / 0710W / 02		$31,300.00

		PT0673		MAGNA ENERGY SERV LLC, THAR		1/16/2009				Active		CD		400006397		FIRST INTERSTATE BK BILLINGS MT		3		CA		26.3		SC		0490N / 0710W / 02		$10,300.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/9/2001				Active		CD		197963689		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$7,900.00

		PT0674		STAR TRUCKING A WY CORP, BURLINGTON		1/7/1999				Active		CD		5674		WELLS FARGO BK RIVERTON WY		2		FR		62.5		SG		0380N / 0900W / 05		$9,400.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		8/23/2011				Active		CK		0		PT0678 FORFEITED FUNDS		3		CK		198.15		SG		0500N / 0620W / 03		$20,524.00

		PT0675		QUALITY AGG & CONST INC, MCINERNEY		5/1/2007		8/15/2013		Active		LC		17		SUNDANCE STATE BK SUNDANCE WY		3		CK		198.15		SG		0500N / 0620W / 03		$180,500.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		9/19/2012		7/23/2013		Active		SB		SBC150		ARCH WESTERN RESOURCES LLC		3		CA		1831.14		CO		0460N / 0710W / 25		$81,000.00

		PT0676		THUNDER BASIN COAL CO LLC, IZITA		7/31/2001		7/31/2013		Active		PL		GL0936111		NATL UNION FIRE INC CO		3		CA		1831.14		CO		0460N / 0710W / 25		$0.00

		PT0677		BIRDSALL SAND & GRAVEL, NEIMAN PIT		12/16/2011		12/6/2012		Active		LC		S500991		UMB BK NA KANSAS CITY MO		3		CK		730		SG		0540N / 0650W / 11		$42,000.00

		PT0679		INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK		9/6/2007				Active		BD		8866114		FIDELITY & DEP CO OF MD		3		SH		80.8		SG		0540N / 0850W / 02		$60,000.00

		PT0680		BASIN, TOWN OF, STOELK		1/20/2000		4/1/2014		Active		LC		45		SECURITY STATE BK BASIN WY		2		BH		40		SG		0510n / 0930W / 20		$3,000.00

		PT0681		BASIC ENERGY SERV LP, TRACY		4/19/2005				Active		BD		1000934		LEXON INS CO		3		CA		27.35		SC		0420N / 0690W / 07		$28,900.00

		PT0682		UMETCO MINERALS CORP, RATTLESNAKE HILLS		11/4/2002				Active		BD		6162937		SAFECO INS CO OF AM		2		NA		144.68		QU		0340N / 0880W / 06		$386,000.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA), VR MINE		7/3/2000				Active		BD		23003793		LIBERTY MUTUAL INS CO		1		CO		1120		SG		0330N / 0760W / 23		$185,300.00

		PT0685		BLACK HILLS BENTONITE LLC, OSHOTO		5/2/2001		7/1/2013		Active		SB		SBNC090		BLACK HILLS BENTONITE LLC		3		CK		1568.7		BE		0540N / 0670W / 26		$246,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/29/2008				Active		CD		3195503		BANK OF THE WEST KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$1,276.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/24/2003				Active		CD		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0686		CUMBERLAND GAP HEARTH STONE ASSN, 		1/31/2001				Active		CD		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2		LI		1420		DR		0190N / 1160W / 32		$10,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS HILLS  PROJECT		8/7/2001		7/1/2013		Active		LC		6320S19889		ROYAL BK OF CN NEW YORK NY		2		FR		8538.49		UR		0330N / 0890W / 17		$3,473,800.00

		PT0688		JOLLEY RANCH CO, LUMAN BUTTE		12/9/2009		10/21/2013		Active		LC		900911915		BANK OF CO CRAIG CO		2		SW		90		SG		0240N / 0970W / 27		$43,600.00

		PT0689		FLETCHER CONST CO, RAPID CREEK		10/10/2001				Active		BD		S150972		EMPLOYERS MUTUAL CAS CO		3		SH		29		SG		0550N / 0850W / 20		$53,500.00

		PT0690		MELODY RANCH INVESTMENTS I LLC, 		5/8/2012		6/4/2013		Active		LC		127888		BANK OF JACKSON HOLE JACKSON WY		2		TE		144		SG		0400N / 1160W / 28		$180,985.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2271		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$2,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2270		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$3,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2269		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$5,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2268		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$6,000.00

		PT0692		NAEF, DOUGLAS A & JACQULYN I, CALL		6/25/2002				Active		CD		2460		BANK OF STAR VALLEY AFTON WY		2		LI		108.9		SG		0370N / 1180W / 30		$600.00

		PT0693		H K CONTRACTORS INC, JENKINS		2/22/2012				Active		BD		9059499		FIDELITY & DEP CO OF MD		2		LI		75.5		SG		0350N / 1190W / 34		$35,929.00

		PT0694		MOBILE CONCRETE INC, BURNETT QUARRY		6/28/2007				Active		BD		6348503		SAFECO INS CO OF AM		1		AL		56		GE		0280N / 0760W / 07		$32,200.00

		PT0695		71 CONST, 487 PIT		11/17/2003				Active		BD		2037664		NORTH AMERICAN SPECIALTY INS CO		1		NA		366		SG		0310N / 0810W / 04		$84,200.00

		PT0696		ALBANY, COUNTY OF, 		2/25/2003				Active		CD		900008872		FIRST INTERSTATE BK BILLINGS MT		1		AL		10		SG		0130N / 0740W / 07		$1,000.00

		PT0697		CROSS H RANCH INC, CROSS H		8/30/2010		6/15/2013		Active		LC		109		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		49.539		SG		050N / 0810W / 18		$47,000.00

		PT0698		B & B AGGREGATES, 		11/8/2007				Active		CD		50099		CENTRAL BANK & TRUST RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$4,700.00

		PT0698		B & B AGGREGATES, 		3/31/2002				Active		CD		700042762		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$1,000.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		700033120		FIRST INTERSTATE BK BILLINGS MT		2		FR		36.4		SG		0010N / 0040E / 36		$4,600.00

		PT0698		B & B AGGREGATES, 		3/31/2003				Active		CD		3656		WELLS FARGO BK RIVERTON WY		2		FR		36.4		SG		0010N / 0040E / 36		$10,000.00

		PT0699		WIND RIVER QUARRY, SANDSTONE		4/4/2007		1/24/2013		Active		LC		723029		BANK OF STOCKTON STOCKTON CA		2		HS		90		DR		0420N / 0950W / 10		$32,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000023		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$29,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/27/2009				Active		CD		50000315		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$17,928.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		5/28/2008				Active		CD		50000105		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$18,709.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		1/18/2007				Active		CD		50000016		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$37,000.00

		PT0700		M & N EQUIPMENT LLC, MESS ROAD		7/9/2009				Active		CD		50000338		JONAH BK OF WY CASPER WY		2		SU		195.37		SG		0300N / 1090W / 05		$6,900.00

		PT0701		BASIC ENERGY SERV LP, SIMS/LABARGE		8/19/2004				Active		BD		10000923		LEXON INS CO		2		LI		25.62		SG		0260N / 1130W / 13		$27,566.00

		PT0702		FISHER SAND & GRAVEL CO, VON FORELL PIT		8/6/2003				Active		BD		190011268		LIBERTY MUTUAL INS CO		1		PL		48.12		SG		0240N / 0670W / 11		$68,475.00

		PT0703		BASIC ENERGY SERV LP, 		7/24/2003				Active		BD		RLB0005503		RLI INS CO		2		SU		10		SG		0300N / 1100W / 16		$12,795.00

		PT0704		GROVES, URBAN H, GROVES PIT		9/28/2012				Active		CK		71027		DAN HART PATROL SERV LLC		3		CA		39.38		SG		0430N / 0730W / 18		$7,350.00

		PT0704		GROVES, URBAN H, GROVES PIT		1/22/2008				Active		CD		300016467		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		39.38		SG		0430N / 0730W / 18		$20,048.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/18/2012				Active		CD		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$15,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$20,000.00

		PT0705		ELLINGFORD BROS INC, BAZOO HOLLOW		9/4/2003				Active		CD		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2		UI		280		SG		0130N / 1190W / 05		$10,000.00

		PT0706		71 CONST, 71 PIT		9/23/2003				Active		BD		191442		NORTH AMERICAN SPECIALTY INS CO		1		NA		122		SG		0330N / 0790W / 06		$12,400.00

		PT0707		CROELL REDI MIX INC, WILLIS PIT		12/11/2008				Active		BD		2089183		NORTH AMERICAN SPECIALTY INS CO		1		CO		690		SG		0310N / 0720W / 10		$39,400.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$12,484.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		10/28/2003				Active		CD		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$10,000.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/11/2006				Active		CD		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$14,143.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		2/6/2007				Active		CD		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$18,773.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		1/29/2008				Active		CD		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,700.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		12/16/2009				Active		CD		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$15,900.00

		PT0708		REEDS CONST CO INC, BOULDER NO 1		9/6/2011				Active		CD		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		2		SU		97.94		SG		0320N / 1080W / 05		$3,800.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		2/25/2010				Active		CD		400006645		FIRST INTERSTATE BK BILLINGS MT		3		CA		34.12		SG		0450N / 0730W / 11		$16,318.00

		PT0709		MAGNA ENERGY SERV LLC, SHOBER		1/16/2008				Active		CD		8012814		FIRST NATL BK OF GILLETTE GILLETTE WY		3		CA		34.12		SG		0450N / 0730W / 11		$31,482.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT		4/15/2011				Active		BD		105528641		TRAVELERS CAS & SURETY CO OF AM		3		JO		178.65		SG		0500N / 0780W / 01		$135,000.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		3/2/2009				Active		CK		789500789		HETTINGER LLC		3		CA		158.72		SC		048N / 0720W / 28		$18,095.00

		PT0711		HETTINGER LLC, RAG SCORIA PIT		4/15/2008				Active		CK		5142		BANK OF AMERICA  F/K/A LASALLE NATL BK		3		CA		158.72		SC		048N / 0720W / 28		$25,105.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		7/20/2009				Active		CD		4552182		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$33,700.00

		PT0712		TIMBERLINE PRODUCTION CO LLC, 		4/6/2011				Active		CD		16493106		BANK OF THE WEST CASPER WY		1		NI		40		LI		0320N / 0650W / 26		$36,300.00

		PT0713		KILROY LLC, CALL		4/6/2009				Active		BD		58658790		WESTERN SURETY CO		2		LI		20		SG		0320N / 1190W / 24		$14,700.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		7/9/2004				Active		BD		209723		AMERICAN CONTRACTORS IND CO		1		NA		360		BE		0340N / 0830W / 06		$10,100.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING, WING		8/7/2006				Active		CD		800348158		FIRST INTERSTATE BK BILLINGS MT		1		NA		360		BE		0340N / 0830W / 06		$84,105.00

		PT0715		NORTHERN PLAINS INVESTMENT LLC, BARSTAD		10/14/2004		10/4/2013		Active		LC		50056037		FIRST INTERSTATE BK BILLINGS MT		3		JO		22.85		SG		0510N / 0820W / 26		$45,000.00

		PT0716		DAVES ASPHALT CO, LONG		9/7/2010				Active		BD		WY1540		MERCHANTS BONDING CO		2		FR		57		SG		040E /  / 26		$38,700.00

		PT0717		WIND RIVER MATERIALS LLC, OLSON		2/7/2012				Active		BD		327010868		LIBERTY MUTUAL INS CO		2		SU		18		SG		0300N / 1090W / 05		$28,000.00

		PT0718		INTERMOUNTAIN CONST & MATERIALS, EVITT		8/27/2007				Active		BD		8895848		FIDELITY & DEP CO OF MD		3		JO		64.28		SG		0520N / 0830W / 15		$74,000.00

		PT0719		BASIC ENERGY SERV LP, PICKREL PIT		3/21/2005				Active		BD		1000931		LEXON INS CO		3		CA		21.85		SC		0500N / 0710W / 26		$58,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA), WEDIN PIT		3/28/2005		9/24/2013		Active		LC		85		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		16.1		SG		0430N / 0790W / 14		$19,200.00

		PT0721		MOBILE CONCRETE INC, KNAPP		7/1/2005				Active		BD		55197267		UNITED FIRE & CAS CO		2		FR		111.34		SG		0380N / 0900W / 18		$11,900.00

		PT0722		MCMURRY READY MIX CO, PLUMBAGO CREEK		5/13/2005				Active		BD		929336126		WESTERN SURETY CO		1		AL		34.9		LI		0200N / 0730W / 36		$79,650.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		8/4/2006				Active		CD		8836691215		WELLS FARGO BK CASPER WY		2		FR		360		BE		0330N / 0900W / 12		$62,200.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING, BLM LANDER		9/22/2005				Active		BD		209724		AMERICAN CONTRACTORS IND CO		2		FR		360		BE		0330N / 0900W / 12		$19,100.00

		PT0724		WIND RIVER MATERIALS LLC, FEAR PIT		2/7/2012				Active		BD		327010869		LIBERTY MUTUAL INS CO		2		SU		47.58		SG		0290N / 1110W / 28		$37,000.00

		PT0725		FRONTIER STONE CO, 60 BAR PIT		1/22/2010		7/6/2013		Active		LC		504		BLACK HILLS COMMUNITY BK RAPID CITY		3		CA		41.82		SC		0520N / 0720W / 02		$31,100.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		5/5/2013		Active		LC		50505		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$7,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005		1/22/2013		Active		LC		122041		BANK OF BRIDGER BRIDGER MT		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0726		BIG HORN REDI MIX INC, BLACK ROCK PIT		8/22/2005				Active		BD		K06414369		WESTCHESTER FIRE INS CO		2		PA		29.55		SG		0530N / 1010W / 02		$10,000.00

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		4/30/2007				Active		BD		5021737		BOND SAFEGUARD INS CO		3		CK		720		GY		0510N / 0620W / 31		$32,992.65

		PT0727		MONOLITH MINERALS LLC, SUNDANCE		3/22/2012				Active		CK		1287		MONOLITH MINERALS LLC		3		CK		720		GY		0510N / 0620W / 31		$36,207.35

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		6/2/2008				Active		CD		10750		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$11,000.00

		PT0728		HYLAND ENTERPRISES INC, STRATTON/ANADARKO		9/7/2005				Active		CD		58432		BANK OF COMMERCE RAWLINS WY		2		SW		75		SG		0710N / 0940W / 31		$20,000.00

		PT0729		BASIC ENERGY SERV LP, COLE PIT		9/28/2005				Active		BD		1009627		LEXON INS CO		3		CK		54.31		SG		0520N / 0620W / 19		$57,500.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		7/31/2009		7/31/2013		Active		PL		GL0936111		NATIONAL UNION FIRE INS CO		1		CR		13309		CO		0200N / 0790W / 06		$0.00

		PT0730		ARCH OF WY LLC, CARBON BASIN		9/19/2012		11/22/2013		Active		SB		SBC145		ARCH WESTERN RESOURCES LLC		1		CR		13309		CO		0200N / 0790W / 06		$6,331,200.00

		PT0731		BASIC ENERGY SERV LP, DURHAM RANCH PIT		1/6/2006				Active		BD		RLB0011282		LEXON INS CO		3		CA		41.58		SC		0440N / 0720W / 13		$39,000.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		5/27/2011				Active		CD		800352216		FIRST INTERSTATE BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$23,800.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING , MILLS		3/15/2006				Active		CD		24431		HILLTOP NATL BK CASPER WY		1		NA		108.77		BE		0330N / 0820W / 20		$8,100.00

		PT0733		BASIC ENERGY SERV LP, CRESTON JUNCTION		6/26/2006				Active		BD		1009646		LEXON INS CO		2		SW		42.52		SC		0200N / 0910W / 19		$49,000.00

		PT0735		FISHER SAND & GRAVEL CO, TRUE RANCHES		7/18/2006				Active		BD		190013181		LIBERTY MUTUAL INS CO		3		WE		72.8		SG		0440N / 060W / 05		$120,000.00

		PT0736		REITER CONST LLC, REITER		8/18/2006		6/27/2013		Active		LC		1109600328		FIRST INTERSTATE BK BILLINGS MT		2		PA		401.28		SG		0550N / 0980W / 01		$32,500.00

		PT0736		REITER CONST LLC, REITER		8/18/2006				Active		CD		48944		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		2		PA		401.28		SG		0550N / 0980W / 01		$10,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		4/29/2009				Active		BD		105231669		TRAVELERS CAS & SURETY CO OF AM		2		SW		243		SG		0190N / 1080W / 27		$61,000.00

		PT0737		A PLEASANT CONST, PLEASANT PIT		9/11/2006				Active		BD		55204948		UNITED FIRE & CAS CO		2		SW		243		SG		0190N / 1080W / 27		$7,000.00

		PT0738		CODY STAMPEDE, CODY STAMPEDE		10/11/2006				Active		CK		6000011894		PINNACLE BK CODY WY		2		PA		88.12		SG		0520N / 1020W / 03		$20,000.00

		PT0739		MCMURRY READY MIX CO, WYUTE		10/9/2006				Active		BD		929282112		WESTERN SURETY CO		1		CR		360		SG		0210N / 0880W / 14		$247,600.00

		PT0740		HIGH COUNTRY CONST INC, 		8/31/2011				Active		CD		81807		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$4,975.00

		PT0740		HIGH COUNTRY CONST INC, 		10/20/2006				Active		CD		15340		CENTRAL BANK & TRUST LANDER WY		2		FR		16.05		SG		0010 / 0330N / 17		$3,000.00

		PT0741		WESTERN WY CONST CO, ELLIS		12/28/2006				Active		BD		1014467		LEXON INS CO		2		FR		41		SG		0340N / 1000W / 28		$25,900.00

		PT0742		MULLINAX CONCRETE SERV CO INC, GRIFFITH		4/3/2009		3/11/2013		Active		LC		180019913		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		237		SG		0560N / 0850W / 14		$16,100.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		11/21/2011				Active		CK		32945		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$3,585.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		2/21/2007				Active		CD		8657952274		WELLS FARGO BK RIVERTON WY		2		FR		23.89		SG		0380N / 0900W / 09		$9,815.00

		PT0743		STAR TRUCKING INC, LOUISIANA LAND & EXPL		10/5/2009				Active		CK		517414615		STAR TRUCKING INC		2		FR		23.89		SG		0380N / 0900W / 09		$5,000.00

		PT0744		LIEN, PETE & SONS INC, HUNTER QUARRY		12/16/2011		12/6/2012		Active		LC		S500989		UMB BK NA KANSAS CITY MO		3		CK		522.1		LI		0510N / 0620W / 14		$245,300.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		4/20/2012				Active		JCR		51000983203		HILLTOP NATL BK CASPER WY		3		CK		1662.7		BE		0500N / 0660W / 36		$88,000.00

		PT0745		BLACK HILLS BENTONITE LLC, IRON MOUNTAIN		3/26/2007		7/1/2013		Active		SB		SBNC118		BLACK HILLS BENTONITE LLC		3		CK		1662.7		BE		0500N / 0660W / 36		$866,500.00

		PT0746		HOWELL PETROLEUM CORP, SALT CREEK		4/4/2007				Active		BD		22018632		LIBERTY MUTUAL INS CO		1		NA		69.6		SD		0400N / 0790W / 25		$19,200.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		3/11/2009				Active		BD		55188046		UNITED FIRE & CAS CO		2		SU		77.8		SG		0330N / 1090W / 16		$26,000.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$4,500.00

		PT0747		TELETRACTORS INC, NEW FORK PIT		9/25/2012				Active		CD		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		2		SU		77.8		SG		0330N / 1090W / 16		$5,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/5/2010				Active		CD		15162594		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		2/29/2008				Active		CD		3331371		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$34,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		12/23/2011				Active		CD		10005712		ROCK SPRINGS NATL BK ROCK SPRINGS WY		2		SU		170		SG		0290N / 1110W / 17		$43,000.00

		PT0748		GREEN RIVER ROCK INC, FEAR		8/2/2007				Active		CD		826262354		BANK OF THE WEST BIG PINEY WY		2		SU		170		SG		0290N / 1110W / 17		$19,000.00

		PT0749		ALEXANDER CONST CO, FISH CREEK		9/6/2007		8/17/2013		Active		LC		114		FIRST STATE BK WHEATLAND WY		1		PL		40		LI		0270N / 0690W / 33		$33,200.00

		PT0750		HYLAND ENTERPRISES INC, BLM		6/2/2008				Active		CD		10748		BANK OF COMMERCE RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$70,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772909		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$20,000.00

		PT0750		HYLAND ENTERPRISES INC, BLM		1/31/2008				Active		CD		6566/3772906		RAWLINS NATL BK RAWLINS WY		1		CR		40		SG		0170N / 0920W / 22		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$17,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		10/18/2007				Active		CD		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$10,000.00

		PT0751		ARROWHEAD CONCRETE INC, ARROWHEAD		6/16/2011				Active		CD		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		2		SW		270		SG		0200N / 1080W / 31		$16,000.00

		PT0752		FLYING Z ENTERPRISES LLC, TALBOTT PIT		2/25/2011		12/20/2012		Active		LC		151		FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY LARAMIE WY		1		AL		244		SG		0150N / 0750W / 25		$60,000.00

		PT0753		2 M CONST INC, BEBOUT		11/6/2007				Active		BD		3747478		OHIO CAS INS CO		2		FR		54.22		SG		0010N / 0040E / 33		$39,200.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		8/15/2007				Active		CK		5198		MAGNA ENERGY SERV LLC		3		JO		99.13		SG		0470N / 0780W / 36		$2,000.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/13/2007				Active		CD		8012896		FIRST NATL BK OF GILLETTE GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$46,400.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		4/15/2009				Active		CD		400006483		FIRST INTERSTATE BK BILLINGS MT		3		JO		99.13		SG		0470N / 0780W / 36		$12,600.00

		PT0754		MAGNA ENERGY SERV LLC, POWDER RIVER		12/14/2010				Active		CD		400006799		FIRST INTERSTATE BK GILLETTE WY		3		JO		99.13		SG		0470N / 0780W / 36		$4,000.00

		PT0756		MCMURRY READY MIX CO, FREDERICK QUARRY		4/28/2008				Active		BD		58646146		WESTERN SURETY CO		1		PL		196.8		LI		0270N / 0660W / 33		$157,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		12/17/2008				Active		CD		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$6,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		1/13/2011				Active		CD		0345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$11,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$10,000.00

		PT0757		TAYLOR QUARRY LLC, TAYLOR		5/2/2008				Active		CD		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		212.21		SG		0570N / 0840W / 18		$24,700.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL CREEK		10/29/2008		10/10/2013		Active		LC		45		PINNACLE BK THERMOPOLIS WY		2		HS		39.7		SG		0430N / 0950W / 18		$76,038.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		815864228		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$10,000.00

		PT0759		COLLINS BACKHOE & WATER SERV INC, UINTA DEVELOPMENT LINCOLN PIT		1/15/2009				Active		CD		8154239137		BANK OF THE WEST KEMMERER WY		2		LI		77		SG		0210N / 1130W / 25		$14,000.00

		PT0760		MULLINAX CONCRETE SERV CO INC, CARROLL		4/3/2009		3/11/2013		Active		LC		180019216		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		64.55		SG		0570N / 0850W / 23		$40,500.00

		PT0761		KOCH CONST INC, JAMES RANCH		5/15/2009		3/13/2013		Active		LC		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		45.8		SG		0340N / 1110W / 21		$50,000.00

		PT0762		NEPECO CO, 		10/13/2010				Active		CD		1001037645		BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL WY		2		BH		36		SG		0550N / 0970W / 07		$28,800.00

		PT0763		EVANS CONST CO, RIVER SPRINGS		6/9/2009				Active		BD		8965718		FIDELITY & DEP CO OF MD		2		TE		58		SG		0410N / 1170W / 23		$317,700.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		8/4/2011		7/17/2012		Active		SB		SBC143		PEABODY INVESTMENTS CORP		3		CA		23039.1		CO		0420N / 0700W / 13		$78,958,000.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 		7/17/2009				Active		PL		GL4807243		NATL UNION FIRE INS CO		3		CA		23039.1		CO		0420N / 0700W / 13		$0.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		10/11/2010		10/4/2013		Active		LC		0380103011		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$5,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		1/13/2012		1/6/2013		Active		LC		180026612		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$2,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		3/11/2013		Active		LC		180019521		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$10,739.09

		PT0765		MULLINAX CONCRETE SERV CO INC, PINEY CREEK		7/17/2009		6/30/2013		Active		LC		380100121		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		JO		121		SG		0530N / 0830W / 22		$24,260.91

		PT0766		MULLINAX CONCRETE SERV CO INC, JC RANCH		8/19/2009		7/13/2013		Active		LC		380100317		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		127		SG		0540N / 0850W / 01		$46,100.00

		PT0767		2 M CONST INC, GOOD PIT		11/4/2009				Active		BD		3747482		OHIO CAS INS CO		2		FR		83.5		SG		0010N / 00040E / 13		$28,900.00

		PT0768		FAIRBANKS BOEHM INC, APPLEQUIST		2/1/2010		10/11/2013		Active		LC		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		2		SU		76.476		SG		0250N / 1060W / 33		$41,000.00

		PT0769		TOUCHSTONE MATERIALS LLC, TOUCHSTONE		3/15/2010		6/27/2013		Active		LC		81		FIRST NATL BK OF BUFFALO BUFFALO WY		3		JO		58.6		SG		0510N / 0820W / 24		$25,300.00

		PT0770		QUALITY AGG & CONST INC, THAR		3/22/2010		2/9/2013		Active		LC		58		SUNDANCE STATE BK SUNDANCE WY		3		CA		83.25		SC		0490N / 0710W / 01		$42,200.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220073		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$25,000.00

		PT0771		NOBLE CONST INC, BOOTJACK PIT		4/7/2010		12/5/2017		Active		LC		1220071		LUSK STATE BK LUSK WY		2		SU		47.5		SG		0350N / 1100W / 28		$10,000.00

		PT0772		CROELL REDI MIX INC, ROGERS PIT		3/31/2010				Active		BD		2108235		NORTH AMERICAN SPECIALTY INS CO		3		CK		600.07		LI		0520N / 0620W / 25		$264,100.00

		PT0773		STINSON AGGREGATE LLC, GREGORY PIT		8/15/2011		6/30/2013		Active		LC		30960307		FIRST INTERSTATE BK GILLETTE WY		3		CA		49.25		SC		0510N / 0710W / 15		$15,900.00

		PT0774		MELGAARD CONST CO, HEPP PIT		8/9/2012				Active		CD		300017773		FIRST INTERSTATE BK GILLETTE WY		3		JO		52.6		SG		0500N / 0800W / 25		$29,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS, 		12/29/2011				Active		BD		9059496		FIDELITY & DEP CO OF MD		3		JO		220.64		SG		0480N / 0820W / 10		$230,000.00

		PT0776		MCMURRY READY MIX CO, T CROSS T		7/2/2010				Active		BD		58662867		WESTERN SURETY CO		3		JO		248.1		SG		0530N / 0820W / 32		$283,000.00

		PT0777		URANIUM ONE AMERICAS INC, MOORE RANCH		12/22/2010		12/15/2012		Active		LC		BMCH317122OS		BMO HARRIS BK NA CHICAGO IL		3		CA		7094.72		UR		0410N / 0750W / 02		$3,057,000.00

		PT0778		URANERZ ENERGY CORP, NICHOLS RANCH		12/29/2010				Active		BD		1057688		LEXON INS CO		3		JO		3370.53		UR		0430N / 0750W / 05		$6,800,000.00

		PT0779		EVANS CONST CO, ETNA		1/24/2011				Active		BD		9032352		FIDELITY & DEP CO OF MD		2		LI		54		SG		0360N / 1190W / 35		$87,600.00

		PT0780		MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY		4/28/2011				Active		BD		105528640		TRAVELERS CAS & SURETY CO OF AM		2		WA		18.25		SG		0450N / 0940W / 02		$8,300.00

		PT0781		CROELL REDI MIX INC, MCGUIRE		6/7/2011				Active		BD		2094920		NORTH AMERICAN SPECIALTY INS CO		1		PL		60		SG		0240N / 0690W / 25		$16,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS		6/17/2011		10/4/2013		Active		LC		380103120		FIRST FEDERAL SAVINGS BK SHERIDAN WY		3		SH		125		SG		0560N / 0840W / 30		$36,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CD		14940916		BANK OF THE WEST RIVERTON WY		2		SU		40		SG		0340N / 1090W / 29		$10,000.00

		PT0783		HIGH PLAINS VENTURES LLC, ARCHER		7/18/2011				Active		CK		5038		HIGH PLAINS VENTURES LLC		2		SU		40		SG		0340N / 1090W / 29		$2,000.00

		PT0784		OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK		8/5/2011				Active		BD		S363489		EMPLOYERS MUTUAL CAS CO		2		HS		60.025		GR		0430N / 0960W / 17		$23,700.00

		PT0785		MOBILE CONCRETE INC, BONER		8/9/2011				Active		BD		6571977		SAFECO INS CO OF AM		1		CO		88.66		SG		0340N / 0760W / 27		$46,400.00

		PT0786		HAYSTACK COAL CO, HAYSTACK		8/30/2011				Active		BD		105613497		TRAVELERS CAS & SURETY CO OF AM		2		UI		963		CO		0170N / 1180W / 26		$11,359,900.00

		PT0787		WIND RIVER MATERIALS LLC, SCHULTHESS		9/29/2011				Active		BD		327010867		LIBERTY MUTUAL INS CO		2		LI		24		SG		0210N / 1150W / 34		$49,220.00

		PT0788		LOST CREEK ISR LLC, LOST CREEK		5/18/2012				Active		BD		1062388		LEXON INS CO		2		SW		4253.85		UR		0250N / 0920W / 16		$1,748,000.00

		PT0789		AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT		2/2/2012				Active		CD		300016829		FIRST INTERSTATE BK GILLETTE WY		3		CK		118.3		SG		0540N / 0660W / 33		$10,000.00

		PT0790		LIEN, PETE & SONS INC, JONATHAN PROJECT		3/23/2012		3/16/2013		Active		LC		S501059		UMB BK NA KANSAS CITY MO		1		AL		1441.2		LI		0170N / 0720W / 08		$401,700.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		39045609		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$27,500.00

		PT0791		GECR LLC, ROCKY TOP		3/29/2012				Active		CK		110		GECR LLC		2		LI		22.5		SG		0350N / 1190W / 10		$11,500.00

		PT0792		ROCK SPRINGS MINERAL PROCESSING, DCDM		3/30/2012				Active		CD		28750		HILLTOP NATL BK CASPER WY		1		NA		387		BE		0340N / 0880W / 19		$47,500.00

		PT0793		FISHER SAND & GRAVEL CO, STATELINE QUARRY		4/19/2012				Active		BD		190013274		LIBERTY MUTUAL INS CO		3		CK		133.86		LI		0520N / 0600W / 05		$68,000.00

		PT0794		QUALITY AGG & CONST INC, BUFFALO RANCH PIT		6/13/2012		5/20/2013		Active		LC		65		SUNDANCE STATE BK SUNDANCE WY		3		CA		49.6		SC		0440N / 0710W / 07		$22,700.00

		PT0795		AMERICAN COLLOID CO, MANDERSON NORTH		8/9/2012				Active		BD		82296294		FEDERAL INS CO		2		BH		3275		BE		0500N / 0900W / 21		$200,000.00

		PT0796		PINNACLE MATERIALS INC, DOUGLAS QUARRY		8/14/2012				Active		CK		102303		PINNACLE MATERIALS LLC		1		CO		140		LI		0320N / 0720W / 33		$128,500.00

		PT0797		WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41 RANCH		8/21/2012				Active		CD		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		1071		SG		0480N / 0820W / 03		$185,000.00

		PT0798		CROELL REDI MIX INC, SHELL CREEK		9/14/2012				Active		BD		2157158		NORTH AMERICAN SPECIALTY INS CO		3		JO		320		GR		0520N / 0830W / 15		$41,100.00

		PT0799		ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW), PINE RIDGE PIT		9/18/2012				Active		CD		101000818		FIRST NORTHERN BK OF WY BUFFALO WY		3		JO		50		SG		0430N / 0800W / 14		$27,000.00

		PT0800		STRID MARBLE & GRANITE CO, QUARRY NO. 2		9/21/2012				Active		CD		347400304395		U S BANK CHEYENNE WY		1		CO		35		SS		0310N / 0720W / 32		$20,400.00

		RD0001		U S DEPT OF ENERGY, HOE CREEK PROJECT		3/31/2003				Active		BD		8645377		FIDELITY & DEP CO OF MD		3		CA				CG		0470N / 0720W / 07		$176,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE PROJECT		10/9/1981				Active		BD		175F6671		TRAVELERS IND CO		1		CO		36		UR		0340N / 0730W / 15		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS, 		10/28/1993				Active		BD		117076		NATL UNION FIRE INS CO		2		SW		50		TR		0160N / 1090W / 20		$250,000.00

		RD0017		CARBON COUNTY UCG INC, 		12/20/1994				Active		BD		5783952		SAFECO INS CO		1		CR		295.2		CG		0210N / 0890W / 11		$6,023,464.00

		Total Bond Amount		
		$2,916,798,208.41
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Permit Mine Bond Date Exp Date Action Type Bond Number Bank/Surety Dist Cty Acres Min T/R/S Bond Amt
CN0009 ARK LAND CO, 11/23/1977 Active BD 400FB3653 ST PAUL FIRE & MARINE INS CO 1 CR CO 0220N / 0180W / 06 $10,000.00
CN0015 ANADARKO HOLDING CO, 7/6/1982 Active BD 5216701(BLM) AMERICAN INS CO 1 CR CO 0230N / 0810W / 14 $25,000.00
CN0015 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489305 SAFECO INS CO OF AM 1 CR CO 0230N / 0810W / 14 $30,000.00
CN0077 U S BLM, 7/28/1983 Active U S  BLM U S BLM 3 JO CO 0470N / 0810W / 11 $0.00
CN0085 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489306 SAFECO INS CO OF AM 2 SW CO 020N / 1040W / 17 $10,000.00
CN0096 BLACK BUTTE COAL CO, 11/18/2011 Active BD 90662366 FIDELITY & DEP CO OF MD 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0096 BLACK BUTTE COAL CO, 6/4/2012 Active BD SUR0002639 ARGONAUT INS CO 2 SW 640 CO 0190N / 1000W / 12 $13,050.00
CN0116 BRIDGER COAL CO, 7/16/2003 Active BD 103545967 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 05 $10,000.00
CN0117 SHOSHONE COAL CORP, 12/7/2004 Active BD 104294175 TRAVELERS CAS & SURETY CO OF AM 1 CR CO 0230N / 0820W / 01 $21,050.00
CN0118 BRIDGER COAL CO, 7/16/2002 Active BD 103545969 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 04 $10,000.00
CN0123 ANTELOPE COAL LLC, 3/23/2010 Active BD SUR0000366 ARGONAUT INS CO 1 CO CO 0410N / 0710W / 23 $46,500.00
CN0126 BRIDGER COAL CO, 10/13/2006 Active BD 104095119 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 1010W / 01 $2,000.00
CN0130 BRIDGER COAL CO, 7/16/2003 Active BD 104095121 TRAVELERS CAS & SURETY CO OF AM 2 SW CO 0210N / 0990W / 05 $139,000.00
CN0134 HAYSTACK COAL CO, SOUTH HAYSTACK 10/22/2001 Active BD 41S103566334BCM TRAVELERS CAS & SURETY CO 2 UI CO 0170N / 1170W / 31 $103,057.00
CN0137 CORDERO MINING LLC, 3/23/2010 Active BD SUR0000376 ARGONAUT INS CO 3 CA CO 0470N / 0710W / 13 $12,000.00
CN0139 WESTMORELAND KEMMERER INC, BLM 2/24/2012 Active BD 9038761 FIDELITY & DEP CO OF MD 2 LI CO / / 08 $95,000.00
CN0140 WEST ROUNDUP RESOURCES INC, NA/RM COMPLEX 11/18/2005 Active BD 5011895 BOND SAFEGUARD INS CO 3 CA CO 0420N / 0700W / 06 $9,275.00
CN0143 ARK LAND CO, BLM/USFS 9/28/2006 Active BD 1017648 LEXON INS CO 3 CA CO 0420N / 0710W / 01 $80,800.00
CN0144 CABALLO COAL CO, 4/11/2007 Active BD 82056507 FEDERAL INS CO 3 CA CO 0480N / 0700W / 05 $43,000.00
CN0150 BUCKSKIN MINING CO, BUCKSKIN 1/7/2009 Active BD S105149216 TRAVELERS CAS & SURETY CO OF AM 3 CA CO 0520N / 0730W / 12 $34,800.00
CN0151 WESTMORELAND KEMMERER INC, IUD COMPLEX PIT 5 2/24/2012 Active BD 9038762 FIDELITY & DEP CO OF MD 2 LI CO 0220N / 1160W / - $15,000.00
CN0152 ROCKY MOUNTAIN COAL CO LLC, 8/18/2009 Active BD 6628998 SAFECO INS CO OF AM 2 SW CO 0200N / 1040W / 08 $23,100.00
CN0154 LINC ENERGY OPERATIONS INC, 10/26/2010 Active CK 479701953 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $255,015.00
CN0154 LINC ENERGY OPERATIONS INC, 4/24/2012 Active CK 6839 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $36,000.00
CN0154 LINC ENERGY OPERATIONS INC, 4/27/2011 Active CK 479701972 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $416,405.00
CN0154 LINC ENERGY OPERATIONS INC, 2/28/2012 Active CK 5356 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $45,108.00
CN0154 LINC ENERGY OPERATIONS INC, 1/10/2012 Active CK 4243 LINC ENERGY OPERATIONS INC 3 CA CO 0440N / 0740W / 36 $122,472.00
CN0155 PEABODY CABALLO MINING LLC, RAWHIDE MINE 5/23/2011 Active BD 22032300 LIBERTY MUTUAL INS CO 3 CA CO 0510N / 0730W / 12 $288,000.00
CN0156 COUNTY COAL CO LLC, 7/21/2011 Active CK 4213946723 COUNTY COAL CO LLC 3 JO CO 0520N / 0920W / 19 $15,000.00
CN0156 COUNTY COAL CO LLC, 8/5/2011 Active CK 4213946530 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO CO 0520N / 0920W / 19 $16,300.00
CN0158 LINC ENERGY OPERATIONS INC, 4/23/2012 Active CK 6838 LINC ENERGY OPERATIONS INC 1 CR CO 0120N / 0910W / 16 $13,950.00
CN0159 BUCKSKIN MINING CO, OEDEKOVEN TRACT 8/15/2012 Active BD 105678571 TRAVELERS CASUALTY & SURETY CO OF AM 3 CA CO 0520N / 0720W / 07 $82,000.00
CN0160 RAMACO WY COAL CO, 9/28/2012 Active CD 345105915 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH CO 0570N / 0840W / 03 $18,000.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967512 EKLUND 2 FR GO 0280N / 0990W / 15 $500.00

D20LOA131 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C,
BLM 9/20/2011 Active CK 14369967513 EKLUND 2 FR GO 0280N / 0990W / 15 $250.00

DN0043 ANADARKO HOLDING CO, 5/7/1992 Active BD 5489308 SAFECO INS CO OF AM 2 SW UR / / $500,000.00
DN0059 ENERGY METALS CORP (US), 12/1/2006 Active CK 3077 ENERGY METALS CORP 2 FR UR 0260N / 0940W / 14 $11,400.00
DN0060 UMETCO MINERALS CORP, 11/24/1999 Active BD 6031491 SAFECO INS CO OF AM 2 FR UR / / 11 $26,796.00
DN0077 F M C CORP, 6/20/1980 Active BD 29102202 AMERICAN HOME ASSUR CO 2 UN TR / / $10,000.00
DN0086 O C I WY LP, 4/7/2000 Active BD 183340 NATL UNION FIRE INS CO 2 SW 0 TR / / 13 $14,750.00
DN0102 M I LLC, 4/14/2004 Active BD 6257818 SAFECO INS CO OF AM 2 BH BE 0550N / 0930W / 35 $10,000.00
DN0115 URANIUM RESOURCES INC, 8/11/1981 Active BD 40S28840 TRAVELERS CAS & SURETY CO 1 CO UR 0320N / 0700W / 09 $10,000.00
DN0130 AMERICAN COLLOID CO, 4/29/1985 Active BD 4936092 SAFECO INS CO OF AM 2 BH BE / / $10,000.00
DN0147 F M C WY CORP, 3/22/2000 Active BD 120130345637999 UNITED STATES FIDELITY & GUARANTY INS CO 2 SW UN 0170N / 0109W / 17 $40,000.00
DN0155 SCHLOSSER, JIMMY DALE, 8/16/1982 Active CD 5612 SUNDANCE STATE BK SUNDANCE WY 3 CK BE / / $1,000.00
DN0160 WYO-BEN INC, 9/24/2007 8/15/2013 Active LC NZS602925 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE / / $10,000.00
DN0160 WYO-BEN INC, 4/26/1984 Active BD 4385471 SAFECO INS CO OF AM 2 BH BE / / $2,525.00
DN0175 BENTONITE PERFORMANCE MINERALS LLC, 3/14/2000 5/31/2013 Active LC P259655 JPMORGAN CHASE BK NA CHICAGO IL 2 BH BE / / $41,000.00
DN0177 BLACK HILLS BENTONITE LLC, 3/25/2008 Active CD 26853 HILLTOP NATL BK CASPER WY 3 CK BE / / $15,300.00
DN0194 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 FR UR 0280N / 0910W / 35 $225,000.00

DN0209 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUBY RANCH 7/11/1997 6/26/2013 Active LC 1269S16263 ROYAL BK OF CN NEW YORK NY 3 CA UR 0430N / 0740W / $119,000.00

DN0233 PFAFF, CARL E, 11/2/1988 Active CD 73974 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 11 $200.00

DN0236 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/23/2002 7/22/2013 Active LC S736182 BNP PARIBAS BK NEW YORK NY 1 CO UR 0350N / 0740W / 01 $653,100.00
DN0253 SOLVAY SODA ASH JOINT VENTURE, 4/27/1995 Active BD 5762191 SAFECO INS CO OF AM 2 SW TR 0180N / 1090W / 02 $47,000.00
DN0255 TATA CHEMICALS (SODA ASH) PARTNERS, 9/23/1993 Active BD 899666 NATL UNION FIRE INS CO 2 SW TR 0180N / 1090W / 23 $29,300.00
DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA), 12/29/1997 12/21/2012 Active LC 7902S17362 ROYAL BK OF CN NEW YORK NY 2 NA UR 0330N / 0880W / 07 $403,000.00
DN0267 KENNECOTT URANIUM CO, 9/13/2011 Active BD 9035354 FIDELITY & DEP CO OF MD 2 SW UR 0240N / 0940W / 01 $10,000.00
DN0297 GREEN MOUNTAIN MINING VENTURE, 8/21/2012 Active BD 9085774 FIDELITY & DEP CO OF MD 2 FR UR 0270N / 0910W / 04 $201,500.00
DN0300 BLACK HILLS BENTONITE LLC, 3/20/2008 Active CD 26854 HILLTOP NATL BK CASPER WY 1 CO LN 0370N / 0740W / 15 $6,000.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000203 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $1,500.00

DN0306 V A RESOURCES LLC, CASSA 2/12/1998 Active CD 395000217 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL UN 0290N / 0680W / 34 $3,000.00

DN0312 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9776 TRAVELERS CAS & SURETY CO OF AM 3 JO BE / / $10,000.00
DN0313 BENTONITE PERFORMANCE MINERALS LLC, 9/27/2000 Active BD KG9775 ST PAUL FIRE & MARINE INS CO 3 CR BE / / $10,000.00
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Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 11/1/2002 Active CK 431 ENCAMPMENT RESOURCES INC 1 AL UN 0140N / 0780W / 21 $10,000.00
DN0320 ENCAMPMENT MINERALS INC, HAY CREEK 10/29/2009 Active CK 715 ENCAMPMENT RESOURCES LLC 1 AL UN 0140N / 0780W / 21 $9,500.00
DN0325 ROCK SPRINGS MINERAL PROCESSING, NATRONA CTY 2/13/2004 Active BD 187468 AMERICAN CONTRACTORS IND CO 1 NA UN 0390N / 0840W / 13 $10,000.00
DN0326 ROCK SPRINGS MINERAL PROCESSING, BLM PLACE 7/19/2004 Active BD 209725 AMERICAN CONTRACTORS IND CO 2 FR BE 0330N / 0900W / 01 $3,000.00
DN0327 RARE ELEMENT RESOURCES INC, BULL HISS 8/28/2012 Active BD 1076901 LEXON INS CO 3 CK UN 0520N / 0630W / 17 $320,000.00
DN0331 ENERGY FUELS WY INC, SHEEP MOUNTAIN 7/21/2011 Active CK 249 TITAN URANIUM USA INC 2 SW UR 0280N / 02902 / 18 $20,100.00
DN0335 N F U WYOMING LLC, LOST SOLDIER PROJECT 5/22/2012 Active BD 1062394 LEXON INS CO 2 SW UN 0260N / 0900W / 06 $30,450.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 4/11/2008 Active CK 3752 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $230,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/5/2006 Active CK 279589 HILLTOP NATL BK CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 6/4/2007 Active CD 1161/50000058 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $30,000.00
DN0336 URANERZ ENERGY CORP, PUMPKIN BUTTES 3/8/2007 Active CK 2305 JONAH BK OF WY CASPER WY 3 CA UR 0440N / 07602 / - $10,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/1/2007 Active CK 144947 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $5,000.00
DN0337 LIEN, PETE & SONS INC, BOSLER-NELSON 6/5/2006 Active CK 136584 BANK OF AMERICA F/K/A LASALLE NATL BK 1 AL UN 0170N / 0730W / 08 $10,000.00
DN0338 AMERICAN COLLOID CO, BIG HORN 3/16/2011 Active BD 82290631 FEDERAL INS CO 2 BH BE / / 58 $75,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2011 7/18/2013 Active LC 1000000421 FIRST INTERSTATE BK BILLINGS MT 1 CO UR / / 15 $316,541.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active CK 1081 HIGH PLAINS URANIUM 1 CO UR / / 15 $967.75
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 5/8/2007 11/20/2013 Active LC BMT0150215OS/HACH155143IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $750,000.00
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 2/19/2009 Active TB 912828BX7 WELLS FARGO INVESTMENTS 1 CO UR / / 15 $159,148.25
DN0339 URANIUM ONE AMERICAS INC, 9-MILE LAKE 8/9/2006 6/21/2013 Active LC BMTO136036OS/HACH140409IS BMO HARRIS BK NA CHICAGO IL 1 CO UR / / 15 $250,000.00
DN0340 MONOLITH MINERALS LLC, MAYWORTH1 8/9/2006 Active CD 1875 SUMMIT NATL BK HULETT WY 3 JO GY 0450N / 0830W / 29 $2,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 4/20/2007 11/20/2013 Active LC BMTO150213OS/HACH155141IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $750,000.00
DN0342 URANIUM ONE AMERICAS INC, MOORE RANCH 8/22/2006 6/21/2013 Active LC BMTO136064OS/HACH140410IS BMO HARRIS BK NA CHICAGO IL 3 CA UR 0420N / 0750W / 26 $250,000.00
DN0346 POWERTECH (USA) INC, BLM 10/2/2006 Active CK 474210023 POWERTECH (USA) INC 3 WE UR 0410N / 06102 / 24 $2,000.00
DN0347 N C A NUCLEAR INC, ELKHORN 3/6/2009 Active CD 500007888 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CK UR 0560N / 0660W / 26 $10,000.00

DN0349 HORIZON WY URANIUM INC, HORIZON 11/13/2006 Active MM 70748855/70748842 ANB BK F/K/A AMERICAN NATL BK CHEYENNE
WY/DENVER CO 1 CO UR 0320N / 0700W / 16 $161,843.00

DN0353 URANIUM ONE AMERICAS INC, GREAT DIVIDE 4/2/2007 11/20/2013 Active LC BMTO150214OS/HACH155142IS BMO HARRIS BK NA CHICAGO IL 2 SW UR / / $1,000,000.00
DN0354 STRATHMORE RESOURCES US LTD, SKY PROPERTY 11/6/2009 Active CK 1418 STRATHMORE RESOURCES (US) LTD 2 FR UR 0310N / 0950W / 01 $3,000.00
DN0356 POWERTECH (USA) INC, DUNGRY/BUDMAYR 3/5/2009 Active CK 4536 POWERTECH (USA) INC 3 CK UR / / 33 $10,000.00
DN0360 WYOMING GOLD MINING CO INC, STATE 5/24/2007 Active CD 7732071332 WELLS FARGO BK DUBOIS WY 1 LA UN 0140N / 0700W / 36 $28,400.00
DN0361 AMERICAN COLLOID CO, MANDERSON-HYATTEVILLE 7/6/2007 Active BD K07337310 WESTCHESTER FIRE INS CO 2 BH UN 0500N / 0900W / 32 $10,000.00
DN0364 HAGGERTY RESOURCES LLC, ELECTRO-WIN CORP 8/6/2007 Active CK 1197 BLACK RANGE MINERALS LTD 1 CR UN 0140N / 0860W / 16 $130,000.00
DN0366 BLUE EYED SHEEP RESOURCES LLC, FEDERAL 4/22/2009 Active CK 1282 WILDHORSE ENERGY INC 2 FR UR / / $46,500.00
DN0367 URANIUM ENERGY CORP, 11/21/2008 Active CD 27450 HILLTOP NATL BK CASPER WY 1 NA UN 0320N / 0840W / 08 $800.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 4/26/2012 Active CK 4180 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0900W / 26 $4,700.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 1/23/2008 Active CD 700046934 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $26,500.00
DN0369 STRATHMORE RESOURCES US LTD, GEORGE VER 10/15/2007 Active CD 700046508 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0900W / 26 $11,200.00
DN0371 N F U WYOMING LLC, LC NORTH 5/22/2012 Active BD 1062390 LEXON INS CO 2 SW UR / / $569,000.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 1/16/2011 Active CD 28362 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $5,100.00
DN0377 BLACK HILLS BENTONITE LLC, BLM 3/21/2008 Active CD 26852 HILLTOP NATL BK CASPER WY 2 WA BE 0470N / 0890W / $3,900.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 8/27/2008 Active CD 50000212 JONAH BK OF WY CASPER WY 3 JO UR 0430N / 0750W / ALL $37,500.00
DN0378 URANERZ ENERGY CORP, COW CREEK 60 BAR LAND 5/5/2008 Active BD 1024558 LEXON INS CO 3 JO UR 0430N / 0750W / ALL $622,500.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033839 BMO HARRIS BK NA CHICAGO IL 1 AL UR 0250N / 0750W / 36 $244,200.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 9/12/2011 Active CK 604033857 BMO HARRIS BK CHICAGO IL 1 AL UR 0250N / 0750W / 36 $6,600.00
DN0381 BOOTHEEL PROJECT LLC (THE), BLM 5/28/2008 Active CK 73 TARGET EXPLORATION & MINING CORP 1 AL UR 0250N / 0750W / 36 $7,500.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 4/5/2012 Active CDARS 1014019703/CD03000045 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 06 $640,000.00
DN0384 STRATA ENERGY INC, LANCE FORMATION 10/5/2010 Active CDARS 1013826087/CD03000044 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 06 $785,000.00
DN0389 WYO-BEN INC, BLM 11/6/2008 10/6/2013 Active LC NZS629455 WELLS FARGO BK SAN FRANCISCO CA 2 BH BE 0420N / 0920W / 05 $10,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27417 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00
DN0390 BLACK HILLS BENTONITE LLC, BLM MIDWEST 11/19/2008 Active CD 27418 HILLTOP NATL BK CASPER WY 1 NA BE 0390N / 0790W / 04 $3,000.00

DN0392 CAMECO RESOURCES (POWER RESOURCES INC DBA),
BROWN RANCH 8/7/2009 7/28/2013 Active LC 91909531 BNP PARIBAS BK NEW YORK NY 3 CA UR 0430N / 0760W / 21 $1,625,000.00

DN0394 URANIUM ONE AMERICAS INC, RED RIM 7/7/2010 6/9/2013 Active LC BMCH294431OS BMO HARRIS BK NA CHICAGO IL 1 CR UR 0210N / 0890W / 35 $272,251.92
DN0397 STRATA ENERGY INC, CROOK CTY 4/5/2012 Active CDARS 1014019681/CD03000046 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 3/16/2011 Active CDARS 1014103798/CD03000048 FIRST INTERSTATE BK GILLETTE WY 3 CK UR 0530N / 0670W / 07 $200,000.00
DN0397 STRATA ENERGY INC, CROOK CTY 10/5/2010 Active CDARS 1013822545/CD03000043 FIRST INTERSTATE BK BILLINGS MT 3 CK UR 0530N / 0670W / 07 $100,000.00
DN0398 GENERAL SYNFUELS INTL INC, WHITE MOUNTAIN 3/16/2010 Active CK 5070209610 FIRST INTERSTATE BK BILLINGS MT 2 SW SH 0180N / 1060W / 07 $8,100.00
DN0400 N F U WYOMING LLC, LOST CREEK SOUTH 5/22/2012 Active BD 1062389 LEXON INS CO 2 SW UR 0250N / 0920W / 22 $1,076,500.00
DN0401 A U C LLC, RENO CREEK 3/18/2011 3/11/2013 Active LC 1580 COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $683,400.00
DN0401 A U C LLC, RENO CREEK 8/9/2010 Active CD 906600017505 MUTUAL OF OMAHA BK GOLDEN CO 3 CA UR 0420N / 0730W / 06 $112,200.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 9/24/2010 Active CD 700049110 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0330N / 0890W / 04 $31,300.00
DN0402 STRATHMORE RESOURCES US LTD, ROCK HILL 4/26/2012 Active CK 4181 STRATHMORE RESOURCES (US) LTD 2 FR UR 0330N / 0890W / 04 $11,600.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 4/26/2012 Active CK 4182 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0900W / 04 $47,000.00

DN0403 STRATHMORE RESOURCES US LTD, BULL
RUSH/TABLESTAKE 9/24/2010 Active CD 700049111 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0900W / 04 $16,700.00

DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 4/26/2012 Active CK 4183 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0910W / 13 $24,600.00
DN0404 STRATHMORE RESOURCES US LTD, LOCO LEE/DAY LOMA 9/24/2010 Active CD 700049112 FIRST INTERSTATE BK BILLINGS MT 2 FR UR 0320N / 0910W / 13 $59,200.00
DN0405 MOUNTAIN CEMENT CO, BLM 9/29/2010 Active BD 6637859 SAFECO INS CO OF AM 1 AL LI 0150N / 0720W / 17 $29,750.00
DN0406 BIG BEAR MINING INC, BLM 2/23/2011 Active BD 1057756 LEXON INS CO 2 NA GO 0310N / 0880W / 05 $54,200.00
DN0407 448018 EXPLORATION INC, BLM 7/19/2012 Active CK 605156211 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $141,200.00
DN0407 448018 EXPLORATION INC, BLM 6/1/2011 Active CK 604031427 448018 EXPLORATION INC 1 CR UR 0120N / 0920W / 05 $97,800.00
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DN0408 CAMECO RESOURCES (POWER RESOURCES INC DBA), 7/18/2011 7/5/2013 Active LC 6320/S24831 ROYAL BK OF CN NEW YORK NY 1 CR UR 0270N / 0790W / 01 $205,000.00

DN0409 CAMECO RESOURCES (POWER RESOURCES INC DBA), W
BEAVER RIM 9/6/2011 8/5/2013 Active LC 4106110 BNP PARIBAS BK NEW YORK NY 2 FR UR 0310N / 0920W / 01 $245,000.00

DN0410 TITAN IRON ORE CORP, 11/2/2011 Active CK 8984962 TITAN IRON ORE CORP 1 AL UN 0190N / 0720W / 24 $7,300.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 1004 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $700.00
DN0411 STRATHMORE RESOURCES US LTD, S  BLACK MOUNTAIN 11/8/2011 Active CK 3842 STRATHMORE RESOURCES (US) LTD 2 FR UR 0320N / 0890W / 02 $150,000.00

DN0412 CAMECO RESOURCES (POWER RESOURCES INC DBA),
LANCE CREEK 3/13/2012 3/4/2013 Active LC 97431/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0330N / 0650W / 01 $948,300.00

DN0413 CAMECO RESOURCES (POWER RESOURCES INC DBA),
INDIAN CREEK 3/13/2012 3/5/2013 Active LC 97430/80085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK

NY 1 NI UR 0340N / 0620W / - $835,400.00

DN0414 STAKEHOLDER ENERGY LLC, HENRY PATTESON 3/27/2012 3/23/2013 Active LC 64 JONAH BK OF WY CASPER WY 1 CO UR 0380N / 0750W / 26 $986,600.00
DN0415 STAKEHOLDER ENERGY LLC, ALLEMAN RANCH 3/27/2012 3/23/2013 Active LC 65 JONAH BK OF WY CASPER WY 1 CO UR 0390N / 0750W / 28 $639,200.00
DN0416 N F U WYOMING LLC, LOST CREEK EAST 7/23/2012 Active BD 1079795 LEXON INS CO 2 SW UR 0250N / 0920W / 01 $461,000.00
DN0417 STRATHMORE RESOURCES (US) LTD, WEST DIAMOND 8/20/2012 Active CK 4417 STRATHMORE RECOURCES (US) LTD 2 FR UR 0320N / 0900W / 28 $199,500.00

DN0418 STRATMORE RESOURCES (US) LTD, EAST DIAMOND
PROPERTY 8/20/2012 Active CK 4416 STRATHMORE RESOURCES (US) LTD 2 FR UR 0900W / / 0320N $199,700.00

DN0419 MOUNTAIN CEMENT CO, ALBANY CTY 8/20/2012 Active BD 22027282 LIBERTY MUTUAL INS CO 1 AL SH 0140N / 0740W / 02 $9,000.00

DN0420 INNOVATION EXPLORATION VENTURES LLC, BLACK
ROCK-GRANITE RDG-W SWEETHEART 8/27/2012 Active CD 28537 FIRST NATL BK OF WY LARAMIE WY 2 NA IR 0310N / 0860W / 15 $38,500.00

ET0022 GRANGER, TOWN OF, GRANGER 9/14/1977 Active CK 4184 TOWN OF GRANGER 2 SW 5 SG 0190N / 1110W / 32 $400.00
ET0062 DEBERNARDI BROS INC, DEBERNARDI PIT #2 1/18/1978 Active CK 25073 CO CHECK 2 SW 10 SG 0190N / 1110W / 22 $2,000.00

ET0093 BUTCHER, RONALD D, BUTCHER 2/13/1981 Active CD 4052 FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF
COMMERCE SHERIDAN 3 SH 10 SG 0540N / 0830W / 27 $600.00

ET0143 LINN RANCH, LINN 8/30/1982 Active BD 2973023 SAFECO INS CO 2 TE 10 SG 0410N / 1170W / 13 $2,000.00

ET0148 PREWITT, DAVID & WINIFRED, LUHR 3/10/1999 Active CD 132000272 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 PL 10 SG 0260N / 0650W / 06 $10,000.00

ET0192 CROELL REDI MIX INC, CROELL 10/12/2009 Active BD 2100272 NORTH AMERICAN SPECIALTY INS CO 3 CK 10 SG 0530N / 0600W / 06 $10,000.00
ET0210 ANTON, ROGER & LAVON, TANNER 1/27/2005 Active CD 300015019 FIRST INTERSTATE BK BILLINGS MT 3 CA 5 SC 0500N / 0700W / 06 $1,000.00
ET0286 JOHNSON RANCHES, 1/13/1987 Active CD 110895 ZIONS 1ST NATL BK RANDOLF UT 2 LI 10 SG 0210N / 1200W / 10 $2,000.00
ET0304 SINKS CANYON WELDING & OILFIELD SERV INC, 3/11/1991 Active CD 15526 CENTRAL BANK & TRUST LANDER WY 2 FR 10 SG 0340N / 0990W / 21 $2,000.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 4/24/2009 Active CK 24200 CHAPMAN CONTRACTING INC 1 NA 1 SG 0400N / 0780W / 28 $2,800.00
ET0322 CHAPMAN CONTRACTING INC, CHAPMAN 8/4/1981 Active CK 2738 CO CHECK 1 NA 1 SG 0400N / 0780W / 28 $200.00
ET0338 G & L CONCRETE INC, 2/4/1998 Active CD 20937 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 17 $10,000.00
ET0348 GORGE ROCK PRODUCTS INC , 9/26/2011 Active BD 103713085 TRAVELERS CAS & SURETY CO OF AM 2 SW 10 SG 0180N / 1070W / 16 $10,000.00

ET0353 DEVRIES, RAY, DOWDY 2/5/1988 Active CD 9965S ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 HS 10 SG 0430N / 0940W / 05 $3,000.00

ET0355 MOSTELLER, CHARLES W %PAT MOSTELLER, MOSTELLER
QUARRY 12/28/1981 Active BD CC7104594 COMMERCIAL UNION INS CO 1 NA 10 DO 0320N / 0780W / 29 $3,000.00

ET0372 STAR TRUCKING INC, SPRATT 5/6/1999 Active CD 584TR WELLS FARGO BK RIVERTON WY 2 FR 4 SG 0380N / 0900W / 12 $800.00
ET0381 WEAVER, DALE INC, KENNETH BOWER FARMS 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 WA 9 SG 0460N / 0930W / 03 $5,100.00
ET0385 STAR TRUCKING INC, 10/11/2000 Active CD 8000011846 WELLS FARGO BK RIVERTON WY 2 NA 10 SG 0380N / 0870W / 26 $7,200.00

ET0389 ELLINGFORD BROS INC, DELBERT JAMES 5/28/1982 Active CD 4191 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0140N / 1150W / 09 $2,000.00

ET0406 ALBRIGHT SAND & GRAVEL, CROSS 7/29/1982 Active CD 1625 WELLS FARGO BK DUBOIS WY 2 FR 4 SG 0420N / 1080W / 11 $800.00
ET0413 SANDERS, WILLIAM A, SANDERS 10/25/1999 10/5/2013 Active LC 145 FIRST INTERSTATE BK BILLINGS MT 1 AL 3 SG 0160N / 0780W / 27 $750.00
ET0423 CHILD, DOYLE F TRUST, 12/22/1998 Active CD 3719940090 WELLS FARGO BK AFTON WY 2 UI 9 SG 0150N / 1200W / 28 $3,800.00
ET0486 WYOMING RED ROCK LLC, 11/6/1991 Active CD 30003926 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0320N / 0750W / 29 $1,200.00
ET0490 NEWFIELD PRODUCTION CO, 9/27/2007 Active BD RLB0010480 RLI INS CO 1 CO 10 SG 0350N / 0710W / 22 $10,000.00
ET0511 ELDRIDGE EXCAVATING INC, MCKENZIE 4/25/1984 Active CD 1021172 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0500N / 0730W / 24 $2,000.00
ET0515 SPANN, RUTH H, 5/23/1984 Active CK 146 SECURITY BK BASIN WY 2 BH 2 SG 0500N / 0930W / 26 $400.00
ET0520 RUMPELSTILTSKIN INC, RUMPELSTILTSKIN 6/1/1984 Active BD 5590372 UNITED FIRE & CAS CO 3 JO 3.6 SC 0500N / 0810W / 04 $800.00
ET0532 HOFFMAN, GERALD CONST INC, 7/31/1984 Active CD 4028910 CONVERSE COUNTY BK DOUGLAS WY 1 CO 6 SG 0330N / 0680W / 24 $1,200.00
ET0558 PLATTE VALLEY FOREST MANAGEMENT LLC, BUCHOLZ 7/8/2011 7/29/2013 Active LC LC49 MOUNTAIN VALLEY BK HAYDEN CO 1 CR 5 SG 0160N / 0830W / 17 $5,000.00
ET0559 HEBDON CONST, HEBDON 12/20/2011 12/16/2013 Active LC 1101 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0350N / 1190W / 34 $6,300.00
ET0559 HEBDON CONST, HEBDON 5/21/2004 Active CD 20377 BANK OF STAR VALLEY THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $5,010.50

ET0559 HEBDON CONST, HEBDON 1/4/1985 Active CD 5027 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 34 $900.00

ET0561 HARRIS TRUCKING & CONST CO, DEROCHE 9/30/1996 Active CD 520340640 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 10 SG 0540N / 1010W / 26 $2,000.00

ET0564 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING &
CONST CO 2/14/1985 Active CD 2081 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY

CODY WY * 2 PA 10 SG 0530N / 1010W / 20 $2,000.00

ET0566 ROBINSON, J P, 2/27/1985 Active CD 5089 WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK
THAYNE WY 2 LI 10 SG 0350N / 1190W / 02 $300.00

ET0566 ROBINSON, J P, 9/5/2007 8/27/2013 Active LC 744 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 LI 10 SG 0350N / 1190W / 02 $9,000.00
ET0578 CARBON ENERGY CORP INC, CARBON 11/30/1981 Active PUBLIC LANDS SG 1639 - LEASE AGREEMENT 2 FR 10 SC 0340N / 0940W / 36 $0.00

ET0583 BUDD & SONS LAND CO, BUDD 6/14/1985 Active CD 9393 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 10 SG 0290N / 1140W / 02 $3,000.00

ET0585 LACY, BILL, LACY 6/24/1985 Active CK 2819 NORWEST BK CASPER WY 1 NA 4 SG 0340N / 0790W / 34 $800.00
ET0588 EVANS CONST INC, 10/22/1993 Active CD 27677 WELLS FARGO BK JACKSON WY 2 SU 2 SG 0380N / 1130W / 20 $10,000.00
ET0618 NOBLE CONST INC, NOBLE 1/22/2008 12/5/2017 Active LC 1220072 LUSK STATE BK LUSK WY 2 SU 3 SG 0340N / 1100W / 10 $2,300.00
ET0623 GROSCH, P  E CONST INC, 1/15/1986 Active CD 6948 SECURITY STATE BK BASIN WY 2 HS 10 SG 0460N / 0980W / 21 $1,800.00

ET0634 FLAMING GORGE CORP, 6/5/1986 Active CD 2303 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SW 2 SH 0120N / 1090W / 07 $600.00

ET0641 VALENTINE CONST INC, 9/13/1991 Active CK 2301 NATL BK GLENROCK WY 1 CO 2 FD 0320N / 0750W / 29 $500.00

ET0641 VALENTINE CONST INC, 6/17/1999 Active CD 395000776 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CO 2 FD 0320N / 0750W / 29 $2,000.00
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ET0674 SEARLE BROS CONST CO, 6/19/1997 Active CD 94164 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 0990W / 15 $3,000.00

ET0675 BROWN, NATE LIVING TRUST, BROWN 11/5/2004 Active CD 153902 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 4 SG 0460N / 0980W / 20 $6,000.00

ET0679 JOYCE, JOHN, JOYCE 7/20/1987 Active CD 7818 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $300.00
ET0679 JOYCE, JOHN, JOYCE 10/1/1996 8/26/2013 Active LC 56 SECURITY STATE BK BASIN WY 2 BH 4 SG 0500N / 0920W / 29 $7,500.00

ET0689 D & A CONST INC, 7/26/2001 8/1/2013 Active LC 1419 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 5 SC 0440N / 0950W / 13 $3,000.00

ET0700 SANBURN CONST, TR RANCH 11/7/2002 Active CD 307000815 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 3 SH 0570N / 0740W / 34 $1,000.00

ET0700 SANBURN CONST, TR RANCH 10/9/1990 Active CD 1591 FIRST INTERSTATE BK BILLINGS MT 3 CA 3 SH 0570N / 0740W / 34 $600.00
ET0708 CORA VALLEY CONST INC, 12/22/2009 Active CD 8454485064 WELLS FARGO BK PINEDALE WY 2 SU 3 SG 0340N / 1100W / 10 $3,000.00
ET0718 FLARE CONST INC, PIERCE 3/12/2009 Active BD 929455254 WESTERN SURETY CO 2 UI 10 SG 0160N / 1210W / 26 $10,000.00
ET0729 GARBER AGRI BUSINESS INC, LITTLE GOOSE RANCH 9/2/1988 Active CD 4002073 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 SG 0540N / 0850W / 34 $1,000.00
ET0732 SANDERS, FRANK & YOLA, SANDERS 9/29/1988 Active CD 13974 PINNACLE BK TORRINGTON WY 1 GO 10 SG 0200N / 0610W / 33 $3,000.00
ET0742 LEWIS CONST LC, 8/11/2005 Active CD 10420 FIRST NATL BK OF BUFFALO BUFFALO WY 2 PA 10 SG 0490N / 1000W / 13 $10,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/4/1997 Active CD 7449 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $4,000.00
ET0744 LINCH CONTRACTORS INC, HARLAN 2/1/1989 Active CD 4531 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 7 SG 0430N / 0830W / 33 $900.00
ET0745 NICHOLSON DIRT CONTRACTING, 2/20/2008 10/11/2013 Active LC NZS630227/55441 WELLS FARGO BK SAN FRANCISCO CA 2 PA 10 SG 0520N / 1000W / 11 $10,000.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 4/6/1989 Active CD 63004067 U S BANK NA WORLAND WY 2 BH 10 SG 0510N / 0940W / 10 $2,700.00
ET0748 LAMAX CONST INC, ADELLA MARCUS 9/21/2010 Active CD 64026 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0940W / 10 $1,000.00
ET0749 VALENTINE CONST INC, 10/30/1991 Active CD 11044 FIRST INTERSTATE BK BILLINGS MT 1 CO 10 SG 0330N / 0760W / 24 $3,000.00
ET0760 DUBOIS, TOWN OF, 9/10/1990 Active CD 16435 WELLS FARGO BK DUBOIS WY 2 FR 5 SG 0410N / 1070W / 01 $1,500.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12113620 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/28/1995 Active CD 12114702 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $650.00
ET0761 CUNNINGHAM, DALE, STATE 8/6/2003 Active CD 12119635 FIRST INTERSTATE BK BILLINGS MT 3 SH 3 SH 0540N / 0830W / 11 $1,700.00
ET0771 BROWN, JERRY M INC, 7/23/2012 5/20/2013 Active LC 257 PINNACLE BK WORLAND WY 2 WA 10 SG 0470N / 0930W / 14 $3,000.00
ET0792 ROSS EXCAVATION INC, ROSS 10/18/2007 9/1/2013 Active LC 33125758 WELLS FARGO BK JACKSON WY 2 TE 10 SG 0390N / 1160W / 14 $7,200.00
ET0796 SEARLE BROS CONST CO, SWAN S 9/22/2000 Active CD 10001528 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $2,000.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 70744 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $1,400.00
ET0796 SEARLE BROS CONST CO, SWAN S 4/11/1994 Active CD 68524 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0230N / 1110W / 13 $3,000.00
ET0803 OPEN RANGE LAND CO LLC, 3/7/2008 Active CD 10664 BANK OF COMMERCE RAWLINS WY 2 FR 10 SG 0420N / 1080W / 24 $10,000.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/22/2000 Active CD 10001558 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $5,250.00
ET0822 SEARLE BROS CONST CO, WHISKEY BUTTE 9/20/1991 Active CD 41964 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0220N / 1110W / 25 $3,000.00
ET0827 STAR TRUCKING INC, HOODOO 7/6/2001 Active CD 929273589 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $7,000.00
ET0827 STAR TRUCKING INC, HOODOO 11/20/1991 Active CD 202156 WELLS FARGO BK RIVERTON WY 2 FR 8 SG 0400N / 0930W / 27 $300.00
ET0830 FEAR CATTLE CO, 1/3/1992 Active CD 48754 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 8 SG 0290N / 1110W / 28 $2,500.00
ET0831 FISHTAIL CATTLE CO, FELTNER 12/31/2007 Active CD 555810068 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $4,000.00

ET0831 FISHTAIL CATTLE CO, FELTNER 1/15/1992 Active CD 1422 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 4.9 SG 0330N / 1080W / 07 $900.00

ET0831 FISHTAIL CATTLE CO, FELTNER 3/9/2011 Active CD 555814078 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 4.9 SG 0330N / 1080W / 07 $5,100.00
ET0843 LAYOS INC, LAYOS #3 4/6/1992 Active CD 53014 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0190N / 1080W / 29 $3,000.00
ET0847 FISHER SAND & GRAVEL CO, FORBES 10/15/2002 Active BD 190000982 LIBERTY MUTUAL INS CO 3 SH 10 SG 0550N / 0850W / 13 $3,000.00
ET0855 ENCORE OPERATING LP, RENNER 6/1/2007 Active BD 104632066 TRAVELERS CAS & SURETY CO OF AM 2 PA 3 SG 0470N / 1000W / 29 $5,800.00
ET0864 HOT IRON INC, 12/13/2005 Active CD 8100837 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 6.5 SG 0500N / 0720W / 16 $5,000.00
ET0866 ELDRIDGE EXCAVATING INC, HITT 11/6/1992 Active CD 30007626 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SG 0490N / 0720W / 03 $3,000.00

ET0883 LEE EXCAVATION, 6/16/1993 Active CD 855 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 3.5 SG 0320N / 0990W / 14 $900.00

ET0883 LEE EXCAVATION, 6/15/2004 Active CD 3879 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 3.5 SG 0320N / 0990W / 14 $500.00
ET0884 ALBRIGHT, HAROLD & LISA, 1/18/1996 Active CD 17039 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $6,000.00
ET0884 ALBRIGHT, HAROLD & LISA, 6/23/1993 Active CD 17003 WELLS FARGO BK DUBOIS WY 2 FR 10 SG 0420N / 1080W / 14 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26280 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10124 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $600.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 1/22/2009 Active CK 63248 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $3,000.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 7/10/2003 Active CK 26279 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $3,200.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 6/30/1993 Active CK 10069 UNION ST BK UPTON WY 3 CK 10 LI 0490N / 0620W / 35 $300.00
ET0888 HART, DAN PATROL SERV LLC, TENKE 8/22/2007 Active CK 59180 DAN HART PATROL SERV LLC 3 CK 10 LI 0490N / 0620W / 35 $2,700.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 4/4/2002 Active CD 9284 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0889 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA),
CURUCHET 2/8/2006 Active CD 10691 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SG 0450N / 0830W / 27 $2,000.00

ET0892 SCHMID OILFIELD SERV INC, 3/22/2002 Active BD RLB0004108 RLI INS CO 2 SW 10 SG 0190N / 1110W / 21 $28,000.00
ET0897 IMERYS MARBLE INC, 11/2/1993 Active CD 4513 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0270N / 0660W / 35 $11,000.00

ET0907 SEARLE BROS CONST CO, 10/20/2006 Active CD 2145 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SG 0230N / 1110W / 07 $10,000.00

ET0911 DOMSON INC, DOMSON 4/11/1994 Active CD 21795 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $10,000.00

ET0911 DOMSON INC, DOMSON 2/2/2000 Active CD 26899 POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK
SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 05 $1,000.00

ET0916 LINDLEY CONST, YELLOW CREEK 5/20/1994 Active CD 1510486 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 3 SG 0140N / 1200W / 06 $3,000.00

ET0926 EOG RESOURCES INC, 8/17/1994 Active CK 82029 KEY BK CHEYENNE WY 2 SU 2 SG 0290N / 1130W / 34 $2,000.00

ET0927 SEARLE BROS CONST CO, 9/26/2005 Active CD 1939 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 SC 0200N / 0910W / 19 $10,000.00

ET0935 BENNETT, R S  CONST CO INC, PAN AM PIT 3/16/2000 Active CD 10001013 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 3 SG 0290N / 1130W / 25 $3,000.00
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ET0936 WYOMEX LLC, IRON MTN 11/9/2000 Active CD 1001004721 FIRST INTERSTATE BK BILLINGS MT 1 AL 9 SG 0190N / 0710W / 23 $10,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 11/4/1994 Active CD 75454 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0937 VERMILLION RANCH LTD, VERMILLION RANCH 1/30/1997 Active CD 9114-4 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 2 SG 0190N / 0710W / 22 $1,000.00
ET0941 SEARLE BROS CONST CO, 12/7/1994 Active CD 75724 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SC 0210N / 1040W / 01 $10,000.00
ET0951 R S  T EXCAVATION, 2/20/1996 Active CD 31014 WELLS FARGO BK JACKSON WY 2 TE 3 SG 0400N / 1160W / 19 $10,000.00
ET0959 WYLIE CONST INC, WYLIE 4/3/1995 Active CD 12516 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 5 SG 0180N / 1050W / 07 $5,000.00
ET0961 DODGE, TYLER, DODGE 4/10/1995 3/17/2013 Active LC 65 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0240N / 0680W / 30 $10,000.00
ET0963 MOBILE CONCRETE INC, LONESOME FOX CORP 3/29/2010 Active BD 6651248 SAFECO INS CO OF AM 1 CR 10 SG 0190N / 0780W / 17 $10,000.00
ET0967 GROSCH, P  E CONST INC, 6/12/1995 Active CD 10417 SECURITY STATE BK BASIN WY 2 HS 4 SG 0440N / 0940W / 18 $4,000.00
ET0971 KYLANDER CONST CO, REED PIT 10/1/1998 Active BD 55166472 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 24 $10,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 12/29/2010 Active CD 133139014 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 1/15/2005 Active CD 4877/121927313 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $1,000.00
ET0972 GARBER AGRI BUSINESS INC, GOODWIN 5/2/2002 Active CD 4877/126864020 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 3 SG 0530N / 0830W / 28 $2,000.00
ET0974 DUNTON SHEEP CO, 4/20/2007 5/26/2013 Active LC 800 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 10 SG 0300N / 1050W / 21 $10,000.00
ET0983 WHEELDON, CHANCY, 10/11/1995 Active CD 53472 BANK OF JACKSON HOLE JACKSON WY 2 TE 1 SG 0390N / 1160W / 13 $1,000.00
ET0993 WORLAND, CITY OF, 1/30/1996 Active CD 23311 PINNACLE BK F/K/A FIRST NATL BK WORLAND WY 2 WA 5 SG 0470N / 0930W / 14 $1,500.00
ET0999 VEIGEL, LYNN, 2/20/2007 Active CD 4733 BANK OF STAR VALLEY AFTON WY 2 LI 5 SG 0310N / 1190W / 02 $10,000.00
ET1002 STEELE, DONNA M, 12/13/2010 Active CD 200001791 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $3,200.00
ET1002 STEELE, DONNA M, 4/16/2007 Active CD 14024 ROCKY MOUNTAIN BK PINEDALE WY 2 SU 10 SG 0320N / 1080W / 16 $6,800.00
ET1024 HILCORP ENERGY CO, TISDALE 7/25/2007 Active BD RLB0008931 RLI INS CO 3 JO 5.81 SG 0420N / 0810W / 03 $3,000.00
ET1029 GORGE ROCK PRODUCTS INC , 2/25/2002 Active BD 103713128 TRAVELERS CAS & SURETY CO OF AM 2 SW 9 SG 0190N / 1080W / 33 $9,000.00
ET1031 GROSCH, P  E CONST INC, 1/24/1997 Active CD 10892 SECURITY STATE BK BASIN WY 2 WA 10 SG 0460N / 0930W / 28 $10,000.00

ET1036 D & A CONST INC, OWL CREEK 7/26/2001 8/1/2013 Active LC 1420 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 HS 10 SG 0430N / 0950W / 17 $6,000.00

ET1042 GARLAND BROTHERS LLC, 10/22/2010 Active CD 8101715 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 6 SG 0500N / 0810W / 05 $10,000.00

ET1045 WIND RIVER READY MIX INC, 1/23/1998 Active CD 594000253 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $3,000.00

ET1045 WIND RIVER READY MIX INC, 3/18/1999 Active CD 59431515154 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 7 SG 0040S / 0010E / 04 $5,000.00

ET1046 ROCKING K ENTERPRISES, 7/1/1997 Active CD 7745 FIRST NATL BK OF GILLETTE GILLETTE WY 2 SU 2 SG 0350N / 1100W / 28 $2,000.00
ET1051 J & J GRAVEL LLC, JONES 9/2/1997 Active CD 8000002931 WELLS FARGO BK CASPER WY 2 SU 10 SG 0310N / 1060W / 19 $10,000.00
ET1054 RISSLER & MCMURRY CO, GRAY 10/20/1999 Active BD 190756096 CONTINENTAL CAS CO 1 PL 10 LI 0300N / 0690W / 01 $10,000.00

ET1057 V A RESOURCES LLC, PLUMBAGO CREEK 10/29/1997 Active CD 1752708 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 AL 10 LI 0200N / 0730W / 36 $10,000.00

ET1064 GOSHEN GRAVEL CO LLC, WESTERN FARMS 12/30/2011 Active CK 1129 GOSHEN GRAVEL CO LLC 1 GO 10 SG 0250N / 0620W / 17 $10,000.00
ET1066 PATHFINDER IRRIGATION DIST, GREENWALD FARMS 3/2/1998 Active BD SUN220231 HARTFORD FIRE INS CO 1 GO 10 SH 0250N / 0620W / 07 $10,000.00

ET1067 B & D CONST LLC, 3/6/1998 Active CD 573000935 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 PA 3 SG 0490N / 1000W / 28 $3,000.00

ET1069 MERRILL INC, 4/9/1998 Active CD 347400085093 U S BANK NA CHEYENNE WY 1 LA 10 SG 0140N / 0650W / 30 $10,000.00

ET1072 THIEL CONST, CLARK PIT 1 3/23/2006 Active CD 100049448 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 3.5 SG 0570N / 1020W / 27 $3,500.00

ET1074 FREMONT SHEEP CO INC, 4/23/1998 Active CD 700012956 FIRST INTERSTATE BK BILLINGS MT 2 FR 6 SG 0010N / 0040E / 33 $6,000.00
ET1078 DIMOND, LYNN, 7/25/2005 Active CD 815861786 BANK OF THE WEST KEMMERER WY 2 LI 10 DT 0240N / 1190W / 2 $10,000.00

ET1079 BROWN, MATT, 8/4/1998 Active CD 51875 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS 2 SG 0430N / 0960W / 15 $2,000.00

ET1080 QUALITY CONST, 8/4/1998 Active CD 19298 PINNACLE BK TORRINGTON WY 1 GO 5 SG 0250N / 0620W / 07 $5,000.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 11/30/2000 Active CD 7264 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 1 CO 3 SG 0400N / 0730W / 07 $2,100.00
ET1082 BELLS RESTORATION & ROUSTABOUT SERV, 7/31/2003 Active CD 2019384 CONVERSE COUNTY BK DOUGLAS WY 1 CO 3 SG 0400N / 0730W / 07 $900.00
ET1112 HAIVALA, JOHN & NICKI, HAIVALA/MACKEY PIT 8/18/2006 Active CD 3535 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 CA 10 SC 0490N / 0730W / 05 $10,000.00
ET1120 71 CONST, LARSEN 11/17/2003 Active BD 2037668 NORTH AMERICAN SPECIALTY INS CO 1 CO 10 SG 0310N / 0710W / 14 $10,000.00
ET1128 NOWOOD CONST INC, 5/15/2007 Active CD 833256829 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0880W / 21 $8,000.00
ET1131 FIRST ENERGY SERV CO, STRATTON 4/19/2005 Active BD 1000924 LEXON INS CO 2 SW 5 SG 0170 / 0950W / 25 $10,000.00
ET1132 BASIC ENERGY SERV LP, SHERIDAN BURGESS 4/19/2005 Active BD 1000936 LEXON INS CO 3 SH 9.57 SC 0560N / 0820W / 15 $10,000.00
ET1138 AZTEC CONST CO INC, KING 6/7/2000 Active BD 929145303 WESTERN SURETY CO 1 LA 10 SG 0130N / 0680W / 01 $10,000.00
ET1139 MAGNA ENERGY SERV LLC, HARRIS 12/19/2007 Active CD 8012807 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0550N / 0730W / 01 $10,000.00

ET1141 KOBBE CONST PARTNERSHIP, KOBBE 2/21/2006 Active CD 100049403 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0490N / 1020W / 14 $10,000.00

ET1145 BACHMEIER, ELIZABETH, 8/15/2000 Active CD 12270 FIRST STATE BK TORRINGTON WY 1 PL 1 SG 0240N / 0670W / 20 $10,000.00
ET1150 BASIC ENERGY SERV LP, DURHAM RANCH 4/19/2005 Active BD 1005125 LEXON INS CO 3 CA 10 SC 0440N / 0720W / 01 $10,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003752 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 2/14/2007 Active CD 300003753 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $3,000.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48806 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $1,000.00

ET1151 LATIMER, D W INC, 12/31/2008 Active CD 300003946 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $8,500.00

ET1151 LATIMER, D W INC, 1/14/2005 Active CD 48885 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1151 LATIMER, D W INC, 9/11/2000 Active CD 300003408 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
CODY WY * 2 PA 2 SG 0530N / 1010W / 30 $2,000.00

ET1154 COLLINS, JAY B, 8/12/2003 8/8/2013 Active LC 246 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1155 PEEGEE RANCH, 10/13/2000 Active CD 12117587 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0570N / 0760W / 22 $10,000.00
ET1158 MAGNA ENERGY SERV LLC, 11/20/2007 Active CD 8012809 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0520N / 0780W / 14 $10,000.00
ET1160 KNIFE RIVER (JTL GROUP INC DBA), 1/11/2001 Active BD 23005348 LIBERTY MUTUAL INS CO 1 NA 10 SG 0320N / 0780W / 03 $10,000.00
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ET1161 ODEGARD, DUANE, 1/24/2001 Active CD 5357 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1161 ODEGARD, DUANE, 3/3/2005 Active CD 6297 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 CA 10 SC 0550N / 0750W / 09 $5,000.00

ET1164 DCM CONST LLC, 11/18/2008 Active CD 604989 SECURITY STATE BK SHERIDAN WY 3 SH 5 SC 0550N / 0830W / 22 $5,000.00
ET1165 MOUNTAIN CONST CO, 2/9/2001 Active BD 55173270 UNITED FIRE & CAS CO 2 PA 10 SG 0530N / 1010W / 12 $10,000.00
ET1167 BASIC ENERGY SERV LP, FORBES 4/19/2005 Active BD 1005126 LEXON INS CO 3 SH 10 SG 0570N / 0860W / 35 $10,000.00
ET1170 COLLINS, JAY B, 3/28/2001 3/13/2013 Active LC 239 CONVERSE COUNTY BK DOUGLAS WY 1 PL 10 LI 0300N / 0680W / 30 $10,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 1/14/2004 Active CD 321000986 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00

ET1171 BELLS RESTORATION, GREASEWOOD 9/19/2003 Active CD 2019441 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $3,000.00
ET1171 BELLS RESTORATION, GREASEWOOD 1/15/2004 Active CD 2019560 CONVERSE COUNTY BK DOUGLAS WY 3 CA 10 SG 0440N / 0730W / 05 $4,000.00
ET1176 SCHMID OILFIELD SERV INC, 4/24/2001 Active CD 10001781 ROCK SPRINGS NATL BK ROCK SPRINGS WY 1 CR 8.7 SG 0190N / 0920W / 23 $8,700.00
ET1177 JOHNS EXCAVATION (DEROMEDI, JOHN), 4/27/2009 Active CD 4447490 BANK OF THE WEST CODY WY 2 PA 5 SG 0480N / 1000W / 19 $5,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 4/24/2001 Active CD 8978 FIRST NATL BK OF BUFFALO BUFFALO WY 3 SH 4.5 SC 0570N / 0830W / 18 $3,000.00
ET1179 FUTURE ENTERPRISES LLC, CHERNI 3/25/2003 Active CD 220104049 FIRST INTERSTATE BK BILLINGS MT 3 SH 4.5 SC 0570N / 0830W / 18 $1,500.00
ET1181 DUNN TRUCKING INC, 3/26/2007 2/6/2013 Active LC 900909385/900910985 BANK OF CO CRAIG CO 1 CR 10 SC 0150N / 0910W / 06 $50,000.00
ET1183 CARSON, WAYLON, CARSON 6/27/2001 6/11/2013 Active LC 30960163 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SH 0550N / 0750W / 22 $10,000.00
ET1186 SCHMID SAND & GRAVEL, HOUSLEY 7/17/2001 Active BD 55173271 UNITED FIRE & CAS CO 2 LI 10 SG 0260N / 1120W / 07 $10,000.00
ET1189 VOORHEES, BONNIE RAE, 8/27/2001 Active CD 57735 WELLS FARGO BK JACKSON WY 2 SU 4.6 SG 0270N / 1120W / 29 $4,600.00
ET1193 BASIC ENERGY SERV LP, SHOBER 4/19/2005 Active BD 1000999 LEXON INS CO 3 CA 10 SG 0450N / 0730W / 11 $10,000.00
ET1202 FIRST ENERGY SERV CO, HELVEY 2/11/2002 Active BD RLB0004066 RLI INS CO 3 SH 10 SC 0580N / 0830W / 28 $10,000.00
ET1213 BASIC ENERGY SERV LP, IBERLIN 5/15/2002 Active BD RLB0004115 RLI INS CO 3 JO 10 SG 0470N / 0780W / 01 $10,000.00
ET1215 MERLIN RANCH INC, MERLIN 5/28/2002 Active CK 4932 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 4 SC 0510N / 0810W / 13 $4,000.00
ET1220 WILLIES DIRT SERV, 7/19/2002 7/13/2013 Active LC 200202 RAWLINS NATL BK RAWLINS WY 2 SW 10 SC 0200N / 0910W / 30 $10,000.00
ET1226 BASIC ENERGY SERV LP, 9/5/2002 Active BD RLB0004719 RLI INS CO 2 SW 10 SG 0170N / 0960W / 29 $10,000.00
ET1227 LEE, H B CONST CO INC, 9/5/2002 Active BD 55188013 UNITED FIRE & CAS CO 2 SW 10 SG 0200N / 0910W / 08 $10,000.00
ET1228 MELGAARD CONST CO INC, WAGONER 8/9/2012 Active CD 300017772 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0500N / 0770W / 07 $12,000.00
ET1230 POWDER RIVER CONST INC, S  BAR 7/12/2012 Active CD 8015527 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0500N / 0730W / 30 $10,000.00
ET1232 EVANS CONST CO, HWY 22 BRIDGE 1/29/2003 Active BD 14012724 LIBERTY MUTUAL INS CO 2 TE 10 SG 0410N / 1170W / 23 $10,000.00
ET1236 N LINE SERVICE INC, V BAR F 4/29/2003 3/26/2013 Active LC 13889501160 BANK OF THE WEST MONTEREY PARK CA 3 JO 5 SG 0510N / 07902 / 10 $5,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 7/6/2010 Active CD 4000022437 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $2,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 5/2/2003 Active CD 20636 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $3,000.00
ET1237 BIG HORN REDI IMIX INC, GREYBULL 10/14/2008 Active CD 4000021982 PINNACLE BK THERMOPOLIS WY 2 BH 10 SG 0520N / 0930W / 29 $5,000.00

ET1238 NIX , G T CONST INC, FRAUGHTON 5/6/2003 Active CD 3580114689 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST
MOUNTAIN VIEW WY 2 UI 2 SG 0150N / 1140W / 07 $2,000.00

ET1240 WOLVERINE OPERATIONS LLC, LITTLE RANCH 5/19/2003 Active CK 89085 CAPITOL NATL BK 3 SH 4 SC 0550N / 0780W / 28 $4,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 341082 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $8,000.00
ET1246 VAQUERO ENERGY INC, BLM 5/22/2012 Active CK 335434 VAQUERO ENERGY INC 1 CR 2 SH 0250N / 0860W / 34 $2,000.00

ET1247 READY ROCKS INC, WARD 6/30/2003 Active CD 358011583 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 UI 3 SG 0140N / 1160W / 13 $3,000.00

ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 6/30/2003 Active CD 9831 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $7,000.00
ET1248 HEPP LIVESTOCK, DENNIS HEPP PIT 1/5/2007 Active CD 11068 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0800W / 32 $3,000.00

ET1253 SIMS, WILLIAM JACK, SIMS 8/22/2003 Active CD 668000116 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 10 SG 0160N / 1200W / 31 $10,000.00

ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 110294 FIRST STATE BK OF NEWCASTLE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1255 TENKE, VINCE, ARELENE & LESLIE, 9/5/2003 Active CD 39789 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 LI 0490N / 0620W / 35 $5,000.00
ET1259 BURLINGTON RESOURCES OIL & GAS LP, 9/19/2003 Active BD 22013177 LIBERTY MUTUAL INS CO 2 FR 9.77 SG 0380N / 0900W / 05 $10,000.00
ET1261 HYLAND ENTERPRISES INC, STRATTON SHEEP 10/20/2003 Active CD 58034 BANK OF COMMERCE RAWLINS WY 2 SW 10 SG 0170N / 0950W / 25 $10,000.00

ET1263 SPOMER CONST CO INC, 10/29/2009 Active CD 100131226 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 12/15/2005 Active CD 1000977569 BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL
WY 2 PA 6 SG 0550N / 0980W / 15 $4,000.00

ET1263 SPOMER CONST CO INC, 11/13/2003 Active CD 1000961425 BIG HORN FEDERAL SAVINGS BK
THERMOPOLIS/GREYBULL WY 2 PA 6 SG 0550N / 0980W / 15 $2,000.00

ET1265 MAGNA ENERGY SERV LLC, FULLER RANCH 4/3/2008 Active CD 8012810 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 10 SC 0440N / 0720W / 21 $10,000.00
ET1268 BASIC ENERGY SERV LP, PINEY CANYON SW 8/29/2005 Active BD 1005128 LEXON INS CO 3 CA 9.91 SC 0410N / 0690W / 34 $10,000.00
ET1273 SNYDER SAND & GRAVEL LLC, SNYDER 4/30/2004 Active CD 8886132433 WELLS FARGO BK CHEYENNE WY 2 UI 10 SG 0160N / 1150W / 26 $10,000.00
ET1274 BROWN, RONALD L, LANCE CREEK 2/14/2006 Active CD 835853672 BANK OF THE WEST LUSK WY 1 NI 5 SG 0380N / 0640W / 23 $4,000.00

ET1274 BROWN, RONALD L, LANCE CREEK 4/30/2004 Active CD 3885150395 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 NI 5 SG 0380N / 0640W / 23 $1,000.00

ET1276 WISE, JIM, 5/6/2004 Active CD 10002967 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 9 SG 0230N / 0980W / 05 $9,000.00
ET1277 HERITAGE MATERIAL & SUPPLY LLC, MADDEN 5/3/2011 4/20/2013 Active LC 9000400 FIRST STATE BK TORRINGTON WY 1 GO 10 SG 0240N / 0610W / 07 $10,000.00
ET1278 ALLGUER, MARK, 3/21/2008 Active CK 11111 CAMCO FEDERAL CREDIT UNION WRIGHT WY 3 SH 5 SC 0550N / 0830W / 2 $5,000.00
ET1279 ROCKY MOUNTAIN PRE MIX CONCRETE, HAHN 6/15/2004 Active CK 21864 CENTRAL BANK & TRUST LANDER WY 2 FR 8 SG 0010S / 0040E / 04 $8,000.00
ET1280 MAGNA ENERGY SERV LLC, CLEAR CREEK 11/21/2007 Active CD 8012808 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 10 SG 0510N / 0810W / 04 $10,000.00
ET1287 BASIC ENERGY SERV LP, STROCK 11/7/2005 Active BD 1005129 LEXON INS CO 1 CO 10 SG 0330N / 0720W / 07 $10,000.00

ET1288 CASTLE ROCK CONST CO OF COLORADO LLC,
PROCARIONE 8/24/2004 Active BD 81924251 FEDERAL INS CO 2 SW 10 SG 0190N / 1090W / 24 $10,000.00

ET1291 CHAPMAN CONTRACTING, ULLERY 2/6/2009 Active CK 23998 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $2,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 7/11/2012 Active CK 24933 CHAPMAN CONTRACTING INC 3 JO 10 SG 0430N / 0790W / 03 $3,000.00
ET1291 CHAPMAN CONTRACTING, ULLERY 12/1/2004 Active CD 23339 HILLTOP NATL BK CASPER WY 3 JO 10 SG 0430N / 0790W / 03 $5,000.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 11/29/2010 Active CD 300017452 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $7,500.00
ET1300 EARTH WORK SOLUTIONS (WY), STATE 7/30/2012 Active CD 300017765 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0520N / 0720W / 36 $2,500.00
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ET1302 HYLAND ENTERPRISES INC, BLM 4/7/2005 Active CD 58363 BANK OF COMMERCE RAWLINS WY 2 SW 9.999 SC 0200N / 0910W / 30 $10,000.00
ET1305 RED DESERT GRAVEL INC, BITTER CREEK 4/19/2005 Active CD 10003329 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0180N / 09902 / 23 $10,000.00
ET1311 HARLAN BARNUM RANCH LP, HARLAN 10/18/2011 Active CD 8105201 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 10 SG 0430N / 08302 / 33 $11,000.00
ET1314 TWENTY MILE LLC, LARAMORE 5/31/2005 Active CD 8100707 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 CA 10 SC 0520N / 0750W / 11 $10,000.00
ET1316 BASIN IRRIGATION INC, NAUMAN 6/1/2010 Active CD 61912 SECURITY STATE BK BASIN WY 2 BH 10 SG 0510N / 0930W / 04 $10,000.00

ET1318 COLE LUMBER & CONST CO INC, DRY FORK LAND &
LIVESTOCK 7/13/2005 Active CK 6624 COLE LUMBER & CONST CO 3 JO 10 SG 0430N / 0770W / 03 $10,000.00

ET1321 HOWARD, ROSS, JONES 8/15/2005 Active CD 815861885 BANK OF THE WEST KEMMERER WY 2 LI 2 SG 0250N / 1120W / 18 $2,000.00
ET1323 ALEXANDER CONST CO, STATE 8/12/2005 7/11/2013 Active LC 109 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0250N / 0690W / 36 $10,000.00
ET1325 DOMSON INC, NIMMO RANCH 8/23/2011 8/17/2013 Active LC 112086 POINTS WEST COMMUNITY BK TORRINGTON WY 1 LA 10 SG 0170N / 06702 / 03 $10,000.00
ET1326 TRONSTAD, BRYAN, TRONSTAD 7/12/2007 6/27/2013 Active LC 183 FIRST INTERSTATE BK BILLINGS MT 1 AL 1.62 SG 0170N / 0760W / 29 $3,000.00
ET1328 THREE WAY INC, CURUTCHET 9/27/2005 Active BD B001770 U S SPECIALTY INS CO 3 JO 10 SG 0490N / 0800W / 18 $10,000.00
ET1329 EOG RESOURCES INC, SOUTH MOXA GRAVEL PIT 10/6/2005 Active BD 6338068 SAFECO INS CO OF AM 2 SW 9.39 SG 0200N / 1120W / 20 $9,039.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 4/20/2008 Active CD 193063644 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 11/5/2005 Active CD 193055732 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $2,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 12/19/2007 Active CD 4280193060769 BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS
BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00

ET1332 FOUR MILE RANCH INC, KOCH (LLC) 7/20/2006 Active CD 428 BUFFALO FEDERAL SAVINGS BK BUFFALO WY 3 JO 10 SG 0430N / 0790W / 15 $3,000.00
ET1333 THOMSON, DAVID R, THOMSON 11/4/2005 8/31/2013 Active LC 262 CONVERSE COUNTY BK DOUGLAS WY 1 NI 10 SG 0370N / 0670W / 22 $10,000.00
ET1335 FUTURE ENTERPRISES LLC & L & K SALES, GILLIS PIT 12/16/2005 Active CD 220144610 FIRST INTERSTATE BK BILLINGS MT 3 SH 5 SG 0560N / 0860W / 02 $5,000.00
ET1336 YELLOWSTONE LANDSCAPING INC, KARST HEART MTN 9/28/2012 Active CD 1277 BIG HORN FEDERALS SAVINGS BK POWELL WY 2 PA 4 SG 0540N / 1010W / 01 $4,000.00
ET1337 R D G OIL & GAS LLC, TTT RANCH CO 1/12/2006 Active CD 585352 WASHINGTON TRUST BK SPOKANE WA 3 JO 10 SG 0410N / 0810W / 21 $10,000.00
ET1340 MCGARVIN MOBERLY CONST CO, CLEAR CREEK 1/20/2006 Active BD 6314665 SAFECO INS CO OF AM 2 FR 10 SG 0380N / 0900W / 08 $10,000.00
ET1343 HAMAKER EXCAVATION INC, CARROLL TRUST 2/15/2006 Active BD WY4000 MERCHANTS BONDING CO 1 AL 10 DT 0160N / 0740W / 25 $10,000.00
ET1344 EARTH WORK SOLUTIONS (WY), TEARDROP CATTLE 7/28/2008 Active CD 300016542 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0500N / 0790W / 19 $10,000.00
ET1345 MOUNTAIN CONST CO, KENNEDY 3/16/2006 Active BD 342701 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0570N / 0950W / 03 $10,000.00
ET1349 SLATE CREEK STONE CO LLC, GREY STONE QUARRY 4/14/2006 Active CK 7436 ADVANTAGE BK LOVELAND 1 GO 8 DO 0300N / 064002 / 11 $8,000.00
ET1350 THREE WAY INC, SAMS 4/21/2006 Active BD B002602 U S SPECIALTY INS CO 3 SH 10 SC 0560N / 0810W / 18 $10,000.00
ET1353 MCGARVIN MOBERLY CONST CO, OWL CREEK 5/16/2006 Active BD 6314668 SAFECO INS CO OF AM 2 HS 10 SG 0430N / 0950W / 17 $10,000.00
ET1354 ANADARKO PETROLEUM CORP, CHRISTENSEN 5/24/2006 Active BD 22018597 LIBERTY MUTUAL INS CO 3 JO 7.2 SG 0450N / 0770W / 23 $8,000.00
ET1355 MOUNTAIN CONST CO, BLM 5/24/2006 Active BD S342703 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0560N / 0950W / 05 $10,000.00
ET1358 RED DESERT GRAVEL INC, ANADARKO 7/15/2006 Active CD 10003156 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0200N / 0920W / 25 $10,000.00
ET1359 BARNUM CONST SERV LLC, V-F PIT 10/13/2009 Active CD 101000135 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0510N / 0790W / 09 $10,000.00

ET1360 HAMBLIN RANCH, HAMBLIN 7/12/2006 Active CD 1057 UINTA BK F/K/A UINTA COUNTY STATE BK MOUNTAIN
VIEW WY 2 UI 5 SG 0150N / 1150W / 26 $5,000.00

ET1364 MOYES LIVING TRUST, MOYES 8/10/2006 Active CD 10829 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0820W / 24 $10,000.00
ET1366 FUTURE ENTERPRISES LLC, LANDREY 10/16/2006 Active CD 220144743 FIRST INTERSTATE BK BILLINGS MT 3 JO 4 SG 0520N / 0830W / 01 $4,000.00
ET1367 FOX, BOB, FOX DEVELOPMENT 8/29/2006 Active CD 815262100 BANK OF THE WEST KEMMERER WY 2 LI 9.95 ST 0210N / 1160W / 02 $10,000.00

ET1368 STORM CAT ENERGY (USA) OPERATING CORP, PADLOCK
RANCH 1/24/2012 Active BD SUR0016897 ARGONAUT INS CO 3 SH 10 SC 0570N / 0790W / 09 $10,000.00

ET1369 HYLAND ENTERPRISES INC, JAURE 9/1/2006 Active CD 10305 BANK OF COMMERCE RAWLINS WY 1 CR 9.96 SG 0140N / 0900W / 11 $10,000.00
ET1370 COLE LUMBER & CONST CO INC, BLM 9/7/2006 Active CD 4715 LUSK STATE BK LUSK WY 2 FR 10 SG 0270N / 0930W / 21 $10,000.00
ET1372 READY ROCKS INC, BLUEMEL 11/7/2006 Active CD 358017465 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 UI 3 SG 0150N / 1140W / 07 $3,000.00

ET1373 NORTHERN WY EQUIPMENT, RALSTON 11/21/2006 Active CD 6217247 WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE
1ST BK POWELL WY 2 PA 6 SG 0550N / 1000W / 25 $6,000.00

ET1374 PEAVLERS MOUNTAIN STAR INC, GARDNER RANCH 11/30/2006 Active CD 4663 BANK OF STAR VALLEY AFTON WY 2 LI 10 SG 0320N / 1190W / 13 $10,000.00
ET1375 ESTERHOLDT, ERICK W, 12/16/2010 Active CK 1322781 ZIONS BK SALT LAKE CITY UT 2 LI 1 SG 0260N / 1200W / 25 $1,000.00

ET1376 SEARLE BROS CONST CO, LEUCITE 1/5/2007 Active CD 2174 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 10 DR 0210N / 10102 / 19 $10,000.00

ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 1/12/2007 Active CD 2019238101145 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 JO 3 SG 0460N / 0850W / 10 $2,000.00
ET1377 DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY, BLM 7/13/2009 Active CD 500005447 FIRST INTERSTATE BK BILLINGS MT 3 JO 3 SG 0460N / 0850W / 10 $1,000.00
ET1378 THREE WAY INC, FRADY 2/20/2007 Active BD B003187 U S SPECIALTY INS CO 3 SH 10 SG 0540N / 0790W / 16 $10,000.00
ET1379 GRAVEL WORKS INC, LUPHER 2/21/2007 Active CK 414303339 WELLS FARGO BK LYMAN WY 2 UI 5 SG 0150N / 1150W / 34 $5,000.00
ET1380 GRACE INC, WHITLOCK 8/29/2011 Active BD 2138374 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0990W / 22 $10,000.00
ET1381 KILROY LLC, LANCASTER 4/2/2010 Active BD 58658799 WESTERN SURETY CO 2 LI 10 SG 0310N / 1180W / 07 $10,000.00
ET1382 C C C SERVICES INC, CAMINO 3/14/2007 Active CD 11050 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0490N / 0810W / 06 $10,000.00
ET1383 MULLINAX CONCRETE SERV CO INC, FLACK RICK 4/3/2009 3/11/2013 Active LC 180019314 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0560N / 0840W / 30 $10,000.00
ET1385 STINSON AGGREGATE LLC, HEPP 7/18/2011 6/30/2013 Active LC 30960306 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0510N / 0800W / 29 $10,000.00
ET1386 TILTON READY MIX, 4/10/2007 3/19/2012 Active CD 17655 WARREN FED CU CHEYENNE WY 1 CR 10 SG 0210N / 0850W / 25 $10,000.00
ET1387 BASIC ENERGY SERV LP, STATE/PICKREL 5/11/2007 Active BD 1018738 LEXON INS CO 3 CA 10 SC 0480N / 0700W / 16 $10,000.00
ET1388 NOWOOD CONST INC, BROWNE 4/11/2007 Active CD 833256647 BANK OF THE WEST WORLAND WY 2 WA 8 SG 0470N / 0920W / 08 $8,000.00
ET1389 WINDMILL LLC, LESEBERG 4/20/2009 Active CD 61087162230 BANK OF JACKSON HOLE DUBOIS WY 2 FR 9.995 SG 0410N / 1060W / 17 $10,000.00
ET1391 MICHAELS, CALVIN, NEVES 5/16/2007 10/16/2012 Active LC 115 SECURITY STATE BK BASIN WY 2 BH 10 SG 0520N / 0970W / 34 $10,000.00
ET1392 HART, DAN PATROL SERV LLC, KNUTSON 5/25/2007 Active CK 58250 DAN HART PATROL SERV INC 3 CA 10 SG 0530N / 0740W / 01 $10,000.00
ET1393 LONEHART LLC, JOHNSON 6/15/2007 Active CK 1002 LONEHART LLC 3 JO 10 SG 0430N / 0770W / 03 $10,000.00
ET1394 BAKER/MO SERV INC, BOW & ARROW RANCH 6/22/2007 Active BD 104739025 TRAVELERS CAS & SURETY CO OF AM 3 CA 9.95 SC 0570N / 0750W / 18 $10,000.00
ET1395 CROELL REDI MIX INC, POWDER RIVER RANCH 1/28/2009 Active BD 2089213 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0770W / 07 $10,000.00
ET1397 FISHER SAND & GRAVEL CO, CODY RESOURCES 7/6/2007 Active BD 190017270 LIBERTY MUTUAL INS CO 1 CR 10 FD 0130N / 0810W / 22 $10,000.00
ET1398 M I LLC, FIDDLEBACK FARMS 7/10/2007 Active BD 6478955 SAFECO INS CO OF AM 2 BH 10 SG 0520N / 0930W / 04 $10,000.00
ET1399 REDDING, DAVE, REDDING 7/16/2007 6/1/2013 Active LC 36 SUNDANCE STATE BK SUNDANCE WY 3 CK 7.5 SH 0540N / 0660W / 06 $7,500.00
ET1400 L M EXCAVATION, BLM 8/1/2007 Active CK 8203 L M EXCAVATION 2 PA 2 SG 0520N / 1040W / 11 $2,000.00
ET1403 FLETCHER CONST CO, FLETCHER 8/16/2007 Active BD S342734 EMPLOYERS MUTUAL CAS CO 3 SH 4 SC 0550N / 0830W / 16 $4,000.00
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ET1404 D R M INC, STATE 8/16/2007 Active BD WYC41228 MERCHANTS BONDING CO (MUTUAL) 3 CA 10 DT 0500N / 07200W / 16 $10,000.00
ET1405 LINDLEY CONST INC, BROADBENT 9/6/2007 Active CK 82101016 BANK OF THE WEST 2 UI 10 SG 0150N / 1160W / 07 $3,000.00
ET1405 LINDLEY CONST INC, BROADBENT 7/31/2012 Active CK 125713 LINDLEY CONST INC 2 UI 10 SG 0150N / 1160W / 07 $7,000.00
ET1406 MCGARVIN MOBERLY CONST CO, 7E RANCH 9/11/2007 Active BD 2073807 NORTH AMERICAN SPECIALTY INS CO 1 CR 10 SG 0270N / 0780W / 02 $10,000.00
ET1412 HETTINGER LLC, BRUG 10/31/2007 Active CK 508964277 U S BANK 3 CA 10 SG 0560N / 07302 / 08 $10,000.00
ET1413 OSBORNE BROS CONST INC, CRESSWELL 10/31/2007 Active BD 5024293 BOND SAFEGUARD INS CO 3 CA 10 SC 0570N / 0740W / 18 $10,000.00
ET1415 QUALITY AGG & CONST INC, GREER 11/8/2007 10/1/2013 Active LC 40 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0480N / 0700W / 30 $10,000.00
ET1416 QUALITY AGG & CONST INC, BURGESS 11/14/2007 9/14/2013 Active LC 39 SUNDANCE STATE BK SUNDANCE WY 3 SH 10 SC 0560N / 0820W / 15 $10,000.00
ET1417 INGLEBY, ARTHUR M (RODS BACKHOE), INGLEBY 11/20/2007 Active CK 1962 INGLEBY 1 CR 2 DT 0170N / 0840W / 23 $2,000.00
ET1418 QUALITY AGG & CONST INC, OHMAN 12/7/2007 11/1/2013 Active LC 42 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0450N / 0720W / 07 $10,000.00
ET1419 YELLOWSTONE LANDSCAPING INC, SPOMER 8/23/2012 Active CD 1177 BIG HORN FEDERAL SAVINGS BK POWELL WY 2 PA 2.5 SG 0560N / 0980W / 30 $2,500.00
ET1420 HANFT, LARRY E, HANFT 4/5/2012 Active CK 8521 HANFT, LARRY 3 SH 10 SG 0560N / 0860W / 08 $10,000.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 11/6/2008 Active CK 1681 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,500.00
ET1422 DUNMIRE RANCH CO, DUNMIRE 2/8/2008 Active CK 1361 DUNMIRE RANCH CO 1 CR 2.5 SG 0200N / 0770W / 31 $1,000.00
ET1423 MCMURRY READY MIX CO, BOUSMAN 2/15/2008 Active BD 58646141 WESTERN SURETY CO 2 SU 10 SG 0310N / 1060W / 06 $12,000.00
ET1424 BASIC ENERGY SERV LP, CLARK 2/21/2008 Active BD 1018740 LEXON INS CO 3 CA 10 SG 0420N / 0760W / 11 $10,000.00

ET1425 PRITCHARD GORDON FARMING, GILES, PRITCHARD-
GORDON 2/22/2008 Active CD 100023442 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0560N / 0770W / 10 $10,000.00

ET1427 QUALITY AGG & CONST INC, KEELINE RANCH 3/6/2008 2/7/2013 Active LC 46 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1428 JAY, LEE, JAY 10/5/2009 9/15/2013 Active LC 55 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SG 0570N / 0640W / 18 $13,000.00
ET1429 QUALITY AGG & CONST INC, ZIMMERSCHIED 3/31/2008 10/17/2013 Active LC 41 SUNDANCE STATE BK SUNDANCE WY 3 CK 9.96 SG 0520N / 0660W / 25 $10,000.00
ET1430 ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA), 4/8/2008 Active CD 11412 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 SG 0480N / 0830W / 02 $10,000.00
ET1431 PAUMER, DAVID L, PAUMER 4/30/2008 Active CD 6000011231 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $3,000.00
ET1431 PAUMER, DAVID L, PAUMER 7/7/2010 Active CD 6000011413 BANK OF BRIDGER BRIDGER MT 2 BH 9 SG 0490N / 0900W / 18 $6,000.00
ET1432 BALD BUTTE LAND CO LLC, MADDEN 4/30/2008 10/10/2013 Active LC 9000170 FIRST STATE BK TORRINGTON WY 1 NI 10 BA 0310N / 0630W / 30 $10,000.00

ET1433 BIG HORN SERV LLC, ANKNEY 5/1/2008 Active CD 7283 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 9.75 SG 0570N / 0830W / 06 $9,750.00

ET1435 KEMMERER, CITY OF, BLM 6/12/2008 Active CD 3425371 BANK OF THE WEST KEMMERER WY 2 LI 10 SG 0220N / 1160W / 23 $10,000.00
ET1436 GREEN RIVER ROCK INC, SCHAFFER 6/18/2008 Active CD 3607911 BANK OF THE WEST BIG PINEY WY 2 SU 10 SG 0280N / 1120w / 23 $10,000.00
ET1437 KILROY LLC, KILROY 5/7/2010 Active BD 58658801 WESTERN SURETY CO 2 LI 10 SG 0350N / 1190W / 34 $10,000.00
ET1438 BENDABOUT LAND & CATTLE CO, BENDABOUT 6/27/2008 Active CD 100023645 FIRST INTERSTATE BK BILLINGS MT 3 SH 10 SG 0540N / 0840W / 21 $10,000.00
ET1439 FLARE CONST INC, DAVISON 6/27/2008 Active BD 58648099 WESTERN SURETY CO 2 LI 10 SG 0200N / 1160W / 01 $10,000.00
ET1440 SUMMIT GAS RECOURSES INC, BOW & ARROW RANCH 7/1/2008 Active BD RLB0011770 RLI INS CO 3 CA 6.02 SC 0580N / 0760W / 27 $7,000.00
ET1442 QUALITY LANDSCAPE & NURSERY INC, STATE 9/16/2008 Active CD 4675/5146802 RAWLINS NATL BK RAWLINS WY 1 CR 10 SG 0170N / 0840W / 01 $10,000.00
ET1443 WILSON BROS CONST, LEONHARDT 7/22/2008 Active BD 55188044 UNITED FIRE & CAS CO 2 BH 10 SG 0560N / 0960W / 21 $10,000.00
ET1444 YELLOW CREEK RANCH CO INC, YELLOW CREEK RANCH 7/31/2008 6/24/2013 Active LC 771 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 10 SG 0150N / 1200W / 30 $10,000.00
ET1445 BASIC ENERGY SERV LP, KEELINE RANCH 9/10/2008 Active BD RLB0011292 RLI INS CO 3 CA 10 SC 0430N / 0690W / 07 $10,000.00
ET1446 MCMURRY READY MIX CO, SOUTHERN CROSS RANCH 9/16/2008 Active BD 58656850 WESTERN SURETY CO 1 CR 10 SG 0210N / 0780W / 07 $10,000.00
ET1448 QUALITY AGG & CONST INC, SCHLAUTMANN 10/8/2008 9/3/2013 Active LC 50 SUNDANCE STATE BK SUNDANCE WY 3 CA 9.95 SG 0460N / 0740W / 35 $10,000.00
ET1449 MAGNA ENERGY SERV LLC, DEAD HORSE PIT 10/22/2008 Active CD 400006282 FIRST INTERSTATE BK BILLINGS MT 3 JO 10 SG 0490N / 0770W / 28 $10,000.00
ET1450 WEST, WILLIAM R OR DARLA K, WEST 10/24/2008 Active CD 45160 SUNDANCE STATE BK SUNDANCE WY 3 CK 6 SG 0540N / 0670W / 03 $6,000.00
ET1451 DENNEY, JERRY, DENNEY RANCH 10/28/2008 Active BD FC7116 CONTRACTORS BONDING & INS CO 2 PA 10 SG 0580N / 1010W / 30 $10,000.00
ET1452 COLE, RANDY, COLE LUMBER 11/12/2008 Active CD 5175 LUSK STATE BK LUSK WY 1 CO 10 SG 0310N / 0700W / 09 $10,000.00
ET1453 BAKER/MO SERV INC (WOOD GROUP), CHRISTIAN 4/20/2010 Active BD 105249755 TRAVELERS CAS & SURETY CO OF AM 3 JO 9.99 SG 0510N / 0790W / 31 $10,000.00
ET1454 MASCARO, LELAND & SHERI, MASCARO 11/24/2008 Active CD 68495 SECURITY STATE BK WORLAND WY 2 WA 3 SG 0480N / 0890W / 33 $3,000.00
ET1455 TILTON READY MIX, KING 11/25/2008 Active BD 1022466 LEXON INS CO 1 LA 10 SG 0130N / 0680W / 13 $10,000.00
ET1456 ROCKS IN STONES LLC, BLM 11/21/2008 Active CD 10004828 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 10 SG 0150N / 1040W / 25 $12,000.00
ET1457 PROFFIT, CLINT, DAVISON 12/2/2008 Active CD 30014641 GLACIER BK F/K/A FIRST BK KEMMERER WY 2 LI 2 SG 0210N / 1150W / 27 $2,000.00
ET1458 MOBILE CONCRETE INC, DUNMIRE 1/12/2009 Active BD 6571974 SAFECO INS CO OF AM 1 CR 10 SG 0200N / 0770W / 31 $10,000.00
ET1460 BUXTON PROPERTIES LLC, BUXTON 2/13/2009 Active CK 61747 FIRST NATL BK LARAMIE WY 1 AL 10 SG 0170N / 0730W / 36 $10,000.00
ET1462 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 10 SG 0340N / 0760W / 27 $10,000.00
ET1464 EARTH WORK SOLUTIONS (WY), WILLIAMS 3/30/2009 Active CD 300016616 FIRST INTERSTATE BK BILLINGS MT 3 CK 10 SG 0490N / 0680W / 31 $10,000.00
ET1465 BEMAS CONST INC, HEWARD 4/1/2009 Active BD 105193792 TRAVELERS CAS & SURETY CO OF AM 1 CR 10 SG 0220N / 0780W / 14 $10,000.00
ET1466 ROCKING J R RANCH INC, ROCKING J-R RANCH INC 3/31/2009 3/5/2013 Active LC 1109600376 FIRST INTERSTATE BK BILLINGS MT 2 BH 10 SG 0520N / 0970W / 34 $10,000.00

ET1467 KOBBE CONST, ELK BASIN 4/2/2009 Active CD 100051243 WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF
WY POWELL WY 2 PA 3 SG 0570N / 0990W / 20 $3,000.00

ET1468 DANS TRUCKING INC, CARPENTER 4/3/2009 Active CK 2501 DANS TRUCKING INC 1 CR 1 SD 0250N / 0840W / 30 $1,000.00
ET1469 THREE CIRCLE LIVESTOCK CO LLC (THE), BROKAW 4/16/2009 12/15/2012 Active LC 187 FIRST INTERSTATE BK LARAMIE WY 1 CR 1 SG 0190N / 07802 / 30 $1,000.00
ET1470 MOUNTAIN CONST CO, HOPKINS 5/27/2009 Active BD S373473 EMPLOYERS MUTUAL CAS CO 2 BH 10 SG 0550N / 0970W / 18 $10,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 5/29/2009 Active CD 11007 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1471 B C N CONST INC, PETERSON LIVESTOCK 7/29/2009 Active CD 11072 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0220N / 0860W / 25 $5,000.00
ET1472 WILLITS CO INC, WILLITS 5/24/2011 5/19/2013 Active LC 60 JONAH BK OF WY CHEYENNE WY 1 LA 10 BA 0130N / 0700W / 13 $11,000.00
ET1473 LUCKY GATE RANCH LLC, LUCKY GATE RANCH LLC 6/26/2009 Active CK 10803 LUCKY GATE CO 1 GO 10 SG 0210N / 0610W / 30 $10,000.00
ET1474 QUALITY AGG & CONST INC, STROCK 7/9/2009 6/1/2013 Active LC 53 SUNDANCE STATE BK SUNDANCE WY 1 CO 9.92 SG 0330N / 0720W / 07 $10,000.00
ET1475 DRY CREEK TRUCKING LLC, SWINGHOLM 7/16/2009 Active CD 8014057 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 4 SC 0440N / 0710W / 04 $4,000.00

ET1478 WAGONHOUND LAND & LIVESTOCK CO LLC,
WAGONHOUND 8/19/2009 Active CK 157054 WAGONHOUND LAND & LIVESTOCK LLC 1 CO 9 GR 0290N / 0720W / 14 $9,000.00

ET1479 ENERGY BASIN CONST LLC, PERRY 8/20/2009 Active CD 101000046 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 10 GR 0440N / 0830W / 22 $10,000.00
ET1480 GRACE INC, ADAMS 8/27/2009 Active BD 2095105 NORTH AMERICAN SPECIALTY INS CO 2 PA 10 SG 0550N / 0980W / 30 $10,000.00
ET1481 T CROSS T RANCH LLC, T CROSS T RANCH LLC 10/5/2009 9/16/2013 Active LC 45 JONAH BK OF WY CASPER WY 3 JO 9 SC 0530N / 0830W / 36 $9,000.00

ET1482 MULLINAX CONCRETE SERV CO INC, BECKTON STOCK
FARM 7/30/2010 8/11/2013 Active LC 380100415 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0550N / 0850W / 18 $10,000.00



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

ET1483 FOX, ROBERT, FOX MATERIALS LLC OPERATOR 11/20/2009 Active CD 14812966 BANK OF THE WEST KEMMERER WY 2 LI 10 GR 0220N / 1160W / 07 $10,000.00
ET1484 MOBILE CONCRETE INC, TILLARD 12/16/2009 Active BD 6651242 SAFECO INS CO OF AM 1 CO 10 SG 0330N / 0750W / 01 $10,000.00
ET1485 MCGARVIN MOBERLY CONST CO, DAVIS 12/14/2009 Active BD 105225228 TRAVELERS CAS & SURETY CO OF AM 2 WA 10 SG 0450N / 0940W / 02 $10,000.00
ET1487 BIG HORN REDI MIX INC, DEVRIES 1/27/2010 12/18/2012 Active LC 12182009 BANK OF BRIDGER BRIDGER MT 2 PA 9.94 SG 0550N / 1010W / 26 $10,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 4/2/2010 Active CK 214528 R S  BENNETT CONST CO INC 2 SU 7 SG 0300N / 1120W / 04 $5,000.00
ET1489 BENNETT, R S  CONST CO INC, GUIO NORTH PINEY 8/17/2011 Active CK 93207 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 7 SG 0300N / 1120W / 04 $2,000.00
ET1491 MILLER EXCAVATION LLC, MILLER 4/26/2010 Active CD 42898 CENTRAL BANK & TRUST LANDER WY 2 FR 2 SG 0050N / 0050W / 11 $2,000.00
ET1493 WESTERN WY CONST CO, SYNAPSE 5/18/2010 Active BD 929501151 WESTERN SURETY CO 2 FR 10 SG 0010N / 0040E / 07 $10,000.00

ET1494 CARROLL REALTY CO INC, MIKES DOZER & BACKHOE
SERV LLC OPERATOR 4/6/2012 3/13/2013 Active LC 180028321 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 3 GR 0560N / 0850W / 25 $3,000.00

ET1495 CHEENEY, DERALD W, REDLAND 7/14/2010 Active CD 3343 SUMMIT NATL BK TEN SLEEP WY 2 WA 10 GR 0470N / 0890W / 12 $10,000.00
ET1496 QUALITY LANDSCAPE & NURSERY INC, STEVENS 7/22/2010 Active CK 73880 RAWLINS NATL BK RAWLINS WY 1 CR 1 DT 0170N / 0840W / 14 $1,000.00
ET1497 WESTERN WY CONST CO, COBB 8/10/2010 Active BD 929507146 WESTERN SURETY CO 1 CR 10 SG 0120N / 0900W / 12 $10,000.00
ET1498 FABRIZIUS, GARY, FABRIZIUS 8/11/2010 Active CD 15525493 BANK OF THE WEST LANDER WY 2 FR 4 SG 0010N / 0040E / 21 $4,000.00
ET1499 CROELL REDI MIX CO, RULE 8/17/2010 Active BD 2135270 NORTH AMERICAN SPECIALTY INS CO 3 JO 10 SG 0500N / 0810W / 06 $10,000.00
ET1500 SIGNET STONE & SOIL LLC, DIAMOND RANCH 8/18/2010 Active CD 28216 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0320N / 0740W / 36 $10,000.00
ET1501 SWARTZ, EDWARD, SWARTZ 8/24/2010 Active CD 300017379 FIRST INTERSTATE BK BILLINGS MT 3 CA 10 SC 0530N / 0730W / 13 $10,000.00
ET1502 MYERS, GALEN, MYERS 8/24/2010 Active CK 110451 BANK OF JACKSON HOLE JACKSON WY 2 FR 1 GR 0420N / 1070W / 32 $1,000.00

ET1503 C D S  EXCAVATION LLC, LOMAX 9/1/2010 Active CD 393017280 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0560N / 0870W / 02 $10,000.00

ET1506 ALEXANDER CONST CO, FINNERTY 9/30/2010 8/17/2013 Active LC 116 FIRST STATE BK WHEATLAND WY 1 PL 10 SG 0220N / 0670W / 23 $10,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 1/24/2012 Active CD 101000673 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $2,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 7/26/2011 Active CD 101000601 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1508 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), FOUR MILE RANCH CO LLC 10/19/2010 Active CD 101000408 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 8 GR 0430N / 07902 / 15 $4,000.00

ET1509 CORRAL CREEK HOLDINGS LLC, MADER 11/4/2010 Active BD 1048680 LEXON INS CO 3 CA 10 SG 0510N / 0710W / 06 $10,000.00
ET1510 MAGNA ENERGY SERV LLC, CHRISTENSEN 11/17/2010 Active CD 400006726 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 GR 0450N / 0770W / 36 $10,000.00
ET1511 CUNDALL, JERRY, CUNDALL 11/24/2010 Active CD 280757205 PLATTE VALLEY BK WHEATLAND WY 1 PL 1 LI 0270N / 0680W / 01 $1,000.00
ET1512 MCMURRY READY MIX CO, STATE 11/29/2010 Active BD 58674417 WESTERN SURETY CO 1 PL 10 SG 0210N / 0660W / 09 $10,000.00
ET1513 MCGARVIN MOBERLY CONST CO, PEARCE 12/6/2010 Active BD 105475381 TRAVELERS CAS & SURETY CO OF AM 2 HS 10 GR 0440N / 0940W / 05 $15,400.00
ET1514 MOUNTAIN CONST CO, M BAR W LLC 12/27/2010 Active BD S395673 EMPLOYERS MUTUAL CASUALTY CO 2 PA 10 GR 0540N / 1000W / 30 $10,000.00
ET1515 ATCHISON RANCH LLC, EPLER 8/12/2011 Active CD 1010038532 FIRST INTERSTATE BK CHEYENNE WY 1 LA 10 GR 0130N / 0640W / 34 $10,000.00

ET1516 SHEELEY RANCH, SHEELEY 2/7/2011 Active CD 393017503 BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS
BANK SHERIDAN WY 3 SH 10 GR 0570N / 0870 / 11 $10,000.00

ET1517 LASER AGGREGATES, DAVID L BANZHAF DBA, GRANT 3/2/2011 Active CD 28424 HILLTOP NATL BK CASPER WY 1 CO 10 GR 0310N / 0750W / 06 $10,000.00
ET1518 THORNOCK, JASON, THORNOCK 4/7/2011 2/1/2013 Active LC ZSB802657 ZIONS BK LOS ANGELES CA 2 LI 9.5 GR 0240N / 1200W / 12 $9,500.00
ET1519 WYOMING CONST MATERIALS LLC, 4/8/2011 Active BD 2515132 GREAT AMERICAN INS CO 3 JO 10 SG 0480N / 0820W / 04 $10,000.00
ET1520 HOUT FENCING OF WY INC, HOUT 5/12/2011 Active BD SB100356 SOUTHWEST MARINE & GENERAL INS CO 1 CO 10 SG 0310N / 0700W / 03 $10,000.00
ET1521 ROCK SERV INC, BARKER HAGLER 5/9/2011 Active CK 440116 AMERICAN NATL BK MINNEAPOLIS MN 3 JO 10 SG 0510N / 0820W / 20 $10,000.00
ET1522 MAGNA ENERGY SERV LLC, BRUBAKER 5/17/2011 Active CD 400006852 FIRST INTERSTATE BK GILLETTE WY 3 JO 10 SG 0460N / 0770W / 31 $10,000.00
ET1523 BASIC ENERGY SERV LP, STATE OF WY 5/20/2011 Active BD 1066448 LEXON INS CO 2 SU 10 GR 0320N / 1090W / 36 $10,000.00
ET1524 FROST ROCK PRODUCTS CO, PETERSON 5/20/2011 Active BD 55204383 UNITED FIRE & CAS CO 2 BH 10 GR 0510N / 0960W / 06 $10,000.00
ET1525 NINE IRON FEEDLOT, LUNGREN 5/31/2011 5/5/2013 Active LC 1159 SECURITY STATE BK WORLAND WY 2 WA 5 SG 0460N / 0930W / 24 $5,000.00
ET1526 READY, ROY G & AMY J, READY 6/2/2011 4/28/2013 Active LC 3011 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 HS 10 GR 0440N / 0950W / 24 $10,000.00
ET1527 OFTEDAL CONST INC, MCGUIRE 6/6/2011 Active BD 23016289 LIBERTY MUTUAL INS CO 1 PL 10 SG 0230N / 0690W / 27 $10,000.00
ET1528 QUALITY AGG & CONST INC, HADLEY 6/8/2011 1/21/2013 Active LC 62 SUNDANCE STATE BK SUNDANCE WY 1 PL 10 SG 0250N / 0680W / 10 $10,000.00

ET1529 ED GREENWALD CONST LLC, BASIC ENERGY SERV
OPERATOR 6/13/2011 6/30/2013 Active LC 720000944 POINTS WEST COMMUNITY BK LINGLE WY 1 GO 10 GR 0250N / 0620W / 18 $10,000.00

ET1530 MULLINAX CONCRETE SERV CO INC, FAHSHOLTZ 6/16/2011 5/24/2013 Active LC 180025017 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 10 SG 0570N / 0860W / 08 $10,000.00
ET1531 MAGNA ENERGY SERV LLC, WOOLINGTON PIT 6/16/2011 Active CD 400006875 FIRST INTERSTATE BK GILLETTE WY 1 LA 10 GR 0150N / 0620W / 01 $10,000.00
ET1532 HIGHLAND EXCAVATION & CONST INC, STOCKERT 6/27/2011 Active CD 1001051398 BIG HORN FEDERAL SAVINGS BK GREYBULL WY 2 BH 2 SG 0520N / 0930W / 28 $2,000.00
ET1533 BASIC ENERGY SERV LP, UINTA DEVELOPMENT CO 7/25/2011 Active BD 1048682 LEXON INS CO 2 SW 10 GR 0190N / 1120W / 03 $10,000.00

ET1534 GOOD MINING CO LLC, CANNADY 7/22/2011 Active CD 5 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 5 GR 0530N / 0910W / 28 $5,000.00

ET1535 BASIC ENERGY SERV LP, BRIGHT 8/3/2011 Active BD 1067972 LEXON INS CO 1 CO 10 LI 0310N / 0680W / 08 $10,000.00
ET1536 BENNETT, R S  CONST CO INC, DRY BASIN 8/25/2011 Active CK 214527 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 5 SG 0290N / 1130W / 35 $5,000.00
ET1537 NORTHERN WY EQUIPMENT SALES & RENTAL, GIBBONS 8/30/2011 7/27/2013 Active LC 1164 SECURITY STATE BK BASIN WY 2 PA 5 GR 0520N / 1030W / 05 $5,000.00
ET1538 M J B EQUIPMENT LLC, MILLEG 8/20/2011 Active BD 536492C DEVELOPERS SURETY & INDEMNITY CO 2 SU 10 SG 0290N / 1130W / 18 $10,000.00
ET1539 QUALITY AGG & CONST INC, WEST 9/8/2011 8/15/2013 Active LC 64 SUNDANCE STATE BK SUNDANCE WY 3 CK 10 SH 0540N / 0670W / 03 $10,000.00
ET1540 GOLD STAR PRODUCTION SERV LLC, TRIPP 9/8/2011 8/3/2013 Active LC 30960308 FIRST INTERSTATE BK GILLETTE WY 3 CA 10 SC 0480N / 0720W / 31 $10,000.00
ET1541 SM ENERGY CO, SHARPE 9/9/2011 Active BD 22021548 LIBERTY MUTUAL INS CO 1 LA 8.6 GR 0150N / 0650W / 12 $21,000.00
ET1542 SIMS SHEEP CO LLC, SIMS 10/10/2011 9/20/2013 Active LC 2011920 TRONA VALLEY FED CU EVANSTON WY 2 UI 10 SG 0160N / 1180W / 09 $10,000.00
ET1543 MCMURRY READY MIX CO, RUIZ 10/12/2011 Active BD 58679266 WESTERN SURETY CO 1 GO 10 SG 0200N / 06102 / 33 $10,000.00
ET1544 DICKAU GRADING LLC, 11/14/2011 9/1/2013 Active LC 301 CONVERSE COUNTY BK DOUGLAS WY 1 CO 10 GR 0350N / 07002 / 17 $10,000.00
ET1545 KNIFE RIVER (JTL GROUP INC DBA), LUCKINBILL 11/16/2011 Active BD 190025139 LIBERTY MUTUAL INS CO 2 PA 9.9 GE 0560N / 1060W / 09 $9,900.00
ET1546 PINNACLE MATERIALS INC, BRIGHT 11/22/2011 Active CK 2208 PINNACLE MATERIALS INC 1 CO 9.9 LI 0310N / 0680W / 08 $10,000.00
ET1547 CAINES, PHILIP, CAINES LAND & LIVESTOCK LP 11/28/2011 Active BD 105609930 TRAVELERS CAS & SURETY CO OF AM 2 BH 10 GR 0500N / 0890W / 31 $10,000.00
ET1548 LEE SAND & GRAVEL INC, WEBER 1/3/2012 Active CD 11629 BANK OF COMMERCE RAWLINS WY 1 CR 10 SG 0170N / 0910W / 01 $10,000.00
ET1549 BEMAS CONST INC, FRYE 1/9/2012 Active BD 105686240 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SD 0140N / 0620W / 07 $10,000.00
ET1550 C & B SAND & GRAVEL INC, BLM 2/7/2012 10/28/2013 Active LC 201101 RAWLINS NATL BK RAWLINS WY 2 SW 5 SG 0200N / 0910W / 30 $5,000.00
ET1551 CROELL REDI MIX INC, BONE 2/24/2012 Active BD 2149938 NORTH AMERICAN SPECIALTY INS CO 1 NI 10 DO 0320N / 0640W / 26 $10,000.00



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

ET1552 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
RIVER PIT 3/2/2012 Active CK 163501 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0310N / 0710W / 10 $10,000.00

ET1553 WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA),
MORTON PIT 3/2/2012 Active CK 163500 WAGONHOUND LAND & LIVESTOCK CO LLC 1 CO 10 SG 0330N / 0720W / 23 $10,000.00

ET1554 NEW SUNRISE LLC, NEW SUNRISE 3/2/2012 Active CK 200471 NEW SUNRISE LLC 1 PL 10 BA 0270N / 0650W / 07 $10,000.00
ET1555 WESTERN SUNSET LLC, WESTERN SUNSET SHAWNEE #1 3/15/2012 3/8/2013 Active LC 50056043 FIRST INTERSTATE BK BUFFALO WY 1 CO 3.5 LI 0310N / 0680W / 34 $3,500.00
ET1556 WESTERN SUNSET LLC, STATE 3/15/2012 3/8/2013 Active LC 50056044 FIRST INTERSTATE BK BUFFALO WY 1 CO 3 SC 0400N / 0710W / 36 $3,000.00
ET1557 DIETZLER CONST CORP, DIETZLER 4/24/2012 Active BD 2155156 NORTH AMERICAN SPECIALTY INS CO 1 GO 10 SG 0250N / 0600W / 15 $10,000.00
ET1558 PINE BLUFFS GRAVEL & EXCAVATING INC, EPLER 5/22/2012 Active BD 105702608 TRAVELERS CAS & SURETY CO OF AM 1 LA 10 SG 0160N / 0640W / 29 $10,000.00
ET1559 MAGNA ENERGY SERV LLC, STROCK PIT 5/22/2012 Active CD 400007012 FIRST INTERSTATE BK GILLETTE WY 1 CO 10 GR 0330N / 0720W / 29 $10,000.00
ET1560 NOBLE CONST INC, BOUSEMAN LIVESTOCK 6/1/2012 5/9/2017 Active LC 1220074 LUSK STATE BK LUSK WY 2 SU 2 DR 0320N / 1080W / 12 $2,000.00
ET1562 CROELL REDI-MIX INC, COLLINS PIT 7/16/2012 Active BD 2157080 NORTH AMERICAN SPECIALTY INS CO 1 PL 10 SG 0300N / 0690W / 13 $10,000.00
ET1563 QUALITY AGG & CONST INC, BLM 7/17/2012 6/15/2013 Active LC 66 SUNDANCE STATE BK SUNDANCE WY 3 CA 10 SC 0560N / 0730W / 15 $10,000.00
ET1564 SMITH, STEPHEN C & SMITH, AUDREY, SMITH 8/15/2012 Active CD 18836171 BANK OF THE WEST MEETEETSE WY 2 PA 4 GR 0490N / 1000W / 20 $4,000.00
ET1565 WEEDEN CONST LLC, 9/21/2012 Active BD 0167473 BERKLEY REGIONAL INS CO 1 CR 10 LI 0250N / 0790W / 05 $10,000.00
ET1566 STRID MARBLE & GRANITE CO, BENTLEY 10/2/2012 Active CK 4987 STRID MARBLE & GRANIT CO 1 CR 3.95 FD 0270N / 0830W / 33 $3,950.00

LE0146 TATUM, MARIE, 12/29/1986 Active CD 1215 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR GO 0160N / 0810W / $2,000.00

LE0153 NUCLEAR MINERALS EXPL, 9/8/1983 Active CD 9881 CENTRAL BANK & TRUST LANDER WY 2 FR UR 0300N / 0970W / 33 $1,000.00
LE0170 ATLANTIC CITY CONSOLIDATED MINES, ROCK CREEK 8/27/1986 Active CK 106 CO CHECK 2 FR GO 0290N / 1000W / 11 $100.00

LE0176 JOHNSON, BILL & SHARON, 5/6/1993 Active CD 684 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 0990W / 29 $2,000.00

LE0178 GILLIAM, SALLY K, 5/29/1997 Active CD 73306 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR UN 0290N / 1000W / 11 $500.00

LE0208 GEIBLE, DAVID F, 7/22/1991 Active CD 75480 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO 0290N / 1000W / 01 $1,000.00

LE0211 GREAT WESTERN DIAMOND CO, 9/29/1999 Active CD 81153 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $2,700.00

LE0211 GREAT WESTERN DIAMOND CO, 6/26/1992 Active CD 39256 FIRST NATL BK OF OMAHA NE F/K/A FIRST NATL BK
FORT COLLINS CO 1 AL DI 0120N / 0720W / 20 $16,500.00

LE0214 GYORVARY MINING CO INC, 8/26/1993 Active CD 42224 U S BANK NA LANDER WY 2 FR 120 GO 0290N / 1000W / 14 $500.00
LE0225 FREITAG, DAVID C, 5/26/1998 Active CD 2522 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $1,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2273 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0225 FREITAG, DAVID C, 9/12/2007 Active CD 2364 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $4,000.00
LE0225 FREITAG, DAVID C, 7/1/1996 Active CD 2363 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0720N / 1010W / 13 $500.00
LE0226 REED, CLOYD L, 1/4/2012 Active CD 7700003644 FIRST INTERSTATE BK LANDER WY 2 FR 58 GO 0300N / 0990W / 29 $3,500.00

LE0227 PFAFF, CARL E, 3/3/1997 Active CD 70410000276 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR GO / / $500.00

LE0228 ARLAND, RONALD J, 9/5/2007 Active CD 7135 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00
LE0228 ARLAND, RONALD J, 3/25/1997 Active CD 7134 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR GO 0270N / 1010W / 13 $500.00

LE0249 MOSSER MINING & MINERALS LLC, 10/24/2001 Active CD 153268 CENTRAL BANK & TRUST F/K/A FIRST STATE BK
THERMOPOLIS WY 2 HS TI 0460N / 0980W / 09 $3,173.00

LE0256 WYOMING PROSPECTORS ASSN, AMANDA PLACER 25 & 33 9/29/2008 Active CD 700047485 FIRST INTERSTATE BK BILLINGS MT 2 FR UN 0290N / 0990W / 07 $3,000.00

LE0258 MINERAL TECHNOLOGY CORP, NICHOLS 11/14/2003 Active CD 12371 FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST
WESTERN BK CUSTER 1 CR FD 0140N / 0840W / 14 $5,000.00

LE0261 WELLS, CLAYTON A, TIN CUP 1 7/7/2010 Active CK 69786 BANK OF THE ROCKIES EMIGRANT MT 2 FR 0.7 UN 0310N / 0930W / 23 $500.00
LE0261 WELLS, CLAYTON A, TIN CUP 1 8/4/2004 Active CK 4678447514 FIRST SEC BK BOZEMAN MT 2 FR 0.7 UN 0310N / 0930W / 23 $1,500.00
LE0265 FREMONT GOLD US LLC, DICKIE SPRINGS 1/6/2011 Active CK 13193 AMERICAN BK OF TX SHERMAN TX 2 FR GO 0270N / 1000W / 07 $5,600.00
LE0266 ALBRECHT, CHARLES, USA 1/27/2006 Active CK 37759 RJ ENTERPRISES INC 2 FR OP 0310N / 0950W / 12 $4,000.00
LE0267 WESTERN STATES MINING LLC, BLM 6/30/2006 Active CK 0 KUHN, RONALD 1 CR UN 0180N / 0780W / 22 $700.00
LE0267 WESTERN STATES MINING LLC, BLM 6/20/2006 Active CK 1184 WEST COAST BK CHEHATIS 1 CR UN 0180N / 0780W / 22 $9,300.00
LE0268 RARE ELEMENT RESOURCES INC, SUNDANCE 8/28/2012 Active BD 1071299 LEXON INS CO 3 CK GO 0520N / 0630W / 17 $110,000.00
LE0269 ROCK SPRINGS MINERAL PROCESSING, 1/17/2007 Active CD 25269 HILLTOP NATL BK CASPER WY 1 NA BE 0330N / 0820W / 20 $13,560.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 10/20/2009 Active CD 100072583426 JPMORGAN CHASE BK NA TUCSON AZ 3 CK GO 0510N / 0600W / 29 $25,000.00
LE0271 BRONCO CREEK EXPLORATION INC, MINERAL HILL 7/2/2007 Active CD 100071253751 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK GO 0510N / 0600W / 29 $10,000.00
LE0273 KNIFE RIVER (JTL GROUP INC DBA), TRUE 8/22/2007 Active BD 23003800 LIBERTY MUTUAL INS CO 1 CO SG 0330N / 0750W / 18 $10,000.00
LE0279 ANDERSON, CARL, BLM 10/29/2007 Active CD 10004359 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 FR UN 0300N / 0900W / 29 $2,000.00
LE0280 EUCON CORP, 11/28/2007 Active BD 104923024 TRAVELERS CAS & SURETY CO OF AM 1 LA UN 0180N / 0700W / 32 $4,600.00
LE0286 STRID MARBLE & GRANITE CO, 11/17/2008 Active CK 3887 STRID MARBLE & GRANITE CO 1 CR GE 0270N / 0830W / 33 $1,000.00

LE0287 STRID MARBLE & GRANITE CO, STATE/FALKENBURG
RANCH 4/7/2009 Active CK 4008 STRID MARBLE & GRANITE CO 1 CO GE 0310N / 0720W / 32 $1,050.00

LE0288 LANG, RALPH & ROD, LANG 5/1/2009 Active CK 12024 LANG, RODNEY 1 CR UN 0140N / 0850W / 18 $1,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 5/19/2013 Active LC NZS641045 WELLS FARGO BK SAN FRANCISCO CA 2 NA GO 0320N / 0880W / 24 $600,000.00
LE0289 EVOLVING GOLD CORP, RATTLESNAKE HILLS 5/26/2009 Active CK 1540 EVOLVING GOLD CORP USA 2 NA GO 0320N / 0880W / 24 $150,000.00

LE0290 ALLRED, PAUL, USFS 6/15/2009 Active CD 61890 LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE
WY 1 AL UN 0140N / 0790W / 27 $5,000.00

LE0291 CROELL REDI MIX INC, CARMIN PIT 4/26/2010 Active CK 2475 CROELL REDI MIX INC 1 CO SG 0310N / 0700W / 10 $2,000.00
LE0292 MCMURRY READY MIX CO, MCMURRY READY MIX CO 4/28/2010 Active BD 58662868 WESTERN SURETY CO 1 PL SG 0210N / 0660W / 04 $2,500.00
LE0294 BELVEAL, PHIL & AMY, BLM 6/7/2011 Active CD 555814292 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 FR GO 0300N / 0990W / 32 $2,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/8/2011 Active CD 358024560 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $1,500.00
LE0295 JONES, ROBERT, OREGON GULCH 6/22/2012 Active CD 358025203 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY 2 FR UN 0270N / 1020W / 24 $200.00
LE0296 STONE WHOLESALE INC, POOR BOY BLACK BEAUTY 3/19/2012 Active CK 19319 STONE WHOLESALE INC 1 PL ST 0230N / 0700W / 13 $2,400.00
LE0297 R C MINERAL & ROCK LLC, ROCK CREEK PROJECT 7/3/2012 Active CK 5007 RC MINERAL & ROCK LLC 2 FR GO 0290N / 0990W / 07 $1,500.00
LE0298 MOSES, R JOHN, 7/13/2012 Active CK 672000226 MOSES, JOHN 3 JO GO 0470N / 0850W / 18 $5,300.00



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

PT0211 SPRING GULCH COAL CO, GRASS CREEK 12/7/2011 12/9/2012 Active PL 4GL000837107 MID CONTINENT CASUALTY CO 2 HS 293.598 CO 0440N / 0940W / 26 $0.00
PT0211 SPRING GULCH COAL CO, GRASS CREEK 6/4/1999 Active TB 31129960/3133M8LE2 PIPER JAFFRAY 8606767011 CASPER WY 2 HS 293.598 CO 0440N / 0940W / 26 $415,000.00
PT0213 BIG HORN COAL CO, BIG HORN 9/20/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 3 SH 1385.26 CO 0570N / 0840W / 16 $0.00
PT0213 BIG HORN COAL CO, BIG HORN 11/17/2011 Active BD 9062356 FIDELITY & DEP CO OF MD 3 SH 1385.26 CO 0570N / 0840W / 16 $1,156,000.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 12090.59 CO 0480N / 0710W / 20 $0.00
PT0214 ALPHA COAL WEST INC, BELLE AYR 3/31/2010 1/7/2013 Active SB SBC128 ALPHA NATURAL RESOURCES INC 3 CA 12090.59 CO 0480N / 0710W / 20 $159,959,000.00
PT0215 KNIFE RIVER (JTL GROUP INC DBA), CASPER PIT 10/21/1998 Active BD 23003771 LIBERTY MUTUAL INS CO 1 NA 433.36 SG 0330N / 0790W / 02 $106,550.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 9/18/1991 6/30/2013 Active SB SBNC055 EXXON MOBIL CORP 1 CO 2832 UR 0360N / 0720W / 30 $2,000,000.00
PT0218 EXXON MOBIL CORP, HIGHLAND URANIUM PROJECT 11/30/1981 Active NRC LICENSE SUA 1139 1 CO 2832 UR 0360N / 0720W / 30 $0.00
PT0221 LIEN, PETE & SONS INC, HORSECREEK QUARRY 12/16/2011 12/6/2012 Active LC S500988 UMB BK NA KANSAS CITY MO 1 LA 780 LI 0170N / 0700W / 22 $98,800.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 3/10/1988 Active CD 1524 WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN
WY 3 SH 75 SG 0550N / 0840W / 03 $1,000.00

PT0228 SHERIDAN, COUNTY OF, COUNTY PITS 7/2/2010 Active CD 100024834 FIRST INTERSTATE BK BILLINGS MT 3 SH 75 SG 0550N / 0840W / 03 $20,000.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4172 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $6,300.00
PT0229 SHRIVER, ERMA & GARY L, JTWRS, 5/8/2003 Active CD 4169 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 80 SG 0340N / 1090W / 20 $1,500.00

PT0229 SHRIVER, ERMA & GARY L, JTWRS, 7/10/2008 Active CD 622270 BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE
JACKSON 2 SU 80 SG 0340N / 1090W / 20 $21,200.00

PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 7/22/1999 Active CK 380560827 TRUST CORP BK 2 FR 127.8 IR 0300N / 1000W / 27 $300,000.00
PT0231 HIGH COUNTRY CONST INC, ATLANTIC CITY 1/22/2010 Active CD 42856 CENTRAL BANK & TRUST LANDER WY 2 FR 127.8 IR 0300N / 1000W / 27 $10,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 8/2/2012 Active BD 190026892 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $3,900,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL TB1522891031 LIBERTY MUTUAL INS CO 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 10/11/2005 12/6/2012 Active SB SBC112 WYODAK RESOURCES DEVELOPMENT CORP 3 CA 6031.75 CO 0500N / 0710W / 28 $41,476,000.00
PT0232 WYODAK RESOURCES DEVELOPMENT CORP, WYODAK 7/1/2001 7/1/2002 Active PL X0218A1A01 AEGIS 3 CA 6031.75 CO 0500N / 0710W / 28 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 46910.45 CO 0430N / 0700W / 32 $0.00
PT0233 THUNDER BASIN COAL CO LLC, BLACK THUNDER 8/20/2012 12/3/2012 Active SB SBC148 ARCH WESTERN RESOURCES LLC 3 CA 46910.45 CO 0430N / 0700W / 32 $298,550,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $0.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/15/2012 Active BD SU1112863 ARCH INS CO 3 CA 21685 CO 0470N / 0710W / 13 $493,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 8991145 FIDELITY & DEP CO OF MD 3 CA 21685 CO 0470N / 0710W / 13 $5,365,600.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 82171604 FEDERAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $50,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 105358099 TRAVELERS CAS & SURETY CO OF AM 3 CA 21685 CO 0470N / 0710W / 13 $24,391,400.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 8/4/2011 Active BD 16043261 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 1000836385 U S SPECIALTY INS CO 3 CA 21685 CO 0470N / 0710W / 13 $20,000,000.00
PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 22231237 WESTERN SURETY CO 3 CA 21685 CO 0470N / 0710W / 13 $40,183,000.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/26/2007 11/30/2013 Active LC SM215873W WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-
SALEM NC 3 CA 21685 CO 0470N / 0710W / 13 $417,822.00

PT0237 CORDERO MINING LLC, CORDERO ROJO 3/23/2010 Active BD 16039640 LIBERTY MUTUAL INS CO 3 CA 21685 CO 0470N / 0710W / 13 $60,000,000.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 9171.1 CO 0510N / 0720W / 10 $0.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 5/26/2005 Active CK 843677 BUCKSKIN MINING CO 3 CA 9171.1 CO 0510N / 0720W / 10 $200.00
PT0240 PEABODY CABALLO MINING LLC, RAWHIDE 8/5/2011 12/6/2012 Active SB SBC141 PEABODY INVESTMENTS CORP 3 CA 9171.1 CO 0510N / 0720W / 10 $68,704,000.00
PT0242 MARTIN MARIETTA MATERIALS INC, 7/29/2009 Active BD 6584858 SAFECO INS CO OF AM 1 PL 938.54 DO 0270N / 0660W / 36 $1,373,300.00
PT0244 MARTIN MARIETTA MATERIALS INC, 10/19/2011 Active BD 16044520 LIBERTY MUTUAL INS CO 1 LA 2268.9 GE 0130N / 0690W / 07 $12,955,000.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 3/16/1993 Active BD 19S100793778BCA TRAVELERS CAS & SURETY CO 2 BH 1515 GY 0550N / 0940W / 24 $231,321.00
PT0245 GEORGIA PACIFIC GYPSUM LLC, 1/16/2008 Active BD K07726776 WESTCHESTER FIRE INS CO 2 BH 1515 GY 0550N / 0940W / 24 $1,567,379.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 1/16/2001 5/31/2013 Active LC P259657 JPMORGAN CHASE BK NA TAMPA FL 2 BH 7835.33 BE 0560N / 0940W / 21 $2,683,000.00
PT0246 BENTONITE PERFORMANCE MINERALS LLC, 11/30/2009 2/19/2013 Active SB SBNC126 HALLIBURTON CO 2 BH 7835.33 BE 0560N / 0940W / 21 $10,500,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000982203 HILLTOP NATL BK CASPER WY 3 JO 28731.53 BE 0440N / 0820W / 13 $250,000.00
PT0248 BLACK HILLS BENTONITE LLC, KAYCEE 5/12/1995 7/1/2013 Active SB SBNC065 BLACK HILLS BENTONITE LLC 3 JO 28731.53 BE 0440N / 0820W / 13 $3,830,794.00
PT0257 O C I WY LP, 11/24/2003 3/7/2013 Active SB SBNC107 OCI WY LP 2 SW 24934 TR 0200N / 1090W / 10 $21,331,000.00
PT0260 PLATTE, COUNTY OF, 6/23/1986 Active BD 58143934 WESTERN SURETY CO 1 PL 10 SG 0240N / 0670W / 17 $1,000.00
PT0261 CONVERSE, COUNTY OF, 6/25/2009 7/1/2013 Active LC 287 CONVERSE COUNTY BK DOUGLAS WY 1 CO 2400 SG 0320N / 0710W / 23 $1,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 9/12/2008 2/6/2013 Active SB SBC125 SOLVAY AMERICA INC 2 SW 5501.2 CO 0200N / 1050W / 20 $2,410,000.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 8/6/2009 7/1/2012 Active PL GLO824981401 STEADFAST INS CO 2 SW 5501.2 CO 0200N / 1050W / 20 $0.00
PT0264 ROCKY MOUNTAIN COAL CO LLC, STANSBURY 11/8/2007 Active CK 5629 WESTERN STATES MINING CONSULTANTS PC 2 SW 5501.2 CO 0200N / 1050W / 20 $8,400.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 1/25/2000 4/13/2013 Active LC P259620 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK 3 CK 17307.04 BE 0570N / 0650W / 04 $1,000,000.00
PT0267 BENTONITE PERFORMANCE MINERALS LLC, COLONY 4/13/2010 3/19/2013 Active SB SBNC132 HALLIBURTON CO 3 CK 17307.04 BE 0570N / 0650W / 04 $10,500,000.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 5/9/1995 7/1/2013 Active SB SBNC066 BLACK HILLS BENTONITE LLC 3 NA 8479.55 BE / / 30 $575,600.00
PT0268 BLACK HILLS BENTONITE LLC, MIDWEST 4/20/2012 Active JCR 51000941203 HILLTOP NATL BK CASPER WY 3 NA 8479.55 BE / / 30 $460,000.00
PT0277 BIG HORN REDI MIX INC, 12/21/1999 8/1/2013 Active LC 67 SECURITY STATE BK BASIN WY 2 PA 102.21 SG 0530N / 1010W / 16 $18,400.00
PT0278 M I LLC, 6/17/2003 Active BD 6196023 SAFECO INS CO OF AM 2 BH 29142.11 BE 0530N / 0920W / 29 $8,570,000.00
PT0278 M I LLC, 11/30/2009 3/24/2013 Active SB SBNC127 HALLIBURTON CO 2 BH 29142.11 BE 0530N / 0920W / 29 $500,000.00
PT0279 PRAIRIE GEMS, 9/24/1971 Active CK 111/OCLRF STATE OF WY 2 FR 1116 JA 0300N / 0920W / 03 $1,000.00
PT0281 BLACK HILLS BENTONITE LLC, 4/20/2012 Active JCR 51000980203 HILLTOP NATL BK CASPER WY 2 WA 9449.32 BE 0460N / 0880W / 21 $220,000.00
PT0281 BLACK HILLS BENTONITE LLC, 6/10/1994 7/1/2013 Active SB SBNC067 BLACK HILLS BENTONITE LLC 2 WA 9449.32 BE 0460N / 0880W / 21 $2,480,400.00
PT0284 CROELL REDI MIX INC, JONES PIT 9/12/2008 Active BD 2089184 NORTH AMERICAN SPECIALTY INS CO 1 PL 48.1 SG 0240N / 0680W / 24 $50,000.00
PT0288 GOSHEN IRRIGATION DIST, 3/30/1987 Active BD 95941G4292 TRAVELERS IND CO 1 GO 8 SG 0240N / 0610W / 04 $2,000.00
PT0288 GOSHEN IRRIGATION DIST, 4/26/2010 Active CD 22244 FIRST STATE BK TORRINGTON WY 1 GO 8 SG 0240N / 0610W / 04 $6,500.00

PT0289 LARAMIE, COUNTY OF, 2/9/1993 Active CD 198301515852 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 LA 27 SG 0140N / 0630W / 11 $1,000.00

PT0291 GLENROCK COAL CO, DAVE JOHNSTON 12/23/1988 3/25/2013 Active SB SBC042 PACIFICORP 1 CO 4038.32 CO 0350N / 0740W / 33 $1,755,100.00
PT0291 GLENROCK COAL CO, DAVE JOHNSTON 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 1 CO 4038.32 CO 0350N / 0740W / 33 $0.00
PT0292 SUGARLAND PARTNERS LLC, 2/15/2012 2/1/2013 Active LC 120 FIRST STATE BK WHEATLAND WY 1 PL 674.08 ST 0290N / 0650W / 13 $190,000.00
PT0294 WILLITS, COLLEEN & SIMON, CYNTHIA, 11/10/1999 Active BD 5769308TR WESTERN SURETY CO 1 LA 120 SG 0130N / 0660W / 09 $94,900.00
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PT0295 SIMON CONTRACTORS, 2/10/1997 Active BD 14001435 LIBERTY MUTUAL INS CO 1 LA 440 SG 0130N / 0660W / 12 $695,700.00
PT0297 MOUNTAIN CEMENT CO, RED MOUNTAIN 2/23/2000 Active BD 6038294 SAFECO INS CO OF AM 1 AL 120 GY 0120N / 0760W / 09 $30,000.00
PT0298 MOUNTAIN CEMENT CO, PIPER/ETCHEPARE 3/22/2000 Active BD 6038295 SAFECO INS CO OF AM 1 AL 3413.31 LI 0150N / 0730W / 13 $640,000.00
PT0299 MOUNTAIN CEMENT CO, TUFFA 3/22/2000 Active BD 6038296 SAFECO INS CO OF AM 1 AL 408 SG 0150N / 0730W / 05 $43,300.00
PT0300 MOUNTAIN CEMENT CO, MONOLITH 2/23/2000 Active BD 6038297 SAFECO INS CO OF AM 1 AL 226.78 SH 0140N / 0750W / 12 $575,000.00
PT0305 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500990 UMB BK NA KANSAS CITY MO 1 LA 600 LI 0130N / 0700W / 36 $66,900.00
PT0306 CROELL REDI MIX INC, 10/13/2008 Active BD 2089182 AMERICAN SPECIALTY INS CO 1 GO 40 SG 0240N / 0610W / 24 $53,100.00

PT0310 GUSTIN, MELVIN, 5/25/1973 Active CD 3660, OCLRF BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 40 FD 0430N / 1050W / 25 $200.00

PT0313 BUFFALO, CITY OF, TISDALE 6/19/1973 Active BD 5471682 OCLRF WESTERN SURETY CO 3 JO 8 SG 0490N / 0820W / 03 $1,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 12/30/2009 Active CK 421457 TONGUE RIVER STONE INC 3 SH 49 SC 0570N / 0840W / 21 $2,000.00
PT0314 TONGUE RIVER STONE INC, TONGUE RIVER QUARRY 11/1/2005 12/11/2012 Active LC 1018 ANB BK F/K/A AMERICAN NATL BK BUFFALO WY 3 SH 49 SC 0570N / 0840W / 21 $130,000.00
PT0317 UNION PACIFIC RAILROAD CO, 8/26/1993 Active BD 5726431 SAFECO INS CO 1 AL 163.68 SG 0130N / 0710W / 10 $120,000.00
PT0318 GOSHEN, COUNTY OF, 12/23/1986 Active BD 5807701 WESTERN SURETY CO 1 GO 15 SG 0240N / 0610W / 33 $1,000.00
PT0320 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500987 UMB BK NA KANSAS CITY MO 1 PL 106 LI 0270N / 0660W / 12 $128,100.00
PT0321 WYO-BEN INC, 7/23/1996 10/30/2013 Active LC NVS372361 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 5/20/2008 5/1/2013 Active LC NWS619699 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $500,000.00
PT0321 WYO-BEN INC, 9/1/2006 10/30/2013 Active LC NWS576412 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $100,000.00
PT0321 WYO-BEN INC, 5/20/2009 6/30/2013 Active LC P249270 JPMORGAN CHASE BK NA TAMPA FL 2 BH 61106.68 BE 0430N / 0960W / 04 $275,000.00
PT0321 WYO-BEN INC, 4/10/2002 10/30/2013 Active LC NZS435013 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $705,000.00
PT0321 WYO-BEN INC, 12/23/1997 10/30/2013 Active LC NVS372371 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $330,000.00
PT0321 WYO-BEN INC, 7/16/1999 10/30/2013 Active LC NVS372345 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $400,000.00
PT0321 WYO-BEN INC, 10/7/2011 9/30/2013 Active LC IS0003496 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $565,000.00
PT0321 WYO-BEN INC, 4/13/2010 4/13/2013 Active SB SBNC136 HALLIBURTON CO 2 BH 61106.68 BE 0430N / 0960W / 04 $300,000.00
PT0321 WYO-BEN INC, 9/17/2008 9/1/2013 Active LC NWS627610 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $150,000.00
PT0321 WYO-BEN INC, 12/9/2002 10/30/2013 Active LC NVS464824 WELLS FARGO BK SAN FRANCISCO CA 2 BH 61106.68 BE 0430N / 0960W / 04 $550,000.00
PT0322 AMERICAN COLLOID CO, 7/23/2004 6/30/2013 Active LC P249271 JPMORGAN CHASE BK NA CHICAGO IL 2 BH 20239.75 BE 0560N / 0940W / 34 $225,000.00
PT0322 AMERICAN COLLOID CO, 8/18/2009 Active BD 82171433 FEDERAL INS CO 2 BH 20239.75 BE 0560N / 0940W / 34 $4,150,000.00
PT0322 AMERICAN COLLOID CO, 4/13/2010 4/13/2013 Active SB SBNC133 HALLIBURTON CO 2 BH 20239.75 BE 0560N / 0940W / 34 $50,000.00
PT0325 PARK, COUNTY OF, 5/8/1980 Active BD 610063483 NORTH RIVER INS CO 2 PA 123 SG 0570N / 0990W / 21 $2,400.00
PT0328 MORANDIN, JOHN & SON, 10/15/1970 Active BD RN40484438 HARTFORD ACC & INDEMNITY CO 1 LA 3 SG 0130N / 0660W / 09 $1,000.00
PT0330 NATRONA, COUNTY OF, 4/17/1986 Active BD 34BSBCW2882 HARTFORD ACC & INDEMNITY CO 1 NA 104 SG 0380N / 0880W / 24 $1,000.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 9/19/2012 7/12/2013 Active SB SBC143 ARCH WESTERN RESOURCES LLC 1 CR 20351.79 CO 0240N / 0830W / 30 $16,185,500.00
PT0331 ARCH OF WY LLC, MEDICINE BOW 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 20351.79 CO 0240N / 0830W / 30 $0.00
PT0333 GREYBULL VALLEY IRRIGATION DIST, 10/11/1993 Active CD 6000008140 FIRST INTERSTATE BK BILLINGS MT 2 PA 18 SG 0480N / 1010W / 27 $750.00
PT0334 ENERGY DEVELOPMENT CO, EDC 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $0.00
PT0334 ENERGY DEVELOPMENT CO, EDC 1/15/2010 Active BD 82193559 FEDERAL INS CO 1 CR 13249.5 CO 0230N / 0820W / 07 $496,000.00
PT0334 ENERGY DEVELOPMENT CO, EDC 9/19/2012 4/15/2013 Active SB SBC146 ARCH WESTERN RESOURCES LLC 1 CR 13249.5 CO 0230N / 0820W / 07 $2,800,000.00
PT0335 F M C WY CORP, WESTVACO 10/12/2004 5/13/2013 Active SB SBNC108 FMC WY CORP 2 SW 35783.41 TR 0190N / 1100W / 35 $44,886,000.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC063 PACIFIC MINERALS INC 2 SW 26690.83 CO 0210N / 1000W / 07 $126,194,066.67
PT0338 BRIDGER COAL CO, JIM BRIDGER 10/1/2012 10/1/2013 Active PL XL5194001P AEGIS 2 SW 26690.83 CO 0210N / 1000W / 07 $0.00
PT0338 BRIDGER COAL CO, JIM BRIDGER 6/15/1993 12/15/2012 Active SB SBC064 ID POWER CO 2 SW 26690.83 CO 0210N / 1000W / 07 $63,097,033.33
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 4/20/2012 Active JCR 51000981203 HILLTOP NATL BK CASPER WY 3 JO 3774.46 BE 0450N / 0830W / 35 $390,000.00
PT0339 BLACK HILLS BENTONITE LLC, KAYCEE 5/9/1995 7/1/2013 Active SB SBNC068 BLACK HILLS BENTONITE LLC 3 JO 3774.46 BE 0450N / 0830W / 35 $1,583,800.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 8/4/2009 6/30/2013 Active LC SB22919 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 1 CR 8754 UR 0270N / 0780W / 18 $8,688,500.00
PT0345 PATHFINDER MINES CORP, SHIRLEY BASIN 11/30/1981 Active NRC LICENSE SUA 442 1 CR 8754 UR 0270N / 0780W / 18 $0.00
PT0347 PACER CORP, 9/16/2008 8/22/2013 Active LC NZS627422 WELLS FARGO BK SAN FRANCISCO CA 1 NA 23 FD 0320N / 0790W / 19 $139,110.00
PT0348 CAMPBELL, COUNTY OF, COUNTY PITS 10/26/1971 Active BD 54015822 WESTERN SURETY CO 3 CA 56 SG 0510N / 0710W / 16 $1,000.00
PT0349 UMETCO MINERALS CORP, 6/21/1994 Active BD 575779332 SAFECO INS CO 2 FR 6542.5 UR 0330N / 0900W / 10 $5,539,000.00
PT0355 VISTA REAL ESTATE HOLDINGS LLC, 8/2/2012 Active CK 7560 VISTA TRUCKING & WATER SERV INC 2 WA 40 SG 0470N / 0930W / 24 $700.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 11/30/1981 Active NRC LICENSE SUA 672 2 FR 6995.25 UR 0320N / 0900W / 17 $0.00
PT0356 PATHFINDER MINES CORP, LUCKY MC 8/4/2009 6/30/2013 Active LC SB22918 CREDIT INDUSTRIEL ET COMMERCIAL NEW YORK NY 2 FR 6995.25 UR 0320N / 0900W / 17 $1,337,500.00

PT0358 CERTAIN TEED GYPSUM & CEILING MANUF INC, CERTAIN
TEED 8/10/2001 Active BD 11S103480126BCM TRAVELERS CAS & SURETY CO 2 PA 1203.3 GY 0520N / 1020W / 06 $257,400.00

PT0360 FISHER SAND & GRAVEL CO, NEWCASTLE QUARRY 10/15/2002 Active BD 190001076 LIBERTY MUTUAL INS CO 3 WE 62.41 LI 0440N / 0600W / 09 $185,000.00
PT0361 MOBILE CONCRETE INC, 3/5/1998 Active BD 55197334 UNITED FIRE & CAS CO 1 NA 200.29 SG 0330N / 0800W / 11 $46,992.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 9/20/2012 Active PL 6576407 NATL FIRE INS CO OF PITTSBURGH PA 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 11/18/2011 Active BD 9062355 FIDELITY & DEP CO OF MD 1 CR 12692.71 CO 0230N / 0810W / 15 $2,189,400.00
PT0376 ROSEBUD COAL SALES CO, ROSEBUD 6/15/2002 6/15/2003 Active PL 37110068 FEDERAL INS CO 1 CR 12692.71 CO 0230N / 0810W / 15 $0.00
PT0377 ARCH OF WY LLC, SEMINOE II 9/19/2012 3/17/2013 Active SB SBC144 ARCH WESTERN RESOURCES LLC 1 CR 9631.01 CO 0220N / 0820W / 01 $9,118,500.00
PT0377 ARCH OF WY LLC, SEMINOE II 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 9631.01 CO 0220N / 0820W / 01 $0.00
PT0378 ARCH OF WY LLC, SEMINOE I 10/27/1999 Active BD 64S100249704BCA ST PAUL FIRE & MARINE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $4,926,600.00
PT0378 ARCH OF WY LLC, SEMINOE I 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 1 CR 14761.26 CO 0220N / 0830W / 16 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/14/2012 7/1/2012 Active PL GLO654147902 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $0.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 2/10/2012 Active BD 9038763 ZURICH AMERICAN INS CO 2 LI 13440.7 CO 0210N / 1170W / 35 $75,985,000.00
PT0379 WESTMORELAND KEMMERER INC, KEMMERER 7/9/2012 Active BD 64S105774561BCM TRAVELERS CAS & SURETY CO OF AM 2 LI 13440.7 CO 0210N / 1170W / 35 $6,011,000.00
PT0381 ENERGY FUELS WY INC, SHEEP MOUNTAIN 9/21/2012 Active CK 220 ENERGY FUELS WY INC 2 FR 3667.52 UR 0280N / 0920W / 20 $1,754,687.24

PT0391 FOX CREEK QUARRY LLC, FOX CREEK 5/19/2004 Active CD 60872 U S BANK NA F/K/A JACKSON STATE BK & TRUST
JACKSON WY 2 TE 76 LI 0430N / 1180W / 32 $10,000.00

PT0405 NICHOLLS & LEWIS INC, 5/6/1993 Active BD S176451 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $15,000.00
PT0405 NICHOLLS & LEWIS INC, 5/22/2002 Active BD S279771 EMPLOYERS MUTUAL CAS CO 2 BH 0 SG 0560N / 0960W / 20 $5,000.00
PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 5/10/2011 Active BD 9027993 FIDELITY & DEP CO OF MD 3 SH 7717.59 CO 0580N / 0840W / 22 $633,000.00
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PT0407 YOUNGS CREEK MINING CO LLC, YOUNGS CREEK 10/1/2013 9/30/2013 Active PL GLO982720201 AMERICAN ZURICH INS CO 3 SH 7717.59 CO 0580N / 0840W / 22 $0.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/125193611 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,300.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 12/29/2010 Active CD 133138813 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $24,900.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 5/2/2002 Active CD 4877/126846518 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,660.00
PT0426 GARBER AGRI BUSINESS INC, GARBER 1/11/2006 Active CD 4917/133059417 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 54 SG 0540N / 0850W / 32 $4,140.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 4/12/2012 12/13/2012 Active PL GL6576413 NATL UNION FIRE INS CO OF PITTSBURG 3 CA 10187.6 CO 0510N / 0720W / 35 $0.00
PT0428 ALPHA COAL WEST INC, EAGLE BUTTE 3/31/2010 12/19/2012 Active SB SBC131 ALPHA NATURAL RESOURCES INC 3 CA 10187.6 CO 0510N / 0720W / 35 $196,939,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 8/4/2011 6/14/2013 Active SB SBC142 PEABODY INVESTMENTS CORP 3 CA 19974.7 CO 0480N / 0710W / 35 $170,997,000.00
PT0433 PEABODY CABALLO MINING LLC, CABALLO 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 3 CA 19974.7 CO 0480N / 0710W / 35 $0.00

PT0434 PLATT RANCHES INC, 9/8/1982 Active CD 17099 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 741 VE 0140N / 0820W / 27 $5,000.00

PT0438 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS 12/24/1997 12/21/2012 Active LC 7902S17361 ROYAL BK OF CN NEW YORK NY 2 FR 520 UR 0330N / 0890W / 21 $126,000.00

PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT, 7/18/1990 Active CD 21413 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 1 CR 248 SG 0170N / 0840W / 18 $1,000.00

PT0451 KENNECOTT URANIUM CO, BIG EAGLE 9/13/2011 Active BD 9035381 FIDELITY & DEP CO OF MD 2 FR 2466 UR 0270N / 0920W / 01 $8,630,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/29/2010 Active CD 800351966 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $8,700.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 3/28/2002 Active CD 800079478 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $1,500.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 7/31/1998 Active CD 7961 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $3,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 1/12/2011 Active CD 800352123 FIRST INTERSTATE BK CASPER WY 3 JO 640 SC 0420N / 0780W / 12 $11,100.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 10/3/1986 Active CD 6498 FIRST INTERSTATE BK BILLINGS MT 3 JO 640 SC 0420N / 0780W / 12 $3,600.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 8/18/2005 Active CD 10452 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $2,000.00
PT0452 SIERRA CONST CO INC, LINCH RANCH 5/25/2006 Active CD 10814 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 640 SC 0420N / 0780W / 12 $10,000.00
PT0454 F M C WY CORP, GRANGER 10/12/2004 5/18/2013 Active SB SBNC109 FMC WY CORP 2 SW 16299.79 TR 0200N / 1090W / 14 $26,880,000.00
PT0455 SWEETWATER, COUNTY OF, 6/7/1977 Active CK 5072 CO CHECK 2 SW 290 SG 0230N / 0880W / 20 $1,000.00
PT0456 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641172 WELLS FARGO BK SAN FRANCISCO CA 2 BH 5 SG 0530N / 0940W / 12 $5,600.00
PT0459 SUBLETTE, COUNTY OF, 8/2/1977 Active CK 725 CO CHECK 2 SU 1 SG 0290N / 1120W / 16 $1,000.00
PT0460 WYO-BEN INC, 6/8/2009 5/26/2013 Active LC NWS641171 WELLS FARGO BK SAN FRANCISCO CA 2 BH 10 ST 0530N / 0940W / 11 $2,400.00
PT0464 TATA CHEMICALS (SODA ASH) PARTNERS, 4/4/2002 4/4/2013 Active SB SBNC091 GENERAL CHEMICAL (SODA ASH) PARTNERS 2 SW 30116.82 TR 0180N / 1090W / 17 $21,000,000.00
PT0466 FOUR SQUARE MINING INC, 8/17/1988 Active BD 141968403 FIREMENS INS CO 1 AL 1 GO 0150N / 0780W / 08 $7,638.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD SUR0002641 ARGONAUT INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $5,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 11/18/2011 Active BD 9062351 FIDELITY & DEP CO OF MD 2 SW 42420.93 CO 0190N / 1000W / 13 $65,483,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURGH PA 2 SW 42420.93 CO 0190N / 1000W / 13 $0.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 22041524 LIBERTY MUTUAL INS CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0467 BLACK BUTTE COAL CO, BLACK BUTTE 6/4/2012 Active BD 58692458 WESTERN SURETY CO 2 SW 42420.93 CO 0190N / 1000W / 13 $30,000,000.00
PT0475 GORGE ROCK PRODUCTS INC , 1/10/2005 Active BD 104275591 TRAVELERS CAS & SURETY CO OF AM 2 SW 100 SG 0190N / 1080W / 36 $33,600.00
PT0476 JOHNSON, COUNTY OF, COUNTY PITS 4/11/2008 Active CD 11546 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 67 SG 0490N / 0820W / 03 $1,000.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 3/26/2010 5/18/2013 Active SB SBC129 PEABODY INVESTMENTS CORP 1 CR 5264.95 CO / / 03 $5,375,900.00
PT0477 SHOSHONE COAL CORP, SHOSHONE #1 12/7/2004 Active PL ICHGL13704 INS CO OF HANOVER 1 CR 5264.95 CO / / 03 $0.00
PT0478 URANIUM ONE USA INC, WILLOW CREEK 1/25/2010 1/10/2013 Active LC BCMH278567OS BMO HARRIS BK NA CHICAGO IL 3 JO 14746.38 UR 0440N / 0770W / 10 $16,460,000.00

PT0481 KENNECOTT URANIUM CO (RIO TINTO AMERICA INC),
SWEETWATER 9/13/2011 Active BD 9035382 FIDELITY & DEP CO OF MD 2 SW 16306.435 UR 0240N / 0930W / 16 $1,041,000.00

PT0482 LINCOLN, COUNTY OF, 1/12/1979 Active CD 379 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 33 SG 0340N / 1190W / 36 $1,000.00

PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 7/31/2009 7/31/2013 Active PL GL0936111 NATL UNION FIRE INS CO 3 CA 9741 CO 0450N / 0700W / 20 $0.00
PT0483 THUNDER BASIN COAL CO LLC, COAL CREEK 9/19/2012 2/25/2013 Active SB SBC149 ARCH WESTERN RESOURCES LLC 3 CA 9741 CO 0450N / 0700W / 20 $55,379,000.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 5/4/2011 Active MM 40596416 WELLS FARGO BK CASPER WY 3 CA 2370 CO 0510N / 0710W / 20 $5,333,822.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 6/15/1999 Active BD 400KB0650 ST PAUL FIRE & MARINE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $178,835.00
PT0486 GREEN BRIDGE HOLDINGS INC, SYNTHETIC FUELS MINE 12/15/2011 3/29/2012 Active PL 1000018360 KINSALE INS CO 3 CA 2370 CO 0510N / 0710W / 20 $0.00
PT0489 COTTER CORP, CHARLIE PROJECT 9/2/2004 Active BD K07040684 WESTCHESTER FIRE INS CO 3 JO 749 UR 0450N / 0770W / 36 $20,150.00
PT0495 SOLVAY SODA ASH JOINT VENTURE, 3/23/2007 10/9/2012 Active SB SBNC119 SOLVAY AMERICA INC 2 SW 24486.53 TR 0170N / 1090W / 06 $21,521,000.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 3/1/2001 3/1/2003 Active PL HCG20591535 PACIFIC EMPLOYERS INS CO 3 SH 12.29 CO 0570N / 0840W / 03 $0.00
PT0497 CHEVRON MINING INC, WELCH NO. 1 7/21/1999 7/21/2013 Active SB SBC088 CHEVRON CORP 3 SH 12.29 CO 0570N / 0840W / 03 $10,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/22/2005 Active BD 41S104319157BCM TRAVELERS CAS & SURETY CO OF AM 3 CA 9020 CO / / 28 $95,853,000.00
PT0500 BUCKSKIN MINING CO, BUCKSKIN 9/1/2001 9/1/2002 Active PL CX3440301 ZURICH SPECIALTIES LONDON LTD 3 CA 9020 CO / / 28 $0.00

PT0503 WESTERN AGGREGATES, 3/30/1989 Active CK 91628 WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER
GREEN RIVER WY 2 SW 10 ST 0210N / 1020W / 14 $1,800.00

PT0506 SNOOK, JOHN F, SNOOK 1 4/19/2007 Active CD 807267927 BANK OF THE WEST CASPER WY 1 NA 20 JA 0290N / 0840W / 15 $1,000.00
PT0507 INTERSTATE BRICK (PABCO BLDG PROD LLC DBA), 11/25/1998 Active BD 190475643 NATL FIRE INS CO OF HARTFORD 2 UI 280 CL 0170N / 1200W / 26 $37,500.00
PT0509 INTERPACE HOLDINGS LLC, 7/21/2010 Active BD SB100152 SOUTHWEST MARINE & GENERAL INS CO 2 UI 275 CL 0160N / 1200W / 19 $100,000.00
PT0512 CROOK, COUNTY OF, COUNTY PITS 6/25/1987 Active BD 9749148 FIDELITY & DEP CO OF MD 3 CK 23 SG 0560N / 0670W / 32 $1,000.00
PT0516 F F  INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP, 12/4/2000 Active BD 30409045 FIDELITY & DEP CO OF MD 2 FR 236.5 SG 0010N / 0030E / 08 $6,000.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 4/11/2012 11/14/2012 Active PL 6576407 NATL UNION FIRE INS CO OF PITTSBURG PA 2 SW 6728.73 CO 0200N / 1010W / 08 $0.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 11/18/2011 Active BD 9062354 FIDELITY & DEP CO OF MD 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0520 BLACK BUTTE COAL CO, LEUCITE HILLS 6/4/2012 Active BD SUR0002640 ARGONAUT INS CO 2 SW 6728.73 CO 0200N / 1010W / 08 $10,636,061.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 9/28/2012 Active BD SU04003 ASPEN AMERICAN INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 105358092 TRAVELERS CAS & SURETY CO OF AM 1 CO 14320.63 CO 0400N / 0700W / 30 $50,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 22231236 WESTERN SURETY CO 1 CO 14320.63 CO 0400N / 0700W / 30 $23,316,600.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/6/2011 Active BD SU1112838 ARCH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $1,702,398.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 10/1/2012 9/30/2013 Active PL GLO982720200 AMERICAN ZURICH INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $0.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD 82171603 FEDERAL INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $40,000,000.00
PT0525 ANTELOPE COAL LLC, ANTELOPE 3/23/2010 Active BD SUR0000365 ARGONAUT INS CO 1 CO 14320.63 CO 0400N / 0700W / 30 $10,000,000.00



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

PT0526 ELLINGFORD BROS INC, 6/2/1998 Active CD 101434 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $7,600.00

PT0526 ELLINGFORD BROS INC, 11/17/1987 Active CD 78700838 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $10,000.00

PT0526 ELLINGFORD BROS INC, 8/12/2009 Active CD 78512621 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $20,500.00

PT0526 ELLINGFORD BROS INC, 10/23/1990 Active CD 7802222 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 74.757 SG 0140N / 1190W / 19 $12,400.00

PT0530 JADE PUTTERS LLC, 9/20/2009 Active CK 1298 JADE PUTTERS LLC 2 FR 160 JA 0300N / 0920W / 16 $1,000.00
PT0533 BLACK HILLS BENTONITE LLC, 6/20/1994 7/1/2013 Active SB SBNC069 BLACK HILLS BENTONITE LLC 2 BH 160 BE 0540N / 0920W / 19 $24,854.00

PT0541 WYOMING HORSE RACING INC, 5/11/1998 Active CD 724000730 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 UI 130 SG 0170N / 1200W / 13 $11,700.00

PT0545 J W K & T MINING, 8/3/1982 Active CD 5500000633054 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 92 GO 0290N / 1000W / 11 $1,000.00

PT0546 INTERMOUNTAIN CONST & MATERIALS, IRVINE PIT 9/6/2007 Active BD 8866113 FIDELITY & DEP CO OF MD 3 JO 384.58 SG 0510N / 0820W / 15 $123,000.00
PT0547 71 CONST, 10/28/2003 Active BD 2037663 NORTH AMERICAN SPECIALTY INS CO 1 NA 147 SG 0340N / 0770W / 33 $230,000.00
PT0549 WESTON, COUNTY OF, COUNTY PITS 6/12/1984 Active CD 101131 FIRST STATE BK OF NEWCASTLE WY 3 WE 44 SG 0460N / 0640W / 26 $1,000.00
PT0551 BALD BUTTE QUARRY LP, BALD BUTTE QUARRY 12/19/2001 Active BD 8071697 FIDELITY & DEP CO OF MD 1 NI 59.7 ST 0310N / 0630W / 31 $193,874.00
PT0554 F M C WY CORP, FMC TRONA SOLUTION 10/12/2004 3/19/2013 Active SB SBNC110 FMC WY CORP 2 SW 747 TR 0170N / 1100W / 24 $878,400.00
PT0559 KNIFE RIVER (JTL GROUP INC DBA), GLENROCK PIT 4/19/1999 Active BD 23003772 LIBERTY MUTUAL INS CO 1 CO 238.21 SG 0330N / 0760W / 04 $132,500.00
PT0565 BASIN ELECTRIC POWER COOP, 6/10/1991 Active BD 400HP9897 ST PAUL FIRE & MARINE INS CO 1 PL 42.11 SG 0250N / 0670W / 28 $92,000.00
PT0566 NEW MEXICO RESOURCES LLC, 3/29/2004 Active CD 2641734013 WELLS FARGO BK DENVER CO 2 SW 90 ZE 0160N / 0980W / 01 $17,402.99
PT0566 NEW MEXICO RESOURCES LLC, 12/9/2010 Active CK 10741 NEW MEXICO RESOURCES LLC 2 SW 90 ZE 0160N / 0980W / 01 $7,600.00
PT0567 LIEN, PETE & SONS INC, SUNDANCE/VONDRISKA QUARRY 12/16/2911 12/6/2012 Active LC S500993 UMB BK NA KANSAS CITY MO 3 CK 208.7 LI 0510N / 0630W / 14 $63,000.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 10/1/2001 10/1/2002 Active PL HD0G20297475 PACIFIC EMPLOYERS INS CO 1 CA 46016.2 CO 0410N / 0700W / 14 $0.00

PT0569 PEABODY POWDER RIVER MINING LLC, NORTH
ANTELOPE/ROCHELLE MINE 8/4/2011 12/6/2012 Active SB SBC140 PEABODY INVESTMENTS CORP 1 CA 46016.2 CO 0410N / 0700W / 14 $315,574,200.00

PT0571 MCGINNIS, WILLIAM J III, 10/15/1984 Active CD 8829 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 SU 30 SG 0280N / 1140W / 26 $7,150.00

PT0574 LIEN, PETE & SONS INC, 12/16/2011 12/6/2012 Active LC S500992 UMB BK NA KANSAS CITY MO 1 CR 795 LI 0220N / 0880W / 12 $196,000.00
PT0575 GRAVEL WORKS INC, 11/12/2008 Active BD 1026998 LEXON INS CO 2 UI 64 SG 0150N / 1150W / 34 $30,000.00

PT0576 KNIFE RIVER (JTL GROUP INC DBA), STAR PIT #1 2/13/2008 Active BD 190018932105012289 LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY
CO OF AM 1 LA 400 SG 0130N / 0660W / 11 $386,900.00

PT0577 FREMONT, COUNTY OF (COMMISSIONERS), 10/4/1985 Active CD 5500007183866 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 FR 615 SG 0380N / 0910W / 12 $1,000.00

PT0580 CROELL REDI MIX INC, FETTERMAN PIT 2/20/2009 Active BD 2089185 NORTH AMERICAN SPECIALTY INS CO 1 CO 102 SG 0330N / 0720W / 15 $96,700.00
PT0582 HOT SPRINGS, COUNTY OF, 5/9/1990 5/9/2013 Active LC 2 PINNACLE BK THERMOPOLIS WY 2 HS 338 SG 0450N / 0980W / 35 $1,000.00

PT0584 WASHAKIE, COUNTY OF, 2/24/1986 Active CD 17896R ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA
STOCKGROWERS STATE BK 2 WA 26 SG 0420N / 0870W / 26 $1,000.00

PT0585 BLACK HILLS BENTONITE LLC, 5/24/1994 7/1/2013 Active SB SBNC070 BLACK HILLS BENTONITE LLC 1 CO 4377.07 LN 0350N / 0750W / 09 $616,200.00
PT0586 GORGE ROCK PRODUCTS INC , LAYOS 1/7/2005 Active BD 104275592 TRAVELERS CAS & SURETY CO OF AM 2 SW 386.17 SG 0200N / 1090W / 31 $82,000.00
PT0588 UINTA, COUNTY OF, 11/4/1987 Active CD 18613125 FIRST INTERSTATE BK BILLINGS MT 2 UI 30 SG 0160N / 1210W / 26 $1,000.00
PT0590 BIG HORN, COUNTY OF, 6/30/1986 Active CD 7276 SECURITY STATE BK BASIN WY 2 BH 726 SG 0540N / 0940W / 22 $1,000.00
PT0592 TETON, COUNTY OF, 11/20/1986 Active CD 6173958965 WELLS FARGO BK JACKSON WY 2 TE 10 BA 0410N / 1160W / 07 $1,000.00
PT0598 THUNDER BASIN OIL SERV INC, 8/1/2002 Active CD 3343 PINNACLE BK NEWCASTLE WY 1 NI 61 SG 0400N / 0610W / 24 $6,200.00
PT0599 WESTERN FUELS WY INC, DRY FORK 3/20/2001 1/1/2003 Active PL 37101046 FEDERAL INS CO 3 CA 6031.45 CO 0510N / 0720W / 24 $0.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2012 Active SB SBC117 TRI STATE GENERATION & TRANSMISSION ASSOC INC 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00
PT0599 WESTERN FUELS WY INC, DRY FORK 11/7/2006 11/7/2013 Active SB SBC116 BASIN ELECTRIC POWER COOP 3 CA 6031.45 CO 0510N / 0720W / 24 $15,100,000.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 8/5/2009 4/7/2013 Active LC 1269S15728 ROYAL BK OF CN NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $55,026,600.00

PT0603 CAMECO RESOURCES (POWER RESOURCES INC DBA),
HIGHLAND URANIUM PROJECT 3/2/2010 7/23/2013 Active LC 96895/80085 BANK OF NOVA SCOTIA NEW YORK NY 1 CO 15791.98 UR 0360N / 0730W / 10 $37,703,900.00

PT0604 MOUNTAIN CEMENT CO, HUTTON LAKE SHALE 10/27/2000 Active BD 6074514 SAFECO INS CO OF AM 1 AL 185 SH 0140N / 0740W / 21 $29,100.00
PT0605 MOUNTAIN CEMENT CO, RED BUTTES 10/27/2000 Active BD 6074513 SAFECO INS CO OF AM 1 AL 162.7 GY 0140N / 0730W / 21 $533,240.00
PT0606 SULENTA LLC, FONTENELLE 4/26/2010 Active BD KO8069566 WESTCHESTER FIRE INS CO 2 LI 124.4 SG 0230N / 1110W / 06 $20,000.00
PT0608 EVANS CONST CO, EVANS CONST 3/13/2007 Active BD 8878957 FIDELITY & DEP CO OF MD 2 TE 90 SG 0400N / 1160W / 33 $362,600.00
PT0610 MCMURRY READY MIX CO, WARDWELL 5/25/1999 Active BD 190756048 WESTERN SURETY CO 1 NA 292.3 SG 0340N / 0790W / 09 $143,700.00
PT0614 MOBILE CONCRETE INC, MILES 1/12/1994 Active BD 55197337 UNITED FIRE & CAS CO 1 NA 111.5 SG 0310N / 0820W / 25 $46,300.00
PT0617 VALLEY CONST CO INC, VALLEY CONST 3/31/1995 2/27/2013 Active LC 52 SECURITY STATE BK BASIN WY 2 HS 18 SG 0430N / 0940W / 08 $8,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 8/18/2009 Active BD 82171432 FEDERAL INS CO 3 CK 39097.72 BE 0580N / 0620W / 29 $4,000,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 7/23/2004 6/30/2013 Active LC P249268 JPMORGAN CHASE BK NA CHICAGO IL 3 CK 39097.72 BE 0580N / 0620W / 29 $225,000.00
PT0620 AMERICAN COLLOID CO, BELLE FOURCHE RIVER 4/13/2010 4/13/2013 Active SB SBNC134 HALLIBURTON CO 3 CK 39097.72 BE 0580N / 0620W / 29 $50,000.00
PT0621 AMERICAN COLLOID CO, UPTON 6/25/1998 7/1/2013 Active SB SBNC086 BLACK HILLS BENTONITE LLC 3 WE 19016.71 BE 0470N / 0640W / 26 $220,000.00
PT0621 AMERICAN COLLOID CO, UPTON 8/18/2009 Active BD 82171434 FEDERAL INS CO 3 WE 19016.71 BE 0470N / 0640W / 26 $645,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 4/13/2010 4/13/2013 Active SB SBNC135 HALLIBURTON CO 3 CK 20624.05 BE 0580N / 0650W / 25 $300,000.00
PT0622 AMERICAN COLLOID CO, LITTLE MISSOURI RIVER 8/18/2009 Active BD 82171431 FEDERAL INS CO 3 CK 20624.05 BE 0580N / 0650W / 25 $3,200,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/1/2011 Active CD 4 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 12/27/2011 Active CD 113 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 3/29/2012 Active CD 180 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $18,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 3 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 2 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00
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PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 2/16/2012 Active CD 156 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 8/17/2010 Active CD 1 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 11/14/2011 Active CD 94 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0624 GOOD, BRIAN, BEAR CREEK SOUTH 1/25/2012 Active CD 133 RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION
CASPER WY 2 BH 235 BE 0530N / 0930W / 02 $15,000.00

PT0629 2 M CONST INC, RIVERTON SOUTH SIDE 3/31/2010 Active BD 3747481 OHIO CAS INS CO 2 FR 61.8 SG 0010N / 0040E / 34 $11,500.00

PT0631 CAMECO RESOURCES (POWER RESOURCES INC DBA),
RUTH ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22016 ROYAL BK OF CN NEW YORK NY 3 JO 1414 UR 0420N / 0770W / 13 $192,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 11/29/2001 11/12/2013 Active LC 6320S22017 ROYAL BK OF CN NEW YORK NY 3 CA 1013.58 UR 0440N / 0760W / 13 $3,587,000.00

PT0632 CAMECO RESOURCES (POWER RESOURCES INC DBA),
NORTH BUTTE ISL PROJECT 12/13/2011 12/6/2012 Active LC 9736780085 SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK

NY 3 CA 1013.58 UR 0440N / 0760W / 13 $6,773,000.00

PT0633 CAMECO RESOURCES (POWER RESOURCES INC DBA),
SMITH RANCH PROJECT 12/15/2011 12/6/2012 Active LC 68063466 BANK OF AMERICA SCRANTON PA 1 CO 16686.89 UR 0350N / 0740W / 13 $120,044,400.00

PT0635 F M C WY CORP, GRANGER-GRAVEL 12/16/2009 Active BD 64S105350643BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 41.4 SG 0190N / 0111W / 13 $43,600.00
PT0636 C & B SAND & GRAVEL INC, CORSON WILSON 4/19/2005 7/7/2013 Active LC 200501 RAWLINS NATL BK RAWLINS WY 1 CR 181 SG 0120N / 0910W / 17 $44,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CK 107500223 METROPOLITAN FEDERAL BK 2 FR 21 GO 0290N / 1000W / 14 $518.69
PT0638 GYORVARY MINING CO INC, MARY ELLEN 7/14/1993 Active CD 384500093002346 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $1,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 1/10/1992 Active CD 93002022 U S BANK NA LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,000.00
PT0638 GYORVARY MINING CO INC, MARY ELLEN 4/28/2009 Active CD 1/100019562 ATLANTIC CITY FEDERAL CU LANDER WY 2 FR 21 GO 0290N / 1000W / 14 $2,400.00
PT0640 ROCKY MOUNTAIN PRE MIX CONCRETE, JAMESON 2/26/1993 Active BD 19S103477391BCM TRAVELERS CAS & SURETY CO 2 FR 18 SG 0010N / 0040E / 35 $43,500.00
PT0641 CROELL REDI MIX INC, CARMIN 11/13/2008 Active BD 2089186 NORTH AMERICAN SPECIALTY INS CO 1 CO 94.3 SG 0310N / 0700W / 10 $90,100.00
PT0643 NIOBRARA, COUNTY OF, 11/25/1992 Active CD 592 LUSK STATE BK LUSK WY 1 NI 10 SG 0360N / 0660W / 30 $1,000.00
PT0644 KEHN, DON CONST INC, WY HEREFORD RANCH 7/21/1993 Active BD S177291 EMPLOYERS MUTUAL CAS CO 1 LA 10 SG 0130N / 0650W / 07 $208,500.00
PT0645 SIMON CONTRACTORS, 4/11/1997 Active BD 14002531 LIBERTY MUTUAL INS CO 1 AL 40 SG 0160N / 0730W / 23 $75,275.00
PT0647 FISHER SAND & GRAVEL CO, RIDINGER 10/15/2002 Active BD 190001190 LIBERTY MUTUAL INS CO 3 CK 48 SG 0570N / 0630W / 02 $17,110.00
PT0648 MOUNTAIN CEMENT CO, BATH SHALE 2/29/2000 Active BD 6038298 SAFECO INS CO OF AM 1 AL 735.1 SH 0140N / 0740W / 04 $328,800.00

PT0651 SEARLE BROS CONST CO, 9/26/2005 Active CD 1937 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $16,600.00

PT0651 SEARLE BROS CONST CO, 8/10/2007 Active CD 2349 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0190N / 1110W / 29 $2,600.00

PT0652 LEWIS & LEWIS INC, 12/8/2006 Active BD 2069642 NORTH AMERICAN SPECIALTY INS CO 2 SW 2371.28 SG 0190N / 1080W / 19 $636,000.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD K06414370 WESTCHESTER FIRE INS CO 2 WA 80 SG 0470N / 0930W / 14 $54,917.00
PT0653 BIG HORN REDI MIX INC, 12/8/2006 Active BD 2069643 NORTH AMERICAN SPECIALTY INS CO 2 WA 80 SG 0470N / 0930W / 14 $40,000.00

PT0655 F M C WY CORP, LITTLE DRY CREEK FKA BENETRON
PROJECT 1/13/2009 Active BD 64S105099609BCM TRAVELERS CAS & SURETY CO OF AM 2 SW 3012.506 TR 0160N / 1080W / 18 $10,000.00

PT0656 HARRIS TRUCKING & CONST CO, MCMILLIN 3/28/2012 Active BD 55204655 UNITED FIRE & CAS CO 2 PA 87 SG 0530N / 1010W / 26 $29,000.00
PT0657 HARRIS TRUCKING & CONST CO, HARRIS TRUCKING #3 2/6/1996 Active BD 30587967 FIDELITY & DEP CO OF MD 2 PA 127 SG 0530N / 1010W / $65,000.00
PT0658 MOUNTAIN CEMENT CO, WEAVER 5/18/2001 Active BD 6111135 SAFECO INS CO OF AM 1 AL 1372 LI 0140N / 0730W / 34 $500,000.00
PT0659 WESTERN FUELS WY INC, FORT UNION 5/31/1997 5/31/2003 Active PL GLO821006805 ZURICH AMERICAN INS CO 3 CA 2458 CO 0510N / 0710W / 07 $0.00
PT0660 GREEN MOUNTAIN MINING VENTURE, JACKPOT 8/22/2012 Active BD 9085773 FIDELITY & DEP CO OF MD 2 FR 2117.63 UR 0270N / 0910W / 04 $14,625.00
PT0661 SCHLOSSER, J D, SCHLOSSER 8/27/1996 9/1/2013 Active LC 14045004 PIONEER BK & TRUST BELLE FOURCHE SD 3 CK 1810.16 BE 0570N / 0660W / 03 $50,000.00
PT0663 FIRST ENERGY SERV CO, VINCENT THAR 4/19/2005 Active BD 1000933 LEXON INS CO 3 CA 41.59 SC 0490N / 0710W / 01 $64,100.00
PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 4/15/1997 Active CD 91884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $17,396.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 8/11/2006 Active CD 2125 WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN
RIVER WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00

PT0664 SEARLE BROS CONST CO, CRESTON PIT #8 5/1/2000 Active CD 73884 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SW 40 SG 0200N / 0910W / 05 $10,000.00
PT0665 ADVENTURE STONE LLC, 10/15/1997 Active CD 687972612 WELLS FARGO BK F/K/A NORWEST BK DENVER CO 1 AL 163.25 QU 0120N / 0710W / 06 $6,901.07
PT0666 MCMURRY READY MIX CO, EAGLE CREEK 1/12/2004 Active BD 929119903 CONTINENTAL CAS CO 1 NA 440 LI 0300N / 0830W / 21 $276,500.00
PT0667 HILLS MATERIALS CO, 12/18/2006 Active BD 8866116 FIDELITY & DEP CO OF MD 3 CK 140.5 LI 0510N / 0630W / 06 $169,000.00
PT0668 MOBILE CONCRETE INC, GOVERNMENT BRIDGE GRAVEL 8/18/1998 Active BD 55197268 UNITED FIRE & CAS CO 1 NA 55.72 SG 0310N / 0820W / 23 $48,000.00
PT0669 WILLITS CO INC, POLE 6/1/2011 5/19/2013 Active LC 61 JONAH BK OF WY CHEYENNE WY 1 LA 89.9 SG 0140N / 0670W / 18 $72,800.00
PT0670 ROCKY MOUNTAIN PRE MIX CONCRETE, SEELY 7/26/1999 Active BD 19S103477403BCM TRAVELERS CAS & SURETY CO 2 FR 146.33 SG 0340N / 1000W / 35 $84,000.00
PT0671 LAMPE BROS READY MIX INC, 8/18/1998 Active BD 3503763 OHIO CAS INS CO 2 LI 78 SG 0340N / 1180W / 31 $60,000.00
PT0672 MCGARVIN MOBERLY CONST CO, BLM 1/29/2008 Active BD 2081530 NORTH AMERICAN SPECIALTY INS CO 2 WA 134.8 SG 0470N / 0930W / 11 $29,900.00
PT0673 MAGNA ENERGY SERV LLC, THAR 2/26/2010 Active CD 400006644 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $2,400.00
PT0673 MAGNA ENERGY SERV LLC, THAR 6/2/2010 Active CD 400006705 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,000.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/30/2008 Active CD 8012813 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 26.3 SC 0490N / 0710W / 02 $31,300.00
PT0673 MAGNA ENERGY SERV LLC, THAR 1/16/2009 Active CD 400006397 FIRST INTERSTATE BK BILLINGS MT 3 CA 26.3 SC 0490N / 0710W / 02 $10,300.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/9/2001 Active CD 197963689 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $7,900.00
PT0674 STAR TRUCKING A WY CORP, BURLINGTON 1/7/1999 Active CD 5674 WELLS FARGO BK RIVERTON WY 2 FR 62.5 SG 0380N / 0900W / 05 $9,400.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 8/23/2011 Active CK 0 PT0678 FORFEITED FUNDS 3 CK 198.15 SG 0500N / 0620W / 03 $20,524.00
PT0675 QUALITY AGG & CONST INC, MCINERNEY 5/1/2007 8/15/2013 Active LC 17 SUNDANCE STATE BK SUNDANCE WY 3 CK 198.15 SG 0500N / 0620W / 03 $180,500.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 9/19/2012 7/23/2013 Active SB SBC150 ARCH WESTERN RESOURCES LLC 3 CA 1831.14 CO 0460N / 0710W / 25 $81,000.00
PT0676 THUNDER BASIN COAL CO LLC, IZITA 7/31/2001 7/31/2013 Active PL GL0936111 NATL UNION FIRE INC CO 3 CA 1831.14 CO 0460N / 0710W / 25 $0.00
PT0677 BIRDSALL SAND & GRAVEL, NEIMAN PIT 12/16/2011 12/6/2012 Active LC S500991 UMB BK NA KANSAS CITY MO 3 CK 730 SG 0540N / 0650W / 11 $42,000.00
PT0679 INTERMOUNTAIN CONST & MATERIALS, BEAVER CREEK 9/6/2007 Active BD 8866114 FIDELITY & DEP CO OF MD 3 SH 80.8 SG 0540N / 0850W / 02 $60,000.00
PT0680 BASIN, TOWN OF, STOELK 1/20/2000 4/1/2014 Active LC 45 SECURITY STATE BK BASIN WY 2 BH 40 SG 0510n / 0930W / 20 $3,000.00
PT0681 BASIC ENERGY SERV LP, TRACY 4/19/2005 Active BD 1000934 LEXON INS CO 3 CA 27.35 SC 0420N / 0690W / 07 $28,900.00
PT0682 UMETCO MINERALS CORP, RATTLESNAKE HILLS 11/4/2002 Active BD 6162937 SAFECO INS CO OF AM 2 NA 144.68 QU 0340N / 0880W / 06 $386,000.00
PT0684 KNIFE RIVER (JTL GROUP INC DBA), VR MINE 7/3/2000 Active BD 23003793 LIBERTY MUTUAL INS CO 1 CO 1120 SG 0330N / 0760W / 23 $185,300.00



Document Title

file:///C|/Users/AG-Shared/Documents/Document%20Title_6.htm[4/28/2017 4:11:13 PM]

PT0685 BLACK HILLS BENTONITE LLC, OSHOTO 5/2/2001 7/1/2013 Active SB SBNC090 BLACK HILLS BENTONITE LLC 3 CK 1568.7 BE 0540N / 0670W / 26 $246,000.00
PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/29/2008 Active CD 3195503 BANK OF THE WEST KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $1,276.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/24/2003 Active CD 30006646 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
KEMMERER WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0686 CUMBERLAND GAP HEARTH STONE ASSN, 1/31/2001 Active CD 705000868 BANK OF THE WEST SAN FRANCISCO CA F/K/A
COMMUNITY 1ST NATL BK WY 2 LI 1420 DR 0190N / 1160W / 32 $10,000.00

PT0687 CAMECO RESOURCES (POWER RESOURCES INC DBA), GAS
HILLS PROJECT 8/7/2001 7/1/2013 Active LC 6320S19889 ROYAL BK OF CN NEW YORK NY 2 FR 8538.49 UR 0330N / 0890W / 17 $3,473,800.00

PT0688 JOLLEY RANCH CO, LUMAN BUTTE 12/9/2009 10/21/2013 Active LC 900911915 BANK OF CO CRAIG CO 2 SW 90 SG 0240N / 0970W / 27 $43,600.00
PT0689 FLETCHER CONST CO, RAPID CREEK 10/10/2001 Active BD S150972 EMPLOYERS MUTUAL CAS CO 3 SH 29 SG 0550N / 0850W / 20 $53,500.00
PT0690 MELODY RANCH INVESTMENTS I LLC, 5/8/2012 6/4/2013 Active LC 127888 BANK OF JACKSON HOLE JACKSON WY 2 TE 144 SG 0400N / 1160W / 28 $180,985.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2271 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $2,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2270 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $3,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2269 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $5,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2268 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $6,000.00
PT0692 NAEF, DOUGLAS A & JACQULYN I, CALL 6/25/2002 Active CD 2460 BANK OF STAR VALLEY AFTON WY 2 LI 108.9 SG 0370N / 1180W / 30 $600.00
PT0693 H K CONTRACTORS INC, JENKINS 2/22/2012 Active BD 9059499 FIDELITY & DEP CO OF MD 2 LI 75.5 SG 0350N / 1190W / 34 $35,929.00
PT0694 MOBILE CONCRETE INC, BURNETT QUARRY 6/28/2007 Active BD 6348503 SAFECO INS CO OF AM 1 AL 56 GE 0280N / 0760W / 07 $32,200.00
PT0695 71 CONST, 487 PIT 11/17/2003 Active BD 2037664 NORTH AMERICAN SPECIALTY INS CO 1 NA 366 SG 0310N / 0810W / 04 $84,200.00
PT0696 ALBANY, COUNTY OF, 2/25/2003 Active CD 900008872 FIRST INTERSTATE BK BILLINGS MT 1 AL 10 SG 0130N / 0740W / 07 $1,000.00
PT0697 CROSS H RANCH INC, CROSS H 8/30/2010 6/15/2013 Active LC 109 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 49.539 SG 050N / 0810W / 18 $47,000.00
PT0698 B & B AGGREGATES, 11/8/2007 Active CD 50099 CENTRAL BANK & TRUST RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $4,700.00
PT0698 B & B AGGREGATES, 3/31/2002 Active CD 700042762 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $1,000.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 700033120 FIRST INTERSTATE BK BILLINGS MT 2 FR 36.4 SG 0010N / 0040E / 36 $4,600.00
PT0698 B & B AGGREGATES, 3/31/2003 Active CD 3656 WELLS FARGO BK RIVERTON WY 2 FR 36.4 SG 0010N / 0040E / 36 $10,000.00
PT0699 WIND RIVER QUARRY, SANDSTONE 4/4/2007 1/24/2013 Active LC 723029 BANK OF STOCKTON STOCKTON CA 2 HS 90 DR 0420N / 0950W / 10 $32,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000023 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $29,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/27/2009 Active CD 50000315 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $17,928.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 5/28/2008 Active CD 50000105 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $18,709.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 1/18/2007 Active CD 50000016 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $37,000.00
PT0700 M & N EQUIPMENT LLC, MESS ROAD 7/9/2009 Active CD 50000338 JONAH BK OF WY CASPER WY 2 SU 195.37 SG 0300N / 1090W / 05 $6,900.00
PT0701 BASIC ENERGY SERV LP, SIMS/LABARGE 8/19/2004 Active BD 10000923 LEXON INS CO 2 LI 25.62 SG 0260N / 1130W / 13 $27,566.00
PT0702 FISHER SAND & GRAVEL CO, VON FORELL PIT 8/6/2003 Active BD 190011268 LIBERTY MUTUAL INS CO 1 PL 48.12 SG 0240N / 0670W / 11 $68,475.00
PT0703 BASIC ENERGY SERV LP, 7/24/2003 Active BD RLB0005503 RLI INS CO 2 SU 10 SG 0300N / 1100W / 16 $12,795.00
PT0704 GROVES, URBAN H, GROVES PIT 9/28/2012 Active CK 71027 DAN HART PATROL SERV LLC 3 CA 39.38 SG 0430N / 0730W / 18 $7,350.00
PT0704 GROVES, URBAN H, GROVES PIT 1/22/2008 Active CD 300016467 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 39.38 SG 0430N / 0730W / 18 $20,048.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/18/2012 Active CD 78515384 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $15,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78001252 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $20,000.00

PT0705 ELLINGFORD BROS INC, BAZOO HOLLOW 9/4/2003 Active CD 78709300 GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK
EVANSTON WY 2 UI 280 SG 0130N / 1190W / 05 $10,000.00

PT0706 71 CONST, 71 PIT 9/23/2003 Active BD 191442 NORTH AMERICAN SPECIALTY INS CO 1 NA 122 SG 0330N / 0790W / 06 $12,400.00
PT0707 CROELL REDI MIX INC, WILLIS PIT 12/11/2008 Active BD 2089183 NORTH AMERICAN SPECIALTY INS CO 1 CO 690 SG 0310N / 0720W / 10 $39,400.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555807119 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $12,484.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 10/28/2003 Active CD 555805766 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $10,000.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/11/2006 Active CD 555808885 WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $14,143.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 2/6/2007 Active CD 555810407 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $18,773.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 1/29/2008 Active CD 555811603 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,700.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 12/16/2009 Active CD 555813179 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $15,900.00
PT0708 REEDS CONST CO INC, BOULDER NO 1 9/6/2011 Active CD 555814573 GLACIER BK F/K/A FIRST BK PINEDALE WY 2 SU 97.94 SG 0320N / 1080W / 05 $3,800.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 2/25/2010 Active CD 400006645 FIRST INTERSTATE BK BILLINGS MT 3 CA 34.12 SG 0450N / 0730W / 11 $16,318.00
PT0709 MAGNA ENERGY SERV LLC, SHOBER 1/16/2008 Active CD 8012814 FIRST NATL BK OF GILLETTE GILLETTE WY 3 CA 34.12 SG 0450N / 0730W / 11 $31,482.00
PT0710 POWDER RIVER SAND & GRAVEL LLC, KENNEDY PIT 4/15/2011 Active BD 105528641 TRAVELERS CAS & SURETY CO OF AM 3 JO 178.65 SG 0500N / 0780W / 01 $135,000.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 3/2/2009 Active CK 789500789 HETTINGER LLC 3 CA 158.72 SC 048N / 0720W / 28 $18,095.00
PT0711 HETTINGER LLC, RAG SCORIA PIT 4/15/2008 Active CK 5142 BANK OF AMERICA F/K/A LASALLE NATL BK 3 CA 158.72 SC 048N / 0720W / 28 $25,105.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 7/20/2009 Active CD 4552182 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $33,700.00
PT0712 TIMBERLINE PRODUCTION CO LLC, 4/6/2011 Active CD 16493106 BANK OF THE WEST CASPER WY 1 NI 40 LI 0320N / 0650W / 26 $36,300.00
PT0713 KILROY LLC, CALL 4/6/2009 Active BD 58658790 WESTERN SURETY CO 2 LI 20 SG 0320N / 1190W / 24 $14,700.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 7/9/2004 Active BD 209723 AMERICAN CONTRACTORS IND CO 1 NA 360 BE 0340N / 0830W / 06 $10,100.00
PT0714 ROCK SPRINGS MINERAL PROCESSING, WING 8/7/2006 Active CD 800348158 FIRST INTERSTATE BK BILLINGS MT 1 NA 360 BE 0340N / 0830W / 06 $84,105.00
PT0715 NORTHERN PLAINS INVESTMENT LLC, BARSTAD 10/14/2004 10/4/2013 Active LC 50056037 FIRST INTERSTATE BK BILLINGS MT 3 JO 22.85 SG 0510N / 0820W / 26 $45,000.00
PT0716 DAVES ASPHALT CO, LONG 9/7/2010 Active BD WY1540 MERCHANTS BONDING CO 2 FR 57 SG 040E / / 26 $38,700.00
PT0717 WIND RIVER MATERIALS LLC, OLSON 2/7/2012 Active BD 327010868 LIBERTY MUTUAL INS CO 2 SU 18 SG 0300N / 1090W / 05 $28,000.00
PT0718 INTERMOUNTAIN CONST & MATERIALS, EVITT 8/27/2007 Active BD 8895848 FIDELITY & DEP CO OF MD 3 JO 64.28 SG 0520N / 0830W / 15 $74,000.00
PT0719 BASIC ENERGY SERV LP, PICKREL PIT 3/21/2005 Active BD 1000931 LEXON INS CO 3 CA 21.85 SC 0500N / 0710W / 26 $58,000.00

PT0720 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC
DBA), WEDIN PIT 3/28/2005 9/24/2013 Active LC 85 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 16.1 SG 0430N / 0790W / 14 $19,200.00

PT0721 MOBILE CONCRETE INC, KNAPP 7/1/2005 Active BD 55197267 UNITED FIRE & CAS CO 2 FR 111.34 SG 0380N / 0900W / 18 $11,900.00
PT0722 MCMURRY READY MIX CO, PLUMBAGO CREEK 5/13/2005 Active BD 929336126 WESTERN SURETY CO 1 AL 34.9 LI 0200N / 0730W / 36 $79,650.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 8/4/2006 Active CD 8836691215 WELLS FARGO BK CASPER WY 2 FR 360 BE 0330N / 0900W / 12 $62,200.00
PT0723 ROCK SPRINGS MINERAL PROCESSING, BLM LANDER 9/22/2005 Active BD 209724 AMERICAN CONTRACTORS IND CO 2 FR 360 BE 0330N / 0900W / 12 $19,100.00
PT0724 WIND RIVER MATERIALS LLC, FEAR PIT 2/7/2012 Active BD 327010869 LIBERTY MUTUAL INS CO 2 SU 47.58 SG 0290N / 1110W / 28 $37,000.00
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PT0725 FRONTIER STONE CO, 60 BAR PIT 1/22/2010 7/6/2013 Active LC 504 BLACK HILLS COMMUNITY BK RAPID CITY 3 CA 41.82 SC 0520N / 0720W / 02 $31,100.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 5/5/2013 Active LC 50505 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $7,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 1/22/2013 Active LC 122041 BANK OF BRIDGER BRIDGER MT 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0726 BIG HORN REDI MIX INC, BLACK ROCK PIT 8/22/2005 Active BD K06414369 WESTCHESTER FIRE INS CO 2 PA 29.55 SG 0530N / 1010W / 02 $10,000.00
PT0727 MONOLITH MINERALS LLC, SUNDANCE 4/30/2007 Active BD 5021737 BOND SAFEGUARD INS CO 3 CK 720 GY 0510N / 0620W / 31 $32,992.65
PT0727 MONOLITH MINERALS LLC, SUNDANCE 3/22/2012 Active CK 1287 MONOLITH MINERALS LLC 3 CK 720 GY 0510N / 0620W / 31 $36,207.35
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 6/2/2008 Active CD 10750 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $11,000.00
PT0728 HYLAND ENTERPRISES INC, STRATTON/ANADARKO 9/7/2005 Active CD 58432 BANK OF COMMERCE RAWLINS WY 2 SW 75 SG 0710N / 0940W / 31 $20,000.00
PT0729 BASIC ENERGY SERV LP, COLE PIT 9/28/2005 Active BD 1009627 LEXON INS CO 3 CK 54.31 SG 0520N / 0620W / 19 $57,500.00
PT0730 ARCH OF WY LLC, CARBON BASIN 7/31/2009 7/31/2013 Active PL GL0936111 NATIONAL UNION FIRE INS CO 1 CR 13309 CO 0200N / 0790W / 06 $0.00
PT0730 ARCH OF WY LLC, CARBON BASIN 9/19/2012 11/22/2013 Active SB SBC145 ARCH WESTERN RESOURCES LLC 1 CR 13309 CO 0200N / 0790W / 06 $6,331,200.00
PT0731 BASIC ENERGY SERV LP, DURHAM RANCH PIT 1/6/2006 Active BD RLB0011282 LEXON INS CO 3 CA 41.58 SC 0440N / 0720W / 13 $39,000.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 5/27/2011 Active CD 800352216 FIRST INTERSTATE BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $23,800.00
PT0732 ROCK SPRINGS MINERAL PROCESSING , MILLS 3/15/2006 Active CD 24431 HILLTOP NATL BK CASPER WY 1 NA 108.77 BE 0330N / 0820W / 20 $8,100.00
PT0733 BASIC ENERGY SERV LP, CRESTON JUNCTION 6/26/2006 Active BD 1009646 LEXON INS CO 2 SW 42.52 SC 0200N / 0910W / 19 $49,000.00
PT0735 FISHER SAND & GRAVEL CO, TRUE RANCHES 7/18/2006 Active BD 190013181 LIBERTY MUTUAL INS CO 3 WE 72.8 SG 0440N / 060W / 05 $120,000.00
PT0736 REITER CONST LLC, REITER 8/18/2006 6/27/2013 Active LC 1109600328 FIRST INTERSTATE BK BILLINGS MT 2 PA 401.28 SG 0550N / 0980W / 01 $32,500.00

PT0736 REITER CONST LLC, REITER 8/18/2006 Active CD 48944 WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY
POWELL WY 2 PA 401.28 SG 0550N / 0980W / 01 $10,000.00

PT0737 A PLEASANT CONST, PLEASANT PIT 4/29/2009 Active BD 105231669 TRAVELERS CAS & SURETY CO OF AM 2 SW 243 SG 0190N / 1080W / 27 $61,000.00
PT0737 A PLEASANT CONST, PLEASANT PIT 9/11/2006 Active BD 55204948 UNITED FIRE & CAS CO 2 SW 243 SG 0190N / 1080W / 27 $7,000.00
PT0738 CODY STAMPEDE, CODY STAMPEDE 10/11/2006 Active CK 6000011894 PINNACLE BK CODY WY 2 PA 88.12 SG 0520N / 1020W / 03 $20,000.00
PT0739 MCMURRY READY MIX CO, WYUTE 10/9/2006 Active BD 929282112 WESTERN SURETY CO 1 CR 360 SG 0210N / 0880W / 14 $247,600.00
PT0740 HIGH COUNTRY CONST INC, 8/31/2011 Active CD 81807 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $4,975.00
PT0740 HIGH COUNTRY CONST INC, 10/20/2006 Active CD 15340 CENTRAL BANK & TRUST LANDER WY 2 FR 16.05 SG 0010 / 0330N / 17 $3,000.00
PT0741 WESTERN WY CONST CO, ELLIS 12/28/2006 Active BD 1014467 LEXON INS CO 2 FR 41 SG 0340N / 1000W / 28 $25,900.00
PT0742 MULLINAX CONCRETE SERV CO INC, GRIFFITH 4/3/2009 3/11/2013 Active LC 180019913 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 237 SG 0560N / 0850W / 14 $16,100.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 11/21/2011 Active CK 32945 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $3,585.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 2/21/2007 Active CD 8657952274 WELLS FARGO BK RIVERTON WY 2 FR 23.89 SG 0380N / 0900W / 09 $9,815.00
PT0743 STAR TRUCKING INC, LOUISIANA LAND & EXPL 10/5/2009 Active CK 517414615 STAR TRUCKING INC 2 FR 23.89 SG 0380N / 0900W / 09 $5,000.00
PT0744 LIEN, PETE & SONS INC, HUNTER QUARRY 12/16/2011 12/6/2012 Active LC S500989 UMB BK NA KANSAS CITY MO 3 CK 522.1 LI 0510N / 0620W / 14 $245,300.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 4/20/2012 Active JCR 51000983203 HILLTOP NATL BK CASPER WY 3 CK 1662.7 BE 0500N / 0660W / 36 $88,000.00
PT0745 BLACK HILLS BENTONITE LLC, IRON MOUNTAIN 3/26/2007 7/1/2013 Active SB SBNC118 BLACK HILLS BENTONITE LLC 3 CK 1662.7 BE 0500N / 0660W / 36 $866,500.00
PT0746 HOWELL PETROLEUM CORP, SALT CREEK 4/4/2007 Active BD 22018632 LIBERTY MUTUAL INS CO 1 NA 69.6 SD 0400N / 0790W / 25 $19,200.00
PT0747 TELETRACTORS INC, NEW FORK PIT 3/11/2009 Active BD 55188046 UNITED FIRE & CAS CO 2 SU 77.8 SG 0330N / 1090W / 16 $26,000.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555808596 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 555807606 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $4,500.00
PT0747 TELETRACTORS INC, NEW FORK PIT 9/25/2012 Active CD 30005303 GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY 2 SU 77.8 SG 0330N / 1090W / 16 $5,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/5/2010 Active CD 15162594 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 2/29/2008 Active CD 3331371 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $34,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 12/23/2011 Active CD 10005712 ROCK SPRINGS NATL BK ROCK SPRINGS WY 2 SU 170 SG 0290N / 1110W / 17 $43,000.00
PT0748 GREEN RIVER ROCK INC, FEAR 8/2/2007 Active CD 826262354 BANK OF THE WEST BIG PINEY WY 2 SU 170 SG 0290N / 1110W / 17 $19,000.00
PT0749 ALEXANDER CONST CO, FISH CREEK 9/6/2007 8/17/2013 Active LC 114 FIRST STATE BK WHEATLAND WY 1 PL 40 LI 0270N / 0690W / 33 $33,200.00
PT0750 HYLAND ENTERPRISES INC, BLM 6/2/2008 Active CD 10748 BANK OF COMMERCE RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $70,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772909 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $20,000.00
PT0750 HYLAND ENTERPRISES INC, BLM 1/31/2008 Active CD 6566/3772906 RAWLINS NATL BK RAWLINS WY 1 CR 40 SG 0170N / 0920W / 22 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2255 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $17,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 10/18/2007 Active CD 2101 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $10,000.00

PT0751 ARROWHEAD CONCRETE INC, ARROWHEAD 6/16/2011 Active CD 3203 STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN
RIVER GREEN RIVER WY 2 SW 270 SG 0200N / 1080W / 31 $16,000.00

PT0752 FLYING Z ENTERPRISES LLC, TALBOTT PIT 2/25/2011 12/20/2012 Active LC 151 FIRST INTERSTATE BK BILLINGS MT PREVIOUSLY
LARAMIE WY 1 AL 244 SG 0150N / 0750W / 25 $60,000.00

PT0753 2 M CONST INC, BEBOUT 11/6/2007 Active BD 3747478 OHIO CAS INS CO 2 FR 54.22 SG 0010N / 0040E / 33 $39,200.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 8/15/2007 Active CK 5198 MAGNA ENERGY SERV LLC 3 JO 99.13 SG 0470N / 0780W / 36 $2,000.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/13/2007 Active CD 8012896 FIRST NATL BK OF GILLETTE GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $46,400.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 4/15/2009 Active CD 400006483 FIRST INTERSTATE BK BILLINGS MT 3 JO 99.13 SG 0470N / 0780W / 36 $12,600.00
PT0754 MAGNA ENERGY SERV LLC, POWDER RIVER 12/14/2010 Active CD 400006799 FIRST INTERSTATE BK GILLETTE WY 3 JO 99.13 SG 0470N / 0780W / 36 $4,000.00
PT0756 MCMURRY READY MIX CO, FREDERICK QUARRY 4/28/2008 Active BD 58646146 WESTERN SURETY CO 1 PL 196.8 LI 0270N / 0660W / 33 $157,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 12/17/2008 Active CD 133123220 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $6,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 1/13/2011 Active CD 0345080713 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $11,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133021320 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $10,000.00
PT0757 TAYLOR QUARRY LLC, TAYLOR 5/2/2008 Active CD 133114115 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 212.21 SG 0570N / 0840W / 18 $24,700.00

PT0758 CANYON CONCRETE SAND & GRAVEL LTD LLC, OWL
CREEK 10/29/2008 10/10/2013 Active LC 45 PINNACLE BK THERMOPOLIS WY 2 HS 39.7 SG 0430N / 0950W / 18 $76,038.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 815864228 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $10,000.00

PT0759 COLLINS BACKHOE & WATER SERV INC, UINTA
DEVELOPMENT LINCOLN PIT 1/15/2009 Active CD 8154239137 BANK OF THE WEST KEMMERER WY 2 LI 77 SG 0210N / 1130W / 25 $14,000.00

PT0760 MULLINAX CONCRETE SERV CO INC, CARROLL 4/3/2009 3/11/2013 Active LC 180019216 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 64.55 SG 0570N / 0850W / 23 $40,500.00
PT0761 KOCH CONST INC, JAMES RANCH 5/15/2009 3/13/2013 Active LC 776 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 45.8 SG 0340N / 1110W / 21 $50,000.00

BIG HORN FEDERAL SAVINGS BK LOVELL/GREYBULL
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PT0762 NEPECO CO, 10/13/2010 Active CD 1001037645 WY 2 BH 36 SG 0550N / 0970W / 07 $28,800.00

PT0763 EVANS CONST CO, RIVER SPRINGS 6/9/2009 Active BD 8965718 FIDELITY & DEP CO OF MD 2 TE 58 SG 0410N / 1170W / 23 $317,700.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 8/4/2011 7/17/2012 Active SB SBC143 PEABODY INVESTMENTS CORP 3 CA 23039.1 CO 0420N / 0700W / 13 $78,958,000.00
PT0764 PEABODY SCHOOL CREEK MINING LLC, SCHOOL CREEK 7/17/2009 Active PL GL4807243 NATL UNION FIRE INS CO 3 CA 23039.1 CO 0420N / 0700W / 13 $0.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 10/11/2010 10/4/2013 Active LC 0380103011 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $5,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 1/13/2012 1/6/2013 Active LC 180026612 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $2,000.00
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 3/11/2013 Active LC 180019521 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $10,739.09
PT0765 MULLINAX CONCRETE SERV CO INC, PINEY CREEK 7/17/2009 6/30/2013 Active LC 380100121 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 JO 121 SG 0530N / 0830W / 22 $24,260.91
PT0766 MULLINAX CONCRETE SERV CO INC, JC RANCH 8/19/2009 7/13/2013 Active LC 380100317 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 127 SG 0540N / 0850W / 01 $46,100.00
PT0767 2 M CONST INC, GOOD PIT 11/4/2009 Active BD 3747482 OHIO CAS INS CO 2 FR 83.5 SG 0010N / 00040E / 13 $28,900.00
PT0768 FAIRBANKS BOEHM INC, APPLEQUIST 2/1/2010 10/11/2013 Active LC 781 GLACIER BK F/K/A FIRST BK EVANSTON WY 2 SU 76.476 SG 0250N / 1060W / 33 $41,000.00
PT0769 TOUCHSTONE MATERIALS LLC, TOUCHSTONE 3/15/2010 6/27/2013 Active LC 81 FIRST NATL BK OF BUFFALO BUFFALO WY 3 JO 58.6 SG 0510N / 0820W / 24 $25,300.00
PT0770 QUALITY AGG & CONST INC, THAR 3/22/2010 2/9/2013 Active LC 58 SUNDANCE STATE BK SUNDANCE WY 3 CA 83.25 SC 0490N / 0710W / 01 $42,200.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220073 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $25,000.00
PT0771 NOBLE CONST INC, BOOTJACK PIT 4/7/2010 12/5/2017 Active LC 1220071 LUSK STATE BK LUSK WY 2 SU 47.5 SG 0350N / 1100W / 28 $10,000.00
PT0772 CROELL REDI MIX INC, ROGERS PIT 3/31/2010 Active BD 2108235 NORTH AMERICAN SPECIALTY INS CO 3 CK 600.07 LI 0520N / 0620W / 25 $264,100.00
PT0773 STINSON AGGREGATE LLC, GREGORY PIT 8/15/2011 6/30/2013 Active LC 30960307 FIRST INTERSTATE BK GILLETTE WY 3 CA 49.25 SC 0510N / 0710W / 15 $15,900.00
PT0774 MELGAARD CONST CO, HEPP PIT 8/9/2012 Active CD 300017773 FIRST INTERSTATE BK GILLETTE WY 3 JO 52.6 SG 0500N / 0800W / 25 $29,000.00
PT0775 INTERMOUNTAIN CONST & MATERIALS, 12/29/2011 Active BD 9059496 FIDELITY & DEP CO OF MD 3 JO 220.64 SG 0480N / 0820W / 10 $230,000.00
PT0776 MCMURRY READY MIX CO, T CROSS T 7/2/2010 Active BD 58662867 WESTERN SURETY CO 3 JO 248.1 SG 0530N / 0820W / 32 $283,000.00
PT0777 URANIUM ONE AMERICAS INC, MOORE RANCH 12/22/2010 12/15/2012 Active LC BMCH317122OS BMO HARRIS BK NA CHICAGO IL 3 CA 7094.72 UR 0410N / 0750W / 02 $3,057,000.00
PT0778 URANERZ ENERGY CORP, NICHOLS RANCH 12/29/2010 Active BD 1057688 LEXON INS CO 3 JO 3370.53 UR 0430N / 0750W / 05 $6,800,000.00
PT0779 EVANS CONST CO, ETNA 1/24/2011 Active BD 9032352 FIDELITY & DEP CO OF MD 2 LI 54 SG 0360N / 1190W / 35 $87,600.00
PT0780 MCGARVIN MOBERLY CONST CO, LITTLE GOOSEBERRY 4/28/2011 Active BD 105528640 TRAVELERS CAS & SURETY CO OF AM 2 WA 18.25 SG 0450N / 0940W / 02 $8,300.00
PT0781 CROELL REDI MIX INC, MCGUIRE 6/7/2011 Active BD 2094920 NORTH AMERICAN SPECIALTY INS CO 1 PL 60 SG 0240N / 0690W / 25 $16,100.00
PT0782 MULLINAX CONCRETE SERV CO INC, 5TH STREET HILLS 6/17/2011 10/4/2013 Active LC 380103120 FIRST FEDERAL SAVINGS BK SHERIDAN WY 3 SH 125 SG 0560N / 0840W / 30 $36,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CD 14940916 BANK OF THE WEST RIVERTON WY 2 SU 40 SG 0340N / 1090W / 29 $10,000.00
PT0783 HIGH PLAINS VENTURES LLC, ARCHER 7/18/2011 Active CK 5038 HIGH PLAINS VENTURES LLC 2 SU 40 SG 0340N / 1090W / 29 $2,000.00
PT0784 OWL CREEK GRAVEL PRODUCTS LLC, OWL CREEK 8/5/2011 Active BD S363489 EMPLOYERS MUTUAL CAS CO 2 HS 60.025 GR 0430N / 0960W / 17 $23,700.00
PT0785 MOBILE CONCRETE INC, BONER 8/9/2011 Active BD 6571977 SAFECO INS CO OF AM 1 CO 88.66 SG 0340N / 0760W / 27 $46,400.00
PT0786 HAYSTACK COAL CO, HAYSTACK 8/30/2011 Active BD 105613497 TRAVELERS CAS & SURETY CO OF AM 2 UI 963 CO 0170N / 1180W / 26 $11,359,900.00
PT0787 WIND RIVER MATERIALS LLC, SCHULTHESS 9/29/2011 Active BD 327010867 LIBERTY MUTUAL INS CO 2 LI 24 SG 0210N / 1150W / 34 $49,220.00
PT0788 LOST CREEK ISR LLC, LOST CREEK 5/18/2012 Active BD 1062388 LEXON INS CO 2 SW 4253.85 UR 0250N / 0920W / 16 $1,748,000.00
PT0789 AGGREGATE SOLUTIONS LLC, LAKE RANCH PIT 2/2/2012 Active CD 300016829 FIRST INTERSTATE BK GILLETTE WY 3 CK 118.3 SG 0540N / 0660W / 33 $10,000.00
PT0790 LIEN, PETE & SONS INC, JONATHAN PROJECT 3/23/2012 3/16/2013 Active LC S501059 UMB BK NA KANSAS CITY MO 1 AL 1441.2 LI 0170N / 0720W / 08 $401,700.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 39045609 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $27,500.00
PT0791 GECR LLC, ROCKY TOP 3/29/2012 Active CK 110 GECR LLC 2 LI 22.5 SG 0350N / 1190W / 10 $11,500.00
PT0792 ROCK SPRINGS MINERAL PROCESSING, DCDM 3/30/2012 Active CD 28750 HILLTOP NATL BK CASPER WY 1 NA 387 BE 0340N / 0880W / 19 $47,500.00
PT0793 FISHER SAND & GRAVEL CO, STATELINE QUARRY 4/19/2012 Active BD 190013274 LIBERTY MUTUAL INS CO 3 CK 133.86 LI 0520N / 0600W / 05 $68,000.00
PT0794 QUALITY AGG & CONST INC, BUFFALO RANCH PIT 6/13/2012 5/20/2013 Active LC 65 SUNDANCE STATE BK SUNDANCE WY 3 CA 49.6 SC 0440N / 0710W / 07 $22,700.00
PT0795 AMERICAN COLLOID CO, MANDERSON NORTH 8/9/2012 Active BD 82296294 FEDERAL INS CO 2 BH 3275 BE 0500N / 0900W / 21 $200,000.00
PT0796 PINNACLE MATERIALS INC, DOUGLAS QUARRY 8/14/2012 Active CK 102303 PINNACLE MATERIALS LLC 1 CO 140 LI 0320N / 0720W / 33 $128,500.00

PT0797 WYOMING CONST MATERIALS LLC, QUARTER CIRCLE 41
RANCH 8/21/2012 Active CD 101000802 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 1071 SG 0480N / 0820W / 03 $185,000.00

PT0798 CROELL REDI MIX INC, SHELL CREEK 9/14/2012 Active BD 2157158 NORTH AMERICAN SPECIALTY INS CO 3 JO 320 GR 0520N / 0830W / 15 $41,100.00

PT0799 ARARAT ROCK PRODUCTS OF WY (*DBA SEE BELOW),
PINE RIDGE PIT 9/18/2012 Active CD 101000818 FIRST NORTHERN BK OF WY BUFFALO WY 3 JO 50 SG 0430N / 0800W / 14 $27,000.00

PT0800 STRID MARBLE & GRANITE CO, QUARRY NO. 2 9/21/2012 Active CD 347400304395 U S BANK CHEYENNE WY 1 CO 35 SS 0310N / 0720W / 32 $20,400.00
RD0001 U S DEPT OF ENERGY, HOE CREEK PROJECT 3/31/2003 Active BD 8645377 FIDELITY & DEP CO OF MD 3 CA CG 0470N / 0720W / 07 $176,100.00

RD0010 URANIUM RESOURCES & DEVELOPMENT CO, N PLATTE
PROJECT 10/9/1981 Active BD 175F6671 TRAVELERS IND CO 1 CO 36 UR 0340N / 0730W / 15 $50,000.00

RD0012 TATA CHEMICALS (SODA ASH) PARTNERS, 10/28/1993 Active BD 117076 NATL UNION FIRE INS CO 2 SW 50 TR 0160N / 1090W / 20 $250,000.00
RD0017 CARBON COUNTY UCG INC, 12/20/1994 Active BD 5783952 SAFECO INS CO 1 CR 295.2 CG 0210N / 0890W / 11 $6,023,464.00

Total Bond Amount $2,916,798,208.41



From: Mark Rogaczewski
To: Carol Bilbrough
Cc: Kim Pandullo
Subject: Re: Go To Meeting
Date: Monday, June 15, 2015 10:26:37 AM

Carol,

I was going to set up a go-to-meeting for this same event.  Looks like we are
covered.  BJ and I will join the meeting in my office.

Thanks,

Mark

On Thu, Oct 16, 2014 at 7:26 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, we only have one go to meeting account and I have a meeting set up from
1-3 this afternoon with you, BJ and WWC regarding the RAMACO permit.  I was
scheduling it until 3:30 in case we go long.  I think it would be good if you
participated in our meeting - you will learn a lot and I am counting on your
feedback.

You would need to use Nancy's account or Kim is going to contact you about the
possibility of using a trial version.

Carol

On Thu, Oct 16, 2014 at 7:20 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kim and Carol,

I need to set up a Go-To_Meeting for this afternoon.  I have not done this
before.  Are you able to assist me?

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough
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Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: Nancy Nuttbrock; Robin Jones; John Erickson; Carol Bilbrough
Subject: Fwd: review of Brooks Mine permit application - mine plan
Date: Monday, June 15, 2015 12:26:02 PM

I would like to add the following subject to next week's call.  I have very little
experience in this subject and am not aware of LQD performing integrity
testing/inspections on above or below ground fuel storage tanks at coal mines.  I
also do not know of LQD performing reviews of construction/installation designs for
these types of facilities at coal mines.  LQD D3 will need some guidance on to
review/analyze the provided information as we complete our review of this new coal
mine permit application.  

Thanks,
Mark
---------- Forwarded message ----------
From: Kim Medina <kim.medina@wyo.gov>
Date: Thu, Dec 4, 2014 at 6:47 AM
Subject: Re: review of Brooks Mine permit application - mine plan
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Mark - 

I meant to attach the following to my previous email:

http://www.epa.gov/osweroe1/docs/oil/spcc/SPCCFactsheetOverviewDec06.pdf

On Thu, Dec 4, 2014 at 6:42 AM, Kim Medina <kim.medina@wyo.gov> wrote:
Mark - 

While reviewing the mine plan for the Brooks Mine permit application, I noticed the
following comment on page MP-8:

"The fuel station will store both diesel fuel and gasoline in above-ground
tanks. The approved Spill Prevention, Control, and Countermeasure (SPCC)
plan will be on file with WDEQ, and available at the Brook Mine."

To my knowledge, spill prevention, control and countermeasure plans are not
actually "approved", by WDEQ or EPA.  SPCC plans may be either self certified, if
the facility meets certain conditions or it can be prepared by a professional
engineer.  

It is also my understanding that there is no division in WDEQ that has jurisdiction
over SPCC plans - either by approving them or requiring them to be on file.  My
understanding of the regulations is that SPCC plans are required to be maintained
only at the facility and available should EPA conduct an inspection.  If the plans
are filed with any governmental agency - it is with the EPA.

My understanding of SPCC regulations is based on my work with commercial
oilfield wastewater disposal facilities, where WDEQ would conduct joint inspections
with EPA. It was made clear that EPA had jurisdiction regarding SPCC plans. 
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My confusion of the statement made by Brooks Mine is that is appears to give
WDEQ some jurisdiction whether the SPCC plan was being adhered to and also
properly prepared. 
  

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Monday, June 15, 2015 1:54:41 PM
Attachments: 12-9-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  A copy has been saved on
the Sheridan server and a hard copy is available in my office for review.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 9, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No objections per Kim P. 12/8/14 email.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  



		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  






		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		Form 11 Minor – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides verbal approval to construct Reservoir 44R in 12/4/14 email.  






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH review in 11/25/14 memo.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 12/4/14 memo.  






		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.






		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.  






		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14. 


   



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  90 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.     






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15.     


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.  KK recommends approval 12/2/14.          





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to Cheyenne 12/5/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.  


  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  





		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.   
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 
 



December 9, 2014                                      2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No 
objections per Kim P. 12/8/14 email.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.   

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  Form 11 Minor – Add TS 
Stockpiles & revise 
Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides 
verbal approval to construct Reservoir 44R in 12/4/14 email.   
 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH 
review in 11/25/14 memo.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 
12/4/14 memo.   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.   
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  
 
 
    

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 

Verification 
Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   

 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  90 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
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633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.    
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
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  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.   
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses 
arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.      
 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15.      
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails. 
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.  KK recommends approval 12/2/14.           
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to 
Cheyenne 12/5/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  
Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.   
 
   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   
 
 

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Monday, June 15, 2015 1:54:41 PM
Attachments: 12-9-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  A copy has been saved on
the Sheridan server and a hard copy is available in my office for review.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 9, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 1/16/15.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No objections per Kim P. 12/8/14 email.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		

		233-T8

		12/4/14

		Black Thunder




		2013-2014 AR & Bond

		Stacy

		Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.  



		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 5/117

		233-T8

		11/24/14

		Black Thunder

		T9 Renewal Application

		Stacy

		Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.  






		6 1/118

		233-T8

		11/25/14

		Black Thunder 

		Form 11 Minor – Landuse Change

		Stacy

		Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.  






		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.






		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		Form 11 Minor – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides verbal approval to construct Reservoir 44R in 12/4/14 email.  






		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH review in 11/25/14 memo.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 12/4/14 memo.  JM sends Rd. 1 review 12/8/14.  






		6 5/119

		428-T6

		12/5/14

		Eagle Butte Mine

		IBR – Plum Energy Plant

		Kurt

		Arrived 12/5/14.  60 days from arrival 2/3/15.  





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 12/4/14 memo.  






		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.






		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.  


  



		6 6/117

		483-T6

		11/24/14

		Coal Creek 

		Form 11 Minor – PMT Change




		Doug

		Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.  






		6 4/110




		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  Affidavit of Publication arrived 12/1/14. 


   



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.






		6 2/119

		 500-T8

		12/4/14

		Buckskin 

		Vegetation  Establishment Verification

		Stacy

		Arrived 12/3/14.  60 days from arrival 2/1/15.  






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  BLM no concerns 11/24/14 memo.  





		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.






		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  90 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		631

		12/5/14

		Cameco – Ruth

		2013-2014 AR & Bond

		Josh

		Arrived 12/5/14.  90 days from arrival 3/5/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.  Updated report expected 12/8/14.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.   





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.  





		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14.







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review in 12/9/14.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.     






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment responses arrived 12/4/14.  90 day deadline 3/4/15.     


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.  KK recommends approval 12/2/14.          





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		12/2/14

		ICM

		IBR – Correct NOV 5420-14

		Jaime

		Arrived 12/2/14.  60 days from arrival 2/1/15.

 



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 6/118

		766

		12/11/4

		Mullinax Concrete – JC Ranch

		NSR – Mine Plan Revision

		Dave M.

		Arrived 12/1/14.  60 days from arrival 1/30/15.





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to Cheyenne 12/5/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.  







		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.  


  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  





		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5507-14

		428-T6

		12/3/14

		Eagle Butte Mine

		Affecting Lands Outside Permit Boundary

		Kurt

		Inspection report sent 12/3/14.  NOV sent 12/3/14.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.  New materials arrived 11/17/14.  60 days from arrival 
1/16/15. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.   
 
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 
Pending 

Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.  Affidavit of Publication & publication AND Affidavit of Filing & Affidavit of Notice arrived 11/20/14.  No 
objections per Kim P. 12/8/14 email.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

  233‐T8  12/4/14  Black Thunder 
 
 

2013‐2014 AR & Bond  Stacy  Arrived 12/4/14.  90 days from arrival 3/4/15.  New materials arrive 12/8/14.  90 days from arrival 3/8/15.   

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  
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6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 5/117  233‐T8  11/24/14  Black Thunder  T9 Renewal Application  Stacy  Arrived 11/24/14.  60 day Completeness Review Deadline 1/24/15.   
 
 

6 1/118  233‐T8  11/25/14  Black Thunder   Form 11 Minor – Landuse 
Change 

Stacy  Arrived 11/25/14.  60 days from arrival 1/24/15.  DH review in 12/3/14 email.  Form 11 arrived 12/4/14.   
 
 

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  Form 11 Minor – Add TS 
Stockpiles & revise 
Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero requests new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  DM review in 11/24/14 memo.  DS sends review & requests for Form 11 12/1/14.  DS provides 
verbal approval to construct Reservoir 44R in 12/4/14 email.   
 
 
 

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.  Filing receipt dated 11/19/14.  JM declares complete 12/1/14.  DH 
review in 11/25/14 memo.   
 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.  JM review in 11/19/14 memo.  BJ review in 
12/4/14 memo.  JM sends Rd. 1 review 12/8/14.   
 
 
 

6 5/119  428‐T6  12/5/14  Eagle Butte Mine  IBR – Plum Energy Plant  Kurt  Arrived 12/5/14.  60 days from arrival 2/3/15.   
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  BJ review in 
12/4/14 memo.   
 
 
 
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  Comment responses arrived 11/20/14.  15 day deadline 
12/5/14.  SP declares COMPLETE 11/25/14, sends to PN 11/25/14.  SP forwards OSM copy 11/25/14.   
 
 
   

6 6/117  483‐T6  11/24/14  Coal Creek   Form 11 Minor – PMT Change 
 
 

Doug  Arrived 11/25/14.  90 days from arrival 2/23/14.  DH 12/2/14 email – Form 11 OK.   
 
 
 

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.  Affidavit of Publication arrived 12/1/14.  
 
 
    

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
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6 2/119   500‐T8  12/4/14  Buckskin   Vegetation  Establishment 

Verification 
Stacy  Arrived 12/3/14.  60 days from arrival 2/1/15.   

 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/29/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   DS reivwe in 10/20/14 memo.  DM review in 12/3/14 
memo.  BJ review in 12/4/14 memo.  KM sends Rd. 2 review 12/5/14.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15. KM notifies BLM in 11/21/14 email.  KM requests DM, BJ review in 11/18/14 memo.  
BLM no concerns 11/24/14 memo.   
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

Preliminary TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  90 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  631  12/5/14  Cameco – Ruth  2013‐2014 AR & Bond  Josh  Arrived 12/5/14.  90 days from arrival 3/5/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter.  Updated report expected 12/8/14. 
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633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment 
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   Responses expected 12/8/14.    
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
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  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.  USFWS & WYGF notified 11/26/14. 
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15.  DH 11/24/14 review in 11/24/14 email – Form 9DN OK. 
 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter.  Comment responses arrived 12/5/14.  30 day deadline 1/4/15.  JM requests SP, DS review 
in 12/9/14.   
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
 
      

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.   DS review in 11/24/14 memo.   Comment responses 
arrived 11/28/14.  30 day deadline 12/28/14.  JM sends Rd. 2 review 12/2/14.      
 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.  Comment 
responses arrived 12/4/14.  90 day deadline 3/4/15.      
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  DH 11/25/14 email new bond instrument required.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.  DH 11/25/14 email new bond instrument required. 
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails. 
 
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 



December 9, 2014                                      16 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.  KK recommends approval 12/2/14.           
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  12/2/14  ICM  IBR – Correct NOV 5420‐14  Jaime  Arrived 12/2/14.  60 days from arrival 2/1/15. 
 
 
  

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 6/118  766  12/11/4  Mullinax Concrete – JC Ranch  NSR – Mine Plan Revision  Dave M.  Arrived 12/1/14.  60 days from arrival 1/30/15. 
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech review of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.  SA meeting held 12/3/14.  SA sent to 
Cheyenne 12/5/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.  IBR materials arrived 12/3/14.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  
Penalty check arrived Cheyenne 11/24/14.  Penalty receipt dated 11/24/14.   
 
   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   
 
 

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.  Photos documenting 
corrective actions arrived 12/1/14.  SA meeting held 12/9/14.  SA sent to Cheyenne 12/9/14.   
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5507‐
14 

428‐T6  12/3/14  Eagle Butte Mine  Affecting Lands Outside Permit 
Boundary 

Kurt  Inspection report sent 12/3/14.  NOV sent 12/3/14. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, June 15, 2015 6:34:30 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

May 19, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



May 19, 2014                                        2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
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UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, June 15, 2015 6:34:30 PM
Attachments: 5-19-2014 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
updates/edits.  A hard copy is also available in my office.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 19, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5-16-2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  





		6 2/064

		213-T7

		3/12/2014

		Big Horn Mine

		Chapter 15 Phase I & Phase III Bond Release

		Mark

		Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14. 





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond review in 4/16/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14.





		6 3/064

		214-T8

		3/11/14

		Belle Ayr Mine

		Chapter 15 Phase III Bond Release 

		Mark

		Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 4/22/14.  MR declares complete and sends to public notice 4/21/14.





		6 3/079

		214-T8

		5/15/14

		Belle Ayr Mine

		NSR – Redesign Sediment Reservoirs EB123 & EB124

		Kurt

		Arrived 5/15/14.  60 day deadline 7/14/14.  






		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  Comment responses arrived 5/12/14.  90 day deadline 8/11/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to Cheyenne in 5/19/14 email.

 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.






		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.  


  



		6 1/065

		237-T9

		3/12/14

		Cordero-Rojo 

		Rough Backfill and Soul Depth Verifications

		Mark/Dave S.

		Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.   



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ review in 5/13/14 memo.





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo.



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 4/8/14 memo.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS notified again 4/3/14.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.





		6 5/067

		500-T8

		3/26/14

		Buckskin Mine

		LBRU9798 Vegetation Success Report

		Stacy

		Arrived 3/25/14.  60 day deadline 5/24/14.  






		6 6/076

		500-T8

		4/30/14

		Buckskin Mine

		LBRU 01-02b

		Stacy/Josh

		Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo.






		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos.






		6 1/069

		676-T3

		4/1/14

		Izita Mine

		T4 Renewal 

		Doug

		Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete and sends to Final Public Notice 5/7/14.





		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.  DL re-sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond review in 5/6/14 memo.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.  





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2-14.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14.



		

		478

		5/2/14

		Uranium One

		2014 1st Quarter Report

		Luke

		Arrived 5/2/14.  60 day deadline 7/1/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.   





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		

		802

		4/22/14

		Strata-Ross

		1st Quarter Report

		Dave S.

		Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment response update in 1/15/14 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB.





		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 7/6/14.     





		6 6/069

		248C

		4/3/14

		Black Hills Bentonite

		Reclamation Variance

		Dave S.

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.  





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.  





		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14.  



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14. 



		6 5/071

		267C

		4/9/14

		Bentonite Performance Minerals, LLLC

		Daisy 3 & 8 IBR Border Revision

		Josh

		Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 4/21/14 memo.  DS review in 5/1/14 memo. 



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.   





		6 5/069

		339C

		4/3/14

		Black Hills Bentonite, LLC

		Reclamation Variance

		Dave S. 

		Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		

		620

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		621

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14.






		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		

		622

		4/4/14

		American Colloid Co.

		2013-2014 AR & Bond

		Josh

		Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.  


 



		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.


  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/070

		New

		4/4/14

		Western Sunset, LLC

		New LMO

		Kurt

		Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.  





		6 3/075

		NEW

		4/28/14

		Lynde Scoria, LLC

		NEW LMO

		Kurt

		Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 5/6/14 LMO Form & Bond OK.





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		SP426

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP 697

		3/13/14

		Cross H. Ranch

		2013-2014 AR & Bond

		Jaime

		Arrived 3/13/14.  90 day deadline 6/12/14. 






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/6/14

		ICM 

		2013-2014 AR & Bond

		Jaime

		Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		SP757)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		SP757)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		SP757

		5/2/14

		Taylor Quarry

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/2/14.  90 day deadline 7/31/14.  






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP769

		3/7/14

		Touchstone Materials

		2013-2014 AR & Bond

		Jaime

		Arrived 3/17/14.  90 day deadline 6/16/14.





		

		SP773

		4/7/14

		Stinson Aggregate

		2013-2014 AR & Bond

		Kurt

		Arrived 4/7/14.  90 day deadline 7/6/14.  






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP770

		3/28/14

		Quality AGG & Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14.





		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  Bond accepted per DH 5/14/14 email.  Application re-sent to public notice due to delay in bond submittal from closure of first final public notice in July – 2013.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		313C

		4/2/14

		City of Buffalo

		2013-2014 AR & Bond

		Jaime

		Arrived 4/2/14.  90 day deadline 6/1/14. 


 



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment on location in 3/24/14 email.  





		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.  





		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.





		6 2/071

		772




		4/7/14

		Croell Redi-Mix

		Form 11 Revision –Affected Area Boundary

		Dorran

		Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK.






		6 2/078

		772

		5/8/14

		Croell Redi-Mix

		NSR – Salt Stockpile

		Dorran

		Arrived 5/8/14.  60 day deadline 7/7/14.  






		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  



		REGULAR MINING PERMIT



		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 5/28/14.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  Director’s Bond letter sent 3/24/14.  Draft Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 5/15/14.     





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 19, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014.  WQD working on public comment responses as of 5‐16‐2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.   
 
 

6 2/064  213‐T7  3/12/2014  Big Horn Mine  Chapter 15 Phase I & Phase III 
Bond Release 

Mark  Arrived 3/12/14.  15 day deadline 3/29/14.  MR declares complete and sends to public notice 3/26/14.  OSM copy of application 
arrives 4/3/14.  MR forwards copy to OSM 4/11/14.  MR recommends inspection dates in 4/11/14 email.  MR sets inspection date as 
May 21, 2014 @ 1 p.m. in 4/28/14 email.  Publishers Affidavit and Public Notice, Notices to Interested parties arrived 5/14/14.  
 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.  KK sends review 4/14/14.  DE bond 
review in 4/16/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emails.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.  Comment responses arrive 
3/20/14.  90 day deadline 6/18/14. KK sends to Public Notice 4/15/14.  Index of Change Sheets arrive 4/15/14.  Affidavit of Notice 
arrived 4/28/14.  Affidavit of County Clerk filing arrived 4/28/14. 
 
 
 

6 3/064  214‐T8  3/11/14  Belle Ayr Mine  Chapter 15 Phase III Bond 
Release  

Mark  Arrived 3/13/14.  15 day deadline 3/28/14.  MR declares incomplete 3/28/14.  Comment responses arrive 4/7/14.  15 day deadline 
4/22/14.  MR declares complete and sends to public notice 4/21/14. 
 
 

6 3/079  214‐T8  5/15/14  Belle Ayr Mine  NSR – Redesign Sediment 
Reservoirs EB123 & EB124 

Kurt  Arrived 5/15/14.  60 day deadline 7/14/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.  Bond calculations arrive 3/25/14.  90 day deadline 6/23/14.  
Comment responses arrived 5/12/14.  90 day deadline 8/11/14.   
 
 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review. 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.  MJR requests inspection dates from OSM and BTM in 3/14/14 email.  
April 23, 2014 is inspection date.  MR contacts US Forest Service for inspection in 3/18/14 email.  USFS will not attend inspection 
3/19/14 email.  MR sends notification of inspection date on 4/11/14.  Inspection held 4/23/14.  Publisher’s Affidavit, publication and 
Notice of Landowner’s arrived 4/23/14.  No objections per Kim P. 5/5/14 email.  MR sends inspection reports 5/12 & 5/13 – 2014.  
MR forwards Publisher’s Affidavit & Public Notice to OSM 5/13/14.  Approval deadline is 5/20/14.  MR sends approval 
recommendation to Cheyenne 5/14/14.  OSM concurrence arrives via 5/16/14 email.  MR forwards OSM concurrence letter to 
Cheyenne in 5/19/14 email. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials. 
 
 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
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6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14 email.  DE bond review in 
3/31/14 memo.   DS sends review 4/1/14.  DE bond review in 5/13/14 memo.   
 
   

6 1/065  237‐T9  3/12/14  Cordero‐Rojo   Rough Backfill and Soul Depth 
Verifications 

Mark/Dave S.  Arrived 3/12/14.  60 day deadline 5/11/14.  BLM no concerns 3/18/14.  DS sends review 3/20/14.   DS comments on maps in 4/22/14 
email.  New materials submitted 4/25/14.  60 day deadline 6/24/14.  DS comments in 5/1/14.    

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.   Comment responses arrive 4/22/14.  90 day deadline 7/21/14. Additional information 
arrived 4/23/14.  90 day deadline 7/22/14.  JM review in 4/25/14 memo.  JM requests review from BJ, DS in 4/25/14 memo.   BJ 
review in 5/13/14 memo. 
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  JM 
review in 4/16/14 memo.  JM provides review update to ATC in 4/23/14 email.  DE bond review in 5/13/14 memo. 

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.  DE bond review in 4/2/14 memo.  New review of bond in DE 
4/8/14 memo. 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/6/14.  90 day deadline 6/27/14.  JJ requests 
1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  
BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 
5/12/14 letter.   
 
 

6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 
memo.  JJ sends email to Peabody on 5/13/14. 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14. WYGF and USFWS notified 3/14/14.  Electronic data arrived 3/17/14.  WYGF & USFWS 
notified again 4/3/14. 
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5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 

use change 
Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 

Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14.  LM sends bond letter to Cheyenne 3/20/14. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.  USFWS & WYGF notified 3/28/14. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  New materials arrive 3/20/14.  60 day deadline 5/19/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14. 
 
 

6 5/067  500‐T8  3/26/14  Buckskin Mine  LBRU9798 Vegetation Success 
Report 

Stacy  Arrived 3/25/14.  60 day deadline 5/24/14.   
 
 

6 6/076  500‐T8  4/30/14  Buckskin Mine  LBRU 01‐02b  Stacy/Josh  Arrived 4/30/14.  60 day deadline 6/29/14.  Josh requests SP review in 5/5/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests De, JJ, DM, DS review in 5/1/14 memos. 
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6 1/069  676‐T3  4/1/14  Izita Mine  T4 Renewal   Doug  Arrived 4/1/14.  60 day completeness deadline 5/30/14.  Form 1 returned for signature by Cheyenne 4/14/14.  Filing receipt arrived 

4/16/14.  Form 1 OK D. Hill 4/22/14 email.  Revised Form 1 arrived D3 4/24/14.  DE declares complete 5/7/14.  DE sends 1st Gov’t 
letters 5/7/14.  90 day Technical Review Deadline 8/6/14.  150 Technical Review deadline 10/5/14.  DE declares Technically complete 
and sends to Final Public Notice 5/7/14. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13.  DL re‐sends review comments in 3/27/14 email.  Comment responses arrived 4/22/14.  90 day deadline 7/21/14.  DE bond 
review in 5/6/14 memo.   
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14.  Completeness publisher’s affidavit arrived 3/17/14.  Comment responses 
arrived 3/21/14.  30 day deadline 4/20/14.  DL requests D. Hill review in 3/24/14 email.  D. Hill review in 3/26/14 email.  DL declares 
technically complete and sends to final public notice 4/1/14.  Notification to WY OGCC arrived 4/11/14.   
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.   
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.   
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2‐14. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.  LM sends review 3/21/14. 

  478  5/2/14  Uranium One  2014 1st Quarter Report  Luke  Arrived 5/2/14.  60 day deadline 7/1/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.    
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

  802  4/22/14  Strata‐Ross  1st Quarter Report  Dave S.  Arrived 4/22/14.  60 day deadline 6/21/14.  2nd copy arrived 5/5/14. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.  DS request comment 
response update in 1/15/14 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14. 

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.  DS sends comments 
in 3/4/14 email.  Comment responses arrive 3/18/14.  60 day deadline 5/17/14.  DS requests Index of Change Sheet 3/25/14.  Index 
of Change Sheet arrives 3/31/14.  DS review in 4/2/14 email.  Comment responses for landowner satisfactory arrived 4/16/14.  DS 
4/17/14 email provides Index of Change Sheet directions.  Index of Changes sheet arrived 5/2/14.  DS requests BLM concurrence in 
5/7/14 email.  DS & BLM correspondence in 5/8/14 email.  DS verified landowner input required in 5/16/14 email to BHB. 
 
 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.   Comment responses arrived 3/24/14.  60 day 
deadline 5/23/14.  DS sends review 3/26/14.  Comment responses arrive 4/4/14.  60 day deadline 6/3/14.  DS requests mineral 
ownership verification from BLM in 4/8/14 email.  DS sends review 4/22/14.  Comment responses arrive 5/7/14.  60 day deadline 
7/6/14.      
 
 

6 6/069  248C  4/3/14  Black Hills Bentonite  Reclamation Variance  Dave S.  Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrive 5/14/14.  60 day deadline 7/13/14.   
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14.   

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  

6 5/071  267C  4/9/14  Bentonite Performance 
Minerals, LLLC 

Daisy 3 & 8 IBR Border Revision  Josh  Arrived 4/9/14.  60 day deadline 6/8/14.  JM requests SP, DS, DH reviews in 4/11/14 memo.  DH 4/15/14 Form 11 OK.  SP review in 
4/21/14 memo.  DS review in 5/1/14 memo.  

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.  DS asks BHB if they have further questions in 3/19/14 email.  
Comment responses arrive 3/28/14.  60 day deadline 5/27/14.  DS sends review in 3/31/14 email.    
 
 

6 5/069  339C  4/3/14  Black Hills Bentonite, LLC  Reclamation Variance  Dave S.   Arrived 4/3/14.  60 day deadline 6/2/14.  DS sends review 4/28/14.  Comment responses arrived 5/15/14.  60 day deadline 7/14/14.  
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

  620  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
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  621  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14.  Only 1 copy.  Second copy sent to Cheyenne 4/24/14. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

  622  4/4/14  American Colloid Co.  2013‐2014 AR & Bond  Josh  Arrived 4/4/14.  90 day deadline 7/3/14. Only 1 copy.  Second copy send to Cheyenne 4/24/14.   
 
  

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14. 
 
   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/070  New  4/4/14  Western Sunset, LLC  New LMO  Kurt  Arrived 4/4/14.  60 day deadline 6/3/14.  KK notifies WYGF in 4/7/14 memo.  DH 4/11/14 email LMO Form & Bond OK.  No BLM 
mineral BLM 4/16/14 email.  WY G& F l5/6/14 letter contains Sage Grouse restrictions.  MJR recommends approval 5/16/14.   
 
 

6 3/075  NEW  4/28/14  Lynde Scoria, LLC  NEW LMO  Kurt  Arrived 4/28/14.  60 day deadline 6/27/14.  KK no BLM mineral in 5/5/14 email.  KK request WY G&F review in 5/5/14 memo.  DH 
5/6/14 LMO Form & Bond OK. 
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.   
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  SP426  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.  JJ sends review in 3/24/14 email.   
 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP 697  3/13/14  Cross H. Ranch  2013‐2014 AR & Bond  Jaime  Arrived 3/13/14.  90 day deadline 6/12/14.  
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
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  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/6/14  ICM   2013‐2014 AR & Bond  Jaime  Arrived 2/5/14.  90 day deadline 5/7/14.  JJ sends review in 3/25/14 email. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  SP757)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  SP757)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  SP757  5/2/14  Taylor Quarry  2013‐2014 AR & Bond  Dave M.  Arrived 5/2/14.  90 day deadline 7/31/14.   
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

  SP769  3/7/14  Touchstone Materials  2013‐2014 AR & Bond  Jaime  Arrived 3/17/14.  90 day deadline 6/16/14. 
 
 

  SP773  4/7/14  Stinson Aggregate  2013‐2014 AR & Bond  Kurt  Arrived 4/7/14.  90 day deadline 7/6/14.   
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP770  3/28/14  Quality AGG & Construction  2013‐2014 AR & Bond  Kurt  Arrived 3/28/14.  90 day deadline 6/27/14.  KK sends review 4/24/14. 
 
 

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

REGULAR MINING PERMITS 
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13.  No bond as of July 10, 2013.  No bond as of 3/25/14.  DS request update on 
bond in 3/26/14 email.  J. Petty 3/31/14 states bond will be submitted in next week.  Updates to Mine Plan and Bond arrived 4/7/14.  
Bond accepted per DH 5/14/14 email.  Application re‐sent to public notice due to delay in bond submittal from closure of first final 
public notice in July – 2013.    
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  313C  4/2/14  City of Buffalo  2013‐2014 AR & Bond  Jaime  Arrived 4/2/14.  90 day deadline 6/1/14.  
 
  

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  New LMO Form arrived 3/20/14.  D. Hill comment 
on location in 3/24/14 email.   
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.  WYGF 3/27/14 letter recommend DDCT analysis.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
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  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14. 
 
 

6 2/071  772 
 

4/7/14  Croell Redi‐Mix  Form 11 Revision –Affected 
Area Boundary 

Dorran  Arrived 4/7/14.  90 day deadline 7/6/14.  DH 4/11/14 email Form 11 OK. 
 
 

6 2/078  772  5/8/14  Croell Redi‐Mix  NSR – Salt Stockpile  Dorran  Arrived 5/8/14.  60 day deadline 7/7/14.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
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NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14. 
 
 
 

NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.   

 
REGULAR MINING PERMIT 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14.  Settlement agreement meeting scheduled for 4/22/14.  Tom Thorson 4/14/14 letter to Nancy N. 
requests No NOV.  Settlement agreement meeting held 4/22/14.  Signed settlement agreement sent to Cheyenne 4/22/14.  Signed SA 
forwarded onto Keith Guille by Cheyenne 4/28/14.  Signed Settlement Agreement arrived D3 5/514.  Penalty payment is due 
5/28/14.   
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.  Director’s Bond letter sent 3/24/14.  Draft 
Finding of Facts sent to Cheyenne by LQD D3 4/9/14.  Findings of Fact finalized 5/9/14, sent to Synthetic Fuels from Cheyenne 
5/15/14.      
 
 

 
***PERMIT TERMINATION*** 
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***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Bj Kristiansen
Subject: E-Permitting
Date: Monday, June 15, 2015 11:51:39 PM

BJ,

Have you contacted RER and RAMACO to gauge their interest in e-permitting when
they submit their applications? Nancy and Carol would like an update on their
interest.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


more details »

From: Bj Kristiansen
To: mark.rogaczewski@wyo.gov; Bj Kristiansen
Subject: Invitation: RAMACO meeting on permit application @ Mon Jul 21, 2014 1pm - 3pm (Mark Rogaczewski)
Date: Tuesday, June 16, 2015 2:16:55 AM
Attachments: invite.ics

RAMACO meeting on permit application
When Mon Jul 21, 2014 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj

Calendar Mark Rogaczewski

Who • Bj Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar Mark Rogaczewski.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.i2kr9l117gktcj97ljfsfmeodk
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJlNThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20140721T190000Z
DTEND:20140721T210000Z
DTSTAMP:20140721T161404Z
ORGANIZER;CN=Bj Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:i2kr9l117gktcj97ljfsfmeodk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140721T161239Z
DESCRIPTION:View your event at http://www.google.com/calendar/event?action=
 VIEW&eid=aTJrcjlsMTE3Z2t0Y2o5N2xqZnNmbWVvZGsgbWFyay5yb2dhY3pld3NraUB3eW8uZ2
 92&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjBhMDQwOTFkM2Y2OWE1OTA2ZDQzMDAxNjJl
 NThhODU1ZjIyYTA4YTA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20140721T161403Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting on permit application
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_100.ics (1071 Bytes) cannot be converted to PDF format.



From: Dawn Gardner
To: Stacy Page
Cc: Stephanie Winters
Subject: Ramaco Phase II Baseline Vegetation Sampling
Date: Tuesday, June 16, 2015 8:59:36 AM

Stacy,
 
Do you have any issue with BKS conducting the baseline vegetation survey for Ramaco Phase II in
August?  The methods indicate we have until August 31, but I wanted to make sure this was still OK.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Deanna Hill
To: Natasha Vigil
Cc: Bj Kristiansen; Mark Rogaczewski
Subject: brook adj.docx
Date: Tuesday, June 16, 2015 10:27:27 AM
Attachments: brook adj.docx

thx 

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

mailto:deanna.hill@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29777-6910

M E M O R A N D U M





TO:		Bj Kristiansen



FROM:		Deanna Hill



DATE:		



SUBJECT:	Brook Mining Company, LLC  - Application for a Permit to Mine – TFN 6 1/025





	Following is my review of the above application.



Form 1



	Acceptable.



Form 3



	Acceptable.



Fees



	Acceptable.



Appendix A



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N R84W Section 18 “All SWSW North of Highway I-90” listed on Page A-10. 



Appendix B



1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N R84W Section 3 “SWSW” listed on Page B-1.

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W Section 10.



Appendix C



	Acceptable.





Identification of Interests



1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations Chapter 11).



Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application receipt, 2) when the application is declared technically complete, 3) 1-2 days prior to approval.



2. Please provide your MSHA ID number when assigned.



Statement of Compliance



	Acceptable.   Further documentation is pending permit approval.



Reclamation Performance Bond – not a completeness issue



1. An acceptable reclamation performance bond must be received prior to approval.



Certificate of Insurance



1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit.



Miscellaneous



1. Please affix labels to documentation/maps with the correct applicant name.



M E M O R A N D U M 
 
 
TO:    Bj Kristiansen 
 
FROM:    Deanna Hill 
 
DATE:     
 
SUBJECT:  Brook Mining Company, LLC  ‐ Application for a Permit to Mine – TFN 6 1/025 
 
 
  Following is my review of the above application. 
 
Form 1 
 
  Acceptable. 
 
Form 3 
 
  Acceptable. 
 
Fees 
 
  Acceptable. 
 
Appendix A 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company  for  T57N 
R84W Section 18 “All SWSW North of Highway I‐90” listed on Page A‐10.  

 
Appendix B 
 

1. Please advise where the map coding is displayed for Ramaco Wyoming Coal Company T57N 
R84W Section 3 “SWSW” listed on Page B‐1. 

2. Please advise which page of the appendices Peter Kiewitt Sons’ Co. is listed for T57N R84W 
Section 10. 

 
Appendix C 
 
  Acceptable. 
 



 
Identification of Interests 
 

1. Please submit a listing of officers/directors/controllers, their titles and beginning dates for Brook 
Mining Company, LLC and any immediate parent  (30CFR 778.11 & Wyoming  Regulations 
Chapter 11). 

 
Three Office of Surface Mining Applicant Violator System Evaluations must be run: 1) application 
receipt, 2) when the application is declared technically complete, 3) 1‐2 days prior to approval. 
 

2. Please provide your MSHA ID number when assigned. 
 
Statement of Compliance 
 
  Acceptable.   Further documentation is pending permit approval. 
 
Reclamation Performance Bond – not a completeness issue 
 

1. An acceptable reclamation performance bond must be received prior to approval. 
 
Certificate of Insurance 
 

1. The insured must be the permittee, Brook Mining Company, LLC.  Please resubmit. 
 
Miscellaneous 
 

1. Please affix labels to documentation/maps with the correct applicant name. 



From: Bj Kristiansen
To: carol.bilbrough@wyo.gov; Bj Kristiansen
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Tuesday, June 16, 2015 1:16:36 PM
Attachments: invite.ics

Bj Kristiansen has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T165039Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Bj Kri
 stiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T165039Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_101.ics (663 Bytes) cannot be converted to PDF format.



From: Bj Kristiansen
To: carol.bilbrough@wyo.gov; Bj Kristiansen
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Tuesday, June 16, 2015 1:16:36 PM
Attachments: invite.ics

Bj Kristiansen has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T165039Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Bj Kri
 stiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T165039Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_102.ics (663 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Nancy Nuttbrock
Subject: LQD D3 Tracking Sheet
Date: Tuesday, June 16, 2015 1:48:05 PM
Attachments: 11-20-2014 dist 3 tracking sheet.doc

Please see attached a copy of the LQD D3 tracking sheet as of November 20, 2014. 
Please let me know if you have edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 21, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		6 2/082

		CN160

		6/2/2014

		RAMACO

		Add Drill Holes & Increase Bond

		BJ

		Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection.





		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection.






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  





		6 6/086

		213-T7

		6/18/14

		Big Horn Mine

		T7 Renewal Application

		Dave M.

		Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.  





		

		213-T6

		7/29/14

		Big Horn Mine

		2013-2014 AR & Bond

		Dave M.

		Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations arrived 11/14/16.  90 days from arrival 2/12/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.  





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment - Pending

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from Cheyenne 10/17/14.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Preliminary

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.   





		6 6/102




		233-T8

		9/8/14

		Black Thunder

		NSR – N. Pit Hydrology Revision

		Stacy

		Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.  



		6 1/112




		233-T8

		10/28/14

		Black Thunder

		Backfill Quality Verification

		Stacy

		Arrived 10/28/14.  60 days from arrival 12/27/14. 



		6 2/114




		233-T8

		11/7/14

		Black Thunder

		Phase I & II Bond Release Area 09BR-01

		Stacy

		Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.  



		6 1/058




		237-T9

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14.





		6 6/109




		237-T9

		10/10/14

		Cordero-Rojo

		NSR – Add TS Stockpiles & revise Adjudication Sections

		Dave S.

		Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  License to Mine approved 10/22/14. 






		6 5/114




		237-T9

		11/13/14

		Cordero-Rojo

		NSR – Mine & Reclamation Plan update

		Dave S. 

		Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends review in 11/18/14 letter.  



		

		237-T9

		9/11/14

		Cordero-Rojo

		2013-2014 AR & Bond

		Dave S.

		Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.  



		6 3/094

		240-T6

		7/24/14

		Rawhide Mine

		NSR – Interim Vegetation Monitoring

		Josh

		Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 memo.

 



		6 2/111

		240T6

		10/22/14

		Rawhide Mine

		T7 Renewal Application

		Josh

		Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations.






		6 1/101

		407-T6

		8/26/14

		 Youngs Creek Mine

		Stateline IBR - Pending

		Josh

		Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo.





		6 6/097

		428-T6

		8/18/14

		Eagle Butte Mine

		Phase III Bond Release

		Stacy

		Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 11/6/14 to OSM and operator.  SP recommends approval 1/10/14.  





		6 3/106

		428-T6

		9/26/14

		Eagle Butte Mine

		NSR – Backfill Staging Pond

		Kurt

		Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 10/20/14 memo.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  





		6 1/066

		433-T7

		3/19/14

		Caballo Mine

		NSR-TS Depth Replacement

		Jaime

		Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 10/28/14.  





		

		433-T7

		6/13/14

		Caballo Mine

		2013-2014 AR & Bond

		Jaime

		Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email.





		6 5/112




		483-T6

		10/30/14

		Coal Creek 

		Phase II Bond Release

		Stacy

		Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.  



		6 4/110



		486-T6

		10/14/14

		Synthetic Fuels

		Phase I, II & III Bond Release Area 1BR-SFN 

		Stacy

		Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 10/22/14.  



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 memo.  DS review in 11/14/14 memo.





		

		599-T5

		4/14/14

		Dry Fork Mine

		2013-2014 AR & Bond

		BJ

		Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.  





		6 4/115

		599-T5

		11/13/14 

		Dry Fork Mine

		NSR – Diversion Revision

		Kim M.

		Arrived 11/13/14.  60 days from arrival 1/11/15. 






		

		764-T1

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held  October 14, 2014.  





		6 5/106




		LE268

		9/26/14

		Rare Earth Resources

		Annual Report and Renewal

		BJ

		Arrived 9/26/14.  60 day response 12/25/14.  



		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLc

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection summer 2014.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection Fall 2014.






		

		DN401




		6/614

		AUC/LLC

		2013 Drill Hole Report

		Luke M.

		Arrived 6/6/14.  Need to perform inspections summer 2014.



		6 4/094

		DN401

		7/28/14

		 AUC/LLC

		Bond Reduction Request

		Luke 

		Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of November 21, 2014.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.






		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		

		478

		9/22/14

		Uranium One

		2013-2014 AR & Bond

		Luke

		Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email.



		

		478

		10/23/14

		Uranium One 

		2014 3rd Quarter Report

		Luke

		Arrived 10/23/14.  90 days after arrival 1/21/15.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		

		632

		10/30/14

		Cameco Smith/Highland

		2014 3rd Quarter Report

		Luke

		Arrived 10/30/14.  60 days after arrival 12/29/14.  






		

		633

		5/27/14

		Cameco Smith/Highland

		2013 4th Quarter Casing Leak Investigation Report

		Miles

		Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by Cameco in 10/30/14 letter.





		

		633

		7/18/14

		Cameco Smith/Highland

		AR & Bond

		Miles

		Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.  





		6 5/103

		633

		9/11/14

		Cameco Smith/Highland

		NSR-Mine Unit I Restoration Plan

		Miles

		Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 10/8/14.  

  



		6 6/103

		633

		9/12/14

		Cameco Smith/Highland

		NSR-Mine Unit 2 Restoration Plan

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.   






		6 1/104



		633

		9/12/14

		Cemeco Smith/Highland

		NSR – Mine Unit 1 – Enter Stability Request

		Miles

		Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.  



		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.  






		6 3/112

		633

		10/29/14

		Cameco Smith/Highland

		NSR-J-Well Field UCL Revision




		Miles

		Arrived 10/29/14.  60 days after arrival 12/28/14.  



		

		777

		8/13/14

		Uranium One

		Bonding Reduction Request

		Luke

		Arrived 8/11/14.  60 day deadline 11/10/14.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  






		6 4/097

		778

		8/12/14

		Uranerz/Nichols Ranch

		NSR – Reclamation Plan Revision

		Dorran

		Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised memo/review 10/10/14.  DL sends review 10/13/14.  





		

		778

		10/30/14

		Uranerz

		3rd Quarter Report 2014

		Dorran

		Arrived 10/30/14.  60 days after arrival 12/29/14.

  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  





		

		802

		11/17/14

		Strata-Ross

		2013-2014 AR & bond

		Dave S.

		Arrived 11/17/14.  90 days from arrival 2/15/15.  







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email.



		6 4/106




		NEW

		9/25/14

		BPM

		NEW DN – Weston County

		Josh

		Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 11/12/14.  60 days after arrival 1/11/15.





		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from overburden sampling in 10/23/14 letter.






		

		267C

		3/19/14

		Bentonite Performance Minerals, LLc

		2013-2014 AR & Bond

		Josh

		Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter. 



		6 3/069

		267C

		4/2/14

		Bentonite Performance Minerals, LLC

		FAB5 & FAB6 Joy Bell Amendment - Pending

		Josh

		Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14.





		6 4/083

		267C

		6/5/14

		Bentonite Performance Minerals, LLC

		Joy Bell 12 & 13 Amendment - Pending

		Josh

		Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 memo.  JM sends review 10/7/14.





		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   


     



		6 2/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Form 11 Affected Acreage Revision

		Josh

		Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 12/24/14.  DH comments on Form 11 in 10/1/14 email.  



		6 3/092

		267C

		7/10/14

		Bentonite Performance Minerals, LLC

		Apagee Update 

		Josh

		Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.   


    



		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.





		6 3/113

		267C

		11/3/14

		BPM

		Short haul Claim 100% Bond Release

		Josh

		Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo.



		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.   





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/080

		620

		5/20/14

		American Colloid Co. 

		Newland C Pit – Amendment - Pending

		Josh

		Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.       






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.



		6/1/100

		622

		8/22/14 

		American Colloid Co.

		NSR-Seed Mix Revision

		Josh 

		Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  



		

		745

		4/29/14.

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS sends review 6/23/14.


  



		6 4/101

		745

		8/28/14

		Black Hills Bentonite

		Form 11 Major Revision:  Affected Area Boundary and Mine/Rec. Plan Revision

		Dave S.

		Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.    


    





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		6 2/069

		New

		4/1/14

		Roduner Rock, LLC

		New LMO

		Jaime

		Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.   





		6 6/075

		1394ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Kurt

		New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14. 






		6 1/076

		1453ET

		4/29/14

		Baker/MO Services

		Transfer to Wood Group PSN, Inc.

		Jaime

		New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds returned 11/4/14.  

  





		SMALL MINING PERMITS



		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.    





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		348C

		6/6/14

		Campbell County R&B

		2013-2014 AR & bond

		Kurt

		Arrived 6/6/14.  90 day deadline 9/4/14.    






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		6 5/101

		549

		9/2/14

		Weston County R&B 

		Remove HKC (Col ) Pit

		Dorran

		TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  Landowner satisfactory reclamation form arrived 9/15/14.





		

		SP647




		9/15/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 9/15/14.  90 day deadline 12/14/14.  



		

		SP673

		8/8/14

		Quality Agg & Construction

		2013-2014 AR & Bond




		Kurt

		Arrived 8/8/14.  90 day deadline 11/6/14.





		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		5 5/338

		704(s)

		7/6/12

		Dan Hart Patrol Services, LLC 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification inserts arrived 11/10/14.        





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP725

		9/11/14

		Frontier Stone Company

		2013-2014 AR & Bond

		Kurt

		Arrived 9/11/14.  90 day deadline 12/10/14.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  



		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.  



		

		SP793

		4/25/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 4/25/14.  90 day deadline 7/24/14.  






		

		SP794

		6/13/14

		Quality Agg

		2013-2014 AR & Bond

		Kurt

		Arrived 6/9/14.  90 day deadline 9/17/14.  






		

		SP799




		9/12/14

		Spencer’s Inc.

		2013-2014 AR & Bond

		Jaime

		Arrived 9/12/14.  90 day deadline 12/11/14.





		REGULAR MINING PERMITS



		

		314




		4/7/14

		Tongue River Stone

		2-13-2-14 AR & Bond

		Dave M.

		Arrived 4/7/14.  90 day deadline 7/16/14.  



		

		360c

		7/7/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran

		Arrived 7/7/14.  90 day deadline 10/5/14.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		772

		3/31/14

		Croell Redi-Mix

		2013-2014 AR & Bond

		Dorran 

		Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		797

		10/20/14

		Wyoming Construction & Materials 

		2013-2014 AR & Bond 

		Jaime

		Arrived 10/20/14.  90 days after arrival 1/18/15.  






		6 3/116




		798

		11/18/14

		Croell Redi-Mix

		NSR-Mine & Rec. Plan

		Jaime

		Arrived 11/18/14.  60 days after arrival 1/17/14.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5466-14

		DN

		9/18/14

		Monolith Minerals, LLC

		Drilling without bond

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14.





		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5420-14

		SP718

		5/13/14

		ICM

		NOV-failure to protect TS and unpermitted disturbance

		Jaime

		Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner consent to add acreage to correct NOV – 7/23/14 JJ email.  





		REGULAR MINING PERMIT



		NOV 5465-14

		772

		9/18/14

		Croell Redi-Mix

		Off-site impacts due to blasting and runoff

		Dorran

		Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.  



		NOV 5464-14




		778

		9/18/14

		Uranerz – Hank Nichols

		Off-site impacts due to spill 

		Dorran

		Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.  



		NOV 5502-14

		776

		11/4/14

		Mullinax

		NOV-Failure to salvage TS

		Dave M.

		NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

6 2/082  CN160  6/2/2014  RAMACO  Add Drill Holes & Increase Bond BJ  Arrived 6/2/14.  60 days from arrival 8/1/2014.  Need to perform inspection. 
 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.   
 
 
 
 

6 6/086  213‐T7  6/18/14  Big Horn Mine  T7 Renewal Application  Dave M.  Arrived 6/18/14.  60 day completeness deadline 8/17/14.  D. Hill 6/25/14 email Form 1 & 3 and fees OK.  File fee receipt dated 
6/26/14.  Deemed complete 8/6/14.  150 day Tech. review deadline 1/4/14.  Final PN must occur on or before 8/14/14 to meet 
renewal approval deadline of October 14, 2014.  DM requests Tech. Review from in 8/6/14 email.  DM sends 1st Gov’t letters 8/8/14.  
DM sends review 8/13/14.  PN deadline of 8/14/14 will not be met due to outstanding review comments.  Comment responses arrive 
8/21/14.  30 deadline 9/20/14.  DM requests DH review in 8/27/14 email.  DH review in 9/2/14 memo – arrived D3 9/11/14.  DM 
sends to final public notice 9/16/14.   DM sends 2nd Gov’t letters 11/10/14.   
 
 

  213‐T6  7/29/14  Big Horn Mine  2013‐2014 AR & Bond  Dave M.  Arrived 7/29/14.  90 day deadline 10/27/14.  USFWS & WYGF notified 8/7/14.  DM requests DE review in 9/4/14 memo.  DE bond 
review in 10/2/14 memo.  DM sends review 10/8/14.  DE corrected bond review in 10/23/14 memo.  Corrected bond calculations 
arrived 11/14/16.  90 days from arrival 2/12/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14.   
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment ‐ 

Pending 
Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for review.  Round 2 comment responses arrive 
5/23/14.  30 day deadline 6/22/14.  SP requests DS, JJ, Matt K., Muthu K., Dave M. reviews in 5/27/14 memo.  USFWS 6/6/14 letter 
states migratory bird plan OK.  JJ review in 6/10/14 memo.  DS Round 2 review in 6/11/14 memo.  DM review in 7/17/14 memo.  DS 
review in 6/23/14 memo.  SP sends review 6/23/14.  Comment responses arrive 9/10/14.  30 day deadline 10/9/14. DS review in 
9/15/14 memo.  SP requests Matt K. review in 9/15/14.  SP sends 3rd Rd. comments 9/17/14.  Received responses 9/26/14.  30 day 
deadline 10/26/14.   SP sends to Final PN 10/7/14.  Updated Index of Change Sheet arrived 10/7/14.  Affidavit of Filing arrived from 
Cheyenne 10/17/14.   
  
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐
Preliminary 

Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.    
 
 

6 6/102 
 
 
 

233‐T8  9/8/14  Black Thunder  NSR – N. Pit Hydrology Revision  Stacy  Arrived 9/8/14.  60 day deadline 11/7/14.  Revised materials arrive 9/23/14.  60 day deadline 11/22/14.  DM review in 10/28/14 
memo.  Comment responses arrive 11/12/14.  60 days from arrival 1/11/15.   

6 1/112 
 
 

233‐T8  10/28/14  Black Thunder  Backfill Quality Verification  Stacy  Arrived 10/28/14.  60 days from arrival 12/27/14.  

6 2/114 
 
 

233‐T8  11/7/14  Black Thunder  Phase I & II Bond Release Area 
09BR‐01 

Stacy  Arrived 11/7/14.  15 day deadline 11/22/14.  SP sends review and declares Complete 11/17/14.   

6 1/058 
 
 

237‐T9  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email.  DM review in 3/27/14 memo.  DS sends review 4/2/14. 
 

6 6/109 
 
 
 

237‐T9  10/10/14  Cordero‐Rojo  NSR – Add TS Stockpiles & 
revise Adjudication Sections 

Dave S.  Arrived 10/10/14.  60 days from arrival 12/10/14.  DS notifies BLM in 10/15/14 email.  DS requests DH & DM reviews in 10/15/14 
memo.  BLM no issues 10/16/14 email.  Mark Dunn requests expedited review of Pond 44R in 10/16/14 email.  DM states he will try 
to expedite review if workload allows in 10/16/14 email.  Cordero request new Form 3 to be processed separately in 10/17/14 email.  
License to Mine approved 10/22/14.  
 
 



November 21, 2014                                      3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/114 
 
 
 

237‐T9  11/13/14  Cordero‐Rojo  NSR – Mine & Reclamation Plan 
update 

Dave S.   Arrived 11/13/14.  60 days from arrival 1/12/15.  DS notifies BLM 11/18/14.  DS provides verbal approval in 11/18/14 email.  DS sends 
review in 11/18/14 letter.   

 
 
 

237‐T9  9/11/14  Cordero‐Rojo  2013‐2014 AR & Bond  Dave S.  Arrived 9/11/14.  90 day deadline 12/10/14.  USFWS & WYGF notified 9/16/14.   

6 3/094  240‐T6  7/24/14  Rawhide Mine  NSR – Interim Vegetation 
Monitoring 

Josh  Arrived 7/23/14.  60 day deadline 9/21/14.  JM requests JS review in 7/28/14 memo.  BLM no concerns 7/29/14 email.  JM & JJ send 
review in 8/26/14 email and memo.  Comment responses arrive 10/31/14.  60 days from arrival 12/30/14.  JJ review in 11/17/14 
memo. 
 
  

6 2/111  240T6  10/22/14  Rawhide Mine  T7 Renewal Application  Josh  Arrived 10/21/14.  60 day completeness deadline 12/20/14.  DH review in 11/3/14 email.  JM notifies BLM in 11/14/14 email.  JM 
sends 1st Gov’t letters 11/4/14.  1st AVS 11/5/14.  No violations. 
 
 
 

6 1/101  407‐T6  8/26/14   Youngs Creek Mine  Stateline IBR ‐ Pending  Josh  Cultural resources materials arrive 8/26/14.  LQD waiting for entire application before starting review.  JM requests update on study 
copies and tracking in 8/27/14 email to Craig Hults.  Craig Hults forwards Arch. Study to SHPO 9/8/14.  Application arrived 10/16/14.  
60 days from arrival 12/15/14.  JM requests BJ, SP, DS, DH reviews in 10/20/14 memo.  New cover letter arrived 10/21/14.  SP review 
in 10/29/14 memo.  DH 10/31/14 email Form 11 OK.  DS review in 11/6/14 memo. 
 
 

6 6/097  428‐T6  8/18/14  Eagle Butte Mine  Phase III Bond Release  Stacy  Arrived 8/15/14.  15 day deadline 8/30/2014.  SP sends review 8/25/14.  SP deems complete & sends to OSM 9/3/14.  SP sets 
inspection for 10/16/14 in 10/8/14 letters.   SP invites Peabody to inspection in 10/13/14 letter.  Publishers Affidavit and Proof of 
Mailing arrived 10/15/14.  Public comment ends 11/5/14.  SP notifies Campbell Cty Commissioners 10/22/14.  Inspection report sent 
11/6/14 to OSM and operator.  SP recommends approval 1/10/14.   
 
 

6 3/106  428‐T6  9/26/14  Eagle Butte Mine  NSR – Backfill Staging Pond  Kurt  Arrived 9/26/14.  60 day deadline 11/25/14.  KK requests DM review in 10/7/14 memo.  KK notifies BLM 10/914.  DM review in 
10/20/14 memo. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.   
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6 1/066  433‐T7  3/19/14  Caballo Mine  NSR‐TS Depth Replacement  Jaime  Arrived 3/19/14.  60 day deadline 5/18/14.  JJ requests DS review in 3/25/14 memo.  JJ notifies BLM 3/25/14.   DS review in 4/14/14 

memo.  JJ sends email to Peabody on 5/13/14.  Comment responses arrive 6/25/14.  60 day deadline 8/24/14.  JJ requests DS review 
in 7/1/14 memo.  DS review in 7/10/14 memo.  JJ sends review in 7/22/14 email.  Comment responses arrive 8/7/14.  60 day 
deadline 10/6/14.  JJ requests DS review in 8/11/14 memo.  DS review in 9/3/14 memo.   JJ sends review comments via email 
10/28/14.   
 
 

  433‐T7  6/13/14  Caballo Mine  2013‐2014 AR & Bond  Jaime  Arrived 6/13/14.  90 day deadline 9/13/14.  JJ requests DM, DE, BJ, DS review in 6/25/14 memo.  DS review in 7/14/14 memo.  DE 
review in 8/12/14 memo.  DM review in 8/21/14 memo.  BJ review in 8/27/14 memo.   JJ forwards Rd. 1 reviews via 9/12/14 email. 
 
 
 

6 5/112 
 
 

483‐T6  10/30/14  Coal Creek   Phase II Bond Release  Stacy  Arrived 10/30/14.  15 day deadline 11/14/14.  SP sends review 11/12/14.   

6 4/110 
 
 

486‐T6  10/14/14  Synthetic Fuels  Phase I, II & III Bond Release 
Area 1BR‐SFN  

Stacy  Arrived 10/14/14.  15 day deadline 10/29/14.    SP deems complete 10/22/14 & sends to Public Notice.  SP forwards OSM copy 
10/22/14.   

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. BJ review in 3/14/14 memo.  JJ review in 3/20/14 memo.  Overburden sampling 
data arrived 4/3/14.  DM review in 4/8/14 memo.  JM review in 4/8/14 memo.  DE bond review in 5/9/14 memo.  JM sends review 
5/13/14.  Comment responses arrived 7/2/14.  90 day deadline 9/30/14.  JM requests review from BJ, DM, DS JJ in 7/9/14 memo.  JM 
requests DE review in 7/9/14 memo.  DS review in 7/14/14 memo.  DE review in 7/24/14 memo.  JJ review in 9/11/14 memo.  DM 
review in 9/12/14 memo.  JM sends Rd. 2 review 9/24/14.   Comment responses arrive 11/6/14.  JM requests DS review in 11/10/14 
memo.  DS review in 11/14/14 memo. 
 
 

  599‐T5  4/14/14  Dry Fork Mine  2013‐2014 AR & Bond  BJ  Arrived 4/14/14.  90 day deadline 7/11/14.  BJ requests DE, JJ, DM, DS review in 5/1/14 memos.  WYG&F and USFWS notified 
6/17/14.  JJ review in 6/25/14.  DM review in 6/30/14 memo.  BJ sends 1st Round review 6/30/14.  DE review in 8/7/14 memo.  Dry 
Fork sends maps via 8/7/14 email.  BJ provides bond amount update in 8/290/14 email.  BJ sends comments for AR maps in 9/8/14 
email.  Dry Fork responds in 9/8/14 email requesting more guidance.  Comment responses arrive 9/22/14.  90 day deadline 12/21/14.  
BJ requests JJ, DS, DM review in 10/20/14 email.  JJ review in 11/17/14 memo.   
 
 

6 4/115  599‐T5  11/13/14   Dry Fork Mine  NSR – Diversion Revision  Kim M.  Arrived 11/13/14.  60 days from arrival 1/11/15.  
 
 

  764‐T1  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.   
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NO. 
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NO. 
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COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held  October 14, 2014.   
 
 
 
 

6 5/106 
 
 

LE268  9/26/14  Rare Earth Resources  Annual Report and Renewal  BJ  Arrived 9/26/14.  60 day response 12/25/14.   

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLc  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection summer 2014. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection Fall 2014. 
 
 

  DN401 
 
 

6/614  AUC/LLC  2013 Drill Hole Report  Luke M.  Arrived 6/6/14.  Need to perform inspections summer 2014. 

6 4/094  DN401  7/28/14   AUC/LLC  Bond Reduction Request  Luke   Arrived 7/28/14.  60 day deadline 9/26/14.  LM recommends approval to Cheyenne 9/30/14.  No approval from Cheyenne as of 
November 21, 2014. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

 
 
 

478  9/22/14  Uranium One  2013‐2014 AR & Bond  Luke  Arrived 9/22/14.  90 day deadline 12/21/14.  LM provides review update in 10/21/14 email. 

  478  10/23/14  Uranium One   2014 3rd Quarter Report  Luke  Arrived 10/23/14.  90 days after arrival 1/21/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

  632  10/30/14  Cameco Smith/Highland  2014 3rd Quarter Report  Luke  Arrived 10/30/14.  60 days after arrival 12/29/14.   
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  633  5/27/14  Cameco Smith/Highland  2013 4th Quarter Casing Leak 
Investigation Report 

Miles  Arrived 5/27/14.  60 day deadline 7/26/14. LQD is expecting receipt of Cameco report October 2014.  Extension requested by 
Cameco in 10/30/14 letter. 
 
 

 
 

633  7/18/14  Cameco Smith/Highland  AR & Bond  Miles  Arrived 7/18/14.  90 day deadline 10/16/14.  WYGF and USFWS notified 7/25/14.  MB sends comments 9/30/14.  Comment  
responses arrived 10/21/14.  90 days after arrival 1/19/15.  MB sends comments 11/10/14.   
 
 

6 5/103  633  9/11/14  Cameco Smith/Highland  NSR‐Mine Unit I Restoration 
Plan 

Miles  Arrived 9/11/14.  60 day deadline 11/10/14.  MB verbally asks for more information in 9/29/14 phone call.  MB receives materials 
10/8/14.   
 
   

 
6 6/103 

633  9/12/14  Cameco Smith/Highland  NSR‐Mine Unit 2 Restoration 
Plan 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   MB verbally asks for more information in 
9/29/14 phone call.  MB receives requested information in 10/8/14.  MB sends review 11/4/14.    
 
 

6 1/104 
 
 

633  9/12/14  Cemeco Smith/Highland  NSR – Mine Unit 1 – Enter 
Stability Request 

Miles  Arrived 9/12/14.  60 day deadline 11/11/14.  MB requests LM review in 9/30/14 memo.   

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   
 
 
 

6 3/112  633  10/29/14  Cameco Smith/Highland  NSR‐J‐Well Field UCL Revision 
 
 

Miles  Arrived 10/29/14.  60 days after arrival 12/28/14.   

  777  8/13/14  Uranium One  Bonding Reduction Request  Luke  Arrived 8/11/14.  60 day deadline 11/10/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.   
 
  
 
 

6 4/097  778  8/12/14  Uranerz/Nichols Ranch  NSR – Reclamation Plan 
Revision 

Dorran  Arrived 8/12/14.  60 day deadline 10/11/14.  DL requests SP review in 9/25/14 memo.  SP review in 9/30/14 memo.  SP revised 
memo/review 10/10/14.  DL sends review 10/13/14.   
 
 

  778  10/30/14  Uranerz  3rd Quarter Report 2014  Dorran  Arrived 10/30/14.  60 days after arrival 12/29/14. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.   
 
 

  802  11/17/14  Strata‐Ross  2013‐2014 AR & bond  Dave S.  Arrived 11/17/14.  90 days from arrival 2/15/15.   
 
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.  DS sends review 4/30/14.  DS resends review comments in 7/30/14 email. 

6 4/106 
 
 

NEW  9/25/14  BPM  NEW DN – Weston County  Josh  Arrived 9/25/14.  60 day deadline 11/24/14.  DH review in 10/6/14.  JM sends Rd. 1 review 11/3/14.  Comment responses arrived 
11/12/14.  60 days after arrival 1/11/15. 
 
 

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.  Filing fee receipt arrived 
3/17/14.  Comment responses arrived 3/19/14.  60 day deadline 5/18/14.  JM declares complete 4/30/14.  90 day Technical Review 
deadline 7/29/14.  150 Technical review deadline 9/28/14.  JM requests DS, SP review in 4/30/14 memo.   SP review in 6/10/14 
memo.  DS review in 6/24/14 memo.  JM review in 7/18/14 memo.  JM sends review 7/18/14.  BPM requests exemption from 
overburden sampling in 10/23/14 letter. 
  
 

  267C  3/19/14  Bentonite Performance 
Minerals, LLc 

2013‐2014 AR & Bond  Josh  Arrived 3/19/14.  90 day deadline 6/17/14. JM review in 6/3/14 letter.  

6 3/069  267C  4/2/14  Bentonite Performance 
Minerals, LLC 

FAB5 & FAB6 Joy Bell 
Amendment ‐ Pending 

Josh  Arrived 4/2/14.  60 day completeness deadline 6/1/14.  DH 4/11/14 email cannot verify figures.  Filing fee receipt arrived 4/16/14.  
JM sends Rd. 1 completeness review 5/19/14.  Comment responses arrive 6/5/14.  60 day deadline 8/4/14.  JM declares complete 
7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14.  JM requests DS, SP review in 7/18/14 memo.  DS 
review in 8/6/14 memo.  SP review in 8/11/14 memo.   JM review in 10/6/14 memo.  JM sends review 10/6/14. 
 
 

6 4/083  267C  6/5/14  Bentonite Performance 
Minerals, LLC 

Joy Bell 12 & 13 Amendment ‐ 
Pending 

Josh  Arrived 6/5/14.  60 day deadline 8/4/14.  D. Hill 7/3/14 email details excess application fees.  D. Hill 7/7/14 fees OK.  JM declares 
complete 7/18/14.  150 Technical review deadline 11/14/14.  90 day deadline 10/16/14. JM requested review from D3 staff 
7/18/14.  DS review in 8/5/14 memo.  Corrected DS review in 8/5/14 memo.  SP review in 8/11/14 memo.  JM review in 10/7/14 
memo.  JM sends review 10/7/14. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.    
      

6 2/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Form 11 Affected Acreage 
Revision 

Josh  Arrived 7/10/14.  90 day deadline 10/9/14.  JM sends review 9/2/14.  Comment responses arrive 9/25/14.  90 day deadline 
12/24/14.  DH comments on Form 11 in 10/1/14 email.   

6 3/092  267C  7/10/14  Bentonite Performance 
Minerals, LLC 

Apagee Update   Josh  Arrived 7/10/14 memo.  60 day deadline 9/9/14.   Josh requests D3 reviews in 7/17/14 memo.  JM sends letter to Jennifer of BPM 
7/17/14.  DS review in 7/30/14 memo.  SP review in 8/11/14 memo.  JM sends review 9/2/14.  Comments responses arrive 9/25/14.  
JM requests DS review in 9/30/14 memo.  DS review in 10/15/14 memo.  JM sends review 11/2/14.    
 
     

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14. 
 
 

6 3/113  267C  11/3/14  BPM  Short haul Claim 100% Bond 
Release 

Josh  Arrived 11/3/14.  60 days after arrival 1/2/15.  JM requests SP review in 11/6/14 memo. 
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6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14.  Comment responses arrived 4/3/14.  30 day deadline 5/3/14.  JM requests DS 
review in 4/11/14 memo.  DS review in 4/17/14 memo.  LQD & ACC working to address comments.  JM sends RD. 3 review 4/21/14.  
Comment responses arrived 5/8/14.  30 day deadline 6/7/14.  JM requests DS review in 5/9/14 memo.  DS review in 5/27/14 memo.  
JM recommends approval 5/27/14.  DH 5/27/14 email LQD cannot approve without updated bond.    
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/080  620  5/20/14  American Colloid Co.   Newland C Pit – Amendment ‐ 
Pending 

Josh  Arrived 5/20/14.  60 day completeness review deadline 7/19/14.  Filing fee receipt dated 6/3/14.    JM requests SP, DS review in 
7/10/14 memo.  JM declares complete 7/10/14.  90 day Tech. review deadline 10/8/14.  150 day Tech. review deadline 12/7/14.  DS 
in 7/16/14 memo.  JM sends review 9/26/14.  Comment responses arrived 10/23/14.  RD. 2 Technical Review due 12/7/14.  JM 
requests SP, DS review in 10/27/14 memo.  SP review in 11/10/14 memo.        
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15. 

6/1/100  622  8/22/14   American Colloid Co.  NSR‐Seed Mix Revision  Josh   Arrived 8/22/14.  60 day deadline 10/21/14.  JM requests SP review in 8/25/14 memo.  SP review in 8/26/14 memo.  JM sends review 
10/10/14.  Comment responses arrive 10/23/14.  60 days after arrival 12/22/14.   
 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.   

  745  4/29/14.  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 4/29/14.  90 day deadline 7/28/14.  DS sends review 5/5/14.  Rd. responses arrived 6/16/14.  90 day deadline 9/14/14.  DS 
sends review 6/23/14. 
 
   

6 4/101  745  8/28/14  Black Hills Bentonite  Form 11 Major Revision:  
Affected Area Boundary and 
Mine/Rec. Plan Revision 

Dave S.  Arrived 8/28/14.  90 day deadline 11/28/14.  DS initial review in 9/22/14 email to BHB.  DS requests meeting in 9/22/14 email.  D. Hill 
returns Form 11 to BHB 9/16/14.  DS sends review 9/24/14.  DS updates BHB on review progress in 10/6/14 email.  Comment 
responses arrive 10/27/14.  90 day deadline 1/25/15.  DS sends Rd. 1 review 11/3/14.  DH Form 11 OK 11/12/14 email.     
 
     



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

6 2/069  New  4/1/14  Roduner Rock, LLC  New LMO  Jaime  Bond arrived 4/1/14.  No LMO Form or Map.  Map arrived 4/7/14.  Form still not submitted.  No sage grouse concerns WYGF 4/15/14 
letter.  LMO Form arrived 4/16/14.  LMO Form needs original signatures.  Bond OK per D. Hill 4/22/14 email.  New LMO Form arrived 
5/5/14.  60 day deadline 7/14/14.  DH 5/8/14 LMO Form & bond OK.  JJ recommends approval 5/16/14.    
 
 

6 6/075  1394ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Kurt  New transfer form arrived 4/28/14.  Need LMO Form and bond.  D. Hill 9/15/14 email provides Wood Group with update on 
materials required for transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  New LMO From arrived 10/3/14.  
Bond update in 10/13/14 email from D. Hill.  Bonds returned 11/4/14.  
 
 

6 1/076  1453ET  4/29/14  Baker/MO Services  Transfer to Wood Group PSN, 
Inc. 

Jaime  New transfer form arrived 4/28/14.  Need LMO Form and bond.   LMO Form arrived BUT NO bond.  DH 8/25/14 email requests bond.  
JJ 8/25/14 email provides update on bond.  .  D. Hill 9/15/14 email provides Wood Group with update on materials required for 
transfer.  D. Hill provides additional information for transfer in 9/23/14 email.  Bond update in 10/13/14 email from DH.  Bonds 
returned 11/4/14.   
 
   



 
SMALL MINING PERMITS 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14. 
 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.  
Comment responses arrived 7/14/14.  30 day review deadline 8/13/14.  MR requests review from DH, BJ, SP, DS, KK, DE in 7/16/14 
memo.  DS review in 7/23/14 memo.  DE review in 7/24/14 memo.  BJ review in 7/29/14 memo.  DH review in 7/25/14 memo.  KK 
review in 8/5/14 memo.  MR review in 8/7/14 memo.  MR sends Rd. 2 review 8/8/14.  Comment responses arrive 9/18/14.  30 day 
deadline 10/18/14.  MR requests KK, DH, DS review in 9/19/14 memo.  KK review in 9/19/14 memo.  DS review in 9/24/14 memo.  
MR sends Rd. 3 Tech. Review 10/1/14.  Comment responses arrive 10/10/14.  30 day deadline 11/9/14.  MR requests DS review in 
10/14/14 memo.  DS review in 10/15/14 memo.  MR sends to Final PN 10/20/14.  Affidavit of Filing arrived 10/30/14.     
 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  348C  6/6/14  Campbell County R&B  2013‐2014 AR & bond  Kurt  Arrived 6/6/14.  90 day deadline 9/4/14.     
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

6 5/101  549  9/2/14  Weston County R&B   Remove HKC (Col ) Pit  Dorran  TFN obtained 9/2/14.  Dorran L. recommends approval 9/4/14.   
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.  
Landowner satisfactory reclamation form arrived 9/15/14. 
 
 

  SP647 
 
 

9/15/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 9/15/14.  90 day deadline 12/14/14.   

  SP673  8/8/14  Quality Agg & Construction  2013‐2014 AR & Bond 
 
 

Kurt  Arrived 8/8/14.  90 day deadline 11/6/14. 
 

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   
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5 5/338  704(s)  7/6/12  Dan Hart Patrol Services, LLC   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.  Comment responses arrive 7/7/14.  60 day 
deadline 9/15/14.  KK declares 7/7/14.  KK requests D3 reviews 7/17/14.  DS review in 7/24/14.  90 day Tech. review deadline 
10/5/14.  150 day Tech review deadline 12/4/14.  DH review in 7/24/14 memo.  Affidavit of PN arrived 8/9/14.  KK sends Tech. 
Review 8/29/14.  DH 9/8/14 email bond increase arrived.  Comment responses arrive 9/11/14.  30 day deadline 10/11/14.  Bond 
accepted 9/15/14.  DS review in 9/15/14 memo.  KK sends review 9/16/14.  Comment responses arrived 9/24/14.  30 day deadline 
10/24/14.  KK review in 9/25/14 memo.  KK sends to Final Public Notice 9/25/14.  Affidavit of Filing arrived 10/3/14.  Affidavit of Filing 
arrived 10/10/14.  Affidavit of Notice arrived 10/15/14.  Last day of comment is 11/26/14.  Affidavit of Publication & Notification 
inserts arrived 11/10/14.         
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

 
 
 

SP725  9/11/14  Frontier Stone Company  2013‐2014 AR & Bond  Kurt  Arrived 9/11/14.  90 day deadline 12/10/14.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14. 

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.   

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.  DL request DE review in 3/13/14 memo.  DE review in 3/26/14 memo.   

  SP793  4/25/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 4/25/14.  90 day deadline 7/24/14.   
 
 

  SP794  6/13/14  Quality Agg  2013‐2014 AR & Bond  Kurt  Arrived 6/9/14.  90 day deadline 9/17/14.   
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  SP799 
 
 

9/12/14  Spencer’s Inc.  2013‐2014 AR & Bond  Jaime  Arrived 9/12/14.  90 day deadline 12/11/14. 
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REGULAR MINING PERMITS 

  314 
 
 

4/7/14  Tongue River Stone  2‐13‐2‐14 AR & Bond  Dave M.  Arrived 4/7/14.  90 day deadline 7/16/14.   

  360c  7/7/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran  Arrived 7/7/14.  90 day deadline 10/5/14.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.  DL sends review 3/17/14.  Comment responses arrive 4/14/14.  90 day deadline 7/13/14. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  772  3/31/14  Croell Redi‐Mix  2013‐2014 AR & Bond  Dorran   Arrived 3/31/14.  90 day deadline 6/29/14.  Response to RD 1 arrived 10/9/14.  90 days from arrival 1/7/15.   
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  797  10/20/14  Wyoming Construction & 
Materials  

2013‐2014 AR & Bond   Jaime  Arrived 10/20/14.  90 days after arrival 1/18/15.   
 
 

6 3/116 
 
 

798  11/18/14  Croell Redi‐Mix  NSR‐Mine & Rec. Plan  Jaime  Arrived 11/18/14.  60 days after arrival 1/17/14.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5466‐
14 

DN  9/18/14  Monolith Minerals, LLC  Drilling without bond  Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  DN application arrived 10/1/14.  NOV signed and 
sent 10/6/14.  Request Tech revdiwe of DN from BJ 10/9/14.  NOV arrived D3 10/14/14. 
 
 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
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NOV 
5420‐
14 

SP718  5/13/14  ICM  NOV‐failure to protect TS and 
unpermitted disturbance 

Jaime  Docket No. assigned 5/13/14.  Inspection report sent 5/13/14.  NR sends draft NOV & NOV Cover Letter to Cheyenne 5/14/14.  NOV 
signed and sent 5/16/14.  Signed settlement agreement sent from Cheyenne 6/13/14.  ICM & Evitt Estate working on Landowner 
consent to add acreage to correct NOV – 7/23/14 JJ email.   

 
 

REGULAR MINING PERMIT 

NOV 
5465‐
14 

772  9/18/14  Croell Redi‐Mix  Off‐site impacts due to blasting 
and runoff 

Dorran  Docket Number assigned 9/18/14.  NOV sent to Cheyenne for signatures 10/1/14.  Settlement agreement meeting scheduled for 
October 29.  Green card arrived Cheyenne 10/10/14.  NOV arrived D3 10/14/14.  Signed SA sent to Croell 11/4/14.  Croell signed SA 
arrived D3 11/12/14.  Blasting rock photos arrived 11/14/14.  DL requests more information on blasting rock removal 11/14/14.   

NOV 
5464‐
14 
 
 

778  9/18/14  Uranerz – Hank Nichols  Off‐site impacts due to spill   Dorran  Docket Number assigned 9/18/14.  Two spills that flowed outside permit boundary:  7/17/14 and 9/8/14.  Soil analyses report arrived 
9/30/14.  Draft NOV sent to Cheyenne for signatures 10/2/14.  Settlement agreement meeting scheduled for October 16.  Green card 
arrived in Cheyenne 10/14/14.  Settlement Agreement meeting held October 16, 2014.  M. Thomas 10/27/14 email provides update 
in penalty payment & singed SA.  Signed SA arrived in Cheyenne with penalty payment 10/29/14.  Signed SA & penalty payment dated 
10/29/14.  Cheyenne sends signed SA to Uranerz 11/4/14.   

NOV 
5502‐
14 

776  11/4/14  Mullinax  NOV‐Failure to salvage TS  Dave M.  NOV sent to Cheyenne 10/31/14.  Nov sent to Mullinax 11/4/14.  Green card arrived Cheyenne 11/12/14. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling
Date: Tuesday, June 16, 2015 5:00:18 PM

Dawn,
You may sample in August but if possible try to do it as early as possible.

Thanks

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, Jun 16, 2015 at 8:59 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Do you have any issue with BKS conducting the baseline vegetation survey for
Ramaco Phase II in August?  The methods indicate we have until August 31, but I
wanted to make sure this was still OK.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Phase II Baseline Vegetation Sampling
Date: Tuesday, June 16, 2015 5:05:51 PM

Thanks Stacy.  It is looking like August 10-21 at this time, but we may be able to move it up if you
think that is too late.
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 16, 2015 5:00 PM
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling
 
Dawn,
You may sample in August but if possible try to do it as early as possible.
 
Thanks

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Jun 16, 2015 at 8:59 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Do you have any issue with BKS conducting the baseline vegetation survey for Ramaco
Phase II in August?  The methods indicate we have until August 31, but I wanted to make
sure this was still OK.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling
Date: Tuesday, June 16, 2015 5:07:33 PM

Dawn,
Aug 10 - 21 will be OK. unless the summer really burns up.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, Jun 16, 2015 at 5:05 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Thanks Stacy.  It is looking like August 10-21 at this time, but we may be able to move it up if you
think that is too late.

 

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 16, 2015 5:00 PM
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling

 

Dawn,

You may sample in August but if possible try to do it as early as possible.

 

Thanks

Stacy Page

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, Jun 16, 2015 at 8:59 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Do you have any issue with BKS conducting the baseline vegetation survey for
Ramaco Phase II in August?  The methods indicate we have until August 31, but
I wanted to make sure this was still OK.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

tel:307-675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


Act and may be disclosed to third parties.



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Phase II Baseline Vegetation Sampling
Date: Tuesday, June 16, 2015 5:09:16 PM

Stacy,
Thank you for your help with this matter.
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 16, 2015 5:08 PM
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling
 
Dawn,
Aug 10 - 21 will be OK. unless the summer really burns up.
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Jun 16, 2015 at 5:05 PM, Dawn Gardner <dgardner@bksenvironmental.com> wrote:

Thanks Stacy.  It is looking like August 10-21 at this time, but we may be able to move it up if you
think that is too late.
 

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, June 16, 2015 5:00 PM
To: Dawn Gardner
Subject: Re: Ramaco Phase II Baseline Vegetation Sampling
 
Dawn,
You may sample in August but if possible try to do it as early as possible.
 
Thanks

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov


Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Jun 16, 2015 at 8:59 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Do you have any issue with BKS conducting the baseline vegetation survey for Ramaco
Phase II in August?  The methods indicate we have until August 31, but I wanted to
make sure this was still OK.
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 17, 2015 3:23:21 AM
Attachments: 2-24-14 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 24, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 24, 2014 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
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NEW  10/6/09  Linc Energy 
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 

memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
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6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 17, 2015 3:23:21 AM
Attachments: 2-24-14 dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please let me know of any
edits/corrections.  A hard copy will be available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 24, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day deadline 4/1/14.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/054

		214-T8

		1/23/14

		Belle Ayr Mine

		NSR – Revise GW Monitoring Plan

		Kurt

		Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.





		5 3/385

		232-T8

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 4/19/14.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day deadline 4/22/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo. 



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		6 6/055

		428-T6

		1/29/14

		Eagle Butte Mine

		NSR – Access Road Revision

		Kurt

		Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Larry

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.  





		6 5/053

		433-T7




		1/21/14

		Caballo Mine

		NSR – New TS Locations

		Jaime

		Arrived 1/21/14.  60 day deadline 3/24/14.



		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Larry

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Larry

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day deadline 5/20/14.



		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.



		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		11/1/13

		Uranium One

		2013 3rd Quarter Report

		Luke

		Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013. 



		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email. 





		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo. 





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		6 4/048

		SP546

		12/30/13

		ICM

		NSR – Haul Rd. & Stockpile Revision.

		Jaime

		Arrived 12/30/13.  60 day deadline 2/28/14.





		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.





		

		704(s)

		9/25/13

		Urban Groves

		2012-2013 AR and Bond

		Kurt

		Arrived 9/25/13.  90 day deadline 12/23/13.  






		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.





		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  



		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrived 1/31/14.  60 day 
deadline 4/1/14.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/054  214‐T8  1/23/14  Belle Ayr Mine  NSR – Revise GW Monitoring 
Plan 

Kurt  Arrived 1/23/14.  60 day deadline 3/25/14.  KK notifies OSM 1/24/14 email.  OSM no concerns in 1/24/14 email. 
 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email. 
 
 
 

5 3/385  232‐T8  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.  BJ sends 
updated review 10/28/13.  BJ sends review requesting text changes 1/30/14.  Comment responses arrive 2/18/14.  60 day deadline 
4/19/14. 
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5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 

memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.   Comment responses arrived 2/121/14.  60 day 
deadline 4/22/14. 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.   
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 
requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.  

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.   

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 
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6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 

complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.   

  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 
DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

6 6/055  428‐T6  1/29/14  Eagle Butte Mine  NSR – Access Road Revision  Kurt  Arrived 1/29/14.  60 day deadline 3/31/14.  KK notifies OSM 1/30/14.  No OSM concerns 1/30/14.   KD sends comments in 2/18/14 
email.  Comment responses arrive 2/20/14.  60 day deadline 4/21/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections. 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014. 
 
 



February 24, 2014                                        7 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Larry  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14.   
 
 
 

6 5/053  433‐T7 
 
 
 

1/21/14  Caballo Mine  NSR – New TS Locations  Jaime  Arrived 1/21/14.  60 day deadline 3/24/14. 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo. 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Larry  Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Larry  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  Comment responses arrive 2/19/14.  90 day 
deadline 5/20/14. 
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6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 

email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 
concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email. 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  11/1/13  Uranium One  2013 3rd Quarter Report  Luke  Arrived 11/1/13.  60 day deadline 12/31/13.  LM sends review 12/13/2013.  

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 



February 24, 2014                                        12 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.   

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
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6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
 
 

6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo 
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6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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6 4/048  SP546  12/30/13  ICM  NSR – Haul Rd. & Stockpile 
Revision. 

Jaime  Arrived 12/30/13.  60 day deadline 2/28/14. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email. 
 
 

  704(s)  9/25/13  Urban Groves  2012‐2013 AR and Bond  Kurt  Arrived 9/25/13.  90 day deadline 12/23/13.   
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email. 
 
 

  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
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  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   

REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to himself arrives 12/6/13.  Form 1t and License to 
Mine arrived 12/12/13. 
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email. 
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
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NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Sheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: carol.bilbrough@wyo.gov; Mark Rogaczewski
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Wednesday, June 17, 2015 8:43:04 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T175337Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T175336Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_103.ics (667 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: carol.bilbrough@wyo.gov; Mark Rogaczewski
Subject: Accepted: Ramaco epermit @ Thu Oct 16, 2014 1pm - 3pm (Carol Bilbrough)
Date: Wednesday, June 17, 2015 8:43:04 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Ramaco epermit
Carol will send an invitation

When Thu Oct 16, 2014 1pm – 3pm Mountain Time

Where Go To Meeting (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Go+To+Meeting&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.a033cno1dpm3tl2anc3qfknumk
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20141016T190000Z
DTEND:20141016T210000Z
DTSTAMP:20141013T175337Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:a033cno1dpm3tl2anc3qfknumk@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20141013T163557Z
DESCRIPTION:Carol will send an invitation
LAST-MODIFIED:20141013T175336Z
LOCATION:Go To Meeting
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco epermit
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_104.ics (667 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: Shannon Anderson; Bj Kristiansen
Subject: Re: Brook Mine application
Date: Wednesday, June 17, 2015 10:52:11 AM

Shannon,

To date, LQD has not received a coal mine permit application from RAMACO for their
proposed Brook Mine in Sheridan County.  It is my understanding that RAMACO is
still working on getting all of the data/information gathered to complete the permit
application.  BJ Kristiansen of the LQD D3 office is the permit coordinator.  Please
feel free to contact BJ or I with additional questions.

Thanks,
Mark

On Tue, Sep 9, 2014 at 4:01 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi Mark, I am wondering if Ramaco submitted a permit to mine to DEQ last month
for its proposed Brook Mine in Sheridan County. The articles and presentations I
saw said they planned to submit something in August 2014. If they did submit
something, could you let me know who the permit coordinator is? I would like to
arrange a time to come review the application.

 

Thank you,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

mailto:mark.rogaczewski@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Wednesday, June 17, 2015 1:22:24 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T183005Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T183004Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_105.ics (745 Bytes) cannot be converted to PDF format.



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: RAMACO Brook Mine permit application
Date: Wednesday, June 17, 2015 2:58:24 PM
Attachments: image001.jpg

Hi BJ,
 
Is it possible to stop by this afternoon to copy the permit application? I’ll bring blank CDs.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, November 07, 2014 12:18 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Shannon,
 
We received the permit application on Thursday, October 30.  Mark Rogaczewski and I examined it
for completeness using our checklist found in Guideline 6.  We found 3 small omissions during our

review and those were corrected by Monday morning, November 3rd.  I deemed the document

complete and issued a completeness letter on Tuesday, the 4th.  Our personnel then began to time
stamp each page of the application for placement in our library.  The technical review will begin as
soon as the last page of the document is time-stamped, sometime early next week.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, November 07, 2014 10:24 AM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov; nancy.nuttbrock@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – you might have seen this statement in the press article. Could be the reporter
didn’t understand what the company was saying (always a possibility with reporters) but
wanted to draw DEQ’s attention to it as it is my understanding that the application was just
submitted so you are still in completeness review. Thanks, Shannon
 
http://thesheridanpress.com/?p=27280
Ramaco officials said Tuesday that the mine and reclamation permit submitted by the company
has been accepted for completeness. It is currently under technical review at the Department of
Environmental Quality.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 05, 2014 3:37 PM
To: sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.nuttbrock@wyo.gov
http://thesheridanpress.com/?p=27280
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



Shannon,
 
I will be available next week except for Tuesday when the office is closed.  We are having our
personnel check the document in to our system so it is not quite ready for prime time.  Each page
has to be time stamped and this is going slowly due to the volume of the material.  I expect the
application to be available by Wednesday though you could call on Monday to see if they have been
finalized and placed on the shelves.  You may burn copies of the CDs if you bring your own blanks. 
Keep in mind that the copy on the shelf is the official copy.  The CDs may or may not be the final
version of the application that was submitted.  We assume that they are, but can’t guarantee it.
 
-bj kristiansen 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, November 05, 2014 1:06 PM
To: 'BJ Kristiansen'
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
 
Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this

mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





From: David Myers
To: bj.kristiansen@wyo.gov; David Myers
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Wednesday, June 17, 2015 4:54:38 PM
Attachments: invite.ics

David Myers has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T192748Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=David 
 Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T192748Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_106.ics (735 Bytes) cannot be converted to PDF format.



From: David Myers
To: bj.kristiansen@wyo.gov; David Myers
Subject: Accepted: RAMACO AVF meeting in Mountain View @ Mon Mar 31, 2014 2pm - 4pm

(bjarne.kristiansen@wyo.gov)
Date: Wednesday, June 17, 2015 4:54:38 PM
Attachments: invite.ics

David Myers has accepted this invitation.

RAMACO AVF meeting in Mountain View
Meet with WWC and RAMACO to discuss the implications of our AVF preliminary findings.

When Mon Mar 31, 2014 2pm – 4pm Mountain Time

Where Mountain View (map)

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Myers

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
http://maps.google.com/maps?q=Mountain+View&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20140331T200000Z
DTEND:20140331T220000Z
DTSTAMP:20140331T192748Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:lsi50c9curpg5933qsp3chmptc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=David 
 Myers;X-NUM-GUESTS=0:mailto:david.myers@wyo.gov
CREATED:20140331T174921Z
DESCRIPTION:Meet with WWC and RAMACO to discuss the implications of our AVF
  preliminary findings.
LAST-MODIFIED:20140331T192748Z
LOCATION:Mountain View
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO AVF meeting in Mountain View
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_107.ics (735 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 17, 2015 9:47:21 PM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 



March 12, 2014                                        3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, June 17, 2015 9:47:21 PM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   
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  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
 
 
 



March 12, 2014                                        21 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Cc: mark.rogaczewski@wyo.gov
Subject: RE: RAMACO Brook Mine permit application
Date: Thursday, June 18, 2015 10:06:12 AM
Attachments: image001.jpg

Hi BJ – read in the news that Ramaco submitted its application. Can I come in and look at
the application? Ideally, we would like to make copies of the CDs submitted to you with the
electronic permit application, but I’ll settle for making paper copies (or rather pdf copies via
your copier) if that’s what you need us to do. Are you in Monday or Tuesday next week?
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, October 27, 2014 12:06 PM
To: Shannon Anderson
Cc: mark.rogaczewski@wyo.gov
Subject: RAMACO Brook Mine permit application
 
 
Shannon,
 
Sorry for not responding to your questions last week.  I was on leave and just got back in this
morning.  I just wanted to drop you a line to let you know that I am more than happy to take any
questions you may have and field them appropriately.  I will be acting as the coordinator for the
Brook Mine application and, in most cases, will act as the liaison between LQD and the public.  We
are still awaiting the submittal of the permit application to determine how we will evaluate the
completeness and technical merit of the narrative.  Because of the uncertainty, we have not yet
determined on how we will classify the mine.  Once we have evaluated the core mining techniques,
we will be in a better position to classify the permit as a surface or underground operation, or a
hybrid. 
 
As far as availability of the permit application materials for public viewing, it will be accessible after
the documents arrive here and are checked into our records system.  Then the application is ready
for a completeness review followed by technical reviews from our in-house specialists.  During this
time you may come to the office to view the documents that are not currently being examined
directly by our specialists. 
 
Keep checking back regularly to find out when the permit application is available for your scrutiny. 
Also, feel free to contact me at any time with questions you may have regarding the application.  If I
don’t know the answer I will find out who does and steer you in that direction.
 
Sincerely,
 
-bj
 
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov



   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 
 
E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 





more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; jbarron@wwcengineering.com; Mark Rogaczewski
Subject: Invitation: RAMACO Brook Mine @ Thu Oct 30, 2014 10am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Thursday, June 18, 2015 1:52:55 PM
Attachments: invite.ics

RAMACO Brook Mine
Discuss RAMACO Brook Mine new coal mine permit application scheduled to be submitted on 
Friday - October 31, 2014.

When Thu Oct 30, 2014 10am – 12pm Mountain Time

Where Mountain View Conference Room (map)

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Mountain+View+Conference+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141030T160000Z
DTEND:20141030T180000Z
DTSTAMP:20141024T141312Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:7bffsmm03b7i5qlb9srnr56q10@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20141024T141311Z
DESCRIPTION:Discuss RAMACO Brook Mine new coal mine permit application sche
 duled to be submitted on Friday - October 31\, 2014.\n\n\nView your event a
 t https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXF
 sYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3N
 raUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=Ame
 rica/Denver&hl=en.
LAST-MODIFIED:20141024T141312Z
LOCATION:Mountain View Conference Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Brook Mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_108.ics (1394 Bytes) cannot be converted to PDF format.



more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; jbarron@wwcengineering.com; Mark Rogaczewski
Subject: Invitation: RAMACO Brook Mine @ Thu Oct 30, 2014 10am - 12pm (bjarne.kristiansen@wyo.gov)
Date: Thursday, June 18, 2015 1:52:55 PM
Attachments: invite.ics

RAMACO Brook Mine
Discuss RAMACO Brook Mine new coal mine permit application scheduled to be submitted on 
Friday - October 31, 2014.

When Thu Oct 30, 2014 10am – 12pm Mountain Time

Where Mountain View Conference Room (map)

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• jbarron@wwcengineering.com
• Bj Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these notifications, please log in to https://www.google.com/calendar/ and change your notification
settings for this calendar.

https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Mountain+View+Conference+Room&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXFsYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=America/Denver&hl=en
https://www.google.com/calendar/

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20141030T160000Z
DTEND:20141030T180000Z
DTSTAMP:20141024T141312Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:7bffsmm03b7i5qlb9srnr56q10@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=jbarron@wwcengineering.com;X-NUM-GUESTS=0:mailto:jbarron@wwcenginee
 ring.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Bj Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20141024T141311Z
DESCRIPTION:Discuss RAMACO Brook Mine new coal mine permit application sche
 duled to be submitted on Friday - October 31\, 2014.\n\n\nView your event a
 t https://www.google.com/calendar/event?action=VIEW&eid=N2JmZnNtbTAzYjdpNXF
 sYjlzcm5yNTZxMTAgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3N
 raUB3eW8uZ292YzFjNzU3MTdlY2Y2YWEwOTVlNjYxNzMxNDlhODBkZGE0YWZhNWRmMA&ctz=Ame
 rica/Denver&hl=en.
LAST-MODIFIED:20141024T141312Z
LOCATION:Mountain View Conference Room
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Brook Mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_109.ics (1394 Bytes) cannot be converted to PDF format.



From: Deanna Hill
To: Jason Cromwell
Subject: Re: Bond report
Date: Thursday, June 18, 2015 5:00:54 PM
Attachments: Cromwell.xlsx

try this.

Deanna Hill
Land Quality Division
122 W. 25th St., 3 West
Cheyenne, WY  82002-0440
(307)777-6910

On Wed, Nov 5, 2014 at 8:58 AM, Jason Cromwell <JCromwell@smithmanus.com>
wrote:

Deanna,

 

Thanks for taking time to send the information to me.  Unfortunately it is in a type of file that I
cannot open.  Is there any way you can resend this as a different type of file (jpeg, xl, etc.)? 
Thanks again for your assistance.

 

Jason Cromwell

 

Smith Manus

2307 River Road, Suite 200

Louisville, KY  40206

 

502-238-1214 (phone)

502-445-4861 (mobile)

502-238-1215 (fax)

800-235-9347 (toll free)

jcromwell@smithmanus.com

 

www.smithmanus.com

 

mailto:deanna.hill@wyo.gov
mailto:JCromwell@smithmanus.com
mailto:JCromwell@smithmanus.com
tel:502-238-1214
tel:502-445-4861
tel:502-238-1215
tel:800-235-9347
mailto:jcromwell@smithmanus.com
http://www.smithmanus.com/

MIDAS_Query_Results

		Permit No.		Permittee		Bond Type		Approval Date		Bonder		 Bond Amount 

		DN0384		STRATA ENERGY INC		CDARS		4/5/12		FIRST INTERSTATE BK GILLETTE WY		640,000.00

		PT0802		STRATA ENERGY INC		CDARS		11/16/12		FIRST INTERSTATE BK GILLETTE WY		1,456,000.00

		DN0155		SCHLOSSER, JIMMY DALE		Certificate of Deposit		8/16/82		SUNDANCE STATE BK SUNDANCE WY		1,000.00

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		3/25/08		HILLTOP NATL BK CASPER WY		15,300.00

		DN0233		PFAFF, CARL E		Certificate of Deposit		11/2/88		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		200.00

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		3/20/08		HILLTOP NATL BK CASPER WY		6,000.00

		DN0306		V A RESOURCES LLC		Certificate of Deposit		2/12/98		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,500.00

		DN0306		V A RESOURCES LLC		Certificate of Deposit		2/12/98		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET0093		BUTCHER, RONALD D		Certificate of Deposit		2/13/81		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		600.00

		ET0148		PREWITT, DAVID & WINIFRED		Certificate of Deposit		3/10/99		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		10,000.00

		ET0210		ANTON, ROGER & LAVON		Certificate of Deposit		1/27/05		FIRST INTERSTATE BK BILLINGS MT		1,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		Certificate of Deposit		3/11/91		CENTRAL BANK & TRUST LANDER WY		2,000.00

		ET0338		G & L CONCRETE INC		Certificate of Deposit		2/4/98		PINNACLE BK TORRINGTON WY		10,000.00

		ET0353		DEVRIES, RAY		Certificate of Deposit		2/5/88		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		3,000.00

		ET0372		STAR TRUCKING INC		Certificate of Deposit		5/6/99		WELLS FARGO BK RIVERTON WY		800.00

		ET0389		ELLINGFORD BROS INC		Certificate of Deposit		5/28/82		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL		Certificate of Deposit		4/14/14		BANK OF JACKSON HOLE DUBOIS WY		800.00

		ET0486		WYOMING RED ROCK LLC		Certificate of Deposit		11/6/91		FIRST INTERSTATE BK BILLINGS MT		1,200.00

		ET0559		HEBDON CONST		Certificate of Deposit		1/4/85		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		900.00

		ET0559		HEBDON CONST		Certificate of Deposit		5/21/04		BANK OF STAR VALLEY THAYNE WY		5,010.50

		ET0561		HARRIS TRUCKING & CONST CO		Certificate of Deposit		9/30/96		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2,000.00

		ET0566		ROBINSON, J P		Certificate of Deposit		2/27/85		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		300.00

		ET0583		BUDD & SONS LAND CO		Certificate of Deposit		6/14/85		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET0588		EVANS CONST INC		Certificate of Deposit		10/22/93		WELLS FARGO BK JACKSON WY		10,000.00

		ET0623		GROSCH, P E CONST INC		Certificate of Deposit		1/15/86		SECURITY STATE BK BASIN WY		1,800.00

		ET0634		FLAMING GORGE CORP		Certificate of Deposit		6/5/86		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		600.00

		ET0641		VALENTINE CONST INC		Certificate of Deposit		6/17/99		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2,000.00

		ET0674		SEARLE BROS CONST CO		Certificate of Deposit		6/19/97		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		3,000.00

		ET0679		JOYCE, JOHN		Certificate of Deposit		7/20/87		SECURITY STATE BK BASIN WY		300.00

		ET0700		SANBURN CONST		Certificate of Deposit		10/9/90		FIRST INTERSTATE BK BILLINGS MT		600.00

		ET0700		SANBURN CONST		Certificate of Deposit		11/7/02		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		ET0708		CORA VALLEY CONST INC		Certificate of Deposit		12/22/09		WELLS FARGO BK PINEDALE WY		3,000.00

		ET0729		GARBER AGRI BUSINESS INC		Certificate of Deposit		9/2/88		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1,000.00

		ET0729		GARBER AGRI BUSINESS INC		Certificate of Deposit		10/24/12		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1,000.00

		ET0732		SANDERS, FRANK & YOLA		Certificate of Deposit		9/29/88		PINNACLE BK TORRINGTON WY		3,000.00

		ET0742		LEWIS CONST LC		Certificate of Deposit		8/11/05		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10,000.00

		ET0742		LEWIS CONST LC		Certificate of Deposit		8/1/14		FIRST BK DIVISION OF GLACIER BK CODY		10,000.00

		ET0748		LAMAX CONSTRUCTION		Certificate of Deposit		4/6/89		U S BANK NA WORLAND WY		2,700.00

		ET0748		LAMAX CONSTRUCTION		Certificate of Deposit		9/21/10		SECURITY STATE BK BASIN WY		1,000.00

		ET0749		VALENTINE CONST INC		Certificate of Deposit		10/30/91		FIRST INTERSTATE BK BILLINGS MT		3,000.00

		ET0760		DUBOIS, TOWN OF		Certificate of Deposit		9/10/90		WELLS FARGO BK DUBOIS WY		1,500.00

		ET0796		SEARLE BROS CONST CO		Certificate of Deposit		4/11/94		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		3,000.00

		ET0796		SEARLE BROS CONST CO		Certificate of Deposit		4/11/94		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1,400.00

		ET0796		SEARLE BROS CONST CO		Certificate of Deposit		9/22/00		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		2,000.00

		ET0822		SEARLE BROS CONST CO		Certificate of Deposit		9/20/91		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		3,000.00

		ET0822		SEARLE BROS CONST CO		Certificate of Deposit		9/22/00		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		5,250.00

		ET0827		STAR TRUCKING INC		Certificate of Deposit		11/20/91		WELLS FARGO BK RIVERTON WY		300.00

		ET0827		STAR TRUCKING INC		Certificate of Deposit		7/6/01		WELLS FARGO BK RIVERTON WY		7,000.00

		ET0831		FISHTAIL CATTLE CO		Certificate of Deposit		1/15/92		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		900.00

		ET0831		FISHTAIL CATTLE CO		Certificate of Deposit		12/31/07		GLACIER BK F/K/A FIRST BK PINEDALE WY		4,000.00

		ET0831		FISHTAIL CATTLE CO		Certificate of Deposit		3/9/11		GLACIER BK F/K/A FIRST BK PINEDALE WY		5,100.00

		ET0843		LAYOS INC		Certificate of Deposit		4/6/92		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		3,000.00

		ET0864		HOT IRON INC		Certificate of Deposit		12/13/05		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		5,000.00

		ET0866		ELDRIDGE EXCAVATING INC		Certificate of Deposit		11/6/92		FIRST INTERSTATE BK BILLINGS MT		3,000.00

		ET0883		LEE EXCAVATION		Certificate of Deposit		6/16/93		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		900.00

		ET0883		LEE EXCAVATION		Certificate of Deposit		6/15/04		ATLANTIC CITY FEDERAL CU LANDER WY		500.00

		ET0884		ALBRIGHT, HAROLD & LISA		Certificate of Deposit		4/14/14		BANK OF JACKSON HOLE DUBOIS WY		9,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Certificate of Deposit		4/4/02		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Certificate of Deposit		2/8/06		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Certificate of Deposit		11/27/12		FIRST NORTHERN BK OF WY		4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Certificate of Deposit		10/16/13		FIRST NORTHERN BK OF WY BUFFALO WY		4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Certificate of Deposit		10/20/14		FIRST NORTHERN BK OF WY BUFFALO WY		10,000.00

		ET0897		IMERYS MARBLE INC		Certificate of Deposit		11/2/93		GLACIER BK WHEATLAND WY		11,000.00

		ET0911		DOMSON INC		Certificate of Deposit		4/11/94		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		10,000.00

		ET0911		DOMSON INC		Certificate of Deposit		2/2/00		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1,000.00

		ET0916		LINDLEY CONST		Certificate of Deposit		5/20/94		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET0927		SEARLE BROS CONST CO		Certificate of Deposit		9/26/05		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		10,000.00

		ET0937		VERMILLION RANCH LTD		Certificate of Deposit		11/4/94		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1,000.00

		ET0937		VERMILLION RANCH LTD		Certificate of Deposit		1/30/97		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1,000.00

		ET0941		SEARLE BROS CONST CO		Certificate of Deposit		12/7/94		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10,000.00

		ET0951		R S T EXCAVATION		Certificate of Deposit		2/20/96		WELLS FARGO BK JACKSON WY		10,000.00

		ET0959		WYLIE CONST INC		Certificate of Deposit		4/3/95		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		5,000.00

		ET0967		GROSCH, P E CONST INC		Certificate of Deposit		6/12/95		SECURITY STATE BK BASIN WY		4,000.00

		ET0972		GARBER AGRI BUSINESS INC		Certificate of Deposit		5/2/02		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		2,000.00

		ET0972		GARBER AGRI BUSINESS INC		Certificate of Deposit		1/15/05		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1,000.00

		ET0972		GARBER AGRI BUSINESS INC		Certificate of Deposit		12/29/10		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1,000.00

		ET0983		WHEELDON, CHANCY		Certificate of Deposit		10/11/95		BANK OF JACKSON HOLE JACKSON WY		1,000.00

		ET0993		WORLAND, CITY OF		Certificate of Deposit		1/30/96		PINNACLE BK F/K/A FIRST NATL BK WORLAND WY		1,500.00

		ET0999		VEIGEL, LYNN		Certificate of Deposit		2/20/07		BANK OF STAR VALLEY AFTON WY		10,000.00

		ET1002		STEELE, DONNA M & BURKE		Certificate of Deposit		12/13/12		FIRST BK PINEDALE WY		10,000.00

		ET1042		GARLAND BROTHERS LLC		Certificate of Deposit		10/22/10		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		10,000.00

		ET1045		WIND RIVER READY MIX INC		Certificate of Deposit		1/23/98		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET1045		WIND RIVER READY MIX INC		Certificate of Deposit		3/18/99		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		5,000.00

		ET1046		ROCKING K ENTERPRISES		Certificate of Deposit		7/1/97		FIRST NATL BK OF GILLETTE GILLETTE WY		2,000.00

		ET1051		J & J GRAVEL LLC		Certificate of Deposit		9/2/97		WELLS FARGO BK CASPER WY		10,000.00

		ET1057		V A RESOURCES LLC		Certificate of Deposit		10/29/97		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		10,000.00

		ET1067		B & D CONST LLC		Certificate of Deposit		3/6/98		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET1069		MERRILL, EARL S		Certificate of Deposit		2/27/13		FIRST INTERSTATE BK CHEYENNE WY		10,000.00

		ET1072		THIEL CONST		Certificate of Deposit		3/23/06		WELLS FARGO BK F/K/A FIRST NATL BK & TRUST OF WY POWELL WY		3,500.00

		ET1074		FREMONT SHEEP CO INC		Certificate of Deposit		4/23/98		FIRST INTERSTATE BK BILLINGS MT		6,000.00

		ET1078		DIMOND, LYNN		Certificate of Deposit		7/25/05		BANK OF THE WEST KEMMERER WY		10,000.00

		ET1079		BROWN, MATT		Certificate of Deposit		8/4/98		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2,000.00

		ET1080		QUALITY CONST		Certificate of Deposit		8/4/98		PINNACLE BK TORRINGTON WY		5,000.00

		ET1082		BELLS RESTORATION		Certificate of Deposit		11/30/00		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		2,100.00

		ET1082		BELLS RESTORATION		Certificate of Deposit		7/31/03		CONVERSE COUNTY BK DOUGLAS WY		900.00

		ET1112		HAIVALA, JOHN & NICKI		Certificate of Deposit		8/18/06		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		10,000.00

		ET1141		KOBBE CONST PARTNERSHIP		Certificate of Deposit		2/21/06		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		10,000.00

		ET1145		BACHMEIER, ELIZABETH		Certificate of Deposit		8/15/00		GLACIER BK TORRINGTON WY		10,000.00

		ET1155		PEEGEE RANCH		Certificate of Deposit		10/13/00		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		ET1158		MAGNA ENERGY SERV LLC		Certificate of Deposit		11/20/07		FIRST NATL BK OF GILLETTE GILLETTE WY		10,000.00

		ET1161		ODEGARD, DUANE		Certificate of Deposit		1/24/01		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		5,000.00

		ET1161		ODEGARD, DUANE		Certificate of Deposit		3/3/05		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		5,000.00

		LE0176		JOHNSON, BILL & SHARON		Certificate of Deposit		5/6/93		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2,000.00

		LE0208		GEIBLE, DAVID F		Certificate of Deposit		7/22/91		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		LE0225		FREITAG, DAVID C		Certificate of Deposit		5/26/98		ATLANTIC CITY FEDERAL CU LANDER WY		1,000.00

		LE0225		FREITAG, DAVID C		Certificate of Deposit		7/1/96		ATLANTIC CITY FEDERAL CU LANDER WY		500.00

		LE0225		FREITAG, DAVID C		Certificate of Deposit		9/12/07		ATLANTIC CITY FEDERAL CU LANDER WY		4,000.00

		LE0226		REED, CLOYD L		Certificate of Deposit		2/11/14		FIRST INTERSTATE BK LANDER WY		3,500.00

		LE0227		PFAFF, CARL E		Certificate of Deposit		3/3/97		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		500.00

		LE0228		ARLAND, RONALD J		Certificate of Deposit		3/25/97		ATLANTIC CITY FEDERAL CU LANDER WY		500.00

		LE0228		ARLAND, RONALD J		Certificate of Deposit		9/5/07		ATLANTIC CITY FEDERAL CU LANDER WY		500.00

		PT0228		SHERIDAN, COUNTY OF		Certificate of Deposit		3/10/88		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		1,000.00

		PT0228		SHERIDAN, COUNTY OF		Certificate of Deposit		7/2/10		FIRST INTERSTATE BK BILLINGS MT		20,000.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Certificate of Deposit		5/8/03		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		1,500.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Certificate of Deposit		5/8/03		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		6,300.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Certificate of Deposit		7/10/08		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		21,200.00

		PT0231		HIGH COUNTRY CONST INC		Certificate of Deposit		1/22/10		CENTRAL BANK & TRUST LANDER WY		10,000.00

		SP0288		GOSHEN IRRIGATION DIST		Certificate of Deposit		4/26/10		GLACIER BK TORRINGTON WY		6,500.00

		PT0289		LARAMIE, COUNTY OF		Certificate of Deposit		2/9/93		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		PT0391		FOX CREEK QUARRY LLC		Certificate of Deposit		5/19/04		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		10,000.00

		SP0426		GARBER AGRI BUSINESS INC		Certificate of Deposit		5/2/02		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		4,300.00

		SP0426		GARBER AGRI BUSINESS INC		Certificate of Deposit		5/2/02		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		4,660.00

		SP0426		GARBER AGRI BUSINESS INC		Certificate of Deposit		1/11/06		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		4,140.00

		SP0426		GARBER AGRI BUSINESS INC		Certificate of Deposit		12/29/10		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		24,900.00

		SP0426		GARBER AGRI BUSINESS INC		Certificate of Deposit		11/4/13		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		4,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		Certificate of Deposit		7/18/90		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		10/3/86		FIRST INTERSTATE BK BILLINGS MT		3,600.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		3/28/02		FIRST INTERSTATE BK BILLINGS MT		1,500.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		8/18/05		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2,000.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		7/31/98		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		3,000.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		5/25/06		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10,000.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		10/29/10		FIRST INTERSTATE BK BILLINGS MT		8,700.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		1/12/11		FIRST INTERSTATE BK CASPER WY		11,100.00

		SP0452		SIERRA CONST CO INC		Certificate of Deposit		12/18/12		FIRST INTERSTATE BK CASPER WY		5,100.00

		PT0476		JOHNSON, COUNTY OF		Certificate of Deposit		4/11/08		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		1,000.00

		SP0482		LINCOLN, COUNTY OF		Certificate of Deposit		1/12/79		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		1,000.00

		SP0506		SNOOK, JOHN F		Certificate of Deposit		4/19/07		BANK OF THE WEST CASPER WY		1,000.00

		SP0526		ELLINGFORD BROS INC		Certificate of Deposit		6/2/98		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		7,600.00

		SP0526		ELLINGFORD BROS INC		Certificate of Deposit		10/23/90		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		12,400.00

		SP0526		ELLINGFORD BROS INC		Certificate of Deposit		11/17/87		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		10,000.00

		SP0526		ELLINGFORD BROS INC		Certificate of Deposit		8/12/09		GLACIER BK F/K/A FIRST BK EVANSTON WY		20,500.00

		PT0533		GOOD MINING CO LLC		Certificate of Deposit		5/31/13		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		13,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Certificate of Deposit		5/11/98		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		11,700.00

		SP0549		WESTON, COUNTY OF		Certificate of Deposit		6/12/84		FIRST STATE BK OF NEWCASTLE WY		1,000.00

		SP0566		NEW MEXICO RESOURCES LLC		Certificate of Deposit		3/29/04		WELLS FARGO BK DENVER CO		17,402.99

		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		Certificate of Deposit		10/4/85		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		SP0584		WASHAKIE, COUNTY OF		Certificate of Deposit		2/24/86		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		1,000.00

		SP0588		UINTA, COUNTY OF		Certificate of Deposit		11/4/87		FIRST INTERSTATE BK BILLINGS MT		1,000.00

		SP0590		BIG HORN, COUNTY OF		Certificate of Deposit		6/30/86		SECURITY STATE BK BASIN WY		1,000.00

		SP0592		TETON, COUNTY OF		Certificate of Deposit		11/20/86		WELLS FARGO BK JACKSON WY		1,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		8/17/10		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		2/1/11		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		11/14/11		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		12/27/11		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		1/25/12		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		2/16/12		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		15,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		3/29/12		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		18,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		12/26/12		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		10,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		1/7/14		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		10,000.00

		PT0624		GOOD, BRIAN		Certificate of Deposit		1/7/14		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		7,000.00

		SP0638		GYORVARY MINING CO INC		Certificate of Deposit		7/14/93		U S BANK NA LANDER WY		1,000.00

		SP0638		GYORVARY MINING CO INC		Certificate of Deposit		1/10/92		U S BANK NA LANDER WY		2,000.00

		SP0638		GYORVARY MINING CO INC		Certificate of Deposit		4/28/09		ATLANTIC CITY FEDERAL CU LANDER WY		2,400.00

		SP0643		NIOBRARA, COUNTY OF		Certificate of Deposit		11/25/92		LUSK STATE BK LUSK WY		1,000.00

		SP0651		SEARLE BROS CONST CO		Certificate of Deposit		9/26/05		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		16,600.00

		SP0651		SEARLE BROS CONST CO		Certificate of Deposit		8/10/07		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		2,600.00

		SP0651		SEARLE BROS CONST CO		Certificate of Deposit		7/16/13		STATE BK ROCK SPRINGS WY		12,400.00

		SP0653		BIG HORN REDI MIX INC		Certificate of Deposit		10/22/12		PINNACLE BK THERMOPOLIS WY		3,883.00

		SP0664		SEARLE BROS CONST CO		Certificate of Deposit		4/15/97		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		17,396.00

		SP0664		SEARLE BROS CONST CO		Certificate of Deposit		5/1/00		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10,000.00

		SP0664		SEARLE BROS CONST CO		Certificate of Deposit		8/11/06		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		10,000.00

		SP0665		ADVENTURE STONE LLC		Certificate of Deposit		10/15/97		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		6,901.07

		SP0674		STAR TRUCKING A WY CORP		Certificate of Deposit		1/7/99		WELLS FARGO BK RIVERTON WY		9,400.00

		SP0674		STAR TRUCKING A WY CORP		Certificate of Deposit		1/9/01		WELLS FARGO BK RIVERTON WY		7,900.00

		SP0680		BASIN, TOWN OF		Certificate of Deposit				SECURITY STATE BK BASIN WY		3,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Certificate of Deposit		1/31/01		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Certificate of Deposit		1/24/03		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Certificate of Deposit		1/29/08		BANK OF THE WEST KEMMERER WY		1,276.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Certificate of Deposit		1/2/14		BANK OF THE WEST KEMMERER WY		8,624.00

		ET1171		BELLS RESTORATION		Certificate of Deposit		9/19/03		CONVERSE COUNTY BK DOUGLAS WY		3,000.00

		ET1171		BELLS RESTORATION		Certificate of Deposit		1/15/04		CONVERSE COUNTY BK DOUGLAS WY		4,000.00

		ET1171		BELLS RESTORATION		Certificate of Deposit		1/14/04		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3,000.00

		ET1179		FUTURE ENTERPRISES LLC		Certificate of Deposit		4/24/01		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		3,000.00

		ET1179		FUTURE ENTERPRISES LLC		Certificate of Deposit		3/25/03		FIRST INTERSTATE BK BILLINGS MT		1,500.00

		ET1176		SCHMID OILFIELD SERV INC		Certificate of Deposit		4/24/01		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		8,700.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Certificate of Deposit		6/25/02		BANK OF STAR VALLEY AFTON WY		600.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Certificate of Deposit		6/25/02		BANK OF STAR VALLEY AFTON WY		6,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Certificate of Deposit		6/25/02		BANK OF STAR VALLEY AFTON WY		5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Certificate of Deposit		6/25/02		BANK OF STAR VALLEY AFTON WY		3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Certificate of Deposit		6/25/02		BANK OF STAR VALLEY AFTON WY		2,000.00

		ET1189		VOORHEES, BONNIE RAE		Certificate of Deposit		8/27/01		WELLS FARGO BK JACKSON WY		4,600.00

		PT0698		B & B AGGREGATES		Certificate of Deposit		3/31/02		FIRST INTERSTATE BK BILLINGS MT		1,000.00

		PT0698		B & B AGGREGATES		Certificate of Deposit		3/31/03		FIRST INTERSTATE BK BILLINGS MT		4,600.00

		PT0698		B & B AGGREGATES		Certificate of Deposit		3/31/03		WELLS FARGO BK RIVERTON WY		10,000.00

		PT0698		B & B AGGREGATES		Certificate of Deposit		11/8/07		CENTRAL BANK & TRUST RIVERTON WY		4,700.00

		SP0696		ALBANY, COUNTY OF		Certificate of Deposit		2/25/03		FIRST INTERSTATE BK BILLINGS MT		1,000.00

		ET1213		FULLER CONSTRUCTION INC		Certificate of Deposit		4/1/14		PINNACLE BK MOORCROFT WY		20,000.00

		ET1228		MELGAARD CONST CO INC		Certificate of Deposit		8/9/12		FIRST INTERSTATE BK GILLETTE WY		12,000.00

		PT0700		M & N FIELD SERVICES LLC		Certificate of Deposit		10/30/14		JONAH BK OF WY CASPER WY		121,800.00

		ET1230		POWDER RIVER CONST INC		Certificate of Deposit		7/12/12		FIRST NATL BK OF GILLETTE GILLETTE WY		10,000.00

		ET1238		NIX , G T CONST INC		Certificate of Deposit		5/6/03		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		2,000.00

		ET1238		NIX , G T CONST INC		Certificate of Deposit		2/27/13		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		8,000.00

		SP0709		MAGNA ENERGY SERV LLC		Certificate of Deposit		1/16/08		FIRST NATL BK OF GILLETTE GILLETTE WY		31,482.00

		SP0709		MAGNA ENERGY SERV LLC		Certificate of Deposit		2/25/10		FIRST INTERSTATE BK BILLINGS MT		16,318.00

		SP0705		ELLINGFORD BROS INC		Certificate of Deposit		9/4/03		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		20,000.00

		SP0705		ELLINGFORD BROS INC		Certificate of Deposit		9/4/03		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		10,000.00

		SP0705		ELLINGFORD BROS INC		Certificate of Deposit		9/18/12		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		15,000.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		10/28/03		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		12,484.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		10/28/03		GLACIER BK F/K/A FIRST BK PINEDALE WY		10,000.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		1/11/06		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		14,143.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		2/6/07		GLACIER BK F/K/A FIRST BK PINEDALE WY		18,773.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		1/29/08		GLACIER BK F/K/A FIRST BK PINEDALE WY		15,700.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		12/16/09		GLACIER BK F/K/A FIRST BK PINEDALE WY		15,900.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		9/6/11		GLACIER BK F/K/A FIRST BK PINEDALE WY		3,800.00

		SP0708		REEDS CONST CO INC		Certificate of Deposit		11/15/12		GLACIER BK F/K/A FIRST BK PINEDALE WY		7,800.00

		ET1237		BIG HORN REDI MIX INC		Certificate of Deposit		5/2/03		PINNACLE BK THERMOPOLIS WY		3,000.00

		ET1237		BIG HORN REDI MIX INC		Certificate of Deposit		10/14/08		PINNACLE BK THERMOPOLIS WY		5,000.00

		ET1237		BIG HORN REDI MIX INC		Certificate of Deposit		7/6/10		PINNACLE BK THERMOPOLIS WY		2,000.00

		SP0704		DAN HART PATROL SERVICE LLC		Certificate of Deposit		1/13/13		FIRST NATIONAL BK GILLETTE WY		20,048.00

		SP0724		MEADOW CANYON READY MIX INC		Certificate of Deposit		11/1/12		RSNB BK ROCK SPRINGS WY		48,000.00

		LE0256		WYOMING PROSPECTORS ASSN		Certificate of Deposit		9/29/08		FIRST INTERSTATE BK BILLINGS MT		3,000.00

		ET1316		BASIN IRRIGATION INC		Certificate of Deposit		6/1/10		SECURITY STATE BK BASIN WY		10,000.00

		ET1247		READY ROCKS INC		Certificate of Deposit		6/30/03		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		3,000.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		8/7/06		FIRST INTERSTATE BK BILLINGS MT		84,105.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		5/10/13		HILLTOP NATL BK CASPER WY		10,100.00

		PT0714		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		5/10/13		HILLTOP NATL BK CASPER WY		87,500.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Certificate of Deposit		9/5/03		FIRST STATE BK OF NEWCASTLE WY		5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Certificate of Deposit		9/5/03		SUNDANCE STATE BK SUNDANCE WY		5,000.00

		LE0258		MINERAL TECHNOLOGY CORP		Certificate of Deposit		11/14/03		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		5,000.00

		ET1265		MAGNA ENERGY SERV LLC		Certificate of Deposit		4/3/08		FIRST NATL BK OF GILLETTE GILLETTE WY		10,000.00

		ET1263		SPOMER CONST CO INC		Certificate of Deposit		11/13/03		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2,000.00

		ET1263		SPOMER CONST CO INC		Certificate of Deposit		12/15/05		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		4,000.00

		ET1263		SPOMER CONST CO INC		Certificate of Deposit		10/29/09		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		4,000.00

		DN0326		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		3/14/14		FIRST INTERSTATE BK CASPER WY		3,000.00

		ET1274		BROWN, RONALD L		Certificate of Deposit		4/30/04		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1,000.00

		ET1274		BROWN, RONALD L		Certificate of Deposit		2/14/06		BANK OF THE WEST LUSK WY		4,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Certificate of Deposit		4/30/04		WELLS FARGO BK CHEYENNE WY		10,000.00

		ET1276		WISE, JIM		Certificate of Deposit		5/6/04		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		9,000.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		3/15/06		HILLTOP NATL BK CASPER WY		8,100.00

		PT0732		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		5/27/11		FIRST INTERSTATE BK CASPER WY		23,800.00

		PT0723		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		2/25/14		FIRST INTERSTATE BK CASPER WY		22,000.00

		ET1291		CHAPMAN CONTRACTING		Certificate of Deposit		12/1/04		HILLTOP NATL BK CASPER WY		5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Certificate of Deposit		11/29/10		FIRST INTERSTATE BK GILLETTE WY		7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Certificate of Deposit		7/30/12		FIRST INTERSTATE BK GILLETTE WY		2,500.00

		ET1305		RED DESERT GRAVEL INC		Certificate of Deposit		4/19/05		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10,000.00

		ET1311		HARLAN BARNUM RANCH LP		Certificate of Deposit		10/18/11		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		11,000.00

		ET1314		TWENTY MILE LLC		Certificate of Deposit		5/31/05		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		10,000.00

		ET1321		HOWARD, ROSS		Certificate of Deposit		8/15/05		BANK OF THE WEST KEMMERER WY		2,000.00

		ET1332		FOUR MILE RANCH INC		Certificate of Deposit		11/5/05		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		2,000.00

		ET1332		FOUR MILE RANCH INC		Certificate of Deposit		7/20/06		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3,000.00

		ET1332		FOUR MILE RANCH INC		Certificate of Deposit		12/19/07		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		3,000.00

		ET1332		FOUR MILE RANCH INC		Certificate of Deposit		4/20/08		BANK OF BUFFALO A/K/A BUFFALO FEDERAL SAVINGS BK BUFFALO WY		2,000.00

		LE0290		ALLRED, PAUL		Certificate of Deposit		6/15/09		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		5,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		Certificate of Deposit		12/16/05		FIRST INTERSTATE BK BILLINGS MT		5,000.00

		ET1344		EARTH WORK SOLUTIONS (WY)		Certificate of Deposit		7/28/08		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		ET1337		R D G OIL & GAS LLC		Certificate of Deposit		1/12/06		WASHINGTON TRUST BK SPOKANE WA		10,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC		Certificate of Deposit		9/28/12		BIG HORN FEDERAL SAVINGS BK POWELL WY		4,000.00

		SP0736		MOUNTAIN CONST CO		Certificate of Deposit		3/25/13		BIG HORN FEDERAL SAVINGS BK LOVELL WY		42,500.00

		SP0747		TELETRACTORS INC		Certificate of Deposit		9/25/12		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		500.00

		SP0747		TELETRACTORS INC		Certificate of Deposit		9/25/12		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		4,500.00

		SP0747		TELETRACTORS INC		Certificate of Deposit		9/25/12		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		5,000.00

		ET1359		BARNUM CONST SERV LLC		Certificate of Deposit		10/13/09		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10,000.00

		DN0336		URANERZ ENERGY CORP		Certificate of Deposit		6/4/07		JONAH BK OF WY CASPER WY		30,000.00

		ET1355		MOUNTAIN CONST CO		Certificate of Deposit		4/2/13		BIG HORN FEDERAL SAVINGS BK LOVELL WY		10,000.00

		DN0340		MONOLITH MINERALS LLC		Certificate of Deposit		8/9/06		SUMMIT NATL BK HULETT WY		2,000.00

		ET1358		RED DESERT GRAVEL INC		Certificate of Deposit		7/15/06		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10,000.00

		ET1364		MOYES LIVING TRUST		Certificate of Deposit		8/10/06		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10,000.00

		SP0740		HIGH COUNTRY CONST INC		Certificate of Deposit		10/20/06		CENTRAL BANK & TRUST LANDER WY		7,025.00

		SP0740		HIGH COUNTRY CONST INC		Certificate of Deposit		10/20/06		CENTRAL BANK & TRUST LANDER WY		3,000.00

		SP0740		HIGH COUNTRY CONST INC		Certificate of Deposit		8/31/11		CENTRAL BANK & TRUST LANDER WY		4,975.00

		ET1370		COLE LUMBER & CONST CO INC		Certificate of Deposit		9/7/06		LUSK STATE BK LUSK WY		10,000.00

		ET1366		FUTURE ENTERPRISES LLC		Certificate of Deposit		10/16/06		FIRST INTERSTATE BK BILLINGS MT		4,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Certificate of Deposit		1/12/07		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Certificate of Deposit		7/13/09		FIRST INTERSTATE BK BILLINGS MT		1,000.00

		ET1367		FOX, BOB		Certificate of Deposit		8/29/06		BANK OF THE WEST KEMMERER WY		10,000.00

		ET1372		READY ROCKS INC		Certificate of Deposit		11/7/06		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		3,000.00

		ET1372		READY ROCKS INC		Certificate of Deposit		3/6/13		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		7,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Certificate of Deposit		11/30/06		BANK OF STAR VALLEY AFTON WY		10,000.00

		ET1373		NORTHERN WY EQUIPMENT		Certificate of Deposit		11/21/06		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		6,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Certificate of Deposit		7/2/07		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		10,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Certificate of Deposit		10/20/09		JPMORGAN CHASE BK NA TUCSON AZ		25,000.00

		SP0743		STAR TRUCKING INC		Certificate of Deposit		2/21/07		WELLS FARGO BK RIVERTON WY		9,815.00

		ET1386		TILTON READY MIX		Certificate of Deposit		4/10/07		WARREN FED CU CHEYENNE WY		10,000.00

		SP0751		ARROWHEAD CONCRETE INC		Certificate of Deposit		10/18/07		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		10,000.00

		SP0751		ARROWHEAD CONCRETE INC		Certificate of Deposit		10/18/07		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		17,000.00

		SP0751		ARROWHEAD CONCRETE INC		Certificate of Deposit		6/16/11		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		28,000.00

		ET1388		NOWOOD CONST INC		Certificate of Deposit		4/11/07		BANK OF THE WEST WORLAND WY		10,000.00

		SP0757		TAYLOR QUARRY LLC		Certificate of Deposit		5/2/08		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		24,700.00

		SP0757		TAYLOR QUARRY LLC		Certificate of Deposit		5/2/08		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		10,000.00

		SP0757		TAYLOR QUARRY LLC		Certificate of Deposit		12/17/08		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		6,000.00

		SP0757		TAYLOR QUARRY LLC		Certificate of Deposit		1/13/11		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		11,000.00

		SP0757		TAYLOR QUARRY LLC		Certificate of Deposit		8/25/14		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		9,300.00

		ET1389		WINDMILL LLC		Certificate of Deposit		4/20/09		BANK OF JACKSON HOLE DUBOIS WY		10,000.00

		PT0799		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Certificate of Deposit		9/18/12		FIRST NORTHERN BK OF WY BUFFALO WY		27,000.00

		PT0748		GREEN RIVER ROCK INC		Certificate of Deposit		8/2/07		BANK OF THE WEST BIG PINEY WY		19,000.00

		PT0748		GREEN RIVER ROCK INC		Certificate of Deposit		2/29/08		BANK OF THE WEST BIG PINEY WY		34,000.00

		PT0748		GREEN RIVER ROCK INC		Certificate of Deposit		2/5/10		BANK OF THE WEST BIG PINEY WY		34,000.00

		PT0748		GREEN RIVER ROCK INC		Certificate of Deposit		12/23/11		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		43,000.00

		PT0748		GREEN RIVER ROCK INC		Certificate of Deposit		12/24/13		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		32,000.00

		DN0367		URANIUM ENERGY CORP		Certificate of Deposit		11/21/08		HILLTOP NATL BK CASPER WY		800.00

		LE0279		ANDERSON, CARL		Certificate of Deposit		10/29/07		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		2,000.00

		LE0279		ANDERSON, CARL		Certificate of Deposit		11/8/12		RSNB BANK ROCK SPRINGS WY		600.00

		ET1456		ROCKS IN STONES LLC		Certificate of Deposit		11/21/08		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		12,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC		Certificate of Deposit		8/23/12		BIG HORN FEDERAL SAVINGS BK POWELL WY		2,500.00

		PT0792		ROCK SPRINGS MINERAL PROCESSING		Certificate of Deposit		3/30/12		HILLTOP NATL BK CASPER WY		47,500.00

		ET1467		KOBBE CONST		Certificate of Deposit		4/2/09		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		3,000.00

		ET1425		PRITCHARD GORDON FARMING, GILES		Certificate of Deposit		2/22/08		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		DN0378		URANERZ ENERGY CORP		Certificate of Deposit		8/27/08		JONAH BK OF WY CASPER WY		37,500.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		3/21/08		HILLTOP NATL BK CASPER WY		3,900.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		1/16/11		HILLTOP NATL BK CASPER WY		5,100.00

		ET1431		PAUMER, DAVID L		Certificate of Deposit		4/30/08		BANK OF BRIDGER BRIDGER MT		3,000.00

		ET1431		PAUMER, DAVID L		Certificate of Deposit		7/7/10		BANK OF BRIDGER BRIDGER MT		6,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC		Certificate of Deposit		9/16/08		RAWLINS NATL BK RAWLINS WY		10,000.00

		ET1433		BIG HORN SERV LLC		Certificate of Deposit		5/1/08		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		9,750.00

		ET1436		GREEN RIVER ROCK INC		Certificate of Deposit		6/18/08		BANK OF THE WEST BIG PINEY WY		10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO		Certificate of Deposit		6/27/08		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		ET1452		COLE, RANDY		Certificate of Deposit		11/12/08		LUSK STATE BK LUSK WY		10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Certificate of Deposit		10/24/08		SUNDANCE STATE BK SUNDANCE WY		6,000.00

		ET1454		MASCARO, LELAND & SHERI		Certificate of Deposit		11/24/08		SECURITY STATE BK WORLAND WY		3,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		11/19/08		HILLTOP NATL BK CASPER WY		3,000.00

		ET1457		PROFFIT, CLINT		Certificate of Deposit		12/2/08		GLACIER BK F/K/A FIRST BK KEMMERER WY		2,000.00

		SP0762		NEPECO CO		Certificate of Deposit		7/22/14		BIG HORN FEDERAL SAVINGS BK LOVELL WY		43,000.00

		ET1471		B C N CONST INC		Certificate of Deposit		5/29/09		BANK OF COMMERCE RAWLINS WY		5,000.00

		ET1471		B C N CONST INC		Certificate of Deposit		7/29/09		BANK OF COMMERCE RAWLINS WY		5,000.00

		ET1470		MOUNTAIN CONST CO		Certificate of Deposit		3/25/13		BIG HORN FEDERAL SAVINGS BK LOVELL WY		10,000.00

		ET1470		MOUNTAIN CONST CO		Certificate of Deposit		10/1/13		BANK OF BRIDGER BRIDGER MT		10,000.00

		ET1479		ENERGY BASIN CONST LLC		Certificate of Deposit		8/20/09		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		20,000.00

		ET1483		FOX, ROBERT		Certificate of Deposit		11/20/09		BANK OF THE WEST KEMMERER WY		10,000.00

		SP0800		STRID MARBLE & GRANITE CO		Certificate of Deposit		9/21/12		U S BANK CHEYENNE WY		20,400.00

		ET1491		MILLER EXCAVATION LLC		Certificate of Deposit		4/26/10		CENTRAL BANK & TRUST LANDER WY		2,000.00

		ET1510		CHRISTENSEN, JOHN		Certificate of Deposit		1/7/13		FIRST INTERSTATE BK GILLETTE WY		10,000.00

		SP0783		HIGH PLAINS VENTURES LLC		Certificate of Deposit		7/18/11		BANK OF THE WEST RIVERTON WY		10,000.00

		ET1495		CHEENEY, DERALD W		Certificate of Deposit		7/14/10		SUMMIT NATL BK TEN SLEEP WY		10,000.00

		ET1500		SIGNET STONE & SOIL LLC		Certificate of Deposit		8/18/10		HILLTOP NATL BK CASPER WY		10,000.00

		DN0401		A U C LLC		Certificate of Deposit		8/9/10		MUTUAL OF OMAHA BK GOLDEN CO		112,200.00

		LE0294		BELVEAL, PHIL & AMY		Certificate of Deposit		6/7/11		GLACIER BK F/K/A FIRST BK PINEDALE WY		2,500.00

		ET1498		FABRIZIUS, GARY		Certificate of Deposit		8/11/10		BANK OF THE WEST LANDER WY		4,000.00

		ET1501		SWARTZ, EDWARD		Certificate of Deposit		8/24/10		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		ET1503		C D S EXCAVATION LLC		Certificate of Deposit		9/1/10		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		10,000.00

		ET1515		ATCHISON RANCH LLC		Certificate of Deposit		8/12/11		FIRST INTERSTATE BK CHEYENNE WY		10,000.00

		PT0797		WYOMING CONST MATERIALS LLC		Certificate of Deposit		8/21/12		FIRST NORTHERN BK OF WY BUFFALO WY		185,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Certificate of Deposit		10/19/10		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Certificate of Deposit		7/26/11		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Certificate of Deposit		1/24/12		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Certificate of Deposit		12/24/13		FIRST NORTHERN BK OF WY BUFFALO WY		10,000.00

		ET1511		CUNDALL, JERRY		Certificate of Deposit		11/24/10		PLATTE VALLEY BK WHEATLAND WY		1,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Certificate of Deposit				FIRST NORTHERN BK OF WY BUFFALO WY		26,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Certificate of Deposit				FIRST NATL BK BUFFALO WY		10,000.00

		PT0802		STRATA ENERGY INC		Certificate of Deposit		2/20/14		FIRST INTERSTATE BK GILLETTE WY		103,000.00

		SP0789		AGGREGATE SOLUTIONS LLC		Certificate of Deposit		2/2/12		FIRST INTERSTATE BK GILLETTE WY		10,000.00

		ET1516		SHEELEY RANCH		Certificate of Deposit		2/7/11		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		10,000.00

		ET1517		LASER AGGREGATES, DAVID L BANZHAF DBA		Certificate of Deposit		3/2/11		HILLTOP NATL BK CASPER WY		10,000.00

		ET1534		GOOD MINING CO LLC		Certificate of Deposit		7/22/11		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		5,000.00

		LE0295		JONES, ROBERT		Certificate of Deposit		6/8/11		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		1,500.00

		LE0295		JONES, ROBERT		Certificate of Deposit		6/22/12		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		200.00

		ET1525		MOUNTAIN CONSTRUCTION CO		Certificate of Deposit		11/27/13		BANK OF LOVELL NA		30,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC		Certificate of Deposit		6/27/11		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2,000.00

		ET1548		LEE SAND & GRAVEL INC		Certificate of Deposit		1/3/12		BANK OF COMMERCE RAWLINS WY		10,000.00

		SP0812		SEARLE BROS CONSTRUCTION CO		Certificate of Deposit		10/28/13		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		665,200.00

		ET1556		WESTERN SUNSET LLC		Certificate of Deposit		2/19/14		FIRST INTERSTATE BK BUFFALO WY		10,020.00

		ET1556		WESTERN SUNSET LLC		Certificate of Deposit		3/10/14		FIRST INTERSTATE BK BUFFALO WY		10,000.00

		ET1556		WESTERN SUNSET LLC		Certificate of Deposit		10/27/14		FIRST INTERSTATE BK BUFFALO WY		3,580.00

		ET1566		STRID MARBLE & GRANITE CO		Certificate of Deposit		1/10/13		U S BANK CHEYENNE WY		5,719.12

		DN0420		INNOVATION EXPLORATION VENTURES LLC		Certificate of Deposit		8/27/12		CAPITAL WEST BK LARAMIE WY		38,500.00

		ET1570		PITT, TERRY R. CONST INC		Certificate of Deposit		12/21/12		RSNB BK ROCK SPRINGS WY		10,000.00

		CN0160		RAMACO WY COAL CO LLC		Certificate of Deposit		9/28/12		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		18,000.00

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		12/27/12		HILLTOP NATL BK CASPER WY		4,600.00

		ET1572		STONE YARD LLC (THE)		Certificate of Deposit		3/10/14		FIRST INTERSTATE BK BUFFALO WY		10,000.00

		ET1572		STONE YARD LLC (THE)		Certificate of Deposit		10/17/14		FIRST INTERSTATE BK BUFFALO WY		4,000.00

		SP0808		GROSCH, P E CONST INC		Certificate of Deposit		5/24/13		SECURITY STATE BK BASIN WY		23,600.00

		LE0303		GYORVARY, STEPHEN		Certificate of Deposit		7/17/13		ATLANTIC CITY FEDERAL CU LANDER WY		3,700.00

		ET1578		REESE, BRAD R		Certificate of Deposit		1/17/14		CONVERSE COUNTY BK DOUGLAS WY		10,000.00

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		Certificate of Deposit		10/31/13		CIRCLE B LAND COMPANY HUFFORD LLC		20,000.00

		ET1585		BAXTER, BRADLEY R		Certificate of Deposit		1/30/14		FIRST INTERSTATE BK GILLETTE WY		12,000.00

		ET1585		BAXTER, BRADLEY R		Certificate of Deposit		1/30/14		FIRST INTERSTATE BK GILLETTE WY		8,000.00

		ET1583		MOUNTAIN CONSTRUCTION CO		Certificate of Deposit				BANK OF LOVELL NA		30,000.00

		ET1587		REESE, BRAD R		Certificate of Deposit		3/4/14		CONVERSE COUNTY BK DOUGLAS WY		20,000.00

		ET1588		E A DESMARTEAU		Certificate of Deposit		3/11/14		CAMPCO FEDERAL CREDIT UNION		5,000.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		3/21/14		HILLTOP NATL BK CASPER WY		5,880.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Certificate of Deposit		3/21/14		HILLTOP NATL BK CASPER WY		20,920.00

		ET1591		D/S TRUCKING LLC		Certificate of Deposit		3/31/14		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1594		WESTERN SUNSET LLC		Certificate of Deposit		5/23/14		FIRST INTERSTATE BK BUFFALO WY		11,220.00

		LE0307		STUART GRIEVE		Certificate of Deposit		8/21/14		BANK OF THE WEST LARAMIE WY		1,000.00

		LE0305		JONES, ROBERT		Certificate of Deposit		7/1/14		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		1,200.00

		LE0308		ADAM GILLIAM		Certificate of Deposit		9/9/14		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		1,000.00

		LE0308		ADAM GILLIAM		Certificate of Deposit		9/9/14		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *		500.00

		ET1601		WESTERN SUNSET LLC		Certificate of Deposit		10/27/14		FIRST INTERSTATE BK BUFFALO WY		20,600.00

		DN0059		ENERGY METALS CORP (US)		Check or Cash		12/1/06		ENERGY METALS CORP		11,400.00

		ET0022		GRANGER, TOWN OF		Check or Cash		9/14/77		TOWN OF GRANGER		400.00

		ET0062		DEBERNARDI BROS INC		Check or Cash		1/18/78		CO CHECK		2,000.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		Check or Cash		2/18/14		PLATTE VALLEY FOREST MANAGEMENT LLC		5,000.00

		ET0641		VALENTINE CONST INC		Check or Cash		9/13/91		NATL BK GLENROCK WY		500.00

		ET0792		ROSS EXCAVATION INC		Check or Cash		10/2/13		ROSS EXCAVATION INC		7,200.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		6/30/93		UNION ST BK UPTON WY		600.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		6/30/93		UNION ST BK UPTON WY		300.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		7/10/03		UNION ST BK UPTON WY		3,200.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		7/10/03		DAN HART PATROL SERV LLC		200.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		8/22/07		DAN HART PATROL SERV LLC		2,700.00

		ET0888		DAN HART PATROL SERV LLC		Check or Cash		1/22/09		DAN HART PATROL SERV LLC		3,000.00

		ET0907		CHUNG, WILLIAM		Check or Cash		12/13/12		CHUNG, WILLIAM		10,000.00

		ET1064		GOSHEN GRAVEL CO LLC		Check or Cash		12/30/11		GOSHEN GRAVEL CO LLC		10,000.00

		LE0170		ATLANTIC CITY CONSOLIDATED MINES		Check or Cash		8/27/86		CO CHECK		100.00

		PT0231		HIGH COUNTRY CONST INC		Check or Cash		7/22/99		TRUST CORP BK		300,000.00

		PT0240		PEABODY CABALLO MINING LLC		Check or Cash		5/26/05		BUCKSKIN MINING CO		200.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC		Check or Cash		11/8/07		WESTERN STATES MINING CONSULTANTS PC		8,400.00

		SP0279		PRAIRIE GEMS		Check or Cash		9/24/71		STATE OF WY		1,000.00

		PT0314		TONGUE RIVER STONE INC		Check or Cash		7/30/14		TONGUE RIVER STONE INC		3,600.00

		SP0328		MORANDIN, JOHN & SON		Check or Cash		1/29/14		PlaceHolder		55,000.00

		SP0355		VISTA REAL ESTATE HOLDINGS LLC		Check or Cash		8/2/12		VISTA TRUCKING & WATER SERV INC		700.00

		SP0455		SWEETWATER, COUNTY OF		Check or Cash		6/7/77		CO CHECK		1,000.00

		SP0459		SUBLETTE, COUNTY OF		Check or Cash		8/2/77		CO CHECK		1,000.00

		SP0503		WESTERN AGGREGATES		Check or Cash		3/30/89		WELLS FARGO BK F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		1,800.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Check or Cash		12/5/13		U S BANK		8,300.00

		SP0566		NEW MEXICO RESOURCES LLC		Check or Cash		12/9/10		NEW MEXICO RESOURCES LLC		7,600.00

		SP0575		GRAVEL WORKS INC		Check or Cash		1/10/14		GRAVEL WORKS INC		42,333.00

		SP0638		GYORVARY MINING CO INC		Check or Cash		1/10/92		METROPOLITAN FEDERAL BK		518.69

		SP0675		QUALITY AGG & CONST INC		Check or Cash		8/23/11		PT0678 FORFEITED FUNDS		20,524.00

		ET1215		MERLIN RANCH INC		Check or Cash		5/28/02		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4,000.00

		DN0320		ENCAMPMENT MINERALS INC		Check or Cash		11/1/02		ENCAMPMENT RESOURCES INC		10,000.00

		DN0320		ENCAMPMENT MINERALS INC		Check or Cash		10/29/09		ENCAMPMENT RESOURCES LLC		9,500.00

		SP0704		DAN HART PATROL SERVICE LLC		Check or Cash		9/28/12		DAN HART PATROL SERV LLC		7,350.00

		ET1246		VAQUERO ENERGY INC		Check or Cash		5/22/12		VAQUERO ENERGY INC		2,000.00

		ET1246		VAQUERO ENERGY INC		Check or Cash		5/22/12		VAQUERO ENERGY INC		8,000.00

		SP0711		HETTINGER LLC		Check or Cash		4/15/08		BANK OF AMERICA F/K/A LASALLE NATL BK		25,105.00

		SP0711		HETTINGER LLC		Check or Cash		3/2/09		HETTINGER LLC		18,095.00

		LE0261		WELLS, CLAYTON A		Check or Cash		8/4/04		FIRST SEC BK BOZEMAN MT		1,500.00

		LE0261		WELLS, CLAYTON A		Check or Cash		7/7/10		BANK OF THE ROCKIES EMIGRANT MT		500.00

		ET1278		ALLGUER, MARK		Check or Cash		3/21/08		CAMPCO FEDERAL CREDIT UNION		5,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		Check or Cash		6/15/04		CENTRAL BANK & TRUST LANDER WY		8,000.00

		PT0727		MONOLITH MINERALS LLC		Check or Cash		3/22/12		MONOLITH MINERALS LLC		36,207.35

		PT0727		MONOLITH MINERALS LLC		Check or Cash				MONOLITH MINERALS LLC		7,900.00

		ET1291		CHAPMAN CONTRACTING		Check or Cash		2/6/09		CHAPMAN CONTRACTING INC		2,000.00

		ET1291		CHAPMAN CONTRACTING		Check or Cash		7/11/12		CHAPMAN CONTRACTING INC		3,000.00

		ET1318		COLE LUMBER & CONST CO INC		Check or Cash		7/13/05		COLE LUMBER & CONST CO		10,000.00

		SP0738		CODY STAMPEDE		Check or Cash		10/11/06		PINNACLE BK CODY WY		20,000.00

		ET1349		SLATE CREEK STONE CO LLC		Check or Cash		4/14/06		ADVANTAGE BK LOVELAND		8,000.00

		DN0336		URANERZ ENERGY CORP		Check or Cash		6/5/06		HILLTOP NATL BK CASPER WY		10,000.00

		DN0336		URANERZ ENERGY CORP		Check or Cash		3/8/07		JONAH BK OF WY CASPER WY		10,000.00

		DN0336		URANERZ ENERGY CORP		Check or Cash		4/11/08		JONAH BK OF WY CASPER WY		230,000.00

		DN0339		URANIUM ONE AMERICAS INC		Check or Cash		2/19/09		HIGH PLAINS URANIUM		967.75

		ET1375		ESTERHOLDT, ERICK W		Check or Cash		12/16/10		ZIONS BK SALT LAKE CITY UT		1,000.00

		DN0346		POWERTECH (USA) INC		Check or Cash		10/2/06		POWERTECH (USA) INC		2,000.00

		DN0356		POWERTECH (USA) INC		Check or Cash		3/5/09		POWERTECH (USA) INC		10,000.00

		SP0743		STAR TRUCKING INC		Check or Cash		10/5/09		STAR TRUCKING INC		5,000.00

		SP0743		STAR TRUCKING INC		Check or Cash		11/21/11		STAR TRUCKING INC		3,585.00

		SP0743		STAR TRUCKING INC		Check or Cash		7/29/13		STAR TRUCKING INC		3,200.00

		SP0743		STAR TRUCKING INC		Check or Cash		9/17/14		STAR TRUCKING INC		4,500.00

		ET1379		GRAVEL WORKS INC		Check or Cash		2/21/07		WELLS FARGO BK LYMAN WY		5,000.00

		ET1379		GRAVEL WORKS INC		Check or Cash		9/19/13		GRAVEL WORKS INC		6,600.00

		ET1393		LONEHART LLC		Check or Cash		6/15/07		LONEHART LLC		10,000.00

		ET1392		DAN HART PATROL SERV LLC		Check or Cash		5/25/07		DAN HART PATROL SERV INC		10,000.00

		DN0364		HAGGERTY RESOURCES LLC		Check or Cash		8/6/07		BLACK RANGE MINERALS LTD		10,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC		Check or Cash		4/22/09		WILDHORSE ENERGY INC		46,500.00

		ET1400		L M EXCAVATION		Check or Cash		8/1/07		L M EXCAVATION		2,000.00

		ET1405		LINDLEY CONST INC		Check or Cash		9/6/07		BANK OF THE WEST		3,000.00

		ET1405		LINDLEY CONST INC		Check or Cash		7/31/12		LINDLEY CONST INC		7,000.00

		ET1412		HETTINGER LLC		Check or Cash		10/31/07		U S BANK		10,000.00

		ET1417		INGLEBY, ARTHUR M (RODS BACKHOE)		Check or Cash		11/20/07		INGLEBY		2,000.00

		ET1420		HANFT, LARRY E		Check or Cash		4/5/12		HANFT, LARRY		10,000.00

		LE0288		LANG, RALPH & ROD		Check or Cash		5/1/09		LANG, RODNEY		1,000.00

		ET1422		DUNMIRE RANCH CO		Check or Cash		2/8/08		DUNMIRE RANCH CO		1,000.00

		ET1422		DUNMIRE RANCH CO		Check or Cash		11/6/08		DUNMIRE RANCH CO		1,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Check or Cash		9/12/11		BMO HARRIS BK NA CHICAGO IL		8,300.00

		ET1460		BUXTON PROPERTIES LLC		Check or Cash		2/13/09		FIRST NATL BK LARAMIE WY		10,000.00

		LE0289		EVOLVING GOLD CORP		Check or Cash		5/26/09		EVOLVING GOLD CORP USA		150,000.00

		LE0289		EVOLVING GOLD CORP		Check or Cash		11/5/12		WELLS FARGO BK NA FRANKTOWN CO		136,000.00

		ET1468		DANS TRUCKING INC		Check or Cash		4/3/09		DANS TRUCKING INC		1,000.00

		ET1473		Portuguese Canyon Ranching Partners LP		Check or Cash		6/26/09		LUCKY GATE CO		10,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Check or Cash		8/19/09		WAGONHOUND LAND & LIVESTOCK LLC		9,000.00

		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		1/24/14		LINC ENERGY OPERATIONS INC		255,015.00

		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		1/24/14		LINC ENERGY OPERATIONS INC		122,472.00

		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		1/24/14		LINC ENERGY OPERATIONS INC		16,023.00

		ET1489		BENNETT, R S CONST CO INC		Check or Cash		4/2/10		R S BENNETT CONST CO INC		5,000.00

		ET1489		BENNETT, R S CONST CO INC		Check or Cash		8/17/11		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		2,000.00

		ET1536		BENNETT, R S CONST CO INC		Check or Cash		8/25/11		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		5,000.00

		DN0398		GENERAL SYNFUELS INTL INC		Check or Cash		3/16/10		FIRST INTERSTATE BK BILLINGS MT		8,100.00

		SP0783		HIGH PLAINS VENTURES LLC		Check or Cash		7/18/11		HIGH PLAINS VENTURES LLC		2,000.00

		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		4/27/11		LINC ENERGY OPERATIONS INC		416,405.00

		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		2/28/12		LINC ENERGY OPERATIONS INC		45,108.00

		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		4/24/12		LINC ENERGY OPERATIONS INC		19,977.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC		Check or Cash		7/22/10		RAWLINS NATL BK RAWLINS WY		1,000.00

		ET1502		MYERS, GALEN		Check or Cash		8/24/10		BANK OF JACKSON HOLE JACKSON WY		1,000.00

		SP0791		GECR LLC		Check or Cash		3/29/12		GECR LLC		11,500.00

		SP0791		GECR LLC		Check or Cash		3/29/12		GECR LLC		27,500.00

		ET1521		ROCK SERV INC		Check or Cash		5/9/11		AMERICAN NATL BK MINNEAPOLIS MN		10,000.00

		DN0407		CROSSHAIR ENERGY USA INC		Check or Cash		6/1/11		448018 EXPLORATION INC		36,600.00

		CN0156		COUNTY COAL CO LLC		Check or Cash		7/21/11		COUNTY COAL CO LLC		15,000.00

		CN0156		COUNTY COAL CO LLC		Check or Cash		8/5/11		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		16,300.00

		LE0296		STONE WHOLESALE INC		Check or Cash		3/19/12		STONE WHOLESALE INC		2,400.00

		CN0158		LINC ENERGY OPERATIONS INC		Check or Cash		4/23/12		LINC ENERGY OPERATIONS INC		13,950.00

		CN0158		LINC ENERGY OPERATIONS INC		Check or Cash		4/23/12		LINC ENERGY OPERATIONS INC		2,050.00

		DN0410		TITAN IRON ORE CORP		Check or Cash		11/2/11		TITAN IRON ORE CORP		7,300.00

		ET1554		NEW SUNRISE LLC		Check or Cash		3/2/12		NEW SUNRISE LLC		10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Check or Cash		3/2/12		WAGONHOUND LAND & LIVESTOCK CO LLC		10,000.00

		ET1553		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Check or Cash		3/2/12		WAGONHOUND LAND & LIVESTOCK CO LLC		10,000.00

		ET1564		LEIGH RANCH LLC		Check or Cash		5/23/13		LEIGH RANCH LLC		4,000.00

		LE0298		MOSES, R JOHN		Check or Cash		7/13/12		MOSES, JOHN		5,300.00

		LE0297		R C MINERAL & ROCK LLC		Check or Cash		7/3/12		RC MINERAL & ROCK LLC		1,500.00

		LE0300		DEAN, LAWRENCE		Check or Cash		6/13/13		DEAN, LAWRENCE		1,700.00

		LE0301		GUNYAN, RICHARD F		Check or Cash		6/19/13		GUNYAN, RICHARD F		6,000.00

		SP0811		PHILLIPS & JORDAN INC		Check or Cash		9/24/13		PINNACLE MATERIALS LLC		65,700.00

		LE0302		LAIDLAW, GLENN		Check or Cash		6/25/13		LAIDLAW, GLENN		1,000.00

		ET1598		DAN HART PATROL SERVICE LLC		Check or Cash		8/18/14		DAN HART PATROL SERV LLC		20,000.00

		LE0306		CEDAR RIM OPAL LLC		Check or Cash		8/13/14		ALBRECHT, CHARLES W		10,000.00

		LE0306		CEDAR RIM OPAL LLC		Check or Cash		8/13/14		KRAUS, PAUL M & KRAUS, JULIE A		5,000.00

		LE0304		EKLUND, BEV		Check or Cash		3/15/14		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		4,450.00

		LE0304		EKLUND, BEV		Check or Cash		5/15/14		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		3,050.00

		LE0304		EKLUND, BEV		Check or Cash		5/15/15		EKLUND, BEV		1,750.00

		LE0304		EKLUND, BEV		Check or Cash		5/15/14		EKLUND, BEV		250.00

		LE0304		EKLUND, BEV		Check or Cash		5/15/15		EKLUND, BEV		500.00

		DN0428		WOLF ENERGY INC		Check or Cash		6/23/14		WOLF ENERGY INC		25,000.00

		LE0308		ADAM GILLIAM		Check or Cash		8/25/14		CARL W ANDERSON		725.00

		LE0308		ADAM GILLIAM		Check or Cash		8/25/14		SALLY PICKELL		750.00

		DN0429		NV GOLD CORPORATION (USA)		Check or Cash		8/6/14		NV GOLD CORPORATION (USA)		37,100.00

		DN0430		NV GOLD CORPORATION (USA)		Check or Cash		8/6/14		NV GOLD CORPORATION (USA)		28,500.00

		LE0309		NOEL WOOD		Check or Cash		9/25/14		NOEL WOOD		3,200.00

		PT0211		SPRING GULCH COAL CO (THE)		Liability Insurance Policy		12/7/11		MID CONTINENT CASUALTY CO		                               -  

		PT0213		BIG HORN COAL CO		Liability Insurance Policy		11/16/12		ZURICH AMERICAN INS CO		                               -  

		PT0214		ALPHA COAL WEST INC		Liability Insurance Policy		4/12/12		NATL UNION FIRE INS CO OF PITTSBURG

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Liability Insurance Policy		7/1/01		AEGIS

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Liability Insurance Policy		7/24/13		LIBERTY MUTUAL INS CO

		PT0233		THUNDER BASIN COAL CO LLC		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0237		CORDERO MINING LLC		Liability Insurance Policy		10/3/14		AMERICAN ZURICH INS CO

		PT0240		PEABODY CABALLO MINING LLC		Liability Insurance Policy		9/22/14		ACE AMERICAN INS CO		                               -  

		PT0264		ROCKY MOUNTAIN COAL CO LLC		Liability Insurance Policy		7/14/14		ILLINOIS NATL INS CO

		PT0291		GLENROCK COAL CO		Liability Insurance Policy		10/7/13		AEGIS

		PT0331		ARCH OF WY LLC		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0334		ENERGY DEVELOPMENT CO		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0338		BRIDGER COAL CO		Liability Insurance Policy		10/7/13		AEGIS

		PT0377		ARCH OF WY LLC		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0378		ARCH OF WY LLC		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0379		WESTMORELAND KEMMERER INC		Liability Insurance Policy		7/11/15		ZURICH AMERICAN INS CO

		PT0407		YOUNGS CREEK MINING CO LLC		Liability Insurance Policy		10/1/14		AMERICAN ZURICH INS CO

		PT0428		ALPHA COAL WEST INC		Liability Insurance Policy		4/12/12		NATL UNION FIRE INS CO OF PITTSBURG

		PT0433		PEABODY CABALLO MINING LLC		Liability Insurance Policy		9/22/14		ACE AMERICAN INS CO		                               -  

		PT0467		BLACK BUTTE COAL CO		Liability Insurance Policy		11/16/12		ZURICH AMERICAN INS CO		                               -  

		PT0477		SHOSHONE COAL CORP		Liability Insurance Policy		9/22/14		ACE AMERICAN INS CO		                               -  

		PT0483		THUNDER BASIN COAL CO LLC		Liability Insurance Policy		7/31/09		NATL UNION FIRE INS CO		                               -  

		PT0486		GREEN BRIDGE HOLDINGS INC		Liability Insurance Policy		12/15/11		KINSALE INS CO

		PT0497		CHEVRON MINING INC		Liability Insurance Policy		3/1/05		ACE AMERICAN INS CO

		PT0500		BUCKSKIN MINING CO		Liability Insurance Policy		3/1/13		ZURICH AMERICAN INS CO

		PT0520		BLACK BUTTE COAL CO		Liability Insurance Policy		11/16/12		ZURICH AMERICAN INS CO		                               -  

		PT0525		ANTELOPE COAL LLC		Liability Insurance Policy		10/3/14		AMERICAN ZURICH INS CO

		PT0569		PEABODY POWDER RIVER MINING LLC		Liability Insurance Policy		9/22/14		ACE AMERICAN INS CO		                               -  

		PT0599		WESTERN FUELS WY INC		Liability Insurance Policy		1/29/14		IMPERIUM INS CO

		PT0659		WESTERN FUELS WY INC		Liability Insurance Policy		5/31/97		ZURICH AMERICAN INS CO

		PT0676		THUNDER BASIN COAL CO LLC		Liability Insurance Policy		7/31/01		NATL UNION FIRE INC CO		                               -  

		RD0017		CARBON COUNTY UCG INC		Liability Insurance Policy		12/9/13		PlaceHolder

		PT0730		ARCH OF WY LLC		Liability Insurance Policy		7/31/09		NATIONAL UNION FIRE INS CO		                               -  

		PT0764		PEABODY SCHOOL CREEK MINING LLC		Liability Insurance Policy		9/22/14		ACE AMERICAN INS CO		                               -  

		RD0018		LINC ENERGY OPERATIONS INC		Liability Insurance Policy		7/25/14		LLOYDS OF LONDON UNDERWRITERS

		PT0786		HAYSTACK COAL CO		Liability Insurance Policy		3/1/13		ZURICH AMERICAN INS CO

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Joint Custody Receipt		4/20/12		HILLTOP NATL BK CASPER WY		29,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Joint Custody Receipt		4/20/12		HILLTOP NATL BK CASPER WY		443,700.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Joint Custody Receipt		4/20/12		HILLTOP NATL BK CASPER WY		1,284,227.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Joint Custody Receipt		4/20/12		HILLTOP NATL BK CASPER WY		668,866.00

		PT0486		GREEN BRIDGE HOLDINGS INC		Joint Custody Receipt		5/31/13		FIRST NATL BK OF GILLETTE GILLETTE WY		5,120,674.67

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Joint Custody Receipt		4/20/12		HILLTOP NATL BK CASPER WY		148,594.00

		DN0160		WYO-BEN INC		Letter of Credit		9/24/07		WELLS FARGO BK SAN FRANCISCO CA		30,000.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		Letter of Credit		3/14/00		JPMORGAN CHASE BK NA CHICAGO IL		41,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		7/11/97		ROYAL BK OF CN NEW YORK NY		353,675.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		1/14/13		BANK OF AMERICA SCRANTON PA		4,799,996.00

		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		12/29/97		ROYAL BK OF CN NEW YORK NY		403,000.00

		ET0413		SANDERS, WILLIAM A		Letter of Credit		10/25/99		FIRST INTERSTATE BK BILLINGS MT		750.00

		ET0559		HEBDON CONST		Letter of Credit		12/20/11		BANK OF STAR VALLEY AFTON WY		6,300.00

		ET0566		ROBINSON, J P		Letter of Credit		9/5/07		GLACIER BK F/K/A FIRST BK EVANSTON WY		9,000.00

		ET0618		NOBLE CONST INC		Letter of Credit		1/22/08		LUSK STATE BK LUSK WY		2,300.00

		ET0679		JOYCE, JOHN		Letter of Credit		10/1/96		SECURITY STATE BK BASIN WY		7,500.00

		ET0689		D & A CONST INC		Letter of Credit		7/26/01		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		3,000.00

		ET0745		NICHOLSON DIRT CONTRACTING		Letter of Credit		2/20/08		WELLS FARGO BK SAN FRANCISCO CA		10,000.00

		ET0771		BROWN, JERRY M INC		Letter of Credit		5/23/14		PINNACLE BK WORLAND WY		3,000.00

		ET0961		DODGE, TYLER		Letter of Credit		4/10/95		GLACIER BK WHEATLAND WY		10,000.00

		ET0974		DUNTON SHEEP CO		Letter of Credit		4/20/07		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		10,000.00

		ET1132		FULLER CONST INC		Letter of Credit		3/1/13		PINNACLE BK MOORCROFT WY		10,000.00

		ET1139		QUALITY AGG & CONST INC		Letter of Credit		4/23/13		SUNDANCE STATE BK		10,000.00

		ET1154		COLLINS, JAY B		Letter of Credit		8/12/03		CONVERSE COUNTY BK DOUGLAS WY		10,000.00

		PT0221		LIEN, PETE & SONS INC		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		98,800.00

		PT0237		CORDERO MINING LLC		Letter of Credit		3/26/07		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		417,822.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Letter of Credit		1/16/01		JPMORGAN CHASE BK NA TAMPA FL		2,683,000.00

		PT0261		CONVERSE, COUNTY OF		Letter of Credit		6/25/09		CONVERSE COUNTY BK DOUGLAS WY		1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Letter of Credit		1/25/00		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		1,000,000.00

		SP0277		BIG HORN REDI MIX INC		Letter of Credit		12/21/99		SECURITY STATE BK BASIN WY		18,400.00

		PT0292		SUGARLAND PARTNERS LLC		Letter of Credit		2/15/12		GLACIER BK WHEATLAND WY		100,000.00

		PT0305		LIEN, PETE & SONS INC		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		75,000.00

		PT0314		TONGUE RIVER STONE INC		Letter of Credit		7/15/13		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		108,000.00

		PT0320		LIEN, PETE & SONS INC		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		128,100.00

		PT0321		WYO-BEN INC		Letter of Credit		7/16/99		WELLS FARGO BK SAN FRANCISCO CA		400,000.00

		PT0321		WYO-BEN INC		Letter of Credit		7/23/96		WELLS FARGO BK SAN FRANCISCO CA		500,000.00

		PT0321		WYO-BEN INC		Letter of Credit		12/23/97		WELLS FARGO BK SAN FRANCISCO CA		330,000.00

		PT0321		WYO-BEN INC		Letter of Credit		4/10/02		WELLS FARGO BK SAN FRANCISCO CA		705,000.00

		PT0321		WYO-BEN INC		Letter of Credit		12/9/02		WELLS FARGO BK SAN FRANCISCO CA		550,000.00

		PT0321		WYO-BEN INC		Letter of Credit		9/1/06		WELLS FARGO BK SAN FRANCISCO CA		100,000.00

		PT0321		WYO-BEN INC		Letter of Credit		5/20/08		WELLS FARGO BK SAN FRANCISCO CA		500,000.00

		PT0321		WYO-BEN INC		Letter of Credit		9/17/08		WELLS FARGO BK SAN FRANCISCO CA		150,000.00

		PT0321		WYO-BEN INC		Letter of Credit		5/20/09		JPMORGAN CHASE BK NA TAMPA FL		275,000.00

		PT0321		WYO-BEN INC		Letter of Credit		10/7/11		WELLS FARGO BK SAN FRANCISCO CA		565,000.00

		PT0322		AMERICAN COLLOID CO		Letter of Credit		7/23/04		JPMORGAN CHASE BK NA CHICAGO IL		225,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		12/24/97		ROYAL BK OF CN NEW YORK NY		134,300.00

		SP0456		WYO-BEN INC		Letter of Credit		6/8/09		WELLS FARGO BK SAN FRANCISCO CA		5,600.00

		SP0460		WYO-BEN INC		Letter of Credit		6/8/09		WELLS FARGO BK SAN FRANCISCO CA		2,400.00

		PT0478		URANIUM ONE USA INC		Letter of Credit		1/25/10		BMO HARRIS BK NA CHICAGO IL		21,075,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Letter of Credit		4/9/14		JPMORGAN CHASE BK CHICAGO IL		75,000.00

		PT0574		LIEN, PETE & SONS INC		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		196,000.00

		SP0582		HOT SPRINGS, COUNTY OF		Letter of Credit		5/9/90		PINNACLE BK THERMOPOLIS WY		1,000.00

		PT0620		AMERICAN COLLOID CO		Letter of Credit		7/23/04		JPMORGAN CHASE BK NA CHICAGO IL		225,000.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		11/29/01		ROYAL BK OF CN NEW YORK NY		198,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		11/29/01		ROYAL BK OF CN NEW YORK NY		4,802,100.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		12/13/11		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		17,612,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		12/15/11		BANK OF AMERICA SCRANTON PA		149,670,000.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		3/10/14		ROYAL BK OF CN NEW YORK NY		71,721,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		3/10/14		BANK OF NOVA SCOTIA NEW YORK NY		37,703,800.00

		SP0636		C & B SAND & GRAVEL INC		Letter of Credit		4/19/05		RAWLINS NATL BK RAWLINS WY		44,000.00

		SP0653		BIG HORN REDI MIX INC		Letter of Credit		12/24/13		BANK OF GREYBULL GREYBULL WY		16,200.00

		PT0661		SCHLOSSER, J D		Letter of Credit		8/27/96		PIONEER BK & TRUST BELLE FOURCHE SD		50,000.00

		SP0663		FULLER CONST INC		Letter of Credit		3/12/13		PINNACLE BK MOORCROFT WY		13,600.00

		SP0669		WILLITS CO INC		Letter of Credit		6/1/11		JONAH BK OF WY CHEYENNE WY		72,800.00

		SP0673		QUALITY AGG & CONST INC		Letter of Credit		4/23/13		SUNDANCE STATE BK SUNDANCE WY		54,000.00

		SP0675		QUALITY AGG & CONST INC		Letter of Credit		5/1/07		SUNDANCE STATE BK SUNDANCE WY		245,742.00

		SP0677		BIRDSALL SAND & GRAVEL		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		48,000.00

		ET1181		DUNN TRUCKING INC		Letter of Credit		3/26/07		BANK OF CO CRAIG CO		10,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		8/7/01		ROYAL BK OF CN NEW YORK NY		2,975,000.00

		SP0690		MELODY RANCH INVESTMENTS I LLC		Letter of Credit		5/8/12		BANK OF JACKSON HOLE JACKSON WY		205,598.68

		SP0688		JOLLEY RANCH CO		Letter of Credit		12/9/09		BANK OF CO CRAIG CO		43,600.00

		ET1183		CARSON, WAYLON		Letter of Credit		6/27/01		FIRST INTERSTATE BK BILLINGS MT		10,000.00

		SP0719		FULLER CONST INC		Letter of Credit		2/15/13		PINNACLE BK MOORCROFT WY		62,500.00

		ET1193		FULLER CONST INC		Letter of Credit		3/4/13		PINNACLE BK MOORCROFT WY		10,000.00

		SP0715		NORTHERN PLAINS INVESTMENT LLC		Letter of Credit		10/14/04		FIRST INTERSTATE BK BILLINGS MT		45,000.00

		SP0699		WIND RIVER QUARRY		Letter of Credit		4/4/07		BANK OF STOCKTON STOCKTON CA		32,000.00

		ET1220		WILLIES DIRT SERV		Letter of Credit		7/19/02		RAWLINS NATL BK RAWLINS WY		10,000.00

		SP0697		CROSS H RANCH INC		Letter of Credit		8/30/10		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		48,000.00

		ET1248		FULLER CONST INC		Letter of Credit		3/19/13		PINNACLE BK MOORCROFT WY		10,000.00

		ET1268		FULLER CONSTRUCTION INC		Letter of Credit		4/1/14		PINNACLE BK MOORCROFT WY		20,000.00

		ET1280		QUALITY AGG & CONST INC		Letter of Credit		6/12/13		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		Letter of Credit		5/3/11		GLACIER BK TORRINGTON WY		10,000.00

		SP0729		FULLER CONST INC		Letter of Credit		5/21/13		PINNACLE BK MOORCROFT WY		68,600.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Letter of Credit		3/28/05		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		19,200.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Letter of Credit		10/9/12		FIRST NORTHERN BK OF WY BUFFALO WY		23,000.00

		SP0725		FRONTIER STONE CO		Letter of Credit		9/5/14		BLACK HILLS COMMUNITY BK RAPID CITY SD		36,100.00

		SP0726		BIG HORN REDI MIX INC		Letter of Credit		8/22/05		BANK OF BRIDGER BRIDGER MT		10,000.00

		SP0726		BIG HORN REDI MIX INC		Letter of Credit		8/22/05		BANK OF BRIDGER BRIDGER MT		7,000.00

		SP0731		FULLER CONST INC		Letter of Credit		3/12/13		PINNACLE BK MOORCROFT WY		39,000.00

		ET1325		DOMSON INC		Letter of Credit		8/23/11		POINTS WEST COMMUNITY BK TORRINGTON WY		10,000.00

		PT0752		FLYING Z ENTERPRISES LLC		Letter of Credit		2/25/11		FIRST INTERSTATE BK LARAMIE WY		60,000.00

		PT0744		LIEN, PETE & SONS INC		Letter of Credit		12/16/11		UMB BK NA KANSAS CITY MO		245,300.00

		ET1326		TRONSTAD, BRYAN		Letter of Credit		7/12/07		FIRST INTERSTATE BK BILLINGS MT		3,000.00

		ET1333		THOMSON, DAVID R		Letter of Credit		11/4/05		CONVERSE COUNTY BK DOUGLAS WY		10,000.00

		SP0749		ALEXANDER CONST CO		Letter of Credit		4/4/13		GLACIER BK WHEATLAND WY		34,600.00

		DN0342		URANIUM ONE AMERICAS INC		Letter of Credit		8/22/06		BMO HARRIS BK NA CHICAGO IL		35,000.00

		DN0339		URANIUM ONE AMERICAS INC		Letter of Credit		8/9/06		BMO HARRIS BK NA CHICAGO IL		250,000.00

		DN0339		URANIUM ONE AMERICAS INC		Letter of Credit		2/19/09		BMO HARRIS BK NA CHICAGO IL		750,000.00

		DN0339		URANIUM ONE AMERICAS INC		Letter of Credit		2/19/09		FIRST INTERSTATE BK BILLINGS MT		316,541.00

		PT0742		MULLINAX CONCRETE SERV CO INC		Letter of Credit		4/3/09		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		16,100.00

		PT0742		MULLINAX CONCRETE SERV CO INC		Letter of Credit		10/14/14		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		17,200.00

		PT0777		URANIUM ONE AMERICAS INC		Letter of Credit		12/22/10		BMO HARRIS BK NA CHICAGO IL		122,171.00

		DN0353		URANIUM ONE AMERICAS INC		Letter of Credit		4/2/07		BMO HARRIS BK NA CHICAGO IL		1,000,000.00

		ET1387		FULLER CONST INC		Letter of Credit		3/5/13		PINNACLE BK MOORCROFT WY		10,000.00

		PT0790		LIEN, PETE & SONS INC		Letter of Credit		3/23/12		UMB BK NA KANSAS CITY MO		401,700.00

		ET1391		MICHAELS, CALVIN		Letter of Credit		5/16/07		SECURITY STATE BK BASIN WY		10,000.00

		ET1385		STINSON AGGREGATE LLC		Letter of Credit		7/18/11		FIRST INTERSTATE BK GILLETTE WY		10,000.00

		ET1399		REDDING, DAVE		Letter of Credit		7/16/07		SUNDANCE STATE BK SUNDANCE WY		7,500.00

		PT0754		QUALITY AGG & CONST INC		Letter of Credit		4/3/13		SUNDANCE STATE BK SUNDANCE WY		49,000.00

		ET1444		YELLOW CREEK RANCH CO INC		Letter of Credit		7/31/08		GLACIER BK F/K/A FIRST BK EVANSTON WY		10,000.00

		SP0769		TOUCHSTONE MATERIALS LLC		Letter of Credit		3/15/10		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		25,300.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		Letter of Credit		7/3/13		PINNACLE BK THERMOPOLIS WY		127,100.00

		SP0761		KOCH CONST INC		Letter of Credit		5/15/09		GLACIER BK F/K/A FIRST BK EVANSTON WY		60,000.00

		ET1424		FULLER CONST INC		Letter of Credit		3/5/13		PINNACLE BK MOORCROFT WY		10,000.00

		ET1415		QUALITY AGG & CONST INC		Letter of Credit		11/8/07		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1429		QUALITY AGG & CONST INC		Letter of Credit		3/31/08		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1416		QUALITY AGG & CONST INC		Letter of Credit		11/14/07		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1418		QUALITY AGG & CONST INC		Letter of Credit		12/7/07		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1428		JAY, LEE		Letter of Credit		10/5/09		SUNDANCE STATE BK SUNDANCE WY		13,000.00

		SP0760		MULLINAX CONCRETE SERV CO INC		Letter of Credit		4/3/09		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		40,500.00

		SP0773		STINSON AGGREGATE LLC		Letter of Credit		9/17/14		FIRST INTERSTATE BK GILLETTE WY		32,600.00

		ET1427		QUALITY AGG & CONST INC		Letter of Credit		3/6/08		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1445		FULLER CONST INC		Letter of Credit		6/4/13		PINNACLE BK MOORCROFT WY		10,000.00

		PT0765		MULLINAX CONCRETE SERV CO INC		Letter of Credit		10/16/14		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		118,000.00

		SP0770		QUALITY AGG & CONST INC		Letter of Credit		3/22/10		SUNDANCE STATE BK SUNDANCE WY		53,400.00

		PT0766		MULLINAX CONCRETE SERV CO INC		Letter of Credit		8/19/09		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		46,100.00

		ET1449		QUALITY AGG & CONST INC		Letter of Credit		4/4/13		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1469		THREE CIRCLE LIVESTOCK LLC		Letter of Credit		4/16/09		FIRST INTERSTATE BK LARAMIE WY		1,000.00

		DN0389		WYO-BEN INC		Letter of Credit		11/6/08		WELLS FARGO BK SAN FRANCISCO CA		40,000.00

		ET1448		QUALITY AGG & CONST INC		Letter of Credit		10/8/08		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		SP0815		WILLITS COMPANY INC		Letter of Credit		3/14/14		JONAH BK OF WY CHEYENNE WY		90,100.00

		SP0809		ALEXANDER CONST CO		Letter of Credit		6/5/13		GLACIER BK WHEATLAND WY		13,000.00

		ET1466		ROCKING J R RANCH INC		Letter of Credit		2/11/14		SECURITY STATE BK BASIN WY		10,000.00

		SP0771		NOBLE CONST INC		Letter of Credit		4/7/10		LUSK STATE BK LUSK WY		25,000.00

		SP0771		NOBLE CONST INC		Letter of Credit		4/7/10		LUSK STATE BK LUSK WY		10,000.00

		SP0768		FAIRBANKS BOEHM INC		Letter of Credit		2/1/10		GLACIER BK F/K/A FIRST BK EVANSTON WY		41,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		10/8/13		BANK OF AMERICA SCRANTON PA		465,000.00

		ET1474		QUALITY AGG & CONST INC		Letter of Credit		7/9/09		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		DN0394		URANIUM ONE AMERICAS INC		Letter of Credit		7/7/10		BMO HARRIS BK NA CHICAGO IL		272,251.92

		ET1482		MULLINAX CONCRETE SERV CO INC		Letter of Credit		7/30/10		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		10,000.00

		ET1481		T CROSS T RANCH LLC		Letter of Credit		10/5/09		JONAH BK OF WY CASPER WY		9,000.00

		ET1494		CARROLL REALTY CO INC		Letter of Credit		4/6/12		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		3,000.00

		ET1506		ALEXANDER CONST CO		Letter of Credit		9/30/10		GLACIER BK WHEATLAND WY		10,000.00

		DN0401		A U C LLC		Letter of Credit		3/18/11		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		683,400.00

		ET1509		FULLER CONST INC		Letter of Credit		3/4/13		PINNACLE BK MOORCROFT WY		10,000.00

		PT0782		MULLINAX CONCRETE SERV CO INC		Letter of Credit		6/17/11		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		36,000.00

		ET1528		QUALITY AGG & CONST INC		Letter of Credit		6/8/11		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1529		ED GREENWALD CONST LLC		Letter of Credit		6/13/11		POINTS WEST COMMUNITY BK LINGLE WY		10,000.00

		ET1522		QUALITY AGG & CONST INC		Letter of Credit		4/4/13		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1518		THORNOCK, JASON		Letter of Credit		4/7/11		ZIONS BK LOS ANGELES CA		9,500.00

		PT0819		C C C SERV LLC		Letter of Credit		8/13/13		FIRST NATL BK BUFFALO WY		65,000.00

		ET1526		READY, ROY G & AMY J		Letter of Credit		2/13/13		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		10,000.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		7/18/11		ROYAL BK OF CN NEW YORK NY		305,100.00

		ET1535		FULLER CONST INC		Letter of Credit		2/25/13		PINNACLE BK MOORCROFT WY		10,000.00

		ET1530		MULLINAX CONCRETE SERV CO INC		Letter of Credit		6/16/11		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		10,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		10/8/13		BANK OF AMERICA SCRANTON PA		245,000.00

		ET1537		C S Fry Construction		Letter of Credit		8/30/11		SECURITY STATE BK BASIN WY		5,000.00

		ET1539		QUALITY AGG & CONST INC		Letter of Credit		9/8/11		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1544		DICKAU GRADING LLC		Letter of Credit		11/14/11		CONVERSE COUNTY BK DOUGLAS WY		20,500.00

		ET1542		SIMS SHEEP CO LLC		Letter of Credit		10/10/11		TRONA VALLEY FED CU EVANSTON WY		10,000.00

		SP0794		QUALITY AGG & CONST INC		Letter of Credit		6/13/12		SUNDANCE STATE BK SUNDANCE WY		31,800.00

		ET1550		C & B SAND & GRAVEL INC		Letter of Credit		2/7/12		RAWLINS NATL BK RAWLINS WY		5,000.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		3/13/12		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		835,400.00

		DN0414		STAKEHOLDER ENERGY LLC		Letter of Credit		3/27/12		JONAH BK OF WY CASPER WY		10,000.00

		DN0415		STAKEHOLDER ENERGY LLC		Letter of Credit		3/27/12		JONAH BK OF WY CASPER WY		10,000.00

		ET1556		WESTERN SUNSET LLC		Letter of Credit		3/13/12		FIRST INTERSTATE BK OF COMMERCE BUFFALO WY		4,000.00

		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		Letter of Credit		6/4/14		PINNACLE BK THERMOPOLIS WY		103,700.00

		ET1560		NOBLE CONST INC		Letter of Credit		6/1/12		LUSK STATE BK LUSK WY		2,000.00

		ET1559		M K SAND & GRAVEL LLC		Letter of Credit		4/10/13		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		ET1563		QUALITY AGG & CONST INC		Letter of Credit		7/17/12		SUNDANCE STATE BK SUNDANCE WY		10,000.00

		DN0421		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Letter of Credit		3/14/13		BANK OF AM NA SCRANTON PA		388,000.00

		ET1569		FULLER CONST INC		Letter of Credit		12/3/12		PINNACLE BK MOORCROFT WY		10,000.00

		DN0422		STAKEHOLDER ENERGY LLC		Letter of Credit		3/28/13		JONAH BK OF WY CASPER WY		10,000.00

		ET1575		MULLINAX CONCRETE SERV CO INC		Letter of Credit		6/25/13		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		21,160.00

		ET1579		WILLITS COMPANY INC		Letter of Credit		9/6/13		JONAH BK OF WY CHEYENNE WY		17,800.00

		ET1580		MELGAARD CONST CO INC		Letter of Credit		10/15/13		FIRST INTERSTATE BK GILLETTE WY		20,000.00

		ET1589		H & M HILLEBY TRUST		Letter of Credit		3/21/14		FIRST FEDERAL SAVINGS BK		15,000.00

		ET1593		RODUNER ROCK LLC		Letter of Credit		5/19/14		FIRST INTERSTATE BK BUFFALO WY		26,000.00

		DN0427		STAKEHOLDER ENERGY LLC		Letter of Credit		6/10/14		JONAH BK OF WY CASPER WY		691,600.00

		ET1599		QUALITY AGG & CONST INC		Letter of Credit		9/18/14		SUNDANCE STATE BK SUNDANCE WY		31,400.00

		PT0214		ALPHA COAL WEST INC		Self Bond		3/31/10		ALPHA NATURAL RESOURCES INC		208,258,000.00

		PT0218		EXXON MOBIL CORP		Self Bond		9/18/91		EXXON MOBIL CORP		2,000,000.00

		PT0233		THUNDER BASIN COAL CO LLC		Self Bond		8/20/12		ARCH WESTERN RESOURCES LLC		374,215,000.00

		PT0237		CORDERO MINING LLC		Self Bond		6/4/14		CLOUD PEAK ENERGY INC		100,000,000.00

		PT0240		PEABODY CABALLO MINING LLC		Self Bond		8/5/11		PEABODY INVESTMENTS CORP		100,596,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Self Bond		11/30/09		HALLIBURTON CO		12,056,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		5/12/95		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		5,697,000.00

		PT0257		O C I WY LP		Self Bond		11/24/03		OCI WY LP		33,875,000.00

		PT0264		ROCKY MOUNTAIN COAL CO LLC		Self Bond		9/12/08		SOLVAY AMERICA INC		2,410,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Self Bond		4/13/10		HALLIBURTON CO		10,500,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		5/9/95		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		120,000.00

		PT0278		M-I LLC		Self Bond		11/30/09		HALLIBURTON CO		500,000.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		6/10/94		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3,836,600.00

		PT0291		GLENROCK COAL CO		Self Bond		12/23/88		PACIFICORP		1,646,000.00

		PT0321		WYO-BEN INC		Self Bond		4/13/10		HALLIBURTON CO		300,000.00

		PT0322		AMERICAN COLLOID CO		Self Bond		4/13/10		HALLIBURTON CO		50,000.00

		PT0331		ARCH OF WY LLC		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		16,185,500.00

		PT0334		ENERGY DEVELOPMENT CO		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		2,800,000.00

		PT0335		F M C WY CORP		Self Bond		4/26/13		F M C CORP		44,886,000.00

		PT0338		BRIDGER COAL CO		Self Bond		6/15/93		PACIFIC MINERALS INC		139,039,333.33

		PT0338		BRIDGER COAL CO		Self Bond		6/15/93		ID POWER CO		69,519,666.67

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		5/9/95		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		735,356.00

		PT0377		ARCH OF WY LLC		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		11,514,000.00

		PT0428		ALPHA COAL WEST INC		Self Bond		3/31/10		ALPHA NATURAL RESOURCES INC		203,006,000.00

		PT0433		PEABODY CABALLO MINING LLC		Self Bond		8/4/11		PEABODY INVESTMENTS CORP		238,594,000.00

		PT0454		F M C WY CORP		Self Bond		4/26/13		F M C CORP		26,880,000.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS		Self Bond		4/4/02		GENERAL CHEMICAL (SODA ASH) PARTNERS		21,000,000.00

		PT0477		SHOSHONE COAL CORP		Self Bond		3/26/10		PEABODY INVESTMENTS CORP		2,676,323.00

		PT0483		THUNDER BASIN COAL CO LLC		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		58,189,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Self Bond		7/10/14		SOLVAY USA INC		21,521,000.00

		PT0497		CHEVRON MINING INC		Self Bond		7/21/99		CHEVRON CORP		10,000.00

		PT0525		ANTELOPE COAL LLC		Self Bond		6/25/14		CLOUD PEAK ENERGY INC		100,000,000.00

		PT0554		F M C WY CORP		Self Bond		4/26/13		F M C CORP		878,400.00

		PT0569		PEABODY POWDER RIVER MINING LLC		Self Bond		8/4/11		PEABODY INVESTMENTS CORP		404,176,000.00

		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		5/24/94		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		622,400.00

		PT0599		WESTERN FUELS WY INC		Self Bond		11/7/06		BASIN ELECTRIC POWER COOP		18,300,000.00

		PT0599		WESTERN FUELS WY INC		Self Bond		11/7/06		TRI STATE GENERATION & TRANSMISSION ASSOC INC		18,300,000.00

		PT0620		AMERICAN COLLOID CO		Self Bond		4/13/10		HALLIBURTON CO		50,000.00

		PT0621		AMERICAN COLLOID CO		Self Bond		6/25/98		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		278,000.00

		PT0622		AMERICAN COLLOID CO		Self Bond		4/13/10		HALLIBURTON CO		300,000.00

		PT0676		THUNDER BASIN COAL CO LLC		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		88,000.00

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		5/2/01		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		246,000.00

		PT0730		ARCH OF WY LLC		Self Bond		9/19/12		ARCH WESTERN RESOURCES LLC		3,285,000.00

		PT0764		PEABODY SCHOOL CREEK MINING LLC		Self Bond		8/4/11		PEABODY INVESTMENTS CORP		55,936,000.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Self Bond		3/26/07		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1,742,000.00

		CN0009		ARK LAND CO		Surety bond		12/27/12		ASPEN AMERICAN INS CO		10,000.00

		CN0015		ANADARKO HOLDING CO		Surety bond		7/6/82		AMERICAN INS CO		25,000.00

		CN0015		ANADARKO HOLDING CO		Surety bond		5/7/92		SAFECO INS CO OF AM		30,000.00

		CN0085		ANADARKO HOLDING CO		Surety bond		5/7/92		SAFECO INS CO OF AM		10,000.00

		CN0096		BLACK BUTTE COAL CO		Surety bond		11/18/11		FIDELITY & DEP CO OF MD		13,050.00

		CN0096		BLACK BUTTE COAL CO		Surety bond		6/4/12		ARGONAUT INS CO		13,050.00

		CN0116		BRIDGER COAL CO		Surety bond		7/16/03		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		CN0118		BRIDGER COAL CO		Surety bond		7/16/02		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		CN0126		BRIDGER COAL CO		Surety bond		10/13/06		TRAVELERS CAS & SURETY CO OF AM		2,000.00

		CN0130		BRIDGER COAL CO		Surety bond		7/16/03		TRAVELERS CAS & SURETY CO OF AM		250,000.00

		DN0043		ANADARKO HOLDING CO		Surety bond		5/7/92		SAFECO INS CO OF AM		500,000.00

		DN0060		UMETCO MINERALS CORP		Surety bond		11/24/99		SAFECO INS CO OF AM		26,796.00

		DN0077		F M C CORP		Surety bond		6/20/80		AMERICAN HOME ASSUR CO		10,000.00

		DN0086		O C I WY LP		Surety bond		4/7/00		NATL UNION FIRE INS CO		14,750.00

		DN0102		M-I LLC		Surety bond		4/14/04		SAFECO INS CO OF AM		10,000.00

		DN0130		AMERICAN COLLOID CO		Surety bond		4/29/85		SAFECO INS CO OF AM		10,000.00

		DN0147		F M C WY CORP		Surety bond		3/22/00		UNITED STATES FIDELITY & GUARANTY INS CO		40,000.00

		DN0160		WYO-BEN INC		Surety bond		4/26/84		SAFECO INS CO OF AM		2,525.00

		DN0194		KENNECOTT URANIUM CO		Surety bond		9/13/11		FIDELITY & DEP CO OF MD		225,000.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE		Surety bond		4/27/95		SAFECO INS CO OF AM		47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Surety bond		9/23/93		NATL UNION FIRE INS CO		29,300.00

		DN0267		KENNECOTT URANIUM CO		Surety bond		9/13/11		FIDELITY & DEP CO OF MD		10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE		Surety bond		8/21/12		FIDELITY & DEP CO OF MD		201,500.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		Surety bond		9/27/00		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		Surety bond		9/27/00		ST PAUL FIRE & MARINE INS CO		10,000.00

		ET0192		CROELL REDI MIX INC		Surety bond		10/12/09		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		Surety bond		12/28/81		COMMERCIAL UNION INS CO		3,000.00

		ET0490		NEWFIELD PRODUCTION CO		Surety bond		9/27/07		RLI INS CO		10,000.00

		ET0520		RUMPELSTILTSKIN INC		Surety bond		6/1/84		UNITED FIRE & CAS CO		800.00

		ET0718		FLARE CONST INC		Surety bond		3/12/09		WESTERN SURETY CO		10,000.00

		ET0748		LAMAX CONSTRUCTION		Surety bond		9/30/13		EMPLOYERS MUTUAL CAS CO		10,000.00

		ET0761		WAGNER RANCH SERVICES LLC		Surety bond		10/17/13		GREAT AMERICAN INS CO		8,000.00

		ET0855		ENCORE OPERATING LP		Surety bond		6/1/07		TRAVELERS CAS & SURETY CO OF AM		5,800.00

		ET0892		SCHMID OILFIELD SERV INC		Surety bond		3/22/02		RLI INS CO		28,000.00

		ET0936		TITAN IRON ORE CORP		Surety bond		12/7/12		LEXON INS CO		10,000.00

		ET0963		MOBILE CONCRETE INC		Surety bond		3/29/10		SAFECO INS CO OF AM		10,000.00

		ET0971		KYLANDER CONST CO		Surety bond		10/1/98		UNITED FIRE & CAS CO		10,000.00

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		Surety bond		8/7/14		U S SPECIALTY INS CO		6,000.00

		ET1029		GORGE ROCK PRODUCTS INC		Surety bond		2/25/02		TRAVELERS CAS & SURETY CO OF AM		9,000.00

		ET1054		RISSLER & MCMURRY CO		Surety bond		10/20/99		CONTINENTAL CAS CO		10,000.00

		ET1066		PATHFINDER IRRIGATION DIST		Surety bond		3/2/98		HARTFORD FIRE INS CO		10,000.00

		ET1120		71 CONST		Surety bond		11/17/03		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		ET1131		FIRST ENERGY SERV CO		Surety bond		4/19/05		LEXON INS CO		10,000.00

		ET1138		AZTEC CONST CO INC		Surety bond		6/7/00		WESTERN SURETY CO		10,000.00

		ET1160		KNIFE RIVER (JTL GROUP INC DBA)		Surety bond		1/11/01		LIBERTY MUTUAL INS CO		10,000.00

		ET1167		BASIC ENERGY SERV LP		Surety bond		4/19/05		LEXON INS CO		10,000.00

		PT0213		BIG HORN COAL CO		Surety bond		11/17/11		FIDELITY & DEP CO OF MD		1,156,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		Surety bond		10/21/98		LIBERTY MUTUAL INS CO		127,600.00

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		8/2/12		LIBERTY MUTUAL INS CO		45,883,000.00

		PT0237		CORDERO MINING LLC		Surety bond		3/23/10		FIDELITY & DEP CO OF MD		5,365,600.00

		PT0237		CORDERO MINING LLC		Surety bond		3/23/10		LIBERTY MUTUAL INS CO		60,000,000.00

		PT0237		CORDERO MINING LLC		Surety bond		3/23/10		WESTERN SURETY CO		58,839,000.00

		PT0237		CORDERO MINING LLC		Surety bond		8/4/11		LIBERTY MUTUAL INS CO		18,606,000.00

		PT0237		CORDERO MINING LLC		Surety bond		8/15/12		ARCH INS CO		24,647,578.00

		PT0242		MARTIN MARIETTA MATERIALS INC		Surety bond		7/29/09		SAFECO INS CO OF AM		1,430,300.00

		PT0244		MARTIN MARIETTA MATERIALS INC		Surety bond		10/19/11		LIBERTY MUTUAL INS CO		12,955,000.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC		Surety bond		11/6/13		TRAVELERS CASUALTY & SURETY CO OF AM		2,469,500.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Surety bond		7/8/13		FEDERAL INS CO		10,000.00

		PT0260		PLATTE, COUNTY OF		Surety bond		6/23/86		WESTERN SURETY CO		1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Surety bond		10/4/12		FEDERAL INS CO		100,000.00

		PT0278		M-I LLC		Surety bond		6/17/03		SAFECO INS CO OF AM		8,570,000.00

		PT0278		M-I LLC		Surety bond		5/27/14		FEDERAL INS CO		80,000.00

		PT0284		CROELL REDI MIX INC		Surety bond		9/12/08		NORTH AMERICAN SPECIALTY INS CO		60,200.00

		SP0288		GOSHEN IRRIGATION DIST		Surety bond		3/30/87		TRAVELERS IND CO		2,000.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		Surety bond		11/10/99		WESTERN SURETY CO		94,900.00

		PT0295		SIMON CONTRACTORS		Surety bond		2/10/97		LIBERTY MUTUAL INS CO		756,700.00

		PT0297		MOUNTAIN CEMENT CO		Surety bond		2/23/00		SAFECO INS CO OF AM		42,100.00

		PT0298		MOUNTAIN CEMENT CO		Surety bond		3/22/00		SAFECO INS CO OF AM		809,000.00

		PT0299		MOUNTAIN CEMENT CO		Surety bond		3/22/00		SAFECO INS CO OF AM		43,300.00

		PT0300		MOUNTAIN CEMENT CO		Surety bond		2/23/00		SAFECO INS CO OF AM		575,000.00

		SP0306		CROELL REDI MIX INC		Surety bond		10/13/08		AMERICAN SPECIALTY INS CO		53,100.00

		PT0313		BUFFALO, CITY OF		Surety bond		6/19/73		WESTERN SURETY CO		1,000.00

		PT0317		UNION PACIFIC RAILROAD CO		Surety bond		8/26/93		SAFECO INS CO		120,000.00

		PT0318		GOSHEN, COUNTY OF		Surety bond		12/23/86		WESTERN SURETY CO		1,000.00

		PT0322		AMERICAN COLLOID CO		Surety bond		8/18/09		FEDERAL INS CO		4,150,000.00

		SP0325		PARK, COUNTY OF		Surety bond		5/8/80		NORTH RIVER INS CO		2,400.00

		SP0328		MORANDIN, JOHN & SON		Surety bond		10/15/70		HARTFORD ACC & INDEMNITY CO		1,000.00

		PT0330		NATRONA, COUNTY OF		Surety bond		4/17/86		HARTFORD ACC & INDEMNITY CO		1,000.00

		PT0345		UR-ENERGY USA INC		Surety bond		12/20/13		LEXON INS CO		9,132,000.00

		PT0348		CAMPBELL, COUNTY OF		Surety bond		10/26/71		WESTERN SURETY CO		1,000.00

		PT0349		UMETCO MINERALS CORP		Surety bond		6/21/94		SAFECO INS CO		5,539,000.00

		PT0356		UR-ENERGY USA INC		Surety bond		12/20/13		LEXON INS CO		1,338,000.00

		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		Surety bond		8/10/01		TRAVELERS CAS & SURETY CO		293,000.00

		PT0360		FISHER SAND & GRAVEL CO		Surety bond		10/15/02		LIBERTY MUTUAL INS CO		185,000.00

		PT0361		MOBILE CONCRETE INC		Surety bond		3/5/98		UNITED FIRE & CAS CO		46,992.00

		PT0378		ARCH OF WY LLC		Surety bond		11/19/12		ARGONAUT INS CO		3,290,200.00

		PT0379		WESTMORELAND KEMMERER INC		Surety bond		2/10/12		ZURICH AMERICAN INS CO		75,985,000.00

		PT0379		WESTMORELAND KEMMERER INC		Surety bond		7/9/12		TRAVELERS CAS & SURETY CO OF AM		12,328,000.00

		PT0381		ENERGY FUELS RESOURCES (USA) INC		Surety bond		6/18/13		LEXON INS CO		961,674.89

		PT0407		YOUNGS CREEK MINING CO LLC		Surety bond		5/10/11		FIDELITY & DEP CO OF MD		633,000.00

		PT0451		KENNECOTT URANIUM CO		Surety bond		9/13/11		FIDELITY & DEP CO OF MD		10,550,000.00

		SP0466		FOUR SQUARE MINING INC		Surety bond		8/17/88		FIREMENS INS CO		7,638.00

		PT0467		BLACK BUTTE COAL CO		Surety bond		11/18/11		FIDELITY & DEP CO OF MD		65,483,000.00

		PT0467		BLACK BUTTE COAL CO		Surety bond		6/4/12		ARGONAUT INS CO		5,483,000.00

		PT0467		BLACK BUTTE COAL CO		Surety bond		6/4/12		WESTERN SURETY CO		30,000,000.00

		PT0467		BLACK BUTTE COAL CO		Surety bond		6/4/12		LIBERTY MUTUAL INS CO		30,000,000.00

		SP0475		GORGE ROCK PRODUCTS INC		Surety bond		1/10/05		TRAVELERS CAS & SURETY CO OF AM		33,600.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		Surety bond		9/13/11		FIDELITY & DEP CO OF MD		1,054,000.00

		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		6/15/99		ST PAUL FIRE & MARINE INS CO		178,835.00

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		Surety bond		9/2/04		WESTCHESTER FIRE INS CO		41,400.00

		PT0500		BUCKSKIN MINING CO		Surety bond		9/22/05		TRAVELERS CAS & SURETY CO OF AM		132,614,000.00

		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		Surety bond		11/25/98		NATL FIRE INS CO OF HARTFORD		76,800.00

		SP0509		INTERPACE HOLDINGS LLC		Surety bond		7/21/10		SOUTHWEST MARINE & GENERAL INS CO		10,000.00

		SP0512		CROOK, COUNTY OF		Surety bond		6/25/87		FIDELITY & DEP CO OF MD		1,000.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		Surety bond		12/4/00		FIDELITY & DEP CO OF MD		6,000.00

		PT0520		BLACK BUTTE COAL CO		Surety bond		11/18/11		FIDELITY & DEP CO OF MD		6,518,000.00

		PT0520		BLACK BUTTE COAL CO		Surety bond		6/4/12		ARGONAUT INS CO		6,518,000.00

		PT0525		ANTELOPE COAL LLC		Surety bond		3/23/10		ARGONAUT INS CO		35,000,000.00

		PT0525		ANTELOPE COAL LLC		Surety bond		3/23/10		WESTERN SURETY CO		23,316,600.00

		PT0525		ANTELOPE COAL LLC		Surety bond		10/6/11		ARCH INS CO		19,619,400.00

		PT0525		ANTELOPE COAL LLC		Surety bond		9/28/12		ASPEN AMERICAN INS CO		17,000,000.00

		SP0546		INTERMOUNTAIN CONST & MATERIALS		Surety bond		9/6/07		FIDELITY & DEP CO OF MD		86,000.00

		SP0547		71 CONST		Surety bond		10/28/03		NORTH AMERICAN SPECIALTY INS CO		261,200.00

		SP0565		BASIN ELECTRIC POWER COOP		Surety bond		6/10/91		ST PAUL FIRE & MARINE INS CO		92,000.00

		SP0575		GRAVEL WORKS INC		Surety bond		11/12/08		LEXON INS CO		30,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		Surety bond		2/13/08		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		609,300.00

		SP0580		CROELL REDI MIX INC		Surety bond		2/20/09		NORTH AMERICAN SPECIALTY INS CO		96,700.00

		SP0586		GORGE ROCK PRODUCTS INC		Surety bond		1/7/05		TRAVELERS CAS & SURETY CO OF AM		82,000.00

		SP0604		MOUNTAIN CEMENT CO		Surety bond		10/27/00		SAFECO INS CO OF AM		29,100.00

		PT0605		MOUNTAIN CEMENT CO		Surety bond		10/27/00		SAFECO INS CO OF AM		533,240.00

		PT0606		SULENTA LLC		Surety bond		4/26/10		WESTCHESTER FIRE INS CO		20,000.00

		SP0608		EVANS CONST CO		Surety bond		3/13/07		FIDELITY & DEP CO OF MD		313,700.00

		PT0610		MCMURRY READY-MIX CO.		Surety bond		5/25/99		WESTERN SURETY CO		143,700.00

		SP0614		MOBILE CONCRETE INC		Surety bond		1/12/94		UNITED FIRE & CAS CO		48,000.00

		PT0620		AMERICAN COLLOID CO		Surety bond		10/30/14		ARCH INS CO		5,500,000.00

		PT0621		AMERICAN COLLOID CO		Surety bond		8/18/09		FEDERAL INS CO		645,000.00

		PT0622		AMERICAN COLLOID CO		Surety bond		8/18/09		FEDERAL INS CO		3,200,000.00

		SP0635		F M C WY CORP		Surety bond		12/16/09		TRAVELERS CAS & SURETY CO OF AM		52,000.00

		SP0640		ROCKY MOUNTAIN PRE MIX CONCRETE		Surety bond		2/26/93		TRAVELERS CAS & SURETY CO		43,500.00

		SP0641		CROELL REDI MIX INC		Surety bond		11/13/08		NORTH AMERICAN SPECIALTY INS CO		106,300.00

		SP0644		KEHN, DON CONST INC		Surety bond		7/21/93		EMPLOYERS MUTUAL CAS CO		208,500.00

		SP0645		SIMON CONTRACTORS		Surety bond		4/11/97		LIBERTY MUTUAL INS CO		75,275.00

		SP0647		FISHER SAND & GRAVEL CO		Surety bond		10/15/02		LIBERTY MUTUAL INS CO		17,110.00

		PT0648		MOUNTAIN CEMENT CO		Surety bond		2/29/00		SAFECO INS CO OF AM		660,900.00

		PT0652		LEWIS & LEWIS INC		Surety bond		10/21/14		UNITED FIRE & CAS CO		930,000.00

		SP0653		BIG HORN REDI MIX INC		Surety bond		12/8/06		WESTCHESTER FIRE INS CO		54,917.00

		PT0655		F M C WY CORP		Surety bond		1/13/09		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		SP0656		HARRIS TRUCKING & CONST CO		Surety bond		3/28/12		UNITED FIRE & CAS CO		29,000.00

		SP0657		HARRIS TRUCKING & CONST CO		Surety bond		12/14/12		UNITED FIRE & CAS CO		95,800.00

		PT0658		MOUNTAIN CEMENT CO		Surety bond		5/18/01		SAFECO INS CO OF AM		736,200.00

		PT0660		GREEN MOUNTAIN MINING VENTURE		Surety bond		8/22/12		FIDELITY & DEP CO OF MD		14,625.00

		PT0666		MCMURRY READY-MIX CO.		Surety bond		1/12/04		CONTINENTAL CAS CO		151,500.00

		SP0667		TIMBERLINE SERVICES INC		Surety bond		5/7/13		LEXON INS CO		250,000.00

		SP0668		MOBILE CONCRETE INC		Surety bond		8/18/98		UNITED FIRE & CAS CO		48,000.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Surety bond		7/26/99		TRAVELERS CAS & SURETY CO		84,000.00

		SP0671		LAMPE BROS READY MIX INC		Surety bond		8/18/98		OHIO CAS INS CO		60,000.00

		SP0672		MCGARVIN MOBERLY CONST CO		Surety bond		11/15/13		TRAVELERS CAS & SURETY CO OF AM		40,000.00

		SP0679		INTERMOUNTAIN CONST & MATERIALS		Surety bond		9/6/07		FIDELITY & DEP CO OF MD		60,000.00

		SP0681		BASIC ENERGY SERV LP		Surety bond		4/19/05		LEXON INS CO		28,900.00

		PT0682		UMETCO MINERALS CORP		Surety bond		11/4/02		SAFECO INS CO OF AM		386,000.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		Surety bond		7/3/00		LIBERTY MUTUAL INS CO		225,300.00

		RD0001		U S DEPT OF ENERGY		Surety bond		3/31/03		FIDELITY & DEP CO OF MD		176,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		Surety bond		10/9/81		TRAVELERS IND CO		50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS		Surety bond		10/28/93		NATL UNION FIRE INS CO		250,000.00

		RD0017		CARBON COUNTY UCG INC		Surety bond		12/20/94		SAFECO INS CO		2,166,500.00

		SP0689		FLETCHER CONST CO		Surety bond		9/19/13		UNITED FIRE & CAS CO		58,000.00

		SP0722		MCMURRY READY-MIX CO.		Surety bond		5/13/05		WESTERN SURETY CO		79,650.00

		ET1186		SCHMID SAND & GRAVEL		Surety bond		7/17/01		UNITED FIRE & CAS CO		10,000.00

		SP0694		MOBILE CONCRETE INC		Surety bond		6/28/07		SAFECO INS CO OF AM		36,400.00

		CN0134		HAYSTACK COAL CO		Surety bond		10/22/01		TRAVELERS CAS & SURETY CO		103,057.00

		SP0707		CROELL REDI MIX INC		Surety bond		12/11/08		NORTH AMERICAN SPECIALTY INS CO		54,100.00

		SP0701		BASIC ENERGY SERV LP		Surety bond		8/19/04		LEXON INS CO		32,400.00

		SP0718		INTERMOUNTAIN CONST & MATERIALS		Surety bond		8/27/07		FIDELITY & DEP CO OF MD		55,000.00

		SP0695		71 CONST		Surety bond		11/17/03		NORTH AMERICAN SPECIALTY INS CO		131,100.00

		SP0693		H K CONTRACTORS INC		Surety bond		2/22/12		FIDELITY & DEP CO OF MD		35,929.00

		ET1227		LEE, H B CONST CO INC		Surety bond		9/5/02		UNITED FIRE & CAS CO		10,000.00

		ET1226		BASIC ENERGY SERV LP		Surety bond		9/5/02		RLI INS CO		10,000.00

		CN0137		CORDERO MINING LLC		Surety bond		3/23/10		ARGONAUT INS CO		12,000.00

		SP0733		BASIC ENERGY SERV LP		Surety bond		6/26/06		LEXON INS CO		49,000.00

		SP0706		71 CONST		Surety bond		9/23/03		NORTH AMERICAN SPECIALTY INS CO		12,400.00

		ET1232		EVANS CONST CO		Surety bond		1/29/03		LIBERTY MUTUAL INS CO		10,000.00

		SP0703		BASIC ENERGY SERV LP		Surety bond		7/24/03		RLI INS CO		12,795.00

		SP0712		MOBILE CONCRETE INC		Surety bond		11/15/12		LIBERTY MUTUAL INS CO		104,300.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		Surety bond		9/19/03		LIBERTY MUTUAL INS CO		10,000.00

		ET1261		A & W WATER SERVICE INC		Surety bond		8/29/13		U S SPECIALTY INS CO		10,000.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC		Surety bond		4/15/11		TRAVELERS CAS & SURETY CO OF AM		135,000.00

		SP0721		MOBILE CONCRETE INC		Surety bond		7/1/05		UNITED FIRE & CAS CO		11,900.00

		SP0716		DAVES ASPHALT CO		Surety bond		9/7/10		MERCHANTS BONDING CO		38,700.00

		CN0139		WESTMORELAND KEMMERER INC		Surety bond		2/24/12		FIDELITY & DEP CO OF MD		95,000.00

		SP0746		ANADARKO E&P ONSHORE LLC		Surety bond		4/4/07		LIBERTY MUTUAL INS CO		19,200.00

		SP0713		KILROY LLC		Surety bond		4/6/09		WESTERN SURETY CO		37,300.00

		ET1287		BASIC ENERGY SERV LP		Surety bond		11/7/05		LEXON INS CO		10,000.00

		PT0727		MONOLITH MINERALS LLC		Surety bond		4/30/07		BOND SAFEGUARD INS CO		32,992.65

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		Surety bond		8/24/04		FEDERAL INS CO		10,000.00

		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Surety bond		2/7/12		LIBERTY MUTUAL INS CO		28,000.00

		ET1302		A & W WATER SERVICE INC		Surety bond		8/29/13		U S SPECIALTY INS CO		10,000.00

		SP0726		BIG HORN REDI MIX INC		Surety bond		8/22/05		WESTCHESTER FIRE INS CO		10,000.00

		PT0739		MCMURRY READY-MIX CO.		Surety bond		10/9/06		WESTERN SURETY CO		247,600.00

		PT0728		A & W WATER SERVICE INC		Surety bond		8/29/13		U S SPECIALTY INS CO		31,000.00

		ET1328		NORTH STAR ENERGY & CONST LLC		Surety bond		2/15/13		GUARANTEE CO OF NORTH AMERICA USA (THE)		10,000.00

		CN0140		WEST ROUNDUP RESOURCES INC		Surety bond		11/18/05		BOND SAFEGUARD INS CO		9,275.00

		LE0268		RARE ELEMENT RESOURCES INC		Surety bond		8/28/12		LEXON INS CO		430,000.00

		DN0335		N F U WYOMING LLC		Surety bond		5/22/12		LEXON INS CO		30,450.00

		SP0737		A PLEASANT CONST		Surety bond		9/11/06		UNITED FIRE & CAS CO		7,000.00

		SP0737		A PLEASANT CONST		Surety bond		4/29/09		TRAVELERS CAS & SURETY CO OF AM		61,000.00

		ET1343		HAMAKER EXCAVATION INC		Surety bond		2/15/06		MERCHANTS BONDING CO		10,000.00

		ET1354		ANADARKO E&P ONSHORE LLC		Surety bond		2/18/14		LIBERTY MUTUAL INS CO		8,000.00

		SP0747		TELETRACTORS INC		Surety bond		3/11/09		UNITED FIRE & CAS CO		26,000.00

		SP0735		FISHER SAND & GRAVEL CO		Surety bond		7/18/06		LIBERTY MUTUAL INS CO		142,000.00

		ET1350		NORTH STAR ENERGY & CONST LLC		Surety bond		11/13/12		GUARANTEE CO OF NORTH AMERICA USA (THE)		10,000.00

		DN0338		AMERICAN COLLOID CO		Surety bond		3/16/11		FEDERAL INS CO		75,000.00

		SP0741		WESTERN WY CONST CO		Surety bond		12/28/06		LEXON INS CO		39,000.00

		PT0788		LOST CREEK ISR LLC		Surety bond		5/18/12		LEXON INS CO		13,296,000.00

		PT0778		URANERZ ENERGY CORP		Surety bond		12/29/10		LEXON INS CO		6,800,000.00

		CN0143		ARK LAND CO		Surety bond		9/28/06		LEXON INS CO		80,800.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		Surety bond		1/24/12		ARGONAUT INS CO		10,000.00

		ET1395		CROELL REDI MIX INC		Surety bond		1/28/09		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		ET1378		NORTH STAR ENERGY & CONST LLC		Surety bond		11/13/12		GUARANTEE CO OF NORTH AMERICA USA (THE)		10,000.00

		ET1394		BAKER/MO SERV INC		Surety bond		6/22/07		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		SP0753		2 M CONST INC		Surety bond		11/6/07		OHIO CAS INS CO		39,200.00

		ET1381		KILROY LLC		Surety bond		4/2/10		WESTERN SURETY CO		10,000.00

		DN0361		AMERICAN COLLOID CO		Surety bond		7/6/07		WESTCHESTER FIRE INS CO		10,000.00

		ET1403		FLETCHER CONST CO		Surety bond		6/12/13		UNITED FIRE & CAS CO		4,000.00

		ET1404		D R M INC		Surety bond		8/16/07		MERCHANTS BONDING CO (MUTUAL)		10,000.00

		ET1398		M-I LLC		Surety bond		7/10/07		SAFECO INS CO OF AM		10,000.00

		DN0371		LOST CREEK ISR LLC		Surety bond		5/22/12		LEXON INS CO		569,000.00

		SP0750		A & W WATER SERVICE INC		Surety bond		8/29/13		U S SPECIALTY INS CO		20,000.00

		ET1413		OSBORNE BROS CONST INC		Surety bond		10/31/07		BOND SAFEGUARD INS CO		10,000.00

		DN0369		STRATHMORE RESOURCES (US) LTD		Surety bond		3/19/14		LEXON INS CO		141,000.00

		PT0756		MCMURRY READY-MIX CO.		Surety bond		4/28/08		WESTERN SURETY CO		169,400.00

		DN0378		URANERZ ENERGY CORP		Surety bond		5/5/08		LEXON INS CO		622,500.00

		ET1439		FLARE CONST INC		Surety bond		6/27/08		WESTERN SURETY CO		10,000.00

		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Surety bond		11/30/12		LIBERTY MUTUAL INS CO		24,000.00

		ET1455		TILTON READY MIX		Surety bond		11/25/08		LEXON INS CO		10,000.00

		ET1437		KILROY LLC		Surety bond		5/7/10		WESTERN SURETY CO		10,000.00

		ET1443		WILSON BROS CONST		Surety bond		7/22/08		UNITED FIRE & CAS CO		10,000.00

		ET1440		SUMMITT GAS RESOURCES INC		Surety bond		7/1/08		RLI INS CO		7,000.00

		ET1451		DENNEY, JERRY		Surety bond		10/28/08		CONTRACTORS BONDING & INS CO		10,000.00

		CN0151		WESTMORELAND KEMMERER INC		Surety bond		2/24/12		FIDELITY & DEP CO OF MD		15,000.00

		PT0776		MCMURRY READY-MIX CO.		Surety bond		7/2/10		WESTERN SURETY CO		436,000.00

		PT0767		2 M CONST INC		Surety bond		11/4/09		OHIO CAS INS CO		28,900.00

		ET1453		BAKER/MO SERV INC (WOOD GROUP)		Surety bond		4/20/10		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		SP0774		MELGAARD CONST CO INC		Surety bond		10/30/14		TRAVELERS CASUALTY & SURETY CO OF AM		40,000.00

		PT0772		CROELL REDI MIX INC		Surety bond		3/31/10		NORTH AMERICAN SPECIALTY INS CO		264,100.00

		ET1458		MOBILE CONCRETE INC		Surety bond		1/12/09		SAFECO INS CO OF AM		10,000.00

		ET1465		BEMAS CONST INC		Surety bond		4/1/09		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		DN0411		STRATHMORE RESOURCES (US) LTD		Surety bond		3/19/14		LEXON INS CO		18,000.00

		ET1462		MOBILE CONCRETE INC		Surety bond		8/9/11		SAFECO INS CO OF AM		10,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS		Surety bond		12/29/11		FIDELITY & DEP CO OF MD		435,000.00

		CN0152		ROCKY MOUNTAIN COAL CO LLC		Surety bond		8/18/09		SAFECO INS CO OF AM		23,100.00

		ET1480		GRACE INC		Surety bond		8/27/09		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		PT0795		AMERICAN COLLOID CO		Surety bond		8/9/12		FEDERAL INS CO		200,000.00

		ET1484		MOBILE CONCRETE INC		Surety bond		12/16/09		SAFECO INS CO OF AM		10,000.00

		SP0781		CROELL REDI MIX INC		Surety bond		6/7/11		NORTH AMERICAN SPECIALTY INS CO		31,000.00

		DN0405		MOUNTAIN CEMENT CO		Surety bond		9/29/10		SAFECO INS CO OF AM		29,750.00

		SP0779		EVANS CONST CO		Surety bond		1/24/11		FIDELITY & DEP CO OF MD		87,600.00

		DN0400		LOST CREEK ISR LLC		Surety bond		5/22/12		LEXON INS CO		33,000.00

		LE0292		MCMURRY READY-MIX CO.		Surety bond		4/28/10		WESTERN SURETY CO		2,500.00

		ET1493		WESTERN WY CONST CO		Surety bond		5/18/10		WESTERN SURETY CO		10,000.00

		PT0786		HAYSTACK COAL CO		Surety bond		8/30/11		TRAVELERS CAS & SURETY CO OF AM		11,359,900.00

		ET1512		MCMURRY READY-MIX CO.		Surety bond		11/29/10		WESTERN SURETY CO		10,000.00

		ET1497		WESTERN WY CONST CO		Surety bond		8/10/10		WESTERN SURETY CO		10,000.00

		PT0780		MCGARVIN MOBERLY CONST CO		Surety bond		4/28/11		TRAVELERS CAS & SURETY CO OF AM		48,800.00

		ET1523		BASIC ENERGY SERV LP		Surety bond		5/20/11		LEXON INS CO		10,000.00

		PT0798		CROELL REDI MIX INC		Surety bond		9/14/12		NORTH AMERICAN SPECIALTY INS CO		52,000.00

		ET1513		MCGARVIN MOBERLY CONST CO		Surety bond		12/6/10		TRAVELERS CAS & SURETY CO OF AM		15,400.00

		ET1514		MOUNTAIN CONST CO		Surety bond		12/27/10		EMPLOYERS MUTUAL CAS CO		10,000.00

		DN0406		BIG BEAR MINING INC		Surety bond		2/23/11		LEXON INS CO		54,200.00

		SP0793		FISHER SAND & GRAVEL CO		Surety bond		4/19/12		LIBERTY MUTUAL INS CO		77,000.00

		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		Surety bond		8/5/11		EMPLOYERS MUTUAL CAS CO		23,700.00

		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Surety bond		9/29/11		LIBERTY MUTUAL INS CO		76,990.00

		SP0796		RUSSELL CONSTRUCTION CO		Surety bond		10/8/13		LEXON INS CO		128,500.00

		SP0785		MOBILE CONCRETE INC		Surety bond		8/9/11		SAFECO INS CO OF AM		46,400.00

		ET1520		HOUT FENCING OF WY INC		Surety bond		5/12/11		SOUTHWEST MARINE & GENERAL INS CO		10,000.00

		CN0155		PEABODY CABALLO MINING LLC		Surety bond		5/23/11		LIBERTY MUTUAL INS CO		288,000.00

		ET1524		FROST ROCK PRODUCTS CO		Surety bond		5/20/11		UNITED FIRE & CAS CO		10,000.00

		PT0810		MCMURRY READY-MIX CO.		Surety bond		7/30/13		WESTERN SURETY CO		78,900.00

		ET1543		MCMURRY READY-MIX CO.		Surety bond		10/12/11		WESTERN SURETY CO		10,000.00

		ET1541		SM ENERGY CO		Surety bond		9/9/11		LIBERTY MUTUAL INS CO		21,000.00

		ET1533		BASIC ENERGY SERV LP		Surety bond		7/15/11		LEXON INS CO		10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		Surety bond		11/16/11		LIBERTY MUTUAL INS CO		9,900.00

		ET1540		MELGAARD CONST CO INC		Surety bond		8/8/14		TRAVELERS CASUALTY & SURETY CO OF AM		20,000.00

		ET1549		BEMAS CONST INC		Surety bond		1/9/12		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		ET1547		CAINES, PHILIP		Surety bond		11/28/11		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		PT0803		BIG HORN REDI MIX INC		Surety bond		12/19/12		LEXON INS CO		130,300.00

		ET1551		CROELL REDI MIX INC		Surety bond		2/24/12		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		ET1568		PALLESEN CONST INC		Surety bond		11/19/12		LEXON INS CO		10,000.00

		ET1555		WESTERN SUNSET LLC		Surety bond		6/3/14		LEXON INS CO		20,000.00

		ET1557		DIETZLER CONST CORP		Surety bond		4/24/12		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Surety bond		8/4/14		LIBERTY MUTUAL INS CO		41,200.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		Surety bond		5/22/12		TRAVELERS CAS & SURETY CO OF AM		10,000.00

		DN0419		MOUNTAIN CEMENT CO		Surety bond		8/20/12		LIBERTY MUTUAL INS CO		9,000.00

		PT0801		MCGARVIN MOBERLY CONST CO		Surety bond		10/23/12		TRAVELERS CAS & SURETY CO OF AM		95,000.00

		DN0417		STRATHMORE RESOURCES (US) LTD		Surety bond		3/19/14		LEXON INS CO		16,000.00

		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		Surety bond		2/27/13		TRAVELERS CAS & SURETY CO OF AM		75,500.00

		DN0418		STRATHMORE RESOURCES (US) LTD		Surety bond		3/19/14		LEXON INS CO		12,000.00

		DN0416		LOST CREEK ISR LLC		Surety bond		7/23/12		LEXON INS CO		461,000.00

		ET1562		CROELL REDI-MIX INC		Surety bond		7/16/12		NORTH AMERICAN SPECIALTY INS CO		10,000.00

		SP0813		OFTEDAL CONSTRUCTION INC		Surety bond		1/29/14		LIBERTY MUTUAL INS CO		69,400.00

		ET1565		WEEDEN CONST LLC		Surety bond		9/21/12		BERKLEY REGIONAL INS CO		10,000.00

		ET1567		SAMSON RESOURCES CO		Surety bond		2/7/13		WESTCHESTER FIRE INS CO		9,950.00

		PT0816		CROELL REDI-MIX INC		Surety bond		4/18/14		NORTH AMERICAN SPECIALTY INS CO		124,000.00

		ET1577		K & M Mining LLC		Surety bond		2/20/14		LEXON INS CO		36,000.00

		ET1574		PHILLIPS & JORDAN INC		Surety bond		6/12/13		LIBERTY MUTUAL INS CO		38,000.00

		ET1582		ACE ENGINEERING INC		Surety bond		11/18/13		WESTERN SURETY CO		23,500.00

		CN0161		ANTELOPE COAL LLC		Surety bond		10/18/13		ARGONAUT INS CO		28,000.00

		ET1586		MCMURRY READY-MIX CO.		Surety bond		2/7/14		WESTERN SURETY CO		45,000.00

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		Surety bond		12/20/13		TRAVELERS CASUALTY & SURETY CO OF AM		30,200.00

		DN0425		KIRKLAND CONSTRUCTION RLLP		Surety bond		3/11/14		TRAVELERS CASUALTY & SURETY CO OF AM		4,500.00

		ET1592		RECYCLED MATERIALS LLC		Surety bond		4/4/14		LEXON INS CO		19,400.00

		DN0426		MOUNTAIN CEMENT CO		Surety bond		6/3/14		LIBERTY MUTUAL INS CO		13,000.00

		ET1595		LYNDE SCORIA LLC		Surety bond		8/12/14		LEXON INS CO		30,000.00

		ET1596		OFTEDAL CONSTRUCTION INC		Surety bond		6/27/14		LIBERTY MUTUAL INS CO		30,000.00

		ET1600		HAMAKER EXCAVATION INC		Surety bond		10/20/14		CONTRACTORS BONDING & INS CO		30,000.00

		DN0431		KENNECOTT EXPLORATION CO		Surety bond		10/8/14		FIDELITY & DEP CO OF MD		100,000.00

		PT0211		SPRING GULCH COAL CO (THE)		Treasury Bond		6/4/99		PIPER JAFFRAY 8606767011 CASPER WY		446,000.00

		DN0339		URANIUM ONE AMERICAS INC		Treasury Bond		2/19/09		WELLS FARGO INVESTMENTS		159,148.25

		ET1597		MULLINAX CONCRETE SERVICE CO INC		Treasury Bond		8/6/14		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		30,000.00

												3,465,983,452.53







From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Wednesday, November 05, 2014 9:45 AM
To: Jason Cromwell
Cc: Carol Bilbrough
Subject: Re: Bond report

 

Mr. Cromwell, attached is a listing of Land Quality Division active bonds.

Deanna Hill

Land Quality Division

122 W. 25th St., 3 West

Cheyenne, WY  82002-0440

(307)777-6910

 

On Tue, Nov 4, 2014 at 10:27 AM, Jason Cromwell
<JCromwell@smithmanus.com> wrote:

Deanna,                                                                                                               11/4/14

 

Thanks for the email.

 

It would be helpful to have the following items:

 

Operator                                             Assurance Type (bond/ILOC/Cash)                          Action Date       
Assurance Amount Posted

(Name of mine for each operator would be helpful as a sub category)

 

I have scanned in a page I received from the state of Nevada so you can reference this.  If
possible, I need the list by 11/10/14.

 

I would also request that all owners/operators be listed, not just the ones that are currently

mailto:deanna.hill@wyo.gov
tel:%28307%29777-6910
mailto:JCromwell@smithmanus.com


posting bonds. In fact, it is more important that I get the list of owners/operators that are
posting cash or ILOC’s, rather than bonds.

 

If you have any questions, please contact me.  Thanks so much for your help.

 

Jason Cromwell

 

Smith Manus

2307 River Road, Suite 200

Louisville, KY  40206

 

502-238-1214 (phone)

502-445-4861 (mobile)

502-238-1215 (fax)

800-235-9347 (toll free)

jcromwell@smithmanus.com

 

www.smithmanus.com

 

From: Deanna Hill [mailto:deanna.hill@wyo.gov] 
Sent: Monday, November 03, 2014 3:34 PM
To: Jason Cromwell
Subject: Bond report

 

Please advise what items you wish in your report other than the permittee,
insurance company and dollar amount.  We have over $3B in bonding of which
305 instruments totaling $800,607,394.54 are insurance company surety bonds.

Deanna Hill

Land Quality Division

122 W. 25th St., 3 West

tel:502-238-1214
tel:502-445-4861
tel:502-238-1215
tel:800-235-9347
mailto:jcromwell@smithmanus.com
http://www.smithmanus.com/
mailto:deanna.hill@wyo.gov


Cheyenne, WY  82002-0440

(307)777-6910

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

 

 

E-Mail to and from me, in connection with the transaction 

of public business, is subject to the Wyoming Public Records 

Act and may be disclosed to third parties.

 

tel:%28307%29777-6910


Permit No. Permittee Bond Type Approval Date Bonder

DN0384
STRATA ENERGY 
INC CDARS 4/5/2012

FIRST INTERSTATE 
BK GILLETTE WY

PT0802
STRATA ENERGY 
INC CDARS 11/16/2012

FIRST INTERSTATE 
BK GILLETTE WY

DN0155
SCHLOSSER, 
JIMMY DALE

Certificate of 
Deposit 8/16/1982

SUNDANCE STATE 
BK SUNDANCE WY

DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 3/25/2008

HILLTOP NATL BK 
CASPER WY

DN0233 PFAFF, CARL E
Certificate of 
Deposit 11/2/1988

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 3/20/2008

HILLTOP NATL BK 
CASPER WY

DN0306
V A RESOURCES 
LLC

Certificate of 
Deposit 2/12/1998

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

DN0306
V A RESOURCES 
LLC

Certificate of 
Deposit 2/12/1998

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0093
BUTCHER, 
RONALD D

Certificate of 
Deposit 2/13/1981

FIRST INTERSTATE 
BK BILLINGS MT 
F/K/A BK OF 
COMMERCE 
SHERIDAN

ET0148
PREWITT, DAVID 
& WINIFRED

Certificate of 
Deposit 3/10/1999

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY



ET0210
ANTON, ROGER & 
LAVON

Certificate of 
Deposit 1/27/2005

FIRST INTERSTATE 
BK BILLINGS MT

ET0304

SINKS CANYON 
WELDING & 
OILFIELD SERV INC

Certificate of 
Deposit 3/11/1991

CENTRAL BANK & 
TRUST LANDER 
WY

ET0338
G & L CONCRETE 
INC

Certificate of 
Deposit 2/4/1998

PINNACLE BK 
TORRINGTON WY

ET0353 DEVRIES, RAY
Certificate of 
Deposit 2/5/1988

ANB BK F/K/A 
AMERICAN NATL 
BK WORLAND WY 
FKA 
STOCKGROWERS 
STATE BK

ET0372
STAR TRUCKING 
INC

Certificate of 
Deposit 5/6/1999

WELLS FARGO BK 
RIVERTON WY

ET0389
ELLINGFORD BROS 
INC

Certificate of 
Deposit 5/28/1982

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY

ET0406
ALBRIGHT SAND & 
GRAVEL

Certificate of 
Deposit 4/14/2014

BANK OF JACKSON 
HOLE DUBOIS WY

ET0486
WYOMING RED 
ROCK LLC

Certificate of 
Deposit 11/6/1991

FIRST INTERSTATE 
BK BILLINGS MT

ET0559 HEBDON CONST
Certificate of 
Deposit 1/4/1985

WELLS FARGO BK 
NW F/K/A STAR 
VALLEY STATE BK 
THAYNE WY

ET0559 HEBDON CONST
Certificate of 
Deposit 5/21/2004

BANK OF STAR 
VALLEY THAYNE 
WY

ET0561
HARRIS TRUCKING 
& CONST CO

Certificate of 
Deposit 9/30/1996

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0566 ROBINSON, J P
Certificate of 
Deposit 2/27/1985

WELLS FARGO BK 
NW F/K/A STAR 
VALLEY STATE BK 
THAYNE WY

ET0583
BUDD & SONS 
LAND CO

Certificate of 
Deposit 6/14/1985

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY



ET0588 EVANS CONST INC
Certificate of 
Deposit 10/22/1993

WELLS FARGO BK 
JACKSON WY

ET0623
GROSCH, P E 
CONST INC

Certificate of 
Deposit 1/15/1986

SECURITY STATE 
BK BASIN WY

ET0634
FLAMING GORGE 
CORP

Certificate of 
Deposit 6/5/1986

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0641
VALENTINE CONST 
INC

Certificate of 
Deposit 6/17/1999

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0674
SEARLE BROS 
CONST CO

Certificate of 
Deposit 6/19/1997

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0679 JOYCE, JOHN
Certificate of 
Deposit 7/20/1987

SECURITY STATE 
BK BASIN WY

ET0700 SANBURN CONST
Certificate of 
Deposit 10/9/1990

FIRST INTERSTATE 
BK BILLINGS MT

ET0700 SANBURN CONST
Certificate of 
Deposit 11/7/2002

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0708
CORA VALLEY 
CONST INC

Certificate of 
Deposit 12/22/2009

WELLS FARGO BK 
PINEDALE WY

ET0729
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 9/2/1988

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET0729
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 10/24/2012

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET0732
SANDERS, FRANK 
& YOLA

Certificate of 
Deposit 9/29/1988

PINNACLE BK 
TORRINGTON WY

ET0742 LEWIS CONST LC
Certificate of 
Deposit 8/11/2005

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY



ET0742 LEWIS CONST LC
Certificate of 
Deposit 8/1/2014

FIRST BK DIVISION 
OF GLACIER BK 
CODY

ET0748
LAMAX 
CONSTRUCTION

Certificate of 
Deposit 4/6/1989

U S BANK NA 
WORLAND WY

ET0748
LAMAX 
CONSTRUCTION

Certificate of 
Deposit 9/21/2010

SECURITY STATE 
BK BASIN WY

ET0749
VALENTINE CONST 
INC

Certificate of 
Deposit 10/30/1991

FIRST INTERSTATE 
BK BILLINGS MT

ET0760
DUBOIS, TOWN 
OF

Certificate of 
Deposit 9/10/1990

WELLS FARGO BK 
DUBOIS WY

ET0796
SEARLE BROS 
CONST CO

Certificate of 
Deposit 4/11/1994

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0796
SEARLE BROS 
CONST CO

Certificate of 
Deposit 4/11/1994

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0796
SEARLE BROS 
CONST CO

Certificate of 
Deposit 9/22/2000

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0822
SEARLE BROS 
CONST CO

Certificate of 
Deposit 9/20/1991

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0822
SEARLE BROS 
CONST CO

Certificate of 
Deposit 9/22/2000

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0827
STAR TRUCKING 
INC

Certificate of 
Deposit 11/20/1991

WELLS FARGO BK 
RIVERTON WY

ET0827
STAR TRUCKING 
INC

Certificate of 
Deposit 7/6/2001

WELLS FARGO BK 
RIVERTON WY

ET0831
FISHTAIL CATTLE 
CO

Certificate of 
Deposit 1/15/1992

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0831
FISHTAIL CATTLE 
CO

Certificate of 
Deposit 12/31/2007

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY



ET0831
FISHTAIL CATTLE 
CO

Certificate of 
Deposit 3/9/2011

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

ET0843 LAYOS INC
Certificate of 
Deposit 4/6/1992

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0864 HOT IRON INC
Certificate of 
Deposit 12/13/2005

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET0866
ELDRIDGE 
EXCAVATING INC

Certificate of 
Deposit 11/6/1992

FIRST INTERSTATE 
BK BILLINGS MT

ET0883 LEE EXCAVATION
Certificate of 
Deposit 6/16/1993

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0883 LEE EXCAVATION
Certificate of 
Deposit 6/15/2004

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

ET0884
ALBRIGHT, 
HAROLD & LISA

Certificate of 
Deposit 4/14/2014

BANK OF JACKSON 
HOLE DUBOIS WY

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA)

Certificate of 
Deposit 4/4/2002

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA)

Certificate of 
Deposit 2/8/2006

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA)

Certificate of 
Deposit 11/27/2012

FIRST NORTHERN 
BK OF WY

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA)

Certificate of 
Deposit 10/16/2013

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA)

Certificate of 
Deposit 10/20/2014

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

ET0897
IMERYS MARBLE 
INC

Certificate of 
Deposit 11/2/1993

GLACIER BK 
WHEATLAND WY



ET0911 DOMSON INC
Certificate of 
Deposit 4/11/1994

POINTS WEST 
COMMUNITY BK 
F/K/A FIRST NATL 
BK SIDNEY NE 
F/K/A FIRST NATL 
BK TORRINGTON 
WY

ET0911 DOMSON INC
Certificate of 
Deposit 2/2/2000

POINTS WEST 
COMMUNITY BK 
F/K/A FIRST NATL 
BK SIDNEY NE 
F/K/A FIRST NATL 
BK TORRINGTON 
WY

ET0916 LINDLEY CONST
Certificate of 
Deposit 5/20/1994

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET0927
SEARLE BROS 
CONST CO

Certificate of 
Deposit 9/26/2005

WELLS FARGO BK 
OGDEN UT F/K/A 
STATE BK GREEN 
RIVER WY

ET0937
VERMILLION 
RANCH LTD

Certificate of 
Deposit 11/4/1994

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0937
VERMILLION 
RANCH LTD

Certificate of 
Deposit 1/30/1997

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0941
SEARLE BROS 
CONST CO

Certificate of 
Deposit 12/7/1994

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0951 R S T EXCAVATION
Certificate of 
Deposit 2/20/1996

WELLS FARGO BK 
JACKSON WY

ET0959 WYLIE CONST INC
Certificate of 
Deposit 4/3/1995

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET0967
GROSCH, P E 
CONST INC

Certificate of 
Deposit 6/12/1995

SECURITY STATE 
BK BASIN WY

ET0972
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 5/2/2002

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig



ET0972
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 1/15/2005

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET0972
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 12/29/2010

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET0983
WHEELDON, 
CHANCY

Certificate of 
Deposit 10/11/1995

BANK OF JACKSON 
HOLE JACKSON 
WY

ET0993
WORLAND, CITY 
OF

Certificate of 
Deposit 1/30/1996

PINNACLE BK 
F/K/A FIRST NATL 
BK WORLAND WY

ET0999 VEIGEL, LYNN
Certificate of 
Deposit 2/20/2007

BANK OF STAR 
VALLEY AFTON 
WY

ET1002
STEELE, DONNA M 
& BURKE

Certificate of 
Deposit 12/13/2012

FIRST BK 
PINEDALE WY

ET1042
GARLAND 
BROTHERS LLC

Certificate of 
Deposit 10/22/2010

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET1045
WIND RIVER 
READY MIX INC

Certificate of 
Deposit 1/23/1998

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET1045
WIND RIVER 
READY MIX INC

Certificate of 
Deposit 3/18/1999

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET1046
ROCKING K 
ENTERPRISES

Certificate of 
Deposit 7/1/1997

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

ET1051 J & J GRAVEL LLC
Certificate of 
Deposit 9/2/1997

WELLS FARGO BK 
CASPER WY

ET1057
V A RESOURCES 
LLC

Certificate of 
Deposit 10/29/1997

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET1067 B & D CONST LLC
Certificate of 
Deposit 3/6/1998

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY



ET1069 MERRILL, EARL S
Certificate of 
Deposit 2/27/2013

FIRST INTERSTATE 
BK CHEYENNE WY

ET1072 THIEL CONST
Certificate of 
Deposit 3/23/2006

WELLS FARGO BK 
F/K/A FIRST NATL 
BK & TRUST OF 
WY POWELL WY

ET1074
FREMONT SHEEP 
CO INC

Certificate of 
Deposit 4/23/1998

FIRST INTERSTATE 
BK BILLINGS MT

ET1078 DIMOND, LYNN
Certificate of 
Deposit 7/25/2005

BANK OF THE 
WEST KEMMERER 
WY

ET1079 BROWN, MATT
Certificate of 
Deposit 8/4/1998

CENTRAL BANK & 
TRUST F/K/A FIRST 
STATE BK 
THERMOPOLIS WY

ET1080 QUALITY CONST
Certificate of 
Deposit 8/4/1998

PINNACLE BK 
TORRINGTON WY

ET1082
BELLS 
RESTORATION

Certificate of 
Deposit 11/30/2000

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET1082
BELLS 
RESTORATION

Certificate of 
Deposit 7/31/2003

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1112
HAIVALA, JOHN & 
NICKI

Certificate of 
Deposit 8/18/2006

BUFFALO FEDERAL 
SAVINGS BK 
BUFFALO WY

ET1141
KOBBE CONST 
PARTNERSHIP

Certificate of 
Deposit 2/21/2006

WELLS FARGO BK 
F/K/A/ FIRST NATL 
BK & TRUST OF 
WY POWELL WY

ET1145
BACHMEIER, 
ELIZABETH

Certificate of 
Deposit 8/15/2000

GLACIER BK 
TORRINGTON WY

ET1155 PEEGEE RANCH
Certificate of 
Deposit 10/13/2000

FIRST INTERSTATE 
BK BILLINGS MT

ET1158
MAGNA ENERGY 
SERV LLC

Certificate of 
Deposit 11/20/2007

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

ET1161 ODEGARD, DUANE
Certificate of 
Deposit 1/24/2001

WELLS FARGO BK 
F/K/A SHERIDAN 
STATE BK 
SHERIDAN WY



ET1161 ODEGARD, DUANE
Certificate of 
Deposit 3/3/2005

WELLS FARGO BK 
F/K/A SHERIDAN 
STATE BK 
SHERIDAN WY

LE0176
JOHNSON, BILL & 
SHARON

Certificate of 
Deposit 5/6/1993

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

LE0208 GEIBLE, DAVID F
Certificate of 
Deposit 7/22/1991

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

LE0225 FREITAG, DAVID C
Certificate of 
Deposit 5/26/1998

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

LE0225 FREITAG, DAVID C
Certificate of 
Deposit 7/1/1996

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

LE0225 FREITAG, DAVID C
Certificate of 
Deposit 9/12/2007

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

LE0226 REED, CLOYD L
Certificate of 
Deposit 2/11/2014

FIRST INTERSTATE 
BK LANDER WY

LE0227 PFAFF, CARL E
Certificate of 
Deposit 3/3/1997

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

LE0228
ARLAND, RONALD 
J

Certificate of 
Deposit 3/25/1997

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

LE0228
ARLAND, RONALD 
J

Certificate of 
Deposit 9/5/2007

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

PT0228
SHERIDAN, 
COUNTY OF

Certificate of 
Deposit 3/10/1988

WELLS FARGO BK 
F/K/A SHERIDAN 
STATE BK 
SHERIDAN WY

PT0228
SHERIDAN, 
COUNTY OF

Certificate of 
Deposit 7/2/2010

FIRST INTERSTATE 
BK BILLINGS MT

SP0229
SHRIVER, ERMA & 
GARY L, JTWRS

Certificate of 
Deposit 5/8/2003

WELLS FARGO BK 
F/K/A FIRST NATL 
BK PINEDALE WY



SP0229
SHRIVER, ERMA & 
GARY L, JTWRS

Certificate of 
Deposit 5/8/2003

WELLS FARGO BK 
F/K/A FIRST NATL 
BK PINEDALE WY

SP0229
SHRIVER, ERMA & 
GARY L, JTWRS

Certificate of 
Deposit 7/10/2008

BANK OF 
SUBLETTE 
COUNTY/BANK OF 
JACKSON HOLE 
JACKSON

PT0231
HIGH COUNTRY 
CONST INC

Certificate of 
Deposit 1/22/2010

CENTRAL BANK & 
TRUST LANDER 
WY

SP0288
GOSHEN 
IRRIGATION DIST

Certificate of 
Deposit 4/26/2010

GLACIER BK 
TORRINGTON WY

PT0289
LARAMIE, 
COUNTY OF

Certificate of 
Deposit 2/9/1993

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

PT0391
FOX CREEK 
QUARRY LLC

Certificate of 
Deposit 5/19/2004

U S BANK NA 
F/K/A JACKSON 
STATE BK & TRUST 
JACKSON WY

SP0426
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 5/2/2002

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0426
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 5/2/2002

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0426
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 1/11/2006

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0426
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 12/29/2010

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0426
GARBER AGRI 
BUSINESS INC

Certificate of 
Deposit 11/4/2013

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

PT0444

CARBON COUNTY 
ROAD & BRIDGE, 
DEPT

Certificate of 
Deposit 7/18/1990

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY



SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 10/3/1986

FIRST INTERSTATE 
BK BILLINGS MT

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 3/28/2002

FIRST INTERSTATE 
BK BILLINGS MT

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 8/18/2005

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 7/31/1998

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 5/25/2006

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 10/29/2010

FIRST INTERSTATE 
BK BILLINGS MT

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 1/12/2011

FIRST INTERSTATE 
BK CASPER WY

SP0452
SIERRA CONST CO 
INC

Certificate of 
Deposit 12/18/2012

FIRST INTERSTATE 
BK CASPER WY

PT0476
JOHNSON, 
COUNTY OF

Certificate of 
Deposit 4/11/2008

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

SP0482
LINCOLN, COUNTY 
OF

Certificate of 
Deposit 1/12/1979

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
KEMMERER WY

SP0506 SNOOK, JOHN F
Certificate of 
Deposit 4/19/2007

BANK OF THE 
WEST CASPER WY

SP0526
ELLINGFORD BROS 
INC

Certificate of 
Deposit 6/2/1998

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY



SP0526
ELLINGFORD BROS 
INC

Certificate of 
Deposit 10/23/1990

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY

SP0526
ELLINGFORD BROS 
INC

Certificate of 
Deposit 11/17/1987

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY

SP0526
ELLINGFORD BROS 
INC

Certificate of 
Deposit 8/12/2009

GLACIER BK F/K/A 
FIRST BK 
EVANSTON WY

PT0533
GOOD MINING CO 
LLC

Certificate of 
Deposit 5/31/2013

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION GREYBULL 
WY

PT0541

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC

Certificate of 
Deposit 5/11/1998

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

SP0549
WESTON, COUNTY 
OF

Certificate of 
Deposit 6/12/1984

FIRST STATE BK OF 
NEWCASTLE WY

SP0566
NEW MEXICO 
RESOURCES LLC

Certificate of 
Deposit 3/29/2004

WELLS FARGO BK 
DENVER CO

SP0577

FREMONT, 
COUNTY OF 
(COMMISSIONERS
)

Certificate of 
Deposit 10/4/1985

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

SP0584
WASHAKIE, 
COUNTY OF

Certificate of 
Deposit 2/24/1986

ANB BK F/K/A 
AMERICAN NATL 
BK WORLAND WY 
FKA 
STOCKGROWERS 
STATE BK

SP0588
UINTA, COUNTY 
OF

Certificate of 
Deposit 11/4/1987

FIRST INTERSTATE 
BK BILLINGS MT

SP0590
BIG HORN, 
COUNTY OF

Certificate of 
Deposit 6/30/1986

SECURITY STATE 
BK BASIN WY

SP0592
TETON, COUNTY 
OF

Certificate of 
Deposit 11/20/1986

WELLS FARGO BK 
JACKSON WY



PT0624 GOOD, BRIAN
Certificate of 
Deposit 8/17/2010

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 2/1/2011

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 11/14/2011

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 12/27/2011

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 1/25/2012

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 2/16/2012

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 3/29/2012

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 12/26/2012

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION GREYBULL 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 1/7/2014

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION GREYBULL 
WY

PT0624 GOOD, BRIAN
Certificate of 
Deposit 1/7/2014

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

SP0638
GYORVARY 
MINING CO INC

Certificate of 
Deposit 7/14/1993

U S BANK NA 
LANDER WY



SP0638
GYORVARY 
MINING CO INC

Certificate of 
Deposit 1/10/1992

U S BANK NA 
LANDER WY

SP0638
GYORVARY 
MINING CO INC

Certificate of 
Deposit 4/28/2009

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

SP0643
NIOBRARA, 
COUNTY OF

Certificate of 
Deposit 11/25/1992

LUSK STATE BK 
LUSK WY

SP0651
SEARLE BROS 
CONST CO

Certificate of 
Deposit 9/26/2005

WELLS FARGO BK 
OGDEN UT F/K/A 
STATE BK GREEN 
RIVER WY

SP0651
SEARLE BROS 
CONST CO

Certificate of 
Deposit 8/10/2007

WELLS FARGO BK 
OGDEN UT F/K/A 
STATE BK GREEN 
RIVER WY

SP0651
SEARLE BROS 
CONST CO

Certificate of 
Deposit 7/16/2013

STATE BK ROCK 
SPRINGS WY

SP0653
BIG HORN REDI 
MIX INC

Certificate of 
Deposit 10/22/2012

PINNACLE BK 
THERMOPOLIS WY

SP0664
SEARLE BROS 
CONST CO

Certificate of 
Deposit 4/15/1997

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

SP0664
SEARLE BROS 
CONST CO

Certificate of 
Deposit 5/1/2000

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

SP0664
SEARLE BROS 
CONST CO

Certificate of 
Deposit 8/11/2006

WELLS FARGO BK 
OGDEN UT F/K/A 
STATE BK GREEN 
RIVER WY

SP0665
ADVENTURE 
STONE LLC

Certificate of 
Deposit 10/15/1997

WELLS FARGO BK 
F/K/A NORWEST 
BK DENVER CO

SP0674
STAR TRUCKING A 
WY CORP

Certificate of 
Deposit 1/7/1999

WELLS FARGO BK 
RIVERTON WY

SP0674
STAR TRUCKING A 
WY CORP

Certificate of 
Deposit 1/9/2001

WELLS FARGO BK 
RIVERTON WY

SP0680 BASIN, TOWN OF
Certificate of 
Deposit

SECURITY STATE 
BK BASIN WY

SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN

Certificate of 
Deposit 1/31/2001

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY



SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN

Certificate of 
Deposit 1/24/2003

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
KEMMERER WY

SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN

Certificate of 
Deposit 1/29/2008

BANK OF THE 
WEST KEMMERER 
WY

SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN

Certificate of 
Deposit 1/2/2014

BANK OF THE 
WEST KEMMERER 
WY

ET1171
BELLS 
RESTORATION

Certificate of 
Deposit 9/19/2003

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1171
BELLS 
RESTORATION

Certificate of 
Deposit 1/15/2004

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1171
BELLS 
RESTORATION

Certificate of 
Deposit 1/14/2004

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET1179
FUTURE 
ENTERPRISES LLC

Certificate of 
Deposit 4/24/2001

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1179
FUTURE 
ENTERPRISES LLC

Certificate of 
Deposit 3/25/2003

FIRST INTERSTATE 
BK BILLINGS MT

ET1176
SCHMID OILFIELD 
SERV INC

Certificate of 
Deposit 4/24/2001

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

SP0692
NAEF, DOUGLAS A 
& JACQULYN I

Certificate of 
Deposit 6/25/2002

BANK OF STAR 
VALLEY AFTON 
WY

SP0692
NAEF, DOUGLAS A 
& JACQULYN I

Certificate of 
Deposit 6/25/2002

BANK OF STAR 
VALLEY AFTON 
WY

SP0692
NAEF, DOUGLAS A 
& JACQULYN I

Certificate of 
Deposit 6/25/2002

BANK OF STAR 
VALLEY AFTON 
WY

SP0692
NAEF, DOUGLAS A 
& JACQULYN I

Certificate of 
Deposit 6/25/2002

BANK OF STAR 
VALLEY AFTON 
WY

SP0692
NAEF, DOUGLAS A 
& JACQULYN I

Certificate of 
Deposit 6/25/2002

BANK OF STAR 
VALLEY AFTON 
WY



ET1189
VOORHEES, 
BONNIE RAE

Certificate of 
Deposit 8/27/2001

WELLS FARGO BK 
JACKSON WY

PT0698
B & B 
AGGREGATES

Certificate of 
Deposit 3/31/2002

FIRST INTERSTATE 
BK BILLINGS MT

PT0698
B & B 
AGGREGATES

Certificate of 
Deposit 3/31/2003

FIRST INTERSTATE 
BK BILLINGS MT

PT0698
B & B 
AGGREGATES

Certificate of 
Deposit 3/31/2003

WELLS FARGO BK 
RIVERTON WY

PT0698
B & B 
AGGREGATES

Certificate of 
Deposit 11/8/2007

CENTRAL BANK & 
TRUST RIVERTON 
WY

SP0696
ALBANY, COUNTY 
OF

Certificate of 
Deposit 2/25/2003

FIRST INTERSTATE 
BK BILLINGS MT

ET1213

FULLER 
CONSTRUCTION 
INC

Certificate of 
Deposit 4/1/2014

PINNACLE BK 
MOORCROFT WY

ET1228
MELGAARD 
CONST CO INC

Certificate of 
Deposit 8/9/2012

FIRST INTERSTATE 
BK GILLETTE WY

PT0700
M & N FIELD 
SERVICES LLC

Certificate of 
Deposit 10/30/2014

JONAH BK OF WY 
CASPER WY

ET1230
POWDER RIVER 
CONST INC

Certificate of 
Deposit 7/12/2012

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

ET1238
NIX , G T CONST 
INC

Certificate of 
Deposit 5/6/2003

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
WEST MOUNTAIN 
VIEW WY

ET1238
NIX , G T CONST 
INC

Certificate of 
Deposit 2/27/2013

FIRST BK DIVISION 
OF GLACIER BK 
MOUNTAIN VIEW 
WY

SP0709
MAGNA ENERGY 
SERV LLC

Certificate of 
Deposit 1/16/2008

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

SP0709
MAGNA ENERGY 
SERV LLC

Certificate of 
Deposit 2/25/2010

FIRST INTERSTATE 
BK BILLINGS MT

SP0705
ELLINGFORD BROS 
INC

Certificate of 
Deposit 9/4/2003

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY



SP0705
ELLINGFORD BROS 
INC

Certificate of 
Deposit 9/4/2003

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY

SP0705
ELLINGFORD BROS 
INC

Certificate of 
Deposit 9/18/2012

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
EVANSTON WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 10/28/2003

WELLS FARGO BK 
F/K/A FIRST NATL 
BK PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 10/28/2003

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 1/11/2006

WELLS FARGO BK 
F/K/A FIRST NATL 
BK PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 2/6/2007

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 1/29/2008

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 12/16/2009

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 9/6/2011

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

SP0708
REEDS CONST CO 
INC

Certificate of 
Deposit 11/15/2012

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

ET1237
BIG HORN REDI 
MIX INC

Certificate of 
Deposit 5/2/2003

PINNACLE BK 
THERMOPOLIS WY

ET1237
BIG HORN REDI 
MIX INC

Certificate of 
Deposit 10/14/2008

PINNACLE BK 
THERMOPOLIS WY

ET1237
BIG HORN REDI 
MIX INC

Certificate of 
Deposit 7/6/2010

PINNACLE BK 
THERMOPOLIS WY

SP0704

DAN HART 
PATROL SERVICE 
LLC

Certificate of 
Deposit 1/13/2013

FIRST NATIONAL 
BK GILLETTE WY

SP0724

MEADOW 
CANYON READY 
MIX INC

Certificate of 
Deposit 11/1/2012

RSNB BK ROCK 
SPRINGS WY

LE0256

WYOMING 
PROSPECTORS 
ASSN

Certificate of 
Deposit 9/29/2008

FIRST INTERSTATE 
BK BILLINGS MT



ET1316
BASIN IRRIGATION 
INC

Certificate of 
Deposit 6/1/2010

SECURITY STATE 
BK BASIN WY

ET1247 READY ROCKS INC
Certificate of 
Deposit 6/30/2003

GLACIER BK F/K/A 
FIRST BK F/K/A 
FIRST NATL BK 
KEMMERER WY

PT0714

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 8/7/2006

FIRST INTERSTATE 
BK BILLINGS MT

PT0714

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 5/10/2013

HILLTOP NATL BK 
CASPER WY

PT0714

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 5/10/2013

HILLTOP NATL BK 
CASPER WY

ET1255
TENKE, VINCE, 
ARELENE & LESLIE

Certificate of 
Deposit 9/5/2003

FIRST STATE BK OF 
NEWCASTLE WY

ET1255
TENKE, VINCE, 
ARELENE & LESLIE

Certificate of 
Deposit 9/5/2003

SUNDANCE STATE 
BK SUNDANCE WY

LE0258

MINERAL 
TECHNOLOGY 
CORP

Certificate of 
Deposit 11/14/2003

FIRST INTERSTATE 
BK BILLINGS MT 
F/K/A FIRST 
WESTERN BK 
CUSTER

ET1265
MAGNA ENERGY 
SERV LLC

Certificate of 
Deposit 4/3/2008

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

ET1263
SPOMER CONST 
CO INC

Certificate of 
Deposit 11/13/2003

BIG HORN 
FEDERAL SAVINGS 
BK 
THERMOPOLIS/GR
EYBULL WY

ET1263
SPOMER CONST 
CO INC

Certificate of 
Deposit 12/15/2005

BIG HORN 
FEDERAL SAVINGS 
BK 
POWELL/GREYBUL
L WY

ET1263
SPOMER CONST 
CO INC

Certificate of 
Deposit 10/29/2009

BIG HORN 
FEDERAL SAVINGS 
BK 
POWELL/GREYBUL
L WY

DN0326

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 3/14/2014

FIRST INTERSTATE 
BK CASPER WY



ET1274
BROWN, RONALD 
L

Certificate of 
Deposit 4/30/2004

BANK OF THE 
WEST SAN 
FRANCISCO CA 
F/K/A 
COMMUNITY 1ST 
NATL BK WY

ET1274
BROWN, RONALD 
L

Certificate of 
Deposit 2/14/2006

BANK OF THE 
WEST LUSK WY

ET1273
SNYDER SAND & 
GRAVEL LLC

Certificate of 
Deposit 4/30/2004

WELLS FARGO BK 
CHEYENNE WY

ET1276 WISE, JIM
Certificate of 
Deposit 5/6/2004

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

PT0732

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 3/15/2006

HILLTOP NATL BK 
CASPER WY

PT0732

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 5/27/2011

FIRST INTERSTATE 
BK CASPER WY

PT0723

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 2/25/2014

FIRST INTERSTATE 
BK CASPER WY

ET1291
CHAPMAN 
CONTRACTING

Certificate of 
Deposit 12/1/2004

HILLTOP NATL BK 
CASPER WY

ET1300
EARTH WORK 
SOLUTIONS (WY)

Certificate of 
Deposit 11/29/2010

FIRST INTERSTATE 
BK GILLETTE WY

ET1300
EARTH WORK 
SOLUTIONS (WY)

Certificate of 
Deposit 7/30/2012

FIRST INTERSTATE 
BK GILLETTE WY

ET1305
RED DESERT 
GRAVEL INC

Certificate of 
Deposit 4/19/2005

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET1311
HARLAN BARNUM 
RANCH LP

Certificate of 
Deposit 10/18/2011

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET1314 TWENTY MILE LLC
Certificate of 
Deposit 5/31/2005

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET1321 HOWARD, ROSS
Certificate of 
Deposit 8/15/2005

BANK OF THE 
WEST KEMMERER 
WY

ET1332
FOUR MILE 
RANCH INC

Certificate of 
Deposit 11/5/2005

BUFFALO FEDERAL 
SAVINGS BK 
BUFFALO WY



ET1332
FOUR MILE 
RANCH INC

Certificate of 
Deposit 7/20/2006

BUFFALO FEDERAL 
SAVINGS BK 
BUFFALO WY

ET1332
FOUR MILE 
RANCH INC

Certificate of 
Deposit 12/19/2007

BANK OF 
BUFFALO A/K/A 
BUFFALO FEDERAL 
SAVINGS BK 
BUFFALO WY

ET1332
FOUR MILE 
RANCH INC

Certificate of 
Deposit 4/20/2008

BANK OF 
BUFFALO A/K/A 
BUFFALO FEDERAL 
SAVINGS BK 
BUFFALO WY

LE0290 ALLRED, PAUL
Certificate of 
Deposit 6/15/2009

LARAMIE PLAINS 
COMMUNITY 
FEDERAL CU 
LARAMIE WY

ET1335

FUTURE 
ENTERPRISES LLC 
& L & K SALES

Certificate of 
Deposit 12/16/2005

FIRST INTERSTATE 
BK BILLINGS MT

ET1344
EARTH WORK 
SOLUTIONS (WY)

Certificate of 
Deposit 7/28/2008

FIRST INTERSTATE 
BK BILLINGS MT

ET1337
R D G OIL & GAS 
LLC

Certificate of 
Deposit 1/12/2006

WASHINGTON 
TRUST BK 
SPOKANE WA

ET1336
YELLOWSTONE 
LANDSCAPING INC

Certificate of 
Deposit 9/28/2012

BIG HORN 
FEDERAL SAVINGS 
BK POWELL WY

SP0736
MOUNTAIN 
CONST CO

Certificate of 
Deposit 3/25/2013

BIG HORN 
FEDERAL SAVINGS 
BK LOVELL WY

SP0747
TELETRACTORS 
INC

Certificate of 
Deposit 9/25/2012

GLACIER BK F/K/A 
FIRST NATL BK 
WEST PINEDALE 
WY

SP0747
TELETRACTORS 
INC

Certificate of 
Deposit 9/25/2012

GLACIER BK F/K/A 
FIRST NATL BK 
WEST PINEDALE 
WY

SP0747
TELETRACTORS 
INC

Certificate of 
Deposit 9/25/2012

GLACIER BK F/K/A 
FIRST NATL BK 
WEST PINEDALE 
WY



ET1359
BARNUM CONST 
SERV LLC

Certificate of 
Deposit 10/13/2009

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

DN0336
URANERZ ENERGY 
CORP

Certificate of 
Deposit 6/4/2007

JONAH BK OF WY 
CASPER WY

ET1355
MOUNTAIN 
CONST CO

Certificate of 
Deposit 4/2/2013

BIG HORN 
FEDERAL SAVINGS 
BK LOVELL WY

DN0340
MONOLITH 
MINERALS LLC

Certificate of 
Deposit 8/9/2006

SUMMIT NATL BK 
HULETT WY

ET1358
RED DESERT 
GRAVEL INC

Certificate of 
Deposit 7/15/2006

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET1364
MOYES LIVING 
TRUST

Certificate of 
Deposit 8/10/2006

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

SP0740
HIGH COUNTRY 
CONST INC

Certificate of 
Deposit 10/20/2006

CENTRAL BANK & 
TRUST LANDER 
WY

SP0740
HIGH COUNTRY 
CONST INC

Certificate of 
Deposit 10/20/2006

CENTRAL BANK & 
TRUST LANDER 
WY

SP0740
HIGH COUNTRY 
CONST INC

Certificate of 
Deposit 8/31/2011

CENTRAL BANK & 
TRUST LANDER 
WY

ET1370
COLE LUMBER & 
CONST CO INC

Certificate of 
Deposit 9/7/2006

LUSK STATE BK 
LUSK WY

ET1366
FUTURE 
ENTERPRISES LLC

Certificate of 
Deposit 10/16/2006

FIRST INTERSTATE 
BK BILLINGS MT

ET1377

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY

Certificate of 
Deposit 1/12/2007

ANB BK F/K/A 
AMERICAN NATL 
BK BUFFALO WY

ET1377

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY

Certificate of 
Deposit 7/13/2009

FIRST INTERSTATE 
BK BILLINGS MT

ET1367 FOX, BOB
Certificate of 
Deposit 8/29/2006

BANK OF THE 
WEST KEMMERER 
WY



ET1372 READY ROCKS INC
Certificate of 
Deposit 11/7/2006

FIRST BK DIVISION 
OF GLACIER BK 
MOUNTAIN VIEW 
WY

ET1372 READY ROCKS INC
Certificate of 
Deposit 3/6/2013

FIRST BK DIVISION 
OF GLACIER BK 
MOUNTAIN VIEW 
WY

ET1374

PEAVLERS 
MOUNTAIN STAR 
INC

Certificate of 
Deposit 11/30/2006

BANK OF STAR 
VALLEY AFTON 
WY

ET1373
NORTHERN WY 
EQUIPMENT

Certificate of 
Deposit 11/21/2006

WELLS FARGO BK 
SIOUX FALLS SD 
F/K/A SHOSHONE 
1ST BK POWELL 
WY

LE0271
BRONCO CREEK 
EXPLORATION INC

Certificate of 
Deposit 7/2/2007

JPMORGAN 
CHASE BK NA 
F/K/A CHASE 
MANHATTAN BK

LE0271
BRONCO CREEK 
EXPLORATION INC

Certificate of 
Deposit 10/20/2009

JPMORGAN 
CHASE BK NA 
TUCSON AZ

SP0743
STAR TRUCKING 
INC

Certificate of 
Deposit 2/21/2007

WELLS FARGO BK 
RIVERTON WY

ET1386
TILTON READY 
MIX

Certificate of 
Deposit 4/10/2007

WARREN FED CU 
CHEYENNE WY

SP0751
ARROWHEAD 
CONCRETE INC

Certificate of 
Deposit 10/18/2007

STATE BK GREEN 
RIVER WY F/K/A 
STATE BK OF 
GREEN RIVER 
GREEN RIVER WY

SP0751
ARROWHEAD 
CONCRETE INC

Certificate of 
Deposit 10/18/2007

STATE BK GREEN 
RIVER WY F/K/A 
STATE BK OF 
GREEN RIVER 
GREEN RIVER WY

SP0751
ARROWHEAD 
CONCRETE INC

Certificate of 
Deposit 6/16/2011

STATE BK GREEN 
RIVER WY F/K/A 
STATE BK OF 
GREEN RIVER 
GREEN RIVER WY

ET1388
NOWOOD CONST 
INC

Certificate of 
Deposit 4/11/2007

BANK OF THE 
WEST WORLAND 
WY

SP0757
TAYLOR QUARRY 
LLC

Certificate of 
Deposit 5/2/2008

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig



SP0757
TAYLOR QUARRY 
LLC

Certificate of 
Deposit 5/2/2008

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0757
TAYLOR QUARRY 
LLC

Certificate of 
Deposit 12/17/2008

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0757
TAYLOR QUARRY 
LLC

Certificate of 
Deposit 1/13/2011

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0757
TAYLOR QUARRY 
LLC

Certificate of 
Deposit 8/25/2014

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1389 WINDMILL LLC
Certificate of 
Deposit 4/20/2009

BANK OF JACKSON 
HOLE DUBOIS WY

PT0799

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA)

Certificate of 
Deposit 9/18/2012

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

PT0748
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 8/2/2007

BANK OF THE 
WEST BIG PINEY 
WY

PT0748
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 2/29/2008

BANK OF THE 
WEST BIG PINEY 
WY

PT0748
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 2/5/2010

BANK OF THE 
WEST BIG PINEY 
WY

PT0748
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 12/23/2011

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

PT0748
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 12/24/2013

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

DN0367
URANIUM 
ENERGY CORP

Certificate of 
Deposit 11/21/2008

HILLTOP NATL BK 
CASPER WY

LE0279 ANDERSON, CARL
Certificate of 
Deposit 10/29/2007

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

LE0279 ANDERSON, CARL
Certificate of 
Deposit 11/8/2012

RSNB BANK ROCK 
SPRINGS WY



ET1456
ROCKS IN STONES 
LLC

Certificate of 
Deposit 11/21/2008

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET1419
YELLOWSTONE 
LANDSCAPING INC

Certificate of 
Deposit 8/23/2012

BIG HORN 
FEDERAL SAVINGS 
BK POWELL WY

PT0792

ROCK SPRINGS 
MINERAL 
PROCESSING

Certificate of 
Deposit 3/30/2012

HILLTOP NATL BK 
CASPER WY

ET1467 KOBBE CONST
Certificate of 
Deposit 4/2/2009

WELLS FARGO BK 
F/K/A/ FIRST NATL 
BK & TRUST OF 
WY POWELL WY

ET1425

PRITCHARD 
GORDON 
FARMING, GILES

Certificate of 
Deposit 2/22/2008

FIRST INTERSTATE 
BK BILLINGS MT

DN0378
URANERZ ENERGY 
CORP

Certificate of 
Deposit 8/27/2008

JONAH BK OF WY 
CASPER WY

DN0377

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 3/21/2008

HILLTOP NATL BK 
CASPER WY

DN0377

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 1/16/2011

HILLTOP NATL BK 
CASPER WY

ET1431 PAUMER, DAVID L
Certificate of 
Deposit 4/30/2008

BANK OF BRIDGER 
BRIDGER MT

ET1431 PAUMER, DAVID L
Certificate of 
Deposit 7/7/2010

BANK OF BRIDGER 
BRIDGER MT

ET1442

QUALITY 
LANDSCAPE & 
NURSERY INC

Certificate of 
Deposit 9/16/2008

RAWLINS NATL BK 
RAWLINS WY

ET1433
BIG HORN SERV 
LLC

Certificate of 
Deposit 5/1/2008

WELLS FARGO BK 
F/K/A SHERIDAN 
STATE BK 
SHERIDAN WY

ET1436
GREEN RIVER 
ROCK INC

Certificate of 
Deposit 6/18/2008

BANK OF THE 
WEST BIG PINEY 
WY

ET1438

BENDABOUT 
LAND & CATTLE 
CO

Certificate of 
Deposit 6/27/2008

FIRST INTERSTATE 
BK BILLINGS MT



ET1452 COLE, RANDY
Certificate of 
Deposit 11/12/2008

LUSK STATE BK 
LUSK WY

ET1450
WEST, WILLIAM R 
OR DARLA K

Certificate of 
Deposit 10/24/2008

SUNDANCE STATE 
BK SUNDANCE WY

ET1454
MASCARO, 
LELAND & SHERI

Certificate of 
Deposit 11/24/2008

SECURITY STATE 
BK WORLAND WY

DN0390

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 11/19/2008

HILLTOP NATL BK 
CASPER WY

ET1457 PROFFIT, CLINT
Certificate of 
Deposit 12/2/2008

GLACIER BK F/K/A 
FIRST BK 
KEMMERER WY

SP0762 NEPECO CO
Certificate of 
Deposit 7/22/2014

BIG HORN 
FEDERAL SAVINGS 
BK LOVELL WY

ET1471 B C N CONST INC
Certificate of 
Deposit 5/29/2009

BANK OF 
COMMERCE 
RAWLINS WY

ET1471 B C N CONST INC
Certificate of 
Deposit 7/29/2009

BANK OF 
COMMERCE 
RAWLINS WY

ET1470
MOUNTAIN 
CONST CO

Certificate of 
Deposit 3/25/2013

BIG HORN 
FEDERAL SAVINGS 
BK LOVELL WY

ET1470
MOUNTAIN 
CONST CO

Certificate of 
Deposit 10/1/2013

BANK OF BRIDGER 
BRIDGER MT

ET1479
ENERGY BASIN 
CONST LLC

Certificate of 
Deposit 8/20/2009

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1483 FOX, ROBERT
Certificate of 
Deposit 11/20/2009

BANK OF THE 
WEST KEMMERER 
WY

SP0800
STRID MARBLE & 
GRANITE CO

Certificate of 
Deposit 9/21/2012

U S BANK 
CHEYENNE WY

ET1491
MILLER 
EXCAVATION LLC

Certificate of 
Deposit 4/26/2010

CENTRAL BANK & 
TRUST LANDER 
WY

ET1510
CHRISTENSEN, 
JOHN

Certificate of 
Deposit 1/7/2013

FIRST INTERSTATE 
BK GILLETTE WY

SP0783
HIGH PLAINS 
VENTURES LLC

Certificate of 
Deposit 7/18/2011

BANK OF THE 
WEST RIVERTON 
WY



ET1495
CHEENEY, DERALD 
W

Certificate of 
Deposit 7/14/2010

SUMMIT NATL BK 
TEN SLEEP WY

ET1500
SIGNET STONE & 
SOIL LLC

Certificate of 
Deposit 8/18/2010

HILLTOP NATL BK 
CASPER WY

DN0401 A U C LLC
Certificate of 
Deposit 8/9/2010

MUTUAL OF 
OMAHA BK 
GOLDEN CO

LE0294
BELVEAL, PHIL & 
AMY

Certificate of 
Deposit 6/7/2011

GLACIER BK F/K/A 
FIRST BK 
PINEDALE WY

ET1498 FABRIZIUS, GARY
Certificate of 
Deposit 8/11/2010

BANK OF THE 
WEST LANDER WY

ET1501
SWARTZ, 
EDWARD

Certificate of 
Deposit 8/24/2010

FIRST INTERSTATE 
BK BILLINGS MT

ET1503
C D S EXCAVATION 
LLC

Certificate of 
Deposit 9/1/2010

BANK OF 
SHERIDAN A/K/A 
BUFFALO FEDERAL 
SAVINGS BANK 
SHERIDAN WY

ET1515
ATCHISON RANCH 
LLC

Certificate of 
Deposit 8/12/2011

FIRST INTERSTATE 
BK CHEYENNE WY

PT0797
WYOMING CONST 
MATERIALS LLC

Certificate of 
Deposit 8/21/2012

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

Certificate of 
Deposit 10/19/2010

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

Certificate of 
Deposit 7/26/2011

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

Certificate of 
Deposit 1/24/2012

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

Certificate of 
Deposit 12/24/2013

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

ET1511 CUNDALL, JERRY
Certificate of 
Deposit 11/24/2010

PLATTE VALLEY BK 
WHEATLAND WY



SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA)

Certificate of 
Deposit

FIRST NORTHERN 
BK OF WY 
BUFFALO WY

SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA)

Certificate of 
Deposit

FIRST NATL BK 
BUFFALO WY

PT0802
STRATA ENERGY 
INC

Certificate of 
Deposit 2/20/2014

FIRST INTERSTATE 
BK GILLETTE WY

SP0789
AGGREGATE 
SOLUTIONS LLC

Certificate of 
Deposit 2/2/2012

FIRST INTERSTATE 
BK GILLETTE WY

ET1516 SHEELEY RANCH
Certificate of 
Deposit 2/7/2011

BANK OF 
SHERIDAN A/K/A 
BUFFALO FEDERAL 
SAVINGS BANK 
SHERIDAN WY

ET1517

LASER 
AGGREGATES, 
DAVID L BANZHAF 
DBA

Certificate of 
Deposit 3/2/2011

HILLTOP NATL BK 
CASPER WY

ET1534
GOOD MINING CO 
LLC

Certificate of 
Deposit 7/22/2011

RIVER‐RAIL 
COMMUNITY 
FEDERAL CREDIT 
UNION CASPER 
WY

LE0295 JONES, ROBERT
Certificate of 
Deposit 6/8/2011

GLACIER BK F/K/A 
FIRST BK 
MOUNTAIN VIEW 
WY

LE0295 JONES, ROBERT
Certificate of 
Deposit 6/22/2012

GLACIER BK F/K/A 
FIRST BK 
MOUNTAIN VIEW 
WY

ET1525

MOUNTAIN 
CONSTRUCTION 
CO

Certificate of 
Deposit 11/27/2013

BANK OF LOVELL 
NA

ET1532

HIGHLAND 
EXCAVATION & 
CONST INC

Certificate of 
Deposit 6/27/2011

BIG HORN 
FEDERAL SAVINGS 
BK GREYBULL WY

ET1548
LEE SAND & 
GRAVEL INC

Certificate of 
Deposit 1/3/2012

BANK OF 
COMMERCE 
RAWLINS WY

SP0812

SEARLE BROS 
CONSTRUCTION 
CO

Certificate of 
Deposit 10/28/2013

STATE BK GREEN 
RIVER WY F/K/A 
STATE BK OF 
GREEN RIVER 
GREEN RIVER WY



ET1556
WESTERN SUNSET 
LLC

Certificate of 
Deposit 2/19/2014

FIRST INTERSTATE 
BK BUFFALO WY

ET1556
WESTERN SUNSET 
LLC

Certificate of 
Deposit 3/10/2014

FIRST INTERSTATE 
BK BUFFALO WY

ET1556
WESTERN SUNSET 
LLC

Certificate of 
Deposit 10/27/2014

FIRST INTERSTATE 
BK BUFFALO WY

ET1566
STRID MARBLE & 
GRANITE CO

Certificate of 
Deposit 1/10/2013

U S BANK 
CHEYENNE WY

DN0420

INNOVATION 
EXPLORATION 
VENTURES LLC

Certificate of 
Deposit 8/27/2012

CAPITAL WEST BK 
LARAMIE WY

ET1570
PITT, TERRY R. 
CONST INC

Certificate of 
Deposit 12/21/2012

RSNB BK ROCK 
SPRINGS WY

CN0160
RAMACO WY 
COAL CO LLC

Certificate of 
Deposit 9/28/2012

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1571

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 12/27/2012

HILLTOP NATL BK 
CASPER WY

ET1572
STONE YARD LLC 
(THE)

Certificate of 
Deposit 3/10/2014

FIRST INTERSTATE 
BK BUFFALO WY

ET1572
STONE YARD LLC 
(THE)

Certificate of 
Deposit 10/17/2014

FIRST INTERSTATE 
BK BUFFALO WY

SP0808
GROSCH, P E 
CONST INC

Certificate of 
Deposit 5/24/2013

SECURITY STATE 
BK BASIN WY

LE0303
GYORVARY, 
STEPHEN

Certificate of 
Deposit 7/17/2013

ATLANTIC CITY 
FEDERAL CU 
LANDER WY

ET1578 REESE, BRAD R
Certificate of 
Deposit 1/17/2014

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1581

CIRCLE B LAND 
COMPANY 
HUFFORD LLC

Certificate of 
Deposit 10/31/2013

CIRCLE B LAND 
COMPANY 
HUFFORD LLC

ET1585
BAXTER, BRADLEY 
R

Certificate of 
Deposit 1/30/2014

FIRST INTERSTATE 
BK GILLETTE WY

ET1585
BAXTER, BRADLEY 
R

Certificate of 
Deposit 1/30/2014

FIRST INTERSTATE 
BK GILLETTE WY

ET1583

MOUNTAIN 
CONSTRUCTION 
CO

Certificate of 
Deposit

BANK OF LOVELL 
NA



ET1587 REESE, BRAD R
Certificate of 
Deposit 3/4/2014

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1588 E A DESMARTEAU
Certificate of 
Deposit 3/11/2014

CAMPCO FEDERAL 
CREDIT UNION

ET1590

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 3/21/2014

HILLTOP NATL BK 
CASPER WY

ET1590

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Certificate of 
Deposit 3/21/2014

HILLTOP NATL BK 
CASPER WY

ET1591 D/S TRUCKING LLC
Certificate of 
Deposit 3/31/2014

SUNDANCE STATE 
BK SUNDANCE WY

ET1594
WESTERN SUNSET 
LLC

Certificate of 
Deposit 5/23/2014

FIRST INTERSTATE 
BK BUFFALO WY

LE0307 STUART GRIEVE
Certificate of 
Deposit 8/21/2014

BANK OF THE 
WEST LARAMIE 
WY

LE0305 JONES, ROBERT
Certificate of 
Deposit 7/1/2014

FIRST BK DIVISION 
OF GLACIER BK 
MOUNTAIN VIEW 
WY

LE0308 ADAM GILLIAM
Certificate of 
Deposit 9/9/2014

BANK OF THE 
WEST F/K/A FIRST 
NATIONAL BANK

LE0308 ADAM GILLIAM
Certificate of 
Deposit 9/9/2014

BANK OF THE 
WEST F/K/A FIRST 
WYOMING BK 
LANDER WY *

ET1601
WESTERN SUNSET 
LLC

Certificate of 
Deposit 10/27/2014

FIRST INTERSTATE 
BK BUFFALO WY

DN0059
ENERGY METALS 
CORP (US) Check or Cash 12/1/2006

ENERGY METALS 
CORP

ET0022
GRANGER, TOWN 
OF Check or Cash 9/14/1977

TOWN OF 
GRANGER

ET0062
DEBERNARDI 
BROS INC Check or Cash 1/18/1978 CO CHECK

ET0558

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC Check or Cash 2/18/2014

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC



ET0641
VALENTINE CONST 
INC Check or Cash 9/13/1991

NATL BK 
GLENROCK WY

ET0792
ROSS 
EXCAVATION INC Check or Cash 10/2/2013

ROSS 
EXCAVATION INC

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 6/30/1993

UNION ST BK 
UPTON WY

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 6/30/1993

UNION ST BK 
UPTON WY

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 7/10/2003

UNION ST BK 
UPTON WY

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 7/10/2003

DAN HART 
PATROL SERV LLC

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 8/22/2007

DAN HART 
PATROL SERV LLC

ET0888
DAN HART 
PATROL SERV LLC Check or Cash 1/22/2009

DAN HART 
PATROL SERV LLC

ET0907 CHUNG, WILLIAM Check or Cash 12/13/2012 CHUNG, WILLIAM

ET1064
GOSHEN GRAVEL 
CO LLC Check or Cash 12/30/2011

GOSHEN GRAVEL 
CO LLC

LE0170

ATLANTIC CITY 
CONSOLIDATED 
MINES Check or Cash 8/27/1986 CO CHECK

PT0231
HIGH COUNTRY 
CONST INC Check or Cash 7/22/1999 TRUST CORP BK

PT0240

PEABODY 
CABALLO MINING 
LLC Check or Cash 5/26/2005

BUCKSKIN 
MINING CO

PT0264

ROCKY 
MOUNTAIN COAL 
CO LLC Check or Cash 11/8/2007

WESTERN STATES 
MINING 
CONSULTANTS PC

SP0279 PRAIRIE GEMS Check or Cash 9/24/1971 STATE OF WY

PT0314
TONGUE RIVER 
STONE INC Check or Cash 7/30/2014

TONGUE RIVER 
STONE INC

SP0328
MORANDIN, JOHN 
& SON Check or Cash 1/29/2014 PlaceHolder

SP0355

VISTA REAL 
ESTATE HOLDINGS 
LLC Check or Cash 8/2/2012

VISTA TRUCKING 
& WATER SERV 
INC

SP0455
SWEETWATER, 
COUNTY OF Check or Cash 6/7/1977 CO CHECK

SP0459
SUBLETTE, 
COUNTY OF Check or Cash 8/2/1977 CO CHECK

SP0503
WESTERN 
AGGREGATES Check or Cash 3/30/1989

WELLS FARGO BK 
F/K/A STATE BK 
OF GREEN RIVER 
GREEN RIVER WY



PT0541

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC Check or Cash 12/5/2013 U S BANK

SP0566
NEW MEXICO 
RESOURCES LLC Check or Cash 12/9/2010

NEW MEXICO 
RESOURCES LLC

SP0575
GRAVEL WORKS 
INC Check or Cash 1/10/2014

GRAVEL WORKS 
INC

SP0638
GYORVARY 
MINING CO INC Check or Cash 1/10/1992

METROPOLITAN 
FEDERAL BK

SP0675
QUALITY AGG & 
CONST INC Check or Cash 8/23/2011

PT0678 
FORFEITED FUNDS

ET1215
MERLIN RANCH 
INC Check or Cash 5/28/2002

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

DN0320
ENCAMPMENT 
MINERALS INC Check or Cash 11/1/2002

ENCAMPMENT 
RESOURCES INC

DN0320
ENCAMPMENT 
MINERALS INC Check or Cash 10/29/2009

ENCAMPMENT 
RESOURCES LLC

SP0704

DAN HART 
PATROL SERVICE 
LLC Check or Cash 9/28/2012

DAN HART 
PATROL SERV LLC

ET1246
VAQUERO 
ENERGY INC Check or Cash 5/22/2012

VAQUERO 
ENERGY INC

ET1246
VAQUERO 
ENERGY INC Check or Cash 5/22/2012

VAQUERO 
ENERGY INC

SP0711 HETTINGER LLC Check or Cash 4/15/2008

BANK OF 
AMERICA F/K/A 
LASALLE NATL BK

SP0711 HETTINGER LLC Check or Cash 3/2/2009 HETTINGER LLC

LE0261
WELLS, CLAYTON 
A Check or Cash 8/4/2004

FIRST SEC BK 
BOZEMAN MT

LE0261
WELLS, CLAYTON 
A Check or Cash 7/7/2010

BANK OF THE 
ROCKIES 
EMIGRANT MT

ET1278 ALLGUER, MARK Check or Cash 3/21/2008
CAMPCO FEDERAL 
CREDIT UNION

ET1279

ROCKY 
MOUNTAIN PRE 
MIX CONCRETE Check or Cash 6/15/2004

CENTRAL BANK & 
TRUST LANDER 
WY

PT0727
MONOLITH 
MINERALS LLC Check or Cash 3/22/2012

MONOLITH 
MINERALS LLC

PT0727
MONOLITH 
MINERALS LLC Check or Cash

MONOLITH 
MINERALS LLC

ET1291
CHAPMAN 
CONTRACTING Check or Cash 2/6/2009

CHAPMAN 
CONTRACTING 
INC



ET1291
CHAPMAN 
CONTRACTING Check or Cash 7/11/2012

CHAPMAN 
CONTRACTING 
INC

ET1318
COLE LUMBER & 
CONST CO INC Check or Cash 7/13/2005

COLE LUMBER & 
CONST CO

SP0738 CODY STAMPEDE Check or Cash 10/11/2006
PINNACLE BK 
CODY WY

ET1349
SLATE CREEK 
STONE CO LLC Check or Cash 4/14/2006

ADVANTAGE BK 
LOVELAND

DN0336
URANERZ ENERGY 
CORP Check or Cash 6/5/2006

HILLTOP NATL BK 
CASPER WY

DN0336
URANERZ ENERGY 
CORP Check or Cash 3/8/2007

JONAH BK OF WY 
CASPER WY

DN0336
URANERZ ENERGY 
CORP Check or Cash 4/11/2008

JONAH BK OF WY 
CASPER WY

DN0339
URANIUM ONE 
AMERICAS INC Check or Cash 2/19/2009

HIGH PLAINS 
URANIUM

ET1375
ESTERHOLDT, 
ERICK W Check or Cash 12/16/2010

ZIONS BK SALT 
LAKE CITY UT

DN0346
POWERTECH 
(USA) INC Check or Cash 10/2/2006

POWERTECH 
(USA) INC

DN0356
POWERTECH 
(USA) INC Check or Cash 3/5/2009

POWERTECH 
(USA) INC

SP0743
STAR TRUCKING 
INC Check or Cash 10/5/2009

STAR TRUCKING 
INC

SP0743
STAR TRUCKING 
INC Check or Cash 11/21/2011

STAR TRUCKING 
INC

SP0743
STAR TRUCKING 
INC Check or Cash 7/29/2013

STAR TRUCKING 
INC

SP0743
STAR TRUCKING 
INC Check or Cash 9/17/2014

STAR TRUCKING 
INC

ET1379
GRAVEL WORKS 
INC Check or Cash 2/21/2007

WELLS FARGO BK 
LYMAN WY

ET1379
GRAVEL WORKS 
INC Check or Cash 9/19/2013

GRAVEL WORKS 
INC

ET1393 LONEHART LLC Check or Cash 6/15/2007 LONEHART LLC

ET1392
DAN HART 
PATROL SERV LLC Check or Cash 5/25/2007

DAN HART 
PATROL SERV INC

DN0364
HAGGERTY 
RESOURCES LLC Check or Cash 8/6/2007

BLACK RANGE 
MINERALS LTD

DN0366
BLUE EYED SHEEP 
RESOURCES LLC Check or Cash 4/22/2009

WILDHORSE 
ENERGY INC

ET1400 L M EXCAVATION Check or Cash 8/1/2007 L M EXCAVATION

ET1405
LINDLEY CONST 
INC Check or Cash 9/6/2007

BANK OF THE 
WEST

ET1405
LINDLEY CONST 
INC Check or Cash 7/31/2012

LINDLEY CONST 
INC

ET1412 HETTINGER LLC Check or Cash 10/31/2007 U S BANK

ET1417

INGLEBY, ARTHUR 
M (RODS 
BACKHOE) Check or Cash 11/20/2007 INGLEBY



ET1420 HANFT, LARRY E Check or Cash 4/5/2012 HANFT, LARRY

LE0288
LANG, RALPH & 
ROD Check or Cash 5/1/2009 LANG, RODNEY

ET1422
DUNMIRE RANCH 
CO Check or Cash 2/8/2008

DUNMIRE RANCH 
CO

ET1422
DUNMIRE RANCH 
CO Check or Cash 11/6/2008

DUNMIRE RANCH 
CO

DN0381

BOOTHEEL 
PROJECT LLC (THE) 
(CROSSHAIR 
ENERGY CORP) Check or Cash 9/12/2011

BMO HARRIS BK 
NA CHICAGO IL

ET1460
BUXTON 
PROPERTIES LLC Check or Cash 2/13/2009

FIRST NATL BK 
LARAMIE WY

LE0289
EVOLVING GOLD 
CORP Check or Cash 5/26/2009

EVOLVING GOLD 
CORP USA

LE0289
EVOLVING GOLD 
CORP Check or Cash 11/5/2012

WELLS FARGO BK 
NA FRANKTOWN 
CO

ET1468
DANS TRUCKING 
INC Check or Cash 4/3/2009

DANS TRUCKING 
INC

ET1473

Portuguese 
Canyon Ranching 
Partners LP Check or Cash 6/26/2009 LUCKY GATE CO

ET1478

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) Check or Cash 8/19/2009

WAGONHOUND 
LAND & 
LIVESTOCK LLC

RD0018
LINC ENERGY 
OPERATIONS INC Check or Cash 1/24/2014

LINC ENERGY 
OPERATIONS INC

RD0018
LINC ENERGY 
OPERATIONS INC Check or Cash 1/24/2014

LINC ENERGY 
OPERATIONS INC

RD0018
LINC ENERGY 
OPERATIONS INC Check or Cash 1/24/2014

LINC ENERGY 
OPERATIONS INC

ET1489
BENNETT, R S 
CONST CO INC Check or Cash 4/2/2010

R S BENNETT 
CONST CO INC

ET1489
BENNETT, R S 
CONST CO INC Check or Cash 8/17/2011

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

ET1536
BENNETT, R S 
CONST CO INC Check or Cash 8/25/2011

RSNB BANK F/K/A 
ROCK SPRINGS 
NATL BK ROCK 
SPRINGS WY

DN0398

GENERAL 
SYNFUELS INTL 
INC Check or Cash 3/16/2010

FIRST INTERSTATE 
BK BILLINGS MT



SP0783
HIGH PLAINS 
VENTURES LLC Check or Cash 7/18/2011

HIGH PLAINS 
VENTURES LLC

CN0154
LINC ENERGY 
OPERATIONS INC Check or Cash 4/27/2011

LINC ENERGY 
OPERATIONS INC

CN0154
LINC ENERGY 
OPERATIONS INC Check or Cash 2/28/2012

LINC ENERGY 
OPERATIONS INC

CN0154
LINC ENERGY 
OPERATIONS INC Check or Cash 4/24/2012

LINC ENERGY 
OPERATIONS INC

ET1496

QUALITY 
LANDSCAPE & 
NURSERY INC Check or Cash 7/22/2010

RAWLINS NATL BK 
RAWLINS WY

ET1502 MYERS, GALEN Check or Cash 8/24/2010

BANK OF JACKSON 
HOLE JACKSON 
WY

SP0791 GECR LLC Check or Cash 3/29/2012 GECR LLC
SP0791 GECR LLC Check or Cash 3/29/2012 GECR LLC

ET1521 ROCK SERV INC Check or Cash 5/9/2011

AMERICAN NATL 
BK MINNEAPOLIS 
MN

DN0407
CROSSHAIR 
ENERGY USA INC Check or Cash 6/1/2011

448018 
EXPLORATION INC

CN0156
COUNTY COAL CO 
LLC Check or Cash 7/21/2011

COUNTY COAL CO 
LLC

CN0156
COUNTY COAL CO 
LLC Check or Cash 8/5/2011

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

LE0296
STONE 
WHOLESALE INC Check or Cash 3/19/2012

STONE 
WHOLESALE INC

CN0158
LINC ENERGY 
OPERATIONS INC Check or Cash 4/23/2012

LINC ENERGY 
OPERATIONS INC

CN0158
LINC ENERGY 
OPERATIONS INC Check or Cash 4/23/2012

LINC ENERGY 
OPERATIONS INC

DN0410
TITAN IRON ORE 
CORP Check or Cash 11/2/2011

TITAN IRON ORE 
CORP

ET1554 NEW SUNRISE LLC Check or Cash 3/2/2012 NEW SUNRISE LLC

ET1552

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) Check or Cash 3/2/2012

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC

ET1553

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) Check or Cash 3/2/2012

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC

ET1564 LEIGH RANCH LLC Check or Cash 5/23/2013 LEIGH RANCH LLC
LE0298 MOSES, R JOHN Check or Cash 7/13/2012 MOSES, JOHN

LE0297
R C MINERAL & 
ROCK LLC Check or Cash 7/3/2012

RC MINERAL & 
ROCK LLC



LE0300 DEAN, LAWRENCE Check or Cash 6/13/2013 DEAN, LAWRENCE

LE0301
GUNYAN, 
RICHARD F Check or Cash 6/19/2013

GUNYAN, 
RICHARD F

SP0811
PHILLIPS & 
JORDAN INC Check or Cash 9/24/2013

PINNACLE 
MATERIALS LLC

LE0302 LAIDLAW, GLENN Check or Cash 6/25/2013 LAIDLAW, GLENN

ET1598

DAN HART 
PATROL SERVICE 
LLC Check or Cash 8/18/2014

DAN HART 
PATROL SERV LLC

LE0306
CEDAR RIM OPAL 
LLC Check or Cash 8/13/2014

ALBRECHT, 
CHARLES W

LE0306
CEDAR RIM OPAL 
LLC Check or Cash 8/13/2014

KRAUS, PAUL M & 
KRAUS, JULIE A

LE0304 EKLUND, BEV Check or Cash 3/15/2014

EKLUND, BEV & 
JERRY, ELLIOTT, 
MONTY, & 
WEIBEL, C

LE0304 EKLUND, BEV Check or Cash 5/15/2014

EKLUND, BEV & 
JERRY, ELLIOTT, 
MONTY, & 
WEIBEL, C

LE0304 EKLUND, BEV Check or Cash 5/15/2015 EKLUND, BEV
LE0304 EKLUND, BEV Check or Cash 5/15/2014 EKLUND, BEV
LE0304 EKLUND, BEV Check or Cash 5/15/2015 EKLUND, BEV

DN0428 WOLF ENERGY INC Check or Cash 6/23/2014 WOLF ENERGY INC

LE0308 ADAM GILLIAM Check or Cash 8/25/2014
CARL W 
ANDERSON

LE0308 ADAM GILLIAM Check or Cash 8/25/2014 SALLY PICKELL

DN0429

NV GOLD 
CORPORATION 
(USA) Check or Cash 8/6/2014

NV GOLD 
CORPORATION 
(USA)

DN0430

NV GOLD 
CORPORATION 
(USA) Check or Cash 8/6/2014

NV GOLD 
CORPORATION 
(USA)

LE0309 NOEL WOOD Check or Cash 9/25/2014 NOEL WOOD

PT0211
SPRING GULCH 
COAL CO (THE)

Liability Insurance 
Policy 12/7/2011

MID CONTINENT 
CASUALTY CO

PT0213
BIG HORN COAL 
CO

Liability Insurance 
Policy 11/16/2012

ZURICH 
AMERICAN INS CO

PT0214
ALPHA COAL 
WEST INC

Liability Insurance 
Policy 4/12/2012

NATL UNION FIRE 
INS CO OF 
PITTSBURG

PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP

Liability Insurance 
Policy 7/1/2001 AEGIS



PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP

Liability Insurance 
Policy 7/24/2013

LIBERTY MUTUAL 
INS CO

PT0233
THUNDER BASIN 
COAL CO LLC

Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0237
CORDERO MINING 
LLC

Liability Insurance 
Policy 10/3/2014

AMERICAN 
ZURICH INS CO

PT0240

PEABODY 
CABALLO MINING 
LLC

Liability Insurance 
Policy 9/22/2014

ACE AMERICAN 
INS CO

PT0264

ROCKY 
MOUNTAIN COAL 
CO LLC

Liability Insurance 
Policy 7/14/2014

ILLINOIS NATL INS 
CO

PT0291
GLENROCK COAL 
CO

Liability Insurance 
Policy 10/7/2013 AEGIS

PT0331 ARCH OF WY LLC
Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0334

ENERGY 
DEVELOPMENT 
CO

Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0338 BRIDGER COAL CO
Liability Insurance 
Policy 10/7/2013 AEGIS

PT0377 ARCH OF WY LLC
Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0378 ARCH OF WY LLC
Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0379
WESTMORELAND 
KEMMERER INC

Liability Insurance 
Policy 7/11/2015

ZURICH 
AMERICAN INS CO

PT0407
YOUNGS CREEK 
MINING CO LLC

Liability Insurance 
Policy 10/1/2014

AMERICAN 
ZURICH INS CO

PT0428
ALPHA COAL 
WEST INC

Liability Insurance 
Policy 4/12/2012

NATL UNION FIRE 
INS CO OF 
PITTSBURG

PT0433

PEABODY 
CABALLO MINING 
LLC

Liability Insurance 
Policy 9/22/2014

ACE AMERICAN 
INS CO

PT0467
BLACK BUTTE 
COAL CO

Liability Insurance 
Policy 11/16/2012

ZURICH 
AMERICAN INS CO

PT0477
SHOSHONE COAL 
CORP

Liability Insurance 
Policy 9/22/2014

ACE AMERICAN 
INS CO

PT0483
THUNDER BASIN 
COAL CO LLC

Liability Insurance 
Policy 7/31/2009

NATL UNION FIRE 
INS CO

PT0486
GREEN BRIDGE 
HOLDINGS INC

Liability Insurance 
Policy 12/15/2011 KINSALE INS CO

PT0497
CHEVRON MINING 
INC

Liability Insurance 
Policy 3/1/2005

ACE AMERICAN 
INS CO



PT0500
BUCKSKIN 
MINING CO

Liability Insurance 
Policy 3/1/2013

ZURICH 
AMERICAN INS CO

PT0520
BLACK BUTTE 
COAL CO

Liability Insurance 
Policy 11/16/2012

ZURICH 
AMERICAN INS CO

PT0525
ANTELOPE COAL 
LLC

Liability Insurance 
Policy 10/3/2014

AMERICAN 
ZURICH INS CO

PT0569

PEABODY 
POWDER RIVER 
MINING LLC

Liability Insurance 
Policy 9/22/2014

ACE AMERICAN 
INS CO

PT0599
WESTERN FUELS 
WY INC

Liability Insurance 
Policy 1/29/2014 IMPERIUM INS CO

PT0659
WESTERN FUELS 
WY INC

Liability Insurance 
Policy 5/31/1997

ZURICH 
AMERICAN INS CO

PT0676
THUNDER BASIN 
COAL CO LLC

Liability Insurance 
Policy 7/31/2001

NATL UNION FIRE 
INC CO

RD0017
CARBON COUNTY 
UCG INC

Liability Insurance 
Policy 12/9/2013 PlaceHolder

PT0730 ARCH OF WY LLC
Liability Insurance 
Policy 7/31/2009

NATIONAL UNION 
FIRE INS CO

PT0764

PEABODY SCHOOL 
CREEK MINING 
LLC

Liability Insurance 
Policy 9/22/2014

ACE AMERICAN 
INS CO

RD0018
LINC ENERGY 
OPERATIONS INC

Liability Insurance 
Policy 7/25/2014

LLOYDS OF 
LONDON 
UNDERWRITERS

PT0786
HAYSTACK COAL 
CO

Liability Insurance 
Policy 3/1/2013

ZURICH 
AMERICAN INS CO

PT0248

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Joint Custody 
Receipt 4/20/2012

HILLTOP NATL BK 
CASPER WY

PT0268

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Joint Custody 
Receipt 4/20/2012

HILLTOP NATL BK 
CASPER WY

PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Joint Custody 
Receipt 4/20/2012

HILLTOP NATL BK 
CASPER WY

PT0339

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Joint Custody 
Receipt 4/20/2012

HILLTOP NATL BK 
CASPER WY



PT0486
GREEN BRIDGE 
HOLDINGS INC

Joint Custody 
Receipt 5/31/2013

FIRST NATL BK OF 
GILLETTE GILLETTE 
WY

PT0745

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Joint Custody 
Receipt 4/20/2012

HILLTOP NATL BK 
CASPER WY

DN0160 WYO‐BEN INC Letter of Credit 9/24/2007

WELLS FARGO BK 
SAN FRANCISCO 
CA

DN0175

BENTONITE 
PERFORMANCE 
MINERALS LLC Letter of Credit 3/14/2000

JPMORGAN 
CHASE BK NA 
CHICAGO IL

DN0209

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 7/11/1997

ROYAL BK OF CN 
NEW YORK NY

DN0236

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 1/14/2013

BANK OF 
AMERICA 
SCRANTON PA

DN0264

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 12/29/1997

ROYAL BK OF CN 
NEW YORK NY

ET0413
SANDERS, 
WILLIAM A Letter of Credit 10/25/1999

FIRST INTERSTATE 
BK BILLINGS MT

ET0559 HEBDON CONST Letter of Credit 12/20/2011

BANK OF STAR 
VALLEY AFTON 
WY

ET0566 ROBINSON, J P Letter of Credit 9/5/2007

GLACIER BK F/K/A 
FIRST BK 
EVANSTON WY

ET0618 NOBLE CONST INC Letter of Credit 1/22/2008
LUSK STATE BK 
LUSK WY

ET0679 JOYCE, JOHN Letter of Credit 10/1/1996
SECURITY STATE 
BK BASIN WY

ET0689 D & A CONST INC Letter of Credit 7/26/2001

BIG HORN 
FEDERAL SAVINGS 
BK 
THERMOPOLIS/GR
EYBULL WY

ET0745
NICHOLSON DIRT 
CONTRACTING Letter of Credit 2/20/2008

WELLS FARGO BK 
SAN FRANCISCO 
CA

ET0771
BROWN, JERRY M 
INC Letter of Credit 5/23/2014

PINNACLE BK 
WORLAND WY



ET0961 DODGE, TYLER Letter of Credit 4/10/1995
GLACIER BK 
WHEATLAND WY

ET0974
DUNTON SHEEP 
CO Letter of Credit 4/20/2007

GLACIER BK F/K/A 
FIRST BK ROCK 
SPRINGS WY

ET1132
FULLER CONST 
INC Letter of Credit 3/1/2013

PINNACLE BK 
MOORCROFT WY

ET1139
QUALITY AGG & 
CONST INC Letter of Credit 4/23/2013

SUNDANCE STATE 
BK

ET1154 COLLINS, JAY B Letter of Credit 8/12/2003

CONVERSE 
COUNTY BK 
DOUGLAS WY

PT0221
LIEN, PETE & 
SONS INC Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

PT0237
CORDERO MINING 
LLC Letter of Credit 3/26/2007

WELLS FARGO BK 
F/K/A WACHOVIA 
BK WINSTON‐
SALEM NC

PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Letter of Credit 1/16/2001

JPMORGAN 
CHASE BK NA 
TAMPA FL

PT0261
CONVERSE, 
COUNTY OF Letter of Credit 6/25/2009

CONVERSE 
COUNTY BK 
DOUGLAS WY

PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC Letter of Credit 1/25/2000

JPMORGAN 
CHASE BK NA 
F/K/A CHASE 
MANHATTAN BK

SP0277
BIG HORN REDI 
MIX INC Letter of Credit 12/21/1999

SECURITY STATE 
BK BASIN WY

PT0292
SUGARLAND 
PARTNERS LLC Letter of Credit 2/15/2012

GLACIER BK 
WHEATLAND WY

PT0305
LIEN, PETE & 
SONS INC Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

PT0314
TONGUE RIVER 
STONE INC Letter of Credit 7/15/2013

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

PT0320
LIEN, PETE & 
SONS INC Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

PT0321 WYO‐BEN INC Letter of Credit 7/16/1999

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 7/23/1996

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 12/23/1997

WELLS FARGO BK 
SAN FRANCISCO 
CA



PT0321 WYO‐BEN INC Letter of Credit 4/10/2002

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 12/9/2002

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 9/1/2006

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 5/20/2008

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 9/17/2008

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0321 WYO‐BEN INC Letter of Credit 5/20/2009

JPMORGAN 
CHASE BK NA 
TAMPA FL

PT0321 WYO‐BEN INC Letter of Credit 10/7/2011

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0322
AMERICAN 
COLLOID CO Letter of Credit 7/23/2004

JPMORGAN 
CHASE BK NA 
CHICAGO IL

PT0438

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 12/24/1997

ROYAL BK OF CN 
NEW YORK NY

SP0456 WYO‐BEN INC Letter of Credit 6/8/2009

WELLS FARGO BK 
SAN FRANCISCO 
CA

SP0460 WYO‐BEN INC Letter of Credit 6/8/2009

WELLS FARGO BK 
SAN FRANCISCO 
CA

PT0478
URANIUM ONE 
USA INC Letter of Credit 1/25/2010

BMO HARRIS BK 
NA CHICAGO IL

PT0495

SOLVAY SODA 
ASH JOINT 
VENTURE Letter of Credit 4/9/2014

JPMORGAN 
CHASE BK 
CHICAGO IL

PT0574
LIEN, PETE & 
SONS INC Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

SP0582
HOT SPRINGS, 
COUNTY OF Letter of Credit 5/9/1990

PINNACLE BK 
THERMOPOLIS WY

PT0620
AMERICAN 
COLLOID CO Letter of Credit 7/23/2004

JPMORGAN 
CHASE BK NA 
CHICAGO IL



PT0631

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 11/29/2001

ROYAL BK OF CN 
NEW YORK NY

PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 11/29/2001

ROYAL BK OF CN 
NEW YORK NY

PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 12/13/2011

SCOTIABANK/THE 
BANK OF NOVA 
SCOTIA NEW 
HORK NY

PT0633

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 12/15/2011

BANK OF 
AMERICA 
SCRANTON PA

PT0633

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 3/10/2014

ROYAL BK OF CN 
NEW YORK NY

PT0633

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 3/10/2014

BANK OF NOVA 
SCOTIA NEW 
YORK NY

SP0636
C & B SAND & 
GRAVEL INC Letter of Credit 4/19/2005

RAWLINS NATL BK 
RAWLINS WY

SP0653
BIG HORN REDI 
MIX INC Letter of Credit 12/24/2013

BANK OF 
GREYBULL 
GREYBULL WY

PT0661 SCHLOSSER, J D Letter of Credit 8/27/1996

PIONEER BK & 
TRUST BELLE 
FOURCHE SD

SP0663
FULLER CONST 
INC Letter of Credit 3/12/2013

PINNACLE BK 
MOORCROFT WY

SP0669 WILLITS CO INC Letter of Credit 6/1/2011
JONAH BK OF WY 
CHEYENNE WY

SP0673
QUALITY AGG & 
CONST INC Letter of Credit 4/23/2013

SUNDANCE STATE 
BK SUNDANCE WY

SP0675
QUALITY AGG & 
CONST INC Letter of Credit 5/1/2007

SUNDANCE STATE 
BK SUNDANCE WY

SP0677
BIRDSALL SAND & 
GRAVEL Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

ET1181
DUNN TRUCKING 
INC Letter of Credit 3/26/2007

BANK OF CO 
CRAIG CO



PT0687

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 8/7/2001

ROYAL BK OF CN 
NEW YORK NY

SP0690

MELODY RANCH 
INVESTMENTS I 
LLC Letter of Credit 5/8/2012

BANK OF JACKSON 
HOLE JACKSON 
WY

SP0688 JOLLEY RANCH CO Letter of Credit 12/9/2009
BANK OF CO 
CRAIG CO

ET1183 CARSON, WAYLON Letter of Credit 6/27/2001
FIRST INTERSTATE 
BK BILLINGS MT

SP0719
FULLER CONST 
INC Letter of Credit 2/15/2013

PINNACLE BK 
MOORCROFT WY

ET1193
FULLER CONST 
INC Letter of Credit 3/4/2013

PINNACLE BK 
MOORCROFT WY

SP0715

NORTHERN 
PLAINS 
INVESTMENT LLC Letter of Credit 10/14/2004

FIRST INTERSTATE 
BK BILLINGS MT

SP0699
WIND RIVER 
QUARRY Letter of Credit 4/4/2007

BANK OF 
STOCKTON 
STOCKTON CA

ET1220 WILLIES DIRT SERV Letter of Credit 7/19/2002
RAWLINS NATL BK 
RAWLINS WY

SP0697
CROSS H RANCH 
INC Letter of Credit 8/30/2010

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

ET1248
FULLER CONST 
INC Letter of Credit 3/19/2013

PINNACLE BK 
MOORCROFT WY

ET1268

FULLER 
CONSTRUCTION 
INC Letter of Credit 4/1/2014

PINNACLE BK 
MOORCROFT WY

ET1280
QUALITY AGG & 
CONST INC Letter of Credit 6/12/2013

SUNDANCE STATE 
BK SUNDANCE WY

ET1277

HERITAGE 
MATERIAL & 
SUPPLY LLC Letter of Credit 5/3/2011

GLACIER BK 
TORRINGTON WY

SP0729
FULLER CONST 
INC Letter of Credit 5/21/2013

PINNACLE BK 
MOORCROFT WY

PT0720

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) Letter of Credit 3/28/2005

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

PT0720

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) Letter of Credit 10/9/2012

FIRST NORTHERN 
BK OF WY 
BUFFALO WY



SP0725
FRONTIER STONE 
CO Letter of Credit 9/5/2014

BLACK HILLS 
COMMUNITY BK 
RAPID CITY SD

SP0726
BIG HORN REDI 
MIX INC Letter of Credit 8/22/2005

BANK OF BRIDGER 
BRIDGER MT

SP0726
BIG HORN REDI 
MIX INC Letter of Credit 8/22/2005

BANK OF BRIDGER 
BRIDGER MT

SP0731
FULLER CONST 
INC Letter of Credit 3/12/2013

PINNACLE BK 
MOORCROFT WY

ET1325 DOMSON INC Letter of Credit 8/23/2011

POINTS WEST 
COMMUNITY BK 
TORRINGTON WY

PT0752
FLYING Z 
ENTERPRISES LLC Letter of Credit 2/25/2011

FIRST INTERSTATE 
BK LARAMIE WY

PT0744
LIEN, PETE & 
SONS INC Letter of Credit 12/16/2011

UMB BK NA 
KANSAS CITY MO

ET1326
TRONSTAD, 
BRYAN Letter of Credit 7/12/2007

FIRST INTERSTATE 
BK BILLINGS MT

ET1333
THOMSON, DAVID 
R Letter of Credit 11/4/2005

CONVERSE 
COUNTY BK 
DOUGLAS WY

SP0749
ALEXANDER 
CONST CO Letter of Credit 4/4/2013

GLACIER BK 
WHEATLAND WY

DN0342
URANIUM ONE 
AMERICAS INC Letter of Credit 8/22/2006

BMO HARRIS BK 
NA CHICAGO IL

DN0339
URANIUM ONE 
AMERICAS INC Letter of Credit 8/9/2006

BMO HARRIS BK 
NA CHICAGO IL

DN0339
URANIUM ONE 
AMERICAS INC Letter of Credit 2/19/2009

BMO HARRIS BK 
NA CHICAGO IL

DN0339
URANIUM ONE 
AMERICAS INC Letter of Credit 2/19/2009

FIRST INTERSTATE 
BK BILLINGS MT

PT0742

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 4/3/2009

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

PT0742

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 10/14/2014

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

PT0777
URANIUM ONE 
AMERICAS INC Letter of Credit 12/22/2010

BMO HARRIS BK 
NA CHICAGO IL

DN0353
URANIUM ONE 
AMERICAS INC Letter of Credit 4/2/2007

BMO HARRIS BK 
NA CHICAGO IL

ET1387
FULLER CONST 
INC Letter of Credit 3/5/2013

PINNACLE BK 
MOORCROFT WY



PT0790
LIEN, PETE & 
SONS INC Letter of Credit 3/23/2012

UMB BK NA 
KANSAS CITY MO

ET1391
MICHAELS, 
CALVIN Letter of Credit 5/16/2007

SECURITY STATE 
BK BASIN WY

ET1385
STINSON 
AGGREGATE LLC Letter of Credit 7/18/2011

FIRST INTERSTATE 
BK GILLETTE WY

ET1399 REDDING, DAVE Letter of Credit 7/16/2007
SUNDANCE STATE 
BK SUNDANCE WY

PT0754
QUALITY AGG & 
CONST INC Letter of Credit 4/3/2013

SUNDANCE STATE 
BK SUNDANCE WY

ET1444
YELLOW CREEK 
RANCH CO INC Letter of Credit 7/31/2008

GLACIER BK F/K/A 
FIRST BK 
EVANSTON WY

SP0769
TOUCHSTONE 
MATERIALS LLC Letter of Credit 3/15/2010

FIRST NORTHERN 
BK OF WY F/K/A 
FIRST NATL BK OF 
BUFFALO 
BUFFALO WY

PT0758

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC Letter of Credit 7/3/2013

PINNACLE BK 
THERMOPOLIS WY

SP0761 KOCH CONST INC Letter of Credit 5/15/2009

GLACIER BK F/K/A 
FIRST BK 
EVANSTON WY

ET1424
FULLER CONST 
INC Letter of Credit 3/5/2013

PINNACLE BK 
MOORCROFT WY

ET1415
QUALITY AGG & 
CONST INC Letter of Credit 11/8/2007

SUNDANCE STATE 
BK SUNDANCE WY

ET1429
QUALITY AGG & 
CONST INC Letter of Credit 3/31/2008

SUNDANCE STATE 
BK SUNDANCE WY

ET1416
QUALITY AGG & 
CONST INC Letter of Credit 11/14/2007

SUNDANCE STATE 
BK SUNDANCE WY

ET1418
QUALITY AGG & 
CONST INC Letter of Credit 12/7/2007

SUNDANCE STATE 
BK SUNDANCE WY

ET1428 JAY, LEE Letter of Credit 10/5/2009
SUNDANCE STATE 
BK SUNDANCE WY

SP0760

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 4/3/2009

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0773
STINSON 
AGGREGATE LLC Letter of Credit 9/17/2014

FIRST INTERSTATE 
BK GILLETTE WY



ET1427
QUALITY AGG & 
CONST INC Letter of Credit 3/6/2008

SUNDANCE STATE 
BK SUNDANCE WY

ET1445
FULLER CONST 
INC Letter of Credit 6/4/2013

PINNACLE BK 
MOORCROFT WY

PT0765

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 10/16/2014

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

SP0770
QUALITY AGG & 
CONST INC Letter of Credit 3/22/2010

SUNDANCE STATE 
BK SUNDANCE WY

PT0766

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 8/19/2009

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1449
QUALITY AGG & 
CONST INC Letter of Credit 4/4/2013

SUNDANCE STATE 
BK SUNDANCE WY

ET1469
THREE CIRCLE 
LIVESTOCK LLC Letter of Credit 4/16/2009

FIRST INTERSTATE 
BK LARAMIE WY

DN0389 WYO‐BEN INC Letter of Credit 11/6/2008

WELLS FARGO BK 
SAN FRANCISCO 
CA

ET1448
QUALITY AGG & 
CONST INC Letter of Credit 10/8/2008

SUNDANCE STATE 
BK SUNDANCE WY

SP0815
WILLITS 
COMPANY INC Letter of Credit 3/14/2014

JONAH BK OF WY 
CHEYENNE WY

SP0809
ALEXANDER 
CONST CO Letter of Credit 6/5/2013

GLACIER BK 
WHEATLAND WY

ET1466
ROCKING J R 
RANCH INC Letter of Credit 2/11/2014

SECURITY STATE 
BK BASIN WY

SP0771 NOBLE CONST INC Letter of Credit 4/7/2010
LUSK STATE BK 
LUSK WY

SP0771 NOBLE CONST INC Letter of Credit 4/7/2010
LUSK STATE BK 
LUSK WY

SP0768
FAIRBANKS 
BOEHM INC Letter of Credit 2/1/2010

GLACIER BK F/K/A 
FIRST BK 
EVANSTON WY

DN0392

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 10/8/2013

BANK OF 
AMERICA 
SCRANTON PA

ET1474
QUALITY AGG & 
CONST INC Letter of Credit 7/9/2009

SUNDANCE STATE 
BK SUNDANCE WY

DN0394
URANIUM ONE 
AMERICAS INC Letter of Credit 7/7/2010

BMO HARRIS BK 
NA CHICAGO IL



ET1482

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 7/30/2010

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1481
T CROSS T RANCH 
LLC Letter of Credit 10/5/2009

JONAH BK OF WY 
CASPER WY

ET1494
CARROLL REALTY 
CO INC Letter of Credit 4/6/2012

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1506
ALEXANDER 
CONST CO Letter of Credit 9/30/2010

GLACIER BK 
WHEATLAND WY

DN0401 A U C LLC Letter of Credit 3/18/2011

COBIZ BK F/K/A 
CO BUSINESS BK 
GOLDEN CO

ET1509
FULLER CONST 
INC Letter of Credit 3/4/2013

PINNACLE BK 
MOORCROFT WY

PT0782

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 6/17/2011

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1528
QUALITY AGG & 
CONST INC Letter of Credit 6/8/2011

SUNDANCE STATE 
BK SUNDANCE WY

ET1529
ED GREENWALD 
CONST LLC Letter of Credit 6/13/2011

POINTS WEST 
COMMUNITY BK 
LINGLE WY

ET1522
QUALITY AGG & 
CONST INC Letter of Credit 4/4/2013

SUNDANCE STATE 
BK SUNDANCE WY

ET1518
THORNOCK, 
JASON Letter of Credit 4/7/2011

ZIONS BK LOS 
ANGELES CA

PT0819 C C C SERV LLC Letter of Credit 8/13/2013
FIRST NATL BK 
BUFFALO WY

ET1526
READY, ROY G & 
AMY J Letter of Credit 2/13/2013

BANK OF 
THERMOPOLIS 
THERMOPOLIS WY 
(DIV OF BANK OF 
BRIDGER BRIDGER 
MT)

DN0408

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 7/18/2011

ROYAL BK OF CN 
NEW YORK NY

ET1535
FULLER CONST 
INC Letter of Credit 2/25/2013

PINNACLE BK 
MOORCROFT WY

ET1530

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 6/16/2011

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig



DN0409

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 10/8/2013

BANK OF 
AMERICA 
SCRANTON PA

ET1537
C S Fry 
Construction Letter of Credit 8/30/2011

SECURITY STATE 
BK BASIN WY

ET1539
QUALITY AGG & 
CONST INC Letter of Credit 9/8/2011

SUNDANCE STATE 
BK SUNDANCE WY

ET1544
DICKAU GRADING 
LLC Letter of Credit 11/14/2011

CONVERSE 
COUNTY BK 
DOUGLAS WY

ET1542
SIMS SHEEP CO 
LLC Letter of Credit 10/10/2011

TRONA VALLEY 
FED CU 
EVANSTON WY

SP0794
QUALITY AGG & 
CONST INC Letter of Credit 6/13/2012

SUNDANCE STATE 
BK SUNDANCE WY

ET1550
C & B SAND & 
GRAVEL INC Letter of Credit 2/7/2012

RAWLINS NATL BK 
RAWLINS WY

DN0413

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 3/13/2012

SCOTIABANK/THE 
BANK OF NOVA 
SCOTIA NEW 
YORK NY

DN0414
STAKEHOLDER 
ENERGY LLC Letter of Credit 3/27/2012

JONAH BK OF WY 
CASPER WY

DN0415
STAKEHOLDER 
ENERGY LLC Letter of Credit 3/27/2012

JONAH BK OF WY 
CASPER WY

ET1556
WESTERN SUNSET 
LLC Letter of Credit 3/13/2012

FIRST INTERSTATE 
BK OF COMMERCE 
BUFFALO WY

PT0818

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC Letter of Credit 6/4/2014

PINNACLE BK 
THERMOPOLIS WY

ET1560 NOBLE CONST INC Letter of Credit 6/1/2012
LUSK STATE BK 
LUSK WY

ET1559
M K SAND & 
GRAVEL LLC Letter of Credit 4/10/2013

SUNDANCE STATE 
BK SUNDANCE WY

ET1563
QUALITY AGG & 
CONST INC Letter of Credit 7/17/2012

SUNDANCE STATE 
BK SUNDANCE WY

DN0421

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Letter of Credit 3/14/2013

BANK OF AM NA 
SCRANTON PA



ET1569
FULLER CONST 
INC Letter of Credit 12/3/2012

PINNACLE BK 
MOORCROFT WY

DN0422
STAKEHOLDER 
ENERGY LLC Letter of Credit 3/28/2013

JONAH BK OF WY 
CASPER WY

ET1575

MULLINAX 
CONCRETE SERV 
CO INC Letter of Credit 6/25/2013

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig

ET1579
WILLITS 
COMPANY INC Letter of Credit 9/6/2013

JONAH BK OF WY 
CHEYENNE WY

ET1580
MELGAARD 
CONST CO INC Letter of Credit 10/15/2013

FIRST INTERSTATE 
BK GILLETTE WY

ET1589
H & M HILLEBY 
TRUST Letter of Credit 3/21/2014

FIRST FEDERAL 
SAVINGS BK

ET1593
RODUNER ROCK 
LLC Letter of Credit 5/19/2014

FIRST INTERSTATE 
BK BUFFALO WY

DN0427
STAKEHOLDER 
ENERGY LLC Letter of Credit 6/10/2014

JONAH BK OF WY 
CASPER WY

ET1599
QUALITY AGG & 
CONST INC Letter of Credit 9/18/2014

SUNDANCE STATE 
BK SUNDANCE WY

PT0214
ALPHA COAL 
WEST INC Self Bond 3/31/2010

ALPHA NATURAL 
RESOURCES INC

PT0218
EXXON MOBIL 
CORP Self Bond 9/18/1991

EXXON MOBIL 
CORP

PT0233
THUNDER BASIN 
COAL CO LLC Self Bond 8/20/2012

ARCH WESTERN 
RESOURCES LLC

PT0237
CORDERO MINING 
LLC Self Bond 6/4/2014

CLOUD PEAK 
ENERGY INC

PT0240

PEABODY 
CABALLO MINING 
LLC Self Bond 8/5/2011

PEABODY 
INVESTMENTS 
CORP

PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Self Bond 11/30/2009 HALLIBURTON CO

PT0248

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 5/12/1995

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0257 O C I WY LP Self Bond 11/24/2003 OCI WY LP

PT0264

ROCKY 
MOUNTAIN COAL 
CO LLC Self Bond 9/12/2008

SOLVAY AMERICA 
INC

PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC Self Bond 4/13/2010 HALLIBURTON CO



PT0268

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 5/9/1995

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0278 M‐I LLC Self Bond 11/30/2009 HALLIBURTON CO

PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 6/10/1994

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0291
GLENROCK COAL 
CO Self Bond 12/23/1988 PACIFICORP

PT0321 WYO‐BEN INC Self Bond 4/13/2010 HALLIBURTON CO

PT0322
AMERICAN 
COLLOID CO Self Bond 4/13/2010 HALLIBURTON CO

PT0331 ARCH OF WY LLC Self Bond 9/19/2012
ARCH WESTERN 
RESOURCES LLC

PT0334

ENERGY 
DEVELOPMENT 
CO Self Bond 9/19/2012

ARCH WESTERN 
RESOURCES LLC

PT0335 F M C WY CORP Self Bond 4/26/2013 F M C CORP

PT0338 BRIDGER COAL CO Self Bond 6/15/1993
PACIFIC MINERALS 
INC

PT0338 BRIDGER COAL CO Self Bond 6/15/1993 ID POWER CO

PT0339

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 5/9/1995

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0377 ARCH OF WY LLC Self Bond 9/19/2012
ARCH WESTERN 
RESOURCES LLC

PT0428
ALPHA COAL 
WEST INC Self Bond 3/31/2010

ALPHA NATURAL 
RESOURCES INC

PT0433

PEABODY 
CABALLO MINING 
LLC Self Bond 8/4/2011

PEABODY 
INVESTMENTS 
CORP

PT0454 F M C WY CORP Self Bond 4/26/2013 F M C CORP

PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Self Bond 4/4/2002

GENERAL 
CHEMICAL (SODA 
ASH) PARTNERS

PT0477
SHOSHONE COAL 
CORP Self Bond 3/26/2010

PEABODY 
INVESTMENTS 
CORP

PT0483
THUNDER BASIN 
COAL CO LLC Self Bond 9/19/2012

ARCH WESTERN 
RESOURCES LLC



PT0495

SOLVAY SODA 
ASH JOINT 
VENTURE Self Bond 7/10/2014 SOLVAY USA INC

PT0497
CHEVRON MINING 
INC Self Bond 7/21/1999 CHEVRON CORP

PT0525
ANTELOPE COAL 
LLC Self Bond 6/25/2014

CLOUD PEAK 
ENERGY INC

PT0554 F M C WY CORP Self Bond 4/26/2013 F M C CORP

PT0569

PEABODY 
POWDER RIVER 
MINING LLC Self Bond 8/4/2011

PEABODY 
INVESTMENTS 
CORP

PT0585

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 5/24/1994

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0599
WESTERN FUELS 
WY INC Self Bond 11/7/2006

BASIN ELECTRIC 
POWER COOP

PT0599
WESTERN FUELS 
WY INC Self Bond 11/7/2006

TRI STATE 
GENERATION & 
TRANSMISSION 
ASSOC INC

PT0620
AMERICAN 
COLLOID CO Self Bond 4/13/2010 HALLIBURTON CO

PT0621
AMERICAN 
COLLOID CO Self Bond 6/25/1998

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0622
AMERICAN 
COLLOID CO Self Bond 4/13/2010 HALLIBURTON CO

PT0676
THUNDER BASIN 
COAL CO LLC Self Bond 9/19/2012

ARCH WESTERN 
RESOURCES LLC

PT0685

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 5/2/2001

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

PT0730 ARCH OF WY LLC Self Bond 9/19/2012
ARCH WESTERN 
RESOURCES LLC

PT0764

PEABODY SCHOOL 
CREEK MINING 
LLC Self Bond 8/4/2011

PEABODY 
INVESTMENTS 
CORP

PT0745

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Self Bond 3/26/2007

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

CN0009 ARK LAND CO Surety bond 12/27/2012
ASPEN AMERICAN 
INS CO



CN0015
ANADARKO 
HOLDING CO Surety bond 7/6/1982 AMERICAN INS CO

CN0015
ANADARKO 
HOLDING CO Surety bond 5/7/1992

SAFECO INS CO OF 
AM

CN0085
ANADARKO 
HOLDING CO Surety bond 5/7/1992

SAFECO INS CO OF 
AM

CN0096
BLACK BUTTE 
COAL CO Surety bond 11/18/2011

FIDELITY & DEP 
CO OF MD

CN0096
BLACK BUTTE 
COAL CO Surety bond 6/4/2012

ARGONAUT INS 
CO

CN0116 BRIDGER COAL CO Surety bond 7/16/2003
TRAVELERS CAS & 
SURETY CO OF AM

CN0118 BRIDGER COAL CO Surety bond 7/16/2002
TRAVELERS CAS & 
SURETY CO OF AM

CN0126 BRIDGER COAL CO Surety bond 10/13/2006
TRAVELERS CAS & 
SURETY CO OF AM

CN0130 BRIDGER COAL CO Surety bond 7/16/2003
TRAVELERS CAS & 
SURETY CO OF AM

DN0043
ANADARKO 
HOLDING CO Surety bond 5/7/1992

SAFECO INS CO OF 
AM

DN0060
UMETCO 
MINERALS CORP Surety bond 11/24/1999

SAFECO INS CO OF 
AM

DN0077 F M C CORP Surety bond 6/20/1980
AMERICAN HOME 
ASSUR CO

DN0086 O C I WY LP Surety bond 4/7/2000
NATL UNION FIRE 
INS CO

DN0102 M‐I LLC Surety bond 4/14/2004
SAFECO INS CO OF 
AM

DN0130
AMERICAN 
COLLOID CO Surety bond 4/29/1985

SAFECO INS CO OF 
AM

DN0147 F M C WY CORP Surety bond 3/22/2000

UNITED STATES 
FIDELITY & 
GUARANTY INS CO

DN0160 WYO‐BEN INC Surety bond 4/26/1984
SAFECO INS CO OF 
AM

DN0194
KENNECOTT 
URANIUM CO Surety bond 9/13/2011

FIDELITY & DEP 
CO OF MD

DN0253

SOLVAY SODA 
ASH JOINT 
VENTURE Surety bond 4/27/1995

SAFECO INS CO OF 
AM

DN0255

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Surety bond 9/23/1993

NATL UNION FIRE 
INS CO

DN0267
KENNECOTT 
URANIUM CO Surety bond 9/13/2011

FIDELITY & DEP 
CO OF MD



DN0297

GREEN 
MOUNTAIN 
MINING VENTURE Surety bond 8/21/2012

FIDELITY & DEP 
CO OF MD

DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC Surety bond 9/27/2000

TRAVELERS CAS & 
SURETY CO OF AM

DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC Surety bond 9/27/2000

ST PAUL FIRE & 
MARINE INS CO

ET0192
CROELL REDI MIX 
INC Surety bond 10/12/2009

NORTH 
AMERICAN 
SPECIALTY INS CO

ET0355

MOSTELLER, 
CHARLES W %PAT 
MOSTELLER Surety bond 12/28/1981

COMMERCIAL 
UNION INS CO

ET0490
NEWFIELD 
PRODUCTION CO Surety bond 9/27/2007 RLI INS CO

ET0520
RUMPELSTILTSKIN 
INC Surety bond 6/1/1984

UNITED FIRE & 
CAS CO

ET0718 FLARE CONST INC Surety bond 3/12/2009
WESTERN SURETY 
CO

ET0748
LAMAX 
CONSTRUCTION Surety bond 9/30/2013

EMPLOYERS 
MUTUAL CAS CO

ET0761
WAGNER RANCH 
SERVICES LLC Surety bond 10/17/2013

GREAT AMERICAN 
INS CO

ET0855
ENCORE 
OPERATING LP Surety bond 6/1/2007

TRAVELERS CAS & 
SURETY CO OF AM

ET0892
SCHMID OILFIELD 
SERV INC Surety bond 3/22/2002 RLI INS CO

ET0936
TITAN IRON ORE 
CORP Surety bond 12/7/2012 LEXON INS CO

ET0963
MOBILE 
CONCRETE INC Surety bond 3/29/2010

SAFECO INS CO OF 
AM

ET0971
KYLANDER CONST 
CO Surety bond 10/1/1998

UNITED FIRE & 
CAS CO

ET1024

ARGENT ENERGY 
(US) HOLDINGS 
INC Surety bond 8/7/2014

U S SPECIALTY INS 
CO

ET1029
GORGE ROCK 
PRODUCTS INC Surety bond 2/25/2002

TRAVELERS CAS & 
SURETY CO OF AM

ET1054
RISSLER & 
MCMURRY CO Surety bond 10/20/1999

CONTINENTAL 
CAS CO

ET1066
PATHFINDER 
IRRIGATION DIST Surety bond 3/2/1998

HARTFORD FIRE 
INS CO



ET1120 71 CONST Surety bond 11/17/2003

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1131
FIRST ENERGY 
SERV CO Surety bond 4/19/2005 LEXON INS CO

ET1138
AZTEC CONST CO 
INC Surety bond 6/7/2000

WESTERN SURETY 
CO

ET1160
KNIFE RIVER (JTL 
GROUP INC DBA) Surety bond 1/11/2001

LIBERTY MUTUAL 
INS CO

ET1167
BASIC ENERGY 
SERV LP Surety bond 4/19/2005 LEXON INS CO

PT0213
BIG HORN COAL 
CO Surety bond 11/17/2011

FIDELITY & DEP 
CO OF MD

PT0215
KNIFE RIVER (JTL 
GROUP INC DBA) Surety bond 10/21/1998

LIBERTY MUTUAL 
INS CO

PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Surety bond 8/2/2012

LIBERTY MUTUAL 
INS CO

PT0237
CORDERO MINING 
LLC Surety bond 3/23/2010

FIDELITY & DEP 
CO OF MD

PT0237
CORDERO MINING 
LLC Surety bond 3/23/2010

LIBERTY MUTUAL 
INS CO

PT0237
CORDERO MINING 
LLC Surety bond 3/23/2010

WESTERN SURETY 
CO

PT0237
CORDERO MINING 
LLC Surety bond 8/4/2011

LIBERTY MUTUAL 
INS CO

PT0237
CORDERO MINING 
LLC Surety bond 8/15/2012 ARCH INS CO

PT0242

MARTIN 
MARIETTA 
MATERIALS INC Surety bond 7/29/2009

SAFECO INS CO OF 
AM

PT0244

MARTIN 
MARIETTA 
MATERIALS INC Surety bond 10/19/2011

LIBERTY MUTUAL 
INS CO

PT0245
GEORGIA PACIFIC 
GYPSUM LLC Surety bond 11/6/2013

TRAVELERS 
CASUALTY & 
SURETY CO OF AM

PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Surety bond 7/8/2013 FEDERAL INS CO

PT0260
PLATTE, COUNTY 
OF Surety bond 6/23/1986

WESTERN SURETY 
CO

PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC Surety bond 10/4/2012 FEDERAL INS CO

PT0278 M‐I LLC Surety bond 6/17/2003
SAFECO INS CO OF 
AM

PT0278 M‐I LLC Surety bond 5/27/2014 FEDERAL INS CO



PT0284
CROELL REDI MIX 
INC Surety bond 9/12/2008

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0288
GOSHEN 
IRRIGATION DIST Surety bond 3/30/1987

TRAVELERS IND 
CO

PT0294

WILLITS, COLLEEN 
& SIMON, 
CYNTHIA Surety bond 11/10/1999

WESTERN SURETY 
CO

PT0295
SIMON 
CONTRACTORS Surety bond 2/10/1997

LIBERTY MUTUAL 
INS CO

PT0297
MOUNTAIN 
CEMENT CO Surety bond 2/23/2000

SAFECO INS CO OF 
AM

PT0298
MOUNTAIN 
CEMENT CO Surety bond 3/22/2000

SAFECO INS CO OF 
AM

PT0299
MOUNTAIN 
CEMENT CO Surety bond 3/22/2000

SAFECO INS CO OF 
AM

PT0300
MOUNTAIN 
CEMENT CO Surety bond 2/23/2000

SAFECO INS CO OF 
AM

SP0306
CROELL REDI MIX 
INC Surety bond 10/13/2008

AMERICAN 
SPECIALTY INS CO

PT0313 BUFFALO, CITY OF Surety bond 6/19/1973
WESTERN SURETY 
CO

PT0317
UNION PACIFIC 
RAILROAD CO Surety bond 8/26/1993 SAFECO INS CO

PT0318
GOSHEN, COUNTY 
OF Surety bond 12/23/1986

WESTERN SURETY 
CO

PT0322
AMERICAN 
COLLOID CO Surety bond 8/18/2009 FEDERAL INS CO

SP0325 PARK, COUNTY OF Surety bond 5/8/1980
NORTH RIVER INS 
CO

SP0328
MORANDIN, JOHN 
& SON Surety bond 10/15/1970

HARTFORD ACC & 
INDEMNITY CO

PT0330
NATRONA, 
COUNTY OF Surety bond 4/17/1986

HARTFORD ACC & 
INDEMNITY CO

PT0345
UR‐ENERGY USA 
INC Surety bond 12/20/2013 LEXON INS CO

PT0348
CAMPBELL, 
COUNTY OF Surety bond 10/26/1971

WESTERN SURETY 
CO

PT0349
UMETCO 
MINERALS CORP Surety bond 6/21/1994 SAFECO INS CO

PT0356
UR‐ENERGY USA 
INC Surety bond 12/20/2013 LEXON INS CO

PT0358

CERTAIN TEED 
GYPSUM & 
CEILING MANUF 
INC Surety bond 8/10/2001

TRAVELERS CAS & 
SURETY CO

PT0360
FISHER SAND & 
GRAVEL CO Surety bond 10/15/2002

LIBERTY MUTUAL 
INS CO



PT0361
MOBILE 
CONCRETE INC Surety bond 3/5/1998

UNITED FIRE & 
CAS CO

PT0378 ARCH OF WY LLC Surety bond 11/19/2012
ARGONAUT INS 
CO

PT0379
WESTMORELAND 
KEMMERER INC Surety bond 2/10/2012

ZURICH 
AMERICAN INS CO

PT0379
WESTMORELAND 
KEMMERER INC Surety bond 7/9/2012

TRAVELERS CAS & 
SURETY CO OF AM

PT0381

ENERGY FUELS 
RESOURCES (USA) 
INC Surety bond 6/18/2013 LEXON INS CO

PT0407
YOUNGS CREEK 
MINING CO LLC Surety bond 5/10/2011

FIDELITY & DEP 
CO OF MD

PT0451
KENNECOTT 
URANIUM CO Surety bond 9/13/2011

FIDELITY & DEP 
CO OF MD

SP0466
FOUR SQUARE 
MINING INC Surety bond 8/17/1988 FIREMENS INS CO

PT0467
BLACK BUTTE 
COAL CO Surety bond 11/18/2011

FIDELITY & DEP 
CO OF MD

PT0467
BLACK BUTTE 
COAL CO Surety bond 6/4/2012

ARGONAUT INS 
CO

PT0467
BLACK BUTTE 
COAL CO Surety bond 6/4/2012

WESTERN SURETY 
CO

PT0467
BLACK BUTTE 
COAL CO Surety bond 6/4/2012

LIBERTY MUTUAL 
INS CO

SP0475
GORGE ROCK 
PRODUCTS INC Surety bond 1/10/2005

TRAVELERS CAS & 
SURETY CO OF AM

PT0481

KENNECOTT 
URANIUM CO (RIO 
TINTO AMERICA 
INC) Surety bond 9/13/2011

FIDELITY & DEP 
CO OF MD

PT0486
GREEN BRIDGE 
HOLDINGS INC Surety bond 6/15/1999

ST PAUL FIRE & 
MARINE INS CO

PT0489

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY Surety bond 9/2/2004

WESTCHESTER 
FIRE INS CO

PT0500
BUCKSKIN 
MINING CO Surety bond 9/22/2005

TRAVELERS CAS & 
SURETY CO OF AM

SP0507

INTERSTATE BRICK 
(PABCO BLDG 
PROD LLC DBA) Surety bond 11/25/1998

NATL FIRE INS CO 
OF HARTFORD

SP0509
INTERPACE 
HOLDINGS LLC Surety bond 7/21/2010

SOUTHWEST 
MARINE & 
GENERAL INS CO



SP0512
CROOK, COUNTY 
OF Surety bond 6/25/1987

FIDELITY & DEP 
CO OF MD

PT0516

F F INVESTMENTS 
LP FKA FOUR FUN 
INVESTMENTS LP Surety bond 12/4/2000

FIDELITY & DEP 
CO OF MD

PT0520
BLACK BUTTE 
COAL CO Surety bond 11/18/2011

FIDELITY & DEP 
CO OF MD

PT0520
BLACK BUTTE 
COAL CO Surety bond 6/4/2012

ARGONAUT INS 
CO

PT0525
ANTELOPE COAL 
LLC Surety bond 3/23/2010

ARGONAUT INS 
CO

PT0525
ANTELOPE COAL 
LLC Surety bond 3/23/2010

WESTERN SURETY 
CO

PT0525
ANTELOPE COAL 
LLC Surety bond 10/6/2011 ARCH INS CO

PT0525
ANTELOPE COAL 
LLC Surety bond 9/28/2012

ASPEN AMERICAN 
INS CO

SP0546

INTERMOUNTAIN 
CONST & 
MATERIALS Surety bond 9/6/2007

FIDELITY & DEP 
CO OF MD

SP0547 71 CONST Surety bond 10/28/2003

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0565
BASIN ELECTRIC 
POWER COOP Surety bond 6/10/1991

ST PAUL FIRE & 
MARINE INS CO

SP0575
GRAVEL WORKS 
INC Surety bond 11/12/2008 LEXON INS CO

PT0576
KNIFE RIVER (JTL 
GROUP INC DBA) Surety bond 2/13/2008

LIBERTY MUTUAL 
INS 
CO/TRAVELERS 
CAS & SURETY CO 
OF AM

SP0580
CROELL REDI MIX 
INC Surety bond 2/20/2009

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0586
GORGE ROCK 
PRODUCTS INC Surety bond 1/7/2005

TRAVELERS CAS & 
SURETY CO OF AM

SP0604
MOUNTAIN 
CEMENT CO Surety bond 10/27/2000

SAFECO INS CO OF 
AM

PT0605
MOUNTAIN 
CEMENT CO Surety bond 10/27/2000

SAFECO INS CO OF 
AM

PT0606 SULENTA LLC Surety bond 4/26/2010
WESTCHESTER 
FIRE INS CO

SP0608 EVANS CONST CO Surety bond 3/13/2007
FIDELITY & DEP 
CO OF MD



PT0610
MCMURRY READY‐
MIX CO. Surety bond 5/25/1999

WESTERN SURETY 
CO

SP0614
MOBILE 
CONCRETE INC Surety bond 1/12/1994

UNITED FIRE & 
CAS CO

PT0620
AMERICAN 
COLLOID CO Surety bond 10/30/2014 ARCH INS CO

PT0621
AMERICAN 
COLLOID CO Surety bond 8/18/2009 FEDERAL INS CO

PT0622
AMERICAN 
COLLOID CO Surety bond 8/18/2009 FEDERAL INS CO

SP0635 F M C WY CORP Surety bond 12/16/2009
TRAVELERS CAS & 
SURETY CO OF AM

SP0640

ROCKY 
MOUNTAIN PRE 
MIX CONCRETE Surety bond 2/26/1993

TRAVELERS CAS & 
SURETY CO

SP0641
CROELL REDI MIX 
INC Surety bond 11/13/2008

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0644
KEHN, DON 
CONST INC Surety bond 7/21/1993

EMPLOYERS 
MUTUAL CAS CO

SP0645
SIMON 
CONTRACTORS Surety bond 4/11/1997

LIBERTY MUTUAL 
INS CO

SP0647
FISHER SAND & 
GRAVEL CO Surety bond 10/15/2002

LIBERTY MUTUAL 
INS CO

PT0648
MOUNTAIN 
CEMENT CO Surety bond 2/29/2000

SAFECO INS CO OF 
AM

PT0652
LEWIS & LEWIS 
INC Surety bond 10/21/2014

UNITED FIRE & 
CAS CO

SP0653
BIG HORN REDI 
MIX INC Surety bond 12/8/2006

WESTCHESTER 
FIRE INS CO

PT0655 F M C WY CORP Surety bond 1/13/2009
TRAVELERS CAS & 
SURETY CO OF AM

SP0656
HARRIS TRUCKING 
& CONST CO Surety bond 3/28/2012

UNITED FIRE & 
CAS CO

SP0657
HARRIS TRUCKING 
& CONST CO Surety bond 12/14/2012

UNITED FIRE & 
CAS CO

PT0658
MOUNTAIN 
CEMENT CO Surety bond 5/18/2001

SAFECO INS CO OF 
AM

PT0660

GREEN 
MOUNTAIN 
MINING VENTURE Surety bond 8/22/2012

FIDELITY & DEP 
CO OF MD

PT0666
MCMURRY READY‐
MIX CO. Surety bond 1/12/2004

CONTINENTAL 
CAS CO

SP0667
TIMBERLINE 
SERVICES INC Surety bond 5/7/2013 LEXON INS CO



SP0668
MOBILE 
CONCRETE INC Surety bond 8/18/1998

UNITED FIRE & 
CAS CO

SP0670

ROCKY 
MOUNTAIN PRE 
MIX CONCRETE Surety bond 7/26/1999

TRAVELERS CAS & 
SURETY CO

SP0671
LAMPE BROS 
READY MIX INC Surety bond 8/18/1998 OHIO CAS INS CO

SP0672

MCGARVIN 
MOBERLY CONST 
CO Surety bond 11/15/2013

TRAVELERS CAS & 
SURETY CO OF AM

SP0679

INTERMOUNTAIN 
CONST & 
MATERIALS Surety bond 9/6/2007

FIDELITY & DEP 
CO OF MD

SP0681
BASIC ENERGY 
SERV LP Surety bond 4/19/2005 LEXON INS CO

PT0682
UMETCO 
MINERALS CORP Surety bond 11/4/2002

SAFECO INS CO OF 
AM

PT0684
KNIFE RIVER (JTL 
GROUP INC DBA) Surety bond 7/3/2000

LIBERTY MUTUAL 
INS CO

RD0001
U S DEPT OF 
ENERGY Surety bond 3/31/2003

FIDELITY & DEP 
CO OF MD

RD0010

URANIUM 
RESOURCES & 
DEVELOPMENT 
CO Surety bond 10/9/1981

TRAVELERS IND 
CO

RD0012

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Surety bond 10/28/1993

NATL UNION FIRE 
INS CO

RD0017
CARBON COUNTY 
UCG INC Surety bond 12/20/1994 SAFECO INS CO

SP0689
FLETCHER CONST 
CO Surety bond 9/19/2013

UNITED FIRE & 
CAS CO

SP0722
MCMURRY READY‐
MIX CO. Surety bond 5/13/2005

WESTERN SURETY 
CO

ET1186
SCHMID SAND & 
GRAVEL Surety bond 7/17/2001

UNITED FIRE & 
CAS CO

SP0694
MOBILE 
CONCRETE INC Surety bond 6/28/2007

SAFECO INS CO OF 
AM

CN0134
HAYSTACK COAL 
CO Surety bond 10/22/2001

TRAVELERS CAS & 
SURETY CO

SP0707
CROELL REDI MIX 
INC Surety bond 12/11/2008

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0701
BASIC ENERGY 
SERV LP Surety bond 8/19/2004 LEXON INS CO

SP0718

INTERMOUNTAIN 
CONST & 
MATERIALS Surety bond 8/27/2007

FIDELITY & DEP 
CO OF MD



SP0695 71 CONST Surety bond 11/17/2003

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0693

H K 
CONTRACTORS 
INC Surety bond 2/22/2012

FIDELITY & DEP 
CO OF MD

ET1227
LEE, H B CONST 
CO INC Surety bond 9/5/2002

UNITED FIRE & 
CAS CO

ET1226
BASIC ENERGY 
SERV LP Surety bond 9/5/2002 RLI INS CO

CN0137
CORDERO MINING 
LLC Surety bond 3/23/2010

ARGONAUT INS 
CO

SP0733
BASIC ENERGY 
SERV LP Surety bond 6/26/2006 LEXON INS CO

SP0706 71 CONST Surety bond 9/23/2003

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1232 EVANS CONST CO Surety bond 1/29/2003
LIBERTY MUTUAL 
INS CO

SP0703
BASIC ENERGY 
SERV LP Surety bond 7/24/2003 RLI INS CO

SP0712
MOBILE 
CONCRETE INC Surety bond 11/15/2012

LIBERTY MUTUAL 
INS CO

ET1259

BURLINGTON 
RESOURCES OIL & 
GAS LP Surety bond 9/19/2003

LIBERTY MUTUAL 
INS CO

ET1261
A & W WATER 
SERVICE INC Surety bond 8/29/2013

U S SPECIALTY INS 
CO

PT0710

POWDER RIVER 
SAND & GRAVEL 
LLC Surety bond 4/15/2011

TRAVELERS CAS & 
SURETY CO OF AM

SP0721
MOBILE 
CONCRETE INC Surety bond 7/1/2005

UNITED FIRE & 
CAS CO

SP0716
DAVES ASPHALT 
CO Surety bond 9/7/2010

MERCHANTS 
BONDING CO

CN0139
WESTMORELAND 
KEMMERER INC Surety bond 2/24/2012

FIDELITY & DEP 
CO OF MD

SP0746
ANADARKO E&P 
ONSHORE LLC Surety bond 4/4/2007

LIBERTY MUTUAL 
INS CO

SP0713 KILROY LLC Surety bond 4/6/2009
WESTERN SURETY 
CO

ET1287
BASIC ENERGY 
SERV LP Surety bond 11/7/2005 LEXON INS CO

PT0727
MONOLITH 
MINERALS LLC Surety bond 4/30/2007

BOND 
SAFEGUARD INS 
CO

ET1288

CASTLE ROCK 
CONST CO OF 
COLORADO LLC Surety bond 8/24/2004 FEDERAL INS CO



SP0717

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) Surety bond 2/7/2012

LIBERTY MUTUAL 
INS CO

ET1302
A & W WATER 
SERVICE INC Surety bond 8/29/2013

U S SPECIALTY INS 
CO

SP0726
BIG HORN REDI 
MIX INC Surety bond 8/22/2005

WESTCHESTER 
FIRE INS CO

PT0739
MCMURRY READY‐
MIX CO. Surety bond 10/9/2006

WESTERN SURETY 
CO

PT0728
A & W WATER 
SERVICE INC Surety bond 8/29/2013

U S SPECIALTY INS 
CO

ET1328

NORTH STAR 
ENERGY & CONST 
LLC Surety bond 2/15/2013

GUARANTEE CO 
OF NORTH 
AMERICA USA 
(THE)

CN0140
WEST ROUNDUP 
RESOURCES INC Surety bond 11/18/2005

BOND 
SAFEGUARD INS 
CO

LE0268
RARE ELEMENT 
RESOURCES INC Surety bond 8/28/2012 LEXON INS CO

DN0335
N F U WYOMING 
LLC Surety bond 5/22/2012 LEXON INS CO

SP0737
A PLEASANT 
CONST Surety bond 9/11/2006

UNITED FIRE & 
CAS CO

SP0737
A PLEASANT 
CONST Surety bond 4/29/2009

TRAVELERS CAS & 
SURETY CO OF AM

ET1343
HAMAKER 
EXCAVATION INC Surety bond 2/15/2006

MERCHANTS 
BONDING CO

ET1354
ANADARKO E&P 
ONSHORE LLC Surety bond 2/18/2014

LIBERTY MUTUAL 
INS CO

SP0747
TELETRACTORS 
INC Surety bond 3/11/2009

UNITED FIRE & 
CAS CO

SP0735
FISHER SAND & 
GRAVEL CO Surety bond 7/18/2006

LIBERTY MUTUAL 
INS CO

ET1350

NORTH STAR 
ENERGY & CONST 
LLC Surety bond 11/13/2012

GUARANTEE CO 
OF NORTH 
AMERICA USA 
(THE)

DN0338
AMERICAN 
COLLOID CO Surety bond 3/16/2011 FEDERAL INS CO

SP0741
WESTERN WY 
CONST CO Surety bond 12/28/2006 LEXON INS CO

PT0788
LOST CREEK ISR 
LLC Surety bond 5/18/2012 LEXON INS CO

PT0778
URANERZ ENERGY 
CORP Surety bond 12/29/2010 LEXON INS CO

CN0143 ARK LAND CO Surety bond 9/28/2006 LEXON INS CO



ET1368

STORM CAT 
ENERGY (USA) 
OPERATING CORP Surety bond 1/24/2012

ARGONAUT INS 
CO

ET1395
CROELL REDI MIX 
INC Surety bond 1/28/2009

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1378

NORTH STAR 
ENERGY & CONST 
LLC Surety bond 11/13/2012

GUARANTEE CO 
OF NORTH 
AMERICA USA 
(THE)

ET1394
BAKER/MO SERV 
INC Surety bond 6/22/2007

TRAVELERS CAS & 
SURETY CO OF AM

SP0753 2 M CONST INC Surety bond 11/6/2007 OHIO CAS INS CO

ET1381 KILROY LLC Surety bond 4/2/2010
WESTERN SURETY 
CO

DN0361
AMERICAN 
COLLOID CO Surety bond 7/6/2007

WESTCHESTER 
FIRE INS CO

ET1403
FLETCHER CONST 
CO Surety bond 6/12/2013

UNITED FIRE & 
CAS CO

ET1404 D R M INC Surety bond 8/16/2007

MERCHANTS 
BONDING CO 
(MUTUAL)

ET1398 M‐I LLC Surety bond 7/10/2007
SAFECO INS CO OF 
AM

DN0371
LOST CREEK ISR 
LLC Surety bond 5/22/2012 LEXON INS CO

SP0750
A & W WATER 
SERVICE INC Surety bond 8/29/2013

U S SPECIALTY INS 
CO

ET1413
OSBORNE BROS 
CONST INC Surety bond 10/31/2007

BOND 
SAFEGUARD INS 
CO

DN0369

STRATHMORE 
RESOURCES (US) 
LTD Surety bond 3/19/2014 LEXON INS CO

PT0756
MCMURRY READY‐
MIX CO. Surety bond 4/28/2008

WESTERN SURETY 
CO

DN0378
URANERZ ENERGY 
CORP Surety bond 5/5/2008 LEXON INS CO

ET1439 FLARE CONST INC Surety bond 6/27/2008
WESTERN SURETY 
CO

SP0759

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) Surety bond 11/30/2012

LIBERTY MUTUAL 
INS CO

ET1455
TILTON READY 
MIX Surety bond 11/25/2008 LEXON INS CO



ET1437 KILROY LLC Surety bond 5/7/2010
WESTERN SURETY 
CO

ET1443
WILSON BROS 
CONST Surety bond 7/22/2008

UNITED FIRE & 
CAS CO

ET1440
SUMMITT GAS 
RESOURCES INC Surety bond 7/1/2008 RLI INS CO

ET1451 DENNEY, JERRY Surety bond 10/28/2008

CONTRACTORS 
BONDING & INS 
CO

CN0151
WESTMORELAND 
KEMMERER INC Surety bond 2/24/2012

FIDELITY & DEP 
CO OF MD

PT0776
MCMURRY READY‐
MIX CO. Surety bond 7/2/2010

WESTERN SURETY 
CO

PT0767 2 M CONST INC Surety bond 11/4/2009 OHIO CAS INS CO

ET1453

BAKER/MO SERV 
INC (WOOD 
GROUP) Surety bond 4/20/2010

TRAVELERS CAS & 
SURETY CO OF AM

SP0774
MELGAARD 
CONST CO INC Surety bond 10/30/2014

TRAVELERS 
CASUALTY & 
SURETY CO OF AM

PT0772
CROELL REDI MIX 
INC Surety bond 3/31/2010

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1458
MOBILE 
CONCRETE INC Surety bond 1/12/2009

SAFECO INS CO OF 
AM

ET1465 BEMAS CONST INC Surety bond 4/1/2009
TRAVELERS CAS & 
SURETY CO OF AM

DN0411

STRATHMORE 
RESOURCES (US) 
LTD Surety bond 3/19/2014 LEXON INS CO

ET1462
MOBILE 
CONCRETE INC Surety bond 8/9/2011

SAFECO INS CO OF 
AM

PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS Surety bond 12/29/2011

FIDELITY & DEP 
CO OF MD

CN0152

ROCKY 
MOUNTAIN COAL 
CO LLC Surety bond 8/18/2009

SAFECO INS CO OF 
AM

ET1480 GRACE INC Surety bond 8/27/2009

NORTH 
AMERICAN 
SPECIALTY INS CO

PT0795
AMERICAN 
COLLOID CO Surety bond 8/9/2012 FEDERAL INS CO

ET1484
MOBILE 
CONCRETE INC Surety bond 12/16/2009

SAFECO INS CO OF 
AM



SP0781
CROELL REDI MIX 
INC Surety bond 6/7/2011

NORTH 
AMERICAN 
SPECIALTY INS CO

DN0405
MOUNTAIN 
CEMENT CO Surety bond 9/29/2010

SAFECO INS CO OF 
AM

SP0779 EVANS CONST CO Surety bond 1/24/2011
FIDELITY & DEP 
CO OF MD

DN0400
LOST CREEK ISR 
LLC Surety bond 5/22/2012 LEXON INS CO

LE0292
MCMURRY READY‐
MIX CO. Surety bond 4/28/2010

WESTERN SURETY 
CO

ET1493
WESTERN WY 
CONST CO Surety bond 5/18/2010

WESTERN SURETY 
CO

PT0786
HAYSTACK COAL 
CO Surety bond 8/30/2011

TRAVELERS CAS & 
SURETY CO OF AM

ET1512
MCMURRY READY‐
MIX CO. Surety bond 11/29/2010

WESTERN SURETY 
CO

ET1497
WESTERN WY 
CONST CO Surety bond 8/10/2010

WESTERN SURETY 
CO

PT0780

MCGARVIN 
MOBERLY CONST 
CO Surety bond 4/28/2011

TRAVELERS CAS & 
SURETY CO OF AM

ET1523
BASIC ENERGY 
SERV LP Surety bond 5/20/2011 LEXON INS CO

PT0798
CROELL REDI MIX 
INC Surety bond 9/14/2012

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1513

MCGARVIN 
MOBERLY CONST 
CO Surety bond 12/6/2010

TRAVELERS CAS & 
SURETY CO OF AM

ET1514
MOUNTAIN 
CONST CO Surety bond 12/27/2010

EMPLOYERS 
MUTUAL CAS CO

DN0406
BIG BEAR MINING 
INC Surety bond 2/23/2011 LEXON INS CO

SP0793
FISHER SAND & 
GRAVEL CO Surety bond 4/19/2012

LIBERTY MUTUAL 
INS CO

SP0784

OWL CREEK 
GRAVEL 
PRODUCTS LLC Surety bond 8/5/2011

EMPLOYERS 
MUTUAL CAS CO

SP0787

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) Surety bond 9/29/2011

LIBERTY MUTUAL 
INS CO

SP0796

RUSSELL 
CONSTRUCTION 
CO Surety bond 10/8/2013 LEXON INS CO



SP0785
MOBILE 
CONCRETE INC Surety bond 8/9/2011

SAFECO INS CO OF 
AM

ET1520
HOUT FENCING 
OF WY INC Surety bond 5/12/2011

SOUTHWEST 
MARINE & 
GENERAL INS CO

CN0155

PEABODY 
CABALLO MINING 
LLC Surety bond 5/23/2011

LIBERTY MUTUAL 
INS CO

ET1524
FROST ROCK 
PRODUCTS CO Surety bond 5/20/2011

UNITED FIRE & 
CAS CO

PT0810
MCMURRY READY‐
MIX CO. Surety bond 7/30/2013

WESTERN SURETY 
CO

ET1543
MCMURRY READY‐
MIX CO. Surety bond 10/12/2011

WESTERN SURETY 
CO

ET1541 SM ENERGY CO Surety bond 9/9/2011
LIBERTY MUTUAL 
INS CO

ET1533
BASIC ENERGY 
SERV LP Surety bond 7/15/2011 LEXON INS CO

ET1545
KNIFE RIVER (JTL 
GROUP INC DBA) Surety bond 11/16/2011

LIBERTY MUTUAL 
INS CO

ET1540
MELGAARD 
CONST CO INC Surety bond 8/8/2014

TRAVELERS 
CASUALTY & 
SURETY CO OF AM

ET1549 BEMAS CONST INC Surety bond 1/9/2012
TRAVELERS CAS & 
SURETY CO OF AM

ET1547 CAINES, PHILIP Surety bond 11/28/2011
TRAVELERS CAS & 
SURETY CO OF AM

PT0803
BIG HORN REDI 
MIX INC Surety bond 12/19/2012 LEXON INS CO

ET1551
CROELL REDI MIX 
INC Surety bond 2/24/2012

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1568
PALLESEN CONST 
INC Surety bond 11/19/2012 LEXON INS CO

ET1555
WESTERN SUNSET 
LLC Surety bond 6/3/2014 LEXON INS CO

ET1557
DIETZLER CONST 
CORP Surety bond 4/24/2012

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0814

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) Surety bond 8/4/2014

LIBERTY MUTUAL 
INS CO

ET1558

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC Surety bond 5/22/2012

TRAVELERS CAS & 
SURETY CO OF AM



DN0419
MOUNTAIN 
CEMENT CO Surety bond 8/20/2012

LIBERTY MUTUAL 
INS CO

PT0801

MCGARVIN 
MOBERLY CONST 
CO Surety bond 10/23/2012

TRAVELERS CAS & 
SURETY CO OF AM

DN0417

STRATHMORE 
RESOURCES (US) 
LTD Surety bond 3/19/2014 LEXON INS CO

SP0804

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC Surety bond 2/27/2013

TRAVELERS CAS & 
SURETY CO OF AM

DN0418

STRATHMORE 
RESOURCES (US) 
LTD Surety bond 3/19/2014 LEXON INS CO

DN0416
LOST CREEK ISR 
LLC Surety bond 7/23/2012 LEXON INS CO

ET1562
CROELL REDI‐MIX 
INC Surety bond 7/16/2012

NORTH 
AMERICAN 
SPECIALTY INS CO

SP0813

OFTEDAL 
CONSTRUCTION 
INC Surety bond 1/29/2014

LIBERTY MUTUAL 
INS CO

ET1565
WEEDEN CONST 
LLC Surety bond 9/21/2012

BERKLEY 
REGIONAL INS CO

ET1567
SAMSON 
RESOURCES CO Surety bond 2/7/2013

WESTCHESTER 
FIRE INS CO

PT0816
CROELL REDI‐MIX 
INC Surety bond 4/18/2014

NORTH 
AMERICAN 
SPECIALTY INS CO

ET1577 K & M Mining LLC Surety bond 2/20/2014 LEXON INS CO

ET1574
PHILLIPS & 
JORDAN INC Surety bond 6/12/2013

LIBERTY MUTUAL 
INS CO

ET1582
ACE ENGINEERING 
INC Surety bond 11/18/2013

WESTERN SURETY 
CO

CN0161
ANTELOPE COAL 
LLC Surety bond 10/18/2013

ARGONAUT INS 
CO

ET1586
MCMURRY READY‐
MIX CO. Surety bond 2/7/2014

WESTERN SURETY 
CO

ET1584

MCGARVIN 
MOBERLY 
CONSTRUCTION 
CO Surety bond 12/20/2013

TRAVELERS 
CASUALTY & 
SURETY CO OF AM

DN0425

KIRKLAND 
CONSTRUCTION 
RLLP Surety bond 3/11/2014

TRAVELERS 
CASUALTY & 
SURETY CO OF AM



ET1592
RECYCLED 
MATERIALS LLC Surety bond 4/4/2014 LEXON INS CO

DN0426
MOUNTAIN 
CEMENT CO Surety bond 6/3/2014

LIBERTY MUTUAL 
INS CO

ET1595 LYNDE SCORIA LLC Surety bond 8/12/2014 LEXON INS CO

ET1596

OFTEDAL 
CONSTRUCTION 
INC Surety bond 6/27/2014

LIBERTY MUTUAL 
INS CO

ET1600
HAMAKER 
EXCAVATION INC Surety bond 10/20/2014

CONTRACTORS 
BONDING & INS 
CO

DN0431
KENNECOTT 
EXPLORATION CO Surety bond 10/8/2014

FIDELITY & DEP 
CO OF MD

PT0211
SPRING GULCH 
COAL CO (THE) Treasury Bond 6/4/1999

PIPER JAFFRAY 
8606767011 
CASPER WY

DN0339
URANIUM ONE 
AMERICAS INC Treasury Bond 2/19/2009

WELLS FARGO 
INVESTMENTS

ET1597

MULLINAX 
CONCRETE 
SERVICE CO INC Treasury Bond 8/6/2014

FIRST FEDERAL 
SAVINGS BK 
SHERIDAN WY 
ATTN: Craig



  Bond Amount  

                640,000.00 

             1,456,000.00 

                     1,000.00 

                  15,300.00 

                        200.00 

                     6,000.00 

                     1,500.00 

                     3,000.00 

                        600.00 

                  10,000.00 



                     1,000.00 

                     2,000.00 

                  10,000.00 

                     3,000.00 

                        800.00 

                     2,000.00 

                        800.00 

                     1,200.00 

                        900.00 

                     5,010.50 

                     2,000.00 

                        300.00 

                     3,000.00 



                  10,000.00 

                     1,800.00 

                        600.00 

                     2,000.00 

                     3,000.00 

                        300.00 

                        600.00 

                     1,000.00 

                     3,000.00 

                     1,000.00 

                     1,000.00 

                     3,000.00 

                  10,000.00 



                  10,000.00 

                     2,700.00 

                     1,000.00 

                     3,000.00 

                     1,500.00 

                     3,000.00 

                     1,400.00 

                     2,000.00 

                     3,000.00 

                     5,250.00 

                        300.00 

                     7,000.00 

                        900.00 

                     4,000.00 



                     5,100.00 

                     3,000.00 

                     5,000.00 

                     3,000.00 

                        900.00 

                        500.00 

                     9,000.00 

                     2,000.00 

                     2,000.00 

                     4,000.00 

                     4,000.00 

                  10,000.00 

                  11,000.00 



                  10,000.00 

                     1,000.00 

                     3,000.00 

                  10,000.00 

                     1,000.00 

                     1,000.00 

                  10,000.00 

                  10,000.00 

                     5,000.00 

                     4,000.00 

                     2,000.00 



                     1,000.00 

                     1,000.00 

                     1,000.00 

                     1,500.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     3,000.00 

                     5,000.00 

                     2,000.00 

                  10,000.00 

                  10,000.00 

                     3,000.00 



                  10,000.00 

                     3,500.00 

                     6,000.00 

                  10,000.00 

                     2,000.00 

                     5,000.00 

                     2,100.00 

                        900.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     5,000.00 



                     5,000.00 

                     2,000.00 

                     1,000.00 

                     1,000.00 

                        500.00 

                     4,000.00 

                     3,500.00 

                        500.00 

                        500.00 

                        500.00 

                     1,000.00 

                  20,000.00 

                     1,500.00 



                     6,300.00 

                  21,200.00 

                  10,000.00 

                     6,500.00 

                     1,000.00 

                  10,000.00 

                     4,300.00 

                     4,660.00 

                     4,140.00 

                  24,900.00 

                     4,000.00 

                     1,000.00 



                     3,600.00 

                     1,500.00 

                     2,000.00 

                     3,000.00 

                  10,000.00 

                     8,700.00 

                  11,100.00 

                     5,100.00 

                     1,000.00 

                     1,000.00 

                     1,000.00 

                     7,600.00 



                  12,400.00 

                  10,000.00 

                  20,500.00 

                  13,000.00 

                  11,700.00 

                     1,000.00 

                  17,402.99 

                     1,000.00 

                     1,000.00 

                     1,000.00 

                     1,000.00 

                     1,000.00 



                  15,000.00 

                  15,000.00 

                  15,000.00 

                  15,000.00 

                  15,000.00 

                  15,000.00 

                  18,000.00 

                  10,000.00 

                  10,000.00 

                     7,000.00 

                     1,000.00 



                     2,000.00 

                     2,400.00 

                     1,000.00 

                  16,600.00 

                     2,600.00 

                  12,400.00 

                     3,883.00 

                  17,396.00 

                  10,000.00 

                  10,000.00 

                     6,901.07 

                     9,400.00 

                     7,900.00 

                     3,000.00 

                  10,000.00 



                  10,000.00 

                     1,276.00 

                     8,624.00 

                     3,000.00 

                     4,000.00 

                     3,000.00 

                     3,000.00 

                     1,500.00 

                     8,700.00 

                        600.00 

                     6,000.00 

                     5,000.00 

                     3,000.00 

                     2,000.00 



                     4,600.00 

                     1,000.00 

                     4,600.00 

                  10,000.00 

                     4,700.00 

                     1,000.00 

                  20,000.00 

                  12,000.00 

                121,800.00 

                  10,000.00 

                     2,000.00 

                     8,000.00 

                  31,482.00 

                  16,318.00 

                  20,000.00 



                  10,000.00 

                  15,000.00 

                  12,484.00 

                  10,000.00 

                  14,143.00 

                  18,773.00 

                  15,700.00 

                  15,900.00 

                     3,800.00 

                     7,800.00 

                     3,000.00 

                     5,000.00 

                     2,000.00 

                  20,048.00 

                  48,000.00 

                     3,000.00 



                  10,000.00 

                     3,000.00 

                  84,105.00 

                  10,100.00 

                  87,500.00 

                     5,000.00 

                     5,000.00 

                     5,000.00 

                  10,000.00 

                     2,000.00 

                     4,000.00 

                     4,000.00 

                     3,000.00 



                     1,000.00 

                     4,000.00 

                  10,000.00 

                     9,000.00 

                     8,100.00 

                  23,800.00 

                  22,000.00 

                     5,000.00 

                     7,500.00 

                     2,500.00 

                  10,000.00 

                  11,000.00 

                  10,000.00 

                     2,000.00 

                     2,000.00 



                     3,000.00 

                     3,000.00 

                     2,000.00 

                     5,000.00 

                     5,000.00 

                  10,000.00 

                  10,000.00 

                     4,000.00 

                  42,500.00 

                        500.00 

                     4,500.00 

                     5,000.00 



                  10,000.00 

                  30,000.00 

                  10,000.00 

                     2,000.00 

                  10,000.00 

                  10,000.00 

                     7,025.00 

                     3,000.00 

                     4,975.00 

                  10,000.00 

                     4,000.00 

                     2,000.00 

                     1,000.00 

                  10,000.00 



                     3,000.00 

                     7,000.00 

                  10,000.00 

                     6,000.00 

                  10,000.00 

                  25,000.00 

                     9,815.00 

                  10,000.00 

                  10,000.00 

                  17,000.00 

                  28,000.00 

                  10,000.00 

                  24,700.00 



                  10,000.00 

                     6,000.00 

                  11,000.00 

                     9,300.00 

                  10,000.00 

                  27,000.00 

                  19,000.00 

                  34,000.00 

                  34,000.00 

                  43,000.00 

                  32,000.00 

                        800.00 

                     2,000.00 

                        600.00 



                  12,000.00 

                     2,500.00 

                  47,500.00 

                     3,000.00 

                  10,000.00 

                  37,500.00 

                     3,900.00 

                     5,100.00 

                     3,000.00 

                     6,000.00 

                  10,000.00 

                     9,750.00 

                  10,000.00 

                  10,000.00 



                  10,000.00 

                     6,000.00 

                     3,000.00 

                     3,000.00 

                     2,000.00 

                  43,000.00 

                     5,000.00 

                     5,000.00 

                  10,000.00 

                  10,000.00 

                  20,000.00 

                  10,000.00 

                  20,400.00 

                     2,000.00 

                  10,000.00 

                  10,000.00 



                  10,000.00 

                  10,000.00 

                112,200.00 

                     2,500.00 

                     4,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                185,000.00 

                     4,000.00 

                     4,000.00 

                     2,000.00 

                  10,000.00 

                     1,000.00 



                  26,000.00 

                  10,000.00 

                103,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     5,000.00 

                     1,500.00 

                        200.00 

                  30,000.00 

                     2,000.00 

                  10,000.00 

                665,200.00 



                  10,020.00 

                  10,000.00 

                     3,580.00 

                     5,719.12 

                  38,500.00 

                  10,000.00 

                  18,000.00 

                     4,600.00 

                  10,000.00 

                     4,000.00 

                  23,600.00 

                     3,700.00 

                  10,000.00 

                  20,000.00 

                  12,000.00 

                     8,000.00 

                  30,000.00 



                  20,000.00 

                     5,000.00 

                     5,880.00 

                  20,920.00 

                  10,000.00 

                  11,220.00 

                     1,000.00 

                     1,200.00 

                     1,000.00 

                        500.00 

                  20,600.00 

                  11,400.00 

                        400.00 

                     2,000.00 

                     5,000.00 



                        500.00 

                     7,200.00 

                        600.00 

                        300.00 

                     3,200.00 

                        200.00 

                     2,700.00 

                     3,000.00 

                  10,000.00 

                  10,000.00 

                        100.00 

                300,000.00 

                        200.00 

                     8,400.00 
                     1,000.00 

                     3,600.00 

                  55,000.00 

                        700.00 

                     1,000.00 

                     1,000.00 

                     1,800.00 



                     8,300.00 

                     7,600.00 

                  42,333.00 

                        518.69 

                  20,524.00 

                     4,000.00 

                  10,000.00 

                     9,500.00 

                     7,350.00 

                     2,000.00 

                     8,000.00 

                  25,105.00 
                  18,095.00 

                     1,500.00 

                        500.00 

                     5,000.00 

                     8,000.00 

                  36,207.35 

                     7,900.00 

                     2,000.00 



                     3,000.00 

                  10,000.00 

                  20,000.00 

                     8,000.00 

                  10,000.00 

                  10,000.00 

                230,000.00 

                        967.75 

                     1,000.00 

                     2,000.00 

                  10,000.00 

                     5,000.00 

                     3,585.00 

                     3,200.00 

                     4,500.00 

                     5,000.00 

                     6,600.00 
                  10,000.00 

                  10,000.00 

                  10,000.00 

                  46,500.00 
                     2,000.00 

                     3,000.00 

                     7,000.00 
                  10,000.00 

                     2,000.00 



                  10,000.00 

                     1,000.00 

                     1,000.00 

                     1,500.00 

                     8,300.00 

                  10,000.00 

                150,000.00 

                136,000.00 

                     1,000.00 

                  10,000.00 

                     9,000.00 

                255,015.00 

                122,472.00 

                  16,023.00 

                     5,000.00 

                     2,000.00 

                     5,000.00 

                     8,100.00 



                     2,000.00 

                416,405.00 

                  45,108.00 

                  19,977.00 

                     1,000.00 

                     1,000.00 
                  11,500.00 
                  27,500.00 

                  10,000.00 

                  36,600.00 

                  15,000.00 

                  16,300.00 

                     2,400.00 

                  13,950.00 

                     2,050.00 

                     7,300.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 
                     4,000.00 
                     5,300.00 

                     1,500.00 



                     1,700.00 

                     6,000.00 

                  65,700.00 
                     1,000.00 

                  20,000.00 

                  10,000.00 

                     5,000.00 

                     4,450.00 

                     3,050.00 
                     1,750.00 
                        250.00 
                        500.00 

                  25,000.00 

                        725.00 
                        750.00 

                  37,100.00 

                  28,500.00 
                     3,200.00 

                                ‐   

                                ‐   



                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   



                                ‐   

                                ‐   

                                ‐   

                                ‐   

                                ‐   

                  29,000.00 

                443,700.00 

             1,284,227.00 

                668,866.00 



             5,120,674.67 

                148,594.00 

                  30,000.00 

                  41,000.00 

                353,675.00 

             4,799,996.00 

                403,000.00 

                        750.00 

                     6,300.00 

                     9,000.00 

                     2,300.00 

                     7,500.00 

                     3,000.00 

                  10,000.00 

                     3,000.00 



                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  98,800.00 

                417,822.00 

             2,683,000.00 

                     1,000.00 

             1,000,000.00 

                  18,400.00 

                100,000.00 

                  75,000.00 

                108,000.00 

                128,100.00 

                400,000.00 

                500,000.00 

                330,000.00 



                705,000.00 

                550,000.00 

                100,000.00 

                500,000.00 

                150,000.00 

                275,000.00 

                565,000.00 

                225,000.00 

                134,300.00 

                     5,600.00 

                     2,400.00 

          21,075,000.00 

                  75,000.00 

                196,000.00 

                     1,000.00 

                225,000.00 



                198,000.00 

             4,802,100.00 

          17,612,300.00 

        149,670,000.00 

          71,721,300.00 

          37,703,800.00 

                  44,000.00 

                  16,200.00 

                  50,000.00 

                  13,600.00 

                  72,800.00 

                  54,000.00 

                245,742.00 

                  48,000.00 

                  10,000.00 



             2,975,000.00 

                205,598.68 

                  43,600.00 

                  10,000.00 

                  62,500.00 

                  10,000.00 

                  45,000.00 

                  32,000.00 

                  10,000.00 

                  48,000.00 

                  10,000.00 

                  20,000.00 

                  10,000.00 

                  10,000.00 

                  68,600.00 

                  19,200.00 

                  23,000.00 



                  36,100.00 

                  10,000.00 

                     7,000.00 

                  39,000.00 

                  10,000.00 

                  60,000.00 

                245,300.00 

                     3,000.00 

                  10,000.00 

                  34,600.00 

                  35,000.00 

                250,000.00 

                750,000.00 

                316,541.00 

                  16,100.00 

                  17,200.00 

                122,171.00 

             1,000,000.00 

                  10,000.00 



                401,700.00 

                  10,000.00 

                  10,000.00 

                     7,500.00 

                  49,000.00 

                  10,000.00 

                  25,300.00 

                127,100.00 

                  60,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  13,000.00 

                  40,500.00 

                  32,600.00 



                  10,000.00 

                  10,000.00 

                118,000.00 

                  53,400.00 

                  46,100.00 

                  10,000.00 

                     1,000.00 

                  40,000.00 

                  10,000.00 

                  90,100.00 

                  13,000.00 

                  10,000.00 

                  25,000.00 

                  10,000.00 

                  41,000.00 

                465,000.00 

                  10,000.00 

                272,251.92 



                  10,000.00 

                     9,000.00 

                     3,000.00 

                  10,000.00 

                683,400.00 

                  10,000.00 

                  36,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     9,500.00 

                  65,000.00 

                  10,000.00 

                305,100.00 

                  10,000.00 

                  10,000.00 



                245,000.00 

                     5,000.00 

                  10,000.00 

                  20,500.00 

                  10,000.00 

                  31,800.00 

                     5,000.00 

                835,400.00 

                  10,000.00 

                  10,000.00 

                     4,000.00 

                103,700.00 

                     2,000.00 

                  10,000.00 

                  10,000.00 

                388,000.00 



                  10,000.00 

                  10,000.00 

                  21,160.00 

                  17,800.00 

                  20,000.00 

                  15,000.00 

                  26,000.00 

                691,600.00 

                  31,400.00 

        208,258,000.00 

             2,000,000.00 

        374,215,000.00 

        100,000,000.00 

        100,596,000.00 

          12,056,000.00 

             5,697,000.00 
          33,875,000.00 

             2,410,000.00 

          10,500,000.00 



                120,000.00 

                500,000.00 

             3,836,600.00 

             1,646,000.00 

                300,000.00 

                  50,000.00 

          16,185,500.00 

             2,800,000.00 
          44,886,000.00 

        139,039,333.33 

          69,519,666.67 

                735,356.00 

          11,514,000.00 

        203,006,000.00 

        238,594,000.00 
          26,880,000.00 

          21,000,000.00 

             2,676,323.00 

          58,189,000.00 



          21,521,000.00 

                  10,000.00 

        100,000,000.00 
                878,400.00 

        404,176,000.00 

                622,400.00 

          18,300,000.00 

          18,300,000.00 

                  50,000.00 

                278,000.00 

                300,000.00 

                  88,000.00 

                246,000.00 

             3,285,000.00 

          55,936,000.00 

             1,742,000.00 

                  10,000.00 



                  25,000.00 

                  30,000.00 

                  10,000.00 

                  13,050.00 

                  13,050.00 

                  10,000.00 

                  10,000.00 

                     2,000.00 

                250,000.00 

                500,000.00 

                  26,796.00 

                  10,000.00 

                  14,750.00 

                  10,000.00 

                  10,000.00 

                  40,000.00 

                     2,525.00 

                225,000.00 

                  47,000.00 

                  29,300.00 

                  10,000.00 



                201,500.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     3,000.00 

                  10,000.00 

                        800.00 

                  10,000.00 

                  10,000.00 

                     8,000.00 

                     5,800.00 

                  28,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                     6,000.00 

                     9,000.00 

                  10,000.00 

                  10,000.00 



                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

             1,156,000.00 

                127,600.00 

          45,883,000.00 

             5,365,600.00 

          60,000,000.00 

          58,839,000.00 

          18,606,000.00 

          24,647,578.00 

             1,430,300.00 

          12,955,000.00 

             2,469,500.00 

                  10,000.00 

                     1,000.00 

                100,000.00 

             8,570,000.00 
                  80,000.00 



                  60,200.00 

                     2,000.00 

                  94,900.00 

                756,700.00 

                  42,100.00 

                809,000.00 

                  43,300.00 

                575,000.00 

                  53,100.00 

                     1,000.00 

                120,000.00 

                     1,000.00 

             4,150,000.00 

                     2,400.00 

                     1,000.00 

                     1,000.00 

             9,132,000.00 

                     1,000.00 

             5,539,000.00 

             1,338,000.00 

                293,000.00 

                185,000.00 



                  46,992.00 

             3,290,200.00 

          75,985,000.00 

          12,328,000.00 

                961,674.89 

                633,000.00 

          10,550,000.00 

                     7,638.00 

          65,483,000.00 

             5,483,000.00 

          30,000,000.00 

          30,000,000.00 

                  33,600.00 

             1,054,000.00 

                178,835.00 

                  41,400.00 

        132,614,000.00 

                  76,800.00 

                  10,000.00 



                     1,000.00 

                     6,000.00 

             6,518,000.00 

             6,518,000.00 

          35,000,000.00 

          23,316,600.00 

          19,619,400.00 

          17,000,000.00 

                  86,000.00 

                261,200.00 

                  92,000.00 

                  30,000.00 

                609,300.00 

                  96,700.00 

                  82,000.00 

                  29,100.00 

                533,240.00 

                  20,000.00 

                313,700.00 



                143,700.00 

                  48,000.00 

             5,500,000.00 

                645,000.00 

             3,200,000.00 

                  52,000.00 

                  43,500.00 

                106,300.00 

                208,500.00 

                  75,275.00 

                  17,110.00 

                660,900.00 

                930,000.00 

                  54,917.00 

                  10,000.00 

                  29,000.00 

                  95,800.00 

                736,200.00 

                  14,625.00 

                151,500.00 

                250,000.00 



                  48,000.00 

                  84,000.00 

                  60,000.00 

                  40,000.00 

                  60,000.00 

                  28,900.00 

                386,000.00 

                225,300.00 

                176,100.00 

                  50,000.00 

                250,000.00 

             2,166,500.00 

                  58,000.00 

                  79,650.00 

                  10,000.00 

                  36,400.00 

                103,057.00 

                  54,100.00 

                  32,400.00 

                  55,000.00 



                131,100.00 

                  35,929.00 

                  10,000.00 

                  10,000.00 

                  12,000.00 

                  49,000.00 

                  12,400.00 

                  10,000.00 

                  12,795.00 

                104,300.00 

                  10,000.00 

                  10,000.00 

                135,000.00 

                  11,900.00 

                  38,700.00 

                  95,000.00 

                  19,200.00 

                  37,300.00 

                  10,000.00 

                  32,992.65 

                  10,000.00 



                  28,000.00 

                  10,000.00 

                  10,000.00 

                247,600.00 

                  31,000.00 

                  10,000.00 

                     9,275.00 

                430,000.00 

                  30,450.00 

                     7,000.00 

                  61,000.00 

                  10,000.00 

                     8,000.00 

                  26,000.00 

                142,000.00 

                  10,000.00 

                  75,000.00 

                  39,000.00 

          13,296,000.00 

             6,800,000.00 
                  80,800.00 



                  10,000.00 

                  10,000.00 

                  10,000.00 

                  10,000.00 

                  39,200.00 

                  10,000.00 

                  10,000.00 

                     4,000.00 

                  10,000.00 

                  10,000.00 

                569,000.00 

                  20,000.00 

                  10,000.00 

                141,000.00 

                169,400.00 

                622,500.00 

                  10,000.00 

                  24,000.00 

                  10,000.00 



                  10,000.00 

                  10,000.00 

                     7,000.00 

                  10,000.00 

                  15,000.00 

                436,000.00 

                  28,900.00 

                  10,000.00 

                  40,000.00 

                264,100.00 

                  10,000.00 

                  10,000.00 

                  18,000.00 

                  10,000.00 

                435,000.00 

                  23,100.00 

                  10,000.00 

                200,000.00 

                  10,000.00 



                  31,000.00 

                  29,750.00 

                  87,600.00 

                  33,000.00 

                     2,500.00 

                  10,000.00 

          11,359,900.00 

                  10,000.00 

                  10,000.00 

                  48,800.00 

                  10,000.00 

                  52,000.00 

                  15,400.00 

                  10,000.00 

                  54,200.00 

                  77,000.00 

                  23,700.00 

                  76,990.00 

                128,500.00 



                  46,400.00 

                  10,000.00 

                288,000.00 

                  10,000.00 

                  78,900.00 

                  10,000.00 

                  21,000.00 

                  10,000.00 

                     9,900.00 

                  20,000.00 

                  10,000.00 

                  10,000.00 

                130,300.00 

                  10,000.00 

                  10,000.00 

                  20,000.00 

                  10,000.00 

                  41,200.00 

                  10,000.00 



                     9,000.00 

                  95,000.00 

                  16,000.00 

                  75,500.00 

                  12,000.00 

                461,000.00 

                  10,000.00 

                  69,400.00 

                  10,000.00 

                     9,950.00 

                124,000.00 

                  36,000.00 

                  38,000.00 

                  23,500.00 

                  28,000.00 

                  45,000.00 

                  30,200.00 

                     4,500.00 



                  19,400.00 

                  13,000.00 

                  30,000.00 

                  30,000.00 

                  30,000.00 

                100,000.00 

                446,000.00 

                159,148.25 

                  30,000.00 
     3,465,983,452.53 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Thursday, June 18, 2015 6:30:02 PM
Attachments: 3-12-2014 dist 3 tracking sheet.doc

Please see attached the latest version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 12, 2014
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 12, 2014

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in Cheyenne. EQC votes 6-1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA request.   WQD hearing in Wright, WY on March 26, 2014.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.





		

		214-T8

		1/8/14

		Belle Ayr

		2013-2014 AR & Bond

		Kurt

		Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo.





		6 1/057

		214-T8




		2/5/14

		Belle Ayr Mine

		Form 11 MAJOR Revision – Mine Plan

		Kurt

		Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14.





		6 5/037

		232-T7

		10/11/13

		Wyodak Mine

		Form 11 Minor Revision – Revise Mine Progressions and PMT

		BJ

		Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day deadline 4/29/14.  New Table RP-126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.   





		6 1/061

		232-T7

		2/21/14

		Wyodak Mine

		NSR – Add Complex Service Road

		BJ

		Arrived 2/21/14.  60 day deadline 4/22/14.  



		6 3/063

		232-T7

		3/7/14

		Wyokak Mine

		NSR – Relocate TS No. 9

		BJ

		Arrived 3/7/14.  60 day deadline 5/6/14.  



		

		232-T7

		12/5/13

		Wyodak Mine

		2012-2013 AR and Bond

		BJ

		Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14.



		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew.





		

		233-T8

		12/26/13




		Black Thunder

		2012-2013 AR & Bond

		Stacy

		Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM requests delay on bond review, new materials expected in March 2014.  



		6 3/049

		233-T8

		12/31/13

		Black Thunder




		Phase I & II Bond Release Unit 09BR-01

		Larry

		Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR sends OSM copy and notifies of inspection required by 5/3/14.  


 



		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until protection or re-establishment of monuments occurs.





		6 1/058




		237-T7

		2/7/14

		Cordero-Rojo

		NSR - Belle Fourche River Reconstruction

		Dave S.

		Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 2/12/14 email.



		

		237-T9 

		10/9/13

		Cordero Rojo

		2012-2013 AR & Bond

		Dave S.

		Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.  


  



		

		240-T6

		11/13/13

		Rawhide Mine

		2012-2013 AR & Bond

		Josh

		Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review in 2/11/14 memo.  JM sends review 2/12/14.    





		

		407-T6

		1/29/14

		Youngs Creek Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.  



		

		428-T6

		12/19/13

		Eagle Butte Mine

		2012-2013 AR & Bond

		Kurt

		Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo.





		6 6/058

		428-T6

		2/11/14

		Eagle Butte Mine

		SE Corner IBR

		Kurt

		Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no concerns 3/6/14 email.  No concerns BLM 3/11/14 email.  



		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.   





		6 5/049




		433-T7

		1/6/14

		Caballo Mine

		Area Bond and Phase I Bond Release

		Mark R.

		Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14. 





		

		483-T6




		2/21/14

		Coal Creek Mine

		2013-2014 AR & Bond

		Doug

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted 





		

		486-T6




		1/17/14

		Synthetic Fuels

		2013-2014 AR & Bond

		Luke

		Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  LM sends electronic copy to Tom Peterson 3/10/14.



		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		497-T5

		3/7/14

		Welch Mine

		2013-2014 AR & Bond

		Mark 

		Arrived 3/7/14.  90 day deadline 6/6/14.  






		6/1/055

		500-T8

		1/27/14



		Buckskin Mine

		Stream Channel Verification

		Mark 

		Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.  





		6/2/056

		500-T8




		1/29/14

		Buckskin Mine

		Backfill Quality Verification 

		Mark

		Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 4/25/14.   






		

		500-T8




		1/29/14

		Buckskin Mine

		2013-2014 AR & Bond

		Josh

		Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day deadline 5/20/14.  WY G&F no concerns 2/19/14.





		6 6/033

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14. 


 



		6 5/057

		599-T5




		2/6/14

		Dry Fork Mine

		NSR-Hydrological and TS Placement Plan

		BJ

		Arrived 2/6/14.  60 day deadline 4/7/14.  



		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Dorran

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 10/28/13.






		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/048

		764-T1

		12/20/13

		School Creek 

		NSR – Blasting Revision

		Dorran

		Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no concerns 1/13/14.  DL sends Rd 1 review 1/28/14.





		6 6/054

		764-T1



		1/28/14

		School Creek

		T2 Renewal

		Dorran

		Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 email no AVS concerns.  DL sends Rd. 1 review 2/19/14.





		6 2/060




		764-T1

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.   



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.





		

		

		

		

		

		

		



		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T./Luke

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.   





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies NRC in 1/10/14 emial.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.



		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		

		478

		2/3/14

		Uranium One

		2013 4th Quarter Report

		Luke

		Arrived 2/3/14.  60 day deadline 4/3/14.  



		6 3/059

		489

		2/12/14

		Cotter Corp.

		Transfer

		Miles

		Arrived 2/12/14.  60 day deadline 4/13/14.  



		

		631

		12/17/13

		Cameco Resources – Ruth

		2012/2013 AR & bond

		Josh

		Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.





		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.    





		

		632

		2/13/14

		Cameco Resources-North Butte

		2013-2014 AR & Bond

		Mark T.

		Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.  



		

		777

		12/10/13

		Uranium One

		2012-2013 AR & Bond

		Luke 

		Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14.





		

		778

		12/19/13

		Uranerz 

		2012-2013 AR &Bond

		Dorran

		Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment responses arrive 2/21/14.  90 day deadline 5/22/14.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.







		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email.





		

		248C




		2/19/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		6 1/051




		248C

		1/8/14

		Black Hills Bentonite

		Full Bond Release 

		Dave S.

		Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo.



		6 5/051




		248C

		1/13/14

		Black Hills Bentonite

		NSR – 1991 Update Area Revision Willow Creek Area

		Dave S.

		Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.    





		6 3/056




		248C

		1/29/14

		Black Hills Bentonite

		IBR-Murphy Creek Road

		Dave S.

		Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14. 





		6 6/063

		248C

		3/11/14

		Black Hills Bentonite

		NSR – Revise Mine & Rec. Plan –Change No. 49

		Dave S.

		Arrived 3/11/14.  60 day deadline 5/12/14.  






		6 5/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly Fee 300’ Buffer Update

		Josh

		Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 2/7/14 memo.  





		6 6/041

		267C

		11/12/13

		Bentonite Performance Minerals, LLC

		Ten Deep 2013 Update

		Josh

		Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.  





		6 2/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		Happy Days 3 Bond Release

		Josh

		Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.    



		6 3/057

		267C

		2/5/14

		Bentonite Performance Minerals, LLC

		State Lease 14 Amendment - Pending

		Josh

		Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14.



		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		268C

		3/7/14

		Black Hills Bentonite

		2013-2014 AR & Bond

		Dave S.

		Arrived 3/7/14.  90 day deadline 6/8/14.  






		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave S.

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.  DS requests comment responses update in 12/23/13 email.





		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 to be approved at same time per DS 12/31/13 email.





		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.   





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012.





		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 6/7/14.  





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM review in 3/11/14 memo.  JM sends review 3/11/14.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		6 2/044

		620

		11/29/13

		American Colloid Co. 

		Bermuda IBR

		Josh

		Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  Comment responses arrived 2/6/14.  60 day deadline 4/7/14.   





		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621-L7 arrived 9/24/13.  Additional comment responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.  





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  





		6 2/050

		685




		1/7/14

		Black Hills Bentonite

		Full Bond Release Application

		Dave S.

		Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14. 



		6 3/054




		685

		1/24/14

		Black Hills Bentonite

		IBR – Add Access Road Acreage

		Dave S.

		Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Jaime

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14.





		6 5/061

		NEW

		2/25/14

		Hilleby Trust 

		Hilleby Pit

		Dave M.

		Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre-approval inspection on 3/13/14.






		6 4/062

		1268ET

		3/4/14

		Basic Enerby Services L.P.

		Transfer to Fuller Construction, Inc.

		Kurt

		Arrived 3/4/14.  60 day deadline 5/5/14.





		6 6/062

		NEW

		3/5/14

		Black Hills Bentonite

		Murphy Creek LMO

		Jaime

		Arrived 3/5/14.  60 day deadline 5/4/14.  





		6 5/063

		NEW

		3/10/14

		D/S Trucking, LLC

		Colloid Pit

		Dorran

		Arrived 3/10/14.  60 day deadline 5/11/14.







		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit


PENDING




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email.





		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MR forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.





		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


PENDING TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails.





		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		SP546

		12/30/13

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/30/13.  90 day deadline 3/29/14.  






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Dorran

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PENDING 

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14.





		

		SP709




		2/19/14

		Magna Energy Services 

		2013-2014 AR & Bond

		Kurt

		Arrived 2/19/14.  90 day deadline 5/20/14. 



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 1/046

		711(s)

		12/12/13

		Darryl Lynde

		Transfer from Hettinger, LLC to Darryl Lynde

		Kurt

		Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 3/11/14 per AG review of records and rules and regulations.





		

		SP719

		2/27/14

		Fuller Construction

		2013-2014 AR & Bond

		Kurt

		Arrived 2/27/14.  90 day deadline 5/28/14.  






		

		SP731

		12/24/13.




		Fuller Construction

		2012-2013 AR & Bond

		Kurt

		Arrived 12/24/13.  90 day deadline 3/24/14.



		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Dave M.

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Dave M.

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP789

		2/12/14

		Aggregate Solutions

		2013-2014 AR & Bond

		Dorran

		Arrived 2/12/14.  90 day deadline 5/13/14.  



		REGULAR MINING PERMITS



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/13.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 2014.  DH 2/24/14 AG has approved bond.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		6 6/061

		348C

		2/28/14

		Campbell County R&B

		Add Davis Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		6 1/062

		348C

		2/28/14

		Campbell County R&B

		Expand Kennedy Pit

		Kurt

		Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo.






		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		512

		2/19/14

		Crook County R&B

		2013-2014 AR & Bond

		Dorran

		Arrived 2/19/14.  90 day deadline 5/20/14.  



		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		2/25/14

		Powder R. Sand & Gravel

		2013/2014 AR & Bond

		Jaime

		Arrived 2/25/14.  90 day deadline 5/26/14.  






		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Dave M.  

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		742




		2/21/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 2/21/14.  90 day deadline 5/22/14.  



		

		744

		3/4/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 3/4/14.  90 day deadline 6/2/14.  






		

		754

		3/8/13

		Quality Agg.

		2011-2012 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		754

		12/23/13

		Quality Agg. 

		2012-2013 AR

		Jaime

		Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.  





		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.  





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		6 1/056

		772

		1/28/14

		Croell Redi-Mix

		NSR – Stockpond Removal

		Dorran

		Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 4/20/14.  





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave S.

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT & application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14.





		NOV 5377-14

		248C

		2/24/14.

		Black Hills Bentonite

		Failure to salvage and protect TS & not following Mine Plan

		Dave S.

		DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to Cheyenne by MR on 3/10/14/



		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.  



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		Nov 5200-13

		486-T6

		10/8/13

		Synthetic Fuels Mine

		No Bond Increase

		Mark R.

		NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013-2014 AR before making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne requests “discharge” of NOV & penalty based on bond calculations in 2013-2014 AR.  





		NOV 5218-13

		486-T6

		12/19/13

		Synthetic Fuels Mine

		AR data not submitted

		Mark R.

		Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidstone 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Public notice started September 6 and ends September 23, 2013.  Public comment period 
ends October 23, 2013. .Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. 
Lidstone 9/24/13 email contains draft SDD.  Muthu sends 2nd Gov’t letters 9/26/13.  Arrive D3 9/30/13.  W. Cheung of EPA Region 8 in 
10/15/13 email states EPA shutdown, EPA will not approve AE until public process is completed, including public hearing.  PRBRC 
emails objection to Nancy N. 10/18/13.  Nancy N. request internal DEQ meeting in 10/18/13 email.  MR requests information on 
Lidstone testimony in 10/18/13 email and forwarding PRBRC objection to them 10/18/13 email.  MR on 10/21/13 verifies with 
Jeremiah Williamson of AG’s office that public comment period ends 10/23/13.  MK 10/21/13 email states Wyoming Outdoor Council 
plans to submit objection.  Jeremiah Williamson 10/21/13 email states EQC hearing preliminarily scheduled for November 14 & 15, 
2013.  MK and Don F. 10/21/13 emails verify they are available.  Chris L. of Lidstone and Associates verifies he is available for hearing 
in 10/21/13 email.  Sierra Club submits objection via email 10/21/13.  MR verifies he is available for hearing in 10/22/13 email.  MR 
sends hearing dates to D3 staff in 10/22/13 email.  B. Deurloo of Linc requests information on Linstone testimony in 10/22/13 call to 
MK.   MK sends updated SDD to AG 10/23/13.  Wyoming Outdoor Council objection arrived via email 10/23/13.  Hard copy to follow. 
Nancy N. responds to PRBRC objection 10/21/13.  Wyoming Outdoor Council withdraws from EQC hearing in 10/24/13 email to EQC.  
Nancy N. letter to Sierra Club 10/23/13.  Nancy N. letter to Wyoming Outdoor Council 10/25/13.  EQC hearing held 11/14 & 15/213 in 
Cheyenne. EQC votes 6‐1 in favor of approving aquifer exemption and R&D application.  Linc’s proposed Findings of Fact arrived D3 
11/22/13.  EPA 12/20/13 response letter to NGO AE questions arrived 12/23/13 via email.  EQC will vote on Linc Order January 9, 
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2014 per Jim Ruby 12/24/13 email.  Muthu K., provides EPA and Objector response summary in 12/30/13 email.  Muthu requests EPA 
approval by January 24, 2014 to meet ACT deadline in 1/10/14 email.  EQC hearing records and Findings of Fact arrive D3 1/10/14.  
LQD and EPA have AE approval discussions on 1/24/14.  MK sends responses to objectors on 1/24/14.  EPA requests additional 
confirmation that public participation process was properly followed 1/24/14.  LQD conditional approval dated 1/24/14.  MK forwards 
Stratus Consulting report to PRBRC in 1/30/14 email.  Second public hearing to be scheduled and facilitated by WQD due to EPA 
request.   WQD hearing in Wright, WY on March 26, 2014. 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment. 
 
 

  214‐T8  1/8/14  Belle Ayr  2013‐2014 AR & Bond  Kurt  Arrived 1/8/14.  90 day deadline 4/7/14.  KK requests SP review of veg monitoring data in 1/14/14 memo.  USFWS and WY G&F 
notified 1/15/14.  KK requests DE bond review in 1/24/14 memo.  SP review in 2/19/14 memo. 
 
 

6 1/057  214‐T8 
 

2/5/14  Belle Ayr Mine  Form 11 MAJOR Revision – 
Mine Plan 

Kurt  Arrived 2/5/14.  60 day deadline 4/6/14.  KK requests CHIA determination in 2/7/14 memo.  KK & DH comment on Form 11 in 
2/12/14 emials.  BLM will require revised R2P2 per 2/13/14 email.  KK sends Rd. 1 review 3/11/14. 
 
 
 

6 5/037  232‐T7  10/11/13  Wyodak Mine  Form 11 Minor Revision – 
Revise Mine Progressions and 
PMT 

BJ  Arrived 10/11/13.  90 day deadline 1/9/14.  Form 11 arrived 10/28/13.  90 day deadline 1/26/13.  BJ requests JJ, DM, DS review in 
10/29/13 memo.   DH 11/6/13 email states Form 11 OK.  DS review in 12/9/13 memo.  DM review in 12/16/13 memo. JJ review in 
12/17/13 memo.  12/17/13 BLM requests review extension for R2P2 cross reference until 1/17/14.  BJ grants extension in 12/19/13 
email.  BJ sends DRAFT comments in 12/20/13 email.  BJ sends review 1/15/14. BLM no concerns 1/14/14 email.  BLM approves R2P2 
modification 1/15/14.  Comment responses arrived 1/21/14.  90 day deadline 4/22/14.  Additional materials arrived 1/30/14.  90 day 
deadline 4/29/14.  New Table RP‐126 arrived via email 2/13/14.  90 day deadline 5/14/14.  BJ recommends approval 2/27/14.    
 
 
 

6 1/061  232‐T7  2/21/14  Wyodak Mine  NSR – Add Complex Service 
Road 

BJ  Arrived 2/21/14.  60 day deadline 4/22/14.   

6 3/063  232‐T7  3/7/14  Wyokak Mine  NSR – Relocate TS No. 9  BJ  Arrived 3/7/14.  60 day deadline 5/6/14.   



March 12, 2014                                        5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  232‐T7  12/5/13  Wyodak Mine  2012‐2013 AR and Bond  BJ  Arrived 12/5/13.  90 day deadline 3/5/13.  WY G&F and USFWS notified 12/17/13.  M. Kunze comments in 12/30/13 memo.  BJ 

requests DE, DM reviews in 1/2/14 memos.  GW report arrived 1/30/14.  90 day deadline 4/30/14. DE bond review in 2/19/14 memo.  
DM review in 2/20/14 memo.   BJ sends Rd. 1 review 2/25/14. 

5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 
memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.  BTM sends Avian Mitigation Plan to USFES 10/14/13.  Partial 
package of comment responses arrived 10/22/13.  No 30 day deadline initiated until full package of responses is received.  SP 
requests review from MK, Matt K., MT, LB, JJ, in 10/23/13 memo.  Muthu and Matt review in 11/4/13 memo.  MT review in 11/19/13 
memo.  LB review in 11/19/13 memo.  JJ review in 11/19/13 memo.  USFWS 11/26/13 letter contains comment on migratory bird 
plan.  SP review in 11/15/13 memo.   M. Kunze 2/26/14 email states CHIA ready for rev iew. 
 
 
 
 

  233‐T8  12/26/13 
 
 

Black Thunder  2012‐2013 AR & Bond  Stacy  Arrived 12/26/13.  90 day deadline 3/26/14.  SP requests DE review in 12/31/13 memo.  USFWS and WY G&F notified 1/15/14.  BTM 
requests delay on bond review, new materials expected in March 2014.   

6 3/049  233‐T8  12/31/13  Black Thunder 
 
 

Phase I & II Bond Release Unit 
09BR‐01 

Larry  Arrived 12/31/14.  15 day deadline 1/15/14.  LB declares incomplete 1/15/14.  BTM correspondence in 2/18/14 email.  Comment 
responses arrive 2/21/14.  15 day deadline 3/8/14.  LB declares complete 2/27/14.  MJR sends completeness notice 3/4/14.  MJR 
sends OSM copy and notifies of inspection required by 5/3/14.   
 
  

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.  
Lb notifies Campbell Cty. Commissioners and landowners on 10/2/13 of inspection.  Publishers Affidavit and Proof of Mailings arrived 
10/9/13.  LB forwards notification information to OSM 10/15/13.  Inspection scheduled for October 23, 2013. Materials to address 
field inspection arrived 10/25/13.  LB sends inspection report 10/29/13.  LB request OSM concurrence in 10/29/13 letter, includes 
final copy of application.  LB emails approval to DH 11/4/13.  OSM informs LQD concurrence will not be granted until land monuments 
are replaced, 11/4/13.  LB informs mine of OSM decision 11/4/13.  Approval on hold until survey monument documentation provided 
to OSM.  OSM Phase II and III inspection report arrived 11/14/13.  J. Fleischman 12/20/13 letter states approval not granted until 
protection or re‐establishment of monuments occurs. 
 
 

6 1/058 
 
 

237‐T7  2/7/14  Cordero‐Rojo  NSR ‐ Belle Fourche River 
Reconstruction 

Dave S.  Arrived 2/7/14.  60 day deadline 4/8/14.  DS notifies BLM 2/11/14.  DS requests LB, DM review in 2/11/14 memo.  BLM no concerns 
2/12/14 email. 

  237‐T9   10/9/13  Cordero Rojo  2012‐2013 AR & Bond  Dave S.  Arrived 10/9/13.  90 day deadline 1/7/13.  WY G&F and USFWS notified 10/15/13.  DS requests review from DE, BJ, JJ in 10/21/13 
Memo.   Matt K. review in 11/12/13 memo.  DE bond review in 12/12/13 memo.  DM review in 12/17/13 memo.  JJ review in 
12/19/13 memo.  DS comments in 12/23/13 memo.  DS sends Rd. 1 review 12/23/13.  Comment responses arrive 2/27/14.  90 day 
deadline 5/28/14.  DS requests DE bond review in 3/6/14 memo.  DS requests Matt K., review in 3/10/14.   
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  240‐T6  11/13/13  Rawhide Mine  2012‐2013 AR & Bond  Josh  Arrived 11/13/13.  90 day deadline 2/10/14.  JM requests review from BJ, DM, DS in 11/19/13 memo.  JM requests bond review from 

DE in 11/19/13 memo.  LQD requests USFWS and WYGF review in 11/19/13 email.  BJ review in 12/4/13 memo.  DS review in 1/13/14 
memo.   DM review in 1/24/14 memo.   JS review in 1/30/14 memo.   JM sends electronic copy of review memos 2/7/14.  DE review 
in 2/11/14 memo.  JM sends review 2/12/14.     
 
 

  407‐T6  1/29/14  Youngs Creek Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/30/14.  JM requests DE bond review in 1/31/14 memo.  USFWS & WYGF notified 2/5/14.   

  428‐T6  12/19/13  Eagle Butte Mine  2012‐2013 AR & Bond  Kurt  Arrived 12/19/13.  90 day deadline 3/19/14.  KK requests vegetation review from SP in 1/8/14 memo.  KK requests bond review from 
DE in 1/24/14 memo.  KK requests Matt K., review in 1/7/14 memo. 
 
 

6 6/058  428‐T6  2/11/14  Eagle Butte Mine  SE Corner IBR  Kurt  Arrived 2/11/14.  60 day deadline 4/12/14.  DH 2/14/14 email Form 11 needs corrections.  KK notifies OSM 3/6/14.  OSM no 
concerns 3/6/14 email.  No concerns BLM 3/11/14 email.   

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.    
 
 

6 5/049 
 
 

433‐T7  1/6/14  Caballo Mine  Area Bond and Phase I Bond 
Release 

Mark R.  Arrived 1/6/14.  15 day deadline 1/21/14. LB deems complete 1/21/14.  LB sends complete application to OSM 1/22/14.  LB notifies 
county commissioners 1/22/14.  LB provides update on inspection in 1/24/14 email.  Inspection date set for 2/20/14.  LB notifies 
OSM, Company and State Lands in 2/3/14 letters.  Copies of public mailing arrive 2/6/14.   LB forward application to OSM 2/13/14.  
Inspection scheduled for 2/20/14.   Inspection occurred on 2/20/14. LB sends inspection report 2/24/14.  Approval deadline April 7, 
2014.  OSM inspection report arrives 2/28/14.  Public Notice Affidavit arrived 3/7/14.  
 
 
 

  483‐T6 
 
 

2/21/14  Coal Creek Mine  2013‐2014 AR & Bond  Doug  Arrived 2/21/14.  90 day deadline 5/22/14.   

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email.  Environmental Solutions on 11/27/13 informs LQD D3 that wildlife materials will not be submitted  
 
 
 
 

  486‐T6 
 
 
 

1/17/14  Synthetic Fuels  2013‐2014 AR & Bond  Luke  Arrived 1/17/14.  90 day deadline 4/18/14.  LM requests DE bond review in 1/23/14 memo.  USFWS and WYGF notified 2/5/14.  DE 
bond review in 2/12/14 memo.  WY G&F 2/19/14 no concerns.  Revised bond review in DE 3/5/14 memo.  LM sends review 3/7/14.  
LM sends electronic copy to Tom Peterson 3/10/14. 
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5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 

Termination 
Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 

 
 
 

  497‐T5  3/7/14  Welch Mine  2013‐2014 AR & Bond  Mark   Arrived 3/7/14.  90 day deadline 6/6/14.   
 
 
 

6/1/055  500‐T8  1/27/14 
 

Buckskin Mine  Stream Channel Verification  Mark   Arrived 1/27/14.  60 day deadline 3/28/14.  LB sends review 2/11/14.   
 
 
 

6/2/056  500‐T8 
 

1/29/14  Buckskin Mine  Backfill Quality Verification   Mark  Arrived 1/29/14.  60 day deadline 3/31/14.  LB sends review 2/12/14.  Comment responses arrived 2/24/14.  60 day deadline 
4/25/14.    
 
 

  500‐T8 
 
 
 

1/29/14  Buckskin Mine  2013‐2014 AR & Bond  Josh  Arrived 1/29/14.  90 day deadline 4/29/14.  JM requests bond review from DE in 1/31/14 memo.  JM requests reviews from BJ, DM, 
JJ, DS in 1/31/14 memo.  DS review in 2/5/14 memo.  USFWS & WYGF notified 2/5/14.  New materials arrive 2/19/14.  90 day 
deadline 5/20/14.  WY G&F no concerns 2/19/14. 
 
 

6 6/033  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.  BJ notifies BLM 10/2/13.  BJ requests review from D. Hill in 10/2/13 
email.  BLM no concern in 10/17/13 email.  D. Hill 10/18/13 email Form 1 and fees acceptable.  D. Hill review in 10/24/13 memo.  BJ 
deems complete 11/26/13.  BJ sends 1st Government letters 11/26/13.  90 day Technical Review deadline 2/25/14.  Completeness 
publication affidavit arrived 1/3/14 via email.  Hard copy arrived 1/12/14.  BJ sends Rd. 1 review 1/13/14. M Comment responses 
arrive 1/30/14.  30 day deadline 3/3/14.  BJ sends Round 2 review 2/4/14.  Comment responses arrived 2/26/14.  30 day deadline 
3/28/14.  BJ declares Technically Complete and sends to final Public Notice 3/4/14.  
 
  

6 5/057  599‐T5 
 
 
 

2/6/14  Dry Fork Mine  NSR‐Hydrological and TS 
Placement Plan 

BJ  Arrived 2/6/14.  60 day deadline 4/7/14.   

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Dorran  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.  DE bond review in 10/11/13 memo.  MB sends Rd 1 review 
10/28/13. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
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6 2/048  764‐T1  12/20/13  School Creek   NSR – Blasting Revision  Dorran  Arrived 12/20/13.  60 day deadline 2/18/14.  DL requests DE review in 1/7/14 memo.  DL notifies BLM in 1/8/14 email.  BLM no 

concerns 1/13/14.  DL sends Rd 1 review 1/28/14. 
 
 
 

6 6/054  764‐T1 
 

1/28/14  School Creek  T2 Renewal  Dorran  Arrived 1/28/14.  60 day completeness deadline 3/30/14.  Meeting with School Creek Mine held 1/28/14.  DL declares complete 
1/30/14.  90 day Technical Review deadline 4/40/14.  DL sends 1st Government letters 1/30/14.  DL requests 1st AVS and Technical 
Review from D. Hill in 2/5/14 emails.  D. Hill 2/4/14 email requests Form 1 corrections.  BLM no concerns in 2/5/14 email.  DH 2/11/14 
email no AVS concerns.  DL sends Rd. 1 review 2/19/14. 
 
 
 

6 2/060 
 
 

764‐T1  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.    

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email. 
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5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T./Luke  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.    
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.  LM sends Rd. 1 review 11/18/13.  LM notifies 
NRC in 1/10/14 emial.   
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

  478  2/3/14  Uranium One  2013 4th Quarter Report  Luke  Arrived 2/3/14.  60 day deadline 4/3/14.   

6 3/059  489  2/12/14  Cotter Corp.  Transfer  Miles  Arrived 2/12/14.  60 day deadline 4/13/14.   

  631  12/17/13  Cameco Resources – Ruth  2012/2013 AR & bond  Josh  Arrived 12/11/13.  90 day deadline 3/12/14.  WY G&F and USFWS notified 12/17/13.  JM sends Rd. 1 review 2/25/14. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.  Application arrived 2/13/14.  60 day deadline 4/14/14.     
 
 

 
 
 

632  2/13/14  Cameco Resources‐North Butte  2013‐2014 AR & Bond  Mark T.  Arrived 2/13/14.  90 day deadline 5/14/14.  WY G&F and USFWS notified 2/24/14.   

  777  12/10/13  Uranium One  2012‐2013 AR & Bond  Luke   Arrived 12/10/13.  90 day deadline 3/12/14.  LM notifies NRC in 1/10/14 email.  LM sends review 1/17/14. 
 
 

  778  12/19/13  Uranerz   2012‐2013 AR &Bond  Dorran  Arrived 12/19/13.  90 day deadline 3/19/14.  WYG&F and USFWS notified 12/17/13.  DL sends bond review 12/23/13.  Bond 
comment responses arrived 1/14/14.  90 day deadline 4/16/14.  1/23/14 DL hand delivers AR review to D. Kolkman.  Comment 
responses arrive 2/21/14.  90 day deadline 5/22/14.   
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.   
 
 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 



 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.  Comment responses arrive 9/30/13.  90 day deadline 
12/29/13.  DS sends Rd. 3 review 10/8/13.  DS requests comment responses update in 12/23/13 email. 
 
 

  248C 
 
 

2/19/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 2/19/14.  90 day deadline 5/20/14.   

6 1/051 
 
 
 

248C  1/8/14  Black Hills Bentonite  Full Bond Release   Dave S.  Arrived 1/8/14.  60 day deadline 3/10/14.  DS request SP review in 1/13/14 memo.  SP review in 2/26/14 memo. 

6 5/051 
 
 

248C  1/13/14  Black Hills Bentonite  NSR – 1991 Update Area 
Revision Willow Creek Area 

Dave S.  Arrived 1/13/14.  60 day deadline 3/13/14.  MR request BHB formatting information in 1/14/14 email.  Land owner consent 
information discussed in 1/24/14 emails.  New materials arrive 2/5/14.  60 day deadline 4/6/14.  New materials will supersede 
standalone volume per B. Lawson 2/6/14 email.  DS sends review 2/12/14.  Comment responses arrive 2/13/14.  60 day deadline 
4/14/14.  DS requests comprehensive Index of Change Sheet in 2/21/14 email.     
 
 

6 3/056 
 
 

248C  1/29/14  Black Hills Bentonite  IBR‐Murphy Creek Road  Dave S.  Arrived 1/29/14.  60 day deadline 3/31/14.  DS sends Round 1 Review 2/4/14.   Landowner consent arrived 2/6/14.  DS requests 
updated Index of Change Sheet in 2/12/14 email.  Revised Index of Change Sheet arrived 2/24/14.  
 
 

6 6/063  248C  3/11/14  Black Hills Bentonite  NSR – Revise Mine & Rec. Plan 
–Change No. 49 

Dave S.  Arrived 3/11/14.  60 day deadline 5/12/14.   
 
 
 

6 5/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly Fee 300’ Buffer 
Update 

Josh  Arrived 11/12/13.  60 day deadline1/11/14.  JM requests DS review in 11/14/13 memo.  DS review in 12/5/13 memo.  JM sends Rd. 1 
review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM request DS review in 2/5/14 memo.  DS review in 
2/7/14 memo.   
 
 

6 6/041  267C  11/12/13  Bentonite Performance 
Minerals, LLC 

Ten Deep 2013 Update  Josh  Arrived 11/12/13.  60 day deadline 1/11/14.  JM requests SP, DS reviews in 11/14/13 memo.  SP review in 11/26/13 memo.  JM 
review in 12/31/13 memo.  JM sends Rd. 1 review 12/31/13.  Comment responses arrived 2/4/14.  60 day deadline 4/4/14.  JM 
requests SP, DS review in 2/5/14 memo.  SP review in 2/11/14 memo.  DS review in 2/7/14 memo.   
 
 

6 2/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

Happy Days 3 Bond Release  Josh  Arrived 2/5/14.  60 day deadline 4/6/14.  JM request SP review in 2/6/14.  SP review in 3/3/14 memo.     

6 3/057  267C  2/5/14  Bentonite Performance 
Minerals, LLC 

State Lease 14 Amendment ‐ 
Pending 

Josh  Arrived 2/5/14.  60 day completeness deadline 4/6/14.  JM sends RD. 1 Completeness review 3/7/14. 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  268C  3/7/14  Black Hills Bentonite  2013‐2014 AR & Bond  Dave S.  Arrived 3/7/14.  90 day deadline 6/8/14.   
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  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave S.  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13.  DS requests comment responses update in 12/23/13 email. 
 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13.  Additional materials arrive 9/26/13.  60 day deadline 11/25/13.  TFN 6 1/003 and 6 2/003 
to be approved at same time per DS 12/31/13 email. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 60 day completeness deadline 6/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13.  Comment responses arrive 10/1/13.  60 day deadline 11/30/13.  DS sends Rd. 3 review 
10/2/13. Altered Form 8 not acceptable per MJR 10/2/13 email.    
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12.  JM sends Rd. 1 review 5/17/2012. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.  Comment responses arrive 3/7/14.  90 day deadline 
6/7/14.   
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites.  Application arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 
8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  JM deems 
complete 9/26/2013.  JM requests SP DS reviews in 9/26/13 memo.  150 Technical Review deadline 2/22/14.  SP review in 10/3/13 
memo.  DS review in 12/9/13 memo.  JM review in 12/18/13 memo.   JM sends 1st Rd. Technical review 12/18/13. Comment 
responses arrive 2/20/14.  30 day deadline 3/22/14.  JM requests DS review in 2/21/14 memo.  DS review in 3/5/14 memo.  JM 
review in 3/11/14 memo.  JM sends review 3/11/14. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/044  620  11/29/13  American Colloid Co.   Bermuda IBR  Josh  Arrived 11/29/13.  60 day deadline 1/28/14.  JM requests SP DS reviews in 12/5/13 memo.  DH 12/10/13 email contains review 
comments.  SP review in 12/20/13 memo.  DS review in 1/6/14 memo.   JM review in 1/10/14 memo.  JM sends review 1/10/14.  
Comment responses arrived 2/6/14.  60 day deadline 4/7/14.    
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.  Materials for 621‐L7 arrived 9/24/13.  Additional comment 
responses need to be submitted.  Comment responses arrived 3/7/14.  90 day deadline 6/7/14.   
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.   
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6 2/050  685 
 
 
 

1/7/14  Black Hills Bentonite  Full Bond Release Application  Dave S.  Arrived 1/7/14.  60 day deadline 3/8/14.  DS requests SP review in 1/13/14 memo.  SP review in 2/24/14 memo.  DS requests 
clarification of acreages in 2/27/14 email.  Comment responses arrive 3/10/14.  60 day deadline 5/9/14.  

6 3/054 
 
 

685  1/24/14  Black Hills Bentonite  IBR – Add Access Road Acreage  Dave S.  Arrived 1/21/14.  90 day deadline 4/22/14.  DH 1/28/14 email Form 11 OK.  DS review sent 1/29/14. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email.  New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Jaime  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax.   New bonds to be submitted per DH and Wood Group emails on 1/6/14. 
 

6 5/061  NEW  2/25/14  Hilleby Trust   Hilleby Pit  Dave M.  Arrived 2/25/14.  60 day deadline 4/26/14.  D Hill 3/3/14 email states LMO form & Bond in two different names.  Need to the bond & 
LMO Form under same name before approval.  New LMO Form arrived 3/6/14.  Dave M. pre‐approval inspection on 3/13/14. 
 
 

6 4/062  1268ET  3/4/14  Basic Enerby Services L.P.  Transfer to Fuller Construction, 
Inc. 

Kurt  Arrived 3/4/14.  60 day deadline 5/5/14. 
 
 

6 6/062  NEW  3/5/14  Black Hills Bentonite  Murphy Creek LMO  Jaime  Arrived 3/5/14.  60 day deadline 5/4/14.   
 
 

6 5/063  NEW  3/10/14  D/S Trucking, LLC  Colloid Pit  Dorran  Arrived 3/10/14.  60 day deadline 5/11/14. 
 
 



 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
PENDING 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13.  Comment responses arrive 11/29/13.  30 day review deadline 12/28/13.  MJR sends 
Rd. 5 review with attachments in 12/4/13 email.  Jeff Petty confirms acceptance of review comments in 12/4/13 email.  Rd. 5 
comment responses arrived 12/6/13.  30 day deadline 1/5/14.  MR declares Technically complete and sends to final public notice 
12/10/13.  MR requests comprehensive Index of Change Sheet in 12/10/13 email.   MR requests update on public notice in 12/27/13 
email.  MR requests public notice update in 1/21/14 email.  J. Petty provides copy of public notice in 1/21/14.  MR informs J. Petty of 
wrong PN format and resends appropriate format in 1/22/14 email.  J. Petty republishes Public Notice, starts 1/30/14 and ends 
2/20/14.  Public comment ends 3/22/14.  MR notified NN, KP, TJ of PN and Comments deadline in 2/7/14 email. 
 
 
 

5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MR forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
PENDING TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12.  Application arrived 9/25/13.  60 day completeness deadline 11/24/13.  DH 
10/15/13 email Form 1, 3 and fees acceptable.  MR deemed Complete 10/16/13.  150 day Tech. Review Deadline March 15, 2014.  
MR requests Rd. 1 Technical Review from DH, MT, DM, SP, DS, KK, DE in 10/16/13 memo.  Filing fee receipt arrived 10/21/13.  SP 
review in 10/24/13 memo.  DH review in 10/28/13 memo.  DE review in 10/31/13.  MT review in 12/20/13 memo.   DS review in 
1/9/14 memo. KK review in 1/13/14 memo.  MR review in 1/14/14 memo.  DM review in 1/14/14 memo.  MR sends Round 1 review 
1/15/14.  USFWS arrives 1/21/14.  MR forwards electronic copies of review memos to D. McGirr in 1/27/14 and 1/28/14 emails. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  SP546  12/30/13  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/30/13.  90 day deadline 3/29/14.   
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5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Dorran  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter.  DL 11/25/14 letter reminds Fisher for need to submit materials to meet Mile Bennett 5/28/13 letter. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PENDING   Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants.  Application arrived 1/3/14.  60 day completeness deadline 3/4/13.  KK requests DH, SP, DS reviews in 1/7/14 memo.  KK 
notifies BLM in 1/14/14 email.  BLM states USFS administered lands in 1/14/14 email.  DS review in 1/15/14 memo.  KK notifies BKS 
consultants that Federal lands within amendment are under USFS jurisdiction in 1/15/14 email.  DH review in 1/13/14 memo.  KK 
reminds BKS to use Index of Change Sheet for future submittals/insertions.  Filing fee arrived Cheyenne 1/16/14.  SP review in 
1/30/14 memo.  KK sends bond estimate in 2/4/14 email.  KK declares incomplete 3/6/14. 
 
 

  SP709 
 
 

2/19/14  Magna Energy Services   2013‐2014 AR & Bond  Kurt  Arrived 2/19/14.  90 day deadline 5/20/14.  

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 1/046  711(s)  12/12/13  Darryl Lynde  Transfer from Hettinger, LLC to 
Darryl Lynde 

Kurt  Arrived 12/12/13.  60 day deadline 2/11/14.  No bond with submittal.  DH comments in 12/23/14 email.  AG office has concerns with 
transfer while Hettinger in bankruptcy – 3/4/14 conference call.  D3 received letter on 3/10/14 from Alpha Natural Resources – 
surface owner – verifying surface and mineral leases are in place to begin mining by Mr. Lynde.  Transfer remains on hold as of 
3/11/14 per AG review of records and rules and regulations. 
 
 

  SP719  2/27/14  Fuller Construction  2013‐2014 AR & Bond  Kurt  Arrived 2/27/14.  90 day deadline 5/28/14.   
 
 

  SP731  12/24/13. 
 
 

Fuller Construction  2012‐2013 AR & Bond  Kurt  Arrived 12/24/13.  90 day deadline 3/24/14. 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Dave M.  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Dave M.  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

 
 
 

SP789  2/12/14  Aggregate Solutions  2013‐2014 AR & Bond  Dorran  Arrived 2/12/14.  90 day deadline 5/13/14.   
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REGULAR MINING PERMITS 

5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/13. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.  Comment responses arrived 10/1/13.  30 day 
deadline 10/31/13.  Date of D. McGirr cover letter is incorrect – states November 25, 2013.  JJ requests review from DH, JM, LB, DS in 
10/3/13 memo.   DH 10/7/13 email Form 1 OK.  DS review in 10/14/13 memo.  LB review in 10/15/13 memo.  JM review in 10/18/13 
memo.  DH review in 10/9/13 memo – arrived D3 10/21/13.  JJ sends Rd. 2 review 10/29/13.  Comment responses arrived 12/4/13.  
30 day deadline 1/3/14.  JJ requests DH DS reviews in 12/6/13 memo.  DS review in 12/9/13 memo.  DH comments in 12/30/13 
email.  JJ forwards comments on Form 8 in 1/2/14 email.  DH 1/21/14 email states Croell email provides verification to revise Form 8.  
JJ 1/22/14 no outstanding comments remain.  MR sends to Final Public Notice 1/22/14.  Affidavit of Filing with County Clerk arrived 
2/19/14.  Affidavit of Notice arrived 2/19/14.   Last date of publication is March 6, 2014.  The30 day comment period ends April 5, 
2014.  DH 2/24/14 AG has approved bond.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
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6 6/061  348C  2/28/14  Campbell County R&B  Add Davis Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

6 1/062  348C  2/28/14  Campbell County R&B  Expand Kennedy Pit  Kurt  Arrived 2/28/14.  60 day deadline 5/29/14.  KK notifies WY G&F in 3/5/14 memo. 
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

 
 
 

512  2/19/14  Crook County R&B  2013‐2014 AR & Bond  Dorran  Arrived 2/19/14.  90 day deadline 5/20/14.   

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  2/25/14  Powder R. Sand & Gravel  2013/2014 AR & Bond  Jaime  Arrived 2/25/14.  90 day deadline 5/26/14.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Dave M.    Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  742 
 
 

2/21/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 2/21/14.  90 day deadline 5/22/14.   

  744  3/4/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 3/4/14.  90 day deadline 6/2/14.   
 
 

  754  3/8/13  Quality Agg.  2011‐2012 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  754  12/23/13  Quality Agg.   2012‐2013 AR  Jaime  Arrived 12/23/13.  90 day deadline 3/23/14.  JJ sends bond review 7/12/14.   
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13.  JJ sends bond review in 2/11/14 email.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
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6 1/056  772  1/28/14  Croell Redi‐Mix  NSR – Stockpond Removal  Dorran  Arrived 1/28/14.  60 day deadline 3/31/14.  DL sends Round 1 review 2/5/14.  Comment responses arrive 2/19/14.  60 day deadline 
4/20/14.   
 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations. 
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REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave S.  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
BHB sends information from State Lands on 9/26/13.  BHB sends information sent to WY G&F for sage grouse 9/27/13.  Settlement 
agreement abatement requirements due 9/30/13 were not met.  LQD sets new deadline of 11/2/13 in 9/30/13 letter.  Penalty 
payment arrived in Cheyenne 9/27/13.  Site visit occurred 10/8/13.  Penalty receipt dated 10/1/13.  BHB update on sage grouse DDCT 
& application for LMO in BHB 1/3/14 email.  Murphy Creek LMO application arrived 3/5/14. 
 
 

NOV 
5377‐
14 

248C  2/24/14.  Black Hills Bentonite  Failure to salvage and protect 
TS & not following Mine Plan 

Dave S.  DS performs inspections on 2/10 & 19/2014.  Inspection report sent 2/25/14 stating NOV is forthcoming.  Draft NOV sent to 
Cheyenne by MR on 3/10/14/ 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.  SA sent to Mullinax from Cheyenne 10/9/13.   

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

Nov 
5200‐
13 

486‐T6  10/8/13  Synthetic Fuels Mine  No Bond Increase  Mark R.  NOV Sent 10/8/13.  Green card signed 10/12/13.  MR sends draft Director’s letter and assessment memo to Nancy N. on 10/28/13.  
Finalized copies sent to Cheyenne 10/30/13.  Notice of Penalty sent by Cheyenne 10/31/13, arrived D3 11/7/13.  Green card signed 
11/4/13.  15 day deadline to contact Director for informal conference is November 19, 2013.  Jim Nairne requests informal 
conference 11/14/13.  LQD meeting with Director scheduled for 12/3/13.  Informal Conference scheduled for 12/19/13.  Informal 
conference held 12/19/13.  LQD agrees to review new reclamation bond calculations to be submitted with 2013‐2014 AR before 
making final decision on NOV and penalty.  Meeting held between LQD D3 and Synthetic Fuels representatives on 1/6/14.  J. Nairne 
requests “discharge” of NOV & penalty based on bond calculations in 2013‐2014 AR.   
 
 

NOV 
5218‐
13 

486‐T6  12/19/13  Synthetic Fuels Mine  AR data not submitted  Mark R.  Draft NOV sent to Cheyenne 12/18/13.  MJR sends new deadline of January 23, 2014 in phone call & email on 12/23/13.  LM sends 
letter with new deadline of 1/23/14 on 1/2/14.  Jim Nairne provides update on submittal of wildlife data in 1/8/14 phone call and 
emails.   More updates on wildlife materials in 1/17/14 emails.  Wildlife materials arrived 1/21/14.  
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Taylor
To: Deanna Hill
Subject: Ramaco Wyoming Coal Co. LLC - New CN Application_TFN 5 4/355
Date: Friday, June 19, 2015 12:00:48 AM

Deanna -

 

I've completed my review of this application.
 
1) The proposed amount (i.e., $18,000.00) of the the reclamation bond is
acceptable.
2)  Only private lands are involved in the proposed exploration area.
3)  No sage grouse core areas will be affected by the proposed exploration
activity.
 
Accordingly, I recommend approval of this CN application.

-- 
M. D. Taylor
Mark D. Taylor, PG
Program Principal
Land Quality Division
Wyoming Department of Environmental Quality
2100 West 5th Street, Sheridan WY 82801
307-675-5622(direct)  or  307-673-9337(main)
mark.taylor@wyo.gov

 P Please consider the environment before printing this email. þ
 
 
 

mailto:mark.taylor@wyo.gov
mailto:deanna.hill@wyo.gov
mailto:mark.taylor@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Fwd: Tracking Sheet
Date: Saturday, June 20, 2015 4:32:18 AM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Tracking is attached to this message.

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Sep 24, 2013 at 1:07 PM
Subject: Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Here is the latest version after a couple of additional revisions.

I have a copy in my office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 23, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  



		***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of September 23, 2013 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NEW  10/6/09  Linc Energy 
PRELIMINARY TFN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

UCG R&D 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mark R 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 
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5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   

6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 
8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
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  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 

DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 

 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: Fwd: Tracking Sheet
Date: Saturday, June 20, 2015 4:32:18 AM
Attachments: 9-23-2013 dist 3 tracking sheet.doc

Tracking is attached to this message.

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Sep 24, 2013 at 1:07 PM
Subject: Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Here is the latest version after a couple of additional revisions.

I have a copy in my office.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 23, 2013

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		5 5/128

5 5/128


5 5/128

		NEW

		10/6/09

		Linc Energy

PRELIMINARY TFN


TFN 5 5/128 Linc Energy


 (continued)




		UCG R&D

UCG R&D

		Mark R

Mark R

		Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D-8 sampling plan arrives. 5/26/10 SP letter & signed work plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 arrived 2/8/11. Meeting with Linc 2/8/11. Follow-up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre-application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff UCG Pre-Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app submitted to mid-June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re-scheduling cavity growth model meeting. M. Hawks of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information & OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Preliminary

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13.





		

		CN160

		6/5/13

		RAMACO

		Abandoned Drill Hole Report

		BJ

		Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13.





		6 2/011

		CN160

		6/10/13

		RAMACO

		Amendment

		BJ

		Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 day deadline 11/11/13. 





		

		213-T7

		7/25/13

		Big Horn Mine

		2012-2013 Annual Report

		Dave M. 

		Arrived 7/25/12. 90 day deadline 10/23/13.






		5 4/372

		213-T7

		11/29/12

		Big Horn Mine

		Sediment Control Release

		Larry/Mark

		Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013.





		5 3/160 

		214-T7

		4/8/10

		Belle Ayr

		North & West Amendment Application


PRELIMINARY TFN

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.






		6 6/001

		214-T7

		4/24/13

		Belle Ayr

		Permit Renewal

		Kurt

		Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of Notice and Filing arrived 8/30/13. 





		6 3/026

		214-T7

		8/12/13

		Belle Ayr

		Veg &Stability Verification

		Larry 

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo.





		5 3/385

		232-T7

		2/4/13

		Wyodak Mine

		NSR-Donkey Creek Geomorphic Monitoring

		BJ

		Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13.





		5 1/387

		232-T7

		2/12/13

		Wyodak Mine

		NSR-Revise GW monitoring

		BJ

		Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling. 





		5 6/293

		233-T8

		1/10/12

		Black Thunder

		Phase 1 & 2 verifications

		Larry/Stacy

		Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13.





		5 2/324

		233-T8

		5/8/12

		Black Thunder

		S. Hilight Amendment 

		Stacy

		TFN initiated via pre-application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13.





		6 4/028

		233-T8

		8/26/13

		Black Thunder

		NSR – Blasting Modification

		Stacy

		Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo.



		5 3/381

		237-T9

		1/18/13

		Cordero Rojo

		NSR – Reservoir As Builts

		Dave S.

		Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13.





		5 6/387

		237-T9

		2/14/13

		Cordero Rojo

		NSR – Take 2 Eagle Nests

		Dave S.

		USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13.



		6 5/021

		237-T9

		7/24/13

		Cordero Rojo

		NSR-TS updates

		Dave S.

		Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 8/1/13 memo. BJ comments in 9/19/13 memo.



		6 2/026

		237-T9

		8/9/13

		Cordero Rojo

		Phase 3 Bond Release

		Larry

		Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13.





		6 4/030

		237-T9

		9/5/13

		Cordero Rojo

		NSR – PMT Revision

		Dave S.

		Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 9/11/13.  



		6 4/016

		240-T6

		6/19/13

		Rawhide Mine

		NSR-Mine Plan Revision

		Josh

		Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 11/19/13.   





		6 5/024

		240-T6

		8/2/13

		Rawhide Mine

		NSR – Overburden Sampling

		Josh

		Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13.





		6 3/028

		428-T6

		8/21/13

		Eagle Butte Mine

		Verification Application

		Larry

		Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.  





		

		433-T6

		6/17/13

		Caballo Mine

		2012-2013 Annual Report

		Jaime

		Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends Rd. 1 review 9/4/13.





		5 2/363

		433-T6

		10/16/12

		Caballo Mine

		SW Amendment – Preliminary

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.





		6 1/014

		433-T6

		6/17/13

		Caballo Mine

		Verification Application

		Larry

		Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13.





		

		483-T6

		2/21/13

		Coal Creek Mine

		2012-13 AR

		Doug

		Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13.





		

		486-T6

		2/21/13

		Synthetic Fuels Mine

		2012-13 AR

		Luke

		Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD.





		5 3/312

		486-T6

		3/20/12

		Synthetic Fuels Mine

		Form 11 Major Revision Land use change

		Mark R

		Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond increase update in 7/8/13 email.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Larry

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.





		

		500-T8

		1/25/13

		Buckskin

		2012-13 Annual Report

		Josh/Mark R.

		Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13.





		

		599-T5

		3/29/13

		Dry Fork Mine

		2012-2013 AR

		BJ

		Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 memo. BJ sends review 6/10/13. 





		5 5/378

		599-T5

		1/7/13

		Dry Fork Mine

		Quality Agg License to Mine

		BJ

		1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter.






		

		599-T5

		9/23/13

		Dry Fork Mine

		T6 Renewal 

		BJ

		Arrived 9/23/13.  60 day completeness deadline 11/22/13.  


 



		

		676-T3

		6/12/13

		Izita Mine

		2012-2013 AR 

		Doug

		Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13.






		

		764-T1

		7/18/13

		School Creek

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo.





		5 2/223

		764-T1

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.





		5 5/166

		NEW

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PRELIMINARY TFN

		Miles

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for application until 4th Quarter 2013.





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


Preliminary TFN

		Mark T.

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12. 






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Mike

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.






		

		478

		8/26/13

		Uranium One

		2012-2013 AR and Bond

		Luke

		Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13.






		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Mark T

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 


Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.





		5 3/266

		489

		8/11/11

		Cotter Corporation

		Form 11 – Charlie ISL

		Miles B. 

		Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Mark T.

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.






		5 5/391

		632

		2/27/13

		Cameco Resources-North Butte

		Mine Unit 2

		Mark T.

		Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13.






		

		778

		7/9/13

		Uranerz

		2013 2nd Quarter Report

		Miles

		Arrived 7/9/13. 60 day deadline 9/7/13.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Preliminary

		Miles

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.





		6 2/032

		802

		9/16/13

		Strata Ross

		Misc. Corrections

		Miles

		Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13.






		

		802

		4/11/13

		Strata-Ross

		4th Quarter Report

		Miles

		Arrived 4/11/13. 60 day deadline 6/10/13.






		***BENTONITE***



		

		248C

		3/7/13

		Black Hills Bentonite

		2012-2013 AR

		Dave

		Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email.





		5 5/124

		248C

		9/21/09

		Black Hills Bentonite

		N. Alkali Update

		Dave/Stacy

		Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 8/2/13.  SP sends Rd. 2 review 8/27/13.





		6 6/021

		248C

		7/24/13

		Black Hills Bentonite

		Murphy Creek Update

		Dave

		Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.  





		

		267C

		3/19/13

		Bentonite Performance Minerals

		2012-2013 AR

		Josh

		Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13.





		5 4/224

		267C

		2/22/11

		Bentonite Performance Minerals, LLC

		Lic. To Mine – Rapid Construction

		Josh

		Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not licensed to do business in Wyoming. Cannot approve at this time.






		6 6/007

		267C

		5/28/13

		Bentonite Performance Minerals, LLC

		Keystone 8 Update

		Josh

		Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 memo.





		6 5/013

		267C

		6/17/13

		Bentonite Performance Minerals, LLC

		Proctor Jolly border IBR

		Josh

		Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 11/11/13. JM requests DS review in 9/16/13 memo. 





		6 4/023

		267C

		8/1/13

		Bentonite Performance Minerals, LLC

		NSR-Mine & Rec Plan

		Josh

		Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13.





		

		268C

		4/5/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave

		Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700.





		

		339C

		6/5/13

		Black Hills Bentonite, LLC

		2012-2013 AR & Bond

		Dave

		Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 8/1/13.





		5 5/080

		339c

		2/5/09

		Black Hills Bentonite, LLC

		Drill Hole Bond Release

		Stacy

		Arrived 2/5/09.






		5 5/255

		339C

		6/29/11

		Black Hills Bentonite, LLC

		Horn Amendment-Preliminary

		Stacy

		Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11.






		6 1/003

		339C

		4/24/13

		Black Hills Bentonite, LLC

		Update Area No. 2

		Dave

		Arrived 4/30/13. 60 day deadline 6/29/13.






		6 2/003

		339C

		4/30/13

		Black Hills Bentonite, LLC

		Hansen Amendment

		Dave

		USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS sends Rd. 2 completeness review 9/17/13.





		

		620

		3/21/12

		American Colloid Co.

		2011-2012 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12.






		

		620

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13.





		5 2/244

		620

		5/11/11

		American Colloid Co.

		Pierce Amendment


PRELIMINARY 

		Josh

		Filing fee arrived on 5/11/11. 






		5 6/261

		620

		7/25/11

		American Colloid Co.

		Ericsson Amendment 


PRELIMINARY

		Josh

		Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter covers SHPO concurrence letter. No historic sites.






		5 2/335

		620

		6/14/12

		American Colloid Co.

		Garman/Maupin Amendment/Pending

		Josh

		Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 10/18/13.  JM requests SP, DS review in 9/19/13 memo.





		6 1/021

		620

		7/19/13

		American Colloid Co.

		Ericsson Property Amendment/Update

		Josh

		Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  Comment responses arrive 9/19/13.  60 day deadline 11/18/13.  





		6 4/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.





		

		621

		3/21/11

		American Colloid Co.

		2010-2011 AR & Bond

		Josh

		Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12.






		

		621

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		622

		4/12/12

		American Colloid Co.

		2010-2011 AR

		Josh

		Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12.






		

		622

		4/24/13

		American Colloid Co.

		2012-2013 AR

		Josh

		Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13.





		

		685

		8/23/13

		Black Hills Bentonite

		2012-2013 AR and Bond

		Dave S.

		Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13.






		

		745

		4/26/13

		Black Hills Bentonite

		2012-2013 AR

		Dave S.

		Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 4/017

		761ET

		6/24/13

		Cunningham Excavation

		Transfer to Wagner Ranch Services, LLC

		Mark R.

		Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments with inspection report 8/2/13.





		6 4/026

		889ET

		8/13/13

		Indian Pipe Cattle Co.

		2 acre expansion

		Jaime

		Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.  





		5 5/388

		1132ET

		2/19/13

		Basic Energy

		Transfer to Fuller Construction

		Kurt

		Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13.






		6 5/015

		1354ET

		6/18/13

		Anadarko Petroleum Corp.

		Transfer to Anadarko E&P Onshore, LLC

		Jaime

		Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo.






		5 1/161

		1394ET

		4/19/10

		Baker/MO

		Transfer to Wood Group

		Kurt

		Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 11/27/12 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Miles

		Requested new Form 10 and bond increase to $10,000.






		5 1/265

		1453ET

		8/1/11

		Baker/MO Services

		Transfer  to Wood Group

		Dave

		Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax.






		SMALL MINING PERMITS



		5 2/190

		NEW

		8/30/10

		Ararat Rock Products

		 1430ET to small mine


Muddy Creek Pit




		Mark R.

		Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 2/21/13 memo. MJR sends Rd 4 review 2/25/13.






		5 2/248

		NEW

		5/31/11

		Dan Hart Patrol

		Small mine Application 


Transform 1255ET


PRELIMINARY TFN

		Mark R.

		Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic properties. MB forwards SHPO letter for insertion into application. 






		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


Preliminary TFN

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.






		5 3/329

		NEW

		5/24/12 

		Aggregate Solutions

		Small Mine Permit


Preliminary TFN


Expand 1300ET

		Mark R

		Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no historical sites.  MR forwards to Agg Solutions 7/27/12.






		

		348C

		6/11/12

		Campbell County Road & Bridge

		2011-2012 AR

		Kurt

		Arrived 6/11/12. 90 day deadline is 9/7/12.






		

		426(s)

		5/13/13

		Garber Agri-Business

		2012-2013 AR

		Mark R

		Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo.





		

		452(s)

		7/15/13

		Sierra Construction

		2012-2013 AR

		Jaime

		Arrived 7/15/13. 90 day deadline 10/13/13.






		5 6/386

		647(s)

		2/12/13

		Fisher Sand & Gravel

		Bond Release-Vegetation

		Miles

		Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination application in 5/28/13 letter.





		

		661(s)

		8/20/13

		Schlosser

		2012-2013 AR & Bond

		Kurt

		Arrived 8/20/13.  90 day deadline 10/19/13. 


 



		

		673(s)

		7/29/13

		Quality Agg & Construction

		2012-2013 AR

		Kurt

		Arrived 7/29/13. 90 day deadline 10/25/13.






		

		697(s)

		3/14/13

		Cross H Ranch

		2012-2013 AR

		Jaime

		Arrived 3/14/13. 90 day deadline 6/12/13.






		5 5/338

		704(s)

		7/6/12

		Urban Groves 

		Amendment – PRELIMINARY TFN

		Kurt

		7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS consultants.






		6 3/007

		704(s)

		5/23/13

		Urban Groves

		Transfer to Dan Hart Patrol

		Kurt

		Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are acceptable.





		

		709(s)

		12/28/12

		Magna Energy

		2011-12 AR

		Kurt

		Arrived 12/28/12. 90 day deadline 3/26/13.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12



		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.






		

		715(s)

		10/2/12

		Northern Plains Investments

		2011-2012 AR

		Dave

		Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000.






		

		715(s)

		9/11/13

		Northern Plains Investments

		2012-2013 AR & Bond

		Jaime

		Arrived 9/11/13.  90 day deadline 12/10/13. 



		

		718(s)

		2/5/13

		ICM

		2012-2013 AR

		Jaime

		Arrived 2/5/13. 90 day deadline 5/6/13.






		

		719(s)

		3/14/13

		Fuller Construction

		2012-2013 AR

		Kurt

		Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes-out, recommends bond at $60,000 draft approval letter was emailed to D. Hill.






		

		735(s)

		7/19/13

		Fisher Industries

		2012-2013 AR

		Miles

		Arrived 7/18/13. 90 day deadline 10/17/13.





		

		757(s)

		4/25/12

		Taylor Quarry

		2011-2012 AR

		Don

		Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo.






		

		757(s)

		5/1/13

		Taylor Quarry

		2012-2013 AR

		Don

		Arrived 5/1/13. 90 day deadline 8/2/13.






		

		760(s)

		3/18/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		769(s)

		3/18/11

		Touchstone Materials

		2010-11 AR & Bond

		Jaime

		Arrived 3/18/11. 





		

		769(s)

		3/21/13

		Touchstone Materials

		2011-2012 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		769(s)

		3/21/13

		Touchstone Materials

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13.





		

		773(s)

		3/15/12

		Stinson Aggregate

		2012-2013 AR & Bond

		Jaime

		Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill.






		

		774(s)

		6/21/13

		Melgaard Construction

		2012-2013 AR & Bond

		Jaime

		Arrived 6/21/13. 90 day deadline 9/19/13.



		

		789(s)

		6/4/13

		Aggregate Solutions

		2012-2013 AR & Bond

		Miles

		Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13.



		

		798(s)

		9/13/13

		Croell Redi-mix 

		2012-2013 AR & Bond

		Jaime

		Arrived 9/13/13.  90 day deadline 12/12/13.  



		

		799(s)

		9/19/13

		Spencer’s Inc.

		2012-2013 AR & Bond

		Jaime

		Arrived 9/19/13.  90 day deadline 12/18/13.  



		 



		5 2/232

		NEW

		3/18/11

		CCC Services, LLC

		Camino Gravel Quarry


Transform 1382ET

		Dave

		Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email contains comments. LQD concerned BLM comments are out-of-bounds. DS sends Rd 2 Technical review 12/13/12. Comment responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication concluded 5/30/13. Public comment concluded 6/30/15.





		5 6/368

		NEW

		1/12/12

		Croell Redi-Mix

		Rule Pit – convert 1499ET to Regular Mine – Pending

		Jaime

		Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Don 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Don

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		313C

		3/21/13

		City of Buffalo

		2012-2013 AR

		Jaime

		Arrived 3/21/13. 90 day deadline 6/20/13.






		

		348C

		6/18/13

		Campbell County R&B

		2012-2013 AR

		Kurt

		Arrived 6/18/13. 90 day deadline 9/16/13.





		

		360C

		7/5/13

		Fisher Sand & Gravel

		2012-2013 AR

		Miles

		Arrived 7/5/13. 60 day deadline 9/3/13. 





		

		476

		6/28/13

		Johnson County R&B 

		2012-2013 AR

		Jaime

		Arrived 6/28/13. 90 day deadline 9/26/13.






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Miles

		Arrived 8/6/13. 90 day deadline 10/5/13.





		

		710

		3/8/13

		Powder River Sand & Gravel

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13.






		

		720

		4/24/13

		Indian Pipe Cattle Co.

		 2012-2013 AR

		Jaime

		Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.  





		

		742

		2/8/13

		Mullinax

		2012-2013 AR

		Don

		Arrived 2/8/13. 90 day deadline 5/9/13.






		

		754

		3/8/13

		Magna Energy

		2012-2013 AR

		Jaime

		Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13.






		

		765

		7/15/11

		Mullinax – Piney Creek

		2010-2011 AR

		Dave

		Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment response arrived 9/17/12. 90 day deadline 12/14/12.






		

		765

		7/17/12

		Mullinax - Piney Creek

		2011-2012 AR

		Dave

		Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 11/6/12.






		

		765

		7/18/13

		Mullinax – Piney Creek

		2012-2013 AR

		Jaime

		Arrived 7/18/13. 90 day deadline 10/16/13.






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  



		

		772

		3/27/13

		Croell Redi-Mix

		2012-2013 AR

		Miles

		Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB forwards AR map to Cheyenne 4/11/13.






		

		775

		6/24/13

		ICM

		2012-2013 AR & Bond

		Jaime

		Arrived 6/24/13. 60 day deadline 8/23/13.






		

		776

		7/5/13

		McMurry Redi Mix

		2012-2013 AR

		Jaime

		Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13.






		6 4/029

		776

		8/30/13

		McMurry Redi Mix

		Form 11 Minor – Mine Plan Revision

		Jaime

		Arrived 8/30/13.  90 day deadline 11/28/13.  



		5 4/386

		782

		2/8/13

		Mullinax

		NSR-Mine Plan Haul Road Relocate

		Don

		Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13.






		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Don

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  



		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing. 





		REGULAR MINING PERMIT



		NOV 5180-13

		248C

		7/11/13

		Black Hills Bentonite

		Affecting lands outside permit boundary

		Dave

		Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3. 





		NOV 5178-13

		620

		7/3/13

		American Colloid Company

		Failure to protect Topsoil

		Josh

		Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13.





		NOV 5179-13

		775

		7/10/13

		Intermountain Construction and Materials

		Failure to salvage Topsoil

		Jaime

		Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived Cheyenne 8/19/13.  Penalty receipt dated 8/19/13.





		NOV 4928-11

		776

		11/21/11

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before termination.  McMurry working in field to address NOV 3/20/12 phone call. 






		NOV 5087-12

		776

		11/9/12

		McMurry Ready Mix

		Not following Mine Plan

		Dave

		Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry provides additional update in 9/4/13 email.  





		NOV 5193-13

		782

		8/23/13

		Mullinax Concrete

		Affecting Lands Outside Permit Boundary

		Mark R.

		MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  NOV mailed 8/27/13.  Green card signed 8/29/13.  
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Materials arrived 10/6/09. John Wagner 10/8/09 memo to Don M. provides UIC GW exemption info. February 24/25 2010 meeting to 
discuss process. MR 3/22/10 email provides line with USFWS & WYG&F contacts. Sampling plan meeting set for 4/26/10. Field visit 
scheduled for 4/27/10. JS signs soil baseline plan on 5/11/10. 5/25/10 App. D‐8 sampling plan arrives. 5/26/10 SP letter & signed work 
plan to S. Benson. MT communication summarized in 5/27/10 email. WYG&F wildlife baseline comments in 6/4/10 letter. USFWS 
baseline comments in 6/10/10 letter. 7/2/10 CN app arrived,  pulled to new TFN. Ken Sanko sends preliminary GW sampling list 
10/5/10.  MR requests GW sampling review from Don F & Steve I  10/6/10. Don Schofield requests meeting with MT., Don M, MR for 
10/18/10. MT sends GW sampling list 10/15/10.  No EIS required MR to Linc 10/19/10. Tech meeting set for 11/10/10. Jim E 11/3/10 
email states Temp WYPDES permit not required for GW sampling. 11/29/10 email Don F. questions Class III or Class V wells. Don M 
11/29/10 email states Arch review by Wyoming SHPO not OSM. Arch report arrived 12/2/10. Linc requests aquifer classification info 
12/6/10. Meeting in D3 on 12/9/10. 12/27/10 K. Savko letter to MR. MR timeline letter sent 1/6/11. AG’s opinion dated 3/12/10 
arrived 2/8/11. Meeting with Linc 2/8/11. Follow‐up conference call with Corra 2/11/11. Meeting in Cheyenne 3/7/11.  AVF pre‐
application determination arrived 3/21/11. KT requests AVF review from MT, LB in 3/23/11 memo. 3/23/11 MR requests map for Buff 
UCG Pre‐Jurisdiction Determination that was under 3/9/11 Sanko letter. Sanko 3/28/11 email states map in package. KT returns both 
copies of Buff UCG Pre.Juris. Det. 3/28/11 due to inconsistency in copies sent to LQD. New copies of Buff UCG Pre.Juris Deter arrive 
4/6/11 in LQD D3. Linc reps hold meeting 4/6/11 in D3 office. MR email updates DEQ/LQD Management on delay of R&D app 
submitted to mid‐June 2011. LB 4/7/11 email to Linc provides additional info for surface water sampling. MR 4/7/11 email to John 
Corra, Allen E, Carol B provides Linc update. Alan E. 5/12/11 verifies CHIA required. Written by LQD. LQD rejects Linc proposal to use 
bentonite slurry to complete wells 5/13/11. Linco concurs 5/13/11. Stacy P & Larry visit 3 additional sites for R&D on 5/20/11. Linc 
requests “partial” veg sampling approval. 6/6/11 KT ltr approves aquifer char. 6/8/11 AquiFer char. Plan details. 6/9/11 veg work plan 
for Buffalo, Spotted Horse, Wild Horse all to SP, none to Cheyenne yet. SP 6/13/11 send veg sample plan comments.  Letter of Intent 
to award contract sent to Lidstone 6/28/11. Wildlife work plans for Wild Horse, Spotted Hose 7 Buffalo sites arrived 6/29/11. Veg. 
sampling plans for Wild Horse, Spotted Hors & Buffalo sites arrived 7/1/11. KT requests SP review of new veg plans in 7/8/11 memo. 
Lidstone & Assoc. acceptance letter to negotiate contract arrived 7/8/11. SP approves veg sampling plans 7/12/11. MR 7/14/11 
reminds Linc that WYO&G approval of well completions is not same as LQD approval. Requests completion records. MR 7/14/11 
requests in email confidentiality request list of items. KT sends GW sampling protocol & UCG review 8/16/11. MR sends electronic 
copy to Brian Anderson 8/17/11. Chris Lidstone received 3rd party contract, will sign per 8/17/11 email. RFP contract for UCG 
Guidance signed per S. Toalson 8/22/11 email. Split sampling scheduled for 9/7/11 KK & MR. UCG comment response report arrived 
9/2/11.  KT 9/7/11 email requests GW data with meeting by end of Sept. 2011. Linc 8/16/11 letter requests informal conference with 
Nancy to discuss veg. sampling plans. LB 9/8/11 memo on AVF requirements. AVF review comments sent by KT 9/13/11,. KK performs 
split sampling on 9/7 & 9/8, 2011. Summary report dated 9/14/11. SP memo to NN on veg sampling 9/20/11. Confidentiality request 
9/29/11. GW application meetings held 9/28/11. Linc 10/3/11 letter requests GW baseline sampling reduction. 10/7/11 partial 
submittal arrives. Notice To Proceed sent to Lidstone & Assoc. 10/7/11. Chris Lidstone signed Notice To Proceed & faxed copy to 
Cheyenne LQD 10/7/11. D. Hill 10/13/11 email states filing fees too high. MR forward GW sampling results to Lidstone on 11/2/11. 
Results are from Sept. to early Oct 2011. 11/3/11 MR forward excursion model examples to Lidstone.  MR forwards EPA Aquifer 
Exemption email 12/1/11. Linc requests meeting for Aquifer Exemption 12/5/11.  MR requests list of topics 12/7/11. Linc provides list 
of topics in 12/7/11 email. EPA LQD AE meeting set for Jan. 3, 2012. Lidstone provides review update to Linc 12/8/11. HydroSolutions 
forwards   Transport and Excursion Control memo. MR forwards to Lidstone 12/12/11. MT forwards to Muthu  Kuchunr 12/12/11. 
Muthu Kuchunar comments in 12/14/11 email. Lidstone comments in 12/20/11 email. C. Hults 12/27/11 letter states no cultural 
resource concerns. USFWS review with comments 1/4/12. Letter forwarded to Lidstone by MR 1/6/12. MR sends list of confidential 
materials to PRBRC & Yates Petroleum. Cavity growth model memo arrived 2/2/12. Lidstone will review now per 2/2/12 email. Matt K 
will also review now. M. Kuchanar’s comments in 2/10/12 memo. MR forwards comments to Lidstone 2/10/12. MR requests 
submittal update in 2/15/12 email. B. Anderson of Linc in 2/16/12 email states submittal 6 weeks out. Linc 2/16/12 email requests 
meeting to discuss changes to proposed approach. MR 2/16/12 requests more detail to align D3 staff for meeting. MR notifies Linc 
3/12/12 that Muthu K. will be new R&D application coordinator. Brian D of Linc 3/13/12 responds & will arrange meting to meet 
Muthu. Lidstone & Assoc. 3/14/12 email states Chris L. will be out of office from 3/30/12 to 4/12/12 and unable to attend any 
meetings during this time frame.  No meeting as of 3/30/12. B. Deurloo 3/29/12 email hope to submit application by end of April 
2012. USFWS 4/3/12 letter concurs with Migratory bird & raptor Mitigation plan.  Linc to submit application 4/30/12 & requests 



 August 16, 2013                                         2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 5/128 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TFN 5 5/128 Linc Energy 
 (continued) 
 

 
UCG R&D 

 
Mark R 

meeting in Cheyenne per Brian A. 4/12/12 email. DEQ internal meeting set for 4/24/12. Meeting with Linc set for 4/30/12 in 
Cheyenne. Second submittal arrived in De 5/1/12. M. Kuchanur 5/1/12 email to Linc states GW addendum missing & review clock will 
not start until it is submitted. Cavity growth model meeting set for end of May 2012. MK sends letter 5/7/12 stating 60 day deadline 
will not start until Forensic study arrives. MK 5/8/12 email requests FLAC3D model files to review by Lidstone. MK sends letter with 
FLAC3D request 5/8/12. Kate Landon of Lidstone sends compiled contact list of staff involved in review 5/9/12 email. MR forwards list 
to DE staff in 5/9/12 email. MR requests conference call to explain review duties in 5/9/12 email. Muther received FLAC3D files 
5/11/12 & uploads to Lidstone ftp site 5/11/12. 5/1612 Muther draft responses sent to D3 for review. MR 5/16/12 notifies DEQ 
budget office Muther is new LQD contract coordinator. Muther, MR, & Kate L. agree 5/16/12 to have conference call on review 
process after Forensic GW study arrives. Cavity growth model meeting possible 5/28, 29, 30, 2012 via Dan Overten email. Mike Hawks 
of Linc 5/17/12 email states 60 day deadline should not be delayed due to Forensic study not being submitted.  Linc 5/9/12 letter to 
State Lands requests surface owner consent. MK responds to russ Klein Guideline 4 questions on 5/21/12. N. Nuttbrock 5/23/12 letter 
declares application complete. LQD will not accept any materials until after Rd 1 comments sent to Linc Energy. Linc cancels 5/30/12 
cavity growth model meeting in M Hawks 5/25/12 email. D1 & D3 do not have copies of 4/30/11 letter to MR containing 
confidentiality request 5/30/12.  Muthu 5/29/12 email contains response for re‐scheduling cavity growth model meeting. M. Hawks 
of Linc 5/30/12 email states Linc cannot arrange video conference on such notice from LQD. M. Hawks letter dated 6/6/12 blames 
LQD for delays & difficulty with arranging cavity growth model review. Muthu forwards electronic copy of second submittal cover 
letter detailing confidentiality request on 6/8/12. MR 6/8/12 requests notice when LQD makes confidentiality decision. Linc second 
submittal cover letter located in Volume IV, Section 14.1. Muthu sends reply letter to Linc 6/6/12 letter on 6/8/12. Mike Hawks 
6/11/12 email acknowledges no cavity growth model review until after 1st rd tech review completed. Rd 1 tech review comments 
from Lidstone arrive 6/18/12 via Muthar K. 6/18/12 email. D3 requested to finish review of Lidstone comments no later than 6/22/12. 
LB review in 6/20/12 memo. SP, DC, DS, MT comments in 6/21/12 memos. DH review in 6/21/12 email. 6/22/12 LQD concludes AVS 
checks are required for this R&D application DHill 6/22/12 letter. Muthar K forwards bond review to DE 6/27/12. Cavity growth 
meeting with Linc scheduled for 7/18/12 per 6/28/12 letter. Mutha K will forward Guideline 4 AE outline to LInc per6/27/12 email. 
Muthar K sends Rd 1 review 6/29/12. DHill 7/2/12 email request AVS information. DHill 7/5/12 email to Linc explains AVS information 
& OSM requirements. Muthar 7/19/12 email summarizes 7/18/12 cavity growth model meeting.  Scott Benson requests meeting to 
discuss soils comments 8/7/12. Meeting held 8/7/12. LQD/Lidstone follow up meeting for 8/16/12. M. Kuchanur sends soils review 
letter 8/13/12. MK &MR conference call w/Mike Hawks of Linc & Ray DLuca of Tetra Tech on 8/27/12. Decision made that comment 
responses will arrive as hard copies with Index of Change sheet. 30 day review will not start until hard copies arrive. Mutha K 8/29/12 
email states Linc will provide hard copies to Cheyenne on 8/30/12. Hard copies of comment responses arrive Cheyenne 8/30/12. 30 
day review period starts 9/4/12 after insertions made. Deadline is 10/4/12. Linc insertions completed 9/4/12. Muthu K 9/4/12 letter 
clarifies 10/4/12 as deadline. Linc to visit LQD D3 9/18/12 to assist with insertions of Rd 1 comment responses. GW questions sent to 
MT via email 9/12/12. Matt Kunze Rd 2 memo arrived 9/13/12. DS & DC discuss soils comment responses with Lidstone 9/17/12. 
Revised Form 5RD arrived 9/20/12. DS review in 9/25/12 memo. MK provides update of review and Lidstone Rd 2 review comments 
on 9/26/12. LQD comments & reviews deadline is 10/2/12. SP review in 9/26/12 memo. DE & Lidstone discuss bond calculations 
9/27/12. Matt K. review in 9/26/12 memo. Additional Matt K. comments in 9/27/12 memo. Kurt K performs site inspection 10/8/12. 
No concerns. Rd 2 review sent by Muthar 10/4/12. Linc acknowledges receipt 10/4/12. Nancy N 10/16/12 letter denies Linc request 
for License approval before aquifer exemption is approved. MT sends reclamation calculation comments to Muthar 10/23/12. MK 
10/26/12 email discussed 2nd Rd comments submitted & insertion meetings. Mike Hawks 10/26/12 email to MR sets 11/2/12 as D3 
meeting date. Linc will insert D3 materials in Sheridan 11/7/12 per 11/5/12 email. Muthar 11/6/12 sets 3rd rd review deadline as 
12/6/12. Chris L. requests 1 week extension due to Thanksgiving Holiday 11/6/12. Muthar requests 1 week extension from Linc 
11/6/12. Rd 2 comment responses inserted 11/7/12. DS comments in 11/26/12 memo. Muthar receives DS comments 11/27/12. 
Bond calculations conference call 11/28/12. M. Kunze review in 11/30/12 memo. MT 12/5/12 email requests info on location for 
materials related to GW restoration for bond calculations. DS 12/6/12 email to Chris Lidstone requests TS stripping language change. 
Muthar sends Rd 3 review 12/11/12. MR notifies EPA Region 8 of AE submittal in 12/12/12 email tow. Cheung. MR 12/13/12 email 
provides EPA info on TDS, depth of coal &nearest drinking water well. Aquifer Exemption package arrived 12/14/12. MR verifies Rd 3 
responses will be mailed to D3 in 12/17/12 email. MT forwards drill hole information to Muthar in 12/19/12 email. Muthar provides 
Rd 4 review schedule in 12/21/12 email. Linc submits Rd 3 responses 12/21/12. DH requests revised Section 9 of adj. files due to new 
US company 12/26/12. First two AVS checks OK DH 12/31/12 email.  Rd 3 responses arrive 1/3/13, M. Kuchanur memo of 1/7/13 3rd 
round responses to comments. M. Kuchanur 1/15/13 email requests Rd 4 reviews from D3 by 1/21/13. Linc 1/15/13 email contains 
revised Index sheet. MT review in 1/16/13 email. Lidstone AE review arrived 1/16/13. MR review in 1/17/13 email to MK, MT & MR 
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5 5/128  verify 1/22/13 no more comments anticipated. MK sends Rd 4 comments 1/22/13. Mike Hawks of Linc acknowledges receipt of 

comments 1/22/13. Hard copy of 4th Rd review arrived D3 1/23/13. MK sends Rd 1 Aquifer Exemption comments 1/25/13.  Rd 4 
comment responses arrived Cheyenne 2/13/13. K. Pandullo 2/19/13 email states D3 materials being sent to Sheridan via Lynn Babbit. 
Linc comment responses arrived 2/20/13. Rd 5 review due 3/12/13. MR 2/20/13 email updates D3 staff on review deadline. AE 
format per “old” guideline 4 OK per 2/28/13 emails. MK review in 2/27/13 memo. Muthar provides bonding timeline to Linc 3/1/13. 
Muthar forwards Linc request for shorter review timeline for 6th rd review 3/1/13. Linc provides AE update on 3/5/13. MR provides 
Public Notice guidance 3/5/13. MR declines shorter review timeline for 6th rd review 3/5/13. Muthar forwards public notice guidance 
3/5/13. Muthar provides confidential material guidance 3/5/13. MR comments in 3/6/13 email. Revise AE materials arrive in D3 
3/6/13. AE Rd 2 review due from D3 staff 3/29/13. Additional materials arrive 3/14/13. DE no comments 3/13/13 email. MT no 
comments 3/15/13 email. Review schedule updated in Muthar 3/14/13 email. Muthar sends Rd 5 Review 3/15/13 Linc acknowledges 
receipt 3/15/13. Rd 5 comments arrive in D3 3/19/13. Muthar schedules review meeting with Linc & Lidstone for 3/29/13. MT AE 
review comments in 3/20/13 email. Hard copy to file 3/22/13. MR & DH 3/21/13 verify bond must have OSM as payee – Linc 
overnights 5th rd comment responses per 3/25/13 email. DH 3/26/13 email provides Linc bonding information. Mike Hawks 3/26/13 
email states materials left out of 5th rd responses, sent via email message. Preliminary 5th rd comment responses arrive D3 3/26/13. 
MT AE comments in 3/27/13 email. Muthar sends 2nd Rd AE comments 4/5/13. Linc acknowledges receipt 4/5/13. Linc 5th comment 
responses expected 4/11/13. 4/16/13 emails contain UIC well information & permit requirements. 4/16/13 M. Hawks email requests 
clarification on whether or not bond must be in place before R&D approved. MR response 4/18/13 to Muthar take to Nancy for 
decision. Nancy agrees bond in place before R&D approved 4/19/13 email. UIC permit discussions per 4/19/13 emails. Linc Rd 6 
responses arrived Sheridan 4/23/13. MR & MK 4/24/13 emails discuss requirements of the bond. MR states all activities for first year 
must be covered by bond. 4/29/13 LQD & WQD agree to have UIC permit separate of LQD R&D application. Chris Lidstone comments 
arrive 4/30/13. MT review in 5/2/13 emails. MR review in 5/2/13 memo. Muthar forwards bond comments to Linc in 5/1/13, 5/2/13 
emails. LQD & Linc verify that meeting with EPA is Linc responsibility 5/7/13 emails. LQD & Linc verify bond submitted requirements in 
5/7/13 and 5/8/13 emails. Lidstone finalizes Tech and Aquifer Exemption comments 5/10/13. MK sends Rd 7 comments to Linc 
5/10/13. Rd 7 comments arrive D3 5/15/13. MK, MR, Chris L discuss phased bond approach in 5/20/13 emails. Draft public notice 
format sent to Linc 5/22/13. Meeting with Linc reps 6/4/13 to facilitate public notice process. Bonding transfer from CN154 Cursory 
review by MR, MR & Chris L. 6/5/13. Rd 7 comment responses arrived 6/10/13 for Aquifer Exemption. Rd 7 responses arrived 6/18/13 
for R&D Application. Insertions on 6/18/13 with Linc Rep in Sheridan offices. SDD format conference call held 6/20/13. Lidstone Rd 8 
comments in 6/27/13 email. MK requests WQD review of AE in 6/27/13 email to Don F.  Draft CHIA complete 7/2/13. CHIA comments 
due 8/9/13. MK requests cover letters for materials submitted by Linc 6/24/13 and 7/8/13 in 7/8/13 email. Cover letter arrived 
7/15/13. MK notifies Linc AE SoB has been forwarded to WQD for review in 7/16/13 email. Chris L. sends draft SDD for review on 
7/18/13. DF AE comments in 7/29/13 email. Linc to revise AE boundary to exclude CBM/Stack wells.  Comment responses for AE 
Statement of Basis arrived 8/16/13.  CHIA finalized per Matt Kunze 8/22/13 email.  Muthu sends draft notification and public notice 
for review.  M.R. responds in 8/29/13 email.  Chris. L. responds with corrections to notification and public notice in 8/29/13 email.  
Muthu sends to public notice 8/30/13.  Muthu request update on SDD from Lidstone 9/3/13.  Lidsotne 9/3/13 email will make 
September 30, 2013 deadline for SDD.  Revised DVD for entire application arrived 9/11/2013.  Copy of County Clerk Affidavit arrived 
9/11/2013.  C. Lidstone 9/24/13 email contains draft SDD. 
 
 
 
 
 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Preliminary 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling gplan review 8/27/13.  Low follow GW 
sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. 
 
 

  CN160  6/5/13  RAMACO  Abandoned Drill Hole Report  BJ  Arrived 6/5/13. 60 day deadline 8/4/13. BJ sends 6/24/13 meeting notes on 6/25/13. 
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6 2/011  CN160  6/10/13  RAMACO  Amendment  BJ  Arrived 6/10/13. 60 day deadline 8/9/13. BJ sends review 6/20/13. BJ sends 6/24/13 meeting notes on 6/25/13. Comment responses 
arrive 7/2/13.   60 day deadline 8/31/13. Low Flow GW sampling proposal arrived 8/30/13.  Comment responses arrived 9/12/13.  60 
day deadline 11/11/13.  
 
 

  213‐T7  7/25/13  Big Horn Mine  2012‐2013 Annual Report  Dave M.   Arrived 7/25/12. 90 day deadline 10/23/13. 
 
 

5 4/372  213‐T7  11/29/12  Big Horn Mine  Sediment Control Release  Larry/Mark  Arrived 11/29/12. Field inspection 3/12/13. Second field inspection 4/25/13. Second inspection to occur Summer 2013. 
 
 

5 3/160   214‐T7  4/8/10  Belle Ayr  North & West Amendment 
Application 
PRELIMINARY TFN 

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US. 
 
 

6 6/001  214‐T7  4/24/13  Belle Ayr  Permit Renewal  Kurt  Arrived 4/24/13. 60 day completeness deadline 6/23/13. KK requests DH review in 4/29/13 memo. KK sends 1st Govt letter 4/29/13. 
DH review in 5/20/13 memo. Application receipt arrived 5/24/13. KK deems complete 6/12/13. KK sends Rd 1 review 6/12/13. 
Comment responses arrive 6/28/13. 30 day deadline7/27/13. KK requests DH review in 7/15/13 email. Completeness publication 
affidavit arrived 7/15/13.  Copy of Final Public Notice arrived 8/26/13.  2nd AVS run 8/23/13.  Draft SDD sent to mine by KK on 
8/23/13.  KK deems Technically Complete and sends to final public notice 8/23/13.  KK sends 2nd Gov’t letters 8/26/13.  Affidavit of 
Notice and Filing arrived 8/30/13.  
 
 
 

6 3/026  214‐T7  8/12/13  Belle Ayr  Veg &Stability Verification  Larry   Arrived 8/9/13. 60 day deadline 10/8/13.  LB requests SP review in 8/21/13 memo. 
 
 

5 3/385  232‐T7  2/4/13  Wyodak Mine  NSR‐Donkey Creek Geomorphic 
Monitoring 

BJ  Arrived 2/4/13. 60 day deadline 4/7/13. DC requests LB review in 2/14/13 memo. BLM notified 2/14/13. LB review in 3/18/13 memo. 
DC sends review 3/20/13. BJ requests comment response update 6/11/13. BJ sends new review with corrections 8/7/13. 
 
 
 

5 1/387  232‐T7  2/12/13  Wyodak Mine  NSR‐Revise GW monitoring  BJ  Arrived 2/13/13. 60 day deadline 4/16/13. DC requests LM review in 2/14/13 memo. BLM notified 2/14/13. LM review in 3/18/13 
memo. DC sends review 3/21/13.  BJ 8/16/13 letter addresses vanadium sampling.  
 
 

5 6/293  233‐T8  1/10/12  Black Thunder  Phase 1 & 2 verifications  Larry/Stacy  Received 1/10/12. SP review in 2/29/12 memo. LB review in 3/12/12 letter. Field inspection on 4/17/12. Inspection report sent 
4/30/12. Review comments sent 4/30/12. 7/11/12 rec’d responses under L. Sweet cover, 7/11/12 LB requests SP review via email. SP 
review in 7/27/12 memo. LB sends review 8/8/12.  Comment responses arrived 9/17/13.  60 day deadline 11/16/13. 
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5 2/324  233‐T8  5/8/12  Black Thunder  S. Hilight Amendment   Stacy  TFN initiated via pre‐application conference call materials 5/8/12. AVF investigation arrived 1/18/13. SP requests LB review in 1/22/13 

memo. Application arrived 2/26/13. 60 day completeness deadline 4/27/13. Guideline 24 completeness review meeting held 
2/26/13. SP declares complete 3/8/13. Filing fee receipt dated 3/5/13. 90 day deadline 6/2/13. 150 day deadline 8/1/13. DH review 
in 3/7/13 memo. SP requests Rd 1 Tech review from DH, LB, MT, DS, JJ in 3/5/13 memo. DS review in 3/25/13 memo. DS updated 
review in 4/24/13 memo. MT review in 4/29/13 memo.  JJ review in 4/30/13 memo. Revised Index of Changes arrived 5/1/13. MK & 
Matt comments in5/2/13 memo. LB 5/17/13 memo states no AVF within amendment lands. LB review in 5/17/13 memo. SP sends Rd 
1 review 5/31/13. Completeness Publishers Affidavit arrived 6/18/13. 
 
 
 
 

6 4/028  233‐T8  8/26/13  Black Thunder  NSR – Blasting Modification  Stacy  Arrived 8/23/13.  60 day deadline 10/22/13.  SP requests DE, LB review in 8/27/13 memo. 

5 3/381  237‐T9  1/18/13  Cordero Rojo  NSR – Reservoir As Builts  Dave S.  Arrived 1/18/13. 60 day deadline 3/18/13. DS requests LB review in 1/29/13 memo. BLM notified 1/29/13. BLM no concerns 1/30/13. 
DS sends review 2/28/13. LB review in 2/28/13 memo. J. Gerlach of ATC letter 8/14/13 contains Rd. 1 comment responses.  60 day 
deadline 10/13/13.  DS requests LB review in 8/19/13 memo.  LB review in 8/29/13 memo.  DS sends Rd. 2 comments 9/3/13. 
 
 

5 6/387  237‐T9  2/14/13  Cordero Rojo  NSR – Take 2 Eagle Nests  Dave S.  USFWS letter arrived 2/14/13. BLM notified 2/21/13. BLM no concerns 2/22/13. 

6 5/021  237‐T9  7/24/13  Cordero Rojo  NSR‐TS updates  Dave S.  Arrived 7/24/13. 60 day deadline 9/22/13. BLM email no concerns 7/25/13, DS memo 7/25/13 to BLM. DS requests review from BJ in 
8/1/13 memo. BJ comments in 9/19/13 memo. 

6 2/026  237‐T9  8/9/13  Cordero Rojo  Phase 3 Bond Release  Larry  Arrived 8/9/13. 60 day deadline 10/8/13.  LB declares complete 8/21/13.  Comment responses arrived 8/30/13.  LB declares 
complete 9/4/13 and sends to public notice.  Public notice materials arrive 9/10/13.  LB forwards copy of application to OSM 9/16/13. 
 
 

6 4/030  237‐T9  9/5/13  Cordero Rojo  NSR – PMT Revision  Dave S.  Arrived 9/5/13.  60 day deadline 11/4/13.  DS requests LB review in 9/10/13 memo.  DS notifies BLM 9/10/13.  BLM no concerns 
9/11/13.   

6 4/016  240‐T6  6/19/13  Rawhide Mine  NSR‐Mine Plan Revision  Josh  Arrived 6/19/13. 60 day deadline 8/18/13. JM notifies BLM 7/1/13. JM sends Rd 1 review 7/31/13. Rd 1 comment responses arrie 
8/9/13. 60 day deadline 10/8/13.  Review suspended per JM 8/23/13 memo.  Comment responses arrive 9/20/13.  60 day deadline 
11/19/13.    
 
 

6 5/024  240‐T6  8/2/13  Rawhide Mine  NSR – Overburden Sampling  Josh  Arrived 8/2/13. 60 day deadline 10/1/13. JM requests DS, BJ reviews in 8/5/13 memo. BLM no concerns 8/8/13 email.  DS review in 
8/22/13 memo.  BJ review in 9/4/13 memo.  JM comment in 9/17/13 memo.  JM sends Rd. 1 review 9/17/13. 
 
 

6 3/028  428‐T6  8/21/13  Eagle Butte Mine  Verification Application  Larry  Arrived 8/21/13.  60 day deadline 10/20/13.  LB requests SP review in 8/26/13 memo.   
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  433‐T6  6/17/13  Caballo Mine  2012‐2013 Annual Report  Jaime  Arrived 6/17/13. 90 day deadline 9/15/13. USFWS & WYG&F notified 6/25/13. JJ requests LB, DE, MT, DS reviews in 7/8/13 memo. 

DS review in 8/9/13 memo.  DE bond review in 8/22/13 memo.  MT review in 8/26/13 memo.  LB review in 8/27/13 memo.  JJ sends 
Rd. 1 review 9/4/13. 
 
 

5 2/363  433‐T6  10/16/12  Caballo Mine  SW Amendment – Preliminary  Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13. 
 
 

6 1/014  433‐T6  6/17/13  Caballo Mine  Verification Application  Larry  Arrived 6/17/13. 60 day deadline 8/16/13. LB sends comments 7/9/13. 
 
 

  483‐T6  2/21/13  Coal Creek Mine  2012‐13 AR  Doug  Arrived 2/21/13. 90 day deadline 4/21/13. USFWS & WYGF notified 3/12/13.  Matt K. review 4/29/13 memo.  Corrected materials 
arrive 8/6/13. DE sends review 8/7/13.  Director’s letter 8/8/13 sets bond at $56,732,000.  Comment responses arrive 8/28/13.  90 
day deadline 11/26/13.  Additional corrections arrive 9/18/13.  90 day deadline 12/17/13. 
 
 

  486‐T6  2/21/13  Synthetic Fuels Mine  2012‐13 AR  Luke  Arrived 2/21/13. 90 day deadline 5/22/13. USFWS and WYGF notified 3/12/13. LM sends Rd 1 review 4/17/13.  LM requests Rd. 1 
comment responses in 9/4/13 email.  J. Nairne responds in 9/4/13 email that consultant will contact LQD. 
 
 

5 3/312  486‐T6  3/20/12  Synthetic Fuels Mine  Form 11 Major Revision Land 
use change 

Mark R  Arrived 3/20/12. 90 day deadline 6/18/12. Materials withdrawn with D. McGirr 5/21/12 letter.  Reviews deadline cancelled. LQD 
Synthetic Fuels meeting held 5/22/12. J. Kintz 6/6/12 letter summarizes notes of 5/22/12 meeting.  LQD D3 will reply to Synethetic 
Fuels by 6/22/12. J. Kintz 6/28/12 email asks for update on summary letter. GM sends letter on summarizing LQD notes from 5/22/12 
meeting 6/29/12. LM provides topic update in 1/28/13 email. Meeting scheduled for 2/5/13. LM provides revised monitoring site list 
2/7/13 email. LM sends revised monitoring info 2/28/13. Meeting held on 5/23/13 to discuss content of application. MR letter 
summarizes meeting discussions in 5/23/13 letter. Letter also requests $213,148.00 bond increase by 7/1/13. MR requests bond 
increase update in 7/8/13 email. 
 
 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Larry  Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13. 
 
 

  500‐T8  1/25/13  Buckskin  2012‐13 Annual Report  Josh/Mark R.  Arrived 1/24/13. 90 day deadline 4/24/13. DC requests reviews from LM, JM, SP in 1/29/13 memo. New materials arrived 1/31/13. 
USFWS & WYG&F notified 2/8/13. 2/27/13 DC sends Annual Insp report,  2/27/13 recd copy of DH letter insurance is NOT 
satisfactory. March 2013 PTOB sample results arrived 3/27/13. SP review in 4/6/13 memo. LM review in 4/16/13 memo. JM review in 
4/25/13 memo. DC sends review 4/26/13. DE bond review in 4/26/13 memo. Comment responses arrived 6/17/13. 90 day deadline 
9/15/13. JM requests LM review in 6/18/13 memo. LM review in 6/27/13 memo. JM sends partial Rd 2 review 7/5/13. Requests full 
set of responses 7/5/13. Buckskin 8/12/13 letter explains delay with vegetation materials.  SP review in 8/26/13 memo.  JM sends SP 
review 8/29/13.  Hydrology comments arrive 9/5/13.  90 day deadline 12/4/13. 
 
 

  599‐T5  3/29/13  Dry Fork Mine  2012‐2013 AR  BJ  Arrived 3/29/13. 90 day deadline 6/27/13. WYG&F 3/28/13 no concerns. LM requests DE, JM, JJ, DS reviews 4/9/13. WYG&F and 
USFWS notified 4/12/13. JJ review 5/21/13 memo. JM review in 5/20/13 memo. DS review in 5/21/13 memo. DE review in 6/4/13 
memo. BJ sends review 6/10/13.  
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5 5/378  599‐T5  1/7/13  Dry Fork Mine  Quality Agg License to Mine  BJ  1/7/13 Recd via Chey. 1/11/13 copy of DH review letter, resubmit form 3, also copy of receipt for filing. DH review in 1/18/13 letter. 

 
 
 

  599‐T5  9/23/13  Dry Fork Mine  T6 Renewal   BJ  Arrived 9/23/13.  60 day completeness deadline 11/22/13.   
 
 
  

  676‐T3  6/12/13  Izita Mine  2012‐2013 AR   Doug  Arrived 6/12/13. 90 day deadline 9/11/13. USFWS & WYG&F notified 6/25/13. 
 
 

  764‐T1  7/18/13  School Creek  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/16/13. WYG&F and USFWS notified 7/30/13.  MB requests review from DS, BJ, DE in 8/21/13 
memo.  DS review in 8/27/13 memo.  BJ comments in 9/13/13 memo. 
 
 

5 2/223  764‐T1  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 

PENDING 
Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 

held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13. 
 
 
 
 

5 5/166  NEW  5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PRELIMINARY TFN 

Miles  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz 4/15/13 letter notifies of delay for 
application until 4th Quarter 2013. 
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
Preliminary TFN 

Mark T.  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg samp plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. 
Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Recd soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for postmine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.   
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5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  
 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Mike  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013. 
 
 

  478  8/26/13  Uranium One  2012‐2013 AR and Bond  Luke  Arrived 8/26/13.  90 day deadline 11/24/13.  USFWS and WY G&F notified 9/3/13. 
 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Mark T  Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13. 
 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 
 
 

5 3/266  489  8/11/11  Cotter Corporation  Form 11 – Charlie ISL  Miles B.   Meeting held 8/9/11. Notes from meeting start TFN. S. Page review in 10/11/11 memo.  Drilling plan arrived via email 9/24/12. MB 
requests MT review in 9/24/12 memo.  MB requests status update in 9/20/13 letter. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Mark T.  5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12. 
 
 

5 5/391  632  2/27/13  Cameco Resources‐North Butte  Mine Unit 2  Mark T.  Received 2/27/13. MT approves Hydrologic Test Plan 3/11/13. 
 
 

  778  7/9/13  Uranerz  2013 2nd Quarter Report  Miles  Arrived 7/9/13. 60 day deadline 9/7/13. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Preliminary 

Miles  Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. Ds soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo. 
 
 

6 2/032  802  9/16/13  Strata Ross  Misc. Corrections  Miles  Arrived 9/16/13.  60 day deadline 11/15/13.  Additional information arrived 9/19/13.  60 day deadline 11/18/13. 
 
 
 

  802  4/11/13  Strata‐Ross  4th Quarter Report  Miles  Arrived 4/11/13. 60 day deadline 6/10/13. 
 
 

 
***BENTONITE*** 

  248C  3/7/13  Black Hills Bentonite  2012‐2013 AR  Dave  Arrived 3/7/13 – 90 day deadline 6/5/13. DS sends Rd 1 review 4/24/13. Comment responses arrive 6/12/13. 90 day deadline 
9/11/13. DS sends review 6/21/13. BLM bond comments in 7/15/13 email. 
 
 

5 5/124  248C  9/21/09  Black Hills Bentonite  N. Alkali Update  Dave/Stacy  Arrived 9/17/09. SP requests JS review in 9/25/09 memo. SP requests USFWS and WYG&F 1/8/10. SP forwards wildlife date to USFWS 
8/25/10. WYG&F comments in 5/6/10 letter. USFWS comments in 5/28/10 letter. JS review in 11/23/10 memo. SP review in 7/3/12 
memo. SP sends Rd 1 comments 7/3/12. Comment responses arrived 8/2/13. 60 day deadline 10/1/13. New mine plan maps arrived 
8/2/13.  SP sends Rd. 2 review 8/27/13. 
 
 
 

6 6/021  248C  7/24/13  Black Hills Bentonite  Murphy Creek Update  Dave  Arrived 7/24/13. 60 day deadline 9/22/13.  DS requests SP review in 8/19/13 memo.  DS requests DM, LB review in 8/21/13 memo.  
DS sends preliminary review comments in 8/21/13 email.  WY G&F comments in 8/30/13 email.  DS forwards WY G&F comments in 
9/4/13 email.  LB review in 9/5/13 memo.  SP review in 9/11/13 memo.  DS sends Rd. 1 review 9/16/13.  Comment responses arrive 
9/1713.  DS informs BHB that not all comments addressed in 9/18/13 email.  Review delayed until all comments addressed.   
 
 

  267C  3/19/13  Bentonite Performance 
Minerals 

2012‐2013 AR  Josh  Arrived 3/19/13. 90 day deadline 6/17/13. JM sends review 6/4/13. 
 
 

5 4/224  267C  2/22/11  Bentonite Performance 
Minerals, LLC 

Lic. To Mine – Rapid 
Construction 

Josh  Arrived Cheyenne 2/22/11. Arrived Sheridan 2/24/11.  DH 2/24/11 Form 3 & fees OK. Filing fee 2/24/11. DHill 9/14/11 company not 
licensed to do business in Wyoming. Cannot approve at this time. 
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6 6/007  267C  5/28/13  Bentonite Performance 
Minerals, LLC 

Keystone 8 Update  Josh  Arrived 5/24/13. 60 day deadline 7/23/13. JM requests DS & SP review in 5/28/13 memo. DS review 6/4/13 memo. SP review in 
6/21/13 memo. JM review in 7/5/13 memo. JM sends Rd 1 review 7/5/13. Comment responses arrived 8/1/13. 60 day deadline 
9/30/13. JM requests DS review in 8/2/13 memo. DS review in 8/12/13 memo.  JM sends Rd. 2 review 8/20/13.  Rd. 2 comment 
responses arrive 9/12/13.  60 day deadline 11/11/13.  JM requests DS review in 9/16/13 memo.  DS no comments per 9/19/13 
memo. 
 
 
 

6 5/013  267C  6/17/13  Bentonite Performance 
Minerals, LLC 

Proctor Jolly border IBR  Josh  Arrived 6/17/13. 60 day deadline 8/16/13. JM requests SP, DS, DH review in 6/19/13 memo. SP review in 6/21/13 memo. DS review in 
8/1/13 memo. JM review in 8/6/13 memo. JM sends Rd 1 review 8/6/13.  Rd. 1 comment responses arrive 9/12/13.  60 day deadline 
11/11/13. JM requests DS review in 9/16/13 memo.  
 
 
 

6 4/023  267C  8/1/13  Bentonite Performance 
Minerals, LLC 

NSR‐Mine & Rec Plan  Josh  Arrived 8/1/13. 60 day deadline 9/29/13. JM requests review from SP in 8/2/13 memo.  JM sends Rd. 1 review 9/10/13. 
 
 

  268C  4/5/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave  Arrived 4/5/13. 90 day deadline 7/4/13.  DS sends review 5/8/13. BHB sends corrected spread sheets via 5/13/13 email. Comment 
responses arrive 5/28/13. 90 day deadline 8/27/13. DS sends Rd 2 review 7/15/13. NN letter of 7/24/13 decrease bond to $443,700. 
 
 

  339C  6/5/13  Black Hills Bentonite, LLC  2012‐2013 AR & Bond  Dave  Arrived 6/5/13. 90 day deadline 9/3/13. BLM comments in 6/27/13 email. BLM bond comments in 7/15/13 email. DS sends review 
8/1/13. 
 
 

5 5/080  339c  2/5/09  Black Hills Bentonite, LLC  Drill Hole Bond Release  Stacy  Arrived 2/5/09. 
 

5 5/255  339C  6/29/11  Black Hills Bentonite, LLC  Horn Amendment‐Preliminary  Stacy  Veg Plan arrived 6/29/11. SP signs veg plan 7/14/11. Veg plan signed by consultant 7/19/11. 
 
 

6 1/003  339C  4/24/13  Black Hills Bentonite, LLC  Update Area No. 2  Dave  Arrived 4/30/13. 60 day deadline 6/29/13. 
 
 

6 2/003  339C  4/30/13  Black Hills Bentonite, LLC  Hansen Amendment  Dave  USFWS 4/24/13 letter initiates TFN.  Application arrived 4/30/13. 90 day completeness deadline 7/29/13. DS sends 1st round 
Completeness review 5/3/13. Application receipt dated 5/21/13.  Comment responses arrive 9/16/13.  60 day deadline 11/15/13.  DS 
sends Rd. 2 completeness review 9/17/13. 
 
 

  620  3/21/12  American Colloid Co.  2011‐2012 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. 
 
 

  620  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/23/13. JM sends Rd 1 review 7/8/13. 
 
 

5 2/244  620  5/11/11  American Colloid Co.  Pierce Amendment 
PRELIMINARY  

Josh  Filing fee arrived on 5/11/11.  
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5 6/261  620  7/25/11  American Colloid Co.  Ericsson Amendment  
PRELIMINARY 

Josh  Veg sampling plan arrived 7/25/11. SP approves veg plan 7/25/11. C. Hults forwards Cult Study to SHPO on 9/29/11. Additional 
surveys sent to SHPO by C. Hults 3/8/12.  Jessica Couch 3/15/12 email provides surface water sampling plans. C. Hults 3/22/12 letter 
covers SHPO concurrence letter. No historic sites. 
 
 
 
 

5 2/335  620  6/14/12  American Colloid Co.  Garman/Maupin 
Amendment/Pending 

Josh  Craig Hults 6/14/12 letter arrived 6/18/12. USFWS 6/15/12 letter contains wildlife protection measures. 7/6/12 copy of C. Hults letter 
w/concurrence for SHPO. MR forwards to ACC on 7/27/12. Application arrived 8/20/12. Filing fee receipt dated 9/7/12. 60 day 
completeness deadline 10/19/12. JM sends completeness review 10/12/12. Comment responses arrived 12/3/12. 60 day deadline 
2/2/13. JM declares COMPLETE 12/12/12, sends to 1st Public Notice. Affidavit of lst Publication arrived 2/4/13. 90 day tech review 
deadline 3/12/13. 150 day tech deadline 5/12/13. JM requests SP & DS reviews in 3/19/13 memo. SP review in 4/2/13 memo. JM 
review in 4/19/13. DS review in 5/1/13 memo. JM sends Rd 1 review 5/7/13.  Comment responses arrive 9/18/13.  30 day deadline 
10/18/13.  JM requests SP, DS review in 9/19/13 memo. 
 
 
 
 
 

6 1/021  620  7/19/13  American Colloid Co.  Ericsson Property 
Amendment/Update 

Josh  Arrived 7/18/13. 60 day completeness deadline 9/17/13.  Filing receipt 8/20/13.  JM sends Rd. 2 Completeness Review 9/5/13.  
Comment responses arrive 9/19/13.  60 day deadline 11/18/13.   
 
 

6 4/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment  Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

  621  3/21/11  American Colloid Co.  2010‐2011 AR & Bond  Josh  Arrived 3/21/12. 90 day deadline 6/19/12. JM sends Rd 1 review 5/16/12. 
 
 
 

  621  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  622  4/12/12  American Colloid Co.  2010‐2011 AR  Josh  Arrived 4/12/12.  90 day deadline 7/11/12. Rd 1 review sent by JM 5/31/12. 
 
 

  622  4/24/13  American Colloid Co.  2012‐2013 AR  Josh  Arrived 4/24/13. 90 day deadline 7/22/13. JM sends Rd 1 review 7/8/13. 
 
 

  685  8/23/13  Black Hills Bentonite  2012‐2013 AR and Bond  Dave S.  Arrived 8/23/13.  90 day deadline 11/21/13.  DS sends Rd. 1 review 9/4/13. 
 
 

  745  4/26/13  Black Hills Bentonite  2012‐2013 AR  Dave S.  Arrived 4/26/13. 90 day deadline 7/25/13. BHB sends corrected tables via 5/28/13 email. 
 
 

 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 
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6 4/017  761ET  6/24/13  Cunningham Excavation  Transfer to Wagner Ranch 
Services, LLC 

Mark R.  Arrived 6/24/13. 60 day deadline 8/23/13. MR sends comments to DH 6/29/13. DH comments in 7/1/13 letter. MR sends comments 
with inspection report 8/2/13. 
 
 

6 4/026  889ET  8/13/13  Indian Pipe Cattle Co.  2 acre expansion  Jaime  Arrived 8/13/13. 60 day deadline 10/12/13.  DH 8/19/13 email LMO Form and bond OK.   Landowner notification arrived 8/28/13.   
 
 

5 5/388  1132ET  2/19/13  Basic Energy  Transfer to Fuller Construction  Kurt  Arrived 2/19/13. 60 day deadline 4/20/13. KK recommends approval 3/1/13. 
 
 

6 5/015  1354ET  6/18/13  Anadarko Petroleum Corp.  Transfer to Anadarko E&P 
Onshore, LLC 

Jaime  Arrive 6/18/13. 60 day deadline 8/17/13. DH comments in 6/26/13 memo. 
 
 

5 1/161  1394ET  4/19/10  Baker/MO  Transfer to Wood Group  Kurt  Arrived from Cheyenne 4/19/10. D Hill review in 4/16/10 email. DH 6/29/10 LQD still needs company signature authority for bond. D. 
Hill 7/12/10 letter requests bond signature authorization. 8/26/10 KK recommends approval. Cert of name change arrived 2/16/11. D 
Hill 5/23/11 email states application needs taxes paid & register with Sec. of State, be transferred or forfeited.  DH letter of 8/4/11 
returning bond for corrections. DH requests original Sec. of State Certificate in 3/1/12 fax. KK requests bond update from D.Hill in 
11/27/12 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Miles  Requested new Form 10 and bond increase to $10,000. 
 
 

5 1/265  1453ET  8/1/11  Baker/MO Services  Transfer  to Wood Group  Dave  Received in Cheyenne 8/1/11. DH letter of 8/4/11 returning bond for corrections. DH requests original Sec. of State Certificate in 
3/1/12 fax. 
 

 
SMALL MINING PERMITS 

5 2/190  NEW  8/30/10  Ararat Rock Products   1430ET to small mine 
Muddy Creek Pit 
 

Mark R.  Arch study arrived 7/15/10. Cover letter arrived 8/30/10. DS forwards Arch Study to SHPO 9/1/10. SHPO 9/27/10 states Area of 
Potential Effect be expanded. MR forwards SHPO 9/27/10 letter on 11/3/10. Conf. call w/SHPO 11/17/10. No new Assessment for 
SHPO required Allan Burns 11/17/10 email. SHPO 11/19/10 letter concurs no historic properties. DH 8/15/11 email fees OK. 
Comments for corrections on Form 1 & 3. DH sends comments on bond application 8/18/11. MR sends Rd 1 completeness review 
9/14/11. Filing fee receipt arrived 9/14/11. Comment responses arrived 3/14/12. 60 day deadline is 5/13/12. MR 3/16/12 deems 
complete and sends to first Public Notice. Rd 1 Tech review due 8/13/12. 3/16/12 MR requests Rd 1 Tech Review from DH, DE, 
MT, LB, DS by 6/8/12. DE review in 3/27/12 memo. LB review in 3/28/12 memo. DH review in 3/27/12. DH explains Form 1(s) 
corrections to Brandon West. Wildlife letter arrives 4/27/12 from USFWS. DS review in 5/2/12 memo. D. Hill 5/3/12 email requests 
review of fees due to date. MR review in 5/16/12 memo. MT review in 5/21/12 memo.  MR sends consolidated Rd 1 Tech Review 
5/24/12. Rd 1 Tech review comment responses arrived 8/1/12. 30 day deadline 8/31/12. MR requests Rd 2 Tech review from DH, DE, 
MT, LB, DS by 8/28/12 in 8/2/12 memo. Revised Index of Change sheet arrived 8/7/12. 30 day deadline 9/6/12. DHill review in 8/8/12 
memo. DS review in 8/16/12 memo. DE review in 8/20/12 bond not acceptable. MR resends Rd 1 comments to J. Petty 8/27/12 as 
MR, MT, DH & DE comments not responded to. MT rd 2 comments in 8/27/12 memo. Rd 1 comment responses arrived 11/9/12. MR 
requests Rd 2 Tech Review from DH, DE, MT, LB, DS in 11/13/12 memo by 12/5/12. DH 11/20/12 email Form 1(s) OK. USFWS letter 
11/19/12. DHill 11/23/12 no response to Appendix B comment. LB review in 11/27/12 memo. DS comments in 11/28/12 memo. DE 
review in 11/29/12 memo.  MT review in 12/6/12 email. MR review in 12/6/12 memo. MR sends Rd 3 review 12/6/12. 3rd Rd 
comment responses arrived 1/24/13. 30 day deadline 2/23/13. MR requests LB, DS, DH review in 1/25/13 memo. MR review in 
1/28/13 memo. DH 2/4/13 email states name of company inconsistent in application.  LB review in 2/14/13 memo. DS review in 
2/21/13 memo. MJR sends Rd 4 review 2/25/13. 
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5 2/248  NEW  5/31/11  Dan Hart Patrol  Small mine Application  
Transform 1255ET 
PRELIMINARY TFN 

Mark R.  Arch study arrived 5/31/11. C. Hults forward Arch study for SHPO review 6/8/11. SHPO concurrence letter dated 6/9/11 – no historic 
properties. MB forwards SHPO letter for insertion into application.  
 
 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
Preliminary TFN 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12. 
 

5 3/329  NEW  5/24/12   Aggregate Solutions  Small Mine Permit 
Preliminary TFN 
Expand 1300ET 

Mark R  Arch Study arrived 5/23/12. C Hults letter 6/14/12 requests SHPO review of Arch study. 7/6/12 C. Hults copy of concurrence letter no 
historical sites.  MR forwards to Agg Solutions 7/27/12. 
 

  348C  6/11/12  Campbell County Road & 
Bridge 

2011‐2012 AR  Kurt  Arrived 6/11/12. 90 day deadline is 9/7/12. 
 
 

  426(s)  5/13/13  Garber Agri‐Business  2012‐2013 AR  Mark R  Arrived 5/13/13. 90 day deadline 8/11/13. SP sends DE bond review 8/13/13. DE bond review in 8/13/13 memo. 
 
 

  452(s)  7/15/13  Sierra Construction  2012‐2013 AR  Jaime  Arrived 7/15/13. 90 day deadline 10/13/13. 
 
 

5 6/386  647(s)  2/12/13  Fisher Sand & Gravel  Bond Release‐Vegetation  Miles  Arrived 2/12/13. 60 day deadline 4/13/13. MB requests SP review in 2/14/13 memo. SP sends review 3/7/13. Comment responses 
arrived 4/22/13. 60 day deadline 6/21/13. SP no concerns 5/14/13 memo. MB requests bond release & permit termination 
application in 5/28/13 letter. 
 
 

  661(s)  8/20/13  Schlosser  2012‐2013 AR & Bond  Kurt  Arrived 8/20/13.  90 day deadline 10/19/13.  
  

  673(s)  7/29/13  Quality Agg & Construction  2012‐2013 AR  Kurt  Arrived 7/29/13. 90 day deadline 10/25/13. 
 

  697(s)  3/14/13  Cross H Ranch  2012‐2013 AR  Jaime  Arrived 3/14/13. 90 day deadline 6/12/13. 
 

5 5/338  704(s)  7/6/12  Urban Groves   Amendment – PRELIMINARY 
TFN 

Kurt  7/6/12 rec’d 1 copy of Arch Report, requested 2 more copies from BKS. 7/10/12 new TFN. 7/20/12 copy of report forwarded to C 
Hults.  USFW 7/18/12 letter contains recommendations for seasonal disturbance. C Hults forwards SHPO concurrence letter to BKS 
consultants. 
 

6 3/007  704(s)  5/23/13  Urban Groves  Transfer to Dan Hart Patrol  Kurt  Arrived 5/23/13. 60 day deadline 7/22/13. DHill comments in 6/3/13 email. KK forwards DHill comments via 6/20/13 email. New 
Form 3 arrived 7/15/13. Revised Form 1t arrived 7/15/13. Filing receipt dated 7/18/13. DH 7/22/13 email states Forms & filing fee are 
acceptable. 
 
 

  709(s)  12/28/12  Magna Energy  2011‐12 AR  Kurt  Arrived 12/28/12. 90 day deadline 3/26/13. 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12 
  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 

Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp. 
 

  715(s)  10/2/12  Northern Plains Investments  2011‐2012 AR  Dave  Arrived 10/2/12. 90 day deadline 12/31/13. DS sends Rd 1 review 11/13/12. Comment responses arrived 11/30/12. Rd 2 review sent 
by DS 12/4/12. DS letter of 1/10/13 requests response by 1/31/13 or bond will be set at $40,000. 
 
 

  715(s)  9/11/13  Northern Plains Investments  2012‐2013 AR & Bond  Jaime  Arrived 9/11/13.  90 day deadline 12/10/13.  
  718(s)  2/5/13  ICM  2012‐2013 AR  Jaime  Arrived 2/5/13. 90 day deadline 5/6/13. 
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  719(s)  3/14/13  Fuller Construction  2012‐2013 AR  Kurt  Arrived 3/14/13. 90 day deadline 6/12/13. KK letter of 4/1/13 closes‐out, recommends bond at $60,000 draft approval letter was 
emailed to D. Hill. 
 
 

  735(s)  7/19/13  Fisher Industries  2012‐2013 AR  Miles  Arrived 7/18/13. 90 day deadline 10/17/13. 
 

  757(s)  4/25/12  Taylor Quarry  2011‐2012 AR  Don  Arrived 4/25/12. DC requests DE review 11/12. DE bond review in 11/29/12 memo. 
 

  757(s)  5/1/13  Taylor Quarry  2012‐2013 AR  Don  Arrived 5/1/13. 90 day deadline 8/2/13. 
 
 

  760(s)  3/18/13  Mullinax  2012‐2013 AR  Don  Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  769(s)  3/18/11  Touchstone Materials  2010‐11 AR & Bond  Jaime  Arrived 3/18/11.  
 

  769(s)  3/21/13  Touchstone Materials  2011‐2012 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  769(s)  3/21/13  Touchstone Materials  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/19/13. JJ sends review 4/17/13. Comment responses arrive 6/4/13. 90 day deadline 9/2/13. 
 
 

  773(s)  3/15/12  Stinson Aggregate  2012‐2013 AR & Bond  Jaime  Arrived 3/15/12. 90 day deadline 6/13/13. KK AR & Bond close out letter 4/1/13 $24,400.00 draft approval letter emailed to DHill. 
 

  774(s)  6/21/13  Melgaard Construction  2012‐2013 AR & Bond  Jaime  Arrived 6/21/13. 90 day deadline 9/19/13. 

  789(s)  6/4/13  Aggregate Solutions  2012‐2013 AR & Bond  Miles  Arrived 6/4/13. 90 day deadline 9/2/13. Rd 1 review sent 8/9/13. 

  798(s)  9/13/13  Croell Redi‐mix   2012‐2013 AR & Bond  Jaime  Arrived 9/13/13.  90 day deadline 12/12/13.   

  799(s)  9/19/13  Spencer’s Inc.  2012‐2013 AR & Bond  Jaime  Arrived 9/19/13.  90 day deadline 12/18/13.   
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5 2/232  NEW  3/18/11  CCC Services, LLC  Camino Gravel Quarry 
Transform 1382ET 

Dave  Application arrived 3/18/11. DS sends Rd 1 Comp. Review 3/28/11. DH review of Forms in 3/30/11 letter. Forms 1, 3, & 8 arrived 
4/5/11. J Petty requests no GW well map 4/8/11. DS 4/12/11 responds to well map & veg sampling issues. Filing fee receipt dated 
4/11/11. J Petty 4/4/12 email to BLM provides information on Cult. Resources and buffer areas.  J. Petty, DS, MR 4/16/12 emails verify 
cultural study required for LQD permit application. DS 4/17/12 email to J. Petty updates Cult. Study & concerns with operator not 
seeing study before designing mining plan. Comment responses arrive 4/24/12. 60 day deadline 6/23/12. DS sends Rd 2 
completeness review 5/15/12. BLM 5/25/12 email documents topics still needing to be resolved before BLM approval for contract will 
be granted. J. Petty 6/8/12 emails state BLM & LQD comments addressed next week. K. Agger (BLM)email 6/11/12 – if info not recd 
by end of June – approval delayed until August. Rd 2 comment responses arrive 6/18/12. 60 day deadline 8/17/12. DS deemed 
complete 6/28/12. 90 day Tech Rd 1 deadline 9/26/12. 150 deadline 11/23/12. DS requests review from MT, JM, DH by 9/11/12 in 
6/28/12 memo. 7/10/12 DH memo all acceptable but bond reqd. JM review in 8/29/12 memo. MT review in 9/11/12 memo. DS sends 
Rd 1 review on 9/18/12. Comment responses arrived 11/30/12. 30 day deadline 12/30/12. BLM Buffalo office 12/13/12 email 
contains comments. LQD concerned BLM comments are out‐of‐bounds. DS sends Rd 2 Technical review 12/13/12. Comment 
responses arrived 2/14/13. 30 day deadline 3/17/13. DS sends Rd 3 Tech review 2/19/13. BLM 3/13/13 email states CCC Services still 
needs to provide BLM with materials accounting plan.  Comment responses arrived 4/19/13. 30 day deadline 5/19/13. DS declares 
Tech Complete and sends to Final Public Notice 4/22/13. Publishers Affidavit & Affidavit of Notice arrived 7/9/13.  Publication 
concluded 5/30/13. Public comment concluded 6/30/15. 
 
 

5 6/368  NEW  1/12/12  Croell Redi‐Mix  Rule Pit – convert 1499ET to 
Regular Mine – Pending 

Jaime  Arch Survey arrived 1/11/12. C. Hults forward Arch Survey to SHPO 1/20/12. SHPO 1/30/12 OK. USFWS letter dated 10/31/12. 
Application arrived 11/14/12. D.Hill 11/23/12 Form 1 & 3 and fees OK. 60 day Completeness due 1/13/13. Filing fee receipts 
11/27/12. JJ sends 1st Rd completeness review 12/13/12. D McGirr letter of 1/7/13 contains responds to 1st round completeness 
review comments. JJ verifies with D. McGirr that application is Regular Mine permit in 1/14/13 emails. JJ deems complete sends to 
First Public notice 1/15/13. JJ requests Rd 1 Tech Review from DH, SP, JM, DE, MT, LB, DS in 1/15/13 memo by 4/20/13. 90 day 
Technical Review deadline 4/15/13. 150 day deadline 6/14/13. JJ 1/16/13 emails to DH & Ramona notify Cheyenne this is a regular 
Mine Permit application, not Small Mine per language in permit text. DH review in 1/23/13 memo. SP review in 1/29/13 memo. MT 
review in 2/28/13 memo. DE review in 3/5/13 memo. LB review in 3/22/13 memo. JM review in 4/15/13 memo. DS review in 4/16/13 
memo. JJ sends Rd 1 Tech Review 4/17/13. JJ emails comments to D. McGirr 4/17/13. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Don   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Don  Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  313C  3/21/13  City of Buffalo  2012‐2013 AR  Jaime  Arrived 3/21/13. 90 day deadline 6/20/13. 
 
 

  348C  6/18/13  Campbell County R&B  2012‐2013 AR  Kurt  Arrived 6/18/13. 90 day deadline 9/16/13. 
 
 

  360C  7/5/13  Fisher Sand & Gravel  2012‐2013 AR  Miles  Arrived 7/5/13. 60 day deadline 9/3/13.  
 
 

  476  6/28/13  Johnson County R&B   2012‐2013 AR  Jaime  Arrived 6/28/13. 90 day deadline 9/26/13. 
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Miles  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  710  3/8/13  Powder River Sand & Gravel  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. 
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  720  4/24/13  Indian Pipe Cattle Co.   2012‐2013 AR  Jaime  Arrived 4/24/13. 90 day deadline 7/23/13. Materials submitted match small Mine AR requirements. JJ requests new submittal to 
match Regular Mine AR requirements 5/2/13.  Mew AR materials arrived 9/5/13.  90 day deadline 11/4/13.   
 
 

  742  2/8/13  Mullinax  2012‐2013 AR  Don  Arrived 2/8/13. 90 day deadline 5/9/13. 
 
 

  754  3/8/13  Magna Energy  2012‐2013 AR  Jaime  Arrived 3/8/13. 90 day deadline 5/7/13. New materials arrive 3/19/13. 90 day deadline 5/18/13. 
 
 

  765  7/15/11  Mullinax – Piney Creek  2010‐2011 AR  Dave  Arrived 7/15/11. Review sent 8/24/11. Comment responses arrived 9/22/11. Ds requests additional information 12/8/11. Comment 
response arrived 9/17/12. 90 day deadline 12/14/12. 
 
 

  765  7/17/12  Mullinax ‐ Piney Creek  2011‐2012 AR  Dave  Rec’d 7/17/12. DS sends round 1 review 8/14/12. Comment responses arrived 9/18/12. 90 day deadline 12/14/12. DS sends review 
11/6/12. 
 
 

  765  7/18/13  Mullinax – Piney Creek  2012‐2013 AR  Jaime  Arrived 7/18/13. 90 day deadline 10/16/13. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.   
  772  3/27/13  Croell Redi‐Mix  2012‐2013 AR  Miles  Arrived 3/27/13. 90 day deadline 6/26/13. MB requests additional information 3/28/13 email. New AR information arrived 4/2/13. 

90 day deadline 7/1/13. MB requests new bond information 4/4/13 email. Revised bond arrived 4/8/13. New AR arrived 4/8/13. MB 
forwards AR map to Cheyenne 4/11/13. 
 
 
 

  775  6/24/13  ICM  2012‐2013 AR & Bond  Jaime  Arrived 6/24/13. 60 day deadline 8/23/13. 
 
 

  776  7/5/13  McMurry Redi Mix  2012‐2013 AR  Jaime  Arrived 7/5/13. 60 day deadline 9/3/13. Additional information arrived 7/9/13. 60 day deadline 9/7/13. 
 
 
 

6 4/029  776  8/30/13  McMurry Redi Mix  Form 11 Minor – Mine Plan 
Revision 

Jaime  Arrived 8/30/13.  90 day deadline 11/28/13.   

5 4/386  782  2/8/13  Mullinax  NSR‐Mine Plan Haul Road 
Relocate 

Don  Arrived 2/8/13. 60 day deadline 4/9/13. DC sends review 3/21/13. 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 
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NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Don  Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   

 
SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.  
 
 
 

 
REGULAR MINING PERMIT 

NOV 
5180‐
13 

248C  7/11/13  Black Hills Bentonite  Affecting lands outside permit 
boundary 

Dave  Draft NOV sent to Cheyenne 7/12/13. NOV sent 7/16/13. Copy arrives D3 7/18/13. Green card signed 7/17/13. Corrected NOV sent to 
Cheyenne 7/24/13. TP & NN revised NOV 7/25/13. Green card signed 7/26/13.  8/13/13 signed settlement agreement arrived in D3.  
 
 
 

NOV 
5178‐
13 

620  7/3/13  American Colloid Company  Failure to protect Topsoil  Josh  Draft NOV sent to Cheyenne 7/3/13. NOV sent 7/5/13. NOV arrived 7/8/13. L. Bucher of ACC contacts JM & MR to schedule 
settlement meeting. MR & JM propose dates in 7/8/13 emails. Green card arrived in Cheyenne 7/11/13. Settlement agreement 
meeting on 8/14/13.  Settlement agreement sent to Cheyenne 8/19/13.  Signed settlement agreement arrived 8/29/13.  Penalty 
payment6 due 9/25/13.  Penalty payment received in Cheyenne 9/9/13.  Penalty receipt dated 9/9/13. 
 
 
 

NOV 
5179‐
13 

775  7/10/13  Intermountain Construction 
and Materials 

Failure to salvage Topsoil  Jaime  Draft NOV sent to Cheyenne 7/10/13. NOV sent 7/15/13. Green card signed 7/17/13. Settlement Agreement meeting held 8/2/13. 
Cheyenne signed SA 8/7/13. SA arrived D3 8/12/13.  8/14/13 Ed Trimmer letter addresses JJ concerns.  Penalty payment arrived 
Cheyenne 8/19/13.  Penalty receipt dated 8/19/13. 
 
 

NOV 
4928‐
11 

776  11/21/11  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/22/11. NOV sent by Cheyenne 11/25/11. Green card signed 11/28/11. Gene Brummond contacts MR 
12/9/11. Settlement agreement 12/20/11. MR sends SA to Cheyenne 12/21/11. SA signed 12/28/11 & send to McMurry 12/29/11. 
Penalty payment arrived 1/9/12. Penalty receipt dated 1/9/12. DS 3/15/12 provides reminder on outstanding issues before 
termination.  McMurry working in field to address NOV 3/20/12 phone call.  
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NOV 
5087‐
12 

776  11/9/12  McMurry Ready Mix  Not following Mine Plan  Dave  Draft NOV sent to Cheyenne 11/9/12. DS notifies US Corps of Engineers 11/13/12. NOV sent 11/14/12. Green card signed 11/19/12. 
Settlement meeting scheduled for 12/11/12 11AM. SA sent to Cheyenne 12/11/12. Cheyenne signs SA 12/14/12. Arrives D3 
12/19/12. 1/4/12 emails DS to S. Stresky. B. Brosius 1/15/13 email $20,000 penalty payment received. Penalty payment receipt dated 
1/15/13. R. Jongsma provides abatement action update in 3/25/13 email. Conditions too wet to reclaim. USCOE 4/8/13 letter 
requests McMurry to submit wetlands materials for USCOE review by 5/10/13. McMurry update in 7/23/13 email. Too wet to 
perform work. MR requests more information on approval to perform work in 7/23/13 email.  McMurry provides additional 
information in 7/24/13 emails.  McMurry provides abatement update in 8/21/13 email.  Permit revision arrived 8/29/13.  McMurry 
provides additional update in 9/4/13 email.   
 
 
 
 

NOV 
5193‐
13 

782  8/23/13  Mullinax Concrete  Affecting Lands Outside Permit 
Boundary 

Mark R.  MR requests docket number 8/23/13.  MR sends inspection report 8/23/13.  MR sends draft NOV and letter to Cheyenne 8/23/13.  
NOV mailed 8/27/13.  Green card signed 8/29/13.   

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTION – COAL*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 Assignment Update
Date: Saturday, June 20, 2015 5:24:50 AM
Attachments: LQD District 3 Staff Assignments - 10282013.xls

With Dorran Larner now a member of the LQD D3 staff, I have updated LQD D3
duty assignments.  They are listed in the attached spreadsheet.  Please stop by with
any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Larry Barbula		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, Inspections		Surface Hydrology and PMT Issues		Assistant District Supervisor - Coal Issues, Development of Division Rules and Policy via Coal & Hydrology Work Groups, S-482

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and Buckskin Mine (500-T7), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints, Coal Work Group

		Kurt King		Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections		Coordinator and Inspections for Campbell County, Coordinator and Inspector for Schlosser (661).		QA/QC and NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek ISL Project,  Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups

		Stacy Page		Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Vegetation Group, S-481

		Mark Rogaczewski		District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group, S-534.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 268c, 339c, 685, & 745),  Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support

		Mark Taylor		Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines		Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground Water & Geology Issues, Inspections		Assistant District Supervisor - Non-Coal Issues, Development of Division Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & Mapping Support

		BJ Kristiansen		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5) and RAMACO, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues, Inspections		Ground Water & Geology Issues, Inspections		Development of Division Policy via Ground Water Hydrology Group.

		Miles Bennett		Assist with coal inspections as assigned.		Coordinate Charlie (489) and Ross Project (802)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  November 2013

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Larry Barbula
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, Coordinator for Welch Mine (497-T5), AVF Reviews, 
Inspections

Surface Hydrology and PMT Issues
Assistant District Supervisor - Coal Issues, Development of Division Rules 
and Policy via Coal & Hydrology Work Groups, S-482

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T5) and 
Buckskin Mine (500-T7), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections
Statewide Blasting Program: Certification and Complaints, Coal Work 
Group

Kurt King Coordinator for Belle Ayr Mine (214-T6) and Eagle Butte (428-T5),  Inspections
Coordinator and Inspections for Campbell County, Coordinator and 
Inspector for Schlosser (661).  

QA/QC and NPDES Contact, Development of Division Policy via Coal & 
Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage 

David Myers
Coordinator for Big Horn Mine (213-T6) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines and 
Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections
Coordinator Willow Creek (478), Moore Ranch (777) and Reno Creek 
ISL Project,  Ground Water & Geology Issues, Drilling Notifications, 
License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups

Stacy Page Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black 
Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections            

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           Development of Division Policy via Vegetation Group, S-481

Mark Rogaczewski   District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group, S-534.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 248c, 
268c, 339c, 685, & 745),  Soil Issues                                                           

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support

Mark Taylor Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek School Creek, 
Cordero-Rojo, Belle Ayr, Caballo Mines

Coordinate Hard Rock Mining,  N. Butte (632) & Ruby Ranch, Ground 
Water & Geology Issues, Inspections

Assistant District Supervisor - Non-Coal Issues, Development of Division 
Policy via Ground Water Hydrology & Uranium Work Group, GPS/GIS & 
Mapping Support



From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: LQD D3 Tracking Sheet
Date: Wednesday, June 24, 2015 3:37:33 PM
Attachments: 6-24-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Have a nice evening!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 24, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 24, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15. 





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. hults 6/10/15 Form OK.   





		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  





		6 3/143

		240-T6

		3/27/15

		Rawhide Mine

		Area & Phase I Bond Release

		Stacy

		Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP sends OSM copy 3/31/15.  Public Notice and Proof of Mailing arrived 4/10/15.  Publication Affidavit arrived 5/13/15.  OSM inspection report arrived 5/26/15.  SP notifies Campbell County Comm. 5/29/15.  OSM concurrence in 6/18/15 email.  SP requests approval 6/18/15.  Statutory deadline was 6/14/15.  Approval delayed due to no OSM concurrence.   





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.  





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.





		6 5/150

		483-T7

		5/4/15

		Coal Creek

		NSR – Update Mine & Rec. Plan

		Doug

		Arrived 5/4/15.  60 day deadline 7/3/15.





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  






		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline is 7/20/15.       





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  






		6 1/153

		599-T6

		5/15/15

		Dry Fork Mine

		NSR – ACOE Jurisdictional Wetlands

		Kim

		Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM notified 6/5/15. 






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.    






		

		764-T2

		7/17/14

		School Creek 

		2013-2014 AR & Bond

		Dorran 

		Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   DL requests BJ, DS, SP, DE reviews in 3/23/15 memo.  SP review in 3/30/15 memo.  DS review in 4/15/15 memo.  BJ review in 5/4/15 memo.  DE review in 6/9/15 memo.       






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Stacy

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.  MR & LM 6/15/15 emails to Kyle W. EPA 40 day review deadline has passed.  LQD comment/objection period ends 6/17/15.  No EPA decision date set.  No objections per Kim P. 6/18/15 email.  EPA/WQD/LQD conference call held 6/18/15.  No AE decision from EPA.   





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  



		6 5/155

		LE271

		6/8/15

		Bronco Creek Exploration

		Annual Report and Request for License Renewal

		Luke

		Arrived 6/8/15.  60 days after arrival 8/7/15.  






		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		489

		6/2/15

		Cotter Corporation

		2014-2015 AR & Bond 


Charlie Project




		Miles

		Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Preliminary TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.     






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.     







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.     





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 1/145




		1278ET

		4/10/15

		Red Rock Materials 

		Terminate LMO

		Dave M.

		Arrived 4/10/15.  60 day deadline 6/9/15.  DS performs inspection 6/5/15.  DS recommends termination & bond release in 6/11/15 memo.  



		6 6/150

		1425ET

		5/4/15

		Giles Pritchard – Gordon

		Transfer to Mullinax

		Dave M.

		Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before approval.  DM sends review 5/6/15.  







		SMALL MINING PERMITS



		5 3/286

		NEW

		11/22/11

		Mullinax

		Small Mine Permit


PENDING TFN – Wagner Draw

		Don

		Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO letter 1/27/12.  Application pre-submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 day deadline 4/26/15.  MR sends to Final PN 4/16/15.  LOC arrived Cheyenne 4/16/15.  N. Vigil 6/8/15 email LOC OK.  MR requests statement from Mullinax to forward $10,000 bond for LMO 1530ET to cover full bond 6/8/15.  No objections per N. Vigil 6/9/15 email.  Mullinax 6/11/15 letter requests LMO 1530ET bond to be brought forward.  MR recommends approval 6/15/15.





		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		SP677

		5/29/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15.






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		6 4/149

		SP681

		4/24/15




		Basic Energy

		100% Bond Release and Permit Termination

		Kurt

		Arrived 4/24/15.  60 day deadline 6/23/15.  Inspection performed 6/17/15.  KK recommends termination approval 6/22/15.



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  





		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.   





		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.    
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15.  
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  
KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email. 
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 
memo.  C. hults 6/10/15 Form OK.    
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.   
 
 
 

6 3/143  240‐T6  3/27/15  Rawhide Mine  Area & Phase I Bond Release  Stacy  Arrived 3/27/15.  15 day deadline 4/11/15.  SP declares complete 3/31/15 and sends to public notice.  SP sends OSM copy 3/31/15.  
Public Notice and Proof of Mailing arrived 4/10/15.  Publication Affidavit arrived 5/13/15.  OSM inspection report arrived 5/26/15.  SP 
notifies Campbell County Comm. 5/29/15.  OSM concurrence in 6/18/15 email.  SP requests approval 6/18/15.  Statutory deadline 
was 6/14/15.  Approval delayed due to no OSM concurrence.    
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.   
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.   
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15. 
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15. 
 
 
 

6 5/150  483‐T7  5/4/15  Coal Creek  NSR – Update Mine & Rec. Plan  Doug  Arrived 5/4/15.  60 day deadline 7/3/15. 
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6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 

Use Change  
Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 

Forms OK. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.   
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 
5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline 
is 7/20/15.        
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.   
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.   
 
 

6 1/153  599‐T6  5/15/15  Dry Fork Mine  NSR – ACOE Jurisdictional 
Wetlands 

Kim  Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM 
notified 6/5/15.  
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.     
 
 

  764‐T2  7/17/14  School Creek   2013‐2014 AR & Bond  Dorran   Arrived 7/17/14.  90 day deadline 10/15/14.  DL requests BJ, DS, SP, DE reviews in 7/21/14 memo.  WYGF and USFWS notified 
7/28/14.  BJ review in 8/5/14 memo.  DE review in 8/14/14 memo.  SP review in 8/26/14 memo.   DL sends Rd. 1 review 10/15/14.  DL 
request comment responses update in 12/30/14 email to School Creek.  Responses arrived 2/27/15.  90 days after arrival 5/26/15.   
DL requests BJ, DS, SP, DE reviews in 3/23/15 memo.  SP review in 3/30/15 memo.  DS review in 4/15/15 memo.  BJ review in 5/4/15 
memo.  DE review in 6/9/15 memo.        
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Stacy  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards 
approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM 
sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN 
Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends 
information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet 
review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 
6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.  MR & LM 6/15/15 emails to Kyle W. EPA 40 
day review deadline has passed.  LQD comment/objection period ends 6/17/15.  No EPA decision date set.  No objections per Kim P. 
6/18/15 email.  EPA/WQD/LQD conference call held 6/18/15.  No AE decision from EPA.    
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
PENDING TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.     
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
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  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.   

6 5/155  LE271  6/8/15  Bronco Creek Exploration  Annual Report and Request for 
License Renewal 

Luke  Arrived 6/8/15.  60 days after arrival 8/7/15.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
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6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  489  6/2/15  Cotter Corporation  2014‐2015 AR & Bond  
Charlie Project 
 
 

Miles  Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Preliminary TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.      
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.   
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.   
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.      
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.      
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.   
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.   
 
 

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.   
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6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.   
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 1/145 
 
 

1278ET  4/10/15  Red Rock Materials   Terminate LMO  Dave M.  Arrived 4/10/15.  60 day deadline 6/9/15.  DS performs inspection 6/5/15.  DS recommends termination & bond release in 6/11/15 
memo.   

6 6/150  1425ET  5/4/15  Giles Pritchard – Gordon  Transfer to Mullinax  Dave M.  Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before 
approval.  DM sends review 5/6/15.   
 
 



 
SMALL MINING PERMITS 

5 3/286  NEW  11/22/11  Mullinax  Small Mine Permit 
PENDING TFN – Wagner Draw 

Don  Arch study arrived 11/18/11. C. Hults sends Arch study to SHPO. C. Hults 12/30/11 letter provides SHPO review. MR forward SHPO 
letter 1/27/12.  Application pre‐submittal meeting held 12/11/13.  Application arrived 12/13/13.  60 day completeness deadline 
2/11/14.  DH comments in 12/27/13 email.  NO FEES submitted.  USFWS correspondence arrived 1/21/14.  MR sends Rd. 1 
Completeness Review 1/28/14.  DM 5/15/14 email provides guidance on maps.  DM deems complete 6/18/14.  DM requests JJ, DS 
review in 6/18/14 memo.  90 day Tech. review deadline 9/16/14.  150 day Tech. review deadline 11/15/14.  DM requests BJ review 
in 6/23/14 memo.  DS review in 6/24/14 memo.  JJ review in 9/11/14 memo.  RD. 1 Tech Review sent 9/15/14.  Comment responses 
arrived 12/1/14.  30 day deadline 12/31/14.  MR requests DH, DE, DM, DS, JJ, BJ reviews in 12/5/14 memo.  DS review in 12/16/14 
memo.  J review in 12/17/14 memo.  DH review in 12/11/14 memo.  DM review in 12/22/14 memo.  DE review in 12/22/14 memo.  BJ 
review in 12/22/14 memo.  MR sends Rd. 2 Tech. Review 12/29/14. Comment responses arrived 2/10/15.  30 Technical Review 
deadline 3/10/15.  MR requests Rd. 3 Tech. Review from DE in 2/11/15 memo.  DE bond review in 2/12/15 memo.  C. Hults review in 
2/25/15 email.  No outstanding comments.  MR review in 3/10/15 memo.  MR sends Rd. 3 review 3/10/15.  MR forwards electronic 
copy to Mullinax in 3/10/15 email.   Filing fee receipt dated 3/2/15 – arrived D3 3/16/’15.   Comment responses arrive 3/27/15.  30 
day deadline 4/26/15.  MR sends to Final PN 4/16/15.  LOC arrived Cheyenne 4/16/15.  N. Vigil 6/8/15 email LOC OK.  MR requests 
statement from Mullinax to forward $10,000 bond for LMO 1530ET to cover full bond 6/8/15.  No objections per N. Vigil 6/9/15 
email.  Mullinax 6/11/15 letter requests LMO 1530ET bond to be brought forward.  MR recommends approval 6/15/15. 
 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
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  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15. 
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  SP677  5/29/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

6 4/149  SP681  4/24/15 
 
 

Basic Energy  100% Bond Release and Permit 
Termination 

Kurt  Arrived 4/24/15.  60 day deadline 6/23/15.  Inspection performed 6/17/15.  KK recommends termination approval 6/22/15. 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
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  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.    
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Kyle Wendtland
Subject: Re: Spill/Complaint Training
Date: Monday, July 13, 2015 9:02:44 AM

OK, as an FYI Jeff Barron of Western Water Consultants stopped in early this
morning stating his company's concerns related to the new trespass law and
baseline data WWC has gathered for the RAMACO -  Brroks Mine coal permit
application.  He stated he will provide his concerns in writing via an email later
today.  

Jeff stated he expressed concerns related to the new trespass law to Sheridan area
legislator Rosie Berger.  Mr. Barron stated Ms. Berger acknowledged there are
numerous consequences to the new law.

 I will pass along Mr. Barron's email/correspondence as soon as it arrives.

Mark 

On Mon, Jul 13, 2015 at 7:53 AM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

We can do a 12 to 1 call today.

Kyle

On Mon, Jul 13, 2015 at 7:23 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

I reviewed my notes for our Friday meeting and we did not discuss this subject. 
Do you have time between lunch and 2 p.m. to discuss?  I have a doctors
appointment at 2:15 p.m.

Based on our discussions related to the new trespass law on Friday, I have
several questions I would like answers to so I can send a concise and consistent
message/response to staff and industry.  I will send this summary later this
morning after processing mail and catching up on items from the weekend.  If
possible, I would like to discuss this summary with you after we have a chance
to discuss the spill/complaint training.

Thanks,
Mark

---------- Forwarded message ----------
From: Kyle Wendtland <kyle.wendtland@wyo.gov>
Date: Tue, Jul 7, 2015 at 12:36 PM
Subject: Re: Spill/Complaint Training
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Mark:

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov


I am behind on a number of items we need to finish. I plan to be in Sheridan
Friday morning if that works in your schedule.

Kyle

On Tue, Jul 7, 2015 at 8:17 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

When you have time, I would like to discuss with you announcements made to
the Sheridan office staff during yesterday's training.  Specific topics I would
like to discuss are:

1.  Spill/Complaint training is mandatory per Director Parfitt.  When was this
decision made and distributed to staff?

2.  All spill and complaints must be entered and tracked by this new system. 
This meant the discontinued use of all current tracking systems being used by
staff/divisions.

3.  Training started at 3 p.m.  - near the end of the work day - but no
accommodations were planned to start earlier so this training course could be
completed without requiring staff to stay late.  It was passed on that Director
Parfitt expected DEQ staff to stay late to attend the training.

4.  Will a written statement be sent to DEQ staff relaying this training and use
of this new tracking system is mandatory.

5.  What is the plan to distribute the use of this system to industry?  It was
stated during the training by Cheyenne staff that they assumed all of industry
already knew about this system and was using it.  

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division

mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Monday, July 13, 2015 9:10:40 AM
Attachments: 7-13-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available for review in my office.  

Please contact me with any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 13, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 1/136

		214-T8

		2/26/15 

		Belle Ayr

		Stream Channel Reconstruction & Soil Depth Verifications

		Stacy

		Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15. 





		

		232-T7

		12/8/14

		Wyodak Mine

		2013-2014 AR & Bond

		Kim

		Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  





		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  



		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.  





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  150 day deadline 12/6/15.  Renewal approval deadline 11/7/15.   





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  





		6 5/150

		483-T7

		5/4/15

		Coal Creek

		NSR – Update Mine & Rec. Plan

		Doug

		Arrived 5/4/15.  60 day deadline 7/3/15.  DE sends review 7/7/15.





		6 4/159

		483-T6

		7/2/15

		Coal Creek 

		Phase I Bond Release




		Stacy

		Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  



		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.






		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.





		5 6/392

		497-T5

		3/6/13

		Welch Mine

		Bond Release & Permit Termination

		Mark 

		Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline is 7/20/15.  Publisher Affidavit arrived 6/26/15.  Public comment ends 7/16/15.  Interested party notifications arrived 6/26/15.  Inspection on 6/30/15.  SP inspection report sent 7/8/15.       





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015. 






		6 1/153

		599-T6

		5/15/15

		Dry Fork Mine

		NSR – ACOE Jurisdictional Wetlands

		Kim

		Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM notified 6/5/15. 






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 6/26/15 memo.    






		

		676-T4

		6/26/15

		Izita Mine

		2014-2015 AR & Bond

		Doug

		Arrived 6/26/15.  90 days after arrival 9/24/15.  150 day bond deadline 11/23/15.  



		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  



		





		***URANIUM/GOLD/DN***






		5 4/150

		NEW

		2/16/10

		AUC, LLC

		Reno Creek Project


PENDING

		Luke

		NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 & fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.  






		

		

		

		

		

		

		AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.  MR & LM 6/15/15 emails to Kyle W. EPA 40 day review deadline has passed.  LQD comment/objection period ends 6/17/15.  No EPA decision date set.  No objections per Kim P. 6/18/15 email.  EPA/WQD/LQD conference call held 6/18/15.  No AE decision from EPA.   No approval by DEQ as of 6/30/15.  MR sends Linc approval letter, SDD, Form 5RD to Kyle & Kevin F.  in 6/28/15 email.  DEQ approval deadline is July 17, 2015.  LM reminds AUC, LLC that bond must be complete and approved before DEQ can approve permit application – 7/8/15 email. 





		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.      





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		489

		6/2/15

		Cotter Corporation

		2014-2015 AR & Bond 


Charlie Project




		Miles

		Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.    






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.    






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.       







		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond deadline 8/15/15.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.     





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.   





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  No approval as of 6/30/15.  No approval as of 7/13/15.    





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.    



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  






		6 6/150

		1425ET

		5/4/15

		Giles Pritchard – Gordon

		Transfer to Mullinax

		Dave M.

		Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before approval.  DM sends review 5/6/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/3/14

		Pete Lein & Sons

		2013-2014 AR & Bond

		Dorran

		Arrived 6/3/14.  90 day deadline 9/1/14.  





		

		SP677

		5/29/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15.






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		6 4/149

		SP681

		4/24/15




		Basic Energy

		100% Bond Release and Permit Termination

		Kurt

		Arrived 4/24/15.  60 day deadline 6/23/15.  Inspection performed 6/17/15.  KK recommends termination approval 6/22/15.



		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  



		

		SP735

		7/1/14

		Fisher Sand & Gravel

		2013-2014 AR & Bond

		Dorran L.

		Arrived 8/1/14.  90 day deadline 10/31/14.





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  





		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.     





		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email. 



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of July 13, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15. 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.    
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 1/136  214‐T8  2/26/15   Belle Ayr  Stream Channel Reconstruction 
& Soil Depth Verifications 

Stacy  Arrived 2/26/15.  60 days after arrival 4/25/15.  SP requests DM review in 3/12/15 memo.  DM review in 4/3/15 memo.  SP sends 
review 4/13/15.  Comment responses arrived 4/211/5.  60 days after arrival 6/20/15.  
 
 

  232‐T7  12/8/14  Wyodak Mine  2013‐2014 AR & Bond  Kim  Arrived 12/8/14.  90 days from arrival 3/8/15.  KM requests review from DM, JJ, DS, DE in 12/10/15 memo.  Cheyenne notifies 
USFWS & WYGF in 12/29/14 email.  KM review in 12/30/14 memo.  Matt K review in 1/5/15 memo.  DS review in 1/6/15 memo.  GW 
monitoring report arrived 1/26/15.  90 days after arrival 4/26/15.  Kim M. bond review in 2/9/15 memo.  DE will not perform bond 
review.  JJ review in 2/17/15 memo.  DM review in 3/10/15 memo.  KM sends review 3/11/15.  Comment responses arrive 5/29/15.  
KM requests staff reviews in 6/1/15 memo.  DS review in 6/2/15 memo.  Matt K. review in 6/8/15 email. 
 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.   
 
 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email. 
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.   
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.   
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  Sends to 1st PN.  Tech 
Review sent 7/7/15.  Comment responses arrive 7/9/15.  150 day deadline 12/6/15.  Renewal approval deadline 11/7/15.    
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.   
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15. 
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.   
 
 
 

6 5/150  483‐T7  5/4/15  Coal Creek  NSR – Update Mine & Rec. Plan  Doug  Arrived 5/4/15.  60 day deadline 7/3/15.  DE sends review 7/7/15. 
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6 4/159  483‐T6  7/2/15  Coal Creek   Phase I Bond Release 

 
 

Stacy  Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.   

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15. 
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 
requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo. 
 
 

5 6/392  497‐T5  3/6/13  Welch Mine  Bond Release & Permit 
Termination 

Mark   Arrived 3/6/13. LB sends draft response letter to Cheyenne 5/13/13.  No response from Nancy Nuttbrock.  SP 3/16/15 letter 
summarizes required & approved verifications to move forward.  SP 4/14/15 email allows removal of fencing.  Application arrived 
5/4/15.  15 day Completeness Deadline 5/19/15.  SP deems Complete 5/11/15.  SP sends OSM copy 5/11/15.  75 Approval Deadline 
is 7/20/15.  Publisher Affidavit arrived 6/26/15.  Public comment ends 7/16/15.  Interested party notifications arrived 6/26/15.  
Inspection on 6/30/15.  SP inspection report sent 7/8/15.        
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.   
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  
 
 

6 1/153  599‐T6  5/15/15  Dry Fork Mine  NSR – ACOE Jurisdictional 
Wetlands 

Kim  Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM 
notified 6/5/15.  
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 
6/26/15 memo.     
 
 

  676‐T4  6/26/15  Izita Mine  2014‐2015 AR & Bond  Doug  Arrived 6/26/15.  90 days after arrival 9/24/15.  150 day bond deadline 11/23/15.   
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.   

 



 
***URANIUM/GOLD/DN*** 
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5 4/150  NEW  2/16/10  AUC, LLC  Reno Creek Project 
PENDING 

Luke  NCA nuclear 4/9/10 letter of intent to submit ISL application. J. Viellenave 5/13/10 email requests meeting with LQD D3 staff. Meeting 
held on 5/20/10. DN submitted 6/22/10. GM requests review in 6/23/10 memo. Pulled DN 6/20/10. LB receives surface water plan via 
email 7/20/10. LB review in 7/26/10 memo. 8/2/10 GM sends LB comments, requests hard copies to GM from now on. Preliminary 
baseline sampling plan arrived 9/15/10. GM requests KT review of pump test plan in 9/17/10 memo. KT review in 9/27/10 memo. GM 
sends KT water sampling review on 9/28/10. KT pump test review in 9/30/10 memo. GM sends KT pump test review on 10/1/10. 
Comment responses arrived 10/11/10. GM requests KT review in 10/13/10 memo. 2nd Rd. Pump test review in KT 10/15/10 memo. 
GM 10/18/10 approves pump test. AUC 11/4/10 provides temporary discharge into for pump tests. Baseline sampling update meeting 
set for 11/16/10. WY G&F 3/13/12 letter concurs with studies. Not submitted as of 7/1/12. SP 8/22/12 email clarifies affected acreage 
illustrations for soils & vegetation. 10/24/12 LQD agrees to process application through Tech review without full surface owner 
consent. Landowner wishes to review final reclamation plan before granting consent. Application will not go to public notice until this 
item is addressed with consent in application. MT & JM 10/26/12 email explains concerns with Lat/Long used for appendix C. LQD 
agrees to allow Lat/Long with distance & bearing in 10/30/12 email. Application not submitted as of 11/20/12. WQD UIC Class I to 
EPA in 11/21/12 letter. MT verifies electronic format of NRC license should work for LQD permit in 12/18/12 email. Application 
arrived 1/24/13. 60 day Completeness deadline 3/23/13. Form 1UIC & Cult. Res. Disc arrive 2/1/13/ Complete copy of materials 
forwarded to Cheyenne 2/6/12. DH 2/14/13 requests Form 1 & Form 3. Filing fee receipt dated 2/14/13. DH 2/15/13 Form 1, Form 3 
& fees OK. MP sends Rd 1 completeness review 3/1/13. Rd 1 Completeness comment responses arrive 3/27/13. 30 day deadline 
4/29/13. LM declares complete 4/4/13. Technical review 90 day deadline 7/3/13. 150 day deadline 9/1/13. LM sends 1st Govt 
notifications 4/10/13. LM requests review from LB, MT, SP, JJ, DS, CH, DH in 4/10/13 memo. LM forwards copy of permit CD to BLM 
Buffalo 4/18/13. Completeness public notice arrived 5/2/13. Dh review in 5/3/13 memo. DS review in 5/20/13, SP review in 5/20/13 
memo. LB review in 5/29/13 memo. LM requests hard copy of Cult. Res. Study in 6/5/13 email. BLM comments arrived 6/7/13. 
WYG&F comments arrived 6/12/13. MT review in 7/2/13 memo. LM requests GW reclassification in 7/15/13 memo. LM memo 
7/25/13 requests DH hard copy for BLM. LM requests State Lands review in 8/7/13 email. LM review in 8/8/13 memo. C. Hults 
forwards Cultural Resources report to SHPO 8/5/13. LM sends Rd 1 review 8/13/13.  DH memo 8/8/13 received.  LM sends electronic 
copy of application to State Lands Board 8/20/13.  LM sends additional Rd. 1 comments 8/27/13.  U.S. Corps of Engineers comments 
in 8/29/13 email.  State Lands Board comments arrive 9/9/13.  USFWS contact information updated in 9/24/13 email.  LM forwards 
ACOE and State Lands comments to AUC, LLC in 9/24/13 email.  D. Hill 10/2/13 email states landowner consent still needed for areas 
of proposed permit.   LM explains review process and possible meetings to discuss comment responses in 10/31/13 email.  USFWS 
11/4/13 email states 3 weeks needed for their review.  Round 1 comment responses arrived 11/13/13.  30 day deadline 12/13/13.   
LM request aquifer reclassification from Don F. in 11/15/13 memo.  LM requests 2nd round reviews from LB, MT, SP, DS, CH, DH in 
11/15/13 memo.  LB review in 11/20/13 memo.  DS review in 11/25/13 memo.  DH review in 11/19/13 memo – arrived D3 11/27/13.  
USFWS review delayed per 11/27/13 email.  MT review in 12/3/13 memo.  SP review in 12/3/13 memo.   LM requests BLM review in 
12/6/13 email.  LM sends Rd. 2 Technical review 12/9/13.  Craig Hults review in 12/6/13 email.  No final NRC/SHPO cultural decision 
to dates.  DH comments in 12/9/13 email.  LM request WY G&F review in 12/9/13 email.  LM 12/12/13 email requests landowner 
consent from State Lands for lands in permit.  LM sends state Lands example of signed Form 8 in 12/30/13 email.  BLM comments 
arrive 1/29/14.  BLM objection to UIC Class I well in Fox Hills Formation in 2/7/14 email.  LM 5/7/14 email summarizes public review 
process options.  AUC 5/13/14 email provides information on landowner consent forms.  Philip Cavendar letter to State Lands 
5/27/14.  Rd. 2 comment responses arrive 6/2/14.  30 day deadline 7/2/14.  LM requests SP, DS, Craig H., DH reviews in 6/3/14 
memo.  DS review in 6/10/14 memo.  SP review in 6/24/14 memo.  D. Hill comments in 6/12/14 email.  LM 6/26/14 email states SHPO 
review delayed until Native Am. Tribal Survey is completed.  LM requests   update on review from USFWS in 6/26/14 email.  LM sends 
Rd. 3 comments 6/27/14.  LM requests UIC well permit and waste disposal update in 7/25/14 email to AUC.  LM 7/30/14 refers 
consultant to SP for vegetation information.  Comment responses arrive 8/1/14.  30 Tech. Review deadline 8/31/14.  LM requests 
USFWS comments in 8/19/14 email.  LM provides aquifer exemption guidance in 8/27/14 email.  LM forwards USFWS contact 
information to AUC in 8/27/14 email.  LM provides AUC update on outstanding review comments in 8/27/14 email.  LM sends Tech. 
Review 8/29/14.  LM provides corrections for Form 8 in 9/5/14 email.  AUC provides update on USFWS review in 9/9/14 email.  NRC 
9/9/14 letter states AUC license application OK for Tech. Review.   LM sends SHPO & USFWS letters to NN for signatures in 10/16/14 
email.  NN letters to USFWS & SHPO state LQD moving forward with reviews – 10/21/14.  New Form 1 and Form 3 required due to 
address change & possible company name change – LM 12/1/14 email.  Comment responses arrive 12/2/14.  30 Technical Review 
deadline 1/1/15.   LM requests D12 Statement of Basis review from Don F. in 12/8/14 memo.  New Form 1 and Form 3 arrived 
12/9/14 due to address change.  LM will insert new Forms 1 & 3 in 12/17/14 email.  LM requests WQD review update from Don F. in 
12/30/14 email.  LM sends comments 12/31/14.  DF review in 12/31/14 memo.  Statement of Basis arrived 1/15/15.  30 day Technical 
Review Deadline 2/13/15.  LM requests Don F. review in 1/21/15.  DF sends review comments 2/12/15.  Public review of electronic 
documents discussed in 2/17/15 emails.   Comment responses arrived 2/27/15.  30 day Tech. Review deadline 3/27/15.  LM requests 
Don F. review in 2/27/15.   LM sends review 3/20/15.  Don F. review in 3/19/15 email – NO COMMENTS.   
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            AUC,LLC comment responses arrived 3/23/15.  30 day deadline 4/22/15.  LM requests WQD review in 3/31/15 memo.  MR requests 
Alan E. comments for LQD PN format in 3/17/15 and 4/7/15 emails.  Kevin F. OK’s WQD PN format in 4/13/15 email.  Alan Edwards 
approves LQD Public Notice format in 4/20/15 phone call with MR.  MR forwards copy of LQD PN to Luke M. in 4/21/15 email.  LM 
sends to final PN 4/22/15.  LM 4/27/15 email notifies Cheyenne of PN schedule.  Affidavit of Notice arrived 4/30/15.  WQD PN 
Affidavit arrived 5/7/15.  WQD PN Comment period ends May 27, 2015.  County Clerk Filing Affidavit arrived 5/14/15.  LM sends 
information to NRC 5/28/15.  Luke M. memo to Kyle and Mark R. 5/28/15 requesting Fact Sheet Review.  MR requests Fact Sheet 
review 5/28/15.  BLM comments in 6/1/15 letter.  Affidavit of Publication arrived 6/8/15.  Luke requests Kyle Fact Sheet decision 
6/8/15 email.  No response from Kyle – LM sends Gov’t letters and notifications 6/9/15.  MR & LM 6/15/15 emails to Kyle W. EPA 40 
day review deadline has passed.  LQD comment/objection period ends 6/17/15.  No EPA decision date set.  No objections per Kim P. 
6/18/15 email.  EPA/WQD/LQD conference call held 6/18/15.  No AE decision from EPA.   No approval by DEQ as of 6/30/15.  MR 
sends Linc approval letter, SDD, Form 5RD to Kyle & Kevin F.  in 6/28/15 email.  DEQ approval deadline is July 17, 2015.  LM reminds 
AUC, LLC that bond must be complete and approved before DEQ can approve permit application – 7/8/15 email.  
 
 
 
 

5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 
PENDING TFN 

BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 
GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.       
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
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6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  489  6/2/15  Cotter Corporation  2014‐2015 AR & Bond  
Charlie Project 
 
 

Miles  Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.     
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.        
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond 
deadline 8/15/15.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.      
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.   
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.   
 
 

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after 
arrival 9/27/15.    
 



July 13, 2015                                    13 
 

6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.  No approval as of 6/30/15.  No approval as of 7/13/15.     
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses 
arrived 6/29/15.  90 days after arrival 9/27/15.     

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.   
 
 

6 6/150  1425ET  5/4/15  Giles Pritchard – Gordon  Transfer to Mullinax  Dave M.  Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before 
approval.  DM sends review 5/6/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
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  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15. 
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  SP677  6/3/14  Pete Lein & Sons  2013‐2014 AR & Bond  Dorran  Arrived 6/3/14.  90 day deadline 9/1/14.   
 
 

  SP677  5/29/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 5/29/15.  90 days after arrival 8/27/15.  150 day bond deadline 10/26/15.  Revised materials arrive 6/11/15. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

6 4/149  SP681  4/24/15 
 
 

Basic Energy  100% Bond Release and Permit 
Termination 

Kurt  Arrived 4/24/15.  60 day deadline 6/23/15.  Inspection performed 6/17/15.  KK recommends termination approval 6/22/15. 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
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  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.   

  SP735  7/1/14  Fisher Sand & Gravel  2013‐2014 AR & Bond  Dorran L.  Arrived 8/1/14.  90 day deadline 10/31/14. 
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
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  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 
7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.      
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  
No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.    

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Jamie O"Dell
To: Mark Rogaczewski; Jaime Jakes
Subject: Re: Brook Mine Second Round Technical Review
Date: Wednesday, July 15, 2015 9:56:03 AM

I believe this was meant for Jaime Jakes, not me...

Jamie O'Dell, P.E.
Compliance Program
DEQ -Air Quality Division
State of Wyoming
Phone: (307) 675-5625
Fax : (307) 672-2213
jamie.odell@wyo.gov

On Wed, Jul 15, 2015 at 9:51 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached an electronic copy of the second round technical review
request for the Brook Mine coal permit application.  I am sending this review
request on behalf of BJ Kristiansen as he is out of the office on vacation and LQD
has a limited window to complete this review under the 30 statutory deadline of
August 9, 2015.  Hard copies of this request will also be sent to each reviewer.  If
you have any questions/concerns, please contact BJ or me.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jamie.odell@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jaime.jakes@wyo.gov
mailto:jamie.odell@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Jamie O"Dell
Cc: Jaime Jakes
Subject: Re: Brook Mine Second Round Technical Review
Date: Wednesday, July 15, 2015 10:00:39 AM

Correct, I didn't pay close enough attention to the automatic address system.

Thanks
Mark

On Wed, Jul 15, 2015 at 9:56 AM, Jamie O'Dell <jamie.odell@wyo.gov> wrote:
I believe this was meant for Jaime Jakes, not me...

Jamie O'Dell, P.E.
Compliance Program
DEQ -Air Quality Division
State of Wyoming
Phone: (307) 675-5625
Fax : (307) 672-2213
jamie.odell@wyo.gov

On Wed, Jul 15, 2015 at 9:51 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached an electronic copy of the second round technical review
request for the Brook Mine coal permit application.  I am sending this review
request on behalf of BJ Kristiansen as he is out of the office on vacation and
LQD has a limited window to complete this review under the 30 statutory
deadline of August 9, 2015.  Hard copies of this request will also be sent to each
reviewer.  If you have any questions/concerns, please contact BJ or me.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jamie.odell@wyo.gov
mailto:jaime.jakes@wyo.gov
mailto:jamie.odell@wyo.gov
tel:%28307%29%20675-5625
tel:%28307%29%20672-2213
mailto:jamie.odell@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Bj Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: RAMACO submittal
Date: Wednesday, July 15, 2015 10:54:53 AM

Mark,
 
Thanks for handling the Brook Mine round 2 hand-off. I suspect that the next few days after I get

back will be busy.  But, after cleaning my 7th litter box of the day I decided that work wasn’t a bad
place to be after all. 
 
-bj

mailto:bj.kristiansen@gmail.com
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Neuman, Brenda
Subject: Re: Reminder of Quarterly Interagency Coal Call
Date: Wednesday, July 15, 2015 12:02:39 PM
Attachments: LQD D3 notes for coal call 7 14 2015.docx

Brenda,

Please see attached LQD D3 notes from yesterday's coal conference call.  Please
contact me if you have any questions.

Thanks,
Mark

On Mon, Jul 13, 2015 at 3:02 PM, Neuman, Brenda <bneuman@blm.gov> wrote:
Thanks Mark.

I will make sure they both receive this information.

Brenda

On Mon, Jul 13, 2015 at 2:59 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Brenda,

I didn't see Robin Jones of LQD D1 or Kyle Wendtland - new LQD Administrator -
on the recipient list.  Was a copy of these materials sent to them?

Thanks,
Mark

On Mon, Jul 13, 2015 at 2:54 PM, Neuman, Brenda <bneuman@blm.gov>
wrote:

Good Monday Afternoon Everyone;

As promised a week or so ago, I am attaching a copy of the Final Agenda for our quarterly
interagency call to be held tomorrow, Tuesday, July 14 at 10:00 a.m.

The call in number is the same as always - 1-877-985-4410; Passcode 6043331#.  This number
can also be found on the agenda.

I am also attaching the final minutes from the April 14, 2015 call...with one change under the
District 1 report (sorry again Robin!).

Hope to talk to everyone tomorrow.

Brenda

-- 
Brenda Vosika Neuman
Chief, Branch of Solid Minerals
Bureau of Land Management
Wyoming State Office

mailto:mark.rogaczewski@wyo.gov
mailto:bneuman@blm.gov
mailto:bneuman@blm.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bneuman@blm.gov
tel:1-877-985-4410





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  July 14, 2015 – 10:00 am – 12:00 am



Roll call:

BLM  

State Office:			

Casper (High Plains District) Office: 				 

Rock Springs Office:	 	

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):		 

District 2 (Lander):		

District 3 (Sheridan):	

State Office:			 

FS

Douglas Office: 		 

OSM

Denver Office:		

Casper Office:		 



All Agencies – New Employees/Personnel Changes:





R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:

Jacobs Ranch:

North Antelope Rochelle:	

Rawhide:						 

School Creek:

Wyodak:			 

BLM Rock Springs

Black Butte:

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Other Hanna Mines:

BLM Kemmerer	

Kemmerer Mine:







Pending LBAs (Lease by Application) Including Sale Schedules and Results):

	BLM High Plains District Office (Buffalo/Casper):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;

1st QTR 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established; no planned sale during CY 2015.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR 2015



		WYW-161248

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2016/expected sale 2023



		WYW-180384

		Antelope Ridge

		BTU Western Resources

		

9/23/2011

		

No

		Applicant requested delay in processing until 2015/expected sale in 2022



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.









BLM Rawlins:



BLM Kemmerer: 



BLM Rock Springs:



BLM Lease Modifications:

BLM HPDO:

· Rawhide







BLM Rock Springs:

· Black Butte



· Bridger



RCT Meeting:  

Exploration License Status:

BLM Casper:

BLM Rawlins:

BLM Kemmerer:

BLM Rock Springs:	

AVF Issues:	

Hall Ranch AVF Exchange:	



BLM Litigation Update:  



OSM Status on Mine Plan Reviews:

	Denver: 

	Casper:

	Other issues?



USFS:



FWS:



DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

DEQ District 2 (Lander):

DEQ District 3 (Sheridan): 

· BIG HORN:  Permit 213-T6 – No major permitting actions.       

· [bookmark: _GoBack]BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted on January 29, 2015.  LQD D3 deemed this application complete on February 11, 2015.  LQD D3 sent round 1 technical review comments on May 6, 2015.      

· WYODAK:  Permit 232-T6 – No major permitting actions.  

· BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine’s T9 Renewal application was approved on June 9, 2015.  BTM submitted their Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this application complete on May 11, 2015.  LQD D3 is performing round one technical reviews.         

· CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.       

· RAWHIDE: Permit 240-T6 – Rawhide Mine’s T7 Renewal application was approved on April 20, 2015.  Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawhide Mine representatives on the materials needed to review and approve this proposed action.    

· YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7 renewal application on July 1, 2015.  LQD D3 is performing the first round completeness review.  Youngs Creek Mine continues to move forward with plans to submit permit revisions for their Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.      

· EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11 Major Revision to change their mine and reclamation plans on April 14, 2015.  LQD D3 is performing round 1 reviews.      

· CABALLO:  Permit 433-T7 – LQD D3 sent third round technical review comments for the Southwest amendment application on May 8, 2015.          

· COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted their T7 Renewal application on January 16, 2015.  LQD D3 deemed this application complete on April 16, 2015 and technically adequate on June 29, 2015.  

· SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine and LQD D3 staff continue to work with Synthetic Fuels Mine staff on land use and bond release applications to establish a post mine industrial park at this mine site.  Synthetic Fuels Mine’s Form 11 Minor Revision submitted on December 11, 2014 to revise their PMT was approved on May 7, 2015.  On May 21, 2015 Synthetic Fuels Mine submitted two additional Form 11 Minor Revisions to change post mine land use designations on two separate properties within the permit boundary from grazing and wildlife to industrial.  These applications are under review by LQD D3 staff.  Synthetic Fuels Mine has also submitted their T7 renewal application on June 22, 2015.  LQD D3 declared this application complete and sent first round technical review comments on July 2, 2015.        

· WELCH MINE:  Permit 497-T4 – Welch Mine submitted a Phase III bond release application on May 4, 2015.  LQD D3 deemed this application complete on May 11, 2015.  Once this Phase III bond release application is approved, Welch Mine will request their permit be terminated as they will have received Phase III bond release on all lands disturbed within their permit boundary.      

· BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time. 

· SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.    

· Linc Energy –the company submitted their required annual report and license renewal request on January 23, 2015.  LQD D3 has reviewed these materials and sent comments to the company on March 12, 2015.  LQD D3 is waiting to receive comment responses.  The 2015 third quarter inspection is scheduled for July 16, 2015.     

· RAMACO – Brook Mine – This new mine permit application was submitted on October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 sent round one technical review comments on April 2, 2015.  RAMACO submitted round one technical review comment responses on July 10, 2015.  

  

· RAMACO has also started gathering baseline date for several hundred acres to the south of the proposed original permit to be eventually added as an amendment after the original permit is approved.  LQD D3 staffs are working with RAMACO staff to design proper baseline sampling plans.





DEQ CHIA Update:



Other Items:

Next Meeting:	October 13, 2015 at 10 a.m.









5353 Yellowstone Road
Cheyenne, WY  82003
307-775-6179

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Brenda Vosika Neuman
Chief, Branch of Solid Minerals
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY  82003
307-775-6179

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-775-6179
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-775-6179
mailto:mark.rogaczewski@wyo.gov


Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  July 14, 2015 – 10:00 am – 12:00 am 

 

Roll call: 

BLM   

State Office:    

Casper (High Plains District) Office:       

Rock Springs Office:    

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):  

State Office:     

FS 

Douglas Office:     

OSM 

Denver Office:   

Casper Office:    

 

All Agencies – New Employees/Personnel Changes: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte: 

Jacobs Ranch: 

North Antelope Rochelle:  

Rawhide:        

School Creek: 

Wyodak:     

BLM Rock Springs 

Black Butte: 

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Other Hanna Mines: 

BLM Kemmerer  

Kemmerer Mine: 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 BLM High Plains District Office (Buffalo/Casper): 

 

BLM Rawlins: 

 

BLM Kemmerer:  

 

BLM Rock Springs: 

 

BLM Lease Modifications: 

BLM HPDO: 

 Rawhide 
 
 

Tract # 
Coal Tract 
Name 

Applicant 

 
Lease Tract 
Application 
Date 

 
ROD Projected Sale Date (a) 

(calendar year) 

WYW164812 
North Hilight 
Field 

Ark Land Co. 
 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract; 
1st QTR 2016 

WYW-172388 
West Hilight 
Field 

Ark Land Co. 
 
1/17/2006 

 
No 

not established but after North Hilight 
sells 

WYW-180711 
Maysdorf II 
South 

Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) 

Not established; no planned sale 
during CY 2015. 

WYW-172684 Hay Creek II Kiewit 
 
3/24/3006 

 
Yes (c) 4th QTR 2015 

WYW-161248 Belle Ayr West 
Alpha Coal 
West 

 
8/1/2011 

 
No Applicant requested delay processing 

until 2016/expected sale 2023 

WYW-180384 Antelope Ridge 
BTU Western 
Resources 

 
9/23/2011 

 
No 

Applicant requested delay in 
processing until 2015/expected sale in 
2022 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and 
the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 
 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

BLM Rock Springs: 

 Black Butte 

 

 Bridger 

 

RCT Meeting:   

Exploration License Status: 

BLM Casper: 

BLM Rawlins: 

BLM Kemmerer: 

BLM Rock Springs:  

AVF Issues:  

Hall Ranch AVF Exchange:  

 

BLM Litigation Update:   

 

OSM Status on Mine Plan Reviews: 

 Denver:  

 Casper: 

 Other issues? 

 

USFS: 

 

FWS: 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

DEQ Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 

DEQ District 3 (Sheridan):  

 BIG HORN:  Permit 213-T6 – No major permitting actions.        
 BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted 

on January 29, 2015.  LQD D3 deemed this application complete on February 11, 2015.  
LQD D3 sent round 1 technical review comments on May 6, 2015.       

 WYODAK:  Permit 232-T6 – No major permitting actions.   
 BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine’s T9 Renewal application was 

approved on June 9, 2015.  BTM submitted their Scoria Pit amendment application on April 
30, 2015.  LQD D3 declared this application complete on May 11, 2015.  LQD D3 is 
performing round one technical reviews.          

 CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.        
 RAWHIDE: Permit 240-T6 – Rawhide Mine’s T7 Renewal application was approved on 

April 20, 2015.  Peabody Energy has contacted LQD D3 and discussed a non-competitive 
lease for approximately 250 acres of coal currently within the approved permit boundary of 
the Rawhide Mine.  LQD D3 will continue to work with Rawhide Mine representatives on 
the materials needed to review and approve this proposed action.     

 YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7 renewal 
application on July 1, 2015.  LQD D3 is performing the first round completeness review.  
Youngs Creek Mine continues to move forward with plans to submit permit revisions for 
their Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in 
Wyoming to the Spring Creek Mine in southern Montana.       

 EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11 Major Revision 
to change their mine and reclamation plans on April 14, 2015.  LQD D3 is performing round 
1 reviews.       

 CABALLO:  Permit 433-T7 – LQD D3 sent third round technical review comments for the 
Southwest amendment application on May 8, 2015.           

 COAL CREEK:  Permit 483-T6 – Coal Creek Mine submitted their T7 Renewal application 
on January 16, 2015.  LQD D3 deemed this application complete on April 16, 2015 and 
technically adequate on June 29, 2015.   

 SYNTHETIC FUELS MINE:  Permit 486-T6 –Synthetic Fuels Mine and LQD D3 staff 
continue to work with Synthetic Fuels Mine staff on land use and bond release applications 
to establish a post mine industrial park at this mine site.  Synthetic Fuels Mine’s Form 11 
Minor Revision submitted on December 11, 2014 to revise their PMT was approved on May 
7, 2015.  On May 21, 2015 Synthetic Fuels Mine submitted two additional Form 11 Minor 
Revisions to change post mine land use designations on two separate properties within the 
permit boundary from grazing and wildlife to industrial.  These applications are under review 
by LQD D3 staff.  Synthetic Fuels Mine has also submitted their T7 renewal application on 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

June 22, 2015.  LQD D3 declared this application complete and sent first round technical 
review comments on July 2, 2015.         

 WELCH MINE:  Permit 497-T4 – Welch Mine submitted a Phase III bond release 
application on May 4, 2015.  LQD D3 deemed this application complete on May 11, 2015.  
Once this Phase III bond release application is approved, Welch Mine will request their 
permit be terminated as they will have received Phase III bond release on all lands disturbed 
within their permit boundary.       

 BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.       
 DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time.  
 SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.     
 Linc Energy –the company submitted their required annual report and license renewal 

request on January 23, 2015.  LQD D3 has reviewed these materials and sent comments to 
the company on March 12, 2015.  LQD D3 is waiting to receive comment responses.  The 
2015 third quarter inspection is scheduled for July 16, 2015.      
 RAMACO – Brook Mine – This new mine permit application was submitted on October 

30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 
sent round one technical review comments on April 2, 2015.  RAMACO submitted round 
one technical review comment responses on July 10, 2015.   
   

o RAMACO has also started gathering baseline date for several hundred acres to 
the south of the proposed original permit to be eventually added as an amendment 
after the original permit is approved.  LQD D3 staffs are working with RAMACO 
staff to design proper baseline sampling plans. 

 

 

DEQ CHIA Update: 

 

Other Items: 

Next Meeting: October 13, 2015 at 10 a.m. 



From: Jennifer Mickle
To: Tammi Pusheck
Subject: Superseded status sheets
Date: Friday, July 17, 2015 6:44:37 AM
Attachments: SUPERSED COVER PAGE.doc

Superseded Bond release verification.doc
Superseded Bond release.doc
Superseded CN cover page.doc
Superseded conversion cover page.doc
Superseded DN cover page.doc
Superseded ET cover page.doc
Superseded LE cover page.doc
Superseded Renewal cover page.doc
SUMMARY SHEET.doc

I don't know if you want these or would use them but here they are.  I have different ones for
almost everything we supersede from a TFN.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov

TFN 6 4/097

URANERZ ENERGY CORP

NICHOLS RANCH ISR PROJECT


SUPERSEDED PAGES FROM APPROVAL

OF CHANGE NO 15 TO PT 778

APPROVED 5/28/2015


TFN 6 1/114

ARCH OF WY, LLC.

SEMINOE II MINE

SUPERSEDED PAGES FROM APPROVAL 

OF BOND RELEASE VERIFICATION # 15

 (PRIOR TO BOND RELEASE) TO PT 377-T6

APPROVED 01/22/2015


TFN 6 2/126

THUNDER BASIN COAL CO., LLC.

BLACK THUNDER MINE

SUPERSEDED PAGES FROM APPROVAL 

OF PHASE 1, CATEGORY 5

BOND RELEASE TO PT 233-T8

APPROVED 05/18/2015


TFN 6 2/082

RAMACO WYOMING COAL CO., LLC.

SUPERSEDED PAGES FROM APPROVAL 

OF UPDATE TO 160CN

APPROVED 05/11/2015


TFN 5 3/286

MULLINAX CONCRETE SERV CO INC

WAGNER DRAW MINE


SUPERSEDED PAGES FROM APPROVAL OF

CONVERSION OF 1530ET

 TO A SMALL MINE PERMIT SP 822

APPROVED 07/08/2015


TFN 6 6/095

URANIUM ONE AMERICAS, INC.

9 MILE LAKE MINE

SUPERSEDED PAGES FROM 

APPROVAL OF BOND RELEASE TO 339DN

APPROVED 10/22/2014


TFN 6 6/098

CROELL REDI-MIX, INC.

BONE PIT

SUPERSEDED PAGES FROM

APPROVAL OF AMENDMENT TO 1551ET

APPROVED 4/30/2015


TFN 6 6/079

EVOLVING GOLD CORP.

RATTLESNAKE HILLS MINE


SUPERSEDED PAGES FROM 

APPROVAL OF RENEWAL TO 289LE

APPROVED 10/08/2014


PERMIT 233-T8

THUNDER BASIN COAL CO, LLC.

BLACK THUNDER MINE

SUPERSEDED PAGES REMOVED FROM

 ADJUDICATION VOLUME WITH 


APPROVAL OF RENEWAL TO PT 233-T9

APPROVED 6/20/2015



TFN 6 3/159


CORDERO MINING, LLC.


CORDEOR ROJO MINE

REVISE TOPSOIL STOCKPILE LOCATIONS TO PT 237-T9

1 FILE FOLDER CORRESPONDENCE

1 CATALOG VOLUME APPLICATION (1 COPY – WHITE)



TFN 6 4/097 
URANERZ ENERGY CORP 

NICHOLS RANCH ISR PROJECT 
SUPERSEDED PAGES FROM APPROVAL 

OF CHANGE NO 15 TO PT 778 
APPROVED 5/28/2015 



TFN 6 1/114 
ARCH OF WY, LLC. 

SEMINOE II MINE 
SUPERSEDED PAGES FROM APPROVAL  
OF BOND RELEASE VERIFICATION # 15 

 (PRIOR TO BOND RELEASE) TO PT 377-T6 
APPROVED 01/22/2015 



TFN 6 2/126 
THUNDER BASIN COAL CO., LLC. 

BLACK THUNDER MINE 
SUPERSEDED PAGES FROM APPROVAL  

OF PHASE 1, CATEGORY 5 
BOND RELEASE TO PT 233-T8 

APPROVED 05/18/2015 



TFN 6 2/082 
RAMACO WYOMING COAL CO., LLC. 

SUPERSEDED PAGES FROM APPROVAL  
OF UPDATE TO 160CN 
APPROVED 05/11/2015 



TFN 5 3/286 
MULLINAX CONCRETE SERV CO INC 

WAGNER DRAW MINE 
SUPERSEDED PAGES FROM APPROVAL OF 

CONVERSION OF 1530ET 
 TO A SMALL MINE PERMIT SP 822 

APPROVED 07/08/2015 



TFN 6 6/095 
URANIUM ONE AMERICAS, INC. 

9 MILE LAKE MINE 
SUPERSEDED PAGES FROM  

APPROVAL OF BOND RELEASE TO 339DN 
APPROVED 10/22/2014 



TFN 6 6/098 
CROELL REDI-MIX, INC. 

BONE PIT 
SUPERSEDED PAGES FROM 

APPROVAL OF AMENDMENT TO 1551ET 
APPROVED 4/30/2015 



TFN 6 6/079 
EVOLVING GOLD CORP. 

RATTLESNAKE HILLS MINE 
SUPERSEDED PAGES FROM  

APPROVAL OF RENEWAL TO 289LE 
APPROVED 10/08/2014 



PERMIT 233-T8 
THUNDER BASIN COAL CO, LLC. 

BLACK THUNDER MINE 
SUPERSEDED PAGES REMOVED FROM 

 ADJUDICATION VOLUME WITH  
APPROVAL OF RENEWAL TO PT 233-T9 

APPROVED 6/20/2015 



 TFN 6 3/159 
 
 CORDERO MINING, LLC. 
 
 CORDEOR ROJO MINE 
 
 

REVISE TOPSOIL STOCKPILE LOCATIONS TO PT 237-T9 
 

 
 

1 FILE FOLDER CORRESPONDENCE 
 
1 CATALOG VOLUME APPLICATION (1 COPY – WHITE) 



From: David Schellinger
To: DEQ-Sheridan-LQD
Subject: RAMACO Round 1 Technical Review Comments
Date: Monday, July 20, 2015 7:51:53 AM

WWC has provided an electronic copy of the Round 1 Technical Review
responses.  In the absence of Mark and BJ, I have placed them on our F
drive at the following location.

F:\DIVISION\EVERYONE\LQDDATA\RAMACO\Round 1 Technical Review Responses

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov


From: Mark Rogaczewski
To: David Schellinger
Cc: DEQ-Sheridan-LQD
Subject: Re: RAMACO Round 1 Technical Review Comments
Date: Monday, July 20, 2015 8:14:07 AM

Thanks

On Mon, Jul 20, 2015 at 7:51 AM, David Schellinger <david.schellinger@wyo.gov>
wrote:

WWC has provided an electronic copy of the Round 1 Technical Review
responses.  In the absence of Mark and BJ, I have placed them on our F
drive at the following location.

F:\DIVISION\EVERYONE\LQDDATA\RAMACO\Round 1 Technical Review Responses

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:david.schellinger@wyo.gov
tel:%28307%29675-5611
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: David Schellinger
Subject: RE: RAMACO Round 1 Technical Review Comments
Date: Tuesday, July 21, 2015 6:44:50 AM

Dave,

You da man.

-----Original Message-----
From: David Schellinger [mailto:david.schellinger@wyo.gov]
Sent: Monday, July 20, 2015 7:52 AM
To: DEQ-Sheridan-LQD
Subject: RAMACO Round 1 Technical Review Comments

WWC has provided an electronic copy of the Round 1 Technical Review responses.  In the absence of
Mark and BJ, I have placed them on our F drive at the following location.

F:\DIVISION\EVERYONE\LQDDATA\RAMACO\Round 1 Technical Review Responses

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction of public business, is subject to the Wyoming
Public Records Act and may be disclosed to third parties.

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:david.schellinger@wyo.gov


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Wednesday, July 22, 2015 12:28:36 PM
Attachments: image002.jpg

Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Wednesday, July 22, 2015 1:10:39 PM
Attachments: image001.jpg

BJ,
 
The 2015 drilling concluded with 5 holes completed at a total depth of 2,350 feet and 17 wells for a
total of 6,243 feet.
 
Using the calculations, the bond amount for the 5 holes would be $6,100 as opposed to $6483.08
and the bond for the 17 wells including a 22% contingency would be $20,285.60 as opposed to
$30492.50
 
This would leave a $10,589.98 buffer
 
The proposed drilling would add 4 additional deep holes for a total bond of $4,318 and I would add
6 alluvial holes for a total of 30 feet ($512.40) and 3 alluvial wells for 60 feet ($402.60)
 
Does this appear correct?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: David Schellinger
To: Bj Kristiansen
Subject: Second Round Review, TFN 6 2/025
Date: Wednesday, July 22, 2015 2:06:46 PM
Attachments: 6 2_025MM072215ds.docx

BJ:

Let me know if you require additional information.

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov



Brook Mining Co., LLC

TFN 6 2/025

July 22, 2015

Page 4 of 6

MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		July 22, 2015



Subject:	Revised Round 2 Review Comment



As per your request for review dated November 13, 2014, I have completed a review of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the following comments.



Appendix D5



1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information required for the geological description pursuant to Chapter 2 shall be as follows:  for areas where surface operations and facilities will cause removal of overburden down to a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not been performed in many of the locations where overburden will be removed during the mining operations.  Additional sampling will be required to assess overburden chemistry in all areas where overburden removal will occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, two cores within shorter disturbances separated sufficiently to provide a representative characterization of the proposed disturbance.  



a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal mixed with partings or narrow coal seams that will not be mined were not characterized.  Because all overburden must be handled so as not to negatively affect surface water, groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the LQD requests additional characterization of all overburden that will be backfilled into disturbed areas.  It must also be stated that special handling and/or identification and use of topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 feet of the surface on upland areas or within 10 feet of the surface in stream channels.  



Response is not adequate.  The LQD requires additional overburden suitability analysis to be included for all areas to be disturbed during mining.  No additional baseline overburden suitability assessment raw data was provided for areas to be disturbed as previously requested.    



4) The permit application provided to LQD staff for review has duplicated data provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should also be better identified as Exhibit D5-1 or something similar to clarify placement in the permit application should it become separated from the document in the future.  



Response is not adequate.  This issue was not addressed in the Round 1 comment response package.



Appendix D7



	31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference 

		related to Schellinger, 2014, must be removed from the permit document as must all 

		other quotations not supported by LQD documentation.  



Mine Plan



11) Depending upon the outcome of required overburden sampling, commitment for special handling of unsuitable overburden will be required to assure that placement of unsuitable materials so as not to hinder plant growth or to adversely affect surface or groundwater quality will be required in the Mine Plan.  



Response is not adequate.  Due to the unsuitable nature of some overburden strata, the simple tiered method of overburden replacement may not be adequate.  Brook Mine must commit to altering the backfill plan to restrict unsuitable materials from placement in aquifers or within 4 feet of the surface (8 feet under streams or impoundments) which may require special handling and placement of more suitable materials during the mining and backfill processes.  



12) Does RAMACO provide a better detailed description of the topsoil salvage and handling process than that discussed in section MP.4.2.1?  The description provided is not detailed so as to provide a description of the equipment used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil salvage and handling or let the LQD know where the information may be accessed.



Response is not adequate.  Details of your topsoil salvage operation have not been adequately provided in the Mine Plan.  Please provide the requested details of the topsoil salvage operation.

14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage during the winter months, especially of shallow soil profiles, is discouraged by the LQD due to a lack of depth control caused by varying depths of permafrost.  Please provide discussion concerning this subject.  



a. Even short term and temporary topsoil stockpiles must be identified on maps and the volumes accounted for in annual reports.  Several criteria that must be considered are well established for placement of topsoil stockpiles and include:  

iii. Stockpiles will not be constructed on unsuitable backfill locations

v. Stockpiles will not be constructed at locations of known cultural or wildlife resources for which protection or mitigation is required.  



Responses to the above items were not adequate.  Please provide the required permit commitments.  



15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, the LQD expects no contamination of soil during the mining operation.  Contamination of subsoil and overburden is more likely.  The LQD recommends that RAMACO re-phrase the section header and text to show petroleum contaminated materials and not soils being contaminated.  



a. What criteria will RAMACO use to determine if spills require reporting to the DEQ, and what process will be used in spill reporting?

b. What will the operational procedure be for management of the proposed on-site landfarm for contaminated materials, and where will it be located? Will it be identified on the ground by a sign?



Responses do not appear to be adequate.  If the above detail appears in the Mine Plan, please let the LQD staff know.  If not, please provide the required permit commitments and changes to the permit language.  



16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty drums, not just a citation of the EPA Rule which is probably not know by most readers of this public document.   



Response is not adequate.  The Round 1 review comment was not addressed.  Please provide the required detail in the drum disposal discussion.  



17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to explain the actual process for overburden handling.  Will the first cut be stockpiled and used to fill the last cut?  When special handling is required, which is almost certain given the nature of some overburden and the need for some soil replacement materials, what assurance will be made that poor quality materials will be safely located in the backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps some of these details are observed in later sections.  Please provide additional details not provided elsewhere.  



Response is not adequate.  Brook Mine must provide the detailed discussion of special handling for overburden and replacement od spoils as requested above somewhere in this permit application.  



18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may change depending on results of required additional overburden sampling and volumetric analysis.  If the overburden depth overlying coal changes as a result of additional sampling, the volumetric analysis will also change.  If post mining contour changes are necessary due to adjusted swell factors permit revision will probably not be required until the changed PMT exceeds plus or minus 20 feet of the approved at which time a Reclamation Plan revision will be required.  This kind of detail should be included in the permit commitments.  



Response is not adequate.  No response was provided.  Does the volumetrics of stockpiles include the coal partings and heavily oxidized coal seams that will not be mined for sale and have not been included in overburden quality assessment data?  Will swell factors be adequate to meet PMT requirements after mining of coal from box cuts?



19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 calls for one sample taken every 40 square acres of the permit area.  Overburden sampling for underground mining operations differs from typical coal mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for overburden sampling and characterization on areas where surface operations will cause removal of overburden down to the level of the coal seam.  Please make changes to the text accordingly and perform additional overburden sampling where required.  



Response is not adequate.  No response was provided.  Please make the required changes.



20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will only block ephemeral drainages if runoff control and sediment control measures are made and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will require a discussion of how water will be diverted around the overburden stockpile to prevent impoundment of water in addition of a discussion of sediment control measures for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The LQD recommends that no overburden stockpiles be placed in ephemeral drainages.  

Response is not adequate.  No response was provided.  Please make necessary changes to the Mine Plan language.



22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates presented in TableMP.4-4 as well.



Response is not adequate.  No response was provided.  It has been brought to our attention 

that the volume of topsoil in stockpiles by year presented in Table MP.4-1 is based on a six-inch salvage depth.  Table D7.3-3 topsoil and salvage depths range from 0 to 72 inches of salvage, and the Reclamation Plan discusses replacement of 18 inches of average topsoil/subsoil salvage depth which, for an 80 acre disturbance, would yield 193,000 bcy.   The capacities of stockpiles shown in Table MP.4-3 differs significantly from the total yearly volume shown in Table MP.4-1.  Overburden volumes appear to be shown nearly 10-fold less than in LQD estimates as well.  In both topsoil and overburden cases, it is not clear if the swell factor has been included in the calculations.  



All volumetric data in tables presented in the Mine Plan and in the reclamation bond estimate must be must be correct, so the LQD requires that:



a) All topsoil salvage and bond estimates must be based on depth estimates provided in Appendix D7 and the approximate acreage of each soil series disturbed. Table MP.4-1 must also include salvage depths for each calculation.  

b) All following topsoil salvage and volumetric tables must be corrected based on volumes for TableMP.4-1.  

c) All overburden stockpile volumes and associated tables must be corrected.

d) All reclamation performance bond estimates must be changed to reflect corrected topsoil and overburden volumes.  

e) An average depth of topsoil to be salvaged for the entire mining operation must be provided in the Mine Plan text.  

f) Topsoil and overburden stockpile footprints and heights will need to be corrected on tables and figures.  



Reclamation Plan



27) Section RP.5.6.  Sediment control measures will be required to prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a discussion of the sediment control measures to be used. 



Response is not adequate.  Use of ASCMs during mining and following reclamation as sediment control must follow the requirements of Guideline 15.  Brook Mine must provide some detail about how the ASCMs will be sized, certified, permitted and terminated.  Please provide requested information in the Mine Plan. 



[bookmark: _GoBack]32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage depth estimates shown in Appendix D7 and expected disturbance of each soil series during mining.  18 inches may not be adequate.   



		

DS/

xc:  Cheyenne file
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MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    July 22, 2015 
 

Subject: Revised Round 2 Review Comment 
 

As per your request for review dated November 13, 2014, I have completed a review of 
Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 

Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   

 

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   

 

Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  



Brook Mining Co., LLC 
TFN 6 2/025 
July 22, 2015 
Page 2 of 6 

No additional baseline overburden suitability assessment raw data was 
provided for areas to be disturbed as previously requested.     

 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   

 

Response is not adequate.  This issue was not addressed in the Round 1 comment 
response package. 

 

Appendix D7 
 

 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 

Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 

Response is not adequate.  Due to the unsuitable nature of some overburden strata, 
the simple tiered method of overburden replacement may not be adequate.  Brook 
Mine must commit to altering the backfill plan to restrict unsuitable materials from 
placement in aquifers or within 4 feet of the surface (8 feet under streams or 
impoundments) which may require special handling and placement of more suitable 
materials during the mining and backfill processes.   
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 

 

Response is not adequate.  Details of your topsoil salvage operation have not been 
adequately provided in the Mine Plan.  Please provide the requested details of the 
topsoil salvage operation. 



Brook Mining Co., LLC 
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14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage 
during the winter months, especially of shallow soil profiles, is discouraged by the 
LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

iii. Stockpiles will not be constructed on unsuitable backfill locations 
v. Stockpiles will not be constructed at locations of known cultural or 

wildlife resources for which protection or mitigation is required.   
 

Responses to the above items were not adequate.  Please provide the 
required permit commitments.   

 

15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with 
the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, 
the LQD expects no contamination of soil during the mining operation.  
Contamination of subsoil and overburden is more likely.  The LQD recommends that 
RAMACO re-phrase the section header and text to show petroleum contaminated 
materials and not soils being contaminated.   
 

a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed on-site 
landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 

 

Responses do not appear to be adequate.  If the above detail appears in the 
Mine Plan, please let the LQD staff know.  If not, please provide the required 
permit commitments and changes to the permit language.   
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    

 

Response is not adequate.  The Round 1 review comment was not addressed.  Please 
provide the required detail in the drum disposal discussion.   

 

17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to 
explain the actual process for overburden handling.  Will the first cut be stockpiled and 
used to fill the last cut?  When special handling is required, which is almost certain 
given the nature of some overburden and the need for some soil replacement materials, 
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what assurance will be made that poor quality materials will be safely located in the 
backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored 
as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please 
provide a more detailed overburden handling plan. Perhaps some of these details are 
observed in later sections.  Please provide additional details not provided elsewhere.   

 

Response is not adequate.  Brook Mine must provide the detailed discussion of 
special handling for overburden and replacement od spoils as requested above 
somewhere in this permit application.   
 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   

 

Response is not adequate.  No response was provided.  Does the volumetrics of 
stockpiles include the coal partings and heavily oxidized coal seams that will not be 
mined for sale and have not been included in overburden quality assessment data?  Will 
swell factors be adequate to meet PMT requirements after mining of coal from box cuts? 
 

19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 
calls for one sample taken every 40 square acres of the permit area.  Overburden 
sampling for underground mining operations differs from typical coal mine sampling 
protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for 
overburden sampling and characterization on areas where surface operations will cause 
removal of overburden down to the level of the coal seam.  Please make changes to the 
text accordingly and perform additional overburden sampling where required.   

 

Response is not adequate.  No response was provided.  Please make the required 
changes. 
 

20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
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Response is not adequate.  No response was provided.  Please make necessary changes 
to the Mine Plan language. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

 

Response is not adequate.  No response was provided.  It has been brought to our attention  
that the volume of topsoil in stockpiles by year presented in Table MP.4-1 is based on a six-
inch salvage depth.  Table D7.3-3 topsoil and salvage depths range from 0 to 72 inches of 
salvage, and the Reclamation Plan discusses replacement of 18 inches of average 
topsoil/subsoil salvage depth which, for an 80 acre disturbance, would yield 193,000 bcy.   
The capacities of stockpiles shown in Table MP.4-3 differs significantly from the total yearly 
volume shown in Table MP.4-1.  Overburden volumes appear to be shown nearly 10-fold 
less than in LQD estimates as well.  In both topsoil and overburden cases, it is not clear if the 
swell factor has been included in the calculations.   
 
All volumetric data in tables presented in the Mine Plan and in the reclamation bond estimate 
must be must be correct, so the LQD requires that: 
 
a) All topsoil salvage and bond estimates must be based on depth estimates provided in 

Appendix D7 and the approximate acreage of each soil series disturbed. Table MP.4-1 
must also include salvage depths for each calculation.   

b) All following topsoil salvage and volumetric tables must be corrected based on volumes 
for TableMP.4-1.   

c) All overburden stockpile volumes and associated tables must be corrected. 
d) All reclamation performance bond estimates must be changed to reflect corrected topsoil 

and overburden volumes.   
e) An average depth of topsoil to be salvaged for the entire mining operation must be 

provided in the Mine Plan text.   
f) Topsoil and overburden stockpile footprints and heights will need to be corrected on 

tables and figures.   
 

Reclamation Plan 
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  
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Response is not adequate.  Use of ASCMs during mining and following reclamation 
as sediment control must follow the requirements of Guideline 15.  Brook Mine must 
provide some detail about how the ASCMs will be sized, certified, permitted and 
terminated.  Please provide requested information in the Mine Plan.  
 

32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage 
depth estimates shown in Appendix D7 and expected disturbance of each soil series 
during mining.  18 inches may not be adequate.    

 

   
DS/ 

xc:  Cheyenne file 



From: David Schellinger
To: Bj Kristiansen
Subject: Updated round 2 review, TFN 6 2/025
Date: Wednesday, July 22, 2015 2:32:48 PM
Attachments: 6 2_025MM072215ds.docx

--
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
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To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		July 22, 2015



Subject:	Revised Round 2 Review Comment



As per your request for review dated November 13, 2014, I have completed a review of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the following comments.



Appendix D5



1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information required for the geological description pursuant to Chapter 2 shall be as follows:  for areas where surface operations and facilities will cause removal of overburden down to a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not been performed in many of the locations where overburden will be removed during the mining operations.  Additional sampling will be required to assess overburden chemistry in all areas where overburden removal will occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, two cores within shorter disturbances separated sufficiently to provide a representative characterization of the proposed disturbance.  



a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal mixed with partings or narrow coal seams that will not be mined were not characterized.  Because all overburden must be handled so as not to negatively affect surface water, groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the LQD requests additional characterization of all overburden that will be backfilled into disturbed areas.  It must also be stated that special handling and/or identification and use of topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 feet of the surface on upland areas or within 10 feet of the surface in stream channels.  



Response is not adequate.  The LQD requires additional overburden suitability analysis to be included for all areas to be disturbed during mining.  No additional baseline overburden suitability assessment raw data was provided for areas to be disturbed as previously requested.    



4) The permit application provided to LQD staff for review has duplicated data provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should also be better identified as Exhibit D5-1 or something similar to clarify placement in the permit application should it become separated from the document in the future.  



Response is not adequate.  This issue was not addressed in the Round 1 comment response package.



Appendix D7



	31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference 

		related to Schellinger, 2014, must be removed from the permit document as must all 

		other quotations not supported by LQD documentation.  



Mine Plan



11) Depending upon the outcome of required overburden sampling, commitment for special handling of unsuitable overburden will be required to assure that placement of unsuitable materials so as not to hinder plant growth or to adversely affect surface or groundwater quality will be required in the Mine Plan.  



Response is not adequate.  Due to the unsuitable nature of some overburden strata, the simple tiered method of overburden replacement may not be adequate.  Brook Mine must commit to altering the backfill plan to restrict unsuitable materials from placement in aquifers or within 4 feet of the surface (8 feet under streams or impoundments) which may require special handling and placement of more suitable materials during the mining and backfill processes.  



12) Does RAMACO provide a better detailed description of the topsoil salvage and handling process than that discussed in section MP.4.2.1?  The description provided is not detailed so as to provide a description of the equipment used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil salvage and handling or let the LQD know where the information may be accessed.



Response is not adequate.  Details of your topsoil salvage operation have not been adequately provided in the Mine Plan.  Please provide the requested details of the topsoil salvage operation.

14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage during the winter months, especially of shallow soil profiles, is discouraged by the LQD due to a lack of depth control caused by varying depths of permafrost.  Please provide discussion concerning this subject.  



a. Even short term and temporary topsoil stockpiles must be identified on maps and the volumes accounted for in annual reports.  Several criteria that must be considered are well established for placement of topsoil stockpiles and include:  

iii. Stockpiles will not be constructed on unsuitable backfill locations

v. Stockpiles will not be constructed at locations of known cultural or wildlife resources for which protection or mitigation is required.  



Responses to the above items were not adequate.  Please provide the required permit commitments.  



15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, the LQD expects no contamination of soil during the mining operation.  Contamination of subsoil and overburden is more likely.  The LQD recommends that RAMACO re-phrase the section header and text to show petroleum contaminated materials and not soils being contaminated.  



a. What criteria will RAMACO use to determine if spills require reporting to the DEQ, and what process will be used in spill reporting?

b. What will the operational procedure be for management of the proposed on-site landfarm for contaminated materials, and where will it be located? Will it be identified on the ground by a sign?



Responses do not appear to be adequate.  If the above detail appears in the Mine Plan, please let the LQD staff know.  If not, please provide the required permit commitments and changes to the permit language.  



16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty drums, not just a citation of the EPA Rule which is probably not know by most readers of this public document.   



Response is not adequate.  The Round 1 review comment was not addressed.  Please provide the required detail in the drum disposal discussion.  



17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to explain the actual process for overburden handling.  Will the first cut be stockpiled and used to fill the last cut?  When special handling is required, which is almost certain given the nature of some overburden and the need for some soil replacement materials, what assurance will be made that poor quality materials will be safely located in the backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps some of these details are observed in later sections.  Please provide additional details not provided elsewhere.  



Response is not adequate.  Brook Mine must provide the detailed discussion of special handling for overburden and replacement od spoils as requested above somewhere in this permit application.  



18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may change depending on results of required additional overburden sampling and volumetric analysis.  If the overburden depth overlying coal changes as a result of additional sampling, the volumetric analysis will also change.  If post mining contour changes are necessary due to adjusted swell factors permit revision will probably not be required until the changed PMT exceeds plus or minus 20 feet of the approved at which time a Reclamation Plan revision will be required.  This kind of detail should be included in the permit commitments.  



Response is not adequate.  No response was provided.  Does the volumetrics of stockpiles include the coal partings and heavily oxidized coal seams that will not be mined for sale and have not been included in overburden quality assessment data?  Will swell factors be adequate to meet PMT requirements after mining of coal from box cuts?



19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 calls for one sample taken every 40 square acres of the permit area.  Overburden sampling for underground mining operations differs from typical coal mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for overburden sampling and characterization on areas where surface operations will cause removal of overburden down to the level of the coal seam.  Please make changes to the text accordingly and perform additional overburden sampling where required.  



Response is not adequate.  No response was provided.  Please make the required changes.



20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will only block ephemeral drainages if runoff control and sediment control measures are made and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will require a discussion of how water will be diverted around the overburden stockpile to prevent impoundment of water in addition of a discussion of sediment control measures for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The LQD recommends that no overburden stockpiles be placed in ephemeral drainages.  

Response is not adequate.  No response was provided.  Please make necessary changes to the Mine Plan language.



22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates presented in TableMP.4-4 as well.



Response is not adequate.  No response was provided.  It has been brought to our attention that the volume of topsoil in stockpiles by year presented in Table MP.4-1 is based on a six-inch salvage depth.  Table D7.3-3 topsoil and salvage depths range from 0 to 72 inches of salvage, and the Reclamation Plan discusses replacement of 18 inches of average topsoil/subsoil salvage depth which, for an 80 acre disturbance, would yield 193,000 bcy (Table MP.4-1 shows only 64,500 cubic yards and is based on 6 inches of topsoil depth).   The capacities of stockpiles shown in Table MP.4-3 differs significantly from the total yearly volume shown in Table MP.4-1.  It is not clear if the swell factor has been included in the calculations.  



All volumetric data in tables presented in the Mine Plan and in the reclamation bond estimate must be must be correct, so the LQD requires that:



a) All topsoil salvage and bond estimates must be based on depth estimates provided in Appendix D7 and the approximate acreage of each soil series disturbed. Table MP.4-1 must also include salvage depths for each calculation.  

b) All following topsoil salvage and volumetric tables must be corrected based on volumes for TableMP.4-1.  

c) All reclamation performance bond estimates must be changed to reflect corrected topsoil volumes.  

d) An average depth of topsoil to be salvaged for the entire mining operation must be provided in the Mine Plan text.  

e) Topsoil stockpile footprints and heights will need to be corrected on tables and figures.  



Reclamation Plan



27) Section RP.5.6.  Sediment control measures will be required to prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a discussion of the sediment control measures to be used. 



Response is not adequate.  Use of ASCMs during mining and following reclamation as sediment control must follow the requirements of Guideline 15.  Brook Mine must provide some detail about how the ASCMs will be sized, certified, permitted and terminated.  Please provide requested information in the Mine Plan. 



32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage depth estimates shown in Appendix D7 and expected disturbance of each soil series during mining.  18 inches may not be adequate.   



		

DS/

xc:  Cheyenne file

	Gas Hills ISL Project, Permit 687	ci





MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    July 22, 2015 
 

Subject: Revised Round 2 Review Comment 
 

As per your request for review dated November 13, 2014, I have completed a review of 
Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 

Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   

 

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   

 

Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  



Brook Mining Co., LLC 
TFN 6 2/025 
July 22, 2015 
Page 2 of 6 

No additional baseline overburden suitability assessment raw data was 
provided for areas to be disturbed as previously requested.     

 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   

 

Response is not adequate.  This issue was not addressed in the Round 1 comment 
response package. 

 

Appendix D7 
 

 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 

Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 

Response is not adequate.  Due to the unsuitable nature of some overburden strata, 
the simple tiered method of overburden replacement may not be adequate.  Brook 
Mine must commit to altering the backfill plan to restrict unsuitable materials from 
placement in aquifers or within 4 feet of the surface (8 feet under streams or 
impoundments) which may require special handling and placement of more suitable 
materials during the mining and backfill processes.   
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 

 

Response is not adequate.  Details of your topsoil salvage operation have not been 
adequately provided in the Mine Plan.  Please provide the requested details of the 
topsoil salvage operation. 
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14) Section MP.4.2.4 does not discuss topsoil salvage during winter months.  Salvage 
during the winter months, especially of shallow soil profiles, is discouraged by the 
LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

iii. Stockpiles will not be constructed on unsuitable backfill locations 
v. Stockpiles will not be constructed at locations of known cultural or 

wildlife resources for which protection or mitigation is required.   
 

Responses to the above items were not adequate.  Please provide the 
required permit commitments.   

 

15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage equipment with 
the potential for soil contamination due to blown hydraulic hoses or small fuel leaks, 
the LQD expects no contamination of soil during the mining operation.  
Contamination of subsoil and overburden is more likely.  The LQD recommends that 
RAMACO re-phrase the section header and text to show petroleum contaminated 
materials and not soils being contaminated.   
 

a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed on-site 
landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 

 

Responses do not appear to be adequate.  If the above detail appears in the 
Mine Plan, please let the LQD staff know.  If not, please provide the required 
permit commitments and changes to the permit language.   
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    

 

Response is not adequate.  The Round 1 review comment was not addressed.  Please 
provide the required detail in the drum disposal discussion.   

 

17) MP.4.3.1 discusses overburden removal processes.  However, little detail is given to 
explain the actual process for overburden handling.  Will the first cut be stockpiled and 
used to fill the last cut?  When special handling is required, which is almost certain 
given the nature of some overburden and the need for some soil replacement materials, 
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what assurance will be made that poor quality materials will be safely located in the 
backfill or in separate stockpiles, or that topsoil substitutes will be handled and stored 
as topsoil in a useful manner as required under Chapter 4, Section 2(b)(x)(A)?  Please 
provide a more detailed overburden handling plan. Perhaps some of these details are 
observed in later sections.  Please provide additional details not provided elsewhere.   

 

Response is not adequate.  Brook Mine must provide the detailed discussion of 
special handling for overburden and replacement od spoils as requested above 
somewhere in this permit application.   
 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   

 

Response is not adequate.  No response was provided.  Does the volumetrics of 
stockpiles include the coal partings and heavily oxidized coal seams that will not be 
mined for sale and have not been included in overburden quality assessment data?  Will 
swell factors be adequate to meet PMT requirements after mining of coal from box cuts? 
 

19) Section MP.4.6.1.  The typical overburden sampling protocol as stated in Guideline 1 
calls for one sample taken every 40 square acres of the permit area.  Overburden 
sampling for underground mining operations differs from typical coal mine sampling 
protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) which calls for 
overburden sampling and characterization on areas where surface operations will cause 
removal of overburden down to the level of the coal seam.  Please make changes to the 
text accordingly and perform additional overburden sampling where required.   

 

Response is not adequate.  No response was provided.  Please make the required 
changes. 
 

20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
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Response is not adequate.  No response was provided.  Please make necessary changes 
to the Mine Plan language. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

 

Response is not adequate.  No response was provided.  It has been brought to our 
attention that the volume of topsoil in stockpiles by year presented in Table MP.4-1 is 
based on a six-inch salvage depth.  Table D7.3-3 topsoil and salvage depths range from 
0 to 72 inches of salvage, and the Reclamation Plan discusses replacement of 18 inches 
of average topsoil/subsoil salvage depth which, for an 80 acre disturbance, would yield 
193,000 bcy (Table MP.4-1 shows only 64,500 cubic yards and is based on 6 inches of 
topsoil depth).   The capacities of stockpiles shown in Table MP.4-3 differs significantly 
from the total yearly volume shown in Table MP.4-1.  It is not clear if the swell factor 
has been included in the calculations.   

 
All volumetric data in tables presented in the Mine Plan and in the reclamation bond 
estimate must be must be correct, so the LQD requires that: 
 

a) All topsoil salvage and bond estimates must be based on depth estimates provided in 
Appendix D7 and the approximate acreage of each soil series disturbed. Table MP.4-1 
must also include salvage depths for each calculation.   

b) All following topsoil salvage and volumetric tables must be corrected based on volumes 
for TableMP.4-1.   

c) All reclamation performance bond estimates must be changed to reflect corrected topsoil 
volumes.   

d) An average depth of topsoil to be salvaged for the entire mining operation must be 
provided in the Mine Plan text.   

e) Topsoil stockpile footprints and heights will need to be corrected on tables and figures.   
 

Reclamation Plan 
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  

 

Response is not adequate.  Use of ASCMs during mining and following reclamation 
as sediment control must follow the requirements of Guideline 15.  Brook Mine must 
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provide some detail about how the ASCMs will be sized, certified, permitted and 
terminated.  Please provide requested information in the Mine Plan.  
 

32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage 
depth estimates shown in Appendix D7 and expected disturbance of each soil series 
during mining.  18 inches may not be adequate.    

 

   
DS/ 

xc:  Cheyenne file 



From: Jeff Barron
To: BJ Kristiansen
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Wednesday, July 22, 2015 3:23:57 PM
Attachments: cn_160_amend_7_21_2015.xlsx

image001.jpg

BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

A(a) core holes

		Amended 7/21/15

		To Accompany Map Appendix A(a)



		Table of Proposed and Completed Drill Sites (depths are estimated)

		* Depths are actual





										Twn		Rng		Total

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		GEO-1-2015-AL		SENE		33		57		84		5

		2		GEO-2-2015-AL		SWSW		27		57		84		5

		3		GEO-3-2015-AL		NESW		34		57		84		5

		4		GEO-4-2015-AL		SENW		34		57		84		5

		5		GEO-5-2015-AL		SESW		34		57		84		5

		6		GEO-6-2015-AL		SWSE		34		57		84		5

										Total				30



										Twn		Rng		Total

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		578433-AL-1		NENE		33		57		84		20

		2		578434-AL-1		SENW		34		57		84		20

		3		578434-AL-2		SESW		34		57		84		20

										Total				60



										Twn		Rng		Total

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		578421SESW		SESW		21		57		84		420

		2		578428SWNE		SWNE		28		57		84		400

		3		578428NESE		NESE		28		57		84		319

		4		578434NWNE		NWNE		34		57		84		511

										Total				1650



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth*

		1		Geo-1-2014		NENE		28		57		84		400

		2		Geo-2-2014		NENE		34		57		84		500

		3		Geo-3-2014		NENW		34		57		84		450

		4		Geo-4-2014		SENE		33		57		84		500

		5		Geo-5-2014		NESE		34		57		84		500

		6		578427		SESE		27		57		84		80

										Total				2430



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth*

		1		578421-3-CRN-MAS		NENE		21		57		84		135

		2		578421-CRN-MAS		SWSW		21		57		84		474

		3		578421-MON		SWSW		21		57		84		360

		4		578421-2-CRN-MAS		NWSE		21		57		84		440

		5		578421-2-MON		NWSE		21		57		84		270

		6		578428-MON		NWSE		28		57		84		360

		7		578428-CRN-MAS		NWSE		28		57		84		454

		8		578435-D1		NESW		35		57		84		360

		9		578435-D2		NESW		35		57		84		420

		10		578435-D3		NESW		35		57		84		470

		11		578435-MON		NESW		35		57		84		570

		12		578435-CRN-MAS		NESW		35		57		84		700

		13		578435-SMITH		NESW		35		57		84		200

		14		578435-ROLAND		NESW		35		57		84		120

		15		578434-D2		NESW		34		57		84		170

		16		578434-MON		NESW		34		57		84		300

		17		578434-CRN-MAS		NESW		34		57		84		440

										Total				6243



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		SM 578510-CRN-1		NESW		10		57		85		91

		2		SM 578510-MST-1		NESW		10		57		85		140

		3		SM 578511-CRN-1		SWSE		11		57		85		125

		4		SM 578511-MST-1		SWSE		11		57		85		157

		5		SM 578512-CRN-1		SWNE		12		57		85		62

		6		SM 578512-MST-1		SWNE		12		57		85		114

		7		SM 578513-CRN-1		SENW		13		57		85		116

		8		SM 578513-MST-1		SENW		13		57		85		140

		9		SM 578418-CRN-1		NESW		18		57		84		150

		10		SM 578418-MST-1		NWSW		18		57		84		180

		11		SM 578409-CRN-1		SESE		9		57		84		109

		12		SM 578409-CRN-OB-1		SESE		9		57		84		110

		13		SM 578409-MST-1		SESE		9		57		84		120

		14		SM 578409-MST-OB-1		SESE		9		57		84		120

		15		SM 578409-UNB-1		SESE		9		57		84		142

		16		SM 578415-CRN-MST		NWSE		15		57		84		182

		17		SM 578512-AL-1		SESW		12		57		85		22

		18		SM 578513-AL-1		NENE		13		57		85		22

		19		SM 578418-AL-1		NWSW		18		57		84		27

										Total				2129



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		R-13-011		SENE		17		57		84		150

		2		R-13-012		NWNW		17		57		84		150

		3		R-13-016		NWSW		8		57		84		700

		4		R-13-018		NESE		8		57		84		80

		5		R-13-019		SESE		8		57		84		150

		6		R-13-020		NENW		18		57		84		180

		7		R-13-023		SENE		18		57		84		160

		8		R-13-024		NWSE		11		57		85		450

		9		R-13-025		SESW		33		57		84		140

		10		R-13-026		SENE		20		57		84		300

										Total				2460



										Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		Ambre 01		NESW		27		57		84		284

		2		Ambre 02		NWSW		9		57		84		40

		3		Ambre 03		NESW		9		57		84		36

		4		Ambre 04		SWSE		9		57		84		40

		5		Ambre 05		SESW		22		57		84		210

		6		Ambre 06		SWSE		22		57		84		330

		7		Ambre 07		NENW		27		57		84		190

		8		Ambre 09		SWNE		27		57		84		300

		9		Ambre 10		NWNE		27		57		84		240

		10		Ambre 11		NESE		27		57		84		390

		11		R-12006		NESW		18		57		84		190

		12		R-12008		SESE		11		57		85		140

		13		R-12009A		SENW		13		57		85		50

		14		R-12010		SESW		12		57		85		40

		15		R-12011		SENW		13		57		85		30

		16		R-12012		SWNE		12		57		85		40

		17		R-12013		SWSE		12		57		85		170

		18		R-12014		NWSE		12		57		85		140

		19		R-12015		NESE		13		57		85		140

		20		R-12018D		SESE		11		57		85		60

		21		R-12019D		NESE		13		57		85		60

										Total				3120







































































































































































































































































































































Amended 12/30/14
To Accompany Map Appendix A(a)

Table of Proposed and Completed Drill Sites (depths are estimated		


A-1	




Appen C core holes

		Cost of plugging; capping or sealing 6 holes with a total feet:  30 x $2.00 per foot



		Average Cost per hole site=														$10.00

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$70.00



						$70 x 6 holes was										$420.00

						Plus 22% contingency										$92.40



												Sub-Total:				$512.40

		Cost of plugging; capping or sealing 4 holes with a total feet:  60 x $2.50 per foot



		Average Cost per hole site=														$37.50

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$97.50



						$97.50 x 4 holes was										$390.00

						Plus 22% contingency										$85.80



												Sub-Total:				$475.80

		Cost of plugging; capping or sealing 4 holes with a total feet:  1,650 x $2.00 per foot



		Average Cost per hole site=														$825.00

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$885.00



						$885.00 x 4 holes was										$3,540.00

						Plus 22% contingency										$778.80



												Sub-Total:				$4,318.80

		Cost of plugging; capping or sealing 6 holes with a total feet:  2,430 x $2.00 per foot



		Average Cost per hole site=														$810.00

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$870.00



						$870.00 x 6 holes was										$5,220.00

						Plus 22% contingency										$1,148.40



												Sub-Total:				$6,368.40





		Cost of plugging; capping or sealing 17 holes with a total feet:  6,243 x $2.50 per foot



		Average Cost per hole site=														$918.09

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$978.09



						$978.09 x 39 holes was										$16,627.50

						Plus 22% contingency										$3,658.05



												Sub-Total:				$20,285.55



		Cost of plugging; capping or sealing 19 holes with a total feet:  2,129 x $2.50 per foot

		Average Cost per hole site=														$280.13

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$340.13



						$162.36 x 19 holes was										$6,462.50

						Plus 22% contingency										$1,421.75



												Sub-Total:				$7,884.25

		Cost of plugging; capping or sealing 10 holes with a total feet:  2,460 x $2.00 per foot

		Average Cost per hole site=														$492.00

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$552.00



						$162.36 x 19 holes was										$5,520.00

						Plus 22% contingency										$1,214.40



												Sub-Total:				$6,734.40

		Cost of plugging; capping or sealing 21 holes with a total feet:  3,120 x $2.00 per foot

		Average Cost per hole site=														$297.14

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00



		cost per site														$357.14



						$162.36 x 19 holes was										$7,500.00

						Plus 22% contingency										$1,650.00



												Sub-Total:				$9,150.00

										60% Bond Reduction:						$5,040.00



														Grand Total=		$48,983.45





Appendix C

Reclamation Cost Estimate for Proposed Monitor Holes (Cont.)

Amended 12/30/2014		
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Appendix C

Reclamation Cost Estimate for Proposed Monitor Holes

Amended 12/30/2014
Cost of plugging; capping or sealing 6 holes with a total feet:  30 x $2.00 per foot

Average Cost per hole site= $10.00
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $70.00

$70 x 6 holes was $420.00
Plus 22% contingency $92.40

Sub-Total: $512.40

Cost of plugging; capping or sealing 4 holes with a total feet:  60 x $2.50 per foot

Average Cost per hole site= $37.50
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $97.50

$97.50 x 4 holes was $390.00
Plus 22% contingency $85.80

Sub-Total: $475.80

Cost of plugging; capping or sealing 4 holes with a total feet:  1,650 x $2.00 per foot

Average Cost per hole site= $825.00
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $885.00

$885.00 x 4 holes was $3,540.00
Plus 22% contingency $778.80

Sub-Total: $4,318.80

Cost of plugging; capping or sealing 6 holes with a total feet:  2,430 x $2.00 per foot

Average Cost per hole site= $810.00
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $870.00

$870.00 x 6 holes was $5,220.00
Plus 22% contingency $1,148.40

Sub-Total: $6,368.40

Cost of plugging; capping or sealing 17 holes with a total feet:  6,243 x $2.50 per foot

Average Cost per hole site= $918.09
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $978.09

$978.09 x 39 holes was $16,627.50
Plus 22% contingency $3,658.05

Sub-Total: $20,285.55

Cost of plugging; capping or sealing 19 holes with a total feet:  2,129 x $2.50 per foot

Average Cost per hole site= $280.13
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $340.13

$162.36 x 19 holes was $6,462.50
Plus 22% contingency $1,421.75

Sub-Total: $7,884.25

Cost of plugging; capping or sealing 10 holes with a total feet:  2,460 x $2.00 per foot

Average Cost per hole site= $492.00
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $552.00

$162.36 x 19 holes was $5,520.00
Plus 22% contingency $1,214.40

Sub-Total: $6,734.40

Cost of plugging; capping or sealing 21 holes with a total feet:  3,120 x $2.00 per foot

Average Cost per hole site= $297.14
Incidental cost of backfill and seeding per site= $50.00
Cost of seed mix per site= $10.00

cost per site $357.14

$162.36 x 19 holes was $7,500.00
Plus 22% contingency $1,650.00

Sub-Total: $9,150.00
60% Bond Reduction: $5,040.00

Grand Total= $48,983.45





From: Jaime Jakes
To: Bj Kristiansen
Subject: Ramaco Round 2
Date: Wednesday, July 22, 2015 5:01:04 PM
Attachments: MEMO-BJ Brook Mine Round 2 Technical Review.docx

-- 
Jaime J. Jakes
Natural Resource Analyst
State of Wyoming
DEQ - Land Quality Division
(307) 675-5623

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jaime.jakes@wyo.gov
mailto:bj.kristiansen@wyo.gov

MEMO



To:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025

From:		Jaime J. Jakes

Date:		July 22, 2015

Subject:	Round II Review of Permit Application for Brook Mine, TFN 6 2/025





Appendix D8

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be included within the permit boundary south of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the far west edge of the permit; it appears that the section lines are skewed between the two maps.  The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 map.   While comparing the maps I find that the maps display the same information in slightly different formats, please explain the necessity for two individual maps and at a minimum make them consistent against one another.  

The response is acceptable.  The DEQ now understands the two separate maps and the boundaries now match.  



2. Why does the study area not include all lands within the proposed permit boundary?

[bookmark: _GoBack]The DEQ rules and regulations require vegetative characterization and baseline data for the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not been previously included in the 2013 vegetation study area will require further attention.  Please contact the DEQ to discuss the required baseline vegetation surveys.  Due to the nature of the missing baseline vegetation data more comments may occur once all the data is submitted and applicable tables are updated. 



3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it relates to the vegetation communities. Upon further review I find that Table D8-2 located on page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values represented there may be more accurately displayed in Table D8.2-1.

The response is acceptable.  



4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate Agricultural lands north of the interstate.  Please, discuss and edit the values to display true acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and another table for utilization to update values.)

The response is acceptable.







Reclamation Plan

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it and those located on the Adjudication Exhibit 1. Please update accordingly. 

The response is acceptable. 



6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation communities and their locations. 

The response is acceptable. 
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MEMO 

 

To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 

From:  Jaime J. Jakes 

Date:  July 22, 2015 

Subject: Round II Review of Permit Application for Brook Mine, TFN 6 2/025 

 

 

Appendix D8 

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum 
D8 Map 1.  I note specifically that lands should not be included within the permit boundary south 
of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the 
far west edge of the permit; it appears that the section lines are skewed between the two maps.  
The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 
TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 
1 map.   While comparing the maps I find that the maps display the same information in slightly 
different formats, please explain the necessity for two individual maps and at a minimum make 
them consistent against one another.   

The response is acceptable.  The DEQ now understands the two separate maps and the 
boundaries now match.   

 
2. Why does the study area not include all lands within the proposed permit boundary? 

The DEQ rules and regulations require vegetative characterization and baseline data for 
the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not 
been previously included in the 2013 vegetation study area will require further attention.  
Please contact the DEQ to discuss the required baseline vegetation surveys.  Due to the 
nature of the missing baseline vegetation data more comments may occur once all the data 
is submitted and applicable tables are updated.  

 
3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  

The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 
acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it 
relates to the vegetation communities. Upon further review I find that Table D8-2 located on 
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page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values 
represented there may be more accurately displayed in Table D8.2-1. 

The response is acceptable.   

 
4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate 

Agricultural lands north of the interstate.  Please, discuss and edit the values to display true 
acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and 
another table for utilization to update values.) 

The response is acceptable. 

 

 

 

Reclamation Plan 

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it 
and those located on the Adjudication Exhibit 1. Please update accordingly.  

The response is acceptable.  

 
6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please 

discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which 
displays the reclaimed vegetation communities and their locations.  

The response is acceptable.  

 



From: BJ Kristiansen
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 6:46:27 AM
Attachments: image001.jpg

Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled
over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 7:31:28 AM
Attachments: image001.jpg

We had proposed 39 holes in the 2015 drilling, because we had to assume that all of the coal seams
were NOT dry.  After we drilled, only 17 of the 39 were completed due to the upper coal seams
being dry.  This reduction in actual coal wells compared to the proposed and bonded holes results in
the $5,040 reduction.  When we submitted that last bond calculation that included those 39 holes
we did not add a 22% contingency because we suspected many of those holes would not be drilled,
however on the summary sheet that I sent you will notice I added the 22% contingency back in on
the 17 holes that were drilled.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 6:47 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled
over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 8:30:59 AM
Attachments: image001.jpg

Jeff,
 
I have been going through the records in the CN 160 file and need to get back to you.  There are
some math errors involved which I am trying to parse so it makes sense.  There is enough bond right
now that you have a cushion that will cover the new drilling.  I just need to figure out what our
records show because that is what we will have to use officially.  If we have made an error, I will
correct it and update the files.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, July 23, 2015 7:31 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
We had proposed 39 holes in the 2015 drilling, because we had to assume that all of the coal seams
were NOT dry.  After we drilled, only 17 of the 39 were completed due to the upper coal seams
being dry.  This reduction in actual coal wells compared to the proposed and bonded holes results in
the $5,040 reduction.  When we submitted that last bond calculation that included those 39 holes
we did not add a 22% contingency because we suspected many of those holes would not be drilled,
however on the summary sheet that I sent you will notice I added the 22% contingency back in on
the 17 holes that were drilled.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 6:47 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled
over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Kim Medina
To: Bj Kristiansen
Subject: Brook Mine, review of responses to Round 1
Date: Thursday, July 23, 2015 9:42:44 AM
Attachments: Brook Mine Review round 1 response.docx

I did include all those other little things I found.  If you have any questions, let me
know. 

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

MEMORANDUM





TO:		Bj Kristiansen, Permit Coordinator



FROM:	Kim Medina, Project Geologist



DATE:	July 23, 2015



SUBJECT:	Technical Review, Responses to Round 1 Technical Review

Brook Mine, TFN 6 4/125







I have reviewed the subject report and have the following comments or questions concerning the submittals of the subject report:



1) LQD recommends that sequence maps be revised to include only yearly backfilling and/or replacement, monthly backfilling and/or replacement areas may not be achievable as a permit commitment.



2) Exhibit MP.1-1 shows surface disturbance beginning in 2017.  However, other maps show disturbance beginning in Year “0”, which according to the maps is Year 2016.  Please be consistent.



3) Exhibits MP.4-2 and RP.5-1 use the same symbol for all years of activities; only color designates different years. Some of the color variations denoting years are not easily discernible from the legend to the map.  



4) Do the slot openings include truck ramps? How will truck ramps be constructed in each slot?



5) Please confirm the volume of the overburden stockpiles.  For example, based on LQD’s review of the mine plan and the spoil backfilling sequence maps, it appears that OB-3 will be used to contain all overburden removed from the first slot opening.  



6) LQD recommends using a swell factor of 11 to 13%, based on our experience in the area. 



7) [bookmark: _GoBack]Based on LQD’s review of the well logs for Wells 578409-CRN-OB and 578409-MST-OB, the wells were screened in a coal seam, not in overburden.  Please address all hydrologic information discussing overburden which was based on these wells and which may be in error. 



8) The well logs for 578409-CRN and 578409-CRN-OB show the wells are screened in a coal seam labeled “Masters”, not Carney.  This appears to be a typographical error on the well log.  Please correct. 



9) Page MP-8 states that the “approved Spill Prevention, Control, and Countermeasure (SPCC) plan will be on file with WDEQ and available at the Brook Mine.  Who is responsible for approving the plan?  WDEQ does not require a SPCC plan to be filed with the agency.  SPCC plans is a federal requirement. 



10) Page MP-8 states that the leachfield(s) will accept water from the change house and equipment service shop.  Discharge of industrial wastewater from the equipment service shop into a leachfield may be subject to Chapter 16,Wyoming Water Quality Rules and Regulations.



11) Page MP-8 states that wash down water will be sent to a wastewater impoundment.  However Section MP5.2 (page MP-26) state that no wastewater impoundments are currently planned for the Brook Mine.  Please discuss.



12) Groundwater from dewatering pumps is to be pumped to sumps or NPDES treatment for use in road dust control.  What kind of “NPDES” treatment is proposed? 



13) The State of Wyoming has primacy for the National Pollutant Discharge Elimination System and issues permits under the Wyoming Pollutant Discharge Elimination System (WYPDES).  Please change all references to NPDES to WYPDES to accurately reflect the current regulatory situation. 









/km



xc:  Cheyenne 



MEMORANDUM 
 
 
TO:  Bj Kristiansen, Permit Coordinator 
 
FROM: Kim Medina, Project Geologist 
 
DATE: July 23, 2015 
 
SUBJECT: Technical Review, Responses to Round 1 Technical Review 

Brook Mine, TFN 6 4/125 
 
 
 
I have reviewed the subject report and have the following comments or questions concerning the 
submittals of the subject report: 
 

1) LQD recommends that sequence maps be revised to include only yearly backfilling 
and/or replacement, monthly backfilling and/or replacement areas may not be achievable 
as a permit commitment. 
 

2) Exhibit MP.1-1 shows surface disturbance beginning in 2017.  However, other maps 
show disturbance beginning in Year “0”, which according to the maps is Year 2016.  
Please be consistent. 
 

3) Exhibits MP.4-2 and RP.5-1 use the same symbol for all years of activities; only color 
designates different years. Some of the color variations denoting years are not easily 
discernible from the legend to the map.   
 

4) Do the slot openings include truck ramps? How will truck ramps be constructed in each 
slot? 
 

5) Please confirm the volume of the overburden stockpiles.  For example, based on LQD’s 
review of the mine plan and the spoil backfilling sequence maps, it appears that OB-3 
will be used to contain all overburden removed from the first slot opening.   
 

6) LQD recommends using a swell factor of 11 to 13%, based on our experience in the area.  
 

7) Based on LQD’s review of the well logs for Wells 578409-CRN-OB and 578409-MST-
OB, the wells were screened in a coal seam, not in overburden.  Please address all 
hydrologic information discussing overburden which was based on these wells and which 
may be in error.  
 

8) The well logs for 578409-CRN and 578409-CRN-OB show the wells are screened in a 
coal seam labeled “Masters”, not Carney.  This appears to be a typographical error on the 
well log.  Please correct.  



 
9) Page MP-8 states that the “approved Spill Prevention, Control, and Countermeasure 

(SPCC) plan will be on file with WDEQ and available at the Brook Mine.  Who is 
responsible for approving the plan?  WDEQ does not require a SPCC plan to be filed 
with the agency.  SPCC plans is a federal requirement.  
 

10) Page MP-8 states that the leachfield(s) will accept water from the change house and 
equipment service shop.  Discharge of industrial wastewater from the equipment service 
shop into a leachfield may be subject to Chapter 16,Wyoming Water Quality Rules and 
Regulations. 
 

11) Page MP-8 states that wash down water will be sent to a wastewater impoundment.  
However Section MP5.2 (page MP-26) state that no wastewater impoundments are 
currently planned for the Brook Mine.  Please discuss. 
 

12) Groundwater from dewatering pumps is to be pumped to sumps or NPDES treatment for 
use in road dust control.  What kind of “NPDES” treatment is proposed?  
 

13) The State of Wyoming has primacy for the National Pollutant Discharge Elimination 
System and issues permits under the Wyoming Pollutant Discharge Elimination System 
(WYPDES).  Please change all references to NPDES to WYPDES to accurately reflect 
the current regulatory situation.  

 
 

 
 
/km 
 
xc:  Cheyenne  



From: Kim Medina
To: Bj Kristiansen
Subject: Brook Mine
Date: Thursday, July 23, 2015 9:50:57 AM

Bj - 

I was putting maps back into the mine plan and it opened to the page showing how
exploration holes and wells were to be abandoned.  I don't think that meets the
proposed changes in Chapter 14.

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
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From: Jeff Barron
To: BJ Kristiansen
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 11:43:18 AM
Attachments: image001.jpg

Great,
 
Thanks BJ for your help.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 8:32 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I have been going through the records in the CN 160 file and need to get back to you.  There are
some math errors involved which I am trying to parse so it makes sense.  There is enough bond right
now that you have a cushion that will cover the new drilling.  I just need to figure out what our
records show because that is what we will have to use officially.  If we have made an error, I will
correct it and update the files.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, July 23, 2015 7:31 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
We had proposed 39 holes in the 2015 drilling, because we had to assume that all of the coal seams
were NOT dry.  After we drilled, only 17 of the 39 were completed due to the upper coal seams
being dry.  This reduction in actual coal wells compared to the proposed and bonded holes results in
the $5,040 reduction.  When we submitted that last bond calculation that included those 39 holes
we did not add a 22% contingency because we suspected many of those holes would not be drilled,
however on the summary sheet that I sent you will notice I added the 22% contingency back in on
the 17 holes that were drilled.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 6:47 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
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From: BJ Kristiansen
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 12:06:11 PM
Attachments: 2015 rec costs.xlsx

image001.jpg

Jeff,
 
I have recalculated the bond additions and deletions and have arrived at a figure of $11, 617.98
buffer remaining on the latest Bond amount.  My spreadsheet is attached.  Look at it this way, I
found you another $1,028 to play with.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, July 23, 2015 7:31 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
We had proposed 39 holes in the 2015 drilling, because we had to assume that all of the coal seams
were NOT dry.  After we drilled, only 17 of the 39 were completed due to the upper coal seams
being dry.  This reduction in actual coal wells compared to the proposed and bonded holes results in
the $5,040 reduction.  When we submitted that last bond calculation that included those 39 holes
we did not add a 22% contingency because we suspected many of those holes would not be drilled,
however on the summary sheet that I sent you will notice I added the 22% contingency back in on
the 17 holes that were drilled.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 6:47 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled
over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 

mailto:bj.kristiansen@wyo.gov
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Sheet1

		RAMACO Brook Mine Coal Notification Exploration Drilling Bond Calculations

		160CN - Form 9 Values						7/23/15

		Description of Action		Amount +/-		Running total		remain

		Initial Bond from Form 9CN		$18,000.00		$18,000.00		$18,000.00

		2012 drilling		($5,040.00)		$18,000.00		$12,960.00

		Add Bond 2013		$2,100.00		$20,100.00		$15,060.00

		Add Bond 2013		$2,000.00		$22,100.00		$17,060.00

		2013 drilling - 10 bore holes		($8,344.84)		$22,100.00		$8,715.16

		2013 Drilling - 19 WW		($7,884.25)		$22,100.00		$830.91

		Add Bond 2014		$3,050.00		$25,150.00		$3,880.91

		Add Bond 2015		$34,122.67		$59,272.67		$38,003.58

		2015 drilling - 5 bore holes		($6,100.00)		$59,272.67		$31,903.58

		2015 Drilling - 17 WW		($20,285.60)		$59,272.67		$11,617.98

				$11,617.98




























BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:bj.kristiansen@wyo.gov


Act and may be disclosed to third parties.



RAMACO Brook Mine Coal Notification Exploration Drilling Bond Calculations

160CN - Form 9 Values 7/23/2015

Description of Action Amount +/- Running total remain

Initial Bond from Form 9CN $18,000.00 $18,000.00 $18,000.00

2012 drilling ($5,040.00) $18,000.00 $12,960.00

Add Bond 2013 $2,100.00 $20,100.00 $15,060.00

Add Bond 2013 $2,000.00 $22,100.00 $17,060.00

2013 drilling - 10 bore holes ($8,344.84) $22,100.00 $8,715.16

2013 Drilling - 19 WW ($7,884.25) $22,100.00 $830.91

Add Bond 2014 $3,050.00 $25,150.00 $3,880.91

Add Bond 2015 $34,122.67 $59,272.67 $38,003.58

2015 drilling - 5 bore holes ($6,100.00) $59,272.67 $31,903.58

2015 Drilling - 17 WW ($20,285.60) $59,272.67 $11,617.98

$11,617.98





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
Date: Thursday, July 23, 2015 12:09:12 PM
Attachments: image001.jpg

You are awesome!
 
I will resubmit your spreadsheet and supply you with a corresponding map before we proceed.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 12:07 PM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I have recalculated the bond additions and deletions and have arrived at a figure of $11, 617.98
buffer remaining on the latest Bond amount.  My spreadsheet is attached.  Look at it this way, I
found you another $1,028 to play with.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, July 23, 2015 7:31 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
We had proposed 39 holes in the 2015 drilling, because we had to assume that all of the coal seams
were NOT dry.  After we drilled, only 17 of the 39 were completed due to the upper coal seams
being dry.  This reduction in actual coal wells compared to the proposed and bonded holes results in
the $5,040 reduction.  When we submitted that last bond calculation that included those 39 holes
we did not add a 22% contingency because we suspected many of those holes would not be drilled,
however on the summary sheet that I sent you will notice I added the 22% contingency back in on
the 17 holes that were drilled.
 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 6:47 AM
To: Jeff Barron
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
Where are you getting the $5,040 bond reduction?  The bond has never been reduced, only rolled
over two years ago.  There has been no roll-over since then because none of the drill holes from the
past two years have been released.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 22, 2015 3:24 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: RAMACO CN160 drilling bond, TFN 6, 2/025
 
BJ,
 
Attached would be the proposed CN-160 amended drill holes.  You will see the total bond for those
drilled and proposed to be drilled is $48,983.45
 
I believe RAMACO has a bond on file with WDEQ in the amount of $59,272.67
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 22, 2015 12:29 PM
To: Jeff Barron
Subject: RAMACO CN160 drilling bond, TFN 6, 2/025
 
Jeff,
 
I need to know how much of the 2015 drilling was performed in order to determine what is left in
the bond reserve.  The 2015 drilling involved 5 holes and 39 wells with a total bond of $28,734.25
for those holes.  This, of course, was the amount calculated for the Form 9CN update in May of this
year, minus contingencies.  I don’t have a record of the work performed so I am having trouble
prorating the remaining bond.  What is the scale of the operation that you want to perform?  If it
were in the neighborhood of three or four holes, I would say that there is enough bond to cover the
drilling since you were well bonded in May.  Any large scale programs would have to be evaluated
against the May numbers.  Let me know some details and I can get you a quick response.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov


 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Kyle Wendtland
To: Mark Rogaczewski
Subject: Re: Brooks Mine Landowner Consent
Date: Thursday, July 23, 2015 12:30:43 PM

Mark:

Thank you. Can you update me on where we are in the permit review process on
this project?

Kyle

On Thu, Jul 23, 2015 at 11:06 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle and Andrew,

Bj and I have been informed that the RAMACO vs Ambre landowner law suit is to
have a decision today from the District Court in Sheridan.  We will keep you posted
on any decisions we are made aware of.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Kyle Wendtland; Bj Kristiansen
Subject: Re: Brooks Mine Landowner Consent
Date: Thursday, July 23, 2015 12:55:00 PM

Kyle,

Western Water Consultants submitted the Round 1 Tech. Review comment
responses on Friday - July 10, 2015.  LQD D3 staff are performing their Round 2
Tech. Reviews.  The 30 day statutory deadline to complete the Round 2 Tech.
Review is Sunday - August 9, 2015.  LQD D3 has an internal deadline to complete
reviews by Friday- August 7, 2015.  Based on Round 2 Tech.Reviews completed to
date, outstanding comments remain to be addressed requiring a Third Round of
Technical Review.

If you have any additional questions, please feel free to contact BJ or myself.

Thanks,
Mark

On Thu, Jul 23, 2015 at 12:30 PM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

Thank you. Can you update me on where we are in the permit review process on
this project?

Kyle

On Thu, Jul 23, 2015 at 11:06 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle and Andrew,

Bj and I have been informed that the RAMACO vs Ambre landowner law suit is
to have a decision today from the District Court in Sheridan.  We will keep you
posted on any decisions we are made aware of.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:bj.kristiansen@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Kyle Wendtland
To: Mark Rogaczewski
Subject: Re: Brooks Mine Landowner Consent
Date: Thursday, July 23, 2015 1:04:26 PM

Mark:

Thank you

Kyle

On Thu, Jul 23, 2015 at 12:55 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

Western Water Consultants submitted the Round 1 Tech. Review comment
responses on Friday - July 10, 2015.  LQD D3 staff are performing their Round 2
Tech. Reviews.  The 30 day statutory deadline to complete the Round 2 Tech.
Review is Sunday - August 9, 2015.  LQD D3 has an internal deadline to complete
reviews by Friday- August 7, 2015.  Based on Round 2 Tech.Reviews completed to
date, outstanding comments remain to be addressed requiring a Third Round of
Technical Review.

If you have any additional questions, please feel free to contact BJ or myself.

Thanks,
Mark

On Thu, Jul 23, 2015 at 12:30 PM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

Thank you. Can you update me on where we are in the permit review process
on this project?

Kyle

On Thu, Jul 23, 2015 at 11:06 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle and Andrew,

Bj and I have been informed that the RAMACO vs Ambre landowner law suit is
to have a decision today from the District Court in Sheridan.  We will keep you
posted on any decisions we are made aware of.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division

mailto:mark.rogaczewski@wyo.gov
tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
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122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


From: Mark Rogaczewski
To: Kyle Wendtland
Subject: Re: Brooks Mine Landowner Consent
Date: Thursday, July 23, 2015 1:05:10 PM

You're welcome

On Thu, Jul 23, 2015 at 1:04 PM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

Thank you

Kyle

On Thu, Jul 23, 2015 at 12:55 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

Western Water Consultants submitted the Round 1 Tech. Review comment
responses on Friday - July 10, 2015.  LQD D3 staff are performing their Round 2
Tech. Reviews.  The 30 day statutory deadline to complete the Round 2 Tech.
Review is Sunday - August 9, 2015.  LQD D3 has an internal deadline to
complete reviews by Friday- August 7, 2015.  Based on Round 2 Tech.Reviews
completed to date, outstanding comments remain to be addressed requiring a
Third Round of Technical Review.

If you have any additional questions, please feel free to contact BJ or myself.

Thanks,
Mark

On Thu, Jul 23, 2015 at 12:30 PM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

Thank you. Can you update me on where we are in the permit review process
on this project?

Kyle

On Thu, Jul 23, 2015 at 11:06 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle and Andrew,

Bj and I have been informed that the RAMACO vs Ambre landowner law suit
is to have a decision today from the District Court in Sheridan.  We will keep
you posted on any decisions we are made aware of.

Thanks,

Mark Rogaczewski
Supervisor

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
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Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine permit application Round 1 responses
Date: Thursday, July 23, 2015 1:50:18 PM
Attachments: image001.jpg

 
Jeff,
 
Do you have the first volume containing the comments and responses in electronic format?  Some of
the reviewers are clashing in time and scheduling for using the hard copy.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine permit application Round 1 responses
Date: Thursday, July 23, 2015 5:49:49 PM
Attachments: ATTACHMENT A DIVIDER.docx

Attachment A.pdf
ATTACHMENT B DIVIDER.docx
ATTACHMENT C DIVIDER.docx
ATTACHMENT D DIVIDER.docx
ATTACHMENT E DIVIDER.docx
Attachment_B_1954_deed.pdf
Attachment_C_201507061409.pdf
Attachment_D_memorandum_summary_judgement.pdf
Attachment_E_Plantiffs_reply_summary_judgement.pdf
Compiled Round 1 Comment Responses.pdf
Brook_Mine_ChangeIndex_June 2015.docx
image001.jpg

Bj,
 
This should make up the first binder in electronic format.  Let me know if I have missed something.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, July 23, 2015 1:51 PM
To: Jeff Barron
Subject: Brook Mine permit application Round 1 responses
 
 
Jeff,
 
Do you have the first volume containing the comments and responses in electronic format?  Some of
the reviewers are clashing in time and scheduling for using the hard copy.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

ATTACHMENT A
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Jeff Barron


From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Sent: Tuesday, April 21, 2015 11:03 AM
To: Jeff Barron
Subject: RE: Overburden Sampling for RAMACO


Jeff,


I remember the conversation we had on the 1st of October, back in 2013.  Based on the geology in the area that
RAMACO was drilling, I agreed to allow chip samples to be taken on 10 foot intervals to represent the overburden
quality.  There were several reasons for this as well as  a couple of caveats that would change sampling procedures if
they were encountered.  I summarize our conversation as follows:


1. Historically, overburden sampling at the Big Horn Coal Mine was performed by the Kiewit company on 10 foot
intervals when drilling with air only.  The geology consisted of interbedded shales and siltstones that were
typical of the western Powder River Basin.  These units are very similar chemically and vertical variation is
generally slight.  10 foot intervals are adequate to represent the chemistry of the overburden when taking chip
samples.


2. It was understood during the phone conversation that sampling procedures would change if a significant change
in the overburden lithology occurred.  The samples would be broken at the intersection point of the two
differing lithologies to separate them for analysis.  New 10 foot intervals would then be taken to top of coal or
another major change in lithology.


3. When damp conditions were encountered to the point that water injection had to be activated, the overburden
sampling would be modified again to allow for a distinct break between wet and dry samples.


4. If the hole had to be drilled with bentonite mud then full core samples were to be taken to insure that any
possible contamination from the mud was removed prior to bagging the core for shipment to the analytical lab.


5. All overburden and interburden materials were to be sampled. The only intervals that would not be sampled
were the coal intervals that were to be mined.  All other materials, regardless of lithology, had to have
representative samples taken. Coal beds that were not to be mined were also to be sampled as potential acid
forming or toxin producing materials, as this is the case in many of the mines in the Sheridan area.


6. LQD reserved the right to make changes in the sampling intervals should circumstances warrant more refined
sampling.


Those points, to the best of my recollection, represent the gist of our conversation on October 1st, 2013.  If there is
anything I forgot, let me know, and we will capture it for the correspondence files.


-Bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III


From: Jeff Barron [mailto:jbarron@wwcengineering.com]
Sent: Monday, April 20, 2015 2:57 PM
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO


BJ,


I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:







2


“As a followup to our phone conversation this morning regarding the overburden sampling and analysis plan (attached),
I want to thank the state for allowing RAMACO to sample the proposed sites in the plan on 10ft intervals as proposed in
the plan.”


Pursuant to Dave Schellinger Comment 2:


“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the Administrator in
Guideline 1 typically require a signed document by LQD staff, not a request for different procedure signed by the
company.  This issue has been discussed with other mining companies and it has been determined that documentation
of approval by LQD staff will be required if sampling/analytical protocols differ from those required by standing LQD
policy.  Please provide documentation of LQD staff approval for the 10-ft. overburden sampling interval.”


Can you provide the written approval that was verbally stated on 10/1/2013.


Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com


E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.
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RAMACO 


?.EC O? DSD JULY 27 , 1~61· , BY.: 98 PG- 127 
t!O . )66196 , B . B. :-JUt.:::: , COUNTY CL2RK. 


WARRAlrrY DEED 


. • f 
l ·w~ • • - . 


1'HIS I:l DENTURE.. mado tJ1e 28th day of June, 1954, by t1lld 
'uetweeu the SHERIDAN-\\'YCil.ING COAL CO.I£PANY, Ino., a corp-.> ration 
ox·ga;Uzed ani ~x:isti"lg under and l::Ty vil>tue o:f the l&JI'G of the 
State o! ~l&.wue, and having its -principal place of buainass in 
the County of Sheridar.., State of 'ftyoJU.ne;, the Glii.N'l'OR, and 
BIG HORN CO.&L CCltiPANY1 of the Coun~y of Sheridan, State o! \fy_<?l!ling


1 t~ GRA~TEE, . JTTNESSETH: 


lhat the gra.:rt,ol", for a.ud in COI'!Bideration of the s~ of 
0.~ Dollar and other good and valuable consideration, in hand paid, 
th~ ~ceipt whereo! iu hereby acknowledged, doaa , by theso present3


1 gr.u~~ , ba.r"tdn, sell, OONVEI .urn WARRANT 11t1to the ss.id granteo, all 
of the sur!aoe l•ights in the following, in the County of Sheridan , 
State o! ~ings 


'tow!Uihip_ 57 North1 Ra~ 84 lles t 1 6th PrincipaJ. We rid ian 


Sec. 3 SW:lsEl, siswt 
Sec. 7 E~Et 
Sec. 8 Sf 
Sec. ') NEti SYf:twt, st .l. 
Sec. 10 m. , ~~ Undivided one-LaJ.f intert!at ill. ~N4 
Sec. 15 ll:Eiw-t, i#iNEl, llifi, 'l'lSE~, :dsE~ south o! 


Tongue River, the STl exc.epttng-therefNlll (i) 
the .letr.e tmmsite sold to Gothard Byluoo in 
certain J.graement for Warranty Deea a1ld Bill 
of Sale dated July 15 , 19531 e.nd (ii) certain 
tractn of land deedud to Wontana-Dakota Utilities 
Comp~, described as follows~ Beginnine at a 
point 50 !eat north 26° 541 )0" Test of a point 
-whiah is 1984.5 !eet north 31° 2)T east !r0111 the 
sc.uthnst corner; thence sou~h 69~ 6t west 
100.51 feet,~ thencA north 26 54 t 30'! w..:st 
420.82 feet; thgnce north 24° 54 1 east 127. 24 fe et; 
thence south 86 J1t wast 509,,5 feet; thence south 
26° ~5' ea~t )6)e2 feet; thence oouth 69° 6 t ~est 
477.5 !ect to ~a ~oint of beginning. 


Sse. 14 That ;Jart of S'l~ south of Tong\.:8 River 
Sec. 17 J...U 
Sec, 18 B~ ~ 
Sec. 19 l'l'Bi-MEt, Ul of SEtNEt except the SW4 thereof 


oold to WilliBJa Long1 also all that portion of 
N.V~N"E~ lying east of Tongue River 


J Sec~ 2.0 Wf, NWiSlfi, AD. nz: north of C. B. & Q. Rail
road Coapany right-of-wa.J" 


/Sec . 21 ,Ul except tracts ani lots of ,\lodel ToTmS:tte 
ow-ned by parties of record, arrl except that 
portion o! swtrtlt lying between the Hor"th lir.e 
~! th!l c. B. & Q. Railroad right-of-way and the 
North li,ne o! sairl swiw~, co~.sisting of 
4 acre<J, more ' or les~, u conveyed .to Bruno Ro!lleOo 


Sec . 22 All 
, Sec . 27 Nts~ , and the ~~ except a tract ~f l~na 


describnd: as . .foJl.ow::~: Beginning 535 • .) feet 
n~rth 59o JOt eaat from the West_ Quarter corner 
of :said Sec. 27; taenc• north 1">0 12 1 east 
200 feet; thenca so~th 73° 48 1 east 200 feet; 
thenc 6 :south l6 l2 l west 2(.'() feet; the nco 
north 73° 48t •est 200 feet to the poL,t of 
b~yinni.ng~ 


Sec . 28 NE~, M!sEt 


I ~· / 


Brook Mine 
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RAMACO 


TUlmship 57 Nor~ Ran go 85 lre~t 1 6th Prind.pstl Y.ertflj an 


A certain tract of land ; n Section:; lh a:.od 2.3 as 
iescribed in Warr<J.Oty Deed dated Jar.uar" 26, 191.6 
from G~orgP. V.astfrs to P~t~r Kooi 1 rec0rded in 
Book Z of Leeds , Pa~e 2U~ , Count y Clerk ' s Office 


Tocflther lfith a ll such surface water a.'1.d di':.ch rights as Grant">r 
may have ir the f orP.going ; 


But 5 ubject 11.5 to all o!' ti1e fwego:ing ·to r-11 e:x:ist.1..ng gr.ning and 
othP.r surface lE> :>.ses Jllad~ l)y Gran~. or as Lessor, "r.d the ri.,ht of all 
tenant~ anj l"sa;:,es to remcve l'u ilrling:~> a.ra1 other improvement .<; plac£ i 
on said leased premise s uy them; 


And ~ubject f urther , to one-half of the t.sxe.-. for 19$4 and all t.axea 
for aubsequer,t ycartl J 


And subject further , to all existing ri.ght~-of..qay and e.1sements in 
favor of third persona over and across t he above r.P.scribed lands, 
including .,. itho:rt Em:i.tati on all <Jtreet ~ and hip.hway:J, County 1 State 
~~d 7~deral , and tolcphon~ a~ P.lectric p1wer transmi~~ion line~} 


The G:r·antor r es em ng unto itself 1 its succe~sors and assign~ all 
gas, oj l, coal anrl ether m:ineral.s ~"Ontained in all o-'' the ahYve 
describerl lands, together with the right to mine , ~xplore, dr1111 
extract ann remove th~ same , and includinp. the r ight to uRe so 
much of the ~urface of ~aid lands aR may he necessary or r011v~n1ent 


in o1·der to enable the Grantor 1 its su~cessors aud ~ssigns to mine, 
e :cplore, d-rill, ~rl-ract and -remo'\"~ ~aid oil, !;'3.5 1 coal anri othe r 
::-tinerals . Anti in the event that thE" (" -;-antor, i t -'3 succes!3or 3 or 
-ssi~s, sha~l here~fter mine, drill, explore, extract anc remove 
gas, oil, coal or other :n1.nerals and shall tltilize any part o~ thro 
s urface of said hnds i n CO!mection t-herewith , th~y shall i:·e f r ee 
t'rom any liability or claim .for da.J~~aee to the su.r:f'at:'!: of :os .~~ d lA.nr!s 
that llli.ght. 1 e asserted by the Grantee , ik succe ~<s ors and assign.'! , 
o!'1 a~count of sub!li:l.ence or other injury t o th~ surface of said 
lands resu ltL~g from Ruch operationa 1 exc~pt that in cas~ of any 
svr:h injnry Grantor w-' ll pay such actual dama~'1 as ~he part.it>" sha.lJ 
agree has been so cau:;ed to any said lanris, or in default of such 
agreement, a s :!hall ~ determined by c.rbitration to have \:>een :>o 
~aused; pr0viried however, that i n no event shall Grantor , ) t s 
successors or assigns 1 b~ obliged to pay f or !:nch da.rrfl.!';fl more than 
Ten Dollars ( ~ 1 '1 .00 ) per acre for ;mv of :'lair lanC.;; d:vnagerl Vthich 
are dry grazin f! lands, !<'ifty Dollars ( $50.00) per a cre f0r <Ulf <>idd 
lAnds d<>.'llezed wh.ich are b<tttom lanrls 1 c.ncl 'J'lo'o Hnnd!'ec T'o1l;\rs (S2,10.00) 
per acre for ~~y of sajd land~ d: nagcd which are irrigatP.d l~nds • 


. · , . .. . ~N WI'l'NF'..SS \>'HEREOF', the Grantor h;;s (" :>.used Hs c0rp<n·at" s~al 
to· 1>-!··:h!!reurtf'f a.f fix~d , an<l these presents to he sif:Ilr!d by i t'l dnly 


' . aut.hor{7.ed office-r , t hP. d?y a.n rl year first above -wrltten. 
, . .. p ,-


:-• •. : . ... 


Brook Mine 


October 2014 Adjudication B.H.C. -2 
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RAMACO -


· ·:·_ . 


J.' : . ' ... ·. 


October 2014 


!Hit STATE OF YYOIDliO 


CO t1N'l'Y OF SHEiliDAN 
~ss 
) 


On this 28th day of JYne, 1954, before .a pkrson~lly 
appeared lfalter J. Johnson t~ 111,. per:::onally known, 1f'1o, being 
b~· me duly swor.n did say that he j a the President of SHERIDA.!'-1-
YlOYING COAL CO!.IP.O.'t , Inc. , &nd that t.he seal af!'i.xod to se.i.d 
instruaent is the corporate seal of said corpnration, and that 
said ilatrument was dgned and l!laaled on beh~lf of said 
corporation by ~utho~.ty of i ts Board of Directors and said 
Walter J . John30ll .1.okn17"ledged said instrwaent to ~ the 
free act and deed o.t said corporat ion . 


~· comaieeion expire3 Arril 28th, 1956. 
Gi ven under rtl;f hand and not.&rial seal ';hill 28th 
day o! June, 1954. 


N'otolry Publ:le 


Brook Mine 
1 ,}. 7 
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IN THE DISTRICT COURT, FOURTH JUDICIAL 


DISTRICT, IN AND FOR SHERIDAN COUNTY, WYOMING 


BROOK MINING COMPANY, LLC, a Wyoming 
limited liability company, and RAMACO WYOMING 
COAL, LLC, a Wyoming limited liability company, 


Plaintiffs, 


VS, 


BIG HORN COAL COMPANY, a Wyoming 
corporation, Civil No. CV 2014-372 


Defendant. 


PLAINTIFFS' MEMORANDUM IN SUPPORT OF ITS 


MOTION FOR SUMMARY JUDGMENT 


SUMMARY OF THE MEMORANDUM 


I. The Plaintiffs have the right to use the surface described in the 1954 Deed as 


necessary or convenient to operate a surface coal mine. 


A. The plain, unambiguous language of the 1954 Deed proves that the Plaintiffs have 


the right to use the surface to mine coal. Neither side contests that this language 


exists or that the Plaintiffs have the right to mine coaL 


B. The circumstances surrounding the Deed also prove that the Plaintiffs planned 


surface use fits within the rights reserved. The Defendant's mining permits and 


supporting documents reflect the original parties' intent that the Plaintiffs would 


enjoy the right to use the surface to conduct of future surface mining. 







II. The 1954 Deed is not unconscionable. The Wyoming Supreme Court has refused to 


apply the doctrine of unconscionability and it would refuse to apply it to this case. 


III. The accommodation doctrine does not apply because the 1954 Deed controls the 


rights of the parties to this dispute. That Deed gives the Plaintiffs the right to use the 


surface as necessary or convenient to mine coal. 


IV. Wyoming Statute§ 35-11-406 does not preempt the damage limitation in the 1954 


Deed. The statute does not apply retroactively to the Deed. And even if it did, Section 35-


11-406 does not have any provisions that would apply to this case. 


INTRODUCTION 


This case concerns the unambiguous language in a 1954 deed reserving the right to 


extract coal and use the surface as is "necessary or convenient" to extract that coal. Sixty years 


ago, Big Horn Coal Company (BHC) purchased the surface of lands where it intended to mine 


coal. The seller, Sheridan-Wyoming Coal (SWC), reserved to itself the mineral estate and a 


broad surface use right to access that mineral estate. SWC's successors in interest Brook Mining 


Company, LLC and Ramaco Wyoming Coal, LLC (collectively with Brook referred to as 


Ramaco) intend to make use of SWC's reservation to own and operate the Brook coal mine. 1 


BHC has opposed that plan and now denies that Ramaco has rights to use the surface. 


Ramaco has asked this Court to declare the parties' respective rights to end this dispute. 


Specifically, Ramaco requests that this Court declare that the 1954 Deed language enables it to 


use BHC's surface to conduct all necessary coal mining activities. This includes designing, 


1 Brook Mining Company LLC is a subsidiary ofRamaco. The mine plan relevant to this dispute 


is in Brook's name (The Brook mine plan). 
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planning, permitting, mining the Brook mine and building a railroad spur load out track and 


related facilities to remove, process, and ship that coal. 


The Court should declare that Ramaco has these rights because Wyoming's rules of 


contract interpretation mandate this result. The plain meaning of the 1954 Deed gives Ramaco 


the right to use the surface as "necessary or convenient" to mine coal, which includes all of the 


items discussed above. Even BHC does not deny that this language exists. Instead, BHC has tried 


to use inapplicable common law doctrines and statutes to alter the rights that it had already 


agreed to allow SWC to reserve. The Court should reject BHC's invitation to alter a contract and 


violate Wyoming law. 


RELEVANT UNDISPUTED FACTS 


The sole focus of this case is a deed. SWC issued the deed in 1954, defining its mineral 


inleresls and reserving ce1tain surface uses. Ramaco is the successor and assign of SWC. And 


like SWC, Ramaco got its surface property rights for the land at issue from the 1954 Deed. (Mot. 


to Dismiss 1/8/15 Tr. 3.) The controlling language in the 1954 Deed provides: 


The Grantor reserving unto itself, its successors and assigns all gas, 


oil, coal and other minerals contained in all of the above described 


lands, together with the right to mine, explore, drill, extract and 


remove the same, and including the right to use as much of the 


surface of said lands as mny be necessary or convenient in 


order to enable the Grantor, its successors and assigns to mine, 


explore, drill, extract and remove said oil, gas, coal and other 


minerals. And in the event that the Grantor, its successors or 


assigns, shall hereafter mine, drill, explore, extract and remove gas, 


oil, coal or other minerals and shaH utilize any part of the 


surface of said lands in connection therewith, they shall be free 


from any liability or claim for damage to the surface of said lands 


that might be asserted by the Grantee, its successors and assigns, 


on account of subsidence or other injury to the surface of said 


lands resulting from such operations, except that in case of any 


such injury Grantor will pay such actual damage as the parties 


shall agree has been caused to any said lands, or in default of such 


3 







agreement, as shall be determined by arbitration to have been so 


caused; provided, however, that in no event shall Grantor, its 


successors or assigns, be obliged to pay for such damage more than 


Ten Dollars ($1 0.00) per acre for any of said lands damaged which 


are dry grazing lands, Fifty Dollars ($50.00) per acre for any said 


lands damaged which are bottom lands, and Two Hundred Dollars 


($200.00) per acre for any of said lands which are irrigated lands? 


(Ex. C.) (Emphasis added).3 


At the time SWC issued this deed and reserved these interests, the original underground 


methods for extracting coal in the Sheridan coal fields had evolved to include surface mining. A 


review of Wyoming mining permit records and records for BHC's mining at the time reveal: 


• Beginning sometime around 1943, BHC began using new technology to strip mine in the 


area near the SWC property; 


• From that point in time, surface mining methods became more prevalent as technology 


advanced, costs of underground mining soared, and railroad shipping became less 


expensive; 


• By the time of the 1954 deed, surface mining was the only mining method in use. All of 


the underground mines in the area described by the 1954 deed and in surrounding lands 


had been sealed in 1953; and 


• From 1953 until the close ofBHC's last active mining operation, BHC used only surface 


mining methods. 


(Ex. D; Banon Aff. 5-7.) According to these records, surface mining was the only commercially 


viable method for mining coal from the lands described in the 1954 Deed for years before, 


2 BHC has admitted that the 1954 Deed contains the above-quoted language. (See BHC's Ans. to 


Am. Compl. ~~ 9-10.) 
3 All exhibit citations refer to the exhibits attached to the Affidavit of Jeff Barron, P.E. (Barron 


Aff.) 
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during, and after the signing of the Deed. When SWC reserved the coal and broad surface use 


rights, it would have contemplated future surface mining. Its legal arrangements with BHC 


reflected that. 


That same history reveals that BHC knew this. Wyoming's mining permit records for 


BHC show that BHC initially leased the coal and surface use rights to develop its surface coal 


mine on lands described in the 1954 Deed from SWC. (Barron Aff. 7; Ex. D.) Shortly after that 


surface coal mining lease went into effect, BHC purchased the surface of the lands and accepted 


delivery ofthe 1954 Deed from SWC. (/d.) Knowing that the 1954 Deed broadly reserved 


mineral surface rights to SWC, BHC chose to renew and amend those lease rights in 1956, 1957, 


1977 and 1979. (!d.) While operating under that lease, BHC operated a surface coal mine. It also 


built and used facilities to extract, process, and ship the coal it mined, even using a railroad spur 


to ship lh~ coal. This is the same coal that Ramaco seeks to mine. (/d.) 


On May 6, 1983, BHC entered into a Release Agreement of all of the coal that it had 


leased from SWC. (Ex. F.) In the 1983 Release Agreement, BHC released all rights it had to 


mine coal under the lands described in SWC's 1954 Deed. (Id. 4
) The agreement also had a 


provision that addressed potential surface uses and surface structures. (!d.) In Section 5 of the 


agreement, SWC agreed that BHC could "leave intact" certain structures related to its previous 


mining operations that existed on May 6, 1983. (!d.) But BHC agreed that it would move certain 


structures, if SWC or "its successors in interest" presented a plan to mine coal in sections 22 and 


4 All of these accurate, undisputed historical facts are admissible evidence. The information from 


BHC's own historical Wyoming DEQ surface coal mining permit record for these very lands are 


admissions of a party opponent. W.R.E. 801(d)(2). The historical State of Wyoming Mine 


Inspection report records that Mr. Barron recounts are admissible under W.R.E. 803(8). 
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27, which are covered by the 1954 Deed. (Jd) BHC also agreed not to "oppose" that mine plan 


and not to withhold consent to moving surface structures if consent was required. (Jd.) 


ARGUMENT 


I. Ramaco has the right to use the surface described in the 1954 Deed as necessary or 


convenient to operate a surface coal mine. 


Whenever a Court reads a deed, it attempts to derive the intent of the parties, utilizing the 


plain and ordinary meaning of the language in the deed. Leeks Canyon Ranch, LLC v. Callahan 


River Ranch, LLC, 2014 WY 62, ~ 14, 327 P.3d 732, 738 (Wyo. 2014). (citations omitted). Ifthe 


deed is unambiguous, the Court looks only at the four corners of the document. Jd (citations 


omitted) If necessary, the Court can also look to the surrounding circumstances ofthe parties to 


the relevant deed at the time of the conveyance to confirm the deed's plain meaning and intent. 


!d. Applying these rules leads to one conclusion-the 1954 Deed reserved to Ramaco the right to 


use the surface for the operations set out in the Brook mine plan. 


A. The plain language of the 1954 Deed proves that Ramaco has the right to use 


the surface consistent with the Brook mine plan. 


The Court can begin and end its analysis with the language in the four corners of the 


1954 Deed because neither side contends it contains ambiguous language. Id.; (See Mot. to 


Dismiss Tr. 7, 18.) The Court's analysis narrows even further because neither side contests that 


Ramaco has a right to mine the coal under the land described in the 1954 Deed. (Mot. to Dismiss 


Tr. 22.) So the Court must decide whether Ramaco's plans fit within its right "to use as much of 


the surface of said lands as may be necessary or convenient in order to mine, explore, drill, extract 


and remove said oil, gas, coal and other minerals." (Ex. C.) The Court determines that by using the 


plain and ordinary meaning of the words. Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738. 
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The key to this part of the Deed is the phrase "necessary or convenient." Necessary means 


"absolutely needed," "of an inevitable nature," and "logically" unavoidable. Merriam-


Webster.com. (http://www.merriam-webster.com (7 April2015)). Convenient means "suited to a 


particular situation" or "affording accommodation or advantage." I d. The use of "or" is also 


significant because it means that Ramaco has alternative rights to use the surface. See, e.g., 


Knight ex rel. Knightv. Estate of McCoy, 2015 WY 9,, 31,341 PJd 412,419 (Wyo. 2015); Basin 


Elec. Power Coop. v. State Bd. of Control, 578 P.2d 557, 566 (Wyo. 1978). Hence, the Court 


merely must find that Ramaco plans to use the surface in a way consistent with either one of these 


words. 


As it happens, Ramaco's planned operations, detailed in the Brook mine permit application 


with the State of Wyoming, fall within the meaning ofboth. Ramaco plan to use the surface to: 


• Remove surface and shallow subsurface overburden to expose and 


mine the coal; 


• Build, use, and maintain haul roads; 


• Build, use, and maintain coal conveyor systems; 


• Build, use, and maintain overburden and construction spoil pile; 


• Build, use, and maintain coal dumping, processing, weighing and 


loading facilities (excluding any use of the existing shop and concrete 


bridge located on the lands described in the Deed); 


• Build, use, and maintain a railroad spur for coal loading and shipping 


for coal mined from lands described in the 1954 Deed; 


• Build, use, and maintain mining related offices, shops, and equipment 


servicing and storage areas; and, 


• Conduct post-mining reclamation activities. 


(Barron Aff. 9.) Each of these planned surface uses is necessary or convenient to mine coal on 


the lands described in the Deed. Without removing the overburden to expose the coal, no surface 
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mining can take place-it is physically and logically unavoidable. Without building 


infrastructure to extract, process, load, and ship the coal, mining could not take place-also 


logically unavoidable. These same reasons also show that Ramaco's planned operations are 


suited to the particular situation of mining coal. Simply put, the plain language of the 1954 Deed 


empowers Ramaco to use the surface consistent with the Brook mine plan. The Court should 


declare the same. 


B. The circumstances surrounding the Deed also prove that Ramaco's planned 


surface use fits within the rights reserved. 


Should the Court need additional evidence that Ramaco has the rights discussed above, 


the surrounding circumstances existing at the time SWC issued the 1954 Deed provide that 


evidence. See Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738. When SWC reserved the rights 


to use the surface to allow for future coal mining, it did so at a time when surface coal mining 


had become the norm. (Barron Aff. 6-8.) So the phrase "necessary or convenient" interpreted at 


that time had to refer to those methods for operating a surface coal mine, including all of the 


items discussed above. 


BHC's own undisputed historical surface coal mining operations at the time of the 1954 


Deed prove this as well. Shortly after it leased the rights to mine coal from SWC, BHC accepted 


delivery of the 1954 Deed. At that time, BHC had begun to construct and operate a surface coal 


mine, using many of the same methods that Ramaco has planned. (Jd. 7-9; Ex. D, E.) BHC even 


constructed a railroad spur to load and ship coal-just like the spur that Ramaco has planned. 


BHC's operations prove that when it accepted the 1954 Deed, it contemplated the same surface 


uses that Ramaco now proposes. 


BHC also contemplated the same surface uses in its 1983 Lease Release Agreement. 


Even though that agreement focused on releasing any interest BHC had in the mineral estate, it 
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also contemplated SWC or its successors in interest using the surface for future coal mining. 


Section 5 of that agreement gave SWC or its successors the right to make BHC move structures 


on the surface if it ever had a mine plan for certain sections. In other words, BHC agreed that 


SWC would have surface use rights if it began mining coal in the future that could require BHC 


to yield to the mine plan. If BHC had not contemplated SWC using the surface in 1954, it would 


have had no reason to agree to these provisions. 


In short, the parties to the 1954 Deed contemplated future surface mining activities on the 


lands described in the Deed. So when SWC reserved the right to "use as much of the surface of 


said lands as may be necessary or convenient," that applied to Ramaco's currently plmmed surface 


mining activities. 


In the face of the plain language of the 1954 Deed, BHC has asked this Court to limit 


Ramaco's rights with the doctrine of unconscionability, the Accommodation Doctrine, and W.S. 


§ 35-11-406. None ofthese doctrines apply. 


II. The 1954 Deed is not unconscionable. 


BHC alleges, without support or elaboration, that the damage provisions of the 1954 


Deed are unconscionable. (BHC's Ans. to Am. Compl. 4.) A plain reading of the terms and 


conditions of the 1954 Deed in light of Wyoming's long-standing jurisprudence regarding 


unconscionable contracts, however, proves that BHC's defense does not apply. The Wyoming 


Supreme Court has analyzed unconscionable contracts several times, each time clarifying the 


legal standard for unconscionability claims and each time refusing to apply the doctrine. This is 


true even in cases with far more egregious and one-sided terms than those claimed to exist in the 


1954 Deed. 


9 







When the Wyoming Supreme Court first analyzed the doctrine of unconscionability, it set 


out a test that remains true today. Matter of Frederick's Estate, 599 P.2d 550 (Wyo. 1979). A 


comi should test unconscionability at the time the parties made the agreement, deciding if at that 


time "in light of the general commercial background and commercial needs of a particular case, 


clauses are so one-sided as to oppress or unfairly surprise one of the parties." !d. at 5 56 (citations 


omitted). To measure this, the Court looks at: whether a party was deprived of a meaningful 


choice to enter into the contract; whether a party was compelled to accept the terms; whether a 


party had opportunity for meaningful negotiation; whether gross inequality of bargaining power 


prevented fair negotiations; whether a party was underprivileged, uneducated, illiterate allowing 


the other party to deceive or take advantage of them; and whether a party could comprehend and 


was aware of the agreement or was in some manner surprised by fine print or concealed terms. 


Id (citations omitted). In the end, the contract must "affront the sense of decency." Svalina v. 


Split Rock Land and Cattle Company, 816 P.2d 878, 882 (Wyo. 1991). 


Most recently, the Court divided the analysis discussed above, requiring a party to prove 


procedural unconscionability and substantive unconscionability. Pittard v. Great Lakes Aviation, 


2007 WY 64, ~ 34, 156 P.3d 964, 974 (Wyo. 2007) (citations omitted). Procedural 


unconscionability evaluates the factors first created in Fredrick's Estate. !d. at~ 34. Substantive 


unconscionability evaluates whether the contract unreasonable favors one party and affronts a 


sense of decency. Id. at~ 34. 


Evaluating the 1954 Deed at the time it was executed proves that the Deed was neither 


procedurally nor substantively unconscionable. BHC's hindsight-based view does not change 


this. The facts show that two experienced competing coal companies negotiated the 1954 Deed at 


arms-length with equal bargaining power. BHC freely engaged in negotiations to purchase 
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limited surface rights that it felt would support its business plans. As the party owning the 


surface and mineral rights in fee before the 1954 Deed, SWC was not compelled to convey any 


rights. 


In fact, BHC likely could never prove procedural unconscionability. The Wyoming 


Supreme Court has noted that most courts do not apply the doctrine to contracts between 


"sophisticated corporations." Roussalis v. Wyoming Medical Center, Inc., 4 P.3d 209, 246 (Wyo. 


2000) (citations omitted). The Roussalis Court favorably cited a case rejecting an 


unconscionability claim for an aircraft purchase because "it makes little sense in the context of 


two large, legally sophisticated companies to invoke the doctrine." See Continental Airlines v. 


Goodyear Tire & Rubber Co., 819 F.2d 1519, 1527 (9th Cir. 1987). The Court adopted these 


cases because sophisticated corporations have the advice of counsel and that advice is 


"circumstantial, if not conclusive, evidence that a contract is not unconscionable." Roussalis, 4 


P.3d at 246 (citations omitted). BHC and SWC were sophisticated corporations that would have 


had access to counsel when they agreed to the terms in the 1954 Deed. 


Even ifBHC could prove procedural unconscionability, the 1954 Deed does not 


unreasonably favor one party over the other. The Deed shows that SWC conveyed the surface to 


BHC in return for valuable consideration. As part of that Deed, SWC reserved the mineral estate 


and rights to use the surface for mineral extraction. Both parties received a benefit through the 


transaction and both parties assumed certain risks; and BHC enjoyed the benefit of that bargain 


for over sixty years. Notwithstanding the passage oftime and the change in the parties' 


respective positions, nothing suggests that this deal unreasonably favored one party over another 


or affronts the sense of decency. It is neither appropriate nor within this Court's power to 


unilaterally modify the bargain. 
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In similar cases, the Court has refused to find a contract unconscionable. In Fredrick's 


Estate, a landowner leased property for a gas station in 1957, which included an option to 


purchase the property for $45,000 subject to certain conditions and limitations. 599 P.2d at 533. 


Twenty years later, a successor in interest to the gas station sought to enforce the option to 


purchase and filed suit for specific performance. !d. Claiming that the purchase price was too 


low, the landowner argued the lease and option was unconscionable. The lower court concluded 


that the option to purchase was unconscionable because the land had increased in value from 


$35,000 to $80,000 in the years since the initial lease. !d. at 554. The Wyoming Supreme Court 


reversed noting that a change in value alone is not enough to render a contract unconscionable 


because every future purchase option in a contract bears "[t]he risk ofthe effects of inflation," 


which does not then invalidate that contract. !d. at 556. The same is true here. BHC knew when it 


purchast:d lhe surface that inflation could occur between 1954 and the time SWC or its successor 


exercised their reserved rights in the 1954 Deed. 


Similar analysis led the Court to reject a claim of unconscionability in Pittard. There Mr. 


Pittard signed a Pilot Training Agreement and a Promissory Note with Great Lakes that made his 


training free as long as he worked for a minimum of 15 months after completing the training 


program. Pittard, '1!4, 156 P.3d at 967. But if Mr. Pittard quit or was fired before satisfying his 


15 month commitment he agreed to repay the $7,500 cost ofthe training. !d. Mr. Pittard 


completed the training but quit his job at Great Lakes after 37 days. !d. at '1!5, 156 P.3d at 968. 


After Mr. Pittard refused to reimburse Great Lakes under the Pilot Training Agreement, Great 


Lakes sued. !d. Mr. Pittard argued that the contract was unconscionable. !d. at '1!8. 


The Wyoming Supreme Court affirmed the lower court's ruling in favor of Great Lakes. 


Although the Court had concerns that the evidence showed some factors of procedural 
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unconscionability, the Court found no evidence of substantive unconscionability. !d. at~ 35, 156 


P.3d at 974. The Pittard Court focused its analysis on the respective rights of the parties and 


their entitlement to enjoy the benefits of the bargain. The Court held that Great Lakes had agreed 


"to provide valuable training for free" so "it was not unreasonable for it to require repayment if 


the employment ended prematurely before it received the benefit of the trained pilot's service." 


!d. Here, BHC acquired the surface and in return allowed SWC to reserve surface rights to mine 


coal. It is reasonable for SWC's successors to expect BHC to fulfill its bargain. 


Indeed, BHC has objected only when SWC's successors in interest want to exercise their 


surface rights and honor their obligation to compensate BHC for surface damage. In other words, 


BHC seeks to deprive Ramaco ofthe benefit of its bargain. To do so, BHC asks this Court to 


rewrite the very contract BHC has benefitted from for over sixty years. But "[a]fter competent 


parties have solemnly contracted and agreed to certain conditions, courts should exercise 


restraint in nullifying the terms thereof or rewriting the contract." Fredrick's Estate, 599 P.2d at 


556 (citations omitted). BHC's unconscionability argument does not change this rule because the 


Wyoming Supreme Court has yet to find a contract unconscionable. Nothing here should change 


that history. 


III. The 1954 Deed governs Ramaco's rights to use the surface; the accommodation 


doctrine is inapplicable. 


As explained above, Wyoming law requires this Court to determine the parties' intent in 


the 1954 Deed from the deed's clear and unambiguous language alone. Leeks Canyon Ranch, 


LLC, ~ 14, 327 P.3d at 738. Without repeating the arguments above, the Deed's language gives 


Ramaco the right to use the surface as necessary or convenient to mine coal. Under Wyoming 


law, this plain language controls Ramaco's rights. 
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Ignoring Wyoming law, BHC asserts, "Brook/Ramaco's right to use the surface is limited 


by the Accommodations [sic] doctrine." This defense suggests that a common law doctrine 


should prevail over an unambiguous contract that set out Ramaco's rights. That is not the law. 


When the parties have a written contract, their rights and obligations are "not to be detennined 


under any common law obligation apart from the contract" because ''the parties have themselves 


dealt with the question .... " See Wyo. Johnson Inc. v. Stag Indus., 662 P.2d 96, 101 (Wyo. 1983) 


(explaining that the parties had "pre-empted" the common law of indemnity by an express 


agreement that had specific limits on indemnity) (citations omitted). 


This case is an example of why Wyoming law gives precedence to the parties' contract 


rather than resorting to general common law principles. The Accommodation Doctrine grants 


mineral lessees a common Jnw right to use the surface of land to ensure that they can access their 


minerals. Mingo Oil Producers v. Kamp Cattle Co., 776 P.2d 736,741-42 (Wyo. 1989). This 


common law doctrine limits the right to possess and use so much of the surface "as is reasonably 


required" to recover the leased minerals. /d. The doctrine operates to avoid situations where one 


who is entitled to extract and develop the mineral estate is prevented from doing so by the holder 


of the surface estate. Such preclusion would effectively destroy the value of the mineral estate, 


contrary to well-established public policy. Thus, Wyoming adopted the Accommodation 


Doctrine to balance the rights of the mineral estate and the surface estate in instances where the 


parties did not otherwise agree on the respective rights. 


While the common law Accommodation Doctrine has its place in certain instances, such 


is not the case here. Here, the parties' predecessors in interest contracted for a greater set of 


rights as discussed above. Applying the Accommodation Doctrine would incorrectly limit the 


parties' rights from those granted in the 1954 Deed. In other words, applying the 
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Accommodation Doctrine would ignore the broad surface use reservation in the 1954 Deed-an 


outcome Wyoming law rejects. Herling v. Wyoming Machinery Co., 2013 WY 82, ~52, 304 


P.3d 951, 964 (Wyo. 2013) ("cardinal principle" of contract interpretation is not to interpret 


contracts in a way that renders provisions meaningless). 


The solution for the Court is simple-reject the Accommodation Doctrine. Instead, apply 


the plain language of the 1954 Deed and allow Ramaco to exercise its rights to develop the 


mineral estate by using "as much of the surface of said lands as may be necessary or 


convenient." Such is the only approach that will do justice to the parties' intent. 


IV. Wyoming Statute§ 35-11-406 does not preempt the damage limitation in the 1954 


Deed. 


BHC asserts as an affirmative defense that W.S. § 35-11-406 describing DEQ's 


requirements for a mining permit application preempts "the damage limitations in the 1954 


Deed." (See Def. 's Answer to Am. Compl. 4, Feb. 3, 2015.) For the Court to agree, it would have 


to violate a basic rule of statutory construction-statutes do not apply retroactively. See Sierra 


Club v. Wyoming Dept. of Environmental Quality, 2011 WY 42, ~ 40, 251 P.3d 310, 320 (Wyo. 


2011) (explaining that Wyoming law is "well-established that statutes are not applied 


retroactively" unless the statute says so). Section 35-11-406 is part of Wyoming's Environmental 


Quality Act, which dates back to 1957-three years after SWC executed the 1954 Deed. See 


W.S. § 35-11-101. The Act has no provisions that make it retroactive. As a result, the statute 


cannot apply to SWC's or its successors rights under the 1954 Deed. 


Even if Section 3 5-11-406 was retroactive, it does not apply because Ramaco already has 


the legal right to use the surface; the separate landowner consent contemplated in the statute is 


irrelevant. Wyoming law allows parties to agree upon damage limitations through contract, 


condemnation, or other legal authority-which is outside the Environmental Quality Act's scope. 
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See, e.g., City ofGillette v. Hladky Const., Inc., 2008 WY 134, ~ 46, 196 P.3d 184, 200 (Wyo. 


2008). Furthermore, Wyoming statutes already protect BHC's surface from damage by requiring 


Ramaco to reclaim and post bond. 


On its face, Section 35-11-406 says nothing about a surface owner's right to damages 


from the mineral estate owner. The statute outlines what a mining permit application must 


include in order to start the review process. See W.S. § 35-11-406(a), (b). The statute also 


outlines a procedure for showing the surface owner consents to the mining and reclamation 


plans. See W.S. § 35-11-406(b)(xi), (xii). If the surface owner does not consent, the mining 


permit applicant may request a hearing before the Environmental Quality Council (EQC). See 


W.S. § 35-ll-406(b)(xii). The council "shall issue an order in lieu of consent" if the applicant 


shows the mining and reclamation plan are appropriate and "the applicant has the legal authority 


to extract coal by surfaL:e mining methods." See W.S. § 35-ll-406(b)(xii). The statute, however, 


is silent on the mineral estate owner's obligations to pay damages to the surface owner. 


Section 35-ll-406's silence as to damage payments makes perfect sense when, as here, 


"the applicant has the legal authority to extract coal by surface mining methods." See W.S. § 35-


ll-406(b )(xii). A party possessing the legal authority to develop the mineral estate makes 


damage payments to a surface owner only when required by that legal authority. Wyoming 


Department of Environmental Quality (DEQ) statutes apply environmental and planning 


requirements only to a mining permit applicant, meaning they govern the legal interactions 


between DEQ and the applicant. DEQ does not impose contractual or legal requirements-for 


damage payments or anything else--between the mineral and surface estate owners. Such a 


statute or regulation would be outside the scope ofDEQ's authority. 
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The Wyoming Supreme Court has also concluded that DEQ statutes do not supersede or 


interfere with appropriate legal authority to mine. WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 


(Wyo. 1986). In WYMO, the surface owners of adjacent parcels refused statutory consent to the 


mining plan because a haul road and railroad spur track would cross their land. Id at 1233. After 


DEQ rejected WYMO Fuel's mining permit application for lack oflandowner consent, WYMO 


Fuels obtained the requisite access rights via a condemnation proceeding. Id at 1234. At a 


hearing on WYMO Fuel's mining permit application, the EQC recognized WYMO obtained the 


surface rights it required, so it no longer insisted on surface owner consent. Id at 1234-1235. 


The Wyoming Supreme Court affirmed the EQC' s reasoning, noting that surface owner 


rights under DEQ statutes become irrelevant when "inconsistent" with the legal authority 


granting the mineral estate owner's right to mine. See id at 1236. The Court found that the 


condemnation proceeding appropriately compensated the surface owners for any damage they 


would suffer from WYMO Fuel's use. !d. at 1237. The "net effect" is the surface owners "had no 


interest left which required the protection of the Wyoming Environmental Quality Act, and, 


therefore, they should not be afforded the rights of surface owners under that statute." !d. 


In this case, the same logic defeats BHC's affirmative defense. Section 35-11-406 has no 


text that applies it to the contract between the parties or has it supersede the parties' specific 


ownership interests and rights under the 1954 Deed. As WYMO explained, BHC has no interest 


left that requires the protection of the Environmental Quality Act. In fact, DEQ presumes a deed 


or contract conferring "legal authority to extract coal by surface mining methods" resolves any 


damage payment issues that are not addressed in DEQ's statutes. See W.S. § 35-ll-406(b)(xii). 


Even if the 1954 Deed did not provide for damages, the Environmental Quality Act's 


reclamation and bonding requirements adequately compensate BHC for surface damage. To 
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complete the mining permit application, the mineral estate owner must plan for proposed future 


surface use, appropriate grading for the proposed use, vegetation and other surface treatment, 


"disposal of buildings and structures erected during the operation," and estimate the reclamation 


plan's total cost. See Wyo. Stat. § 35-11-406(b)(ii)-(vi). The reclamation plan also proposes 


methods for appropriately treating the topsoil and ensuring the affected area does not become 


polluted or unduly disturbed by "ongoing operations." See Wyo. Stat.§ 35-11-406(b)(viii)-(ix), 


(xiii)-(xviii). The reclamation plan ultimately protects the surface owner's interests. 


Additionally, the mineral estate owner must post a bond to insure adequate compensation 


to the surface owner for any damage he or she may suffer. The bond secures payment "for any 


damages to the surface state, to the crops and forage, or to the tangible improvements of the 


surface owner." See Wyo. Stat.§ 35-ll-416(a). The mineral estate owner pays these damages to 


the surface owner "annually" unless the parties otherwise agree. See id. Together Ramaco's 


statutory reclamation plan and bonding will compensate BHC for any damage it suffers above 


and beyond the compensation for damage under the 1954 Deed's terms. 


CONCLUSION 


As SWC's successor, Ramaco has all of the rights reserved in the 1954 Deed. This 


enables Ramaco to use BHC's land to plan, permit, develop, build, operate, and maintain a 


surface coal mine. These uses are necessary or convenient to mine coal as BHC's previous 


surface mining proves. To that end, Ran1aco simply asks this Court to enforce the plain meaning 


ofthe 1954 Deed. None ofBHC's affirmative defenses preclude Ramaco's planned surface use. 


Therefore, Ramaco requests that the Court enter summary judgment in its favor and declare 


that: 1) Ramaco owns the rights under the 1954 Deed; and 2) those rights allow Ramaco to use 


BHC's surface to conduct all "necessary or convenient" coal mining activities, including designing, 
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planning, permitting, building, and using surface structure for coal mining; 3) the Brook Mine Plan 


application contains permitted uses of the surface under the 1954 Deed; and 4) the damages in the 


1954 Deed are not unconscionable. 


Dated this 21st day of April, 2015. 


Anthony T. W~dtland- WSB No. 05-2468 
Wendtland & Wendtland, LLP 
Attorney for Plaintiffs 
2161 Coffeen Ave., Suite 301 
Sheridan, WY 82801 
Telephone: 307.673.4696/ Fax: 307.673.4828 


. L. Sansonett' 
Isaac Sutphin - W 
Holland & Hart, L 
Attorneys for Plaintiffs 
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IN THE DISTRICT COURT, FOURTH JUDICIAL 


DISTRICT, IN AND FOR SHERIDAN COUNTY, WYOMING 


BROOK MINING COMPANY, LLC, a Wyoming 


limited liability company, and RAMACO 


WYOMING COAL, LLC, a Wyoming limited 


liability company, 


Plaintiffs, 


vs. 


BIG HORN COAL COMPANY, a Wyoming Civil No. CV 2014-372 


corporation, 


Defendant. 


PLAINTIFFS' REPLY IN SUPPORT OF ITS MOTION FOR SUMMARY JUDGMENT AND 


IN RESPONSE TO DEFENDANT'S CROSS MOTION FOR SUMMARY JUDGMENT 


INTRODUCTION 


Big Hom Coal (BHC) has conceded that the plain language of the 1954 Deed reserves to 


Brook Mining Co., LLC and Ramaco Wyoming Coal, LLC (collectively Ramaco) a sweeping 


surface use right to mine coal. BHC has instead sidestepped the language in the 1954 Deed and 


attempted to use other agreements, common law, and statutes to attack Ramaco's rights. To the 


limited extent these arguments challenge Ramaco' s arguments, they fail because: 1) they ignore 


and rewrite the plain language of the 1954 Deed; 2) they misread Section 5 of the May 6, 1983 


Release Agreement (Release Agreement); 3) they allege disputed facts that are immaterial, 


undisputed, or unsupported; and 4) they rely on doctrines or statutes that do not apply. In truth, 


BHC's arguments have made the Court's task simple. 1 


1 Ramaco has filed a Supplemental W.R.C.P. 56.1 Statement ofUndisputed Facts with this Reply 


and Response Memorandum. Relevant additional facts will appear when needed. 







ARGUMENT 


I. BHC HAS CONCEDED THAT RAMACO HAS THE RIGHT TO USE THE 


SURF ACE COVERED BY THE 1954 DEED AS IS NECESSARY OR 


CONVENIENT TO OPERATE ITS COAL MINE. 


BHC has conceded that the plain language of the 1954 Deed grants Ramaco the right "to 


use as much of the surface of said lands as may be necessary or convenient in order to mine, explore, 


drill, extract and remove said oil, gas, coal and other minerals." See Leeks Canyon Ranch, LLC v. 


Callahan River Ranch, LLC, 2014 WY 62, ,-r 14, 327 P.3d 732, 738 (Wyo. 2014) (Pl.'s Mem. in 


Supp. of its Mot. for Summ. J., 6-9.) Likewise, BHC has conceded that this gives Ramaco the right 


to use the surface ofBHC's land. (Id.) 


Although this should end the case, BHC argues that the Release Agreement gives it a 


superior right to use the surface and limits Ramaco's rights. (Def. 's Br. in Supp. of Mot. for Summ. 


J., 4.) That is not true. The land covered by the Release Agreement does not overlap with all of the 


land covered by the 1954 Deed. (See the attached July 6, 2015 Supplemental Affidavit of Jeff 


Barron, P.E. at Exs. 0, P, Q, and M2.) This means that BHC has no argument for those lands that 


do not overlap and leaves the Court to compare only the land covered by both the 1954 Deed and 


ScheduleD of the Release Agreement. For all remaining land in the 1954 Deed, the Court should 


enter summary judgment for Ramaco. Davison v. Wyo. Game & Fish Com 'n, 2010 WY 121, ,-r 35, 


238 P.3d 556, 567 (Wyo. 2010). But even for the lands that do overlap, Ramaco has always had 


the reserved dominant right to use the surface as is "necessary or convenient" to mine its coal 


there. 
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II. THE RELEASE AGREEMENT DOES NOT CHANGE RAMACO'S SURFACE 


USE RIGHTS UNDER THE 1954 DEED. 


BHC's argument that the Release Agreement gave it a superior surface use right incorrectly 


assumes that the agreement conveyed or granted some property interest to BHC that diminishes 


Ramaco's rights expressly reserved in the 1954 Deed. BHC's assumption is wrong. The Release 


Agreement only did what its name suggests; it released BHC's leased coal back to Sheridan-


Wyoming Coal (SWC). After the Release Agreement, the same set of interests that existed before 


the agreement remained. BHC owned the surface of the lands covered by the 1954 Deed, and SWC 


owned the minerals and the broad perpetual right to use the surface to mine those minerals. 


A summary of the Release Agreement proves this. From 1954 through 1979, SWC leased 


some of its coal to BHC. The corresponding leases granted BHC the: "right and privilege to mine 


and dispose of all of the coal which can be economically mined by strip mining methods, 


(hereinafter called "leased coal"), lying in, upon or under the following described lands .... " 


(Barron Aff., Ex. F at pages "Other Legal 8, 13, 15-16, 18 and 21 ). BHC could access that coal 


because it purchased the surface subject to SWC's rights reserved in the 1954 Deed. But BHC 


never owned any mineral rights in the property. 


Because BHC did not own the coal, it eventually had to surrender its leased interest. That 


occurred with the 1983 Release Agreement. That agreement stated that BHC would release to 


SWC "all right, title, interest, claim and demand in and to the Leases [Schedule A leased coal and 


surface] insofar as they cover certain coal ("Released Coal") situate in Sheridan County, Wyoming 


and more particularly described in Schedule "B" attached hereto and by this reference incorporated 
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herein." (Barron Aff., Ex. F at 237.) Even though BHC agreed to release its leased interests, it 


promised to complete its reclamation obligations within 18 months.2 (Jd.) 


Besides releasing the coal, BHC also received SWC's consent to use certain lands to 


maintain some structures and stockpiles. (Id. at 238.) SWC agreed in Section 5 of the Release 


Agreement that: 


Lessor expressly consents and agrees to allow Lessee to leave intact 


any and all permanent structures, stockpiles, or spoil materials 


(referred to herein collectively as "structures and stockpiles") 


currently located in Sections 9, 10, 14, 15, 21, and the Nl/2 of 


Section 22 ofT. 57N., R. 84 W., 6th P.M., as more specifically 


identified in Schedule D attached hereto. . .. In addition, Lessee 


agrees to move any structures or stockpiles, including the relocation 


of Wyoming State Highway 338, as necessary, at its sole cost and 


expense, at such time as the Lessor, or its successors in interest, 


presents to Lessee a mine plan approved by all applicable 


governmental agencies to mine coal in either Section 22 or 27. If the 


Lessor makes application for approval of a plan to mine any of the 


coal in the pertinent portions of these two sections, its application 


shall in no way be prejudiced by the existence of any structures or 


stockpiles or the location of State Highway 338 in these sections. 


Lessee will not oppose any such mine plan before a governmental 


agency and will take no action, direct or indirect, to induce any 


federal, state, or local agency to disapprove or otherwise object to 


such mine plan. If approval is conditioned upon Lessee's consent to 


remove or relocate any structures or stockpiles, Lessee shall not 


withhold such consent. Lessor reserves the right to seek specific 


performance of this obligation in addition to any and all remedies 


available to Lessor including all remedies provided under the Road 


Relocation Agreement. 


(I d.) The referenced Schedule D states that it "identifies that property upon which Big Horn Coal 


Company has placed or will place permanent structures or stockpiles" and then describes the 


applicable land. (!d. at 250.) 


2 BHC also agreed to release one mine pit (Pit 5) to Peter Kiewit Sons' Co. But that release and 


Peter Kiewit Sons' Co. are irrelevant to this case. 
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Nothing in the Release Agreement or in Section 5 conveyed any ownership interest to BHC 


or stated that BHC had an exclusive or superior surface use right over the 1954 Deed. So the 


question becomes how could Section 5 and ScheduleD give BHC a superior surface use right over 


the 1954 Deed? The answer is simple; it does not-BHC and SWC said so. 


A. The parties did not intend Section 5 to diminish or conflict with Ramaco's 


rights under the 1954 Deed. 


Had the parties intended Section 5 or Schedule D to change the reserved rights in the 1954 


Deed, they had to say so. Id. ~ 20, 317 P.3d at 1132. They did not. And the Court cannot infer 


intent from language that does not exist. The Court can, however, look to the parties' surrounding 


circumstances to understand what the plain language would "convey to reasonable persons at the 


time and place of its use." Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738 (citations omitted). 


Here, the surrounding circumstances show that the parties explicitly crafted Section 5 so it did not 


conflict with the rights in the 1954 Deed. 


As part of negotiating the Release Agreement, the attorneys for SWC sent a letter to BHC 


that addressed BHC's proposed language for Section 5. Initially, BHC had proposed that Section 


5 include language that the rights in Section 5 shall "not be impaired by any rights reserved by 


Lessor in that certain warranty deed to Big Horn Coal Company dated June 28, 1954." (Barron 


Supp. Aff., Ex. Sat page 1). But SWC rejected this language and similar language in Section 2 


because it was "concerned that the provisions might be construed to limit the Lessor's reserved 


right, contained in the June 28, 1954 Warranty Deed" to use the surface as is necessary or 


convenient. (Id. at 2.) 
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Instead of these terms, SWC proposed the Section 5 that appears in the Release Agreement. 


(Id. at 3.) SWC's letter explained that it suggested these changes because it wanted to 


"accommodate Big Horn's surface use, and at the same time not reduce any of the rights reserved 


to SWCC in their warranty deed of June 28, 1954." (Id. at 4.) BHC then agreed to the changes and 


accepted Section 5 as it appears in the final Release Agreement. In other words, the parties had 


contemplated using Section 5 to limit the rights granted in the 1954 Deed-but rejected it in the 


final plain language of their Release Agreement. 


BHC may claim that the letter is parol evidence; but that is not so. Surrounding 


circumstances include "commercial or other settings in which the contract was negotiated and 


other objectively determinable factors that give rise to the transaction between the parties." Miner 


v. Jesse & Grace, LLC, 2014 WY 17, ~ 29, 317 P.3d 1124, 1134-35 (Wyo. 2014). Parol evidence, 


however, relates to collateral agreements that may contradict terms in an agreement. Id. The letter 


accurately provides context and shows the parties' negotiations and a mutual decision not to do 


what BHC now argues. The plain language of Section 5 bears this out. 


B. The parties intended Section 5 to help BHC's now completed reclamation 


and mining efforts. 


Similar to the letter that SWC sent to BHC about Section 5, BHC also stated the reasons 


that it wanted to use the land described in Section 5 and Schedule D. In an internal memo dated 


December 10, 1982, BHC explained how it wanted to use that land to stockpile overburden (dirt 


removed to expose the coal seam). (Barron Supp. Aff., Ex. Tat pages 1-2). And, as set out in the 


plain language of the Release Agreement, SWC agreed to allow BHC to do that. 


When SWC agreed to allow the surface used for stockpiling overburden, it did not, 


however, create any new perpetual superior surface use right. In fact, it could not do so. Every 


mine has to reclaim open surface pits. Wyo. Stat. Ann. § 35-ll-406(b). The stored overburden is 
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used to do this. BHC even said so, noting that for several sections its current plan called "for the 


rehandle of all of this material back into Pit 5 to satisfy the State." (Id at page 2.) For another 


section, BHC said it would reclaim that stockpile area in 1987 because of on-going activities in Pit 


3. (Id) 


Section 6 of the Release Agreement confirms the parties' intent in this regard. That section 


required BHC to continue with its "abandonment, reclamation, and related procedures required by 


applicable law .... " It also acknowledged that BHC could not complete reclamation on Pit 3 until 


1987 and agreed to that timetable. In other words, Section 6 allowed BHC to reclaim using the 


overburden stored on the lands described in Section 5. Reading Sections 5 and 6 together fairly 


and in context confirms the parties did not intend Section 5 to create a perpetual, superior right. 


Arnold v. Ommen, 2009 WY 24, ~ 40, 201 P.3d 1127, 1138 (Wyo. 2009) (stating that courts 


interpret contracts as a whole). 


The remainder of Section 5 also bears out this conclusion. In the latter part of Section 5, 


BHC agreed that if SWC or "its successors in interest," presented a plan to mine coal in sections 


22 and 27 (which are covered by the 1954 Deed), then BHC shall move its "structures or 


stockpiles" or the old Highway 338 at its sole expense. (Barron Aff., Ex. F at 237). BHC also 


agreed that if SWC or its successors presented a mine plan for those sections, it would not oppose 


that plan or take any action to cause a regulatory agency to disapprove or object to the coal mine 


plan. (Jd.) Contrary to BHC's recast of Section 5 and its history, the parties intended the Release 


Agreement to allow BHC to complete its mining and reclamation efforts and allow SWC or one 


of its successors to build a coal mine on these lands. 
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BHC, however, tries to evade its original intent by claiming that the "or will place" preface 


to the ScheduleD land description gives it a perpetual, superior right. This ignores the surrounding 


circumstances discussed above. The "will place" language can only refer to overburden that BHC 


planned to move around as it completed certain mining activities and reclamation. BHC said so, 


explaining that the Pit 3 expansion and Pit 1 S.E.X. would require it to place overburden on these 


lands. (Barron Supp. Aff., Ex. S at pages 1-2). Eventually, BHC did just that and removed the 


overburden to complete reclamation. In context, the "will place" language did not refer to yet 


unknown, indefinite future projects. 


To read ScheduleD as BHC alleges would force it to conflict with the language of Section 


5. Although ScheduleD says that it covers property "upon which Big Horn Coal Company has 


placed or will place" structures, Section 5 states that it covers all "currently located" structures on 


the lands identified in Schedule D. (Barron Aff., Ex. F at 237). BHC's reading of Schedule D 


means it refers to any future project. A similar reading of Section 5 would mean it refers to just 


the present. Wyoming law prohibits interpreting a contract to produce this inconsistent result. Star 


Valley Ranch Ass 'n v. Daley, 2014 WY 116,, 23, 3345 P.3d 1207, 1213 (Wyo. 2014). But the 


Court can avoid that result by using the undisputed evidence of the parties' surrounding 


circumstances. As explained above, that shows the "currently located" and "will place" language 


referred to the presently planned, but not yet executed overburden placements. Only that reading 


makes the two terms consistent in context, practice and with Wyoming law. 
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C. The Release Agreement is irrelevant. 


Regardless of the undisputed history, which shows that the parties did not intend for 


Section 5 or Schedule D to change the rights in the 1954 Deed, that section and the Release 


Agreement have become moot. BHC has reclaimed its active mines and had its reclamation bonds 


released. (Barron Aff. at pages 4-5, ~ 7 and pages 9-10, ~~ 17-18 and attached Exs. G and Hand 


Barron Supp. Aff. at page 3, last para. of~ 4 and Ex. K4.) In compliance with the Release 


Agreement, it has removed the overburden from the land described in the Section 5 and Schedule 


D. (!d. at 4-5, 9-1 0.) Only the shop, bridge, and the north part of an abandoned rail siding (located 


in the Nl/2 of Section 22) remain from the structures that were intact and that "currently exist[ ed]" 


on the Schedule D lands at the time of the execution of the Release Agreement. (Barron Aff. at 


pages 4-5, ~ 7 and pages 9-10, ~~ 17-18 and attached Exhibits G and H.) Ramaco will not touch 


the shop or bridge. (Barron Supp. Aff. at pages 2-4, ~~ 4-5 and Exs. I, Il, J, Kl, K2, K3, K4 and 


L.) Thus, even if stockpiles or structures encumbered Ramaco' s surface rights thirty years ago, the 


undisputed facts show no such encumbrance today. In short, Section 5 and Schedule D mean 


nothing to this case. 


III. NO GENUINE ISSUES OF MATERIAL FACT EXIST. 


Throughout its brief, BHC alleges that disputed material facts preclude summary judgment. 


To create a genuine issue of material fact, Rule 56 demands affidavits with specific facts showing 


a genuine dispute. Wyo. R. Civ. P. 56(e). But the facts in BHC's motion are immaterial, 


undisputed, or unsupported. They do not preclude summary judgment. 
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A. Ramaco's mine plan changes do not present a question of material fact. 


BHC makes much from differences between Ramaco's initial mine plan and its current 


mine plan. (Def. 's Br. in Supp. of Mot. for Summ. J., 6-8.) But that means nothing in this case. As 


is normal for permitting a complex mining operation, Ramaco has amended its proposed mine 


plan. As BHC knows from its previous mining operations, mine plans can change. The permitting 


process is no different. During that process, the Department of Environmental Quality's Land 


Quality Division returns comments and questions about a company's permit application. The 


company can then clarify or change its plans to complete the permit process. 


That is what occurred here. After Ramaco submitted its initial mine plan, the Land Quality 


Division returned comments, questions, and requests for information. (Jeff Barron Supp. Aff. at 


pages 1-4, ~~ 2-5 and Exs I, II, J, K1, K2, K3, K4 and L). In response, Ramaco clarified its plans 


for the lands adjacent to those described in the 1954 Deed, the bridge across the Tongue River, 


and BHC's shop. (ld.) 


Although BHC ascribes a nefarious motive to the changes in Ramaco's mine plan, BHC's 


motion proves otherwise. BHC explains that Ramaco's current plan will: 


• not use the surface ofBHC's land to transport coal mined from adjacent lands; 


• not use BHC's road across the Tongue River; and 


• not use BHC's existing shop. 


(Def. 's Br. in Supp. of Mot. for Summ. J., 6-8.) BHC is right. Ramaco does not intend any of those 


things-which works to BHC's benefit. (Jeff Barron Supp. Aff. at pages 1-4, ~~ 2-5 and Exs I, II, 


J, K1, K2, K3, K4 and L). But that does not make the facts disputed. It just means that the facts 


have changed since Ramaco submitted its initial mine plan in October 2014. (Id.) Given that only 


Ramaco can speak to its intent, BHC has failed to create a genuine issue of fact. 
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B. BHC's other alleged disputed facts rely on unsupported or inadmissible 


evidence. 


BHC alleges that four other questions of material fact preclude summary judgment. (De f.'s 


Br. in Supp. of Mot. for Summ. 1., 13-16.) To create a genuine dispute of fact, BHC must provide 


affidavits or other admissible evidence. Wyo. R. Civ. P. 56(e). BHC cannot rely on "mere 


allegations or denials"; otherwise, the Court should enter summary judgment for Ramaco. Jd Yet 


BHC's so-called disputed facts rely on just allegations and denials. 


BHC first argues that the 1954 Deed did not contemplate the type of mining in Ramaco's 


mine plan. (Def.'s Br. in Supp. ofMot. for Summ. 1., 13-14.)3 BHC, however, has no affidavits or 


documents to support this claim. None of the materials with BHC's motion even speak to the 


historical mining methods that existed when the parties executed the 1954 Deed. A self-serving 


allegation does not create an issue of material fact. See Jacobs Ranch Coal Co. v. Thunder Basin 


Coal Co., 2008 WY 101, ~ 17, 191 P.3d 125, 131 (Wyo. 2008). 


Only Ramaco has provided the Court with admissible evidence on this subject. Jeff 


Barron's affidavit explains that surface mining, including highwall mining, was the prevalent 


mining method in 1954. (Barron Aff. at pages 6-8, attached Exs. E and F.) In fact, the surface 


mining methods used in 1954 involved more surface disturbance and subsidence than Ramaco's 


proposed mining method. (Jd at 6-10.) So if the parties contemplated a more intrusive surface 


mining method, that would allow a less intrusive method, too. Absent admissible evidence to 


contradict Mr. Barron's affidavit, no genuine dispute of material fact exists. 


3 BHC relies on one case to claim that the Court should consider whether the parties considered 


highwall mining. See Phipps v. Leftwich, 222 S.E.536 (Va. 1976). That case, however, conflicts 


with Wyoming law because it looked beyond the four corners of the parties' contract without any 


legal justification. In fact, the Federal Court of Claims criticized Phipps because it conflicted with 


Virginia's own case law and rejected using Phipps as a way to interpret a contract. Richmond, 


Fredericksburg and Potomac Railroad Co. v. US, 27 F.Cl. 275, 289 and n.11 (1992). 
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Even if BHC had evidence that showed a different history, a dispute of fact would still not 


exist. Whether BHC and SWC contemplated highwall mining is an interpretation question not a 


fact question. To that end, BHC had to show that the 1954 Deed precluded yet undefined mining 


methods that limited future mining efforts to only underground mining or non-highwall surface 


mining. BHC, however, does not point to any such limitation--because it does not exist. The 1954 


Deed does not limit the nature, character, scope, or method that Ramaco may employ to mine coal. 


Instead, it allowed Ramaco to access and remove coal and other minerals from these lands using 


as much of the surface as may be "necessary or convenient" with no qualifiers. See Hazard Coal 


Corp. v. Knight, 325 S.W.3d 290, 297-301 (Ky. 2010) (enforcing broad surface use language in a 


severance deed that included "necessary or convenient" language granting rights of way for 


mining). 


BHC next argues that highwall mining in Section 22 is not necessary or convenient because 


of current geology. (Def.'s Br. in Supp. of Mot. for Summ. J., 14-15.) Again BHC provides no 


supporting evidence or affidavits, relying instead on speculation and conjecture. And even if it 


had, this is not a material fact because it does not establish or refute an essential element of a claim 


or defense. Glenn v. Union Pacific R.R. Co., 2008 WY 16, ~ 6, 176 P.3d 640, 642 (Wyo. 2008). 


Here, the Court must decide only whether Ramaco has a right to use BHC's surface to mine and 


whether Ramaco's mine plan matches Ramaco's surface use rights. BHC's speculation about the 


geology of Section 22 answers neither question. 
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BHC then generalizes its previous arguments about changes to Ramaco's mine plan and 


asserts that facts exist as to the location and extent of Ramaco's mining. (Def. 's Br. in Supp. of 


Mot. for Summ. J., 15-16.) As explained above, Ramaco's amended mine plan is not in dispute; 


the plan has simply changed to reflect comments and planning adjustments natural to the permit 


process. 


Finally, BHC argues that Ramaco's mine will interfere with BHC's "proposed mining of 


the State lease." (Jd at 15.) Like each of the other alleged disputed facts, BHC offers no supporting 


affidavits or admissible evidence. BHC's failure is glaring. IfBHC truly intended to mine the State 


lease, it should be able to produce an existing, approved mine plan, permit, or some formal 


proposal submitted to the appropriate agency. And even if BHC produced some document, it 


would prove a non-material fact. BHC has not asked the Court to declare its surface use rights to 


mine relative to Ramaco' s surface use rights to mine. BHC has also not explained how its alleged 


future, undefined mining plans on unrelated property would supersede Ramaco' s rights to use the 


surface of the property in this case. So it would not prove an essential element of a claim or defense. 


See Glenn,~ 6, 176 P.3d at 642. 


IV. THE ACCOMMODATION DOCTRINE DOES NOT APPLY. 


Even though Ramaco preempted BHC's arguments about the Accommodation Doctrine, 


BHC persists that the doctrine limits Ramaco's use of the surface. (Def. 's Br. in Supp. of Mot. for 


Summ. J., 17-18.) But BHC has conceded two points oflaw that defeat this claim. 


BHC first conceded that common law does not apply when parties have a written contract. 


See Wyo. Johnson Inc. v. Stag Indus., 662 P.2d 96, 101 (Wyo. 1983). Instead, the contract controls 


the parties' rights and obligations and "pre-empts" the common law. Id Here, the 1954 Deed 


granted Rarnaco greater rights than the Accommodation Doctrine. So the 1954 Deed controls. 
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BHC also conceded that applying the Accommodation Doctrine violates key contract law 


principles. Using the Accommodation Doctrine would rewrite the terms of the 1954 Deed and 


eliminate the phrase "necessary or convenient." (Pl.'s Mem. in Supp. of its Mot. for Summ. J., 14-


15.) But Wyoming law rejects rewriting contracts "under the guise of interpretation." Comet 


Energy Services, LLC v. Powder River Oil & Gas Ventures, LLC, 2008 WY 69 ~ 11, 185 P.3d 


1259, 1263 (Wyo. 2008). It also rejects making contract provisions meaningless. Herling v. 


Wyoming Machinery Co., 2013 WY 82, ~52, 304 P.3d 951, 964 (Wyo. 2013). So it would reject 


a doctrine that does both. 


Attempting to skirt this law, BHC now claims that the 1954 Deed's "necessary or 


convenient" language and the Accommodation Doctrine's "reasonably necessary" language mean 


the same thing. (Def.'s Br. in Supp. of Mot. for Sul11111. J., 17-18.) But different words mean 


different things. In fact, they must under Wyoming law. Herling, ~52, 304 P.3d at 964 (Courts 


presume that each provision has a purpose and "avoid constructions which would render a 


provision meaningless."). Here, they do. The 1954 Deed grants Ramaco the right to use the surface 


as is "necessary or convenient." Necessary means an action that someone must take; but 


convenient means an action that someone can take to afford an advantage. (Pl.'s Mem. in Supp. of 


its Mot. for Summ. J., 7.) It is the difference between may and must; and Ramaco can choose one 


or both. The Accol11111odation Doctrine, however, would limit Ramaco's choice to only 


"reasonably necessary" actions. In other words, it would cut out half ofRamaco's rights under the 


Deed and limit the remaining half. No reasonable reading of the 1954 Deed and the 


Accommodation Doctrine supports BHC's argument. 
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BHC also claims the Court should read the 1954 Deed using a "custom and usage" concept 


because "necessary or convenient" is a technical phrase. (Def. 's Br. in Supp. of Mot. for Summ. 


J., 12-13) But BHC does not explain why the terms are technical. BHC also does not present any 


evidence to suggest this. Even ifBHC had, it would be incorrect. The phrase uses common terms 


that have no special meaning in a deed or in coal mining. And under Wyoming law, the Court 


should just apply the plain meaning of each word. Leeks Canyon Ranch, LLC, ,-r 14, 327 P .3d at 


738. 


V. BHC'S DAMAGES ARGUMENTS ARE IRRELEVANT. 


Ramaco has asked the Court to declare its right to use the surface ofBHC's land not what, 


if any, damages it might pay BHC under the 1994 Deed. (Pl.'s Mem. in Supp. of its Mot. for 


Summ. J., 18-19.) Anticipating that BHC would inject a new issue, Ramaco responded to BHC's 


one-line affirmative defenses that "the damage provisions in the 1954 Deed are unconscionable" 


and that"§ 35-11-406 preempts the damages limitation in the 1954 Deed" to show they did not 


apply. (!d. at 9-13, 15-18.) But those issues are now moot. BHC's motion for summary judgment 


stated that "the issue of unconscionability is not before the Court." (De f.'s Br. in Supp. of Mot. for 


Summ. J., 16.) Likewise, BHC's motion said nothing about§ 35-11-406. 


BHC's respective concession and silence should have ended debate about damages-but 


apparently did not. BHC has requested that the Court rule: "( 4) EQA's provisions regarding 


damages control over the damages limitations in the 1954 Deed, and (5) the damages provisions 


in the 1954 Deed do not apply to non-agricultural land." (Id. at 19.) The Court, however, need not 


and should not consider either request for two reasons. 
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A. BHC has not plead any claims that entitle it to relief on the scope of damages. 


Rule 8 requires an original claim or a counterclaim to have: (1) a short, plain statement of 


the Court's jurisdiction; (2) a short, plain statement of why the pleader is entitled to relief; and (3) 


a demand for judgment for the requested relief. Wyo. R. Civ. P. 8(a). Here, BHC never filed a 


counterclaim or any request for relief. IfBHC wanted the Court to declare whether the 1954 Deed 


or Wyoming's Environmental Quality Act controlled, it should have been pled. Ramaco's 


Complaint, standing alone, did not entitle BHC to request any declaratory relief tangential to 


Ramaco's request. Because BHC failed to plead any claim for declaratory relief, the Court can and 


should ignore BHC's requests. Campbell County Memorial Hasp. v. Pfeifle, 2014 WY 3, ~ 31, 317 


P.3d 573, 581 n.4 (Wyo. 2014). 


To do otherwise would pr~judice Ramaco. Although Ramaco can respond to BHC's 


arguments now, Ramaco has lost its procedural rights for what has allegedly become BHC's 


counterclaim. Without a pleading describing BHC's claim for relief, Ramaco cannot answer or 


move to dismiss. See Wyo. R. Civ. P. 12(a). Here, that lost opportunity matters because no 


justiciable controversy exists about damages, depriving the Court of jurisdiction and preventing 


BHC from stating a viable claim. Still, the Court can use it as a reason to reject BHC's summary 


judgment motion. 


B. No justiciable controversy exists about the scope of damages. 


The Declaratory Judgment Act requires that for a court to declare someone's rights the 


plaintiff or counterclaimant must be an "interested" person. Wyo. Stat. Ann. § 1-37-103. The 


Wyoming Supreme Court has found that the interest requirement "captures" the doctrine of 


justiciability, including the concept of ripeness. International Ass 'n of Firefighters Local Union 


No. 279 v. Cheyenne, 2013 WY 157, ~ 21,316 P.3d 1162, 1169 (Wyo. 2013). A claim is not ripe, 
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and not justiciable, if it "rests upon contingent future events that may not occur as anticipated, or 


indeed may not occur at all." Mountain Regional Services, Inc. State ex rei. Dept. of Health, 2014 


WY 69, ~ 14,326 P.3d 182, 185-86 (Wyo. 2014). 


This phrase describes BHC's requested relief perfectly. No one knows when or ifRamaco 


will ever damage any ofBHC's surface improvements. Ramaco is still developing, plam1ing, and 


permitting its mine. Until that process ends, no surface disturbance or mining will occur. Until 


DEQ approves Ramaco's mine plan, no one can even estimate potential damages. At this point, 


the Court can only speculate what damage could occur, preventing any judgment from effectively 


operating. Reiman Corp v. City of Cheyenne, 838 P.2d 1182, 1187 (Wyo. 1992) (explaining that 


declaratory relief must effectively operate and have a practical effect on the parties). 


Even the section of the Environmental Quality Act that BHC cites shows the issue is not 


ripe. Section 35-11-416 sets damages based on how mining operations affect the land and surface 


improvements. Hence, the Act requires a party to get a permit before posting a bond because the 


amount ofthe bond depends upon the scope of approved mining operations. But until Ran1aco gets 


a permit to mine, no one can calculate a bond amount. Until that occurs, this Court has no 


jurisdiction to consider BHC's request. White v. Board of Land Cmm 'rs, 595 P.2d 76, 79 (Wyo. 


1979). 


CONCLUSION 


Even after BHC's motion for summary judgment, the case remains about whether Ramaco 


has the right under the 1954 Deed to use the surface as is "necessary or convenient" to mine coal. 


BHC has largely conceded this point, but tried to reinterpret the Release Agreement and common 


law doctrines to confuse the Court. Neither approach changes the result. The parties crafted the 


Release Agreement to work with and subject to the 1954 Deed---not to change it. And the common 
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crafted the Release Agreement to work with and subject to the 1954 Deed-not to change it. And 


the common law doctrines do not apply. So the Court should declare that: 1) Ramaco owns the 


rights under the 1954 Deed; and, 2) those rights allow Ramaco to use BHC's surface to conduct all 


"necessary or convenient" coal mining activities, including designing, planning, permitting, 


building, and using surface structures for coal mining; and 3) the Brook Mine Plan application 


contains pennitted uses of the surface under the 1954 Deed. 


Dated this 6th day of July, 2015. 


AnthonyT. Wen and- WSB 
Wendtland & Wendtland, LLP 
Attorney for Plaintiffs 
2161 Coffeen Ave., Suite 301 
Sheridan, WY 82801 
Telephone: 307.673.4696 I Fax: 307.673.4828 


o L. Sansonetti 
Isaac Sutphin- W N 6-3711 
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Holland & Hart, LLP 
Attorneys for Plaintiffs 
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Cheyenne, WY 82001 
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Adjudication 
Comment AG 1 


Please also provide copies of the complaint and the answer. If there are any motions 
that the court has ruled on limiting or deciding any of the claims or factual or legal 
questions originally at issue in the case, please also provide copies of the orders, the 
motions, the responses to the motions, and any supporting memoranda. 


Response AG 1 


The Applicant’s position with regard to any surface interests that may be claimed by 
Padlock Ranch Company and/or Big Horn Coal Company is that the Applicant alone 
owns the sole dominant present property right to use these surface lands for the coal 
mining operation described in the application, as that application has been submitted 
and supplemented. Applicant’s sole dominant surface ownership and use interest in 
the relevant lands derives directly from the 1954 Deed (Attachment B) and its express 
reservation language. Pursuant to the controlling Wyoming Supreme Court authority 
set out in WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 (Wyo. 1986) (Attachment C), 
when the Applicant already owns the dominant surface use rights for coal mining on 
the property, then the Applicant consents to its own use pursuant to its application by 
submitting the application and no other surface consents can or should be required 
under W.S. § 35-11-406(b)(xi). As the Land Quality Division is aware, to the extent 
that Padlock Ranch Company incorrectly claims some surface rights on any lands 
described in the 1954 Deed, it necessarily could only attempt to do so fully subject to 
the Applicant’s sole dominant surface rights to mine coal. Under the WYOMO Fuels, 
Inc. decision, no consent from Padlock can be required. To the extent that Big Horn 
Coal incorrectly claims some surface use right in this area at this time, the Applicant 
is proceeding with quiet title litigation (Fourth Judicial District Court, Sheridan 
County, Wyoming Civil No. CV 2014-372) against Big Horn Coal on this issue and has 
asserted its sole dominant reserved surface right to use the surface described in the 
1954 Deed to mine coal there without any consent from Big Horn Coal pursuant to the 
WYMO Fuels, Inc. case decision. Accurate copies of the Applicant’s pending summary 
judgment motion arguments on this issue are enclosed with this response (attachment 
D and E). The Applicant can and will supplement these pleadings with further 
documentation that is described in the pleadings upon request. 


Comment AG 2 


Therefore, the Division requests the Applicant to provide sufficient information and 
supporting documents for the Division to determine whether Padlock Ranch Company 
and Big Horn Coal Company are or are not "residential or agricultural landowners" 
under the statutory definition in W.S. § 35-11-406(b)(xi). 
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Response AG 2 


Please see response AG 1. 


Comment DM 1 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that 
is missing in this volume. The listing is as follows: 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


Please add this entry to the table and to any corresponding maps. 


Response DM 1 


Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as 
well as Adjudication Exhibits 5 & 8. 


Appendix D1 
Comment BJ 1 


Appendix D1, Land Use, Table D1. 3-1; It is unnecessary to list the Expired Permit 
category of gas well permits.  Since these APDs have expired without completion there 
is no related activity to the site.  Listing of a non-event is not required.  This also 
applies to the NO category since this indicates that the APD was refused, thus never 
became permitted through WOGCC. 


Response BJ 1 


Revised Table D1.3-1 as requested. 


Comment SP 1 


Appendix D-1.  Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on 
this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 


a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 
would be considered Industrial commercial and may be shown with the vertical line 
stippling.  The rest of the vertical stippling should be removed. 


b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 







3 


c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 
needed to the map for this land use. 


d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife 
habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past 
and Present Grazingland landuse. The stippled area on the map will stay the same. 


e) No changes are needed to the areas identified as Recreational. 


Response SP 1 


Revised Exhibit D1.1-1 as requested.  


Comment SP 2 


Appendix D-1. Text that refers to the areas mined as Industrial commercial should be 
revised to remove the mining.  A reference to Section 1.6 on historic mining can be 
made in Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used 
as Grazingland.  The difference between the mined and never been mined is defined as 
the vegetation community that is called Reclaimed.  Section D1.6 discusses the 
historic mining of the area and the discussion on coal mining in Industrial commercial 
(D1.4.3) can be removed. 


Response SP 2 


Revised text as requested. 


Appendix D2 
Comment BJ 2 


Appendix D2, History, There are no comments for this section of the application.  The 
narrative is well written and comprehensive. 


Response BJ 2 


No response is necessary. 


Appendix D3 
No comments were received regarding Appendix D3.  
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Appendix D4 
Comment BJ 3 


Appendix D4, Climatology, General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be represented.  Please locate 
and include the most recent climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so characterization of the present 
climate with a 20 year gap is problematic.  Please reevaluate the data in light of 
locating and use more recent information.  


Response BJ 3 


Revised wind, relative humidity, and degree day data to reflect period between 1990 
and 2013.  Note, as can be observed by updated data, little change occurred in 
averages reported for wind, relative humidity, and degree days.  Therefore, the wind 
rose provided in Figure D4.2-6 is deemed to still be representative of the Sheridan 
area.  Revised Figure D4.2-1, Figure D4.2-11, Table D4.1-1, Table D4.2-2, Table D4.2-
3, and Table D4.2-7 in response to this comment. 


Comment BJ 4 


Appendix D4, Climatology, Section D4.2.6, Why was 65°F used as the baseline 
temperature?  Also, why were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 


Response BJ 4 


Revised text to clarify the choice of high and low temperatures.  


Comment BJ 5 


Appendix D4, Climatology, Figure 4.2-11, Are the degree days the total number of 
days that match the data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a period of 30 years on a 
daily basis. Please clarify. 


Response BJ 5 


Revised text with definitions of heating, cooling, and growing degree days to clarify 
Figure 4.2-11.  Degree days are essentially a unit of measure like temperature, 
velocity, etc.  A degree day signifies the number of degrees per day to heat or cool to a 
specified base temperature (most commonly 65°F). Each degree day is summed over 
the course of a month to estimate the total number of degree days that month.  For 
example, July may have 0 heating degree days because all days are over 65°F, but will 
have cooling degree days nearly every day of the month.  Figure 4.2-11 shows the 
average monthly degree days over the specified periods of data. 
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Appendix D5 
Comment BJ 6 


Appendix D5, Topography, Geology, and Overburden Assessment, Section D5.4.1, 
Paragraph 2 refers to "marginally suitable Selenium levels" as defined in LQD 
Guideline No.1.  Guideline 1 has two separate sets of chemical quality criteria tables.   
Appendix 1 occurs on pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use the tables on pages 38-
43 when determining material suitability.  The first Appendix 1 is being removed from 
the guideline. 


     The newer tables define the Selenium target as follows: 


Suitable      < 0.3 ppm 


Marginal       0.3 – 0.8 ppm 


Unsuitable   > 0.8 ppm (dependent on premining water quality and overburden 
quality) 


These values are established for uplands and ephemeral drainages unless it can be 
shown that Selenium impregnated materials will be buried above the groundwater 
potentiometric surface and below the reclaimed surface root zone.  Other quality 
criteria have not changed. 


Response BJ 6 


Revised text as requested to reflect the revised LQD Appendix 1. 


Comment BJ 7 


Appendix D5, Topography, Geology, and Overburden Assessment, Figure D5.3-2, 
What units are expressed in the figure as the %g?  Please include a footnote clarifying 
the measurement parameter. 


Response BJ 7 


Updated Figure D5.3-2 as requested. 


Comment BJ 8 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-1, 
Are the Northings and Eastings in State Plane coordinates?  It is assumed that they 
are but please verify this.  The title at the top of the page could read Drill Hole 
Tabulations (State Plane Coordinates) 
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Response BJ 8 


Updated as requested. 


Comment BJ 9 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-2, 
Please rearrange the Lithologic and Electric logs in such a way that the Electric log 
immediately follows the Lithologic log.  This allows for a more comprehensive 
examination of the data. 


Response BJ 9 


Rearranged logs as requested. 


Comment BJ 10 


Appendix D5, Topography, Geology, and Overburden Assessment, Holes R12-000 
through R12-020 have the Northings and Eastings reversed.  Please correct. 


Response BJ 10 


Updated as requested. 


Comment BJ 11 


Appendix D5, Topography, Geology, and Overburden Assessment, The Lithologic logs 
with the AMBRE designation 02, 03, and 04 do not have coordinates or elevations.  
Please provide coordinates and elevations for these three holes. 


Response BJ 11 


Updated as requested. 


Comment BJ 12 


Appendix D5, Topography, Geology, and Overburden Assessment, Hole R13-018 
appears to have erroneous coordinates.  The Northing is listed as 11,941,802.  It 
should probably be 1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 


       Hole R13-024 has a very high Northing at 61,941,541 and elevation at 73,885.4.  
These may be 1,941,541 and 3,885.4, respectively.  Please verify and correct 


Response BJ 12 


Updated as requested. 
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Comment BJ 13 


Appendix D5, Topography, Geology, and Overburden Assessment, A suggestion for 
future exploration: Ask the geophysical logger to reduce the gain on the gamma logs.  
The readjustment bounce on the logs makes them a bit difficult to read and interpret. 


Response BJ 13 


No response required. 


Comment BJ 14 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-5, 
Pg. D5-5-4, The splitting tensile strength tests were run on four (4) samples from two 
(2) holes representing roof, coal, and floor conditions. 


a) Why were these locations used as representative of the lithologies encountered 
during mining? 


b) Are these few samples representative of all conditions expected to be encountered 
by the continuous miner (CM)?  


Please elaborate and clarify the narrative.  A statement must be made that strength 
testing will be performed on at least one set of samples per mining panel prior to use 
of the CM to insure that conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary accordingly.  Using 
the data provided on the four samples tested indicates that some of the overburden 
from hole R13-19 is unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 


(http://webtools.cat.com/globalmining/highwallminers/index.html). 


Response BJ 14 


Appendix D5 Section D5.3.3.2 has been updated as requested. 


Comment BJ 15 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-4, 
Exhibits 1 – 7, Please include the drill hole locations on these isopach maps. 


Response BJ 15 


Updated as requested. 
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Comment BJ 16 


Appendix D5, Topography, Geology, and Overburden Assessment, Exhibit 8, The map 
labeled as the isopach map of the Lower Masters bed is a contour of a surface.  Please 
replace the contour map with the appropriate isopach map 


Response BJ 16 


Updated as requested. 


Comment BJ 59 


EXHIBITS, Addendum D5-4, Exhibit 1, The title on the map declares that this is an 
overburden isopach, but the bed name is missing.  Please indicate which bed this map 
pertains to. 


Response BJ 59 


Updated Exhibit 1 of Addendum D5-4 as requested. 


Comment BJ 60 


EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file for this exhibit 
indicates that this is an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters coal seam.  Please 
correct the title of the PDF file. 


Response BJ 60 


The title of Exhibit 8 of Addendum D5-4 has been revised in the electronic copy, as 
requested. 


Comment BJ 61 


EXHIBITS, Addendum D5-6, Exhibit 1, We commend RAMACO for sampling 
overburden locations on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The underground Coal Rules 
and Regulations in Chapter 7, Section 1(a)(i) are specific on ensuring that overburden 
geology is characterized in all locations where overburden will be removed or 
subsidence may occur.  This essentially means that all areas above the planned coal 
panels need representative cores drilled to a sufficient density, approximately one hole 
for every quarter section of affected area.  Based on that, the following locations still 
need to be characterized by overburden sampling: 


NE1/4,  sec.22, T.57N., R.84W. 


NW1/4, sec.15, T.57N., R.84W. 
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NW1/4, sec.14, T.57N., R.85W. 


SE1/4,  sec.10, T.57N., R.85W. 


Response BJ 61 


A drilling rig was not able to enter the areas NW1/4, Sec.14, T.57N., R.85W and 
SE1/4, Sec.10, T.57N., R.85W. due to the steepness of the terrain, therefore no 
samples were obtained. Sampling data for drill holes BH 166-78 and BE 326-78 have 
been incorporated into Addendum D5-2 and Addendum D5-7 to characterize the 
overburden in Sections 15 and 22. 


Comment BJ 62 


EXHIBITS, Addendum D5-6, Exhibit D5.1-1, Kudos to the staff member that created 
this slope analysis map.  It is clear and concise and the histogram is very informative.  
Good job. 


Response BJ 62 


Thank you for this comment. 


Comment DS 1 


Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as 
follows:  for areas where surface operations and facilities will cause removal of 
overburden down to a level of the coal seam, all information outlined in Chapter 2.  
Overburden sampling has not been performed in many of the locations where 
overburden will be removed during the mining operations.  Additional sampling will be 
required to assess overburden chemistry in all areas where overburden removal will 
occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  
The LQD requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated sufficiently to 
provide a representative characterization of the proposed disturbance.   


a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  It 
must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   
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Response DS 1 


Please see response to BJ 61. 


Comment DS 2 


Appendix D5, Section D5.4. – documentation of protocols that differ from those 
approved by the Administrator in Guideline 1 typically require a signed document by 
LQD staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined that 
documentation of approval by LQD staff will be required if sampling/analytical 
protocols differ from those required by standing LQD policy.  Please provide 
documentation of LQD staff approval for the 10-ft. overburden sampling interval.     


Response DS 2 


See Attachment A to this response package.  This has also been added to Addendum 
D5-6 pages 4 and 5. 


Comment DS 3 


Appendix D5,Table D5.4-1 and Table D5.4-2 do not provide the current approved 
selenium concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria as 
shown in Guideline 1, page 42.  This will change the conclusions of the discussion 
provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct 
units for analytical results in mg/Kg, not mg/L.  


Response DS 3 


Please refer to BJ 6 response. Appendix D5 text, Table D5.4-1, and Table D5.4-2 are 
updated as requested. 


Comment DS 4 


Appendix D5, The permit application provided to LQD staff for review has duplicated 
data provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to clarify 
placement in the permit application should it become separated from the document in 
the future.  


Response DS 4 


The electronic copies were provided to LQD staff for review purposes.  The hard copy 
on file is the official version.  Also, please see response to Comment DS 5. 


 







11 


Comment DS 5 


Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected area and 
permit area are provided on all maps.  Please also provide the contour interval on this 
exhibit. 


Response DS 5 


Addendum D5-6 is a copy of the overburden sampling plan as presented to WDEQ on 
8/26/2013, which referenced Exhibit 1.  Therefore, no changes to the exhibit will be 
made. 


Comment KM 2 


Appendix D5, Page D 5-9 refers to samples collected from roof and floor from “many” 
locations throughout the permit area.  However, supporting documentation appeared 
to be from only two borings and included two roof and one floor sample.  In addition, 
the laboratory noted the floor sample did not have sufficient length and a correction 
factor was used to determine unconfined compressive strength. Additional structural 
analysis of the overburden, interburden and floor is required.  


Response KM 2 


During preparation of the MSHA Ground Control Plan additional coring of the coal and 
overburden will occur, data gathered from this activity will be supplied to WDEQ/LQD 
when it is received.  Please see response to BJ 14. 


Comment KM 3 


Appendix D5, Please provide a discussion of the structural analysis of the overburden 
and interburden.  The discussion shall address the potential for subsidence during 
and after mining.   


Response KM 3 


Structural analysis of the overburden, interburden, floor, and roof must be conducted 
for the MSHA Ground Control Plan.  Information gathered for this plan will be 
provided when it is received.  No text was updated in response to this comment.  
Please see response to BJ 14. 


Comment KM 4 


Appendix D5, Please discuss the aquifer(s) below the lowest coal seam and the 
potential for mining to impact these aquifer(s).   
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Response KM 4 


The lowest coal seam targeted for mining is largely dry and is also confined by a clay 
layer.  The underburden is not considered an aquifer therefore no impacts will occur. 


Comment Muk 1 


Appendix D5, Section D5.3.3.2 Overburden and Interburden, 1. This section provides 
a discussion of the thickness of interburden and not overburden. Please provide a 
discussion (or a reference) on the thickness of the overburden. (MK) 


Response Muk 1 


A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.2. 


Comment Muk 2 


Appendix D5, Section D5.3.3.3 Coal, 2. On Page D5-10, there is a good discussion 
about the thickness of the two coal seams. Please provide a description on the depth 
from land surface to these coal seams. (MK) 


Response Muk 2 


A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.3. 


Comment Muk 3 


Appendix D5, Section D5.3.3.3 Coal, 3. Page D5-10 states, “Monarch seam exist 
within isolated portions of the mine areas as shown on the geologic cross sections in 
Addendum D5-3 and may present a secondary target.”  However, Table D5.3-2 does 
not provide the coal quality characteristics for Monarch coal seam.  If monarch seam 
is part of the mine plan, please include the coal quality characteristics of Monarch 
coal seam in Table D5.3-2 and a description of thickness and depth from land surface. 


Response Muk 3 


Table D5.3-2 has been updated with the coal quality characteristics for the Monarch 
seam. The overburden and seam thickness are included on the geologic cross-sections 
located in Addendum D5-3 referenced in the text. 


Comment Muk 4 


Appendix D5, Section D5.3.3.3 Coal, 4. Please include a discussion on Dietz (1, 2, 3) 
coal seams, if they are present in the mine permit boundary. If they are part of the 
mine plan, please include the coal quality characteristics in Table D5.3-2. (MK) 
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Response Muk 4 


Discussion about the Dietz seams has been added in Section D5.3.3.3. These coal 
seams are not part of the currently proposed Mine Plan. Therefore, the quality data 
were not included in the table. 


Comment Muk 5 


Appendix D5, Section D5.3 Geology of Mine Area, 5. Please provide a description of the 
stratigraphic units below the Masters coal seam. (MK) 


Response Muk 5 


Section D5.3.3.4 has been added to discuss the underburden. 


Comment Muk 6 


Appendix D5, Addendum D5-3 Geologic Cross Sections, 6. Several of the geologic 
cross sections show UNK – unknown coal seam (Stringer). Please include a brief 
discussion about this stringer in Section D5.3.3.3 (MK) 


Response Muk 6 


Discussion about the stringers with unknown names has been added to Section 
D5.3.3.3. 


Comment Muk 7 


Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes 
(control points) used to interpret the isopachs and elevation contours in the maps. In 
addition, label all the control points with names and the thickness (or elevation, as 
appropriate). This comment is applicable to Addendum D5-4, Exhibits 1 through 8. 
(MK) 


Response Muk 7 


Addendum D5-4 Exhibits 1 to 8 have been updated with drill hole locations as 
requested.  A reference to Addendum D5-2 has been added to the exhibits for seam 
name and thickness. 


Comment Muk 8 


Appendix D5, Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table, 8. 
Please describe these analyses, methodology, results and provide an interpretation of 
their applicability to the mine/reclamation plan. (MK) 


Response Muk 8 


Please see response to BJ 14. 
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Appendix D6 
Comment BJ 17 


Appendix D6, Hydrology, Section D6.2.3, Pg. D6-20, Narrative in the last paragraph – 
why were no samples taken in Hidden Water Creek?  Please explain. 


Response BJ 17 


No flow was observed in Hidden Water Creek during baseline sampling, so no samples 
were taken. The text has been revised to reflect that there were no flows observed. 


Comment BJ 18 


Appendix D6, Hydrology, Table D6.1-8, Regarding the HEC-RAS modeling results – 
The values for Hidden Water Creek and Slater Creek are identical.  Is this accurate or 
is it a typographical error?  Please clarify. 


Response BJ 18 


Updated table to remove typographical error. 


Comment BJ 19 


Appendix D6, Hydrology, Addendum D6-7, The well construction summary sheets 
need to have the coal bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 


Response BJ 19 


Updated as requested. 


Comment BJ 20 


Appendix D6, Hydrology, Attachment D6-8-A, Pg. D6-8-20, A statement is made that 
water within both coal seams is expected to be "high quality" and "good" water.  Please 
define the meaning of those characterizations.  Are these judgments based on MCLs or 
some other value?  Are they being classified by some constituent values?  Or is there 
another metric being used?  Please clarify. 


       For example; referencing WQD R&R, Chapter 8, Table I, Class I,II, or III would 
better define the essential characteristics of the water quality.  Numerical values of 
critical constituents, such as TDS, could also serve to define the quality as "good".  
More descriptive qualifiers are needed to judge the water quality. 


Response BJ 20 


Revised text as requested. 
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Comment BJ 21 


Appendix D6, Hydrology, Attachment D6-8-E, Hydrographs, The x parameter, time, is 
depicted in days.  It appears that this scale should have been adjusted to show time in 
hours due to the rapid changes seen in the hydrographs.  Please use a finer scale for 
the x axis. 


Response BJ 21 


The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data.  Rather than modifying the original hydrographs, additional 
hydrographs, each of which depict the time axis in hours, were developed and 
included as pages D6-8-36a and D6-8-37a.  These additional hydrographs detail the 
water level changes over the portion of the pumping test period where the water level 
changes in the wells were the most rapid. 


Comment BJ 22 


Appendix D6, Hydrology, Attachment D6-8-F, The above mentioned comment can also 
be applied to the Carney well hydrographs.  Please adjust the x axis to hours. 


Response BJ 22 


The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data as well.  Rather than modifying the original hydrographs, 
additional hydrographs, each of which depict the time axis in hours, were developed 
and included as pages D6-8-39a and D6-8-40a.  These additional hydrographs detail 
the water level changes over the portion of the pumping test period where the water 
level changes in the wells were the most rapid. 


Comment BJ 23 


Appendix D6, Hydrology, Addendum D6-9, Pg. D6-9-2, Please include a column in 
Table D6-1 that indicates the elevation of the bottom of the well or TD.  The total water 
column is important when assessing groundwater characteristics.  Please correct. 


Response BJ 23 


Table D6-1 has been revised as requested.  


Comment BJ 24 


Appendix D6, Hydrology, Addendum D6-10, Pgs. D6-10-28 through D6-10-53, On the 
sample analysis reports, Please provide a brief narrative at the beginning of the lab 
results to give context to the data.  Footnotes on the pages refer to MCLs or other 
parameters of water quality used for classification.  However, the context that is used 
to define these parameters is missing.  The assumption is made that these quality 
values are derived from the WQD R&R, Chapter 8, Table I definitions.  But that is 
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uncertain as no frame of reference is given.  A brief sentence or two at the beginning of 
the section would clarify the numerical standards used in the report.  Please adjust 
the narrative accordingly. 


Response BJ 24 


Page D6-10-27a was added to provide the requested narrative. 


Comment BJ 25 


Appendix D6, Hydrology, Please include the lithology of the sampled zone, either in the 
sampling information sheets, or on the sample analysis reports.  Identification of the 
lithology sampled needs to be readily available with the analysis.  This applies to all 
increments sampled.  The sampled zones do have identification on the sample sheets 
with a shorthand nomenclature but persons unfamiliar with the lithology of the 
prospect area would be at a disadvantage when evaluating the sample results.  A 
simple reference table at the beginning of the section would be sufficient.  Foe 
example; MST=Masters, CRN=Carney, AL=Alluvium.  Non-geologists need some frame 
of reference.  Please create a clarifying narrative. 


Response BJ 25 


Reference text with abbreviations defined has been added on page Addendum D6-10-
27a, as requested. 


Comment DM 2 


Appendix D6-Hydrology, D6.1x – The drainage basin description and surface water 
quantity sections are lacking detail. As mentioned in M. Kunze’s comments, the data 
from the terminated Slater Creek USGS gauge, and historical monitoring data from 
Big Horn Mine (permit no. 213) should be included. 


The data collected at the monitoring stations that is presented in Addendum D6-4 
does not appear to agree with the statement that Slater Creek is a “predominantly 
ephemeral” stream. Please reconcile the text with the data. 


Response DM 2 


Peak flow data from the USGS gage station on Slater Creek has been provided. See 
response to MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate 
that Slater Creek is an ephemeral stream. 


Comment DM 3 


Appendix D6-Hydrology, D6.2.4 States that Groundwater Rights are in Appendix E2 of 
the Adjudication Volume. Groundwater Rights are actually listed in Appendix B2. 
Please Correct. 
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Response DM 3 


Text revised as requested. 


Comment KM 5 


Appendix D6, 2. The pre-mining potentiometric map for the Masters coal seam shows 
the elevation of the groundwater at a higher elevation than the surface elevation in 
Sections 11 and 12 (in the vicinity of Slater Creek outside of the permit area). Either 
show the potentiometric surface as doted across this area or revise the potentiometric 
lines such that the groundwater elevation is below the ground surface elevation.  Issue 
addressed by BJ Kristiansen.  Please see comment No. 65. 


Response KM 5 


Exhibits D6.2-2 and D6.2-3 have been revised as requested. 


Comment KM 6 


Appendix D6, 3. The groundwater elevation for the Carney coal seam in monitor well 
578417-CRN was given as 3795.59. The potentiometric contour for 3800 is drawn 
south of this monitor well.  Please correct the contour line to be consistent with the 
groundwater elevation shown for monitor well 578417-CRN. Correction of this contour 
line may also adjust how the contour lines for 3780 and 3760 are drawn, such that 
they may be drawn consistent with other contour lines. 


Response KM 6 


Contours in Exhibit D6.2-3 have been revised as requested. 


Comment KM 7 


Appendix D6, 4. Page D6 8-8:  The text refers to the pump test in the Carney coal 
seam.  According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained in 
MST and MST-OB after pumping. LQD believes this to be a typographical error. 


Response KM 7 


LQD is Correct, this is a typographical error.  The sentence should read “After the 
pumping period, the transducers remained in CRN1 and CRN-OB until 8:00AM on 
November 16, 2013.  Page D6-8-8 has been updated with the typographical error 
corrected and a replacement page is included.   


Comment KM 8 


Appendix D6, 5. Please discuss why the water levels rose in the Carney coal seam 
during the pump test in the Masters coal seam. 
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Response KM 8 


This comment is addressed in comment 19 from Muthu Kuchanur.   


Comment KM 9 


Appendix D6, 6. What effect would a leaking pump have on the results of the pump 
test in the Masters coal seam? 


Response KM 9 


This comment is assumed to originate from the note on page Addendum D6-8-30.  
This note is in reference to activities that occurred immediately after the pumping test 
was shut off.  The pump used for the pumping test did not have a foot valve.  
Therefore, after the pump was shut off, water in the discharge pipe immediately began 
to drain back into the well.  The pump and piping was pulled out of the well as fast as 
possible and not all of the water in the pipe drained back into the well.  However, the 
personnel conducting the pumping test were concerned that the water draining into 
the well would result in a rapid rise in the water level in the well and wanted to note it 
for the record on the field data sheet.  It is estimated that less than 2 gallons of water 
actually drained out of the line into the well while the pump was being pulled which 
would result in a water level rise in the well of less than 0.25 foot.  Given that the 
water level recovery in the well was very rapid immediately upon cessation of the 
pumping test (approximately 2 feet in the first ten minutes after the pumping test 
ended) and the early time recovery data was largely ignored for the purposes of doing 
the aquifer characterization evaluations, the leaking pump would not have had an 
impact on the results of the pumping test.   


Comment KM 10 


Appendix D6, 7. Please make sure all maps that are stamped are also signed and 
dated by the engineer, as required by regulation. 


Response KM 10 


All maps that are stamped will be signed and dated by the engineer as required by 
law.  This does not include digital versions. The digital copies have been provided for 
WDEQ review. The hard copy is the official copy. 


Comment MK 29 


Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 
it is stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian 
area with trees and subirrigation occurring along much of the channel.  PEM wetlands 
are also present as documented in Appendix D10.  It would seem that an ephemeral 
stream may not be able to support these features.  Please provide the justification why 
Slater Creek is considered an ephemeral stream, and that the stream does not contain 
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intermittent characteristics where it is not below the local water table for a portion of 
the year.  (MDK) 


Response MK 29 


Please see response to DM2. 


Comment MK 30 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 4. The USGS operated a peak 
flow gage on Slater Creek from 1967 to 1981 (Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=
USGS).  The gage was located just downstream of the proposed permit boundary near 
the confluence with the Tongue River.  Please incorporate the annual peak flow data 
from this station into the permit application to illustrate the range of peak flows that 
might be expected from Slater Creek.   (MDK) 


Response MK 30 


The text and Tables D6.1-2 and D6.1-3 have been revised to include peak flow data for 
USGS Station No. 06299900. 


Comment MK 31 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 5. Some of the U.S. Army 
Corps of Engineers references cited in the text (2000, 2001) do not appear in the 
References Section (Section D6.3).  Please add these to the references list.  (MDK) 


Response MK 31 


The text edits have been made as requested. 


Comment MK 32 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 6. Please add the year to the 
Miller reference within the text (2003) and add this citation to the references list in 
Section D6.3. (MDK) 


Response MK 32 


The text edits have been made as requested. 


Comment MK 33 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 7. Please explain in the text if 
the existing impoundments (stock reservoirs, old mine pits, etc.) in both the Slater 
Creek and Hidden Water Creek drainages were considered in the routing functions for 
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the HEC-HMS runoff estimates.  These features would likely have an effect on 
attenuating peak flows. (MDK) 


Response MK 33 


The text has been revised to clarify the impoundments are not included the HEC-HMS 
model.  As described, peak flow estimates should be conservatively high without 
attenuation of storm events by impoundments. 


Comment MK 34 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 8. As the text states on Page 
D6-5, the HEC-HMS runoff estimates in Table D6.1-7 are higher than the Miller (2003) 
equation estimates.  Please provide a discussion in the text as to the reasonableness of 
the HEC-HMS estimates and why the HEC-HMS estimates are so much higher than 
the Miller (2003) equation estimates. 


The Miller (2003) equation for this region used, in part, data from the USGS peak flow 
gage on Slater Creek, so it would seem that the Miller (2003) estimates may be more 
reasonable.  For example, compared to the HEC-HMS estimates, the 15-year record 
from the peak flow gage on Slater Creek would not register at anything greater than a 
five-year event.  Furthermore, the May 18, 1978 event on Slater Creek resulted in a 
peak flow of 1,100 cfs, which according to the HEC-HMS estimates would only be 
around a 2-year event.  USGS studies have shown that the May 1978 flood event was 
estimated to be a 100-year event on some parts of the Tongue River in this area 
(http://pubs.usgs.gov/pp/1244/report.pdf). (MDK) 


Response MK 34 


A discussion in the text has been included that speaks to why the HEC-HMS results 
are higher than the Miller results.  Additionally, a discussion acknowledges the report 
by the USGS on the May 1978 flood.  The Miller analysis does appear to more closely 
estimate the peak flowrates for flood events for the short data record on Slater Creek.  
However, hydraulic calculations will continue to use the HEC-HMS results because of 
the conservative results and the ease in comparing to the postmining hydrologic 
environment.  HEC-HMS provides a way to change the properties of the drainage 
basins to reflect what will be present postmining, and the comparison between the 
premining and postmining HEC-HMS models quantifies the magnitude of the impact 
the Brook Mine will have on the hydrologic balance. 


Comment MK 35 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water 
monitoring stations to Table D6.1-11. (MDK) 
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Response MK 35 


The locations of the surface water monitoring sites have been reported to the quarter-
quarter, which is an adequate level of accuracy to report the monitoring locations. 


Comment MK 36 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations,10. On Page D6-8, it is 
not necessary to mention the State of Montana water quality classifications of the 
Tongue River, as only State of Wyoming classifications and standards would apply.  
Please remove reference to the Montana standards.  (MDK) 


Response MK 36 


The text has been revised as requested. 


Comment MK 37 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 11. On Page D6-8, 
second paragraph, it states that increased E.Coli from samples collected in 2006 were 
attributable to high flows in May-June 2010.  Were the samples also collected in 2010 
and not 2006?  Please revise this sentence. (MDK) 


Response MK 37 


The sentence was revised to read more clearly.  The sentence was saying that samples 
taken in 2010 experienced an increase in E.Coli bacteria compared to the samples 
collected in 2006. 


Comment MK 38 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 12. On Page D6-8, 
second paragraph, it would be informative to add that, in addition to the SCCD, other 
entities such as the Big Horn Mine, USGS, and WDEQ/WQD have collected water 
quality data on the Tongue River and Goose Creek near the proposed mine.  It may 
also be informative to mention that sections of the Tongue River in the vicinity of the 
proposed mine are on the State’s 303(d) list since certain uses are not supported due 
to impaired water quality.  Goose Creek has also been on the 303(d) list in the past 
and a TMDL has been prepared.  Information can be found at: 
http://deq.wyoming.gov/wqd/water-quality-assessment/resources/reports/ and 
http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 


Response MK 38 


The text has been revised as requested. Refer to Section D6.1.5.1. 
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Comment MK 39 


Appendix D6-Hydrology, Section D6.1.5.2 Surface Water Quantity, 13. The Big Horn 
Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water Creek (HWC1-79) 
from 1979 to 1998.  This station was located approximately ¼ mile upstream from 
station SM578415-SW-1 that was installed by the Brook Mine.  The LQD Hydrology 
Database contains mean daily flow data from this station from 1982 to 1997, although 
several years are missing data.  Baseline water quantity characterization of Hidden 
Water Creek in the Brook Mine permit application would be strengthened if these data 
were incorporated and discussed.  The LQD can provide these data in electronic 
format upon request or a more complete dataset may be available if requested from 
the Big Horn Mine.  (MDK) 


Response MK 39 


Please see response to DM 2 and MK 30. 


Comment MK 40 


Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 14. Please briefly 
discuss in the text the water quality results from Slater Creek in the context of WQD 
Surface Water Quality Standards for Class 3B waters (see Chapter 1 of WQD Rules 
and Regulations).  This would reveal whether or not designated uses were being met 
prior to mining.  The two samples from Slater Creek indicate no exceedences of Class 
3B criteria, indicating uses are supported.  (MDK) 


Response MK 40 


The text has been updated as requested. 


Comment MK 41 


Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 15. It is understood 
that water was not flowing in Hidden Water Creek so the applicant could not collect a 
sample for baseline purposes.  However, as previously mentioned, the Big Horn Mine 
operated a station on Hidden Water Creek (HWC1-79) from 1979 to 1998.  The LQD 
Hydrology Database contains nine water quality samples collected at this site from 
1979 to 1989.  Baseline characterization of Hidden Water Creek in the Brook Mine 
permit application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request.  (MDK) 


Response MK 41 


Request for information is pending. No update to the permit has occurred at this time 
in response to this comment. 
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Comment MK 42 


Appendix D6-Hydrology, Section D6.1.5.4 Sediment Transport, 16. This section would 
be enhanced by including data from a single sediment sample collected on Slater 
Creek at USGS Station No. 06299900 (peak flow gage previously discussed in 
Comment No. 4).  This sample was collected in June 1967 at a flow of 18 cfs. The TSS 
was 11,600 mg/L and the suspended sediment discharge was 564 tons/day.  (MDK) 


Response MK 42 


The text has been revised to include the additional sediment sample as requested. 


Comment MK 43 


Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve 
developed using only the Manning equation will provide only a rough estimate of flows 
given the uncertainty in the Manning’s roughness coefficient.  It is recommended that 
direct discharge measurements also be taken over time to help evaluate the rating 
curves developed for the four monitoring sites.  (MDK) 


Response MK 43 


The rating curves were developed for ephemeral streams that flow infrequently enough 
that water measurements cannot be taken at regular intervals.  Manning’s equation 
provides a reasonable and widely accepted mathematic approximation of stream flow 
rates. 


Comment MK 44 


Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 18. Given the uncertainty 
in the Manning equation, the estimated flow rates provided in Table D6-3 and 
Attachment D6-5-A (Rating Tables) are reported at much too high a level of precision 
to be meaningful.  Depending on the magnitude of the flow estimate, there should be 
only one or two significant figures provided.  For example, 0.29 cfs = 0.3 cfs and 
3,584.38 cfs = 3,600 cfs.  Please revise these tables.  (MDK) 


Response MK 44 


Summary Table D6-3 has been revised to engineering precision (no more than three 
significant figures).  The values in Attachment D6-5-A are essentially raw data that are 
being reported to that magnitude to show the validity of calculations and to aid in 
curve development.  Being raw data, the values were not revised from those previously 
reported. 


Comment Muk 9 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 9. Page D6-12 states, “The 
potential groundwater in the formation as capable of yielding small quantities of water 
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for domestic and stock use”. Please consider providing a range of estimates for well 
yields based on literature review or from the baseline data collected by the Brook 
Mine. (MK) 


Response Muk 9 


The text has been revised to indicate that coal is the only regional shallow aquifer that 
has a sufficient quantity of water to support domestic and stock use. 


Comment Muk 10 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 10. The description in this 
section discusses only about the Fort Union formation. Please provide a description of 
the overlying and underlying water-bearing formations (aquifers) and describe their 
hydrogeologic characteristics (flow direction, gradients, aquifer properties, general 
outcrop locations) on a regional context. It is noted that some of the overlying 
formations may be dry or discontinuous within the mine permit boundary. (MK) 


Response Muk 10 


Section D6.2.1 has been updated as requested. 


Comment Muk 11 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 11. Page D6-12 states, “The 
overburden is comprised of sand lenses, clinker and alluvial that have the potential of 
water bearing bodies. Due to the topography in this area, the valley cut through these 
deposits. Therefore, they are discontinuous and would not hold large quantities of 
water.” It is noted that they are discontinuous and would not hold large quantities of 
water. Please provide additional justification for this statement by using the 
hydrogeologic data collected by the Brook Mine including any reference to the 
interpreted extent of dry zones based on drill holes, monitor wells and other applicable 
data. (MK) 


Response Muk 11 


Section D6.2.1.1 has been updated as requested. 


Comment Muk 12 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 12. Please clarify if there were 
groundwater springs or seeps observed in the areas within or adjacent to the mine 
permit boundary. Include a discussion (or reference) on the surface water - 
groundwater interactions.(MK) 


Response Muk 12 


Section D6.2.2.5 has been updated as requested. 
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Comment Muk 13 


Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 13. Page D6-13 states, “No monitoring wells were completed in the 
overburden or interburden as no water was found in these units during drilling 
operations”.  This information is critical in demonstrating the overlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (both overburden and interburden) and their depths that were used to make 
this determination. (MK) 


Response Muk 13 


Section D6.2.2.1 has been updated as requested. 


Comment Muk 14 


Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 14. Page D6-13 states, “Also one well 578409-MST-UB showed the 
presence of water in the underburden, while all the other wells drilled into the 
underburden were dry and therefore not completed as wells.” Similar to the previous 
comment, this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (underburden) and their depths that were used to make this determination. 
(MK) 


Response Muk 14 


Please see response to Muk 13. 


Comment Muk 15 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial 
materials were also not analyzed during the aquifer testing.” The alluvial aquifer 
materials are one of the key factors in determining any impacts caused by mining to 
the alluvial aquifer.  Alluvial aquifer tests will be helpful in understanding any surface 
water – groundwater interactions. Please provide justification for not conducting any 
aquifer tests in the alluvial wells. (MK) 


Response Muk 15 


The text in Section D6.2.2.2 has been updated. 


Comment Muk 16 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 16. Please provide justification for not 
observing the groundwater level responses in the alluvial aquifer during the two 
aquifer tests conducted by Brook mine. (MK) 
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Response Muk 16 


No alluvial material was present in immediate vicinity of the clusters used for the 
pumping tests, hence there was no alluvial aquifer to monitor.  Hidden water creek 
located to the east of the tested well cluster would be potentially the nearest location 
of alluvial material, however as noted in Appendix D11 the fill material in Hidden 
Water Creek is more colluvial than alluvial. 


In addition, as shown on the well completion summary logs in Addendum D6-7, 
multiple claystone intervals are located between the Carney Coal and the surface at 
the well cluster where the pumping tests were conducted.  The top of the Carney Coal 
is approximately 90 feet below ground surface at the cluster well location which is 
approximately 50 feet below the level of any colluvial/alluvial deposits in Hidden Water 
Creek.  Similarly, the potentiometric head in the Carney coal is some 50 feet below the 
level of the colluvial/alluvial deposits in Hidden Water Creek and if there were a direct 
hydraulic connection, there would be no water in the Hidden Water Creek 
colluvium/alluvium.  Given the confining intervals between and the significant 
difference in potentiometric head between the Carney Coal and the Hidden Water 
Creek colluvium/alluvium, additional shallow monitoring above the Carney Coal was 
not necessary. 


Comment Muk 17 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 17. Page D6-16 states, “A report of these 
tests can be found in Addendum D6-8 and summary tabulation of the aquifer test 
results is included in Table D6.2.2”. Please consider including a comparison of these 
estimated aquifer properties with the aquifer tests conducted in other similar coal 
seams in the Powder River Basin (Example: Bighorn Mine). Given the number of tests 
conducted by the mine, this will increase the robustness of the reported estimates 
from the two aquifer tests. (MK) 


Response Muk 17 


As requested aquifer test results from Big Horn Coal Company and from the Youngs 
Creek Mine were added to the text. 


Comment Muk 18 


Appendix D6, Section D6.2.2.2 Aquifer Tests, It is noted that the aquifer tests were 
conducted for ~640 minutes. Will an increased aquifer test duration change the 
observed lack of interaction between the coal seams and the underburden? Please 
clarify with a brief description. (MK) 


Response Muk 18 


Given the head differences between the static water levels in the Carney Coal, Masters 
Coal, and the underburden it is unlikely that additional pumping would have resulted 
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in any impacts to the water levels in the underburden.  As shown on Table D6-2, (page 
Addendum D6-8-13) the initial water level in the Carney Coal was approximately 11.5 
feet higher than the water level in the Masters Coal and the initial water level in the 
Masters Coal was approximately 9 feet higher than the initial water level in the 
underburden well.  If there were a hydrologic connection between the aquifers, it is 
likely that the water levels in the aquifers would have already come into equilibrium. 


Comment Muk 19 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 19. The referenced Addendum D6-8, 
Table D6-2 shows an increase in water levels in two of the Carney coal seam 
observation wells during the Masters coal seam well pumping test. Please provide an 
explanation for this increase in water levels during the aquifer test. (Noordbergum 
effect?). (MK) 


Response Muk 19 


Upon review of the raw data collected during the pumping test it was noted that the 
drawdowns reported in Tables D6-2 and D6-3 were incorrectly reported.  Replacement 
tables are included with this round of comment responses.  As shown on the updated 
version of Table D6-2, the water level in both Carney observation wells (CRN-1 and 
CRN-OB) increased by 0.23 feet during the Masters coal pumping test.  While the 
Noordbergum effect or other natural phenomena such as earth tides could have 
potentially influenced the water levels in adjacent aquifers during the pumping test, 
the increase in water levels can be largely attributed to barometric pressure changes.  
Water levels in the Carney observation wells were monitored using hand held electric 
lines and there were no adjustments for barometric pressure reported in Table D6-2.  
No site specific barometric data was collected during the pumping test period.  
However, to evaluate how barometric pressure changes may have impacted water 
levels in the wells, barometric data from the automatic weather observing station 
(AWOS) at the Sheridan County airport was obtained from the National Oceanic and 
Atmospheric Administration (NOAA) database.  Barometric data from the Sheridan 
County Airport AWOS site was compared to water level measurements in Attachment 
D6-8-K.  The data in Attachment D6-8-K demonstrates a clear correlation between 
barometric pressure and water level variations in the Carney coal monitor wells during 
the Masters coal pumping test.  Generally over the course of the Masters coal pumping 
test the barometric pressure went down (roughly 0.31 feet).  A decrease in the 
barometric pressure is expected to result in an increase in water levels in a confined 
aquifer like the Carney coal aquifer which is what was observed. 


Similar increases in water levels were also noted in the Masters Coal observation wells 
(MST-1 and MST-OB) during the Carney pumping test as noted on Table D6-3.  
Attachment D6-8-K demonstrates a clear correlation between decreasing barometric 
pressure and rising water levels in the Masters coal observation wells during the 
Carney Pumping test.   In addition, during the Carney coal pumping test, water levels 
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in the Masters coal observation wells were still recovering from drawdowns induced 
during the Masters coal pumping test which may also have contributed to rising water 
levels in the Masters coal.   The increase in water level measured in the Masters coal 
observation wells is attributed to a combination of continuing water level recovery and 
barometric effects.  


Only very minor water level variations in the Masters underburden well (MST-UB) were 
noted during both pumping tests.  As shown on the well completion form in 
Addendum D6-7, (Page D6-7-8) MST-UB was completed in an interval that was 
predominately claystone and the estimated yield is less than 2 gpm.  Essentially the 
strata in which MST-UB is completed is more of an aquitard than an aquifer.  As a 
result, it takes a lot longer for the water levels in the well to adjust to changing 
atmospheric pressure because water does not enter or discharge from the formation 
very fast.  The lack of barometric responses in the MST-UB are attributed to the fact 
that the low yielding aquitard in which the well is completed has a lower barometric 
efficiency than the wells completed in the coal aquifers.   


Vented transducers utilized to monitor water levels in the both the pumping and 
adjacent monitor wells during each pumping test, automatically compensated for the 
barometric pressure effects.  Therefore, barometric pressure effects did not affect the 
aquifer analyses that were developed based on the pumping test data. 


Comment Muk 20 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 20. Please provide a discussion (or 
reference) on the role of faults in the results of aquifer tests. (MK) 


Response Muk 20 


As noted in Addendum D6-8, (page D6-8-9) no hydrologic boundary conditions were 
observed in the pumping test data.  As can be seen on Exhibit D6.2-2, the 578409 
well cluster is located approximately 2,100 feet south and east of the nearest mapped 
fault.  Since neither the Carney nor the Masters coal seams are very robust aquifers 
and have low transmissivity values, it is not surprising that the fault would not 
influence the pumping test results.  For example, using Theis drawdown equations 
and the aquifer characteristics measured in the Masters coal (transmissivity of 3.2 
ft2/day, storitivity of 0.00025, and a pumping rate of 0.5 gpm) it is estimated that it 
would take over 70 days of continuous pumping for a water level response greater 
than 0.5ft to be observed 2,000 feet away.  Therefore the likelihood that the faults 
would have influenced the pumping test results is very low. 


Comment Muk 21 


Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 21. Please provide 
some additional discussion on the premining potentiometric surface maps, including 
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ranges of estimated hydraulic gradients and groundwater velocity in the different coal 
seams/aquifers. (MK) 


Response Muk 21 


As requested, additional discussion on the hydraulic gradients and groundwater 
velocity in the coal seams were added to Section D6.2.2.4. 


Comment Muk 22 


Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 22. Please provide a 
discussion (or reference) on the hydrologic effects of any adjacent operations (including 
past coal mining activity by historic mines and Bighorn mine) on the premining 
information and data. (MK) 


Response Muk 22 


The last paragraph in Section D6.2.2.4 describes how CBNG production has affected 
water levels in the eastern side of the permit area.  The drawdowns resulting from 
CBNG production have occurred since any historic coal mining activity and have 
superseded any drawdowns that may have occurred due to historic mining. Therefore, 
no lingering hydrologic effects from past coal mining activities are present.  The text in 
the last paragraph in Section D6.2.2.4 has been updated to describe how CBNG 
impacts have superseded any impacts from historic coal mining activities. 


Comment Muk 23 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 23. This section 
provides a good discussion on the recharge areas. However, please clarify if there are 
any discharges from the coal seams within the permit boundary. (MK) 


Response Muk 23 


Within the permit boundary there are no discharges from the coal seams with the 
possible exception of the Carney coal on the far west side of the permit area.  As 
shown on Exhibit D6.2-3, the Carney coal outcrops in the far western side of the 
permit area along the ridge tops but has been eroded away in the stream valleys.   As 
a result, the Carney coal is perched with no real source of recharge and is generally 
dry.  However, on the down dip side of the outcrop the coal may discharge within the 
permit if there is water in the coal seam to discharge.  As shown on Figures MP-3-4.7-
1 and MP-3-4.7-2 it was determined during the groundwater modeling efforts that 
most of the Carney coal within the far western side of the permit area was dry.  
Therefore, there is minimal (if any) discharge from the Carney coal within the permit 
area.  Section D6.2.2.5 has been updated to clarify where discharges from coal seams 
may occur within the permit boundary.   
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Comment Muk 24 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 24. Please provide a 
range of estimates for recharge from precipitation to the aquifers within the permit 
boundary. Also, provide a discussion if this is the primary recharge mechanism for the 
aquifers within the permit boundary. (MK) 


Response Muk 24 


The estimated recharge rates from precipitation are summarized in Section 4.2.2 of 


Addendum MP-3.  Addendum MP-3 describes recharge within the permit area in more 


detail than Section D6.2.2.5.  A reference to MP-3 was added in Section D6.2.2.5.  


Comment Muk 25 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 25. Consider providing 
a description of the soil properties within the permit boundary and the use of these 
percent soil distributions in the discussion of infiltration within the permit boundary. 
(MK) 


Response Muk 25 


The soil properties within the permit boundary are described in detail within Appendix 
D7.  While different soil types are expected to have variable infiltration rates, the only 
infiltration rate that is significant for the coal aquifers is the infiltration rate assigned 
to the strata near the outcrop of the coal seams.  Throughout the permit area the 
strata overlying the coal aquifer are generally dry.  Therefore the primary source of 
recharge occurs at the outcrops.  Scoria, in particular, plays a significant role in 
recharge of the coal seams because it usually occurs near the coal outcrop.  Because 
of its highly permeable characteristics most of the precipitation that falls on the scoria 
infiltrates into the scoria where it either infiltrates into the coal or discharges along a 
seep line at the base of the scoria.  As noted in the response to BJ Kristiansen’s 
comment number 57, ash material between the base of the scoria and the coal seams 
sometimes limits how much of the water in the scoria actually comes into direct 
contact with the coal.  Nevertheless, because a large percentage of precipitation falling 
on the scoria actually infiltrates into it, the scoria does provide a consistent water 
source for recharge into the coal outcrops.  As noted in Addendum MP-3 Section 4.2.2 
the scoria areas were delineated and assigned their own recharge zone because they 
do play a significant role in recharging the coal seams.  Within the permit area, there 
are several locations where the coal seams outcrop as well.  These outcrop areas were 
also assigned their own recharge zone because they also have a hydrologic connection 
to the coals.  Since the strata overlying the coal seams to be mined in the Brook Mine 
are generally dry, the recharge component from the overburden to the coal is very low 
away from the outcrop areas.  Because of the limited hydrologic interaction between 
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the recharge at the surface and the coal in areas away from the outcrop, site specific 
changes in the recharge rates based on soil type will not impact the coal aquifers.  For 
this reason additional analysis of the infiltration properties of the soils within the 
permit area represents a level of detail that is not necessary to describe the hydrologic 
impacts to the coal aquifers from the proposed mining operations. 


Comment Muk 26 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 26. Page D6-18 states, 
“Collected groundwater elevation and hydrographs of the groundwater wells are found 
in Addendum D6-8”. Please revise this statement to reference the correct addendum - 
Addendum D6-9. (MK) 


Response Muk 26 


The text has been updated to read "Collected groundwater elevation and hydrographs 
of the groundwater wells are found in Addendum D6-9". 


Comment Muk 27 


Appendix D6, Section D6.2.3 Baseline Water Quality, 27. Page D6-20 states, “A piper 
diagram of the groundwater wells with measured values is presented in Figure D6.2-1. 
Please provide a discussion on the water quality types observed at each aquifer 
(Example: Is the water quality type variable within an aquifer? If yes, explain the 
potential reasons for this observed variability) based on the piper diagram. (MK) 


Response Muk 27 


Section D6.2.3 has been updated as requested. 


Comment Muk 28 


Appendix D6, Section D6.2.3 Baseline Water Quality, 28. Page D6-20 states, “The 
constituents that most frequently exceed the standard concentration limitations are 
ammonia, TDS, sulfate and manganese”. Please clarify if these constituents exceed the 
Chapter 8 standards at all the monitor wells. (MK) 


Response Muk 28 


Please refer to the Tables D6.2-8 thru D6.2-17 for exceedances of water quality based 
on Chapter 8 standards. Based on the tables, the concentrations are not exceeded at 
all monitor wells. No text edits were made in response to this comment. 
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Comment Muk 29 


Appendix D6, Section D6.2.4 Groundwater Rights, 29. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Cheyenne copy of the TFN does not have a sheet separator and a tab for Appendix E2 
in the Adjudication volume. Please provide a sheet separator and tab for Appendix E2. 
(MK) 


Response Muk 29 


Refer to Comment DM3.  Groundwater rights are provided in Appendix B of the 
Adjudication Volume.  This text edit has been made in Section D6.2.4. 


Comment Muk 30 


Appendix D6, Section D6.2.4 Groundwater Rights, 30. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Please provide a summary discussion/statistics on (i) total number of water rights, (ii) 
number of wells, (iii) aquifer, (iv) permitted water use and other relevant summary 
statistics. (MK) 


Response Muk 30 


Groundwater rights are listed in Appendix B of the Adjudication Volume.  All of the 
aforementioned information is listed for each water right.  Due to the constantly 
changing nature of water rights, a summary table is difficult to construct, and due to 
summary statistics not being required by WDEQ regulation, a summary statistics 
table has not been prepared. 


Comment Muk 31 


Appendix D6, Section D6.2.4 Groundwater Rights, 31. Please provide a discussion (or 
reference) on the premine groundwater use (including the uses reported to SEO) 
within the permit boundary and the adjacent areas. (MK) 


Response Muk 31 


The premine groundwater uses as reported to the SEO within the permit boundary 
and the adjacent 3 miles are listed with each individual water right in Appendix B of 
the Adjudication Volume. 
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Appendix D7 
Comment DS 6 


Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it 
appears that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease of 
review and to prevent misinterpretation, however, the map showing sampling locations 
should also clearly show the locations of proposed surface disturbances instead of 
providing these details on separate maps which may or may not present differing scale 
distances.    


Response DS 6 


The disturbance boundary can be found on Figure D7.1-1 and as the reviewer noted 
on Exhibit MP.1-1. No revision to exhibit D7.3-1 has occurred in response to this 
comment.  


Comment DS 7 


Appendix D7, Page D7-4.  The second paragraph of this page contains text that should 
be deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be deferred 
and included a stipulation of a future pre-stripping soil assessment program.” The 
Mine Plan and Reclamation Plan soils handling and replacement is contingent on 
adequate baseline sampling of the proposed area that will be affected by mining 
operations (topsoil balance and stockpile location planning and bond calculation).  
Therefore, baseline sampling for soils must be adequate prior to approval of any 
permit application.  Please remove the inappropriate language from the Appendix D7 
text.  If future changes to the Mine Plan require additional soil sampling the issue will 
be addressed at that time.    


Response DS 7 


As requested, the second sentence of the second paragraph on page D7-4 has been 
deleted.  


Comment DS 8 


Appendix D7, Page D7-9.  Text appears in this section that upon NRCS declaration of 
prime farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring no prime 
farmlands to exist.  The text, therefore, is not appropriate and should be removed. 


Response DS 8 


As requested, the sentence about prime farmland (the last sentence of the first full 
paragraph on page D7-9) has been deleted. A new reference, citing the letter received 
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on October 31, 2015 (negative determination of prime farmland on Ramaco permit 
area) has been inserted on page D7-9 and the new reference has been added to the list 
of references on page D7-33. 


Comment DS 9 


Appendix D7, WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) 
state that if topsoil is virtually nonexistent or is not capable of sustaining vegetation 
then subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue River, a 
Class 2AB stream, limits for chemical contaminants will be imposed on discharges 
from the permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry 
is located (e.g. Wibaux channery loam, sample R13), an alternative soil replacement 
material should be identified and used in reclamation.  Such a commitment must also 
be provided in the Mine Plan and Reclamation Plan to provide evidence that such 
issues that could affect the condition of reclamation and/or lead to off-site impacts 
will be addressed.  


Response DS 9 


No “alternate soil replacement material” is necessary for areas of Wibaux channery 
loam (Map Unit Wx).  The lower soil material below 8 inches of Wibaux (any “C” 
horizon soil substratum below 8 inches, where existent) was not recommended for 
salvage and would be grouped with the overburden spoil for placement purposes. This 
lower material had an excessive volume of hard coarse fragments (>35%) and, based 
on one of the three Wibaux sample sites (R13), an “unsuitable” EC and SAR value for 
the 8 to 15 inch depth, EC=12.8 and SAR=17.3.  Two new sentences, indicating no soil 
salvage of Wibaux below 8 inches in depth, has been added to the soils report on page 
D7-26, one sentence each for Map Unit Wx and Map Unit Wx-RO. Furthermore, the 
amount of suitable soil available for salvage across the entire proposed disturbance 
area is not limiting, with a calculated weight-average of 20.2 inches. Therefore, 
additional “alternate soil replacement material” is not necessary. 


Comment DS 10 


Appendix D7, The description of Map Unit G (Bauxson Loam, sample R-19) does not 
show marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally suitable 
subsoil. 


Response DS 10 


Two new sentences have been added to the last paragraph on page D7-21 stating the 
presence of “marginal” rated  Selenium values for  lower material of Bauxson loam 
(Map Unit G) sample site R19.  Strictly speaking, “marginal” rated soil material is not 
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“unsuitable” and does not need to be specially handled. This lower Bauxson material 
has been recommended for salvage as “Subsoil”, not “Topsoil’. 


Appendix D8 
Comment JJ 1 


Appendix D8, 1. Please update the permit boundaries so that they are the same on 
Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be 
included within the permit boundary south of the interstate and that Section 10 
TWN57N RNG85W displays different boundaries along the far west edge of the permit; 
it appears that the section lines are skewed between the two maps.  The Addendum 
D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N 
RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 
map.   While comparing the maps I find that the maps display the same information in 
slightly different formats, please explain the necessity for two individual maps and at a 
minimum make them consistent against one another. 


Response JJ 1 


Baseline vegetation assessment maps have been updated to include the correct permit 
boundary.  The discrepancy in the permit boundary is attributed to the difference in 
graphical representation between a USGS quad system and a PLSS system.  The 
USGS quad system is now depicted. Exhibit D8.2-1 is a summary map for this 
Appendix and future updates made to this Appendix.  This map will change 
throughout the life of the mine as future changes are incorporated.  Addendum D8 
Map 1 is for this Addendum and will not change throughout the life of the mine. 


Comment JJ 2 


Appendix D8, 2. Why does the study area not include all lands within the proposed 
permit boundary? 


Response JJ 2 


Portions of the proposed Brook Mine permit area not included within the study area 
were added during an October 2014 permit boundary change following completion of 
the baseline vegetation study. Additional studies were not conducted in these areas 
due to the limited size and similarity to areas within the study area.  Section D8-1.1, 
page D8-1-5 text has been updated to explain the exclusion of these areas. 


Comment JJ 3 


Appendix D8, 3. The acreage displayed on Table D8.2-1 should equal that of the land 
permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table 
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D8.2-1 to show the true permit acreage as it relates to the vegetation communities. 
Upon further review I find that Table D8-2 located on page Addendum D8-1-41 
exhibits the proper acreages in relation to the Form 11, thus the values represented 
there may be more accurately displayed in Table D8.2-1.    


Response JJ 3 


Total acreage of the permit area is 4,548.8 acres as illustrated in Form 11 and Table 
D8-2.  Table D8.2-1 has been updated to reflect the correct acreage.   


Comment JJ 4 


Appendix D8, 4. Table D8.2-1 states there are 56 acres of agricultural lands; however, 
I am unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit boundary.  
(See comment 3 for more clarification and another table for utilization to update 
values.) 


Response JJ 4 


Agricultural Lands within the permit area total 4.5 acres and are located in Section 21 
TWN54N RNG84W.  Table D8.2-1 has been updated to reflect the correct acreage of 
Agricultural Lands and other vegetation communities within the permit boundary. 


Comment SP 3 


Appendix D-8 Vegetation Baseline, Page D8-3. Section D8.1.7.  Guideline 2 is a non 
coal guideline.  Please revise  this sentence to reference the equation shown in Section 
D8-1.2.9 Sample  Adequacy. 


Response SP 3 


Changed as requested.  Additionally, Appendix D8 reference to Guideline 2 was 
replaced by reference for Chapter 2 in Section D8.1.1, page D8-1 and Section D8.3, 
page D8-4.  Addendum D8 reference to Guideline 2 was replaced by reference for 
Chapter 2 in Section D8-1.2, page D8-1-5 and Section D8-1.9, page D8-1-38.  
Reference to Guideline 2 was removed from Section D8-1.2.9, page D8-1-12. 


Comment SP 4 


Appendix D-8 Vegetation Baseline, Page D8-4.  Section D8.1.8.  Please revise the 
second sentence to, “The EXREFA is all of the unaffected area for each native 
vegetation community.” 


Response SP 4 


Changed as requested. 
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Comment SP 5 


Appendix D-8 Vegetation Baseline, Page D8-1-8.  Section D8-1.2.4.  The last sentence 
in this section states that no sample locations occurred within the Brook Mine Permit 
Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit 
area.  Please correct this statement or the permit boundary on the Map. 


Response SP 5 


Baseline vegetation assessment maps have been updated to include correct permit 
boundary which illustrates AG-13, 14,17, and 25 are not located within the permit 
boundary.   


Comment SP 6 


Appendix D-8 Vegetation Baseline, Page D8-1-11.  Section D8-1.2.8.  The last 
sentence of the first paragraph should be revised to, “Sample adequacy was not 
required for species diversity and composition.” 


Response SP 6 


Changed as requested. 


Appendix D9 
Comment DM 4 


Appendix D9-Wildlife, Page D9-3 states that when a sage grouse confirmation letter is 
provided by WG&F, it will be provided to DEQ. It appears that the confirmation letter 
is already part of the package (Page D9-E3). Please reference the location of the letter. 


Response DM 4 


Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 


Comment WGF 1 


(Appendix D9) , We recommend this report become part of the annual reporting which 
will ensue throughout the operation of the mine. 


Response WGF 1 


Discussion was added at the end of Addendum D9-1 Section D9-1.6 on Page 
Addendum D9-1-31 titled “Monitoring and Mitigation” that references the sections of 
the Mine Plan where the annual wildlife report commitments are contained. 
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Comment WGF 2 


(Appendix D9), We suggest coordinating with the USFWS regarding raptor mitigation 
as needed through the mining process. 


Response WGF 2 


The commitments to coordinate with the USFWS regarding raptors as well as T&E and 
other species of federal concern are provided in Section MP.18, Addendum MP-8 and 
Addendum MP-9 of the Mine Plan.  Discussion was added at the end of Addendum 
D9-1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” 
that references these discussions. 


Comment WGF 3 


(Appendix D9), We recommend mining reclamation practices consider providing 
suitable habitat for existing wildlife within the specifications required by DEQ-LQD. 


Response WGF 3 


The commitments to reclaim wildlife habitats are provided in the Reclamation Plan in 
Section RP.7 Wildlife Restoration.  Discussion was added at the end of Addendum D9 -
1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” that 
references the Reclamation Plan. 


Appendix D10 
Comment BJ 63 


EXHIBITS, Addendum D10, The permit boundary layer on all of the exhibits covering 
the aquatic resource boundaries is incorrect.  Please correct the permit boundary 
layers. 


Response BJ 63 


Aquatic resource inventory maps have been updated to include the correct permit 
boundary. 


Comment DM 5 


Appendix D10-Wetlands, D10-1.4 – Please include a copy of the letter requesting 
concurrence and jurisdictional determination sent to the ACOE At the end of the text, 
and reference the letter in the text. 


Response DM 5 


BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence 
and jurisdictional determination from the USACE on May 29, 2015.  A copy of the 
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letter sent to the USACE has been included as Attachment D10-F.  Section D10-4, 
page D10-10 text has been updated to reflect submittal of USACE request. 


Comment MK 45 


Appendix D10-Wetlands, Section D10.2 Results, 19. The text may want to state when 
(what date) RAMACO requested the jurisdictional determination from the USACE, and 
include this request letter as an Addendum to Appendix D10.  This would provide 
documentation that the request was submitted, as receipt of the USACE determination 
may lag behind the LQD permitting process. (MDK) 


Response MK 45 


See response to DM5. 


Appendix D11 
Comment BJ 26 


Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO has requested LQD to 
make a determination on the nature of the drainages as potential AVF within the 
permit boundary as well as within ½ mile of the permit boundary.  This would then 
entail analysis of the following drainages (distances are approximations): • Hidden 
water Creek – all (4 mi.) 


• East Fork Earley Creek – lower 1 mile 


• Slater Creek – lower 3 miles 


• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west of Interstate 90 at the 
Acme exit. 


Prior to such a declaration, LQD staff will have to perform a variety of assessments 
designed to assist us in making a declarative statement about AVF classification.  An 
AVF declaration will be made after in-depth study of the drainages.  Such investigation 
will consist of, but not be limited to: 


1. Field evaluation of the geomorphic and lithologic character of the drainages in 
question; 


2. Determination of the agricultural characteristics of the stream course; 


3. Examination of available bore hole logs that can be used to characterize the 
subsurface materials beneath the valley floor; 


4. Determination of groundwater and surface water characteristics, both quantitative 
and qualitative, within the drainages in question; 
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5. Other evaluation processes that may be deemed necessary should initial findings 
warrant further, in-depth analyses. 


Response BJ 26 


Revised D11 text throughout to expand discussion on the drainages mentioned above. 
Incorporated previous AVF studies into Appendix D11.  Information satisfying each 
statement can be found in the following locations as well as many other locations 
throughout the document: 


1. Borehole logs provided in Addendum D11-3.  Hidden Water Creek test pits dug 
by Big Horn Mine and discussed in Section D11.3 “Stream Laid Deposits.” 


2. Agricultural characteristics of the stream courses are discussed in Sections 
D11.4.2, D11.4.3, and D11.5, in particular. 


3. Bore hole logs are provided in Addendum D11-3.  Additional test pit and 
borehole information was analyzed from the Big Horn Mine Permit No. 213. 


4. Groundwater and surface water characteristics are discussed extensively in 
Appendix D6.  Potential impacts to surface water and groundwater are 
discussed in the Mine Plan.  The water resources are generally discussed in 
Section D11.4. 


5. Additional research has been incorporated from the Big Horn Mine Permit No. 
213.  Corrections and reevaluations of the AVF study have been made 
throughout Appendix D11. 


Comment BJ 27 


Appendix D11, Alluvial Valley Floor, Addendum D11-3, Some of the borehole and well 
logs indicate a damp or wet interval encountered during drilling.  Was an attempt 
made to allow wet materials to produce water prior to continuation of the hole or was 
water noted after adding another drill steel and lowering the kelly to begin the next 20 
feet of hole?  Typically, after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table begins to turn.  If so, 
are there field notes indicating water was observed during the connection?   


Response BJ 27 


It is standard procedure during drilling operations to provide wet or damp intervals an 
opportunity to produce water. If the intervals had produced water, this would have 
been noted in the drilling logs provided in Addendum D11-3.  There are no other 
separate field notes that would provide additional information.  No changes to the text 
were made. 


COMMENT MK 1 


Appendix D11-AVF, Section D11.1 Introduction, 1. In the second paragraph on Page 
D11-1, the possible impacts of the proposed mining operation on the Tongue River 







41 


AVF are dismissed because the area is planned for facilities level disturbance only.  
However, the groundwater model (Mine Plan Addendum MP-3) predicts drawdown in 
the Tongue River alluvium, thereby possibly affecting the AVF.  As discussed in 
subsequent comments, additional analysis and monitoring is needed to comply with 
LQD Coal Rules and Regulations regarding AVFs.  (MDK) 


RESPONSE MK 1 


Revised text to reference Mine Plan Section MP.6 concerning the Brook Mine’s effect 
on the Tongue River AVF.  


COMMENT MK 2 


Appendix D11-AVF, Section D11.2 Purpose and Scope, 2. On Page D11-2, please 
change “Wyoming Reclamation Act” to “Wyoming Environmental Quality Act”.  (MDK) 


RESPONSE MK 2 


Revised text to state “Wyoming Environmental Quality Act.” 


COMMENT MK 3 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 3. For identification of 
unconsolidated stream laid deposits, LQD Guideline No. 9 (AVF) lists two items that 
may be used to positively identify unconsolidated streamlaid deposits: (1) channel 
bars, splays, abandoned meanders, modern flood plains, or terraces, and (2) bedload 
or washload sediment deposited or transported in a nonbedrock channel bottom.  
Presumably, item (2) would be met at the streams identified within the AVF study 
area.  However, the permit application does not address whether the channels contain 
geomorphic features from item (1).  Please address in the text whether channel bars, 
splays, abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 


RESPONSE MK 3 


Revised text to discuss the lack of channel bars, splays, abandoned meanders, modern 
flood plains, and terraces that qualify for AVFs in the Hidden Water Creek, Slater 
Creek, East Fork Earley Creek, and Earley Creek valleys. 


COMMENT MK 4 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 4. On Page D11-5, the 
conclusion that the materials in Hidden Water Creek valley do not meet the definition 
of unconsolidated streamlaid deposits, is in conflict with the conclusion from the Big 
Horn Mine Permit.  The Big Horn Mine Permit (Appendix D6, Pages D6-151 to D6-158) 
describes the evaluation of unconsolidated streamlaid deposits on lower Hidden Water 
Creek.  The permit states: “The conclusion verified from the pit observations is that 
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these deposits are unconsolidated and stream laid.  Small isolated patches of 
colluvium or bedrock can be found throughout the alluvial deposits, but these 
characteristics do not exclude the deposit from being stream laid.”  Please evaluate the 
data and findings from the Big Horn Mine Permit before a conclusion is drawn about 
the absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 


RESPONSE MK 4 


Revised text to discuss the findings of the Big Horn Mine from test pits in the Hidden 
Water Creek valley.  Additionally, Exhibit D11.3-1 was revised to show the locations of 
the Big Horn Mine test pits in Hidden Water Creek in relation to both the Brook Mine 
permit area and the Big Horn Mine permit area.  Added the Big Horn Mine Permit 
State Decision Document (SDD) 213-T2 to Addendum D11-2. 


 
COMMENT MK 5 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 5. The Big Horn Mine Permit 
also describes subirrigation and flood irrigation studies on lower Hidden Water Creek 
and concludes: “Due to the lack of subirrigation and extremely low potential for flood 
irrigation, Hidden Water Creek is not an alluvial valley floor.”  Although this is in the 
approved mine permit, it does not appear that an explicit AVF determination for 
Hidden Water Creek was ever issued by the LQD, and the AVF findings in the SDDs 
for the Big Horn Mine Permit do not mention Hidden Water Creek.  The Brook Mine 
Permit application should incorporate these previous AVF studies on Hidden Water 
Creek into Appendix D11.  (MDK) 


RESPONSE MK 5  


See response to comment MK 4. Additionally, while the Big Horn Mine State Decision 
Documents do not mention Hidden Water Creek, the SDD 213-T2 states that “No 
other drainages are of significant size or lack the stream laid deposits necessary to be 
an Alluvial Valley floor within the renewal and/or amendment areas.” Hidden Water 
Creek is located within the renewal area and was not included within the originally 
declared AVF area. Although it was not mentioned by name, it has been declared not 
to be an AVF within the Big Horn Permit Area.This SDD has been added to Addendum 
D11-2 and discussion added to the text in Section D11.3. 


COMMENT MK 6 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 6. On Page D11-6 it is 
stated the three monitor wells were installed along the thalweg of Slater Creek.  The 
transects in Exhibit D11.3-2 show that two of the wells (578513-AL and 578418-AL) 
are not along the thalweg but are rather upgradient of the channel.  Please revise this 
description in the text.  (MDK) 
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RESPONSE MK 6 


Revised text to more accurately state that the monitor wells are along or near the 
thalweg. 


COMMENT MK 7 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 7. It appears that from 
Exhibit D11.1-1 that subirrigation is occurring on Earley Creek within the AVF study 
area.  Please explain why subirrigation was not mapped on Earley Creek.  (MDK) 


RESPONSE MK 7 


Revised Exhibit D11.1-1 to show potentially subirrigated lands on Earley Creek.  The 
text was revised in Section D11.4.2 to reflect that subirrigation potentially occurs 
along Earley Creek. 


COMMENT MK 8 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 8. On Page D11-6, 
second paragraph, the alluvial/colluvial potentiometric surface is dismissed as a 
source of subirrigation along Slater Creek.  However, the other hydrologic processes 
responsible for the subirrigation are not identified.  Please discuss in the text why 
subirrigation is occurring along Slater Creek.  (MDK) 


RESPONSE MK 8 


Revised text to discuss the presence of burn areas overlying residual coal ash bands 
that serve as aquacludes which prevent water from entering or escaping the coal 
below. 


 
COMMENT MK 9  


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 9. The cross-sections in 
Exhibit D11-3-2 would be improved if the active channel and any floodplains or 
terraces were shown.  A description of the materials in the active channel bottom 
would also help identify unconsolidated streamlaid deposits.  (MDK) 


RESPONSE MK 9 


Revised Exhibit D11.3-2 to show the 2-year, 24-hour flood inundation area and the 
location of the active channel. Data regarding the materials in the active channel 
bottom are presented in the borehole logs in Addendum D11-3.  


COMMENT MK 10  


Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along Slater 
Creek may not be correct.  According to the summary for the Hart Brothers Ditches 
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water right (permit 1317) in the SEO database, the land being irrigated under the 
water right has decreased to 23 acres: 


THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A 
POINT OF DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF 
DIVERSION IN THE SENE OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W 
HAS BEEN DEPENDENTLY RESURVEYED. REQUEST FROM PADLOCK RANCH 
TO ELIMINATE 67 ACRES AS FOLLOWS: 32 ACRES IN THE SWSW OF 
SECTION 2 - 30 ACRES IN THE NENW AND 5 ACRES IN THE NWNW OF 
SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. REQUEST OF 
ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT 
RECORD REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN 
THE HART BROTHERS RESERVOIR, P60R, XR7825A, HOWEVER 
CERTIFICATE RECORD REFLECTS .91 CFS FOR THE IRRIGATION OF 64 
ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS GRANTED TO 
ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION 
FROM THE RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, 
R85W AND PARTIAL MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO 
THE WILLIAMS DITCH, P8710D, C77/289A DIVERTING WATER FROM 
SLATER CREEK IN THE SESW OF SECTION 34, T58N, R85W AS RECORDED 
IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. 
LANDS SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY 
DESCRIBED UNDER THIS DITCH. 


Please clarify the irrigated acreage status for the Hart Brothers Ditches water right 
with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 


RESPONSE MK 10 


Exhibit D11.4-1 was revised to more accurately capture irrigated lands on Slater 
Creek in Sections 2 and 11 of Township 57 North, Range 85 West. 


COMMENT MK 11 


Appendix D11-AVF, Section D11.4.4 Water Quality, 11. On Page D11-7, it is not 
necessary to mention the State of Montana water quality classifications of the Tongue 
River, as only State of Wyoming classifications and standards would apply.  Please 
remove reference to the Montana standards.  (MDK) 


RESPONSE MK 11 


Removed text referencing State of Montana water quality standards. 
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COMMENT MK 12 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 12. On Page D11-8, 
second paragraph, it states that Exhibit D11.1-1 shows that sufficient water supply 
does not exist for consistent agricultural practices in East Fork Earley Creek.  
However, Exhibit D11.4.1 shows a point of diversion for Earley Creek Ditch No. 1 and 
several areas of irrigated lands less than 40 acres in East Fork Earley Creek.  As 
documented in Addendum D11-4, there is an adjudicated water right for irrigation in 
this location.  So there may be sufficient water supply for consistent agricultural 
practices.  The text needs to further expand on this discussion of East Fork Earley 
Creek since there is an adjudicated water right for irrigation. (MDK) 


RESPONSE MK 12 


Revised text to include the Earley Creek Ditch No. 1 water right, but explained that 
subirrigation must not be prevalent in East Fork Earley Creek because no culvert or 
other conveyance structure is present beneath I-90.  If subirrigation was prevalent and 
without a conveyance structure beneath I-90, substantial amounts of water would 
back up against the interstate. 


COMMENT MK 13 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 13. On Page D11-8, last 
paragraph, it states that the hay meadows along Slater Creek in Sections 2 and 11 are 
not within the boundaries of subirrigation or natural flood irrigation.   


(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not 
necessarily correspond to hay meadows, as the imagery shows hay meadows in 
the SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   


(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   


Please re-evaluate the area of hay meadows along Slater Creek and revise the text 
accordingly.  Comments No. 15 and 16 below also relate to this issue.  (MDK) 


RESPONSE MK 13  


The text was revised in Section D11.5 to reflect the presence of limited hay meadows 
and overlapping of irrigation with subirrigation on the upper reaches of Slater Creek in 
Sections 2, 3, 11, and 12 of Township 57 North, Range 85 West.  Exhibit D11.4-1 was 
revised to show irrigation in Sections 2, 3, 11, and 12 of Township 57 North, Range 85 
West. 
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COMMENT MK 14 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, On Page D11-8, last 
paragraph, it states that, besides Hart Bros Ditches, the remaining portion of the 
Slater Creek valley does not contain SEO water rights.  This is not the case as Exhibit 
D11.4-1 shows Landen Ditch in the NENW of Section 11.  This water right (P11695) 
does not appear in Addendum D11-4.  Please revise the text and add this water right 
to Addendum D11-4.  (MDK) 


RESPONSE MK 14 


The text was revised in Section D11.5 to discuss the Landen Ditch water right 
(P11695).  A copy of the Landen Ditch water right was added to Addendum D11-4. 


COMMENT MK 15  


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 15. The irrigated acreage 
for the Landen Ditch water right appears to be 18 acres for one point of use and 22 
acres for a second point of use.  Please add these areas to Exhibit D11.4-1.  (MDK) 


RESPONSE MK 15 


Exhibit D11.4-1 was revised to more accurately reflect irrigated lands in the vicinity of 
the Landen Ditch. 


COMMENT MK 16 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 16. The Hall Ditch (SEO 
Permit 5195), mapped in Section 11 of Exhibit D11.4.1, apparently provides irrigation 
water for hayfields in the NESE of Section 11 (30 acres) and the NWSW of Section 12 
(22 acres).  This water right does not appear in Addendum D11-4.  Please add this 
water right to the Addendum and add the irrigated acreages to Exhibit D11.4-1.  
(MDK) 


RESPONSE MK 16 


A copy of the Hall Ditch water right (SEO Permit 5195) was added to Addendum D11-
4.  Exhibit D11.4-1 was revised to depict irrigated lands in Section 12, Township 57 
North, Range 85 West.  The text in Section D11.5 was revised to discuss the Hall Ditch 
water right. 


COMMENT MK 17 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 17. Portions of 
Earley Creek and East Fork Earley Creek are within the AVF study area yet the permit 
application does not attempt to conclude if these streams contain AVFs.  Presumably, 
the LQD will need to make an AVF finding on these streams. (MDK) 
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RESPONSE MK 17 


See response to Comment BJ 26.  Additional discussion has been added to aid WDEQ 
in the AVF findings of East Fork Earley Creek and Earley Creek.  Both valleys are 
upstream of mining activities proposed by RAMACO such that no material damages 
are expected to either valley. 


COMMENT MK 18 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 18. The first bullet 
for Slater Creek on Page D11-9 dismisses the positive identification of unconsolidated 
stream laid deposits because a layer of colluvial material was found over alluvial 
material.  However, as stated in Appendix D5 on Page D5-8 and Page D5-9, sub-
rounding of the clinker present in the cuttings suggests water driven deposition of 
limited extent.  Also, as discussed in Comment No. 3, the application did not evaluate 
unconsolidated streamlaid deposits in a manner that is consistent with identification 
criteria listed in LQD Guideline No. 9.  The application has not provided sufficient 
evidence that unconsolidated stream laid deposits are not present along Slater Creek.  
(MDK) 


RESPONSE MK 18 


See response to Comment MK 3.  The discussion on the Slater Creek valley has been 
further expanded to include the absence of unconsolidated stream laid deposits such 
as channel bars, splays, abandoned meanders, modern flood plains, and terraces that 
qualify for AVFs. Exhibit D11.3-1 clearly indicates the presence of undifferentiated 
alluvium and colluvium (Qac) in the Slater Creek valley. 


COMMENT MK 19 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 19. The third bullet 
on Page D11-9 for Slater Creek should be clarified that the width of natural flood 
irrigation in the valley is generally insufficient to provide for economic agricultural 
practices.  However, economic agricultural practices clearly occur immediately 
upstream of the proposed mine permit boundary because of artificial flood irrigation of 
hayfields adjacent to the channel.  These practices are documented by existing water 
rights that are approximately 100 years old.  Please revise this discussion. (MDK) 


RESPONSE MK 19 


The text in Section D11.6 of Slater Creek’s third bullet was revised to include the 
irrigated hayfield upstream of the permit boundary. 
 
COMMENT MK 20 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 20. The fifth bullet 
for Hidden Water Creek on Page D11-9 seems to dismiss the positive identification of 
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unconsolidated stream laid deposits because of colluvial material with shallow 
bedrock.  However, as previously noted, this conflict with information in the Big Horn 
Mine permit concerning unconsolidated stream laid deposits on Hidden Water Creek.  
(MDK)  


RESPONSE MK 20 


Refer to response of Comment MK 4.  The Big Horn Mine permit boundary has been 
added to Exhibit D11.1-1.  The text in Section D11.6 has been updated to include a 
summary of the discussion stating that the Big Horn Coal Permit No. 213-T2 SDD 
determined the limits of the AVF, and no portion of Hidden Water Creek was 
determined as being AVF. 
 
COMMENT MK 21 


Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD 
has not yet issued its formal finding, the segment of the Tongue River adjacent to the 
proposed permit area, which was not declared under previous LQD findings, likely 
contains an AVF.   


 
(a) If this AVF is significant to farming, the applicant must comply with LQD 
Coal Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality 
of water that supplies the Tongue River AVF.  The absence of direct mining on 
the Tongue River AVF does not relieve the requirement of assessing the 
probable hydrologic impacts of the proposed operation to the AVF, particularly 
since the groundwater model in Mine Plan Addendum MP-3 predicts drawdown 
in the Tongue River alluvium.  (MDK) 
 
(b) Regardless of the significance to farming, the applicant must also maintain 
and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the 
Tongue River AVF and either (1) provide an analysis that the proposed 
operation will not hamper the essential hydrologic functions, or (2) demonstrate 
that the essential hydrologic functions will be restored.  The essential 
hydrologic functions for another part of the Tongue River AVF are described in 
the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on Page 
Addendum D11-2-27), so this may be a good starting point to consider. (MDK) 
  
(c) A monitoring system is also required to demonstrate the essential hydrologic 
functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
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system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 


 
RESPONSE MK 21 


Revised text as requested.  Revised text by adding information regarding the essential 
hydrologic functions of the declared AVFs (Tongue River and Goose Creek) from the 
SDD in Addendum D11-2. Also, added portion of text to describe possible monitoring 
system and plan for the AVFs that may be affected. 


COMMENT MK 22 


Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, 22. The essential 
hydrologic functions of the adjacent Goose Creek AVF must also be maintained during 
the proposed mining operation.  The application needs to list these functions, as 
described in the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on 
Page Addendum D11-2-27).  A monitoring system is also required to demonstrate that 
the essential hydrologic functions will be maintained. (MDK). 


RESPONSE MK 22 


See response to comment MK 21.   


Mine Plan 
Comment BJ 28 


Volume 11, Mine Plan, Section MP.1.2.1, pg. MP-4, Tunnel and pillar widths are 
discussed in general terms.  Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 


Response BJ 28 


Added text as suggested. 


Comment BJ 29 


Volume 11, Mine Plan, The fifth sentence, beginning with "To minimize the amount of 
exposure..." does not make sense.  Please rewrite the sentence for clarity.   


Response BJ 29 


Added text as suggested. 


Comment BJ 30 


Volume 11, Mine Plan, The narrative also references figure MP.1-3 as a general 
schematic of the highwall mining operation.  The figure depicts significant vertical 







50 


highwalls above the mining operation.  The text mentions that the highwalls will be 
vertical where the Masters and Carney converge but the illustration depicts conditions 
where the coal seams appear to be separated by a considerable thickness of parting.  
It is our experience that vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the maximum thickness of 
burden approximate where the vertical highwalls will exist?  Please include an average 
on the schematic as has been done for pit width and bench width. 


Response BJ 30 


The figure has been updated to include the average depths. 


Comment BJ 31 


Volume 11, Mine Plan, Pages MP-3 and MP-4, These pages describe the highwall 
mining operation in vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  The manufacturer's 
specifications for the ADDCAR system state that the depth of a cut is 1,600 feet.  Is 
this a discrepancy of 400 feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify.   


Response BJ 31 


Conversations with ADDCAR representatives indicates that they will be able to extend 
the range of the highwall mining system so cuts up to 2,000 feet can be achieved.  


Comment BJ 32 


Volume 11, Mine Plan, A general word of guidance – Ramps are mentioned in the 
narrative as designed to an 8% grade.  The Cat 777 can generally handle this grade 
fairly well under most conditions.  The Mack Titan trucks, however, may be 
problematic under certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to control dust.  The 
overburden materials used for ramp systems are generally silty with a clay matrix and 
overwatering can create slipping hazards for vehicles.  A truck with multiple trailers 
will have difficulty navigating these conditions.  A 6% ramp under these situations is 
strongly advised. 


Response BJ 32 


Revised text as suggested. 


Comment BJ 33 


Volume 11, Mine Plan, The narrative describes the tunnel width as variable, 
depending on the cutting head chosen.  Please indicate approximate footages of the 
tunnel widths.  For example, Bucyrus and Joy manufacture continuous miners that 
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have heads ranging from 11 to 12 feet in width.  A mention of those widths would 
clarify the narrative.  Also the protective coal pillars are described but have no 
dimensions indicated.  The pillar width to tunnel width is crucial so an approximation 
of the remnant pillars width in feet is required.  Please include approximate widths for 
tunnel and pillar widths.   


Response BJ 33 


See response to Comment BJ 28. The text has been updated as requested. 


Comment BJ 34 


Volume 11, Mine Plan, Section MP.1.2.2, The dozer push method of overburden 
removal is not adequately described.  Though Figure MP.1-4 does depict the dozer 
push materials to some extent, the overlapping nature of the multiple lift system can 
be confusing to some.  The narrative on page MP-4 is too brief.  Please elaborate 
further on the dozer push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more appropriate.  This can be 
accomplished by creating a series of illustrations rather than only one.  Please clarify 
the methodology.   


Response BJ 34 


Revised text as requested. Created Figure MP.1-5.  


Comment BJ 35 


Volume 11, Mine Plan, Section MP.1.4, Pg. MP-5, The last sentence does not make 
sense.  Please rewrite the sentence. 


Response BJ 35 


Removed last sentence for clarity. 


Comment BJ 36 


Volume 11, Mine Plan, Section MP.4.2.3, Pg. MP-15, The discussion of temporary 
topsoil stockpiles describes creating a ring ditch around the topsoil pile if there is a 
potential for water erosion during the 2 week to 6 month life of the pile.  Since the 
climate is unpredictable and subject to rapid changes, temporary topsoil stockpiles (2 
weeks to 6 months) will be required to have ring ditches in all cases with no qualifiers.  
LQD writes more violations concerning inadequate topsoil practices than any other 
issue.  Rewrite the narrative to indicate that all temporary topsoil stockpiles will have 
a ring-ditch and berm created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation if a sudden 
rainstorm were to erode the soil and waste it on the surrounding terrain.  RAMACO 
may want to allow for this as well   
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Response BJ 36 


Updated text as requested. 


Comment BJ 37 


Volume 11, Mine Plan, Section MP.4.3.4, Pg. Mp-17, A swell factor of 16% is being 
used to convert bank cubic yards to loose cubic yards.  The number was generated 
from information attained from Big Horn Coal (PT213).  Where was this information 
located?  Many of the coal mines in the northwestern corner of the Powder River Basin 
use a swell factor of 13% - 14% since the overburden material is finer grained, with a 
higher clay content than mines on the eastern margin of the basin.  Please cite the use 
of a 16% swell factor.   


Response BJ 37 


Revised text as requested. Table MP.4-9 provides typical swell and load factors of 
materials. 


Comment BJ 38 


Volume 11, Mine Plan, Section MP.6.1,   Pg. MP-39, The second paragraph discusses 
surface runoff attenuation during mine years 4 and 5.  The peak flow rates for 
precipitation events will be attenuated by the mining trenches that lie perpendicular to 
the flow in the local drainages.  What flow events are expected to be attenuated by the 
trenches?  Will the 2 year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define which precipitation 
event will be used when designing the pit drainage plans.   


Response BJ 38 


Updated text as requested. 


Comment BJ 39 


Volume 11, Mine Plan, Section MP.8,      Pg. MP-47, The narrative mentions that 
potable water will be hauled to the mine an placed in a cistern.  Why is a cistern 
system being considered for potable water instead of a reverse osmosis unit?  The local 
residents use such systems as do the mines.  How large of a cistern will be used for 
water storage?  Please modify the narrative to expand on the rational behind using a 
cistern.   


Response BJ 39 


The text has been revised.  The final potable water system has not been determined. 
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Comment BJ 40 


Volume 11, Mine Plan, Section MP.9.9,   Pg. MP-52, When pre-dug mud pits are to be 
used for exploration drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the base of the soil with 
an areal extent that allows the pit materials to be stacked as spoil without 
encroaching on native surface.  Reclamation shall occur in a manner that will best 
restore the surface to its pre-disturbance condition.  These contingencies need to be 
better described in the narrative.  Please modify the text to reflect the aforementioned 
conditions.  


Response BJ 40 


Revised text as suggested. 


Comment BJ 41 


Volume 11, Mine Plan, Section MP.18,    Pg. MP-68, The second paragraph discusses 
the speed limits that will be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?     


Response BJ 41 


Updated text with a 45 MPH Speed Limit. 


Comment BJ 42 


Volume 11, Mine Plan, Section MP.20,    Pg. MP-69, The brief description of 
underground mining should state that no "conventional" underground mining will 
occur.  Highwall coal recovery is an underground mining technique, but no personnel 
work underground.  Thus the mining is modified underground mining.     


Response BJ 42 


Revised text as requested. 


Comment BJ 43 


Volume 11, Mine Plan, Section MP.24,    Pg. MP-70, The word "Operation" is 
misspelled in the title (OPERTATION).   


Response BJ 43 


Revised text as requested. 
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Comment BJ 44 


Volume 11, Mine Plan, Section MP.25,    Pg. MP-71, The second paragraph, third 
sentence, discusses requiring additional permitting.  The word "additional" is 
misspelled (addidtional).   


Response BJ 44 


Revised text as requested. 


Comment BJ 45 


Volume 11, Mine Plan, TABLE MP.1-1, The total disturbance should read 895 acres, 
not 775.  Please correct the table. 


Response BJ 45 


Revised text as requested. 


Comment BJ 46 


Volume 11, Mine Plan, FIGURE MP.1-3, The average width of the pit floor and safety 
bench have average widths indicated on the drawing.  Please insert the average 
heights of the vertical highwalls in these situations. 


Response BJ 46 


Revised Figure MP.1-3 requested. 


Comment BJ 47 


Volume 11, Mine Plan, FIGURE MP.1-4, The cross section, as drawn, is confusing.  It 
would appear that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to scale but a more 
accurate attempt to represent dirt volumes would be appreciated.  Also, the cross 
section itself does not make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial to define the 
appearance of the dozer push.  Please modify the figure accordingly.  A sample of an 
idealized schematic is attached.  It is volumetrically accurate. 


Response BJ 47 


Figure MP.1-4 has been updated to add clarity. 


Comment BJ 48 


Volume 11, Mine Plan, FIGURE MP.4-3,   Pg. MP-F7, What is the narrow, vertical 
rectangle located in the center of the coal stockpile coming from the stacker?   
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Response BJ 48 


The figure MP.4-3 has been updated to remove the rectangle 


Comment BJ 49 


Volume 11, Mine Plan, Addendum MP-3, Pg. MP-3-2, The introductory paragraph 
states that the Brook Mine is approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south of the Montana 
border and 8 miles northwest of Sheridan.  This passage is found in the Land Use 
Appendix D1-1.  The distances should be uniform in all instances throughout the 
narrative. 


Response BJ 49 


Revised text as requested. 


Comment BJ 50 


Volume 11, Mine Plan, Addendum MP-3, Section 2.3, Figures 2.3-1 and 2.3-2 show 
the potentiometric surfaces for the Carney and Masters coal beds.  The contours 
daylight and appear to be in mid-air over the Slater Creek drainage.  Please adjust the 
contours so they terminate at the outcrop. 


Response BJ 50 


Revised Figures 2.3-1 and 2.3-2 in Addendum MP-3-17 as requested. 


Comment BJ 51 


Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1, Pg. MP-6-3, The second to 
last paragraph indicates that the depth of the penetration by the continuous miner 
will be 2,000 feet.  Is this an approximation since the listed depth for the ADDCAR 
device is 1,600 feet.  Please clarify the discrepancy. 


Response BJ 51 


Based on communication with ADDCAR's representative 2,000 ft penetration is 
achievable.  Generally, users of the ADDCAR system encounter increasing depth of 
cover with greater penetrations requiring wider web pillar between holes.  The loss in 
recovery due to the wider pillars potentially negates any production gain from 
increased penetration. 


Comment BJ 52 


Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1,   Pg. MP-6-4, The discussion 
in this sections centers around the necessity of maintaining a straight, even cutting 
depth to prevent pillars from being cut too narrow to hold up the roof material and 
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allow subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as long as roof 
strength tests bear up (no pun intended) the use of the general guidelines.  A small 
sample of tests have been run on roof and coal rock intervals and those tests have 
been reported.  LQD requests a narrative placed either in this location of the text or 
other location of RAMACO's choosing that discusses the strength tests results as it 
pertains to roof stability.  Also, a commitment must be made in the document to 
sample roof material for strength testing for at least one location in every panel that 
will mined by the continuous miner prior to mining.  Our concern rests with the 
competence of the overlying lithologies and their possibility for subsidence.  This has 
been a problem in this area for decades and care must applied to characterize roof 
materials accurately. 


A sampling plan to test compressive strength above each coal panel must be 
submitted prior to permit approval. 


Response BJ 52 


RAMACO must submit and have an approved MSHA Ground Control Plan that 
contains the strength test and commitments requested.  RAMACO will provide this 
information when it is received and include it in the Subsidence Control Plan. 


Comment BJ 53 


Volume 11, Mine Plan, Addendum MP-6, Please provide the data used as input for the 
ARMPS-HWM program. 


Response BJ 53 


The following input values were used in the ARMPS-HWM programp:   compressive 
strength of coal - 660 psi, rock density - 162 lbs/ft3, abutment angle of 21° 


Comment BJ 54 


Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-2, The scale of the 
photograph is too large to adequately depict the zones of surface subsidence from the 
old underground mines.  Please blowup the scale to allow for clear visibility of the 
subsidence.   


Response BJ 54 


Cardno selected the larger scale to show that subsidence was limited to a small 
portion of the deep mine and not visible over other areas of the deep mine due its 
increased depth of cover.  See revised figure in revision to Cardno's Subsidence Report 


Comment BJ 55 


Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-3, This figure is very 
effective.  It clearly shows the subsidence evident on the air photo as it correlates to 
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the old underground map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo is a bit washed out 
and manipulation of the brightness/contrast aspects of the photo would help its 
visibility greatly.  Please recalibrate the photo tonality.   


Response BJ 55 


See revised figure in revision to Cardno's Subsidence Report 


Comment BJ 56 


Volume 11, Mine Plan, Addendum MP-8, Section MP-8.5.4, The last sentence in this 
section indicates that there is no suitable habitat available for the Northern Long-
Eared Bat.  Does this include the climax Cottonwood Forest along Tongue River?  The 
well developed understory along the river is suitable for Long-eared bat habitation 
though none have been located in this area.  Or does the negation of the existence of 
the bat only apply to the area in the hills above the river where the mining will occur.  
Please clarify the area that was considered for potential Long-Eared Bat occurrence. 


Response BJ 56 


The text was revised to clarify. 


Comment BJ 64 


EXHIBITS, Mine Plan, Exhibit MP.1-1, The patterns used to depict surface 
disturbance from year to year are too similar.  It is difficult to differentiate between 
year 0 and year 2, for example.  Please recreate the surface disturbance layers to be 
more unique.  The overburden removal sequence map (Exhibit MP.4-4) is a good 
example.  


Response BJ 64 


Revised Exhibit MP.1-1 as requested. 


Comment DM 6 


Mine Plan, MP.3.1.3 – A primary haul road appears to cross the Tongue River using 
the bridge that is currently in place from previous mine usage. Please discuss any 
updates needed for that bridge to be adequate for the intended usage. 


Response DM 6 


The revised primary haul road alignments do not cross this bridge and the use of this 
bridge for haul trucks and other traffic associated with the mine is not planned. 
Updated Exhibit MP.3-1. 
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Comment DM 7 


Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and 
Topsoil Stockpile TS-6 being located directly in the Slater Creek channel, without any 
mention of redirecting slater creek, or otherwise preventing the hydrologic 
consequences of damming up the creek with Overburden and Topsoil stockpiles. 
Please correct. 


Response DM 7 


Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of 
slater creek channel. 


Comment DM 8 


Mine Plan, MP.7 – Because of the proximity of the planned facilities primarily in T57, 
R84 Sec.15 to the Tongue River and Goose Creek, I would like to see surface water 
monitoring upstream of these facilities on Goose Creek and Tongue River, and 
downstream of these facilities on Tongue River. Please discuss the feasibility of 
fulfilling this request, with reasoning. 


Response DM 8 


Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that 
is within the viewing area. 


Comment DS 11 


Mine Plan, 11) Depending upon the outcome of required overburden sampling, 
commitment for special handling of unsuitable overburden will be required to assure 
that placement of unsuitable materials so as not to hinder plant growth or to adversely 
affect surface or groundwater quality will be required in the Mine Plan.   


Response DS 11 


See section MP.4.6.1, fourth paragraph.  


Comment DS 12 


Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil 
salvage and handling process than that discussed in section MP.4.2.1?  The 
description provided is not detailed so as to provide a description of the equipment 
used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil. (Map Unit A Cambira Loam, Map Unit B Zigweid Loam, Map 
Unit C Forkwood Loam, Map Unit G Bauxson Loam, Map Unit H Haverdad Loam, Map 
Unit U Ulm Clay Loam) Please understand that topsoil and subsoil may only be mixed 
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if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil 
salvage and handling or let the LQD know where the information may be accessed.     


Response DS 12 


Revised text as requested. 


Comment DS 13 


Mine Plan, 13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled 
temporarily or windrowed at the edge of a disturbance, must be identified by a topsoil 
sign from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will not be 
required must be corrected.  Signs will always be required to identify all salvaged 
topsoil and must be placed on all approaches to the topsoil and no more than 150 feet 
from the stockpile location.   


a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, compaction or 
potentially toxic materials no matter what the longevity designation of the 
stockpiled material.  The Mine Plan must provide a commitment to these 
requirements. 


Response DS 13 


Revised text as requested. 


Comment DS 14 


Mine Plan, 14) Section MP.4.2.4(4.2.1?) does not discuss topsoil salvage during winter 
months.  Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying depths of 
permafrost.  Please provide discussion concerning this subject.   


a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   


i. Construction of stable areas to minimize wind and water erosion 


ii. Stockpiles will not be placed in areas where runoff water can 
contribute to the loss of topsoil (side hills or drainages) 


iii. Stockpiles will not be constructed on unsuitable backfill locations 


iv. Stockpiles will have associated sediment control established in 
advance of construction 
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v. Stockpiles will not be constructed at locations of known cultural or 
wildlife resources for which protection or mitigation is required.   


b. Other topsoil stockpile construction and maintenance considerations 
include: 


i. Stockpiles will be constructed with slopes of 3h:1v or less 


ii. Bypass ditches, berms or equivalent may be used to divert runoff 
around stockpiles 


iii. Stockpiles that will remain for less than 1 year may be revegetated or 
treated with urface roughing methods such as ripping or discing to 
reduce runoff and wind erosion potential. 


Response DS 14 


Revised text as requested.  


Comment DS 15 


Mine Plan, 15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic hoses or 
small fuel leaks, the LQD expects not contamination of soil during the mining 
operation.  Contamination of subsoil and overburden is more likely.  The LQD 
recommends that RAMACO re-phrase the section header and text to show petroleum 
contaminated materials being and not soils. 


a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 


b. What will the operational procedure be for management of the proposed on-
site landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 


Response DS 15 


Revised text as requested. 


a. See Section MP-4.5.2 of Addendum MP-4 
b. See Section MP-4.5.3 of Addendum MP-4 


Comment DS 16 


Mine Plan, Section MP.4.2.8. Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by most 
readers of this public document. 
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Response DS 16 


The EPA Code Federal Regulation cited is public information which may be accessed 
online or at a public library if the reader desires to know the specifics requirements 
and steps regarding container disposal. 


Comment DS 17 


Mine Plan, MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut be 
stockpiled and used to fill the last cut?  When special handling is required, which is 
almost certain given the nature of some overburden and the need for some soil 
replacement materials, what assurance will be made that poor quality materials will be 
safely located in the backfill or in separate stockpiles, or that topsoil substitutes will 
be handled and stored as topsoil in a useful manner as required under Chapter 4, 
Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps 
some of these details are observed in later sections.  Please provide additional details 
not provided elsewhere. 


Response DS 17 


See Sections MP.4.3.5, MP.4.6 and MP.4.7. Revised text as requested. 


Comment DS 18 


Mine Plan, Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and 
MP.4-5 may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a result of 
additional sampling, the volumetric analysis will also change.  If post mining contour 
changes are necessary due to adjusted swell factors permit revision will probably not 
be required until the changed PMT exceeds plus or minus 20 feet of the approved at 
which time a Reclamation Plan revision will be required.  This kind of detail should be 
included in the permit commitments. 


Response DS 18 


Revised text as requested. 


Comment DS 19 


Mine Plan, Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) 
which calls for overburden sampling and characterization on areas where surface 
operations will cause removal of overburden down to the level of the coal seam.  Please 
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make changes to the text accordingly and perform additional overburden sampling 
where required. 


Response DS 19 


Revised text as requested. 


Comment DS 20 


Mine Plan, Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment control 
measures are made and approved by WDEQ/LQD.”  Placement of overburden in 
ephemeral drainages will require a discussion of how water will be diverted around the 
overburden stockpile to prevent impoundment of water in addition of a discussion of 
sediment control measures for the stockpile to prevent of-site impacts of erosion 
down-slope from the stockpile.  The LQD recommends that no overburden stockpiles 
be placed in ephemeral drainages. 


Response DS 20 


Revised Exhibit MP.4-3.  


Comment DS 21 


Mine Plan, Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for 
proposed progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 


Response DS 21 


Revised tables as requested. Added note saying that Year 0 corresponds to the year 
2016 


Comment DS 22 


Mine Plan, Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated 
in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  
Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 
and OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 


Response DS 22 


Volumes are estimated based on the stripping volumes and available backfill area with 
excess material going to and from stock pile for contemporaneous reclamation.  No 
updates will occur in response to this comment.  
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Comment DS 23 


Mine Plan, Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the 
salvage of topsoil and removal of overburden, or year 1 must be tied to an actual year 
when operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan 
must provide proposed years and volumes for stockpile construction as well.   


Response DS 23 


Revised Exhibits as requested. Added note saying that Year 0 corresponds to the year 
2016 on all Exhibits with years. 


Comment DS 30 


Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 


Response DS 30 


Revised Exhibits as requested. 


Comment  DE 1 


Mine Plan, Figure MP.1.2 and page MP-3 – MSHA and best practices may require a 
safety berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 35’ 
wide.  There is a real possibility this safety bench might be used for light plants so it 
may need to be wider for access and small vehicle use as well as providing a safety 
bench. 


Response  DE 1 


Revised text as requested. 


Comment  DE 2 


Mine Plan, Table MP.1-1 – The total disturbance doesn’t seem to match the overall 
disturbance listed for the trench mining and facilities.  Please explain or correct. 


Response  DE 2 


Revised table as requested. 


Comment  DE 3 


Mine Plan, Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, 
“The explosive materials…”.  The 2nd sentence should replace the word “detonating” 
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with “explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  
The 6th sentence in the 2nd paragraph should discuss storage of emulsions, water 
gels, and slurries also.  This section should also commit to proper signage of the 
explosive storage area.  Please correct. 


Response  DE 3 


Revised text as requested. 


Comment  DE 4 


Mine Plan, Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 


Response  DE 4 


Revised text as requested.  


Comment  DE 5 


Mine Plan, Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph 
needs some improvement so it reads properly and makes sense.  Please correct. 


Response  DE 5 


Revised text as requested.  


Comment  DE 6 


Mine Plan, Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of 
“cast primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of priming 
holes should describe the use of a cast booster and how it is made-up to become a 
primer, i.e. with detonating cord or a detonator (blasting cap).  Please correct. 


Response  DE 6 


Revised text as requested.  


Comment  DE 7 


Mine Plan, Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct 


Response  DE 7 


Revised text as requested.  
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Comment  DE 8 


Mine Plan, Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder 
factors in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and simply 
state powder factors will be adequate to effectively fragment the overburden and coal. 


Response  DE 8 


Revised text as requested.  


Comment  DE 9 


Mine Plan, Section MP14.3.3, page MP-56 – RAMACO should reword this to say that 
initiation will be done using non-electric or electric systems, which may include 
electronic detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 


Response  DE 9 


Revised text as requested.  


Comment  DE 10 


Mine Plan, Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will 
also be stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 


Response  DE 10 


Revised text as requested.  


Comment  DE 11 


Mine Plan, Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of Wyoming 
Land Quality Division (LQD).  The permittee is responsible for getting the pre-blast 
survey done and distributed to the person that requested it and the LQD 
Administrator.  Please correct. 


Response  DE 11 


Revised text as requested.  


Comment  DE 12 


Mine Plan, Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 inches 
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per second (ips) of peak particle velocity.  LQD would allow a maximum limit of 5.0 
ips.  RAMACO would have to assure that this limit was not exceeded by the use of a 
seismograph at these structures on all blasts.  RAMACO could apply for a modified 
scale distance factor to show compliance with this limit of 5.0 ips by submitting a 
vibration study and doing a regression analysis to show the allowable ppv is not 
exceeded at a 95% confidence level.  However, this will require the vibration study be 
submitted with seismograph records from shots in the mining area so it cannot be 
done until after some blasting has been done at the mine.  Please correct this text. 


Response  DE 12 


Revised text as requested.  


Comment  DE 13 


Mine Plan, Section MP.14.8.1, page MP-60 – The discussion on typical pattern size 
should be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 
lbs./CY range when shooting an emulsion blend.  These powder factors are not high 
enough to adequately fragment the overburden.  Please correct. 


Response  DE 13 


Revised text as requested. 


Comment  DE 14 


Mine Plan, Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or water 
gel.  Please correct. 


Response  DE 14 


Revised text as requested.  


Comment  DE 15 


Mine Plan, Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the 
explosive weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” hole 
and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 
24’ of powder column the pounds/hole is 431 lbs., making the powder factor = 0.16 
lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. 
and the pounds per hole would be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 
50’ hole described with 26’ of stemming and 24’ of powder the powder distribution is 
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poor so it would likely lead to blocky material near the top of the bench.  Please 
correct. 


Response  DE 15 


Revised text as requested. 


Comment  DE 16 


Mine Plan, Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick 
coal seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  Expecting 
to stem 4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of 
stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an 
emulsion/ANFO blend with high water resistance would probably be used.  Please 
correct.  Also the powder factor listed for coal is probably a little high so it would be 
better to just say that the powder factor will sufficient to fragment the coal for the 
prime movers.  Please correct. 


Response  DE 16 


Revised text as requested.  


Comment  DE 17 


Mine Plan, Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is confusing 
because it makes it sound like the operator would shoot during electric storms and 
the only safe thing to do when an electric storm approaches is clear the pattern and 
keep everyone a safe distance away until the storm passes.  Please correct. 


Response  DE 17 


Revised text  as requested.  


Comment  DE 18 


Mine Plan, Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO 
should use “burden” not the term “burden spacing”.  On the 2nd page the word 
“signiture” should be changed to “signature”.  Please correct.  


Response  DE 18 


Revised text as requested.  
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Comment  MK 23 


Mine Plan, Section MP.20 Alluvial Valley Floors, The discussion of underground 
mining in AVFs does not seem necessary given there is no plans for underground 
mining at the Brook Mine.  Furthermore, it is conceivable that circumstances could 
exist where underground mining of an AVF would not be allowed by the LQD.  For 
example, if the AVF was significant to farming and underground mining of the AVF 
would result in surface effects such that material damage to the AVF would occur.  
(MDK)   


Response  MK 23 


While no underground mining is proposed within delineated AVFs, the mine maintains 
this option. If underground mining is ever planned under the AVF, the appropriate 
revisions will be made. Revised text as requested.   


Comment  MK 46 


Mine Plan, Section MP.4.1 Mining Sequence, 20. On Exhibit MP.4-1, please attempt to 
show the areas that would be highwall mined versus surface mined.  These layers are 
currently not found until Exhibit MP.15-1.  Alternatively, the text in this Section could 
specify that the areas to be highwall versus surface mined are shown in Exhibit 
MP.15-1.  (MDK) 


Response  MK 46 


Revised text as requested.  


Comment  MK 47 


Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 21. Only Slater Creek 
and Hidden Water Creek are labeled and shown in Exhibit MP.5-1.  In order to better 
evaluate the Hydrologic Control Plan, please provide labels and locations for the other 
stream channels, including Tongue River, Goose Creek, East Fork Earley Creek, and 
the other unnamed channels (as shown on the USGS 24K Quad) on the proposed 
permit area.  (MDK) 


Response  MK 47 


Revised Exhibit MP.5-1 as requested. 


Comment  MK 48 


Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 22. Exhibit MP.5-1 
shows overburden stockpiles OB-13 and OB-12, as well as topsoil stockpile TS-6, 
occurring directly over the Slater Creek channel.  The Exhibit does not show any 
diversion ditches to be used in these locations.  Please either move the location of the 
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stockpiles or present a plan to use a diversion to route Slater Creek around the 
stockpiles.  (MDK) 


Response  MK 48 


Revised Exhibit MP.5-1 as requested. 


Comment  MK 49 


Mine Plan, Section MP.5.2 Sedimentation and Wastewater Impoundments, 23. Exhibit 
MP.5-1 shows the locations of two “sediment basins”.  Are these considered the same 
as “sedimentation impoundments”, as discussed in this Section?  If so, the designs for 
these two impoundments are not found within the Mine Plan.  (MDK) 


Response  MK 49 


The “sediment basins” shown in Exhibit MP.5-1 are not considered the same as the 
“sediment impoundments(reservoirs)” . Sediment Basins are considered an Alternative 
Sediment Control Measure and are discussed in Addendum MP-1. As such, the design 
for these “sediment basins” are not included in the Mine Plan. However, the design 
criteria and construction standards for “sediment basins” are similar to those 
discussed within Section MP.5.2 of the Mine Plan. Revised text as requested.   


Comment  MK 50 


Mine Plan, Section MP.5.3 Flood Control, 24. This section discusses flood control 
reservoirs but it is not mentioned how many flood control reservoirs would be 
constructed and where their locations would be.  Please provide this information to 
comply with LQD Coal Rules and Regulations, Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 


Response  MK 50 


Revised text as requested.   


Comment  MK 51 


Mine Plan, Section MP.5.4 Diversions, 25. This section mentions permanent 
diversions, but there are no apparent plans for permanent diversions.  Please discuss 
if permanent diversions are anticipated as part of the mining operation, or if all 
diversions will be temporary.  (MDK) 


Response  MK 51 


Revised text as requested.  
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Comment  MK 52 


Mine Plan, Section MP.5.4 Diversions, 26. Exhibit MP.5-1 shows only one diversion 
ditch for Hidden Water Creek in T57N, R84W, Section 9.  Please discuss this 
particular diversion and its typical design in more detail in Section MP.5.4.  (MDK) 


Response  MK 52 


Revised text as requested. Add design exhibit of the Hidden Water diversion ditch.  


Comment  MK 53 


Mine Plan, Section MP.5.5 Culverts, 27. Please provide a brief statement that commits 
to a periodic culvert inspection and maintenance plan to ensure that culverts will 
function properly over time.  (MDK) 


Response  MK 53 


Revised text as requested.  


Comment  MK 54 


Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 28. The first sentence references 
a sedimentation reservoir.  Where is the location of this sedimentation reservoir?  Are 
these the “sediment basins” shown in Exhibit MP.5-1?  If not these sedimentation 
reservoirs need to be added to this Exhibit.  (MDK) 


Response  MK 54 


Revised text as requested.  


Comment  MK 55 


Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 29. The first paragraph 
references treating and discharging pit water.  Please also reference in the text that 
appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to 
any discharge.  (MDK) 


Response  MK 55 


Revised text as requested.  


Comment  MK 56 


Mine Plan, Section MP.6.1 Surface Water, 30. Exhibit MP.1-1 shows surface 
disturbance directly over a few areas of Slater Creek and Hidden Water Creek.  Please 
identify the source of disturbance in these areas.  Direct disturbance of the channel 
should be avoided unless there is a plan for a diversion to route the stream around the 
disturbance.  (MDK) 
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Response  MK 56 


See response to Comment MK 76, 88 and 99. Revised text as requested.  


Comment  MK 57 


Mine Plan, Section MP.6.1 Surface Water, 31. The mining trenches are often discussed 
with reference to Exhibit MP.1-1.  However, the trenches are not shown on this 
Exhibit.  Please add the locations of the trenches to Exhibit MP.1-1.  (MDK)  


Response  MK 57 


Revised Exhibit MP.1-1 as requested. 


Comment  MK 58 


Mine Plan, Section MP.6.1 Surface Water, 32. On Page MP-39, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining disturbance will be treated prior to discharge.  Please also reference in the 
text that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained 
prior to any discharge.  (MDK) 


Response  MK 58 


Revised text as requested.  


Comment  MK 59 


Mine Plan, Section MP.6.1 Surface Water, 33. Please discuss the diversion ditch for 
Hidden Water Creek in the first carryover paragraph on Page MP-39.  (MDK) 


Response  MK 59 


Revised text as requested.  See Hidden Water Creek diversion Exhibit MP.5-2 for 
further details. 


Comment  MK 60 


Mine Plan, Section MP.6.1 Surface Water, 34. On Page MP-40, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining activities will be treated prior to discharge.  Please reference in the text 
that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior 
to any discharge.  (MDK) 


Response  MK 60 


Revised text as requested.  
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Comment  MK 61 


Mine Plan, Section MP.6.1 Surface Water, 35. On Page MP-40, there is a sentence: 
“The surface disturbance activities will have temporary impacts on Slater Creek 
geomorphology including ground cover and soil erodibility”.  This statement is unclear.  
Are the impacts to the actual Slater Creek channel or the uplands and other 
tributaries in the watershed?  Is it reduced ground cover and increased soil erodiblity?  
Please provide a more explicit description of the possible impacts.  (MDK) 


Response  MK 61 


See response to Comment MK 56, 76, 88 and 99. Revised text as requested.  


Comment  MK 62 


Mine Plan, Section MP.6.1 Surface Water, 36. Please provide a discussion on whether 
the proposed mining operation would affect surface water quality such that designated 
uses would be affected on the major streams on and adjacent to the proposed permit 
area. (MDK) 


Response  MK 62 


Revised text as requested.  


Comment  MK 63 


Mine Plan, Section MP.6.1 Surface Water, 37. The text describes possible reductions 
in peak flows and storm volumes.  Please describe in the PHC if the proposed mining 
operation will have any effects on nearby or downstream surface water rights.  (MDK) 


Response  MK 63 


Revised text as requested.   


Comment  MK 64 


Mine Plan, Section MP.6.1 Surface Water, 38. Please add a brief statement to the PHC 
that if it is determined that the mining operation affects a surface water right, that 
water right would be replaced with a water source of similar quantity and quality as 
provided by W.S. § 35-11-415(b)(xii).  (MDK) 


Response  MK 64 


Revised text as requested.  


Comment MK 65 


Mine Plan, Section MP.6.1.1 Land Erosion Stability, 39. It is unclear the intent of this 
section.  It seems to be out of place in the mine plan, as it discusses the USLE in the 
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context of only native and reclaimed conditions.  Furthermore, no data other than the 
K factors are presented in Mine Plan Tables (Table MP.6.1).  The Reclamation Plan also 
does not discuss applying the USLE, so it would seem that Section MP.6.1.1 should be 
removed unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 


Response MK 65 


Section MP.6.1.1 has been removed. 


Comment  MK 66 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 40. It is unclear why reservoirs 
will be monitored in the operational monitoring program when these features were not 
sampled for during baseline characterization.  If the reservoirs have the potential to be 
affected by the mining operation they should be sampled prior to mining with this 
information presented in Appendix D6. (MDK) 


Response  MK 66 


Revised text as requested.  


Comment  MK 67 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 41. Please add the reservoir 
monitoring locations listed in Table MP.7-1 to Exhibit MP.7.1.  (MDK) 


Response  MK 67 


Revised Exhibit MP.7.1 as requested.   


Comment  MK 68 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 42. Please add the 
northing/easting State Plane coordinates for the surface water monitoring stations to 
Table MP.7.1. (MDK) 


Response  MK 68 


See response MK  


Comment  MK 69 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 43. Please identify what type of 
water quantity data will be generated from the continuous stage monitoring.  For 
example, will mean daily flow rates and/or peak daily flow rates be estimated, as these 
would likely be submitted to the LQD in the Annual Report?  (MDK) 
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Response  MK 69 


Revised text as requested.  


Comment  MK 70 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 44. The text in the last 
paragraph on Page MP-45 states that water quality samples will be collected from a 
single station using an ISCO automatic sampler.  Please identify in the text which 
station this is.  Also, please explain the rationale for using an ISCO sampler at only 
one of the four stream monitoring sites. (MDK) 


Response  MK 70 


Revised text as requested.  The station equipped with the ISCO automatic sampler was 
the only station equipped with such a device due to the stations location as well as 
expected flows. Quarterly grab samples taken at stations upstream of mining 
disturbances will give an accurate representation of water quality entering the permit 
boundary. Since the station equipped with an automatic sampler is located near the 
area in which Slater Creek exits the permit boundary, an automatic sampler allows 
the operator see if the mining activities of the Brook Mine have an impact on the water 
quality of Slater Creek as the highest chance water quality is affected will occur during 
precipitation events. An automatic recorder was not installed at the station 
downstream of disturbances on Hidden Water Creek because the recorded and 
modeled flows for the drainage are extremely low. No observable flow had been 
recorded on any surface water station along Hidden Water Creek, despite precipitation 
events having occurring. As such, any data collected by an automatic sampler on 
Hidden Water Creek would occur during extreme precipitation events in which the 
flows through Hidden Water Creek would likely have high turbidity and be an 
unrealistic representation of the water quality within Hidden Water Creek.  


Comment  MK 71 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 45. The text in the first 
paragraph on Page MP-46 states that data will be evaluated to determine if any 
surface water and groundwater interactions exist.  It would seem that any interactions 
should have already been identified during the baseline characterization of the 
hydrological system on and near the proposed permit area.  It does not appear that the 
permit application discusses surface/groundwater interactions.   (MDK) 


Response  MK 71 


Revised text as requested. The monitoring is a continuation of the baseline monitoring 
sites.  
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Comment  MK 72 


Mine Plan, Section MP.8 Water Use, 46. Please state in the text that all water from 
surface reservoirs or wells will be used under appropriate permits from the State 
Engineer’s Office (SEO).  (MDK) 


Response  MK 72 


Revised text as requested.  


Comment  MK 73 


Mine Plan, Section MP.8 Water Use, 47. It is advised that the applicant discuss with 
the SEO-Interstate Streams Division any implications that water use may have under 
the Yellowstone River Compact.  (MDK) 


Response  MK 73 


Revised text as requested.  


Comment  MK 74 


Mine Plan, Addendum MP-6 Subsidence Control Plan, Section MP.6.3 Subsidence 
Monitoring and Assessment and Section MP-6.4 Subsidence Control and Remediation, 
48. The text states that subsidence monitoring would be discontinued if no evidence of 
subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six months of 
initial monitoring.  (MDK)  


Response  MK 74 


Please see revision to last paragraph of Addendum MP-6 


Comment  MuK 32 


Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced 
in Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the purposes 
of producing the CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of 
the model files might potentially generate additional comments, clarifications or 
questions. (MK)  


Response  MuK 32 


An electronic copy of the groundwater model Will be provided under separate cover.  
The elements in the model are based on the Wyoming East Central NAD 83 state plane 
coordinate system.  To convert from model Grid to the state plane coordinates the X 
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offset is 1367387.512 and the Y offset is 1915004.382.  There is no rotation from the 
model grid to the state plane coordinate system.   


Comment  MuK 33 


Mine Plan, MP.1.1 Type of Mine, 33. Page MP-1 states, “Below the Tongue River 
Member is the Lebo shale member of the Fort Union Formation which contains the 
Masters Seam (Cardno MM&A, October 2013).” This statement is not consistent with 
Table D5.3-1, Page D5-T1 and other descriptions in Appendix D5. Table D5.3-1 
indicates Masters Coal seam is in the Tongue River Member. Please clarify and make 
appropriate changes throughout the submittal (Example: MP 4.4). (MK) 


Response  MuK 33 


Revised text as requested.  


Comment  MuK 34 


Mine Plan, MP.1.1 Type of Mine, 34. Major coal seams on the Brook Mine include: 
Dietz (1,2,3), Monarch, Upper Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal 
seam is not included in the description presented in Section D5.3.3.3, Appendix D5. 
Please clarify: (i) the seams that will be mined by the Brook Mine and (ii) include the 
description of all the coals seams as appropriate in Appendix D5 and Appendix D6. 
(MK) 


Response  MuK 34 


Please refer to Mine Plan Section MP.4.4.1 for targeted coal seams at the Brook Mine. 


Comment  MuK 35 


Mine Plan, MP.5.8 Mine Pit Dewatering Plan, Consider using the groundwater model 
referenced in Appendix D-3 to provide a description for a range of estimates on 
anticipated dewatering rates/volumes and groundwater inflows to the mine pit. (MK) 


Response  MuK 35 


The text in Section MP.5.8 is to indicate that water entering the pit from either 
groundwater or surface water will be controlled using sumps and treated prior to 
discharge.  


Comment  MuK 36 


Mine Plan, MP.5.8 Mine Pit Dewatering Plan, 36. Please clarify the anticipated effects 
of the faults on the dewatering plan or groundwater impacts during mining. (MK) 
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Response  MuK 36 


Since the water will be collected in a sump, treated, and then discharged, the faults 
should have no effect.  


Comment  MuK 37 


Mine Plan, MP.5.9 Dewatering Wells, 37. Please provide a brief discussion on the 
anticipated quality of groundwater removed at various stages of mining. (MK) 


Response  MuK 37 


Revised text as requested.  


Comment  MuK 38 


Mine Plan, MP.5.9 Dewatering Wells, 38. If groundwater is discharged into a stream 
channel, anticipated discharge flow rate, water quality, and estimated seasonal 
discharge of the groundwater should be tabulated.  The availability and suitability of 
this water for downstream water users should also be evaluated. Please clarify if this 
is an expected mechanism to discharge pumped groundwater. (MK) 


Response  MuK 38 


Revised text as requested.  


Comment  MuK 39 


Mine Plan, MP.5.8 Groundwater Rights, Please include a description on any expected 
degradation of groundwater quality caused by the mining operation (including lateral 
flow through spoils) in the adjudicated wells. (MK) 


Response  MuK 39 


Revised text as requested.  


Comment  MuK 40 


Mine Plan, MP.6.2.Groundwater, 40. Please provide a brief discussion on any 
hydrologic effects caused by anticipated changes in recharge to the aquifers during 
mining. (MK) 


Response  MuK 40 


Revised text as requested.  
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Comment  MuK 41 


Mine Plan, MP.6.2.Groundwater, 41. Please provide an assessment of any subsidence 
effects (Addendum MP-6) on the hydrologic system during operations. (MK) 


Response  MuK 41 


Revised text as requested.  


Comment  MuK 42 


Mine Plan, MP.6.2.Groundwater, 42. Please discuss if there are any expected impacts 
on groundwater quality caused by subsidence. (MK) 


Response  MuK 42 


Revised text as requested.  


Comment  MuK 43 


Mine Plan, MP.6.3.2 Plan to Mitigate the Impacts on Groundwater, 43. If the quality or 
quantity of adjudicated water supplies are affected, then an alternative source should 
be identified as part of the mitigation plan. Please provide a statement to meet this 
statutory requirement (W.S. § 35-11-415(b)(xii)).  (MK) 


Response  MuK 43 


Revised text as requested.  


Comment  MuK 44 


Mine Plan, MP.7.2 Groundwater Monitoring, 44. Please clarify the lack of any shallow 
monitor wells near Hidden Water Creek, Goose Creek and Tongue River alluvium and 
if this will be an impediment to completely characterize the groundwater impacts 
during mining. (MK) 


Response  MuK 44 


Hidded Water Creek has no alluvium ttherefore, no shallow well can be installed.  
Goose Creek in the area of the permit is through a reclaimed mine area (pre-law) 
therefore there is not alluvium.  As discussed throughout we will not impact the 
Tongue River Alluvium.  RAMACO will add wells in the Tongue River Alluvium.   


Comment  MuK 45 


Mine Plan, MP.7.2 Groundwater Monitoring, 45. Please clarify the possibility of any of 
the monitor wells shown in Exhibit MP.7-7 being discontinued due to any constraints 
in the proposed-mine plan (example: mined through). (MK) 
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Response  MuK 45 


Revised text as requested.  


Comment  MuK 46 


Mine Plan, MP.8 Water use, 46. Page MP-47 states, “Industrial water will be obtained 
from groundwater wells or from water collected in sediment and flood control 
reservoirs.” Please clarify if the groundwater wells mentioned in this statement are 
wells that will be exclusively used as industrial supply wells or if they are same as 
dewatering wells. (MK) 


Response  MuK 46 


Revised text as requested.  


Comment  MuK 47 


Mine Plan, MP.8 Water use, 47. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.”  Please provide a discussion 
comparing the reported water use by other mines of similar size in the Powder River 
Basin. 


Response  MuK 47 


No record of reported water use was discussed in the annual reports submitted to 
WDEQ for several different mines within the Powder River Basin. As such, a 
comparison was unable to be made. 


Comment  MuK 48 


Mine Plan, MP.8 Water use, 48. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.” Please provide a comparison of 
this estimated total water use against the various estimated water sources available 
during mining (Example: from dewatering wells). It will be very helpful to provide a 
discussion on contingency measures during extreme wet/dry years or if the proposed 
mine plan does not require extensive dewatering. (MK) 


Response  MuK 48 


RAMACO is currently working to solidify the necessary water right for this water.  The 
sources and associated amounts are in discussions and therefore not presented at this 
time.  


Comment  MuK 49 


Mine Plan, MP.8 Water use, 49. Please clarify if there is any expected variability in this 
projected water use (example: is it closely related to the mine plan). (MK) 
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Response  MuK 49 


Revised text as requested.  


Comment  MuK 50 


Mine Plan, Addendum MP-3 Groundwater Model, 50. Page Addendum MP-3-19 states, 
“Since, most of the wells within the modeled domain are stock wells with intermittent 
pumping and completed in geologic strata below the Masters Coals, they are relatively 
inconsequential to the groundwater system modeled in this report.” Please provide a 
Figure (or reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 


Response  MuK 50 


All the groundwater rights are tabulated within Appendix B of the adjudication volume 
and Exhibits 5 and 8 in the adjudication volume show the locations of each respective 
groundwater right.  Please note that adjudication Exhibits 5 and 8 include monitor 
wells in addition to stock and domestic wells so all the wells shown on the exhibits are 
not necessarily wells that are being used as water supply wells.  In fact, almost all the 
completed water wells shown on Exhibit 5 of the adjudication volume within the Brook 
Mine permit area are actually monitor wells.  The Cross Sections presented in Exhibit 
2 of Addendum D5-3 show the depth of the coal seams at various locations within the 
Brook Mine Permit.  For comparison, the depths of each well are listed in the 
tabulation in Appendix B of the adjudication volume.   


The statement on Page MP-3-19 “they (the wells) are relatively inconsequential to the 
groundwater system modeled in this report” means that the wells are not believed to 
be significant stressers to the groundwater system because of their relatively low 
pumpage rates.  This statement should not be interpreted to mean that all of the stock 
and domestic wells in the area are hydrologically isolated from the coals proposed for 
mining within the Brook Mine Permit area.  In fact, Section 4.9 of Addendum MP-3 
specifically describes 26 wells that, based on their depths and locations, are likely 
completed within the coals.  The expected impacts to these wells were assessed as part 
of the modeling exercise.  Based on a comparison between the reported depths in the 
water rights tabulation in Appendix B of the adjudication volume and the geologic 
cross sections in Addendum D5-3, the other stock and domestic wells in the area were 
determined to be completed either in the Tongue River alluvium, or deeper strata 
below the Carney coal and do not have a direct hydrologic connection to the coals 
proposed for mining in the Brook Mine and were not specifically evaluated in the 
groundwater model.     


Along the eastern edge of the model domain there are a large number of CBM wells 
and, based on available data presented in the water rights tabulation in Appendix B of 
the Adjudication volume, these wells are likely pumping water from the Carney and 
Masters coal seams.  The impacts from the CBM wells are described in detail within 
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later sections of the report.  However, the text on page MP-3-19 does not speak to the 
CBM wells.  Minor changes to the text on page Addendum MP-3-19 and additional 
explanatory text have been added to this page to provide further clarification.   


Comment  MuK 51 


Mine Plan, Addendum MP-3 Groundwater Model, 51. Page Addendum MP-3-20 states, 
“The faults are significant in lateral extent and form natural no flow boundaries”. 
Please provide a discussion (or refer to a discussion) on how these faults were 
determined to be no flow boundaries. (MK) 


Response  MuK 51 


Faulting within the permit area was mapped by B.E. Barnum on the USGS Monarch 
Quadrangle.  As noted in Section D5.3.2, Barnum indicates fault displacements on the 
order of 50 feet within the mine area.  Lithologic logs provided in Addendum D-5-3 
demonstrate that the dominating lithology in the column is claystone and coal 
thicknesses are less than 20 feet.  This offset geology from faulting results in a 
claystone hanging or footwall adjacent the coal aquifer and therefore discontinuity of 
the aquifer and an assumed hydrologic flow boundary.   


Comment  MuK 52 


Mine Plan, Addendum MP-3 Groundwater Model, 52. Please clarify the reason for not 
estimating vertical hydraulic conductivity of the interburden using an aquifer test. 
(MK) 


Response  MuK 52 


Response to this comment is partially clarified in responses to MK’s Comments 18 and 
19 above.  During the aquifer test conducted at the 578409 well cluster no response 
was observed across the interburden, therefore, the vertical hydraulic conductivity of 
the interbuden was too low to measure in the aquifer test.  Furthermore, the static 
water levels in the Masters and Carney coal seams are different which demonstrates 
that the hydraulic conductivity of the interburden is very low.  Therefore, literature 
values were utilized and adjusted within reasonable bounds to improve model 
calibration. 


Comment  MuK 53 


Mine Plan, Addendum MP-3 Groundwater Model, 53. Page Addendum MP-3-25 states, 
“With no unnatural stresses on the system …” Please provide a discussion of the CBM 
impacts on the water levels. It appears that the hydrographs presented in Appendix 
D6 do not show the impacts of CBM. (MK) 
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Response  MuK 53 


There are multiple CBM production wells located along the eastern side of the 
groundwater domain.  In order for the CBM producers to be able to produce gas it is 
necessary to significantly lower the water levels in the coal to release the gas in the 
coal fractures.  CBM production began in this area around 1999.   Therefore, it was 
conservatively assumed that CBM production has already resulted in lowering the 
water levels in the coal aquifers to the top of the coal aquifer along the eastern edge of 
the model domain and the general head boundaries were set accordingly to simulate 
this effect.  Even though water level data in the coal aquifer prior to CBM production 
is limited because of the lack of monitor well data, prior to CBM production, the 
potentiometric head in the coal was estimated to be significantly higher than the top of 
coal.   


The hydrographs presented in Appendix D6-9 do not show the impacts of CBM 
because they show water level changes over a one year period roughly 13 years after 
CBM production began in the area, and if the wells were going to be impacted by CBM, 
it is likely that they have already been impacted.  Please note that the model assumed 
that CBM production would continue into the future resulting in the water levels in 
the coal being maintained at unnaturally low levels.  Therefore, the model has 
conservatively estimated the combined impacts from both CBM and the proposed coal 
mining activities.  Currently, a large majority of the CBM wells are being plugged and 
abandoned which may result in higher than predicted water level recovery rates in the 
coal aquifer.   


Text edits were made to page MP-3-25 to help clarify the discussion.   


Comment  MuK 54 


Mine Plan, Addendum MP-3 Groundwater Model, 54. There are two sub-sections for 
recharge, Section 2.5.3 and Section 2.6.1. Please clarify/consolidate. (MK) 


Response  MuK 54 


The two subsections have been combined into one subsection under Section 2.6.1   


Comment  MuK 55 


Mine Plan, Addendum MP-3 Groundwater Model, 55. Page Addendum MP-3-26 states, 
“… drain cells were placed in the model to simulate seeps from the outcrops.” Please 
provide a discussion on the evidence for seeps (or reference) observed during field 
surveys. Were there any field data collected on the location and flow rates of these 
seeps? (MK) 
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Response  MuK 55 


Evidence of seeps from outcrops can be seen in Color Infared Imagary (CIR), which is 
included in the permit as Exhibit D11.1-1.  The areas of seepage are manifested on the 
CIR imagery as areas with more vegetation.  Evapotranspiration from the vegetation 
growing along the seep removes all the water before it emanates from the formation 
into the drainage.  Therefore, no measurements of the seepage rate at the outcrops 
were possible or are available. Additional discussion explaining the need for drain cells 
within the model is provided in Section D6.2.2.  Also, text was added to Section D6.2.2 
to clarify that no field flow measurements were available. 


Comment  MuK 56 


Mine Plan, Addendum MP-3 Groundwater Model, 56. Page Addendum MP-3-27 states, 
“River cells from MODFLOW’s river boundary conditions package were placed in the 
model to simulate the Tongue River and Goose Creek.” Please provide a conceptual 
discussion supported by field observations on the type/nature of interaction of these 
streams with groundwater (Gaining stream vs. losing stream). (MK) 


Response  MuK 56 


As described in Section 2.3 of MP-3, the dip of the strata in the project area is 
generally east-southeast into the Powder River Basin and the groundwater flow 
direction follows this trend regionally.  As such, the Tongue River comes into contact 
with the coal seams of interest near the updip side of the coal seams.  Interactions 
between the surface water and groundwater occur at those points where permeable 
formations sub-crop into alluvial/surface water bodies.  Both the Carney and the 
Masters coal subcrop under the Tongue River near the western edge of the model 
domain.  Conceptually these subcrops are the only places where the coals would be in 
contact with the surface water.  Section 2.3 of Addendum MP-3 describes the 
conceptual groundwater flow in some detail.  


As  described in Addendum MP-3 Section 2.3, the Carney coal is largely dry to the 
north and west of its subcrop into the Tongue River alluvium and becomes saturated 
at an elevation just above the elevation where it subcrops beneath the Tongue River 
alluvium.  Therefore it is likely that the Carney Coal would lose water to the Tongue 
River alluvium.  The potentiometric surface in the Masters Coal is roughly the same as 
the potentiomentric surface of the Tongue River where the Masters coal subcrops 
beneath it.  A review of the steady state groundwater model shows that where the 
River boundary cells are immediately above the Masters Coal the net effect is that the 
River boundary cells input approximately 3.2 gpm into the model.  Conversely, near 
the upper and lower Carney Coal/Tongue River outcrops the River cells are taking 
roughly 0.16 gpm out of the model.  Since the coal outcrops occur beneath the Tongue 
River there is no way to field verify these flows but conceptually they do seem 
reasonable.   
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The river boundary cells extend to the bottom of the layer in which they are placed as 
discussed in response to comment MUK 74 and MUK 84.  The River boundary cells 
were placed in Layer 1 to the confluence of Goose Creek and the Tongue River which 
extends east of the area where the Carney Coal would be in communication with the 
Tongue River alluvium.  Due to the fact that the River boundary cells extend to the 
bottom of the layer they do provide a conduit for the River to provide recharge into the 
Carney Coal even though the River would be physically separated from the coal by 
multiple zones of low permeability shales.  The estimated recharge occurring in this 
area from the Tongue River to both layers 1 and 2 is approximately 8 gpm.  The 
discharge into the coals is likely conservatively overestimated and not all of the 8 gpm 
would necessarily end up in the coal as some of it also discharges to layer 1.  As such, 
the model conservatively estimates that up to 11.2 gpm would be discharged from the 
river to the coals or overburden between the Carney Coal and the Tongue River.   


The strata located above the coal seams of interest is generally claystone with low 
permeability as discussed in MP-3 Section 2.2.  Therefore, interaction of groundwater 
between these units and the Tongue River or Goose Creek is very limited.  Within the 
model domain, the Tongue River Alluvium does have large deciduous trees and other 
vegetation immediately adjacent to the river.  Conceptually, evapotranspiration from 
the vegetation along the Tongue River would indicate that through the model domain 
the Tongue River is a losing Stream.  Throughout most of the model domain where the 
Tongue River is present, there low permeability overburden strata between the Tongue 
River alluvium and the coal seams which hydrologically isolate the Tongue River from 
both the Masters and the Carney coal seams.  Since Goose Creek is located in the 
eastern portion of the model domain where the coal is significantly below the alluvium 
and the clay intervals are even thicker, the Goose Creek alluvium is also hydrologically 
separated from the Masters and Carney Coals.  The Goose Creek alluvium would likely 
see similar losses to evapotranspiration that would be observed in the Tongue River 
alluvium.   


Comment  MuK 57 


Mine Plan, Addendum MP-3 Groundwater Model, 57. Please provide a discussion on 
any contribution of groundwater baseflow to the major surface water bodies within the 
permit boundary. (MK) 


Response  MuK 57 


As described in the response to comment MuK 56, conceptually, very little 
groundwater base flow from the Carney and Masters coal seams are expected to 
contribute to the surface water bodies within the permit boundary.   The mass balance 
table provided in response to comment MuK 73 demonstrates that much more water is 
expected to enter the groundwater system from the surface water bodies (river cells) 
than is contributed to the surface water bodies from groundwater baseflow. 
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Comment  MuK 58 


Mine Plan, Addendum MP-3 Groundwater Model, 58. In section 3.2 MODFLOW Input 
Files, was aerial recharge used as an input file? Please clarify if evapotranspiration 
was considered as a discrete input or lumped into net aerial recharge. (MK) 


Response  MuK 58 


Yes, the recharge package was used as an input file.  Section 3.2 of Addendum MP-3 
was updated to include a discussion of the recharge package.  The evapotranspiration 
(ET) package was not utilized in the model.   To address the effects of ET, the recharge 
rates were adjusted down in proportion to the estimated losses created by ET.  Within 
most of the model domain where evapotranspiration would occur, the low permeability 
overburden between the surface and the coal seams of interest provide a hydrologic 
barrier so the evapotranspiration was ignored in these areas. 


Comment  MuK 59 


Mine Plan, Addendum MP-3 Groundwater Model, 59. Page Addendum MP-3-31 states, 
“Layer 1 – represents the coal overburden”. Please clarify if the alluvial aquifer was 
included in the model. Please provide justification for not considering the alluvial 
aquifer in the model. (MK) 


Response  MuK 59 


As described in the responses to comments MuK 56 and MuK 57, the only place 
within the model domain where there is potential for interactions between any alluvial 
aquifers and the coal seams of interest is where the coal is directly below the Tongue 
River alluvium or Slater Creek colluvium.  Where the coal is in direct contact with 
alluvium/colluvium, layer 1 (the coal overburden) was assigned a higher vertical 
hydraulic conductivity to allow the layer to better emulate the alluvial/colluvial aquifer 
in this location.  This zone of higher hydraulic conductivity in layer 1 is depicted on 
Addendum MP-3 Figure 4.2-1.  Groundwater Vistas does not allow discontinuous 
layers throughout the model domain so this allowed the alluvium/colluvuim to be 
effectively be modeled without the need to add an additional layer across the top of the 
entire model domain.  This helped to improve the computational efficiency of the 
model.  Since the overburden has a very low hydraulic conductivity and hydrologically 
separates the coals from the other alluvial/colluvial deposits within a large portion of 
the model domain, there is no reason to model any additional alluvial/colluvial 
deposits.  To help clarify this comment Figure 4.2-1, was prepared and sections 2.5 
and 4.2 of MP-3 have been updated. 


Comment  MuK 60 


Mine Plan, Addendum MP-3 Groundwater Model, 60. Page Addendum MP-3-31 states, 
“Layer 3- Carney Interburden. This interval is generally of low to very permeability in 
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the western portion of the Project Area”. Please clarify how the areas where Layer 3- 
Carney Interburden is absent are treated in the groundwater model. (MK) 


Response  MuK 60 


Ground Water vistas does not allow discontinuous layers.  Therefore, Layer 3 is 
continuous across the entire model domain. Where the coal seam coalesces on the 
east portion of the model, the Layer 3 interburden was modeled as coal by setting 
hydraulic properties of the layer equivalent to the values of the overlying and 
underlying coal seams. Additional text has been added to Section 4.2.1 of Addendum 
MP-3 to further describe how the hydraulic conductivities were assigned to layer 3.   


Comment  MuK 61 


Mine Plan, Addendum MP-3 Groundwater Model, 61. Please include a discussion of 
the thickness of all model layers. (MK)    


Response  MuK 61 


Addendum MP-3 Section 2.5 describes the thickness of the various coal seams.  
Additional text has been added to MP-3 Section 4.1 to generally describe the thickness 
of each layer.  Following are the modeled thicknesses for each layer: 


• Layer 1-The thickness for this layer varies throughout the model domain.  Near 
the western side of the model the layer is often absent where all the strata 
geologically younger than the Carney coal has been eroded off.  These areas are 
generally represented as no flow cells in the model.  Within the eastern portion 
of the model Layer 1 can be substantial.  In the model the maximum thickness 
of Layer 1 in the eastern side of the model domain was approximately 1,100 
feet. 


• Layer 2-The Upper Carney coal was modeled with a constant thickness of 7 feet 
throughout the model. 


• Layer 3-The Carney coal interburden layer varied in thickness from 4 feet up to 
15 feet within the active portion of the model. 


• Layer 4-The Lower Carney coal was modeled with a constant thickness of 8 feet 
within the model. 


• Layer 5 The Carney/Masters coal interbuden layer varied in thickness from 4 
feet up to 107 feet within the model. 


• Layer 6-The Masters coal was modeled with a constant thickness of 6 feet 
within the model.    
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Comment  MuK 62 


Mine Plan, Addendum MP-3 Groundwater Model, 62. Please include a justification for 
not considering the underlying zones beneath the Masters coal seam in the model. 
(MK) 


Response  MuK 62 


The Masters coal is underlain by the Lebo Shale.  The Lebo Shale is a thick (Appendix 
D5 Section D5.2.3), regional confining interval in the project area as described in Mine 
Plan Addendum MP-3 Section 2.1.  There are no aquifer units identified within the 
model domain within the Lebo Shale with direct hydrologic connection to any of the 
elements of the model.  Since the Lebo Shale is a regional confining unit, if it had been 
included in the groundwater model, it would have been assigned hydraulic parameters 
typical of a shale interval (very low hydraulic conductivity) and it would have 
essentially been a no flow barrier to the more permeable Masters coal above it.  
Groundwater Vistas treats the bottom of the model as a no flow boundary.  Therefore, 
the Lebo Shale is for all practical purposes included in the model as a confining 
interval with the way the model is currently defined.  


Comment  MuK 63 


Mine Plan, Addendum MP-3 Groundwater Model, 63. Please provide appropriate cross 
section(s) of the model grid overlaid with the drill hole data collected during baseline 
characterization. This will help the evaluation of the adequacy of model layer 
thicknesses against the stratigraphic field data. (MK) 


Response  MuK 63 


As noted in Addendum MP-3 Section 4.1, the Groundwater model layers were 
developed from a 3D geologic model developed from drill hole data within the project 
area developed for the purposes of making volumetric coal estimates.  Minor updates 
to the surfaces were made where new data provided by additional exploration drilling 
was completed.  An additional figure was developed (Addendum MP-3 Figure 4.1-3) 
and included in Addendum MP-3 that depicts actual cross sections cut from the 
groundwater model. Addendum D5-3 of Appendix D5  includes geologic cross sections 
with drill hole data that can be compared back to the actual cross sections included in 
Figure 4.1-3 of Addendum MP-3.   


Comment  MuK 64 


Mine Plan, Addendum MP-3 Groundwater Model, 64. Please clarify how the layers 
were modeled to represent the confined/unconfined aquifer types. (MK) 
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Response  MuK 64 


Groundwater Vistas has a “layer type” control that was set to #5: 
Confined/Unconfined, which allows the model to determine whether to use storativity 
or specific yield for the storage coefficient based on the elevation of the water elevation 
vs. formation tops.  Groundwater Vistas handles the aquifer type classification without 
further inputs. 


Comment  MuK 65 


Mine Plan, Addendum MP-3 Groundwater Model, 65. In addition to model calibration, 
please provide justification for the recharge rates applied in the model including any 
literature references. (MK) 


Response  MuK 65 


The initial recharge rates utilized in the model were initially estimated based on a 
USGS study (Water-Resources Investigations Report 01-4278) conducted on the 
eastern side of the Powder River basin and the Black Hills area.  The study entitled, 
“Estimated Recharge to the Madison and Minnelusa Aquifers in the Black Hills Area, 
South Dakota and Wyoming, Water Years 1931-98.” was prepared by JM Carter and 
D.G Driscoll.  In the study Carter and Driscoll reported recharge rates varying from 
0.04 inches per year to 2.93 inches per year.  The 2.93 inch per year recharge rate was 
reported within the Madison limestone formation outcrops in the Black Hills while the 
lower range of recharge rates reported by Carter and Driscoll were estimated for areas 
in the eastern periphery of the Powder River Basin where the precipitation and soil 
types are similar in nature to the Brook Mine Permit area.    Since calibrated recharge 
rates in the key recharge areas (the coal outcrops and the scoria outcrops) were within 
the range of values developed by Carter and Driscoll, the recharge rates used in the 
model are considered reasonable.   Please note that the recharge rate throughout 
Layer 1 is much lower than the range of recharges developed by Carter and Driscoll.  
This is reasonable because much of Layer 1 has no hydrologic connection to the 
underlying coal seams.  Additional justification for recharge rates applied in the model 
is discussed in response to comment BJ57. 


Comment  MuK 66 


Mine Plan, Addendum MP-3 Groundwater Model, 66. Page Addendum MP-3-33 states, 
“Recharge is applied within the modeling software by applying the recharge to the 
highest active layer.” Please clarify the presence of any modeled ‘dry cells’ in the model 
and the influence of applying the recharge to the layers below the dry cells. (MK) 


Response  MuK 66 


As noted in the responses for comments MuK 59 and MuK 60, Groundwater Vistas 
does not allow for discontinuous layers across the model domain. Along the north and 
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the west sides of the model there is a good portion of the model domain where the 
upper layers have been eroded off and do not actually exist.  These areas of erosion 
were accounted for using no flow cells. As shown on Figures 4.4-1 through 4.4-4 of 
Addendum MP-3, the no flow cells in the top layer are the largest in areal extent while 
each underlying layer has a slightly decreased areal extent of no flow cells.  In this 
case the no flow cell distribution was adjusted to match the outcrop of each layer.  The 
fact that the software applies the recharge to the highest active layer was taken 
advantage of during the modeling process, since it is an effective way to apply recharge 
to an outcropping layer which is under another layer that is eroded away but due to 
software limitations is still present in the model. 


Because CBM operations have generally removed most of the water from the coal 
seams, there are some locations within the model domain where dry cells during the 
modeling have caused cells in layer 1 to go dry and the recharge is applied to the next 
active layer below.  While this could be problematic if a high recharge rate were 
assigned to the model cells, generally throughout the model domain the recharge rate 
is very low.  Therefore, this results in a very minor amount of water coming into the 
model and did not significantly affect the model calibration. 


Comment  MuK 67 


Mine Plan, Addendum MP-3 Groundwater Model, 67. Table 4.2-3. lists model porosity 
values. Typically, MODFLOW (flow model) does not use porosity in its calculations. 
Please clarify the need for this input parameter. (MK) 


Response  MuK 67 


Modflow does not utilize porosity as part of its calculations.  However, other modules 
included in the Groundwater Vistas package such as MODPATH do utilize porosity.  In 
the case of this model, no MODPATH simulations were conducted.  Therefore, the 
porosity term as put into the model has no impact on the calculations.  However, 
porosity is a hydraulic parameter of the aquifer and may be important for future 
modeling simulations, therefore, the porosity values developed for each 
aquifer/aquitard unit will be left in the model report. Minor changes to the text in 
Addendum MP-3 have been made to clarify the role of porosity in this model. 


Comment  MuK 68 


Mine Plan, Addendum MP-3 Groundwater Model, 68. The faults are not modeled in 
Layer 1. Please clarify the procedure for determining the vertical extents of the faults 
in the model. (MK) 


Response  MuK 68 


The composition of Layer 1 is predominately claystone.  Because Layer 1 is not 
composed of aquifer material and because the hanging and footwalls are composed of 
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strata with similar hydraulic properties, displacement due to faulting does not 
substantially change the flow through the aquitard and placing Horizontal flow 
barriers in the model in layer 1 was not necessary. 


Comment  MuK 69 


Mine Plan, Addendum MP-3 Groundwater Model, 69. Please provide the input 
parameters used to model the horizontal flow barriers in the model and discuss their 
technical reasonableness. (MK) 


Response  MuK 69 


Horizontal Flow Barriers were used in the model to simulate no-flow boundaries 
created by faulting within the project area.  Horizontal flow barriers require two input 
parameters in Groundwater Vistas including wall thickness and hydraulic 
conductivity. The input parameter used in the model for wall thickness was 10 feet 
and a hydraulic conductivity of 1.0 x 10^-5 ft/day was used.  The horizontal flow 
barrier parameters as applied will essentially limit all but a very minor amount of flow 
across the barrier.  As described in the response to comment MuK 51, the coal seams 
within the project area are relatively thin as compared to the fault offsets so it is 
reasonable to assume that the faults will significantly impede flow in the aquifer units.   


Comment  MuK 70 


Mine Plan, Addendum MP-3 Groundwater Model, 70. Page Addendum MP-3-40 states, 
“As the current, post-CBM potentiometric surface is considered the static 
level…………..” Please provide the implications of this assumption, on the model 
calibration of hydraulic parameters and the mode predicted hydrologic impacts (over 
estimation of drawdown vs. underestimation) (MK) 


Response  MuK 70 


Addendum MP-3 Sections 4.8.1, 4.10, and 4.11 all discuss the implications of CBM 
impacts.  In addition, the response to comment MuK 53 also discusses CBM impacts 
to water levels.  As discussed in the response to comment MuK 53, the model 
conservatively assumed that CBM operations have lowered the water levels in the 
eastern portion of the model domain to a level near the top of the coal seams.  To 
simulate this drawdown, the elevations of each general head boundary on the east 
side of the model were set at an elevation just above the top of the coal seam.  The 
general head boundaries elevations remained the same in both the steady state and 
the transient models.  Essentially, this means that the model operated under the 
assumption that the post CBM impacts were permanent prior to and after the Brook 
Mine mining activities.   


The assumption that the water levels have been permanently impacted by CBM did 
have a significant impact on model calibration.  The severely depressed water levels 
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caused by CBM operations have resulted in a large number of cells going dry.  The 
hydraulic parameters of the aquifer units within the eastern portion of the model 
domain were not adjusted to eliminate the dry cells since it is reasonable to assume 
that, with the severe drawdown modeled, the coal seams could have been dewatered in 
these areas.  Therefore, even though the effects of the CBM drawdowns were observed 
during calibration, no specific adjustments were made to the modeled aquifer 
characteristics to eliminate these impacts.  The dry cells did complicate calibration of 
the model because they cause instability in the MODFLOW model calculations and 
results.   


The model was developed to take into account impacts from the combined effects of 
CBM and the proposed coal mining.  In general, CBM development impacts are 
significantly larger than the predicted impacts from the Brook Mine.  Therefore, 
ignoring CBM impacts would have significantly under predicted the potentiometric 
surfaces within the model domain and overestimated the impacts that Brook Mine 
would have on the system.   


Many of the CBM wells are actively being plugged and abandoned.  If this trend 
continues, there is a chance that recovery of water levels from CBM impacts may begin 
which will result in recharging of the coal seams.  If this happens, it is anticipated that 
the model conservatively over predicts the impacts to the region especially in the long 
term recovery scenarios.    


Comment  MuK 71 


Mine Plan, Addendum MP-3 Groundwater Model, 71. It is noted that Table 4.7-1 
summarizes the calibration residuals and statistics from the calibrated model. Please 
consider providing additional presentations of the calibrated model statistics. This will 
enable an easier evaluation of any spatial bias in the model calibration. (MK) 


a. X-Y plot of observed vs. simulated water levels. 


b. A map plotting the residuals to show the spatial distribution 


c. Provide a summary statistics table with Mean Error, Mean Absolute Error, Sum of 
Squared residuals for the calibrated model. It is noted that some of these values are 
presented in the sensitivity analysis. However, a compiled summary statistics table 
would be very helpful. 


Response  MuK 71 


As requested the following additions have been made to the groundwater model report: 


A.  An X-Y plot of observed versus simulated water levels has been added in the 
report as Addendum MP-3 Figure 4.7-1.   
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B. The residuals have been added to figures 4.7-2, 4.7-3, and 4.7-4 of Addendum 
MP-3. 


C. Table 4.7-1 of Addendum MP-3 has been updated to include additional 
statistics. 


Comment  MuK 72 


Mine Plan, Addendum MP-3 Groundwater Model, 72. In addition, to the measured 
water levels, please clarify if there were any flow measurements used for model 
calibration. (MK) 


Response  MuK 72 


There are no areas within the model domain where it was possible to collect any flow 
measurements that would support the modeling effort therefore, no flow measurement 
were used in the calibration.   


Comment  MuK 73 


Mine Plan, Addendum MP-3 Groundwater Model, 73. Please provide a water budget 
table (in acre-feet per year or cubic-feet per day) showing all the inflows into the model 
and outflows from the model. 


Response  MuK 73 


 
The following tables summarizes the inflows and outflows from the model domain 
during the steady state period, 5 years into mining, the end of mining, and at the end 
of recovery. 


Mass Balance of Steady State 
Calibrated Model 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


General 
Heads 


16,107 22,890 


River 2,569 410 


Drains - 560 


Recharge 5,168 - 


Total 23,846 23,860 
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Mass Balance 5 years into Mining 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 12,496 11,431 


General 
Heads 


16,130 22,904 


River 2,688 385 


Drains - 1,774 


Recharge 5,434 - 


Total 36,749 36,494 


 


 


Mass Balance End of Mining 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 3,670 4,146 


General 
Heads 


16,135 22,902 


River 2,705 365 


Drains - 532 


Recharge 5,430 - 


Total 27,941 27,945 
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Mass Balance End of Recovery 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 1,698 2183 


General 
Heads 


16,138 22,901 


River 2,714 363 


Drains - 535 


Recharge 5,427 - 


Total 25,978 25,983 


 


Comment  MuK 74 


Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of 
model simulated inflows and outflows against conceptual estimates of inflows and 
outflows. This comparison will act as another verification/check for the technical 
adequacy of the groundwater model (Example model GHB flows vs. reasonable 
estimated conceptual flows). (MK) 


Response  MuK 74 


Response to comment MuK 73 includes tables that show the inflows and outflows 
from the model during the steady state period, 5 years into mining, the end of mining, 
and at the end of recovery.  The five main categories of inflows and outflows include 1) 
storage, 2) general head boundaries, 3) river boundaries, 4) drains, and 5) recharge.  
Following is discussion regarding model predicted inflows and outflows for each 
category: 


1) Storage – During the steady state model there is no inflow or outflow from 
storage so storage is not included in the first mass balance table in prepare for 
comment MuK 73.  The model predicts that during active mining more water 
will come out of storage than will go into storage.   Conceptually this is 
reasonable since during mining, water from the coals would be draining into the 
mined out areas.  There is a trend of water continuing to come out of storage 
even after mining ceases.  Even though the volume of water coming out of 
storage is quite low, it is contrary to the conceptualization of the system to have 
water leaving storage after mining because at this point water should be going 
back into storage.  This phenomenon is attributed to the fact that many of the 
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cells in the model go dry during mining because CBM operations have 
significantly dewatered the coals and there is not much water available in 
storage (see comment MuK 70).  When the cells go dry, MODFLOW treats them 
as no flow areas and there can be a ripple effect that causes additional cells 
going dry.  Since MODFLOW is not very efficient at rewetting dry cells when 
they should be resaturated, this ripple effect has caused permanent changes in 
the model.  Over a long time the model would be expected to come to a steady 
state condition.  The tables prepared in response to comment MuK 73 indicate 
that even at the end of recovery, the model is not yet at the new equilibrium 
that would eventually be reached with the additional dry cells.  


2) General Head Boundaries – The amount of water going into and out of the 
model domain via the general head boundaries remains relatively consistent 
throughout the modeled operations.  This is reasonable because the general 
head boundaries are a long distance from the mining area and would not be 
expected to be significantly impacted by mining.  In addition, the total volume 
of outflows from the general head boundaries generally balances the inflows 
from other sources.  This is conceptually correct.   


3) River Boundaries – The conceptual inflow and outflow from the coals to the 
Tongue River are discussed in detail in comment MuK 56.  Groundwater Vistas 
does apply the River Boundary cells to the bottom of the layer in which they are 
inserted.  The Tongue River Boundary cells were inserted into the model up to 
the point where Goose Creek joins the Tongue River.  At that location the top of 
the Carney coal is estimated to be approximately 100 feet below the surface.  
Since the alluvium is generally much thinner in this area and there is actually a 
large amount of low permeability strata between the Tongue River alluvium and 
the coal (described in comment MuK 56), the model likely overestimates the 
contribution of the River boundary cells to the model because the river 
boundary cells provide a direct connection (in the model) between the river and 
the coals where there is not a physical connection.  This conservatively over 
estimates how much water discharges from the River Boundary Cells to the 
model. 


4) Drains – One drain was placed into layer 1 in the northeast side of the model 
domain to allow water to drain from the model where the Tongue River crosses 
the domain boundary. This represents the amount of water in layer 1 lost to the 
surface water system. The total discharge from this drain during steady state 
conditions is 560 ft3/day (2.9 gpm).  While no physical measurements were (or 
can be) made to verify this amount, conceptually it is reasonable.  The strata 
along the Tongue River likely does discharge a small amount of water to the 
River where it cuts through the numerous perched sand lenses that become 
saturated from natural recharge. There is no evidence of large groundwater 
discharges to the Tongue River in this area so it makes sense that a small 
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discharge to the River (rather than a large discharge) would be observed in the 
model.  During mining, drains were added to the model to remove water from 
the mine pits.  The tables indicate that during mining the discharges from the 
drains do increase as expected.  After mining is complete, discharges from the 
drains return approximately to premining levels which is conceptually correct.   


5) The recharge amount used in the model stays at relatively the same level 
throughout the simulations.  Total recharge across the model area is 
approximately 28 gpm.  As is described in comment #65 the recharge rates are 
reasonable based on available studies.       


Comment  MuK 75 


Mine Plan, Addendum MP-3 Groundwater Model, 75. Page Addendum MP-3-40 states, 
“Due to a system of thin aquifers with similar sources and sinks and homogeneous 
hydraulic conductivities, the head values of the steady-state model were nearly 
identical between the separate coal layers as noted in Table 4.7-1.” Please clarify 
whether this statement implies that the interburden (where present) between the coal 
seams is not a confining unit. (MK) 


Response  MuK 75 


This statement is an observation only based on review of modeled values and does not 
suggest a lack of confinement exists.  Pumping tests conducted in separate aquifers 
demonstrated that the interburden provides confinement between the Carney and 
Masters aquifers as described in Section D6-8.3.2.3 of Appendix D6.  In addition, 
Table 4.7-1 of Addendum MP-3 shows that at each cluster where both coal seams 
contained measureable water, the difference in measured water levels between the coal 
seams was higher than the modeled difference.  This suggests that the vertical 
hydraulic conductivity assigned to the interburden in the model may be higher than 
the actual hydraulic conductivity of the interburden in the field.   The use of a higher 
hydraulic conductivity for the interburden in the model will overestimate the 
drawdown in the other coal seam therefore, the predicted drawdown will be 
conservative.   


Comment  MuK 76 


Mine Plan, Addendum MP-3 Groundwater Model, 76. In figures 4.7-1, 4.7-2 and 4.7-3, 
please consider including the observed/interpreted water level contours and the 
measured water level elevations. This will enable to visually evaluate the observed vs. 
simulated water levels. (MK) 


Response  MuK 76 


Figures 4.7-1, 4.7-2, and 4.7-3 of Addendum MP-3 have been updated to include both 
observation wells and observed elevations as well as observed potentiometric contours.  
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Please note that in response to Comment MuK 71 an additional figure was added to 
this section (Figure 4.7-1) and these figures have since been renumbered to 4.7-2, 4.7-
3, and 4.7-4. 


Comment  MuK 77 


Mine Plan, Addendum MP-3 Groundwater Model, 77. Page Addendum MP-3-45 states, 
“…….and if CBM production ceases, recovery rates will likely be higher than estimated 
in the model.” Please clarify if this statement implies that currently, there are CBM 
wells that are operational in the area and are pumping out groundwater. (MK) 


Response  MuK 77 


Although substantially less than past years, some CBM wells in the area are still 
producing groundwater. Since CBM production has been ongoing for the last 15+ 
years the CBM operations have significantly lowered the water levels in the coals as is 
noted in the report. Records of groundwater withdrawals can be found on the 
Wyoming Oil and Gas Conservation Commission’s (WOGCC) online database at: 
wogcc.state.wy.us.  According to WOGCC records there has been no groundwater 
production associated with CBM in Townships 57 and 58N Range 84W since 2012.  
However production is still occurring in Townships 57 and 58N Range 83W as well as 
Township 56N Range 83 and 84W.  The portions of the model domain where CBM 
production may occur are located in Townships 56 and 57N Range 84W.   


Comment  MuK 78 


Mine Plan, Addendum MP-3 Groundwater Model, 78. Please consider removing the 
model sensitivity to storage coefficients and porosity. Steady state groundwater model 
equations do not include these parameters in any of the model calculations. (MK) 


Response  MuK 78 


As noted in this comment, the final model did not include a transient calibration and a 
sensitivity analysis on storage coefficient and porosity is not appropriate. The section 
and discussion regarding model sensitivity to the storage coefficient and porosity has 
been updated and removed as appropriate.   


Comment  MuK 79 


Mine Plan, Addendum MP-3 Groundwater Model, 79. Please clarify if the faults in the 
model and their parameters were considered in any of the sensitivity analyses. If not, 
please consider performing a detailed and thorough sensitivity analysis, as the faults 
appear to influence the drawdowns simulated by the groundwater model. (MK) 
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Response  MuK 79 


The faults do influence the drawdowns and flow patterns simulated in the 
groundwater model.  However, as noted in the response to comment MuK 51 the 
displacement observed in the faults roughly 5 times as thick as the modeled coal 
seams.  Given the fact that the dominant lithology in the area is low permeability 
claystone/siltstone, it is very likely that where faulting has occurred the displacement 
has resulted in coals being immediately adjacent to the low permeability strata.  
Therefore the faults are assumed to be hydrologic barriers to water flow.  Based on the 
best available mapping, these faults have been placed into the model.  Because the 
faults are physical parameters that were developed along with development of the 
geological model (i.e. elevations and thicknesses of the geological layers), a sensitivity 
analysis was not performed on the faults.   


Part of the reason that the faults influence the groundwater responses in the 
groundwater model to the degree that they do is because of the CBM impacts.  
Because the CBM operations have significantly lowered the water levels in the coal 
seams, the faults create a shadow effect that results in many of the cells immediately 
downstream of the faults going dry.  If there had not been any CBM dewatering 
operations performed in the coals, the water levels would be significantly higher and 
the effects of the faults would not be as pronounced.   


Comment  MuK 80 


Mine Plan, Addendum MP-3 Groundwater Model, 80. In addition to the simulated 
drawdown maps, please consider providing hydrographs at strategically selected 
locations. This will enable a better presentation of the impacts over time. (MK) 


Response  MuK 80 


As suggested, Appendix A has been added to Addendum MP-3 which depicts the 
modeled water elevations during the model simulation period at all the water supply 
wells identified within the model domain (CBM wells excepted) and at selected alluvial 
target locations within the model domain.   


Comment  MuK 81 


Mine Plan, Addendum MP-3 Groundwater Model, 81. Please clarify if the three wells 
listed in Table 4.9-1 are the only wells considered for the analysis. Also, provide a 
discussion on the methodology to narrow down the analysis from several wells shown 
in the groundwater rights maps to these three wells. (MK) 


Response  MuK 81 


Additional wells beyond those originally presented in Table 4.9-1 were considered in 
the analysis.  Table 4.9-1 has been updated to include all the wells considered in the 
analysis.  To determine which wells were included in the analysis, completions were 
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compared to modeled surfaces to estimate which formation in which the well was 
completed.  Those thought to be completed in the Carney/Masters sequence were 
included.  Please note that the wells included in Table 4.9-1 error on the side of being 
over inclusive.  Some of the wells are believed to be completed in multiple zones but 
the analysis assumes that they are only completed in the coal seams of interest.  In 
addition, the well depths were determined based on the State Engineer’s database and 
in many cases well depth data was left blank or was questionable.  If there was a 
question whether a well was actually completed in the coal aquifer of interest the well 
was assumed to be completed in the coal.  Therefore, the well list may include some 
wells that are not completed in the coals of concern. 


Comment  MuK 82 


Mine Plan, Addendum MP-3 Groundwater Model, 82. Please provide (or reference) a 
discussion about the three wells listed in Table 4.9-1, their depths, screened intervals 
and other pertinent information. (MK). 


Response  MuK 82 


Table 4.9-1 has been updated to include total depth as well as the screen intervals for 
all the wells.   Additional details on the wells can be found in Adjudication Appendix 
B. 


Comment  MuK 83 


Mine Plan, Addendum MP-3 Groundwater Model, 83. Page Addendum MP-3-60 states, 
“ To measure the impacts to the Tongue River and Goose Creek, a series of targets 
were placed along these drainages in Layer 1” Please define the term target. Also, 
clarify if these targets are located in the alluvial aquifer. (MK) 


Response  MuK 83 


The targets as used in Groundwater Vistas are simply locations where heads are 
measured and compared with measured heads (if there are any available).  Ground 
Water Vistas generates a hydrograph throughout the transient period of mining and 
recovery for each target.  These targets were placed in Layer 1 to estimate the impacts 
of mining to surface water bodies.  These targets are located where the alluvial aquifer 
is simulated in Layer 1.  Targets representing existing well locations were also put in 
layers 4 and 6 as well as discussed in Comment MuK 81. 


Comment  MuK 84 


Mine Plan, Addendum MP-3 Groundwater Model, 84. Page Addendum MP-3-60 states, 
“These targets demonstrate that the estimated maximum impact to Tongue River 
Alluvium is conservatively estimated to reach 2.5 feet drawdown near the river.” Please 
expand the discussion on the impacts to surface water flows including translating the 
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drawdown to an estimated decrease in the groundwater baseflows to Tongue River and 
Goose Creek. (MK) 


Response  MuK 84 


As shown on the hydrographs included in Appendix A, the maximum water level 
decline of 2.5 feet to the Tongue River alluvium occurred permanently and was caused 
by dry cells.  This 2.5 foot drawdown is not believed to be a real drawdown because it 
resulted from model instability rather than a real predicted result.  If the model did 
not have dry cells that caused permanent changes in the model, the maximum 
drawdown due to mining is estimated to be less than 0.5 feet.     


As noted in the response to comment MuK 56, the model estimates the coals will 
contribute a relatively insignificant amount to water to the base flow of the Tongue 
River.  As noted in Comment MuK 73 in the steady state model the River contributed 
approximately 2,569 cubic feet per day to the model while the river received 410 cubic 
feet per from the model.  The net result is that in the steady state model 2,159 cubic 
feet per day (11.2 gpm) was contributed from the river to the model.  For comparison, 
at the end of mining, the River contributed 2,714 cubic feet per day to the model and 
received 363 cubic feet per day from the model. The net result at the end of mining 
was that 2,351 cubic feet per day (12.2 gpm) was contributed from the River to the 
model.  Over the simulated mining period the model estimates that the increased 
contribution of flow from the River to the model will be 1 gpm which represents 
approximately a 9% increase in flow.   


 Please note that in Groundwater Vistas the river boundary cells go to the 
bottom of the layer which likely overestimates the impacts to the River. Within the 
eastern portion of the model domain the coal aquifers can be 200 or more feet below 
the level of the river while the Tongue River Alluvium is estimated to be between 15 
and 30 feet thick based on the thickness of alluvial wells constructed by Big Horn Coal 
in the area.  Therefore, within the eastern portion of the model domain, the coals may 
be significantly below the alluvium and no River boundary was included in this 
portion of the model.  However, there is an intermediary region where the actual level 
of the River is some 30-70 feet higher than the coals.  At these locations the River 
boundary cells were left on to conservatively show the impacts to the river.  However, 
the alluvium in these areas is likely thinner than 40-70 feet.  As a result, the model 
allows the River to directly contribute water to the coals below and the model is 
expected to overestimate the impacts to the Tongue River in these locations.       


Comment  MuK 85 


Mine Plan, Addendum MP-3 Groundwater Model, 85. Please provide a statement on 
any hydrologic impacts predicted by the groundwater model to areas outside the 
Brook mine permit boundary. (MK) 
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Response  MuK 85 


The only impacts outside of the Brook Mine Permit Boundary would be observed at the 
existing water supply wells.  Table 4.9-1 describes the estimated impacts at all the 
water supply wells in the Model domain that will be impacted both inside and outside 
of the Brook Mine Permit Boundary.  Please note that most of these wells are located 
outside of the Brook Mine permit boundary.  As shown on Table 4.9-1 the largest 
model predicted impact seen at any existing well outside of the Brook Mine Permit 
boundary is 20 feet which would be observed at P48251W.  As shown in the 
hydrograph for this well in Addendum MP-3 Appendix A, this impact is estimated to be 
short lived (approximately 4 years).  Model predicted drawdowns at the rest of the 
wells are less than 5 feet.  At many of the wells predicted drawdowns are less than 1 
foot over the life of the mine.     


Comment  MuK 86 


Mine Plan, Addendum MP-3 Groundwater Model, 86. Please provide a discussion on 
the simulated impacts caused by mining to surface water – groundwater interaction 
within the model domain. (MK) 


Response  MuK 86 


Please see the response to comment MuK 84. 


Comment  MuK 87 


Mine Plan, Addendum MP-3 Groundwater Model, 87. Please compare the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. Consider including a table that presents the water balance during select 
periods showing the flows from all sources and discharges to all the sinks within the 
model domain. Provide a detailed discussion addressing any changes in the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. (MK) 


Response  MuK 87 


Please see responses to comments MuK 73 and MuK 74.  A detailed discussion is 
included in the responses to these comments. 


Comment  MuK 88 


Mine Plan, Addendum MP-3 Groundwater Model, 88. In addition to the maps 
presented on the recovery estimates, please provide hydrographs at strategically 
selected locations. This will enable a better presentation of recovery over time. (MK) 
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Response  MuK 88 


As described in response to Comment MuK 80, an appendix (Appendix A) has been 
added to Addendum MP-3 which depicts the modeled water elevations at a number of 
well and target locations within the model domain.   


Comment  MuK 89 


Mine Plan, Addendum MP-3 Groundwater Model, 89. The modeling documentation 
lacks discussion on the backfill aquifer. In the recovery model, please clarify how the 
model treats the backfill aquifer (spoils aquifer) and its resaturation. Please provide a 
discussion (or reference) to the hydraulic properties of the backfill materials used to 
create the backfill aquifer and the aerial extent of the backfill aquifer. (MK) 


Response  MuK 89 


Mine Plan Section 4.10 discusses the backfill aquifer.  Within the areas where the 
highwall miner is used for mining, an open cavern will be left behind.  Unless the 
mined out areas collapse, the backfill aquifer is essentially an open cavern with 100% 
porosity.  The modeling software used for this effort does not have the ability to 
transiently change aquifer properties, and during resaturation of the mined areas the 
assigned storage coefficients remained the same as the original aquifer properties.  As 
a result, the model may underestimate the time that it takes for the aquifer to 
resaturate where the mining methods have increased the porosity and thereby 
resaturation volume.  Inversely, in the slots mined with traditional open cut mining 
techniques, coal will be removed and replaced with overburden material.  In these 
locations the backfilled material is expected to have poor aquifer characteristics 
because it will primarily be a mix of fine grained clay and silt with some sand.   In 
these areas the aquifer will essentially be removed.  Again, the modeling software does 
not have the ability to transiently change aquifer properties and this effect was ignored 
during the modeling.    


Figure MP-3-4.9-1 shows the areal extent of mining and Addendum MP-3 Figures 4.7-
2, 4.7-3, and 4.7-4 depict the areas that were modeled as dry within the Brook Mine 
permit area. It is important to note that a large percentage of the area that will be 
mined is dry prior to the initiation of mining.  In addition, figures in MP-3 Section 4 
show that after mining, some of the areas go dry and do not rewet.  In the areas where 
slots are excavated this prediction is reasonable because the backfill will act as an 
aquitard with poor aquifer characteristics.  A layer by layer review of the mined area at 
the end of mining was conducted to determine conceptually how ignoring the changes 
in the coal porosity and changes in backfill material may have impacted the model 
predictions.   


Upper Carney-With exception of a very small portion of mine block 9 (Figure MP-3-4.9-
1).  The entire Upper Carney coal is unsaturated.  Therefore, there is no resaturation 
and no recovery.  The model estimates are appropriate for the Upper Carney coal. 







103 


Lower Carney - Most of the mine blocks as well as the open slots are dry in the Lower 
Carney at the end of mining.  Only mine blocks 1, 2, 5, 9, and 10  had substantial 
portions that were saturated.  As a result, the potential error created by transient 
aquifer properties in model predicted resaturation rates to the underground mined 
coal blocks in the Lower Carney coal, if any, is expected to be very low.  With the 
exception of the slots cut to mine blocks 5, 9, and 10, all of the slots cut to mine the 
Carney Coal will also be dry; therefore, resaturation at those locations will not 
substantially impact model predictions.  The slots cut for blocks 9 and 10 generally 
run parallel to the direction of water flow. If the coal in these locations is completely 
removed and replaced with an aquitard, the impact to the aquifer will be minimal 
because water will simply flow around the portion of the backfilled aquifer.  The open 
pit slot cut adjacent to mine block 5 does run perpendicular to the direction that water 
is flowing and may change the groundwater flow patterns in this area.  However, the 
location of the slot is near the groundwater divide caused by the fault just to the 
south.  Therefore, this slot is not expected to substantially impact groundwater flows 
either 


Masters - Most of the Masters Coal mine blocks are saturated.  Only blocks, 4, 5, 6, 
and 7 have substantial areas that are not saturated.  In the mine blocks where 
underground mining techniques are employed the model may underestimate the time 
it takes for resaturation to occur because the storage coefficient is not updated to 
account for the increased porosity of the mined out block.  However this resaturation 
time will be balanced out by the fact that there will be no aquifer replaced in the open 
cuts to resaturate, and thus these areas would not resaturate as the model predicts.  
With the exception of the open cut for mine block 5, all of the open cuts are oriented 
so that they will have minimal impacts on the natural flow gradients in the wellfield or 
are located within or adjacent to dry areas.  As previously noted, the open cut near 
mine block 5 is located adjacent the drainage divide so it will not significantly change 
the water flow within the aquifer.   


Due to the fact that much of the mined area is dry, the actual area mined that is 
below the water table is relatively small, and that the open cuts are oriented such that 
they have minimal impacts to groundwater flow, the recovery analysis performed by 
the model is reasonable.  Also, as noted, the areas where underground mining is 
employed and the model overestimates the rate at which the aquifer is resaturated are 
counterbalanced by the areas of open cuts where the aquifer will not be replaced and 
the model underestimates the time it takes for the strata to resaturate.   


Comment  MuK 90 


Mine Plan, Addendum MP-6 Subsidence Control Plan, 90. Figure MP6.1-1 shows 
“Monarch Seam Surface Only Mining”. Please clarify if the Monarch seam is targeted 
for mining in the appropriate sections of Appendix D5, Appendix D6 and mine plan. 
(MK) 
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Response  MuK 90 


The appropriate sections of Appendix D5 and D6 have been updated. 


Reclamation Plan  
Comment BJ 57 


Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-37, The narrative describes the 
sources of recharge to the coal seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, generated by coal fires.  It 
is a common misunderstanding that the scoriaceous material recharges coal or 
overburden.  It would appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to materials beneath.  
That is not the case, however, as the coal/scoria interface has a zone of partially 
metamorphosed coal ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in the coal mines when 
supervising coal and overburden removal.  This zone is characterized by a white to 
light gray, clay band that ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power plants that burn PRB 
coal.  This ash band acts as an aquaclude, preventing water from entering or escaping 
the coal.  Because of this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do not include the scoria.  
Rerun recharge models if needed. 


Response BJ 57 


It is true that the partially metamorphosed coal ash layer between the coal and the 
scoria has the potential to limit recharge from the scoria to the coal.  However, even 
though the permeability of this layer is low, there will be areas where the coal has 
collapsed or other geologic variances such as a thinning section which will allow for 
water from the scoria to come into contact with the coal.  Therefore, even though the 
scoria may not be directly in contact with the coal, there is still a recharge component 
to the scoria, albeit; significantly lower than if the scoria and coal were in direct 
contact.  This low recharge rate is reflected in the groundwater model.  The calibrated 
recharge rate used in the groundwater model for the areas covered by scoria was 0.35 
inches per year. For comparison purposes, the recharge rates assigned to the Carney 
and Masters outcrops, where no scoria was present, varied from 0.2 to 0.88 inches per 
year.   Considering that in the scoria areas a very large percentage of direct 
precipitation is expected to infiltrate into the scoria, the 0.35 inch per year recharge 
rate represents a significant reduction in the amount of water available (which could 
be upwards of 10 inches per year) to infiltrate into the coal seams.   Therefore, the 
calibrated recharge rate included in the groundwater model does take into account the 
low permeability layer between the coal and the scoria.   
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Comment BJ 58 


Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-39, The second sentence in the 
first paragraph has an odd, difficult to understand syntax.  Please rewrite the sentence 
for clarity. 


Response BJ 58 


Revised page RP-39 text as requested.  The sentence will now read “The mine will 
consult with WDEQ/LQD to determine the number of spoil wells that will be tested”. 


Comment BJ 65 


EXHIBITS, Reclamation Plan, Exhibit RP.6-1, The permit boundary on this map is 
inaccurate.  Please recreate the permit boundary layer. 


Response BJ 65 


Revised Exhibit RP. 6-1 as requested. 


Comment BJ 66 


EXHIBITS, Reclamation Plan, Exhibit RP.8-3 and Exhibit RP.8-4, The post mining 
potentiometric surfaces for the Carney and Masters beds are suspended in mid-air 
over Slater Creek.  Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 


Response BJ 66 


Revised Exhibit RP.8-3 and RP.8-4 as requested. 


Comment DS 24 


Reclamation Plan, Section RP.4.  This brief section discusses what is considered spoil 
material to be removed during mining.  The section states that spoil does not include 
coal, but there are some very narrow coal seams with numerous stringers of clay or of 
such low quality that will probably not be mined and will be placed in backfill.  Also, 
the top layers of most coal seams are quite “dirty” and would also be removed and 
backfilled.  In order to provide the readers with a more accurate description of the 
mining and reclamation processes, please revise the text to show that some coal-laden 
materials will also be considered spoils and will be backfilled during reclamation.   


Response DS 24 


Revised text as requested. 
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Comment DS 25 


Reclamation Plan, Section RP.5.2. Please provide a description of the methods used to 
control topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   


Response DS 25 


See Section RP.5.4 for a description of the methods used to control topsoil depth 
during replacement. 


Comment DS 26 


Reclamation Plan, Section RP.5.4.  Variability in topsoil depth cannot be avoided due 
to limitations imposed by the equipment used and the pre-application preparations 
which may include ripping of the compacted overburden surface.  Typically, the depth 
of topsoil application may vary 25%, but the average depth should be closely 
monitored and should not exceed the average availability.  Also, because some soils 
exhibit unsuitable characteristics and will not be used for reclamation, discussion of 
the use of substitute topsoil materials is warranted in this section.   


Response DS 26 


Revised text as requested.  Added discussion about substitute topsoil being an option 
if not enough suitable topsoil is salvaged. 


Comment DS 27 


Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to 
prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  


Response DS 27 


Revised text as requested. 


Comment DS 28 


Reclamation Plan, Section RP.8.2.  This section states only that impoundments will 
require Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted for 
inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
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Response DS 28 


Revised Section RP.8.2 to include a statement regarding LQD approval before the 
construction of postmine impoundments. 


Comment DS 29 


Reclamation Plan, Section RP.11.1.  The primary final land use for the permitted 
acreage will be grazing and wildlife.  Only areas where the current use is industrial will 
remain industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a permit 
revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This will be a 
major revision to the permit that will require public notice.  Clarification should be 
provided concerning the steps involved to allow building to remain.  


Response DS 29 


Revised text as requested.  Eliminated discussion in Section RP.11 regarding leaving 
any buildings, facilities, and equipment following completion of mining. 


Comment DS 30 


Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 


Response DS 30 


See Mine Plan MP.1.6 for a description of permit terms and  initial year. Revised text 
in Reclamation Plan Section RP.13 to reference Mine Plane MP.1.6. Revised Exhibit 
RP.5-1 adding “Note: Year 3 corresponds to the year 2019” in Legend. 


Comment DE 19 


Reclamation Plan, Section RP.5.1, page RP-6 – RAMACO states that the contoured 
surface will be scarified or ripped, if necessary.  The mine should commit to scarifying 
or ripping all surfaces prior to topsoil replacement. 


Response DE 19 


Revised text as requested.  Remove “if necessary” from sentence. 


Comment DE 20 


Reclamation Plan, Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph 
doesn’t make sense.  Please correct. 
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Response DE 20 


Revised text as requested.  The sentence now reads “Rills and gullies occurring in 
redistributed soil precluding the achievement of the approved postmining land use or 
the reestablishment of vegetative cover will be rectified”. 


Comment JJ 5 


Reclamation Plan, 5. Exhibit RP 6-1 also displays permit boundary discrepancies in 
regards to the section lines on it and those located on the Adjudication Exhibit 1. 
Please update accordingly. 


Response JJ 5 


See response to comment BJ 65. Revised Exhibit RP.6-1 as requested. 


Comment JJ 6 


Reclamation Plan, 6. Table RP 6-1 states that there are 11.6 acres of wetlands and 
other aquatic resources.  Please discuss where these acres are to be reclaimed and 
show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  


Response JJ 6 


Revised Section RP.9 to include reference to Exhibit RP.6-1 for location of reclaimed 
wetlands and OAR. Revised Exhibit RP.6-1 to include reclaimed wetlands and OAR 
locations. 


Comment MK 24 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, Assuming the Tongue River is an 
AVF, this section should discuss how the essential hydrologic functions will be 
maintained and/or reestablished, as required by LQD Coal Rules and Regulations, 
Chapter 5, Section 3(c)(ii).  As noted in Comment No. 21, the essential hydrologic 
functions of the Tongue River AVF need to be identified and a monitoring system 
needs to be installed.  (MDK) 


Response MK 24 


Revised text as requested in Section RP.10. 


Comment MK 25 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 25. As noted in Comment No. 21, the 
adjacent Goose Creek AVF also needs a monitoring system to demonstrate essential 
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hydrologic functions are maintained and/or reestablished as required by LQD Coal 
Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  (MDK) 


Response MK 25 


Revised text as requested in Section RP.10. 


Comment MK 26 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 26. This section may also need to be 
addressed if the LQD finds that other AVFs exist on or near the permit area.  If AVFs 
are determined to be present, the essential hydrologic functions must be maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 


Response MK 26 


Revised text as requested in Section RP.10. 


Comment MK 75 


Reclamation Plan, Section RP.3.3 Postmine Slope Analysis, 49. Please provide a 
discussion that compares the pre-mine vs. post-mine slope characteristics.  A table 
would be helpful that compared the minimum, maximum, and average slopes under 
pre-mine and post-mine conditions.   (MDK)  


Response MK 75 


Added Table RP.3-1 comparing premining and postmining slopes.  Updated Section 
RP.3.3 of text to include reference to the new table. 


Comment MK 76 


Reclamation Plan, Section RP.3.5 Drainage Reestablishment, 50. It is stated that 
mining will disturb portions of the Slater Creek channel and the reclamation will entail 
reconstruction.  However, the Mine Plan PHC (Section MP.6.1) stated that Slater Creek 
“will still flow naturally around the trench”, and “Because Slater Creek’s flow will not 
come into contact with mining activities, no impact will be made to water quality”.  
Please provide a clear and explicit description of the extent of direct disturbance to the 
Slater Creek channel.  This description should be consistent between the Mine Plan 
and Reclamation Plan.   (MDK)  


Response MK 76 


As stated in the revised Section MP.6.1 of the Mine Plan, the only anticipated surface 
disturbance to Slater Creek during mining will be the redirection of the channel 
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through a culvert under a proposed haul road.  No text was edited in response to this 
comment. 


Comment MK 77 


Reclamation Plan, Section RP.4.2 Mitigation of Unsuitable Material , 51. Minor 
channels are defined as ephemeral streams but there is no definition provided for 
“major channels”.  Please provide a definition and also illustrate an example of a major 
channel within the proposed permit boundary that would fit into this category.   (MDK)  


Response MK 77 


Revised text in Section RP.4.2 to provide the definition of major channels. 


Comment MK 78 


Reclamation Plan, Section RP.5.6 Erosion Control and Conservation Practices, 52. The 
first sentence of the second paragraph…”Rills and gullies…” needs revised, as it 
appears to be missing one or more words.   (MDK)   


Response MK 78 


See response to Comment DE 20. Text revised as requested. 


Comment MK 79 


Reclamation Plan, Section RP.7.4 Aquatic Habitat, 53. The second sentence discusses 
stockponds possibly being disturbed by mining activities.  The Mine Plan PHC did not 
mention that any existing stockponds would be disturbed by mining activities.  If 
stockponds are to be disturbed by the mining operation, this should be discussed in 
the Mine Plan PHC.   (MDK)    


Response MK 79 


The text in the Mine Plan PHC has been revised to clarify the disturbance to 
stockponds within the permit area.  Section RP.7.4 has been revised to clarify the 
anticipated aquatic habitat locations. 


Comment MK 80 


Reclamation Plan, Section RP.7.4 Aquatic Habitat, 54. The text states that two 
additional postmine impoundments will be constructed and their location is shown in 
Exhibit RP.3-1.  This Exhibit shows ten permanent impoundments, both on and 
adjacent to the proposed permit area.  Please revise this discrepancy in the text or 
change the symbology in the Exhibit to clearly show the two permanent post-mine 
impoundments.   (MDK)  
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Response MK 80 


Revised text in Section RP.7.4. to clarify the postmine impoundment locations. 


Comment MK 81 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 55. Please add the 
major stream name labels (Tongue River, Goose Creek, East Fork Earley Creek, Slater 
Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK)   


Response MK 81 


Revised Exhibit RP.8-1 as requested. 


Comment MK 82 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 56. Please explain 
in the text how the postmine drainage basin parameters in Table RP.8-1 were 
determined.  (MDK)    


Response MK 82 


Revised text in Section RP.8.1 as requested. 


Comment MK 83 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 57. The text states 
that a comparison of drainage basin parameters in Table RP.8-1 and Exhibit RP.8-1 
show that the overall hydrologic balance will remain largely unchanged.  This 
conclusion is not obvious from the Table and Exhibit.  How similar are the postmine 
drainage basin parameters to the pre-mine parameters?  Which sub-drainages show 
the largest change from pre-mine conditions?  The text needs to include a more 
thorough discussion to demonstrate to the reader why exactly the postmine hydrologic 
balance will be unchanged.  (MDK)    


Response MK 83 


Revised text to include reference to Appendix D6 tables and exhibits regarding 
drainage basin parameters.  Minor disturbance and mining methods contribute to the 
largely unchanged postmine drainage basin parameters. 


Comment MK 84 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 58. The text provides no 
discussion of the comparison between the pre-mine and postmine modelled discharge 
values.  Please provide this discussion so the reader can determine if the differences 
are minor or major.  (MDK)     
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Response MK 84 


Revised text in Section RP.8.1.1 as requested 


Comment MK 85 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 59. Please add the year to 
the Miller reference within the text (2003) and add this citation to the references list in 
Section RP.17.  (MDK)      


Response MK 85 


Revised text as requested. 


Comment MK 86 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 60. Similar to Comment No. 
8 made for Appendix D6, the HEC-HMS runoff estimates in Table RP.8.4 are much 
higher than the Miller (2003) equations.  Please provide a discussion in the text as to 
the reasonableness of the HEC-HMS estimates and why the HEC-HMS estimates are 
so much higher than the Miller (2003) regression equations.         


Response MK 86  


See response to Comment MK 34. No revisions to the text were made. 


Comment MK 87 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, The last sentence in 
the first paragraph states that stream reaches for which designed cross sections are 
provided are identified in plan on Exhibit RP.8-1.  There is nothing on this Exhibit that 
shows which stream reaches have designed cross sections, nor which stream channels 
are being reconstructed.  Please clearly identify this information on this Exhibit. (MDK)          


Response MK 87 


Exhibit RP.8-1 has been revised as requested. 


Comment MK 88 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 62. Exhibit RP.8-2 
shows that the main Slater Creek channel will not be disturbed.  Please consider this 
in light of Comment No. 50 that requested clarification on the extent of disturbance to 
the Slater Creek channel. (MDK) 
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Response MK 88 


See response to Comment MK 76(referred to as Comment No. 50). Revised Exhibits 
RP.8-1 RP.8-2 as requested.  A reconstructed Slater Creek (Figure RP.8-9) cross 
section has been added to reflect the correct disturbance boundary. 


Comment MK 89 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 63. On Page RP-35, 
second paragraph, it references “reclaimed Slater Creek channel” and channel 
hydraulics are presented in Table RP.8-5.  It is not clear why channel hydraulics are 
presented for Slater Creek when it will not be disturbed.  Is this because reclaimed 
tributaries to Slater Creek are changing such that the main channel of Slater Creek is 
expected to be change?  Please clarify this in the text.  (MDK)           


Response MK 89 


Slater Creek is included Table RP.8-5 to show that the postmine Slater Creek Channel 
will be hydraulically similar to premine conditions after mining and reclamation 
operations have been completed as reclamation of a portion of Slater Creek is 
expected.   


Comment MK 90 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 64. It is unclear exactly 
how many new postmine impoundments will be constructed.  Table RP.8-6 identifies 
two impoundments (Enhancement Stock Pond 1 and Replacement Stock Pond 1), and 
these are shown in Exhibit RP.3-1.  Exhibit RP.3-1 shows eight other permanent 
impoundments.  Please identify if these are new features to be constructed or if they 
are existing stockponds that may be affected by the mining operation.  (MDK)            


Response MK 90 


The text in Section RP.8.2 has been revised to clarify that only the new features to be 
constructed are displayed in Table RP.8-6.  Affected existing stockponds will be 
constructed approximately to premine conditions.  


Comment MK 91 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 65. Please identify in 
this section if there will be a net increase or decrease in post-mine water storage 
capacity relative to pre-mine capacity.  (MDK)             


Response MK 91 


Revised text in Section RP.8.2 to clarify a net increase in water storage capacity is 
expected due to the addition of two postmine impoundments. 
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Comment MK 92 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 66. As mentioned 
Comment No. 47, it is advised that the applicant discuss with the SEO-Interstate 
Streams Division any implications for the Yellowstone Compact if new water storage 
features are proposed that potentially decrease water quantity to the Tongue River.  
(MDK)              


Response MK 92 


See response to Comment DS 28(Comment No. 47 mentioned above). Revised text as 
requested. 


Comment MK 93 


Reclamation Plan, Section RP.8.4.2 Surface Water Monitoring, 67. The text on Page 
RP-40 states that the surface water monitoring stations are shown on Exhibit RP.8-4.  
However, the stations are not shown on this Exhibit.  It may be make the most sense 
to add these to Exhibit RP.8-5 and rename the Exhibit “Postmine Hydrologic 
Monitoring Locations” so the surface water stations and monitoring wells are on one 
Exhibit.  (MDK)               


Response MK 93 


Revised the reference in text to state “locations of these sites are shown on Exhibit 
RP.8-5”. Exhibit RP.8-5 was revised to include surface water monitoring stations and 
renamed as requested.  Table RP.8-9 was edited to include all planned surface water 
stations including postmine impoundment monitoring sites. 


Comment MK 94 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 68. The text on Page RP-
41 states that water quality samples will be collected at each of the postmine 
impoundments listed in Table RP.8-6 and presented on Exhibit RP.3-1.  Please clarify 
in the text that this sampling list includes all ten impoundments shown.  (MDK)                


Response MK 94 


Revised text in Section RP.8.4.3 to reference Table RP.8-9 and Exhibit RP.8-5 for 
postmine surface water monitoring sites including postmine impoundments. 


Comment MK 95 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 69. Please add the list of 
impoundments to be sampled to Table RP.8-9 “Surface Water Monitoring Sites”.  
(MDK)                 
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Response MK 95 


Revised Table RP.8-9 as requested.  


Comment MK 96 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 70. The postmine 
impoundments to be sampled appears to be slightly different from the impoundments 
listed in Mine Plan Table MP.7-1 “Operational Surface Water Monitoring Locations”.  
Table MP.7-1 lists three impoundments (Hall Reservoir, Black Mountain No. 1 Stock 
Reservoir, and Legerski Bros #1 Stock Reservoir) that are not listed as postmine 
impoundments to be sampled.  Please explain why there is a difference in the 
operational monitoring and postmine monitoring of some impoundments. (MDK)                  


Response MK 96 


Black Mountain No.1 Stock Reservoir has been added as a postmine impoundment 
that will be monitored.  Legerski No. 1 Stock Reservoir and Hall Reservoir are outside 
of the areas planned for mining disturbance, however in an effort to further monitor 
the surface water of the Brook Mine permit area, the reservoirs were added to be 
sampled quarterly during mining.  Table RP.8-9 and Exhibit RP.8-5 have been 
updated to include Black Mountain Reservoir No. 1 Stock Reservoir. 


Comment MK 97 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 71. In the second full 
paragraph on Page RP-41, “The water quality samples..” please also state that the 
water quality samples will be compared against WDEQ/WQD Class III groundwater 
standards, as suggested by LQD Guideline No. 17 for replacement and enhancement 
stockponds. (MDK)                   


Response MK 97 


Revised text as requested in Section RP.8.4.3. 


Comment MK 98 


Reclamation Plan, Section RP.8.5.2 Surface Water, 72. At the end of the first 
paragraph on Page RP-44, it predicts a “slight change” in event peaks and volumes.  
Please further discuss what is meant by a “slight change”, i.e., what is the magnitude 
of the increase or decrease?   (MDK)                    


Response MK 98 


Section RP.8.5.2 has been updated to reflect the change in event peaks and volumes 
will be less than one percent when compared to premining conditions. 
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Comment MK 99 


Reclamation Plan, Section RP.8.5.2 Surface Water, 73. In the second paragraph on 
Page RP-44, please clarify the extent of direct mining disturbance to Slater Creek 
versus tributaries of Slater Creek.  This comment relates to previous Comments No. 50 
and 62.   (MDK)                     


Response MK 99 


See response to Comments MK 76 (comment No. 50) and Mk 88 (Comment No. 62).  


Comment MK 100 


Reclamation Plan, Section RP.8.5.2 Surface Water, 74. Please provide a discussion as 
to whether the planned postmine impoundments will affect surface water quantity on 
or downstream of the proposed permit area.  (MDK)                     


Response MK 100 


Section RP.8.5.2 has been revised to include discussion of the effect of postmine 
impoundments to the surface water quantity on and downstream of the proposed 
permit area. 


Comment MK 101 


Reclamation Plan, Section RP.9.1 Introduction, 75. The second paragraph references 
Appendix D8.  Should this be Appendix D10 (Wetlands)?   Please revise this if 
necessary.  (MDK)                     


Response MK 101 


The reference has been revised to D10 as requested. 


Comment MK 102 


Reclamation Plan, Section RP.9.1 Introduction, 76. Please add a statement up front in 
the Wetland Mitigation section that the USACE has not yet issued a jurisdictional 
determination for the proposed Brook Mine.  Please also provide a statement in the 
text that the information in Section RP.9 may be subject to change pending the 
USACE determination.  The USACE jurisdictional determination should also be 
incorporated somewhere into the Mine Permit once that is received by the Brook Mine.   
(MDK)                      


Response MK 102 


Sections RP.9.1 has been revised as requested. 
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Comment MK 103 


Reclamation Plan, Section RP.14 Bond Release, 77. The LQD no longer requires a 
bond release verification for “sediment control release”.  This is now termed “surficial 
stability verification”.  More information is available in LQD Guideline No. 23.  Please 
revise the text for this change. (MDK)                       


Response MK 103 


The text in Section RP.14 has been revised by removing the reference to sediment 
control release.  


Comment MuK 91 


Reclamation Plan, RP 8.5.3 Groundwater, 91. Section 8.3, page RP-38 states, “The 
estimated Postmine Potentiometric surfaces for the reclaimed aquifer for the Masters 
and Carney Seams are presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. 
Please provide a summary comparing and contrasting the premine potentiometric 
surfaces vs. post mine potentiometric surfaces. This comparison should also consider 
any changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK)       


Response MuK 91 


Section RP.8.5.3 has been revised to include discussion regarding the comparison of 
premine and postmine potentiometric surfaces. 


Comment MuK 92 


Reclamation Plan, RP 8.5.3 Groundwater, 92. Please discuss any changes in the 
interaction between the surface water and groundwater systems from the premining 
through the postmining phases of the operation. (MK)                        


Response MuK 92 


The response to Comment MuK 84 describes interaction between the surface water 
and groundwater systems from the premining through the postmining phases of 
operation.  In general the changes between the surface water systems and the 
groundwater systems are expected to be minimal.  For a short time during mining it is 
anticipated that there will be a small (less than 6%) increase in the amount of water 
that recharges the coal seams from the Tongue River.  Once the water levels in the 
coals recover, no further impacts are expected.   


Comment MuK 93 


Reclamation Plan, RP 8.5.3 Groundwater, 93. Please discuss the intersection of the 
postmining topographic and potentiometric surfaces and their effects on the location 
and size of groundwater-fed water bodies. (MK) 
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Response MuK 93 


Revised Section RP.8.5.3 as requested.  


Comment MuK 94 


Reclamation Plan, RP 8.5.3 Groundwater, 94. Section 8.5.3, page RP-46 states, “These 
water quality changes can be qualitatively predicted from the overburden mineralogy 
and projected post mine hydrology.” Please expand this discussion on projected 
groundwater quality.  Provide a discussion on the estimated/ projected post mining 
groundwater quality.  A detailed description of potential changes in water quality from 
flow through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the potential for 
offsite material damage. (MK) 


Response MuK 94 


Revised Section RP.8.5.3 text as requested. 


Comment MuK 95 


Reclamation Plan, RP 8.5.3 Groundwater, 95. Please provide a discussion on any 
anticipated water use during the reclamation period. (MK) 


Response MuK 95 


As discussed in Addendum MP-3, the only anticipated groundwater uses during the 
reclamation period are at existing water supply wells.  Section RP.8.5.3 has been 
revised to include additional discussion. 


Comment MuK 96 


Reclamation Plan, RP 8.5.3 Groundwater, 96. Please address (or reference) any 
expected post-reclamation subsidence effects on the hydrologic system (both quantity 
and quality) and the plan to minimize these effects. (MK) 


Response MuK 96 


Section RP.8.5.3 has been revised to include discussion of expected postmine 
subsidence effects on the hydrologic system. 


Comment SP 7 


Reclamation Plan, Page RP-13. Section RP.6.2.6.  In the last sentence please add that 
substitutions to the seed mix will be made only with WDEQ approval. 
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Response SP 7 


Revised text in Section RP.6.2.6 as requested, the statement will now read “In the 
event that seed for primary species is not available, alternatives will be considered 
which match the life form and morphology of the primary choice only with WDEQ 
approval.” 


Comment SP 8 


Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the 
unaffected acres of each vegetation community are sufficient for an extended reference 
area please create a table with total acres and affected acres and reference this table 
in this section.   


Response SP 8 


Table RP.6-6 has been created to display the number of extended reference acres for 
the respective vegetation communities. The text in Section RP.6.4.1 has been revised 
to include a reference to the newly created table.  


Comment SP 9 


Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in 
the first sentence on this page that the Handbook of Approved Sampling and 
Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 


Response SP 9 


Revised Section RP.6.4.1 as requested.  


Comment SP 10 


Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in 
the third paragraph. It appears in conflict with the next sentence which cites Ch. 
4.Sec. 2(d)(ii)(B). 


Response SP 10 


Removed sentence as requested in Section RP.6.4.1. 


Comment SP 11 


Reclamation Plan, Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the 
first paragraph to Pastureland land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 
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Response SP 11 


Sentence including pastureland land use as eligible added to Section RP.6.4.5.1 as 
requested. 


Comment SP 12 


Reclamation Plan, Page RP-24.  Please revise the sentence after the ● Shrub density 
bullet to “Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 


Response SP 12 


Revised text as requested.  


Comment SP 13 


Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in 
Guideline 14 the third sample may be included as part of your revegetation success 
(bond release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4, with the second sampling in 
year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation 
success.   


Response SP 13 


Revised text per recommendations.  


Comment SP 14 


Reclamation Plan, Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this 
section.  Please correct the reference if it is not correct. 


Response SP 14 


Revised text to reference Section RP.6 for seed mixtures and revegetation operations.  


Comment SP 15 


Reclamation Plan, Table RP6.1.  Could you please add a footnote listing the 
disturbances that are included in the 87.3 acres of Disturbance and what the 
disturbances will be postmining in the 56.1 acres.   


Response SP 15 


Added footnote describing disturbance for premining and postmining to Table RP.6-1 
as requested.   
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Comment SP 16 


Reclamation Plan, Exhibit RP.2-1.  Postmining the landuse will be Grazingland and 
Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of 
disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match 
the landuses on Exhibit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going 
to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 


Response SP 16 


Revised exhibit as requested. 


Other Comments 
Comment MK 27 


Items Requested in Electronic Format for Preparation of CHIA, 1. Please provide a CAD 
or ArcGIS shapefile that contains the proposed permit boundary for the Brook Mine.  
This file will be used to prepare maps in the CHIA.  This file can be emailed to: 
matthew.kunze@wyo.gov.  (MDK) 


Response MK 27 


See response to comment MK 28. 


Comment MK 28 


Items Requested in Electronic Format for Preparation of CHIA, 2. Please provide the 
baseline surface and groundwater data collected to support baseline characterization 
for the permit application.  All data can be submitted on Excel templates 
(Attachments) found on the LQD website for the Coal Annual Report Format (CARF): 
http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/.   


• Please provide all surface water flow and water quality data for the following surface 
water stations: SM578415-SW-1, SM578409-SW-1, SM578418-SW-1, and SM578512-
SW-1. 


• Please provide all groundwater level and water quality data for all Brook Mine 
monitoring wells shown in Table D6.2-1.  


Response MK 28 


The electronic data requested is being compiled in the requested format and will be 
provided when it is completed. 
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		VOLUME

NUMBER

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

REMOVED

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

ADDED

		DESCRIPTION OF CHANGE



		Volume I

		Pg WR-12 (Adjudication Appendix B tab)

		Pg WR-12 (Adjudication Appendix B tab)

		Add Barbula # 2 well (P85631W) to water right table.



		Volume II

		Exhibit 5  (Adjudication Exhibits Tab)

		Exhibit 5  (Adjudication Exhibits Tab)

		Add Barbula # 2 well (P85631W) location to exhibit. 



		Volume II

		Exhibit 8  (Adjudication Exhibits Tab)

		Exhibit 8  (Adjudication Exhibits Tab)

		Add Barbula # 2 well (P85631W) location to exhibit.



		Volume III

		D1-i (Appendix D1 TOC tab)

		D1-i (Appendix D1 TOC tab)

		Update TOC.



		Volume III

		Appendix D1 Title Page (Appendix D1 text tab)

		Appendix D1 Title Page (Appendix D1 text tab)

		Update date.



		Volume III

		Pg D1-1 to D1-11 (Appendix D1 text tab)

		Pg D1-1 to D1-11 (Appendix D1 text tab)

		Replace all Appendix D1 text. Add text in Section D1.3.1 to clarify what is considered grazingland. Remove the second sentence of the second paragraph in Section D1.3.3. Add sentence to first paragraph of Section D1.4.3 referencing Section D1.6.



		Volume III

		Pg D1-T1 to D1-T8 (Appendix D1 Tables tab)

		Pg D1-T1 to D1-T11 (Appendix D1 Tables tab)

		Revise Table D1.3-1 by removing wells with status of EP (expired permit) and NO (denied or canceled) from table. Update key for table. Updated pagination for Table D1.4-1 and Table D1.4-2.



		Volume III

		Exhibit D1.1-1 (Appendix D1 Exhibits Tab)

		Exhibit D1.1-1 (Appendix D1 Exhibits Tab)

		Remove Industrial hatching except for rail road, primary roads, oil and gas wells, and the facilities for Taylor Quarry. Update grazingland hatch



		Volume III

		Pg D4-i to D4-ii (Appendix D4 TOC tab)

		Pg D4-i to D4-ii (Appendix D4 TOC tab)

		Update TOC.



		Volume III

		Appendix D4 Title Page (Appendix D4 Text Tab)

		Appendix D4 Title Page(Appendix D4 Text Tab) 

		Update date.



		Volume III

		Pg D4-1 to D4-9 (Appendix D4 Text Tab)

		Pg D4-1 to D4-10 (Appendix D4 Text Tab)

		Replace all Appendix D4 text. Revise Section D4.1 for additional data.  Revise values in Section D4.2.2 with current data. Revise Section D4.2.5 for incorporation of additional data Revise sentences to Section D4.6.2 to expand upon cooling, heating and growing degree days. Update references to include additional data.  



		Volume III

		Pg D4-T1 (Appendix D4 Tables tab)

		Pg D4-T1 (Appendix D4 Tables tab)

		Revise table D4.1-1 for additional meteorological station location



		Volume III

		Pg D4-T3 (Appendix D4 Tables tab)

		Pg D4-T3 (Appendix D4 Tables tab)

		Update Table D4.2-2 wind speeds and add reference to NOAA 2015.



		Volume III

		Pg D4-T4 (Appendix D4 Tables tab)

		Pg D4-T4 (Appendix D4 Tables tab)

		Update Table D4.2-3 wind speeds and add reference to NOAA 2015.



		Volume III

		

		D4-T8 (Appendix D4 Tables tab)

		Add Table D4.2-7 additional table for new data.



		Volume III

		Pg D4-F1 (Appendix D4 Figures tab)

		Pg D4-F1 (Appendix D4 Figures tab)

		Update figure D4.1-1 with new station locations.



		Volume III

		Pg D4-F12 (Appendix D4 Figures tab)

		Pg D4-F12 (Appendix D4 Figures tab)

		Revise figure D4.2-11 for clarification and addition of new data.



		Volume IV

		Pg D5-i to D5-ii (Appendix D5 TOC tab)

		Pg D5-i to D5-ii (Appendix D5 TOC tab)

		Update TOC.



		Volume IV

		Appendix D5 Title Page (Appendix D5 text tab)

		Appendix D5 Title Page (Appendix D5 text tab)

		Update date.



		

		

		

		



		Volume IV

		Pg D5-1 to D5-17 (Appendix D5 text tab)

		Pg D5-1 to D5-17 (Appendix D5 text tab)

		Replace all D5 text.  Added text to section D5.3.3.2 last sentence of first paragraph,  added a new paragraph 4, revised old paragraph 4 (new paragraph 5), added paragraph 6.  Section D5.3.3.3 inserted a new paragraph 4, revised old paragraph 4 (new paragraph 5).  Added new section D5.3.3.4.  Section D5.4.1 removed paragraph 2 and 3.



		Volume IV

		Pg D5-T2 (Appendix D5 Tables tab)

		Pg D5-T2 (Appendix D5 Tables tab)

		Update Table D5.3-2 with Monarch coal quality



		Volume IV

		Pg D5-T3 (Appendix D5 Tables tab)

		Pg D5-T3 (Appendix D5 Tables tab)

		Update Table D5.4-1 selenium suitability criteria.



		Volume IV

		Pg D5-T4 (Appendix D5 Tables tab)

		Pg D5-T4 (Appendix D5 Tables tab)

		Update Table D5.4-2 with selenium exceedances for revised suitability criteria, update column headers.



		Volume IV

		Pg D5-F7 (Appendix D5 Figures tab)

		Pg D5-F7 (Appendix D5 Figures tab)

		Update Figure D5.3-2 to add Note: “g” (Earth’s gravitational acceleration).



		Volume IV

		Pg Addendum D5-1-1 (Addendum D5-1 tab)

		Pg Addendum D5-1-1(Addendum D5-1 tab) 

		Add “(State Plane Coordinates)” under “Drill Hole Tabulations”



		Volume IV

		Pg Addendum D5-2-1 through D5-2-94 (Addendum D5-2 tab)

		Pg Addendum D5-2-1 through D5-2-111 (Addendum D5-2 tab)

		Revise Addendum D5-2. Rearrange so Lithological logs are followed by corresponding Electric logs. Swap Northings Eastings on Holes R12-001 through R12-020. Correct spelling of “Burn” on Hole R12-007. Add Northing, Easting, and elevation data to Holes AMBRE-02 to AMBRE-04. Revise Northing and Elevation on Hole R13-018 and R13-024.  Add Big Horn Coal drill holes BE 326-78 and BH 166-76.



		Volume IV

		Addendum D5-3 Exhibit 1 (Addendum D5-3 tab)

		Addendum D5-3 Exhibit 1 (Addendum D5-3 tab)

		Revise Addendum D5-3 Exhibit 1 to Add borehole location BE 326-78.



		Volume IV

		Pg Addendum D5-4-1 through Addendum D5-4-2 and Addendum D5-4 Exhibit 1 through Addendum D5-4 Exhibit 8 (Addendum D5-4 tab)

		Pg Addendum D5-4-1 through Addendum D5-4-2 and Addendum D5-4 Exhibit 1 through Addendum D5-4 Exhibit 8 (Addendum D5-4 tab)

		Replace all of Addendum D5-4.  Add drill hole locations to all exhibits.  Update legend on all exhibits to match Taylor Quarry permit boundary color. Add reference to Addendum D5-2 for seam name and thickness on Addendum exhibits.  Update naming of Exhibits 1 and 8 for clarification. Add drill hole locations to the map.



		Volume IV

		

		Pg Addendum D5-6-4 and D5-6-5

		Add overburden sampling variance



		Volume IV

		

		Pg Addendum D5-7-74 through D5-7-77 (Addendum D5-7 tab)

		Add additional overburden analysis for Bighorn Coal drill holes BH 166-76 and BE 326-78.



		Volume V

		Pg D6-i to D6-iv (Appendix D6 TOC tab)

		Pg D6-i to D6-iv (Appendix D6 TOC tab)

		Update TOC.



		Volume V

		Appendix D6 Title Page (Appendix D6 Text tab)

		Appendix D6 Title Page (Appendix D6 Text tab)

		Update date.



		Volume V

		Pg D6-1 to D6-22 (Appendix D6 Text tab)

		Pg D6-1 to D6-25 (Appendix D6 Text tab)

		Replace all D6 text pages.  Add text to Section D6.1.3.1 paragraph 1, and 2.  Add text to Section D6.1.3.2 paragraph 2, 3, and 6. Remove text from section D6.1.5.1 paragraph 4, add text to paragraph 5, add paragraph 6.  Add text to section D6.1.5.2 paragraph 4.  Add text to section D6.1.5.3 paragraph 2.  Add text to section D6.1.5.4 paragraph 1.  Add text to section D6.2.1 paragraph 1.   Add and remove text from Section D6.2.1.1.  Add additional text to Section D6.2.2 to clarify that no field flow measurements were available. Add additional text to say no flow readings were taken from Hidden Water Creek due to no flow conditions. Add additional discussion on the hydraulic gradients and groundwater velocity in coal seams to Section 6.2.2.4. Revise additional text on page D6-16. Revise text in last paragraph of Section 6.2.2.4 to describe how CBNG impacts have superseded any impacts from historic coal mining activities. Revise Section 6.2.2.5 to clarify where discharges from coal seam may occur within the permit boundary. Add reference to MP-3 in Section 6.2.2.5. Revise last sentence of Section 6.2.2.6 to read “Collected groundwater elevation and hydrographs of the groundwater wells are found in Addendum D6-8.” Add text to section D6.2.3 paragraph 2.  Update References.



		Volume V

		Pg D6-T2 (Appendix D6 Tables tab)

		Pg D6-T2 (Appendix D6 Tables tab)

		Revise Table D6.1-2 to include additional USGS station



		Volume V

		Pg D6-T3 and D6-T4 (Appendix D6 Tables tab)

		Pg D6-T3 and D6-T4 (Appendix D6 Tables tab)

		Revise Table D6.1-3 to include additional USGS station data



		Volume V

		Pg D6-T9 (Appendix D6 Tables tab)

		Pg D6-T9 (Appendix D6 Tables tab)

		Update Table D6.1-8 with revised data.



		Volume V

		Pg D6-T47 (Appendix D6 Tables tab)

		Pg D6-T47 (Appendix D6 Tables tab)

		Revise Table D6.2-17 with EPA in title.



		Volume V

		Exhibit D6.1-1 (Appendix D6 Exhibits tab)

		Exhibit D6.1-1 (Appendix D6 Exhibits tab)

		Revise exhibit to include additional USGS station



		Volume V

		Exhibit D6.2-2 (Appendix D6 Exhibits tab)

		Exhibit D6.2-2 (Appendix D6 Exhibits tab)

		Revise Exhibit D6.2-2



		Volume V

		Exhibit D6.2-3 (Appendix D6 Exhibits tab)

		Exhibit D6.2-3 (Appendix D6 Exhibits tab)

		Revise Exhibit D6.2-2



		Volume V

		Pg Addendum D6-5-7 (Addendum D6-5 tab)

		Pg Addendum D6-5-7 (Addendum D6-5 tab)

		Revise Table D6-3 to reduce the significant digits on flow rate 



		Volume V

		Pg Addendum D6-7-1 through Addendum D6-7-24 (Addendum D6-7 tab)

		Pg Addendum D6-7-1 through Addendum D6-7-24 (Addendum D6-7 tab)

		Update date. Revised logs so that coal seam info is called out.



		Volume V

		Pg Addendum D6-8-1 through D6-8-15 pumping test report

		Pg Addendum D6-8-1 through D6-8-15

		Revise text to Addendum D6-8 text



		Volume V

		Pg Addendum D6-8-20

		Pg Addendum D6-8-20

		Revise text to Addendum D6-8 text



		Volume V

		

		Pg Addendum D6-8-37a-40a

		Add hydrograph



		Volume V

		Pg Addendum D6-8-57

		Pg Addendum D6-8-57

		Revise table



		Volume V

		Pg Addendum D6-9-2 (Addendum D6-9 tab)

		Pg Addendum D6-9-2 (Addendum D6-9 tab)

		Update table column indicating the elevation of the bottom of the well(Well TD)



		Volume V

		

		Pg Addendum D6-10-27a (Addendum D6-10 tab)

		Added page with nomenclature for sampling analysis reports and reference to Guideline No. 8.



		Volume VI

		Pg D7-i to D7-ii (Appendix D7 TOC tab)

		Pg D7-i to D7-ii (Appendix D7 TOC tab)

		Update TOC.



		Volume VI

		Appendix D7 Title Page

		Appendix D7 Title Page

		Update date.



		Volume VI

		Pg D7-1 to D7-34 (Appendix D7 Text tab)

		Pg D7-1 to D7-34 (Appendix D7 Text tab)

		Replace all D7 text. Remove the second sentence of eighth paragraph of Section D7.2. Add reference “NRCS, 2014” in paragraph seven Section D7.3.1as well as remove the last sentence in this paragraph regarding prime farmland. Add two new sentences to the last paragraph of  Section D7.3.3.7 regarding the presence of “marginal rated Selenium values for lower materials of Map Unit G sample site R19. Add statement to end of Section D7.3.3.9 stating that “Material below 8 inches in depth is not recommended for salvage as soil.” Add sentence to Section D7.3.3.10 stating “Any material below 8 inches in depth in Wibaux areas is not recommended for salvage as soil.” Add reference to the “2014 NRCS Prime Farmland Status” in Section D7.4.



		Volume VI

		Pg D7-T1 to Pg D7-T3 (Appendix D7 Tables tab)

		Pg D7-T1 to Pg D7-T3 (Appendix D7 Tables tab)

		Revise Table D7.3-3 recommended soil salvage depths and add footnotes to table.



		Volume VI

		Figure D7.1-1 (Appendix D7 figures tab)

		Figure D7.1-1 (Appendix D7 figures tab)

		Revise map with surface disturbances.



		Volume VI

		Exhibit D7.3-1

		Exhibit D7.3-1

		Revise map



		Volume VII

		Pg D8-i (Appendix D8 TOC tab)

		Pg D8-i (Appendix D8 TOC tab)

		Update TOC.



		Volume VII

		Appendix D8 Title Page

		Appendix D8 Title Page

		Update date. 



		Volume VII

		Pg D8-1 to D8-4 (Appendix D8 Text tab)

		Pg D8-1 to D8-4 (Appendix D8 Text tab)

		Replace all D8 text. Revise reference to WDEQ Rules and Regulations in Section D8.1.1. Revise reference in Section D8.1.7 to reference Addendum D8-1 Section D8-1.2.9. Revise the last sentence of Section D8.1.8 for clarity. Revise section D8.3 by updating reference.



		Volume VII

		Pg D8-T1 (Appendix D8 Tables tab)

		Pg D8-T1 (Appendix D8 Tables tab)

		Revise Table D8.2-1 with revised acres and percentages of the vegetation communities.



		Volume VII

		Exhibit D8.2-1 (Appendix D8 Exhibits tab)

		Exhibit D8.2-1 (Appendix D8 Exhibits tab)

		Revise Exhibit D8.2-1 to update section line in Section 22, Township 57 North, Range 84 West.



		Volume VII

		pg  Addendum D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Addendum D8-1 pages D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Revise Addendum D8-1 TOC. Add text to end of last paragraph in Section D8-1.1 regarding the portions of the study area that not included in the current permit boundary. Revise reference to WDEQ/LQD rules and regulations in Section D8-1.2. Revise last sentence of Section D8-1.2.8 to by adding “not”. Remove reference to WDEQ Guideline 2 from the first sentence in Section D8-1.2.9. Replaced reference to WDEQ Guideline 2 with “when sample adequacy was not attained” in the last sentence of Section D8-1.2.9. Replace reference for WDEQ/LQD Guideline 2 with reference to WDEQ/LQD Chapter 2 in Section D8-1.9.



		Volume VII

		Addendum D8-1 Map 1 (Addendum D8-1 tab)

		pages D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Revise Map 1.



		Volume VII

		Addendum D8 Map 1

		Addendum D8 Map 1

		Revise Map



		Volume VIII

		Pg D9-3 (appendix D9 text tab)

		Pg D9-3 (appendix D9 text tab)

		Revise text to include reference to WG&F letter.



		Volume VIII

		Pg Addendum D9-1-5 (Addendum D9-1 tab)

		Pg Addendum D9-1-5(Addendum D9-1 tab) 

		Revise the list of sections for Brook Mine.



		Volume VIII

		Pg Addendum D9-1-31 (Addendum D9-1 tab)

		Pg Addendum D9-1-31(Addendum D9-1 tab) 

		Revise Text



		Volume VIII

		Exhibit D9.1-1 (appendix D9 exhibits tab)

		Exhibit D9.1-1 (appendix D9 exhibits tab)

		Revise exhibit scale to include all study areas. 



		

		Addendum D9-1 Exhibit 1

		Addendum D9-1 Exhibit 1

		Revise exhibit scale to include all study areas.



		Volume IX

		Pg Addendum D10-1-2 (Addendum D10-1 tab)

		Pg Addendum D10-1-2 (Addendum D10-1 tab)

		Remove and replace TOC.



		Volume IX

		Pg Addendum D10-1-12 (Addendum D10-1 tab)

		Pg Addendum D10-1-12 (Addendum D10-1 tab)

		Add sentence stating that a concurrence and jurisdictional determination from the USACE was requested on May 29, 2015 to the last paragraph of Section D10-4.



		Volume IX

		

		Pg Addendum D10-1-255 and Addendum D10-1-256

		Cover sheet and Letter Requesting USACE jurisdictional determination



		

		Exhibit D10.2-1 (Appendix D10 Exhibits tab)

		Exhibit D10.2-1 (Appendix D10 Exhibits tab)

		Revise exhibit to correct graphical depiction and Section 22, Township 57 North, Range 84 West.



		

		D11-I to D11-ii

		D11-i to D11-ii

		Update page numbers on TOC. Add Exhibit D11.7-1.



		Volume X

		Appendix D11 Title Page

		Appendix D11 Title Page

		Update date.



		Volume X

		D11-1 to D11-16

		D11-1 to D11-15 

		Replace all text pages for D11.  Add reference to Mine Plan in Section D11.1. Changed “Reclamation Act” to “Environmental Quality Act” in Section D11.2. Add discussion of the channels’ geomorphic characteristics to Section D11.3. Expand discussion on unconsolidated stream laid deposits within Hidden Water Creek from Big Horn Coal Mine Permit No. 213 to section D11.3. Revise text description of monitor wells location in Section D11.4.2. Expand discussion on the extent of subirrigation within the permit boundary in Section D11.4.2. Add description to explain water source in Slater Creek valley in Section D11.4.2. Remove reference to Montana DEQ classification in Section D11.4.4. Revise text to Section D11.5, remove some portions and add additional text regarding agriculture practices in Slater Creek, and more complete discussion of water rights. Revise bulleted items for Slater Creek in Section D11.6 describing why Slater Creek was not included as identified AVF. Revise fifth paragraph of Section D11.6 with additional text with reasons for valleys not being included as identified AVFs. Add additional paragraph and bullet points to Section D11.6. Revise majority of Section D11.7 with additional text discussing the essential hydrologic functions of the Goose Creek and Tongue River AVFs. Add Big Horn Coal Company Permit 213 Appendix D6, D11, and the State Decision Document for the Big Horn Coal Company Permit 213-T2 to Section D11.8 (References).



		Volume X



Volume X

		Exhibit D11.1-1



Exhibit D11.3-1

		Exhibit D11.1-1



Exhibit D11.3-1

		Add Big Horn Mine Permit Boundary to Exhibit. Add area of possible subirrigation to Earley Creek.

Add Big Horn Mine Permit Boundary to Exhibit.  Add Big Horn Mine test pits in Hidden Water Creek.oHo



		Volume X

		Exhibit D11.3-2

		Exhibit D11.3-2

		Add active channel and floodplain delineation into cross sections.



		Volume X

Volume X



Volume X

		Exhibit D11.4-1







		Exhibit D11.4-1





		Revise SEO water right irrigated areas. 

Add State Decision Document for Big Horn Coal Permit No. 213-T2.



		

		

		Exhibit D11.7-1 Map pocket and sticker



		Add new Exhibit showing Big Horn Coal drill hole locations and alluvial isopach map in relation to Brook Mine permit area.





		

		

		Addendum D11-2 pages 45 to 101

		Add SDD BHC



		Volume X

		

		Addendum D11-4 pages 140 to 155

		Add Landen Ditch, Hall Ditch, and Williams Ditch SEO water rights to Addendum D11-4.



		Volume XI

		Pg MP-i to MP-viii (Mine Plan TOC tab)

		Pg MP-i to MP-viii (Mine Plan TOC tab)

		Revise TOC. 



		Volume XI

		Mine Plan Title Page (Mine Plan Text tab)

		Mine Plan Title Page (Mine Plan Text tab)

		Update date.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab)

		Replace all text for the Mine Plan. Remove “Dietz(1,2 and 3),” and “The Carney Seam serves as the base for the Tongue River Member.” in first paragraph of  MP.1.1. Change “Masters” to “Wall” in last sentence of the first paragraph in Section MP.1.1. Revise text in Section MP.1.2.1: revise the second to last sentence in the first paragraph to include the slope of the wall 1H:8V, revise the second sentence of the third paragraph to give a range of grades to the match surface depending on the haul equipment used, remove all instances of “ADDCAR” in the text, provide a range of penetration depths for highwall mining equipment in the fourth paragraph, add typical tunnel cutting heights, widths, and protective barrier pillars dimensions. Expand discussion in section MP.1.2.2 about the different methods of surface mining used to expose a highwall for mining with the continuous miner. Add sentence to the beginning of Section MP.1.4 regarding the use of overburden box cut material.  Add text “(corresponds to Year 0 in all Exhibits, Figures, Tables, and text)” to Section MP.1.6. Revise text in second paragraph Section MP.2.3. Add text to Section MP.2.3, third paragraph about sign placement and the storage of explosive agents. Add text to Section MP.4.1 referencing Exhibit MP.15-1. Revise text in Section MP.4.2.1 by adding text to second paragraph as well as two new paragraphs regarding topsoil salvage and handling. Revise text in Section MP.4.2.3 by removing portions of the first paragraph. Add additional text to paragraphs in Section MP.4.2.3 about sign placement. Add additional text to Section MP.4.2.4 about establishing sediment control before the construction of stockpiles. Revise first sentence of the second paragraph of Section MP.4.3.4 and include reference to the Standard Handbook of Civil Engineers. Add sentence referencing Table MP.4-9 after the first sentence in the second paragraph. Add sentence near the end of Section MP.4.3.4 about the need for a Permit Revision to occur when revising postmine topography. Revised text in Section MP.4.3.5 regarding overburden stockpile location in the first paragraph. Add text to second paragraph of Section Mp.4.6.1 about drill hole sample location. Add sentence to end of the first paragraph of Section MP.4.7 regarding the placement of spoil backfill. Add introduction paragraph to Section MP.5.2 regarding the planned use of sedimentation and wastewater impoundments. Add sentence to the end of the last paragraph of section MP.5.3 regarding the planned use of flood control reservoirs. Add sentence to first paragraph of Section MP.5.4, “All currently planned diversions within the Brook Mine permit boundary are temporary.”  



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont. 

		 Continued from page 5- Add additional paragraph to Section MP.5.4 regarding details of the Hidden Water Creek diversion. Add sentence to the end of the last Paragraph of Section MP.5.5.3 about culvert inspection and maintenance. Change “of” to “or” in first sentence of the third paragraph of Section MP.5.7.5. Revise first paragraph of Section MP.5.8. Add additional paragraph to the end of Section MP.5.8 stating a commitment to restore adjudicated water rights as required by Wyoming law. Add statement to end of the third paragraph of Section MP.5.9 about the anticipated groundwater quality in dewatering wells. Revise first sentence of Section MP.6.1 for clarity. Revise first sentence of Section MP.6.1 for clarity. Add sentence to second paragraph of Section MP.6.1, “In addition, facilities level disturbance will also occur throughout this area.”  Add sentence to end of second paragraph in Section MP.6.1 regarding the disturbance of surface water rights. Revise third paragraph of Section MP.6.1 by adding sentences referring to diversion ditch and WDEQ/WQD discharge permits. Revise fourth paragraph of Section MP.6.1: add a discussion regarding the trench lifespan and drainage events that will be used when designing the drainage plan, add sentence regarding WDEQ/WQD discharge permits. Revise fifth paragraph of Section MP.6.1 by adding multiple sentences discussing WDEQ/WQD discharge permits discharge permits, the extent of disturbance to the Slater Creek channel, and the impact to SEO surface water rights. Add sentences to end of 6th paragraph in Section MP.6.1 regarding the disturbance of surface water rights. Add additional paragraph to the end of Section MP.6.1 discussing surface water quality impacts and commitment to replace any SEO water right affected by mining activity as required by Wyoming law. Add additional sentences to Section MP.6.2.1describing the possible effects of subsidence on groundwater. Add additional paragraph to the end of Section MP.6.3.1 detailing commitment to replace any SEO water rights that are disturbed by mining operations. Add additional sentences to the end of Section MP.6.3.2 detailing commitment to replace any SEO water rights that are disturbed by mining operations. Revise portions of the second paragraph of Section MP.7.1 by describing the type of data that will be recorded by the surface water stations and adding additional sentence stating that USGS gauge stations will be used to monitor surface water. Revise the first sentence of the third paragraph of Section MP.7.1 to clarify which surface water monitoring station will be equipped with an automatic sampler. Add sentence to third paragraph of Section MP.7.1 regarding sampling occurring at reservoirs and stockponds. Add bullet point to second paragraph of section MP.7.1 stating that any monitoring wells industrial groundwater supply wells with the appropriate SEO permits.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont. 

		Continued from Page 6- discontinued or damaged during mining will be replaced. Revise first paragraph of Section MP.8 to clarify that industrial water will be obtained from dewatering wells and other industrial groundwater supply wells with the appropriate SEO permits and potable water will be obtained through reverse osmosis.  Add additional sentence to the end of the fourth paragraph in Section MP.8 expanding upon the estimated water use of the Brook Mine. Add additional paragraph after the fourth paragraph of Section MP.8 stating that, “Ramaco is aware of the Yellowstone River Compact and will act in accordance with the guidelines outlined.” Revise Section MP.9.9: add sentence to the beginning of the Section regarding the stripping of topsoil from pit locations, revise the order of existing sentences in first paragraph for clarity, add sentence at end of first paragraph regarding reclamation of pits. Revise second paragraph of Section MP.14.2 to clarify blasting agent primers and what they consist of. Revise the first sentence of Section MP.14.3.2 by changing “primer” to “cast booster”. Revised second paragraph of Sectoin MP.14.3.2 to say that the “overburden powder factor will be adequate to effectively fragment the overburden.” Revise Section MP.14.3.3 to correctly identify the materials that will be used to detonate the explosives. Add “emulsions” to the list of explosives stored in drop tanks in the second bullet point in Section MP.14.4. Revise last sentence of the first paragraph of Section MP.14.6, add “and the permittee”. Revise the first and second sentences of the second paragraph of Section MP.14.4 for clarity. Revise the fourth sentence of Section MP.14.4 to clarify who the preblast survey will be submitted to. Change the peak particle velocities to “5” from “8” inches per second in the first sentence to the second paragraph of Section MP.14.7, also add, “and LQD recommendation” to the end of this sentence. Revise the third paragraph of Section MP.14.7, add, “at these structures to assure that the maximum limit was not exceeded” to end of first sentence. Add, “as well as the development of a vibration study, “ and “to show compliance with this limit” to the second sentence. Add additional sentence at end of third paragraph of Section MP.14.7 regarding the vibration study and seismograph data. Add paragraph to Section MP.14.8 that gives an overview of overburden and coal blasting. Revise second paragraph of Section MP.14.8.1 with more generalized language regarding the weights of explosives and powder factors. Revise the first sentence of Section MP.14.8.2 to include “conventional”. Revise last sentence of first paragraph in Section MP.14.8.2, change “5.5” to “5”. Revise second paragraph of Section MP.14.8.2 with more generalized language regarding the weights of explosives and powder factors.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont.

		Continued from Page 7- Revise last bullet point in Section MP.14.10 for clarity. Revise first sentence of second paragraph of Section MP.17 to include Hidden Water Road. Add a discussion about speed limit to the fifth paragraph of Section MP.18. Revise Section MP.20 to clarify the use of extent of “conventional” underground mining and the development of a recovery plan along with the necessary permit revisions, if underground mining is to take place. Correct spelling of “Operation” in the title of Section MP.24. Correct spelling of “additional” in the first paragraph of Section MP.25. Add sentence to the first paragraph of Section MP.25, “However, underground coal mining in an alluvial valley floor may be prohibited if it is demonstrated that material damage to the alluvial valley floor would result from mining operations.”



		Volume XI

		Pg MP-T1 (Mine Plan Tables tab)

		Pg MP-T1 (Mine Plan Tables tab)

		Update Table MP.1-1 surface disturbance acreage. Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T2 (Mine Plan Tables tab)

		Pg MP-T2 (Mine Plan Tables tab)

		Update table MP.1-2.  Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T5 (Mine Plan Tables tab)

		Pg MP-T5 (Mine Plan Tables tab)

		Update table MP.4-1.  Add note “Year 0 corresponds to the year 2016”  revise topsoil volume year 0



		Volume XI

		Pg MP-T6 (Mine Plan Tables tab)

		Pg MP-T6 (Mine Plan Tables tab)

		Update table MP.4-2.  Add note “Year 0 corresponds to the year 2016” revise topsoil volume year 0 



		Volume XI

		Pg MP-T7 (Mine Plan Tables tab)

		Pg MP-T7 (Mine Plan Tables tab)

		Update table MP.4-3 with revised capacities, acreages and heights. “Year 0 corresponds to the year 2016”



		Volume XI

		Pg MP-8 (Mine Plan Tables tab)

		Pg MP-T8 (Mine Plan Tables tab)

		Update table MP.4-4.  Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T13 to MP-T19 (Mine Plan Tables tab)

		Pg MP-T13 to MP-T120 (Mine Plan Tables tab)

		Add Table MP.4-9 to Mine Plan. Update table MP.7-1 with additional monitoring sites. Revise page numbers.



		Volume XI

		Pg MP-F2 (Mine Plan Figures tab)

		Pg MP-F2 (Mine Plan Figures tab)

		Figure MP.1-2 Add average height of vertical highwalls to figure.



		Volume XI

		Pg MP-F3 (Mine Plan Figures tab)

		Pg MP-F3 (Mine Plan Figures tab)

		Revise figure MP.1-3



		Volume XI

		Pg MP-F4 (Mine Plan Figures tab)

		Pg MP-F4 (Mine Plan Figures tab)

		Revise figure MP.1-4



		Volume XI

		Pg MP-F5 through MP-F8 (Mine Plan Figures tab)

		Pg MP-F5 through MP-F9 (Mine Plan Figures tab)

		Add figure MP.1-5 to Mine Plan. Revise page numbers



		Volume XI

		Exhibit MP.1-1, MP.2-1, MP.3-1, MP.3-2, MP.3-3, MP.4-1, MP.4-2, MP.4-3, MP.4-4, MP.4-5, MP.5-1, MP.7-1, MP.15-1, MP.15-2

		Exhibit MP.1-1, MP.2-1, MP.3-1, MP.3-2, MP.3-3, MP.4-1, MP.4-2, MP.4-3, MP.4-4, MP.4-5, MP.5-1, 

		Add “Note: Year 1 corresponds to the year 2016” to all maps that have timelines associated with them. Update topsoil and overburden Stockpile locations and corresponding surface disturbance boundaries in all Exhibits. Add channel names to Exhibit MP.5-1. 



		Volume XI

		

		Exhibit MP.5-2 (4 sheets) (map pockets and stickers)

		Add exhibit MP.5-2 Hidden Water Creek diversion structure.



		Volume XI

		Exhibit MP.7-1, MP.15-1, MP.15-2

		Exhibit MP.7-1, MP.15-1, MP.15-2

		Add additional monitoring sites to Exhibit MP.7-1. Exhibit MP.3-2 remove 3 sheets and replace with 2 sheets.



		Volume XI

		

		Exhibit MP.16-1

		Add exhibit MP.16-1 2 mile buffer with sage grouse leks



		Volume XI

		Pg Addendum MP-3-1 to Addendum MP-3-81 (Addendum MP-3 tab)

		Pg Addendum MP-3-1 to Addendum MP-3-74 (Addendum MP-3 tab)

		Replace Mine Plan Addendum 3. Revise text on page MP-3-19 and add additional explanatory text to provide further clarification.  Revise text on page MP-3-25 to clarify the impacts of CBM on water levels. Consolidated Section 2.5.3 and 2.6.1 into one subsection under Section 2.6.1. Update Sections 2.5 and 4.2 of Addendum MP-3 to clarify the reasoning behind not modeling the alluvial aquifer. Add additional text to Section 4.1 of Addendum MP-3. Create Figure 4.2-1 for Addendum MP-3. Add text to section 4.2.1 of Addendum MP-3 to further describe how the hydraulic conductivities were assigned to layer 3. Add additional text to Section 4.1 of Addendum MP-3. Update Addendum MP-3 tables 4.7-1, 4.7-2, and 4.7-3 to include observational wells, observed elevations, and observed potentiometric contours.



		Volume XI

		Pg Addendum MP-6-1 through Addendum MP-6-10 and Addendum MP-6-13, Addendum MP-6-14 (Addendum MP-6 tab)

		[bookmark: _GoBack]Pg Addendum MP-6-1 through Addendum MP-6-10 and Addendum MP-6-13, Addendum MP-6-14 (Addendum MP-6 tab)

		Revise text in first sentence of the third paragraph in Section MP-6.1 to clarify highwall miner hole penetration depths. Revise last paragraph of Section MP-6.4 stating that “The operator will continue to perform remediation on any subsidence, detected during or subsequent to the 6 month monitoring period, until bond release is approved.” Revise aerial imagery contrast for clarity and visibility.



		Volume XI

		Pg Addendum D7-1 through Addendum MP-7-4 (Addendum MP-7 tab)

		Pg Addendum MP-7-1 through Addendum MP-7-4 (Addendum MP-7 tab)

		Revise text on page MP-7-2, change “Burden Spacing” to “Burden”. Correct misspelling of “signature” on page MP-7-3.



		Volume XI

		Pg Addendum MP-8-1 to Addendum MP-8-10 (Addendum MP-8 tab)

		Pg Addendum MP-8-1 to Addendum MP-8-10 (Addendum MP-8 tab)

		Revise text in last sentence Section MP-8.5.4 to clarify that suitable habitat for the northern long-eared bat is not present on the Brook Mine.



		Volume XI

		Pg Addendum MP-9-1 through Addendum MP-9-9 (Addendum MP-9 tab)

		Pg Addendum MP-9-1 through Addendum MP-9-21 (Addendum MP-9 tab)

		Revise Addendum MP-9-1



		Volume XI

		

		Addendum MP9 Exhibit MP-9-1 (map pocket and Sticker)

		Add Mitigation Plan Map



		Volume XII

		Reclamation Plan Title Page (Rec Plan Text tab)

		Reclamation Plan Title Page (Rec Plan Text tab)

		Update date.



		Volume XII

		RP-i to RP-vi (Rec Plan TOC tab)

		RP-i to RP-vii (Rec Plan TOC tab)

		Revise TOC.



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab)

		Replace all text for the Reclamation Plan.  Add text to first paragraph of Section RP.3.3 referencing Table RP.3-1, and the difference between pre and postmine slope. Add text to Section RP.4 acknowledging that overburden containing coal will be considered spoils and backfilled during reclamation.  Revise text in Section RP.4.2 to reference Appendix D6, in addition to clarifying the definition of a major stream channel. Removed “, if necessary” from the third sentence in the first paragraph of Section RP.5.1. Add text to the first paragraph of Section RP.5.2 stating that suitable topsoil(or topsoil substitutes) must meet WDEQ/LQD criteria. Add discussion to end of second paragraph in Section RP.5.4 about topsoil substitutes. Add discussion to end of first paragraph in Section RP.5.6 about the use of sediment control measures. Revise second paragraph of Section 5.6 for clarity. Add “only with WDEQ approval” to end of second paragraph in Section RP.6.2.6. Revise second sentence of first paragraph of Section RP.6.4.1, change “permit” to “study”. Add reference to Table RP.6-6 to third sentence of first paragraph in Section RP.6.4.1. Add reference to the “Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines” to the second sentence of the second paragraph in Section RP.6.4.1. Remove the first sentence of the fourth paragraph of Section RP.6.4.1. Add sentence to the end of the first paragraph in Section RP.6.4.5.1 about the eligibility of pastureland with a full shrub density greater than 1 shrub per square meter. Remove section of first sentence of Section RP.6.7.1 after “…will be prepared.” Revise the years for the revegetation testing on Section RP.6.7.3. Change “RP.8” to “RP.6” in the last sentence of Section RP.7.2. Revised the third sentence of Section RP.7.4 to include reconstructed stockponds and additional postmine impoundments. Revise Section RP.8.1 by adding reference to Appendix D6, Table RP.8-1, Table D6.1-1 and Exhibit D6.1-1, as well as expanding on the text discussing drainage basin parameters. Add sentences to Section RP.8.1.1 referencing Table D6.1-5 and D6.1-6, as well as expanding the discussion on pre and postmining precipitation event peaks and volumes. Add the year of the Miller reference in the second paragraph in Section RP.8.1.1. Revise the second to last sentence of the second paragraph of Section RP.8.1.1 to expand upon the discussion in Appendix D6 pertaining to the HEC-HMS and Miller methods of estimating runoff. Revise the last sentence in the fourth paragraph of Section RP.8.1.2 to “Figures RP.8-2 through RP.8-9” to include the addition of Slater Creek reconstructed cross section. Revise the second paragraph of Section RP.8.2:  revise first sentence to include all impoundments shown on Exhibit RP.3-1. 



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab) cont.

		Continued from page 13- for inclusion to the Reclamation plan and approved by LQD. Add “new” to the first sentence of the third paragraph of Section RP.8.2. Remove “newly” from the Revise second paragraph, Section RP.8.2 to include discussion of net storage capacity and DEQ approval of postmine impoundments prior to construction. Revise third paragraph of Section RP.8.3 to included comparison of premine and postmine potentiometric surfaces. Update last sentence of first paragraph of Section RP.8.4.1. to correct reference to Exhibit RP.8-5. Remove the word “newly” and update figure number to Figure RP.8-10 in Section RP.8.4.1, third paragraph.  Update the sentence “The mine will consult with WDEQ/LQD to determine the number of spoil wells that will be tested.” in the sixth paragraph of Section RP.8.4.1. Change “RP.8-4” to “RP.8-5” in the last sentence of the first paragraph of Section RP.8.4.2. Replace references to Table RP.8-6 and Exhibit RP.3-1 with Table RP.8-9 in the second sentence of the second paragraph in Section RP.8.4.3. Add discussion in the second paragraph of Section RP.8.4.3 regarding reservoirs not planned for postmine monitoring. Revise the third sentence of the second paragraph in Section RP.8.4.3: change “two” to “quarterly”, remove “during the summer months” and change “permit” to “permits”. Revise the first sentence of the third paragraph of Section RP.8.4.3; add statement that says the WDEQ/LQD Class III groundwater standards will be used to determine if water in postmine impoundments is suitable for approved postmine land uses. Expand discussion on the differences between pre and postmine event peaks and volumes for 6 and 24 hour runoff events to the end of the second paragraph in Section RP.8.5.2. Revise the third paragraph of Section RP.8.5.2 to clarify the extent of disturbances to the Hidden Water and Slater Creek channels. Add discussion in sixth paragraph of Section RP.8.5.2 regarding surface water quantity impacts due to postmine impoundments.  Add discussion to second paragraph of Section RP8.5.3 regarding groundwater impacts as related to postmine impoundments. Add discussion to fourth paragraph of Section RP.8.5.3 regarding subsidence effects on the groundwater hydrologic system. Add statement to the second paragraph of Section RP.9.1 about how a USACE determination for the Brook Mine has not been made and that once a determination is made, the information will be added to the permit. Add reference to Exhibit RP.6-1 for postmine wetland locations in second paragraph of Section RP.9.2. Expand discussion about Alluvial Valley Floors and the monitoring plan in Section RP.10. Revise multiple sentences in the first paragraph of Section RP.11.1 to clarify that all facilities are planned to be removed at the conclusion of mining. Revise first sentence of Section RP.13 with year (2016) in which mining operations are scheduled to start.



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab) cont. 

		Continued from page 14- Revised sentences in Section RP.14 to clarify bond release. Add reference for Miller Regression Equations in Section RP.17.



		Volume XII

		Pg RP-T1 to RP-T16 (Rec Plan Tables tab)

		Pg RP-T1 to RP-T18 (Rec Plan Tables tab)

		Replace all tables for Reclamation Plan. Add Tables RP.3-1 Comparison of Brook Mine Premining and Postmining Slopes.  Revise Tables RP.6-1 through RP.6-5 to adjust disturbed acreages. Add Table RP.6-6 Brook Mine Extended Reference Areas of Vegetation Communities. Revise Table RP.8-9 to include all postmine surface water monitoring sites. Revise Table RP.9-1 to adjust number reclaimed wetland and OAR acres



		Volume XII

		Pg RP-F9

		Pg RP-F9 to RP-F10

		Add Figure RP.8-9 “Slater Creek Reconstructed Channel Cross Section” and revise name of Figure RP.8-9 “Typical Groundwater Monitoring Well Completion Details” to Figure RP.8-10.



		Volume XII

		Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, and RP.8-5 (Rec Plan Exhibits tab)

		Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, and RP.8-5 (Rec Plan Exhibits tab)

		Revise surface disturbance and affected area boundary on all Exhibits. Revise industrial commercial hatch area on Exhibit RP.2-1.  Add postmine impoundment Black Mountain No. 1 Stock Reservoir to Exhibit RP. 2-1, Exhibit RP.3-1, and Exhibit RP.8-5.  Add “Note: Year 3 corresponds to the year 2019” to Exhibit RP.5-1.  Revise Exhibit RP.6-1 section lines to correspond to Adjudication Exhibit 1, revise permit boundary, revise disturbed areas and show reclaimed wetland and other aquatic resources areas. Add major stream channel names to Exhibit RP.8-1. Revise Exhibit RP.8-1 and RP.8-2 to highlight reclaimed stream channels. Revise Exhibits RP.8-3 and RP.8-4 potentiometric contours to terminate at outcrop locations. Add surface water monitoring sites to Exhibit RP.8-5 and rename exhibit to “Postmine Hydrologic Monitoring Locations”. 
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OVERBURDEN SAMPLING 
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Jeff Barron

From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Sent: Tuesday, April 21, 2015 11:03 AM
To: Jeff Barron
Subject: RE: Overburden Sampling for RAMACO

Jeff,

I remember the conversation we had on the 1st of October, back in 2013.  Based on the geology in the area that
RAMACO was drilling, I agreed to allow chip samples to be taken on 10 foot intervals to represent the overburden
quality.  There were several reasons for this as well as  a couple of caveats that would change sampling procedures if
they were encountered.  I summarize our conversation as follows:

1. Historically, overburden sampling at the Big Horn Coal Mine was performed by the Kiewit company on 10 foot
intervals when drilling with air only.  The geology consisted of interbedded shales and siltstones that were
typical of the western Powder River Basin.  These units are very similar chemically and vertical variation is
generally slight.  10 foot intervals are adequate to represent the chemistry of the overburden when taking chip
samples.

2. It was understood during the phone conversation that sampling procedures would change if a significant change
in the overburden lithology occurred.  The samples would be broken at the intersection point of the two
differing lithologies to separate them for analysis.  New 10 foot intervals would then be taken to top of coal or
another major change in lithology.

3. When damp conditions were encountered to the point that water injection had to be activated, the overburden
sampling would be modified again to allow for a distinct break between wet and dry samples.

4. If the hole had to be drilled with bentonite mud then full core samples were to be taken to insure that any
possible contamination from the mud was removed prior to bagging the core for shipment to the analytical lab.

5. All overburden and interburden materials were to be sampled. The only intervals that would not be sampled
were the coal intervals that were to be mined.  All other materials, regardless of lithology, had to have
representative samples taken. Coal beds that were not to be mined were also to be sampled as potential acid
forming or toxin producing materials, as this is the case in many of the mines in the Sheridan area.

6. LQD reserved the right to make changes in the sampling intervals should circumstances warrant more refined
sampling.

Those points, to the best of my recollection, represent the gist of our conversation on October 1st, 2013.  If there is
anything I forgot, let me know, and we will capture it for the correspondence files.

-Bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III

From: Jeff Barron [mailto:jbarron@wwcengineering.com]
Sent: Monday, April 20, 2015 2:57 PM
To: BJ Kristiansen
Subject: Overburden Sampling for RAMACO

BJ,

I sent an email to you 10/1/2013 with the subject Overburden Quality Sampling which stated:



2

“As a followup to our phone conversation this morning regarding the overburden sampling and analysis plan (attached),
I want to thank the state for allowing RAMACO to sample the proposed sites in the plan on 10ft intervals as proposed in
the plan.”

Pursuant to Dave Schellinger Comment 2:

“Appendix D5, Section D5.4. – documentation of protocols that differ from those approved by the Administrator in
Guideline 1 typically require a signed document by LQD staff, not a request for different procedure signed by the
company.  This issue has been discussed with other mining companies and it has been determined that documentation
of approval by LQD staff will be required if sampling/analytical protocols differ from those required by standing LQD
policy.  Please provide documentation of LQD staff approval for the 10-ft. overburden sampling interval.”

Can you provide the written approval that was verbally stated on 10/1/2013.

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.
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RAMACO 

?.EC O? DSD JULY 27 , 1~61· , BY.: 98 PG- 127 
t!O . )66196 , B . B. :-JUt.:::: , COUNTY CL2RK. 

WARRAlrrY DEED 

. • f 
l ·w~ • • - . 

1'HIS I:l DENTURE.. mado tJ1e 28th day of June, 1954, by t1lld 
'uetweeu the SHERIDAN-\\'YCil.ING COAL CO.I£PANY, Ino., a corp-.> ration 
ox·ga;Uzed ani ~x:isti"lg under and l::Ty vil>tue o:f the l&JI'G of the 
State o! ~l&.wue, and having its -principal place of buainass in 
the County of Sheridar.., State of 'ftyoJU.ne;, the Glii.N'l'OR, and 
BIG HORN CO.&L CCltiPANY1 of the Coun~y of Sheridan, State o! \fy_<?l!ling

1 t~ GRA~TEE, . JTTNESSETH: 

lhat the gra.:rt,ol", for a.ud in COI'!Bideration of the s~ of 
0.~ Dollar and other good and valuable consideration, in hand paid, 
th~ ~ceipt whereo! iu hereby acknowledged, doaa , by theso present3

1 gr.u~~ , ba.r"tdn, sell, OONVEI .urn WARRANT 11t1to the ss.id granteo, all 
of the sur!aoe l•ights in the following, in the County of Sheridan , 
State o! ~ings 

'tow!Uihip_ 57 North1 Ra~ 84 lles t 1 6th PrincipaJ. We rid ian 

Sec. 3 SW:lsEl, siswt 
Sec. 7 E~Et 
Sec. 8 Sf 
Sec. ') NEti SYf:twt, st .l. 
Sec. 10 m. , ~~ Undivided one-LaJ.f intert!at ill. ~N4 
Sec. 15 ll:Eiw-t, i#iNEl, llifi, 'l'lSE~, :dsE~ south o! 

Tongue River, the STl exc.epttng-therefNlll (i) 
the .letr.e tmmsite sold to Gothard Byluoo in 
certain J.graement for Warranty Deea a1ld Bill 
of Sale dated July 15 , 19531 e.nd (ii) certain 
tractn of land deedud to Wontana-Dakota Utilities 
Comp~, described as follows~ Beginnine at a 
point 50 !eat north 26° 541 )0" Test of a point 
-whiah is 1984.5 !eet north 31° 2)T east !r0111 the 
sc.uthnst corner; thence sou~h 69~ 6t west 
100.51 feet,~ thencA north 26 54 t 30'! w..:st 
420.82 feet; thgnce north 24° 54 1 east 127. 24 fe et; 
thence south 86 J1t wast 509,,5 feet; thence south 
26° ~5' ea~t )6)e2 feet; thence oouth 69° 6 t ~est 
477.5 !ect to ~a ~oint of beginning. 

Sse. 14 That ;Jart of S'l~ south of Tong\.:8 River 
Sec. 17 J...U 
Sec, 18 B~ ~ 
Sec. 19 l'l'Bi-MEt, Ul of SEtNEt except the SW4 thereof 

oold to WilliBJa Long1 also all that portion of 
N.V~N"E~ lying east of Tongue River 

J Sec~ 2.0 Wf, NWiSlfi, AD. nz: north of C. B. & Q. Rail
road Coapany right-of-wa.J" 

/Sec . 21 ,Ul except tracts ani lots of ,\lodel ToTmS:tte 
ow-ned by parties of record, arrl except that 
portion o! swtrtlt lying between the Hor"th lir.e 
~! th!l c. B. & Q. Railroad right-of-way and the 
North li,ne o! sairl swiw~, co~.sisting of 
4 acre<J, more ' or les~, u conveyed .to Bruno Ro!lleOo 

Sec . 22 All 
, Sec . 27 Nts~ , and the ~~ except a tract ~f l~na 

describnd: as . .foJl.ow::~: Beginning 535 • .) feet 
n~rth 59o JOt eaat from the West_ Quarter corner 
of :said Sec. 27; taenc• north 1">0 12 1 east 
200 feet; thenca so~th 73° 48 1 east 200 feet; 
thenc 6 :south l6 l2 l west 2(.'() feet; the nco 
north 73° 48t •est 200 feet to the poL,t of 
b~yinni.ng~ 

Sec . 28 NE~, M!sEt 

I ~· / 

Brook Mine 

B.H.C.- 1 



RAMACO 

TUlmship 57 Nor~ Ran go 85 lre~t 1 6th Prind.pstl Y.ertflj an 

A certain tract of land ; n Section:; lh a:.od 2.3 as 
iescribed in Warr<J.Oty Deed dated Jar.uar" 26, 191.6 
from G~orgP. V.astfrs to P~t~r Kooi 1 rec0rded in 
Book Z of Leeds , Pa~e 2U~ , Count y Clerk ' s Office 

Tocflther lfith a ll such surface water a.'1.d di':.ch rights as Grant">r 
may have ir the f orP.going ; 

But 5 ubject 11.5 to all o!' ti1e fwego:ing ·to r-11 e:x:ist.1..ng gr.ning and 
othP.r surface lE> :>.ses Jllad~ l)y Gran~. or as Lessor, "r.d the ri.,ht of all 
tenant~ anj l"sa;:,es to remcve l'u ilrling:~> a.ra1 other improvement .<; plac£ i 
on said leased premise s uy them; 

And ~ubject f urther , to one-half of the t.sxe.-. for 19$4 and all t.axea 
for aubsequer,t ycartl J 

And subject further , to all existing ri.ght~-of..qay and e.1sements in 
favor of third persona over and across t he above r.P.scribed lands, 
including .,. itho:rt Em:i.tati on all <Jtreet ~ and hip.hway:J, County 1 State 
~~d 7~deral , and tolcphon~ a~ P.lectric p1wer transmi~~ion line~} 

The G:r·antor r es em ng unto itself 1 its succe~sors and assign~ all 
gas, oj l, coal anrl ether m:ineral.s ~"Ontained in all o-'' the ahYve 
describerl lands, together with the right to mine , ~xplore, dr1111 
extract ann remove th~ same , and includinp. the r ight to uRe so 
much of the ~urface of ~aid lands aR may he necessary or r011v~n1ent 

in o1·der to enable the Grantor 1 its su~cessors aud ~ssigns to mine, 
e :cplore, d-rill, ~rl-ract and -remo'\"~ ~aid oil, !;'3.5 1 coal anri othe r 
::-tinerals . Anti in the event that thE" (" -;-antor, i t -'3 succes!3or 3 or 
-ssi~s, sha~l here~fter mine, drill, explore, extract anc remove 
gas, oil, coal or other :n1.nerals and shall tltilize any part o~ thro 
s urface of said hnds i n CO!mection t-herewith , th~y shall i:·e f r ee 
t'rom any liability or claim .for da.J~~aee to the su.r:f'at:'!: of :os .~~ d lA.nr!s 
that llli.ght. 1 e asserted by the Grantee , ik succe ~<s ors and assign.'! , 
o!'1 a~count of sub!li:l.ence or other injury t o th~ surface of said 
lands resu ltL~g from Ruch operationa 1 exc~pt that in cas~ of any 
svr:h injnry Grantor w-' ll pay such actual dama~'1 as ~he part.it>" sha.lJ 
agree has been so cau:;ed to any said lanris, or in default of such 
agreement, a s :!hall ~ determined by c.rbitration to have \:>een :>o 
~aused; pr0viried however, that i n no event shall Grantor , ) t s 
successors or assigns 1 b~ obliged to pay f or !:nch da.rrfl.!';fl more than 
Ten Dollars ( ~ 1 '1 .00 ) per acre for ;mv of :'lair lanC.;; d:vnagerl Vthich 
are dry grazin f! lands, !<'ifty Dollars ( $50.00) per a cre f0r <Ulf <>idd 
lAnds d<>.'llezed wh.ich are b<tttom lanrls 1 c.ncl 'J'lo'o Hnnd!'ec T'o1l;\rs (S2,10.00) 
per acre for ~~y of sajd land~ d: nagcd which are irrigatP.d l~nds • 

. · , . .. . ~N WI'l'NF'..SS \>'HEREOF', the Grantor h;;s (" :>.used Hs c0rp<n·at" s~al 
to· 1>-!··:h!!reurtf'f a.f fix~d , an<l these presents to he sif:Ilr!d by i t'l dnly 

' . aut.hor{7.ed office-r , t hP. d?y a.n rl year first above -wrltten. 
, . .. p ,-

:-• •. : . ... 

Brook Mine 

October 2014 Adjudication B.H.C. -2 
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RAMACO -

· ·:·_ . 

J.' : . ' ... ·. 

October 2014 

!Hit STATE OF YYOIDliO 

CO t1N'l'Y OF SHEiliDAN 
~ss 
) 

On this 28th day of JYne, 1954, before .a pkrson~lly 
appeared lfalter J. Johnson t~ 111,. per:::onally known, 1f'1o, being 
b~· me duly swor.n did say that he j a the President of SHERIDA.!'-1-
YlOYING COAL CO!.IP.O.'t , Inc. , &nd that t.he seal af!'i.xod to se.i.d 
instruaent is the corporate seal of said corpnration, and that 
said ilatrument was dgned and l!laaled on beh~lf of said 
corporation by ~utho~.ty of i ts Board of Directors and said 
Walter J . John30ll .1.okn17"ledged said instrwaent to ~ the 
free act and deed o.t said corporat ion . 

~· comaieeion expire3 Arril 28th, 1956. 
Gi ven under rtl;f hand and not.&rial seal ';hill 28th 
day o! June, 1954. 

N'otolry Publ:le 

Brook Mine 
1 ,}. 7 
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IN THE DISTRICT COURT, FOURTH JUDICIAL 

DISTRICT, IN AND FOR SHERIDAN COUNTY, WYOMING 

BROOK MINING COMPANY, LLC, a Wyoming 
limited liability company, and RAMACO WYOMING 
COAL, LLC, a Wyoming limited liability company, 

Plaintiffs, 

VS, 

BIG HORN COAL COMPANY, a Wyoming 
corporation, Civil No. CV 2014-372 

Defendant. 

PLAINTIFFS' MEMORANDUM IN SUPPORT OF ITS 

MOTION FOR SUMMARY JUDGMENT 

SUMMARY OF THE MEMORANDUM 

I. The Plaintiffs have the right to use the surface described in the 1954 Deed as 

necessary or convenient to operate a surface coal mine. 

A. The plain, unambiguous language of the 1954 Deed proves that the Plaintiffs have 

the right to use the surface to mine coal. Neither side contests that this language 

exists or that the Plaintiffs have the right to mine coaL 

B. The circumstances surrounding the Deed also prove that the Plaintiffs planned 

surface use fits within the rights reserved. The Defendant's mining permits and 

supporting documents reflect the original parties' intent that the Plaintiffs would 

enjoy the right to use the surface to conduct of future surface mining. 



II. The 1954 Deed is not unconscionable. The Wyoming Supreme Court has refused to 

apply the doctrine of unconscionability and it would refuse to apply it to this case. 

III. The accommodation doctrine does not apply because the 1954 Deed controls the 

rights of the parties to this dispute. That Deed gives the Plaintiffs the right to use the 

surface as necessary or convenient to mine coal. 

IV. Wyoming Statute§ 35-11-406 does not preempt the damage limitation in the 1954 

Deed. The statute does not apply retroactively to the Deed. And even if it did, Section 35-

11-406 does not have any provisions that would apply to this case. 

INTRODUCTION 

This case concerns the unambiguous language in a 1954 deed reserving the right to 

extract coal and use the surface as is "necessary or convenient" to extract that coal. Sixty years 

ago, Big Horn Coal Company (BHC) purchased the surface of lands where it intended to mine 

coal. The seller, Sheridan-Wyoming Coal (SWC), reserved to itself the mineral estate and a 

broad surface use right to access that mineral estate. SWC's successors in interest Brook Mining 

Company, LLC and Ramaco Wyoming Coal, LLC (collectively with Brook referred to as 

Ramaco) intend to make use of SWC's reservation to own and operate the Brook coal mine. 1 

BHC has opposed that plan and now denies that Ramaco has rights to use the surface. 

Ramaco has asked this Court to declare the parties' respective rights to end this dispute. 

Specifically, Ramaco requests that this Court declare that the 1954 Deed language enables it to 

use BHC's surface to conduct all necessary coal mining activities. This includes designing, 

1 Brook Mining Company LLC is a subsidiary ofRamaco. The mine plan relevant to this dispute 

is in Brook's name (The Brook mine plan). 
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planning, permitting, mining the Brook mine and building a railroad spur load out track and 

related facilities to remove, process, and ship that coal. 

The Court should declare that Ramaco has these rights because Wyoming's rules of 

contract interpretation mandate this result. The plain meaning of the 1954 Deed gives Ramaco 

the right to use the surface as "necessary or convenient" to mine coal, which includes all of the 

items discussed above. Even BHC does not deny that this language exists. Instead, BHC has tried 

to use inapplicable common law doctrines and statutes to alter the rights that it had already 

agreed to allow SWC to reserve. The Court should reject BHC's invitation to alter a contract and 

violate Wyoming law. 

RELEVANT UNDISPUTED FACTS 

The sole focus of this case is a deed. SWC issued the deed in 1954, defining its mineral 

inleresls and reserving ce1tain surface uses. Ramaco is the successor and assign of SWC. And 

like SWC, Ramaco got its surface property rights for the land at issue from the 1954 Deed. (Mot. 

to Dismiss 1/8/15 Tr. 3.) The controlling language in the 1954 Deed provides: 

The Grantor reserving unto itself, its successors and assigns all gas, 

oil, coal and other minerals contained in all of the above described 

lands, together with the right to mine, explore, drill, extract and 

remove the same, and including the right to use as much of the 

surface of said lands as mny be necessary or convenient in 

order to enable the Grantor, its successors and assigns to mine, 

explore, drill, extract and remove said oil, gas, coal and other 

minerals. And in the event that the Grantor, its successors or 

assigns, shall hereafter mine, drill, explore, extract and remove gas, 

oil, coal or other minerals and shaH utilize any part of the 

surface of said lands in connection therewith, they shall be free 

from any liability or claim for damage to the surface of said lands 

that might be asserted by the Grantee, its successors and assigns, 

on account of subsidence or other injury to the surface of said 

lands resulting from such operations, except that in case of any 

such injury Grantor will pay such actual damage as the parties 

shall agree has been caused to any said lands, or in default of such 
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agreement, as shall be determined by arbitration to have been so 

caused; provided, however, that in no event shall Grantor, its 

successors or assigns, be obliged to pay for such damage more than 

Ten Dollars ($1 0.00) per acre for any of said lands damaged which 

are dry grazing lands, Fifty Dollars ($50.00) per acre for any said 

lands damaged which are bottom lands, and Two Hundred Dollars 

($200.00) per acre for any of said lands which are irrigated lands? 

(Ex. C.) (Emphasis added).3 

At the time SWC issued this deed and reserved these interests, the original underground 

methods for extracting coal in the Sheridan coal fields had evolved to include surface mining. A 

review of Wyoming mining permit records and records for BHC's mining at the time reveal: 

• Beginning sometime around 1943, BHC began using new technology to strip mine in the 

area near the SWC property; 

• From that point in time, surface mining methods became more prevalent as technology 

advanced, costs of underground mining soared, and railroad shipping became less 

expensive; 

• By the time of the 1954 deed, surface mining was the only mining method in use. All of 

the underground mines in the area described by the 1954 deed and in surrounding lands 

had been sealed in 1953; and 

• From 1953 until the close ofBHC's last active mining operation, BHC used only surface 

mining methods. 

(Ex. D; Banon Aff. 5-7.) According to these records, surface mining was the only commercially 

viable method for mining coal from the lands described in the 1954 Deed for years before, 

2 BHC has admitted that the 1954 Deed contains the above-quoted language. (See BHC's Ans. to 

Am. Compl. ~~ 9-10.) 
3 All exhibit citations refer to the exhibits attached to the Affidavit of Jeff Barron, P.E. (Barron 

Aff.) 
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during, and after the signing of the Deed. When SWC reserved the coal and broad surface use 

rights, it would have contemplated future surface mining. Its legal arrangements with BHC 

reflected that. 

That same history reveals that BHC knew this. Wyoming's mining permit records for 

BHC show that BHC initially leased the coal and surface use rights to develop its surface coal 

mine on lands described in the 1954 Deed from SWC. (Barron Aff. 7; Ex. D.) Shortly after that 

surface coal mining lease went into effect, BHC purchased the surface of the lands and accepted 

delivery ofthe 1954 Deed from SWC. (/d.) Knowing that the 1954 Deed broadly reserved 

mineral surface rights to SWC, BHC chose to renew and amend those lease rights in 1956, 1957, 

1977 and 1979. (!d.) While operating under that lease, BHC operated a surface coal mine. It also 

built and used facilities to extract, process, and ship the coal it mined, even using a railroad spur 

to ship lh~ coal. This is the same coal that Ramaco seeks to mine. (/d.) 

On May 6, 1983, BHC entered into a Release Agreement of all of the coal that it had 

leased from SWC. (Ex. F.) In the 1983 Release Agreement, BHC released all rights it had to 

mine coal under the lands described in SWC's 1954 Deed. (Id. 4
) The agreement also had a 

provision that addressed potential surface uses and surface structures. (!d.) In Section 5 of the 

agreement, SWC agreed that BHC could "leave intact" certain structures related to its previous 

mining operations that existed on May 6, 1983. (!d.) But BHC agreed that it would move certain 

structures, if SWC or "its successors in interest" presented a plan to mine coal in sections 22 and 

4 All of these accurate, undisputed historical facts are admissible evidence. The information from 

BHC's own historical Wyoming DEQ surface coal mining permit record for these very lands are 

admissions of a party opponent. W.R.E. 801(d)(2). The historical State of Wyoming Mine 

Inspection report records that Mr. Barron recounts are admissible under W.R.E. 803(8). 
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27, which are covered by the 1954 Deed. (Jd) BHC also agreed not to "oppose" that mine plan 

and not to withhold consent to moving surface structures if consent was required. (Jd.) 

ARGUMENT 

I. Ramaco has the right to use the surface described in the 1954 Deed as necessary or 

convenient to operate a surface coal mine. 

Whenever a Court reads a deed, it attempts to derive the intent of the parties, utilizing the 

plain and ordinary meaning of the language in the deed. Leeks Canyon Ranch, LLC v. Callahan 

River Ranch, LLC, 2014 WY 62, ~ 14, 327 P.3d 732, 738 (Wyo. 2014). (citations omitted). Ifthe 

deed is unambiguous, the Court looks only at the four corners of the document. Jd (citations 

omitted) If necessary, the Court can also look to the surrounding circumstances ofthe parties to 

the relevant deed at the time of the conveyance to confirm the deed's plain meaning and intent. 

!d. Applying these rules leads to one conclusion-the 1954 Deed reserved to Ramaco the right to 

use the surface for the operations set out in the Brook mine plan. 

A. The plain language of the 1954 Deed proves that Ramaco has the right to use 

the surface consistent with the Brook mine plan. 

The Court can begin and end its analysis with the language in the four corners of the 

1954 Deed because neither side contends it contains ambiguous language. Id.; (See Mot. to 

Dismiss Tr. 7, 18.) The Court's analysis narrows even further because neither side contests that 

Ramaco has a right to mine the coal under the land described in the 1954 Deed. (Mot. to Dismiss 

Tr. 22.) So the Court must decide whether Ramaco's plans fit within its right "to use as much of 

the surface of said lands as may be necessary or convenient in order to mine, explore, drill, extract 

and remove said oil, gas, coal and other minerals." (Ex. C.) The Court determines that by using the 

plain and ordinary meaning of the words. Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738. 
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The key to this part of the Deed is the phrase "necessary or convenient." Necessary means 

"absolutely needed," "of an inevitable nature," and "logically" unavoidable. Merriam-

Webster.com. (http://www.merriam-webster.com (7 April2015)). Convenient means "suited to a 

particular situation" or "affording accommodation or advantage." I d. The use of "or" is also 

significant because it means that Ramaco has alternative rights to use the surface. See, e.g., 

Knight ex rel. Knightv. Estate of McCoy, 2015 WY 9,, 31,341 PJd 412,419 (Wyo. 2015); Basin 

Elec. Power Coop. v. State Bd. of Control, 578 P.2d 557, 566 (Wyo. 1978). Hence, the Court 

merely must find that Ramaco plans to use the surface in a way consistent with either one of these 

words. 

As it happens, Ramaco's planned operations, detailed in the Brook mine permit application 

with the State of Wyoming, fall within the meaning ofboth. Ramaco plan to use the surface to: 

• Remove surface and shallow subsurface overburden to expose and 

mine the coal; 

• Build, use, and maintain haul roads; 

• Build, use, and maintain coal conveyor systems; 

• Build, use, and maintain overburden and construction spoil pile; 

• Build, use, and maintain coal dumping, processing, weighing and 

loading facilities (excluding any use of the existing shop and concrete 

bridge located on the lands described in the Deed); 

• Build, use, and maintain a railroad spur for coal loading and shipping 

for coal mined from lands described in the 1954 Deed; 

• Build, use, and maintain mining related offices, shops, and equipment 

servicing and storage areas; and, 

• Conduct post-mining reclamation activities. 

(Barron Aff. 9.) Each of these planned surface uses is necessary or convenient to mine coal on 

the lands described in the Deed. Without removing the overburden to expose the coal, no surface 
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mining can take place-it is physically and logically unavoidable. Without building 

infrastructure to extract, process, load, and ship the coal, mining could not take place-also 

logically unavoidable. These same reasons also show that Ramaco's planned operations are 

suited to the particular situation of mining coal. Simply put, the plain language of the 1954 Deed 

empowers Ramaco to use the surface consistent with the Brook mine plan. The Court should 

declare the same. 

B. The circumstances surrounding the Deed also prove that Ramaco's planned 

surface use fits within the rights reserved. 

Should the Court need additional evidence that Ramaco has the rights discussed above, 

the surrounding circumstances existing at the time SWC issued the 1954 Deed provide that 

evidence. See Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738. When SWC reserved the rights 

to use the surface to allow for future coal mining, it did so at a time when surface coal mining 

had become the norm. (Barron Aff. 6-8.) So the phrase "necessary or convenient" interpreted at 

that time had to refer to those methods for operating a surface coal mine, including all of the 

items discussed above. 

BHC's own undisputed historical surface coal mining operations at the time of the 1954 

Deed prove this as well. Shortly after it leased the rights to mine coal from SWC, BHC accepted 

delivery of the 1954 Deed. At that time, BHC had begun to construct and operate a surface coal 

mine, using many of the same methods that Ramaco has planned. (Jd. 7-9; Ex. D, E.) BHC even 

constructed a railroad spur to load and ship coal-just like the spur that Ramaco has planned. 

BHC's operations prove that when it accepted the 1954 Deed, it contemplated the same surface 

uses that Ramaco now proposes. 

BHC also contemplated the same surface uses in its 1983 Lease Release Agreement. 

Even though that agreement focused on releasing any interest BHC had in the mineral estate, it 
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also contemplated SWC or its successors in interest using the surface for future coal mining. 

Section 5 of that agreement gave SWC or its successors the right to make BHC move structures 

on the surface if it ever had a mine plan for certain sections. In other words, BHC agreed that 

SWC would have surface use rights if it began mining coal in the future that could require BHC 

to yield to the mine plan. If BHC had not contemplated SWC using the surface in 1954, it would 

have had no reason to agree to these provisions. 

In short, the parties to the 1954 Deed contemplated future surface mining activities on the 

lands described in the Deed. So when SWC reserved the right to "use as much of the surface of 

said lands as may be necessary or convenient," that applied to Ramaco's currently plmmed surface 

mining activities. 

In the face of the plain language of the 1954 Deed, BHC has asked this Court to limit 

Ramaco's rights with the doctrine of unconscionability, the Accommodation Doctrine, and W.S. 

§ 35-11-406. None ofthese doctrines apply. 

II. The 1954 Deed is not unconscionable. 

BHC alleges, without support or elaboration, that the damage provisions of the 1954 

Deed are unconscionable. (BHC's Ans. to Am. Compl. 4.) A plain reading of the terms and 

conditions of the 1954 Deed in light of Wyoming's long-standing jurisprudence regarding 

unconscionable contracts, however, proves that BHC's defense does not apply. The Wyoming 

Supreme Court has analyzed unconscionable contracts several times, each time clarifying the 

legal standard for unconscionability claims and each time refusing to apply the doctrine. This is 

true even in cases with far more egregious and one-sided terms than those claimed to exist in the 

1954 Deed. 

9 



When the Wyoming Supreme Court first analyzed the doctrine of unconscionability, it set 

out a test that remains true today. Matter of Frederick's Estate, 599 P.2d 550 (Wyo. 1979). A 

comi should test unconscionability at the time the parties made the agreement, deciding if at that 

time "in light of the general commercial background and commercial needs of a particular case, 

clauses are so one-sided as to oppress or unfairly surprise one of the parties." !d. at 5 56 (citations 

omitted). To measure this, the Court looks at: whether a party was deprived of a meaningful 

choice to enter into the contract; whether a party was compelled to accept the terms; whether a 

party had opportunity for meaningful negotiation; whether gross inequality of bargaining power 

prevented fair negotiations; whether a party was underprivileged, uneducated, illiterate allowing 

the other party to deceive or take advantage of them; and whether a party could comprehend and 

was aware of the agreement or was in some manner surprised by fine print or concealed terms. 

Id (citations omitted). In the end, the contract must "affront the sense of decency." Svalina v. 

Split Rock Land and Cattle Company, 816 P.2d 878, 882 (Wyo. 1991). 

Most recently, the Court divided the analysis discussed above, requiring a party to prove 

procedural unconscionability and substantive unconscionability. Pittard v. Great Lakes Aviation, 

2007 WY 64, ~ 34, 156 P.3d 964, 974 (Wyo. 2007) (citations omitted). Procedural 

unconscionability evaluates the factors first created in Fredrick's Estate. !d. at~ 34. Substantive 

unconscionability evaluates whether the contract unreasonable favors one party and affronts a 

sense of decency. Id. at~ 34. 

Evaluating the 1954 Deed at the time it was executed proves that the Deed was neither 

procedurally nor substantively unconscionable. BHC's hindsight-based view does not change 

this. The facts show that two experienced competing coal companies negotiated the 1954 Deed at 

arms-length with equal bargaining power. BHC freely engaged in negotiations to purchase 
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limited surface rights that it felt would support its business plans. As the party owning the 

surface and mineral rights in fee before the 1954 Deed, SWC was not compelled to convey any 

rights. 

In fact, BHC likely could never prove procedural unconscionability. The Wyoming 

Supreme Court has noted that most courts do not apply the doctrine to contracts between 

"sophisticated corporations." Roussalis v. Wyoming Medical Center, Inc., 4 P.3d 209, 246 (Wyo. 

2000) (citations omitted). The Roussalis Court favorably cited a case rejecting an 

unconscionability claim for an aircraft purchase because "it makes little sense in the context of 

two large, legally sophisticated companies to invoke the doctrine." See Continental Airlines v. 

Goodyear Tire & Rubber Co., 819 F.2d 1519, 1527 (9th Cir. 1987). The Court adopted these 

cases because sophisticated corporations have the advice of counsel and that advice is 

"circumstantial, if not conclusive, evidence that a contract is not unconscionable." Roussalis, 4 

P.3d at 246 (citations omitted). BHC and SWC were sophisticated corporations that would have 

had access to counsel when they agreed to the terms in the 1954 Deed. 

Even ifBHC could prove procedural unconscionability, the 1954 Deed does not 

unreasonably favor one party over the other. The Deed shows that SWC conveyed the surface to 

BHC in return for valuable consideration. As part of that Deed, SWC reserved the mineral estate 

and rights to use the surface for mineral extraction. Both parties received a benefit through the 

transaction and both parties assumed certain risks; and BHC enjoyed the benefit of that bargain 

for over sixty years. Notwithstanding the passage oftime and the change in the parties' 

respective positions, nothing suggests that this deal unreasonably favored one party over another 

or affronts the sense of decency. It is neither appropriate nor within this Court's power to 

unilaterally modify the bargain. 
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In similar cases, the Court has refused to find a contract unconscionable. In Fredrick's 

Estate, a landowner leased property for a gas station in 1957, which included an option to 

purchase the property for $45,000 subject to certain conditions and limitations. 599 P.2d at 533. 

Twenty years later, a successor in interest to the gas station sought to enforce the option to 

purchase and filed suit for specific performance. !d. Claiming that the purchase price was too 

low, the landowner argued the lease and option was unconscionable. The lower court concluded 

that the option to purchase was unconscionable because the land had increased in value from 

$35,000 to $80,000 in the years since the initial lease. !d. at 554. The Wyoming Supreme Court 

reversed noting that a change in value alone is not enough to render a contract unconscionable 

because every future purchase option in a contract bears "[t]he risk ofthe effects of inflation," 

which does not then invalidate that contract. !d. at 556. The same is true here. BHC knew when it 

purchast:d lhe surface that inflation could occur between 1954 and the time SWC or its successor 

exercised their reserved rights in the 1954 Deed. 

Similar analysis led the Court to reject a claim of unconscionability in Pittard. There Mr. 

Pittard signed a Pilot Training Agreement and a Promissory Note with Great Lakes that made his 

training free as long as he worked for a minimum of 15 months after completing the training 

program. Pittard, '1!4, 156 P.3d at 967. But if Mr. Pittard quit or was fired before satisfying his 

15 month commitment he agreed to repay the $7,500 cost ofthe training. !d. Mr. Pittard 

completed the training but quit his job at Great Lakes after 37 days. !d. at '1!5, 156 P.3d at 968. 

After Mr. Pittard refused to reimburse Great Lakes under the Pilot Training Agreement, Great 

Lakes sued. !d. Mr. Pittard argued that the contract was unconscionable. !d. at '1!8. 

The Wyoming Supreme Court affirmed the lower court's ruling in favor of Great Lakes. 

Although the Court had concerns that the evidence showed some factors of procedural 
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unconscionability, the Court found no evidence of substantive unconscionability. !d. at~ 35, 156 

P.3d at 974. The Pittard Court focused its analysis on the respective rights of the parties and 

their entitlement to enjoy the benefits of the bargain. The Court held that Great Lakes had agreed 

"to provide valuable training for free" so "it was not unreasonable for it to require repayment if 

the employment ended prematurely before it received the benefit of the trained pilot's service." 

!d. Here, BHC acquired the surface and in return allowed SWC to reserve surface rights to mine 

coal. It is reasonable for SWC's successors to expect BHC to fulfill its bargain. 

Indeed, BHC has objected only when SWC's successors in interest want to exercise their 

surface rights and honor their obligation to compensate BHC for surface damage. In other words, 

BHC seeks to deprive Ramaco ofthe benefit of its bargain. To do so, BHC asks this Court to 

rewrite the very contract BHC has benefitted from for over sixty years. But "[a]fter competent 

parties have solemnly contracted and agreed to certain conditions, courts should exercise 

restraint in nullifying the terms thereof or rewriting the contract." Fredrick's Estate, 599 P.2d at 

556 (citations omitted). BHC's unconscionability argument does not change this rule because the 

Wyoming Supreme Court has yet to find a contract unconscionable. Nothing here should change 

that history. 

III. The 1954 Deed governs Ramaco's rights to use the surface; the accommodation 

doctrine is inapplicable. 

As explained above, Wyoming law requires this Court to determine the parties' intent in 

the 1954 Deed from the deed's clear and unambiguous language alone. Leeks Canyon Ranch, 

LLC, ~ 14, 327 P.3d at 738. Without repeating the arguments above, the Deed's language gives 

Ramaco the right to use the surface as necessary or convenient to mine coal. Under Wyoming 

law, this plain language controls Ramaco's rights. 

13 



Ignoring Wyoming law, BHC asserts, "Brook/Ramaco's right to use the surface is limited 

by the Accommodations [sic] doctrine." This defense suggests that a common law doctrine 

should prevail over an unambiguous contract that set out Ramaco's rights. That is not the law. 

When the parties have a written contract, their rights and obligations are "not to be detennined 

under any common law obligation apart from the contract" because ''the parties have themselves 

dealt with the question .... " See Wyo. Johnson Inc. v. Stag Indus., 662 P.2d 96, 101 (Wyo. 1983) 

(explaining that the parties had "pre-empted" the common law of indemnity by an express 

agreement that had specific limits on indemnity) (citations omitted). 

This case is an example of why Wyoming law gives precedence to the parties' contract 

rather than resorting to general common law principles. The Accommodation Doctrine grants 

mineral lessees a common Jnw right to use the surface of land to ensure that they can access their 

minerals. Mingo Oil Producers v. Kamp Cattle Co., 776 P.2d 736,741-42 (Wyo. 1989). This 

common law doctrine limits the right to possess and use so much of the surface "as is reasonably 

required" to recover the leased minerals. /d. The doctrine operates to avoid situations where one 

who is entitled to extract and develop the mineral estate is prevented from doing so by the holder 

of the surface estate. Such preclusion would effectively destroy the value of the mineral estate, 

contrary to well-established public policy. Thus, Wyoming adopted the Accommodation 

Doctrine to balance the rights of the mineral estate and the surface estate in instances where the 

parties did not otherwise agree on the respective rights. 

While the common law Accommodation Doctrine has its place in certain instances, such 

is not the case here. Here, the parties' predecessors in interest contracted for a greater set of 

rights as discussed above. Applying the Accommodation Doctrine would incorrectly limit the 

parties' rights from those granted in the 1954 Deed. In other words, applying the 
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Accommodation Doctrine would ignore the broad surface use reservation in the 1954 Deed-an 

outcome Wyoming law rejects. Herling v. Wyoming Machinery Co., 2013 WY 82, ~52, 304 

P.3d 951, 964 (Wyo. 2013) ("cardinal principle" of contract interpretation is not to interpret 

contracts in a way that renders provisions meaningless). 

The solution for the Court is simple-reject the Accommodation Doctrine. Instead, apply 

the plain language of the 1954 Deed and allow Ramaco to exercise its rights to develop the 

mineral estate by using "as much of the surface of said lands as may be necessary or 

convenient." Such is the only approach that will do justice to the parties' intent. 

IV. Wyoming Statute§ 35-11-406 does not preempt the damage limitation in the 1954 

Deed. 

BHC asserts as an affirmative defense that W.S. § 35-11-406 describing DEQ's 

requirements for a mining permit application preempts "the damage limitations in the 1954 

Deed." (See Def. 's Answer to Am. Compl. 4, Feb. 3, 2015.) For the Court to agree, it would have 

to violate a basic rule of statutory construction-statutes do not apply retroactively. See Sierra 

Club v. Wyoming Dept. of Environmental Quality, 2011 WY 42, ~ 40, 251 P.3d 310, 320 (Wyo. 

2011) (explaining that Wyoming law is "well-established that statutes are not applied 

retroactively" unless the statute says so). Section 35-11-406 is part of Wyoming's Environmental 

Quality Act, which dates back to 1957-three years after SWC executed the 1954 Deed. See 

W.S. § 35-11-101. The Act has no provisions that make it retroactive. As a result, the statute 

cannot apply to SWC's or its successors rights under the 1954 Deed. 

Even if Section 3 5-11-406 was retroactive, it does not apply because Ramaco already has 

the legal right to use the surface; the separate landowner consent contemplated in the statute is 

irrelevant. Wyoming law allows parties to agree upon damage limitations through contract, 

condemnation, or other legal authority-which is outside the Environmental Quality Act's scope. 
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See, e.g., City ofGillette v. Hladky Const., Inc., 2008 WY 134, ~ 46, 196 P.3d 184, 200 (Wyo. 

2008). Furthermore, Wyoming statutes already protect BHC's surface from damage by requiring 

Ramaco to reclaim and post bond. 

On its face, Section 35-11-406 says nothing about a surface owner's right to damages 

from the mineral estate owner. The statute outlines what a mining permit application must 

include in order to start the review process. See W.S. § 35-11-406(a), (b). The statute also 

outlines a procedure for showing the surface owner consents to the mining and reclamation 

plans. See W.S. § 35-11-406(b)(xi), (xii). If the surface owner does not consent, the mining 

permit applicant may request a hearing before the Environmental Quality Council (EQC). See 

W.S. § 35-ll-406(b)(xii). The council "shall issue an order in lieu of consent" if the applicant 

shows the mining and reclamation plan are appropriate and "the applicant has the legal authority 

to extract coal by surfaL:e mining methods." See W.S. § 35-ll-406(b)(xii). The statute, however, 

is silent on the mineral estate owner's obligations to pay damages to the surface owner. 

Section 35-ll-406's silence as to damage payments makes perfect sense when, as here, 

"the applicant has the legal authority to extract coal by surface mining methods." See W.S. § 35-

ll-406(b )(xii). A party possessing the legal authority to develop the mineral estate makes 

damage payments to a surface owner only when required by that legal authority. Wyoming 

Department of Environmental Quality (DEQ) statutes apply environmental and planning 

requirements only to a mining permit applicant, meaning they govern the legal interactions 

between DEQ and the applicant. DEQ does not impose contractual or legal requirements-for 

damage payments or anything else--between the mineral and surface estate owners. Such a 

statute or regulation would be outside the scope ofDEQ's authority. 
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The Wyoming Supreme Court has also concluded that DEQ statutes do not supersede or 

interfere with appropriate legal authority to mine. WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 

(Wyo. 1986). In WYMO, the surface owners of adjacent parcels refused statutory consent to the 

mining plan because a haul road and railroad spur track would cross their land. Id at 1233. After 

DEQ rejected WYMO Fuel's mining permit application for lack oflandowner consent, WYMO 

Fuels obtained the requisite access rights via a condemnation proceeding. Id at 1234. At a 

hearing on WYMO Fuel's mining permit application, the EQC recognized WYMO obtained the 

surface rights it required, so it no longer insisted on surface owner consent. Id at 1234-1235. 

The Wyoming Supreme Court affirmed the EQC' s reasoning, noting that surface owner 

rights under DEQ statutes become irrelevant when "inconsistent" with the legal authority 

granting the mineral estate owner's right to mine. See id at 1236. The Court found that the 

condemnation proceeding appropriately compensated the surface owners for any damage they 

would suffer from WYMO Fuel's use. !d. at 1237. The "net effect" is the surface owners "had no 

interest left which required the protection of the Wyoming Environmental Quality Act, and, 

therefore, they should not be afforded the rights of surface owners under that statute." !d. 

In this case, the same logic defeats BHC's affirmative defense. Section 35-11-406 has no 

text that applies it to the contract between the parties or has it supersede the parties' specific 

ownership interests and rights under the 1954 Deed. As WYMO explained, BHC has no interest 

left that requires the protection of the Environmental Quality Act. In fact, DEQ presumes a deed 

or contract conferring "legal authority to extract coal by surface mining methods" resolves any 

damage payment issues that are not addressed in DEQ's statutes. See W.S. § 35-ll-406(b)(xii). 

Even if the 1954 Deed did not provide for damages, the Environmental Quality Act's 

reclamation and bonding requirements adequately compensate BHC for surface damage. To 
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complete the mining permit application, the mineral estate owner must plan for proposed future 

surface use, appropriate grading for the proposed use, vegetation and other surface treatment, 

"disposal of buildings and structures erected during the operation," and estimate the reclamation 

plan's total cost. See Wyo. Stat. § 35-11-406(b)(ii)-(vi). The reclamation plan also proposes 

methods for appropriately treating the topsoil and ensuring the affected area does not become 

polluted or unduly disturbed by "ongoing operations." See Wyo. Stat.§ 35-11-406(b)(viii)-(ix), 

(xiii)-(xviii). The reclamation plan ultimately protects the surface owner's interests. 

Additionally, the mineral estate owner must post a bond to insure adequate compensation 

to the surface owner for any damage he or she may suffer. The bond secures payment "for any 

damages to the surface state, to the crops and forage, or to the tangible improvements of the 

surface owner." See Wyo. Stat.§ 35-ll-416(a). The mineral estate owner pays these damages to 

the surface owner "annually" unless the parties otherwise agree. See id. Together Ramaco's 

statutory reclamation plan and bonding will compensate BHC for any damage it suffers above 

and beyond the compensation for damage under the 1954 Deed's terms. 

CONCLUSION 

As SWC's successor, Ramaco has all of the rights reserved in the 1954 Deed. This 

enables Ramaco to use BHC's land to plan, permit, develop, build, operate, and maintain a 

surface coal mine. These uses are necessary or convenient to mine coal as BHC's previous 

surface mining proves. To that end, Ran1aco simply asks this Court to enforce the plain meaning 

ofthe 1954 Deed. None ofBHC's affirmative defenses preclude Ramaco's planned surface use. 

Therefore, Ramaco requests that the Court enter summary judgment in its favor and declare 

that: 1) Ramaco owns the rights under the 1954 Deed; and 2) those rights allow Ramaco to use 

BHC's surface to conduct all "necessary or convenient" coal mining activities, including designing, 
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planning, permitting, building, and using surface structure for coal mining; 3) the Brook Mine Plan 

application contains permitted uses of the surface under the 1954 Deed; and 4) the damages in the 

1954 Deed are not unconscionable. 

Dated this 21st day of April, 2015. 

Anthony T. W~dtland- WSB No. 05-2468 
Wendtland & Wendtland, LLP 
Attorney for Plaintiffs 
2161 Coffeen Ave., Suite 301 
Sheridan, WY 82801 
Telephone: 307.673.4696/ Fax: 307.673.4828 

. L. Sansonett' 
Isaac Sutphin - W 
Holland & Hart, L 
Attorneys for Plaintiffs 
2515 Warren A venue 
Cheyenne, WY 82001 
Telephone: 307.778.4200 I Fax: 307.778.8175 
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IN THE DISTRICT COURT, FOURTH JUDICIAL 

DISTRICT, IN AND FOR SHERIDAN COUNTY, WYOMING 

BROOK MINING COMPANY, LLC, a Wyoming 

limited liability company, and RAMACO 

WYOMING COAL, LLC, a Wyoming limited 

liability company, 

Plaintiffs, 

vs. 

BIG HORN COAL COMPANY, a Wyoming Civil No. CV 2014-372 

corporation, 

Defendant. 

PLAINTIFFS' REPLY IN SUPPORT OF ITS MOTION FOR SUMMARY JUDGMENT AND 

IN RESPONSE TO DEFENDANT'S CROSS MOTION FOR SUMMARY JUDGMENT 

INTRODUCTION 

Big Hom Coal (BHC) has conceded that the plain language of the 1954 Deed reserves to 

Brook Mining Co., LLC and Ramaco Wyoming Coal, LLC (collectively Ramaco) a sweeping 

surface use right to mine coal. BHC has instead sidestepped the language in the 1954 Deed and 

attempted to use other agreements, common law, and statutes to attack Ramaco's rights. To the 

limited extent these arguments challenge Ramaco' s arguments, they fail because: 1) they ignore 

and rewrite the plain language of the 1954 Deed; 2) they misread Section 5 of the May 6, 1983 

Release Agreement (Release Agreement); 3) they allege disputed facts that are immaterial, 

undisputed, or unsupported; and 4) they rely on doctrines or statutes that do not apply. In truth, 

BHC's arguments have made the Court's task simple. 1 

1 Ramaco has filed a Supplemental W.R.C.P. 56.1 Statement ofUndisputed Facts with this Reply 

and Response Memorandum. Relevant additional facts will appear when needed. 



ARGUMENT 

I. BHC HAS CONCEDED THAT RAMACO HAS THE RIGHT TO USE THE 

SURF ACE COVERED BY THE 1954 DEED AS IS NECESSARY OR 

CONVENIENT TO OPERATE ITS COAL MINE. 

BHC has conceded that the plain language of the 1954 Deed grants Ramaco the right "to 

use as much of the surface of said lands as may be necessary or convenient in order to mine, explore, 

drill, extract and remove said oil, gas, coal and other minerals." See Leeks Canyon Ranch, LLC v. 

Callahan River Ranch, LLC, 2014 WY 62, ,-r 14, 327 P.3d 732, 738 (Wyo. 2014) (Pl.'s Mem. in 

Supp. of its Mot. for Summ. J., 6-9.) Likewise, BHC has conceded that this gives Ramaco the right 

to use the surface ofBHC's land. (Id.) 

Although this should end the case, BHC argues that the Release Agreement gives it a 

superior right to use the surface and limits Ramaco's rights. (Def. 's Br. in Supp. of Mot. for Summ. 

J., 4.) That is not true. The land covered by the Release Agreement does not overlap with all of the 

land covered by the 1954 Deed. (See the attached July 6, 2015 Supplemental Affidavit of Jeff 

Barron, P.E. at Exs. 0, P, Q, and M2.) This means that BHC has no argument for those lands that 

do not overlap and leaves the Court to compare only the land covered by both the 1954 Deed and 

ScheduleD of the Release Agreement. For all remaining land in the 1954 Deed, the Court should 

enter summary judgment for Ramaco. Davison v. Wyo. Game & Fish Com 'n, 2010 WY 121, ,-r 35, 

238 P.3d 556, 567 (Wyo. 2010). But even for the lands that do overlap, Ramaco has always had 

the reserved dominant right to use the surface as is "necessary or convenient" to mine its coal 

there. 
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II. THE RELEASE AGREEMENT DOES NOT CHANGE RAMACO'S SURFACE 

USE RIGHTS UNDER THE 1954 DEED. 

BHC's argument that the Release Agreement gave it a superior surface use right incorrectly 

assumes that the agreement conveyed or granted some property interest to BHC that diminishes 

Ramaco's rights expressly reserved in the 1954 Deed. BHC's assumption is wrong. The Release 

Agreement only did what its name suggests; it released BHC's leased coal back to Sheridan-

Wyoming Coal (SWC). After the Release Agreement, the same set of interests that existed before 

the agreement remained. BHC owned the surface of the lands covered by the 1954 Deed, and SWC 

owned the minerals and the broad perpetual right to use the surface to mine those minerals. 

A summary of the Release Agreement proves this. From 1954 through 1979, SWC leased 

some of its coal to BHC. The corresponding leases granted BHC the: "right and privilege to mine 

and dispose of all of the coal which can be economically mined by strip mining methods, 

(hereinafter called "leased coal"), lying in, upon or under the following described lands .... " 

(Barron Aff., Ex. F at pages "Other Legal 8, 13, 15-16, 18 and 21 ). BHC could access that coal 

because it purchased the surface subject to SWC's rights reserved in the 1954 Deed. But BHC 

never owned any mineral rights in the property. 

Because BHC did not own the coal, it eventually had to surrender its leased interest. That 

occurred with the 1983 Release Agreement. That agreement stated that BHC would release to 

SWC "all right, title, interest, claim and demand in and to the Leases [Schedule A leased coal and 

surface] insofar as they cover certain coal ("Released Coal") situate in Sheridan County, Wyoming 

and more particularly described in Schedule "B" attached hereto and by this reference incorporated 
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herein." (Barron Aff., Ex. F at 237.) Even though BHC agreed to release its leased interests, it 

promised to complete its reclamation obligations within 18 months.2 (Jd.) 

Besides releasing the coal, BHC also received SWC's consent to use certain lands to 

maintain some structures and stockpiles. (Id. at 238.) SWC agreed in Section 5 of the Release 

Agreement that: 

Lessor expressly consents and agrees to allow Lessee to leave intact 

any and all permanent structures, stockpiles, or spoil materials 

(referred to herein collectively as "structures and stockpiles") 

currently located in Sections 9, 10, 14, 15, 21, and the Nl/2 of 

Section 22 ofT. 57N., R. 84 W., 6th P.M., as more specifically 

identified in Schedule D attached hereto. . .. In addition, Lessee 

agrees to move any structures or stockpiles, including the relocation 

of Wyoming State Highway 338, as necessary, at its sole cost and 

expense, at such time as the Lessor, or its successors in interest, 

presents to Lessee a mine plan approved by all applicable 

governmental agencies to mine coal in either Section 22 or 27. If the 

Lessor makes application for approval of a plan to mine any of the 

coal in the pertinent portions of these two sections, its application 

shall in no way be prejudiced by the existence of any structures or 

stockpiles or the location of State Highway 338 in these sections. 

Lessee will not oppose any such mine plan before a governmental 

agency and will take no action, direct or indirect, to induce any 

federal, state, or local agency to disapprove or otherwise object to 

such mine plan. If approval is conditioned upon Lessee's consent to 

remove or relocate any structures or stockpiles, Lessee shall not 

withhold such consent. Lessor reserves the right to seek specific 

performance of this obligation in addition to any and all remedies 

available to Lessor including all remedies provided under the Road 

Relocation Agreement. 

(I d.) The referenced Schedule D states that it "identifies that property upon which Big Horn Coal 

Company has placed or will place permanent structures or stockpiles" and then describes the 

applicable land. (!d. at 250.) 

2 BHC also agreed to release one mine pit (Pit 5) to Peter Kiewit Sons' Co. But that release and 

Peter Kiewit Sons' Co. are irrelevant to this case. 
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Nothing in the Release Agreement or in Section 5 conveyed any ownership interest to BHC 

or stated that BHC had an exclusive or superior surface use right over the 1954 Deed. So the 

question becomes how could Section 5 and ScheduleD give BHC a superior surface use right over 

the 1954 Deed? The answer is simple; it does not-BHC and SWC said so. 

A. The parties did not intend Section 5 to diminish or conflict with Ramaco's 

rights under the 1954 Deed. 

Had the parties intended Section 5 or Schedule D to change the reserved rights in the 1954 

Deed, they had to say so. Id. ~ 20, 317 P.3d at 1132. They did not. And the Court cannot infer 

intent from language that does not exist. The Court can, however, look to the parties' surrounding 

circumstances to understand what the plain language would "convey to reasonable persons at the 

time and place of its use." Leeks Canyon Ranch, LLC, ~ 14, 327 P.3d at 738 (citations omitted). 

Here, the surrounding circumstances show that the parties explicitly crafted Section 5 so it did not 

conflict with the rights in the 1954 Deed. 

As part of negotiating the Release Agreement, the attorneys for SWC sent a letter to BHC 

that addressed BHC's proposed language for Section 5. Initially, BHC had proposed that Section 

5 include language that the rights in Section 5 shall "not be impaired by any rights reserved by 

Lessor in that certain warranty deed to Big Horn Coal Company dated June 28, 1954." (Barron 

Supp. Aff., Ex. Sat page 1). But SWC rejected this language and similar language in Section 2 

because it was "concerned that the provisions might be construed to limit the Lessor's reserved 

right, contained in the June 28, 1954 Warranty Deed" to use the surface as is necessary or 

convenient. (Id. at 2.) 
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Instead of these terms, SWC proposed the Section 5 that appears in the Release Agreement. 

(Id. at 3.) SWC's letter explained that it suggested these changes because it wanted to 

"accommodate Big Horn's surface use, and at the same time not reduce any of the rights reserved 

to SWCC in their warranty deed of June 28, 1954." (Id. at 4.) BHC then agreed to the changes and 

accepted Section 5 as it appears in the final Release Agreement. In other words, the parties had 

contemplated using Section 5 to limit the rights granted in the 1954 Deed-but rejected it in the 

final plain language of their Release Agreement. 

BHC may claim that the letter is parol evidence; but that is not so. Surrounding 

circumstances include "commercial or other settings in which the contract was negotiated and 

other objectively determinable factors that give rise to the transaction between the parties." Miner 

v. Jesse & Grace, LLC, 2014 WY 17, ~ 29, 317 P.3d 1124, 1134-35 (Wyo. 2014). Parol evidence, 

however, relates to collateral agreements that may contradict terms in an agreement. Id. The letter 

accurately provides context and shows the parties' negotiations and a mutual decision not to do 

what BHC now argues. The plain language of Section 5 bears this out. 

B. The parties intended Section 5 to help BHC's now completed reclamation 

and mining efforts. 

Similar to the letter that SWC sent to BHC about Section 5, BHC also stated the reasons 

that it wanted to use the land described in Section 5 and Schedule D. In an internal memo dated 

December 10, 1982, BHC explained how it wanted to use that land to stockpile overburden (dirt 

removed to expose the coal seam). (Barron Supp. Aff., Ex. Tat pages 1-2). And, as set out in the 

plain language of the Release Agreement, SWC agreed to allow BHC to do that. 

When SWC agreed to allow the surface used for stockpiling overburden, it did not, 

however, create any new perpetual superior surface use right. In fact, it could not do so. Every 

mine has to reclaim open surface pits. Wyo. Stat. Ann. § 35-ll-406(b). The stored overburden is 
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used to do this. BHC even said so, noting that for several sections its current plan called "for the 

rehandle of all of this material back into Pit 5 to satisfy the State." (Id at page 2.) For another 

section, BHC said it would reclaim that stockpile area in 1987 because of on-going activities in Pit 

3. (Id) 

Section 6 of the Release Agreement confirms the parties' intent in this regard. That section 

required BHC to continue with its "abandonment, reclamation, and related procedures required by 

applicable law .... " It also acknowledged that BHC could not complete reclamation on Pit 3 until 

1987 and agreed to that timetable. In other words, Section 6 allowed BHC to reclaim using the 

overburden stored on the lands described in Section 5. Reading Sections 5 and 6 together fairly 

and in context confirms the parties did not intend Section 5 to create a perpetual, superior right. 

Arnold v. Ommen, 2009 WY 24, ~ 40, 201 P.3d 1127, 1138 (Wyo. 2009) (stating that courts 

interpret contracts as a whole). 

The remainder of Section 5 also bears out this conclusion. In the latter part of Section 5, 

BHC agreed that if SWC or "its successors in interest," presented a plan to mine coal in sections 

22 and 27 (which are covered by the 1954 Deed), then BHC shall move its "structures or 

stockpiles" or the old Highway 338 at its sole expense. (Barron Aff., Ex. F at 237). BHC also 

agreed that if SWC or its successors presented a mine plan for those sections, it would not oppose 

that plan or take any action to cause a regulatory agency to disapprove or object to the coal mine 

plan. (Jd.) Contrary to BHC's recast of Section 5 and its history, the parties intended the Release 

Agreement to allow BHC to complete its mining and reclamation efforts and allow SWC or one 

of its successors to build a coal mine on these lands. 
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BHC, however, tries to evade its original intent by claiming that the "or will place" preface 

to the ScheduleD land description gives it a perpetual, superior right. This ignores the surrounding 

circumstances discussed above. The "will place" language can only refer to overburden that BHC 

planned to move around as it completed certain mining activities and reclamation. BHC said so, 

explaining that the Pit 3 expansion and Pit 1 S.E.X. would require it to place overburden on these 

lands. (Barron Supp. Aff., Ex. S at pages 1-2). Eventually, BHC did just that and removed the 

overburden to complete reclamation. In context, the "will place" language did not refer to yet 

unknown, indefinite future projects. 

To read ScheduleD as BHC alleges would force it to conflict with the language of Section 

5. Although ScheduleD says that it covers property "upon which Big Horn Coal Company has 

placed or will place" structures, Section 5 states that it covers all "currently located" structures on 

the lands identified in Schedule D. (Barron Aff., Ex. F at 237). BHC's reading of Schedule D 

means it refers to any future project. A similar reading of Section 5 would mean it refers to just 

the present. Wyoming law prohibits interpreting a contract to produce this inconsistent result. Star 

Valley Ranch Ass 'n v. Daley, 2014 WY 116,, 23, 3345 P.3d 1207, 1213 (Wyo. 2014). But the 

Court can avoid that result by using the undisputed evidence of the parties' surrounding 

circumstances. As explained above, that shows the "currently located" and "will place" language 

referred to the presently planned, but not yet executed overburden placements. Only that reading 

makes the two terms consistent in context, practice and with Wyoming law. 

8 



C. The Release Agreement is irrelevant. 

Regardless of the undisputed history, which shows that the parties did not intend for 

Section 5 or Schedule D to change the rights in the 1954 Deed, that section and the Release 

Agreement have become moot. BHC has reclaimed its active mines and had its reclamation bonds 

released. (Barron Aff. at pages 4-5, ~ 7 and pages 9-10, ~~ 17-18 and attached Exs. G and Hand 

Barron Supp. Aff. at page 3, last para. of~ 4 and Ex. K4.) In compliance with the Release 

Agreement, it has removed the overburden from the land described in the Section 5 and Schedule 

D. (!d. at 4-5, 9-1 0.) Only the shop, bridge, and the north part of an abandoned rail siding (located 

in the Nl/2 of Section 22) remain from the structures that were intact and that "currently exist[ ed]" 

on the Schedule D lands at the time of the execution of the Release Agreement. (Barron Aff. at 

pages 4-5, ~ 7 and pages 9-10, ~~ 17-18 and attached Exhibits G and H.) Ramaco will not touch 

the shop or bridge. (Barron Supp. Aff. at pages 2-4, ~~ 4-5 and Exs. I, Il, J, Kl, K2, K3, K4 and 

L.) Thus, even if stockpiles or structures encumbered Ramaco' s surface rights thirty years ago, the 

undisputed facts show no such encumbrance today. In short, Section 5 and Schedule D mean 

nothing to this case. 

III. NO GENUINE ISSUES OF MATERIAL FACT EXIST. 

Throughout its brief, BHC alleges that disputed material facts preclude summary judgment. 

To create a genuine issue of material fact, Rule 56 demands affidavits with specific facts showing 

a genuine dispute. Wyo. R. Civ. P. 56(e). But the facts in BHC's motion are immaterial, 

undisputed, or unsupported. They do not preclude summary judgment. 
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A. Ramaco's mine plan changes do not present a question of material fact. 

BHC makes much from differences between Ramaco's initial mine plan and its current 

mine plan. (Def. 's Br. in Supp. of Mot. for Summ. J., 6-8.) But that means nothing in this case. As 

is normal for permitting a complex mining operation, Ramaco has amended its proposed mine 

plan. As BHC knows from its previous mining operations, mine plans can change. The permitting 

process is no different. During that process, the Department of Environmental Quality's Land 

Quality Division returns comments and questions about a company's permit application. The 

company can then clarify or change its plans to complete the permit process. 

That is what occurred here. After Ramaco submitted its initial mine plan, the Land Quality 

Division returned comments, questions, and requests for information. (Jeff Barron Supp. Aff. at 

pages 1-4, ~~ 2-5 and Exs I, II, J, K1, K2, K3, K4 and L). In response, Ramaco clarified its plans 

for the lands adjacent to those described in the 1954 Deed, the bridge across the Tongue River, 

and BHC's shop. (ld.) 

Although BHC ascribes a nefarious motive to the changes in Ramaco's mine plan, BHC's 

motion proves otherwise. BHC explains that Ramaco's current plan will: 

• not use the surface ofBHC's land to transport coal mined from adjacent lands; 

• not use BHC's road across the Tongue River; and 

• not use BHC's existing shop. 

(Def. 's Br. in Supp. of Mot. for Summ. J., 6-8.) BHC is right. Ramaco does not intend any of those 

things-which works to BHC's benefit. (Jeff Barron Supp. Aff. at pages 1-4, ~~ 2-5 and Exs I, II, 

J, K1, K2, K3, K4 and L). But that does not make the facts disputed. It just means that the facts 

have changed since Ramaco submitted its initial mine plan in October 2014. (Id.) Given that only 

Ramaco can speak to its intent, BHC has failed to create a genuine issue of fact. 
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B. BHC's other alleged disputed facts rely on unsupported or inadmissible 

evidence. 

BHC alleges that four other questions of material fact preclude summary judgment. (De f.'s 

Br. in Supp. of Mot. for Summ. 1., 13-16.) To create a genuine dispute of fact, BHC must provide 

affidavits or other admissible evidence. Wyo. R. Civ. P. 56(e). BHC cannot rely on "mere 

allegations or denials"; otherwise, the Court should enter summary judgment for Ramaco. Jd Yet 

BHC's so-called disputed facts rely on just allegations and denials. 

BHC first argues that the 1954 Deed did not contemplate the type of mining in Ramaco's 

mine plan. (Def.'s Br. in Supp. ofMot. for Summ. 1., 13-14.)3 BHC, however, has no affidavits or 

documents to support this claim. None of the materials with BHC's motion even speak to the 

historical mining methods that existed when the parties executed the 1954 Deed. A self-serving 

allegation does not create an issue of material fact. See Jacobs Ranch Coal Co. v. Thunder Basin 

Coal Co., 2008 WY 101, ~ 17, 191 P.3d 125, 131 (Wyo. 2008). 

Only Ramaco has provided the Court with admissible evidence on this subject. Jeff 

Barron's affidavit explains that surface mining, including highwall mining, was the prevalent 

mining method in 1954. (Barron Aff. at pages 6-8, attached Exs. E and F.) In fact, the surface 

mining methods used in 1954 involved more surface disturbance and subsidence than Ramaco's 

proposed mining method. (Jd at 6-10.) So if the parties contemplated a more intrusive surface 

mining method, that would allow a less intrusive method, too. Absent admissible evidence to 

contradict Mr. Barron's affidavit, no genuine dispute of material fact exists. 

3 BHC relies on one case to claim that the Court should consider whether the parties considered 

highwall mining. See Phipps v. Leftwich, 222 S.E.536 (Va. 1976). That case, however, conflicts 

with Wyoming law because it looked beyond the four corners of the parties' contract without any 

legal justification. In fact, the Federal Court of Claims criticized Phipps because it conflicted with 

Virginia's own case law and rejected using Phipps as a way to interpret a contract. Richmond, 

Fredericksburg and Potomac Railroad Co. v. US, 27 F.Cl. 275, 289 and n.11 (1992). 
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Even if BHC had evidence that showed a different history, a dispute of fact would still not 

exist. Whether BHC and SWC contemplated highwall mining is an interpretation question not a 

fact question. To that end, BHC had to show that the 1954 Deed precluded yet undefined mining 

methods that limited future mining efforts to only underground mining or non-highwall surface 

mining. BHC, however, does not point to any such limitation--because it does not exist. The 1954 

Deed does not limit the nature, character, scope, or method that Ramaco may employ to mine coal. 

Instead, it allowed Ramaco to access and remove coal and other minerals from these lands using 

as much of the surface as may be "necessary or convenient" with no qualifiers. See Hazard Coal 

Corp. v. Knight, 325 S.W.3d 290, 297-301 (Ky. 2010) (enforcing broad surface use language in a 

severance deed that included "necessary or convenient" language granting rights of way for 

mining). 

BHC next argues that highwall mining in Section 22 is not necessary or convenient because 

of current geology. (Def.'s Br. in Supp. of Mot. for Summ. J., 14-15.) Again BHC provides no 

supporting evidence or affidavits, relying instead on speculation and conjecture. And even if it 

had, this is not a material fact because it does not establish or refute an essential element of a claim 

or defense. Glenn v. Union Pacific R.R. Co., 2008 WY 16, ~ 6, 176 P.3d 640, 642 (Wyo. 2008). 

Here, the Court must decide only whether Ramaco has a right to use BHC's surface to mine and 

whether Ramaco's mine plan matches Ramaco's surface use rights. BHC's speculation about the 

geology of Section 22 answers neither question. 
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BHC then generalizes its previous arguments about changes to Ramaco's mine plan and 

asserts that facts exist as to the location and extent of Ramaco's mining. (Def. 's Br. in Supp. of 

Mot. for Summ. J., 15-16.) As explained above, Ramaco's amended mine plan is not in dispute; 

the plan has simply changed to reflect comments and planning adjustments natural to the permit 

process. 

Finally, BHC argues that Ramaco's mine will interfere with BHC's "proposed mining of 

the State lease." (Jd at 15.) Like each of the other alleged disputed facts, BHC offers no supporting 

affidavits or admissible evidence. BHC's failure is glaring. IfBHC truly intended to mine the State 

lease, it should be able to produce an existing, approved mine plan, permit, or some formal 

proposal submitted to the appropriate agency. And even if BHC produced some document, it 

would prove a non-material fact. BHC has not asked the Court to declare its surface use rights to 

mine relative to Ramaco' s surface use rights to mine. BHC has also not explained how its alleged 

future, undefined mining plans on unrelated property would supersede Ramaco' s rights to use the 

surface of the property in this case. So it would not prove an essential element of a claim or defense. 

See Glenn,~ 6, 176 P.3d at 642. 

IV. THE ACCOMMODATION DOCTRINE DOES NOT APPLY. 

Even though Ramaco preempted BHC's arguments about the Accommodation Doctrine, 

BHC persists that the doctrine limits Ramaco's use of the surface. (Def. 's Br. in Supp. of Mot. for 

Summ. J., 17-18.) But BHC has conceded two points oflaw that defeat this claim. 

BHC first conceded that common law does not apply when parties have a written contract. 

See Wyo. Johnson Inc. v. Stag Indus., 662 P.2d 96, 101 (Wyo. 1983). Instead, the contract controls 

the parties' rights and obligations and "pre-empts" the common law. Id Here, the 1954 Deed 

granted Rarnaco greater rights than the Accommodation Doctrine. So the 1954 Deed controls. 
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BHC also conceded that applying the Accommodation Doctrine violates key contract law 

principles. Using the Accommodation Doctrine would rewrite the terms of the 1954 Deed and 

eliminate the phrase "necessary or convenient." (Pl.'s Mem. in Supp. of its Mot. for Summ. J., 14-

15.) But Wyoming law rejects rewriting contracts "under the guise of interpretation." Comet 

Energy Services, LLC v. Powder River Oil & Gas Ventures, LLC, 2008 WY 69 ~ 11, 185 P.3d 

1259, 1263 (Wyo. 2008). It also rejects making contract provisions meaningless. Herling v. 

Wyoming Machinery Co., 2013 WY 82, ~52, 304 P.3d 951, 964 (Wyo. 2013). So it would reject 

a doctrine that does both. 

Attempting to skirt this law, BHC now claims that the 1954 Deed's "necessary or 

convenient" language and the Accommodation Doctrine's "reasonably necessary" language mean 

the same thing. (Def.'s Br. in Supp. of Mot. for Sul11111. J., 17-18.) But different words mean 

different things. In fact, they must under Wyoming law. Herling, ~52, 304 P.3d at 964 (Courts 

presume that each provision has a purpose and "avoid constructions which would render a 

provision meaningless."). Here, they do. The 1954 Deed grants Ramaco the right to use the surface 

as is "necessary or convenient." Necessary means an action that someone must take; but 

convenient means an action that someone can take to afford an advantage. (Pl.'s Mem. in Supp. of 

its Mot. for Summ. J., 7.) It is the difference between may and must; and Ramaco can choose one 

or both. The Accol11111odation Doctrine, however, would limit Ramaco's choice to only 

"reasonably necessary" actions. In other words, it would cut out half ofRamaco's rights under the 

Deed and limit the remaining half. No reasonable reading of the 1954 Deed and the 

Accommodation Doctrine supports BHC's argument. 
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BHC also claims the Court should read the 1954 Deed using a "custom and usage" concept 

because "necessary or convenient" is a technical phrase. (Def. 's Br. in Supp. of Mot. for Summ. 

J., 12-13) But BHC does not explain why the terms are technical. BHC also does not present any 

evidence to suggest this. Even ifBHC had, it would be incorrect. The phrase uses common terms 

that have no special meaning in a deed or in coal mining. And under Wyoming law, the Court 

should just apply the plain meaning of each word. Leeks Canyon Ranch, LLC, ,-r 14, 327 P .3d at 

738. 

V. BHC'S DAMAGES ARGUMENTS ARE IRRELEVANT. 

Ramaco has asked the Court to declare its right to use the surface ofBHC's land not what, 

if any, damages it might pay BHC under the 1994 Deed. (Pl.'s Mem. in Supp. of its Mot. for 

Summ. J., 18-19.) Anticipating that BHC would inject a new issue, Ramaco responded to BHC's 

one-line affirmative defenses that "the damage provisions in the 1954 Deed are unconscionable" 

and that"§ 35-11-406 preempts the damages limitation in the 1954 Deed" to show they did not 

apply. (!d. at 9-13, 15-18.) But those issues are now moot. BHC's motion for summary judgment 

stated that "the issue of unconscionability is not before the Court." (De f.'s Br. in Supp. of Mot. for 

Summ. J., 16.) Likewise, BHC's motion said nothing about§ 35-11-406. 

BHC's respective concession and silence should have ended debate about damages-but 

apparently did not. BHC has requested that the Court rule: "( 4) EQA's provisions regarding 

damages control over the damages limitations in the 1954 Deed, and (5) the damages provisions 

in the 1954 Deed do not apply to non-agricultural land." (Id. at 19.) The Court, however, need not 

and should not consider either request for two reasons. 
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A. BHC has not plead any claims that entitle it to relief on the scope of damages. 

Rule 8 requires an original claim or a counterclaim to have: (1) a short, plain statement of 

the Court's jurisdiction; (2) a short, plain statement of why the pleader is entitled to relief; and (3) 

a demand for judgment for the requested relief. Wyo. R. Civ. P. 8(a). Here, BHC never filed a 

counterclaim or any request for relief. IfBHC wanted the Court to declare whether the 1954 Deed 

or Wyoming's Environmental Quality Act controlled, it should have been pled. Ramaco's 

Complaint, standing alone, did not entitle BHC to request any declaratory relief tangential to 

Ramaco's request. Because BHC failed to plead any claim for declaratory relief, the Court can and 

should ignore BHC's requests. Campbell County Memorial Hasp. v. Pfeifle, 2014 WY 3, ~ 31, 317 

P.3d 573, 581 n.4 (Wyo. 2014). 

To do otherwise would pr~judice Ramaco. Although Ramaco can respond to BHC's 

arguments now, Ramaco has lost its procedural rights for what has allegedly become BHC's 

counterclaim. Without a pleading describing BHC's claim for relief, Ramaco cannot answer or 

move to dismiss. See Wyo. R. Civ. P. 12(a). Here, that lost opportunity matters because no 

justiciable controversy exists about damages, depriving the Court of jurisdiction and preventing 

BHC from stating a viable claim. Still, the Court can use it as a reason to reject BHC's summary 

judgment motion. 

B. No justiciable controversy exists about the scope of damages. 

The Declaratory Judgment Act requires that for a court to declare someone's rights the 

plaintiff or counterclaimant must be an "interested" person. Wyo. Stat. Ann. § 1-37-103. The 

Wyoming Supreme Court has found that the interest requirement "captures" the doctrine of 

justiciability, including the concept of ripeness. International Ass 'n of Firefighters Local Union 

No. 279 v. Cheyenne, 2013 WY 157, ~ 21,316 P.3d 1162, 1169 (Wyo. 2013). A claim is not ripe, 
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and not justiciable, if it "rests upon contingent future events that may not occur as anticipated, or 

indeed may not occur at all." Mountain Regional Services, Inc. State ex rei. Dept. of Health, 2014 

WY 69, ~ 14,326 P.3d 182, 185-86 (Wyo. 2014). 

This phrase describes BHC's requested relief perfectly. No one knows when or ifRamaco 

will ever damage any ofBHC's surface improvements. Ramaco is still developing, plam1ing, and 

permitting its mine. Until that process ends, no surface disturbance or mining will occur. Until 

DEQ approves Ramaco's mine plan, no one can even estimate potential damages. At this point, 

the Court can only speculate what damage could occur, preventing any judgment from effectively 

operating. Reiman Corp v. City of Cheyenne, 838 P.2d 1182, 1187 (Wyo. 1992) (explaining that 

declaratory relief must effectively operate and have a practical effect on the parties). 

Even the section of the Environmental Quality Act that BHC cites shows the issue is not 

ripe. Section 35-11-416 sets damages based on how mining operations affect the land and surface 

improvements. Hence, the Act requires a party to get a permit before posting a bond because the 

amount ofthe bond depends upon the scope of approved mining operations. But until Ran1aco gets 

a permit to mine, no one can calculate a bond amount. Until that occurs, this Court has no 

jurisdiction to consider BHC's request. White v. Board of Land Cmm 'rs, 595 P.2d 76, 79 (Wyo. 

1979). 

CONCLUSION 

Even after BHC's motion for summary judgment, the case remains about whether Ramaco 

has the right under the 1954 Deed to use the surface as is "necessary or convenient" to mine coal. 

BHC has largely conceded this point, but tried to reinterpret the Release Agreement and common 

law doctrines to confuse the Court. Neither approach changes the result. The parties crafted the 

Release Agreement to work with and subject to the 1954 Deed---not to change it. And the common 
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crafted the Release Agreement to work with and subject to the 1954 Deed-not to change it. And 

the common law doctrines do not apply. So the Court should declare that: 1) Ramaco owns the 

rights under the 1954 Deed; and, 2) those rights allow Ramaco to use BHC's surface to conduct all 

"necessary or convenient" coal mining activities, including designing, planning, permitting, 

building, and using surface structures for coal mining; and 3) the Brook Mine Plan application 

contains pennitted uses of the surface under the 1954 Deed. 

Dated this 6th day of July, 2015. 

AnthonyT. Wen and- WSB 
Wendtland & Wendtland, LLP 
Attorney for Plaintiffs 
2161 Coffeen Ave., Suite 301 
Sheridan, WY 82801 
Telephone: 307.673.4696 I Fax: 307.673.4828 

o L. Sansonetti 
Isaac Sutphin- W N 6-3711 
JeffreyS. Pope- No. 07-4859 

Holland & Hart, LLP 
Attorneys for Plaintiffs 
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Cheyenne, WY 82001 
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Adjudication 
Comment AG 1 

Please also provide copies of the complaint and the answer. If there are any motions 
that the court has ruled on limiting or deciding any of the claims or factual or legal 
questions originally at issue in the case, please also provide copies of the orders, the 
motions, the responses to the motions, and any supporting memoranda. 

Response AG 1 

The Applicant’s position with regard to any surface interests that may be claimed by 
Padlock Ranch Company and/or Big Horn Coal Company is that the Applicant alone 
owns the sole dominant present property right to use these surface lands for the coal 
mining operation described in the application, as that application has been submitted 
and supplemented. Applicant’s sole dominant surface ownership and use interest in 
the relevant lands derives directly from the 1954 Deed (Attachment B) and its express 
reservation language. Pursuant to the controlling Wyoming Supreme Court authority 
set out in WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 (Wyo. 1986) (Attachment C), 
when the Applicant already owns the dominant surface use rights for coal mining on 
the property, then the Applicant consents to its own use pursuant to its application by 
submitting the application and no other surface consents can or should be required 
under W.S. § 35-11-406(b)(xi). As the Land Quality Division is aware, to the extent 
that Padlock Ranch Company incorrectly claims some surface rights on any lands 
described in the 1954 Deed, it necessarily could only attempt to do so fully subject to 
the Applicant’s sole dominant surface rights to mine coal. Under the WYOMO Fuels, 
Inc. decision, no consent from Padlock can be required. To the extent that Big Horn 
Coal incorrectly claims some surface use right in this area at this time, the Applicant 
is proceeding with quiet title litigation (Fourth Judicial District Court, Sheridan 
County, Wyoming Civil No. CV 2014-372) against Big Horn Coal on this issue and has 
asserted its sole dominant reserved surface right to use the surface described in the 
1954 Deed to mine coal there without any consent from Big Horn Coal pursuant to the 
WYMO Fuels, Inc. case decision. Accurate copies of the Applicant’s pending summary 
judgment motion arguments on this issue are enclosed with this response (attachment 
D and E). The Applicant can and will supplement these pleadings with further 
documentation that is described in the pleadings upon request. 

Comment AG 2 

Therefore, the Division requests the Applicant to provide sufficient information and 
supporting documents for the Division to determine whether Padlock Ranch Company 
and Big Horn Coal Company are or are not "residential or agricultural landowners" 
under the statutory definition in W.S. § 35-11-406(b)(xi). 
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Response AG 2 

Please see response AG 1. 

Comment DM 1 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that 
is missing in this volume. The listing is as follows: 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

Please add this entry to the table and to any corresponding maps. 

Response DM 1 

Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as 
well as Adjudication Exhibits 5 & 8. 

Appendix D1 
Comment BJ 1 

Appendix D1, Land Use, Table D1. 3-1; It is unnecessary to list the Expired Permit 
category of gas well permits.  Since these APDs have expired without completion there 
is no related activity to the site.  Listing of a non-event is not required.  This also 
applies to the NO category since this indicates that the APD was refused, thus never 
became permitted through WOGCC. 

Response BJ 1 

Revised Table D1.3-1 as requested. 

Comment SP 1 

Appendix D-1.  Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on 
this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 

a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 
would be considered Industrial commercial and may be shown with the vertical line 
stippling.  The rest of the vertical stippling should be removed. 

b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 
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c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 
needed to the map for this land use. 

d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife 
habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past 
and Present Grazingland landuse. The stippled area on the map will stay the same. 

e) No changes are needed to the areas identified as Recreational. 

Response SP 1 

Revised Exhibit D1.1-1 as requested.  

Comment SP 2 

Appendix D-1. Text that refers to the areas mined as Industrial commercial should be 
revised to remove the mining.  A reference to Section 1.6 on historic mining can be 
made in Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used 
as Grazingland.  The difference between the mined and never been mined is defined as 
the vegetation community that is called Reclaimed.  Section D1.6 discusses the 
historic mining of the area and the discussion on coal mining in Industrial commercial 
(D1.4.3) can be removed. 

Response SP 2 

Revised text as requested. 

Appendix D2 
Comment BJ 2 

Appendix D2, History, There are no comments for this section of the application.  The 
narrative is well written and comprehensive. 

Response BJ 2 

No response is necessary. 

Appendix D3 
No comments were received regarding Appendix D3.  
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Appendix D4 
Comment BJ 3 

Appendix D4, Climatology, General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be represented.  Please locate 
and include the most recent climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so characterization of the present 
climate with a 20 year gap is problematic.  Please reevaluate the data in light of 
locating and use more recent information.  

Response BJ 3 

Revised wind, relative humidity, and degree day data to reflect period between 1990 
and 2013.  Note, as can be observed by updated data, little change occurred in 
averages reported for wind, relative humidity, and degree days.  Therefore, the wind 
rose provided in Figure D4.2-6 is deemed to still be representative of the Sheridan 
area.  Revised Figure D4.2-1, Figure D4.2-11, Table D4.1-1, Table D4.2-2, Table D4.2-
3, and Table D4.2-7 in response to this comment. 

Comment BJ 4 

Appendix D4, Climatology, Section D4.2.6, Why was 65°F used as the baseline 
temperature?  Also, why were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 

Response BJ 4 

Revised text to clarify the choice of high and low temperatures.  

Comment BJ 5 

Appendix D4, Climatology, Figure 4.2-11, Are the degree days the total number of 
days that match the data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a period of 30 years on a 
daily basis. Please clarify. 

Response BJ 5 

Revised text with definitions of heating, cooling, and growing degree days to clarify 
Figure 4.2-11.  Degree days are essentially a unit of measure like temperature, 
velocity, etc.  A degree day signifies the number of degrees per day to heat or cool to a 
specified base temperature (most commonly 65°F). Each degree day is summed over 
the course of a month to estimate the total number of degree days that month.  For 
example, July may have 0 heating degree days because all days are over 65°F, but will 
have cooling degree days nearly every day of the month.  Figure 4.2-11 shows the 
average monthly degree days over the specified periods of data. 
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Appendix D5 
Comment BJ 6 

Appendix D5, Topography, Geology, and Overburden Assessment, Section D5.4.1, 
Paragraph 2 refers to "marginally suitable Selenium levels" as defined in LQD 
Guideline No.1.  Guideline 1 has two separate sets of chemical quality criteria tables.   
Appendix 1 occurs on pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use the tables on pages 38-
43 when determining material suitability.  The first Appendix 1 is being removed from 
the guideline. 

     The newer tables define the Selenium target as follows: 

Suitable      < 0.3 ppm 

Marginal       0.3 – 0.8 ppm 

Unsuitable   > 0.8 ppm (dependent on premining water quality and overburden 
quality) 

These values are established for uplands and ephemeral drainages unless it can be 
shown that Selenium impregnated materials will be buried above the groundwater 
potentiometric surface and below the reclaimed surface root zone.  Other quality 
criteria have not changed. 

Response BJ 6 

Revised text as requested to reflect the revised LQD Appendix 1. 

Comment BJ 7 

Appendix D5, Topography, Geology, and Overburden Assessment, Figure D5.3-2, 
What units are expressed in the figure as the %g?  Please include a footnote clarifying 
the measurement parameter. 

Response BJ 7 

Updated Figure D5.3-2 as requested. 

Comment BJ 8 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-1, 
Are the Northings and Eastings in State Plane coordinates?  It is assumed that they 
are but please verify this.  The title at the top of the page could read Drill Hole 
Tabulations (State Plane Coordinates) 
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Response BJ 8 

Updated as requested. 

Comment BJ 9 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-2, 
Please rearrange the Lithologic and Electric logs in such a way that the Electric log 
immediately follows the Lithologic log.  This allows for a more comprehensive 
examination of the data. 

Response BJ 9 

Rearranged logs as requested. 

Comment BJ 10 

Appendix D5, Topography, Geology, and Overburden Assessment, Holes R12-000 
through R12-020 have the Northings and Eastings reversed.  Please correct. 

Response BJ 10 

Updated as requested. 

Comment BJ 11 

Appendix D5, Topography, Geology, and Overburden Assessment, The Lithologic logs 
with the AMBRE designation 02, 03, and 04 do not have coordinates or elevations.  
Please provide coordinates and elevations for these three holes. 

Response BJ 11 

Updated as requested. 

Comment BJ 12 

Appendix D5, Topography, Geology, and Overburden Assessment, Hole R13-018 
appears to have erroneous coordinates.  The Northing is listed as 11,941,802.  It 
should probably be 1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 

       Hole R13-024 has a very high Northing at 61,941,541 and elevation at 73,885.4.  
These may be 1,941,541 and 3,885.4, respectively.  Please verify and correct 

Response BJ 12 

Updated as requested. 
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Comment BJ 13 

Appendix D5, Topography, Geology, and Overburden Assessment, A suggestion for 
future exploration: Ask the geophysical logger to reduce the gain on the gamma logs.  
The readjustment bounce on the logs makes them a bit difficult to read and interpret. 

Response BJ 13 

No response required. 

Comment BJ 14 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-5, 
Pg. D5-5-4, The splitting tensile strength tests were run on four (4) samples from two 
(2) holes representing roof, coal, and floor conditions. 

a) Why were these locations used as representative of the lithologies encountered 
during mining? 

b) Are these few samples representative of all conditions expected to be encountered 
by the continuous miner (CM)?  

Please elaborate and clarify the narrative.  A statement must be made that strength 
testing will be performed on at least one set of samples per mining panel prior to use 
of the CM to insure that conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary accordingly.  Using 
the data provided on the four samples tested indicates that some of the overburden 
from hole R13-19 is unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 

(http://webtools.cat.com/globalmining/highwallminers/index.html). 

Response BJ 14 

Appendix D5 Section D5.3.3.2 has been updated as requested. 

Comment BJ 15 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-4, 
Exhibits 1 – 7, Please include the drill hole locations on these isopach maps. 

Response BJ 15 

Updated as requested. 
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Comment BJ 16 

Appendix D5, Topography, Geology, and Overburden Assessment, Exhibit 8, The map 
labeled as the isopach map of the Lower Masters bed is a contour of a surface.  Please 
replace the contour map with the appropriate isopach map 

Response BJ 16 

Updated as requested. 

Comment BJ 59 

EXHIBITS, Addendum D5-4, Exhibit 1, The title on the map declares that this is an 
overburden isopach, but the bed name is missing.  Please indicate which bed this map 
pertains to. 

Response BJ 59 

Updated Exhibit 1 of Addendum D5-4 as requested. 

Comment BJ 60 

EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file for this exhibit 
indicates that this is an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters coal seam.  Please 
correct the title of the PDF file. 

Response BJ 60 

The title of Exhibit 8 of Addendum D5-4 has been revised in the electronic copy, as 
requested. 

Comment BJ 61 

EXHIBITS, Addendum D5-6, Exhibit 1, We commend RAMACO for sampling 
overburden locations on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The underground Coal Rules 
and Regulations in Chapter 7, Section 1(a)(i) are specific on ensuring that overburden 
geology is characterized in all locations where overburden will be removed or 
subsidence may occur.  This essentially means that all areas above the planned coal 
panels need representative cores drilled to a sufficient density, approximately one hole 
for every quarter section of affected area.  Based on that, the following locations still 
need to be characterized by overburden sampling: 

NE1/4,  sec.22, T.57N., R.84W. 

NW1/4, sec.15, T.57N., R.84W. 
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NW1/4, sec.14, T.57N., R.85W. 

SE1/4,  sec.10, T.57N., R.85W. 

Response BJ 61 

A drilling rig was not able to enter the areas NW1/4, Sec.14, T.57N., R.85W and 
SE1/4, Sec.10, T.57N., R.85W. due to the steepness of the terrain, therefore no 
samples were obtained. Sampling data for drill holes BH 166-78 and BE 326-78 have 
been incorporated into Addendum D5-2 and Addendum D5-7 to characterize the 
overburden in Sections 15 and 22. 

Comment BJ 62 

EXHIBITS, Addendum D5-6, Exhibit D5.1-1, Kudos to the staff member that created 
this slope analysis map.  It is clear and concise and the histogram is very informative.  
Good job. 

Response BJ 62 

Thank you for this comment. 

Comment DS 1 

Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as 
follows:  for areas where surface operations and facilities will cause removal of 
overburden down to a level of the coal seam, all information outlined in Chapter 2.  
Overburden sampling has not been performed in many of the locations where 
overburden will be removed during the mining operations.  Additional sampling will be 
required to assess overburden chemistry in all areas where overburden removal will 
occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  
The LQD requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated sufficiently to 
provide a representative characterization of the proposed disturbance.   

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  It 
must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   
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Response DS 1 

Please see response to BJ 61. 

Comment DS 2 

Appendix D5, Section D5.4. – documentation of protocols that differ from those 
approved by the Administrator in Guideline 1 typically require a signed document by 
LQD staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined that 
documentation of approval by LQD staff will be required if sampling/analytical 
protocols differ from those required by standing LQD policy.  Please provide 
documentation of LQD staff approval for the 10-ft. overburden sampling interval.     

Response DS 2 

See Attachment A to this response package.  This has also been added to Addendum 
D5-6 pages 4 and 5. 

Comment DS 3 

Appendix D5,Table D5.4-1 and Table D5.4-2 do not provide the current approved 
selenium concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria as 
shown in Guideline 1, page 42.  This will change the conclusions of the discussion 
provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct 
units for analytical results in mg/Kg, not mg/L.  

Response DS 3 

Please refer to BJ 6 response. Appendix D5 text, Table D5.4-1, and Table D5.4-2 are 
updated as requested. 

Comment DS 4 

Appendix D5, The permit application provided to LQD staff for review has duplicated 
data provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to clarify 
placement in the permit application should it become separated from the document in 
the future.  

Response DS 4 

The electronic copies were provided to LQD staff for review purposes.  The hard copy 
on file is the official version.  Also, please see response to Comment DS 5. 
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Comment DS 5 

Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected area and 
permit area are provided on all maps.  Please also provide the contour interval on this 
exhibit. 

Response DS 5 

Addendum D5-6 is a copy of the overburden sampling plan as presented to WDEQ on 
8/26/2013, which referenced Exhibit 1.  Therefore, no changes to the exhibit will be 
made. 

Comment KM 2 

Appendix D5, Page D 5-9 refers to samples collected from roof and floor from “many” 
locations throughout the permit area.  However, supporting documentation appeared 
to be from only two borings and included two roof and one floor sample.  In addition, 
the laboratory noted the floor sample did not have sufficient length and a correction 
factor was used to determine unconfined compressive strength. Additional structural 
analysis of the overburden, interburden and floor is required.  

Response KM 2 

During preparation of the MSHA Ground Control Plan additional coring of the coal and 
overburden will occur, data gathered from this activity will be supplied to WDEQ/LQD 
when it is received.  Please see response to BJ 14. 

Comment KM 3 

Appendix D5, Please provide a discussion of the structural analysis of the overburden 
and interburden.  The discussion shall address the potential for subsidence during 
and after mining.   

Response KM 3 

Structural analysis of the overburden, interburden, floor, and roof must be conducted 
for the MSHA Ground Control Plan.  Information gathered for this plan will be 
provided when it is received.  No text was updated in response to this comment.  
Please see response to BJ 14. 

Comment KM 4 

Appendix D5, Please discuss the aquifer(s) below the lowest coal seam and the 
potential for mining to impact these aquifer(s).   
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Response KM 4 

The lowest coal seam targeted for mining is largely dry and is also confined by a clay 
layer.  The underburden is not considered an aquifer therefore no impacts will occur. 

Comment Muk 1 

Appendix D5, Section D5.3.3.2 Overburden and Interburden, 1. This section provides 
a discussion of the thickness of interburden and not overburden. Please provide a 
discussion (or a reference) on the thickness of the overburden. (MK) 

Response Muk 1 

A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.2. 

Comment Muk 2 

Appendix D5, Section D5.3.3.3 Coal, 2. On Page D5-10, there is a good discussion 
about the thickness of the two coal seams. Please provide a description on the depth 
from land surface to these coal seams. (MK) 

Response Muk 2 

A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.3. 

Comment Muk 3 

Appendix D5, Section D5.3.3.3 Coal, 3. Page D5-10 states, “Monarch seam exist 
within isolated portions of the mine areas as shown on the geologic cross sections in 
Addendum D5-3 and may present a secondary target.”  However, Table D5.3-2 does 
not provide the coal quality characteristics for Monarch coal seam.  If monarch seam 
is part of the mine plan, please include the coal quality characteristics of Monarch 
coal seam in Table D5.3-2 and a description of thickness and depth from land surface. 

Response Muk 3 

Table D5.3-2 has been updated with the coal quality characteristics for the Monarch 
seam. The overburden and seam thickness are included on the geologic cross-sections 
located in Addendum D5-3 referenced in the text. 

Comment Muk 4 

Appendix D5, Section D5.3.3.3 Coal, 4. Please include a discussion on Dietz (1, 2, 3) 
coal seams, if they are present in the mine permit boundary. If they are part of the 
mine plan, please include the coal quality characteristics in Table D5.3-2. (MK) 
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Response Muk 4 

Discussion about the Dietz seams has been added in Section D5.3.3.3. These coal 
seams are not part of the currently proposed Mine Plan. Therefore, the quality data 
were not included in the table. 

Comment Muk 5 

Appendix D5, Section D5.3 Geology of Mine Area, 5. Please provide a description of the 
stratigraphic units below the Masters coal seam. (MK) 

Response Muk 5 

Section D5.3.3.4 has been added to discuss the underburden. 

Comment Muk 6 

Appendix D5, Addendum D5-3 Geologic Cross Sections, 6. Several of the geologic 
cross sections show UNK – unknown coal seam (Stringer). Please include a brief 
discussion about this stringer in Section D5.3.3.3 (MK) 

Response Muk 6 

Discussion about the stringers with unknown names has been added to Section 
D5.3.3.3. 

Comment Muk 7 

Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes 
(control points) used to interpret the isopachs and elevation contours in the maps. In 
addition, label all the control points with names and the thickness (or elevation, as 
appropriate). This comment is applicable to Addendum D5-4, Exhibits 1 through 8. 
(MK) 

Response Muk 7 

Addendum D5-4 Exhibits 1 to 8 have been updated with drill hole locations as 
requested.  A reference to Addendum D5-2 has been added to the exhibits for seam 
name and thickness. 

Comment Muk 8 

Appendix D5, Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table, 8. 
Please describe these analyses, methodology, results and provide an interpretation of 
their applicability to the mine/reclamation plan. (MK) 

Response Muk 8 

Please see response to BJ 14. 
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Appendix D6 
Comment BJ 17 

Appendix D6, Hydrology, Section D6.2.3, Pg. D6-20, Narrative in the last paragraph – 
why were no samples taken in Hidden Water Creek?  Please explain. 

Response BJ 17 

No flow was observed in Hidden Water Creek during baseline sampling, so no samples 
were taken. The text has been revised to reflect that there were no flows observed. 

Comment BJ 18 

Appendix D6, Hydrology, Table D6.1-8, Regarding the HEC-RAS modeling results – 
The values for Hidden Water Creek and Slater Creek are identical.  Is this accurate or 
is it a typographical error?  Please clarify. 

Response BJ 18 

Updated table to remove typographical error. 

Comment BJ 19 

Appendix D6, Hydrology, Addendum D6-7, The well construction summary sheets 
need to have the coal bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 

Response BJ 19 

Updated as requested. 

Comment BJ 20 

Appendix D6, Hydrology, Attachment D6-8-A, Pg. D6-8-20, A statement is made that 
water within both coal seams is expected to be "high quality" and "good" water.  Please 
define the meaning of those characterizations.  Are these judgments based on MCLs or 
some other value?  Are they being classified by some constituent values?  Or is there 
another metric being used?  Please clarify. 

       For example; referencing WQD R&R, Chapter 8, Table I, Class I,II, or III would 
better define the essential characteristics of the water quality.  Numerical values of 
critical constituents, such as TDS, could also serve to define the quality as "good".  
More descriptive qualifiers are needed to judge the water quality. 

Response BJ 20 

Revised text as requested. 
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Comment BJ 21 

Appendix D6, Hydrology, Attachment D6-8-E, Hydrographs, The x parameter, time, is 
depicted in days.  It appears that this scale should have been adjusted to show time in 
hours due to the rapid changes seen in the hydrographs.  Please use a finer scale for 
the x axis. 

Response BJ 21 

The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data.  Rather than modifying the original hydrographs, additional 
hydrographs, each of which depict the time axis in hours, were developed and 
included as pages D6-8-36a and D6-8-37a.  These additional hydrographs detail the 
water level changes over the portion of the pumping test period where the water level 
changes in the wells were the most rapid. 

Comment BJ 22 

Appendix D6, Hydrology, Attachment D6-8-F, The above mentioned comment can also 
be applied to the Carney well hydrographs.  Please adjust the x axis to hours. 

Response BJ 22 

The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data as well.  Rather than modifying the original hydrographs, 
additional hydrographs, each of which depict the time axis in hours, were developed 
and included as pages D6-8-39a and D6-8-40a.  These additional hydrographs detail 
the water level changes over the portion of the pumping test period where the water 
level changes in the wells were the most rapid. 

Comment BJ 23 

Appendix D6, Hydrology, Addendum D6-9, Pg. D6-9-2, Please include a column in 
Table D6-1 that indicates the elevation of the bottom of the well or TD.  The total water 
column is important when assessing groundwater characteristics.  Please correct. 

Response BJ 23 

Table D6-1 has been revised as requested.  

Comment BJ 24 

Appendix D6, Hydrology, Addendum D6-10, Pgs. D6-10-28 through D6-10-53, On the 
sample analysis reports, Please provide a brief narrative at the beginning of the lab 
results to give context to the data.  Footnotes on the pages refer to MCLs or other 
parameters of water quality used for classification.  However, the context that is used 
to define these parameters is missing.  The assumption is made that these quality 
values are derived from the WQD R&R, Chapter 8, Table I definitions.  But that is 
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uncertain as no frame of reference is given.  A brief sentence or two at the beginning of 
the section would clarify the numerical standards used in the report.  Please adjust 
the narrative accordingly. 

Response BJ 24 

Page D6-10-27a was added to provide the requested narrative. 

Comment BJ 25 

Appendix D6, Hydrology, Please include the lithology of the sampled zone, either in the 
sampling information sheets, or on the sample analysis reports.  Identification of the 
lithology sampled needs to be readily available with the analysis.  This applies to all 
increments sampled.  The sampled zones do have identification on the sample sheets 
with a shorthand nomenclature but persons unfamiliar with the lithology of the 
prospect area would be at a disadvantage when evaluating the sample results.  A 
simple reference table at the beginning of the section would be sufficient.  Foe 
example; MST=Masters, CRN=Carney, AL=Alluvium.  Non-geologists need some frame 
of reference.  Please create a clarifying narrative. 

Response BJ 25 

Reference text with abbreviations defined has been added on page Addendum D6-10-
27a, as requested. 

Comment DM 2 

Appendix D6-Hydrology, D6.1x – The drainage basin description and surface water 
quantity sections are lacking detail. As mentioned in M. Kunze’s comments, the data 
from the terminated Slater Creek USGS gauge, and historical monitoring data from 
Big Horn Mine (permit no. 213) should be included. 

The data collected at the monitoring stations that is presented in Addendum D6-4 
does not appear to agree with the statement that Slater Creek is a “predominantly 
ephemeral” stream. Please reconcile the text with the data. 

Response DM 2 

Peak flow data from the USGS gage station on Slater Creek has been provided. See 
response to MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate 
that Slater Creek is an ephemeral stream. 

Comment DM 3 

Appendix D6-Hydrology, D6.2.4 States that Groundwater Rights are in Appendix E2 of 
the Adjudication Volume. Groundwater Rights are actually listed in Appendix B2. 
Please Correct. 
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Response DM 3 

Text revised as requested. 

Comment KM 5 

Appendix D6, 2. The pre-mining potentiometric map for the Masters coal seam shows 
the elevation of the groundwater at a higher elevation than the surface elevation in 
Sections 11 and 12 (in the vicinity of Slater Creek outside of the permit area). Either 
show the potentiometric surface as doted across this area or revise the potentiometric 
lines such that the groundwater elevation is below the ground surface elevation.  Issue 
addressed by BJ Kristiansen.  Please see comment No. 65. 

Response KM 5 

Exhibits D6.2-2 and D6.2-3 have been revised as requested. 

Comment KM 6 

Appendix D6, 3. The groundwater elevation for the Carney coal seam in monitor well 
578417-CRN was given as 3795.59. The potentiometric contour for 3800 is drawn 
south of this monitor well.  Please correct the contour line to be consistent with the 
groundwater elevation shown for monitor well 578417-CRN. Correction of this contour 
line may also adjust how the contour lines for 3780 and 3760 are drawn, such that 
they may be drawn consistent with other contour lines. 

Response KM 6 

Contours in Exhibit D6.2-3 have been revised as requested. 

Comment KM 7 

Appendix D6, 4. Page D6 8-8:  The text refers to the pump test in the Carney coal 
seam.  According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained in 
MST and MST-OB after pumping. LQD believes this to be a typographical error. 

Response KM 7 

LQD is Correct, this is a typographical error.  The sentence should read “After the 
pumping period, the transducers remained in CRN1 and CRN-OB until 8:00AM on 
November 16, 2013.  Page D6-8-8 has been updated with the typographical error 
corrected and a replacement page is included.   

Comment KM 8 

Appendix D6, 5. Please discuss why the water levels rose in the Carney coal seam 
during the pump test in the Masters coal seam. 
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Response KM 8 

This comment is addressed in comment 19 from Muthu Kuchanur.   

Comment KM 9 

Appendix D6, 6. What effect would a leaking pump have on the results of the pump 
test in the Masters coal seam? 

Response KM 9 

This comment is assumed to originate from the note on page Addendum D6-8-30.  
This note is in reference to activities that occurred immediately after the pumping test 
was shut off.  The pump used for the pumping test did not have a foot valve.  
Therefore, after the pump was shut off, water in the discharge pipe immediately began 
to drain back into the well.  The pump and piping was pulled out of the well as fast as 
possible and not all of the water in the pipe drained back into the well.  However, the 
personnel conducting the pumping test were concerned that the water draining into 
the well would result in a rapid rise in the water level in the well and wanted to note it 
for the record on the field data sheet.  It is estimated that less than 2 gallons of water 
actually drained out of the line into the well while the pump was being pulled which 
would result in a water level rise in the well of less than 0.25 foot.  Given that the 
water level recovery in the well was very rapid immediately upon cessation of the 
pumping test (approximately 2 feet in the first ten minutes after the pumping test 
ended) and the early time recovery data was largely ignored for the purposes of doing 
the aquifer characterization evaluations, the leaking pump would not have had an 
impact on the results of the pumping test.   

Comment KM 10 

Appendix D6, 7. Please make sure all maps that are stamped are also signed and 
dated by the engineer, as required by regulation. 

Response KM 10 

All maps that are stamped will be signed and dated by the engineer as required by 
law.  This does not include digital versions. The digital copies have been provided for 
WDEQ review. The hard copy is the official copy. 

Comment MK 29 

Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 
it is stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian 
area with trees and subirrigation occurring along much of the channel.  PEM wetlands 
are also present as documented in Appendix D10.  It would seem that an ephemeral 
stream may not be able to support these features.  Please provide the justification why 
Slater Creek is considered an ephemeral stream, and that the stream does not contain 
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intermittent characteristics where it is not below the local water table for a portion of 
the year.  (MDK) 

Response MK 29 

Please see response to DM2. 

Comment MK 30 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 4. The USGS operated a peak 
flow gage on Slater Creek from 1967 to 1981 (Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=
USGS).  The gage was located just downstream of the proposed permit boundary near 
the confluence with the Tongue River.  Please incorporate the annual peak flow data 
from this station into the permit application to illustrate the range of peak flows that 
might be expected from Slater Creek.   (MDK) 

Response MK 30 

The text and Tables D6.1-2 and D6.1-3 have been revised to include peak flow data for 
USGS Station No. 06299900. 

Comment MK 31 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 5. Some of the U.S. Army 
Corps of Engineers references cited in the text (2000, 2001) do not appear in the 
References Section (Section D6.3).  Please add these to the references list.  (MDK) 

Response MK 31 

The text edits have been made as requested. 

Comment MK 32 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 6. Please add the year to the 
Miller reference within the text (2003) and add this citation to the references list in 
Section D6.3. (MDK) 

Response MK 32 

The text edits have been made as requested. 

Comment MK 33 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 7. Please explain in the text if 
the existing impoundments (stock reservoirs, old mine pits, etc.) in both the Slater 
Creek and Hidden Water Creek drainages were considered in the routing functions for 
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the HEC-HMS runoff estimates.  These features would likely have an effect on 
attenuating peak flows. (MDK) 

Response MK 33 

The text has been revised to clarify the impoundments are not included the HEC-HMS 
model.  As described, peak flow estimates should be conservatively high without 
attenuation of storm events by impoundments. 

Comment MK 34 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 8. As the text states on Page 
D6-5, the HEC-HMS runoff estimates in Table D6.1-7 are higher than the Miller (2003) 
equation estimates.  Please provide a discussion in the text as to the reasonableness of 
the HEC-HMS estimates and why the HEC-HMS estimates are so much higher than 
the Miller (2003) equation estimates. 

The Miller (2003) equation for this region used, in part, data from the USGS peak flow 
gage on Slater Creek, so it would seem that the Miller (2003) estimates may be more 
reasonable.  For example, compared to the HEC-HMS estimates, the 15-year record 
from the peak flow gage on Slater Creek would not register at anything greater than a 
five-year event.  Furthermore, the May 18, 1978 event on Slater Creek resulted in a 
peak flow of 1,100 cfs, which according to the HEC-HMS estimates would only be 
around a 2-year event.  USGS studies have shown that the May 1978 flood event was 
estimated to be a 100-year event on some parts of the Tongue River in this area 
(http://pubs.usgs.gov/pp/1244/report.pdf). (MDK) 

Response MK 34 

A discussion in the text has been included that speaks to why the HEC-HMS results 
are higher than the Miller results.  Additionally, a discussion acknowledges the report 
by the USGS on the May 1978 flood.  The Miller analysis does appear to more closely 
estimate the peak flowrates for flood events for the short data record on Slater Creek.  
However, hydraulic calculations will continue to use the HEC-HMS results because of 
the conservative results and the ease in comparing to the postmining hydrologic 
environment.  HEC-HMS provides a way to change the properties of the drainage 
basins to reflect what will be present postmining, and the comparison between the 
premining and postmining HEC-HMS models quantifies the magnitude of the impact 
the Brook Mine will have on the hydrologic balance. 

Comment MK 35 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water 
monitoring stations to Table D6.1-11. (MDK) 
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Response MK 35 

The locations of the surface water monitoring sites have been reported to the quarter-
quarter, which is an adequate level of accuracy to report the monitoring locations. 

Comment MK 36 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations,10. On Page D6-8, it is 
not necessary to mention the State of Montana water quality classifications of the 
Tongue River, as only State of Wyoming classifications and standards would apply.  
Please remove reference to the Montana standards.  (MDK) 

Response MK 36 

The text has been revised as requested. 

Comment MK 37 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 11. On Page D6-8, 
second paragraph, it states that increased E.Coli from samples collected in 2006 were 
attributable to high flows in May-June 2010.  Were the samples also collected in 2010 
and not 2006?  Please revise this sentence. (MDK) 

Response MK 37 

The sentence was revised to read more clearly.  The sentence was saying that samples 
taken in 2010 experienced an increase in E.Coli bacteria compared to the samples 
collected in 2006. 

Comment MK 38 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 12. On Page D6-8, 
second paragraph, it would be informative to add that, in addition to the SCCD, other 
entities such as the Big Horn Mine, USGS, and WDEQ/WQD have collected water 
quality data on the Tongue River and Goose Creek near the proposed mine.  It may 
also be informative to mention that sections of the Tongue River in the vicinity of the 
proposed mine are on the State’s 303(d) list since certain uses are not supported due 
to impaired water quality.  Goose Creek has also been on the 303(d) list in the past 
and a TMDL has been prepared.  Information can be found at: 
http://deq.wyoming.gov/wqd/water-quality-assessment/resources/reports/ and 
http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 

Response MK 38 

The text has been revised as requested. Refer to Section D6.1.5.1. 
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Comment MK 39 

Appendix D6-Hydrology, Section D6.1.5.2 Surface Water Quantity, 13. The Big Horn 
Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water Creek (HWC1-79) 
from 1979 to 1998.  This station was located approximately ¼ mile upstream from 
station SM578415-SW-1 that was installed by the Brook Mine.  The LQD Hydrology 
Database contains mean daily flow data from this station from 1982 to 1997, although 
several years are missing data.  Baseline water quantity characterization of Hidden 
Water Creek in the Brook Mine permit application would be strengthened if these data 
were incorporated and discussed.  The LQD can provide these data in electronic 
format upon request or a more complete dataset may be available if requested from 
the Big Horn Mine.  (MDK) 

Response MK 39 

Please see response to DM 2 and MK 30. 

Comment MK 40 

Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 14. Please briefly 
discuss in the text the water quality results from Slater Creek in the context of WQD 
Surface Water Quality Standards for Class 3B waters (see Chapter 1 of WQD Rules 
and Regulations).  This would reveal whether or not designated uses were being met 
prior to mining.  The two samples from Slater Creek indicate no exceedences of Class 
3B criteria, indicating uses are supported.  (MDK) 

Response MK 40 

The text has been updated as requested. 

Comment MK 41 

Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 15. It is understood 
that water was not flowing in Hidden Water Creek so the applicant could not collect a 
sample for baseline purposes.  However, as previously mentioned, the Big Horn Mine 
operated a station on Hidden Water Creek (HWC1-79) from 1979 to 1998.  The LQD 
Hydrology Database contains nine water quality samples collected at this site from 
1979 to 1989.  Baseline characterization of Hidden Water Creek in the Brook Mine 
permit application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request.  (MDK) 

Response MK 41 

Request for information is pending. No update to the permit has occurred at this time 
in response to this comment. 
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Comment MK 42 

Appendix D6-Hydrology, Section D6.1.5.4 Sediment Transport, 16. This section would 
be enhanced by including data from a single sediment sample collected on Slater 
Creek at USGS Station No. 06299900 (peak flow gage previously discussed in 
Comment No. 4).  This sample was collected in June 1967 at a flow of 18 cfs. The TSS 
was 11,600 mg/L and the suspended sediment discharge was 564 tons/day.  (MDK) 

Response MK 42 

The text has been revised to include the additional sediment sample as requested. 

Comment MK 43 

Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve 
developed using only the Manning equation will provide only a rough estimate of flows 
given the uncertainty in the Manning’s roughness coefficient.  It is recommended that 
direct discharge measurements also be taken over time to help evaluate the rating 
curves developed for the four monitoring sites.  (MDK) 

Response MK 43 

The rating curves were developed for ephemeral streams that flow infrequently enough 
that water measurements cannot be taken at regular intervals.  Manning’s equation 
provides a reasonable and widely accepted mathematic approximation of stream flow 
rates. 

Comment MK 44 

Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 18. Given the uncertainty 
in the Manning equation, the estimated flow rates provided in Table D6-3 and 
Attachment D6-5-A (Rating Tables) are reported at much too high a level of precision 
to be meaningful.  Depending on the magnitude of the flow estimate, there should be 
only one or two significant figures provided.  For example, 0.29 cfs = 0.3 cfs and 
3,584.38 cfs = 3,600 cfs.  Please revise these tables.  (MDK) 

Response MK 44 

Summary Table D6-3 has been revised to engineering precision (no more than three 
significant figures).  The values in Attachment D6-5-A are essentially raw data that are 
being reported to that magnitude to show the validity of calculations and to aid in 
curve development.  Being raw data, the values were not revised from those previously 
reported. 

Comment Muk 9 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 9. Page D6-12 states, “The 
potential groundwater in the formation as capable of yielding small quantities of water 
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for domestic and stock use”. Please consider providing a range of estimates for well 
yields based on literature review or from the baseline data collected by the Brook 
Mine. (MK) 

Response Muk 9 

The text has been revised to indicate that coal is the only regional shallow aquifer that 
has a sufficient quantity of water to support domestic and stock use. 

Comment Muk 10 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 10. The description in this 
section discusses only about the Fort Union formation. Please provide a description of 
the overlying and underlying water-bearing formations (aquifers) and describe their 
hydrogeologic characteristics (flow direction, gradients, aquifer properties, general 
outcrop locations) on a regional context. It is noted that some of the overlying 
formations may be dry or discontinuous within the mine permit boundary. (MK) 

Response Muk 10 

Section D6.2.1 has been updated as requested. 

Comment Muk 11 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 11. Page D6-12 states, “The 
overburden is comprised of sand lenses, clinker and alluvial that have the potential of 
water bearing bodies. Due to the topography in this area, the valley cut through these 
deposits. Therefore, they are discontinuous and would not hold large quantities of 
water.” It is noted that they are discontinuous and would not hold large quantities of 
water. Please provide additional justification for this statement by using the 
hydrogeologic data collected by the Brook Mine including any reference to the 
interpreted extent of dry zones based on drill holes, monitor wells and other applicable 
data. (MK) 

Response Muk 11 

Section D6.2.1.1 has been updated as requested. 

Comment Muk 12 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 12. Please clarify if there were 
groundwater springs or seeps observed in the areas within or adjacent to the mine 
permit boundary. Include a discussion (or reference) on the surface water - 
groundwater interactions.(MK) 

Response Muk 12 

Section D6.2.2.5 has been updated as requested. 
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Comment Muk 13 

Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 13. Page D6-13 states, “No monitoring wells were completed in the 
overburden or interburden as no water was found in these units during drilling 
operations”.  This information is critical in demonstrating the overlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (both overburden and interburden) and their depths that were used to make 
this determination. (MK) 

Response Muk 13 

Section D6.2.2.1 has been updated as requested. 

Comment Muk 14 

Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 14. Page D6-13 states, “Also one well 578409-MST-UB showed the 
presence of water in the underburden, while all the other wells drilled into the 
underburden were dry and therefore not completed as wells.” Similar to the previous 
comment, this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (underburden) and their depths that were used to make this determination. 
(MK) 

Response Muk 14 

Please see response to Muk 13. 

Comment Muk 15 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial 
materials were also not analyzed during the aquifer testing.” The alluvial aquifer 
materials are one of the key factors in determining any impacts caused by mining to 
the alluvial aquifer.  Alluvial aquifer tests will be helpful in understanding any surface 
water – groundwater interactions. Please provide justification for not conducting any 
aquifer tests in the alluvial wells. (MK) 

Response Muk 15 

The text in Section D6.2.2.2 has been updated. 

Comment Muk 16 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 16. Please provide justification for not 
observing the groundwater level responses in the alluvial aquifer during the two 
aquifer tests conducted by Brook mine. (MK) 
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Response Muk 16 

No alluvial material was present in immediate vicinity of the clusters used for the 
pumping tests, hence there was no alluvial aquifer to monitor.  Hidden water creek 
located to the east of the tested well cluster would be potentially the nearest location 
of alluvial material, however as noted in Appendix D11 the fill material in Hidden 
Water Creek is more colluvial than alluvial. 

In addition, as shown on the well completion summary logs in Addendum D6-7, 
multiple claystone intervals are located between the Carney Coal and the surface at 
the well cluster where the pumping tests were conducted.  The top of the Carney Coal 
is approximately 90 feet below ground surface at the cluster well location which is 
approximately 50 feet below the level of any colluvial/alluvial deposits in Hidden Water 
Creek.  Similarly, the potentiometric head in the Carney coal is some 50 feet below the 
level of the colluvial/alluvial deposits in Hidden Water Creek and if there were a direct 
hydraulic connection, there would be no water in the Hidden Water Creek 
colluvium/alluvium.  Given the confining intervals between and the significant 
difference in potentiometric head between the Carney Coal and the Hidden Water 
Creek colluvium/alluvium, additional shallow monitoring above the Carney Coal was 
not necessary. 

Comment Muk 17 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 17. Page D6-16 states, “A report of these 
tests can be found in Addendum D6-8 and summary tabulation of the aquifer test 
results is included in Table D6.2.2”. Please consider including a comparison of these 
estimated aquifer properties with the aquifer tests conducted in other similar coal 
seams in the Powder River Basin (Example: Bighorn Mine). Given the number of tests 
conducted by the mine, this will increase the robustness of the reported estimates 
from the two aquifer tests. (MK) 

Response Muk 17 

As requested aquifer test results from Big Horn Coal Company and from the Youngs 
Creek Mine were added to the text. 

Comment Muk 18 

Appendix D6, Section D6.2.2.2 Aquifer Tests, It is noted that the aquifer tests were 
conducted for ~640 minutes. Will an increased aquifer test duration change the 
observed lack of interaction between the coal seams and the underburden? Please 
clarify with a brief description. (MK) 

Response Muk 18 

Given the head differences between the static water levels in the Carney Coal, Masters 
Coal, and the underburden it is unlikely that additional pumping would have resulted 
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in any impacts to the water levels in the underburden.  As shown on Table D6-2, (page 
Addendum D6-8-13) the initial water level in the Carney Coal was approximately 11.5 
feet higher than the water level in the Masters Coal and the initial water level in the 
Masters Coal was approximately 9 feet higher than the initial water level in the 
underburden well.  If there were a hydrologic connection between the aquifers, it is 
likely that the water levels in the aquifers would have already come into equilibrium. 

Comment Muk 19 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 19. The referenced Addendum D6-8, 
Table D6-2 shows an increase in water levels in two of the Carney coal seam 
observation wells during the Masters coal seam well pumping test. Please provide an 
explanation for this increase in water levels during the aquifer test. (Noordbergum 
effect?). (MK) 

Response Muk 19 

Upon review of the raw data collected during the pumping test it was noted that the 
drawdowns reported in Tables D6-2 and D6-3 were incorrectly reported.  Replacement 
tables are included with this round of comment responses.  As shown on the updated 
version of Table D6-2, the water level in both Carney observation wells (CRN-1 and 
CRN-OB) increased by 0.23 feet during the Masters coal pumping test.  While the 
Noordbergum effect or other natural phenomena such as earth tides could have 
potentially influenced the water levels in adjacent aquifers during the pumping test, 
the increase in water levels can be largely attributed to barometric pressure changes.  
Water levels in the Carney observation wells were monitored using hand held electric 
lines and there were no adjustments for barometric pressure reported in Table D6-2.  
No site specific barometric data was collected during the pumping test period.  
However, to evaluate how barometric pressure changes may have impacted water 
levels in the wells, barometric data from the automatic weather observing station 
(AWOS) at the Sheridan County airport was obtained from the National Oceanic and 
Atmospheric Administration (NOAA) database.  Barometric data from the Sheridan 
County Airport AWOS site was compared to water level measurements in Attachment 
D6-8-K.  The data in Attachment D6-8-K demonstrates a clear correlation between 
barometric pressure and water level variations in the Carney coal monitor wells during 
the Masters coal pumping test.  Generally over the course of the Masters coal pumping 
test the barometric pressure went down (roughly 0.31 feet).  A decrease in the 
barometric pressure is expected to result in an increase in water levels in a confined 
aquifer like the Carney coal aquifer which is what was observed. 

Similar increases in water levels were also noted in the Masters Coal observation wells 
(MST-1 and MST-OB) during the Carney pumping test as noted on Table D6-3.  
Attachment D6-8-K demonstrates a clear correlation between decreasing barometric 
pressure and rising water levels in the Masters coal observation wells during the 
Carney Pumping test.   In addition, during the Carney coal pumping test, water levels 
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in the Masters coal observation wells were still recovering from drawdowns induced 
during the Masters coal pumping test which may also have contributed to rising water 
levels in the Masters coal.   The increase in water level measured in the Masters coal 
observation wells is attributed to a combination of continuing water level recovery and 
barometric effects.  

Only very minor water level variations in the Masters underburden well (MST-UB) were 
noted during both pumping tests.  As shown on the well completion form in 
Addendum D6-7, (Page D6-7-8) MST-UB was completed in an interval that was 
predominately claystone and the estimated yield is less than 2 gpm.  Essentially the 
strata in which MST-UB is completed is more of an aquitard than an aquifer.  As a 
result, it takes a lot longer for the water levels in the well to adjust to changing 
atmospheric pressure because water does not enter or discharge from the formation 
very fast.  The lack of barometric responses in the MST-UB are attributed to the fact 
that the low yielding aquitard in which the well is completed has a lower barometric 
efficiency than the wells completed in the coal aquifers.   

Vented transducers utilized to monitor water levels in the both the pumping and 
adjacent monitor wells during each pumping test, automatically compensated for the 
barometric pressure effects.  Therefore, barometric pressure effects did not affect the 
aquifer analyses that were developed based on the pumping test data. 

Comment Muk 20 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 20. Please provide a discussion (or 
reference) on the role of faults in the results of aquifer tests. (MK) 

Response Muk 20 

As noted in Addendum D6-8, (page D6-8-9) no hydrologic boundary conditions were 
observed in the pumping test data.  As can be seen on Exhibit D6.2-2, the 578409 
well cluster is located approximately 2,100 feet south and east of the nearest mapped 
fault.  Since neither the Carney nor the Masters coal seams are very robust aquifers 
and have low transmissivity values, it is not surprising that the fault would not 
influence the pumping test results.  For example, using Theis drawdown equations 
and the aquifer characteristics measured in the Masters coal (transmissivity of 3.2 
ft2/day, storitivity of 0.00025, and a pumping rate of 0.5 gpm) it is estimated that it 
would take over 70 days of continuous pumping for a water level response greater 
than 0.5ft to be observed 2,000 feet away.  Therefore the likelihood that the faults 
would have influenced the pumping test results is very low. 

Comment Muk 21 

Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 21. Please provide 
some additional discussion on the premining potentiometric surface maps, including 
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ranges of estimated hydraulic gradients and groundwater velocity in the different coal 
seams/aquifers. (MK) 

Response Muk 21 

As requested, additional discussion on the hydraulic gradients and groundwater 
velocity in the coal seams were added to Section D6.2.2.4. 

Comment Muk 22 

Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 22. Please provide a 
discussion (or reference) on the hydrologic effects of any adjacent operations (including 
past coal mining activity by historic mines and Bighorn mine) on the premining 
information and data. (MK) 

Response Muk 22 

The last paragraph in Section D6.2.2.4 describes how CBNG production has affected 
water levels in the eastern side of the permit area.  The drawdowns resulting from 
CBNG production have occurred since any historic coal mining activity and have 
superseded any drawdowns that may have occurred due to historic mining. Therefore, 
no lingering hydrologic effects from past coal mining activities are present.  The text in 
the last paragraph in Section D6.2.2.4 has been updated to describe how CBNG 
impacts have superseded any impacts from historic coal mining activities. 

Comment Muk 23 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 23. This section 
provides a good discussion on the recharge areas. However, please clarify if there are 
any discharges from the coal seams within the permit boundary. (MK) 

Response Muk 23 

Within the permit boundary there are no discharges from the coal seams with the 
possible exception of the Carney coal on the far west side of the permit area.  As 
shown on Exhibit D6.2-3, the Carney coal outcrops in the far western side of the 
permit area along the ridge tops but has been eroded away in the stream valleys.   As 
a result, the Carney coal is perched with no real source of recharge and is generally 
dry.  However, on the down dip side of the outcrop the coal may discharge within the 
permit if there is water in the coal seam to discharge.  As shown on Figures MP-3-4.7-
1 and MP-3-4.7-2 it was determined during the groundwater modeling efforts that 
most of the Carney coal within the far western side of the permit area was dry.  
Therefore, there is minimal (if any) discharge from the Carney coal within the permit 
area.  Section D6.2.2.5 has been updated to clarify where discharges from coal seams 
may occur within the permit boundary.   
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Comment Muk 24 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 24. Please provide a 
range of estimates for recharge from precipitation to the aquifers within the permit 
boundary. Also, provide a discussion if this is the primary recharge mechanism for the 
aquifers within the permit boundary. (MK) 

Response Muk 24 

The estimated recharge rates from precipitation are summarized in Section 4.2.2 of 

Addendum MP-3.  Addendum MP-3 describes recharge within the permit area in more 

detail than Section D6.2.2.5.  A reference to MP-3 was added in Section D6.2.2.5.  

Comment Muk 25 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 25. Consider providing 
a description of the soil properties within the permit boundary and the use of these 
percent soil distributions in the discussion of infiltration within the permit boundary. 
(MK) 

Response Muk 25 

The soil properties within the permit boundary are described in detail within Appendix 
D7.  While different soil types are expected to have variable infiltration rates, the only 
infiltration rate that is significant for the coal aquifers is the infiltration rate assigned 
to the strata near the outcrop of the coal seams.  Throughout the permit area the 
strata overlying the coal aquifer are generally dry.  Therefore the primary source of 
recharge occurs at the outcrops.  Scoria, in particular, plays a significant role in 
recharge of the coal seams because it usually occurs near the coal outcrop.  Because 
of its highly permeable characteristics most of the precipitation that falls on the scoria 
infiltrates into the scoria where it either infiltrates into the coal or discharges along a 
seep line at the base of the scoria.  As noted in the response to BJ Kristiansen’s 
comment number 57, ash material between the base of the scoria and the coal seams 
sometimes limits how much of the water in the scoria actually comes into direct 
contact with the coal.  Nevertheless, because a large percentage of precipitation falling 
on the scoria actually infiltrates into it, the scoria does provide a consistent water 
source for recharge into the coal outcrops.  As noted in Addendum MP-3 Section 4.2.2 
the scoria areas were delineated and assigned their own recharge zone because they 
do play a significant role in recharging the coal seams.  Within the permit area, there 
are several locations where the coal seams outcrop as well.  These outcrop areas were 
also assigned their own recharge zone because they also have a hydrologic connection 
to the coals.  Since the strata overlying the coal seams to be mined in the Brook Mine 
are generally dry, the recharge component from the overburden to the coal is very low 
away from the outcrop areas.  Because of the limited hydrologic interaction between 
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the recharge at the surface and the coal in areas away from the outcrop, site specific 
changes in the recharge rates based on soil type will not impact the coal aquifers.  For 
this reason additional analysis of the infiltration properties of the soils within the 
permit area represents a level of detail that is not necessary to describe the hydrologic 
impacts to the coal aquifers from the proposed mining operations. 

Comment Muk 26 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 26. Page D6-18 states, 
“Collected groundwater elevation and hydrographs of the groundwater wells are found 
in Addendum D6-8”. Please revise this statement to reference the correct addendum - 
Addendum D6-9. (MK) 

Response Muk 26 

The text has been updated to read "Collected groundwater elevation and hydrographs 
of the groundwater wells are found in Addendum D6-9". 

Comment Muk 27 

Appendix D6, Section D6.2.3 Baseline Water Quality, 27. Page D6-20 states, “A piper 
diagram of the groundwater wells with measured values is presented in Figure D6.2-1. 
Please provide a discussion on the water quality types observed at each aquifer 
(Example: Is the water quality type variable within an aquifer? If yes, explain the 
potential reasons for this observed variability) based on the piper diagram. (MK) 

Response Muk 27 

Section D6.2.3 has been updated as requested. 

Comment Muk 28 

Appendix D6, Section D6.2.3 Baseline Water Quality, 28. Page D6-20 states, “The 
constituents that most frequently exceed the standard concentration limitations are 
ammonia, TDS, sulfate and manganese”. Please clarify if these constituents exceed the 
Chapter 8 standards at all the monitor wells. (MK) 

Response Muk 28 

Please refer to the Tables D6.2-8 thru D6.2-17 for exceedances of water quality based 
on Chapter 8 standards. Based on the tables, the concentrations are not exceeded at 
all monitor wells. No text edits were made in response to this comment. 
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Comment Muk 29 

Appendix D6, Section D6.2.4 Groundwater Rights, 29. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Cheyenne copy of the TFN does not have a sheet separator and a tab for Appendix E2 
in the Adjudication volume. Please provide a sheet separator and tab for Appendix E2. 
(MK) 

Response Muk 29 

Refer to Comment DM3.  Groundwater rights are provided in Appendix B of the 
Adjudication Volume.  This text edit has been made in Section D6.2.4. 

Comment Muk 30 

Appendix D6, Section D6.2.4 Groundwater Rights, 30. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Please provide a summary discussion/statistics on (i) total number of water rights, (ii) 
number of wells, (iii) aquifer, (iv) permitted water use and other relevant summary 
statistics. (MK) 

Response Muk 30 

Groundwater rights are listed in Appendix B of the Adjudication Volume.  All of the 
aforementioned information is listed for each water right.  Due to the constantly 
changing nature of water rights, a summary table is difficult to construct, and due to 
summary statistics not being required by WDEQ regulation, a summary statistics 
table has not been prepared. 

Comment Muk 31 

Appendix D6, Section D6.2.4 Groundwater Rights, 31. Please provide a discussion (or 
reference) on the premine groundwater use (including the uses reported to SEO) 
within the permit boundary and the adjacent areas. (MK) 

Response Muk 31 

The premine groundwater uses as reported to the SEO within the permit boundary 
and the adjacent 3 miles are listed with each individual water right in Appendix B of 
the Adjudication Volume. 
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Appendix D7 
Comment DS 6 

Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it 
appears that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease of 
review and to prevent misinterpretation, however, the map showing sampling locations 
should also clearly show the locations of proposed surface disturbances instead of 
providing these details on separate maps which may or may not present differing scale 
distances.    

Response DS 6 

The disturbance boundary can be found on Figure D7.1-1 and as the reviewer noted 
on Exhibit MP.1-1. No revision to exhibit D7.3-1 has occurred in response to this 
comment.  

Comment DS 7 

Appendix D7, Page D7-4.  The second paragraph of this page contains text that should 
be deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be deferred 
and included a stipulation of a future pre-stripping soil assessment program.” The 
Mine Plan and Reclamation Plan soils handling and replacement is contingent on 
adequate baseline sampling of the proposed area that will be affected by mining 
operations (topsoil balance and stockpile location planning and bond calculation).  
Therefore, baseline sampling for soils must be adequate prior to approval of any 
permit application.  Please remove the inappropriate language from the Appendix D7 
text.  If future changes to the Mine Plan require additional soil sampling the issue will 
be addressed at that time.    

Response DS 7 

As requested, the second sentence of the second paragraph on page D7-4 has been 
deleted.  

Comment DS 8 

Appendix D7, Page D7-9.  Text appears in this section that upon NRCS declaration of 
prime farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring no prime 
farmlands to exist.  The text, therefore, is not appropriate and should be removed. 

Response DS 8 

As requested, the sentence about prime farmland (the last sentence of the first full 
paragraph on page D7-9) has been deleted. A new reference, citing the letter received 
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on October 31, 2015 (negative determination of prime farmland on Ramaco permit 
area) has been inserted on page D7-9 and the new reference has been added to the list 
of references on page D7-33. 

Comment DS 9 

Appendix D7, WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) 
state that if topsoil is virtually nonexistent or is not capable of sustaining vegetation 
then subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue River, a 
Class 2AB stream, limits for chemical contaminants will be imposed on discharges 
from the permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry 
is located (e.g. Wibaux channery loam, sample R13), an alternative soil replacement 
material should be identified and used in reclamation.  Such a commitment must also 
be provided in the Mine Plan and Reclamation Plan to provide evidence that such 
issues that could affect the condition of reclamation and/or lead to off-site impacts 
will be addressed.  

Response DS 9 

No “alternate soil replacement material” is necessary for areas of Wibaux channery 
loam (Map Unit Wx).  The lower soil material below 8 inches of Wibaux (any “C” 
horizon soil substratum below 8 inches, where existent) was not recommended for 
salvage and would be grouped with the overburden spoil for placement purposes. This 
lower material had an excessive volume of hard coarse fragments (>35%) and, based 
on one of the three Wibaux sample sites (R13), an “unsuitable” EC and SAR value for 
the 8 to 15 inch depth, EC=12.8 and SAR=17.3.  Two new sentences, indicating no soil 
salvage of Wibaux below 8 inches in depth, has been added to the soils report on page 
D7-26, one sentence each for Map Unit Wx and Map Unit Wx-RO. Furthermore, the 
amount of suitable soil available for salvage across the entire proposed disturbance 
area is not limiting, with a calculated weight-average of 20.2 inches. Therefore, 
additional “alternate soil replacement material” is not necessary. 

Comment DS 10 

Appendix D7, The description of Map Unit G (Bauxson Loam, sample R-19) does not 
show marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally suitable 
subsoil. 

Response DS 10 

Two new sentences have been added to the last paragraph on page D7-21 stating the 
presence of “marginal” rated  Selenium values for  lower material of Bauxson loam 
(Map Unit G) sample site R19.  Strictly speaking, “marginal” rated soil material is not 
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“unsuitable” and does not need to be specially handled. This lower Bauxson material 
has been recommended for salvage as “Subsoil”, not “Topsoil’. 

Appendix D8 
Comment JJ 1 

Appendix D8, 1. Please update the permit boundaries so that they are the same on 
Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be 
included within the permit boundary south of the interstate and that Section 10 
TWN57N RNG85W displays different boundaries along the far west edge of the permit; 
it appears that the section lines are skewed between the two maps.  The Addendum 
D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N 
RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 
map.   While comparing the maps I find that the maps display the same information in 
slightly different formats, please explain the necessity for two individual maps and at a 
minimum make them consistent against one another. 

Response JJ 1 

Baseline vegetation assessment maps have been updated to include the correct permit 
boundary.  The discrepancy in the permit boundary is attributed to the difference in 
graphical representation between a USGS quad system and a PLSS system.  The 
USGS quad system is now depicted. Exhibit D8.2-1 is a summary map for this 
Appendix and future updates made to this Appendix.  This map will change 
throughout the life of the mine as future changes are incorporated.  Addendum D8 
Map 1 is for this Addendum and will not change throughout the life of the mine. 

Comment JJ 2 

Appendix D8, 2. Why does the study area not include all lands within the proposed 
permit boundary? 

Response JJ 2 

Portions of the proposed Brook Mine permit area not included within the study area 
were added during an October 2014 permit boundary change following completion of 
the baseline vegetation study. Additional studies were not conducted in these areas 
due to the limited size and similarity to areas within the study area.  Section D8-1.1, 
page D8-1-5 text has been updated to explain the exclusion of these areas. 

Comment JJ 3 

Appendix D8, 3. The acreage displayed on Table D8.2-1 should equal that of the land 
permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table 
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D8.2-1 to show the true permit acreage as it relates to the vegetation communities. 
Upon further review I find that Table D8-2 located on page Addendum D8-1-41 
exhibits the proper acreages in relation to the Form 11, thus the values represented 
there may be more accurately displayed in Table D8.2-1.    

Response JJ 3 

Total acreage of the permit area is 4,548.8 acres as illustrated in Form 11 and Table 
D8-2.  Table D8.2-1 has been updated to reflect the correct acreage.   

Comment JJ 4 

Appendix D8, 4. Table D8.2-1 states there are 56 acres of agricultural lands; however, 
I am unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit boundary.  
(See comment 3 for more clarification and another table for utilization to update 
values.) 

Response JJ 4 

Agricultural Lands within the permit area total 4.5 acres and are located in Section 21 
TWN54N RNG84W.  Table D8.2-1 has been updated to reflect the correct acreage of 
Agricultural Lands and other vegetation communities within the permit boundary. 

Comment SP 3 

Appendix D-8 Vegetation Baseline, Page D8-3. Section D8.1.7.  Guideline 2 is a non 
coal guideline.  Please revise  this sentence to reference the equation shown in Section 
D8-1.2.9 Sample  Adequacy. 

Response SP 3 

Changed as requested.  Additionally, Appendix D8 reference to Guideline 2 was 
replaced by reference for Chapter 2 in Section D8.1.1, page D8-1 and Section D8.3, 
page D8-4.  Addendum D8 reference to Guideline 2 was replaced by reference for 
Chapter 2 in Section D8-1.2, page D8-1-5 and Section D8-1.9, page D8-1-38.  
Reference to Guideline 2 was removed from Section D8-1.2.9, page D8-1-12. 

Comment SP 4 

Appendix D-8 Vegetation Baseline, Page D8-4.  Section D8.1.8.  Please revise the 
second sentence to, “The EXREFA is all of the unaffected area for each native 
vegetation community.” 

Response SP 4 

Changed as requested. 
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Comment SP 5 

Appendix D-8 Vegetation Baseline, Page D8-1-8.  Section D8-1.2.4.  The last sentence 
in this section states that no sample locations occurred within the Brook Mine Permit 
Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit 
area.  Please correct this statement or the permit boundary on the Map. 

Response SP 5 

Baseline vegetation assessment maps have been updated to include correct permit 
boundary which illustrates AG-13, 14,17, and 25 are not located within the permit 
boundary.   

Comment SP 6 

Appendix D-8 Vegetation Baseline, Page D8-1-11.  Section D8-1.2.8.  The last 
sentence of the first paragraph should be revised to, “Sample adequacy was not 
required for species diversity and composition.” 

Response SP 6 

Changed as requested. 

Appendix D9 
Comment DM 4 

Appendix D9-Wildlife, Page D9-3 states that when a sage grouse confirmation letter is 
provided by WG&F, it will be provided to DEQ. It appears that the confirmation letter 
is already part of the package (Page D9-E3). Please reference the location of the letter. 

Response DM 4 

Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 

Comment WGF 1 

(Appendix D9) , We recommend this report become part of the annual reporting which 
will ensue throughout the operation of the mine. 

Response WGF 1 

Discussion was added at the end of Addendum D9-1 Section D9-1.6 on Page 
Addendum D9-1-31 titled “Monitoring and Mitigation” that references the sections of 
the Mine Plan where the annual wildlife report commitments are contained. 
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Comment WGF 2 

(Appendix D9), We suggest coordinating with the USFWS regarding raptor mitigation 
as needed through the mining process. 

Response WGF 2 

The commitments to coordinate with the USFWS regarding raptors as well as T&E and 
other species of federal concern are provided in Section MP.18, Addendum MP-8 and 
Addendum MP-9 of the Mine Plan.  Discussion was added at the end of Addendum 
D9-1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” 
that references these discussions. 

Comment WGF 3 

(Appendix D9), We recommend mining reclamation practices consider providing 
suitable habitat for existing wildlife within the specifications required by DEQ-LQD. 

Response WGF 3 

The commitments to reclaim wildlife habitats are provided in the Reclamation Plan in 
Section RP.7 Wildlife Restoration.  Discussion was added at the end of Addendum D9 -
1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” that 
references the Reclamation Plan. 

Appendix D10 
Comment BJ 63 

EXHIBITS, Addendum D10, The permit boundary layer on all of the exhibits covering 
the aquatic resource boundaries is incorrect.  Please correct the permit boundary 
layers. 

Response BJ 63 

Aquatic resource inventory maps have been updated to include the correct permit 
boundary. 

Comment DM 5 

Appendix D10-Wetlands, D10-1.4 – Please include a copy of the letter requesting 
concurrence and jurisdictional determination sent to the ACOE At the end of the text, 
and reference the letter in the text. 

Response DM 5 

BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence 
and jurisdictional determination from the USACE on May 29, 2015.  A copy of the 
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letter sent to the USACE has been included as Attachment D10-F.  Section D10-4, 
page D10-10 text has been updated to reflect submittal of USACE request. 

Comment MK 45 

Appendix D10-Wetlands, Section D10.2 Results, 19. The text may want to state when 
(what date) RAMACO requested the jurisdictional determination from the USACE, and 
include this request letter as an Addendum to Appendix D10.  This would provide 
documentation that the request was submitted, as receipt of the USACE determination 
may lag behind the LQD permitting process. (MDK) 

Response MK 45 

See response to DM5. 

Appendix D11 
Comment BJ 26 

Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO has requested LQD to 
make a determination on the nature of the drainages as potential AVF within the 
permit boundary as well as within ½ mile of the permit boundary.  This would then 
entail analysis of the following drainages (distances are approximations): • Hidden 
water Creek – all (4 mi.) 

• East Fork Earley Creek – lower 1 mile 

• Slater Creek – lower 3 miles 

• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west of Interstate 90 at the 
Acme exit. 

Prior to such a declaration, LQD staff will have to perform a variety of assessments 
designed to assist us in making a declarative statement about AVF classification.  An 
AVF declaration will be made after in-depth study of the drainages.  Such investigation 
will consist of, but not be limited to: 

1. Field evaluation of the geomorphic and lithologic character of the drainages in 
question; 

2. Determination of the agricultural characteristics of the stream course; 

3. Examination of available bore hole logs that can be used to characterize the 
subsurface materials beneath the valley floor; 

4. Determination of groundwater and surface water characteristics, both quantitative 
and qualitative, within the drainages in question; 
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5. Other evaluation processes that may be deemed necessary should initial findings 
warrant further, in-depth analyses. 

Response BJ 26 

Revised D11 text throughout to expand discussion on the drainages mentioned above. 
Incorporated previous AVF studies into Appendix D11.  Information satisfying each 
statement can be found in the following locations as well as many other locations 
throughout the document: 

1. Borehole logs provided in Addendum D11-3.  Hidden Water Creek test pits dug 
by Big Horn Mine and discussed in Section D11.3 “Stream Laid Deposits.” 

2. Agricultural characteristics of the stream courses are discussed in Sections 
D11.4.2, D11.4.3, and D11.5, in particular. 

3. Bore hole logs are provided in Addendum D11-3.  Additional test pit and 
borehole information was analyzed from the Big Horn Mine Permit No. 213. 

4. Groundwater and surface water characteristics are discussed extensively in 
Appendix D6.  Potential impacts to surface water and groundwater are 
discussed in the Mine Plan.  The water resources are generally discussed in 
Section D11.4. 

5. Additional research has been incorporated from the Big Horn Mine Permit No. 
213.  Corrections and reevaluations of the AVF study have been made 
throughout Appendix D11. 

Comment BJ 27 

Appendix D11, Alluvial Valley Floor, Addendum D11-3, Some of the borehole and well 
logs indicate a damp or wet interval encountered during drilling.  Was an attempt 
made to allow wet materials to produce water prior to continuation of the hole or was 
water noted after adding another drill steel and lowering the kelly to begin the next 20 
feet of hole?  Typically, after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table begins to turn.  If so, 
are there field notes indicating water was observed during the connection?   

Response BJ 27 

It is standard procedure during drilling operations to provide wet or damp intervals an 
opportunity to produce water. If the intervals had produced water, this would have 
been noted in the drilling logs provided in Addendum D11-3.  There are no other 
separate field notes that would provide additional information.  No changes to the text 
were made. 

COMMENT MK 1 

Appendix D11-AVF, Section D11.1 Introduction, 1. In the second paragraph on Page 
D11-1, the possible impacts of the proposed mining operation on the Tongue River 
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AVF are dismissed because the area is planned for facilities level disturbance only.  
However, the groundwater model (Mine Plan Addendum MP-3) predicts drawdown in 
the Tongue River alluvium, thereby possibly affecting the AVF.  As discussed in 
subsequent comments, additional analysis and monitoring is needed to comply with 
LQD Coal Rules and Regulations regarding AVFs.  (MDK) 

RESPONSE MK 1 

Revised text to reference Mine Plan Section MP.6 concerning the Brook Mine’s effect 
on the Tongue River AVF.  

COMMENT MK 2 

Appendix D11-AVF, Section D11.2 Purpose and Scope, 2. On Page D11-2, please 
change “Wyoming Reclamation Act” to “Wyoming Environmental Quality Act”.  (MDK) 

RESPONSE MK 2 

Revised text to state “Wyoming Environmental Quality Act.” 

COMMENT MK 3 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 3. For identification of 
unconsolidated stream laid deposits, LQD Guideline No. 9 (AVF) lists two items that 
may be used to positively identify unconsolidated streamlaid deposits: (1) channel 
bars, splays, abandoned meanders, modern flood plains, or terraces, and (2) bedload 
or washload sediment deposited or transported in a nonbedrock channel bottom.  
Presumably, item (2) would be met at the streams identified within the AVF study 
area.  However, the permit application does not address whether the channels contain 
geomorphic features from item (1).  Please address in the text whether channel bars, 
splays, abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 

RESPONSE MK 3 

Revised text to discuss the lack of channel bars, splays, abandoned meanders, modern 
flood plains, and terraces that qualify for AVFs in the Hidden Water Creek, Slater 
Creek, East Fork Earley Creek, and Earley Creek valleys. 

COMMENT MK 4 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 4. On Page D11-5, the 
conclusion that the materials in Hidden Water Creek valley do not meet the definition 
of unconsolidated streamlaid deposits, is in conflict with the conclusion from the Big 
Horn Mine Permit.  The Big Horn Mine Permit (Appendix D6, Pages D6-151 to D6-158) 
describes the evaluation of unconsolidated streamlaid deposits on lower Hidden Water 
Creek.  The permit states: “The conclusion verified from the pit observations is that 
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these deposits are unconsolidated and stream laid.  Small isolated patches of 
colluvium or bedrock can be found throughout the alluvial deposits, but these 
characteristics do not exclude the deposit from being stream laid.”  Please evaluate the 
data and findings from the Big Horn Mine Permit before a conclusion is drawn about 
the absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 

RESPONSE MK 4 

Revised text to discuss the findings of the Big Horn Mine from test pits in the Hidden 
Water Creek valley.  Additionally, Exhibit D11.3-1 was revised to show the locations of 
the Big Horn Mine test pits in Hidden Water Creek in relation to both the Brook Mine 
permit area and the Big Horn Mine permit area.  Added the Big Horn Mine Permit 
State Decision Document (SDD) 213-T2 to Addendum D11-2. 

 
COMMENT MK 5 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 5. The Big Horn Mine Permit 
also describes subirrigation and flood irrigation studies on lower Hidden Water Creek 
and concludes: “Due to the lack of subirrigation and extremely low potential for flood 
irrigation, Hidden Water Creek is not an alluvial valley floor.”  Although this is in the 
approved mine permit, it does not appear that an explicit AVF determination for 
Hidden Water Creek was ever issued by the LQD, and the AVF findings in the SDDs 
for the Big Horn Mine Permit do not mention Hidden Water Creek.  The Brook Mine 
Permit application should incorporate these previous AVF studies on Hidden Water 
Creek into Appendix D11.  (MDK) 

RESPONSE MK 5  

See response to comment MK 4. Additionally, while the Big Horn Mine State Decision 
Documents do not mention Hidden Water Creek, the SDD 213-T2 states that “No 
other drainages are of significant size or lack the stream laid deposits necessary to be 
an Alluvial Valley floor within the renewal and/or amendment areas.” Hidden Water 
Creek is located within the renewal area and was not included within the originally 
declared AVF area. Although it was not mentioned by name, it has been declared not 
to be an AVF within the Big Horn Permit Area.This SDD has been added to Addendum 
D11-2 and discussion added to the text in Section D11.3. 

COMMENT MK 6 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 6. On Page D11-6 it is 
stated the three monitor wells were installed along the thalweg of Slater Creek.  The 
transects in Exhibit D11.3-2 show that two of the wells (578513-AL and 578418-AL) 
are not along the thalweg but are rather upgradient of the channel.  Please revise this 
description in the text.  (MDK) 
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RESPONSE MK 6 

Revised text to more accurately state that the monitor wells are along or near the 
thalweg. 

COMMENT MK 7 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 7. It appears that from 
Exhibit D11.1-1 that subirrigation is occurring on Earley Creek within the AVF study 
area.  Please explain why subirrigation was not mapped on Earley Creek.  (MDK) 

RESPONSE MK 7 

Revised Exhibit D11.1-1 to show potentially subirrigated lands on Earley Creek.  The 
text was revised in Section D11.4.2 to reflect that subirrigation potentially occurs 
along Earley Creek. 

COMMENT MK 8 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 8. On Page D11-6, 
second paragraph, the alluvial/colluvial potentiometric surface is dismissed as a 
source of subirrigation along Slater Creek.  However, the other hydrologic processes 
responsible for the subirrigation are not identified.  Please discuss in the text why 
subirrigation is occurring along Slater Creek.  (MDK) 

RESPONSE MK 8 

Revised text to discuss the presence of burn areas overlying residual coal ash bands 
that serve as aquacludes which prevent water from entering or escaping the coal 
below. 

 
COMMENT MK 9  

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 9. The cross-sections in 
Exhibit D11-3-2 would be improved if the active channel and any floodplains or 
terraces were shown.  A description of the materials in the active channel bottom 
would also help identify unconsolidated streamlaid deposits.  (MDK) 

RESPONSE MK 9 

Revised Exhibit D11.3-2 to show the 2-year, 24-hour flood inundation area and the 
location of the active channel. Data regarding the materials in the active channel 
bottom are presented in the borehole logs in Addendum D11-3.  

COMMENT MK 10  

Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along Slater 
Creek may not be correct.  According to the summary for the Hart Brothers Ditches 
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water right (permit 1317) in the SEO database, the land being irrigated under the 
water right has decreased to 23 acres: 

THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A 
POINT OF DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF 
DIVERSION IN THE SENE OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W 
HAS BEEN DEPENDENTLY RESURVEYED. REQUEST FROM PADLOCK RANCH 
TO ELIMINATE 67 ACRES AS FOLLOWS: 32 ACRES IN THE SWSW OF 
SECTION 2 - 30 ACRES IN THE NENW AND 5 ACRES IN THE NWNW OF 
SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. REQUEST OF 
ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT 
RECORD REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN 
THE HART BROTHERS RESERVOIR, P60R, XR7825A, HOWEVER 
CERTIFICATE RECORD REFLECTS .91 CFS FOR THE IRRIGATION OF 64 
ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS GRANTED TO 
ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION 
FROM THE RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, 
R85W AND PARTIAL MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO 
THE WILLIAMS DITCH, P8710D, C77/289A DIVERTING WATER FROM 
SLATER CREEK IN THE SESW OF SECTION 34, T58N, R85W AS RECORDED 
IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. 
LANDS SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY 
DESCRIBED UNDER THIS DITCH. 

Please clarify the irrigated acreage status for the Hart Brothers Ditches water right 
with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 

RESPONSE MK 10 

Exhibit D11.4-1 was revised to more accurately capture irrigated lands on Slater 
Creek in Sections 2 and 11 of Township 57 North, Range 85 West. 

COMMENT MK 11 

Appendix D11-AVF, Section D11.4.4 Water Quality, 11. On Page D11-7, it is not 
necessary to mention the State of Montana water quality classifications of the Tongue 
River, as only State of Wyoming classifications and standards would apply.  Please 
remove reference to the Montana standards.  (MDK) 

RESPONSE MK 11 

Removed text referencing State of Montana water quality standards. 
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COMMENT MK 12 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 12. On Page D11-8, 
second paragraph, it states that Exhibit D11.1-1 shows that sufficient water supply 
does not exist for consistent agricultural practices in East Fork Earley Creek.  
However, Exhibit D11.4.1 shows a point of diversion for Earley Creek Ditch No. 1 and 
several areas of irrigated lands less than 40 acres in East Fork Earley Creek.  As 
documented in Addendum D11-4, there is an adjudicated water right for irrigation in 
this location.  So there may be sufficient water supply for consistent agricultural 
practices.  The text needs to further expand on this discussion of East Fork Earley 
Creek since there is an adjudicated water right for irrigation. (MDK) 

RESPONSE MK 12 

Revised text to include the Earley Creek Ditch No. 1 water right, but explained that 
subirrigation must not be prevalent in East Fork Earley Creek because no culvert or 
other conveyance structure is present beneath I-90.  If subirrigation was prevalent and 
without a conveyance structure beneath I-90, substantial amounts of water would 
back up against the interstate. 

COMMENT MK 13 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 13. On Page D11-8, last 
paragraph, it states that the hay meadows along Slater Creek in Sections 2 and 11 are 
not within the boundaries of subirrigation or natural flood irrigation.   

(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not 
necessarily correspond to hay meadows, as the imagery shows hay meadows in 
the SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   

(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   

Please re-evaluate the area of hay meadows along Slater Creek and revise the text 
accordingly.  Comments No. 15 and 16 below also relate to this issue.  (MDK) 

RESPONSE MK 13  

The text was revised in Section D11.5 to reflect the presence of limited hay meadows 
and overlapping of irrigation with subirrigation on the upper reaches of Slater Creek in 
Sections 2, 3, 11, and 12 of Township 57 North, Range 85 West.  Exhibit D11.4-1 was 
revised to show irrigation in Sections 2, 3, 11, and 12 of Township 57 North, Range 85 
West. 
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COMMENT MK 14 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, On Page D11-8, last 
paragraph, it states that, besides Hart Bros Ditches, the remaining portion of the 
Slater Creek valley does not contain SEO water rights.  This is not the case as Exhibit 
D11.4-1 shows Landen Ditch in the NENW of Section 11.  This water right (P11695) 
does not appear in Addendum D11-4.  Please revise the text and add this water right 
to Addendum D11-4.  (MDK) 

RESPONSE MK 14 

The text was revised in Section D11.5 to discuss the Landen Ditch water right 
(P11695).  A copy of the Landen Ditch water right was added to Addendum D11-4. 

COMMENT MK 15  

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 15. The irrigated acreage 
for the Landen Ditch water right appears to be 18 acres for one point of use and 22 
acres for a second point of use.  Please add these areas to Exhibit D11.4-1.  (MDK) 

RESPONSE MK 15 

Exhibit D11.4-1 was revised to more accurately reflect irrigated lands in the vicinity of 
the Landen Ditch. 

COMMENT MK 16 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 16. The Hall Ditch (SEO 
Permit 5195), mapped in Section 11 of Exhibit D11.4.1, apparently provides irrigation 
water for hayfields in the NESE of Section 11 (30 acres) and the NWSW of Section 12 
(22 acres).  This water right does not appear in Addendum D11-4.  Please add this 
water right to the Addendum and add the irrigated acreages to Exhibit D11.4-1.  
(MDK) 

RESPONSE MK 16 

A copy of the Hall Ditch water right (SEO Permit 5195) was added to Addendum D11-
4.  Exhibit D11.4-1 was revised to depict irrigated lands in Section 12, Township 57 
North, Range 85 West.  The text in Section D11.5 was revised to discuss the Hall Ditch 
water right. 

COMMENT MK 17 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 17. Portions of 
Earley Creek and East Fork Earley Creek are within the AVF study area yet the permit 
application does not attempt to conclude if these streams contain AVFs.  Presumably, 
the LQD will need to make an AVF finding on these streams. (MDK) 
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RESPONSE MK 17 

See response to Comment BJ 26.  Additional discussion has been added to aid WDEQ 
in the AVF findings of East Fork Earley Creek and Earley Creek.  Both valleys are 
upstream of mining activities proposed by RAMACO such that no material damages 
are expected to either valley. 

COMMENT MK 18 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 18. The first bullet 
for Slater Creek on Page D11-9 dismisses the positive identification of unconsolidated 
stream laid deposits because a layer of colluvial material was found over alluvial 
material.  However, as stated in Appendix D5 on Page D5-8 and Page D5-9, sub-
rounding of the clinker present in the cuttings suggests water driven deposition of 
limited extent.  Also, as discussed in Comment No. 3, the application did not evaluate 
unconsolidated streamlaid deposits in a manner that is consistent with identification 
criteria listed in LQD Guideline No. 9.  The application has not provided sufficient 
evidence that unconsolidated stream laid deposits are not present along Slater Creek.  
(MDK) 

RESPONSE MK 18 

See response to Comment MK 3.  The discussion on the Slater Creek valley has been 
further expanded to include the absence of unconsolidated stream laid deposits such 
as channel bars, splays, abandoned meanders, modern flood plains, and terraces that 
qualify for AVFs. Exhibit D11.3-1 clearly indicates the presence of undifferentiated 
alluvium and colluvium (Qac) in the Slater Creek valley. 

COMMENT MK 19 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 19. The third bullet 
on Page D11-9 for Slater Creek should be clarified that the width of natural flood 
irrigation in the valley is generally insufficient to provide for economic agricultural 
practices.  However, economic agricultural practices clearly occur immediately 
upstream of the proposed mine permit boundary because of artificial flood irrigation of 
hayfields adjacent to the channel.  These practices are documented by existing water 
rights that are approximately 100 years old.  Please revise this discussion. (MDK) 

RESPONSE MK 19 

The text in Section D11.6 of Slater Creek’s third bullet was revised to include the 
irrigated hayfield upstream of the permit boundary. 
 
COMMENT MK 20 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 20. The fifth bullet 
for Hidden Water Creek on Page D11-9 seems to dismiss the positive identification of 
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unconsolidated stream laid deposits because of colluvial material with shallow 
bedrock.  However, as previously noted, this conflict with information in the Big Horn 
Mine permit concerning unconsolidated stream laid deposits on Hidden Water Creek.  
(MDK)  

RESPONSE MK 20 

Refer to response of Comment MK 4.  The Big Horn Mine permit boundary has been 
added to Exhibit D11.1-1.  The text in Section D11.6 has been updated to include a 
summary of the discussion stating that the Big Horn Coal Permit No. 213-T2 SDD 
determined the limits of the AVF, and no portion of Hidden Water Creek was 
determined as being AVF. 
 
COMMENT MK 21 

Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD 
has not yet issued its formal finding, the segment of the Tongue River adjacent to the 
proposed permit area, which was not declared under previous LQD findings, likely 
contains an AVF.   

 
(a) If this AVF is significant to farming, the applicant must comply with LQD 
Coal Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality 
of water that supplies the Tongue River AVF.  The absence of direct mining on 
the Tongue River AVF does not relieve the requirement of assessing the 
probable hydrologic impacts of the proposed operation to the AVF, particularly 
since the groundwater model in Mine Plan Addendum MP-3 predicts drawdown 
in the Tongue River alluvium.  (MDK) 
 
(b) Regardless of the significance to farming, the applicant must also maintain 
and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the 
Tongue River AVF and either (1) provide an analysis that the proposed 
operation will not hamper the essential hydrologic functions, or (2) demonstrate 
that the essential hydrologic functions will be restored.  The essential 
hydrologic functions for another part of the Tongue River AVF are described in 
the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on Page 
Addendum D11-2-27), so this may be a good starting point to consider. (MDK) 
  
(c) A monitoring system is also required to demonstrate the essential hydrologic 
functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
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system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 

 
RESPONSE MK 21 

Revised text as requested.  Revised text by adding information regarding the essential 
hydrologic functions of the declared AVFs (Tongue River and Goose Creek) from the 
SDD in Addendum D11-2. Also, added portion of text to describe possible monitoring 
system and plan for the AVFs that may be affected. 

COMMENT MK 22 

Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, 22. The essential 
hydrologic functions of the adjacent Goose Creek AVF must also be maintained during 
the proposed mining operation.  The application needs to list these functions, as 
described in the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on 
Page Addendum D11-2-27).  A monitoring system is also required to demonstrate that 
the essential hydrologic functions will be maintained. (MDK). 

RESPONSE MK 22 

See response to comment MK 21.   

Mine Plan 
Comment BJ 28 

Volume 11, Mine Plan, Section MP.1.2.1, pg. MP-4, Tunnel and pillar widths are 
discussed in general terms.  Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 

Response BJ 28 

Added text as suggested. 

Comment BJ 29 

Volume 11, Mine Plan, The fifth sentence, beginning with "To minimize the amount of 
exposure..." does not make sense.  Please rewrite the sentence for clarity.   

Response BJ 29 

Added text as suggested. 

Comment BJ 30 

Volume 11, Mine Plan, The narrative also references figure MP.1-3 as a general 
schematic of the highwall mining operation.  The figure depicts significant vertical 
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highwalls above the mining operation.  The text mentions that the highwalls will be 
vertical where the Masters and Carney converge but the illustration depicts conditions 
where the coal seams appear to be separated by a considerable thickness of parting.  
It is our experience that vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the maximum thickness of 
burden approximate where the vertical highwalls will exist?  Please include an average 
on the schematic as has been done for pit width and bench width. 

Response BJ 30 

The figure has been updated to include the average depths. 

Comment BJ 31 

Volume 11, Mine Plan, Pages MP-3 and MP-4, These pages describe the highwall 
mining operation in vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  The manufacturer's 
specifications for the ADDCAR system state that the depth of a cut is 1,600 feet.  Is 
this a discrepancy of 400 feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify.   

Response BJ 31 

Conversations with ADDCAR representatives indicates that they will be able to extend 
the range of the highwall mining system so cuts up to 2,000 feet can be achieved.  

Comment BJ 32 

Volume 11, Mine Plan, A general word of guidance – Ramps are mentioned in the 
narrative as designed to an 8% grade.  The Cat 777 can generally handle this grade 
fairly well under most conditions.  The Mack Titan trucks, however, may be 
problematic under certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to control dust.  The 
overburden materials used for ramp systems are generally silty with a clay matrix and 
overwatering can create slipping hazards for vehicles.  A truck with multiple trailers 
will have difficulty navigating these conditions.  A 6% ramp under these situations is 
strongly advised. 

Response BJ 32 

Revised text as suggested. 

Comment BJ 33 

Volume 11, Mine Plan, The narrative describes the tunnel width as variable, 
depending on the cutting head chosen.  Please indicate approximate footages of the 
tunnel widths.  For example, Bucyrus and Joy manufacture continuous miners that 
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have heads ranging from 11 to 12 feet in width.  A mention of those widths would 
clarify the narrative.  Also the protective coal pillars are described but have no 
dimensions indicated.  The pillar width to tunnel width is crucial so an approximation 
of the remnant pillars width in feet is required.  Please include approximate widths for 
tunnel and pillar widths.   

Response BJ 33 

See response to Comment BJ 28. The text has been updated as requested. 

Comment BJ 34 

Volume 11, Mine Plan, Section MP.1.2.2, The dozer push method of overburden 
removal is not adequately described.  Though Figure MP.1-4 does depict the dozer 
push materials to some extent, the overlapping nature of the multiple lift system can 
be confusing to some.  The narrative on page MP-4 is too brief.  Please elaborate 
further on the dozer push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more appropriate.  This can be 
accomplished by creating a series of illustrations rather than only one.  Please clarify 
the methodology.   

Response BJ 34 

Revised text as requested. Created Figure MP.1-5.  

Comment BJ 35 

Volume 11, Mine Plan, Section MP.1.4, Pg. MP-5, The last sentence does not make 
sense.  Please rewrite the sentence. 

Response BJ 35 

Removed last sentence for clarity. 

Comment BJ 36 

Volume 11, Mine Plan, Section MP.4.2.3, Pg. MP-15, The discussion of temporary 
topsoil stockpiles describes creating a ring ditch around the topsoil pile if there is a 
potential for water erosion during the 2 week to 6 month life of the pile.  Since the 
climate is unpredictable and subject to rapid changes, temporary topsoil stockpiles (2 
weeks to 6 months) will be required to have ring ditches in all cases with no qualifiers.  
LQD writes more violations concerning inadequate topsoil practices than any other 
issue.  Rewrite the narrative to indicate that all temporary topsoil stockpiles will have 
a ring-ditch and berm created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation if a sudden 
rainstorm were to erode the soil and waste it on the surrounding terrain.  RAMACO 
may want to allow for this as well   
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Response BJ 36 

Updated text as requested. 

Comment BJ 37 

Volume 11, Mine Plan, Section MP.4.3.4, Pg. Mp-17, A swell factor of 16% is being 
used to convert bank cubic yards to loose cubic yards.  The number was generated 
from information attained from Big Horn Coal (PT213).  Where was this information 
located?  Many of the coal mines in the northwestern corner of the Powder River Basin 
use a swell factor of 13% - 14% since the overburden material is finer grained, with a 
higher clay content than mines on the eastern margin of the basin.  Please cite the use 
of a 16% swell factor.   

Response BJ 37 

Revised text as requested. Table MP.4-9 provides typical swell and load factors of 
materials. 

Comment BJ 38 

Volume 11, Mine Plan, Section MP.6.1,   Pg. MP-39, The second paragraph discusses 
surface runoff attenuation during mine years 4 and 5.  The peak flow rates for 
precipitation events will be attenuated by the mining trenches that lie perpendicular to 
the flow in the local drainages.  What flow events are expected to be attenuated by the 
trenches?  Will the 2 year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define which precipitation 
event will be used when designing the pit drainage plans.   

Response BJ 38 

Updated text as requested. 

Comment BJ 39 

Volume 11, Mine Plan, Section MP.8,      Pg. MP-47, The narrative mentions that 
potable water will be hauled to the mine an placed in a cistern.  Why is a cistern 
system being considered for potable water instead of a reverse osmosis unit?  The local 
residents use such systems as do the mines.  How large of a cistern will be used for 
water storage?  Please modify the narrative to expand on the rational behind using a 
cistern.   

Response BJ 39 

The text has been revised.  The final potable water system has not been determined. 
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Comment BJ 40 

Volume 11, Mine Plan, Section MP.9.9,   Pg. MP-52, When pre-dug mud pits are to be 
used for exploration drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the base of the soil with 
an areal extent that allows the pit materials to be stacked as spoil without 
encroaching on native surface.  Reclamation shall occur in a manner that will best 
restore the surface to its pre-disturbance condition.  These contingencies need to be 
better described in the narrative.  Please modify the text to reflect the aforementioned 
conditions.  

Response BJ 40 

Revised text as suggested. 

Comment BJ 41 

Volume 11, Mine Plan, Section MP.18,    Pg. MP-68, The second paragraph discusses 
the speed limits that will be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?     

Response BJ 41 

Updated text with a 45 MPH Speed Limit. 

Comment BJ 42 

Volume 11, Mine Plan, Section MP.20,    Pg. MP-69, The brief description of 
underground mining should state that no "conventional" underground mining will 
occur.  Highwall coal recovery is an underground mining technique, but no personnel 
work underground.  Thus the mining is modified underground mining.     

Response BJ 42 

Revised text as requested. 

Comment BJ 43 

Volume 11, Mine Plan, Section MP.24,    Pg. MP-70, The word "Operation" is 
misspelled in the title (OPERTATION).   

Response BJ 43 

Revised text as requested. 
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Comment BJ 44 

Volume 11, Mine Plan, Section MP.25,    Pg. MP-71, The second paragraph, third 
sentence, discusses requiring additional permitting.  The word "additional" is 
misspelled (addidtional).   

Response BJ 44 

Revised text as requested. 

Comment BJ 45 

Volume 11, Mine Plan, TABLE MP.1-1, The total disturbance should read 895 acres, 
not 775.  Please correct the table. 

Response BJ 45 

Revised text as requested. 

Comment BJ 46 

Volume 11, Mine Plan, FIGURE MP.1-3, The average width of the pit floor and safety 
bench have average widths indicated on the drawing.  Please insert the average 
heights of the vertical highwalls in these situations. 

Response BJ 46 

Revised Figure MP.1-3 requested. 

Comment BJ 47 

Volume 11, Mine Plan, FIGURE MP.1-4, The cross section, as drawn, is confusing.  It 
would appear that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to scale but a more 
accurate attempt to represent dirt volumes would be appreciated.  Also, the cross 
section itself does not make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial to define the 
appearance of the dozer push.  Please modify the figure accordingly.  A sample of an 
idealized schematic is attached.  It is volumetrically accurate. 

Response BJ 47 

Figure MP.1-4 has been updated to add clarity. 

Comment BJ 48 

Volume 11, Mine Plan, FIGURE MP.4-3,   Pg. MP-F7, What is the narrow, vertical 
rectangle located in the center of the coal stockpile coming from the stacker?   
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Response BJ 48 

The figure MP.4-3 has been updated to remove the rectangle 

Comment BJ 49 

Volume 11, Mine Plan, Addendum MP-3, Pg. MP-3-2, The introductory paragraph 
states that the Brook Mine is approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south of the Montana 
border and 8 miles northwest of Sheridan.  This passage is found in the Land Use 
Appendix D1-1.  The distances should be uniform in all instances throughout the 
narrative. 

Response BJ 49 

Revised text as requested. 

Comment BJ 50 

Volume 11, Mine Plan, Addendum MP-3, Section 2.3, Figures 2.3-1 and 2.3-2 show 
the potentiometric surfaces for the Carney and Masters coal beds.  The contours 
daylight and appear to be in mid-air over the Slater Creek drainage.  Please adjust the 
contours so they terminate at the outcrop. 

Response BJ 50 

Revised Figures 2.3-1 and 2.3-2 in Addendum MP-3-17 as requested. 

Comment BJ 51 

Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1, Pg. MP-6-3, The second to 
last paragraph indicates that the depth of the penetration by the continuous miner 
will be 2,000 feet.  Is this an approximation since the listed depth for the ADDCAR 
device is 1,600 feet.  Please clarify the discrepancy. 

Response BJ 51 

Based on communication with ADDCAR's representative 2,000 ft penetration is 
achievable.  Generally, users of the ADDCAR system encounter increasing depth of 
cover with greater penetrations requiring wider web pillar between holes.  The loss in 
recovery due to the wider pillars potentially negates any production gain from 
increased penetration. 

Comment BJ 52 

Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1,   Pg. MP-6-4, The discussion 
in this sections centers around the necessity of maintaining a straight, even cutting 
depth to prevent pillars from being cut too narrow to hold up the roof material and 
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allow subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as long as roof 
strength tests bear up (no pun intended) the use of the general guidelines.  A small 
sample of tests have been run on roof and coal rock intervals and those tests have 
been reported.  LQD requests a narrative placed either in this location of the text or 
other location of RAMACO's choosing that discusses the strength tests results as it 
pertains to roof stability.  Also, a commitment must be made in the document to 
sample roof material for strength testing for at least one location in every panel that 
will mined by the continuous miner prior to mining.  Our concern rests with the 
competence of the overlying lithologies and their possibility for subsidence.  This has 
been a problem in this area for decades and care must applied to characterize roof 
materials accurately. 

A sampling plan to test compressive strength above each coal panel must be 
submitted prior to permit approval. 

Response BJ 52 

RAMACO must submit and have an approved MSHA Ground Control Plan that 
contains the strength test and commitments requested.  RAMACO will provide this 
information when it is received and include it in the Subsidence Control Plan. 

Comment BJ 53 

Volume 11, Mine Plan, Addendum MP-6, Please provide the data used as input for the 
ARMPS-HWM program. 

Response BJ 53 

The following input values were used in the ARMPS-HWM programp:   compressive 
strength of coal - 660 psi, rock density - 162 lbs/ft3, abutment angle of 21° 

Comment BJ 54 

Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-2, The scale of the 
photograph is too large to adequately depict the zones of surface subsidence from the 
old underground mines.  Please blowup the scale to allow for clear visibility of the 
subsidence.   

Response BJ 54 

Cardno selected the larger scale to show that subsidence was limited to a small 
portion of the deep mine and not visible over other areas of the deep mine due its 
increased depth of cover.  See revised figure in revision to Cardno's Subsidence Report 

Comment BJ 55 

Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-3, This figure is very 
effective.  It clearly shows the subsidence evident on the air photo as it correlates to 
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the old underground map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo is a bit washed out 
and manipulation of the brightness/contrast aspects of the photo would help its 
visibility greatly.  Please recalibrate the photo tonality.   

Response BJ 55 

See revised figure in revision to Cardno's Subsidence Report 

Comment BJ 56 

Volume 11, Mine Plan, Addendum MP-8, Section MP-8.5.4, The last sentence in this 
section indicates that there is no suitable habitat available for the Northern Long-
Eared Bat.  Does this include the climax Cottonwood Forest along Tongue River?  The 
well developed understory along the river is suitable for Long-eared bat habitation 
though none have been located in this area.  Or does the negation of the existence of 
the bat only apply to the area in the hills above the river where the mining will occur.  
Please clarify the area that was considered for potential Long-Eared Bat occurrence. 

Response BJ 56 

The text was revised to clarify. 

Comment BJ 64 

EXHIBITS, Mine Plan, Exhibit MP.1-1, The patterns used to depict surface 
disturbance from year to year are too similar.  It is difficult to differentiate between 
year 0 and year 2, for example.  Please recreate the surface disturbance layers to be 
more unique.  The overburden removal sequence map (Exhibit MP.4-4) is a good 
example.  

Response BJ 64 

Revised Exhibit MP.1-1 as requested. 

Comment DM 6 

Mine Plan, MP.3.1.3 – A primary haul road appears to cross the Tongue River using 
the bridge that is currently in place from previous mine usage. Please discuss any 
updates needed for that bridge to be adequate for the intended usage. 

Response DM 6 

The revised primary haul road alignments do not cross this bridge and the use of this 
bridge for haul trucks and other traffic associated with the mine is not planned. 
Updated Exhibit MP.3-1. 
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Comment DM 7 

Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and 
Topsoil Stockpile TS-6 being located directly in the Slater Creek channel, without any 
mention of redirecting slater creek, or otherwise preventing the hydrologic 
consequences of damming up the creek with Overburden and Topsoil stockpiles. 
Please correct. 

Response DM 7 

Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of 
slater creek channel. 

Comment DM 8 

Mine Plan, MP.7 – Because of the proximity of the planned facilities primarily in T57, 
R84 Sec.15 to the Tongue River and Goose Creek, I would like to see surface water 
monitoring upstream of these facilities on Goose Creek and Tongue River, and 
downstream of these facilities on Tongue River. Please discuss the feasibility of 
fulfilling this request, with reasoning. 

Response DM 8 

Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that 
is within the viewing area. 

Comment DS 11 

Mine Plan, 11) Depending upon the outcome of required overburden sampling, 
commitment for special handling of unsuitable overburden will be required to assure 
that placement of unsuitable materials so as not to hinder plant growth or to adversely 
affect surface or groundwater quality will be required in the Mine Plan.   

Response DS 11 

See section MP.4.6.1, fourth paragraph.  

Comment DS 12 

Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil 
salvage and handling process than that discussed in section MP.4.2.1?  The 
description provided is not detailed so as to provide a description of the equipment 
used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil. (Map Unit A Cambira Loam, Map Unit B Zigweid Loam, Map 
Unit C Forkwood Loam, Map Unit G Bauxson Loam, Map Unit H Haverdad Loam, Map 
Unit U Ulm Clay Loam) Please understand that topsoil and subsoil may only be mixed 
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if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil 
salvage and handling or let the LQD know where the information may be accessed.     

Response DS 12 

Revised text as requested. 

Comment DS 13 

Mine Plan, 13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled 
temporarily or windrowed at the edge of a disturbance, must be identified by a topsoil 
sign from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will not be 
required must be corrected.  Signs will always be required to identify all salvaged 
topsoil and must be placed on all approaches to the topsoil and no more than 150 feet 
from the stockpile location.   

a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, compaction or 
potentially toxic materials no matter what the longevity designation of the 
stockpiled material.  The Mine Plan must provide a commitment to these 
requirements. 

Response DS 13 

Revised text as requested. 

Comment DS 14 

Mine Plan, 14) Section MP.4.2.4(4.2.1?) does not discuss topsoil salvage during winter 
months.  Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying depths of 
permafrost.  Please provide discussion concerning this subject.   

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

i. Construction of stable areas to minimize wind and water erosion 

ii. Stockpiles will not be placed in areas where runoff water can 
contribute to the loss of topsoil (side hills or drainages) 

iii. Stockpiles will not be constructed on unsuitable backfill locations 

iv. Stockpiles will have associated sediment control established in 
advance of construction 
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v. Stockpiles will not be constructed at locations of known cultural or 
wildlife resources for which protection or mitigation is required.   

b. Other topsoil stockpile construction and maintenance considerations 
include: 

i. Stockpiles will be constructed with slopes of 3h:1v or less 

ii. Bypass ditches, berms or equivalent may be used to divert runoff 
around stockpiles 

iii. Stockpiles that will remain for less than 1 year may be revegetated or 
treated with urface roughing methods such as ripping or discing to 
reduce runoff and wind erosion potential. 

Response DS 14 

Revised text as requested.  

Comment DS 15 

Mine Plan, 15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic hoses or 
small fuel leaks, the LQD expects not contamination of soil during the mining 
operation.  Contamination of subsoil and overburden is more likely.  The LQD 
recommends that RAMACO re-phrase the section header and text to show petroleum 
contaminated materials being and not soils. 

a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed on-
site landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 

Response DS 15 

Revised text as requested. 

a. See Section MP-4.5.2 of Addendum MP-4 
b. See Section MP-4.5.3 of Addendum MP-4 

Comment DS 16 

Mine Plan, Section MP.4.2.8. Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by most 
readers of this public document. 
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Response DS 16 

The EPA Code Federal Regulation cited is public information which may be accessed 
online or at a public library if the reader desires to know the specifics requirements 
and steps regarding container disposal. 

Comment DS 17 

Mine Plan, MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut be 
stockpiled and used to fill the last cut?  When special handling is required, which is 
almost certain given the nature of some overburden and the need for some soil 
replacement materials, what assurance will be made that poor quality materials will be 
safely located in the backfill or in separate stockpiles, or that topsoil substitutes will 
be handled and stored as topsoil in a useful manner as required under Chapter 4, 
Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps 
some of these details are observed in later sections.  Please provide additional details 
not provided elsewhere. 

Response DS 17 

See Sections MP.4.3.5, MP.4.6 and MP.4.7. Revised text as requested. 

Comment DS 18 

Mine Plan, Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and 
MP.4-5 may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a result of 
additional sampling, the volumetric analysis will also change.  If post mining contour 
changes are necessary due to adjusted swell factors permit revision will probably not 
be required until the changed PMT exceeds plus or minus 20 feet of the approved at 
which time a Reclamation Plan revision will be required.  This kind of detail should be 
included in the permit commitments. 

Response DS 18 

Revised text as requested. 

Comment DS 19 

Mine Plan, Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) 
which calls for overburden sampling and characterization on areas where surface 
operations will cause removal of overburden down to the level of the coal seam.  Please 
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make changes to the text accordingly and perform additional overburden sampling 
where required. 

Response DS 19 

Revised text as requested. 

Comment DS 20 

Mine Plan, Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment control 
measures are made and approved by WDEQ/LQD.”  Placement of overburden in 
ephemeral drainages will require a discussion of how water will be diverted around the 
overburden stockpile to prevent impoundment of water in addition of a discussion of 
sediment control measures for the stockpile to prevent of-site impacts of erosion 
down-slope from the stockpile.  The LQD recommends that no overburden stockpiles 
be placed in ephemeral drainages. 

Response DS 20 

Revised Exhibit MP.4-3.  

Comment DS 21 

Mine Plan, Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for 
proposed progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 

Response DS 21 

Revised tables as requested. Added note saying that Year 0 corresponds to the year 
2016 

Comment DS 22 

Mine Plan, Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated 
in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  
Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 
and OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

Response DS 22 

Volumes are estimated based on the stripping volumes and available backfill area with 
excess material going to and from stock pile for contemporaneous reclamation.  No 
updates will occur in response to this comment.  
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Comment DS 23 

Mine Plan, Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the 
salvage of topsoil and removal of overburden, or year 1 must be tied to an actual year 
when operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan 
must provide proposed years and volumes for stockpile construction as well.   

Response DS 23 

Revised Exhibits as requested. Added note saying that Year 0 corresponds to the year 
2016 on all Exhibits with years. 

Comment DS 30 

Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 

Response DS 30 

Revised Exhibits as requested. 

Comment  DE 1 

Mine Plan, Figure MP.1.2 and page MP-3 – MSHA and best practices may require a 
safety berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 35’ 
wide.  There is a real possibility this safety bench might be used for light plants so it 
may need to be wider for access and small vehicle use as well as providing a safety 
bench. 

Response  DE 1 

Revised text as requested. 

Comment  DE 2 

Mine Plan, Table MP.1-1 – The total disturbance doesn’t seem to match the overall 
disturbance listed for the trench mining and facilities.  Please explain or correct. 

Response  DE 2 

Revised table as requested. 

Comment  DE 3 

Mine Plan, Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, 
“The explosive materials…”.  The 2nd sentence should replace the word “detonating” 
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with “explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  
The 6th sentence in the 2nd paragraph should discuss storage of emulsions, water 
gels, and slurries also.  This section should also commit to proper signage of the 
explosive storage area.  Please correct. 

Response  DE 3 

Revised text as requested. 

Comment  DE 4 

Mine Plan, Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 

Response  DE 4 

Revised text as requested.  

Comment  DE 5 

Mine Plan, Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph 
needs some improvement so it reads properly and makes sense.  Please correct. 

Response  DE 5 

Revised text as requested.  

Comment  DE 6 

Mine Plan, Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of 
“cast primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of priming 
holes should describe the use of a cast booster and how it is made-up to become a 
primer, i.e. with detonating cord or a detonator (blasting cap).  Please correct. 

Response  DE 6 

Revised text as requested.  

Comment  DE 7 

Mine Plan, Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct 

Response  DE 7 

Revised text as requested.  
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Comment  DE 8 

Mine Plan, Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder 
factors in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and simply 
state powder factors will be adequate to effectively fragment the overburden and coal. 

Response  DE 8 

Revised text as requested.  

Comment  DE 9 

Mine Plan, Section MP14.3.3, page MP-56 – RAMACO should reword this to say that 
initiation will be done using non-electric or electric systems, which may include 
electronic detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 

Response  DE 9 

Revised text as requested.  

Comment  DE 10 

Mine Plan, Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will 
also be stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 

Response  DE 10 

Revised text as requested.  

Comment  DE 11 

Mine Plan, Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of Wyoming 
Land Quality Division (LQD).  The permittee is responsible for getting the pre-blast 
survey done and distributed to the person that requested it and the LQD 
Administrator.  Please correct. 

Response  DE 11 

Revised text as requested.  

Comment  DE 12 

Mine Plan, Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 inches 
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per second (ips) of peak particle velocity.  LQD would allow a maximum limit of 5.0 
ips.  RAMACO would have to assure that this limit was not exceeded by the use of a 
seismograph at these structures on all blasts.  RAMACO could apply for a modified 
scale distance factor to show compliance with this limit of 5.0 ips by submitting a 
vibration study and doing a regression analysis to show the allowable ppv is not 
exceeded at a 95% confidence level.  However, this will require the vibration study be 
submitted with seismograph records from shots in the mining area so it cannot be 
done until after some blasting has been done at the mine.  Please correct this text. 

Response  DE 12 

Revised text as requested.  

Comment  DE 13 

Mine Plan, Section MP.14.8.1, page MP-60 – The discussion on typical pattern size 
should be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 
lbs./CY range when shooting an emulsion blend.  These powder factors are not high 
enough to adequately fragment the overburden.  Please correct. 

Response  DE 13 

Revised text as requested. 

Comment  DE 14 

Mine Plan, Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or water 
gel.  Please correct. 

Response  DE 14 

Revised text as requested.  

Comment  DE 15 

Mine Plan, Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the 
explosive weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” hole 
and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 
24’ of powder column the pounds/hole is 431 lbs., making the powder factor = 0.16 
lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. 
and the pounds per hole would be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 
50’ hole described with 26’ of stemming and 24’ of powder the powder distribution is 



67 

poor so it would likely lead to blocky material near the top of the bench.  Please 
correct. 

Response  DE 15 

Revised text as requested. 

Comment  DE 16 

Mine Plan, Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick 
coal seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  Expecting 
to stem 4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of 
stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an 
emulsion/ANFO blend with high water resistance would probably be used.  Please 
correct.  Also the powder factor listed for coal is probably a little high so it would be 
better to just say that the powder factor will sufficient to fragment the coal for the 
prime movers.  Please correct. 

Response  DE 16 

Revised text as requested.  

Comment  DE 17 

Mine Plan, Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is confusing 
because it makes it sound like the operator would shoot during electric storms and 
the only safe thing to do when an electric storm approaches is clear the pattern and 
keep everyone a safe distance away until the storm passes.  Please correct. 

Response  DE 17 

Revised text  as requested.  

Comment  DE 18 

Mine Plan, Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO 
should use “burden” not the term “burden spacing”.  On the 2nd page the word 
“signiture” should be changed to “signature”.  Please correct.  

Response  DE 18 

Revised text as requested.  
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Comment  MK 23 

Mine Plan, Section MP.20 Alluvial Valley Floors, The discussion of underground 
mining in AVFs does not seem necessary given there is no plans for underground 
mining at the Brook Mine.  Furthermore, it is conceivable that circumstances could 
exist where underground mining of an AVF would not be allowed by the LQD.  For 
example, if the AVF was significant to farming and underground mining of the AVF 
would result in surface effects such that material damage to the AVF would occur.  
(MDK)   

Response  MK 23 

While no underground mining is proposed within delineated AVFs, the mine maintains 
this option. If underground mining is ever planned under the AVF, the appropriate 
revisions will be made. Revised text as requested.   

Comment  MK 46 

Mine Plan, Section MP.4.1 Mining Sequence, 20. On Exhibit MP.4-1, please attempt to 
show the areas that would be highwall mined versus surface mined.  These layers are 
currently not found until Exhibit MP.15-1.  Alternatively, the text in this Section could 
specify that the areas to be highwall versus surface mined are shown in Exhibit 
MP.15-1.  (MDK) 

Response  MK 46 

Revised text as requested.  

Comment  MK 47 

Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 21. Only Slater Creek 
and Hidden Water Creek are labeled and shown in Exhibit MP.5-1.  In order to better 
evaluate the Hydrologic Control Plan, please provide labels and locations for the other 
stream channels, including Tongue River, Goose Creek, East Fork Earley Creek, and 
the other unnamed channels (as shown on the USGS 24K Quad) on the proposed 
permit area.  (MDK) 

Response  MK 47 

Revised Exhibit MP.5-1 as requested. 

Comment  MK 48 

Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 22. Exhibit MP.5-1 
shows overburden stockpiles OB-13 and OB-12, as well as topsoil stockpile TS-6, 
occurring directly over the Slater Creek channel.  The Exhibit does not show any 
diversion ditches to be used in these locations.  Please either move the location of the 
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stockpiles or present a plan to use a diversion to route Slater Creek around the 
stockpiles.  (MDK) 

Response  MK 48 

Revised Exhibit MP.5-1 as requested. 

Comment  MK 49 

Mine Plan, Section MP.5.2 Sedimentation and Wastewater Impoundments, 23. Exhibit 
MP.5-1 shows the locations of two “sediment basins”.  Are these considered the same 
as “sedimentation impoundments”, as discussed in this Section?  If so, the designs for 
these two impoundments are not found within the Mine Plan.  (MDK) 

Response  MK 49 

The “sediment basins” shown in Exhibit MP.5-1 are not considered the same as the 
“sediment impoundments(reservoirs)” . Sediment Basins are considered an Alternative 
Sediment Control Measure and are discussed in Addendum MP-1. As such, the design 
for these “sediment basins” are not included in the Mine Plan. However, the design 
criteria and construction standards for “sediment basins” are similar to those 
discussed within Section MP.5.2 of the Mine Plan. Revised text as requested.   

Comment  MK 50 

Mine Plan, Section MP.5.3 Flood Control, 24. This section discusses flood control 
reservoirs but it is not mentioned how many flood control reservoirs would be 
constructed and where their locations would be.  Please provide this information to 
comply with LQD Coal Rules and Regulations, Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 

Response  MK 50 

Revised text as requested.   

Comment  MK 51 

Mine Plan, Section MP.5.4 Diversions, 25. This section mentions permanent 
diversions, but there are no apparent plans for permanent diversions.  Please discuss 
if permanent diversions are anticipated as part of the mining operation, or if all 
diversions will be temporary.  (MDK) 

Response  MK 51 

Revised text as requested.  
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Comment  MK 52 

Mine Plan, Section MP.5.4 Diversions, 26. Exhibit MP.5-1 shows only one diversion 
ditch for Hidden Water Creek in T57N, R84W, Section 9.  Please discuss this 
particular diversion and its typical design in more detail in Section MP.5.4.  (MDK) 

Response  MK 52 

Revised text as requested. Add design exhibit of the Hidden Water diversion ditch.  

Comment  MK 53 

Mine Plan, Section MP.5.5 Culverts, 27. Please provide a brief statement that commits 
to a periodic culvert inspection and maintenance plan to ensure that culverts will 
function properly over time.  (MDK) 

Response  MK 53 

Revised text as requested.  

Comment  MK 54 

Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 28. The first sentence references 
a sedimentation reservoir.  Where is the location of this sedimentation reservoir?  Are 
these the “sediment basins” shown in Exhibit MP.5-1?  If not these sedimentation 
reservoirs need to be added to this Exhibit.  (MDK) 

Response  MK 54 

Revised text as requested.  

Comment  MK 55 

Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 29. The first paragraph 
references treating and discharging pit water.  Please also reference in the text that 
appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to 
any discharge.  (MDK) 

Response  MK 55 

Revised text as requested.  

Comment  MK 56 

Mine Plan, Section MP.6.1 Surface Water, 30. Exhibit MP.1-1 shows surface 
disturbance directly over a few areas of Slater Creek and Hidden Water Creek.  Please 
identify the source of disturbance in these areas.  Direct disturbance of the channel 
should be avoided unless there is a plan for a diversion to route the stream around the 
disturbance.  (MDK) 
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Response  MK 56 

See response to Comment MK 76, 88 and 99. Revised text as requested.  

Comment  MK 57 

Mine Plan, Section MP.6.1 Surface Water, 31. The mining trenches are often discussed 
with reference to Exhibit MP.1-1.  However, the trenches are not shown on this 
Exhibit.  Please add the locations of the trenches to Exhibit MP.1-1.  (MDK)  

Response  MK 57 

Revised Exhibit MP.1-1 as requested. 

Comment  MK 58 

Mine Plan, Section MP.6.1 Surface Water, 32. On Page MP-39, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining disturbance will be treated prior to discharge.  Please also reference in the 
text that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained 
prior to any discharge.  (MDK) 

Response  MK 58 

Revised text as requested.  

Comment  MK 59 

Mine Plan, Section MP.6.1 Surface Water, 33. Please discuss the diversion ditch for 
Hidden Water Creek in the first carryover paragraph on Page MP-39.  (MDK) 

Response  MK 59 

Revised text as requested.  See Hidden Water Creek diversion Exhibit MP.5-2 for 
further details. 

Comment  MK 60 

Mine Plan, Section MP.6.1 Surface Water, 34. On Page MP-40, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining activities will be treated prior to discharge.  Please reference in the text 
that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior 
to any discharge.  (MDK) 

Response  MK 60 

Revised text as requested.  
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Comment  MK 61 

Mine Plan, Section MP.6.1 Surface Water, 35. On Page MP-40, there is a sentence: 
“The surface disturbance activities will have temporary impacts on Slater Creek 
geomorphology including ground cover and soil erodibility”.  This statement is unclear.  
Are the impacts to the actual Slater Creek channel or the uplands and other 
tributaries in the watershed?  Is it reduced ground cover and increased soil erodiblity?  
Please provide a more explicit description of the possible impacts.  (MDK) 

Response  MK 61 

See response to Comment MK 56, 76, 88 and 99. Revised text as requested.  

Comment  MK 62 

Mine Plan, Section MP.6.1 Surface Water, 36. Please provide a discussion on whether 
the proposed mining operation would affect surface water quality such that designated 
uses would be affected on the major streams on and adjacent to the proposed permit 
area. (MDK) 

Response  MK 62 

Revised text as requested.  

Comment  MK 63 

Mine Plan, Section MP.6.1 Surface Water, 37. The text describes possible reductions 
in peak flows and storm volumes.  Please describe in the PHC if the proposed mining 
operation will have any effects on nearby or downstream surface water rights.  (MDK) 

Response  MK 63 

Revised text as requested.   

Comment  MK 64 

Mine Plan, Section MP.6.1 Surface Water, 38. Please add a brief statement to the PHC 
that if it is determined that the mining operation affects a surface water right, that 
water right would be replaced with a water source of similar quantity and quality as 
provided by W.S. § 35-11-415(b)(xii).  (MDK) 

Response  MK 64 

Revised text as requested.  

Comment MK 65 

Mine Plan, Section MP.6.1.1 Land Erosion Stability, 39. It is unclear the intent of this 
section.  It seems to be out of place in the mine plan, as it discusses the USLE in the 
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context of only native and reclaimed conditions.  Furthermore, no data other than the 
K factors are presented in Mine Plan Tables (Table MP.6.1).  The Reclamation Plan also 
does not discuss applying the USLE, so it would seem that Section MP.6.1.1 should be 
removed unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 

Response MK 65 

Section MP.6.1.1 has been removed. 

Comment  MK 66 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 40. It is unclear why reservoirs 
will be monitored in the operational monitoring program when these features were not 
sampled for during baseline characterization.  If the reservoirs have the potential to be 
affected by the mining operation they should be sampled prior to mining with this 
information presented in Appendix D6. (MDK) 

Response  MK 66 

Revised text as requested.  

Comment  MK 67 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 41. Please add the reservoir 
monitoring locations listed in Table MP.7-1 to Exhibit MP.7.1.  (MDK) 

Response  MK 67 

Revised Exhibit MP.7.1 as requested.   

Comment  MK 68 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 42. Please add the 
northing/easting State Plane coordinates for the surface water monitoring stations to 
Table MP.7.1. (MDK) 

Response  MK 68 

See response MK  

Comment  MK 69 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 43. Please identify what type of 
water quantity data will be generated from the continuous stage monitoring.  For 
example, will mean daily flow rates and/or peak daily flow rates be estimated, as these 
would likely be submitted to the LQD in the Annual Report?  (MDK) 
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Response  MK 69 

Revised text as requested.  

Comment  MK 70 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 44. The text in the last 
paragraph on Page MP-45 states that water quality samples will be collected from a 
single station using an ISCO automatic sampler.  Please identify in the text which 
station this is.  Also, please explain the rationale for using an ISCO sampler at only 
one of the four stream monitoring sites. (MDK) 

Response  MK 70 

Revised text as requested.  The station equipped with the ISCO automatic sampler was 
the only station equipped with such a device due to the stations location as well as 
expected flows. Quarterly grab samples taken at stations upstream of mining 
disturbances will give an accurate representation of water quality entering the permit 
boundary. Since the station equipped with an automatic sampler is located near the 
area in which Slater Creek exits the permit boundary, an automatic sampler allows 
the operator see if the mining activities of the Brook Mine have an impact on the water 
quality of Slater Creek as the highest chance water quality is affected will occur during 
precipitation events. An automatic recorder was not installed at the station 
downstream of disturbances on Hidden Water Creek because the recorded and 
modeled flows for the drainage are extremely low. No observable flow had been 
recorded on any surface water station along Hidden Water Creek, despite precipitation 
events having occurring. As such, any data collected by an automatic sampler on 
Hidden Water Creek would occur during extreme precipitation events in which the 
flows through Hidden Water Creek would likely have high turbidity and be an 
unrealistic representation of the water quality within Hidden Water Creek.  

Comment  MK 71 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 45. The text in the first 
paragraph on Page MP-46 states that data will be evaluated to determine if any 
surface water and groundwater interactions exist.  It would seem that any interactions 
should have already been identified during the baseline characterization of the 
hydrological system on and near the proposed permit area.  It does not appear that the 
permit application discusses surface/groundwater interactions.   (MDK) 

Response  MK 71 

Revised text as requested. The monitoring is a continuation of the baseline monitoring 
sites.  
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Comment  MK 72 

Mine Plan, Section MP.8 Water Use, 46. Please state in the text that all water from 
surface reservoirs or wells will be used under appropriate permits from the State 
Engineer’s Office (SEO).  (MDK) 

Response  MK 72 

Revised text as requested.  

Comment  MK 73 

Mine Plan, Section MP.8 Water Use, 47. It is advised that the applicant discuss with 
the SEO-Interstate Streams Division any implications that water use may have under 
the Yellowstone River Compact.  (MDK) 

Response  MK 73 

Revised text as requested.  

Comment  MK 74 

Mine Plan, Addendum MP-6 Subsidence Control Plan, Section MP.6.3 Subsidence 
Monitoring and Assessment and Section MP-6.4 Subsidence Control and Remediation, 
48. The text states that subsidence monitoring would be discontinued if no evidence of 
subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six months of 
initial monitoring.  (MDK)  

Response  MK 74 

Please see revision to last paragraph of Addendum MP-6 

Comment  MuK 32 

Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced 
in Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the purposes 
of producing the CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of 
the model files might potentially generate additional comments, clarifications or 
questions. (MK)  

Response  MuK 32 

An electronic copy of the groundwater model Will be provided under separate cover.  
The elements in the model are based on the Wyoming East Central NAD 83 state plane 
coordinate system.  To convert from model Grid to the state plane coordinates the X 
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offset is 1367387.512 and the Y offset is 1915004.382.  There is no rotation from the 
model grid to the state plane coordinate system.   

Comment  MuK 33 

Mine Plan, MP.1.1 Type of Mine, 33. Page MP-1 states, “Below the Tongue River 
Member is the Lebo shale member of the Fort Union Formation which contains the 
Masters Seam (Cardno MM&A, October 2013).” This statement is not consistent with 
Table D5.3-1, Page D5-T1 and other descriptions in Appendix D5. Table D5.3-1 
indicates Masters Coal seam is in the Tongue River Member. Please clarify and make 
appropriate changes throughout the submittal (Example: MP 4.4). (MK) 

Response  MuK 33 

Revised text as requested.  

Comment  MuK 34 

Mine Plan, MP.1.1 Type of Mine, 34. Major coal seams on the Brook Mine include: 
Dietz (1,2,3), Monarch, Upper Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal 
seam is not included in the description presented in Section D5.3.3.3, Appendix D5. 
Please clarify: (i) the seams that will be mined by the Brook Mine and (ii) include the 
description of all the coals seams as appropriate in Appendix D5 and Appendix D6. 
(MK) 

Response  MuK 34 

Please refer to Mine Plan Section MP.4.4.1 for targeted coal seams at the Brook Mine. 

Comment  MuK 35 

Mine Plan, MP.5.8 Mine Pit Dewatering Plan, Consider using the groundwater model 
referenced in Appendix D-3 to provide a description for a range of estimates on 
anticipated dewatering rates/volumes and groundwater inflows to the mine pit. (MK) 

Response  MuK 35 

The text in Section MP.5.8 is to indicate that water entering the pit from either 
groundwater or surface water will be controlled using sumps and treated prior to 
discharge.  

Comment  MuK 36 

Mine Plan, MP.5.8 Mine Pit Dewatering Plan, 36. Please clarify the anticipated effects 
of the faults on the dewatering plan or groundwater impacts during mining. (MK) 
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Response  MuK 36 

Since the water will be collected in a sump, treated, and then discharged, the faults 
should have no effect.  

Comment  MuK 37 

Mine Plan, MP.5.9 Dewatering Wells, 37. Please provide a brief discussion on the 
anticipated quality of groundwater removed at various stages of mining. (MK) 

Response  MuK 37 

Revised text as requested.  

Comment  MuK 38 

Mine Plan, MP.5.9 Dewatering Wells, 38. If groundwater is discharged into a stream 
channel, anticipated discharge flow rate, water quality, and estimated seasonal 
discharge of the groundwater should be tabulated.  The availability and suitability of 
this water for downstream water users should also be evaluated. Please clarify if this 
is an expected mechanism to discharge pumped groundwater. (MK) 

Response  MuK 38 

Revised text as requested.  

Comment  MuK 39 

Mine Plan, MP.5.8 Groundwater Rights, Please include a description on any expected 
degradation of groundwater quality caused by the mining operation (including lateral 
flow through spoils) in the adjudicated wells. (MK) 

Response  MuK 39 

Revised text as requested.  

Comment  MuK 40 

Mine Plan, MP.6.2.Groundwater, 40. Please provide a brief discussion on any 
hydrologic effects caused by anticipated changes in recharge to the aquifers during 
mining. (MK) 

Response  MuK 40 

Revised text as requested.  
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Comment  MuK 41 

Mine Plan, MP.6.2.Groundwater, 41. Please provide an assessment of any subsidence 
effects (Addendum MP-6) on the hydrologic system during operations. (MK) 

Response  MuK 41 

Revised text as requested.  

Comment  MuK 42 

Mine Plan, MP.6.2.Groundwater, 42. Please discuss if there are any expected impacts 
on groundwater quality caused by subsidence. (MK) 

Response  MuK 42 

Revised text as requested.  

Comment  MuK 43 

Mine Plan, MP.6.3.2 Plan to Mitigate the Impacts on Groundwater, 43. If the quality or 
quantity of adjudicated water supplies are affected, then an alternative source should 
be identified as part of the mitigation plan. Please provide a statement to meet this 
statutory requirement (W.S. § 35-11-415(b)(xii)).  (MK) 

Response  MuK 43 

Revised text as requested.  

Comment  MuK 44 

Mine Plan, MP.7.2 Groundwater Monitoring, 44. Please clarify the lack of any shallow 
monitor wells near Hidden Water Creek, Goose Creek and Tongue River alluvium and 
if this will be an impediment to completely characterize the groundwater impacts 
during mining. (MK) 

Response  MuK 44 

Hidded Water Creek has no alluvium ttherefore, no shallow well can be installed.  
Goose Creek in the area of the permit is through a reclaimed mine area (pre-law) 
therefore there is not alluvium.  As discussed throughout we will not impact the 
Tongue River Alluvium.  RAMACO will add wells in the Tongue River Alluvium.   

Comment  MuK 45 

Mine Plan, MP.7.2 Groundwater Monitoring, 45. Please clarify the possibility of any of 
the monitor wells shown in Exhibit MP.7-7 being discontinued due to any constraints 
in the proposed-mine plan (example: mined through). (MK) 
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Response  MuK 45 

Revised text as requested.  

Comment  MuK 46 

Mine Plan, MP.8 Water use, 46. Page MP-47 states, “Industrial water will be obtained 
from groundwater wells or from water collected in sediment and flood control 
reservoirs.” Please clarify if the groundwater wells mentioned in this statement are 
wells that will be exclusively used as industrial supply wells or if they are same as 
dewatering wells. (MK) 

Response  MuK 46 

Revised text as requested.  

Comment  MuK 47 

Mine Plan, MP.8 Water use, 47. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.”  Please provide a discussion 
comparing the reported water use by other mines of similar size in the Powder River 
Basin. 

Response  MuK 47 

No record of reported water use was discussed in the annual reports submitted to 
WDEQ for several different mines within the Powder River Basin. As such, a 
comparison was unable to be made. 

Comment  MuK 48 

Mine Plan, MP.8 Water use, 48. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.” Please provide a comparison of 
this estimated total water use against the various estimated water sources available 
during mining (Example: from dewatering wells). It will be very helpful to provide a 
discussion on contingency measures during extreme wet/dry years or if the proposed 
mine plan does not require extensive dewatering. (MK) 

Response  MuK 48 

RAMACO is currently working to solidify the necessary water right for this water.  The 
sources and associated amounts are in discussions and therefore not presented at this 
time.  

Comment  MuK 49 

Mine Plan, MP.8 Water use, 49. Please clarify if there is any expected variability in this 
projected water use (example: is it closely related to the mine plan). (MK) 
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Response  MuK 49 

Revised text as requested.  

Comment  MuK 50 

Mine Plan, Addendum MP-3 Groundwater Model, 50. Page Addendum MP-3-19 states, 
“Since, most of the wells within the modeled domain are stock wells with intermittent 
pumping and completed in geologic strata below the Masters Coals, they are relatively 
inconsequential to the groundwater system modeled in this report.” Please provide a 
Figure (or reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 

Response  MuK 50 

All the groundwater rights are tabulated within Appendix B of the adjudication volume 
and Exhibits 5 and 8 in the adjudication volume show the locations of each respective 
groundwater right.  Please note that adjudication Exhibits 5 and 8 include monitor 
wells in addition to stock and domestic wells so all the wells shown on the exhibits are 
not necessarily wells that are being used as water supply wells.  In fact, almost all the 
completed water wells shown on Exhibit 5 of the adjudication volume within the Brook 
Mine permit area are actually monitor wells.  The Cross Sections presented in Exhibit 
2 of Addendum D5-3 show the depth of the coal seams at various locations within the 
Brook Mine Permit.  For comparison, the depths of each well are listed in the 
tabulation in Appendix B of the adjudication volume.   

The statement on Page MP-3-19 “they (the wells) are relatively inconsequential to the 
groundwater system modeled in this report” means that the wells are not believed to 
be significant stressers to the groundwater system because of their relatively low 
pumpage rates.  This statement should not be interpreted to mean that all of the stock 
and domestic wells in the area are hydrologically isolated from the coals proposed for 
mining within the Brook Mine Permit area.  In fact, Section 4.9 of Addendum MP-3 
specifically describes 26 wells that, based on their depths and locations, are likely 
completed within the coals.  The expected impacts to these wells were assessed as part 
of the modeling exercise.  Based on a comparison between the reported depths in the 
water rights tabulation in Appendix B of the adjudication volume and the geologic 
cross sections in Addendum D5-3, the other stock and domestic wells in the area were 
determined to be completed either in the Tongue River alluvium, or deeper strata 
below the Carney coal and do not have a direct hydrologic connection to the coals 
proposed for mining in the Brook Mine and were not specifically evaluated in the 
groundwater model.     

Along the eastern edge of the model domain there are a large number of CBM wells 
and, based on available data presented in the water rights tabulation in Appendix B of 
the Adjudication volume, these wells are likely pumping water from the Carney and 
Masters coal seams.  The impacts from the CBM wells are described in detail within 
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later sections of the report.  However, the text on page MP-3-19 does not speak to the 
CBM wells.  Minor changes to the text on page Addendum MP-3-19 and additional 
explanatory text have been added to this page to provide further clarification.   

Comment  MuK 51 

Mine Plan, Addendum MP-3 Groundwater Model, 51. Page Addendum MP-3-20 states, 
“The faults are significant in lateral extent and form natural no flow boundaries”. 
Please provide a discussion (or refer to a discussion) on how these faults were 
determined to be no flow boundaries. (MK) 

Response  MuK 51 

Faulting within the permit area was mapped by B.E. Barnum on the USGS Monarch 
Quadrangle.  As noted in Section D5.3.2, Barnum indicates fault displacements on the 
order of 50 feet within the mine area.  Lithologic logs provided in Addendum D-5-3 
demonstrate that the dominating lithology in the column is claystone and coal 
thicknesses are less than 20 feet.  This offset geology from faulting results in a 
claystone hanging or footwall adjacent the coal aquifer and therefore discontinuity of 
the aquifer and an assumed hydrologic flow boundary.   

Comment  MuK 52 

Mine Plan, Addendum MP-3 Groundwater Model, 52. Please clarify the reason for not 
estimating vertical hydraulic conductivity of the interburden using an aquifer test. 
(MK) 

Response  MuK 52 

Response to this comment is partially clarified in responses to MK’s Comments 18 and 
19 above.  During the aquifer test conducted at the 578409 well cluster no response 
was observed across the interburden, therefore, the vertical hydraulic conductivity of 
the interbuden was too low to measure in the aquifer test.  Furthermore, the static 
water levels in the Masters and Carney coal seams are different which demonstrates 
that the hydraulic conductivity of the interburden is very low.  Therefore, literature 
values were utilized and adjusted within reasonable bounds to improve model 
calibration. 

Comment  MuK 53 

Mine Plan, Addendum MP-3 Groundwater Model, 53. Page Addendum MP-3-25 states, 
“With no unnatural stresses on the system …” Please provide a discussion of the CBM 
impacts on the water levels. It appears that the hydrographs presented in Appendix 
D6 do not show the impacts of CBM. (MK) 
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Response  MuK 53 

There are multiple CBM production wells located along the eastern side of the 
groundwater domain.  In order for the CBM producers to be able to produce gas it is 
necessary to significantly lower the water levels in the coal to release the gas in the 
coal fractures.  CBM production began in this area around 1999.   Therefore, it was 
conservatively assumed that CBM production has already resulted in lowering the 
water levels in the coal aquifers to the top of the coal aquifer along the eastern edge of 
the model domain and the general head boundaries were set accordingly to simulate 
this effect.  Even though water level data in the coal aquifer prior to CBM production 
is limited because of the lack of monitor well data, prior to CBM production, the 
potentiometric head in the coal was estimated to be significantly higher than the top of 
coal.   

The hydrographs presented in Appendix D6-9 do not show the impacts of CBM 
because they show water level changes over a one year period roughly 13 years after 
CBM production began in the area, and if the wells were going to be impacted by CBM, 
it is likely that they have already been impacted.  Please note that the model assumed 
that CBM production would continue into the future resulting in the water levels in 
the coal being maintained at unnaturally low levels.  Therefore, the model has 
conservatively estimated the combined impacts from both CBM and the proposed coal 
mining activities.  Currently, a large majority of the CBM wells are being plugged and 
abandoned which may result in higher than predicted water level recovery rates in the 
coal aquifer.   

Text edits were made to page MP-3-25 to help clarify the discussion.   

Comment  MuK 54 

Mine Plan, Addendum MP-3 Groundwater Model, 54. There are two sub-sections for 
recharge, Section 2.5.3 and Section 2.6.1. Please clarify/consolidate. (MK) 

Response  MuK 54 

The two subsections have been combined into one subsection under Section 2.6.1   

Comment  MuK 55 

Mine Plan, Addendum MP-3 Groundwater Model, 55. Page Addendum MP-3-26 states, 
“… drain cells were placed in the model to simulate seeps from the outcrops.” Please 
provide a discussion on the evidence for seeps (or reference) observed during field 
surveys. Were there any field data collected on the location and flow rates of these 
seeps? (MK) 
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Response  MuK 55 

Evidence of seeps from outcrops can be seen in Color Infared Imagary (CIR), which is 
included in the permit as Exhibit D11.1-1.  The areas of seepage are manifested on the 
CIR imagery as areas with more vegetation.  Evapotranspiration from the vegetation 
growing along the seep removes all the water before it emanates from the formation 
into the drainage.  Therefore, no measurements of the seepage rate at the outcrops 
were possible or are available. Additional discussion explaining the need for drain cells 
within the model is provided in Section D6.2.2.  Also, text was added to Section D6.2.2 
to clarify that no field flow measurements were available. 

Comment  MuK 56 

Mine Plan, Addendum MP-3 Groundwater Model, 56. Page Addendum MP-3-27 states, 
“River cells from MODFLOW’s river boundary conditions package were placed in the 
model to simulate the Tongue River and Goose Creek.” Please provide a conceptual 
discussion supported by field observations on the type/nature of interaction of these 
streams with groundwater (Gaining stream vs. losing stream). (MK) 

Response  MuK 56 

As described in Section 2.3 of MP-3, the dip of the strata in the project area is 
generally east-southeast into the Powder River Basin and the groundwater flow 
direction follows this trend regionally.  As such, the Tongue River comes into contact 
with the coal seams of interest near the updip side of the coal seams.  Interactions 
between the surface water and groundwater occur at those points where permeable 
formations sub-crop into alluvial/surface water bodies.  Both the Carney and the 
Masters coal subcrop under the Tongue River near the western edge of the model 
domain.  Conceptually these subcrops are the only places where the coals would be in 
contact with the surface water.  Section 2.3 of Addendum MP-3 describes the 
conceptual groundwater flow in some detail.  

As  described in Addendum MP-3 Section 2.3, the Carney coal is largely dry to the 
north and west of its subcrop into the Tongue River alluvium and becomes saturated 
at an elevation just above the elevation where it subcrops beneath the Tongue River 
alluvium.  Therefore it is likely that the Carney Coal would lose water to the Tongue 
River alluvium.  The potentiometric surface in the Masters Coal is roughly the same as 
the potentiomentric surface of the Tongue River where the Masters coal subcrops 
beneath it.  A review of the steady state groundwater model shows that where the 
River boundary cells are immediately above the Masters Coal the net effect is that the 
River boundary cells input approximately 3.2 gpm into the model.  Conversely, near 
the upper and lower Carney Coal/Tongue River outcrops the River cells are taking 
roughly 0.16 gpm out of the model.  Since the coal outcrops occur beneath the Tongue 
River there is no way to field verify these flows but conceptually they do seem 
reasonable.   
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The river boundary cells extend to the bottom of the layer in which they are placed as 
discussed in response to comment MUK 74 and MUK 84.  The River boundary cells 
were placed in Layer 1 to the confluence of Goose Creek and the Tongue River which 
extends east of the area where the Carney Coal would be in communication with the 
Tongue River alluvium.  Due to the fact that the River boundary cells extend to the 
bottom of the layer they do provide a conduit for the River to provide recharge into the 
Carney Coal even though the River would be physically separated from the coal by 
multiple zones of low permeability shales.  The estimated recharge occurring in this 
area from the Tongue River to both layers 1 and 2 is approximately 8 gpm.  The 
discharge into the coals is likely conservatively overestimated and not all of the 8 gpm 
would necessarily end up in the coal as some of it also discharges to layer 1.  As such, 
the model conservatively estimates that up to 11.2 gpm would be discharged from the 
river to the coals or overburden between the Carney Coal and the Tongue River.   

The strata located above the coal seams of interest is generally claystone with low 
permeability as discussed in MP-3 Section 2.2.  Therefore, interaction of groundwater 
between these units and the Tongue River or Goose Creek is very limited.  Within the 
model domain, the Tongue River Alluvium does have large deciduous trees and other 
vegetation immediately adjacent to the river.  Conceptually, evapotranspiration from 
the vegetation along the Tongue River would indicate that through the model domain 
the Tongue River is a losing Stream.  Throughout most of the model domain where the 
Tongue River is present, there low permeability overburden strata between the Tongue 
River alluvium and the coal seams which hydrologically isolate the Tongue River from 
both the Masters and the Carney coal seams.  Since Goose Creek is located in the 
eastern portion of the model domain where the coal is significantly below the alluvium 
and the clay intervals are even thicker, the Goose Creek alluvium is also hydrologically 
separated from the Masters and Carney Coals.  The Goose Creek alluvium would likely 
see similar losses to evapotranspiration that would be observed in the Tongue River 
alluvium.   

Comment  MuK 57 

Mine Plan, Addendum MP-3 Groundwater Model, 57. Please provide a discussion on 
any contribution of groundwater baseflow to the major surface water bodies within the 
permit boundary. (MK) 

Response  MuK 57 

As described in the response to comment MuK 56, conceptually, very little 
groundwater base flow from the Carney and Masters coal seams are expected to 
contribute to the surface water bodies within the permit boundary.   The mass balance 
table provided in response to comment MuK 73 demonstrates that much more water is 
expected to enter the groundwater system from the surface water bodies (river cells) 
than is contributed to the surface water bodies from groundwater baseflow. 
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Comment  MuK 58 

Mine Plan, Addendum MP-3 Groundwater Model, 58. In section 3.2 MODFLOW Input 
Files, was aerial recharge used as an input file? Please clarify if evapotranspiration 
was considered as a discrete input or lumped into net aerial recharge. (MK) 

Response  MuK 58 

Yes, the recharge package was used as an input file.  Section 3.2 of Addendum MP-3 
was updated to include a discussion of the recharge package.  The evapotranspiration 
(ET) package was not utilized in the model.   To address the effects of ET, the recharge 
rates were adjusted down in proportion to the estimated losses created by ET.  Within 
most of the model domain where evapotranspiration would occur, the low permeability 
overburden between the surface and the coal seams of interest provide a hydrologic 
barrier so the evapotranspiration was ignored in these areas. 

Comment  MuK 59 

Mine Plan, Addendum MP-3 Groundwater Model, 59. Page Addendum MP-3-31 states, 
“Layer 1 – represents the coal overburden”. Please clarify if the alluvial aquifer was 
included in the model. Please provide justification for not considering the alluvial 
aquifer in the model. (MK) 

Response  MuK 59 

As described in the responses to comments MuK 56 and MuK 57, the only place 
within the model domain where there is potential for interactions between any alluvial 
aquifers and the coal seams of interest is where the coal is directly below the Tongue 
River alluvium or Slater Creek colluvium.  Where the coal is in direct contact with 
alluvium/colluvium, layer 1 (the coal overburden) was assigned a higher vertical 
hydraulic conductivity to allow the layer to better emulate the alluvial/colluvial aquifer 
in this location.  This zone of higher hydraulic conductivity in layer 1 is depicted on 
Addendum MP-3 Figure 4.2-1.  Groundwater Vistas does not allow discontinuous 
layers throughout the model domain so this allowed the alluvium/colluvuim to be 
effectively be modeled without the need to add an additional layer across the top of the 
entire model domain.  This helped to improve the computational efficiency of the 
model.  Since the overburden has a very low hydraulic conductivity and hydrologically 
separates the coals from the other alluvial/colluvial deposits within a large portion of 
the model domain, there is no reason to model any additional alluvial/colluvial 
deposits.  To help clarify this comment Figure 4.2-1, was prepared and sections 2.5 
and 4.2 of MP-3 have been updated. 

Comment  MuK 60 

Mine Plan, Addendum MP-3 Groundwater Model, 60. Page Addendum MP-3-31 states, 
“Layer 3- Carney Interburden. This interval is generally of low to very permeability in 
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the western portion of the Project Area”. Please clarify how the areas where Layer 3- 
Carney Interburden is absent are treated in the groundwater model. (MK) 

Response  MuK 60 

Ground Water vistas does not allow discontinuous layers.  Therefore, Layer 3 is 
continuous across the entire model domain. Where the coal seam coalesces on the 
east portion of the model, the Layer 3 interburden was modeled as coal by setting 
hydraulic properties of the layer equivalent to the values of the overlying and 
underlying coal seams. Additional text has been added to Section 4.2.1 of Addendum 
MP-3 to further describe how the hydraulic conductivities were assigned to layer 3.   

Comment  MuK 61 

Mine Plan, Addendum MP-3 Groundwater Model, 61. Please include a discussion of 
the thickness of all model layers. (MK)    

Response  MuK 61 

Addendum MP-3 Section 2.5 describes the thickness of the various coal seams.  
Additional text has been added to MP-3 Section 4.1 to generally describe the thickness 
of each layer.  Following are the modeled thicknesses for each layer: 

• Layer 1-The thickness for this layer varies throughout the model domain.  Near 
the western side of the model the layer is often absent where all the strata 
geologically younger than the Carney coal has been eroded off.  These areas are 
generally represented as no flow cells in the model.  Within the eastern portion 
of the model Layer 1 can be substantial.  In the model the maximum thickness 
of Layer 1 in the eastern side of the model domain was approximately 1,100 
feet. 

• Layer 2-The Upper Carney coal was modeled with a constant thickness of 7 feet 
throughout the model. 

• Layer 3-The Carney coal interburden layer varied in thickness from 4 feet up to 
15 feet within the active portion of the model. 

• Layer 4-The Lower Carney coal was modeled with a constant thickness of 8 feet 
within the model. 

• Layer 5 The Carney/Masters coal interbuden layer varied in thickness from 4 
feet up to 107 feet within the model. 

• Layer 6-The Masters coal was modeled with a constant thickness of 6 feet 
within the model.    
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Comment  MuK 62 

Mine Plan, Addendum MP-3 Groundwater Model, 62. Please include a justification for 
not considering the underlying zones beneath the Masters coal seam in the model. 
(MK) 

Response  MuK 62 

The Masters coal is underlain by the Lebo Shale.  The Lebo Shale is a thick (Appendix 
D5 Section D5.2.3), regional confining interval in the project area as described in Mine 
Plan Addendum MP-3 Section 2.1.  There are no aquifer units identified within the 
model domain within the Lebo Shale with direct hydrologic connection to any of the 
elements of the model.  Since the Lebo Shale is a regional confining unit, if it had been 
included in the groundwater model, it would have been assigned hydraulic parameters 
typical of a shale interval (very low hydraulic conductivity) and it would have 
essentially been a no flow barrier to the more permeable Masters coal above it.  
Groundwater Vistas treats the bottom of the model as a no flow boundary.  Therefore, 
the Lebo Shale is for all practical purposes included in the model as a confining 
interval with the way the model is currently defined.  

Comment  MuK 63 

Mine Plan, Addendum MP-3 Groundwater Model, 63. Please provide appropriate cross 
section(s) of the model grid overlaid with the drill hole data collected during baseline 
characterization. This will help the evaluation of the adequacy of model layer 
thicknesses against the stratigraphic field data. (MK) 

Response  MuK 63 

As noted in Addendum MP-3 Section 4.1, the Groundwater model layers were 
developed from a 3D geologic model developed from drill hole data within the project 
area developed for the purposes of making volumetric coal estimates.  Minor updates 
to the surfaces were made where new data provided by additional exploration drilling 
was completed.  An additional figure was developed (Addendum MP-3 Figure 4.1-3) 
and included in Addendum MP-3 that depicts actual cross sections cut from the 
groundwater model. Addendum D5-3 of Appendix D5  includes geologic cross sections 
with drill hole data that can be compared back to the actual cross sections included in 
Figure 4.1-3 of Addendum MP-3.   

Comment  MuK 64 

Mine Plan, Addendum MP-3 Groundwater Model, 64. Please clarify how the layers 
were modeled to represent the confined/unconfined aquifer types. (MK) 
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Response  MuK 64 

Groundwater Vistas has a “layer type” control that was set to #5: 
Confined/Unconfined, which allows the model to determine whether to use storativity 
or specific yield for the storage coefficient based on the elevation of the water elevation 
vs. formation tops.  Groundwater Vistas handles the aquifer type classification without 
further inputs. 

Comment  MuK 65 

Mine Plan, Addendum MP-3 Groundwater Model, 65. In addition to model calibration, 
please provide justification for the recharge rates applied in the model including any 
literature references. (MK) 

Response  MuK 65 

The initial recharge rates utilized in the model were initially estimated based on a 
USGS study (Water-Resources Investigations Report 01-4278) conducted on the 
eastern side of the Powder River basin and the Black Hills area.  The study entitled, 
“Estimated Recharge to the Madison and Minnelusa Aquifers in the Black Hills Area, 
South Dakota and Wyoming, Water Years 1931-98.” was prepared by JM Carter and 
D.G Driscoll.  In the study Carter and Driscoll reported recharge rates varying from 
0.04 inches per year to 2.93 inches per year.  The 2.93 inch per year recharge rate was 
reported within the Madison limestone formation outcrops in the Black Hills while the 
lower range of recharge rates reported by Carter and Driscoll were estimated for areas 
in the eastern periphery of the Powder River Basin where the precipitation and soil 
types are similar in nature to the Brook Mine Permit area.    Since calibrated recharge 
rates in the key recharge areas (the coal outcrops and the scoria outcrops) were within 
the range of values developed by Carter and Driscoll, the recharge rates used in the 
model are considered reasonable.   Please note that the recharge rate throughout 
Layer 1 is much lower than the range of recharges developed by Carter and Driscoll.  
This is reasonable because much of Layer 1 has no hydrologic connection to the 
underlying coal seams.  Additional justification for recharge rates applied in the model 
is discussed in response to comment BJ57. 

Comment  MuK 66 

Mine Plan, Addendum MP-3 Groundwater Model, 66. Page Addendum MP-3-33 states, 
“Recharge is applied within the modeling software by applying the recharge to the 
highest active layer.” Please clarify the presence of any modeled ‘dry cells’ in the model 
and the influence of applying the recharge to the layers below the dry cells. (MK) 

Response  MuK 66 

As noted in the responses for comments MuK 59 and MuK 60, Groundwater Vistas 
does not allow for discontinuous layers across the model domain. Along the north and 
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the west sides of the model there is a good portion of the model domain where the 
upper layers have been eroded off and do not actually exist.  These areas of erosion 
were accounted for using no flow cells. As shown on Figures 4.4-1 through 4.4-4 of 
Addendum MP-3, the no flow cells in the top layer are the largest in areal extent while 
each underlying layer has a slightly decreased areal extent of no flow cells.  In this 
case the no flow cell distribution was adjusted to match the outcrop of each layer.  The 
fact that the software applies the recharge to the highest active layer was taken 
advantage of during the modeling process, since it is an effective way to apply recharge 
to an outcropping layer which is under another layer that is eroded away but due to 
software limitations is still present in the model. 

Because CBM operations have generally removed most of the water from the coal 
seams, there are some locations within the model domain where dry cells during the 
modeling have caused cells in layer 1 to go dry and the recharge is applied to the next 
active layer below.  While this could be problematic if a high recharge rate were 
assigned to the model cells, generally throughout the model domain the recharge rate 
is very low.  Therefore, this results in a very minor amount of water coming into the 
model and did not significantly affect the model calibration. 

Comment  MuK 67 

Mine Plan, Addendum MP-3 Groundwater Model, 67. Table 4.2-3. lists model porosity 
values. Typically, MODFLOW (flow model) does not use porosity in its calculations. 
Please clarify the need for this input parameter. (MK) 

Response  MuK 67 

Modflow does not utilize porosity as part of its calculations.  However, other modules 
included in the Groundwater Vistas package such as MODPATH do utilize porosity.  In 
the case of this model, no MODPATH simulations were conducted.  Therefore, the 
porosity term as put into the model has no impact on the calculations.  However, 
porosity is a hydraulic parameter of the aquifer and may be important for future 
modeling simulations, therefore, the porosity values developed for each 
aquifer/aquitard unit will be left in the model report. Minor changes to the text in 
Addendum MP-3 have been made to clarify the role of porosity in this model. 

Comment  MuK 68 

Mine Plan, Addendum MP-3 Groundwater Model, 68. The faults are not modeled in 
Layer 1. Please clarify the procedure for determining the vertical extents of the faults 
in the model. (MK) 

Response  MuK 68 

The composition of Layer 1 is predominately claystone.  Because Layer 1 is not 
composed of aquifer material and because the hanging and footwalls are composed of 
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strata with similar hydraulic properties, displacement due to faulting does not 
substantially change the flow through the aquitard and placing Horizontal flow 
barriers in the model in layer 1 was not necessary. 

Comment  MuK 69 

Mine Plan, Addendum MP-3 Groundwater Model, 69. Please provide the input 
parameters used to model the horizontal flow barriers in the model and discuss their 
technical reasonableness. (MK) 

Response  MuK 69 

Horizontal Flow Barriers were used in the model to simulate no-flow boundaries 
created by faulting within the project area.  Horizontal flow barriers require two input 
parameters in Groundwater Vistas including wall thickness and hydraulic 
conductivity. The input parameter used in the model for wall thickness was 10 feet 
and a hydraulic conductivity of 1.0 x 10^-5 ft/day was used.  The horizontal flow 
barrier parameters as applied will essentially limit all but a very minor amount of flow 
across the barrier.  As described in the response to comment MuK 51, the coal seams 
within the project area are relatively thin as compared to the fault offsets so it is 
reasonable to assume that the faults will significantly impede flow in the aquifer units.   

Comment  MuK 70 

Mine Plan, Addendum MP-3 Groundwater Model, 70. Page Addendum MP-3-40 states, 
“As the current, post-CBM potentiometric surface is considered the static 
level…………..” Please provide the implications of this assumption, on the model 
calibration of hydraulic parameters and the mode predicted hydrologic impacts (over 
estimation of drawdown vs. underestimation) (MK) 

Response  MuK 70 

Addendum MP-3 Sections 4.8.1, 4.10, and 4.11 all discuss the implications of CBM 
impacts.  In addition, the response to comment MuK 53 also discusses CBM impacts 
to water levels.  As discussed in the response to comment MuK 53, the model 
conservatively assumed that CBM operations have lowered the water levels in the 
eastern portion of the model domain to a level near the top of the coal seams.  To 
simulate this drawdown, the elevations of each general head boundary on the east 
side of the model were set at an elevation just above the top of the coal seam.  The 
general head boundaries elevations remained the same in both the steady state and 
the transient models.  Essentially, this means that the model operated under the 
assumption that the post CBM impacts were permanent prior to and after the Brook 
Mine mining activities.   

The assumption that the water levels have been permanently impacted by CBM did 
have a significant impact on model calibration.  The severely depressed water levels 
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caused by CBM operations have resulted in a large number of cells going dry.  The 
hydraulic parameters of the aquifer units within the eastern portion of the model 
domain were not adjusted to eliminate the dry cells since it is reasonable to assume 
that, with the severe drawdown modeled, the coal seams could have been dewatered in 
these areas.  Therefore, even though the effects of the CBM drawdowns were observed 
during calibration, no specific adjustments were made to the modeled aquifer 
characteristics to eliminate these impacts.  The dry cells did complicate calibration of 
the model because they cause instability in the MODFLOW model calculations and 
results.   

The model was developed to take into account impacts from the combined effects of 
CBM and the proposed coal mining.  In general, CBM development impacts are 
significantly larger than the predicted impacts from the Brook Mine.  Therefore, 
ignoring CBM impacts would have significantly under predicted the potentiometric 
surfaces within the model domain and overestimated the impacts that Brook Mine 
would have on the system.   

Many of the CBM wells are actively being plugged and abandoned.  If this trend 
continues, there is a chance that recovery of water levels from CBM impacts may begin 
which will result in recharging of the coal seams.  If this happens, it is anticipated that 
the model conservatively over predicts the impacts to the region especially in the long 
term recovery scenarios.    

Comment  MuK 71 

Mine Plan, Addendum MP-3 Groundwater Model, 71. It is noted that Table 4.7-1 
summarizes the calibration residuals and statistics from the calibrated model. Please 
consider providing additional presentations of the calibrated model statistics. This will 
enable an easier evaluation of any spatial bias in the model calibration. (MK) 

a. X-Y plot of observed vs. simulated water levels. 

b. A map plotting the residuals to show the spatial distribution 

c. Provide a summary statistics table with Mean Error, Mean Absolute Error, Sum of 
Squared residuals for the calibrated model. It is noted that some of these values are 
presented in the sensitivity analysis. However, a compiled summary statistics table 
would be very helpful. 

Response  MuK 71 

As requested the following additions have been made to the groundwater model report: 

A.  An X-Y plot of observed versus simulated water levels has been added in the 
report as Addendum MP-3 Figure 4.7-1.   
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B. The residuals have been added to figures 4.7-2, 4.7-3, and 4.7-4 of Addendum 
MP-3. 

C. Table 4.7-1 of Addendum MP-3 has been updated to include additional 
statistics. 

Comment  MuK 72 

Mine Plan, Addendum MP-3 Groundwater Model, 72. In addition, to the measured 
water levels, please clarify if there were any flow measurements used for model 
calibration. (MK) 

Response  MuK 72 

There are no areas within the model domain where it was possible to collect any flow 
measurements that would support the modeling effort therefore, no flow measurement 
were used in the calibration.   

Comment  MuK 73 

Mine Plan, Addendum MP-3 Groundwater Model, 73. Please provide a water budget 
table (in acre-feet per year or cubic-feet per day) showing all the inflows into the model 
and outflows from the model. 

Response  MuK 73 

 
The following tables summarizes the inflows and outflows from the model domain 
during the steady state period, 5 years into mining, the end of mining, and at the end 
of recovery. 

Mass Balance of Steady State 
Calibrated Model 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

General 
Heads 

16,107 22,890 

River 2,569 410 

Drains - 560 

Recharge 5,168 - 

Total 23,846 23,860 
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Mass Balance 5 years into Mining 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 12,496 11,431 

General 
Heads 

16,130 22,904 

River 2,688 385 

Drains - 1,774 

Recharge 5,434 - 

Total 36,749 36,494 

 

 

Mass Balance End of Mining 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 3,670 4,146 

General 
Heads 

16,135 22,902 

River 2,705 365 

Drains - 532 

Recharge 5,430 - 

Total 27,941 27,945 
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Mass Balance End of Recovery 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 1,698 2183 

General 
Heads 

16,138 22,901 

River 2,714 363 

Drains - 535 

Recharge 5,427 - 

Total 25,978 25,983 

 

Comment  MuK 74 

Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of 
model simulated inflows and outflows against conceptual estimates of inflows and 
outflows. This comparison will act as another verification/check for the technical 
adequacy of the groundwater model (Example model GHB flows vs. reasonable 
estimated conceptual flows). (MK) 

Response  MuK 74 

Response to comment MuK 73 includes tables that show the inflows and outflows 
from the model during the steady state period, 5 years into mining, the end of mining, 
and at the end of recovery.  The five main categories of inflows and outflows include 1) 
storage, 2) general head boundaries, 3) river boundaries, 4) drains, and 5) recharge.  
Following is discussion regarding model predicted inflows and outflows for each 
category: 

1) Storage – During the steady state model there is no inflow or outflow from 
storage so storage is not included in the first mass balance table in prepare for 
comment MuK 73.  The model predicts that during active mining more water 
will come out of storage than will go into storage.   Conceptually this is 
reasonable since during mining, water from the coals would be draining into the 
mined out areas.  There is a trend of water continuing to come out of storage 
even after mining ceases.  Even though the volume of water coming out of 
storage is quite low, it is contrary to the conceptualization of the system to have 
water leaving storage after mining because at this point water should be going 
back into storage.  This phenomenon is attributed to the fact that many of the 
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cells in the model go dry during mining because CBM operations have 
significantly dewatered the coals and there is not much water available in 
storage (see comment MuK 70).  When the cells go dry, MODFLOW treats them 
as no flow areas and there can be a ripple effect that causes additional cells 
going dry.  Since MODFLOW is not very efficient at rewetting dry cells when 
they should be resaturated, this ripple effect has caused permanent changes in 
the model.  Over a long time the model would be expected to come to a steady 
state condition.  The tables prepared in response to comment MuK 73 indicate 
that even at the end of recovery, the model is not yet at the new equilibrium 
that would eventually be reached with the additional dry cells.  

2) General Head Boundaries – The amount of water going into and out of the 
model domain via the general head boundaries remains relatively consistent 
throughout the modeled operations.  This is reasonable because the general 
head boundaries are a long distance from the mining area and would not be 
expected to be significantly impacted by mining.  In addition, the total volume 
of outflows from the general head boundaries generally balances the inflows 
from other sources.  This is conceptually correct.   

3) River Boundaries – The conceptual inflow and outflow from the coals to the 
Tongue River are discussed in detail in comment MuK 56.  Groundwater Vistas 
does apply the River Boundary cells to the bottom of the layer in which they are 
inserted.  The Tongue River Boundary cells were inserted into the model up to 
the point where Goose Creek joins the Tongue River.  At that location the top of 
the Carney coal is estimated to be approximately 100 feet below the surface.  
Since the alluvium is generally much thinner in this area and there is actually a 
large amount of low permeability strata between the Tongue River alluvium and 
the coal (described in comment MuK 56), the model likely overestimates the 
contribution of the River boundary cells to the model because the river 
boundary cells provide a direct connection (in the model) between the river and 
the coals where there is not a physical connection.  This conservatively over 
estimates how much water discharges from the River Boundary Cells to the 
model. 

4) Drains – One drain was placed into layer 1 in the northeast side of the model 
domain to allow water to drain from the model where the Tongue River crosses 
the domain boundary. This represents the amount of water in layer 1 lost to the 
surface water system. The total discharge from this drain during steady state 
conditions is 560 ft3/day (2.9 gpm).  While no physical measurements were (or 
can be) made to verify this amount, conceptually it is reasonable.  The strata 
along the Tongue River likely does discharge a small amount of water to the 
River where it cuts through the numerous perched sand lenses that become 
saturated from natural recharge. There is no evidence of large groundwater 
discharges to the Tongue River in this area so it makes sense that a small 
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discharge to the River (rather than a large discharge) would be observed in the 
model.  During mining, drains were added to the model to remove water from 
the mine pits.  The tables indicate that during mining the discharges from the 
drains do increase as expected.  After mining is complete, discharges from the 
drains return approximately to premining levels which is conceptually correct.   

5) The recharge amount used in the model stays at relatively the same level 
throughout the simulations.  Total recharge across the model area is 
approximately 28 gpm.  As is described in comment #65 the recharge rates are 
reasonable based on available studies.       

Comment  MuK 75 

Mine Plan, Addendum MP-3 Groundwater Model, 75. Page Addendum MP-3-40 states, 
“Due to a system of thin aquifers with similar sources and sinks and homogeneous 
hydraulic conductivities, the head values of the steady-state model were nearly 
identical between the separate coal layers as noted in Table 4.7-1.” Please clarify 
whether this statement implies that the interburden (where present) between the coal 
seams is not a confining unit. (MK) 

Response  MuK 75 

This statement is an observation only based on review of modeled values and does not 
suggest a lack of confinement exists.  Pumping tests conducted in separate aquifers 
demonstrated that the interburden provides confinement between the Carney and 
Masters aquifers as described in Section D6-8.3.2.3 of Appendix D6.  In addition, 
Table 4.7-1 of Addendum MP-3 shows that at each cluster where both coal seams 
contained measureable water, the difference in measured water levels between the coal 
seams was higher than the modeled difference.  This suggests that the vertical 
hydraulic conductivity assigned to the interburden in the model may be higher than 
the actual hydraulic conductivity of the interburden in the field.   The use of a higher 
hydraulic conductivity for the interburden in the model will overestimate the 
drawdown in the other coal seam therefore, the predicted drawdown will be 
conservative.   

Comment  MuK 76 

Mine Plan, Addendum MP-3 Groundwater Model, 76. In figures 4.7-1, 4.7-2 and 4.7-3, 
please consider including the observed/interpreted water level contours and the 
measured water level elevations. This will enable to visually evaluate the observed vs. 
simulated water levels. (MK) 

Response  MuK 76 

Figures 4.7-1, 4.7-2, and 4.7-3 of Addendum MP-3 have been updated to include both 
observation wells and observed elevations as well as observed potentiometric contours.  



97 

Please note that in response to Comment MuK 71 an additional figure was added to 
this section (Figure 4.7-1) and these figures have since been renumbered to 4.7-2, 4.7-
3, and 4.7-4. 

Comment  MuK 77 

Mine Plan, Addendum MP-3 Groundwater Model, 77. Page Addendum MP-3-45 states, 
“…….and if CBM production ceases, recovery rates will likely be higher than estimated 
in the model.” Please clarify if this statement implies that currently, there are CBM 
wells that are operational in the area and are pumping out groundwater. (MK) 

Response  MuK 77 

Although substantially less than past years, some CBM wells in the area are still 
producing groundwater. Since CBM production has been ongoing for the last 15+ 
years the CBM operations have significantly lowered the water levels in the coals as is 
noted in the report. Records of groundwater withdrawals can be found on the 
Wyoming Oil and Gas Conservation Commission’s (WOGCC) online database at: 
wogcc.state.wy.us.  According to WOGCC records there has been no groundwater 
production associated with CBM in Townships 57 and 58N Range 84W since 2012.  
However production is still occurring in Townships 57 and 58N Range 83W as well as 
Township 56N Range 83 and 84W.  The portions of the model domain where CBM 
production may occur are located in Townships 56 and 57N Range 84W.   

Comment  MuK 78 

Mine Plan, Addendum MP-3 Groundwater Model, 78. Please consider removing the 
model sensitivity to storage coefficients and porosity. Steady state groundwater model 
equations do not include these parameters in any of the model calculations. (MK) 

Response  MuK 78 

As noted in this comment, the final model did not include a transient calibration and a 
sensitivity analysis on storage coefficient and porosity is not appropriate. The section 
and discussion regarding model sensitivity to the storage coefficient and porosity has 
been updated and removed as appropriate.   

Comment  MuK 79 

Mine Plan, Addendum MP-3 Groundwater Model, 79. Please clarify if the faults in the 
model and their parameters were considered in any of the sensitivity analyses. If not, 
please consider performing a detailed and thorough sensitivity analysis, as the faults 
appear to influence the drawdowns simulated by the groundwater model. (MK) 
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Response  MuK 79 

The faults do influence the drawdowns and flow patterns simulated in the 
groundwater model.  However, as noted in the response to comment MuK 51 the 
displacement observed in the faults roughly 5 times as thick as the modeled coal 
seams.  Given the fact that the dominant lithology in the area is low permeability 
claystone/siltstone, it is very likely that where faulting has occurred the displacement 
has resulted in coals being immediately adjacent to the low permeability strata.  
Therefore the faults are assumed to be hydrologic barriers to water flow.  Based on the 
best available mapping, these faults have been placed into the model.  Because the 
faults are physical parameters that were developed along with development of the 
geological model (i.e. elevations and thicknesses of the geological layers), a sensitivity 
analysis was not performed on the faults.   

Part of the reason that the faults influence the groundwater responses in the 
groundwater model to the degree that they do is because of the CBM impacts.  
Because the CBM operations have significantly lowered the water levels in the coal 
seams, the faults create a shadow effect that results in many of the cells immediately 
downstream of the faults going dry.  If there had not been any CBM dewatering 
operations performed in the coals, the water levels would be significantly higher and 
the effects of the faults would not be as pronounced.   

Comment  MuK 80 

Mine Plan, Addendum MP-3 Groundwater Model, 80. In addition to the simulated 
drawdown maps, please consider providing hydrographs at strategically selected 
locations. This will enable a better presentation of the impacts over time. (MK) 

Response  MuK 80 

As suggested, Appendix A has been added to Addendum MP-3 which depicts the 
modeled water elevations during the model simulation period at all the water supply 
wells identified within the model domain (CBM wells excepted) and at selected alluvial 
target locations within the model domain.   

Comment  MuK 81 

Mine Plan, Addendum MP-3 Groundwater Model, 81. Please clarify if the three wells 
listed in Table 4.9-1 are the only wells considered for the analysis. Also, provide a 
discussion on the methodology to narrow down the analysis from several wells shown 
in the groundwater rights maps to these three wells. (MK) 

Response  MuK 81 

Additional wells beyond those originally presented in Table 4.9-1 were considered in 
the analysis.  Table 4.9-1 has been updated to include all the wells considered in the 
analysis.  To determine which wells were included in the analysis, completions were 
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compared to modeled surfaces to estimate which formation in which the well was 
completed.  Those thought to be completed in the Carney/Masters sequence were 
included.  Please note that the wells included in Table 4.9-1 error on the side of being 
over inclusive.  Some of the wells are believed to be completed in multiple zones but 
the analysis assumes that they are only completed in the coal seams of interest.  In 
addition, the well depths were determined based on the State Engineer’s database and 
in many cases well depth data was left blank or was questionable.  If there was a 
question whether a well was actually completed in the coal aquifer of interest the well 
was assumed to be completed in the coal.  Therefore, the well list may include some 
wells that are not completed in the coals of concern. 

Comment  MuK 82 

Mine Plan, Addendum MP-3 Groundwater Model, 82. Please provide (or reference) a 
discussion about the three wells listed in Table 4.9-1, their depths, screened intervals 
and other pertinent information. (MK). 

Response  MuK 82 

Table 4.9-1 has been updated to include total depth as well as the screen intervals for 
all the wells.   Additional details on the wells can be found in Adjudication Appendix 
B. 

Comment  MuK 83 

Mine Plan, Addendum MP-3 Groundwater Model, 83. Page Addendum MP-3-60 states, 
“ To measure the impacts to the Tongue River and Goose Creek, a series of targets 
were placed along these drainages in Layer 1” Please define the term target. Also, 
clarify if these targets are located in the alluvial aquifer. (MK) 

Response  MuK 83 

The targets as used in Groundwater Vistas are simply locations where heads are 
measured and compared with measured heads (if there are any available).  Ground 
Water Vistas generates a hydrograph throughout the transient period of mining and 
recovery for each target.  These targets were placed in Layer 1 to estimate the impacts 
of mining to surface water bodies.  These targets are located where the alluvial aquifer 
is simulated in Layer 1.  Targets representing existing well locations were also put in 
layers 4 and 6 as well as discussed in Comment MuK 81. 

Comment  MuK 84 

Mine Plan, Addendum MP-3 Groundwater Model, 84. Page Addendum MP-3-60 states, 
“These targets demonstrate that the estimated maximum impact to Tongue River 
Alluvium is conservatively estimated to reach 2.5 feet drawdown near the river.” Please 
expand the discussion on the impacts to surface water flows including translating the 
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drawdown to an estimated decrease in the groundwater baseflows to Tongue River and 
Goose Creek. (MK) 

Response  MuK 84 

As shown on the hydrographs included in Appendix A, the maximum water level 
decline of 2.5 feet to the Tongue River alluvium occurred permanently and was caused 
by dry cells.  This 2.5 foot drawdown is not believed to be a real drawdown because it 
resulted from model instability rather than a real predicted result.  If the model did 
not have dry cells that caused permanent changes in the model, the maximum 
drawdown due to mining is estimated to be less than 0.5 feet.     

As noted in the response to comment MuK 56, the model estimates the coals will 
contribute a relatively insignificant amount to water to the base flow of the Tongue 
River.  As noted in Comment MuK 73 in the steady state model the River contributed 
approximately 2,569 cubic feet per day to the model while the river received 410 cubic 
feet per from the model.  The net result is that in the steady state model 2,159 cubic 
feet per day (11.2 gpm) was contributed from the river to the model.  For comparison, 
at the end of mining, the River contributed 2,714 cubic feet per day to the model and 
received 363 cubic feet per day from the model. The net result at the end of mining 
was that 2,351 cubic feet per day (12.2 gpm) was contributed from the River to the 
model.  Over the simulated mining period the model estimates that the increased 
contribution of flow from the River to the model will be 1 gpm which represents 
approximately a 9% increase in flow.   

 Please note that in Groundwater Vistas the river boundary cells go to the 
bottom of the layer which likely overestimates the impacts to the River. Within the 
eastern portion of the model domain the coal aquifers can be 200 or more feet below 
the level of the river while the Tongue River Alluvium is estimated to be between 15 
and 30 feet thick based on the thickness of alluvial wells constructed by Big Horn Coal 
in the area.  Therefore, within the eastern portion of the model domain, the coals may 
be significantly below the alluvium and no River boundary was included in this 
portion of the model.  However, there is an intermediary region where the actual level 
of the River is some 30-70 feet higher than the coals.  At these locations the River 
boundary cells were left on to conservatively show the impacts to the river.  However, 
the alluvium in these areas is likely thinner than 40-70 feet.  As a result, the model 
allows the River to directly contribute water to the coals below and the model is 
expected to overestimate the impacts to the Tongue River in these locations.       

Comment  MuK 85 

Mine Plan, Addendum MP-3 Groundwater Model, 85. Please provide a statement on 
any hydrologic impacts predicted by the groundwater model to areas outside the 
Brook mine permit boundary. (MK) 
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Response  MuK 85 

The only impacts outside of the Brook Mine Permit Boundary would be observed at the 
existing water supply wells.  Table 4.9-1 describes the estimated impacts at all the 
water supply wells in the Model domain that will be impacted both inside and outside 
of the Brook Mine Permit Boundary.  Please note that most of these wells are located 
outside of the Brook Mine permit boundary.  As shown on Table 4.9-1 the largest 
model predicted impact seen at any existing well outside of the Brook Mine Permit 
boundary is 20 feet which would be observed at P48251W.  As shown in the 
hydrograph for this well in Addendum MP-3 Appendix A, this impact is estimated to be 
short lived (approximately 4 years).  Model predicted drawdowns at the rest of the 
wells are less than 5 feet.  At many of the wells predicted drawdowns are less than 1 
foot over the life of the mine.     

Comment  MuK 86 

Mine Plan, Addendum MP-3 Groundwater Model, 86. Please provide a discussion on 
the simulated impacts caused by mining to surface water – groundwater interaction 
within the model domain. (MK) 

Response  MuK 86 

Please see the response to comment MuK 84. 

Comment  MuK 87 

Mine Plan, Addendum MP-3 Groundwater Model, 87. Please compare the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. Consider including a table that presents the water balance during select 
periods showing the flows from all sources and discharges to all the sinks within the 
model domain. Provide a detailed discussion addressing any changes in the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. (MK) 

Response  MuK 87 

Please see responses to comments MuK 73 and MuK 74.  A detailed discussion is 
included in the responses to these comments. 

Comment  MuK 88 

Mine Plan, Addendum MP-3 Groundwater Model, 88. In addition to the maps 
presented on the recovery estimates, please provide hydrographs at strategically 
selected locations. This will enable a better presentation of recovery over time. (MK) 
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Response  MuK 88 

As described in response to Comment MuK 80, an appendix (Appendix A) has been 
added to Addendum MP-3 which depicts the modeled water elevations at a number of 
well and target locations within the model domain.   

Comment  MuK 89 

Mine Plan, Addendum MP-3 Groundwater Model, 89. The modeling documentation 
lacks discussion on the backfill aquifer. In the recovery model, please clarify how the 
model treats the backfill aquifer (spoils aquifer) and its resaturation. Please provide a 
discussion (or reference) to the hydraulic properties of the backfill materials used to 
create the backfill aquifer and the aerial extent of the backfill aquifer. (MK) 

Response  MuK 89 

Mine Plan Section 4.10 discusses the backfill aquifer.  Within the areas where the 
highwall miner is used for mining, an open cavern will be left behind.  Unless the 
mined out areas collapse, the backfill aquifer is essentially an open cavern with 100% 
porosity.  The modeling software used for this effort does not have the ability to 
transiently change aquifer properties, and during resaturation of the mined areas the 
assigned storage coefficients remained the same as the original aquifer properties.  As 
a result, the model may underestimate the time that it takes for the aquifer to 
resaturate where the mining methods have increased the porosity and thereby 
resaturation volume.  Inversely, in the slots mined with traditional open cut mining 
techniques, coal will be removed and replaced with overburden material.  In these 
locations the backfilled material is expected to have poor aquifer characteristics 
because it will primarily be a mix of fine grained clay and silt with some sand.   In 
these areas the aquifer will essentially be removed.  Again, the modeling software does 
not have the ability to transiently change aquifer properties and this effect was ignored 
during the modeling.    

Figure MP-3-4.9-1 shows the areal extent of mining and Addendum MP-3 Figures 4.7-
2, 4.7-3, and 4.7-4 depict the areas that were modeled as dry within the Brook Mine 
permit area. It is important to note that a large percentage of the area that will be 
mined is dry prior to the initiation of mining.  In addition, figures in MP-3 Section 4 
show that after mining, some of the areas go dry and do not rewet.  In the areas where 
slots are excavated this prediction is reasonable because the backfill will act as an 
aquitard with poor aquifer characteristics.  A layer by layer review of the mined area at 
the end of mining was conducted to determine conceptually how ignoring the changes 
in the coal porosity and changes in backfill material may have impacted the model 
predictions.   

Upper Carney-With exception of a very small portion of mine block 9 (Figure MP-3-4.9-
1).  The entire Upper Carney coal is unsaturated.  Therefore, there is no resaturation 
and no recovery.  The model estimates are appropriate for the Upper Carney coal. 
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Lower Carney - Most of the mine blocks as well as the open slots are dry in the Lower 
Carney at the end of mining.  Only mine blocks 1, 2, 5, 9, and 10  had substantial 
portions that were saturated.  As a result, the potential error created by transient 
aquifer properties in model predicted resaturation rates to the underground mined 
coal blocks in the Lower Carney coal, if any, is expected to be very low.  With the 
exception of the slots cut to mine blocks 5, 9, and 10, all of the slots cut to mine the 
Carney Coal will also be dry; therefore, resaturation at those locations will not 
substantially impact model predictions.  The slots cut for blocks 9 and 10 generally 
run parallel to the direction of water flow. If the coal in these locations is completely 
removed and replaced with an aquitard, the impact to the aquifer will be minimal 
because water will simply flow around the portion of the backfilled aquifer.  The open 
pit slot cut adjacent to mine block 5 does run perpendicular to the direction that water 
is flowing and may change the groundwater flow patterns in this area.  However, the 
location of the slot is near the groundwater divide caused by the fault just to the 
south.  Therefore, this slot is not expected to substantially impact groundwater flows 
either 

Masters - Most of the Masters Coal mine blocks are saturated.  Only blocks, 4, 5, 6, 
and 7 have substantial areas that are not saturated.  In the mine blocks where 
underground mining techniques are employed the model may underestimate the time 
it takes for resaturation to occur because the storage coefficient is not updated to 
account for the increased porosity of the mined out block.  However this resaturation 
time will be balanced out by the fact that there will be no aquifer replaced in the open 
cuts to resaturate, and thus these areas would not resaturate as the model predicts.  
With the exception of the open cut for mine block 5, all of the open cuts are oriented 
so that they will have minimal impacts on the natural flow gradients in the wellfield or 
are located within or adjacent to dry areas.  As previously noted, the open cut near 
mine block 5 is located adjacent the drainage divide so it will not significantly change 
the water flow within the aquifer.   

Due to the fact that much of the mined area is dry, the actual area mined that is 
below the water table is relatively small, and that the open cuts are oriented such that 
they have minimal impacts to groundwater flow, the recovery analysis performed by 
the model is reasonable.  Also, as noted, the areas where underground mining is 
employed and the model overestimates the rate at which the aquifer is resaturated are 
counterbalanced by the areas of open cuts where the aquifer will not be replaced and 
the model underestimates the time it takes for the strata to resaturate.   

Comment  MuK 90 

Mine Plan, Addendum MP-6 Subsidence Control Plan, 90. Figure MP6.1-1 shows 
“Monarch Seam Surface Only Mining”. Please clarify if the Monarch seam is targeted 
for mining in the appropriate sections of Appendix D5, Appendix D6 and mine plan. 
(MK) 
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Response  MuK 90 

The appropriate sections of Appendix D5 and D6 have been updated. 

Reclamation Plan  
Comment BJ 57 

Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-37, The narrative describes the 
sources of recharge to the coal seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, generated by coal fires.  It 
is a common misunderstanding that the scoriaceous material recharges coal or 
overburden.  It would appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to materials beneath.  
That is not the case, however, as the coal/scoria interface has a zone of partially 
metamorphosed coal ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in the coal mines when 
supervising coal and overburden removal.  This zone is characterized by a white to 
light gray, clay band that ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power plants that burn PRB 
coal.  This ash band acts as an aquaclude, preventing water from entering or escaping 
the coal.  Because of this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do not include the scoria.  
Rerun recharge models if needed. 

Response BJ 57 

It is true that the partially metamorphosed coal ash layer between the coal and the 
scoria has the potential to limit recharge from the scoria to the coal.  However, even 
though the permeability of this layer is low, there will be areas where the coal has 
collapsed or other geologic variances such as a thinning section which will allow for 
water from the scoria to come into contact with the coal.  Therefore, even though the 
scoria may not be directly in contact with the coal, there is still a recharge component 
to the scoria, albeit; significantly lower than if the scoria and coal were in direct 
contact.  This low recharge rate is reflected in the groundwater model.  The calibrated 
recharge rate used in the groundwater model for the areas covered by scoria was 0.35 
inches per year. For comparison purposes, the recharge rates assigned to the Carney 
and Masters outcrops, where no scoria was present, varied from 0.2 to 0.88 inches per 
year.   Considering that in the scoria areas a very large percentage of direct 
precipitation is expected to infiltrate into the scoria, the 0.35 inch per year recharge 
rate represents a significant reduction in the amount of water available (which could 
be upwards of 10 inches per year) to infiltrate into the coal seams.   Therefore, the 
calibrated recharge rate included in the groundwater model does take into account the 
low permeability layer between the coal and the scoria.   
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Comment BJ 58 

Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-39, The second sentence in the 
first paragraph has an odd, difficult to understand syntax.  Please rewrite the sentence 
for clarity. 

Response BJ 58 

Revised page RP-39 text as requested.  The sentence will now read “The mine will 
consult with WDEQ/LQD to determine the number of spoil wells that will be tested”. 

Comment BJ 65 

EXHIBITS, Reclamation Plan, Exhibit RP.6-1, The permit boundary on this map is 
inaccurate.  Please recreate the permit boundary layer. 

Response BJ 65 

Revised Exhibit RP. 6-1 as requested. 

Comment BJ 66 

EXHIBITS, Reclamation Plan, Exhibit RP.8-3 and Exhibit RP.8-4, The post mining 
potentiometric surfaces for the Carney and Masters beds are suspended in mid-air 
over Slater Creek.  Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 

Response BJ 66 

Revised Exhibit RP.8-3 and RP.8-4 as requested. 

Comment DS 24 

Reclamation Plan, Section RP.4.  This brief section discusses what is considered spoil 
material to be removed during mining.  The section states that spoil does not include 
coal, but there are some very narrow coal seams with numerous stringers of clay or of 
such low quality that will probably not be mined and will be placed in backfill.  Also, 
the top layers of most coal seams are quite “dirty” and would also be removed and 
backfilled.  In order to provide the readers with a more accurate description of the 
mining and reclamation processes, please revise the text to show that some coal-laden 
materials will also be considered spoils and will be backfilled during reclamation.   

Response DS 24 

Revised text as requested. 
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Comment DS 25 

Reclamation Plan, Section RP.5.2. Please provide a description of the methods used to 
control topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   

Response DS 25 

See Section RP.5.4 for a description of the methods used to control topsoil depth 
during replacement. 

Comment DS 26 

Reclamation Plan, Section RP.5.4.  Variability in topsoil depth cannot be avoided due 
to limitations imposed by the equipment used and the pre-application preparations 
which may include ripping of the compacted overburden surface.  Typically, the depth 
of topsoil application may vary 25%, but the average depth should be closely 
monitored and should not exceed the average availability.  Also, because some soils 
exhibit unsuitable characteristics and will not be used for reclamation, discussion of 
the use of substitute topsoil materials is warranted in this section.   

Response DS 26 

Revised text as requested.  Added discussion about substitute topsoil being an option 
if not enough suitable topsoil is salvaged. 

Comment DS 27 

Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to 
prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  

Response DS 27 

Revised text as requested. 

Comment DS 28 

Reclamation Plan, Section RP.8.2.  This section states only that impoundments will 
require Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted for 
inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
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Response DS 28 

Revised Section RP.8.2 to include a statement regarding LQD approval before the 
construction of postmine impoundments. 

Comment DS 29 

Reclamation Plan, Section RP.11.1.  The primary final land use for the permitted 
acreage will be grazing and wildlife.  Only areas where the current use is industrial will 
remain industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a permit 
revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This will be a 
major revision to the permit that will require public notice.  Clarification should be 
provided concerning the steps involved to allow building to remain.  

Response DS 29 

Revised text as requested.  Eliminated discussion in Section RP.11 regarding leaving 
any buildings, facilities, and equipment following completion of mining. 

Comment DS 30 

Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 

Response DS 30 

See Mine Plan MP.1.6 for a description of permit terms and  initial year. Revised text 
in Reclamation Plan Section RP.13 to reference Mine Plane MP.1.6. Revised Exhibit 
RP.5-1 adding “Note: Year 3 corresponds to the year 2019” in Legend. 

Comment DE 19 

Reclamation Plan, Section RP.5.1, page RP-6 – RAMACO states that the contoured 
surface will be scarified or ripped, if necessary.  The mine should commit to scarifying 
or ripping all surfaces prior to topsoil replacement. 

Response DE 19 

Revised text as requested.  Remove “if necessary” from sentence. 

Comment DE 20 

Reclamation Plan, Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph 
doesn’t make sense.  Please correct. 
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Response DE 20 

Revised text as requested.  The sentence now reads “Rills and gullies occurring in 
redistributed soil precluding the achievement of the approved postmining land use or 
the reestablishment of vegetative cover will be rectified”. 

Comment JJ 5 

Reclamation Plan, 5. Exhibit RP 6-1 also displays permit boundary discrepancies in 
regards to the section lines on it and those located on the Adjudication Exhibit 1. 
Please update accordingly. 

Response JJ 5 

See response to comment BJ 65. Revised Exhibit RP.6-1 as requested. 

Comment JJ 6 

Reclamation Plan, 6. Table RP 6-1 states that there are 11.6 acres of wetlands and 
other aquatic resources.  Please discuss where these acres are to be reclaimed and 
show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  

Response JJ 6 

Revised Section RP.9 to include reference to Exhibit RP.6-1 for location of reclaimed 
wetlands and OAR. Revised Exhibit RP.6-1 to include reclaimed wetlands and OAR 
locations. 

Comment MK 24 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, Assuming the Tongue River is an 
AVF, this section should discuss how the essential hydrologic functions will be 
maintained and/or reestablished, as required by LQD Coal Rules and Regulations, 
Chapter 5, Section 3(c)(ii).  As noted in Comment No. 21, the essential hydrologic 
functions of the Tongue River AVF need to be identified and a monitoring system 
needs to be installed.  (MDK) 

Response MK 24 

Revised text as requested in Section RP.10. 

Comment MK 25 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 25. As noted in Comment No. 21, the 
adjacent Goose Creek AVF also needs a monitoring system to demonstrate essential 



109 

hydrologic functions are maintained and/or reestablished as required by LQD Coal 
Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  (MDK) 

Response MK 25 

Revised text as requested in Section RP.10. 

Comment MK 26 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 26. This section may also need to be 
addressed if the LQD finds that other AVFs exist on or near the permit area.  If AVFs 
are determined to be present, the essential hydrologic functions must be maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 

Response MK 26 

Revised text as requested in Section RP.10. 

Comment MK 75 

Reclamation Plan, Section RP.3.3 Postmine Slope Analysis, 49. Please provide a 
discussion that compares the pre-mine vs. post-mine slope characteristics.  A table 
would be helpful that compared the minimum, maximum, and average slopes under 
pre-mine and post-mine conditions.   (MDK)  

Response MK 75 

Added Table RP.3-1 comparing premining and postmining slopes.  Updated Section 
RP.3.3 of text to include reference to the new table. 

Comment MK 76 

Reclamation Plan, Section RP.3.5 Drainage Reestablishment, 50. It is stated that 
mining will disturb portions of the Slater Creek channel and the reclamation will entail 
reconstruction.  However, the Mine Plan PHC (Section MP.6.1) stated that Slater Creek 
“will still flow naturally around the trench”, and “Because Slater Creek’s flow will not 
come into contact with mining activities, no impact will be made to water quality”.  
Please provide a clear and explicit description of the extent of direct disturbance to the 
Slater Creek channel.  This description should be consistent between the Mine Plan 
and Reclamation Plan.   (MDK)  

Response MK 76 

As stated in the revised Section MP.6.1 of the Mine Plan, the only anticipated surface 
disturbance to Slater Creek during mining will be the redirection of the channel 
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through a culvert under a proposed haul road.  No text was edited in response to this 
comment. 

Comment MK 77 

Reclamation Plan, Section RP.4.2 Mitigation of Unsuitable Material , 51. Minor 
channels are defined as ephemeral streams but there is no definition provided for 
“major channels”.  Please provide a definition and also illustrate an example of a major 
channel within the proposed permit boundary that would fit into this category.   (MDK)  

Response MK 77 

Revised text in Section RP.4.2 to provide the definition of major channels. 

Comment MK 78 

Reclamation Plan, Section RP.5.6 Erosion Control and Conservation Practices, 52. The 
first sentence of the second paragraph…”Rills and gullies…” needs revised, as it 
appears to be missing one or more words.   (MDK)   

Response MK 78 

See response to Comment DE 20. Text revised as requested. 

Comment MK 79 

Reclamation Plan, Section RP.7.4 Aquatic Habitat, 53. The second sentence discusses 
stockponds possibly being disturbed by mining activities.  The Mine Plan PHC did not 
mention that any existing stockponds would be disturbed by mining activities.  If 
stockponds are to be disturbed by the mining operation, this should be discussed in 
the Mine Plan PHC.   (MDK)    

Response MK 79 

The text in the Mine Plan PHC has been revised to clarify the disturbance to 
stockponds within the permit area.  Section RP.7.4 has been revised to clarify the 
anticipated aquatic habitat locations. 

Comment MK 80 

Reclamation Plan, Section RP.7.4 Aquatic Habitat, 54. The text states that two 
additional postmine impoundments will be constructed and their location is shown in 
Exhibit RP.3-1.  This Exhibit shows ten permanent impoundments, both on and 
adjacent to the proposed permit area.  Please revise this discrepancy in the text or 
change the symbology in the Exhibit to clearly show the two permanent post-mine 
impoundments.   (MDK)  
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Response MK 80 

Revised text in Section RP.7.4. to clarify the postmine impoundment locations. 

Comment MK 81 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 55. Please add the 
major stream name labels (Tongue River, Goose Creek, East Fork Earley Creek, Slater 
Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK)   

Response MK 81 

Revised Exhibit RP.8-1 as requested. 

Comment MK 82 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 56. Please explain 
in the text how the postmine drainage basin parameters in Table RP.8-1 were 
determined.  (MDK)    

Response MK 82 

Revised text in Section RP.8.1 as requested. 

Comment MK 83 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 57. The text states 
that a comparison of drainage basin parameters in Table RP.8-1 and Exhibit RP.8-1 
show that the overall hydrologic balance will remain largely unchanged.  This 
conclusion is not obvious from the Table and Exhibit.  How similar are the postmine 
drainage basin parameters to the pre-mine parameters?  Which sub-drainages show 
the largest change from pre-mine conditions?  The text needs to include a more 
thorough discussion to demonstrate to the reader why exactly the postmine hydrologic 
balance will be unchanged.  (MDK)    

Response MK 83 

Revised text to include reference to Appendix D6 tables and exhibits regarding 
drainage basin parameters.  Minor disturbance and mining methods contribute to the 
largely unchanged postmine drainage basin parameters. 

Comment MK 84 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 58. The text provides no 
discussion of the comparison between the pre-mine and postmine modelled discharge 
values.  Please provide this discussion so the reader can determine if the differences 
are minor or major.  (MDK)     
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Response MK 84 

Revised text in Section RP.8.1.1 as requested 

Comment MK 85 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 59. Please add the year to 
the Miller reference within the text (2003) and add this citation to the references list in 
Section RP.17.  (MDK)      

Response MK 85 

Revised text as requested. 

Comment MK 86 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 60. Similar to Comment No. 
8 made for Appendix D6, the HEC-HMS runoff estimates in Table RP.8.4 are much 
higher than the Miller (2003) equations.  Please provide a discussion in the text as to 
the reasonableness of the HEC-HMS estimates and why the HEC-HMS estimates are 
so much higher than the Miller (2003) regression equations.         

Response MK 86  

See response to Comment MK 34. No revisions to the text were made. 

Comment MK 87 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, The last sentence in 
the first paragraph states that stream reaches for which designed cross sections are 
provided are identified in plan on Exhibit RP.8-1.  There is nothing on this Exhibit that 
shows which stream reaches have designed cross sections, nor which stream channels 
are being reconstructed.  Please clearly identify this information on this Exhibit. (MDK)          

Response MK 87 

Exhibit RP.8-1 has been revised as requested. 

Comment MK 88 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 62. Exhibit RP.8-2 
shows that the main Slater Creek channel will not be disturbed.  Please consider this 
in light of Comment No. 50 that requested clarification on the extent of disturbance to 
the Slater Creek channel. (MDK) 
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Response MK 88 

See response to Comment MK 76(referred to as Comment No. 50). Revised Exhibits 
RP.8-1 RP.8-2 as requested.  A reconstructed Slater Creek (Figure RP.8-9) cross 
section has been added to reflect the correct disturbance boundary. 

Comment MK 89 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 63. On Page RP-35, 
second paragraph, it references “reclaimed Slater Creek channel” and channel 
hydraulics are presented in Table RP.8-5.  It is not clear why channel hydraulics are 
presented for Slater Creek when it will not be disturbed.  Is this because reclaimed 
tributaries to Slater Creek are changing such that the main channel of Slater Creek is 
expected to be change?  Please clarify this in the text.  (MDK)           

Response MK 89 

Slater Creek is included Table RP.8-5 to show that the postmine Slater Creek Channel 
will be hydraulically similar to premine conditions after mining and reclamation 
operations have been completed as reclamation of a portion of Slater Creek is 
expected.   

Comment MK 90 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 64. It is unclear exactly 
how many new postmine impoundments will be constructed.  Table RP.8-6 identifies 
two impoundments (Enhancement Stock Pond 1 and Replacement Stock Pond 1), and 
these are shown in Exhibit RP.3-1.  Exhibit RP.3-1 shows eight other permanent 
impoundments.  Please identify if these are new features to be constructed or if they 
are existing stockponds that may be affected by the mining operation.  (MDK)            

Response MK 90 

The text in Section RP.8.2 has been revised to clarify that only the new features to be 
constructed are displayed in Table RP.8-6.  Affected existing stockponds will be 
constructed approximately to premine conditions.  

Comment MK 91 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 65. Please identify in 
this section if there will be a net increase or decrease in post-mine water storage 
capacity relative to pre-mine capacity.  (MDK)             

Response MK 91 

Revised text in Section RP.8.2 to clarify a net increase in water storage capacity is 
expected due to the addition of two postmine impoundments. 
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Comment MK 92 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 66. As mentioned 
Comment No. 47, it is advised that the applicant discuss with the SEO-Interstate 
Streams Division any implications for the Yellowstone Compact if new water storage 
features are proposed that potentially decrease water quantity to the Tongue River.  
(MDK)              

Response MK 92 

See response to Comment DS 28(Comment No. 47 mentioned above). Revised text as 
requested. 

Comment MK 93 

Reclamation Plan, Section RP.8.4.2 Surface Water Monitoring, 67. The text on Page 
RP-40 states that the surface water monitoring stations are shown on Exhibit RP.8-4.  
However, the stations are not shown on this Exhibit.  It may be make the most sense 
to add these to Exhibit RP.8-5 and rename the Exhibit “Postmine Hydrologic 
Monitoring Locations” so the surface water stations and monitoring wells are on one 
Exhibit.  (MDK)               

Response MK 93 

Revised the reference in text to state “locations of these sites are shown on Exhibit 
RP.8-5”. Exhibit RP.8-5 was revised to include surface water monitoring stations and 
renamed as requested.  Table RP.8-9 was edited to include all planned surface water 
stations including postmine impoundment monitoring sites. 

Comment MK 94 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 68. The text on Page RP-
41 states that water quality samples will be collected at each of the postmine 
impoundments listed in Table RP.8-6 and presented on Exhibit RP.3-1.  Please clarify 
in the text that this sampling list includes all ten impoundments shown.  (MDK)                

Response MK 94 

Revised text in Section RP.8.4.3 to reference Table RP.8-9 and Exhibit RP.8-5 for 
postmine surface water monitoring sites including postmine impoundments. 

Comment MK 95 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 69. Please add the list of 
impoundments to be sampled to Table RP.8-9 “Surface Water Monitoring Sites”.  
(MDK)                 

 



115 

Response MK 95 

Revised Table RP.8-9 as requested.  

Comment MK 96 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 70. The postmine 
impoundments to be sampled appears to be slightly different from the impoundments 
listed in Mine Plan Table MP.7-1 “Operational Surface Water Monitoring Locations”.  
Table MP.7-1 lists three impoundments (Hall Reservoir, Black Mountain No. 1 Stock 
Reservoir, and Legerski Bros #1 Stock Reservoir) that are not listed as postmine 
impoundments to be sampled.  Please explain why there is a difference in the 
operational monitoring and postmine monitoring of some impoundments. (MDK)                  

Response MK 96 

Black Mountain No.1 Stock Reservoir has been added as a postmine impoundment 
that will be monitored.  Legerski No. 1 Stock Reservoir and Hall Reservoir are outside 
of the areas planned for mining disturbance, however in an effort to further monitor 
the surface water of the Brook Mine permit area, the reservoirs were added to be 
sampled quarterly during mining.  Table RP.8-9 and Exhibit RP.8-5 have been 
updated to include Black Mountain Reservoir No. 1 Stock Reservoir. 

Comment MK 97 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 71. In the second full 
paragraph on Page RP-41, “The water quality samples..” please also state that the 
water quality samples will be compared against WDEQ/WQD Class III groundwater 
standards, as suggested by LQD Guideline No. 17 for replacement and enhancement 
stockponds. (MDK)                   

Response MK 97 

Revised text as requested in Section RP.8.4.3. 

Comment MK 98 

Reclamation Plan, Section RP.8.5.2 Surface Water, 72. At the end of the first 
paragraph on Page RP-44, it predicts a “slight change” in event peaks and volumes.  
Please further discuss what is meant by a “slight change”, i.e., what is the magnitude 
of the increase or decrease?   (MDK)                    

Response MK 98 

Section RP.8.5.2 has been updated to reflect the change in event peaks and volumes 
will be less than one percent when compared to premining conditions. 
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Comment MK 99 

Reclamation Plan, Section RP.8.5.2 Surface Water, 73. In the second paragraph on 
Page RP-44, please clarify the extent of direct mining disturbance to Slater Creek 
versus tributaries of Slater Creek.  This comment relates to previous Comments No. 50 
and 62.   (MDK)                     

Response MK 99 

See response to Comments MK 76 (comment No. 50) and Mk 88 (Comment No. 62).  

Comment MK 100 

Reclamation Plan, Section RP.8.5.2 Surface Water, 74. Please provide a discussion as 
to whether the planned postmine impoundments will affect surface water quantity on 
or downstream of the proposed permit area.  (MDK)                     

Response MK 100 

Section RP.8.5.2 has been revised to include discussion of the effect of postmine 
impoundments to the surface water quantity on and downstream of the proposed 
permit area. 

Comment MK 101 

Reclamation Plan, Section RP.9.1 Introduction, 75. The second paragraph references 
Appendix D8.  Should this be Appendix D10 (Wetlands)?   Please revise this if 
necessary.  (MDK)                     

Response MK 101 

The reference has been revised to D10 as requested. 

Comment MK 102 

Reclamation Plan, Section RP.9.1 Introduction, 76. Please add a statement up front in 
the Wetland Mitigation section that the USACE has not yet issued a jurisdictional 
determination for the proposed Brook Mine.  Please also provide a statement in the 
text that the information in Section RP.9 may be subject to change pending the 
USACE determination.  The USACE jurisdictional determination should also be 
incorporated somewhere into the Mine Permit once that is received by the Brook Mine.   
(MDK)                      

Response MK 102 

Sections RP.9.1 has been revised as requested. 
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Comment MK 103 

Reclamation Plan, Section RP.14 Bond Release, 77. The LQD no longer requires a 
bond release verification for “sediment control release”.  This is now termed “surficial 
stability verification”.  More information is available in LQD Guideline No. 23.  Please 
revise the text for this change. (MDK)                       

Response MK 103 

The text in Section RP.14 has been revised by removing the reference to sediment 
control release.  

Comment MuK 91 

Reclamation Plan, RP 8.5.3 Groundwater, 91. Section 8.3, page RP-38 states, “The 
estimated Postmine Potentiometric surfaces for the reclaimed aquifer for the Masters 
and Carney Seams are presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. 
Please provide a summary comparing and contrasting the premine potentiometric 
surfaces vs. post mine potentiometric surfaces. This comparison should also consider 
any changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK)       

Response MuK 91 

Section RP.8.5.3 has been revised to include discussion regarding the comparison of 
premine and postmine potentiometric surfaces. 

Comment MuK 92 

Reclamation Plan, RP 8.5.3 Groundwater, 92. Please discuss any changes in the 
interaction between the surface water and groundwater systems from the premining 
through the postmining phases of the operation. (MK)                        

Response MuK 92 

The response to Comment MuK 84 describes interaction between the surface water 
and groundwater systems from the premining through the postmining phases of 
operation.  In general the changes between the surface water systems and the 
groundwater systems are expected to be minimal.  For a short time during mining it is 
anticipated that there will be a small (less than 6%) increase in the amount of water 
that recharges the coal seams from the Tongue River.  Once the water levels in the 
coals recover, no further impacts are expected.   

Comment MuK 93 

Reclamation Plan, RP 8.5.3 Groundwater, 93. Please discuss the intersection of the 
postmining topographic and potentiometric surfaces and their effects on the location 
and size of groundwater-fed water bodies. (MK) 
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Response MuK 93 

Revised Section RP.8.5.3 as requested.  

Comment MuK 94 

Reclamation Plan, RP 8.5.3 Groundwater, 94. Section 8.5.3, page RP-46 states, “These 
water quality changes can be qualitatively predicted from the overburden mineralogy 
and projected post mine hydrology.” Please expand this discussion on projected 
groundwater quality.  Provide a discussion on the estimated/ projected post mining 
groundwater quality.  A detailed description of potential changes in water quality from 
flow through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the potential for 
offsite material damage. (MK) 

Response MuK 94 

Revised Section RP.8.5.3 text as requested. 

Comment MuK 95 

Reclamation Plan, RP 8.5.3 Groundwater, 95. Please provide a discussion on any 
anticipated water use during the reclamation period. (MK) 

Response MuK 95 

As discussed in Addendum MP-3, the only anticipated groundwater uses during the 
reclamation period are at existing water supply wells.  Section RP.8.5.3 has been 
revised to include additional discussion. 

Comment MuK 96 

Reclamation Plan, RP 8.5.3 Groundwater, 96. Please address (or reference) any 
expected post-reclamation subsidence effects on the hydrologic system (both quantity 
and quality) and the plan to minimize these effects. (MK) 

Response MuK 96 

Section RP.8.5.3 has been revised to include discussion of expected postmine 
subsidence effects on the hydrologic system. 

Comment SP 7 

Reclamation Plan, Page RP-13. Section RP.6.2.6.  In the last sentence please add that 
substitutions to the seed mix will be made only with WDEQ approval. 
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Response SP 7 

Revised text in Section RP.6.2.6 as requested, the statement will now read “In the 
event that seed for primary species is not available, alternatives will be considered 
which match the life form and morphology of the primary choice only with WDEQ 
approval.” 

Comment SP 8 

Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the 
unaffected acres of each vegetation community are sufficient for an extended reference 
area please create a table with total acres and affected acres and reference this table 
in this section.   

Response SP 8 

Table RP.6-6 has been created to display the number of extended reference acres for 
the respective vegetation communities. The text in Section RP.6.4.1 has been revised 
to include a reference to the newly created table.  

Comment SP 9 

Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in 
the first sentence on this page that the Handbook of Approved Sampling and 
Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 

Response SP 9 

Revised Section RP.6.4.1 as requested.  

Comment SP 10 

Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in 
the third paragraph. It appears in conflict with the next sentence which cites Ch. 
4.Sec. 2(d)(ii)(B). 

Response SP 10 

Removed sentence as requested in Section RP.6.4.1. 

Comment SP 11 

Reclamation Plan, Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the 
first paragraph to Pastureland land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 
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Response SP 11 

Sentence including pastureland land use as eligible added to Section RP.6.4.5.1 as 
requested. 

Comment SP 12 

Reclamation Plan, Page RP-24.  Please revise the sentence after the ● Shrub density 
bullet to “Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 

Response SP 12 

Revised text as requested.  

Comment SP 13 

Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in 
Guideline 14 the third sample may be included as part of your revegetation success 
(bond release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4, with the second sampling in 
year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation 
success.   

Response SP 13 

Revised text per recommendations.  

Comment SP 14 

Reclamation Plan, Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this 
section.  Please correct the reference if it is not correct. 

Response SP 14 

Revised text to reference Section RP.6 for seed mixtures and revegetation operations.  

Comment SP 15 

Reclamation Plan, Table RP6.1.  Could you please add a footnote listing the 
disturbances that are included in the 87.3 acres of Disturbance and what the 
disturbances will be postmining in the 56.1 acres.   

Response SP 15 

Added footnote describing disturbance for premining and postmining to Table RP.6-1 
as requested.   
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Comment SP 16 

Reclamation Plan, Exhibit RP.2-1.  Postmining the landuse will be Grazingland and 
Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of 
disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match 
the landuses on Exhibit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going 
to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 

Response SP 16 

Revised exhibit as requested. 

Other Comments 
Comment MK 27 

Items Requested in Electronic Format for Preparation of CHIA, 1. Please provide a CAD 
or ArcGIS shapefile that contains the proposed permit boundary for the Brook Mine.  
This file will be used to prepare maps in the CHIA.  This file can be emailed to: 
matthew.kunze@wyo.gov.  (MDK) 

Response MK 27 

See response to comment MK 28. 

Comment MK 28 

Items Requested in Electronic Format for Preparation of CHIA, 2. Please provide the 
baseline surface and groundwater data collected to support baseline characterization 
for the permit application.  All data can be submitted on Excel templates 
(Attachments) found on the LQD website for the Coal Annual Report Format (CARF): 
http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/.   

• Please provide all surface water flow and water quality data for the following surface 
water stations: SM578415-SW-1, SM578409-SW-1, SM578418-SW-1, and SM578512-
SW-1. 

• Please provide all groundwater level and water quality data for all Brook Mine 
monitoring wells shown in Table D6.2-1.  

Response MK 28 

The electronic data requested is being compiled in the requested format and will be 
provided when it is completed. 
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MINE COMPANY NAME:     RAMACO, LLC.                                                     MINE NAME:   Brook Mine               
 PERMIT NO.  TFN 6 2/025                             

 
Statement: I,   Jeff  Barron      , an authorized representative of   RAMACO, LLC.            declared that only the items listed on this and all consecutively numbered Index 

Sheets are intended as revisions to the current permit document.  In the event that other changes inadvertently occurred due to this revision, those unintentional 
alterations will not be considered approved.  Please initial and date.  

NOTES: 1) Include all revision or change elements and a brief description of, or reason for, each revision element. 
  

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume I Pg WR-12 (Adjudication Appendix B 
tab) 

Pg WR-12 (Adjudication Appendix B 
tab) 

Add Barbula # 2 well (P85631W) to water right table. 

Volume II Exhibit 5  (Adjudication Exhibits 
Tab) 

Exhibit 5  (Adjudication Exhibits 
Tab) 

Add Barbula # 2 well (P85631W) location to exhibit.  

Volume II Exhibit 8  (Adjudication Exhibits 
Tab) 

Exhibit 8  (Adjudication Exhibits 
Tab) 

Add Barbula # 2 well (P85631W) location to exhibit. 

Volume III D1-i (Appendix D1 TOC tab) D1-i (Appendix D1 TOC tab) Update TOC. 
Volume III Appendix D1 Title Page (Appendix 

D1 text tab) 
Appendix D1 Title Page (Appendix 

D1 text tab) 
Update date. 

Volume III Pg D1-1 to D1-11 (Appendix D1 text 
tab) 

Pg D1-1 to D1-11 (Appendix D1 text 
tab) 

Replace all Appendix D1 text. Add text in Section D1.3.1 to clarify what is considered 
grazingland. Remove the second sentence of the second paragraph in Section D1.3.3. Add 
sentence to first paragraph of Section D1.4.3 referencing Section D1.6. 

Volume III Pg D1-T1 to D1-T8 (Appendix D1 
Tables tab) 

Pg D1-T1 to D1-T11 (Appendix D1 
Tables tab) 

Revise Table D1.3-1 by removing wells with status of EP (expired permit) and NO 
(denied or canceled) from table. Update key for table. Updated pagination for Table D1.4-
1 and Table D1.4-2. 

Volume III Exhibit D1.1-1 (Appendix D1 
Exhibits Tab) 

Exhibit D1.1-1 (Appendix D1 
Exhibits Tab) 

Remove Industrial hatching except for rail road, primary roads, oil and gas wells, and the 
facilities for Taylor Quarry. Update grazingland hatch 

Volume III Pg D4-i to D4-ii (Appendix D4 TOC 
tab) 

Pg D4-i to D4-ii (Appendix D4 TOC 
tab) 

Update TOC. 

Volume III Appendix D4 Title Page (Appendix 
D4 Text Tab) 

Appendix D4 Title Page(Appendix 
D4 Text Tab)  

Update date. 

Volume III Pg D4-1 to D4-9 (Appendix D4 Text 
Tab) 

Pg D4-1 to D4-10 (Appendix D4 Text 
Tab) 

Replace all Appendix D4 text. Revise Section D4.1 for additional data.  Revise values in 
Section D4.2.2 with current data. Revise Section D4.2.5 for incorporation of additional 
data Revise sentences to Section D4.6.2 to expand upon cooling, heating and growing 
degree days. Update references to include additional data.   
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Volume III Pg D4-T1 (Appendix D4 Tables tab) Pg D4-T1 (Appendix D4 Tables tab) Revise table D4.1-1 for additional meteorological station location 
Volume III Pg D4-T3 (Appendix D4 Tables tab) Pg D4-T3 (Appendix D4 Tables tab) Update Table D4.2-2 wind speeds and add reference to NOAA 2015. 
Volume III Pg D4-T4 (Appendix D4 Tables tab) Pg D4-T4 (Appendix D4 Tables tab) Update Table D4.2-3 wind speeds and add reference to NOAA 2015. 
Volume III  D4-T8 (Appendix D4 Tables tab) Add Table D4.2-7 additional table for new data. 
Volume III Pg D4-F1 (Appendix D4 Figures tab) Pg D4-F1 (Appendix D4 Figures tab) Update figure D4.1-1 with new station locations. 
Volume III Pg D4-F12 (Appendix D4 Figures 

tab) 
Pg D4-F12 (Appendix D4 Figures 

tab) 
Revise figure D4.2-11 for clarification and addition of new data. 

Volume IV Pg D5-i to D5-ii (Appendix D5 TOC 
tab) 

Pg D5-i to D5-ii (Appendix D5 TOC 
tab) 

Update TOC. 

Volume IV Appendix D5 Title Page (Appendix 
D5 text tab) 

Appendix D5 Title Page (Appendix 
D5 text tab) 

Update date. 

    
Volume IV Pg D5-1 to D5-17 (Appendix D5 text 

tab) 
Pg D5-1 to D5-17 (Appendix D5 text 

tab) 
Replace all D5 text.  Added text to section D5.3.3.2 last sentence of first paragraph,  
added a new paragraph 4, revised old paragraph 4 (new paragraph 5), added paragraph 6.  
Section D5.3.3.3 inserted a new paragraph 4, revised old paragraph 4 (new paragraph 5).  
Added new section D5.3.3.4.  Section D5.4.1 removed paragraph 2 and 3. 

Volume IV Pg D5-T2 (Appendix D5 Tables tab) Pg D5-T2 (Appendix D5 Tables tab) Update Table D5.3-2 with Monarch coal quality 
Volume IV Pg D5-T3 (Appendix D5 Tables tab) Pg D5-T3 (Appendix D5 Tables tab) Update Table D5.4-1 selenium suitability criteria. 
Volume IV Pg D5-T4 (Appendix D5 Tables tab) Pg D5-T4 (Appendix D5 Tables tab) Update Table D5.4-2 with selenium exceedances for revised suitability criteria, update 

column headers. 
Volume IV Pg D5-F7 (Appendix D5 Figures tab) Pg D5-F7 (Appendix D5 Figures tab) Update Figure D5.3-2 to add Note: “g” (Earth’s gravitational acceleration). 
Volume IV Pg Addendum D5-1-1 (Addendum 

D5-1 tab) 
Pg Addendum D5-1-1(Addendum 

D5-1 tab)  
Add “(State Plane Coordinates)” under “Drill Hole Tabulations” 

Volume IV Pg Addendum D5-2-1 through D5-2-
94 (Addendum D5-2 tab) 

Pg Addendum D5-2-1 through D5-2-
111 (Addendum D5-2 tab) 

Revise Addendum D5-2. Rearrange so Lithological logs are followed by corresponding 
Electric logs. Swap Northings Eastings on Holes R12-001 through R12-020. Correct 
spelling of “Burn” on Hole R12-007. Add Northing, Easting, and elevation data to Holes 
AMBRE-02 to AMBRE-04. Revise Northing and Elevation on Hole R13-018 and R13-
024.  Add Big Horn Coal drill holes BE 326-78 and BH 166-76. 

Volume IV Addendum D5-3 Exhibit 1 
(Addendum D5-3 tab) 

Addendum D5-3 Exhibit 1 
(Addendum D5-3 tab) 

Revise Addendum D5-3 Exhibit 1 to Add borehole location BE 326-78. 
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Volume IV Pg Addendum D5-4-1 through 
Addendum D5-4-2 and Addendum 
D5-4 Exhibit 1 through Addendum 

D5-4 Exhibit 8 (Addendum D5-4 tab)

Pg Addendum D5-4-1 through 
Addendum D5-4-2 and Addendum 
D5-4 Exhibit 1 through Addendum 

D5-4 Exhibit 8 (Addendum D5-4 tab)

Replace all of Addendum D5-4.  Add drill hole locations to all exhibits.  Update legend 
on all exhibits to match Taylor Quarry permit boundary color. Add reference to 
Addendum D5-2 for seam name and thickness on Addendum exhibits.  Update naming of 
Exhibits 1 and 8 for clarification. Add drill hole locations to the map. 

Volume IV  Pg Addendum D5-6-4 and D5-6-5 Add overburden sampling variance 
Volume IV  Pg Addendum D5-7-74 through D5-7-

77 (Addendum D5-7 tab) 
Add additional overburden analysis for Bighorn Coal drill holes BH 166-76 and BE 326-
78. 

Volume V Pg D6-i to D6-iv (Appendix D6 TOC 
tab) 

Pg D6-i to D6-iv (Appendix D6 TOC 
tab) 

Update TOC. 

Volume V Appendix D6 Title Page (Appendix 
D6 Text tab) 

Appendix D6 Title Page (Appendix 
D6 Text tab) 

Update date. 

Volume V Pg D6-1 to D6-22 (Appendix D6 Text 
tab) 

Pg D6-1 to D6-25 (Appendix D6 Text 
tab) 

Replace all D6 text pages.  Add text to Section D6.1.3.1 paragraph 1, and 2.  Add text to 
Section D6.1.3.2 paragraph 2, 3, and 6. Remove text from section D6.1.5.1 paragraph 4, 
add text to paragraph 5, add paragraph 6.  Add text to section D6.1.5.2 paragraph 4.  Add 
text to section D6.1.5.3 paragraph 2.  Add text to section D6.1.5.4 paragraph 1.  Add text 
to section D6.2.1 paragraph 1.   Add and remove text from Section D6.2.1.1.  Add 
additional text to Section D6.2.2 to clarify that no field flow measurements were 
available. Add additional text to say no flow readings were taken from Hidden Water 
Creek due to no flow conditions. Add additional discussion on the hydraulic gradients and 
groundwater velocity in coal seams to Section 6.2.2.4. Revise additional text on page D6-
16. Revise text in last paragraph of Section 6.2.2.4 to describe how CBNG impacts have 
superseded any impacts from historic coal mining activities. Revise Section 6.2.2.5 to 
clarify where discharges from coal seam may occur within the permit boundary. Add 
reference to MP-3 in Section 6.2.2.5. Revise last sentence of Section 6.2.2.6 to read 
“Collected groundwater elevation and hydrographs of the groundwater wells are found in 
Addendum D6-8.” Add text to section D6.2.3 paragraph 2.  Update References. 

Volume V Pg D6-T2 (Appendix D6 Tables tab) Pg D6-T2 (Appendix D6 Tables tab) Revise Table D6.1-2 to include additional USGS station 
Volume V Pg D6-T3 and D6-T4 (Appendix D6 

Tables tab) 
Pg D6-T3 and D6-T4 (Appendix D6 

Tables tab) 
Revise Table D6.1-3 to include additional USGS station data 

Volume V Pg D6-T9 (Appendix D6 Tables tab) Pg D6-T9 (Appendix D6 Tables tab) Update Table D6.1-8 with revised data. 
Volume V Pg D6-T47 (Appendix D6 Tables tab) Pg D6-T47 (Appendix D6 Tables tab) Revise Table D6.2-17 with EPA in title. 
Volume V Exhibit D6.1-1 (Appendix D6 

Exhibits tab) 
Exhibit D6.1-1 (Appendix D6 

Exhibits tab) 
Revise exhibit to include additional USGS station 
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Volume V Exhibit D6.2-2 (Appendix D6 
Exhibits tab) 

Exhibit D6.2-2 (Appendix D6 
Exhibits tab) 

Revise Exhibit D6.2-2 

Volume V Exhibit D6.2-3 (Appendix D6 
Exhibits tab) 

Exhibit D6.2-3 (Appendix D6 
Exhibits tab) 

Revise Exhibit D6.2-2 

Volume V Pg Addendum D6-5-7 (Addendum 
D6-5 tab) 

Pg Addendum D6-5-7 (Addendum 
D6-5 tab) 

Revise Table D6-3 to reduce the significant digits on flow rate  

Volume V Pg Addendum D6-7-1 through 
Addendum D6-7-24 (Addendum D6-7 

tab) 

Pg Addendum D6-7-1 through 
Addendum D6-7-24 (Addendum D6-7 

tab) 

Update date. Revised logs so that coal seam info is called out. 

Volume V Pg Addendum D6-8-1 through D6-8-
15 pumping test report 

Pg Addendum D6-8-1 through D6-8-
15 

Revise text to Addendum D6-8 text 

Volume V Pg Addendum D6-8-20 Pg Addendum D6-8-20 Revise text to Addendum D6-8 text 
Volume V  Pg Addendum D6-8-37a-40a Add hydrograph 
Volume V Pg Addendum D6-8-57 Pg Addendum D6-8-57 Revise table 
Volume V Pg Addendum D6-9-2 (Addendum 

D6-9 tab) 
Pg Addendum D6-9-2 (Addendum 

D6-9 tab) 
Update table column indicating the elevation of the bottom of the well(Well TD) 

Volume V  Pg Addendum D6-10-27a (Addendum
D6-10 tab) 

Added page with nomenclature for sampling analysis reports and reference to Guideline 
No. 8. 

Volume VI Pg D7-i to D7-ii (Appendix D7 TOC 
tab) 

Pg D7-i to D7-ii (Appendix D7 TOC 
tab) 

Update TOC. 

Volume VI Appendix D7 Title Page Appendix D7 Title Page Update date. 
Volume VI Pg D7-1 to D7-34 (Appendix D7 Text 

tab) 
Pg D7-1 to D7-34 (Appendix D7 Text 

tab) 
Replace all D7 text. Remove the second sentence of eighth paragraph of Section D7.2. 
Add reference “NRCS, 2014” in paragraph seven Section D7.3.1as well as remove the 
last sentence in this paragraph regarding prime farmland. Add two new sentences to the 
last paragraph of  Section D7.3.3.7 regarding the presence of “marginal rated Selenium 
values for lower materials of Map Unit G sample site R19. Add statement to end of 
Section D7.3.3.9 stating that “Material below 8 inches in depth is not recommended for 
salvage as soil.” Add sentence to Section D7.3.3.10 stating “Any material below 8 inches 
in depth in Wibaux areas is not recommended for salvage as soil.” Add reference to the 
“2014 NRCS Prime Farmland Status” in Section D7.4. 

Volume VI Pg D7-T1 to Pg D7-T3 (Appendix D7 
Tables tab) 

Pg D7-T1 to Pg D7-T3 (Appendix D7 
Tables tab) 

Revise Table D7.3-3 recommended soil salvage depths and add footnotes to table. 
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Volume VI Figure D7.1-1 (Appendix D7 figures 
tab) 

Figure D7.1-1 (Appendix D7 figures 
tab) 

Revise map with surface disturbances. 

Volume VI Exhibit D7.3-1 Exhibit D7.3-1 Revise map 
Volume VII Pg D8-i (Appendix D8 TOC tab) Pg D8-i (Appendix D8 TOC tab) Update TOC. 
Volume VII Appendix D8 Title Page Appendix D8 Title Page Update date.  
Volume VII Pg D8-1 to D8-4 (Appendix D8 Text 

tab) 
Pg D8-1 to D8-4 (Appendix D8 Text 

tab) 
Replace all D8 text. Revise reference to WDEQ Rules and Regulations in Section D8.1.1. 
Revise reference in Section D8.1.7 to reference Addendum D8-1 Section D8-1.2.9. 
Revise the last sentence of Section D8.1.8 for clarity. Revise section D8.3 by updating 
reference. 

Volume VII Pg D8-T1 (Appendix D8 Tables tab) Pg D8-T1 (Appendix D8 Tables tab) Revise Table D8.2-1 with revised acres and percentages of the vegetation communities. 
Volume VII Exhibit D8.2-1 (Appendix D8 

Exhibits tab) 
Exhibit D8.2-1 (Appendix D8 

Exhibits tab) 
Revise Exhibit D8.2-1 to update section line in Section 22, Township 57 North, Range 84 
West. 

Volume VII pg  Addendum D8-1-1 to D8-1-38 
(Addendum D8-1 tab) 

Addendum D8-1 pages D8-1-1 to D8-
1-38 (Addendum D8-1 tab) 

Revise Addendum D8-1 TOC. Add text to end of last paragraph in Section D8-1.1 
regarding the portions of the study area that not included in the current permit boundary. 
Revise reference to WDEQ/LQD rules and regulations in Section D8-1.2. Revise last 
sentence of Section D8-1.2.8 to by adding “not”. Remove reference to WDEQ Guideline 
2 from the first sentence in Section D8-1.2.9. Replaced reference to WDEQ Guideline 2 
with “when sample adequacy was not attained” in the last sentence of Section D8-1.2.9. 
Replace reference for WDEQ/LQD Guideline 2 with reference to WDEQ/LQD Chapter 2 
in Section D8-1.9. 

Volume VII Addendum D8-1 Map 1 (Addendum 
D8-1 tab) 

pages D8-1-1 to D8-1-38 (Addendum 
D8-1 tab) 

Revise Map 1. 

Volume VII Addendum D8 Map 1 Addendum D8 Map 1 Revise Map 
Volume VIII Pg D9-3 (appendix D9 text tab) Pg D9-3 (appendix D9 text tab) Revise text to include reference to WG&F letter. 
Volume VIII Pg Addendum D9-1-5 (Addendum 

D9-1 tab) 
Pg Addendum D9-1-5(Addendum 

D9-1 tab)  
Revise the list of sections for Brook Mine. 

Volume VIII Pg Addendum D9-1-31 (Addendum 
D9-1 tab) 

Pg Addendum D9-1-31(Addendum 
D9-1 tab)  

Revise Text 

Volume VIII Exhibit D9.1-1 (appendix D9 exhibits 
tab) 

Exhibit D9.1-1 (appendix D9 exhibits 
tab) 

Revise exhibit scale to include all study areas.  

 Addendum D9-1 Exhibit 1 Addendum D9-1 Exhibit 1 Revise exhibit scale to include all study areas. 
Volume IX Pg Addendum D10-1-2 (Addendum 

D10-1 tab) 
Pg Addendum D10-1-2 (Addendum 

D10-1 tab) 
Remove and replace TOC. 
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Volume IX Pg Addendum D10-1-12 (Addendum 
D10-1 tab) 

Pg Addendum D10-1-12 (Addendum 
D10-1 tab) 

Add sentence stating that a concurrence and jurisdictional determination from the USACE 
was requested on May 29, 2015 to the last paragraph of Section D10-4. 

Volume IX  Pg Addendum D10-1-255 and 
Addendum D10-1-256 

Cover sheet and Letter Requesting USACE jurisdictional determination 

 Exhibit D10.2-1 (Appendix D10 
Exhibits tab) 

Exhibit D10.2-1 (Appendix D10 
Exhibits tab) 

Revise exhibit to correct graphical depiction and Section 22, Township 57 North, Range 
84 West. 

 D11-I to D11-ii D11-i to D11-ii Update page numbers on TOC. Add Exhibit D11.7-1. 
Volume X Appendix D11 Title Page Appendix D11 Title Page Update date. 
Volume X D11-1 to D11-16 D11-1 to D11-15  Replace all text pages for D11.  Add reference to Mine Plan in Section D11.1. Changed 

“Reclamation Act” to “Environmental Quality Act” in Section D11.2. Add discussion of 
the channels’ geomorphic characteristics to Section D11.3. Expand discussion on 
unconsolidated stream laid deposits within Hidden Water Creek from Big Horn Coal 
Mine Permit No. 213 to section D11.3. Revise text description of monitor wells location 
in Section D11.4.2. Expand discussion on the extent of subirrigation within the permit 
boundary in Section D11.4.2. Add description to explain water source in Slater Creek 
valley in Section D11.4.2. Remove reference to Montana DEQ classification in Section 
D11.4.4. Revise text to Section D11.5, remove some portions and add additional text 
regarding agriculture practices in Slater Creek, and more complete discussion of water 
rights. Revise bulleted items for Slater Creek in Section D11.6 describing why Slater 
Creek was not included as identified AVF. Revise fifth paragraph of Section D11.6 with 
additional text with reasons for valleys not being included as identified AVFs. Add 
additional paragraph and bullet points to Section D11.6. Revise majority of Section D11.7 
with additional text discussing the essential hydrologic functions of the Goose Creek and 
Tongue River AVFs. Add Big Horn Coal Company Permit 213 Appendix D6, D11, and 
the State Decision Document for the Big Horn Coal Company Permit 213-T2 to Section 
D11.8 (References). 

Volume X 
 
Volume X 

Exhibit D11.1-1 
 

Exhibit D11.3-1 

Exhibit D11.1-1 
 

Exhibit D11.3-1 

Add Big Horn Mine Permit Boundary to Exhibit. Add area of possible subirrigation to 
Earley Creek. 
Add Big Horn Mine Permit Boundary to Exhibit.  Add Big Horn Mine test pits in Hidden 
Water Creek. 

Volume X Exhibit D11.3-2 Exhibit D11.3-2 Add active channel and floodplain delineation into cross sections. 



 INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS Page     7    of   15 
 Date  July 10, 2015  
 TFN 6 2/025 
 

 

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume X 
Volume X 
 
Volume X 

Exhibit D11.4-1 
 

 
 

Exhibit D11.4-1 
 
 

Revise SEO water right irrigated areas.  
Add State Decision Document for Big Horn Coal Permit No. 213-T2. 

  Exhibit D11.7-1 Map pocket and 
sticker 

 

Add new Exhibit showing Big Horn Coal drill hole locations and alluvial isopach map in 
relation to Brook Mine permit area. 
 

  Addendum D11-2 pages 45 to 101 Add SDD BHC 
Volume X  Addendum D11-4 pages 140 to 155 Add Landen Ditch, Hall Ditch, and Williams Ditch SEO water rights to Addendum D11-

4. 
Volume XI Pg MP-i to MP-viii (Mine Plan TOC 

tab) 
Pg MP-i to MP-viii (Mine Plan TOC 

tab) 
Revise TOC.  

Volume XI Mine Plan Title Page (Mine Plan Text 
tab) 

Mine Plan Title Page (Mine Plan Text 
tab) 

Update date. 
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) 

Replace all text for the Mine Plan. Remove “Dietz(1,2 and 3),” and “The Carney Seam 
serves as the base for the Tongue River Member.” in first paragraph of  MP.1.1. Change 
“Masters” to “Wall” in last sentence of the first paragraph in Section MP.1.1. Revise text 
in Section MP.1.2.1: revise the second to last sentence in the first paragraph to include the 
slope of the wall 1H:8V, revise the second sentence of the third paragraph to give a range 
of grades to the match surface depending on the haul equipment used, remove all 
instances of “ADDCAR” in the text, provide a range of penetration depths for highwall 
mining equipment in the fourth paragraph, add typical tunnel cutting heights, widths, and 
protective barrier pillars dimensions. Expand discussion in section MP.1.2.2 about the 
different methods of surface mining used to expose a highwall for mining with the 
continuous miner. Add sentence to the beginning of Section MP.1.4 regarding the use of 
overburden box cut material.  Add text “(corresponds to Year 0 in all Exhibits, Figures, 
Tables, and text)” to Section MP.1.6. Revise text in second paragraph Section MP.2.3. 
Add text to Section MP.2.3, third paragraph about sign placement and the storage of 
explosive agents. Add text to Section MP.4.1 referencing Exhibit MP.15-1. Revise text in 
Section MP.4.2.1 by adding text to second paragraph as well as two new paragraphs 
regarding topsoil salvage and handling. Revise text in Section MP.4.2.3 by removing 
portions of the first paragraph. Add additional text to paragraphs in Section MP.4.2.3 
about sign placement. Add additional text to Section MP.4.2.4 about establishing 
sediment control before the construction of stockpiles. Revise first sentence of the second 
paragraph of Section MP.4.3.4 and include reference to the Standard Handbook of Civil 
Engineers. Add sentence referencing Table MP.4-9 after the first sentence in the second 
paragraph. Add sentence near the end of Section MP.4.3.4 about the need for a Permit 
Revision to occur when revising postmine topography. Revised text in Section MP.4.3.5 
regarding overburden stockpile location in the first paragraph. Add text to second 
paragraph of Section Mp.4.6.1 about drill hole sample location. Add sentence to end of 
the first paragraph of Section MP.4.7 regarding the placement of spoil backfill. Add 
introduction paragraph to Section MP.5.2 regarding the planned use of sedimentation and 
wastewater impoundments. Add sentence to the end of the last paragraph of section 
MP.5.3 regarding the planned use of flood control reservoirs. Add sentence to first 
paragraph of Section MP.5.4, “All currently planned diversions within the Brook Mine 
permit boundary are temporary.”   
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont.  

 Continued from page 5- Add additional paragraph to Section MP.5.4 regarding details of 
the Hidden Water Creek diversion. Add sentence to the end of the last Paragraph of 
Section MP.5.5.3 about culvert inspection and maintenance. Change “of” to “or” in first 
sentence of the third paragraph of Section MP.5.7.5. Revise first paragraph of Section 
MP.5.8. Add additional paragraph to the end of Section MP.5.8 stating a commitment to 
restore adjudicated water rights as required by Wyoming law. Add statement to end of the 
third paragraph of Section MP.5.9 about the anticipated groundwater quality in 
dewatering wells. Revise first sentence of Section MP.6.1 for clarity. Revise first sentence 
of Section MP.6.1 for clarity. Add sentence to second paragraph of Section MP.6.1, “In 
addition, facilities level disturbance will also occur throughout this area.”  Add sentence 
to end of second paragraph in Section MP.6.1 regarding the disturbance of surface water 
rights. Revise third paragraph of Section MP.6.1 by adding sentences referring to 
diversion ditch and WDEQ/WQD discharge permits. Revise fourth paragraph of Section 
MP.6.1: add a discussion regarding the trench lifespan and drainage events that will be 
used when designing the drainage plan, add sentence regarding WDEQ/WQD discharge 
permits. Revise fifth paragraph of Section MP.6.1 by adding multiple sentences 
discussing WDEQ/WQD discharge permits discharge permits, the extent of disturbance to 
the Slater Creek channel, and the impact to SEO surface water rights. Add sentences to 
end of 6th paragraph in Section MP.6.1 regarding the disturbance of surface water rights. 
Add additional paragraph to the end of Section MP.6.1 discussing surface water quality 
impacts and commitment to replace any SEO water right affected by mining activity as 
required by Wyoming law. Add additional sentences to Section MP.6.2.1describing the 
possible effects of subsidence on groundwater. Add additional paragraph to the end of 
Section MP.6.3.1 detailing commitment to replace any SEO water rights that are 
disturbed by mining operations. Add additional sentences to the end of Section MP.6.3.2 
detailing commitment to replace any SEO water rights that are disturbed by mining 
operations. Revise portions of the second paragraph of Section MP.7.1 by describing the 
type of data that will be recorded by the surface water stations and adding additional 
sentence stating that USGS gauge stations will be used to monitor surface water. Revise 
the first sentence of the third paragraph of Section MP.7.1 to clarify which surface water 
monitoring station will be equipped with an automatic sampler. Add sentence to third 
paragraph of Section MP.7.1 regarding sampling occurring at reservoirs and stockponds. 
Add bullet point to second paragraph of section MP.7.1 stating that any monitoring wells 
industrial groundwater supply wells with the appropriate SEO permits.
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont.  

Continued from Page 6- discontinued or damaged during mining will be replaced. Revise 
first paragraph of Section MP.8 to clarify that industrial water will be obtained from 
dewatering wells and other industrial groundwater supply wells with the appropriate SEO 
permits and potable water will be obtained through reverse osmosis.  Add additional 
sentence to the end of the fourth paragraph in Section MP.8 expanding upon the estimated 
water use of the Brook Mine. Add additional paragraph after the fourth paragraph of 
Section MP.8 stating that, “Ramaco is aware of the Yellowstone River Compact and will 
act in accordance with the guidelines outlined.” Revise Section MP.9.9: add sentence to 
the beginning of the Section regarding the stripping of topsoil from pit locations, revise 
the order of existing sentences in first paragraph for clarity, add sentence at end of first 
paragraph regarding reclamation of pits. Revise second paragraph of Section MP.14.2 to 
clarify blasting agent primers and what they consist of. Revise the first sentence of 
Section MP.14.3.2 by changing “primer” to “cast booster”. Revised second paragraph of 
Sectoin MP.14.3.2 to say that the “overburden powder factor will be adequate to 
effectively fragment the overburden.” Revise Section MP.14.3.3 to correctly identify the 
materials that will be used to detonate the explosives. Add “emulsions” to the list of 
explosives stored in drop tanks in the second bullet point in Section MP.14.4. Revise last 
sentence of the first paragraph of Section MP.14.6, add “and the permittee”. Revise the 
first and second sentences of the second paragraph of Section MP.14.4 for clarity. Revise 
the fourth sentence of Section MP.14.4 to clarify who the preblast survey will be 
submitted to. Change the peak particle velocities to “5” from “8” inches per second in the 
first sentence to the second paragraph of Section MP.14.7, also add, “and LQD 
recommendation” to the end of this sentence. Revise the third paragraph of Section 
MP.14.7, add, “at these structures to assure that the maximum limit was not exceeded” to 
end of first sentence. Add, “as well as the development of a vibration study, “ and “to 
show compliance with this limit” to the second sentence. Add additional sentence at end 
of third paragraph of Section MP.14.7 regarding the vibration study and seismograph 
data. Add paragraph to Section MP.14.8 that gives an overview of overburden and coal 
blasting. Revise second paragraph of Section MP.14.8.1 with more generalized language 
regarding the weights of explosives and powder factors. Revise the first sentence of 
Section MP.14.8.2 to include “conventional”. Revise last sentence of first paragraph in 
Section MP.14.8.2, change “5.5” to “5”. Revise second paragraph of Section MP.14.8.2 
with more generalized language regarding the weights of explosives and powder factors. 
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont. 

Continued from Page 7- Revise last bullet point in Section MP.14.10 for clarity. Revise 
first sentence of second paragraph of Section MP.17 to include Hidden Water Road. Add 
a discussion about speed limit to the fifth paragraph of Section MP.18. Revise Section 
MP.20 to clarify the use of extent of “conventional” underground mining and the 
development of a recovery plan along with the necessary permit revisions, if underground 
mining is to take place. Correct spelling of “Operation” in the title of Section MP.24. 
Correct spelling of “additional” in the first paragraph of Section MP.25. Add sentence to 
the first paragraph of Section MP.25, “However, underground coal mining in an alluvial 
valley floor may be prohibited if it is demonstrated that material damage to the alluvial 
valley floor would result from mining operations.” 

Volume XI Pg MP-T1 (Mine Plan Tables tab) Pg MP-T1 (Mine Plan Tables tab) Update Table MP.1-1 surface disturbance acreage. Add note “Year 0 corresponds to the 
year 2016”  

Volume XI Pg MP-T2 (Mine Plan Tables tab) Pg MP-T2 (Mine Plan Tables tab) Update table MP.1-2.  Add note “Year 0 corresponds to the year 2016”  
Volume XI Pg MP-T5 (Mine Plan Tables tab) Pg MP-T5 (Mine Plan Tables tab) Update table MP.4-1.  Add note “Year 0 corresponds to the year 2016”  revise topsoil 

volume year 0 
Volume XI Pg MP-T6 (Mine Plan Tables tab) Pg MP-T6 (Mine Plan Tables tab) Update table MP.4-2.  Add note “Year 0 corresponds to the year 2016” revise topsoil 

volume year 0  
Volume XI Pg MP-T7 (Mine Plan Tables tab) Pg MP-T7 (Mine Plan Tables tab) Update table MP.4-3 with revised capacities, acreages and heights. “Year 0 corresponds 

to the year 2016” 
Volume XI Pg MP-8 (Mine Plan Tables tab) Pg MP-T8 (Mine Plan Tables tab) Update table MP.4-4.  Add note “Year 0 corresponds to the year 2016”  
Volume XI Pg MP-T13 to MP-T19 (Mine Plan 

Tables tab) 
Pg MP-T13 to MP-T120 (Mine Plan 

Tables tab) 
Add Table MP.4-9 to Mine Plan. Update table MP.7-1 with additional monitoring sites. 
Revise page numbers. 

Volume XI Pg MP-F2 (Mine Plan Figures tab) Pg MP-F2 (Mine Plan Figures tab) Figure MP.1-2 Add average height of vertical highwalls to figure. 
Volume XI Pg MP-F3 (Mine Plan Figures tab) Pg MP-F3 (Mine Plan Figures tab) Revise figure MP.1-3 
Volume XI Pg MP-F4 (Mine Plan Figures tab) Pg MP-F4 (Mine Plan Figures tab) Revise figure MP.1-4 
Volume XI Pg MP-F5 through MP-F8 (Mine Plan 

Figures tab) 
Pg MP-F5 through MP-F9 (Mine Plan 

Figures tab) 
Add figure MP.1-5 to Mine Plan. Revise page numbers 

Volume XI Exhibit MP.1-1, MP.2-1, MP.3-1, 
MP.3-2, MP.3-3, MP.4-1, MP.4-2, 
MP.4-3, MP.4-4, MP.4-5, MP.5-1, 

MP.7-1, MP.15-1, MP.15-2 

Exhibit MP.1-1, MP.2-1, MP.3-1, 
MP.3-2, MP.3-3, MP.4-1, MP.4-2, 
MP.4-3, MP.4-4, MP.4-5, MP.5-1,  

Add “Note: Year 1 corresponds to the year 2016” to all maps that have timelines 
associated with them. Update topsoil and overburden Stockpile locations and 
corresponding surface disturbance boundaries in all Exhibits. Add channel names to 
Exhibit MP.5-1.  

Volume XI  Exhibit MP.5-2 (4 sheets) (map 
pockets and stickers) 

Add exhibit MP.5-2 Hidden Water Creek diversion structure. 
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Volume XI Exhibit MP.7-1, MP.15-1, MP.15-2 Exhibit MP.7-1, MP.15-1, MP.15-2 Add additional monitoring sites to Exhibit MP.7-1. Exhibit MP.3-2 remove 3 sheets and 
replace with 2 sheets. 

Volume XI  Exhibit MP.16-1 Add exhibit MP.16-1 2 mile buffer with sage grouse leks 
Volume XI Pg Addendum MP-3-1 to Addendum 

MP-3-81 (Addendum MP-3 tab) 
Pg Addendum MP-3-1 to Addendum 

MP-3-74 (Addendum MP-3 tab) 
Replace Mine Plan Addendum 3. Revise text on page MP-3-19 and add additional 
explanatory text to provide further clarification.  Revise text on page MP-3-25 to clarify 
the impacts of CBM on water levels. Consolidated Section 2.5.3 and 2.6.1 into one 
subsection under Section 2.6.1. Update Sections 2.5 and 4.2 of Addendum MP-3 to 
clarify the reasoning behind not modeling the alluvial aquifer. Add additional text to 
Section 4.1 of Addendum MP-3. Create Figure 4.2-1 for Addendum MP-3. Add text to 
section 4.2.1 of Addendum MP-3 to further describe how the hydraulic conductivities 
were assigned to layer 3. Add additional text to Section 4.1 of Addendum MP-3. Update 
Addendum MP-3 tables 4.7-1, 4.7-2, and 4.7-3 to include observational wells, observed 
elevations, and observed potentiometric contours. 

Volume XI Pg Addendum MP-6-1 through 
Addendum MP-6-10 and Addendum 

MP-6-13, Addendum MP-6-14 
(Addendum MP-6 tab) 

Pg Addendum MP-6-1 through 
Addendum MP-6-10 and Addendum 

MP-6-13, Addendum MP-6-14 
(Addendum MP-6 tab) 

Revise text in first sentence of the third paragraph in Section MP-6.1 to clarify highwall 
miner hole penetration depths. Revise last paragraph of Section MP-6.4 stating that “The 
operator will continue to perform remediation on any subsidence, detected during or 
subsequent to the 6 month monitoring period, until bond release is approved.” Revise 
aerial imagery contrast for clarity and visibility. 

Volume XI Pg Addendum D7-1 through 
Addendum MP-7-4 (Addendum MP-7 

tab) 

Pg Addendum MP-7-1 through 
Addendum MP-7-4 (Addendum MP-7 

tab) 

Revise text on page MP-7-2, change “Burden Spacing” to “Burden”. Correct misspelling 
of “signature” on page MP-7-3. 

Volume XI Pg Addendum MP-8-1 to Addendum 
MP-8-10 (Addendum MP-8 tab) 

Pg Addendum MP-8-1 to Addendum 
MP-8-10 (Addendum MP-8 tab) 

Revise text in last sentence Section MP-8.5.4 to clarify that suitable habitat for the 
northern long-eared bat is not present on the Brook Mine. 

Volume XI Pg Addendum MP-9-1 through 
Addendum MP-9-9 (Addendum MP-9 

tab) 

Pg Addendum MP-9-1 through 
Addendum MP-9-21 (Addendum MP-

9 tab) 

Revise Addendum MP-9-1 

Volume XI  Addendum MP9 Exhibit MP-9-1 
(map pocket and Sticker) 

Add Mitigation Plan Map 

Volume XII Reclamation Plan Title Page (Rec 
Plan Text tab) 

Reclamation Plan Title Page (Rec 
Plan Text tab) 

Update date. 

Volume XII RP-i to RP-vi (Rec Plan TOC tab) RP-i to RP-vii (Rec Plan TOC tab) Revise TOC. 
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Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) Replace all text for the Reclamation Plan.  Add text to first paragraph of Section RP.3.3 
referencing Table RP.3-1, and the difference between pre and postmine slope. Add text to 
Section RP.4 acknowledging that overburden containing coal will be considered spoils 
and backfilled during reclamation.  Revise text in Section RP.4.2 to reference Appendix 
D6, in addition to clarifying the definition of a major stream channel. Removed “, if 
necessary” from the third sentence in the first paragraph of Section RP.5.1. Add text to 
the first paragraph of Section RP.5.2 stating that suitable topsoil(or topsoil substitutes) 
must meet WDEQ/LQD criteria. Add discussion to end of second paragraph in Section 
RP.5.4 about topsoil substitutes. Add discussion to end of first paragraph in Section 
RP.5.6 about the use of sediment control measures. Revise second paragraph of Section 
5.6 for clarity. Add “only with WDEQ approval” to end of second paragraph in Section 
RP.6.2.6. Revise second sentence of first paragraph of Section RP.6.4.1, change “permit” 
to “study”. Add reference to Table RP.6-6 to third sentence of first paragraph in Section 
RP.6.4.1. Add reference to the “Handbook of Approved Sampling and Statistical Methods 
for Evaluation of Revegetation Success on Wyoming Coal Mines” to the second sentence 
of the second paragraph in Section RP.6.4.1. Remove the first sentence of the fourth 
paragraph of Section RP.6.4.1. Add sentence to the end of the first paragraph in Section 
RP.6.4.5.1 about the eligibility of pastureland with a full shrub density greater than 1 
shrub per square meter. Remove section of first sentence of Section RP.6.7.1 after “…will 
be prepared.” Revise the years for the revegetation testing on Section RP.6.7.3. Change 
“RP.8” to “RP.6” in the last sentence of Section RP.7.2. Revised the third sentence of 
Section RP.7.4 to include reconstructed stockponds and additional postmine 
impoundments. Revise Section RP.8.1 by adding reference to Appendix D6, Table RP.8-
1, Table D6.1-1 and Exhibit D6.1-1, as well as expanding on the text discussing drainage 
basin parameters. Add sentences to Section RP.8.1.1 referencing Table D6.1-5 and D6.1-
6, as well as expanding the discussion on pre and postmining precipitation event peaks 
and volumes. Add the year of the Miller reference in the second paragraph in Section 
RP.8.1.1. Revise the second to last sentence of the second paragraph of Section RP.8.1.1 
to expand upon the discussion in Appendix D6 pertaining to the HEC-HMS and Miller 
methods of estimating runoff. Revise the last sentence in the fourth paragraph of Section 
RP.8.1.2 to “Figures RP.8-2 through RP.8-9” to include the addition of Slater Creek 
reconstructed cross section. Revise the second paragraph of Section RP.8.2:  revise first 
sentence to include all impoundments shown on Exhibit RP.3-1.  
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Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) 
cont. 

Continued from page 13- for inclusion to the Reclamation plan and approved by LQD. 
Add “new” to the first sentence of the third paragraph of Section RP.8.2. Remove 
“newly” from the Revise second paragraph, Section RP.8.2 to include discussion of net 
storage capacity and DEQ approval of postmine impoundments prior to construction. 
Revise third paragraph of Section RP.8.3 to included comparison of premine and 
postmine potentiometric surfaces. Update last sentence of first paragraph of Section 
RP.8.4.1. to correct reference to Exhibit RP.8-5. Remove the word “newly” and update 
figure number to Figure RP.8-10 in Section RP.8.4.1, third paragraph.  Update the 
sentence “The mine will consult with WDEQ/LQD to determine the number of spoil 
wells that will be tested.” in the sixth paragraph of Section RP.8.4.1. Change “RP.8-4” to 
“RP.8-5” in the last sentence of the first paragraph of Section RP.8.4.2. Replace 
references to Table RP.8-6 and Exhibit RP.3-1 with Table RP.8-9 in the second sentence 
of the second paragraph in Section RP.8.4.3. Add discussion in the second paragraph of 
Section RP.8.4.3 regarding reservoirs not planned for postmine monitoring. Revise the 
third sentence of the second paragraph in Section RP.8.4.3: change “two” to “quarterly”, 
remove “during the summer months” and change “permit” to “permits”. Revise the first 
sentence of the third paragraph of Section RP.8.4.3; add statement that says the 
WDEQ/LQD Class III groundwater standards will be used to determine if water in 
postmine impoundments is suitable for approved postmine land uses. Expand discussion 
on the differences between pre and postmine event peaks and volumes for 6 and 24 hour 
runoff events to the end of the second paragraph in Section RP.8.5.2. Revise the third 
paragraph of Section RP.8.5.2 to clarify the extent of disturbances to the Hidden Water 
and Slater Creek channels. Add discussion in sixth paragraph of Section RP.8.5.2 
regarding surface water quantity impacts due to postmine impoundments.  Add discussion 
to second paragraph of Section RP8.5.3 regarding groundwater impacts as related to 
postmine impoundments. Add discussion to fourth paragraph of Section RP.8.5.3 
regarding subsidence effects on the groundwater hydrologic system. Add statement to the 
second paragraph of Section RP.9.1 about how a USACE determination for the Brook 
Mine has not been made and that once a determination is made, the information will be 
added to the permit. Add reference to Exhibit RP.6-1 for postmine wetland locations in 
second paragraph of Section RP.9.2. Expand discussion about Alluvial Valley Floors and 
the monitoring plan in Section RP.10. Revise multiple sentences in the first paragraph of 
Section RP.11.1 to clarify that all facilities are planned to be removed at the conclusion of 
mining. Revise first sentence of Section RP.13 with year (2016) in which mining 
operations are scheduled to start. 
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Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) 
cont.  

Continued from page 14- Revised sentences in Section RP.14 to clarify bond release. Add 
reference for Miller Regression Equations in Section RP.17. 

Volume XII Pg RP-T1 to RP-T16 (Rec Plan 
Tables tab) 

Pg RP-T1 to RP-T18 (Rec Plan 
Tables tab) 

Replace all tables for Reclamation Plan. Add Tables RP.3-1 Comparison of Brook Mine 
Premining and Postmining Slopes.  Revise Tables RP.6-1 through RP.6-5 to adjust 
disturbed acreages. Add Table RP.6-6 Brook Mine Extended Reference Areas of 
Vegetation Communities. Revise Table RP.8-9 to include all postmine surface water 
monitoring sites. Revise Table RP.9-1 to adjust number reclaimed wetland and OAR 
acres 

Volume XII Pg RP-F9 Pg RP-F9 to RP-F10 Add Figure RP.8-9 “Slater Creek Reconstructed Channel Cross Section” and revise name 
of Figure RP.8-9 “Typical Groundwater Monitoring Well Completion Details” to Figure 
RP.8-10. 

Volume XII Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-
1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, 
and RP.8-5 (Rec Plan Exhibits tab) 

Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-
1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, 
and RP.8-5 (Rec Plan Exhibits tab) 

Revise surface disturbance and affected area boundary on all Exhibits. Revise industrial 
commercial hatch area on Exhibit RP.2-1.  Add postmine impoundment Black Mountain 
No. 1 Stock Reservoir to Exhibit RP. 2-1, Exhibit RP.3-1, and Exhibit RP.8-5.  Add 
“Note: Year 3 corresponds to the year 2019” to Exhibit RP.5-1.  Revise Exhibit RP.6-1 
section lines to correspond to Adjudication Exhibit 1, revise permit boundary, revise 
disturbed areas and show reclaimed wetland and other aquatic resources areas. Add major 
stream channel names to Exhibit RP.8-1. Revise Exhibit RP.8-1 and RP.8-2 to highlight 
reclaimed stream channels. Revise Exhibits RP.8-3 and RP.8-4 potentiometric contours to 
terminate at outcrop locations. Add surface water monitoring sites to Exhibit RP.8-5 and 
rename exhibit to “Postmine Hydrologic Monitoring Locations”.  

  





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Friday, July 24, 2015 12:02:32 PM
Attachments: 7-24-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available for review in my office.  Please let me know of any corrections/edits.

Thanks have a nice weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 24, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat s. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  





		6 5/163

		233-T8

		7/23/15

		Black Thunder 

		NSR – PMT Revision

		Stacy

		Arrived 7/23/15.  60 days after arrival 9/22/15.





		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.






		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15. 





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  150 day deadline 12/6/15.  Renewal approval deadline 11/7/15.   





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo. 






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.  





		6 5/150

		483-T6

		5/4/15

		Coal Creek

		NSR – Update Mine & Rec. Plan

		Doug

		Arrived 5/4/15.  60 day deadline 7/3/15.  DE sends review 7/7/15.  Comment responses arrived 7/16/15.  60 days after arrival 9/14/15.  





		6 4/159

		483-T6

		7/2/15

		Coal Creek 

		Phase I Bond Release




		Stacy

		Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must occur before 9/12/15.  Approval deadline is 9/27/15.  



		6 2/163

		483-T7

		7/21/15

		Coal Creek 

		Vegetation Establishment & Surficial Stability Verifications Areas PG2-15-01 & PH2-15-09

		Stacy

		Arrived 7/21/15.  60 days after arrival 9/19/15.



		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.






		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015. 






		6 1/153

		599-T6

		5/15/15

		Dry Fork Mine

		NSR – ACOE Jurisdictional Wetlands

		Kim

		Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM notified 6/5/15.  DM review in 7/14/15 memo. 






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15.      






		

		676-T4

		6/26/15

		Izita Mine

		2014-2015 AR & Bond

		Doug

		Arrived 6/26/15.  90 days after arrival 9/24/15.  150 day bond deadline 11/23/15.  WYGF & USFWS notified 7/16/15.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 2nd Quarter Report

		Luke

		Arrived 7/16/15.  60 days after arrival 9/14/15.  






		

		489

		6/2/15

		Cotter Corporation

		2014-2015 AR & Bond 


Charlie Project




		Miles

		Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.    






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.    






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.       





		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.



		

		802

		7/23/15

		Strata – Ross

		2015 2nd Quarter Report

		Dave S.

		Arrived 7/23/15.  60 days after arrival 9/22/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond deadline 8/15/15.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.    


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.     





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email. 





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.   





		6 5/102




		622

		9/9/14

		American Colloid Co.

		Form 11 – Remove Lands

		Josh

		Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 2/9/15.  No approval as of 6/30/15.  No approval as of 7/13/15.    





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.    



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 6/150

		1425ET

		5/4/15

		Giles Pritchard – Gordon

		Transfer to Mullinax

		Dave M.

		Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before approval.  DM sends review 5/6/15.  N. Vigil 7/6/15 email – Bond in place. 





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  





		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.





		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		772

		4/3/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Dorran 

		Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.    






		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.     





		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email. 



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat s. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.   
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.    
 
 



July 24, 2015                                    2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.   
 
 

6 5/163  233‐T8  7/23/15  Black Thunder   NSR – PMT Revision  Stacy  Arrived 7/23/15.  60 days after arrival 9/22/15. 
 
 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.   
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6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 

NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  Sends to 1st PN.  Tech 
Review sent 7/7/15.  Comment responses arrive 7/9/15.  150 day deadline 12/6/15.  Renewal approval deadline 11/7/15.    
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15. 
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE 
sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.   
 
 
 

6 5/150  483‐T6  5/4/15  Coal Creek  NSR – Update Mine & Rec. Plan  Doug  Arrived 5/4/15.  60 day deadline 7/3/15.  DE sends review 7/7/15.  Comment responses arrived 7/16/15.  60 days after arrival 
9/14/15.   
 
 

6 4/159  483‐T6  7/2/15  Coal Creek   Phase I Bond Release 
 
 

Stacy  Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must 
occur before 9/12/15.  Approval deadline is 9/27/15.   
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6 2/163  483‐T7  7/21/15  Coal Creek   Vegetation Establishment & 

Surficial Stability Verifications 
Areas PG2‐15‐01 & PH2‐15‐09 

Stacy  Arrived 7/21/15.  60 days after arrival 9/19/15. 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15. 
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 
requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.   
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.   
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  
 
 

6 1/153  599‐T6  5/15/15  Dry Fork Mine  NSR – ACOE Jurisdictional 
Wetlands 

Kim  Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM 
notified 6/5/15.  DM review in 7/14/15 memo.  
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 
6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15.       
 
 

  676‐T4  6/26/15  Izita Mine  2014‐2015 AR & Bond  Doug  Arrived 6/26/15.  90 days after arrival 9/24/15.  150 day bond deadline 11/23/15.  WYGF & USFWS notified 7/16/15. 
 
 



July 24, 2015                                    5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.   

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.      
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.   
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 2nd Quarter Report  Luke  Arrived 7/16/15.  60 days after arrival 9/14/15.   
 
 

  489  6/2/15  Cotter Corporation  2014‐2015 AR & Bond  
Charlie Project 
 
 

Miles  Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.   
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.     
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.        
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6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo. 

 
 

802  7/23/15  Strata – Ross  2015 2nd Quarter Report  Dave S.  Arrived 7/23/15.  60 days after arrival 9/22/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond 
deadline 8/15/15.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.     
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.      
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.   
 
 

  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after 
arrival 9/27/15.    
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6 5/102 
 
 

622  9/9/14  American Colloid Co.  Form 11 – Remove Lands  Josh  Arrived 9/8/14.  90 day deadline 12/6/14.  NO PUBLIC NOTICE.  JM sends review 10/27/14.  Comment responses arrived 11/17/14.  
90 day deadline 2/15/15.  DH review of Form 11 in 12/10/14 email.   DH 12/10/14 email Form 11 OK.  JM recommends approval 
2/9/15.  No approval as of 6/30/15.  No approval as of 7/13/15.     
 
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses 
arrived 6/29/15.  90 days after arrival 9/27/15.     

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 6/150  1425ET  5/4/15  Giles Pritchard – Gordon  Transfer to Mullinax  Dave M.  Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before 
approval.  DM sends review 5/6/15.  N. Vigil 7/6/15 email – Bond in place.  
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit  Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 



July 24, 2015                                    14 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15. 
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.   
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  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.   
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  772  4/3/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Dorran   Arrived 4/3/15.  90 days after arrival 7/2/15.  Bond calculations arrived 4/29/15.  90 days after arrival 7/28/15.     
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
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  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 
7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.      
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  
No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 
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Adjudication 
Comment AG 1 


Please also provide copies of the complaint and the answer. If there are any motions 
that the court has ruled on limiting or deciding any of the claims or factual or legal 
questions originally at issue in the case, please also provide copies of the orders, the 
motions, the responses to the motions, and any supporting memoranda. 


Response AG 1 


The Applicant’s position with regard to any surface interests that may be claimed by 
Padlock Ranch Company and/or Big Horn Coal Company is that the Applicant alone 
owns the sole dominant present property right to use these surface lands for the coal 
mining operation described in the application, as that application has been submitted 
and supplemented. Applicant’s sole dominant surface ownership and use interest in 
the relevant lands derives directly from the 1954 Deed (Attachment B) and its express 
reservation language. Pursuant to the controlling Wyoming Supreme Court authority 
set out in WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 (Wyo. 1986) (Attachment C), 
when the Applicant already owns the dominant surface use rights for coal mining on 
the property, then the Applicant consents to its own use pursuant to its application by 
submitting the application and no other surface consents can or should be required 
under W.S. § 35-11-406(b)(xi). As the Land Quality Division is aware, to the extent 
that Padlock Ranch Company incorrectly claims some surface rights on any lands 
described in the 1954 Deed, it necessarily could only attempt to do so fully subject to 
the Applicant’s sole dominant surface rights to mine coal. Under the WYOMO Fuels, 
Inc. decision, no consent from Padlock can be required. To the extent that Big Horn 
Coal incorrectly claims some surface use right in this area at this time, the Applicant 
is proceeding with quiet title litigation (Fourth Judicial District Court, Sheridan 
County, Wyoming Civil No. CV 2014-372) against Big Horn Coal on this issue and has 
asserted its sole dominant reserved surface right to use the surface described in the 
1954 Deed to mine coal there without any consent from Big Horn Coal pursuant to the 
WYMO Fuels, Inc. case decision. Accurate copies of the Applicant’s pending summary 
judgment motion arguments on this issue are enclosed with this response (attachment 
D and E). The Applicant can and will supplement these pleadings with further 
documentation that is described in the pleadings upon request. 


Comment AG 2 


Therefore, the Division requests the Applicant to provide sufficient information and 
supporting documents for the Division to determine whether Padlock Ranch Company 
and Big Horn Coal Company are or are not "residential or agricultural landowners" 
under the statutory definition in W.S. § 35-11-406(b)(xi). 
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Response AG 2 


Please see response AG 1. 


Comment DM 1 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that 
is missing in this volume. The listing is as follows: 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


Please add this entry to the table and to any corresponding maps. 


Response DM 1 


Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as 
well as Adjudication Exhibits 5 & 8. 


Appendix D1 
Comment BJ 1 


Appendix D1, Land Use, Table D1. 3-1; It is unnecessary to list the Expired Permit 
category of gas well permits.  Since these APDs have expired without completion there 
is no related activity to the site.  Listing of a non-event is not required.  This also 
applies to the NO category since this indicates that the APD was refused, thus never 
became permitted through WOGCC. 


Response BJ 1 


Revised Table D1.3-1 as requested. 


Comment SP 1 


Appendix D-1.  Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on 
this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 


a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 
would be considered Industrial commercial and may be shown with the vertical line 
stippling.  The rest of the vertical stippling should be removed. 


b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 
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c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 
needed to the map for this land use. 


d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife 
habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past 
and Present Grazingland landuse. The stippled area on the map will stay the same. 


e) No changes are needed to the areas identified as Recreational. 


Response SP 1 


Revised Exhibit D1.1-1 as requested.  


Comment SP 2 


Appendix D-1. Text that refers to the areas mined as Industrial commercial should be 
revised to remove the mining.  A reference to Section 1.6 on historic mining can be 
made in Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used 
as Grazingland.  The difference between the mined and never been mined is defined as 
the vegetation community that is called Reclaimed.  Section D1.6 discusses the 
historic mining of the area and the discussion on coal mining in Industrial commercial 
(D1.4.3) can be removed. 


Response SP 2 


Revised text as requested. 


Appendix D2 
Comment BJ 2 


Appendix D2, History, There are no comments for this section of the application.  The 
narrative is well written and comprehensive. 


Response BJ 2 


No response is necessary. 


Appendix D3 
No comments were received regarding Appendix D3.  
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Appendix D4 
Comment BJ 3 


Appendix D4, Climatology, General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be represented.  Please locate 
and include the most recent climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so characterization of the present 
climate with a 20 year gap is problematic.  Please reevaluate the data in light of 
locating and use more recent information.  


Response BJ 3 


Revised wind, relative humidity, and degree day data to reflect period between 1990 
and 2013.  Note, as can be observed by updated data, little change occurred in 
averages reported for wind, relative humidity, and degree days.  Therefore, the wind 
rose provided in Figure D4.2-6 is deemed to still be representative of the Sheridan 
area.  Revised Figure D4.2-1, Figure D4.2-11, Table D4.1-1, Table D4.2-2, Table D4.2-
3, and Table D4.2-7 in response to this comment. 


Comment BJ 4 


Appendix D4, Climatology, Section D4.2.6, Why was 65°F used as the baseline 
temperature?  Also, why were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 


Response BJ 4 


Revised text to clarify the choice of high and low temperatures.  


Comment BJ 5 


Appendix D4, Climatology, Figure 4.2-11, Are the degree days the total number of 
days that match the data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a period of 30 years on a 
daily basis. Please clarify. 


Response BJ 5 


Revised text with definitions of heating, cooling, and growing degree days to clarify 
Figure 4.2-11.  Degree days are essentially a unit of measure like temperature, 
velocity, etc.  A degree day signifies the number of degrees per day to heat or cool to a 
specified base temperature (most commonly 65°F). Each degree day is summed over 
the course of a month to estimate the total number of degree days that month.  For 
example, July may have 0 heating degree days because all days are over 65°F, but will 
have cooling degree days nearly every day of the month.  Figure 4.2-11 shows the 
average monthly degree days over the specified periods of data. 
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Appendix D5 
Comment BJ 6 


Appendix D5, Topography, Geology, and Overburden Assessment, Section D5.4.1, 
Paragraph 2 refers to "marginally suitable Selenium levels" as defined in LQD 
Guideline No.1.  Guideline 1 has two separate sets of chemical quality criteria tables.   
Appendix 1 occurs on pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use the tables on pages 38-
43 when determining material suitability.  The first Appendix 1 is being removed from 
the guideline. 


     The newer tables define the Selenium target as follows: 


Suitable      < 0.3 ppm 


Marginal       0.3 – 0.8 ppm 


Unsuitable   > 0.8 ppm (dependent on premining water quality and overburden 
quality) 


These values are established for uplands and ephemeral drainages unless it can be 
shown that Selenium impregnated materials will be buried above the groundwater 
potentiometric surface and below the reclaimed surface root zone.  Other quality 
criteria have not changed. 


Response BJ 6 


Revised text as requested to reflect the revised LQD Appendix 1. 


Comment BJ 7 


Appendix D5, Topography, Geology, and Overburden Assessment, Figure D5.3-2, 
What units are expressed in the figure as the %g?  Please include a footnote clarifying 
the measurement parameter. 


Response BJ 7 


Updated Figure D5.3-2 as requested. 


Comment BJ 8 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-1, 
Are the Northings and Eastings in State Plane coordinates?  It is assumed that they 
are but please verify this.  The title at the top of the page could read Drill Hole 
Tabulations (State Plane Coordinates) 
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Response BJ 8 


Updated as requested. 


Comment BJ 9 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-2, 
Please rearrange the Lithologic and Electric logs in such a way that the Electric log 
immediately follows the Lithologic log.  This allows for a more comprehensive 
examination of the data. 


Response BJ 9 


Rearranged logs as requested. 


Comment BJ 10 


Appendix D5, Topography, Geology, and Overburden Assessment, Holes R12-000 
through R12-020 have the Northings and Eastings reversed.  Please correct. 


Response BJ 10 


Updated as requested. 


Comment BJ 11 


Appendix D5, Topography, Geology, and Overburden Assessment, The Lithologic logs 
with the AMBRE designation 02, 03, and 04 do not have coordinates or elevations.  
Please provide coordinates and elevations for these three holes. 


Response BJ 11 


Updated as requested. 


Comment BJ 12 


Appendix D5, Topography, Geology, and Overburden Assessment, Hole R13-018 
appears to have erroneous coordinates.  The Northing is listed as 11,941,802.  It 
should probably be 1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 


       Hole R13-024 has a very high Northing at 61,941,541 and elevation at 73,885.4.  
These may be 1,941,541 and 3,885.4, respectively.  Please verify and correct 


Response BJ 12 


Updated as requested. 
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Comment BJ 13 


Appendix D5, Topography, Geology, and Overburden Assessment, A suggestion for 
future exploration: Ask the geophysical logger to reduce the gain on the gamma logs.  
The readjustment bounce on the logs makes them a bit difficult to read and interpret. 


Response BJ 13 


No response required. 


Comment BJ 14 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-5, 
Pg. D5-5-4, The splitting tensile strength tests were run on four (4) samples from two 
(2) holes representing roof, coal, and floor conditions. 


a) Why were these locations used as representative of the lithologies encountered 
during mining? 


b) Are these few samples representative of all conditions expected to be encountered 
by the continuous miner (CM)?  


Please elaborate and clarify the narrative.  A statement must be made that strength 
testing will be performed on at least one set of samples per mining panel prior to use 
of the CM to insure that conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary accordingly.  Using 
the data provided on the four samples tested indicates that some of the overburden 
from hole R13-19 is unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 


(http://webtools.cat.com/globalmining/highwallminers/index.html). 


Response BJ 14 


Appendix D5 Section D5.3.3.2 has been updated as requested. 


Comment BJ 15 


Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-4, 
Exhibits 1 – 7, Please include the drill hole locations on these isopach maps. 


Response BJ 15 


Updated as requested. 
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Comment BJ 16 


Appendix D5, Topography, Geology, and Overburden Assessment, Exhibit 8, The map 
labeled as the isopach map of the Lower Masters bed is a contour of a surface.  Please 
replace the contour map with the appropriate isopach map 


Response BJ 16 


Updated as requested. 


Comment BJ 59 


EXHIBITS, Addendum D5-4, Exhibit 1, The title on the map declares that this is an 
overburden isopach, but the bed name is missing.  Please indicate which bed this map 
pertains to. 


Response BJ 59 


Updated Exhibit 1 of Addendum D5-4 as requested. 


Comment BJ 60 


EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file for this exhibit 
indicates that this is an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters coal seam.  Please 
correct the title of the PDF file. 


Response BJ 60 


The title of Exhibit 8 of Addendum D5-4 has been revised in the electronic copy, as 
requested. 


Comment BJ 61 


EXHIBITS, Addendum D5-6, Exhibit 1, We commend RAMACO for sampling 
overburden locations on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The underground Coal Rules 
and Regulations in Chapter 7, Section 1(a)(i) are specific on ensuring that overburden 
geology is characterized in all locations where overburden will be removed or 
subsidence may occur.  This essentially means that all areas above the planned coal 
panels need representative cores drilled to a sufficient density, approximately one hole 
for every quarter section of affected area.  Based on that, the following locations still 
need to be characterized by overburden sampling: 


NE1/4,  sec.22, T.57N., R.84W. 


NW1/4, sec.15, T.57N., R.84W. 
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NW1/4, sec.14, T.57N., R.85W. 


SE1/4,  sec.10, T.57N., R.85W. 


Response BJ 61 


A drilling rig was not able to enter the areas NW1/4, Sec.14, T.57N., R.85W and 
SE1/4, Sec.10, T.57N., R.85W. due to the steepness of the terrain, therefore no 
samples were obtained. Sampling data for drill holes BH 166-78 and BE 326-78 have 
been incorporated into Addendum D5-2 and Addendum D5-7 to characterize the 
overburden in Sections 15 and 22. 


Comment BJ 62 


EXHIBITS, Addendum D5-6, Exhibit D5.1-1, Kudos to the staff member that created 
this slope analysis map.  It is clear and concise and the histogram is very informative.  
Good job. 


Response BJ 62 


Thank you for this comment. 


Comment DS 1 


Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as 
follows:  for areas where surface operations and facilities will cause removal of 
overburden down to a level of the coal seam, all information outlined in Chapter 2.  
Overburden sampling has not been performed in many of the locations where 
overburden will be removed during the mining operations.  Additional sampling will be 
required to assess overburden chemistry in all areas where overburden removal will 
occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  
The LQD requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated sufficiently to 
provide a representative characterization of the proposed disturbance.   


a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  It 
must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   
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Response DS 1 


Please see response to BJ 61. 


Comment DS 2 


Appendix D5, Section D5.4. – documentation of protocols that differ from those 
approved by the Administrator in Guideline 1 typically require a signed document by 
LQD staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined that 
documentation of approval by LQD staff will be required if sampling/analytical 
protocols differ from those required by standing LQD policy.  Please provide 
documentation of LQD staff approval for the 10-ft. overburden sampling interval.     


Response DS 2 


See Attachment A to this response package.  This has also been added to Addendum 
D5-6 pages 4 and 5. 


Comment DS 3 


Appendix D5,Table D5.4-1 and Table D5.4-2 do not provide the current approved 
selenium concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria as 
shown in Guideline 1, page 42.  This will change the conclusions of the discussion 
provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct 
units for analytical results in mg/Kg, not mg/L.  


Response DS 3 


Please refer to BJ 6 response. Appendix D5 text, Table D5.4-1, and Table D5.4-2 are 
updated as requested. 


Comment DS 4 


Appendix D5, The permit application provided to LQD staff for review has duplicated 
data provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to clarify 
placement in the permit application should it become separated from the document in 
the future.  


Response DS 4 


The electronic copies were provided to LQD staff for review purposes.  The hard copy 
on file is the official version.  Also, please see response to Comment DS 5. 
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Comment DS 5 


Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected area and 
permit area are provided on all maps.  Please also provide the contour interval on this 
exhibit. 


Response DS 5 


Addendum D5-6 is a copy of the overburden sampling plan as presented to WDEQ on 
8/26/2013, which referenced Exhibit 1.  Therefore, no changes to the exhibit will be 
made. 


Comment KM 2 


Appendix D5, Page D 5-9 refers to samples collected from roof and floor from “many” 
locations throughout the permit area.  However, supporting documentation appeared 
to be from only two borings and included two roof and one floor sample.  In addition, 
the laboratory noted the floor sample did not have sufficient length and a correction 
factor was used to determine unconfined compressive strength. Additional structural 
analysis of the overburden, interburden and floor is required.  


Response KM 2 


During preparation of the MSHA Ground Control Plan additional coring of the coal and 
overburden will occur, data gathered from this activity will be supplied to WDEQ/LQD 
when it is received.  Please see response to BJ 14. 


Comment KM 3 


Appendix D5, Please provide a discussion of the structural analysis of the overburden 
and interburden.  The discussion shall address the potential for subsidence during 
and after mining.   


Response KM 3 


Structural analysis of the overburden, interburden, floor, and roof must be conducted 
for the MSHA Ground Control Plan.  Information gathered for this plan will be 
provided when it is received.  No text was updated in response to this comment.  
Please see response to BJ 14. 


Comment KM 4 


Appendix D5, Please discuss the aquifer(s) below the lowest coal seam and the 
potential for mining to impact these aquifer(s).   
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Response KM 4 


The lowest coal seam targeted for mining is largely dry and is also confined by a clay 
layer.  The underburden is not considered an aquifer therefore no impacts will occur. 


Comment Muk 1 


Appendix D5, Section D5.3.3.2 Overburden and Interburden, 1. This section provides 
a discussion of the thickness of interburden and not overburden. Please provide a 
discussion (or a reference) on the thickness of the overburden. (MK) 


Response Muk 1 


A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.2. 


Comment Muk 2 


Appendix D5, Section D5.3.3.3 Coal, 2. On Page D5-10, there is a good discussion 
about the thickness of the two coal seams. Please provide a description on the depth 
from land surface to these coal seams. (MK) 


Response Muk 2 


A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.3. 


Comment Muk 3 


Appendix D5, Section D5.3.3.3 Coal, 3. Page D5-10 states, “Monarch seam exist 
within isolated portions of the mine areas as shown on the geologic cross sections in 
Addendum D5-3 and may present a secondary target.”  However, Table D5.3-2 does 
not provide the coal quality characteristics for Monarch coal seam.  If monarch seam 
is part of the mine plan, please include the coal quality characteristics of Monarch 
coal seam in Table D5.3-2 and a description of thickness and depth from land surface. 


Response Muk 3 


Table D5.3-2 has been updated with the coal quality characteristics for the Monarch 
seam. The overburden and seam thickness are included on the geologic cross-sections 
located in Addendum D5-3 referenced in the text. 


Comment Muk 4 


Appendix D5, Section D5.3.3.3 Coal, 4. Please include a discussion on Dietz (1, 2, 3) 
coal seams, if they are present in the mine permit boundary. If they are part of the 
mine plan, please include the coal quality characteristics in Table D5.3-2. (MK) 
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Response Muk 4 


Discussion about the Dietz seams has been added in Section D5.3.3.3. These coal 
seams are not part of the currently proposed Mine Plan. Therefore, the quality data 
were not included in the table. 


Comment Muk 5 


Appendix D5, Section D5.3 Geology of Mine Area, 5. Please provide a description of the 
stratigraphic units below the Masters coal seam. (MK) 


Response Muk 5 


Section D5.3.3.4 has been added to discuss the underburden. 


Comment Muk 6 


Appendix D5, Addendum D5-3 Geologic Cross Sections, 6. Several of the geologic 
cross sections show UNK – unknown coal seam (Stringer). Please include a brief 
discussion about this stringer in Section D5.3.3.3 (MK) 


Response Muk 6 


Discussion about the stringers with unknown names has been added to Section 
D5.3.3.3. 


Comment Muk 7 


Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes 
(control points) used to interpret the isopachs and elevation contours in the maps. In 
addition, label all the control points with names and the thickness (or elevation, as 
appropriate). This comment is applicable to Addendum D5-4, Exhibits 1 through 8. 
(MK) 


Response Muk 7 


Addendum D5-4 Exhibits 1 to 8 have been updated with drill hole locations as 
requested.  A reference to Addendum D5-2 has been added to the exhibits for seam 
name and thickness. 


Comment Muk 8 


Appendix D5, Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table, 8. 
Please describe these analyses, methodology, results and provide an interpretation of 
their applicability to the mine/reclamation plan. (MK) 


Response Muk 8 


Please see response to BJ 14. 
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Appendix D6 
Comment BJ 17 


Appendix D6, Hydrology, Section D6.2.3, Pg. D6-20, Narrative in the last paragraph – 
why were no samples taken in Hidden Water Creek?  Please explain. 


Response BJ 17 


No flow was observed in Hidden Water Creek during baseline sampling, so no samples 
were taken. The text has been revised to reflect that there were no flows observed. 


Comment BJ 18 


Appendix D6, Hydrology, Table D6.1-8, Regarding the HEC-RAS modeling results – 
The values for Hidden Water Creek and Slater Creek are identical.  Is this accurate or 
is it a typographical error?  Please clarify. 


Response BJ 18 


Updated table to remove typographical error. 


Comment BJ 19 


Appendix D6, Hydrology, Addendum D6-7, The well construction summary sheets 
need to have the coal bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 


Response BJ 19 


Updated as requested. 


Comment BJ 20 


Appendix D6, Hydrology, Attachment D6-8-A, Pg. D6-8-20, A statement is made that 
water within both coal seams is expected to be "high quality" and "good" water.  Please 
define the meaning of those characterizations.  Are these judgments based on MCLs or 
some other value?  Are they being classified by some constituent values?  Or is there 
another metric being used?  Please clarify. 


       For example; referencing WQD R&R, Chapter 8, Table I, Class I,II, or III would 
better define the essential characteristics of the water quality.  Numerical values of 
critical constituents, such as TDS, could also serve to define the quality as "good".  
More descriptive qualifiers are needed to judge the water quality. 


Response BJ 20 


Revised text as requested. 
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Comment BJ 21 


Appendix D6, Hydrology, Attachment D6-8-E, Hydrographs, The x parameter, time, is 
depicted in days.  It appears that this scale should have been adjusted to show time in 
hours due to the rapid changes seen in the hydrographs.  Please use a finer scale for 
the x axis. 


Response BJ 21 


The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data.  Rather than modifying the original hydrographs, additional 
hydrographs, each of which depict the time axis in hours, were developed and 
included as pages D6-8-36a and D6-8-37a.  These additional hydrographs detail the 
water level changes over the portion of the pumping test period where the water level 
changes in the wells were the most rapid. 


Comment BJ 22 


Appendix D6, Hydrology, Attachment D6-8-F, The above mentioned comment can also 
be applied to the Carney well hydrographs.  Please adjust the x axis to hours. 


Response BJ 22 


The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data as well.  Rather than modifying the original hydrographs, 
additional hydrographs, each of which depict the time axis in hours, were developed 
and included as pages D6-8-39a and D6-8-40a.  These additional hydrographs detail 
the water level changes over the portion of the pumping test period where the water 
level changes in the wells were the most rapid. 


Comment BJ 23 


Appendix D6, Hydrology, Addendum D6-9, Pg. D6-9-2, Please include a column in 
Table D6-1 that indicates the elevation of the bottom of the well or TD.  The total water 
column is important when assessing groundwater characteristics.  Please correct. 


Response BJ 23 


Table D6-1 has been revised as requested.  


Comment BJ 24 


Appendix D6, Hydrology, Addendum D6-10, Pgs. D6-10-28 through D6-10-53, On the 
sample analysis reports, Please provide a brief narrative at the beginning of the lab 
results to give context to the data.  Footnotes on the pages refer to MCLs or other 
parameters of water quality used for classification.  However, the context that is used 
to define these parameters is missing.  The assumption is made that these quality 
values are derived from the WQD R&R, Chapter 8, Table I definitions.  But that is 
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uncertain as no frame of reference is given.  A brief sentence or two at the beginning of 
the section would clarify the numerical standards used in the report.  Please adjust 
the narrative accordingly. 


Response BJ 24 


Page D6-10-27a was added to provide the requested narrative. 


Comment BJ 25 


Appendix D6, Hydrology, Please include the lithology of the sampled zone, either in the 
sampling information sheets, or on the sample analysis reports.  Identification of the 
lithology sampled needs to be readily available with the analysis.  This applies to all 
increments sampled.  The sampled zones do have identification on the sample sheets 
with a shorthand nomenclature but persons unfamiliar with the lithology of the 
prospect area would be at a disadvantage when evaluating the sample results.  A 
simple reference table at the beginning of the section would be sufficient.  Foe 
example; MST=Masters, CRN=Carney, AL=Alluvium.  Non-geologists need some frame 
of reference.  Please create a clarifying narrative. 


Response BJ 25 


Reference text with abbreviations defined has been added on page Addendum D6-10-
27a, as requested. 


Comment DM 2 


Appendix D6-Hydrology, D6.1x – The drainage basin description and surface water 
quantity sections are lacking detail. As mentioned in M. Kunze’s comments, the data 
from the terminated Slater Creek USGS gauge, and historical monitoring data from 
Big Horn Mine (permit no. 213) should be included. 


The data collected at the monitoring stations that is presented in Addendum D6-4 
does not appear to agree with the statement that Slater Creek is a “predominantly 
ephemeral” stream. Please reconcile the text with the data. 


Response DM 2 


Peak flow data from the USGS gage station on Slater Creek has been provided. See 
response to MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate 
that Slater Creek is an ephemeral stream. 


Comment DM 3 


Appendix D6-Hydrology, D6.2.4 States that Groundwater Rights are in Appendix E2 of 
the Adjudication Volume. Groundwater Rights are actually listed in Appendix B2. 
Please Correct. 
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Response DM 3 


Text revised as requested. 


Comment KM 5 


Appendix D6, 2. The pre-mining potentiometric map for the Masters coal seam shows 
the elevation of the groundwater at a higher elevation than the surface elevation in 
Sections 11 and 12 (in the vicinity of Slater Creek outside of the permit area). Either 
show the potentiometric surface as doted across this area or revise the potentiometric 
lines such that the groundwater elevation is below the ground surface elevation.  Issue 
addressed by BJ Kristiansen.  Please see comment No. 65. 


Response KM 5 


Exhibits D6.2-2 and D6.2-3 have been revised as requested. 


Comment KM 6 


Appendix D6, 3. The groundwater elevation for the Carney coal seam in monitor well 
578417-CRN was given as 3795.59. The potentiometric contour for 3800 is drawn 
south of this monitor well.  Please correct the contour line to be consistent with the 
groundwater elevation shown for monitor well 578417-CRN. Correction of this contour 
line may also adjust how the contour lines for 3780 and 3760 are drawn, such that 
they may be drawn consistent with other contour lines. 


Response KM 6 


Contours in Exhibit D6.2-3 have been revised as requested. 


Comment KM 7 


Appendix D6, 4. Page D6 8-8:  The text refers to the pump test in the Carney coal 
seam.  According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained in 
MST and MST-OB after pumping. LQD believes this to be a typographical error. 


Response KM 7 


LQD is Correct, this is a typographical error.  The sentence should read “After the 
pumping period, the transducers remained in CRN1 and CRN-OB until 8:00AM on 
November 16, 2013.  Page D6-8-8 has been updated with the typographical error 
corrected and a replacement page is included.   


Comment KM 8 


Appendix D6, 5. Please discuss why the water levels rose in the Carney coal seam 
during the pump test in the Masters coal seam. 
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Response KM 8 


This comment is addressed in comment 19 from Muthu Kuchanur.   


Comment KM 9 


Appendix D6, 6. What effect would a leaking pump have on the results of the pump 
test in the Masters coal seam? 


Response KM 9 


This comment is assumed to originate from the note on page Addendum D6-8-30.  
This note is in reference to activities that occurred immediately after the pumping test 
was shut off.  The pump used for the pumping test did not have a foot valve.  
Therefore, after the pump was shut off, water in the discharge pipe immediately began 
to drain back into the well.  The pump and piping was pulled out of the well as fast as 
possible and not all of the water in the pipe drained back into the well.  However, the 
personnel conducting the pumping test were concerned that the water draining into 
the well would result in a rapid rise in the water level in the well and wanted to note it 
for the record on the field data sheet.  It is estimated that less than 2 gallons of water 
actually drained out of the line into the well while the pump was being pulled which 
would result in a water level rise in the well of less than 0.25 foot.  Given that the 
water level recovery in the well was very rapid immediately upon cessation of the 
pumping test (approximately 2 feet in the first ten minutes after the pumping test 
ended) and the early time recovery data was largely ignored for the purposes of doing 
the aquifer characterization evaluations, the leaking pump would not have had an 
impact on the results of the pumping test.   


Comment KM 10 


Appendix D6, 7. Please make sure all maps that are stamped are also signed and 
dated by the engineer, as required by regulation. 


Response KM 10 


All maps that are stamped will be signed and dated by the engineer as required by 
law.  This does not include digital versions. The digital copies have been provided for 
WDEQ review. The hard copy is the official copy. 


Comment MK 29 


Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 
it is stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian 
area with trees and subirrigation occurring along much of the channel.  PEM wetlands 
are also present as documented in Appendix D10.  It would seem that an ephemeral 
stream may not be able to support these features.  Please provide the justification why 
Slater Creek is considered an ephemeral stream, and that the stream does not contain 
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intermittent characteristics where it is not below the local water table for a portion of 
the year.  (MDK) 


Response MK 29 


Please see response to DM2. 


Comment MK 30 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 4. The USGS operated a peak 
flow gage on Slater Creek from 1967 to 1981 (Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=
USGS).  The gage was located just downstream of the proposed permit boundary near 
the confluence with the Tongue River.  Please incorporate the annual peak flow data 
from this station into the permit application to illustrate the range of peak flows that 
might be expected from Slater Creek.   (MDK) 


Response MK 30 


The text and Tables D6.1-2 and D6.1-3 have been revised to include peak flow data for 
USGS Station No. 06299900. 


Comment MK 31 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 5. Some of the U.S. Army 
Corps of Engineers references cited in the text (2000, 2001) do not appear in the 
References Section (Section D6.3).  Please add these to the references list.  (MDK) 


Response MK 31 


The text edits have been made as requested. 


Comment MK 32 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 6. Please add the year to the 
Miller reference within the text (2003) and add this citation to the references list in 
Section D6.3. (MDK) 


Response MK 32 


The text edits have been made as requested. 


Comment MK 33 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 7. Please explain in the text if 
the existing impoundments (stock reservoirs, old mine pits, etc.) in both the Slater 
Creek and Hidden Water Creek drainages were considered in the routing functions for 







20 


the HEC-HMS runoff estimates.  These features would likely have an effect on 
attenuating peak flows. (MDK) 


Response MK 33 


The text has been revised to clarify the impoundments are not included the HEC-HMS 
model.  As described, peak flow estimates should be conservatively high without 
attenuation of storm events by impoundments. 


Comment MK 34 


Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 8. As the text states on Page 
D6-5, the HEC-HMS runoff estimates in Table D6.1-7 are higher than the Miller (2003) 
equation estimates.  Please provide a discussion in the text as to the reasonableness of 
the HEC-HMS estimates and why the HEC-HMS estimates are so much higher than 
the Miller (2003) equation estimates. 


The Miller (2003) equation for this region used, in part, data from the USGS peak flow 
gage on Slater Creek, so it would seem that the Miller (2003) estimates may be more 
reasonable.  For example, compared to the HEC-HMS estimates, the 15-year record 
from the peak flow gage on Slater Creek would not register at anything greater than a 
five-year event.  Furthermore, the May 18, 1978 event on Slater Creek resulted in a 
peak flow of 1,100 cfs, which according to the HEC-HMS estimates would only be 
around a 2-year event.  USGS studies have shown that the May 1978 flood event was 
estimated to be a 100-year event on some parts of the Tongue River in this area 
(http://pubs.usgs.gov/pp/1244/report.pdf). (MDK) 


Response MK 34 


A discussion in the text has been included that speaks to why the HEC-HMS results 
are higher than the Miller results.  Additionally, a discussion acknowledges the report 
by the USGS on the May 1978 flood.  The Miller analysis does appear to more closely 
estimate the peak flowrates for flood events for the short data record on Slater Creek.  
However, hydraulic calculations will continue to use the HEC-HMS results because of 
the conservative results and the ease in comparing to the postmining hydrologic 
environment.  HEC-HMS provides a way to change the properties of the drainage 
basins to reflect what will be present postmining, and the comparison between the 
premining and postmining HEC-HMS models quantifies the magnitude of the impact 
the Brook Mine will have on the hydrologic balance. 


Comment MK 35 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water 
monitoring stations to Table D6.1-11. (MDK) 
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Response MK 35 


The locations of the surface water monitoring sites have been reported to the quarter-
quarter, which is an adequate level of accuracy to report the monitoring locations. 


Comment MK 36 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations,10. On Page D6-8, it is 
not necessary to mention the State of Montana water quality classifications of the 
Tongue River, as only State of Wyoming classifications and standards would apply.  
Please remove reference to the Montana standards.  (MDK) 


Response MK 36 


The text has been revised as requested. 


Comment MK 37 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 11. On Page D6-8, 
second paragraph, it states that increased E.Coli from samples collected in 2006 were 
attributable to high flows in May-June 2010.  Were the samples also collected in 2010 
and not 2006?  Please revise this sentence. (MDK) 


Response MK 37 


The sentence was revised to read more clearly.  The sentence was saying that samples 
taken in 2010 experienced an increase in E.Coli bacteria compared to the samples 
collected in 2006. 


Comment MK 38 


Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 12. On Page D6-8, 
second paragraph, it would be informative to add that, in addition to the SCCD, other 
entities such as the Big Horn Mine, USGS, and WDEQ/WQD have collected water 
quality data on the Tongue River and Goose Creek near the proposed mine.  It may 
also be informative to mention that sections of the Tongue River in the vicinity of the 
proposed mine are on the State’s 303(d) list since certain uses are not supported due 
to impaired water quality.  Goose Creek has also been on the 303(d) list in the past 
and a TMDL has been prepared.  Information can be found at: 
http://deq.wyoming.gov/wqd/water-quality-assessment/resources/reports/ and 
http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 


Response MK 38 


The text has been revised as requested. Refer to Section D6.1.5.1. 
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Comment MK 39 


Appendix D6-Hydrology, Section D6.1.5.2 Surface Water Quantity, 13. The Big Horn 
Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water Creek (HWC1-79) 
from 1979 to 1998.  This station was located approximately ¼ mile upstream from 
station SM578415-SW-1 that was installed by the Brook Mine.  The LQD Hydrology 
Database contains mean daily flow data from this station from 1982 to 1997, although 
several years are missing data.  Baseline water quantity characterization of Hidden 
Water Creek in the Brook Mine permit application would be strengthened if these data 
were incorporated and discussed.  The LQD can provide these data in electronic 
format upon request or a more complete dataset may be available if requested from 
the Big Horn Mine.  (MDK) 


Response MK 39 


Please see response to DM 2 and MK 30. 


Comment MK 40 


Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 14. Please briefly 
discuss in the text the water quality results from Slater Creek in the context of WQD 
Surface Water Quality Standards for Class 3B waters (see Chapter 1 of WQD Rules 
and Regulations).  This would reveal whether or not designated uses were being met 
prior to mining.  The two samples from Slater Creek indicate no exceedences of Class 
3B criteria, indicating uses are supported.  (MDK) 


Response MK 40 


The text has been updated as requested. 


Comment MK 41 


Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 15. It is understood 
that water was not flowing in Hidden Water Creek so the applicant could not collect a 
sample for baseline purposes.  However, as previously mentioned, the Big Horn Mine 
operated a station on Hidden Water Creek (HWC1-79) from 1979 to 1998.  The LQD 
Hydrology Database contains nine water quality samples collected at this site from 
1979 to 1989.  Baseline characterization of Hidden Water Creek in the Brook Mine 
permit application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request.  (MDK) 


Response MK 41 


Request for information is pending. No update to the permit has occurred at this time 
in response to this comment. 
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Comment MK 42 


Appendix D6-Hydrology, Section D6.1.5.4 Sediment Transport, 16. This section would 
be enhanced by including data from a single sediment sample collected on Slater 
Creek at USGS Station No. 06299900 (peak flow gage previously discussed in 
Comment No. 4).  This sample was collected in June 1967 at a flow of 18 cfs. The TSS 
was 11,600 mg/L and the suspended sediment discharge was 564 tons/day.  (MDK) 


Response MK 42 


The text has been revised to include the additional sediment sample as requested. 


Comment MK 43 


Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve 
developed using only the Manning equation will provide only a rough estimate of flows 
given the uncertainty in the Manning’s roughness coefficient.  It is recommended that 
direct discharge measurements also be taken over time to help evaluate the rating 
curves developed for the four monitoring sites.  (MDK) 


Response MK 43 


The rating curves were developed for ephemeral streams that flow infrequently enough 
that water measurements cannot be taken at regular intervals.  Manning’s equation 
provides a reasonable and widely accepted mathematic approximation of stream flow 
rates. 


Comment MK 44 


Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 18. Given the uncertainty 
in the Manning equation, the estimated flow rates provided in Table D6-3 and 
Attachment D6-5-A (Rating Tables) are reported at much too high a level of precision 
to be meaningful.  Depending on the magnitude of the flow estimate, there should be 
only one or two significant figures provided.  For example, 0.29 cfs = 0.3 cfs and 
3,584.38 cfs = 3,600 cfs.  Please revise these tables.  (MDK) 


Response MK 44 


Summary Table D6-3 has been revised to engineering precision (no more than three 
significant figures).  The values in Attachment D6-5-A are essentially raw data that are 
being reported to that magnitude to show the validity of calculations and to aid in 
curve development.  Being raw data, the values were not revised from those previously 
reported. 


Comment Muk 9 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 9. Page D6-12 states, “The 
potential groundwater in the formation as capable of yielding small quantities of water 
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for domestic and stock use”. Please consider providing a range of estimates for well 
yields based on literature review or from the baseline data collected by the Brook 
Mine. (MK) 


Response Muk 9 


The text has been revised to indicate that coal is the only regional shallow aquifer that 
has a sufficient quantity of water to support domestic and stock use. 


Comment Muk 10 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 10. The description in this 
section discusses only about the Fort Union formation. Please provide a description of 
the overlying and underlying water-bearing formations (aquifers) and describe their 
hydrogeologic characteristics (flow direction, gradients, aquifer properties, general 
outcrop locations) on a regional context. It is noted that some of the overlying 
formations may be dry or discontinuous within the mine permit boundary. (MK) 


Response Muk 10 


Section D6.2.1 has been updated as requested. 


Comment Muk 11 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 11. Page D6-12 states, “The 
overburden is comprised of sand lenses, clinker and alluvial that have the potential of 
water bearing bodies. Due to the topography in this area, the valley cut through these 
deposits. Therefore, they are discontinuous and would not hold large quantities of 
water.” It is noted that they are discontinuous and would not hold large quantities of 
water. Please provide additional justification for this statement by using the 
hydrogeologic data collected by the Brook Mine including any reference to the 
interpreted extent of dry zones based on drill holes, monitor wells and other applicable 
data. (MK) 


Response Muk 11 


Section D6.2.1.1 has been updated as requested. 


Comment Muk 12 


Appendix D6, Section D6.2.1 Regional Hydrogeology, 12. Please clarify if there were 
groundwater springs or seeps observed in the areas within or adjacent to the mine 
permit boundary. Include a discussion (or reference) on the surface water - 
groundwater interactions.(MK) 


Response Muk 12 


Section D6.2.2.5 has been updated as requested. 
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Comment Muk 13 


Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 13. Page D6-13 states, “No monitoring wells were completed in the 
overburden or interburden as no water was found in these units during drilling 
operations”.  This information is critical in demonstrating the overlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (both overburden and interburden) and their depths that were used to make 
this determination. (MK) 


Response Muk 13 


Section D6.2.2.1 has been updated as requested. 


Comment Muk 14 


Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 14. Page D6-13 states, “Also one well 578409-MST-UB showed the 
presence of water in the underburden, while all the other wells drilled into the 
underburden were dry and therefore not completed as wells.” Similar to the previous 
comment, this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (underburden) and their depths that were used to make this determination. 
(MK) 


Response Muk 14 


Please see response to Muk 13. 


Comment Muk 15 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial 
materials were also not analyzed during the aquifer testing.” The alluvial aquifer 
materials are one of the key factors in determining any impacts caused by mining to 
the alluvial aquifer.  Alluvial aquifer tests will be helpful in understanding any surface 
water – groundwater interactions. Please provide justification for not conducting any 
aquifer tests in the alluvial wells. (MK) 


Response Muk 15 


The text in Section D6.2.2.2 has been updated. 


Comment Muk 16 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 16. Please provide justification for not 
observing the groundwater level responses in the alluvial aquifer during the two 
aquifer tests conducted by Brook mine. (MK) 
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Response Muk 16 


No alluvial material was present in immediate vicinity of the clusters used for the 
pumping tests, hence there was no alluvial aquifer to monitor.  Hidden water creek 
located to the east of the tested well cluster would be potentially the nearest location 
of alluvial material, however as noted in Appendix D11 the fill material in Hidden 
Water Creek is more colluvial than alluvial. 


In addition, as shown on the well completion summary logs in Addendum D6-7, 
multiple claystone intervals are located between the Carney Coal and the surface at 
the well cluster where the pumping tests were conducted.  The top of the Carney Coal 
is approximately 90 feet below ground surface at the cluster well location which is 
approximately 50 feet below the level of any colluvial/alluvial deposits in Hidden Water 
Creek.  Similarly, the potentiometric head in the Carney coal is some 50 feet below the 
level of the colluvial/alluvial deposits in Hidden Water Creek and if there were a direct 
hydraulic connection, there would be no water in the Hidden Water Creek 
colluvium/alluvium.  Given the confining intervals between and the significant 
difference in potentiometric head between the Carney Coal and the Hidden Water 
Creek colluvium/alluvium, additional shallow monitoring above the Carney Coal was 
not necessary. 


Comment Muk 17 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 17. Page D6-16 states, “A report of these 
tests can be found in Addendum D6-8 and summary tabulation of the aquifer test 
results is included in Table D6.2.2”. Please consider including a comparison of these 
estimated aquifer properties with the aquifer tests conducted in other similar coal 
seams in the Powder River Basin (Example: Bighorn Mine). Given the number of tests 
conducted by the mine, this will increase the robustness of the reported estimates 
from the two aquifer tests. (MK) 


Response Muk 17 


As requested aquifer test results from Big Horn Coal Company and from the Youngs 
Creek Mine were added to the text. 


Comment Muk 18 


Appendix D6, Section D6.2.2.2 Aquifer Tests, It is noted that the aquifer tests were 
conducted for ~640 minutes. Will an increased aquifer test duration change the 
observed lack of interaction between the coal seams and the underburden? Please 
clarify with a brief description. (MK) 


Response Muk 18 


Given the head differences between the static water levels in the Carney Coal, Masters 
Coal, and the underburden it is unlikely that additional pumping would have resulted 
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in any impacts to the water levels in the underburden.  As shown on Table D6-2, (page 
Addendum D6-8-13) the initial water level in the Carney Coal was approximately 11.5 
feet higher than the water level in the Masters Coal and the initial water level in the 
Masters Coal was approximately 9 feet higher than the initial water level in the 
underburden well.  If there were a hydrologic connection between the aquifers, it is 
likely that the water levels in the aquifers would have already come into equilibrium. 


Comment Muk 19 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 19. The referenced Addendum D6-8, 
Table D6-2 shows an increase in water levels in two of the Carney coal seam 
observation wells during the Masters coal seam well pumping test. Please provide an 
explanation for this increase in water levels during the aquifer test. (Noordbergum 
effect?). (MK) 


Response Muk 19 


Upon review of the raw data collected during the pumping test it was noted that the 
drawdowns reported in Tables D6-2 and D6-3 were incorrectly reported.  Replacement 
tables are included with this round of comment responses.  As shown on the updated 
version of Table D6-2, the water level in both Carney observation wells (CRN-1 and 
CRN-OB) increased by 0.23 feet during the Masters coal pumping test.  While the 
Noordbergum effect or other natural phenomena such as earth tides could have 
potentially influenced the water levels in adjacent aquifers during the pumping test, 
the increase in water levels can be largely attributed to barometric pressure changes.  
Water levels in the Carney observation wells were monitored using hand held electric 
lines and there were no adjustments for barometric pressure reported in Table D6-2.  
No site specific barometric data was collected during the pumping test period.  
However, to evaluate how barometric pressure changes may have impacted water 
levels in the wells, barometric data from the automatic weather observing station 
(AWOS) at the Sheridan County airport was obtained from the National Oceanic and 
Atmospheric Administration (NOAA) database.  Barometric data from the Sheridan 
County Airport AWOS site was compared to water level measurements in Attachment 
D6-8-K.  The data in Attachment D6-8-K demonstrates a clear correlation between 
barometric pressure and water level variations in the Carney coal monitor wells during 
the Masters coal pumping test.  Generally over the course of the Masters coal pumping 
test the barometric pressure went down (roughly 0.31 feet).  A decrease in the 
barometric pressure is expected to result in an increase in water levels in a confined 
aquifer like the Carney coal aquifer which is what was observed. 


Similar increases in water levels were also noted in the Masters Coal observation wells 
(MST-1 and MST-OB) during the Carney pumping test as noted on Table D6-3.  
Attachment D6-8-K demonstrates a clear correlation between decreasing barometric 
pressure and rising water levels in the Masters coal observation wells during the 
Carney Pumping test.   In addition, during the Carney coal pumping test, water levels 
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in the Masters coal observation wells were still recovering from drawdowns induced 
during the Masters coal pumping test which may also have contributed to rising water 
levels in the Masters coal.   The increase in water level measured in the Masters coal 
observation wells is attributed to a combination of continuing water level recovery and 
barometric effects.  


Only very minor water level variations in the Masters underburden well (MST-UB) were 
noted during both pumping tests.  As shown on the well completion form in 
Addendum D6-7, (Page D6-7-8) MST-UB was completed in an interval that was 
predominately claystone and the estimated yield is less than 2 gpm.  Essentially the 
strata in which MST-UB is completed is more of an aquitard than an aquifer.  As a 
result, it takes a lot longer for the water levels in the well to adjust to changing 
atmospheric pressure because water does not enter or discharge from the formation 
very fast.  The lack of barometric responses in the MST-UB are attributed to the fact 
that the low yielding aquitard in which the well is completed has a lower barometric 
efficiency than the wells completed in the coal aquifers.   


Vented transducers utilized to monitor water levels in the both the pumping and 
adjacent monitor wells during each pumping test, automatically compensated for the 
barometric pressure effects.  Therefore, barometric pressure effects did not affect the 
aquifer analyses that were developed based on the pumping test data. 


Comment Muk 20 


Appendix D6, Section D6.2.2.2 Aquifer Tests, 20. Please provide a discussion (or 
reference) on the role of faults in the results of aquifer tests. (MK) 


Response Muk 20 


As noted in Addendum D6-8, (page D6-8-9) no hydrologic boundary conditions were 
observed in the pumping test data.  As can be seen on Exhibit D6.2-2, the 578409 
well cluster is located approximately 2,100 feet south and east of the nearest mapped 
fault.  Since neither the Carney nor the Masters coal seams are very robust aquifers 
and have low transmissivity values, it is not surprising that the fault would not 
influence the pumping test results.  For example, using Theis drawdown equations 
and the aquifer characteristics measured in the Masters coal (transmissivity of 3.2 
ft2/day, storitivity of 0.00025, and a pumping rate of 0.5 gpm) it is estimated that it 
would take over 70 days of continuous pumping for a water level response greater 
than 0.5ft to be observed 2,000 feet away.  Therefore the likelihood that the faults 
would have influenced the pumping test results is very low. 


Comment Muk 21 


Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 21. Please provide 
some additional discussion on the premining potentiometric surface maps, including 
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ranges of estimated hydraulic gradients and groundwater velocity in the different coal 
seams/aquifers. (MK) 


Response Muk 21 


As requested, additional discussion on the hydraulic gradients and groundwater 
velocity in the coal seams were added to Section D6.2.2.4. 


Comment Muk 22 


Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 22. Please provide a 
discussion (or reference) on the hydrologic effects of any adjacent operations (including 
past coal mining activity by historic mines and Bighorn mine) on the premining 
information and data. (MK) 


Response Muk 22 


The last paragraph in Section D6.2.2.4 describes how CBNG production has affected 
water levels in the eastern side of the permit area.  The drawdowns resulting from 
CBNG production have occurred since any historic coal mining activity and have 
superseded any drawdowns that may have occurred due to historic mining. Therefore, 
no lingering hydrologic effects from past coal mining activities are present.  The text in 
the last paragraph in Section D6.2.2.4 has been updated to describe how CBNG 
impacts have superseded any impacts from historic coal mining activities. 


Comment Muk 23 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 23. This section 
provides a good discussion on the recharge areas. However, please clarify if there are 
any discharges from the coal seams within the permit boundary. (MK) 


Response Muk 23 


Within the permit boundary there are no discharges from the coal seams with the 
possible exception of the Carney coal on the far west side of the permit area.  As 
shown on Exhibit D6.2-3, the Carney coal outcrops in the far western side of the 
permit area along the ridge tops but has been eroded away in the stream valleys.   As 
a result, the Carney coal is perched with no real source of recharge and is generally 
dry.  However, on the down dip side of the outcrop the coal may discharge within the 
permit if there is water in the coal seam to discharge.  As shown on Figures MP-3-4.7-
1 and MP-3-4.7-2 it was determined during the groundwater modeling efforts that 
most of the Carney coal within the far western side of the permit area was dry.  
Therefore, there is minimal (if any) discharge from the Carney coal within the permit 
area.  Section D6.2.2.5 has been updated to clarify where discharges from coal seams 
may occur within the permit boundary.   
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Comment Muk 24 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 24. Please provide a 
range of estimates for recharge from precipitation to the aquifers within the permit 
boundary. Also, provide a discussion if this is the primary recharge mechanism for the 
aquifers within the permit boundary. (MK) 


Response Muk 24 


The estimated recharge rates from precipitation are summarized in Section 4.2.2 of 


Addendum MP-3.  Addendum MP-3 describes recharge within the permit area in more 


detail than Section D6.2.2.5.  A reference to MP-3 was added in Section D6.2.2.5.  


Comment Muk 25 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 25. Consider providing 
a description of the soil properties within the permit boundary and the use of these 
percent soil distributions in the discussion of infiltration within the permit boundary. 
(MK) 


Response Muk 25 


The soil properties within the permit boundary are described in detail within Appendix 
D7.  While different soil types are expected to have variable infiltration rates, the only 
infiltration rate that is significant for the coal aquifers is the infiltration rate assigned 
to the strata near the outcrop of the coal seams.  Throughout the permit area the 
strata overlying the coal aquifer are generally dry.  Therefore the primary source of 
recharge occurs at the outcrops.  Scoria, in particular, plays a significant role in 
recharge of the coal seams because it usually occurs near the coal outcrop.  Because 
of its highly permeable characteristics most of the precipitation that falls on the scoria 
infiltrates into the scoria where it either infiltrates into the coal or discharges along a 
seep line at the base of the scoria.  As noted in the response to BJ Kristiansen’s 
comment number 57, ash material between the base of the scoria and the coal seams 
sometimes limits how much of the water in the scoria actually comes into direct 
contact with the coal.  Nevertheless, because a large percentage of precipitation falling 
on the scoria actually infiltrates into it, the scoria does provide a consistent water 
source for recharge into the coal outcrops.  As noted in Addendum MP-3 Section 4.2.2 
the scoria areas were delineated and assigned their own recharge zone because they 
do play a significant role in recharging the coal seams.  Within the permit area, there 
are several locations where the coal seams outcrop as well.  These outcrop areas were 
also assigned their own recharge zone because they also have a hydrologic connection 
to the coals.  Since the strata overlying the coal seams to be mined in the Brook Mine 
are generally dry, the recharge component from the overburden to the coal is very low 
away from the outcrop areas.  Because of the limited hydrologic interaction between 
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the recharge at the surface and the coal in areas away from the outcrop, site specific 
changes in the recharge rates based on soil type will not impact the coal aquifers.  For 
this reason additional analysis of the infiltration properties of the soils within the 
permit area represents a level of detail that is not necessary to describe the hydrologic 
impacts to the coal aquifers from the proposed mining operations. 


Comment Muk 26 


Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 26. Page D6-18 states, 
“Collected groundwater elevation and hydrographs of the groundwater wells are found 
in Addendum D6-8”. Please revise this statement to reference the correct addendum - 
Addendum D6-9. (MK) 


Response Muk 26 


The text has been updated to read "Collected groundwater elevation and hydrographs 
of the groundwater wells are found in Addendum D6-9". 


Comment Muk 27 


Appendix D6, Section D6.2.3 Baseline Water Quality, 27. Page D6-20 states, “A piper 
diagram of the groundwater wells with measured values is presented in Figure D6.2-1. 
Please provide a discussion on the water quality types observed at each aquifer 
(Example: Is the water quality type variable within an aquifer? If yes, explain the 
potential reasons for this observed variability) based on the piper diagram. (MK) 


Response Muk 27 


Section D6.2.3 has been updated as requested. 


Comment Muk 28 


Appendix D6, Section D6.2.3 Baseline Water Quality, 28. Page D6-20 states, “The 
constituents that most frequently exceed the standard concentration limitations are 
ammonia, TDS, sulfate and manganese”. Please clarify if these constituents exceed the 
Chapter 8 standards at all the monitor wells. (MK) 


Response Muk 28 


Please refer to the Tables D6.2-8 thru D6.2-17 for exceedances of water quality based 
on Chapter 8 standards. Based on the tables, the concentrations are not exceeded at 
all monitor wells. No text edits were made in response to this comment. 
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Comment Muk 29 


Appendix D6, Section D6.2.4 Groundwater Rights, 29. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Cheyenne copy of the TFN does not have a sheet separator and a tab for Appendix E2 
in the Adjudication volume. Please provide a sheet separator and tab for Appendix E2. 
(MK) 


Response Muk 29 


Refer to Comment DM3.  Groundwater rights are provided in Appendix B of the 
Adjudication Volume.  This text edit has been made in Section D6.2.4. 


Comment Muk 30 


Appendix D6, Section D6.2.4 Groundwater Rights, 30. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Please provide a summary discussion/statistics on (i) total number of water rights, (ii) 
number of wells, (iii) aquifer, (iv) permitted water use and other relevant summary 
statistics. (MK) 


Response Muk 30 


Groundwater rights are listed in Appendix B of the Adjudication Volume.  All of the 
aforementioned information is listed for each water right.  Due to the constantly 
changing nature of water rights, a summary table is difficult to construct, and due to 
summary statistics not being required by WDEQ regulation, a summary statistics 
table has not been prepared. 


Comment Muk 31 


Appendix D6, Section D6.2.4 Groundwater Rights, 31. Please provide a discussion (or 
reference) on the premine groundwater use (including the uses reported to SEO) 
within the permit boundary and the adjacent areas. (MK) 


Response Muk 31 


The premine groundwater uses as reported to the SEO within the permit boundary 
and the adjacent 3 miles are listed with each individual water right in Appendix B of 
the Adjudication Volume. 
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Appendix D7 
Comment DS 6 


Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it 
appears that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease of 
review and to prevent misinterpretation, however, the map showing sampling locations 
should also clearly show the locations of proposed surface disturbances instead of 
providing these details on separate maps which may or may not present differing scale 
distances.    


Response DS 6 


The disturbance boundary can be found on Figure D7.1-1 and as the reviewer noted 
on Exhibit MP.1-1. No revision to exhibit D7.3-1 has occurred in response to this 
comment.  


Comment DS 7 


Appendix D7, Page D7-4.  The second paragraph of this page contains text that should 
be deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be deferred 
and included a stipulation of a future pre-stripping soil assessment program.” The 
Mine Plan and Reclamation Plan soils handling and replacement is contingent on 
adequate baseline sampling of the proposed area that will be affected by mining 
operations (topsoil balance and stockpile location planning and bond calculation).  
Therefore, baseline sampling for soils must be adequate prior to approval of any 
permit application.  Please remove the inappropriate language from the Appendix D7 
text.  If future changes to the Mine Plan require additional soil sampling the issue will 
be addressed at that time.    


Response DS 7 


As requested, the second sentence of the second paragraph on page D7-4 has been 
deleted.  


Comment DS 8 


Appendix D7, Page D7-9.  Text appears in this section that upon NRCS declaration of 
prime farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring no prime 
farmlands to exist.  The text, therefore, is not appropriate and should be removed. 


Response DS 8 


As requested, the sentence about prime farmland (the last sentence of the first full 
paragraph on page D7-9) has been deleted. A new reference, citing the letter received 
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on October 31, 2015 (negative determination of prime farmland on Ramaco permit 
area) has been inserted on page D7-9 and the new reference has been added to the list 
of references on page D7-33. 


Comment DS 9 


Appendix D7, WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) 
state that if topsoil is virtually nonexistent or is not capable of sustaining vegetation 
then subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue River, a 
Class 2AB stream, limits for chemical contaminants will be imposed on discharges 
from the permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry 
is located (e.g. Wibaux channery loam, sample R13), an alternative soil replacement 
material should be identified and used in reclamation.  Such a commitment must also 
be provided in the Mine Plan and Reclamation Plan to provide evidence that such 
issues that could affect the condition of reclamation and/or lead to off-site impacts 
will be addressed.  


Response DS 9 


No “alternate soil replacement material” is necessary for areas of Wibaux channery 
loam (Map Unit Wx).  The lower soil material below 8 inches of Wibaux (any “C” 
horizon soil substratum below 8 inches, where existent) was not recommended for 
salvage and would be grouped with the overburden spoil for placement purposes. This 
lower material had an excessive volume of hard coarse fragments (>35%) and, based 
on one of the three Wibaux sample sites (R13), an “unsuitable” EC and SAR value for 
the 8 to 15 inch depth, EC=12.8 and SAR=17.3.  Two new sentences, indicating no soil 
salvage of Wibaux below 8 inches in depth, has been added to the soils report on page 
D7-26, one sentence each for Map Unit Wx and Map Unit Wx-RO. Furthermore, the 
amount of suitable soil available for salvage across the entire proposed disturbance 
area is not limiting, with a calculated weight-average of 20.2 inches. Therefore, 
additional “alternate soil replacement material” is not necessary. 


Comment DS 10 


Appendix D7, The description of Map Unit G (Bauxson Loam, sample R-19) does not 
show marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally suitable 
subsoil. 


Response DS 10 


Two new sentences have been added to the last paragraph on page D7-21 stating the 
presence of “marginal” rated  Selenium values for  lower material of Bauxson loam 
(Map Unit G) sample site R19.  Strictly speaking, “marginal” rated soil material is not 
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“unsuitable” and does not need to be specially handled. This lower Bauxson material 
has been recommended for salvage as “Subsoil”, not “Topsoil’. 


Appendix D8 
Comment JJ 1 


Appendix D8, 1. Please update the permit boundaries so that they are the same on 
Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be 
included within the permit boundary south of the interstate and that Section 10 
TWN57N RNG85W displays different boundaries along the far west edge of the permit; 
it appears that the section lines are skewed between the two maps.  The Addendum 
D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N 
RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 
map.   While comparing the maps I find that the maps display the same information in 
slightly different formats, please explain the necessity for two individual maps and at a 
minimum make them consistent against one another. 


Response JJ 1 


Baseline vegetation assessment maps have been updated to include the correct permit 
boundary.  The discrepancy in the permit boundary is attributed to the difference in 
graphical representation between a USGS quad system and a PLSS system.  The 
USGS quad system is now depicted. Exhibit D8.2-1 is a summary map for this 
Appendix and future updates made to this Appendix.  This map will change 
throughout the life of the mine as future changes are incorporated.  Addendum D8 
Map 1 is for this Addendum and will not change throughout the life of the mine. 


Comment JJ 2 


Appendix D8, 2. Why does the study area not include all lands within the proposed 
permit boundary? 


Response JJ 2 


Portions of the proposed Brook Mine permit area not included within the study area 
were added during an October 2014 permit boundary change following completion of 
the baseline vegetation study. Additional studies were not conducted in these areas 
due to the limited size and similarity to areas within the study area.  Section D8-1.1, 
page D8-1-5 text has been updated to explain the exclusion of these areas. 


Comment JJ 3 


Appendix D8, 3. The acreage displayed on Table D8.2-1 should equal that of the land 
permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table 
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D8.2-1 to show the true permit acreage as it relates to the vegetation communities. 
Upon further review I find that Table D8-2 located on page Addendum D8-1-41 
exhibits the proper acreages in relation to the Form 11, thus the values represented 
there may be more accurately displayed in Table D8.2-1.    


Response JJ 3 


Total acreage of the permit area is 4,548.8 acres as illustrated in Form 11 and Table 
D8-2.  Table D8.2-1 has been updated to reflect the correct acreage.   


Comment JJ 4 


Appendix D8, 4. Table D8.2-1 states there are 56 acres of agricultural lands; however, 
I am unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit boundary.  
(See comment 3 for more clarification and another table for utilization to update 
values.) 


Response JJ 4 


Agricultural Lands within the permit area total 4.5 acres and are located in Section 21 
TWN54N RNG84W.  Table D8.2-1 has been updated to reflect the correct acreage of 
Agricultural Lands and other vegetation communities within the permit boundary. 


Comment SP 3 


Appendix D-8 Vegetation Baseline, Page D8-3. Section D8.1.7.  Guideline 2 is a non 
coal guideline.  Please revise  this sentence to reference the equation shown in Section 
D8-1.2.9 Sample  Adequacy. 


Response SP 3 


Changed as requested.  Additionally, Appendix D8 reference to Guideline 2 was 
replaced by reference for Chapter 2 in Section D8.1.1, page D8-1 and Section D8.3, 
page D8-4.  Addendum D8 reference to Guideline 2 was replaced by reference for 
Chapter 2 in Section D8-1.2, page D8-1-5 and Section D8-1.9, page D8-1-38.  
Reference to Guideline 2 was removed from Section D8-1.2.9, page D8-1-12. 


Comment SP 4 


Appendix D-8 Vegetation Baseline, Page D8-4.  Section D8.1.8.  Please revise the 
second sentence to, “The EXREFA is all of the unaffected area for each native 
vegetation community.” 


Response SP 4 


Changed as requested. 
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Comment SP 5 


Appendix D-8 Vegetation Baseline, Page D8-1-8.  Section D8-1.2.4.  The last sentence 
in this section states that no sample locations occurred within the Brook Mine Permit 
Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit 
area.  Please correct this statement or the permit boundary on the Map. 


Response SP 5 


Baseline vegetation assessment maps have been updated to include correct permit 
boundary which illustrates AG-13, 14,17, and 25 are not located within the permit 
boundary.   


Comment SP 6 


Appendix D-8 Vegetation Baseline, Page D8-1-11.  Section D8-1.2.8.  The last 
sentence of the first paragraph should be revised to, “Sample adequacy was not 
required for species diversity and composition.” 


Response SP 6 


Changed as requested. 


Appendix D9 
Comment DM 4 


Appendix D9-Wildlife, Page D9-3 states that when a sage grouse confirmation letter is 
provided by WG&F, it will be provided to DEQ. It appears that the confirmation letter 
is already part of the package (Page D9-E3). Please reference the location of the letter. 


Response DM 4 


Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 


Comment WGF 1 


(Appendix D9) , We recommend this report become part of the annual reporting which 
will ensue throughout the operation of the mine. 


Response WGF 1 


Discussion was added at the end of Addendum D9-1 Section D9-1.6 on Page 
Addendum D9-1-31 titled “Monitoring and Mitigation” that references the sections of 
the Mine Plan where the annual wildlife report commitments are contained. 
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Comment WGF 2 


(Appendix D9), We suggest coordinating with the USFWS regarding raptor mitigation 
as needed through the mining process. 


Response WGF 2 


The commitments to coordinate with the USFWS regarding raptors as well as T&E and 
other species of federal concern are provided in Section MP.18, Addendum MP-8 and 
Addendum MP-9 of the Mine Plan.  Discussion was added at the end of Addendum 
D9-1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” 
that references these discussions. 


Comment WGF 3 


(Appendix D9), We recommend mining reclamation practices consider providing 
suitable habitat for existing wildlife within the specifications required by DEQ-LQD. 


Response WGF 3 


The commitments to reclaim wildlife habitats are provided in the Reclamation Plan in 
Section RP.7 Wildlife Restoration.  Discussion was added at the end of Addendum D9 -
1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” that 
references the Reclamation Plan. 


Appendix D10 
Comment BJ 63 


EXHIBITS, Addendum D10, The permit boundary layer on all of the exhibits covering 
the aquatic resource boundaries is incorrect.  Please correct the permit boundary 
layers. 


Response BJ 63 


Aquatic resource inventory maps have been updated to include the correct permit 
boundary. 


Comment DM 5 


Appendix D10-Wetlands, D10-1.4 – Please include a copy of the letter requesting 
concurrence and jurisdictional determination sent to the ACOE At the end of the text, 
and reference the letter in the text. 


Response DM 5 


BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence 
and jurisdictional determination from the USACE on May 29, 2015.  A copy of the 
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letter sent to the USACE has been included as Attachment D10-F.  Section D10-4, 
page D10-10 text has been updated to reflect submittal of USACE request. 


Comment MK 45 


Appendix D10-Wetlands, Section D10.2 Results, 19. The text may want to state when 
(what date) RAMACO requested the jurisdictional determination from the USACE, and 
include this request letter as an Addendum to Appendix D10.  This would provide 
documentation that the request was submitted, as receipt of the USACE determination 
may lag behind the LQD permitting process. (MDK) 


Response MK 45 


See response to DM5. 


Appendix D11 
Comment BJ 26 


Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO has requested LQD to 
make a determination on the nature of the drainages as potential AVF within the 
permit boundary as well as within ½ mile of the permit boundary.  This would then 
entail analysis of the following drainages (distances are approximations): • Hidden 
water Creek – all (4 mi.) 


• East Fork Earley Creek – lower 1 mile 


• Slater Creek – lower 3 miles 


• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west of Interstate 90 at the 
Acme exit. 


Prior to such a declaration, LQD staff will have to perform a variety of assessments 
designed to assist us in making a declarative statement about AVF classification.  An 
AVF declaration will be made after in-depth study of the drainages.  Such investigation 
will consist of, but not be limited to: 


1. Field evaluation of the geomorphic and lithologic character of the drainages in 
question; 


2. Determination of the agricultural characteristics of the stream course; 


3. Examination of available bore hole logs that can be used to characterize the 
subsurface materials beneath the valley floor; 


4. Determination of groundwater and surface water characteristics, both quantitative 
and qualitative, within the drainages in question; 
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5. Other evaluation processes that may be deemed necessary should initial findings 
warrant further, in-depth analyses. 


Response BJ 26 


Revised D11 text throughout to expand discussion on the drainages mentioned above. 
Incorporated previous AVF studies into Appendix D11.  Information satisfying each 
statement can be found in the following locations as well as many other locations 
throughout the document: 


1. Borehole logs provided in Addendum D11-3.  Hidden Water Creek test pits dug 
by Big Horn Mine and discussed in Section D11.3 “Stream Laid Deposits.” 


2. Agricultural characteristics of the stream courses are discussed in Sections 
D11.4.2, D11.4.3, and D11.5, in particular. 


3. Bore hole logs are provided in Addendum D11-3.  Additional test pit and 
borehole information was analyzed from the Big Horn Mine Permit No. 213. 


4. Groundwater and surface water characteristics are discussed extensively in 
Appendix D6.  Potential impacts to surface water and groundwater are 
discussed in the Mine Plan.  The water resources are generally discussed in 
Section D11.4. 


5. Additional research has been incorporated from the Big Horn Mine Permit No. 
213.  Corrections and reevaluations of the AVF study have been made 
throughout Appendix D11. 


Comment BJ 27 


Appendix D11, Alluvial Valley Floor, Addendum D11-3, Some of the borehole and well 
logs indicate a damp or wet interval encountered during drilling.  Was an attempt 
made to allow wet materials to produce water prior to continuation of the hole or was 
water noted after adding another drill steel and lowering the kelly to begin the next 20 
feet of hole?  Typically, after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table begins to turn.  If so, 
are there field notes indicating water was observed during the connection?   


Response BJ 27 


It is standard procedure during drilling operations to provide wet or damp intervals an 
opportunity to produce water. If the intervals had produced water, this would have 
been noted in the drilling logs provided in Addendum D11-3.  There are no other 
separate field notes that would provide additional information.  No changes to the text 
were made. 


COMMENT MK 1 


Appendix D11-AVF, Section D11.1 Introduction, 1. In the second paragraph on Page 
D11-1, the possible impacts of the proposed mining operation on the Tongue River 
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AVF are dismissed because the area is planned for facilities level disturbance only.  
However, the groundwater model (Mine Plan Addendum MP-3) predicts drawdown in 
the Tongue River alluvium, thereby possibly affecting the AVF.  As discussed in 
subsequent comments, additional analysis and monitoring is needed to comply with 
LQD Coal Rules and Regulations regarding AVFs.  (MDK) 


RESPONSE MK 1 


Revised text to reference Mine Plan Section MP.6 concerning the Brook Mine’s effect 
on the Tongue River AVF.  


COMMENT MK 2 


Appendix D11-AVF, Section D11.2 Purpose and Scope, 2. On Page D11-2, please 
change “Wyoming Reclamation Act” to “Wyoming Environmental Quality Act”.  (MDK) 


RESPONSE MK 2 


Revised text to state “Wyoming Environmental Quality Act.” 


COMMENT MK 3 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 3. For identification of 
unconsolidated stream laid deposits, LQD Guideline No. 9 (AVF) lists two items that 
may be used to positively identify unconsolidated streamlaid deposits: (1) channel 
bars, splays, abandoned meanders, modern flood plains, or terraces, and (2) bedload 
or washload sediment deposited or transported in a nonbedrock channel bottom.  
Presumably, item (2) would be met at the streams identified within the AVF study 
area.  However, the permit application does not address whether the channels contain 
geomorphic features from item (1).  Please address in the text whether channel bars, 
splays, abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 


RESPONSE MK 3 


Revised text to discuss the lack of channel bars, splays, abandoned meanders, modern 
flood plains, and terraces that qualify for AVFs in the Hidden Water Creek, Slater 
Creek, East Fork Earley Creek, and Earley Creek valleys. 


COMMENT MK 4 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 4. On Page D11-5, the 
conclusion that the materials in Hidden Water Creek valley do not meet the definition 
of unconsolidated streamlaid deposits, is in conflict with the conclusion from the Big 
Horn Mine Permit.  The Big Horn Mine Permit (Appendix D6, Pages D6-151 to D6-158) 
describes the evaluation of unconsolidated streamlaid deposits on lower Hidden Water 
Creek.  The permit states: “The conclusion verified from the pit observations is that 
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these deposits are unconsolidated and stream laid.  Small isolated patches of 
colluvium or bedrock can be found throughout the alluvial deposits, but these 
characteristics do not exclude the deposit from being stream laid.”  Please evaluate the 
data and findings from the Big Horn Mine Permit before a conclusion is drawn about 
the absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 


RESPONSE MK 4 


Revised text to discuss the findings of the Big Horn Mine from test pits in the Hidden 
Water Creek valley.  Additionally, Exhibit D11.3-1 was revised to show the locations of 
the Big Horn Mine test pits in Hidden Water Creek in relation to both the Brook Mine 
permit area and the Big Horn Mine permit area.  Added the Big Horn Mine Permit 
State Decision Document (SDD) 213-T2 to Addendum D11-2. 


 
COMMENT MK 5 


Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 5. The Big Horn Mine Permit 
also describes subirrigation and flood irrigation studies on lower Hidden Water Creek 
and concludes: “Due to the lack of subirrigation and extremely low potential for flood 
irrigation, Hidden Water Creek is not an alluvial valley floor.”  Although this is in the 
approved mine permit, it does not appear that an explicit AVF determination for 
Hidden Water Creek was ever issued by the LQD, and the AVF findings in the SDDs 
for the Big Horn Mine Permit do not mention Hidden Water Creek.  The Brook Mine 
Permit application should incorporate these previous AVF studies on Hidden Water 
Creek into Appendix D11.  (MDK) 


RESPONSE MK 5  


See response to comment MK 4. Additionally, while the Big Horn Mine State Decision 
Documents do not mention Hidden Water Creek, the SDD 213-T2 states that “No 
other drainages are of significant size or lack the stream laid deposits necessary to be 
an Alluvial Valley floor within the renewal and/or amendment areas.” Hidden Water 
Creek is located within the renewal area and was not included within the originally 
declared AVF area. Although it was not mentioned by name, it has been declared not 
to be an AVF within the Big Horn Permit Area.This SDD has been added to Addendum 
D11-2 and discussion added to the text in Section D11.3. 


COMMENT MK 6 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 6. On Page D11-6 it is 
stated the three monitor wells were installed along the thalweg of Slater Creek.  The 
transects in Exhibit D11.3-2 show that two of the wells (578513-AL and 578418-AL) 
are not along the thalweg but are rather upgradient of the channel.  Please revise this 
description in the text.  (MDK) 
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RESPONSE MK 6 


Revised text to more accurately state that the monitor wells are along or near the 
thalweg. 


COMMENT MK 7 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 7. It appears that from 
Exhibit D11.1-1 that subirrigation is occurring on Earley Creek within the AVF study 
area.  Please explain why subirrigation was not mapped on Earley Creek.  (MDK) 


RESPONSE MK 7 


Revised Exhibit D11.1-1 to show potentially subirrigated lands on Earley Creek.  The 
text was revised in Section D11.4.2 to reflect that subirrigation potentially occurs 
along Earley Creek. 


COMMENT MK 8 


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 8. On Page D11-6, 
second paragraph, the alluvial/colluvial potentiometric surface is dismissed as a 
source of subirrigation along Slater Creek.  However, the other hydrologic processes 
responsible for the subirrigation are not identified.  Please discuss in the text why 
subirrigation is occurring along Slater Creek.  (MDK) 


RESPONSE MK 8 


Revised text to discuss the presence of burn areas overlying residual coal ash bands 
that serve as aquacludes which prevent water from entering or escaping the coal 
below. 


 
COMMENT MK 9  


Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 9. The cross-sections in 
Exhibit D11-3-2 would be improved if the active channel and any floodplains or 
terraces were shown.  A description of the materials in the active channel bottom 
would also help identify unconsolidated streamlaid deposits.  (MDK) 


RESPONSE MK 9 


Revised Exhibit D11.3-2 to show the 2-year, 24-hour flood inundation area and the 
location of the active channel. Data regarding the materials in the active channel 
bottom are presented in the borehole logs in Addendum D11-3.  


COMMENT MK 10  


Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along Slater 
Creek may not be correct.  According to the summary for the Hart Brothers Ditches 
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water right (permit 1317) in the SEO database, the land being irrigated under the 
water right has decreased to 23 acres: 


THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A 
POINT OF DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF 
DIVERSION IN THE SENE OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W 
HAS BEEN DEPENDENTLY RESURVEYED. REQUEST FROM PADLOCK RANCH 
TO ELIMINATE 67 ACRES AS FOLLOWS: 32 ACRES IN THE SWSW OF 
SECTION 2 - 30 ACRES IN THE NENW AND 5 ACRES IN THE NWNW OF 
SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. REQUEST OF 
ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT 
RECORD REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN 
THE HART BROTHERS RESERVOIR, P60R, XR7825A, HOWEVER 
CERTIFICATE RECORD REFLECTS .91 CFS FOR THE IRRIGATION OF 64 
ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS GRANTED TO 
ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION 
FROM THE RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, 
R85W AND PARTIAL MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO 
THE WILLIAMS DITCH, P8710D, C77/289A DIVERTING WATER FROM 
SLATER CREEK IN THE SESW OF SECTION 34, T58N, R85W AS RECORDED 
IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. 
LANDS SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY 
DESCRIBED UNDER THIS DITCH. 


Please clarify the irrigated acreage status for the Hart Brothers Ditches water right 
with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 


RESPONSE MK 10 


Exhibit D11.4-1 was revised to more accurately capture irrigated lands on Slater 
Creek in Sections 2 and 11 of Township 57 North, Range 85 West. 


COMMENT MK 11 


Appendix D11-AVF, Section D11.4.4 Water Quality, 11. On Page D11-7, it is not 
necessary to mention the State of Montana water quality classifications of the Tongue 
River, as only State of Wyoming classifications and standards would apply.  Please 
remove reference to the Montana standards.  (MDK) 


RESPONSE MK 11 


Removed text referencing State of Montana water quality standards. 
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COMMENT MK 12 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 12. On Page D11-8, 
second paragraph, it states that Exhibit D11.1-1 shows that sufficient water supply 
does not exist for consistent agricultural practices in East Fork Earley Creek.  
However, Exhibit D11.4.1 shows a point of diversion for Earley Creek Ditch No. 1 and 
several areas of irrigated lands less than 40 acres in East Fork Earley Creek.  As 
documented in Addendum D11-4, there is an adjudicated water right for irrigation in 
this location.  So there may be sufficient water supply for consistent agricultural 
practices.  The text needs to further expand on this discussion of East Fork Earley 
Creek since there is an adjudicated water right for irrigation. (MDK) 


RESPONSE MK 12 


Revised text to include the Earley Creek Ditch No. 1 water right, but explained that 
subirrigation must not be prevalent in East Fork Earley Creek because no culvert or 
other conveyance structure is present beneath I-90.  If subirrigation was prevalent and 
without a conveyance structure beneath I-90, substantial amounts of water would 
back up against the interstate. 


COMMENT MK 13 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 13. On Page D11-8, last 
paragraph, it states that the hay meadows along Slater Creek in Sections 2 and 11 are 
not within the boundaries of subirrigation or natural flood irrigation.   


(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not 
necessarily correspond to hay meadows, as the imagery shows hay meadows in 
the SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   


(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   


Please re-evaluate the area of hay meadows along Slater Creek and revise the text 
accordingly.  Comments No. 15 and 16 below also relate to this issue.  (MDK) 


RESPONSE MK 13  


The text was revised in Section D11.5 to reflect the presence of limited hay meadows 
and overlapping of irrigation with subirrigation on the upper reaches of Slater Creek in 
Sections 2, 3, 11, and 12 of Township 57 North, Range 85 West.  Exhibit D11.4-1 was 
revised to show irrigation in Sections 2, 3, 11, and 12 of Township 57 North, Range 85 
West. 
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COMMENT MK 14 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, On Page D11-8, last 
paragraph, it states that, besides Hart Bros Ditches, the remaining portion of the 
Slater Creek valley does not contain SEO water rights.  This is not the case as Exhibit 
D11.4-1 shows Landen Ditch in the NENW of Section 11.  This water right (P11695) 
does not appear in Addendum D11-4.  Please revise the text and add this water right 
to Addendum D11-4.  (MDK) 


RESPONSE MK 14 


The text was revised in Section D11.5 to discuss the Landen Ditch water right 
(P11695).  A copy of the Landen Ditch water right was added to Addendum D11-4. 


COMMENT MK 15  


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 15. The irrigated acreage 
for the Landen Ditch water right appears to be 18 acres for one point of use and 22 
acres for a second point of use.  Please add these areas to Exhibit D11.4-1.  (MDK) 


RESPONSE MK 15 


Exhibit D11.4-1 was revised to more accurately reflect irrigated lands in the vicinity of 
the Landen Ditch. 


COMMENT MK 16 


Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 16. The Hall Ditch (SEO 
Permit 5195), mapped in Section 11 of Exhibit D11.4.1, apparently provides irrigation 
water for hayfields in the NESE of Section 11 (30 acres) and the NWSW of Section 12 
(22 acres).  This water right does not appear in Addendum D11-4.  Please add this 
water right to the Addendum and add the irrigated acreages to Exhibit D11.4-1.  
(MDK) 


RESPONSE MK 16 


A copy of the Hall Ditch water right (SEO Permit 5195) was added to Addendum D11-
4.  Exhibit D11.4-1 was revised to depict irrigated lands in Section 12, Township 57 
North, Range 85 West.  The text in Section D11.5 was revised to discuss the Hall Ditch 
water right. 


COMMENT MK 17 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 17. Portions of 
Earley Creek and East Fork Earley Creek are within the AVF study area yet the permit 
application does not attempt to conclude if these streams contain AVFs.  Presumably, 
the LQD will need to make an AVF finding on these streams. (MDK) 
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RESPONSE MK 17 


See response to Comment BJ 26.  Additional discussion has been added to aid WDEQ 
in the AVF findings of East Fork Earley Creek and Earley Creek.  Both valleys are 
upstream of mining activities proposed by RAMACO such that no material damages 
are expected to either valley. 


COMMENT MK 18 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 18. The first bullet 
for Slater Creek on Page D11-9 dismisses the positive identification of unconsolidated 
stream laid deposits because a layer of colluvial material was found over alluvial 
material.  However, as stated in Appendix D5 on Page D5-8 and Page D5-9, sub-
rounding of the clinker present in the cuttings suggests water driven deposition of 
limited extent.  Also, as discussed in Comment No. 3, the application did not evaluate 
unconsolidated streamlaid deposits in a manner that is consistent with identification 
criteria listed in LQD Guideline No. 9.  The application has not provided sufficient 
evidence that unconsolidated stream laid deposits are not present along Slater Creek.  
(MDK) 


RESPONSE MK 18 


See response to Comment MK 3.  The discussion on the Slater Creek valley has been 
further expanded to include the absence of unconsolidated stream laid deposits such 
as channel bars, splays, abandoned meanders, modern flood plains, and terraces that 
qualify for AVFs. Exhibit D11.3-1 clearly indicates the presence of undifferentiated 
alluvium and colluvium (Qac) in the Slater Creek valley. 


COMMENT MK 19 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 19. The third bullet 
on Page D11-9 for Slater Creek should be clarified that the width of natural flood 
irrigation in the valley is generally insufficient to provide for economic agricultural 
practices.  However, economic agricultural practices clearly occur immediately 
upstream of the proposed mine permit boundary because of artificial flood irrigation of 
hayfields adjacent to the channel.  These practices are documented by existing water 
rights that are approximately 100 years old.  Please revise this discussion. (MDK) 


RESPONSE MK 19 


The text in Section D11.6 of Slater Creek’s third bullet was revised to include the 
irrigated hayfield upstream of the permit boundary. 
 
COMMENT MK 20 


Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 20. The fifth bullet 
for Hidden Water Creek on Page D11-9 seems to dismiss the positive identification of 
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unconsolidated stream laid deposits because of colluvial material with shallow 
bedrock.  However, as previously noted, this conflict with information in the Big Horn 
Mine permit concerning unconsolidated stream laid deposits on Hidden Water Creek.  
(MDK)  


RESPONSE MK 20 


Refer to response of Comment MK 4.  The Big Horn Mine permit boundary has been 
added to Exhibit D11.1-1.  The text in Section D11.6 has been updated to include a 
summary of the discussion stating that the Big Horn Coal Permit No. 213-T2 SDD 
determined the limits of the AVF, and no portion of Hidden Water Creek was 
determined as being AVF. 
 
COMMENT MK 21 


Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD 
has not yet issued its formal finding, the segment of the Tongue River adjacent to the 
proposed permit area, which was not declared under previous LQD findings, likely 
contains an AVF.   


 
(a) If this AVF is significant to farming, the applicant must comply with LQD 
Coal Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality 
of water that supplies the Tongue River AVF.  The absence of direct mining on 
the Tongue River AVF does not relieve the requirement of assessing the 
probable hydrologic impacts of the proposed operation to the AVF, particularly 
since the groundwater model in Mine Plan Addendum MP-3 predicts drawdown 
in the Tongue River alluvium.  (MDK) 
 
(b) Regardless of the significance to farming, the applicant must also maintain 
and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the 
Tongue River AVF and either (1) provide an analysis that the proposed 
operation will not hamper the essential hydrologic functions, or (2) demonstrate 
that the essential hydrologic functions will be restored.  The essential 
hydrologic functions for another part of the Tongue River AVF are described in 
the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on Page 
Addendum D11-2-27), so this may be a good starting point to consider. (MDK) 
  
(c) A monitoring system is also required to demonstrate the essential hydrologic 
functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
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system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 


 
RESPONSE MK 21 


Revised text as requested.  Revised text by adding information regarding the essential 
hydrologic functions of the declared AVFs (Tongue River and Goose Creek) from the 
SDD in Addendum D11-2. Also, added portion of text to describe possible monitoring 
system and plan for the AVFs that may be affected. 


COMMENT MK 22 


Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, 22. The essential 
hydrologic functions of the adjacent Goose Creek AVF must also be maintained during 
the proposed mining operation.  The application needs to list these functions, as 
described in the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on 
Page Addendum D11-2-27).  A monitoring system is also required to demonstrate that 
the essential hydrologic functions will be maintained. (MDK). 


RESPONSE MK 22 


See response to comment MK 21.   


Mine Plan 
Comment BJ 28 


Volume 11, Mine Plan, Section MP.1.2.1, pg. MP-4, Tunnel and pillar widths are 
discussed in general terms.  Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 


Response BJ 28 


Added text as suggested. 


Comment BJ 29 


Volume 11, Mine Plan, The fifth sentence, beginning with "To minimize the amount of 
exposure..." does not make sense.  Please rewrite the sentence for clarity.   


Response BJ 29 


Added text as suggested. 


Comment BJ 30 


Volume 11, Mine Plan, The narrative also references figure MP.1-3 as a general 
schematic of the highwall mining operation.  The figure depicts significant vertical 
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highwalls above the mining operation.  The text mentions that the highwalls will be 
vertical where the Masters and Carney converge but the illustration depicts conditions 
where the coal seams appear to be separated by a considerable thickness of parting.  
It is our experience that vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the maximum thickness of 
burden approximate where the vertical highwalls will exist?  Please include an average 
on the schematic as has been done for pit width and bench width. 


Response BJ 30 


The figure has been updated to include the average depths. 


Comment BJ 31 


Volume 11, Mine Plan, Pages MP-3 and MP-4, These pages describe the highwall 
mining operation in vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  The manufacturer's 
specifications for the ADDCAR system state that the depth of a cut is 1,600 feet.  Is 
this a discrepancy of 400 feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify.   


Response BJ 31 


Conversations with ADDCAR representatives indicates that they will be able to extend 
the range of the highwall mining system so cuts up to 2,000 feet can be achieved.  


Comment BJ 32 


Volume 11, Mine Plan, A general word of guidance – Ramps are mentioned in the 
narrative as designed to an 8% grade.  The Cat 777 can generally handle this grade 
fairly well under most conditions.  The Mack Titan trucks, however, may be 
problematic under certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to control dust.  The 
overburden materials used for ramp systems are generally silty with a clay matrix and 
overwatering can create slipping hazards for vehicles.  A truck with multiple trailers 
will have difficulty navigating these conditions.  A 6% ramp under these situations is 
strongly advised. 


Response BJ 32 


Revised text as suggested. 


Comment BJ 33 


Volume 11, Mine Plan, The narrative describes the tunnel width as variable, 
depending on the cutting head chosen.  Please indicate approximate footages of the 
tunnel widths.  For example, Bucyrus and Joy manufacture continuous miners that 
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have heads ranging from 11 to 12 feet in width.  A mention of those widths would 
clarify the narrative.  Also the protective coal pillars are described but have no 
dimensions indicated.  The pillar width to tunnel width is crucial so an approximation 
of the remnant pillars width in feet is required.  Please include approximate widths for 
tunnel and pillar widths.   


Response BJ 33 


See response to Comment BJ 28. The text has been updated as requested. 


Comment BJ 34 


Volume 11, Mine Plan, Section MP.1.2.2, The dozer push method of overburden 
removal is not adequately described.  Though Figure MP.1-4 does depict the dozer 
push materials to some extent, the overlapping nature of the multiple lift system can 
be confusing to some.  The narrative on page MP-4 is too brief.  Please elaborate 
further on the dozer push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more appropriate.  This can be 
accomplished by creating a series of illustrations rather than only one.  Please clarify 
the methodology.   


Response BJ 34 


Revised text as requested. Created Figure MP.1-5.  


Comment BJ 35 


Volume 11, Mine Plan, Section MP.1.4, Pg. MP-5, The last sentence does not make 
sense.  Please rewrite the sentence. 


Response BJ 35 


Removed last sentence for clarity. 


Comment BJ 36 


Volume 11, Mine Plan, Section MP.4.2.3, Pg. MP-15, The discussion of temporary 
topsoil stockpiles describes creating a ring ditch around the topsoil pile if there is a 
potential for water erosion during the 2 week to 6 month life of the pile.  Since the 
climate is unpredictable and subject to rapid changes, temporary topsoil stockpiles (2 
weeks to 6 months) will be required to have ring ditches in all cases with no qualifiers.  
LQD writes more violations concerning inadequate topsoil practices than any other 
issue.  Rewrite the narrative to indicate that all temporary topsoil stockpiles will have 
a ring-ditch and berm created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation if a sudden 
rainstorm were to erode the soil and waste it on the surrounding terrain.  RAMACO 
may want to allow for this as well   
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Response BJ 36 


Updated text as requested. 


Comment BJ 37 


Volume 11, Mine Plan, Section MP.4.3.4, Pg. Mp-17, A swell factor of 16% is being 
used to convert bank cubic yards to loose cubic yards.  The number was generated 
from information attained from Big Horn Coal (PT213).  Where was this information 
located?  Many of the coal mines in the northwestern corner of the Powder River Basin 
use a swell factor of 13% - 14% since the overburden material is finer grained, with a 
higher clay content than mines on the eastern margin of the basin.  Please cite the use 
of a 16% swell factor.   


Response BJ 37 


Revised text as requested. Table MP.4-9 provides typical swell and load factors of 
materials. 


Comment BJ 38 


Volume 11, Mine Plan, Section MP.6.1,   Pg. MP-39, The second paragraph discusses 
surface runoff attenuation during mine years 4 and 5.  The peak flow rates for 
precipitation events will be attenuated by the mining trenches that lie perpendicular to 
the flow in the local drainages.  What flow events are expected to be attenuated by the 
trenches?  Will the 2 year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define which precipitation 
event will be used when designing the pit drainage plans.   


Response BJ 38 


Updated text as requested. 


Comment BJ 39 


Volume 11, Mine Plan, Section MP.8,      Pg. MP-47, The narrative mentions that 
potable water will be hauled to the mine an placed in a cistern.  Why is a cistern 
system being considered for potable water instead of a reverse osmosis unit?  The local 
residents use such systems as do the mines.  How large of a cistern will be used for 
water storage?  Please modify the narrative to expand on the rational behind using a 
cistern.   


Response BJ 39 


The text has been revised.  The final potable water system has not been determined. 
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Comment BJ 40 


Volume 11, Mine Plan, Section MP.9.9,   Pg. MP-52, When pre-dug mud pits are to be 
used for exploration drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the base of the soil with 
an areal extent that allows the pit materials to be stacked as spoil without 
encroaching on native surface.  Reclamation shall occur in a manner that will best 
restore the surface to its pre-disturbance condition.  These contingencies need to be 
better described in the narrative.  Please modify the text to reflect the aforementioned 
conditions.  


Response BJ 40 


Revised text as suggested. 


Comment BJ 41 


Volume 11, Mine Plan, Section MP.18,    Pg. MP-68, The second paragraph discusses 
the speed limits that will be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?     


Response BJ 41 


Updated text with a 45 MPH Speed Limit. 


Comment BJ 42 


Volume 11, Mine Plan, Section MP.20,    Pg. MP-69, The brief description of 
underground mining should state that no "conventional" underground mining will 
occur.  Highwall coal recovery is an underground mining technique, but no personnel 
work underground.  Thus the mining is modified underground mining.     


Response BJ 42 


Revised text as requested. 


Comment BJ 43 


Volume 11, Mine Plan, Section MP.24,    Pg. MP-70, The word "Operation" is 
misspelled in the title (OPERTATION).   


Response BJ 43 


Revised text as requested. 
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Comment BJ 44 


Volume 11, Mine Plan, Section MP.25,    Pg. MP-71, The second paragraph, third 
sentence, discusses requiring additional permitting.  The word "additional" is 
misspelled (addidtional).   


Response BJ 44 


Revised text as requested. 


Comment BJ 45 


Volume 11, Mine Plan, TABLE MP.1-1, The total disturbance should read 895 acres, 
not 775.  Please correct the table. 


Response BJ 45 


Revised text as requested. 


Comment BJ 46 


Volume 11, Mine Plan, FIGURE MP.1-3, The average width of the pit floor and safety 
bench have average widths indicated on the drawing.  Please insert the average 
heights of the vertical highwalls in these situations. 


Response BJ 46 


Revised Figure MP.1-3 requested. 


Comment BJ 47 


Volume 11, Mine Plan, FIGURE MP.1-4, The cross section, as drawn, is confusing.  It 
would appear that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to scale but a more 
accurate attempt to represent dirt volumes would be appreciated.  Also, the cross 
section itself does not make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial to define the 
appearance of the dozer push.  Please modify the figure accordingly.  A sample of an 
idealized schematic is attached.  It is volumetrically accurate. 


Response BJ 47 


Figure MP.1-4 has been updated to add clarity. 


Comment BJ 48 


Volume 11, Mine Plan, FIGURE MP.4-3,   Pg. MP-F7, What is the narrow, vertical 
rectangle located in the center of the coal stockpile coming from the stacker?   
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Response BJ 48 


The figure MP.4-3 has been updated to remove the rectangle 


Comment BJ 49 


Volume 11, Mine Plan, Addendum MP-3, Pg. MP-3-2, The introductory paragraph 
states that the Brook Mine is approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south of the Montana 
border and 8 miles northwest of Sheridan.  This passage is found in the Land Use 
Appendix D1-1.  The distances should be uniform in all instances throughout the 
narrative. 


Response BJ 49 


Revised text as requested. 


Comment BJ 50 


Volume 11, Mine Plan, Addendum MP-3, Section 2.3, Figures 2.3-1 and 2.3-2 show 
the potentiometric surfaces for the Carney and Masters coal beds.  The contours 
daylight and appear to be in mid-air over the Slater Creek drainage.  Please adjust the 
contours so they terminate at the outcrop. 


Response BJ 50 


Revised Figures 2.3-1 and 2.3-2 in Addendum MP-3-17 as requested. 


Comment BJ 51 


Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1, Pg. MP-6-3, The second to 
last paragraph indicates that the depth of the penetration by the continuous miner 
will be 2,000 feet.  Is this an approximation since the listed depth for the ADDCAR 
device is 1,600 feet.  Please clarify the discrepancy. 


Response BJ 51 


Based on communication with ADDCAR's representative 2,000 ft penetration is 
achievable.  Generally, users of the ADDCAR system encounter increasing depth of 
cover with greater penetrations requiring wider web pillar between holes.  The loss in 
recovery due to the wider pillars potentially negates any production gain from 
increased penetration. 


Comment BJ 52 


Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1,   Pg. MP-6-4, The discussion 
in this sections centers around the necessity of maintaining a straight, even cutting 
depth to prevent pillars from being cut too narrow to hold up the roof material and 
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allow subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as long as roof 
strength tests bear up (no pun intended) the use of the general guidelines.  A small 
sample of tests have been run on roof and coal rock intervals and those tests have 
been reported.  LQD requests a narrative placed either in this location of the text or 
other location of RAMACO's choosing that discusses the strength tests results as it 
pertains to roof stability.  Also, a commitment must be made in the document to 
sample roof material for strength testing for at least one location in every panel that 
will mined by the continuous miner prior to mining.  Our concern rests with the 
competence of the overlying lithologies and their possibility for subsidence.  This has 
been a problem in this area for decades and care must applied to characterize roof 
materials accurately. 


A sampling plan to test compressive strength above each coal panel must be 
submitted prior to permit approval. 


Response BJ 52 


RAMACO must submit and have an approved MSHA Ground Control Plan that 
contains the strength test and commitments requested.  RAMACO will provide this 
information when it is received and include it in the Subsidence Control Plan. 


Comment BJ 53 


Volume 11, Mine Plan, Addendum MP-6, Please provide the data used as input for the 
ARMPS-HWM program. 


Response BJ 53 


The following input values were used in the ARMPS-HWM programp:   compressive 
strength of coal - 660 psi, rock density - 162 lbs/ft3, abutment angle of 21° 


Comment BJ 54 


Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-2, The scale of the 
photograph is too large to adequately depict the zones of surface subsidence from the 
old underground mines.  Please blowup the scale to allow for clear visibility of the 
subsidence.   


Response BJ 54 


Cardno selected the larger scale to show that subsidence was limited to a small 
portion of the deep mine and not visible over other areas of the deep mine due its 
increased depth of cover.  See revised figure in revision to Cardno's Subsidence Report 


Comment BJ 55 


Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-3, This figure is very 
effective.  It clearly shows the subsidence evident on the air photo as it correlates to 
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the old underground map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo is a bit washed out 
and manipulation of the brightness/contrast aspects of the photo would help its 
visibility greatly.  Please recalibrate the photo tonality.   


Response BJ 55 


See revised figure in revision to Cardno's Subsidence Report 


Comment BJ 56 


Volume 11, Mine Plan, Addendum MP-8, Section MP-8.5.4, The last sentence in this 
section indicates that there is no suitable habitat available for the Northern Long-
Eared Bat.  Does this include the climax Cottonwood Forest along Tongue River?  The 
well developed understory along the river is suitable for Long-eared bat habitation 
though none have been located in this area.  Or does the negation of the existence of 
the bat only apply to the area in the hills above the river where the mining will occur.  
Please clarify the area that was considered for potential Long-Eared Bat occurrence. 


Response BJ 56 


The text was revised to clarify. 


Comment BJ 64 


EXHIBITS, Mine Plan, Exhibit MP.1-1, The patterns used to depict surface 
disturbance from year to year are too similar.  It is difficult to differentiate between 
year 0 and year 2, for example.  Please recreate the surface disturbance layers to be 
more unique.  The overburden removal sequence map (Exhibit MP.4-4) is a good 
example.  


Response BJ 64 


Revised Exhibit MP.1-1 as requested. 


Comment DM 6 


Mine Plan, MP.3.1.3 – A primary haul road appears to cross the Tongue River using 
the bridge that is currently in place from previous mine usage. Please discuss any 
updates needed for that bridge to be adequate for the intended usage. 


Response DM 6 


The revised primary haul road alignments do not cross this bridge and the use of this 
bridge for haul trucks and other traffic associated with the mine is not planned. 
Updated Exhibit MP.3-1. 
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Comment DM 7 


Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and 
Topsoil Stockpile TS-6 being located directly in the Slater Creek channel, without any 
mention of redirecting slater creek, or otherwise preventing the hydrologic 
consequences of damming up the creek with Overburden and Topsoil stockpiles. 
Please correct. 


Response DM 7 


Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of 
slater creek channel. 


Comment DM 8 


Mine Plan, MP.7 – Because of the proximity of the planned facilities primarily in T57, 
R84 Sec.15 to the Tongue River and Goose Creek, I would like to see surface water 
monitoring upstream of these facilities on Goose Creek and Tongue River, and 
downstream of these facilities on Tongue River. Please discuss the feasibility of 
fulfilling this request, with reasoning. 


Response DM 8 


Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that 
is within the viewing area. 


Comment DS 11 


Mine Plan, 11) Depending upon the outcome of required overburden sampling, 
commitment for special handling of unsuitable overburden will be required to assure 
that placement of unsuitable materials so as not to hinder plant growth or to adversely 
affect surface or groundwater quality will be required in the Mine Plan.   


Response DS 11 


See section MP.4.6.1, fourth paragraph.  


Comment DS 12 


Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil 
salvage and handling process than that discussed in section MP.4.2.1?  The 
description provided is not detailed so as to provide a description of the equipment 
used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil. (Map Unit A Cambira Loam, Map Unit B Zigweid Loam, Map 
Unit C Forkwood Loam, Map Unit G Bauxson Loam, Map Unit H Haverdad Loam, Map 
Unit U Ulm Clay Loam) Please understand that topsoil and subsoil may only be mixed 
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if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil 
salvage and handling or let the LQD know where the information may be accessed.     


Response DS 12 


Revised text as requested. 


Comment DS 13 


Mine Plan, 13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled 
temporarily or windrowed at the edge of a disturbance, must be identified by a topsoil 
sign from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will not be 
required must be corrected.  Signs will always be required to identify all salvaged 
topsoil and must be placed on all approaches to the topsoil and no more than 150 feet 
from the stockpile location.   


a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, compaction or 
potentially toxic materials no matter what the longevity designation of the 
stockpiled material.  The Mine Plan must provide a commitment to these 
requirements. 


Response DS 13 


Revised text as requested. 


Comment DS 14 


Mine Plan, 14) Section MP.4.2.4(4.2.1?) does not discuss topsoil salvage during winter 
months.  Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying depths of 
permafrost.  Please provide discussion concerning this subject.   


a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   


i. Construction of stable areas to minimize wind and water erosion 


ii. Stockpiles will not be placed in areas where runoff water can 
contribute to the loss of topsoil (side hills or drainages) 


iii. Stockpiles will not be constructed on unsuitable backfill locations 


iv. Stockpiles will have associated sediment control established in 
advance of construction 
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v. Stockpiles will not be constructed at locations of known cultural or 
wildlife resources for which protection or mitigation is required.   


b. Other topsoil stockpile construction and maintenance considerations 
include: 


i. Stockpiles will be constructed with slopes of 3h:1v or less 


ii. Bypass ditches, berms or equivalent may be used to divert runoff 
around stockpiles 


iii. Stockpiles that will remain for less than 1 year may be revegetated or 
treated with urface roughing methods such as ripping or discing to 
reduce runoff and wind erosion potential. 


Response DS 14 


Revised text as requested.  


Comment DS 15 


Mine Plan, 15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic hoses or 
small fuel leaks, the LQD expects not contamination of soil during the mining 
operation.  Contamination of subsoil and overburden is more likely.  The LQD 
recommends that RAMACO re-phrase the section header and text to show petroleum 
contaminated materials being and not soils. 


a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 


b. What will the operational procedure be for management of the proposed on-
site landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 


Response DS 15 


Revised text as requested. 


a. See Section MP-4.5.2 of Addendum MP-4 
b. See Section MP-4.5.3 of Addendum MP-4 


Comment DS 16 


Mine Plan, Section MP.4.2.8. Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by most 
readers of this public document. 
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Response DS 16 


The EPA Code Federal Regulation cited is public information which may be accessed 
online or at a public library if the reader desires to know the specifics requirements 
and steps regarding container disposal. 


Comment DS 17 


Mine Plan, MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut be 
stockpiled and used to fill the last cut?  When special handling is required, which is 
almost certain given the nature of some overburden and the need for some soil 
replacement materials, what assurance will be made that poor quality materials will be 
safely located in the backfill or in separate stockpiles, or that topsoil substitutes will 
be handled and stored as topsoil in a useful manner as required under Chapter 4, 
Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps 
some of these details are observed in later sections.  Please provide additional details 
not provided elsewhere. 


Response DS 17 


See Sections MP.4.3.5, MP.4.6 and MP.4.7. Revised text as requested. 


Comment DS 18 


Mine Plan, Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and 
MP.4-5 may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a result of 
additional sampling, the volumetric analysis will also change.  If post mining contour 
changes are necessary due to adjusted swell factors permit revision will probably not 
be required until the changed PMT exceeds plus or minus 20 feet of the approved at 
which time a Reclamation Plan revision will be required.  This kind of detail should be 
included in the permit commitments. 


Response DS 18 


Revised text as requested. 


Comment DS 19 


Mine Plan, Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) 
which calls for overburden sampling and characterization on areas where surface 
operations will cause removal of overburden down to the level of the coal seam.  Please 
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make changes to the text accordingly and perform additional overburden sampling 
where required. 


Response DS 19 


Revised text as requested. 


Comment DS 20 


Mine Plan, Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment control 
measures are made and approved by WDEQ/LQD.”  Placement of overburden in 
ephemeral drainages will require a discussion of how water will be diverted around the 
overburden stockpile to prevent impoundment of water in addition of a discussion of 
sediment control measures for the stockpile to prevent of-site impacts of erosion 
down-slope from the stockpile.  The LQD recommends that no overburden stockpiles 
be placed in ephemeral drainages. 


Response DS 20 


Revised Exhibit MP.4-3.  


Comment DS 21 


Mine Plan, Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for 
proposed progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 


Response DS 21 


Revised tables as requested. Added note saying that Year 0 corresponds to the year 
2016 


Comment DS 22 


Mine Plan, Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated 
in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  
Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 
and OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 


Response DS 22 


Volumes are estimated based on the stripping volumes and available backfill area with 
excess material going to and from stock pile for contemporaneous reclamation.  No 
updates will occur in response to this comment.  
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Comment DS 23 


Mine Plan, Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the 
salvage of topsoil and removal of overburden, or year 1 must be tied to an actual year 
when operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan 
must provide proposed years and volumes for stockpile construction as well.   


Response DS 23 


Revised Exhibits as requested. Added note saying that Year 0 corresponds to the year 
2016 on all Exhibits with years. 


Comment DS 30 


Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 


Response DS 30 


Revised Exhibits as requested. 


Comment  DE 1 


Mine Plan, Figure MP.1.2 and page MP-3 – MSHA and best practices may require a 
safety berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 35’ 
wide.  There is a real possibility this safety bench might be used for light plants so it 
may need to be wider for access and small vehicle use as well as providing a safety 
bench. 


Response  DE 1 


Revised text as requested. 


Comment  DE 2 


Mine Plan, Table MP.1-1 – The total disturbance doesn’t seem to match the overall 
disturbance listed for the trench mining and facilities.  Please explain or correct. 


Response  DE 2 


Revised table as requested. 


Comment  DE 3 


Mine Plan, Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, 
“The explosive materials…”.  The 2nd sentence should replace the word “detonating” 
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with “explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  
The 6th sentence in the 2nd paragraph should discuss storage of emulsions, water 
gels, and slurries also.  This section should also commit to proper signage of the 
explosive storage area.  Please correct. 


Response  DE 3 


Revised text as requested. 


Comment  DE 4 


Mine Plan, Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 


Response  DE 4 


Revised text as requested.  


Comment  DE 5 


Mine Plan, Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph 
needs some improvement so it reads properly and makes sense.  Please correct. 


Response  DE 5 


Revised text as requested.  


Comment  DE 6 


Mine Plan, Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of 
“cast primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of priming 
holes should describe the use of a cast booster and how it is made-up to become a 
primer, i.e. with detonating cord or a detonator (blasting cap).  Please correct. 


Response  DE 6 


Revised text as requested.  


Comment  DE 7 


Mine Plan, Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct 


Response  DE 7 


Revised text as requested.  
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Comment  DE 8 


Mine Plan, Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder 
factors in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and simply 
state powder factors will be adequate to effectively fragment the overburden and coal. 


Response  DE 8 


Revised text as requested.  


Comment  DE 9 


Mine Plan, Section MP14.3.3, page MP-56 – RAMACO should reword this to say that 
initiation will be done using non-electric or electric systems, which may include 
electronic detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 


Response  DE 9 


Revised text as requested.  


Comment  DE 10 


Mine Plan, Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will 
also be stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 


Response  DE 10 


Revised text as requested.  


Comment  DE 11 


Mine Plan, Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of Wyoming 
Land Quality Division (LQD).  The permittee is responsible for getting the pre-blast 
survey done and distributed to the person that requested it and the LQD 
Administrator.  Please correct. 


Response  DE 11 


Revised text as requested.  


Comment  DE 12 


Mine Plan, Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 inches 
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per second (ips) of peak particle velocity.  LQD would allow a maximum limit of 5.0 
ips.  RAMACO would have to assure that this limit was not exceeded by the use of a 
seismograph at these structures on all blasts.  RAMACO could apply for a modified 
scale distance factor to show compliance with this limit of 5.0 ips by submitting a 
vibration study and doing a regression analysis to show the allowable ppv is not 
exceeded at a 95% confidence level.  However, this will require the vibration study be 
submitted with seismograph records from shots in the mining area so it cannot be 
done until after some blasting has been done at the mine.  Please correct this text. 


Response  DE 12 


Revised text as requested.  


Comment  DE 13 


Mine Plan, Section MP.14.8.1, page MP-60 – The discussion on typical pattern size 
should be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 
lbs./CY range when shooting an emulsion blend.  These powder factors are not high 
enough to adequately fragment the overburden.  Please correct. 


Response  DE 13 


Revised text as requested. 


Comment  DE 14 


Mine Plan, Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or water 
gel.  Please correct. 


Response  DE 14 


Revised text as requested.  


Comment  DE 15 


Mine Plan, Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the 
explosive weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” hole 
and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 
24’ of powder column the pounds/hole is 431 lbs., making the powder factor = 0.16 
lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. 
and the pounds per hole would be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 
50’ hole described with 26’ of stemming and 24’ of powder the powder distribution is 
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poor so it would likely lead to blocky material near the top of the bench.  Please 
correct. 


Response  DE 15 


Revised text as requested. 


Comment  DE 16 


Mine Plan, Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick 
coal seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  Expecting 
to stem 4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of 
stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an 
emulsion/ANFO blend with high water resistance would probably be used.  Please 
correct.  Also the powder factor listed for coal is probably a little high so it would be 
better to just say that the powder factor will sufficient to fragment the coal for the 
prime movers.  Please correct. 


Response  DE 16 


Revised text as requested.  


Comment  DE 17 


Mine Plan, Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is confusing 
because it makes it sound like the operator would shoot during electric storms and 
the only safe thing to do when an electric storm approaches is clear the pattern and 
keep everyone a safe distance away until the storm passes.  Please correct. 


Response  DE 17 


Revised text  as requested.  


Comment  DE 18 


Mine Plan, Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO 
should use “burden” not the term “burden spacing”.  On the 2nd page the word 
“signiture” should be changed to “signature”.  Please correct.  


Response  DE 18 


Revised text as requested.  
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Comment  MK 23 


Mine Plan, Section MP.20 Alluvial Valley Floors, The discussion of underground 
mining in AVFs does not seem necessary given there is no plans for underground 
mining at the Brook Mine.  Furthermore, it is conceivable that circumstances could 
exist where underground mining of an AVF would not be allowed by the LQD.  For 
example, if the AVF was significant to farming and underground mining of the AVF 
would result in surface effects such that material damage to the AVF would occur.  
(MDK)   


Response  MK 23 


While no underground mining is proposed within delineated AVFs, the mine maintains 
this option. If underground mining is ever planned under the AVF, the appropriate 
revisions will be made. Revised text as requested.   


Comment  MK 46 


Mine Plan, Section MP.4.1 Mining Sequence, 20. On Exhibit MP.4-1, please attempt to 
show the areas that would be highwall mined versus surface mined.  These layers are 
currently not found until Exhibit MP.15-1.  Alternatively, the text in this Section could 
specify that the areas to be highwall versus surface mined are shown in Exhibit 
MP.15-1.  (MDK) 


Response  MK 46 


Revised text as requested.  


Comment  MK 47 


Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 21. Only Slater Creek 
and Hidden Water Creek are labeled and shown in Exhibit MP.5-1.  In order to better 
evaluate the Hydrologic Control Plan, please provide labels and locations for the other 
stream channels, including Tongue River, Goose Creek, East Fork Earley Creek, and 
the other unnamed channels (as shown on the USGS 24K Quad) on the proposed 
permit area.  (MDK) 


Response  MK 47 


Revised Exhibit MP.5-1 as requested. 


Comment  MK 48 


Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 22. Exhibit MP.5-1 
shows overburden stockpiles OB-13 and OB-12, as well as topsoil stockpile TS-6, 
occurring directly over the Slater Creek channel.  The Exhibit does not show any 
diversion ditches to be used in these locations.  Please either move the location of the 
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stockpiles or present a plan to use a diversion to route Slater Creek around the 
stockpiles.  (MDK) 


Response  MK 48 


Revised Exhibit MP.5-1 as requested. 


Comment  MK 49 


Mine Plan, Section MP.5.2 Sedimentation and Wastewater Impoundments, 23. Exhibit 
MP.5-1 shows the locations of two “sediment basins”.  Are these considered the same 
as “sedimentation impoundments”, as discussed in this Section?  If so, the designs for 
these two impoundments are not found within the Mine Plan.  (MDK) 


Response  MK 49 


The “sediment basins” shown in Exhibit MP.5-1 are not considered the same as the 
“sediment impoundments(reservoirs)” . Sediment Basins are considered an Alternative 
Sediment Control Measure and are discussed in Addendum MP-1. As such, the design 
for these “sediment basins” are not included in the Mine Plan. However, the design 
criteria and construction standards for “sediment basins” are similar to those 
discussed within Section MP.5.2 of the Mine Plan. Revised text as requested.   


Comment  MK 50 


Mine Plan, Section MP.5.3 Flood Control, 24. This section discusses flood control 
reservoirs but it is not mentioned how many flood control reservoirs would be 
constructed and where their locations would be.  Please provide this information to 
comply with LQD Coal Rules and Regulations, Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 


Response  MK 50 


Revised text as requested.   


Comment  MK 51 


Mine Plan, Section MP.5.4 Diversions, 25. This section mentions permanent 
diversions, but there are no apparent plans for permanent diversions.  Please discuss 
if permanent diversions are anticipated as part of the mining operation, or if all 
diversions will be temporary.  (MDK) 


Response  MK 51 


Revised text as requested.  
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Comment  MK 52 


Mine Plan, Section MP.5.4 Diversions, 26. Exhibit MP.5-1 shows only one diversion 
ditch for Hidden Water Creek in T57N, R84W, Section 9.  Please discuss this 
particular diversion and its typical design in more detail in Section MP.5.4.  (MDK) 


Response  MK 52 


Revised text as requested. Add design exhibit of the Hidden Water diversion ditch.  


Comment  MK 53 


Mine Plan, Section MP.5.5 Culverts, 27. Please provide a brief statement that commits 
to a periodic culvert inspection and maintenance plan to ensure that culverts will 
function properly over time.  (MDK) 


Response  MK 53 


Revised text as requested.  


Comment  MK 54 


Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 28. The first sentence references 
a sedimentation reservoir.  Where is the location of this sedimentation reservoir?  Are 
these the “sediment basins” shown in Exhibit MP.5-1?  If not these sedimentation 
reservoirs need to be added to this Exhibit.  (MDK) 


Response  MK 54 


Revised text as requested.  


Comment  MK 55 


Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 29. The first paragraph 
references treating and discharging pit water.  Please also reference in the text that 
appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to 
any discharge.  (MDK) 


Response  MK 55 


Revised text as requested.  


Comment  MK 56 


Mine Plan, Section MP.6.1 Surface Water, 30. Exhibit MP.1-1 shows surface 
disturbance directly over a few areas of Slater Creek and Hidden Water Creek.  Please 
identify the source of disturbance in these areas.  Direct disturbance of the channel 
should be avoided unless there is a plan for a diversion to route the stream around the 
disturbance.  (MDK) 
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Response  MK 56 


See response to Comment MK 76, 88 and 99. Revised text as requested.  


Comment  MK 57 


Mine Plan, Section MP.6.1 Surface Water, 31. The mining trenches are often discussed 
with reference to Exhibit MP.1-1.  However, the trenches are not shown on this 
Exhibit.  Please add the locations of the trenches to Exhibit MP.1-1.  (MDK)  


Response  MK 57 


Revised Exhibit MP.1-1 as requested. 


Comment  MK 58 


Mine Plan, Section MP.6.1 Surface Water, 32. On Page MP-39, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining disturbance will be treated prior to discharge.  Please also reference in the 
text that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained 
prior to any discharge.  (MDK) 


Response  MK 58 


Revised text as requested.  


Comment  MK 59 


Mine Plan, Section MP.6.1 Surface Water, 33. Please discuss the diversion ditch for 
Hidden Water Creek in the first carryover paragraph on Page MP-39.  (MDK) 


Response  MK 59 


Revised text as requested.  See Hidden Water Creek diversion Exhibit MP.5-2 for 
further details. 


Comment  MK 60 


Mine Plan, Section MP.6.1 Surface Water, 34. On Page MP-40, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining activities will be treated prior to discharge.  Please reference in the text 
that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior 
to any discharge.  (MDK) 


Response  MK 60 


Revised text as requested.  


 







72 


Comment  MK 61 


Mine Plan, Section MP.6.1 Surface Water, 35. On Page MP-40, there is a sentence: 
“The surface disturbance activities will have temporary impacts on Slater Creek 
geomorphology including ground cover and soil erodibility”.  This statement is unclear.  
Are the impacts to the actual Slater Creek channel or the uplands and other 
tributaries in the watershed?  Is it reduced ground cover and increased soil erodiblity?  
Please provide a more explicit description of the possible impacts.  (MDK) 


Response  MK 61 


See response to Comment MK 56, 76, 88 and 99. Revised text as requested.  


Comment  MK 62 


Mine Plan, Section MP.6.1 Surface Water, 36. Please provide a discussion on whether 
the proposed mining operation would affect surface water quality such that designated 
uses would be affected on the major streams on and adjacent to the proposed permit 
area. (MDK) 


Response  MK 62 


Revised text as requested.  


Comment  MK 63 


Mine Plan, Section MP.6.1 Surface Water, 37. The text describes possible reductions 
in peak flows and storm volumes.  Please describe in the PHC if the proposed mining 
operation will have any effects on nearby or downstream surface water rights.  (MDK) 


Response  MK 63 


Revised text as requested.   


Comment  MK 64 


Mine Plan, Section MP.6.1 Surface Water, 38. Please add a brief statement to the PHC 
that if it is determined that the mining operation affects a surface water right, that 
water right would be replaced with a water source of similar quantity and quality as 
provided by W.S. § 35-11-415(b)(xii).  (MDK) 


Response  MK 64 


Revised text as requested.  


Comment MK 65 


Mine Plan, Section MP.6.1.1 Land Erosion Stability, 39. It is unclear the intent of this 
section.  It seems to be out of place in the mine plan, as it discusses the USLE in the 
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context of only native and reclaimed conditions.  Furthermore, no data other than the 
K factors are presented in Mine Plan Tables (Table MP.6.1).  The Reclamation Plan also 
does not discuss applying the USLE, so it would seem that Section MP.6.1.1 should be 
removed unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 


Response MK 65 


Section MP.6.1.1 has been removed. 


Comment  MK 66 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 40. It is unclear why reservoirs 
will be monitored in the operational monitoring program when these features were not 
sampled for during baseline characterization.  If the reservoirs have the potential to be 
affected by the mining operation they should be sampled prior to mining with this 
information presented in Appendix D6. (MDK) 


Response  MK 66 


Revised text as requested.  


Comment  MK 67 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 41. Please add the reservoir 
monitoring locations listed in Table MP.7-1 to Exhibit MP.7.1.  (MDK) 


Response  MK 67 


Revised Exhibit MP.7.1 as requested.   


Comment  MK 68 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 42. Please add the 
northing/easting State Plane coordinates for the surface water monitoring stations to 
Table MP.7.1. (MDK) 


Response  MK 68 


See response MK  


Comment  MK 69 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 43. Please identify what type of 
water quantity data will be generated from the continuous stage monitoring.  For 
example, will mean daily flow rates and/or peak daily flow rates be estimated, as these 
would likely be submitted to the LQD in the Annual Report?  (MDK) 
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Response  MK 69 


Revised text as requested.  


Comment  MK 70 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 44. The text in the last 
paragraph on Page MP-45 states that water quality samples will be collected from a 
single station using an ISCO automatic sampler.  Please identify in the text which 
station this is.  Also, please explain the rationale for using an ISCO sampler at only 
one of the four stream monitoring sites. (MDK) 


Response  MK 70 


Revised text as requested.  The station equipped with the ISCO automatic sampler was 
the only station equipped with such a device due to the stations location as well as 
expected flows. Quarterly grab samples taken at stations upstream of mining 
disturbances will give an accurate representation of water quality entering the permit 
boundary. Since the station equipped with an automatic sampler is located near the 
area in which Slater Creek exits the permit boundary, an automatic sampler allows 
the operator see if the mining activities of the Brook Mine have an impact on the water 
quality of Slater Creek as the highest chance water quality is affected will occur during 
precipitation events. An automatic recorder was not installed at the station 
downstream of disturbances on Hidden Water Creek because the recorded and 
modeled flows for the drainage are extremely low. No observable flow had been 
recorded on any surface water station along Hidden Water Creek, despite precipitation 
events having occurring. As such, any data collected by an automatic sampler on 
Hidden Water Creek would occur during extreme precipitation events in which the 
flows through Hidden Water Creek would likely have high turbidity and be an 
unrealistic representation of the water quality within Hidden Water Creek.  


Comment  MK 71 


Mine Plan, Section MP.7.1 Surface Water Monitoring, 45. The text in the first 
paragraph on Page MP-46 states that data will be evaluated to determine if any 
surface water and groundwater interactions exist.  It would seem that any interactions 
should have already been identified during the baseline characterization of the 
hydrological system on and near the proposed permit area.  It does not appear that the 
permit application discusses surface/groundwater interactions.   (MDK) 


Response  MK 71 


Revised text as requested. The monitoring is a continuation of the baseline monitoring 
sites.  
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Comment  MK 72 


Mine Plan, Section MP.8 Water Use, 46. Please state in the text that all water from 
surface reservoirs or wells will be used under appropriate permits from the State 
Engineer’s Office (SEO).  (MDK) 


Response  MK 72 


Revised text as requested.  


Comment  MK 73 


Mine Plan, Section MP.8 Water Use, 47. It is advised that the applicant discuss with 
the SEO-Interstate Streams Division any implications that water use may have under 
the Yellowstone River Compact.  (MDK) 


Response  MK 73 


Revised text as requested.  


Comment  MK 74 


Mine Plan, Addendum MP-6 Subsidence Control Plan, Section MP.6.3 Subsidence 
Monitoring and Assessment and Section MP-6.4 Subsidence Control and Remediation, 
48. The text states that subsidence monitoring would be discontinued if no evidence of 
subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six months of 
initial monitoring.  (MDK)  


Response  MK 74 


Please see revision to last paragraph of Addendum MP-6 


Comment  MuK 32 


Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced 
in Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the purposes 
of producing the CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of 
the model files might potentially generate additional comments, clarifications or 
questions. (MK)  


Response  MuK 32 


An electronic copy of the groundwater model Will be provided under separate cover.  
The elements in the model are based on the Wyoming East Central NAD 83 state plane 
coordinate system.  To convert from model Grid to the state plane coordinates the X 
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offset is 1367387.512 and the Y offset is 1915004.382.  There is no rotation from the 
model grid to the state plane coordinate system.   


Comment  MuK 33 


Mine Plan, MP.1.1 Type of Mine, 33. Page MP-1 states, “Below the Tongue River 
Member is the Lebo shale member of the Fort Union Formation which contains the 
Masters Seam (Cardno MM&A, October 2013).” This statement is not consistent with 
Table D5.3-1, Page D5-T1 and other descriptions in Appendix D5. Table D5.3-1 
indicates Masters Coal seam is in the Tongue River Member. Please clarify and make 
appropriate changes throughout the submittal (Example: MP 4.4). (MK) 


Response  MuK 33 


Revised text as requested.  


Comment  MuK 34 


Mine Plan, MP.1.1 Type of Mine, 34. Major coal seams on the Brook Mine include: 
Dietz (1,2,3), Monarch, Upper Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal 
seam is not included in the description presented in Section D5.3.3.3, Appendix D5. 
Please clarify: (i) the seams that will be mined by the Brook Mine and (ii) include the 
description of all the coals seams as appropriate in Appendix D5 and Appendix D6. 
(MK) 


Response  MuK 34 


Please refer to Mine Plan Section MP.4.4.1 for targeted coal seams at the Brook Mine. 


Comment  MuK 35 


Mine Plan, MP.5.8 Mine Pit Dewatering Plan, Consider using the groundwater model 
referenced in Appendix D-3 to provide a description for a range of estimates on 
anticipated dewatering rates/volumes and groundwater inflows to the mine pit. (MK) 


Response  MuK 35 


The text in Section MP.5.8 is to indicate that water entering the pit from either 
groundwater or surface water will be controlled using sumps and treated prior to 
discharge.  


Comment  MuK 36 


Mine Plan, MP.5.8 Mine Pit Dewatering Plan, 36. Please clarify the anticipated effects 
of the faults on the dewatering plan or groundwater impacts during mining. (MK) 


 







77 


Response  MuK 36 


Since the water will be collected in a sump, treated, and then discharged, the faults 
should have no effect.  


Comment  MuK 37 


Mine Plan, MP.5.9 Dewatering Wells, 37. Please provide a brief discussion on the 
anticipated quality of groundwater removed at various stages of mining. (MK) 


Response  MuK 37 


Revised text as requested.  


Comment  MuK 38 


Mine Plan, MP.5.9 Dewatering Wells, 38. If groundwater is discharged into a stream 
channel, anticipated discharge flow rate, water quality, and estimated seasonal 
discharge of the groundwater should be tabulated.  The availability and suitability of 
this water for downstream water users should also be evaluated. Please clarify if this 
is an expected mechanism to discharge pumped groundwater. (MK) 


Response  MuK 38 


Revised text as requested.  


Comment  MuK 39 


Mine Plan, MP.5.8 Groundwater Rights, Please include a description on any expected 
degradation of groundwater quality caused by the mining operation (including lateral 
flow through spoils) in the adjudicated wells. (MK) 


Response  MuK 39 


Revised text as requested.  


Comment  MuK 40 


Mine Plan, MP.6.2.Groundwater, 40. Please provide a brief discussion on any 
hydrologic effects caused by anticipated changes in recharge to the aquifers during 
mining. (MK) 


Response  MuK 40 


Revised text as requested.  
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Comment  MuK 41 


Mine Plan, MP.6.2.Groundwater, 41. Please provide an assessment of any subsidence 
effects (Addendum MP-6) on the hydrologic system during operations. (MK) 


Response  MuK 41 


Revised text as requested.  


Comment  MuK 42 


Mine Plan, MP.6.2.Groundwater, 42. Please discuss if there are any expected impacts 
on groundwater quality caused by subsidence. (MK) 


Response  MuK 42 


Revised text as requested.  


Comment  MuK 43 


Mine Plan, MP.6.3.2 Plan to Mitigate the Impacts on Groundwater, 43. If the quality or 
quantity of adjudicated water supplies are affected, then an alternative source should 
be identified as part of the mitigation plan. Please provide a statement to meet this 
statutory requirement (W.S. § 35-11-415(b)(xii)).  (MK) 


Response  MuK 43 


Revised text as requested.  


Comment  MuK 44 


Mine Plan, MP.7.2 Groundwater Monitoring, 44. Please clarify the lack of any shallow 
monitor wells near Hidden Water Creek, Goose Creek and Tongue River alluvium and 
if this will be an impediment to completely characterize the groundwater impacts 
during mining. (MK) 


Response  MuK 44 


Hidded Water Creek has no alluvium ttherefore, no shallow well can be installed.  
Goose Creek in the area of the permit is through a reclaimed mine area (pre-law) 
therefore there is not alluvium.  As discussed throughout we will not impact the 
Tongue River Alluvium.  RAMACO will add wells in the Tongue River Alluvium.   


Comment  MuK 45 


Mine Plan, MP.7.2 Groundwater Monitoring, 45. Please clarify the possibility of any of 
the monitor wells shown in Exhibit MP.7-7 being discontinued due to any constraints 
in the proposed-mine plan (example: mined through). (MK) 
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Response  MuK 45 


Revised text as requested.  


Comment  MuK 46 


Mine Plan, MP.8 Water use, 46. Page MP-47 states, “Industrial water will be obtained 
from groundwater wells or from water collected in sediment and flood control 
reservoirs.” Please clarify if the groundwater wells mentioned in this statement are 
wells that will be exclusively used as industrial supply wells or if they are same as 
dewatering wells. (MK) 


Response  MuK 46 


Revised text as requested.  


Comment  MuK 47 


Mine Plan, MP.8 Water use, 47. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.”  Please provide a discussion 
comparing the reported water use by other mines of similar size in the Powder River 
Basin. 


Response  MuK 47 


No record of reported water use was discussed in the annual reports submitted to 
WDEQ for several different mines within the Powder River Basin. As such, a 
comparison was unable to be made. 


Comment  MuK 48 


Mine Plan, MP.8 Water use, 48. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.” Please provide a comparison of 
this estimated total water use against the various estimated water sources available 
during mining (Example: from dewatering wells). It will be very helpful to provide a 
discussion on contingency measures during extreme wet/dry years or if the proposed 
mine plan does not require extensive dewatering. (MK) 


Response  MuK 48 


RAMACO is currently working to solidify the necessary water right for this water.  The 
sources and associated amounts are in discussions and therefore not presented at this 
time.  


Comment  MuK 49 


Mine Plan, MP.8 Water use, 49. Please clarify if there is any expected variability in this 
projected water use (example: is it closely related to the mine plan). (MK) 
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Response  MuK 49 


Revised text as requested.  


Comment  MuK 50 


Mine Plan, Addendum MP-3 Groundwater Model, 50. Page Addendum MP-3-19 states, 
“Since, most of the wells within the modeled domain are stock wells with intermittent 
pumping and completed in geologic strata below the Masters Coals, they are relatively 
inconsequential to the groundwater system modeled in this report.” Please provide a 
Figure (or reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 


Response  MuK 50 


All the groundwater rights are tabulated within Appendix B of the adjudication volume 
and Exhibits 5 and 8 in the adjudication volume show the locations of each respective 
groundwater right.  Please note that adjudication Exhibits 5 and 8 include monitor 
wells in addition to stock and domestic wells so all the wells shown on the exhibits are 
not necessarily wells that are being used as water supply wells.  In fact, almost all the 
completed water wells shown on Exhibit 5 of the adjudication volume within the Brook 
Mine permit area are actually monitor wells.  The Cross Sections presented in Exhibit 
2 of Addendum D5-3 show the depth of the coal seams at various locations within the 
Brook Mine Permit.  For comparison, the depths of each well are listed in the 
tabulation in Appendix B of the adjudication volume.   


The statement on Page MP-3-19 “they (the wells) are relatively inconsequential to the 
groundwater system modeled in this report” means that the wells are not believed to 
be significant stressers to the groundwater system because of their relatively low 
pumpage rates.  This statement should not be interpreted to mean that all of the stock 
and domestic wells in the area are hydrologically isolated from the coals proposed for 
mining within the Brook Mine Permit area.  In fact, Section 4.9 of Addendum MP-3 
specifically describes 26 wells that, based on their depths and locations, are likely 
completed within the coals.  The expected impacts to these wells were assessed as part 
of the modeling exercise.  Based on a comparison between the reported depths in the 
water rights tabulation in Appendix B of the adjudication volume and the geologic 
cross sections in Addendum D5-3, the other stock and domestic wells in the area were 
determined to be completed either in the Tongue River alluvium, or deeper strata 
below the Carney coal and do not have a direct hydrologic connection to the coals 
proposed for mining in the Brook Mine and were not specifically evaluated in the 
groundwater model.     


Along the eastern edge of the model domain there are a large number of CBM wells 
and, based on available data presented in the water rights tabulation in Appendix B of 
the Adjudication volume, these wells are likely pumping water from the Carney and 
Masters coal seams.  The impacts from the CBM wells are described in detail within 
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later sections of the report.  However, the text on page MP-3-19 does not speak to the 
CBM wells.  Minor changes to the text on page Addendum MP-3-19 and additional 
explanatory text have been added to this page to provide further clarification.   


Comment  MuK 51 


Mine Plan, Addendum MP-3 Groundwater Model, 51. Page Addendum MP-3-20 states, 
“The faults are significant in lateral extent and form natural no flow boundaries”. 
Please provide a discussion (or refer to a discussion) on how these faults were 
determined to be no flow boundaries. (MK) 


Response  MuK 51 


Faulting within the permit area was mapped by B.E. Barnum on the USGS Monarch 
Quadrangle.  As noted in Section D5.3.2, Barnum indicates fault displacements on the 
order of 50 feet within the mine area.  Lithologic logs provided in Addendum D-5-3 
demonstrate that the dominating lithology in the column is claystone and coal 
thicknesses are less than 20 feet.  This offset geology from faulting results in a 
claystone hanging or footwall adjacent the coal aquifer and therefore discontinuity of 
the aquifer and an assumed hydrologic flow boundary.   


Comment  MuK 52 


Mine Plan, Addendum MP-3 Groundwater Model, 52. Please clarify the reason for not 
estimating vertical hydraulic conductivity of the interburden using an aquifer test. 
(MK) 


Response  MuK 52 


Response to this comment is partially clarified in responses to MK’s Comments 18 and 
19 above.  During the aquifer test conducted at the 578409 well cluster no response 
was observed across the interburden, therefore, the vertical hydraulic conductivity of 
the interbuden was too low to measure in the aquifer test.  Furthermore, the static 
water levels in the Masters and Carney coal seams are different which demonstrates 
that the hydraulic conductivity of the interburden is very low.  Therefore, literature 
values were utilized and adjusted within reasonable bounds to improve model 
calibration. 


Comment  MuK 53 


Mine Plan, Addendum MP-3 Groundwater Model, 53. Page Addendum MP-3-25 states, 
“With no unnatural stresses on the system …” Please provide a discussion of the CBM 
impacts on the water levels. It appears that the hydrographs presented in Appendix 
D6 do not show the impacts of CBM. (MK) 
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Response  MuK 53 


There are multiple CBM production wells located along the eastern side of the 
groundwater domain.  In order for the CBM producers to be able to produce gas it is 
necessary to significantly lower the water levels in the coal to release the gas in the 
coal fractures.  CBM production began in this area around 1999.   Therefore, it was 
conservatively assumed that CBM production has already resulted in lowering the 
water levels in the coal aquifers to the top of the coal aquifer along the eastern edge of 
the model domain and the general head boundaries were set accordingly to simulate 
this effect.  Even though water level data in the coal aquifer prior to CBM production 
is limited because of the lack of monitor well data, prior to CBM production, the 
potentiometric head in the coal was estimated to be significantly higher than the top of 
coal.   


The hydrographs presented in Appendix D6-9 do not show the impacts of CBM 
because they show water level changes over a one year period roughly 13 years after 
CBM production began in the area, and if the wells were going to be impacted by CBM, 
it is likely that they have already been impacted.  Please note that the model assumed 
that CBM production would continue into the future resulting in the water levels in 
the coal being maintained at unnaturally low levels.  Therefore, the model has 
conservatively estimated the combined impacts from both CBM and the proposed coal 
mining activities.  Currently, a large majority of the CBM wells are being plugged and 
abandoned which may result in higher than predicted water level recovery rates in the 
coal aquifer.   


Text edits were made to page MP-3-25 to help clarify the discussion.   


Comment  MuK 54 


Mine Plan, Addendum MP-3 Groundwater Model, 54. There are two sub-sections for 
recharge, Section 2.5.3 and Section 2.6.1. Please clarify/consolidate. (MK) 


Response  MuK 54 


The two subsections have been combined into one subsection under Section 2.6.1   


Comment  MuK 55 


Mine Plan, Addendum MP-3 Groundwater Model, 55. Page Addendum MP-3-26 states, 
“… drain cells were placed in the model to simulate seeps from the outcrops.” Please 
provide a discussion on the evidence for seeps (or reference) observed during field 
surveys. Were there any field data collected on the location and flow rates of these 
seeps? (MK) 
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Response  MuK 55 


Evidence of seeps from outcrops can be seen in Color Infared Imagary (CIR), which is 
included in the permit as Exhibit D11.1-1.  The areas of seepage are manifested on the 
CIR imagery as areas with more vegetation.  Evapotranspiration from the vegetation 
growing along the seep removes all the water before it emanates from the formation 
into the drainage.  Therefore, no measurements of the seepage rate at the outcrops 
were possible or are available. Additional discussion explaining the need for drain cells 
within the model is provided in Section D6.2.2.  Also, text was added to Section D6.2.2 
to clarify that no field flow measurements were available. 


Comment  MuK 56 


Mine Plan, Addendum MP-3 Groundwater Model, 56. Page Addendum MP-3-27 states, 
“River cells from MODFLOW’s river boundary conditions package were placed in the 
model to simulate the Tongue River and Goose Creek.” Please provide a conceptual 
discussion supported by field observations on the type/nature of interaction of these 
streams with groundwater (Gaining stream vs. losing stream). (MK) 


Response  MuK 56 


As described in Section 2.3 of MP-3, the dip of the strata in the project area is 
generally east-southeast into the Powder River Basin and the groundwater flow 
direction follows this trend regionally.  As such, the Tongue River comes into contact 
with the coal seams of interest near the updip side of the coal seams.  Interactions 
between the surface water and groundwater occur at those points where permeable 
formations sub-crop into alluvial/surface water bodies.  Both the Carney and the 
Masters coal subcrop under the Tongue River near the western edge of the model 
domain.  Conceptually these subcrops are the only places where the coals would be in 
contact with the surface water.  Section 2.3 of Addendum MP-3 describes the 
conceptual groundwater flow in some detail.  


As  described in Addendum MP-3 Section 2.3, the Carney coal is largely dry to the 
north and west of its subcrop into the Tongue River alluvium and becomes saturated 
at an elevation just above the elevation where it subcrops beneath the Tongue River 
alluvium.  Therefore it is likely that the Carney Coal would lose water to the Tongue 
River alluvium.  The potentiometric surface in the Masters Coal is roughly the same as 
the potentiomentric surface of the Tongue River where the Masters coal subcrops 
beneath it.  A review of the steady state groundwater model shows that where the 
River boundary cells are immediately above the Masters Coal the net effect is that the 
River boundary cells input approximately 3.2 gpm into the model.  Conversely, near 
the upper and lower Carney Coal/Tongue River outcrops the River cells are taking 
roughly 0.16 gpm out of the model.  Since the coal outcrops occur beneath the Tongue 
River there is no way to field verify these flows but conceptually they do seem 
reasonable.   







84 


The river boundary cells extend to the bottom of the layer in which they are placed as 
discussed in response to comment MUK 74 and MUK 84.  The River boundary cells 
were placed in Layer 1 to the confluence of Goose Creek and the Tongue River which 
extends east of the area where the Carney Coal would be in communication with the 
Tongue River alluvium.  Due to the fact that the River boundary cells extend to the 
bottom of the layer they do provide a conduit for the River to provide recharge into the 
Carney Coal even though the River would be physically separated from the coal by 
multiple zones of low permeability shales.  The estimated recharge occurring in this 
area from the Tongue River to both layers 1 and 2 is approximately 8 gpm.  The 
discharge into the coals is likely conservatively overestimated and not all of the 8 gpm 
would necessarily end up in the coal as some of it also discharges to layer 1.  As such, 
the model conservatively estimates that up to 11.2 gpm would be discharged from the 
river to the coals or overburden between the Carney Coal and the Tongue River.   


The strata located above the coal seams of interest is generally claystone with low 
permeability as discussed in MP-3 Section 2.2.  Therefore, interaction of groundwater 
between these units and the Tongue River or Goose Creek is very limited.  Within the 
model domain, the Tongue River Alluvium does have large deciduous trees and other 
vegetation immediately adjacent to the river.  Conceptually, evapotranspiration from 
the vegetation along the Tongue River would indicate that through the model domain 
the Tongue River is a losing Stream.  Throughout most of the model domain where the 
Tongue River is present, there low permeability overburden strata between the Tongue 
River alluvium and the coal seams which hydrologically isolate the Tongue River from 
both the Masters and the Carney coal seams.  Since Goose Creek is located in the 
eastern portion of the model domain where the coal is significantly below the alluvium 
and the clay intervals are even thicker, the Goose Creek alluvium is also hydrologically 
separated from the Masters and Carney Coals.  The Goose Creek alluvium would likely 
see similar losses to evapotranspiration that would be observed in the Tongue River 
alluvium.   


Comment  MuK 57 


Mine Plan, Addendum MP-3 Groundwater Model, 57. Please provide a discussion on 
any contribution of groundwater baseflow to the major surface water bodies within the 
permit boundary. (MK) 


Response  MuK 57 


As described in the response to comment MuK 56, conceptually, very little 
groundwater base flow from the Carney and Masters coal seams are expected to 
contribute to the surface water bodies within the permit boundary.   The mass balance 
table provided in response to comment MuK 73 demonstrates that much more water is 
expected to enter the groundwater system from the surface water bodies (river cells) 
than is contributed to the surface water bodies from groundwater baseflow. 
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Comment  MuK 58 


Mine Plan, Addendum MP-3 Groundwater Model, 58. In section 3.2 MODFLOW Input 
Files, was aerial recharge used as an input file? Please clarify if evapotranspiration 
was considered as a discrete input or lumped into net aerial recharge. (MK) 


Response  MuK 58 


Yes, the recharge package was used as an input file.  Section 3.2 of Addendum MP-3 
was updated to include a discussion of the recharge package.  The evapotranspiration 
(ET) package was not utilized in the model.   To address the effects of ET, the recharge 
rates were adjusted down in proportion to the estimated losses created by ET.  Within 
most of the model domain where evapotranspiration would occur, the low permeability 
overburden between the surface and the coal seams of interest provide a hydrologic 
barrier so the evapotranspiration was ignored in these areas. 


Comment  MuK 59 


Mine Plan, Addendum MP-3 Groundwater Model, 59. Page Addendum MP-3-31 states, 
“Layer 1 – represents the coal overburden”. Please clarify if the alluvial aquifer was 
included in the model. Please provide justification for not considering the alluvial 
aquifer in the model. (MK) 


Response  MuK 59 


As described in the responses to comments MuK 56 and MuK 57, the only place 
within the model domain where there is potential for interactions between any alluvial 
aquifers and the coal seams of interest is where the coal is directly below the Tongue 
River alluvium or Slater Creek colluvium.  Where the coal is in direct contact with 
alluvium/colluvium, layer 1 (the coal overburden) was assigned a higher vertical 
hydraulic conductivity to allow the layer to better emulate the alluvial/colluvial aquifer 
in this location.  This zone of higher hydraulic conductivity in layer 1 is depicted on 
Addendum MP-3 Figure 4.2-1.  Groundwater Vistas does not allow discontinuous 
layers throughout the model domain so this allowed the alluvium/colluvuim to be 
effectively be modeled without the need to add an additional layer across the top of the 
entire model domain.  This helped to improve the computational efficiency of the 
model.  Since the overburden has a very low hydraulic conductivity and hydrologically 
separates the coals from the other alluvial/colluvial deposits within a large portion of 
the model domain, there is no reason to model any additional alluvial/colluvial 
deposits.  To help clarify this comment Figure 4.2-1, was prepared and sections 2.5 
and 4.2 of MP-3 have been updated. 


Comment  MuK 60 


Mine Plan, Addendum MP-3 Groundwater Model, 60. Page Addendum MP-3-31 states, 
“Layer 3- Carney Interburden. This interval is generally of low to very permeability in 







86 


the western portion of the Project Area”. Please clarify how the areas where Layer 3- 
Carney Interburden is absent are treated in the groundwater model. (MK) 


Response  MuK 60 


Ground Water vistas does not allow discontinuous layers.  Therefore, Layer 3 is 
continuous across the entire model domain. Where the coal seam coalesces on the 
east portion of the model, the Layer 3 interburden was modeled as coal by setting 
hydraulic properties of the layer equivalent to the values of the overlying and 
underlying coal seams. Additional text has been added to Section 4.2.1 of Addendum 
MP-3 to further describe how the hydraulic conductivities were assigned to layer 3.   


Comment  MuK 61 


Mine Plan, Addendum MP-3 Groundwater Model, 61. Please include a discussion of 
the thickness of all model layers. (MK)    


Response  MuK 61 


Addendum MP-3 Section 2.5 describes the thickness of the various coal seams.  
Additional text has been added to MP-3 Section 4.1 to generally describe the thickness 
of each layer.  Following are the modeled thicknesses for each layer: 


• Layer 1-The thickness for this layer varies throughout the model domain.  Near 
the western side of the model the layer is often absent where all the strata 
geologically younger than the Carney coal has been eroded off.  These areas are 
generally represented as no flow cells in the model.  Within the eastern portion 
of the model Layer 1 can be substantial.  In the model the maximum thickness 
of Layer 1 in the eastern side of the model domain was approximately 1,100 
feet. 


• Layer 2-The Upper Carney coal was modeled with a constant thickness of 7 feet 
throughout the model. 


• Layer 3-The Carney coal interburden layer varied in thickness from 4 feet up to 
15 feet within the active portion of the model. 


• Layer 4-The Lower Carney coal was modeled with a constant thickness of 8 feet 
within the model. 


• Layer 5 The Carney/Masters coal interbuden layer varied in thickness from 4 
feet up to 107 feet within the model. 


• Layer 6-The Masters coal was modeled with a constant thickness of 6 feet 
within the model.    
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Comment  MuK 62 


Mine Plan, Addendum MP-3 Groundwater Model, 62. Please include a justification for 
not considering the underlying zones beneath the Masters coal seam in the model. 
(MK) 


Response  MuK 62 


The Masters coal is underlain by the Lebo Shale.  The Lebo Shale is a thick (Appendix 
D5 Section D5.2.3), regional confining interval in the project area as described in Mine 
Plan Addendum MP-3 Section 2.1.  There are no aquifer units identified within the 
model domain within the Lebo Shale with direct hydrologic connection to any of the 
elements of the model.  Since the Lebo Shale is a regional confining unit, if it had been 
included in the groundwater model, it would have been assigned hydraulic parameters 
typical of a shale interval (very low hydraulic conductivity) and it would have 
essentially been a no flow barrier to the more permeable Masters coal above it.  
Groundwater Vistas treats the bottom of the model as a no flow boundary.  Therefore, 
the Lebo Shale is for all practical purposes included in the model as a confining 
interval with the way the model is currently defined.  


Comment  MuK 63 


Mine Plan, Addendum MP-3 Groundwater Model, 63. Please provide appropriate cross 
section(s) of the model grid overlaid with the drill hole data collected during baseline 
characterization. This will help the evaluation of the adequacy of model layer 
thicknesses against the stratigraphic field data. (MK) 


Response  MuK 63 


As noted in Addendum MP-3 Section 4.1, the Groundwater model layers were 
developed from a 3D geologic model developed from drill hole data within the project 
area developed for the purposes of making volumetric coal estimates.  Minor updates 
to the surfaces were made where new data provided by additional exploration drilling 
was completed.  An additional figure was developed (Addendum MP-3 Figure 4.1-3) 
and included in Addendum MP-3 that depicts actual cross sections cut from the 
groundwater model. Addendum D5-3 of Appendix D5  includes geologic cross sections 
with drill hole data that can be compared back to the actual cross sections included in 
Figure 4.1-3 of Addendum MP-3.   


Comment  MuK 64 


Mine Plan, Addendum MP-3 Groundwater Model, 64. Please clarify how the layers 
were modeled to represent the confined/unconfined aquifer types. (MK) 
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Response  MuK 64 


Groundwater Vistas has a “layer type” control that was set to #5: 
Confined/Unconfined, which allows the model to determine whether to use storativity 
or specific yield for the storage coefficient based on the elevation of the water elevation 
vs. formation tops.  Groundwater Vistas handles the aquifer type classification without 
further inputs. 


Comment  MuK 65 


Mine Plan, Addendum MP-3 Groundwater Model, 65. In addition to model calibration, 
please provide justification for the recharge rates applied in the model including any 
literature references. (MK) 


Response  MuK 65 


The initial recharge rates utilized in the model were initially estimated based on a 
USGS study (Water-Resources Investigations Report 01-4278) conducted on the 
eastern side of the Powder River basin and the Black Hills area.  The study entitled, 
“Estimated Recharge to the Madison and Minnelusa Aquifers in the Black Hills Area, 
South Dakota and Wyoming, Water Years 1931-98.” was prepared by JM Carter and 
D.G Driscoll.  In the study Carter and Driscoll reported recharge rates varying from 
0.04 inches per year to 2.93 inches per year.  The 2.93 inch per year recharge rate was 
reported within the Madison limestone formation outcrops in the Black Hills while the 
lower range of recharge rates reported by Carter and Driscoll were estimated for areas 
in the eastern periphery of the Powder River Basin where the precipitation and soil 
types are similar in nature to the Brook Mine Permit area.    Since calibrated recharge 
rates in the key recharge areas (the coal outcrops and the scoria outcrops) were within 
the range of values developed by Carter and Driscoll, the recharge rates used in the 
model are considered reasonable.   Please note that the recharge rate throughout 
Layer 1 is much lower than the range of recharges developed by Carter and Driscoll.  
This is reasonable because much of Layer 1 has no hydrologic connection to the 
underlying coal seams.  Additional justification for recharge rates applied in the model 
is discussed in response to comment BJ57. 


Comment  MuK 66 


Mine Plan, Addendum MP-3 Groundwater Model, 66. Page Addendum MP-3-33 states, 
“Recharge is applied within the modeling software by applying the recharge to the 
highest active layer.” Please clarify the presence of any modeled ‘dry cells’ in the model 
and the influence of applying the recharge to the layers below the dry cells. (MK) 


Response  MuK 66 


As noted in the responses for comments MuK 59 and MuK 60, Groundwater Vistas 
does not allow for discontinuous layers across the model domain. Along the north and 
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the west sides of the model there is a good portion of the model domain where the 
upper layers have been eroded off and do not actually exist.  These areas of erosion 
were accounted for using no flow cells. As shown on Figures 4.4-1 through 4.4-4 of 
Addendum MP-3, the no flow cells in the top layer are the largest in areal extent while 
each underlying layer has a slightly decreased areal extent of no flow cells.  In this 
case the no flow cell distribution was adjusted to match the outcrop of each layer.  The 
fact that the software applies the recharge to the highest active layer was taken 
advantage of during the modeling process, since it is an effective way to apply recharge 
to an outcropping layer which is under another layer that is eroded away but due to 
software limitations is still present in the model. 


Because CBM operations have generally removed most of the water from the coal 
seams, there are some locations within the model domain where dry cells during the 
modeling have caused cells in layer 1 to go dry and the recharge is applied to the next 
active layer below.  While this could be problematic if a high recharge rate were 
assigned to the model cells, generally throughout the model domain the recharge rate 
is very low.  Therefore, this results in a very minor amount of water coming into the 
model and did not significantly affect the model calibration. 


Comment  MuK 67 


Mine Plan, Addendum MP-3 Groundwater Model, 67. Table 4.2-3. lists model porosity 
values. Typically, MODFLOW (flow model) does not use porosity in its calculations. 
Please clarify the need for this input parameter. (MK) 


Response  MuK 67 


Modflow does not utilize porosity as part of its calculations.  However, other modules 
included in the Groundwater Vistas package such as MODPATH do utilize porosity.  In 
the case of this model, no MODPATH simulations were conducted.  Therefore, the 
porosity term as put into the model has no impact on the calculations.  However, 
porosity is a hydraulic parameter of the aquifer and may be important for future 
modeling simulations, therefore, the porosity values developed for each 
aquifer/aquitard unit will be left in the model report. Minor changes to the text in 
Addendum MP-3 have been made to clarify the role of porosity in this model. 


Comment  MuK 68 


Mine Plan, Addendum MP-3 Groundwater Model, 68. The faults are not modeled in 
Layer 1. Please clarify the procedure for determining the vertical extents of the faults 
in the model. (MK) 


Response  MuK 68 


The composition of Layer 1 is predominately claystone.  Because Layer 1 is not 
composed of aquifer material and because the hanging and footwalls are composed of 
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strata with similar hydraulic properties, displacement due to faulting does not 
substantially change the flow through the aquitard and placing Horizontal flow 
barriers in the model in layer 1 was not necessary. 


Comment  MuK 69 


Mine Plan, Addendum MP-3 Groundwater Model, 69. Please provide the input 
parameters used to model the horizontal flow barriers in the model and discuss their 
technical reasonableness. (MK) 


Response  MuK 69 


Horizontal Flow Barriers were used in the model to simulate no-flow boundaries 
created by faulting within the project area.  Horizontal flow barriers require two input 
parameters in Groundwater Vistas including wall thickness and hydraulic 
conductivity. The input parameter used in the model for wall thickness was 10 feet 
and a hydraulic conductivity of 1.0 x 10^-5 ft/day was used.  The horizontal flow 
barrier parameters as applied will essentially limit all but a very minor amount of flow 
across the barrier.  As described in the response to comment MuK 51, the coal seams 
within the project area are relatively thin as compared to the fault offsets so it is 
reasonable to assume that the faults will significantly impede flow in the aquifer units.   


Comment  MuK 70 


Mine Plan, Addendum MP-3 Groundwater Model, 70. Page Addendum MP-3-40 states, 
“As the current, post-CBM potentiometric surface is considered the static 
level…………..” Please provide the implications of this assumption, on the model 
calibration of hydraulic parameters and the mode predicted hydrologic impacts (over 
estimation of drawdown vs. underestimation) (MK) 


Response  MuK 70 


Addendum MP-3 Sections 4.8.1, 4.10, and 4.11 all discuss the implications of CBM 
impacts.  In addition, the response to comment MuK 53 also discusses CBM impacts 
to water levels.  As discussed in the response to comment MuK 53, the model 
conservatively assumed that CBM operations have lowered the water levels in the 
eastern portion of the model domain to a level near the top of the coal seams.  To 
simulate this drawdown, the elevations of each general head boundary on the east 
side of the model were set at an elevation just above the top of the coal seam.  The 
general head boundaries elevations remained the same in both the steady state and 
the transient models.  Essentially, this means that the model operated under the 
assumption that the post CBM impacts were permanent prior to and after the Brook 
Mine mining activities.   


The assumption that the water levels have been permanently impacted by CBM did 
have a significant impact on model calibration.  The severely depressed water levels 
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caused by CBM operations have resulted in a large number of cells going dry.  The 
hydraulic parameters of the aquifer units within the eastern portion of the model 
domain were not adjusted to eliminate the dry cells since it is reasonable to assume 
that, with the severe drawdown modeled, the coal seams could have been dewatered in 
these areas.  Therefore, even though the effects of the CBM drawdowns were observed 
during calibration, no specific adjustments were made to the modeled aquifer 
characteristics to eliminate these impacts.  The dry cells did complicate calibration of 
the model because they cause instability in the MODFLOW model calculations and 
results.   


The model was developed to take into account impacts from the combined effects of 
CBM and the proposed coal mining.  In general, CBM development impacts are 
significantly larger than the predicted impacts from the Brook Mine.  Therefore, 
ignoring CBM impacts would have significantly under predicted the potentiometric 
surfaces within the model domain and overestimated the impacts that Brook Mine 
would have on the system.   


Many of the CBM wells are actively being plugged and abandoned.  If this trend 
continues, there is a chance that recovery of water levels from CBM impacts may begin 
which will result in recharging of the coal seams.  If this happens, it is anticipated that 
the model conservatively over predicts the impacts to the region especially in the long 
term recovery scenarios.    


Comment  MuK 71 


Mine Plan, Addendum MP-3 Groundwater Model, 71. It is noted that Table 4.7-1 
summarizes the calibration residuals and statistics from the calibrated model. Please 
consider providing additional presentations of the calibrated model statistics. This will 
enable an easier evaluation of any spatial bias in the model calibration. (MK) 


a. X-Y plot of observed vs. simulated water levels. 


b. A map plotting the residuals to show the spatial distribution 


c. Provide a summary statistics table with Mean Error, Mean Absolute Error, Sum of 
Squared residuals for the calibrated model. It is noted that some of these values are 
presented in the sensitivity analysis. However, a compiled summary statistics table 
would be very helpful. 


Response  MuK 71 


As requested the following additions have been made to the groundwater model report: 


A.  An X-Y plot of observed versus simulated water levels has been added in the 
report as Addendum MP-3 Figure 4.7-1.   
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B. The residuals have been added to figures 4.7-2, 4.7-3, and 4.7-4 of Addendum 
MP-3. 


C. Table 4.7-1 of Addendum MP-3 has been updated to include additional 
statistics. 


Comment  MuK 72 


Mine Plan, Addendum MP-3 Groundwater Model, 72. In addition, to the measured 
water levels, please clarify if there were any flow measurements used for model 
calibration. (MK) 


Response  MuK 72 


There are no areas within the model domain where it was possible to collect any flow 
measurements that would support the modeling effort therefore, no flow measurement 
were used in the calibration.   


Comment  MuK 73 


Mine Plan, Addendum MP-3 Groundwater Model, 73. Please provide a water budget 
table (in acre-feet per year or cubic-feet per day) showing all the inflows into the model 
and outflows from the model. 


Response  MuK 73 


 
The following tables summarizes the inflows and outflows from the model domain 
during the steady state period, 5 years into mining, the end of mining, and at the end 
of recovery. 


Mass Balance of Steady State 
Calibrated Model 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


General 
Heads 


16,107 22,890 


River 2,569 410 


Drains - 560 


Recharge 5,168 - 


Total 23,846 23,860 
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Mass Balance 5 years into Mining 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 12,496 11,431 


General 
Heads 


16,130 22,904 


River 2,688 385 


Drains - 1,774 


Recharge 5,434 - 


Total 36,749 36,494 


 


 


Mass Balance End of Mining 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 3,670 4,146 


General 
Heads 


16,135 22,902 


River 2,705 365 


Drains - 532 


Recharge 5,430 - 


Total 27,941 27,945 
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Mass Balance End of Recovery 


Source/Sink 
Inflows 
(ft3/d) 


Outflows 
(ft3/d) 


Storage 1,698 2183 


General 
Heads 


16,138 22,901 


River 2,714 363 


Drains - 535 


Recharge 5,427 - 


Total 25,978 25,983 


 


Comment  MuK 74 


Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of 
model simulated inflows and outflows against conceptual estimates of inflows and 
outflows. This comparison will act as another verification/check for the technical 
adequacy of the groundwater model (Example model GHB flows vs. reasonable 
estimated conceptual flows). (MK) 


Response  MuK 74 


Response to comment MuK 73 includes tables that show the inflows and outflows 
from the model during the steady state period, 5 years into mining, the end of mining, 
and at the end of recovery.  The five main categories of inflows and outflows include 1) 
storage, 2) general head boundaries, 3) river boundaries, 4) drains, and 5) recharge.  
Following is discussion regarding model predicted inflows and outflows for each 
category: 


1) Storage – During the steady state model there is no inflow or outflow from 
storage so storage is not included in the first mass balance table in prepare for 
comment MuK 73.  The model predicts that during active mining more water 
will come out of storage than will go into storage.   Conceptually this is 
reasonable since during mining, water from the coals would be draining into the 
mined out areas.  There is a trend of water continuing to come out of storage 
even after mining ceases.  Even though the volume of water coming out of 
storage is quite low, it is contrary to the conceptualization of the system to have 
water leaving storage after mining because at this point water should be going 
back into storage.  This phenomenon is attributed to the fact that many of the 
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cells in the model go dry during mining because CBM operations have 
significantly dewatered the coals and there is not much water available in 
storage (see comment MuK 70).  When the cells go dry, MODFLOW treats them 
as no flow areas and there can be a ripple effect that causes additional cells 
going dry.  Since MODFLOW is not very efficient at rewetting dry cells when 
they should be resaturated, this ripple effect has caused permanent changes in 
the model.  Over a long time the model would be expected to come to a steady 
state condition.  The tables prepared in response to comment MuK 73 indicate 
that even at the end of recovery, the model is not yet at the new equilibrium 
that would eventually be reached with the additional dry cells.  


2) General Head Boundaries – The amount of water going into and out of the 
model domain via the general head boundaries remains relatively consistent 
throughout the modeled operations.  This is reasonable because the general 
head boundaries are a long distance from the mining area and would not be 
expected to be significantly impacted by mining.  In addition, the total volume 
of outflows from the general head boundaries generally balances the inflows 
from other sources.  This is conceptually correct.   


3) River Boundaries – The conceptual inflow and outflow from the coals to the 
Tongue River are discussed in detail in comment MuK 56.  Groundwater Vistas 
does apply the River Boundary cells to the bottom of the layer in which they are 
inserted.  The Tongue River Boundary cells were inserted into the model up to 
the point where Goose Creek joins the Tongue River.  At that location the top of 
the Carney coal is estimated to be approximately 100 feet below the surface.  
Since the alluvium is generally much thinner in this area and there is actually a 
large amount of low permeability strata between the Tongue River alluvium and 
the coal (described in comment MuK 56), the model likely overestimates the 
contribution of the River boundary cells to the model because the river 
boundary cells provide a direct connection (in the model) between the river and 
the coals where there is not a physical connection.  This conservatively over 
estimates how much water discharges from the River Boundary Cells to the 
model. 


4) Drains – One drain was placed into layer 1 in the northeast side of the model 
domain to allow water to drain from the model where the Tongue River crosses 
the domain boundary. This represents the amount of water in layer 1 lost to the 
surface water system. The total discharge from this drain during steady state 
conditions is 560 ft3/day (2.9 gpm).  While no physical measurements were (or 
can be) made to verify this amount, conceptually it is reasonable.  The strata 
along the Tongue River likely does discharge a small amount of water to the 
River where it cuts through the numerous perched sand lenses that become 
saturated from natural recharge. There is no evidence of large groundwater 
discharges to the Tongue River in this area so it makes sense that a small 
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discharge to the River (rather than a large discharge) would be observed in the 
model.  During mining, drains were added to the model to remove water from 
the mine pits.  The tables indicate that during mining the discharges from the 
drains do increase as expected.  After mining is complete, discharges from the 
drains return approximately to premining levels which is conceptually correct.   


5) The recharge amount used in the model stays at relatively the same level 
throughout the simulations.  Total recharge across the model area is 
approximately 28 gpm.  As is described in comment #65 the recharge rates are 
reasonable based on available studies.       


Comment  MuK 75 


Mine Plan, Addendum MP-3 Groundwater Model, 75. Page Addendum MP-3-40 states, 
“Due to a system of thin aquifers with similar sources and sinks and homogeneous 
hydraulic conductivities, the head values of the steady-state model were nearly 
identical between the separate coal layers as noted in Table 4.7-1.” Please clarify 
whether this statement implies that the interburden (where present) between the coal 
seams is not a confining unit. (MK) 


Response  MuK 75 


This statement is an observation only based on review of modeled values and does not 
suggest a lack of confinement exists.  Pumping tests conducted in separate aquifers 
demonstrated that the interburden provides confinement between the Carney and 
Masters aquifers as described in Section D6-8.3.2.3 of Appendix D6.  In addition, 
Table 4.7-1 of Addendum MP-3 shows that at each cluster where both coal seams 
contained measureable water, the difference in measured water levels between the coal 
seams was higher than the modeled difference.  This suggests that the vertical 
hydraulic conductivity assigned to the interburden in the model may be higher than 
the actual hydraulic conductivity of the interburden in the field.   The use of a higher 
hydraulic conductivity for the interburden in the model will overestimate the 
drawdown in the other coal seam therefore, the predicted drawdown will be 
conservative.   


Comment  MuK 76 


Mine Plan, Addendum MP-3 Groundwater Model, 76. In figures 4.7-1, 4.7-2 and 4.7-3, 
please consider including the observed/interpreted water level contours and the 
measured water level elevations. This will enable to visually evaluate the observed vs. 
simulated water levels. (MK) 


Response  MuK 76 


Figures 4.7-1, 4.7-2, and 4.7-3 of Addendum MP-3 have been updated to include both 
observation wells and observed elevations as well as observed potentiometric contours.  
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Please note that in response to Comment MuK 71 an additional figure was added to 
this section (Figure 4.7-1) and these figures have since been renumbered to 4.7-2, 4.7-
3, and 4.7-4. 


Comment  MuK 77 


Mine Plan, Addendum MP-3 Groundwater Model, 77. Page Addendum MP-3-45 states, 
“…….and if CBM production ceases, recovery rates will likely be higher than estimated 
in the model.” Please clarify if this statement implies that currently, there are CBM 
wells that are operational in the area and are pumping out groundwater. (MK) 


Response  MuK 77 


Although substantially less than past years, some CBM wells in the area are still 
producing groundwater. Since CBM production has been ongoing for the last 15+ 
years the CBM operations have significantly lowered the water levels in the coals as is 
noted in the report. Records of groundwater withdrawals can be found on the 
Wyoming Oil and Gas Conservation Commission’s (WOGCC) online database at: 
wogcc.state.wy.us.  According to WOGCC records there has been no groundwater 
production associated with CBM in Townships 57 and 58N Range 84W since 2012.  
However production is still occurring in Townships 57 and 58N Range 83W as well as 
Township 56N Range 83 and 84W.  The portions of the model domain where CBM 
production may occur are located in Townships 56 and 57N Range 84W.   


Comment  MuK 78 


Mine Plan, Addendum MP-3 Groundwater Model, 78. Please consider removing the 
model sensitivity to storage coefficients and porosity. Steady state groundwater model 
equations do not include these parameters in any of the model calculations. (MK) 


Response  MuK 78 


As noted in this comment, the final model did not include a transient calibration and a 
sensitivity analysis on storage coefficient and porosity is not appropriate. The section 
and discussion regarding model sensitivity to the storage coefficient and porosity has 
been updated and removed as appropriate.   


Comment  MuK 79 


Mine Plan, Addendum MP-3 Groundwater Model, 79. Please clarify if the faults in the 
model and their parameters were considered in any of the sensitivity analyses. If not, 
please consider performing a detailed and thorough sensitivity analysis, as the faults 
appear to influence the drawdowns simulated by the groundwater model. (MK) 
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Response  MuK 79 


The faults do influence the drawdowns and flow patterns simulated in the 
groundwater model.  However, as noted in the response to comment MuK 51 the 
displacement observed in the faults roughly 5 times as thick as the modeled coal 
seams.  Given the fact that the dominant lithology in the area is low permeability 
claystone/siltstone, it is very likely that where faulting has occurred the displacement 
has resulted in coals being immediately adjacent to the low permeability strata.  
Therefore the faults are assumed to be hydrologic barriers to water flow.  Based on the 
best available mapping, these faults have been placed into the model.  Because the 
faults are physical parameters that were developed along with development of the 
geological model (i.e. elevations and thicknesses of the geological layers), a sensitivity 
analysis was not performed on the faults.   


Part of the reason that the faults influence the groundwater responses in the 
groundwater model to the degree that they do is because of the CBM impacts.  
Because the CBM operations have significantly lowered the water levels in the coal 
seams, the faults create a shadow effect that results in many of the cells immediately 
downstream of the faults going dry.  If there had not been any CBM dewatering 
operations performed in the coals, the water levels would be significantly higher and 
the effects of the faults would not be as pronounced.   


Comment  MuK 80 


Mine Plan, Addendum MP-3 Groundwater Model, 80. In addition to the simulated 
drawdown maps, please consider providing hydrographs at strategically selected 
locations. This will enable a better presentation of the impacts over time. (MK) 


Response  MuK 80 


As suggested, Appendix A has been added to Addendum MP-3 which depicts the 
modeled water elevations during the model simulation period at all the water supply 
wells identified within the model domain (CBM wells excepted) and at selected alluvial 
target locations within the model domain.   


Comment  MuK 81 


Mine Plan, Addendum MP-3 Groundwater Model, 81. Please clarify if the three wells 
listed in Table 4.9-1 are the only wells considered for the analysis. Also, provide a 
discussion on the methodology to narrow down the analysis from several wells shown 
in the groundwater rights maps to these three wells. (MK) 


Response  MuK 81 


Additional wells beyond those originally presented in Table 4.9-1 were considered in 
the analysis.  Table 4.9-1 has been updated to include all the wells considered in the 
analysis.  To determine which wells were included in the analysis, completions were 
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compared to modeled surfaces to estimate which formation in which the well was 
completed.  Those thought to be completed in the Carney/Masters sequence were 
included.  Please note that the wells included in Table 4.9-1 error on the side of being 
over inclusive.  Some of the wells are believed to be completed in multiple zones but 
the analysis assumes that they are only completed in the coal seams of interest.  In 
addition, the well depths were determined based on the State Engineer’s database and 
in many cases well depth data was left blank or was questionable.  If there was a 
question whether a well was actually completed in the coal aquifer of interest the well 
was assumed to be completed in the coal.  Therefore, the well list may include some 
wells that are not completed in the coals of concern. 


Comment  MuK 82 


Mine Plan, Addendum MP-3 Groundwater Model, 82. Please provide (or reference) a 
discussion about the three wells listed in Table 4.9-1, their depths, screened intervals 
and other pertinent information. (MK). 


Response  MuK 82 


Table 4.9-1 has been updated to include total depth as well as the screen intervals for 
all the wells.   Additional details on the wells can be found in Adjudication Appendix 
B. 


Comment  MuK 83 


Mine Plan, Addendum MP-3 Groundwater Model, 83. Page Addendum MP-3-60 states, 
“ To measure the impacts to the Tongue River and Goose Creek, a series of targets 
were placed along these drainages in Layer 1” Please define the term target. Also, 
clarify if these targets are located in the alluvial aquifer. (MK) 


Response  MuK 83 


The targets as used in Groundwater Vistas are simply locations where heads are 
measured and compared with measured heads (if there are any available).  Ground 
Water Vistas generates a hydrograph throughout the transient period of mining and 
recovery for each target.  These targets were placed in Layer 1 to estimate the impacts 
of mining to surface water bodies.  These targets are located where the alluvial aquifer 
is simulated in Layer 1.  Targets representing existing well locations were also put in 
layers 4 and 6 as well as discussed in Comment MuK 81. 


Comment  MuK 84 


Mine Plan, Addendum MP-3 Groundwater Model, 84. Page Addendum MP-3-60 states, 
“These targets demonstrate that the estimated maximum impact to Tongue River 
Alluvium is conservatively estimated to reach 2.5 feet drawdown near the river.” Please 
expand the discussion on the impacts to surface water flows including translating the 
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drawdown to an estimated decrease in the groundwater baseflows to Tongue River and 
Goose Creek. (MK) 


Response  MuK 84 


As shown on the hydrographs included in Appendix A, the maximum water level 
decline of 2.5 feet to the Tongue River alluvium occurred permanently and was caused 
by dry cells.  This 2.5 foot drawdown is not believed to be a real drawdown because it 
resulted from model instability rather than a real predicted result.  If the model did 
not have dry cells that caused permanent changes in the model, the maximum 
drawdown due to mining is estimated to be less than 0.5 feet.     


As noted in the response to comment MuK 56, the model estimates the coals will 
contribute a relatively insignificant amount to water to the base flow of the Tongue 
River.  As noted in Comment MuK 73 in the steady state model the River contributed 
approximately 2,569 cubic feet per day to the model while the river received 410 cubic 
feet per from the model.  The net result is that in the steady state model 2,159 cubic 
feet per day (11.2 gpm) was contributed from the river to the model.  For comparison, 
at the end of mining, the River contributed 2,714 cubic feet per day to the model and 
received 363 cubic feet per day from the model. The net result at the end of mining 
was that 2,351 cubic feet per day (12.2 gpm) was contributed from the River to the 
model.  Over the simulated mining period the model estimates that the increased 
contribution of flow from the River to the model will be 1 gpm which represents 
approximately a 9% increase in flow.   


 Please note that in Groundwater Vistas the river boundary cells go to the 
bottom of the layer which likely overestimates the impacts to the River. Within the 
eastern portion of the model domain the coal aquifers can be 200 or more feet below 
the level of the river while the Tongue River Alluvium is estimated to be between 15 
and 30 feet thick based on the thickness of alluvial wells constructed by Big Horn Coal 
in the area.  Therefore, within the eastern portion of the model domain, the coals may 
be significantly below the alluvium and no River boundary was included in this 
portion of the model.  However, there is an intermediary region where the actual level 
of the River is some 30-70 feet higher than the coals.  At these locations the River 
boundary cells were left on to conservatively show the impacts to the river.  However, 
the alluvium in these areas is likely thinner than 40-70 feet.  As a result, the model 
allows the River to directly contribute water to the coals below and the model is 
expected to overestimate the impacts to the Tongue River in these locations.       


Comment  MuK 85 


Mine Plan, Addendum MP-3 Groundwater Model, 85. Please provide a statement on 
any hydrologic impacts predicted by the groundwater model to areas outside the 
Brook mine permit boundary. (MK) 
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Response  MuK 85 


The only impacts outside of the Brook Mine Permit Boundary would be observed at the 
existing water supply wells.  Table 4.9-1 describes the estimated impacts at all the 
water supply wells in the Model domain that will be impacted both inside and outside 
of the Brook Mine Permit Boundary.  Please note that most of these wells are located 
outside of the Brook Mine permit boundary.  As shown on Table 4.9-1 the largest 
model predicted impact seen at any existing well outside of the Brook Mine Permit 
boundary is 20 feet which would be observed at P48251W.  As shown in the 
hydrograph for this well in Addendum MP-3 Appendix A, this impact is estimated to be 
short lived (approximately 4 years).  Model predicted drawdowns at the rest of the 
wells are less than 5 feet.  At many of the wells predicted drawdowns are less than 1 
foot over the life of the mine.     


Comment  MuK 86 


Mine Plan, Addendum MP-3 Groundwater Model, 86. Please provide a discussion on 
the simulated impacts caused by mining to surface water – groundwater interaction 
within the model domain. (MK) 


Response  MuK 86 


Please see the response to comment MuK 84. 


Comment  MuK 87 


Mine Plan, Addendum MP-3 Groundwater Model, 87. Please compare the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. Consider including a table that presents the water balance during select 
periods showing the flows from all sources and discharges to all the sinks within the 
model domain. Provide a detailed discussion addressing any changes in the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. (MK) 


Response  MuK 87 


Please see responses to comments MuK 73 and MuK 74.  A detailed discussion is 
included in the responses to these comments. 


Comment  MuK 88 


Mine Plan, Addendum MP-3 Groundwater Model, 88. In addition to the maps 
presented on the recovery estimates, please provide hydrographs at strategically 
selected locations. This will enable a better presentation of recovery over time. (MK) 
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Response  MuK 88 


As described in response to Comment MuK 80, an appendix (Appendix A) has been 
added to Addendum MP-3 which depicts the modeled water elevations at a number of 
well and target locations within the model domain.   


Comment  MuK 89 


Mine Plan, Addendum MP-3 Groundwater Model, 89. The modeling documentation 
lacks discussion on the backfill aquifer. In the recovery model, please clarify how the 
model treats the backfill aquifer (spoils aquifer) and its resaturation. Please provide a 
discussion (or reference) to the hydraulic properties of the backfill materials used to 
create the backfill aquifer and the aerial extent of the backfill aquifer. (MK) 


Response  MuK 89 


Mine Plan Section 4.10 discusses the backfill aquifer.  Within the areas where the 
highwall miner is used for mining, an open cavern will be left behind.  Unless the 
mined out areas collapse, the backfill aquifer is essentially an open cavern with 100% 
porosity.  The modeling software used for this effort does not have the ability to 
transiently change aquifer properties, and during resaturation of the mined areas the 
assigned storage coefficients remained the same as the original aquifer properties.  As 
a result, the model may underestimate the time that it takes for the aquifer to 
resaturate where the mining methods have increased the porosity and thereby 
resaturation volume.  Inversely, in the slots mined with traditional open cut mining 
techniques, coal will be removed and replaced with overburden material.  In these 
locations the backfilled material is expected to have poor aquifer characteristics 
because it will primarily be a mix of fine grained clay and silt with some sand.   In 
these areas the aquifer will essentially be removed.  Again, the modeling software does 
not have the ability to transiently change aquifer properties and this effect was ignored 
during the modeling.    


Figure MP-3-4.9-1 shows the areal extent of mining and Addendum MP-3 Figures 4.7-
2, 4.7-3, and 4.7-4 depict the areas that were modeled as dry within the Brook Mine 
permit area. It is important to note that a large percentage of the area that will be 
mined is dry prior to the initiation of mining.  In addition, figures in MP-3 Section 4 
show that after mining, some of the areas go dry and do not rewet.  In the areas where 
slots are excavated this prediction is reasonable because the backfill will act as an 
aquitard with poor aquifer characteristics.  A layer by layer review of the mined area at 
the end of mining was conducted to determine conceptually how ignoring the changes 
in the coal porosity and changes in backfill material may have impacted the model 
predictions.   


Upper Carney-With exception of a very small portion of mine block 9 (Figure MP-3-4.9-
1).  The entire Upper Carney coal is unsaturated.  Therefore, there is no resaturation 
and no recovery.  The model estimates are appropriate for the Upper Carney coal. 
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Lower Carney - Most of the mine blocks as well as the open slots are dry in the Lower 
Carney at the end of mining.  Only mine blocks 1, 2, 5, 9, and 10  had substantial 
portions that were saturated.  As a result, the potential error created by transient 
aquifer properties in model predicted resaturation rates to the underground mined 
coal blocks in the Lower Carney coal, if any, is expected to be very low.  With the 
exception of the slots cut to mine blocks 5, 9, and 10, all of the slots cut to mine the 
Carney Coal will also be dry; therefore, resaturation at those locations will not 
substantially impact model predictions.  The slots cut for blocks 9 and 10 generally 
run parallel to the direction of water flow. If the coal in these locations is completely 
removed and replaced with an aquitard, the impact to the aquifer will be minimal 
because water will simply flow around the portion of the backfilled aquifer.  The open 
pit slot cut adjacent to mine block 5 does run perpendicular to the direction that water 
is flowing and may change the groundwater flow patterns in this area.  However, the 
location of the slot is near the groundwater divide caused by the fault just to the 
south.  Therefore, this slot is not expected to substantially impact groundwater flows 
either 


Masters - Most of the Masters Coal mine blocks are saturated.  Only blocks, 4, 5, 6, 
and 7 have substantial areas that are not saturated.  In the mine blocks where 
underground mining techniques are employed the model may underestimate the time 
it takes for resaturation to occur because the storage coefficient is not updated to 
account for the increased porosity of the mined out block.  However this resaturation 
time will be balanced out by the fact that there will be no aquifer replaced in the open 
cuts to resaturate, and thus these areas would not resaturate as the model predicts.  
With the exception of the open cut for mine block 5, all of the open cuts are oriented 
so that they will have minimal impacts on the natural flow gradients in the wellfield or 
are located within or adjacent to dry areas.  As previously noted, the open cut near 
mine block 5 is located adjacent the drainage divide so it will not significantly change 
the water flow within the aquifer.   


Due to the fact that much of the mined area is dry, the actual area mined that is 
below the water table is relatively small, and that the open cuts are oriented such that 
they have minimal impacts to groundwater flow, the recovery analysis performed by 
the model is reasonable.  Also, as noted, the areas where underground mining is 
employed and the model overestimates the rate at which the aquifer is resaturated are 
counterbalanced by the areas of open cuts where the aquifer will not be replaced and 
the model underestimates the time it takes for the strata to resaturate.   


Comment  MuK 90 


Mine Plan, Addendum MP-6 Subsidence Control Plan, 90. Figure MP6.1-1 shows 
“Monarch Seam Surface Only Mining”. Please clarify if the Monarch seam is targeted 
for mining in the appropriate sections of Appendix D5, Appendix D6 and mine plan. 
(MK) 
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Response  MuK 90 


The appropriate sections of Appendix D5 and D6 have been updated. 


Reclamation Plan  
Comment BJ 57 


Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-37, The narrative describes the 
sources of recharge to the coal seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, generated by coal fires.  It 
is a common misunderstanding that the scoriaceous material recharges coal or 
overburden.  It would appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to materials beneath.  
That is not the case, however, as the coal/scoria interface has a zone of partially 
metamorphosed coal ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in the coal mines when 
supervising coal and overburden removal.  This zone is characterized by a white to 
light gray, clay band that ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power plants that burn PRB 
coal.  This ash band acts as an aquaclude, preventing water from entering or escaping 
the coal.  Because of this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do not include the scoria.  
Rerun recharge models if needed. 


Response BJ 57 


It is true that the partially metamorphosed coal ash layer between the coal and the 
scoria has the potential to limit recharge from the scoria to the coal.  However, even 
though the permeability of this layer is low, there will be areas where the coal has 
collapsed or other geologic variances such as a thinning section which will allow for 
water from the scoria to come into contact with the coal.  Therefore, even though the 
scoria may not be directly in contact with the coal, there is still a recharge component 
to the scoria, albeit; significantly lower than if the scoria and coal were in direct 
contact.  This low recharge rate is reflected in the groundwater model.  The calibrated 
recharge rate used in the groundwater model for the areas covered by scoria was 0.35 
inches per year. For comparison purposes, the recharge rates assigned to the Carney 
and Masters outcrops, where no scoria was present, varied from 0.2 to 0.88 inches per 
year.   Considering that in the scoria areas a very large percentage of direct 
precipitation is expected to infiltrate into the scoria, the 0.35 inch per year recharge 
rate represents a significant reduction in the amount of water available (which could 
be upwards of 10 inches per year) to infiltrate into the coal seams.   Therefore, the 
calibrated recharge rate included in the groundwater model does take into account the 
low permeability layer between the coal and the scoria.   
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Comment BJ 58 


Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-39, The second sentence in the 
first paragraph has an odd, difficult to understand syntax.  Please rewrite the sentence 
for clarity. 


Response BJ 58 


Revised page RP-39 text as requested.  The sentence will now read “The mine will 
consult with WDEQ/LQD to determine the number of spoil wells that will be tested”. 


Comment BJ 65 


EXHIBITS, Reclamation Plan, Exhibit RP.6-1, The permit boundary on this map is 
inaccurate.  Please recreate the permit boundary layer. 


Response BJ 65 


Revised Exhibit RP. 6-1 as requested. 


Comment BJ 66 


EXHIBITS, Reclamation Plan, Exhibit RP.8-3 and Exhibit RP.8-4, The post mining 
potentiometric surfaces for the Carney and Masters beds are suspended in mid-air 
over Slater Creek.  Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 


Response BJ 66 


Revised Exhibit RP.8-3 and RP.8-4 as requested. 


Comment DS 24 


Reclamation Plan, Section RP.4.  This brief section discusses what is considered spoil 
material to be removed during mining.  The section states that spoil does not include 
coal, but there are some very narrow coal seams with numerous stringers of clay or of 
such low quality that will probably not be mined and will be placed in backfill.  Also, 
the top layers of most coal seams are quite “dirty” and would also be removed and 
backfilled.  In order to provide the readers with a more accurate description of the 
mining and reclamation processes, please revise the text to show that some coal-laden 
materials will also be considered spoils and will be backfilled during reclamation.   


Response DS 24 


Revised text as requested. 
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Comment DS 25 


Reclamation Plan, Section RP.5.2. Please provide a description of the methods used to 
control topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   


Response DS 25 


See Section RP.5.4 for a description of the methods used to control topsoil depth 
during replacement. 


Comment DS 26 


Reclamation Plan, Section RP.5.4.  Variability in topsoil depth cannot be avoided due 
to limitations imposed by the equipment used and the pre-application preparations 
which may include ripping of the compacted overburden surface.  Typically, the depth 
of topsoil application may vary 25%, but the average depth should be closely 
monitored and should not exceed the average availability.  Also, because some soils 
exhibit unsuitable characteristics and will not be used for reclamation, discussion of 
the use of substitute topsoil materials is warranted in this section.   


Response DS 26 


Revised text as requested.  Added discussion about substitute topsoil being an option 
if not enough suitable topsoil is salvaged. 


Comment DS 27 


Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to 
prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  


Response DS 27 


Revised text as requested. 


Comment DS 28 


Reclamation Plan, Section RP.8.2.  This section states only that impoundments will 
require Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted for 
inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
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Response DS 28 


Revised Section RP.8.2 to include a statement regarding LQD approval before the 
construction of postmine impoundments. 


Comment DS 29 


Reclamation Plan, Section RP.11.1.  The primary final land use for the permitted 
acreage will be grazing and wildlife.  Only areas where the current use is industrial will 
remain industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a permit 
revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This will be a 
major revision to the permit that will require public notice.  Clarification should be 
provided concerning the steps involved to allow building to remain.  


Response DS 29 


Revised text as requested.  Eliminated discussion in Section RP.11 regarding leaving 
any buildings, facilities, and equipment following completion of mining. 


Comment DS 30 


Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 


Response DS 30 


See Mine Plan MP.1.6 for a description of permit terms and  initial year. Revised text 
in Reclamation Plan Section RP.13 to reference Mine Plane MP.1.6. Revised Exhibit 
RP.5-1 adding “Note: Year 3 corresponds to the year 2019” in Legend. 


Comment DE 19 


Reclamation Plan, Section RP.5.1, page RP-6 – RAMACO states that the contoured 
surface will be scarified or ripped, if necessary.  The mine should commit to scarifying 
or ripping all surfaces prior to topsoil replacement. 


Response DE 19 


Revised text as requested.  Remove “if necessary” from sentence. 


Comment DE 20 


Reclamation Plan, Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph 
doesn’t make sense.  Please correct. 
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Response DE 20 


Revised text as requested.  The sentence now reads “Rills and gullies occurring in 
redistributed soil precluding the achievement of the approved postmining land use or 
the reestablishment of vegetative cover will be rectified”. 


Comment JJ 5 


Reclamation Plan, 5. Exhibit RP 6-1 also displays permit boundary discrepancies in 
regards to the section lines on it and those located on the Adjudication Exhibit 1. 
Please update accordingly. 


Response JJ 5 


See response to comment BJ 65. Revised Exhibit RP.6-1 as requested. 


Comment JJ 6 


Reclamation Plan, 6. Table RP 6-1 states that there are 11.6 acres of wetlands and 
other aquatic resources.  Please discuss where these acres are to be reclaimed and 
show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  


Response JJ 6 


Revised Section RP.9 to include reference to Exhibit RP.6-1 for location of reclaimed 
wetlands and OAR. Revised Exhibit RP.6-1 to include reclaimed wetlands and OAR 
locations. 


Comment MK 24 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, Assuming the Tongue River is an 
AVF, this section should discuss how the essential hydrologic functions will be 
maintained and/or reestablished, as required by LQD Coal Rules and Regulations, 
Chapter 5, Section 3(c)(ii).  As noted in Comment No. 21, the essential hydrologic 
functions of the Tongue River AVF need to be identified and a monitoring system 
needs to be installed.  (MDK) 


Response MK 24 


Revised text as requested in Section RP.10. 


Comment MK 25 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 25. As noted in Comment No. 21, the 
adjacent Goose Creek AVF also needs a monitoring system to demonstrate essential 
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hydrologic functions are maintained and/or reestablished as required by LQD Coal 
Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  (MDK) 


Response MK 25 


Revised text as requested in Section RP.10. 


Comment MK 26 


Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 26. This section may also need to be 
addressed if the LQD finds that other AVFs exist on or near the permit area.  If AVFs 
are determined to be present, the essential hydrologic functions must be maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 


Response MK 26 


Revised text as requested in Section RP.10. 


Comment MK 75 


Reclamation Plan, Section RP.3.3 Postmine Slope Analysis, 49. Please provide a 
discussion that compares the pre-mine vs. post-mine slope characteristics.  A table 
would be helpful that compared the minimum, maximum, and average slopes under 
pre-mine and post-mine conditions.   (MDK)  


Response MK 75 


Added Table RP.3-1 comparing premining and postmining slopes.  Updated Section 
RP.3.3 of text to include reference to the new table. 


Comment MK 76 


Reclamation Plan, Section RP.3.5 Drainage Reestablishment, 50. It is stated that 
mining will disturb portions of the Slater Creek channel and the reclamation will entail 
reconstruction.  However, the Mine Plan PHC (Section MP.6.1) stated that Slater Creek 
“will still flow naturally around the trench”, and “Because Slater Creek’s flow will not 
come into contact with mining activities, no impact will be made to water quality”.  
Please provide a clear and explicit description of the extent of direct disturbance to the 
Slater Creek channel.  This description should be consistent between the Mine Plan 
and Reclamation Plan.   (MDK)  


Response MK 76 


As stated in the revised Section MP.6.1 of the Mine Plan, the only anticipated surface 
disturbance to Slater Creek during mining will be the redirection of the channel 
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through a culvert under a proposed haul road.  No text was edited in response to this 
comment. 


Comment MK 77 


Reclamation Plan, Section RP.4.2 Mitigation of Unsuitable Material , 51. Minor 
channels are defined as ephemeral streams but there is no definition provided for 
“major channels”.  Please provide a definition and also illustrate an example of a major 
channel within the proposed permit boundary that would fit into this category.   (MDK)  


Response MK 77 


Revised text in Section RP.4.2 to provide the definition of major channels. 


Comment MK 78 


Reclamation Plan, Section RP.5.6 Erosion Control and Conservation Practices, 52. The 
first sentence of the second paragraph…”Rills and gullies…” needs revised, as it 
appears to be missing one or more words.   (MDK)   


Response MK 78 


See response to Comment DE 20. Text revised as requested. 


Comment MK 79 


Reclamation Plan, Section RP.7.4 Aquatic Habitat, 53. The second sentence discusses 
stockponds possibly being disturbed by mining activities.  The Mine Plan PHC did not 
mention that any existing stockponds would be disturbed by mining activities.  If 
stockponds are to be disturbed by the mining operation, this should be discussed in 
the Mine Plan PHC.   (MDK)    


Response MK 79 


The text in the Mine Plan PHC has been revised to clarify the disturbance to 
stockponds within the permit area.  Section RP.7.4 has been revised to clarify the 
anticipated aquatic habitat locations. 


Comment MK 80 


Reclamation Plan, Section RP.7.4 Aquatic Habitat, 54. The text states that two 
additional postmine impoundments will be constructed and their location is shown in 
Exhibit RP.3-1.  This Exhibit shows ten permanent impoundments, both on and 
adjacent to the proposed permit area.  Please revise this discrepancy in the text or 
change the symbology in the Exhibit to clearly show the two permanent post-mine 
impoundments.   (MDK)  
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Response MK 80 


Revised text in Section RP.7.4. to clarify the postmine impoundment locations. 


Comment MK 81 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 55. Please add the 
major stream name labels (Tongue River, Goose Creek, East Fork Earley Creek, Slater 
Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK)   


Response MK 81 


Revised Exhibit RP.8-1 as requested. 


Comment MK 82 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 56. Please explain 
in the text how the postmine drainage basin parameters in Table RP.8-1 were 
determined.  (MDK)    


Response MK 82 


Revised text in Section RP.8.1 as requested. 


Comment MK 83 


Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 57. The text states 
that a comparison of drainage basin parameters in Table RP.8-1 and Exhibit RP.8-1 
show that the overall hydrologic balance will remain largely unchanged.  This 
conclusion is not obvious from the Table and Exhibit.  How similar are the postmine 
drainage basin parameters to the pre-mine parameters?  Which sub-drainages show 
the largest change from pre-mine conditions?  The text needs to include a more 
thorough discussion to demonstrate to the reader why exactly the postmine hydrologic 
balance will be unchanged.  (MDK)    


Response MK 83 


Revised text to include reference to Appendix D6 tables and exhibits regarding 
drainage basin parameters.  Minor disturbance and mining methods contribute to the 
largely unchanged postmine drainage basin parameters. 


Comment MK 84 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 58. The text provides no 
discussion of the comparison between the pre-mine and postmine modelled discharge 
values.  Please provide this discussion so the reader can determine if the differences 
are minor or major.  (MDK)     
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Response MK 84 


Revised text in Section RP.8.1.1 as requested 


Comment MK 85 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 59. Please add the year to 
the Miller reference within the text (2003) and add this citation to the references list in 
Section RP.17.  (MDK)      


Response MK 85 


Revised text as requested. 


Comment MK 86 


Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 60. Similar to Comment No. 
8 made for Appendix D6, the HEC-HMS runoff estimates in Table RP.8.4 are much 
higher than the Miller (2003) equations.  Please provide a discussion in the text as to 
the reasonableness of the HEC-HMS estimates and why the HEC-HMS estimates are 
so much higher than the Miller (2003) regression equations.         


Response MK 86  


See response to Comment MK 34. No revisions to the text were made. 


Comment MK 87 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, The last sentence in 
the first paragraph states that stream reaches for which designed cross sections are 
provided are identified in plan on Exhibit RP.8-1.  There is nothing on this Exhibit that 
shows which stream reaches have designed cross sections, nor which stream channels 
are being reconstructed.  Please clearly identify this information on this Exhibit. (MDK)          


Response MK 87 


Exhibit RP.8-1 has been revised as requested. 


Comment MK 88 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 62. Exhibit RP.8-2 
shows that the main Slater Creek channel will not be disturbed.  Please consider this 
in light of Comment No. 50 that requested clarification on the extent of disturbance to 
the Slater Creek channel. (MDK) 
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Response MK 88 


See response to Comment MK 76(referred to as Comment No. 50). Revised Exhibits 
RP.8-1 RP.8-2 as requested.  A reconstructed Slater Creek (Figure RP.8-9) cross 
section has been added to reflect the correct disturbance boundary. 


Comment MK 89 


Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 63. On Page RP-35, 
second paragraph, it references “reclaimed Slater Creek channel” and channel 
hydraulics are presented in Table RP.8-5.  It is not clear why channel hydraulics are 
presented for Slater Creek when it will not be disturbed.  Is this because reclaimed 
tributaries to Slater Creek are changing such that the main channel of Slater Creek is 
expected to be change?  Please clarify this in the text.  (MDK)           


Response MK 89 


Slater Creek is included Table RP.8-5 to show that the postmine Slater Creek Channel 
will be hydraulically similar to premine conditions after mining and reclamation 
operations have been completed as reclamation of a portion of Slater Creek is 
expected.   


Comment MK 90 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 64. It is unclear exactly 
how many new postmine impoundments will be constructed.  Table RP.8-6 identifies 
two impoundments (Enhancement Stock Pond 1 and Replacement Stock Pond 1), and 
these are shown in Exhibit RP.3-1.  Exhibit RP.3-1 shows eight other permanent 
impoundments.  Please identify if these are new features to be constructed or if they 
are existing stockponds that may be affected by the mining operation.  (MDK)            


Response MK 90 


The text in Section RP.8.2 has been revised to clarify that only the new features to be 
constructed are displayed in Table RP.8-6.  Affected existing stockponds will be 
constructed approximately to premine conditions.  


Comment MK 91 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 65. Please identify in 
this section if there will be a net increase or decrease in post-mine water storage 
capacity relative to pre-mine capacity.  (MDK)             


Response MK 91 


Revised text in Section RP.8.2 to clarify a net increase in water storage capacity is 
expected due to the addition of two postmine impoundments. 
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Comment MK 92 


Reclamation Plan, Section RP.8.2 Permanent Impoundments, 66. As mentioned 
Comment No. 47, it is advised that the applicant discuss with the SEO-Interstate 
Streams Division any implications for the Yellowstone Compact if new water storage 
features are proposed that potentially decrease water quantity to the Tongue River.  
(MDK)              


Response MK 92 


See response to Comment DS 28(Comment No. 47 mentioned above). Revised text as 
requested. 


Comment MK 93 


Reclamation Plan, Section RP.8.4.2 Surface Water Monitoring, 67. The text on Page 
RP-40 states that the surface water monitoring stations are shown on Exhibit RP.8-4.  
However, the stations are not shown on this Exhibit.  It may be make the most sense 
to add these to Exhibit RP.8-5 and rename the Exhibit “Postmine Hydrologic 
Monitoring Locations” so the surface water stations and monitoring wells are on one 
Exhibit.  (MDK)               


Response MK 93 


Revised the reference in text to state “locations of these sites are shown on Exhibit 
RP.8-5”. Exhibit RP.8-5 was revised to include surface water monitoring stations and 
renamed as requested.  Table RP.8-9 was edited to include all planned surface water 
stations including postmine impoundment monitoring sites. 


Comment MK 94 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 68. The text on Page RP-
41 states that water quality samples will be collected at each of the postmine 
impoundments listed in Table RP.8-6 and presented on Exhibit RP.3-1.  Please clarify 
in the text that this sampling list includes all ten impoundments shown.  (MDK)                


Response MK 94 


Revised text in Section RP.8.4.3 to reference Table RP.8-9 and Exhibit RP.8-5 for 
postmine surface water monitoring sites including postmine impoundments. 


Comment MK 95 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 69. Please add the list of 
impoundments to be sampled to Table RP.8-9 “Surface Water Monitoring Sites”.  
(MDK)                 
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Response MK 95 


Revised Table RP.8-9 as requested.  


Comment MK 96 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 70. The postmine 
impoundments to be sampled appears to be slightly different from the impoundments 
listed in Mine Plan Table MP.7-1 “Operational Surface Water Monitoring Locations”.  
Table MP.7-1 lists three impoundments (Hall Reservoir, Black Mountain No. 1 Stock 
Reservoir, and Legerski Bros #1 Stock Reservoir) that are not listed as postmine 
impoundments to be sampled.  Please explain why there is a difference in the 
operational monitoring and postmine monitoring of some impoundments. (MDK)                  


Response MK 96 


Black Mountain No.1 Stock Reservoir has been added as a postmine impoundment 
that will be monitored.  Legerski No. 1 Stock Reservoir and Hall Reservoir are outside 
of the areas planned for mining disturbance, however in an effort to further monitor 
the surface water of the Brook Mine permit area, the reservoirs were added to be 
sampled quarterly during mining.  Table RP.8-9 and Exhibit RP.8-5 have been 
updated to include Black Mountain Reservoir No. 1 Stock Reservoir. 


Comment MK 97 


Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 71. In the second full 
paragraph on Page RP-41, “The water quality samples..” please also state that the 
water quality samples will be compared against WDEQ/WQD Class III groundwater 
standards, as suggested by LQD Guideline No. 17 for replacement and enhancement 
stockponds. (MDK)                   


Response MK 97 


Revised text as requested in Section RP.8.4.3. 


Comment MK 98 


Reclamation Plan, Section RP.8.5.2 Surface Water, 72. At the end of the first 
paragraph on Page RP-44, it predicts a “slight change” in event peaks and volumes.  
Please further discuss what is meant by a “slight change”, i.e., what is the magnitude 
of the increase or decrease?   (MDK)                    


Response MK 98 


Section RP.8.5.2 has been updated to reflect the change in event peaks and volumes 
will be less than one percent when compared to premining conditions. 
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Comment MK 99 


Reclamation Plan, Section RP.8.5.2 Surface Water, 73. In the second paragraph on 
Page RP-44, please clarify the extent of direct mining disturbance to Slater Creek 
versus tributaries of Slater Creek.  This comment relates to previous Comments No. 50 
and 62.   (MDK)                     


Response MK 99 


See response to Comments MK 76 (comment No. 50) and Mk 88 (Comment No. 62).  


Comment MK 100 


Reclamation Plan, Section RP.8.5.2 Surface Water, 74. Please provide a discussion as 
to whether the planned postmine impoundments will affect surface water quantity on 
or downstream of the proposed permit area.  (MDK)                     


Response MK 100 


Section RP.8.5.2 has been revised to include discussion of the effect of postmine 
impoundments to the surface water quantity on and downstream of the proposed 
permit area. 


Comment MK 101 


Reclamation Plan, Section RP.9.1 Introduction, 75. The second paragraph references 
Appendix D8.  Should this be Appendix D10 (Wetlands)?   Please revise this if 
necessary.  (MDK)                     


Response MK 101 


The reference has been revised to D10 as requested. 


Comment MK 102 


Reclamation Plan, Section RP.9.1 Introduction, 76. Please add a statement up front in 
the Wetland Mitigation section that the USACE has not yet issued a jurisdictional 
determination for the proposed Brook Mine.  Please also provide a statement in the 
text that the information in Section RP.9 may be subject to change pending the 
USACE determination.  The USACE jurisdictional determination should also be 
incorporated somewhere into the Mine Permit once that is received by the Brook Mine.   
(MDK)                      


Response MK 102 


Sections RP.9.1 has been revised as requested. 
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Comment MK 103 


Reclamation Plan, Section RP.14 Bond Release, 77. The LQD no longer requires a 
bond release verification for “sediment control release”.  This is now termed “surficial 
stability verification”.  More information is available in LQD Guideline No. 23.  Please 
revise the text for this change. (MDK)                       


Response MK 103 


The text in Section RP.14 has been revised by removing the reference to sediment 
control release.  


Comment MuK 91 


Reclamation Plan, RP 8.5.3 Groundwater, 91. Section 8.3, page RP-38 states, “The 
estimated Postmine Potentiometric surfaces for the reclaimed aquifer for the Masters 
and Carney Seams are presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. 
Please provide a summary comparing and contrasting the premine potentiometric 
surfaces vs. post mine potentiometric surfaces. This comparison should also consider 
any changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK)       


Response MuK 91 


Section RP.8.5.3 has been revised to include discussion regarding the comparison of 
premine and postmine potentiometric surfaces. 


Comment MuK 92 


Reclamation Plan, RP 8.5.3 Groundwater, 92. Please discuss any changes in the 
interaction between the surface water and groundwater systems from the premining 
through the postmining phases of the operation. (MK)                        


Response MuK 92 


The response to Comment MuK 84 describes interaction between the surface water 
and groundwater systems from the premining through the postmining phases of 
operation.  In general the changes between the surface water systems and the 
groundwater systems are expected to be minimal.  For a short time during mining it is 
anticipated that there will be a small (less than 6%) increase in the amount of water 
that recharges the coal seams from the Tongue River.  Once the water levels in the 
coals recover, no further impacts are expected.   


Comment MuK 93 


Reclamation Plan, RP 8.5.3 Groundwater, 93. Please discuss the intersection of the 
postmining topographic and potentiometric surfaces and their effects on the location 
and size of groundwater-fed water bodies. (MK) 
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Response MuK 93 


Revised Section RP.8.5.3 as requested.  


Comment MuK 94 


Reclamation Plan, RP 8.5.3 Groundwater, 94. Section 8.5.3, page RP-46 states, “These 
water quality changes can be qualitatively predicted from the overburden mineralogy 
and projected post mine hydrology.” Please expand this discussion on projected 
groundwater quality.  Provide a discussion on the estimated/ projected post mining 
groundwater quality.  A detailed description of potential changes in water quality from 
flow through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the potential for 
offsite material damage. (MK) 


Response MuK 94 


Revised Section RP.8.5.3 text as requested. 


Comment MuK 95 


Reclamation Plan, RP 8.5.3 Groundwater, 95. Please provide a discussion on any 
anticipated water use during the reclamation period. (MK) 


Response MuK 95 


As discussed in Addendum MP-3, the only anticipated groundwater uses during the 
reclamation period are at existing water supply wells.  Section RP.8.5.3 has been 
revised to include additional discussion. 


Comment MuK 96 


Reclamation Plan, RP 8.5.3 Groundwater, 96. Please address (or reference) any 
expected post-reclamation subsidence effects on the hydrologic system (both quantity 
and quality) and the plan to minimize these effects. (MK) 


Response MuK 96 


Section RP.8.5.3 has been revised to include discussion of expected postmine 
subsidence effects on the hydrologic system. 


Comment SP 7 


Reclamation Plan, Page RP-13. Section RP.6.2.6.  In the last sentence please add that 
substitutions to the seed mix will be made only with WDEQ approval. 
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Response SP 7 


Revised text in Section RP.6.2.6 as requested, the statement will now read “In the 
event that seed for primary species is not available, alternatives will be considered 
which match the life form and morphology of the primary choice only with WDEQ 
approval.” 


Comment SP 8 


Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the 
unaffected acres of each vegetation community are sufficient for an extended reference 
area please create a table with total acres and affected acres and reference this table 
in this section.   


Response SP 8 


Table RP.6-6 has been created to display the number of extended reference acres for 
the respective vegetation communities. The text in Section RP.6.4.1 has been revised 
to include a reference to the newly created table.  


Comment SP 9 


Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in 
the first sentence on this page that the Handbook of Approved Sampling and 
Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 


Response SP 9 


Revised Section RP.6.4.1 as requested.  


Comment SP 10 


Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in 
the third paragraph. It appears in conflict with the next sentence which cites Ch. 
4.Sec. 2(d)(ii)(B). 


Response SP 10 


Removed sentence as requested in Section RP.6.4.1. 


Comment SP 11 


Reclamation Plan, Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the 
first paragraph to Pastureland land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 
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Response SP 11 


Sentence including pastureland land use as eligible added to Section RP.6.4.5.1 as 
requested. 


Comment SP 12 


Reclamation Plan, Page RP-24.  Please revise the sentence after the ● Shrub density 
bullet to “Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 


Response SP 12 


Revised text as requested.  


Comment SP 13 


Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in 
Guideline 14 the third sample may be included as part of your revegetation success 
(bond release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4, with the second sampling in 
year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation 
success.   


Response SP 13 


Revised text per recommendations.  


Comment SP 14 


Reclamation Plan, Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this 
section.  Please correct the reference if it is not correct. 


Response SP 14 


Revised text to reference Section RP.6 for seed mixtures and revegetation operations.  


Comment SP 15 


Reclamation Plan, Table RP6.1.  Could you please add a footnote listing the 
disturbances that are included in the 87.3 acres of Disturbance and what the 
disturbances will be postmining in the 56.1 acres.   


Response SP 15 


Added footnote describing disturbance for premining and postmining to Table RP.6-1 
as requested.   
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Comment SP 16 


Reclamation Plan, Exhibit RP.2-1.  Postmining the landuse will be Grazingland and 
Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of 
disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match 
the landuses on Exhibit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going 
to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 


Response SP 16 


Revised exhibit as requested. 


Other Comments 
Comment MK 27 


Items Requested in Electronic Format for Preparation of CHIA, 1. Please provide a CAD 
or ArcGIS shapefile that contains the proposed permit boundary for the Brook Mine.  
This file will be used to prepare maps in the CHIA.  This file can be emailed to: 
matthew.kunze@wyo.gov.  (MDK) 


Response MK 27 


See response to comment MK 28. 


Comment MK 28 


Items Requested in Electronic Format for Preparation of CHIA, 2. Please provide the 
baseline surface and groundwater data collected to support baseline characterization 
for the permit application.  All data can be submitted on Excel templates 
(Attachments) found on the LQD website for the Coal Annual Report Format (CARF): 
http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/.   


• Please provide all surface water flow and water quality data for the following surface 
water stations: SM578415-SW-1, SM578409-SW-1, SM578418-SW-1, and SM578512-
SW-1. 


• Please provide all groundwater level and water quality data for all Brook Mine 
monitoring wells shown in Table D6.2-1.  


Response MK 28 


The electronic data requested is being compiled in the requested format and will be 
provided when it is completed. 
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Adjudication 
Comment AG 1 

Please also provide copies of the complaint and the answer. If there are any motions 
that the court has ruled on limiting or deciding any of the claims or factual or legal 
questions originally at issue in the case, please also provide copies of the orders, the 
motions, the responses to the motions, and any supporting memoranda. 

Response AG 1 

The Applicant’s position with regard to any surface interests that may be claimed by 
Padlock Ranch Company and/or Big Horn Coal Company is that the Applicant alone 
owns the sole dominant present property right to use these surface lands for the coal 
mining operation described in the application, as that application has been submitted 
and supplemented. Applicant’s sole dominant surface ownership and use interest in 
the relevant lands derives directly from the 1954 Deed (Attachment B) and its express 
reservation language. Pursuant to the controlling Wyoming Supreme Court authority 
set out in WYMO Fuels, Inc. v. Edwards, 723 P.2d 1230 (Wyo. 1986) (Attachment C), 
when the Applicant already owns the dominant surface use rights for coal mining on 
the property, then the Applicant consents to its own use pursuant to its application by 
submitting the application and no other surface consents can or should be required 
under W.S. § 35-11-406(b)(xi). As the Land Quality Division is aware, to the extent 
that Padlock Ranch Company incorrectly claims some surface rights on any lands 
described in the 1954 Deed, it necessarily could only attempt to do so fully subject to 
the Applicant’s sole dominant surface rights to mine coal. Under the WYOMO Fuels, 
Inc. decision, no consent from Padlock can be required. To the extent that Big Horn 
Coal incorrectly claims some surface use right in this area at this time, the Applicant 
is proceeding with quiet title litigation (Fourth Judicial District Court, Sheridan 
County, Wyoming Civil No. CV 2014-372) against Big Horn Coal on this issue and has 
asserted its sole dominant reserved surface right to use the surface described in the 
1954 Deed to mine coal there without any consent from Big Horn Coal pursuant to the 
WYMO Fuels, Inc. case decision. Accurate copies of the Applicant’s pending summary 
judgment motion arguments on this issue are enclosed with this response (attachment 
D and E). The Applicant can and will supplement these pleadings with further 
documentation that is described in the pleadings upon request. 

Comment AG 2 

Therefore, the Division requests the Applicant to provide sufficient information and 
supporting documents for the Division to determine whether Padlock Ranch Company 
and Big Horn Coal Company are or are not "residential or agricultural landowners" 
under the statutory definition in W.S. § 35-11-406(b)(xi). 
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Response AG 2 

Please see response AG 1. 

Comment DM 1 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that 
is missing in this volume. The listing is as follows: 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

Please add this entry to the table and to any corresponding maps. 

Response DM 1 

Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as 
well as Adjudication Exhibits 5 & 8. 

Appendix D1 
Comment BJ 1 

Appendix D1, Land Use, Table D1. 3-1; It is unnecessary to list the Expired Permit 
category of gas well permits.  Since these APDs have expired without completion there 
is no related activity to the site.  Listing of a non-event is not required.  This also 
applies to the NO category since this indicates that the APD was refused, thus never 
became permitted through WOGCC. 

Response BJ 1 

Revised Table D1.3-1 as requested. 

Comment SP 1 

Appendix D-1.  Exhibit D1.1-1.   The landuses defined in Chapter 1 should be used on 
this Exhibit.  Not the entire Brook Mine Permit falls neatly into these definitions so the 
following comments provide guidance: 

a) The railroad, primary roads, oil and gas wells, and the facilities for Taylor Quarry 
would be considered Industrial commercial and may be shown with the vertical line 
stippling.  The rest of the vertical stippling should be removed. 

b) The 4.5 acres of Agricultural lands would have the Land use of Cropland.  This 
small acreage will not show up well on this map but is listed in Tables D.8-2 and 
RP.6-1 so no changes are needed to the map for this land use. 
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c) The 12.8 acres of water might be listed under multiple landuses such as 
Grazingland, Fish and Wildlife habitat or Recreational.  This small acreage will not 
show up well on this map but is listed in Tables D.8-2 and RP.6-1 so no change is 
needed to the map for this land use. 

d) The 4,421.8 acres remaining should be shown as Grazingland and Fish and Wildlife 
habitat.  The legend on the map should have Fish and Wildlife Habitat added to Past 
and Present Grazingland landuse. The stippled area on the map will stay the same. 

e) No changes are needed to the areas identified as Recreational. 

Response SP 1 

Revised Exhibit D1.1-1 as requested.  

Comment SP 2 

Appendix D-1. Text that refers to the areas mined as Industrial commercial should be 
revised to remove the mining.  A reference to Section 1.6 on historic mining can be 
made in Section D1.3.1. Grazingland.  The reclaimed mined lands are now being used 
as Grazingland.  The difference between the mined and never been mined is defined as 
the vegetation community that is called Reclaimed.  Section D1.6 discusses the 
historic mining of the area and the discussion on coal mining in Industrial commercial 
(D1.4.3) can be removed. 

Response SP 2 

Revised text as requested. 

Appendix D2 
Comment BJ 2 

Appendix D2, History, There are no comments for this section of the application.  The 
narrative is well written and comprehensive. 

Response BJ 2 

No response is necessary. 

Appendix D3 
No comments were received regarding Appendix D3.  
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Appendix D4 
Comment BJ 3 

Appendix D4, Climatology, General comment – Is there no data for climatology that is 
more recent than 1990?  It exists, therefore needs to be represented.  Please locate 
and include the most recent climatological data.  Twenty year-old data bears little 
resemblance to Sheridan County climate today so characterization of the present 
climate with a 20 year gap is problematic.  Please reevaluate the data in light of 
locating and use more recent information.  

Response BJ 3 

Revised wind, relative humidity, and degree day data to reflect period between 1990 
and 2013.  Note, as can be observed by updated data, little change occurred in 
averages reported for wind, relative humidity, and degree days.  Therefore, the wind 
rose provided in Figure D4.2-6 is deemed to still be representative of the Sheridan 
area.  Revised Figure D4.2-1, Figure D4.2-11, Table D4.1-1, Table D4.2-2, Table D4.2-
3, and Table D4.2-7 in response to this comment. 

Comment BJ 4 

Appendix D4, Climatology, Section D4.2.6, Why was 65°F used as the baseline 
temperature?  Also, why were the high and low temperatures set to 86°F and 50°F 
respectively?  Please clarify. 

Response BJ 4 

Revised text to clarify the choice of high and low temperatures.  

Comment BJ 5 

Appendix D4, Climatology, Figure 4.2-11, Are the degree days the total number of 
days that match the data points for the entire period from 1961 through 1990?  This 
indicates that the data represented along the Y axis covers a period of 30 years on a 
daily basis. Please clarify. 

Response BJ 5 

Revised text with definitions of heating, cooling, and growing degree days to clarify 
Figure 4.2-11.  Degree days are essentially a unit of measure like temperature, 
velocity, etc.  A degree day signifies the number of degrees per day to heat or cool to a 
specified base temperature (most commonly 65°F). Each degree day is summed over 
the course of a month to estimate the total number of degree days that month.  For 
example, July may have 0 heating degree days because all days are over 65°F, but will 
have cooling degree days nearly every day of the month.  Figure 4.2-11 shows the 
average monthly degree days over the specified periods of data. 
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Appendix D5 
Comment BJ 6 

Appendix D5, Topography, Geology, and Overburden Assessment, Section D5.4.1, 
Paragraph 2 refers to "marginally suitable Selenium levels" as defined in LQD 
Guideline No.1.  Guideline 1 has two separate sets of chemical quality criteria tables.   
Appendix 1 occurs on pages 17-21 as well as on pages 38-43.  The first set of tables 
have been superseded by the second set of tables.  Please use the tables on pages 38-
43 when determining material suitability.  The first Appendix 1 is being removed from 
the guideline. 

     The newer tables define the Selenium target as follows: 

Suitable      < 0.3 ppm 

Marginal       0.3 – 0.8 ppm 

Unsuitable   > 0.8 ppm (dependent on premining water quality and overburden 
quality) 

These values are established for uplands and ephemeral drainages unless it can be 
shown that Selenium impregnated materials will be buried above the groundwater 
potentiometric surface and below the reclaimed surface root zone.  Other quality 
criteria have not changed. 

Response BJ 6 

Revised text as requested to reflect the revised LQD Appendix 1. 

Comment BJ 7 

Appendix D5, Topography, Geology, and Overburden Assessment, Figure D5.3-2, 
What units are expressed in the figure as the %g?  Please include a footnote clarifying 
the measurement parameter. 

Response BJ 7 

Updated Figure D5.3-2 as requested. 

Comment BJ 8 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-1, 
Are the Northings and Eastings in State Plane coordinates?  It is assumed that they 
are but please verify this.  The title at the top of the page could read Drill Hole 
Tabulations (State Plane Coordinates) 
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Response BJ 8 

Updated as requested. 

Comment BJ 9 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-2, 
Please rearrange the Lithologic and Electric logs in such a way that the Electric log 
immediately follows the Lithologic log.  This allows for a more comprehensive 
examination of the data. 

Response BJ 9 

Rearranged logs as requested. 

Comment BJ 10 

Appendix D5, Topography, Geology, and Overburden Assessment, Holes R12-000 
through R12-020 have the Northings and Eastings reversed.  Please correct. 

Response BJ 10 

Updated as requested. 

Comment BJ 11 

Appendix D5, Topography, Geology, and Overburden Assessment, The Lithologic logs 
with the AMBRE designation 02, 03, and 04 do not have coordinates or elevations.  
Please provide coordinates and elevations for these three holes. 

Response BJ 11 

Updated as requested. 

Comment BJ 12 

Appendix D5, Topography, Geology, and Overburden Assessment, Hole R13-018 
appears to have erroneous coordinates.  The Northing is listed as 11,941,802.  It 
should probably be 1,941,802.  The elevation is shown as 43,887.9, where it should 
probably be closer to 3,887.9. Please verify and correct. 

       Hole R13-024 has a very high Northing at 61,941,541 and elevation at 73,885.4.  
These may be 1,941,541 and 3,885.4, respectively.  Please verify and correct 

Response BJ 12 

Updated as requested. 
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Comment BJ 13 

Appendix D5, Topography, Geology, and Overburden Assessment, A suggestion for 
future exploration: Ask the geophysical logger to reduce the gain on the gamma logs.  
The readjustment bounce on the logs makes them a bit difficult to read and interpret. 

Response BJ 13 

No response required. 

Comment BJ 14 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-5, 
Pg. D5-5-4, The splitting tensile strength tests were run on four (4) samples from two 
(2) holes representing roof, coal, and floor conditions. 

a) Why were these locations used as representative of the lithologies encountered 
during mining? 

b) Are these few samples representative of all conditions expected to be encountered 
by the continuous miner (CM)?  

Please elaborate and clarify the narrative.  A statement must be made that strength 
testing will be performed on at least one set of samples per mining panel prior to use 
of the CM to insure that conditions are favorable for roof retention without subsidence.  
Lithology in this area is inconsistent and rock strength can vary accordingly.  Using 
the data provided on the four samples tested indicates that some of the overburden 
from hole R13-19 is unsuitable for highwall mining, based on the CAT® Site 
Evaluation Tool For Highwall Miners; 

(http://webtools.cat.com/globalmining/highwallminers/index.html). 

Response BJ 14 

Appendix D5 Section D5.3.3.2 has been updated as requested. 

Comment BJ 15 

Appendix D5, Topography, Geology, and Overburden Assessment, Addendum D5-4, 
Exhibits 1 – 7, Please include the drill hole locations on these isopach maps. 

Response BJ 15 

Updated as requested. 
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Comment BJ 16 

Appendix D5, Topography, Geology, and Overburden Assessment, Exhibit 8, The map 
labeled as the isopach map of the Lower Masters bed is a contour of a surface.  Please 
replace the contour map with the appropriate isopach map 

Response BJ 16 

Updated as requested. 

Comment BJ 59 

EXHIBITS, Addendum D5-4, Exhibit 1, The title on the map declares that this is an 
overburden isopach, but the bed name is missing.  Please indicate which bed this map 
pertains to. 

Response BJ 59 

Updated Exhibit 1 of Addendum D5-4 as requested. 

Comment BJ 60 

EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file for this exhibit 
indicates that this is an isopach map of the Masters Lower coal bed.  The title in the 
map indicates that this is the contour of the base of the Masters coal seam.  Please 
correct the title of the PDF file. 

Response BJ 60 

The title of Exhibit 8 of Addendum D5-4 has been revised in the electronic copy, as 
requested. 

Comment BJ 61 

EXHIBITS, Addendum D5-6, Exhibit 1, We commend RAMACO for sampling 
overburden locations on 80 acre spacing.  There are some gaps in the sampling plan, 
however, that need to have core holes drilled to fill them.  The underground Coal Rules 
and Regulations in Chapter 7, Section 1(a)(i) are specific on ensuring that overburden 
geology is characterized in all locations where overburden will be removed or 
subsidence may occur.  This essentially means that all areas above the planned coal 
panels need representative cores drilled to a sufficient density, approximately one hole 
for every quarter section of affected area.  Based on that, the following locations still 
need to be characterized by overburden sampling: 

NE1/4,  sec.22, T.57N., R.84W. 

NW1/4, sec.15, T.57N., R.84W. 



9 

NW1/4, sec.14, T.57N., R.85W. 

SE1/4,  sec.10, T.57N., R.85W. 

Response BJ 61 

A drilling rig was not able to enter the areas NW1/4, Sec.14, T.57N., R.85W and 
SE1/4, Sec.10, T.57N., R.85W. due to the steepness of the terrain, therefore no 
samples were obtained. Sampling data for drill holes BH 166-78 and BE 326-78 have 
been incorporated into Addendum D5-2 and Addendum D5-7 to characterize the 
overburden in Sections 15 and 22. 

Comment BJ 62 

EXHIBITS, Addendum D5-6, Exhibit D5.1-1, Kudos to the staff member that created 
this slope analysis map.  It is clear and concise and the histogram is very informative.  
Good job. 

Response BJ 62 

Thank you for this comment. 

Comment DS 1 

Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as 
follows:  for areas where surface operations and facilities will cause removal of 
overburden down to a level of the coal seam, all information outlined in Chapter 2.  
Overburden sampling has not been performed in many of the locations where 
overburden will be removed during the mining operations.  Additional sampling will be 
required to assess overburden chemistry in all areas where overburden removal will 
occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  
The LQD requests sampling every 1,900 linear feet on longer proposed disturbance 
areas or, at minimum, two cores within shorter disturbances separated sufficiently to 
provide a representative characterization of the proposed disturbance.   

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  It 
must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   
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Response DS 1 

Please see response to BJ 61. 

Comment DS 2 

Appendix D5, Section D5.4. – documentation of protocols that differ from those 
approved by the Administrator in Guideline 1 typically require a signed document by 
LQD staff, not a request for different procedure signed by the company.  This issue 
has been discussed with other mining companies and it has been determined that 
documentation of approval by LQD staff will be required if sampling/analytical 
protocols differ from those required by standing LQD policy.  Please provide 
documentation of LQD staff approval for the 10-ft. overburden sampling interval.     

Response DS 2 

See Attachment A to this response package.  This has also been added to Addendum 
D5-6 pages 4 and 5. 

Comment DS 3 

Appendix D5,Table D5.4-1 and Table D5.4-2 do not provide the current approved 
selenium concentration limits of 0-3 ppm (suitable), 3-8 ppm (marginal) and > 8 ppm 
(unsuitable).  Please be sure to include the current approved suitability criteria as 
shown in Guideline 1, page 42.  This will change the conclusions of the discussion 
provided in the Appendix D5 text.  Also, in Table D5.4-2, please provide the correct 
units for analytical results in mg/Kg, not mg/L.  

Response DS 3 

Please refer to BJ 6 response. Appendix D5 text, Table D5.4-1, and Table D5.4-2 are 
updated as requested. 

Comment DS 4 

Appendix D5, The permit application provided to LQD staff for review has duplicated 
data provided after the map identified as Exhibit 1 which should be deleted.  The 
exhibit should also be better identified as Exhibit D5-1 or something similar to clarify 
placement in the permit application should it become separated from the document in 
the future.  

Response DS 4 

The electronic copies were provided to LQD staff for review purposes.  The hard copy 
on file is the official version.  Also, please see response to Comment DS 5. 
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Comment DS 5 

Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were 
observed.  Please be sure that correct boundaries for the proposed affected area and 
permit area are provided on all maps.  Please also provide the contour interval on this 
exhibit. 

Response DS 5 

Addendum D5-6 is a copy of the overburden sampling plan as presented to WDEQ on 
8/26/2013, which referenced Exhibit 1.  Therefore, no changes to the exhibit will be 
made. 

Comment KM 2 

Appendix D5, Page D 5-9 refers to samples collected from roof and floor from “many” 
locations throughout the permit area.  However, supporting documentation appeared 
to be from only two borings and included two roof and one floor sample.  In addition, 
the laboratory noted the floor sample did not have sufficient length and a correction 
factor was used to determine unconfined compressive strength. Additional structural 
analysis of the overburden, interburden and floor is required.  

Response KM 2 

During preparation of the MSHA Ground Control Plan additional coring of the coal and 
overburden will occur, data gathered from this activity will be supplied to WDEQ/LQD 
when it is received.  Please see response to BJ 14. 

Comment KM 3 

Appendix D5, Please provide a discussion of the structural analysis of the overburden 
and interburden.  The discussion shall address the potential for subsidence during 
and after mining.   

Response KM 3 

Structural analysis of the overburden, interburden, floor, and roof must be conducted 
for the MSHA Ground Control Plan.  Information gathered for this plan will be 
provided when it is received.  No text was updated in response to this comment.  
Please see response to BJ 14. 

Comment KM 4 

Appendix D5, Please discuss the aquifer(s) below the lowest coal seam and the 
potential for mining to impact these aquifer(s).   
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Response KM 4 

The lowest coal seam targeted for mining is largely dry and is also confined by a clay 
layer.  The underburden is not considered an aquifer therefore no impacts will occur. 

Comment Muk 1 

Appendix D5, Section D5.3.3.2 Overburden and Interburden, 1. This section provides 
a discussion of the thickness of interburden and not overburden. Please provide a 
discussion (or a reference) on the thickness of the overburden. (MK) 

Response Muk 1 

A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.2. 

Comment Muk 2 

Appendix D5, Section D5.3.3.3 Coal, 2. On Page D5-10, there is a good discussion 
about the thickness of the two coal seams. Please provide a description on the depth 
from land surface to these coal seams. (MK) 

Response Muk 2 

A reference to the geologic cross-sections Addendum D5-3 has been added to Section 
D5.3.3.3. 

Comment Muk 3 

Appendix D5, Section D5.3.3.3 Coal, 3. Page D5-10 states, “Monarch seam exist 
within isolated portions of the mine areas as shown on the geologic cross sections in 
Addendum D5-3 and may present a secondary target.”  However, Table D5.3-2 does 
not provide the coal quality characteristics for Monarch coal seam.  If monarch seam 
is part of the mine plan, please include the coal quality characteristics of Monarch 
coal seam in Table D5.3-2 and a description of thickness and depth from land surface. 

Response Muk 3 

Table D5.3-2 has been updated with the coal quality characteristics for the Monarch 
seam. The overburden and seam thickness are included on the geologic cross-sections 
located in Addendum D5-3 referenced in the text. 

Comment Muk 4 

Appendix D5, Section D5.3.3.3 Coal, 4. Please include a discussion on Dietz (1, 2, 3) 
coal seams, if they are present in the mine permit boundary. If they are part of the 
mine plan, please include the coal quality characteristics in Table D5.3-2. (MK) 
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Response Muk 4 

Discussion about the Dietz seams has been added in Section D5.3.3.3. These coal 
seams are not part of the currently proposed Mine Plan. Therefore, the quality data 
were not included in the table. 

Comment Muk 5 

Appendix D5, Section D5.3 Geology of Mine Area, 5. Please provide a description of the 
stratigraphic units below the Masters coal seam. (MK) 

Response Muk 5 

Section D5.3.3.4 has been added to discuss the underburden. 

Comment Muk 6 

Appendix D5, Addendum D5-3 Geologic Cross Sections, 6. Several of the geologic 
cross sections show UNK – unknown coal seam (Stringer). Please include a brief 
discussion about this stringer in Section D5.3.3.3 (MK) 

Response Muk 6 

Discussion about the stringers with unknown names has been added to Section 
D5.3.3.3. 

Comment Muk 7 

Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes 
(control points) used to interpret the isopachs and elevation contours in the maps. In 
addition, label all the control points with names and the thickness (or elevation, as 
appropriate). This comment is applicable to Addendum D5-4, Exhibits 1 through 8. 
(MK) 

Response Muk 7 

Addendum D5-4 Exhibits 1 to 8 have been updated with drill hole locations as 
requested.  A reference to Addendum D5-2 has been added to the exhibits for seam 
name and thickness. 

Comment Muk 8 

Appendix D5, Addendum D5-5 Overburden, Roof and Floor Sample Analysis Table, 8. 
Please describe these analyses, methodology, results and provide an interpretation of 
their applicability to the mine/reclamation plan. (MK) 

Response Muk 8 

Please see response to BJ 14. 
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Appendix D6 
Comment BJ 17 

Appendix D6, Hydrology, Section D6.2.3, Pg. D6-20, Narrative in the last paragraph – 
why were no samples taken in Hidden Water Creek?  Please explain. 

Response BJ 17 

No flow was observed in Hidden Water Creek during baseline sampling, so no samples 
were taken. The text has been revised to reflect that there were no flows observed. 

Comment BJ 18 

Appendix D6, Hydrology, Table D6.1-8, Regarding the HEC-RAS modeling results – 
The values for Hidden Water Creek and Slater Creek are identical.  Is this accurate or 
is it a typographical error?  Please clarify. 

Response BJ 18 

Updated table to remove typographical error. 

Comment BJ 19 

Appendix D6, Hydrology, Addendum D6-7, The well construction summary sheets 
need to have the coal bed names listed on the well lithology sections to the right of the 
well diagrams.  Please label accordingly. 

Response BJ 19 

Updated as requested. 

Comment BJ 20 

Appendix D6, Hydrology, Attachment D6-8-A, Pg. D6-8-20, A statement is made that 
water within both coal seams is expected to be "high quality" and "good" water.  Please 
define the meaning of those characterizations.  Are these judgments based on MCLs or 
some other value?  Are they being classified by some constituent values?  Or is there 
another metric being used?  Please clarify. 

       For example; referencing WQD R&R, Chapter 8, Table I, Class I,II, or III would 
better define the essential characteristics of the water quality.  Numerical values of 
critical constituents, such as TDS, could also serve to define the quality as "good".  
More descriptive qualifiers are needed to judge the water quality. 

Response BJ 20 

Revised text as requested. 
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Comment BJ 21 

Appendix D6, Hydrology, Attachment D6-8-E, Hydrographs, The x parameter, time, is 
depicted in days.  It appears that this scale should have been adjusted to show time in 
hours due to the rapid changes seen in the hydrographs.  Please use a finer scale for 
the x axis. 

Response BJ 21 

The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data.  Rather than modifying the original hydrographs, additional 
hydrographs, each of which depict the time axis in hours, were developed and 
included as pages D6-8-36a and D6-8-37a.  These additional hydrographs detail the 
water level changes over the portion of the pumping test period where the water level 
changes in the wells were the most rapid. 

Comment BJ 22 

Appendix D6, Hydrology, Attachment D6-8-F, The above mentioned comment can also 
be applied to the Carney well hydrographs.  Please adjust the x axis to hours. 

Response BJ 22 

The hydrographs were originally set up with the x axis in days to allow the reader to 
review recovery data as well.  Rather than modifying the original hydrographs, 
additional hydrographs, each of which depict the time axis in hours, were developed 
and included as pages D6-8-39a and D6-8-40a.  These additional hydrographs detail 
the water level changes over the portion of the pumping test period where the water 
level changes in the wells were the most rapid. 

Comment BJ 23 

Appendix D6, Hydrology, Addendum D6-9, Pg. D6-9-2, Please include a column in 
Table D6-1 that indicates the elevation of the bottom of the well or TD.  The total water 
column is important when assessing groundwater characteristics.  Please correct. 

Response BJ 23 

Table D6-1 has been revised as requested.  

Comment BJ 24 

Appendix D6, Hydrology, Addendum D6-10, Pgs. D6-10-28 through D6-10-53, On the 
sample analysis reports, Please provide a brief narrative at the beginning of the lab 
results to give context to the data.  Footnotes on the pages refer to MCLs or other 
parameters of water quality used for classification.  However, the context that is used 
to define these parameters is missing.  The assumption is made that these quality 
values are derived from the WQD R&R, Chapter 8, Table I definitions.  But that is 
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uncertain as no frame of reference is given.  A brief sentence or two at the beginning of 
the section would clarify the numerical standards used in the report.  Please adjust 
the narrative accordingly. 

Response BJ 24 

Page D6-10-27a was added to provide the requested narrative. 

Comment BJ 25 

Appendix D6, Hydrology, Please include the lithology of the sampled zone, either in the 
sampling information sheets, or on the sample analysis reports.  Identification of the 
lithology sampled needs to be readily available with the analysis.  This applies to all 
increments sampled.  The sampled zones do have identification on the sample sheets 
with a shorthand nomenclature but persons unfamiliar with the lithology of the 
prospect area would be at a disadvantage when evaluating the sample results.  A 
simple reference table at the beginning of the section would be sufficient.  Foe 
example; MST=Masters, CRN=Carney, AL=Alluvium.  Non-geologists need some frame 
of reference.  Please create a clarifying narrative. 

Response BJ 25 

Reference text with abbreviations defined has been added on page Addendum D6-10-
27a, as requested. 

Comment DM 2 

Appendix D6-Hydrology, D6.1x – The drainage basin description and surface water 
quantity sections are lacking detail. As mentioned in M. Kunze’s comments, the data 
from the terminated Slater Creek USGS gauge, and historical monitoring data from 
Big Horn Mine (permit no. 213) should be included. 

The data collected at the monitoring stations that is presented in Addendum D6-4 
does not appear to agree with the statement that Slater Creek is a “predominantly 
ephemeral” stream. Please reconcile the text with the data. 

Response DM 2 

Peak flow data from the USGS gage station on Slater Creek has been provided. See 
response to MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate 
that Slater Creek is an ephemeral stream. 

Comment DM 3 

Appendix D6-Hydrology, D6.2.4 States that Groundwater Rights are in Appendix E2 of 
the Adjudication Volume. Groundwater Rights are actually listed in Appendix B2. 
Please Correct. 
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Response DM 3 

Text revised as requested. 

Comment KM 5 

Appendix D6, 2. The pre-mining potentiometric map for the Masters coal seam shows 
the elevation of the groundwater at a higher elevation than the surface elevation in 
Sections 11 and 12 (in the vicinity of Slater Creek outside of the permit area). Either 
show the potentiometric surface as doted across this area or revise the potentiometric 
lines such that the groundwater elevation is below the ground surface elevation.  Issue 
addressed by BJ Kristiansen.  Please see comment No. 65. 

Response KM 5 

Exhibits D6.2-2 and D6.2-3 have been revised as requested. 

Comment KM 6 

Appendix D6, 3. The groundwater elevation for the Carney coal seam in monitor well 
578417-CRN was given as 3795.59. The potentiometric contour for 3800 is drawn 
south of this monitor well.  Please correct the contour line to be consistent with the 
groundwater elevation shown for monitor well 578417-CRN. Correction of this contour 
line may also adjust how the contour lines for 3780 and 3760 are drawn, such that 
they may be drawn consistent with other contour lines. 

Response KM 6 

Contours in Exhibit D6.2-3 have been revised as requested. 

Comment KM 7 

Appendix D6, 4. Page D6 8-8:  The text refers to the pump test in the Carney coal 
seam.  According to the procedures in the previous section, transducers were placed in 
CRN and CRN-OB; however on the referenced page, it states transducers remained in 
MST and MST-OB after pumping. LQD believes this to be a typographical error. 

Response KM 7 

LQD is Correct, this is a typographical error.  The sentence should read “After the 
pumping period, the transducers remained in CRN1 and CRN-OB until 8:00AM on 
November 16, 2013.  Page D6-8-8 has been updated with the typographical error 
corrected and a replacement page is included.   

Comment KM 8 

Appendix D6, 5. Please discuss why the water levels rose in the Carney coal seam 
during the pump test in the Masters coal seam. 
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Response KM 8 

This comment is addressed in comment 19 from Muthu Kuchanur.   

Comment KM 9 

Appendix D6, 6. What effect would a leaking pump have on the results of the pump 
test in the Masters coal seam? 

Response KM 9 

This comment is assumed to originate from the note on page Addendum D6-8-30.  
This note is in reference to activities that occurred immediately after the pumping test 
was shut off.  The pump used for the pumping test did not have a foot valve.  
Therefore, after the pump was shut off, water in the discharge pipe immediately began 
to drain back into the well.  The pump and piping was pulled out of the well as fast as 
possible and not all of the water in the pipe drained back into the well.  However, the 
personnel conducting the pumping test were concerned that the water draining into 
the well would result in a rapid rise in the water level in the well and wanted to note it 
for the record on the field data sheet.  It is estimated that less than 2 gallons of water 
actually drained out of the line into the well while the pump was being pulled which 
would result in a water level rise in the well of less than 0.25 foot.  Given that the 
water level recovery in the well was very rapid immediately upon cessation of the 
pumping test (approximately 2 feet in the first ten minutes after the pumping test 
ended) and the early time recovery data was largely ignored for the purposes of doing 
the aquifer characterization evaluations, the leaking pump would not have had an 
impact on the results of the pumping test.   

Comment KM 10 

Appendix D6, 7. Please make sure all maps that are stamped are also signed and 
dated by the engineer, as required by regulation. 

Response KM 10 

All maps that are stamped will be signed and dated by the engineer as required by 
law.  This does not include digital versions. The digital copies have been provided for 
WDEQ review. The hard copy is the official copy. 

Comment MK 29 

Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 
it is stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian 
area with trees and subirrigation occurring along much of the channel.  PEM wetlands 
are also present as documented in Appendix D10.  It would seem that an ephemeral 
stream may not be able to support these features.  Please provide the justification why 
Slater Creek is considered an ephemeral stream, and that the stream does not contain 
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intermittent characteristics where it is not below the local water table for a portion of 
the year.  (MDK) 

Response MK 29 

Please see response to DM2. 

Comment MK 30 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 4. The USGS operated a peak 
flow gage on Slater Creek from 1967 to 1981 (Station No. 06299900, 
http://nwis.waterdata.usgs.gov/wy/nwis/inventory/?site_no=06299900&agency_cd=
USGS).  The gage was located just downstream of the proposed permit boundary near 
the confluence with the Tongue River.  Please incorporate the annual peak flow data 
from this station into the permit application to illustrate the range of peak flows that 
might be expected from Slater Creek.   (MDK) 

Response MK 30 

The text and Tables D6.1-2 and D6.1-3 have been revised to include peak flow data for 
USGS Station No. 06299900. 

Comment MK 31 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 5. Some of the U.S. Army 
Corps of Engineers references cited in the text (2000, 2001) do not appear in the 
References Section (Section D6.3).  Please add these to the references list.  (MDK) 

Response MK 31 

The text edits have been made as requested. 

Comment MK 32 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 6. Please add the year to the 
Miller reference within the text (2003) and add this citation to the references list in 
Section D6.3. (MDK) 

Response MK 32 

The text edits have been made as requested. 

Comment MK 33 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 7. Please explain in the text if 
the existing impoundments (stock reservoirs, old mine pits, etc.) in both the Slater 
Creek and Hidden Water Creek drainages were considered in the routing functions for 
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the HEC-HMS runoff estimates.  These features would likely have an effect on 
attenuating peak flows. (MDK) 

Response MK 33 

The text has been revised to clarify the impoundments are not included the HEC-HMS 
model.  As described, peak flow estimates should be conservatively high without 
attenuation of storm events by impoundments. 

Comment MK 34 

Appendix D6-Hydrology, Section D6.1.3.2 Flood Studies, 8. As the text states on Page 
D6-5, the HEC-HMS runoff estimates in Table D6.1-7 are higher than the Miller (2003) 
equation estimates.  Please provide a discussion in the text as to the reasonableness of 
the HEC-HMS estimates and why the HEC-HMS estimates are so much higher than 
the Miller (2003) equation estimates. 

The Miller (2003) equation for this region used, in part, data from the USGS peak flow 
gage on Slater Creek, so it would seem that the Miller (2003) estimates may be more 
reasonable.  For example, compared to the HEC-HMS estimates, the 15-year record 
from the peak flow gage on Slater Creek would not register at anything greater than a 
five-year event.  Furthermore, the May 18, 1978 event on Slater Creek resulted in a 
peak flow of 1,100 cfs, which according to the HEC-HMS estimates would only be 
around a 2-year event.  USGS studies have shown that the May 1978 flood event was 
estimated to be a 100-year event on some parts of the Tongue River in this area 
(http://pubs.usgs.gov/pp/1244/report.pdf). (MDK) 

Response MK 34 

A discussion in the text has been included that speaks to why the HEC-HMS results 
are higher than the Miller results.  Additionally, a discussion acknowledges the report 
by the USGS on the May 1978 flood.  The Miller analysis does appear to more closely 
estimate the peak flowrates for flood events for the short data record on Slater Creek.  
However, hydraulic calculations will continue to use the HEC-HMS results because of 
the conservative results and the ease in comparing to the postmining hydrologic 
environment.  HEC-HMS provides a way to change the properties of the drainage 
basins to reflect what will be present postmining, and the comparison between the 
premining and postmining HEC-HMS models quantifies the magnitude of the impact 
the Brook Mine will have on the hydrologic balance. 

Comment MK 35 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water 
monitoring stations to Table D6.1-11. (MDK) 

 



21 

Response MK 35 

The locations of the surface water monitoring sites have been reported to the quarter-
quarter, which is an adequate level of accuracy to report the monitoring locations. 

Comment MK 36 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations,10. On Page D6-8, it is 
not necessary to mention the State of Montana water quality classifications of the 
Tongue River, as only State of Wyoming classifications and standards would apply.  
Please remove reference to the Montana standards.  (MDK) 

Response MK 36 

The text has been revised as requested. 

Comment MK 37 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 11. On Page D6-8, 
second paragraph, it states that increased E.Coli from samples collected in 2006 were 
attributable to high flows in May-June 2010.  Were the samples also collected in 2010 
and not 2006?  Please revise this sentence. (MDK) 

Response MK 37 

The sentence was revised to read more clearly.  The sentence was saying that samples 
taken in 2010 experienced an increase in E.Coli bacteria compared to the samples 
collected in 2006. 

Comment MK 38 

Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 12. On Page D6-8, 
second paragraph, it would be informative to add that, in addition to the SCCD, other 
entities such as the Big Horn Mine, USGS, and WDEQ/WQD have collected water 
quality data on the Tongue River and Goose Creek near the proposed mine.  It may 
also be informative to mention that sections of the Tongue River in the vicinity of the 
proposed mine are on the State’s 303(d) list since certain uses are not supported due 
to impaired water quality.  Goose Creek has also been on the 303(d) list in the past 
and a TMDL has been prepared.  Information can be found at: 
http://deq.wyoming.gov/wqd/water-quality-assessment/resources/reports/ and 
http://deq.wyoming.gov/wqd/tmdl/.  (MDK) 

Response MK 38 

The text has been revised as requested. Refer to Section D6.1.5.1. 
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Comment MK 39 

Appendix D6-Hydrology, Section D6.1.5.2 Surface Water Quantity, 13. The Big Horn 
Mine (WDEQ/LQD Permit 213) operated a station on Hidden Water Creek (HWC1-79) 
from 1979 to 1998.  This station was located approximately ¼ mile upstream from 
station SM578415-SW-1 that was installed by the Brook Mine.  The LQD Hydrology 
Database contains mean daily flow data from this station from 1982 to 1997, although 
several years are missing data.  Baseline water quantity characterization of Hidden 
Water Creek in the Brook Mine permit application would be strengthened if these data 
were incorporated and discussed.  The LQD can provide these data in electronic 
format upon request or a more complete dataset may be available if requested from 
the Big Horn Mine.  (MDK) 

Response MK 39 

Please see response to DM 2 and MK 30. 

Comment MK 40 

Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 14. Please briefly 
discuss in the text the water quality results from Slater Creek in the context of WQD 
Surface Water Quality Standards for Class 3B waters (see Chapter 1 of WQD Rules 
and Regulations).  This would reveal whether or not designated uses were being met 
prior to mining.  The two samples from Slater Creek indicate no exceedences of Class 
3B criteria, indicating uses are supported.  (MDK) 

Response MK 40 

The text has been updated as requested. 

Comment MK 41 

Appendix D6-Hydrology, Section D6.1.5.3 Surface Water Quality, 15. It is understood 
that water was not flowing in Hidden Water Creek so the applicant could not collect a 
sample for baseline purposes.  However, as previously mentioned, the Big Horn Mine 
operated a station on Hidden Water Creek (HWC1-79) from 1979 to 1998.  The LQD 
Hydrology Database contains nine water quality samples collected at this site from 
1979 to 1989.  Baseline characterization of Hidden Water Creek in the Brook Mine 
permit application would be strengthened if these data were incorporated and 
discussed.  The LQD can provide these data in electronic format upon request.  (MDK) 

Response MK 41 

Request for information is pending. No update to the permit has occurred at this time 
in response to this comment. 
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Comment MK 42 

Appendix D6-Hydrology, Section D6.1.5.4 Sediment Transport, 16. This section would 
be enhanced by including data from a single sediment sample collected on Slater 
Creek at USGS Station No. 06299900 (peak flow gage previously discussed in 
Comment No. 4).  This sample was collected in June 1967 at a flow of 18 cfs. The TSS 
was 11,600 mg/L and the suspended sediment discharge was 564 tons/day.  (MDK) 

Response MK 42 

The text has been revised to include the additional sediment sample as requested. 

Comment MK 43 

Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve 
developed using only the Manning equation will provide only a rough estimate of flows 
given the uncertainty in the Manning’s roughness coefficient.  It is recommended that 
direct discharge measurements also be taken over time to help evaluate the rating 
curves developed for the four monitoring sites.  (MDK) 

Response MK 43 

The rating curves were developed for ephemeral streams that flow infrequently enough 
that water measurements cannot be taken at regular intervals.  Manning’s equation 
provides a reasonable and widely accepted mathematic approximation of stream flow 
rates. 

Comment MK 44 

Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 18. Given the uncertainty 
in the Manning equation, the estimated flow rates provided in Table D6-3 and 
Attachment D6-5-A (Rating Tables) are reported at much too high a level of precision 
to be meaningful.  Depending on the magnitude of the flow estimate, there should be 
only one or two significant figures provided.  For example, 0.29 cfs = 0.3 cfs and 
3,584.38 cfs = 3,600 cfs.  Please revise these tables.  (MDK) 

Response MK 44 

Summary Table D6-3 has been revised to engineering precision (no more than three 
significant figures).  The values in Attachment D6-5-A are essentially raw data that are 
being reported to that magnitude to show the validity of calculations and to aid in 
curve development.  Being raw data, the values were not revised from those previously 
reported. 

Comment Muk 9 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 9. Page D6-12 states, “The 
potential groundwater in the formation as capable of yielding small quantities of water 
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for domestic and stock use”. Please consider providing a range of estimates for well 
yields based on literature review or from the baseline data collected by the Brook 
Mine. (MK) 

Response Muk 9 

The text has been revised to indicate that coal is the only regional shallow aquifer that 
has a sufficient quantity of water to support domestic and stock use. 

Comment Muk 10 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 10. The description in this 
section discusses only about the Fort Union formation. Please provide a description of 
the overlying and underlying water-bearing formations (aquifers) and describe their 
hydrogeologic characteristics (flow direction, gradients, aquifer properties, general 
outcrop locations) on a regional context. It is noted that some of the overlying 
formations may be dry or discontinuous within the mine permit boundary. (MK) 

Response Muk 10 

Section D6.2.1 has been updated as requested. 

Comment Muk 11 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 11. Page D6-12 states, “The 
overburden is comprised of sand lenses, clinker and alluvial that have the potential of 
water bearing bodies. Due to the topography in this area, the valley cut through these 
deposits. Therefore, they are discontinuous and would not hold large quantities of 
water.” It is noted that they are discontinuous and would not hold large quantities of 
water. Please provide additional justification for this statement by using the 
hydrogeologic data collected by the Brook Mine including any reference to the 
interpreted extent of dry zones based on drill holes, monitor wells and other applicable 
data. (MK) 

Response Muk 11 

Section D6.2.1.1 has been updated as requested. 

Comment Muk 12 

Appendix D6, Section D6.2.1 Regional Hydrogeology, 12. Please clarify if there were 
groundwater springs or seeps observed in the areas within or adjacent to the mine 
permit boundary. Include a discussion (or reference) on the surface water - 
groundwater interactions.(MK) 

Response Muk 12 

Section D6.2.2.5 has been updated as requested. 
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Comment Muk 13 

Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 13. Page D6-13 states, “No monitoring wells were completed in the 
overburden or interburden as no water was found in these units during drilling 
operations”.  This information is critical in demonstrating the overlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (both overburden and interburden) and their depths that were used to make 
this determination. (MK) 

Response Muk 13 

Section D6.2.2.1 has been updated as requested. 

Comment Muk 14 

Appendix D6, Section D6.2.2.1 Monitor Well Construction, Completion and 
Development, 14. Page D6-13 states, “Also one well 578409-MST-UB showed the 
presence of water in the underburden, while all the other wells drilled into the 
underburden were dry and therefore not completed as wells.” Similar to the previous 
comment, this information is critical in demonstrating the underlying units are dry. 
Therefore, for better documentation, please provide (or reference) a map with all the 
drill holes (underburden) and their depths that were used to make this determination. 
(MK) 

Response Muk 14 

Please see response to Muk 13. 

Comment Muk 15 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial 
materials were also not analyzed during the aquifer testing.” The alluvial aquifer 
materials are one of the key factors in determining any impacts caused by mining to 
the alluvial aquifer.  Alluvial aquifer tests will be helpful in understanding any surface 
water – groundwater interactions. Please provide justification for not conducting any 
aquifer tests in the alluvial wells. (MK) 

Response Muk 15 

The text in Section D6.2.2.2 has been updated. 

Comment Muk 16 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 16. Please provide justification for not 
observing the groundwater level responses in the alluvial aquifer during the two 
aquifer tests conducted by Brook mine. (MK) 
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Response Muk 16 

No alluvial material was present in immediate vicinity of the clusters used for the 
pumping tests, hence there was no alluvial aquifer to monitor.  Hidden water creek 
located to the east of the tested well cluster would be potentially the nearest location 
of alluvial material, however as noted in Appendix D11 the fill material in Hidden 
Water Creek is more colluvial than alluvial. 

In addition, as shown on the well completion summary logs in Addendum D6-7, 
multiple claystone intervals are located between the Carney Coal and the surface at 
the well cluster where the pumping tests were conducted.  The top of the Carney Coal 
is approximately 90 feet below ground surface at the cluster well location which is 
approximately 50 feet below the level of any colluvial/alluvial deposits in Hidden Water 
Creek.  Similarly, the potentiometric head in the Carney coal is some 50 feet below the 
level of the colluvial/alluvial deposits in Hidden Water Creek and if there were a direct 
hydraulic connection, there would be no water in the Hidden Water Creek 
colluvium/alluvium.  Given the confining intervals between and the significant 
difference in potentiometric head between the Carney Coal and the Hidden Water 
Creek colluvium/alluvium, additional shallow monitoring above the Carney Coal was 
not necessary. 

Comment Muk 17 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 17. Page D6-16 states, “A report of these 
tests can be found in Addendum D6-8 and summary tabulation of the aquifer test 
results is included in Table D6.2.2”. Please consider including a comparison of these 
estimated aquifer properties with the aquifer tests conducted in other similar coal 
seams in the Powder River Basin (Example: Bighorn Mine). Given the number of tests 
conducted by the mine, this will increase the robustness of the reported estimates 
from the two aquifer tests. (MK) 

Response Muk 17 

As requested aquifer test results from Big Horn Coal Company and from the Youngs 
Creek Mine were added to the text. 

Comment Muk 18 

Appendix D6, Section D6.2.2.2 Aquifer Tests, It is noted that the aquifer tests were 
conducted for ~640 minutes. Will an increased aquifer test duration change the 
observed lack of interaction between the coal seams and the underburden? Please 
clarify with a brief description. (MK) 

Response Muk 18 

Given the head differences between the static water levels in the Carney Coal, Masters 
Coal, and the underburden it is unlikely that additional pumping would have resulted 
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in any impacts to the water levels in the underburden.  As shown on Table D6-2, (page 
Addendum D6-8-13) the initial water level in the Carney Coal was approximately 11.5 
feet higher than the water level in the Masters Coal and the initial water level in the 
Masters Coal was approximately 9 feet higher than the initial water level in the 
underburden well.  If there were a hydrologic connection between the aquifers, it is 
likely that the water levels in the aquifers would have already come into equilibrium. 

Comment Muk 19 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 19. The referenced Addendum D6-8, 
Table D6-2 shows an increase in water levels in two of the Carney coal seam 
observation wells during the Masters coal seam well pumping test. Please provide an 
explanation for this increase in water levels during the aquifer test. (Noordbergum 
effect?). (MK) 

Response Muk 19 

Upon review of the raw data collected during the pumping test it was noted that the 
drawdowns reported in Tables D6-2 and D6-3 were incorrectly reported.  Replacement 
tables are included with this round of comment responses.  As shown on the updated 
version of Table D6-2, the water level in both Carney observation wells (CRN-1 and 
CRN-OB) increased by 0.23 feet during the Masters coal pumping test.  While the 
Noordbergum effect or other natural phenomena such as earth tides could have 
potentially influenced the water levels in adjacent aquifers during the pumping test, 
the increase in water levels can be largely attributed to barometric pressure changes.  
Water levels in the Carney observation wells were monitored using hand held electric 
lines and there were no adjustments for barometric pressure reported in Table D6-2.  
No site specific barometric data was collected during the pumping test period.  
However, to evaluate how barometric pressure changes may have impacted water 
levels in the wells, barometric data from the automatic weather observing station 
(AWOS) at the Sheridan County airport was obtained from the National Oceanic and 
Atmospheric Administration (NOAA) database.  Barometric data from the Sheridan 
County Airport AWOS site was compared to water level measurements in Attachment 
D6-8-K.  The data in Attachment D6-8-K demonstrates a clear correlation between 
barometric pressure and water level variations in the Carney coal monitor wells during 
the Masters coal pumping test.  Generally over the course of the Masters coal pumping 
test the barometric pressure went down (roughly 0.31 feet).  A decrease in the 
barometric pressure is expected to result in an increase in water levels in a confined 
aquifer like the Carney coal aquifer which is what was observed. 

Similar increases in water levels were also noted in the Masters Coal observation wells 
(MST-1 and MST-OB) during the Carney pumping test as noted on Table D6-3.  
Attachment D6-8-K demonstrates a clear correlation between decreasing barometric 
pressure and rising water levels in the Masters coal observation wells during the 
Carney Pumping test.   In addition, during the Carney coal pumping test, water levels 
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in the Masters coal observation wells were still recovering from drawdowns induced 
during the Masters coal pumping test which may also have contributed to rising water 
levels in the Masters coal.   The increase in water level measured in the Masters coal 
observation wells is attributed to a combination of continuing water level recovery and 
barometric effects.  

Only very minor water level variations in the Masters underburden well (MST-UB) were 
noted during both pumping tests.  As shown on the well completion form in 
Addendum D6-7, (Page D6-7-8) MST-UB was completed in an interval that was 
predominately claystone and the estimated yield is less than 2 gpm.  Essentially the 
strata in which MST-UB is completed is more of an aquitard than an aquifer.  As a 
result, it takes a lot longer for the water levels in the well to adjust to changing 
atmospheric pressure because water does not enter or discharge from the formation 
very fast.  The lack of barometric responses in the MST-UB are attributed to the fact 
that the low yielding aquitard in which the well is completed has a lower barometric 
efficiency than the wells completed in the coal aquifers.   

Vented transducers utilized to monitor water levels in the both the pumping and 
adjacent monitor wells during each pumping test, automatically compensated for the 
barometric pressure effects.  Therefore, barometric pressure effects did not affect the 
aquifer analyses that were developed based on the pumping test data. 

Comment Muk 20 

Appendix D6, Section D6.2.2.2 Aquifer Tests, 20. Please provide a discussion (or 
reference) on the role of faults in the results of aquifer tests. (MK) 

Response Muk 20 

As noted in Addendum D6-8, (page D6-8-9) no hydrologic boundary conditions were 
observed in the pumping test data.  As can be seen on Exhibit D6.2-2, the 578409 
well cluster is located approximately 2,100 feet south and east of the nearest mapped 
fault.  Since neither the Carney nor the Masters coal seams are very robust aquifers 
and have low transmissivity values, it is not surprising that the fault would not 
influence the pumping test results.  For example, using Theis drawdown equations 
and the aquifer characteristics measured in the Masters coal (transmissivity of 3.2 
ft2/day, storitivity of 0.00025, and a pumping rate of 0.5 gpm) it is estimated that it 
would take over 70 days of continuous pumping for a water level response greater 
than 0.5ft to be observed 2,000 feet away.  Therefore the likelihood that the faults 
would have influenced the pumping test results is very low. 

Comment Muk 21 

Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 21. Please provide 
some additional discussion on the premining potentiometric surface maps, including 
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ranges of estimated hydraulic gradients and groundwater velocity in the different coal 
seams/aquifers. (MK) 

Response Muk 21 

As requested, additional discussion on the hydraulic gradients and groundwater 
velocity in the coal seams were added to Section D6.2.2.4. 

Comment Muk 22 

Appendix D6, Section D6.2.2.4 Premining Potentiometric Surface, 22. Please provide a 
discussion (or reference) on the hydrologic effects of any adjacent operations (including 
past coal mining activity by historic mines and Bighorn mine) on the premining 
information and data. (MK) 

Response Muk 22 

The last paragraph in Section D6.2.2.4 describes how CBNG production has affected 
water levels in the eastern side of the permit area.  The drawdowns resulting from 
CBNG production have occurred since any historic coal mining activity and have 
superseded any drawdowns that may have occurred due to historic mining. Therefore, 
no lingering hydrologic effects from past coal mining activities are present.  The text in 
the last paragraph in Section D6.2.2.4 has been updated to describe how CBNG 
impacts have superseded any impacts from historic coal mining activities. 

Comment Muk 23 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 23. This section 
provides a good discussion on the recharge areas. However, please clarify if there are 
any discharges from the coal seams within the permit boundary. (MK) 

Response Muk 23 

Within the permit boundary there are no discharges from the coal seams with the 
possible exception of the Carney coal on the far west side of the permit area.  As 
shown on Exhibit D6.2-3, the Carney coal outcrops in the far western side of the 
permit area along the ridge tops but has been eroded away in the stream valleys.   As 
a result, the Carney coal is perched with no real source of recharge and is generally 
dry.  However, on the down dip side of the outcrop the coal may discharge within the 
permit if there is water in the coal seam to discharge.  As shown on Figures MP-3-4.7-
1 and MP-3-4.7-2 it was determined during the groundwater modeling efforts that 
most of the Carney coal within the far western side of the permit area was dry.  
Therefore, there is minimal (if any) discharge from the Carney coal within the permit 
area.  Section D6.2.2.5 has been updated to clarify where discharges from coal seams 
may occur within the permit boundary.   
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Comment Muk 24 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 24. Please provide a 
range of estimates for recharge from precipitation to the aquifers within the permit 
boundary. Also, provide a discussion if this is the primary recharge mechanism for the 
aquifers within the permit boundary. (MK) 

Response Muk 24 

The estimated recharge rates from precipitation are summarized in Section 4.2.2 of 

Addendum MP-3.  Addendum MP-3 describes recharge within the permit area in more 

detail than Section D6.2.2.5.  A reference to MP-3 was added in Section D6.2.2.5.  

Comment Muk 25 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 25. Consider providing 
a description of the soil properties within the permit boundary and the use of these 
percent soil distributions in the discussion of infiltration within the permit boundary. 
(MK) 

Response Muk 25 

The soil properties within the permit boundary are described in detail within Appendix 
D7.  While different soil types are expected to have variable infiltration rates, the only 
infiltration rate that is significant for the coal aquifers is the infiltration rate assigned 
to the strata near the outcrop of the coal seams.  Throughout the permit area the 
strata overlying the coal aquifer are generally dry.  Therefore the primary source of 
recharge occurs at the outcrops.  Scoria, in particular, plays a significant role in 
recharge of the coal seams because it usually occurs near the coal outcrop.  Because 
of its highly permeable characteristics most of the precipitation that falls on the scoria 
infiltrates into the scoria where it either infiltrates into the coal or discharges along a 
seep line at the base of the scoria.  As noted in the response to BJ Kristiansen’s 
comment number 57, ash material between the base of the scoria and the coal seams 
sometimes limits how much of the water in the scoria actually comes into direct 
contact with the coal.  Nevertheless, because a large percentage of precipitation falling 
on the scoria actually infiltrates into it, the scoria does provide a consistent water 
source for recharge into the coal outcrops.  As noted in Addendum MP-3 Section 4.2.2 
the scoria areas were delineated and assigned their own recharge zone because they 
do play a significant role in recharging the coal seams.  Within the permit area, there 
are several locations where the coal seams outcrop as well.  These outcrop areas were 
also assigned their own recharge zone because they also have a hydrologic connection 
to the coals.  Since the strata overlying the coal seams to be mined in the Brook Mine 
are generally dry, the recharge component from the overburden to the coal is very low 
away from the outcrop areas.  Because of the limited hydrologic interaction between 
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the recharge at the surface and the coal in areas away from the outcrop, site specific 
changes in the recharge rates based on soil type will not impact the coal aquifers.  For 
this reason additional analysis of the infiltration properties of the soils within the 
permit area represents a level of detail that is not necessary to describe the hydrologic 
impacts to the coal aquifers from the proposed mining operations. 

Comment Muk 26 

Appendix D6, Section D6.2.2.5 Recharge and Discharge Areas, 26. Page D6-18 states, 
“Collected groundwater elevation and hydrographs of the groundwater wells are found 
in Addendum D6-8”. Please revise this statement to reference the correct addendum - 
Addendum D6-9. (MK) 

Response Muk 26 

The text has been updated to read "Collected groundwater elevation and hydrographs 
of the groundwater wells are found in Addendum D6-9". 

Comment Muk 27 

Appendix D6, Section D6.2.3 Baseline Water Quality, 27. Page D6-20 states, “A piper 
diagram of the groundwater wells with measured values is presented in Figure D6.2-1. 
Please provide a discussion on the water quality types observed at each aquifer 
(Example: Is the water quality type variable within an aquifer? If yes, explain the 
potential reasons for this observed variability) based on the piper diagram. (MK) 

Response Muk 27 

Section D6.2.3 has been updated as requested. 

Comment Muk 28 

Appendix D6, Section D6.2.3 Baseline Water Quality, 28. Page D6-20 states, “The 
constituents that most frequently exceed the standard concentration limitations are 
ammonia, TDS, sulfate and manganese”. Please clarify if these constituents exceed the 
Chapter 8 standards at all the monitor wells. (MK) 

Response Muk 28 

Please refer to the Tables D6.2-8 thru D6.2-17 for exceedances of water quality based 
on Chapter 8 standards. Based on the tables, the concentrations are not exceeded at 
all monitor wells. No text edits were made in response to this comment. 
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Comment Muk 29 

Appendix D6, Section D6.2.4 Groundwater Rights, 29. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Cheyenne copy of the TFN does not have a sheet separator and a tab for Appendix E2 
in the Adjudication volume. Please provide a sheet separator and tab for Appendix E2. 
(MK) 

Response Muk 29 

Refer to Comment DM3.  Groundwater rights are provided in Appendix B of the 
Adjudication Volume.  This text edit has been made in Section D6.2.4. 

Comment Muk 30 

Appendix D6, Section D6.2.4 Groundwater Rights, 30. Page D6-20 states, “Adjacent 
and on-site groundwater rights are listed in Appendix E2 in the Adjudication Volume.” 
Please provide a summary discussion/statistics on (i) total number of water rights, (ii) 
number of wells, (iii) aquifer, (iv) permitted water use and other relevant summary 
statistics. (MK) 

Response Muk 30 

Groundwater rights are listed in Appendix B of the Adjudication Volume.  All of the 
aforementioned information is listed for each water right.  Due to the constantly 
changing nature of water rights, a summary table is difficult to construct, and due to 
summary statistics not being required by WDEQ regulation, a summary statistics 
table has not been prepared. 

Comment Muk 31 

Appendix D6, Section D6.2.4 Groundwater Rights, 31. Please provide a discussion (or 
reference) on the premine groundwater use (including the uses reported to SEO) 
within the permit boundary and the adjacent areas. (MK) 

Response Muk 31 

The premine groundwater uses as reported to the SEO within the permit boundary 
and the adjacent 3 miles are listed with each individual water right in Appendix B of 
the Adjudication Volume. 
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Appendix D7 
Comment DS 6 

Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it 
appears that the soil sampling was concentrated in areas where surface disturbance is 
to be expected.  Please provide the contour interval on the soils map. For ease of 
review and to prevent misinterpretation, however, the map showing sampling locations 
should also clearly show the locations of proposed surface disturbances instead of 
providing these details on separate maps which may or may not present differing scale 
distances.    

Response DS 6 

The disturbance boundary can be found on Figure D7.1-1 and as the reviewer noted 
on Exhibit MP.1-1. No revision to exhibit D7.3-1 has occurred in response to this 
comment.  

Comment DS 7 

Appendix D7, Page D7-4.  The second paragraph of this page contains text that should 
be deleted.  It states “If for whatever reason overall sampling intensity…..was 
determined to not be enough, it is proposed that any additional sampling be deferred 
and included a stipulation of a future pre-stripping soil assessment program.” The 
Mine Plan and Reclamation Plan soils handling and replacement is contingent on 
adequate baseline sampling of the proposed area that will be affected by mining 
operations (topsoil balance and stockpile location planning and bond calculation).  
Therefore, baseline sampling for soils must be adequate prior to approval of any 
permit application.  Please remove the inappropriate language from the Appendix D7 
text.  If future changes to the Mine Plan require additional soil sampling the issue will 
be addressed at that time.    

Response DS 7 

As requested, the second sentence of the second paragraph on page D7-4 has been 
deleted.  

Comment DS 8 

Appendix D7, Page D7-9.  Text appears in this section that upon NRCS declaration of 
prime farmlands occurring in the permit area, a letter will be provided to the DEQ.  A 
letter from the NRCS has been received and inserted in the permit declaring no prime 
farmlands to exist.  The text, therefore, is not appropriate and should be removed. 

Response DS 8 

As requested, the sentence about prime farmland (the last sentence of the first full 
paragraph on page D7-9) has been deleted. A new reference, citing the letter received 
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on October 31, 2015 (negative determination of prime farmland on Ramaco permit 
area) has been inserted on page D7-9 and the new reference has been added to the list 
of references on page D7-33. 

Comment DS 9 

Appendix D7, WS § 35-11-415(b)(iii) and the Coal Rules, Chapter 4, Section (c)(ix) 
state that if topsoil is virtually nonexistent or is not capable of sustaining vegetation 
then subsoil or a selected spoil material may be used as a topsoil or subsoil 
supplement.  Additionally, due to the proximity of this mine to the Tongue River, a 
Class 2AB stream, limits for chemical contaminants will be imposed on discharges 
from the permit.  Therefore, for areas where unsuitable or marginal topsoil chemistry 
is located (e.g. Wibaux channery loam, sample R13), an alternative soil replacement 
material should be identified and used in reclamation.  Such a commitment must also 
be provided in the Mine Plan and Reclamation Plan to provide evidence that such 
issues that could affect the condition of reclamation and/or lead to off-site impacts 
will be addressed.  

Response DS 9 

No “alternate soil replacement material” is necessary for areas of Wibaux channery 
loam (Map Unit Wx).  The lower soil material below 8 inches of Wibaux (any “C” 
horizon soil substratum below 8 inches, where existent) was not recommended for 
salvage and would be grouped with the overburden spoil for placement purposes. This 
lower material had an excessive volume of hard coarse fragments (>35%) and, based 
on one of the three Wibaux sample sites (R13), an “unsuitable” EC and SAR value for 
the 8 to 15 inch depth, EC=12.8 and SAR=17.3.  Two new sentences, indicating no soil 
salvage of Wibaux below 8 inches in depth, has been added to the soils report on page 
D7-26, one sentence each for Map Unit Wx and Map Unit Wx-RO. Furthermore, the 
amount of suitable soil available for salvage across the entire proposed disturbance 
area is not limiting, with a calculated weight-average of 20.2 inches. Therefore, 
additional “alternate soil replacement material” is not necessary. 

Comment DS 10 

Appendix D7, The description of Map Unit G (Bauxson Loam, sample R-19) does not 
show marginal selenium that occurs between 22 – 48 inch depth range which could 
affect the salvage depth and may require special handling of the marginally suitable 
subsoil. 

Response DS 10 

Two new sentences have been added to the last paragraph on page D7-21 stating the 
presence of “marginal” rated  Selenium values for  lower material of Bauxson loam 
(Map Unit G) sample site R19.  Strictly speaking, “marginal” rated soil material is not 
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“unsuitable” and does not need to be specially handled. This lower Bauxson material 
has been recommended for salvage as “Subsoil”, not “Topsoil’. 

Appendix D8 
Comment JJ 1 

Appendix D8, 1. Please update the permit boundaries so that they are the same on 
Exhibit D8. 2-1 and Addendum D8 Map 1.  I note specifically that lands should not be 
included within the permit boundary south of the interstate and that Section 10 
TWN57N RNG85W displays different boundaries along the far west edge of the permit; 
it appears that the section lines are skewed between the two maps.  The Addendum 
D8 Map 1 also is missing a sizeable amount of lands located in Section 21 TWN54N 
RNG84W which are included within the permit boundary of the Adjudication Exhibit 1 
map.   While comparing the maps I find that the maps display the same information in 
slightly different formats, please explain the necessity for two individual maps and at a 
minimum make them consistent against one another. 

Response JJ 1 

Baseline vegetation assessment maps have been updated to include the correct permit 
boundary.  The discrepancy in the permit boundary is attributed to the difference in 
graphical representation between a USGS quad system and a PLSS system.  The 
USGS quad system is now depicted. Exhibit D8.2-1 is a summary map for this 
Appendix and future updates made to this Appendix.  This map will change 
throughout the life of the mine as future changes are incorporated.  Addendum D8 
Map 1 is for this Addendum and will not change throughout the life of the mine. 

Comment JJ 2 

Appendix D8, 2. Why does the study area not include all lands within the proposed 
permit boundary? 

Response JJ 2 

Portions of the proposed Brook Mine permit area not included within the study area 
were added during an October 2014 permit boundary change following completion of 
the baseline vegetation study. Additional studies were not conducted in these areas 
due to the limited size and similarity to areas within the study area.  Section D8-1.1, 
page D8-1-5 text has been updated to explain the exclusion of these areas. 

Comment JJ 3 

Appendix D8, 3. The acreage displayed on Table D8.2-1 should equal that of the land 
permitted on the Form 11.  The Form 11 displays 4,548.8 acres while the table shows 
4,581.7 acres a difference of 32.9 acres.  Please update either the Form 11 or Table 
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D8.2-1 to show the true permit acreage as it relates to the vegetation communities. 
Upon further review I find that Table D8-2 located on page Addendum D8-1-41 
exhibits the proper acreages in relation to the Form 11, thus the values represented 
there may be more accurately displayed in Table D8.2-1.    

Response JJ 3 

Total acreage of the permit area is 4,548.8 acres as illustrated in Form 11 and Table 
D8-2.  Table D8.2-1 has been updated to reflect the correct acreage.   

Comment JJ 4 

Appendix D8, 4. Table D8.2-1 states there are 56 acres of agricultural lands; however, 
I am unable to locate Agricultural lands north of the interstate.  Please, discuss and 
edit the values to display true acreages in relation to the proposed permit boundary.  
(See comment 3 for more clarification and another table for utilization to update 
values.) 

Response JJ 4 

Agricultural Lands within the permit area total 4.5 acres and are located in Section 21 
TWN54N RNG84W.  Table D8.2-1 has been updated to reflect the correct acreage of 
Agricultural Lands and other vegetation communities within the permit boundary. 

Comment SP 3 

Appendix D-8 Vegetation Baseline, Page D8-3. Section D8.1.7.  Guideline 2 is a non 
coal guideline.  Please revise  this sentence to reference the equation shown in Section 
D8-1.2.9 Sample  Adequacy. 

Response SP 3 

Changed as requested.  Additionally, Appendix D8 reference to Guideline 2 was 
replaced by reference for Chapter 2 in Section D8.1.1, page D8-1 and Section D8.3, 
page D8-4.  Addendum D8 reference to Guideline 2 was replaced by reference for 
Chapter 2 in Section D8-1.2, page D8-1-5 and Section D8-1.9, page D8-1-38.  
Reference to Guideline 2 was removed from Section D8-1.2.9, page D8-1-12. 

Comment SP 4 

Appendix D-8 Vegetation Baseline, Page D8-4.  Section D8.1.8.  Please revise the 
second sentence to, “The EXREFA is all of the unaffected area for each native 
vegetation community.” 

Response SP 4 

Changed as requested. 
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Comment SP 5 

Appendix D-8 Vegetation Baseline, Page D8-1-8.  Section D8-1.2.4.  The last sentence 
in this section states that no sample locations occurred within the Brook Mine Permit 
Area.  AG-13, 14, 17 and 25 are shown on Addendum: D8, Map 1 inside the permit 
area.  Please correct this statement or the permit boundary on the Map. 

Response SP 5 

Baseline vegetation assessment maps have been updated to include correct permit 
boundary which illustrates AG-13, 14,17, and 25 are not located within the permit 
boundary.   

Comment SP 6 

Appendix D-8 Vegetation Baseline, Page D8-1-11.  Section D8-1.2.8.  The last 
sentence of the first paragraph should be revised to, “Sample adequacy was not 
required for species diversity and composition.” 

Response SP 6 

Changed as requested. 

Appendix D9 
Comment DM 4 

Appendix D9-Wildlife, Page D9-3 states that when a sage grouse confirmation letter is 
provided by WG&F, it will be provided to DEQ. It appears that the confirmation letter 
is already part of the package (Page D9-E3). Please reference the location of the letter. 

Response DM 4 

Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 

Comment WGF 1 

(Appendix D9) , We recommend this report become part of the annual reporting which 
will ensue throughout the operation of the mine. 

Response WGF 1 

Discussion was added at the end of Addendum D9-1 Section D9-1.6 on Page 
Addendum D9-1-31 titled “Monitoring and Mitigation” that references the sections of 
the Mine Plan where the annual wildlife report commitments are contained. 

 

 



38 

Comment WGF 2 

(Appendix D9), We suggest coordinating with the USFWS regarding raptor mitigation 
as needed through the mining process. 

Response WGF 2 

The commitments to coordinate with the USFWS regarding raptors as well as T&E and 
other species of federal concern are provided in Section MP.18, Addendum MP-8 and 
Addendum MP-9 of the Mine Plan.  Discussion was added at the end of Addendum 
D9-1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” 
that references these discussions. 

Comment WGF 3 

(Appendix D9), We recommend mining reclamation practices consider providing 
suitable habitat for existing wildlife within the specifications required by DEQ-LQD. 

Response WGF 3 

The commitments to reclaim wildlife habitats are provided in the Reclamation Plan in 
Section RP.7 Wildlife Restoration.  Discussion was added at the end of Addendum D9 -
1 Section D9-1.6 on Page Addendum D9-1-31 titled “Monitoring and Mitigation” that 
references the Reclamation Plan. 

Appendix D10 
Comment BJ 63 

EXHIBITS, Addendum D10, The permit boundary layer on all of the exhibits covering 
the aquatic resource boundaries is incorrect.  Please correct the permit boundary 
layers. 

Response BJ 63 

Aquatic resource inventory maps have been updated to include the correct permit 
boundary. 

Comment DM 5 

Appendix D10-Wetlands, D10-1.4 – Please include a copy of the letter requesting 
concurrence and jurisdictional determination sent to the ACOE At the end of the text, 
and reference the letter in the text. 

Response DM 5 

BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence 
and jurisdictional determination from the USACE on May 29, 2015.  A copy of the 



39 

letter sent to the USACE has been included as Attachment D10-F.  Section D10-4, 
page D10-10 text has been updated to reflect submittal of USACE request. 

Comment MK 45 

Appendix D10-Wetlands, Section D10.2 Results, 19. The text may want to state when 
(what date) RAMACO requested the jurisdictional determination from the USACE, and 
include this request letter as an Addendum to Appendix D10.  This would provide 
documentation that the request was submitted, as receipt of the USACE determination 
may lag behind the LQD permitting process. (MDK) 

Response MK 45 

See response to DM5. 

Appendix D11 
Comment BJ 26 

Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO has requested LQD to 
make a determination on the nature of the drainages as potential AVF within the 
permit boundary as well as within ½ mile of the permit boundary.  This would then 
entail analysis of the following drainages (distances are approximations): • Hidden 
water Creek – all (4 mi.) 

• East Fork Earley Creek – lower 1 mile 

• Slater Creek – lower 3 miles 

• Tongue River – ½ mi. east of Interstate 90 and 4 mi. west of Interstate 90 at the 
Acme exit. 

Prior to such a declaration, LQD staff will have to perform a variety of assessments 
designed to assist us in making a declarative statement about AVF classification.  An 
AVF declaration will be made after in-depth study of the drainages.  Such investigation 
will consist of, but not be limited to: 

1. Field evaluation of the geomorphic and lithologic character of the drainages in 
question; 

2. Determination of the agricultural characteristics of the stream course; 

3. Examination of available bore hole logs that can be used to characterize the 
subsurface materials beneath the valley floor; 

4. Determination of groundwater and surface water characteristics, both quantitative 
and qualitative, within the drainages in question; 
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5. Other evaluation processes that may be deemed necessary should initial findings 
warrant further, in-depth analyses. 

Response BJ 26 

Revised D11 text throughout to expand discussion on the drainages mentioned above. 
Incorporated previous AVF studies into Appendix D11.  Information satisfying each 
statement can be found in the following locations as well as many other locations 
throughout the document: 

1. Borehole logs provided in Addendum D11-3.  Hidden Water Creek test pits dug 
by Big Horn Mine and discussed in Section D11.3 “Stream Laid Deposits.” 

2. Agricultural characteristics of the stream courses are discussed in Sections 
D11.4.2, D11.4.3, and D11.5, in particular. 

3. Bore hole logs are provided in Addendum D11-3.  Additional test pit and 
borehole information was analyzed from the Big Horn Mine Permit No. 213. 

4. Groundwater and surface water characteristics are discussed extensively in 
Appendix D6.  Potential impacts to surface water and groundwater are 
discussed in the Mine Plan.  The water resources are generally discussed in 
Section D11.4. 

5. Additional research has been incorporated from the Big Horn Mine Permit No. 
213.  Corrections and reevaluations of the AVF study have been made 
throughout Appendix D11. 

Comment BJ 27 

Appendix D11, Alluvial Valley Floor, Addendum D11-3, Some of the borehole and well 
logs indicate a damp or wet interval encountered during drilling.  Was an attempt 
made to allow wet materials to produce water prior to continuation of the hole or was 
water noted after adding another drill steel and lowering the kelly to begin the next 20 
feet of hole?  Typically, after the steel has been added and the compressor is engaged, 
a small amount of water can be air-lifted before the rotary table begins to turn.  If so, 
are there field notes indicating water was observed during the connection?   

Response BJ 27 

It is standard procedure during drilling operations to provide wet or damp intervals an 
opportunity to produce water. If the intervals had produced water, this would have 
been noted in the drilling logs provided in Addendum D11-3.  There are no other 
separate field notes that would provide additional information.  No changes to the text 
were made. 

COMMENT MK 1 

Appendix D11-AVF, Section D11.1 Introduction, 1. In the second paragraph on Page 
D11-1, the possible impacts of the proposed mining operation on the Tongue River 
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AVF are dismissed because the area is planned for facilities level disturbance only.  
However, the groundwater model (Mine Plan Addendum MP-3) predicts drawdown in 
the Tongue River alluvium, thereby possibly affecting the AVF.  As discussed in 
subsequent comments, additional analysis and monitoring is needed to comply with 
LQD Coal Rules and Regulations regarding AVFs.  (MDK) 

RESPONSE MK 1 

Revised text to reference Mine Plan Section MP.6 concerning the Brook Mine’s effect 
on the Tongue River AVF.  

COMMENT MK 2 

Appendix D11-AVF, Section D11.2 Purpose and Scope, 2. On Page D11-2, please 
change “Wyoming Reclamation Act” to “Wyoming Environmental Quality Act”.  (MDK) 

RESPONSE MK 2 

Revised text to state “Wyoming Environmental Quality Act.” 

COMMENT MK 3 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 3. For identification of 
unconsolidated stream laid deposits, LQD Guideline No. 9 (AVF) lists two items that 
may be used to positively identify unconsolidated streamlaid deposits: (1) channel 
bars, splays, abandoned meanders, modern flood plains, or terraces, and (2) bedload 
or washload sediment deposited or transported in a nonbedrock channel bottom.  
Presumably, item (2) would be met at the streams identified within the AVF study 
area.  However, the permit application does not address whether the channels contain 
geomorphic features from item (1).  Please address in the text whether channel bars, 
splays, abandoned meanders, modern flood plains, or terraces are observed within the 
streams within the AVF study area.  (MDK) 

RESPONSE MK 3 

Revised text to discuss the lack of channel bars, splays, abandoned meanders, modern 
flood plains, and terraces that qualify for AVFs in the Hidden Water Creek, Slater 
Creek, East Fork Earley Creek, and Earley Creek valleys. 

COMMENT MK 4 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 4. On Page D11-5, the 
conclusion that the materials in Hidden Water Creek valley do not meet the definition 
of unconsolidated streamlaid deposits, is in conflict with the conclusion from the Big 
Horn Mine Permit.  The Big Horn Mine Permit (Appendix D6, Pages D6-151 to D6-158) 
describes the evaluation of unconsolidated streamlaid deposits on lower Hidden Water 
Creek.  The permit states: “The conclusion verified from the pit observations is that 
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these deposits are unconsolidated and stream laid.  Small isolated patches of 
colluvium or bedrock can be found throughout the alluvial deposits, but these 
characteristics do not exclude the deposit from being stream laid.”  Please evaluate the 
data and findings from the Big Horn Mine Permit before a conclusion is drawn about 
the absence of unconsolidated streamlaid deposits on Hidden Water Creek.  (MDK) 

RESPONSE MK 4 

Revised text to discuss the findings of the Big Horn Mine from test pits in the Hidden 
Water Creek valley.  Additionally, Exhibit D11.3-1 was revised to show the locations of 
the Big Horn Mine test pits in Hidden Water Creek in relation to both the Brook Mine 
permit area and the Big Horn Mine permit area.  Added the Big Horn Mine Permit 
State Decision Document (SDD) 213-T2 to Addendum D11-2. 

 
COMMENT MK 5 

Appendix D11-AVF, Section D11.3 Stream Laid Deposits, 5. The Big Horn Mine Permit 
also describes subirrigation and flood irrigation studies on lower Hidden Water Creek 
and concludes: “Due to the lack of subirrigation and extremely low potential for flood 
irrigation, Hidden Water Creek is not an alluvial valley floor.”  Although this is in the 
approved mine permit, it does not appear that an explicit AVF determination for 
Hidden Water Creek was ever issued by the LQD, and the AVF findings in the SDDs 
for the Big Horn Mine Permit do not mention Hidden Water Creek.  The Brook Mine 
Permit application should incorporate these previous AVF studies on Hidden Water 
Creek into Appendix D11.  (MDK) 

RESPONSE MK 5  

See response to comment MK 4. Additionally, while the Big Horn Mine State Decision 
Documents do not mention Hidden Water Creek, the SDD 213-T2 states that “No 
other drainages are of significant size or lack the stream laid deposits necessary to be 
an Alluvial Valley floor within the renewal and/or amendment areas.” Hidden Water 
Creek is located within the renewal area and was not included within the originally 
declared AVF area. Although it was not mentioned by name, it has been declared not 
to be an AVF within the Big Horn Permit Area.This SDD has been added to Addendum 
D11-2 and discussion added to the text in Section D11.3. 

COMMENT MK 6 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 6. On Page D11-6 it is 
stated the three monitor wells were installed along the thalweg of Slater Creek.  The 
transects in Exhibit D11.3-2 show that two of the wells (578513-AL and 578418-AL) 
are not along the thalweg but are rather upgradient of the channel.  Please revise this 
description in the text.  (MDK) 
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RESPONSE MK 6 

Revised text to more accurately state that the monitor wells are along or near the 
thalweg. 

COMMENT MK 7 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 7. It appears that from 
Exhibit D11.1-1 that subirrigation is occurring on Earley Creek within the AVF study 
area.  Please explain why subirrigation was not mapped on Earley Creek.  (MDK) 

RESPONSE MK 7 

Revised Exhibit D11.1-1 to show potentially subirrigated lands on Earley Creek.  The 
text was revised in Section D11.4.2 to reflect that subirrigation potentially occurs 
along Earley Creek. 

COMMENT MK 8 

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 8. On Page D11-6, 
second paragraph, the alluvial/colluvial potentiometric surface is dismissed as a 
source of subirrigation along Slater Creek.  However, the other hydrologic processes 
responsible for the subirrigation are not identified.  Please discuss in the text why 
subirrigation is occurring along Slater Creek.  (MDK) 

RESPONSE MK 8 

Revised text to discuss the presence of burn areas overlying residual coal ash bands 
that serve as aquacludes which prevent water from entering or escaping the coal 
below. 

 
COMMENT MK 9  

Appendix D11-AVF, Section D11.4.2 Extent of Subirrigation, 9. The cross-sections in 
Exhibit D11-3-2 would be improved if the active channel and any floodplains or 
terraces were shown.  A description of the materials in the active channel bottom 
would also help identify unconsolidated streamlaid deposits.  (MDK) 

RESPONSE MK 9 

Revised Exhibit D11.3-2 to show the 2-year, 24-hour flood inundation area and the 
location of the active channel. Data regarding the materials in the active channel 
bottom are presented in the borehole logs in Addendum D11-3.  

COMMENT MK 10  

Exhibit D11.4-1, the extent of irrigated lands shown in Sections 2 and 11 along Slater 
Creek may not be correct.  According to the summary for the Hart Brothers Ditches 
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water right (permit 1317) in the SEO database, the land being irrigated under the 
water right has decreased to 23 acres: 

THIS FACILITY IS MADE UP OF TWO DITCHES. THE WEST DITCH HAVING A 
POINT OF DIVERSION IN LOT 2 AND THE EAST DITCH HAVING A POINT OF 
DIVERSION IN THE SENE OF SECTION 3, T57N, R85W. T57N, AND 58N, R85W 
HAS BEEN DEPENDENTLY RESURVEYED. REQUEST FROM PADLOCK RANCH 
TO ELIMINATE 67 ACRES AS FOLLOWS: 32 ACRES IN THE SWSW OF 
SECTION 2 - 30 ACRES IN THE NENW AND 5 ACRES IN THE NWNW OF 
SECTION 11 ALL IN T57N, R85W, RECEIVED AND GRANTED. REQUEST OF 
ELIMINATION AND PROOF OF OWNERSHIP FILED IN MISCELLANEOUS 
NOTICES. ADJUDICATED WITH H.H. WILLIAMS AS APPROPRIATOR. PERMIT 
RECORD REFLECTS SOURCE AS SLATER CREEK AND WATER STORED IN 
THE HART BROTHERS RESERVOIR, P60R, XR7825A, HOWEVER 
CERTIFICATE RECORD REFLECTS .91 CFS FOR THE IRRIGATION OF 64 
ACRES. BOC PETITION II 89-4-2 BY PADLOCK RANCH WAS GRANTED TO 
ISSUE AMENDED CERTIFICATE C77/290A TO REDESCRIBE LANDS 
WITHOUT CHANGING LAND TOTALS AND TO CHANGE POINT OF DIVERSION 
FROM THE RECORD POINT IN THE NWNE AND SENE OF SECTION 3, 57N, 
R85W AND PARTIAL MEANS OF CONVEYANCE FOR 41 ACRES (.59 CFS) TO 
THE WILLIAMS DITCH, P8710D, C77/289A DIVERTING WATER FROM 
SLATER CREEK IN THE SESW OF SECTION 34, T58N, R85W AS RECORDED 
IN ORDER RECORD BOOK 36, PAGES 385-390 AND RECEIVED ON 
CD3/578A. THIS LEAVES 23 ACRES STILL IRRIGATED UNDER THIS PERMIT. 
LANDS SHOWN BELOW AS "AME" AND "ELI" ARE THOSE ORIGINALLY 
DESCRIBED UNDER THIS DITCH. 

Please clarify the irrigated acreage status for the Hart Brothers Ditches water right 
with the SEO and revise Exhibit D11.4-1 accordingly.  (MDK) 

RESPONSE MK 10 

Exhibit D11.4-1 was revised to more accurately capture irrigated lands on Slater 
Creek in Sections 2 and 11 of Township 57 North, Range 85 West. 

COMMENT MK 11 

Appendix D11-AVF, Section D11.4.4 Water Quality, 11. On Page D11-7, it is not 
necessary to mention the State of Montana water quality classifications of the Tongue 
River, as only State of Wyoming classifications and standards would apply.  Please 
remove reference to the Montana standards.  (MDK) 

RESPONSE MK 11 

Removed text referencing State of Montana water quality standards. 



45 

COMMENT MK 12 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 12. On Page D11-8, 
second paragraph, it states that Exhibit D11.1-1 shows that sufficient water supply 
does not exist for consistent agricultural practices in East Fork Earley Creek.  
However, Exhibit D11.4.1 shows a point of diversion for Earley Creek Ditch No. 1 and 
several areas of irrigated lands less than 40 acres in East Fork Earley Creek.  As 
documented in Addendum D11-4, there is an adjudicated water right for irrigation in 
this location.  So there may be sufficient water supply for consistent agricultural 
practices.  The text needs to further expand on this discussion of East Fork Earley 
Creek since there is an adjudicated water right for irrigation. (MDK) 

RESPONSE MK 12 

Revised text to include the Earley Creek Ditch No. 1 water right, but explained that 
subirrigation must not be prevalent in East Fork Earley Creek because no culvert or 
other conveyance structure is present beneath I-90.  If subirrigation was prevalent and 
without a conveyance structure beneath I-90, substantial amounts of water would 
back up against the interstate. 

COMMENT MK 13 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 13. On Page D11-8, last 
paragraph, it states that the hay meadows along Slater Creek in Sections 2 and 11 are 
not within the boundaries of subirrigation or natural flood irrigation.   

(a) The areas symbolized as irrigated lands in Exhibit D11.4-1 do not 
necessarily correspond to hay meadows, as the imagery shows hay meadows in 
the SWNE, SENE, and NESE of Section 11, and the NWSW of Section 12.  The 
hay meadows appear to correspond with the area mapped as “AG” in the 
Vegetation Map (Exhibit D8.2-1) in Addendum D8.   

(b) The irrigated area shown in Exhibit D11.4-1 near the Landen Ditch does 
overlap with subirrigation mapped in Exhibit D11.1-1.   

Please re-evaluate the area of hay meadows along Slater Creek and revise the text 
accordingly.  Comments No. 15 and 16 below also relate to this issue.  (MDK) 

RESPONSE MK 13  

The text was revised in Section D11.5 to reflect the presence of limited hay meadows 
and overlapping of irrigation with subirrigation on the upper reaches of Slater Creek in 
Sections 2, 3, 11, and 12 of Township 57 North, Range 85 West.  Exhibit D11.4-1 was 
revised to show irrigation in Sections 2, 3, 11, and 12 of Township 57 North, Range 85 
West. 
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COMMENT MK 14 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, On Page D11-8, last 
paragraph, it states that, besides Hart Bros Ditches, the remaining portion of the 
Slater Creek valley does not contain SEO water rights.  This is not the case as Exhibit 
D11.4-1 shows Landen Ditch in the NENW of Section 11.  This water right (P11695) 
does not appear in Addendum D11-4.  Please revise the text and add this water right 
to Addendum D11-4.  (MDK) 

RESPONSE MK 14 

The text was revised in Section D11.5 to discuss the Landen Ditch water right 
(P11695).  A copy of the Landen Ditch water right was added to Addendum D11-4. 

COMMENT MK 15  

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 15. The irrigated acreage 
for the Landen Ditch water right appears to be 18 acres for one point of use and 22 
acres for a second point of use.  Please add these areas to Exhibit D11.4-1.  (MDK) 

RESPONSE MK 15 

Exhibit D11.4-1 was revised to more accurately reflect irrigated lands in the vicinity of 
the Landen Ditch. 

COMMENT MK 16 

Appendix D11-AVF, Section D11.4.5 Agricultural Practices, 16. The Hall Ditch (SEO 
Permit 5195), mapped in Section 11 of Exhibit D11.4.1, apparently provides irrigation 
water for hayfields in the NESE of Section 11 (30 acres) and the NWSW of Section 12 
(22 acres).  This water right does not appear in Addendum D11-4.  Please add this 
water right to the Addendum and add the irrigated acreages to Exhibit D11.4-1.  
(MDK) 

RESPONSE MK 16 

A copy of the Hall Ditch water right (SEO Permit 5195) was added to Addendum D11-
4.  Exhibit D11.4-1 was revised to depict irrigated lands in Section 12, Township 57 
North, Range 85 West.  The text in Section D11.5 was revised to discuss the Hall Ditch 
water right. 

COMMENT MK 17 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 17. Portions of 
Earley Creek and East Fork Earley Creek are within the AVF study area yet the permit 
application does not attempt to conclude if these streams contain AVFs.  Presumably, 
the LQD will need to make an AVF finding on these streams. (MDK) 
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RESPONSE MK 17 

See response to Comment BJ 26.  Additional discussion has been added to aid WDEQ 
in the AVF findings of East Fork Earley Creek and Earley Creek.  Both valleys are 
upstream of mining activities proposed by RAMACO such that no material damages 
are expected to either valley. 

COMMENT MK 18 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 18. The first bullet 
for Slater Creek on Page D11-9 dismisses the positive identification of unconsolidated 
stream laid deposits because a layer of colluvial material was found over alluvial 
material.  However, as stated in Appendix D5 on Page D5-8 and Page D5-9, sub-
rounding of the clinker present in the cuttings suggests water driven deposition of 
limited extent.  Also, as discussed in Comment No. 3, the application did not evaluate 
unconsolidated streamlaid deposits in a manner that is consistent with identification 
criteria listed in LQD Guideline No. 9.  The application has not provided sufficient 
evidence that unconsolidated stream laid deposits are not present along Slater Creek.  
(MDK) 

RESPONSE MK 18 

See response to Comment MK 3.  The discussion on the Slater Creek valley has been 
further expanded to include the absence of unconsolidated stream laid deposits such 
as channel bars, splays, abandoned meanders, modern flood plains, and terraces that 
qualify for AVFs. Exhibit D11.3-1 clearly indicates the presence of undifferentiated 
alluvium and colluvium (Qac) in the Slater Creek valley. 

COMMENT MK 19 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 19. The third bullet 
on Page D11-9 for Slater Creek should be clarified that the width of natural flood 
irrigation in the valley is generally insufficient to provide for economic agricultural 
practices.  However, economic agricultural practices clearly occur immediately 
upstream of the proposed mine permit boundary because of artificial flood irrigation of 
hayfields adjacent to the channel.  These practices are documented by existing water 
rights that are approximately 100 years old.  Please revise this discussion. (MDK) 

RESPONSE MK 19 

The text in Section D11.6 of Slater Creek’s third bullet was revised to include the 
irrigated hayfield upstream of the permit boundary. 
 
COMMENT MK 20 

Appendix D11-AVF, Section D11.6 Extent of Alluvial Valley Floor, 20. The fifth bullet 
for Hidden Water Creek on Page D11-9 seems to dismiss the positive identification of 
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unconsolidated stream laid deposits because of colluvial material with shallow 
bedrock.  However, as previously noted, this conflict with information in the Big Horn 
Mine permit concerning unconsolidated stream laid deposits on Hidden Water Creek.  
(MDK)  

RESPONSE MK 20 

Refer to response of Comment MK 4.  The Big Horn Mine permit boundary has been 
added to Exhibit D11.1-1.  The text in Section D11.6 has been updated to include a 
summary of the discussion stating that the Big Horn Coal Permit No. 213-T2 SDD 
determined the limits of the AVF, and no portion of Hidden Water Creek was 
determined as being AVF. 
 
COMMENT MK 21 

Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD 
has not yet issued its formal finding, the segment of the Tongue River adjacent to the 
proposed permit area, which was not declared under previous LQD findings, likely 
contains an AVF.   

 
(a) If this AVF is significant to farming, the applicant must comply with LQD 
Coal Rules and Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the 
proposed mining operations will not materially damage the quantity and quality 
of water that supplies the Tongue River AVF.  The absence of direct mining on 
the Tongue River AVF does not relieve the requirement of assessing the 
probable hydrologic impacts of the proposed operation to the AVF, particularly 
since the groundwater model in Mine Plan Addendum MP-3 predicts drawdown 
in the Tongue River alluvium.  (MDK) 
 
(b) Regardless of the significance to farming, the applicant must also maintain 
and/or restore the essential hydrologic functions of the Tongue River AVF.  The 
applicant must therefore identify the essential hydrologic functions of the 
Tongue River AVF and either (1) provide an analysis that the proposed 
operation will not hamper the essential hydrologic functions, or (2) demonstrate 
that the essential hydrologic functions will be restored.  The essential 
hydrologic functions for another part of the Tongue River AVF are described in 
the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on Page 
Addendum D11-2-27), so this may be a good starting point to consider. (MDK) 
  
(c) A monitoring system is also required to demonstrate the essential hydrologic 
functions are maintained, as per LQD Coal Rules and Regulations, Chapter 5, 
Section 3(b)(ii).  Since the groundwater model (Mine Plan Addendum MP-3) 
predicts 2.5 feet of drawdown in the Tongue River alluvium, the monitoring 
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system may likely contain alluvial monitoring wells and periodic evaluation of 
color-infrared imagery.  (MDK) 

 
RESPONSE MK 21 

Revised text as requested.  Revised text by adding information regarding the essential 
hydrologic functions of the declared AVFs (Tongue River and Goose Creek) from the 
SDD in Addendum D11-2. Also, added portion of text to describe possible monitoring 
system and plan for the AVFs that may be affected. 

COMMENT MK 22 

Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, 22. The essential 
hydrologic functions of the adjacent Goose Creek AVF must also be maintained during 
the proposed mining operation.  The application needs to list these functions, as 
described in the Big Horn Mine Permit SDD (shown in Brook Mine Appendix D11 on 
Page Addendum D11-2-27).  A monitoring system is also required to demonstrate that 
the essential hydrologic functions will be maintained. (MDK). 

RESPONSE MK 22 

See response to comment MK 21.   

Mine Plan 
Comment BJ 28 

Volume 11, Mine Plan, Section MP.1.2.1, pg. MP-4, Tunnel and pillar widths are 
discussed in general terms.  Please approximate a range for the widths, in feet, in the 
narrative to give context to the discussion. 

Response BJ 28 

Added text as suggested. 

Comment BJ 29 

Volume 11, Mine Plan, The fifth sentence, beginning with "To minimize the amount of 
exposure..." does not make sense.  Please rewrite the sentence for clarity.   

Response BJ 29 

Added text as suggested. 

Comment BJ 30 

Volume 11, Mine Plan, The narrative also references figure MP.1-3 as a general 
schematic of the highwall mining operation.  The figure depicts significant vertical 
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highwalls above the mining operation.  The text mentions that the highwalls will be 
vertical where the Masters and Carney converge but the illustration depicts conditions 
where the coal seams appear to be separated by a considerable thickness of parting.  
It is our experience that vertical highwalls in the Powder River Basin are unstable and 
should be discourage wherever possible.  What would the maximum thickness of 
burden approximate where the vertical highwalls will exist?  Please include an average 
on the schematic as has been done for pit width and bench width. 

Response BJ 30 

The figure has been updated to include the average depths. 

Comment BJ 31 

Volume 11, Mine Plan, Pages MP-3 and MP-4, These pages describe the highwall 
mining operation in vague generalities.  The narrative states that the continuous 
miner will advance into the working face to a depth of 2,000 feet.  The manufacturer's 
specifications for the ADDCAR system state that the depth of a cut is 1,600 feet.  Is 
this a discrepancy of 400 feet or is there a difference in mining tools and the ADDCAR 
system comes with multiple depth capacities.  Please clarify.   

Response BJ 31 

Conversations with ADDCAR representatives indicates that they will be able to extend 
the range of the highwall mining system so cuts up to 2,000 feet can be achieved.  

Comment BJ 32 

Volume 11, Mine Plan, A general word of guidance – Ramps are mentioned in the 
narrative as designed to an 8% grade.  The Cat 777 can generally handle this grade 
fairly well under most conditions.  The Mack Titan trucks, however, may be 
problematic under certain conditions.  Entering the pit on the ramp could be difficult 
for the Mack trucks with pups if the ramp has been watered to control dust.  The 
overburden materials used for ramp systems are generally silty with a clay matrix and 
overwatering can create slipping hazards for vehicles.  A truck with multiple trailers 
will have difficulty navigating these conditions.  A 6% ramp under these situations is 
strongly advised. 

Response BJ 32 

Revised text as suggested. 

Comment BJ 33 

Volume 11, Mine Plan, The narrative describes the tunnel width as variable, 
depending on the cutting head chosen.  Please indicate approximate footages of the 
tunnel widths.  For example, Bucyrus and Joy manufacture continuous miners that 
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have heads ranging from 11 to 12 feet in width.  A mention of those widths would 
clarify the narrative.  Also the protective coal pillars are described but have no 
dimensions indicated.  The pillar width to tunnel width is crucial so an approximation 
of the remnant pillars width in feet is required.  Please include approximate widths for 
tunnel and pillar widths.   

Response BJ 33 

See response to Comment BJ 28. The text has been updated as requested. 

Comment BJ 34 

Volume 11, Mine Plan, Section MP.1.2.2, The dozer push method of overburden 
removal is not adequately described.  Though Figure MP.1-4 does depict the dozer 
push materials to some extent, the overlapping nature of the multiple lift system can 
be confusing to some.  The narrative on page MP-4 is too brief.  Please elaborate 
further on the dozer push staging and overburden removal.  Perhaps an illustration 
that depicts the dozer removal in stages would be more appropriate.  This can be 
accomplished by creating a series of illustrations rather than only one.  Please clarify 
the methodology.   

Response BJ 34 

Revised text as requested. Created Figure MP.1-5.  

Comment BJ 35 

Volume 11, Mine Plan, Section MP.1.4, Pg. MP-5, The last sentence does not make 
sense.  Please rewrite the sentence. 

Response BJ 35 

Removed last sentence for clarity. 

Comment BJ 36 

Volume 11, Mine Plan, Section MP.4.2.3, Pg. MP-15, The discussion of temporary 
topsoil stockpiles describes creating a ring ditch around the topsoil pile if there is a 
potential for water erosion during the 2 week to 6 month life of the pile.  Since the 
climate is unpredictable and subject to rapid changes, temporary topsoil stockpiles (2 
weeks to 6 months) will be required to have ring ditches in all cases with no qualifiers.  
LQD writes more violations concerning inadequate topsoil practices than any other 
issue.  Rewrite the narrative to indicate that all temporary topsoil stockpiles will have 
a ring-ditch and berm created for piles having a life of 2 weeks or more.  Keep in mind 
that even a short-lived topsoil stockpile could generate a violation if a sudden 
rainstorm were to erode the soil and waste it on the surrounding terrain.  RAMACO 
may want to allow for this as well   
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Response BJ 36 

Updated text as requested. 

Comment BJ 37 

Volume 11, Mine Plan, Section MP.4.3.4, Pg. Mp-17, A swell factor of 16% is being 
used to convert bank cubic yards to loose cubic yards.  The number was generated 
from information attained from Big Horn Coal (PT213).  Where was this information 
located?  Many of the coal mines in the northwestern corner of the Powder River Basin 
use a swell factor of 13% - 14% since the overburden material is finer grained, with a 
higher clay content than mines on the eastern margin of the basin.  Please cite the use 
of a 16% swell factor.   

Response BJ 37 

Revised text as requested. Table MP.4-9 provides typical swell and load factors of 
materials. 

Comment BJ 38 

Volume 11, Mine Plan, Section MP.6.1,   Pg. MP-39, The second paragraph discusses 
surface runoff attenuation during mine years 4 and 5.  The peak flow rates for 
precipitation events will be attenuated by the mining trenches that lie perpendicular to 
the flow in the local drainages.  What flow events are expected to be attenuated by the 
trenches?  Will the 2 year, 10 year, or 100 year events be considered as an average 
event?  Please modify the narrative, in general terms, to define which precipitation 
event will be used when designing the pit drainage plans.   

Response BJ 38 

Updated text as requested. 

Comment BJ 39 

Volume 11, Mine Plan, Section MP.8,      Pg. MP-47, The narrative mentions that 
potable water will be hauled to the mine an placed in a cistern.  Why is a cistern 
system being considered for potable water instead of a reverse osmosis unit?  The local 
residents use such systems as do the mines.  How large of a cistern will be used for 
water storage?  Please modify the narrative to expand on the rational behind using a 
cistern.   

Response BJ 39 

The text has been revised.  The final potable water system has not been determined. 
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Comment BJ 40 

Volume 11, Mine Plan, Section MP.9.9,   Pg. MP-52, When pre-dug mud pits are to be 
used for exploration drilling, the topsoil must be protected from contamination by 
removal and stockpiling.  The pit location must be stripped to the base of the soil with 
an areal extent that allows the pit materials to be stacked as spoil without 
encroaching on native surface.  Reclamation shall occur in a manner that will best 
restore the surface to its pre-disturbance condition.  These contingencies need to be 
better described in the narrative.  Please modify the text to reflect the aforementioned 
conditions.  

Response BJ 40 

Revised text as suggested. 

Comment BJ 41 

Volume 11, Mine Plan, Section MP.18,    Pg. MP-68, The second paragraph discusses 
the speed limits that will be set on haulroads to protect wildlife.  Approximately what 
speed limits will be used?     

Response BJ 41 

Updated text with a 45 MPH Speed Limit. 

Comment BJ 42 

Volume 11, Mine Plan, Section MP.20,    Pg. MP-69, The brief description of 
underground mining should state that no "conventional" underground mining will 
occur.  Highwall coal recovery is an underground mining technique, but no personnel 
work underground.  Thus the mining is modified underground mining.     

Response BJ 42 

Revised text as requested. 

Comment BJ 43 

Volume 11, Mine Plan, Section MP.24,    Pg. MP-70, The word "Operation" is 
misspelled in the title (OPERTATION).   

Response BJ 43 

Revised text as requested. 
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Comment BJ 44 

Volume 11, Mine Plan, Section MP.25,    Pg. MP-71, The second paragraph, third 
sentence, discusses requiring additional permitting.  The word "additional" is 
misspelled (addidtional).   

Response BJ 44 

Revised text as requested. 

Comment BJ 45 

Volume 11, Mine Plan, TABLE MP.1-1, The total disturbance should read 895 acres, 
not 775.  Please correct the table. 

Response BJ 45 

Revised text as requested. 

Comment BJ 46 

Volume 11, Mine Plan, FIGURE MP.1-3, The average width of the pit floor and safety 
bench have average widths indicated on the drawing.  Please insert the average 
heights of the vertical highwalls in these situations. 

Response BJ 46 

Revised Figure MP.1-3 requested. 

Comment BJ 47 

Volume 11, Mine Plan, FIGURE MP.1-4, The cross section, as drawn, is confusing.  It 
would appear that dozer pushed, loose material significantly exceeds the bank 
material available in the highwall.  The figure is not drawn to scale but a more 
accurate attempt to represent dirt volumes would be appreciated.  Also, the cross 
section itself does not make sense in the way that operational steps are illustrated.  A 
series of cross sections over time would be much more beneficial to define the 
appearance of the dozer push.  Please modify the figure accordingly.  A sample of an 
idealized schematic is attached.  It is volumetrically accurate. 

Response BJ 47 

Figure MP.1-4 has been updated to add clarity. 

Comment BJ 48 

Volume 11, Mine Plan, FIGURE MP.4-3,   Pg. MP-F7, What is the narrow, vertical 
rectangle located in the center of the coal stockpile coming from the stacker?   
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Response BJ 48 

The figure MP.4-3 has been updated to remove the rectangle 

Comment BJ 49 

Volume 11, Mine Plan, Addendum MP-3, Pg. MP-3-2, The introductory paragraph 
states that the Brook Mine is approximately 6 miles northwest of Sheridan, Wyoming.  
However, in earlier narrative, the mine is said to be 6 miles south of the Montana 
border and 8 miles northwest of Sheridan.  This passage is found in the Land Use 
Appendix D1-1.  The distances should be uniform in all instances throughout the 
narrative. 

Response BJ 49 

Revised text as requested. 

Comment BJ 50 

Volume 11, Mine Plan, Addendum MP-3, Section 2.3, Figures 2.3-1 and 2.3-2 show 
the potentiometric surfaces for the Carney and Masters coal beds.  The contours 
daylight and appear to be in mid-air over the Slater Creek drainage.  Please adjust the 
contours so they terminate at the outcrop. 

Response BJ 50 

Revised Figures 2.3-1 and 2.3-2 in Addendum MP-3-17 as requested. 

Comment BJ 51 

Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1, Pg. MP-6-3, The second to 
last paragraph indicates that the depth of the penetration by the continuous miner 
will be 2,000 feet.  Is this an approximation since the listed depth for the ADDCAR 
device is 1,600 feet.  Please clarify the discrepancy. 

Response BJ 51 

Based on communication with ADDCAR's representative 2,000 ft penetration is 
achievable.  Generally, users of the ADDCAR system encounter increasing depth of 
cover with greater penetrations requiring wider web pillar between holes.  The loss in 
recovery due to the wider pillars potentially negates any production gain from 
increased penetration. 

Comment BJ 52 

Volume 11, Mine Plan, Addendum MP-6, Section MP-6.1,   Pg. MP-6-4, The discussion 
in this sections centers around the necessity of maintaining a straight, even cutting 
depth to prevent pillars from being cut too narrow to hold up the roof material and 
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allow subsidence.  The 1:1 ratio suggested by NIOSH is acceptable as long as roof 
strength tests bear up (no pun intended) the use of the general guidelines.  A small 
sample of tests have been run on roof and coal rock intervals and those tests have 
been reported.  LQD requests a narrative placed either in this location of the text or 
other location of RAMACO's choosing that discusses the strength tests results as it 
pertains to roof stability.  Also, a commitment must be made in the document to 
sample roof material for strength testing for at least one location in every panel that 
will mined by the continuous miner prior to mining.  Our concern rests with the 
competence of the overlying lithologies and their possibility for subsidence.  This has 
been a problem in this area for decades and care must applied to characterize roof 
materials accurately. 

A sampling plan to test compressive strength above each coal panel must be 
submitted prior to permit approval. 

Response BJ 52 

RAMACO must submit and have an approved MSHA Ground Control Plan that 
contains the strength test and commitments requested.  RAMACO will provide this 
information when it is received and include it in the Subsidence Control Plan. 

Comment BJ 53 

Volume 11, Mine Plan, Addendum MP-6, Please provide the data used as input for the 
ARMPS-HWM program. 

Response BJ 53 

The following input values were used in the ARMPS-HWM programp:   compressive 
strength of coal - 660 psi, rock density - 162 lbs/ft3, abutment angle of 21° 

Comment BJ 54 

Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-2, The scale of the 
photograph is too large to adequately depict the zones of surface subsidence from the 
old underground mines.  Please blowup the scale to allow for clear visibility of the 
subsidence.   

Response BJ 54 

Cardno selected the larger scale to show that subsidence was limited to a small 
portion of the deep mine and not visible over other areas of the deep mine due its 
increased depth of cover.  See revised figure in revision to Cardno's Subsidence Report 

Comment BJ 55 

Volume 11, Mine Plan, Addendum MP-6, FIGURE MP-6.2-3, This figure is very 
effective.  It clearly shows the subsidence evident on the air photo as it correlates to 
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the old underground map superimposed on it.  One problem, though, is that the air 
photo base needs to be darker, with greater contrast.  The photo is a bit washed out 
and manipulation of the brightness/contrast aspects of the photo would help its 
visibility greatly.  Please recalibrate the photo tonality.   

Response BJ 55 

See revised figure in revision to Cardno's Subsidence Report 

Comment BJ 56 

Volume 11, Mine Plan, Addendum MP-8, Section MP-8.5.4, The last sentence in this 
section indicates that there is no suitable habitat available for the Northern Long-
Eared Bat.  Does this include the climax Cottonwood Forest along Tongue River?  The 
well developed understory along the river is suitable for Long-eared bat habitation 
though none have been located in this area.  Or does the negation of the existence of 
the bat only apply to the area in the hills above the river where the mining will occur.  
Please clarify the area that was considered for potential Long-Eared Bat occurrence. 

Response BJ 56 

The text was revised to clarify. 

Comment BJ 64 

EXHIBITS, Mine Plan, Exhibit MP.1-1, The patterns used to depict surface 
disturbance from year to year are too similar.  It is difficult to differentiate between 
year 0 and year 2, for example.  Please recreate the surface disturbance layers to be 
more unique.  The overburden removal sequence map (Exhibit MP.4-4) is a good 
example.  

Response BJ 64 

Revised Exhibit MP.1-1 as requested. 

Comment DM 6 

Mine Plan, MP.3.1.3 – A primary haul road appears to cross the Tongue River using 
the bridge that is currently in place from previous mine usage. Please discuss any 
updates needed for that bridge to be adequate for the intended usage. 

Response DM 6 

The revised primary haul road alignments do not cross this bridge and the use of this 
bridge for haul trucks and other traffic associated with the mine is not planned. 
Updated Exhibit MP.3-1. 
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Comment DM 7 

Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and 
Topsoil Stockpile TS-6 being located directly in the Slater Creek channel, without any 
mention of redirecting slater creek, or otherwise preventing the hydrologic 
consequences of damming up the creek with Overburden and Topsoil stockpiles. 
Please correct. 

Response DM 7 

Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of 
slater creek channel. 

Comment DM 8 

Mine Plan, MP.7 – Because of the proximity of the planned facilities primarily in T57, 
R84 Sec.15 to the Tongue River and Goose Creek, I would like to see surface water 
monitoring upstream of these facilities on Goose Creek and Tongue River, and 
downstream of these facilities on Tongue River. Please discuss the feasibility of 
fulfilling this request, with reasoning. 

Response DM 8 

Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that 
is within the viewing area. 

Comment DS 11 

Mine Plan, 11) Depending upon the outcome of required overburden sampling, 
commitment for special handling of unsuitable overburden will be required to assure 
that placement of unsuitable materials so as not to hinder plant growth or to adversely 
affect surface or groundwater quality will be required in the Mine Plan.   

Response DS 11 

See section MP.4.6.1, fourth paragraph.  

Comment DS 12 

Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil 
salvage and handling process than that discussed in section MP.4.2.1?  The 
description provided is not detailed so as to provide a description of the equipment 
used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil 
salvage will follow the recommendations in Appendix D7 for stockpiling topsoil 
separate from subsoil. (Map Unit A Cambira Loam, Map Unit B Zigweid Loam, Map 
Unit C Forkwood Loam, Map Unit G Bauxson Loam, Map Unit H Haverdad Loam, Map 
Unit U Ulm Clay Loam) Please understand that topsoil and subsoil may only be mixed 
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if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil 
salvage and handling or let the LQD know where the information may be accessed.     

Response DS 12 

Revised text as requested. 

Comment DS 13 

Mine Plan, 13) Section MP.4.2.3 all topsoil stockpiles, even those stockpiled 
temporarily or windrowed at the edge of a disturbance, must be identified by a topsoil 
sign from initiation of the salvage operation as required under Chapter 4, Section 
(c)(D) that states that signs must be in place at the time stockpiling is begun.  
Therefore, the text in the first paragraph of this section stating that signs will not be 
required must be corrected.  Signs will always be required to identify all salvaged 
topsoil and must be placed on all approaches to the topsoil and no more than 150 feet 
from the stockpile location.   

a. Additionally, all stockpiled topsoil, even windrowed along the edge of a 
disturbance, must be protected against wind and runoff erosion, compaction or 
potentially toxic materials no matter what the longevity designation of the 
stockpiled material.  The Mine Plan must provide a commitment to these 
requirements. 

Response DS 13 

Revised text as requested. 

Comment DS 14 

Mine Plan, 14) Section MP.4.2.4(4.2.1?) does not discuss topsoil salvage during winter 
months.  Salvage during the winter months, especially of shallow soil profiles, is 
discouraged by the LQD due to a lack of depth control caused by varying depths of 
permafrost.  Please provide discussion concerning this subject.   

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

i. Construction of stable areas to minimize wind and water erosion 

ii. Stockpiles will not be placed in areas where runoff water can 
contribute to the loss of topsoil (side hills or drainages) 

iii. Stockpiles will not be constructed on unsuitable backfill locations 

iv. Stockpiles will have associated sediment control established in 
advance of construction 
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v. Stockpiles will not be constructed at locations of known cultural or 
wildlife resources for which protection or mitigation is required.   

b. Other topsoil stockpile construction and maintenance considerations 
include: 

i. Stockpiles will be constructed with slopes of 3h:1v or less 

ii. Bypass ditches, berms or equivalent may be used to divert runoff 
around stockpiles 

iii. Stockpiles that will remain for less than 1 year may be revegetated or 
treated with urface roughing methods such as ripping or discing to 
reduce runoff and wind erosion potential. 

Response DS 14 

Revised text as requested.  

Comment DS 15 

Mine Plan, 15) Section MP.4.2.7, page MP 4-5.  Aside from operation of soil salvage 
equipment with the potential for soil contamination due to blown hydraulic hoses or 
small fuel leaks, the LQD expects not contamination of soil during the mining 
operation.  Contamination of subsoil and overburden is more likely.  The LQD 
recommends that RAMACO re-phrase the section header and text to show petroleum 
contaminated materials being and not soils. 

a. What criteria will RAMACO use to determine if spills require reporting to the 
DEQ, and what process will be used in spill reporting? 

b. What will the operational procedure be for management of the proposed on-
site landfarm for contaminated materials, and where will it be located? Will it be 
identified on the ground by a sign? 

Response DS 15 

Revised text as requested. 

a. See Section MP-4.5.2 of Addendum MP-4 
b. See Section MP-4.5.3 of Addendum MP-4 

Comment DS 16 

Mine Plan, Section MP.4.2.8. Please provide a detailed description for the disposal of 
empty drums, not just a citation of the EPA Rule which is probably not know by most 
readers of this public document. 
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Response DS 16 

The EPA Code Federal Regulation cited is public information which may be accessed 
online or at a public library if the reader desires to know the specifics requirements 
and steps regarding container disposal. 

Comment DS 17 

Mine Plan, MP.4.3.1 discusses overburden removal processes.  However, little detail is 
given to explain the actual process for overburden handling.  Will the first cut be 
stockpiled and used to fill the last cut?  When special handling is required, which is 
almost certain given the nature of some overburden and the need for some soil 
replacement materials, what assurance will be made that poor quality materials will be 
safely located in the backfill or in separate stockpiles, or that topsoil substitutes will 
be handled and stored as topsoil in a useful manner as required under Chapter 4, 
Section 2(b)(x)(A)?  Please provide a more detailed overburden handling plan. Perhaps 
some of these details are observed in later sections.  Please provide additional details 
not provided elsewhere. 

Response DS 17 

See Sections MP.4.3.5, MP.4.6 and MP.4.7. Revised text as requested. 

Comment DS 18 

Mine Plan, Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and 
MP.4-5 may change depending on results of required additional overburden sampling 
and volumetric analysis.  If the overburden depth overlying coal changes as a result of 
additional sampling, the volumetric analysis will also change.  If post mining contour 
changes are necessary due to adjusted swell factors permit revision will probably not 
be required until the changed PMT exceeds plus or minus 20 feet of the approved at 
which time a Reclamation Plan revision will be required.  This kind of detail should be 
included in the permit commitments. 

Response DS 18 

Revised text as requested. 

Comment DS 19 

Mine Plan, Section MP.4.6.1.  The typical overburden sampling protocol as stated in 
Guideline 1 calls for one sample taken every 40 square acres of the permit area.  
Overburden sampling for underground mining operations differs from typical coal 
mine sampling protocols and is stated in the Coal Rules, Chapter 7, Section 1(a)(i)(A) 
which calls for overburden sampling and characterization on areas where surface 
operations will cause removal of overburden down to the level of the coal seam.  Please 
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make changes to the text accordingly and perform additional overburden sampling 
where required. 

Response DS 19 

Revised text as requested. 

Comment DS 20 

Mine Plan, Section MP.4.3.5.  A statement was made in this section that “Overburden 
stockpiles will only block ephemeral drainages if runoff control and sediment control 
measures are made and approved by WDEQ/LQD.”  Placement of overburden in 
ephemeral drainages will require a discussion of how water will be diverted around the 
overburden stockpile to prevent impoundment of water in addition of a discussion of 
sediment control measures for the stockpile to prevent of-site impacts of erosion 
down-slope from the stockpile.  The LQD recommends that no overburden stockpiles 
be placed in ephemeral drainages. 

Response DS 20 

Revised Exhibit MP.4-3.  

Comment DS 21 

Mine Plan, Tables MP.1-1, MP.1-2 and MP.4-1 must show the actual years for 
proposed progressions, or the year 1 progression must be tied to a specific year in the 
Mine Plan text. 

Response DS 21 

Revised tables as requested. Added note saying that Year 0 corresponds to the year 
2016 

Comment DS 22 

Mine Plan, Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated 
in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  
Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 
and OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

Response DS 22 

Volumes are estimated based on the stripping volumes and available backfill area with 
excess material going to and from stock pile for contemporaneous reclamation.  No 
updates will occur in response to this comment.  
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Comment DS 23 

Mine Plan, Exhibit MP.4-2 and MP.4-3 must show the dates (actual years) for the 
salvage of topsoil and removal of overburden, or year 1 must be tied to an actual year 
when operations will begin (2016, 2017, etc.).  The map or tables in the Mine Plan 
must provide proposed years and volumes for stockpile construction as well.   

Response DS 23 

Revised Exhibits as requested. Added note saying that Year 0 corresponds to the year 
2016 on all Exhibits with years. 

Comment DS 30 

Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 

Response DS 30 

Revised Exhibits as requested. 

Comment  DE 1 

Mine Plan, Figure MP.1.2 and page MP-3 – MSHA and best practices may require a 
safety berm on this safety bench which could require a wider bench.  Figure MP.1.2 
notes a minimum of 35’ but the text on page MP-3 just states the bench will be 35’ 
wide.  There is a real possibility this safety bench might be used for light plants so it 
may need to be wider for access and small vehicle use as well as providing a safety 
bench. 

Response  DE 1 

Revised text as requested. 

Comment  DE 2 

Mine Plan, Table MP.1-1 – The total disturbance doesn’t seem to match the overall 
disturbance listed for the trench mining and facilities.  Please explain or correct. 

Response  DE 2 

Revised table as requested. 

Comment  DE 3 

Mine Plan, Section MP.2.3, page MP-9 – The 1st sentence would be better if it started, 
“The explosive materials…”.  The 2nd sentence should replace the word “detonating” 
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with “explosive”.  The 5th sentence in the 2nd paragraph should include cast boosters.  
The 6th sentence in the 2nd paragraph should discuss storage of emulsions, water 
gels, and slurries also.  This section should also commit to proper signage of the 
explosive storage area.  Please correct. 

Response  DE 3 

Revised text as requested. 

Comment  DE 4 

Mine Plan, Section MP.5.7.5, page MP-34 – The word “of” in the 2nd line of the last 
paragraph should be “or”.  Please correct. 

Response  DE 4 

Revised text as requested.  

Comment  DE 5 

Mine Plan, Section MP.6.1, page MP-39 – The 1st sentence of the 1st full paragraph 
needs some improvement so it reads properly and makes sense.  Please correct. 

Response  DE 5 

Revised text as requested.  

Comment  DE 6 

Mine Plan, Section MP.14.2, page MP-55 – The 2nd paragraph discusses the use of 
“cast primers”.  The term should be “cast boosters” as it doesn’t become a primer until 
the detonator is added or detonating cord is attached to it.  The discussion of priming 
holes should describe the use of a cast booster and how it is made-up to become a 
primer, i.e. with detonating cord or a detonator (blasting cap).  Please correct. 

Response  DE 6 

Revised text as requested.  

Comment  DE 7 

Mine Plan, Section MP.14.3.2, page MP-56 – In the 2nd line the item “(primer with 
detonator)” should be changed to “(cast booster with detonator)”.  Please correct 

Response  DE 7 

Revised text as requested.  
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Comment  DE 8 

Mine Plan, Section MP.14.3.2, page MP-56 – The 2nd paragraph discusses powder 
factors in coal and overburden and the high end of the ranges is extremely high for the 
type of rock and coal in this area.  RAMACO should eliminate the range and simply 
state powder factors will be adequate to effectively fragment the overburden and coal. 

Response  DE 8 

Revised text as requested.  

Comment  DE 9 

Mine Plan, Section MP14.3.3, page MP-56 – RAMACO should reword this to say that 
initiation will be done using non-electric or electric systems, which may include 
electronic detonators, shock tube detonators, detonating cord, electric detonators or a 
combination of these.  Igniter cord is used to initiate safety fuse and it’s highly 
unlikely that any safety fuse will be used at this mine.  Please correct. 

Response  DE 9 

Revised text as requested.  

Comment  DE 10 

Mine Plan, Section MP.14.4, pages MP-56 & 57 – It is probable that emulsions will 
also be stored on site so it should be mentioned since emulsion/ANFO blends are the 
most widely used product in wet holes.  Please correct. 

Response  DE 10 

Revised text as requested.  

Comment  DE 11 

Mine Plan, Section MP.14.6, pages MP-57 & 58 – Residents who request a pre-blast 
survey must make the request to the permittee and the Administrator of Wyoming 
Land Quality Division (LQD).  The permittee is responsible for getting the pre-blast 
survey done and distributed to the person that requested it and the LQD 
Administrator.  Please correct. 

Response  DE 11 

Revised text as requested.  

Comment  DE 12 

Mine Plan, Section MP.14.7, pages MP-58 & 59 – LQD will not approve protecting 
uninhabited structures (what LQD refers to as engineered structures) at 8.0 inches 



66 

per second (ips) of peak particle velocity.  LQD would allow a maximum limit of 5.0 
ips.  RAMACO would have to assure that this limit was not exceeded by the use of a 
seismograph at these structures on all blasts.  RAMACO could apply for a modified 
scale distance factor to show compliance with this limit of 5.0 ips by submitting a 
vibration study and doing a regression analysis to show the allowable ppv is not 
exceeded at a 95% confidence level.  However, this will require the vibration study be 
submitted with seismograph records from shots in the mining area so it cannot be 
done until after some blasting has been done at the mine.  Please correct this text. 

Response  DE 12 

Revised text as requested.  

Comment  DE 13 

Mine Plan, Section MP.14.8.1, page MP-60 – The discussion on typical pattern size 
should be changed to more general language.  Using the parameters given the powder 
factor used would be approximately 0.16 lbs./CY using ANFO and in the 0.23-0.25 
lbs./CY range when shooting an emulsion blend.  These powder factors are not high 
enough to adequately fragment the overburden.  Please correct. 

Response  DE 13 

Revised text as requested. 

Comment  DE 14 

Mine Plan, Section MP.14.8.1, page MP-60 – The 2nd paragraph says if water is in the 
holes a slurry or water gel explosive will be used.  Most likely an emulsion/ANFO 
blend with good water resistance will be used in wet holes and not a slurry or water 
gel.  Please correct. 

Response  DE 14 

Revised text as requested.  

Comment  DE 15 

Mine Plan, Section MP.14.8.1, page MP-60 – The 3rd paragraph discusses the 
explosive weight per hole and the powder factors.  The explosive densities listed are 
correct but the pounds per hole and powder factors are incorrect.  In a 7.875” hole 
and with a density of ANFO of 0.85 g/cc the pounds/foot of hole is 17.95 lbs. and with 
24’ of powder column the pounds/hole is 431 lbs., making the powder factor = 0.16 
lbs./CY.  Similarly using an emulsion blend of 1.32 g/cc the pounds/foot = 27.87 lbs. 
and the pounds per hole would be 669 lbs. so the powder factor =o.25 lbs./CY.  In the 
50’ hole described with 26’ of stemming and 24’ of powder the powder distribution is 
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poor so it would likely lead to blocky material near the top of the bench.  Please 
correct. 

Response  DE 15 

Revised text as requested. 

Comment  DE 16 

Mine Plan, Section MP.14.8.2, page MP-61 – Drilling a 35’ x 35’ pattern in a 15’ thick 
coal seam with a 7.875” hole and 4.5’ of stemming will probably result in excessive 
flyrock, stemming ejection, high airblast and hard zones between the holes.  Expecting 
to stem 4.5’ is not realistic – in the field the blaster is going to try to hold for 4’ or 5’ of 
stemming.  Again RAMACO discusses using slurry or water gel in wet hole when an 
emulsion/ANFO blend with high water resistance would probably be used.  Please 
correct.  Also the powder factor listed for coal is probably a little high so it would be 
better to just say that the powder factor will sufficient to fragment the coal for the 
prime movers.  Please correct. 

Response  DE 16 

Revised text as requested.  

Comment  DE 17 

Mine Plan, Section MP.14.10, page MP-63 – The last bullet item says that detonation 
during electric storms might be a reason for unscheduled blasting.  This is confusing 
because it makes it sound like the operator would shoot during electric storms and 
the only safe thing to do when an electric storm approaches is clear the pattern and 
keep everyone a safe distance away until the storm passes.  Please correct. 

Response  DE 17 

Revised text  as requested.  

Comment  DE 18 

Mine Plan, Addendum MP-7, Blaster’s Log – Under the “Holes” heading RAMACO 
should use “burden” not the term “burden spacing”.  On the 2nd page the word 
“signiture” should be changed to “signature”.  Please correct.  

Response  DE 18 

Revised text as requested.  
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Comment  MK 23 

Mine Plan, Section MP.20 Alluvial Valley Floors, The discussion of underground 
mining in AVFs does not seem necessary given there is no plans for underground 
mining at the Brook Mine.  Furthermore, it is conceivable that circumstances could 
exist where underground mining of an AVF would not be allowed by the LQD.  For 
example, if the AVF was significant to farming and underground mining of the AVF 
would result in surface effects such that material damage to the AVF would occur.  
(MDK)   

Response  MK 23 

While no underground mining is proposed within delineated AVFs, the mine maintains 
this option. If underground mining is ever planned under the AVF, the appropriate 
revisions will be made. Revised text as requested.   

Comment  MK 46 

Mine Plan, Section MP.4.1 Mining Sequence, 20. On Exhibit MP.4-1, please attempt to 
show the areas that would be highwall mined versus surface mined.  These layers are 
currently not found until Exhibit MP.15-1.  Alternatively, the text in this Section could 
specify that the areas to be highwall versus surface mined are shown in Exhibit 
MP.15-1.  (MDK) 

Response  MK 46 

Revised text as requested.  

Comment  MK 47 

Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 21. Only Slater Creek 
and Hidden Water Creek are labeled and shown in Exhibit MP.5-1.  In order to better 
evaluate the Hydrologic Control Plan, please provide labels and locations for the other 
stream channels, including Tongue River, Goose Creek, East Fork Earley Creek, and 
the other unnamed channels (as shown on the USGS 24K Quad) on the proposed 
permit area.  (MDK) 

Response  MK 47 

Revised Exhibit MP.5-1 as requested. 

Comment  MK 48 

Mine Plan, Section MP.5.1 Surface Drainage and Erosion Plan, 22. Exhibit MP.5-1 
shows overburden stockpiles OB-13 and OB-12, as well as topsoil stockpile TS-6, 
occurring directly over the Slater Creek channel.  The Exhibit does not show any 
diversion ditches to be used in these locations.  Please either move the location of the 
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stockpiles or present a plan to use a diversion to route Slater Creek around the 
stockpiles.  (MDK) 

Response  MK 48 

Revised Exhibit MP.5-1 as requested. 

Comment  MK 49 

Mine Plan, Section MP.5.2 Sedimentation and Wastewater Impoundments, 23. Exhibit 
MP.5-1 shows the locations of two “sediment basins”.  Are these considered the same 
as “sedimentation impoundments”, as discussed in this Section?  If so, the designs for 
these two impoundments are not found within the Mine Plan.  (MDK) 

Response  MK 49 

The “sediment basins” shown in Exhibit MP.5-1 are not considered the same as the 
“sediment impoundments(reservoirs)” . Sediment Basins are considered an Alternative 
Sediment Control Measure and are discussed in Addendum MP-1. As such, the design 
for these “sediment basins” are not included in the Mine Plan. However, the design 
criteria and construction standards for “sediment basins” are similar to those 
discussed within Section MP.5.2 of the Mine Plan. Revised text as requested.   

Comment  MK 50 

Mine Plan, Section MP.5.3 Flood Control, 24. This section discusses flood control 
reservoirs but it is not mentioned how many flood control reservoirs would be 
constructed and where their locations would be.  Please provide this information to 
comply with LQD Coal Rules and Regulations, Chapter 2, Section 5(a)(i)(D)(IV).  (MDK) 

Response  MK 50 

Revised text as requested.   

Comment  MK 51 

Mine Plan, Section MP.5.4 Diversions, 25. This section mentions permanent 
diversions, but there are no apparent plans for permanent diversions.  Please discuss 
if permanent diversions are anticipated as part of the mining operation, or if all 
diversions will be temporary.  (MDK) 

Response  MK 51 

Revised text as requested.  
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Comment  MK 52 

Mine Plan, Section MP.5.4 Diversions, 26. Exhibit MP.5-1 shows only one diversion 
ditch for Hidden Water Creek in T57N, R84W, Section 9.  Please discuss this 
particular diversion and its typical design in more detail in Section MP.5.4.  (MDK) 

Response  MK 52 

Revised text as requested. Add design exhibit of the Hidden Water diversion ditch.  

Comment  MK 53 

Mine Plan, Section MP.5.5 Culverts, 27. Please provide a brief statement that commits 
to a periodic culvert inspection and maintenance plan to ensure that culverts will 
function properly over time.  (MDK) 

Response  MK 53 

Revised text as requested.  

Comment  MK 54 

Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 28. The first sentence references 
a sedimentation reservoir.  Where is the location of this sedimentation reservoir?  Are 
these the “sediment basins” shown in Exhibit MP.5-1?  If not these sedimentation 
reservoirs need to be added to this Exhibit.  (MDK) 

Response  MK 54 

Revised text as requested.  

Comment  MK 55 

Mine Plan, Section MP.5.8 Mine Pit Dewatering Plan, 29. The first paragraph 
references treating and discharging pit water.  Please also reference in the text that 
appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior to 
any discharge.  (MDK) 

Response  MK 55 

Revised text as requested.  

Comment  MK 56 

Mine Plan, Section MP.6.1 Surface Water, 30. Exhibit MP.1-1 shows surface 
disturbance directly over a few areas of Slater Creek and Hidden Water Creek.  Please 
identify the source of disturbance in these areas.  Direct disturbance of the channel 
should be avoided unless there is a plan for a diversion to route the stream around the 
disturbance.  (MDK) 



71 

Response  MK 56 

See response to Comment MK 76, 88 and 99. Revised text as requested.  

Comment  MK 57 

Mine Plan, Section MP.6.1 Surface Water, 31. The mining trenches are often discussed 
with reference to Exhibit MP.1-1.  However, the trenches are not shown on this 
Exhibit.  Please add the locations of the trenches to Exhibit MP.1-1.  (MDK)  

Response  MK 57 

Revised Exhibit MP.1-1 as requested. 

Comment  MK 58 

Mine Plan, Section MP.6.1 Surface Water, 32. On Page MP-39, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining disturbance will be treated prior to discharge.  Please also reference in the 
text that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained 
prior to any discharge.  (MDK) 

Response  MK 58 

Revised text as requested.  

Comment  MK 59 

Mine Plan, Section MP.6.1 Surface Water, 33. Please discuss the diversion ditch for 
Hidden Water Creek in the first carryover paragraph on Page MP-39.  (MDK) 

Response  MK 59 

Revised text as requested.  See Hidden Water Creek diversion Exhibit MP.5-2 for 
further details. 

Comment  MK 60 

Mine Plan, Section MP.6.1 Surface Water, 34. On Page MP-40, in the first carryover 
paragraph from the previous page, it states that any surface runoff to come in contact 
with mining activities will be treated prior to discharge.  Please reference in the text 
that appropriate WDEQ/WQD discharge permits (e.g., WYPDES) will be obtained prior 
to any discharge.  (MDK) 

Response  MK 60 

Revised text as requested.  

 



72 

Comment  MK 61 

Mine Plan, Section MP.6.1 Surface Water, 35. On Page MP-40, there is a sentence: 
“The surface disturbance activities will have temporary impacts on Slater Creek 
geomorphology including ground cover and soil erodibility”.  This statement is unclear.  
Are the impacts to the actual Slater Creek channel or the uplands and other 
tributaries in the watershed?  Is it reduced ground cover and increased soil erodiblity?  
Please provide a more explicit description of the possible impacts.  (MDK) 

Response  MK 61 

See response to Comment MK 56, 76, 88 and 99. Revised text as requested.  

Comment  MK 62 

Mine Plan, Section MP.6.1 Surface Water, 36. Please provide a discussion on whether 
the proposed mining operation would affect surface water quality such that designated 
uses would be affected on the major streams on and adjacent to the proposed permit 
area. (MDK) 

Response  MK 62 

Revised text as requested.  

Comment  MK 63 

Mine Plan, Section MP.6.1 Surface Water, 37. The text describes possible reductions 
in peak flows and storm volumes.  Please describe in the PHC if the proposed mining 
operation will have any effects on nearby or downstream surface water rights.  (MDK) 

Response  MK 63 

Revised text as requested.   

Comment  MK 64 

Mine Plan, Section MP.6.1 Surface Water, 38. Please add a brief statement to the PHC 
that if it is determined that the mining operation affects a surface water right, that 
water right would be replaced with a water source of similar quantity and quality as 
provided by W.S. § 35-11-415(b)(xii).  (MDK) 

Response  MK 64 

Revised text as requested.  

Comment MK 65 

Mine Plan, Section MP.6.1.1 Land Erosion Stability, 39. It is unclear the intent of this 
section.  It seems to be out of place in the mine plan, as it discusses the USLE in the 
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context of only native and reclaimed conditions.  Furthermore, no data other than the 
K factors are presented in Mine Plan Tables (Table MP.6.1).  The Reclamation Plan also 
does not discuss applying the USLE, so it would seem that Section MP.6.1.1 should be 
removed unless a USLE analysis is completed of pre- vs during- vs postmine erosion 
predictions.  (MDK) 

Response MK 65 

Section MP.6.1.1 has been removed. 

Comment  MK 66 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 40. It is unclear why reservoirs 
will be monitored in the operational monitoring program when these features were not 
sampled for during baseline characterization.  If the reservoirs have the potential to be 
affected by the mining operation they should be sampled prior to mining with this 
information presented in Appendix D6. (MDK) 

Response  MK 66 

Revised text as requested.  

Comment  MK 67 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 41. Please add the reservoir 
monitoring locations listed in Table MP.7-1 to Exhibit MP.7.1.  (MDK) 

Response  MK 67 

Revised Exhibit MP.7.1 as requested.   

Comment  MK 68 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 42. Please add the 
northing/easting State Plane coordinates for the surface water monitoring stations to 
Table MP.7.1. (MDK) 

Response  MK 68 

See response MK  

Comment  MK 69 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 43. Please identify what type of 
water quantity data will be generated from the continuous stage monitoring.  For 
example, will mean daily flow rates and/or peak daily flow rates be estimated, as these 
would likely be submitted to the LQD in the Annual Report?  (MDK) 
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Response  MK 69 

Revised text as requested.  

Comment  MK 70 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 44. The text in the last 
paragraph on Page MP-45 states that water quality samples will be collected from a 
single station using an ISCO automatic sampler.  Please identify in the text which 
station this is.  Also, please explain the rationale for using an ISCO sampler at only 
one of the four stream monitoring sites. (MDK) 

Response  MK 70 

Revised text as requested.  The station equipped with the ISCO automatic sampler was 
the only station equipped with such a device due to the stations location as well as 
expected flows. Quarterly grab samples taken at stations upstream of mining 
disturbances will give an accurate representation of water quality entering the permit 
boundary. Since the station equipped with an automatic sampler is located near the 
area in which Slater Creek exits the permit boundary, an automatic sampler allows 
the operator see if the mining activities of the Brook Mine have an impact on the water 
quality of Slater Creek as the highest chance water quality is affected will occur during 
precipitation events. An automatic recorder was not installed at the station 
downstream of disturbances on Hidden Water Creek because the recorded and 
modeled flows for the drainage are extremely low. No observable flow had been 
recorded on any surface water station along Hidden Water Creek, despite precipitation 
events having occurring. As such, any data collected by an automatic sampler on 
Hidden Water Creek would occur during extreme precipitation events in which the 
flows through Hidden Water Creek would likely have high turbidity and be an 
unrealistic representation of the water quality within Hidden Water Creek.  

Comment  MK 71 

Mine Plan, Section MP.7.1 Surface Water Monitoring, 45. The text in the first 
paragraph on Page MP-46 states that data will be evaluated to determine if any 
surface water and groundwater interactions exist.  It would seem that any interactions 
should have already been identified during the baseline characterization of the 
hydrological system on and near the proposed permit area.  It does not appear that the 
permit application discusses surface/groundwater interactions.   (MDK) 

Response  MK 71 

Revised text as requested. The monitoring is a continuation of the baseline monitoring 
sites.  
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Comment  MK 72 

Mine Plan, Section MP.8 Water Use, 46. Please state in the text that all water from 
surface reservoirs or wells will be used under appropriate permits from the State 
Engineer’s Office (SEO).  (MDK) 

Response  MK 72 

Revised text as requested.  

Comment  MK 73 

Mine Plan, Section MP.8 Water Use, 47. It is advised that the applicant discuss with 
the SEO-Interstate Streams Division any implications that water use may have under 
the Yellowstone River Compact.  (MDK) 

Response  MK 73 

Revised text as requested.  

Comment  MK 74 

Mine Plan, Addendum MP-6 Subsidence Control Plan, Section MP.6.3 Subsidence 
Monitoring and Assessment and Section MP-6.4 Subsidence Control and Remediation, 
48. The text states that subsidence monitoring would be discontinued if no evidence of 
subsidence occurred after six months after highwall mining.  Please include a 
clarifying statement that the applicant would remediate subsidence up until bond 
release is approved, even if the subsidence was detected later than the six months of 
initial monitoring.  (MDK)  

Response  MK 74 

Please see revision to last paragraph of Addendum MP-6 

Comment  MuK 32 

Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced 
in Addendum MP-3. In addition, please provide the GIS projection coordinate of the 
model files that will enable the LQD to plot the model results in GIS for the purposes 
of producing the CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of 
the model files might potentially generate additional comments, clarifications or 
questions. (MK)  

Response  MuK 32 

An electronic copy of the groundwater model Will be provided under separate cover.  
The elements in the model are based on the Wyoming East Central NAD 83 state plane 
coordinate system.  To convert from model Grid to the state plane coordinates the X 
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offset is 1367387.512 and the Y offset is 1915004.382.  There is no rotation from the 
model grid to the state plane coordinate system.   

Comment  MuK 33 

Mine Plan, MP.1.1 Type of Mine, 33. Page MP-1 states, “Below the Tongue River 
Member is the Lebo shale member of the Fort Union Formation which contains the 
Masters Seam (Cardno MM&A, October 2013).” This statement is not consistent with 
Table D5.3-1, Page D5-T1 and other descriptions in Appendix D5. Table D5.3-1 
indicates Masters Coal seam is in the Tongue River Member. Please clarify and make 
appropriate changes throughout the submittal (Example: MP 4.4). (MK) 

Response  MuK 33 

Revised text as requested.  

Comment  MuK 34 

Mine Plan, MP.1.1 Type of Mine, 34. Major coal seams on the Brook Mine include: 
Dietz (1,2,3), Monarch, Upper Carney, Lower Carney and Masters.”. Dietz (1,2,3) coal 
seam is not included in the description presented in Section D5.3.3.3, Appendix D5. 
Please clarify: (i) the seams that will be mined by the Brook Mine and (ii) include the 
description of all the coals seams as appropriate in Appendix D5 and Appendix D6. 
(MK) 

Response  MuK 34 

Please refer to Mine Plan Section MP.4.4.1 for targeted coal seams at the Brook Mine. 

Comment  MuK 35 

Mine Plan, MP.5.8 Mine Pit Dewatering Plan, Consider using the groundwater model 
referenced in Appendix D-3 to provide a description for a range of estimates on 
anticipated dewatering rates/volumes and groundwater inflows to the mine pit. (MK) 

Response  MuK 35 

The text in Section MP.5.8 is to indicate that water entering the pit from either 
groundwater or surface water will be controlled using sumps and treated prior to 
discharge.  

Comment  MuK 36 

Mine Plan, MP.5.8 Mine Pit Dewatering Plan, 36. Please clarify the anticipated effects 
of the faults on the dewatering plan or groundwater impacts during mining. (MK) 
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Response  MuK 36 

Since the water will be collected in a sump, treated, and then discharged, the faults 
should have no effect.  

Comment  MuK 37 

Mine Plan, MP.5.9 Dewatering Wells, 37. Please provide a brief discussion on the 
anticipated quality of groundwater removed at various stages of mining. (MK) 

Response  MuK 37 

Revised text as requested.  

Comment  MuK 38 

Mine Plan, MP.5.9 Dewatering Wells, 38. If groundwater is discharged into a stream 
channel, anticipated discharge flow rate, water quality, and estimated seasonal 
discharge of the groundwater should be tabulated.  The availability and suitability of 
this water for downstream water users should also be evaluated. Please clarify if this 
is an expected mechanism to discharge pumped groundwater. (MK) 

Response  MuK 38 

Revised text as requested.  

Comment  MuK 39 

Mine Plan, MP.5.8 Groundwater Rights, Please include a description on any expected 
degradation of groundwater quality caused by the mining operation (including lateral 
flow through spoils) in the adjudicated wells. (MK) 

Response  MuK 39 

Revised text as requested.  

Comment  MuK 40 

Mine Plan, MP.6.2.Groundwater, 40. Please provide a brief discussion on any 
hydrologic effects caused by anticipated changes in recharge to the aquifers during 
mining. (MK) 

Response  MuK 40 

Revised text as requested.  
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Comment  MuK 41 

Mine Plan, MP.6.2.Groundwater, 41. Please provide an assessment of any subsidence 
effects (Addendum MP-6) on the hydrologic system during operations. (MK) 

Response  MuK 41 

Revised text as requested.  

Comment  MuK 42 

Mine Plan, MP.6.2.Groundwater, 42. Please discuss if there are any expected impacts 
on groundwater quality caused by subsidence. (MK) 

Response  MuK 42 

Revised text as requested.  

Comment  MuK 43 

Mine Plan, MP.6.3.2 Plan to Mitigate the Impacts on Groundwater, 43. If the quality or 
quantity of adjudicated water supplies are affected, then an alternative source should 
be identified as part of the mitigation plan. Please provide a statement to meet this 
statutory requirement (W.S. § 35-11-415(b)(xii)).  (MK) 

Response  MuK 43 

Revised text as requested.  

Comment  MuK 44 

Mine Plan, MP.7.2 Groundwater Monitoring, 44. Please clarify the lack of any shallow 
monitor wells near Hidden Water Creek, Goose Creek and Tongue River alluvium and 
if this will be an impediment to completely characterize the groundwater impacts 
during mining. (MK) 

Response  MuK 44 

Hidded Water Creek has no alluvium ttherefore, no shallow well can be installed.  
Goose Creek in the area of the permit is through a reclaimed mine area (pre-law) 
therefore there is not alluvium.  As discussed throughout we will not impact the 
Tongue River Alluvium.  RAMACO will add wells in the Tongue River Alluvium.   

Comment  MuK 45 

Mine Plan, MP.7.2 Groundwater Monitoring, 45. Please clarify the possibility of any of 
the monitor wells shown in Exhibit MP.7-7 being discontinued due to any constraints 
in the proposed-mine plan (example: mined through). (MK) 
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Response  MuK 45 

Revised text as requested.  

Comment  MuK 46 

Mine Plan, MP.8 Water use, 46. Page MP-47 states, “Industrial water will be obtained 
from groundwater wells or from water collected in sediment and flood control 
reservoirs.” Please clarify if the groundwater wells mentioned in this statement are 
wells that will be exclusively used as industrial supply wells or if they are same as 
dewatering wells. (MK) 

Response  MuK 46 

Revised text as requested.  

Comment  MuK 47 

Mine Plan, MP.8 Water use, 47. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.”  Please provide a discussion 
comparing the reported water use by other mines of similar size in the Powder River 
Basin. 

Response  MuK 47 

No record of reported water use was discussed in the annual reports submitted to 
WDEQ for several different mines within the Powder River Basin. As such, a 
comparison was unable to be made. 

Comment  MuK 48 

Mine Plan, MP.8 Water use, 48. Page MP-48 states, “It is estimated that the total water 
use will be approximately 400 million gallons per year.” Please provide a comparison of 
this estimated total water use against the various estimated water sources available 
during mining (Example: from dewatering wells). It will be very helpful to provide a 
discussion on contingency measures during extreme wet/dry years or if the proposed 
mine plan does not require extensive dewatering. (MK) 

Response  MuK 48 

RAMACO is currently working to solidify the necessary water right for this water.  The 
sources and associated amounts are in discussions and therefore not presented at this 
time.  

Comment  MuK 49 

Mine Plan, MP.8 Water use, 49. Please clarify if there is any expected variability in this 
projected water use (example: is it closely related to the mine plan). (MK) 
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Response  MuK 49 

Revised text as requested.  

Comment  MuK 50 

Mine Plan, Addendum MP-3 Groundwater Model, 50. Page Addendum MP-3-19 states, 
“Since, most of the wells within the modeled domain are stock wells with intermittent 
pumping and completed in geologic strata below the Masters Coals, they are relatively 
inconsequential to the groundwater system modeled in this report.” Please provide a 
Figure (or reference) to show these wells, their depths and discuss on why they are 
hydrogeologically isolated from the effects of the proposed mine. (MK) 

Response  MuK 50 

All the groundwater rights are tabulated within Appendix B of the adjudication volume 
and Exhibits 5 and 8 in the adjudication volume show the locations of each respective 
groundwater right.  Please note that adjudication Exhibits 5 and 8 include monitor 
wells in addition to stock and domestic wells so all the wells shown on the exhibits are 
not necessarily wells that are being used as water supply wells.  In fact, almost all the 
completed water wells shown on Exhibit 5 of the adjudication volume within the Brook 
Mine permit area are actually monitor wells.  The Cross Sections presented in Exhibit 
2 of Addendum D5-3 show the depth of the coal seams at various locations within the 
Brook Mine Permit.  For comparison, the depths of each well are listed in the 
tabulation in Appendix B of the adjudication volume.   

The statement on Page MP-3-19 “they (the wells) are relatively inconsequential to the 
groundwater system modeled in this report” means that the wells are not believed to 
be significant stressers to the groundwater system because of their relatively low 
pumpage rates.  This statement should not be interpreted to mean that all of the stock 
and domestic wells in the area are hydrologically isolated from the coals proposed for 
mining within the Brook Mine Permit area.  In fact, Section 4.9 of Addendum MP-3 
specifically describes 26 wells that, based on their depths and locations, are likely 
completed within the coals.  The expected impacts to these wells were assessed as part 
of the modeling exercise.  Based on a comparison between the reported depths in the 
water rights tabulation in Appendix B of the adjudication volume and the geologic 
cross sections in Addendum D5-3, the other stock and domestic wells in the area were 
determined to be completed either in the Tongue River alluvium, or deeper strata 
below the Carney coal and do not have a direct hydrologic connection to the coals 
proposed for mining in the Brook Mine and were not specifically evaluated in the 
groundwater model.     

Along the eastern edge of the model domain there are a large number of CBM wells 
and, based on available data presented in the water rights tabulation in Appendix B of 
the Adjudication volume, these wells are likely pumping water from the Carney and 
Masters coal seams.  The impacts from the CBM wells are described in detail within 
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later sections of the report.  However, the text on page MP-3-19 does not speak to the 
CBM wells.  Minor changes to the text on page Addendum MP-3-19 and additional 
explanatory text have been added to this page to provide further clarification.   

Comment  MuK 51 

Mine Plan, Addendum MP-3 Groundwater Model, 51. Page Addendum MP-3-20 states, 
“The faults are significant in lateral extent and form natural no flow boundaries”. 
Please provide a discussion (or refer to a discussion) on how these faults were 
determined to be no flow boundaries. (MK) 

Response  MuK 51 

Faulting within the permit area was mapped by B.E. Barnum on the USGS Monarch 
Quadrangle.  As noted in Section D5.3.2, Barnum indicates fault displacements on the 
order of 50 feet within the mine area.  Lithologic logs provided in Addendum D-5-3 
demonstrate that the dominating lithology in the column is claystone and coal 
thicknesses are less than 20 feet.  This offset geology from faulting results in a 
claystone hanging or footwall adjacent the coal aquifer and therefore discontinuity of 
the aquifer and an assumed hydrologic flow boundary.   

Comment  MuK 52 

Mine Plan, Addendum MP-3 Groundwater Model, 52. Please clarify the reason for not 
estimating vertical hydraulic conductivity of the interburden using an aquifer test. 
(MK) 

Response  MuK 52 

Response to this comment is partially clarified in responses to MK’s Comments 18 and 
19 above.  During the aquifer test conducted at the 578409 well cluster no response 
was observed across the interburden, therefore, the vertical hydraulic conductivity of 
the interbuden was too low to measure in the aquifer test.  Furthermore, the static 
water levels in the Masters and Carney coal seams are different which demonstrates 
that the hydraulic conductivity of the interburden is very low.  Therefore, literature 
values were utilized and adjusted within reasonable bounds to improve model 
calibration. 

Comment  MuK 53 

Mine Plan, Addendum MP-3 Groundwater Model, 53. Page Addendum MP-3-25 states, 
“With no unnatural stresses on the system …” Please provide a discussion of the CBM 
impacts on the water levels. It appears that the hydrographs presented in Appendix 
D6 do not show the impacts of CBM. (MK) 
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Response  MuK 53 

There are multiple CBM production wells located along the eastern side of the 
groundwater domain.  In order for the CBM producers to be able to produce gas it is 
necessary to significantly lower the water levels in the coal to release the gas in the 
coal fractures.  CBM production began in this area around 1999.   Therefore, it was 
conservatively assumed that CBM production has already resulted in lowering the 
water levels in the coal aquifers to the top of the coal aquifer along the eastern edge of 
the model domain and the general head boundaries were set accordingly to simulate 
this effect.  Even though water level data in the coal aquifer prior to CBM production 
is limited because of the lack of monitor well data, prior to CBM production, the 
potentiometric head in the coal was estimated to be significantly higher than the top of 
coal.   

The hydrographs presented in Appendix D6-9 do not show the impacts of CBM 
because they show water level changes over a one year period roughly 13 years after 
CBM production began in the area, and if the wells were going to be impacted by CBM, 
it is likely that they have already been impacted.  Please note that the model assumed 
that CBM production would continue into the future resulting in the water levels in 
the coal being maintained at unnaturally low levels.  Therefore, the model has 
conservatively estimated the combined impacts from both CBM and the proposed coal 
mining activities.  Currently, a large majority of the CBM wells are being plugged and 
abandoned which may result in higher than predicted water level recovery rates in the 
coal aquifer.   

Text edits were made to page MP-3-25 to help clarify the discussion.   

Comment  MuK 54 

Mine Plan, Addendum MP-3 Groundwater Model, 54. There are two sub-sections for 
recharge, Section 2.5.3 and Section 2.6.1. Please clarify/consolidate. (MK) 

Response  MuK 54 

The two subsections have been combined into one subsection under Section 2.6.1   

Comment  MuK 55 

Mine Plan, Addendum MP-3 Groundwater Model, 55. Page Addendum MP-3-26 states, 
“… drain cells were placed in the model to simulate seeps from the outcrops.” Please 
provide a discussion on the evidence for seeps (or reference) observed during field 
surveys. Were there any field data collected on the location and flow rates of these 
seeps? (MK) 
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Response  MuK 55 

Evidence of seeps from outcrops can be seen in Color Infared Imagary (CIR), which is 
included in the permit as Exhibit D11.1-1.  The areas of seepage are manifested on the 
CIR imagery as areas with more vegetation.  Evapotranspiration from the vegetation 
growing along the seep removes all the water before it emanates from the formation 
into the drainage.  Therefore, no measurements of the seepage rate at the outcrops 
were possible or are available. Additional discussion explaining the need for drain cells 
within the model is provided in Section D6.2.2.  Also, text was added to Section D6.2.2 
to clarify that no field flow measurements were available. 

Comment  MuK 56 

Mine Plan, Addendum MP-3 Groundwater Model, 56. Page Addendum MP-3-27 states, 
“River cells from MODFLOW’s river boundary conditions package were placed in the 
model to simulate the Tongue River and Goose Creek.” Please provide a conceptual 
discussion supported by field observations on the type/nature of interaction of these 
streams with groundwater (Gaining stream vs. losing stream). (MK) 

Response  MuK 56 

As described in Section 2.3 of MP-3, the dip of the strata in the project area is 
generally east-southeast into the Powder River Basin and the groundwater flow 
direction follows this trend regionally.  As such, the Tongue River comes into contact 
with the coal seams of interest near the updip side of the coal seams.  Interactions 
between the surface water and groundwater occur at those points where permeable 
formations sub-crop into alluvial/surface water bodies.  Both the Carney and the 
Masters coal subcrop under the Tongue River near the western edge of the model 
domain.  Conceptually these subcrops are the only places where the coals would be in 
contact with the surface water.  Section 2.3 of Addendum MP-3 describes the 
conceptual groundwater flow in some detail.  

As  described in Addendum MP-3 Section 2.3, the Carney coal is largely dry to the 
north and west of its subcrop into the Tongue River alluvium and becomes saturated 
at an elevation just above the elevation where it subcrops beneath the Tongue River 
alluvium.  Therefore it is likely that the Carney Coal would lose water to the Tongue 
River alluvium.  The potentiometric surface in the Masters Coal is roughly the same as 
the potentiomentric surface of the Tongue River where the Masters coal subcrops 
beneath it.  A review of the steady state groundwater model shows that where the 
River boundary cells are immediately above the Masters Coal the net effect is that the 
River boundary cells input approximately 3.2 gpm into the model.  Conversely, near 
the upper and lower Carney Coal/Tongue River outcrops the River cells are taking 
roughly 0.16 gpm out of the model.  Since the coal outcrops occur beneath the Tongue 
River there is no way to field verify these flows but conceptually they do seem 
reasonable.   
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The river boundary cells extend to the bottom of the layer in which they are placed as 
discussed in response to comment MUK 74 and MUK 84.  The River boundary cells 
were placed in Layer 1 to the confluence of Goose Creek and the Tongue River which 
extends east of the area where the Carney Coal would be in communication with the 
Tongue River alluvium.  Due to the fact that the River boundary cells extend to the 
bottom of the layer they do provide a conduit for the River to provide recharge into the 
Carney Coal even though the River would be physically separated from the coal by 
multiple zones of low permeability shales.  The estimated recharge occurring in this 
area from the Tongue River to both layers 1 and 2 is approximately 8 gpm.  The 
discharge into the coals is likely conservatively overestimated and not all of the 8 gpm 
would necessarily end up in the coal as some of it also discharges to layer 1.  As such, 
the model conservatively estimates that up to 11.2 gpm would be discharged from the 
river to the coals or overburden between the Carney Coal and the Tongue River.   

The strata located above the coal seams of interest is generally claystone with low 
permeability as discussed in MP-3 Section 2.2.  Therefore, interaction of groundwater 
between these units and the Tongue River or Goose Creek is very limited.  Within the 
model domain, the Tongue River Alluvium does have large deciduous trees and other 
vegetation immediately adjacent to the river.  Conceptually, evapotranspiration from 
the vegetation along the Tongue River would indicate that through the model domain 
the Tongue River is a losing Stream.  Throughout most of the model domain where the 
Tongue River is present, there low permeability overburden strata between the Tongue 
River alluvium and the coal seams which hydrologically isolate the Tongue River from 
both the Masters and the Carney coal seams.  Since Goose Creek is located in the 
eastern portion of the model domain where the coal is significantly below the alluvium 
and the clay intervals are even thicker, the Goose Creek alluvium is also hydrologically 
separated from the Masters and Carney Coals.  The Goose Creek alluvium would likely 
see similar losses to evapotranspiration that would be observed in the Tongue River 
alluvium.   

Comment  MuK 57 

Mine Plan, Addendum MP-3 Groundwater Model, 57. Please provide a discussion on 
any contribution of groundwater baseflow to the major surface water bodies within the 
permit boundary. (MK) 

Response  MuK 57 

As described in the response to comment MuK 56, conceptually, very little 
groundwater base flow from the Carney and Masters coal seams are expected to 
contribute to the surface water bodies within the permit boundary.   The mass balance 
table provided in response to comment MuK 73 demonstrates that much more water is 
expected to enter the groundwater system from the surface water bodies (river cells) 
than is contributed to the surface water bodies from groundwater baseflow. 
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Comment  MuK 58 

Mine Plan, Addendum MP-3 Groundwater Model, 58. In section 3.2 MODFLOW Input 
Files, was aerial recharge used as an input file? Please clarify if evapotranspiration 
was considered as a discrete input or lumped into net aerial recharge. (MK) 

Response  MuK 58 

Yes, the recharge package was used as an input file.  Section 3.2 of Addendum MP-3 
was updated to include a discussion of the recharge package.  The evapotranspiration 
(ET) package was not utilized in the model.   To address the effects of ET, the recharge 
rates were adjusted down in proportion to the estimated losses created by ET.  Within 
most of the model domain where evapotranspiration would occur, the low permeability 
overburden between the surface and the coal seams of interest provide a hydrologic 
barrier so the evapotranspiration was ignored in these areas. 

Comment  MuK 59 

Mine Plan, Addendum MP-3 Groundwater Model, 59. Page Addendum MP-3-31 states, 
“Layer 1 – represents the coal overburden”. Please clarify if the alluvial aquifer was 
included in the model. Please provide justification for not considering the alluvial 
aquifer in the model. (MK) 

Response  MuK 59 

As described in the responses to comments MuK 56 and MuK 57, the only place 
within the model domain where there is potential for interactions between any alluvial 
aquifers and the coal seams of interest is where the coal is directly below the Tongue 
River alluvium or Slater Creek colluvium.  Where the coal is in direct contact with 
alluvium/colluvium, layer 1 (the coal overburden) was assigned a higher vertical 
hydraulic conductivity to allow the layer to better emulate the alluvial/colluvial aquifer 
in this location.  This zone of higher hydraulic conductivity in layer 1 is depicted on 
Addendum MP-3 Figure 4.2-1.  Groundwater Vistas does not allow discontinuous 
layers throughout the model domain so this allowed the alluvium/colluvuim to be 
effectively be modeled without the need to add an additional layer across the top of the 
entire model domain.  This helped to improve the computational efficiency of the 
model.  Since the overburden has a very low hydraulic conductivity and hydrologically 
separates the coals from the other alluvial/colluvial deposits within a large portion of 
the model domain, there is no reason to model any additional alluvial/colluvial 
deposits.  To help clarify this comment Figure 4.2-1, was prepared and sections 2.5 
and 4.2 of MP-3 have been updated. 

Comment  MuK 60 

Mine Plan, Addendum MP-3 Groundwater Model, 60. Page Addendum MP-3-31 states, 
“Layer 3- Carney Interburden. This interval is generally of low to very permeability in 
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the western portion of the Project Area”. Please clarify how the areas where Layer 3- 
Carney Interburden is absent are treated in the groundwater model. (MK) 

Response  MuK 60 

Ground Water vistas does not allow discontinuous layers.  Therefore, Layer 3 is 
continuous across the entire model domain. Where the coal seam coalesces on the 
east portion of the model, the Layer 3 interburden was modeled as coal by setting 
hydraulic properties of the layer equivalent to the values of the overlying and 
underlying coal seams. Additional text has been added to Section 4.2.1 of Addendum 
MP-3 to further describe how the hydraulic conductivities were assigned to layer 3.   

Comment  MuK 61 

Mine Plan, Addendum MP-3 Groundwater Model, 61. Please include a discussion of 
the thickness of all model layers. (MK)    

Response  MuK 61 

Addendum MP-3 Section 2.5 describes the thickness of the various coal seams.  
Additional text has been added to MP-3 Section 4.1 to generally describe the thickness 
of each layer.  Following are the modeled thicknesses for each layer: 

• Layer 1-The thickness for this layer varies throughout the model domain.  Near 
the western side of the model the layer is often absent where all the strata 
geologically younger than the Carney coal has been eroded off.  These areas are 
generally represented as no flow cells in the model.  Within the eastern portion 
of the model Layer 1 can be substantial.  In the model the maximum thickness 
of Layer 1 in the eastern side of the model domain was approximately 1,100 
feet. 

• Layer 2-The Upper Carney coal was modeled with a constant thickness of 7 feet 
throughout the model. 

• Layer 3-The Carney coal interburden layer varied in thickness from 4 feet up to 
15 feet within the active portion of the model. 

• Layer 4-The Lower Carney coal was modeled with a constant thickness of 8 feet 
within the model. 

• Layer 5 The Carney/Masters coal interbuden layer varied in thickness from 4 
feet up to 107 feet within the model. 

• Layer 6-The Masters coal was modeled with a constant thickness of 6 feet 
within the model.    
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Comment  MuK 62 

Mine Plan, Addendum MP-3 Groundwater Model, 62. Please include a justification for 
not considering the underlying zones beneath the Masters coal seam in the model. 
(MK) 

Response  MuK 62 

The Masters coal is underlain by the Lebo Shale.  The Lebo Shale is a thick (Appendix 
D5 Section D5.2.3), regional confining interval in the project area as described in Mine 
Plan Addendum MP-3 Section 2.1.  There are no aquifer units identified within the 
model domain within the Lebo Shale with direct hydrologic connection to any of the 
elements of the model.  Since the Lebo Shale is a regional confining unit, if it had been 
included in the groundwater model, it would have been assigned hydraulic parameters 
typical of a shale interval (very low hydraulic conductivity) and it would have 
essentially been a no flow barrier to the more permeable Masters coal above it.  
Groundwater Vistas treats the bottom of the model as a no flow boundary.  Therefore, 
the Lebo Shale is for all practical purposes included in the model as a confining 
interval with the way the model is currently defined.  

Comment  MuK 63 

Mine Plan, Addendum MP-3 Groundwater Model, 63. Please provide appropriate cross 
section(s) of the model grid overlaid with the drill hole data collected during baseline 
characterization. This will help the evaluation of the adequacy of model layer 
thicknesses against the stratigraphic field data. (MK) 

Response  MuK 63 

As noted in Addendum MP-3 Section 4.1, the Groundwater model layers were 
developed from a 3D geologic model developed from drill hole data within the project 
area developed for the purposes of making volumetric coal estimates.  Minor updates 
to the surfaces were made where new data provided by additional exploration drilling 
was completed.  An additional figure was developed (Addendum MP-3 Figure 4.1-3) 
and included in Addendum MP-3 that depicts actual cross sections cut from the 
groundwater model. Addendum D5-3 of Appendix D5  includes geologic cross sections 
with drill hole data that can be compared back to the actual cross sections included in 
Figure 4.1-3 of Addendum MP-3.   

Comment  MuK 64 

Mine Plan, Addendum MP-3 Groundwater Model, 64. Please clarify how the layers 
were modeled to represent the confined/unconfined aquifer types. (MK) 
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Response  MuK 64 

Groundwater Vistas has a “layer type” control that was set to #5: 
Confined/Unconfined, which allows the model to determine whether to use storativity 
or specific yield for the storage coefficient based on the elevation of the water elevation 
vs. formation tops.  Groundwater Vistas handles the aquifer type classification without 
further inputs. 

Comment  MuK 65 

Mine Plan, Addendum MP-3 Groundwater Model, 65. In addition to model calibration, 
please provide justification for the recharge rates applied in the model including any 
literature references. (MK) 

Response  MuK 65 

The initial recharge rates utilized in the model were initially estimated based on a 
USGS study (Water-Resources Investigations Report 01-4278) conducted on the 
eastern side of the Powder River basin and the Black Hills area.  The study entitled, 
“Estimated Recharge to the Madison and Minnelusa Aquifers in the Black Hills Area, 
South Dakota and Wyoming, Water Years 1931-98.” was prepared by JM Carter and 
D.G Driscoll.  In the study Carter and Driscoll reported recharge rates varying from 
0.04 inches per year to 2.93 inches per year.  The 2.93 inch per year recharge rate was 
reported within the Madison limestone formation outcrops in the Black Hills while the 
lower range of recharge rates reported by Carter and Driscoll were estimated for areas 
in the eastern periphery of the Powder River Basin where the precipitation and soil 
types are similar in nature to the Brook Mine Permit area.    Since calibrated recharge 
rates in the key recharge areas (the coal outcrops and the scoria outcrops) were within 
the range of values developed by Carter and Driscoll, the recharge rates used in the 
model are considered reasonable.   Please note that the recharge rate throughout 
Layer 1 is much lower than the range of recharges developed by Carter and Driscoll.  
This is reasonable because much of Layer 1 has no hydrologic connection to the 
underlying coal seams.  Additional justification for recharge rates applied in the model 
is discussed in response to comment BJ57. 

Comment  MuK 66 

Mine Plan, Addendum MP-3 Groundwater Model, 66. Page Addendum MP-3-33 states, 
“Recharge is applied within the modeling software by applying the recharge to the 
highest active layer.” Please clarify the presence of any modeled ‘dry cells’ in the model 
and the influence of applying the recharge to the layers below the dry cells. (MK) 

Response  MuK 66 

As noted in the responses for comments MuK 59 and MuK 60, Groundwater Vistas 
does not allow for discontinuous layers across the model domain. Along the north and 
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the west sides of the model there is a good portion of the model domain where the 
upper layers have been eroded off and do not actually exist.  These areas of erosion 
were accounted for using no flow cells. As shown on Figures 4.4-1 through 4.4-4 of 
Addendum MP-3, the no flow cells in the top layer are the largest in areal extent while 
each underlying layer has a slightly decreased areal extent of no flow cells.  In this 
case the no flow cell distribution was adjusted to match the outcrop of each layer.  The 
fact that the software applies the recharge to the highest active layer was taken 
advantage of during the modeling process, since it is an effective way to apply recharge 
to an outcropping layer which is under another layer that is eroded away but due to 
software limitations is still present in the model. 

Because CBM operations have generally removed most of the water from the coal 
seams, there are some locations within the model domain where dry cells during the 
modeling have caused cells in layer 1 to go dry and the recharge is applied to the next 
active layer below.  While this could be problematic if a high recharge rate were 
assigned to the model cells, generally throughout the model domain the recharge rate 
is very low.  Therefore, this results in a very minor amount of water coming into the 
model and did not significantly affect the model calibration. 

Comment  MuK 67 

Mine Plan, Addendum MP-3 Groundwater Model, 67. Table 4.2-3. lists model porosity 
values. Typically, MODFLOW (flow model) does not use porosity in its calculations. 
Please clarify the need for this input parameter. (MK) 

Response  MuK 67 

Modflow does not utilize porosity as part of its calculations.  However, other modules 
included in the Groundwater Vistas package such as MODPATH do utilize porosity.  In 
the case of this model, no MODPATH simulations were conducted.  Therefore, the 
porosity term as put into the model has no impact on the calculations.  However, 
porosity is a hydraulic parameter of the aquifer and may be important for future 
modeling simulations, therefore, the porosity values developed for each 
aquifer/aquitard unit will be left in the model report. Minor changes to the text in 
Addendum MP-3 have been made to clarify the role of porosity in this model. 

Comment  MuK 68 

Mine Plan, Addendum MP-3 Groundwater Model, 68. The faults are not modeled in 
Layer 1. Please clarify the procedure for determining the vertical extents of the faults 
in the model. (MK) 

Response  MuK 68 

The composition of Layer 1 is predominately claystone.  Because Layer 1 is not 
composed of aquifer material and because the hanging and footwalls are composed of 
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strata with similar hydraulic properties, displacement due to faulting does not 
substantially change the flow through the aquitard and placing Horizontal flow 
barriers in the model in layer 1 was not necessary. 

Comment  MuK 69 

Mine Plan, Addendum MP-3 Groundwater Model, 69. Please provide the input 
parameters used to model the horizontal flow barriers in the model and discuss their 
technical reasonableness. (MK) 

Response  MuK 69 

Horizontal Flow Barriers were used in the model to simulate no-flow boundaries 
created by faulting within the project area.  Horizontal flow barriers require two input 
parameters in Groundwater Vistas including wall thickness and hydraulic 
conductivity. The input parameter used in the model for wall thickness was 10 feet 
and a hydraulic conductivity of 1.0 x 10^-5 ft/day was used.  The horizontal flow 
barrier parameters as applied will essentially limit all but a very minor amount of flow 
across the barrier.  As described in the response to comment MuK 51, the coal seams 
within the project area are relatively thin as compared to the fault offsets so it is 
reasonable to assume that the faults will significantly impede flow in the aquifer units.   

Comment  MuK 70 

Mine Plan, Addendum MP-3 Groundwater Model, 70. Page Addendum MP-3-40 states, 
“As the current, post-CBM potentiometric surface is considered the static 
level…………..” Please provide the implications of this assumption, on the model 
calibration of hydraulic parameters and the mode predicted hydrologic impacts (over 
estimation of drawdown vs. underestimation) (MK) 

Response  MuK 70 

Addendum MP-3 Sections 4.8.1, 4.10, and 4.11 all discuss the implications of CBM 
impacts.  In addition, the response to comment MuK 53 also discusses CBM impacts 
to water levels.  As discussed in the response to comment MuK 53, the model 
conservatively assumed that CBM operations have lowered the water levels in the 
eastern portion of the model domain to a level near the top of the coal seams.  To 
simulate this drawdown, the elevations of each general head boundary on the east 
side of the model were set at an elevation just above the top of the coal seam.  The 
general head boundaries elevations remained the same in both the steady state and 
the transient models.  Essentially, this means that the model operated under the 
assumption that the post CBM impacts were permanent prior to and after the Brook 
Mine mining activities.   

The assumption that the water levels have been permanently impacted by CBM did 
have a significant impact on model calibration.  The severely depressed water levels 
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caused by CBM operations have resulted in a large number of cells going dry.  The 
hydraulic parameters of the aquifer units within the eastern portion of the model 
domain were not adjusted to eliminate the dry cells since it is reasonable to assume 
that, with the severe drawdown modeled, the coal seams could have been dewatered in 
these areas.  Therefore, even though the effects of the CBM drawdowns were observed 
during calibration, no specific adjustments were made to the modeled aquifer 
characteristics to eliminate these impacts.  The dry cells did complicate calibration of 
the model because they cause instability in the MODFLOW model calculations and 
results.   

The model was developed to take into account impacts from the combined effects of 
CBM and the proposed coal mining.  In general, CBM development impacts are 
significantly larger than the predicted impacts from the Brook Mine.  Therefore, 
ignoring CBM impacts would have significantly under predicted the potentiometric 
surfaces within the model domain and overestimated the impacts that Brook Mine 
would have on the system.   

Many of the CBM wells are actively being plugged and abandoned.  If this trend 
continues, there is a chance that recovery of water levels from CBM impacts may begin 
which will result in recharging of the coal seams.  If this happens, it is anticipated that 
the model conservatively over predicts the impacts to the region especially in the long 
term recovery scenarios.    

Comment  MuK 71 

Mine Plan, Addendum MP-3 Groundwater Model, 71. It is noted that Table 4.7-1 
summarizes the calibration residuals and statistics from the calibrated model. Please 
consider providing additional presentations of the calibrated model statistics. This will 
enable an easier evaluation of any spatial bias in the model calibration. (MK) 

a. X-Y plot of observed vs. simulated water levels. 

b. A map plotting the residuals to show the spatial distribution 

c. Provide a summary statistics table with Mean Error, Mean Absolute Error, Sum of 
Squared residuals for the calibrated model. It is noted that some of these values are 
presented in the sensitivity analysis. However, a compiled summary statistics table 
would be very helpful. 

Response  MuK 71 

As requested the following additions have been made to the groundwater model report: 

A.  An X-Y plot of observed versus simulated water levels has been added in the 
report as Addendum MP-3 Figure 4.7-1.   
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B. The residuals have been added to figures 4.7-2, 4.7-3, and 4.7-4 of Addendum 
MP-3. 

C. Table 4.7-1 of Addendum MP-3 has been updated to include additional 
statistics. 

Comment  MuK 72 

Mine Plan, Addendum MP-3 Groundwater Model, 72. In addition, to the measured 
water levels, please clarify if there were any flow measurements used for model 
calibration. (MK) 

Response  MuK 72 

There are no areas within the model domain where it was possible to collect any flow 
measurements that would support the modeling effort therefore, no flow measurement 
were used in the calibration.   

Comment  MuK 73 

Mine Plan, Addendum MP-3 Groundwater Model, 73. Please provide a water budget 
table (in acre-feet per year or cubic-feet per day) showing all the inflows into the model 
and outflows from the model. 

Response  MuK 73 

 
The following tables summarizes the inflows and outflows from the model domain 
during the steady state period, 5 years into mining, the end of mining, and at the end 
of recovery. 

Mass Balance of Steady State 
Calibrated Model 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

General 
Heads 

16,107 22,890 

River 2,569 410 

Drains - 560 

Recharge 5,168 - 

Total 23,846 23,860 
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Mass Balance 5 years into Mining 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 12,496 11,431 

General 
Heads 

16,130 22,904 

River 2,688 385 

Drains - 1,774 

Recharge 5,434 - 

Total 36,749 36,494 

 

 

Mass Balance End of Mining 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 3,670 4,146 

General 
Heads 

16,135 22,902 

River 2,705 365 

Drains - 532 

Recharge 5,430 - 

Total 27,941 27,945 
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Mass Balance End of Recovery 

Source/Sink 
Inflows 
(ft3/d) 

Outflows 
(ft3/d) 

Storage 1,698 2183 

General 
Heads 

16,138 22,901 

River 2,714 363 

Drains - 535 

Recharge 5,427 - 

Total 25,978 25,983 

 

Comment  MuK 74 

Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of 
model simulated inflows and outflows against conceptual estimates of inflows and 
outflows. This comparison will act as another verification/check for the technical 
adequacy of the groundwater model (Example model GHB flows vs. reasonable 
estimated conceptual flows). (MK) 

Response  MuK 74 

Response to comment MuK 73 includes tables that show the inflows and outflows 
from the model during the steady state period, 5 years into mining, the end of mining, 
and at the end of recovery.  The five main categories of inflows and outflows include 1) 
storage, 2) general head boundaries, 3) river boundaries, 4) drains, and 5) recharge.  
Following is discussion regarding model predicted inflows and outflows for each 
category: 

1) Storage – During the steady state model there is no inflow or outflow from 
storage so storage is not included in the first mass balance table in prepare for 
comment MuK 73.  The model predicts that during active mining more water 
will come out of storage than will go into storage.   Conceptually this is 
reasonable since during mining, water from the coals would be draining into the 
mined out areas.  There is a trend of water continuing to come out of storage 
even after mining ceases.  Even though the volume of water coming out of 
storage is quite low, it is contrary to the conceptualization of the system to have 
water leaving storage after mining because at this point water should be going 
back into storage.  This phenomenon is attributed to the fact that many of the 
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cells in the model go dry during mining because CBM operations have 
significantly dewatered the coals and there is not much water available in 
storage (see comment MuK 70).  When the cells go dry, MODFLOW treats them 
as no flow areas and there can be a ripple effect that causes additional cells 
going dry.  Since MODFLOW is not very efficient at rewetting dry cells when 
they should be resaturated, this ripple effect has caused permanent changes in 
the model.  Over a long time the model would be expected to come to a steady 
state condition.  The tables prepared in response to comment MuK 73 indicate 
that even at the end of recovery, the model is not yet at the new equilibrium 
that would eventually be reached with the additional dry cells.  

2) General Head Boundaries – The amount of water going into and out of the 
model domain via the general head boundaries remains relatively consistent 
throughout the modeled operations.  This is reasonable because the general 
head boundaries are a long distance from the mining area and would not be 
expected to be significantly impacted by mining.  In addition, the total volume 
of outflows from the general head boundaries generally balances the inflows 
from other sources.  This is conceptually correct.   

3) River Boundaries – The conceptual inflow and outflow from the coals to the 
Tongue River are discussed in detail in comment MuK 56.  Groundwater Vistas 
does apply the River Boundary cells to the bottom of the layer in which they are 
inserted.  The Tongue River Boundary cells were inserted into the model up to 
the point where Goose Creek joins the Tongue River.  At that location the top of 
the Carney coal is estimated to be approximately 100 feet below the surface.  
Since the alluvium is generally much thinner in this area and there is actually a 
large amount of low permeability strata between the Tongue River alluvium and 
the coal (described in comment MuK 56), the model likely overestimates the 
contribution of the River boundary cells to the model because the river 
boundary cells provide a direct connection (in the model) between the river and 
the coals where there is not a physical connection.  This conservatively over 
estimates how much water discharges from the River Boundary Cells to the 
model. 

4) Drains – One drain was placed into layer 1 in the northeast side of the model 
domain to allow water to drain from the model where the Tongue River crosses 
the domain boundary. This represents the amount of water in layer 1 lost to the 
surface water system. The total discharge from this drain during steady state 
conditions is 560 ft3/day (2.9 gpm).  While no physical measurements were (or 
can be) made to verify this amount, conceptually it is reasonable.  The strata 
along the Tongue River likely does discharge a small amount of water to the 
River where it cuts through the numerous perched sand lenses that become 
saturated from natural recharge. There is no evidence of large groundwater 
discharges to the Tongue River in this area so it makes sense that a small 
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discharge to the River (rather than a large discharge) would be observed in the 
model.  During mining, drains were added to the model to remove water from 
the mine pits.  The tables indicate that during mining the discharges from the 
drains do increase as expected.  After mining is complete, discharges from the 
drains return approximately to premining levels which is conceptually correct.   

5) The recharge amount used in the model stays at relatively the same level 
throughout the simulations.  Total recharge across the model area is 
approximately 28 gpm.  As is described in comment #65 the recharge rates are 
reasonable based on available studies.       

Comment  MuK 75 

Mine Plan, Addendum MP-3 Groundwater Model, 75. Page Addendum MP-3-40 states, 
“Due to a system of thin aquifers with similar sources and sinks and homogeneous 
hydraulic conductivities, the head values of the steady-state model were nearly 
identical between the separate coal layers as noted in Table 4.7-1.” Please clarify 
whether this statement implies that the interburden (where present) between the coal 
seams is not a confining unit. (MK) 

Response  MuK 75 

This statement is an observation only based on review of modeled values and does not 
suggest a lack of confinement exists.  Pumping tests conducted in separate aquifers 
demonstrated that the interburden provides confinement between the Carney and 
Masters aquifers as described in Section D6-8.3.2.3 of Appendix D6.  In addition, 
Table 4.7-1 of Addendum MP-3 shows that at each cluster where both coal seams 
contained measureable water, the difference in measured water levels between the coal 
seams was higher than the modeled difference.  This suggests that the vertical 
hydraulic conductivity assigned to the interburden in the model may be higher than 
the actual hydraulic conductivity of the interburden in the field.   The use of a higher 
hydraulic conductivity for the interburden in the model will overestimate the 
drawdown in the other coal seam therefore, the predicted drawdown will be 
conservative.   

Comment  MuK 76 

Mine Plan, Addendum MP-3 Groundwater Model, 76. In figures 4.7-1, 4.7-2 and 4.7-3, 
please consider including the observed/interpreted water level contours and the 
measured water level elevations. This will enable to visually evaluate the observed vs. 
simulated water levels. (MK) 

Response  MuK 76 

Figures 4.7-1, 4.7-2, and 4.7-3 of Addendum MP-3 have been updated to include both 
observation wells and observed elevations as well as observed potentiometric contours.  



97 

Please note that in response to Comment MuK 71 an additional figure was added to 
this section (Figure 4.7-1) and these figures have since been renumbered to 4.7-2, 4.7-
3, and 4.7-4. 

Comment  MuK 77 

Mine Plan, Addendum MP-3 Groundwater Model, 77. Page Addendum MP-3-45 states, 
“…….and if CBM production ceases, recovery rates will likely be higher than estimated 
in the model.” Please clarify if this statement implies that currently, there are CBM 
wells that are operational in the area and are pumping out groundwater. (MK) 

Response  MuK 77 

Although substantially less than past years, some CBM wells in the area are still 
producing groundwater. Since CBM production has been ongoing for the last 15+ 
years the CBM operations have significantly lowered the water levels in the coals as is 
noted in the report. Records of groundwater withdrawals can be found on the 
Wyoming Oil and Gas Conservation Commission’s (WOGCC) online database at: 
wogcc.state.wy.us.  According to WOGCC records there has been no groundwater 
production associated with CBM in Townships 57 and 58N Range 84W since 2012.  
However production is still occurring in Townships 57 and 58N Range 83W as well as 
Township 56N Range 83 and 84W.  The portions of the model domain where CBM 
production may occur are located in Townships 56 and 57N Range 84W.   

Comment  MuK 78 

Mine Plan, Addendum MP-3 Groundwater Model, 78. Please consider removing the 
model sensitivity to storage coefficients and porosity. Steady state groundwater model 
equations do not include these parameters in any of the model calculations. (MK) 

Response  MuK 78 

As noted in this comment, the final model did not include a transient calibration and a 
sensitivity analysis on storage coefficient and porosity is not appropriate. The section 
and discussion regarding model sensitivity to the storage coefficient and porosity has 
been updated and removed as appropriate.   

Comment  MuK 79 

Mine Plan, Addendum MP-3 Groundwater Model, 79. Please clarify if the faults in the 
model and their parameters were considered in any of the sensitivity analyses. If not, 
please consider performing a detailed and thorough sensitivity analysis, as the faults 
appear to influence the drawdowns simulated by the groundwater model. (MK) 
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Response  MuK 79 

The faults do influence the drawdowns and flow patterns simulated in the 
groundwater model.  However, as noted in the response to comment MuK 51 the 
displacement observed in the faults roughly 5 times as thick as the modeled coal 
seams.  Given the fact that the dominant lithology in the area is low permeability 
claystone/siltstone, it is very likely that where faulting has occurred the displacement 
has resulted in coals being immediately adjacent to the low permeability strata.  
Therefore the faults are assumed to be hydrologic barriers to water flow.  Based on the 
best available mapping, these faults have been placed into the model.  Because the 
faults are physical parameters that were developed along with development of the 
geological model (i.e. elevations and thicknesses of the geological layers), a sensitivity 
analysis was not performed on the faults.   

Part of the reason that the faults influence the groundwater responses in the 
groundwater model to the degree that they do is because of the CBM impacts.  
Because the CBM operations have significantly lowered the water levels in the coal 
seams, the faults create a shadow effect that results in many of the cells immediately 
downstream of the faults going dry.  If there had not been any CBM dewatering 
operations performed in the coals, the water levels would be significantly higher and 
the effects of the faults would not be as pronounced.   

Comment  MuK 80 

Mine Plan, Addendum MP-3 Groundwater Model, 80. In addition to the simulated 
drawdown maps, please consider providing hydrographs at strategically selected 
locations. This will enable a better presentation of the impacts over time. (MK) 

Response  MuK 80 

As suggested, Appendix A has been added to Addendum MP-3 which depicts the 
modeled water elevations during the model simulation period at all the water supply 
wells identified within the model domain (CBM wells excepted) and at selected alluvial 
target locations within the model domain.   

Comment  MuK 81 

Mine Plan, Addendum MP-3 Groundwater Model, 81. Please clarify if the three wells 
listed in Table 4.9-1 are the only wells considered for the analysis. Also, provide a 
discussion on the methodology to narrow down the analysis from several wells shown 
in the groundwater rights maps to these three wells. (MK) 

Response  MuK 81 

Additional wells beyond those originally presented in Table 4.9-1 were considered in 
the analysis.  Table 4.9-1 has been updated to include all the wells considered in the 
analysis.  To determine which wells were included in the analysis, completions were 
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compared to modeled surfaces to estimate which formation in which the well was 
completed.  Those thought to be completed in the Carney/Masters sequence were 
included.  Please note that the wells included in Table 4.9-1 error on the side of being 
over inclusive.  Some of the wells are believed to be completed in multiple zones but 
the analysis assumes that they are only completed in the coal seams of interest.  In 
addition, the well depths were determined based on the State Engineer’s database and 
in many cases well depth data was left blank or was questionable.  If there was a 
question whether a well was actually completed in the coal aquifer of interest the well 
was assumed to be completed in the coal.  Therefore, the well list may include some 
wells that are not completed in the coals of concern. 

Comment  MuK 82 

Mine Plan, Addendum MP-3 Groundwater Model, 82. Please provide (or reference) a 
discussion about the three wells listed in Table 4.9-1, their depths, screened intervals 
and other pertinent information. (MK). 

Response  MuK 82 

Table 4.9-1 has been updated to include total depth as well as the screen intervals for 
all the wells.   Additional details on the wells can be found in Adjudication Appendix 
B. 

Comment  MuK 83 

Mine Plan, Addendum MP-3 Groundwater Model, 83. Page Addendum MP-3-60 states, 
“ To measure the impacts to the Tongue River and Goose Creek, a series of targets 
were placed along these drainages in Layer 1” Please define the term target. Also, 
clarify if these targets are located in the alluvial aquifer. (MK) 

Response  MuK 83 

The targets as used in Groundwater Vistas are simply locations where heads are 
measured and compared with measured heads (if there are any available).  Ground 
Water Vistas generates a hydrograph throughout the transient period of mining and 
recovery for each target.  These targets were placed in Layer 1 to estimate the impacts 
of mining to surface water bodies.  These targets are located where the alluvial aquifer 
is simulated in Layer 1.  Targets representing existing well locations were also put in 
layers 4 and 6 as well as discussed in Comment MuK 81. 

Comment  MuK 84 

Mine Plan, Addendum MP-3 Groundwater Model, 84. Page Addendum MP-3-60 states, 
“These targets demonstrate that the estimated maximum impact to Tongue River 
Alluvium is conservatively estimated to reach 2.5 feet drawdown near the river.” Please 
expand the discussion on the impacts to surface water flows including translating the 
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drawdown to an estimated decrease in the groundwater baseflows to Tongue River and 
Goose Creek. (MK) 

Response  MuK 84 

As shown on the hydrographs included in Appendix A, the maximum water level 
decline of 2.5 feet to the Tongue River alluvium occurred permanently and was caused 
by dry cells.  This 2.5 foot drawdown is not believed to be a real drawdown because it 
resulted from model instability rather than a real predicted result.  If the model did 
not have dry cells that caused permanent changes in the model, the maximum 
drawdown due to mining is estimated to be less than 0.5 feet.     

As noted in the response to comment MuK 56, the model estimates the coals will 
contribute a relatively insignificant amount to water to the base flow of the Tongue 
River.  As noted in Comment MuK 73 in the steady state model the River contributed 
approximately 2,569 cubic feet per day to the model while the river received 410 cubic 
feet per from the model.  The net result is that in the steady state model 2,159 cubic 
feet per day (11.2 gpm) was contributed from the river to the model.  For comparison, 
at the end of mining, the River contributed 2,714 cubic feet per day to the model and 
received 363 cubic feet per day from the model. The net result at the end of mining 
was that 2,351 cubic feet per day (12.2 gpm) was contributed from the River to the 
model.  Over the simulated mining period the model estimates that the increased 
contribution of flow from the River to the model will be 1 gpm which represents 
approximately a 9% increase in flow.   

 Please note that in Groundwater Vistas the river boundary cells go to the 
bottom of the layer which likely overestimates the impacts to the River. Within the 
eastern portion of the model domain the coal aquifers can be 200 or more feet below 
the level of the river while the Tongue River Alluvium is estimated to be between 15 
and 30 feet thick based on the thickness of alluvial wells constructed by Big Horn Coal 
in the area.  Therefore, within the eastern portion of the model domain, the coals may 
be significantly below the alluvium and no River boundary was included in this 
portion of the model.  However, there is an intermediary region where the actual level 
of the River is some 30-70 feet higher than the coals.  At these locations the River 
boundary cells were left on to conservatively show the impacts to the river.  However, 
the alluvium in these areas is likely thinner than 40-70 feet.  As a result, the model 
allows the River to directly contribute water to the coals below and the model is 
expected to overestimate the impacts to the Tongue River in these locations.       

Comment  MuK 85 

Mine Plan, Addendum MP-3 Groundwater Model, 85. Please provide a statement on 
any hydrologic impacts predicted by the groundwater model to areas outside the 
Brook mine permit boundary. (MK) 
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Response  MuK 85 

The only impacts outside of the Brook Mine Permit Boundary would be observed at the 
existing water supply wells.  Table 4.9-1 describes the estimated impacts at all the 
water supply wells in the Model domain that will be impacted both inside and outside 
of the Brook Mine Permit Boundary.  Please note that most of these wells are located 
outside of the Brook Mine permit boundary.  As shown on Table 4.9-1 the largest 
model predicted impact seen at any existing well outside of the Brook Mine Permit 
boundary is 20 feet which would be observed at P48251W.  As shown in the 
hydrograph for this well in Addendum MP-3 Appendix A, this impact is estimated to be 
short lived (approximately 4 years).  Model predicted drawdowns at the rest of the 
wells are less than 5 feet.  At many of the wells predicted drawdowns are less than 1 
foot over the life of the mine.     

Comment  MuK 86 

Mine Plan, Addendum MP-3 Groundwater Model, 86. Please provide a discussion on 
the simulated impacts caused by mining to surface water – groundwater interaction 
within the model domain. (MK) 

Response  MuK 86 

Please see the response to comment MuK 84. 

Comment  MuK 87 

Mine Plan, Addendum MP-3 Groundwater Model, 87. Please compare the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. Consider including a table that presents the water balance during select 
periods showing the flows from all sources and discharges to all the sinks within the 
model domain. Provide a detailed discussion addressing any changes in the model 
simulated water balance between pre-mining, during mining and post mining 
conditions. (MK) 

Response  MuK 87 

Please see responses to comments MuK 73 and MuK 74.  A detailed discussion is 
included in the responses to these comments. 

Comment  MuK 88 

Mine Plan, Addendum MP-3 Groundwater Model, 88. In addition to the maps 
presented on the recovery estimates, please provide hydrographs at strategically 
selected locations. This will enable a better presentation of recovery over time. (MK) 
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Response  MuK 88 

As described in response to Comment MuK 80, an appendix (Appendix A) has been 
added to Addendum MP-3 which depicts the modeled water elevations at a number of 
well and target locations within the model domain.   

Comment  MuK 89 

Mine Plan, Addendum MP-3 Groundwater Model, 89. The modeling documentation 
lacks discussion on the backfill aquifer. In the recovery model, please clarify how the 
model treats the backfill aquifer (spoils aquifer) and its resaturation. Please provide a 
discussion (or reference) to the hydraulic properties of the backfill materials used to 
create the backfill aquifer and the aerial extent of the backfill aquifer. (MK) 

Response  MuK 89 

Mine Plan Section 4.10 discusses the backfill aquifer.  Within the areas where the 
highwall miner is used for mining, an open cavern will be left behind.  Unless the 
mined out areas collapse, the backfill aquifer is essentially an open cavern with 100% 
porosity.  The modeling software used for this effort does not have the ability to 
transiently change aquifer properties, and during resaturation of the mined areas the 
assigned storage coefficients remained the same as the original aquifer properties.  As 
a result, the model may underestimate the time that it takes for the aquifer to 
resaturate where the mining methods have increased the porosity and thereby 
resaturation volume.  Inversely, in the slots mined with traditional open cut mining 
techniques, coal will be removed and replaced with overburden material.  In these 
locations the backfilled material is expected to have poor aquifer characteristics 
because it will primarily be a mix of fine grained clay and silt with some sand.   In 
these areas the aquifer will essentially be removed.  Again, the modeling software does 
not have the ability to transiently change aquifer properties and this effect was ignored 
during the modeling.    

Figure MP-3-4.9-1 shows the areal extent of mining and Addendum MP-3 Figures 4.7-
2, 4.7-3, and 4.7-4 depict the areas that were modeled as dry within the Brook Mine 
permit area. It is important to note that a large percentage of the area that will be 
mined is dry prior to the initiation of mining.  In addition, figures in MP-3 Section 4 
show that after mining, some of the areas go dry and do not rewet.  In the areas where 
slots are excavated this prediction is reasonable because the backfill will act as an 
aquitard with poor aquifer characteristics.  A layer by layer review of the mined area at 
the end of mining was conducted to determine conceptually how ignoring the changes 
in the coal porosity and changes in backfill material may have impacted the model 
predictions.   

Upper Carney-With exception of a very small portion of mine block 9 (Figure MP-3-4.9-
1).  The entire Upper Carney coal is unsaturated.  Therefore, there is no resaturation 
and no recovery.  The model estimates are appropriate for the Upper Carney coal. 
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Lower Carney - Most of the mine blocks as well as the open slots are dry in the Lower 
Carney at the end of mining.  Only mine blocks 1, 2, 5, 9, and 10  had substantial 
portions that were saturated.  As a result, the potential error created by transient 
aquifer properties in model predicted resaturation rates to the underground mined 
coal blocks in the Lower Carney coal, if any, is expected to be very low.  With the 
exception of the slots cut to mine blocks 5, 9, and 10, all of the slots cut to mine the 
Carney Coal will also be dry; therefore, resaturation at those locations will not 
substantially impact model predictions.  The slots cut for blocks 9 and 10 generally 
run parallel to the direction of water flow. If the coal in these locations is completely 
removed and replaced with an aquitard, the impact to the aquifer will be minimal 
because water will simply flow around the portion of the backfilled aquifer.  The open 
pit slot cut adjacent to mine block 5 does run perpendicular to the direction that water 
is flowing and may change the groundwater flow patterns in this area.  However, the 
location of the slot is near the groundwater divide caused by the fault just to the 
south.  Therefore, this slot is not expected to substantially impact groundwater flows 
either 

Masters - Most of the Masters Coal mine blocks are saturated.  Only blocks, 4, 5, 6, 
and 7 have substantial areas that are not saturated.  In the mine blocks where 
underground mining techniques are employed the model may underestimate the time 
it takes for resaturation to occur because the storage coefficient is not updated to 
account for the increased porosity of the mined out block.  However this resaturation 
time will be balanced out by the fact that there will be no aquifer replaced in the open 
cuts to resaturate, and thus these areas would not resaturate as the model predicts.  
With the exception of the open cut for mine block 5, all of the open cuts are oriented 
so that they will have minimal impacts on the natural flow gradients in the wellfield or 
are located within or adjacent to dry areas.  As previously noted, the open cut near 
mine block 5 is located adjacent the drainage divide so it will not significantly change 
the water flow within the aquifer.   

Due to the fact that much of the mined area is dry, the actual area mined that is 
below the water table is relatively small, and that the open cuts are oriented such that 
they have minimal impacts to groundwater flow, the recovery analysis performed by 
the model is reasonable.  Also, as noted, the areas where underground mining is 
employed and the model overestimates the rate at which the aquifer is resaturated are 
counterbalanced by the areas of open cuts where the aquifer will not be replaced and 
the model underestimates the time it takes for the strata to resaturate.   

Comment  MuK 90 

Mine Plan, Addendum MP-6 Subsidence Control Plan, 90. Figure MP6.1-1 shows 
“Monarch Seam Surface Only Mining”. Please clarify if the Monarch seam is targeted 
for mining in the appropriate sections of Appendix D5, Appendix D6 and mine plan. 
(MK) 
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Response  MuK 90 

The appropriate sections of Appendix D5 and D6 have been updated. 

Reclamation Plan  
Comment BJ 57 

Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-37, The narrative describes the 
sources of recharge to the coal seams.  One lithology mentioned as a positive recharge 
contributor is the overlying burn, scoria, or clinker material, generated by coal fires.  It 
is a common misunderstanding that the scoriaceous material recharges coal or 
overburden.  It would appear, at first glance, that the broken, vuggy material would be 
capable of conveying large amounts of water from the surface to materials beneath.  
That is not the case, however, as the coal/scoria interface has a zone of partially 
metamorphosed coal ash that lies between the burned material and the remnant coal.  
I have seen this zone many times during my 25 year career in the coal mines when 
supervising coal and overburden removal.  This zone is characterized by a white to 
light gray, clay band that ranges in thickness from 6 inches to a foot or more.  It is the 
same high silica ash found in the bottom ash of the local power plants that burn PRB 
coal.  This ash band acts as an aquaclude, preventing water from entering or escaping 
the coal.  Because of this, any recharge models that were run using the scoria as a 
recharge source must be reevaluated using new layers that do not include the scoria.  
Rerun recharge models if needed. 

Response BJ 57 

It is true that the partially metamorphosed coal ash layer between the coal and the 
scoria has the potential to limit recharge from the scoria to the coal.  However, even 
though the permeability of this layer is low, there will be areas where the coal has 
collapsed or other geologic variances such as a thinning section which will allow for 
water from the scoria to come into contact with the coal.  Therefore, even though the 
scoria may not be directly in contact with the coal, there is still a recharge component 
to the scoria, albeit; significantly lower than if the scoria and coal were in direct 
contact.  This low recharge rate is reflected in the groundwater model.  The calibrated 
recharge rate used in the groundwater model for the areas covered by scoria was 0.35 
inches per year. For comparison purposes, the recharge rates assigned to the Carney 
and Masters outcrops, where no scoria was present, varied from 0.2 to 0.88 inches per 
year.   Considering that in the scoria areas a very large percentage of direct 
precipitation is expected to infiltrate into the scoria, the 0.35 inch per year recharge 
rate represents a significant reduction in the amount of water available (which could 
be upwards of 10 inches per year) to infiltrate into the coal seams.   Therefore, the 
calibrated recharge rate included in the groundwater model does take into account the 
low permeability layer between the coal and the scoria.   
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Comment BJ 58 

Volume 12, Reclamation Plan, Section RP.8.3,   Pg. RP-39, The second sentence in the 
first paragraph has an odd, difficult to understand syntax.  Please rewrite the sentence 
for clarity. 

Response BJ 58 

Revised page RP-39 text as requested.  The sentence will now read “The mine will 
consult with WDEQ/LQD to determine the number of spoil wells that will be tested”. 

Comment BJ 65 

EXHIBITS, Reclamation Plan, Exhibit RP.6-1, The permit boundary on this map is 
inaccurate.  Please recreate the permit boundary layer. 

Response BJ 65 

Revised Exhibit RP. 6-1 as requested. 

Comment BJ 66 

EXHIBITS, Reclamation Plan, Exhibit RP.8-3 and Exhibit RP.8-4, The post mining 
potentiometric surfaces for the Carney and Masters beds are suspended in mid-air 
over Slater Creek.  Please terminate the contour lines at the outcrop or use a dotted 
line to indicate the calculated potentiometric surface. 

Response BJ 66 

Revised Exhibit RP.8-3 and RP.8-4 as requested. 

Comment DS 24 

Reclamation Plan, Section RP.4.  This brief section discusses what is considered spoil 
material to be removed during mining.  The section states that spoil does not include 
coal, but there are some very narrow coal seams with numerous stringers of clay or of 
such low quality that will probably not be mined and will be placed in backfill.  Also, 
the top layers of most coal seams are quite “dirty” and would also be removed and 
backfilled.  In order to provide the readers with a more accurate description of the 
mining and reclamation processes, please revise the text to show that some coal-laden 
materials will also be considered spoils and will be backfilled during reclamation.   

Response DS 24 

Revised text as requested. 
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Comment DS 25 

Reclamation Plan, Section RP.5.2. Please provide a description of the methods used to 
control topsoil depth during replacement.  Most mining operations use stakes with 
surveyed marks as guides for controlling soil application depths.   

Response DS 25 

See Section RP.5.4 for a description of the methods used to control topsoil depth 
during replacement. 

Comment DS 26 

Reclamation Plan, Section RP.5.4.  Variability in topsoil depth cannot be avoided due 
to limitations imposed by the equipment used and the pre-application preparations 
which may include ripping of the compacted overburden surface.  Typically, the depth 
of topsoil application may vary 25%, but the average depth should be closely 
monitored and should not exceed the average availability.  Also, because some soils 
exhibit unsuitable characteristics and will not be used for reclamation, discussion of 
the use of substitute topsoil materials is warranted in this section.   

Response DS 26 

Revised text as requested.  Added discussion about substitute topsoil being an option 
if not enough suitable topsoil is salvaged. 

Comment DS 27 

Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to 
prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  
Please provide a discussion of the sediment control measures to be used.  

Response DS 27 

Revised text as requested. 

Comment DS 28 

Reclamation Plan, Section RP.8.2.  This section states only that impoundments will 
require Landowner, LQD and SEO approval.  Prior to construction of post mining 
impoundments, SEO approved plans for the impoundments must be submitted for 
inclusion in the permit Reclamation Plan.  Please include a statement that a 
Reclamation Plan revision will be approved by the LQD prior to construction of 
impoundments. 
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Response DS 28 

Revised Section RP.8.2 to include a statement regarding LQD approval before the 
construction of postmine impoundments. 

Comment DS 29 

Reclamation Plan, Section RP.11.1.  The primary final land use for the permitted 
acreage will be grazing and wildlife.  Only areas where the current use is industrial will 
remain industrial land uses after mining is completed.  Therefore, in order for any 
constructed buildings or railroad access to remain following mining, and a permit 
revision to change the land use will be required.  It is not just a matter of 
demonstrating usefulness to the LQD and receiving landowner consent.  This will be a 
major revision to the permit that will require public notice.  Clarification should be 
provided concerning the steps involved to allow building to remain.  

Response DS 29 

Revised text as requested.  Eliminated discussion in Section RP.11 regarding leaving 
any buildings, facilities, and equipment following completion of mining. 

Comment DS 30 

Reclamation Plan, All Mine Plan Maps with progressions must show the actual years 
of the initial disturbance or mining activity, or the progression must be linked to a 
specific year in Reclamation Plan text.  The maps must also include the contour 
interval. 

Response DS 30 

See Mine Plan MP.1.6 for a description of permit terms and  initial year. Revised text 
in Reclamation Plan Section RP.13 to reference Mine Plane MP.1.6. Revised Exhibit 
RP.5-1 adding “Note: Year 3 corresponds to the year 2019” in Legend. 

Comment DE 19 

Reclamation Plan, Section RP.5.1, page RP-6 – RAMACO states that the contoured 
surface will be scarified or ripped, if necessary.  The mine should commit to scarifying 
or ripping all surfaces prior to topsoil replacement. 

Response DE 19 

Revised text as requested.  Remove “if necessary” from sentence. 

Comment DE 20 

Reclamation Plan, Section RP.5.6, page RP-8 - The 1st sentence of the 2nd paragraph 
doesn’t make sense.  Please correct. 
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Response DE 20 

Revised text as requested.  The sentence now reads “Rills and gullies occurring in 
redistributed soil precluding the achievement of the approved postmining land use or 
the reestablishment of vegetative cover will be rectified”. 

Comment JJ 5 

Reclamation Plan, 5. Exhibit RP 6-1 also displays permit boundary discrepancies in 
regards to the section lines on it and those located on the Adjudication Exhibit 1. 
Please update accordingly. 

Response JJ 5 

See response to comment BJ 65. Revised Exhibit RP.6-1 as requested. 

Comment JJ 6 

Reclamation Plan, 6. Table RP 6-1 states that there are 11.6 acres of wetlands and 
other aquatic resources.  Please discuss where these acres are to be reclaimed and 
show them on the Exhibit RP. 6-1 which displays the reclaimed vegetation 
communities and their locations.  

Response JJ 6 

Revised Section RP.9 to include reference to Exhibit RP.6-1 for location of reclaimed 
wetlands and OAR. Revised Exhibit RP.6-1 to include reclaimed wetlands and OAR 
locations. 

Comment MK 24 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, Assuming the Tongue River is an 
AVF, this section should discuss how the essential hydrologic functions will be 
maintained and/or reestablished, as required by LQD Coal Rules and Regulations, 
Chapter 5, Section 3(c)(ii).  As noted in Comment No. 21, the essential hydrologic 
functions of the Tongue River AVF need to be identified and a monitoring system 
needs to be installed.  (MDK) 

Response MK 24 

Revised text as requested in Section RP.10. 

Comment MK 25 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 25. As noted in Comment No. 21, the 
adjacent Goose Creek AVF also needs a monitoring system to demonstrate essential 
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hydrologic functions are maintained and/or reestablished as required by LQD Coal 
Rules and Regulations, Chapter 5, Section 3(c)(i) and (ii).  (MDK) 

Response MK 25 

Revised text as requested in Section RP.10. 

Comment MK 26 

Reclamation Plan, Section RP.10 Reestablishment of Essential Hydrologic Functions 
and Agricultural Utility on Alluvial Valley Floors, 26. This section may also need to be 
addressed if the LQD finds that other AVFs exist on or near the permit area.  If AVFs 
are determined to be present, the essential hydrologic functions must be maintained 
and/or reestablished as required by LQD Coal Rules and Regulations, Chapter 5, 
Section 3(c)(i) and (ii).  (MDK) 

Response MK 26 

Revised text as requested in Section RP.10. 

Comment MK 75 

Reclamation Plan, Section RP.3.3 Postmine Slope Analysis, 49. Please provide a 
discussion that compares the pre-mine vs. post-mine slope characteristics.  A table 
would be helpful that compared the minimum, maximum, and average slopes under 
pre-mine and post-mine conditions.   (MDK)  

Response MK 75 

Added Table RP.3-1 comparing premining and postmining slopes.  Updated Section 
RP.3.3 of text to include reference to the new table. 

Comment MK 76 

Reclamation Plan, Section RP.3.5 Drainage Reestablishment, 50. It is stated that 
mining will disturb portions of the Slater Creek channel and the reclamation will entail 
reconstruction.  However, the Mine Plan PHC (Section MP.6.1) stated that Slater Creek 
“will still flow naturally around the trench”, and “Because Slater Creek’s flow will not 
come into contact with mining activities, no impact will be made to water quality”.  
Please provide a clear and explicit description of the extent of direct disturbance to the 
Slater Creek channel.  This description should be consistent between the Mine Plan 
and Reclamation Plan.   (MDK)  

Response MK 76 

As stated in the revised Section MP.6.1 of the Mine Plan, the only anticipated surface 
disturbance to Slater Creek during mining will be the redirection of the channel 
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through a culvert under a proposed haul road.  No text was edited in response to this 
comment. 

Comment MK 77 

Reclamation Plan, Section RP.4.2 Mitigation of Unsuitable Material , 51. Minor 
channels are defined as ephemeral streams but there is no definition provided for 
“major channels”.  Please provide a definition and also illustrate an example of a major 
channel within the proposed permit boundary that would fit into this category.   (MDK)  

Response MK 77 

Revised text in Section RP.4.2 to provide the definition of major channels. 

Comment MK 78 

Reclamation Plan, Section RP.5.6 Erosion Control and Conservation Practices, 52. The 
first sentence of the second paragraph…”Rills and gullies…” needs revised, as it 
appears to be missing one or more words.   (MDK)   

Response MK 78 

See response to Comment DE 20. Text revised as requested. 

Comment MK 79 

Reclamation Plan, Section RP.7.4 Aquatic Habitat, 53. The second sentence discusses 
stockponds possibly being disturbed by mining activities.  The Mine Plan PHC did not 
mention that any existing stockponds would be disturbed by mining activities.  If 
stockponds are to be disturbed by the mining operation, this should be discussed in 
the Mine Plan PHC.   (MDK)    

Response MK 79 

The text in the Mine Plan PHC has been revised to clarify the disturbance to 
stockponds within the permit area.  Section RP.7.4 has been revised to clarify the 
anticipated aquatic habitat locations. 

Comment MK 80 

Reclamation Plan, Section RP.7.4 Aquatic Habitat, 54. The text states that two 
additional postmine impoundments will be constructed and their location is shown in 
Exhibit RP.3-1.  This Exhibit shows ten permanent impoundments, both on and 
adjacent to the proposed permit area.  Please revise this discrepancy in the text or 
change the symbology in the Exhibit to clearly show the two permanent post-mine 
impoundments.   (MDK)  
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Response MK 80 

Revised text in Section RP.7.4. to clarify the postmine impoundment locations. 

Comment MK 81 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 55. Please add the 
major stream name labels (Tongue River, Goose Creek, East Fork Earley Creek, Slater 
Creek, Hidden Water Creek) to Exhibit RP.8-1.  (MDK)   

Response MK 81 

Revised Exhibit RP.8-1 as requested. 

Comment MK 82 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 56. Please explain 
in the text how the postmine drainage basin parameters in Table RP.8-1 were 
determined.  (MDK)    

Response MK 82 

Revised text in Section RP.8.1 as requested. 

Comment MK 83 

Reclamation Plan, Section RP.8.1 Drainage Basin Reconstruction, 57. The text states 
that a comparison of drainage basin parameters in Table RP.8-1 and Exhibit RP.8-1 
show that the overall hydrologic balance will remain largely unchanged.  This 
conclusion is not obvious from the Table and Exhibit.  How similar are the postmine 
drainage basin parameters to the pre-mine parameters?  Which sub-drainages show 
the largest change from pre-mine conditions?  The text needs to include a more 
thorough discussion to demonstrate to the reader why exactly the postmine hydrologic 
balance will be unchanged.  (MDK)    

Response MK 83 

Revised text to include reference to Appendix D6 tables and exhibits regarding 
drainage basin parameters.  Minor disturbance and mining methods contribute to the 
largely unchanged postmine drainage basin parameters. 

Comment MK 84 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 58. The text provides no 
discussion of the comparison between the pre-mine and postmine modelled discharge 
values.  Please provide this discussion so the reader can determine if the differences 
are minor or major.  (MDK)     
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Response MK 84 

Revised text in Section RP.8.1.1 as requested 

Comment MK 85 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 59. Please add the year to 
the Miller reference within the text (2003) and add this citation to the references list in 
Section RP.17.  (MDK)      

Response MK 85 

Revised text as requested. 

Comment MK 86 

Reclamation Plan, Section RP.8.1.1 Discharge Estimates, 60. Similar to Comment No. 
8 made for Appendix D6, the HEC-HMS runoff estimates in Table RP.8.4 are much 
higher than the Miller (2003) equations.  Please provide a discussion in the text as to 
the reasonableness of the HEC-HMS estimates and why the HEC-HMS estimates are 
so much higher than the Miller (2003) regression equations.         

Response MK 86  

See response to Comment MK 34. No revisions to the text were made. 

Comment MK 87 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, The last sentence in 
the first paragraph states that stream reaches for which designed cross sections are 
provided are identified in plan on Exhibit RP.8-1.  There is nothing on this Exhibit that 
shows which stream reaches have designed cross sections, nor which stream channels 
are being reconstructed.  Please clearly identify this information on this Exhibit. (MDK)          

Response MK 87 

Exhibit RP.8-1 has been revised as requested. 

Comment MK 88 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 62. Exhibit RP.8-2 
shows that the main Slater Creek channel will not be disturbed.  Please consider this 
in light of Comment No. 50 that requested clarification on the extent of disturbance to 
the Slater Creek channel. (MDK) 
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Response MK 88 

See response to Comment MK 76(referred to as Comment No. 50). Revised Exhibits 
RP.8-1 RP.8-2 as requested.  A reconstructed Slater Creek (Figure RP.8-9) cross 
section has been added to reflect the correct disturbance boundary. 

Comment MK 89 

Reclamation Plan, Section RP.8.1.2 Channel/Floodplain Design, 63. On Page RP-35, 
second paragraph, it references “reclaimed Slater Creek channel” and channel 
hydraulics are presented in Table RP.8-5.  It is not clear why channel hydraulics are 
presented for Slater Creek when it will not be disturbed.  Is this because reclaimed 
tributaries to Slater Creek are changing such that the main channel of Slater Creek is 
expected to be change?  Please clarify this in the text.  (MDK)           

Response MK 89 

Slater Creek is included Table RP.8-5 to show that the postmine Slater Creek Channel 
will be hydraulically similar to premine conditions after mining and reclamation 
operations have been completed as reclamation of a portion of Slater Creek is 
expected.   

Comment MK 90 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 64. It is unclear exactly 
how many new postmine impoundments will be constructed.  Table RP.8-6 identifies 
two impoundments (Enhancement Stock Pond 1 and Replacement Stock Pond 1), and 
these are shown in Exhibit RP.3-1.  Exhibit RP.3-1 shows eight other permanent 
impoundments.  Please identify if these are new features to be constructed or if they 
are existing stockponds that may be affected by the mining operation.  (MDK)            

Response MK 90 

The text in Section RP.8.2 has been revised to clarify that only the new features to be 
constructed are displayed in Table RP.8-6.  Affected existing stockponds will be 
constructed approximately to premine conditions.  

Comment MK 91 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 65. Please identify in 
this section if there will be a net increase or decrease in post-mine water storage 
capacity relative to pre-mine capacity.  (MDK)             

Response MK 91 

Revised text in Section RP.8.2 to clarify a net increase in water storage capacity is 
expected due to the addition of two postmine impoundments. 



114 

Comment MK 92 

Reclamation Plan, Section RP.8.2 Permanent Impoundments, 66. As mentioned 
Comment No. 47, it is advised that the applicant discuss with the SEO-Interstate 
Streams Division any implications for the Yellowstone Compact if new water storage 
features are proposed that potentially decrease water quantity to the Tongue River.  
(MDK)              

Response MK 92 

See response to Comment DS 28(Comment No. 47 mentioned above). Revised text as 
requested. 

Comment MK 93 

Reclamation Plan, Section RP.8.4.2 Surface Water Monitoring, 67. The text on Page 
RP-40 states that the surface water monitoring stations are shown on Exhibit RP.8-4.  
However, the stations are not shown on this Exhibit.  It may be make the most sense 
to add these to Exhibit RP.8-5 and rename the Exhibit “Postmine Hydrologic 
Monitoring Locations” so the surface water stations and monitoring wells are on one 
Exhibit.  (MDK)               

Response MK 93 

Revised the reference in text to state “locations of these sites are shown on Exhibit 
RP.8-5”. Exhibit RP.8-5 was revised to include surface water monitoring stations and 
renamed as requested.  Table RP.8-9 was edited to include all planned surface water 
stations including postmine impoundment monitoring sites. 

Comment MK 94 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 68. The text on Page RP-
41 states that water quality samples will be collected at each of the postmine 
impoundments listed in Table RP.8-6 and presented on Exhibit RP.3-1.  Please clarify 
in the text that this sampling list includes all ten impoundments shown.  (MDK)                

Response MK 94 

Revised text in Section RP.8.4.3 to reference Table RP.8-9 and Exhibit RP.8-5 for 
postmine surface water monitoring sites including postmine impoundments. 

Comment MK 95 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 69. Please add the list of 
impoundments to be sampled to Table RP.8-9 “Surface Water Monitoring Sites”.  
(MDK)                 
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Response MK 95 

Revised Table RP.8-9 as requested.  

Comment MK 96 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 70. The postmine 
impoundments to be sampled appears to be slightly different from the impoundments 
listed in Mine Plan Table MP.7-1 “Operational Surface Water Monitoring Locations”.  
Table MP.7-1 lists three impoundments (Hall Reservoir, Black Mountain No. 1 Stock 
Reservoir, and Legerski Bros #1 Stock Reservoir) that are not listed as postmine 
impoundments to be sampled.  Please explain why there is a difference in the 
operational monitoring and postmine monitoring of some impoundments. (MDK)                  

Response MK 96 

Black Mountain No.1 Stock Reservoir has been added as a postmine impoundment 
that will be monitored.  Legerski No. 1 Stock Reservoir and Hall Reservoir are outside 
of the areas planned for mining disturbance, however in an effort to further monitor 
the surface water of the Brook Mine permit area, the reservoirs were added to be 
sampled quarterly during mining.  Table RP.8-9 and Exhibit RP.8-5 have been 
updated to include Black Mountain Reservoir No. 1 Stock Reservoir. 

Comment MK 97 

Reclamation Plan, Section RP.8.4.3 Postmine Impoundments, 71. In the second full 
paragraph on Page RP-41, “The water quality samples..” please also state that the 
water quality samples will be compared against WDEQ/WQD Class III groundwater 
standards, as suggested by LQD Guideline No. 17 for replacement and enhancement 
stockponds. (MDK)                   

Response MK 97 

Revised text as requested in Section RP.8.4.3. 

Comment MK 98 

Reclamation Plan, Section RP.8.5.2 Surface Water, 72. At the end of the first 
paragraph on Page RP-44, it predicts a “slight change” in event peaks and volumes.  
Please further discuss what is meant by a “slight change”, i.e., what is the magnitude 
of the increase or decrease?   (MDK)                    

Response MK 98 

Section RP.8.5.2 has been updated to reflect the change in event peaks and volumes 
will be less than one percent when compared to premining conditions. 
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Comment MK 99 

Reclamation Plan, Section RP.8.5.2 Surface Water, 73. In the second paragraph on 
Page RP-44, please clarify the extent of direct mining disturbance to Slater Creek 
versus tributaries of Slater Creek.  This comment relates to previous Comments No. 50 
and 62.   (MDK)                     

Response MK 99 

See response to Comments MK 76 (comment No. 50) and Mk 88 (Comment No. 62).  

Comment MK 100 

Reclamation Plan, Section RP.8.5.2 Surface Water, 74. Please provide a discussion as 
to whether the planned postmine impoundments will affect surface water quantity on 
or downstream of the proposed permit area.  (MDK)                     

Response MK 100 

Section RP.8.5.2 has been revised to include discussion of the effect of postmine 
impoundments to the surface water quantity on and downstream of the proposed 
permit area. 

Comment MK 101 

Reclamation Plan, Section RP.9.1 Introduction, 75. The second paragraph references 
Appendix D8.  Should this be Appendix D10 (Wetlands)?   Please revise this if 
necessary.  (MDK)                     

Response MK 101 

The reference has been revised to D10 as requested. 

Comment MK 102 

Reclamation Plan, Section RP.9.1 Introduction, 76. Please add a statement up front in 
the Wetland Mitigation section that the USACE has not yet issued a jurisdictional 
determination for the proposed Brook Mine.  Please also provide a statement in the 
text that the information in Section RP.9 may be subject to change pending the 
USACE determination.  The USACE jurisdictional determination should also be 
incorporated somewhere into the Mine Permit once that is received by the Brook Mine.   
(MDK)                      

Response MK 102 

Sections RP.9.1 has been revised as requested. 
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Comment MK 103 

Reclamation Plan, Section RP.14 Bond Release, 77. The LQD no longer requires a 
bond release verification for “sediment control release”.  This is now termed “surficial 
stability verification”.  More information is available in LQD Guideline No. 23.  Please 
revise the text for this change. (MDK)                       

Response MK 103 

The text in Section RP.14 has been revised by removing the reference to sediment 
control release.  

Comment MuK 91 

Reclamation Plan, RP 8.5.3 Groundwater, 91. Section 8.3, page RP-38 states, “The 
estimated Postmine Potentiometric surfaces for the reclaimed aquifer for the Masters 
and Carney Seams are presented respectively in Exhibit RP.8.3 and Exhibit RP.8-4. 
Please provide a summary comparing and contrasting the premine potentiometric 
surfaces vs. post mine potentiometric surfaces. This comparison should also consider 
any changes in the hydraulic properties (hydraulic conductivity, storativity, recharge 
capacity) of the premine aquifers vs. post mine aquifers. (MK)       

Response MuK 91 

Section RP.8.5.3 has been revised to include discussion regarding the comparison of 
premine and postmine potentiometric surfaces. 

Comment MuK 92 

Reclamation Plan, RP 8.5.3 Groundwater, 92. Please discuss any changes in the 
interaction between the surface water and groundwater systems from the premining 
through the postmining phases of the operation. (MK)                        

Response MuK 92 

The response to Comment MuK 84 describes interaction between the surface water 
and groundwater systems from the premining through the postmining phases of 
operation.  In general the changes between the surface water systems and the 
groundwater systems are expected to be minimal.  For a short time during mining it is 
anticipated that there will be a small (less than 6%) increase in the amount of water 
that recharges the coal seams from the Tongue River.  Once the water levels in the 
coals recover, no further impacts are expected.   

Comment MuK 93 

Reclamation Plan, RP 8.5.3 Groundwater, 93. Please discuss the intersection of the 
postmining topographic and potentiometric surfaces and their effects on the location 
and size of groundwater-fed water bodies. (MK) 



118 

Response MuK 93 

Revised Section RP.8.5.3 as requested.  

Comment MuK 94 

Reclamation Plan, RP 8.5.3 Groundwater, 94. Section 8.5.3, page RP-46 states, “These 
water quality changes can be qualitatively predicted from the overburden mineralogy 
and projected post mine hydrology.” Please expand this discussion on projected 
groundwater quality.  Provide a discussion on the estimated/ projected post mining 
groundwater quality.  A detailed description of potential changes in water quality from 
flow through backfill/mined out areas should be included.  Any potential changes to 
water quality in adjacent aquifers should be discussed with respect to the potential for 
offsite material damage. (MK) 

Response MuK 94 

Revised Section RP.8.5.3 text as requested. 

Comment MuK 95 

Reclamation Plan, RP 8.5.3 Groundwater, 95. Please provide a discussion on any 
anticipated water use during the reclamation period. (MK) 

Response MuK 95 

As discussed in Addendum MP-3, the only anticipated groundwater uses during the 
reclamation period are at existing water supply wells.  Section RP.8.5.3 has been 
revised to include additional discussion. 

Comment MuK 96 

Reclamation Plan, RP 8.5.3 Groundwater, 96. Please address (or reference) any 
expected post-reclamation subsidence effects on the hydrologic system (both quantity 
and quality) and the plan to minimize these effects. (MK) 

Response MuK 96 

Section RP.8.5.3 has been revised to include discussion of expected postmine 
subsidence effects on the hydrologic system. 

Comment SP 7 

Reclamation Plan, Page RP-13. Section RP.6.2.6.  In the last sentence please add that 
substitutions to the seed mix will be made only with WDEQ approval. 
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Response SP 7 

Revised text in Section RP.6.2.6 as requested, the statement will now read “In the 
event that seed for primary species is not available, alternatives will be considered 
which match the life form and morphology of the primary choice only with WDEQ 
approval.” 

Comment SP 8 

Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the 
unaffected acres of each vegetation community are sufficient for an extended reference 
area please create a table with total acres and affected acres and reference this table 
in this section.   

Response SP 8 

Table RP.6-6 has been created to display the number of extended reference acres for 
the respective vegetation communities. The text in Section RP.6.4.1 has been revised 
to include a reference to the newly created table.  

Comment SP 9 

Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please add to the Ch. 4 reference in 
the first sentence on this page that the Handbook of Approved Sampling and 
Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines. 

Response SP 9 

Revised Section RP.6.4.1 as requested.  

Comment SP 10 

Reclamation Plan, Page RP-17.  Section RP.6.4.1.  Please remove the first sentence in 
the third paragraph. It appears in conflict with the next sentence which cites Ch. 
4.Sec. 2(d)(ii)(B). 

Response SP 10 

Removed sentence as requested in Section RP.6.4.1. 

Comment SP 11 

Reclamation Plan, Page RP-19. Section RP.6.4.5.1.  Please add a third sentence to the 
first paragraph to Pastureland land use with a full shrub density greater than 1 
shrub/m2 is also eligible. 
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Response SP 11 

Sentence including pastureland land use as eligible added to Section RP.6.4.5.1 as 
requested. 

Comment SP 12 

Reclamation Plan, Page RP-24.  Please revise the sentence after the ● Shrub density 
bullet to “Additionally, a species list will be prepared” and delete the remainder of the 
sentence. 

Response SP 12 

Revised text as requested.  

Comment SP 13 

Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in 
Guideline 14 the third sample may be included as part of your revegetation success 
(bond release) sampling which can begin in year seven.  You may add more flexability 
to your sampling interval such as beginning year 3 or 4, with the second sampling in 
year 5, 6 or 7 and then the third may be year 7 – 13 and may be used for revegetation 
success.   

Response SP 13 

Revised text per recommendations.  

Comment SP 14 

Reclamation Plan, Page RP-29.  Section RP.7.2.  There is a reference to RP.8 in this 
section.  Please correct the reference if it is not correct. 

Response SP 14 

Revised text to reference Section RP.6 for seed mixtures and revegetation operations.  

Comment SP 15 

Reclamation Plan, Table RP6.1.  Could you please add a footnote listing the 
disturbances that are included in the 87.3 acres of Disturbance and what the 
disturbances will be postmining in the 56.1 acres.   

Response SP 15 

Added footnote describing disturbance for premining and postmining to Table RP.6-1 
as requested.   
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Comment SP 16 

Reclamation Plan, Exhibit RP.2-1.  Postmining the landuse will be Grazingland and 
Fish and Wildlife Habitat (937.7 acres) and Cropland (3.7 acres) with 56.1 acres of 
disturbance, 4.9 acres of water and 11.6 acres of wetland.  These landuses will match 
the landuses on Exhibit D1.1-1.  With just minor acreage changes shown in Table 
RP.6-1.  Since the railroad and major roads are identified and Taylor Quarry is going 
to be reclaimed to Grazingland and Fish and Wildlife Habitat, the Industrial 
commercial stippling is not needed on these areas. 

Response SP 16 

Revised exhibit as requested. 

Other Comments 
Comment MK 27 

Items Requested in Electronic Format for Preparation of CHIA, 1. Please provide a CAD 
or ArcGIS shapefile that contains the proposed permit boundary for the Brook Mine.  
This file will be used to prepare maps in the CHIA.  This file can be emailed to: 
matthew.kunze@wyo.gov.  (MDK) 

Response MK 27 

See response to comment MK 28. 

Comment MK 28 

Items Requested in Electronic Format for Preparation of CHIA, 2. Please provide the 
baseline surface and groundwater data collected to support baseline characterization 
for the permit application.  All data can be submitted on Excel templates 
(Attachments) found on the LQD website for the Coal Annual Report Format (CARF): 
http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/.   

• Please provide all surface water flow and water quality data for the following surface 
water stations: SM578415-SW-1, SM578409-SW-1, SM578418-SW-1, and SM578512-
SW-1. 

• Please provide all groundwater level and water quality data for all Brook Mine 
monitoring wells shown in Table D6.2-1.  

Response MK 28 

The electronic data requested is being compiled in the requested format and will be 
provided when it is completed. 





From: Muthu Kuchanur
To: Kim Medina
Subject: Brook Mine OB Well - 578409
Date: Tuesday, July 28, 2015 9:57:49 AM

Kim,

I received your voice mail. I was out of Office on travel. Thanks for keeping me in
the loop - seems a significant comment. I haven't yet gotten a chance to start the
review. I will keep you updated, if I have questions.

Best regards,
Muthu
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:muthu.kuchanur@wyo.gov
mailto:kim.medina@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: Kim Medina
To: Muthu Kuchanur
Subject: Re: Brook Mine OB Well - 578409
Date: Tuesday, July 28, 2015 10:06:16 AM

My specific comment:

1)      "Based on LQD’s review of the well logs for Wells 578409-CRN-OB and 578409-MST-
OB, the wells were screened in a coal seam, not in overburden.  Please address all hydrologic
information discussing overburden which was based on these wells and which may be in
error." 

On Tue, Jul 28, 2015 at 9:57 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Kim,

I received your voice mail. I was out of Office on travel. Thanks for keeping me in
the loop - seems a significant comment. I haven't yet gotten a chance to start the
review. I will keep you updated, if I have questions.

Best regards,
Muthu
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

mailto:kim.medina@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Jeff Barron
To: carol.bilbrough@wyo.gov
Subject: Electronic permitting
Date: Tuesday, July 28, 2015 2:47:13 PM
Attachments: image001.jpg

Carol,
 
Has the state come up with any standardization as it pertains to electronic permitting?  I know that I
have submitted files along with the RAMACO paper permit filing and that these have been uploaded
by BJ for internal use.  I would like to be prepared for a standard format should a full electronic filing
become necessary.  Could you please advise me as to the status of electronic permitting with the
state?
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:carol.bilbrough@wyo.gov
http://www.wwcengineering.com/





From: Jeff Barron
To: kim.pandullo@wyo.gov
Subject: electronic permitting
Date: Tuesday, July 28, 2015 2:48:51 PM
Attachments: image001.jpg

Kim,
 
I sent the following to Carol, but thought you might be able to weigh in during her absence.
 
 
Has the state come up with any standardization as it pertains to electronic permitting?  I know that I
have submitted files along with the RAMACO paper permit filing and that these have been uploaded
by BJ for internal use.  I would like to be prepared for a standard format should a full electronic filing
become necessary.  Could you please advise me as to the status of electronic permitting with the
state?
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
http://www.wwcengineering.com/





From: Kim Pandullo
To: Jeff Barron
Subject: Re: electronic permitting
Date: Tuesday, July 28, 2015 3:21:23 PM
Attachments: image001.jpg

I cannot.  I'm very sorry, but I do not have the answer to your question.  I will pass this email to Kyle
Wendtland (our Administrator) to see if he can answer the question for you.  

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Tue, Jul 28, 2015 at 2:48 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Kim,

 

I sent the following to Carol, but thought you might be able to weigh in during her
absence.

 

 

Has the state come up with any standardization as it pertains to electronic
permitting?  I know that I have submitted files along with the RAMACO paper
permit filing and that these have been uploaded by BJ for internal use.  I would
like to be prepared for a standard format should a full electronic filing become
necessary.  Could you please advise me as to the status of electronic permitting
with the state?

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineering.com



Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/




From: Jeff Barron
To: Kim Pandullo
Subject: RE: electronic permitting
Date: Tuesday, July 28, 2015 3:22:20 PM
Attachments: image001.jpg

No need Kim,  I can wait for Carol to respond.
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, July 28, 2015 3:21 PM
To: Jeff Barron
Subject: Re: electronic permitting
 
I cannot.  I'm very sorry, but I do not have the answer to your question.  I will pass this email
to Kyle Wendtland (our Administrator) to see if he can answer the question for you.  

 
 
 
 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

 
On Tue, Jul 28, 2015 at 2:48 PM, Jeff Barron <jbarron@wwcengineering.com> wrote:
Kim,
 
I sent the following to Carol, but thought you might be able to weigh in during her absence.
 
 
Has the state come up with any standardization as it pertains to electronic permitting?  I
know that I have submitted files along with the RAMACO paper permit filing and that these
have been uploaded by BJ for internal use.  I would like to be prepared for a standard format
should a full electronic filing become necessary.  Could you please advise me as to the status
of electronic permitting with the state?
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 
 

mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineering.com
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/



E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Kim Pandullo
To: Kyle Wendtland
Cc: Jeff Barron
Subject: Re: electronic permitting
Date: Tuesday, July 28, 2015 3:23:10 PM
Attachments: image001.jpg

Kyle, 

Are you able to answer the above question from Jeff Barron or do you know of  anyone else that may
be able to answer the question besides Carol?

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Tue, Jul 28, 2015 at 2:48 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Kim,

 

I sent the following to Carol, but thought you might be able to weigh in during her
absence.

 

 

Has the state come up with any standardization as it pertains to electronic
permitting?  I know that I have submitted files along with the RAMACO paper
permit filing and that these have been uploaded by BJ for internal use.  I would
like to be prepared for a standard format should a full electronic filing become
necessary.  Could you please advise me as to the status of electronic permitting
with the state?

 

Jeff Barron, P.E. | Project Manager

mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
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1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/




From: Kim Pandullo
To: Jeff Barron
Subject: Re: electronic permitting
Date: Tuesday, July 28, 2015 3:23:50 PM
Attachments: image001.jpg

Carol is out on vacation Jeff.  She will be back August 10th.  I hope this helps.  

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Tue, Jul 28, 2015 at 3:22 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

No need Kim,  I can wait for Carol to respond.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, July 28, 2015 3:21 PM
To: Jeff Barron
Subject: Re: electronic permitting

 

I cannot.  I'm very sorry, but I do not have the answer to your question.  I will
pass this email to Kyle Wendtland (our Administrator) to see if he can answer the
question for you.  

 

 

 

 

Kim Pandullo

Administrators' Secretary

mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov



Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division

Herschler Building., 3rd floor W

122 West 25th St.

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 777-5864

 

On Tue, Jul 28, 2015 at 2:48 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Kim,

 

I sent the following to Carol, but thought you might be able to weigh in during her
absence.

 

 

Has the state come up with any standardization as it pertains to electronic
permitting?  I know that I have submitted files along with the RAMACO paper
permit filing and that these have been uploaded by BJ for internal use.  I would
like to be prepared for a standard format should a full electronic filing become
necessary.  Could you please advise me as to the status of electronic permitting
with the state?

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine round 1 responses
Date: Wednesday, July 29, 2015 9:43:56 AM
Attachments: image003.jpg

Jeff,
 
Do you have a WORD copy of the comments and responses from the round 1 of the Brook mine
permit evaluation?  Muthu would like to keep everything in the same document so his round 2
responses fit into the narrative.  If not, let me know and I’ll work with what we have.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine round 1 responses
Date: Wednesday, July 29, 2015 10:40:43 AM
Attachments: image001.jpg

Thanks Jeff, I’ll forward this to Muthu.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, July 29, 2015 10:01 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine round 1 responses
 
BJ,
 
This should help, let me know if you need anything further
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 29, 2015 9:45 AM
To: Jeff Barron
Subject: Brook Mine round 1 responses
 
Jeff,
 
Do you have a WORD copy of the comments and responses from the round 1 of the Brook mine
permit evaluation?  Muthu would like to keep everything in the same document so his round 2
responses fit into the narrative.  If not, let me know and I’ll work with what we have.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



Act and may be disclosed to third parties.





more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine review @ Wed Jul 29, 2015 1pm - 3:30pm (muthu.kuchanur@wyo.gov)
Date: Wednesday, July 29, 2015 12:49:59 PM

Brook Mine review
When Wed Jul 29, 2015 1pm – 3:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=N285Y2YwcXI0bDByaGNmNzlsNWducmk5ODAgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjYxMjRlMjkyZmQxYzM4YWRjYzhjMDIxYmUzOGIyOThhZGEwMzg4ZTc&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.7o9cf0qr4l0rhcf79l5gnri980
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Kyle Wendtland
To: Kim Pandullo; Carol Bilbrough
Cc: Jeff Barron
Subject: Re: electronic permitting
Date: Wednesday, July 29, 2015 5:18:15 PM
Attachments: image001.jpg

Hi Jeff:

Carol has been moving forward on the electronic permitting. I have asked the
Division to temporarily place a hold on the permitting until we have moved to the
new downtown location in late August or mid September. As you are aware, the
move in and of itself will pose several record keeping challenges and we felt it was
best to not co mingle this with receipt of an electronic permit. At this time with a
short delay in our move, I would have to defer to Carol if the Division would be
comfortable taking this on. She will return on August 10, 2015. Please call me
directly if you have further questions.

Kyle

On Tue, Jul 28, 2015 at 3:23 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Kyle, 

Are you able to answer the above question from Jeff Barron or do you know of  anyone else that may
be able to answer the question besides Carol?

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

On Tue, Jul 28, 2015 at 2:48 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Kim,

 

I sent the following to Carol, but thought you might be able to weigh in during
her absence.

 

 

mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20777-5864
mailto:jbarron@wwcengineering.com



Has the state come up with any standardization as it pertains to electronic
permitting?  I know that I have submitted files along with the RAMACO paper
permit filing and that these have been uploaded by BJ for internal use.  I would
like to be prepared for a standard format should a full electronic filing become
necessary.  Could you please advise me as to the status of electronic permitting
with the state?

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/
mailto:Kyle.Wendtland@wyo.gov




From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Brook Mine Groundwater Model
Date: Thursday, July 30, 2015 8:16:50 AM

Good morning BJ,

The Brook Mine submitted an electronic copy of the groundwater vistas model file in
response to the LQD request. Unfortunately, I am not able to open the model files
as they are created in a newer version than the version that we have. The version
we have is 6.30 and it appears that the newest one available from the Vistas
developers is Version 6.68.

This software is distributed to us by OSM and normally there is a lag time in catching
up with the updates. I am not sure how to handle this and thought of giving you a
heads up to see if there are any alternate suggestions to tackle this version issue.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov


more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine review @ Thu Jul 30, 2015 9am - 11:30am (muthu.kuchanur@wyo.gov)
Date: Thursday, July 30, 2015 8:49:47 AM

Brook Mine review
When Thu Jul 30, 2015 9am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=czc5MG0wZWY0bTcxdXAwbWZlcXJmNzdydTggbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjE0NTlkMTE3NTY4N2UyNGEyZmE5YTliMzkwNGJhNjk5Mjk0NTcyMWU&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.s790m0ef4m71up0mfeqrf77ru8
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: BJ Kristiansen
To: Muthu Kuchanur
Cc: jbarron@wwcengineering.com
Subject: RE: Brook Mine Groundwater Model
Date: Thursday, July 30, 2015 9:00:50 AM

Muthu,
 
I will contact WWC by forwarding your email to Jeff Baron and asking them if there is a fix for us. 
Perhaps it will be as simple as dumping the Vistas model files in an older format.  I will let you know
as soon as I get a response from WWC.
 
-bj
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 8:17 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine Groundwater Model
 
Good morning BJ,
 
The Brook Mine submitted an electronic copy of the groundwater vistas model file in
response to the LQD request. Unfortunately, I am not able to open the model files as they are
created in a newer version than the version that we have. The version we have is 6.30 and it
appears that the newest one available from the Vistas developers is Version 6.68.
 
This software is distributed to us by OSM and normally there is a lag time in catching up
with the updates. I am not sure how to handle this and thought of giving you a heads up to
see if there are any alternate suggestions to tackle this version issue.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: Brook Mine Groundwater Model
Date: Thursday, July 30, 2015 9:28:48 AM

Thanks BJ for the request to WWC.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Jul 30, 2015 at 9:01 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,

 

I will contact WWC by forwarding your email to Jeff Baron and asking them if there is a fix for us. 
Perhaps it will be as simple as dumping the Vistas model files in an older format.  I will let you
know as soon as I get a response from WWC.

 

-bj

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 8:17 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine Groundwater Model

 

Good morning BJ,

 

The Brook Mine submitted an electronic copy of the groundwater vistas model file
in response to the LQD request. Unfortunately, I am not able to open the model
files as they are created in a newer version than the version that we have. The
version we have is 6.30 and it appears that the newest one available from the

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
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Vistas developers is Version 6.68.

 

This software is distributed to us by OSM and normally there is a lag time in
catching up with the updates. I am not sure how to handle this and thought of
giving you a heads up to see if there are any alternate suggestions to tackle this
version issue.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


From: Doug Emme
To: BJ Kristiansen
Subject: RAMACO
Date: Thursday, July 30, 2015 9:55:36 AM
Attachments: RAMACO-RM730-Rd2.15E.docx

BJ, 
Here is my 2nd round review of the RAMACO responses to our initial comments.

Doug

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov

Memorandum

Brook Mine Permit Application

TFN 6 2/025

July 30, 2015





	MEMORANDUM





[bookmark: _GoBack]TO:	Bj Kristiansen, LQD-DIII Assistant Supervisor



FROM:	Doug Emme, Blasting Program Principal



DATE:	July 30, 2015



SUBJECT:	RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application; 

TFN 6 2/025





I have completed my review of RAMACO responses to the 1st round comments on the Mine and Reclamation Plans for this permit application and there are several responses that were not adequately addressed.  There still has been no Reclamation Bond Estimate submitted at this time so there is nothing to review.  The following items from my 1st round review still need to be adequately addressed before this permit can be approved:





Mine Plan



1. Section MP.2.3, page MP-9 (DE comment #3) – The third sentence in the 2nd paragraph needs to be corrected.  It states one magazine will contain cast boosters and the other magazine will contain detonating cod and boosters.  Boosters cannot be stored with detonating cord or detonators.  I believe the text should say, “…the other magazine …will contain detonating cord, detonators and other initiation products.  Please correct.

2. Section MP.6.1, page MP-42 (DE comment #5) – The 1st sentence of the 1st full paragraph still needs to be improved so it makes sense.  The current version says “… Hidden Water Creek watershed will occur…”  It doesn’t make sense as it is written.    Please correct.

3. Section MP.14.3.2, page MP-60 (DE comment #8) – RAMACO kept the powder factor range of 0.2-0.7 pounds per ton in the text.  As stated in the 1st round review the high end of the range is extremely high for coal.  I would recommend that the text simply state that the powder factors will be adequate to effectively fragment the coal and overburden.    Please correct.

4. Section MP.14.8.1, page MP-64 (DE comment #13) – RAMACO continues to discuss a “typical” pattern size and stemming amount.  Given the bench height, pattern size, stemming height, hole diameter listed it would be nearly impossible to get powder factors high enough to adequately fragment the overburden.  The large burdens and spacings in a 50’ high bench would likely leave hard zones between the holes.  The large amount of stemming compared to powder column height gives poor powder distribution in the holes which will likely lead to hard zones in the upper portions of the bench.  This discussion needs to be improved.    

5. Section MP.14.8.2, page MP-65 (DE comment #16) – RAMACO lists a pattern Drilling size of 35’ x 35’ and then in the text states the burden and spacing will 17.4’ and 35.4’.  As stated in the round 1 review comments, this pattern size in a 15’ thick coal seam with a 7.875” drill hole will probably result in excessive flyrock, airblast and leave behind hard zones between the holes.  The 2nd paragraph discuses using slurry and water gel and it is likely that an emulsion/ANFO blend with high water resistance would be used.  RAMACO needs to revise the text in this section because this plan will not be effective.  



All of my other comments on the Mine and Reclamation Plans were adequately addressed.



I would not recommend approving this permit application until these comments have been adequately addressed and a bond has been submitted and approved.  If you have any questions please let me know.



/de
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 MEMORANDUM 
 
 
TO: Bj Kristiansen, LQD-DIII Assistant Supervisor 

 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 28, 2017 

 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  

TFN 6 2/025 
 

 
I have completed my review of RAMACO responses to the 1st round comments on the Mine and 
Reclamation Plans for this permit application and there are several responses that were not 
adequately addressed.  There still has been no Reclamation Bond Estimate submitted at this time 
so there is nothing to review.  The following items from my 1st round review still need to be 
adequately addressed before this permit can be approved: 
 
 
Mine Plan 
 

1. Section MP.2.3, page MP-9 (DE comment #3) – The third sentence in the 2nd paragraph 
needs to be corrected.  It states one magazine will contain cast boosters and the other 
magazine will contain detonating cod and boosters.  Boosters cannot be stored with 
detonating cord or detonators.  I believe the text should say, “…the other magazine 
…will contain detonating cord, detonators and other initiation products.  Please correct. 

2. Section MP.6.1, page MP-42 (DE comment #5) – The 1st sentence of the 1st full 
paragraph still needs to be improved so it makes sense.  The current version says “… 
Hidden Water Creek watershed will occur…”  It doesn’t make sense as it is written.    
Please correct. 

3. Section MP.14.3.2, page MP-60 (DE comment #8) – RAMACO kept the powder factor 
range of 0.2-0.7 pounds per ton in the text.  As stated in the 1st round review the high end 
of the range is extremely high for coal.  I would recommend that the text simply state that 
the powder factors will be adequate to effectively fragment the coal and overburden.    
Please correct. 

4. Section MP.14.8.1, page MP-64 (DE comment #13) – RAMACO continues to discuss a 
“typical” pattern size and stemming amount.  Given the bench height, pattern size, 
stemming height, hole diameter listed it would be nearly impossible to get powder factors 
high enough to adequately fragment the overburden.  The large burdens and spacings in a 
50’ high bench would likely leave hard zones between the holes.  The large amount of 
stemming compared to powder column height gives poor powder distribution in the holes 
which will likely lead to hard zones in the upper portions of the bench.  This discussion 
needs to be improved.     

5. Section MP.14.8.2, page MP-65 (DE comment #16) – RAMACO lists a pattern Drilling 
size of 35’ x 35’ and then in the text states the burden and spacing will 17.4’ and 35.4’.  
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As stated in the round 1 review comments, this pattern size in a 15’ thick coal seam with 
a 7.875” drill hole will probably result in excessive flyrock, airblast and leave behind 
hard zones between the holes.  The 2nd paragraph discuses using slurry and water gel and 
it is likely that an emulsion/ANFO blend with high water resistance would be used.  
RAMACO needs to revise the text in this section because this plan will not be effective.   

 
All of my other comments on the Mine and Reclamation Plans were adequately addressed. 
 
I would not recommend approving this permit application until these comments have been 
adequately addressed and a bond has been submitted and approved.  If you have any questions 
please let me know. 
 
/de 
 
 
 
 
 



From: BJ Kristiansen
To: Muthu Kuchanur
Subject: RE: Brook Mine Groundwater Model
Date: Thursday, July 30, 2015 10:44:02 AM

Muthu,
 
Jeff baron called and is trying to determine if backwardly compatible file creation can be done in
Vistas.  It is such a proprietary format that cross compatible files are apparently not possible to
create.  I’ll let you know.
 
-bj
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 9:29 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine Groundwater Model
 
Thanks BJ for the request to WWC.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Thu, Jul 30, 2015 at 9:01 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,
 
I will contact WWC by forwarding your email to Jeff Baron and asking them if there is a fix for us. 
Perhaps it will be as simple as dumping the Vistas model files in an older format.  I will let you
know as soon as I get a response from WWC.
 
-bj
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 8:17 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine Groundwater Model
 

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


Good morning BJ,
 
The Brook Mine submitted an electronic copy of the groundwater vistas model file in
response to the LQD request. Unfortunately, I am not able to open the model files as they
are created in a newer version than the version that we have. The version we have is 6.30
and it appears that the newest one available from the Vistas developers is Version 6.68.
 
This software is distributed to us by OSM and normally there is a lag time in catching up
with the updates. I am not sure how to handle this and thought of giving you a heads up to
see if there are any alternate suggestions to tackle this version issue.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: Brook Mine Groundwater Model
Date: Thursday, July 30, 2015 11:11:33 AM

Thanks BJ for the update.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Jul 30, 2015 at 10:44 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,

 

Jeff baron called and is trying to determine if backwardly compatible file creation can be done in
Vistas.  It is such a proprietary format that cross compatible files are apparently not possible to
create.  I’ll let you know.

 

-bj

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 9:29 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine Groundwater Model

 

Thanks BJ for the request to WWC.

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Thu, Jul 30, 2015 at 9:01 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,

 

I will contact WWC by forwarding your email to Jeff Baron and asking them if there is a fix for
us.  Perhaps it will be as simple as dumping the Vistas model files in an older format.  I will let
you know as soon as I get a response from WWC.

 

-bj

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, July 30, 2015 8:17 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine Groundwater Model

 

Good morning BJ,

 

The Brook Mine submitted an electronic copy of the groundwater vistas model
file in response to the LQD request. Unfortunately, I am not able to open the
model files as they are created in a newer version than the version that we
have. The version we have is 6.30 and it appears that the newest one available
from the Vistas developers is Version 6.68.

 

This software is distributed to us by OSM and normally there is a lag time in
catching up with the updates. I am not sure how to handle this and thought of
giving you a heads up to see if there are any alternate suggestions to tackle this
version issue.

 

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


more details »

From: Google Calendar
To: Muthu Kuchanur; Muthu Kuchanur
Subject: Notification: Brook Mine review @ Fri Jul 31, 2015 9am - 12pm (muthu.kuchanur@wyo.gov)
Date: Friday, July 31, 2015 8:49:46 AM

Brook Mine review
When Fri Jul 31, 2015 9am – 12pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • Muthu Kuchanur - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=b2w4cWFsaGo0N3AxaHJuMmNrbDNrODUxc2MgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmY4MGRjMWIwZjAxZjFlOTJlYjdmZmVlOTIxOGE3YWRmZmYyODc5ODU&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.ol8qalhj47p1hrn2ckl3k851sc
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: David Myers
To: Mark Rogaczewski
Subject: Updates before I leave on vacation
Date: Friday, July 31, 2015 3:36:35 PM

Hi Mark.  Keeping you informed.  

Mullinax 782: I did an inspection this week and will write it up and close out
the outstanding annual reports when I get back (the week of the 10th).  
I was not able to finish my second round review of The Brook Mine
application.  The only thing I have left to look at there is their justifications for
calling Slater Creek ephemeral (comment DM2) and their revised primary haul
road alignments (comment DM6).  I should be able to get that done on
Monday the 10th if it's possible to wait that long.

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29%20675-5614


From: David Schellinger
To: BJ Kristiansen
Subject: Revised Round 2 review, TFN 6 2/025
Date: Monday, August 03, 2015 6:45:21 AM
Attachments: 6 2_025MM072215ds[2].docx

Let me know if you have further questions.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov



Brook Mining Co., LLC

TFN 6 2/025

August 3, 2015

Page 7 of 7

MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		August 3, 2015



[bookmark: _GoBack]Subject:	Revised Round 2 Review Comment



As per your request for review dated July 15, 2015, I have completed a review of Appendix D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the following comments.



32) Round 2 New Comment.  The LQD requests that RAMACO provide pit identification number/names for all proposed initial box cut locations which will reduce confusion for identification of incident locations or for descriptions during inspections.  (DS)



Appendix D5



1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information required for the geological description pursuant to Chapter 2 shall be as follows:  for areas where surface operations and facilities will cause removal of overburden down to a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not been performed in many of the locations where overburden will be removed during the mining operations.  Additional sampling will be required to assess overburden chemistry in all areas where overburden removal will occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, two cores within shorter disturbances separated sufficiently to provide a representative characterization of the proposed disturbance.  



a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal mixed with partings or narrow coal seams that will not be mined were not characterized.  Because all overburden must be handled so as not to negatively affect surface water, groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the LQD requests additional characterization of all overburden that will be backfilled into disturbed areas.  It must also be stated that special handling and/or identification and use of topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 feet of the surface on upland areas or within 10 feet of the surface in stream channels.  



Response is not adequate.  The LQD requires additional overburden suitability analysis to be included for all areas to be disturbed during mining.  No additional baseline overburden suitability assessment laboratory data was provided for holes BH 166-78 and BE 326-78. Please provide the raw data.  Also, provide a commitment to sample overburden from areas to be disturbed by mining (specifically identify the pit sequence) where overburden baseline was not provided during baseline sampling.  Sample every 1,300 feet in the sequence prior to overburden removal.  Report the analytical results in the annual report for the year of initial disturbance for the pit sequence.  Also, since RAMACO is reluctant to provide a special handling commitment, sampling must be performed at 500 ft. spacing on backfilled and rough graded pits (4 ft. depth on upland areas and 8 ft. depth under stream channel or permanent impoundments) to assure quality of surface materials.  Also, if groundwater is expected in the pits, unsuitable materials must not be placed in the groundwater zone. Of the backfilled pit.  (DS)



4) The permit application provided to LQD staff for review has duplicated data provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should also be better identified as Exhibit D5-1 or something similar to clarify placement in the permit application should it become separated from the document in the future.  



Response is not adequate.  This issue was not addressed in the Round 1 comment response package.  Duplicate data in the hard copy should be deleted.   



5) Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine Plan map.  Distinct differences in the affected area and permit boundaries were observed.  Please be sure that correct boundaries for the proposed affected area and permit area are provided on all maps.  Please also provide the contour interval on this exhibit.

Response is not adequate.  All exhibits presented in this permit must show the correct permit boundary and affected area boundaries, or, if the boundaries are removed, must reference a map of the same scale that contains the correct boundaries.  Please correct the permit boundaries and affected area boundaries on all exhibits in this permit application.    

Appendix D7



6) Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As required, it appears that the soil sampling was concentrated in areas where surface disturbance is to be expected.  Please provide the contour interval on the soils map. For ease of review and to prevent misinterpretation, however, the map showing sampling locations should also clearly show the locations of proposed surface disturbances instead of providing these details on separate maps which may or may not present differing scale distances.



Response is not adequate.  Please show the proposed surface disturbance locations on Exhibit D7.3.-1.



	31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference 

		related to Schellinger, 2014, must be removed from the permit document as must all 

		other quotations not supported by LQD documentation.  



Mine Plan



11) Depending upon the outcome of required overburden sampling, commitment for special handling of unsuitable overburden will be required to assure that placement of unsuitable materials so as not to hinder plant growth or to adversely affect surface or groundwater quality will be required in the Mine Plan.  



Response is not adequate.  Section MP.4.1.6 does not discuss placement of unsuitable materials above groundwater sources which will undoubtedly be encountered in early mining progressions at this mine.  Unsuitable materials taken from above the groundwater level cannot be placed within the groundwater zone. Please address this and describe how the mine plan pit sequence of removal and backfill will be altered to accommodate placement of suitable materials near the surface or in the aquifer zone during mining. This may require stockpiling of materials to assure the best quality materials will be used.      



12) Does RAMACO provide a better detailed description of the topsoil salvage and handling process than that discussed in section MP.4.2.1?  The description provided is not detailed so as to provide a description of the equipment used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil salvage and handling or let the LQD know where the information may be accessed.



Response is not adequate.  Details of your topsoil salvage operation have not been adequately provided in the Mine Plan.  Please provide the requested details of the topsoil salvage operation as stated above.



14) Section MP.4.2.1 does not discuss topsoil salvage during winter months.  Salvage during the winter months, especially of shallow soil profiles, is discouraged by the LQD due to a lack of depth control caused by varying depths of permafrost.  Please provide discussion concerning this subject.  



a. Even short term and temporary topsoil stockpiles must be identified on maps and the volumes accounted for in annual reports.  Several criteria that must be considered are well established for placement of topsoil stockpiles and include:  

iii. Stockpiles will not be constructed on unsuitable backfill locations

v. Stockpiles will not be constructed at locations of known cultural or wildlife resources for which protection or mitigation is required.  



Responses to the above items were not adequate.  Please provide the required permit commitments.  





16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty drums, not just a citation of the EPA Rule which is probably not know by most readers of this public document.   



Response is not adequate.  The Round 1 review comment was not addressed.  Please provide the required detail in the drum disposal discussion.  The general public may or may not have access to the Federal Register, but must provide a public document which stands alone, without need to reference other documents to provide the information required to explain the commitments made.  Therefore, RAMACO must expand on what the EPA Rule requires for the readers of this permit.   



18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may change depending on results of required additional overburden sampling and volumetric analysis.  If the overburden depth overlying coal changes as a result of additional sampling, the volumetric analysis will also change.  If post mining contour changes are necessary due to adjusted swell factors permit revision will probably not be required until the changed PMT exceeds plus or minus 20 feet of the approved at which time a Reclamation Plan revision will be required.  This kind of detail should be included in the permit commitments.  



Response is not adequate.  Does the volumetrics of stockpiles include the coal partings and heavily oxidized coal seams that will not be mined for sale and have not been included in overburden quality assessment data?  Will swell factors be adequate to meet PMT requirements after mining of coal from box cuts?  What steps will be taken, such as borrow areas not currently shown on any maps, would be used to mitigate inadequate backfill, keeping in mind that contouring must provide reestablishment of drainage patterns on the mine.





20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will only block ephemeral drainages if runoff control and sediment control measures are made and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will require a discussion of how water will be diverted around the overburden stockpile to prevent impoundment of water in addition of a discussion of sediment control measures for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The LQD recommends that no overburden stockpiles be placed in ephemeral drainages.  



Response is not adequate.  No response was provided.  Please make necessary changes to the Mine Plan language concerning placement of overburden stockpiles.



22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and OB-15, and overestimated in OB-16, which may affect estimates presented in TableMP.4-4 as well.



Response is not adequate.  Several discrepancies have been discovered during the review.  TS-1 capacity according to Table MP.4-3 is 89,600 cubic yards, but Table MP.4-1 shows 120,200 cubic yards added to the stockpile.  Our estimate are significantly different from yours based on the footprint and average height.

		Stockpile

		Basal Area (Acres)

		Average Height (Ft.)

		Volume Estimate (Cubic Yds.)

		RAMACO's Volume Estimate



		TS1

		1.4

		20

		22,587

		89,600



		TS2

		3.5

		45

		127,051

		85,100



		TS3

		1.5

		30

		36,300

		70,300



		TS4

		1.1

		25

		22,183

		26,600



		TS5

		3

		55

		133,101

		98,400



		TS6

		4.5

		45

		163,351

		150,800



		TS7

		0.7

		20

		11,293

		13,800



		TS8

		0.9

		25

		18,150

		19,300



		TS9

		0.8

		20

		12,907

		15,900



		TS10

		2

		50

		80,667

		70,300



		TS11

		0.9

		20

		14,520

		12,000







The volume of topsoil in stockpiles by year presented in Table MP.4-1 appears to be based on a six-inch salvage depth as shown below.  Perhaps the salvage depth was intended to be 2 ft. but the volumes would have to increase by a factor of 4.







		

		Acres

		Volume 

		Depth (Ft.)



		Stockpile

		Salvaged

		Salvaged

		(volume (cu.ft.)/area (sq.ft.))



		TS1

		80

		64500

		0.50



		TS1

		43

		34700

		0.50



		TS1

		23

		18600

		0.50



		TS1

		13

		10500

		0.50



		TS1

		19

		15300

		0.50



		TS1

		5

		4000

		0.50



		TS1

		9

		7300

		0.50







The LQD requires RAMACO to evaluate topsoil stockpile volumes and depths of soil salvage expressed on specific areas of disturbance since each disturbance will undoubtedly result in different salvage and replacement depths.  



All volumetric data in tables presented in the Mine Plan and in the reclamation bond estimate must be must be correct, so the LQD requires that:

a) All topsoil salvage and bond estimates must be based on depth estimates provided in Appendix D7 and the approximate acreage of each soil series disturbed. Therefore, the soil salvage depth and topsoil volumes expressed in table MP.4-3 must be linked to site-specific soil depths.  Table MP.4-1 must also include salvage depths for each calculation.    

b) All following topsoil salvage and volumetric tables must be corrected based on volumes for TableMP.4-1.  

c) All reclamation performance bond estimates must be changed to reflect corrected topsoil volumes.  

d) An average depth of topsoil to be salvaged for the entire mining operation must be provided in the Mine Plan text.  

e) Topsoil stockpile footprints and heights will need to be corrected on tables and figures.  



Reclamation Plan



27) Section RP.5.6.  Sediment control measures will be required to prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a discussion of the sediment control measures to be used. 



Response is not adequate.  Use of ASCMs during mining and following reclamation as sediment control must follow the requirements of Guideline 15.  Brook Mine must provide some detail about how the ASCMs will be sized, certified, permitted and terminated.  ASCMs may not be used within ½ mile of the Tongue River.  Please provide requested information in the Mine Plan. 



32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage depth estimates shown in Appendix D7 and expected disturbance of each soil series during mining.  18 inches may not be adequate.   



		

DS/

xc:  Cheyenne file

	Gas Hills ISL Project, Permit 687	ci





MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    August 3, 2015 
 

Subject: Revised Round 2 Review Comment 
 

As per your request for review dated July 15, 2015, I have completed a review of Appendix 
D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 

32) Round 2 New Comment.  The LQD requests that RAMACO provide pit identification 
number/names for all proposed initial box cut locations which will reduce confusion 
for identification of incident locations or for descriptions during inspections.  (DS) 

 

Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   

 

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
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placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   

 

Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  
No additional baseline overburden suitability assessment laboratory data was 
provided for holes BH 166-78 and BE 326-78. Please provide the raw data.  
Also, provide a commitment to sample overburden from areas to be disturbed 
by mining (specifically identify the pit sequence) where overburden baseline 
was not provided during baseline sampling.  Sample every 1,300 feet in the 
sequence prior to overburden removal.  Report the analytical results in the 
annual report for the year of initial disturbance for the pit sequence.  Also, 
since RAMACO is reluctant to provide a special handling commitment, 
sampling must be performed at 500 ft. spacing on backfilled and rough graded 
pits (4 ft. depth on upland areas and 8 ft. depth under stream channel or 
permanent impoundments) to assure quality of surface materials.  Also, if 
groundwater is expected in the pits, unsuitable materials must not be placed in 
the groundwater zone. Of the backfilled pit.  (DS) 

 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   

 

Response is not adequate.  This issue was not addressed in the Round 1 comment 
response package.  Duplicate data in the hard copy should be deleted.    
 

5) Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were observed.  
Please be sure that correct boundaries for the proposed affected area and permit area are 
provided on all maps.  Please also provide the contour interval on this exhibit. 

Response is not adequate.  All exhibits presented in this permit must show the correct 
permit boundary and affected area boundaries, or, if the boundaries are removed, must 
reference a map of the same scale that contains the correct boundaries.  Please correct the 
permit boundaries and affected area boundaries on all exhibits in this permit application.     

Appendix D7 
 

6) Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As 
required, it appears that the soil sampling was concentrated in areas where 
surface disturbance is to be expected.  Please provide the contour interval on 
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the soils map. For ease of review and to prevent misinterpretation, however, 
the map showing sampling locations should also clearly show the locations of 
proposed surface disturbances instead of providing these details on separate 
maps which may or may not present differing scale distances. 

 
Response is not adequate.  Please show the proposed surface disturbance locations on 
Exhibit D7.3.-1. 

 

 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 

Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 

Response is not adequate.  Section MP.4.1.6 does not discuss placement of 
unsuitable materials above groundwater sources which will undoubtedly be 
encountered in early mining progressions at this mine.  Unsuitable materials taken 
from above the groundwater level cannot be placed within the groundwater zone. 
Please address this and describe how the mine plan pit sequence of removal and 
backfill will be altered to accommodate placement of suitable materials near the 
surface or in the aquifer zone during mining. This may require stockpiling of materials 
to assure the best quality materials will be used.       
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 

 

Response is not adequate.  Details of your topsoil salvage operation have not been 
adequately provided in the Mine Plan.  Please provide the requested details of the 
topsoil salvage operation as stated above. 
 

14) Section MP.4.2.1 does not discuss topsoil salvage during winter months.  Salvage 
during the winter months, especially of shallow soil profiles, is discouraged by the 
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LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

iii. Stockpiles will not be constructed on unsuitable backfill locations 
v. Stockpiles will not be constructed at locations of known cultural or 

wildlife resources for which protection or mitigation is required.   
 

Responses to the above items were not adequate.  Please provide the 
required permit commitments.   

 
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    

 

Response is not adequate.  The Round 1 review comment was not addressed.  Please 
provide the required detail in the drum disposal discussion.  The general public may or 
may not have access to the Federal Register, but must provide a public document 
which stands alone, without need to reference other documents to provide the 
information required to explain the commitments made.  Therefore, RAMACO must 
expand on what the EPA Rule requires for the readers of this permit.    

 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   

 

Response is not adequate.  Does the volumetrics of stockpiles include the coal partings 
and heavily oxidized coal seams that will not be mined for sale and have not been 
included in overburden quality assessment data?  Will swell factors be adequate to meet 
PMT requirements after mining of coal from box cuts?  What steps will be taken, such as 
borrow areas not currently shown on any maps, would be used to mitigate inadequate 
backfill, keeping in mind that contouring must provide reestablishment of drainage 
patterns on the mine. 
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20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
 
Response is not adequate.  No response was provided.  Please make necessary changes 
to the Mine Plan language concerning placement of overburden stockpiles. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

 

Response is not adequate.  Several discrepancies have been discovered during the 
review.  TS-1 capacity according to Table MP.4-3 is 89,600 cubic yards, but Table MP.4-
1 shows 120,200 cubic yards added to the stockpile.  Our estimate are significantly 
different from yours based on the footprint and average height. 

Stockpile 

Basal 
Area 
(Acres) 

Average 
Height (Ft.) 

Volume 
Estimate (Cubic 

Yds.) 

RAMACO's 
Volume 
Estimate 

TS1  1.4  20  22,587  89,600 
TS2  3.5  45  127,051  85,100 
TS3  1.5  30  36,300  70,300 
TS4  1.1  25  22,183  26,600 
TS5  3  55  133,101  98,400 
TS6  4.5  45  163,351  150,800 
TS7  0.7  20  11,293  13,800 
TS8  0.9  25  18,150  19,300 
TS9  0.8  20  12,907  15,900 
TS10  2  50  80,667  70,300 
TS11  0.9  20  14,520  12,000 

 
The volume of topsoil in stockpiles by year presented in Table MP.4-1 appears to be 
based on a six-inch salvage depth as shown below.  Perhaps the salvage depth was 
intended to be 2 ft. but the volumes would have to increase by a factor of 4. 
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 Acres  Volume   Depth (Ft.) 
Stockpile  Salvaged  Salvaged  (volume (cu.ft.)/area (sq.ft.)) 

TS1  80  64500  0.50 
TS1  43  34700  0.50 
TS1  23  18600  0.50 
TS1  13  10500  0.50 
TS1  19  15300  0.50 
TS1  5  4000  0.50 
TS1  9  7300  0.50 

 
The LQD requires RAMACO to evaluate topsoil stockpile volumes and depths of soil 
salvage expressed on specific areas of disturbance since each disturbance will 
undoubtedly result in different salvage and replacement depths.   
 
All volumetric data in tables presented in the Mine Plan and in the reclamation bond 
estimate must be must be correct, so the LQD requires that: 
a) All topsoil salvage and bond estimates must be based on depth estimates provided in 

Appendix D7 and the approximate acreage of each soil series disturbed. Therefore, 
the soil salvage depth and topsoil volumes expressed in table MP.4-3 must be linked 
to site-specific soil depths.  Table MP.4-1 must also include salvage depths for each 
calculation.     

b) All following topsoil salvage and volumetric tables must be corrected based on 
volumes for TableMP.4-1.   

c) All reclamation performance bond estimates must be changed to reflect corrected 
topsoil volumes.   

d) An average depth of topsoil to be salvaged for the entire mining operation must be 
provided in the Mine Plan text.   

e) Topsoil stockpile footprints and heights will need to be corrected on tables and 
figures.   

 

Reclamation Plan 
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  

 

Response is not adequate.  Use of ASCMs during mining and following reclamation 
as sediment control must follow the requirements of Guideline 15.  Brook Mine must 
provide some detail about how the ASCMs will be sized, certified, permitted and 
terminated.  ASCMs may not be used within ½ mile of the Tongue River.  Please 
provide requested information in the Mine Plan.  
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32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage 

depth estimates shown in Appendix D7 and expected disturbance of each soil series 
during mining.  18 inches may not be adequate.    

 

   
DS/ 

xc:  Cheyenne file 



From: Mark Rogaczewski
To: BJ Kristiansen; David Myers
Subject: Fwd: Updates before I leave on vacation
Date: Monday, August 03, 2015 7:39:38 AM

`BJ,

Please see Dave Myers email below related to his Brook Mine review.  Dave has a
couple of comments to address that he will not complete before the 30 day deadline
at the end of this week.  Please contact WWC and request an extension for LQD's
review.  I was concerned Dave would not be able to meet a deadline sooner or later
without another engineer in the office.  I do not blame Dave for this as D3 should
have had another engineer by now in normal circumstances.  Please keep me posted
on WWC's answer.  

Thanks,
Mark  

---------- Forwarded message ----------
From: David Myers <david.myers@wyo.gov>
Date: Fri, Jul 31, 2015 at 3:36 PM
Subject: Updates before I leave on vacation
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Hi Mark.  Keeping you informed.  

Mullinax 782: I did an inspection this week and will write it up and close out
the outstanding annual reports when I get back (the week of the 10th).  
I was not able to finish my second round review of The Brook Mine
application.  The only thing I have left to look at there is their justifications for
calling Slater Creek ephemeral (comment DM2) and their revised primary haul
road alignments (comment DM6).  I should be able to get that done on
Monday the 10th if it's possible to wait that long.

Thanks,

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:david.myers@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29%20675-5614


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
Date: Tuesday, August 04, 2015 7:42:03 AM
Attachments: image003.jpg

Jeff,
 
Due to scheduled leave for LQD personnel, we will be unable to fully complete the Brook Mine
permit application Round 2 comments by the 30 day deadline on August 9, 2015.  Rather than
present a partially completed set of comments, LQD District 3 requests an extension for full
completion of Round 2.  We would like to modify the due date to Wednesday, August 12, 2015. 
Please inform us, as soon as possible, of Ramaco’s decision on extending the comment period for
Round 2. 
 
We appreciate your consideration of this matter. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
Date: Tuesday, August 04, 2015 7:53:58 AM
Attachments: image001.jpg

BJ,
 
Please extend your comment response period to August 12, 2015.  If there is any other assistance I
can offer, please let me know.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, August 04, 2015 7:43 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
 
Jeff,
 
Due to scheduled leave for LQD personnel, we will be unable to fully complete the Brook Mine
permit application Round 2 comments by the 30 day deadline on August 9, 2015.  Rather than
present a partially completed set of comments, LQD District 3 requests an extension for full
completion of Round 2.  We would like to modify the due date to Wednesday, August 12, 2015. 
Please inform us, as soon as possible, of Ramaco’s decision on extending the comment period for
Round 2. 
 
We appreciate your consideration of this matter. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: BJ Kristiansen
To: Muthu Kuchanur
Subject: RE: Brook Mine - TFN 6 2-025 / Second Round Review Comments
Date: Tuesday, August 04, 2015 11:45:28 AM

Thank you Muthu.  We will continue to see if we can get an updated version of Vistas from OSM.  If
we do get one, I would like to have a copy through our license.
 
-bj
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, August 04, 2015 11:28 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2-025 / Second Round Review Comments
 
Hi BJ,
 
Please find attached my review comments. As noted in my comment # 32, I was unable to
review the model files because of the version compatibility issue. As you know, OSM is
looking into this issue and has not responded yet with a resolution. I am open to any
additional suggestions from the mine to resolve this issue.
 
Best regards,
Muthu
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: Brook Mine - TFN 6 2-025 / Second Round Review Comments
Date: Tuesday, August 04, 2015 12:11:11 PM

I will keep you in the loop BJ on the updates from Kristin Brown. GW Vistas is an
useful tool to do few quick checks that will help the review.

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Aug 4, 2015 at 11:45 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Thank you Muthu.  We will continue to see if we can get an updated version of Vistas from OSM. 
If we do get one, I would like to have a copy through our license.

 

-bj

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, August 04, 2015 11:28 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2-025 / Second Round Review Comments

 

Hi BJ,

 

Please find attached my review comments. As noted in my comment # 32, I was
unable to review the model files because of the version compatibility issue. As you
know, OSM is looking into this issue and has not responded yet with a resolution. I
am open to any additional suggestions from the mine to resolve this issue.

 

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82002

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; Kyle Wendtland
Subject: FW: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
Date: Tuesday, August 04, 2015 2:49:39 PM
Attachments: image001.jpg

Mark and Kyle,
 
As you can tell from the emails below, we have received an extension on completion of our Round 2

assessment of the Brook Mine permit application.  The 30 day statutory deadline is August 9th. 
However, not all of our reviewers have been able to complete their Round 2 comments in time so I
requested the extension of 3 days.  The extension was granted by Ramaco’s representative and we
will complete our comments by the deadline.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, August 04, 2015 7:54 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
 
BJ,
 
Please extend your comment response period to August 12, 2015.  If there is any other assistance I
can offer, please let me know.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, August 04, 2015 7:43 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
 
Jeff,
 
Due to scheduled leave for LQD personnel, we will be unable to fully complete the Brook Mine
permit application Round 2 comments by the 30 day deadline on August 9, 2015.  Rather than
present a partially completed set of comments, LQD District 3 requests an extension for full
completion of Round 2.  We would like to modify the due date to Wednesday, August 12, 2015. 
Please inform us, as soon as possible, of Ramaco’s decision on extending the comment period for
Round 2. 
 
We appreciate your consideration of this matter. 
 
-bj kristiansen
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
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From: BJ Kristiansen
To: Jennifer Mickle
Subject: Brook Mine Round 1 comments responses, TFN 6 6/025
Date: Tuesday, August 04, 2015 3:06:45 PM
Attachments: Brook_Mine_ChangeIndex_June 2015.docx
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Jennifer,
 
I attached the Index of Change sheets.  They’re pretty comprehensive so everything should be there.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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	Date  July 10, 2015 

	TFN 6 2/025



MINE COMPANY NAME:     RAMACO, LLC.                                                    	MINE NAME:   Brook Mine                                           	PERMIT NO. 	TFN 6 2/025	                                    



Statement:	I,   Jeff  Barron      , an authorized representative of   RAMACO, LLC.            declared that only the items listed on this and all consecutively numbered Index Sheets are intended as revisions to the current permit document.  In the event that other changes inadvertently occurred due to this revision, those unintentional alterations will not be considered approved.  Please initial and date. 

NOTES:	1) Include all revision or change elements and a brief description of, or reason for, each revision element.

	

		VOLUME

NUMBER

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

REMOVED

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

ADDED

		DESCRIPTION OF CHANGE



		Volume I

		Pg WR-12 (Adjudication Appendix B tab)

		Pg WR-12 (Adjudication Appendix B tab)

		Add Barbula # 2 well (P85631W) to water right table.



		Volume II

		Exhibit 5  (Adjudication Exhibits Tab)

		Exhibit 5  (Adjudication Exhibits Tab)

		Add Barbula # 2 well (P85631W) location to exhibit. 



		Volume II

		Exhibit 8  (Adjudication Exhibits Tab)

		Exhibit 8  (Adjudication Exhibits Tab)

		Add Barbula # 2 well (P85631W) location to exhibit.



		Volume III

		D1-i (Appendix D1 TOC tab)

		D1-i (Appendix D1 TOC tab)

		Update TOC.



		Volume III

		Appendix D1 Title Page (Appendix D1 text tab)

		Appendix D1 Title Page (Appendix D1 text tab)

		Update date.



		Volume III

		Pg D1-1 to D1-11 (Appendix D1 text tab)

		Pg D1-1 to D1-11 (Appendix D1 text tab)

		Replace all Appendix D1 text. Add text in Section D1.3.1 to clarify what is considered grazingland. Remove the second sentence of the second paragraph in Section D1.3.3. Add sentence to first paragraph of Section D1.4.3 referencing Section D1.6.



		Volume III

		Pg D1-T1 to D1-T8 (Appendix D1 Tables tab)

		Pg D1-T1 to D1-T11 (Appendix D1 Tables tab)

		Revise Table D1.3-1 by removing wells with status of EP (expired permit) and NO (denied or canceled) from table. Update key for table. Updated pagination for Table D1.4-1 and Table D1.4-2.



		Volume III

		Exhibit D1.1-1 (Appendix D1 Exhibits Tab)

		Exhibit D1.1-1 (Appendix D1 Exhibits Tab)

		Remove Industrial hatching except for rail road, primary roads, oil and gas wells, and the facilities for Taylor Quarry. Update grazingland hatch



		Volume III

		Pg D4-i to D4-ii (Appendix D4 TOC tab)

		Pg D4-i to D4-ii (Appendix D4 TOC tab)

		Update TOC.



		Volume III

		Appendix D4 Title Page (Appendix D4 Text Tab)

		Appendix D4 Title Page(Appendix D4 Text Tab) 

		Update date.



		Volume III

		Pg D4-1 to D4-9 (Appendix D4 Text Tab)

		Pg D4-1 to D4-10 (Appendix D4 Text Tab)

		Replace all Appendix D4 text. Revise Section D4.1 for additional data.  Revise values in Section D4.2.2 with current data. Revise Section D4.2.5 for incorporation of additional data Revise sentences to Section D4.6.2 to expand upon cooling, heating and growing degree days. Update references to include additional data.  



		Volume III

		Pg D4-T1 (Appendix D4 Tables tab)

		Pg D4-T1 (Appendix D4 Tables tab)

		Revise table D4.1-1 for additional meteorological station location



		Volume III

		Pg D4-T3 (Appendix D4 Tables tab)

		Pg D4-T3 (Appendix D4 Tables tab)

		Update Table D4.2-2 wind speeds and add reference to NOAA 2015.



		Volume III

		Pg D4-T4 (Appendix D4 Tables tab)

		Pg D4-T4 (Appendix D4 Tables tab)

		Update Table D4.2-3 wind speeds and add reference to NOAA 2015.



		Volume III

		

		D4-T8 (Appendix D4 Tables tab)

		Add Table D4.2-7 additional table for new data.



		Volume III

		Pg D4-F1 (Appendix D4 Figures tab)

		Pg D4-F1 (Appendix D4 Figures tab)

		Update figure D4.1-1 with new station locations.



		Volume III

		Pg D4-F12 (Appendix D4 Figures tab)

		Pg D4-F12 (Appendix D4 Figures tab)

		Revise figure D4.2-11 for clarification and addition of new data.



		Volume IV

		Pg D5-i to D5-ii (Appendix D5 TOC tab)

		Pg D5-i to D5-ii (Appendix D5 TOC tab)

		Update TOC.



		Volume IV

		Appendix D5 Title Page (Appendix D5 text tab)

		Appendix D5 Title Page (Appendix D5 text tab)

		Update date.



		

		

		

		



		Volume IV

		Pg D5-1 to D5-17 (Appendix D5 text tab)

		Pg D5-1 to D5-17 (Appendix D5 text tab)

		Replace all D5 text.  Added text to section D5.3.3.2 last sentence of first paragraph,  added a new paragraph 4, revised old paragraph 4 (new paragraph 5), added paragraph 6.  Section D5.3.3.3 inserted a new paragraph 4, revised old paragraph 4 (new paragraph 5).  Added new section D5.3.3.4.  Section D5.4.1 removed paragraph 2 and 3.



		Volume IV

		Pg D5-T2 (Appendix D5 Tables tab)

		Pg D5-T2 (Appendix D5 Tables tab)

		Update Table D5.3-2 with Monarch coal quality



		Volume IV

		Pg D5-T3 (Appendix D5 Tables tab)

		Pg D5-T3 (Appendix D5 Tables tab)

		Update Table D5.4-1 selenium suitability criteria.



		Volume IV

		Pg D5-T4 (Appendix D5 Tables tab)

		Pg D5-T4 (Appendix D5 Tables tab)

		Update Table D5.4-2 with selenium exceedances for revised suitability criteria, update column headers.



		Volume IV

		Pg D5-F7 (Appendix D5 Figures tab)

		Pg D5-F7 (Appendix D5 Figures tab)

		Update Figure D5.3-2 to add Note: “g” (Earth’s gravitational acceleration).



		Volume IV

		Pg Addendum D5-1-1 (Addendum D5-1 tab)

		Pg Addendum D5-1-1(Addendum D5-1 tab) 

		Add “(State Plane Coordinates)” under “Drill Hole Tabulations”



		Volume IV

		Pg Addendum D5-2-1 through D5-2-94 (Addendum D5-2 tab)

		Pg Addendum D5-2-1 through D5-2-111 (Addendum D5-2 tab)

		Revise Addendum D5-2. Rearrange so Lithological logs are followed by corresponding Electric logs. Swap Northings Eastings on Holes R12-001 through R12-020. Correct spelling of “Burn” on Hole R12-007. Add Northing, Easting, and elevation data to Holes AMBRE-02 to AMBRE-04. Revise Northing and Elevation on Hole R13-018 and R13-024.  Add Big Horn Coal drill holes BE 326-78 and BH 166-76.



		Volume IV

		Addendum D5-3 Exhibit 1 (Addendum D5-3 tab)

		Addendum D5-3 Exhibit 1 (Addendum D5-3 tab)

		Revise Addendum D5-3 Exhibit 1 to Add borehole location BE 326-78.



		Volume IV

		Pg Addendum D5-4-1 through Addendum D5-4-2 and Addendum D5-4 Exhibit 1 through Addendum D5-4 Exhibit 8 (Addendum D5-4 tab)

		Pg Addendum D5-4-1 through Addendum D5-4-2 and Addendum D5-4 Exhibit 1 through Addendum D5-4 Exhibit 8 (Addendum D5-4 tab)

		Replace all of Addendum D5-4.  Add drill hole locations to all exhibits.  Update legend on all exhibits to match Taylor Quarry permit boundary color. Add reference to Addendum D5-2 for seam name and thickness on Addendum exhibits.  Update naming of Exhibits 1 and 8 for clarification. Add drill hole locations to the map.



		Volume IV

		

		Pg Addendum D5-6-4 and D5-6-5

		Add overburden sampling variance



		Volume IV

		

		Pg Addendum D5-7-74 through D5-7-77 (Addendum D5-7 tab)

		Add additional overburden analysis for Bighorn Coal drill holes BH 166-76 and BE 326-78.



		Volume V

		Pg D6-i to D6-iv (Appendix D6 TOC tab)

		Pg D6-i to D6-iv (Appendix D6 TOC tab)

		Update TOC.



		Volume V

		Appendix D6 Title Page (Appendix D6 Text tab)

		Appendix D6 Title Page (Appendix D6 Text tab)

		Update date.



		Volume V

		Pg D6-1 to D6-22 (Appendix D6 Text tab)

		Pg D6-1 to D6-25 (Appendix D6 Text tab)

		Replace all D6 text pages.  Add text to Section D6.1.3.1 paragraph 1, and 2.  Add text to Section D6.1.3.2 paragraph 2, 3, and 6. Remove text from section D6.1.5.1 paragraph 4, add text to paragraph 5, add paragraph 6.  Add text to section D6.1.5.2 paragraph 4.  Add text to section D6.1.5.3 paragraph 2.  Add text to section D6.1.5.4 paragraph 1.  Add text to section D6.2.1 paragraph 1.   Add and remove text from Section D6.2.1.1.  Add additional text to Section D6.2.2 to clarify that no field flow measurements were available. Add additional text to say no flow readings were taken from Hidden Water Creek due to no flow conditions. Add additional discussion on the hydraulic gradients and groundwater velocity in coal seams to Section 6.2.2.4. Revise additional text on page D6-16. Revise text in last paragraph of Section 6.2.2.4 to describe how CBNG impacts have superseded any impacts from historic coal mining activities. Revise Section 6.2.2.5 to clarify where discharges from coal seam may occur within the permit boundary. Add reference to MP-3 in Section 6.2.2.5. Revise last sentence of Section 6.2.2.6 to read “Collected groundwater elevation and hydrographs of the groundwater wells are found in Addendum D6-8.” Add text to section D6.2.3 paragraph 2.  Update References.



		Volume V

		Pg D6-T2 (Appendix D6 Tables tab)

		Pg D6-T2 (Appendix D6 Tables tab)

		Revise Table D6.1-2 to include additional USGS station



		Volume V

		Pg D6-T3 and D6-T4 (Appendix D6 Tables tab)

		Pg D6-T3 and D6-T4 (Appendix D6 Tables tab)

		Revise Table D6.1-3 to include additional USGS station data



		Volume V

		Pg D6-T9 (Appendix D6 Tables tab)

		Pg D6-T9 (Appendix D6 Tables tab)

		Update Table D6.1-8 with revised data.



		Volume V

		Pg D6-T47 (Appendix D6 Tables tab)

		Pg D6-T47 (Appendix D6 Tables tab)

		Revise Table D6.2-17 with EPA in title.



		Volume V

		Exhibit D6.1-1 (Appendix D6 Exhibits tab)

		Exhibit D6.1-1 (Appendix D6 Exhibits tab)

		Revise exhibit to include additional USGS station



		Volume V

		Exhibit D6.2-2 (Appendix D6 Exhibits tab)

		Exhibit D6.2-2 (Appendix D6 Exhibits tab)

		Revise Exhibit D6.2-2



		Volume V

		Exhibit D6.2-3 (Appendix D6 Exhibits tab)

		Exhibit D6.2-3 (Appendix D6 Exhibits tab)

		Revise Exhibit D6.2-2



		Volume V

		Pg Addendum D6-5-7 (Addendum D6-5 tab)

		Pg Addendum D6-5-7 (Addendum D6-5 tab)

		Revise Table D6-3 to reduce the significant digits on flow rate 



		Volume V

		Pg Addendum D6-7-1 through Addendum D6-7-24 (Addendum D6-7 tab)

		Pg Addendum D6-7-1 through Addendum D6-7-24 (Addendum D6-7 tab)

		Update date. Revised logs so that coal seam info is called out.



		Volume V

		Pg Addendum D6-8-1 through D6-8-15 pumping test report

		Pg Addendum D6-8-1 through D6-8-15

		Revise text to Addendum D6-8 text



		Volume V

		Pg Addendum D6-8-20

		Pg Addendum D6-8-20

		Revise text to Addendum D6-8 text



		Volume V

		

		Pg Addendum D6-8-37a-40a

		Add hydrograph



		Volume V

		Pg Addendum D6-8-57

		Pg Addendum D6-8-57

		Revise table



		Volume V

		Pg Addendum D6-9-2 (Addendum D6-9 tab)

		Pg Addendum D6-9-2 (Addendum D6-9 tab)

		Update table column indicating the elevation of the bottom of the well(Well TD)



		Volume V

		

		Pg Addendum D6-10-27a (Addendum D6-10 tab)

		Added page with nomenclature for sampling analysis reports and reference to Guideline No. 8.



		Volume VI

		Pg D7-i to D7-ii (Appendix D7 TOC tab)

		Pg D7-i to D7-ii (Appendix D7 TOC tab)

		Update TOC.



		Volume VI

		Appendix D7 Title Page

		Appendix D7 Title Page

		Update date.



		Volume VI

		Pg D7-1 to D7-34 (Appendix D7 Text tab)

		Pg D7-1 to D7-34 (Appendix D7 Text tab)

		Replace all D7 text. Remove the second sentence of eighth paragraph of Section D7.2. Add reference “NRCS, 2014” in paragraph seven Section D7.3.1as well as remove the last sentence in this paragraph regarding prime farmland. Add two new sentences to the last paragraph of  Section D7.3.3.7 regarding the presence of “marginal rated Selenium values for lower materials of Map Unit G sample site R19. Add statement to end of Section D7.3.3.9 stating that “Material below 8 inches in depth is not recommended for salvage as soil.” Add sentence to Section D7.3.3.10 stating “Any material below 8 inches in depth in Wibaux areas is not recommended for salvage as soil.” Add reference to the “2014 NRCS Prime Farmland Status” in Section D7.4.



		Volume VI

		Pg D7-T1 to Pg D7-T3 (Appendix D7 Tables tab)

		Pg D7-T1 to Pg D7-T3 (Appendix D7 Tables tab)

		Revise Table D7.3-3 recommended soil salvage depths and add footnotes to table.



		Volume VI

		Figure D7.1-1 (Appendix D7 figures tab)

		Figure D7.1-1 (Appendix D7 figures tab)

		Revise map with surface disturbances.



		Volume VI

		Exhibit D7.3-1

		Exhibit D7.3-1

		Revise map



		Volume VII

		Pg D8-i (Appendix D8 TOC tab)

		Pg D8-i (Appendix D8 TOC tab)

		Update TOC.



		Volume VII

		Appendix D8 Title Page

		Appendix D8 Title Page

		Update date. 



		Volume VII

		Pg D8-1 to D8-4 (Appendix D8 Text tab)

		Pg D8-1 to D8-4 (Appendix D8 Text tab)

		Replace all D8 text. Revise reference to WDEQ Rules and Regulations in Section D8.1.1. Revise reference in Section D8.1.7 to reference Addendum D8-1 Section D8-1.2.9. Revise the last sentence of Section D8.1.8 for clarity. Revise section D8.3 by updating reference.



		Volume VII

		Pg D8-T1 (Appendix D8 Tables tab)

		Pg D8-T1 (Appendix D8 Tables tab)

		Revise Table D8.2-1 with revised acres and percentages of the vegetation communities.



		Volume VII

		Exhibit D8.2-1 (Appendix D8 Exhibits tab)

		Exhibit D8.2-1 (Appendix D8 Exhibits tab)

		Revise Exhibit D8.2-1 to update section line in Section 22, Township 57 North, Range 84 West.



		Volume VII

		pg  Addendum D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Addendum D8-1 pages D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Revise Addendum D8-1 TOC. Add text to end of last paragraph in Section D8-1.1 regarding the portions of the study area that not included in the current permit boundary. Revise reference to WDEQ/LQD rules and regulations in Section D8-1.2. Revise last sentence of Section D8-1.2.8 to by adding “not”. Remove reference to WDEQ Guideline 2 from the first sentence in Section D8-1.2.9. Replaced reference to WDEQ Guideline 2 with “when sample adequacy was not attained” in the last sentence of Section D8-1.2.9. Replace reference for WDEQ/LQD Guideline 2 with reference to WDEQ/LQD Chapter 2 in Section D8-1.9.



		Volume VII

		Addendum D8-1 Map 1 (Addendum D8-1 tab)

		pages D8-1-1 to D8-1-38 (Addendum D8-1 tab)

		Revise Map 1.



		Volume VII

		Addendum D8 Map 1

		Addendum D8 Map 1

		Revise Map



		Volume VIII

		Pg D9-3 (appendix D9 text tab)

		Pg D9-3 (appendix D9 text tab)

		Revise text to include reference to WG&F letter.



		Volume VIII

		Pg Addendum D9-1-5 (Addendum D9-1 tab)

		Pg Addendum D9-1-5(Addendum D9-1 tab) 

		Revise the list of sections for Brook Mine.



		Volume VIII

		Pg Addendum D9-1-31 (Addendum D9-1 tab)

		Pg Addendum D9-1-31(Addendum D9-1 tab) 

		Revise Text



		Volume VIII

		Exhibit D9.1-1 (appendix D9 exhibits tab)

		Exhibit D9.1-1 (appendix D9 exhibits tab)

		Revise exhibit scale to include all study areas. 



		

		Addendum D9-1 Exhibit 1

		Addendum D9-1 Exhibit 1

		Revise exhibit scale to include all study areas.



		Volume IX

		Pg Addendum D10-1-2 (Addendum D10-1 tab)

		Pg Addendum D10-1-2 (Addendum D10-1 tab)

		Remove and replace TOC.



		Volume IX

		Pg Addendum D10-1-12 (Addendum D10-1 tab)

		Pg Addendum D10-1-12 (Addendum D10-1 tab)

		Add sentence stating that a concurrence and jurisdictional determination from the USACE was requested on May 29, 2015 to the last paragraph of Section D10-4.



		Volume IX

		

		Pg Addendum D10-1-255 and Addendum D10-1-256

		Cover sheet and Letter Requesting USACE jurisdictional determination



		

		Exhibit D10.2-1 (Appendix D10 Exhibits tab)

		Exhibit D10.2-1 (Appendix D10 Exhibits tab)

		Revise exhibit to correct graphical depiction and Section 22, Township 57 North, Range 84 West.



		

		D11-I to D11-ii

		D11-i to D11-ii

		Update page numbers on TOC. Add Exhibit D11.7-1.



		Volume X

		Appendix D11 Title Page

		Appendix D11 Title Page

		Update date.



		Volume X

		D11-1 to D11-16

		D11-1 to D11-15 

		Replace all text pages for D11.  Add reference to Mine Plan in Section D11.1. Changed “Reclamation Act” to “Environmental Quality Act” in Section D11.2. Add discussion of the channels’ geomorphic characteristics to Section D11.3. Expand discussion on unconsolidated stream laid deposits within Hidden Water Creek from Big Horn Coal Mine Permit No. 213 to section D11.3. Revise text description of monitor wells location in Section D11.4.2. Expand discussion on the extent of subirrigation within the permit boundary in Section D11.4.2. Add description to explain water source in Slater Creek valley in Section D11.4.2. Remove reference to Montana DEQ classification in Section D11.4.4. Revise text to Section D11.5, remove some portions and add additional text regarding agriculture practices in Slater Creek, and more complete discussion of water rights. Revise bulleted items for Slater Creek in Section D11.6 describing why Slater Creek was not included as identified AVF. Revise fifth paragraph of Section D11.6 with additional text with reasons for valleys not being included as identified AVFs. Add additional paragraph and bullet points to Section D11.6. Revise majority of Section D11.7 with additional text discussing the essential hydrologic functions of the Goose Creek and Tongue River AVFs. Add Big Horn Coal Company Permit 213 Appendix D6, D11, and the State Decision Document for the Big Horn Coal Company Permit 213-T2 to Section D11.8 (References).



		Volume X



Volume X

		Exhibit D11.1-1



Exhibit D11.3-1

		Exhibit D11.1-1



Exhibit D11.3-1

		Add Big Horn Mine Permit Boundary to Exhibit. Add area of possible subirrigation to Earley Creek.

Add Big Horn Mine Permit Boundary to Exhibit.  Add Big Horn Mine test pits in Hidden Water Creek.oHo



		Volume X

		Exhibit D11.3-2

		Exhibit D11.3-2

		Add active channel and floodplain delineation into cross sections.



		Volume X

Volume X



Volume X

		Exhibit D11.4-1







		Exhibit D11.4-1





		Revise SEO water right irrigated areas. 

Add State Decision Document for Big Horn Coal Permit No. 213-T2.



		

		

		Exhibit D11.7-1 Map pocket and sticker



		Add new Exhibit showing Big Horn Coal drill hole locations and alluvial isopach map in relation to Brook Mine permit area.





		

		

		Addendum D11-2 pages 45 to 101

		Add SDD BHC



		Volume X

		

		Addendum D11-4 pages 140 to 155

		Add Landen Ditch, Hall Ditch, and Williams Ditch SEO water rights to Addendum D11-4.



		Volume XI

		Pg MP-i to MP-viii (Mine Plan TOC tab)

		Pg MP-i to MP-viii (Mine Plan TOC tab)

		Revise TOC. 



		Volume XI

		Mine Plan Title Page (Mine Plan Text tab)

		Mine Plan Title Page (Mine Plan Text tab)

		Update date.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab)

		Replace all text for the Mine Plan. Remove “Dietz(1,2 and 3),” and “The Carney Seam serves as the base for the Tongue River Member.” in first paragraph of  MP.1.1. Change “Masters” to “Wall” in last sentence of the first paragraph in Section MP.1.1. Revise text in Section MP.1.2.1: revise the second to last sentence in the first paragraph to include the slope of the wall 1H:8V, revise the second sentence of the third paragraph to give a range of grades to the match surface depending on the haul equipment used, remove all instances of “ADDCAR” in the text, provide a range of penetration depths for highwall mining equipment in the fourth paragraph, add typical tunnel cutting heights, widths, and protective barrier pillars dimensions. Expand discussion in section MP.1.2.2 about the different methods of surface mining used to expose a highwall for mining with the continuous miner. Add sentence to the beginning of Section MP.1.4 regarding the use of overburden box cut material.  Add text “(corresponds to Year 0 in all Exhibits, Figures, Tables, and text)” to Section MP.1.6. Revise text in second paragraph Section MP.2.3. Add text to Section MP.2.3, third paragraph about sign placement and the storage of explosive agents. Add text to Section MP.4.1 referencing Exhibit MP.15-1. Revise text in Section MP.4.2.1 by adding text to second paragraph as well as two new paragraphs regarding topsoil salvage and handling. Revise text in Section MP.4.2.3 by removing portions of the first paragraph. Add additional text to paragraphs in Section MP.4.2.3 about sign placement. Add additional text to Section MP.4.2.4 about establishing sediment control before the construction of stockpiles. Revise first sentence of the second paragraph of Section MP.4.3.4 and include reference to the Standard Handbook of Civil Engineers. Add sentence referencing Table MP.4-9 after the first sentence in the second paragraph. Add sentence near the end of Section MP.4.3.4 about the need for a Permit Revision to occur when revising postmine topography. Revised text in Section MP.4.3.5 regarding overburden stockpile location in the first paragraph. Add text to second paragraph of Section Mp.4.6.1 about drill hole sample location. Add sentence to end of the first paragraph of Section MP.4.7 regarding the placement of spoil backfill. Add introduction paragraph to Section MP.5.2 regarding the planned use of sedimentation and wastewater impoundments. Add sentence to the end of the last paragraph of section MP.5.3 regarding the planned use of flood control reservoirs. Add sentence to first paragraph of Section MP.5.4, “All currently planned diversions within the Brook Mine permit boundary are temporary.”  



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont. 

		 Continued from page 5- Add additional paragraph to Section MP.5.4 regarding details of the Hidden Water Creek diversion. Add sentence to the end of the last Paragraph of Section MP.5.5.3 about culvert inspection and maintenance. Change “of” to “or” in first sentence of the third paragraph of Section MP.5.7.5. Revise first paragraph of Section MP.5.8. Add additional paragraph to the end of Section MP.5.8 stating a commitment to restore adjudicated water rights as required by Wyoming law. Add statement to end of the third paragraph of Section MP.5.9 about the anticipated groundwater quality in dewatering wells. Revise first sentence of Section MP.6.1 for clarity. Revise first sentence of Section MP.6.1 for clarity. Add sentence to second paragraph of Section MP.6.1, “In addition, facilities level disturbance will also occur throughout this area.”  Add sentence to end of second paragraph in Section MP.6.1 regarding the disturbance of surface water rights. Revise third paragraph of Section MP.6.1 by adding sentences referring to diversion ditch and WDEQ/WQD discharge permits. Revise fourth paragraph of Section MP.6.1: add a discussion regarding the trench lifespan and drainage events that will be used when designing the drainage plan, add sentence regarding WDEQ/WQD discharge permits. Revise fifth paragraph of Section MP.6.1 by adding multiple sentences discussing WDEQ/WQD discharge permits discharge permits, the extent of disturbance to the Slater Creek channel, and the impact to SEO surface water rights. Add sentences to end of 6th paragraph in Section MP.6.1 regarding the disturbance of surface water rights. Add additional paragraph to the end of Section MP.6.1 discussing surface water quality impacts and commitment to replace any SEO water right affected by mining activity as required by Wyoming law. Add additional sentences to Section MP.6.2.1describing the possible effects of subsidence on groundwater. Add additional paragraph to the end of Section MP.6.3.1 detailing commitment to replace any SEO water rights that are disturbed by mining operations. Add additional sentences to the end of Section MP.6.3.2 detailing commitment to replace any SEO water rights that are disturbed by mining operations. Revise portions of the second paragraph of Section MP.7.1 by describing the type of data that will be recorded by the surface water stations and adding additional sentence stating that USGS gauge stations will be used to monitor surface water. Revise the first sentence of the third paragraph of Section MP.7.1 to clarify which surface water monitoring station will be equipped with an automatic sampler. Add sentence to third paragraph of Section MP.7.1 regarding sampling occurring at reservoirs and stockponds. Add bullet point to second paragraph of section MP.7.1 stating that any monitoring wells industrial groundwater supply wells with the appropriate SEO permits.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont. 

		Continued from Page 6- discontinued or damaged during mining will be replaced. Revise first paragraph of Section MP.8 to clarify that industrial water will be obtained from dewatering wells and other industrial groundwater supply wells with the appropriate SEO permits and potable water will be obtained through reverse osmosis.  Add additional sentence to the end of the fourth paragraph in Section MP.8 expanding upon the estimated water use of the Brook Mine. Add additional paragraph after the fourth paragraph of Section MP.8 stating that, “Ramaco is aware of the Yellowstone River Compact and will act in accordance with the guidelines outlined.” Revise Section MP.9.9: add sentence to the beginning of the Section regarding the stripping of topsoil from pit locations, revise the order of existing sentences in first paragraph for clarity, add sentence at end of first paragraph regarding reclamation of pits. Revise second paragraph of Section MP.14.2 to clarify blasting agent primers and what they consist of. Revise the first sentence of Section MP.14.3.2 by changing “primer” to “cast booster”. Revised second paragraph of Sectoin MP.14.3.2 to say that the “overburden powder factor will be adequate to effectively fragment the overburden.” Revise Section MP.14.3.3 to correctly identify the materials that will be used to detonate the explosives. Add “emulsions” to the list of explosives stored in drop tanks in the second bullet point in Section MP.14.4. Revise last sentence of the first paragraph of Section MP.14.6, add “and the permittee”. Revise the first and second sentences of the second paragraph of Section MP.14.4 for clarity. Revise the fourth sentence of Section MP.14.4 to clarify who the preblast survey will be submitted to. Change the peak particle velocities to “5” from “8” inches per second in the first sentence to the second paragraph of Section MP.14.7, also add, “and LQD recommendation” to the end of this sentence. Revise the third paragraph of Section MP.14.7, add, “at these structures to assure that the maximum limit was not exceeded” to end of first sentence. Add, “as well as the development of a vibration study, “ and “to show compliance with this limit” to the second sentence. Add additional sentence at end of third paragraph of Section MP.14.7 regarding the vibration study and seismograph data. Add paragraph to Section MP.14.8 that gives an overview of overburden and coal blasting. Revise second paragraph of Section MP.14.8.1 with more generalized language regarding the weights of explosives and powder factors. Revise the first sentence of Section MP.14.8.2 to include “conventional”. Revise last sentence of first paragraph in Section MP.14.8.2, change “5.5” to “5”. Revise second paragraph of Section MP.14.8.2 with more generalized language regarding the weights of explosives and powder factors.



		Volume XI

		Pg MP-1to MP-75 (Mine Plan Text tab)

		Pg MP-1 to MP 79 (Mine Plan Text tab) Cont.

		Continued from Page 7- Revise last bullet point in Section MP.14.10 for clarity. Revise first sentence of second paragraph of Section MP.17 to include Hidden Water Road. Add a discussion about speed limit to the fifth paragraph of Section MP.18. Revise Section MP.20 to clarify the use of extent of “conventional” underground mining and the development of a recovery plan along with the necessary permit revisions, if underground mining is to take place. Correct spelling of “Operation” in the title of Section MP.24. Correct spelling of “additional” in the first paragraph of Section MP.25. Add sentence to the first paragraph of Section MP.25, “However, underground coal mining in an alluvial valley floor may be prohibited if it is demonstrated that material damage to the alluvial valley floor would result from mining operations.”



		Volume XI

		Pg MP-T1 (Mine Plan Tables tab)

		Pg MP-T1 (Mine Plan Tables tab)

		Update Table MP.1-1 surface disturbance acreage. Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T2 (Mine Plan Tables tab)

		Pg MP-T2 (Mine Plan Tables tab)

		Update table MP.1-2.  Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T5 (Mine Plan Tables tab)

		Pg MP-T5 (Mine Plan Tables tab)

		Update table MP.4-1.  Add note “Year 0 corresponds to the year 2016”  revise topsoil volume year 0



		Volume XI

		Pg MP-T6 (Mine Plan Tables tab)

		Pg MP-T6 (Mine Plan Tables tab)

		Update table MP.4-2.  Add note “Year 0 corresponds to the year 2016” revise topsoil volume year 0 



		Volume XI

		Pg MP-T7 (Mine Plan Tables tab)

		Pg MP-T7 (Mine Plan Tables tab)

		Update table MP.4-3 with revised capacities, acreages and heights. “Year 0 corresponds to the year 2016”



		Volume XI

		Pg MP-8 (Mine Plan Tables tab)

		Pg MP-T8 (Mine Plan Tables tab)

		Update table MP.4-4.  Add note “Year 0 corresponds to the year 2016” 



		Volume XI

		Pg MP-T13 to MP-T19 (Mine Plan Tables tab)

		Pg MP-T13 to MP-T120 (Mine Plan Tables tab)

		Add Table MP.4-9 to Mine Plan. Update table MP.7-1 with additional monitoring sites. Revise page numbers.



		Volume XI

		Pg MP-F2 (Mine Plan Figures tab)

		Pg MP-F2 (Mine Plan Figures tab)

		Figure MP.1-2 Add average height of vertical highwalls to figure.



		Volume XI

		Pg MP-F3 (Mine Plan Figures tab)

		Pg MP-F3 (Mine Plan Figures tab)

		Revise figure MP.1-3



		Volume XI

		Pg MP-F4 (Mine Plan Figures tab)

		Pg MP-F4 (Mine Plan Figures tab)

		Revise figure MP.1-4



		Volume XI

		Pg MP-F5 through MP-F8 (Mine Plan Figures tab)

		Pg MP-F5 through MP-F9 (Mine Plan Figures tab)

		Add figure MP.1-5 to Mine Plan. Revise page numbers



		Volume XI

		Exhibit MP.1-1, MP.2-1, MP.3-1, MP.3-2, MP.3-3, MP.4-1, MP.4-2, MP.4-3, MP.4-4, MP.4-5, MP.5-1, MP.7-1, MP.15-1, MP.15-2

		Exhibit MP.1-1, MP.2-1, MP.3-1, MP.3-2, MP.3-3, MP.4-1, MP.4-2, MP.4-3, MP.4-4, MP.4-5, MP.5-1, 

		Add “Note: Year 1 corresponds to the year 2016” to all maps that have timelines associated with them. Update topsoil and overburden Stockpile locations and corresponding surface disturbance boundaries in all Exhibits. Add channel names to Exhibit MP.5-1. 



		Volume XI

		

		Exhibit MP.5-2 (4 sheets) (map pockets and stickers)

		Add exhibit MP.5-2 Hidden Water Creek diversion structure.



		Volume XI

		Exhibit MP.7-1, MP.15-1, MP.15-2

		Exhibit MP.7-1, MP.15-1, MP.15-2

		Add additional monitoring sites to Exhibit MP.7-1. Exhibit MP.3-2 remove 3 sheets and replace with 2 sheets.



		Volume XI

		

		Exhibit MP.16-1

		Add exhibit MP.16-1 2 mile buffer with sage grouse leks



		Volume XI

		Pg Addendum MP-3-1 to Addendum MP-3-81 (Addendum MP-3 tab)

		Pg Addendum MP-3-1 to Addendum MP-3-74 (Addendum MP-3 tab)

		Replace Mine Plan Addendum 3. Revise text on page MP-3-19 and add additional explanatory text to provide further clarification.  Revise text on page MP-3-25 to clarify the impacts of CBM on water levels. Consolidated Section 2.5.3 and 2.6.1 into one subsection under Section 2.6.1. Update Sections 2.5 and 4.2 of Addendum MP-3 to clarify the reasoning behind not modeling the alluvial aquifer. Add additional text to Section 4.1 of Addendum MP-3. Create Figure 4.2-1 for Addendum MP-3. Add text to section 4.2.1 of Addendum MP-3 to further describe how the hydraulic conductivities were assigned to layer 3. Add additional text to Section 4.1 of Addendum MP-3. Update Addendum MP-3 tables 4.7-1, 4.7-2, and 4.7-3 to include observational wells, observed elevations, and observed potentiometric contours.



		Volume XI

		Pg Addendum MP-6-1 through Addendum MP-6-10 and Addendum MP-6-13, Addendum MP-6-14 (Addendum MP-6 tab)

		[bookmark: _GoBack]Pg Addendum MP-6-1 through Addendum MP-6-10 and Addendum MP-6-13, Addendum MP-6-14 (Addendum MP-6 tab)

		Revise text in first sentence of the third paragraph in Section MP-6.1 to clarify highwall miner hole penetration depths. Revise last paragraph of Section MP-6.4 stating that “The operator will continue to perform remediation on any subsidence, detected during or subsequent to the 6 month monitoring period, until bond release is approved.” Revise aerial imagery contrast for clarity and visibility.



		Volume XI

		Pg Addendum D7-1 through Addendum MP-7-4 (Addendum MP-7 tab)

		Pg Addendum MP-7-1 through Addendum MP-7-4 (Addendum MP-7 tab)

		Revise text on page MP-7-2, change “Burden Spacing” to “Burden”. Correct misspelling of “signature” on page MP-7-3.



		Volume XI

		Pg Addendum MP-8-1 to Addendum MP-8-10 (Addendum MP-8 tab)

		Pg Addendum MP-8-1 to Addendum MP-8-10 (Addendum MP-8 tab)

		Revise text in last sentence Section MP-8.5.4 to clarify that suitable habitat for the northern long-eared bat is not present on the Brook Mine.



		Volume XI

		Pg Addendum MP-9-1 through Addendum MP-9-9 (Addendum MP-9 tab)

		Pg Addendum MP-9-1 through Addendum MP-9-21 (Addendum MP-9 tab)

		Revise Addendum MP-9-1



		Volume XI

		

		Addendum MP9 Exhibit MP-9-1 (map pocket and Sticker)

		Add Mitigation Plan Map



		Volume XII

		Reclamation Plan Title Page (Rec Plan Text tab)

		Reclamation Plan Title Page (Rec Plan Text tab)

		Update date.



		Volume XII

		RP-i to RP-vi (Rec Plan TOC tab)

		RP-i to RP-vii (Rec Plan TOC tab)

		Revise TOC.



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab)

		Replace all text for the Reclamation Plan.  Add text to first paragraph of Section RP.3.3 referencing Table RP.3-1, and the difference between pre and postmine slope. Add text to Section RP.4 acknowledging that overburden containing coal will be considered spoils and backfilled during reclamation.  Revise text in Section RP.4.2 to reference Appendix D6, in addition to clarifying the definition of a major stream channel. Removed “, if necessary” from the third sentence in the first paragraph of Section RP.5.1. Add text to the first paragraph of Section RP.5.2 stating that suitable topsoil(or topsoil substitutes) must meet WDEQ/LQD criteria. Add discussion to end of second paragraph in Section RP.5.4 about topsoil substitutes. Add discussion to end of first paragraph in Section RP.5.6 about the use of sediment control measures. Revise second paragraph of Section 5.6 for clarity. Add “only with WDEQ approval” to end of second paragraph in Section RP.6.2.6. Revise second sentence of first paragraph of Section RP.6.4.1, change “permit” to “study”. Add reference to Table RP.6-6 to third sentence of first paragraph in Section RP.6.4.1. Add reference to the “Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines” to the second sentence of the second paragraph in Section RP.6.4.1. Remove the first sentence of the fourth paragraph of Section RP.6.4.1. Add sentence to the end of the first paragraph in Section RP.6.4.5.1 about the eligibility of pastureland with a full shrub density greater than 1 shrub per square meter. Remove section of first sentence of Section RP.6.7.1 after “…will be prepared.” Revise the years for the revegetation testing on Section RP.6.7.3. Change “RP.8” to “RP.6” in the last sentence of Section RP.7.2. Revised the third sentence of Section RP.7.4 to include reconstructed stockponds and additional postmine impoundments. Revise Section RP.8.1 by adding reference to Appendix D6, Table RP.8-1, Table D6.1-1 and Exhibit D6.1-1, as well as expanding on the text discussing drainage basin parameters. Add sentences to Section RP.8.1.1 referencing Table D6.1-5 and D6.1-6, as well as expanding the discussion on pre and postmining precipitation event peaks and volumes. Add the year of the Miller reference in the second paragraph in Section RP.8.1.1. Revise the second to last sentence of the second paragraph of Section RP.8.1.1 to expand upon the discussion in Appendix D6 pertaining to the HEC-HMS and Miller methods of estimating runoff. Revise the last sentence in the fourth paragraph of Section RP.8.1.2 to “Figures RP.8-2 through RP.8-9” to include the addition of Slater Creek reconstructed cross section. Revise the second paragraph of Section RP.8.2:  revise first sentence to include all impoundments shown on Exhibit RP.3-1. 



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab) cont.

		Continued from page 13- for inclusion to the Reclamation plan and approved by LQD. Add “new” to the first sentence of the third paragraph of Section RP.8.2. Remove “newly” from the Revise second paragraph, Section RP.8.2 to include discussion of net storage capacity and DEQ approval of postmine impoundments prior to construction. Revise third paragraph of Section RP.8.3 to included comparison of premine and postmine potentiometric surfaces. Update last sentence of first paragraph of Section RP.8.4.1. to correct reference to Exhibit RP.8-5. Remove the word “newly” and update figure number to Figure RP.8-10 in Section RP.8.4.1, third paragraph.  Update the sentence “The mine will consult with WDEQ/LQD to determine the number of spoil wells that will be tested.” in the sixth paragraph of Section RP.8.4.1. Change “RP.8-4” to “RP.8-5” in the last sentence of the first paragraph of Section RP.8.4.2. Replace references to Table RP.8-6 and Exhibit RP.3-1 with Table RP.8-9 in the second sentence of the second paragraph in Section RP.8.4.3. Add discussion in the second paragraph of Section RP.8.4.3 regarding reservoirs not planned for postmine monitoring. Revise the third sentence of the second paragraph in Section RP.8.4.3: change “two” to “quarterly”, remove “during the summer months” and change “permit” to “permits”. Revise the first sentence of the third paragraph of Section RP.8.4.3; add statement that says the WDEQ/LQD Class III groundwater standards will be used to determine if water in postmine impoundments is suitable for approved postmine land uses. Expand discussion on the differences between pre and postmine event peaks and volumes for 6 and 24 hour runoff events to the end of the second paragraph in Section RP.8.5.2. Revise the third paragraph of Section RP.8.5.2 to clarify the extent of disturbances to the Hidden Water and Slater Creek channels. Add discussion in sixth paragraph of Section RP.8.5.2 regarding surface water quantity impacts due to postmine impoundments.  Add discussion to second paragraph of Section RP8.5.3 regarding groundwater impacts as related to postmine impoundments. Add discussion to fourth paragraph of Section RP.8.5.3 regarding subsidence effects on the groundwater hydrologic system. Add statement to the second paragraph of Section RP.9.1 about how a USACE determination for the Brook Mine has not been made and that once a determination is made, the information will be added to the permit. Add reference to Exhibit RP.6-1 for postmine wetland locations in second paragraph of Section RP.9.2. Expand discussion about Alluvial Valley Floors and the monitoring plan in Section RP.10. Revise multiple sentences in the first paragraph of Section RP.11.1 to clarify that all facilities are planned to be removed at the conclusion of mining. Revise first sentence of Section RP.13 with year (2016) in which mining operations are scheduled to start.



		Volume XII

		Pg RP-1 to RP-63 (Rec Plan Text tab)

		Pg RP-1 to RP-67 (Rec Plan Text tab) cont. 

		Continued from page 14- Revised sentences in Section RP.14 to clarify bond release. Add reference for Miller Regression Equations in Section RP.17.



		Volume XII

		Pg RP-T1 to RP-T16 (Rec Plan Tables tab)

		Pg RP-T1 to RP-T18 (Rec Plan Tables tab)

		Replace all tables for Reclamation Plan. Add Tables RP.3-1 Comparison of Brook Mine Premining and Postmining Slopes.  Revise Tables RP.6-1 through RP.6-5 to adjust disturbed acreages. Add Table RP.6-6 Brook Mine Extended Reference Areas of Vegetation Communities. Revise Table RP.8-9 to include all postmine surface water monitoring sites. Revise Table RP.9-1 to adjust number reclaimed wetland and OAR acres



		Volume XII

		Pg RP-F9

		Pg RP-F9 to RP-F10

		Add Figure RP.8-9 “Slater Creek Reconstructed Channel Cross Section” and revise name of Figure RP.8-9 “Typical Groundwater Monitoring Well Completion Details” to Figure RP.8-10.



		Volume XII

		Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, and RP.8-5 (Rec Plan Exhibits tab)

		Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, and RP.8-5 (Rec Plan Exhibits tab)

		Revise surface disturbance and affected area boundary on all Exhibits. Revise industrial commercial hatch area on Exhibit RP.2-1.  Add postmine impoundment Black Mountain No. 1 Stock Reservoir to Exhibit RP. 2-1, Exhibit RP.3-1, and Exhibit RP.8-5.  Add “Note: Year 3 corresponds to the year 2019” to Exhibit RP.5-1.  Revise Exhibit RP.6-1 section lines to correspond to Adjudication Exhibit 1, revise permit boundary, revise disturbed areas and show reclaimed wetland and other aquatic resources areas. Add major stream channel names to Exhibit RP.8-1. Revise Exhibit RP.8-1 and RP.8-2 to highlight reclaimed stream channels. Revise Exhibits RP.8-3 and RP.8-4 potentiometric contours to terminate at outcrop locations. Add surface water monitoring sites to Exhibit RP.8-5 and rename exhibit to “Postmine Hydrologic Monitoring Locations”. 
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MINE COMPANY NAME:     RAMACO, LLC.                                                     MINE NAME:   Brook Mine               
 PERMIT NO.  TFN 6 2/025                             

 
Statement: I,   Jeff  Barron      , an authorized representative of   RAMACO, LLC.            declared that only the items listed on this and all consecutively numbered Index 

Sheets are intended as revisions to the current permit document.  In the event that other changes inadvertently occurred due to this revision, those unintentional 
alterations will not be considered approved.  Please initial and date.  

NOTES: 1) Include all revision or change elements and a brief description of, or reason for, each revision element. 
  

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume I Pg WR-12 (Adjudication Appendix B 
tab) 

Pg WR-12 (Adjudication Appendix B 
tab) 

Add Barbula # 2 well (P85631W) to water right table. 

Volume II Exhibit 5  (Adjudication Exhibits 
Tab) 

Exhibit 5  (Adjudication Exhibits 
Tab) 

Add Barbula # 2 well (P85631W) location to exhibit.  

Volume II Exhibit 8  (Adjudication Exhibits 
Tab) 

Exhibit 8  (Adjudication Exhibits 
Tab) 

Add Barbula # 2 well (P85631W) location to exhibit. 

Volume III D1-i (Appendix D1 TOC tab) D1-i (Appendix D1 TOC tab) Update TOC. 
Volume III Appendix D1 Title Page (Appendix 

D1 text tab) 
Appendix D1 Title Page (Appendix 

D1 text tab) 
Update date. 

Volume III Pg D1-1 to D1-11 (Appendix D1 text 
tab) 

Pg D1-1 to D1-11 (Appendix D1 text 
tab) 

Replace all Appendix D1 text. Add text in Section D1.3.1 to clarify what is considered 
grazingland. Remove the second sentence of the second paragraph in Section D1.3.3. Add 
sentence to first paragraph of Section D1.4.3 referencing Section D1.6. 

Volume III Pg D1-T1 to D1-T8 (Appendix D1 
Tables tab) 

Pg D1-T1 to D1-T11 (Appendix D1 
Tables tab) 

Revise Table D1.3-1 by removing wells with status of EP (expired permit) and NO 
(denied or canceled) from table. Update key for table. Updated pagination for Table D1.4-
1 and Table D1.4-2. 

Volume III Exhibit D1.1-1 (Appendix D1 
Exhibits Tab) 

Exhibit D1.1-1 (Appendix D1 
Exhibits Tab) 

Remove Industrial hatching except for rail road, primary roads, oil and gas wells, and the 
facilities for Taylor Quarry. Update grazingland hatch 

Volume III Pg D4-i to D4-ii (Appendix D4 TOC 
tab) 

Pg D4-i to D4-ii (Appendix D4 TOC 
tab) 

Update TOC. 

Volume III Appendix D4 Title Page (Appendix 
D4 Text Tab) 

Appendix D4 Title Page(Appendix 
D4 Text Tab)  

Update date. 

Volume III Pg D4-1 to D4-9 (Appendix D4 Text 
Tab) 

Pg D4-1 to D4-10 (Appendix D4 Text 
Tab) 

Replace all Appendix D4 text. Revise Section D4.1 for additional data.  Revise values in 
Section D4.2.2 with current data. Revise Section D4.2.5 for incorporation of additional 
data Revise sentences to Section D4.6.2 to expand upon cooling, heating and growing 
degree days. Update references to include additional data.   
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VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume III Pg D4-T1 (Appendix D4 Tables tab) Pg D4-T1 (Appendix D4 Tables tab) Revise table D4.1-1 for additional meteorological station location 
Volume III Pg D4-T3 (Appendix D4 Tables tab) Pg D4-T3 (Appendix D4 Tables tab) Update Table D4.2-2 wind speeds and add reference to NOAA 2015. 
Volume III Pg D4-T4 (Appendix D4 Tables tab) Pg D4-T4 (Appendix D4 Tables tab) Update Table D4.2-3 wind speeds and add reference to NOAA 2015. 
Volume III  D4-T8 (Appendix D4 Tables tab) Add Table D4.2-7 additional table for new data. 
Volume III Pg D4-F1 (Appendix D4 Figures tab) Pg D4-F1 (Appendix D4 Figures tab) Update figure D4.1-1 with new station locations. 
Volume III Pg D4-F12 (Appendix D4 Figures 

tab) 
Pg D4-F12 (Appendix D4 Figures 

tab) 
Revise figure D4.2-11 for clarification and addition of new data. 

Volume IV Pg D5-i to D5-ii (Appendix D5 TOC 
tab) 

Pg D5-i to D5-ii (Appendix D5 TOC 
tab) 

Update TOC. 

Volume IV Appendix D5 Title Page (Appendix 
D5 text tab) 

Appendix D5 Title Page (Appendix 
D5 text tab) 

Update date. 

    
Volume IV Pg D5-1 to D5-17 (Appendix D5 text 

tab) 
Pg D5-1 to D5-17 (Appendix D5 text 

tab) 
Replace all D5 text.  Added text to section D5.3.3.2 last sentence of first paragraph,  
added a new paragraph 4, revised old paragraph 4 (new paragraph 5), added paragraph 6.  
Section D5.3.3.3 inserted a new paragraph 4, revised old paragraph 4 (new paragraph 5).  
Added new section D5.3.3.4.  Section D5.4.1 removed paragraph 2 and 3. 

Volume IV Pg D5-T2 (Appendix D5 Tables tab) Pg D5-T2 (Appendix D5 Tables tab) Update Table D5.3-2 with Monarch coal quality 
Volume IV Pg D5-T3 (Appendix D5 Tables tab) Pg D5-T3 (Appendix D5 Tables tab) Update Table D5.4-1 selenium suitability criteria. 
Volume IV Pg D5-T4 (Appendix D5 Tables tab) Pg D5-T4 (Appendix D5 Tables tab) Update Table D5.4-2 with selenium exceedances for revised suitability criteria, update 

column headers. 
Volume IV Pg D5-F7 (Appendix D5 Figures tab) Pg D5-F7 (Appendix D5 Figures tab) Update Figure D5.3-2 to add Note: “g” (Earth’s gravitational acceleration). 
Volume IV Pg Addendum D5-1-1 (Addendum 

D5-1 tab) 
Pg Addendum D5-1-1(Addendum 

D5-1 tab)  
Add “(State Plane Coordinates)” under “Drill Hole Tabulations” 

Volume IV Pg Addendum D5-2-1 through D5-2-
94 (Addendum D5-2 tab) 

Pg Addendum D5-2-1 through D5-2-
111 (Addendum D5-2 tab) 

Revise Addendum D5-2. Rearrange so Lithological logs are followed by corresponding 
Electric logs. Swap Northings Eastings on Holes R12-001 through R12-020. Correct 
spelling of “Burn” on Hole R12-007. Add Northing, Easting, and elevation data to Holes 
AMBRE-02 to AMBRE-04. Revise Northing and Elevation on Hole R13-018 and R13-
024.  Add Big Horn Coal drill holes BE 326-78 and BH 166-76. 

Volume IV Addendum D5-3 Exhibit 1 
(Addendum D5-3 tab) 

Addendum D5-3 Exhibit 1 
(Addendum D5-3 tab) 

Revise Addendum D5-3 Exhibit 1 to Add borehole location BE 326-78. 
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PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume IV Pg Addendum D5-4-1 through 
Addendum D5-4-2 and Addendum 
D5-4 Exhibit 1 through Addendum 

D5-4 Exhibit 8 (Addendum D5-4 tab)

Pg Addendum D5-4-1 through 
Addendum D5-4-2 and Addendum 
D5-4 Exhibit 1 through Addendum 

D5-4 Exhibit 8 (Addendum D5-4 tab)

Replace all of Addendum D5-4.  Add drill hole locations to all exhibits.  Update legend 
on all exhibits to match Taylor Quarry permit boundary color. Add reference to 
Addendum D5-2 for seam name and thickness on Addendum exhibits.  Update naming of 
Exhibits 1 and 8 for clarification. Add drill hole locations to the map. 

Volume IV  Pg Addendum D5-6-4 and D5-6-5 Add overburden sampling variance 
Volume IV  Pg Addendum D5-7-74 through D5-7-

77 (Addendum D5-7 tab) 
Add additional overburden analysis for Bighorn Coal drill holes BH 166-76 and BE 326-
78. 

Volume V Pg D6-i to D6-iv (Appendix D6 TOC 
tab) 

Pg D6-i to D6-iv (Appendix D6 TOC 
tab) 

Update TOC. 

Volume V Appendix D6 Title Page (Appendix 
D6 Text tab) 

Appendix D6 Title Page (Appendix 
D6 Text tab) 

Update date. 

Volume V Pg D6-1 to D6-22 (Appendix D6 Text 
tab) 

Pg D6-1 to D6-25 (Appendix D6 Text 
tab) 

Replace all D6 text pages.  Add text to Section D6.1.3.1 paragraph 1, and 2.  Add text to 
Section D6.1.3.2 paragraph 2, 3, and 6. Remove text from section D6.1.5.1 paragraph 4, 
add text to paragraph 5, add paragraph 6.  Add text to section D6.1.5.2 paragraph 4.  Add 
text to section D6.1.5.3 paragraph 2.  Add text to section D6.1.5.4 paragraph 1.  Add text 
to section D6.2.1 paragraph 1.   Add and remove text from Section D6.2.1.1.  Add 
additional text to Section D6.2.2 to clarify that no field flow measurements were 
available. Add additional text to say no flow readings were taken from Hidden Water 
Creek due to no flow conditions. Add additional discussion on the hydraulic gradients and 
groundwater velocity in coal seams to Section 6.2.2.4. Revise additional text on page D6-
16. Revise text in last paragraph of Section 6.2.2.4 to describe how CBNG impacts have 
superseded any impacts from historic coal mining activities. Revise Section 6.2.2.5 to 
clarify where discharges from coal seam may occur within the permit boundary. Add 
reference to MP-3 in Section 6.2.2.5. Revise last sentence of Section 6.2.2.6 to read 
“Collected groundwater elevation and hydrographs of the groundwater wells are found in 
Addendum D6-8.” Add text to section D6.2.3 paragraph 2.  Update References. 

Volume V Pg D6-T2 (Appendix D6 Tables tab) Pg D6-T2 (Appendix D6 Tables tab) Revise Table D6.1-2 to include additional USGS station 
Volume V Pg D6-T3 and D6-T4 (Appendix D6 

Tables tab) 
Pg D6-T3 and D6-T4 (Appendix D6 

Tables tab) 
Revise Table D6.1-3 to include additional USGS station data 

Volume V Pg D6-T9 (Appendix D6 Tables tab) Pg D6-T9 (Appendix D6 Tables tab) Update Table D6.1-8 with revised data. 
Volume V Pg D6-T47 (Appendix D6 Tables tab) Pg D6-T47 (Appendix D6 Tables tab) Revise Table D6.2-17 with EPA in title. 
Volume V Exhibit D6.1-1 (Appendix D6 

Exhibits tab) 
Exhibit D6.1-1 (Appendix D6 

Exhibits tab) 
Revise exhibit to include additional USGS station 
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Volume V Exhibit D6.2-2 (Appendix D6 
Exhibits tab) 

Exhibit D6.2-2 (Appendix D6 
Exhibits tab) 

Revise Exhibit D6.2-2 

Volume V Exhibit D6.2-3 (Appendix D6 
Exhibits tab) 

Exhibit D6.2-3 (Appendix D6 
Exhibits tab) 

Revise Exhibit D6.2-2 

Volume V Pg Addendum D6-5-7 (Addendum 
D6-5 tab) 

Pg Addendum D6-5-7 (Addendum 
D6-5 tab) 

Revise Table D6-3 to reduce the significant digits on flow rate  

Volume V Pg Addendum D6-7-1 through 
Addendum D6-7-24 (Addendum D6-7 

tab) 

Pg Addendum D6-7-1 through 
Addendum D6-7-24 (Addendum D6-7 

tab) 

Update date. Revised logs so that coal seam info is called out. 

Volume V Pg Addendum D6-8-1 through D6-8-
15 pumping test report 

Pg Addendum D6-8-1 through D6-8-
15 

Revise text to Addendum D6-8 text 

Volume V Pg Addendum D6-8-20 Pg Addendum D6-8-20 Revise text to Addendum D6-8 text 
Volume V  Pg Addendum D6-8-37a-40a Add hydrograph 
Volume V Pg Addendum D6-8-57 Pg Addendum D6-8-57 Revise table 
Volume V Pg Addendum D6-9-2 (Addendum 

D6-9 tab) 
Pg Addendum D6-9-2 (Addendum 

D6-9 tab) 
Update table column indicating the elevation of the bottom of the well(Well TD) 

Volume V  Pg Addendum D6-10-27a (Addendum
D6-10 tab) 

Added page with nomenclature for sampling analysis reports and reference to Guideline 
No. 8. 

Volume VI Pg D7-i to D7-ii (Appendix D7 TOC 
tab) 

Pg D7-i to D7-ii (Appendix D7 TOC 
tab) 

Update TOC. 

Volume VI Appendix D7 Title Page Appendix D7 Title Page Update date. 
Volume VI Pg D7-1 to D7-34 (Appendix D7 Text 

tab) 
Pg D7-1 to D7-34 (Appendix D7 Text 

tab) 
Replace all D7 text. Remove the second sentence of eighth paragraph of Section D7.2. 
Add reference “NRCS, 2014” in paragraph seven Section D7.3.1as well as remove the 
last sentence in this paragraph regarding prime farmland. Add two new sentences to the 
last paragraph of  Section D7.3.3.7 regarding the presence of “marginal rated Selenium 
values for lower materials of Map Unit G sample site R19. Add statement to end of 
Section D7.3.3.9 stating that “Material below 8 inches in depth is not recommended for 
salvage as soil.” Add sentence to Section D7.3.3.10 stating “Any material below 8 inches 
in depth in Wibaux areas is not recommended for salvage as soil.” Add reference to the 
“2014 NRCS Prime Farmland Status” in Section D7.4. 

Volume VI Pg D7-T1 to Pg D7-T3 (Appendix D7 
Tables tab) 

Pg D7-T1 to Pg D7-T3 (Appendix D7 
Tables tab) 

Revise Table D7.3-3 recommended soil salvage depths and add footnotes to table. 
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Volume VI Figure D7.1-1 (Appendix D7 figures 
tab) 

Figure D7.1-1 (Appendix D7 figures 
tab) 

Revise map with surface disturbances. 

Volume VI Exhibit D7.3-1 Exhibit D7.3-1 Revise map 
Volume VII Pg D8-i (Appendix D8 TOC tab) Pg D8-i (Appendix D8 TOC tab) Update TOC. 
Volume VII Appendix D8 Title Page Appendix D8 Title Page Update date.  
Volume VII Pg D8-1 to D8-4 (Appendix D8 Text 

tab) 
Pg D8-1 to D8-4 (Appendix D8 Text 

tab) 
Replace all D8 text. Revise reference to WDEQ Rules and Regulations in Section D8.1.1. 
Revise reference in Section D8.1.7 to reference Addendum D8-1 Section D8-1.2.9. 
Revise the last sentence of Section D8.1.8 for clarity. Revise section D8.3 by updating 
reference. 

Volume VII Pg D8-T1 (Appendix D8 Tables tab) Pg D8-T1 (Appendix D8 Tables tab) Revise Table D8.2-1 with revised acres and percentages of the vegetation communities. 
Volume VII Exhibit D8.2-1 (Appendix D8 

Exhibits tab) 
Exhibit D8.2-1 (Appendix D8 

Exhibits tab) 
Revise Exhibit D8.2-1 to update section line in Section 22, Township 57 North, Range 84 
West. 

Volume VII pg  Addendum D8-1-1 to D8-1-38 
(Addendum D8-1 tab) 

Addendum D8-1 pages D8-1-1 to D8-
1-38 (Addendum D8-1 tab) 

Revise Addendum D8-1 TOC. Add text to end of last paragraph in Section D8-1.1 
regarding the portions of the study area that not included in the current permit boundary. 
Revise reference to WDEQ/LQD rules and regulations in Section D8-1.2. Revise last 
sentence of Section D8-1.2.8 to by adding “not”. Remove reference to WDEQ Guideline 
2 from the first sentence in Section D8-1.2.9. Replaced reference to WDEQ Guideline 2 
with “when sample adequacy was not attained” in the last sentence of Section D8-1.2.9. 
Replace reference for WDEQ/LQD Guideline 2 with reference to WDEQ/LQD Chapter 2 
in Section D8-1.9. 

Volume VII Addendum D8-1 Map 1 (Addendum 
D8-1 tab) 

pages D8-1-1 to D8-1-38 (Addendum 
D8-1 tab) 

Revise Map 1. 

Volume VII Addendum D8 Map 1 Addendum D8 Map 1 Revise Map 
Volume VIII Pg D9-3 (appendix D9 text tab) Pg D9-3 (appendix D9 text tab) Revise text to include reference to WG&F letter. 
Volume VIII Pg Addendum D9-1-5 (Addendum 

D9-1 tab) 
Pg Addendum D9-1-5(Addendum 

D9-1 tab)  
Revise the list of sections for Brook Mine. 

Volume VIII Pg Addendum D9-1-31 (Addendum 
D9-1 tab) 

Pg Addendum D9-1-31(Addendum 
D9-1 tab)  

Revise Text 

Volume VIII Exhibit D9.1-1 (appendix D9 exhibits 
tab) 

Exhibit D9.1-1 (appendix D9 exhibits 
tab) 

Revise exhibit scale to include all study areas.  

 Addendum D9-1 Exhibit 1 Addendum D9-1 Exhibit 1 Revise exhibit scale to include all study areas. 
Volume IX Pg Addendum D10-1-2 (Addendum 

D10-1 tab) 
Pg Addendum D10-1-2 (Addendum 

D10-1 tab) 
Remove and replace TOC. 
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Volume IX Pg Addendum D10-1-12 (Addendum 
D10-1 tab) 

Pg Addendum D10-1-12 (Addendum 
D10-1 tab) 

Add sentence stating that a concurrence and jurisdictional determination from the USACE 
was requested on May 29, 2015 to the last paragraph of Section D10-4. 

Volume IX  Pg Addendum D10-1-255 and 
Addendum D10-1-256 

Cover sheet and Letter Requesting USACE jurisdictional determination 

 Exhibit D10.2-1 (Appendix D10 
Exhibits tab) 

Exhibit D10.2-1 (Appendix D10 
Exhibits tab) 

Revise exhibit to correct graphical depiction and Section 22, Township 57 North, Range 
84 West. 

 D11-I to D11-ii D11-i to D11-ii Update page numbers on TOC. Add Exhibit D11.7-1. 
Volume X Appendix D11 Title Page Appendix D11 Title Page Update date. 
Volume X D11-1 to D11-16 D11-1 to D11-15  Replace all text pages for D11.  Add reference to Mine Plan in Section D11.1. Changed 

“Reclamation Act” to “Environmental Quality Act” in Section D11.2. Add discussion of 
the channels’ geomorphic characteristics to Section D11.3. Expand discussion on 
unconsolidated stream laid deposits within Hidden Water Creek from Big Horn Coal 
Mine Permit No. 213 to section D11.3. Revise text description of monitor wells location 
in Section D11.4.2. Expand discussion on the extent of subirrigation within the permit 
boundary in Section D11.4.2. Add description to explain water source in Slater Creek 
valley in Section D11.4.2. Remove reference to Montana DEQ classification in Section 
D11.4.4. Revise text to Section D11.5, remove some portions and add additional text 
regarding agriculture practices in Slater Creek, and more complete discussion of water 
rights. Revise bulleted items for Slater Creek in Section D11.6 describing why Slater 
Creek was not included as identified AVF. Revise fifth paragraph of Section D11.6 with 
additional text with reasons for valleys not being included as identified AVFs. Add 
additional paragraph and bullet points to Section D11.6. Revise majority of Section D11.7 
with additional text discussing the essential hydrologic functions of the Goose Creek and 
Tongue River AVFs. Add Big Horn Coal Company Permit 213 Appendix D6, D11, and 
the State Decision Document for the Big Horn Coal Company Permit 213-T2 to Section 
D11.8 (References). 

Volume X 
 
Volume X 

Exhibit D11.1-1 
 

Exhibit D11.3-1 

Exhibit D11.1-1 
 

Exhibit D11.3-1 

Add Big Horn Mine Permit Boundary to Exhibit. Add area of possible subirrigation to 
Earley Creek. 
Add Big Horn Mine Permit Boundary to Exhibit.  Add Big Horn Mine test pits in Hidden 
Water Creek. 

Volume X Exhibit D11.3-2 Exhibit D11.3-2 Add active channel and floodplain delineation into cross sections. 
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Volume X 
Volume X 
 
Volume X 

Exhibit D11.4-1 
 

 
 

Exhibit D11.4-1 
 
 

Revise SEO water right irrigated areas.  
Add State Decision Document for Big Horn Coal Permit No. 213-T2. 

  Exhibit D11.7-1 Map pocket and 
sticker 

 

Add new Exhibit showing Big Horn Coal drill hole locations and alluvial isopach map in 
relation to Brook Mine permit area. 
 

  Addendum D11-2 pages 45 to 101 Add SDD BHC 
Volume X  Addendum D11-4 pages 140 to 155 Add Landen Ditch, Hall Ditch, and Williams Ditch SEO water rights to Addendum D11-

4. 
Volume XI Pg MP-i to MP-viii (Mine Plan TOC 

tab) 
Pg MP-i to MP-viii (Mine Plan TOC 

tab) 
Revise TOC.  

Volume XI Mine Plan Title Page (Mine Plan Text 
tab) 

Mine Plan Title Page (Mine Plan Text 
tab) 

Update date. 
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) 

Replace all text for the Mine Plan. Remove “Dietz(1,2 and 3),” and “The Carney Seam 
serves as the base for the Tongue River Member.” in first paragraph of  MP.1.1. Change 
“Masters” to “Wall” in last sentence of the first paragraph in Section MP.1.1. Revise text 
in Section MP.1.2.1: revise the second to last sentence in the first paragraph to include the 
slope of the wall 1H:8V, revise the second sentence of the third paragraph to give a range 
of grades to the match surface depending on the haul equipment used, remove all 
instances of “ADDCAR” in the text, provide a range of penetration depths for highwall 
mining equipment in the fourth paragraph, add typical tunnel cutting heights, widths, and 
protective barrier pillars dimensions. Expand discussion in section MP.1.2.2 about the 
different methods of surface mining used to expose a highwall for mining with the 
continuous miner. Add sentence to the beginning of Section MP.1.4 regarding the use of 
overburden box cut material.  Add text “(corresponds to Year 0 in all Exhibits, Figures, 
Tables, and text)” to Section MP.1.6. Revise text in second paragraph Section MP.2.3. 
Add text to Section MP.2.3, third paragraph about sign placement and the storage of 
explosive agents. Add text to Section MP.4.1 referencing Exhibit MP.15-1. Revise text in 
Section MP.4.2.1 by adding text to second paragraph as well as two new paragraphs 
regarding topsoil salvage and handling. Revise text in Section MP.4.2.3 by removing 
portions of the first paragraph. Add additional text to paragraphs in Section MP.4.2.3 
about sign placement. Add additional text to Section MP.4.2.4 about establishing 
sediment control before the construction of stockpiles. Revise first sentence of the second 
paragraph of Section MP.4.3.4 and include reference to the Standard Handbook of Civil 
Engineers. Add sentence referencing Table MP.4-9 after the first sentence in the second 
paragraph. Add sentence near the end of Section MP.4.3.4 about the need for a Permit 
Revision to occur when revising postmine topography. Revised text in Section MP.4.3.5 
regarding overburden stockpile location in the first paragraph. Add text to second 
paragraph of Section Mp.4.6.1 about drill hole sample location. Add sentence to end of 
the first paragraph of Section MP.4.7 regarding the placement of spoil backfill. Add 
introduction paragraph to Section MP.5.2 regarding the planned use of sedimentation and 
wastewater impoundments. Add sentence to the end of the last paragraph of section 
MP.5.3 regarding the planned use of flood control reservoirs. Add sentence to first 
paragraph of Section MP.5.4, “All currently planned diversions within the Brook Mine 
permit boundary are temporary.”   
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont.  

 Continued from page 5- Add additional paragraph to Section MP.5.4 regarding details of 
the Hidden Water Creek diversion. Add sentence to the end of the last Paragraph of 
Section MP.5.5.3 about culvert inspection and maintenance. Change “of” to “or” in first 
sentence of the third paragraph of Section MP.5.7.5. Revise first paragraph of Section 
MP.5.8. Add additional paragraph to the end of Section MP.5.8 stating a commitment to 
restore adjudicated water rights as required by Wyoming law. Add statement to end of the 
third paragraph of Section MP.5.9 about the anticipated groundwater quality in 
dewatering wells. Revise first sentence of Section MP.6.1 for clarity. Revise first sentence 
of Section MP.6.1 for clarity. Add sentence to second paragraph of Section MP.6.1, “In 
addition, facilities level disturbance will also occur throughout this area.”  Add sentence 
to end of second paragraph in Section MP.6.1 regarding the disturbance of surface water 
rights. Revise third paragraph of Section MP.6.1 by adding sentences referring to 
diversion ditch and WDEQ/WQD discharge permits. Revise fourth paragraph of Section 
MP.6.1: add a discussion regarding the trench lifespan and drainage events that will be 
used when designing the drainage plan, add sentence regarding WDEQ/WQD discharge 
permits. Revise fifth paragraph of Section MP.6.1 by adding multiple sentences 
discussing WDEQ/WQD discharge permits discharge permits, the extent of disturbance to 
the Slater Creek channel, and the impact to SEO surface water rights. Add sentences to 
end of 6th paragraph in Section MP.6.1 regarding the disturbance of surface water rights. 
Add additional paragraph to the end of Section MP.6.1 discussing surface water quality 
impacts and commitment to replace any SEO water right affected by mining activity as 
required by Wyoming law. Add additional sentences to Section MP.6.2.1describing the 
possible effects of subsidence on groundwater. Add additional paragraph to the end of 
Section MP.6.3.1 detailing commitment to replace any SEO water rights that are 
disturbed by mining operations. Add additional sentences to the end of Section MP.6.3.2 
detailing commitment to replace any SEO water rights that are disturbed by mining 
operations. Revise portions of the second paragraph of Section MP.7.1 by describing the 
type of data that will be recorded by the surface water stations and adding additional 
sentence stating that USGS gauge stations will be used to monitor surface water. Revise 
the first sentence of the third paragraph of Section MP.7.1 to clarify which surface water 
monitoring station will be equipped with an automatic sampler. Add sentence to third 
paragraph of Section MP.7.1 regarding sampling occurring at reservoirs and stockponds. 
Add bullet point to second paragraph of section MP.7.1 stating that any monitoring wells 
industrial groundwater supply wells with the appropriate SEO permits.
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont.  

Continued from Page 6- discontinued or damaged during mining will be replaced. Revise 
first paragraph of Section MP.8 to clarify that industrial water will be obtained from 
dewatering wells and other industrial groundwater supply wells with the appropriate SEO 
permits and potable water will be obtained through reverse osmosis.  Add additional 
sentence to the end of the fourth paragraph in Section MP.8 expanding upon the estimated 
water use of the Brook Mine. Add additional paragraph after the fourth paragraph of 
Section MP.8 stating that, “Ramaco is aware of the Yellowstone River Compact and will 
act in accordance with the guidelines outlined.” Revise Section MP.9.9: add sentence to 
the beginning of the Section regarding the stripping of topsoil from pit locations, revise 
the order of existing sentences in first paragraph for clarity, add sentence at end of first 
paragraph regarding reclamation of pits. Revise second paragraph of Section MP.14.2 to 
clarify blasting agent primers and what they consist of. Revise the first sentence of 
Section MP.14.3.2 by changing “primer” to “cast booster”. Revised second paragraph of 
Sectoin MP.14.3.2 to say that the “overburden powder factor will be adequate to 
effectively fragment the overburden.” Revise Section MP.14.3.3 to correctly identify the 
materials that will be used to detonate the explosives. Add “emulsions” to the list of 
explosives stored in drop tanks in the second bullet point in Section MP.14.4. Revise last 
sentence of the first paragraph of Section MP.14.6, add “and the permittee”. Revise the 
first and second sentences of the second paragraph of Section MP.14.4 for clarity. Revise 
the fourth sentence of Section MP.14.4 to clarify who the preblast survey will be 
submitted to. Change the peak particle velocities to “5” from “8” inches per second in the 
first sentence to the second paragraph of Section MP.14.7, also add, “and LQD 
recommendation” to the end of this sentence. Revise the third paragraph of Section 
MP.14.7, add, “at these structures to assure that the maximum limit was not exceeded” to 
end of first sentence. Add, “as well as the development of a vibration study, “ and “to 
show compliance with this limit” to the second sentence. Add additional sentence at end 
of third paragraph of Section MP.14.7 regarding the vibration study and seismograph 
data. Add paragraph to Section MP.14.8 that gives an overview of overburden and coal 
blasting. Revise second paragraph of Section MP.14.8.1 with more generalized language 
regarding the weights of explosives and powder factors. Revise the first sentence of 
Section MP.14.8.2 to include “conventional”. Revise last sentence of first paragraph in 
Section MP.14.8.2, change “5.5” to “5”. Revise second paragraph of Section MP.14.8.2 
with more generalized language regarding the weights of explosives and powder factors. 
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Volume XI Pg MP-1to MP-75 (Mine Plan Text 
tab) 

Pg MP-1 to MP 79 (Mine Plan Text 
tab) Cont. 

Continued from Page 7- Revise last bullet point in Section MP.14.10 for clarity. Revise 
first sentence of second paragraph of Section MP.17 to include Hidden Water Road. Add 
a discussion about speed limit to the fifth paragraph of Section MP.18. Revise Section 
MP.20 to clarify the use of extent of “conventional” underground mining and the 
development of a recovery plan along with the necessary permit revisions, if underground 
mining is to take place. Correct spelling of “Operation” in the title of Section MP.24. 
Correct spelling of “additional” in the first paragraph of Section MP.25. Add sentence to 
the first paragraph of Section MP.25, “However, underground coal mining in an alluvial 
valley floor may be prohibited if it is demonstrated that material damage to the alluvial 
valley floor would result from mining operations.” 

Volume XI Pg MP-T1 (Mine Plan Tables tab) Pg MP-T1 (Mine Plan Tables tab) Update Table MP.1-1 surface disturbance acreage. Add note “Year 0 corresponds to the 
year 2016”  

Volume XI Pg MP-T2 (Mine Plan Tables tab) Pg MP-T2 (Mine Plan Tables tab) Update table MP.1-2.  Add note “Year 0 corresponds to the year 2016”  
Volume XI Pg MP-T5 (Mine Plan Tables tab) Pg MP-T5 (Mine Plan Tables tab) Update table MP.4-1.  Add note “Year 0 corresponds to the year 2016”  revise topsoil 

volume year 0 
Volume XI Pg MP-T6 (Mine Plan Tables tab) Pg MP-T6 (Mine Plan Tables tab) Update table MP.4-2.  Add note “Year 0 corresponds to the year 2016” revise topsoil 

volume year 0  
Volume XI Pg MP-T7 (Mine Plan Tables tab) Pg MP-T7 (Mine Plan Tables tab) Update table MP.4-3 with revised capacities, acreages and heights. “Year 0 corresponds 

to the year 2016” 
Volume XI Pg MP-8 (Mine Plan Tables tab) Pg MP-T8 (Mine Plan Tables tab) Update table MP.4-4.  Add note “Year 0 corresponds to the year 2016”  
Volume XI Pg MP-T13 to MP-T19 (Mine Plan 

Tables tab) 
Pg MP-T13 to MP-T120 (Mine Plan 

Tables tab) 
Add Table MP.4-9 to Mine Plan. Update table MP.7-1 with additional monitoring sites. 
Revise page numbers. 

Volume XI Pg MP-F2 (Mine Plan Figures tab) Pg MP-F2 (Mine Plan Figures tab) Figure MP.1-2 Add average height of vertical highwalls to figure. 
Volume XI Pg MP-F3 (Mine Plan Figures tab) Pg MP-F3 (Mine Plan Figures tab) Revise figure MP.1-3 
Volume XI Pg MP-F4 (Mine Plan Figures tab) Pg MP-F4 (Mine Plan Figures tab) Revise figure MP.1-4 
Volume XI Pg MP-F5 through MP-F8 (Mine Plan 

Figures tab) 
Pg MP-F5 through MP-F9 (Mine Plan 

Figures tab) 
Add figure MP.1-5 to Mine Plan. Revise page numbers 

Volume XI Exhibit MP.1-1, MP.2-1, MP.3-1, 
MP.3-2, MP.3-3, MP.4-1, MP.4-2, 
MP.4-3, MP.4-4, MP.4-5, MP.5-1, 

MP.7-1, MP.15-1, MP.15-2 

Exhibit MP.1-1, MP.2-1, MP.3-1, 
MP.3-2, MP.3-3, MP.4-1, MP.4-2, 
MP.4-3, MP.4-4, MP.4-5, MP.5-1,  

Add “Note: Year 1 corresponds to the year 2016” to all maps that have timelines 
associated with them. Update topsoil and overburden Stockpile locations and 
corresponding surface disturbance boundaries in all Exhibits. Add channel names to 
Exhibit MP.5-1.  

Volume XI  Exhibit MP.5-2 (4 sheets) (map 
pockets and stickers) 

Add exhibit MP.5-2 Hidden Water Creek diversion structure. 
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Volume XI Exhibit MP.7-1, MP.15-1, MP.15-2 Exhibit MP.7-1, MP.15-1, MP.15-2 Add additional monitoring sites to Exhibit MP.7-1. Exhibit MP.3-2 remove 3 sheets and 
replace with 2 sheets. 

Volume XI  Exhibit MP.16-1 Add exhibit MP.16-1 2 mile buffer with sage grouse leks 
Volume XI Pg Addendum MP-3-1 to Addendum 

MP-3-81 (Addendum MP-3 tab) 
Pg Addendum MP-3-1 to Addendum 

MP-3-74 (Addendum MP-3 tab) 
Replace Mine Plan Addendum 3. Revise text on page MP-3-19 and add additional 
explanatory text to provide further clarification.  Revise text on page MP-3-25 to clarify 
the impacts of CBM on water levels. Consolidated Section 2.5.3 and 2.6.1 into one 
subsection under Section 2.6.1. Update Sections 2.5 and 4.2 of Addendum MP-3 to 
clarify the reasoning behind not modeling the alluvial aquifer. Add additional text to 
Section 4.1 of Addendum MP-3. Create Figure 4.2-1 for Addendum MP-3. Add text to 
section 4.2.1 of Addendum MP-3 to further describe how the hydraulic conductivities 
were assigned to layer 3. Add additional text to Section 4.1 of Addendum MP-3. Update 
Addendum MP-3 tables 4.7-1, 4.7-2, and 4.7-3 to include observational wells, observed 
elevations, and observed potentiometric contours. 

Volume XI Pg Addendum MP-6-1 through 
Addendum MP-6-10 and Addendum 

MP-6-13, Addendum MP-6-14 
(Addendum MP-6 tab) 

Pg Addendum MP-6-1 through 
Addendum MP-6-10 and Addendum 

MP-6-13, Addendum MP-6-14 
(Addendum MP-6 tab) 

Revise text in first sentence of the third paragraph in Section MP-6.1 to clarify highwall 
miner hole penetration depths. Revise last paragraph of Section MP-6.4 stating that “The 
operator will continue to perform remediation on any subsidence, detected during or 
subsequent to the 6 month monitoring period, until bond release is approved.” Revise 
aerial imagery contrast for clarity and visibility. 

Volume XI Pg Addendum D7-1 through 
Addendum MP-7-4 (Addendum MP-7 

tab) 

Pg Addendum MP-7-1 through 
Addendum MP-7-4 (Addendum MP-7 

tab) 

Revise text on page MP-7-2, change “Burden Spacing” to “Burden”. Correct misspelling 
of “signature” on page MP-7-3. 

Volume XI Pg Addendum MP-8-1 to Addendum 
MP-8-10 (Addendum MP-8 tab) 

Pg Addendum MP-8-1 to Addendum 
MP-8-10 (Addendum MP-8 tab) 

Revise text in last sentence Section MP-8.5.4 to clarify that suitable habitat for the 
northern long-eared bat is not present on the Brook Mine. 

Volume XI Pg Addendum MP-9-1 through 
Addendum MP-9-9 (Addendum MP-9 

tab) 

Pg Addendum MP-9-1 through 
Addendum MP-9-21 (Addendum MP-

9 tab) 

Revise Addendum MP-9-1 

Volume XI  Addendum MP9 Exhibit MP-9-1 
(map pocket and Sticker) 

Add Mitigation Plan Map 

Volume XII Reclamation Plan Title Page (Rec 
Plan Text tab) 

Reclamation Plan Title Page (Rec 
Plan Text tab) 

Update date. 

Volume XII RP-i to RP-vi (Rec Plan TOC tab) RP-i to RP-vii (Rec Plan TOC tab) Revise TOC. 



 INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS Page     13    of   15 
 Date  July 10, 2015  
 TFN 6 2/025 
 

 

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) Replace all text for the Reclamation Plan.  Add text to first paragraph of Section RP.3.3 
referencing Table RP.3-1, and the difference between pre and postmine slope. Add text to 
Section RP.4 acknowledging that overburden containing coal will be considered spoils 
and backfilled during reclamation.  Revise text in Section RP.4.2 to reference Appendix 
D6, in addition to clarifying the definition of a major stream channel. Removed “, if 
necessary” from the third sentence in the first paragraph of Section RP.5.1. Add text to 
the first paragraph of Section RP.5.2 stating that suitable topsoil(or topsoil substitutes) 
must meet WDEQ/LQD criteria. Add discussion to end of second paragraph in Section 
RP.5.4 about topsoil substitutes. Add discussion to end of first paragraph in Section 
RP.5.6 about the use of sediment control measures. Revise second paragraph of Section 
5.6 for clarity. Add “only with WDEQ approval” to end of second paragraph in Section 
RP.6.2.6. Revise second sentence of first paragraph of Section RP.6.4.1, change “permit” 
to “study”. Add reference to Table RP.6-6 to third sentence of first paragraph in Section 
RP.6.4.1. Add reference to the “Handbook of Approved Sampling and Statistical Methods 
for Evaluation of Revegetation Success on Wyoming Coal Mines” to the second sentence 
of the second paragraph in Section RP.6.4.1. Remove the first sentence of the fourth 
paragraph of Section RP.6.4.1. Add sentence to the end of the first paragraph in Section 
RP.6.4.5.1 about the eligibility of pastureland with a full shrub density greater than 1 
shrub per square meter. Remove section of first sentence of Section RP.6.7.1 after “…will 
be prepared.” Revise the years for the revegetation testing on Section RP.6.7.3. Change 
“RP.8” to “RP.6” in the last sentence of Section RP.7.2. Revised the third sentence of 
Section RP.7.4 to include reconstructed stockponds and additional postmine 
impoundments. Revise Section RP.8.1 by adding reference to Appendix D6, Table RP.8-
1, Table D6.1-1 and Exhibit D6.1-1, as well as expanding on the text discussing drainage 
basin parameters. Add sentences to Section RP.8.1.1 referencing Table D6.1-5 and D6.1-
6, as well as expanding the discussion on pre and postmining precipitation event peaks 
and volumes. Add the year of the Miller reference in the second paragraph in Section 
RP.8.1.1. Revise the second to last sentence of the second paragraph of Section RP.8.1.1 
to expand upon the discussion in Appendix D6 pertaining to the HEC-HMS and Miller 
methods of estimating runoff. Revise the last sentence in the fourth paragraph of Section 
RP.8.1.2 to “Figures RP.8-2 through RP.8-9” to include the addition of Slater Creek 
reconstructed cross section. Revise the second paragraph of Section RP.8.2:  revise first 
sentence to include all impoundments shown on Exhibit RP.3-1.  



 INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS Page     14    of   15 
 Date July 10, 2015 
 TFN 6 2/025 
 

 

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) 
cont. 

Continued from page 13- for inclusion to the Reclamation plan and approved by LQD. 
Add “new” to the first sentence of the third paragraph of Section RP.8.2. Remove 
“newly” from the Revise second paragraph, Section RP.8.2 to include discussion of net 
storage capacity and DEQ approval of postmine impoundments prior to construction. 
Revise third paragraph of Section RP.8.3 to included comparison of premine and 
postmine potentiometric surfaces. Update last sentence of first paragraph of Section 
RP.8.4.1. to correct reference to Exhibit RP.8-5. Remove the word “newly” and update 
figure number to Figure RP.8-10 in Section RP.8.4.1, third paragraph.  Update the 
sentence “The mine will consult with WDEQ/LQD to determine the number of spoil 
wells that will be tested.” in the sixth paragraph of Section RP.8.4.1. Change “RP.8-4” to 
“RP.8-5” in the last sentence of the first paragraph of Section RP.8.4.2. Replace 
references to Table RP.8-6 and Exhibit RP.3-1 with Table RP.8-9 in the second sentence 
of the second paragraph in Section RP.8.4.3. Add discussion in the second paragraph of 
Section RP.8.4.3 regarding reservoirs not planned for postmine monitoring. Revise the 
third sentence of the second paragraph in Section RP.8.4.3: change “two” to “quarterly”, 
remove “during the summer months” and change “permit” to “permits”. Revise the first 
sentence of the third paragraph of Section RP.8.4.3; add statement that says the 
WDEQ/LQD Class III groundwater standards will be used to determine if water in 
postmine impoundments is suitable for approved postmine land uses. Expand discussion 
on the differences between pre and postmine event peaks and volumes for 6 and 24 hour 
runoff events to the end of the second paragraph in Section RP.8.5.2. Revise the third 
paragraph of Section RP.8.5.2 to clarify the extent of disturbances to the Hidden Water 
and Slater Creek channels. Add discussion in sixth paragraph of Section RP.8.5.2 
regarding surface water quantity impacts due to postmine impoundments.  Add discussion 
to second paragraph of Section RP8.5.3 regarding groundwater impacts as related to 
postmine impoundments. Add discussion to fourth paragraph of Section RP.8.5.3 
regarding subsidence effects on the groundwater hydrologic system. Add statement to the 
second paragraph of Section RP.9.1 about how a USACE determination for the Brook 
Mine has not been made and that once a determination is made, the information will be 
added to the permit. Add reference to Exhibit RP.6-1 for postmine wetland locations in 
second paragraph of Section RP.9.2. Expand discussion about Alluvial Valley Floors and 
the monitoring plan in Section RP.10. Revise multiple sentences in the first paragraph of 
Section RP.11.1 to clarify that all facilities are planned to be removed at the conclusion of 
mining. Revise first sentence of Section RP.13 with year (2016) in which mining 
operations are scheduled to start. 
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VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

Volume XII Pg RP-1 to RP-63 (Rec Plan Text tab) Pg RP-1 to RP-67 (Rec Plan Text tab) 
cont.  

Continued from page 14- Revised sentences in Section RP.14 to clarify bond release. Add 
reference for Miller Regression Equations in Section RP.17. 

Volume XII Pg RP-T1 to RP-T16 (Rec Plan 
Tables tab) 

Pg RP-T1 to RP-T18 (Rec Plan 
Tables tab) 

Replace all tables for Reclamation Plan. Add Tables RP.3-1 Comparison of Brook Mine 
Premining and Postmining Slopes.  Revise Tables RP.6-1 through RP.6-5 to adjust 
disturbed acreages. Add Table RP.6-6 Brook Mine Extended Reference Areas of 
Vegetation Communities. Revise Table RP.8-9 to include all postmine surface water 
monitoring sites. Revise Table RP.9-1 to adjust number reclaimed wetland and OAR 
acres 

Volume XII Pg RP-F9 Pg RP-F9 to RP-F10 Add Figure RP.8-9 “Slater Creek Reconstructed Channel Cross Section” and revise name 
of Figure RP.8-9 “Typical Groundwater Monitoring Well Completion Details” to Figure 
RP.8-10. 

Volume XII Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-
1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, 
and RP.8-5 (Rec Plan Exhibits tab) 

Exhibit RP.2-1, RP.3-1, RP.5-1, RP.6-
1, RP.8-1, RP.8-2, RP.8-3, RP.8-4, 
and RP.8-5 (Rec Plan Exhibits tab) 

Revise surface disturbance and affected area boundary on all Exhibits. Revise industrial 
commercial hatch area on Exhibit RP.2-1.  Add postmine impoundment Black Mountain 
No. 1 Stock Reservoir to Exhibit RP. 2-1, Exhibit RP.3-1, and Exhibit RP.8-5.  Add 
“Note: Year 3 corresponds to the year 2019” to Exhibit RP.5-1.  Revise Exhibit RP.6-1 
section lines to correspond to Adjudication Exhibit 1, revise permit boundary, revise 
disturbed areas and show reclaimed wetland and other aquatic resources areas. Add major 
stream channel names to Exhibit RP.8-1. Revise Exhibit RP.8-1 and RP.8-2 to highlight 
reclaimed stream channels. Revise Exhibits RP.8-3 and RP.8-4 potentiometric contours to 
terminate at outcrop locations. Add surface water monitoring sites to Exhibit RP.8-5 and 
rename exhibit to “Postmine Hydrologic Monitoring Locations”.  

  





From: Jennifer Mickle
To: BJ Kristiansen
Subject: Re: Brook Mine Round 1 comments responses, TFN 6 6/025
Date: Tuesday, August 04, 2015 3:19:01 PM
Attachments: image001.jpg

Thanks.

On Tue, Aug 4, 2015 at 3:07 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jennifer,

 

I attached the Index of Change sheets.  They’re pretty comprehensive so
everything should be there.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov




From: Mark Rogaczewski
To: BJ Kristiansen
Cc: Kyle Wendtland
Subject: Re: FW: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025
Date: Wednesday, August 05, 2015 8:31:42 AM
Attachments: image001.jpg

BJ,

Thanks for working this out with RAMACO and Western Water Consultants.

Mark

On Tue, Aug 4, 2015 at 2:50 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark and Kyle,

 

As you can tell from the emails below, we have received an extension on
completion of our Round 2 assessment of the Brook Mine permit application.  The
30 day statutory deadline is August 9th.  However, not all of our reviewers have
been able to complete their Round 2 comments in time so I requested the
extension of 3 days.  The extension was granted by Ramaco’s representative and
we will complete our comments by the deadline.

 

-bj

 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, August 04, 2015 7:54 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025

 

BJ,

 

Please extend your comment response period to August 12, 2015.  If there is any
other assistance I can offer, please let me know.

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, August 04, 2015 7:43 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



Subject: Brook Mine Round 2 comments on Permit Application, TFN 6 6/025

 

Jeff,

 

Due to scheduled leave for LQD personnel, we will be unable to fully complete the
Brook Mine permit application Round 2 comments by the 30 day deadline on
August 9, 2015.  Rather than present a partially completed set of comments, LQD
District 3 requests an extension for full completion of Round 2.  We would like to
modify the due date to Wednesday, August 12, 2015.  Please inform us, as soon
as possible, of Ramaco’s decision on extending the comment period for Round 2. 

 

We appreciate your consideration of this matter. 

 

-bj kristiansen

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov




From: Alan Edwards
To: Kyle Wendtland
Bcc: Alan.edwards@wyo.gov
Subject: Re: 624
Date: Thursday, August 06, 2015 5:09:22 PM

Got a note from Andrew he wants to discuss Ramaco.  Thank you for the
opportunity to expand my experience. 

Sent from my iPhone

On Aug 6, 2015, at 5:03 PM, Kyle Wendtland <kyle.wendtland@wyo.gov> wrote:

Alan:

Attached, please find the revised 624 letter for your review.

Kyle

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

<Mr Good letter PT624 AE 072815_BRW_Rev.docx>

mailto:alan.edwards@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:Alan.edwards@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: D3 Tracking Sheet
Date: Friday, August 07, 2015 1:41:31 PM
Attachments: 8-7-2015 Dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 Tracking Sheet.  A hard copy
is also available for review in my office.  If you have any edits/corrections, please let
me know.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

August 7, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 7, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat s. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.    





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/125 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 6/163

		232-T7

		7/24/15

		Wyodak Mine

		IBR – WYDES Discharge Point

		Kim M.

		Arrived 7/24/15.  60 day deadline 9/22/15.  KM requests Craig H. review in 7/27/15 memo.  Craig H. review in 8/4/15 email.  KM recommends approval 8/5/15.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  





		6 4/163

		233-T8

		7/23/15

		Black Thunder 

		NSR – PMT Revision

		Stacy

		Arrived 7/23/15.  60 days after arrival 9/22/15.  SP requests DM review in 7/31/15 memo.  





		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.






		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15.   





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.    





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo. 






		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal 

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.  Affidavit of Notice arrived 8/5/15. 





		6 4/159

		483-T6

		7/2/15

		Coal Creek 

		Phase I Bond Release




		Stacy

		Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must occur before 9/12/15.  Approval deadline is 9/27/15.  



		6 2/163

		483-T7

		7/21/15

		Coal Creek 

		Vegetation Establishment & Surficial Stability Verifications Areas PG2-15-01 & PH2-15-09

		Stacy

		Arrived 7/21/15.  60 days after arrival 9/19/15.



		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  Comment responses arrived 7/27/15.  150 day bond deadline 6/15/15.  Bond set 6/16/15.  JM requests KM, DM, DS, JJ reviews in 7/28/15 memo.  KM review in 7/30/15 memo.  DS review in 8/3/15 memo.   





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 10/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.   






		6 1/153

		599-T6

		5/15/15

		Dry Fork Mine

		NSR – ACOE Jurisdictional Wetlands

		Kim

		Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM notified 6/5/15.  DM review in 7/14/15 memo. 






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15.      






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 2nd Quarter Report

		Luke

		Arrived 7/16/15.  60 days after arrival 9/14/15.  LM sends review 7/31/15.  





		

		489

		6/2/15

		Cotter Corporation

		2014-2015 AR & Bond 


Charlie Project




		Miles

		Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.    






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.    






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.        





		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.



		

		802

		7/23/15

		Strata – Ross

		2015 2nd Quarter Report

		Dave S.

		Arrived 7/23/15.  60 days after arrival 9/22/15.  DS sends review 8/5/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond deadline 8/15/15.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.     





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 4/116

		620

		11/18/14

		American Colloid Co.

		IBR-Amendment 12 Haul Road Revision




		Josh

		Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM recommends approval 4/3/15.  





		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email. 





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.   





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.    



		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  






		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 6/150

		1425ET

		5/4/15

		Giles Pritchard – Gordon

		Transfer to Mullinax

		Dave M.

		Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before approval.  DM sends review 5/6/15.  N. Vigil 7/6/15 email – Bond in place. 





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		Transfer

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  






		6 1/109

		SP512

		10/7/14

		Crook County R&B

		Remove West Pit

		Dorran

		Arrived 10/7/14.  60 days after arrival 12/6/14.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.






		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.  






		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.    





		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.





		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15. 



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat s. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.     
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/125 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
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Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 6/163  232‐T7  7/24/15  Wyodak Mine  IBR – WYDES Discharge Point  Kim M.  Arrived 7/24/15.  60 day deadline 9/22/15.  KM requests Craig H. review in 7/27/15 memo.  Craig H. review in 8/4/15 email.  KM 
recommends approval 8/5/15. 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.   
 
 

6 4/163  233‐T8  7/23/15  Black Thunder   NSR – PMT Revision  Stacy  Arrived 7/23/15.  60 days after arrival 9/22/15.  SP requests DM review in 7/31/15 memo.   
 
 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.   
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6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 

review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15.    
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.     
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.   
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15. 
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6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal   Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 

notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE 
sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.  Affidavit of Notice 
arrived 8/5/15.  
 
 
 

6 4/159  483‐T6  7/2/15  Coal Creek   Phase I Bond Release 
 
 

Stacy  Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must 
occur before 9/12/15.  Approval deadline is 9/27/15.   

6 2/163  483‐T7  7/21/15  Coal Creek   Vegetation Establishment & 
Surficial Stability Verifications 
Areas PG2‐15‐01 & PH2‐15‐09 

Stacy  Arrived 7/21/15.  60 days after arrival 9/19/15. 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.   
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.   
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 
requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.   
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  Comment responses arrived 7/27/15.  
150 day bond deadline 6/15/15.  Bond set 6/16/15.  JM requests KM, DM, DS, JJ reviews in 7/28/15 memo.  KM review in 7/30/15 
memo.  DS review in 8/3/15 memo.    
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 10/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.    
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6 1/153  599‐T6  5/15/15  Dry Fork Mine  NSR – ACOE Jurisdictional 

Wetlands 
Kim  Arrived 5/15/15.  60 days after arrival 7/14/15.  KN requests DM review in 5/28/15 memo.  KM review in 6/5/15 memo.  BLM 

notified 6/5/15.  DM review in 7/14/15 memo.  
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 
6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15.       
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.      
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.   
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 2nd Quarter Report  Luke  Arrived 7/16/15.  60 days after arrival 9/14/15.  LM sends review 7/31/15.   
 
 

  489  6/2/15  Cotter Corporation  2014‐2015 AR & Bond  
Charlie Project 
 
 

Miles  Arrived 6/2/15.  90 days after arrival 8/31/15.  150 day bond deadline 10/30/15.   
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.     
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.         
 
 

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo. 

 
 

802  7/23/15  Strata – Ross  2015 2nd Quarter Report  Dave S.  Arrived 7/23/15.  60 days after arrival 9/22/15.  DS sends review 8/5/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond 
deadline 8/15/15.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo. 
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.      
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 4/116  620  11/18/14  American Colloid Co.  IBR‐Amendment 12 Haul Road 
Revision 
 

Josh  Arrived 11/17/14.  90 days after arrival 2/15/15.  JM sends review 1/9/15.   Comment responses arrived 2/9/15.  60 days after arrival 
4/8/15.  JM recommends approval 4/3/15.   
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.   
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  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after 
arrival 9/27/15.    
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses 
arrived 6/29/15.  90 days after arrival 9/27/15.     

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.   
 
 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.   
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 6/150  1425ET  5/4/15  Giles Pritchard – Gordon  Transfer to Mullinax  Dave M.  Arrived 5/4/15.  60 day deadline 7/3/15.  Form 1t submitted NOT LMO FORM.  LMO Form will need to be submitted before 
approval.  DM sends review 5/6/15.  N. Vigil 7/6/15 email – Bond in place.  
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  Transfer  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit  Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.   
 
 

6 1/109  SP512  10/7/14  Crook County R&B  Remove West Pit  Dorran  Arrived 10/7/14.  60 days after arrival 12/6/14.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
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  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15. 
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc. 
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  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.   
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.   
 
 



August 7, 2015                                    16 
 
 

REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   
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  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 
7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 
7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.     
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  
No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  
MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15. 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: miles.bennett@wyo.gov
Subject: Uranium working group
Date: Monday, August 10, 2015 2:37:33 PM
Attachments: image001.jpg

 
Miles,
 
I am still waiting for my last two contributors for the round 2 comments on the Brook Mine.  I will
have to use Wednesday to finish the round 2 comments and get them in the mail.  Because of this, I
will be leaving the Cooperators meeting in Sundance around 12:00.  This will put me back in
Sheridan by 3:00 to 3:30.  You can take the truck right after I get back.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:miles.bennett@wyo.gov





From: David Myers
To: BJ Kristiansen
Subject: Brook Mine 2nd Round Review
Date: Monday, August 10, 2015 2:54:14 PM
Attachments: Brook Mine - TFN6_2_025 Second Round Review DJM.pdf

Attached.

Thanks, 

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
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MEMORANDUM 


 


TO:  File: TFN 6 2/025 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: August 10, 2015 


SUBJECT: Second Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the responses to my round 1 comments.  My observations are 


below. 


 


Response DM 1 


Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as well as 


Adjudication Exhibits 5 & 8. 


 


This response is adequate. 


 


Response DM 2 


Peak flow data from the USGS gage station on Slater Creek has been provided. See response to 


MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate that Slater Creek is an 


ephemeral stream. 


 


This response is adequate. 


 


Response DM 3 


Text revised as requested. 


 


This response is adequate. 


 


Response DM 4 


Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 


 


This response is adequate. 


 


Response DM 5 


BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence and 


jurisdictional determination from the USACE on May 29, 2015.  A copy of the letter sent to the 


USACE has been included as Attachment D10-F.  Section D10-4, page D10-10 text has been 


updated to reflect submittal of USACE request. 


 


This response is adequate. 


 


Response DM 6 


The revised primary haul road alignments do not cross this bridge and the use of this bridge for 


haul trucks and other traffic associated with the mine is not planned. Updated Exhibit MP.3-1. 


 


This response is adequate. 


 







Brook Mine – TFN 6 2/025 – Second Round Technical Review – David J. Myers – LQD DIII                  Page 2 of 2 
 


Comment DM 7 


Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil 


Stockpile TS-6 being located directly in the Slater Creek channel, without any mention of 


redirecting slater creek, or otherwise preventing the hydrologic consequences of damming up the 


creek with Overburden and Topsoil stockpiles. Please correct. 


Response DM 7 


Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of slater 


creek channel. 


 


This response is adequate. 


 


Response DM 8 


Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that is within 


the viewing area. 


 


This response is adequate. 


 


I have no further comments. 


 


 


 


David J. Myers 


Natural Resources Analyst 


LQD District III 


 


/dm 


 


cc: Cheyenne LQD Files 
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MEMORANDUM 

 

TO:  File: TFN 6 2/025 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: August 10, 2015 

SUBJECT: Second Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the responses to my round 1 comments.  My observations are 

below. 

 

Response DM 1 

Adjudication text page WR-12 has been updated to include Barbula # 2 (P85631W) as well as 

Adjudication Exhibits 5 & 8. 

 

This response is adequate. 

 

Response DM 2 

Peak flow data from the USGS gage station on Slater Creek has been provided. See response to 

MK 30.  The text in Section D6.1.5.2 has been updated to clearly indicate that Slater Creek is an 

ephemeral stream. 

 

This response is adequate. 

 

Response DM 3 

Text revised as requested. 

 

This response is adequate. 

 

Response DM 4 

Page D9-3 was revised to reference Page D9-E3 as the location of the letter. 

 

This response is adequate. 

 

Response DM 5 

BKS Environmental Associates, Inc., on behalf of RAMACO, requested concurrence and 

jurisdictional determination from the USACE on May 29, 2015.  A copy of the letter sent to the 

USACE has been included as Attachment D10-F.  Section D10-4, page D10-10 text has been 

updated to reflect submittal of USACE request. 

 

This response is adequate. 

 

Response DM 6 

The revised primary haul road alignments do not cross this bridge and the use of this bridge for 

haul trucks and other traffic associated with the mine is not planned. Updated Exhibit MP.3-1. 

 

This response is adequate. 
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Comment DM 7 

Mine Plan, Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil 

Stockpile TS-6 being located directly in the Slater Creek channel, without any mention of 

redirecting slater creek, or otherwise preventing the hydrologic consequences of damming up the 

creek with Overburden and Topsoil stockpiles. Please correct. 

Response DM 7 

Revised Exhibit MP.4-3 as requested with OB-12 and 13 as well as TS-6 moved out of slater 

creek channel. 

 

This response is adequate. 

 

Response DM 8 

Revised text as requested. Revise Exhibit MP.7-1 with USGS stream gage location that is within 

the viewing area. 

 

This response is adequate. 

 

I have no further comments. 

 

 

 

David J. Myers 

Natural Resources Analyst 

LQD District III 

 

/dm 

 

cc: Cheyenne LQD Files 



From: BJ Kristiansen
To: David Myers
Subject: RE: Brook Mine 2nd Round Review
Date: Wednesday, August 12, 2015 10:47:43 AM

Dave,
 
Can you get me the DOC file?  I will incorporate it into my final Word document.
 
From: David Myers [mailto:david.myers@wyo.gov] 
Sent: Monday, August 10, 2015 2:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine 2nd Round Review
 
Attached.
 
Thanks, 
 
Dave
 
David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov


From: Kim Pandullo
To: Kyle Wendtland
Subject: Chilleen Smith with Ramaco called
Date: Wednesday, August 12, 2015 12:31:24 PM

she wants to set up a conference call with you, Ramaco Director and your brother (who she said is
representing them).  Please give her a call this afternoon when you return (if possible) at 307-674-
8000.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: Randall Atkins; mark.rogaczewski@wyo.gov; Kyle Wendtland
Subject: Brook Mine Permit Application, Round 2 Comments, TFN 6 2/025
Date: Wednesday, August 12, 2015 12:39:06 PM
Attachments: round 2 comments.pdf

image001.jpg

Jeff,
 
LQD District 3 has completed the review of Round 1 responses submitted by WWC
Engineering on July 10, 2015.   Our Round 2 comments are attached.  You will be
receiving the printed copy by the end of the week.  This first set of comments attached is
presented in PDF format.  The second set of comments I will email to you later will be in
.DOC format to facilitate your Round 2 Responses.  Please contact me with any questions,
comments, or requests. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:rwa.ramaco@gmail.com
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov



 


 


Department of Environmental Quality 


To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 


future generations  


Matthew H. Mead, Governor  Todd Parfitt, Director 
 


 


___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 


(307) 673-9337 · FAX (307) 672-2213 


 


August 12, 2015 


Mr. Randall Atkins 


c/o WWC Engineering 


1849 Terra Ave. 


Sheridan, WY 82801 


 


RE: Round 2 Technical Review, Brook Mine Coal Mine Permit Application, TFN 6 2/025 


 


Dear :  Mr. Atkins  


 


 The Land Quality Division received your Round 1 comment responses from your application for 


a Permit to Mine Coal on July 10, 2015.  The statutory requirement for LQD to respond to the first round 


responses is 30 days from date of receipt, which is August 9, 2015.  LQD was granted a three day 


extension by your representative to insure that all Comments could be published, generating a 


completion date for the comments on August 12, 2015.  The responses from your consultants have 


been reviewed in their entirety and comments, questions, noteworthy deficiencies, and requests for 


additional information were generated for Round 2.  These have been gathered by the permit 


coordinator and are presented as attachments to this letter. 


 


 Please review the Second Round evaluation comments and prepare your replies accordingly.  


When you have completed the Round 2 assessment of our commentaries, send your responses to the 


LQD office in Sheridan to begin the Round 3 Technical Evaluation.  Contact Bj Kristiansen or Mark 


Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 


assist you in this process. 


 


 


Sincerely, 


 


 


Bjarne Kristiansen, PG 


Natural Resources Program Principal 


WDEQ-LQD District III 


 


Cc: Cheyenne LQD files w/attachments 


 







Coal Mine Permit Application, RAMACO Brook Mine, TFN 6 2/025 


Round 2 Comments - 


Andrew J. Kuhlmann 


Senior Assistant Attorney General 


Water & Natural Resources Division 


Wyoming Attorney General's Office 


 


ADJUDICATION – SURFACE OWNER CONSENT in Lieu of LQD FORM 8 


 


 In response to the Division’s previous comments, the Applicant described its 


interpretation of the 1954 Deed that governs the property rights of the Applicant, Padlock 


Ranch Company, and Big Horn Coal Company on the lands subject to that deed. The Applicant 


also discussed its ongoing litigation with Big Horn Coal (Civil Action No. CV 2014-372), and 


provided case law and two pleadings related to its motion for summary judgment in that case. 


The Applicant asserted that based on the 1954 Deed, it has the “sole dominant surface 


ownership and use interest” for the purposes of W.S. 35-11-406(b)(xi)-(xii).  


 


 The Land Quality Division has reviewed the Applicant’s responses and determined that, 


at this time, the Application is still deficient and is not yet technically adequate and suitable for 


publication with regard to the requirements of Wyoming Statutes §§ 35-11-406(a)(ii) and -


406(b)(xi)-(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal 


operations. The Division requests the Applicant to address the following issues: 


 


1. Please provide copies of the following documents related to the state district court 


litigation between the Applicant/Ramaco and Big Horn Coal Company: 


 The complaint and answer filed in the case (if either has been amended, only the most 


recent amended version needs to be provided). 


 For the Applicant’s summary judgment motion: Big Horn Coal’s response to the motion. 


 For Big Horn Coal’s motion for summary judgment: the memo supporting that motion, 


the Applicant’s response to the motion, and Big Horn Coal’s reply memorandum. 


 The “Section 5” of the “May 6, 1983, Release Agreement” that the Applicant mentioned 


in its reply in support of its summary judgment motion.  


 When it is available, the district court’s order deciding the Applicant’s and Big Horn 


Coal’s summary judgment motions. 


 


2. Please also provide sufficient information and supporting documents for the Division to 


determine whether Padlock Ranch or Big Horn Coal qualify as a “resident or agricultural 


landowner,” as defined in W.S. § 35-11-406(b)(xi). The statutory requirements for a permit 


application differ depending on whether that status exists, and the Division must determine 


which set of requirements (W.S. § 35-11-406(b)(xi) or -406(b)(xii)) may apply to this Application. 
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MEMORANDUM 


 


TO: File, Brook Mine Coal Mine Permit Application, TFN 6 2/025 


FROM: Bj Kristiansen, PG, Natural Resources Program Principal 


DATE:  July 30, 2015 


RE: Brook Mine application review of Round 1 Comments and Responses covering 


Adjudication, Land Use, History, Climatology, Topography, Geology, Overburden Assessment, 


Hydrology, Alluvial Valley Floors, Mine Plan, and Reclamation Plan 


____________________________________________________________________________ 


My review of the Brook Mine Coal Mine Permit Application, Round 1 Responses is complete.  


My comments, critique, and perceived deficiencies for Round 2 are as follows: 


 


Round 1 Comment Round 1 Response / Round 2 comment 
  
Comment BJ 26 Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO 


has requested LQD to make a determination on the nature of the 
drainages as potential AVF within the permit boundary as well as 
within ½ mile of the permit boundary. This would then entail 
analysis of the following drainages (distances are 
approximations): A list of Drainages and lengths follows... 


  
Response BJ 26 Revised D11 text throughout to expand discussion on the 


drainages mentioned above. Incorporated previous AVF studies 
into Appendix D11. Information satisfying each statement can be 
found in the following locations as well as many other locations 
throughout the document: A list of document locations follows... 


  
Comment BJ 26, round 2 The response to the Round 1 comment is adequate.  The original 


comment from round 1 was intended to create dialogue between 
Brook Mine Brook Mine and LQD: 


a) The first goal was to engender further discussion in the 
permit document covering baseline information regarding 
the nature of all potential AVFs within the permit 
boundary.  The Round 1 Response effectively 
established a starting point for both LQD and Brook Mine. 


b) Now that there is a common foundation for all parties, 
field analysis and data studies can be initiated.  This work 
needs to be scheduled. 


c) Brook Mine must provide written surface owner consent 
enabling LQD staff access to all acreages covered in the 
AVF determination analysis.  This includes lands defined 
in Round 1, BJ comment 26, itemized stream lengths by 
stream name and distance. 
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Comment BJ 60 EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file 


for this exhibit indicates that this is an isopach map of the 
Masters Lower coal bed. The title in the map indicates that this is 
the contour of the base of the Masters coal seam. Please correct 
the title of the PDF file. 


  
Response BJ 60 The title of Exhibit 8 of Addendum D5-4 has been revised in the 


electronic copy, as requested. 
  
Comment BJ 60, round 2 The title of Exhibit 8 in Addendum D5-4 remains unchanged.  


This appears to be an inadvertent oversight on the part of WWC.   
 
The Current PDF file name is: 
ADD_D5_4_EX_8_MASTERS_ISO-MASTERS_LOWER_R1. 
 
The Title of the map in the Title Block is: 
BOTTOM ELEVATION OF MASTERS COAL SEAM. 
 
Please correct the name on the PDF file to better represent the 
contents of the exhibit. 


 
 
 
 


 


ROUND 2, NEW COMMENTS 
  
Comment BJ 67 Mine Plan, Table MP.4-5., Overburden Stockpile Design –  


The Estimated Capacity volumetrics for the Overburden 
stockpiles appear to be low.  Based on a recalculation of the 
volumes given the acreage and average heights, each stockpile 
has a higher volume of capacity than which is shown in the table.  
A recalculated table would look like this: 
 
 


TABLE ON FOLLOWING PAGE 
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Table MP.4-5. Overburden Stockpile Design 
  


Stockpile 
Designation 


Estimated 
Capacity E 


(cy) 


Approximate 
Basal Area A 


(ac) 


Average 
Height  H 


(ft.) 


Calculated 
Capacity C 


(cy)1 
Difference2 


OB-1 300,000 4.7 55 417,047 117,047 


OB-2 500,000 9.4 55 834,093 334,093 


OB-3 950,000 13.4 95 1,189,027 239,027 


OB-4 1,000,000 21.4 85 1,898,893 898,893 


OB-5 730,000 9.2 70 816,347 86,347 


OB-6 400,000 8.3 55 736,487 336,487 


OB-7 400,000 8.9 70 789,727 389,727 


OB-8 1,100,000 14.2 75 1,260,013 160,013 


OB-9 510,000 8.7 55 771,980 261,980 


OB-10 260,000 5.6 45 496,907 236,907 


OB-11 100,000 4.1 50 363,807 263,807 


OB-12 1,200,000 14 95 1,242,267 42,267 


OB-13 165,000 4.2 45 372,680 207,680 


OB-14 122,000 5.6 55 496,907 374,907 


OB-15 76,000 3.2 30 283,947 207,947 


OB-16 104,000 3.6 20 319,440 215,440 


 7,917,000   12,289,567 4,372,567 


      


1  Calculated Capacity C = ((A*43560)*H)/27   


2  Difference = C-E     
 


  
 
Based on the Recreated Table, Volumes derived from acreage 
and average height formulas give values that are approximately 
35% too low.  Please reevaluate the table in light of the 
mathematical calculations.  Or, if there are extenuating 
circumstances that help create the overburden volumes in 
column B, please explain the seeming inconsistency. 


 


____________________________________________________________________________ 


End of Round 2 comments from Bj Kristiansen. 







MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 


From:  Dave Schellinger, Soils Specialist, LQD District 3 
 


Date:    August 3, 2015 
 


Subject: Revised Round 2 Review Comment 
 


As per your request for review dated July 15, 2015, I have completed a review of Appendix 
D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 


32) Round 2 New Comment.  The LQD requests that RAMACO provide pit identification 
number/names for all proposed initial box cut locations which will reduce confusion 
for identification of incident locations or for descriptions during inspections.  (DS) 


 


Appendix D5 
 


1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   


 


a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 







Brook Mining Co., LLC 
TFN 6 2/025 
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placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   


 


Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  
No additional baseline overburden suitability assessment laboratory data was 
provided for holes BH 166-78 and BE 326-78. Please provide the raw data.  
Also, provide a commitment to sample overburden from areas to be disturbed 
by mining (specifically identify the pit sequence) where overburden baseline 
was not provided during baseline sampling.  Sample every 1,300 feet in the 
sequence prior to overburden removal.  Report the analytical results in the 
annual report for the year of initial disturbance for the pit sequence.  Also, 
since RAMACO is reluctant to provide a special handling commitment, 
sampling must be performed at 500 ft. spacing on backfilled and rough graded 
pits (4 ft. depth on upland areas and 8 ft. depth under stream channel or 
permanent impoundments) to assure quality of surface materials.  Also, if 
groundwater is expected in the pits, unsuitable materials must not be placed in 
the groundwater zone. Of the backfilled pit.  (DS) 


 


4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   


 


Response is not adequate.  This issue was not addressed in the Round 1 comment 
response package.  Duplicate data in the hard copy should be deleted.    
 


5) Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were observed.  
Please be sure that correct boundaries for the proposed affected area and permit area are 
provided on all maps.  Please also provide the contour interval on this exhibit. 


Response is not adequate.  All exhibits presented in this permit must show the correct 
permit boundary and affected area boundaries, or, if the boundaries are removed, must 
reference a map of the same scale that contains the correct boundaries.  Please correct the 
permit boundaries and affected area boundaries on all exhibits in this permit application.     


Appendix D7 
 


6) Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As 
required, it appears that the soil sampling was concentrated in areas where 
surface disturbance is to be expected.  Please provide the contour interval on 
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the soils map. For ease of review and to prevent misinterpretation, however, 
the map showing sampling locations should also clearly show the locations of 
proposed surface disturbances instead of providing these details on separate 
maps which may or may not present differing scale distances. 


 
Response is not adequate.  Please show the proposed surface disturbance locations on 
Exhibit D7.3.-1. 


 


 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 


Mine Plan 
 


11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 


Response is not adequate.  Section MP.4.1.6 does not discuss placement of 
unsuitable materials above groundwater sources which will undoubtedly be 
encountered in early mining progressions at this mine.  Unsuitable materials taken 
from above the groundwater level cannot be placed within the groundwater zone. 
Please address this and describe how the mine plan pit sequence of removal and 
backfill will be altered to accommodate placement of suitable materials near the 
surface or in the aquifer zone during mining. This may require stockpiling of materials 
to assure the best quality materials will be used.       
 


12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 


 


Response is not adequate.  Details of your topsoil salvage operation have not been 
adequately provided in the Mine Plan.  Please provide the requested details of the 
topsoil salvage operation as stated above. 
 


14) Section MP.4.2.1 does not discuss topsoil salvage during winter months.  Salvage 
during the winter months, especially of shallow soil profiles, is discouraged by the 
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LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 


a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   


iii. Stockpiles will not be constructed on unsuitable backfill locations 
v. Stockpiles will not be constructed at locations of known cultural or 


wildlife resources for which protection or mitigation is required.   
 


Responses to the above items were not adequate.  Please provide the 
required permit commitments.   


 
 


16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    


 


Response is not adequate.  The Round 1 review comment was not addressed.  Please 
provide the required detail in the drum disposal discussion.  The general public may or 
may not have access to the Federal Register, but must provide a public document 
which stands alone, without need to reference other documents to provide the 
information required to explain the commitments made.  Therefore, RAMACO must 
expand on what the EPA Rule requires for the readers of this permit.    


 


18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   


 


Response is not adequate.  Does the volumetrics of stockpiles include the coal partings 
and heavily oxidized coal seams that will not be mined for sale and have not been 
included in overburden quality assessment data?  Will swell factors be adequate to meet 
PMT requirements after mining of coal from box cuts?  What steps will be taken, such as 
borrow areas not currently shown on any maps, would be used to mitigate inadequate 
backfill, keeping in mind that contouring must provide reestablishment of drainage 
patterns on the mine. 
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20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
 
Response is not adequate.  No response was provided.  Please make necessary changes 
to the Mine Plan language concerning placement of overburden stockpiles. 
 


22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 


 


Response is not adequate.  Several discrepancies have been discovered during the 
review.  TS-1 capacity according to Table MP.4-3 is 89,600 cubic yards, but Table MP.4-
1 shows 120,200 cubic yards added to the stockpile.  Our estimate are significantly 
different from yours based on the footprint and average height. 


Stockpile 


Basal 
Area 


(Acres) 
Average 


Height (Ft.) 


Volume 
Estimate (Cubic 


Yds.) 


RAMACO's 
Volume 
Estimate 


TS1 1.4 20 22,587 89,600 
TS2 3.5 45 127,051 85,100 
TS3 1.5 30 36,300 70,300 
TS4 1.1 25 22,183 26,600 
TS5 3 55 133,101 98,400 
TS6 4.5 45 163,351 150,800 
TS7 0.7 20 11,293 13,800 
TS8 0.9 25 18,150 19,300 
TS9 0.8 20 12,907 15,900 


TS10 2 50 80,667 70,300 
TS11 0.9 20 14,520 12,000 


 
The volume of topsoil in stockpiles by year presented in Table MP.4-1 appears to be 
based on a six-inch salvage depth as shown below.  Perhaps the salvage depth was 
intended to be 2 ft. but the volumes would have to increase by a factor of 4. 
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 Acres Volume  Depth (Ft.) 
Stockpile Salvaged Salvaged (volume (cu.ft.)/area (sq.ft.)) 


TS1 80 64500 0.50 
TS1 43 34700 0.50 
TS1 23 18600 0.50 
TS1 13 10500 0.50 
TS1 19 15300 0.50 
TS1 5 4000 0.50 
TS1 9 7300 0.50 


 
The LQD requires RAMACO to evaluate topsoil stockpile volumes and depths of soil 
salvage expressed on specific areas of disturbance since each disturbance will 
undoubtedly result in different salvage and replacement depths.   
 
All volumetric data in tables presented in the Mine Plan and in the reclamation bond 
estimate must be must be correct, so the LQD requires that: 
a) All topsoil salvage and bond estimates must be based on depth estimates provided in 


Appendix D7 and the approximate acreage of each soil series disturbed. Therefore, 
the soil salvage depth and topsoil volumes expressed in table MP.4-3 must be linked 
to site-specific soil depths.  Table MP.4-1 must also include salvage depths for each 
calculation.     


b) All following topsoil salvage and volumetric tables must be corrected based on 
volumes for TableMP.4-1.   


c) All reclamation performance bond estimates must be changed to reflect corrected 
topsoil volumes.   


d) An average depth of topsoil to be salvaged for the entire mining operation must be 
provided in the Mine Plan text.   


e) Topsoil stockpile footprints and heights will need to be corrected on tables and 
figures.   


 


Reclamation Plan 
 


27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  


 


Response is not adequate.  Use of ASCMs during mining and following reclamation 
as sediment control must follow the requirements of Guideline 15.  Brook Mine must 
provide some detail about how the ASCMs will be sized, certified, permitted and 
terminated.  ASCMs may not be used within ½ mile of the Tongue River.  Please 
provide requested information in the Mine Plan.  
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32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage 


depth estimates shown in Appendix D7 and expected disturbance of each soil series 
during mining.  18 inches may not be adequate.    


 


   
DS/ 


xc:  Cheyenne file 







 MEMORANDUM 


 


 


TO: Bj Kristiansen, LQD-DIII Assistant Supervisor 


 


FROM: Doug Emme, Blasting Program Principal 


 


DATE: August 4, 2015 


 


SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  


TFN 6 2/025 


 


 


I have completed my review of RAMACO responses to the 1st round comments on the Mine and 


Reclamation Plans for this permit application and there are several responses that were not 


adequately addressed.  There still has been no Reclamation Bond Estimate submitted at this time 


so there is nothing to review.  The following items from my 1st round review still need to be 


adequately addressed before this permit can be approved: 


 


 


Mine Plan 
 


1. Section MP.2.3, page MP-9 (DE comment #3) – The third sentence in the 2nd paragraph 


needs to be corrected.  It states one magazine will contain cast boosters and the other 


magazine will contain detonating cod and boosters.  Boosters cannot be stored with 


detonating cord or detonators.  I believe the text should say, “…the other magazine 


…will contain detonating cord, detonators and other initiation products.  Please correct. 


2. Section MP.6.1, page MP-42 (DE comment #5) – The 1st sentence of the 1st full 


paragraph still needs to be improved so it makes sense.  The current version says “… 


Hidden Water Creek watershed will occur…”  It doesn’t make sense as it is written.    


Please correct. 


3. Section MP.14.3.2, page MP-60 (DE comment #8) – RAMACO kept the powder factor 


range of 0.2-0.7 pounds per ton in the text.  As stated in the 1st round review the high end 


of the range is extremely high for coal.  I would recommend that the text simply state that 


the powder factors will be adequate to effectively fragment the coal and overburden.    


Please correct. 


4. Section MP.14.8.1, page MP-64 (DE comment #13) – RAMACO continues to discuss a 


“typical” pattern size and stemming amount.  Given the bench height, pattern size, 


stemming height, hole diameter listed it would be nearly impossible to get powder factors 


high enough to adequately fragment the overburden.  The large burdens and spacings in a 


50’ high bench would likely leave hard zones between the holes.  The large amount of 


stemming compared to powder column height gives poor powder distribution in the holes 


which will likely lead to hard zones in the upper portions of the bench.  This discussion 


needs to be improved.     


5. Section MP.14.8.2, page MP-65 (DE comment #16) – RAMACO lists a pattern Drilling 


size of 35’ x 35’ and then in the text states the burden and spacing will 17.4’ and 35.4’.  
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As stated in the round 1 review comments, this pattern size in a 15’ thick coal seam with 


a 7.875” drill hole will probably result in excessive flyrock, airblast and leave behind 


hard zones between the holes.  The 2nd paragraph discuses using slurry and water gel and 


it is likely that an emulsion/ANFO blend with high water resistance would be used.  


RAMACO needs to revise the text in this section because this plan will not be effective.   


 


All of my other comments on the Mine and Reclamation Plans were adequately addressed. 


 


I would not recommend approving this permit application until these comments have been 


adequately addressed and a bond has been submitted and approved.  If you have any questions 


please let me know. 


 


/de 
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MEMO 


 


To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 


From:  Jaime J. Jakes 


Date:  July 22, 2015 


Subject: Round II Review of Permit Application for Brook Mine, TFN 6 2/025 


 


 


Appendix D8 


1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum 
D8 Map 1.  I note specifically that lands should not be included within the permit boundary south 
of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the 
far west edge of the permit; it appears that the section lines are skewed between the two maps.  
The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 
TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 
1 map.   While comparing the maps I find that the maps display the same information in slightly 
different formats, please explain the necessity for two individual maps and at a minimum make 
them consistent against one another.   


The response is acceptable.  The DEQ now understands the two separate maps and the 
boundaries now match.   


 
2. Why does the study area not include all lands within the proposed permit boundary? 


The DEQ rules and regulations require vegetative characterization and baseline data for 
the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not 
been previously included in the 2013 vegetation study area will require further attention.  
Please contact the DEQ to discuss the required baseline vegetation surveys.  Due to the 
nature of the missing baseline vegetation data more comments may occur once all the data 
is submitted and applicable tables are updated.  


 
3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  


The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 
acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it 
relates to the vegetation communities. Upon further review I find that Table D8-2 located on 
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page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values 
represented there may be more accurately displayed in Table D8.2-1. 


The response is acceptable.   


 
4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate 


Agricultural lands north of the interstate.  Please, discuss and edit the values to display true 
acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and 
another table for utilization to update values.) 


The response is acceptable. 


 


 


 


Reclamation Plan 


5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it 
and those located on the Adjudication Exhibit 1. Please update accordingly.  


The response is acceptable.  


 
6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please 


discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which 
displays the reclaimed vegetation communities and their locations.  


The response is acceptable.  


 







MEMORANDUM 


 


 


TO:  Bj Kristiansen, Permit Coordinator 


 


FROM: Kim Medina, Project Geologist 


 


DATE: July 23, 2015 


 


SUBJECT: Technical Review, Responses to Round 1 Technical Review 


Brook Mine, TFN 6 4/125 


 


 


 


I have reviewed the subject report and have the following comments or questions concerning the 


submittals of the subject report: 


 


1) LQD recommends that sequence maps be revised to include only yearly backfilling 


and/or replacement, monthly backfilling and/or replacement areas may not be achievable 


as a permit commitment. 


 


2) Exhibit MP.1-1 shows surface disturbance beginning in 2017.  However, other maps 


show disturbance beginning in Year “0”, which according to the maps is Year 2016.  


Please be consistent. 


 


3) Exhibits MP.4-2 and RP.5-1 use the same symbol for all years of activities; only color 


designates different years. Some of the color variations denoting years are not easily 


discernible from the legend to the map.   


 


4) Do the slot openings include truck ramps? How will truck ramps be constructed in each 


slot? 


 


5) Please confirm the volume of the overburden stockpiles.  For example, based on LQD’s 


review of the mine plan and the spoil backfilling sequence maps, it appears that OB-3 


will be used to contain all overburden removed from the first slot opening.   


 


6) LQD recommends using a swell factor of 11 to 13%, based on our experience in the area.  


 


7) Based on LQD’s review of the well logs for Wells 578409-CRN-OB and 578409-MST-


OB, the wells were screened in a coal seam, not in overburden.  Please address all 


hydrologic information discussing overburden which was based on these wells and which 


may be in error.  


 


8) The well logs for 578409-CRN and 578409-CRN-OB show the wells are screened in a 


coal seam labeled “Masters”, not Carney.  This appears to be a typographical error on the 


well log.  Please correct.  







 


9) Page MP-8 states that the “approved Spill Prevention, Control, and Countermeasure 


(SPCC) plan will be on file with WDEQ and available at the Brook Mine.  Who is 


responsible for approving the plan?  WDEQ does not require a SPCC plan to be filed 


with the agency.  SPCC plans is a federal requirement.  


 


10) Page MP-8 states that the leachfield(s) will accept water from the change house and 


equipment service shop.  Discharge of industrial wastewater from the equipment service 


shop into a leachfield may be subject to Chapter 16,Wyoming Water Quality Rules and 


Regulations. 


 


11) Page MP-8 states that wash down water will be sent to a wastewater impoundment.  


However Section MP5.2 (page MP-26) state that no wastewater impoundments are 


currently planned for the Brook Mine.  Please discuss. 


 


12) Groundwater from dewatering pumps is to be pumped to sumps or NPDES treatment for 


use in road dust control.  What kind of “NPDES” treatment is proposed?  


 


13) The State of Wyoming has primacy for the National Pollutant Discharge Elimination 


System and issues permits under the Wyoming Pollutant Discharge Elimination System 


(WYPDES).  Please change all references to NPDES to WYPDES to accurately reflect 


the current regulatory situation.  


 


 


 


 


/km 


 


xc:  Cheyenne  
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MEMORANDUM 


 


TO:  File: TFN 6 2/025 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: April 3, 2015 


SUBJECT: First Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 


reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 


(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 


(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 


in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 


comments and will not duplicate them here.  My observations are below. 


 


Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 


missing in this volume.  The listing is as follows:  


 


Barbula #2 


Permit No. 85631W 


Location: SW NW Section 21, T57N R84W 


 


Please add this entry to the table and to any corresponding maps. 


 


Appendix D1-Land Use 


 


I have no comments on this Appendix 


 


Appendix D4-Climatology 


 


I have no comment on this Appendix 


 


Appendix D5-Topography (introduction, topography, and slope assessment only) 


 


I have no comments on this Appendix 


 


Appendix D6-Hydrology 


 


D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  


As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 


and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   


 


The data collected at the monitoring stations that is presented in Addendum D6-4 does not 


appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  


Please reconcile the text with the data. 


 


D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  


Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 


Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 


provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-


E3).  Please reference the location of the letter. 


 


Appendix D10-Wetlands 


 


D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 


determination sent to the ACOE At the end of the text, and reference the letter in the text. 


 


Appendix D11-AVF 


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 


 


Mine Plan 


 


MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 


currently in place from previous mine usage.  Please discuss any updates needed for that bridge 


to be adequate for the intended usage. 


 


Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 


being located directly in the Slater Creek channel, without any mention of redirecting slater 


creek, or otherwise preventing the hydrologic consequences of damming up the creek with 


Overburden and Topsoil stockpiles.  Please correct. 


 


MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 


Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 


facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 


River.  Please discuss the feasibility of fulfilling this request, with reasoning. 


 


Reclamation Plan  


 


I have no comments to add, but agree with M. Kunze’s concerns related to this section. 
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MEMORANDUM 


 


TO:  Bjarne Kristiansen, LQD District III 


 


CC:  TFN 6 2/025 


   


FROM: Matt Kunze, LQD Division Services 


 


DATE: August 3, 2015 


 


SUBJECT: Second Round Comments on Brook Mine New Permit Application (TFN 6 2/025)  
 


Responses to first round comments on the Brook Mine permit application (TFN 6 2/025) 


were received by the Cheyenne LQD on July 20, 2015.  The following is a review of the 


responses to my first round comments on the application.   


 


Appendix D6-Hydrology 


 
Section D6.1.2 Drainage Basin Description 


Comment MK 29.  Response not accepted.  Please include additional discussion on the 


hydrology of Slater Creek to include what was added to Page D11-8 in Appendix D-11 in 


response to Comment MK 8: Infiltration of precipitation into the burn and then slow release of 


the stored water acts as a water source for the subirrigation and surface flow of Slater Creek.   


 


In addition, a comparison of the 2014 observed flows between the upstream and downstream 


stations on Slater Creek shows that flows were higher at the upstream station for the majority of 


the period.  This may suggest Slater Creek is a losing stream.  Please discuss this further in the 


description of the hydrology of Slater Creek.  (MDK) 


 


Comment MK 31.  Response not accepted.  The citation (U.S. Army Corps of Engineers, 2001) 


on Page D6-3 still does not appear in the reference list.  Please add this to the Reference Section 


(Section D6.3).  (MDK) 


 


Section D6.1.5.1 Monitoring Stations 


Comment MK 35.  Response not accepted.  The location coordinates are needed for plotting the 


locations of the stations; the quarter-quarter does not provide the needed level of accuracy for 


this.  Reporting the northing/easting State Plane coordinates for monitoring locations is standard 


practice in other LQD coal permits and would be required when reporting station information in 


the Annual Report as part of the LQD Coal Annual Report Format (CARF).  Please add the 


northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 


stations to Table D6.1-11. (MDK) 


 


Section D6.1.5.2 Surface Water Quantity 


Comment MK 39.  Response not accepted.  The response referenced Comments DM 2 and MK 


30, which refer to Slater Creek, not Hidden Water Creek.  The LQD emailed the Hidden Water 


Creek data to WWC Engineering on July 8, 2015.  Please incorporate and discuss the data to 
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strengthen the baseline water quantity characterization of Hidden Water Creek in the Brook 


Mine permit application.  (MDK) 


 


Comment MK 41.  Response to the comment is pending.  As discussed in the review of the 


response to Comment MK 39, the LQD emailed the Hidden Water Creek data to WWC 


Engineering on July 8, 2015.  Please incorporate and discuss the data to strengthen the baseline 


water quality characterization of Hidden Water Creek in the Brook Mine permit application.  


(MDK) 


 


Addendum D6-5 – Rating Curves 


Comment MK 43.  Response not accepted.  Developing a rating curve for an open channel 


using only Manning’s equation and no direct measurements is not a standard practice.  If a direct 


discharge measurement is not occasionally taken, the accuracy of the modelled rating curve will 


never be known.  Please commit to periodically taking a direct measurement to evaluate the 


rating curves.  (MDK) 
 


Appendix D11-AVF 


 
Section D11.1 Introduction 


Comment MK 1.  Response not accepted.  Mine Plan Section MP.6 does not explicitly mention 


or discuss the Tongue River AVF, or AVFs in general.  Please provide a more thorough 


discussion in MP.6 on the possible effects of mining on the AVFs, particularly the Tongue River 


AVF with respect to drawdown in the Tongue River alluvium.  Please also see the review of the 


response to Comment MK 21 below.  (MDK) 


 


Comment MK 9.  Response not accepted.  The cross-sections were updated as requested but it is 


not clear if the materials from the borehole logs truly represent the active stream channel, as 


many of the borehole logs are shown to be tens to hundreds of feet away from the active channel.  


Please provide a description of the materials in the active channel bottom of both Hidden Water 


Creek and Slater Creek.  (MDK) 


 


Section D11.4.5 Agricultural Practices 


Comment MK 12.  Response not accepted.  Please also add to the text any history available on 


the Early Creek Ditch No. 1 water right and the irrigation associated with the water right.  I 


looked at several years of aerial imagery and it does not appear that any areas have been irrigated 


under this water right in recent times.  I am able to view what appears to be the headgate and two 


ditches.  It is possible that irrigation was abandoned long ago, which would support the 


contention that there is not sufficient water supply for consistent agricultural practices.  


Nonetheless, the water right remains fully adjudicated according to the SEO water rights 


database, so more discussion of this area is warranted in the text.  (MDK) 


 


Section D11.6 Extent of Alluvial Valley Floor 


Comment MK 17.  Response not accepted.  Additional discussion was added for East Fork 


Earley Creek, but not Earley Creek.  However, it is unclear from Comment BJ 26 if the LQD 


intends to make an AVF determination for Earley Creek.  Additional response to this comment 
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may be needed after checking with other LQD staff on whether or not a determination will be 


made for Earley Creek. (MDK) 


 


Section D11.7 Mining of Alluvial Valley Floor 


Comment MK 21.  Response not accepted.  Please see the review of the response to Comment 


MK 1.  Please provide a more specific reference to the section of the Mine Plan (MP.6) that 


discusses the probable hydrologic impacts to the Tongue River and Goose Creek AVFs.  Please 


also prove a more specific reference to the appropriate portion of the Mine Plan or Reclamation 


Plan that provides further details on the AVF monitoring plan.  (MDK) 


 


Comment MK 22.  Response not accepted.  The essential hydrologic functions of the Goose 


Creek AVF are listed, but the text does not explicitly address a monitoring system for the Goose 


Creek AVF, only the Tongue River AVF.  Please commit to a similar monitoring system for the 


Goose Creek AVF to demonstrate that the essential hydrologic functions will be maintained.  


The text should also reference the appropriate portion of the Mine Plan or Reclamation Plan that 


provides further details on the AVF monitoring plan.  (MDK)   


 


Mine Plan 
 


Section MP.5.2 Sedimentation and Wastewater Impoundments 


Comment MK 49.  Response accepted.  The text states that there are no currently planned 


sedimentation impoundments planned at the Brook Mine.  Please see new Mine Plan and 


Reclamation Plan comments below that request this clarification elsewhere in the permit.  


(MDK) 


 


Comment MK 57.  Response not accepted.  Exhibit MP.1-1 does show trenches in the east 


portion of the mine, but not the western portion.  For example, in the first full paragraph on Page 


MP-42, it discusses trenches being constructed perpendicular to the flow path of the minor 


Tongue River drainages.  On Page MP-43, several trenches are discussed: one trench constructed 


parallel to Slater Creek’s flow in Section 18, a trench in associated with the surface mine to the 


west of Slater Creek, and a trench parallel to Slater Creek in Sections 11, 12, and 13.  On Page 


MP-43, a trench is discussed along the “TRD5” channel.  Please add all of these trench locations 


to Exhibit MP.1-1.  Also, please use a different color other than grey for the trenches, as this 


color tends to blend with the topographic line color. (MDK) 
 


Comment MK 61.  Response not accepted.  The text clarified that the only direct disturbance to 


the Slater Creek channel is where the channel will be redirected through a culvert under a 


proposed haul road.  However, the sentence: “The surface disturbance activities will have 


temporary impacts on Slater Creek geomorphology including ground cover and soil erodibility” 


is still unclear.  This statement implies that the channel stability of Slater Creek will be affected, 


and that bed and banks could experience excessive erosion.  Please provide more discussion on 


what is meant by impacts to Slater Creek channel geomorphology.  (MDK) 
 


Comment MK 63.  Response not accepted.  The text speaks to impacts to existing 


reservoirs/water rights on the permit boundary but does not provide a statement as to possible 
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impacts to water rights off or downstream of the permit boundary.  Please provide this discussion 


in the text.  (MDK) 


 


Section MP.7.1 Surface Water Monitoring 


Comment MK 66.  Response not accepted.  Any reservoir potentially disturbed by mining 


activities should have a baseline water quality sampled collected with the information presented 


in Appendix D6.  Section MP.6.1 states that Big Horn No. 2 Reservoir, Big Horn No. 14 


Reservoir, Permanent Impoundment #1 Reservoir, and Legerski #1 Reservoir will be impacted 


by mining activities and will be reclaimed.  At a minimum, the baseline water quality should be 


provided for these reservoirs in Appendix D6.  RAMACO may also wish to expand the list of 


reservoirs sampled for baseline water quality to match those listed in Table RP.8-9.  (MDK) 


 


Also, there is now a statement on Page MP-49: All existing reservoirs, stockponds, and proposed 


reservoirs that will be disturbed by surface mining activities as discussed in Section MP.6.1 will 


be monitored for relevant discharge through grab samples to ensure that any water released 


from these reservoirs meets the WDEQ/LQD guidelines discussed above.  It is unclear which 


WDEQ/LQD guidelines are being referred to.  Also, if these reservoirs are going to be 


discharging, a WYPDES permit would likely be required.  Please clarify these items in the text 


(MDK). 


 


Comment MK 68.  Response not accepted.  The coordinates were not added to the Table.  


Please see response to Comment MK 35.  Please add the northing/easting State Plane coordinates 


for the surface water monitoring stations to Table MP.7.1. (MDK) 


 


Comment MK 71.  Response not accepted.  The response states that the text was revised but the 


same statement remains without any additional explanation.  If surface and groundwater 


interactions are expected to exist then these should have already been discussed in the baseline 


characterization of the hydrologic system.  It does not appear that the permit application 


discusses surface/groundwater interactions.  Please provide more explanation on this in the text.  


(MDK) 


 


Reclamation Plan 


 
Section RP.10 Reestablishment of Essential Hydrologic Functions and Agricultural Utility 


on Alluvial Valley Floors 


Comment MK 24.  Response not accepted.  Please provide a more thorough discussion for each 


identified essential hydrologic function to demonstrate that the functions will be maintained 


throughout the mining operation.  In particular, since mining is predicted to cause some amount 


drawdown in the Tongue River alluvium (Mine Plan Addendum MP-3), this needs specific 


discussion to demonstrate that the essential hydrologic functions will be maintained and/or 


reestablished.   


 


Please also provide more detail on the plan and frequency of analyzing the aerial imagery.  In 


addition, please note that given that Mine Plan Addendum MP-3 predicts some amount of 


drawdown in the alluvium of the Tongue River, installation of alluvial monitoring wells would 


be required to monitor the AVF.  Otherwise there will be no way to assess the validity of the 
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predicted drawdowns.  Please provide a more detailed plan for installing the alluvial monitoring 


well(s).  (MDK)   


 


Comment MK 25.  Response not accepted.  Please revise the discussion on the Goose Creek 


AVF monitoring system as per the response to Comment MK 24. (MDK) 


 


Reclamation Plan  


 


Comment MK 92.  Response not accepted.  The response referenced Comment DS 28, which 


did not mention consulting with the SEO about the Yellowstone Compact.  As indicated in the 


response to Comment MK 73, RAMACO is aware of the Yellowstone Compact and will act in 


accordance with the guidelines outlined.  Please add a similar statement to Section RP.8.2.  


(MDK) 
 


Section RP.14 Bond Release 


Comment MK 103.  Response accepted.  However please note that RAMACO may wish to also 


cite LQD Guidelines No. 20, 21, 22, 23, and 25, as these are key documents for assisting 


operators with bond release procedures.  (MDK) 


 


Other Comments 


 
Items Requested in Electronic Format for Preparation of CHIA 


Comment MK 27.  Response to the comment is pending.  Review of the response to this 


comment will be completed when the information is received.  (MDK) 


 


Comment MK 28.  Response to the comment is pending.  Review of the response to this 


comment will be completed when the information is received.  (MDK) 
 


NEW COMMENTS 
Appendix D-11 


1. The permit application suggests that the Tongue River and Goose Creek contain AVFs.  


Appendix D-11 must therefore also include a discussion of the importance of these AVFs 


to farming, as discussed in LQD Guideline No. 9 (see Part IV, Section C).  (MDK)  


 


2. Appendix D-11 (or perhaps Mine Plan MP.6) should also include a discussion of whether 


the proposed operation would interrupt, discontinue, or preclude agriculture use of the 


Tongue River and Goose Creek AVFs.  This discussion should evaluate if the predicted 


drawdown in the Tongue River alluvium (Mine Plan Addendum MP-3) would result in 


any loss of agricultural use of the AVF.  (MDK) 


 


 


Mine Plan 


1. In Section MP.2.1.2 Change House and Equipment Service Shop, on Page MP-8, it states 


that wash down water will be routed to wastewater impoundment.  As stated on Page 


MP-26, wastewater reservoirs are not currently planned as part of the mining operation.  
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The text in this section should also clarify that wastewater reservoirs are not planned.  


(MDK) 


 


2. In Section MP.5.2.1 General Design Criteria, there is a sentence: A discussion regarding 


the USLE method is provided in Section MP.6.1.1.  As per to the response to Comment 


MK 65, Section MP.6.1.1 has been removed.  Please remove the sentence that references 


Section MP.6.1.1.  (MDK) 


 


3. In Section MP.6.1 Surface Water, there is a sentence on Page MP-42: Any surface runoff 


to come in contact with mining disturbance will be treated in the pits or retained in 


sedimentation control structures in the vicinity of Hidden Water Creek to meet water 


quality standards before being discharged from the Permit Area.  As noted in the 


response to Comment MK 49, sedimentation impoundments are not currently planned as 


part of the mining operation.  The text in this section should also clarify that 


sedimentation impoundments are not planned.  (MDK) 


 


4. In Section MP.6.1 Surface Water, there is a sentence on Page MP-42: As previously 


discussed, any runoff coming into contact with mining activities will be captured in a 


sedimentation impoundment or ASCM to meet water quality standards prior to discharge 


from the Permit Area.  As noted in the response to Comment MK 49, sedimentation 


impoundments are not currently planned as part of the mining operation.  The text in this 


section should also clarify that sedimentation impoundments are not planned.  (MDK) 


 


5. In Section MP.6.1 Surface Water, there is a sentence on Page MP-43: Sedimentation 


impoundments will capture runoff that has come in contact with mining activities, and 


will treat the water to meet water quality standards before discharge.  As noted in the 


response to Comment MK 49, sedimentation impoundments are not currently planned as 


part of the mining operation.  The text in this section should also clarify that 


sedimentation impoundments are not planned.  (MDK) 


 


6. In Section MP.6.1 Surface Water, there is a sentence on Page MP-44: Any runoff that 


does enter disturbed areas will be captured in a sedimentation pond or treated in the 


trenches to meet water quality requirements before being discharged from the Permit 


Area.  As noted in the response to Comment MK 49, sedimentation impoundments are 


not currently planned as part of the mining operation.  The text in this section should also 


clarify that sedimentation impoundments are not planned.  (MDK) 


 


7. In Section MP.12.5 Mine Facilities, the first bullet is for a Sedimentation Pond.  As noted 


in the response to Comment MK 49, sedimentation impoundments are not currently 


planned as part of the mining operation.  The text in this section should also clarify that 


sedimentation impoundments are not planned.  (MDK) 


 


8. In Section MP.12.5 Mine Facilities, the second bullet is for a Wastewater Reservoir.  As 


stated on Page MP-26, wastewater reservoirs are not currently planned as part of the 


mining operation.  The text in this section should also clarify that wastewater reservoirs 


are not planned.  (MDK) 
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9. In Section MP.12.5 Mine Facilities, the third bullet is for a Flood Control Reservoir.  As 


stated on Page MP-29, flood control reservoirs are not currently planned as part of the 


mining operation.  The text in this section should also clarify that flood control reservoirs 


are not planned.  (MDK) 


 


10. Mine Plan Addendum MP-1 commits to getting LQD approval and doing further 


sediment yield analysis for ASCMs that drain larger than 30 acres, as per LQD Guideline 


No. 15.  It isn’t clear from the Hydrologic Control Plan in Exhibit MP 5-1 if any of the 


currently proposed ASCMs drain more than 30 acres.  Please indicate if any of the 


ASCMs shown in Exhibit MP 5-1 drain more than 30 acres. (MDK) 


 


11. LQD Guideline No. 15 states that ASCMs should not be used for disturbed or reclaimed 


areas that are within one-half mile (channel distance) of Class 1 or Class 2 streams.  


Since the Tongue River and Goose Creek are Class 2 streams, please provide an analysis 


of the distance of the currently proposed ASCMs on Exhibit MP 5-1 to the Tongue River 


and Goose Creek.  In accordance with LQD Guideline No. 15, more traditional sediment 


control methods (i.e., sedimentation impoundments) may be needed for disturbed areas 


that are close to the Tongue River and Goose Creek.  (MDK) 


 


12. LQD Guideline No. 15 provides monitoring guidance for ASCMs based on the drainage 


area upstream of the ASCM.  For large receiving streams (drainage area greater than 1.0 


square mile), monitoring should include repeated surveys of channel cross-sections 


and/or upstream and downstream sediment yield stations.  Please provide a commitment 


to conduct this monitoring to evaluate the performance of the proposed ASCMs that drain 


to large receiving streams.  (MDK) 


 


Reclamation Plan 


1. In Section RP.3.4 Erosion and Sedimentation Control Practices, the first sentence on 


Page RP-4 references sedimentation impoundments.  As noted in the response to 


Comment MK 49, sedimentation impoundments are not currently planned as part of the 


mining operation.  The text in this section should also clarify that sedimentation 


impoundments are not planned.  (MDK) 


 


2. In Section RP.8.5.2 Surface Water, the third sentence of the last paragraph on Page RP-


46 references sedimentation reservoirs.  As noted in the response to Comment MK 49, 


sedimentation reservoirs are not currently planned as part of the mining operation.  The 


text in this section should also clarify that sedimentation reservoirs are not planned.  


(MDK) 
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MEMORANDUM 


 


TO:  Bjarne Kristiansen, LQD District III 


 


CC:  TFN 6 2/025 


   


FROM: Muthu Kuchanur, LQD Division Services 


 


DATE: August 4, 2015 


 


SUBJECT: Second Round Comments on Brook Mine New Permit Application (TFN 6 2/025)  
 


As requested by your July 15, 2015 memorandum, I have performed a review of the 


responses to my first round comments. 


 


Appendix D5 


 


Section D5.3.3.2 Overburden and Interburden 


1. Response not accepted. In addition to the reference to Addendum D5-3 cross section 


figures, please provide a textual interpretation on the overburden thickness. Please refer 


to D53.3.2 interburden thickness description as an example for the requested description. 


(MK) 


 


Section D5.3.3.3 Coal 


2. Response not accepted. In addition to the reference to Addendum D5-3 cross section 


figures, please provide a textual description/interpretation on the depth from land surface 


to the different coal seams targeted by the mine plan. (MK) 


 


Section D5.3.3.3 Coal 


3. Response not accepted. It is acknowledged and accepted that Table 5.3-2 is updated with 


coal quality characteristics of Monarch coal seam. In addition to the reference to 


Addendum D5-3 cross section figures, provide a textual interpretation of thickness and 


depth from land surface for the Monarch coal seam. (MK) 


 


Section D5.3 Geology of Mine Area  


4. Response not accepted. Please expand the discussion in the newly added Section D5.3.3.4 


to include a textual interpretation of the underburden thickness. (MK) 


 


Addendum D5-3 Geologic Cross Sections 


5.  Response not accepted. In addition to the reference to cross section figures, please 


provide a textual description on the variability, interpreted thicknesses of these stringers.  


(MK) 


 


 


Addendum D5-4 Isopachs 


6. Response not accepted. It is acknowledged and accepted that the labels for all the control 


point names were included. However, thickness (or elevation, as appropriate) labels are 
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not included as requested. Is it relatively easy for the software that was used for isopach 


elevation contours to label the thickness (or elevation)? The intent of this comment is to 


increase the robustness of the review of the interpreted contours by having appropriate 


point control data plotted in the same map. This comment is applicable to Addendum D5-


4, Exhibits 1 through 8. (MK) 


 


Appendix D6 


 


Section D6.2.1 Regional Hydrogeology 


 


7. Response not accepted. In addition to a reference to Addendum D5-2, please provide a 


description/interpretation on the aerial and vertical extent of dry zones. (MK) 


 


Section D6.2.2.2 Aquifer Tests 


8. Response not accepted. The updated text just notes that there were three alluvial wells 


completed in Slater Creek. The original comment remains to be addressed. (MK) 


 


9. Response conditionally accepted. Please incorporate the response into the permit 


application. (MK) 


 


10.  Response conditionally accepted. Please incorporate the response into the permit 


application. (MK) 


 


11. Response conditionally accepted. Please incorporate the response into the permit 


application. (MK)  


 


12. Response conditionally accepted. Please incorporate the response into the permit 


application. (MK)  


 


Section D6.2.2.4 Premining Potentiometric Surface 


13. Response not accepted. The revised text states, “Groundwater gradients are low ranging 


from approximately 2 – 4 ft/year in the Masters Coal and 1 to 2.5 ft/year in the Carney 


Coal.” Please correct the sentence to reflect velocities. (MK) 


 


Section D6.2.2.5 Recharge and Discharge Areas 


 


14. Response conditionally accepted. Please incorporate the response into the permit 


application to document the justification for not including additional analysis on 


infiltration. (MK) 


Section D6.2.4 Groundwater Rights 


15. Response not accepted. The response indicates Appendix B and the updated text 


indicated Appendix B2. Please clarify if that is Appendix B or Appendix B2. (MK) 


 


16. Response not accepted. It is acknowledged and noted that water rights vary with time. 


The intent of this comment is to request a summary of the raw data on the water rights 
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presented in Appendix B, which is a snapshot in time before the approval of the proposed 


operations. It will enable the reviewers to get a clear understanding of the existing 


groundwater water uses and if there is a significant dependence on the affected aquifers. 


In addition, it is very useful information for the CHIA to provide a summary on the 


groundwater hydrologic concerns within the impact area. Please summarize (i) total 


number of water rights, (ii) number of wells (iii) wells grouped by aquifer and (iv) 


permitted water use. Example: Sum the total number of wells, provide a description on 


the percent of different types of uses. (MK) 


 


17. Response not accepted. In addition to the reference to Appendix B, please include a 


textual description and summary of the premine groundwater use within the permit 


boundary and adjacent areas. (MK)  


 


Mine Plan 


 


18. Response conditionally accepted. Because of a version compatibility issue between the 


software used by the LQD and the mine, the LQD was not able to review the model files. 


The LQD has contacted Office of Surface Mining (OSM) to explore the options (if any) 


to update the Groundwater Vistas software to the latest version. OSM is looking into this 


issue and has not responded during the completion of the review. The LQD would also 


welcome any suggestions from the mine to resolve this issue. (MK)  


 


MP.5.8 Mine Pit Dewatering Plan 


19. Response not accepted. Please provide a range of estimates of the expected groundwater 


inflows to the pit. The intent of this comment is to understand the volume/rate of water 


that will be dewatered to facilitate mine operations. In addition, please clarify if the 


groundwater model provides an estimate of this inflow to the pit. (MK) 


 


20. Response not accepted. It is acknowledged that the water will be collected in a sump. The 


intent of the comment is to get an understanding on the effects of faults on the inflows to 


the pit. For example, are the pit inflow rates sensitive to the location and permeability of 


the faults within the permit boundary?  If yes, please provide a range of estimates to 


account for this sensitivity. (MK) 


 


MP.5.9 Dewatering Wells 


21. Response not accepted. In addition to the reference to Appendix D6, please provide a 


description of any expected variability or trends in water quality of the groundwater 


removed as different coal seams are mined. Are there any expected groundwater 


constituents of concern based on Appendix D6? (MK) 


 


MP.6.2.Groundwater 


22. Response not accepted. Not able to locate the revision made. Typically, the revisions 


from other operators are highlighted with bolded text or a different color to enable the 


reviewer to efficiently review the changes made. Without that tracking mechanism, it is 


difficult to review the exact revisions. Please consider using a distinct tracking 


mechanism in the future submittals. (MK) 
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MP.7.2 Groundwater Monitoring 


23. Response not accepted. Please provide a more detailed plan for installing the proposed 


alluvial monitoring well(s).  (MK) 


 


MP.8 Water use 


 


24. Response not accepted. Please provide additional description on the source aquifer for the 


proposed industrial supply wells. (MK) 


 


25. Response not accepted. The SEO requires a submittal of the water use by the other mines. 


In addition, the coal review reports by the BLM also provide a summary of water use. 


Example:  AECOM, Inc., 2014, Update of the Task 1B Report for the Powder River 


Basin Coal Review – Current Water Resources Conditions, prepared for Bureau of Land 


Management High Plans District Office and Wyoming State Office, 


http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/p


hase2/Task1B.Par.91805.File.dat/Task1B.pdf.  


 


26. Response not accepted. The information will be reviewed as soon as it is made available 


to the LQD. (MK) 


 


27. Response not accepted. The text indicates that the total water use will be approximately 


400 million gallons per year. Please provide at least a range of expected variability in this 


projected annual water use. (MK) 


 


Addendum MP-3 Groundwater Model 


28. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


 


29. Response not accepted. It is appreciated and acknowledged the note of lithologic logs. In 


addition, please clarify or substantiate if there is any hydrologic evidence to support the 


interpretation that the faults are no flow boundaries (Example: water levels, water quality 


or other hydrologic evidence). This will increase the validity of the no-flow assumption. 


(MK) 


 


30. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


 


31. Response conditionally accepted. Please include the discussion on CIR into the permit 


application (MK) 


 


32.  Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


33. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 



http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/phase2/Task1B.Par.91805.File.dat/Task1B.pdf

http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/phase2/Task1B.Par.91805.File.dat/Task1B.pdf
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34. Response not accepted.  It is acknowledged that Section 4.2.1 provides the thickness of 


the model layers. Also, the response states, “Addendum MP-3 Section 2.5 describes the 


thickness of the various coal seams.” Addendum MP-3, Section 2.5 does not describe the 


thickness but it is a section on hydraulic properties. Please clarify. (MK) 


 


35. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


 


36. Response not accepted. It is acknowledged and noted that GW Vistas handles it in an 


automated mode. Please provide a description on if there were any additional checks 


conducted on the results from the groundwater model to verify if the aquifer type used by 


GW Vistas is consistent with the conceptual model and field data. Example discussion: 


Are the deeper layers confined for the entire simulation or do they change from confined 


to unconfined due to mine operations? (MK) 


 


37. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


38. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


39. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


40. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


41. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


42. Response conditionally accepted. Please incorporate the tables into the permit 


application. (MK)  


 


43. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. In addition, clarify the reason for increased recharge from the steady 


state to transient models (5,138 vs 5,434 cu.ft/day). 


 


44. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  


 


45. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK)  
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46. Response not accepted. Appendix A is missing with the electronic files provided to the 


Cheyenne Office. The hydrographs will be reviewed after the receipt of this Appendix A. 


(MK) 


 


47. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


 


48. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. (MK) 


 


49. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 


 


50. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 


 


51. Response conditionally accepted. Please incorporate the context of the response into the 


permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 


52. Response accepted. (MK) 


 


53. Response not accepted. Appendix A is missing with the electronic files provided to the 


Cheyenne Office. The hydrographs will be reviewed after the receipt of this Appendix A. 


(MK) 


 


54. Response conditionally accepted. Please incorporate the context of the response into the 


permit application 


 


New Comment  


 


55.  In the next submittal, please consider providing a text tracking mechanism that will 


highlight the changes that are made in response to the comments. Typically, it can be a 


bolded font for all the text that is revised. This will help the reviewer to review the 


appropriate revised text. Without this bold font or some distinct highlight for the revised 


text, the reviewer has to compare against the initial submittal to get a handle on the 


changes that were made in response to the LQD comments.  
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Department of Environmental Quality 

To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 

future generations  

Matthew H. Mead, Governor  Todd Parfitt, Director 
 

 

___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 

(307) 673-9337 · FAX (307) 672-2213 

 

August 12, 2015 
Mr. Randall Atkins 
c/o WWC Engineering 
1849 Terra Ave. 
Sheridan, WY 82801 
 
RE: Round 2 Technical Review, Brook Mine Coal Mine Permit Application, TFN 6 2/025 
 
Dear :  Mr. Atkins  
 
 The Land Quality Division received your Round 1 comment responses from your application for 
a Permit to Mine Coal on July 10, 2015.  The statutory requirement for LQD to respond to the first round 
responses is 30 days from date of receipt, which is August 9, 2015.  LQD was granted a three day 
extension by your representative to insure that all Comments could be published, generating a 
completion date for the comments on August 12, 2015.  The responses from your consultants have 
been reviewed in their entirety and comments, questions, noteworthy deficiencies, and requests for 
additional information were generated for Round 2.  These have been gathered by the permit 
coordinator and are presented as attachments to this letter. 
 
 Please review the Second Round evaluation comments and prepare your replies accordingly.  
When you have completed the Round 2 assessment of our commentaries, send your responses to the 
LQD office in Sheridan to begin the Round 3 Technical Evaluation.  Contact Bj Kristiansen or Mark 
Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 
assist you in this process. 
 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files w/attachments 
 



Coal Mine Permit Application, RAMACO Brook Mine, TFN 6 2/025 

Round 2 Comments - 

Andrew J. Kuhlmann 

Senior Assistant Attorney General 

Water & Natural Resources Division 

Wyoming Attorney General's Office 

 

ADJUDICATION – SURFACE OWNER CONSENT in Lieu of LQD FORM 8 

 

 In response to the Division’s previous comments, the Applicant described its 

interpretation of the 1954 Deed that governs the property rights of the Applicant, Padlock 

Ranch Company, and Big Horn Coal Company on the lands subject to that deed. The Applicant 

also discussed its ongoing litigation with Big Horn Coal (Civil Action No. CV 2014-372), and 

provided case law and two pleadings related to its motion for summary judgment in that case. 

The Applicant asserted that based on the 1954 Deed, it has the “sole dominant surface 

ownership and use interest” for the purposes of W.S. 35-11-406(b)(xi)-(xii).  

 

 The Land Quality Division has reviewed the Applicant’s responses and determined that, 

at this time, the Application is still deficient and is not yet technically adequate and suitable for 

publication with regard to the requirements of Wyoming Statutes §§ 35-11-406(a)(ii) and -

406(b)(xi)-(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal 

operations. The Division requests the Applicant to address the following issues: 

 

1. Please provide copies of the following documents related to the state district court 

litigation between the Applicant/Ramaco and Big Horn Coal Company: 

 The complaint and answer filed in the case (if either has been amended, only the most 

recent amended version needs to be provided). 

 For the Applicant’s summary judgment motion: Big Horn Coal’s response to the motion. 

 For Big Horn Coal’s motion for summary judgment: the memo supporting that motion, 

the Applicant’s response to the motion, and Big Horn Coal’s reply memorandum. 

 The “Section 5” of the “May 6, 1983, Release Agreement” that the Applicant mentioned 

in its reply in support of its summary judgment motion.  

 When it is available, the district court’s order deciding the Applicant’s and Big Horn 

Coal’s summary judgment motions. 

 

2. Please also provide sufficient information and supporting documents for the Division to 

determine whether Padlock Ranch or Big Horn Coal qualify as a “resident or agricultural 

landowner,” as defined in W.S. § 35-11-406(b)(xi). The statutory requirements for a permit 

application differ depending on whether that status exists, and the Division must determine 

which set of requirements (W.S. § 35-11-406(b)(xi) or -406(b)(xii)) may apply to this Application. 
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MEMORANDUM 

 

TO: File, Brook Mine Coal Mine Permit Application, TFN 6 2/025 

FROM: Bj Kristiansen, PG, Natural Resources Program Principal 

DATE:  July 30, 2015 

RE: Brook Mine application review of Round 1 Comments and Responses covering 
Adjudication, Land Use, History, Climatology, Topography, Geology, Overburden Assessment, 
Hydrology, Alluvial Valley Floors, Mine Plan, and Reclamation Plan 
____________________________________________________________________________ 

My review of the Brook Mine Coal Mine Permit Application, Round 1 Responses is complete.  
My comments, critique, and perceived deficiencies for Round 2 are as follows: 
 
Round 1 Comment Round 1 Response / Round 2 comment 
  
Comment BJ 26 Appendix D11, Alluvial Valley Floor, Section D11.1, RAMACO 

has requested LQD to make a determination on the nature of the 
drainages as potential AVF within the permit boundary as well as 
within ½ mile of the permit boundary. This would then entail 
analysis of the following drainages (distances are 
approximations): A list of Drainages and lengths follows... 

  
Response BJ 26 Revised D11 text throughout to expand discussion on the 

drainages mentioned above. Incorporated previous AVF studies 
into Appendix D11. Information satisfying each statement can be 
found in the following locations as well as many other locations 
throughout the document: A list of document locations follows... 

  
Comment BJ 26, round 2 The response to the Round 1 comment is adequate.  The original 

comment from round 1 was intended to create dialogue between 
Brook Mine Brook Mine and LQD: 

a) The first goal was to engender further discussion in the 
permit document covering baseline information regarding 
the nature of all potential AVFs within the permit 
boundary.  The Round 1 Response effectively 
established a starting point for both LQD and Brook Mine. 

b) Now that there is a common foundation for all parties, 
field analysis and data studies can be initiated.  This work 
needs to be scheduled. 

c) Brook Mine must provide written surface owner consent 
enabling LQD staff access to all acreages covered in the 
AVF determination analysis.  This includes lands defined 
in Round 1, BJ comment 26, itemized stream lengths by 
stream name and distance. 
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Comment BJ 60 EXHIBITS, Addendum D5-4, Exhibit 8, The name of the PDF file 

for this exhibit indicates that this is an isopach map of the 
Masters Lower coal bed. The title in the map indicates that this is 
the contour of the base of the Masters coal seam. Please correct 
the title of the PDF file. 

  
Response BJ 60 The title of Exhibit 8 of Addendum D5-4 has been revised in the 

electronic copy, as requested. 
  
Comment BJ 60, round 2 The title of Exhibit 8 in Addendum D5-4 remains unchanged.  

This appears to be an inadvertent oversight on the part of WWC.   
 
The Current PDF file name is: 
ADD_D5_4_EX_8_MASTERS_ISO-MASTERS_LOWER_R1. 
 
The Title of the map in the Title Block is: 
BOTTOM ELEVATION OF MASTERS COAL SEAM. 
 
Please correct the name on the PDF file to better represent the 
contents of the exhibit. 

 
 
 
 

 

ROUND 2, NEW COMMENTS 
  
Comment BJ 67 Mine Plan, Table MP.4-5., Overburden Stockpile Design –  

The Estimated Capacity volumetrics for the Overburden 
stockpiles appear to be low.  Based on a recalculation of the 
volumes given the acreage and average heights, each stockpile 
has a higher volume of capacity than which is shown in the table.  
A recalculated table would look like this: 
 
 

TABLE ON FOLLOWING PAGE 
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Table MP.4-5. Overburden Stockpile Design   

Stockpile 
Designation 

Estimated 
Capacity E 

(cy) 

Approximate 
Basal Area A 

(ac) 

Average 
Height  H 

(ft.) 

Calculated 
Capacity C 

(cy)1 
Difference2 

OB-1 300,000 4.7 55 417,047 117,047 
OB-2 500,000 9.4 55 834,093 334,093 
OB-3 950,000 13.4 95 1,189,027 239,027 
OB-4 1,000,000 21.4 85 1,898,893 898,893 
OB-5 730,000 9.2 70 816,347 86,347 
OB-6 400,000 8.3 55 736,487 336,487 
OB-7 400,000 8.9 70 789,727 389,727 
OB-8 1,100,000 14.2 75 1,260,013 160,013 
OB-9 510,000 8.7 55 771,980 261,980 

OB-10 260,000 5.6 45 496,907 236,907 
OB-11 100,000 4.1 50 363,807 263,807 
OB-12 1,200,000 14 95 1,242,267 42,267 
OB-13 165,000 4.2 45 372,680 207,680 
OB-14 122,000 5.6 55 496,907 374,907 
OB-15 76,000 3.2 30 283,947 207,947 
OB-16 104,000 3.6 20 319,440 215,440 

 7,917,000   12,289,567 4,372,567 
      

1  Calculated Capacity C = ((A*43560)*H)/27   

2  Difference = C-E     
 

  
 
Based on the Recreated Table, Volumes derived from acreage 
and average height formulas give values that are approximately 
35% too low.  Please reevaluate the table in light of the 
mathematical calculations.  Or, if there are extenuating 
circumstances that help create the overburden volumes in 
column B, please explain the seeming inconsistency. 

 
____________________________________________________________________________ 

End of Round 2 comments from Bj Kristiansen. 



MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    August 3, 2015 
 

Subject: Revised Round 2 Review Comment 
 

As per your request for review dated July 15, 2015, I have completed a review of Appendix 
D1-Land Use, Appendix D5-Overburden Assessment, Appendix D7-Soil Resource 
Assessment, Appendix D11-Mine Plan and Appendix D12-Reclamation Plan and offer the 
following comments. 
 

32) Round 2 New Comment.  The LQD requests that RAMACO provide pit identification 
number/names for all proposed initial box cut locations which will reduce confusion 
for identification of incident locations or for descriptions during inspections.  (DS) 

 

Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   

 

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
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placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   

 

Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  
No additional baseline overburden suitability assessment laboratory data was 
provided for holes BH 166-78 and BE 326-78. Please provide the raw data.  
Also, provide a commitment to sample overburden from areas to be disturbed 
by mining (specifically identify the pit sequence) where overburden baseline 
was not provided during baseline sampling.  Sample every 1,300 feet in the 
sequence prior to overburden removal.  Report the analytical results in the 
annual report for the year of initial disturbance for the pit sequence.  Also, 
since RAMACO is reluctant to provide a special handling commitment, 
sampling must be performed at 500 ft. spacing on backfilled and rough graded 
pits (4 ft. depth on upland areas and 8 ft. depth under stream channel or 
permanent impoundments) to assure quality of surface materials.  Also, if 
groundwater is expected in the pits, unsuitable materials must not be placed in 
the groundwater zone. Of the backfilled pit.  (DS) 

 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   

 

Response is not adequate.  This issue was not addressed in the Round 1 comment 
response package.  Duplicate data in the hard copy should be deleted.    
 

5) Appendix D5, Comparisons were made between Exhibit 1, the soils map and the Mine 
Plan map.  Distinct differences in the affected area and permit boundaries were observed.  
Please be sure that correct boundaries for the proposed affected area and permit area are 
provided on all maps.  Please also provide the contour interval on this exhibit. 

Response is not adequate.  All exhibits presented in this permit must show the correct 
permit boundary and affected area boundaries, or, if the boundaries are removed, must 
reference a map of the same scale that contains the correct boundaries.  Please correct the 
permit boundaries and affected area boundaries on all exhibits in this permit application.     

Appendix D7 
 

6) Appendix D7, Exhibit D7.3.-1 was compared with Exhibit MP.1-1.  As 
required, it appears that the soil sampling was concentrated in areas where 
surface disturbance is to be expected.  Please provide the contour interval on 
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the soils map. For ease of review and to prevent misinterpretation, however, 
the map showing sampling locations should also clearly show the locations of 
proposed surface disturbances instead of providing these details on separate 
maps which may or may not present differing scale distances. 

 
Response is not adequate.  Please show the proposed surface disturbance locations on 
Exhibit D7.3.-1. 

 

 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 

Mine Plan 
 

11) Depending upon the outcome of required overburden sampling, commitment for 
special handling of unsuitable overburden will be required to assure that placement of 
unsuitable materials so as not to hinder plant growth or to adversely affect surface or 
groundwater quality will be required in the Mine Plan.   
 

Response is not adequate.  Section MP.4.1.6 does not discuss placement of 
unsuitable materials above groundwater sources which will undoubtedly be 
encountered in early mining progressions at this mine.  Unsuitable materials taken 
from above the groundwater level cannot be placed within the groundwater zone. 
Please address this and describe how the mine plan pit sequence of removal and 
backfill will be altered to accommodate placement of suitable materials near the 
surface or in the aquifer zone during mining. This may require stockpiling of materials 
to assure the best quality materials will be used.       
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 

 

Response is not adequate.  Details of your topsoil salvage operation have not been 
adequately provided in the Mine Plan.  Please provide the requested details of the 
topsoil salvage operation as stated above. 
 

14) Section MP.4.2.1 does not discuss topsoil salvage during winter months.  Salvage 
during the winter months, especially of shallow soil profiles, is discouraged by the 
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LQD due to a lack of depth control caused by varying depths of permafrost.  Please 
provide discussion concerning this subject.   
 

a. Even short term and temporary topsoil stockpiles must be identified on maps 
and the volumes accounted for in annual reports.  Several criteria that must be 
considered are well established for placement of topsoil stockpiles and include:   

iii. Stockpiles will not be constructed on unsuitable backfill locations 
v. Stockpiles will not be constructed at locations of known cultural or 

wildlife resources for which protection or mitigation is required.   
 

Responses to the above items were not adequate.  Please provide the 
required permit commitments.   

 
 

16) Section MP.4.2.8.  Please provide a detailed description for the disposal of empty 
drums, not just a citation of the EPA Rule which is probably not know by most readers 
of this public document.    

 

Response is not adequate.  The Round 1 review comment was not addressed.  Please 
provide the required detail in the drum disposal discussion.  The general public may or 
may not have access to the Federal Register, but must provide a public document 
which stands alone, without need to reference other documents to provide the 
information required to explain the commitments made.  Therefore, RAMACO must 
expand on what the EPA Rule requires for the readers of this permit.    

 

18) Section MP.4.3.4.  The volumetric analysis shown in Table MP.4-4 and MP.4-5 may 
change depending on results of required additional overburden sampling and volumetric 
analysis.  If the overburden depth overlying coal changes as a result of additional 
sampling, the volumetric analysis will also change.  If post mining contour changes are 
necessary due to adjusted swell factors permit revision will probably not be required until 
the changed PMT exceeds plus or minus 20 feet of the approved at which time a 
Reclamation Plan revision will be required.  This kind of detail should be included in the 
permit commitments.   

 

Response is not adequate.  Does the volumetrics of stockpiles include the coal partings 
and heavily oxidized coal seams that will not be mined for sale and have not been 
included in overburden quality assessment data?  Will swell factors be adequate to meet 
PMT requirements after mining of coal from box cuts?  What steps will be taken, such as 
borrow areas not currently shown on any maps, would be used to mitigate inadequate 
backfill, keeping in mind that contouring must provide reestablishment of drainage 
patterns on the mine. 
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20) Section MP.4.3.5.  A statement was made in this section that “Overburden stockpiles will 
only block ephemeral drainages if runoff control and sediment control measures are made 
and approved by WDEQ/LQD.”  Placement of overburden in ephemeral drainages will 
require a discussion of how water will be diverted around the overburden stockpile to 
prevent impoundment of water in addition of a discussion of sediment control measures 
for the stockpile to prevent of-site impacts of erosion down-slope from the stockpile.  The 
LQD recommends that no overburden stockpiles be placed in ephemeral drainages.   
 
Response is not adequate.  No response was provided.  Please make necessary changes 
to the Mine Plan language concerning placement of overburden stockpiles. 
 

22) Tables MP.4-3 and MP.4-5.  Topsoil volumes appear to be underestimated in TS- 2, TS-
6, TS-10 and TS-11 while underestimating the proposed volume in TS-1.  Also 
overburden volumes appear to be underestimated in OB-4, OB-7, OB-11, OB-14 and 
OB-15, and overestimated in OB-16, which may affect estimates presented in 
TableMP.4-4 as well. 

 

Response is not adequate.  Several discrepancies have been discovered during the 
review.  TS-1 capacity according to Table MP.4-3 is 89,600 cubic yards, but Table MP.4-
1 shows 120,200 cubic yards added to the stockpile.  Our estimate are significantly 
different from yours based on the footprint and average height. 

Stockpile 

Basal 
Area 

(Acres) 
Average 

Height (Ft.) 

Volume 
Estimate (Cubic 

Yds.) 

RAMACO's 
Volume 
Estimate 

TS1 1.4 20 22,587 89,600 
TS2 3.5 45 127,051 85,100 
TS3 1.5 30 36,300 70,300 
TS4 1.1 25 22,183 26,600 
TS5 3 55 133,101 98,400 
TS6 4.5 45 163,351 150,800 
TS7 0.7 20 11,293 13,800 
TS8 0.9 25 18,150 19,300 
TS9 0.8 20 12,907 15,900 

TS10 2 50 80,667 70,300 
TS11 0.9 20 14,520 12,000 

 
The volume of topsoil in stockpiles by year presented in Table MP.4-1 appears to be 
based on a six-inch salvage depth as shown below.  Perhaps the salvage depth was 
intended to be 2 ft. but the volumes would have to increase by a factor of 4. 
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 Acres Volume  Depth (Ft.) 
Stockpile Salvaged Salvaged (volume (cu.ft.)/area (sq.ft.)) 

TS1 80 64500 0.50 
TS1 43 34700 0.50 
TS1 23 18600 0.50 
TS1 13 10500 0.50 
TS1 19 15300 0.50 
TS1 5 4000 0.50 
TS1 9 7300 0.50 

 
The LQD requires RAMACO to evaluate topsoil stockpile volumes and depths of soil 
salvage expressed on specific areas of disturbance since each disturbance will 
undoubtedly result in different salvage and replacement depths.   
 
All volumetric data in tables presented in the Mine Plan and in the reclamation bond 
estimate must be must be correct, so the LQD requires that: 
a) All topsoil salvage and bond estimates must be based on depth estimates provided in 

Appendix D7 and the approximate acreage of each soil series disturbed. Therefore, 
the soil salvage depth and topsoil volumes expressed in table MP.4-3 must be linked 
to site-specific soil depths.  Table MP.4-1 must also include salvage depths for each 
calculation.     

b) All following topsoil salvage and volumetric tables must be corrected based on 
volumes for TableMP.4-1.   

c) All reclamation performance bond estimates must be changed to reflect corrected 
topsoil volumes.   

d) An average depth of topsoil to be salvaged for the entire mining operation must be 
provided in the Mine Plan text.   

e) Topsoil stockpile footprints and heights will need to be corrected on tables and 
figures.   

 

Reclamation Plan 
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  

 

Response is not adequate.  Use of ASCMs during mining and following reclamation 
as sediment control must follow the requirements of Guideline 15.  Brook Mine must 
provide some detail about how the ASCMs will be sized, certified, permitted and 
terminated.  ASCMs may not be used within ½ mile of the Tongue River.  Please 
provide requested information in the Mine Plan.  
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32) New Comment:  Reevaluate the average topsoil replacement depth based on salvage 

depth estimates shown in Appendix D7 and expected disturbance of each soil series 
during mining.  18 inches may not be adequate.    

 

   
DS/ 

xc:  Cheyenne file 



 MEMORANDUM 

 

 

TO: Bj Kristiansen, LQD-DIII Assistant Supervisor 

 

FROM: Doug Emme, Blasting Program Principal 

 

DATE: August 4, 2015 

 

SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  

TFN 6 2/025 

 

 

I have completed my review of RAMACO responses to the 1st round comments on the Mine and 

Reclamation Plans for this permit application and there are several responses that were not 

adequately addressed.  There still has been no Reclamation Bond Estimate submitted at this time 

so there is nothing to review.  The following items from my 1st round review still need to be 

adequately addressed before this permit can be approved: 

 

 

Mine Plan 
 

1. Section MP.2.3, page MP-9 (DE comment #3) – The third sentence in the 2nd paragraph 

needs to be corrected.  It states one magazine will contain cast boosters and the other 

magazine will contain detonating cod and boosters.  Boosters cannot be stored with 

detonating cord or detonators.  I believe the text should say, “…the other magazine 

…will contain detonating cord, detonators and other initiation products.  Please correct. 

2. Section MP.6.1, page MP-42 (DE comment #5) – The 1st sentence of the 1st full 

paragraph still needs to be improved so it makes sense.  The current version says “… 

Hidden Water Creek watershed will occur…”  It doesn’t make sense as it is written.    

Please correct. 

3. Section MP.14.3.2, page MP-60 (DE comment #8) – RAMACO kept the powder factor 

range of 0.2-0.7 pounds per ton in the text.  As stated in the 1st round review the high end 

of the range is extremely high for coal.  I would recommend that the text simply state that 

the powder factors will be adequate to effectively fragment the coal and overburden.    

Please correct. 

4. Section MP.14.8.1, page MP-64 (DE comment #13) – RAMACO continues to discuss a 

“typical” pattern size and stemming amount.  Given the bench height, pattern size, 

stemming height, hole diameter listed it would be nearly impossible to get powder factors 

high enough to adequately fragment the overburden.  The large burdens and spacings in a 

50’ high bench would likely leave hard zones between the holes.  The large amount of 

stemming compared to powder column height gives poor powder distribution in the holes 

which will likely lead to hard zones in the upper portions of the bench.  This discussion 

needs to be improved.     

5. Section MP.14.8.2, page MP-65 (DE comment #16) – RAMACO lists a pattern Drilling 

size of 35’ x 35’ and then in the text states the burden and spacing will 17.4’ and 35.4’.  
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As stated in the round 1 review comments, this pattern size in a 15’ thick coal seam with 

a 7.875” drill hole will probably result in excessive flyrock, airblast and leave behind 

hard zones between the holes.  The 2nd paragraph discuses using slurry and water gel and 

it is likely that an emulsion/ANFO blend with high water resistance would be used.  

RAMACO needs to revise the text in this section because this plan will not be effective.   

 

All of my other comments on the Mine and Reclamation Plans were adequately addressed. 

 

I would not recommend approving this permit application until these comments have been 

adequately addressed and a bond has been submitted and approved.  If you have any questions 

please let me know. 

 

/de 
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MEMO 

 

To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 

From:  Jaime J. Jakes 

Date:  July 22, 2015 

Subject: Round II Review of Permit Application for Brook Mine, TFN 6 2/025 

 

 

Appendix D8 

1. Please update the permit boundaries so that they are the same on Exhibit D8. 2-1 and Addendum 
D8 Map 1.  I note specifically that lands should not be included within the permit boundary south 
of the interstate and that Section 10 TWN57N RNG85W displays different boundaries along the 
far west edge of the permit; it appears that the section lines are skewed between the two maps.  
The Addendum D8 Map 1 also is missing a sizeable amount of lands located in Section 21 
TWN54N RNG84W which are included within the permit boundary of the Adjudication Exhibit 
1 map.   While comparing the maps I find that the maps display the same information in slightly 
different formats, please explain the necessity for two individual maps and at a minimum make 
them consistent against one another.   

The response is acceptable.  The DEQ now understands the two separate maps and the 
boundaries now match.   

 
2. Why does the study area not include all lands within the proposed permit boundary? 

The DEQ rules and regulations require vegetative characterization and baseline data for 
the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not 
been previously included in the 2013 vegetation study area will require further attention.  
Please contact the DEQ to discuss the required baseline vegetation surveys.  Due to the 
nature of the missing baseline vegetation data more comments may occur once all the data 
is submitted and applicable tables are updated.  

 
3. The acreage displayed on Table D8.2-1 should equal that of the land permitted on the Form 11.  

The Form 11 displays 4,548.8 acres while the table shows 4,581.7 acres a difference of 32.9 
acres.  Please update either the Form 11 or Table D8.2-1 to show the true permit acreage as it 
relates to the vegetation communities. Upon further review I find that Table D8-2 located on 
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page Addendum D8-1-41 exhibits the proper acreages in relation to the Form 11, thus the values 
represented there may be more accurately displayed in Table D8.2-1. 

The response is acceptable.   

 
4. Table D8.2-1 states there are 56 acres of agricultural lands; however, I am unable to locate 

Agricultural lands north of the interstate.  Please, discuss and edit the values to display true 
acreages in relation to the proposed permit boundary.  (See comment 3 for more clarification and 
another table for utilization to update values.) 

The response is acceptable. 

 

 

 

Reclamation Plan 

5. Exhibit RP 6-1 also displays permit boundary discrepancies in regards to the section lines on it 
and those located on the Adjudication Exhibit 1. Please update accordingly.  

The response is acceptable.  

 
6. Table RP 6-1 states that there are 11.6 acres of wetlands and other aquatic resources.  Please 

discuss where these acres are to be reclaimed and show them on the Exhibit RP. 6-1 which 
displays the reclaimed vegetation communities and their locations.  

The response is acceptable.  

 



MEMORANDUM 

 

 

TO:  Bj Kristiansen, Permit Coordinator 

 

FROM: Kim Medina, Project Geologist 

 

DATE: July 23, 2015 

 

SUBJECT: Technical Review, Responses to Round 1 Technical Review 

Brook Mine, TFN 6 4/125 

 

 

 

I have reviewed the subject report and have the following comments or questions concerning the 

submittals of the subject report: 

 

1) LQD recommends that sequence maps be revised to include only yearly backfilling 

and/or replacement, monthly backfilling and/or replacement areas may not be achievable 

as a permit commitment. 

 

2) Exhibit MP.1-1 shows surface disturbance beginning in 2017.  However, other maps 

show disturbance beginning in Year “0”, which according to the maps is Year 2016.  

Please be consistent. 

 

3) Exhibits MP.4-2 and RP.5-1 use the same symbol for all years of activities; only color 

designates different years. Some of the color variations denoting years are not easily 

discernible from the legend to the map.   

 

4) Do the slot openings include truck ramps? How will truck ramps be constructed in each 

slot? 

 

5) Please confirm the volume of the overburden stockpiles.  For example, based on LQD’s 

review of the mine plan and the spoil backfilling sequence maps, it appears that OB-3 

will be used to contain all overburden removed from the first slot opening.   

 

6) LQD recommends using a swell factor of 11 to 13%, based on our experience in the area.  

 

7) Based on LQD’s review of the well logs for Wells 578409-CRN-OB and 578409-MST-

OB, the wells were screened in a coal seam, not in overburden.  Please address all 

hydrologic information discussing overburden which was based on these wells and which 

may be in error.  

 

8) The well logs for 578409-CRN and 578409-CRN-OB show the wells are screened in a 

coal seam labeled “Masters”, not Carney.  This appears to be a typographical error on the 

well log.  Please correct.  



 

9) Page MP-8 states that the “approved Spill Prevention, Control, and Countermeasure 

(SPCC) plan will be on file with WDEQ and available at the Brook Mine.  Who is 

responsible for approving the plan?  WDEQ does not require a SPCC plan to be filed 

with the agency.  SPCC plans is a federal requirement.  

 

10) Page MP-8 states that the leachfield(s) will accept water from the change house and 

equipment service shop.  Discharge of industrial wastewater from the equipment service 

shop into a leachfield may be subject to Chapter 16,Wyoming Water Quality Rules and 

Regulations. 

 

11) Page MP-8 states that wash down water will be sent to a wastewater impoundment.  

However Section MP5.2 (page MP-26) state that no wastewater impoundments are 

currently planned for the Brook Mine.  Please discuss. 

 

12) Groundwater from dewatering pumps is to be pumped to sumps or NPDES treatment for 

use in road dust control.  What kind of “NPDES” treatment is proposed?  

 

13) The State of Wyoming has primacy for the National Pollutant Discharge Elimination 

System and issues permits under the Wyoming Pollutant Discharge Elimination System 

(WYPDES).  Please change all references to NPDES to WYPDES to accurately reflect 

the current regulatory situation.  

 

 

 

 

/km 

 

xc:  Cheyenne  
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MEMORANDUM 

 

TO:  File: TFN 6 2/025 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: April 3, 2015 

SUBJECT: First Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the new Brook Mine permit application (TFN 6 2/025).  I have 

reviewed Adjudication, Appendix D1 (Land Use), Appendix D4 (Climatology), Appendix D5 

(Topography), Appendix D6 (Hydrology - Surface), Appendix D9 (Wildlife), Appendix D10 

(Wetlands), Appendix D11 (AVF), the Mine Plan, and the Reclamation Plan.  As we discussed 

in the March 12, 2015 phone call with Matt Kunze, LQD Hydrologist, I agree with Matt’s 

comments and will not duplicate them here.  My observations are below. 

 

Adjudication – Appendix B2 – Groundwater Rights – There is a groundwater well that is 

missing in this volume.  The listing is as follows:  

 

Barbula #2 

Permit No. 85631W 

Location: SW NW Section 21, T57N R84W 

 

Please add this entry to the table and to any corresponding maps. 

 

Appendix D1-Land Use 

 

I have no comments on this Appendix 

 

Appendix D4-Climatology 

 

I have no comment on this Appendix 

 

Appendix D5-Topography (introduction, topography, and slope assessment only) 

 

I have no comments on this Appendix 

 

Appendix D6-Hydrology 

 

D6.1x – The drainage basin description and surface water quantity sections are lacking detail.  

As mentioned in M. Kunze’s comments, the data from the terminated Slater Creek USGS gauge, 

and historical monitoring data from Big Horn Mine (permit no. 213) should be included.   

 

The data collected at the monitoring stations that is presented in Addendum D6-4 does not 

appear to agree with the statement that Slater Creek is a “predominantly ephemeral” stream.  

Please reconcile the text with the data. 

 

D6.2.4 States that Groundwater Rights are in Appendix E2 of the Adjudication Volume.  

Groundwater Rights are actually listed in Appendix B2.  Please Correct. 
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Appendix D9-Wildlife 
 

Page D9-3 states that when a sage grouse confirmation letter is provided by WG&F, it will be 

provided to DEQ.  It appears that the confirmation letter is already part of the package (Page D9-

E3).  Please reference the location of the letter. 

 

Appendix D10-Wetlands 

 

D10-1.4 – Please include a copy of the letter requesting concurrence and jurisdictional 

determination sent to the ACOE At the end of the text, and reference the letter in the text. 

 

Appendix D11-AVF 

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 

 

Mine Plan 

 

MP.3.1.3 – A primary haul road appears to cross the Tongue River using the bridge that is 

currently in place from previous mine usage.  Please discuss any updates needed for that bridge 

to be adequate for the intended usage. 

 

Exhibit MP4-3 shows Overburden Stockpiles OB-12 and OB-13, and Topsoil Stockpile TS-6 

being located directly in the Slater Creek channel, without any mention of redirecting slater 

creek, or otherwise preventing the hydrologic consequences of damming up the creek with 

Overburden and Topsoil stockpiles.  Please correct. 

 

MP.7 – Because of the proximity of the planned facilities primarily in T57, R84 Sec.15 to the 

Tongue River and Goose Creek, I would like to see surface water monitoring upstream of these 

facilities on Goose Creek and Tongue River, and downstream of these facilities on Tongue 

River.  Please discuss the feasibility of fulfilling this request, with reasoning. 

 

Reclamation Plan  

 

I have no comments to add, but agree with M. Kunze’s concerns related to this section. 
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MEMORANDUM 

 

TO:  Bjarne Kristiansen, LQD District III 

 

CC:  TFN 6 2/025 

   

FROM: Matt Kunze, LQD Division Services 

 

DATE: August 3, 2015 

 

SUBJECT: Second Round Comments on Brook Mine New Permit Application (TFN 6 2/025)  
 

Responses to first round comments on the Brook Mine permit application (TFN 6 2/025) 

were received by the Cheyenne LQD on July 20, 2015.  The following is a review of the 

responses to my first round comments on the application.   

 

Appendix D6-Hydrology 

 
Section D6.1.2 Drainage Basin Description 

Comment MK 29.  Response not accepted.  Please include additional discussion on the 

hydrology of Slater Creek to include what was added to Page D11-8 in Appendix D-11 in 

response to Comment MK 8: Infiltration of precipitation into the burn and then slow release of 

the stored water acts as a water source for the subirrigation and surface flow of Slater Creek.   

 

In addition, a comparison of the 2014 observed flows between the upstream and downstream 

stations on Slater Creek shows that flows were higher at the upstream station for the majority of 

the period.  This may suggest Slater Creek is a losing stream.  Please discuss this further in the 

description of the hydrology of Slater Creek.  (MDK) 

 

Comment MK 31.  Response not accepted.  The citation (U.S. Army Corps of Engineers, 2001) 

on Page D6-3 still does not appear in the reference list.  Please add this to the Reference Section 

(Section D6.3).  (MDK) 

 

Section D6.1.5.1 Monitoring Stations 

Comment MK 35.  Response not accepted.  The location coordinates are needed for plotting the 

locations of the stations; the quarter-quarter does not provide the needed level of accuracy for 

this.  Reporting the northing/easting State Plane coordinates for monitoring locations is standard 

practice in other LQD coal permits and would be required when reporting station information in 

the Annual Report as part of the LQD Coal Annual Report Format (CARF).  Please add the 

northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 

stations to Table D6.1-11. (MDK) 

 

Section D6.1.5.2 Surface Water Quantity 

Comment MK 39.  Response not accepted.  The response referenced Comments DM 2 and MK 

30, which refer to Slater Creek, not Hidden Water Creek.  The LQD emailed the Hidden Water 

Creek data to WWC Engineering on July 8, 2015.  Please incorporate and discuss the data to 
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strengthen the baseline water quantity characterization of Hidden Water Creek in the Brook 

Mine permit application.  (MDK) 

 

Comment MK 41.  Response to the comment is pending.  As discussed in the review of the 

response to Comment MK 39, the LQD emailed the Hidden Water Creek data to WWC 

Engineering on July 8, 2015.  Please incorporate and discuss the data to strengthen the baseline 

water quality characterization of Hidden Water Creek in the Brook Mine permit application.  

(MDK) 

 

Addendum D6-5 – Rating Curves 

Comment MK 43.  Response not accepted.  Developing a rating curve for an open channel 

using only Manning’s equation and no direct measurements is not a standard practice.  If a direct 

discharge measurement is not occasionally taken, the accuracy of the modelled rating curve will 

never be known.  Please commit to periodically taking a direct measurement to evaluate the 

rating curves.  (MDK) 
 

Appendix D11-AVF 

 
Section D11.1 Introduction 

Comment MK 1.  Response not accepted.  Mine Plan Section MP.6 does not explicitly mention 

or discuss the Tongue River AVF, or AVFs in general.  Please provide a more thorough 

discussion in MP.6 on the possible effects of mining on the AVFs, particularly the Tongue River 

AVF with respect to drawdown in the Tongue River alluvium.  Please also see the review of the 

response to Comment MK 21 below.  (MDK) 

 

Comment MK 9.  Response not accepted.  The cross-sections were updated as requested but it is 

not clear if the materials from the borehole logs truly represent the active stream channel, as 

many of the borehole logs are shown to be tens to hundreds of feet away from the active channel.  

Please provide a description of the materials in the active channel bottom of both Hidden Water 

Creek and Slater Creek.  (MDK) 

 

Section D11.4.5 Agricultural Practices 

Comment MK 12.  Response not accepted.  Please also add to the text any history available on 

the Early Creek Ditch No. 1 water right and the irrigation associated with the water right.  I 

looked at several years of aerial imagery and it does not appear that any areas have been irrigated 

under this water right in recent times.  I am able to view what appears to be the headgate and two 

ditches.  It is possible that irrigation was abandoned long ago, which would support the 

contention that there is not sufficient water supply for consistent agricultural practices.  

Nonetheless, the water right remains fully adjudicated according to the SEO water rights 

database, so more discussion of this area is warranted in the text.  (MDK) 

 

Section D11.6 Extent of Alluvial Valley Floor 

Comment MK 17.  Response not accepted.  Additional discussion was added for East Fork 

Earley Creek, but not Earley Creek.  However, it is unclear from Comment BJ 26 if the LQD 

intends to make an AVF determination for Earley Creek.  Additional response to this comment 
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may be needed after checking with other LQD staff on whether or not a determination will be 

made for Earley Creek. (MDK) 

 

Section D11.7 Mining of Alluvial Valley Floor 

Comment MK 21.  Response not accepted.  Please see the review of the response to Comment 

MK 1.  Please provide a more specific reference to the section of the Mine Plan (MP.6) that 

discusses the probable hydrologic impacts to the Tongue River and Goose Creek AVFs.  Please 

also prove a more specific reference to the appropriate portion of the Mine Plan or Reclamation 

Plan that provides further details on the AVF monitoring plan.  (MDK) 

 

Comment MK 22.  Response not accepted.  The essential hydrologic functions of the Goose 

Creek AVF are listed, but the text does not explicitly address a monitoring system for the Goose 

Creek AVF, only the Tongue River AVF.  Please commit to a similar monitoring system for the 

Goose Creek AVF to demonstrate that the essential hydrologic functions will be maintained.  

The text should also reference the appropriate portion of the Mine Plan or Reclamation Plan that 

provides further details on the AVF monitoring plan.  (MDK)   

 

Mine Plan 
 

Section MP.5.2 Sedimentation and Wastewater Impoundments 

Comment MK 49.  Response accepted.  The text states that there are no currently planned 

sedimentation impoundments planned at the Brook Mine.  Please see new Mine Plan and 

Reclamation Plan comments below that request this clarification elsewhere in the permit.  

(MDK) 

 

Comment MK 57.  Response not accepted.  Exhibit MP.1-1 does show trenches in the east 

portion of the mine, but not the western portion.  For example, in the first full paragraph on Page 

MP-42, it discusses trenches being constructed perpendicular to the flow path of the minor 

Tongue River drainages.  On Page MP-43, several trenches are discussed: one trench constructed 

parallel to Slater Creek’s flow in Section 18, a trench in associated with the surface mine to the 

west of Slater Creek, and a trench parallel to Slater Creek in Sections 11, 12, and 13.  On Page 

MP-43, a trench is discussed along the “TRD5” channel.  Please add all of these trench locations 

to Exhibit MP.1-1.  Also, please use a different color other than grey for the trenches, as this 

color tends to blend with the topographic line color. (MDK) 
 

Comment MK 61.  Response not accepted.  The text clarified that the only direct disturbance to 

the Slater Creek channel is where the channel will be redirected through a culvert under a 

proposed haul road.  However, the sentence: “The surface disturbance activities will have 

temporary impacts on Slater Creek geomorphology including ground cover and soil erodibility” 

is still unclear.  This statement implies that the channel stability of Slater Creek will be affected, 

and that bed and banks could experience excessive erosion.  Please provide more discussion on 

what is meant by impacts to Slater Creek channel geomorphology.  (MDK) 
 

Comment MK 63.  Response not accepted.  The text speaks to impacts to existing 

reservoirs/water rights on the permit boundary but does not provide a statement as to possible 
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impacts to water rights off or downstream of the permit boundary.  Please provide this discussion 

in the text.  (MDK) 

 

Section MP.7.1 Surface Water Monitoring 

Comment MK 66.  Response not accepted.  Any reservoir potentially disturbed by mining 

activities should have a baseline water quality sampled collected with the information presented 

in Appendix D6.  Section MP.6.1 states that Big Horn No. 2 Reservoir, Big Horn No. 14 

Reservoir, Permanent Impoundment #1 Reservoir, and Legerski #1 Reservoir will be impacted 

by mining activities and will be reclaimed.  At a minimum, the baseline water quality should be 

provided for these reservoirs in Appendix D6.  RAMACO may also wish to expand the list of 

reservoirs sampled for baseline water quality to match those listed in Table RP.8-9.  (MDK) 

 

Also, there is now a statement on Page MP-49: All existing reservoirs, stockponds, and proposed 

reservoirs that will be disturbed by surface mining activities as discussed in Section MP.6.1 will 

be monitored for relevant discharge through grab samples to ensure that any water released 

from these reservoirs meets the WDEQ/LQD guidelines discussed above.  It is unclear which 

WDEQ/LQD guidelines are being referred to.  Also, if these reservoirs are going to be 

discharging, a WYPDES permit would likely be required.  Please clarify these items in the text 

(MDK). 

 

Comment MK 68.  Response not accepted.  The coordinates were not added to the Table.  

Please see response to Comment MK 35.  Please add the northing/easting State Plane coordinates 

for the surface water monitoring stations to Table MP.7.1. (MDK) 

 

Comment MK 71.  Response not accepted.  The response states that the text was revised but the 

same statement remains without any additional explanation.  If surface and groundwater 

interactions are expected to exist then these should have already been discussed in the baseline 

characterization of the hydrologic system.  It does not appear that the permit application 

discusses surface/groundwater interactions.  Please provide more explanation on this in the text.  

(MDK) 

 

Reclamation Plan 

 
Section RP.10 Reestablishment of Essential Hydrologic Functions and Agricultural Utility 

on Alluvial Valley Floors 

Comment MK 24.  Response not accepted.  Please provide a more thorough discussion for each 

identified essential hydrologic function to demonstrate that the functions will be maintained 

throughout the mining operation.  In particular, since mining is predicted to cause some amount 

drawdown in the Tongue River alluvium (Mine Plan Addendum MP-3), this needs specific 

discussion to demonstrate that the essential hydrologic functions will be maintained and/or 

reestablished.   

 

Please also provide more detail on the plan and frequency of analyzing the aerial imagery.  In 

addition, please note that given that Mine Plan Addendum MP-3 predicts some amount of 

drawdown in the alluvium of the Tongue River, installation of alluvial monitoring wells would 

be required to monitor the AVF.  Otherwise there will be no way to assess the validity of the 
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predicted drawdowns.  Please provide a more detailed plan for installing the alluvial monitoring 

well(s).  (MDK)   

 

Comment MK 25.  Response not accepted.  Please revise the discussion on the Goose Creek 

AVF monitoring system as per the response to Comment MK 24. (MDK) 

 

Reclamation Plan  

 

Comment MK 92.  Response not accepted.  The response referenced Comment DS 28, which 

did not mention consulting with the SEO about the Yellowstone Compact.  As indicated in the 

response to Comment MK 73, RAMACO is aware of the Yellowstone Compact and will act in 

accordance with the guidelines outlined.  Please add a similar statement to Section RP.8.2.  

(MDK) 
 

Section RP.14 Bond Release 

Comment MK 103.  Response accepted.  However please note that RAMACO may wish to also 

cite LQD Guidelines No. 20, 21, 22, 23, and 25, as these are key documents for assisting 

operators with bond release procedures.  (MDK) 

 

Other Comments 

 
Items Requested in Electronic Format for Preparation of CHIA 

Comment MK 27.  Response to the comment is pending.  Review of the response to this 

comment will be completed when the information is received.  (MDK) 

 

Comment MK 28.  Response to the comment is pending.  Review of the response to this 

comment will be completed when the information is received.  (MDK) 
 

NEW COMMENTS 
Appendix D-11 

1. The permit application suggests that the Tongue River and Goose Creek contain AVFs.  

Appendix D-11 must therefore also include a discussion of the importance of these AVFs 

to farming, as discussed in LQD Guideline No. 9 (see Part IV, Section C).  (MDK)  

 

2. Appendix D-11 (or perhaps Mine Plan MP.6) should also include a discussion of whether 

the proposed operation would interrupt, discontinue, or preclude agriculture use of the 

Tongue River and Goose Creek AVFs.  This discussion should evaluate if the predicted 

drawdown in the Tongue River alluvium (Mine Plan Addendum MP-3) would result in 

any loss of agricultural use of the AVF.  (MDK) 

 

 

Mine Plan 

1. In Section MP.2.1.2 Change House and Equipment Service Shop, on Page MP-8, it states 

that wash down water will be routed to wastewater impoundment.  As stated on Page 

MP-26, wastewater reservoirs are not currently planned as part of the mining operation.  



Brook Mine – TFN 6 2/025 – Second Round Technical Review – Matt Kunze                   Page 6 of 7 
 

The text in this section should also clarify that wastewater reservoirs are not planned.  

(MDK) 

 

2. In Section MP.5.2.1 General Design Criteria, there is a sentence: A discussion regarding 

the USLE method is provided in Section MP.6.1.1.  As per to the response to Comment 

MK 65, Section MP.6.1.1 has been removed.  Please remove the sentence that references 

Section MP.6.1.1.  (MDK) 

 

3. In Section MP.6.1 Surface Water, there is a sentence on Page MP-42: Any surface runoff 

to come in contact with mining disturbance will be treated in the pits or retained in 

sedimentation control structures in the vicinity of Hidden Water Creek to meet water 

quality standards before being discharged from the Permit Area.  As noted in the 

response to Comment MK 49, sedimentation impoundments are not currently planned as 

part of the mining operation.  The text in this section should also clarify that 

sedimentation impoundments are not planned.  (MDK) 

 

4. In Section MP.6.1 Surface Water, there is a sentence on Page MP-42: As previously 

discussed, any runoff coming into contact with mining activities will be captured in a 

sedimentation impoundment or ASCM to meet water quality standards prior to discharge 

from the Permit Area.  As noted in the response to Comment MK 49, sedimentation 

impoundments are not currently planned as part of the mining operation.  The text in this 

section should also clarify that sedimentation impoundments are not planned.  (MDK) 

 

5. In Section MP.6.1 Surface Water, there is a sentence on Page MP-43: Sedimentation 

impoundments will capture runoff that has come in contact with mining activities, and 

will treat the water to meet water quality standards before discharge.  As noted in the 

response to Comment MK 49, sedimentation impoundments are not currently planned as 

part of the mining operation.  The text in this section should also clarify that 

sedimentation impoundments are not planned.  (MDK) 

 

6. In Section MP.6.1 Surface Water, there is a sentence on Page MP-44: Any runoff that 

does enter disturbed areas will be captured in a sedimentation pond or treated in the 

trenches to meet water quality requirements before being discharged from the Permit 

Area.  As noted in the response to Comment MK 49, sedimentation impoundments are 

not currently planned as part of the mining operation.  The text in this section should also 

clarify that sedimentation impoundments are not planned.  (MDK) 

 

7. In Section MP.12.5 Mine Facilities, the first bullet is for a Sedimentation Pond.  As noted 

in the response to Comment MK 49, sedimentation impoundments are not currently 

planned as part of the mining operation.  The text in this section should also clarify that 

sedimentation impoundments are not planned.  (MDK) 

 

8. In Section MP.12.5 Mine Facilities, the second bullet is for a Wastewater Reservoir.  As 

stated on Page MP-26, wastewater reservoirs are not currently planned as part of the 

mining operation.  The text in this section should also clarify that wastewater reservoirs 

are not planned.  (MDK) 
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9. In Section MP.12.5 Mine Facilities, the third bullet is for a Flood Control Reservoir.  As 

stated on Page MP-29, flood control reservoirs are not currently planned as part of the 

mining operation.  The text in this section should also clarify that flood control reservoirs 

are not planned.  (MDK) 

 

10. Mine Plan Addendum MP-1 commits to getting LQD approval and doing further 

sediment yield analysis for ASCMs that drain larger than 30 acres, as per LQD Guideline 

No. 15.  It isn’t clear from the Hydrologic Control Plan in Exhibit MP 5-1 if any of the 

currently proposed ASCMs drain more than 30 acres.  Please indicate if any of the 

ASCMs shown in Exhibit MP 5-1 drain more than 30 acres. (MDK) 

 

11. LQD Guideline No. 15 states that ASCMs should not be used for disturbed or reclaimed 

areas that are within one-half mile (channel distance) of Class 1 or Class 2 streams.  

Since the Tongue River and Goose Creek are Class 2 streams, please provide an analysis 

of the distance of the currently proposed ASCMs on Exhibit MP 5-1 to the Tongue River 

and Goose Creek.  In accordance with LQD Guideline No. 15, more traditional sediment 

control methods (i.e., sedimentation impoundments) may be needed for disturbed areas 

that are close to the Tongue River and Goose Creek.  (MDK) 

 

12. LQD Guideline No. 15 provides monitoring guidance for ASCMs based on the drainage 

area upstream of the ASCM.  For large receiving streams (drainage area greater than 1.0 

square mile), monitoring should include repeated surveys of channel cross-sections 

and/or upstream and downstream sediment yield stations.  Please provide a commitment 

to conduct this monitoring to evaluate the performance of the proposed ASCMs that drain 

to large receiving streams.  (MDK) 

 

Reclamation Plan 

1. In Section RP.3.4 Erosion and Sedimentation Control Practices, the first sentence on 

Page RP-4 references sedimentation impoundments.  As noted in the response to 

Comment MK 49, sedimentation impoundments are not currently planned as part of the 

mining operation.  The text in this section should also clarify that sedimentation 

impoundments are not planned.  (MDK) 

 

2. In Section RP.8.5.2 Surface Water, the third sentence of the last paragraph on Page RP-

46 references sedimentation reservoirs.  As noted in the response to Comment MK 49, 

sedimentation reservoirs are not currently planned as part of the mining operation.  The 

text in this section should also clarify that sedimentation reservoirs are not planned.  

(MDK) 
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MEMORANDUM 

 

TO:  Bjarne Kristiansen, LQD District III 

 

CC:  TFN 6 2/025 

   

FROM: Muthu Kuchanur, LQD Division Services 

 

DATE: August 4, 2015 

 

SUBJECT: Second Round Comments on Brook Mine New Permit Application (TFN 6 2/025)  
 

As requested by your July 15, 2015 memorandum, I have performed a review of the 

responses to my first round comments. 

 

Appendix D5 

 

Section D5.3.3.2 Overburden and Interburden 

1. Response not accepted. In addition to the reference to Addendum D5-3 cross section 

figures, please provide a textual interpretation on the overburden thickness. Please refer 

to D53.3.2 interburden thickness description as an example for the requested description. 

(MK) 

 

Section D5.3.3.3 Coal 

2. Response not accepted. In addition to the reference to Addendum D5-3 cross section 

figures, please provide a textual description/interpretation on the depth from land surface 

to the different coal seams targeted by the mine plan. (MK) 

 

Section D5.3.3.3 Coal 

3. Response not accepted. It is acknowledged and accepted that Table 5.3-2 is updated with 

coal quality characteristics of Monarch coal seam. In addition to the reference to 

Addendum D5-3 cross section figures, provide a textual interpretation of thickness and 

depth from land surface for the Monarch coal seam. (MK) 

 

Section D5.3 Geology of Mine Area  

4. Response not accepted. Please expand the discussion in the newly added Section D5.3.3.4 

to include a textual interpretation of the underburden thickness. (MK) 

 

Addendum D5-3 Geologic Cross Sections 

5.  Response not accepted. In addition to the reference to cross section figures, please 

provide a textual description on the variability, interpreted thicknesses of these stringers.  

(MK) 

 

 

Addendum D5-4 Isopachs 

6. Response not accepted. It is acknowledged and accepted that the labels for all the control 

point names were included. However, thickness (or elevation, as appropriate) labels are 
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not included as requested. Is it relatively easy for the software that was used for isopach 

elevation contours to label the thickness (or elevation)? The intent of this comment is to 

increase the robustness of the review of the interpreted contours by having appropriate 

point control data plotted in the same map. This comment is applicable to Addendum D5-

4, Exhibits 1 through 8. (MK) 

 

Appendix D6 

 

Section D6.2.1 Regional Hydrogeology 

 

7. Response not accepted. In addition to a reference to Addendum D5-2, please provide a 

description/interpretation on the aerial and vertical extent of dry zones. (MK) 

 

Section D6.2.2.2 Aquifer Tests 

8. Response not accepted. The updated text just notes that there were three alluvial wells 

completed in Slater Creek. The original comment remains to be addressed. (MK) 

 

9. Response conditionally accepted. Please incorporate the response into the permit 

application. (MK) 

 

10.  Response conditionally accepted. Please incorporate the response into the permit 

application. (MK) 

 

11. Response conditionally accepted. Please incorporate the response into the permit 

application. (MK)  

 

12. Response conditionally accepted. Please incorporate the response into the permit 

application. (MK)  

 

Section D6.2.2.4 Premining Potentiometric Surface 

13. Response not accepted. The revised text states, “Groundwater gradients are low ranging 

from approximately 2 – 4 ft/year in the Masters Coal and 1 to 2.5 ft/year in the Carney 

Coal.” Please correct the sentence to reflect velocities. (MK) 

 

Section D6.2.2.5 Recharge and Discharge Areas 

 

14. Response conditionally accepted. Please incorporate the response into the permit 

application to document the justification for not including additional analysis on 

infiltration. (MK) 

Section D6.2.4 Groundwater Rights 

15. Response not accepted. The response indicates Appendix B and the updated text 

indicated Appendix B2. Please clarify if that is Appendix B or Appendix B2. (MK) 

 

16. Response not accepted. It is acknowledged and noted that water rights vary with time. 

The intent of this comment is to request a summary of the raw data on the water rights 
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presented in Appendix B, which is a snapshot in time before the approval of the proposed 

operations. It will enable the reviewers to get a clear understanding of the existing 

groundwater water uses and if there is a significant dependence on the affected aquifers. 

In addition, it is very useful information for the CHIA to provide a summary on the 

groundwater hydrologic concerns within the impact area. Please summarize (i) total 

number of water rights, (ii) number of wells (iii) wells grouped by aquifer and (iv) 

permitted water use. Example: Sum the total number of wells, provide a description on 

the percent of different types of uses. (MK) 

 

17. Response not accepted. In addition to the reference to Appendix B, please include a 

textual description and summary of the premine groundwater use within the permit 

boundary and adjacent areas. (MK)  

 

Mine Plan 

 

18. Response conditionally accepted. Because of a version compatibility issue between the 

software used by the LQD and the mine, the LQD was not able to review the model files. 

The LQD has contacted Office of Surface Mining (OSM) to explore the options (if any) 

to update the Groundwater Vistas software to the latest version. OSM is looking into this 

issue and has not responded during the completion of the review. The LQD would also 

welcome any suggestions from the mine to resolve this issue. (MK)  

 

MP.5.8 Mine Pit Dewatering Plan 

19. Response not accepted. Please provide a range of estimates of the expected groundwater 

inflows to the pit. The intent of this comment is to understand the volume/rate of water 

that will be dewatered to facilitate mine operations. In addition, please clarify if the 

groundwater model provides an estimate of this inflow to the pit. (MK) 

 

20. Response not accepted. It is acknowledged that the water will be collected in a sump. The 

intent of the comment is to get an understanding on the effects of faults on the inflows to 

the pit. For example, are the pit inflow rates sensitive to the location and permeability of 

the faults within the permit boundary?  If yes, please provide a range of estimates to 

account for this sensitivity. (MK) 

 

MP.5.9 Dewatering Wells 

21. Response not accepted. In addition to the reference to Appendix D6, please provide a 

description of any expected variability or trends in water quality of the groundwater 

removed as different coal seams are mined. Are there any expected groundwater 

constituents of concern based on Appendix D6? (MK) 

 

MP.6.2.Groundwater 

22. Response not accepted. Not able to locate the revision made. Typically, the revisions 

from other operators are highlighted with bolded text or a different color to enable the 

reviewer to efficiently review the changes made. Without that tracking mechanism, it is 

difficult to review the exact revisions. Please consider using a distinct tracking 

mechanism in the future submittals. (MK) 
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MP.7.2 Groundwater Monitoring 

23. Response not accepted. Please provide a more detailed plan for installing the proposed 

alluvial monitoring well(s).  (MK) 

 

MP.8 Water use 

 

24. Response not accepted. Please provide additional description on the source aquifer for the 

proposed industrial supply wells. (MK) 

 

25. Response not accepted. The SEO requires a submittal of the water use by the other mines. 

In addition, the coal review reports by the BLM also provide a summary of water use. 

Example:  AECOM, Inc., 2014, Update of the Task 1B Report for the Powder River 

Basin Coal Review – Current Water Resources Conditions, prepared for Bureau of Land 

Management High Plans District Office and Wyoming State Office, 

http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/p

hase2/Task1B.Par.91805.File.dat/Task1B.pdf.  

 

26. Response not accepted. The information will be reviewed as soon as it is made available 

to the LQD. (MK) 

 

27. Response not accepted. The text indicates that the total water use will be approximately 

400 million gallons per year. Please provide at least a range of expected variability in this 

projected annual water use. (MK) 

 

Addendum MP-3 Groundwater Model 

28. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

 

29. Response not accepted. It is appreciated and acknowledged the note of lithologic logs. In 

addition, please clarify or substantiate if there is any hydrologic evidence to support the 

interpretation that the faults are no flow boundaries (Example: water levels, water quality 

or other hydrologic evidence). This will increase the validity of the no-flow assumption. 

(MK) 

 

30. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

 

31. Response conditionally accepted. Please include the discussion on CIR into the permit 

application (MK) 

 

32.  Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

33. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/phase2/Task1B.Par.91805.File.dat/Task1B.pdf
http://www.blm.gov/pgdata/etc/medialib/blm/wy/programs/energy/coal/prb/coalreview/phase2/Task1B.Par.91805.File.dat/Task1B.pdf
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34. Response not accepted.  It is acknowledged that Section 4.2.1 provides the thickness of 

the model layers. Also, the response states, “Addendum MP-3 Section 2.5 describes the 

thickness of the various coal seams.” Addendum MP-3, Section 2.5 does not describe the 

thickness but it is a section on hydraulic properties. Please clarify. (MK) 

 

35. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

 

36. Response not accepted. It is acknowledged and noted that GW Vistas handles it in an 

automated mode. Please provide a description on if there were any additional checks 

conducted on the results from the groundwater model to verify if the aquifer type used by 

GW Vistas is consistent with the conceptual model and field data. Example discussion: 

Are the deeper layers confined for the entire simulation or do they change from confined 

to unconfined due to mine operations? (MK) 

 

37. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

38. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

39. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

40. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

41. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

42. Response conditionally accepted. Please incorporate the tables into the permit 

application. (MK)  

 

43. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. In addition, clarify the reason for increased recharge from the steady 

state to transient models (5,138 vs 5,434 cu.ft/day). 

 

44. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  

 

45. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK)  
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46. Response not accepted. Appendix A is missing with the electronic files provided to the 

Cheyenne Office. The hydrographs will be reviewed after the receipt of this Appendix A. 

(MK) 

 

47. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

 

48. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. (MK) 

 

49. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 

 

50. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 

 

51. Response conditionally accepted. Please incorporate the context of the response into the 

permit application. The comment will be reviewed after the receipt of Appendix A. (MK) 

52. Response accepted. (MK) 

 

53. Response not accepted. Appendix A is missing with the electronic files provided to the 

Cheyenne Office. The hydrographs will be reviewed after the receipt of this Appendix A. 

(MK) 

 

54. Response conditionally accepted. Please incorporate the context of the response into the 

permit application 

 

New Comment  

 

55.  In the next submittal, please consider providing a text tracking mechanism that will 

highlight the changes that are made in response to the comments. Typically, it can be a 

bolded font for all the text that is revised. This will help the reviewer to review the 

appropriate revised text. Without this bold font or some distinct highlight for the revised 

text, the reviewer has to compare against the initial submittal to get a handle on the 

changes that were made in response to the LQD comments.  

 

 

 

 





From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov
Subject: Out-of-Office Re: Brook Mine Permit Application, Round 2 Comments, TFN 6 2/025
Date: Wednesday, August 12, 2015 12:39:15 PM

I will be out of the office from Monday August 10 through Tuesday August 18, 2015.
 Response to your email will be delayed until I return.  If you need emergency
assistance, please contact Stacy Page 675-5613, stacy.page@wyo.gov or BJ
Kristiansen 675-5615, bj.kristiansen@wyo.gov.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Kim Pandullo
To: Kyle Wendtland
Cc: Alan Edwards
Subject: Chillean Smith w/Ramaco
Date: Thursday, August 13, 2015 3:57:52 PM

Kyle, 

Chillean Smith called again regarding firms that consult for Environmental Risk Assessments. She wants
to discuss reclamation bonds that Alpha will be in default of. I have copied Alan on this email also, since
you said he's in the loop.  She can be reached at 307-674-8000.  Call was vm message on your phone
at 3:29 pm on 8/13.  I left the message on your vm in case you needed to refer to it later.  Thanks. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov


From: Kim Pandullo
To: Kyle Wendtland
Subject: Charlie Adkins (Atkins?)
Date: Monday, August 17, 2015 7:12:09 AM

Charlie Adkins called.  He said he was up in Sheridan Wyoming and met your brother Tony regarding
some issue they have with Ramaco, but he wants to talk to you regarding a different issue.  

He says they are a small firm that specializes in Qualification and Risk Assessment and he feels he could
assist the S.O.W. with a solution to Alpha's financial assistance.  It was a very long voicemail, so you
should most likely listen to it in full on your own.  His mobile number where he can be reached is 843-
810-5087.  He would like to talk about meeting sometime next week at your convenience.  

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division
Herschler Building., 3rd floor W
122 West 25th St.
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 777-5864

mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen
To: Kim Medina
Subject: drill hole inspections
Date: Wednesday, August 19, 2015 9:37:19 AM
Attachments: Ramaco Hole Inspection 2012.xlsx

hole inspection 1.docx
image003.jpg

I also have the blank Excel tables for the inspection report if you want them in that format.  The old
ones were Word files….ick…
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov
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		DRILLING/COAL NOTIFICATION (DN/CN)

		INSPECTION REPORT FORM



		Wyoming Department of Environmental Quality

		Land Quality Division - District 3

		2100 West 5th Street, Sheridan WY 82801

		(307) 673-9337 FAX: (307) 672-2213



		CN or DN Number:		CN-160								Operator:  		RAMACO Wyoming Coal Company, LLC

		Inspection Date:		Thursday, June 27, 2013								Inspector(s):  		Bj Kristiansen

		Last Inspection:		none								Participant(s): 		Niles Veal, Mike Wolf

		Last Annual Report: 		Monday, June 03, 2013								Current Bond:  		$18,000

		Inspection Reason(s): 		Bond Release								Mineral:		Coal

		Report Date:		Tuesday, July 02, 2013								Boreholes Inspected Percentage: 				62%



		BOREHOLE SUMMARY TABLE

		Borehole ID		Phase*		Inspection Date		Insp. Time		Field Conditions		Land Ownership		Landowners Name		Mineral Ownership		Mineral Owner Name		County

		AMBRE01		II		6/27/13		9:30		sunny, dry, 75°		private				private				Sheridan

		AMBRE11		II		6/27/13		9:40		sunny, dry, 77°		private				private				Sheridan

		AMBRE09		II		6/27/13		9:55		sunny, dry, 77°		private				private				Sheridan

		AMBRE07		II		6/27/13		10:15		sunny, dry, 78°		private				private				Sheridan

		AMBRE04		II		6/27/13		10:40		sunny, dry, 80°		private				private				Sheridan

		AMBRE03		II		6/27/13		10:50		sunny, dry, 80°		private				private				Sheridan

		AMBRE02		II		6/27/13		11:00		sunny, dry, 80°		private				private				Sheridan

		R-12019D		II		6/27/13		11:30		sunny, dry, 82°		private				private				Sheridan

		R-12015		II		6/27/13		11:35		sunny, dry, 82°		private				private				Sheridan

		R-12011		II		6/27/13		11:45		sunny, dry, 83°		private				private				Sheridan

		R-12008		II		6/27/13		11:55		sunny, dry, 83°		private				private				Sheridan

		R-12018D		II		6/27/13		12:05		sunny, dry, 83°		private				private				Sheridan

		R-12009		II		6/27/13		12:15		sunny, dry, 84°		private				private				Sheridan







		(Phase*)  Phase I = Unreclaimed   Phase II = reclaimed, no bond release     Phase III = reclaimed, partial bond release
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		PRELIMINARY COMMENTS

		Holes were drilled in early 2013 during winter conditions.  Cuttings were mounded and froze over night.  Holes were backfilled with bentonite chips within 24

		hours after drilling at a rate of 1 bag per 2 minutes.

		Borehole Inspection Completeness Table												IN COMPLIANCE = BLANK     NOT IN COMPLIANCE = 1     NOT INSPECTED FOR THIS BOREHOLE = 2

		Borehole ID		Photo #		Converted to well?		Artesian flow/seep		Bond release/rollover		Borehole marked		Concrete capped		Cuttings spread		Erosion		Grading/ Subsidence/Mounding		Hazardous conditions		Roads/access routes		Sealant material		Seeding/ vegetation success		spills		Topsoil replacement		Trash/ debris		Other

		AMBRE01		1						60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE11								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE09								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE07								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE04								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE03								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE02								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12019D								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12015								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12011								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12008								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12018D								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12009								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked, surface needs to be reseeded as no seed was observed.



				Comments:
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		ACTIONS REQUIRED BY OPERATOR/OWNER				(As indicated by the Borehole Inspection Completeness Table)

		Borehole ID		Inspection Issue								Inspection Date		Proposed Resolution Date		NOV Recommended?

		AMBRE01		as noted in Completeness Table Comments								6/27/13		11/1/13		NO 

		AMBRE11		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE09		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE07		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE04		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE03		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE02		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12019D		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12015		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12011		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12008		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12018D		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12009		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

























		NOV Recommendation Summary (General description of reason for NOV recommendation)

		No NOV recommended.  Surface reclamation date extended to 120 days to facilitate fall planting.









page 4

		RESOLVED ACTIONS						(Resolved actions since the last inspection)

		Borehole ID		Inspection Issue				Inspection Date		Resolution Action(s)				Resolved On Date











































		FINAL RESOLUTION GENERAL COMMENTS







		XC:		_____Operator		_____Landowner		_____BLM		_____State Lands		_____Mineral Owner		_____Forest Service

				_____Agent for Operator

		Attachments:

				Photos_____		Map(s)_____		Table(s)_____		Other_____
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		PHOTO ADDENDUM						DATE OF PHOTOGRAPHY						6/27/13				PHOTOS BY:		Bj Kristiansen

												Comments:														Comments:

												Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug and casing to 2 inches above surface.  No seed in evidence with little to no seed germination from previous seeding.														Cuttings unevenly scattered.  Humps and rills of thicker (4"-5") material, tightly compacted.  No seed in evidence with little to no seed germination from previous seeding.























		Hole ID						Date								Hole ID						Date

		AMBRE01						6/27/13								AMBRE11						6/27/13



												Comments:														Comments:

												Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug at 2 in. above surface.  No seed in evidence with little to no seed germination from previous seeding.														Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug near surface.  No seed in evidence with little to no seed germination from previous seeding.  Some wildlife present.























		Hole ID						Date								Hole ID						Date

		R-12018D						6/27/13								R-12008						6/27/13



		Notes:		These photos are representative of all of the holes checked.  Almost all of the drill sites were the same with similar hole completion

				and surface disturbance.  Reclamation and seeding is minimal and needs to be redone before November 1, 2013																						PAGE		1



PRAIRIE DOG HOLE SHOWS 
CUTTING DEPTH

APP. 4 IN.

Concrete plug 2 in. above surface, with wooden lathe remnant.

Rill of cuttings 4 in. thick

note JackRabbit for scale

Concrete plug and PVC casing 2 in. above surface.
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Tuesday, July 02, 2013





Niles Veal

Agent for Ramaco Wyoming Coal Co.

27 Pine Lane

Sheridan, WY 82801



[bookmark: _GoBack]

RE: Drill hole site inspection and Partial Bond Release, Ramaco Wyoming Coal Co. L.L.C., Coal Notification No. CN-160





Niles,



Drill hole site inspection forms from our field inspection attended by you, me, and Mr. Mike Wolf on June 27 are attached.  The sites are very similar in nature and some general comments can capture the condition of the reclaimed holes we visited.  We investigated 13 of the 21 sites, or 62% of the total, drilled during the first round of exploration under Coal Notification CN-160.



	All of the holes appear to have been successfully backfilled with Bentonite chips as required by W.S. § 35-11-404(c).  In nine cases the concrete plug that was filled to a depth of two feet was not in evidence, indicating probable compliance with the surface plugging requirements.  There were four instances where the cement plug was exposed at the surface or, in one case (R-12018D), rose to several inches above the surface and in another case (AMBRE01), broken PVC casing was sticking several inches out of the concrete plug.  This represents approximately 31% of the holes we inspected.



	The drill cuttings were smoothed out to some degree but rills, humps, and clumps of compacted shale and siltstone cuttings to depths of three to four inches still remained on the surface.  Most, if not all, of the seed scattered at the time of surface smoothing appears to have washed away during the heavy spring storms earlier this year and revegetation was not in evidence.





	Overall the drill hole sites are reclaimed satisfactorily downhole.  No evidence of collapse or subsidence was present and I am confident that the Bentonite chips used to plug the holes were poured appropriately and there should be no problems with the subsurface condition of the holes.  As a result, I am recommending that 70% of the $18,000 bond, or $12,600, be rolled over into the bond amount necessary to continue the exploration of the coal resources of the prospect area.  This bond is required for the 21 holes proposed under the new Notification of Intent to Explore for Coal by Drilling, Form 9CN, requested by Ramaco Wyoming Coal Company on June 3, 2013.  The $12,600 will be sufficient to act as reclamation bond for those holes.



	The remainder of the bond, or $5,400, needs to be retained to insure adequate surface reclamation of the 21 holes drilled earlier this year.  The following actions need to be performed in order to obtain final bond release:



1. The concrete plugs in each hole need to be located and removed to a depth of 2 feet if they are closer to the surface than that, as per W.S. § 35-11-404(c)(iii).

2. The holes then must be backfilled to the surface with surface material.

3. Cuttings should be hand-raked to the extent that no amounts thicker than ½ inch remain in the reclaimed area.

4. The surface can then be reseeded with an approved seed mixture and raked into the soil to insure adequate germination.

5. The seeding would best be performed after October 15 but prior to the ground freezing at the beginning of winter.

6. The reclamation and reseeding efforts must be completed by November 1, 2013, approximately 120 days from this notification.  If, for any reason, that deadline cannot be met, please contact LQD District III to make other arrangements satisfactory to all parties.



	After the abovementioned actions are performed as directed and an additional site inspection next summer finds the drill sites satisfactorily reclaimed, I will recommend that the remaining bond amount of $5,400 be released.



	The reclamation was substandard on the surface but, overall, was not severe enough to warrant consideration of a Notice of Violation (NOV).  It appears that the contractor responsible for the surface reclamation was insufficiently familiar with the regulations governing drill hole reclamation and the inadequacy of the work was due to ignorance, not malicious intent.  I would recommend that the contractor that finalizes the surface reclamation be given a copy of the regulations and contact information for the DEQ/LQD here in Sheridan should questions arise.



	I appreciate your efforts in working with the LQD to facilitate proper reclamation of the Ramaco exploration holes.  Please call or contact me in any way should you have questions or comments about the drill site reclamation.



Sincerely,





Bjarne D. Kristiansen, PG

Project Geologist

LQD District III



/bk



cc: Cheyenne LQD Files w/attachments




CN or DN Number: Operator:  
Inspection Date: Inspector(s):  
Last Inspection: Participant(s): 
Last Annual Report:  Current Bond:  
Inspection Reason(s):  Mineral:
Report Date: Boreholes Inspected Percentage: 

BOREHOLE SUMMARY TABLE

Borehole ID Phase*
Inspection 

Date
Insp. 
Time

Field Conditions
Land 

Ownership
Landowners Name

Mineral 
Ownership

Mineral Owner 
Name

County

AMBRE01 II 6/27/13 9:30 sunny, dry, 75° private private Sheridan
AMBRE11 II 6/27/13 9:40 sunny, dry, 77° private private Sheridan
AMBRE09 II 6/27/13 9:55 sunny, dry, 77° private private Sheridan
AMBRE07 II 6/27/13 10:15 sunny, dry, 78° private private Sheridan
AMBRE04 II 6/27/13 10:40 sunny, dry, 80° private private Sheridan
AMBRE03 II 6/27/13 10:50 sunny, dry, 80° private private Sheridan
AMBRE02 II 6/27/13 11:00 sunny, dry, 80° private private Sheridan
R‐12019D II 6/27/13 11:30 sunny, dry, 82° private private Sheridan
R‐12015 II 6/27/13 11:35 sunny, dry, 82° private private Sheridan
R‐12011 II 6/27/13 11:45 sunny, dry, 83° private private Sheridan
R‐12008 II 6/27/13 11:55 sunny, dry, 83° private private Sheridan
R‐12018D II 6/27/13 12:05 sunny, dry, 83° private private Sheridan
R‐12009 II 6/27/13 12:15 sunny, dry, 84° private private Sheridan

(Phase*)  Phase I = Unreclaimed   Phase II = reclaimed, no bond release     Phase III = reclaimed, partial bond release

Tuesday, July 02, 2013
Bond Release

RAMACO Wyoming Coal Company, LLC
Bj Kristiansen
Niles Veal, Mike Wolf
$18,000
Coal

62%

CN‐160
Thursday, June 27, 2013

(307) 673‐9337 FAX: (307) 672‐2213

none
Monday, June 03, 2013

DRILLING/COAL NOTIFICATION (DN/CN)
INSPECTION REPORT FORM

Wyoming Department of Environmental Quality
Land Quality Division ‐ District 3

2100 West 5th Street, Sheridan WY 82801



 

 

 

 
Tuesday, July 02, 2013 

 
 
Niles Veal 
Agent for Ramaco Wyoming Coal Co. 
27 Pine Lane 
Sheridan, WY 82801 
 
 
RE: Drill hole site inspection and Partial Bond Release, Ramaco Wyoming Coal Co. L.L.C., Coal 
Notification No. CN‐160 
 
 
Niles, 
 

Drill hole site inspection forms from our field inspection attended by you, me, and Mr. Mike 
Wolf on June 27 are attached.  The sites are very similar in nature and some general comments can 
capture the condition of the reclaimed holes we visited.  We investigated 13 of the 21 sites, or 62% of 
the total, drilled during the first round of exploration under Coal Notification CN‐160. 

 
  All of the holes appear to have been successfully backfilled with Bentonite chips as required by 
W.S. § 35‐11‐404(c).  In nine cases the concrete plug that was filled to a depth of two feet was not in 
evidence, indicating probable compliance with the surface plugging requirements.  There were four 
instances where the cement plug was exposed at the surface or, in one case (R‐12018D), rose to 
several inches above the surface and in another case (AMBRE01), broken PVC casing was sticking 
several inches out of the concrete plug.  This represents approximately 31% of the holes we inspected. 
 
  The drill cuttings were smoothed out to some degree but rills, humps, and clumps of 
compacted shale and siltstone cuttings to depths of three to four inches still remained on the surface.  
Most, if not all, of the seed scattered at the time of surface smoothing appears to have washed away 
during the heavy spring storms earlier this year and revegetation was not in evidence. 
 
 



  Overall the drill hole sites are reclaimed satisfactorily downhole.  No evidence of collapse or 
subsidence was present and I am confident that the Bentonite chips used to plug the holes were 
poured appropriately and there should be no problems with the subsurface condition of the holes.  As 
a result, I am recommending that 70% of the $18,000 bond, or $12,600, be rolled over into the bond 
amount necessary to continue the exploration of the coal resources of the prospect area.  This bond is 
required for the 21 holes proposed under the new Notification of Intent to Explore for Coal by Drilling, 
Form 9CN, requested by Ramaco Wyoming Coal Company on June 3, 2013.  The $12,600 will be 
sufficient to act as reclamation bond for those holes. 
 
  The remainder of the bond, or $5,400, needs to be retained to insure adequate surface 
reclamation of the 21 holes drilled earlier this year.  The following actions need to be performed in 
order to obtain final bond release: 
 

1. The concrete plugs in each hole need to be located and removed to a depth of 2 feet if they are 
closer to the surface than that, as per W.S. § 35‐11‐404(c)(iii). 

2. The holes then must be backfilled to the surface with surface material. 
3. Cuttings should be hand‐raked to the extent that no amounts thicker than ½ inch remain in the 

reclaimed area. 
4. The surface can then be reseeded with an approved seed mixture and raked into the soil to 

insure adequate germination. 
5. The seeding would best be performed after October 15 but prior to the ground freezing at the 

beginning of winter. 
6. The reclamation and reseeding efforts must be completed by November 1, 2013, approximately 

120 days from this notification.  If, for any reason, that deadline cannot be met, please contact 
LQD District III to make other arrangements satisfactory to all parties. 

 
  After the abovementioned actions are performed as directed and an additional site inspection 
next summer finds the drill sites satisfactorily reclaimed, I will recommend that the remaining bond 
amount of $5,400 be released. 
 
  The reclamation was substandard on the surface but, overall, was not severe enough to 
warrant consideration of a Notice of Violation (NOV).  It appears that the contractor responsible for the 
surface reclamation was insufficiently familiar with the regulations governing drill hole reclamation and 
the inadequacy of the work was due to ignorance, not malicious intent.  I would recommend that the 
contractor that finalizes the surface reclamation be given a copy of the regulations and contact 
information for the DEQ/LQD here in Sheridan should questions arise. 
 



  I appreciate your efforts in working with the LQD to facilitate proper reclamation of the Ramaco 
exploration holes.  Please call or contact me in any way should you have questions or comments about 
the drill site reclamation. 

 
Sincerely, 
 
 
Bjarne D. Kristiansen, PG 
Project Geologist 
LQD District III 
 
/bk 
 
cc: Cheyenne LQD Files w/attachments 





From: Kim Medina
To: Luke McMahan
Subject: Fwd: drill hole inspections
Date: Wednesday, August 19, 2015 9:49:43 AM
Attachments: Ramaco Hole Inspection 2012.xlsx

hole inspection 1.docx
image003.jpg

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Wed, Aug 19, 2015 at 9:37 AM
Subject: drill hole inspections
To: Kim Medina <kim.medina@wyo.gov>

I also have the blank Excel tables for the inspection report if you want them in that
format.  The old ones were Word files….ick…

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kim Medina

mailto:kim.medina@wyo.gov
mailto:luke.mcmahan@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov
tel:%28307%29%20675-5615
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		DRILLING/COAL NOTIFICATION (DN/CN)

		INSPECTION REPORT FORM



		Wyoming Department of Environmental Quality

		Land Quality Division - District 3

		2100 West 5th Street, Sheridan WY 82801

		(307) 673-9337 FAX: (307) 672-2213



		CN or DN Number:		CN-160								Operator:  		RAMACO Wyoming Coal Company, LLC

		Inspection Date:		Thursday, June 27, 2013								Inspector(s):  		Bj Kristiansen

		Last Inspection:		none								Participant(s): 		Niles Veal, Mike Wolf

		Last Annual Report: 		Monday, June 03, 2013								Current Bond:  		$18,000

		Inspection Reason(s): 		Bond Release								Mineral:		Coal

		Report Date:		Tuesday, July 02, 2013								Boreholes Inspected Percentage: 				62%



		BOREHOLE SUMMARY TABLE

		Borehole ID		Phase*		Inspection Date		Insp. Time		Field Conditions		Land Ownership		Landowners Name		Mineral Ownership		Mineral Owner Name		County

		AMBRE01		II		6/27/13		9:30		sunny, dry, 75°		private				private				Sheridan

		AMBRE11		II		6/27/13		9:40		sunny, dry, 77°		private				private				Sheridan

		AMBRE09		II		6/27/13		9:55		sunny, dry, 77°		private				private				Sheridan

		AMBRE07		II		6/27/13		10:15		sunny, dry, 78°		private				private				Sheridan

		AMBRE04		II		6/27/13		10:40		sunny, dry, 80°		private				private				Sheridan

		AMBRE03		II		6/27/13		10:50		sunny, dry, 80°		private				private				Sheridan

		AMBRE02		II		6/27/13		11:00		sunny, dry, 80°		private				private				Sheridan

		R-12019D		II		6/27/13		11:30		sunny, dry, 82°		private				private				Sheridan

		R-12015		II		6/27/13		11:35		sunny, dry, 82°		private				private				Sheridan

		R-12011		II		6/27/13		11:45		sunny, dry, 83°		private				private				Sheridan

		R-12008		II		6/27/13		11:55		sunny, dry, 83°		private				private				Sheridan

		R-12018D		II		6/27/13		12:05		sunny, dry, 83°		private				private				Sheridan

		R-12009		II		6/27/13		12:15		sunny, dry, 84°		private				private				Sheridan







		(Phase*)  Phase I = Unreclaimed   Phase II = reclaimed, no bond release     Phase III = reclaimed, partial bond release
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		PRELIMINARY COMMENTS

		Holes were drilled in early 2013 during winter conditions.  Cuttings were mounded and froze over night.  Holes were backfilled with bentonite chips within 24

		hours after drilling at a rate of 1 bag per 2 minutes.

		Borehole Inspection Completeness Table												IN COMPLIANCE = BLANK     NOT IN COMPLIANCE = 1     NOT INSPECTED FOR THIS BOREHOLE = 2

		Borehole ID		Photo #		Converted to well?		Artesian flow/seep		Bond release/rollover		Borehole marked		Concrete capped		Cuttings spread		Erosion		Grading/ Subsidence/Mounding		Hazardous conditions		Roads/access routes		Sealant material		Seeding/ vegetation success		spills		Topsoil replacement		Trash/ debris		Other

		AMBRE01		1						60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE11								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE09								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE07								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE04								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE03								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		AMBRE02								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12019D								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12015								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12011								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12008								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12018D								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked to a depth less than 1/2 inch, surface needs to be reseeded as no seed was observed, concrete cap needs to be removed to 2'

		R-12009								60%				1		1				1								1				1

				Comments:				Hole site needs to be hand raked, surface needs to be reseeded as no seed was observed.



				Comments:
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		ACTIONS REQUIRED BY OPERATOR/OWNER				(As indicated by the Borehole Inspection Completeness Table)

		Borehole ID		Inspection Issue								Inspection Date		Proposed Resolution Date		NOV Recommended?

		AMBRE01		as noted in Completeness Table Comments								6/27/13		11/1/13		NO 

		AMBRE11		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE09		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE07		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE04		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE03		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		AMBRE02		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12019D		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12015		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12011		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12008		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12018D		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

		R-12009		as noted in Completeness Table Comments								6/27/13		11/1/13		NO

























		NOV Recommendation Summary (General description of reason for NOV recommendation)

		No NOV recommended.  Surface reclamation date extended to 120 days to facilitate fall planting.









page 4

		RESOLVED ACTIONS						(Resolved actions since the last inspection)

		Borehole ID		Inspection Issue				Inspection Date		Resolution Action(s)				Resolved On Date











































		FINAL RESOLUTION GENERAL COMMENTS







		XC:		_____Operator		_____Landowner		_____BLM		_____State Lands		_____Mineral Owner		_____Forest Service

				_____Agent for Operator

		Attachments:

				Photos_____		Map(s)_____		Table(s)_____		Other_____
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		PHOTO ADDENDUM						DATE OF PHOTOGRAPHY						6/27/13				PHOTOS BY:		Bj Kristiansen

												Comments:														Comments:

												Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug and casing to 2 inches above surface.  No seed in evidence with little to no seed germination from previous seeding.														Cuttings unevenly scattered.  Humps and rills of thicker (4"-5") material, tightly compacted.  No seed in evidence with little to no seed germination from previous seeding.























		Hole ID						Date								Hole ID						Date

		AMBRE01						6/27/13								AMBRE11						6/27/13



												Comments:														Comments:

												Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug at 2 in. above surface.  No seed in evidence with little to no seed germination from previous seeding.														Cuttings unevenly scattered.  Humps and rills of thicker material, tightly compacted.  Concrete plug near surface.  No seed in evidence with little to no seed germination from previous seeding.  Some wildlife present.























		Hole ID						Date								Hole ID						Date

		R-12018D						6/27/13								R-12008						6/27/13



		Notes:		These photos are representative of all of the holes checked.  Almost all of the drill sites were the same with similar hole completion

				and surface disturbance.  Reclamation and seeding is minimal and needs to be redone before November 1, 2013																						PAGE		1



PRAIRIE DOG HOLE SHOWS 
CUTTING DEPTH

APP. 4 IN.

Concrete plug 2 in. above surface, with wooden lathe remnant.

Rill of cuttings 4 in. thick

note JackRabbit for scale

Concrete plug and PVC casing 2 in. above surface.
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Tuesday, July 02, 2013





Niles Veal

Agent for Ramaco Wyoming Coal Co.

27 Pine Lane

Sheridan, WY 82801



[bookmark: _GoBack]

RE: Drill hole site inspection and Partial Bond Release, Ramaco Wyoming Coal Co. L.L.C., Coal Notification No. CN-160





Niles,



Drill hole site inspection forms from our field inspection attended by you, me, and Mr. Mike Wolf on June 27 are attached.  The sites are very similar in nature and some general comments can capture the condition of the reclaimed holes we visited.  We investigated 13 of the 21 sites, or 62% of the total, drilled during the first round of exploration under Coal Notification CN-160.



	All of the holes appear to have been successfully backfilled with Bentonite chips as required by W.S. § 35-11-404(c).  In nine cases the concrete plug that was filled to a depth of two feet was not in evidence, indicating probable compliance with the surface plugging requirements.  There were four instances where the cement plug was exposed at the surface or, in one case (R-12018D), rose to several inches above the surface and in another case (AMBRE01), broken PVC casing was sticking several inches out of the concrete plug.  This represents approximately 31% of the holes we inspected.



	The drill cuttings were smoothed out to some degree but rills, humps, and clumps of compacted shale and siltstone cuttings to depths of three to four inches still remained on the surface.  Most, if not all, of the seed scattered at the time of surface smoothing appears to have washed away during the heavy spring storms earlier this year and revegetation was not in evidence.





	Overall the drill hole sites are reclaimed satisfactorily downhole.  No evidence of collapse or subsidence was present and I am confident that the Bentonite chips used to plug the holes were poured appropriately and there should be no problems with the subsurface condition of the holes.  As a result, I am recommending that 70% of the $18,000 bond, or $12,600, be rolled over into the bond amount necessary to continue the exploration of the coal resources of the prospect area.  This bond is required for the 21 holes proposed under the new Notification of Intent to Explore for Coal by Drilling, Form 9CN, requested by Ramaco Wyoming Coal Company on June 3, 2013.  The $12,600 will be sufficient to act as reclamation bond for those holes.



	The remainder of the bond, or $5,400, needs to be retained to insure adequate surface reclamation of the 21 holes drilled earlier this year.  The following actions need to be performed in order to obtain final bond release:



1. The concrete plugs in each hole need to be located and removed to a depth of 2 feet if they are closer to the surface than that, as per W.S. § 35-11-404(c)(iii).

2. The holes then must be backfilled to the surface with surface material.

3. Cuttings should be hand-raked to the extent that no amounts thicker than ½ inch remain in the reclaimed area.

4. The surface can then be reseeded with an approved seed mixture and raked into the soil to insure adequate germination.

5. The seeding would best be performed after October 15 but prior to the ground freezing at the beginning of winter.

6. The reclamation and reseeding efforts must be completed by November 1, 2013, approximately 120 days from this notification.  If, for any reason, that deadline cannot be met, please contact LQD District III to make other arrangements satisfactory to all parties.



	After the abovementioned actions are performed as directed and an additional site inspection next summer finds the drill sites satisfactorily reclaimed, I will recommend that the remaining bond amount of $5,400 be released.



	The reclamation was substandard on the surface but, overall, was not severe enough to warrant consideration of a Notice of Violation (NOV).  It appears that the contractor responsible for the surface reclamation was insufficiently familiar with the regulations governing drill hole reclamation and the inadequacy of the work was due to ignorance, not malicious intent.  I would recommend that the contractor that finalizes the surface reclamation be given a copy of the regulations and contact information for the DEQ/LQD here in Sheridan should questions arise.



	I appreciate your efforts in working with the LQD to facilitate proper reclamation of the Ramaco exploration holes.  Please call or contact me in any way should you have questions or comments about the drill site reclamation.



Sincerely,





Bjarne D. Kristiansen, PG

Project Geologist

LQD District III



/bk



cc: Cheyenne LQD Files w/attachments




Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

mailto:kim.medina@wyo.gov


CN or DN Number: Operator:  
Inspection Date: Inspector(s):  
Last Inspection: Participant(s): 
Last Annual Report:  Current Bond:  
Inspection Reason(s):  Mineral:
Report Date: Boreholes Inspected Percentage: 

BOREHOLE SUMMARY TABLE

Borehole ID Phase*
Inspection 

Date
Insp. 
Time

Field Conditions
Land 

Ownership
Landowners Name

Mineral 
Ownership

Mineral Owner 
Name

County

AMBRE01 II 6/27/13 9:30 sunny, dry, 75° private private Sheridan
AMBRE11 II 6/27/13 9:40 sunny, dry, 77° private private Sheridan
AMBRE09 II 6/27/13 9:55 sunny, dry, 77° private private Sheridan
AMBRE07 II 6/27/13 10:15 sunny, dry, 78° private private Sheridan
AMBRE04 II 6/27/13 10:40 sunny, dry, 80° private private Sheridan
AMBRE03 II 6/27/13 10:50 sunny, dry, 80° private private Sheridan
AMBRE02 II 6/27/13 11:00 sunny, dry, 80° private private Sheridan
R‐12019D II 6/27/13 11:30 sunny, dry, 82° private private Sheridan
R‐12015 II 6/27/13 11:35 sunny, dry, 82° private private Sheridan
R‐12011 II 6/27/13 11:45 sunny, dry, 83° private private Sheridan
R‐12008 II 6/27/13 11:55 sunny, dry, 83° private private Sheridan
R‐12018D II 6/27/13 12:05 sunny, dry, 83° private private Sheridan
R‐12009 II 6/27/13 12:15 sunny, dry, 84° private private Sheridan

(Phase*)  Phase I = Unreclaimed   Phase II = reclaimed, no bond release     Phase III = reclaimed, partial bond release

Tuesday, July 02, 2013
Bond Release

RAMACO Wyoming Coal Company, LLC
Bj Kristiansen
Niles Veal, Mike Wolf
$18,000
Coal

62%

CN‐160
Thursday, June 27, 2013

(307) 673‐9337 FAX: (307) 672‐2213

none
Monday, June 03, 2013

DRILLING/COAL NOTIFICATION (DN/CN)
INSPECTION REPORT FORM

Wyoming Department of Environmental Quality
Land Quality Division ‐ District 3

2100 West 5th Street, Sheridan WY 82801



 

 

 

 
Tuesday, July 02, 2013 

 
 
Niles Veal 
Agent for Ramaco Wyoming Coal Co. 
27 Pine Lane 
Sheridan, WY 82801 
 
 
RE: Drill hole site inspection and Partial Bond Release, Ramaco Wyoming Coal Co. L.L.C., Coal 
Notification No. CN‐160 
 
 
Niles, 
 

Drill hole site inspection forms from our field inspection attended by you, me, and Mr. Mike 
Wolf on June 27 are attached.  The sites are very similar in nature and some general comments can 
capture the condition of the reclaimed holes we visited.  We investigated 13 of the 21 sites, or 62% of 
the total, drilled during the first round of exploration under Coal Notification CN‐160. 

 
  All of the holes appear to have been successfully backfilled with Bentonite chips as required by 
W.S. § 35‐11‐404(c).  In nine cases the concrete plug that was filled to a depth of two feet was not in 
evidence, indicating probable compliance with the surface plugging requirements.  There were four 
instances where the cement plug was exposed at the surface or, in one case (R‐12018D), rose to 
several inches above the surface and in another case (AMBRE01), broken PVC casing was sticking 
several inches out of the concrete plug.  This represents approximately 31% of the holes we inspected. 
 
  The drill cuttings were smoothed out to some degree but rills, humps, and clumps of 
compacted shale and siltstone cuttings to depths of three to four inches still remained on the surface.  
Most, if not all, of the seed scattered at the time of surface smoothing appears to have washed away 
during the heavy spring storms earlier this year and revegetation was not in evidence. 
 
 



  Overall the drill hole sites are reclaimed satisfactorily downhole.  No evidence of collapse or 
subsidence was present and I am confident that the Bentonite chips used to plug the holes were 
poured appropriately and there should be no problems with the subsurface condition of the holes.  As 
a result, I am recommending that 70% of the $18,000 bond, or $12,600, be rolled over into the bond 
amount necessary to continue the exploration of the coal resources of the prospect area.  This bond is 
required for the 21 holes proposed under the new Notification of Intent to Explore for Coal by Drilling, 
Form 9CN, requested by Ramaco Wyoming Coal Company on June 3, 2013.  The $12,600 will be 
sufficient to act as reclamation bond for those holes. 
 
  The remainder of the bond, or $5,400, needs to be retained to insure adequate surface 
reclamation of the 21 holes drilled earlier this year.  The following actions need to be performed in 
order to obtain final bond release: 
 

1. The concrete plugs in each hole need to be located and removed to a depth of 2 feet if they are 
closer to the surface than that, as per W.S. § 35‐11‐404(c)(iii). 

2. The holes then must be backfilled to the surface with surface material. 
3. Cuttings should be hand‐raked to the extent that no amounts thicker than ½ inch remain in the 

reclaimed area. 
4. The surface can then be reseeded with an approved seed mixture and raked into the soil to 

insure adequate germination. 
5. The seeding would best be performed after October 15 but prior to the ground freezing at the 

beginning of winter. 
6. The reclamation and reseeding efforts must be completed by November 1, 2013, approximately 

120 days from this notification.  If, for any reason, that deadline cannot be met, please contact 
LQD District III to make other arrangements satisfactory to all parties. 

 
  After the abovementioned actions are performed as directed and an additional site inspection 
next summer finds the drill sites satisfactorily reclaimed, I will recommend that the remaining bond 
amount of $5,400 be released. 
 
  The reclamation was substandard on the surface but, overall, was not severe enough to 
warrant consideration of a Notice of Violation (NOV).  It appears that the contractor responsible for the 
surface reclamation was insufficiently familiar with the regulations governing drill hole reclamation and 
the inadequacy of the work was due to ignorance, not malicious intent.  I would recommend that the 
contractor that finalizes the surface reclamation be given a copy of the regulations and contact 
information for the DEQ/LQD here in Sheridan should questions arise. 
 



  I appreciate your efforts in working with the LQD to facilitate proper reclamation of the Ramaco 
exploration holes.  Please call or contact me in any way should you have questions or comments about 
the drill site reclamation. 

 
Sincerely, 
 
 
Bjarne D. Kristiansen, PG 
Project Geologist 
LQD District III 
 
/bk 
 
cc: Cheyenne LQD Files w/attachments 





From: Mark Rogaczewski
To: Luke Esch
Subject: Fwd: Spill/Complaint Training
Date: Friday, August 21, 2015 11:53:57 AM

Per your request for concerns relayed to LQD D3 related to the new trespass law
from industry.

Thanks,  

Mark
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Mon, Jul 13, 2015 at 9:02 AM
Subject: Re: Spill/Complaint Training
To: Kyle Wendtland <kyle.wendtland@wyo.gov>

OK, as an FYI Jeff Barron of Western Water Consultants stopped in early this
morning stating his company's concerns related to the new trespass law and
baseline data WWC has gathered for the RAMACO -  Brroks Mine coal permit
application.  He stated he will provide his concerns in writing via an email later
today.  

Jeff stated he expressed concerns related to the new trespass law to Sheridan area
legislator Rosie Berger.  Mr. Barron stated Ms. Berger acknowledged there are
numerous consequences to the new law.

 I will pass along Mr. Barron's email/correspondence as soon as it arrives.

Mark 

On Mon, Jul 13, 2015 at 7:53 AM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

We can do a 12 to 1 call today.

Kyle

On Mon, Jul 13, 2015 at 7:23 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

I reviewed my notes for our Friday meeting and we did not discuss this subject. 
Do you have time between lunch and 2 p.m. to discuss?  I have a doctors
appointment at 2:15 p.m.

Based on our discussions related to the new trespass law on Friday, I have
several questions I would like answers to so I can send a concise and consistent
message/response to staff and industry.  I will send this summary later this
morning after processing mail and catching up on items from the weekend.  If
possible, I would like to discuss this summary with you after we have a chance
to discuss the spill/complaint training.

mailto:mark.rogaczewski@wyo.gov
mailto:luke.esch1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Thanks,
Mark

---------- Forwarded message ----------
From: Kyle Wendtland <kyle.wendtland@wyo.gov>
Date: Tue, Jul 7, 2015 at 12:36 PM
Subject: Re: Spill/Complaint Training
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Mark:

I am behind on a number of items we need to finish. I plan to be in Sheridan
Friday morning if that works in your schedule.

Kyle

On Tue, Jul 7, 2015 at 8:17 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

When you have time, I would like to discuss with you announcements made to
the Sheridan office staff during yesterday's training.  Specific topics I would
like to discuss are:

1.  Spill/Complaint training is mandatory per Director Parfitt.  When was this
decision made and distributed to staff?

2.  All spill and complaints must be entered and tracked by this new system. 
This meant the discontinued use of all current tracking systems being used by
staff/divisions.

3.  Training started at 3 p.m.  - near the end of the work day - but no
accommodations were planned to start earlier so this training course could be
completed without requiring staff to stay late.  It was passed on that Director
Parfitt expected DEQ staff to stay late to attend the training.

4.  Will a written statement be sent to DEQ staff relaying this training and use
of this new tracking system is mandatory.

5.  What is the plan to distribute the use of this system to industry?  It was
stated during the training by Cheyenne staff that they assumed all of industry
already knew about this system and was using it.  

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street

tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Friday, August 21, 2015 3:15:01 PM
Attachments: 8-21-2015 Dist 3 tracking sheet.doc

Please see attached the updated D3 Tracking Sheet.  A hard copy is also available in
my office.  Please contact me with any questions/edits.

Have a nice weekend!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

August 21, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 21, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 1/168

		CH156

		8/14/15

		County Coal Co. LLC

		Partial Bond Release

		BJ

		Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.





		6 6/163

		232-T7

		7/24/15

		Wyodak Mine

		IBR – WYDES Discharge Point

		Kim M.

		Arrived 7/24/15.  60 day deadline 9/22/15.  KM requests Craig H. review in 7/27/15 memo.  Craig H. review in 8/4/15 email.  KM recommends approval 8/5/15.





		6 2/168

		232=-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.   





		6 4/163

		233-T8

		7/23/15

		Black Thunder 

		NSR – PMT Revision

		Stacy

		Arrived 7/23/15.  60 days after arrival 9/22/15.  SP requests DM review in 7/31/15 memo.  DM review in 8/19/15 memo.   





		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.






		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.   





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15.   





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.    





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  






		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  





		6 4/127

		483-T6

		1/16/15

		Coal Creek

		T7 Renewal - Pending

		Doug

		Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.  Affidavit of Notice arrived 8/5/15. 





		6 4/159

		483-T6

		7/2/15

		Coal Creek 

		Phase I Bond Release




		Stacy

		Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must occur before 9/12/15.  Approval deadline is 9/27/15.   Public notice affidavit arrived 8/17/15.  





		6 2/163

		483-T7

		7/21/15

		Coal Creek 

		Vegetation Establishment & Surficial Stability Verifications Areas PG2-15-01 & PH2-15-09

		Stacy

		Arrived 7/21/15.  60 days after arrival 9/19/15.



		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends electronic copy in 8/19/15 email.  LM advises to send PMT map to  Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 email.    





		

		497-T5

		2/23/15

		Welch Mine

		2014-2015 AR & Bond

		Mark

		Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.  



		

		500-T8

		1/26/15

		Buckskin Mine

		2014-2015 AR & Bond

		Josh

		Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  Comment responses arrived 7/27/15.  150 day bond deadline 6/15/15.  Bond set 6/16/15.  JM requests KM, DM, DS, JJ reviews in 7/28/15 memo.  KM review in 7/30/15 memo.  DS review in 8/3/15 memo.  JJ review in 8/20/15 memo.    





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 10/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.     






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15. Comment responses arrived 8/10/15.  60 day after arrival 10/9/15.          






		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.






		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 2nd Quarter Report

		Luke

		Arrived 7/16/15.  60 days after arrival 9/14/15.  LM sends review 7/31/15.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.     






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.    






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15. 





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.        





		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		267C

		3/18/15

		Bentonite Performance Minerals, LLC

		2014-2015 AR & bond

		Josh

		Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond deadline 8/15/15.  



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.






		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.   





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  





		

		621




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621-L7 annual report arrived 5/7/15.  BHB 621-L7 materials re-submitted for insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.   





		

		622




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.    



		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		Transfer

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  






		6 4/167

		NEW

		8/14/15

		Kainos Resources

		New LMO – Kainos Pit

		Kurt

		Arrived 8/14/15.  60 days after arrival 10/13/15.





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  



		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15. 



		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  






		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15. 






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  






		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&b

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  






		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.






		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  






		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.  






		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  






		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.  





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.







		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.  






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email.






		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 8/24/15.   



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 1/168  CH156  8/14/15  County Coal Co. LLC  Partial Bond Release  BJ  Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.   
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15. 
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15. 
 
 

6 6/163  232‐T7  7/24/15  Wyodak Mine  IBR – WYDES Discharge Point  Kim M.  Arrived 7/24/15.  60 day deadline 9/22/15.  KM requests Craig H. review in 7/27/15 memo.  Craig H. review in 8/4/15 email.  KM 
recommends approval 8/5/15. 
 

6 2/168  232=‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15. 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.    
 
 

6 4/163  233‐T8  7/23/15  Black Thunder   NSR – PMT Revision  Stacy  Arrived 7/23/15.  60 days after arrival 9/22/15.  SP requests DM review in 7/31/15 memo.  DM review in 8/19/15 memo.    
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6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 

 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.    
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15.    
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.     
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.   
  
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15. 
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.   
 
 
 
 
 

6 4/127  483‐T6  1/16/15  Coal Creek  T7 Renewal ‐ Pending  Doug  Arrived 1/16/15.  60 day completeness deadline 3/17/15.   C. Hults 1/27/15 email no fees.  D. Emme 1/27/15 email mine has been 
notified to submit fees.  Filing fee receipt dated 3/3/15.  Proof of Payment arrived 3/25/15.  60 days deadline 4/24/15.  DE requests 
1st AVS 4/16/15.  N. Vigil 4/16/15 no violations.  DE declared complete 4/16/15.  DE sends 1st government letters 4/16/14.  150 Tech. 
Review Deadline 9/13/15.  Proof of First Publication arrived 6/17/15.  DE declares Tech. Complete & sends to Final PN 6/29/15.  DE 
sends 2nd Gov’t letter 7/14/15.  Affidavit of Notice and Filing arrived 7/16/15.  Public comment ends 8/26/15.  Affidavit of Notice 
arrived 8/5/15.  
 
 
 

6 4/159  483‐T6  7/2/15  Coal Creek   Phase I Bond Release 
 
 

Stacy  Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must 
occur before 9/12/15.  Approval deadline is 9/27/15.   Public notice affidavit arrived 8/17/15.   
 
 

6 2/163  483‐T7  7/21/15  Coal Creek   Vegetation Establishment & 
Surficial Stability Verifications 
Areas PG2‐15‐01 & PH2‐15‐09 

Stacy  Arrived 7/21/15.  60 days after arrival 9/19/15. 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.   
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.   
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6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 

Pending 
Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 

requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses 
arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends 
electronic copy in 8/19/15 email.  LM advises to send PMT map to  Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 
email.     
 
 

 
 
 

497‐T5  2/23/15  Welch Mine  2014‐2015 AR & Bond  Mark  Arrived 2/23/15.  90 days after arrival 5/24/15.  Kim M. review in 3/31/15.  Inspection 5/26/15.   

  500‐T8  1/26/15  Buckskin Mine  2014‐2015 AR & Bond  Josh  Arrived 1/26/15.  90 days after arrival 4/26/15.  JM requests DE review in 1/28/15 memo.  KM, DM, DS, JJ review in 1/28/15 memo.  
KM review in 2/17/15 memo.  WYGF & USFWS notified 2/20/15.  DS review in 3/23/15 memo.  JJ review in 3/26/15 memo.  DM 
review in 4/6/15 memo.  JM review in 4/15/15 memo.  KM bond review in 4/22/15 memo.  JM sends Rd. 1 review 4/22/15.  JM 
requests KM bond estimate in 5/27/15 memo.  KM review and bond estimate in 6/1/15 memo.  Comment responses arrived 7/27/15.  
150 day bond deadline 6/15/15.  Bond set 6/16/15.  JM requests KM, DM, DS, JJ reviews in 7/28/15 memo.  KM review in 7/30/15 
memo.  DS review in 8/3/15 memo.  JJ review in 8/20/15 memo.     
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 10/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.      
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 
6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15. Comment responses arrived 8/10/15.  60 day after arrival 
10/9/15.           
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
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6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 

Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.      
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.   
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.   
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan. 
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 2nd Quarter Report  Luke  Arrived 7/16/15.  60 days after arrival 9/14/15.  LM sends review 7/31/15.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.      
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6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via 
email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.         
 
 

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo. 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  267C  3/18/15  Bentonite Performance 
Minerals, LLC 

2014‐2015 AR & bond  Josh  Arrived 3/18/15.  90 days after arrival 6/14/15.  JM sends review 6/12/15.  Comment responses arrived 6/26/15.  150 days bond 
deadline 8/15/15.   

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.    
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.   
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  621 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  BHB 621‐L7 annual report arrived 5/7/15.  BHB 621‐L7 materials re‐submitted for 
insertion into 621 AR.  JM review sent 6/10/15.  150 day bond deadline 8/14/15.  Comment responses arrived 6/29/15.  90 days after 
arrival 9/27/15.    
 

  622 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses 
arrived 6/29/15.  90 days after arrival 9/27/15.     

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.   

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  Transfer  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.   
 
 

6 4/167  NEW  8/14/15  Kainos Resources  New LMO – Kainos Pit  Kurt  Arrived 8/14/15.  60 days after arrival 10/13/15. 
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.   

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/211/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit  Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.   
 
 



August 21, 2015                                    14 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&b  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.   
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.   

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc. 
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  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.   
 
 

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  KK sends review 6/4/15.   
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email. 
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.   
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
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  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 
7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 
7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received 
Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email. 
    
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  
No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  
MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received 
Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 8/24/15.    

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Pat Seurer
To: Jennifer Mickle; Tammi Pusheck
Subject: FYI
Date: Tuesday, August 25, 2015 7:34:24 AM

Mark gave a box to Carol yesterday to be delivered to you guys!  Contents:
Wyodak 6 2/168  2 volumes
Caballo SW Amendment 5 2/363 1 volume
478 AR - 1 volume
Brook Mine 6 2/025 - 1 volume

Enjoy!

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov


From: Jennifer Mickle
To: Pat Seurer
Cc: Tammi Pusheck
Subject: Re: FYI
Date: Tuesday, August 25, 2015 7:36:33 AM

Thanks for the heads up.

On Tue, Aug 25, 2015 at 7:34 AM, Pat Seurer <pat.seurer@wyo.gov> wrote:
Mark gave a box to Carol yesterday to be delivered to you guys!  Contents:
Wyodak 6 2/168  2 volumes
Caballo SW Amendment 5 2/363 1 volume
478 AR - 1 volume
Brook Mine 6 2/025 - 1 volume

Enjoy!

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records Analyst
State of Wyoming
DEQ-Land Quality Division
Herschler Bldg., 3rd Flr. West
122 West 25th St.
Cheyenne, WY  82002
jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Thomas Sansonetti
To: bj.kristiansen@wyo.gov
Subject: Got time for a quick phone call tomorrow?
Date: Tuesday, August 25, 2015 5:43:25 PM

Hi BJ!
 
I am following up on my voice mail to you on Monday concerning my representation of Ramaco 
regarding their permit application for opening a coal mine in Sheridan County.
 
If you have the time, I would like to visit with you Wednesday or Thursday about the adequacy of
the access letters supplied to your employees by Ramaco as well as the status of Ambre
Resources/Big Horn Coal Company’s reclamation requirements.
 
My office number is 307.778.4250 and my cell is 307.220.1994.
 
Thank you,
 
Tom Sansonetti
Holland & Hart LLP
2515 Warren Avenue
Suite 450
Cheyenne, Wyoming 82001
 
 

mailto:TLSansonetti@hollandhart.com
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: Thomas Sansonetti
Subject: RE: Got time for a quick phone call tomorrow?
Date: Wednesday, August 26, 2015 7:27:40 AM

Tom,
 
I will be in the office for the remainder of the week so we should be able to connect at some point.
 
-bj
 

From: Thomas Sansonetti [mailto:TLSansonetti@hollandhart.com] 
Sent: Tuesday, August 25, 2015 5:43 PM
To: bj.kristiansen@wyo.gov
Subject: Got time for a quick phone call tomorrow?
 
Hi BJ!
 
I am following up on my voice mail to you on Monday concerning my representation of Ramaco 
regarding their permit application for opening a coal mine in Sheridan County.
 
If you have the time, I would like to visit with you Wednesday or Thursday about the adequacy of
the access letters supplied to your employees by Ramaco as well as the status of Ambre
Resources/Big Horn Coal Company’s reclamation requirements.
 
My office number is 307.778.4250 and my cell is 307.220.1994.
 
Thank you,
 
Tom Sansonetti
Holland & Hart LLP
2515 Warren Avenue
Suite 450
Cheyenne, Wyoming 82001
 
 

mailto:bj.kristiansen@wyo.gov
mailto:TLSansonetti@hollandhart.com


From: Tammi Pusheck
To: Carol Bilbrough
Subject: re: Public Records Request for Bond Info
Date: Monday, August 31, 2015 1:53:07 PM
Attachments: Public Records Request for Leigh Paterson.xlsx

Attached is the list of all active permits and their related bonds.

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov

MIDAS_Query_Results

				Permit Number		Company Name		Bond Type		Bond Number		Approval Date		Bonder		Bond Amount

		1		CN0009		ARK LAND CO		Surety bond		400FB3653		12/27/12		ST PAUL FIRE & MARINE INS CO		$   10,000.00

		2		CN0009		ARK LAND CO		Surety bond		SU33648		12/27/12		ASPEN AMERICAN INS CO		$   10,000.00

		3		CN0009		ARK LAND CO		Surety bond		K08085778		4/24/15		WESTCHESTER FIRE INS CO		$   10,000.00

		4		CN0015		ANADARKO HOLDING CO		Surety bond		5181242		4/27/84		AMERICAN INS CO		$   10,000.00

		5		CN0015		ANADARKO HOLDING CO		Surety bond		5216701(BLM)		7/6/82		AMERICAN INS CO		$   25,000.00

		6		CN0015		ANADARKO HOLDING CO		Surety bond		5231150		5/7/92		AMERICAN INS CO		$   10,000.00

		7		CN0015		ANADARKO HOLDING CO		Surety bond		5489305		5/7/92		SAFECO INS CO OF AM		$   30,000.00

		8		CN0085		ANADARKO HOLDING CO		Surety bond		5231151		5/7/92		AMERICAN INS CO		$   10,000.00

		9		CN0085		ANADARKO HOLDING CO		Surety bond		5489306		5/7/92		SAFECO INS CO OF AM		$   10,000.00

		10		CN0096		BLACK BUTTE COAL CO		Surety bond		20S100034285(BLM)		11/20/87		TRAVELERS CAS & SURETY CO		$   26,000.00

		11		CN0096		BLACK BUTTE COAL CO		Surety bond		20S100392002BCA		6/4/12		TRAVELERS CAS & SURETY CO		$   13,050.00

		12		CN0096		BLACK BUTTE COAL CO		Surety bond		90662366		11/18/11		FIDELITY & DEP CO OF MD		$   13,050.00

		13		CN0096		BLACK BUTTE COAL CO		Surety bond		SUR0002639		6/4/12		ARGONAUT INS CO		$   13,050.00

		14		CN0116		BRIDGER COAL CO		Surety bond		400 GQ 6831		7/16/03		ST PAUL FIRE & MARINE INS CO		$   10,000.00

		15		CN0116		BRIDGER COAL CO		Surety bond		103545967		7/16/03		TRAVELERS CAS & SURETY CO OF AM		$   10,000.00

		16		CN0118		BRIDGER COAL CO		Surety bond		400 GQ 6839		7/16/03		ST PAUL FIRE & MARINE INS CO		$   10,000.00

		17		CN0118		BRIDGER COAL CO		Surety bond		103545969		7/16/02		TRAVELERS CAS & SURETY CO OF AM		$   10,000.00

		18		CN0126		BRIDGER COAL CO		Surety bond		137626791		7/16/03		AMERICAN CAS CO		$   10,000.00

		19		CN0126		BRIDGER COAL CO		Surety bond		104095119		10/13/06		TRAVELERS CAS & SURETY CO OF AM		$   2,000.00

		20		CN0130		BRIDGER COAL CO		Surety bond		929134774		7/19/03		AMERICAN CAS CO		$   100,000.00

		21		CN0130		BRIDGER COAL CO		Surety bond		104095121		7/16/03		TRAVELERS CAS & SURETY CO OF AM		$   250,000.00

		22		PT0211		SPRING GULCH COAL CO (THE)		Treasury Bond		31129960/3133M8LE2		6/4/99		PIPER JAFFRAY 8606767011 CASPER WY		$   446,000.00

		23		PT0211		SPRING GULCH COAL CO (THE)		Insurance Policy		4GL000891358		12/7/11		MID CONTINENT CASUALTY CO		$   - 0

		24		PT0211		SPRING GULCH COAL CO (THE)		Surety bond		5705023		12/16/96		SAFECO INS CO		$   463,000.00

		25		PT0211		SPRING GULCH COAL CO (THE)		Surety bond		5705023TR		12/12/95		SAFECO INS CO		$   463,000.00

		26		PT0211		SPRING GULCH COAL CO (THE)		Treasury Bond		77698532		6/4/99		KEY CLEARING CORP		$   463,000.00

		27		PT0211		SPRING GULCH COAL CO (THE)		Surety bond		81012543		11/5/91		FEDERAL INS CO		$   463,000.00

		28		PT0211		SPRING GULCH COAL CO (THE)		Insurance Policy		37103596		2/12/95		FEDERAL INS CO

		29		PT0211		SPRING GULCH COAL CO (THE)		Insurance Policy		4GL000918015		7/13/15		MID CONTINENT CASUALTY CO

		30		PT0213		BIG HORN COAL CO		Surety bond		20S100055738BCA		12/12/03		TRAVELERS CAS & SURETY CO		$   17,884,604.00

		31		PT0213		BIG HORN COAL CO		Insurance Policy		37110068		9/20/12		FEDERAL INS CO

		32		PT0213		BIG HORN COAL CO		Surety bond		104055093		11/17/11		TRAVELERS CAS & SURETY CO OF AM		$   1,156,000.00

		33		PT0213		BIG HORN COAL CO		Surety bond		9062356		1/26/15		FIDELITY & DEP CO OF MD		$   742,000.00

		34		PT0213		BIG HORN COAL CO		Insurance Policy		6576407		11/16/12		NATL UNION FIRE INS CO OF PITTSBURGH PA		$   - 0

		35		PT0213		BIG HORN COAL CO		Insurance Policy		GLO585179702		11/16/12		ZURICH AMERICAN INS CO		$   - 0

		36		PT0214		ALPHA COAL WEST INC		Surety bond		129216		4/20/00		AMERICAN HOME ASSUR CO		$   24,898,000.00

		37		PT0214		ALPHA COAL WEST INC		Surety bond		129216TR		8/3/93		AMERICAN HOME ASSUR CO		$   12,668,000.00

		38		PT0214		ALPHA COAL WEST INC		Letter of Credit		58032		7/12/01		BANK OF JACKSON HOLE JACKSON WY		$   10,000.00

		39		PT0214		ALPHA COAL WEST INC		Surety bond		BND2246697TR		8/3/93		CONTINENTAL INS CO		$   40,532,000.00

		40		PT0214		ALPHA COAL WEST INC		Surety bond		BND2246697		4/20/00		CONTINENTAL INS CO		$   62,572,000.00

		41		PT0214		ALPHA COAL WEST INC		Surety bond		BND2248741		6/1/84		CONTINENTAL INS CO		$   55,370,860.00

		42		PT0214		ALPHA COAL WEST INC		Insurance Policy		GLCM1759095		8/3/93		NATL UNION FIRE INS CO		$   - 0

		43		PT0214		ALPHA COAL WEST INC		Insurance Policy		RMGL6121972		7/1/97		AMERICAN HOME ASSUR CO		$   - 0

		44		PT0214		ALPHA COAL WEST INC		Surety bond		U2765697		4/20/00		UNITED PACIFIC INS CO		$   4,250,000.00

		45		PT0214		ALPHA COAL WEST INC		Surety bond		U2765698		4/20/00		UNITED PACIFIC INS CO		$   5,250,000.00

		46		PT0214		ALPHA COAL WEST INC		Surety bond		210067004		8/9/04		INS CO OF THE STATE OF PA		$   26,445,362.00

		47		PT0214		ALPHA COAL WEST INC		Surety bond		KA2990004		8/9/04		ST PAUL FIRE & MARINE INS CO		$   26,445,363.00

		48		PT0214		ALPHA COAL WEST INC		Surety bond		103198931004		8/9/04		TRAVELERS CAS & SURETY CO		$   15,491,000.00

		49		PT0214		ALPHA COAL WEST INC		Insurance Policy		GL6576413		4/12/12		NATL UNION FIRE INS CO OF PITTSBURG

		50		PT0214		ALPHA COAL WEST INC		Surety bond		103198931296		8/8/03		TRAVELERS CAS & SURETY CO		$   4,378,000.00

		51		PT0214		ALPHA COAL WEST INC		Surety bond		104176457		3/31/10		TRAVELERS CAS & SURETY CO OF AM		$   49,092,700.00

		52		PT0214		ALPHA COAL WEST INC		Surety bond		4144199		3/31/10		ZURICH AMERICAN INS CO/FIDELITY & DEP CO OF MD		$   60,748,300.00

		53		PT0214		ALPHA COAL WEST INC		Surety bond		6475547		3/31/10		SAFECO INS CO OF AM		$   14,058,000.00

		54		PT0214		ALPHA COAL WEST INC		Self Bond		SBC128		3/31/10		ALPHA NATURAL RESOURCES INC		$   218,907,000.00

		55		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Insurance Policy		X0218A1A01		7/1/01		AEGIS

		56		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		SL06384678		10/8/90		AMERICAN INS CO		$   5,568,863.00

		57		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Self Bond		SBC080		8/23/00		WYODAK RESOURCES		$   5,000,000.00

		58		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Self Bond		SBC006		12/23/85		KERR MCGEE CORP		$   - 0

		59		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		400EG6107		10/11/05		ST PAUL FIRE & MARINE INS CO		$   5,974,000.00

		60		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		6358260		8/15/83		AMERICAN INS CO		$   12,544,300.00

		61		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Insurance Policy		EB16414379557093		7/24/13		LIBERTY MUTUAL INS CO

		62		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		190010567		10/11/05		LIBERTY MUTUAL INS CO		$   13,374,600.00

		63		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Self Bond		SBC112		2/4/13		WYODAK RESOURCES DEVELOPMENT CORP		$   41,476,000.00

		64		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Surety bond		190026892		8/2/12		LIBERTY MUTUAL INS CO		$   48,449,000.00

		65		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Insurance Policy		TB2641437957114		6/27/14		LIBERTY MUTUAL INS CO

		66		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		Insurance Policy		TB2641437957115		7/13/15		LIBERTY MUTUAL INS CO

		67		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		140000690011WY		6/5/00		LIBERTY MUTUAL INS CO		$   117,260,000.00

		68		PT0233		THUNDER BASIN COAL CO LLC		Self Bond		SBC014		5/11/99		ATLANTIC RICHFIELD INS CO		$   88,950,000.00

		69		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		80739547		5/11/99		FEDERAL INS CO		$   30,548,730.00

		70		PT0233		THUNDER BASIN COAL CO LLC		Insurance Policy		GL14231560		1/1/99		INS CO OF NORTH AMERICA		$   - 0

		71		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		140000690011WY		5/11/99		LIBERTY MUTUAL INS CO		$   120,191,500.00

		72		PT0233		THUNDER BASIN COAL CO LLC		Insurance Policy		37110010		7/31/03		FEDERAL INS CO

		73		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		400SA1524		9/17/04		ST PAUL FIRE & MARINE INS CO		$   126,717,000.00

		74		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		64S103800777BCM		9/17/04		TRAVELERS CAS & SURETY CO OF AM		$   11,902,000.00

		75		PT0233		THUNDER BASIN COAL CO LLC		Self Bond		SBC108		8/20/12		THUNDER BASIN COAL CO LLC		$   167,746,000.00

		76		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		82056531		6/30/08		FEDERAL INS CO		$   8,858,678.00

		77		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		6475570		7/1/08		SAFECO INS CO OF AM		$   8,858,679.00

		78		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		6586405		1/9/09		SAFECO INS CO OF AM		$   3,955,000.00

		79		PT0233		THUNDER BASIN COAL CO LLC		Surety bond		SUR0000303		1/9/09		ARGONAUT INS CO		$   8,000,000.00

		80		PT0233		THUNDER BASIN COAL CO LLC		Insurance Policy		GL0936111		7/31/09		NATL UNION FIRE INS CO		$   - 0

		81		PT0233		THUNDER BASIN COAL CO LLC		Self Bond		SBC148		8/20/12		ARCH WESTERN RESOURCES LLC		$   401,094,000.00

		82		PT0237		CORDERO MINING LLC		Surety bond		121642		12/30/93		AMERICAN HOME ASSUR CO		$   33,634,000.00

		83		PT0237		CORDERO MINING LLC		Surety bond		400KA5081		3/26/07		ST PAUL FIRE & MARINE INS CO		$   66,808,000.00

		84		PT0237		CORDERO MINING LLC		Insurance Policy		GLO982720203		10/3/14		AMERICAN ZURICH INS CO

		85		PT0237		CORDERO MINING LLC		Self Bond		SBC004		3/19/93		SUN CO INC		$   25,843,000.00

		86		PT0237		CORDERO MINING LLC		Letter of Credit		S097204		9/10/99		REPUBLIC NATL BK		$   49,335,000.00

		87		PT0237		CORDERO MINING LLC		Letter of Credit		S866915		11/14/96		JPMORGAN CHASE BK		$   8,849,000.00

		88		PT0237		CORDERO MINING LLC		Letter of Credit		SM421230W		3/26/07		WELLS FARGO BK F/K/A WACHOVIA BK		$   3,270,000.00

		89		PT0237		CORDERO MINING LLC		Surety bond		16034721		3/26/07		LIBERTY MUTUAL INS CO		$   3,598,000.00

		90		PT0237		CORDERO MINING LLC		Letter of Credit		9671580085		3/23/10		SCOTIABANK NEW YORK NY		$   153,244,400.00

		91		PT0237		CORDERO MINING LLC		Letter of Credit		SM215873W		3/26/07		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		$   417,822.00

		92		PT0237		CORDERO MINING LLC		Surety bond		16038374		3/23/10		LIBERTY MUTUAL INS CO		$   10,147,000.00

		93		PT0237		CORDERO MINING LLC		Surety bond		105112457		3/23/10		TRAVELERS CAS & SURETY CO OF AM		$   11,000,000.00

		94		PT0237		CORDERO MINING LLC		Surety bond		82171604		3/23/10		FEDERAL INS CO		$   50,000,000.00

		95		PT0237		CORDERO MINING LLC		Surety bond		8991145		3/23/10		FIDELITY & DEP CO OF MD		$   5,365,600.00

		96		PT0237		CORDERO MINING LLC		Surety bond		16039640		3/23/10		LIBERTY MUTUAL INS CO		$   60,000,000.00

		97		PT0237		CORDERO MINING LLC		Surety bond		105358099		3/23/10		TRAVELERS CAS & SURETY CO OF AM		$   24,391,400.00

		98		PT0237		CORDERO MINING LLC		Surety bond		1000836385		3/23/10		U S SPECIALTY INS CO		$   20,000,000.00

		99		PT0237		CORDERO MINING LLC		Surety bond		22231237		3/23/10		WESTERN SURETY CO		$   53,204,000.00

		100		PT0237		CORDERO MINING LLC		Surety bond		16043261		8/4/11		LIBERTY MUTUAL INS CO		$   18,606,000.00

		101		PT0237		CORDERO MINING LLC		Surety bond		SU1112863		8/15/12		ARCH INS CO		$   24,647,578.00

		102		PT0237		CORDERO MINING LLC		Self Bond		SBC154		6/4/14		CLOUD PEAK ENERGY INC		$   100,000,000.00

		103		PT0240		PEABODY CABALLO MINING LLC		Self Bond		SBC020		6/19/95		EXXON CORP		$   78,880,000.00

		104		PT0240		PEABODY CABALLO MINING LLC		Self Bond		SBC075		5/13/10		POWDER RIVER COAL CO		$   65,589,000.00

		105		PT0240		PEABODY CABALLO MINING LLC		Letter of Credit		SBLA10640		8/28/86		BANK OF AMERICA		$   51,158,400.00

		106		PT0240		PEABODY CABALLO MINING LLC		Surety bond		259772		9/15/95		SEABOARD SURETY CO		$   78,880,000.00

		107		PT0240		PEABODY CABALLO MINING LLC		Insurance Policy		GL4807243		11/1/09		PACIFIC EMPLOYERS INS CO

		108		PT0240		PEABODY CABALLO MINING LLC		Surety bond		400KF0942		10/10/03		ST PAUL FIRE & MARINE INS CO		$   3,938,419.00

		109		PT0240		PEABODY CABALLO MINING LLC		Check or Cash		843677		5/26/05		BUCKSKIN MINING CO		$   200.00

		110		PT0240		PEABODY CABALLO MINING LLC		Self Bond		SBC137		8/5/11		PEABODY INVESTMENTS CORP		$   76,522,000.00

		111		PT0240		PEABODY CABALLO MINING LLC		Self Bond		SBC141		8/5/11		PEABODY INVESTMENTS CORP		$   107,003,000.00

		112		PT0240		PEABODY CABALLO MINING LLC		Insurance Policy		HDOG273363A		9/22/14		ACE AMERICAN INS CO		$   - 0

		113		PT0240		PEABODY CABALLO MINING LLC		Insurance Policy		HDOG27396367		8/17/15		ACE AMERICAN INC CO		$   - 0

		114		PT0264		ROCKY MOUNTAIN COAL CO LLC		Self Bond		SBC036		2/9/90		BITTER CREEK RESOURCES		$   556,000.00

		115		PT0264		ROCKY MOUNTAIN COAL CO LLC		Self Bond		SBC009		9/1/87		UNION PACIFIC INS CO		$   1,884,202.00

		116		PT0264		ROCKY MOUNTAIN COAL CO LLC		Certificate of Deposit		11493		2/9/90		AMERICAN NATL BK ROCK SPRINGS WY		$   20,000.00

		117		PT0264		ROCKY MOUNTAIN COAL CO LLC		Letter of Credit		123		8/31/89		AMERICAN NATL BK ROCK SPRINGS WY		$   - 0

		118		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		132031		8/7/97		AMERICAN HOME ASSUR CO		$   648,900.00

		119		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		5182550		3/28/83		AMERICAN INS CO		$   718,000.00

		120		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		5217324		6/3/86		AMERICAN INS CO		$   718,000.00

		121		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		5217324TR		6/3/86		AMERICAN INS CO		$   718,000.00

		122		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		ML20002		7/1/97		OLD REPUBLIC INS CO		$   - 0

		123		PT0264		ROCKY MOUNTAIN COAL CO LLC		Letter of Credit		904510		11/7/00		BANK OF AMERICA		$   1,757,100.00

		124		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		NGB0156241		8/18/00		RELIANCE NATL IND CO		$   - 0

		125		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		SD4422		1/7/03		ST PAUL FIRE & MARINE INS CO		$   1,757,100.00

		126		PT0264		ROCKY MOUNTAIN COAL CO LLC		Self Bond		SB052		10/7/93		ARCH MINERAL CORP		$   5,435.00

		127		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		HDOG20296434		7/26/01		PACIFIC EMPLOYERS INS CO

		128		PT0264		ROCKY MOUNTAIN COAL CO LLC		Surety bond		22004297		9/1/04		LIBERTY MUTUAL INS CO		$   1,757,100.00

		129		PT0264		ROCKY MOUNTAIN COAL CO LLC		Check or Cash		723		9/12/08		COMPASS BK TEMPE AZ		$   657,100.00

		130		PT0264		ROCKY MOUNTAIN COAL CO LLC		Check or Cash		21		9/12/08		COMPASS BK TEMPE AZ		$   1,000,000.00

		131		PT0264		ROCKY MOUNTAIN COAL CO LLC		Check or Cash		805		9/12/08		COMPASS BK TEMPE AZ		$   25,900.00

		132		PT0264		ROCKY MOUNTAIN COAL CO LLC		Check or Cash		5629		11/8/07		WESTERN STATES MINING CONSULTANTS PC		$   8,400.00

		133		PT0264		ROCKY MOUNTAIN COAL CO LLC		Self Bond		SBC125		9/12/08		SOLVAY AMERICA INC		$   2,410,000.00

		134		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		GLO824981401		2/6/13		STEADFAST INS CO

		135		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		GL4594127		11/19/13		ILLINOIS NATL INS CO

		136		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		GL4594225		7/14/14		ILLINOIS NATL INS CO

		137		PT0264		ROCKY MOUNTAIN COAL CO LLC		Insurance Policy		GLO1058309-00		7/8/15		ZURICH AMERICAN INS CO

		138		PT0264		ROCKY MOUNTAIN COAL CO LLC		Letter of Credit		TFTS831423		8/13/15		JPMORGAN CHASE BK		$   2,446,000.00

		139		PT0291		GLENROCK COAL CO		Self Bond		SBC042		12/23/88		PACIFICORP		$   1,646,000.00

		140		PT0291		GLENROCK COAL CO		Surety bond		400GM3926		12/23/88		ST PAUL FIRE & MARINE INS CO		$   30,659,120.00

		141		PT0291		GLENROCK COAL CO		Surety bond		5437967		12/23/88		SAFECO INS CO		$   20,438,880.00

		142		PT0291		GLENROCK COAL CO		Insurance Policy		XL5194003P		10/7/13		AEGIS

		143		PT0331		ARCH OF WY LLC		Self Bond		SBC017		2/22/89		UNION PACIFIC INS CO		$   13,446,848.00

		144		PT0331		ARCH OF WY LLC		Self Bond		SBC046		10/7/93		ARCH MINERALS INC		$   27,416,156.00

		145		PT0331		ARCH OF WY LLC		Surety bond		140000690015WY		10/27/99		LIBERTY MUTUAL INS CO		$   29,566,600.00

		146		PT0331		ARCH OF WY LLC		Self Bond		2B		1/4/82		ARCH MINERAL CORP		$   22,750,000.00

		147		PT0331		ARCH OF WY LLC		Self Bond		2G		3/20/87		MEDICINE BOW COAL CO		$   21,000,000.00

		148		PT0331		ARCH OF WY LLC		Surety bond		140000690015WY		4/6/00		LIBERTY MUTUAL INS CO		$   29,566,600.00

		149		PT0331		ARCH OF WY LLC		Insurance Policy		37110010		7/31/05		FEDERAL INS CO

		150		PT0331		ARCH OF WY LLC		Surety bond		400GZ6449		3/20/87		ST PAUL FIRE & MARINE INS CO		$   1,750,000.00

		151		PT0331		ARCH OF WY LLC		Surety bond		645100537809BCA		5/31/89		TRAVELERS CAS & SURETY CO		$   15,887,598.00

		152		PT0331		ARCH OF WY LLC		Insurance Policy		GL01200289		10/27/99		ST PAUL FIRE & MARINE INS CO		$   - 0

		153		PT0331		ARCH OF WY LLC		Surety bond		400KC7135		1/17/08		ST PAUL FIRE & MARINE INS CO		$   17,291,500.00

		154		PT0331		ARCH OF WY LLC		Self Bond		SBC120		9/19/12		THUNDER BASIN COAL CO LLC		$   25,736,400.00

		155		PT0331		ARCH OF WY LLC		Insurance Policy		HDOG23744223		7/31/09		ACE AMERICAN INS CO		$   - 0

		156		PT0331		ARCH OF WY LLC		Insurance Policy		GL0936111		7/31/09		NATL UNION FIRE INS CO		$   - 0

		157		PT0331		ARCH OF WY LLC		Self Bond		SBC156		9/19/12		ARCH WESTERN RESOURCES LLC		$   11,514,000.00

		158		PT0334		ENERGY DEVELOPMENT CO		Self Bond		SBC053		10/7/93		ARCH MINERAL CORP		$   2,690,000.00

		159		PT0334		ENERGY DEVELOPMENT CO		Surety bond		132032		8/31/98		AMERICAN HOME ASSUR CO		$   2,690,000.00

		160		PT0334		ENERGY DEVELOPMENT CO		Surety bond		400HF4673		2/7/90		ST PAUL FIRE & MARINE INS CO		$   2,690,000.00

		161		PT0334		ENERGY DEVELOPMENT CO		Surety bond		80825513		11/13/85		FEDERAL INS CO		$   5,308,087.00

		162		PT0334		ENERGY DEVELOPMENT CO		Insurance Policy		37110010		7/31/03		FEDERAL INS CO

		163		PT0334		ENERGY DEVELOPMENT CO		Surety bond		140000690016WY		8/28/00		LIBERTY MUTUAL INS CO		$   2,690,000.00

		164		PT0334		ENERGY DEVELOPMENT CO		Surety bond		400SA1943		1/17/08		ST PAUL FIRE & MARINE INS CO		$   2,082,600.00

		165		PT0334		ENERGY DEVELOPMENT CO		Self Bond		SBC121		9/19/12		THUNDER BASIN COAL CO LLC		$   2,800,000.00

		166		PT0334		ENERGY DEVELOPMENT CO		Surety bond		SUR0000310		1/9/09		ARGONAUT INS CO		$   221,400.00

		167		PT0334		ENERGY DEVELOPMENT CO		Surety bond		82193559		1/15/10		FEDERAL INS CO		$   496,000.00

		168		PT0334		ENERGY DEVELOPMENT CO		Insurance Policy		HDOG23732920		7/31/09		ACE AMERICAN INS CO		$   - 0

		169		PT0334		ENERGY DEVELOPMENT CO		Insurance Policy		GL0936111		7/31/09		NATL UNION FIRE INS CO		$   - 0

		170		PT0334		ENERGY DEVELOPMENT CO		Self Bond		SBC146		1/30/15		ARCH WESTERN RESOURCES LLC		$   1,680,800.00

		171		PT0338		BRIDGER COAL CO		Self Bond		SBC063		6/15/93		PACIFICORP		$   139,039,333.33

		172		PT0338		BRIDGER COAL CO		Self Bond		SBC064		6/15/93		ID POWER CO		$   69,519,666.67

		173		PT0338		BRIDGER COAL CO		Surety bond		400GM3925		6/15/93		ST PAUL FIRE & MARINE INS CO		$   67,533,000.00

		174		PT0338		BRIDGER COAL CO		Insurance Policy		XL5194003P		10/7/13		AEGIS

		175		PT0377		ARCH OF WY LLC		Surety bond		140000690017WY		4/6/00		LIBERTY MUTUAL INS CO		$   25,476,300.00

		176		PT0377		ARCH OF WY LLC		Self Bond		SBC021		3/2/89		COLLATERAL		$   22,110,000.00

		177		PT0377		ARCH OF WY LLC		Self Bond		SBC045		10/7/93		ARCH MINERALS INC		$   20,520,868.00

		178		PT0377		ARCH OF WY LLC		Surety bond		132029		5/17/99		AMERICAN HOME ASSUR CO		$   24,950,000.00

		179		PT0377		ARCH OF WY LLC		Self Bond		2C		12/15/83		ARCH MINERAL CORP		$   47,596,000.00

		180		PT0377		ARCH OF WY LLC		Self Bond		2H		9/30/86		ARCH OF WY INC		$   25,020,000.00

		181		PT0377		ARCH OF WY LLC		Surety bond		400GE4522		12/15/83		ST PAUL FIRE & MARINE INS CO		$   3,066,260.00

		182		PT0377		ARCH OF WY LLC		Surety bond		400GU4294		6/13/89		ST PAUL FIRE & MARINE INS CO		$   5,909,268.00

		183		PT0377		ARCH OF WY LLC		Insurance Policy		GL01200289		8/9/99		FEDERAL INS CO

		184		PT0377		ARCH OF WY LLC		Surety bond		400KC7140		1/26/01		ST PAUL FIRE & MARINE INS CO		$   25,898,700.00

		185		PT0377		ARCH OF WY LLC		Surety bond		64S103374572BCM		1/17/08		TRAVELERS CAS & SURETY CO		$   9,758,700.00

		186		PT0377		ARCH OF WY LLC		Insurance Policy		37110010		7/31/03		FEDERAL INS CO

		187		PT0377		ARCH OF WY LLC		Self Bond		SBC122		9/19/12		THUNDER BASIN COAL CO LLC		$   9,118,500.00

		188		PT0377		ARCH OF WY LLC		Insurance Policy		HD0G21723198		7/31/09		ACE AMERICAN INS CO		$   - 0

		189		PT0377		ARCH OF WY LLC		Insurance Policy		GL0936111		7/31/09		NATL UNION FIRE INS CO		$   - 0

		190		PT0377		ARCH OF WY LLC		Self Bond		SBC144		1/30/15		ARCH WESTERN RESOURCES LLC		$   8,515,500.00

		191		PT0379		WESTMORELAND KEMMERER INC		Self Bond		SBC039		2/10/12		CHEVRON CORP		$   75,985,000.00

		192		PT0379		WESTMORELAND KEMMERER INC		Surety bond		80879865		4/8/87		FEDERAL INS CO		$   28,039,000.00

		193		PT0379		WESTMORELAND KEMMERER INC		Surety bond		U80615333		2/16/88		FEDERAL INS CO		$   30,280,000.00

		194		PT0379		WESTMORELAND KEMMERER INC		Insurance Policy		GLO654147902		2/14/12		ZURICH AMERICAN INS CO

		195		PT0379		WESTMORELAND KEMMERER INC		Surety bond		9038763		2/10/12		ZURICH AMERICAN INS CO		$   86,381,000.00

		196		PT0379		WESTMORELAND KEMMERER INC		Surety bond		64S105774561BCM		7/9/12		TRAVELERS CAS & SURETY CO OF AM		$   12,328,000.00

		197		PT0379		WESTMORELAND KEMMERER INC		Insurance Policy		GLO654147904		7/30/13		ZURICH AMERICAN INS CO		$   - 0

		198		PT0379		WESTMORELAND KEMMERER INC		Insurance Policy		GLO6541479-06		7/23/15		ZURICH AMERICAN INS CO

		199		PT0407		YOUNGS CREEK MINING CO LLC		Insurance Policy		HDCG20591535		5/10/11		PACIFIC EMPLOYERS INS CO

		200		PT0407		YOUNGS CREEK MINING CO LLC		Surety bond		400FF7407		2/4/86		ST PAUL FIRE & MARINE INS CO		$   3,971,810.00

		201		PT0407		YOUNGS CREEK MINING CO LLC		Surety bond		400GZ9802		5/28/97		ST PAUL FIRE & MARINE INS CO		$   1,017,900.00

		202		PT0407		YOUNGS CREEK MINING CO LLC		Self Bond		SBC081		2/3/11		CHEVRON CORP		$   633,000.00

		203		PT0407		YOUNGS CREEK MINING CO LLC		Surety bond		9027993		5/10/11		FIDELITY & DEP CO OF MD		$   633,000.00

		204		PT0407		YOUNGS CREEK MINING CO LLC		Insurance Policy		GLO982720203		10/1/14		AMERICAN ZURICH INS CO

		205		PT0428		ALPHA COAL WEST INC		Surety bond		143458		9/6/00		AMERICAN HOME ASSUR CO		$   10,358,586.00

		206		PT0428		ALPHA COAL WEST INC		Surety bond		143459		9/6/00		AMERICAN HOME ASSUR CO		$   7,109,495.00

		207		PT0428		ALPHA COAL WEST INC		Letter of Credit		403505CL		2/2/90		SWISS BK		$   7,109,495.00

		208		PT0428		ALPHA COAL WEST INC		Letter of Credit		58040		9/6/00		BANK OF JACKSON HOLE JACKSON WY		$   10,000.00

		209		PT0428		ALPHA COAL WEST INC		Surety bond		64S100571091BCA		6/20/95		TRAVELERS CAS & SURETY CO		$   2,722,309.00

		210		PT0428		ALPHA COAL WEST INC		Surety bond		64S100593518BCA		11/21/94		TRAVELERS CAS & SURETY CO		$   7,109,495.00

		211		PT0428		ALPHA COAL WEST INC		Surety bond		64S100645410BCA		8/14/95		TRAVELERS CAS & SURETY CO		$   5,589,029.00

		212		PT0428		ALPHA COAL WEST INC		Surety bond		64S100711659BCA		2/14/95		TRAVELERS CAS & SURETY CO		$   10,358,586.00

		213		PT0428		ALPHA COAL WEST INC		Surety bond		9273180		12/6/84		NATL FIRE INS CO OF HARTFORD		$   26,400,000.00

		214		PT0428		ALPHA COAL WEST INC		Surety bond		9273221		9/6/00		NATL FIRE INS CO/CONTINENTAL CAS CO		$   26,400,000.00

		215		PT0428		ALPHA COAL WEST INC		Surety bond		9309081		9/6/00		TRAVELERS CAS & SURETY CO		$   4,357,637.00

		216		PT0428		ALPHA COAL WEST INC		Surety bond		9309081TR		9/23/94		NATL FIRE INS CO/CONTINENTAL CAS CO		$   7,562,914.00

		217		PT0428		ALPHA COAL WEST INC		Surety bond		BND2078222		3/29/83		FIREMENS INS CO		$   14,532,830.00

		218		PT0428		ALPHA COAL WEST INC		Surety bond		BND2248743		12/6/84		FIREMENS INS CO		$   21,180,808.00

		219		PT0428		ALPHA COAL WEST INC		Surety bond		BND2248746		7/31/92		FIREMENS INS CO		$   1,079,625.00

		220		PT0428		ALPHA COAL WEST INC		Surety bond		JT0921		9/6/00		ST PAUL FIRE & MARINE INS CO		$   12,620,919.00

		221		PT0428		ALPHA COAL WEST INC		Insurance Policy		RMGL6121972		6/30/00		AMERICAN HOME ASSUR CO		$   - 0

		222		PT0428		ALPHA COAL WEST INC		Surety bond		U2765724		9/6/00		UNION PACIFIC INS CO		$   4,000,000.00

		223		PT0428		ALPHA COAL WEST INC		Surety bond		U2765726		9/6/00		UNION PACIFIC INS CO		$   4,000,000.00

		224		PT0428		ALPHA COAL WEST INC		Surety bond		72765727		9/6/00		UNION PACIFIC INS CO		$   2,632,263.00

		225		PT0428		ALPHA COAL WEST INC		Surety bond		210067062		8/9/04		INS CO OF THE STATE OF PA		$   26,333,334.00

		226		PT0428		ALPHA COAL WEST INC		Insurance Policy		BOG508654502		7/30/07		STEADFAST INS CO

		227		PT0428		ALPHA COAL WEST INC		Surety bond		103198931292		8/9/04		TRAVELERS CAS & SURETY CO		$   12,874,000.00

		228		PT0428		ALPHA COAL WEST INC		Surety bond		KA2990062		8/9/04		ST PAUL FIRE & MARINE INS CO		$   26,333,333.00

		229		PT0428		ALPHA COAL WEST INC		Surety bond		103198931062		8/9/04		TRAVELERS CAS & SURETY CO		$   26,333,334.00

		230		PT0428		ALPHA COAL WEST INC		Surety bond		104176464		3/31/10		TRAVELERS CAS & SURETY CO OF AM		$   55,940,346.00

		231		PT0428		ALPHA COAL WEST INC		Surety bond		104176465		6/21/06		TRAVELERS CAS & SURETY CO OF AM		$   8,004,000.00

		232		PT0428		ALPHA COAL WEST INC		Surety bond		6405583		3/31/10		SAFECO INS CO OF AM		$   32,008,000.00

		233		PT0428		ALPHA COAL WEST INC		Surety bond		104866627		3/31/10		TRAVELERS CAS & SURETY CO OF AM		$   9,880,654.00

		234		PT0428		ALPHA COAL WEST INC		Surety bond		82171586		3/31/10		FEDERAL INS CO		$   10,373,000.00

		235		PT0428		ALPHA COAL WEST INC		Surety bond		SUR0000339		3/31/10		ARGONAUT INS CO		$   7,500,000.00

		236		PT0428		ALPHA COAL WEST INC		Insurance Policy		GL6576413		4/12/12		NATL UNION FIRE INS CO OF PITTSBURG

		237		PT0428		ALPHA COAL WEST INC		Self Bond		SBC131		3/31/10		ALPHA NATURAL RESOURCES INC		$   191,370,000.00

		238		PT0428		ALPHA COAL WEST INC		Insurance Policy		GL6576413		7/8/15		NATIONAL UNION FIRE INS CO

		239		PT0433		PEABODY CABALLO MINING LLC		Self Bond		SBC016		6/29/95		EXXON CORP		$   58,060,000.00

		240		PT0433		PEABODY CABALLO MINING LLC		Self Bond		SBC074		5/13/10		POWDER RIVER COAL CO		$   160,489,000.00

		241		PT0433		PEABODY CABALLO MINING LLC		Surety bond		259773		9/15/95		SEABOARD SURETY CO		$   58,060,000.00

		242		PT0433		PEABODY CABALLO MINING LLC		Letter of Credit		C247172		8/18/86		CHEMICAL BK		$   24,707,805.00

		243		PT0433		PEABODY CABALLO MINING LLC		Insurance Policy		HDOG2701351A		10/1/01		PACIFIC EMPLOYERS INS CO

		244		PT0433		PEABODY CABALLO MINING LLC		Surety bond		929178812		9/26/03		NATL FIRE INS CO OF HARTFORD		$   1,197,273.00

		245		PT0433		PEABODY CABALLO MINING LLC		Surety bond		5752569		10/20/03		SAFECO INS CO OF AM		$   25,000,000.00

		246		PT0433		PEABODY CABALLO MINING LLC		Surety bond		SB0080346		9/26/03		XL SPECIALTY INS CO		$   25,813,570.00

		247		PT0433		PEABODY CABALLO MINING LLC		Letter of Credit		1S1365005		9/28/03		FLEET NATL BK		$   4,386,200.00

		248		PT0433		PEABODY CABALLO MINING LLC		Letter of Credit		TPTS788650		5/13/10		JPMORGAN CHASE BK CHICAGO IL		$   8,646,000.00

		249		PT0433		PEABODY CABALLO MINING LLC		Self Bond		SBC138		6/14/11		PEABODY INVESTMENTS CORP		$   169,135,000.00

		250		PT0433		PEABODY CABALLO MINING LLC		Self Bond		SBC142		8/4/11		PEABODY INVESTMENTS CORP		$   238,594,000.00

		251		PT0433		PEABODY CABALLO MINING LLC		Insurance Policy		HDOG2733636A		9/22/14		ACE AMERICAN INS CO		$   - 0

		252		PT0433		PEABODY CABALLO MINING LLC		Insurance Policy		HDOG27396367		8/17/15		ACE AMERICAN INS CO		$   - 0

		253		PT0467		BLACK BUTTE COAL CO		Surety bond		20S100122214BCA		6/4/12		TRAVELERS CAS & SURETY CO		$   65,056,500.00

		254		PT0467		BLACK BUTTE COAL CO		Surety bond		41S17314BCA		8/31/83		TRAVELERS CAS & SURETY CO		$   54,500,000.00

		255		PT0467		BLACK BUTTE COAL CO		Surety bond		41S17347BCA		9/23/83		TRAVELERS CAS & SURETY CO		$   58,800,000.00

		256		PT0467		BLACK BUTTE COAL CO		Surety bond		41SBO53535BCA		7/11/83		TRAVELERS CAS & SURETY CO		$   46,000,000.00

		257		PT0467		BLACK BUTTE COAL CO		Insurance Policy		6576407		11/16/12		NATL UNION FIRE INS CO OF PITTSBURGH PA

		258		PT0467		BLACK BUTTE COAL CO		Surety bond		6277631		6/4/12		SAFECO INS CO OF AM		$   426,500.00

		259		PT0467		BLACK BUTTE COAL CO		Surety bond		9062351		11/18/11		FIDELITY & DEP CO OF MD		$   65,483,000.00

		260		PT0467		BLACK BUTTE COAL CO		Surety bond		SUR0002641		6/4/12		ARGONAUT INS CO		$   5,483,000.00

		261		PT0467		BLACK BUTTE COAL CO		Surety bond		58692458		6/4/12		WESTERN SURETY CO		$   30,000,000.00

		262		PT0467		BLACK BUTTE COAL CO		Surety bond		22041524		6/4/12		LIBERTY MUTUAL INS CO		$   30,000,000.00

		263		PT0467		BLACK BUTTE COAL CO		Insurance Policy		GLO585179702		11/16/12		ZURICH AMERICAN INS CO		$   - 0

		264		PT0477		SHOSHONE COAL CORP		Self Bond		SBC008		5/31/88		UNION PACIFIC INS CO		$   2,744,568.00

		265		PT0477		SHOSHONE COAL CORP		Surety bond		64S100420324BCA		2/20/96		TRAVELERS CAS & SURETY CO		$   3,818,935.00

		266		PT0477		SHOSHONE COAL CORP		Insurance Policy		GLP71360314		5/31/88		FEDERAL INS CO		$   - 0

		267		PT0477		SHOSHONE COAL CORP		Surety bond		JT1154		5/1/00		TRAVELERS CAS & SURETY CO		$   5,075,900.00

		268		PT0477		SHOSHONE COAL CORP		Surety bond		K00503599		3/11/83		INS CO OF NORTH AMERICA		$   3,257,000.00

		269		PT0477		SHOSHONE COAL CORP		Insurance Policy		RMGL6121972		7/1/99		NATL UNION FIRE INS CO		$   - 0

		270		PT0477		SHOSHONE COAL CORP		Surety bond		U2765968		12/11/97		UNITED PACIFIC INS CO		$   300,000.00

		271		PT0477		SHOSHONE COAL CORP		Surety bond		210067064/A		12/7/04		ST PAUL FIRE & MARINE INS CO		$   1,791,966.66

		272		PT0477		SHOSHONE COAL CORP		Surety bond		KA2990064/B		12/7/04		INS CO OF THE STATE OF PA		$   1,791,966.67

		273		PT0477		SHOSHONE COAL CORP		Surety bond		103198931064/C		12/7/04		TRAVELERS CAS & SURETY CO		$   1,791,966.67

		274		PT0477		SHOSHONE COAL CORP		Insurance Policy		ICHGL13702		6/30/03		INS CORP OF HANNOVER

		275		PT0477		SHOSHONE COAL CORP		Surety bond		104294173		3/26/10		TRAVELERS CAS & SURETY CO OF AM		$   5,375,900.00

		276		PT0477		SHOSHONE COAL CORP		Insurance Policy		ICHGL13704		12/7/04		INS CO OF HANOVER

		277		PT0477		SHOSHONE COAL CORP		Self Bond		SBC129		3/26/10		PEABODY INVESTMENTS CORP		$   2,676,323.00

		278		PT0477		SHOSHONE COAL CORP		Insurance Policy		HDPG2733636A		9/22/14		ACE AMERICAN INS CO		$   - 0

		279		PT0477		SHOSHONE COAL CORP		Insurance Policy		HDOG27396367		8/17/15		ACE AMERICAN INS CO		$   - 0

		280		PT0483		THUNDER BASIN COAL CO LLC		Self Bond		SBC015		10/20/98		ATLANTIC RICHFIELD INS CO		$   18,830,000.00

		281		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		80787021		8/22/83		FEDERAL INS CO		$   9,691,934.00

		282		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		80977751		12/5/85		FEDERAL INS CO		$   13,468,300.00

		283		PT0483		THUNDER BASIN COAL CO LLC		Insurance Policy		GL14231560		11/4/98		INS CO OF NORTH AMERICA

		284		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		140000690012 WY		5/12/00		LIBERTY MUTUAL INS CO		$   22,680,000.00

		285		PT0483		THUNDER BASIN COAL CO LLC		Insurance Policy		37110010		7/31/03		FEDERAL INS CO

		286		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		400SA1523		9/17/04		ST PAUL FIRE & MARINE INS CO		$   21,762,800.00

		287		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		64S103869228BCM		9/17/04		TRAVELERS CAS & SURETY CO OF AM		$   4,636,200.00

		288		PT0483		THUNDER BASIN COAL CO LLC		Self Bond		SBC109		9/19/12		THUNDER BASIN COAL CO LLC		$   46,645,000.00

		289		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		1016082		10/3/07		LEXON INS CO		$   2,350,000.00

		290		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		82056533		6/30/08		FEDERAL INS CO		$   7,851,000.00

		291		PT0483		THUNDER BASIN COAL CO LLC		Surety bond		6542663		1/9/09		SAFECO INS CO OF AM		$   5,084,020.00

		292		PT0483		THUNDER BASIN COAL CO LLC		Insurance Policy		GL0936111		7/31/09		NATL UNION FIRE INS CO		$   - 0

		293		PT0483		THUNDER BASIN COAL CO LLC		Self Bond		SBC149		9/19/12		ARCH WESTERN RESOURCES LLC		$   66,231,000.00

		294		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		400KB0650		6/15/99		ST PAUL FIRE & MARINE INS CO		$   178,835.00

		295		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		11133286549		6/15/99		FIREMANS FUND INS CO		$   1,604,000.00

		296		PT0486		GREEN BRIDGE HOLDINGS INC		Check or Cash		145112		11/20/95		AMERICAN NATL BK CHEYENNE WY		$   353,000.00

		297		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		81559210		10/6/00		FEDERAL INS CO		$   3,264,834.00

		298		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		1027976		10/6/00		ALLIANZ INS CO

		299		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		76S100572342BCA		4/5/96		TRAVELERS CAS & SURETY CO		$   8,100,000.00

		300		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		76S100953310BCA		10/9/97		TRAVELERS CAS & SURETY CO		$   1,604,000.00

		301		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		81437280		4/12/96		FEDERAL INS CO		$   353,000.00

		302		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		81452075		10/4/99		FEDERAL INS CO		$   3,351,288.00

		303		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		GL5417543RA		6/1/96		FEDERAL INS CO		$   - 0

		304		PT0486		GREEN BRIDGE HOLDINGS INC		Letter of Credit		P603457		8/28/90		CHASE MANHATTAN BK		$   3,067,723.00

		305		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		400KD5890		6/7/04		ST PAUL FIRE & MARINE INS CO		$   2,981,974.00

		306		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		TB1522891031		7/1/02		LIBERTY MUTUAL INS CO.

		307		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		83100018531		8/21/00		EMPLOYERS INS CO OF WAUSAU

		308		PT0486		GREEN BRIDGE HOLDINGS INC		Self Bond		1		2/1/80		DELZER CONST CO

		309		PT0486		GREEN BRIDGE HOLDINGS INC		Letter of Credit		P603457		6/30/86		CHASE MANHATTAN BK

		310		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		76S100572342BCA		1/23/90		AETNA CAS & SURETY CO

		311		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		X0218A1A01		7/1/02		AEGIS

		312		PT0486		GREEN BRIDGE HOLDINGS INC		Surety bond		76S100572342BCA		4/5/96		AETNA CAS & SURETY CO		$   4,580,414.00

		313		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		1000018363		12/15/11		KINSALE INS CO

		314		PT0486		GREEN BRIDGE HOLDINGS INC		Treasury Bond		TKS95445/262434509		5/4/05		WELLS FARGO BK F/K/A WACHOVIA BK		$   2,729,365.00

		315		PT0486		GREEN BRIDGE HOLDINGS INC		Treasury Bond		23R654/47373692		5/4/11		WELLS FARGO BK F/K/A WACHOVIA BK		$   6,123,165.00

		316		PT0486		GREEN BRIDGE HOLDINGS INC		Money Market Certificate		40596416		5/4/11		WELLS FARGO BK CASPER WY		$   5,333,822.00

		317		PT0486		GREEN BRIDGE HOLDINGS INC		Joint Custody Receipt		8016012/01488		5/31/13		FIRST NATL BK OF GILLETTE GILLETTE WY		$   5,120,674.67

		318		PT0486		GREEN BRIDGE HOLDINGS INC		Letter of Credit		120		5/14/14		Texas Security Bank		$   70,149.00

		319		PT0486		GREEN BRIDGE HOLDINGS INC		Insurance Policy		01000018364		7/8/15		KINSALE INS CO

		320		PT0500		BUCKSKIN MINING CO		Self Bond		SBC034		6/20/91		SHELL		$   23,873,750.00

		321		PT0500		BUCKSKIN MINING CO		Surety bond		SHELL1461		5/15/87		INS CO OF NORTH AMERICA		$   27,175,720.00

		322		PT0500		BUCKSKIN MINING CO		Surety bond		400JZ4185TR		8/27/99		ST PAUL FIRE & MARINE INS CO		$   54,834,000.00

		323		PT0500		BUCKSKIN MINING CO		Surety bond		400JZ4185		6/20/01		ST PAUL FIRE & MARINE INS CO		$   36,500,000.00

		324		PT0500		BUCKSKIN MINING CO		Letter of Credit		317920		1/14/98		FIRST NATL BK CHICAGO IL		$   3,298,807.00

		325		PT0500		BUCKSKIN MINING CO		Surety bond		341708		7/17/98		SEABOARD SURETY CO		$   5,387,242.00

		326		PT0500		BUCKSKIN MINING CO		Surety bond		400HM7242		8/27/90		ST PAUL FIRE & MARINE INS CO		$   14,392,000.00

		327		PT0500		BUCKSKIN MINING CO		Insurance Policy		GL5417652RA		4/30/99		LLOYDS OF LONDON UNDERWRITERS

		328		PT0500		BUCKSKIN MINING CO		Letter of Credit		P259687		1/14/98		CHASE MANHATTAN BK		$   27,595,321.00

		329		PT0500		BUCKSKIN MINING CO		Letter of Credit		S042895		6/20/91		NATL WESTMINSTER		$   24,990,550.00

		330		PT0500		BUCKSKIN MINING CO		Surety bond		400JY5334		7/17/98		ST PAUL FIRE & MARINE INS CO		$   3,298,807.00

		331		PT0500		BUCKSKIN MINING CO		Surety bond		400JY4666		7/23/99		ST PAUL FIRE & MARINE INS CO		$   54,834,000.00

		332		PT0500		BUCKSKIN MINING CO		Insurance Policy		CX0013900		12/22/98		ST PAUL REINSURANCE CO LTD

		333		PT0500		BUCKSKIN MINING CO		Surety bond		SB0071144		7/11/01		XL SPECIALTY INS CO		$   40,700,000.00

		334		PT0500		BUCKSKIN MINING CO		Insurance Policy		GLO4641069		3/1/15		ZURICH AMERICAN INS CO

		335		PT0500		BUCKSKIN MINING CO		Surety bond		SB0071160		9/9/04		XL SPECIALTY INS CO/NAC REINS		$   40,700,000.00

		336		PT0500		BUCKSKIN MINING CO		Surety bond		64S103883047BCM		9/9/04		TRAVELERS CAS & SURETY CO OF AM		$   5,040,000.00

		337		PT0500		BUCKSKIN MINING CO		Surety bond		64S104172117BCM		9/9/04		TRAVELERS CAS & SURETY CO OF AM		$   1,301,000.00

		338		PT0500		BUCKSKIN MINING CO		Surety bond		41S104319157BCM		9/22/05		TRAVELERS CAS & SURETY CO OF AM		$   132,614,000.00

		339		PT0520		BLACK BUTTE COAL CO		Self Bond		SBC018		5/30/89		UNION PACIFIC INS CO		$   5,486,000.00

		340		PT0520		BLACK BUTTE COAL CO		Surety bond		20S100510409BCA		6/4/12		TRAVELERS CAS & SURETY CO		$   10,636,061.00

		341		PT0520		BLACK BUTTE COAL CO		Surety bond		5182530		6/29/84		AMERICAN INS CO		$   2,068,000.00

		342		PT0520		BLACK BUTTE COAL CO		Insurance Policy		6576407		11/16/12		NATL UNION FIRE INS CO OF PITTSBURGH PA

		343		PT0520		BLACK BUTTE COAL CO		Surety bond		9062354		11/18/11		FIDELITY & DEP CO OF MD		$   6,518,000.00

		344		PT0520		BLACK BUTTE COAL CO		Surety bond		SUR0002640		6/4/12		ARGONAUT INS CO		$   6,518,000.00

		345		PT0520		BLACK BUTTE COAL CO		Insurance Policy		GLO585179702		11/16/12		ZURICH AMERICAN INS CO		$   - 0

		346		PT0525		ANTELOPE COAL LLC		Insurance Policy		GLO982720201		10/1/12		AMERICAN ZURICH INS CO

		347		PT0525		ANTELOPE COAL LLC		Letter of Credit		S097199		3/11/99		REPUBLIC NATL BK		$   19,402,531.00

		348		PT0525		ANTELOPE COAL LLC		Letter of Credit		S099686		3/11/99		REPUBLIC NATL BK		$   11,139,569.00

		349		PT0525		ANTELOPE COAL LLC		Surety bond		400KA5080		3/23/10		ST PAUL FIRE & MARINE INS CO		$   74,767,154.00

		350		PT0525		ANTELOPE COAL LLC		Letter of Credit		SM421226W		6/3/08		WELLS FARGO BK F/K/A WACHOVIA BK		$   33,416,846.00

		351		PT0525		ANTELOPE COAL LLC		Letter of Credit		9685880085		3/23/10		SCOTIABANK NEW YORK NY/BK OF NOVA SCOTIA NEW YORK NY		$   36,487,846.00

		352		PT0525		ANTELOPE COAL LLC		Surety bond		82171602		3/23/10		FEDERAL INS CO		$   12,061,600.00

		353		PT0525		ANTELOPE COAL LLC		Surety bond		SUR0000365		3/23/10		ARGONAUT INS CO		$   35,000,000.00

		354		PT0525		ANTELOPE COAL LLC		Surety bond		82171603		3/23/10		FEDERAL INS CO		$   41,963,700.00

		355		PT0525		ANTELOPE COAL LLC		Surety bond		105358092		3/23/10		TRAVELERS CAS & SURETY CO OF AM		$   50,000,000.00

		356		PT0525		ANTELOPE COAL LLC		Surety bond		22231236		3/23/10		WESTERN SURETY CO		$   23,316,600.00

		357		PT0525		ANTELOPE COAL LLC		Surety bond		SU1112838		10/6/11		ARCH INS CO		$   23,249,900.00

		358		PT0525		ANTELOPE COAL LLC		Surety bond		SU04003		9/28/12		ASPEN AMERICAN INS CO		$   17,000,000.00

		359		PT0525		ANTELOPE COAL LLC		Insurance Policy		GLO982720203		10/3/14		AMERICAN ZURICH INS CO

		360		PT0525		ANTELOPE COAL LLC		Self Bond		SBC155		6/25/14		CLOUD PEAK ENERGY INC		$   100,000,000.00

		361		PT0569		PEABODY POWDER RIVER MINING LLC		Self Bond		SBC079		3/26/10		POWDER RIVER COAL CO		$   281,447,000.00

		362		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		259735		9/18/95		SEABOARD SURETY CO		$   13,281,899.00

		363		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		278260		9/18/95		SEABOARD SURETY CO		$   1,387,224.00

		364		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		278261		9/18/95		SEABOARD SURETY CO		$   1,801,356.00

		365		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		9264172TR		9/26/03		NATL FIRE INS CO OF HARTFORD		$   27,862,435.00

		366		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		9263945TR		9/26/03		NATL FIRE INS CO OF HARTFORD		$   17,561,630.00

		367		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		9264117		9/26/03		NATL FIRE INS CO OF HARTFORD		$   15,096,000.00

		368		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		99011		9/18/95		AMERICAN HOME ASSUR CO		$   4,988,096.00

		369		PT0569		PEABODY POWDER RIVER MINING LLC		Insurance Policy		HD0G20297475		11/1/09		PACIFIC EMPLOYERS INS CO

		370		PT0569		PEABODY POWDER RIVER MINING LLC		Surety bond		SB0073951		9/26/03		XL SPECIALTY INS CO		$   6,355,900.00

		371		PT0569		PEABODY POWDER RIVER MINING LLC		Letter of Credit		CPCS776089		3/26/10		JPMORGAN CHASE BK CHICAGO IL		$   26,192,100.00

		372		PT0569		PEABODY POWDER RIVER MINING LLC		Self Bond		SBC130		8/4/11		PEABODY INVESTMENTS CORP		$   324,019,600.00

		373		PT0569		PEABODY POWDER RIVER MINING LLC		Self Bond		SBC140		8/4/11		PEABODY INVESTMENTS CORP		$   452,237,000.00

		374		PT0569		PEABODY POWDER RIVER MINING LLC		Insurance Policy		HDOG2733636A		9/22/14		ACE AMERICAN INS CO		$   - 0

		375		PT0569		PEABODY POWDER RIVER MINING LLC		Insurance Policy		HDOG27396367		8/17/15		ACE AMERICAN INS CO		$   - 0

		376		PT0599		WESTERN FUELS WY INC		Surety bond		135029		8/28/00		FRONTIER INS CO		$   14,350,000.00

		377		PT0599		WESTERN FUELS WY INC		Letter of Credit		198973		5/11/99		NATL COOPERATIVE BK		$   6,125,000.00

		378		PT0599		WESTERN FUELS WY INC		Letter of Credit		199204		5/11/99		NATL COOPERATIVE BK		$   6,125,000.00

		379		PT0599		WESTERN FUELS WY INC		Insurance Policy		GL00039396		1/29/14		IMPERIUM INS CO

		380		PT0599		WESTERN FUELS WY INC		Surety bond		5018621		6/5/89		SAFECO INS CO		$   10,000.00

		381		PT0599		WESTERN FUELS WY INC		Letter of Credit		275050900		3/20/01		NATL COOPERATIVE BK		$   14,350,000.00

		382		PT0599		WESTERN FUELS WY INC		Letter of Credit		2750509000		9/28/01		NATL COOPERATIVE BK		$   14,350,000.00

		383		PT0599		WESTERN FUELS WY INC		Letter of Credit		275114500		10/29/04		NATL CONSUMER COOP BK WASH DC		$   11,485,000.00

		384		PT0599		WESTERN FUELS WY INC		Letter of Credit		2751145		11/23/05		NATL CONSUMER COOP BK		$   10,135,000.00

		385		PT0599		WESTERN FUELS WY INC		Letter of Credit		275114500		11/7/06		NATL CONSUMER COOP BK WASH DC		$   10,922,000.00

		386		PT0599		WESTERN FUELS WY INC		Self Bond		SBC116		11/7/06		BASIN ELECTRIC POWER COOP		$   18,300,000.00

		387		PT0599		WESTERN FUELS WY INC		Self Bond		SBC117		11/7/06		TRI STATE GENERATION & TRANSMISSION ASSOC INC		$   18,300,000.00

		388		PT0599		WESTERN FUELS WY INC		Insurance Policy		IERD-01001150-01		2/18/15		IMPERIUM INS CO

		389		PT0676		THUNDER BASIN COAL CO LLC		Surety bond		140000690029WY		4/26/01		LIBERTY MUTUAL INS CO		$   54,182.00

		390		PT0676		THUNDER BASIN COAL CO LLC		Insurance Policy		37110010		7/31/03		FEDERAL INS CO

		391		PT0676		THUNDER BASIN COAL CO LLC		Surety bond		SB0067695		9/17/04		XL SPECIALTY INS CO		$   57,098.00

		392		PT0676		THUNDER BASIN COAL CO LLC		Self Bond		SBC110		9/19/12		THUNDER BASIN COAL CO LLC		$   81,000.00

		393		PT0676		THUNDER BASIN COAL CO LLC		Surety bond		1016390		6/30/08		LEXON INS CO		$   8,446.00

		394		PT0676		THUNDER BASIN COAL CO LLC		Insurance Policy		HDOG21723198		7/31/09		ACE AMERICAN INS CO		$   - 0

		395		PT0676		THUNDER BASIN COAL CO LLC		Insurance Policy		GL0936111		7/31/01		NATL UNION FIRE INC CO		$   - 0

		396		PT0676		THUNDER BASIN COAL CO LLC		Self Bond		SBC150		9/19/12		ARCH WESTERN RESOURCES LLC		$   88,000.00

		397		RD0001		U S DEPT OF ENERGY		Surety bond		SLR6327619		3/31/03		FIREMANS FUND INS CO		$   176,100.00

		398		RD0001		U S DEPT OF ENERGY		Surety bond		SLR6327619TR		8/13/79		FIREMANS FUND INS CO		$   176,100.00

		399		RD0001		U S DEPT OF ENERGY		Surety bond		8645377		3/31/03		FIDELITY & DEP CO OF MD		$   176,100.00

		400		RD0017		CARBON COUNTY UCG INC		Surety bond		5783952		12/20/94		SAFECO INS CO		$   2,166,500.00

		401		RD0017		CARBON COUNTY UCG INC		Insurance Policy		HDOG27326845		12/9/13		ACE AMERICAN INS CO

		402		RD0017		CARBON COUNTY UCG INC		Insurance Policy		HDOG27339499		11/27/14		ACE AMERICAN INS CO

		403		PT0730		ARCH OF WY LLC		Surety bond		6372948		1/17/08		SAFECO INS CO OF AM		$   1,010,008.00

		404		PT0730		ARCH OF WY LLC		Self Bond		SBC123		9/19/12		THUNDER BASIN COAL CO LLC		$   6,331,200.00

		405		PT0730		ARCH OF WY LLC		Surety bond		6542612		6/30/08		SAFECO INS CO OF AM		$   1,532,967.00

		406		PT0730		ARCH OF WY LLC		Insurance Policy		HDOG23744223		7/31/09		ACE AMERICAN INS CO

		407		PT0730		ARCH OF WY LLC		Insurance Policy		GL0936111		7/31/09		NATIONAL UNION FIRE INS CO		$   - 0

		408		PT0730		ARCH OF WY LLC		Self Bond		SBC145		9/19/12		ARCH WESTERN RESOURCES LLC		$   3,285,000.00

		409		CN0134		HAYSTACK COAL CO		Surety bond		41S103566334BCM		10/22/01		TRAVELERS CAS & SURETY CO		$   103,057.00

		410		CN0137		CORDERO MINING LLC		Surety bond		400SN6721		3/23/10		ST PAUL FIRE & MARINE INS CO		$   12,000.00

		411		CN0137		CORDERO MINING LLC		Surety bond		SUR0000376		3/23/10		ARGONAUT INS CO		$   12,000.00

		412		CN0139		WESTMORELAND KEMMERER INC		Surety bond		1033128440008		2/24/11		TRAVELERS CAS & SURETY CO OF AM		$   95,000.00

		413		CN0139		WESTMORELAND KEMMERER INC		Surety bond		9038761		2/24/12		FIDELITY & DEP CO OF MD		$   95,000.00

		414		PT0764		PEABODY SCHOOL CREEK MINING LLC		Self Bond		SBC124		5/13/10		POWDER RIVER COAL LLC		$   87,498,000.00

		415		PT0764		PEABODY SCHOOL CREEK MINING LLC		Insurance Policy		GL4807243		7/17/09		NATL UNION FIRE INS CO

		416		PT0764		PEABODY SCHOOL CREEK MINING LLC		Self Bond		SBC139		7/17/11		PEABODY INVESTMENTS CORP		$   87,498,000.00

		417		PT0764		PEABODY SCHOOL CREEK MINING LLC		Self Bond		SBC143		8/4/11		PEABODY INVESTMENTS CORP		$   100,000,000.00

		418		PT0764		PEABODY SCHOOL CREEK MINING LLC		Insurance Policy		HDOG2733636A		9/22/14		ACE AMERICAN INS CO		$   - 0

		419		PT0764		PEABODY SCHOOL CREEK MINING LLC		Insurance Policy		HDOG27396367		8/17/15		ACE AMERICAN INS CO		$   - 0

		420		CN0140		WEST ROUNDUP RESOURCES INC		Surety bond		5011895		11/18/05		BOND SAFEGUARD INS CO		$   9,275.00

		421		CN0143		ARK LAND CO		Surety bond		1017648		9/28/06		LEXON INS CO		$   80,800.00

		422		CN0151		WESTMORELAND KEMMERER INC		Surety bond		6574051		2/24/12		SAFECO INS CO OF AM		$   15,000.00

		423		CN0151		WESTMORELAND KEMMERER INC		Surety bond		9038762		2/24/12		FIDELITY & DEP CO OF MD		$   15,000.00

		424		CN0152		ROCKY MOUNTAIN COAL CO LLC		Surety bond		6628998		8/18/09		SAFECO INS CO OF AM		$   23,100.00

		425		RD0018		LINC ENERGY OPERATIONS INC		Insurance Policy		46505M13AA		1/24/14		LLOYDS OF LONDON UNDERWRITERS

		426		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		479701953		1/24/14		LINC ENERGY OPERATIONS INC		$   255,015.00

		427		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		4243		1/24/14		LINC ENERGY OPERATIONS INC		$   122,472.00

		428		RD0018		LINC ENERGY OPERATIONS INC		Check or Cash		6839		1/24/14		LINC ENERGY OPERATIONS INC		$   16,023.00

		429		RD0018		LINC ENERGY OPERATIONS INC		Insurance Policy		46505m14aa		7/25/14		LLOYDS OF LONDON UNDERWRITERS

		430		RD0018		LINC ENERGY OPERATIONS INC		Insurance Policy		GLO017916800		8/17/15		ZURICH AMERICAN INS CO

		431		PT0786		HAYSTACK COAL CO		Surety bond		105613497		8/30/11		TRAVELERS CAS & SURETY CO OF AM		$   4,923,000.00

		432		PT0786		HAYSTACK COAL CO		Insurance Policy		GLO4641069		3/1/15		ZURICH AMERICAN INS CO

		433		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		479701953		10/26/10		LINC ENERGY OPERATIONS INC		$   255,015.00

		434		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		479701972		4/27/11		LINC ENERGY OPERATIONS INC		$   416,405.00

		435		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		4243		1/10/12		LINC ENERGY OPERATIONS INC		$   122,472.00

		436		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		5356		2/28/12		LINC ENERGY OPERATIONS INC		$   45,108.00

		437		CN0154		LINC ENERGY OPERATIONS INC		Check or Cash		6839		4/24/12		LINC ENERGY OPERATIONS INC		$   19,977.00

		438		CN0155		PEABODY CABALLO MINING LLC		Surety bond		22032300		5/23/11		LIBERTY MUTUAL INS CO		$   288,000.00

		439		CN0156		COUNTY COAL CO LLC		Check or Cash		4213946723		7/21/11		COUNTY COAL CO LLC		$   15,000.00

		440		CN0156		COUNTY COAL CO LLC		Check or Cash		4213946530		8/5/11		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$   16,300.00

		441		CN0158		LINC ENERGY OPERATIONS INC		Check or Cash		6838		4/23/12		LINC ENERGY OPERATIONS INC		$   13,950.00

		442		CN0158		LINC ENERGY OPERATIONS INC		Check or Cash		2590		4/23/12		LINC ENERGY OPERATIONS INC		$   2,050.00

		443		CN0160		RAMACO WY COAL CO LLC		Certificate of Deposit		345105915		9/28/12		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$   59,272.67

		444		CN0161		ANTELOPE COAL LLC		Surety bond		SUR0008028		10/18/13		ARGONAUT INS CO		$   28,000.00

																$   8,715,035,240.34







Permit Number Company Name Bond Type Bond Number Approval Date

1 CN0009 ARK LAND CO Surety bond 400FB3653 12/27/2012

2 CN0009 ARK LAND CO Surety bond SU33648 12/27/2012
3 CN0009 ARK LAND CO Surety bond K08085778 4/24/2015
4 CN0015 ANADARKO HOLDING CO Surety bond 5181242 4/27/1984

5 CN0015 ANADARKO HOLDING CO Surety bond 5216701(BLM) 7/6/1982

6 CN0015 ANADARKO HOLDING CO Surety bond 5231150 5/7/1992

7 CN0015 ANADARKO HOLDING CO Surety bond 5489305 5/7/1992

8 CN0085 ANADARKO HOLDING CO Surety bond 5231151 5/7/1992

9 CN0085 ANADARKO HOLDING CO Surety bond 5489306 5/7/1992

10 CN0096 BLACK BUTTE COAL CO Surety bond 20S10003428
5(BLM)

11/20/1987

11 CN0096 BLACK BUTTE COAL CO Surety bond 20S10039200
2BCA

6/4/2012

12 CN0096 BLACK BUTTE COAL CO Surety bond 90662366 11/18/2011

13 CN0096 BLACK BUTTE COAL CO Surety bond SUR0002639 6/4/2012

14 CN0116 BRIDGER COAL CO Surety bond 400 GQ 6831 7/16/2003

15 CN0116 BRIDGER COAL CO Surety bond 103545967 7/16/2003

16 CN0118 BRIDGER COAL CO Surety bond 400 GQ 6839 7/16/2003

17 CN0118 BRIDGER COAL CO Surety bond 103545969 7/16/2002

18 CN0126 BRIDGER COAL CO Surety bond 137626791 7/16/2003

19 CN0126 BRIDGER COAL CO Surety bond 104095119 10/13/2006

20 CN0130 BRIDGER COAL CO Surety bond 929134774 7/19/2003

21 CN0130 BRIDGER COAL CO Surety bond 104095121 7/16/2003

22 PT0211 SPRING GULCH COAL CO 
(THE)

Treasury Bond 31129960/313
3M8LE2

6/4/1999

23 PT0211 SPRING GULCH COAL CO 
(THE)

Insurance Policy 4GL00089135
8

12/7/2011

24 PT0211 SPRING GULCH COAL CO 
(THE)

Surety bond 5705023 12/16/1996

25 PT0211 SPRING GULCH COAL CO 
(THE)

Surety bond 5705023TR 12/12/1995

26 PT0211 SPRING GULCH COAL CO 
(THE)

Treasury Bond 77698532 6/4/1999



27 PT0211 SPRING GULCH COAL CO 
(THE)

Surety bond 81012543 11/5/1991

28 PT0211 SPRING GULCH COAL CO 
(THE)

Insurance Policy 37103596 2/12/1995

29 PT0211 SPRING GULCH COAL CO 
(THE)

Insurance Policy 4GL00091801
5

7/13/2015

30 PT0213 BIG HORN COAL CO Surety bond 20S10005573
8BCA

12/12/2003

31 PT0213 BIG HORN COAL CO Insurance Policy 37110068 9/20/2012

32 PT0213 BIG HORN COAL CO Surety bond 104055093 11/17/2011

33 PT0213 BIG HORN COAL CO Surety bond 9062356 1/26/2015

34 PT0213 BIG HORN COAL CO Insurance Policy 6576407 11/16/2012

35 PT0213 BIG HORN COAL CO Insurance Policy GLO58517970
2

11/16/2012

36 PT0214 ALPHA COAL WEST INC Surety bond 129216 4/20/2000

37 PT0214 ALPHA COAL WEST INC Surety bond 129216TR 8/3/1993

38 PT0214 ALPHA COAL WEST INC Letter of Credit 58032 7/12/2001

39 PT0214 ALPHA COAL WEST INC Surety bond BND2246697T
R

8/3/1993

40 PT0214 ALPHA COAL WEST INC Surety bond BND2246697 4/20/2000

41 PT0214 ALPHA COAL WEST INC Surety bond BND2248741 6/1/1984

42 PT0214 ALPHA COAL WEST INC Insurance Policy GLCM1759095 8/3/1993

43 PT0214 ALPHA COAL WEST INC Insurance Policy RMGL612197
2

7/1/1997

44 PT0214 ALPHA COAL WEST INC Surety bond U2765697 4/20/2000

45 PT0214 ALPHA COAL WEST INC Surety bond U2765698 4/20/2000

46 PT0214 ALPHA COAL WEST INC Surety bond 210067004 8/9/2004

47 PT0214 ALPHA COAL WEST INC Surety bond KA2990004 8/9/2004

48 PT0214 ALPHA COAL WEST INC Surety bond 10319893100
4

8/9/2004

49 PT0214 ALPHA COAL WEST INC Insurance Policy GL6576413 4/12/2012

50 PT0214 ALPHA COAL WEST INC Surety bond 10319893129
6

8/8/2003

51 PT0214 ALPHA COAL WEST INC Surety bond 104176457 3/31/2010



52 PT0214 ALPHA COAL WEST INC Surety bond 4144199 3/31/2010

53 PT0214 ALPHA COAL WEST INC Surety bond 6475547 3/31/2010

54 PT0214 ALPHA COAL WEST INC Self Bond SBC128 3/31/2010

55 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Insurance Policy X0218A1A01 7/1/2001

56 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Surety bond SL06384678 10/8/1990

57 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Self Bond SBC080 8/23/2000

58 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Self Bond SBC006 12/23/1985

59 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Surety bond 400EG6107 10/11/2005

60 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Surety bond 6358260 8/15/1983

61 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Insurance Policy EB164143795
57093

7/24/2013

62 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Surety bond 190010567 10/11/2005

63 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Self Bond SBC112 2/4/2013

64 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Surety bond 190026892 8/2/2012

65 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Insurance Policy TB264143795
7114

6/27/2014

66 PT0232 WYODAK RESOURCES 
DEVELOPMENT CORP

Insurance Policy TB264143795
7115

7/13/2015

67 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 14000069001
1WY

6/5/2000

68 PT0233 THUNDER BASIN COAL 
CO LLC

Self Bond SBC014 5/11/1999

69 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 80739547 5/11/1999

70 PT0233 THUNDER BASIN COAL 
CO LLC

Insurance Policy GL14231560 1/1/1999

71 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 14000069001
1WY

5/11/1999

72 PT0233 THUNDER BASIN COAL 
CO LLC

Insurance Policy 37110010 7/31/2003

73 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 400SA1524 9/17/2004

74 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 64S10380077
7BCM

9/17/2004

75 PT0233 THUNDER BASIN COAL 
CO LLC

Self Bond SBC108 8/20/2012

76 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 82056531 6/30/2008



77 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 6475570 7/1/2008

78 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond 6586405 1/9/2009

79 PT0233 THUNDER BASIN COAL 
CO LLC

Surety bond SUR0000303 1/9/2009

80 PT0233 THUNDER BASIN COAL 
CO LLC

Insurance Policy GL0936111 7/31/2009

81 PT0233 THUNDER BASIN COAL 
CO LLC

Self Bond SBC148 8/20/2012

82 PT0237 CORDERO MINING LLC Surety bond 121642 12/30/1993

83 PT0237 CORDERO MINING LLC Surety bond 400KA5081 3/26/2007

84 PT0237 CORDERO MINING LLC Insurance Policy GLO98272020
3

10/3/2014

85 PT0237 CORDERO MINING LLC Self Bond SBC004 3/19/1993

86 PT0237 CORDERO MINING LLC Letter of Credit S097204 9/10/1999

87 PT0237 CORDERO MINING LLC Letter of Credit S866915 11/14/1996

88 PT0237 CORDERO MINING LLC Letter of Credit SM421230W 3/26/2007

89 PT0237 CORDERO MINING LLC Surety bond 16034721 3/26/2007

90 PT0237 CORDERO MINING LLC Letter of Credit 9671580085 3/23/2010

91 PT0237 CORDERO MINING LLC Letter of Credit SM215873W 3/26/2007

92 PT0237 CORDERO MINING LLC Surety bond 16038374 3/23/2010

93 PT0237 CORDERO MINING LLC Surety bond 105112457 3/23/2010

94 PT0237 CORDERO MINING LLC Surety bond 82171604 3/23/2010

95 PT0237 CORDERO MINING LLC Surety bond 8991145 3/23/2010

96 PT0237 CORDERO MINING LLC Surety bond 16039640 3/23/2010

97 PT0237 CORDERO MINING LLC Surety bond 105358099 3/23/2010

98 PT0237 CORDERO MINING LLC Surety bond 1000836385 3/23/2010

99 PT0237 CORDERO MINING LLC Surety bond 22231237 3/23/2010

10
0

PT0237 CORDERO MINING LLC Surety bond 16043261 8/4/2011



10
1

PT0237 CORDERO MINING LLC Surety bond SU1112863 8/15/2012

10
2

PT0237 CORDERO MINING LLC Self Bond SBC154 6/4/2014

10
3

PT0240 PEABODY CABALLO 
MINING LLC

Self Bond SBC020 6/19/1995

10
4

PT0240 PEABODY CABALLO 
MINING LLC

Self Bond SBC075 5/13/2010

10
5

PT0240 PEABODY CABALLO 
MINING LLC

Letter of Credit SBLA10640 8/28/1986

10
6

PT0240 PEABODY CABALLO 
MINING LLC

Surety bond 259772 9/15/1995

10
7

PT0240 PEABODY CABALLO 
MINING LLC

Insurance Policy GL4807243 11/1/2009

10
8

PT0240 PEABODY CABALLO 
MINING LLC

Surety bond 400KF0942 10/10/2003

10
9

PT0240 PEABODY CABALLO 
MINING LLC

Check or Cash 843677 5/26/2005

11
0

PT0240 PEABODY CABALLO 
MINING LLC

Self Bond SBC137 8/5/2011

11
1

PT0240 PEABODY CABALLO 
MINING LLC

Self Bond SBC141 8/5/2011

11
2

PT0240 PEABODY CABALLO 
MINING LLC

Insurance Policy HDOG273363
A

9/22/2014

11
3

PT0240 PEABODY CABALLO 
MINING LLC

Insurance Policy HDOG273963
67

8/17/2015

11
4

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Self Bond SBC036 2/9/1990

11
5

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Self Bond SBC009 9/1/1987

11
6

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Certificate of 
Deposit

11493 2/9/1990

11
7

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Letter of Credit 123 8/31/1989



11
8

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 132031 8/7/1997

11
9

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 5182550 3/28/1983

12
0

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 5217324 6/3/1986

12
1

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 5217324TR 6/3/1986

12
2

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy ML20002 7/1/1997

12
3

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Letter of Credit 904510 11/7/2000

12
4

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy NGB0156241 8/18/2000

12
5

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond SD4422 1/7/2003

12
6

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Self Bond SB052 10/7/1993

12
7

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy HDOG202964
34

7/26/2001

12
8

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 22004297 9/1/2004

12
9

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Check or Cash 723 9/12/2008

13
0

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Check or Cash 21 9/12/2008

13
1

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Check or Cash 805 9/12/2008

13
2

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Check or Cash 5629 11/8/2007

13
3

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Self Bond SBC125 9/12/2008

13
4

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy GLO82498140
1

2/6/2013



13
5

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy GL4594127 11/19/2013

13
6

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy GL4594225 7/14/2014

13
7

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Insurance Policy GLO1058309‐
00

7/8/2015

13
8

PT0264 ROCKY MOUNTAIN COAL 
CO LLC

Letter of Credit TFTS831423 8/13/2015

13
9

PT0291 GLENROCK COAL CO Self Bond SBC042 12/23/1988

14
0

PT0291 GLENROCK COAL CO Surety bond 400GM3926 12/23/1988

14
1

PT0291 GLENROCK COAL CO Surety bond 5437967 12/23/1988

14
2

PT0291 GLENROCK COAL CO Insurance Policy XL5194003P 10/7/2013

14
3

PT0331 ARCH OF WY LLC Self Bond SBC017 2/22/1989

14
4

PT0331 ARCH OF WY LLC Self Bond SBC046 10/7/1993

14
5

PT0331 ARCH OF WY LLC Surety bond 14000069001
5WY

10/27/1999

14
6

PT0331 ARCH OF WY LLC Self Bond 2B 1/4/1982

14
7

PT0331 ARCH OF WY LLC Self Bond 2G 3/20/1987

14
8

PT0331 ARCH OF WY LLC Surety bond 14000069001
5WY

4/6/2000

14
9

PT0331 ARCH OF WY LLC Insurance Policy 37110010 7/31/2005

15
0

PT0331 ARCH OF WY LLC Surety bond 400GZ6449 3/20/1987

15
1

PT0331 ARCH OF WY LLC Surety bond 64510053780
9BCA

5/31/1989



15
2

PT0331 ARCH OF WY LLC Insurance Policy GL01200289 10/27/1999

15
3

PT0331 ARCH OF WY LLC Surety bond 400KC7135 1/17/2008

15
4

PT0331 ARCH OF WY LLC Self Bond SBC120 9/19/2012

15
5

PT0331 ARCH OF WY LLC Insurance Policy HDOG237442
23

7/31/2009

15
6

PT0331 ARCH OF WY LLC Insurance Policy GL0936111 7/31/2009

15
7

PT0331 ARCH OF WY LLC Self Bond SBC156 9/19/2012

15
8

PT0334 ENERGY DEVELOPMENT 
CO

Self Bond SBC053 10/7/1993

15
9

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 132032 8/31/1998

16
0

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 400HF4673 2/7/1990

16
1

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 80825513 11/13/1985

16
2

PT0334 ENERGY DEVELOPMENT 
CO

Insurance Policy 37110010 7/31/2003

16
3

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 14000069001
6WY

8/28/2000

16
4

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 400SA1943 1/17/2008

16
5

PT0334 ENERGY DEVELOPMENT 
CO

Self Bond SBC121 9/19/2012

16
6

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond SUR0000310 1/9/2009

16
7

PT0334 ENERGY DEVELOPMENT 
CO

Surety bond 82193559 1/15/2010

16
8

PT0334 ENERGY DEVELOPMENT 
CO

Insurance Policy HDOG237329
20

7/31/2009



16
9

PT0334 ENERGY DEVELOPMENT 
CO

Insurance Policy GL0936111 7/31/2009

17
0

PT0334 ENERGY DEVELOPMENT 
CO

Self Bond SBC146 1/30/2015

17
1

PT0338 BRIDGER COAL CO Self Bond SBC063 6/15/1993

17
2

PT0338 BRIDGER COAL CO Self Bond SBC064 6/15/1993

17
3

PT0338 BRIDGER COAL CO Surety bond 400GM3925 6/15/1993

17
4

PT0338 BRIDGER COAL CO Insurance Policy XL5194003P 10/7/2013

17
5

PT0377 ARCH OF WY LLC Surety bond 14000069001
7WY

4/6/2000

17
6

PT0377 ARCH OF WY LLC Self Bond SBC021 3/2/1989

17
7

PT0377 ARCH OF WY LLC Self Bond SBC045 10/7/1993

17
8

PT0377 ARCH OF WY LLC Surety bond 132029 5/17/1999

17
9

PT0377 ARCH OF WY LLC Self Bond 2C 12/15/1983

18
0

PT0377 ARCH OF WY LLC Self Bond 2H 9/30/1986

18
1

PT0377 ARCH OF WY LLC Surety bond 400GE4522 12/15/1983

18
2

PT0377 ARCH OF WY LLC Surety bond 400GU4294 6/13/1989

18
3

PT0377 ARCH OF WY LLC Insurance Policy GL01200289 8/9/1999

18
4

PT0377 ARCH OF WY LLC Surety bond 400KC7140 1/26/2001

18
5

PT0377 ARCH OF WY LLC Surety bond 64S10337457
2BCM

1/17/2008



18
6

PT0377 ARCH OF WY LLC Insurance Policy 37110010 7/31/2003

18
7

PT0377 ARCH OF WY LLC Self Bond SBC122 9/19/2012

18
8

PT0377 ARCH OF WY LLC Insurance Policy HD0G2172319
8

7/31/2009

18
9

PT0377 ARCH OF WY LLC Insurance Policy GL0936111 7/31/2009

19
0

PT0377 ARCH OF WY LLC Self Bond SBC144 1/30/2015

19
1

PT0379 WESTMORELAND 
KEMMERER INC

Self Bond SBC039 2/10/2012

19
2

PT0379 WESTMORELAND 
KEMMERER INC

Surety bond 80879865 4/8/1987

19
3

PT0379 WESTMORELAND 
KEMMERER INC

Surety bond U80615333 2/16/1988

19
4

PT0379 WESTMORELAND 
KEMMERER INC

Insurance Policy GLO65414790
2

2/14/2012

19
5

PT0379 WESTMORELAND 
KEMMERER INC

Surety bond 9038763 2/10/2012

19
6

PT0379 WESTMORELAND 
KEMMERER INC

Surety bond 64S10577456
1BCM

7/9/2012

19
7

PT0379 WESTMORELAND 
KEMMERER INC

Insurance Policy GLO65414790
4

7/30/2013

19
8

PT0379 WESTMORELAND 
KEMMERER INC

Insurance Policy GLO6541479‐
06

7/23/2015

19
9

PT0407 YOUNGS CREEK MINING 
CO LLC

Insurance Policy HDCG2059153
5

5/10/2011

20
0

PT0407 YOUNGS CREEK MINING 
CO LLC

Surety bond 400FF7407 2/4/1986

20
1

PT0407 YOUNGS CREEK MINING 
CO LLC

Surety bond 400GZ9802 5/28/1997

20
2

PT0407 YOUNGS CREEK MINING 
CO LLC

Self Bond SBC081 2/3/2011



20
3

PT0407 YOUNGS CREEK MINING 
CO LLC

Surety bond 9027993 5/10/2011

20
4

PT0407 YOUNGS CREEK MINING 
CO LLC

Insurance Policy GLO98272020
3

10/1/2014

20
5

PT0428 ALPHA COAL WEST INC Surety bond 143458 9/6/2000

20
6

PT0428 ALPHA COAL WEST INC Surety bond 143459 9/6/2000

20
7

PT0428 ALPHA COAL WEST INC Letter of Credit 403505CL 2/2/1990

20
8

PT0428 ALPHA COAL WEST INC Letter of Credit 58040 9/6/2000

20
9

PT0428 ALPHA COAL WEST INC Surety bond 64S10057109
1BCA

6/20/1995

21
0

PT0428 ALPHA COAL WEST INC Surety bond 64S10059351
8BCA

11/21/1994

21
1

PT0428 ALPHA COAL WEST INC Surety bond 64S10064541
0BCA

8/14/1995

21
2

PT0428 ALPHA COAL WEST INC Surety bond 64S10071165
9BCA

2/14/1995

21
3

PT0428 ALPHA COAL WEST INC Surety bond 9273180 12/6/1984

21
4

PT0428 ALPHA COAL WEST INC Surety bond 9273221 9/6/2000

21
5

PT0428 ALPHA COAL WEST INC Surety bond 9309081 9/6/2000

21
6

PT0428 ALPHA COAL WEST INC Surety bond 9309081TR 9/23/1994

21
7

PT0428 ALPHA COAL WEST INC Surety bond BND2078222 3/29/1983

21
8

PT0428 ALPHA COAL WEST INC Surety bond BND2248743 12/6/1984

21
9

PT0428 ALPHA COAL WEST INC Surety bond BND2248746 7/31/1992



22
0

PT0428 ALPHA COAL WEST INC Surety bond JT0921 9/6/2000

22
1

PT0428 ALPHA COAL WEST INC Insurance Policy RMGL612197
2

6/30/2000

22
2

PT0428 ALPHA COAL WEST INC Surety bond U2765724 9/6/2000

22
3

PT0428 ALPHA COAL WEST INC Surety bond U2765726 9/6/2000

22
4

PT0428 ALPHA COAL WEST INC Surety bond 72765727 9/6/2000

22
5

PT0428 ALPHA COAL WEST INC Surety bond 210067062 8/9/2004

22
6

PT0428 ALPHA COAL WEST INC Insurance Policy BOG50865450
2

7/30/2007

22
7

PT0428 ALPHA COAL WEST INC Surety bond 10319893129
2

8/9/2004

22
8

PT0428 ALPHA COAL WEST INC Surety bond KA2990062 8/9/2004

22
9

PT0428 ALPHA COAL WEST INC Surety bond 10319893106
2

8/9/2004

23
0

PT0428 ALPHA COAL WEST INC Surety bond 104176464 3/31/2010

23
1

PT0428 ALPHA COAL WEST INC Surety bond 104176465 6/21/2006

23
2

PT0428 ALPHA COAL WEST INC Surety bond 6405583 3/31/2010

23
3

PT0428 ALPHA COAL WEST INC Surety bond 104866627 3/31/2010

23
4

PT0428 ALPHA COAL WEST INC Surety bond 82171586 3/31/2010

23
5

PT0428 ALPHA COAL WEST INC Surety bond SUR0000339 3/31/2010

23
6

PT0428 ALPHA COAL WEST INC Insurance Policy GL6576413 4/12/2012



23
7

PT0428 ALPHA COAL WEST INC Self Bond SBC131 3/31/2010

23
8

PT0428 ALPHA COAL WEST INC Insurance Policy GL6576413 7/8/2015

23
9

PT0433 PEABODY CABALLO 
MINING LLC

Self Bond SBC016 6/29/1995

24
0

PT0433 PEABODY CABALLO 
MINING LLC

Self Bond SBC074 5/13/2010

24
1

PT0433 PEABODY CABALLO 
MINING LLC

Surety bond 259773 9/15/1995

24
2

PT0433 PEABODY CABALLO 
MINING LLC

Letter of Credit C247172 8/18/1986

24
3

PT0433 PEABODY CABALLO 
MINING LLC

Insurance Policy HDOG270135
1A

10/1/2001

24
4

PT0433 PEABODY CABALLO 
MINING LLC

Surety bond 929178812 9/26/2003

24
5

PT0433 PEABODY CABALLO 
MINING LLC

Surety bond 5752569 10/20/2003

24
6

PT0433 PEABODY CABALLO 
MINING LLC

Surety bond SB0080346 9/26/2003

24
7

PT0433 PEABODY CABALLO 
MINING LLC

Letter of Credit 1S1365005 9/28/2003

24
8

PT0433 PEABODY CABALLO 
MINING LLC

Letter of Credit TPTS788650 5/13/2010

24
9

PT0433 PEABODY CABALLO 
MINING LLC

Self Bond SBC138 6/14/2011

25
0

PT0433 PEABODY CABALLO 
MINING LLC

Self Bond SBC142 8/4/2011

25
1

PT0433 PEABODY CABALLO 
MINING LLC

Insurance Policy HDOG273363
6A

9/22/2014

25
2

PT0433 PEABODY CABALLO 
MINING LLC

Insurance Policy HDOG273963
67

8/17/2015

25
3

PT0467 BLACK BUTTE COAL CO Surety bond 20S10012221
4BCA

6/4/2012



25
4

PT0467 BLACK BUTTE COAL CO Surety bond 41S17314BCA 8/31/1983

25
5

PT0467 BLACK BUTTE COAL CO Surety bond 41S17347BCA 9/23/1983

25
6

PT0467 BLACK BUTTE COAL CO Surety bond 41SBO53535B
CA

7/11/1983

25
7

PT0467 BLACK BUTTE COAL CO Insurance Policy 6576407 11/16/2012

25
8

PT0467 BLACK BUTTE COAL CO Surety bond 6277631 6/4/2012

25
9

PT0467 BLACK BUTTE COAL CO Surety bond 9062351 11/18/2011

26
0

PT0467 BLACK BUTTE COAL CO Surety bond SUR0002641 6/4/2012

26
1

PT0467 BLACK BUTTE COAL CO Surety bond 58692458 6/4/2012

26
2

PT0467 BLACK BUTTE COAL CO Surety bond 22041524 6/4/2012

26
3

PT0467 BLACK BUTTE COAL CO Insurance Policy GLO58517970
2

11/16/2012

26
4

PT0477 SHOSHONE COAL CORP Self Bond SBC008 5/31/1988

26
5

PT0477 SHOSHONE COAL CORP Surety bond 64S10042032
4BCA

2/20/1996

26
6

PT0477 SHOSHONE COAL CORP Insurance Policy GLP71360314 5/31/1988

26
7

PT0477 SHOSHONE COAL CORP Surety bond JT1154 5/1/2000

26
8

PT0477 SHOSHONE COAL CORP Surety bond K00503599 3/11/1983

26
9

PT0477 SHOSHONE COAL CORP Insurance Policy RMGL612197
2

7/1/1999

27
0

PT0477 SHOSHONE COAL CORP Surety bond U2765968 12/11/1997



27
1

PT0477 SHOSHONE COAL CORP Surety bond 210067064/A 12/7/2004

27
2

PT0477 SHOSHONE COAL CORP Surety bond KA2990064/B 12/7/2004

27
3

PT0477 SHOSHONE COAL CORP Surety bond 10319893106
4/C

12/7/2004

27
4

PT0477 SHOSHONE COAL CORP Insurance Policy ICHGL13702 6/30/2003

27
5

PT0477 SHOSHONE COAL CORP Surety bond 104294173 3/26/2010

27
6

PT0477 SHOSHONE COAL CORP Insurance Policy ICHGL13704 12/7/2004

27
7

PT0477 SHOSHONE COAL CORP Self Bond SBC129 3/26/2010

27
8

PT0477 SHOSHONE COAL CORP Insurance Policy HDPG2733636
A

9/22/2014

27
9

PT0477 SHOSHONE COAL CORP Insurance Policy HDOG273963
67

8/17/2015

28
0

PT0483 THUNDER BASIN COAL 
CO LLC

Self Bond SBC015 10/20/1998

28
1

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 80787021 8/22/1983

28
2

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 80977751 12/5/1985

28
3

PT0483 THUNDER BASIN COAL 
CO LLC

Insurance Policy GL14231560 11/4/1998

28
4

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 14000069001
2 WY

5/12/2000

28
5

PT0483 THUNDER BASIN COAL 
CO LLC

Insurance Policy 37110010 7/31/2003

28
6

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 400SA1523 9/17/2004

28
7

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 64S10386922
8BCM

9/17/2004



28
8

PT0483 THUNDER BASIN COAL 
CO LLC

Self Bond SBC109 9/19/2012

28
9

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 1016082 10/3/2007

29
0

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 82056533 6/30/2008

29
1

PT0483 THUNDER BASIN COAL 
CO LLC

Surety bond 6542663 1/9/2009

29
2

PT0483 THUNDER BASIN COAL 
CO LLC

Insurance Policy GL0936111 7/31/2009

29
3

PT0483 THUNDER BASIN COAL 
CO LLC

Self Bond SBC149 9/19/2012

29
4

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 400KB0650 6/15/1999

29
5

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 11133286549 6/15/1999

29
6

PT0486 GREEN BRIDGE 
HOLDINGS INC

Check or Cash 145112 11/20/1995

29
7

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 81559210 10/6/2000

29
8

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy 1027976 10/6/2000

29
9

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 76S10057234
2BCA

4/5/1996

30
0

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 76S10095331
0BCA

10/9/1997

30
1

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 81437280 4/12/1996

30
2

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 81452075 10/4/1999

30
3

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy GL5417543RA 6/1/1996

30
4

PT0486 GREEN BRIDGE 
HOLDINGS INC

Letter of Credit P603457 8/28/1990



30
5

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 400KD5890 6/7/2004

30
6

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy TB152289103
1

7/1/2002

30
7

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy 83100018531 8/21/2000

30
8

PT0486 GREEN BRIDGE 
HOLDINGS INC

Self Bond 1 2/1/1980

30
9

PT0486 GREEN BRIDGE 
HOLDINGS INC

Letter of Credit P603457 6/30/1986

31
0

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 76S10057234
2BCA

1/23/1990

31
1

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy X0218A1A01 7/1/2002

31
2

PT0486 GREEN BRIDGE 
HOLDINGS INC

Surety bond 76S10057234
2BCA

4/5/1996

31
3

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy 1000018363 12/15/2011

31
4

PT0486 GREEN BRIDGE 
HOLDINGS INC

Treasury Bond TKS95445/262
434509

5/4/2005

31
5

PT0486 GREEN BRIDGE 
HOLDINGS INC

Treasury Bond 23R654/4737
3692

5/4/2011

31
6

PT0486 GREEN BRIDGE 
HOLDINGS INC

Money Market 
Certificate

40596416 5/4/2011

31
7

PT0486 GREEN BRIDGE 
HOLDINGS INC

Joint Custody 
Receipt

8016012/0148
8

5/31/2013

31
8

PT0486 GREEN BRIDGE 
HOLDINGS INC

Letter of Credit 120 5/14/2014

31
9

PT0486 GREEN BRIDGE 
HOLDINGS INC

Insurance Policy 01000018364 7/8/2015

32
0

PT0500 BUCKSKIN MINING CO Self Bond SBC034 6/20/1991

32
1

PT0500 BUCKSKIN MINING CO Surety bond SHELL1461 5/15/1987



32
2

PT0500 BUCKSKIN MINING CO Surety bond 400JZ4185TR 8/27/1999

32
3

PT0500 BUCKSKIN MINING CO Surety bond 400JZ4185 6/20/2001

32
4

PT0500 BUCKSKIN MINING CO Letter of Credit 317920 1/14/1998

32
5

PT0500 BUCKSKIN MINING CO Surety bond 341708 7/17/1998

32
6

PT0500 BUCKSKIN MINING CO Surety bond 400HM7242 8/27/1990

32
7

PT0500 BUCKSKIN MINING CO Insurance Policy GL5417652RA 4/30/1999

32
8

PT0500 BUCKSKIN MINING CO Letter of Credit P259687 1/14/1998

32
9

PT0500 BUCKSKIN MINING CO Letter of Credit S042895 6/20/1991

33
0

PT0500 BUCKSKIN MINING CO Surety bond 400JY5334 7/17/1998

33
1

PT0500 BUCKSKIN MINING CO Surety bond 400JY4666 7/23/1999

33
2

PT0500 BUCKSKIN MINING CO Insurance Policy CX0013900 12/22/1998

33
3

PT0500 BUCKSKIN MINING CO Surety bond SB0071144 7/11/2001

33
4

PT0500 BUCKSKIN MINING CO Insurance Policy GLO4641069 3/1/2015

33
5

PT0500 BUCKSKIN MINING CO Surety bond SB0071160 9/9/2004

33
6

PT0500 BUCKSKIN MINING CO Surety bond 64S10388304
7BCM

9/9/2004

33
7

PT0500 BUCKSKIN MINING CO Surety bond 64S10417211
7BCM

9/9/2004

33
8

PT0500 BUCKSKIN MINING CO Surety bond 41S10431915
7BCM

9/22/2005



33
9

PT0520 BLACK BUTTE COAL CO Self Bond SBC018 5/30/1989

34
0

PT0520 BLACK BUTTE COAL CO Surety bond 20S10051040
9BCA

6/4/2012

34
1

PT0520 BLACK BUTTE COAL CO Surety bond 5182530 6/29/1984

34
2

PT0520 BLACK BUTTE COAL CO Insurance Policy 6576407 11/16/2012

34
3

PT0520 BLACK BUTTE COAL CO Surety bond 9062354 11/18/2011

34
4

PT0520 BLACK BUTTE COAL CO Surety bond SUR0002640 6/4/2012

34
5

PT0520 BLACK BUTTE COAL CO Insurance Policy GLO58517970
2

11/16/2012

34
6

PT0525 ANTELOPE COAL LLC Insurance Policy GLO98272020
1

10/1/2012

34
7

PT0525 ANTELOPE COAL LLC Letter of Credit S097199 3/11/1999

34
8

PT0525 ANTELOPE COAL LLC Letter of Credit S099686 3/11/1999

34
9

PT0525 ANTELOPE COAL LLC Surety bond 400KA5080 3/23/2010

35
0

PT0525 ANTELOPE COAL LLC Letter of Credit SM421226W 6/3/2008

35
1

PT0525 ANTELOPE COAL LLC Letter of Credit 9685880085 3/23/2010

35
2

PT0525 ANTELOPE COAL LLC Surety bond 82171602 3/23/2010

35
3

PT0525 ANTELOPE COAL LLC Surety bond SUR0000365 3/23/2010

35
4

PT0525 ANTELOPE COAL LLC Surety bond 82171603 3/23/2010

35
5

PT0525 ANTELOPE COAL LLC Surety bond 105358092 3/23/2010



35
6

PT0525 ANTELOPE COAL LLC Surety bond 22231236 3/23/2010

35
7

PT0525 ANTELOPE COAL LLC Surety bond SU1112838 10/6/2011

35
8

PT0525 ANTELOPE COAL LLC Surety bond SU04003 9/28/2012

35
9

PT0525 ANTELOPE COAL LLC Insurance Policy GLO98272020
3

10/3/2014

36
0

PT0525 ANTELOPE COAL LLC Self Bond SBC155 6/25/2014

36
1

PT0569 PEABODY POWDER RIVER 
MINING LLC

Self Bond SBC079 3/26/2010

36
2

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 259735 9/18/1995

36
3

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 278260 9/18/1995

36
4

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 278261 9/18/1995

36
5

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 9264172TR 9/26/2003

36
6

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 9263945TR 9/26/2003

36
7

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 9264117 9/26/2003

36
8

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond 99011 9/18/1995

36
9

PT0569 PEABODY POWDER RIVER 
MINING LLC

Insurance Policy HD0G2029747
5

11/1/2009

37
0

PT0569 PEABODY POWDER RIVER 
MINING LLC

Surety bond SB0073951 9/26/2003

37
1

PT0569 PEABODY POWDER RIVER 
MINING LLC

Letter of Credit CPCS776089 3/26/2010

37
2

PT0569 PEABODY POWDER RIVER 
MINING LLC

Self Bond SBC130 8/4/2011



37
3

PT0569 PEABODY POWDER RIVER 
MINING LLC

Self Bond SBC140 8/4/2011

37
4

PT0569 PEABODY POWDER RIVER 
MINING LLC

Insurance Policy HDOG273363
6A

9/22/2014

37
5

PT0569 PEABODY POWDER RIVER 
MINING LLC

Insurance Policy HDOG273963
67

8/17/2015

37
6

PT0599 WESTERN FUELS WY INC Surety bond 135029 8/28/2000

37
7

PT0599 WESTERN FUELS WY INC Letter of Credit 198973 5/11/1999

37
8

PT0599 WESTERN FUELS WY INC Letter of Credit 199204 5/11/1999

37
9

PT0599 WESTERN FUELS WY INC Insurance Policy GL00039396 1/29/2014

38
0

PT0599 WESTERN FUELS WY INC Surety bond 5018621 6/5/1989

38
1

PT0599 WESTERN FUELS WY INC Letter of Credit 275050900 3/20/2001

38
2

PT0599 WESTERN FUELS WY INC Letter of Credit 2750509000 9/28/2001

38
3

PT0599 WESTERN FUELS WY INC Letter of Credit 275114500 10/29/2004

38
4

PT0599 WESTERN FUELS WY INC Letter of Credit 2751145 11/23/2005

38
5

PT0599 WESTERN FUELS WY INC Letter of Credit 275114500 11/7/2006

38
6

PT0599 WESTERN FUELS WY INC Self Bond SBC116 11/7/2006

38
7

PT0599 WESTERN FUELS WY INC Self Bond SBC117 11/7/2006

38
8

PT0599 WESTERN FUELS WY INC Insurance Policy IERD‐
01001150‐01

2/18/2015

38
9

PT0676 THUNDER BASIN COAL 
CO LLC

Surety bond 14000069002
9WY

4/26/2001



39
0

PT0676 THUNDER BASIN COAL 
CO LLC

Insurance Policy 37110010 7/31/2003

39
1

PT0676 THUNDER BASIN COAL 
CO LLC

Surety bond SB0067695 9/17/2004

39
2

PT0676 THUNDER BASIN COAL 
CO LLC

Self Bond SBC110 9/19/2012

39
3

PT0676 THUNDER BASIN COAL 
CO LLC

Surety bond 1016390 6/30/2008

39
4

PT0676 THUNDER BASIN COAL 
CO LLC

Insurance Policy HDOG217231
98

7/31/2009

39
5

PT0676 THUNDER BASIN COAL 
CO LLC

Insurance Policy GL0936111 7/31/2001

39
6

PT0676 THUNDER BASIN COAL 
CO LLC

Self Bond SBC150 9/19/2012

39
7

RD0001 U S DEPT OF ENERGY Surety bond SLR6327619 3/31/2003

39
8

RD0001 U S DEPT OF ENERGY Surety bond SLR6327619T
R

8/13/1979

39
9

RD0001 U S DEPT OF ENERGY Surety bond 8645377 3/31/2003

40
0

RD0017 CARBON COUNTY UCG 
INC

Surety bond 5783952 12/20/1994

40
1

RD0017 CARBON COUNTY UCG 
INC

Insurance Policy HDOG273268
45

12/9/2013

40
2

RD0017 CARBON COUNTY UCG 
INC

Insurance Policy HDOG273394
99

11/27/2014

40
3

PT0730 ARCH OF WY LLC Surety bond 6372948 1/17/2008

40
4

PT0730 ARCH OF WY LLC Self Bond SBC123 9/19/2012

40
5

PT0730 ARCH OF WY LLC Surety bond 6542612 6/30/2008

40
6

PT0730 ARCH OF WY LLC Insurance Policy HDOG237442
23

7/31/2009



40
7

PT0730 ARCH OF WY LLC Insurance Policy GL0936111 7/31/2009

40
8

PT0730 ARCH OF WY LLC Self Bond SBC145 9/19/2012

40
9

CN0134 HAYSTACK COAL CO Surety bond 41S10356633
4BCM

10/22/2001

41
0

CN0137 CORDERO MINING LLC Surety bond 400SN6721 3/23/2010

41
1

CN0137 CORDERO MINING LLC Surety bond SUR0000376 3/23/2010

41
2

CN0139 WESTMORELAND 
KEMMERER INC

Surety bond 10331284400
08

2/24/2011

41
3

CN0139 WESTMORELAND 
KEMMERER INC

Surety bond 9038761 2/24/2012

41
4

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Self Bond SBC124 5/13/2010

41
5

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Insurance Policy GL4807243 7/17/2009

41
6

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Self Bond SBC139 7/17/2011

41
7

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Self Bond SBC143 8/4/2011

41
8

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Insurance Policy HDOG273363
6A

9/22/2014

41
9

PT0764 PEABODY SCHOOL CREEK 
MINING LLC

Insurance Policy HDOG273963
67

8/17/2015

42
0

CN0140 WEST ROUNDUP 
RESOURCES INC

Surety bond 5011895 11/18/2005

42
1

CN0143 ARK LAND CO Surety bond 1017648 9/28/2006

42
2

CN0151 WESTMORELAND 
KEMMERER INC

Surety bond 6574051 2/24/2012

42
3

CN0151 WESTMORELAND 
KEMMERER INC

Surety bond 9038762 2/24/2012



42
4

CN0152 ROCKY MOUNTAIN COAL 
CO LLC

Surety bond 6628998 8/18/2009

42
5

RD0018 LINC ENERGY 
OPERATIONS INC

Insurance Policy 46505M13AA 1/24/2014

42
6

RD0018 LINC ENERGY 
OPERATIONS INC

Check or Cash 479701953 1/24/2014

42
7

RD0018 LINC ENERGY 
OPERATIONS INC

Check or Cash 4243 1/24/2014

42
8

RD0018 LINC ENERGY 
OPERATIONS INC

Check or Cash 6839 1/24/2014

42
9

RD0018 LINC ENERGY 
OPERATIONS INC

Insurance Policy 46505m14aa 7/25/2014

43
0

RD0018 LINC ENERGY 
OPERATIONS INC

Insurance Policy GLO01791680
0

8/17/2015

43
1

PT0786 HAYSTACK COAL CO Surety bond 105613497 8/30/2011

43
2

PT0786 HAYSTACK COAL CO Insurance Policy GLO4641069 3/1/2015

43
3

CN0154 LINC ENERGY 
OPERATIONS INC

Check or Cash 479701953 10/26/2010

43
4

CN0154 LINC ENERGY 
OPERATIONS INC

Check or Cash 479701972 4/27/2011

43
5

CN0154 LINC ENERGY 
OPERATIONS INC

Check or Cash 4243 1/10/2012

43
6

CN0154 LINC ENERGY 
OPERATIONS INC

Check or Cash 5356 2/28/2012

43
7

CN0154 LINC ENERGY 
OPERATIONS INC

Check or Cash 6839 4/24/2012

43
8

CN0155 PEABODY CABALLO 
MINING LLC

Surety bond 22032300 5/23/2011

43
9

CN0156 COUNTY COAL CO LLC Check or Cash 4213946723 7/21/2011

44
0

CN0156 COUNTY COAL CO LLC Check or Cash 4213946530 8/5/2011



44
1

CN0158 LINC ENERGY 
OPERATIONS INC

Check or Cash 6838 4/23/2012

44
2

CN0158 LINC ENERGY 
OPERATIONS INC

Check or Cash 2590 4/23/2012

44
3

CN0160 RAMACO WY COAL CO 
LLC

Certificate of 
Deposit

345105915 9/28/2012

44
4

CN0161 ANTELOPE COAL LLC Surety bond SUR0008028 10/18/2013



Bonder  Bond Amount 

ST PAUL FIRE & MARINE INS 
CO

 $                       10,000.00 

ASPEN AMERICAN INS CO  $                       10,000.00 
WESTCHESTER FIRE INS CO  $                       10,000.00 
AMERICAN INS CO  $                       10,000.00 

AMERICAN INS CO  $                       25,000.00 

AMERICAN INS CO  $                       10,000.00 

SAFECO INS CO OF AM  $                       30,000.00 

AMERICAN INS CO  $                       10,000.00 

SAFECO INS CO OF AM  $                       10,000.00 

TRAVELERS CAS & SURETY CO  $                       26,000.00 

TRAVELERS CAS & SURETY CO  $                       13,050.00 

FIDELITY & DEP CO OF MD  $                       13,050.00 

ARGONAUT INS CO  $                       13,050.00 

ST PAUL FIRE & MARINE INS 
CO

 $                       10,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                       10,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $                       10,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                       10,000.00 

AMERICAN CAS CO  $                       10,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                         2,000.00 

AMERICAN CAS CO  $                     100,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                     250,000.00 

PIPER JAFFRAY 8606767011 
CASPER WY

 $                     446,000.00 

MID CONTINENT CASUALTY 
CO

 $                                      ‐   

SAFECO INS CO  $                     463,000.00 

SAFECO INS CO  $                     463,000.00 

KEY CLEARING CORP  $                     463,000.00 



FEDERAL INS CO  $                     463,000.00 

FEDERAL INS CO

MID CONTINENT CASUALTY 
CO
TRAVELERS CAS & SURETY CO  $               17,884,604.00 

FEDERAL INS CO

TRAVELERS CAS & SURETY CO 
OF AM

 $                  1,156,000.00 

FIDELITY & DEP CO OF MD  $                     742,000.00 

NATL UNION FIRE INS CO OF 
PITTSBURGH PA

 $                                      ‐   

ZURICH AMERICAN INS CO  $                                      ‐   

AMERICAN HOME ASSUR CO  $               24,898,000.00 

AMERICAN HOME ASSUR CO  $               12,668,000.00 

BANK OF JACKSON HOLE 
JACKSON WY

 $                       10,000.00 

CONTINENTAL INS CO  $               40,532,000.00 

CONTINENTAL INS CO  $               62,572,000.00 

CONTINENTAL INS CO  $               55,370,860.00 

NATL UNION FIRE INS CO  $                                      ‐   

AMERICAN HOME ASSUR CO  $                                      ‐   

UNITED PACIFIC INS CO  $                  4,250,000.00 

UNITED PACIFIC INS CO  $                  5,250,000.00 

INS CO OF THE STATE OF PA  $               26,445,362.00 

ST PAUL FIRE & MARINE INS 
CO

 $               26,445,363.00 

TRAVELERS CAS & SURETY CO  $               15,491,000.00 

NATL UNION FIRE INS CO OF 
PITTSBURG
TRAVELERS CAS & SURETY CO  $                  4,378,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               49,092,700.00 



ZURICH AMERICAN INS 
CO/FIDELITY & DEP CO OF MD

 $               60,748,300.00 

SAFECO INS CO OF AM  $               14,058,000.00 

ALPHA NATURAL RESOURCES 
INC

 $             218,907,000.00 

AEGIS

AMERICAN INS CO  $                  5,568,863.00 

WYODAK RESOURCES  $                  5,000,000.00 

KERR MCGEE CORP  $                                      ‐   

ST PAUL FIRE & MARINE INS 
CO

 $                  5,974,000.00 

AMERICAN INS CO  $               12,544,300.00 

LIBERTY MUTUAL INS CO

LIBERTY MUTUAL INS CO  $               13,374,600.00 

WYODAK RESOURCES 
DEVELOPMENT CORP

 $               41,476,000.00 

LIBERTY MUTUAL INS CO  $               48,449,000.00 

LIBERTY MUTUAL INS CO

LIBERTY MUTUAL INS CO

LIBERTY MUTUAL INS CO  $             117,260,000.00 

ATLANTIC RICHFIELD INS CO  $               88,950,000.00 

FEDERAL INS CO  $               30,548,730.00 

INS CO OF NORTH AMERICA  $                                      ‐   

LIBERTY MUTUAL INS CO  $             120,191,500.00 

FEDERAL INS CO

ST PAUL FIRE & MARINE INS 
CO

 $             126,717,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               11,902,000.00 

THUNDER BASIN COAL CO LLC  $             167,746,000.00 

FEDERAL INS CO  $                  8,858,678.00 



SAFECO INS CO OF AM  $                  8,858,679.00 

SAFECO INS CO OF AM  $                  3,955,000.00 

ARGONAUT INS CO  $                  8,000,000.00 

NATL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $             401,094,000.00 

AMERICAN HOME ASSUR CO  $               33,634,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $               66,808,000.00 

AMERICAN ZURICH INS CO

SUN CO INC  $               25,843,000.00 

REPUBLIC NATL BK  $               49,335,000.00 

JPMORGAN CHASE BK  $                  8,849,000.00 

WELLS FARGO BK F/K/A 
WACHOVIA BK

 $                  3,270,000.00 

LIBERTY MUTUAL INS CO  $                  3,598,000.00 

SCOTIABANK NEW YORK NY  $             153,244,400.00 

WELLS FARGO BK F/K/A 
WACHOVIA BK WINSTON‐
SALEM NC

 $                     417,822.00 

LIBERTY MUTUAL INS CO  $               10,147,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               11,000,000.00 

FEDERAL INS CO  $               50,000,000.00 

FIDELITY & DEP CO OF MD  $                  5,365,600.00 

LIBERTY MUTUAL INS CO  $               60,000,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               24,391,400.00 

U S SPECIALTY INS CO  $               20,000,000.00 

WESTERN SURETY CO  $               53,204,000.00 

LIBERTY MUTUAL INS CO  $               18,606,000.00 



ARCH INS CO  $               24,647,578.00 

CLOUD PEAK ENERGY INC  $             100,000,000.00 

EXXON CORP  $               78,880,000.00 

POWDER RIVER COAL CO  $               65,589,000.00 

BANK OF AMERICA  $               51,158,400.00 

SEABOARD SURETY CO  $               78,880,000.00 

PACIFIC EMPLOYERS INS CO

ST PAUL FIRE & MARINE INS 
CO

 $                  3,938,419.00 

BUCKSKIN MINING CO  $                             200.00 

PEABODY INVESTMENTS CORP  $               76,522,000.00 

PEABODY INVESTMENTS CORP  $             107,003,000.00 

ACE AMERICAN INS CO  $                                      ‐   

ACE AMERICAN INC CO  $                                      ‐   

BITTER CREEK RESOURCES  $                     556,000.00 

UNION PACIFIC INS CO  $                  1,884,202.00 

AMERICAN NATL BK ROCK 
SPRINGS WY

 $                       20,000.00 

AMERICAN NATL BK ROCK 
SPRINGS WY

 $                                      ‐   



AMERICAN HOME ASSUR CO  $                     648,900.00 

AMERICAN INS CO  $                     718,000.00 

AMERICAN INS CO  $                     718,000.00 

AMERICAN INS CO  $                     718,000.00 

OLD REPUBLIC INS CO  $                                      ‐   

BANK OF AMERICA  $                  1,757,100.00 

RELIANCE NATL IND CO  $                                      ‐   

ST PAUL FIRE & MARINE INS 
CO

 $                  1,757,100.00 

ARCH MINERAL CORP  $                         5,435.00 

PACIFIC EMPLOYERS INS CO

LIBERTY MUTUAL INS CO  $                  1,757,100.00 

COMPASS BK TEMPE AZ  $                     657,100.00 

COMPASS BK TEMPE AZ  $                  1,000,000.00 

COMPASS BK TEMPE AZ  $                       25,900.00 

WESTERN STATES MINING 
CONSULTANTS PC

 $                         8,400.00 

SOLVAY AMERICA INC  $                  2,410,000.00 

STEADFAST INS CO



ILLINOIS NATL INS CO

ILLINOIS NATL INS CO

ZURICH AMERICAN INS CO

JPMORGAN CHASE BK  $                  2,446,000.00 

PACIFICORP  $                  1,646,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $               30,659,120.00 

SAFECO INS CO  $               20,438,880.00 

AEGIS

UNION PACIFIC INS CO  $               13,446,848.00 

ARCH MINERALS INC  $               27,416,156.00 

LIBERTY MUTUAL INS CO  $               29,566,600.00 

ARCH MINERAL CORP  $               22,750,000.00 

MEDICINE BOW COAL CO  $               21,000,000.00 

LIBERTY MUTUAL INS CO  $               29,566,600.00 

FEDERAL INS CO

ST PAUL FIRE & MARINE INS 
CO

 $                  1,750,000.00 

TRAVELERS CAS & SURETY CO  $               15,887,598.00 



ST PAUL FIRE & MARINE INS 
CO

 $                                      ‐   

ST PAUL FIRE & MARINE INS 
CO

 $               17,291,500.00 

THUNDER BASIN COAL CO LLC  $               25,736,400.00 

ACE AMERICAN INS CO  $                                      ‐   

NATL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $               11,514,000.00 

ARCH MINERAL CORP  $                  2,690,000.00 

AMERICAN HOME ASSUR CO  $                  2,690,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  2,690,000.00 

FEDERAL INS CO  $                  5,308,087.00 

FEDERAL INS CO

LIBERTY MUTUAL INS CO  $                  2,690,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  2,082,600.00 

THUNDER BASIN COAL CO LLC  $                  2,800,000.00 

ARGONAUT INS CO  $                     221,400.00 

FEDERAL INS CO  $                     496,000.00 

ACE AMERICAN INS CO  $                                      ‐   



NATL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $                  1,680,800.00 

PACIFICORP  $             139,039,333.33 

ID POWER CO  $               69,519,666.67 

ST PAUL FIRE & MARINE INS 
CO

 $               67,533,000.00 

AEGIS

LIBERTY MUTUAL INS CO  $               25,476,300.00 

COLLATERAL  $               22,110,000.00 

ARCH MINERALS INC  $               20,520,868.00 

AMERICAN HOME ASSUR CO  $               24,950,000.00 

ARCH MINERAL CORP  $               47,596,000.00 

ARCH OF WY INC  $               25,020,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  3,066,260.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  5,909,268.00 

FEDERAL INS CO

ST PAUL FIRE & MARINE INS 
CO

 $               25,898,700.00 

TRAVELERS CAS & SURETY CO  $                  9,758,700.00 



FEDERAL INS CO

THUNDER BASIN COAL CO LLC  $                  9,118,500.00 

ACE AMERICAN INS CO  $                                      ‐   

NATL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $                  8,515,500.00 

CHEVRON CORP  $               75,985,000.00 

FEDERAL INS CO  $               28,039,000.00 

FEDERAL INS CO  $               30,280,000.00 

ZURICH AMERICAN INS CO

ZURICH AMERICAN INS CO  $               86,381,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               12,328,000.00 

ZURICH AMERICAN INS CO  $                                      ‐   

ZURICH AMERICAN INS CO

PACIFIC EMPLOYERS INS CO

ST PAUL FIRE & MARINE INS 
CO

 $                  3,971,810.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  1,017,900.00 

CHEVRON CORP  $                     633,000.00 



FIDELITY & DEP CO OF MD  $                     633,000.00 

AMERICAN ZURICH INS CO

AMERICAN HOME ASSUR CO  $               10,358,586.00 

AMERICAN HOME ASSUR CO  $                  7,109,495.00 

SWISS BK  $                  7,109,495.00 

BANK OF JACKSON HOLE 
JACKSON WY

 $                       10,000.00 

TRAVELERS CAS & SURETY CO  $                  2,722,309.00 

TRAVELERS CAS & SURETY CO  $                  7,109,495.00 

TRAVELERS CAS & SURETY CO  $                  5,589,029.00 

TRAVELERS CAS & SURETY CO  $               10,358,586.00 

NATL FIRE INS CO OF 
HARTFORD

 $               26,400,000.00 

NATL FIRE INS 
CO/CONTINENTAL CAS CO

 $               26,400,000.00 

TRAVELERS CAS & SURETY CO  $                  4,357,637.00 

NATL FIRE INS 
CO/CONTINENTAL CAS CO

 $                  7,562,914.00 

FIREMENS INS CO  $               14,532,830.00 

FIREMENS INS CO  $               21,180,808.00 

FIREMENS INS CO  $                  1,079,625.00 



ST PAUL FIRE & MARINE INS 
CO

 $               12,620,919.00 

AMERICAN HOME ASSUR CO  $                                      ‐   

UNION PACIFIC INS CO  $                  4,000,000.00 

UNION PACIFIC INS CO  $                  4,000,000.00 

UNION PACIFIC INS CO  $                  2,632,263.00 

INS CO OF THE STATE OF PA  $               26,333,334.00 

STEADFAST INS CO

TRAVELERS CAS & SURETY CO  $               12,874,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $               26,333,333.00 

TRAVELERS CAS & SURETY CO  $               26,333,334.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               55,940,346.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                  8,004,000.00 

SAFECO INS CO OF AM  $               32,008,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                  9,880,654.00 

FEDERAL INS CO  $               10,373,000.00 

ARGONAUT INS CO  $                  7,500,000.00 

NATL UNION FIRE INS CO OF 
PITTSBURG



ALPHA NATURAL RESOURCES 
INC

 $             191,370,000.00 

NATIONAL UNION FIRE INS CO

EXXON CORP  $               58,060,000.00 

POWDER RIVER COAL CO  $             160,489,000.00 

SEABOARD SURETY CO  $               58,060,000.00 

CHEMICAL BK  $               24,707,805.00 

PACIFIC EMPLOYERS INS CO

NATL FIRE INS CO OF 
HARTFORD

 $                  1,197,273.00 

SAFECO INS CO OF AM  $               25,000,000.00 

XL SPECIALTY INS CO  $               25,813,570.00 

FLEET NATL BK  $                  4,386,200.00 

JPMORGAN CHASE BK 
CHICAGO IL

 $                  8,646,000.00 

PEABODY INVESTMENTS CORP  $             169,135,000.00 

PEABODY INVESTMENTS CORP  $             238,594,000.00 

ACE AMERICAN INS CO  $                                      ‐   

ACE AMERICAN INS CO  $                                      ‐   

TRAVELERS CAS & SURETY CO  $               65,056,500.00 



TRAVELERS CAS & SURETY CO  $               54,500,000.00 

TRAVELERS CAS & SURETY CO  $               58,800,000.00 

TRAVELERS CAS & SURETY CO  $               46,000,000.00 

NATL UNION FIRE INS CO OF 
PITTSBURGH PA

SAFECO INS CO OF AM  $                     426,500.00 

FIDELITY & DEP CO OF MD  $               65,483,000.00 

ARGONAUT INS CO  $                  5,483,000.00 

WESTERN SURETY CO  $               30,000,000.00 

LIBERTY MUTUAL INS CO  $               30,000,000.00 

ZURICH AMERICAN INS CO  $                                      ‐   

UNION PACIFIC INS CO  $                  2,744,568.00 

TRAVELERS CAS & SURETY CO  $                  3,818,935.00 

FEDERAL INS CO  $                                      ‐   

TRAVELERS CAS & SURETY CO  $                  5,075,900.00 

INS CO OF NORTH AMERICA  $                  3,257,000.00 

NATL UNION FIRE INS CO  $                                      ‐   

UNITED PACIFIC INS CO  $                     300,000.00 



ST PAUL FIRE & MARINE INS 
CO

 $                  1,791,966.66 

INS CO OF THE STATE OF PA  $                  1,791,966.67 

TRAVELERS CAS & SURETY CO  $                  1,791,966.67 

INS CORP OF HANNOVER

TRAVELERS CAS & SURETY CO 
OF AM

 $                  5,375,900.00 

INS CO OF HANOVER

PEABODY INVESTMENTS CORP  $                  2,676,323.00 

ACE AMERICAN INS CO  $                                      ‐   

ACE AMERICAN INS CO  $                                      ‐   

ATLANTIC RICHFIELD INS CO  $               18,830,000.00 

FEDERAL INS CO  $                  9,691,934.00 

FEDERAL INS CO  $               13,468,300.00 

INS CO OF NORTH AMERICA

LIBERTY MUTUAL INS CO  $               22,680,000.00 

FEDERAL INS CO

ST PAUL FIRE & MARINE INS 
CO

 $               21,762,800.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                  4,636,200.00 



THUNDER BASIN COAL CO LLC  $               46,645,000.00 

LEXON INS CO  $                  2,350,000.00 

FEDERAL INS CO  $                  7,851,000.00 

SAFECO INS CO OF AM  $                  5,084,020.00 

NATL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $               66,231,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $                     178,835.00 

FIREMANS FUND INS CO  $                  1,604,000.00 

AMERICAN NATL BK 
CHEYENNE WY

 $                     353,000.00 

FEDERAL INS CO  $                  3,264,834.00 

ALLIANZ INS CO

TRAVELERS CAS & SURETY CO  $                  8,100,000.00 

TRAVELERS CAS & SURETY CO  $                  1,604,000.00 

FEDERAL INS CO  $                     353,000.00 

FEDERAL INS CO  $                  3,351,288.00 

FEDERAL INS CO  $                                      ‐   

CHASE MANHATTAN BK  $                  3,067,723.00 



ST PAUL FIRE & MARINE INS 
CO

 $                  2,981,974.00 

LIBERTY MUTUAL INS CO.

EMPLOYERS INS CO OF 
WAUSAU

DELZER CONST CO

CHASE MANHATTAN BK

AETNA CAS & SURETY CO

AEGIS

AETNA CAS & SURETY CO  $                  4,580,414.00 

KINSALE INS CO

WELLS FARGO BK F/K/A 
WACHOVIA BK

 $                  2,729,365.00 

WELLS FARGO BK F/K/A 
WACHOVIA BK

 $                  6,123,165.00 

WELLS FARGO BK CASPER WY  $                  5,333,822.00 

FIRST NATL BK OF GILLETTE 
GILLETTE WY

 $                  5,120,674.67 

Texas Security Bank  $                       70,149.00 

KINSALE INS CO

SHELL  $               23,873,750.00 

INS CO OF NORTH AMERICA  $               27,175,720.00 



ST PAUL FIRE & MARINE INS 
CO

 $               54,834,000.00 

ST PAUL FIRE & MARINE INS 
CO

 $               36,500,000.00 

FIRST NATL BK CHICAGO IL  $                  3,298,807.00 

SEABOARD SURETY CO  $                  5,387,242.00 

ST PAUL FIRE & MARINE INS 
CO

 $               14,392,000.00 

LLOYDS OF LONDON 
UNDERWRITERS

CHASE MANHATTAN BK  $               27,595,321.00 

NATL WESTMINSTER  $               24,990,550.00 

ST PAUL FIRE & MARINE INS 
CO

 $                  3,298,807.00 

ST PAUL FIRE & MARINE INS 
CO

 $               54,834,000.00 

ST PAUL REINSURANCE CO 
LTD

XL SPECIALTY INS CO  $               40,700,000.00 

ZURICH AMERICAN INS CO

XL SPECIALTY INS CO/NAC 
REINS

 $               40,700,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                  5,040,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                  1,301,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $             132,614,000.00 



UNION PACIFIC INS CO  $                  5,486,000.00 

TRAVELERS CAS & SURETY CO  $               10,636,061.00 

AMERICAN INS CO  $                  2,068,000.00 

NATL UNION FIRE INS CO OF 
PITTSBURGH PA

FIDELITY & DEP CO OF MD  $                  6,518,000.00 

ARGONAUT INS CO  $                  6,518,000.00 

ZURICH AMERICAN INS CO  $                                      ‐   

AMERICAN ZURICH INS CO

REPUBLIC NATL BK  $               19,402,531.00 

REPUBLIC NATL BK  $               11,139,569.00 

ST PAUL FIRE & MARINE INS 
CO

 $               74,767,154.00 

WELLS FARGO BK F/K/A 
WACHOVIA BK

 $               33,416,846.00 

SCOTIABANK NEW YORK 
NY/BK OF NOVA SCOTIA NEW 
YORK NY

 $               36,487,846.00 

FEDERAL INS CO  $               12,061,600.00 

ARGONAUT INS CO  $               35,000,000.00 

FEDERAL INS CO  $               41,963,700.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $               50,000,000.00 



WESTERN SURETY CO  $               23,316,600.00 

ARCH INS CO  $               23,249,900.00 

ASPEN AMERICAN INS CO  $               17,000,000.00 

AMERICAN ZURICH INS CO

CLOUD PEAK ENERGY INC  $             100,000,000.00 

POWDER RIVER COAL CO  $             281,447,000.00 

SEABOARD SURETY CO  $               13,281,899.00 

SEABOARD SURETY CO  $                  1,387,224.00 

SEABOARD SURETY CO  $                  1,801,356.00 

NATL FIRE INS CO OF 
HARTFORD

 $               27,862,435.00 

NATL FIRE INS CO OF 
HARTFORD

 $               17,561,630.00 

NATL FIRE INS CO OF 
HARTFORD

 $               15,096,000.00 

AMERICAN HOME ASSUR CO  $                  4,988,096.00 

PACIFIC EMPLOYERS INS CO

XL SPECIALTY INS CO  $                  6,355,900.00 

JPMORGAN CHASE BK 
CHICAGO IL

 $               26,192,100.00 

PEABODY INVESTMENTS CORP  $             324,019,600.00 



PEABODY INVESTMENTS CORP  $             452,237,000.00 

ACE AMERICAN INS CO  $                                      ‐   

ACE AMERICAN INS CO  $                                      ‐   

FRONTIER INS CO  $               14,350,000.00 

NATL COOPERATIVE BK  $                  6,125,000.00 

NATL COOPERATIVE BK  $                  6,125,000.00 

IMPERIUM INS CO

SAFECO INS CO  $                       10,000.00 

NATL COOPERATIVE BK  $               14,350,000.00 

NATL COOPERATIVE BK  $               14,350,000.00 

NATL CONSUMER COOP BK 
WASH DC

 $               11,485,000.00 

NATL CONSUMER COOP BK  $               10,135,000.00 

NATL CONSUMER COOP BK 
WASH DC

 $               10,922,000.00 

BASIN ELECTRIC POWER COOP  $               18,300,000.00 

TRI STATE GENERATION & 
TRANSMISSION ASSOC INC

 $               18,300,000.00 

IMPERIUM INS CO

LIBERTY MUTUAL INS CO  $                       54,182.00 



FEDERAL INS CO

XL SPECIALTY INS CO  $                       57,098.00 

THUNDER BASIN COAL CO LLC  $                       81,000.00 

LEXON INS CO  $                         8,446.00 

ACE AMERICAN INS CO  $                                      ‐   

NATL UNION FIRE INC CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $                       88,000.00 

FIREMANS FUND INS CO  $                     176,100.00 

FIREMANS FUND INS CO  $                     176,100.00 

FIDELITY & DEP CO OF MD  $                     176,100.00 

SAFECO INS CO  $                  2,166,500.00 

ACE AMERICAN INS CO

ACE AMERICAN INS CO

SAFECO INS CO OF AM  $                  1,010,008.00 

THUNDER BASIN COAL CO LLC  $                  6,331,200.00 

SAFECO INS CO OF AM  $                  1,532,967.00 

ACE AMERICAN INS CO



NATIONAL UNION FIRE INS CO  $                                      ‐   

ARCH WESTERN RESOURCES 
LLC

 $                  3,285,000.00 

TRAVELERS CAS & SURETY CO  $                     103,057.00 

ST PAUL FIRE & MARINE INS 
CO

 $                       12,000.00 

ARGONAUT INS CO  $                       12,000.00 

TRAVELERS CAS & SURETY CO 
OF AM

 $                       95,000.00 

FIDELITY & DEP CO OF MD  $                       95,000.00 

POWDER RIVER COAL LLC  $               87,498,000.00 

NATL UNION FIRE INS CO

PEABODY INVESTMENTS CORP  $               87,498,000.00 

PEABODY INVESTMENTS CORP  $             100,000,000.00 

ACE AMERICAN INS CO  $                                      ‐   

ACE AMERICAN INS CO  $                                      ‐   

BOND SAFEGUARD INS CO  $                         9,275.00 

LEXON INS CO  $                       80,800.00 

SAFECO INS CO OF AM  $                       15,000.00 

FIDELITY & DEP CO OF MD  $                       15,000.00 



SAFECO INS CO OF AM  $                       23,100.00 

LLOYDS OF LONDON 
UNDERWRITERS

LINC ENERGY OPERATIONS 
INC

 $                     255,015.00 

LINC ENERGY OPERATIONS 
INC

 $                     122,472.00 

LINC ENERGY OPERATIONS 
INC

 $                       16,023.00 

LLOYDS OF LONDON 
UNDERWRITERS

ZURICH AMERICAN INS CO

TRAVELERS CAS & SURETY CO 
OF AM

 $                  4,923,000.00 

ZURICH AMERICAN INS CO

LINC ENERGY OPERATIONS 
INC

 $                     255,015.00 

LINC ENERGY OPERATIONS 
INC

 $                     416,405.00 

LINC ENERGY OPERATIONS 
INC

 $                     122,472.00 

LINC ENERGY OPERATIONS 
INC

 $                       45,108.00 

LINC ENERGY OPERATIONS 
INC

 $                       19,977.00 

LIBERTY MUTUAL INS CO  $                     288,000.00 

COUNTY COAL CO LLC  $                       15,000.00 

FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig

 $                       16,300.00 



LINC ENERGY OPERATIONS 
INC

 $                       13,950.00 

LINC ENERGY OPERATIONS 
INC

 $                         2,050.00 

FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig

 $                       59,272.67 

ARGONAUT INS CO  $                       28,000.00 

 $          8,715,035,240.34 



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine Meeting @ Tue Sep 1, 2015 2pm - 3pm (muthu.kuchanur@wyo.gov)
Date: Tuesday, September 01, 2015 1:50:08 PM

Brook Mine Meeting
When Tue Sep 1, 2015 2pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=bXZ0dGk0NG9zZW41NWc2bjJmOHE2MzNkcWMgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjBhMTU2MDEyOTc5MDZlODE3MmVkNWJhODgyNDk3M2I0M2UwZGI2NmQ&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.mvtti44osen55g6n2f8q633dqc
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: Ramaco
Date: Wednesday, September 09, 2015 4:02:27 PM

Hi BJ,
 
I’m just checking in to see if DEQ has sent out the second round of technical deficiency
comments for the Ramaco permit application. If so, I’d like to arrange a time to stop in and
see them next week.
 
Many thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
Date: Thursday, September 10, 2015 7:10:14 AM

Shannon,
 

The Round 2 comments were sent out on August 12th.  You’re welcome to come over any time and
view the material.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, September 09, 2015 4:02 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ramaco
 
Hi BJ,
 
I’m just checking in to see if DEQ has sent out the second round of technical deficiency
comments for the Ramaco permit application. If so, I’d like to arrange a time to stop in and
see them next week.
 
Many thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Ramaco
Date: Thursday, September 10, 2015 7:59:48 AM

Thanks, BJ. I am out of town at a meeting the rest of the week but I’ll stop by Monday or
Tuesday next week. Just let me know if there are time windows that work best for you.
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, September 10, 2015 7:12 AM
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
 
Shannon,
 

The Round 2 comments were sent out on August 12th.  You’re welcome to come over any time and
view the material.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, September 09, 2015 4:02 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ramaco
 
Hi BJ,
 
I’m just checking in to see if DEQ has sent out the second round of technical deficiency
comments for the Ramaco permit application. If so, I’d like to arrange a time to stop in and
see them next week.
 
Many thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
Date: Thursday, September 10, 2015 8:27:21 AM

Shannon,
 
Monday through Wednesday are good.  I’ll be gone after that if you need anything from me. 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, September 10, 2015 8:00 AM
To: 'BJ Kristiansen' <bj.kristiansen@wyo.gov>
Subject: RE: Ramaco
 
Thanks, BJ. I am out of town at a meeting the rest of the week but I’ll stop by Monday or
Tuesday next week. Just let me know if there are time windows that work best for you.
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, September 10, 2015 7:12 AM
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
 
Shannon,
 

The Round 2 comments were sent out on August 12th.  You’re welcome to come over any time and
view the material.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, September 09, 2015 4:02 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ramaco
 
Hi BJ,
 
I’m just checking in to see if DEQ has sent out the second round of technical deficiency
comments for the Ramaco permit application. If so, I’d like to arrange a time to stop in and
see them next week.
 
Many thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov


307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Ramaco
Date: Monday, September 14, 2015 8:16:36 AM

Thanks, BJ – I’ll stop by tomorrow morning.
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, September 10, 2015 8:29 AM
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
 
Shannon,
 
Monday through Wednesday are good.  I’ll be gone after that if you need anything from me. 
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Thursday, September 10, 2015 8:00 AM
To: 'BJ Kristiansen' <bj.kristiansen@wyo.gov>
Subject: RE: Ramaco
 
Thanks, BJ. I am out of town at a meeting the rest of the week but I’ll stop by Monday or
Tuesday next week. Just let me know if there are time windows that work best for you.
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, September 10, 2015 7:12 AM
To: sanderson@powderriverbasin.org
Subject: RE: Ramaco
 
Shannon,
 

The Round 2 comments were sent out on August 12th.  You’re welcome to come over any time and
view the material.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, September 09, 2015 4:02 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov


Subject: Ramaco
 
Hi BJ,
 
I’m just checking in to see if DEQ has sent out the second round of technical deficiency
comments for the Ramaco permit application. If so, I’d like to arrange a time to stop in and
see them next week.
 
Many thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: LQD D3 sheet
Date: Wednesday, September 23, 2015 5:58:03 AM
Attachments: 9-22-2015 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  A hard copy is also
available for review/use in my office.   Please let me know if you have any questions
or edits.  

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 22, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 1/168

		CH156

		8/14/15

		County Coal Co. LLC

		Partial Bond Release

		BJ

		Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  






		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.   





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  





		

		213-T8

		8/12/15

		Big Horn Mine

		2014-2015 AR & Bond

		Dave M.

		Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15. 






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.     





		6 3/169

		233-T8

		8/24/15

		Black Thunder

		Phase II Bond Verifications Unit 15BR-02

		Stacy

		Arrived 8/24/15.  60 days after arrival 10/23/15.  





		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM map in 9/16/15 memo.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  


  



		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.   





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.     





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.      





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  Public Notice ends 9/7/15.  Public comment ends 10/7/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. Anderson reviews TFN materials in LQD D3 office 9/8/15.     






		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.   





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.    





		6 4/159

		483-T6

		7/2/15

		Coal Creek 

		Phase I Bond Release




		Stacy

		Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must occur before 9/12/15.  Approval deadline is 9/27/15.   Public notice affidavit arrived 8/17/15.  OSM inspection report arrived 8/26/15.  OSM approval arrived 9/8/15.  SP notifies Campbell County Commissioners 9/14/15.  SP recommends approval 9/11/15.   





		6 2/163

		483-T7

		7/21/15

		Coal Creek 

		Vegetation Establishment & Surficial Stability Verifications Areas PG2-15-01 & PH2-15-09

		Stacy

		Arrived 7/21/15.  60 days after arrival 9/19/15.



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email. 





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.     





		6 3/174

		486-T6

		9/15/15

		Synthetic Fuels Mine

		Rough Backfill Verification

		Stacy/Luke

		Arrived 9/15/15.  60 days after arrival 11/14/15.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.






		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends review 9/8/15.        






		6 1/155

		599-T6

		5/29/15

		Dry Fork Mine

		NSR – Revise Mine & Rec Plan

		Kim

		Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15. Comment responses arrived 8/10/15.  60 day after arrival 10/9/15.          






		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.     





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.     






		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Preliminary

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.    






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15. 





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		6 3/170

		778

		8/27/15

		Uranerez/Nichols Ranch

		NSR – Update Management Structure

		Dorran

		Arrived 8/27/15.  60 days after arrival 10/20/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.        





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		6 5/175

		802

		9/21/15

		Strata-Ross

		NSR – Correspondence File Update

		Dave S.




		Arrived 9/21/15.  60 days after arrival 11/20/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends review 9/16/15.  





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses arrive 8/27/15.  60 days after arrival 10/26/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.  



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		1585ET

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  KK update to Cheyenne LQD in 9/8/15 email. 






		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  



		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.



		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit, Bergner, Traving Stockrest, Kinchen Vest, Ullery and Smith Trabing Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&B

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		549




		8/28/15

		Weston Cty R&B

		2014-2015 AR & Bond

		Dorran

		Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.  



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.  






		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		

		

		

		

		

		



		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		NOV 5584-15

		620

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email.






		NOV 5585-15

		622

		6/8/15

		ACC

		NOV – Failure to salvage and protect topsoil

		Josh

		NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email.






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.   



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 1/168  CH156  8/14/15  County Coal Co. LLC  Partial Bond Release  BJ  Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.   
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.    
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.   
 
 

  213‐T8  8/12/15  Big Horn Mine  2014‐2015 AR & Bond  Dave M.  Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  
  
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter. 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.      
 
 

6 3/169  233‐T8  8/24/15  Black Thunder  Phase II Bond Verifications Unit 
15BR‐02 

Stacy  Arrived 8/24/15.  60 days after arrival 10/23/15.   
 
 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM 
map in 9/16/15 memo.   
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.   
 
   

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.    
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.      
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.       
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6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 

NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  
Public Notice ends 9/7/15.  Public comment ends 10/7/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 
8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. 
Anderson reviews TFN materials in LQD D3 office 9/8/15.      
  
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.    
 
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.     
 
 
 
 
 

6 4/159  483‐T6  7/2/15  Coal Creek   Phase I Bond Release 
 
 

Stacy  Arrived 7/2/15.  15 day Technical Review deadline 7/19/15.  SP declares complete 7/14/15 and sends OSM copy.  Inspection must 
occur before 9/12/15.  Approval deadline is 9/27/15.   Public notice affidavit arrived 8/17/15.  OSM inspection report arrived 
8/26/15.  OSM approval arrived 9/8/15.  SP notifies Campbell County Commissioners 9/14/15.  SP recommends approval 9/11/15.    
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6 2/163  483‐T7  7/21/15  Coal Creek   Vegetation Establishment & 

Surficial Stability Verifications 
Areas PG2‐15‐01 & PH2‐15‐09 

Stacy  Arrived 7/21/15.  60 days after arrival 9/19/15. 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.   
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 
requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses 
arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends 
electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 
email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.      
 
 

6 3/174  486‐T6  9/15/15  Synthetic Fuels Mine  Rough Backfill Verification  Stacy/Luke  Arrived 9/15/15.  60 days after arrival 11/14/15. 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials 
arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends 
review 9/8/15.         
 
 

6 1/155  599‐T6  5/29/15  Dry Fork Mine  NSR – Revise Mine & Rec Plan  Kim  Arrived 5/28/15.  60 days after arrival 7/27/15.  KM requests JM, DM reviews in 6/3/15 memo.  BLM notified 6/5/15.  JM review in 
6/26/15 memo.  DM review in 7/22/15 memo.  KM sends review 7/23/15. Comment responses arrived 8/10/15.  60 day after arrival 
10/9/15.           
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM, Craig 
H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.      
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.      
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Preliminary 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   

6 3/170  778  8/27/15  Uranerez/Nichols Ranch  NSR – Update Management 
Structure 

Dorran  Arrived 8/27/15.  60 days after arrival 10/20/15.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.         
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.   
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

6 5/175  802  9/21/15  Strata‐Ross  NSR – Correspondence File 
Update 

Dave S. 
 
 

Arrived 9/21/15.  60 days after arrival 11/20/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  620 
 
 

3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends 
review 9/16/15.   
 
 



September 22, 2015                                    12 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses 
arrive 8/27/15.  60 days after arrival 10/26/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.   

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email. 
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  1585ET  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email 
request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  
KK update to Cheyenne LQD in 9/8/15 email.  
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15. 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery and Smith Trabing 
Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
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  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&B  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  549 
 
 

8/28/15  Weston Cty R&B  2014‐2015 AR & Bond  Dorran  Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.   

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
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6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.   
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
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6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.   

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

NOV 
5584‐
15 

620  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.   Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 
7/7/15.  No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 
7/22/15.  MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received 
Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email. 
    
 
 

NOV 
5585‐
15 

622  6/8/15  ACC  NOV – Failure to salvage and 
protect topsoil 

Josh  NOV sent to Cheyenne 6/10/15.  Cheyenne sends NOV 6/16/15.  Green card signed 6/22/15.  15 day deadline to contact LQD 7/7/15.  
No request as of 7/7/15.  L. Buchor schedules Settlement agreement meeting for 7/22/15 in 7/9/15 email.  SA meeting held 7/22/15.  
MR sends SA to Cheyenne 7/23/15.  Signed SA sent by Cheyenne 7/28/15.  SA arrived D3 8/3/15.  Penalty payment received 
Cheyenne 8/17/15.  JM states NOV terminated once mitigation actions completed 8/18/15 email. 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.    

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine permit application modification, TFN 6 2/025
Date: Monday, September 28, 2015 9:26:59 AM
Attachments: image001.jpg

Jeff,
 
Please send me an email with a brief narrative on your load-out modification plan.  We need to
make a decision about the 30 or 150 day review period and a description will help.  Start it off with a
description of the judgement or lack thereof.  If the change is minor, then you will have the 30 day
option.  If the change is major, such as a load-out change to a different part of the mine, it would
restart the time clock to 150 days.  Give me enough information so Kyle, Mark, and I can discuss it
adequately.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine permit application modification, TFN 6 2/025
Date: Monday, September 28, 2015 3:05:41 PM
Attachments: image001.jpg

Can I meet with you tomorrow am?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, September 28, 2015 9:29 AM
To: Jeff Barron
Subject: Brook Mine permit application modification, TFN 6 2/025
 
Jeff,
 
Please send me an email with a brief narrative on your load-out modification plan.  We need to
make a decision about the 30 or 150 day review period and a description will help.  Start it off with a
description of the judgement or lack thereof.  If the change is minor, then you will have the 30 day
option.  If the change is major, such as a load-out change to a different part of the mine, it would
restart the time clock to 150 days.  Give me enough information so Kyle, Mark, and I can discuss it
adequately.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine permit application modification, TFN 6 2/025
Date: Monday, September 28, 2015 3:32:26 PM
Attachments: image001.jpg

Yes, tomorrow morning at any time is fine.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, September 28, 2015 3:05 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine permit application modification, TFN 6 2/025
 
Can I meet with you tomorrow am?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, September 28, 2015 9:29 AM
To: Jeff Barron
Subject: Brook Mine permit application modification, TFN 6 2/025
 
Jeff,
 
Please send me an email with a brief narrative on your load-out modification plan.  We need to
make a decision about the 30 or 150 day review period and a description will help.  Start it off with a
description of the judgement or lack thereof.  If the change is minor, then you will have the 30 day
option.  If the change is major, such as a load-out change to a different part of the mine, it would
restart the time clock to 150 days.  Give me enough information so Kyle, Mark, and I can discuss it
adequately.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Jeff Barron
To: BJ Kristiansen
Subject: Round 2 Comment responses
Date: Tuesday, September 29, 2015 10:47:05 AM
Attachments: 2015-09-21 Order Denying Motion for Summary Judgment.pdf

image001.jpg

BJ,
 
Please find attached the judge’s order for summary judgment.  In response to this decision RAMACO
is proposing to submit the following change with the round 2 comment responses.  RAMACO will
remove all rail related development proposed in previous submissions and update text, tables,
figures, and exhibits accordingly.  RAMACO believes this would be considered a minor change and
would only require a 30 day review as no change in disturbance or permit boundary will occur. 
Please notify me if the WDEQ believes this is not the case.
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



State of Wyo111i11g 


County of Sheridan 


BROOK MINING COl'vlPANY, LLC. a Wyoming limited 
Liability company, and RA MACO WYOMING COAL, 
LLC, a Wyoming limited liability company, 


PI a in I [[/ii" 


VS. 


BIG HORN COAL COMPANY, a Wyoming 
coq1orat ion, 


Defendant. 


Jn the District Court 


Fourth Judicial District 


l\IU._ 
Fifed. in the O ~f;;:-fic-e-of':'"-t'.'""h e_C_le-rk_o_f t-hf 
Oistnct Court of Sheridan County. 'NY 


SEP 2 l 2015 


Nickie Arney . 
JcJ.JA~rk OT Goun 
f.Jo·v-~~ Deputy 


Civil Action No. CV-2014-372 


ORDER DENYING MOTION FOR SUMMARY JlJDGMENT 


THIS MATTl~R, came before the Courl on competing Motions for Summary Judgment. 


The Court heard arguments from the parties on .I uly 23, 20 l 5. Plaintiffs, Brook Mining 


Comp1my, LLC, and Ramaco \Vyoming Coal. LLC, \Vere present and represented by Tony 


Wcndtland of Wendtland & WenutJand, LLP, and Tom Sansoneiti of Holland & H.art. LLP. 


Defendant. Big Horn Coal Company, \Vas present and represented by .Jon Dyre of Crowley 


Fleck, PLLP. Having heard the arguments, reviewed submissions from the parties, and otherwise 


being fully advised in the premise, the Collrt finds as follows: 


RELEVANT FACTS 


Plaintiffs filed a Complaint for Declaratory Judgment on November 05, 2014, and an 


Amended Complaint for Quiet Title and Declaratory Judgment on January 20 , 2015, requesting 
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this Court hear, declare, determine, order and adjudge that they own Lhe present right, under a 


1954 Deed, to go onto the land that is the subject of this dispute and to engage in and conduct all 


necessary coal mining activities including: designing, planning, permitting, building and using a 


railroad spur load out track and facility in order to remove, process and ship coal. 


Plaintiffs, Brook Mining Company, LLC. and Ramaco Wyoming Coal, LLC, 


(collectively Brook) obtained their interests in the minerals to the land that is the subject of this 


dispute via a Warranty Deed executed in June 1954 ( 1954 Deed) wherein Sheridan-Wyoming 


Coal Company, Inc. (SWC), granted, conveyed, sold, and vvananted all of the surface rights in 


the land to Big Horn Coal Company (BHC), reserving unto itself, its successors and assigns: 


[A]ll gas, oil, coal and other minerals contained in all of the above described 
lands, together with the right to mine, explore, drill, extract and remove the same, 
and including the right to use as much of the surface of said lands as may be 
necessary or convenient in order to enable the Grantor, its successors and assigns 
to mine, explore, drill, extract and remove said oil, gas, coal and other minerals. 
And in the event that the Grantor, its successors or assigns, shall hereafter mine, 
drill, explore, extract and remove gas, oil. coal, or other minerals and shall utilize 
any part of the surface of said lands in connection therewith ... 


Brook is the successor in interest to the mineral rights described above and contained in portions 


of Sections 9, 10. 15. 21, 22, and 27 in Township 57 North, Range 84 West, 6th P.M., Sheridan 


County Wyoming (Subject Lands). 


Following this conveyance. BHC entered into a series of coal leases with SWC. and for 


over thirty years. BHC continued to purchase and mine SWC coal through leases. On May 6, 


1983. SWC and BHC entered into a Release Agreement regarding the SWC coal leases. The 


Release Agreement provided: 


Lessor expressly consents and a&rrees to allow Lessee to leave intact any and all 
permanent structures, stockpiles, or spoil materials (referred to herein collectively 


2 







as "structures and stockpiles") currently located in Sections 9, 10, 14, 15, 21, and 
the Nl/2 of Section 22 of T. 57N., R. 84W., 6 P.M., as more specifically 
identified in Schedule D attached hereto ... 


Schedule D provides, in pertinent part, 


ENCUMBERED SURFACE 


Property situate in Sheridan County, Wyoming and described in the 
foregoing Release Agreement, refers to and identifies that property upon which 
Big Horn Coal Company has placed or will place permanent structures or 
stockpiles ... 


Brook has submitted an application for a State of Wyoming Coal Mining Permit to the State of 


Wyoming Department of Environmental Quality, Land Quality Division seeking approval to 


mine the Subject Lands (the Brook Mine Plan). BHC opposes the Brook Mine Plan claiming that 


it encroaches on BHC' s exclusive right to use the specific portion of the surface described in 


Schedule D to the Release Agreement and referred to as "Encumbered Surface." 


Standard of Rc_vicw 


Motions for summary judgment come before the court pursuant to Rule 56(c) of tbc 


Wyoming Rules of Civil Procedure, which requires that 


[t]he judgment sought shaJJ be rendered forthwith if the pleadings, depositions, 
answers to interrogatories, and admissions on file, together with the affidavits, if 
any, sbow that there is no genuine issue as to any m(1terial fact and that the 
moving party is entitled to a judgment as a matter of law. 


Wyo. R. Civ. P. 56 (c); see ulso Red!and 1·. Red/and, 2012 WY 148 (Wyo . 2012). "[S]urnmary 


judgment is a drastic remedy designed to pierce the formal allegations and reach the merits of the 


controversy, but only where no genuine issue of material fact is present." Rivers v. Moore. i\lfyers 


& Garland, LLC, 20 l 0 WY 102. ~ 10 (Wyo. 2012); see also Braunstein v. Robinson Family Lid 


P 'ship. 2010 WY 26, ir 15 (Wyo. 2012). ·'A genuine issue of material fact exists when a 


disputed fact if it were proven. would establish or rdutc an essential element of a cause of 
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action or a defense that the parties have asserted." ORO Mgmt., LLC v. R. C. Afinera! & Rock, 


LLC, 20l3 WY 77, if JO (Wyo. 2013). 


The Wyoming Supreme Court bas held that the "material presented to the trial court as a 


· basis for a summary judgment should be as carefully tailored and profossionally correct as any 


evidence which is admissible to the court at the time of trial." Rivers v. lv1oore. M .. vers & 


Garland, LLC, 2010 WY 4il 8; Newlon v. Misner, 423 P.2d 648, 650 (Wyo. 1967). Regardless of 


"vho would carry the burden of proof at trial, the moving party ha::; the burden to demonstrate that 


there is no genuine issue of fact, and that summary judgment is proper. Gilliland v. Steinhoefel, 


521 P .2d 1350, 1352 (Wyo. 1974). 


A summary judgment motion is viewed in the light most favorable to the non-moving 


party, who will be given "the benefit of all favorable inferences that may fairly be drawn from 


the record." Nodine v. .fucks on Hole Mountain Resort Corp., 2012 \VY 72 (Wyo. 20 l 2). 


"[S}ummary judgment for a defendant is appropriate vvhen the plaintiff 'fails to make a showing 


sufficient to establish the existence of an element essential lo fhcr] case, and on which [she] vvill 


bear the burden of proof at trial.' " Harper v. Fid. & Gum·. L~fe ins. Co., 2010 WY 89, 234 P Jct 


1211. 1221 (Wyo. 20 l 0) (quoting Cleveland v. Policy Afgmt. Sys. Corp., 526 U.S. 795 ( 1999)). 


DISCUSSION 


I 


Does a dispute surrounding the meaning of the term necessary or convenient as it 


was used in the 1954 Deed create a genuine issue of material fact lhat precludes the 


granting of summary judgment? 
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PLAINTIFF'S SUBMISSIONS 


Brook submits that the Court should hold. as a matter of law, that (a) Brook owns the 


rights under the t 954 Deed: and (b) those rights allow Brook to use BBC's surface to conduct all 


''necessary or convenient" coal mining activities. including designing, planning, permitting, 


building, and using surface structures for coal mining; and (c) the Brook Mine Plan application 


contains permitted uses of the surface under the I 954 Deed. 


DEHNDANT'S SUBMISSIOi\S 


BHC argues that genmne issues as to material facts exist precluding the Court from 


entering summary judgment. BITC specifically argues that a genuine issue of material foct exists 


vvith regard to the meaning oC the term '·necessary or convenient" as ii vvas used in the 1954 


Deed to describe the rights reserved \Vith respect to the manner in which the surface of the 


Subject Lands may be used to mine coal. 


ANALYSIS 


Summary judgment is appropriate when no genuine issue as to any material fact exists 


and when the prevailing party is entitled to have a judgment as a matter of law. Wyo. R. Civ. P. 


56(c). A genuine issue of material fact exists when a disputed fact, if it were proven, would 


establish or refute an essential clement of a cause of action or a defense that the parties have 


asserted. ORO iv/gmr. 2013 WY 77. ~ [ 10. Brook claims that what constitutes "necessary or 


convenient" use does not crc<1tc a genuine iss ue of fact, and. even if it did. the determination of 


such does not establish or refote an essential claim or defonse thereby rendering it a non-material 


fact. 
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V/ith regard to contract interpretation, the Wyoming Supreme Court has held, "the 


meaning of specific terms and conditions and the intent of the parties generally are questions of 


fact to be resolved by the fact-finder." Comer Energy Servs., LLC v. Powder River Oil & Gas 


Ventures, /,LC, 2008 \VY 69, ii 12, 185 P.3d 1259, 1263 (Wyo. 2008). 


In the present case, the Court is being asked to make a determination as to the meaning of 


a specific term, namely, the tem1 "necessary or convenient'' as it was used in the 1954 Deed. 


Because the Wyoming Supreme Court has determined that the meaning of specific terms in a 


contract involves a question of fact to be resolved by the fact finder, this is a question of fact. 


In order for this fact to be deemed a material one, the fact, if proven, must establish or 


refute an essential element of a cause of action or a defense that the parties have asserted. Here, 


the cause of action is a declaratory judgment in which Brook is seeking a declaration, 


determination, and court order that it o\vns the present right under the 1954 Deed to go onto the 


Subject Lands and engage in and conduct all "necessary or convenient" coal mining activities. 


Because Brook is requesting the Court to enter a judgment declaring that it can conduct 


''necessary or convenient" coal mining operations on the Subject Lands, a determination as to the 


meaning of what constitutes ''necessary or convenient" use is an essential element of Brook's 


declaratory judgment action . It is impossible for this Court to declare the nature and extent of 


Brook ' s rights to use the smface of the Subject Lands to conduct mining activities without also 


determining what use is considered ' 'necessary and convenient.'' 


Therefore, this Court holds that because a dispute exists as to the mem1ing of a phrase 


contained in a contract, a genuine issue of fact exists, Because Brook is requesting this Court 
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declare it holds rights conferred to pursuant to that phrase, there exists a genuine issue as to a 


fact that is matcriaL Therefore, granting Brook's Motion for Summary Judgment is not proper. 


Does a dispute surrounding the effect a Release Agreement had on the rights of 


the parties conveyed pursuant to the 1954 Deed create a genuine issue of material fact 


that precludes the granting of summary judgment? 


DEFENDANT'S StJBMISSJONS 


BI-IC submits that the Release Agreement is the controlling docuinent in this case and 


pursuant lo that document. BHC \Vas granted the right to leave intact any and all permanent 


structures. stockpiles, or spoils materials placed, or to be placed in the future, on specified 


portions of land conveyed to I3HC in the 1954 Deed. (I3HC refers to the portion of land 


referenced in the Release Agreement as the "'Encumbered Surface" and for convenience this 


Court will use the same reference). BHC requests this Court hold as a matter of law that pursuant 


to the terms in the Release Agreemenl (a) BHC has superior rights to the Encumbered Surface; 


(b) Bf-IC bas superior rights to use the smfacc of the Subject Lands associated with a rail spur, a 


shop and bridge for further coal mining activities. 1 


: l3HC nddui nnl!. l'equestcd this 'ourt hold({.; ) B1·ook is not permitted to build a rail spur in Sections 15 and 22; (d) 
Brook is 1101 pcrmitte I to use OH .. s bridg : aml (..:) Orook is not permitted to highwall minc in Sections I 5 and 22. 
The question ns l o cnch o frhe ·e ri ght can b resol c:d by a decision as to what "necessary or convenient" use 
means. a11d pursmm1 lo the obovc conc lusion - will not be disposed ofvi::i summary judgment 


7 







PLAINTIFF'S Sll13MISSIONS 


Brook submits that the 1954 deed is the controlling document m this case, and the 


Release Agreement \Vas crafted to work with and subject to that Deed - not to change it or to 


limit the rights conveyed therein. 


ANALYSIS 


BHC claims the Release Agreement, not only limits the rights conveyed to Brook via the 


1954 Deed, but grants BHC superior rights with regard to the Encumbered Surface. In support of 


this contention BHC cites Schedule D to the H.elease Agreement \Vhere it describes "that 


property on which BHC bas placed or will place permanent structures or stockpiles and is 


described as follows ... "(Emphasis added). BHC claims pursuant to this language, it was given 


the right to use any and all c)f the Encumbered Surface, including the unlimited right to add 


additional permanent structures. spoils and stockpiles in the future. 


Brook argues that the Release Agreement does not conflict with the rights granted in the 


1954 Deed. Brook claims that the "will place" language as used in Schedule D to the Release 


Agreement only refers to overburden that BHC planned to move around as it completed certain 


mining activities and reclamation. and that it does not give BHC a perpetual, superior right 


allmving it to build unknown indefinite future projects. 


fmploring the same analysis utilized above~ because the parties' dispute the meaning of a 


phrase contained in a contract, this Court concludes a genuine issue of fact exists. This fact is 


made material because an interpretation of the phrase would refute or establish an essential 


element of a cause of action or defense, namely: the respective rights of the patties with regard to 


use of the land. Therefore, a genuine issue as to a material fact exists precluding summary 
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judgment on this issue. Moreover, BHC, who requested this Court detennine that the Release 


Agreement was the controlling document and that it granted them superior rights. even conceded 


in its brief that "[a]t a minimum, the 1983 Release Agreement creates issues of fact which defeat 


Plaintiffs Motion for Summary Judgment.'' 


CONCLUSIONS 


The Court finds that genuine issues as to material facts exist and therefore 


summary judgment is not proper. 


FOR THE ABOVE STATED REASONS, the competing Motions for Summary 


Judgment are hereby DENIED. 


Clerk of District Court. The above is a true and correct 
ccipy of the origlnaJ.lnstrument ":'11·!ch1 is on file or of 
record In th~ C9Urt. ·· ~ · · 
Done thls....a::.Lday of r: 20,.l 


~ !~kl~~ Clerk 
By, d'l }~ Deputy 


Copies to: 


Anthony T Wendtland 
Wcndtland & Wcndtland, LLP 
216 J Coffeen Ave., Suite 30 I 
Sheridan, WY 8280 I 


Jon T Dyre 
Crowley Fleck PLLP 
PO Box 2529 


Billings, Mr 59103-2529 


_____ day of Sc:17LMk ~ 6 •• 2015. 
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Thomas L. Sansonetti 
Holland & Hart, LLP 
25 l 5 Warren Avenue 
Cheyenne, WY 82001 


Lynne Boomgaarden 
Crowley Fleck PLLP 


/ 


237 Storey Boulevard, Suite 110 
Cheyenne, WY 82009 








State of Wyo111i11g 

County of Sheridan 

BROOK MINING COl'vlPANY, LLC. a Wyoming limited 
Liability company, and RA MACO WYOMING COAL, 
LLC, a Wyoming limited liability company, 

PI a in I [[/ii" 

VS. 

BIG HORN COAL COMPANY, a Wyoming 
coq1orat ion, 

Defendant. 

Jn the District Court 

Fourth Judicial District 

l\IU._ 
Fifed. in the O ~f;;:-fic-e-of':'"-t'.'""h e_C_le-rk_o_f t-hf 
Oistnct Court of Sheridan County. 'NY 

SEP 2 l 2015 

Nickie Arney . 
JcJ.JA~rk OT Goun 
f.Jo·v-~~ Deputy 

Civil Action No. CV-2014-372 

ORDER DENYING MOTION FOR SUMMARY JlJDGMENT 

THIS MATTl~R, came before the Courl on competing Motions for Summary Judgment. 

The Court heard arguments from the parties on .I uly 23, 20 l 5. Plaintiffs, Brook Mining 

Comp1my, LLC, and Ramaco \Vyoming Coal. LLC, \Vere present and represented by Tony 

Wcndtland of Wendtland & WenutJand, LLP, and Tom Sansoneiti of Holland & H.art. LLP. 

Defendant. Big Horn Coal Company, \Vas present and represented by .Jon Dyre of Crowley 

Fleck, PLLP. Having heard the arguments, reviewed submissions from the parties, and otherwise 

being fully advised in the premise, the Collrt finds as follows: 

RELEVANT FACTS 

Plaintiffs filed a Complaint for Declaratory Judgment on November 05, 2014, and an 

Amended Complaint for Quiet Title and Declaratory Judgment on January 20 , 2015, requesting 
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this Court hear, declare, determine, order and adjudge that they own Lhe present right, under a 

1954 Deed, to go onto the land that is the subject of this dispute and to engage in and conduct all 

necessary coal mining activities including: designing, planning, permitting, building and using a 

railroad spur load out track and facility in order to remove, process and ship coal. 

Plaintiffs, Brook Mining Company, LLC. and Ramaco Wyoming Coal, LLC, 

(collectively Brook) obtained their interests in the minerals to the land that is the subject of this 

dispute via a Warranty Deed executed in June 1954 ( 1954 Deed) wherein Sheridan-Wyoming 

Coal Company, Inc. (SWC), granted, conveyed, sold, and vvananted all of the surface rights in 

the land to Big Horn Coal Company (BHC), reserving unto itself, its successors and assigns: 

[A]ll gas, oil, coal and other minerals contained in all of the above described 
lands, together with the right to mine, explore, drill, extract and remove the same, 
and including the right to use as much of the surface of said lands as may be 
necessary or convenient in order to enable the Grantor, its successors and assigns 
to mine, explore, drill, extract and remove said oil, gas, coal and other minerals. 
And in the event that the Grantor, its successors or assigns, shall hereafter mine, 
drill, explore, extract and remove gas, oil. coal, or other minerals and shall utilize 
any part of the surface of said lands in connection therewith ... 

Brook is the successor in interest to the mineral rights described above and contained in portions 

of Sections 9, 10. 15. 21, 22, and 27 in Township 57 North, Range 84 West, 6th P.M., Sheridan 

County Wyoming (Subject Lands). 

Following this conveyance. BHC entered into a series of coal leases with SWC. and for 

over thirty years. BHC continued to purchase and mine SWC coal through leases. On May 6, 

1983. SWC and BHC entered into a Release Agreement regarding the SWC coal leases. The 

Release Agreement provided: 

Lessor expressly consents and a&rrees to allow Lessee to leave intact any and all 
permanent structures, stockpiles, or spoil materials (referred to herein collectively 

2 



as "structures and stockpiles") currently located in Sections 9, 10, 14, 15, 21, and 
the Nl/2 of Section 22 of T. 57N., R. 84W., 6 P.M., as more specifically 
identified in Schedule D attached hereto ... 

Schedule D provides, in pertinent part, 

ENCUMBERED SURFACE 

Property situate in Sheridan County, Wyoming and described in the 
foregoing Release Agreement, refers to and identifies that property upon which 
Big Horn Coal Company has placed or will place permanent structures or 
stockpiles ... 

Brook has submitted an application for a State of Wyoming Coal Mining Permit to the State of 

Wyoming Department of Environmental Quality, Land Quality Division seeking approval to 

mine the Subject Lands (the Brook Mine Plan). BHC opposes the Brook Mine Plan claiming that 

it encroaches on BHC' s exclusive right to use the specific portion of the surface described in 

Schedule D to the Release Agreement and referred to as "Encumbered Surface." 

Standard of Rc_vicw 

Motions for summary judgment come before the court pursuant to Rule 56(c) of tbc 

Wyoming Rules of Civil Procedure, which requires that 

[t]he judgment sought shaJJ be rendered forthwith if the pleadings, depositions, 
answers to interrogatories, and admissions on file, together with the affidavits, if 
any, sbow that there is no genuine issue as to any m(1terial fact and that the 
moving party is entitled to a judgment as a matter of law. 

Wyo. R. Civ. P. 56 (c); see ulso Red!and 1·. Red/and, 2012 WY 148 (Wyo . 2012). "[S]urnmary 

judgment is a drastic remedy designed to pierce the formal allegations and reach the merits of the 

controversy, but only where no genuine issue of material fact is present." Rivers v. Moore. i\lfyers 

& Garland, LLC, 20 l 0 WY 102. ~ 10 (Wyo. 2012); see also Braunstein v. Robinson Family Lid 

P 'ship. 2010 WY 26, ir 15 (Wyo. 2012). ·'A genuine issue of material fact exists when a 

disputed fact if it were proven. would establish or rdutc an essential element of a cause of 

3 



action or a defense that the parties have asserted." ORO Mgmt., LLC v. R. C. Afinera! & Rock, 

LLC, 20l3 WY 77, if JO (Wyo. 2013). 

The Wyoming Supreme Court bas held that the "material presented to the trial court as a 

· basis for a summary judgment should be as carefully tailored and profossionally correct as any 

evidence which is admissible to the court at the time of trial." Rivers v. lv1oore. M .. vers & 

Garland, LLC, 2010 WY 4il 8; Newlon v. Misner, 423 P.2d 648, 650 (Wyo. 1967). Regardless of 

"vho would carry the burden of proof at trial, the moving party ha::; the burden to demonstrate that 

there is no genuine issue of fact, and that summary judgment is proper. Gilliland v. Steinhoefel, 

521 P .2d 1350, 1352 (Wyo. 1974). 

A summary judgment motion is viewed in the light most favorable to the non-moving 

party, who will be given "the benefit of all favorable inferences that may fairly be drawn from 

the record." Nodine v. .fucks on Hole Mountain Resort Corp., 2012 \VY 72 (Wyo. 20 l 2). 

"[S}ummary judgment for a defendant is appropriate vvhen the plaintiff 'fails to make a showing 

sufficient to establish the existence of an element essential lo fhcr] case, and on which [she] vvill 

bear the burden of proof at trial.' " Harper v. Fid. & Gum·. L~fe ins. Co., 2010 WY 89, 234 P Jct 

1211. 1221 (Wyo. 20 l 0) (quoting Cleveland v. Policy Afgmt. Sys. Corp., 526 U.S. 795 ( 1999)). 

DISCUSSION 

I 

Does a dispute surrounding the meaning of the term necessary or convenient as it 

was used in the 1954 Deed create a genuine issue of material fact lhat precludes the 

granting of summary judgment? 

4 



PLAINTIFF'S SUBMISSIONS 

Brook submits that the Court should hold. as a matter of law, that (a) Brook owns the 

rights under the t 954 Deed: and (b) those rights allow Brook to use BBC's surface to conduct all 

''necessary or convenient" coal mining activities. including designing, planning, permitting, 

building, and using surface structures for coal mining; and (c) the Brook Mine Plan application 

contains permitted uses of the surface under the I 954 Deed. 

DEHNDANT'S SUBMISSIOi\S 

BHC argues that genmne issues as to material facts exist precluding the Court from 

entering summary judgment. BITC specifically argues that a genuine issue of material foct exists 

vvith regard to the meaning oC the term '·necessary or convenient" as ii vvas used in the 1954 

Deed to describe the rights reserved \Vith respect to the manner in which the surface of the 

Subject Lands may be used to mine coal. 

ANALYSIS 

Summary judgment is appropriate when no genuine issue as to any material fact exists 

and when the prevailing party is entitled to have a judgment as a matter of law. Wyo. R. Civ. P. 

56(c). A genuine issue of material fact exists when a disputed fact, if it were proven, would 

establish or refute an essential clement of a cause of action or a defense that the parties have 

asserted. ORO iv/gmr. 2013 WY 77. ~ [ 10. Brook claims that what constitutes "necessary or 

convenient" use does not crc<1tc a genuine iss ue of fact, and. even if it did. the determination of 

such does not establish or refote an essential claim or defonse thereby rendering it a non-material 

fact. 

s 



V/ith regard to contract interpretation, the Wyoming Supreme Court has held, "the 

meaning of specific terms and conditions and the intent of the parties generally are questions of 

fact to be resolved by the fact-finder." Comer Energy Servs., LLC v. Powder River Oil & Gas 

Ventures, /,LC, 2008 \VY 69, ii 12, 185 P.3d 1259, 1263 (Wyo. 2008). 

In the present case, the Court is being asked to make a determination as to the meaning of 

a specific term, namely, the tem1 "necessary or convenient'' as it was used in the 1954 Deed. 

Because the Wyoming Supreme Court has determined that the meaning of specific terms in a 

contract involves a question of fact to be resolved by the fact finder, this is a question of fact. 

In order for this fact to be deemed a material one, the fact, if proven, must establish or 

refute an essential element of a cause of action or a defense that the parties have asserted. Here, 

the cause of action is a declaratory judgment in which Brook is seeking a declaration, 

determination, and court order that it o\vns the present right under the 1954 Deed to go onto the 

Subject Lands and engage in and conduct all "necessary or convenient" coal mining activities. 

Because Brook is requesting the Court to enter a judgment declaring that it can conduct 

''necessary or convenient" coal mining operations on the Subject Lands, a determination as to the 

meaning of what constitutes ''necessary or convenient" use is an essential element of Brook's 

declaratory judgment action . It is impossible for this Court to declare the nature and extent of 

Brook ' s rights to use the smface of the Subject Lands to conduct mining activities without also 

determining what use is considered ' 'necessary and convenient.'' 

Therefore, this Court holds that because a dispute exists as to the mem1ing of a phrase 

contained in a contract, a genuine issue of fact exists, Because Brook is requesting this Court 

6 



declare it holds rights conferred to pursuant to that phrase, there exists a genuine issue as to a 

fact that is matcriaL Therefore, granting Brook's Motion for Summary Judgment is not proper. 

Does a dispute surrounding the effect a Release Agreement had on the rights of 

the parties conveyed pursuant to the 1954 Deed create a genuine issue of material fact 

that precludes the granting of summary judgment? 

DEFENDANT'S StJBMISSJONS 

BI-IC submits that the Release Agreement is the controlling docuinent in this case and 

pursuant lo that document. BHC \Vas granted the right to leave intact any and all permanent 

structures. stockpiles, or spoils materials placed, or to be placed in the future, on specified 

portions of land conveyed to I3HC in the 1954 Deed. (I3HC refers to the portion of land 

referenced in the Release Agreement as the "'Encumbered Surface" and for convenience this 

Court will use the same reference). BHC requests this Court hold as a matter of law that pursuant 

to the terms in the Release Agreemenl (a) BHC has superior rights to the Encumbered Surface; 

(b) Bf-IC bas superior rights to use the smfacc of the Subject Lands associated with a rail spur, a 

shop and bridge for further coal mining activities. 1 

: l3HC nddui nnl!. l'equestcd this 'ourt hold({.; ) B1·ook is not permitted to build a rail spur in Sections 15 and 22; (d) 
Brook is 1101 pcrmitte I to use OH .. s bridg : aml (..:) Orook is not permitted to highwall minc in Sections I 5 and 22. 
The question ns l o cnch o frhe ·e ri ght can b resol c:d by a decision as to what "necessary or convenient" use 
means. a11d pursmm1 lo the obovc conc lusion - will not be disposed ofvi::i summary judgment 

7 



PLAINTIFF'S Sll13MISSIONS 

Brook submits that the 1954 deed is the controlling document m this case, and the 

Release Agreement \Vas crafted to work with and subject to that Deed - not to change it or to 

limit the rights conveyed therein. 

ANALYSIS 

BHC claims the Release Agreement, not only limits the rights conveyed to Brook via the 

1954 Deed, but grants BHC superior rights with regard to the Encumbered Surface. In support of 

this contention BHC cites Schedule D to the H.elease Agreement \Vhere it describes "that 

property on which BHC bas placed or will place permanent structures or stockpiles and is 

described as follows ... "(Emphasis added). BHC claims pursuant to this language, it was given 

the right to use any and all c)f the Encumbered Surface, including the unlimited right to add 

additional permanent structures. spoils and stockpiles in the future. 

Brook argues that the Release Agreement does not conflict with the rights granted in the 

1954 Deed. Brook claims that the "will place" language as used in Schedule D to the Release 

Agreement only refers to overburden that BHC planned to move around as it completed certain 

mining activities and reclamation. and that it does not give BHC a perpetual, superior right 

allmving it to build unknown indefinite future projects. 

fmploring the same analysis utilized above~ because the parties' dispute the meaning of a 

phrase contained in a contract, this Court concludes a genuine issue of fact exists. This fact is 

made material because an interpretation of the phrase would refute or establish an essential 

element of a cause of action or defense, namely: the respective rights of the patties with regard to 

use of the land. Therefore, a genuine issue as to a material fact exists precluding summary 
8 



judgment on this issue. Moreover, BHC, who requested this Court detennine that the Release 

Agreement was the controlling document and that it granted them superior rights. even conceded 

in its brief that "[a]t a minimum, the 1983 Release Agreement creates issues of fact which defeat 

Plaintiffs Motion for Summary Judgment.'' 

CONCLUSIONS 

The Court finds that genuine issues as to material facts exist and therefore 

summary judgment is not proper. 

FOR THE ABOVE STATED REASONS, the competing Motions for Summary 

Judgment are hereby DENIED. 

Clerk of District Court. The above is a true and correct 
ccipy of the origlnaJ.lnstrument ":'11·!ch1 is on file or of 
record In th~ C9Urt. ·· ~ · · 
Done thls....a::.Lday of r: 20,.l 

~ !~kl~~ Clerk 
By, d'l }~ Deputy 

Copies to: 

Anthony T Wendtland 
Wcndtland & Wcndtland, LLP 
216 J Coffeen Ave., Suite 30 I 
Sheridan, WY 8280 I 

Jon T Dyre 
Crowley Fleck PLLP 
PO Box 2529 

Billings, Mr 59103-2529 

_____ day of Sc:17LMk ~ 6 •• 2015. 
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Thomas L. Sansonetti 
Holland & Hart, LLP 
25 l 5 Warren Avenue 
Cheyenne, WY 82001 

Lynne Boomgaarden 
Crowley Fleck PLLP 

/ 

237 Storey Boulevard, Suite 110 
Cheyenne, WY 82009 





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Round 2 Comment responses
Date: Wednesday, September 30, 2015 12:54:38 PM
Attachments: image001.jpg

What would be the outcome of removing the loadout?  What is the alternative plan for coal
transport that may affect the mine plan assessment?  I need that piece before I can consider the
classification of the change.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, September 29, 2015 10:47 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Round 2 Comment responses
 
BJ,
 
Please find attached the judge’s order for summary judgment.  In response to this decision RAMACO
is proposing to submit the following change with the round 2 comment responses.  RAMACO will
remove all rail related development proposed in previous submissions and update text, tables,
figures, and exhibits accordingly.  RAMACO believes this would be considered a minor change and
would only require a 30 day review as no change in disturbance or permit boundary will occur. 
Please notify me if the WDEQ believes this is not the case.
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Round 2 Comment responses
Date: Wednesday, September 30, 2015 12:58:49 PM
Attachments: image001.jpg

Coal that was previously described as being transported by truck, would remain and text and
exhibits describing coal being loaded by rail would be removed.  The mine pit located in the vicinity
of the load out would remain, so mine plan timing and operations would not be affected.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, September 30, 2015 12:56 PM
To: Jeff Barron
Subject: RE: Round 2 Comment responses
 
What would be the outcome of removing the loadout?  What is the alternative plan for coal
transport that may affect the mine plan assessment?  I need that piece before I can consider the
classification of the change.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, September 29, 2015 10:47 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Round 2 Comment responses
 
BJ,
 
Please find attached the judge’s order for summary judgment.  In response to this decision RAMACO
is proposing to submit the following change with the round 2 comment responses.  RAMACO will
remove all rail related development proposed in previous submissions and update text, tables,
figures, and exhibits accordingly.  RAMACO believes this would be considered a minor change and
would only require a 30 day review as no change in disturbance or permit boundary will occur. 
Please notify me if the WDEQ believes this is not the case.
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/







From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Round 2 Comment responses
Date: Wednesday, October 07, 2015 6:38:40 AM
Attachments: image001.jpg

Jeff,
 
Are you going to recraft the Mine Plan, Rec Plan, etc to reflect this change?  At present, Mark and I
believe that this is essentially an NSR but it needs to be presented formally.  I want my reviewers to
reevaluate the project based on the new footprint.  However, should they require more time
beyond 30 days for the evaluation, we will have to move the time-table into a longer review. 
Resetting the clock to 150 days does not appear to be a concern as the changes are less
environmentally impactful and additional review time would be measured in weeks, not months.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, September 30, 2015 12:59 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Round 2 Comment responses
 
Coal that was previously described as being transported by truck, would remain and text and
exhibits describing coal being loaded by rail would be removed.  The mine pit located in the vicinity
of the load out would remain, so mine plan timing and operations would not be affected.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, September 30, 2015 12:56 PM
To: Jeff Barron
Subject: RE: Round 2 Comment responses
 
What would be the outcome of removing the loadout?  What is the alternative plan for coal
transport that may affect the mine plan assessment?  I need that piece before I can consider the
classification of the change.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, September 29, 2015 10:47 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Round 2 Comment responses
 
BJ,
 
Please find attached the judge’s order for summary judgment.  In response to this decision RAMACO
is proposing to submit the following change with the round 2 comment responses.  RAMACO will

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



remove all rail related development proposed in previous submissions and update text, tables,
figures, and exhibits accordingly.  RAMACO believes this would be considered a minor change and
would only require a 30 day review as no change in disturbance or permit boundary will occur. 
Please notify me if the WDEQ believes this is not the case.
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.wwcengineering.com/




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: D3 Tracking Sheet
Date: Friday, October 09, 2015 1:41:29 PM
Attachments: 10-9-2015 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Have a nice weekend!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 9, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 9, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 1/168

		CH156

		8/14/15

		County Coal Co. LLC

		Partial Bond Release

		BJ

		Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  BJ sends initial review 8/24/15.  Includes steps moving forward to finalize bond release procedures.  BJ summary of actions in 9/30/15 memo.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.   





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  





		6 6/176

		CN156

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  



		

		213-T8

		8/12/15

		Big Horn Mine

		2014-2015 AR & Bond

		Dave M.

		Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 10/7/15.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 3/169

		233-T8

		8/24/15

		Black Thunder

		Phase II Bond Verifications Unit 15BR-02

		Stacy

		Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after arrival 12/7/15.





		

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.



		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM map in 9/16/15 memo.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  


  



		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.   





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.






		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.      





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.   





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.   





		6 3/174

		486-T6

		9/15/15

		Synthetic Fuels Mine

		Rough Backfill Verification

		Stacy/Luke

		Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.






		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.   






		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 9/29/15.  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15  memo.





		

		764-T2

		10/9/15

		School Creek

		NSR – Update Migratory Bird and Raptor Mitigation Plan

		Dorran

		Arrived 10/9/15.  60 days after arrival 12/8/15.  






		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.       





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends review 10/8/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.    





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		6 5/175

		802

		9/21/15

		Strata-Ross

		NSR – Correspondence File Update

		Dave S.




		Arrived 9/21/15.  60 days after arrival 11/20/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM requests SP, DS review in 9/22/15 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends review 9/16/15.    Comment responses arrived 9/24/15.  90 days after arrival 12/23/15.  





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses arrive 8/27/15.  60 days after arrival 10/26/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.  



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.






		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		1585ET

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  



		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.



		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Stacy

		Arrived 10/6/15.  60 days after arrival 12/5/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit, Bergner, Traving Stockrest, Kinchen Vest, Ullery and Smith Trabing Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&B

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		549




		8/28/15

		Weston Cty R&B

		2014-2015 AR & Bond

		Dorran

		Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.  



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		

		

		

		

		

		



		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.   



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 9, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 1/168  CH156  8/14/15  County Coal Co. LLC  Partial Bond Release  BJ  Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  BJ sends initial review 8/24/15.  Includes steps 
moving forward to finalize bond release procedures.  BJ summary of actions in 9/30/15 memo. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.    
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.   
 
 

6 6/176  CN156  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.   

  213‐T8  8/12/15  Big Horn Mine  2014‐2015 AR & Bond  Dave M.  Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 
10/7/15. 
  
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter. 
 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 3/169  233‐T8  8/24/15  Black Thunder  Phase II Bond Verifications Unit 
15BR‐02 

Stacy  Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after 
arrival 12/7/15. 
 
 

  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15. 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM 
map in 9/16/15 memo.   
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.   
 
   

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.    
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15. 
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.       
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  
Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 
8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. 
Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC 
objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15. 
 
  
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.    
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.   
 
 
 
 
 

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15. 
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email. 
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6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 

Pending 
Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 

requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses 
arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends 
electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 
email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public 
Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.    
 
 

6 3/174  486‐T6  9/15/15  Synthetic Fuels Mine  Rough Backfill Verification  Stacy/Luke  Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo. 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials 
arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends 
review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.    
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 
9/29/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   
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  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 

KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15  memo. 
 
 
 

  764‐T2  10/9/15  School Creek  NSR – Update Migratory Bird 
and Raptor Mitigation Plan 

Dorran  Arrived 10/9/15.  60 days after arrival 12/8/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.        
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15. 
     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends 
review 10/8/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.    
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5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.     
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

6 5/175  802  9/21/15  Strata‐Ross  NSR – Correspondence File 
Update 

Dave S. 
 
 

Arrived 9/21/15.  60 days after arrival 11/20/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM 
requests SP, DS review in 9/22/15 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
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3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends 
review 9/16/15.    Comment responses arrived 9/24/15.  90 days after arrival 12/23/15.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses 
arrive 8/27/15.  60 days after arrival 10/26/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.   

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email. 
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  1585ET  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email 
request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  
KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15. 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Stacy  Arrived 10/6/15.  60 days after arrival 12/5/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery and Smith Trabing 
Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&B  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  549 
 
 

8/28/15  Weston Cty R&B  2014‐2015 AR & Bond  Dorran  Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.   

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
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6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.   
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
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6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.    

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Kim Pandullo; Natasha Vigil; Tammi Pusheck; Jennifer Mickle
Subject: Fwd: D3 Tracking Sheet
Date: Monday, October 12, 2015 8:01:05 AM
Attachments: 10-9-2015 Dist 3 tracking sheet.doc

This may help you understand approvals that come your way.  Also, finding out
when an applicant was notified that they can go to public notice and stuff like that.

Carol
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Oct 9, 2015 at 1:41 PM
Subject: D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Kyle Wendtland
<kyle.wendtland@wyo.gov>, Carol Bilbrough <carol.bilbrough@wyo.gov>

Please see attached an updated copy of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

Have a nice weekend!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:natasha.vigil@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 9, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 1/168

		CH156

		8/14/15

		County Coal Co. LLC

		Partial Bond Release

		BJ

		Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  BJ sends initial review 8/24/15.  Includes steps moving forward to finalize bond release procedures.  BJ summary of actions in 9/30/15 memo.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.   





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  





		6 6/176

		CN156

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  



		

		213-T8

		8/12/15

		Big Horn Mine

		2014-2015 AR & Bond

		Dave M.

		Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 10/7/15.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 3/169

		233-T8

		8/24/15

		Black Thunder

		Phase II Bond Verifications Unit 15BR-02

		Stacy

		Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after arrival 12/7/15.





		

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.



		6 3/159

		237-T9

		7/2/15

		Cordero-Rojo

		NSR-Topsoil Stockpile Revision

		Dave S.




		Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM map in 9/16/15 memo.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  


  



		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.   





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.






		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.      





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.   





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.   





		6 3/174

		486-T6

		9/15/15

		Synthetic Fuels Mine

		Rough Backfill Verification

		Stacy/Luke

		Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.






		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.   






		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 9/29/15.  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.






		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15  memo.





		

		764-T2

		10/9/15

		School Creek

		NSR – Update Migratory Bird and Raptor Mitigation Plan

		Dorran

		Arrived 10/9/15.  60 days after arrival 12/8/15.  






		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.       





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends review 10/8/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.    





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		6 5/175

		802

		9/21/15

		Strata-Ross

		NSR – Correspondence File Update

		Dave S.




		Arrived 9/21/15.  60 days after arrival 11/20/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM requests SP, DS review in 9/22/15 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		620




		3/17/15

		American Colloid Co.

		2014-2015 AR & Bond

		Josh

		Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends review 9/16/15.    Comment responses arrived 9/24/15.  90 days after arrival 12/23/15.  





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses arrive 8/27/15.  60 days after arrival 10/26/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.  



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.






		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		1585ET

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  



		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.



		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Stacy

		Arrived 10/6/15.  60 days after arrival 12/5/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco Pit, Bergner, Traving Stockrest, Kinchen Vest, Ullery and Smith Trabing Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		549

		8/6/13

		Weston Cty R&B

		2012-2013 AR

		Dorran

		Arrived 8/6/13. 90 day deadline 10/5/13.






		

		549

		8/22/14

		Weston Cty R&B

		2013-2014 AR & Bond




		Dorran

		Arrived 8/22/14.  90 day deadline 11/20/14.



		

		549




		8/28/15

		Weston Cty R&B

		2014-2015 AR & Bond

		Dorran

		Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.  



		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		

		

		

		

		

		

		



		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.   



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 1/168  CH156  8/14/15  County Coal Co. LLC  Partial Bond Release  BJ  Email request for partial bond release dated 8/13/15.  60 days after arrival 10/12/15.  BJ sends initial review 8/24/15.  Includes steps 
moving forward to finalize bond release procedures.  BJ summary of actions in 9/30/15 memo. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.    
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.   
 
 

6 6/176  CN156  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.   

  213‐T8  8/12/15  Big Horn Mine  2014‐2015 AR & Bond  Dave M.  Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 
10/7/15. 
  
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter. 
 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.   
 
 



October 9, 2015                                    3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 3/169  233‐T8  8/24/15  Black Thunder  Phase II Bond Verifications Unit 
15BR‐02 

Stacy  Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after 
arrival 12/7/15. 
 
 

  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15. 

6 3/159  237‐T9  7/2/15  Cordero‐Rojo  NSR‐Topsoil Stockpile Revision  Dave S. 
 
 

Arrived 7/2/15.  60 days after arrival 8/31/15.  DS requests DM review in 7/8/15 email.  DS notifies BLM 7/8/15.  No BLM concerns 
7/9/15 email.  DM review in 8/28/15 memo.  DS sends review 8/31/15.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM 
map in 9/16/15 memo.   
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.   
 
   

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.    
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15. 
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.       
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  
Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 
8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. 
Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC 
objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15. 
 
  
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.    
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5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 

by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.   
 
 
 
 
 

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15. 
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email. 
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email. 
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6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 

Pending 
Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 

requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses 
arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends 
electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 
email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public 
Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.    
 
 

6 3/174  486‐T6  9/15/15  Synthetic Fuels Mine  Rough Backfill Verification  Stacy/Luke  Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo. 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15. 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials 
arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends 
review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.    
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 
9/29/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails. 
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 

KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15  memo. 
 
 
 

  764‐T2  10/9/15  School Creek  NSR – Update Migratory Bird 
and Raptor Mitigation Plan 

Dorran  Arrived 10/9/15.  60 days after arrival 12/8/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.        
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
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6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15. 
     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends 
review 10/8/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.    
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5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.     
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

6 5/175  802  9/21/15  Strata‐Ross  NSR – Correspondence File 
Update 

Dave S. 
 
 

Arrived 9/21/15.  60 days after arrival 11/20/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM 
requests SP, DS review in 9/22/15 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
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3/17/15  American Colloid Co.  2014‐2015 AR & Bond  Josh  Arrived 3/17/15.  90 days after arrival 6/15/15.  Revised Maps Page 17 & 21 arrive 4/10/15.  90 days after arrival 7/9/15.  150 day 
bond deadline 8/14/15.  JM sends review 6/10/15.  Comment responses arrived 6/29/15.  90 days after arrival 9/27/15.  JM sends 
review 9/16/15.    Comment responses arrived 9/24/15.  90 days after arrival 12/23/15.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses 
arrive 8/27/15.  60 days after arrival 10/26/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.   

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email. 
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D# will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  1585ET  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email 
request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  
KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15. 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Stacy  Arrived 10/6/15.  60 days after arrival 12/5/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco Pit, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery and Smith Trabing 
Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  549  8/6/13  Weston Cty R&B  2012‐2013 AR  Dorran  Arrived 8/6/13. 90 day deadline 10/5/13. 
 
 

  549  8/22/14  Weston Cty R&B  2013‐2014 AR & Bond 
 
 

Dorran  Arrived 8/22/14.  90 day deadline 11/20/14. 

  549 
 
 

8/28/15  Weston Cty R&B  2014‐2015 AR & Bond  Dorran  Arrived 8/28/15.  90 days after arrival 11/26/15.  150 day bond deadline 1/25/16.   

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 



October 9, 2015                                    17 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.   
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
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6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.    

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Robin Jones
Subject: BLM call materials
Date: Tuesday, October 13, 2015 7:29:37 AM
Attachments: October 13 2015 BLM Call MJR Note.docx

Robin,

I reviewed the non-coal and coal agenda's/materials from the July 2015 conference
calls.  I could not locate an agenda for today's non-coal call.  I reviewed the agenda
for the July conference call and have nothing to add for today's call.  If questions
arise for LQD D3 subjects, please request they send them to me in an email and I
will send a response.

My coal call notes are attached.  If my kids' dentist appointments end in time, I may
be back to join this call.  

Thanks for stepping in for me today!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:mark.rogaczewski@wyo.gov





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Draft Notes

Date:  July 14, 2015 – 10:00 am – 12:00 am



Roll call:

BLM  

State Office:	Jackie Madson, Tyson Sackett, Wendi Stephens, Brenda Neuman		

Casper (High Plains District) Office:   Allen Paulson, Kurt Triscori, Steve Wright, Con Trumbull, Andrea Meeks			 

Rock Springs Office:	 	

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne):  Robin Jones		 

District 2 (Lander):	John Ericson

District 3 (Sheridan):  Mark Rogaczewski

State Office:	Kyle Wendtland, Matt Kunze		 

FS

Douglas Office:   Jim McKay	 

OSM

Denver Office:  Lauren Mitchell	

Casper Office:  Frank Bartlett	 



All Agencies – New Employees/Personnel Changes:  Wendi Stephens has recently joined BLM Wyoming as the Regional Coal Program Coordinator

Kyle Wendtland is the new Administrator at the Wyoming Department of Environmental Quality/Land Quality Division.

R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:

Black Thunder:  Revised R2P2 under review				 

Buckskin:  Revised R2P2 in the sand channel area; previously under a royalty rate reduction (RRR) that recently expired.  Buckskin has submitted a new application for RRR in the area.			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:

DryFork:

Eagle Butte:  R2P2 modification received; also filing a RRR 

Jacobs Ranch:

North Antelope Rochelle:	

Rawhide:						 

School Creek:

Wyodak:			 

BLM Rock Springs – No Report

BLM Rawlins – No Report

BLM Kemmerer – No Report	







Pending LBAs (Lease by Application) Including Sale Schedules and Results):

	BLM High Plains District Office (Buffalo/Casper):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;

1st QTR 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established; no planned sale during CY 2015.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR 2015



		WYW-161248

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2016/expected sale 2023



		WYW-180384

		Antelope Ridge

		BTU Western Resources

		

9/23/2011

		

No

		Applicant requested delay in processing until 2015/expected sale in 2022



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.









BLM Lease Modifications:

BLM HPDO:

· Rawhide – early preliminary EA has been distributed for internal review, late summer release still planned



BLM Rock Springs:

· Black Butte  & Bridger – preliminary EAs have been distributed for internal/cooperating agency review

RCT Meeting:  Still looking at late fall for a meeting  

Exploration License Status:

BLM Casper:  NARO will not be drilling on this license

BLM Rock Springs:	The Rock Springs Field Office expects to release the Decision Record soon.  The BLM State Office has received the stipulations and bond recommendations for the two exploration licenses applied for at Black Butte Mine.  These licenses will be issued after the 30-day appeal period for this decision has been completed.

AVF Issues:	

Hall Ranch AVF Exchange:	  Steve Wright, Assistant District Manager at the High Plains District Office received an email from the proponent’s representative indicating their contractor, Norwest, will be preparing the requested conceptual mine plan for the fee reserves, and will be submitting this plan at the end of August.  The report will be submitted to the Department of Interior’s Office of Mineral Evaluation will prepare the economic report and value the coal underlying this fee property.

BLM Litigation Update:  Nothing to report.  Antelope Lease Modification decision still with the Interior Board of Land Appeals.  The Wright Area coal lease applications, which include the Forest Service’s consent and BLM’s leasing decisions for these coal tracts remain in Federal District Court of Wyoming.

OSM Status on Mine Plan Reviews:

	Denver: Lauren reported she was reviewing plans for Belle Ayr & Caballo Mines

	Casper:  No Report	

USFS: The recent interagency workshop/training was discussed

FWS:  No Report

DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne):

· Robin Jones is looking at the 5-year permit renewal for Arch’s Carbon Basin Mine

· There continues to be a lot of reclamation bond release activity at the Hanna Basin Mines including Seminoe II, Medicine Bow and Edison Development Company Mines

· LQD has issued a Termination of Jurisdiction for the Dave Johnston Mine near Glenrock

· NARM and School Creek permits still need to be combined, but no application has been received.

· This summer’s rains resulted in flooding at several PRB mines, particularly the southern mines, setting production back 2-3 weeks in some cases.  

· LQD has consulted with OSM on the situation at Antelope & NARM considered to be a NSR

· The flood did cause damage to the railroad, particularly at Lusk, which limited coal shipments out of the basin

· LQD is working on a Chapter 15 bond release request at NARM

DEQ District 2 (Lander):  

· LQD is a cooperating agency on the EAs for lease modifications proposed at the Black Butte and Bridger Mines in southwest Wyoming 

· Westmoreland Mine is proposing highwall mining at their Kemmerer Mine operation.  The revision is currently on hold due to some unresolved issues, but no public notice is proposed.  A private contractor will be used to conduct this activity. 

· There has been extensive bond release of 1973 law area at Skull Point Mine.  Rich Fleming from BLM’s KFO has been out with LQD looking at current reclamation, which was noted to have improved.

· There has been some reclamation bond release at Leucite Mine.  The operation is looking to reduce bond liability over the next few years.

· Westmoreland will be required to replace survey monuments, consistent with BLM requirements.  [BLM Wyoming noted the process to reestablish survey monument has been memorialized through a memorandum with OSM]

DEQ District 3 (Sheridan):

· BIG HORN:  Permit 213-T6 – No major permitting actions.       

· BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted on January 29, 2015.  LQD D3 deemed this application complete on February 11, 2015.  LQD D3 sent round 1 technical review comments on May 6, 2015.  LQD D3 awaits receipt of comment responses.      

· WYODAK:  Permit 232-T6 – No major permitting actions.  

· BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this application complete on May 11, 2015, and sent round one technical review comments on September 4, 2015.           

· CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.       

· RAWHIDE: Permit 240-T6 – Peabody Energy has contacted LQD D3 and discussed a non-competitive lease for approximately 250 acres of coal currently within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with Rawhide Mine representatives on the materials needed to review and approve this proposed action.    

· YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7 renewal application on July 1, 2015.  LQD D3 deemed this application complete and sent round one technical review comments on July 31, 2015.  LQD D3 declared this application technically adequate and sent to final public notice on September 22, 2015.  Youngs Creek Mine continues to move forward with plans to submit permit revisions for their Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.      

· EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11 Major Revision to change their mine and reclamation plans on April 14, 2015.  LQD D3 sent review comments on July 14, 2015.  Comment responses arrived on August August 3, 2015 and LQD D3 is performing round two reviews.  

Eagle Butte submitted their T7 renewal application on May 11, 2015.  LQD D3 deemed this application complete on July 7, 2015, and technically adequate on August 6, 2015.  Public comment ended on October 4, 2015.  The LQd has received objections to the approval of this application from the Sierra Club and Powder River Basin Resource Council.  LQD D3 is arranging to perform the required public notices and schedule the requested informal conference within the 20 day statutory deadline of October 24, 2015.         

· CABALLO:  Permit 433-T7 – LQD D3 declared the Southwest Amendment application technically adequate and sent to final public notice on September 16, 2015.  Public comment ends November 18, 2015.            

· COAL CREEK:  Permit 483-T6 – LQD approved the Coal Creek Mine T7 Renewal application on September 4, 2015.    

· SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work with Synthetic Fuels Mine staff on land use and bond release applications to establish a post mine industrial park at this mine site.  On May 21, 2015 Synthetic Fuels Mine submitted two additional Form 11 Minor Revisions to change post mine land use designations on two separate properties within the permit boundary from grazing and wildlife to industrial.  These applications are under review by LQD D3 staff.  Synthetic Fuels Mine has also submitted their T7 renewal application on June 22, 2015.  LQD D3 declared this application technically adequate and sent to final public notice on August 19, 2015.  Public comment ends on October 15, 2015.          

· WELCH MINE:  Permit 497-T4 – This permit was terminated on August 19, 2015.        

· BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.      

· DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time. 

· SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.    

· Linc Energy –the company submitted their required annual report and license renewal request on January 23, 2015.  LQD D3 is working with Linc Energy to address outstanding review comments related to this annual report and license renewal request.   The 2015 fourth quarter inspection is scheduled for October 28, 2015.     

· RAMACO – Brook Mine – This new mine permit application was submitted on October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3 sent round one technical review comments on April 2, 2015 and round two technical review comments on August 12, 2015.  LQD D3 awaits comment responses from RAMACO.    

  

· [bookmark: _GoBack]RAMACO also continues to gather baseline data for several hundred acres to the south of the proposed original permit to eventually be added as an amendment after the original permit is approved.  LQD D3 staff is working with RAMACO staff to design proper baseline sampling plans.

DEQ CHIA Update:

· CHIA in preparation for the Southwest Amendment at the Caballo Mine.  Draft CHIA expected 3Q-4Q 2015.  



· CHIA in preparation for the North Amendment at the Belle Ayr Mine.  Draft CHIA expected 1Q 2016.  



· A CHIA will be prepared for the Brook Mine, a new coal mine permit proposed north of Sheridan.  Draft CHIA expected 2Q 2016.  

Other Items (as time allows):

	Interagency Agreement 

· The group had a brief discussion on the status of this document, and whether it might be time to move forward without Appendix 2 (LQD/FWS roles and responsibilities).  Kyle and Robin will look into the matter.

There was also a discussion on permitting of scoria for use as road base within the TBNG.  When it comes to mineral materials, Forest Service has disposal authority on their lands.  Kyle asked about the status of the MOA.  BLM will followup.



Next Meeting:	October 13, 2015 at 10 a.m.
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BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Draft Notes 

Date:  July 14, 2015 – 10:00 am – 12:00 am 

 

Roll call: 

BLM   

State Office: Jackie Madson, Tyson Sackett, Wendi Stephens, Brenda Neuman 
  

Casper (High Plains District) Office:   Allen Paulson, Kurt Triscori, Steve 
Wright, Con Trumbull, Andrea Meeks     

Rock Springs Office:    

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):  Robin Jones    

District 2 (Lander): John Ericson 

District 3 (Sheridan):  Mark Rogaczewski 

State Office: Kyle Wendtland, Matt Kunze    

FS 

Douglas Office:   Jim McKay   

OSM 

Denver Office:  Lauren Mitchell  

Casper Office:  Frank Bartlett   
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All Agencies – New Employees/Personnel Changes:  Wendi Stephens has recently 
joined BLM Wyoming as the Regional Coal Program Coordinator 

Kyle Wendtland is the new Administrator at the Wyoming Department of Environmental 
Quality/Land Quality Division. 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr: 

Black Thunder:  Revised R2P2 under review      

Buckskin:  Revised R2P2 in the sand channel area; previously under a royalty rate 
reduction (RRR) that recently expired.  Buckskin has submitted a new application 
for RRR in the area.    

Caballo:                          

Coal Creek: 

Cordero/Rojo: 

DryFork: 

Eagle Butte:  R2P2 modification received; also filing a RRR  

Jacobs Ranch: 

North Antelope Rochelle:  

Rawhide:        

School Creek: 

Wyodak:     

BLM Rock Springs – No Report 

BLM Rawlins – No Report 

BLM Kemmerer – No Report  

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 BLM High Plains District Office (Buffalo/Casper): 

 

BLM Lease Modifications: 

BLM HPDO: 

 Rawhide – early preliminary EA has been distributed for internal review, late 
summer release still planned 
 

BLM Rock Springs: 

 Black Butte  & Bridger – preliminary EAs have been distributed for 
internal/cooperating agency review 

RCT Meeting:  Still looking at late fall for a meeting   

Exploration License Status: 

BLM Casper:  NARO will not be drilling on this license 

BLM Rock Springs: The Rock Springs Field Office expects to release the 
Decision Record soon.  The BLM State Office has received the stipulations and 

Tract # 
Coal Tract 
Name 

Applicant 

 
Lease Tract 
Application 
Date 

 
ROD Projected Sale Date (a) 

(calendar year) 

WYW164812 
North Hilight 
Field 

Ark Land Co. 
 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract; 
1st QTR 2016 

WYW-172388 
West Hilight 
Field 

Ark Land Co. 
 
1/17/2006 

 
No 

not established but after North Hilight 
sells 

WYW-180711 
Maysdorf II 
South 

Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) 

Not established; no planned sale 
during CY 2015. 

WYW-172684 Hay Creek II Kiewit 
 
3/24/3006 

 
Yes (c) 4th QTR 2015 

WYW-161248 Belle Ayr West 
Alpha Coal 
West 

 
8/1/2011 

 
No Applicant requested delay processing 

until 2016/expected sale 2023 

WYW-180384 Antelope Ridge 
BTU Western 
Resources 

 
9/23/2011 

 
No 

Applicant requested delay in 
processing until 2015/expected sale in 
2022 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and 
the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 
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bond recommendations for the two exploration licenses applied for at Black Butte 
Mine.  These licenses will be issued after the 30-day appeal period for this 
decision has been completed. 

AVF Issues:  

Hall Ranch AVF Exchange:   Steve Wright, Assistant District Manager at the High 
Plains District Office received an email from the proponent’s representative indicating their 
contractor, Norwest, will be preparing the requested conceptual mine plan for the fee reserves, 
and will be submitting this plan at the end of August.  The report will be submitted to the 
Department of Interior’s Office of Mineral Evaluation will prepare the economic report and 
value the coal underlying this fee property. 

BLM Litigation Update:  Nothing to report.  Antelope Lease Modification decision still with 
the Interior Board of Land Appeals.  The Wright Area coal lease applications, which include the 
Forest Service’s consent and BLM’s leasing decisions for these coal tracts remain in Federal 
District Court of Wyoming. 

OSM Status on Mine Plan Reviews: 

 Denver: Lauren reported she was reviewing plans for Belle Ayr & Caballo Mines 

 Casper:  No Report  

USFS: The recent interagency workshop/training was discussed 

FWS:  No Report 

DEQ Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne): 

 Robin Jones is looking at the 5-year permit renewal for Arch’s Carbon Basin Mine 
 There continues to be a lot of reclamation bond release activity at the Hanna Basin Mines 
including Seminoe II, Medicine Bow and Edison Development Company Mines 
 LQD has issued a Termination of Jurisdiction for the Dave Johnston Mine near Glenrock 
 NARM and School Creek permits still need to be combined, but no application has been 
received. 
 This summer’s rains resulted in flooding at several PRB mines, particularly the southern 
mines, setting production back 2-3 weeks in some cases.   

o LQD has consulted with OSM on the situation at Antelope & NARM 
considered to be a NSR 
o The flood did cause damage to the railroad, particularly at Lusk, which 
limited coal shipments out of the basin 

 LQD is working on a Chapter 15 bond release request at NARM 

DEQ District 2 (Lander):   
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 LQD is a cooperating agency on the EAs for lease modifications proposed at the Black Butte 
and Bridger Mines in southwest Wyoming  

 Westmoreland Mine is proposing highwall mining at their Kemmerer Mine operation.  The 
revision is currently on hold due to some unresolved issues, but no public notice is proposed.  
A private contractor will be used to conduct this activity.  

 There has been extensive bond release of 1973 law area at Skull Point Mine.  Rich Fleming 
from BLM’s KFO has been out with LQD looking at current reclamation, which was noted to 
have improved. 

 There has been some reclamation bond release at Leucite Mine.  The operation is looking to 
reduce bond liability over the next few years. 

 Westmoreland will be required to replace survey monuments, consistent with BLM 
requirements.  [BLM Wyoming noted the process to reestablish survey monument has been 
memorialized through a memorandum with OSM] 

DEQ District 3 (Sheridan): 

 BIG HORN:  Permit 213-T6 – No major permitting actions.        
 BELLE AYR:  Permit 214-T7 – The North and West Amendment application was 

submitted on January 29, 2015.  LQD D3 deemed this application complete on 
February 11, 2015.  LQD D3 sent round 1 technical review comments on May 6, 2015.  
LQD D3 awaits receipt of comment responses.       

 WYODAK:  Permit 232-T6 – No major permitting actions.   
 BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their Scoria Pit 

amendment application on April 30, 2015.  LQD D3 declared this application complete 
on May 11, 2015, and sent round one technical review comments on September 4, 2015.            

 CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.        
 RAWHIDE: Permit 240-T6 – Peabody Energy has contacted LQD D3 and discussed a 

non-competitive lease for approximately 250 acres of coal currently within the 
approved permit boundary of the Rawhide Mine.  LQD D3 will continue to work with 
Rawhide Mine representatives on the materials needed to review and approve this 
proposed action.     

 YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7 renewal 
application on July 1, 2015.  LQD D3 deemed this application complete and sent round 
one technical review comments on July 31, 2015.  LQD D3 declared this application 
technically adequate and sent to final public notice on September 22, 2015.  Youngs 
Creek Mine continues to move forward with plans to submit permit revisions for their 
Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in 
Wyoming to the Spring Creek Mine in southern Montana.       

 EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11 Major 
Revision to change their mine and reclamation plans on April 14, 2015.  LQD D3 sent 
review comments on July 14, 2015.  Comment responses arrived on August August 3, 
2015 and LQD D3 is performing round two reviews.   
Eagle Butte submitted their T7 renewal application on May 11, 2015.  LQD D3 deemed 
this application complete on July 7, 2015, and technically adequate on August 6, 2015.  
Public comment ended on October 4, 2015.  The LQd has received objections to the 
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approval of this application from the Sierra Club and Powder River Basin Resource 
Council.  LQD D3 is arranging to perform the required public notices and schedule the 
requested informal conference within the 20 day statutory deadline of October 24, 2015.          

 CABALLO:  Permit 433-T7 – LQD D3 declared the Southwest Amendment application 
technically adequate and sent to final public notice on September 16, 2015.  Public 
comment ends November 18, 2015.             

 COAL CREEK:  Permit 483-T6 – LQD approved the Coal Creek Mine T7 Renewal 
application on September 4, 2015.     

 SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work with 
Synthetic Fuels Mine staff on land use and bond release applications to establish a post 
mine industrial park at this mine site.  On May 21, 2015 Synthetic Fuels Mine 
submitted two additional Form 11 Minor Revisions to change post mine land use 
designations on two separate properties within the permit boundary from grazing and 
wildlife to industrial.  These applications are under review by LQD D3 staff.  Synthetic 
Fuels Mine has also submitted their T7 renewal application on June 22, 2015.  LQD D3 
declared this application technically adequate and sent to final public notice on August 
19, 2015.  Public comment ends on October 15, 2015.           

 WELCH MINE:  Permit 497-T4 – This permit was terminated on August 19, 2015.         
 BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this time.       
 DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time.  
 SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.     
 Linc Energy –the company submitted their required annual report and license renewal 

request on January 23, 2015.  LQD D3 is working with Linc Energy to address 
outstanding review comments related to this annual report and license renewal request.   
The 2015 fourth quarter inspection is scheduled for October 28, 2015.      
 RAMACO – Brook Mine – This new mine permit application was submitted on 

October 30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  
LQD D3 sent round one technical review comments on April 2, 2015 and round two 
technical review comments on August 12, 2015.  LQD D3 awaits comment responses 
from RAMACO.     
   

o RAMACO also continues to gather baseline data for several hundred acres 
to the south of the proposed original permit to eventually be added as an 
amendment after the original permit is approved.  LQD D3 staff is working 
with RAMACO staff to design proper baseline sampling plans. 

DEQ CHIA Update: 

 CHIA in preparation for the Southwest Amendment at the Caballo Mine.  Draft 
CHIA expected 3Q-4Q 2015.   

 

 CHIA in preparation for the North Amendment at the Belle Ayr Mine.  Draft 
CHIA expected 1Q 2016.   
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 A CHIA will be prepared for the Brook Mine, a new coal mine permit proposed 
north of Sheridan.  Draft CHIA expected 2Q 2016.   

Other Items (as time allows): 

 Interagency Agreement  

 The group had a brief discussion on the status of this document, and whether it might be 
time to move forward without Appendix 2 (LQD/FWS roles and responsibilities).  Kyle 
and Robin will look into the matter. 

There was also a discussion on permitting of scoria for use as road base within the TBNG.  
When it comes to mineral materials, Forest Service has disposal authority on their lands.  Kyle 
asked about the status of the MOA.  BLM will followup. 

 

Next Meeting: October 13, 2015 at 10 a.m. 



From: Mark Rogaczewski
To: Brenda_Neuman@blm.gov
Subject: LQD/BLM Conference call notes
Date: Tuesday, October 13, 2015 10:28:49 AM

Brenda,

My notes for today's call are below.

DEQ District 3 (Sheridan):

·         BIG HORN:  Permit 213-T6 – No major permitting actions.      

·         BELLE AYR:  Permit 214-T7 – The North and West Amendment application
was submitted on January 29, 2015.  LQD D3 deemed this application complete on
February 11, 2015.  LQD D3 sent round 1 technical review comments on May 6,
2015.  LQD D3 awaits receipt of comment responses.     

·         WYODAK:  Permit 232-T6 – No major permitting actions. 

·         BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their
Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this
application complete on May 11, 2015, and sent round one technical review
comments on September 4, 2015.           

·         CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.      

·         RAWHIDE: Permit 240-T6 – Peabody Energy has contacted LQD D3 and
discussed a non-competitive lease for approximately 250 acres of coal currently
within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue
to work with Rawhide Mine representatives on the materials needed to review and
approve this proposed action.   

·         YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7
renewal application on July 1, 2015.  LQD D3 deemed this application complete and
sent round one technical review comments on July 31, 2015.  LQD D3 declared this
application technically adequate and sent to final public notice on September 22,
2015.  Youngs Creek Mine continues to move forward with plans to submit permit
revisions for their Mine and Reclamation Plans to construct a haul road from the
Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.     

·         EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11
Major Revision to change their mine and reclamation plans on April 14, 2015.  LQD
D3 sent review comments on July 14, 2015.  Comment responses arrived on August
August 3, 2015 and LQD D3 is performing round two reviews. 

Eagle Butte submitted their T7 renewal application on May 11, 2015.  LQD D3
deemed this application complete on July 7, 2015, and technically adequate on
August 6, 2015.  Public comment ended on October 4, 2015.  The LQd has received
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objections to the approval of this application from the Sierra Club and Powder
River Basin Resource Council.  LQD D3 is arranging to perform the required public
notices and schedule the requested informal conference within the 20 day statutory
deadline of October 24, 2015.         

·         CABALLO:  Permit 433-T7 – LQD D3 declared the Southwest Amendment
application technically adequate and sent to final public notice on September 16,
2015.  Public comment ends November 18, 2015.            

·         COAL CREEK:  Permit 483-T6 – LQD approved the Coal Creek Mine T7
Renewal application on September 4, 2015.    

·         SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work
with Synthetic Fuels Mine staff on land use and bond release applications to
establish a post mine industrial park at this mine site.  On May 21, 2015 Synthetic
Fuels Mine submitted two additional Form 11 Minor Revisions to change post mine
land use designations on two separate properties within the permit boundary from
grazing and wildlife to industrial.  These applications are under review by LQD D3
staff.  Synthetic Fuels Mine has also submitted their T7 renewal application on June
22, 2015.  LQD D3 declared this application technically adequate and sent to final
public notice on August 19, 2015.  Public comment ends on October 15, 2015.          

·         WELCH MINE:  Permit 497-T4 – This permit was terminated on August 19,
2015.        

·         BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this
time.     

·         DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this
time.

·         SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.   

·         Linc Energy –the company submitted their required annual report and license
renewal request on January 23, 2015.  LQD D3 is working with Linc Energy to
address outstanding review comments related to this annual report and license
renewal request.   The 2015 fourth quarter inspection is scheduled for October 28,
2015.    

         RAMACO – Brook Mine – This new mine permit application was submitted on October
30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3
sent round one technical review comments on April 2, 2015 and round two technical
review comments on August 12, 2015.  LQD D3 awaits comment responses from
RAMACO.    

 

o   RAMACO also continues to gather baseline data for several hundred
acres to the south of the proposed original permit to eventually be added
as an amendment after the original permit is approved.  LQD D3 staff is



working with RAMACO staff to design proper baseline sampling plans.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: Brenda_Neuman@blm.gov
Subject: BLM call notes
Date: Tuesday, October 13, 2015 10:39:04 AM

Brenda,

My notes are below.  I had to make a revision to School Creek mine to include the
possible NARM/School creek combination.

DEQ District 3 (Sheridan):

·         BIG HORN:  Permit 213-T6 – No major permitting actions.      

·         BELLE AYR:  Permit 214-T7 – The North and West Amendment application
was submitted on January 29, 2015.  LQD D3 deemed this application complete on
February 11, 2015.  LQD D3 sent round 1 technical review comments on May 6,
2015.  LQD D3 awaits receipt of comment responses.     

·         WYODAK:  Permit 232-T6 – No major permitting actions. 

·         BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their
Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this
application complete on May 11, 2015, and sent round one technical review
comments on September 4, 2015.           

·         CORDERO/ROJO:   Permit 237-T9 – No major permitting actions.      

·         RAWHIDE: Permit 240-T6 – Peabody Energy has contacted LQD D3 and
discussed a non-competitive lease for approximately 250 acres of coal currently
within the approved permit boundary of the Rawhide Mine.  LQD D3 will continue
to work with Rawhide Mine representatives on the materials needed to review and
approve this proposed action.   

·         YOUNGS CREEK:  Permit 407-T5 – Youngs Creek Mine submitted a T7
renewal application on July 1, 2015.  LQD D3 deemed this application complete and
sent round one technical review comments on July 31, 2015.  LQD D3 declared this
application technically adequate and sent to final public notice on September 22,
2015.  Youngs Creek Mine continues to move forward with plans to submit permit
revisions for their Mine and Reclamation Plans to construct a haul road from the
Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana.     

·         EAGLE BUTTE:  Permit 428-T6 – Eagle Butte Mine submitted a Form 11
Major Revision to change their mine and reclamation plans on April 14, 2015.  LQD
D3 sent review comments on July 14, 2015.  Comment responses arrived on August
3, 2015 and LQD D3 is performing round two reviews. 

Eagle Butte submitted their T7 renewal application on May 11, 2015.  LQD D3
deemed this application complete on July 7, 2015, and technically adequate on
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August 6, 2015.  Public comment ended on October 4, 2015.  The LQD has received
objections to the approval of this application from the Sierra Club and Powder
River Basin Resource Council.  LQD D3 is arranging to perform the required public
notices and schedule the requested informal conference within the 20 day statutory
deadline of October 24, 2015.         

·         CABALLO:  Permit 433-T7 – LQD D3 declared the Southwest Amendment
application technically adequate and sent to final public notice on September 16,
2015.  Public comment ends November 18, 2015.            

·         COAL CREEK:  Permit 483-T6 – LQD approved the Coal Creek Mine T7
Renewal application on September 4, 2015.    

·         SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work
with Synthetic Fuels Mine staff on land use and bond release applications to
establish a post mine industrial park at this mine site.  On May 21, 2015 Synthetic
Fuels Mine submitted two additional Form 11 Minor Revisions to change post mine
land use designations on two separate properties within the permit boundary from
grazing and wildlife to industrial.  These applications are under review by LQD D3
staff.  Synthetic Fuels Mine has also submitted their T7 renewal application on June
22, 2015.  LQD D3 declared this application technically adequate and sent to final
public notice on August 19, 2015.  Public comment ends on October 15, 2015.          

·         WELCH MINE:  Permit 497-T4 – This permit was terminated on August 19,
2015.        

·         BUCKSKIN:  Permit 500-T8 – No major permitting actions are occurring at this
time.     

·         DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this
time.

·         SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.  LQD D1 and
D3 staff will be meeting with representatives of Peabody Energy on October 14, 2015
to discuss combining the School Creek and NARM permits into a single WDEQ
LQD permit.    

·         Linc Energy –the company submitted their required annual report and license
renewal request on January 23, 2015.  LQD D3 is working with Linc Energy to
address outstanding review comments related to this annual report and license
renewal request.   The 2015 fourth quarter inspection is scheduled for October 28,
2015.    

         RAMACO – Brook Mine – This new mine permit application was submitted on October
30, 2014.  LQD D3 deemed this application complete on November 4, 2014.  LQD D3
sent round one technical review comments on April 2, 2015 and round two technical
review comments on August 12, 2015.  LQD D3 awaits comment responses from
RAMACO.    

 



o   RAMACO also continues to gather baseline data for several hundred
acres to the south of the proposed original permit to eventually be added
as an amendment after the original permit is approved.  LQD D3 staff is
working with RAMACO staff to design proper baseline sampling plans.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine round 3
Date: Monday, October 19, 2015 1:16:16 PM
Attachments: image001.jpg

Jeff,
 
Would you please provide the Round 2 responses and changes to me in PDF format?  It speeds up
the reviews.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
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From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Brook Mine round 3
Date: Monday, October 19, 2015 1:17:48 PM
Attachments: image001.jpg

image001.jpg

Yes, I'll get those out first thing tomorrow.  I'm traveling today

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Oct 19, 2015, at 1:16 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
Would you please provide the Round 2 responses and changes to me in PDF format?  It
speeds up the reviews.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine round 3
Date: Monday, October 19, 2015 1:34:57 PM
Attachments: image001.jpg

Thank you sir, I appreciate it.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, October 19, 2015 1:18 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine round 3
 
Yes, I'll get those out first thing tomorrow.  I'm traveling today

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Oct 19, 2015, at 1:16 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
Would you please provide the Round 2 responses and changes to me in PDF format?  It
speeds up the reviews.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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Act and may be disclosed to third parties.





From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: Brook Mine Permit Application, TFN 6 2/025, Round 2 responses and Round 3 comments
Date: Tuesday, October 20, 2015 10:25:10 AM
Attachments: image002.jpg

BJ,

Thanks for expediting this review request via email.

Mark

On Mon, Oct 19, 2015 at 2:43 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

 

Associates,

 

The RAMACO Coal Mine Permit Application Round 2 Comment Responses was received in the
LQD District III Office on Friday, October 19, 2015.  Please review your Round 2 Comments with
their responses and send me any new comments no later than Friday, November 6, 2015.  The
Round 3 comments must be postmarked by Sunday, November 15, 2015.  Obviously, the
material must be ready by no later than Friday, November 13th but, with Veterans Day and
weekends, the reviews need to be completed ASAP. 

 

I am reprinting the original review assignments to assist you in examining those portions of the
original document you have been working with.

 

VOLUME SECTION DESCRIPTION  ASSIGNED STAFF

Volume I and II   Adjudication  Bj Kristiansen  

Volume III Appendix D1 Land Use  Dave Myers, Dave Schellinger
Appendix D2 History   Bj   
Appendix D3 Archeological Resources N/A   

  Appendix D4 Climatology  Dave Myers  

Volume IV Appendix D5 Topography  Dave Myers  
Geology Bj, Kim Medina

    Overburden Assessment Dave Schillinger

Volume V Appendix D6 Hydrology-
surface  Dave Myers, Matt Kunze

Hydrology-groundwater Muthu Kuchanur, Bj, Kim Medina

    CHIA   Matt Kunze, Muthu Kuchanur

Volume VI Appendix D7 Soil Resources
Assessment Dave Schellinger

Volume VII Appendix D8 Vegetation  Stacey Page, Jamie Jakes

Volume VIII Appendix D9 Wildlife   Finished  

mailto:mark.rogaczewski@wyo.gov
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Volume IX Appendix D10 Wetlands  Finished  

Volume X Appendix D11 AVF   Dave Myers, Myself

Volume XI Appendix D11 Mine Plan  Staff   

Volume XII Appendix D12 Reclamation
Plan  Doug Emme - Reclamation Bond

Staff
          

 

Please contact me if there is a problem with the review and we can work out alternative
schedules, if necessary. The documents are in the library at this moment.  I am also going to
receive an electronic copy of all the permit components, including narrative and maps, and I will
make that available on the server for those who prefer to examine the document electronically.

 

Let me know if this email is appropriately formatted.  The Gmail viewer in Internet Explorer and
Chrome may not work with the table inserted above.  You will be getting a paper copy of the
assignments within the next 2 days so that should help with clarity.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Colin Betzler
To: bj.kristiansen@wyo.gov
Subject: SCLT Ramaco Request
Date: Tuesday, October 20, 2015 11:59:48 AM

Hi BJ, 

Thanks for your time yesterday.  Let me know if/when you have the latest submittals in digital formal.  

Please consider this a formal request for the Mine Boundary shp file.

Best,
Colin Betzler
Executive Director

Sheridan Community Land Trust 
307.673-4702
www.sheridanclt.org 

mailto:director@sheridanclt.org
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: Colin Betzler
Subject: RE: SCLT Ramaco Request
Date: Tuesday, October 20, 2015 12:37:22 PM
Attachments: Ramaco.zip

Here you go, Colin.
 

From: Colin Betzler [mailto:director@sheridanclt.org] 
Sent: Tuesday, October 20, 2015 12:00 PM
To: bj.kristiansen@wyo.gov
Subject: SCLT Ramaco Request
 
Hi BJ, 
 
Thanks for your time yesterday.  Let me know if/when you have the latest submittals in digital formal.  
 
Please consider this a formal request for the Mine Boundary shp file.
 
Best,
Colin Betzler
Executive Director
 
Sheridan Community Land Trust 
307.673-4702
www.sheridanclt.org 

mailto:bj.kristiansen@wyo.gov
mailto:director@sheridanclt.org
http://www.sheridanclt.org/



brook permit boundary.dbf

			Id			0


			0


			0









brook permit boundary.prj

GEOGCS["GCS_WGS_1984",DATUM["D_WGS_1984",SPHEROID["WGS_1984",6378137.0,298.257223563]],PRIMEM["Greenwich",0.0],UNIT["Degree",0.0174532925199433]]






brook permit boundary.sbn





brook permit boundary.sbx





brook permit boundary.shp





brook permit boundary.shx





Attachment brook permit boundary.dbf (87 Bytes) cannot be converted to PDF format.



Attachment brook permit boundary.prj (145 Bytes) cannot be converted to PDF format.



Attachment brook permit boundary.sbn (180 Bytes) cannot be converted to PDF format.



Attachment brook permit boundary.sbx (132 Bytes) cannot be converted to PDF format.



Attachment brook permit boundary.shp (2316 Bytes) cannot be converted to PDF format.



Attachment brook permit boundary.shx (124 Bytes) cannot be converted to PDF format.



From: Colin Betzler
To: BJ Kristiansen
Subject: Re: SCLT Ramaco Request
Date: Tuesday, October 20, 2015 12:56:01 PM

Thank you BJ. 
Colin
Colin Betzler
Executive Director

Sheridan Community Land Trust 
307.673-4702
www.sheridanclt.org 

From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tuesday, October 20, 2015 at 12:39 PM
To: Colin Betzler <director@sheridanclt.org>
Subject: RE: SCLT Ramaco Request 

Here you go, Colin.
 

From: Colin Betzler [mailto:director@sheridanclt.org] 
Sent: Tuesday, October 20, 2015 12:00 PM
To: bj.kristiansen@wyo.gov
Subject: SCLT Ramaco Request
 
Hi BJ, 
 
Thanks for your time yesterday.  Let me know if/when you have the latest submittals in digital formal.  
 
Please consider this a formal request for the Mine Boundary shp file.
 
Best,
Colin Betzler
Executive Director
 
Sheridan Community Land Trust 
307.673-4702
www.sheridanclt.org 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: David Schellinger
To: Mark Rogaczewski
Cc: BJ Kristiansen
Subject: Proposed changes to Overburden Guideline 1B
Date: Wednesday, October 21, 2015 9:56:12 AM

Mark:

As BJ and I reviewed the overburden sampling analyses for the Brook Mine, an
underground mine, it was determined that the current sampling intensity and
location directives provide in the Guideline for overburden baseline of 1 core sample
analysis per 40 acres in the area to be disturbed would not be adequate to
characterize overburden in the areas to be disturbed.  Where overburden sampling
should be concentrated in those areas where box cuts will be placed (where
overburden will be removed), the current Guideline would allow overburden sampling
anywhere within the disturbance area, including disturbed areas where surface
disturbance will not occur (overburden overlying areas where underground coal
removal is expected).  Also, with a small total surface disturbance acreage
associated with the mining operation, the total number of samples provided if one
sample location per 40 acres were analyzed would be few.  Due to the highly
variable geology in the area, BJ Kristiansen and I determined that some form of
linear ft. sampling in the box cut areas would provide more adequate sampling
density.  We have asked for a density of 1 sample per 1300 linear feet (1/8 section
= 1320 linear ft.) in the areas where box cuts were expected with a minimum of two
samples per box cut taken approximately 1/3 of the total distance from each end of
the box cut.  If sampling was not possible in the box cut location due to terrain,
sampling would be expected as close to the box cut location as possible.  

During outcrop mining where 20-30 feet of overburden may be removed from above
mined seams before mining becomes economically unfeasible, a linear baseline
sampling of overburden would also be more adequate. 

We believe that this is an equitable way to obtain overburden baseline sampling on
mines where underground mining or any other form of mining (bentonite) where
long narrow disturbances would be expected. We recommend altering the Guidance
for baseline overburden assessment to better reflect the methods of mining used,
and look forward to further discussion on the subject.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Robin Jones
Subject: Fwd: Proposed changes to Overburden Guideline 1B
Date: Wednesday, October 21, 2015 10:29:34 AM

Robin,

Can we set up a discussion with Lowell on Dave S's. and BJ's comments below
related to overburden sampling for a box cut/highwall coal mining application?

Thanks,
Mark
---------- Forwarded message ----------
From: David Schellinger <david.schellinger@wyo.gov>
Date: Wed, Oct 21, 2015 at 9:56 AM
Subject: Proposed changes to Overburden Guideline 1B
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>

Mark:

As BJ and I reviewed the overburden sampling analyses for the Brook Mine, an
underground mine, it was determined that the current sampling intensity and
location directives provide in the Guideline for overburden baseline of 1 core sample
analysis per 40 acres in the area to be disturbed would not be adequate to
characterize overburden in the areas to be disturbed.  Where overburden sampling
should be concentrated in those areas where box cuts will be placed (where
overburden will be removed), the current Guideline would allow overburden sampling
anywhere within the disturbance area, including disturbed areas where surface
disturbance will not occur (overburden overlying areas where underground coal
removal is expected).  Also, with a small total surface disturbance acreage
associated with the mining operation, the total number of samples provided if one
sample location per 40 acres were analyzed would be few.  Due to the highly
variable geology in the area, BJ Kristiansen and I determined that some form of
linear ft. sampling in the box cut areas would provide more adequate sampling
density.  We have asked for a density of 1 sample per 1300 linear feet (1/8 section
= 1320 linear ft.) in the areas where box cuts were expected with a minimum of two
samples per box cut taken approximately 1/3 of the total distance from each end of
the box cut.  If sampling was not possible in the box cut location due to terrain,
sampling would be expected as close to the box cut location as possible.  

During outcrop mining where 20-30 feet of overburden may be removed from above
mined seams before mining becomes economically unfeasible, a linear baseline
sampling of overburden would also be more adequate. 

We believe that this is an equitable way to obtain overburden baseline sampling on
mines where underground mining or any other form of mining (bentonite) where
long narrow disturbances would be expected. We recommend altering the Guidance
for baseline overburden assessment to better reflect the methods of mining used,
and look forward to further discussion on the subject.  

mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov


-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:%28307%29675-5611
mailto:mark.rogaczewski@wyo.gov


From: Robin Jones
To: Mark Rogaczewski
Subject: Re: Proposed changes to Overburden Guideline 1B
Date: Wednesday, October 21, 2015 11:39:02 AM

Sure. Upon first read I believe I agree with this proposal.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

On Wed, Oct 21, 2015 at 10:29 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Robin,

Can we set up a discussion with Lowell on Dave S's. and BJ's comments below
related to overburden sampling for a box cut/highwall coal mining application?

Thanks,
Mark
---------- Forwarded message ----------
From: David Schellinger <david.schellinger@wyo.gov>
Date: Wed, Oct 21, 2015 at 9:56 AM
Subject: Proposed changes to Overburden Guideline 1B
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>

Mark:

As BJ and I reviewed the overburden sampling analyses for the Brook Mine, an
underground mine, it was determined that the current sampling intensity and
location directives provide in the Guideline for overburden baseline of 1 core
sample analysis per 40 acres in the area to be disturbed would not be adequate to
characterize overburden in the areas to be disturbed.  Where overburden sampling
should be concentrated in those areas where box cuts will be placed (where
overburden will be removed), the current Guideline would allow overburden
sampling anywhere within the disturbance area, including disturbed areas where
surface disturbance will not occur (overburden overlying areas where underground
coal removal is expected).  Also, with a small total surface disturbance acreage
associated with the mining operation, the total number of samples provided if one
sample location per 40 acres were analyzed would be few.  Due to the highly
variable geology in the area, BJ Kristiansen and I determined that some form of
linear ft. sampling in the box cut areas would provide more adequate sampling
density.  We have asked for a density of 1 sample per 1300 linear feet (1/8 section
= 1320 linear ft.) in the areas where box cuts were expected with a minimum of
two samples per box cut taken approximately 1/3 of the total distance from each
end of the box cut.  If sampling was not possible in the box cut location due to

mailto:robin.jones@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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terrain, sampling would be expected as close to the box cut location as possible.  

During outcrop mining where 20-30 feet of overburden may be removed from
above mined seams before mining becomes economically unfeasible, a linear
baseline sampling of overburden would also be more adequate. 

We believe that this is an equitable way to obtain overburden baseline sampling
on mines where underground mining or any other form of mining (bentonite)
where long narrow disturbances would be expected. We recommend altering the
Guidance for baseline overburden assessment to better reflect the methods of
mining used, and look forward to further discussion on the subject.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29675-5611
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: David Schellinger; BJ Kristiansen
Subject: Fwd: Proposed changes to Overburden Guideline 1B
Date: Wednesday, October 21, 2015 12:56:30 PM

Moving forward on your overburden sampling proposal for mining similar to Brook
Mine.  Please see Robin Jone's comment below.  I will keep you posted on when a
meeting is arranged.

Thanks for researching and passing on your ideas.

Mark
---------- Forwarded message ----------
From: Robin Jones <robin.jones@wyo.gov>
Date: Wed, Oct 21, 2015 at 11:39 AM
Subject: Re: Proposed changes to Overburden Guideline 1B
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>

Sure. Upon first read I believe I agree with this proposal.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

On Wed, Oct 21, 2015 at 10:29 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Robin,

Can we set up a discussion with Lowell on Dave S's. and BJ's comments below
related to overburden sampling for a box cut/highwall coal mining application?

Thanks,
Mark
---------- Forwarded message ----------
From: David Schellinger <david.schellinger@wyo.gov>
Date: Wed, Oct 21, 2015 at 9:56 AM
Subject: Proposed changes to Overburden Guideline 1B
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>

Mark:

As BJ and I reviewed the overburden sampling analyses for the Brook Mine, an
underground mine, it was determined that the current sampling intensity and
location directives provide in the Guideline for overburden baseline of 1 core
sample analysis per 40 acres in the area to be disturbed would not be adequate to

mailto:mark.rogaczewski@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:robin.jones@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:%28307%29%20777-8956
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characterize overburden in the areas to be disturbed.  Where overburden sampling
should be concentrated in those areas where box cuts will be placed (where
overburden will be removed), the current Guideline would allow overburden
sampling anywhere within the disturbance area, including disturbed areas where
surface disturbance will not occur (overburden overlying areas where underground
coal removal is expected).  Also, with a small total surface disturbance acreage
associated with the mining operation, the total number of samples provided if one
sample location per 40 acres were analyzed would be few.  Due to the highly
variable geology in the area, BJ Kristiansen and I determined that some form of
linear ft. sampling in the box cut areas would provide more adequate sampling
density.  We have asked for a density of 1 sample per 1300 linear feet (1/8 section
= 1320 linear ft.) in the areas where box cuts were expected with a minimum of
two samples per box cut taken approximately 1/3 of the total distance from each
end of the box cut.  If sampling was not possible in the box cut location due to
terrain, sampling would be expected as close to the box cut location as possible.  

During outcrop mining where 20-30 feet of overburden may be removed from
above mined seams before mining becomes economically unfeasible, a linear
baseline sampling of overburden would also be more adequate. 

We believe that this is an equitable way to obtain overburden baseline sampling
on mines where underground mining or any other form of mining (bentonite)
where long narrow disturbances would be expected. We recommend altering the
Guidance for baseline overburden assessment to better reflect the methods of
mining used, and look forward to further discussion on the subject.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 

tel:%28307%29675-5611
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: exhibit for you
Date: Thursday, October 22, 2015 2:18:49 PM
Attachments: ADD_D5_4_EX_8_MASTERS_BOTTOM_ELEVATION.pdf

image001.jpg

BJ,
 
Find attached the exhibit that you requested.
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/
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COAL SURFACE DATA PROVIDED BY CARDNO MMA JANUARY 2014.
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 CERTIFICATE OF ENGINEER
     I, Jeffrey G. Barron, hereby certify that this drawing was
prepared by myself  or by engineers under my direct supervision
and that it correctly represents the conditions described in the
accompanying application which is designed to meet the
requirements of the Wyoming Environmental Quality Act and its
accompanying regulations.
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prepared by myself  or by engineers under my direct supervision
and that it correctly represents the conditions described in the
accompanying application which is designed to meet the
requirements of the Wyoming Environmental Quality Act and its
accompanying regulations.
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From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: LQD D3 Tracking Sheet
Date: Friday, October 23, 2015 1:24:12 PM
Attachments: 10-23-2015 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  A hard copy is also
available in my office.  Please let me know of any edits/corrections.

Hope you all have a great weekend!!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 23, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, DH, DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15. 





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.





		

		213-T8

		8/12/15

		Big Horn Mine

		2014-2015 AR & Bond

		Dave M.

		Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 10/7/15.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 3/169

		233-T8

		8/24/15

		Black Thunder

		Phase II Bond Verifications Unit 15BR-02

		Stacy

		Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after arrival 12/7/15.  Inspection 9/2/15.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  



		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.


  



		

		240-T6

		11/24/14

		Rawhide Mine

		2013-2014 AR & Bond

		Josh

		Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.   





		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing arrived 10/21/15.    





		6 1/152

		428-T6

		5/11/15

		Eagle Butte Mine

		T7 Renewal – Pending

		Kurt

		Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.





		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.   





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice & Mailing arrived 10/20/15.





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15. 





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  





		6 1/157

		486-T6

		6/22/15

		Synthetic Fuels Mine

		T7 Renewal Application – Pending

		Luke

		Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.  LM request 2nd AVS 10/14/15, no concerns.  LM requests 3rd AVS 10/19/15, no concerns.  Electronic copies of County Clerk Affidavit arrived 10/19/15.  LM recommends approval and sends SDD to Cheyenne 1-/20/15.  Affidavit of Filing arrived 10/21/15.     





		6 3/174

		486-T6

		9/15/15

		Synthetic Fuels Mine

		Rough Backfill Verification

		Stacy/Luke

		Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo.  SP review in 10/16/15 memo.  Inspection occurred 9/24/15.  LM sends Round 1 review 10/20/15.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.  DS review in 10/13/15 memo.  JJ review in KM 10/19/15 memo.  KM sends Director’s bond letter in 10/23/15 email. 






		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 9/29/15.  Comment responses arrive 10/15/15.  60 days after arrival 12/14/15.   KM requests DS review in 10/19/15 memo.  





		6 2/179




		599-T6

		10/15/15

		Dry Fork

		NSR – Hydrologic Control Map

		Kim

		Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo.



		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		6 3/178

		764-T2

		10/9/15

		School Creek

		NSR – Update Migratory Bird and Raptor Mitigation Plan

		Dorran

		Arrived 10/9/15.  60 days after arrival 12/8/15.  






		6 6/179

		764-T2

		10/20/15

		School Creek

		NSR – Topsoil Stockpile Construction Language

		Dorran

		Arrived 10/20/15.  60 days after arrival 12/19/15.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.      





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.






		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends review 10/8/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.   





		

		778




		5/1/15

		Uranerz/Nichols Ranch

		2015 1st Quarter Report

		Dorran

		Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.    





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		

		824

		10/15/15

		AUC, LLC

		2015 3rd Quarter Report

		Luke

		Arrived 10/15/15.  60 days after arrival 12/14/15.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM requests SP, DS review in 9/22/15 memo.  





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses arrive 8/27/15.  60 days after arrival 10/26/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.  



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.






		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 6/164

		1585ET

		7/30/15

		Bradley Baxter

		Transfer to Jess D. Anderson

		Kurt




		Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted 0 10/20/15 email. 





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Stacy

		Arrived 10/6/15.  60 days after arrival 12/5/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles PIts

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP667

		1/7/15

		Timberline Services

		2014-2015 AR & Bond

		Dorran

		Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond deadline 6/6/15.    





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP675

		3/18/15

		Quality AGG and Construction




		2014-2015 AR & Bond

		Dorran

		Arrived 3/18/15.  90 days after arrival 6/16/15.  



		

		SP675

		3/17/14

		Quality AGG and Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14.





		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  


  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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NO. 

PERMIT 
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COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, DH, DE, Muthu K., 
Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15. 
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email. 
 
 

  213‐T8  8/12/15  Big Horn Mine  2014‐2015 AR & Bond  Dave M.  Arrived 8/12/15.  90 days after arrival 11/10/15.  150 day bond deadline 1/9/16.  USFWS & WYGF notified 9/3/15.  DM sends review 
10/7/15. 
  
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter. 
 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 3/169  233‐T8  8/24/15  Black Thunder  Phase II Bond Verifications Unit 
15BR‐02 

Stacy  Arrived 8/24/15.  60 days after arrival 10/23/15.  SP sends review 9/25/15.  Comment responses arrived 10/8/15.  60 days after 
arrival 12/7/15.  Inspection 9/2/15. 
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.   

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email.   
 
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo. 
   
 
   

  240‐T6  11/24/14  Rawhide Mine  2013‐2014 AR & Bond  Josh  Arrived 11/24/14.  90 days from arrival 2/22/15.  JM requests DE bond review in 12/2/14 memo.  JM requests BJ, DM, JJ, DS reviews 
in 12/2/14 memo.  USFWS and WYGF notified 12/10/14.  DS review in 12/24/14 memo.  DE bond review in 1/28/15.  JJ review in 
2/10/15 memo.  JM review in 2/17/15 memo.  KM review in 2/17/15 memo.   DM review in 2/27/15 memo.  JM sends review 3/3/15.  
Comment responses arrived 4/20/15.  90 days after arrival 7/19/15.  JM requests KM, JJ, reviews in 4/21/15 memo.  KM review in 
4/28/15 memo.   JJ review in 5/28/15 memo.  JM sends review 5/29/15.  Comment responses arrived 7/23/15.  30 days after arrival 
8/22/15.  JM requests JJ review in 7/27/15 memo.  JJ review in 8/20/15 memo.  JM sends review 8/21/15.    
 
 
 

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.   
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing 
arrived 10/21/15.     
 
 
 

6 1/152  428‐T6  5/11/15  Eagle Butte Mine  T7 Renewal – Pending  Kurt  Arrived 5/11/15.  60 day Completeness Review due 7/10/15.  C. Hults 5/22/15 Forms and Fees OK.  First AVS 6/1/15 outstanding 
NOV in W. Virginia.  KK will notify Eagle Butte of NOV.  Agency letters sent 6/5/15.  KK deems complete 7/7/15.  150 day deadline 
12/6/15.  Sends to 1st PN.  Tech Review sent 7/7/15.  Comment responses arrive 7/9/15.  Renewal approval deadline 11/17/15.  KK 
sends to 2nd PN 8/6/15.  Publishers Affidavit arrived 8/10/15.  KK sends SDD to Tina Hutt 8/11/15.  Affidavit of Notice arrived 8/21/15.  
Public Notice ends 9/4/15.  Public comment ends 10/4/15.  Tina Hutt no issues with SDD 8/14/15.  KK sends 2nd Government letters 
8/24/15.  Affidavit of Publication arrived 9/8/15.  Shannon Anderson of PRBRC requests bond information in 9/8/15 email.  Ms. 
Anderson reviews TFN materials in LQD D3 office 9/8/15.  Sierra Club objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15.  PRBRC 
objection arrived Cheyenne 10/5/15 – LQD D3 10/7/15. 
 
  
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.    
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice 
& Mailing arrived 10/20/15. 
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6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 

and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email.  Craig H. review in 10/7/15 email.   
 
 

6 1/157  486‐T6  6/22/15  Synthetic Fuels Mine  T7 Renewal Application – 
Pending 

Luke  Arrived 6/22/15.  60 day Completeness deadline 8/21/15.  First AVS 6/29/15 – No violations.  LM sends 1st Gov’t letters 6/29/15.  LM 
requests Craig H. review in 6/28/15 email.  N. Vigil 6/30/15 email fees OK.  LM declares Complete 7/2/15.  T7 approval deadline 
10/27/15.  LM review in 7/2/15 memo.  LM sends comments in 7/14/15 email.  AVS check – no violations – 7/15/15.  C. Hults 7/15/15 
email Form 1 OK.  LM 7/15/15 email Form 8 cannot be modified.  New Form 8 from L7L Properties arrived 7/23/15.  Responses 
arrived 8/10/15.  30 day review deadline 9/9/15.  LM declares technically adequate 8/19/15 & sends to Final PN.  LM sends 
electronic copy in 8/19/15 email.  LM advises to send PMT map to Oil & Gas Comm. 8/19/15.  LM sends PN chronology in 8/19/15 
email.  Publishers Affidavit arrived 8/211/15.  Affidavit of Notice arrived 9/3/15.  Affidavit of Publication arrived 9/25/15.  Public 
Notice ended September 15, 2015.  Public comment ends 10/15/15.  LM sends 2nd gov’t letters 9/28/15.  LM request 2nd AVS 
10/14/15, no concerns.  LM requests 3rd AVS 10/19/15, no concerns.  Electronic copies of County Clerk Affidavit arrived 10/19/15.  LM 
recommends approval and sends SDD to Cheyenne 1‐/20/15.  Affidavit of Filing arrived 10/21/15.      
 
 

6 3/174  486‐T6  9/15/15  Synthetic Fuels Mine  Rough Backfill Verification  Stacy/Luke  Arrived 9/15/15.  60 days after arrival 11/14/15.  LM request JM review in 9/29/15 memo.  JM review in10/6/15 memo.  SP review in 
10/16/15 memo.  Inspection occurred 9/24/15.  LM sends Round 1 review 10/20/15. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo. 
 
 
 



October 23, 2015                                    6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  599‐T6 

 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials 
arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends 
review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.  DS 
review in 10/13/15 memo.  JJ review in KM 10/19/15 memo.  KM sends Director’s bond letter in 10/23/15 email.  
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 
9/29/15.  Comment responses arrive 10/15/15.  60 days after arrival 12/14/15.   KM requests DS review in 10/19/15 memo.   
 
 

6 2/179 
 
 

599‐T6  10/15/15  Dry Fork  NSR – Hydrologic Control Map  Kim  Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo. 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.   

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

6 3/178  764‐T2  10/9/15  School Creek  NSR – Update Migratory Bird 
and Raptor Mitigation Plan 

Dorran  Arrived 10/9/15.  60 days after arrival 12/8/15.   
 
 

6 6/179  764‐T2  10/20/15  School Creek  NSR – Topsoil Stockpile 
Construction Language 

Dorran  Arrived 10/20/15.  60 days after arrival 12/19/15. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.       
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.    
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15. 
     
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends 
review 10/8/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D# staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.    
 
 

  778 
 
 

5/1/15  Uranerz/Nichols Ranch  2015 1st Quarter Report  Dorran  Arrived 5/1/15.  60 days after arrival 7/31/15.  Dorran sends review 5/6/15.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.     
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

  824  10/15/15  AUC, LLC  2015 3rd Quarter Report  Luke  Arrived 10/15/15.  60 days after arrival 12/14/15.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Tech JM 
requests SP, DS review in 9/22/15 memo.   
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
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  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses 
arrive 8/27/15.  60 days after arrival 10/26/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.   

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email. 
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 6/164  1585ET  7/30/15  Bradley Baxter  Transfer to Jess D. Anderson  Kurt 
 

Arrived 7/30/15.  60 days after arrival 9/30/15.  KK requests bond & access documentation in 8/4/15 email.  KK 8/24/15 email 
request Bond Correction by Cheyenne LQD.  Natasha Vigil will make corrections 8/24/15 email.  Natasha V. review in 8/24/15 letter.  
KK update to Cheyenne LQD in 9/8/15 email.  Inspection report dated 9/28/15.  KK recommends approval 9/25/15.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted 0 10/20/15 
email.  
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Stacy  Arrived 10/6/15.  60 days after arrival 12/5/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.    
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles PIts 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15. 
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP667  1/7/15  Timberline Services  2014‐2015 AR & Bond  Dorran  Arrived 1/7/15.  90 days after arrival 4/7/15.  DL sends comments 4/7/15.  Comment responses arrive 5/7/15.  150 day Bond 
deadline 6/6/15.     
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

  SP675  3/18/15  Quality AGG and Construction 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 3/18/15.  90 days after arrival 6/16/15.   

  SP675  3/17/14  Quality AGG and Construction  2013‐2014 AR & Bond  Dorran  Arrived 3/17/14.  90 day deadline 6/16/14.  DL sends review 10/31/14. 
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.   
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.   

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.   
 
   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: David Schellinger
To: BJ Kristiansen
Subject: Remaining Brook Mine Comments, TFN 6 2/025
Date: Monday, October 26, 2015 9:29:37 AM
Attachments: 6 2_025MM0102615ds.docx

BJ:

I did not look to see if a comment had been made by a reviewer concerning the
Affected Area Boundary placement in relation to the actual disturbances for mining
purposes, but it appears to far exceed the areas that would be affected by mining. 
Is this an issue that needs to be addressed? 

As requested, the following issues have not been addressed during the Round 2
review.  I am sending you a formal Memorandum as well.

Comment DS 1.  Two of the first proposed disturbance areas in Sections 22
and 15 have no overburden baseline sample analyses provided.  The LQD
understands that these areas are not accessible by drilling equipment at this
time, but baseline sampling is required prior to initial disturbance.  Therefore,
the LQD may be amicable to approval of the application if a condition exists to
provide a Appendix D5 revision with overburden sample data obtained in the
locations prior to commencing with mining activity.  
Comment DS 1.  The LQD staff requests that a permit commitment be made
to sample overburden in advance of the mining operation by no less than 1
year, reported in the Annual Reports, to ensure that adequate time exists to
alter mining plans/material handling if suitability issues arise. 
Comment DS 5.  Exhibit 1 in Appendix D5 must show the correct permit
boundary as required by Section III.4. of Guideline 6A.
Comment DS 6.  By Rule, Chapter 2, Section (a)(x)(B)(I), the operator must
provide a description of the thickness and nature of topsoil over the proposed
affected lands. Therefore, soils baseline sampling is directly tied to the
proposed mine plan and should be presented in such a manner in the
Appendix D7.  However, because RAMACO has provided relevant information in
three different locations that can be used to extrapolate compliance with the
Rule, I will not ask for further changes at this time.  
Comment DS 9.  Simply state that an order 3 survey was performed. Back to
the original comment, RAMACO stated in the response an adequate remedy to
the issue of salvaging marginal or unsuitable topsoil for use in reclamation. The
LQD would not typically like to see salvage and replacement of unsuitable or
strongly marginal soils, if sufficient suitable resources are available to replace
it, or mix with it to generate a more suitable topsoil for replacement. But, with
such a small volume that is being discussed here, why salvage the topsoil
when sufficient suitable material exists to replace it?    
Comment DS 10.  RAMACO should not assume that marginal selenium
concentrations in soils will not make the soils unsuitable for use in
reclamation.  In the absence of available sulfur in soils, plants will accumulate
selenium to concentrations that can cause toxicity to animals and can be an
environmental issue. The LQD can require vegetative sampling studies on areas
where topsoil known to contain elevated Se concentrations are used.  A simple
statement that mixing of the marginal topsoil with larger volumes of suitable
topsoil to dilute the selenium concentrations is strongly suggested.
Comment DS 31.  The LQD Administrator has determined that LQD staff

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
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MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		October 26, 2015



Subject:	Revised Round 3 Review Comment



As per your request for review dated October 19, 2015, I have completed a review of Round 2 responses to my comments and offer the following.



Appendix D5



1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information required for the geological description pursuant to Chapter 2 shall be as follows:  for areas where surface operations and facilities will cause removal of overburden down to a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not been performed in many of the locations where overburden will be removed during the mining operations.  Additional sampling will be required to assess overburden chemistry in all areas where overburden removal will occur.  The intensity of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, two cores within shorter disturbances separated sufficiently to provide a representative characterization of the proposed disturbance.  



a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal mixed with partings or narrow coal seams that will not be mined were not characterized.  Because all overburden must be handled so as not to negatively affect surface water, groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the LQD requests additional characterization of all overburden that will be backfilled into disturbed areas.  It must also be stated that special handling and/or identification and use of topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 feet of the surface on upland areas or within 10 feet of the surface in stream channels.  



Response is not adequate.  The LQD requires additional overburden suitability analysis to be included for all areas to be disturbed during mining.  No additional baseline overburden suitability assessment raw data was provided for areas to be disturbed as previously requested.    



4) The permit application provided to LQD staff for review has duplicated data provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should also be better identified as Exhibit D5-1 or something similar to clarify placement in the permit application should it become separated from the document in the future.  



[bookmark: _GoBack]Response is not adequate.  Two of the first proposed disturbance areas in Sections 22 and 15 have no overburden baseline sample analyses provided.  The LQD understands that these areas are not accessible by drilling equipment at this time, but baseline sampling is required prior to initial disturbance.  Therefore, the LQD may be amicable to approval of the application if a condition exists to provide an Appendix D5 revision with overburden. 



Appendix D7



	31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference 

		related to Schellinger, 2014, must be removed from the permit document as must all 

		other quotations not supported by LQD documentation.  



Response is not adequate.  The LQD Administrator has determined that LQD staff quotations not directly attributed to peer reviewed documents or documents signed by LQD staff should not be used in the text of permit documents; the quotes have no standing.  The quotation of Mr. Schellinger, 2014, related to the survey required on affected areas where surface excavation would not occur must be removed.



Mine Plan



12) Does RAMACO provide a better detailed description of the topsoil salvage and handling process than that discussed in section MP.4.2.1?  The description provided is not detailed so as to provide a description of the equipment used, the methods for assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability criteria.  Please include more detail for topsoil salvage and handling or let the LQD know where the information may be accessed.



Response is not adequate.  The LQD will allow mixing of suitable and unsuitable soil/subsoil if the resulting mix is suitable or only slightly marginal.  Chapter 4, Section 2(c)(iii) provides the Administrator with the ability to require segregation of topsoil and subsoil if the Administrator determines that the practice is necessary for vegetation establishment.  However, the subject of this comment was to provide more detail about the methods that will be employed by the company and equipment operators to ensure adequate salvage will occur (color change in soils, staking with depths ahead of salvage, etc.).  The LQD recommends that RAMACO review other approved permits for adequate topsoil/subsoil handling language in order to assure adequate detail is provided in the RAMACO permit application for topsoil handling.    



Reclamation Plan



27) Section RP.5.6.  Sediment control measures will be required to prevent untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a discussion of the sediment control measures to be used. 



Response is not adequate.  The text in Section 5.6 is not adequate.  ASCMs or sediment reservoirs/sumps must be used to control sedimentation from disturbed/reclaimed lands onto adjacent native lands until Phase 2 Bond Release Verification has been approved.   The text must be changed to clearly show they types of sediment control that will be used. until Phase 2 Bond Release Verification has been approved.    

		

DS/

xc:  Cheyenne file

	Gas Hills ISL Project, Permit 687	ci





quotations not directly attributed to peer reviewed documents or documents
signed by LQD staff should not be used in the text of permit documents; the
quotes have no standing.  The quotation of Mr. Schellinger, 2014, related to
the survey required on affected areas where surface excavation would not
occur must be removed.  
Comment DS 12.  The LQD will allow mixing of suitable and unsuitable
soil/subsoil if the resulting mix is suitable or only slightly marginal.  Chapter 4,
Section 2(c)(iii) provides the Administrator with the ability to require
segregation of topsoil and subsoil if the Administrator determines that the
practice is necessary for vegetation establishment. However, the subject of this
comment was to provide more detail about the methods that will be employed
by the company and equipment operators to ensure adequate salvage will occur
(color change in soils, staking with depths ahead of salvage, etc.).   The LQD
recommends that RAMACO review other approved permits for adequate
topsoil/subsoil handling language in order to assure adequate detail is provided
in the RAMACO permit application for topsoil handling.    
Comment DS 27.  The text in Section 5.6 is not adequate.  ASCMs or sediment
reservoirs/sumps must be used to control sedimentation from
disturbed/reclaimed lands onto adjacent native lands until Phase 2 Bond
Release Verification has been approved.   The text must be changed to clearly
show they types of sediment control that will be used. until Phase 2 Bond
Release Verification has been approved.         

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

tel:%28307%29675-5611


MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    October 26, 2015 
 

Subject: Revised Round 3 Review Comment 
 

As per your request for review dated October 19, 2015, I have completed a review of Round 2 
responses to my comments and offer the following. 
 

Appendix D5 
 

1) The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that information 
required for the geological description pursuant to Chapter 2 shall be as follows:  for 
areas where surface operations and facilities will cause removal of overburden down to 
a level of the coal seam, all information outlined in Chapter 2.  Overburden sampling 
has not been performed in many of the locations where overburden will be removed 
during the mining operations.  Additional sampling will be required to assess 
overburden chemistry in all areas where overburden removal will occur.  The intensity 
of sampling should be 1 core per 160 acres (per quarter section).  The LQD requests 
sampling every 1,900 linear feet on longer proposed disturbance areas or, at minimum, 
two cores within shorter disturbances separated sufficiently to provide a representative 
characterization of the proposed disturbance.   

 

a. Not all overburden has been characterized during analysis.  Several lenses of 
shallow coal mixed with partings or narrow coal seams that will not be mined 
were not characterized.  Because all overburden must be handled so as not to 
negatively affect surface water, groundwater or vegetation, all overburden must 
be adequately characterized.  Therefore, the LQD requests additional 
characterization of all overburden that will be backfilled into disturbed areas.  
It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is 
placed within 4 feet of the surface on upland areas or within 10 feet of the 
surface in stream channels.   

 

Response is not adequate.  The LQD requires additional overburden 
suitability analysis to be included for all areas to be disturbed during mining.  
No additional baseline overburden suitability assessment raw data was 
provided for areas to be disturbed as previously requested.     

 



Brook Mining Co., LLC 
TFN 6 2/025 
October 26, 2015 
Page 2 of 3 

4) The permit application provided to LQD staff for review has duplicated data provided 
after the map identified as Exhibit 1 which should be deleted.  The exhibit should also 
be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.   

 

Response is not adequate.  Two of the first proposed disturbance areas in Sections 22 
and 15 have no overburden baseline sample analyses provided.  The LQD understands 
that these areas are not accessible by drilling equipment at this time, but baseline 
sampling is required prior to initial disturbance.  Therefore, the LQD may be amicable 
to approval of the application if a condition exists to provide an Appendix D5 revision 
with overburden.  
 

Appendix D7 
 

 31) New Round 2 Comment:  Section D7-2, Page D7-3 – A quotation and reference  
  related to Schellinger, 2014, must be removed from the permit document as must all  
  other quotations not supported by LQD documentation.   
 

Response is not adequate.  The LQD Administrator has determined that LQD staff 
quotations not directly attributed to peer reviewed documents or documents signed by 
LQD staff should not be used in the text of permit documents; the quotes have no 
standing.  The quotation of Mr. Schellinger, 2014, related to the survey required on 
affected areas where surface excavation would not occur must be removed. 

 

Mine Plan 
 

12) Does RAMACO provide a better detailed description of the topsoil salvage and 
handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for 
assuring adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  
Please understand that topsoil and subsoil may only be mixed if both meet Guideline 1 
suitability criteria.  Please include more detail for topsoil salvage and handling or let 
the LQD know where the information may be accessed. 

 

Response is not adequate.  The LQD will allow mixing of suitable and unsuitable 
soil/subsoil if the resulting mix is suitable or only slightly marginal.  Chapter 4, 
Section 2(c)(iii) provides the Administrator with the ability to require segregation of 
topsoil and subsoil if the Administrator determines that the practice is necessary for 
vegetation establishment.  However, the subject of this comment was to provide more 
detail about the methods that will be employed by the company and equipment 
operators to ensure adequate salvage will occur (color change in soils, staking with 



Brook Mining Co., LLC 
TFN 6 2/025 
October 26, 2015 
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depths ahead of salvage, etc.).  The LQD recommends that RAMACO review other 
approved permits for adequate topsoil/subsoil handling language in order to assure 
adequate detail is provided in the RAMACO permit application for topsoil handling.     
 

Reclamation Plan 
 

27) Section RP.5.6.  Sediment control measures will be required to prevent untreated 
runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used.  

 

Response is not adequate.  The text in Section 5.6 is not adequate.  ASCMs or 
sediment reservoirs/sumps must be used to control sedimentation from 
disturbed/reclaimed lands onto adjacent native lands until Phase 2 Bond Release 
Verification has been approved.   The text must be changed to clearly show they types 
of sediment control that will be used. until Phase 2 Bond Release Verification has been 
approved.     

   
DS/ 

xc:  Cheyenne file 



From: David Schellinger
To: BJ Kristiansen
Subject: Re: Remaining Brook Mine Comments, TFN 6 2/025
Date: Monday, October 26, 2015 9:37:18 AM

BJ:

I didn't catch this before, but my Comment  25 asks for clarification of overburden
sampling, and RAMACO did respond, but they failed to provide a statement that
analytical results from overburden samples taken as mining progresses will be
reported in the Annual Reports.  You may wish to ask for this text revision as well.  

Dave

On Mon, Oct 26, 2015 at 9:29 AM, David Schellinger <david.schellinger@wyo.gov>
wrote:

BJ:

I did not look to see if a comment had been made by a reviewer concerning the
Affected Area Boundary placement in relation to the actual disturbances for mining
purposes, but it appears to far exceed the areas that would be affected by
mining.  Is this an issue that needs to be addressed? 

As requested, the following issues have not been addressed during the Round 2
review.  I am sending you a formal Memorandum as well.

Comment DS 1.  Two of the first proposed disturbance areas in Sections 22
and 15 have no overburden baseline sample analyses provided.  The LQD
understands that these areas are not accessible by drilling equipment at this
time, but baseline sampling is required prior to initial disturbance.  Therefore,
the LQD may be amicable to approval of the application if a condition exists
to provide a Appendix D5 revision with overburden sample data obtained in
the locations prior to commencing with mining activity.  
Comment DS 1.  The LQD staff requests that a permit commitment be made
to sample overburden in advance of the mining operation by no less than 1
year, reported in the Annual Reports, to ensure that adequate time exists to
alter mining plans/material handling if suitability issues arise. 
Comment DS 5.  Exhibit 1 in Appendix D5 must show the correct permit
boundary as required by Section III.4. of Guideline 6A.
Comment DS 6.  By Rule, Chapter 2, Section (a)(x)(B)(I), the operator must
provide a description of the thickness and nature of topsoil over the
proposed affected lands. Therefore, soils baseline sampling is directly tied to
the proposed mine plan and should be presented in such a manner in the
Appendix D7.  However, because RAMACO has provided relevant information
in three different locations that can be used to extrapolate compliance with
the Rule, I will not ask for further changes at this time.  
Comment DS 9.  Simply state that an order 3 survey was performed. Back to
the original comment, RAMACO stated in the response an adequate remedy
to the issue of salvaging marginal or unsuitable topsoil for use in
reclamation. The LQD would not typically like to see salvage and replacement
of unsuitable or strongly marginal soils, if sufficient suitable resources are
available to replace it, or mix with it to generate a more suitable topsoil for
replacement. But, with such a small volume that is being discussed here,

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.schellinger@wyo.gov


why salvage the topsoil when sufficient suitable material exists to replace it?
   
Comment DS 10.  RAMACO should not assume that marginal selenium
concentrations in soils will not make the soils unsuitable for use in
reclamation.  In the absence of available sulfur in soils, plants will
accumulate selenium to concentrations that can cause toxicity to animals and
can be an environmental issue. The LQD can require vegetative sampling
studies on areas where topsoil known to contain elevated Se concentrations
are used.  A simple statement that mixing of the marginal topsoil with larger
volumes of suitable topsoil to dilute the selenium concentrations is strongly
suggested.
Comment DS 31.  The LQD Administrator has determined that LQD staff
quotations not directly attributed to peer reviewed documents or documents
signed by LQD staff should not be used in the text of permit documents; the
quotes have no standing.  The quotation of Mr. Schellinger, 2014, related to
the survey required on affected areas where surface excavation would not
occur must be removed.  
Comment DS 12.  The LQD will allow mixing of suitable and unsuitable
soil/subsoil if the resulting mix is suitable or only slightly marginal.  Chapter
4, Section 2(c)(iii) provides the Administrator with the ability to require
segregation of topsoil and subsoil if the Administrator determines that the
practice is necessary for vegetation establishment. However, the subject of
this comment was to provide more detail about the methods that will be
employed by the company and equipment operators to ensure adequate
salvage will occur (color change in soils, staking with depths ahead of
salvage, etc.).   The LQD recommends that RAMACO review other approved
permits for adequate topsoil/subsoil handling language in order to assure
adequate detail is provided in the RAMACO permit application for topsoil
handling.    
Comment DS 27.  The text in Section 5.6 is not adequate.  ASCMs or
sediment reservoirs/sumps must be used to control sedimentation from
disturbed/reclaimed lands onto adjacent native lands until Phase 2 Bond
Release Verification has been approved.   The text must be changed to
clearly show they types of sediment control that will be used. until Phase 2
Bond Release Verification has been approved.         

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

tel:%28307%29675-5611


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Ramaco review @ Tue Oct 27, 2015 7:30am - 11am (muthu.kuchanur@wyo.gov)
Date: Tuesday, October 27, 2015 7:19:48 AM

Ramaco review
When Tue Oct 27, 2015 7:30am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=aDFmdGsyZnI5NjVwZjl1aWo5Ym1lNGhib3MgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmM2NTBlYWVjZDkyMjAyZDQ1NTg2NjMxMzZjZDk5MzJmMTBlMWQ5ODg&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.h1ftk2fr965pf9uij9bme4hbos
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Mark Rogaczewski
To: Carol Bilbrough; John Erickson; Robin Jones; Ryan Schierman; Kyle Wendtland
Subject: Supervisors" Conference Call
Date: Tuesday, October 27, 2015 10:55:02 AM

Please send me your agenda items for today's call.  I will summarize and send
before the meeting.  

LQD D3 items are:

1.  Brook Mine - New coal mine in Sheridan County.  LQD D3 is performing Round 3
technical review.  To date, overburden sampling and analyses has not been
submitted that covers proposed disturbed areas for this new mine.  Question has
been asked if LQD will "condition" baseline materials until after approval of the
permit application and access to these lands can be obtained.  It is my recollection
that LQD has not allowed baseline data to be conditioned for submittal after the
permit application has been approved.  Please let me know if this is correct.

2.  Hiring Freeze:  What is the process/procedures for LQD to obtain permission to
fill current vacancies?

3.  LQD Guideline 26:  What is the status of this guideline?  

4.  RER Rare Earth Mine Application:  I will update supervisors on LQD D3 review
progress and highlight some comments received from Wyoming Game and Fish
Department that LQD D3 plans to send "as is" to RER to respond to.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
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From: Robin Jones
To: Mark Rogaczewski
Cc: Carol Bilbrough; John Erickson; Ryan Schierman; Kyle Wendtland
Subject: Re: Supervisors" Conference Call
Date: Tuesday, October 27, 2015 11:18:15 AM

Would like to add Uranium 1, Ludeman Project.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

On Tue, Oct 27, 2015 at 10:55 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please send me your agenda items for today's call.  I will summarize and send
before the meeting.  

LQD D3 items are:

1.  Brook Mine - New coal mine in Sheridan County.  LQD D3 is performing Round
3 technical review.  To date, overburden sampling and analyses has not been
submitted that covers proposed disturbed areas for this new mine.  Question has
been asked if LQD will "condition" baseline materials until after approval of the
permit application and access to these lands can be obtained.  It is my recollection
that LQD has not allowed baseline data to be conditioned for submittal after the
permit application has been approved.  Please let me know if this is correct.

2.  Hiring Freeze:  What is the process/procedures for LQD to obtain permission to
fill current vacancies?

3.  LQD Guideline 26:  What is the status of this guideline?  

4.  RER Rare Earth Mine Application:  I will update supervisors on LQD D3 review
progress and highlight some comments received from Wyoming Game and Fish
Department that LQD D3 plans to send "as is" to RER to respond to.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Robin Jones
Cc: Carol Bilbrough; John Erickson; Ryan Schierman; Kyle Wendtland
Subject: Re: Supervisors" Conference Call
Date: Tuesday, October 27, 2015 11:46:08 AM

OK, Got it.

Mark

On Tue, Oct 27, 2015 at 11:18 AM, Robin Jones <robin.jones@wyo.gov> wrote:
Would like to add Uranium 1, Ludeman Project.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

On Tue, Oct 27, 2015 at 10:55 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please send me your agenda items for today's call.  I will summarize and send
before the meeting.  

LQD D3 items are:

1.  Brook Mine - New coal mine in Sheridan County.  LQD D3 is performing
Round 3 technical review.  To date, overburden sampling and analyses has not
been submitted that covers proposed disturbed areas for this new mine. 
Question has been asked if LQD will "condition" baseline materials until after
approval of the permit application and access to these lands can be obtained.  It
is my recollection that LQD has not allowed baseline data to be conditioned for
submittal after the permit application has been approved.  Please let me know if
this is correct.

2.  Hiring Freeze:  What is the process/procedures for LQD to obtain permission
to fill current vacancies?

3.  LQD Guideline 26:  What is the status of this guideline?  

4.  RER Rare Earth Mine Application:  I will update supervisors on LQD D3 review
progress and highlight some comments received from Wyoming Game and Fish
Department that LQD D3 plans to send "as is" to RER to respond to.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street

mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
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tel:%28307%29%20777-8956
mailto:mark.rogaczewski@wyo.gov


Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: Robin Jones; Carol Bilbrough; Kyle Wendtland; John Erickson; Ryan Schierman
Subject: Fwd: Supervisors" Conference Call
Date: Tuesday, October 27, 2015 1:29:44 PM

Below are the topics for today's conference call.

Thanks,
Mark
---------- Forwarded message ----------
From: Robin Jones <robin.jones@wyo.gov>
Date: Tue, Oct 27, 2015 at 11:18 AM
Subject: Re: Supervisors' Conference Call
To: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>, John Erickson
<john.erickson@wyo.gov>, Ryan Schierman <ryan.schierman@wyo.gov>, Kyle
Wendtland <kyle.wendtland@wyo.gov>

Would like to add Uranium 1, Ludeman Project.

Robin Jones
District 1 Supervisor
Vegetation Ecologist
Wyoming DEQ-Land Quality Division
Office: (307) 777-8956

On Tue, Oct 27, 2015 at 10:55 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please send me your agenda items for today's call.  I will summarize and send
before the meeting.  

LQD D3 items are:

1.  Brook Mine - New coal mine in Sheridan County.  LQD D3 is performing Round
3 technical review.  To date, overburden sampling and analyses has not been
submitted that covers proposed disturbed areas for this new mine.  Question has
been asked if LQD will "condition" baseline materials until after approval of the
permit application and access to these lands can be obtained.  It is my recollection
that LQD has not allowed baseline data to be conditioned for submittal after the
permit application has been approved.  Please let me know if this is correct.

2.  Hiring Freeze:  What is the process/procedures for LQD to obtain permission to
fill current vacancies?

3.  LQD Guideline 26:  What is the status of this guideline?  

4.  RER Rare Earth Mine Application:  I will update supervisors on LQD D3 review
progress and highlight some comments received from Wyoming Game and Fish
Department that LQD D3 plans to send "as is" to RER to respond to.
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Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Kim Medina
To: BJ Kristiansen
Subject: Brook Mine Round 2
Date: Tuesday, October 27, 2015 2:59:15 PM
Attachments: Brook Mine Review round 2 response.docx

please see attached. 

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

MEMORANDUM





TO:		Bj Kristiansen, Permit Coordinator



FROM:	Kim Medina, Project Geologist



DATE:	October 27, 2015



SUBJECT:	Technical Review, Responses to Round 2 Technical Review

Brook Mine, TFN 6 4/125







I have reviewed the subject report and my Round 1 review comments.  Rameco has adequately addressed my Round 1 comments.  I have one comment regarding the Round 1 responses:



1) On page D5-12, Section D5.3.3.4, please specify what the underburden produces at 0.5 gpm.  



[bookmark: _GoBack]



/km



xc:  Cheyenne 



MEMORANDUM 
 
 
TO:  Bj Kristiansen, Permit Coordinator 
 
FROM: Kim Medina, Project Geologist 
 
DATE: October 27, 2015 
 
SUBJECT: Technical Review, Responses to Round 2 Technical Review 

Brook Mine, TFN 6 4/125 
 
 
 
I have reviewed the subject report and my Round 1 review comments.  Rameco has adequately 
addressed my Round 1 comments.  I have one comment regarding the Round 1 responses: 
 

1) On page D5-12, Section D5.3.3.4, please specify what the underburden produces at 0.5 
gpm.   
 

 
 
/km 
 
xc:  Cheyenne  



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Ramaco review @ Wed Oct 28, 2015 7:30am - 11am (muthu.kuchanur@wyo.gov)
Date: Wednesday, October 28, 2015 7:20:07 AM

Ramaco review
When Wed Oct 28, 2015 7:30am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=b2c5bDlmY29kY2hvczM3czdua3FtOGJqNTggbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjQxYWY3NjVhZGZjOTIyOGNhNzUzYmJhZDJlMWU0Y2Y4ZTc5MDI5M2I&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.og9l9fcodchos37s7nkqm8bj58
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: bj kristiansen
To: muthu.kuchanur@wyo.gov; bj.kristiansen@wyo.gov
Subject: I shared "Round 2 Technical Review Responses" with you in OneDrive
Date: Wednesday, October 28, 2015 1:15:22 PM

The Brook Mine Round 2 Responses, initializing round 3.

 Round 2 Technical Review Responses
There are 11 items in this folder.
You can add this folder to your own OneDrive. Learn how.

View in OneDrive

Free online storage for your files. Check it out.
Get the OneDrive mobile app. Available for Android | iOS | Windows

Microsoft respects your privacy. To learn more, please read our Privacy Statement.
Microsoft Corporation, One Microsoft Way, Redmond, WA, 98052

mailto:outlook_480e02cdbd109b94@outlook.com
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://onedrive.live.com/redir.aspx?cid=480e02cdbd109b94&resid=480E02CDBD109B94!906&parId=480E02CDBD109B94!103&authkey=!AqGvjgrYUiEJ6Lo&Bpub=SDX.SkyDrive&Bsrc=Share&ref=icon
https://onedrive.live.com/redir.aspx?cid=480e02cdbd109b94&resid=480E02CDBD109B94!906&parId=480E02CDBD109B94!103&authkey=!AqGvjgrYUiEJ6Lo&Bpub=SDX.SkyDrive&Bsrc=Share&ref=name
http://go.microsoft.com/fwlink/p/?LinkId=389986
https://onedrive.live.com/redir.aspx?cid=480e02cdbd109b94&resid=480E02CDBD109B94!906&parId=480E02CDBD109B94!103&authkey=!AqGvjgrYUiEJ6Lo&Bpub=SDX.SkyDrive&Bsrc=Share&ref=button
https://g.live.com/8SESkyDrive/ShareEmailFooter
https://bnc.lt/download-OneDrive-shareB
http://go.microsoft.com/fwlink/p/?LinkId=253457


From: Carol Bilbrough
To: Kyle Wendtland; Robin Jones; Ryan Schierman; John Erickson; Mark Rogaczewski
Subject: supervisor"s call
Date: Tuesday, November 03, 2015 12:09:15 PM

Hi everyone - Kyle will be in the call for 20-30 minutes when we start.  

Agenda items:
Robin:  
PRBRC and lawsuit with OSM re:NARM reclamation
Carol:  
Brook mine application and CHIA timing
Luke Esch and enforcement training in Casper
CH14 coal rules:  Permit area vs permit boundary
Go To Meeting to show what we are doing with MIDAS
Uploading annual reports into MIDAS

Kyle, John, and Robin did not have any agenda items.

carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:john.erickson@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: BJ Kristiansen
To: Paul Bergstrom
Subject: RE: LQD Comments
Date: Tuesday, November 03, 2015 2:15:09 PM
Attachments: Round 1 Comments.pdf

image001.png

Here it is Paul.  I performed an OCR on it so all text should be usable.
-bj
 

From: Paul Bergstrom [mailto:pbergstrom@rareelementresources.com] 
Sent: Tuesday, November 03, 2015 1:48 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: LQD Comments
 
-bj
 
If you can send over the PDF’s from the LQD and external agencies, that will  be great. Thanks. Paul
 
 
Paul D. Bergstrom, CEP
Director
Environmental, Health and Safety
 

225 Union Blvd
Suite 250
Lakewood, CO  80228
D:  720-278-2469
M: 720-278-2460
C:  303-229-5823
F:  720-278-2490
www.RareElementResources.com
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 3, 2015 1:38 PM
To: Paul Bergstrom
Subject: RE: LQD Comments
 
Paul,
 
We have it in PDF formant from the external agencies.  I can put together the LQD comments into a
Word document but I’m stuck with the others for Acrobat.  I’ll send both.
 
-bj
 

mailto:bj.kristiansen@wyo.gov
mailto:pbergstrom@rareelementresources.com
http://www.rareelementresources.com/
mailto:bj.kristiansen@wyo.gov



 


 


Department of Environmental Quality 


To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 


future generations  


Matthew H. Mead, Governor  Todd Parfitt, Director 
 


 


___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 


(307) 673-9337 · FAX (307) 672-2213 


 


Friday, October 30, 2015 


Mr. Jaye Pickarts 


Rare Element Resources, Inc. 


225 Union Blvd., Suite 250 


Lakewood, CO 80228 


 


RE: Round 1 Technical Review, Bearlodge Project Mine Permit Application, TFN 5 6/221 


 


Dear Mr. Pickarts  


 


 The Land Quality Division received your application for a Permit to Mine on June 3, 2015 and it 


was reviewed for technical completeness on the same day.  On November 4, 2014 the application was 


deemed technically complete.  The document has now been reviewed in its entirety and comments, 


questions, noteworthy deficiencies, and requests for additional information were generated.  These 


have been gathered by the permit coordinator and are presented as attachments to this letter. 


 


 There are a large number of comments in this first round due to the nature of the permit 


application.  The permitting process has become more refined since the early mining permit were 


issued in Wyoming and reviews today have a greater degree of sophistication.  In some cases, different 


reviewers have similar comments in areas where their reviews overlap.  These were reviewed by the 


permit coordinator and modified to be less duplicative, where possible. 


 


 Please review the First Round evaluation comments and prepare your replies accordingly.  


When you have completed the Round I assessment of our commentaries, send your responses to the 


LQD office in Sheridan to begin the Round II Technical Evaluation.  Contact Bj Kristiansen or Mark 


Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 


assist you in this process. 


 


Sincerely, 


 


 


Bjarne Kristiansen, PG 


Natural Resources Program Principal 


WDEQ-LQD District III 


 


Cc: Cheyenne LQD files 







 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


October 30, 2015 
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MEMORANDUM 


 


TO: File, RER Bearlodge Project  Mine Permit Application, TFN 5 6/221 


FROM: Bj Kristiansen, PG, Natural Resources Program Principal 


DATE:  October 21, 2015 


RE: RER Bearlodge Project application Round 1 review of Adjudication, Land Use, History, 


Climatology, Geology, Hydrology, Mine Plan, and Reclamation Plan. 


____________________________________________________________________________ 


 


My review of the RER Bearlodge Project Mine Permit Application for the Bull Hill and Upton 


facilities is complete.  My comments, critique, and perceived deficiencies are as follows: 


 


 
LOCATION 


 
COMMENTS 


  
GENERAL COMMENT 1)  Many of the maps using topography as a base do not indicate 


contour interval or scale in the legend.  The contour interval, in feet, 
must be indicated to prevent confusion about vertical differences.  
The scale must also be indicated textually to assist understanding 
of horizontal dimensions.  Such a display could be 1"=2,000'.  


  
Appendix D5 


Addendum D5-4 
2)  Figures 5K, 5R, and 5S have high-low bars plotted vertically 
through the data points.  What is the purpose of these lines? 


  
 3)  Figure 6J indicates that Dissolved Gross Beta for RER-31824 


increases over time from week 45 through week 70.  How does a 
byproduct of radioactive decay increase over time?  Is there a 
recorded explanation for this behavior seen in the chart? 


  
 4)  Figure 6Y shows the TDS values for all four (4) wells increasing 


for week 35.  What is the reason for all 4 wells behaving similarly 
during this recording period?   


  
Maps D5-6 and D5-7 5)  These two geologic maps depict acreage within the proposed 


permit boundary of the Upton facility as well as acreage outside the 
permit boundary.  Why is the map coverage heavily skewed to the 
north of the site location?  Much of the adjacent geology south of 
the permit is not depicted.   


  
Mine Plan  


Section MP.5.1 6)  Page MP-33: The narrative indicates that the tailings from the 
Hydromet Plant will be neutralized and disposed of in the TSF.  
What method will be used to neutralize the material and at what 
point in the waste stream will it take place?   
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Section MP.5.2.1 7)  Page MP-33: The text indicates that a two to three foot 
protective layer will be placed on top of the Geotextile located 
beneath the TSF.  What is the general nature of the material that 
will function as the protective layer? 


  
Section MP.7.2.2 8)  a.  Page MP-82: Appropriate leak detection is discussed in 


general terms.  What method will implemented to fulfill the 
requirements of LQD Rules and Regulations, Chapter 3, Section 
2(h)(i)?  Please provide specific narrative with supporting graphics  
and design parameters. 


      b.  furthermore, what procedures will be enacted to control or 
remediate leakage of potentially toxic materials?  


  
Section MP.10.2 9)  Page MP-87: In discussing road creation during exploratory 


drilling, will provisions be made to avoid using temporary roads 
during periods of wet weather? 


  
Section MP.10.5 10)  Page MP-89: The narrative concerning the description of the 


cement plug placed in drill holes indicate that it will be positioned 
from ground surface to 10 feet below ground surface.  This is 
followed by the qualifier that the hole will be backfilled to the original 
ground surface with topsoil.  However, there will be no void to fill 
with topsoil if the cement plug has been poured to the ground 
surface.  Please clarify the nature of surface reclamation within the 
narrative, allowing for void at the top of the hole for topsoil 
placement. 


  
Exhibit MP.5-1 11)  Note 1 on this exhibit indicates that the final plant site location 


will be determined by RER at some future time.  Should this exhibit, 
as it exists, become part of the final mine permit application and 
approved as such, the Upton Plant Site will be considered final, only 
changed by Revision or Amendment if an alternate location is 
desired.  Additionally, should the plant relocation be significantly 
different from the permitted site, a major revision requiring public 
notice and comment may be necessary to facilitate Hydromet Plant 
siting changes.  No response necessary. 


  
Reclamation Plan  


Section RP.8.5 12)  Page RP-30: The narrative describes the closure cover on top 
of the TSF as a geotextile.  What are the specifications, such as 
thickness and permeability, of that material? 


  
 13)  a. It is planned to have a fill layer cover the closure geotextile.  


What are the approximate values for minimum and maximum 
thickness of the covering earthen material? 
        b. Also, what are the approximate minimum and maximum 
thickness of the rock fill material that will be placed above the fill 
material described above? 
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        c. Finally, what will be the approximate thickness of the topsoil 
layer placed on top of the TSF at closure? 


  
  
Addendum MP-3 14)  This report is titled in such a way as to indicate that this is a 


preliminary report only.  However, the report is composed of 
disparate parts that have been inserted over time, the latest of 
which was May, 2015.  Should this report then be considered as 
final draft? 


  
Section 7.2.2.2 15)  Page MP-3-34: The depth to groundwater indicates an 


approximate elevation of 4,218 feet amsl.  What is the approximate 
depth to groundwater beneath the TSF? 


  
Section 8.2 16)  Page MP-3-38: The description of the collection pond indicates 


that it will have an average depth of 2 feet.  Several questions arise 
concerning the pond: 
        a. How will the pond be constructed to insure a uniform depth?  
Since the specifications are so exact, will a method of completion 
using such practices as "blue tops" be used to insure exact grade? 
Please clarify the construction practices. 
         b. Will a mosquito control program be implemented if water is 
retained in the pond during the late spring and summer months?  
The ponds average depth is ideal for mosquito larvae to flourish. 


  
Section 9.3 17)  Page MP-3-49: The narrative describes mitigation practices to 


be followed if the TSF remains dormant for 60 days or more.  It is 
proposed that a 6 inch lift of soil be placed over the tailings material 
to prevent fugitive dust creation.  What is the nature of the 6 inch lift 
material?  Is this to be topsoil, or will it be borrow material with soil 
properties, suitable as a growth medium? 


  
Appendix F 18)  Section 3.0: One of the assumptions used in designing the 


collection ponds is that the TSF underdrain flows were excluded 
from calculations of collection pond inflows.  What is the justification 
of this assumption?  Is this water diverted to a different collection or 
flow-through system? 


  
Appendix H 19)  Section 1.1: The material description includes the acronym 


ICP-MS.  Forgive my ignorance but what does that acronym stand 
for? 


  
 20)  Section 1.2.1: The narrative indicates that fly ash will be used 


as a neutralizing agent for the leach tails material.  What is the 
nature of the fly ash?  Is this to be material from a coal-fired power 
plant?  Or is there another source that will be used?   


  
 21)  Section 1.2.1, Table 8: One of the components listed for the fly 


ash is Hannebachite, Ca(SO3)(H2O).5.  This appears to be a 
byproduct material from the desulfurization process used in coal-
fired power plants.  It is assumed that the Calcium Sulfite is 
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chemically bound in such a way as to prevent sulfuric acid 
formation.  Some people may be concerned that the Calcium Sulfite 
will become mobile and create Sulfuric Acid over time.  Please 
clarify the chemistry of the fly ash and its nature that indicates the 
materials have been neutralized and fixed in perpetuity. 


  
 22)  Section 1.2.1, Table 9: This table indicates that the amount of 


limestone needed to neutralize the tailings is 2,616%.  Obviously 
the number should probably be 26.16%.  Please correct the value. 


 
APPENDIX D3 23)  The archaeological resources materials appear to be deficient.  


LQD cannot locate the Class III survey for the approximately 3,000 
acreages within the proposed Bull Hill facility permit boundary.  
Please provide the Class II archaeological report(s) in its entirety for 
inclusion in the permit application.  When the materials arrive, they 
will be forwarded to SHPO for review in the Round 2 review cycle. 
 


____________________________________________________________________________ 


This ends the comments from Bj Kristiansen 


 


/bk 


cc:  Cheyenne LQD files 







MEMORANDUM 


 


To:   File, Rare Element Resources Bear Lodge Mine Application, TFN 5 6/221 


 


Thru: BJ Kristiansen 
 


From:  Dave Schellinger, Soils Specialist, LQD District 3 
 


Date:    June 11, 2015 
 


Subject: Round 1 review 
 


As per your request for review dated June 8, 2015, I have completed a review of Bear Lodge 


Mine application and offer the following review comments.    


 


General Comment 


 


1) All maps should contain a scale bar to ensure that correct distances are represented; 


some exhibits created from PDF files may be reduced or blown up which changes the 


scale setting.   


 


Appendix D5      


 


2) Section D5.9.  In this section RER states that no overburden assessment was required 


at the Upton Processing location because no mining was expected to occur there.  


However, because there will be surface disturbance in the area, an analytical 


assessment of the subsoil for suitability to the depth of expected disturbance will be 


required.  This assessment is required to ensure placement of the most suitable 


materials within the rooting zone of vegetation on all areas where once removed 


subsoil is replaced and contoured for reclamation.  This may also require some special 


handling of materials to ensure that the most suitable subsoil/spoil is placed on the 


contoured surface.  Therefore, the materials used in the berm construction or to be 


placed over the tailings, or anywhere where subsoil is to be removed and replaced, 


must be assessed for suitability.     


 


3) No clear reasoning was given for selecting only the 15 samples that were analyzed for 


this study.  However, throughout Appendix D5, the consultants hired by RER state 


that the neutralizing potential of overburden in the mining location is sufficient to 


overcome potential acidity from acid-forming strata and that no evidence for oxidation 


of pyrite exists in the samples analyzed.  The data presented is only for the third of 


three phases of the overburden analysis.  The data and graphs presented in the 


overburden assessment actually provides strong evidence of acidification over 50 days 


for 14 of the 15 samples analyzed which doesn’t provide confidence that acid-forming 
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materials will not be a problem in the Waste Rock disposal site or in the final pit even 


though some data does not provide evidence of increased solubility of elements.  The 


scatter plots provided on pages D5-4-89 through 92 appear to be from a different data 


set than the material provided.  Unless additional data is provided, the LQD staff may 


require a contingency plan in the permit to mitigate acid-forming materials that could 


produce acid runoff from the waste rock facility and in waters in the pit.   


 


Appendix D7 


 


4) Section D7-1.3.5. and Table D7-1.8.  Data presented in Appendix D7 must be for the 


proposed permit area only.  Four of 17 samples analyzed were taken outside the permit 


boundary as were many of the samples used to determine soil depths.  The sampling 


performed and information gain from those samples which occur outside the permit 


boundary must be excluded from this application.  Also, all topsoil volume data must 


be expressed in cubic yards, not acre-feet.   


 


5) Topsoil volumes and depths presented in Appendix D7, the Mine Plan and 


Reclamation Plan should reflect only those areas to be disturbed by mining operations, 


inside the affected area boundary.  Additional information could skew results and/or 


provide inaccurate depths and volumes of soils from affected areas.   


 


6) Pages D7-2-D3 through D6 show the same data for the Upton processing plant 


location as that shown on pages D7-1-D3 through D6 for the Bear Lodge location.  


Pleaser provide the correct data. 


 


7) Map D7-2-G, Map 1, Appendix D7 does not show the same permit boundary 


delineation as other permit maps for the Bear Lodge permit location.  This must be 


corrected.     


 


8) All exhibits in Appendix D7 should show the affected area boundary. 


 


Mine Plan 


 


9) Section MP.3 should include a topsoil salvage commitment prior to road construction. 


 


10) Section MP.4.2.1.  Please provide an estimate of topsoil thickness to be salvaged from 


the affected areas of the permit.  These estimates must be based on Appendix D7 


savage depths for the affected area, which can be referenced in the Mine plan.   


 







RER Bear Lodge Mine Application 


TFN 5 6/221 
June 11, 2015 


Page 3 of 5 


11) Section MP.4.2.3 states that topsoil will not be identified by a sign if it is windrowed 


or accumulated for less than 2 weeks.  The Rules specifically state that topsoil signs 


shall be in place at the time stockpiling is begun.  The LQD interpretation of this is 


that even a windrow or accumulation of topsoil is a stockpile and must be identified 


with a sign immediately following salvage operations.  Even in drilling operations for 


Uranium permits, temporary topsoil stockpiles are often identified by placing color-


coded stakes in the topsoil.  Please replace the statement “Signs will not be required” 


with language that indicates signs will be installed at the time when topsoil salvage 


begins or upon completion of topsoil salvage operations.   


 


12) Section MP.4.2.3 also states that stockpiled topsoil standing for less than 6 months 


will be left at the angle of repose, and may have a protective berm/ditch installed if 


erosion potential is present.  The LQD cannot require that RER provide immediate 


topsoil protection, but if any erosion should occur from the stockpiles, it will be a 


violation of the Rules and may result in enforcement action.  The LQD strongly 


suggests that RER commits to constructing berms and ditches around all temporary 


stockpiles.   


 


13) Sediment control is not permitted or enforced by the LQD under non-coal Rules.  All 


sediment control is regulated through the Stormwater SWPPP plan under the WQD.  


Therefore, all references to sediment control or ASCMs in this permit application must 


be removed and/or replaced with runoff/drainage control or erosion control language.   


 


14) Section MP.6.2.  Please provide a permit commitment to salvage topsoil prior to 


construction of runoff/drainage control measures. 


 


15) Section MP.10.  Several drilling-related issues were observed in this section.  


 


a. Without soil sampling in areas where drilling may occur, the LQD has no 


knowledge of the suitability of subsoils that would be excavated from mud pits.  


Therefore, topsoil salvage would be expected under all subsoil stockpiles 


unless the operator provides evidence that subsoil is suitable to support 


vegetative sustainability.  Such language should be added to the permit. 


b. No operation of drilling equipment will be allowed during muddy surface 


conditions (should only be allowed under dry or frozen surface conditions) to 


prevent undue compaction and loss of topsoil from mixing with potential 


unsuitable subsoil, not to mention rutting up the access locations.  Such 


language should be added to the permit. 


c. Sumps/mud pits should not be backfilled until the contents have been allowed 


to subside/dry for a period to reduce surface mounding of backfilled materials. 
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d. Section MP.10.8 discusses disposal of excess drill cuttings in special pits.  The 


LQD recommends disposal of these cutting in the waste rock location.  No 


additional disturbance is recommended by the LQD.    


 


16) Section MP.4.2 provides details of an air quality plan for operations at the facility.  


The LQD does not regulate air quality issues which is the jurisdiction of the AQD.  


Therefore, any commitments beyond possible water application to roads for dust 


control must be removed from the permit application.  When LQD staff observe air 


quality issues at the permit, appropriate AQD staff will be notified. 


 


17) Table MP.4-1.  Was the information provided for volumes in this table from estimates 


obtained within the affected area boundary, or external depths of soil as well?  The 


LQD must know the source of soil depth estimates in order to confirm the data 


provided in this table. 


 


18) Table MP.4-10 is missing the ROM stockpile shown as a topsoil stockpile in permit 


application exhibits.  It is located at the PUG facility at the proposed Bear Lodge 


disturbance.  Table MP.4-10 must be corrected to show all suitability criteria for 


overburden including pH, electrical conductivity, percent saturation, texture, selenium, 


boron, molybdenum, nitrate-N, acid-base potential, arsenic and organic carbon. 


 


19) Table MP.8-1 through 7 may not be required.  The LQD will defer to the WQD for 


surface water quality issues and enforcement.  


 


20) Addendum MP-4 discusses ASCMs.  This section must be revised or eliminated.  See 


Item 13 in my previous comments.   


 


21) Some maps in the Mine Plan do not show the Affected Area Boundary in the map 


legend.  Some map legends show different lines (dashed vs. solid) for the affected area 


boundary. Please make certain that map legends are complete and accurate. 


 


22) Exhibit MP.2-2 shows green hatched areas as Topsoil/Borrow areas.  Please delineate 


the topsoil stockpile location on the map.  Please explain how topsoil salvaged from 


the tailings location will be handled prior to final stockpiling on an area delineated as a 


borrow area for the berm construction.  This process isn’t very well explained in the 


Mine Plan.    


 


23) The Exhibit MP.4-2 legend does not show the black line delineation for topsoil 


stockpiles, and the ROM topsoil stockpile shown on other maps as topsoil is not 


delineated or identified.    
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Reclamation Plan 


 


24) Section RP.3.4.  See Item 13 of my previous comments. 


 


25) Section RP.4.1.  When constructing the berm at the Upton processing plant or the Bear 


Lodge waste rock facility, the most suitable overburden/subsoil or spoil materials 


should be placed beneath the topsoil, in the rooting zone.  Long term vegetation 


sustainability is dependent on suitability of the rooting material.  Mitigation would be 


required if suitability criteria are not conducive to long-term vegetation establishment.  


Special handling of overburden/subsoil or spoil materials may be required.   


 


26) Section RP.4.2.  Please provide an appropriate topsoil replacement depth based from 


Appendix D7 assessment of topsoil salvage depths within the affected area boundary.   


 


27) Section RP.8.2.  The process of road reclamation should include road base removal.  


The LQD also suggests a single section for all reclamation activities that includes 


scarification, topsoil replacement, discing, mulching, application of nutrient 


amendments, seeding, monitoring, and interseeding or reseeding and erosion repair as 


necessary instead of repeating processes throughout the application.    


 


28) Exhibit RP.4-1 does not show topsoil replacement on the main pit reclamation.  The 


LQD requires topsoil replacement and seeding on all permanent reservoirs, diversions 


and stream channels down to the high water line.  The LQD does not believe that the 


remaining pit at the Bear Lodge property should be treated differently.  Topsoil 


replacement and seeding will help reduce potential weed infestations and improve the 


quality of reclamation for multiple uses.  The LQD also recommends location of a 


topsoil stockpile near the pit for the purpose of reclaiming the upper pit surfaces.   


 


29)   Exhibit RP.4-2 does not provide elevations on contour lines. Please correct the 


exhibit to include elevations on major contour lines.   


   


DS/ 


xc:  Cheyenne file 







 MEMORANDUM 


 


 


TO: Bj Kristiansen, LQD-District III Assistant Supervisor 


 


FROM: Doug Emme, Blasting Program Principal 


 


DATE: October 22, 2015 


 


SUBJECT: Rare Element Resources, (RER), Bear Lodge Rare Earth Mine Application, Mine 


and Reclamation Plan Review, First Round Review, TFN 5 6/221 


 


 


I have completed my first round review of this permit application.  My comments to the Mine Plan 


and Reclamation Plan follow: 


 


Mine Plan 
 


1. Table MP.1.4, page MP-T4 – Please explain the second column, “Quantity of Sustaining 


Equipment”.  It appears that it addresses the replacement of equipment over the mine life 


but some of the entries don’t make sense, i.e. – 5 pickups initially but 2 over the life of 


mine. 


2. MP.2.1.12, page MP-10 & MP.14.4, page MP-98 – Blasting may be intermittent but it 


will still occur regularly and it is highly likely that the blasting contractor will want to have 


magazines on site so they don’t have to transport product in for every shot and then have 


left over product to haul back to some off-site storage facility.  Please address this issue. 


3. MP.2.1.13, page MP-10 – The word “to” should be inserted after “…transferred…” in the 


second line.  Please correct. 


4. MP.10.5, page MP-89 – In the section discussing plugging holes within 2 years of the 


mine advance the text says a dry cement plug will be placed from the ground surface to 10’ 


below the ground surface and the hole backfilled with soil to original ground surface.  This 


doesn’t make sense.  Please correct this language. 


5. MP.10.5, page MP-89 – The text discussing plugging drill holes within the perimeter fence 


has the same confusing language as the previous comment.  Please correct as necessary. 


6. MP.14.3.2, page MP-97 – In the 3rd line it states holes will be loaded with priming system 


(primers with detonators).  The text in parenthesis should be “(cast booster with 


detonator)”.  The cast booster with a detonator is a primer while the cast booster alone is 


not a primer.  Please correct. 


7. MP.14.3.2, page MP-97 – The text says that limestone crushed to minus 1 inch will be 


used for stemming.  I think the text should also state that if it is determined that drill cuttings 


will work for stemming that they will be used.  Given the geology at this mine, drill cuttings 


should be sufficient for stemming as long as the stemming length design is adequate and 


the text indicates that good stemming ratio to burden will be used.  Please correct. 


8. MP.14.6, page MP-99 – The first full paragraph notes that if a proper regulatory agency 


requests a pre-blast survey, one will be done.  Pre-blast surveys are typically made by the 


owners of protected structures within ½ mile of the permit boundary, and not by the  
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regulatory agency.  The property owner needs to make a dual request for the pre-blast 


survey to the mine and the Administrator of Land Quality.  Please correct. 


9. MP.14.7, page MP-99 – The text should include airblast at the end of the 2nd sentence.  


Please correct. 


10. MP.14.10, page MP-101 – When discussing the times of blasting the text about the time 


of detonation will be expressed in four – four hour increments or less should be eliminated.  


Stating that blasting will occur sunrise to sunset, seven days a week is sufficient.  The mine 


will probably try to shoot in the same time window on a regular basis but shouldn’t restrict 


the time by publishing defined time periods.  Please correct. 


11. MP.18, page Mp-107 – The word “tie” in the 2nd to last line doesn’t appear to be right.  


Please explain or correct. 


12. MP.18, page MP-108 – The word “is” in the 5th line doesn’t sound right and maybe should 


be replaced with “be”.  Please explain or correct. 


 


13. Exhibit MP.3-4, Figure 3 – The typical safety berm cross-section shows a 3’ high berm.  


A 27.00R49 tire for a Cat 777 truck is nearly 9’ in diameter so a 3’ berm would not be 


nearly enough to meet MSHA or State Mine Inspector (SMI) standards.  A 3’ high berm is 


probably not adequate for any off-road haulage trucks that might be used at the operation.  


Please correct as needed. 


 


14. Exhibit MP.3-4, Figure 4 – See comment from previous item. 


 


 


Reclamation Plan 
 


1. RP.2, page RP-2 – The 2nd paragraph says the Hydromet facilities will be left in place at 


the Upton Plant site after decommissioning of equipment.  If there is no viable use for 


these facilities they should be removed.  At this time there is no reason to think that there 


would be any use for them so LQD would require a bond for removal of these facilities.  


Please correct. 


2. Exhibit RP.3-1 – Looking at the waste pile contours there is a good chance for erosion 


features to develop on these long, uniform slopes.  It would be better if RER would design 


some slope diversity, contour ditching, rock drains, etc. so the area blends into native 


better and erosion is minimized.  Please correct as necessary. 


3. Exhibit RP.3-2 – The tailings pile should have some diversity built into the contoured 


slopes so it blends into the native area and is more aesthetically pleasing.  Please correct. 
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RER has stated that the reclamation bond will be submitted after the first round of comments have 


been addressed. 


 


I would not recommend that this mine application be approved until these comments have been 


adequately responded to and the bond has been submitted and approved. 


 


If you have any questions please contact me. 


 


 


 


/de 
C:\FILES\RER-RM911.15E 
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MEMORANDUM 


 


TO:  File: TFN 5 6/221 


FROM: David J. Myers – LQD DIII Natural Resources Analyst 


DATE: October 28, 2015 


SUBJECT: First Round Review of Brook Mine New Permit Application 
 


As requested I have reviewed the new Rare Earth Elements Bear Lodge permit application (TFN 


5 5/221).  I have reviewed Appendix D1 (Land Use), Appendix D5 (Topography), Appendix D6 


(Hydrology - Surface), Appendix D6-B (Hydrology Addenda), Appendix D9 (Wildlife), 


Appendix D10 (Wetlands), the Mine Plan, the Mine Plan Exhibits, and the Reclamation Plan.  


My observations are below. 


 


Appendix D1-Land Use 


 


I have no comments on this Appendix 


 


Appendix D5-Topography, Geology and Overburden Assessment 


 


I have no comments on this Appendix 


 


Appendix D6-Hydrology 


 


I have no comments on this Appendix 


 


Appendix D-6B – Hydrology Addenda 


 


I have no comments on this Appendix 


 


Appendix D9-Wildlife 
 


It appears that RER conducted incidental herptile observations for the access route and Upton 


plant site as requested by the Wyoming Game & Fish Department in the letter reprinted on page 


D9-2-89.  However the information on page D9-2-28 does not make this clear.  Please update 


this information to reflect how RER responded to the request by Game & Fish. 


 


Appendix D10-Wetlands 


 


I have no comments on this Appendix 


 


Mine Plan 


 


I have no comments on the Mine Plan 


 


Reclamation Plan  


 


I have no comments on the Reclamation Plan 







MEMORANDUM 


 


TO:  File, Rare Element Resources, Bear Lodge Mine, TFN 5 6/221 


 


FROM: Stacy Page and Jaime Jakes 


 


DATE:  September 23, 2015 


 


SUBJECT: First Round Review of Bear Lodge Mine Application, Rare Element Resources, 


TFN 5 6/221 


 


Appendix D-1. 


 


1. Section D1.2.  Please add a section under Land Use at Bull Hill Mine discussing Fish 


and Wildlife landuse.  Please separate the Page D1-5 discussion on Timber harvest into 


another section titled Forestry. 


 


2. Section D1.4. .  Please add a section under Land Use at Upton Plant Site discussing 


Fish and Wildlife landuse.   


 


3. Map D1-1.  Please add Fish and Wildlife and Forestry to the legend under the hatched 


area for Multi-Use. 


 


4. Map D1-3.  Please add Wildlife to Grazingland in the legend. 


 


Appendix D-8. 


 


5. Please Add Addendum D8-1-H to the table of contents titled Correspondence and 


create a tab for it.  After the other agency reviews their letters will be placed in this 


addendum. 


 


6 Why does the species list not contain more species than were hits in the transect data? 


 


Reclamation Plan 


 


7. Section RP.2.  Please add Fish and Wildlife and Forestry to the first sentence of the 


second paragraph of this section.  Please add wildlife use to the third sentence that 


discusses the postmining landuses at the Upton Plant Site. 


 


8. Section RP.5.1 Cover Crops.  The third paragraph states that companion crops may be 


used.  Please provide a seed list and rate for the companion crops.  


 


9. Section RP.5.1. Cover Crops.  Please add that the mulch will be certified noxious weed-


free native grass hay and smooth brome and crested wheatgrass will not be used. You 


may also want to add straw mulch to your list of mulches to match Section RP.5.2. 
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10. Section RP.5.2. Seeding Methodology.  The last paragraph should be corrected to 


match Section RP.5.1 on mulches.   


 


11. Section 5.3.  What does the Forest Service want for tree replacement?  Please list the 


tree species that will be seeded and the density planted of each species.  Approval from 


the Forest Service will be required for the species and density.  This could be placed in 


a table and referenced in this section.     


 


12. Section 5.5.  Evaluation of Revegetation Success.  Page RP-16. Last paragraph.  Please 


revise the first sentence to the tests for revegetation success will be conducted for one 


year no sooner than five years after the permanent seeding.   


 


13. Section 5.5.  Evaluation of Revegetation Success.  Page RP-16. Last paragraph.  Please 


add to this section the number and kinds of trees that will be required to meet 


revegetation success. 


 


14. Section RP.5.6. Noxious Weeds.  Please add a sentence to this section stating that the 


BHNF-WMP will be regulated by the BHNF Ranger District on the Bull Hill site.     


 


15. Section RP.5.6. Noxious Weeds.  Please add a sentence to this section stating that all 


disturbance that is not continuously active will be seeded with the seed mix or with the 


cover crop to reduce weed infestation. 


 


16. RP.5.8 Management Plan.  Page RP-19.  Second bullet.  Non coal rules does not require 


interim vegetation monitoring.  It is often a good idea to do some monitoring to use for 


management decisions and to see if you are trending towards bond release.  If the 


Forest Service requires interim vegetation monitoring please keep this commitment for 


just the Bull Hill Mine?   


 


17. Table RP.5-3.  The Riparian Mixture will be added to this table. 


 


18. Table RP.5-3.  Please add more diversity to your upland seed mix to meet the 


postmining landuses.  The following seed mix is recommended.   


 Species   rate PLS  


Sandberg bluegrass  3 


Thickspike wheatgrass 3 


Green needlegrass  2 


Slender wheatgrass  1 


Basin wildrye  1 


Western yarrow  .5 


Arrowleaf balsamroot  .5 


American vetch  .5 


Annual rye    5 


Total    16.5 
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19. Table RP.5-4.  Please consider eliminating the greasewood from the seed mix for the 


Upton Plant site and increasing the seeding rate of Wyoming big sagebrush to .75 


lbs/acre PLS. 


 


20. Exhibit RP.2-1.  Please add Fish and Wildlife and Forestry to the legend under the 


hatched area for Multi-Use. 


 


21. Exhibit RP.2-2.  Please add Wildlife to Grazingland in the legend 


 


22. Please add an addendum for correspondence and place the Forest Service approval for 


the seed mixes and tree replacement in this section.  The Forest Service will need to 


approve the upland seed mix since it is proposed to be seeded on Forest Service Lands 


as shown on Map 5.3 Revegetation Map. 


 


23. Reclamation Plan Exhibit RP.5-1: Please discuss the lack of diversity built into the 


Section 16 “hill”.   


 


24. Please, also discuss if any vegetation will be seeded around the “lake”.  I note one small 


riparian area to be seeded, but there appears to be other areas along the top edge on 


Reclamation Plan Exhibit.3-1 that could support seeding. The lake does not appear to 


be blended into the surrounding native areas either.  


 


Mine Plan 


 


25. In the mine plan please discuss what is to become of all of the trees located at the Bull 


Hill site.  Will they be commercially logged, clear cut, mulched, burned, utilized in 


reclamation, etc.? Please include all pertinent timetables affiliated with logging and 


burning of slash piles if applicable. 


 


 


 


 


 


 


 


 


 


 


 


 


 


sp\jj\ 


 


xc: Cheyenne File 


 







MEMORANDUM 


 


TO:  Bj Kristiansen, Permit Coordinator 


 


THROUGH: Mark Rogaczewski 


 


FROM: Kim Medina, Project Geologist 


 


DATE: October 21, 2015 


 


SUBJECT: Technical Review, RER Rare Earth Elements Mine Permit Application 


  TFN 5 6/221   


 


I have reviewed the subject report and have the following comments and/or questions: 


 


Volume D-5:  Topography, Geology and Overburden Assessment 
 


1. I have no comment concerning this volume of the permit application. 


 


Volume D-6:  Hydrology 


 


2. Please revise Table D6-31, Monitoring Well Network Well Information, Bull Hill Mine 


Permit Area, grouping wells by geologic unit. Also, as this table is also included as Table 


1-1, Addendum D6, much of the information on Table D6-31 does not need to be 


repeated in the main portion of this volume.  


 


3. On page D6-43, the alluvial system is classified as “perched”.  LQD agrees the alluvial 


aquifer is underlain by an impermeable layer; however, the alluvial aquifer appears to be 


a flow-through unconfined alluvial aquifer and does not meet the standard definition of 


“perched”.  


 


4. On page D5-17, the thickness of the alluvial aquifer ranges from “zero to greater than 30 


feet.”  However, according to the log for MW-07 (which was the deepest hole drilled into 


the alluvium), clay rich alluvium went to the base of that borehole, which was 70 feet.  


Based on a review of the logs from other boreholes drilled to investigate the alluvium, the 


thickness of the alluvium may be greater than 70 feet.  


 


5. In addition to presenting water quality data in a maximum/minimum/average 


concentration discussion, LQD suggests the use of time series graphs, especially for those 


aquifers which would have a seasonal variation, such as the alluvial system.  


 


6. LQD suggests that the water quality digital data should also include a spreadsheet which 


can be incorporated into LQD’s database system.  


 


7. During drilling, artesian flow was encountered in MW-01.  According to the borehole 


log, the hole was flowing artesian.  The borehole was filled with bentonite chips from 







130 feet to 60 feet below ground surface (bgs).  How was the bentonite placed in the 


borehole to seal off the lower portion of the borehole?  Also, information on the monitor 


well log for this well does not agree with Table D6-31. 


 


8. According to the borehole log, stainless steel casing was installed to a depth of 135 feet 


bgs in MW-04, due to hole stability and large groundwater inflow.  Was the stainless 


steel casing removed? 


 


9. According to the borehole log, stainless steel casing was driven to a depth of 435 feet bgs 


in MW-05.  The notes on this log also state the borehole started to cave.  Was the casing 


removed or pulled up?   


 


10. According to some of the borehole/monitor well logs, bentonite/sand grout was used.  


Other logs say bentonite/sand and chips.  Please clarify if the bentonite/sand was a grout 


mixture.  Also please confirm if chips indicates the use of bentonite chips. 


 


11. As many of the monitor wells installed for this project are deep wells (greater than 100 


feet), please provide information on how the annular seals were installed. 


 


12. As wells MW-16 and MW-43 are to be used as water supply wells, do they meet State 


Engineer’s Office (SEO) rules and regulations for completion of water supply wells?  


Has an SEO permit been applied for use of these wells as water supply wells? 


 


13. Exhibit 2.1 shows MW-16 as a water supply well; however MW-43 is not shown on this 


map. 


 


14. Please show the location of monitor wells in relation to proposed development at both the 


Bull Mountain and Upton sites.  


 


15. The geotechnical investigations of the Upton facility have additional information 


concerning the geology and shallow groundwater.  Please include this information in the 


discussion in Volume D-6. 


 


  







Mine Plan 


 


General Comment: 


 


16. RER might want to consider presenting the mine plan in two parts, discussing operations 


at Bull Mountain separate from the Upton Plant (i.e. discuss the mine plan in its entirety 


for the Bull Mountain unit, then discuss the mine plan in its entirety for the Upton Plant).  


 


Bull Mountain 


 


17. Please provide a MSDS for the flocculent to be used at the Bull Mountain facility.  


 


18. How is shop wastewater to be handled?  Is there to be an on-site sump recycling system 


or a different procedure to handle wastewater from the shop area? 


 


Upton Facility 


 


19. Please provide additional details concerning the Hydromet facility, especially all waste 


streams.  From LQD’s research there will be additional waste streams from the facility 


that might not be suitable for on-site disposal.  


 


20. The Golder report is a feasibility study on the design of dry stack tailings storage facility.  


As not all of the geotechnical studies and chemical studies on the tailings had been 


completed by the time of the permit application submittal, the feasibility study had to 


include quite a few assumptions, including the amount of material to be added to 


neutralize the tailings and the geotechnical suitability of the material.  Please 


acknowledge the assumptions, lack of data, and tentative design of the TSF (or at a 


minimum that the design of the TSF might change based on additional studies).   


 


21. Please provide a monitoring map, showing the location of all monitoring points in 


relation to proposed developments. 


 


22. How will the southern end of liners in the TSF and collection ponds tie into the next 


section of development?  Is the slope of the TSF sufficient to direct any liquid to the toe 


drains?  Is the slope of the collection pipe from the toe drain to the collection pond 


sufficient such that liquid does not accumulate in the collection piping?  


 


23. Please provide additional details on any monitoring to be conducted (how frequent and 


what constituent, for example) will be conducted on material prior to disposal in the TSF.   


 


24. Please provide a detail drawing of the Hydromet area.   Does the plant area include any 


storage in case there is an upset or maintenance needed (such as filter press down time)? 


 


25. On page MP-82, RER commits to appropriate leak detection and groundwater 


monitoring.  Please provide additional details concerning leak detection, including type 


and monitoring schedule.  If a leak is detected, how does RER propose to deal with a 







leak?  RER might want to consider a progressive groundwater monitoring system, in 


which monitoring well ring expands as the TSF increases in size.  


 


26. Will the flow from the underdrains be tested? 


 


27. Capacity of the water collection ponds should also include process water from the 


Hydromet facility, water from toe drains, and any other liquid that will be directed to the 


collection ponds. 


 


28. Please provide MSDSs for the main chemicals to be used in the Hydromet facility.  


 


29. Please verify the total amount of tailings to be placed in the TSF, as stated on page MP-3-


29.  Is the 25% amendments reasonable?  One study suggests 30 to 40 % fly ash is 


needed to neutralize the tailing wastes to pH 7. 


 


Reclamation Plan 
 


30. The reclamation plan refers to the closing of “underdrain” ponds.  Is this the same as the 


collection ponds mentioned in the mine plan? Refer to page RP-31. 


 


31. The reclamation plan needs to include disposal of all chemicals remaining at the site.  


Some chemical companies may or may not accept un-used chemicals or may have special 


requirements.  Please confirm.  


 


32. Testing on the collection pond sludge prior to disposal should be performed as required 


by the landfill.  


 


 


 


 


 


 


 


/km 


xc:  Cheyenne  
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MEMORANDUM 


 


TO:  Bjarne Kristiansen, LQD District III 


 


CC:  TFN 5 6/221 


   


FROM: Matt Kunze, LQD Division Services 


 


DATE: August 31, 2015 


 


SUBJECT: First Round Surface Water Review Comments on Rare Elements Resources 


(RER) Bear Lodge Project Permit Application (TFN 5 6/221)  
 


As requested by your June 8, 2015 memorandum, I have performed a review of surface 


water items in the new RER Bear Lodge Project permit application (TFN 5 6/221).  I have 


reviewed Appendix D6 (Hydrology-Surface), Mine Plan, and Reclamation Plan.   


 


Appendix D6-Hydrology – Bull Hill Mine Permit Area 
Section D6.1.2 Drainage Basin Description 


1. Map D6-1 provides names for three stream channels in the proposed permit area that are 


not described in the text: Davis Draw, Allread Draw, and Leeman Draw.  Please provide 


a short description of these drainages in Section D6.1.2 since they have been named on 


the map.  (MDK) 


 


Section D6.1.3 Surface Runoff Estimates 


2. Map D6-1 and Table D6-5 show nine minor drainage basins.  However, HEC-HMS 


estimates in Table D6-6 are only provided for five drainage basins.  Please explain why 


HEC-HMS estimates were not completed for the other four minor drainage basins.  


(MDK) 


 


3. There are a few grammatical errors in the first carryover paragraph on Page D6-5: “peak 


slow”, “ht 2, 5, and 10”, and “an peak flow”.  Please correct.  (MDK) 


 


Section D6.1.4 Surface Water Use 


4. Please expand the definition provided in the third paragraph for a Class 2AB stream to 


include what is provided in Chapter 1 of the WQD Rules and Regulations:  Class 2AB 


waters are those known to support game fish populations or spawning and nursery areas 


at least seasonally; All Class 2AB waters are designated as cold water game fisheries 


unless identified as a warm water game fishery; Class 2AB waters are also protected for 


nongame fisheries, fish consumption, aquatic life other than fish, recreation, wildlife, 


industry, agriculture and scenic value uses. (MDK) 


 


5. Whitelaw Creek is classified as a 2AB stream under the WQD Wyoming Surface Water 


Classification List.  Please mention this in the text.  (MDK) 
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6. Please include a discussion in this section that states none of the other streams on the 


proposed permit boundary are classified under the WQD Wyoming Surface Water 


Classification List.  However, using the unlisted waters guidance of WQD Chapter 1, 


Appendix A, Section b(ii)(C)(IV), these unlisted streams would be classified as Class 3B 


streams.  Class 3B streams are ephemeral or intermittent streams with sufficient 


hydrology to normally support and sustain communities of aquatic life including 


invertebrates, amphibians, or other flora and fauna which inhabit waters of the state at 


some stage of their life cycles. Class 3B streams must therefore meet water quality 


standards for aquatic life other than fish.  (MDK) 


 


7. Please update the reference in the text (and Section D6.6 References) to the current date 


of the WQD Wyoming Surface Water Classification List.  The list was updated July 26, 


2013.  See 


http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs


/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%2


0Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-


Classification-List.pdf.  (MDK) 


 


Section D6.1.6 Surface Water Monitoring 


8. Please provide a short explanation why a station was established on Lytle Creek.  This 


stream was not described in previous Appendix D6 sections.  Lytle Creek also is 


classified by the WDEQ/WQD as a Class 2AB stream, so this should also be mentioned 


in the text.  (MDK) 


 


Section D6.1.6.1 Surface Water Quantity 


9. Please include more discussion in the text on the differences in streamflow between sites.  


There are some cases where upstream gaging stations report much higher peak flows than 


the downstream station.  Presumably these higher peak flows cause higher annual runoff 


totals for upstream stations in some years.  For example as shown in Table D6-12, in 


2014, SGS-1 had a maximum of 538.5 cfs and a total runoff of 3,959 ac-ft, while 


downstream at SGS-2 had a maximum of only 65 cfs and a total runoff of 3,127.3 ac-ft.  


Also, in 2013 at SGS-3 on Whitelaw Creek, the maximum cfs was 1,486.6 cfs with total 


runoff of 7,010.73 ac-ft while SGS-2 on Beaver Creek only had a peak of 383.9 cfs and a 


total of 5,874.5 ac-ft.  (MDK) 


 


10. Please explain in the text if the hydrographs in Addendum D6-4 and flow summary in 


Table D6-12 were calculated using the rating curves in both Addendum D6-5 (pre-June 


2013) and Addendum D6-6 (post-June 2013).  (MDK) 


 


11. Some of the maximum cfs reported in Table D6-12 exceed the maximum reported in the 


summary table (Table 3) and Attachment 2 (Rating Tables) of Addendum D6-6.  Please 


check the maximums reported in Table D6-12 to ensure the peaks are correctly reported, 


and if necessary, update Table 3 and Attachment 2 of Addendum D6-6 so that they 


extend to the maximums reported in Table D6-12.  (MDK) 


 


 



http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf

http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf

http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf

http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf
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Addendum D6-6 Rating Curve Development – Post June 2013 Storm 


12. A rating curve developed using only the Manning equation will provide only a rough 


estimate of flows given the uncertainty in the Manning’s roughness coefficient.  


Developing a rating curve without any direct measurements is not a standard practice.  


Please commit to periodically taking a direct flow measurement to evaluate the rating 


curves at the monitoring sites.  (MDK) 


 


13. In Table 3 there is flow and velocity reported when the stage is 0.00 at several of the 


stations.  It would seem that when stage was 0.00 feet, there would be no flow.  Please 


provide a footnote in the Table to explain this.  (MDK) 


 


Section D6.1.6.2 Surface Water Quality 


14. Presumably, the piper diagrams in Figure D6-2 were created using the average 


constituent concentrations for all samples collected at each site.   Please provide a 


description in the text or a footnote to the figures to indicate that the plotting positions 


represent the average water quality from each site, as opposed to an individual sample.  


(MDK) 


 


15. Thank you for providing the Excel files in Addendum D6-7 and Addendum D6-11 that 


summarize water quality results; these files are very helpful.  No response needed.  


(MDK) 


 


16. While water quality samples were collected throughout the year at the SGS sites, it is not 


apparent from Table D6-15 or the Excel file in Addendum D6-7 the range of flows the 


samples were collected under.  Please provide a short summary in the text of the flows 


that were occurring when the samples were collected, as this may help to interpret some 


of the results, particularly for TSS.  (MDK) 


 


17. The first carryover sentence on Page D6-12 states that two of the stations had samples 


indicating acidic pH.  This statement should be further clarified; for example SGS-6 only 


had 2 out of 21 samples with pH <6.5, and SGS-7 only had one sample out of four with 


pH <6.5.  In addition, the average pH shown in Table D6-15 appears to be incorrectly 


calculated.  Using the Excel file in Addendum D6-7, the average pH at SGS-6 is 7.86, not 


6.39.  Please revise the text with respect to acidic pH.  (MDK) 


 


18. The means in Table D6-15 for constituents with non-detect concentrations are 


inappropriately calculated.  As noted in the table footnote, concentrations below detection 


limits were taken at face value when calculating the mean.  For example, at SGS-1, 29 


samples of Ammonia (Total) had a concentration of <0.05 mg/L.  However the mean is 


shown as 0.05 mg/L, which cannot be the case if all the samples were somewhere 


between 0 and the detection limit of 0.05.  There are statistical methods for handling non-


detects when calculating means (see http://www.practicalstats.com/ for example).  Unless 


some of these methods are applied for the purposes of the permit application, please 


remove the mean column from Table D6-15.  Displaying the number (n) and range is 


sufficient, particularly since the Excel file in Addendum D6-7 provides the results from 


each sample collected at each site.  (MDK) 



http://www.practicalstats.com/
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19. The last sentence of the first full paragraph on Page D6-12 states that select rare earth 


concentrations were also measured.  Please provide in the text with parentheses the list of 


rare earth constituents evaluated, as these would not be apparent to most readers.  (MDK)  


 


Section D6.1.6.2.1 WDEQ Surface Water Exceedences Surface Water Stations 


20. Please revise the first bullet on pH exceedences for clarity.  pH exceedences were noted 


at all stations except SGS-4.  (MDK) 


 


21. Please add a bullet for temperature exceedence (>20˚C) at SGS-6.  (MDK) 


 


22. Please add a bullet for chronic aquatic life exceedences of lead at SGS-3, SGS-4, SGS-5, 


SGS-6, and SGS-7.  The low hardness at these sites results in a very low lead standard 


since lead is a hardness dependent criterion.  (MDK) 


 


Section D6.1.6.2.2 EPA Surface Water Exceedances Surface Water Stations 


23. Please move the Gross Alpha discussion to Section D6.1.6.2.1, since this has a standard 


established by the WDEQ/WQD for Class 2AB waters.  Please add a bullet for Gross 


Alpha exceedences (>15 pCi/L) at SGS-1, SGS-6, and SGS-7.  (MDK) 


 


24. Please move the Radium-226+Radium-228 discussion to Section D6.1.6.2.1, since this 


has a standard established by the WDEQ/WQD for Class 2AB waters.  (MDK) 


 


25. Please move the aluminum discussion to Section D6.1.6.2.1, as this has an aquatic life 


standard established by the WDEQ/WQD.  The aquatic life acute standard of 0.75 mg/L 


dissolved aluminum would apply to these streams.  Previous discussions with the WQD 


have indicated that total aluminum data should not be directly compared to this standard.  


There is no established conversion factor for total to dissolved aluminum.  Therefore, the 


total aluminum data from the SGS stations cannot be directly compared to the standard, 


but the text may wish to acknowledge that some total Al values from the sites were above 


0.75 mg/L. (MDK) 


 


26. Please move the iron discussion to Section D6.1.6.2.1, as this has an aquatic life and 


human health standard established by the WDEQ/WQD.  The human health standard is 


0.3 mg/L (Class 2AB streams) and the aquatic life chronic standard of 1 mg/L would 


apply to Class 3B streams (SGS-5 only).  However, as noted in WQD Chapter 1, the iron 


standard is expressed as dissolved iron.  There is no established conversion factor for 


total to dissolved iron.  Therefore, the total iron data from the SGS stations cannot be 


directly compared to the standard, but the text may wish to acknowledge that some total 


Fe values from the sites were above 0.3 and 1.0 mg/L. (MDK) 


 


27. Please move the manganese discussion to Section D6.1.6.2.1, as this has an aquatic life 


and human health standard established by the WDEQ/WQD.  The human health standard 


(hardness dependent) is 0.05 mg/L (Class 2AB streams) and the aquatic life chronic 


standard (hardness dependent) of 1.462 mg/L would apply to Class 3B streams (SGS-5 


only).  However, as noted in WQD Chapter 1, the manganese standard is expressed as 
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dissolved manganese.  There is no established conversion factor for total to dissolved 


manganese.  Therefore, the total manganese data from the SGS stations cannot be directly 


compared to the standard, but the text may wish to acknowledge that some total Mn 


values from the sites were above 0.05 and 1.462 mg/L. (MDK) 


 


28. Please remove the bullet for pH since this is in Section D6.1.6.2.1. (MDK) 


 


Section D6.1.6.3 Surface Water Monitoring Seeps and Springs 


29. Presumably, the piper diagrams in Figures D6-3 and D6-4 were created using the average 


constituent concentrations for all samples collected at each site.   Please provide a 


description in the text or a footnote to the figures to indicate that the plotting positions 


represent the average water quality from each site, as opposed to an individual sample.  


(MDK) 


 


30. Similar to Comment No. 20, please remove the mean calculation columns from Table 


D6-16 unless appropriate statistical methods for censored data are used.  Displaying the 


number (n) and range is sufficient, particularly since the Excel file in Addendum D6-7 


provides the results from each sample collected at each site.  (MDK) 


 


31. Please revise the statement that aluminum, iron, and manganese concentrations exceeded 


WDEQ/WQD water quality standards.  As previously noted, these standards are for 


dissolved data, and the data from the springs are total metals.  Chapter 1 of the WQD 


Rules and Regulations offers no conversion factors to convert from total to dissolved.  


(MDK) 


 


Section D6.1.6.3.1 WDEQ Surface Water Exceedences Springs/Seeps 


32. Please add Upper Redwater Confluence Spring to the list of pH exceedences and remove 


Whitelaw Spring and Whitetail Spring from the list of pH exceedences.  (MDK) 


 


33. Please add a bullet for chronic aquatic life exceedences of lead at Davis Spring, Huchins 


Spring, Leeman Spring, South Upper Redwater Spring, and Whitelaw Spring.  The low 


hardness at these sites results in a very low lead standard since lead is a hardness 


dependent criterion.  (MDK) 


 


34. Please add a bullet for chronic aquatic life exceedences of copper at Davis Spring and 


Huchins Spring.  The low hardness at these sites results in a very low copper standard 


since copper is a hardness dependent criterion.  (MDK) 


 


Section D6.1.6.3.2 EPA Surface Water Exceedences Springs/Seeps 


35. Please move the Gross Alpha discussion for Whitelaw Spring to Section D6.1.6.2.2, since 


this has a standard established by the WDEQ/WQD for Class 2AB waters.  (MDK) 


 


36. Please move the Radium-226+Radium-228 discussion for Whitelaw Spring to Section 


D6.1.6.2.2, since this has a standard established by the WDEQ/WQD for Class 2AB 


waters.  (MDK) 
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37. Please move the aluminum discussion to Section D6.1.6.2.2, as this has an aquatic life 


standard established by the WDEQ/WQD.  The aquatic life acute standard of 0.75 mg/L 


dissolved aluminum would apply to these springs.  Previous discussions with the WQD 


have indicated that total aluminum data should not be compared to this standard.  


Therefore, the total aluminum data from the spring stations cannot be directly compared 


to the standard, but the text may wish to acknowledge that some total Al values from the 


sites were above 0.75 mg/L. (MDK) 


 


38. Please move the iron discussion to Section D6.1.6.2.2, as this has an aquatic life and 


human health standard established by the WDEQ/WQD.  The human health standard is 


0.3 mg/L (Class 2AB springs) and the aquatic life chronic standard of 1 mg/L would 


apply to Class 3B springs.  However, as noted in WQD Chapter 1, the iron standard is 


expressed as dissolved iron.  Therefore, the total iron data from the spring stations cannot 


be directly compared to the standard, but the text may wish to acknowledge that some 


total Fe values from the sites were above 0.3 and 1.0 mg/L. (MDK) 


 


39. Please move the manganese discussion to Section D6.1.6.2.2, as this has an aquatic life 


and human health standard established by the WDEQ/WQD.  The human health standard 


(hardness dependent) is 0.05 mg/L (Class 2AB springs) and the aquatic life chronic 


standard (hardness dependent) of 1.462 mg/L would apply to Class 3B springs.  


However, as noted in WQD Chapter 1, the manganese standard is expressed as dissolved 


manganese.  Therefore, the total manganese data from the spring stations cannot be 


directly compared to the standard, but the text may wish to acknowledge that some total 


Mn values from the sites were above 0.05 and 1.462 mg/L. (MDK) 


 


40. Please remove the bullet for pH since this is in Section D6.1.6.2.2. (MDK) 


 


Section D6.1.6.4 Cook Lake 


41. Similar to Comments No. 20 and 33, please remove the mean calculation columns from 


Table D6-17 unless appropriate statistical methods for censored data are used.  


Displaying the number (n) and range is sufficient, particularly since the Excel file in 


Addendum D6-7 provides the results from each sample collected at each site.  (MDK) 


 


Section D6.1.6.4.1 WDEQ Surface Water Exceedences Cook Lake 


42. Please add a bullet for temperature exceedence (>20˚C) at Cook Lake outlet.  Cook Lake 


is classified as a 2AB waterbody by the WDEQ/WQD.  (MDK) 


 


Section D6.1.6.4.2 EPA Surface Water Exceedences Cook Lake 


43. Please remove the aluminum discussion. The WDEQ/WQD aquatic life acute standard of 


0.75 mg/L dissolved aluminum would apply to Cook Lake.  As the total Al data from the 


lake were not above this value, it could not be an exceedance, even though the WQD has 


indicated that total aluminum data should not be compared to this standard.  (MDK) 


 


44. Please move the iron discussion to Section D6.1.6.4.1, as this has an aquatic life and 


human health standard established by the WDEQ/WQD.  The human health standard is 


0.3 mg/L (Class 2AB).  However, as noted in WQD Chapter 1, the iron standard is 







Bear Lodge Project – TFN 5 6/221 – First Round Technical Review – Surface Water - Matt Kunze       Page 7 of 14 
 


expressed as dissolved iron.  Therefore, the total iron data from the lake cannot be 


directly compared to the standard, but the text may wish to acknowledge that some total 


Fe values from the lake were above 0.3 mg/L. (MDK) 


 


45. Please move the manganese discussion to Section D6.1.6.4.1, as this has an aquatic life 


and human health standard established by the WDEQ/WQD.  The human health standard 


(hardness dependent) is 0.05 mg/L (Class 2AB).  However, as noted in WQD Chapter 1, 


the manganese standard is expressed as dissolved manganese.  Therefore, the total 


manganese data from the spring stations cannot be directly compared to the standard, but 


the text may wish to acknowledge that some total Mn values from the sites were above 


0.05 mg/L. (MDK) 


 


46. Please remove the bullet for pH since this is in Section D6.1.6.4.1. (MDK) 


 


Appendix D6-Hydrology – Upton Plant Site Area 
Section D6.2.1 Regional Hydrology 


47. The text states that Table D6-19 shows peak annual flows at a USGS station, but the table 


only shows the maximum gage height.  Please add the peak flows to the table. (MDK) 


 


Section D6.2.2 Drainage Basin Description 


48. Inspection of aerial imagery shows that the Coyote Creek watershed and main stream 


channel within and upstream of the proposed Upton Plant Permit boundary has been 


affected by bentonite mining.  It appears that the channel may have been modified in 


locations and the pits probably have some effect on surface hydrology.  Please provide a 


discussion of bentonite mining and its possible effects on Coyote Creek, as this would be 


important to document for baseline purposes of the permit application.  (MDK) 


 


Section D6.2.3 Surface Runoff Estimates 


49. Please mention in the text if the old bentonite and other reservoirs were considered in the 


HEC modelling. (MDK) 


 


Section D6.2.4 Surface Water Use 


50.  Please update the reference in the text to the current date of the WQD Wyoming Surface 


Water Classification List.  The list was updated July 26, 2013.  (MDK) 


 


51. In the first full paragraph on Page D6-24, please also add that Class 3B streams must 


meet WDEQ/WQD water quality standards for aquatic life other than fish.  (MDK) 


 


Section D6.2.6.2 Surface Water Quality 


52. Presumably, the piper diagram in Figures D6-5 was created using the average constituent 


concentrations for all samples collected at each site.   Please provide a description in the 


text or a footnote to the figures to indicate that the plotting positions represent the 


average water quality from each site, as opposed to an individual sample.  (MDK) 


 


53. Similar to Comment No. 20, please remove the mean calculation columns from Table 


D6-30 unless appropriate statistical methods for censored data are used.  Displaying the 
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number (n) and range is sufficient, particularly since the Excel file in Addendum D6-11 


provides the results from each sample collected at each site.  (MDK) 


 


Section D6.2.6.2.1 WDEQ Surface Water Exceedences Surface Water Stations 


54. For the pH bullet, please change the station name from UCC-3 to CCO to reflect the new 


station name.  (MDK) 


 


55. Please add a bullet for cadmium exceedence at USP-03.  (MDK) 


 


56. For the copper bullet, please change the station name from UCC-1 to CCI to reflect the 


new station name.  (MDK) 


 


57. For the copper bullet, please change the station name from UCC-3 to CCO to reflect the 


new station name.  (MDK) 


 


58. For the lead bullet, please change the station name from UCC-1 to CCI to reflect the new 


station name.  (MDK) 


 


59. For the lead bullet, please change the station name from UCC-3 to CCO to reflect the 


new station name.  (MDK) 


 


60. Please include station USP-03 for lead exceedence.  (MDK) 


 


61. Please add a bullet for nickel exceedance at CCI, CCO, and USP-03.  (MDK) 


 


62. For the zinc bullet, please change the station name from UCC-1 to CCI to reflect the new 


station name.  (MDK) 


 


63. For the zinc bullet, please change the station name from UCC-3 to CCO to reflect the 


new station name.  (MDK) 


 


Mine Plan  
Section MP.2.1.12 Water Supply Facilities  


64. Please provide a citation in the text to reference later sections in the permit application 


that discuss production well MW-16 in more detail.  Some sections to reference would be 


Section MP.7.1.2.3.3 and MP.9.  (MDK) 


 


Section MP.3.1.1 Public Access Roads  


65. The last sentence in this section states that public access roads that provide access to the 


Upton Plant Site are shown in Exhibit MP.3-2.  This Exhibit does not clearly show public 


access roads.  Is there something missing on the map/legend or would a different Exhibit 


be a better reference for showing public access roads?   (MDK) 
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Section MP.3.1.3 Haul Roads  


66. The haul road locations and designs at the Bull Hill Mine are shown on four different 


maps (Exhibit MP.3-4, Figures 1-4).  In the text, please more explicitly 


acknowledge/reference these individual Exhibits.  (MDK) 


 


Section MP.3.3 Conveyor Systems  


67. The last sentence of both paragraphs in this section state that the locations of the 


conveyors at each site are shown in Exhibits MP.2-1 and MP.2-2.  However, the 


conveyor locations are not found on either Exhibit and do not appear in the legend.  


Please identify the conveyor locations on Exhibits MP.2-1 and MP.2-2.  (MDK) 


 


Section MP.4.2.1 Salvage and Handling 


68. The Cheyenne LQD copy of the permit application contains two copies of Exhibit MP.4-


2 and no copy of Exhibit MP.4-3.  Please provide a copy of Exhibit MP.4-3 to display 


topsoil removal sequence for the Upton site.  (MDK) 


 


Section MP.5.2.2 Tailings Operations  


69. The last sentence of the section states that TSF operations are detailed in Addendum MP-


2.  It appears this should be Addendum MP-3.  Please correct.  (MDK) 


 


Section MP.6.1 Surface Drainage and Erosion Control Plan  


70. The text states that Exhibits MP.6-1 and MP.6-2 show the hydrologic control plan for the 


Bull Hill and Upton sites, respectively.  However, there are numerous exhibits for several 


different years of the hydrologic control plan at each site.  Please identify and reference 


these in the text.  (MDK) 


 


71. There appears to be some discrepancies between what is shown in the Hydrologic 


Control Exhibits for the footprints/locations of sediment ponds and locations of 


diversions versus what is shown in the Facilities Exhibits (Exhibits MP.2-1 and MP.2-2).  


Please ensure that the Facilities Exhibits accurately represent the hydrologic control 


structures shown in MP.6-1 and MP.6-2.  (MDK)    


 


72. The text states that Exhibits MP.6-3 and MP.6-4 show the hydrologic control facilities for 


the Bull Hill and Upton sites, respectively.  However, there are numerous exhibits for 


several specific impoundments and flood control facilities.  Please identify and reference 


these in the text.  (MDK) 


 


73. The hydrologic control plan Exhibits, and other Exhibits created by Golder Associates, 


are difficult to identify within the plastic sleeves due to the folding and white space on 


the right margin.  Please use an alternate folding/printing procedure for these Exhibits so 


they can easily be identified while in the sleeve without removal.  Another option may be 


using a small printed label on the plastic sleeve where each Exhibit belongs.  (MDK) 


 


Section MP.6.2 Sedimentation and Wastewater Impoundments 


74. Please include a discussion of the sedimentation and wastewater impoundments with 


reference to any proposed and shown on the Hydrologic Control Plan Exhibits.  For 
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example, at Bull Hill Mine, there appears to be up to six named sediment ponds at 


varying mine life stages, as these are labeled on the Hydrologic Control Plan Exhibits.  


The text should describe and reference these named ponds in more detail.  The text 


should also reference the various Figures of Exhibits MP.6-3 and MP.6-4 that show the 


design details for the specific impoundments.  (MDK) 


 


Section MP.6.3 Flood Control  


75. Please provide statements that if necessary, flood control reservoirs will have appropriate 


SEO permits and WYPDES discharge permits.  (MDK) 


 


76. Please include a discussion of the flood control reservoirs with reference to any proposed 


and shown on the Hydrologic Control Plan Exhibits.  (MDK) 


 


Section MP.6.4 Diversions  


77. Please include a discussion of the diversions with reference to those proposed and shown 


on the Hydrologic Control Plan Exhibits.  For example, at Bull Hill Mine, there appears 


to several named surface water diversions at varying mine life stages, as these are labeled 


on the Hydrologic Control Plan Exhibits.  At the Upton Plant Site, Exhibit MP.6-2 shows 


rip-rap diversion channels and intermediate diversion channels.  The text should describe 


and reference these named diversions in more detail. (MDK) 


 


Section MP.7.1.1 Potential Surface Water Impacts  


78. The text references Table MP.7-1, which shows a reduction in post-mine drainage area in 


several of the drainages that drain the Bull Hill Mine area.  Please provide a discussion in 


the text on the reasons for these reductions, or reference later sections in the permit 


application that speak to this.  (MDK) 


 


Section MP.7.1.1.1.1 Streams  


79. The second sentence states a 100-foot buffer will be applied to any stream channel, but 


the third paragraph of the section states that the upper reaches of Beaver Creek, Whitelaw 


Creek, and Whitetail Creek will be eliminated.  Please revise the second sentence to 


remove the inconsistency.  (MDK) 


 


80. Please provide a more detailed description on the distance or length of each of the major 


streams will be eliminated.  The text should also state or provide a reference to the 


section of the permit application that may discuss any USACE wetlands mitigation 


requirements regarding the stream channel loss.  (MDK) 


 


Section MP.7.1.2 Potential Long-term Impacts to Surface Water  


81. If the mine pit is to be left as a post-mine permanent water impoundment, please provide 


the following information to comply with Non Coal Rules Chapter 2, Section 2(b)(iii)(E): 


(1) written consent from the surface landowner, (2) a description of the proposed use of 


the impoundment, and (3) a statement of the source, quality, and quantity of the water for 


recreational, irrigation, livestock, or wildlife watering. (MDK) 
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82. Please discuss in the text if the mine pit impoundment will require a WSEO water right, 


and provide a commitment to obtain this water right if needed.   (MDK) 


 


Section MP.7.1.1.2.2 Springs 


83. Since Whitetail Spring is going to be permanently removed during mining, please 


provide a discussion/analysis on any effect this will have on reducing streamflow in 


Whitetail Creek.  (MDK) 


 


Section MP.7.1.2.4 Groundwater Quality 


84. Discussion and reference to Addendum MP-7 on the Pit Lake model may make more 


sense being housed under a surface water section.  If the reader is only looking at surface 


water sections, the discussion of the Pit Lake would be missed.  Please either move this 


discussion to a surface water section or also reference the Addendum in a surface water 


section.  (MDK) 


 


Section MP.7.1.3 Water Balance  


85. The results of the water balance shown in Table MP.7-3 warrant additional explanation.  


To have runoff efficiencies that are as high as 44 to 97 percent suggest that 


evapotranspiration, infiltration, interception, and other losses are minimal.  This does not 


seem likely given the high evaporation rates and high vegetative cover of this area.  


(MDK) 


 


Section MP.7.2.1 Potential Surface Water Impacts  


86. Please list in the text the SEO water right permit numbers associated with the three water 


rights that may be affected by the Upton Plant permit area.  (MDK) 


 


87. The text states that there are no waters receiving effluents because the facility is designed 


to have no discharges.  The collection ponds for the TSF are clearly not designed to 


discharge, but Exhibit MP.6-4 (Figure 3) shows emergency spillways on two plant site 


sediment control ponds.  This would imply that water could be discharged into Coyote 


Creek from these ponds.  Please explain/clarify this further in the text and also indicate if 


any WYPDES discharge permits will be obtained for the Upton site.   (MDK) 


 


Section MP.8 Operational Monitoring  


88. The text does not discuss monitoring at the meteorological stations.  Met stations are 


shown on both Mine Plan Exhibits MP.8-1 and MP-8-2.  Please discuss the proposed 


monitoring at these met stations.  (MDK) 


 


Section MP.8.1.1.1 Water Quantity  


89. Please indicate the frequency of water quantity monitoring at the Bull Hill surface water 


stations.  Presumably, continuous monitoring would occur so hydrographs can be 


constructed.  (MDK) 
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Section MP.8.1.1.2 Water Quality  


90. It is recommended that dissolved metals instead of total metals be sampled in the future 


at the surface water monitoring sites.  This will allow for a more direct comparison to 


WDEQ/WQD Surface Water Quality Standards for aquatic life.  (MDK) 


 


91. The first sentence on Page MP-85 states that impoundments will continue to be 


monitored.  It did not seem that any impoundments, besides Cook Lake, were monitored 


under baseline monitoring; are other impoundments scheduled to be monitored during-


mining?  Monitoring under the WYPDES program would likely be required since the 


permit application suggests some of the ponds would occasionally discharge.  Please 


clarify.  (MDK) 


 


Section MP.8.1.2.1 Water Quantity  


92. Please indicate the frequency of water quantity monitoring at the Upton Site surface 


water stations on Coyote Creek.  Presumably, continuous monitoring would occur so 


hydrographs can be constructed.  (MDK) 


 
Addendum MP-7 Long-Term Pit Lake Water Levels and Water Quality –  


Section 6.3.3 Water Quality 


93. The text states that an average water quality was derived for surface water, groundwater, 


and precipitation.  Please explain in the text how censored (below detection) data were 


handled in the averaging of the data, particularly for metals where numerous censored 


values exist.  (MDK) 


 
Addendum MP-7 Long-Term Pit Lake Water Levels and Water Quality –  


Section 9.0 Long Term Water Quality 


94. The text states pit lake quality is expected to mostly meet applicable WDEQ standards.  It 


is not stated which standards the results are being compared to.  For example, is the 


comparison to WDEQ/WQD surface water quality standards for aquatic life or is it to 


WDEQ/WQD groundwater quality standards for livestock?  Please clarify.  (MDK) 


 


95. It is not clear what the target water quality standards would be for the pit lake.  Please 


consult with the WDEQ Water Quality Division to determine how the pit lake would be 


classified.  This would allow for a comparison of the predicted water quality to the 


beneficial uses the lake would be expected to support.  Using the average mixed 


concentrations, the predicted concentrations for aluminum and selenium would exceed 


surface water quality standards for aquatic life.  Assuming a hardness of 120 mg/L as 


CaCO3, the predicted concentration of cadmium would also exceed surface water quality 


standards for aquatic life.  (MDK) 


 


Reclamation Plan  
Section RP.2 Post-Mining Land Use  


96. There is no discussion of the industrial land use shown in Exhibit RP.2-1 for the pit lake 


at the Bull Hill Mine.  Please provide a description of this in the text.  (MDK) 
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Section RP.3.3 Post-mining Slope Analysis and Stability  


97. Please add a discussion or a table that compares the pre-mine versus post-mining slope 


characteristics such as minimum, maximum, and average slopes.  (MDK) 


 


Section RP.6.1.1 Discharge Estimates 


98. The post-mine runoff curve numbers were not changed at the Bull Hill Mine.  There will 


be a change in post-mine vegetation communities in the disturbed areas, most notably 


some of the woodlands will be replaced by upland communities.  Was this vegetation 


community type change considered in the post-mine curve number selection?  (MDK)  


 


99. Please provide a discussion that compares the pre vs post mining HEC-HMS discharge 


estimates at both the Bull Hill Mine and Upton sites.  The reduction in Bull Hill Mine 


post-mining peak flows is presumably due to reductions in post-mine drainage area.  


(MDK) 


 


Section RP.6.1.3 Geomorphic Design 


100. Please provide a short discussion of the key drainage basin characteristics that 


will change post-mining at both the Bull Hill Mine and Upton sites.  (MDK) 


 


Section RP.6.2 Permanent Impoundments 


101. Please clarify the intended post-mine land use of the pit lake impoundment, as 


Exhibit RP.2-1 shows industrial land use while text in this section as well as other 


Addendums suggest wildlife use.  As also noted an in earlier Mine Plan comment, the 


following information is needed to comply with Non Coal Rules Chapter 2, Section 


2(b)(iii)(E): (1) written consent from the surface landowner, (2) a description of the 


proposed use of the impoundment, and (3) a statement of the source, quality, and quantity 


of the water for recreational, irrigation, livestock, or wildlife watering.  (MDK) 


 


Section RP.6.4.1 Surface Water Monitoring 


102. Please indicate the frequency of post-mine water quality sampling at both the Bull 


Hill Mine and Upton sites.  (MDK) 


 


103. Please add the spring monitoring sites to Table RP.6-11.  (MDK) 


 


104. Please indicate if the Cook Lake sites and the meteorological sites will continued 


to be monitored post-mining.  (MDK) 


 


Section RP.6.4.3 Post-mining Impoundment  


105. Please show a monitoring point for the Pit Lake on Exhibit RP.6-5.  Although this 


location may be subject to change (parentheses could be used on the map to indicate this), 


it will demonstrate that post-mine water levels and quality will be monitored at this 


feature.  (MDK) 
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Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 


Section 2.0 Alternative Description 


106. The text states that during operation, the pit lake slope performance will be 


monitored.  Section 6.0 of this Addendum also recommends pit slope monitoring.  Pit 


slope monitoring does not appear to be addressed elsewhere in the permit application.  


Please provide a discussion and commitment for pit slope monitoring.   (MDK) 


 


Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 


Section 3.1 Pit Lake Water Levels  


107. The Petrotek (2014) modelling is cited and the text states that after the pit lake 


reaches the pre-mining water level, the pit lake could spill into Whitelaw and Whitetail 


creeks during wet years if not controlled.  This is in contrast to other sections of the mine 


permit application (Section MP.7.1.1.2) and the Golder study in Addendum MP-7 which 


concluded that the pit lake would never spill.  These contradictory conclusions need 


further explanation.  (MDK) 


 


Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 


Section 3.2 Pit Lake Water Quality  


108. The text states that the Golder study (Addendum MP-7) predicts the pit lake will 


meet Wyoming surface and groundwater quality standards.  This is not an accurate 


statement.  First, the Golder study concludes “Pit lake quality is expected to mostly meet 


applicable WDEQ standards” without explicitly describing if these are surface or 


groundwater quality standards.  Second, the predicted long term data do show 


exceedences of surface water quality standards for aquatic life for some parameters such 


as aluminum, selenium, and cadmium.  Please revise this statement.  (MDK) 


 


109. The text refers to an ecological screening level assessment by Damian Applied 


Toxicology, LLC.  This study is not found in the mine permit application.  This study 


should be included in the permit application if the results support the contention that the 


pit lake will support wildlife use.  (MDK) 
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MEMORANDUM 


 


TO:  Bjarne Kristiansen, LQD District III 


 


CC:  TFN 5 6/221 


   


FROM: Muthu Kuchanur, LQD Division Services 


 


DATE: October 15, 2015 


 


SUBJECT: First Round Groundwater Review Comments on Rare Elements Resources (RER) 


Bear Lodge Project Permit Application (TFN 5 6/221)  
 


As requested by your June 8, 2015 memorandum, I have performed a review of 


groundwater items in the new RER Bear Lodge Project permit application (TFN 5 6/221).  I have 


reviewed Appendix D6, Mine Plan, and Reclamation Plan.   


 


Appendix D6-Groundwater Hydrology 


 
Section D6.3.1.1 Madison and Minnelusa Aquifers 


1. Page D6-31 states, “Large reported well yields within the Minnelusa are believed to be 


associated with these dissolution features.” Please provide the range of well yields 


associated with the dissolution features.  (MK) 


 


2. Figure D6-8, legend indicates, “Outcrop of Madison (Pahasapa) Limestone and 


Englewood Formation”. The Madison outcrop is not shown in this Figure. If this is not a 


feature relevant to this map, please remove the legend. (MK)  


 


3. Similar to Comment#2, please remove the “Outcrop of Minnelusa Formation” from the 


legend in Figure D6-9. (MK) 


 


Section D6.3.2 Site Conceptual Hydrogeologic Model 


4. Page D6-40 states, “Fracture density generally decreases with depth.” Please expand the 


discussion on this statement and provide additional details that support this conclusion. 


Based on field data, is there a general relationship observed between increased depth and 


hydraulic conductivity? (MK) 


 


5. Page D6-40 states, “The fracture density is high enough that the shallower portion of 


Tertiary Intrusive can be treated as an equivalent porous media for purposes of 


groundwater flow and transport assessment.”  Please define the term ‘shallower portion’ 


in this statement. Please provide additional literature references to discuss what is the 


cutoff in fracture density for a fractured medium to be modeled as an equivalent porous 


medium. In other words, please consider strengthening the justification for modeling the 


system using a porous media computer code. (MK) 
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6. Page D6-41 states, “Over forty monitor wells were installed during the course of the 


investigation (Figure D6-11; well information in Table D6-31).” Please revise the 


statement to reflect the exact number of monitor wells. (MK) 


 


7. Section D6.3.2.1 Alluvial Unit has a good discussion on the alluvial unit and aquifer 


transmissivities. It will be useful to provide a similar range of estimated values for 


alluvial aquifer hydraulic conductivity in this section. (MK) 


 


8. The alluvial aquifer transmissivity values presented in “Table 3-1 Alluvial HSU, 


Pumping Test Summary and Aquifer Properties, Addendum D6-12” does not match with 


the values noted in Figure D6-F12. Example: Table 3.1 (Addendum D6-12), for MW-07 


notes that “Response during pumping indicative of wellbore storage; no aquifer 


properties were calculated.” Figure D6-F12 has a value of 3 ft2/day. Please clarify and 


revise the Table and Figure as appropriate for all the aquifer tests. (MK) 


 


9. Section D6.3.2.2 Tertiary Sedimentary Unit, Ogallala Formation, Page D6-43 states, 


“The only water-bearing well that is completed in the Tertiary Sedimentary HSU is MW-


04.” Please provide the rationale to limit the number of monitoring well to one. If other 


Ogallala monitor wells were drilled and turned out to be dry, please include (or reference) 


those dry wells in this section. (MK) 


 


10. Section D6.3.2.3 Tertiary Intrusive Unit. In addition to the presentation of aquifer 


transmissivities, please provide the hydraulic conductivity values. (MK) 


 


11. Section D6.3.2.3 Tertiary Intrusive Unit, Page D6-44 states, “There is no strong 


correlation with respect to the areal or vertical distribution of transmissivity”. This 


statement appears to be inconsistent with the statement in Page D6-40 that states, 


“Fracture density generally decreases with depth.” Please clarify why the decrease in 


fracture density did not translate to a decrease in hydraulic conductivity with depth. (MK) 


 


Section D6.3.3 Groundwater Monitoring and Testing Program 


12. This section notes several aquifer tests conducted in the four HSUs. Please clarify if 


springs or other water features were monitored during the aquifer tests. If they were not, 


please provide justification for why they were not monitored during the aquifer tests. This 


data could serve as a line of evidence for the impacts on springs and streams. (MK) 


 


13. Section D6.3.2.3 Tertiary Intrusive Unit, Page D6-45 states, “At most Tertiary Intrusive 


wells, water levels are above the top of the screen intervals suggesting that conditions 


may be confined to partially confined.”  By definition, if the hydrostatic pressure is above 


the top of the aquifer, then it is a confined aquifer. Please clarify, how the top of the 


screened intervals are related to the top of the aquifer. (MK) 


 


14. In addition, please clarify how confined conditions are distinguished from partially 


confined conditions using the Tertiary intrusive monitor well data. (MK) 
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15. Section D6.3.3.4 Paleozoic Sedimentary Unit – It is noted that there are five monitor 


wells in this HSU. Please provide the rationale/justification for conducting only one 


aquifer test. (MK) 


 


Section D6.3.4 Potentiometry, Gradients, Recharge, Discharge and Hydrograph Analysis 


16. D6.3.4.1 Alluvial Unit, presents a good analysis on the relationship between alluvial 


water levels and precipitation. Page D6-56 states, “As clearly shown through the 


hydrographs, recharge of the Alluvial Unit is strongly correlated to precipitation, either 


through direct infiltration or increased streamflow losses during periods of high surface 


flow”. It will be very useful to provide a figure similar to Figure D6-15 and include a 


discussion on the relationship between observed streamflows and the alluvial water 


levels. 


 


17. Page D6-56 states, “These large differences in hydraulic head (also apparent in the 


potentiometric surfaces of Figures D6-14 and D6-19) are evidence that the Alluvial Unit 


is a perched aquifer system and is not hydraulically connected to the Tertiary Intrusive 


and Sedimentary Units over the southern portion of the site.” In Figure D6-14, alluvial 


monitor well MW-07 is shown with a water level elevation of 5,861.4 feet. In Figure D6-


19, Tertiary Intrusive monitor well MW-05 has the 5,850 contour line passing through 


that location. Given the spatial proximity of these two wells, it appears that there is not a 


large difference in the potentiometric surface between the alluvial aquifer and the 


Tertiary Intrusive unit at this location. Please clarify. (MK) 


 


18. In Figure D6-20, during year 2013, it appears that there are frequent fluctuations (within 


a day) that are about two to five feet (darker pink shades in the line graph). If these 


fluctuations are caused by pumping at MW-43, please clarify is there was a series of 


recovery and drawdowns and why there were instantaneous recoveries in the observation 


wells. (MK) 


 


19. The water level fluctuations observed in most Tertiary Intrusive wells are as high as 25 


feet within a two-year period. As noted in the discussion within the text, several of the 


wells are as deep as 500 feet. Please provide additional discussion on these fluctuations 


including (i) a figure and discussion of the relationship to stream flows, (ii) what is the 


general observed time lag between a precipitation event and the associated response in 


the Tertiary Intrusive well, (iii) please justify the reasonableness of this estimated time 


lag time and (iv) provide additional discussion on why there is a drop in water levels and 


where does this water discharge to. (MK) 


 


20. Conceptually, if the water levels at 500-feet deep well is driven by precipitation events, 


please clarify if a porous media computer code would be able to simulate this 


interconnection. (MK) 


 


21. In Figure D6-20, the rates of water level increases (associated with precipitation events) 


appear to be very similar to the rates of drawdowns. If the rate of increase is attributed to 


precipitation events, please provide some interpretation for a similar rate of decline in the 


water levels. Given the HSU is subjected to the same phenomenon over a long period, 
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please clarify why it has not reached steady state where there is no change in water 


levels. (MK) 


 


Section D6.3.5 Groundwater Quality 


22. Please list the specific wells that exceed the WDEQ standards under each HSU. (MK) 


 


23. In addition to the statistics provided by individual well (Table D6-35 through Table D6-


55), please provide a table with summary statistics by HSU. Example: Min, Max, Mean 


and Std.Dev for Alluvial Unit for all the parameters. This summary table will help to 


understand the overall water quality by aquifer unit. (MK) 


 


24. The LQD appreciates the well grouping and analysis conducted by drainage basin for the 


Tertiary Intrusive wells. It enhanced the intended discussion and provided more value to 


the submittal. No response required. (MK) 


 


25. Selenium is a groundwater quality parameter of interest to the LQD. Please provide 


additional discussion on Selenium observed in the four HSUs. (MK) 


 


Section D6.3.6 Groundwater Use 


26. Page D6-77 states, “Refer to the Adjudication file for tables and maps of the water 


rights”.” Please summarize (i) total number of water rights, (ii) number of wells (iii) 


wells grouped by aquifer and (iv) permitted water use. Example: Sum the total number of 


wells, provide a description on the percent of different types of uses. (MK) 


27. Please provide a discussion (or reference) on the predominant/primary premine 


groundwater use (including the uses reported to SEO) within the permit boundary and the 


adjacent areas. (MK)  


 


Section D6.4 Groundwater Hydrology of Upton Plant Site Area 


 


28. For the valley fill and weathered shale HSU, the text notes, “Water levels were monitored 


during groundwater sampling events, but due to the isolated nature of groundwater and 


low yields in this shallow unit, no hydrologic testing was conducted.” However, it is not 


clear why no hydrologic testing was conducted within the Newcastle Sandstone and 


Dakota Aquifer. Please provide the rationale. (MK) 


 


29. Table D6-49 provides Depth to Water below MP. Please provide (or reference) the amsl 


potentiometric elevations. It will help the reviewers to check against Figures D6-39 and 


D6-40. (MK) 


 


Section D6.4.5 Groundwater Quality 


30. Please list the specific wells that exceed the WDEQ standards under each HSU. (MK) 


 


31. Please provide a table with summary statistics by HSU. Example: Min, Max, Mean and 


Std.Dev for Alluvial Unit for all the parameters. This summary table will help to 


understand the overall water quality by HSU. (MK) 
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32. It appears that the Piper and stiff diagrams and water quality type presented in Figures 


D6-41 through D6-44 are not interpreted in the text. Please clarify. (MK) 


 


Section D6.4.6 Groundwater Use 


33. Page D6-87 states, “Refer to the Adjudication file for tables and maps of the water 


rights”.” Please summarize (i) total number of water rights, (ii) number of wells (iii) 


wells grouped by aquifer and (iv) permitted water use. Example: Sum the total number of 


wells, provide a description on the percent of different types of uses. (MK) 


34. Please provide a discussion (or reference) on the predominant/primary premine 


groundwater use (including the uses reported to SEO) within the Upton Plant permit 


boundary and the adjacent areas. (MK)  


 


Section D6.5 Water Budget 


35. Page D6-88 states, “Based on water quality data and the geological strata, many of the 


seeps and springs in and around the permit area appear to be fed by shallow 


colluvial/alluvial, brief residence time groundwater systems that are not hydraulically 


connected to the Tertiary HSU.” Please provide a reference to (or discuss) each spring in 


the permit boundary and adjacent areas and how the source of water for the Spring was 


determined. Please consider including multiple lines of evidence. Example: water quality, 


variations in observed discharge, isotope data and other appropriate information to 


substantiate the source of springs. (MK) 


 


36. The water budget discussion was focused on surface water. Please provide a similar 


discussion for groundwater budget based on the site conceptual model. Example: 


estimated inflows and outflows from each HSU based on the potentiometric gradients and 


aquifer properties from aquifer tests. Please consider comparing this initial to the 


simulation model outputs to increase the robustness of modeling results. (MK) 


 


Mine Plan 
MP.1.5 Mineral Handling 


37. Please clarify if there will be any wastewater discharge from the PUG facility or the 


Hydromet plant. (MK) 


 


MP.2.1.12 Water Supply Facilities 


38. Page MP-10 states, “Water to the PUG plant and the mine facilities will be provided by a 


production well (MW-16) located approximately 1,500 feet from the PUG site.” Please 


provide an estimate (or reference to) of expected water consumption by the PUG plant 


and the mine facilities. (MK) 


 


MP.6.8 Mine Pit Dewatering Plan 


39. Please provide (or reference to) an estimated range of water that will be pumped using 


sump pumps. (MK) 
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MP.6.8 Mine Pit Dewatering Plan 


40. Please provide (or reference to) an estimated range of water (using the simulation model) 


that will be dewatered using dewatering wells. (MK) 


 


41. Page MP-48 states, “Groundwater that will be pumped from the dewatering wells will be 


used for dust suppression, other mine activities, or collected and discharged providing it 


will meet water quality standards for designated reservoirs.” Please provide an estimate 


of the percent of water that will be discharged vs. other mine activities. (MK) 


 


42. Please provide a discussion (or reference to) on the alternate plan, if the water pumped 


from the dewatering wells does not meet the water quality standards for discharge. (MK) 


 


43. Please clarify if WYPDES permits are required to discharge the pumped water to surface 


water features. (MK) 


 


MP.7.1.2.3 Groundwater Quantity 


 


44. Page MP-64 has a good discussion on the observed water levels at the City of Sundance 


municipal water supply. Please consider providing the observed water levels at Vista 


West water supply wells. This will help to review the statement noted in Page MP-65, 


“Results of the groundwater model simulations suggest that the Vista West wells will not 


experience any drop in potentiometric surface by the end of mining at the Bull Hill 


Mine”. (MK) 


 


45. Section 7.1.2.3.5 has a detailed discussion on the water quality of the springs and seeps 


within the permit. Please provide a similar discussion (or reference to) on spring flows. 


(MK) 


 


46. Page MP-73 states, “It is anticipated that once mine dewatering ends, those water levels 


will recover, and discharge will resume at the seeps and springs that are fed by the 


Tertiary HSUs.” Based on the simulation, please provide an estimated time range for the 


recovery of spring flows. (MK) 


 


47. Page MP-74 states, “A few of the monitoring wells are located in the projected footprint 


of the mine pit(s), including BHD12-01, BHD12-01D, CA12-05, MW-17, MW-18 and 


MW-26. Those wells will eventually be abandoned as the mine pit(s) expand. Some of 


the wells, particularly those located near the mine pit(s), will experience substantial 


declines in water levels such that they may become “dewatered” during later stages of 


mining. Under those conditions, the monitoring wells would not be suitable for 


measuring water level changes.”  It appears that without additional replacement monitor 


wells, it might be difficult to have a robust monitor well network during mining. Please 


provide a discussion on the plans to monitor and characterize the impact of mining on 


groundwater as the existing monitor wells are either mined-through or dewatered. If there 


are plans to drill additional monitor wells as the mine progresses, please provide a 


general description and commitment to additional monitor wells. (MK) 
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48. Page MP-76 states, “The pit lake study also evaluated water quality over the 90-year 


period. The study indicates that the pH will be slightly alkaline with a value of 8.5 s.u. 


and dissolved solids are expected to be near a TDS of 312 mg/L.” Accounting for 


conceptual and parametric uncertainties, it will be scientifically sound to provide a range 


of values on the predictions than a single numerical value. (MK) 


 


49. Page MP-76 states, “The study provides a summary table of the anticipated water quality 


for the pit lake and a comparison to baseline values.” Please provide a reference to the 


table noted in this statement. (MK) 


 


50. Section MP.7.1.3 Water Balance focuses primarily on surface water. Please provide a 


similar water balance discussion for groundwater system. (MK) 


 


MP.7.2.2 Potential Groundwater Impacts 


51. Page MP-83 states, “Appropriate leak detection and groundwater monitoring systems will 


be installed to detect any movement of contaminated fluids from the TSF.” Please 


provide details on the leak detection procedures including: (i) parameters sampled, (ii) 


frequency of sampling before and after a leak is detected, (iii) the protocol to confirm that 


a leak has occurred and (iv) reporting procedures to DEQ/LQD. (MK) 


 


52. Page MP-83 states, “Any leakage or movement of contaminated fluids will be promptly 


controlled and remediated using the best technology currently available. “ Please provide 


additional details including the potential contaminants of concern and a brief outline of 


the best technology that is anticipated to be deployed. (MK) 


 
53. Please provide a discussion (or reference to) on potential for wind-blown contamination 


and the effects on surface water or ground water. (MK) 


 


54. Please provide additional details on the underdrain system to convey groundwater seeps 


and springs. Will there be any water quality testing and how the water from this 


underdrain system will be managed and discharged. (MK) 


 


55. Please provide a discussion on the longevity and reliability of the proposed geomembrane 


as a liner system. What would be the worst case and best case estimates on the longevity 


of the liner system? (MK) 


 


56. Please provide an estimate (or reference to) on the quantity of water that will be collected 


and managed from the TSF. (MK) 


 


57. Please clarify if the collection pond(s) will be lined too. (MK) 


 


58. Will the water quality of the water collected from the TSF vary with time (long term vs. 


short term)? Please provide (or reference) to a discussion on this water quality variability 


with time. (MK) 


 







Bear Lodge Project – TFN 5 6/221 – First Round Technical Review – Groundwater      Page 8 of 11 
 


59. It is noted that the permit application provides various literature references to other 


operations at several locations in the submittal. It will be extremely useful to provide a 


literature summary of existing REE operations and the associated groundwater issues at 


the existing sites elsewhere (including Molycorp). This literature summary can be based 


on publicly available sources, conference proceedings and journal publications. In 


addition, a brief discussion on how those observed groundwater issues elsewhere are 


either mitigated or non-existent at the proposed RER mine would be very valuable. 


Given, the lack of REE mining history in Wyoming, this will help the LQD staff to 


understand how the company has designed a technically robust operation considering the 


lessons learnt from past mining operations throughout the world.  (MK) 


 


Addendum MP-6 


 


60. Section 4.1 Geology, Page MP-6-9 states, “Discussion of evidence and orientation of the 


faults is provided in Attachment A.” Please clarify if Attachment A was included in the 


submittal. The application copy in Cheyenne does not have this Attachment. (MK) 


 


61. Section 4.4 Conceptual Model Summary, Page MP-6-20 states, “The density of fractures 


in the Tertiary Intrusive HSU is sufficient to allow for an equivalent porous media  


approach to modeling, particularly based on the scale of the model.” Please consider 


expanding this discussion to include the potential advantages and disadvantages of one 


approach vs. another on the model results. In addition, please substantiate the discussion 


on the density of fractures including what is considered ‘sufficient’ to justify a porous 


flow model. (MK) 


 


62. Please clarify if the aquifer test analyses support the “equivalent porous media approach” 


or a “fracture flow” model? (MK) 


 


63. In the conceptual model discussion, please provide a discussion (or reference to) on 


observed hydraulic gradients, estimated inflows and outflows. This can be compared with 


the model results to increase the level of confidence in the model. (MK) 


 


64. There are newer versions of MODFLOW available (MODFLOW 2005). Please discuss 


the reasons for selecting MODFLOW 2000. (MK) 


 


65. Please provide appropriate cross section(s) of the model grid overlaid with the drill hole 


data collected during baseline characterization. This will help the evaluation of the 


adequacy of model layer thicknesses against the stratigraphic field data. (MK) 


 


66. Section 5.3 Boundary Conditions, please provide a discussion on the conductance used 


for the general head boundary conditions. (MK) 


 


67. Please clarify if evapotranspiration was considered as a discrete input or lumped into net 


aerial recharge. (MK) 
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68. Please clarify how the model layer was modeled to represent the confined/unconfined 


aquifer types. (MK) 


 


69. Please clarify if there were any checks performed on the model results of predicted 


confined and unconfined aquifer locations against field data and the conceptual model. 


(MK) 


 


70. In addition to model calibration, please provide justification for the recharge rates applied 


in the model including any literature references. (MK) 


 


71. Page MP-6-24 states, “For example, at monitoring well MW-15, the average water level 


elevation is approximately 5,849 ft amsl. In the model, the saturated thickness at that 


location is 5,849 - 5,300 or 549 feet. The transmissivity calculated from the MW-15 


pumping test was 197 ft2/d. Therefore, the “equivalent” hydraulic conductivity is 0.36 


ft/d. The hydraulic conductivity of the Tertiary Intrusive calculated using this 


methodology ranges from 0.005 to 3.72 ft/d with a mean of 0.64 and median of 0.21 ft/d. 


These “equivalent” hydraulic conductivity values were used as initial estimates during 


calibration of the model.”  The total depth of MW-15 as noted in Appendix D6 is 240 


feet. The aquifer test estimated the transmissivity using the saturated thickness at this 


well location. It is not clear why the hydraulic conductivity estimated using the saturated 


thickness at this well was not used in the model and allowing the transmissivity to 


increase based on the modeled thickness. Please clarify. (MK) 


 


72. In addition, to the measured water levels, please clarify if there were any flow 


measurements used for model calibration. (MK) 


 


73. It is noted that ephemeral streams were not included in the model. Please provide a 


discussion on the influence of these ephemeral streams on the groundwater system and 


the justification for excluding them in the model. (MK) 


 


74. Please provide a discussion on the selection of MODFLOW River package to represent 


the streams including a justification for selecting River package over MODFLOW SFR 


package. (MK) 


 


75. To account for uncertainties in conceptualization and parameters, multiple models are 


presented in the report. To understand and rank the performance and robustness of these 


models: 


a. Please clarify which of these models was able to match closely the transient data 


collected by RER and presented in Appendix D6. Several of the hydrographs in 


Appendix D6 showed distinct trends and it will helpful to run a transient model to 


add one more line of evidence to increase the confidence level on the simulation 


models. 


b. Please clarify if there were any attempts to use the model to match multi-well 


aquifer tests. In the past, the aquifer was not stressed (pumped/dewatered) to the 


magnitude proposed by RER. Therefore, the transient model performance cannot 


be calibrated using steady state data only. Though the aquifer tests are minor 







Bear Lodge Project – TFN 5 6/221 – First Round Technical Review – Groundwater      Page 10 of 11 
 


stresses, compared to the proposed pit, an effort to simulate the multi-well aquifer 


tests will demonstrate the ability of the model to simulate stresses in the 


groundwater system. (MK) 


 


76. It is noted that drains were used to represent the open pit. Please provide a discussion on 


the sensitivity of drain conductance on the simulated flows and model results. (MK) 


 


77. Please provide a discussion on the simulated drain (pit) flows for the different models. A 


table showing the range of simulated drain flows would help. (MK) 


 


78. It is noted that alternate models were calibrated to account for sensitivity on recharge, 


hydraulic conductivity and faults. Please provide a sensitivity analysis for other model 


parameters of interest (Example parameters include River conductance, drain 


conductance, GHB conductance etc.) 


 


79. Please compare the model simulated water balance between pre-mining, during mining 


and post mining conditions. Consider including a table that presents the water balance 


during select periods showing the flows from all sources and discharges to all the sinks 


within the model domain. Provide a detailed discussion addressing any changes in the 


model simulated water balance between pre-mining, during mining and post mining 


conditions. (MK)  


 


80. Page MP-6-33 states, “The simulation only addresses groundwater inflow to the pits and 


does not consider surface runoff into the pits or increased evaporation rates due to the 


large surface area of pooled water.” Please provide a discussion on the significance (or 


lack thereof) of this assumption on the model results.  It is noted that Addendum MP-7 


Page ES-1 states, “It is predicted that the average groundwater inflow to the pit will be 


112 gpm, the average runoff and direct precipitation on the lake surface will be 166 gpm, 


and the average subflow through the pit walls will be 45 gpm.” (MK) 


 


81. Please reconcile and address any differences in the water level recovery predictions 


between Addendum MP-6 and Addendum MP-7. (MK) 


 


82. Please provide a discussion on the inputs to LAK3 package. Describe the sensitivity of 


these input parameters to the predicted recovery. (MK) 


 


Reclamation Plan 


 
83. Section RP.6.5 Post-mining Impacts on the Hydrologic Balance, the text is limited to one 


sentence on this topic. Please provide a summary justification for minimal disturbance to 


hydrologic balance. (MK) 


 


84. Please provide a reference to the post-mining potentiometric surface and the discussion 


comparing the pre-mining and post-mining potentiometric surfaces. (MK) 
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85. Please provide a summary section on predicted post-mine groundwater quality (not just 


the pit) within the permit area including the potential to meet appropriate water quality 


standards. A detailed description of potential changes in groundwater quality from flow 


through the pit to adjacent aquifers should be included.  Any potential changes to water 


quality in adjacent aquifers should be discussed. (MK) 


 


86. Please provide a summary on any post mining groundwater quality changes at the 


proposed Upton site. (MK) 


 


87. Please provide a discussion on any anticipated water use during the reclamation period. 


(MK) 
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The following commentary is provided by the United States Forest Service (USFS).  The 


materials are submitted "as-is", no editorial actions have been taken by LQD.  The 


comments are included as a courtesy to USFS and are not endorsed nor repudiated by 


LQD.  Please respond, if requested, to the questions and comments as you would to 


any other of LQD's professional reviewers.  
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United States Department of the Interior


FISH AND WILDLIFE SERVICE


Ecological Services
5353 Yellowstone Road, Suite 3084


Cheyenne, V/Y 82009


In Reply Refer To:
06E l 3000-20 l 3-cPA-0009b


Bjarne D. Kristiansen, PG
V/yoming Dept. Environmental Quality
2100 V/est 5th Street
Sheridan, Wyoming 82801


Dear Mr. Kristiansen:


Thank you for your letter dated June 8, 2015, received in our offrce on June 12 regarding Rare
Element Resources Bear Lodge Project (Project), Mine Permit Application TFN 5 61221. The
application proposes the permitting of a new mine located on lands administered by the Black
Hills National Forest including all or portions of Sections 5, 7-11,14,15,17-23,26-30,
Township 52 North, Range 63 West, approximately 12 miles north of Sundance, Crook County,
V/yoming. You have requested that the U.S. Fish and V/ildlife Service (Service) review the
applicable portions of the application, specifically the wildlife and wetlands sections prepared by
ICF International.


In response, \¡r'e are providing you with recommendations for protective measures for threatened
and endangered species in accordance with the Endangered Species Act of 1973, as amended
(Act), 16 U.S.C. 1531 et seq. 'We 


are also providing recommendations conceming migratory
birds in accordance with the Migratory Bird Treaty Act (MBTA), 16 U.S.C .703, and the Bald
and Golden Eagle Protection Act (BGEPA), 16 U.S.C. 668. Wetlands are afforded protection
under Executive Orders 11990 (wetland protection) and I1988 (floodplain management), as well
as section 404 of the Clean Water Act. Other fish and wildlife resources are considered under
the Fish and Wildlife Coordination Act, as amended, 16 U.S.C. 661 et seq., and the Fish and
V/ildlife Act of 1956, as amended, 16 U.S.C. 742a-742j.


TuRBnrnNED, ENDANcERED AND CANDTDATE SpBclBs


Surveys indicate that the northem long-eared bat (Myotis septentrionalrs), listed under the ESA
as a threatened species (80 FR 17974; April2,20l5), was documented during two nights of
acoustic surveys at three of the four sites. Additionally, there is good potential habitat
throughout the project area. The listing decision for this bat includes an interim special rule
under section 4(d) of the ESA that provides flexibility to landowners, land managers,
government agencies and others as they conduct activities in areas that could be northern long-
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eared bat habitat. In areas ofthe northern long-eared bat's range that have not yet been affected


by white-nose syndrome, as defined in the interim 4(cl) rule, such as in V/yoming, incidental take


(unintentional harm to bats incidental to otherwise lawful activities) is not prohibited. Even


though the 4(d) rule excepts incidental take, Federal agencies still have an obligation to consult


on rnay affect determinations. In addition, based on the interim 4(d) rule, removing bats from


human dwellings does not need to be regulated. However, purposeful take, other than removal


of bats from dwellings, is prohibited. Critical habitat is not proposed at this time. More


information about the 4(d) rule and a current white-nosed syndrome buffer map are available at


http://www.fws.gov/midwest/endangered/mammals/nleb/. We recommend that prior Ío any


funre action, the project proponent coordinate closely with our ffice to avoid adversely


affecting thi,s hat species,


Mrcn¡,ronv Blnus


Surveys indicated that five species of raptor have or are nesting in the Project area


Raptois, or birds or prey, and the majority of other birds in the United States are protected by the


Mþratory Bird Treaty Act, 16 U.S.C. 703 (MBTA). The Project proponents will need to


implement the species-specific buffers identified in the Protections for Raptors attachment from


oui previous letter should be implemented to protect nesting raptors. These buffers should be


utiliied until the project is completed, until the young have fledged, or the nest fails and is no


longer active thaiyear. If avoidance of existing nests is not possible, mitigation measures should


be developed in coordination with the Service and the Wyoming Game and Fish Department to


avoid nest failure.


Moreover, disturbance from the proposed mining operations will likely result in habitat loss,


degradation, and modihcation, avoidance of the area or limitations in movement, and greater


ptõbuUitity of vehicle collisions for 10 species of birds, listed on our list of Migratory Bird
^species 


oiManagement Concern in'Wyoming, as identified by the wildlife surveys. The


Vtgt¿., enacted in 1918, prohibits the taking of any migratory birds, their parts, nests, or eggs,


except as permitted by regulations, and does not require intent to be proven. Section 703 of the


rr,rgin stàtes, 
,'Unless anã except as permitted by regulations ... it shall be unlawful at any time,


by any means or in any manner, to ... take, capture, kill, attempt to take, capture, or kill, or


pô.r.ir ... any migratory bird, any part, ncst, or eggs of any such bird..." If the proiect proponcnt


i¡tt conduct any work that could lead to the take of a migratory bird or eagle, their young, eggs,


or nests, then thelt shoulfl coordinate closely with our ffice beþre any actions are taken'


Removal or destruction of any active migratory bird nest or nest tree is prohibited. Mitigation, as


determined by the local Service field office, may be required for loss of these nests. No permits


witl be issued for an active nest of any migratory bird species, unless removal of an active nest is


necessary for reasons of human health and safety. Therefore, if nesting migratory birds are


present on, or near the project area, timing is a significant consideration and needs to be


àddressed in project plánning and the Project Proponent should work closely with our office.


If nest manipulation is proposed for this project, the project proponent should contact the


Service's Migratory Bird Office in Denver at303-236-8171 to see if a permit can be issued for
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project may need to be modified to ensure take of a migratory bird or eagle, their young, eggs or
nest will not occur.


WBrun os/RrpnRt.lN AREAS


Surveys indicate that numerous riparian corridors exist and that avian point count surveys show
that the riparian corridors present in the Project area are particularly valuable with greater
relative abundance and species richness. Wetlands and riparian areas are afforded protection
under Executive Orders 11990 (wetland protection) and 11988 (floodplain management), as well
as section 404 of the Clean Water Act, and impacts to these areas should be avoided whenever
possible. The project proponent should implement Best Management Practices (BMPs) within
the project area wherever possible. BMPs include, but are not limited to, the following:
installation of sediment and erosion control devices (e.g., silt fences, hay bales, temporary
sediment control basins, erosion control matting); adequate and continued maintenance of
sediment and erosion control devices to insure their effectiveness; minimization of the
construction disturbance area to further avoid streams, wetlands, and riparian areas; location of
equipment staging, fueling, and maintenance areas outside of wetlands, streams, riparian areas,


and floodplains; and re-seeding and re-planting of riparian vegetation native to Wyoming in
order to stabilize shorelines and streambanks.


If the project proponent anticipates unavoidable impacts to streams, such impacts should be
assessed in terms of their functions and values, linear feet and vegetation type lost, potential
effects on wildlife, and potential effects on bank stability and water quality. Plans to mitigate
such these unavoidable impacts to wetland and riparian areas should be developed and be
implemented as part of the project. The plan should include mitigation goals and objectives,
methodologies, time frames for implementation, success criteria, and monitoring to determine if
the mitigation is successful. The mitigation plan should also include a contingency plan to be
implemented should the mitigation not be successful. In addition, wetland restoration, creation,
enhancement, and/or preservation does not compensate for loss of stream habitat; streams and
wetlands have different functions and provide different habitat values for fish and wildlife
resources.


We appreciate your efforts to ensure the conservation of endangered, threatened, and candidate
species and migratory birds. If you have questions, please contact Kim Dickerson of my offrce at
the letterhead address or phone (307)772-2374, extension 230.


Y,


Mark Sattelberg
Field Supervisor
Wyoming Field Office


J







cc: USFS, Natural Resource Specialist, Bearlodge District, Sundance, V/Y (J. Timm)


WGFD, Statewide Nongame Bird and Mammal Program Supervisor' Lander, WY
(2. Walker) (zack.walker@wyo. gov)


WGFD, Statewide Habitat Protection Coordinator, Cheyenne, Vy'Y (M. Flanderka)


(mary. fl anderka@wyo. gov)


WGFD. Habitat Protection Secretary, Cheyenne, WY (N. Stange)


(nancy. stange@wyo. gov)
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The following commentary is provided by the Wyoming Department of Game and Fish 


(WGF).  The materials are submitted "as-is", no editorial actions have been taken by 


LQD.  The comments are included as a courtesy to WGF and are not endorsed nor 


repudiated by LQD.  Please respond, if requested, to the questions and comments as 


you would to any other of LQD's professional reviewers.  


 







Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Page# 
WGFD Mine Plan MP-5 


WGFD Mine Plan MP-7 


WGFD Mine Plan MP-7 


WGFD Mine Plan MP-11 


WGFD Mine Plan MP-16 


Section 
MP 1.6 


MP 
2.1.1 


MP 
2.1.3 


MP 
2.2.1 


MP 3.1 


Comment 
The permit application only provides details for the first five years of mine 
operation. Additional details will be provided to LQD before the end of the 
first five years. We request mine operation details for subsequent years are 
also provided to WGFD for review and comment. 
PUG plant will be fenced with 6' chain link. Barbed wire fence will surround 
the perimeter of the mine pit, WRF, haul roads, stock piles, and hydro 
structures. In the interest of public safety and allowing wildlife movement 
and preventing entanglement, we recommend the following fence 
specifications: 


Fence should be constructed with a minimum bottom wire height of 16 inches 
(smooth wire only), 12 inch minimum spacing between bottom two wires and 
top two wires, and a "top-wire" consisting of either a wooden rail or smooth 
cable 3/8" diameter or greater. For example: Bottom smooth wire at 16 
inches; 2nd wire (barbed) at 28 inches; 3rd wire (barbed) at 38 inches; 4th 
wire (barbed at 48 inches); 5th wire 3/8 inch smooth cable at 60 inches; or 
preferably only a "4 wire" fence of similar design be constructed to lower 
total height to 48 inches or less. 
"A diesel generator will be used the first few years until P RECorp connects 
the PUG to utility power. " Suggest noise suppression mitigation is applied to 
this proposal. See section 18 recommendations. 
Not clear what kinds of fencing will be used at the Upton Plant. We would 
suggest fencing around the plant and Tailings Storage Facility (TSF) is 
exclusionary (e.g., 6' chain link). We would also recommend minimizing the 
fence boundary until Year 16 when additional TSF space is needed, then 
move fence outward to meet needs. 
Roads -The proposed project will result in increased traffic on existing 
roads, in particular heavy truck traffic between Bull Hill and the Upton Plant 
site, which may impact wildlife crossing roadways and result in increased 
mortality. We recommend RER complete an inventory of all ROW fence 
along the haul route between the mine and the processing facility at Upton 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Pa2e# 


WGFD Mine Plan MP-17 


WGFD Mine Plan MP-53 


WGFD Mine Plan MP-53 


WGFD Mine Plan MP-55 


WGFD Mine Plan MP-87 


Section 


MP 
3.1.1 


MP 
7.1.1.1.1 


MP 
7.1.1.1.1 


MP 
7.1.1.2 


MP 
10.1 


Comment 
and work with the WGFD to identify areas where fence should meet wildlife-
friendly specifications to allow wildlife to enter and exit roadway corridors 
quickly. RER should consult with landowners and WYDOT at these locations 
to discuss retrofitting identified sections of fence. 
Alternatives for the main access route to the active mine area are currently 
being analyzed by the USPS in the project EIS. The Miller Creek Access 
Route was one of several potential alternatives and may not be carried forth in 
the preferred alternative. Regardless, RER will maintain year-round travel on 
the main access route to the mine area. In the winter when snow plowing 
occurs, we recommend the plow creates turnouts or breaks in the snow banks 
along side of the roadway every Y4 mile on alternating sides of the ROW to 
prevent entrapment of wildlife within the roadway corridor (Add to operator 
committed measures in MP 18). 
"The footprint of the mine pit will eliminate portions of the upper reaches of 
Beaver Creek, Whitelaw Creek, and Whitetail Creek. " The USPS is currently 
analyzing alternative configurations of the mine area facilities and may select 
an alternative that minimizes impacts to theses creeks. Regardless, these 
streams and riparian areas provide high value habitat for numerous species 
and offsetting these impacts through habitat enhancement and replacement of 
resources is strongly recommended. 
A pit dewatering pond will collect water from the pit which will be 
discharged into Whitelaw Creek. It is unclear whether or not this water may 
need to be treated prior to discharge. 
"The pit will not be backfilled, but some high wall/slope reduction will take 
place to assure a stable slope for wildlife and public safety. " The USFS is 
currently analyzing reclamation alternatives for the pit, including partial and 
complete back fill alternatives. If the preferred alternative allows for the pit 
footprint to remain, this direct loss of habitat should be mitigated off-site 
through habitat enhancement. 
"Drilling and exploration activities will occur within the permit area." To 
reduce impacts during the fall hunting season and as a matter of public safety, 
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Commenter Document Page# 


WGFD Mine Plan MP-88 


WGFD Mine Plan MP-95 


WGFD Mine Plan MP-
104 


WGFD Mine Plan MP-
105 


Section 


MP 
10.4 
MP 
13.2 


MP 
18 


MP 
18 


Comment 
we recommend timing stipulations that would minimize exploration activity 
from September 1 through November 30. 
Reclamation of drill sites should have a monitoring and reporting component. 


"Perimeter markers will delineate the permit area boundaries. " The permit 
area outside active mine operations, which may be fenced, should remain 
open to recreation including hunting. We do not support fence around the 
perimeter boundary. 
"The greatest impact to wildlife will be temporary loss of habitat. " The life 
of the mine operation is estimated to be 45 years, which excludes a timeframe 
for reclamation to return the area (except the pit) to pre-disturbance condition. 
This represents a long-term loss of habitat in a highly productive area and off-
site mitigation to compensate for this loss should occur. 
"Active mine areas will be fenced with a sheep-tight fence with 8-inch ground 
clearance to exclude livestock and wildlife from mine and reclamation 
activities, and to protect newly seeded vegetation and reclaimed areas. " 
These fence specifications are at odds with USFS requirements for "wildlife 
friendly" fencing. According to a previous section, this sheep-tight fence will 
be barbed wire. As previously noted, we recommend the following 
specification for the fence surrounding the active mine area to maintain both 
public safety and wildlife passage: 


Fence should be constructed with a minimum bottom wire height of 16 inches 
(smooth wire only), 12 inch minimum spacing between bottom two wires and 
top two wires, and a "top-wire" consisting of either a wooden rail or smooth 
cable about 3/8" diameter or greater. For example: Bottom smooth wire at 
16 inches; 2"d wire (barbed) at 28 inches; 3rd wire (barbed) at 38 inches; 4th 
wire (barbed) at 48 inches; 5th wire 3/8 inch smooth cable at 60 inches, or 
preferably only a "4 wire" fence of similar design be constructed to lower 
total height to 48 inches or less. 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Page# 


WGFD Mine Plan MP-
105 


WGFD Mine Plan MP-
105 


WGFD Mine Plan MP-
105 


WGFD Mine Plan MP-
106 


WGFD Mine Plan MP-
104 


Section 


MP 
18 


MP 18 


MP 18 


MP 18 


MP 18 


Comment 
If over grazing of reclaimed lands by wildlife becomes an issue temporary 
changes to fence design, hazing, or other tactics can be implemented to 
reduce grazing by wild ungulates. This type of adaptive management is 
preferred to reduce entrapment, entanglement, injury and death to game 
animals in the project area. 


"Speed limits will be set on all roads for safety, and to reduce road kills. " 
Additionally, we request annual reporting of road killed wildlife (date, 
number, location {UTMs NAD 83}, species, sex, and age class {adult or 
juvenile}) in order to identify high mortality areas where additional 
mitigation measures may be implemented to help alleviate vehicle-wildlife 
collisions. 
"Firearms are prohibited on the mine property." To be clear, need to include 
a definition of what constitutes the mine property. We are concerned that 
lands within the mine permit area overlap main travel roads on the National 
Forest and the definition of mine property in relation to the prohibition of 
firearms could greatly impact the hunting and recreating public. 
"If the monitoring program described in Addendum MP-9 indicates adverse 
impacts on wildlife, approved changes will be implemented to mitigate 
damage. " We recommend an annual meeting or Technical Advisory 
Committee to review and discuss identified impacts and implementation of 
mitigation measures. 
"Riparian areas or wetlands where populations of sensitive species are 
located will be avoided during ground disturbance. " It is unclear how this 
will be accomplished. Suggest more detail concerning what specific steps will 
be taken to avoid these high value habitats, and if impacted, what mitigation 
will be applied. 
Plan to minimize adverse impacts on fish and wildlife. Suggest splitting this 
section into two parts to differentiate what measures will be employed at the 
Bull Hill Mine site, and what measures will be employed at the Upton Plant 
site. 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Page# Section Comment 


Consider the following protection measures for non-game bird species at the 
Bull Hill Mine site: 


GENERAL GUIDELINES: 
(Nicholoff, S. H., compiler. 2003. Wyoming Bird Conservation Plan, Version 
2.0. Wyoming Partners In Flight. Wyoming Game and Fish Department, 
Lander, WY.) 


• A void placing mines and roads in or next to sensitive habitats such as 
raptor nest sites or riparian areas, springs, and other wetland habitats. 


• Ensure that ponds containing mining wastes are closed off to exclude 
birds, bats, and other wildlife attracted to the water. Flagging, 
reflectors, and strobes are not effective because animals become 
habituated to these deterrents. It is necessary to employ a technique, 
such as complete covering with metal or polypropylene mesh or 
eliminating ponds, which will reduce or eliminate the possibility of 
wildlife entering disposal pits. Reclaim areas as soon as possible after 
activities are completed. 


• A void planting monocultures. Carefully plan for a complex of 
vegetation that reflects the diversity of plant species and habitats in 
the surrounding area. Reseed with local genetic seed stock, if 
available, and avoid using nonnative plant species that compete with 
native species. Provide topography similar to the surrounding area to 
provide micro sites that promote a mosaic pattern. 


• To minimize the effects of continuous noise on bird populations, 
reduce noise levels to 49 dBA or less, particularly during the bird 
nesting season. Constant noise generators should be located far 
enough away from sensitive habitats such as grouse leks and raptor 
nests that the noise that reaches those habitats is less than 49 dBA. 
A void placing roads, and other facilities requiring human presence 
within 825 feet (250 m) of raptor nests to prevent flushing adults from 


5 
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DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Page# Section Comment 
the nest. This buffer zone should be expanded in areas where prey are 
scarce, as raptors must spend more time searching for prey and may 
be less tolerant of disturbances. If necessary, implement mitigation 
measures to decrease continuous noise levels. For example, enclose 
compressor engines with buildings and install additional suppression 
around muffler exhausts. Noise barriers can be constructed at drilling 
and testing operations, and noise dampening around engines should be 
considered. 


SPECIES SPECIFIC: 
(Wyoming State Wildlife Action Plan 2010) 


Bald Eagle 


• Consult with USFWS to determine appropriate management 
guidelines. 


• To avoid disturbing nesting bald eagles, it is recommended you keep a 
distance between the activity and the nest, maintaining natural areas 
between the activity and around nest trees, and avoidance of certain 
activities during the breeding season. 


Northern Goshawk 


• Avoid disturbing nest sites from April 1 through August 15 (nest 
construction through 20 days after the young hatch). Establish a 
spatial buffer for nest sites at 1/4 to 1/3 mile. 


• Implement forest management techniques in areas managed for 
Northern Goshawks that favor mature aspen stands and aspen 
regeneration in ponderosa pine forests. 


• Provide an interspersed mosaic of structural stages (young to old 
forests) to increase the diversity of habitat for goshawks and their 
many prey species. 


• Provide small, scattered openings (less than 4 acres) in dense, mid-
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Commenter Document Page# Section Comment 
aged forests to benefit N orthem Goshawks. 


• Provide at least 3 large snags per acre (at least 18 inches dbh) at least 
30 feet tall and at least 5 large downed logs per acre (at least 12 
inches) in diameter and greater than 8 feet long to maintain habitat for 
goshawk prey species. 


• Protect areas traditionally used by Northern Goshawks, as nest areas 
are often used more than one year, and some are used intermittently 
for decades. 


Black-backed Woodpecker 


• Maintain dense forests of mature and old-growth conifers with an 
element of disturbance, and retain large diameter trees and snags (at 
least 8 to 12 in diameter at breast height) to supply suitable nest sites 
and foraging substrates. 


• Prevent habitat loss due to fire suppression, loss of mature and old-
growth forests, and removal of snags and insect-infested trees 


• Refrain from salvage logging recently burned coniferous forests for up 
to six years post-bum or until woodboring insects decline. If salvage 
logging is inevitable, remove trees from one area of the burn only, 
leaving intact other areas that retain proper snag dimensions for this 
and other post-fire dependent species. 


Consider the following protection measures for non-game mammal species at 
the Bull Hill Mine site: 


Townsend's big-eared bat, Northern long-eared bat, and other forest bat 
species: 


• Protect an adequate density of large diameter and/or tall snags and 
wildlife trees within forest stands. In addition, trees with the 
following characteristics should be favored for retention: loose bark, 
dead or broken tops, lightning strikes, natural cavities, or woodpecker 
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Commenter Document Pa2e# Section Comment 
cavities. 


• Provide snags in clumped or clustered patterns across the landscape, 
to address frequent roost switching that occurs with many forest-
dwelling bats. 


• In mature aspen stands, protect snags, live cavity trees and trees with 
evidence of heart rot within intact habitat patches. A void leaving these 
trees isolated within clear cut blocks. 


• Develop future bat roosting habitat by identifying large-diameter live 
wildlife trees for retention during harvest activities. These trees should 
be protected during subsequent harvest entries as well. 


• A void disturbance of hibernacula, and consult before closing mines or 
other possible hibemacula. 


Consider the following protection measures for non-game bird species at the 
Upton Plant site: 


GENERAL GUIDELINES: 
(Nicholoff, S. H., compiler. 2003. Wyoming Bird Conservation Plan, Version 
2.0. Wyoming Partners In Flight. Wyoming Game and Fish Department, 
Lander, WY.) 


• A void facilities and roads in or next to sensitive habitats such as 
raptor nest sites on cliffs and outcrops; or riparian areas, springs, and 
other wetland habitats. 


• Reduce the impact of construction and operations on raptor nest sites 
through buffers and timing restrictions. Contact state or federal 
wildlife agencies for local advice on appropriate buffers and timing. 


• Ensure that ponds containing mining wastes are closed off to exclude 
birds, bats, and other wildlife attracted to the water. Flagging, 
reflectors, and strobes are not effective because animals become 
habituated to these deterrents. It is necessary to employ a technique, 


8 







Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Page# Section Comment 
such as complete covering with metal or polypropylene mesh or 
eliminating ponds, which will reduce or eliminate the possibility of 
wildlife entering disposal pits. 


• Reclaim areas as soon as possible after activities are completed. This 
reduces the amount of habitat converted at any one time and speeds up 
the recovery of the grassland habitat. 


• A void planting monocultures. Carefully plan for a complex of 
vegetation that reflects the diversity of plant species and habitats in 
the surrounding area. Reseed with local genetic seed stock, if 
available, and avoid using nonnative plant species that compete with 
native species. Provide topography similar to the surrounding area to 
provide microsites that promote a mosaic pattern. 


• Fencing may be necessary to protect a site from both livestock and 
wild grazers until vegetation is well established. However, because of 
hazards posed by fences, determine their necessity on a case-by-case 
basis. 


• To minimize the effects of continuous noise on bird populations, 
reduce noise levels to 49 dBA or less, particularly during the bird 
nesting season. Constant noise generators should be located far 
enough away from sensitive habitats such as grouse leks and raptor 
nests that the noise that reaches those habitats is less than 49 dBA. 
A void placing well pads, roads, and any other facilities requiring 
human presence within 825 feet (250 m) of raptor nests to prevent 
flushing adults from the nest. This buffer zone should be expanded in 
areas where prey are scarce, as raptors must spend more time 
searching for prey and may be less tolerant of disturbances. If 
necessary, implement mitigation measures to decrease continuous 
noise levels. For example, enclose compressor engines with buildings 
and install additional suppression around muffler exhausts. Noise 
barriers can be constructed and noise dampening around engines 
should be considered. 


9 







Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 


Commenter Document Pa2e# Section Comment 
• Enhance habitat for birds and other wildlife by placing suitable rocks 


on reclaimed mined land. Rock should be placed in piles of varying 
sizes up to 6 feet in height; rocks and rock piles should be grouped, as 
opposed to evenly scattered, over large areas with approximately 4 
rock piles per acre taller than 3 feet; the minimum area to include 
outcrop habitats should be about 2.5 acres; and shrub species should 
be planted in and around piles to encourage establishment of unique 
plant communities. 


• In non-riparian habitat, plant shrubby hedgerows that are low growing 
and sparse (rather than dense, continuous hedgerows) to reduce 
encroachment of woody vegetation into grassland habitat. 


SPECIES SPECIFIC: 
(Wyoming State Wildlife Action Plan 2010) 


Bald Eagle 


• Consult with USFWS to determine appropriate management 
guidelines. 


• To avoid disturbing nesting bald eagles, keep a distance between the 
activity and the nest, maintaining natural areas between the activity 
and around nest trees, and avoidance of certain activities during the 
breeding season is recommended. 


Ferruginous Hawk 


• A void converting existing tracts of shortgrass prairie habitat to 
cropland or monoculture. 


• Limit the amount of habitat fragmentation in areas where Ferruginous 
Hawks occur. 


• Limit control of small mammals in areas where F erruginous Hawks 
occur, especially ground squirrel, prairie dog, and rabbit populations. 
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• A void disturbing nest sites from April 1 through July 31. (This species 
is sensitive to human disturbance during nesting.). A one mile 
disturbance free buffer is recommended. 


• Limit fire within Ferruginous Hawk nesting areas . 


• Protect nesting areas traditionally used by Ferruginous Hawks, as 
some individuals return to the same territories year after year. 


Mountain Plover 
• Conduct inventories to determine the presence of breeding 


concentrations of Mountain Plovers from mid-May through early July 
using a standardized survey protocol. 


• Minimize surface occupancy during the breeding season (April-July) 
or habitat conversions within 400m of known breeding concentrations. 


• Minimize the reduction of prairie dogs and programs to control 
insects, especially grasshoppers and Mormon crickets, in areas 
occupied by nesting populations of Mountain Plovers. 


• Protect nesting areas from land conversion or habitat destruction, as 
Mountain Plovers exhibit a high degree of fidelity to their nesting 
territories. 


• Monitor grass height, and use a combination of grazing and prescribed 
burning to eliminate woody vegetation that grows higher than the 
native grasses and to maintain habitat in an early successional stage. 


• A void fragmenting existing tracts of shortgrass prairie habitat . 


• A void tilling existing shortgrass prairie habitat and seeding with 
exotic grasses. 


• Plant areas adjacent to existing Mountain Plover nesting areas with 
native grass mixtures (such as buffalo grass and blue grama). Avoid 
spring tilling in fields that have lain fallow through April and May. 
Fields that are fallow, idle, or barren, or contain residual cover less 
than 4 inches tall through April and May may attract Mountain 
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Plovers to begin nesting. Spring tilling to plant crops or control weeds 
may destroy the nests and eggs. 


• A void tree planting in shortgrass prairie habitat. This also fragments 
grassland habitats, and can increase parasitism by cowbirds and 
predation by crows, grackles, and jays. 


Burrowing Owl 
• Conduct inventories from mid-April through early August to 


determine the presence of nesting pairs of Burrowing Owls using 
standardized roadside point-counts and a call-broadcast technique. 


• Minimize human disturbance during the nesting season (May-July) 
within 400-800m of occupied burrows. 


• Protect all nest burrows from destruction, as Burrowing Owls often 
return to the same burrow to nest in subsequent years. 


• A void control programs that reduce small mammal populations, 
especially ground squirrels and prairie dogs, and/or insects in habitats 
occupied by nesting owls. 


• Burrowing Owl reproductive success is affected by the abundance of 
prey. To ensure adequate prey is available, avoid controlling small 
rodents and insects (particularly grasshoppers, crickets, and beetles) in 
areas where Burrowing Owls occur, especially within 1/4 to 112 mile 
of known nest sites. If insecticides are necessary, it is recommend that 
you postpone their use until after the end of July, when young owls 
have left the care of parent birds. 


• A void fragmenting habitat in known Burrowing Owl nesting areas . 
Small habitat patches may allow predators to find nests easily. 


Consider the following protection measures for non-game mammal species at 
the Upton Plant site: 
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WGFD Reclamation RP-3 
Plan 


Section 


RP3.2 


Comment 


Townsend's big-eared bat and other bat species: 


• Maintain or enhance riparian and wetland habitat within 10 miles of 
known bat roosts. 


• A void use of pesticides that could affect bats and insect prey species . 
If pesticides are used, utilize species-specific control measures when 
available. 


• A void disturbance of hibernacula, and consult before closing mines or 
other possible hibernacula. 


The proposal to create a pit lake rather than conducting a partial backfill or 
complete backfill is a concern. There is considerable uncertainty surrounding 
the water quality that would fill into the pit lake. Under the section 3.2, the 
assurances that the water quality will be suitable for wildlife standards as 
described in Addendum RP-1 are described as "believed" or "anticipated". 
Although it is understandable that the actual water quality cannot be known 
until the pit begins to fill, due to the location of the mine at the headwaters of 
major streams in the Bearlodge Mountains (Whitelaw Creek and Beaver 
Creek), the risk of contaminated water either overflowing or leaching 
underground and polluting these major streams and associated riparian habitat 
below Bull Hill is a concern. Riparian areas provide important habitat to a 
variety of wildlife species in northeast Wyoming, including big game, game 
birds, non game wildlife and migratory birds. In addition, perennial riparian 
areas are not common in the Bearlodge Mountains. These streams currently 
provide excellent water a source for wildlife, so the perceived benefit for 
wildlife created by the pit lake does not offset the chance of contaminating 
downstream water sources or habitats. 


We strongly recommend a reclamation program that avoids the creation of a 
pit lake with a homogenous, steep-walled shoreline. Reclamation should 
focus on restoring functionality of the landscape and creating habitat for a 
diversity of wildlife species. This could entail a partial backfill, laying back a 
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WGFD Reclamation RP-11 
Plan 


WGFD Reclamation RP-11 
Plan 


WGFD Reclamation RP-13 
Plan 


WGFD Reclamation RP-14 


Section 


RP5.2 


5.2 


5.2.3 


5.4 


Comment 
majority of the pit walls to achieve a slope where vegetation can be 
reestablished, and leaving high walls or cliffs in limited areas to create avian 
and bat habitat. 


"Drainage Bottom/and, Ponderosa Pine Woodland, Hardwood Forest, and 
Montane Grassland The two post-mining communities at Bull Hill Mine will 
be: Upland and Riparian. The major plant communities at the Upton Plant 
Site that could require restoration include: Big Sagebrush Shrub/and, 
Greasewood Shrub/and, Meadow Grassland, Mixed Shrub/and, and Upland 
Grassland The two post-mining communities at the Upton Plant Site will be: 
Grassland and Upland " The proposed reclamation habitat types do not 
match very closely with existing vegetation communities. We strongly 
emphasize re-establishing diverse habitat types to support a diversity of 
species. The need to immediately stabilize soils with fast growing annuals 
and perennials is understood, but the reclamation program should require the 
operator meet a standard for trees and shrubs in some areas. The reclamation 
plan goal for the Upton Plant site should achieve a mixed sagebrush, short 
grass prairie complex. The Bull Hill site should be reclaimed to foster 
succession in various locations to mixed hardwood I ponderosa pine forest 
and riparian areas, Black Hills montane grassland, ponderosa pine savannah, 
and wetlands. We recommend a more detailed reclamation plan is discussed 
and mapped out identifying what areas will be returned to what habitat type. 


Recommend collecting native seed for use in reclamation. The mix should 
include more than just the noted perennial grasses, as wildlife habitat is 
comprised of grasses, forbs, shrubs, and trees. 
Currently perennial streams, wetlands, and associated riparian areas provide 
water sources for wildlife at Bull Hill. It is preferable that these hydrologic 
features are restored post-mining for water sources, as opposed to assuming 
the water quality of a pit lake can replace them in value to wildlife. 
Restoration of Wildlife Habitat - The proposed project should be 
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Plan 


WGFD Reclamation RP-Tl 
Plan Tables 


WGFD Reclamation RP-T2 
Plan Tables 


WGFD Reclamation RP-T3 
Plan Tables 


WGFD Addendum RP2-
RP-2 10 
Reclamation 


Section 


Table 
RP 5-1 


Table 
RP 5-2 


Table 
RP 5-3 


6.2 


Comment 
characterized as a long-term, if not permanent, loss of habitat for wildlife. 
Describing the impacts as "temporary" is misleading. 
Post Mining Vegetation Community - The Post-mining vegetation 
community indicates that re-establishment of riparian areas will be less than 
half of the pre-mine "drainage bottom land." Riparian areas play a key role in 
the life histories of over 85% of the species found in Wyoming. Riparian 
areas are considered a high value habitat in the Wyoming Game and Fish 
Commission mitigation policy. Habitat in this category contributes to the 
maintenance of a wildlife community, population, or subpopulation. Impacts 
to species or habitats over the long term could result in local or landscape-
level declines in species distribution, abundance, or productivity, but impacts 
can be minimized or reduced, and habitats restored or replaced. The 
Department is directed by the Commission to recommend mitigation 
measures that result in no net long-term loss of habitat function or species 
distribution or abundance. In addition to recommending the mitigation for 
the loss of these riparian areas, we recommend riparian areas are reclaimed on 
a 1 : 1 ratio with what was removed. 
The reclamation plan indicated that both upland and grassland habitat would 
be re-established post-mining (RP 5.2.2). This table only indicates uplands 
will be re-established. 
A riparian seed mixture is not specified and would need to contain species 
differing from the upland mixture. 
The upland mixture does not contain forbs, shrubs, or trees. The mixture is 
not representative of true Black Hills forest upland. According the 
comprehensive plant species list (ADDENDUM D8-1-B) 2 species in the 
proposed upland seed mix do not currently occur there: Annual rye, Lolium 
multiflorum, and Purple prairie clover, Dalea purpurea. Suggest that native 
species that presently occur on site are used. 
Target Species Management - The WMP only addresses weed species 
identified as currently occurring. Other species such as cheatgrass, bulbous 
bluegrass, and leafy spurge occur in the general area and have high potential 
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Plan-Bull 
Hill WMP 


WGFD Addendum RP2-
RP-2 19 
Reclamation 
Plan-Bull 
Hill WMP 


WGFD Addendum RP 3-
RP-3 10 
Reclamation 
Plan- Upton 
Plant Site 
WMP 


WGFD Appendix DI Dl-5 
Land Use 


Section Comment 
for invading this area as a result of the proposed disturbance. More species 
should be added to the weed management plan for monitoring and prevention. 
Additionally, the management objective for all species listed is 
"containment." Containment should only be applied to areas where the weeds 
currently occur and eradication should be the objective for establishment in 
new areas. 


7.2 During Construction - 4) "Disturbed areas ... will be reclaimed/re-seeded 
within six months of initial disturbance. " Seeding should be done in 
appropriate seasons and under appropriate weather conditions. We 
recommend seeding is done in either the fall or spring depending on seed type 
and weather conditions. 


6.2 Target Species Management - The WMP only addresses weed species 
identified as currently occurring. Other species such as cheatgrass and 
bulbous bluegrass occur in the general area and have high potential for 
invading this area as a result of the proposed disturbance. More species 
should be added to the weed management plan for monitoring and prevention. 
Additionally, the management objective for all species listed is 
"containment." Containment should only be applied to areas where the weeds 
currently occur and eradication should be the objective for establishment in 
new areas. 


Dl.2.5 Recreation - This appendix and section severely understates the use of the 
Black Hills NF in Wyoming for hunting related recreation. The proposed 
project is situated in an area that experiences some of the highest densities of 
big game hunter use on public lands anywhere in Wyoming. The Black Hills 
area comprises almost 20% of the total, statewide deer harvest when deer 
populations are robust. There is also limited accessible public land for hunters 
in northeast Wyoming, which puts pressure on publically accessible USFS 
lands in this part of the state. As such, the proposed project will significantly 
impact public big game hunting opportunities and the quality of hunting 
experiences on the Bearlodge. It is particularly important to note and 
document the importance of this area for hunting related recreation as the 
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WGFD Appendix D9 D9-2 
Wildlife 
Inventory 


WGFD Addendum D9-1-
D9-1 Wildlife 103 
Baseline-
Bull Hill 
Mine 


WGFD Addendum 
MP-9 
Wildlife 
Monitoring 
Plan 


WGFD Addendum 1 
MP-9 
Wildlife 
Monitoring 
Plan 


WGFD Addendum 2 
MP-9 
Wildlife 
Monitoring 
Plan 


WGFD Addendum 3 


Section Comment 
Mine Plan and Reclamation Plan focus on returning the Project Area to pre-
mine land uses at the end of project life. Hunting recreation is one of these 
land uses that should be restored. See enclosed estimated impacts analyses. 


D9.2 Sage-Grouse - It should be noted that Governor Mead signed E.O. 2015-4 on 
July 29, 2015 replacing E.O. 2011-5. Core area was added south and west of 
Upton and the Upton Plant site permit area is now adjacent to core habitat. 


5.0 The Northern long-eared bat is now listed as a T&E species and is covered in 
Wyoming with a 4( d) rule. 


The wildlife monitoring plan was relayed to WGFD in a letter from RER 
dated 9/12/14. The monitoring plan should be formally incorporated in the 
Mine Permit Application in an appropriate format for review. 


Request for Technical Advisory Committee - RER has committed to annual 
monitoring and reporting; however, in addition to annually reviewing these 
reports, there needs to be a mechanism by which we evaluate impact causes 
and take steps for adaptive management or mitigation to alleviate the impacts, 
or if impacts are not occurring, whether or not continued monitoring is 
needed. 
We agree with use of a 2 mile buffer from the permit area for annual 
monitoring at both the Bull Hill mine site and Upton Plant site. However, as 
noted in our letter to RER dated 9/26/14 monitoring sites within the 2 mile 
perimeter of the permit area need to be delineated. RER also committed to 
continuing baseline wildlife data collection in the interim between 2013 and 
permit approval. We have not yet seen 2014 baseline data, if it was collected. 
We suggest establishing an annual due date and/or meeting date to review 
wildlife monitoring data. 
Traffic monitoring- WGFD conducted traffic monitoring at the Bull Hill site 
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MP-9 
Wildlife 
Monitoring 
Plan 


WGFD Addendum 3 
MP-9 
Wildlife 
Monitoring 
Plan 


WGFD Addendum 
MP-10 
Migratory 


Section Comment 
at two locations on Whitelaw Road (will be closed as a result of the mine) to 
help determine the impacts of the mine area on hunting recreation in terms of 
lost opportunity within the active mine area that will be closed to the public 
and also in terms of impeding vehicle travel from one side of the project area 
to the other. Monitoring data indicates a sharp increase in vehicle traffic in 
this area during the fall hunting season as compared to baseline traffic counts. 
Traffic counts during the spring turkey season were not as dramatic. 
Approximately 1,060 acres of currently accessible public land will be 
effectively removed from public use within the fenced mine area. An 
additional 640 acres has already been lost as a result of a land trade between 
the State Land Board and RER. We continue to recommend mitigation 
measures are implemented to reduce or alleviate impacts to hunting 
opportunity. Mitigation may include replacing lost hunting opportunity by 
securing access adjacent to the Forest on the Bearlodge District. Summarized 
results of traffic monitoring and impacts analyses are enclosed. 
Mitigation - At the Bull Hill mine site, this project will result in direct loss of 
high value habitat for many decades. The 1, 700+/- acres within the fenced 
mine area will be effectively unusable by most wildlife species given the 
mine activity and disturbance. The 200+ acres of the mineable pit will be 
permanently lost if a complete backfill does not occur in reclamation. The 
remaining 1,200+ acres in the permit area will be continually impacted by 
light, dust, noise, and exploration activity. At the Upton Plant site, 800+ acres 
of habitat will be lost. We would like to continue discussions for mitigating 
the direct loss of forest, riparian, aspen, deciduous shrub, ponderosa pine, 
montane grassland, and sagebrush habitats that are found in these project 
locations. These habitats are classified as having vital or high value for 
species in the project areas. 


According to the proponent, this mitigation plan has not been developed. 
Migratory birds of high federal interest are not synonymous with WGFD 
Species of Greatest Conservation Need (SGCN). The wildlife monitoring 
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Bird of High 
Federal 
Interest Plan 


Section Comment 
plan in MP-9 addresses SGCN among other species and likely does not cover 
what is required by the U.S. Fish and Wildlife Service. 
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The following narratives are informational documents assembled by the Wyoming 


Game and Fish Department (WGF) for the RER, Bull Hill mine site.  They are not to be 


considered as commentary on the Mine Permit Application.  They are presented as 


support documents to the WGF commentary preceding this addendum. 







Estimated Impacts to Hunting Recreation Based Upon Loss of Habitat 
and Access from the Proposed RER Bull Hill Mine 


Bearlodge District, Black Hills National Forest 


Prepared by 
Wyoming Grune & Fish Department 


Joe Sandrini, Sr. Wildlife Biologist 
& 


Amanda Withroder, Habitat Protection Biologist 


Summary of Estimated Impacts using Habitat and Access Values 


1. Active Mine Operations Area,..,, 1,700 acres 


• Actual project footprint fenced for total restriction of access, vanes by DEIS 
Alternative. 


• 100% loss of hunting recreation and habitat value in this area for the life of the mine 
and reclrunation period, varies by DEIS Alternative. 


2. DEQ-LQD Mine Permit Area --3,000 acres 


• 1,300 additional acres that may not be fenced and human presence and I or activities 
not restricted, but will experience indirect impacts from human and mining activity 
associated with the proposed project (e.g., light, noise, traffic associated with the 
mine site, exploration activity, etc.). Hunting recreation value would be compromised 
on a wider scale and to a greater extent with any loss of access or ability to use 
firearms in this area. All public travel will be prohibited on the Whitelaw Creek Road. 
This will affect hunter access and travel times to other areas on BHNF. Traffic data 
has helped quantify this loss (see Analysis of Potential Impacts to Hunter and Vehicle Use 
by the Proposed Rare Earth Element Mine. Bearlodge Ranger District, Black Hills National 
Forest). 


3. Office of State Lands and Investments 2013 land trade = 640 acres (all within the 1, 700 acre 
mine operations area): 


• Part of the mine site includes 640 acres of former State Land in-holdings on the 
Bearlodge Ranger District that was available to hunters prior to the SLB land trade 
(2013). As a result of the land trade, the Office of State Lands and Investments 
received 400 discontinuous acres partially contiguous with BHNF lands south of 1-90. 
The received parcel was economically valued higher than the former in-holding on 
the Forest. However, in terms of wildlife habitat value and recreation value the 
former in-holding on the Forest were of higher value to the hunting and recreating 
public. 







o The trade did not open new public access to the BHNF, and did not block up 
isolated portions of the BHNF. 


o The majority of the boundary of the acquired parcel abuts private land. 
o There is a high traffic road (USFS rd. 875 "Grand Canyon Road") running 


through the acquired parcel. This drops wildlife value due to road avoidance 
behavior of big game see Analysis of Potential Impacts to Hunter and Vehicle Use 
by the Proposed Rare Earth Element Mine. Bearlodge Ranger District, Black Hills 
National Forest). 


• The 640 acres traded to RER should be included in the current analysis as a 
cumulative impact and consideration given for mitigation to offset losses in habitat 
and recreation values. 


o Deer habitat quality and quantity, hence deer densities, were much higher 
pre-project in the Bull Hill area than on the traded lands. 


o Wild turkey habitat quality and quantity, hence wild turkey densities, were 
much higher pre-project in the Bull Hill area than the traded lands. 


o Elk use of the Bull Hill area was likely less than that of the traded lands. 
73% of occupied elk range in the Black Hills is private land, but the 
proximity of the traded lands to the Grand Canyon Road make it 
effectively low capability elk habitat. 







Table 1 - Big game species habitat and recreation value description and estimated impacts for Bull Hill mine site and permit area, 640 acre in-holding, and 400 acre OSLI Moskee 
land trade. 


Species 


White-tailed 
Deer and 
Mule Deer 


Value 


Habitat 


Breeding; 
Fawning; 
Summer, Fall 
and Spring 
transitional 
range; limited 
winter range for 
white-tailed deer, 
and some winter 
range for mule 
deer. 


Recreation 


3,000 acre RER Bull Hill 
mine site & permit area 


In general, ponderosa pine; 
ponderosa pine savannah; 
mountain grasslands; mixed 
riparian, including beaver 
dams~ aspen I birch. - Refer 
to ICF biological report for 
details. 


Hunt Area 2 


640 acre in-holding on 
Bearlodge Mountains 


In general, ponderosa pine 
(variety of stand types and 
ages); ponderosa pine 
savannah; mountain 
grasslands; mixed riparian, 
including beaver dams; aspen I 
birch. - Refer to ICF 
biological report for details. 


400 acre Moskee lands adjacent to 
BHNF 


Ponderosa pine (single-aged forest 
management appears to have 
occurred); ponderosa pine savannah; 
Simple grass I forb riparian lacking 
dominant over-story of shrubs and 
trees. 


Hunt area 4 


Traditional season dates of Nov. 1 - 30. Note: dates have been Traditional season dates of Nov. I -
reduced to as short as Nov. l - 21 in recent years due to low 20. These dates have been fixed 
populations. since late 1990s. 


General Licenses for bucks only off private land, and doe fawn 
harvest is allowed only on private land (i.e., only buck harvest 


General Licenses for bucks only off 
private land, and doe/fawn harvest is 


Estimated Impact 


Loss of all mountain grassland. 


Loss of all beaver dams. 


Loss of diverse riparian with mixed hardwood 
component. 


Loss of diversity of ponderosa pine stands. 


Loss of - 1, 700 acres of quality deer habitat within 
the mine site (fawning, transitional, and winter). 
Reduced valued on remaining 1,300 acres within 
the mine permit area due to light, noise, and traffic 
associated with operations and exploration. 


White-tailed deer hunting opportunity within the 
mine permit boundary may be calculated as 
follows: 


Mine permit boundary - 3% of available public 
land white-tailed deer buck hunting in Hunt Area 
2; and about two-thirds of white-tailed deer hunter 







Species 


Elk 


Value 


Habitat 


Delineated as 
Spring, Summer, 
Fall range. 


3,000 acre RER Bull Hill 
mine site & permit area 


640 acre in-holding on 
Bearlodge Mountains 


is permitted on public land in the Black Hills at this time.) 


Between 2004 & 20 I 3 this hunt area witnessed an annual, 
average of 4,814 general license mule deer hunter use days. 


Between 2004 & 20 I 3 this hunt area witnessed an annual, 
average of 14,618 general license white-tailed deer hunter 
use days. 


Good elk habitat that witnessed 
occasional elk use. Most use 
exclusively in the summer and 
early fall. Elk have been 
available to archery hunters in 
Sept. and occasionally to rifle 
hunters in Oct. and Nov. 


Good elk habitat that 
witnessed occasional elk 
use. Most use exclusively in 
the summer and early fall. 
Elk have been available to 
archery hunters in Sept. and 
occasionally to rifle hunters 
in Oct. and Nov. 


400 acre Moskee lands adjacent to 
BHNF 


allowed only on private land (i.e., 
only buck harvest is permitted on 
public land in the Black Hills at this 
time.) Lands of the State of 
Wyoming's Ranch A property are 
closed to deer hunting. 


Between 2004 & 2013 this hunt area 
witnessed an annual , average of 
1,472 general license mule deer 
hunter use days. 


Between 2004 & 2013 thi s hunt area 
witnessed an annual , average of 
4,600 general license white-tailed 
deer hunter use days. 


Would be very good elk habitat if 
high traffic volume road was not 
adjacent. Combination of dense 
ponderosa pine stands and open 
forage areas; but in close proximity 
of Grand Canyon Rd. significantly 
decreases value to elk due to elk 
avoidance of traffic. Grass 
com onent of this site is less in 


1 This is a rough estimate of acreage - need to use GIS to determine actual, available WTD hunting acres on the Bearlodge, in HA 2. 
2 


This is a rough estimate of acreage - need to use GIS to determine actual, available MD hunting acres on the Bearlodge, in HA 2. 


Estimated Impact 


use in Hunt Area 2 is on these public lands. 


(0.03 * 14,6181
) * 0.67 = 293 lost white-tailed 


deer hunter use days. 


Mule deer hunting opportunity within the mine 
permit boundary may be calculated as fo llows: 


Mine permit boundary - 3% of avai lable public 
land mule deer buck hunting in Hunt Area 2; and 
about one-half of mule deer hunter use in Hunt 
Area 2 is on these public lands. Note: Occupied 
habitat of mule deer on public land is less than 
white-tailed deer in Hunt Area 2. 


(0.03 * 4,8142
) * 0.50 = 72 lost mule deer hunter 


use days. 


Note about 70% less mule deer and white-tailed 
deer hunting in HA 4 compared to HA 2. 
However, there may be some gain on the Moskee 
400 acres, but unknown at this point. 


Loss of - 1, 700 acres of functional elk habitat 
within the mine site. Reduced valued on remaining 
1,300 acres within the mine permit area due to 
light, noise, and traffic associated with operations 
and exploration. 







Species Value 


Recreation 


Habitat 


Wild turkey 


3,000 acre RER Bull Hill 
mine site & permit area 


Hunt Area 116 


640 acre in-holding on 
Bearlodge Mountains 


Combination of General License any elk and antlerless elk 
harvest. Note: This area was hunted under a strictly limited 
quota system for bulls prior to 2013. 


In 2013, this hunt area witnessed a total of 8,627 elk hunter 
use days (151 year of General License bull hunting). 


400 acre Moskee lands adjacent to 
BHNF 


quantity and quality compared to 
Bull Hill site. 


Hunt area 1 


Limited quota license system and is a 
small hunt area with very limited 
license issuance. 


In 2013, this hunt area witnessed a 
total of 1,687 elk hunter use days. 


Previous I 0 year average: Hunt Area 116 witnessed an average Previous 10 year average: Hunt Area 
of 3,708 elk hunter use days. 1 witnessed an average of 2,588 elk 


hunter use days. 


Excellent breeding, nesting, 
brood rearing, and roosting 
habitat. 


Very limited winter habitat. 


Important fal I and spring 


Excellent breeding, nesting, 
brood rearing, and roosting 
habitat. 


Very limited winter habitat. 


Important fall and spring 


Fair breeding and nesting habitat. 


Fair to poor brood rearing habitat. 


Roosting habitat may be lacking. 


Very limited or no winter habitat. 


Estimated Impact 


The change from Elk Hunt Area 116 to Elk Area I 
will result in almost a total loss elk hunting 
opportunity provided within the mine permit 
boundary due to the shift from general to limited 
quota hunt areas, and elk avoidance of high traffic 
areas. 


Elk hunting opportunity within the mine permit 
boundary may be calculated as follows: 


Mine permit boundary - 2% of available elk 
hunting on public lands in Hunt Area 116, and half 
of hunter use in Hunt Area 116 is on public lands. 


(0.02 * 8,627) * 0.50 = 86 lost elk hunter use 
days. 


Loss of- 1,700 acres of good to excellent 
Spring, Summer, Fall turkey habitat within 
the mine site. Reduced valued on remaining 
1,300 acres within the mine permit area due 
to light, noise, and traffic associated with 
operations and exploration. 







Species Value 


Recreation 


3,000 acre RER Bull Hill 
mine site & permit area 


transitional habitat. 


Hunt Area 1 


640 acre in-holding on 
Bearlodge Mountains 


transitional habitat. 


400 acre Moskee lands adjacent to 
BHNF 


Limited use fall and spring transitional 
habitat. 


General license season without restriction to landownership. In 2010 and 2011, "additional" type 3 wild 
turkey licenses were issued, which were also valid hunt area wide. 2008 and 2010 hunter survey data 
revealed that one-third of wild turkey hunters hunt exclusively on public lands while another one-third hunt at 
least part of the time on public lands. The remaining one-third hunt exclusively on private lands. 


Between 2004 & 2013 there this hunt area witnessed an annual, average of 7,926 spring wild turkey hunter 
use days. 


Between 2004 & 2013 there this hunt area witnessed an annual, average of 3,289 fall turkey hunter use 
days. 


Estimated Impact 


Wild turkey hunting opportunity within the 
mine permit boundary may be calculated as 
follows: 


Mine permit boundary ~ 1 % of available 
public land for wi ld turkey hunting in Hunt 
Area 1, and ~48% of wild turkey hunting in 
the Black Hills takes place on these lands. 


(0.01 * (7,926+3,289)) * 0.48 = 54 lost 
wild turkey hunter use days. 


Total estimated impact for deer, elk, and turkey seasons is approx. 505 hunter use days3 per year. 


(Excludes small game, upland game, and mountain lion) 


3 Hunter use day - Estimated total days hunters spent in the field during the hunting season. Cumu lative number of days hunted by each surveyed hunter. 







Analysis of Potential Impacts to Hunting Recreation and Vehicle Use by the 
Proposed Rare Earth Element Mine 


Bearlodge Ranger District, Black Hills National Forest. 


Prepared by 
Wyoming Game and Fish Department 


Joe Sandrini, Sr. Wildlife Biologist 
& 


Amanda Withroder, Habitat Protection Biologist 


Between September 1, 2014 and November 21, 2014 Wyoming Grune & Fish Department 


(WGFD) field personnel opportunistically counted the number of hunters occupying vehicles 


encountered on the Bearlodge Ranger District during field checks of hunters. Off Highway 


Vehicles (OHVs, 4-wheelers and utility vehicles) were included in these counts. Not all vehicles 


encountered and hunters contacted by WGFD personnel were recorded during this time frrune, 


rather individual personnel were assigned dates to record these data during their routine hunter 


check duties. The data collection time span included big grune archery season (Sept. 01 - Sept. 


30); the entire 2015 deer rifle season (Nov. 01 - Nov. 20/21); 21 days of wild turkey (Nov. 1 -


30) season; 38 days of the rifle elk seasons (Oct. 15 - Nov. 30); and the mountain lion season, 


which opened on Sept. 151 and closed on November 14th when the mortality limit for Hunt Area 1 


was reached. 


• 485 unique vehicles were encountered carrying a total of 93 5 hunters. 


• This yielded a mean of 1.9 hunters per vehicle with a standard deviation of 0.3 hunters. 


At different intervals between October 13, 2014 and August 21, 2015 pneumatically activated, 


digital traffic counters were placed near the upper end of the Whitelaw Road (USFS #851 ), but 


below the Bull Hill Rd. (USFS #883) at 13T, 0543612 E; 4927427 (NAD 83); and at the lower 


end of the Whitelaw Road (USFS 851) just above its junction with the Beaver Creek Road 


(USFS # 841) at 13T, 0546018 E; 4928475 (NAD 83). In addition, a traffic counter was set out 


on the Grand Canyon Road (USFS #875) just north of its junction with the Calvert & Sacket 


Draw Rd. (USFS # 825) at 13T, 0565987 E; 4907618 (NAD 83) adjacent to lands traded to the 


State of Wyoming by RER as part of their mine project. Traffic counters spanned the entire road 


surface to count both lanes of traffic. Functional dates and times these counters operated 1, along 


with daily average weekday and weekend counts are provided below (note: "Cars" means 


1 During some of the traffic counts conducted, weather and equipment failures resulted in limited or no data collected. 







passenger vehicles, including light trucks ("pickups"), OHVs, and similar vehicles towing 


trailers. "Trucks" are tractor trailer rigs ("Semis"). 


AVERAGE VEIDCLE COUNTS {INCLUDES CARS AND TRUCKS): 


Location Season Weekday Avg. Weekend Avg. 
(dates) 


Upper Whitelaw Early Fall Hunt 15 24 
(10/13/2014-10/31/2014) 


Lower Whitelaw Early Fall Hunt n/a n/a 
(10/13/2014- 10/31/2014) 


Upper Whitelaw Mid Fall Hunt 30 60 
(10/31/2014- 11/11/2014) 


Lower Whitelaw Mid Fall Hunt 30 61 
(10/31/2014- 11111/2014) 


Upper Whitelaw Late Fall Hunt 23 33 
(11113/2014 - 11119/2014) 


Lower Whitelaw Late Fall Hunt 18 32 
(11113/2014- 11119/2014) 


Upper Whitelaw Spring Hunt 8 14 
(04/10/2015 - 05/22/2014) 


Lower Whitelaw Spring Hunt 6 12 
(04/10/2015 -05/22/2014) 


Upper Whitelaw Summer Average* 6 9 
Lower Whitelaw Summer Average* 5 14 


*Mean of three count periods spanning 31 days total: (06/10/15 - 06/20/15); (07/10/15 - 07/20/15); and (08/10/15 -
08/21/l5) when no hunting was occurring. 


WmTELAW ROAD USE AND IMPACTS 


IMPACTS TO FALL HUNTING: 


The data suggest the travel patterns of approximately 3,250 hunters will be negatively affected 


by the closure of the Whitelaw Road, and 325 hunter days in the mine area will be eliminated 


between September 1st and November 30th. These estimated impacts to hunting are based upon 







the average difference in road use during and outside open hunting seasons. It is believed this 


actually provides a conservative estimate of hunter use and impacts, as anecdotal observations 


suggest non-hunting recreational vehicle traffic is much greater in the summer than during the 


fall and spring hunting seasons. That is, the proportion of the traffic counted during the hunting 


season that were actually hunters was actually greater than the working assumption that hunter 


traffic is equivalent to the average daily counts during hunting season less the average daily 


counts outside hunting season (summer). 


Fall hunting season impact calculations: 


Early Fall: Aug. 31 - Oct.30: 


48 weekdays2
: 9 hunt vehicles I day x 48 days x 1.9 Hunters I vehicle = 820 Hunters 


16 weekend days3
: 15 hunt vehicles I day x 16 Days x 1.9 Hunters I vehicle = 456 Hunters 


Mid Fall: Oct. 31 - Nov. 15: note+ 30% correction/or traditional deer hunting season license issuance"' 


11 weekdays: 24 hunt vehicles /day x 11 days x 1.9 Hunters I vehicle= 502 + 30% = 652 Hunters 
5 weekend days: 49 hunt vehicles /day x 5 Days x 1.9 Hunters I vehicle = 466 + 30% = 605 Hunters 


Late Fall: Nov. 16- Nov. 30: note+ 30% correction/or traditional deer hunting season license issuance5 


8 weekdays: 17 hunt vehicles/day x 8 days x 1.9 Hunters I vehicle= 258 + 30% = 336 Hunters 
7 weekend days: 22 hunt vehicle /day x 7 Days x 1.9 Hunters I vehicle= 292 +30% = 380 Hunters 


Annual Estimated Travel Impact to Fall Hunting - 3,250 Hunters6
• 


Traffic counter data show Upper Whitelaw averaged about 5% more fall hunting season traffic 


than Lower Whitelaw. Assuming then about 95% of vehicles contacted both traffic counters and 


this represent the proportion of hunters who drive into the mine area on Whitelaw road, may or 


may not hunt, and then drive out the same way they came in - then we assume about 10% of the 


hunters using the Whitelaw Road actively stop and hunt the mine area. That is, 5% of the traffic 


from entering the area from the upper and lower ends of the Whitelaw road returns the way they 


came. This suggests about 10% of the hunters contacted only one traffic counter and therefore 


stopped and hunted the mine area. Thus, 325 hunter days per year (3,250 hunters x 10%) 


specific to the mine area are dependent upon this road and would be lost by closing it. 


2 Number of actual weekend days and weekdays will vary by year. 
3 Includes Thanksgiving Day and day after Thanksgiving. 
4 A correction factor of 30% for historical license issuance and season dates, which were 55% higher. 
5 A correction factor of 30% for historical license issuance and season dates, which were 55% higher and IO days longer, respectively. 
6 Some hunters likely drove the Whitelaw road more than once in a day, but it is considered an impacted hunter each time they drove the road 
since there is no way to separate these data out and they were impacted more than once anyway. 







Spring, Wild Turkey Hunting Season Impacts & Calculations: 


Season Dates (2nd Sat. of April- May 20) entails on average 12 weekend days and 28 weekdays. 


A correction factor of 0.46 has been used to adjust 2015 spring hunter participation (1,562 Area 1 wild 
turkey hunters) with period of more average wild turkey population (2010) when there were 3,378 Area 1 
hunters). 


[(8 hunt vehicles I weekday) I 0.46] - 6 nonhunt vehicles I weekday= 11 hunt vehicles per weekday. 


[(14 hunt vehicles I weekend day I 0.46] - 9 nonhunt vehicle I weekend day= 21 hunt vehicles per weekend day. 


(11 hunt vehicle I weekday) X (28 weekdays) X 1.9 hunters I vehicle= 585 hunters 
(21 hunt vehicle/ weekend day) X (12 weekend days) X 1.9 hunters I vehicle= 479 hunters 


Total Estimated Travel Impact to Spring Wild Turkey Hunting - 1,065 Hunters. 


Traffic counter data from Upper Whitelaw averaged about 15% - 25% more spring hunting 


season traffic than Lower Whitelaw. Assuming about 85% of vehicles contacted both traffic 


counters and assuming that number represents the number of hunters who drive through the mine 


area on Whitelaw Road, hunt and then drive out the same way they came in - then we assume 


about 15% of the hunters using the Whitelaw Road actively hunted the mine area. The difference 


between this assumption and the fall assumption resulting from higher weekend counts in the 


spring on Lower Whitelaw, so rather than doubling the difference from Upper Whitelaw counter 


we assumed the difference captured hunters entering the mine area either from the top or bottom 


end of Whitelaw and specifically hunting the mine area. As such, 1,065 hunters x 15% or 160 


hunter days specific to the mine area are dependent upon this road and would be lost by 


closing it. 


COMBINED LOST HUNTING OPPORTUNITY FALL AND SPRING: 


Traffic count data suggest a total of about 485 hunter days would be lost each year with the 


closure of the mine area to hunting. This seems reasonable given WGFD previously estimated 


an annual loss of about 500 total hunter days by the project using harvest survey records for big 


game and wild turkeys only and extrapolating and applying those data to the amount of land 


impacted. 







Grand Canyon Road: 


Appendix 1 


Disparity in Wildlife I Hunt Quality Value 
OSLI Traded Lands and Bull Hill Section 16 


The Grand Canyon Road hosts much more daily traffic than the Whitelaw Road. Specifically, 


the Grand Canyon Road in the area of the OSLI land trade affected with RER witnessed an 


average of about 7 5 vehicles per day during the fall study period; 18 vehicles per day during the 


spring hunting season; and about 30 vehicles per day during the s~er study period. This 


generally represents a bit more than twice the traffic on the Whitelaw Road. 


This level of vehicle traffic on the Grand Canyon Road is believed to substantially detract from 


the adjacent land's habitat and hunting value, due to displacement of animals by disturbance. 


This is especially notable for elk, a species that research in the Black Hills have shown avoid 


roads, and the presence of roads can greatly diminish habitat effectiveness for elk. 


The following are taken from South Dakota Game Fish and Parks draft 2015-2019 Elk 


Management Plan: South Dakota Department of Game, Fish and Parks. 2015. South Dakota Elk 


Management Plan 2015-2019. Completion Report 2015-01. South Dakota Department of Game, 


Fish and Parks, Pierre, South Dakota, USA. 


• The BHNF has the greatest road density (2.2 mi/mi2) of any other national forest in the 
country (USDA 1997). To quantify the potential impacts of high road densities and 
increased human activity towards elk, Rumble et al. (2005) equipped OPS telemetry 
collars onto two bulls and six cow elk to quantify movements during three consecutive 
hunting seasons (i.e., limited entry archery elk, limited entry firearm elk, and limited 
entry firearm deer). Movements increased on the opening weekends of each hunting 
season and an increase of activity was also observed the day after Thanksgiving during 
the firearm deer season. Throughout the three hunting seasons, elk dispersion patterns 
relative to roads varied. Elk were closer to primary and secondary roads during the 
archery season. As human disturbance increased during the firearm deer and elk seasons, 
elk movement increased and avoidance of primary and secondary roads was observed. 
The greatest distance between successive daytime elk locations occurred the last week of 
the firearm deer season which coincided with the highest quantified hunter-days. 
Foraging behavior also changed once the hunting seasons began. Before the hunting 
seasons, elk selected open grassland meadows during daylight periods and avoidance of 
open meadows was documented when hunting seasons began. Elk responded to increased 
human disturbance most notably by increasing movements. Weight loss by elk during the 
late fall and winter could occur as a result of the additional energy expenditures caused 







by human disturbance, and elk occupying the BHNF could benefit from additional road 
closures and reduced human disturbance (Rumble et al. 2005). 


• Elk avoidance of roads was found to be correlated with season, time of day, and amount 
of traffic. Elk were most tolerant of roads in winter and least tolerant during the summer 
months when human disturbance was greatest. Elk avoided areas that were occupied by 
humans and selected those areas when humans were not present (Millspaugh 1995). 
Flight response during daylight hours was generally one mile from any human caused 
disturbance. During the night, flight response toward human disturbance decreased to 
around lf.i mile (Rice 1988). 


• Summer home ranges in the northern and central Black Hills were 2.8 to 4.5 times larger 
than home ranges of elk in CSP which may be explained by the total road densities being 
two times greater in the central and northern Black Hills compared to road densities in 
CSP (Benkobi et al. 2005). 


• Roads were the most definitive variable in separating random sites from elk sites, 
indicating the avoidance of roads. Rumble and Garno (2011) stated that as the BHNF 
continues to become a more open forest, increased forage for elk will become available; 
however, an open to moderate canopy forest could be negated by the increased human 
disturbance associated to the high density of roads (Rumble and Garno 2011 ). 


• Summer elk locations were positively correlated with elevation, proportion of non-road
dissected habitat, shape complexity of meadows, proportion of forest stands with :::; 40% 
overstory canopy cover, and proportion of aspen (Populus tremuloides). Elevation had 
the greatest association to elk locations which was thought to be related to increased 
forage potential via precipitation and the productive soil type (i.e., Stovho Soil Complex) 
present there. The proportion of intact habitat not divided by roads was the second 
highest ranked variable suggesting that elk avoided areas near roads open to motorized 
vehicles. Stubblefield et al. (2006) suggested making landscapes available where elk have 
the potential to distance themselves> 500 m (545 yards) from improved roads. 


• [ ... ]a spatially explicit deterministic habitat model (Arc-Habcap) was developed to 
predict the habitat effectiveness for elk within the boundaries of CSP. Habitat 
effectiveness was best calculated using an arithmetic average of all model components 
(i.e., forage, cover and cover-forage proximity) and weighting the forage value by 3 
because it was discovered that good forage habitats were used 3-6 times more than good 
cover habitats. It was also discovered that elk selected forage and cover areas :::; 100 m 
from cover-forage edges and as a result areas 100 m ( 109 yards) or less from cover
forage edges received an optimum (i.e., 1) cover-forage proximity (HDV) rating. Arc
Habcap predicted that the areas in close proximity to roads was ineffective elk habitat; 
however, elk used these areas of ineffective habitat in the same proportion they were 
available; thus eliminating areas adjacent to roads was not supported by the data. Roads 
were further categorized into primary, secondary and primitive roads and it was noted 
that areas immediately adjacent to primary and secondary roads received relatively less 
elk use then habitats that were further away. Primary roads were found to have the 







greatest negative effects out to a distance of approximately 300-350 m (327-382 yards) ... 
(In verifying this model) ... Telemetry locations and the predicted distribution of elk 
relative to primary roads were similar; however, elk were located further from secondary 
roads than the model predicted. 


• Lehman (unpublished data) observed no evidence that female elk selected parturition 
sites to reduce risk of predation; rather they selected sites in areas with greater 
proportions of open canopy stands, intermediate rugged topography, and lower road 
densities. This suggests that parturient elk may be fundamentally influenced by forage 
availability and human disturbance, rather than predation risk, at larger scales. At the 
microhabitat scale female elk selected areas closer to water and avoided roads. 







Estimated Economic Impact Due to Lost Hunting Opportunity - RER Mine 
Prepared by the Wyoming Game & Fish Department 


UPPER THRESHOLD, BASED UPON WGFD ESTIMATED HARVEST AND RESTITUTION VALUES: 


Assumptions: 
• Lost opportunity is not replaced elsewhere. 
• Hunter Use (Hunter Days) I Hunter Effort (Hunter Days per Harvest rmean 2oos _ 20141) = Lost Harvest. 
• Economic impact is value of lost harvest based upon species specific Wyoming State restitution 


values. 


Affected area = 3,000 acres 


WHITE-TAILED DEER: 293 hunter days I 6.8 days per deer harvested x $4000 per deer harvested = -$172,000 


MULE DEER: 72 hunter days/ 9.0 days per deer harvested x $4000 per deer harvested= -$32,000 


ELK: 86 hunter days I 31.4 days per elk harvested x $6000 per elk harvested = -$16,400 


WILD TURKEY (FALL & SPRING COMBINED): 54 hunter days/ 5.7 days per harvest x $500 per wild turkey 
harvested = -$4, 700 


Total: 505 HUDs impacted= -$225, 100 (annually) 


Active Mine Area = 1, 700 acres 
Reduce impacts by [1700 acres I 3000 acres]= 56.7% 


Total: $225,100 x 56.7% = -$127,600 (annually) 


LOWER THRESHOLD, BASED UPON U.S. FISH & WILDLIFE SERVICE 2011 NATIONAL SURVEY 


OF FISHING, HUNTING, AND WILDLIFE-ASSOCIATED RECREATION - WYOMING: 


Total Hunting Expenditures (2011) = - $240,095,000 
Reported Total Hunter Days= 1,726,000 
Expenditure per day= -$139 per day 


505 HUD X $139 per day= $70,250 (annually) 
285 HUD X $139 per day= $39,615 (annually) 







RER Bearlodge Mine Permit Application Commentary 


Submitted October 30, 2015 


TFN 5 6/221 


 


This is the end of the Round 1 comments from the LQD and associated agencies.  This 


document is 90 pages long.  Please respond to the enclosed materials and send Round 


1 Responses to Bj Kristiansen, LQD – District 3, 2100 W. 5th St., Sheridan, WY 82801.  


Should questions or comments arise, please call Mr. Kristiansen at 307-675-5615 or 


Mark Rogaczewski at 307-675-5616.  Should email prove more appropriate, contact Bj 


Kristiansen at bj.kristiansen@wyo.gov.  Thank you for your submittal and we look 


forward to the continuation of the Mine Permit Application process in Round 2. 


 


Bj Kristiansen, PG 


Natural Resources Program Principal 


WDERQ/LQD District 3 
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From: Paul Bergstrom [mailto:pbergstrom@rareelementresources.com] 
Sent: Tuesday, November 03, 2015 9:24 AM
To: B. J. Kristiansen (bj.kristiansen@wyo.gov) <bj.kristiansen@wyo.gov>
Subject: LQD Comments
 
bj:
 
Would it be possible to send an executable (Word) file of the comment package to help with the
organization of comment responses?   Thanks. Paul
 
 
Paul D. Bergstrom, CEP
Director
Environmental, Health and Safety
 

225 Union Blvd
Suite 250
Lakewood, CO  80228
D:  720-278-2469
M: 720-278-2460
C:  303-229-5823
F:  720-278-2490
www.RareElementResources.com
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:pbergstrom@rareelementresources.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.rareelementresources.com/


 

 

Department of Environmental Quality 

To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 

future generations  

Matthew H. Mead, Governor  Todd Parfitt, Director 
 

 

___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 

(307) 673-9337 · FAX (307) 672-2213 

 

Friday, October 30, 2015 
Mr. Jaye Pickarts 
Rare Element Resources, Inc. 
225 Union Blvd., Suite 250 
Lakewood, CO 80228 
 
RE: Round 1 Technical Review, Bearlodge Project Mine Permit Application, TFN 5 6/221 
 
Dear Mr. Pickarts  
 
 The Land Quality Division received your application for a Permit to Mine on June 3, 2015 and it 
was reviewed for technical completeness on the same day.  On November 4, 2014 the application was 
deemed technically complete.  The document has now been reviewed in its entirety and comments, 
questions, noteworthy deficiencies, and requests for additional information were generated.  These 
have been gathered by the permit coordinator and are presented as attachments to this letter. 
 
 There are a large number of comments in this first round due to the nature of the permit 
application.  The permitting process has become more refined since the early mining permit were 
issued in Wyoming and reviews today have a greater degree of sophistication.  In some cases, different 
reviewers have similar comments in areas where their reviews overlap.  These were reviewed by the 
permit coordinator and modified to be less duplicative, where possible. 
 
 Please review the First Round evaluation comments and prepare your replies accordingly.  
When you have completed the Round I assessment of our commentaries, send your responses to the 
LQD office in Sheridan to begin the Round II Technical Evaluation.  Contact Bj Kristiansen or Mark 
Rogaczewski with questions or requests for clarification of the Round I materials.  We will be happy to 
assist you in this process. 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

October 30, 2015 
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MEMORANDUM 

 

TO: File, RER Bearlodge Project  Mine Permit Application, TFN 5 6/221 

FROM: Bj Kristiansen, PG, Natural Resources Program Principal 

DATE:  October 21, 2015 

RE: RER Bearlodge Project application Round 1 review of Adjudication, Land Use, History, 
Climatology, Geology, Hydrology, Mine Plan, and Reclamation Plan. 
____________________________________________________________________________ 

 
My review of the RER Bearlodge Project Mine Permit Application for the Bull Hill and Upton 
facilities is complete.  My comments, critique, and perceived deficiencies are as follows: 
 

 
LOCATION 

 
COMMENTS 

  
GENERAL COMMENT 1)  Many of the maps using topography as a base do not indicate 

contour interval or scale in the legend.  The contour interval, in feet, 
must be indicated to prevent confusion about vertical differences.  
The scale must also be indicated textually to assist understanding 
of horizontal dimensions.  Such a display could be 1"=2,000'.  

  
Appendix D5 

Addendum D5-4 
2)  Figures 5K, 5R, and 5S have high-low bars plotted vertically 
through the data points.  What is the purpose of these lines? 

  
 3)  Figure 6J indicates that Dissolved Gross Beta for RER-31824 

increases over time from week 45 through week 70.  How does a 
byproduct of radioactive decay increase over time?  Is there a 
recorded explanation for this behavior seen in the chart? 

  
 4)  Figure 6Y shows the TDS values for all four (4) wells increasing 

for week 35.  What is the reason for all 4 wells behaving similarly 
during this recording period?   

  
Maps D5-6 and D5-7 5)  These two geologic maps depict acreage within the proposed 

permit boundary of the Upton facility as well as acreage outside the 
permit boundary.  Why is the map coverage heavily skewed to the 
north of the site location?  Much of the adjacent geology south of 
the permit is not depicted.   

  
Mine Plan  

Section MP.5.1 6)  Page MP-33: The narrative indicates that the tailings from the 
Hydromet Plant will be neutralized and disposed of in the TSF.  
What method will be used to neutralize the material and at what 
point in the waste stream will it take place?   
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Section MP.5.2.1 7)  Page MP-33: The text indicates that a two to three foot 
protective layer will be placed on top of the Geotextile located 
beneath the TSF.  What is the general nature of the material that 
will function as the protective layer? 

  
Section MP.7.2.2 8)  a.  Page MP-82: Appropriate leak detection is discussed in 

general terms.  What method will implemented to fulfill the 
requirements of LQD Rules and Regulations, Chapter 3, Section 
2(h)(i)?  Please provide specific narrative with supporting graphics  
and design parameters. 

      b.  furthermore, what procedures will be enacted to control or 
remediate leakage of potentially toxic materials?  

  
Section MP.10.2 9)  Page MP-87: In discussing road creation during exploratory 

drilling, will provisions be made to avoid using temporary roads 
during periods of wet weather? 

  
Section MP.10.5 10)  Page MP-89: The narrative concerning the description of the 

cement plug placed in drill holes indicate that it will be positioned 
from ground surface to 10 feet below ground surface.  This is 
followed by the qualifier that the hole will be backfilled to the original 
ground surface with topsoil.  However, there will be no void to fill 
with topsoil if the cement plug has been poured to the ground 
surface.  Please clarify the nature of surface reclamation within the 
narrative, allowing for void at the top of the hole for topsoil 
placement. 

  
Exhibit MP.5-1 11)  Note 1 on this exhibit indicates that the final plant site location 

will be determined by RER at some future time.  Should this exhibit, 
as it exists, become part of the final mine permit application and 
approved as such, the Upton Plant Site will be considered final, only 
changed by Revision or Amendment if an alternate location is 
desired.  Additionally, should the plant relocation be significantly 
different from the permitted site, a major revision requiring public 
notice and comment may be necessary to facilitate Hydromet Plant 
siting changes.  No response necessary. 

  
Reclamation Plan  

Section RP.8.5 12)  Page RP-30: The narrative describes the closure cover on top 
of the TSF as a geotextile.  What are the specifications, such as 
thickness and permeability, of that material? 

  
 13)  a. It is planned to have a fill layer cover the closure geotextile.  

What are the approximate values for minimum and maximum 
thickness of the covering earthen material? 
        b. Also, what are the approximate minimum and maximum 
thickness of the rock fill material that will be placed above the fill 
material described above? 
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        c. Finally, what will be the approximate thickness of the topsoil 
layer placed on top of the TSF at closure? 

  
  
Addendum MP-3 14)  This report is titled in such a way as to indicate that this is a 

preliminary report only.  However, the report is composed of 
disparate parts that have been inserted over time, the latest of 
which was May, 2015.  Should this report then be considered as 
final draft? 

  
Section 7.2.2.2 15)  Page MP-3-34: The depth to groundwater indicates an 

approximate elevation of 4,218 feet amsl.  What is the approximate 
depth to groundwater beneath the TSF? 

  
Section 8.2 16)  Page MP-3-38: The description of the collection pond indicates 

that it will have an average depth of 2 feet.  Several questions arise 
concerning the pond: 
        a. How will the pond be constructed to insure a uniform depth?  
Since the specifications are so exact, will a method of completion 
using such practices as "blue tops" be used to insure exact grade? 
Please clarify the construction practices. 
         b. Will a mosquito control program be implemented if water is 
retained in the pond during the late spring and summer months?  
The ponds average depth is ideal for mosquito larvae to flourish. 

  
Section 9.3 17)  Page MP-3-49: The narrative describes mitigation practices to 

be followed if the TSF remains dormant for 60 days or more.  It is 
proposed that a 6 inch lift of soil be placed over the tailings material 
to prevent fugitive dust creation.  What is the nature of the 6 inch lift 
material?  Is this to be topsoil, or will it be borrow material with soil 
properties, suitable as a growth medium? 

  
Appendix F 18)  Section 3.0: One of the assumptions used in designing the 

collection ponds is that the TSF underdrain flows were excluded 
from calculations of collection pond inflows.  What is the justification 
of this assumption?  Is this water diverted to a different collection or 
flow-through system? 

  
Appendix H 19)  Section 1.1: The material description includes the acronym 

ICP-MS.  Forgive my ignorance but what does that acronym stand 
for? 

  
 20)  Section 1.2.1: The narrative indicates that fly ash will be used 

as a neutralizing agent for the leach tails material.  What is the 
nature of the fly ash?  Is this to be material from a coal-fired power 
plant?  Or is there another source that will be used?   

  
 21)  Section 1.2.1, Table 8: One of the components listed for the fly 

ash is Hannebachite, Ca(SO3)(H2O).5.  This appears to be a 
byproduct material from the desulfurization process used in coal-
fired power plants.  It is assumed that the Calcium Sulfite is 
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chemically bound in such a way as to prevent sulfuric acid 
formation.  Some people may be concerned that the Calcium Sulfite 
will become mobile and create Sulfuric Acid over time.  Please 
clarify the chemistry of the fly ash and its nature that indicates the 
materials have been neutralized and fixed in perpetuity. 

  
 22)  Section 1.2.1, Table 9: This table indicates that the amount of 

limestone needed to neutralize the tailings is 2,616%.  Obviously 
the number should probably be 26.16%.  Please correct the value. 

 
APPENDIX D3 23)  The archaeological resources materials appear to be deficient.  

LQD cannot locate the Class III survey for the approximately 3,000 
acreages within the proposed Bull Hill facility permit boundary.  
Please provide the Class II archaeological report(s) in its entirety for 
inclusion in the permit application.  When the materials arrive, they 
will be forwarded to SHPO for review in the Round 2 review cycle. 
 

____________________________________________________________________________ 

This ends the comments from Bj Kristiansen 

 

/bk 

cc:  Cheyenne LQD files 



MEMORANDUM 

 

To:   File, Rare Element Resources Bear Lodge Mine Application, TFN 5 6/221 

 

Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    June 11, 2015 
 

Subject: Round 1 review 
 

As per your request for review dated June 8, 2015, I have completed a review of Bear Lodge 

Mine application and offer the following review comments.    

 

General Comment 

 

1) All maps should contain a scale bar to ensure that correct distances are represented; 

some exhibits created from PDF files may be reduced or blown up which changes the 

scale setting.   

 

Appendix D5      

 

2) Section D5.9.  In this section RER states that no overburden assessment was required 

at the Upton Processing location because no mining was expected to occur there.  

However, because there will be surface disturbance in the area, an analytical 

assessment of the subsoil for suitability to the depth of expected disturbance will be 

required.  This assessment is required to ensure placement of the most suitable 

materials within the rooting zone of vegetation on all areas where once removed 

subsoil is replaced and contoured for reclamation.  This may also require some special 

handling of materials to ensure that the most suitable subsoil/spoil is placed on the 

contoured surface.  Therefore, the materials used in the berm construction or to be 

placed over the tailings, or anywhere where subsoil is to be removed and replaced, 

must be assessed for suitability.     

 

3) No clear reasoning was given for selecting only the 15 samples that were analyzed for 

this study.  However, throughout Appendix D5, the consultants hired by RER state 

that the neutralizing potential of overburden in the mining location is sufficient to 

overcome potential acidity from acid-forming strata and that no evidence for oxidation 

of pyrite exists in the samples analyzed.  The data presented is only for the third of 

three phases of the overburden analysis.  The data and graphs presented in the 

overburden assessment actually provides strong evidence of acidification over 50 days 

for 14 of the 15 samples analyzed which doesn’t provide confidence that acid-forming 
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materials will not be a problem in the Waste Rock disposal site or in the final pit even 

though some data does not provide evidence of increased solubility of elements.  The 

scatter plots provided on pages D5-4-89 through 92 appear to be from a different data 

set than the material provided.  Unless additional data is provided, the LQD staff may 

require a contingency plan in the permit to mitigate acid-forming materials that could 

produce acid runoff from the waste rock facility and in waters in the pit.   

 

Appendix D7 

 

4) Section D7-1.3.5. and Table D7-1.8.  Data presented in Appendix D7 must be for the 

proposed permit area only.  Four of 17 samples analyzed were taken outside the permit 

boundary as were many of the samples used to determine soil depths.  The sampling 

performed and information gain from those samples which occur outside the permit 

boundary must be excluded from this application.  Also, all topsoil volume data must 

be expressed in cubic yards, not acre-feet.   

 

5) Topsoil volumes and depths presented in Appendix D7, the Mine Plan and 

Reclamation Plan should reflect only those areas to be disturbed by mining operations, 

inside the affected area boundary.  Additional information could skew results and/or 

provide inaccurate depths and volumes of soils from affected areas.   

 

6) Pages D7-2-D3 through D6 show the same data for the Upton processing plant 

location as that shown on pages D7-1-D3 through D6 for the Bear Lodge location.  

Pleaser provide the correct data. 

 

7) Map D7-2-G, Map 1, Appendix D7 does not show the same permit boundary 

delineation as other permit maps for the Bear Lodge permit location.  This must be 

corrected.     

 

8) All exhibits in Appendix D7 should show the affected area boundary. 

 

Mine Plan 

 

9) Section MP.3 should include a topsoil salvage commitment prior to road construction. 

 

10) Section MP.4.2.1.  Please provide an estimate of topsoil thickness to be salvaged from 

the affected areas of the permit.  These estimates must be based on Appendix D7 

savage depths for the affected area, which can be referenced in the Mine plan.   
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11) Section MP.4.2.3 states that topsoil will not be identified by a sign if it is windrowed 

or accumulated for less than 2 weeks.  The Rules specifically state that topsoil signs 

shall be in place at the time stockpiling is begun.  The LQD interpretation of this is 

that even a windrow or accumulation of topsoil is a stockpile and must be identified 

with a sign immediately following salvage operations.  Even in drilling operations for 

Uranium permits, temporary topsoil stockpiles are often identified by placing color-

coded stakes in the topsoil.  Please replace the statement “Signs will not be required” 

with language that indicates signs will be installed at the time when topsoil salvage 

begins or upon completion of topsoil salvage operations.   

 

12) Section MP.4.2.3 also states that stockpiled topsoil standing for less than 6 months 

will be left at the angle of repose, and may have a protective berm/ditch installed if 

erosion potential is present.  The LQD cannot require that RER provide immediate 

topsoil protection, but if any erosion should occur from the stockpiles, it will be a 

violation of the Rules and may result in enforcement action.  The LQD strongly 

suggests that RER commits to constructing berms and ditches around all temporary 

stockpiles.   

 

13) Sediment control is not permitted or enforced by the LQD under non-coal Rules.  All 

sediment control is regulated through the Stormwater SWPPP plan under the WQD.  

Therefore, all references to sediment control or ASCMs in this permit application must 

be removed and/or replaced with runoff/drainage control or erosion control language.   

 

14) Section MP.6.2.  Please provide a permit commitment to salvage topsoil prior to 

construction of runoff/drainage control measures. 

 

15) Section MP.10.  Several drilling-related issues were observed in this section.  

 

a. Without soil sampling in areas where drilling may occur, the LQD has no 

knowledge of the suitability of subsoils that would be excavated from mud pits.  

Therefore, topsoil salvage would be expected under all subsoil stockpiles 

unless the operator provides evidence that subsoil is suitable to support 

vegetative sustainability.  Such language should be added to the permit. 

b. No operation of drilling equipment will be allowed during muddy surface 

conditions (should only be allowed under dry or frozen surface conditions) to 

prevent undue compaction and loss of topsoil from mixing with potential 

unsuitable subsoil, not to mention rutting up the access locations.  Such 

language should be added to the permit. 

c. Sumps/mud pits should not be backfilled until the contents have been allowed 

to subside/dry for a period to reduce surface mounding of backfilled materials. 
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d. Section MP.10.8 discusses disposal of excess drill cuttings in special pits.  The 

LQD recommends disposal of these cutting in the waste rock location.  No 

additional disturbance is recommended by the LQD.    

 

16) Section MP.4.2 provides details of an air quality plan for operations at the facility.  

The LQD does not regulate air quality issues which is the jurisdiction of the AQD.  

Therefore, any commitments beyond possible water application to roads for dust 

control must be removed from the permit application.  When LQD staff observe air 

quality issues at the permit, appropriate AQD staff will be notified. 

 

17) Table MP.4-1.  Was the information provided for volumes in this table from estimates 

obtained within the affected area boundary, or external depths of soil as well?  The 

LQD must know the source of soil depth estimates in order to confirm the data 

provided in this table. 

 

18) Table MP.4-10 is missing the ROM stockpile shown as a topsoil stockpile in permit 

application exhibits.  It is located at the PUG facility at the proposed Bear Lodge 

disturbance.  Table MP.4-10 must be corrected to show all suitability criteria for 

overburden including pH, electrical conductivity, percent saturation, texture, selenium, 

boron, molybdenum, nitrate-N, acid-base potential, arsenic and organic carbon. 

 

19) Table MP.8-1 through 7 may not be required.  The LQD will defer to the WQD for 

surface water quality issues and enforcement.  

 

20) Addendum MP-4 discusses ASCMs.  This section must be revised or eliminated.  See 

Item 13 in my previous comments.   

 

21) Some maps in the Mine Plan do not show the Affected Area Boundary in the map 

legend.  Some map legends show different lines (dashed vs. solid) for the affected area 

boundary. Please make certain that map legends are complete and accurate. 

 

22) Exhibit MP.2-2 shows green hatched areas as Topsoil/Borrow areas.  Please delineate 

the topsoil stockpile location on the map.  Please explain how topsoil salvaged from 

the tailings location will be handled prior to final stockpiling on an area delineated as a 

borrow area for the berm construction.  This process isn’t very well explained in the 

Mine Plan.    

 

23) The Exhibit MP.4-2 legend does not show the black line delineation for topsoil 

stockpiles, and the ROM topsoil stockpile shown on other maps as topsoil is not 

delineated or identified.    
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Reclamation Plan 

 

24) Section RP.3.4.  See Item 13 of my previous comments. 

 

25) Section RP.4.1.  When constructing the berm at the Upton processing plant or the Bear 

Lodge waste rock facility, the most suitable overburden/subsoil or spoil materials 

should be placed beneath the topsoil, in the rooting zone.  Long term vegetation 

sustainability is dependent on suitability of the rooting material.  Mitigation would be 

required if suitability criteria are not conducive to long-term vegetation establishment.  

Special handling of overburden/subsoil or spoil materials may be required.   

 

26) Section RP.4.2.  Please provide an appropriate topsoil replacement depth based from 

Appendix D7 assessment of topsoil salvage depths within the affected area boundary.   

 

27) Section RP.8.2.  The process of road reclamation should include road base removal.  

The LQD also suggests a single section for all reclamation activities that includes 

scarification, topsoil replacement, discing, mulching, application of nutrient 

amendments, seeding, monitoring, and interseeding or reseeding and erosion repair as 

necessary instead of repeating processes throughout the application.    

 

28) Exhibit RP.4-1 does not show topsoil replacement on the main pit reclamation.  The 

LQD requires topsoil replacement and seeding on all permanent reservoirs, diversions 

and stream channels down to the high water line.  The LQD does not believe that the 

remaining pit at the Bear Lodge property should be treated differently.  Topsoil 

replacement and seeding will help reduce potential weed infestations and improve the 

quality of reclamation for multiple uses.  The LQD also recommends location of a 

topsoil stockpile near the pit for the purpose of reclaiming the upper pit surfaces.   

 

29)   Exhibit RP.4-2 does not provide elevations on contour lines. Please correct the 

exhibit to include elevations on major contour lines.   

   

DS/ 

xc:  Cheyenne file 



 MEMORANDUM 

 

 

TO: Bj Kristiansen, LQD-District III Assistant Supervisor 

 

FROM: Doug Emme, Blasting Program Principal 

 

DATE: October 22, 2015 

 

SUBJECT: Rare Element Resources, (RER), Bear Lodge Rare Earth Mine Application, Mine 

and Reclamation Plan Review, First Round Review, TFN 5 6/221 

 

 

I have completed my first round review of this permit application.  My comments to the Mine Plan 

and Reclamation Plan follow: 

 

Mine Plan 
 

1. Table MP.1.4, page MP-T4 – Please explain the second column, “Quantity of Sustaining 

Equipment”.  It appears that it addresses the replacement of equipment over the mine life 

but some of the entries don’t make sense, i.e. – 5 pickups initially but 2 over the life of 

mine. 

2. MP.2.1.12, page MP-10 & MP.14.4, page MP-98 – Blasting may be intermittent but it 

will still occur regularly and it is highly likely that the blasting contractor will want to have 

magazines on site so they don’t have to transport product in for every shot and then have 

left over product to haul back to some off-site storage facility.  Please address this issue. 

3. MP.2.1.13, page MP-10 – The word “to” should be inserted after “…transferred…” in the 

second line.  Please correct. 

4. MP.10.5, page MP-89 – In the section discussing plugging holes within 2 years of the 

mine advance the text says a dry cement plug will be placed from the ground surface to 10’ 

below the ground surface and the hole backfilled with soil to original ground surface.  This 

doesn’t make sense.  Please correct this language. 

5. MP.10.5, page MP-89 – The text discussing plugging drill holes within the perimeter fence 

has the same confusing language as the previous comment.  Please correct as necessary. 

6. MP.14.3.2, page MP-97 – In the 3rd line it states holes will be loaded with priming system 

(primers with detonators).  The text in parenthesis should be “(cast booster with 

detonator)”.  The cast booster with a detonator is a primer while the cast booster alone is 

not a primer.  Please correct. 

7. MP.14.3.2, page MP-97 – The text says that limestone crushed to minus 1 inch will be 

used for stemming.  I think the text should also state that if it is determined that drill cuttings 

will work for stemming that they will be used.  Given the geology at this mine, drill cuttings 

should be sufficient for stemming as long as the stemming length design is adequate and 

the text indicates that good stemming ratio to burden will be used.  Please correct. 

8. MP.14.6, page MP-99 – The first full paragraph notes that if a proper regulatory agency 

requests a pre-blast survey, one will be done.  Pre-blast surveys are typically made by the 

owners of protected structures within ½ mile of the permit boundary, and not by the  
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regulatory agency.  The property owner needs to make a dual request for the pre-blast 

survey to the mine and the Administrator of Land Quality.  Please correct. 

9. MP.14.7, page MP-99 – The text should include airblast at the end of the 2nd sentence.  

Please correct. 

10. MP.14.10, page MP-101 – When discussing the times of blasting the text about the time 

of detonation will be expressed in four – four hour increments or less should be eliminated.  

Stating that blasting will occur sunrise to sunset, seven days a week is sufficient.  The mine 

will probably try to shoot in the same time window on a regular basis but shouldn’t restrict 

the time by publishing defined time periods.  Please correct. 

11. MP.18, page Mp-107 – The word “tie” in the 2nd to last line doesn’t appear to be right.  

Please explain or correct. 

12. MP.18, page MP-108 – The word “is” in the 5th line doesn’t sound right and maybe should 

be replaced with “be”.  Please explain or correct. 

 

13. Exhibit MP.3-4, Figure 3 – The typical safety berm cross-section shows a 3’ high berm.  

A 27.00R49 tire for a Cat 777 truck is nearly 9’ in diameter so a 3’ berm would not be 

nearly enough to meet MSHA or State Mine Inspector (SMI) standards.  A 3’ high berm is 

probably not adequate for any off-road haulage trucks that might be used at the operation.  

Please correct as needed. 

 

14. Exhibit MP.3-4, Figure 4 – See comment from previous item. 

 

 

Reclamation Plan 
 

1. RP.2, page RP-2 – The 2nd paragraph says the Hydromet facilities will be left in place at 

the Upton Plant site after decommissioning of equipment.  If there is no viable use for 

these facilities they should be removed.  At this time there is no reason to think that there 

would be any use for them so LQD would require a bond for removal of these facilities.  

Please correct. 

2. Exhibit RP.3-1 – Looking at the waste pile contours there is a good chance for erosion 

features to develop on these long, uniform slopes.  It would be better if RER would design 

some slope diversity, contour ditching, rock drains, etc. so the area blends into native 

better and erosion is minimized.  Please correct as necessary. 

3. Exhibit RP.3-2 – The tailings pile should have some diversity built into the contoured 

slopes so it blends into the native area and is more aesthetically pleasing.  Please correct. 
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RER has stated that the reclamation bond will be submitted after the first round of comments have 

been addressed. 

 

I would not recommend that this mine application be approved until these comments have been 

adequately responded to and the bond has been submitted and approved. 

 

If you have any questions please contact me. 

 

 

 

/de 
C:\FILES\RER-RM911.15E 

 

 

 

 



Bear Lodge – TFN 5 6/221 – First Round Technical Review – David J. Myers – LQD DIII                  Page 1 of 1 
 

MEMORANDUM 

 

TO:  File: TFN 5 6/221 

FROM: David J. Myers – LQD DIII Natural Resources Analyst 

DATE: October 28, 2015 

SUBJECT: First Round Review of Brook Mine New Permit Application 
 

As requested I have reviewed the new Rare Earth Elements Bear Lodge permit application (TFN 

5 5/221).  I have reviewed Appendix D1 (Land Use), Appendix D5 (Topography), Appendix D6 

(Hydrology - Surface), Appendix D6-B (Hydrology Addenda), Appendix D9 (Wildlife), 

Appendix D10 (Wetlands), the Mine Plan, the Mine Plan Exhibits, and the Reclamation Plan.  

My observations are below. 

 

Appendix D1-Land Use 

 

I have no comments on this Appendix 

 

Appendix D5-Topography, Geology and Overburden Assessment 

 

I have no comments on this Appendix 

 

Appendix D6-Hydrology 

 

I have no comments on this Appendix 

 

Appendix D-6B – Hydrology Addenda 

 

I have no comments on this Appendix 

 

Appendix D9-Wildlife 
 

It appears that RER conducted incidental herptile observations for the access route and Upton 

plant site as requested by the Wyoming Game & Fish Department in the letter reprinted on page 

D9-2-89.  However the information on page D9-2-28 does not make this clear.  Please update 

this information to reflect how RER responded to the request by Game & Fish. 

 

Appendix D10-Wetlands 

 

I have no comments on this Appendix 

 

Mine Plan 

 

I have no comments on the Mine Plan 

 

Reclamation Plan  

 

I have no comments on the Reclamation Plan 



MEMORANDUM 

 

TO:  File, Rare Element Resources, Bear Lodge Mine, TFN 5 6/221 

 

FROM: Stacy Page and Jaime Jakes 

 

DATE:  September 23, 2015 

 

SUBJECT: First Round Review of Bear Lodge Mine Application, Rare Element Resources, 

TFN 5 6/221 

 

Appendix D-1. 

 

1. Section D1.2.  Please add a section under Land Use at Bull Hill Mine discussing Fish 

and Wildlife landuse.  Please separate the Page D1-5 discussion on Timber harvest into 

another section titled Forestry. 

 

2. Section D1.4. .  Please add a section under Land Use at Upton Plant Site discussing 

Fish and Wildlife landuse.   

 

3. Map D1-1.  Please add Fish and Wildlife and Forestry to the legend under the hatched 

area for Multi-Use. 

 

4. Map D1-3.  Please add Wildlife to Grazingland in the legend. 

 

Appendix D-8. 

 

5. Please Add Addendum D8-1-H to the table of contents titled Correspondence and 

create a tab for it.  After the other agency reviews their letters will be placed in this 

addendum. 

 

6 Why does the species list not contain more species than were hits in the transect data? 

 

Reclamation Plan 

 

7. Section RP.2.  Please add Fish and Wildlife and Forestry to the first sentence of the 

second paragraph of this section.  Please add wildlife use to the third sentence that 

discusses the postmining landuses at the Upton Plant Site. 

 

8. Section RP.5.1 Cover Crops.  The third paragraph states that companion crops may be 

used.  Please provide a seed list and rate for the companion crops.  

 

9. Section RP.5.1. Cover Crops.  Please add that the mulch will be certified noxious weed-

free native grass hay and smooth brome and crested wheatgrass will not be used. You 

may also want to add straw mulch to your list of mulches to match Section RP.5.2. 
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10. Section RP.5.2. Seeding Methodology.  The last paragraph should be corrected to 

match Section RP.5.1 on mulches.   

 

11. Section 5.3.  What does the Forest Service want for tree replacement?  Please list the 

tree species that will be seeded and the density planted of each species.  Approval from 

the Forest Service will be required for the species and density.  This could be placed in 

a table and referenced in this section.     

 

12. Section 5.5.  Evaluation of Revegetation Success.  Page RP-16. Last paragraph.  Please 

revise the first sentence to the tests for revegetation success will be conducted for one 

year no sooner than five years after the permanent seeding.   

 

13. Section 5.5.  Evaluation of Revegetation Success.  Page RP-16. Last paragraph.  Please 

add to this section the number and kinds of trees that will be required to meet 

revegetation success. 

 

14. Section RP.5.6. Noxious Weeds.  Please add a sentence to this section stating that the 

BHNF-WMP will be regulated by the BHNF Ranger District on the Bull Hill site.     

 

15. Section RP.5.6. Noxious Weeds.  Please add a sentence to this section stating that all 

disturbance that is not continuously active will be seeded with the seed mix or with the 

cover crop to reduce weed infestation. 

 

16. RP.5.8 Management Plan.  Page RP-19.  Second bullet.  Non coal rules does not require 

interim vegetation monitoring.  It is often a good idea to do some monitoring to use for 

management decisions and to see if you are trending towards bond release.  If the 

Forest Service requires interim vegetation monitoring please keep this commitment for 

just the Bull Hill Mine?   

 

17. Table RP.5-3.  The Riparian Mixture will be added to this table. 

 

18. Table RP.5-3.  Please add more diversity to your upland seed mix to meet the 

postmining landuses.  The following seed mix is recommended.   

 Species   rate PLS  

Sandberg bluegrass  3 

Thickspike wheatgrass 3 

Green needlegrass  2 

Slender wheatgrass  1 

Basin wildrye  1 

Western yarrow  .5 

Arrowleaf balsamroot  .5 

American vetch  .5 

Annual rye    5 

Total    16.5 
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19. Table RP.5-4.  Please consider eliminating the greasewood from the seed mix for the 

Upton Plant site and increasing the seeding rate of Wyoming big sagebrush to .75 

lbs/acre PLS. 

 

20. Exhibit RP.2-1.  Please add Fish and Wildlife and Forestry to the legend under the 

hatched area for Multi-Use. 

 

21. Exhibit RP.2-2.  Please add Wildlife to Grazingland in the legend 

 

22. Please add an addendum for correspondence and place the Forest Service approval for 

the seed mixes and tree replacement in this section.  The Forest Service will need to 

approve the upland seed mix since it is proposed to be seeded on Forest Service Lands 

as shown on Map 5.3 Revegetation Map. 

 

23. Reclamation Plan Exhibit RP.5-1: Please discuss the lack of diversity built into the 

Section 16 “hill”.   

 

24. Please, also discuss if any vegetation will be seeded around the “lake”.  I note one small 

riparian area to be seeded, but there appears to be other areas along the top edge on 

Reclamation Plan Exhibit.3-1 that could support seeding. The lake does not appear to 

be blended into the surrounding native areas either.  

 

Mine Plan 

 

25. In the mine plan please discuss what is to become of all of the trees located at the Bull 

Hill site.  Will they be commercially logged, clear cut, mulched, burned, utilized in 

reclamation, etc.? Please include all pertinent timetables affiliated with logging and 

burning of slash piles if applicable. 

 

 

 

 

 

 

 

 

 

 

 

 

 

sp\jj\ 

 

xc: Cheyenne File 

 



MEMORANDUM 

 

TO:  Bj Kristiansen, Permit Coordinator 

 

THROUGH: Mark Rogaczewski 

 

FROM: Kim Medina, Project Geologist 

 

DATE: October 21, 2015 

 

SUBJECT: Technical Review, RER Rare Earth Elements Mine Permit Application 

  TFN 5 6/221   

 

I have reviewed the subject report and have the following comments and/or questions: 

 

Volume D-5:  Topography, Geology and Overburden Assessment 
 

1. I have no comment concerning this volume of the permit application. 

 

Volume D-6:  Hydrology 

 

2. Please revise Table D6-31, Monitoring Well Network Well Information, Bull Hill Mine 

Permit Area, grouping wells by geologic unit. Also, as this table is also included as Table 

1-1, Addendum D6, much of the information on Table D6-31 does not need to be 

repeated in the main portion of this volume.  

 

3. On page D6-43, the alluvial system is classified as “perched”.  LQD agrees the alluvial 

aquifer is underlain by an impermeable layer; however, the alluvial aquifer appears to be 

a flow-through unconfined alluvial aquifer and does not meet the standard definition of 

“perched”.  

 

4. On page D5-17, the thickness of the alluvial aquifer ranges from “zero to greater than 30 

feet.”  However, according to the log for MW-07 (which was the deepest hole drilled into 

the alluvium), clay rich alluvium went to the base of that borehole, which was 70 feet.  

Based on a review of the logs from other boreholes drilled to investigate the alluvium, the 

thickness of the alluvium may be greater than 70 feet.  

 

5. In addition to presenting water quality data in a maximum/minimum/average 

concentration discussion, LQD suggests the use of time series graphs, especially for those 

aquifers which would have a seasonal variation, such as the alluvial system.  

 

6. LQD suggests that the water quality digital data should also include a spreadsheet which 

can be incorporated into LQD’s database system.  

 

7. During drilling, artesian flow was encountered in MW-01.  According to the borehole 

log, the hole was flowing artesian.  The borehole was filled with bentonite chips from 



130 feet to 60 feet below ground surface (bgs).  How was the bentonite placed in the 

borehole to seal off the lower portion of the borehole?  Also, information on the monitor 

well log for this well does not agree with Table D6-31. 

 

8. According to the borehole log, stainless steel casing was installed to a depth of 135 feet 

bgs in MW-04, due to hole stability and large groundwater inflow.  Was the stainless 

steel casing removed? 

 

9. According to the borehole log, stainless steel casing was driven to a depth of 435 feet bgs 

in MW-05.  The notes on this log also state the borehole started to cave.  Was the casing 

removed or pulled up?   

 

10. According to some of the borehole/monitor well logs, bentonite/sand grout was used.  

Other logs say bentonite/sand and chips.  Please clarify if the bentonite/sand was a grout 

mixture.  Also please confirm if chips indicates the use of bentonite chips. 

 

11. As many of the monitor wells installed for this project are deep wells (greater than 100 

feet), please provide information on how the annular seals were installed. 

 

12. As wells MW-16 and MW-43 are to be used as water supply wells, do they meet State 

Engineer’s Office (SEO) rules and regulations for completion of water supply wells?  

Has an SEO permit been applied for use of these wells as water supply wells? 

 

13. Exhibit 2.1 shows MW-16 as a water supply well; however MW-43 is not shown on this 

map. 

 

14. Please show the location of monitor wells in relation to proposed development at both the 

Bull Mountain and Upton sites.  

 

15. The geotechnical investigations of the Upton facility have additional information 

concerning the geology and shallow groundwater.  Please include this information in the 

discussion in Volume D-6. 

 

  



Mine Plan 

 

General Comment: 

 

16. RER might want to consider presenting the mine plan in two parts, discussing operations 

at Bull Mountain separate from the Upton Plant (i.e. discuss the mine plan in its entirety 

for the Bull Mountain unit, then discuss the mine plan in its entirety for the Upton Plant).  

 

Bull Mountain 

 

17. Please provide a MSDS for the flocculent to be used at the Bull Mountain facility.  

 

18. How is shop wastewater to be handled?  Is there to be an on-site sump recycling system 

or a different procedure to handle wastewater from the shop area? 

 

Upton Facility 

 

19. Please provide additional details concerning the Hydromet facility, especially all waste 

streams.  From LQD’s research there will be additional waste streams from the facility 

that might not be suitable for on-site disposal.  

 

20. The Golder report is a feasibility study on the design of dry stack tailings storage facility.  

As not all of the geotechnical studies and chemical studies on the tailings had been 

completed by the time of the permit application submittal, the feasibility study had to 

include quite a few assumptions, including the amount of material to be added to 

neutralize the tailings and the geotechnical suitability of the material.  Please 

acknowledge the assumptions, lack of data, and tentative design of the TSF (or at a 

minimum that the design of the TSF might change based on additional studies).   

 

21. Please provide a monitoring map, showing the location of all monitoring points in 

relation to proposed developments. 

 

22. How will the southern end of liners in the TSF and collection ponds tie into the next 

section of development?  Is the slope of the TSF sufficient to direct any liquid to the toe 

drains?  Is the slope of the collection pipe from the toe drain to the collection pond 

sufficient such that liquid does not accumulate in the collection piping?  

 

23. Please provide additional details on any monitoring to be conducted (how frequent and 

what constituent, for example) will be conducted on material prior to disposal in the TSF.   

 

24. Please provide a detail drawing of the Hydromet area.   Does the plant area include any 

storage in case there is an upset or maintenance needed (such as filter press down time)? 

 

25. On page MP-82, RER commits to appropriate leak detection and groundwater 

monitoring.  Please provide additional details concerning leak detection, including type 

and monitoring schedule.  If a leak is detected, how does RER propose to deal with a 



leak?  RER might want to consider a progressive groundwater monitoring system, in 

which monitoring well ring expands as the TSF increases in size.  

 

26. Will the flow from the underdrains be tested? 

 

27. Capacity of the water collection ponds should also include process water from the 

Hydromet facility, water from toe drains, and any other liquid that will be directed to the 

collection ponds. 

 

28. Please provide MSDSs for the main chemicals to be used in the Hydromet facility.  

 

29. Please verify the total amount of tailings to be placed in the TSF, as stated on page MP-3-

29.  Is the 25% amendments reasonable?  One study suggests 30 to 40 % fly ash is 

needed to neutralize the tailing wastes to pH 7. 

 

Reclamation Plan 
 

30. The reclamation plan refers to the closing of “underdrain” ponds.  Is this the same as the 

collection ponds mentioned in the mine plan? Refer to page RP-31. 

 

31. The reclamation plan needs to include disposal of all chemicals remaining at the site.  

Some chemical companies may or may not accept un-used chemicals or may have special 

requirements.  Please confirm.  

 

32. Testing on the collection pond sludge prior to disposal should be performed as required 

by the landfill.  

 

 

 

 

 

 

 

/km 

xc:  Cheyenne  



Bear Lodge Project – TFN 5 6/221 – First Round Technical Review – Surface Water - Matt Kunze       Page 1 of 14 
 

MEMORANDUM 

 

TO:  Bjarne Kristiansen, LQD District III 

 

CC:  TFN 5 6/221 

   

FROM: Matt Kunze, LQD Division Services 

 

DATE: August 31, 2015 

 

SUBJECT: First Round Surface Water Review Comments on Rare Elements Resources 

(RER) Bear Lodge Project Permit Application (TFN 5 6/221)  
 

As requested by your June 8, 2015 memorandum, I have performed a review of surface 

water items in the new RER Bear Lodge Project permit application (TFN 5 6/221).  I have 

reviewed Appendix D6 (Hydrology-Surface), Mine Plan, and Reclamation Plan.   

 

Appendix D6-Hydrology – Bull Hill Mine Permit Area 
Section D6.1.2 Drainage Basin Description 

1. Map D6-1 provides names for three stream channels in the proposed permit area that are 

not described in the text: Davis Draw, Allread Draw, and Leeman Draw.  Please provide 

a short description of these drainages in Section D6.1.2 since they have been named on 

the map.  (MDK) 

 

Section D6.1.3 Surface Runoff Estimates 

2. Map D6-1 and Table D6-5 show nine minor drainage basins.  However, HEC-HMS 

estimates in Table D6-6 are only provided for five drainage basins.  Please explain why 

HEC-HMS estimates were not completed for the other four minor drainage basins.  

(MDK) 

 

3. There are a few grammatical errors in the first carryover paragraph on Page D6-5: “peak 

slow”, “ht 2, 5, and 10”, and “an peak flow”.  Please correct.  (MDK) 

 

Section D6.1.4 Surface Water Use 

4. Please expand the definition provided in the third paragraph for a Class 2AB stream to 

include what is provided in Chapter 1 of the WQD Rules and Regulations:  Class 2AB 

waters are those known to support game fish populations or spawning and nursery areas 

at least seasonally; All Class 2AB waters are designated as cold water game fisheries 

unless identified as a warm water game fishery; Class 2AB waters are also protected for 

nongame fisheries, fish consumption, aquatic life other than fish, recreation, wildlife, 

industry, agriculture and scenic value uses. (MDK) 

 

5. Whitelaw Creek is classified as a 2AB stream under the WQD Wyoming Surface Water 

Classification List.  Please mention this in the text.  (MDK) 
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6. Please include a discussion in this section that states none of the other streams on the 

proposed permit boundary are classified under the WQD Wyoming Surface Water 

Classification List.  However, using the unlisted waters guidance of WQD Chapter 1, 

Appendix A, Section b(ii)(C)(IV), these unlisted streams would be classified as Class 3B 

streams.  Class 3B streams are ephemeral or intermittent streams with sufficient 

hydrology to normally support and sustain communities of aquatic life including 

invertebrates, amphibians, or other flora and fauna which inhabit waters of the state at 

some stage of their life cycles. Class 3B streams must therefore meet water quality 

standards for aquatic life other than fish.  (MDK) 

 

7. Please update the reference in the text (and Section D6.6 References) to the current date 

of the WQD Wyoming Surface Water Classification List.  The list was updated July 26, 

2013.  See 

http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs

/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%2

0Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-

Classification-List.pdf.  (MDK) 

 

Section D6.1.6 Surface Water Monitoring 

8. Please provide a short explanation why a station was established on Lytle Creek.  This 

stream was not described in previous Appendix D6 sections.  Lytle Creek also is 

classified by the WDEQ/WQD as a Class 2AB stream, so this should also be mentioned 

in the text.  (MDK) 

 

Section D6.1.6.1 Surface Water Quantity 

9. Please include more discussion in the text on the differences in streamflow between sites.  

There are some cases where upstream gaging stations report much higher peak flows than 

the downstream station.  Presumably these higher peak flows cause higher annual runoff 

totals for upstream stations in some years.  For example as shown in Table D6-12, in 

2014, SGS-1 had a maximum of 538.5 cfs and a total runoff of 3,959 ac-ft, while 

downstream at SGS-2 had a maximum of only 65 cfs and a total runoff of 3,127.3 ac-ft.  

Also, in 2013 at SGS-3 on Whitelaw Creek, the maximum cfs was 1,486.6 cfs with total 

runoff of 7,010.73 ac-ft while SGS-2 on Beaver Creek only had a peak of 383.9 cfs and a 

total of 5,874.5 ac-ft.  (MDK) 

 

10. Please explain in the text if the hydrographs in Addendum D6-4 and flow summary in 

Table D6-12 were calculated using the rating curves in both Addendum D6-5 (pre-June 

2013) and Addendum D6-6 (post-June 2013).  (MDK) 

 

11. Some of the maximum cfs reported in Table D6-12 exceed the maximum reported in the 

summary table (Table 3) and Attachment 2 (Rating Tables) of Addendum D6-6.  Please 

check the maximums reported in Table D6-12 to ensure the peaks are correctly reported, 

and if necessary, update Table 3 and Attachment 2 of Addendum D6-6 so that they 

extend to the maximums reported in Table D6-12.  (MDK) 

 

 

http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf
http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf
http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf
http://sgirt.webfactional.com/filesearch/content/Water%20Quality%20Division/Programs/Watershed%20Protection/Sub/Surface%20Water%20Quality%20Standards/Guidance%20Documents/2013-0726_wqd-wpp-surface-water-standards_Wyoming-Surface-Water-Classification-List.pdf
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Addendum D6-6 Rating Curve Development – Post June 2013 Storm 

12. A rating curve developed using only the Manning equation will provide only a rough 

estimate of flows given the uncertainty in the Manning’s roughness coefficient.  

Developing a rating curve without any direct measurements is not a standard practice.  

Please commit to periodically taking a direct flow measurement to evaluate the rating 

curves at the monitoring sites.  (MDK) 

 

13. In Table 3 there is flow and velocity reported when the stage is 0.00 at several of the 

stations.  It would seem that when stage was 0.00 feet, there would be no flow.  Please 

provide a footnote in the Table to explain this.  (MDK) 

 

Section D6.1.6.2 Surface Water Quality 

14. Presumably, the piper diagrams in Figure D6-2 were created using the average 

constituent concentrations for all samples collected at each site.   Please provide a 

description in the text or a footnote to the figures to indicate that the plotting positions 

represent the average water quality from each site, as opposed to an individual sample.  

(MDK) 

 

15. Thank you for providing the Excel files in Addendum D6-7 and Addendum D6-11 that 

summarize water quality results; these files are very helpful.  No response needed.  

(MDK) 

 

16. While water quality samples were collected throughout the year at the SGS sites, it is not 

apparent from Table D6-15 or the Excel file in Addendum D6-7 the range of flows the 

samples were collected under.  Please provide a short summary in the text of the flows 

that were occurring when the samples were collected, as this may help to interpret some 

of the results, particularly for TSS.  (MDK) 

 

17. The first carryover sentence on Page D6-12 states that two of the stations had samples 

indicating acidic pH.  This statement should be further clarified; for example SGS-6 only 

had 2 out of 21 samples with pH <6.5, and SGS-7 only had one sample out of four with 

pH <6.5.  In addition, the average pH shown in Table D6-15 appears to be incorrectly 

calculated.  Using the Excel file in Addendum D6-7, the average pH at SGS-6 is 7.86, not 

6.39.  Please revise the text with respect to acidic pH.  (MDK) 

 

18. The means in Table D6-15 for constituents with non-detect concentrations are 

inappropriately calculated.  As noted in the table footnote, concentrations below detection 

limits were taken at face value when calculating the mean.  For example, at SGS-1, 29 

samples of Ammonia (Total) had a concentration of <0.05 mg/L.  However the mean is 

shown as 0.05 mg/L, which cannot be the case if all the samples were somewhere 

between 0 and the detection limit of 0.05.  There are statistical methods for handling non-

detects when calculating means (see http://www.practicalstats.com/ for example).  Unless 

some of these methods are applied for the purposes of the permit application, please 

remove the mean column from Table D6-15.  Displaying the number (n) and range is 

sufficient, particularly since the Excel file in Addendum D6-7 provides the results from 

each sample collected at each site.  (MDK) 

http://www.practicalstats.com/
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19. The last sentence of the first full paragraph on Page D6-12 states that select rare earth 

concentrations were also measured.  Please provide in the text with parentheses the list of 

rare earth constituents evaluated, as these would not be apparent to most readers.  (MDK)  

 

Section D6.1.6.2.1 WDEQ Surface Water Exceedences Surface Water Stations 

20. Please revise the first bullet on pH exceedences for clarity.  pH exceedences were noted 

at all stations except SGS-4.  (MDK) 

 

21. Please add a bullet for temperature exceedence (>20˚C) at SGS-6.  (MDK) 

 

22. Please add a bullet for chronic aquatic life exceedences of lead at SGS-3, SGS-4, SGS-5, 

SGS-6, and SGS-7.  The low hardness at these sites results in a very low lead standard 

since lead is a hardness dependent criterion.  (MDK) 

 

Section D6.1.6.2.2 EPA Surface Water Exceedances Surface Water Stations 

23. Please move the Gross Alpha discussion to Section D6.1.6.2.1, since this has a standard 

established by the WDEQ/WQD for Class 2AB waters.  Please add a bullet for Gross 

Alpha exceedences (>15 pCi/L) at SGS-1, SGS-6, and SGS-7.  (MDK) 

 

24. Please move the Radium-226+Radium-228 discussion to Section D6.1.6.2.1, since this 

has a standard established by the WDEQ/WQD for Class 2AB waters.  (MDK) 

 

25. Please move the aluminum discussion to Section D6.1.6.2.1, as this has an aquatic life 

standard established by the WDEQ/WQD.  The aquatic life acute standard of 0.75 mg/L 

dissolved aluminum would apply to these streams.  Previous discussions with the WQD 

have indicated that total aluminum data should not be directly compared to this standard.  

There is no established conversion factor for total to dissolved aluminum.  Therefore, the 

total aluminum data from the SGS stations cannot be directly compared to the standard, 

but the text may wish to acknowledge that some total Al values from the sites were above 

0.75 mg/L. (MDK) 

 

26. Please move the iron discussion to Section D6.1.6.2.1, as this has an aquatic life and 

human health standard established by the WDEQ/WQD.  The human health standard is 

0.3 mg/L (Class 2AB streams) and the aquatic life chronic standard of 1 mg/L would 

apply to Class 3B streams (SGS-5 only).  However, as noted in WQD Chapter 1, the iron 

standard is expressed as dissolved iron.  There is no established conversion factor for 

total to dissolved iron.  Therefore, the total iron data from the SGS stations cannot be 

directly compared to the standard, but the text may wish to acknowledge that some total 

Fe values from the sites were above 0.3 and 1.0 mg/L. (MDK) 

 

27. Please move the manganese discussion to Section D6.1.6.2.1, as this has an aquatic life 

and human health standard established by the WDEQ/WQD.  The human health standard 

(hardness dependent) is 0.05 mg/L (Class 2AB streams) and the aquatic life chronic 

standard (hardness dependent) of 1.462 mg/L would apply to Class 3B streams (SGS-5 

only).  However, as noted in WQD Chapter 1, the manganese standard is expressed as 
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dissolved manganese.  There is no established conversion factor for total to dissolved 

manganese.  Therefore, the total manganese data from the SGS stations cannot be directly 

compared to the standard, but the text may wish to acknowledge that some total Mn 

values from the sites were above 0.05 and 1.462 mg/L. (MDK) 

 

28. Please remove the bullet for pH since this is in Section D6.1.6.2.1. (MDK) 

 

Section D6.1.6.3 Surface Water Monitoring Seeps and Springs 

29. Presumably, the piper diagrams in Figures D6-3 and D6-4 were created using the average 

constituent concentrations for all samples collected at each site.   Please provide a 

description in the text or a footnote to the figures to indicate that the plotting positions 

represent the average water quality from each site, as opposed to an individual sample.  

(MDK) 

 

30. Similar to Comment No. 20, please remove the mean calculation columns from Table 

D6-16 unless appropriate statistical methods for censored data are used.  Displaying the 

number (n) and range is sufficient, particularly since the Excel file in Addendum D6-7 

provides the results from each sample collected at each site.  (MDK) 

 

31. Please revise the statement that aluminum, iron, and manganese concentrations exceeded 

WDEQ/WQD water quality standards.  As previously noted, these standards are for 

dissolved data, and the data from the springs are total metals.  Chapter 1 of the WQD 

Rules and Regulations offers no conversion factors to convert from total to dissolved.  

(MDK) 

 

Section D6.1.6.3.1 WDEQ Surface Water Exceedences Springs/Seeps 

32. Please add Upper Redwater Confluence Spring to the list of pH exceedences and remove 

Whitelaw Spring and Whitetail Spring from the list of pH exceedences.  (MDK) 

 

33. Please add a bullet for chronic aquatic life exceedences of lead at Davis Spring, Huchins 

Spring, Leeman Spring, South Upper Redwater Spring, and Whitelaw Spring.  The low 

hardness at these sites results in a very low lead standard since lead is a hardness 

dependent criterion.  (MDK) 

 

34. Please add a bullet for chronic aquatic life exceedences of copper at Davis Spring and 

Huchins Spring.  The low hardness at these sites results in a very low copper standard 

since copper is a hardness dependent criterion.  (MDK) 

 

Section D6.1.6.3.2 EPA Surface Water Exceedences Springs/Seeps 

35. Please move the Gross Alpha discussion for Whitelaw Spring to Section D6.1.6.2.2, since 

this has a standard established by the WDEQ/WQD for Class 2AB waters.  (MDK) 

 

36. Please move the Radium-226+Radium-228 discussion for Whitelaw Spring to Section 

D6.1.6.2.2, since this has a standard established by the WDEQ/WQD for Class 2AB 

waters.  (MDK) 
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37. Please move the aluminum discussion to Section D6.1.6.2.2, as this has an aquatic life 

standard established by the WDEQ/WQD.  The aquatic life acute standard of 0.75 mg/L 

dissolved aluminum would apply to these springs.  Previous discussions with the WQD 

have indicated that total aluminum data should not be compared to this standard.  

Therefore, the total aluminum data from the spring stations cannot be directly compared 

to the standard, but the text may wish to acknowledge that some total Al values from the 

sites were above 0.75 mg/L. (MDK) 

 

38. Please move the iron discussion to Section D6.1.6.2.2, as this has an aquatic life and 

human health standard established by the WDEQ/WQD.  The human health standard is 

0.3 mg/L (Class 2AB springs) and the aquatic life chronic standard of 1 mg/L would 

apply to Class 3B springs.  However, as noted in WQD Chapter 1, the iron standard is 

expressed as dissolved iron.  Therefore, the total iron data from the spring stations cannot 

be directly compared to the standard, but the text may wish to acknowledge that some 

total Fe values from the sites were above 0.3 and 1.0 mg/L. (MDK) 

 

39. Please move the manganese discussion to Section D6.1.6.2.2, as this has an aquatic life 

and human health standard established by the WDEQ/WQD.  The human health standard 

(hardness dependent) is 0.05 mg/L (Class 2AB springs) and the aquatic life chronic 

standard (hardness dependent) of 1.462 mg/L would apply to Class 3B springs.  

However, as noted in WQD Chapter 1, the manganese standard is expressed as dissolved 

manganese.  Therefore, the total manganese data from the spring stations cannot be 

directly compared to the standard, but the text may wish to acknowledge that some total 

Mn values from the sites were above 0.05 and 1.462 mg/L. (MDK) 

 

40. Please remove the bullet for pH since this is in Section D6.1.6.2.2. (MDK) 

 

Section D6.1.6.4 Cook Lake 

41. Similar to Comments No. 20 and 33, please remove the mean calculation columns from 

Table D6-17 unless appropriate statistical methods for censored data are used.  

Displaying the number (n) and range is sufficient, particularly since the Excel file in 

Addendum D6-7 provides the results from each sample collected at each site.  (MDK) 

 

Section D6.1.6.4.1 WDEQ Surface Water Exceedences Cook Lake 

42. Please add a bullet for temperature exceedence (>20˚C) at Cook Lake outlet.  Cook Lake 

is classified as a 2AB waterbody by the WDEQ/WQD.  (MDK) 

 

Section D6.1.6.4.2 EPA Surface Water Exceedences Cook Lake 

43. Please remove the aluminum discussion. The WDEQ/WQD aquatic life acute standard of 

0.75 mg/L dissolved aluminum would apply to Cook Lake.  As the total Al data from the 

lake were not above this value, it could not be an exceedance, even though the WQD has 

indicated that total aluminum data should not be compared to this standard.  (MDK) 

 

44. Please move the iron discussion to Section D6.1.6.4.1, as this has an aquatic life and 

human health standard established by the WDEQ/WQD.  The human health standard is 

0.3 mg/L (Class 2AB).  However, as noted in WQD Chapter 1, the iron standard is 
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expressed as dissolved iron.  Therefore, the total iron data from the lake cannot be 

directly compared to the standard, but the text may wish to acknowledge that some total 

Fe values from the lake were above 0.3 mg/L. (MDK) 

 

45. Please move the manganese discussion to Section D6.1.6.4.1, as this has an aquatic life 

and human health standard established by the WDEQ/WQD.  The human health standard 

(hardness dependent) is 0.05 mg/L (Class 2AB).  However, as noted in WQD Chapter 1, 

the manganese standard is expressed as dissolved manganese.  Therefore, the total 

manganese data from the spring stations cannot be directly compared to the standard, but 

the text may wish to acknowledge that some total Mn values from the sites were above 

0.05 mg/L. (MDK) 

 

46. Please remove the bullet for pH since this is in Section D6.1.6.4.1. (MDK) 

 

Appendix D6-Hydrology – Upton Plant Site Area 
Section D6.2.1 Regional Hydrology 

47. The text states that Table D6-19 shows peak annual flows at a USGS station, but the table 

only shows the maximum gage height.  Please add the peak flows to the table. (MDK) 

 

Section D6.2.2 Drainage Basin Description 

48. Inspection of aerial imagery shows that the Coyote Creek watershed and main stream 

channel within and upstream of the proposed Upton Plant Permit boundary has been 

affected by bentonite mining.  It appears that the channel may have been modified in 

locations and the pits probably have some effect on surface hydrology.  Please provide a 

discussion of bentonite mining and its possible effects on Coyote Creek, as this would be 

important to document for baseline purposes of the permit application.  (MDK) 

 

Section D6.2.3 Surface Runoff Estimates 

49. Please mention in the text if the old bentonite and other reservoirs were considered in the 

HEC modelling. (MDK) 

 

Section D6.2.4 Surface Water Use 

50.  Please update the reference in the text to the current date of the WQD Wyoming Surface 

Water Classification List.  The list was updated July 26, 2013.  (MDK) 

 

51. In the first full paragraph on Page D6-24, please also add that Class 3B streams must 

meet WDEQ/WQD water quality standards for aquatic life other than fish.  (MDK) 

 

Section D6.2.6.2 Surface Water Quality 

52. Presumably, the piper diagram in Figures D6-5 was created using the average constituent 

concentrations for all samples collected at each site.   Please provide a description in the 

text or a footnote to the figures to indicate that the plotting positions represent the 

average water quality from each site, as opposed to an individual sample.  (MDK) 

 

53. Similar to Comment No. 20, please remove the mean calculation columns from Table 

D6-30 unless appropriate statistical methods for censored data are used.  Displaying the 
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number (n) and range is sufficient, particularly since the Excel file in Addendum D6-11 

provides the results from each sample collected at each site.  (MDK) 

 

Section D6.2.6.2.1 WDEQ Surface Water Exceedences Surface Water Stations 

54. For the pH bullet, please change the station name from UCC-3 to CCO to reflect the new 

station name.  (MDK) 

 

55. Please add a bullet for cadmium exceedence at USP-03.  (MDK) 

 

56. For the copper bullet, please change the station name from UCC-1 to CCI to reflect the 

new station name.  (MDK) 

 

57. For the copper bullet, please change the station name from UCC-3 to CCO to reflect the 

new station name.  (MDK) 

 

58. For the lead bullet, please change the station name from UCC-1 to CCI to reflect the new 

station name.  (MDK) 

 

59. For the lead bullet, please change the station name from UCC-3 to CCO to reflect the 

new station name.  (MDK) 

 

60. Please include station USP-03 for lead exceedence.  (MDK) 

 

61. Please add a bullet for nickel exceedance at CCI, CCO, and USP-03.  (MDK) 

 

62. For the zinc bullet, please change the station name from UCC-1 to CCI to reflect the new 

station name.  (MDK) 

 

63. For the zinc bullet, please change the station name from UCC-3 to CCO to reflect the 

new station name.  (MDK) 

 

Mine Plan  
Section MP.2.1.12 Water Supply Facilities  

64. Please provide a citation in the text to reference later sections in the permit application 

that discuss production well MW-16 in more detail.  Some sections to reference would be 

Section MP.7.1.2.3.3 and MP.9.  (MDK) 

 

Section MP.3.1.1 Public Access Roads  

65. The last sentence in this section states that public access roads that provide access to the 

Upton Plant Site are shown in Exhibit MP.3-2.  This Exhibit does not clearly show public 

access roads.  Is there something missing on the map/legend or would a different Exhibit 

be a better reference for showing public access roads?   (MDK) 
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Section MP.3.1.3 Haul Roads  

66. The haul road locations and designs at the Bull Hill Mine are shown on four different 

maps (Exhibit MP.3-4, Figures 1-4).  In the text, please more explicitly 

acknowledge/reference these individual Exhibits.  (MDK) 

 

Section MP.3.3 Conveyor Systems  

67. The last sentence of both paragraphs in this section state that the locations of the 

conveyors at each site are shown in Exhibits MP.2-1 and MP.2-2.  However, the 

conveyor locations are not found on either Exhibit and do not appear in the legend.  

Please identify the conveyor locations on Exhibits MP.2-1 and MP.2-2.  (MDK) 

 

Section MP.4.2.1 Salvage and Handling 

68. The Cheyenne LQD copy of the permit application contains two copies of Exhibit MP.4-

2 and no copy of Exhibit MP.4-3.  Please provide a copy of Exhibit MP.4-3 to display 

topsoil removal sequence for the Upton site.  (MDK) 

 

Section MP.5.2.2 Tailings Operations  

69. The last sentence of the section states that TSF operations are detailed in Addendum MP-

2.  It appears this should be Addendum MP-3.  Please correct.  (MDK) 

 

Section MP.6.1 Surface Drainage and Erosion Control Plan  

70. The text states that Exhibits MP.6-1 and MP.6-2 show the hydrologic control plan for the 

Bull Hill and Upton sites, respectively.  However, there are numerous exhibits for several 

different years of the hydrologic control plan at each site.  Please identify and reference 

these in the text.  (MDK) 

 

71. There appears to be some discrepancies between what is shown in the Hydrologic 

Control Exhibits for the footprints/locations of sediment ponds and locations of 

diversions versus what is shown in the Facilities Exhibits (Exhibits MP.2-1 and MP.2-2).  

Please ensure that the Facilities Exhibits accurately represent the hydrologic control 

structures shown in MP.6-1 and MP.6-2.  (MDK)    

 

72. The text states that Exhibits MP.6-3 and MP.6-4 show the hydrologic control facilities for 

the Bull Hill and Upton sites, respectively.  However, there are numerous exhibits for 

several specific impoundments and flood control facilities.  Please identify and reference 

these in the text.  (MDK) 

 

73. The hydrologic control plan Exhibits, and other Exhibits created by Golder Associates, 

are difficult to identify within the plastic sleeves due to the folding and white space on 

the right margin.  Please use an alternate folding/printing procedure for these Exhibits so 

they can easily be identified while in the sleeve without removal.  Another option may be 

using a small printed label on the plastic sleeve where each Exhibit belongs.  (MDK) 

 

Section MP.6.2 Sedimentation and Wastewater Impoundments 

74. Please include a discussion of the sedimentation and wastewater impoundments with 

reference to any proposed and shown on the Hydrologic Control Plan Exhibits.  For 
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example, at Bull Hill Mine, there appears to be up to six named sediment ponds at 

varying mine life stages, as these are labeled on the Hydrologic Control Plan Exhibits.  

The text should describe and reference these named ponds in more detail.  The text 

should also reference the various Figures of Exhibits MP.6-3 and MP.6-4 that show the 

design details for the specific impoundments.  (MDK) 

 

Section MP.6.3 Flood Control  

75. Please provide statements that if necessary, flood control reservoirs will have appropriate 

SEO permits and WYPDES discharge permits.  (MDK) 

 

76. Please include a discussion of the flood control reservoirs with reference to any proposed 

and shown on the Hydrologic Control Plan Exhibits.  (MDK) 

 

Section MP.6.4 Diversions  

77. Please include a discussion of the diversions with reference to those proposed and shown 

on the Hydrologic Control Plan Exhibits.  For example, at Bull Hill Mine, there appears 

to several named surface water diversions at varying mine life stages, as these are labeled 

on the Hydrologic Control Plan Exhibits.  At the Upton Plant Site, Exhibit MP.6-2 shows 

rip-rap diversion channels and intermediate diversion channels.  The text should describe 

and reference these named diversions in more detail. (MDK) 

 

Section MP.7.1.1 Potential Surface Water Impacts  

78. The text references Table MP.7-1, which shows a reduction in post-mine drainage area in 

several of the drainages that drain the Bull Hill Mine area.  Please provide a discussion in 

the text on the reasons for these reductions, or reference later sections in the permit 

application that speak to this.  (MDK) 

 

Section MP.7.1.1.1.1 Streams  

79. The second sentence states a 100-foot buffer will be applied to any stream channel, but 

the third paragraph of the section states that the upper reaches of Beaver Creek, Whitelaw 

Creek, and Whitetail Creek will be eliminated.  Please revise the second sentence to 

remove the inconsistency.  (MDK) 

 

80. Please provide a more detailed description on the distance or length of each of the major 

streams will be eliminated.  The text should also state or provide a reference to the 

section of the permit application that may discuss any USACE wetlands mitigation 

requirements regarding the stream channel loss.  (MDK) 

 

Section MP.7.1.2 Potential Long-term Impacts to Surface Water  

81. If the mine pit is to be left as a post-mine permanent water impoundment, please provide 

the following information to comply with Non Coal Rules Chapter 2, Section 2(b)(iii)(E): 

(1) written consent from the surface landowner, (2) a description of the proposed use of 

the impoundment, and (3) a statement of the source, quality, and quantity of the water for 

recreational, irrigation, livestock, or wildlife watering. (MDK) 
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82. Please discuss in the text if the mine pit impoundment will require a WSEO water right, 

and provide a commitment to obtain this water right if needed.   (MDK) 

 

Section MP.7.1.1.2.2 Springs 

83. Since Whitetail Spring is going to be permanently removed during mining, please 

provide a discussion/analysis on any effect this will have on reducing streamflow in 

Whitetail Creek.  (MDK) 

 

Section MP.7.1.2.4 Groundwater Quality 

84. Discussion and reference to Addendum MP-7 on the Pit Lake model may make more 

sense being housed under a surface water section.  If the reader is only looking at surface 

water sections, the discussion of the Pit Lake would be missed.  Please either move this 

discussion to a surface water section or also reference the Addendum in a surface water 

section.  (MDK) 

 

Section MP.7.1.3 Water Balance  

85. The results of the water balance shown in Table MP.7-3 warrant additional explanation.  

To have runoff efficiencies that are as high as 44 to 97 percent suggest that 

evapotranspiration, infiltration, interception, and other losses are minimal.  This does not 

seem likely given the high evaporation rates and high vegetative cover of this area.  

(MDK) 

 

Section MP.7.2.1 Potential Surface Water Impacts  

86. Please list in the text the SEO water right permit numbers associated with the three water 

rights that may be affected by the Upton Plant permit area.  (MDK) 

 

87. The text states that there are no waters receiving effluents because the facility is designed 

to have no discharges.  The collection ponds for the TSF are clearly not designed to 

discharge, but Exhibit MP.6-4 (Figure 3) shows emergency spillways on two plant site 

sediment control ponds.  This would imply that water could be discharged into Coyote 

Creek from these ponds.  Please explain/clarify this further in the text and also indicate if 

any WYPDES discharge permits will be obtained for the Upton site.   (MDK) 

 

Section MP.8 Operational Monitoring  

88. The text does not discuss monitoring at the meteorological stations.  Met stations are 

shown on both Mine Plan Exhibits MP.8-1 and MP-8-2.  Please discuss the proposed 

monitoring at these met stations.  (MDK) 

 

Section MP.8.1.1.1 Water Quantity  

89. Please indicate the frequency of water quantity monitoring at the Bull Hill surface water 

stations.  Presumably, continuous monitoring would occur so hydrographs can be 

constructed.  (MDK) 
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Section MP.8.1.1.2 Water Quality  

90. It is recommended that dissolved metals instead of total metals be sampled in the future 

at the surface water monitoring sites.  This will allow for a more direct comparison to 

WDEQ/WQD Surface Water Quality Standards for aquatic life.  (MDK) 

 

91. The first sentence on Page MP-85 states that impoundments will continue to be 

monitored.  It did not seem that any impoundments, besides Cook Lake, were monitored 

under baseline monitoring; are other impoundments scheduled to be monitored during-

mining?  Monitoring under the WYPDES program would likely be required since the 

permit application suggests some of the ponds would occasionally discharge.  Please 

clarify.  (MDK) 

 

Section MP.8.1.2.1 Water Quantity  

92. Please indicate the frequency of water quantity monitoring at the Upton Site surface 

water stations on Coyote Creek.  Presumably, continuous monitoring would occur so 

hydrographs can be constructed.  (MDK) 

 
Addendum MP-7 Long-Term Pit Lake Water Levels and Water Quality –  

Section 6.3.3 Water Quality 

93. The text states that an average water quality was derived for surface water, groundwater, 

and precipitation.  Please explain in the text how censored (below detection) data were 

handled in the averaging of the data, particularly for metals where numerous censored 

values exist.  (MDK) 

 
Addendum MP-7 Long-Term Pit Lake Water Levels and Water Quality –  

Section 9.0 Long Term Water Quality 

94. The text states pit lake quality is expected to mostly meet applicable WDEQ standards.  It 

is not stated which standards the results are being compared to.  For example, is the 

comparison to WDEQ/WQD surface water quality standards for aquatic life or is it to 

WDEQ/WQD groundwater quality standards for livestock?  Please clarify.  (MDK) 

 

95. It is not clear what the target water quality standards would be for the pit lake.  Please 

consult with the WDEQ Water Quality Division to determine how the pit lake would be 

classified.  This would allow for a comparison of the predicted water quality to the 

beneficial uses the lake would be expected to support.  Using the average mixed 

concentrations, the predicted concentrations for aluminum and selenium would exceed 

surface water quality standards for aquatic life.  Assuming a hardness of 120 mg/L as 

CaCO3, the predicted concentration of cadmium would also exceed surface water quality 

standards for aquatic life.  (MDK) 

 

Reclamation Plan  
Section RP.2 Post-Mining Land Use  

96. There is no discussion of the industrial land use shown in Exhibit RP.2-1 for the pit lake 

at the Bull Hill Mine.  Please provide a description of this in the text.  (MDK) 

 

 



Bear Lodge Project – TFN 5 6/221 – First Round Technical Review – Surface Water - Matt Kunze       Page 13 of 14 
 

Section RP.3.3 Post-mining Slope Analysis and Stability  

97. Please add a discussion or a table that compares the pre-mine versus post-mining slope 

characteristics such as minimum, maximum, and average slopes.  (MDK) 

 

Section RP.6.1.1 Discharge Estimates 

98. The post-mine runoff curve numbers were not changed at the Bull Hill Mine.  There will 

be a change in post-mine vegetation communities in the disturbed areas, most notably 

some of the woodlands will be replaced by upland communities.  Was this vegetation 

community type change considered in the post-mine curve number selection?  (MDK)  

 

99. Please provide a discussion that compares the pre vs post mining HEC-HMS discharge 

estimates at both the Bull Hill Mine and Upton sites.  The reduction in Bull Hill Mine 

post-mining peak flows is presumably due to reductions in post-mine drainage area.  

(MDK) 

 

Section RP.6.1.3 Geomorphic Design 

100. Please provide a short discussion of the key drainage basin characteristics that 

will change post-mining at both the Bull Hill Mine and Upton sites.  (MDK) 

 

Section RP.6.2 Permanent Impoundments 

101. Please clarify the intended post-mine land use of the pit lake impoundment, as 

Exhibit RP.2-1 shows industrial land use while text in this section as well as other 

Addendums suggest wildlife use.  As also noted an in earlier Mine Plan comment, the 

following information is needed to comply with Non Coal Rules Chapter 2, Section 

2(b)(iii)(E): (1) written consent from the surface landowner, (2) a description of the 

proposed use of the impoundment, and (3) a statement of the source, quality, and quantity 

of the water for recreational, irrigation, livestock, or wildlife watering.  (MDK) 

 

Section RP.6.4.1 Surface Water Monitoring 

102. Please indicate the frequency of post-mine water quality sampling at both the Bull 

Hill Mine and Upton sites.  (MDK) 

 

103. Please add the spring monitoring sites to Table RP.6-11.  (MDK) 

 

104. Please indicate if the Cook Lake sites and the meteorological sites will continued 

to be monitored post-mining.  (MDK) 

 

Section RP.6.4.3 Post-mining Impoundment  

105. Please show a monitoring point for the Pit Lake on Exhibit RP.6-5.  Although this 

location may be subject to change (parentheses could be used on the map to indicate this), 

it will demonstrate that post-mine water levels and quality will be monitored at this 

feature.  (MDK) 
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Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 

Section 2.0 Alternative Description 

106. The text states that during operation, the pit lake slope performance will be 

monitored.  Section 6.0 of this Addendum also recommends pit slope monitoring.  Pit 

slope monitoring does not appear to be addressed elsewhere in the permit application.  

Please provide a discussion and commitment for pit slope monitoring.   (MDK) 

 

Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 

Section 3.1 Pit Lake Water Levels  

107. The Petrotek (2014) modelling is cited and the text states that after the pit lake 

reaches the pre-mining water level, the pit lake could spill into Whitelaw and Whitetail 

creeks during wet years if not controlled.  This is in contrast to other sections of the mine 

permit application (Section MP.7.1.1.2) and the Golder study in Addendum MP-7 which 

concluded that the pit lake would never spill.  These contradictory conclusions need 

further explanation.  (MDK) 

 

Addendum RP-1 – Bear Lodge Project Pit Slope Stability Analysis 

Section 3.2 Pit Lake Water Quality  

108. The text states that the Golder study (Addendum MP-7) predicts the pit lake will 

meet Wyoming surface and groundwater quality standards.  This is not an accurate 

statement.  First, the Golder study concludes “Pit lake quality is expected to mostly meet 

applicable WDEQ standards” without explicitly describing if these are surface or 

groundwater quality standards.  Second, the predicted long term data do show 

exceedences of surface water quality standards for aquatic life for some parameters such 

as aluminum, selenium, and cadmium.  Please revise this statement.  (MDK) 

 

109. The text refers to an ecological screening level assessment by Damian Applied 

Toxicology, LLC.  This study is not found in the mine permit application.  This study 

should be included in the permit application if the results support the contention that the 

pit lake will support wildlife use.  (MDK) 
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MEMORANDUM 

 

TO:  Bjarne Kristiansen, LQD District III 

 

CC:  TFN 5 6/221 

   

FROM: Muthu Kuchanur, LQD Division Services 

 

DATE: October 15, 2015 

 

SUBJECT: First Round Groundwater Review Comments on Rare Elements Resources (RER) 

Bear Lodge Project Permit Application (TFN 5 6/221)  
 

As requested by your June 8, 2015 memorandum, I have performed a review of 

groundwater items in the new RER Bear Lodge Project permit application (TFN 5 6/221).  I have 

reviewed Appendix D6, Mine Plan, and Reclamation Plan.   

 

Appendix D6-Groundwater Hydrology 

 
Section D6.3.1.1 Madison and Minnelusa Aquifers 

1. Page D6-31 states, “Large reported well yields within the Minnelusa are believed to be 

associated with these dissolution features.” Please provide the range of well yields 

associated with the dissolution features.  (MK) 

 

2. Figure D6-8, legend indicates, “Outcrop of Madison (Pahasapa) Limestone and 

Englewood Formation”. The Madison outcrop is not shown in this Figure. If this is not a 

feature relevant to this map, please remove the legend. (MK)  

 

3. Similar to Comment#2, please remove the “Outcrop of Minnelusa Formation” from the 

legend in Figure D6-9. (MK) 

 

Section D6.3.2 Site Conceptual Hydrogeologic Model 

4. Page D6-40 states, “Fracture density generally decreases with depth.” Please expand the 

discussion on this statement and provide additional details that support this conclusion. 

Based on field data, is there a general relationship observed between increased depth and 

hydraulic conductivity? (MK) 

 

5. Page D6-40 states, “The fracture density is high enough that the shallower portion of 

Tertiary Intrusive can be treated as an equivalent porous media for purposes of 

groundwater flow and transport assessment.”  Please define the term ‘shallower portion’ 

in this statement. Please provide additional literature references to discuss what is the 

cutoff in fracture density for a fractured medium to be modeled as an equivalent porous 

medium. In other words, please consider strengthening the justification for modeling the 

system using a porous media computer code. (MK) 
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6. Page D6-41 states, “Over forty monitor wells were installed during the course of the 

investigation (Figure D6-11; well information in Table D6-31).” Please revise the 

statement to reflect the exact number of monitor wells. (MK) 

 

7. Section D6.3.2.1 Alluvial Unit has a good discussion on the alluvial unit and aquifer 

transmissivities. It will be useful to provide a similar range of estimated values for 

alluvial aquifer hydraulic conductivity in this section. (MK) 

 

8. The alluvial aquifer transmissivity values presented in “Table 3-1 Alluvial HSU, 

Pumping Test Summary and Aquifer Properties, Addendum D6-12” does not match with 

the values noted in Figure D6-F12. Example: Table 3.1 (Addendum D6-12), for MW-07 

notes that “Response during pumping indicative of wellbore storage; no aquifer 

properties were calculated.” Figure D6-F12 has a value of 3 ft2/day. Please clarify and 

revise the Table and Figure as appropriate for all the aquifer tests. (MK) 

 

9. Section D6.3.2.2 Tertiary Sedimentary Unit, Ogallala Formation, Page D6-43 states, 

“The only water-bearing well that is completed in the Tertiary Sedimentary HSU is MW-

04.” Please provide the rationale to limit the number of monitoring well to one. If other 

Ogallala monitor wells were drilled and turned out to be dry, please include (or reference) 

those dry wells in this section. (MK) 

 

10. Section D6.3.2.3 Tertiary Intrusive Unit. In addition to the presentation of aquifer 

transmissivities, please provide the hydraulic conductivity values. (MK) 

 

11. Section D6.3.2.3 Tertiary Intrusive Unit, Page D6-44 states, “There is no strong 

correlation with respect to the areal or vertical distribution of transmissivity”. This 

statement appears to be inconsistent with the statement in Page D6-40 that states, 

“Fracture density generally decreases with depth.” Please clarify why the decrease in 

fracture density did not translate to a decrease in hydraulic conductivity with depth. (MK) 

 

Section D6.3.3 Groundwater Monitoring and Testing Program 

12. This section notes several aquifer tests conducted in the four HSUs. Please clarify if 

springs or other water features were monitored during the aquifer tests. If they were not, 

please provide justification for why they were not monitored during the aquifer tests. This 

data could serve as a line of evidence for the impacts on springs and streams. (MK) 

 

13. Section D6.3.2.3 Tertiary Intrusive Unit, Page D6-45 states, “At most Tertiary Intrusive 

wells, water levels are above the top of the screen intervals suggesting that conditions 

may be confined to partially confined.”  By definition, if the hydrostatic pressure is above 

the top of the aquifer, then it is a confined aquifer. Please clarify, how the top of the 

screened intervals are related to the top of the aquifer. (MK) 

 

14. In addition, please clarify how confined conditions are distinguished from partially 

confined conditions using the Tertiary intrusive monitor well data. (MK) 
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15. Section D6.3.3.4 Paleozoic Sedimentary Unit – It is noted that there are five monitor 

wells in this HSU. Please provide the rationale/justification for conducting only one 

aquifer test. (MK) 

 

Section D6.3.4 Potentiometry, Gradients, Recharge, Discharge and Hydrograph Analysis 

16. D6.3.4.1 Alluvial Unit, presents a good analysis on the relationship between alluvial 

water levels and precipitation. Page D6-56 states, “As clearly shown through the 

hydrographs, recharge of the Alluvial Unit is strongly correlated to precipitation, either 

through direct infiltration or increased streamflow losses during periods of high surface 

flow”. It will be very useful to provide a figure similar to Figure D6-15 and include a 

discussion on the relationship between observed streamflows and the alluvial water 

levels. 

 

17. Page D6-56 states, “These large differences in hydraulic head (also apparent in the 

potentiometric surfaces of Figures D6-14 and D6-19) are evidence that the Alluvial Unit 

is a perched aquifer system and is not hydraulically connected to the Tertiary Intrusive 

and Sedimentary Units over the southern portion of the site.” In Figure D6-14, alluvial 

monitor well MW-07 is shown with a water level elevation of 5,861.4 feet. In Figure D6-

19, Tertiary Intrusive monitor well MW-05 has the 5,850 contour line passing through 

that location. Given the spatial proximity of these two wells, it appears that there is not a 

large difference in the potentiometric surface between the alluvial aquifer and the 

Tertiary Intrusive unit at this location. Please clarify. (MK) 

 

18. In Figure D6-20, during year 2013, it appears that there are frequent fluctuations (within 

a day) that are about two to five feet (darker pink shades in the line graph). If these 

fluctuations are caused by pumping at MW-43, please clarify is there was a series of 

recovery and drawdowns and why there were instantaneous recoveries in the observation 

wells. (MK) 

 

19. The water level fluctuations observed in most Tertiary Intrusive wells are as high as 25 

feet within a two-year period. As noted in the discussion within the text, several of the 

wells are as deep as 500 feet. Please provide additional discussion on these fluctuations 

including (i) a figure and discussion of the relationship to stream flows, (ii) what is the 

general observed time lag between a precipitation event and the associated response in 

the Tertiary Intrusive well, (iii) please justify the reasonableness of this estimated time 

lag time and (iv) provide additional discussion on why there is a drop in water levels and 

where does this water discharge to. (MK) 

 

20. Conceptually, if the water levels at 500-feet deep well is driven by precipitation events, 

please clarify if a porous media computer code would be able to simulate this 

interconnection. (MK) 

 

21. In Figure D6-20, the rates of water level increases (associated with precipitation events) 

appear to be very similar to the rates of drawdowns. If the rate of increase is attributed to 

precipitation events, please provide some interpretation for a similar rate of decline in the 

water levels. Given the HSU is subjected to the same phenomenon over a long period, 
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please clarify why it has not reached steady state where there is no change in water 

levels. (MK) 

 

Section D6.3.5 Groundwater Quality 

22. Please list the specific wells that exceed the WDEQ standards under each HSU. (MK) 

 

23. In addition to the statistics provided by individual well (Table D6-35 through Table D6-

55), please provide a table with summary statistics by HSU. Example: Min, Max, Mean 

and Std.Dev for Alluvial Unit for all the parameters. This summary table will help to 

understand the overall water quality by aquifer unit. (MK) 

 

24. The LQD appreciates the well grouping and analysis conducted by drainage basin for the 

Tertiary Intrusive wells. It enhanced the intended discussion and provided more value to 

the submittal. No response required. (MK) 

 

25. Selenium is a groundwater quality parameter of interest to the LQD. Please provide 

additional discussion on Selenium observed in the four HSUs. (MK) 

 

Section D6.3.6 Groundwater Use 

26. Page D6-77 states, “Refer to the Adjudication file for tables and maps of the water 

rights”.” Please summarize (i) total number of water rights, (ii) number of wells (iii) 

wells grouped by aquifer and (iv) permitted water use. Example: Sum the total number of 

wells, provide a description on the percent of different types of uses. (MK) 

27. Please provide a discussion (or reference) on the predominant/primary premine 

groundwater use (including the uses reported to SEO) within the permit boundary and the 

adjacent areas. (MK)  

 

Section D6.4 Groundwater Hydrology of Upton Plant Site Area 

 

28. For the valley fill and weathered shale HSU, the text notes, “Water levels were monitored 

during groundwater sampling events, but due to the isolated nature of groundwater and 

low yields in this shallow unit, no hydrologic testing was conducted.” However, it is not 

clear why no hydrologic testing was conducted within the Newcastle Sandstone and 

Dakota Aquifer. Please provide the rationale. (MK) 

 

29. Table D6-49 provides Depth to Water below MP. Please provide (or reference) the amsl 

potentiometric elevations. It will help the reviewers to check against Figures D6-39 and 

D6-40. (MK) 

 

Section D6.4.5 Groundwater Quality 

30. Please list the specific wells that exceed the WDEQ standards under each HSU. (MK) 

 

31. Please provide a table with summary statistics by HSU. Example: Min, Max, Mean and 

Std.Dev for Alluvial Unit for all the parameters. This summary table will help to 

understand the overall water quality by HSU. (MK) 
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32. It appears that the Piper and stiff diagrams and water quality type presented in Figures 

D6-41 through D6-44 are not interpreted in the text. Please clarify. (MK) 

 

Section D6.4.6 Groundwater Use 

33. Page D6-87 states, “Refer to the Adjudication file for tables and maps of the water 

rights”.” Please summarize (i) total number of water rights, (ii) number of wells (iii) 

wells grouped by aquifer and (iv) permitted water use. Example: Sum the total number of 

wells, provide a description on the percent of different types of uses. (MK) 

34. Please provide a discussion (or reference) on the predominant/primary premine 

groundwater use (including the uses reported to SEO) within the Upton Plant permit 

boundary and the adjacent areas. (MK)  

 

Section D6.5 Water Budget 

35. Page D6-88 states, “Based on water quality data and the geological strata, many of the 

seeps and springs in and around the permit area appear to be fed by shallow 

colluvial/alluvial, brief residence time groundwater systems that are not hydraulically 

connected to the Tertiary HSU.” Please provide a reference to (or discuss) each spring in 

the permit boundary and adjacent areas and how the source of water for the Spring was 

determined. Please consider including multiple lines of evidence. Example: water quality, 

variations in observed discharge, isotope data and other appropriate information to 

substantiate the source of springs. (MK) 

 

36. The water budget discussion was focused on surface water. Please provide a similar 

discussion for groundwater budget based on the site conceptual model. Example: 

estimated inflows and outflows from each HSU based on the potentiometric gradients and 

aquifer properties from aquifer tests. Please consider comparing this initial to the 

simulation model outputs to increase the robustness of modeling results. (MK) 

 

Mine Plan 
MP.1.5 Mineral Handling 

37. Please clarify if there will be any wastewater discharge from the PUG facility or the 

Hydromet plant. (MK) 

 

MP.2.1.12 Water Supply Facilities 

38. Page MP-10 states, “Water to the PUG plant and the mine facilities will be provided by a 

production well (MW-16) located approximately 1,500 feet from the PUG site.” Please 

provide an estimate (or reference to) of expected water consumption by the PUG plant 

and the mine facilities. (MK) 

 

MP.6.8 Mine Pit Dewatering Plan 

39. Please provide (or reference to) an estimated range of water that will be pumped using 

sump pumps. (MK) 
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MP.6.8 Mine Pit Dewatering Plan 

40. Please provide (or reference to) an estimated range of water (using the simulation model) 

that will be dewatered using dewatering wells. (MK) 

 

41. Page MP-48 states, “Groundwater that will be pumped from the dewatering wells will be 

used for dust suppression, other mine activities, or collected and discharged providing it 

will meet water quality standards for designated reservoirs.” Please provide an estimate 

of the percent of water that will be discharged vs. other mine activities. (MK) 

 

42. Please provide a discussion (or reference to) on the alternate plan, if the water pumped 

from the dewatering wells does not meet the water quality standards for discharge. (MK) 

 

43. Please clarify if WYPDES permits are required to discharge the pumped water to surface 

water features. (MK) 

 

MP.7.1.2.3 Groundwater Quantity 

 

44. Page MP-64 has a good discussion on the observed water levels at the City of Sundance 

municipal water supply. Please consider providing the observed water levels at Vista 

West water supply wells. This will help to review the statement noted in Page MP-65, 

“Results of the groundwater model simulations suggest that the Vista West wells will not 

experience any drop in potentiometric surface by the end of mining at the Bull Hill 

Mine”. (MK) 

 

45. Section 7.1.2.3.5 has a detailed discussion on the water quality of the springs and seeps 

within the permit. Please provide a similar discussion (or reference to) on spring flows. 

(MK) 

 

46. Page MP-73 states, “It is anticipated that once mine dewatering ends, those water levels 

will recover, and discharge will resume at the seeps and springs that are fed by the 

Tertiary HSUs.” Based on the simulation, please provide an estimated time range for the 

recovery of spring flows. (MK) 

 

47. Page MP-74 states, “A few of the monitoring wells are located in the projected footprint 

of the mine pit(s), including BHD12-01, BHD12-01D, CA12-05, MW-17, MW-18 and 

MW-26. Those wells will eventually be abandoned as the mine pit(s) expand. Some of 

the wells, particularly those located near the mine pit(s), will experience substantial 

declines in water levels such that they may become “dewatered” during later stages of 

mining. Under those conditions, the monitoring wells would not be suitable for 

measuring water level changes.”  It appears that without additional replacement monitor 

wells, it might be difficult to have a robust monitor well network during mining. Please 

provide a discussion on the plans to monitor and characterize the impact of mining on 

groundwater as the existing monitor wells are either mined-through or dewatered. If there 

are plans to drill additional monitor wells as the mine progresses, please provide a 

general description and commitment to additional monitor wells. (MK) 
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48. Page MP-76 states, “The pit lake study also evaluated water quality over the 90-year 

period. The study indicates that the pH will be slightly alkaline with a value of 8.5 s.u. 

and dissolved solids are expected to be near a TDS of 312 mg/L.” Accounting for 

conceptual and parametric uncertainties, it will be scientifically sound to provide a range 

of values on the predictions than a single numerical value. (MK) 

 

49. Page MP-76 states, “The study provides a summary table of the anticipated water quality 

for the pit lake and a comparison to baseline values.” Please provide a reference to the 

table noted in this statement. (MK) 

 

50. Section MP.7.1.3 Water Balance focuses primarily on surface water. Please provide a 

similar water balance discussion for groundwater system. (MK) 

 

MP.7.2.2 Potential Groundwater Impacts 

51. Page MP-83 states, “Appropriate leak detection and groundwater monitoring systems will 

be installed to detect any movement of contaminated fluids from the TSF.” Please 

provide details on the leak detection procedures including: (i) parameters sampled, (ii) 

frequency of sampling before and after a leak is detected, (iii) the protocol to confirm that 

a leak has occurred and (iv) reporting procedures to DEQ/LQD. (MK) 

 

52. Page MP-83 states, “Any leakage or movement of contaminated fluids will be promptly 

controlled and remediated using the best technology currently available. “ Please provide 

additional details including the potential contaminants of concern and a brief outline of 

the best technology that is anticipated to be deployed. (MK) 

 
53. Please provide a discussion (or reference to) on potential for wind-blown contamination 

and the effects on surface water or ground water. (MK) 

 

54. Please provide additional details on the underdrain system to convey groundwater seeps 

and springs. Will there be any water quality testing and how the water from this 

underdrain system will be managed and discharged. (MK) 

 

55. Please provide a discussion on the longevity and reliability of the proposed geomembrane 

as a liner system. What would be the worst case and best case estimates on the longevity 

of the liner system? (MK) 

 

56. Please provide an estimate (or reference to) on the quantity of water that will be collected 

and managed from the TSF. (MK) 

 

57. Please clarify if the collection pond(s) will be lined too. (MK) 

 

58. Will the water quality of the water collected from the TSF vary with time (long term vs. 

short term)? Please provide (or reference) to a discussion on this water quality variability 

with time. (MK) 
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59. It is noted that the permit application provides various literature references to other 

operations at several locations in the submittal. It will be extremely useful to provide a 

literature summary of existing REE operations and the associated groundwater issues at 

the existing sites elsewhere (including Molycorp). This literature summary can be based 

on publicly available sources, conference proceedings and journal publications. In 

addition, a brief discussion on how those observed groundwater issues elsewhere are 

either mitigated or non-existent at the proposed RER mine would be very valuable. 

Given, the lack of REE mining history in Wyoming, this will help the LQD staff to 

understand how the company has designed a technically robust operation considering the 

lessons learnt from past mining operations throughout the world.  (MK) 

 

Addendum MP-6 

 

60. Section 4.1 Geology, Page MP-6-9 states, “Discussion of evidence and orientation of the 

faults is provided in Attachment A.” Please clarify if Attachment A was included in the 

submittal. The application copy in Cheyenne does not have this Attachment. (MK) 

 

61. Section 4.4 Conceptual Model Summary, Page MP-6-20 states, “The density of fractures 

in the Tertiary Intrusive HSU is sufficient to allow for an equivalent porous media  

approach to modeling, particularly based on the scale of the model.” Please consider 

expanding this discussion to include the potential advantages and disadvantages of one 

approach vs. another on the model results. In addition, please substantiate the discussion 

on the density of fractures including what is considered ‘sufficient’ to justify a porous 

flow model. (MK) 

 

62. Please clarify if the aquifer test analyses support the “equivalent porous media approach” 

or a “fracture flow” model? (MK) 

 

63. In the conceptual model discussion, please provide a discussion (or reference to) on 

observed hydraulic gradients, estimated inflows and outflows. This can be compared with 

the model results to increase the level of confidence in the model. (MK) 

 

64. There are newer versions of MODFLOW available (MODFLOW 2005). Please discuss 

the reasons for selecting MODFLOW 2000. (MK) 

 

65. Please provide appropriate cross section(s) of the model grid overlaid with the drill hole 

data collected during baseline characterization. This will help the evaluation of the 

adequacy of model layer thicknesses against the stratigraphic field data. (MK) 

 

66. Section 5.3 Boundary Conditions, please provide a discussion on the conductance used 

for the general head boundary conditions. (MK) 

 

67. Please clarify if evapotranspiration was considered as a discrete input or lumped into net 

aerial recharge. (MK) 
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68. Please clarify how the model layer was modeled to represent the confined/unconfined 

aquifer types. (MK) 

 

69. Please clarify if there were any checks performed on the model results of predicted 

confined and unconfined aquifer locations against field data and the conceptual model. 

(MK) 

 

70. In addition to model calibration, please provide justification for the recharge rates applied 

in the model including any literature references. (MK) 

 

71. Page MP-6-24 states, “For example, at monitoring well MW-15, the average water level 

elevation is approximately 5,849 ft amsl. In the model, the saturated thickness at that 

location is 5,849 - 5,300 or 549 feet. The transmissivity calculated from the MW-15 

pumping test was 197 ft2/d. Therefore, the “equivalent” hydraulic conductivity is 0.36 

ft/d. The hydraulic conductivity of the Tertiary Intrusive calculated using this 

methodology ranges from 0.005 to 3.72 ft/d with a mean of 0.64 and median of 0.21 ft/d. 

These “equivalent” hydraulic conductivity values were used as initial estimates during 

calibration of the model.”  The total depth of MW-15 as noted in Appendix D6 is 240 

feet. The aquifer test estimated the transmissivity using the saturated thickness at this 

well location. It is not clear why the hydraulic conductivity estimated using the saturated 

thickness at this well was not used in the model and allowing the transmissivity to 

increase based on the modeled thickness. Please clarify. (MK) 

 

72. In addition, to the measured water levels, please clarify if there were any flow 

measurements used for model calibration. (MK) 

 

73. It is noted that ephemeral streams were not included in the model. Please provide a 

discussion on the influence of these ephemeral streams on the groundwater system and 

the justification for excluding them in the model. (MK) 

 

74. Please provide a discussion on the selection of MODFLOW River package to represent 

the streams including a justification for selecting River package over MODFLOW SFR 

package. (MK) 

 

75. To account for uncertainties in conceptualization and parameters, multiple models are 

presented in the report. To understand and rank the performance and robustness of these 

models: 

a. Please clarify which of these models was able to match closely the transient data 

collected by RER and presented in Appendix D6. Several of the hydrographs in 

Appendix D6 showed distinct trends and it will helpful to run a transient model to 

add one more line of evidence to increase the confidence level on the simulation 

models. 

b. Please clarify if there were any attempts to use the model to match multi-well 

aquifer tests. In the past, the aquifer was not stressed (pumped/dewatered) to the 

magnitude proposed by RER. Therefore, the transient model performance cannot 

be calibrated using steady state data only. Though the aquifer tests are minor 
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stresses, compared to the proposed pit, an effort to simulate the multi-well aquifer 

tests will demonstrate the ability of the model to simulate stresses in the 

groundwater system. (MK) 

 

76. It is noted that drains were used to represent the open pit. Please provide a discussion on 

the sensitivity of drain conductance on the simulated flows and model results. (MK) 

 

77. Please provide a discussion on the simulated drain (pit) flows for the different models. A 

table showing the range of simulated drain flows would help. (MK) 

 

78. It is noted that alternate models were calibrated to account for sensitivity on recharge, 

hydraulic conductivity and faults. Please provide a sensitivity analysis for other model 

parameters of interest (Example parameters include River conductance, drain 

conductance, GHB conductance etc.) 

 

79. Please compare the model simulated water balance between pre-mining, during mining 

and post mining conditions. Consider including a table that presents the water balance 

during select periods showing the flows from all sources and discharges to all the sinks 

within the model domain. Provide a detailed discussion addressing any changes in the 

model simulated water balance between pre-mining, during mining and post mining 

conditions. (MK)  

 

80. Page MP-6-33 states, “The simulation only addresses groundwater inflow to the pits and 

does not consider surface runoff into the pits or increased evaporation rates due to the 

large surface area of pooled water.” Please provide a discussion on the significance (or 

lack thereof) of this assumption on the model results.  It is noted that Addendum MP-7 

Page ES-1 states, “It is predicted that the average groundwater inflow to the pit will be 

112 gpm, the average runoff and direct precipitation on the lake surface will be 166 gpm, 

and the average subflow through the pit walls will be 45 gpm.” (MK) 

 

81. Please reconcile and address any differences in the water level recovery predictions 

between Addendum MP-6 and Addendum MP-7. (MK) 

 

82. Please provide a discussion on the inputs to LAK3 package. Describe the sensitivity of 

these input parameters to the predicted recovery. (MK) 

 

Reclamation Plan 

 
83. Section RP.6.5 Post-mining Impacts on the Hydrologic Balance, the text is limited to one 

sentence on this topic. Please provide a summary justification for minimal disturbance to 

hydrologic balance. (MK) 

 

84. Please provide a reference to the post-mining potentiometric surface and the discussion 

comparing the pre-mining and post-mining potentiometric surfaces. (MK) 
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85. Please provide a summary section on predicted post-mine groundwater quality (not just 

the pit) within the permit area including the potential to meet appropriate water quality 

standards. A detailed description of potential changes in groundwater quality from flow 

through the pit to adjacent aquifers should be included.  Any potential changes to water 

quality in adjacent aquifers should be discussed. (MK) 

 

86. Please provide a summary on any post mining groundwater quality changes at the 

proposed Upton site. (MK) 

 

87. Please provide a discussion on any anticipated water use during the reclamation period. 

(MK) 
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United States Department of the Interior

FISH AND WILDLIFE SERVICE

Ecological Services
5353 Yellowstone Road, Suite 3084

Cheyenne, V/Y 82009

In Reply Refer To:
06E l 3000-20 l 3-cPA-0009b

Bjarne D. Kristiansen, PG
V/yoming Dept. Environmental Quality
2100 V/est 5th Street
Sheridan, Wyoming 82801

Dear Mr. Kristiansen:

Thank you for your letter dated June 8, 2015, received in our offrce on June 12 regarding Rare
Element Resources Bear Lodge Project (Project), Mine Permit Application TFN 5 61221. The
application proposes the permitting of a new mine located on lands administered by the Black
Hills National Forest including all or portions of Sections 5, 7-11,14,15,17-23,26-30,
Township 52 North, Range 63 West, approximately 12 miles north of Sundance, Crook County,
V/yoming. You have requested that the U.S. Fish and V/ildlife Service (Service) review the
applicable portions of the application, specifically the wildlife and wetlands sections prepared by
ICF International.

In response, \¡r'e are providing you with recommendations for protective measures for threatened
and endangered species in accordance with the Endangered Species Act of 1973, as amended
(Act), 16 U.S.C. 1531 et seq. 'We 

are also providing recommendations conceming migratory
birds in accordance with the Migratory Bird Treaty Act (MBTA), 16 U.S.C .703, and the Bald
and Golden Eagle Protection Act (BGEPA), 16 U.S.C. 668. Wetlands are afforded protection
under Executive Orders 11990 (wetland protection) and I1988 (floodplain management), as well
as section 404 of the Clean Water Act. Other fish and wildlife resources are considered under
the Fish and Wildlife Coordination Act, as amended, 16 U.S.C. 661 et seq., and the Fish and
V/ildlife Act of 1956, as amended, 16 U.S.C. 742a-742j.

TuRBnrnNED, ENDANcERED AND CANDTDATE SpBclBs

Surveys indicate that the northem long-eared bat (Myotis septentrionalrs), listed under the ESA
as a threatened species (80 FR 17974; April2,20l5), was documented during two nights of
acoustic surveys at three of the four sites. Additionally, there is good potential habitat
throughout the project area. The listing decision for this bat includes an interim special rule
under section 4(d) of the ESA that provides flexibility to landowners, land managers,
government agencies and others as they conduct activities in areas that could be northern long-

ù,sFISH&WDf,IM
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eared bat habitat. In areas ofthe northern long-eared bat's range that have not yet been affected

by white-nose syndrome, as defined in the interim 4(cl) rule, such as in V/yoming, incidental take

(unintentional harm to bats incidental to otherwise lawful activities) is not prohibited. Even

though the 4(d) rule excepts incidental take, Federal agencies still have an obligation to consult

on rnay affect determinations. In addition, based on the interim 4(d) rule, removing bats from

human dwellings does not need to be regulated. However, purposeful take, other than removal

of bats from dwellings, is prohibited. Critical habitat is not proposed at this time. More

information about the 4(d) rule and a current white-nosed syndrome buffer map are available at

http://www.fws.gov/midwest/endangered/mammals/nleb/. We recommend that prior Ío any

funre action, the project proponent coordinate closely with our ffice to avoid adversely

affecting thi,s hat species,

Mrcn¡,ronv Blnus

Surveys indicated that five species of raptor have or are nesting in the Project area

Raptois, or birds or prey, and the majority of other birds in the United States are protected by the

Mþratory Bird Treaty Act, 16 U.S.C. 703 (MBTA). The Project proponents will need to

implement the species-specific buffers identified in the Protections for Raptors attachment from

oui previous letter should be implemented to protect nesting raptors. These buffers should be

utiliied until the project is completed, until the young have fledged, or the nest fails and is no

longer active thaiyear. If avoidance of existing nests is not possible, mitigation measures should

be developed in coordination with the Service and the Wyoming Game and Fish Department to

avoid nest failure.

Moreover, disturbance from the proposed mining operations will likely result in habitat loss,

degradation, and modihcation, avoidance of the area or limitations in movement, and greater

ptõbuUitity of vehicle collisions for 10 species of birds, listed on our list of Migratory Bird
^species 

oiManagement Concern in'Wyoming, as identified by the wildlife surveys. The

Vtgt¿., enacted in 1918, prohibits the taking of any migratory birds, their parts, nests, or eggs,

except as permitted by regulations, and does not require intent to be proven. Section 703 of the

rr,rgin stàtes, 
,'Unless anã except as permitted by regulations ... it shall be unlawful at any time,

by any means or in any manner, to ... take, capture, kill, attempt to take, capture, or kill, or

pô.r.ir ... any migratory bird, any part, ncst, or eggs of any such bird..." If the proiect proponcnt

i¡tt conduct any work that could lead to the take of a migratory bird or eagle, their young, eggs,

or nests, then thelt shoulfl coordinate closely with our ffice beþre any actions are taken'

Removal or destruction of any active migratory bird nest or nest tree is prohibited. Mitigation, as

determined by the local Service field office, may be required for loss of these nests. No permits

witl be issued for an active nest of any migratory bird species, unless removal of an active nest is

necessary for reasons of human health and safety. Therefore, if nesting migratory birds are

present on, or near the project area, timing is a significant consideration and needs to be

àddressed in project plánning and the Project Proponent should work closely with our office.

If nest manipulation is proposed for this project, the project proponent should contact the

Service's Migratory Bird Office in Denver at303-236-8171 to see if a permit can be issued for

2



project may need to be modified to ensure take of a migratory bird or eagle, their young, eggs or
nest will not occur.

WBrun os/RrpnRt.lN AREAS

Surveys indicate that numerous riparian corridors exist and that avian point count surveys show
that the riparian corridors present in the Project area are particularly valuable with greater
relative abundance and species richness. Wetlands and riparian areas are afforded protection
under Executive Orders 11990 (wetland protection) and 11988 (floodplain management), as well
as section 404 of the Clean Water Act, and impacts to these areas should be avoided whenever
possible. The project proponent should implement Best Management Practices (BMPs) within
the project area wherever possible. BMPs include, but are not limited to, the following:
installation of sediment and erosion control devices (e.g., silt fences, hay bales, temporary
sediment control basins, erosion control matting); adequate and continued maintenance of
sediment and erosion control devices to insure their effectiveness; minimization of the
construction disturbance area to further avoid streams, wetlands, and riparian areas; location of
equipment staging, fueling, and maintenance areas outside of wetlands, streams, riparian areas,

and floodplains; and re-seeding and re-planting of riparian vegetation native to Wyoming in
order to stabilize shorelines and streambanks.

If the project proponent anticipates unavoidable impacts to streams, such impacts should be
assessed in terms of their functions and values, linear feet and vegetation type lost, potential
effects on wildlife, and potential effects on bank stability and water quality. Plans to mitigate
such these unavoidable impacts to wetland and riparian areas should be developed and be
implemented as part of the project. The plan should include mitigation goals and objectives,
methodologies, time frames for implementation, success criteria, and monitoring to determine if
the mitigation is successful. The mitigation plan should also include a contingency plan to be
implemented should the mitigation not be successful. In addition, wetland restoration, creation,
enhancement, and/or preservation does not compensate for loss of stream habitat; streams and
wetlands have different functions and provide different habitat values for fish and wildlife
resources.

We appreciate your efforts to ensure the conservation of endangered, threatened, and candidate
species and migratory birds. If you have questions, please contact Kim Dickerson of my offrce at
the letterhead address or phone (307)772-2374, extension 230.

Y,

Mark Sattelberg
Field Supervisor
Wyoming Field Office

J



cc: USFS, Natural Resource Specialist, Bearlodge District, Sundance, V/Y (J. Timm)

WGFD, Statewide Nongame Bird and Mammal Program Supervisor' Lander, WY
(2. Walker) (zack.walker@wyo. gov)

WGFD, Statewide Habitat Protection Coordinator, Cheyenne, Vy'Y (M. Flanderka)

(mary. fl anderka@wyo. gov)

WGFD. Habitat Protection Secretary, Cheyenne, WY (N. Stange)

(nancy. stange@wyo. gov)
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 

Commenter Document Page# 
WGFD Mine Plan MP-5 

WGFD Mine Plan MP-7 

WGFD Mine Plan MP-7 

WGFD Mine Plan MP-11 

WGFD Mine Plan MP-16 

Section 
MP 1.6 

MP 
2.1.1 

MP 
2.1.3 

MP 
2.2.1 

MP 3.1 

Comment 
The permit application only provides details for the first five years of mine 
operation. Additional details will be provided to LQD before the end of the 
first five years. We request mine operation details for subsequent years are 
also provided to WGFD for review and comment. 
PUG plant will be fenced with 6' chain link. Barbed wire fence will surround 
the perimeter of the mine pit, WRF, haul roads, stock piles, and hydro 
structures. In the interest of public safety and allowing wildlife movement 
and preventing entanglement, we recommend the following fence 
specifications: 

Fence should be constructed with a minimum bottom wire height of 16 inches 
(smooth wire only), 12 inch minimum spacing between bottom two wires and 
top two wires, and a "top-wire" consisting of either a wooden rail or smooth 
cable 3/8" diameter or greater. For example: Bottom smooth wire at 16 
inches; 2nd wire (barbed) at 28 inches; 3rd wire (barbed) at 38 inches; 4th 
wire (barbed at 48 inches); 5th wire 3/8 inch smooth cable at 60 inches; or 
preferably only a "4 wire" fence of similar design be constructed to lower 
total height to 48 inches or less. 
"A diesel generator will be used the first few years until P RECorp connects 
the PUG to utility power. " Suggest noise suppression mitigation is applied to 
this proposal. See section 18 recommendations. 
Not clear what kinds of fencing will be used at the Upton Plant. We would 
suggest fencing around the plant and Tailings Storage Facility (TSF) is 
exclusionary (e.g., 6' chain link). We would also recommend minimizing the 
fence boundary until Year 16 when additional TSF space is needed, then 
move fence outward to meet needs. 
Roads -The proposed project will result in increased traffic on existing 
roads, in particular heavy truck traffic between Bull Hill and the Upton Plant 
site, which may impact wildlife crossing roadways and result in increased 
mortality. We recommend RER complete an inventory of all ROW fence 
along the haul route between the mine and the processing facility at Upton 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 

Commenter Document Pa2e# 

WGFD Mine Plan MP-17 

WGFD Mine Plan MP-53 

WGFD Mine Plan MP-53 

WGFD Mine Plan MP-55 

WGFD Mine Plan MP-87 

Section 

MP 
3.1.1 

MP 
7.1.1.1.1 

MP 
7.1.1.1.1 

MP 
7.1.1.2 

MP 
10.1 

Comment 
and work with the WGFD to identify areas where fence should meet wildlife-
friendly specifications to allow wildlife to enter and exit roadway corridors 
quickly. RER should consult with landowners and WYDOT at these locations 
to discuss retrofitting identified sections of fence. 
Alternatives for the main access route to the active mine area are currently 
being analyzed by the USPS in the project EIS. The Miller Creek Access 
Route was one of several potential alternatives and may not be carried forth in 
the preferred alternative. Regardless, RER will maintain year-round travel on 
the main access route to the mine area. In the winter when snow plowing 
occurs, we recommend the plow creates turnouts or breaks in the snow banks 
along side of the roadway every Y4 mile on alternating sides of the ROW to 
prevent entrapment of wildlife within the roadway corridor (Add to operator 
committed measures in MP 18). 
"The footprint of the mine pit will eliminate portions of the upper reaches of 
Beaver Creek, Whitelaw Creek, and Whitetail Creek. " The USPS is currently 
analyzing alternative configurations of the mine area facilities and may select 
an alternative that minimizes impacts to theses creeks. Regardless, these 
streams and riparian areas provide high value habitat for numerous species 
and offsetting these impacts through habitat enhancement and replacement of 
resources is strongly recommended. 
A pit dewatering pond will collect water from the pit which will be 
discharged into Whitelaw Creek. It is unclear whether or not this water may 
need to be treated prior to discharge. 
"The pit will not be backfilled, but some high wall/slope reduction will take 
place to assure a stable slope for wildlife and public safety. " The USFS is 
currently analyzing reclamation alternatives for the pit, including partial and 
complete back fill alternatives. If the preferred alternative allows for the pit 
footprint to remain, this direct loss of habitat should be mitigated off-site 
through habitat enhancement. 
"Drilling and exploration activities will occur within the permit area." To 
reduce impacts during the fall hunting season and as a matter of public safety, 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 

Commenter Document Page# 

WGFD Mine Plan MP-88 

WGFD Mine Plan MP-95 

WGFD Mine Plan MP-
104 

WGFD Mine Plan MP-
105 

Section 

MP 
10.4 
MP 
13.2 

MP 
18 

MP 
18 

Comment 
we recommend timing stipulations that would minimize exploration activity 
from September 1 through November 30. 
Reclamation of drill sites should have a monitoring and reporting component. 

"Perimeter markers will delineate the permit area boundaries. " The permit 
area outside active mine operations, which may be fenced, should remain 
open to recreation including hunting. We do not support fence around the 
perimeter boundary. 
"The greatest impact to wildlife will be temporary loss of habitat. " The life 
of the mine operation is estimated to be 45 years, which excludes a timeframe 
for reclamation to return the area (except the pit) to pre-disturbance condition. 
This represents a long-term loss of habitat in a highly productive area and off-
site mitigation to compensate for this loss should occur. 
"Active mine areas will be fenced with a sheep-tight fence with 8-inch ground 
clearance to exclude livestock and wildlife from mine and reclamation 
activities, and to protect newly seeded vegetation and reclaimed areas. " 
These fence specifications are at odds with USFS requirements for "wildlife 
friendly" fencing. According to a previous section, this sheep-tight fence will 
be barbed wire. As previously noted, we recommend the following 
specification for the fence surrounding the active mine area to maintain both 
public safety and wildlife passage: 

Fence should be constructed with a minimum bottom wire height of 16 inches 
(smooth wire only), 12 inch minimum spacing between bottom two wires and 
top two wires, and a "top-wire" consisting of either a wooden rail or smooth 
cable about 3/8" diameter or greater. For example: Bottom smooth wire at 
16 inches; 2"d wire (barbed) at 28 inches; 3rd wire (barbed) at 38 inches; 4th 
wire (barbed) at 48 inches; 5th wire 3/8 inch smooth cable at 60 inches, or 
preferably only a "4 wire" fence of similar design be constructed to lower 
total height to 48 inches or less. 
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Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 

Commenter Document Page# 

WGFD Mine Plan MP-
105 

WGFD Mine Plan MP-
105 

WGFD Mine Plan MP-
105 

WGFD Mine Plan MP-
106 

WGFD Mine Plan MP-
104 

Section 

MP 
18 

MP 18 

MP 18 

MP 18 

MP 18 

Comment 
If over grazing of reclaimed lands by wildlife becomes an issue temporary 
changes to fence design, hazing, or other tactics can be implemented to 
reduce grazing by wild ungulates. This type of adaptive management is 
preferred to reduce entrapment, entanglement, injury and death to game 
animals in the project area. 

"Speed limits will be set on all roads for safety, and to reduce road kills. " 
Additionally, we request annual reporting of road killed wildlife (date, 
number, location {UTMs NAD 83}, species, sex, and age class {adult or 
juvenile}) in order to identify high mortality areas where additional 
mitigation measures may be implemented to help alleviate vehicle-wildlife 
collisions. 
"Firearms are prohibited on the mine property." To be clear, need to include 
a definition of what constitutes the mine property. We are concerned that 
lands within the mine permit area overlap main travel roads on the National 
Forest and the definition of mine property in relation to the prohibition of 
firearms could greatly impact the hunting and recreating public. 
"If the monitoring program described in Addendum MP-9 indicates adverse 
impacts on wildlife, approved changes will be implemented to mitigate 
damage. " We recommend an annual meeting or Technical Advisory 
Committee to review and discuss identified impacts and implementation of 
mitigation measures. 
"Riparian areas or wetlands where populations of sensitive species are 
located will be avoided during ground disturbance. " It is unclear how this 
will be accomplished. Suggest more detail concerning what specific steps will 
be taken to avoid these high value habitats, and if impacted, what mitigation 
will be applied. 
Plan to minimize adverse impacts on fish and wildlife. Suggest splitting this 
section into two parts to differentiate what measures will be employed at the 
Bull Hill Mine site, and what measures will be employed at the Upton Plant 
site. 
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Consider the following protection measures for non-game bird species at the 
Bull Hill Mine site: 

GENERAL GUIDELINES: 
(Nicholoff, S. H., compiler. 2003. Wyoming Bird Conservation Plan, Version 
2.0. Wyoming Partners In Flight. Wyoming Game and Fish Department, 
Lander, WY.) 

• A void placing mines and roads in or next to sensitive habitats such as 
raptor nest sites or riparian areas, springs, and other wetland habitats. 

• Ensure that ponds containing mining wastes are closed off to exclude 
birds, bats, and other wildlife attracted to the water. Flagging, 
reflectors, and strobes are not effective because animals become 
habituated to these deterrents. It is necessary to employ a technique, 
such as complete covering with metal or polypropylene mesh or 
eliminating ponds, which will reduce or eliminate the possibility of 
wildlife entering disposal pits. Reclaim areas as soon as possible after 
activities are completed. 

• A void planting monocultures. Carefully plan for a complex of 
vegetation that reflects the diversity of plant species and habitats in 
the surrounding area. Reseed with local genetic seed stock, if 
available, and avoid using nonnative plant species that compete with 
native species. Provide topography similar to the surrounding area to 
provide micro sites that promote a mosaic pattern. 

• To minimize the effects of continuous noise on bird populations, 
reduce noise levels to 49 dBA or less, particularly during the bird 
nesting season. Constant noise generators should be located far 
enough away from sensitive habitats such as grouse leks and raptor 
nests that the noise that reaches those habitats is less than 49 dBA. 
A void placing roads, and other facilities requiring human presence 
within 825 feet (250 m) of raptor nests to prevent flushing adults from 
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the nest. This buffer zone should be expanded in areas where prey are 
scarce, as raptors must spend more time searching for prey and may 
be less tolerant of disturbances. If necessary, implement mitigation 
measures to decrease continuous noise levels. For example, enclose 
compressor engines with buildings and install additional suppression 
around muffler exhausts. Noise barriers can be constructed at drilling 
and testing operations, and noise dampening around engines should be 
considered. 

SPECIES SPECIFIC: 
(Wyoming State Wildlife Action Plan 2010) 

Bald Eagle 

• Consult with USFWS to determine appropriate management 
guidelines. 

• To avoid disturbing nesting bald eagles, it is recommended you keep a 
distance between the activity and the nest, maintaining natural areas 
between the activity and around nest trees, and avoidance of certain 
activities during the breeding season. 

Northern Goshawk 

• Avoid disturbing nest sites from April 1 through August 15 (nest 
construction through 20 days after the young hatch). Establish a 
spatial buffer for nest sites at 1/4 to 1/3 mile. 

• Implement forest management techniques in areas managed for 
Northern Goshawks that favor mature aspen stands and aspen 
regeneration in ponderosa pine forests. 

• Provide an interspersed mosaic of structural stages (young to old 
forests) to increase the diversity of habitat for goshawks and their 
many prey species. 

• Provide small, scattered openings (less than 4 acres) in dense, mid-

6 



Rare Element Resources Bear Lodge Project 
DEQ-LQD Mine Permit Application 
July 2015 

Commenter Document Page# Section Comment 
aged forests to benefit N orthem Goshawks. 

• Provide at least 3 large snags per acre (at least 18 inches dbh) at least 
30 feet tall and at least 5 large downed logs per acre (at least 12 
inches) in diameter and greater than 8 feet long to maintain habitat for 
goshawk prey species. 

• Protect areas traditionally used by Northern Goshawks, as nest areas 
are often used more than one year, and some are used intermittently 
for decades. 

Black-backed Woodpecker 

• Maintain dense forests of mature and old-growth conifers with an 
element of disturbance, and retain large diameter trees and snags (at 
least 8 to 12 in diameter at breast height) to supply suitable nest sites 
and foraging substrates. 

• Prevent habitat loss due to fire suppression, loss of mature and old-
growth forests, and removal of snags and insect-infested trees 

• Refrain from salvage logging recently burned coniferous forests for up 
to six years post-bum or until woodboring insects decline. If salvage 
logging is inevitable, remove trees from one area of the burn only, 
leaving intact other areas that retain proper snag dimensions for this 
and other post-fire dependent species. 

Consider the following protection measures for non-game mammal species at 
the Bull Hill Mine site: 

Townsend's big-eared bat, Northern long-eared bat, and other forest bat 
species: 

• Protect an adequate density of large diameter and/or tall snags and 
wildlife trees within forest stands. In addition, trees with the 
following characteristics should be favored for retention: loose bark, 
dead or broken tops, lightning strikes, natural cavities, or woodpecker 
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cavities. 

• Provide snags in clumped or clustered patterns across the landscape, 
to address frequent roost switching that occurs with many forest-
dwelling bats. 

• In mature aspen stands, protect snags, live cavity trees and trees with 
evidence of heart rot within intact habitat patches. A void leaving these 
trees isolated within clear cut blocks. 

• Develop future bat roosting habitat by identifying large-diameter live 
wildlife trees for retention during harvest activities. These trees should 
be protected during subsequent harvest entries as well. 

• A void disturbance of hibernacula, and consult before closing mines or 
other possible hibemacula. 

Consider the following protection measures for non-game bird species at the 
Upton Plant site: 

GENERAL GUIDELINES: 
(Nicholoff, S. H., compiler. 2003. Wyoming Bird Conservation Plan, Version 
2.0. Wyoming Partners In Flight. Wyoming Game and Fish Department, 
Lander, WY.) 

• A void facilities and roads in or next to sensitive habitats such as 
raptor nest sites on cliffs and outcrops; or riparian areas, springs, and 
other wetland habitats. 

• Reduce the impact of construction and operations on raptor nest sites 
through buffers and timing restrictions. Contact state or federal 
wildlife agencies for local advice on appropriate buffers and timing. 

• Ensure that ponds containing mining wastes are closed off to exclude 
birds, bats, and other wildlife attracted to the water. Flagging, 
reflectors, and strobes are not effective because animals become 
habituated to these deterrents. It is necessary to employ a technique, 
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such as complete covering with metal or polypropylene mesh or 
eliminating ponds, which will reduce or eliminate the possibility of 
wildlife entering disposal pits. 

• Reclaim areas as soon as possible after activities are completed. This 
reduces the amount of habitat converted at any one time and speeds up 
the recovery of the grassland habitat. 

• A void planting monocultures. Carefully plan for a complex of 
vegetation that reflects the diversity of plant species and habitats in 
the surrounding area. Reseed with local genetic seed stock, if 
available, and avoid using nonnative plant species that compete with 
native species. Provide topography similar to the surrounding area to 
provide microsites that promote a mosaic pattern. 

• Fencing may be necessary to protect a site from both livestock and 
wild grazers until vegetation is well established. However, because of 
hazards posed by fences, determine their necessity on a case-by-case 
basis. 

• To minimize the effects of continuous noise on bird populations, 
reduce noise levels to 49 dBA or less, particularly during the bird 
nesting season. Constant noise generators should be located far 
enough away from sensitive habitats such as grouse leks and raptor 
nests that the noise that reaches those habitats is less than 49 dBA. 
A void placing well pads, roads, and any other facilities requiring 
human presence within 825 feet (250 m) of raptor nests to prevent 
flushing adults from the nest. This buffer zone should be expanded in 
areas where prey are scarce, as raptors must spend more time 
searching for prey and may be less tolerant of disturbances. If 
necessary, implement mitigation measures to decrease continuous 
noise levels. For example, enclose compressor engines with buildings 
and install additional suppression around muffler exhausts. Noise 
barriers can be constructed and noise dampening around engines 
should be considered. 
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• Enhance habitat for birds and other wildlife by placing suitable rocks 

on reclaimed mined land. Rock should be placed in piles of varying 
sizes up to 6 feet in height; rocks and rock piles should be grouped, as 
opposed to evenly scattered, over large areas with approximately 4 
rock piles per acre taller than 3 feet; the minimum area to include 
outcrop habitats should be about 2.5 acres; and shrub species should 
be planted in and around piles to encourage establishment of unique 
plant communities. 

• In non-riparian habitat, plant shrubby hedgerows that are low growing 
and sparse (rather than dense, continuous hedgerows) to reduce 
encroachment of woody vegetation into grassland habitat. 

SPECIES SPECIFIC: 
(Wyoming State Wildlife Action Plan 2010) 

Bald Eagle 

• Consult with USFWS to determine appropriate management 
guidelines. 

• To avoid disturbing nesting bald eagles, keep a distance between the 
activity and the nest, maintaining natural areas between the activity 
and around nest trees, and avoidance of certain activities during the 
breeding season is recommended. 

Ferruginous Hawk 

• A void converting existing tracts of shortgrass prairie habitat to 
cropland or monoculture. 

• Limit the amount of habitat fragmentation in areas where Ferruginous 
Hawks occur. 

• Limit control of small mammals in areas where F erruginous Hawks 
occur, especially ground squirrel, prairie dog, and rabbit populations. 
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• A void disturbing nest sites from April 1 through July 31. (This species 
is sensitive to human disturbance during nesting.). A one mile 
disturbance free buffer is recommended. 

• Limit fire within Ferruginous Hawk nesting areas . 

• Protect nesting areas traditionally used by Ferruginous Hawks, as 
some individuals return to the same territories year after year. 

Mountain Plover 
• Conduct inventories to determine the presence of breeding 

concentrations of Mountain Plovers from mid-May through early July 
using a standardized survey protocol. 

• Minimize surface occupancy during the breeding season (April-July) 
or habitat conversions within 400m of known breeding concentrations. 

• Minimize the reduction of prairie dogs and programs to control 
insects, especially grasshoppers and Mormon crickets, in areas 
occupied by nesting populations of Mountain Plovers. 

• Protect nesting areas from land conversion or habitat destruction, as 
Mountain Plovers exhibit a high degree of fidelity to their nesting 
territories. 

• Monitor grass height, and use a combination of grazing and prescribed 
burning to eliminate woody vegetation that grows higher than the 
native grasses and to maintain habitat in an early successional stage. 

• A void fragmenting existing tracts of shortgrass prairie habitat . 

• A void tilling existing shortgrass prairie habitat and seeding with 
exotic grasses. 

• Plant areas adjacent to existing Mountain Plover nesting areas with 
native grass mixtures (such as buffalo grass and blue grama). Avoid 
spring tilling in fields that have lain fallow through April and May. 
Fields that are fallow, idle, or barren, or contain residual cover less 
than 4 inches tall through April and May may attract Mountain 
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Plovers to begin nesting. Spring tilling to plant crops or control weeds 
may destroy the nests and eggs. 

• A void tree planting in shortgrass prairie habitat. This also fragments 
grassland habitats, and can increase parasitism by cowbirds and 
predation by crows, grackles, and jays. 

Burrowing Owl 
• Conduct inventories from mid-April through early August to 

determine the presence of nesting pairs of Burrowing Owls using 
standardized roadside point-counts and a call-broadcast technique. 

• Minimize human disturbance during the nesting season (May-July) 
within 400-800m of occupied burrows. 

• Protect all nest burrows from destruction, as Burrowing Owls often 
return to the same burrow to nest in subsequent years. 

• A void control programs that reduce small mammal populations, 
especially ground squirrels and prairie dogs, and/or insects in habitats 
occupied by nesting owls. 

• Burrowing Owl reproductive success is affected by the abundance of 
prey. To ensure adequate prey is available, avoid controlling small 
rodents and insects (particularly grasshoppers, crickets, and beetles) in 
areas where Burrowing Owls occur, especially within 1/4 to 112 mile 
of known nest sites. If insecticides are necessary, it is recommend that 
you postpone their use until after the end of July, when young owls 
have left the care of parent birds. 

• A void fragmenting habitat in known Burrowing Owl nesting areas . 
Small habitat patches may allow predators to find nests easily. 

Consider the following protection measures for non-game mammal species at 
the Upton Plant site: 
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WGFD Reclamation RP-3 
Plan 

Section 

RP3.2 

Comment 

Townsend's big-eared bat and other bat species: 

• Maintain or enhance riparian and wetland habitat within 10 miles of 
known bat roosts. 

• A void use of pesticides that could affect bats and insect prey species . 
If pesticides are used, utilize species-specific control measures when 
available. 

• A void disturbance of hibernacula, and consult before closing mines or 
other possible hibernacula. 

The proposal to create a pit lake rather than conducting a partial backfill or 
complete backfill is a concern. There is considerable uncertainty surrounding 
the water quality that would fill into the pit lake. Under the section 3.2, the 
assurances that the water quality will be suitable for wildlife standards as 
described in Addendum RP-1 are described as "believed" or "anticipated". 
Although it is understandable that the actual water quality cannot be known 
until the pit begins to fill, due to the location of the mine at the headwaters of 
major streams in the Bearlodge Mountains (Whitelaw Creek and Beaver 
Creek), the risk of contaminated water either overflowing or leaching 
underground and polluting these major streams and associated riparian habitat 
below Bull Hill is a concern. Riparian areas provide important habitat to a 
variety of wildlife species in northeast Wyoming, including big game, game 
birds, non game wildlife and migratory birds. In addition, perennial riparian 
areas are not common in the Bearlodge Mountains. These streams currently 
provide excellent water a source for wildlife, so the perceived benefit for 
wildlife created by the pit lake does not offset the chance of contaminating 
downstream water sources or habitats. 

We strongly recommend a reclamation program that avoids the creation of a 
pit lake with a homogenous, steep-walled shoreline. Reclamation should 
focus on restoring functionality of the landscape and creating habitat for a 
diversity of wildlife species. This could entail a partial backfill, laying back a 
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WGFD Reclamation RP-11 
Plan 

WGFD Reclamation RP-11 
Plan 

WGFD Reclamation RP-13 
Plan 

WGFD Reclamation RP-14 

Section 

RP5.2 

5.2 

5.2.3 

5.4 

Comment 
majority of the pit walls to achieve a slope where vegetation can be 
reestablished, and leaving high walls or cliffs in limited areas to create avian 
and bat habitat. 

"Drainage Bottom/and, Ponderosa Pine Woodland, Hardwood Forest, and 
Montane Grassland The two post-mining communities at Bull Hill Mine will 
be: Upland and Riparian. The major plant communities at the Upton Plant 
Site that could require restoration include: Big Sagebrush Shrub/and, 
Greasewood Shrub/and, Meadow Grassland, Mixed Shrub/and, and Upland 
Grassland The two post-mining communities at the Upton Plant Site will be: 
Grassland and Upland " The proposed reclamation habitat types do not 
match very closely with existing vegetation communities. We strongly 
emphasize re-establishing diverse habitat types to support a diversity of 
species. The need to immediately stabilize soils with fast growing annuals 
and perennials is understood, but the reclamation program should require the 
operator meet a standard for trees and shrubs in some areas. The reclamation 
plan goal for the Upton Plant site should achieve a mixed sagebrush, short 
grass prairie complex. The Bull Hill site should be reclaimed to foster 
succession in various locations to mixed hardwood I ponderosa pine forest 
and riparian areas, Black Hills montane grassland, ponderosa pine savannah, 
and wetlands. We recommend a more detailed reclamation plan is discussed 
and mapped out identifying what areas will be returned to what habitat type. 

Recommend collecting native seed for use in reclamation. The mix should 
include more than just the noted perennial grasses, as wildlife habitat is 
comprised of grasses, forbs, shrubs, and trees. 
Currently perennial streams, wetlands, and associated riparian areas provide 
water sources for wildlife at Bull Hill. It is preferable that these hydrologic 
features are restored post-mining for water sources, as opposed to assuming 
the water quality of a pit lake can replace them in value to wildlife. 
Restoration of Wildlife Habitat - The proposed project should be 
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WGFD Reclamation RP-Tl 
Plan Tables 

WGFD Reclamation RP-T2 
Plan Tables 

WGFD Reclamation RP-T3 
Plan Tables 

WGFD Addendum RP2-
RP-2 10 
Reclamation 

Section 

Table 
RP 5-1 

Table 
RP 5-2 

Table 
RP 5-3 

6.2 

Comment 
characterized as a long-term, if not permanent, loss of habitat for wildlife. 
Describing the impacts as "temporary" is misleading. 
Post Mining Vegetation Community - The Post-mining vegetation 
community indicates that re-establishment of riparian areas will be less than 
half of the pre-mine "drainage bottom land." Riparian areas play a key role in 
the life histories of over 85% of the species found in Wyoming. Riparian 
areas are considered a high value habitat in the Wyoming Game and Fish 
Commission mitigation policy. Habitat in this category contributes to the 
maintenance of a wildlife community, population, or subpopulation. Impacts 
to species or habitats over the long term could result in local or landscape-
level declines in species distribution, abundance, or productivity, but impacts 
can be minimized or reduced, and habitats restored or replaced. The 
Department is directed by the Commission to recommend mitigation 
measures that result in no net long-term loss of habitat function or species 
distribution or abundance. In addition to recommending the mitigation for 
the loss of these riparian areas, we recommend riparian areas are reclaimed on 
a 1 : 1 ratio with what was removed. 
The reclamation plan indicated that both upland and grassland habitat would 
be re-established post-mining (RP 5.2.2). This table only indicates uplands 
will be re-established. 
A riparian seed mixture is not specified and would need to contain species 
differing from the upland mixture. 
The upland mixture does not contain forbs, shrubs, or trees. The mixture is 
not representative of true Black Hills forest upland. According the 
comprehensive plant species list (ADDENDUM D8-1-B) 2 species in the 
proposed upland seed mix do not currently occur there: Annual rye, Lolium 
multiflorum, and Purple prairie clover, Dalea purpurea. Suggest that native 
species that presently occur on site are used. 
Target Species Management - The WMP only addresses weed species 
identified as currently occurring. Other species such as cheatgrass, bulbous 
bluegrass, and leafy spurge occur in the general area and have high potential 
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WGFD Addendum RP2-
RP-2 19 
Reclamation 
Plan-Bull 
Hill WMP 

WGFD Addendum RP 3-
RP-3 10 
Reclamation 
Plan- Upton 
Plant Site 
WMP 

WGFD Appendix DI Dl-5 
Land Use 

Section Comment 
for invading this area as a result of the proposed disturbance. More species 
should be added to the weed management plan for monitoring and prevention. 
Additionally, the management objective for all species listed is 
"containment." Containment should only be applied to areas where the weeds 
currently occur and eradication should be the objective for establishment in 
new areas. 

7.2 During Construction - 4) "Disturbed areas ... will be reclaimed/re-seeded 
within six months of initial disturbance. " Seeding should be done in 
appropriate seasons and under appropriate weather conditions. We 
recommend seeding is done in either the fall or spring depending on seed type 
and weather conditions. 

6.2 Target Species Management - The WMP only addresses weed species 
identified as currently occurring. Other species such as cheatgrass and 
bulbous bluegrass occur in the general area and have high potential for 
invading this area as a result of the proposed disturbance. More species 
should be added to the weed management plan for monitoring and prevention. 
Additionally, the management objective for all species listed is 
"containment." Containment should only be applied to areas where the weeds 
currently occur and eradication should be the objective for establishment in 
new areas. 

Dl.2.5 Recreation - This appendix and section severely understates the use of the 
Black Hills NF in Wyoming for hunting related recreation. The proposed 
project is situated in an area that experiences some of the highest densities of 
big game hunter use on public lands anywhere in Wyoming. The Black Hills 
area comprises almost 20% of the total, statewide deer harvest when deer 
populations are robust. There is also limited accessible public land for hunters 
in northeast Wyoming, which puts pressure on publically accessible USFS 
lands in this part of the state. As such, the proposed project will significantly 
impact public big game hunting opportunities and the quality of hunting 
experiences on the Bearlodge. It is particularly important to note and 
document the importance of this area for hunting related recreation as the 
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WGFD Appendix D9 D9-2 
Wildlife 
Inventory 

WGFD Addendum D9-1-
D9-1 Wildlife 103 
Baseline-
Bull Hill 
Mine 

WGFD Addendum 
MP-9 
Wildlife 
Monitoring 
Plan 

WGFD Addendum 1 
MP-9 
Wildlife 
Monitoring 
Plan 

WGFD Addendum 2 
MP-9 
Wildlife 
Monitoring 
Plan 

WGFD Addendum 3 

Section Comment 
Mine Plan and Reclamation Plan focus on returning the Project Area to pre-
mine land uses at the end of project life. Hunting recreation is one of these 
land uses that should be restored. See enclosed estimated impacts analyses. 

D9.2 Sage-Grouse - It should be noted that Governor Mead signed E.O. 2015-4 on 
July 29, 2015 replacing E.O. 2011-5. Core area was added south and west of 
Upton and the Upton Plant site permit area is now adjacent to core habitat. 

5.0 The Northern long-eared bat is now listed as a T&E species and is covered in 
Wyoming with a 4( d) rule. 

The wildlife monitoring plan was relayed to WGFD in a letter from RER 
dated 9/12/14. The monitoring plan should be formally incorporated in the 
Mine Permit Application in an appropriate format for review. 

Request for Technical Advisory Committee - RER has committed to annual 
monitoring and reporting; however, in addition to annually reviewing these 
reports, there needs to be a mechanism by which we evaluate impact causes 
and take steps for adaptive management or mitigation to alleviate the impacts, 
or if impacts are not occurring, whether or not continued monitoring is 
needed. 
We agree with use of a 2 mile buffer from the permit area for annual 
monitoring at both the Bull Hill mine site and Upton Plant site. However, as 
noted in our letter to RER dated 9/26/14 monitoring sites within the 2 mile 
perimeter of the permit area need to be delineated. RER also committed to 
continuing baseline wildlife data collection in the interim between 2013 and 
permit approval. We have not yet seen 2014 baseline data, if it was collected. 
We suggest establishing an annual due date and/or meeting date to review 
wildlife monitoring data. 
Traffic monitoring- WGFD conducted traffic monitoring at the Bull Hill site 
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at two locations on Whitelaw Road (will be closed as a result of the mine) to 
help determine the impacts of the mine area on hunting recreation in terms of 
lost opportunity within the active mine area that will be closed to the public 
and also in terms of impeding vehicle travel from one side of the project area 
to the other. Monitoring data indicates a sharp increase in vehicle traffic in 
this area during the fall hunting season as compared to baseline traffic counts. 
Traffic counts during the spring turkey season were not as dramatic. 
Approximately 1,060 acres of currently accessible public land will be 
effectively removed from public use within the fenced mine area. An 
additional 640 acres has already been lost as a result of a land trade between 
the State Land Board and RER. We continue to recommend mitigation 
measures are implemented to reduce or alleviate impacts to hunting 
opportunity. Mitigation may include replacing lost hunting opportunity by 
securing access adjacent to the Forest on the Bearlodge District. Summarized 
results of traffic monitoring and impacts analyses are enclosed. 
Mitigation - At the Bull Hill mine site, this project will result in direct loss of 
high value habitat for many decades. The 1, 700+/- acres within the fenced 
mine area will be effectively unusable by most wildlife species given the 
mine activity and disturbance. The 200+ acres of the mineable pit will be 
permanently lost if a complete backfill does not occur in reclamation. The 
remaining 1,200+ acres in the permit area will be continually impacted by 
light, dust, noise, and exploration activity. At the Upton Plant site, 800+ acres 
of habitat will be lost. We would like to continue discussions for mitigating 
the direct loss of forest, riparian, aspen, deciduous shrub, ponderosa pine, 
montane grassland, and sagebrush habitats that are found in these project 
locations. These habitats are classified as having vital or high value for 
species in the project areas. 

According to the proponent, this mitigation plan has not been developed. 
Migratory birds of high federal interest are not synonymous with WGFD 
Species of Greatest Conservation Need (SGCN). The wildlife monitoring 
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plan in MP-9 addresses SGCN among other species and likely does not cover 
what is required by the U.S. Fish and Wildlife Service. 
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ADDENDUM WGF-1 
 
 
The following narratives are informational documents assembled by the Wyoming 
Game and Fish Department (WGF) for the RER, Bull Hill mine site.  They are not to be 
considered as commentary on the Mine Permit Application.  They are presented as 
support documents to the WGF commentary preceding this addendum. 



Estimated Impacts to Hunting Recreation Based Upon Loss of Habitat 
and Access from the Proposed RER Bull Hill Mine 

Bearlodge District, Black Hills National Forest 

Prepared by 
Wyoming Grune & Fish Department 

Joe Sandrini, Sr. Wildlife Biologist 
& 

Amanda Withroder, Habitat Protection Biologist 

Summary of Estimated Impacts using Habitat and Access Values 

1. Active Mine Operations Area,..,, 1,700 acres 

• Actual project footprint fenced for total restriction of access, vanes by DEIS 
Alternative. 

• 100% loss of hunting recreation and habitat value in this area for the life of the mine 
and reclrunation period, varies by DEIS Alternative. 

2. DEQ-LQD Mine Permit Area --3,000 acres 

• 1,300 additional acres that may not be fenced and human presence and I or activities 
not restricted, but will experience indirect impacts from human and mining activity 
associated with the proposed project (e.g., light, noise, traffic associated with the 
mine site, exploration activity, etc.). Hunting recreation value would be compromised 
on a wider scale and to a greater extent with any loss of access or ability to use 
firearms in this area. All public travel will be prohibited on the Whitelaw Creek Road. 
This will affect hunter access and travel times to other areas on BHNF. Traffic data 
has helped quantify this loss (see Analysis of Potential Impacts to Hunter and Vehicle Use 
by the Proposed Rare Earth Element Mine. Bearlodge Ranger District, Black Hills National 
Forest). 

3. Office of State Lands and Investments 2013 land trade = 640 acres (all within the 1, 700 acre 
mine operations area): 

• Part of the mine site includes 640 acres of former State Land in-holdings on the 
Bearlodge Ranger District that was available to hunters prior to the SLB land trade 
(2013). As a result of the land trade, the Office of State Lands and Investments 
received 400 discontinuous acres partially contiguous with BHNF lands south of 1-90. 
The received parcel was economically valued higher than the former in-holding on 
the Forest. However, in terms of wildlife habitat value and recreation value the 
former in-holding on the Forest were of higher value to the hunting and recreating 
public. 



o The trade did not open new public access to the BHNF, and did not block up 
isolated portions of the BHNF. 

o The majority of the boundary of the acquired parcel abuts private land. 
o There is a high traffic road (USFS rd. 875 "Grand Canyon Road") running 

through the acquired parcel. This drops wildlife value due to road avoidance 
behavior of big game see Analysis of Potential Impacts to Hunter and Vehicle Use 
by the Proposed Rare Earth Element Mine. Bearlodge Ranger District, Black Hills 
National Forest). 

• The 640 acres traded to RER should be included in the current analysis as a 
cumulative impact and consideration given for mitigation to offset losses in habitat 
and recreation values. 

o Deer habitat quality and quantity, hence deer densities, were much higher 
pre-project in the Bull Hill area than on the traded lands. 

o Wild turkey habitat quality and quantity, hence wild turkey densities, were 
much higher pre-project in the Bull Hill area than the traded lands. 

o Elk use of the Bull Hill area was likely less than that of the traded lands. 
73% of occupied elk range in the Black Hills is private land, but the 
proximity of the traded lands to the Grand Canyon Road make it 
effectively low capability elk habitat. 



Table 1 - Big game species habitat and recreation value description and estimated impacts for Bull Hill mine site and permit area, 640 acre in-holding, and 400 acre OSLI Moskee 
land trade. 

Species 

White-tailed 
Deer and 
Mule Deer 

Value 

Habitat 

Breeding; 
Fawning; 
Summer, Fall 
and Spring 
transitional 
range; limited 
winter range for 
white-tailed deer, 
and some winter 
range for mule 
deer. 

Recreation 

3,000 acre RER Bull Hill 
mine site & permit area 

In general, ponderosa pine; 
ponderosa pine savannah; 
mountain grasslands; mixed 
riparian, including beaver 
dams~ aspen I birch. - Refer 
to ICF biological report for 
details. 

Hunt Area 2 

640 acre in-holding on 
Bearlodge Mountains 

In general, ponderosa pine 
(variety of stand types and 
ages); ponderosa pine 
savannah; mountain 
grasslands; mixed riparian, 
including beaver dams; aspen I 
birch. - Refer to ICF 
biological report for details. 

400 acre Moskee lands adjacent to 
BHNF 

Ponderosa pine (single-aged forest 
management appears to have 
occurred); ponderosa pine savannah; 
Simple grass I forb riparian lacking 
dominant over-story of shrubs and 
trees. 

Hunt area 4 

Traditional season dates of Nov. 1 - 30. Note: dates have been Traditional season dates of Nov. I -
reduced to as short as Nov. l - 21 in recent years due to low 20. These dates have been fixed 
populations. since late 1990s. 

General Licenses for bucks only off private land, and doe fawn 
harvest is allowed only on private land (i.e., only buck harvest 

General Licenses for bucks only off 
private land, and doe/fawn harvest is 

Estimated Impact 

Loss of all mountain grassland. 

Loss of all beaver dams. 

Loss of diverse riparian with mixed hardwood 
component. 

Loss of diversity of ponderosa pine stands. 

Loss of - 1, 700 acres of quality deer habitat within 
the mine site (fawning, transitional, and winter). 
Reduced valued on remaining 1,300 acres within 
the mine permit area due to light, noise, and traffic 
associated with operations and exploration. 

White-tailed deer hunting opportunity within the 
mine permit boundary may be calculated as 
follows: 

Mine permit boundary - 3% of available public 
land white-tailed deer buck hunting in Hunt Area 
2; and about two-thirds of white-tailed deer hunter 



Species 

Elk 

Value 

Habitat 

Delineated as 
Spring, Summer, 
Fall range. 

3,000 acre RER Bull Hill 
mine site & permit area 

640 acre in-holding on 
Bearlodge Mountains 

is permitted on public land in the Black Hills at this time.) 

Between 2004 & 20 I 3 this hunt area witnessed an annual, 
average of 4,814 general license mule deer hunter use days. 

Between 2004 & 20 I 3 this hunt area witnessed an annual, 
average of 14,618 general license white-tailed deer hunter 
use days. 

Good elk habitat that witnessed 
occasional elk use. Most use 
exclusively in the summer and 
early fall. Elk have been 
available to archery hunters in 
Sept. and occasionally to rifle 
hunters in Oct. and Nov. 

Good elk habitat that 
witnessed occasional elk 
use. Most use exclusively in 
the summer and early fall. 
Elk have been available to 
archery hunters in Sept. and 
occasionally to rifle hunters 
in Oct. and Nov. 

400 acre Moskee lands adjacent to 
BHNF 

allowed only on private land (i.e., 
only buck harvest is permitted on 
public land in the Black Hills at this 
time.) Lands of the State of 
Wyoming's Ranch A property are 
closed to deer hunting. 

Between 2004 & 2013 this hunt area 
witnessed an annual , average of 
1,472 general license mule deer 
hunter use days. 

Between 2004 & 2013 thi s hunt area 
witnessed an annual , average of 
4,600 general license white-tailed 
deer hunter use days. 

Would be very good elk habitat if 
high traffic volume road was not 
adjacent. Combination of dense 
ponderosa pine stands and open 
forage areas; but in close proximity 
of Grand Canyon Rd. significantly 
decreases value to elk due to elk 
avoidance of traffic. Grass 
com onent of this site is less in 

1 This is a rough estimate of acreage - need to use GIS to determine actual, available WTD hunting acres on the Bearlodge, in HA 2. 
2 

This is a rough estimate of acreage - need to use GIS to determine actual, available MD hunting acres on the Bearlodge, in HA 2. 

Estimated Impact 

use in Hunt Area 2 is on these public lands. 

(0.03 * 14,6181
) * 0.67 = 293 lost white-tailed 

deer hunter use days. 

Mule deer hunting opportunity within the mine 
permit boundary may be calculated as fo llows: 

Mine permit boundary - 3% of avai lable public 
land mule deer buck hunting in Hunt Area 2; and 
about one-half of mule deer hunter use in Hunt 
Area 2 is on these public lands. Note: Occupied 
habitat of mule deer on public land is less than 
white-tailed deer in Hunt Area 2. 

(0.03 * 4,8142
) * 0.50 = 72 lost mule deer hunter 

use days. 

Note about 70% less mule deer and white-tailed 
deer hunting in HA 4 compared to HA 2. 
However, there may be some gain on the Moskee 
400 acres, but unknown at this point. 

Loss of - 1, 700 acres of functional elk habitat 
within the mine site. Reduced valued on remaining 
1,300 acres within the mine permit area due to 
light, noise, and traffic associated with operations 
and exploration. 



Species Value 

Recreation 

Habitat 

Wild turkey 

3,000 acre RER Bull Hill 
mine site & permit area 

Hunt Area 116 

640 acre in-holding on 
Bearlodge Mountains 

Combination of General License any elk and antlerless elk 
harvest. Note: This area was hunted under a strictly limited 
quota system for bulls prior to 2013. 

In 2013, this hunt area witnessed a total of 8,627 elk hunter 
use days (151 year of General License bull hunting). 

400 acre Moskee lands adjacent to 
BHNF 

quantity and quality compared to 
Bull Hill site. 

Hunt area 1 

Limited quota license system and is a 
small hunt area with very limited 
license issuance. 

In 2013, this hunt area witnessed a 
total of 1,687 elk hunter use days. 

Previous I 0 year average: Hunt Area 116 witnessed an average Previous 10 year average: Hunt Area 
of 3,708 elk hunter use days. 1 witnessed an average of 2,588 elk 

hunter use days. 

Excellent breeding, nesting, 
brood rearing, and roosting 
habitat. 

Very limited winter habitat. 

Important fal I and spring 

Excellent breeding, nesting, 
brood rearing, and roosting 
habitat. 

Very limited winter habitat. 

Important fall and spring 

Fair breeding and nesting habitat. 

Fair to poor brood rearing habitat. 

Roosting habitat may be lacking. 

Very limited or no winter habitat. 

Estimated Impact 

The change from Elk Hunt Area 116 to Elk Area I 
will result in almost a total loss elk hunting 
opportunity provided within the mine permit 
boundary due to the shift from general to limited 
quota hunt areas, and elk avoidance of high traffic 
areas. 

Elk hunting opportunity within the mine permit 
boundary may be calculated as follows: 

Mine permit boundary - 2% of available elk 
hunting on public lands in Hunt Area 116, and half 
of hunter use in Hunt Area 116 is on public lands. 

(0.02 * 8,627) * 0.50 = 86 lost elk hunter use 
days. 

Loss of- 1,700 acres of good to excellent 
Spring, Summer, Fall turkey habitat within 
the mine site. Reduced valued on remaining 
1,300 acres within the mine permit area due 
to light, noise, and traffic associated with 
operations and exploration. 



Species Value 

Recreation 

3,000 acre RER Bull Hill 
mine site & permit area 

transitional habitat. 

Hunt Area 1 

640 acre in-holding on 
Bearlodge Mountains 

transitional habitat. 

400 acre Moskee lands adjacent to 
BHNF 

Limited use fall and spring transitional 
habitat. 

General license season without restriction to landownership. In 2010 and 2011, "additional" type 3 wild 
turkey licenses were issued, which were also valid hunt area wide. 2008 and 2010 hunter survey data 
revealed that one-third of wild turkey hunters hunt exclusively on public lands while another one-third hunt at 
least part of the time on public lands. The remaining one-third hunt exclusively on private lands. 

Between 2004 & 2013 there this hunt area witnessed an annual, average of 7,926 spring wild turkey hunter 
use days. 

Between 2004 & 2013 there this hunt area witnessed an annual, average of 3,289 fall turkey hunter use 
days. 

Estimated Impact 

Wild turkey hunting opportunity within the 
mine permit boundary may be calculated as 
follows: 

Mine permit boundary ~ 1 % of available 
public land for wi ld turkey hunting in Hunt 
Area 1, and ~48% of wild turkey hunting in 
the Black Hills takes place on these lands. 

(0.01 * (7,926+3,289)) * 0.48 = 54 lost 
wild turkey hunter use days. 

Total estimated impact for deer, elk, and turkey seasons is approx. 505 hunter use days3 per year. 

(Excludes small game, upland game, and mountain lion) 

3 Hunter use day - Estimated total days hunters spent in the field during the hunting season. Cumu lative number of days hunted by each surveyed hunter. 



Analysis of Potential Impacts to Hunting Recreation and Vehicle Use by the 
Proposed Rare Earth Element Mine 

Bearlodge Ranger District, Black Hills National Forest. 

Prepared by 
Wyoming Game and Fish Department 

Joe Sandrini, Sr. Wildlife Biologist 
& 

Amanda Withroder, Habitat Protection Biologist 

Between September 1, 2014 and November 21, 2014 Wyoming Grune & Fish Department 

(WGFD) field personnel opportunistically counted the number of hunters occupying vehicles 

encountered on the Bearlodge Ranger District during field checks of hunters. Off Highway 

Vehicles (OHVs, 4-wheelers and utility vehicles) were included in these counts. Not all vehicles 

encountered and hunters contacted by WGFD personnel were recorded during this time frrune, 

rather individual personnel were assigned dates to record these data during their routine hunter 

check duties. The data collection time span included big grune archery season (Sept. 01 - Sept. 

30); the entire 2015 deer rifle season (Nov. 01 - Nov. 20/21); 21 days of wild turkey (Nov. 1 -

30) season; 38 days of the rifle elk seasons (Oct. 15 - Nov. 30); and the mountain lion season, 

which opened on Sept. 151 and closed on November 14th when the mortality limit for Hunt Area 1 

was reached. 

• 485 unique vehicles were encountered carrying a total of 93 5 hunters. 

• This yielded a mean of 1.9 hunters per vehicle with a standard deviation of 0.3 hunters. 

At different intervals between October 13, 2014 and August 21, 2015 pneumatically activated, 

digital traffic counters were placed near the upper end of the Whitelaw Road (USFS #851 ), but 

below the Bull Hill Rd. (USFS #883) at 13T, 0543612 E; 4927427 (NAD 83); and at the lower 

end of the Whitelaw Road (USFS 851) just above its junction with the Beaver Creek Road 

(USFS # 841) at 13T, 0546018 E; 4928475 (NAD 83). In addition, a traffic counter was set out 

on the Grand Canyon Road (USFS #875) just north of its junction with the Calvert & Sacket 

Draw Rd. (USFS # 825) at 13T, 0565987 E; 4907618 (NAD 83) adjacent to lands traded to the 

State of Wyoming by RER as part of their mine project. Traffic counters spanned the entire road 

surface to count both lanes of traffic. Functional dates and times these counters operated 1, along 

with daily average weekday and weekend counts are provided below (note: "Cars" means 

1 During some of the traffic counts conducted, weather and equipment failures resulted in limited or no data collected. 



passenger vehicles, including light trucks ("pickups"), OHVs, and similar vehicles towing 

trailers. "Trucks" are tractor trailer rigs ("Semis"). 

AVERAGE VEIDCLE COUNTS {INCLUDES CARS AND TRUCKS): 

Location Season Weekday Avg. Weekend Avg. 
(dates) 

Upper Whitelaw Early Fall Hunt 15 24 
(10/13/2014-10/31/2014) 

Lower Whitelaw Early Fall Hunt n/a n/a 
(10/13/2014- 10/31/2014) 

Upper Whitelaw Mid Fall Hunt 30 60 
(10/31/2014- 11/11/2014) 

Lower Whitelaw Mid Fall Hunt 30 61 
(10/31/2014- 11111/2014) 

Upper Whitelaw Late Fall Hunt 23 33 
(11113/2014 - 11119/2014) 

Lower Whitelaw Late Fall Hunt 18 32 
(11113/2014- 11119/2014) 

Upper Whitelaw Spring Hunt 8 14 
(04/10/2015 - 05/22/2014) 

Lower Whitelaw Spring Hunt 6 12 
(04/10/2015 -05/22/2014) 

Upper Whitelaw Summer Average* 6 9 
Lower Whitelaw Summer Average* 5 14 

*Mean of three count periods spanning 31 days total: (06/10/15 - 06/20/15); (07/10/15 - 07/20/15); and (08/10/15 -
08/21/l5) when no hunting was occurring. 

WmTELAW ROAD USE AND IMPACTS 

IMPACTS TO FALL HUNTING: 

The data suggest the travel patterns of approximately 3,250 hunters will be negatively affected 

by the closure of the Whitelaw Road, and 325 hunter days in the mine area will be eliminated 

between September 1st and November 30th. These estimated impacts to hunting are based upon 



the average difference in road use during and outside open hunting seasons. It is believed this 

actually provides a conservative estimate of hunter use and impacts, as anecdotal observations 

suggest non-hunting recreational vehicle traffic is much greater in the summer than during the 

fall and spring hunting seasons. That is, the proportion of the traffic counted during the hunting 

season that were actually hunters was actually greater than the working assumption that hunter 

traffic is equivalent to the average daily counts during hunting season less the average daily 

counts outside hunting season (summer). 

Fall hunting season impact calculations: 

Early Fall: Aug. 31 - Oct.30: 

48 weekdays2
: 9 hunt vehicles I day x 48 days x 1.9 Hunters I vehicle = 820 Hunters 

16 weekend days3
: 15 hunt vehicles I day x 16 Days x 1.9 Hunters I vehicle = 456 Hunters 

Mid Fall: Oct. 31 - Nov. 15: note+ 30% correction/or traditional deer hunting season license issuance"' 

11 weekdays: 24 hunt vehicles /day x 11 days x 1.9 Hunters I vehicle= 502 + 30% = 652 Hunters 
5 weekend days: 49 hunt vehicles /day x 5 Days x 1.9 Hunters I vehicle = 466 + 30% = 605 Hunters 

Late Fall: Nov. 16- Nov. 30: note+ 30% correction/or traditional deer hunting season license issuance5 

8 weekdays: 17 hunt vehicles/day x 8 days x 1.9 Hunters I vehicle= 258 + 30% = 336 Hunters 
7 weekend days: 22 hunt vehicle /day x 7 Days x 1.9 Hunters I vehicle= 292 +30% = 380 Hunters 

Annual Estimated Travel Impact to Fall Hunting - 3,250 Hunters6
• 

Traffic counter data show Upper Whitelaw averaged about 5% more fall hunting season traffic 

than Lower Whitelaw. Assuming then about 95% of vehicles contacted both traffic counters and 

this represent the proportion of hunters who drive into the mine area on Whitelaw road, may or 

may not hunt, and then drive out the same way they came in - then we assume about 10% of the 

hunters using the Whitelaw Road actively stop and hunt the mine area. That is, 5% of the traffic 

from entering the area from the upper and lower ends of the Whitelaw road returns the way they 

came. This suggests about 10% of the hunters contacted only one traffic counter and therefore 

stopped and hunted the mine area. Thus, 325 hunter days per year (3,250 hunters x 10%) 

specific to the mine area are dependent upon this road and would be lost by closing it. 

2 Number of actual weekend days and weekdays will vary by year. 
3 Includes Thanksgiving Day and day after Thanksgiving. 
4 A correction factor of 30% for historical license issuance and season dates, which were 55% higher. 
5 A correction factor of 30% for historical license issuance and season dates, which were 55% higher and IO days longer, respectively. 
6 Some hunters likely drove the Whitelaw road more than once in a day, but it is considered an impacted hunter each time they drove the road 
since there is no way to separate these data out and they were impacted more than once anyway. 



Spring, Wild Turkey Hunting Season Impacts & Calculations: 

Season Dates (2nd Sat. of April- May 20) entails on average 12 weekend days and 28 weekdays. 

A correction factor of 0.46 has been used to adjust 2015 spring hunter participation (1,562 Area 1 wild 
turkey hunters) with period of more average wild turkey population (2010) when there were 3,378 Area 1 
hunters). 

[(8 hunt vehicles I weekday) I 0.46] - 6 nonhunt vehicles I weekday= 11 hunt vehicles per weekday. 

[(14 hunt vehicles I weekend day I 0.46] - 9 nonhunt vehicle I weekend day= 21 hunt vehicles per weekend day. 

(11 hunt vehicle I weekday) X (28 weekdays) X 1.9 hunters I vehicle= 585 hunters 
(21 hunt vehicle/ weekend day) X (12 weekend days) X 1.9 hunters I vehicle= 479 hunters 

Total Estimated Travel Impact to Spring Wild Turkey Hunting - 1,065 Hunters. 

Traffic counter data from Upper Whitelaw averaged about 15% - 25% more spring hunting 

season traffic than Lower Whitelaw. Assuming about 85% of vehicles contacted both traffic 

counters and assuming that number represents the number of hunters who drive through the mine 

area on Whitelaw Road, hunt and then drive out the same way they came in - then we assume 

about 15% of the hunters using the Whitelaw Road actively hunted the mine area. The difference 

between this assumption and the fall assumption resulting from higher weekend counts in the 

spring on Lower Whitelaw, so rather than doubling the difference from Upper Whitelaw counter 

we assumed the difference captured hunters entering the mine area either from the top or bottom 

end of Whitelaw and specifically hunting the mine area. As such, 1,065 hunters x 15% or 160 

hunter days specific to the mine area are dependent upon this road and would be lost by 

closing it. 

COMBINED LOST HUNTING OPPORTUNITY FALL AND SPRING: 

Traffic count data suggest a total of about 485 hunter days would be lost each year with the 

closure of the mine area to hunting. This seems reasonable given WGFD previously estimated 

an annual loss of about 500 total hunter days by the project using harvest survey records for big 

game and wild turkeys only and extrapolating and applying those data to the amount of land 

impacted. 



Grand Canyon Road: 

Appendix 1 

Disparity in Wildlife I Hunt Quality Value 
OSLI Traded Lands and Bull Hill Section 16 

The Grand Canyon Road hosts much more daily traffic than the Whitelaw Road. Specifically, 

the Grand Canyon Road in the area of the OSLI land trade affected with RER witnessed an 

average of about 7 5 vehicles per day during the fall study period; 18 vehicles per day during the 

spring hunting season; and about 30 vehicles per day during the s~er study period. This 

generally represents a bit more than twice the traffic on the Whitelaw Road. 

This level of vehicle traffic on the Grand Canyon Road is believed to substantially detract from 

the adjacent land's habitat and hunting value, due to displacement of animals by disturbance. 

This is especially notable for elk, a species that research in the Black Hills have shown avoid 

roads, and the presence of roads can greatly diminish habitat effectiveness for elk. 

The following are taken from South Dakota Game Fish and Parks draft 2015-2019 Elk 

Management Plan: South Dakota Department of Game, Fish and Parks. 2015. South Dakota Elk 

Management Plan 2015-2019. Completion Report 2015-01. South Dakota Department of Game, 

Fish and Parks, Pierre, South Dakota, USA. 

• The BHNF has the greatest road density (2.2 mi/mi2) of any other national forest in the 
country (USDA 1997). To quantify the potential impacts of high road densities and 
increased human activity towards elk, Rumble et al. (2005) equipped OPS telemetry 
collars onto two bulls and six cow elk to quantify movements during three consecutive 
hunting seasons (i.e., limited entry archery elk, limited entry firearm elk, and limited 
entry firearm deer). Movements increased on the opening weekends of each hunting 
season and an increase of activity was also observed the day after Thanksgiving during 
the firearm deer season. Throughout the three hunting seasons, elk dispersion patterns 
relative to roads varied. Elk were closer to primary and secondary roads during the 
archery season. As human disturbance increased during the firearm deer and elk seasons, 
elk movement increased and avoidance of primary and secondary roads was observed. 
The greatest distance between successive daytime elk locations occurred the last week of 
the firearm deer season which coincided with the highest quantified hunter-days. 
Foraging behavior also changed once the hunting seasons began. Before the hunting 
seasons, elk selected open grassland meadows during daylight periods and avoidance of 
open meadows was documented when hunting seasons began. Elk responded to increased 
human disturbance most notably by increasing movements. Weight loss by elk during the 
late fall and winter could occur as a result of the additional energy expenditures caused 



by human disturbance, and elk occupying the BHNF could benefit from additional road 
closures and reduced human disturbance (Rumble et al. 2005). 

• Elk avoidance of roads was found to be correlated with season, time of day, and amount 
of traffic. Elk were most tolerant of roads in winter and least tolerant during the summer 
months when human disturbance was greatest. Elk avoided areas that were occupied by 
humans and selected those areas when humans were not present (Millspaugh 1995). 
Flight response during daylight hours was generally one mile from any human caused 
disturbance. During the night, flight response toward human disturbance decreased to 
around lf.i mile (Rice 1988). 

• Summer home ranges in the northern and central Black Hills were 2.8 to 4.5 times larger 
than home ranges of elk in CSP which may be explained by the total road densities being 
two times greater in the central and northern Black Hills compared to road densities in 
CSP (Benkobi et al. 2005). 

• Roads were the most definitive variable in separating random sites from elk sites, 
indicating the avoidance of roads. Rumble and Garno (2011) stated that as the BHNF 
continues to become a more open forest, increased forage for elk will become available; 
however, an open to moderate canopy forest could be negated by the increased human 
disturbance associated to the high density of roads (Rumble and Garno 2011 ). 

• Summer elk locations were positively correlated with elevation, proportion of non-road
dissected habitat, shape complexity of meadows, proportion of forest stands with :::; 40% 
overstory canopy cover, and proportion of aspen (Populus tremuloides). Elevation had 
the greatest association to elk locations which was thought to be related to increased 
forage potential via precipitation and the productive soil type (i.e., Stovho Soil Complex) 
present there. The proportion of intact habitat not divided by roads was the second 
highest ranked variable suggesting that elk avoided areas near roads open to motorized 
vehicles. Stubblefield et al. (2006) suggested making landscapes available where elk have 
the potential to distance themselves> 500 m (545 yards) from improved roads. 

• [ ... ]a spatially explicit deterministic habitat model (Arc-Habcap) was developed to 
predict the habitat effectiveness for elk within the boundaries of CSP. Habitat 
effectiveness was best calculated using an arithmetic average of all model components 
(i.e., forage, cover and cover-forage proximity) and weighting the forage value by 3 
because it was discovered that good forage habitats were used 3-6 times more than good 
cover habitats. It was also discovered that elk selected forage and cover areas :::; 100 m 
from cover-forage edges and as a result areas 100 m ( 109 yards) or less from cover
forage edges received an optimum (i.e., 1) cover-forage proximity (HDV) rating. Arc
Habcap predicted that the areas in close proximity to roads was ineffective elk habitat; 
however, elk used these areas of ineffective habitat in the same proportion they were 
available; thus eliminating areas adjacent to roads was not supported by the data. Roads 
were further categorized into primary, secondary and primitive roads and it was noted 
that areas immediately adjacent to primary and secondary roads received relatively less 
elk use then habitats that were further away. Primary roads were found to have the 



greatest negative effects out to a distance of approximately 300-350 m (327-382 yards) ... 
(In verifying this model) ... Telemetry locations and the predicted distribution of elk 
relative to primary roads were similar; however, elk were located further from secondary 
roads than the model predicted. 

• Lehman (unpublished data) observed no evidence that female elk selected parturition 
sites to reduce risk of predation; rather they selected sites in areas with greater 
proportions of open canopy stands, intermediate rugged topography, and lower road 
densities. This suggests that parturient elk may be fundamentally influenced by forage 
availability and human disturbance, rather than predation risk, at larger scales. At the 
microhabitat scale female elk selected areas closer to water and avoided roads. 



Estimated Economic Impact Due to Lost Hunting Opportunity - RER Mine 
Prepared by the Wyoming Game & Fish Department 

UPPER THRESHOLD, BASED UPON WGFD ESTIMATED HARVEST AND RESTITUTION VALUES: 

Assumptions: 
• Lost opportunity is not replaced elsewhere. 
• Hunter Use (Hunter Days) I Hunter Effort (Hunter Days per Harvest rmean 2oos _ 20141) = Lost Harvest. 
• Economic impact is value of lost harvest based upon species specific Wyoming State restitution 

values. 

Affected area = 3,000 acres 

WHITE-TAILED DEER: 293 hunter days I 6.8 days per deer harvested x $4000 per deer harvested = -$172,000 

MULE DEER: 72 hunter days/ 9.0 days per deer harvested x $4000 per deer harvested= -$32,000 

ELK: 86 hunter days I 31.4 days per elk harvested x $6000 per elk harvested = -$16,400 

WILD TURKEY (FALL & SPRING COMBINED): 54 hunter days/ 5.7 days per harvest x $500 per wild turkey 
harvested = -$4, 700 

Total: 505 HUDs impacted= -$225, 100 (annually) 

Active Mine Area = 1, 700 acres 
Reduce impacts by [1700 acres I 3000 acres]= 56.7% 

Total: $225,100 x 56.7% = -$127,600 (annually) 

LOWER THRESHOLD, BASED UPON U.S. FISH & WILDLIFE SERVICE 2011 NATIONAL SURVEY 

OF FISHING, HUNTING, AND WILDLIFE-ASSOCIATED RECREATION - WYOMING: 

Total Hunting Expenditures (2011) = - $240,095,000 
Reported Total Hunter Days= 1,726,000 
Expenditure per day= -$139 per day 

505 HUD X $139 per day= $70,250 (annually) 
285 HUD X $139 per day= $39,615 (annually) 



RER Bearlodge Mine Permit Application Commentary 
Submitted October 30, 2015 
TFN 5 6/221 
 
This is the end of the Round 1 comments from the LQD and associated agencies.  This 
document is 90 pages long.  Please respond to the enclosed materials and send Round 
1 Responses to Bj Kristiansen, LQD – District 3, 2100 W. 5th St., Sheridan, WY 82801.  
Should questions or comments arise, please call Mr. Kristiansen at 307-675-5615 or 
Mark Rogaczewski at 307-675-5616.  Should email prove more appropriate, contact Bj 
Kristiansen at bj.kristiansen@wyo.gov.  Thank you for your submittal and we look 
forward to the continuation of the Mine Permit Application process in Round 2. 
 
Bj Kristiansen, PG 
Natural Resources Program Principal 
WDERQ/LQD District 3 
 

mailto:bj.kristiansen@wyo.gov




From: Jaime Jakes
To: BJ Kristiansen
Subject: Round 3 Ramaco Review
Date: Wednesday, November 04, 2015 8:55:59 AM
Attachments: MEMO-BJ Brook Mine Round 3 Technical Review.docx

please see attachement

-- 
Jaime J. Jakes
Natural Resource Analyst
State of Wyoming
DEQ - Land Quality Division
(307) 675-5623

mailto:jaime.jakes@wyo.gov
mailto:bj.kristiansen@wyo.gov

MEMO



To:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025

From:		Jaime J. Jakes

Date:		November 4, 2015

Subject:	Round 3 Technical Review of Permit Application for RAMACO Brook Mine,              TFN 6 2/025





Appendix D8

1. Why does the study area not include all lands within the proposed permit boundary?

Round 2:  The DEQ rules and regulations require vegetative characterization and baseline data for the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not been previously included in the 2013 vegetation study area will require further attention.  Please contact the DEQ to discuss the required baseline vegetation surveys.  Due to the nature of the missing baseline vegetation data more comments may occur once all the data is submitted and applicable tables are updated. 

Round 3: Comment remains open until the data is provided and reviewed.  
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MEMO 

 

To:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 

From:  Jaime J. Jakes 

Date:  November 4, 2015 

Subject: Round 3 Technical Review of Permit Application for RAMACO Brook Mine,              
TFN 6 2/025 

 

 

Appendix D8 

1. Why does the study area not include all lands within the proposed permit boundary? 

Round 2:  The DEQ rules and regulations require vegetative characterization and baseline data 
for the entire permit area.  Therefore, the lands located in Section 21, 22, and 15 that had not 
been previously included in the 2013 vegetation study area will require further attention.  Please 
contact the DEQ to discuss the required baseline vegetation surveys.  Due to the nature of the 
missing baseline vegetation data more comments may occur once all the data is submitted and 
applicable tables are updated.  

Round 3: Comment remains open until the data is provided and reviewed.   

 
 

 

 

 



From: Doug Emme
To: BJ Kristiansen
Subject: Brook Mine - TFN 6 2/025
Date: Wednesday, November 04, 2015 10:19:19 AM
Attachments: RAMACO-RMN04-Rd3.15E.docx

BJ
Here is my 3rd review.  they still have no bond estimate but WWC has scheduled a
meeting with me tomorrow to talk about it.

doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov

Memorandum

Brook Mine Permit Application

TFN 6 2/025

July 30, 2015





	MEMORANDUM





TO:	Bj Kristiansen, LQD-DIII Assistant Supervisor



FROM:	Doug Emme, Blasting Program Principal



DATE:	November 4, 2015



SUBJECT:	RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application; 

TFN 6 2/025





I have completed my review of RAMACO responses to the 2nd round comments on the Mine and Reclamation Plans for this permit application and there is only one item that remains to be addressed.  There still has been no Reclamation Bond Estimate submitted at this time so there is nothing to review.  Western Water has notified me that they will be in our office on Thursday November 5, 2015 to discuss the bond with me.  The following items from my 2nd round review were all adequately responded to:



Mine Plan

Comment #3 – response adequate



Comment #5 – response adequate



Comment #8 – response adequate



Comment #13 – response adequate



Reclamation Plan

The applicant still has not submitted any reclamation bond but Western Water has scheduled a meeting to discuss the bond for November 5, 2015.



I cannot recommend approval of this permit application until an adequate reclamation bond has been submitted.





/de

xc:	Cheyenne File

[bookmark: _GoBack]C:\FILESRAMACO-RMN04-Rd3.15E
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 MEMORANDUM 
 
 
TO: Bj Kristiansen, LQD-DIII Assistant Supervisor 

 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 28, 2017 

 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application;  

TFN 6 2/025 
 

 
I have completed my review of RAMACO responses to the 2nd round comments on the Mine 
and Reclamation Plans for this permit application and there is only one item that remains to be 
addressed.  There still has been no Reclamation Bond Estimate submitted at this time so there is 
nothing to review.  Western Water has notified me that they will be in our office on Thursday 
November 5, 2015 to discuss the bond with me.  The following items from my 2nd round review 
were all adequately responded to: 
 
Mine Plan 
Comment #3 – response adequate 
 
Comment #5 – response adequate 
 
Comment #8 – response adequate 
 
Comment #13 – response adequate 
 
Reclamation Plan 
The applicant still has not submitted any reclamation bond but Western Water has scheduled a 
meeting to discuss the bond for November 5, 2015. 
 
I cannot recommend approval of this permit application until an adequate reclamation bond has 
been submitted. 
 
 
/de 
xc: Cheyenne File 

C:\FILESRAMACO-RMN04-Rd3.15E 

 



From: BJ Kristiansen
To: Doug Emme
Subject: RE: Brook Mine - TFN 6 2/025
Date: Wednesday, November 04, 2015 10:33:30 AM

Doug,
 
Would you let me know when the meeting is?  If I can, I would like to attend.
 
From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:19 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2/025
 
BJ
Here is my 3rd review.  they still have no bond estimate but WWC has scheduled a meeting
with me tomorrow to talk about it.
 
doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov


From: Doug Emme
To: BJ Kristiansen
Subject: Re: Brook Mine - TFN 6 2/025
Date: Wednesday, November 04, 2015 10:34:29 AM

I will - Jeff was going to let me know when they can make since I said I was open
all day tomorrow.

doug

On Wed, Nov 4, 2015 at 10:35 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Doug,

 

Would you let me know when the meeting is?  If I can, I would like to attend.

 

From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:19 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2/025

 

BJ

Here is my 3rd review.  they still have no bond estimate but WWC has scheduled a
meeting with me tomorrow to talk about it.

 

doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov


Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Doug Emme
Subject: RE: Brook Mine - TFN 6 2/025
Date: Wednesday, November 04, 2015 11:00:00 AM

I have a conference call at 9:00 but should be free after 10:00.
 
From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:34 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine - TFN 6 2/025
 
I will - Jeff was going to let me know when they can make since I said I was open all day
tomorrow.
 
doug
 
On Wed, Nov 4, 2015 at 10:35 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Doug,
 
Would you let me know when the meeting is?  If I can, I would like to attend.
 
From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:19 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2/025
 
BJ
Here is my 3rd review.  they still have no bond estimate but WWC has scheduled a
meeting with me tomorrow to talk about it.
 
doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Doug Emme
To: BJ Kristiansen
Subject: Re: Brook Mine - TFN 6 2/025
Date: Wednesday, November 04, 2015 11:25:57 AM

Sounds good-  I'll tell him when he calls after 10 AM.

doug

On Wed, Nov 4, 2015 at 11:02 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

I have a conference call at 9:00 but should be free after 10:00.

 

From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:34 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine - TFN 6 2/025

 

I will - Jeff was going to let me know when they can make since I said I was open
all day tomorrow.

 

doug

 

On Wed, Nov 4, 2015 at 10:35 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Doug,

 

Would you let me know when the meeting is?  If I can, I would like to attend.

 

From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, November 04, 2015 10:19 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine - TFN 6 2/025

 

BJ

Here is my 3rd review.  they still have no bond estimate but WWC has

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov


scheduled a meeting with me tomorrow to talk about it.

 

doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Stacy Page
To: BJ Kristiansen
Subject: Brooks Mine Review attached
Date: Wednesday, November 04, 2015 2:24:27 PM
Attachments: RamacoPerReview.N0415.docx

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov

MEMORANDUM



TO:		File, Brook Mining, LLC, Brook Mine, TFN 6 2/025



Through:	Bj Kristiansen



FROM:		Stacy Page



DATE:		July 29, and November 4, 2015



SUBJECT:	Second and Third Round Technical Review of Brook Mine Permit Application, TFN 6 2/025



1.	The response is satisfactory.  Exhibit D1.1-1 has been revised to match the landuse definitions.



2.	The response is satisfactory. The text has been revised to identify the reclaimed land as Grazingland.



3.	The response is satisfactory.  The references to Guideline 2 have been removed.



4.	The response is satisfactory.  The term EXREFA has been incorporated.



5.	The response is satisfactory.  The permit boundary has been corrected so that no Agricultural transects fell within the permit boundary.



6	The response is satisfactory.  A sentence on sample adequacy for species diversity and composition has been revised.



7.	The response is satisfactory.  A commitment to notify the DWEQ for seed mix substitutions has been added.  



8.	Table RP6-6.  This table should use the acreage within the permit boundary since the mine has control over management of the land in the permit.  Please revise the first column of this table from Brook Mine Study Area to Brook Mine Permit Area and use the acreages from Table D8.2-1. For the second column please title it Disturbed Acreage.  When the subtraction for the final column occurs there will be very little acreage for the Agricultural Land but historic or county production numbers can be used.



9.	The response is satisfactory.  A reference to the Handbook of Approved Sampling and Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines has been added.



10.	The response is satisfactory.  The conflicting citation has been removed.



11.	The response is satisfactory.  Pastureland with greater than 1 shrub/m2 has been corrected to be eligible.

Brook Mine Permit Application, TFN 6 2/025

July 29, and November 4, 2015

Page 2



12.	The response is satisfactory.  The sentence has been revised.



13.	This is confusing.  Please use the following language for the section.  Sampling will begin in year 3 or 4 after seeding.  The second sampling will occur in year 6 or 7 after seeding and the third sampling which may be used for final revegetation success will occur by year 13 or 14 after seeding.  In the event the bond period for specific monitoring areas exceeds ten years, additional sampling will occur every five years after the third sample until final bond release.



14.	The response is satisfactory.  The reference has been corrected.



15.	The response is satisfactory.  The types of disturbance have been listed.



16.	The response is satisfactory.  Exhibit RP.2-1 has been revised to Grazingland for the reclamation of the Taylor Quarry.



New Comments



1N	Please correct tables or text that list the new affected area.  This acreage should match the acreage listed on your Form 1.  



[bookmark: _GoBack]2N.	The shrub density standard is based on the affected acreage which is listed on your Form 1.   Please make any needed changes to your shrub density tables and maps.  























sp\











MEMORANDUM 
 
TO:    File, Brook Mining, LLC, Brook Mine, TFN 6 2/025 
 
Through:  Bj Kristiansen 
 
FROM:   Stacy Page 
 
DATE:    July 29, and November 4, 2015 
 
SUBJECT:  Second and Third Round Technical Review of Brook Mine Permit Application, 

TFN 6 2/025 
 
1.  The response is satisfactory.  Exhibit D1.1‐1 has been revised to match the landuse 

definitions. 
 
2.  The response is satisfactory. The text has been revised to identify the reclaimed land as 

Grazingland. 
 
3.  The response is satisfactory.  The references to Guideline 2 have been removed. 
 
4.  The response is satisfactory.  The term EXREFA has been incorporated. 
 
5.  The response is satisfactory.  The permit boundary has been corrected so that no 

Agricultural transects fell within the permit boundary. 
 
6  The response is satisfactory.  A sentence on sample adequacy for species diversity and 

composition has been revised. 
 
7.  The response is satisfactory.  A commitment to notify the DWEQ for seed mix 

substitutions has been added.   
 
8.  Table RP6‐6.  This table should use the acreage within the permit boundary since the 

mine has control over management of the land in the permit.  Please revise the first 
column of this table from Brook Mine Study Area to Brook Mine Permit Area and use 
the acreages from Table D8.2‐1. For the second column please title it Disturbed Acreage.  
When the subtraction for the final column occurs there will be very little acreage for the 
Agricultural Land but historic or county production numbers can be used. 

 
9.  The response is satisfactory.  A reference to the Handbook of Approved Sampling and 

Statistical Methods for Evaluation of Revegetation Success on Wyoming Coal Mines has 
been added. 

 
10.  The response is satisfactory.  The conflicting citation has been removed. 
 
11.  The response is satisfactory.  Pastureland with greater than 1 shrub/m2 has been 

corrected to be eligible. 



Brook Mine Permit Application, TFN 6 2/025 
July 29, and November 4, 2015 
Page 2 
 
12.  The response is satisfactory.  The sentence has been revised. 
 
13.  This is confusing.  Please use the following language for the section.  Sampling will begin 

in year 3 or 4 after seeding.  The second sampling will occur in year 6 or 7 after seeding 
and the third sampling which may be used for final revegetation success will occur by 
year 13 or 14 after seeding.  In the event the bond period for specific monitoring areas 
exceeds ten years, additional sampling will occur every five years after the third sample 
until final bond release. 

 
14.  The response is satisfactory.  The reference has been corrected. 
 
15.  The response is satisfactory.  The types of disturbance have been listed. 
 
16.  The response is satisfactory.  Exhibit RP.2‐1 has been revised to Grazingland for the 

reclamation of the Taylor Quarry. 
 
New Comments 
 
1N  Please correct tables or text that list the new affected area.  This acreage should match 

the acreage listed on your Form 1.   
 
2N.  The shrub density standard is based on the affected acreage which is listed on your 

Form 1.   Please make any needed changes to your shrub density tables and maps.   
 
 
 
 
 
 
 
 
 
 
 
sp\ 
 
 
 
 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: LQD D3 work assignments
Date: Wednesday, November 04, 2015 2:41:43 PM
Attachments: LQD District 3 Staff Assignments - 11032015.xls

Please review the attached spreadsheet detailing LQD D3 staff assignments.  I have
updated assignments to reflect current staffing and items left unassigned due to the
one engineer related position open at this time.

Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Surface Hydrology and PMT Issues.  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and Buckskin Mine (500-T8), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints

		Kurt King		Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser Bentonite (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632), Reno Creek (824) & Ruby Ranch andBrown Ranch ISL Projects, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support.

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Assistant District Supervisor - Non-Coal Issues, Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  November 2015

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with 
assistance from LQD D3 staff is filling these duties until position is filled.

Surface Hydrology and PMT Issues.  Dave Myers with assistance from 
LQD D3 staff is filling these duties until position is filled.

Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and 
Buckskin Mine (500-T8), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections Statewide Blasting Program: Certification and Complaints

Kurt King Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser Bentonite (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections

Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632), 
Reno Creek (824) & Ruby Ranch andBrown Ranch ISL Projects, Ground 
Water & Geology Issues, Drilling Notifications, License to Explore, 
Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups.

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Development of Division Policy via Ground Water Hydrology , GPS/GIS & 
Mapping Support.



From: Doug Emme
To: Pat Seurer; Karla Channel
Subject: WWC
Date: Thursday, November 05, 2015 8:49:43 AM

Pat & Karla,
Jeff Baron of WWC is going to be here about 2:00 PM to meet with BJ and me on
the Brook Mine bonding.  WE can either meet in my office if its just the 3 of us and
if its more we can go to the library or somewhere else.

Doug

mailto:doug.emme@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:karla.channel@wyo.gov


From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: LQD D3 Tracking Sheet
Date: Friday, November 06, 2015 3:03:00 PM
Attachments: 11-6-2015 Dist 3 tracking sheet.doc

Please see attached the updated D3 Tracking Sheet.  A hard copy is also available in
my office.  

Please let me know of any edits/corrections.

Hope you have a nice weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 6, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 6, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15. 





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  



		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  






		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 1/4/15 memo.






		6 5/180

		237-T9

		10/28/15

		Cordero-Rojo

		NSR – South Pit Sumps

		Dave S.

		Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15.






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.


  



		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15. 





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.






		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.   





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice & Mailing arrived 10/20/15.





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.





		

		599-T6




		4/8/15

		Dry Fork Mine

		2014-2015 AR & Bond

		Kim

		Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.  DS review in 10/13/15 memo.  JJ review in KM 10/19/15 memo.  KM sends Director’s bond letter in 10/23/15 email.  New Map AR-7 arrived 10/22/15.  





		6 4/166

		599-T6

		8/10/15

		Dry Fork

		NSR – OB Drill Hole Map & Data

		Kim

		Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 9/29/15.  Comment responses arrive 10/15/15.  60 days after arrival 12/14/15.   KM requests DS review in 10/19/15 memo.  DS review in 10/28/15 memo. 





		6 2/179




		599-T6

		10/15/15

		Dry Fork

		NSR – Hydrologic Control Map

		Kim

		Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo.



		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		6 3/178

		764-T2

		10/9/15

		School Creek

		NSR – Update Migratory Bird and Raptor Mitigation Plan

		Dorran

		Arrived 10/9/15.  60 days after arrival 12/8/15.  






		6 6/179

		764-T2

		10/20/15

		School Creek

		NSR – Topsoil Stockpile Construction Language

		Dorran

		Arrived 10/20/15.  60 days after arrival 12/19/15.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.      





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  






		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  





		

		633

		6/18/15

		Cameco Smith/Highland

		2014-2015 AR & Bond

		Miles

		Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends review 10/8/15.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 11/4/15 email.  DS sends review 11/4/15.   





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		685

		8/7/15

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses arrive 8/27/15.  60 days after arrival 10/26/15.  





		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		

		745




		4/6/1

		Black Hills Bentonite

		2014-2015 AR & Bond

		Dave S.

		Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.  



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.






		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  






		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Stacy

		Arrived 10/6/15.  60 days after arrival 12/5/15.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP729




		10/2/14

		Fuller Construction

		2013-2014 AR & Bond

		Dorran

		Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 email states mine plan progression changes in AR.    



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 6, 2015 
TFN 
NO. 

PERMIT 
NO. 
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RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo.   
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter. 
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.   

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.   
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KIM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 1/4/15 memo. 
  
 

6 5/180  237‐T9  10/28/15  Cordero‐Rojo  NSR – South Pit Sumps  Dave S.  Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15. 
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo. 
   
 
   

6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐
Pending 

Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 
review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15.  
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6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 

notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing 
arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne. 
 
     
 
 
 

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.    
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice 
& Mailing arrived 10/20/15. 
 
 

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐

01 through PH2‐15‐09 
Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 

10/19/15.   
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.   
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.   
 

6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo. 
 
 
 

  599‐T6 
 
 

4/8/15  Dry Fork Mine  2014‐2015 AR & Bond  Kim  Arrived 4/8/15.  90 days after arrival 7/7/15.  KM requests DS, DM, JJ, JM review in 4/10/15 memo.  KM bond review in 4/16/15 
memo.  KM review in 4/27/15 memo.  DS review in 4/30/15 memo.  Materials for ownership arrive 5/11/15.  Ownership materials 
requested to be held Confidential.  KM sends confidential request to Kyle W. and Andrew Kuhlman 5/13/15.  WYGF & USFWS notified 
5/20/15.  JJ review in 6/10/15 memo.  JM review in 6/19/15 memo.  KM review in 6/18/15 memo.  DM review in 6/19/15 memo.  KM 
bond review in 6/18/15 memo.  KM sends review 6/22/15.  BJ 7/9/15 email allows delay in comment responses until after Mr. Helms 
returns from vacation – early August 2015.  Comment responses arrive 8/5/15.  150 day bond deadline 9/5/15.  KM requests DM, JJ, 
DS review in 8/6/15 memo.  DS review in 8/10/15 memo.  KM review in 8/20/15 memo.  JJ review in 8/20/15.  Officer’s materials 
arrived 8/24/15.  DM review in 8/31/15 memo.  KM revised review in 9/2/15 memo.  KM bond review in 9/2/15 memo.  KM sends 
review 9/8/15.  Comment responses arrive 10/5/15.  90 days after arrival 1/3/16.  KM requests DS review in 10/9/15 memo.  DS 
review in 10/13/15 memo.  JJ review in KM 10/19/15 memo.  KM sends Director’s bond letter in 10/23/15 email.  New Map AR‐7 
arrived 10/22/15.   
 
 

6 4/166  599‐T6  8/10/15  Dry Fork  NSR – OB Drill Hole Map & Data Kim  Arrived 8/10/15.  60 days after arrival 10/9/15.  DS review in 8/20/15 memo.  KM review in 8/24/15 memo.  KM sends review 
9/29/15.  Comment responses arrive 10/15/15.  60 days after arrival 12/14/15.   KM requests DS review in 10/19/15 memo.  DS 
review in 10/28/15 memo.  
 
 

6 2/179 
 
 

599‐T6  10/15/15  Dry Fork  NSR – Hydrologic Control Map  Kim  Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo. 
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

6 3/178  764‐T2  10/9/15  School Creek  NSR – Update Migratory Bird 
and Raptor Mitigation Plan 

Dorran  Arrived 10/9/15.  60 days after arrival 12/8/15.   
 
 

6 6/179  764‐T2  10/20/15  School Creek  NSR – Topsoil Stockpile 
Construction Language 

Dorran  Arrived 10/20/15.  60 days after arrival 12/19/15. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.       
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.   

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15. 
     
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.   
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.   
 
 

  633  6/18/15  Cameco Smith/Highland  2014‐2015 AR & Bond  Miles  Arrived 6/18/15.  90 days after arrival 9/16/15.  150 day bond deadline 11/15/15.  USFWS & WYGF notified 9/3/15.  MB sends 
review 10/8/15. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.   
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 
11/4/15 email.  DS sends review 11/4/15.    
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
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  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  685  8/7/15  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 8/7/15.  90 days after arrival 11/5/15.  150 days bond deadline 1/4/15.  DS sends review 8/11/15.   Comment responses 
arrive 8/27/15.  60 days after arrival 10/26/15.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

  745 
 
 

4/6/1  Black Hills Bentonite  2014‐2015 AR & Bond  Dave S.  Arrived 4/6/15.  90 days after arrival 7/5/15.  New materials arrived 5/8/15.  150 day bond deadline 9/3/15.   DS sends review 
5/21/15.    Comment responses arrived 9/8/15.  90 days after arrival 12/8/15.   

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email. 
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email. 
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Stacy  Arrived 10/6/15.  60 days after arrival 12/5/15.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.   
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
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  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP729 
 
 

10/2/14  Fuller Construction  2013‐2014 AR & Bond  Dorran  Arrived 10/2/14.  90 day deadline 12/31/14.  DL sends review 11/4/15.  Comment responses arrived 1/23/15.  90 days after arrival 
4/23/15.  DL sends review 3/26/15.  Responses arrive 5/11/15.  DL sends inspection items list in 5/13/15 email.  DL sends 8/12/15 
email states mine plan progression changes in AR.     

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   
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6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
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  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Craig Hults
Subject: Brook Mine Round 3 adjudication, TFN 6 2/025
Date: Monday, November 09, 2015 9:29:16 AM
Attachments: image001.jpg

Craig,
 
Did you have any round 3 comments on the Brook Mine adjudication files?  I don’t think you had
any but please let me know.  I need to send it out by Thursday so any time you can contact me is
good.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov





From: BJ Kristiansen
To: david.myers@wyo.gov
Subject: Brook Mine round 3 comments
Date: Monday, November 09, 2015 9:48:53 AM
Attachments: image001.jpg

Dave,
 
I don’t think you had any comments for the round 3 assessment since it appears that all your
questions in round 2 were answered.  Is this the case?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov





From: David Myers
To: BJ Kristiansen
Subject: Re: Brook Mine round 3 comments
Date: Monday, November 09, 2015 10:11:25 AM
Attachments: image001.jpg

Yes,  I think we had that conversation in your office last week.  I also asked you to
keep me informed of their changes to their access route, which appears incomplete
in the current iteration of the application.  Do you recall that conversation?  I can
write you a memo if you like so that you remember to put me on the list for the
next round review.  

Let me know what you need, 

Thanks, 

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Mon, Nov 9, 2015 at 9:51 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,

 

I don’t think you had any comments for the round 3 assessment since it appears
that all your questions in round 2 were answered.  Is this the case?

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




From: BJ Kristiansen
To: David Myers
Subject: RE: Brook Mine round 3 comments
Date: Monday, November 09, 2015 10:35:21 AM
Attachments: image001.jpg

Dave,
 
I remember the access route conversation.  I was just double checking on the round 3 comments for
completeness sake.
 
From: David Myers [mailto:david.myers@wyo.gov] 
Sent: Monday, November 09, 2015 10:11 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine round 3 comments
 
Yes,  I think we had that conversation in your office last week.  I also asked you to keep me
informed of their changes to their access route, which appears incomplete in the current
iteration of the application.  Do you recall that conversation?  I can write you a memo if you
like so that you remember to put me on the list for the next round review.  
 
Let me know what you need, 
 
Thanks, 
 
Dave

 
David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614
 
On Mon, Nov 9, 2015 at 9:51 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,
 
I don’t think you had any comments for the round 3 assessment since it appears that all
your questions in round 2 were answered.  Is this the case?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.

mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov



   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615




From: David Myers
To: BJ Kristiansen
Subject: Re: Brook Mine round 3 comments
Date: Monday, November 09, 2015 10:36:51 AM
Attachments: image001.jpg

Okay.  Thanks for checking!  You are correct, all my previous comments have been
addressed.

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

On Mon, Nov 9, 2015 at 10:37 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,

 

I remember the access route conversation.  I was just double checking on the round 3 comments
for completeness sake.

 

From: David Myers [mailto:david.myers@wyo.gov] 
Sent: Monday, November 09, 2015 10:11 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine round 3 comments

 

Yes,  I think we had that conversation in your office last week.  I also asked you
to keep me informed of their changes to their access route, which appears
incomplete in the current iteration of the application.  Do you recall that
conversation?  I can write you a memo if you like so that you remember to put me
on the list for the next round review.  

 

Let me know what you need, 

 

Thanks, 

 

Dave

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.myers@wyo.gov
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David J. Myers

Natural Resources Analyst

WDEQ / LQD District III

2100 West 5th St.

Sheridan, WY 82801

(307) 675-5614

 

On Mon, Nov 9, 2015 at 9:51 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dave,

 

I don’t think you had any comments for the round 3 assessment since it appears
that all your questions in round 2 were answered.  Is this the case?

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615
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From: Craig Hults
To: BJ Kristiansen
Subject: Re: Brook Mine Round 3 adjudication, TFN 6 2/025
Date: Tuesday, November 10, 2015 3:49:00 PM
Attachments: image001.jpg

BJ, I pulled the file out again to reacquaint myself with the project.  The adjudication
files were originally reviewed by Deanna Hill and it looks like all of the things she
pointed out during her completeness review had been addressed.  I am assuming
the officers have not changed since the original filing?  Also I did note that the
insurance policy needs to be renewed.  Craig. 

On Mon, Nov 9, 2015 at 9:31 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Craig,

 

Did you have any round 3 comments on the Brook Mine adjudication files?  I don’t
think you had any but please let me know.  I need to send it out by Thursday so
any time you can contact me is good.

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov




From: BJ Kristiansen
To: Craig Hults
Subject: RE: Brook Mine Round 3 adjudication, TFN 6 2/025
Date: Thursday, November 12, 2015 6:26:19 AM
Attachments: image001.jpg

Thanks Craig, I appreciate your help.  I’ll check the insurance situation with Ramaco to see what’s up.
 
-bj
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Tuesday, November 10, 2015 3:49 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine Round 3 adjudication, TFN 6 2/025
 
BJ, I pulled the file out again to reacquaint myself with the project.  The adjudication files
were originally reviewed by Deanna Hill and it looks like all of the things she pointed out
during her completeness review had been addressed.  I am assuming the officers have not
changed since the original filing?  Also I did note that the insurance policy needs to be
renewed.  Craig. 
 
On Mon, Nov 9, 2015 at 9:31 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Craig,
 
Did you have any round 3 comments on the Brook Mine adjudication files?  I don’t think
you had any but please let me know.  I need to send it out by Thursday so any time you
can contact me is good.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov




From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: meeting for ramaco
Date: Thursday, November 12, 2015 11:08:22 AM
Attachments: image001.jpg

 
Jeff,
 

The 3rd would be better.  We have a quarterly NRC call in the morning of the 2nd.
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: meeting for ramaco
Date: Thursday, November 12, 2015 11:09:09 AM
Attachments: image001.jpg

The 3rd it is
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, November 12, 2015 11:11 AM
To: Jeff Barron
Subject: meeting for ramaco
 
 
Jeff,
 

The 3rd would be better.  We have a quarterly NRC call in the morning of the 2nd.
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
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From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: RAMACO CTJ meeting.
Date: Thursday, November 12, 2015 1:44:32 PM

BJ,

The modeling review is the only item pending in my review. As soon as we receive
the correct model file and replicate their results, I expect that there will not be any
additional issues. Please let me know if you would like me to participate in the call.

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

2015-11-12 12:05 GMT-07:00 BJ Kristiansen <bj.kristiansen@wyo.gov>:

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov; Kyle Wendtland
Subject: Brook Mine Surface Use issues with the permit application, Round 3 comments, TFN 6 6/025
Date: Monday, November 16, 2015 2:38:21 PM
Attachments: image003.jpg

Jeff,
 
I consulted with Mark Rogaczewski and Kyle Wendtland on formatting a reply regarding the Surface
use rights issue with the Brook Mine permit application.  We are waiting for a response from
Andrew Kuhlman of the Attorney General’s office.  He will advise us by 5:00 PM this afternoon and
we will have a response for you by tomorrow, mid-morning. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
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From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Brook Mine Surface Use issues with the permit application, Round 3 comments, TFN 6 6/025
Date: Monday, November 16, 2015 3:09:54 PM
Attachments: image003.jpg

image003.jpg

Thanks BJ. You're awesome.

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Nov 16, 2015, at 3:08 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,
 
I consulted with Mark Rogaczewski and Kyle Wendtland on formatting a reply
regarding the Surface use rights issue with the Brook Mine permit application.  We are
waiting for a response from Andrew Kuhlman of the Attorney General’s office.  He will
advise us by 5:00 PM this afternoon and we will have a response for you by tomorrow,
mid-morning. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 
              <image003.jpg>
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From: Carol Bilbrough
To: Kyle Wendtland
Subject: spreadsheet for Todd
Date: Monday, November 16, 2015 10:10:14 PM
Attachments: PermitBondQuery_Todd_11-16-2015.xlsx

Kyle, attached is a spreadsheet with a little more information than Todd requested;
permit number and mine name.  I think the permit number is important because it is
the only way to tell permit vs exploration vs RD.  There are a few highlighted self
bonds that seem to be behind in their approval dates. 

I will email Kimber, Jennifer, and Kim to see if we can determine if these self bonds
have been renewed.

I still have to do permit acres, but that will wait until tomorrow morning.

Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov

complete bond-level information

		Entity (Bonder)		Sub-entity (Company Name)		Mine Name		Permit Number		coal / noncoal		Mineral		Bond Type		Bond Amount		RENEWAL

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		RAMACO WY COAL CO LLC				CN0160		coal		Coal		Certificate of Deposit		$59,272.67		AUTOMATIC RENEWAL

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		COUNTY COAL CO LLC				CN0156		coal		Coal		Check or Cash		$2,750.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$416,405.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$45,108.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$19,977.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		coal		Coal		Check or Cash		$13,950.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		coal		Coal		Check or Cash		$2,050.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$255,015.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$122,472.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$16,023.00		NA

		BUCKSKIN MINING CO		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		coal		Coal		Check or Cash		$200.00		NA

		WESTERN STATES MINING CONSULTANTS PC		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		coal		Coal		Check or Cash		$8,400.00		NA

		FIRST NATL BK OF GILLETTE GILLETTE WY		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		coal		Coal		Joint Custody Receipt		$5,120,674.67		AUTOMATIC RENEWAL

		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Letter of Credit		$417,822.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		coal		Coal		Letter of Credit		$2,446,000.00		AUTOMATIC RENEWAL

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		BELLE AYR		PT0214		coal		Coal		Self Bond		$218,907,000.00		5/26/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		BLACK THUNDER		PT0233		coal		Coal		Self Bond		$401,094,000.00		9/10/15

		CLOUD PEAK ENERGY INC		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Self Bond		$100,000,000.00		5/7/14		application received 3/20/2015

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		coal		Coal		Self Bond		$107,003,000.00		12/24/14

		PACIFICORP		GLENROCK COAL CO		DAVE JOHNSTON		PT0291		coal		Coal		Self Bond		$1,646,000.00		3/26/14		application received 3/18/2015

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		MEDICINE BOW		PT0331		coal		Coal		Self Bond		$11,514,000.00		5/7/15

		ARCH WESTERN RESOURCES LLC		ENERGY DEVELOPMENT CO		EDC		PT0334		coal		Coal		Self Bond		$1,216,800.00		3/26/15

		PACIFICORP		BRIDGER COAL CO		JIM BRIDGER		PT0338		coal		Coal		Self Bond		$139,039,333.33		12/17/14

		ID POWER CO		BRIDGER COAL CO		JIM BRIDGER		PT0338		coal		Coal		Self Bond		$69,519,666.67		12/17/14

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		SEMINOE II		PT0377		coal		Coal		Self Bond		$6,544,800.00		3/27/15

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		EAGLE BUTTE		PT0428		coal		Coal		Self Bond		$191,370,000.00		5/26/15

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		CABALLO		PT0433		coal		Coal		Self Bond		$238,594,000.00		7/6/15

		PEABODY INVESTMENTS CORP		SHOSHONE COAL CORP		SHOSHONE #1		PT0477		coal		Coal		Self Bond		$2,676,323.00		7/6/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		COAL CREEK		PT0483		coal		Coal		Self Bond		$66,231,000.00		3/26/15

		CLOUD PEAK ENERGY INC		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Self Bond		$100,000,000.00		5/7/14		application received 3/20/2015

		PEABODY INVESTMENTS CORP		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE /ROCHELLE MINE		PT0569		coal		Coal		Self Bond		$452,237,000.00		12/24/14

		BASIN ELECTRIC POWER COOP		WESTERN FUELS WY INC		DRY FORK		PT0599		coal		Coal		Self Bond		$18,300,000.00		11/27/14

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		IZITA		PT0676		coal		Coal		Self Bond		$90,000.00		3/26/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		CARBON BASIN		PT0730		coal		Coal		Self Bond		$3,285,000.00		9/10/15

		PEABODY INVESTMENTS CORP		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		PT0764		coal		Coal		Self Bond		$100,000,000.00		7/6/15

		TRI STATE GENERATION & TRANSMISSION ASSOC INC		WESTERN FUELS WY INC		DRY FORK		PT0599		coal		Coal		Self Bond		$18,300,000.00		11/19/14

		AMERICAN INS CO		ANADARKO HOLDING CO				CN0015		coal		Coal		Surety bond		$25,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0015		coal		Coal		Surety bond		$30,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0085		coal		Coal		Surety bond		$10,000.00		NA

		ARGONAUT INS CO		ANTELOPE COAL LLC		STATE		CN0161		coal		Coal		Surety bond		$28,000.00		NA

		ARGONAUT INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$35,000,000.00		NA

		WESTERN SURETY CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$23,316,600.00		NA

		ARCH INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$23,249,900.00		NA

		ASPEN AMERICAN INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$25,341,500.00		NA

		WESTCHESTER FIRE INS CO		ARK LAND CO				CN0009		coal		Coal		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		BIG HORN COAL CO		BIG HORN		PT0213		coal		Coal		Surety bond		$742,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO				CN0096		coal		Coal		Surety bond		$13,050.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO				CN0096		coal		Coal		Surety bond		$13,050.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$65,483,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$6,968,000.00		NA

		WESTERN SURETY CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$30,000,000.00		NA

		LIBERTY MUTUAL INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$30,000,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		coal		Coal		Surety bond		$6,518,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		coal		Coal		Surety bond		$5,339,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0116		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0118		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0126		coal		Coal		Surety bond		$2,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0130		coal		Coal		Surety bond		$250,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BUCKSKIN MINING CO		BUCKSKIN		PT0500		coal		Coal		Surety bond		$138,174,000.00		NA

		SAFECO INS CO		CARBON COUNTY UCG INC				RD0017		coal		Coal		Surety bond		$2,166,500.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC				CN0137		coal		Coal		Surety bond		$12,000.00		NA

		FIDELITY & DEP CO OF MD		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$5,365,600.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$60,000,000.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$18,606,000.00		NA

		ARCH INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$24,647,578.00		NA

		ATLANTIC SPECIALTY INSURANCE		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$5,000,000.00		NA

		FEDERAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$20,000,000.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$8,204,000.00		NA

		ASPEN AMERICAN INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$20,000,000.00		NA

		ST PAUL FIRE & MARINE INS CO		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		coal		Coal		Surety bond		$178,835.00		NA

		TRAVELERS CAS & SURETY CO		HAYSTACK COAL CO		SOUTH HAYSTACK		CN0134		coal		Coal		Surety bond		$103,057.00		NA

		TRAVELERS CAS & SURETY CO OF AM		HAYSTACK COAL CO		HAYSTACK		PT0786		coal		Coal		Surety bond		$4,923,000.00		NA

		LIBERTY MUTUAL INS CO		PEABODY CABALLO MINING LLC		RAWHIDE MINE		CN0155		coal		Coal		Surety bond		$288,000.00		NA

		SAFECO INS CO OF AM		ROCKY MOUNTAIN COAL CO LLC				CN0152		coal		Coal		Surety bond		$23,100.00		NA

		FIDELITY & DEP CO OF MD		U S DEPT OF ENERGY		HOE CREEK PROJECT		RD0001		coal		Coal		Surety bond		$176,100.00		NA

		BOND SAFEGUARD INS CO		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		CN0140		coal		Coal		Surety bond		$9,275.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		BLM		CN0139		coal		Coal		Surety bond		$95,000.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		IUD COMPLEX PIT 5		CN0151		coal		Coal		Surety bond		$15,000.00		NA

		ZURICH AMERICAN INS CO		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		coal		Coal		Surety bond		$86,381,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		coal		Coal		Surety bond		$12,328,000.00		NA

		LIBERTY MUTUAL INS CO		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		PT0232		coal		Coal		Surety bond		$48,449,000.00		NA

		FIDELITY & DEP CO OF MD		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		PT0407		coal		Coal		Surety bond		$633,000.00		NA

		PIPER JAFFRAY 8606767011 CASPER WY		SPRING GULCH COAL CO (THE)		GRASS CREEK		PT0211		coal		Coal		Treasury Bond		$446,000.00		NA

																$2,965,097,187.34





		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				DN0177		noncoal		Bentonite		Certificate of Deposit		$15,300.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		noncoal		Bentonite		Certificate of Deposit		$3,900.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		noncoal		Bentonite		Certificate of Deposit		$5,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD MINING CO LLC				PT0533		noncoal		Bentonite		Certificate of Deposit		$13,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$18,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$7,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		SUNDANCE STATE BK SUNDANCE WY		SCHLOSSER, JIMMY DALE				DN0155		noncoal		Bentonite		Certificate of Deposit		$1,000.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK BILLINGS MT		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$84,105.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$10,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$87,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$7,195.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		BLM LANDER		PT0723		noncoal		Bentonite		Certificate of Deposit		$22,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$8,100.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$23,800.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$2,600.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		noncoal		Bentonite		Certificate of Deposit		$47,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		noncoal		Bentonite		Certificate of Deposit		$48,200.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		noncoal		Bentonite		Joint Custody Receipt		$29,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		noncoal		Bentonite		Joint Custody Receipt		$443,700.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		noncoal		Bentonite		Joint Custody Receipt		$1,284,227.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		noncoal		Bentonite		Joint Custody Receipt		$668,866.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		noncoal		Bentonite		Joint Custody Receipt		$148,594.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		BENTONITE PERFORMANCE MINERALS LLC				DN0175		noncoal		Bentonite		Letter of Credit		$41,000.00		AUTOMATIC RENEWAL

		WELLS FARGO BK		BENTONITE PERFORMANCE MINERALS LLC				DN0432		noncoal		Bentonite		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Letter of Credit		$2,683,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Letter of Credit		$1,000,000.00		AUTOMATIC RENEWAL

		PIONEER BK & TRUST BELLE FOURCHE SD		SCHLOSSER, J D		SCHLOSSER		PT0661		noncoal		Bentonite		Letter of Credit		$50,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		WYO-BEN INC				PT0321		noncoal		Bentonite		Letter of Credit		$275,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		HALLIBURTON CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		AMERICAN COLLOID CO		UPTON		PT0621		noncoal		Bentonite		Self Bond		$400,000.00		5/15/15

		HALLIBURTON CO		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Self Bond		$12,056,000.00		3/27/15

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Self Bond		$10,500,000.00		3/27/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		noncoal		Bentonite		Self Bond		$5,697,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		noncoal		Bentonite		Self Bond		$120,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		noncoal		Bentonite		Self Bond		$3,836,600.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		noncoal		Bentonite		Self Bond		$735,356.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		PT0685		noncoal		Bentonite		Self Bond		$246,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		noncoal		Bentonite		Self Bond		$1,742,000.00		5/15/15

		HALLIBURTON CO		M-I LLC				PT0278		noncoal		Bentonite		Self Bond		$500,000.00		3/27/15

		HALLIBURTON CO		WYO-BEN INC				PT0321		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		SAFECO INS CO OF AM		AMERICAN COLLOID CO				DN0130		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		BIG HORN		DN0338		noncoal		Bentonite		Surety bond		$75,000.00		NA

		WESTCHESTER FIRE INS CO		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		DN0361		noncoal		Bentonite		Surety bond		$10,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		ARCH INS CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Surety bond		$5,500,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		UPTON		PT0621		noncoal		Bentonite		Surety bond		$800,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		MANDERSON NORTH		PT0795		noncoal		Bentonite		Surety bond		$200,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BENTONITE PERFORMANCE MINERALS LLC				DN0312		noncoal		Bentonite		Surety bond		$10,000.00		NA

		ST PAUL FIRE & MARINE INS CO		BENTONITE PERFORMANCE MINERALS LLC				DN0313		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Surety bond		$100,000.00		NA

		SAFECO INS CO OF AM		M-I LLC				DN0102		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SAFECO INS CO OF AM		M-I LLC				PT0278		noncoal		Bentonite		Surety bond		$8,570,000.00		NA

		ARCH INS CO		M-I LLC				PT0278		noncoal		Bentonite		Surety bond		$84,000.00		NA

		SAFECO INS CO OF AM		WYO-BEN INC				DN0160		noncoal		Bentonite		Surety bond		$2,525.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				DN0160		noncoal		Bentonite		Surety bond		$30,000.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC		BLM		DN0389		noncoal		Bentonite		Surety bond		$40,000.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				PT0321		noncoal		Bentonite		Surety bond		$4,100,000.00		NA

																$70,728,268.00



		JPMORGAN CHASE BK CHICAGO IL		SOLVAY SODA ASH JOINT VENTURE				PT0495		noncoal		Trona		Letter of Credit		$75,000.00		AUTOMATIC RENEWAL

		TRONOX ALKALI WYOMING CORPORATION		F M C WY CORP		GRANGER		PT0454		noncoal		Trona		Self Bond		$26,880,000.00		7/27/15

		OCI WY LP		O C I WYOMING LLC				PT0257		noncoal		Trona		Self Bond		$33,875,000.00		6/1/15

		GENERAL CHEMICAL (SODA ASH) PARTNERS		TATA CHEMICALS (SODA ASH) PARTNERS				PT0464		noncoal		Trona		Self Bond		$21,000,000.00		6/11/14		application received 6/1/2015

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		PT0335		noncoal		Trona		Self Bond		$51,814,000.00		7/27/15

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		FMC TRONA SOLUTION		PT0554		noncoal		Trona		Self Bond		$878,400.00		7/27/15

		TRAVELERS CAS SURETY CO OF AM		F M C WY CORP				DN0147		noncoal		Trona		Surety bond		$40,000.00		NA

		NATL UNION FIRE INS CO		O C I WY LP				DN0086		noncoal		Trona		Surety bond		$14,750.00		NA

		SAFECO INS CO OF AM		SOLVAY SODA ASH JOINT VENTURE				DN0253		noncoal		Trona		Surety bond		$47,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				DN0255		noncoal		Trona		Surety bond		$29,300.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				RD0012		noncoal		Trona		Surety bond		$250,000.00		NA

		LIBERTY MUTUAL INS CO		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		PT0655		noncoal		Trona		Surety bond		$10,000.00		NA





		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Certificate of Deposit		$30,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		noncoal		Uranium		Certificate of Deposit		$37,500.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		URANIUM ENERGY CORP				DN0367		noncoal		Uranium		Certificate of Deposit		$800.00		AUTOMATIC RENEWAL

		WILDHORSE ENERGY INC		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		DN0366		noncoal		Uranium		Check or Cash		$46,500.00		NA

		BMO HARRIS BK NA CHICAGO IL		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		DN0381		noncoal		Uranium		Check or Cash		$8,300.00		NA

		448018 EXPLORATION INC		CROSSHAIR ENERGY USA INC		BLM		DN0407		noncoal		Uranium		Check or Cash		$36,600.00		NA

		ENERGY METALS CORP		ENERGY METALS CORP (US)				DN0059		noncoal		Uranium		Check or Cash		$11,400.00		NA

		POWERTECH (USA) INC		POWERTECH (USA) INC		BLM		DN0346		noncoal		Uranium		Check or Cash		$2,000.00		NA

		POWERTECH (USA) INC		POWERTECH (USA) INC		DUNGRY/BUDMAYR		DN0356		noncoal		Uranium		Check or Cash		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$230,000.00		NA

		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		A U C LLC		RENO CREEK		DN0401		noncoal		Uranium		Letter of Credit		$136,905.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		DN0209		noncoal		Uranium		Letter of Credit		$353,675.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		DN0236		noncoal		Uranium		Letter of Credit		$2,200,000.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		DN0392		noncoal		Uranium		Letter of Credit		$465,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		DN0408		noncoal		Uranium		Letter of Credit		$305,100.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		DN0409		noncoal		Uranium		Letter of Credit		$245,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		DN0413		noncoal		Uranium		Letter of Credit		$7,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		PT0438		noncoal		Uranium		Letter of Credit		$134,300.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		PT0631		noncoal		Uranium		Letter of Credit		$365,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		noncoal		Uranium		Letter of Credit		$7,626,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		noncoal		Uranium		Letter of Credit		$20,112,300.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$102,827,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$71,721,300.00		AUTOMATIC RENEWAL

		BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$37,703,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		PT0687		noncoal		Uranium		Letter of Credit		$2,975,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		HENRY PATTESON		DN0414		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAN RANCH		DN0415		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0422		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0427		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		9-MILE LAKE		DN0339		noncoal		Uranium		Letter of Credit		$240,407.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		DN0342		noncoal		Uranium		Letter of Credit		$35,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		GREAT DIVIDE		DN0353		noncoal		Uranium		Letter of Credit		$112,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		RED RIM		DN0394		noncoal		Uranium		Letter of Credit		$14,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		PT0777		noncoal		Uranium		Letter of Credit		$122,171.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE USA INC		WILLOW CREEK		PT0478		noncoal		Uranium		Letter of Credit		$21,075,000.00		AUTOMATIC RENEWAL

		EXXON MOBIL CORP		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		PT0218		noncoal		Uranium		Self Bond		$2,000,000.00		8/27/15

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				DN0043		noncoal		Uranium		Surety bond		$500,000.00		NA

		WESTCHESTER FIRE INS CO		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		PT0489		noncoal		Uranium		Surety bond		$41,400.00		NA

		LEXON INS CO		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		PT0381		noncoal		Uranium		Surety bond		$961,674.89		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE				DN0297		noncoal		Uranium		Surety bond		$201,500.00		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE		JACKPOT		PT0660		noncoal		Uranium		Surety bond		$14,625.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0194		noncoal		Uranium		Surety bond		$225,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0267		noncoal		Uranium		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO		BIG EAGLE		PT0451		noncoal		Uranium		Surety bond		$10,850,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		PT0481		noncoal		Uranium		Surety bond		$1,054,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK NORTH		DN0371		noncoal		Uranium		Surety bond		$569,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK SOUTH		DN0400		noncoal		Uranium		Surety bond		$33,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK EAST		DN0416		noncoal		Uranium		Surety bond		$461,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK		PT0788		noncoal		Uranium		Surety bond		$14,640,000.00		NA

		LEXON INS CO		N F U WYOMING LLC		LOST SOLDIER PROJECT		DN0335		noncoal		Uranium		Surety bond		$30,450.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		LANCE FORMATION		DN0384		noncoal		Uranium		Surety bond		$640,000.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		ROSS ISR		PT0802		noncoal		Uranium		Surety bond		$6,397,000.00		NA

		LEXON INS CO		STRATHMORE RESOURCES (US) LTD		GEORGE VER		DN0369		noncoal		Uranium		Surety bond		$141,000.00		NA

		SAFECO INS CO		UMETCO MINERALS CORP		GAS HILLS		PT0349		noncoal		Uranium		Surety bond		$1,696,000.00		NA

		LEXON INS CO		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		noncoal		Uranium		Surety bond		$622,500.00		NA

		LEXON INS CO		URANERZ ENERGY CORP		NICHOLS RANCH		PT0778		noncoal		Uranium		Surety bond		$6,800,000.00		NA

		TRAVELERS IND CO		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		RD0010		noncoal		Uranium		Surety bond		$50,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		SHIRLEY BASIN		PT0345		noncoal		Uranium		Surety bond		$9,132,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		LUCKY MC		PT0356		noncoal		Uranium		Surety bond		$1,338,000.00		NA

																$327,658,807.89





summary data

		Total Coal		$2,965,097,187.34				Total Noncoal		$533,300,525.89

		Self Bond		$2,247,567,923.00				Self Bond		$172,980,356.00

		Letter of Credit		$2,863,822.00				Letter of Credit		$273,401,558.00

		Cash/Check		$902,350.00				Cash/Check		$364,800.00

		Surety Bond		$708,137,145.00				Surety Bond		$83,360,724.89

		CD		$59,272.67				CD		$618,700.00

		Joint Custody		$5,120,674.67				Joint Custody		$2,574,387.00

		Other (Treasury bond)		$446,000.00				Other		$0.00

		Total Bentonite		$70,728,268.00				Overall Total		$3,498,397,713.23

		Self Bond		$36,532,956.00				Self Bond		$2,420,548,279.00

		Letter of Credit		$4,509,000.00				Letter of Credit		$276,265,380.00

		Cash/Check		$0.00				Cash/Check		$1,267,150.00

		Surety Bond		$26,561,525.00				Surety Bond		$791,497,869.89

		CD		$550,400.00				CD		$677,972.67

		Joint Custody		$2,574,387.00				Joint Custody		$7,695,061.67

		Other		$0.00				Other		$446,000.00

		Total Trona		$134,913,450.00

		Self Bond		$134,447,400.00

		Letter of Credit		$75,000.00

		Cash/Check		$0.00

		Surety Bond		$391,050.00

		CD		$0.00

		Joint Custody		$0.00

		Other		$0.00

		Total Uranium		$327,658,807.89

		Self Bond		$2,000,000.00

		Letter of Credit		$268,817,558.00

		Cash/Check		$364,800.00

		Surety Bond		$56,408,149.89

		CD		$68,300.00

		Joint Custody		$0.00

		Other		$0.00







Entity (Bonder) Sub‐entity (Company Name) Mine Name Permit Number

FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig RAMACO WY COAL CO LLC CN0160
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig COUNTY COAL CO LLC CN0156
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
BUCKSKIN MINING CO PEABODY CABALLO MINING LLC RAWHIDE PT0240
WESTERN STATES MINING 
CONSULTANTS PC ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
FIRST NATL BK OF GILLETTE 
GILLETTE WY GREEN BRIDGE HOLDINGS INC

SYNTHETIC FUELS 
MINE PT0486

WELLS FARGO BK F/K/A WACHOVIA 
BK WINSTON‐SALEM NC CORDERO MINING LLC CORDERO ROJO PT0237

JPMORGAN CHASE BK ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC BELLE AYR PT0214
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC BLACK THUNDER PT0233
CLOUD PEAK ENERGY INC CORDERO MINING LLC CORDERO ROJO PT0237
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC RAWHIDE PT0240
PACIFICORP GLENROCK COAL CO DAVE JOHNSTON PT0291
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC MEDICINE BOW PT0331
ARCH WESTERN RESOURCES LLC ENERGY DEVELOPMENT CO EDC PT0334
PACIFICORP BRIDGER COAL CO JIM BRIDGER PT0338
ID POWER CO BRIDGER COAL CO JIM BRIDGER PT0338
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC SEMINOE II PT0377
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC EAGLE BUTTE PT0428
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC CABALLO PT0433
PEABODY INVESTMENTS CORP SHOSHONE COAL CORP SHOSHONE #1 PT0477
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC COAL CREEK PT0483
CLOUD PEAK ENERGY INC ANTELOPE COAL LLC ANTELOPE PT0525

PEABODY INVESTMENTS CORP
PEABODY POWDER RIVER MINING 
LLC

NORTH ANTELOPE 
/ROCHELLE MINE PT0569

BASIN ELECTRIC POWER COOP WESTERN FUELS WY INC DRY FORK PT0599
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC IZITA PT0676
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC CARBON BASIN PT0730

PEABODY INVESTMENTS CORP
PEABODY SCHOOL CREEK MINING 
LLC SCHOOL CREEK PT0764



TRI STATE GENERATION & 
TRANSMISSION ASSOC INC WESTERN FUELS WY INC DRY FORK PT0599
AMERICAN INS CO ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0085
ARGONAUT INS CO ANTELOPE COAL LLC STATE CN0161
ARGONAUT INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTERN SURETY CO ANTELOPE COAL LLC ANTELOPE PT0525
ARCH INS CO ANTELOPE COAL LLC ANTELOPE PT0525
ASPEN AMERICAN INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTCHESTER FIRE INS CO ARK LAND CO CN0009
FIDELITY & DEP CO OF MD BIG HORN COAL CO BIG HORN PT0213
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO CN0096
ARGONAUT INS CO BLACK BUTTE COAL CO CN0096
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO BLACK BUTTE PT0467
ARGONAUT INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
WESTERN SURETY CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
LIBERTY MUTUAL INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO LEUCITE HILLS PT0520
ARGONAUT INS CO BLACK BUTTE COAL CO LEUCITE HILLS PT0520
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0116
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0118
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0126
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0130
TRAVELERS CAS & SURETY CO OF 
AM BUCKSKIN MINING CO BUCKSKIN PT0500
SAFECO INS CO CARBON COUNTY UCG INC RD0017
ARGONAUT INS CO CORDERO MINING LLC CN0137
FIDELITY & DEP CO OF MD CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARCH INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ATLANTIC SPECIALTY INSURANCE CORDERO MINING LLC CORDERO ROJO PT0237
FEDERAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARGONAUT INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ASPEN AMERICAN INS CO CORDERO MINING LLC CORDERO ROJO PT0237

ST PAUL FIRE & MARINE INS CO GREEN BRIDGE HOLDINGS INC
SYNTHETIC FUELS 
MINE PT0486

TRAVELERS CAS & SURETY CO HAYSTACK COAL CO SOUTH HAYSTACK CN0134
TRAVELERS CAS & SURETY CO OF 
AM HAYSTACK COAL CO HAYSTACK PT0786



LIBERTY MUTUAL INS CO PEABODY CABALLO MINING LLC RAWHIDE MINE CN0155
SAFECO INS CO OF AM ROCKY MOUNTAIN COAL CO LLC CN0152

FIDELITY & DEP CO OF MD U S DEPT OF ENERGY
HOE CREEK 
PROJECT RD0001

BOND SAFEGUARD INS CO WEST ROUNDUP RESOURCES INC NA/RM COMPLEX CN0140
FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC BLM CN0139

FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC
IUD COMPLEX PIT 
5 CN0151

ZURICH AMERICAN INS CO WESTMORELAND KEMMERER INC KEMMERER PT0379
TRAVELERS CAS & SURETY CO OF 
AM WESTMORELAND KEMMERER INC KEMMERER PT0379

LIBERTY MUTUAL INS CO
WYODAK RESOURCES DEVELOPMENT 
CORP WYODAK PT0232

FIDELITY & DEP CO OF MD YOUNGS CREEK MINING CO LLC YOUNGS CREEK PT0407
PIPER JAFFRAY 8606767011 CASPER 
WY SPRING GULCH COAL CO (THE) GRASS CREEK PT0211

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY DN0177

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD MINING CO LLC PT0533
RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624



RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

SUNDANCE STATE BK SUNDANCE 
WY SCHLOSSER, JIMMY DALE DN0155

FIRST INTERSTATE BK BILLINGS MT TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP BLM LANDER PT0723

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO PT0322
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO

BELLE FOURCHE 
RIVER PT0620

JPMORGAN CHASE BK NA CHICAGO 
IL

BENTONITE PERFORMANCE 
MINERALS LLC DN0175

WELLS FARGO BK
BENTONITE PERFORMANCE 
MINERALS LLC DN0432

JPMORGAN CHASE BK NA TAMPA FL
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

JPMORGAN CHASE BK NA F/K/A 
CHASE MANHATTAN BK

BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267



PIONEER BK & TRUST BELLE 
FOURCHE SD SCHLOSSER, J D SCHLOSSER PT0661

JPMORGAN CHASE BK NA TAMPA FL WYO‐BEN INC PT0321
HALLIBURTON CO AMERICAN COLLOID CO PT0322

HALLIBURTON CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY AMERICAN COLLOID CO UPTON PT0621

HALLIBURTON CO AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY OSHOTO PT0685

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

HALLIBURTON CO M‐I LLC PT0278
HALLIBURTON CO WYO‐BEN INC PT0321
SAFECO INS CO OF AM AMERICAN COLLOID CO DN0130
FEDERAL INS CO AMERICAN COLLOID CO BIG HORN DN0338

WESTCHESTER FIRE INS CO AMERICAN COLLOID CO
MANDERSON‐
HYATTEVILLE DN0361

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO PT0322

ARCH INS CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO UPTON PT0621

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

FEDERAL INS CO AMERICAN COLLOID CO
MANDERSON 
NORTH PT0795

TRAVELERS CAS & SURETY CO OF 
AM

BENTONITE PERFORMANCE 
MINERALS LLC DN0312

ST PAUL FIRE & MARINE INS CO
BENTONITE PERFORMANCE 
MINERALS LLC DN0313

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246



FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

SAFECO INS CO OF AM M‐I LLC DN0102
SAFECO INS CO OF AM M‐I LLC PT0278
ARCH INS CO M‐I LLC PT0278
SAFECO INS CO OF AM WYO‐BEN INC DN0160
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC DN0160
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC BLM DN0389
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC PT0321

JPMORGAN CHASE BK CHICAGO IL SOLVAY SODA ASH JOINT VENTURE PT0495
TRONOX ALKALI WYOMING 
CORPORATION F M C WY CORP GRANGER PT0454
OCI WY LP O C I WYOMING LLC PT0257
GENERAL CHEMICAL (SODA ASH) 
PARTNERS

TATA CHEMICALS (SODA ASH) 
PARTNERS PT0464

TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION WESTVACO PT0335

TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION

FMC TRONA 
SOLUTION PT0554

TRAVELERS CAS SURETY CO OF AM F M C WY CORP DN0147
NATL UNION FIRE INS CO O C I WY LP DN0086
SAFECO INS CO OF AM SOLVAY SODA ASH JOINT VENTURE DN0253

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS DN0255

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS RD0012

LIBERTY MUTUAL INS CO
TRONOX ALKALI WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT PT0655

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

HILLTOP NATL BK CASPER WY URANIUM ENERGY CORP DN0367
WILDHORSE ENERGY INC BLUE EYED SHEEP RESOURCES LLC FEDERAL DN0366

BMO HARRIS BK NA CHICAGO IL
BOOTHEEL PROJECT LLC (THE) 
(CROSSHAIR ENERGY CORP) BLM DN0381

448018 EXPLORATION INC CROSSHAIR ENERGY USA INC BLM DN0407
ENERGY METALS CORP ENERGY METALS CORP (US) DN0059
POWERTECH (USA) INC POWERTECH (USA) INC BLM DN0346



POWERTECH (USA) INC POWERTECH (USA) INC
DUNGRY/BUDMAY
R DN0356

HILLTOP NATL BK CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336
COBIZ BK F/K/A CO BUSINESS BK 
GOLDEN CO A U C LLC RENO CREEK DN0401

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUBY RANCH DN0209

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) REYNOLDS RANCH DN0236

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

BROWN 
RANCH/DRY FORK DN0392

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) SHIRLEY BASIN DN0408

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) W BEAVER RIM DN0409

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW YORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) INDIAN CREEK DN0413

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) GAS HILLS PT0438

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUTH ISL PROJECT PT0631

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW HORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

BANK OF NOVA SCOTIA NEW YORK 
NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

GAS HILLS 
PROJECT PT0687

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC HENRY PATTESON DN0414

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC ALLEMAN RANCH DN0415

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0422

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0427

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC 9‐MILE LAKE DN0339



BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH DN0342

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC GREAT DIVIDE DN0353

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC RED RIM DN0394

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH PT0777

BMO HARRIS BK NA CHICAGO IL URANIUM ONE USA INC WILLOW CREEK PT0478

EXXON MOBIL CORP EXXON MOBIL CORP

HIGHLAND 
URANIUM 
PROJECT PT0218

SAFECO INS CO OF AM ANADARKO HOLDING CO DN0043

WESTCHESTER FIRE INS CO
COTTER CORP NO STOCKHOLDERS 
LIABILITY CHARLIE PROJECT PT0489

LEXON INS CO ENERGY FUELS RESOURCES (USA) INC SHEEP MOUNTAIN PT0381

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE DN0297

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE JACKPOT PT0660

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0194
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0267
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO BIG EAGLE PT0451

FIDELITY & DEP CO OF MD
KENNECOTT URANIUM CO (RIO 
TINTO AMERICA INC) SWEETWATER PT0481

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
NORTH DN0371

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
SOUTH DN0400

LEXON INS CO LOST CREEK ISR LLC LOST CREEK EAST DN0416
LEXON INS CO LOST CREEK ISR LLC LOST CREEK PT0788

LEXON INS CO N F U WYOMING LLC
LOST SOLDIER 
PROJECT DN0335

ARGONAUT INS CO STRATA ENERGY INC
LANCE 
FORMATION DN0384

ARGONAUT INS CO STRATA ENERGY INC ROSS ISR PT0802

LEXON INS CO STRATHMORE RESOURCES (US) LTD GEORGE VER DN0369
SAFECO INS CO UMETCO MINERALS CORP GAS HILLS PT0349

LEXON INS CO URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

LEXON INS CO URANERZ ENERGY CORP NICHOLS RANCH PT0778

TRAVELERS IND CO
URANIUM RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT RD0010

LEXON INS CO UR‐ENERGY USA INC SHIRLEY BASIN PT0345
LEXON INS CO UR‐ENERGY USA INC LUCKY MC PT0356



coal / 
noncoal

Mineral Bond Type Bond Amount RENEWAL

coal Coal
Certificate of 
Deposit $59,272.67

AUTOMATIC 
RENEWAL

coal Coal Check or Cash $2,750.00 NA
coal Coal Check or Cash $416,405.00 NA
coal Coal Check or Cash $45,108.00 NA
coal Coal Check or Cash $19,977.00 NA
coal Coal Check or Cash $13,950.00 NA
coal Coal Check or Cash $2,050.00 NA
coal Coal Check or Cash $255,015.00 NA
coal Coal Check or Cash $122,472.00 NA
coal Coal Check or Cash $16,023.00 NA
coal Coal Check or Cash $200.00 NA

coal Coal Check or Cash $8,400.00 NA

coal Coal
Joint Custody 
Receipt $5,120,674.67

AUTOMATIC 
RENEWAL

coal Coal Letter of Credit $417,822.00
AUTOMATIC 
RENEWAL

coal Coal Letter of Credit $2,446,000.00
AUTOMATIC 
RENEWAL

coal Coal Self Bond $218,907,000.00 5/26/2015
coal Coal Self Bond $401,094,000.00 9/10/2015
coal Coal Self Bond $100,000,000.00 5/7/2014 application received 3/
coal Coal Self Bond $107,003,000.00 12/24/2014
coal Coal Self Bond $1,646,000.00 3/26/2014 application received 3/
coal Coal Self Bond $11,514,000.00 5/7/2015
coal Coal Self Bond $1,216,800.00 3/26/2015
coal Coal Self Bond $139,039,333.33 12/17/2014
coal Coal Self Bond $69,519,666.67 12/17/2014
coal Coal Self Bond $6,544,800.00 3/27/2015
coal Coal Self Bond $191,370,000.00 5/26/2015
coal Coal Self Bond $238,594,000.00 7/6/2015
coal Coal Self Bond $2,676,323.00 7/6/2015
coal Coal Self Bond $66,231,000.00 3/26/2015
coal Coal Self Bond $100,000,000.00 5/7/2014 application received 3/

coal Coal Self Bond $452,237,000.00 12/24/2014
coal Coal Self Bond $18,300,000.00 11/27/2014
coal Coal Self Bond $90,000.00 3/26/2015
coal Coal Self Bond $3,285,000.00 9/10/2015

coal Coal Self Bond $100,000,000.00 7/6/2015



coal Coal Self Bond $18,300,000.00 11/19/2014
coal Coal Surety bond $25,000.00 NA
coal Coal Surety bond $30,000.00 NA
coal Coal Surety bond $10,000.00 NA
coal Coal Surety bond $28,000.00 NA
coal Coal Surety bond $35,000,000.00 NA
coal Coal Surety bond $23,316,600.00 NA
coal Coal Surety bond $23,249,900.00 NA
coal Coal Surety bond $25,341,500.00 NA
coal Coal Surety bond $10,000.00 NA
coal Coal Surety bond $742,000.00 NA
coal Coal Surety bond $13,050.00 NA
coal Coal Surety bond $13,050.00 NA
coal Coal Surety bond $65,483,000.00 NA
coal Coal Surety bond $6,968,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $6,518,000.00 NA
coal Coal Surety bond $5,339,000.00 NA

coal Coal Surety bond $10,000.00 NA

coal Coal Surety bond $10,000.00 NA

coal Coal Surety bond $2,000.00 NA

coal Coal Surety bond $250,000.00 NA

coal Coal Surety bond $138,174,000.00 NA
coal Coal Surety bond $2,166,500.00 NA
coal Coal Surety bond $12,000.00 NA
coal Coal Surety bond $5,365,600.00 NA
coal Coal Surety bond $60,000,000.00 NA
coal Coal Surety bond $18,606,000.00 NA
coal Coal Surety bond $24,647,578.00 NA
coal Coal Surety bond $5,000,000.00 NA
coal Coal Surety bond $20,000,000.00 NA
coal Coal Surety bond $8,204,000.00 NA
coal Coal Surety bond $20,000,000.00 NA

coal Coal Surety bond $178,835.00 NA

coal Coal Surety bond $103,057.00 NA

coal Coal Surety bond $4,923,000.00 NA



coal Coal Surety bond $288,000.00 NA
coal Coal Surety bond $23,100.00 NA

coal Coal Surety bond $176,100.00 NA

coal Coal Surety bond $9,275.00 NA
coal Coal Surety bond $95,000.00 NA

coal Coal Surety bond $15,000.00 NA
coal Coal Surety bond $86,381,000.00 NA

coal Coal Surety bond $12,328,000.00 NA

coal Coal Surety bond $48,449,000.00 NA
coal Coal Surety bond $633,000.00 NA

coal Coal Treasury Bond $446,000.00 NA
$2,965,097,187.34

noncoal Bentonite
Certificate of 
Deposit $15,300.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,900.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $5,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $13,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $18,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,000.00

AUTOMATIC 
RENEWAL



noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $1,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $84,105.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $87,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,195.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $22,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $8,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $23,800.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $2,600.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $47,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $48,200.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $29,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $443,700.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $1,284,227.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $668,866.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $148,594.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $41,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $2,683,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $1,000,000.00
AUTOMATIC 
RENEWAL



noncoal Bentonite Letter of Credit $50,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $275,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Self Bond $400,000.00 5/15/2015

noncoal Bentonite Self Bond $300,000.00 3/27/2015

noncoal Bentonite Self Bond $12,056,000.00 3/27/2015

noncoal Bentonite Self Bond $10,500,000.00 3/27/2015

noncoal Bentonite Self Bond $5,697,000.00 5/15/2015

noncoal Bentonite Self Bond $120,000.00 5/15/2015

noncoal Bentonite Self Bond $3,836,600.00 5/15/2015

noncoal Bentonite Self Bond $735,356.00 5/15/2015

noncoal Bentonite Self Bond $246,000.00 5/15/2015

noncoal Bentonite Self Bond $1,742,000.00 5/15/2015
noncoal Bentonite Self Bond $500,000.00 3/27/2015
noncoal Bentonite Self Bond $300,000.00 3/27/2015
noncoal Bentonite Surety bond $10,000.00 NA
noncoal Bentonite Surety bond $75,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $3,500,000.00 NA

noncoal Bentonite Surety bond $5,500,000.00 NA

noncoal Bentonite Surety bond $800,000.00 NA

noncoal Bentonite Surety bond $3,500,000.00 NA

noncoal Bentonite Surety bond $200,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA



noncoal Bentonite Surety bond $100,000.00 NA
noncoal Bentonite Surety bond $10,000.00 NA
noncoal Bentonite Surety bond $8,570,000.00 NA
noncoal Bentonite Surety bond $84,000.00 NA
noncoal Bentonite Surety bond $2,525.00 NA
noncoal Bentonite Surety bond $30,000.00 NA
noncoal Bentonite Surety bond $40,000.00 NA
noncoal Bentonite Surety bond $4,100,000.00 NA

$70,728,268.00

noncoal Trona Letter of Credit $75,000.00
AUTOMATIC 
RENEWAL

noncoal Trona Self Bond $26,880,000.00 7/27/2015
noncoal Trona Self Bond $33,875,000.00 6/1/2015

noncoal Trona Self Bond $21,000,000.00 6/11/2014 application received 6/

noncoal Trona Self Bond $51,814,000.00 7/27/2015

noncoal Trona Self Bond $878,400.00 7/27/2015

noncoal Trona Surety bond $40,000.00 NA
noncoal Trona Surety bond $14,750.00 NA
noncoal Trona Surety bond $47,000.00 NA

noncoal Trona Surety bond $29,300.00 NA

noncoal Trona Surety bond $250,000.00 NA

noncoal Trona Surety bond $10,000.00 NA

noncoal Uranium
Certificate of 
Deposit $30,000.00

AUTOMATIC 
RENEWAL

noncoal Uranium
Certificate of 
Deposit $37,500.00

AUTOMATIC 
RENEWAL

noncoal Uranium
Certificate of 
Deposit $800.00

AUTOMATIC 
RENEWAL

noncoal Uranium Check or Cash $46,500.00 NA

noncoal Uranium Check or Cash $8,300.00 NA
noncoal Uranium Check or Cash $36,600.00 NA
noncoal Uranium Check or Cash $11,400.00 NA
noncoal Uranium Check or Cash $2,000.00 NA



noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $230,000.00 NA

noncoal Uranium Letter of Credit $136,905.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $353,675.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $2,200,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $465,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $305,100.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $245,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $7,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $134,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $365,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $7,626,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $20,112,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $102,827,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $71,721,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $37,703,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $2,975,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $240,407.00
AUTOMATIC 
RENEWAL



noncoal Uranium Letter of Credit $35,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $112,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $14,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $122,171.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $21,075,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Self Bond $2,000,000.00 8/27/2015
noncoal Uranium Surety bond $500,000.00 NA

noncoal Uranium Surety bond $41,400.00 NA

noncoal Uranium Surety bond $961,674.89 NA

noncoal Uranium Surety bond $201,500.00 NA

noncoal Uranium Surety bond $14,625.00 NA
noncoal Uranium Surety bond $225,000.00 NA
noncoal Uranium Surety bond $10,000.00 NA
noncoal Uranium Surety bond $10,850,000.00 NA

noncoal Uranium Surety bond $1,054,000.00 NA

noncoal Uranium Surety bond $569,000.00 NA

noncoal Uranium Surety bond $33,000.00 NA
noncoal Uranium Surety bond $461,000.00 NA
noncoal Uranium Surety bond $14,640,000.00 NA

noncoal Uranium Surety bond $30,450.00 NA

noncoal Uranium Surety bond $640,000.00 NA
noncoal Uranium Surety bond $6,397,000.00 NA

noncoal Uranium Surety bond $141,000.00 NA
noncoal Uranium Surety bond $1,696,000.00 NA

noncoal Uranium Surety bond $622,500.00 NA
noncoal Uranium Surety bond $6,800,000.00 NA

noncoal Uranium Surety bond $50,000.00 NA
noncoal Uranium Surety bond $9,132,000.00 NA
noncoal Uranium Surety bond $1,338,000.00 NA

$327,658,807.89
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From: James Uzzell
To: Todd Parfitt
Subject: PermitBondQuery_Todd_11-16-2015 (1).xlsx
Date: Tuesday, November 17, 2015 7:49:44 AM
Attachments: PermitBondQuery_Todd_11-16-2015 (1).xlsx

Attached from Kyle and Carol...Note two tabs with Summaries on second tab.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jim.uzzell@wyo.gov
mailto:todd.parfitt@wyo.gov

complete bond-level information

		Entity (Bonder)		Sub-entity (Company Name)		Mine Name		Permit Number		coal / noncoal		Mineral		Bond Type		Bond Amount		RENEWAL

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		RAMACO WY COAL CO LLC				CN0160		coal		Coal		Certificate of Deposit		$59,272.67		AUTOMATIC RENEWAL

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		COUNTY COAL CO LLC				CN0156		coal		Coal		Check or Cash		$2,750.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$416,405.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$45,108.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		coal		Coal		Check or Cash		$19,977.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		coal		Coal		Check or Cash		$13,950.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		coal		Coal		Check or Cash		$2,050.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$255,015.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$122,472.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		coal		Coal		Check or Cash		$16,023.00		NA

		BUCKSKIN MINING CO		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		coal		Coal		Check or Cash		$200.00		NA

		WESTERN STATES MINING CONSULTANTS PC		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		coal		Coal		Check or Cash		$8,400.00		NA

		FIRST NATL BK OF GILLETTE GILLETTE WY		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		coal		Coal		Joint Custody Receipt		$5,120,674.67		AUTOMATIC RENEWAL

		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Letter of Credit		$417,822.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		coal		Coal		Letter of Credit		$2,446,000.00		AUTOMATIC RENEWAL

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		BELLE AYR		PT0214		coal		Coal		Self Bond		$218,907,000.00		5/26/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		BLACK THUNDER		PT0233		coal		Coal		Self Bond		$401,094,000.00		9/10/15

		CLOUD PEAK ENERGY INC		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Self Bond		$100,000,000.00		5/7/14		application received 3/20/2015

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		coal		Coal		Self Bond		$107,003,000.00		12/24/14

		PACIFICORP		GLENROCK COAL CO		DAVE JOHNSTON		PT0291		coal		Coal		Self Bond		$1,646,000.00		3/26/14		application received 3/18/2015

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		MEDICINE BOW		PT0331		coal		Coal		Self Bond		$11,514,000.00		5/7/15

		ARCH WESTERN RESOURCES LLC		ENERGY DEVELOPMENT CO		EDC		PT0334		coal		Coal		Self Bond		$1,216,800.00		3/26/15

		PACIFICORP		BRIDGER COAL CO		JIM BRIDGER		PT0338		coal		Coal		Self Bond		$139,039,333.33		12/17/14

		ID POWER CO		BRIDGER COAL CO		JIM BRIDGER		PT0338		coal		Coal		Self Bond		$69,519,666.67		12/17/14

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		SEMINOE II		PT0377		coal		Coal		Self Bond		$6,544,800.00		3/27/15

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		EAGLE BUTTE		PT0428		coal		Coal		Self Bond		$191,370,000.00		5/26/15

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		CABALLO		PT0433		coal		Coal		Self Bond		$238,594,000.00		7/6/15

		PEABODY INVESTMENTS CORP		SHOSHONE COAL CORP		SHOSHONE #1		PT0477		coal		Coal		Self Bond		$2,676,323.00		7/6/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		COAL CREEK		PT0483		coal		Coal		Self Bond		$66,231,000.00		3/26/15

		CLOUD PEAK ENERGY INC		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Self Bond		$100,000,000.00		5/7/14		application received 3/20/2015

		PEABODY INVESTMENTS CORP		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE /ROCHELLE MINE		PT0569		coal		Coal		Self Bond		$452,237,000.00		12/24/14

		BASIN ELECTRIC POWER COOP		WESTERN FUELS WY INC		DRY FORK		PT0599		coal		Coal		Self Bond		$18,300,000.00		11/27/14

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		IZITA		PT0676		coal		Coal		Self Bond		$90,000.00		3/26/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		CARBON BASIN		PT0730		coal		Coal		Self Bond		$3,285,000.00		9/10/15

		PEABODY INVESTMENTS CORP		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		PT0764		coal		Coal		Self Bond		$100,000,000.00		7/6/15

		TRI STATE GENERATION & TRANSMISSION ASSOC INC		WESTERN FUELS WY INC		DRY FORK		PT0599		coal		Coal		Self Bond		$18,300,000.00		11/19/14

		AMERICAN INS CO		ANADARKO HOLDING CO				CN0015		coal		Coal		Surety bond		$25,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0015		coal		Coal		Surety bond		$30,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0085		coal		Coal		Surety bond		$10,000.00		NA

		ARGONAUT INS CO		ANTELOPE COAL LLC		STATE		CN0161		coal		Coal		Surety bond		$28,000.00		NA

		ARGONAUT INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$35,000,000.00		NA

		WESTERN SURETY CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$23,316,600.00		NA

		ARCH INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$23,249,900.00		NA

		ASPEN AMERICAN INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525		coal		Coal		Surety bond		$25,341,500.00		NA

		WESTCHESTER FIRE INS CO		ARK LAND CO				CN0009		coal		Coal		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		BIG HORN COAL CO		BIG HORN		PT0213		coal		Coal		Surety bond		$742,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO				CN0096		coal		Coal		Surety bond		$13,050.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO				CN0096		coal		Coal		Surety bond		$13,050.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$65,483,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$6,968,000.00		NA

		WESTERN SURETY CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$30,000,000.00		NA

		LIBERTY MUTUAL INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		coal		Coal		Surety bond		$30,000,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		coal		Coal		Surety bond		$6,518,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		coal		Coal		Surety bond		$5,339,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0116		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0118		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0126		coal		Coal		Surety bond		$2,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0130		coal		Coal		Surety bond		$250,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BUCKSKIN MINING CO		BUCKSKIN		PT0500		coal		Coal		Surety bond		$138,174,000.00		NA

		SAFECO INS CO		CARBON COUNTY UCG INC				RD0017		coal		Coal		Surety bond		$2,166,500.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC				CN0137		coal		Coal		Surety bond		$12,000.00		NA

		FIDELITY & DEP CO OF MD		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$5,365,600.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$60,000,000.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$18,606,000.00		NA

		ARCH INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$24,647,578.00		NA

		ATLANTIC SPECIALTY INSURANCE		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$5,000,000.00		NA

		FEDERAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$20,000,000.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$8,204,000.00		NA

		ASPEN AMERICAN INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237		coal		Coal		Surety bond		$20,000,000.00		NA

		ST PAUL FIRE & MARINE INS CO		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		coal		Coal		Surety bond		$178,835.00		NA

		TRAVELERS CAS & SURETY CO		HAYSTACK COAL CO		SOUTH HAYSTACK		CN0134		coal		Coal		Surety bond		$103,057.00		NA

		TRAVELERS CAS & SURETY CO OF AM		HAYSTACK COAL CO		HAYSTACK		PT0786		coal		Coal		Surety bond		$4,923,000.00		NA

		LIBERTY MUTUAL INS CO		PEABODY CABALLO MINING LLC		RAWHIDE MINE		CN0155		coal		Coal		Surety bond		$288,000.00		NA

		SAFECO INS CO OF AM		ROCKY MOUNTAIN COAL CO LLC				CN0152		coal		Coal		Surety bond		$23,100.00		NA

		FIDELITY & DEP CO OF MD		U S DEPT OF ENERGY		HOE CREEK PROJECT		RD0001		coal		Coal		Surety bond		$176,100.00		NA

		BOND SAFEGUARD INS CO		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		CN0140		coal		Coal		Surety bond		$9,275.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		BLM		CN0139		coal		Coal		Surety bond		$95,000.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		IUD COMPLEX PIT 5		CN0151		coal		Coal		Surety bond		$15,000.00		NA

		ZURICH AMERICAN INS CO		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		coal		Coal		Surety bond		$86,381,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		coal		Coal		Surety bond		$12,328,000.00		NA

		LIBERTY MUTUAL INS CO		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		PT0232		coal		Coal		Surety bond		$48,449,000.00		NA

		FIDELITY & DEP CO OF MD		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		PT0407		coal		Coal		Surety bond		$633,000.00		NA

		PIPER JAFFRAY 8606767011 CASPER WY		SPRING GULCH COAL CO (THE)		GRASS CREEK		PT0211		coal		Coal		Treasury Bond		$446,000.00		NA

																$2,965,097,187.34





		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				DN0177		noncoal		Bentonite		Certificate of Deposit		$15,300.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		noncoal		Bentonite		Certificate of Deposit		$3,900.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		noncoal		Bentonite		Certificate of Deposit		$5,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD MINING CO LLC				PT0533		noncoal		Bentonite		Certificate of Deposit		$13,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$18,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$7,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		SUNDANCE STATE BK SUNDANCE WY		SCHLOSSER, JIMMY DALE				DN0155		noncoal		Bentonite		Certificate of Deposit		$1,000.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK BILLINGS MT		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$84,105.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$10,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$87,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714		noncoal		Bentonite		Certificate of Deposit		$7,195.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		BLM LANDER		PT0723		noncoal		Bentonite		Certificate of Deposit		$22,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$8,100.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$23,800.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		noncoal		Bentonite		Certificate of Deposit		$2,600.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		noncoal		Bentonite		Certificate of Deposit		$47,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		noncoal		Bentonite		Certificate of Deposit		$48,200.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		noncoal		Bentonite		Joint Custody Receipt		$29,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		noncoal		Bentonite		Joint Custody Receipt		$443,700.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		noncoal		Bentonite		Joint Custody Receipt		$1,284,227.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		noncoal		Bentonite		Joint Custody Receipt		$668,866.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		noncoal		Bentonite		Joint Custody Receipt		$148,594.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		BENTONITE PERFORMANCE MINERALS LLC				DN0175		noncoal		Bentonite		Letter of Credit		$41,000.00		AUTOMATIC RENEWAL

		WELLS FARGO BK		BENTONITE PERFORMANCE MINERALS LLC				DN0432		noncoal		Bentonite		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Letter of Credit		$2,683,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Letter of Credit		$1,000,000.00		AUTOMATIC RENEWAL

		PIONEER BK & TRUST BELLE FOURCHE SD		SCHLOSSER, J D		SCHLOSSER		PT0661		noncoal		Bentonite		Letter of Credit		$50,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		WYO-BEN INC				PT0321		noncoal		Bentonite		Letter of Credit		$275,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		HALLIBURTON CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		AMERICAN COLLOID CO		UPTON		PT0621		noncoal		Bentonite		Self Bond		$400,000.00		5/15/15

		HALLIBURTON CO		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Self Bond		$12,056,000.00		3/27/15

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Self Bond		$10,500,000.00		3/27/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		noncoal		Bentonite		Self Bond		$5,697,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		noncoal		Bentonite		Self Bond		$120,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		noncoal		Bentonite		Self Bond		$3,836,600.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		noncoal		Bentonite		Self Bond		$735,356.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		PT0685		noncoal		Bentonite		Self Bond		$246,000.00		5/15/15

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		noncoal		Bentonite		Self Bond		$1,742,000.00		5/15/15

		HALLIBURTON CO		M-I LLC				PT0278		noncoal		Bentonite		Self Bond		$500,000.00		3/27/15

		HALLIBURTON CO		WYO-BEN INC				PT0321		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		SAFECO INS CO OF AM		AMERICAN COLLOID CO				DN0130		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		BIG HORN		DN0338		noncoal		Bentonite		Surety bond		$75,000.00		NA

		WESTCHESTER FIRE INS CO		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		DN0361		noncoal		Bentonite		Surety bond		$10,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO				PT0322		noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		ARCH INS CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		noncoal		Bentonite		Surety bond		$5,500,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		UPTON		PT0621		noncoal		Bentonite		Surety bond		$800,000.00		NA

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		MANDERSON NORTH		PT0795		noncoal		Bentonite		Surety bond		$200,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BENTONITE PERFORMANCE MINERALS LLC				DN0312		noncoal		Bentonite		Surety bond		$10,000.00		NA

		ST PAUL FIRE & MARINE INS CO		BENTONITE PERFORMANCE MINERALS LLC				DN0313		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		noncoal		Bentonite		Surety bond		$100,000.00		NA

		SAFECO INS CO OF AM		M-I LLC				DN0102		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SAFECO INS CO OF AM		M-I LLC				PT0278		noncoal		Bentonite		Surety bond		$8,570,000.00		NA

		ARCH INS CO		M-I LLC				PT0278		noncoal		Bentonite		Surety bond		$84,000.00		NA

		SAFECO INS CO OF AM		WYO-BEN INC				DN0160		noncoal		Bentonite		Surety bond		$2,525.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				DN0160		noncoal		Bentonite		Surety bond		$30,000.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC		BLM		DN0389		noncoal		Bentonite		Surety bond		$40,000.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				PT0321		noncoal		Bentonite		Surety bond		$4,100,000.00		NA

																$70,728,268.00



		JPMORGAN CHASE BK CHICAGO IL		SOLVAY SODA ASH JOINT VENTURE				PT0495		noncoal		Trona		Letter of Credit		$75,000.00		AUTOMATIC RENEWAL

		TRONOX ALKALI WYOMING CORPORATION		F M C WY CORP		GRANGER		PT0454		noncoal		Trona		Self Bond		$26,880,000.00		7/27/15

		OCI WY LP		O C I WYOMING LLC				PT0257		noncoal		Trona		Self Bond		$33,875,000.00		6/1/15

		GENERAL CHEMICAL (SODA ASH) PARTNERS		TATA CHEMICALS (SODA ASH) PARTNERS				PT0464		noncoal		Trona		Self Bond		$21,000,000.00		6/11/14		application received 6/1/2015

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		PT0335		noncoal		Trona		Self Bond		$51,814,000.00		7/27/15

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		FMC TRONA SOLUTION		PT0554		noncoal		Trona		Self Bond		$878,400.00		7/27/15

		TRAVELERS CAS SURETY CO OF AM		F M C WY CORP				DN0147		noncoal		Trona		Surety bond		$40,000.00		NA

		NATL UNION FIRE INS CO		O C I WY LP				DN0086		noncoal		Trona		Surety bond		$14,750.00		NA

		SAFECO INS CO OF AM		SOLVAY SODA ASH JOINT VENTURE				DN0253		noncoal		Trona		Surety bond		$47,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				DN0255		noncoal		Trona		Surety bond		$29,300.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				RD0012		noncoal		Trona		Surety bond		$250,000.00		NA

		LIBERTY MUTUAL INS CO		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		PT0655		noncoal		Trona		Surety bond		$10,000.00		NA





		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Certificate of Deposit		$30,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		noncoal		Uranium		Certificate of Deposit		$37,500.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		URANIUM ENERGY CORP				DN0367		noncoal		Uranium		Certificate of Deposit		$800.00		AUTOMATIC RENEWAL

		WILDHORSE ENERGY INC		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		DN0366		noncoal		Uranium		Check or Cash		$46,500.00		NA

		BMO HARRIS BK NA CHICAGO IL		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		DN0381		noncoal		Uranium		Check or Cash		$8,300.00		NA

		448018 EXPLORATION INC		CROSSHAIR ENERGY USA INC		BLM		DN0407		noncoal		Uranium		Check or Cash		$36,600.00		NA

		ENERGY METALS CORP		ENERGY METALS CORP (US)				DN0059		noncoal		Uranium		Check or Cash		$11,400.00		NA

		POWERTECH (USA) INC		POWERTECH (USA) INC		BLM		DN0346		noncoal		Uranium		Check or Cash		$2,000.00		NA

		POWERTECH (USA) INC		POWERTECH (USA) INC		DUNGRY/BUDMAYR		DN0356		noncoal		Uranium		Check or Cash		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		noncoal		Uranium		Check or Cash		$230,000.00		NA

		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		A U C LLC		RENO CREEK		DN0401		noncoal		Uranium		Letter of Credit		$136,905.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		DN0209		noncoal		Uranium		Letter of Credit		$353,675.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		DN0236		noncoal		Uranium		Letter of Credit		$2,200,000.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		DN0392		noncoal		Uranium		Letter of Credit		$465,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		DN0408		noncoal		Uranium		Letter of Credit		$305,100.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		DN0409		noncoal		Uranium		Letter of Credit		$245,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		DN0413		noncoal		Uranium		Letter of Credit		$7,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		PT0438		noncoal		Uranium		Letter of Credit		$134,300.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		PT0631		noncoal		Uranium		Letter of Credit		$365,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		noncoal		Uranium		Letter of Credit		$7,626,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		noncoal		Uranium		Letter of Credit		$20,112,300.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$102,827,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$71,721,300.00		AUTOMATIC RENEWAL

		BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		noncoal		Uranium		Letter of Credit		$37,703,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		PT0687		noncoal		Uranium		Letter of Credit		$2,975,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		HENRY PATTESON		DN0414		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAN RANCH		DN0415		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0422		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0427		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		9-MILE LAKE		DN0339		noncoal		Uranium		Letter of Credit		$240,407.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		DN0342		noncoal		Uranium		Letter of Credit		$35,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		GREAT DIVIDE		DN0353		noncoal		Uranium		Letter of Credit		$112,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		RED RIM		DN0394		noncoal		Uranium		Letter of Credit		$14,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		PT0777		noncoal		Uranium		Letter of Credit		$122,171.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE USA INC		WILLOW CREEK		PT0478		noncoal		Uranium		Letter of Credit		$21,075,000.00		AUTOMATIC RENEWAL

		EXXON MOBIL CORP		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		PT0218		noncoal		Uranium		Self Bond		$2,000,000.00		8/27/15

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				DN0043		noncoal		Uranium		Surety bond		$500,000.00		NA

		WESTCHESTER FIRE INS CO		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		PT0489		noncoal		Uranium		Surety bond		$41,400.00		NA

		LEXON INS CO		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		PT0381		noncoal		Uranium		Surety bond		$961,674.89		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE				DN0297		noncoal		Uranium		Surety bond		$201,500.00		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE		JACKPOT		PT0660		noncoal		Uranium		Surety bond		$14,625.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0194		noncoal		Uranium		Surety bond		$225,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0267		noncoal		Uranium		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO		BIG EAGLE		PT0451		noncoal		Uranium		Surety bond		$10,850,000.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		PT0481		noncoal		Uranium		Surety bond		$1,054,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK NORTH		DN0371		noncoal		Uranium		Surety bond		$569,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK SOUTH		DN0400		noncoal		Uranium		Surety bond		$33,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK EAST		DN0416		noncoal		Uranium		Surety bond		$461,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK		PT0788		noncoal		Uranium		Surety bond		$14,640,000.00		NA

		LEXON INS CO		N F U WYOMING LLC		LOST SOLDIER PROJECT		DN0335		noncoal		Uranium		Surety bond		$30,450.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		LANCE FORMATION		DN0384		noncoal		Uranium		Surety bond		$640,000.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		ROSS ISR		PT0802		noncoal		Uranium		Surety bond		$6,397,000.00		NA

		LEXON INS CO		STRATHMORE RESOURCES (US) LTD		GEORGE VER		DN0369		noncoal		Uranium		Surety bond		$141,000.00		NA

		SAFECO INS CO		UMETCO MINERALS CORP		GAS HILLS		PT0349		noncoal		Uranium		Surety bond		$1,696,000.00		NA

		LEXON INS CO		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		noncoal		Uranium		Surety bond		$622,500.00		NA

		LEXON INS CO		URANERZ ENERGY CORP		NICHOLS RANCH		PT0778		noncoal		Uranium		Surety bond		$6,800,000.00		NA

		TRAVELERS IND CO		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		RD0010		noncoal		Uranium		Surety bond		$50,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		SHIRLEY BASIN		PT0345		noncoal		Uranium		Surety bond		$9,132,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		LUCKY MC		PT0356		noncoal		Uranium		Surety bond		$1,338,000.00		NA

																$327,658,807.89





summary data

		Total Coal		$2,965,097,187				Total Noncoal		$533,300,526

		Self Bond		$2,247,567,923				Self Bond		$172,980,356

		Letter of Credit		$2,863,822				Letter of Credit		$273,401,558

		Cash/Check		$902,350				Cash/Check		$364,800

		Surety Bond		$708,137,145				Surety Bond		$83,360,725

		CD		$59,273				CD		$618,700

		Joint Custody		$5,120,675				Joint Custody		$2,574,387

		Other (Treasury bond)		$446,000				Other		$0



		Total Bentonite		$70,728,268				Overall Total		$3,498,397,713

		Self Bond		$36,532,956				Self Bond		$2,420,548,279

		Letter of Credit		$4,509,000				Letter of Credit		$276,265,380

		Cash/Check		$0				Cash/Check		$1,267,150

		Surety Bond		$26,561,525				Surety Bond		$791,497,870

		CD		$550,400				CD		$677,973

		Joint Custody		$2,574,387				Joint Custody		$7,695,062

		Other		$0				Other		$446,000



		Total Trona		$134,913,450

		Self Bond		$134,447,400

		Letter of Credit		$75,000

		Cash/Check		$0

		Surety Bond		$391,050

		CD		$0

		Joint Custody		$0

		Other		$0



		Total Uranium		$327,658,808

		Self Bond		$2,000,000

		Letter of Credit		$268,817,558

		Cash/Check		$364,800

		Surety Bond		$56,408,150

		CD		$68,300

		Joint Custody		$0

		Other		$0







Entity (Bonder) Sub‐entity (Company Name) Mine Name Permit Number

FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig RAMACO WY COAL CO LLC CN0160
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig COUNTY COAL CO LLC CN0156
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
BUCKSKIN MINING CO PEABODY CABALLO MINING LLC RAWHIDE PT0240
WESTERN STATES MINING 
CONSULTANTS PC ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
FIRST NATL BK OF GILLETTE 
GILLETTE WY GREEN BRIDGE HOLDINGS INC

SYNTHETIC FUELS 
MINE PT0486

WELLS FARGO BK F/K/A WACHOVIA 
BK WINSTON‐SALEM NC CORDERO MINING LLC CORDERO ROJO PT0237

JPMORGAN CHASE BK ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC BELLE AYR PT0214
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC BLACK THUNDER PT0233
CLOUD PEAK ENERGY INC CORDERO MINING LLC CORDERO ROJO PT0237
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC RAWHIDE PT0240
PACIFICORP GLENROCK COAL CO DAVE JOHNSTON PT0291
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC MEDICINE BOW PT0331
ARCH WESTERN RESOURCES LLC ENERGY DEVELOPMENT CO EDC PT0334
PACIFICORP BRIDGER COAL CO JIM BRIDGER PT0338
ID POWER CO BRIDGER COAL CO JIM BRIDGER PT0338
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC SEMINOE II PT0377
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC EAGLE BUTTE PT0428
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC CABALLO PT0433
PEABODY INVESTMENTS CORP SHOSHONE COAL CORP SHOSHONE #1 PT0477
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC COAL CREEK PT0483
CLOUD PEAK ENERGY INC ANTELOPE COAL LLC ANTELOPE PT0525

PEABODY INVESTMENTS CORP
PEABODY POWDER RIVER MINING 
LLC

NORTH ANTELOPE 
/ROCHELLE MINE PT0569

BASIN ELECTRIC POWER COOP WESTERN FUELS WY INC DRY FORK PT0599
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC IZITA PT0676
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC CARBON BASIN PT0730

PEABODY INVESTMENTS CORP
PEABODY SCHOOL CREEK MINING 
LLC SCHOOL CREEK PT0764



TRI STATE GENERATION & 
TRANSMISSION ASSOC INC WESTERN FUELS WY INC DRY FORK PT0599
AMERICAN INS CO ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0085
ARGONAUT INS CO ANTELOPE COAL LLC STATE CN0161
ARGONAUT INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTERN SURETY CO ANTELOPE COAL LLC ANTELOPE PT0525
ARCH INS CO ANTELOPE COAL LLC ANTELOPE PT0525
ASPEN AMERICAN INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTCHESTER FIRE INS CO ARK LAND CO CN0009
FIDELITY & DEP CO OF MD BIG HORN COAL CO BIG HORN PT0213
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO CN0096
ARGONAUT INS CO BLACK BUTTE COAL CO CN0096
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO BLACK BUTTE PT0467
ARGONAUT INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
WESTERN SURETY CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
LIBERTY MUTUAL INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO LEUCITE HILLS PT0520
ARGONAUT INS CO BLACK BUTTE COAL CO LEUCITE HILLS PT0520
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0116
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0118
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0126
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0130
TRAVELERS CAS & SURETY CO OF 
AM BUCKSKIN MINING CO BUCKSKIN PT0500
SAFECO INS CO CARBON COUNTY UCG INC RD0017
ARGONAUT INS CO CORDERO MINING LLC CN0137
FIDELITY & DEP CO OF MD CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARCH INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ATLANTIC SPECIALTY INSURANCE CORDERO MINING LLC CORDERO ROJO PT0237
FEDERAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARGONAUT INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ASPEN AMERICAN INS CO CORDERO MINING LLC CORDERO ROJO PT0237

ST PAUL FIRE & MARINE INS CO GREEN BRIDGE HOLDINGS INC
SYNTHETIC FUELS 
MINE PT0486

TRAVELERS CAS & SURETY CO HAYSTACK COAL CO SOUTH HAYSTACK CN0134
TRAVELERS CAS & SURETY CO OF 
AM HAYSTACK COAL CO HAYSTACK PT0786



LIBERTY MUTUAL INS CO PEABODY CABALLO MINING LLC RAWHIDE MINE CN0155
SAFECO INS CO OF AM ROCKY MOUNTAIN COAL CO LLC CN0152

FIDELITY & DEP CO OF MD U S DEPT OF ENERGY
HOE CREEK 
PROJECT RD0001

BOND SAFEGUARD INS CO WEST ROUNDUP RESOURCES INC NA/RM COMPLEX CN0140
FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC BLM CN0139

FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC
IUD COMPLEX PIT 
5 CN0151

ZURICH AMERICAN INS CO WESTMORELAND KEMMERER INC KEMMERER PT0379
TRAVELERS CAS & SURETY CO OF 
AM WESTMORELAND KEMMERER INC KEMMERER PT0379

LIBERTY MUTUAL INS CO
WYODAK RESOURCES DEVELOPMENT 
CORP WYODAK PT0232

FIDELITY & DEP CO OF MD YOUNGS CREEK MINING CO LLC YOUNGS CREEK PT0407
PIPER JAFFRAY 8606767011 CASPER 
WY SPRING GULCH COAL CO (THE) GRASS CREEK PT0211

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY DN0177

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD MINING CO LLC PT0533
RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624



RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

SUNDANCE STATE BK SUNDANCE 
WY SCHLOSSER, JIMMY DALE DN0155

FIRST INTERSTATE BK BILLINGS MT TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP BLM LANDER PT0723

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO PT0322
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO

BELLE FOURCHE 
RIVER PT0620

JPMORGAN CHASE BK NA CHICAGO 
IL

BENTONITE PERFORMANCE 
MINERALS LLC DN0175

WELLS FARGO BK
BENTONITE PERFORMANCE 
MINERALS LLC DN0432

JPMORGAN CHASE BK NA TAMPA FL
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

JPMORGAN CHASE BK NA F/K/A 
CHASE MANHATTAN BK

BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267



PIONEER BK & TRUST BELLE 
FOURCHE SD SCHLOSSER, J D SCHLOSSER PT0661

JPMORGAN CHASE BK NA TAMPA FL WYO‐BEN INC PT0321
HALLIBURTON CO AMERICAN COLLOID CO PT0322

HALLIBURTON CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY AMERICAN COLLOID CO UPTON PT0621

HALLIBURTON CO AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY OSHOTO PT0685

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

HALLIBURTON CO M‐I LLC PT0278
HALLIBURTON CO WYO‐BEN INC PT0321
SAFECO INS CO OF AM AMERICAN COLLOID CO DN0130
FEDERAL INS CO AMERICAN COLLOID CO BIG HORN DN0338

WESTCHESTER FIRE INS CO AMERICAN COLLOID CO
MANDERSON‐
HYATTEVILLE DN0361

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO PT0322

ARCH INS CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO UPTON PT0621

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

FEDERAL INS CO AMERICAN COLLOID CO
MANDERSON 
NORTH PT0795

TRAVELERS CAS & SURETY CO OF 
AM

BENTONITE PERFORMANCE 
MINERALS LLC DN0312

ST PAUL FIRE & MARINE INS CO
BENTONITE PERFORMANCE 
MINERALS LLC DN0313

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246



FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

SAFECO INS CO OF AM M‐I LLC DN0102
SAFECO INS CO OF AM M‐I LLC PT0278
ARCH INS CO M‐I LLC PT0278
SAFECO INS CO OF AM WYO‐BEN INC DN0160
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC DN0160
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC BLM DN0389
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC PT0321

JPMORGAN CHASE BK CHICAGO IL SOLVAY SODA ASH JOINT VENTURE PT0495
TRONOX ALKALI WYOMING 
CORPORATION F M C WY CORP GRANGER PT0454
OCI WY LP O C I WYOMING LLC PT0257
GENERAL CHEMICAL (SODA ASH) 
PARTNERS

TATA CHEMICALS (SODA ASH) 
PARTNERS PT0464

TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION WESTVACO PT0335

TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION

FMC TRONA 
SOLUTION PT0554

TRAVELERS CAS SURETY CO OF AM F M C WY CORP DN0147
NATL UNION FIRE INS CO O C I WY LP DN0086
SAFECO INS CO OF AM SOLVAY SODA ASH JOINT VENTURE DN0253

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS DN0255

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS RD0012

LIBERTY MUTUAL INS CO
TRONOX ALKALI WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT PT0655

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

HILLTOP NATL BK CASPER WY URANIUM ENERGY CORP DN0367
WILDHORSE ENERGY INC BLUE EYED SHEEP RESOURCES LLC FEDERAL DN0366

BMO HARRIS BK NA CHICAGO IL
BOOTHEEL PROJECT LLC (THE) 
(CROSSHAIR ENERGY CORP) BLM DN0381

448018 EXPLORATION INC CROSSHAIR ENERGY USA INC BLM DN0407
ENERGY METALS CORP ENERGY METALS CORP (US) DN0059
POWERTECH (USA) INC POWERTECH (USA) INC BLM DN0346



POWERTECH (USA) INC POWERTECH (USA) INC
DUNGRY/BUDMAY
R DN0356

HILLTOP NATL BK CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336
COBIZ BK F/K/A CO BUSINESS BK 
GOLDEN CO A U C LLC RENO CREEK DN0401

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUBY RANCH DN0209

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) REYNOLDS RANCH DN0236

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

BROWN 
RANCH/DRY FORK DN0392

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) SHIRLEY BASIN DN0408

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) W BEAVER RIM DN0409

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW YORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) INDIAN CREEK DN0413

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) GAS HILLS PT0438

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUTH ISL PROJECT PT0631

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW HORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

BANK OF NOVA SCOTIA NEW YORK 
NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

HIGHLAND 
URANIUM  PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

GAS HILLS 
PROJECT PT0687

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC HENRY PATTESON DN0414

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC ALLEMAN RANCH DN0415

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0422

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0427

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC 9‐MILE LAKE DN0339



BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH DN0342

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC GREAT DIVIDE DN0353

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC RED RIM DN0394

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH PT0777

BMO HARRIS BK NA CHICAGO IL URANIUM ONE USA INC WILLOW CREEK PT0478

EXXON MOBIL CORP EXXON MOBIL CORP

HIGHLAND 
URANIUM 
PROJECT PT0218

SAFECO INS CO OF AM ANADARKO HOLDING CO DN0043

WESTCHESTER FIRE INS CO
COTTER CORP NO STOCKHOLDERS 
LIABILITY CHARLIE PROJECT PT0489

LEXON INS CO ENERGY FUELS RESOURCES (USA) INC SHEEP MOUNTAIN PT0381

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE DN0297

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE JACKPOT PT0660

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0194
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0267
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO BIG EAGLE PT0451

FIDELITY & DEP CO OF MD
KENNECOTT URANIUM CO (RIO 
TINTO AMERICA INC) SWEETWATER PT0481

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
NORTH DN0371

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
SOUTH DN0400

LEXON INS CO LOST CREEK ISR LLC LOST CREEK EAST DN0416
LEXON INS CO LOST CREEK ISR LLC LOST CREEK PT0788

LEXON INS CO N F U WYOMING LLC
LOST SOLDIER 
PROJECT DN0335

ARGONAUT INS CO STRATA ENERGY INC
LANCE 
FORMATION DN0384

ARGONAUT INS CO STRATA ENERGY INC ROSS ISR PT0802

LEXON INS CO STRATHMORE RESOURCES (US) LTD GEORGE VER DN0369
SAFECO INS CO UMETCO MINERALS CORP GAS HILLS PT0349

LEXON INS CO URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

LEXON INS CO URANERZ ENERGY CORP NICHOLS RANCH PT0778

TRAVELERS IND CO
URANIUM RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT RD0010

LEXON INS CO UR‐ENERGY USA INC SHIRLEY BASIN PT0345
LEXON INS CO UR‐ENERGY USA INC LUCKY MC PT0356



coal / 
noncoal

Mineral Bond Type Bond Amount RENEWAL

coal Coal
Certificate of 
Deposit $59,272.67

AUTOMATIC 
RENEWAL

coal Coal Check or Cash $2,750.00 NA
coal Coal Check or Cash $416,405.00 NA
coal Coal Check or Cash $45,108.00 NA
coal Coal Check or Cash $19,977.00 NA
coal Coal Check or Cash $13,950.00 NA
coal Coal Check or Cash $2,050.00 NA
coal Coal Check or Cash $255,015.00 NA
coal Coal Check or Cash $122,472.00 NA
coal Coal Check or Cash $16,023.00 NA
coal Coal Check or Cash $200.00 NA

coal Coal Check or Cash $8,400.00 NA

coal Coal
Joint Custody 
Receipt $5,120,674.67

AUTOMATIC 
RENEWAL

coal Coal Letter of Credit $417,822.00
AUTOMATIC 
RENEWAL

coal Coal Letter of Credit $2,446,000.00
AUTOMATIC 
RENEWAL

coal Coal Self Bond $218,907,000.00 5/26/2015
coal Coal Self Bond $401,094,000.00 9/10/2015
coal Coal Self Bond $100,000,000.00 5/7/2014 application received 3/
coal Coal Self Bond $107,003,000.00 12/24/2014
coal Coal Self Bond $1,646,000.00 3/26/2014 application received 3/
coal Coal Self Bond $11,514,000.00 5/7/2015
coal Coal Self Bond $1,216,800.00 3/26/2015
coal Coal Self Bond $139,039,333.33 12/17/2014
coal Coal Self Bond $69,519,666.67 12/17/2014
coal Coal Self Bond $6,544,800.00 3/27/2015
coal Coal Self Bond $191,370,000.00 5/26/2015
coal Coal Self Bond $238,594,000.00 7/6/2015
coal Coal Self Bond $2,676,323.00 7/6/2015
coal Coal Self Bond $66,231,000.00 3/26/2015
coal Coal Self Bond $100,000,000.00 5/7/2014 application received 3/

coal Coal Self Bond $452,237,000.00 12/24/2014
coal Coal Self Bond $18,300,000.00 11/27/2014
coal Coal Self Bond $90,000.00 3/26/2015
coal Coal Self Bond $3,285,000.00 9/10/2015

coal Coal Self Bond $100,000,000.00 7/6/2015



coal Coal Self Bond $18,300,000.00 11/19/2014
coal Coal Surety bond $25,000.00 NA
coal Coal Surety bond $30,000.00 NA
coal Coal Surety bond $10,000.00 NA
coal Coal Surety bond $28,000.00 NA
coal Coal Surety bond $35,000,000.00 NA
coal Coal Surety bond $23,316,600.00 NA
coal Coal Surety bond $23,249,900.00 NA
coal Coal Surety bond $25,341,500.00 NA
coal Coal Surety bond $10,000.00 NA
coal Coal Surety bond $742,000.00 NA
coal Coal Surety bond $13,050.00 NA
coal Coal Surety bond $13,050.00 NA
coal Coal Surety bond $65,483,000.00 NA
coal Coal Surety bond $6,968,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $6,518,000.00 NA
coal Coal Surety bond $5,339,000.00 NA

coal Coal Surety bond $10,000.00 NA

coal Coal Surety bond $10,000.00 NA

coal Coal Surety bond $2,000.00 NA

coal Coal Surety bond $250,000.00 NA

coal Coal Surety bond $138,174,000.00 NA
coal Coal Surety bond $2,166,500.00 NA
coal Coal Surety bond $12,000.00 NA
coal Coal Surety bond $5,365,600.00 NA
coal Coal Surety bond $60,000,000.00 NA
coal Coal Surety bond $18,606,000.00 NA
coal Coal Surety bond $24,647,578.00 NA
coal Coal Surety bond $5,000,000.00 NA
coal Coal Surety bond $20,000,000.00 NA
coal Coal Surety bond $8,204,000.00 NA
coal Coal Surety bond $20,000,000.00 NA

coal Coal Surety bond $178,835.00 NA

coal Coal Surety bond $103,057.00 NA

coal Coal Surety bond $4,923,000.00 NA



coal Coal Surety bond $288,000.00 NA
coal Coal Surety bond $23,100.00 NA

coal Coal Surety bond $176,100.00 NA

coal Coal Surety bond $9,275.00 NA
coal Coal Surety bond $95,000.00 NA

coal Coal Surety bond $15,000.00 NA
coal Coal Surety bond $86,381,000.00 NA

coal Coal Surety bond $12,328,000.00 NA

coal Coal Surety bond $48,449,000.00 NA
coal Coal Surety bond $633,000.00 NA

coal Coal Treasury Bond $446,000.00 NA
$2,965,097,187.34

noncoal Bentonite
Certificate of 
Deposit $15,300.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,900.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $5,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $13,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $18,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,000.00

AUTOMATIC 
RENEWAL



noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $1,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $84,105.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $87,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,195.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $22,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $8,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $23,800.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $2,600.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $47,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $48,200.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $29,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $443,700.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $1,284,227.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $668,866.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Joint Custody 
Receipt $148,594.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $41,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $2,683,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $1,000,000.00
AUTOMATIC 
RENEWAL



noncoal Bentonite Letter of Credit $50,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Letter of Credit $275,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Self Bond $400,000.00 5/15/2015

noncoal Bentonite Self Bond $300,000.00 3/27/2015

noncoal Bentonite Self Bond $12,056,000.00 3/27/2015

noncoal Bentonite Self Bond $10,500,000.00 3/27/2015

noncoal Bentonite Self Bond $5,697,000.00 5/15/2015

noncoal Bentonite Self Bond $120,000.00 5/15/2015

noncoal Bentonite Self Bond $3,836,600.00 5/15/2015

noncoal Bentonite Self Bond $735,356.00 5/15/2015

noncoal Bentonite Self Bond $246,000.00 5/15/2015

noncoal Bentonite Self Bond $1,742,000.00 5/15/2015
noncoal Bentonite Self Bond $500,000.00 3/27/2015
noncoal Bentonite Self Bond $300,000.00 3/27/2015
noncoal Bentonite Surety bond $10,000.00 NA
noncoal Bentonite Surety bond $75,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $3,500,000.00 NA

noncoal Bentonite Surety bond $5,500,000.00 NA

noncoal Bentonite Surety bond $800,000.00 NA

noncoal Bentonite Surety bond $3,500,000.00 NA

noncoal Bentonite Surety bond $200,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA

noncoal Bentonite Surety bond $10,000.00 NA



noncoal Bentonite Surety bond $100,000.00 NA
noncoal Bentonite Surety bond $10,000.00 NA
noncoal Bentonite Surety bond $8,570,000.00 NA
noncoal Bentonite Surety bond $84,000.00 NA
noncoal Bentonite Surety bond $2,525.00 NA
noncoal Bentonite Surety bond $30,000.00 NA
noncoal Bentonite Surety bond $40,000.00 NA
noncoal Bentonite Surety bond $4,100,000.00 NA

$70,728,268.00

noncoal Trona Letter of Credit $75,000.00
AUTOMATIC 
RENEWAL

noncoal Trona Self Bond $26,880,000.00 7/27/2015
noncoal Trona Self Bond $33,875,000.00 6/1/2015

noncoal Trona Self Bond $21,000,000.00 6/11/2014 application received 6/

noncoal Trona Self Bond $51,814,000.00 7/27/2015

noncoal Trona Self Bond $878,400.00 7/27/2015

noncoal Trona Surety bond $40,000.00 NA
noncoal Trona Surety bond $14,750.00 NA
noncoal Trona Surety bond $47,000.00 NA

noncoal Trona Surety bond $29,300.00 NA

noncoal Trona Surety bond $250,000.00 NA

noncoal Trona Surety bond $10,000.00 NA

noncoal Uranium
Certificate of 
Deposit $30,000.00

AUTOMATIC 
RENEWAL

noncoal Uranium
Certificate of 
Deposit $37,500.00

AUTOMATIC 
RENEWAL

noncoal Uranium
Certificate of 
Deposit $800.00

AUTOMATIC 
RENEWAL

noncoal Uranium Check or Cash $46,500.00 NA

noncoal Uranium Check or Cash $8,300.00 NA
noncoal Uranium Check or Cash $36,600.00 NA
noncoal Uranium Check or Cash $11,400.00 NA
noncoal Uranium Check or Cash $2,000.00 NA



noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $10,000.00 NA

noncoal Uranium Check or Cash $230,000.00 NA

noncoal Uranium Letter of Credit $136,905.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $353,675.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $2,200,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $465,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $305,100.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $245,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $7,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $134,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $365,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $7,626,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $20,112,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $102,827,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $71,721,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $37,703,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $2,975,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $240,407.00
AUTOMATIC 
RENEWAL



noncoal Uranium Letter of Credit $35,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $112,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $14,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $122,171.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $21,075,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Self Bond $2,000,000.00 8/27/2015
noncoal Uranium Surety bond $500,000.00 NA

noncoal Uranium Surety bond $41,400.00 NA

noncoal Uranium Surety bond $961,674.89 NA

noncoal Uranium Surety bond $201,500.00 NA

noncoal Uranium Surety bond $14,625.00 NA
noncoal Uranium Surety bond $225,000.00 NA
noncoal Uranium Surety bond $10,000.00 NA
noncoal Uranium Surety bond $10,850,000.00 NA

noncoal Uranium Surety bond $1,054,000.00 NA

noncoal Uranium Surety bond $569,000.00 NA

noncoal Uranium Surety bond $33,000.00 NA
noncoal Uranium Surety bond $461,000.00 NA
noncoal Uranium Surety bond $14,640,000.00 NA

noncoal Uranium Surety bond $30,450.00 NA

noncoal Uranium Surety bond $640,000.00 NA
noncoal Uranium Surety bond $6,397,000.00 NA

noncoal Uranium Surety bond $141,000.00 NA
noncoal Uranium Surety bond $1,696,000.00 NA

noncoal Uranium Surety bond $622,500.00 NA
noncoal Uranium Surety bond $6,800,000.00 NA

noncoal Uranium Surety bond $50,000.00 NA
noncoal Uranium Surety bond $9,132,000.00 NA
noncoal Uranium Surety bond $1,338,000.00 NA

$327,658,807.89
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From: Carol Bilbrough
To: Kyle Wendtland
Subject: Todd"s spreadsheet
Date: Tuesday, November 17, 2015 10:00:53 AM
Attachments: PermitBondQuery_Todd_11-16-2015.xlsx

Kyle, attached is Kyle's spreadsheet, including acres, with the bond-level information
on one tab and the summary information on another.  It looks a little messy (lots of
empty cells) because not all mines have names, CNs and DNs don't have permitted
acres (hence the NA), mines that have multiple bond instruments only have acres
entered once (one reason why acres took a while).  I left all of the bonders with the
idea that it is easier to delete information than it is to put it back in.  It is a fairly
simple matter to sort on bond type and delete all bonders except the self bonds. 

The question still remains with the status of PT464 self bond (Tata chemicals -
trona).

I am going back to be for a while, hope that you have what you need, but please
dont hesitate to call if you need something.

Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov

complete bond-level information

		Entity (Bonder)		Sub-entity (Company Name)		Mine Name		Permit Number		Permit Acres		coal / noncoal		Mineral		Bond Type		Bond Amount		RENEWAL

		WESTCHESTER FIRE INS CO		ARK LAND CO				CN0009		NA		coal		Coal		Surety bond		$10,000.00		NA

		AMERICAN INS CO		ANADARKO HOLDING CO				CN0015		NA		coal		Coal		Surety bond		$25,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0015		NA		coal		Coal		Surety bond		$30,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0085		NA		coal		Coal		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO				CN0096		NA		coal		Coal		Surety bond		$13,050.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO				CN0096		NA		coal		Coal		Surety bond		$13,050.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0116		NA		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0118		NA		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0126		NA		coal		Coal		Surety bond		$2,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0130		NA		coal		Coal		Surety bond		$250,000.00		NA

		TRAVELERS CAS & SURETY CO		HAYSTACK COAL CO		SOUTH HAYSTACK		CN0134		NA		coal		Coal		Surety bond		$103,057.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC				CN0137		NA		coal		Coal		Surety bond		$12,000.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		BLM		CN0139		NA		coal		Coal		Surety bond		$95,000.00		NA

		BOND SAFEGUARD INS CO		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		CN0140		NA		coal		Coal		Surety bond		$9,275.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		IUD COMPLEX PIT 5		CN0151		NA		coal		Coal		Surety bond		$15,000.00		NA

		SAFECO INS CO OF AM		ROCKY MOUNTAIN COAL CO LLC				CN0152		NA		coal		Coal		Surety bond		$23,100.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$416,405.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$45,108.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$19,977.00		NA

		LIBERTY MUTUAL INS CO		PEABODY CABALLO MINING LLC		RAWHIDE MINE		CN0155		NA		coal		Coal		Surety bond		$288,000.00		NA

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		COUNTY COAL CO LLC				CN0156		NA		coal		Coal		Check or Cash		$2,750.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		NA		coal		Coal		Check or Cash		$13,950.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		NA		coal		Coal		Check or Cash		$2,050.00		NA

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		RAMACO WY COAL CO LLC				CN0160		NA		coal		Coal		Certificate of Deposit		$59,272.67		AUTOMATIC RENEWAL

		ARGONAUT INS CO		ANTELOPE COAL LLC		STATE		CN0161		NA		coal		Coal		Surety bond		$28,000.00		NA

		PIPER JAFFRAY 8606767011 CASPER WY		SPRING GULCH COAL CO (THE)		GRASS CREEK		PT0211		293.60		coal		Coal		Treasury Bond		$446,000.00		NA

		FIDELITY & DEP CO OF MD		BIG HORN COAL CO		BIG HORN		PT0213		1,385.26		coal		Coal		Surety bond		$742,000.00		NA

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		BELLE AYR		PT0214		12,090.59		coal		Coal		Self Bond		$218,907,000.00		5/26/15

		LIBERTY MUTUAL INS CO		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		PT0232		6,031.75		coal		Coal		Surety bond		$48,449,000.00		NA

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		BLACK THUNDER		PT0233		59,295.83		coal		Coal		Self Bond		$401,094,000.00		9/10/15

		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		CORDERO MINING LLC		CORDERO ROJO		PT0237		21,685.00		coal		Coal		Letter of Credit		$417,822.00		AUTOMATIC RENEWAL

		CLOUD PEAK ENERGY INC		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Self Bond		$100,000,000.00		4/14/15

		FIDELITY & DEP CO OF MD		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$5,365,600.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$60,000,000.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$18,606,000.00		NA

		ARCH INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$24,647,578.00		NA

		ATLANTIC SPECIALTY INSURANCE		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$5,000,000.00		NA

		FEDERAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$20,000,000.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$8,204,000.00		NA

		ASPEN AMERICAN INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$20,000,000.00		NA

		BUCKSKIN MINING CO		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		9171.10		coal		Coal		Check or Cash		$200.00		NA

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240				coal		Coal		Self Bond		$107,003,000.00		12/24/14

		WESTERN STATES MINING CONSULTANTS PC		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		5501.20		coal		Coal		Check or Cash		$8,400.00		NA

		JPMORGAN CHASE BK		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264				coal		Coal		Letter of Credit		$2,446,000.00		AUTOMATIC RENEWAL

		PACIFICORP		GLENROCK COAL CO		DAVE JOHNSTON		PT0291		3881.66		coal		Coal		Self Bond		$1,646,000.00		4/14/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		MEDICINE BOW		PT0331		20351.79		coal		Coal		Self Bond		$11,514,000.00		5/7/15

		ARCH WESTERN RESOURCES LLC		ENERGY DEVELOPMENT CO		EDC		PT0334		13249.50		coal		Coal		Self Bond		$1,216,800.00		3/26/15

		PACIFICORP		BRIDGER COAL CO		JIM BRIDGER		PT0338		28513.71		coal		Coal		Self Bond		$139,039,333.33		12/17/14

		ID POWER CO		BRIDGER COAL CO		JIM BRIDGER		PT0338				coal		Coal		Self Bond		$69,519,666.67		12/17/14

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		SEMINOE II		PT0377		9631.01		coal		Coal		Self Bond		$6,544,800.00		3/27/15

		ZURICH AMERICAN INS CO		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		13440.70		coal		Coal		Surety bond		$86,381,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		WESTMORELAND KEMMERER INC		KEMMERER		PT0379				coal		Coal		Surety bond		$12,328,000.00		NA

		FIDELITY & DEP CO OF MD		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		PT0407		7717.59		coal		Coal		Surety bond		$633,000.00		NA

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		EAGLE BUTTE		PT0428		10253.80		coal		Coal		Self Bond		$191,370,000.00		5/26/15

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		CABALLO		PT0433		19974.70		coal		Coal		Self Bond		$238,594,000.00		7/6/15

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		42420.93		coal		Coal		Surety bond		$65,483,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$6,968,000.00		NA

		WESTERN SURETY CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$30,000,000.00		NA

		LIBERTY MUTUAL INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$30,000,000.00		NA

		PEABODY INVESTMENTS CORP		SHOSHONE COAL CORP		SHOSHONE #1		PT0477		5264.95		coal		Coal		Self Bond		$2,676,323.00		7/6/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		COAL CREEK		PT0483		9741.00		coal		Coal		Self Bond		$66,231,000.00		3/26/15

		FIRST NATL BK OF GILLETTE GILLETTE WY		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		2370.00		coal		Coal		Joint Custody Receipt		$5,120,674.67		AUTOMATIC RENEWAL

		ST PAUL FIRE & MARINE INS CO		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486				coal		Coal		Surety bond		$178,835.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BUCKSKIN MINING CO		BUCKSKIN		PT0500		9020.00		coal		Coal		Surety bond		$138,174,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		6728.73		coal		Coal		Surety bond		$6,518,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520				coal		Coal		Surety bond		$5,339,000.00		NA

		CLOUD PEAK ENERGY INC		ANTELOPE COAL LLC		ANTELOPE		PT0525		22538.37		coal		Coal		Self Bond		$100,000,000.00		4/14/15

		ARGONAUT INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$35,000,000.00		NA

		WESTERN SURETY CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$23,316,600.00		NA

		ARCH INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$23,249,900.00		NA

		ASPEN AMERICAN INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$25,341,500.00		NA

		PEABODY INVESTMENTS CORP		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE /ROCHELLE MINE		PT0569		57198.30		coal		Coal		Self Bond		$452,237,000.00		12/24/14

		BASIN ELECTRIC POWER COOP		WESTERN FUELS WY INC		DRY FORK		PT0599		6477.48		coal		Coal		Self Bond		$18,300,000.00		11/27/14

		TRI STATE GENERATION & TRANSMISSION ASSOC INC		WESTERN FUELS WY INC		DRY FORK		PT0599				coal		Coal		Self Bond		$18,300,000.00		11/19/14

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		IZITA		PT0676		1831.14		coal		Coal		Self Bond		$90,000.00		3/26/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		CARBON BASIN		PT0730		17154.26		coal		Coal		Self Bond		$3,285,000.00		9/10/15

		PEABODY INVESTMENTS CORP		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		PT0764		23039.10		coal		Coal		Self Bond		$100,000,000.00		7/6/15

		TRAVELERS CAS & SURETY CO OF AM		HAYSTACK COAL CO		HAYSTACK		PT0786		783.70		coal		Coal		Surety bond		$4,923,000.00		NA

		FIDELITY & DEP CO OF MD		U S DEPT OF ENERGY		HOE CREEK PROJECT		RD0001		73.50		coal		Coal		Surety bond		$176,100.00		NA

		SAFECO INS CO		CARBON COUNTY UCG INC				RD0017		295.20		coal		Coal		Surety bond		$2,166,500.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		640.00		coal		Coal		Check or Cash		$255,015.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018				coal		Coal		Check or Cash		$122,472.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018				coal		Coal		Check or Cash		$16,023.00		NA

																		$2,965,097,187.34





		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				DN0177		NA		noncoal		Bentonite		Certificate of Deposit		$15,300.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		M-I LLC				DN0102		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SAFECO INS CO OF AM		AMERICAN COLLOID CO				DN0130		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SUNDANCE STATE BK SUNDANCE WY		SCHLOSSER, JIMMY DALE				DN0155		NA		noncoal		Bentonite		Certificate of Deposit		$1,000.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		WYO-BEN INC				DN0160		NA		noncoal		Bentonite		Surety bond		$2,525.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				DN0160		NA		noncoal		Bentonite		Surety bond		$30,000.00		NA

		JPMORGAN CHASE BK NA CHICAGO IL		BENTONITE PERFORMANCE MINERALS LLC				DN0175		NA		noncoal		Bentonite		Letter of Credit		$41,000.00		AUTOMATIC RENEWAL

		TRAVELERS CAS & SURETY CO OF AM		BENTONITE PERFORMANCE MINERALS LLC				DN0312		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		ST PAUL FIRE & MARINE INS CO		BENTONITE PERFORMANCE MINERALS LLC				DN0313		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		BIG HORN		DN0338		NA		noncoal		Bentonite		Surety bond		$75,000.00		NA

		WESTCHESTER FIRE INS CO		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		DN0361		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		NA		noncoal		Bentonite		Certificate of Deposit		$3,900.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		NA		noncoal		Bentonite		Certificate of Deposit		$5,100.00		AUTOMATIC RENEWAL

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC		BLM		DN0389		NA		noncoal		Bentonite		Surety bond		$40,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		NA		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		NA		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		WELLS FARGO BK		BENTONITE PERFORMANCE MINERALS LLC				DN0432		NA		noncoal		Bentonite		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		BENTONITE PERFORMANCE MINERALS LLC				PT0246		8942.35		noncoal		Bentonite		Letter of Credit		$2,683,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246				noncoal		Bentonite		Self Bond		$12,056,000.00		3/27/15

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246				noncoal		Bentonite		Surety bond		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		28791.03		noncoal		Bentonite		Joint Custody Receipt		$29,000.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248				noncoal		Bentonite		Self Bond		$5,697,000.00		5/15/15

		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		17915.84		noncoal		Bentonite		Letter of Credit		$1,000,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267				noncoal		Bentonite		Self Bond		$10,500,000.00		3/27/15

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267				noncoal		Bentonite		Surety bond		$100,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		8479.55		noncoal		Bentonite		Joint Custody Receipt		$443,700.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268				noncoal		Bentonite		Self Bond		$120,000.00		5/15/15

		HALLIBURTON CO		M-I LLC				PT0278		26469.63		noncoal		Bentonite		Self Bond		$500,000.00		3/27/15

		SAFECO INS CO OF AM		M-I LLC				PT0278				noncoal		Bentonite		Surety bond		$8,570,000.00		NA

		ARCH INS CO		M-I LLC				PT0278				noncoal		Bentonite		Surety bond		$84,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		10736.49		noncoal		Bentonite		Joint Custody Receipt		$1,284,227.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281				noncoal		Bentonite		Self Bond		$3,836,600.00		5/15/15

		JPMORGAN CHASE BK NA TAMPA FL		WYO-BEN INC				PT0321		61793.88		noncoal		Bentonite		Letter of Credit		$275,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		WYO-BEN INC				PT0321				noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				PT0321				noncoal		Bentonite		Surety bond		$4,100,000.00		NA

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO				PT0322		21694.66		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO				PT0322				noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO				PT0322				noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		4174.46		noncoal		Bentonite		Joint Custody Receipt		$668,866.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339				noncoal		Bentonite		Self Bond		$735,356.00		5/15/15

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD MINING CO LLC				PT0533		160.00		noncoal		Bentonite		Certificate of Deposit		$13,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		42855.54		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620				noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		ARCH INS CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620				noncoal		Bentonite		Surety bond		$5,500,000.00		NA

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		AMERICAN COLLOID CO		UPTON		PT0621		19016.71		noncoal		Bentonite		Self Bond		$400,000.00		5/15/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		UPTON		PT0621				noncoal		Bentonite		Surety bond		$800,000.00		NA

		HALLIBURTON CO		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		20964.05		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622				noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		235.00		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$18,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$7,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		PIONEER BK & TRUST BELLE FOURCHE SD		SCHLOSSER, J D		SCHLOSSER		PT0661		1810.16		noncoal		Bentonite		Letter of Credit		$50,000.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		PT0685		1617.30		noncoal		Bentonite		Self Bond		$246,000.00		5/15/15

		FIRST INTERSTATE BK BILLINGS MT		TOLSA WYOMING BENTONITE CORP		WING		PT0714		419.22		noncoal		Bentonite		Certificate of Deposit		$84,105.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$10,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$87,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$7,195.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		BLM LANDER		PT0723		360.00		noncoal		Bentonite		Certificate of Deposit		$22,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		108.77		noncoal		Bentonite		Certificate of Deposit		$8,100.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732				noncoal		Bentonite		Certificate of Deposit		$23,800.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732				noncoal		Bentonite		Certificate of Deposit		$2,600.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		1662.70		noncoal		Bentonite		Joint Custody Receipt		$148,594.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745				noncoal		Bentonite		Self Bond		$1,742,000.00		5/15/15

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		387.00		noncoal		Bentonite		Certificate of Deposit		$47,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792				noncoal		Bentonite		Certificate of Deposit		$48,200.00		AUTOMATIC RENEWAL

		FEDERAL INS CO		AMERICAN COLLOID CO		MANDERSON NORTH		PT0795		3275.00		noncoal		Bentonite		Surety bond		$200,000.00		NA

																		$70,728,268.00



		NATL UNION FIRE INS CO		O C I WY LP				DN0086		NA		noncoal		Trona		Surety bond		$14,750.00		NA

		TRAVELERS CAS SURETY CO OF AM		F M C WY CORP				DN0147		NA		noncoal		Trona		Surety bond		$40,000.00		NA

		SAFECO INS CO OF AM		SOLVAY SODA ASH JOINT VENTURE				DN0253		NA		noncoal		Trona		Surety bond		$47,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				DN0255		NA		noncoal		Trona		Surety bond		$29,300.00		NA

		OCI WY LP		O C I WYOMING LLC				PT0257		27409.01		noncoal		Trona		Self Bond		$33,875,000.00		6/1/15

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		PT0335		35783.41		noncoal		Trona		Self Bond		$51,814,000.00		7/27/15

		TRONOX ALKALI WYOMING CORPORATION		F M C WY CORP		GRANGER		PT0454		16299.79		noncoal		Trona		Self Bond		$26,880,000.00		7/27/15

		GENERAL CHEMICAL (SODA ASH) PARTNERS		TATA CHEMICALS (SODA ASH) PARTNERS				PT0464		30116.82		noncoal		Trona		Self Bond		$21,000,000.00		6/11/14

		JPMORGAN CHASE BK CHICAGO IL		SOLVAY SODA ASH JOINT VENTURE				PT0495		24499.53		noncoal		Trona		Letter of Credit		$75,000.00		AUTOMATIC RENEWAL

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		FMC TRONA SOLUTION		PT0554		747.00		noncoal		Trona		Self Bond		$878,400.00		7/27/15

		LIBERTY MUTUAL INS CO		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		PT0655		3012.51		noncoal		Trona		Surety bond		$10,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				RD0012		50.00		noncoal		Trona		Surety bond		$250,000.00		NA

																		$134,913,450.00



		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Certificate of Deposit		$30,000.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				DN0043		NA		noncoal		Uranium		Surety bond		$500,000.00		NA

		ENERGY METALS CORP		ENERGY METALS CORP (US)				DN0059		NA		noncoal		Uranium		Check or Cash		$11,400.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0194		NA		noncoal		Uranium		Surety bond		$225,000.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		DN0209		NA		noncoal		Uranium		Letter of Credit		$353,675.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		DN0236		NA		noncoal		Uranium		Letter of Credit		$2,200,000.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0267		NA		noncoal		Uranium		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE				DN0297		NA		noncoal		Uranium		Surety bond		$201,500.00		NA

		LEXON INS CO		N F U WYOMING LLC		LOST SOLDIER PROJECT		DN0335		NA		noncoal		Uranium		Surety bond		$30,450.00		NA

		HILLTOP NATL BK CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$230,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		9-MILE LAKE		DN0339		NA		noncoal		Uranium		Letter of Credit		$240,407.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		DN0342		NA		noncoal		Uranium		Letter of Credit		$35,000.00		AUTOMATIC RENEWAL

		POWERTECH (USA) INC		POWERTECH (USA) INC		BLM		DN0346		NA		noncoal		Uranium		Check or Cash		$2,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		GREAT DIVIDE		DN0353		NA		noncoal		Uranium		Letter of Credit		$112,000.00		AUTOMATIC RENEWAL

		POWERTECH (USA) INC		POWERTECH (USA) INC		DUNGRY/BUDMAYR		DN0356		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		WILDHORSE ENERGY INC		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		DN0366		NA		noncoal		Uranium		Check or Cash		$46,500.00		NA

		HILLTOP NATL BK CASPER WY		URANIUM ENERGY CORP				DN0367		NA		noncoal		Uranium		Certificate of Deposit		$800.00		AUTOMATIC RENEWAL

		LEXON INS CO		STRATHMORE RESOURCES (US) LTD		GEORGE VER		DN0369		NA		noncoal		Uranium		Surety bond		$141,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK NORTH		DN0371		NA		noncoal		Uranium		Surety bond		$569,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		NA		noncoal		Uranium		Certificate of Deposit		$37,500.00		AUTOMATIC RENEWAL

		LEXON INS CO		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		NA		noncoal		Uranium		Surety bond		$622,500.00		NA

		BMO HARRIS BK NA CHICAGO IL		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		DN0381		NA		noncoal		Uranium		Check or Cash		$8,300.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		LANCE FORMATION		DN0384		NA		noncoal		Uranium		Surety bond		$640,000.00		NA

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		DN0392		NA		noncoal		Uranium		Letter of Credit		$465,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		RED RIM		DN0394		NA		noncoal		Uranium		Letter of Credit		$14,000.00		AUTOMATIC RENEWAL

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK SOUTH		DN0400		NA		noncoal		Uranium		Surety bond		$33,000.00		NA

		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		A U C LLC		RENO CREEK		DN0401		NA		noncoal		Uranium		Letter of Credit		$136,905.00		AUTOMATIC RENEWAL

		448018 EXPLORATION INC		CROSSHAIR ENERGY USA INC		BLM		DN0407		NA		noncoal		Uranium		Check or Cash		$36,600.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		DN0408		NA		noncoal		Uranium		Letter of Credit		$305,100.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		DN0409		NA		noncoal		Uranium		Letter of Credit		$245,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		DN0413		NA		noncoal		Uranium		Letter of Credit		$7,800.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		HENRY PATTESON		DN0414		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAN RANCH		DN0415		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK EAST		DN0416		NA		noncoal		Uranium		Surety bond		$461,000.00		NA

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0422		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0427		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		EXXON MOBIL CORP		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		PT0218		2,832.00		noncoal		Uranium		Self Bond		$2,000,000.00		8/27/15

		LEXON INS CO		UR-ENERGY USA INC		SHIRLEY BASIN		PT0345		8,754.00		noncoal		Uranium		Surety bond		$9,132,000.00		NA

		SAFECO INS CO		UMETCO MINERALS CORP		GAS HILLS		PT0349		6,542.50		noncoal		Uranium		Surety bond		$1,696,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		LUCKY MC		PT0356		6,995.25		noncoal		Uranium		Surety bond		$1,338,000.00		NA

		LEXON INS CO		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		PT0381		3,611.00		noncoal		Uranium		Surety bond		$961,674.89		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		PT0438		520.00		noncoal		Uranium		Letter of Credit		$134,300.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO		BIG EAGLE		PT0451		2,466.00		noncoal		Uranium		Surety bond		$10,850,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE USA INC		WILLOW CREEK		PT0478		14,986.38		noncoal		Uranium		Letter of Credit		$21,075,000.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		PT0481		16,306.44		noncoal		Uranium		Surety bond		$1,054,000.00		NA

		WESTCHESTER FIRE INS CO		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		PT0489		749.00		noncoal		Uranium		Surety bond		$41,400.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		PT0631		1,414.00		noncoal		Uranium		Letter of Credit		$365,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		1,015.27		noncoal		Uranium		Letter of Credit		$7,626,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632				noncoal		Uranium		Letter of Credit		$20,112,300.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		39,910.35		noncoal		Uranium		Letter of Credit		$102,827,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633				noncoal		Uranium		Letter of Credit		$71,721,300.00		AUTOMATIC RENEWAL

		BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633				noncoal		Uranium		Letter of Credit		$37,703,800.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE		JACKPOT		PT0660		2,117.63		noncoal		Uranium		Surety bond		$14,625.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		PT0687		8,538.49		noncoal		Uranium		Letter of Credit		$2,975,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		PT0777		7,094.72		noncoal		Uranium		Letter of Credit		$122,171.00		AUTOMATIC RENEWAL

		LEXON INS CO		URANERZ ENERGY CORP		NICHOLS RANCH		PT0778		3,370.53		noncoal		Uranium		Surety bond		$6,800,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK		PT0788		4,253.85		noncoal		Uranium		Surety bond		$14,640,000.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		ROSS ISR		PT0802		1,721.31		noncoal		Uranium		Surety bond		$6,397,000.00		NA

		TRAVELERS IND CO		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		RD0010		36.00		noncoal		Uranium		Surety bond		$50,000.00		NA

																		$327,658,807.89





summary data

		Total Coal		$2,965,097,187.34				Total Noncoal		$533,300,525.89

		Self Bond		$2,247,567,923.00				Self Bond		$172,980,356.00

		Letter of Credit		$2,863,822.00				Letter of Credit		$273,401,558.00

		Cash/Check		$902,350.00				Cash/Check		$364,800.00

		Surety Bond		$708,137,145.00				Surety Bond		$83,360,724.89

		CD		$59,272.67				CD		$618,700.00

		Joint Custody		$5,120,674.67				Joint Custody		$2,574,387.00

		Other (Treasury bond)		$446,000.00				Other		$0.00

		Total Bentonite		$70,728,268.00				Overall Total		$3,498,397,713.23

		Self Bond		$36,532,956.00				Self Bond		$2,420,548,279.00

		Letter of Credit		$4,509,000.00				Letter of Credit		$276,265,380.00

		Cash/Check		$0.00				Cash/Check		$1,267,150.00

		Surety Bond		$26,561,525.00				Surety Bond		$791,497,869.89

		CD		$550,400.00				CD		$677,972.67

		Joint Custody		$2,574,387.00				Joint Custody		$7,695,061.67

		Other		$0.00				Other		$446,000.00

		Total Trona		$134,913,450.00

		Self Bond		$134,447,400.00

		Letter of Credit		$75,000.00

		Cash/Check		$0.00

		Surety Bond		$391,050.00

		CD		$0.00

		Joint Custody		$0.00

		Other		$0.00

		Total Uranium		$327,658,807.89

		Self Bond		$2,000,000.00

		Letter of Credit		$268,817,558.00

		Cash/Check		$364,800.00

		Surety Bond		$56,408,149.89

		CD		$68,300.00

		Joint Custody		$0.00

		Other		$0.00







Entity (Bonder) Sub‐entity (Company Name) Mine Name Permit Number

WESTCHESTER FIRE INS CO ARK LAND CO CN0009
AMERICAN INS CO ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0085
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO CN0096
ARGONAUT INS CO BLACK BUTTE COAL CO CN0096
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0116
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0118
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0126
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0130

TRAVELERS CAS & SURETY CO HAYSTACK COAL CO SOUTH HAYSTACK CN0134
ARGONAUT INS CO CORDERO MINING LLC CN0137
FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC BLM CN0139

BOND SAFEGUARD INS CO WEST ROUNDUP RESOURCES INC NA/RM COMPLEX CN0140

FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC
IUD COMPLEX PIT 
5 CN0151

SAFECO INS CO OF AM ROCKY MOUNTAIN COAL CO LLC CN0152
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LIBERTY MUTUAL INS CO PEABODY CABALLO MINING LLC RAWHIDE MINE CN0155
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig COUNTY COAL CO LLC CN0156
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig RAMACO WY COAL CO LLC CN0160
ARGONAUT INS CO ANTELOPE COAL LLC STATE CN0161
PIPER JAFFRAY 8606767011 CASPER 
WY SPRING GULCH COAL CO (THE) GRASS CREEK PT0211
FIDELITY & DEP CO OF MD BIG HORN COAL CO BIG HORN PT0213
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC BELLE AYR PT0214

LIBERTY MUTUAL INS CO
WYODAK RESOURCES DEVELOPMENT 
CORP WYODAK PT0232

ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC BLACK THUNDER PT0233
WELLS FARGO BK F/K/A WACHOVIA 
BK WINSTON‐SALEM NC CORDERO MINING LLC CORDERO ROJO PT0237
CLOUD PEAK ENERGY INC CORDERO MINING LLC CORDERO ROJO PT0237
FIDELITY & DEP CO OF MD CORDERO MINING LLC CORDERO ROJO PT0237



LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARCH INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ATLANTIC SPECIALTY INSURANCE CORDERO MINING LLC CORDERO ROJO PT0237
FEDERAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARGONAUT INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ASPEN AMERICAN INS CO CORDERO MINING LLC CORDERO ROJO PT0237
BUCKSKIN MINING CO PEABODY CABALLO MINING LLC RAWHIDE PT0240
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC RAWHIDE PT0240
WESTERN STATES MINING 
CONSULTANTS PC ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264

JPMORGAN CHASE BK ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
PACIFICORP GLENROCK COAL CO DAVE JOHNSTON PT0291
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC MEDICINE BOW PT0331
ARCH WESTERN RESOURCES LLC ENERGY DEVELOPMENT CO EDC PT0334
PACIFICORP BRIDGER COAL CO JIM BRIDGER PT0338
ID POWER CO BRIDGER COAL CO JIM BRIDGER PT0338
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC SEMINOE II PT0377
ZURICH AMERICAN INS CO WESTMORELAND KEMMERER INC KEMMERER PT0379
TRAVELERS CAS & SURETY CO OF 
AM WESTMORELAND KEMMERER INC KEMMERER PT0379
FIDELITY & DEP CO OF MD YOUNGS CREEK MINING CO LLC YOUNGS CREEK PT0407
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC EAGLE BUTTE PT0428
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC CABALLO PT0433
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO BLACK BUTTE PT0467
ARGONAUT INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
WESTERN SURETY CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
LIBERTY MUTUAL INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
PEABODY INVESTMENTS CORP SHOSHONE COAL CORP SHOSHONE #1 PT0477
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC COAL CREEK PT0483
FIRST NATL BK OF GILLETTE 
GILLETTE WY GREEN BRIDGE HOLDINGS INC

SYNTHETIC FUELS 
MINE PT0486

ST PAUL FIRE & MARINE INS CO GREEN BRIDGE HOLDINGS INC
SYNTHETIC FUELS 
MINE PT0486

TRAVELERS CAS & SURETY CO OF 
AM BUCKSKIN MINING CO BUCKSKIN PT0500
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO LEUCITE HILLS PT0520
ARGONAUT INS CO BLACK BUTTE COAL CO LEUCITE HILLS PT0520
CLOUD PEAK ENERGY INC ANTELOPE COAL LLC ANTELOPE PT0525
ARGONAUT INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTERN SURETY CO ANTELOPE COAL LLC ANTELOPE PT0525
ARCH INS CO ANTELOPE COAL LLC ANTELOPE PT0525
ASPEN AMERICAN INS CO ANTELOPE COAL LLC ANTELOPE PT0525



PEABODY INVESTMENTS CORP
PEABODY POWDER RIVER MINING 
LLC

NORTH ANTELOPE 
/ROCHELLE MINE PT0569

BASIN ELECTRIC POWER COOP WESTERN FUELS WY INC DRY FORK PT0599
TRI STATE GENERATION & 
TRANSMISSION ASSOC INC WESTERN FUELS WY INC DRY FORK PT0599
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC IZITA PT0676
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC CARBON BASIN PT0730

PEABODY INVESTMENTS CORP
PEABODY SCHOOL CREEK MINING 
LLC SCHOOL CREEK PT0764

TRAVELERS CAS & SURETY CO OF 
AM HAYSTACK COAL CO HAYSTACK PT0786

FIDELITY & DEP CO OF MD U S DEPT OF ENERGY
HOE CREEK 
PROJECT RD0001

SAFECO INS CO CARBON COUNTY UCG INC RD0017
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY DN0177

SAFECO INS CO OF AM M‐I LLC DN0102
SAFECO INS CO OF AM AMERICAN COLLOID CO DN0130
SUNDANCE STATE BK SUNDANCE 
WY SCHLOSSER, JIMMY DALE DN0155
SAFECO INS CO OF AM WYO‐BEN INC DN0160

ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC DN0160
JPMORGAN CHASE BK NA CHICAGO 
IL

BENTONITE PERFORMANCE 
MINERALS LLC DN0175

TRAVELERS CAS & SURETY CO OF 
AM

BENTONITE PERFORMANCE 
MINERALS LLC DN0312

ST PAUL FIRE & MARINE INS CO
BENTONITE PERFORMANCE 
MINERALS LLC DN0313

FEDERAL INS CO AMERICAN COLLOID CO BIG HORN DN0338

WESTCHESTER FIRE INS CO AMERICAN COLLOID CO
MANDERSON‐
HYATTEVILLE DN0361

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC BLM DN0389

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390



HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

WELLS FARGO BK
BENTONITE PERFORMANCE 
MINERALS LLC DN0432

JPMORGAN CHASE BK NA TAMPA FL
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

JPMORGAN CHASE BK NA F/K/A 
CHASE MANHATTAN BK

BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

HALLIBURTON CO M‐I LLC PT0278
SAFECO INS CO OF AM M‐I LLC PT0278
ARCH INS CO M‐I LLC PT0278

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

JPMORGAN CHASE BK NA TAMPA FL WYO‐BEN INC PT0321
HALLIBURTON CO WYO‐BEN INC PT0321
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC PT0321
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO PT0322
HALLIBURTON CO AMERICAN COLLOID CO PT0322

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO PT0322

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD MINING CO LLC PT0533
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO

BELLE FOURCHE 
RIVER PT0620



HALLIBURTON CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

ARCH INS CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY AMERICAN COLLOID CO UPTON PT0621

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO UPTON PT0621

HALLIBURTON CO AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

PIONEER BK & TRUST BELLE 
FOURCHE SD SCHLOSSER, J D SCHLOSSER PT0661



BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY OSHOTO PT0685

FIRST INTERSTATE BK BILLINGS MT TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP BLM LANDER PT0723

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FEDERAL INS CO AMERICAN COLLOID CO
MANDERSON 
NORTH PT0795

NATL UNION FIRE INS CO O C I WY LP DN0086

TRAVELERS CAS SURETY CO OF AM F M C WY CORP DN0147
SAFECO INS CO OF AM SOLVAY SODA ASH JOINT VENTURE DN0253

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS DN0255

OCI WY LP O C I WYOMING LLC PT0257
TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION WESTVACO PT0335

TRONOX ALKALI WYOMING 
CORPORATION F M C WY CORP GRANGER PT0454
GENERAL CHEMICAL (SODA ASH) 
PARTNERS

TATA CHEMICALS (SODA ASH) 
PARTNERS PT0464

JPMORGAN CHASE BK CHICAGO IL SOLVAY SODA ASH JOINT VENTURE PT0495
TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION

FMC TRONA 
SOLUTION PT0554



LIBERTY MUTUAL INS CO
TRONOX ALKALI WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT PT0655

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS RD0012

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336
SAFECO INS CO OF AM ANADARKO HOLDING CO DN0043
ENERGY METALS CORP ENERGY METALS CORP (US) DN0059
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0194

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUBY RANCH DN0209

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) REYNOLDS RANCH DN0236

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0267

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE DN0297

LEXON INS CO N F U WYOMING LLC
LOST SOLDIER 
PROJECT DN0335

HILLTOP NATL BK CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC 9‐MILE LAKE DN0339

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH DN0342
POWERTECH (USA) INC POWERTECH (USA) INC BLM DN0346

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC GREAT DIVIDE DN0353

POWERTECH (USA) INC POWERTECH (USA) INC
DUNGRY/BUDMAY
R DN0356

WILDHORSE ENERGY INC BLUE EYED SHEEP RESOURCES LLC FEDERAL DN0366

HILLTOP NATL BK CASPER WY URANIUM ENERGY CORP DN0367

LEXON INS CO STRATHMORE RESOURCES (US) LTD GEORGE VER DN0369

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
NORTH DN0371

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

LEXON INS CO URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

BMO HARRIS BK NA CHICAGO IL
BOOTHEEL PROJECT LLC (THE) 
(CROSSHAIR ENERGY CORP) BLM DN0381



ARGONAUT INS CO STRATA ENERGY INC
LANCE 
FORMATION DN0384

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

BROWN 
RANCH/DRY FORK DN0392

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC RED RIM DN0394

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
SOUTH DN0400

COBIZ BK F/K/A CO BUSINESS BK 
GOLDEN CO A U C LLC RENO CREEK DN0401

448018 EXPLORATION INC CROSSHAIR ENERGY USA INC BLM DN0407

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) SHIRLEY BASIN DN0408

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) W BEAVER RIM DN0409

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW YORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) INDIAN CREEK DN0413

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC HENRY PATTESON DN0414

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC ALLEMAN RANCH DN0415
LEXON INS CO LOST CREEK ISR LLC LOST CREEK EAST DN0416

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0422

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0427

EXXON MOBIL CORP EXXON MOBIL CORP

HIGHLAND 
URANIUM 
PROJECT PT0218

LEXON INS CO UR‐ENERGY USA INC SHIRLEY BASIN PT0345
SAFECO INS CO UMETCO MINERALS CORP GAS HILLS PT0349
LEXON INS CO UR‐ENERGY USA INC LUCKY MC PT0356

LEXON INS CO ENERGY FUELS RESOURCES (USA) INC SHEEP MOUNTAIN PT0381

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) GAS HILLS PT0438

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO BIG EAGLE PT0451

BMO HARRIS BK NA CHICAGO IL URANIUM ONE USA INC WILLOW CREEK PT0478

FIDELITY & DEP CO OF MD
KENNECOTT URANIUM CO (RIO 
TINTO AMERICA INC) SWEETWATER PT0481

WESTCHESTER FIRE INS CO
COTTER CORP NO STOCKHOLDERS 
LIABILITY CHARLIE PROJECT PT0489

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUTH ISL PROJECT PT0631



ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW HORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

BANK OF NOVA SCOTIA NEW YORK 
NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE JACKPOT PT0660

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

GAS HILLS 
PROJECT PT0687

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH PT0777
LEXON INS CO URANERZ ENERGY CORP NICHOLS RANCH PT0778
LEXON INS CO LOST CREEK ISR LLC LOST CREEK PT0788
ARGONAUT INS CO STRATA ENERGY INC ROSS ISR PT0802

TRAVELERS IND CO
URANIUM RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT RD0010



Permit Acres
coal / 
noncoal

Mineral Bond Type Bond Amount RENEWAL

NA coal Coal Surety bond $10,000.00 NA
NA coal Coal Surety bond $25,000.00 NA
NA coal Coal Surety bond $30,000.00 NA
NA coal Coal Surety bond $10,000.00 NA
NA coal Coal Surety bond $13,050.00 NA
NA coal Coal Surety bond $13,050.00 NA

NA coal Coal Surety bond $10,000.00 NA

NA coal Coal Surety bond $10,000.00 NA

NA coal Coal Surety bond $2,000.00 NA

NA coal Coal Surety bond $250,000.00 NA

NA coal Coal Surety bond $103,057.00 NA
NA coal Coal Surety bond $12,000.00 NA
NA coal Coal Surety bond $95,000.00 NA

NA coal Coal Surety bond $9,275.00 NA

NA coal Coal Surety bond $15,000.00 NA
NA coal Coal Surety bond $23,100.00 NA
NA coal Coal Check or Cash $416,405.00 NA
NA coal Coal Check or Cash $45,108.00 NA
NA coal Coal Check or Cash $19,977.00 NA
NA coal Coal Surety bond $288,000.00 NA

NA coal Coal Check or Cash $2,750.00 NA
NA coal Coal Check or Cash $13,950.00 NA
NA coal Coal Check or Cash $2,050.00 NA

NA coal Coal
Certificate of 
Deposit $59,272.67

AUTOMATIC 
RENEWAL

NA coal Coal Surety bond $28,000.00 NA

293.60 coal Coal Treasury Bond $446,000.00 NA
1,385.26 coal Coal Surety bond $742,000.00 NA
12,090.59 coal Coal Self Bond $218,907,000.00 5/26/2015

6,031.75 coal Coal Surety bond $48,449,000.00 NA
59,295.83 coal Coal Self Bond $401,094,000.00 9/10/2015

21,685.00 coal Coal Letter of Credit $417,822.00
AUTOMATIC 
RENEWAL

coal Coal Self Bond $100,000,000.00 4/14/2015
coal Coal Surety bond $5,365,600.00 NA



coal Coal Surety bond $60,000,000.00 NA
coal Coal Surety bond $18,606,000.00 NA
coal Coal Surety bond $24,647,578.00 NA
coal Coal Surety bond $5,000,000.00 NA
coal Coal Surety bond $20,000,000.00 NA
coal Coal Surety bond $8,204,000.00 NA
coal Coal Surety bond $20,000,000.00 NA

9171.10 coal Coal Check or Cash $200.00 NA
coal Coal Self Bond $107,003,000.00 12/24/2014

5501.20 coal Coal Check or Cash $8,400.00 NA

coal Coal Letter of Credit $2,446,000.00
AUTOMATIC 
RENEWAL

3881.66 coal Coal Self Bond $1,646,000.00 4/14/2015
20351.79 coal Coal Self Bond $11,514,000.00 5/7/2015
13249.50 coal Coal Self Bond $1,216,800.00 3/26/2015
28513.71 coal Coal Self Bond $139,039,333.33 12/17/2014

coal Coal Self Bond $69,519,666.67 12/17/2014
9631.01 coal Coal Self Bond $6,544,800.00 3/27/2015
13440.70 coal Coal Surety bond $86,381,000.00 NA

coal Coal Surety bond $12,328,000.00 NA
7717.59 coal Coal Surety bond $633,000.00 NA
10253.80 coal Coal Self Bond $191,370,000.00 5/26/2015
19974.70 coal Coal Self Bond $238,594,000.00 7/6/2015
42420.93 coal Coal Surety bond $65,483,000.00 NA

coal Coal Surety bond $6,968,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $30,000,000.00 NA

5264.95 coal Coal Self Bond $2,676,323.00 7/6/2015
9741.00 coal Coal Self Bond $66,231,000.00 3/26/2015

2370.00 coal Coal
Joint Custody 
Receipt $5,120,674.67

AUTOMATIC 
RENEWAL

coal Coal Surety bond $178,835.00 NA

9020.00 coal Coal Surety bond $138,174,000.00 NA
6728.73 coal Coal Surety bond $6,518,000.00 NA

coal Coal Surety bond $5,339,000.00 NA
22538.37 coal Coal Self Bond $100,000,000.00 4/14/2015

coal Coal Surety bond $35,000,000.00 NA
coal Coal Surety bond $23,316,600.00 NA
coal Coal Surety bond $23,249,900.00 NA
coal Coal Surety bond $25,341,500.00 NA



57198.30 coal Coal Self Bond $452,237,000.00 12/24/2014
6477.48 coal Coal Self Bond $18,300,000.00 11/27/2014

coal Coal Self Bond $18,300,000.00 11/19/2014
1831.14 coal Coal Self Bond $90,000.00 3/26/2015
17154.26 coal Coal Self Bond $3,285,000.00 9/10/2015

23039.10 coal Coal Self Bond $100,000,000.00 7/6/2015

783.70 coal Coal Surety bond $4,923,000.00 NA

73.50 coal Coal Surety bond $176,100.00 NA
295.20 coal Coal Surety bond $2,166,500.00 NA
640.00 coal Coal Check or Cash $255,015.00 NA

coal Coal Check or Cash $122,472.00 NA
coal Coal Check or Cash $16,023.00 NA

$2,965,097,187.34

NA noncoal Bentonite
Certificate of 
Deposit $15,300.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $10,000.00 NA
NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $1,000.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $2,525.00 NA

NA noncoal Bentonite Surety bond $30,000.00 NA

NA noncoal Bentonite Letter of Credit $41,000.00
AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite Surety bond $75,000.00 NA

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $3,900.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite
Certificate of 
Deposit $5,100.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $40,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL



NA noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

8942.35 noncoal Bentonite Letter of Credit $2,683,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $12,056,000.00 3/27/2015

noncoal Bentonite Surety bond $10,000.00 NA

28791.03 noncoal Bentonite
Joint Custody 
Receipt $29,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $5,697,000.00 5/15/2015

17915.84 noncoal Bentonite Letter of Credit $1,000,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $10,500,000.00 3/27/2015

noncoal Bentonite Surety bond $100,000.00 NA

8479.55 noncoal Bentonite
Joint Custody 
Receipt $443,700.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $120,000.00 5/15/2015
26469.63 noncoal Bentonite Self Bond $500,000.00 3/27/2015

noncoal Bentonite Surety bond $8,570,000.00 NA
noncoal Bentonite Surety bond $84,000.00 NA

10736.49 noncoal Bentonite
Joint Custody 
Receipt $1,284,227.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $3,836,600.00 5/15/2015

61793.88 noncoal Bentonite Letter of Credit $275,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $300,000.00 3/27/2015
noncoal Bentonite Surety bond $4,100,000.00 NA

21694.66 noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Surety bond $3,500,000.00 NA

4174.46 noncoal Bentonite
Joint Custody 
Receipt $668,866.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $735,356.00 5/15/2015

160.00 noncoal Bentonite
Certificate of 
Deposit $13,000.00

AUTOMATIC 
RENEWAL

42855.54 noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL



noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Surety bond $5,500,000.00 NA

19016.71 noncoal Bentonite Self Bond $400,000.00 5/15/2015

noncoal Bentonite Surety bond $800,000.00 NA

20964.05 noncoal Bentonite Self Bond $300,000.00 3/27/2015

noncoal Bentonite Surety bond $3,500,000.00 NA

235.00 noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $18,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

1810.16 noncoal Bentonite Letter of Credit $50,000.00
AUTOMATIC 
RENEWAL



1617.30 noncoal Bentonite Self Bond $246,000.00 5/15/2015

419.22 noncoal Bentonite
Certificate of 
Deposit $84,105.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $87,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,195.00

AUTOMATIC 
RENEWAL

360.00 noncoal Bentonite
Certificate of 
Deposit $22,000.00

AUTOMATIC 
RENEWAL

108.77 noncoal Bentonite
Certificate of 
Deposit $8,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $23,800.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $2,600.00

AUTOMATIC 
RENEWAL

1662.70 noncoal Bentonite
Joint Custody 
Receipt $148,594.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $1,742,000.00 5/15/2015

387.00 noncoal Bentonite
Certificate of 
Deposit $47,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $48,200.00

AUTOMATIC 
RENEWAL

3275.00 noncoal Bentonite Surety bond $200,000.00 NA
$70,728,268.00

NA noncoal Trona Surety bond $14,750.00 NA

NA noncoal Trona Surety bond $40,000.00 NA
NA noncoal Trona Surety bond $47,000.00 NA

NA noncoal Trona Surety bond $29,300.00 NA
27409.01 noncoal Trona Self Bond $33,875,000.00 6/1/2015

35783.41 noncoal Trona Self Bond $51,814,000.00 7/27/2015

16299.79 noncoal Trona Self Bond $26,880,000.00 7/27/2015

30116.82 noncoal Trona Self Bond $21,000,000.00 6/11/2014

24499.53 noncoal Trona Letter of Credit $75,000.00
AUTOMATIC 
RENEWAL

747.00 noncoal Trona Self Bond $878,400.00 7/27/2015



3012.51 noncoal Trona Surety bond $10,000.00 NA

50.00 noncoal Trona Surety bond $250,000.00 NA
$134,913,450.00

NA noncoal Uranium
Certificate of 
Deposit $30,000.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $500,000.00 NA
NA noncoal Uranium Check or Cash $11,400.00 NA
NA noncoal Uranium Surety bond $225,000.00 NA

NA noncoal Uranium Letter of Credit $353,675.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $2,200,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $10,000.00 NA

NA noncoal Uranium Surety bond $201,500.00 NA

NA noncoal Uranium Surety bond $30,450.00 NA

NA noncoal Uranium Check or Cash $10,000.00 NA

NA noncoal Uranium Check or Cash $10,000.00 NA

NA noncoal Uranium Check or Cash $230,000.00 NA

NA noncoal Uranium Letter of Credit $240,407.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $35,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $2,000.00 NA

NA noncoal Uranium Letter of Credit $112,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $10,000.00 NA
NA noncoal Uranium Check or Cash $46,500.00 NA

NA noncoal Uranium
Certificate of 
Deposit $800.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $141,000.00 NA

NA noncoal Uranium Surety bond $569,000.00 NA

NA noncoal Uranium
Certificate of 
Deposit $37,500.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $622,500.00 NA

NA noncoal Uranium Check or Cash $8,300.00 NA



NA noncoal Uranium Surety bond $640,000.00 NA

NA noncoal Uranium Letter of Credit $465,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $14,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $33,000.00 NA

NA noncoal Uranium Letter of Credit $136,905.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $36,600.00 NA

NA noncoal Uranium Letter of Credit $305,100.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $245,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $7,800.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $461,000.00 NA

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

2,832.00 noncoal Uranium Self Bond $2,000,000.00 8/27/2015
8,754.00 noncoal Uranium Surety bond $9,132,000.00 NA
6,542.50 noncoal Uranium Surety bond $1,696,000.00 NA
6,995.25 noncoal Uranium Surety bond $1,338,000.00 NA

3,611.00 noncoal Uranium Surety bond $961,674.89 NA

520.00 noncoal Uranium Letter of Credit $134,300.00
AUTOMATIC 
RENEWAL

2,466.00 noncoal Uranium Surety bond $10,850,000.00 NA

14,986.38 noncoal Uranium Letter of Credit $21,075,000.00
AUTOMATIC 
RENEWAL

16,306.44 noncoal Uranium Surety bond $1,054,000.00 NA

749.00 noncoal Uranium Surety bond $41,400.00 NA

1,414.00 noncoal Uranium Letter of Credit $365,000.00
AUTOMATIC 
RENEWAL



1,015.27 noncoal Uranium Letter of Credit $7,626,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $20,112,300.00
AUTOMATIC 
RENEWAL

39,910.35 noncoal Uranium Letter of Credit $102,827,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $71,721,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $37,703,800.00
AUTOMATIC 
RENEWAL

2,117.63 noncoal Uranium Surety bond $14,625.00 NA

8,538.49 noncoal Uranium Letter of Credit $2,975,000.00
AUTOMATIC 
RENEWAL

7,094.72 noncoal Uranium Letter of Credit $122,171.00
AUTOMATIC 
RENEWAL

3,370.53 noncoal Uranium Surety bond $6,800,000.00 NA
4,253.85 noncoal Uranium Surety bond $14,640,000.00 NA
1,721.31 noncoal Uranium Surety bond $6,397,000.00 NA

36.00 noncoal Uranium Surety bond $50,000.00 NA
$327,658,807.89



From: James Uzzell
To: Todd Parfitt
Subject: Fwd: Spreadsheet for Todd
Date: Tuesday, November 17, 2015 11:13:02 AM
Attachments: PermitBondQuery_Todd_11-16-2015.xlsx

FYI

---------- Forwarded message ----------
From: Kyle Wendtland <kyle.wendtland@wyo.gov>
Date: Tue, Nov 17, 2015 at 10:56 AM
Subject: Spreadsheet for Todd
To: James Uzzell <jim.uzzell@wyo.gov>, Steve Toalson <steve.toalson@wyo.gov>

Jim and Steve:

Attached, is an updated spreadsheet that has permit acres. Todd may also have a
need for this additional information.

Kyle

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jim.uzzell@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:jim.uzzell@wyo.gov
mailto:steve.toalson@wyo.gov
tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov

complete bond-level information

		Entity (Bonder)		Sub-entity (Company Name)		Mine Name		Permit Number		Permit Acres		coal / noncoal		Mineral		Bond Type		Bond Amount		RENEWAL

		WESTCHESTER FIRE INS CO		ARK LAND CO				CN0009		NA		coal		Coal		Surety bond		$10,000.00		NA

		AMERICAN INS CO		ANADARKO HOLDING CO				CN0015		NA		coal		Coal		Surety bond		$25,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0015		NA		coal		Coal		Surety bond		$30,000.00		NA

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				CN0085		NA		coal		Coal		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO				CN0096		NA		coal		Coal		Surety bond		$13,050.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO				CN0096		NA		coal		Coal		Surety bond		$13,050.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0116		NA		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0118		NA		coal		Coal		Surety bond		$10,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0126		NA		coal		Coal		Surety bond		$2,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BRIDGER COAL CO				CN0130		NA		coal		Coal		Surety bond		$250,000.00		NA

		TRAVELERS CAS & SURETY CO		HAYSTACK COAL CO		SOUTH HAYSTACK		CN0134		NA		coal		Coal		Surety bond		$103,057.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC				CN0137		NA		coal		Coal		Surety bond		$12,000.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		BLM		CN0139		NA		coal		Coal		Surety bond		$95,000.00		NA

		BOND SAFEGUARD INS CO		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		CN0140		NA		coal		Coal		Surety bond		$9,275.00		NA

		FIDELITY & DEP CO OF MD		WESTMORELAND KEMMERER INC		IUD COMPLEX PIT 5		CN0151		NA		coal		Coal		Surety bond		$15,000.00		NA

		SAFECO INS CO OF AM		ROCKY MOUNTAIN COAL CO LLC				CN0152		NA		coal		Coal		Surety bond		$23,100.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$416,405.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$45,108.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0154		NA		coal		Coal		Check or Cash		$19,977.00		NA

		LIBERTY MUTUAL INS CO		PEABODY CABALLO MINING LLC		RAWHIDE MINE		CN0155		NA		coal		Coal		Surety bond		$288,000.00		NA

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		COUNTY COAL CO LLC				CN0156		NA		coal		Coal		Check or Cash		$2,750.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		NA		coal		Coal		Check or Cash		$13,950.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC				CN0158		NA		coal		Coal		Check or Cash		$2,050.00		NA

		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		RAMACO WY COAL CO LLC				CN0160		NA		coal		Coal		Certificate of Deposit		$59,272.67		AUTOMATIC RENEWAL

		ARGONAUT INS CO		ANTELOPE COAL LLC		STATE		CN0161		NA		coal		Coal		Surety bond		$28,000.00		NA

		PIPER JAFFRAY 8606767011 CASPER WY		SPRING GULCH COAL CO (THE)		GRASS CREEK		PT0211		293.60		coal		Coal		Treasury Bond		$446,000.00		NA

		FIDELITY & DEP CO OF MD		BIG HORN COAL CO		BIG HORN		PT0213		1,385.26		coal		Coal		Surety bond		$742,000.00		NA

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		BELLE AYR		PT0214		12,090.59		coal		Coal		Self Bond		$218,907,000.00		5/26/15

		LIBERTY MUTUAL INS CO		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		PT0232		6,031.75		coal		Coal		Surety bond		$48,449,000.00		NA

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		BLACK THUNDER		PT0233		59,295.83		coal		Coal		Self Bond		$401,094,000.00		9/10/15

		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC		CORDERO MINING LLC		CORDERO ROJO		PT0237		21,685.00		coal		Coal		Letter of Credit		$417,822.00		AUTOMATIC RENEWAL

		CLOUD PEAK ENERGY INC		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Self Bond		$100,000,000.00		4/14/15

		FIDELITY & DEP CO OF MD		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$5,365,600.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$60,000,000.00		NA

		LIBERTY MUTUAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$18,606,000.00		NA

		ARCH INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$24,647,578.00		NA

		ATLANTIC SPECIALTY INSURANCE		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$5,000,000.00		NA

		FEDERAL INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$20,000,000.00		NA

		ARGONAUT INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$8,204,000.00		NA

		ASPEN AMERICAN INS CO		CORDERO MINING LLC		CORDERO ROJO		PT0237				coal		Coal		Surety bond		$20,000,000.00		NA

		BUCKSKIN MINING CO		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240		9171.10		coal		Coal		Check or Cash		$200.00		NA

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		RAWHIDE		PT0240				coal		Coal		Self Bond		$107,003,000.00		12/24/14

		WESTERN STATES MINING CONSULTANTS PC		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264		5501.20		coal		Coal		Check or Cash		$8,400.00		NA

		JPMORGAN CHASE BK		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		PT0264				coal		Coal		Letter of Credit		$2,446,000.00		AUTOMATIC RENEWAL

		PACIFICORP		GLENROCK COAL CO		DAVE JOHNSTON		PT0291		3881.66		coal		Coal		Self Bond		$1,646,000.00		4/14/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		MEDICINE BOW		PT0331		20351.79		coal		Coal		Self Bond		$11,514,000.00		5/7/15

		ARCH WESTERN RESOURCES LLC		ENERGY DEVELOPMENT CO		EDC		PT0334		13249.50		coal		Coal		Self Bond		$1,216,800.00		3/26/15

		PACIFICORP		BRIDGER COAL CO		JIM BRIDGER		PT0338		28513.71		coal		Coal		Self Bond		$139,039,333.33		12/17/14

		ID POWER CO		BRIDGER COAL CO		JIM BRIDGER		PT0338				coal		Coal		Self Bond		$69,519,666.67		12/17/14

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		SEMINOE II		PT0377		9631.01		coal		Coal		Self Bond		$6,544,800.00		3/27/15

		ZURICH AMERICAN INS CO		WESTMORELAND KEMMERER INC		KEMMERER		PT0379		13440.70		coal		Coal		Surety bond		$86,381,000.00		NA

		TRAVELERS CAS & SURETY CO OF AM		WESTMORELAND KEMMERER INC		KEMMERER		PT0379				coal		Coal		Surety bond		$12,328,000.00		NA

		FIDELITY & DEP CO OF MD		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		PT0407		7717.59		coal		Coal		Surety bond		$633,000.00		NA

		ALPHA NATURAL RESOURCES INC		ALPHA COAL WEST INC		EAGLE BUTTE		PT0428		10253.80		coal		Coal		Self Bond		$191,370,000.00		5/26/15

		PEABODY INVESTMENTS CORP		PEABODY CABALLO MINING LLC		CABALLO		PT0433		19974.70		coal		Coal		Self Bond		$238,594,000.00		7/6/15

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467		42420.93		coal		Coal		Surety bond		$65,483,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$6,968,000.00		NA

		WESTERN SURETY CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$30,000,000.00		NA

		LIBERTY MUTUAL INS CO		BLACK BUTTE COAL CO		BLACK BUTTE		PT0467				coal		Coal		Surety bond		$30,000,000.00		NA

		PEABODY INVESTMENTS CORP		SHOSHONE COAL CORP		SHOSHONE #1		PT0477		5264.95		coal		Coal		Self Bond		$2,676,323.00		7/6/15

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		COAL CREEK		PT0483		9741.00		coal		Coal		Self Bond		$66,231,000.00		3/26/15

		FIRST NATL BK OF GILLETTE GILLETTE WY		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486		2370.00		coal		Coal		Joint Custody Receipt		$5,120,674.67		AUTOMATIC RENEWAL

		ST PAUL FIRE & MARINE INS CO		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		PT0486				coal		Coal		Surety bond		$178,835.00		NA

		TRAVELERS CAS & SURETY CO OF AM		BUCKSKIN MINING CO		BUCKSKIN		PT0500		9020.00		coal		Coal		Surety bond		$138,174,000.00		NA

		FIDELITY & DEP CO OF MD		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520		6728.73		coal		Coal		Surety bond		$6,518,000.00		NA

		ARGONAUT INS CO		BLACK BUTTE COAL CO		LEUCITE HILLS		PT0520				coal		Coal		Surety bond		$5,339,000.00		NA

		CLOUD PEAK ENERGY INC		ANTELOPE COAL LLC		ANTELOPE		PT0525		22538.37		coal		Coal		Self Bond		$100,000,000.00		4/14/15

		ARGONAUT INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$35,000,000.00		NA

		WESTERN SURETY CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$23,316,600.00		NA

		ARCH INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$23,249,900.00		NA

		ASPEN AMERICAN INS CO		ANTELOPE COAL LLC		ANTELOPE		PT0525				coal		Coal		Surety bond		$25,341,500.00		NA

		PEABODY INVESTMENTS CORP		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE /ROCHELLE MINE		PT0569		57198.30		coal		Coal		Self Bond		$452,237,000.00		12/24/14

		BASIN ELECTRIC POWER COOP		WESTERN FUELS WY INC		DRY FORK		PT0599		6477.48		coal		Coal		Self Bond		$18,300,000.00		11/27/14

		TRI STATE GENERATION & TRANSMISSION ASSOC INC		WESTERN FUELS WY INC		DRY FORK		PT0599				coal		Coal		Self Bond		$18,300,000.00		11/19/14

		ARCH WESTERN RESOURCES LLC		THUNDER BASIN COAL CO LLC		IZITA		PT0676		1831.14		coal		Coal		Self Bond		$90,000.00		3/26/15

		ARCH WESTERN RESOURCES LLC		ARCH OF WY LLC		CARBON BASIN		PT0730		17154.26		coal		Coal		Self Bond		$3,285,000.00		9/10/15

		PEABODY INVESTMENTS CORP		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		PT0764		23039.10		coal		Coal		Self Bond		$100,000,000.00		7/6/15

		TRAVELERS CAS & SURETY CO OF AM		HAYSTACK COAL CO		HAYSTACK		PT0786		783.70		coal		Coal		Surety bond		$4,923,000.00		NA

		FIDELITY & DEP CO OF MD		U S DEPT OF ENERGY		HOE CREEK PROJECT		RD0001		73.50		coal		Coal		Surety bond		$176,100.00		NA

		SAFECO INS CO		CARBON COUNTY UCG INC				RD0017		295.20		coal		Coal		Surety bond		$2,166,500.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018		640.00		coal		Coal		Check or Cash		$255,015.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018				coal		Coal		Check or Cash		$122,472.00		NA

		LINC ENERGY OPERATIONS INC		LINC ENERGY OPERATIONS INC		UCG		RD0018				coal		Coal		Check or Cash		$16,023.00		NA

																		$2,965,097,187.34





		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				DN0177		NA		noncoal		Bentonite		Certificate of Deposit		$15,300.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		M-I LLC				DN0102		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SAFECO INS CO OF AM		AMERICAN COLLOID CO				DN0130		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		SUNDANCE STATE BK SUNDANCE WY		SCHLOSSER, JIMMY DALE				DN0155		NA		noncoal		Bentonite		Certificate of Deposit		$1,000.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		WYO-BEN INC				DN0160		NA		noncoal		Bentonite		Surety bond		$2,525.00		NA

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				DN0160		NA		noncoal		Bentonite		Surety bond		$30,000.00		NA

		JPMORGAN CHASE BK NA CHICAGO IL		BENTONITE PERFORMANCE MINERALS LLC				DN0175		NA		noncoal		Bentonite		Letter of Credit		$41,000.00		AUTOMATIC RENEWAL

		TRAVELERS CAS & SURETY CO OF AM		BENTONITE PERFORMANCE MINERALS LLC				DN0312		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		ST PAUL FIRE & MARINE INS CO		BENTONITE PERFORMANCE MINERALS LLC				DN0313		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		FEDERAL INS CO		AMERICAN COLLOID CO		BIG HORN		DN0338		NA		noncoal		Bentonite		Surety bond		$75,000.00		NA

		WESTCHESTER FIRE INS CO		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		DN0361		NA		noncoal		Bentonite		Surety bond		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		NA		noncoal		Bentonite		Certificate of Deposit		$3,900.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		DN0377		NA		noncoal		Bentonite		Certificate of Deposit		$5,100.00		AUTOMATIC RENEWAL

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC		BLM		DN0389		NA		noncoal		Bentonite		Surety bond		$40,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		NA		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		DN0390		NA		noncoal		Bentonite		Certificate of Deposit		$3,000.00		AUTOMATIC RENEWAL

		WELLS FARGO BK		BENTONITE PERFORMANCE MINERALS LLC				DN0432		NA		noncoal		Bentonite		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA TAMPA FL		BENTONITE PERFORMANCE MINERALS LLC				PT0246		8942.35		noncoal		Bentonite		Letter of Credit		$2,683,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246				noncoal		Bentonite		Self Bond		$12,056,000.00		3/27/15

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC				PT0246				noncoal		Bentonite		Surety bond		$10,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248		28791.03		noncoal		Bentonite		Joint Custody Receipt		$29,000.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0248				noncoal		Bentonite		Self Bond		$5,697,000.00		5/15/15

		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267		17915.84		noncoal		Bentonite		Letter of Credit		$1,000,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267				noncoal		Bentonite		Self Bond		$10,500,000.00		3/27/15

		FEDERAL INS CO		BENTONITE PERFORMANCE MINERALS LLC		COLONY		PT0267				noncoal		Bentonite		Surety bond		$100,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268		8479.55		noncoal		Bentonite		Joint Custody Receipt		$443,700.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		PT0268				noncoal		Bentonite		Self Bond		$120,000.00		5/15/15

		HALLIBURTON CO		M-I LLC				PT0278		26469.63		noncoal		Bentonite		Self Bond		$500,000.00		3/27/15

		SAFECO INS CO OF AM		M-I LLC				PT0278				noncoal		Bentonite		Surety bond		$8,570,000.00		NA

		ARCH INS CO		M-I LLC				PT0278				noncoal		Bentonite		Surety bond		$84,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281		10736.49		noncoal		Bentonite		Joint Custody Receipt		$1,284,227.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				PT0281				noncoal		Bentonite		Self Bond		$3,836,600.00		5/15/15

		JPMORGAN CHASE BK NA TAMPA FL		WYO-BEN INC				PT0321		61793.88		noncoal		Bentonite		Letter of Credit		$275,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		WYO-BEN INC				PT0321				noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		ATLANTIC SPECIALTY INSURANCE		WYO-BEN INC				PT0321				noncoal		Bentonite		Surety bond		$4,100,000.00		NA

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO				PT0322		21694.66		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO				PT0322				noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO				PT0322				noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339		4174.46		noncoal		Bentonite		Joint Custody Receipt		$668,866.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		PT0339				noncoal		Bentonite		Self Bond		$735,356.00		5/15/15

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD MINING CO LLC				PT0533		160.00		noncoal		Bentonite		Certificate of Deposit		$13,000.00		AUTOMATIC RENEWAL

		JPMORGAN CHASE BK NA CHICAGO IL		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620		42855.54		noncoal		Bentonite		Letter of Credit		$225,000.00		AUTOMATIC RENEWAL

		HALLIBURTON CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620				noncoal		Bentonite		Self Bond		$50,000.00		3/27/15

		ARCH INS CO		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		PT0620				noncoal		Bentonite		Surety bond		$5,500,000.00		NA

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		AMERICAN COLLOID CO		UPTON		PT0621		19016.71		noncoal		Bentonite		Self Bond		$400,000.00		5/15/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		UPTON		PT0621				noncoal		Bentonite		Surety bond		$800,000.00		NA

		HALLIBURTON CO		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622		20964.05		noncoal		Bentonite		Self Bond		$300,000.00		3/27/15

		TRAVELERS CAS SURETY CO OF AM		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		PT0622				noncoal		Bentonite		Surety bond		$3,500,000.00		NA

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624		235.00		noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$18,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$10,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$7,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		GOOD, BRIAN		BEAR CREEK SOUTH		PT0624				noncoal		Bentonite		Certificate of Deposit		$15,000.00		AUTOMATIC RENEWAL

		PIONEER BK & TRUST BELLE FOURCHE SD		SCHLOSSER, J D		SCHLOSSER		PT0661		1810.16		noncoal		Bentonite		Letter of Credit		$50,000.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		PT0685		1617.30		noncoal		Bentonite		Self Bond		$246,000.00		5/15/15

		FIRST INTERSTATE BK BILLINGS MT		TOLSA WYOMING BENTONITE CORP		WING		PT0714		419.22		noncoal		Bentonite		Certificate of Deposit		$84,105.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$10,100.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$87,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		WING		PT0714				noncoal		Bentonite		Certificate of Deposit		$7,195.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		BLM LANDER		PT0723		360.00		noncoal		Bentonite		Certificate of Deposit		$22,000.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732		108.77		noncoal		Bentonite		Certificate of Deposit		$8,100.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732				noncoal		Bentonite		Certificate of Deposit		$23,800.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		MILLS		PT0732				noncoal		Bentonite		Certificate of Deposit		$2,600.00		AUTOMATIC RENEWAL

		HILLTOP NATL BK CASPER WY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745		1662.70		noncoal		Bentonite		Joint Custody Receipt		$148,594.00		AUTOMATIC RENEWAL

		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		PT0745				noncoal		Bentonite		Self Bond		$1,742,000.00		5/15/15

		HILLTOP NATL BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792		387.00		noncoal		Bentonite		Certificate of Deposit		$47,500.00		AUTOMATIC RENEWAL

		FIRST INTERSTATE BK CASPER WY		TOLSA WYOMING BENTONITE CORP		DCDM		PT0792				noncoal		Bentonite		Certificate of Deposit		$48,200.00		AUTOMATIC RENEWAL

		FEDERAL INS CO		AMERICAN COLLOID CO		MANDERSON NORTH		PT0795		3275.00		noncoal		Bentonite		Surety bond		$200,000.00		NA

																		$70,728,268.00



		NATL UNION FIRE INS CO		O C I WY LP				DN0086		NA		noncoal		Trona		Surety bond		$14,750.00		NA

		TRAVELERS CAS SURETY CO OF AM		F M C WY CORP				DN0147		NA		noncoal		Trona		Surety bond		$40,000.00		NA

		SAFECO INS CO OF AM		SOLVAY SODA ASH JOINT VENTURE				DN0253		NA		noncoal		Trona		Surety bond		$47,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				DN0255		NA		noncoal		Trona		Surety bond		$29,300.00		NA

		OCI WY LP		O C I WYOMING LLC				PT0257		27409.01		noncoal		Trona		Self Bond		$33,875,000.00		6/1/15

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		PT0335		35783.41		noncoal		Trona		Self Bond		$51,814,000.00		7/27/15

		TRONOX ALKALI WYOMING CORPORATION		F M C WY CORP		GRANGER		PT0454		16299.79		noncoal		Trona		Self Bond		$26,880,000.00		7/27/15

		GENERAL CHEMICAL (SODA ASH) PARTNERS		TATA CHEMICALS (SODA ASH) PARTNERS				PT0464		30116.82		noncoal		Trona		Self Bond		$21,000,000.00		6/11/14

		JPMORGAN CHASE BK CHICAGO IL		SOLVAY SODA ASH JOINT VENTURE				PT0495		24499.53		noncoal		Trona		Letter of Credit		$75,000.00		AUTOMATIC RENEWAL

		TRONOX ALKALI WYOMING CORPORATION		TRONOX ALKALI WYOMING CORPORATION		FMC TRONA SOLUTION		PT0554		747.00		noncoal		Trona		Self Bond		$878,400.00		7/27/15

		LIBERTY MUTUAL INS CO		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		PT0655		3012.51		noncoal		Trona		Surety bond		$10,000.00		NA

		NATL UNION FIRE INS CO		TATA CHEMICALS (SODA ASH) PARTNERS				RD0012		50.00		noncoal		Trona		Surety bond		$250,000.00		NA

																		$134,913,450.00



		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Certificate of Deposit		$30,000.00		AUTOMATIC RENEWAL

		SAFECO INS CO OF AM		ANADARKO HOLDING CO				DN0043		NA		noncoal		Uranium		Surety bond		$500,000.00		NA

		ENERGY METALS CORP		ENERGY METALS CORP (US)				DN0059		NA		noncoal		Uranium		Check or Cash		$11,400.00		NA

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0194		NA		noncoal		Uranium		Surety bond		$225,000.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		DN0209		NA		noncoal		Uranium		Letter of Credit		$353,675.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		DN0236		NA		noncoal		Uranium		Letter of Credit		$2,200,000.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO				DN0267		NA		noncoal		Uranium		Surety bond		$10,000.00		NA

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE				DN0297		NA		noncoal		Uranium		Surety bond		$201,500.00		NA

		LEXON INS CO		N F U WYOMING LLC		LOST SOLDIER PROJECT		DN0335		NA		noncoal		Uranium		Surety bond		$30,450.00		NA

		HILLTOP NATL BK CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		PUMPKIN BUTTES		DN0336		NA		noncoal		Uranium		Check or Cash		$230,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		9-MILE LAKE		DN0339		NA		noncoal		Uranium		Letter of Credit		$240,407.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		DN0342		NA		noncoal		Uranium		Letter of Credit		$35,000.00		AUTOMATIC RENEWAL

		POWERTECH (USA) INC		POWERTECH (USA) INC		BLM		DN0346		NA		noncoal		Uranium		Check or Cash		$2,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		GREAT DIVIDE		DN0353		NA		noncoal		Uranium		Letter of Credit		$112,000.00		AUTOMATIC RENEWAL

		POWERTECH (USA) INC		POWERTECH (USA) INC		DUNGRY/BUDMAYR		DN0356		NA		noncoal		Uranium		Check or Cash		$10,000.00		NA

		WILDHORSE ENERGY INC		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		DN0366		NA		noncoal		Uranium		Check or Cash		$46,500.00		NA

		HILLTOP NATL BK CASPER WY		URANIUM ENERGY CORP				DN0367		NA		noncoal		Uranium		Certificate of Deposit		$800.00		AUTOMATIC RENEWAL

		LEXON INS CO		STRATHMORE RESOURCES (US) LTD		GEORGE VER		DN0369		NA		noncoal		Uranium		Surety bond		$141,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK NORTH		DN0371		NA		noncoal		Uranium		Surety bond		$569,000.00		NA

		JONAH BK OF WY CASPER WY		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		NA		noncoal		Uranium		Certificate of Deposit		$37,500.00		AUTOMATIC RENEWAL

		LEXON INS CO		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		DN0378		NA		noncoal		Uranium		Surety bond		$622,500.00		NA

		BMO HARRIS BK NA CHICAGO IL		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		DN0381		NA		noncoal		Uranium		Check or Cash		$8,300.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		LANCE FORMATION		DN0384		NA		noncoal		Uranium		Surety bond		$640,000.00		NA

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		DN0392		NA		noncoal		Uranium		Letter of Credit		$465,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		RED RIM		DN0394		NA		noncoal		Uranium		Letter of Credit		$14,000.00		AUTOMATIC RENEWAL

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK SOUTH		DN0400		NA		noncoal		Uranium		Surety bond		$33,000.00		NA

		COBIZ BK F/K/A CO BUSINESS BK GOLDEN CO		A U C LLC		RENO CREEK		DN0401		NA		noncoal		Uranium		Letter of Credit		$136,905.00		AUTOMATIC RENEWAL

		448018 EXPLORATION INC		CROSSHAIR ENERGY USA INC		BLM		DN0407		NA		noncoal		Uranium		Check or Cash		$36,600.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		DN0408		NA		noncoal		Uranium		Letter of Credit		$305,100.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		DN0409		NA		noncoal		Uranium		Letter of Credit		$245,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		DN0413		NA		noncoal		Uranium		Letter of Credit		$7,800.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		HENRY PATTESON		DN0414		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAN RANCH		DN0415		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK EAST		DN0416		NA		noncoal		Uranium		Surety bond		$461,000.00		NA

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0422		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		JONAH BK OF WY CASPER WY		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		DN0427		NA		noncoal		Uranium		Letter of Credit		$10,000.00		AUTOMATIC RENEWAL

		EXXON MOBIL CORP		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		PT0218		2,832.00		noncoal		Uranium		Self Bond		$2,000,000.00		8/27/15

		LEXON INS CO		UR-ENERGY USA INC		SHIRLEY BASIN		PT0345		8,754.00		noncoal		Uranium		Surety bond		$9,132,000.00		NA

		SAFECO INS CO		UMETCO MINERALS CORP		GAS HILLS		PT0349		6,542.50		noncoal		Uranium		Surety bond		$1,696,000.00		NA

		LEXON INS CO		UR-ENERGY USA INC		LUCKY MC		PT0356		6,995.25		noncoal		Uranium		Surety bond		$1,338,000.00		NA

		LEXON INS CO		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		PT0381		3,611.00		noncoal		Uranium		Surety bond		$961,674.89		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		PT0438		520.00		noncoal		Uranium		Letter of Credit		$134,300.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO		BIG EAGLE		PT0451		2,466.00		noncoal		Uranium		Surety bond		$10,850,000.00		NA

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE USA INC		WILLOW CREEK		PT0478		14,986.38		noncoal		Uranium		Letter of Credit		$21,075,000.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		PT0481		16,306.44		noncoal		Uranium		Surety bond		$1,054,000.00		NA

		WESTCHESTER FIRE INS CO		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		PT0489		749.00		noncoal		Uranium		Surety bond		$41,400.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		PT0631		1,414.00		noncoal		Uranium		Letter of Credit		$365,000.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632		1,015.27		noncoal		Uranium		Letter of Credit		$7,626,000.00		AUTOMATIC RENEWAL

		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		PT0632				noncoal		Uranium		Letter of Credit		$20,112,300.00		AUTOMATIC RENEWAL

		BANK OF AMERICA SCRANTON PA		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633		39,910.35		noncoal		Uranium		Letter of Credit		$102,827,800.00		AUTOMATIC RENEWAL

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633				noncoal		Uranium		Letter of Credit		$71,721,300.00		AUTOMATIC RENEWAL

		BANK OF NOVA SCOTIA NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		PT0633				noncoal		Uranium		Letter of Credit		$37,703,800.00		AUTOMATIC RENEWAL

		FIDELITY & DEP CO OF MD		GREEN MOUNTAIN MINING VENTURE		JACKPOT		PT0660		2,117.63		noncoal		Uranium		Surety bond		$14,625.00		NA

		ROYAL BK OF CN NEW YORK NY		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		PT0687		8,538.49		noncoal		Uranium		Letter of Credit		$2,975,000.00		AUTOMATIC RENEWAL

		BMO HARRIS BK NA CHICAGO IL		URANIUM ONE AMERICAS INC		MOORE RANCH		PT0777		7,094.72		noncoal		Uranium		Letter of Credit		$122,171.00		AUTOMATIC RENEWAL

		LEXON INS CO		URANERZ ENERGY CORP		NICHOLS RANCH		PT0778		3,370.53		noncoal		Uranium		Surety bond		$6,800,000.00		NA

		LEXON INS CO		LOST CREEK ISR LLC		LOST CREEK		PT0788		4,253.85		noncoal		Uranium		Surety bond		$14,640,000.00		NA

		ARGONAUT INS CO		STRATA ENERGY INC		ROSS ISR		PT0802		1,721.31		noncoal		Uranium		Surety bond		$6,397,000.00		NA

		TRAVELERS IND CO		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		RD0010		36.00		noncoal		Uranium		Surety bond		$50,000.00		NA

																		$327,658,807.89





summary data

		Total Coal		$2,965,097,187.34				Total Noncoal		$533,300,525.89

		Self Bond		$2,247,567,923.00				Self Bond		$172,980,356.00

		Letter of Credit		$2,863,822.00				Letter of Credit		$273,401,558.00

		Cash/Check		$902,350.00				Cash/Check		$364,800.00

		Surety Bond		$708,137,145.00				Surety Bond		$83,360,724.89

		CD		$59,272.67				CD		$618,700.00

		Joint Custody		$5,120,674.67				Joint Custody		$2,574,387.00

		Other (Treasury bond)		$446,000.00				Other		$0.00

		Total Bentonite		$70,728,268.00				Overall Total		$3,498,397,713.23

		Self Bond		$36,532,956.00				Self Bond		$2,420,548,279.00

		Letter of Credit		$4,509,000.00				Letter of Credit		$276,265,380.00

		Cash/Check		$0.00				Cash/Check		$1,267,150.00

		Surety Bond		$26,561,525.00				Surety Bond		$791,497,869.89

		CD		$550,400.00				CD		$677,972.67

		Joint Custody		$2,574,387.00				Joint Custody		$7,695,061.67

		Other		$0.00				Other		$446,000.00

		Total Trona		$134,913,450.00

		Self Bond		$134,447,400.00

		Letter of Credit		$75,000.00

		Cash/Check		$0.00

		Surety Bond		$391,050.00

		CD		$0.00

		Joint Custody		$0.00

		Other		$0.00

		Total Uranium		$327,658,807.89

		Self Bond		$2,000,000.00

		Letter of Credit		$268,817,558.00

		Cash/Check		$364,800.00

		Surety Bond		$56,408,149.89

		CD		$68,300.00

		Joint Custody		$0.00

		Other		$0.00







Entity (Bonder) Sub‐entity (Company Name) Mine Name Permit Number

WESTCHESTER FIRE INS CO ARK LAND CO CN0009
AMERICAN INS CO ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0015
SAFECO INS CO OF AM ANADARKO HOLDING CO CN0085
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO CN0096
ARGONAUT INS CO BLACK BUTTE COAL CO CN0096
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0116
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0118
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0126
TRAVELERS CAS & SURETY CO OF 
AM BRIDGER COAL CO CN0130

TRAVELERS CAS & SURETY CO HAYSTACK COAL CO SOUTH HAYSTACK CN0134
ARGONAUT INS CO CORDERO MINING LLC CN0137
FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC BLM CN0139

BOND SAFEGUARD INS CO WEST ROUNDUP RESOURCES INC NA/RM COMPLEX CN0140

FIDELITY & DEP CO OF MD WESTMORELAND KEMMERER INC
IUD COMPLEX PIT 
5 CN0151

SAFECO INS CO OF AM ROCKY MOUNTAIN COAL CO LLC CN0152
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0154
LIBERTY MUTUAL INS CO PEABODY CABALLO MINING LLC RAWHIDE MINE CN0155
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig COUNTY COAL CO LLC CN0156
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC CN0158
FIRST FEDERAL SAVINGS BK 
SHERIDAN WY ATTN: Craig RAMACO WY COAL CO LLC CN0160
ARGONAUT INS CO ANTELOPE COAL LLC STATE CN0161
PIPER JAFFRAY 8606767011 CASPER 
WY SPRING GULCH COAL CO (THE) GRASS CREEK PT0211
FIDELITY & DEP CO OF MD BIG HORN COAL CO BIG HORN PT0213
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC BELLE AYR PT0214

LIBERTY MUTUAL INS CO
WYODAK RESOURCES DEVELOPMENT 
CORP WYODAK PT0232

ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC BLACK THUNDER PT0233
WELLS FARGO BK F/K/A WACHOVIA 
BK WINSTON‐SALEM NC CORDERO MINING LLC CORDERO ROJO PT0237
CLOUD PEAK ENERGY INC CORDERO MINING LLC CORDERO ROJO PT0237
FIDELITY & DEP CO OF MD CORDERO MINING LLC CORDERO ROJO PT0237



LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
LIBERTY MUTUAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARCH INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ATLANTIC SPECIALTY INSURANCE CORDERO MINING LLC CORDERO ROJO PT0237
FEDERAL INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ARGONAUT INS CO CORDERO MINING LLC CORDERO ROJO PT0237
ASPEN AMERICAN INS CO CORDERO MINING LLC CORDERO ROJO PT0237
BUCKSKIN MINING CO PEABODY CABALLO MINING LLC RAWHIDE PT0240
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC RAWHIDE PT0240
WESTERN STATES MINING 
CONSULTANTS PC ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264

JPMORGAN CHASE BK ROCKY MOUNTAIN COAL CO LLC STANSBURY PT0264
PACIFICORP GLENROCK COAL CO DAVE JOHNSTON PT0291
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC MEDICINE BOW PT0331
ARCH WESTERN RESOURCES LLC ENERGY DEVELOPMENT CO EDC PT0334
PACIFICORP BRIDGER COAL CO JIM BRIDGER PT0338
ID POWER CO BRIDGER COAL CO JIM BRIDGER PT0338
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC SEMINOE II PT0377
ZURICH AMERICAN INS CO WESTMORELAND KEMMERER INC KEMMERER PT0379
TRAVELERS CAS & SURETY CO OF 
AM WESTMORELAND KEMMERER INC KEMMERER PT0379
FIDELITY & DEP CO OF MD YOUNGS CREEK MINING CO LLC YOUNGS CREEK PT0407
ALPHA NATURAL RESOURCES INC ALPHA COAL WEST INC EAGLE BUTTE PT0428
PEABODY INVESTMENTS CORP PEABODY CABALLO MINING LLC CABALLO PT0433
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO BLACK BUTTE PT0467
ARGONAUT INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
WESTERN SURETY CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
LIBERTY MUTUAL INS CO BLACK BUTTE COAL CO BLACK BUTTE PT0467
PEABODY INVESTMENTS CORP SHOSHONE COAL CORP SHOSHONE #1 PT0477
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC COAL CREEK PT0483
FIRST NATL BK OF GILLETTE 
GILLETTE WY GREEN BRIDGE HOLDINGS INC

SYNTHETIC FUELS 
MINE PT0486

ST PAUL FIRE & MARINE INS CO GREEN BRIDGE HOLDINGS INC
SYNTHETIC FUELS 
MINE PT0486

TRAVELERS CAS & SURETY CO OF 
AM BUCKSKIN MINING CO BUCKSKIN PT0500
FIDELITY & DEP CO OF MD BLACK BUTTE COAL CO LEUCITE HILLS PT0520
ARGONAUT INS CO BLACK BUTTE COAL CO LEUCITE HILLS PT0520
CLOUD PEAK ENERGY INC ANTELOPE COAL LLC ANTELOPE PT0525
ARGONAUT INS CO ANTELOPE COAL LLC ANTELOPE PT0525
WESTERN SURETY CO ANTELOPE COAL LLC ANTELOPE PT0525
ARCH INS CO ANTELOPE COAL LLC ANTELOPE PT0525
ASPEN AMERICAN INS CO ANTELOPE COAL LLC ANTELOPE PT0525



PEABODY INVESTMENTS CORP
PEABODY POWDER RIVER MINING 
LLC

NORTH ANTELOPE 
/ROCHELLE MINE PT0569

BASIN ELECTRIC POWER COOP WESTERN FUELS WY INC DRY FORK PT0599
TRI STATE GENERATION & 
TRANSMISSION ASSOC INC WESTERN FUELS WY INC DRY FORK PT0599
ARCH WESTERN RESOURCES LLC THUNDER BASIN COAL CO LLC IZITA PT0676
ARCH WESTERN RESOURCES LLC ARCH OF WY LLC CARBON BASIN PT0730

PEABODY INVESTMENTS CORP
PEABODY SCHOOL CREEK MINING 
LLC SCHOOL CREEK PT0764

TRAVELERS CAS & SURETY CO OF 
AM HAYSTACK COAL CO HAYSTACK PT0786

FIDELITY & DEP CO OF MD U S DEPT OF ENERGY
HOE CREEK 
PROJECT RD0001

SAFECO INS CO CARBON COUNTY UCG INC RD0017
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018
LINC ENERGY OPERATIONS INC LINC ENERGY OPERATIONS INC UCG RD0018

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY DN0177

SAFECO INS CO OF AM M‐I LLC DN0102
SAFECO INS CO OF AM AMERICAN COLLOID CO DN0130
SUNDANCE STATE BK SUNDANCE 
WY SCHLOSSER, JIMMY DALE DN0155
SAFECO INS CO OF AM WYO‐BEN INC DN0160

ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC DN0160
JPMORGAN CHASE BK NA CHICAGO 
IL

BENTONITE PERFORMANCE 
MINERALS LLC DN0175

TRAVELERS CAS & SURETY CO OF 
AM

BENTONITE PERFORMANCE 
MINERALS LLC DN0312

ST PAUL FIRE & MARINE INS CO
BENTONITE PERFORMANCE 
MINERALS LLC DN0313

FEDERAL INS CO AMERICAN COLLOID CO BIG HORN DN0338

WESTCHESTER FIRE INS CO AMERICAN COLLOID CO
MANDERSON‐
HYATTEVILLE DN0361

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM DN0377

ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC BLM DN0389

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390



HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY BLM MIDWEST DN0390

WELLS FARGO BK
BENTONITE PERFORMANCE 
MINERALS LLC DN0432

JPMORGAN CHASE BK NA TAMPA FL
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC PT0246

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0248

JPMORGAN CHASE BK NA F/K/A 
CHASE MANHATTAN BK

BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

HALLIBURTON CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

FEDERAL INS CO
BENTONITE PERFORMANCE 
MINERALS LLC COLONY PT0267

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY MIDWEST PT0268

HALLIBURTON CO M‐I LLC PT0278
SAFECO INS CO OF AM M‐I LLC PT0278
ARCH INS CO M‐I LLC PT0278

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY PT0281

JPMORGAN CHASE BK NA TAMPA FL WYO‐BEN INC PT0321
HALLIBURTON CO WYO‐BEN INC PT0321
ATLANTIC SPECIALTY INSURANCE WYO‐BEN INC PT0321
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO PT0322
HALLIBURTON CO AMERICAN COLLOID CO PT0322

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO PT0322

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY KAYCEE PT0339

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD MINING CO LLC PT0533
JPMORGAN CHASE BK NA CHICAGO 
IL AMERICAN COLLOID CO

BELLE FOURCHE 
RIVER PT0620



HALLIBURTON CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

ARCH INS CO AMERICAN COLLOID CO
BELLE FOURCHE 
RIVER PT0620

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY AMERICAN COLLOID CO UPTON PT0621

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO UPTON PT0621

HALLIBURTON CO AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

TRAVELERS CAS SURETY CO OF AM AMERICAN COLLOID CO
LITTLE MISSOURI 
RIVER PT0622

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION CASPER WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

RIVER‐RAIL COMMUNITY FEDERAL 
CREDIT UNION GREYBULL WY GOOD, BRIAN

BEAR CREEK 
SOUTH PT0624

PIONEER BK & TRUST BELLE 
FOURCHE SD SCHLOSSER, J D SCHLOSSER PT0661



BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY OSHOTO PT0685

FIRST INTERSTATE BK BILLINGS MT TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP WING PT0714

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP BLM LANDER PT0723

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP MILLS PT0732

HILLTOP NATL BK CASPER WY
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY IRON MOUNTAIN PT0745

HILLTOP NATL BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FIRST INTERSTATE BK CASPER WY TOLSA WYOMING BENTONITE CORP DCDM PT0792

FEDERAL INS CO AMERICAN COLLOID CO
MANDERSON 
NORTH PT0795

NATL UNION FIRE INS CO O C I WY LP DN0086

TRAVELERS CAS SURETY CO OF AM F M C WY CORP DN0147
SAFECO INS CO OF AM SOLVAY SODA ASH JOINT VENTURE DN0253

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS DN0255

OCI WY LP O C I WYOMING LLC PT0257
TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION WESTVACO PT0335

TRONOX ALKALI WYOMING 
CORPORATION F M C WY CORP GRANGER PT0454
GENERAL CHEMICAL (SODA ASH) 
PARTNERS

TATA CHEMICALS (SODA ASH) 
PARTNERS PT0464

JPMORGAN CHASE BK CHICAGO IL SOLVAY SODA ASH JOINT VENTURE PT0495
TRONOX ALKALI WYOMING 
CORPORATION

TRONOX ALKALI WYOMING 
CORPORATION

FMC TRONA 
SOLUTION PT0554



LIBERTY MUTUAL INS CO
TRONOX ALKALI WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT PT0655

NATL UNION FIRE INS CO
TATA CHEMICALS (SODA ASH) 
PARTNERS RD0012

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336
SAFECO INS CO OF AM ANADARKO HOLDING CO DN0043
ENERGY METALS CORP ENERGY METALS CORP (US) DN0059
FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0194

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUBY RANCH DN0209

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) REYNOLDS RANCH DN0236

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO DN0267

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE DN0297

LEXON INS CO N F U WYOMING LLC
LOST SOLDIER 
PROJECT DN0335

HILLTOP NATL BK CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP PUMPKIN BUTTES DN0336

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC 9‐MILE LAKE DN0339

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH DN0342
POWERTECH (USA) INC POWERTECH (USA) INC BLM DN0346

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC GREAT DIVIDE DN0353

POWERTECH (USA) INC POWERTECH (USA) INC
DUNGRY/BUDMAY
R DN0356

WILDHORSE ENERGY INC BLUE EYED SHEEP RESOURCES LLC FEDERAL DN0366

HILLTOP NATL BK CASPER WY URANIUM ENERGY CORP DN0367

LEXON INS CO STRATHMORE RESOURCES (US) LTD GEORGE VER DN0369

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
NORTH DN0371

JONAH BK OF WY CASPER WY URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

LEXON INS CO URANERZ ENERGY CORP
COW CREEK 60 
BAR LAND DN0378

BMO HARRIS BK NA CHICAGO IL
BOOTHEEL PROJECT LLC (THE) 
(CROSSHAIR ENERGY CORP) BLM DN0381



ARGONAUT INS CO STRATA ENERGY INC
LANCE 
FORMATION DN0384

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

BROWN 
RANCH/DRY FORK DN0392

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC RED RIM DN0394

LEXON INS CO LOST CREEK ISR LLC
LOST CREEK 
SOUTH DN0400

COBIZ BK F/K/A CO BUSINESS BK 
GOLDEN CO A U C LLC RENO CREEK DN0401

448018 EXPLORATION INC CROSSHAIR ENERGY USA INC BLM DN0407

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) SHIRLEY BASIN DN0408

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) W BEAVER RIM DN0409

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW YORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) INDIAN CREEK DN0413

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC HENRY PATTESON DN0414

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC ALLEMAN RANCH DN0415
LEXON INS CO LOST CREEK ISR LLC LOST CREEK EAST DN0416

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0422

JONAH BK OF WY CASPER WY STAKEHOLDER ENERGY LLC
ALLEMAND HENRY 
PATTERSON DN0427

EXXON MOBIL CORP EXXON MOBIL CORP

HIGHLAND 
URANIUM 
PROJECT PT0218

LEXON INS CO UR‐ENERGY USA INC SHIRLEY BASIN PT0345
SAFECO INS CO UMETCO MINERALS CORP GAS HILLS PT0349
LEXON INS CO UR‐ENERGY USA INC LUCKY MC PT0356

LEXON INS CO ENERGY FUELS RESOURCES (USA) INC SHEEP MOUNTAIN PT0381

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) GAS HILLS PT0438

FIDELITY & DEP CO OF MD KENNECOTT URANIUM CO BIG EAGLE PT0451

BMO HARRIS BK NA CHICAGO IL URANIUM ONE USA INC WILLOW CREEK PT0478

FIDELITY & DEP CO OF MD
KENNECOTT URANIUM CO (RIO 
TINTO AMERICA INC) SWEETWATER PT0481

WESTCHESTER FIRE INS CO
COTTER CORP NO STOCKHOLDERS 
LIABILITY CHARLIE PROJECT PT0489

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) RUTH ISL PROJECT PT0631



ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

SCOTIABANK/THE BANK OF NOVA 
SCOTIA NEW HORK NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

NORTH BUTTE ISL 
PROJECT PT0632

BANK OF AMERICA SCRANTON PA
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

BANK OF NOVA SCOTIA NEW YORK 
NY

CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT PT0633

FIDELITY & DEP CO OF MD
GREEN MOUNTAIN MINING 
VENTURE JACKPOT PT0660

ROYAL BK OF CN NEW YORK NY
CAMECO RESOURCES (POWER 
RESOURCES INC DBA)

GAS HILLS 
PROJECT PT0687

BMO HARRIS BK NA CHICAGO IL URANIUM ONE AMERICAS INC MOORE RANCH PT0777
LEXON INS CO URANERZ ENERGY CORP NICHOLS RANCH PT0778
LEXON INS CO LOST CREEK ISR LLC LOST CREEK PT0788
ARGONAUT INS CO STRATA ENERGY INC ROSS ISR PT0802

TRAVELERS IND CO
URANIUM RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT RD0010



Permit Acres
coal / 
noncoal

Mineral Bond Type Bond Amount RENEWAL

NA coal Coal Surety bond $10,000.00 NA
NA coal Coal Surety bond $25,000.00 NA
NA coal Coal Surety bond $30,000.00 NA
NA coal Coal Surety bond $10,000.00 NA
NA coal Coal Surety bond $13,050.00 NA
NA coal Coal Surety bond $13,050.00 NA

NA coal Coal Surety bond $10,000.00 NA

NA coal Coal Surety bond $10,000.00 NA

NA coal Coal Surety bond $2,000.00 NA

NA coal Coal Surety bond $250,000.00 NA

NA coal Coal Surety bond $103,057.00 NA
NA coal Coal Surety bond $12,000.00 NA
NA coal Coal Surety bond $95,000.00 NA

NA coal Coal Surety bond $9,275.00 NA

NA coal Coal Surety bond $15,000.00 NA
NA coal Coal Surety bond $23,100.00 NA
NA coal Coal Check or Cash $416,405.00 NA
NA coal Coal Check or Cash $45,108.00 NA
NA coal Coal Check or Cash $19,977.00 NA
NA coal Coal Surety bond $288,000.00 NA

NA coal Coal Check or Cash $2,750.00 NA
NA coal Coal Check or Cash $13,950.00 NA
NA coal Coal Check or Cash $2,050.00 NA

NA coal Coal
Certificate of 
Deposit $59,272.67

AUTOMATIC 
RENEWAL

NA coal Coal Surety bond $28,000.00 NA

293.60 coal Coal Treasury Bond $446,000.00 NA
1,385.26 coal Coal Surety bond $742,000.00 NA
12,090.59 coal Coal Self Bond $218,907,000.00 5/26/2015

6,031.75 coal Coal Surety bond $48,449,000.00 NA
59,295.83 coal Coal Self Bond $401,094,000.00 9/10/2015

21,685.00 coal Coal Letter of Credit $417,822.00
AUTOMATIC 
RENEWAL

coal Coal Self Bond $100,000,000.00 4/14/2015
coal Coal Surety bond $5,365,600.00 NA



coal Coal Surety bond $60,000,000.00 NA
coal Coal Surety bond $18,606,000.00 NA
coal Coal Surety bond $24,647,578.00 NA
coal Coal Surety bond $5,000,000.00 NA
coal Coal Surety bond $20,000,000.00 NA
coal Coal Surety bond $8,204,000.00 NA
coal Coal Surety bond $20,000,000.00 NA

9171.10 coal Coal Check or Cash $200.00 NA
coal Coal Self Bond $107,003,000.00 12/24/2014

5501.20 coal Coal Check or Cash $8,400.00 NA

coal Coal Letter of Credit $2,446,000.00
AUTOMATIC 
RENEWAL

3881.66 coal Coal Self Bond $1,646,000.00 4/14/2015
20351.79 coal Coal Self Bond $11,514,000.00 5/7/2015
13249.50 coal Coal Self Bond $1,216,800.00 3/26/2015
28513.71 coal Coal Self Bond $139,039,333.33 12/17/2014

coal Coal Self Bond $69,519,666.67 12/17/2014
9631.01 coal Coal Self Bond $6,544,800.00 3/27/2015
13440.70 coal Coal Surety bond $86,381,000.00 NA

coal Coal Surety bond $12,328,000.00 NA
7717.59 coal Coal Surety bond $633,000.00 NA
10253.80 coal Coal Self Bond $191,370,000.00 5/26/2015
19974.70 coal Coal Self Bond $238,594,000.00 7/6/2015
42420.93 coal Coal Surety bond $65,483,000.00 NA

coal Coal Surety bond $6,968,000.00 NA
coal Coal Surety bond $30,000,000.00 NA
coal Coal Surety bond $30,000,000.00 NA

5264.95 coal Coal Self Bond $2,676,323.00 7/6/2015
9741.00 coal Coal Self Bond $66,231,000.00 3/26/2015

2370.00 coal Coal
Joint Custody 
Receipt $5,120,674.67

AUTOMATIC 
RENEWAL

coal Coal Surety bond $178,835.00 NA

9020.00 coal Coal Surety bond $138,174,000.00 NA
6728.73 coal Coal Surety bond $6,518,000.00 NA

coal Coal Surety bond $5,339,000.00 NA
22538.37 coal Coal Self Bond $100,000,000.00 4/14/2015

coal Coal Surety bond $35,000,000.00 NA
coal Coal Surety bond $23,316,600.00 NA
coal Coal Surety bond $23,249,900.00 NA
coal Coal Surety bond $25,341,500.00 NA



57198.30 coal Coal Self Bond $452,237,000.00 12/24/2014
6477.48 coal Coal Self Bond $18,300,000.00 11/27/2014

coal Coal Self Bond $18,300,000.00 11/19/2014
1831.14 coal Coal Self Bond $90,000.00 3/26/2015
17154.26 coal Coal Self Bond $3,285,000.00 9/10/2015

23039.10 coal Coal Self Bond $100,000,000.00 7/6/2015

783.70 coal Coal Surety bond $4,923,000.00 NA

73.50 coal Coal Surety bond $176,100.00 NA
295.20 coal Coal Surety bond $2,166,500.00 NA
640.00 coal Coal Check or Cash $255,015.00 NA

coal Coal Check or Cash $122,472.00 NA
coal Coal Check or Cash $16,023.00 NA

$2,965,097,187.34

NA noncoal Bentonite
Certificate of 
Deposit $15,300.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $10,000.00 NA
NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $1,000.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $2,525.00 NA

NA noncoal Bentonite Surety bond $30,000.00 NA

NA noncoal Bentonite Letter of Credit $41,000.00
AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite Surety bond $75,000.00 NA

NA noncoal Bentonite Surety bond $10,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $3,900.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite
Certificate of 
Deposit $5,100.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Surety bond $40,000.00 NA

NA noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL



NA noncoal Bentonite
Certificate of 
Deposit $3,000.00

AUTOMATIC 
RENEWAL

NA noncoal Bentonite Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

8942.35 noncoal Bentonite Letter of Credit $2,683,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $12,056,000.00 3/27/2015

noncoal Bentonite Surety bond $10,000.00 NA

28791.03 noncoal Bentonite
Joint Custody 
Receipt $29,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $5,697,000.00 5/15/2015

17915.84 noncoal Bentonite Letter of Credit $1,000,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $10,500,000.00 3/27/2015

noncoal Bentonite Surety bond $100,000.00 NA

8479.55 noncoal Bentonite
Joint Custody 
Receipt $443,700.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $120,000.00 5/15/2015
26469.63 noncoal Bentonite Self Bond $500,000.00 3/27/2015

noncoal Bentonite Surety bond $8,570,000.00 NA
noncoal Bentonite Surety bond $84,000.00 NA

10736.49 noncoal Bentonite
Joint Custody 
Receipt $1,284,227.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $3,836,600.00 5/15/2015

61793.88 noncoal Bentonite Letter of Credit $275,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $300,000.00 3/27/2015
noncoal Bentonite Surety bond $4,100,000.00 NA

21694.66 noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Surety bond $3,500,000.00 NA

4174.46 noncoal Bentonite
Joint Custody 
Receipt $668,866.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $735,356.00 5/15/2015

160.00 noncoal Bentonite
Certificate of 
Deposit $13,000.00

AUTOMATIC 
RENEWAL

42855.54 noncoal Bentonite Letter of Credit $225,000.00
AUTOMATIC 
RENEWAL



noncoal Bentonite Self Bond $50,000.00 3/27/2015

noncoal Bentonite Surety bond $5,500,000.00 NA

19016.71 noncoal Bentonite Self Bond $400,000.00 5/15/2015

noncoal Bentonite Surety bond $800,000.00 NA

20964.05 noncoal Bentonite Self Bond $300,000.00 3/27/2015

noncoal Bentonite Surety bond $3,500,000.00 NA

235.00 noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $18,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $15,000.00

AUTOMATIC 
RENEWAL

1810.16 noncoal Bentonite Letter of Credit $50,000.00
AUTOMATIC 
RENEWAL



1617.30 noncoal Bentonite Self Bond $246,000.00 5/15/2015

419.22 noncoal Bentonite
Certificate of 
Deposit $84,105.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $10,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $87,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $7,195.00

AUTOMATIC 
RENEWAL

360.00 noncoal Bentonite
Certificate of 
Deposit $22,000.00

AUTOMATIC 
RENEWAL

108.77 noncoal Bentonite
Certificate of 
Deposit $8,100.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $23,800.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $2,600.00

AUTOMATIC 
RENEWAL

1662.70 noncoal Bentonite
Joint Custody 
Receipt $148,594.00

AUTOMATIC 
RENEWAL

noncoal Bentonite Self Bond $1,742,000.00 5/15/2015

387.00 noncoal Bentonite
Certificate of 
Deposit $47,500.00

AUTOMATIC 
RENEWAL

noncoal Bentonite
Certificate of 
Deposit $48,200.00

AUTOMATIC 
RENEWAL

3275.00 noncoal Bentonite Surety bond $200,000.00 NA
$70,728,268.00

NA noncoal Trona Surety bond $14,750.00 NA

NA noncoal Trona Surety bond $40,000.00 NA
NA noncoal Trona Surety bond $47,000.00 NA

NA noncoal Trona Surety bond $29,300.00 NA
27409.01 noncoal Trona Self Bond $33,875,000.00 6/1/2015

35783.41 noncoal Trona Self Bond $51,814,000.00 7/27/2015

16299.79 noncoal Trona Self Bond $26,880,000.00 7/27/2015

30116.82 noncoal Trona Self Bond $21,000,000.00 6/11/2014

24499.53 noncoal Trona Letter of Credit $75,000.00
AUTOMATIC 
RENEWAL

747.00 noncoal Trona Self Bond $878,400.00 7/27/2015



3012.51 noncoal Trona Surety bond $10,000.00 NA

50.00 noncoal Trona Surety bond $250,000.00 NA
$134,913,450.00

NA noncoal Uranium
Certificate of 
Deposit $30,000.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $500,000.00 NA
NA noncoal Uranium Check or Cash $11,400.00 NA
NA noncoal Uranium Surety bond $225,000.00 NA

NA noncoal Uranium Letter of Credit $353,675.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $2,200,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $10,000.00 NA

NA noncoal Uranium Surety bond $201,500.00 NA

NA noncoal Uranium Surety bond $30,450.00 NA

NA noncoal Uranium Check or Cash $10,000.00 NA

NA noncoal Uranium Check or Cash $10,000.00 NA

NA noncoal Uranium Check or Cash $230,000.00 NA

NA noncoal Uranium Letter of Credit $240,407.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $35,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $2,000.00 NA

NA noncoal Uranium Letter of Credit $112,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $10,000.00 NA
NA noncoal Uranium Check or Cash $46,500.00 NA

NA noncoal Uranium
Certificate of 
Deposit $800.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $141,000.00 NA

NA noncoal Uranium Surety bond $569,000.00 NA

NA noncoal Uranium
Certificate of 
Deposit $37,500.00

AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $622,500.00 NA

NA noncoal Uranium Check or Cash $8,300.00 NA



NA noncoal Uranium Surety bond $640,000.00 NA

NA noncoal Uranium Letter of Credit $465,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $14,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $33,000.00 NA

NA noncoal Uranium Letter of Credit $136,905.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Check or Cash $36,600.00 NA

NA noncoal Uranium Letter of Credit $305,100.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $245,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $7,800.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Surety bond $461,000.00 NA

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

NA noncoal Uranium Letter of Credit $10,000.00
AUTOMATIC 
RENEWAL

2,832.00 noncoal Uranium Self Bond $2,000,000.00 8/27/2015
8,754.00 noncoal Uranium Surety bond $9,132,000.00 NA
6,542.50 noncoal Uranium Surety bond $1,696,000.00 NA
6,995.25 noncoal Uranium Surety bond $1,338,000.00 NA

3,611.00 noncoal Uranium Surety bond $961,674.89 NA

520.00 noncoal Uranium Letter of Credit $134,300.00
AUTOMATIC 
RENEWAL

2,466.00 noncoal Uranium Surety bond $10,850,000.00 NA

14,986.38 noncoal Uranium Letter of Credit $21,075,000.00
AUTOMATIC 
RENEWAL

16,306.44 noncoal Uranium Surety bond $1,054,000.00 NA

749.00 noncoal Uranium Surety bond $41,400.00 NA

1,414.00 noncoal Uranium Letter of Credit $365,000.00
AUTOMATIC 
RENEWAL



1,015.27 noncoal Uranium Letter of Credit $7,626,000.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $20,112,300.00
AUTOMATIC 
RENEWAL

39,910.35 noncoal Uranium Letter of Credit $102,827,800.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $71,721,300.00
AUTOMATIC 
RENEWAL

noncoal Uranium Letter of Credit $37,703,800.00
AUTOMATIC 
RENEWAL

2,117.63 noncoal Uranium Surety bond $14,625.00 NA

8,538.49 noncoal Uranium Letter of Credit $2,975,000.00
AUTOMATIC 
RENEWAL

7,094.72 noncoal Uranium Letter of Credit $122,171.00
AUTOMATIC 
RENEWAL

3,370.53 noncoal Uranium Surety bond $6,800,000.00 NA
4,253.85 noncoal Uranium Surety bond $14,640,000.00 NA
1,721.31 noncoal Uranium Surety bond $6,397,000.00 NA

36.00 noncoal Uranium Surety bond $50,000.00 NA
$327,658,807.89



From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: Checking in on Ramaco
Date: Tuesday, November 17, 2015 1:32:21 PM

Hi BJ, just checking to see if Ramaco has sent in replies to your last round of technical
deficiency comments yet? Any update on the timing of the permitting?
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Checking in on Ramaco
Date: Tuesday, November 17, 2015 1:40:16 PM

Shannon,
 

Yes, RAMACO sent replies to our Round 2 comments on October 16th.  We reevaluated the content

and generated a 3rd round of comments, mailed to RAMACO last Thursday, November 12.  This put
us into the 30 review time frame with a few days to spare.  We will be meeting with RAMACO in the
near future to iron out some stubborn difficulties that keep cropping up in our review.  Our Round 3
review is here and available for public viewing.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, November 17, 2015 1:32 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Checking in on Ramaco
 
Hi BJ, just checking to see if Ramaco has sent in replies to your last round of technical
deficiency comments yet? Any update on the timing of the permitting?
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Checking in on Ramaco
Date: Tuesday, November 17, 2015 2:43:04 PM

Thanks, BJ, I’ll try and stop by tomorrow morning to look at the file if that’s ok with you.
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 17, 2015 1:43 PM
To: sanderson@powderriverbasin.org
Subject: RE: Checking in on Ramaco
 
Shannon,
 

Yes, RAMACO sent replies to our Round 2 comments on October 16th.  We reevaluated the content

and generated a 3rd round of comments, mailed to RAMACO last Thursday, November 12.  This put
us into the 30 review time frame with a few days to spare.  We will be meeting with RAMACO in the
near future to iron out some stubborn difficulties that keep cropping up in our review.  Our Round 3
review is here and available for public viewing.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, November 17, 2015 1:32 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Checking in on Ramaco
 
Hi BJ, just checking to see if Ramaco has sent in replies to your last round of technical
deficiency comments yet? Any update on the timing of the permitting?
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: sanderson@powderriverbasin.org
Subject: RE: Checking in on Ramaco
Date: Tuesday, November 17, 2015 3:06:18 PM

No problem Shannon, I’ll be here.
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, November 17, 2015 2:43 PM
To: 'BJ Kristiansen' <bj.kristiansen@wyo.gov>
Subject: RE: Checking in on Ramaco
 
Thanks, BJ, I’ll try and stop by tomorrow morning to look at the file if that’s ok with you.
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 17, 2015 1:43 PM
To: sanderson@powderriverbasin.org
Subject: RE: Checking in on Ramaco
 
Shannon,
 

Yes, RAMACO sent replies to our Round 2 comments on October 16th.  We reevaluated the content

and generated a 3rd round of comments, mailed to RAMACO last Thursday, November 12.  This put
us into the 30 review time frame with a few days to spare.  We will be meeting with RAMACO in the
near future to iron out some stubborn difficulties that keep cropping up in our review.  Our Round 3
review is here and available for public viewing.
 
-bj
 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Tuesday, November 17, 2015 1:32 PM
To: Bj Kristiansen <bj.kristiansen@wyo.gov>
Subject: Checking in on Ramaco
 
Hi BJ, just checking to see if Ramaco has sent in replies to your last round of technical
deficiency comments yet? Any update on the timing of the permitting?
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Shannon Anderson
To: muthu.kuchanur@wyo.gov; sanderson@powderriverbasin.org
Subject: CHIA for Ramaco permit
Date: Thursday, November 19, 2015 9:17:58 AM

Hi Muthu, I visited the Sheridan DEQ office yesterday to check in about the Ramaco
permitting process and BJ didn’t know the status of the CHIA and suggested that I contact
you to inquire about that. Could you let me know the status?
 
Also I wanted to check in about the AVF designation that is being considered by DEQ in
relation to the permit. Is that something handled from Cheyenne or Sheridan?
 
Thanks so much,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:muthu.kuchanur@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Friday, November 20, 2015 3:09:40 PM
Attachments: 11-20-2015 Dist 3 tracking sheet.doc

The updated D3 tracking sheet is attached.  A hard copy is also available in my
office.  Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/191/5.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 1/4/15 memo.  DM review in 11/13/15 memo.





		6 5/180

		237-T9

		10/28/15

		Cordero-Rojo

		NSR – South Pit Sumps

		Dave S.

		Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15.  Comment responses arrived 11/18/15.  60 days after arrival 1/17/15.  





		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  

  



		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15. 





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.  

    



		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo. 





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice & Mailing arrived 10/20/15.  JJ requests final AVS and objection update in 11/16/15 email.  No objections or violations in Kim P. 11/20/15 emails.





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  Approval deadline 12/3/15.  





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/179




		599-T6

		10/15/15

		Dry Fork

		NSR – Hydrologic Control Map

		Kim

		Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo.



		6 1/183

		599-T6

		11/6/15

		Dry Fork 

		NSR – Waste Handling

		Kim

		Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.      





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email. 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.  .  LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.






		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  Comment responses arrived 11/6/15.  60 days after arrival 1/5/15.  MB requests LM, BJ, KM review in 11/13/15 memo.  LM review in 11/13/15 memo.  BJ review in 11/17/15 memo.  KM review in 11/18/15 memo.  New materials arrived 11/17/15.  60 days after arrival 1/16/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 11/4/15 email.  DS sends review 11/4/15.   Comment responses arrived 11/16/15.  60 days after arrival 1/15/16.  Materials to addres NRC comments arrived 11/17/15.  60 days after arrival 1/16/16.  Strata copy of NRC responses arrived in D3 11/18/15.  Strata provides NRC response materials 11/19/16.  DS requests BJ review in 11/19/16 memo.  





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  60 days after arrival 1/15/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15.





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.   
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/191/5.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo. 
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.   
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6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 

 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.   
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16. 
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 1/4/15 memo.  DM review in 11/13/15 memo. 
  
 

6 5/180  237‐T9  10/28/15  Cordero‐Rojo  NSR – South Pit Sumps  Dave S.  Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15.  Comment responses arrived 11/18/15.  60 days after 
arrival 1/17/15.   
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.   
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6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐

Pending 
Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 

review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15.  
   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing 
arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  
Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.   
 
     

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 
1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo.  
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice 
& Mailing arrived 10/20/15.  JJ requests final AVS and objection update in 11/16/15 email.  No objections or violations in Kim P. 
11/20/15 emails. 
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6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 

and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.  Approval deadline 12/3/15.   
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.   
 

6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  
SP sends OSM copy 11/10/15.   
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/179 
 
 

599‐T6  10/15/15  Dry Fork  NSR – Hydrologic Control Map  Kim  Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo. 

6 1/183  599‐T6  11/6/15  Dry Fork   NSR – Waste Handling  Kim  Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.       
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
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  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.  .  LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo. 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15. 
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  Comment responses arrived 11/6/15.  60 days after arrival 
1/5/15.  MB requests LM, BJ, KM review in 11/13/15 memo.  LM review in 11/13/15 memo.  BJ review in 11/17/15 memo.  KM 
review in 11/18/15 memo.  New materials arrived 11/17/15.  60 days after arrival 1/16/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.   
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 
11/4/15 email.  DS sends review 11/4/15.   Comment responses arrived 11/16/15.  60 days after arrival 1/15/16.  Materials to addres 
NRC comments arrived 11/17/15.  60 days after arrival 1/16/16.  Strata copy of NRC responses arrived in D3 11/18/15.  Strata 
provides NRC response materials 11/19/16.  DS requests BJ review in 11/19/16 memo.   
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  60 days after arrival 1/15/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 
11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 
11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   
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  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck; Jennifer Mickle; Kim Pandullo
Subject: Fwd: D3 Tracking Sheet
Date: Monday, November 23, 2015 7:53:25 AM
Attachments: 11-20-2015 Dist 3 tracking sheet.doc

In case you want to know the status of something in D3

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Nov 20, 2015 at 3:09 PM
Subject: D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Kyle Wendtland <kyle.wendtland@wyo.gov>

The updated D3 tracking sheet is attached.  A hard copy is also available in my
office.  Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 20, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/191/5.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 1/4/15 memo.  DM review in 11/13/15 memo.





		6 5/180

		237-T9

		10/28/15

		Cordero-Rojo

		NSR – South Pit Sumps

		Dave S.

		Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15.  Comment responses arrived 11/18/15.  60 days after arrival 1/17/15.  





		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  

  



		6 1/159

		407-T6

		7/1/15

		Youngs Creek Mine

		T7 Renewal Application  -Pending

		Josh

		Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15. 





		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.  

    



		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo. 





		5 2/363

		433-T7

		10/16/12

		Caballo Mine

		SW Amendment – PENDING 

		Jaime

		Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re-requests USFWS, USCOE and OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 8/25/15 memo.  Caballo re-submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice & Mailing arrived 10/20/15.  JJ requests final AVS and objection update in 11/16/15 email.  No objections or violations in Kim P. 11/20/15 emails.





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  Approval deadline 12/3/15.  





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 3/154

		486-T6

		5/21/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision – Land Use Change – Black Bison

		Luke

		Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/179




		599-T6

		10/15/15

		Dry Fork

		NSR – Hydrologic Control Map

		Kim

		Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo.



		6 1/183

		599-T6

		11/6/15

		Dry Fork 

		NSR – Waste Handling

		Kim

		Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.      





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email. 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.  .  LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.






		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.





		6 6/110




		633

		10/20/14

		Cameco Smith/Highland

		NSR-Mine Unit 10 Extension

		Miles

		Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  Comment responses arrived 11/6/15.  60 days after arrival 1/5/15.  MB requests LM, BJ, KM review in 11/13/15 memo.  LM review in 11/13/15 memo.  BJ review in 11/17/15 memo.  KM review in 11/18/15 memo.  New materials arrived 11/17/15.  60 days after arrival 1/16/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.      





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 3/162

		802

		7/17/15

		Strata – Ross

		NSR – Mine Unit 1 Well Field Package 

		Dave S.

		Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 11/4/15 email.  DS sends review 11/4/15.   Comment responses arrived 11/16/15.  60 days after arrival 1/15/16.  Materials to addres NRC comments arrived 11/17/15.  60 days after arrival 1/16/16.  Strata copy of NRC responses arrived in D3 11/18/15.  Strata provides NRC response materials 11/19/16.  DS requests BJ review in 11/19/16 memo.  





		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  60 days after arrival 1/15/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 2/177

		267C

		10/2/15

		BPM

		NSR – New Impoundment

		Josh

		Arrived 10/1/15.  60 days after arrival 11/30/15.



		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.  






		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15.





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ry Leahy 8/11/15 response – leave bond as is.   





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.  



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 20, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.   
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/191/5.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo. 
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.   
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6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 

 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.   
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.   

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16. 
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 1/4/15 memo.  DM review in 11/13/15 memo. 
  
 

6 5/180  237‐T9  10/28/15  Cordero‐Rojo  NSR – South Pit Sumps  Dave S.  Arrived 10/28/15.  60 days after arrival 12/27/15.  DS sends review 11/4/15.  Comment responses arrived 11/18/15.  60 days after 
arrival 1/17/15.   
 
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.   
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6 1/159  407‐T6  7/1/15  Youngs Creek Mine  T7 Renewal Application  ‐

Pending 
Josh  Arrived 7/1/15.  60 day completeness deadline 8/30/15.  T7 approval deadline 11/1/15.  JM sends 1st Gov’t letters 7/15/15.  JM 

review in 7/30/15 memo.  JM declares complete 7/31/15.  150 day tech. review deadline 12/28/15.  JM Rd. 1 Tech. Review sent 
7/31/15. Comment response arrived 9/3/15.  30 day deadline 10/3/15.  2nd AVS 9/22/15 no concerns.  JM declares Tech. Adequate 
9/22/15 & sends to Final PN.  JM sends 2nd Gov’t Letters 10/2/15.  Proof of Mailing to Oil & Gas Comm. Arrived 10/23/15.  
   
 
 

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing 
arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  
Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.   
 
     

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 
1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo.  
 
 

5 2/363  433‐T7  10/16/12  Caballo Mine  SW Amendment – PENDING   Jaime  Cultural Resource materials arrived in Cheyenne to initiate TFN.DS notifies BLM 10/29/12. R2P2 approved by BLM 7/11/13.  JJ notified 
by Caballo that application expected in January 2014.  Matt K. 2/19/14 memo states CHIA will be combined with Belle Ayr NW 
Amendment.  Application arrived 3/11/14.  60 day Completeness deadline 5/12/14.  JJ deems complete 3/19/14.  JJ requests 
Technical Review from DM, BJ, DS, DH in 3/19/14 memo.   150 day statutory deadline 8/16/14.  90 day deadline 6/17/14.  JJ 
requests 1st AVS 3/19/14.  JJ sends 1st Gov’t letters 3/19/14.  1st AVS no concerns.  DH review in 3/31/14 memo.  DS review in 4/10/14 
memo.  BJ review in 4/21/14 memo.  Filing fee receipt dated 4/16/14.  Completeness Publishers Affidavit arrived 4/25/14.  WG & F 
review in 5/12/14 letter.  Matt K. comments in 5/21/14 memo.  DM comments in 6/3/14 memo.  JJ re‐requests USFWS, USCOE and 
OSM reviews in 6/4/14 email.  SP additional comments in 6/4/14 memo.    JJ requests SHPO update from C. Hults 6/25/14.  JJ review 
in 6/25/14 memo.  JJ sends 1st Rd. Technical Review 6/25/14 via email.  USFWS Migratory Bird Plan comments in 9/30/14 letter – 
arrived D3 10/14/14.  R2P2 approved 10/23/14.  Comment responses arrived 11/12/14.  30 day deadline 12/11/14.  JJ requests DS, 
BJ, DM, Matt K., Muthu, SP reviews in 11/12/14 email.  DM review in 11/24/14 memo.  DS review in 12/2/14 memo.  Matt K. review 
in 12/2/14 memo.  BJ review in 12/4/14 email.   SP review in 12/9/14 memo.  JJ sends Rd. 2 Tech. Review in 12/10/14 email.  JJ 
request PMT review from DE & DM in 12/23/14 memo.  KM review in 1/8/15 memo.   D3/Caballo meeting held 1/8/15.  JJ sends KM 
comments in 1/12/15 email.  JJ sends 1/8/15 meeting summary in 1/12/15 email.  Matt K. review in 1/12/15 email.  JJ notifies Caballo 
in 1/21/15 email that well drawdown needs to be analyzed for amendment application.  CHIA selenium conference call held 1/21/15.  
DM review in 2/2/15 memo (PMT).   JJ sends M. Kuchanur GW model comments in 2/18/15 email.  Comment responses arrive 
3/31/15.  30 day deadline 4/30/15.  JJ requests DM, DS, SP, KM, Matt K., Muthu K., reviews in 4/1/15 memo.  Unsolicited topsoil 
revisions arrived 4/10/15.  30 day Technical Review deadline 5/10/15.  KM review in 4/15/15 memo.  Muthu & Matt K. comments in 
4/15/15 memo.  DS comments in 5/6/15 memo.  SP comments in 5/8/15 memo.  JJ hand delivers Tech. Review comments to 
Peabody 5/8/15.  RD. 3 comment responses arrived 8/20/15.  30 day review deadline 9/19/15.  JJ requests DS, SP, Matt K reviews in 
8/25/15 memo.  Caballo re‐submits Mine Plan Exhibit 1 8/26/15.  DS review in 8/27/15 memo.  SP review in 9/15/15 memo.  JJ 
declares Tech. Adequate and Sends to Final PN 9/16/15.  Affidavit of Filing arrived 10/2/15.  Revised Index of Change Sheet arrived 
10/2/15.  Public Notice ends 10/19/15.  Public comment ends 11/18/15.  JJ sends 2nd Gov’t letters 10/9/15.  Affidavit of Filing, Notice 
& Mailing arrived 10/20/15.  JJ requests final AVS and objection update in 11/16/15 email.  No objections or violations in Kim P. 
11/20/15 emails. 
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6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 

and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.  Approval deadline 12/3/15.   
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
 
 

6 3/154  486‐T6  5/21/15  Synthetic Fuels Mine  Form 11 – Minor Revision – 
Land Use Change – Black Bison 

Luke  Arrived 5/21/15.  90 day deadline 8/19/15.  C. Hults 6/5/15 Form OK.  LM sends review 7/8/15.  Comment responses arrived 8/7/15.  
90 day deadline 11/5/15.  LM sends review 8/25/15.  Comment responses arrived 9/3/15.  90 days after arrival 12/2/15.  BLM no 
concerns 9/28/15 email.  Craig H. review in 10/7/15 email.  LM recommends approval 10/29/15.   
 

6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  
SP sends OSM copy 11/10/15.   
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/179 
 
 

599‐T6  10/15/15  Dry Fork  NSR – Hydrologic Control Map  Kim  Arrived 10/15/15.  60 days after arrival 12/14/15.  KM request DM review in 10/21/15 memo. 

6 1/183  599‐T6  11/6/15  Dry Fork   NSR – Waste Handling  Kim  Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.       
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
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  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.  .  LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo. 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15. 
 
 

6 6/110 
 

633  10/20/14  Cameco Smith/Highland  NSR‐Mine Unit 10 Extension  Miles  Arrived 10/20/14.  D3 waiting for complete Mine Unit Well Test Package.  MB approves Test Plan 11/6/14.   Report arrived 5/28/15.  
60 days after arrival 7/27/15.  Mine Unit 10 application arrives 8/3/15.  60 days after arrival 10/2/15.  MB requests LM, BJ, KM 
reviews in 8/5/15 memo.  MB forwards AE information to Don Fischer of WQD 8/20/15.  LM review in 9/22/15 memo.  KM review in 
9/23/15 memo.  BJ review in 9/25/15 memo.  MB sends review 9/28/15.  Comment responses arrived 11/6/15.  60 days after arrival 
1/5/15.  MB requests LM, BJ, KM review in 11/13/15 memo.  LM review in 11/13/15 memo.  BJ review in 11/17/15 memo.  KM 
review in 11/18/15 memo.  New materials arrived 11/17/15.  60 days after arrival 1/16/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.   
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.       
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 3/162  802  7/17/15  Strata – Ross  NSR – Mine Unit 1 Well Field 
Package  

Dave S.  Arrived 7/17/15.  60 days after arrival 9/25/15.  DS requests BJ, LM reviews in 7/22/15 memo.  LM review in 9/4/15 memo.  NRC 
comments arrive 9/8/15.  MR & MB recommend LQD not approve well field until NRC issues addressed in 9/10/15 emails.  DS sends 
review 9/14/15.  Responses received from Strata 10/2/15.  60 days after arrival 12/1/15.  BJ review in 11/3/15 memo.  LM review in 
11/4/15 email.  DS sends review 11/4/15.   Comment responses arrived 11/16/15.  60 days after arrival 1/15/16.  Materials to addres 
NRC comments arrived 11/17/15.  60 days after arrival 1/16/16.  Strata copy of NRC responses arrived in D3 11/18/15.  Strata 
provides NRC response materials 11/19/16.  DS requests BJ review in 11/19/16 memo.   
 
 

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  60 days after arrival 1/15/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 2/177  267C  10/2/15  BPM  NSR – New Impoundment  Josh  Arrived 10/1/15.  60 days after arrival 11/30/15. 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.   
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 
11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 
11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/14.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ry Leahy 8/11/15 response – leave bond as is.    
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   
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  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.   

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15. 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Ray Moores
To: muthu.kuchanur@wyo.gov
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Ramaco Brook Mine groundwater model files
Date: Wednesday, November 25, 2015 1:24:47 PM
Attachments: image003.jpg

Muthu,
                As a followup to our conversation last week regarding your round 3 comments on Ramaco’s
Brook Mine Permit application I thought I would let you know that we sent out DVD’s with the latest
groundwater model files yesterday.  One DVD went to you in Cheyenne and one went to BJ in
Sheridan.  You will note that I used DVD’s so I could include the files created from the latest model
run with the model files.  You should see the DVD next week.  Let us know if you have any questions
when you get it.   
Thanks,
Ray

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/





From: BJ Kristiansen
To: rmoores@wwcengineering.com
Subject: Out of Office Re: Ramaco Brook Mine groundwater model files
Date: Wednesday, November 25, 2015 1:24:49 PM

I will be out of the office until Monday, November 30th.  Have a great Holiday!
 
 

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:rmoores@wwcengineering.com


From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 8:26:33 AM
Attachments: image003.jpg

Thank you Ray for the heads up. I will keep an eye for the DVD.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
tel:307-672-0761
tel:307-673-0637
http://www.wwcengineering.com/



E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: muthu.kuchanur@wyo.gov
Subject: Out of Office Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 8:26:35 AM

I will be out of the office until Monday, November 30th.  Have a great Holiday!
 
 

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: Ray Moores
To: BJ Kristiansen
Subject: RE: Out of Office Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 9:02:00 AM
Attachments: image001.jpg

BJ,
                That is by far the funniest quote I have ever seen at the bottom of a email.  I am still
laughing! 
Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, November 25, 2015 1:25 PM
To: Ray Moores
Subject: Out of Office Re: Ramaco Brook Mine groundwater model files
 
I will be out of the office until Monday, November 30th.  Have a great Holiday!
 
 

--
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615
 
"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:rmoores@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/





From: BJ Kristiansen
To: rmoores@wwcengineering.com
Subject: Out of Office RE: Out of Office Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 9:02:01 AM

I will be out of the office until Monday, November 30th.  Have a great Holiday!
 
 

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:rmoores@wwcengineering.com


From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 3:01:25 PM
Attachments: image003.jpg

Ray,

I received the DVD and was trying to rerun the model to replicate the results. Below
are the steps that I followed:

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory
3. Clicked Run in GW Vistas.

The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones provided
in the DVD.

In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

Best regards,
Muthu

-----------------------------------------------------

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov



Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will
note that I used DVD’s so I could include the files created from the latest model
run with the model files.  You should see the DVD next week.  Let us know if
you have any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
tel:307-672-0761
tel:307-673-0637
http://www.wwcengineering.com/




From: Ray Moores
To: Muthu Kuchanur
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: RE: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 5:21:46 PM
Attachments: image001.jpg

image002.jpg

Muthu,
                As near as I can tell you are setting the model up appropriately.  At the current settings with
our version of the program, the model runs through without having to continue the simulation even
if convergence is not achieved.  That check mark being on is a remnant from earlier models and
 never got checked off because in the final version we were converging.  It is possible to play with
the number of inner and outer iterations in the PCG2 solver package to make the model converge.
 Nevertheless, the version we sent to you should run through with no modifications.   It might be
easier if we trouble shoot this over the phone.  Is there a time that I can give you a call tomorrow so
that we can work through the details?
Thanks,
Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,
 
I received the DVD and was trying to rerun the model to replicate the results. Below are the
steps that I followed:
 
1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial Heads"
Directory
3. Clicked Run in GW Vistas.
 
The model is not converging and I am having significant mass balance errors (>15%) in
several time steps and the results are not the same as the ones provided in the DVD.
 
In addition, the Vistas file I have has a check mark on Model --> MODFLOW Options-->
basic-->"Continue MODFLOW simulation Even if Convergence Not Achieved". Can you

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/




please let me know, if the correct file that you have has this check box enabled?
 
I would appreciate any additional insights in helping me to replicate the results in the DVD.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:
Thank you Ray for the heads up. I will keep an eye for the DVD.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As a followup to our conversation last week regarding your round 3 comments on
Ramaco’s Brook Mine Permit application I thought I would let you know that we sent out
DVD’s with the latest groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used DVD’s so I could
include the files created from the latest model run with the model files.  You should see the
DVD next week.  Let us know if you have any questions when you get it.   
Thanks,
Ray

mailto:muthu.kuchanur@wyo.gov
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Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Monday, November 30, 2015 6:26:09 PM
Attachments: image002.jpg

image001.jpg

Ray,

Thank you for the quick response and the offer to help troubleshoot. I really
appreciate it. I am tied for most of tomorrow (Tuesday). I am available most of
Wednesday (9 AM?) and Thursday (1PM?). Please let me know if any of those two
days would work. I can be reached at 777-7132.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the current settings
with our version of the program, the model runs through without having to continue the
simulation even if convergence is not achieved.  That check mark being on is a remnant from
earlier models and  never got checked off because in the final version we were converging.  It is
possible to play with the number of inner and outer iterations in the PCG2 solver package to make
the model converge.  Nevertheless, the version we sent to you should run through with no
modifications.   It might be easier if we trouble shoot this over the phone.  Is there a time that I
can give you a call tomorrow so that we can work through the details?

Thanks,

Ray

 

mailto:muthu.kuchanur@wyo.gov
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Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

 

I received the DVD and was trying to rerun the model to replicate the results.
Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones
provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

tel:307-672-0761
tel:307-673-0637
http://www.wwcengineering.com/
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


 

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
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On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Ray Moores
To: Muthu Kuchanur
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: RE: Ramaco Brook Mine groundwater model files
Date: Tuesday, December 01, 2015 8:00:27 AM
Attachments: image001.jpg

Muthu,
                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,

Thank you for the quick response and the offer to help troubleshoot. I really appreciate it. I
am tied for most of tomorrow (Tuesday). I am available most of Wednesday (9 AM?) and
Thursday (1PM?). Please let me know if any of those two days would work. I can be reached
at 777-7132.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As near as I can tell you are setting the model up appropriately.  At the current settings with
our version of the program, the model runs through without having to continue the simulation even
if convergence is not achieved.  That check mark being on is a remnant from earlier models and
 never got checked off because in the final version we were converging.  It is possible to play with
the number of inner and outer iterations in the PCG2 solver package to make the model converge. 
Nevertheless, the version we sent to you should run through with no modifications.   It might be
easier if we trouble shoot this over the phone.  Is there a time that I can give you a call tomorrow so
that we can work through the details?
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Thanks,
Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,
 
I received the DVD and was trying to rerun the model to replicate the results. Below are the
steps that I followed:
 
1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial Heads"
Directory
3. Clicked Run in GW Vistas.
 
The model is not converging and I am having significant mass balance errors (>15%) in
several time steps and the results are not the same as the ones provided in the DVD.
 
In addition, the Vistas file I have has a check mark on Model --> MODFLOW Options-->
basic-->"Continue MODFLOW simulation Even if Convergence Not Achieved". Can you
please let me know, if the correct file that you have has this check box enabled?
 
I would appreciate any additional insights in helping me to replicate the results in the DVD.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

tel:307-672-0761
tel:307-673-0637
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mailto:muthu.kuchanur@wyo.gov
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On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:
Thank you Ray for the heads up. I will keep an eye for the DVD.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As a followup to our conversation last week regarding your round 3 comments on
Ramaco’s Brook Mine Permit application I thought I would let you know that we sent out
DVD’s with the latest groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used DVD’s so I could
include the files created from the latest model run with the model files.  You should see the
DVD next week.  Let us know if you have any questions when you get it.   
Thanks,
Ray

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Tuesday, December 01, 2015 10:43:40 AM
Attachments: image001.jpg

Thanks Ray, Let's plan for 9 AM tomorrow.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

Thank you for the quick response and the offer to help troubleshoot. I really
appreciate it. I am tied for most of tomorrow (Tuesday). I am available most of
Wednesday (9 AM?) and Thursday (1PM?). Please let me know if any of those two
days would work. I can be reached at 777-7132.
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Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the current settings
with our version of the program, the model runs through without having to continue the
simulation even if convergence is not achieved.  That check mark being on is a remnant from
earlier models and  never got checked off because in the final version we were converging.  It is
possible to play with the number of inner and outer iterations in the PCG2 solver package to make
the model converge.  Nevertheless, the version we sent to you should run through with no
modifications.   It might be easier if we trouble shoot this over the phone.  Is there a time that I
can give you a call tomorrow so that we can work through the details?

Thanks,

Ray

 

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

 

I received the DVD and was trying to rerun the model to replicate the results.
Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones
provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

 

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

 

Best regards,

Muthu

 

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
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with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Second public notice
Date: Tuesday, December 01, 2015 1:36:14 PM
Attachments: Public-Notice-Format-02_Permit-or-Amendment_Second-Publication.pdf

image001.jpg

Jeff,
 
Here is the format that will be sent when the application for Brook Mine is deemed technically
adequate.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


 


 


 


Noncoal Small and Regular Mining Permits 


 


NEWSPAPER PUBLICATION AND NOTIFICATION 


FOR PROPOSED NONCOAL SMALL OR REGULAR MINING PERMIT OR MINING 


PERMIT AMENDMENT 


 


 W.S. §35-11-406(j) - Second Publication 


 


Upon notification by the Land Quality Division the applicant shall commence the following. 


Please note that public notice or hearing is not required if the area to be included by amendment 


does not exceed 20 percent of the total permit acreage and is contiguous to the permit area (W.S. 


§35-11-406(a)(xii)): 


 


1. A copy of the application needs to be filed with the Office of the County Clerk in the 


counties in which the proposed permit area is located no later than the first day of 


publication.  THIS COPY SHOULD BE REMOVED FROM THE COUNTY CLERK'S 


OFFICE AFTER PERMIT APPROVAL. Immediately following filing, submit an 


affidavit of filing from the office of the County Clerk to the Land Quality Division. 


 


2. Publish a notice in a newspaper of general circulation in the locality of the proposed 


operation once a week for four (4) consecutive weeks (see sample format below). 


 


3. Mail within five (5) days after the first publication copies of the notice to all parties as 


given in W.S. §35-11-406(j) and an application mine plan map to the Wyoming Oil and 


Gas Commission, P.O. Box 2640, Casper, WY  82602 or 2211 King Blvd., Casper, WY  


82604. 


 


4. On completion of publication submit a sworn affidavit from the newspaper and a copy of 


the notice to the Land Quality Division. 


 


5. As soon as possible and several weeks before the end of the public comment period, 


submit a sworn statement of mailing to the Land Quality Division. Please use the 


example affidavit of mailing that is attached. 


 







 
Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


SECOND PUBLICATION 


SAMPLE FORMAT FOR SMALL AND REGULAR NONCOAL MINING 


PERMITS/AMENDMENTS 


 


 Public Notice 


 


The    (Company Name)    of    (Main Company Location)    has applied for a (small or 


regular) mining permit (amendment) from the Land Quality Division of the Department of 


Environmental Quality for the State of Wyoming.  The mining permit (amendment) area for the 


mining of (mineral, e.g., sand & gravel, limestone, trona, bentonite, etc.) will be located in:  


(Legal description of permit area - Section, Township, Range, County Name) County, Wyoming.  


(The area is) approximately (Locate the area relative to the closest town and a natural landmark, 


i.e.: a water source or a physical attribute of the area - ex: road, cliff, mountain, canyon, gorge, 


desert, etc.).  The proposed operation is scheduled to begin (month and year) and is estimated to 


continue until (year).*  


 


Information regarding the proposed mining operation and reclamation procedures may be 


reviewed in the Office of the Land Quality Division of the Department of Environmental Quality 


in Cheyenne and (Lander or Sheridan), the office of  (Company Name) in   (Location), or the 


(County Name) County Clerk's Office, (City Name), Wyoming.  Written objections to the 


proposed mining operation must be received by the Administrator of the Land Quality Division 


of the Department of Environmental Quality, Herschler Building, 122 West 25th Street, 


Cheyenne, WY  82002, before the close of business (Date 30 days after the last publication).  If 


an objection specifically requests a public hearing before the Environmental Quality Council, a 


public hearing shall be held within twenty (20) days after the final date for filing objections 


unless a different period is stipulated to by the parties.  The Environmental Quality Council or 


Director shall publish notice of the time, date and location of the hearing or conference in a 


newspaper of general circulation in the locality of the proposed operation once a week for two 


(2) consecutive weeks immediately prior to the hearing or conference.  The hearing shall be 


conducted as a contested case in accordance with the Wyoming Administrative Procedure Act 


(W.S. §16-3-101 through §16-3-115), and the right of judicial review shall be afforded as 


provided in that Act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this 


notice. The Wyoming Oil and Gas Conservation Commission will be mailed a copy of the 


application mine plan map as required in W.S. §35-11-406(j). 


 


* If the amendment application also proposes a major permit revision, provide a general 


description of the revision within the public notice. 







 
Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


  


BEFORE THE DEPARTMENT OF ENVIRONMENTAL QUALITY 


 LAND QUALITY DIVISION 


 


IN THE MATTER OF THE (TYPE OF PERMIT)   ) 


PERMIT APPLICATION OF (ENTITY),    ) 


TFN         ______       ) 


 


 AFFIDAVIT OF (NAME OF AFFIANT) 


 OF NOTICE 
 


 I, (NAME), after being duly sworn upon my oath, deposes and states as follows: 


 


1. I am appointed to the office of (POSITION), for (COMPANY).  I am submitting this 


affidavit to comply with the sworn statement requirement in W.S. §35-11-406(j).  In my capacity as 


(POSITION), I am responsible for ensuring that (COMPANY NAME) has complied with the notice 


requirements in W.S. §35-11-406(j) for the above-captioned permit application.  This application is 


for a new noncoal (small/regular) mine permit/permit amendment. 


2. On (DATE), (COMPANY NAME) received notice from the Department of Environmental 


Quality, Land Quality Division that it has determined our application is complete and suitable for 


final publication. 


3. On (DATE), (NAME OF NEWSPAPER) printed the first notice in the required four week 


sequence for final publication of this application.  On (DATE), (COMPANY NAME) mailed a copy 


of the notice to all surface owners of record of the land within the permit area, to all surface owners 


of record of immediately adjacent lands, and to all surface owners within one-half (½) mile of the 


proposed mining site.  On (DATE), (COMPANY NAME) mailed a copy of the application mining 


plan map to the Wyoming Oil and Gas Commission. 


DATED                          .   _____________________________________ 


 (SIGNATURE HERE)          


 


 


_____________________________________ 


 (TYPE NAME AND TITLE HERE) 


 


 


STATE OF WYOMING  ) 


) ss 


COUNTY OF                       ) 


 


Subscribed, sworn to and acknowledged before me by (    NAME                                  )  


 


on this ________day of _______              , 20 ___  . 


 


 ___________________________________ 


    Notary Public 


 


       My Commission expires:_______________ 








 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

 

 

 

Noncoal Small and Regular Mining Permits 

 

NEWSPAPER PUBLICATION AND NOTIFICATION 

FOR PROPOSED NONCOAL SMALL OR REGULAR MINING PERMIT OR MINING 

PERMIT AMENDMENT 

 

 W.S. §35-11-406(j) - Second Publication 

 

Upon notification by the Land Quality Division the applicant shall commence the following. 

Please note that public notice or hearing is not required if the area to be included by amendment 

does not exceed 20 percent of the total permit acreage and is contiguous to the permit area (W.S. 

§35-11-406(a)(xii)): 

 

1. A copy of the application needs to be filed with the Office of the County Clerk in the 

counties in which the proposed permit area is located no later than the first day of 

publication.  THIS COPY SHOULD BE REMOVED FROM THE COUNTY CLERK'S 

OFFICE AFTER PERMIT APPROVAL. Immediately following filing, submit an 

affidavit of filing from the office of the County Clerk to the Land Quality Division. 

 

2. Publish a notice in a newspaper of general circulation in the locality of the proposed 

operation once a week for four (4) consecutive weeks (see sample format below). 

 

3. Mail within five (5) days after the first publication copies of the notice to all parties as 

given in W.S. §35-11-406(j) and an application mine plan map to the Wyoming Oil and 

Gas Commission, P.O. Box 2640, Casper, WY  82602 or 2211 King Blvd., Casper, WY  

82604. 

 

4. On completion of publication submit a sworn affidavit from the newspaper and a copy of 

the notice to the Land Quality Division. 

 

5. As soon as possible and several weeks before the end of the public comment period, 

submit a sworn statement of mailing to the Land Quality Division. Please use the 

example affidavit of mailing that is attached. 

 



 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

SECOND PUBLICATION 

SAMPLE FORMAT FOR SMALL AND REGULAR NONCOAL MINING 

PERMITS/AMENDMENTS 

 

 Public Notice 

 

The    (Company Name)    of    (Main Company Location)    has applied for a (small or 

regular) mining permit (amendment) from the Land Quality Division of the Department of 

Environmental Quality for the State of Wyoming.  The mining permit (amendment) area for the 

mining of (mineral, e.g., sand & gravel, limestone, trona, bentonite, etc.) will be located in:  

(Legal description of permit area - Section, Township, Range, County Name) County, Wyoming.  

(The area is) approximately (Locate the area relative to the closest town and a natural landmark, 

i.e.: a water source or a physical attribute of the area - ex: road, cliff, mountain, canyon, gorge, 

desert, etc.).  The proposed operation is scheduled to begin (month and year) and is estimated to 

continue until (year).*  

 

Information regarding the proposed mining operation and reclamation procedures may be 

reviewed in the Office of the Land Quality Division of the Department of Environmental Quality 

in Cheyenne and (Lander or Sheridan), the office of  (Company Name) in   (Location), or the 

(County Name) County Clerk's Office, (City Name), Wyoming.  Written objections to the 

proposed mining operation must be received by the Administrator of the Land Quality Division 

of the Department of Environmental Quality, Herschler Building, 122 West 25th Street, 

Cheyenne, WY  82002, before the close of business (Date 30 days after the last publication).  If 

an objection specifically requests a public hearing before the Environmental Quality Council, a 

public hearing shall be held within twenty (20) days after the final date for filing objections 

unless a different period is stipulated to by the parties.  The Environmental Quality Council or 

Director shall publish notice of the time, date and location of the hearing or conference in a 

newspaper of general circulation in the locality of the proposed operation once a week for two 

(2) consecutive weeks immediately prior to the hearing or conference.  The hearing shall be 

conducted as a contested case in accordance with the Wyoming Administrative Procedure Act 

(W.S. §16-3-101 through §16-3-115), and the right of judicial review shall be afforded as 

provided in that Act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this 

notice. The Wyoming Oil and Gas Conservation Commission will be mailed a copy of the 

application mine plan map as required in W.S. §35-11-406(j). 

 

* If the amendment application also proposes a major permit revision, provide a general 

description of the revision within the public notice. 



 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

  

BEFORE THE DEPARTMENT OF ENVIRONMENTAL QUALITY 

 LAND QUALITY DIVISION 

 

IN THE MATTER OF THE (TYPE OF PERMIT)   ) 

PERMIT APPLICATION OF (ENTITY),    ) 

TFN         ______       ) 

 

 AFFIDAVIT OF (NAME OF AFFIANT) 

 OF NOTICE 
 

 I, (NAME), after being duly sworn upon my oath, deposes and states as follows: 

 

1. I am appointed to the office of (POSITION), for (COMPANY).  I am submitting this 

affidavit to comply with the sworn statement requirement in W.S. §35-11-406(j).  In my capacity as 

(POSITION), I am responsible for ensuring that (COMPANY NAME) has complied with the notice 

requirements in W.S. §35-11-406(j) for the above-captioned permit application.  This application is 

for a new noncoal (small/regular) mine permit/permit amendment. 

2. On (DATE), (COMPANY NAME) received notice from the Department of Environmental 

Quality, Land Quality Division that it has determined our application is complete and suitable for 

final publication. 

3. On (DATE), (NAME OF NEWSPAPER) printed the first notice in the required four week 

sequence for final publication of this application.  On (DATE), (COMPANY NAME) mailed a copy 

of the notice to all surface owners of record of the land within the permit area, to all surface owners 

of record of immediately adjacent lands, and to all surface owners within one-half (½) mile of the 

proposed mining site.  On (DATE), (COMPANY NAME) mailed a copy of the application mining 

plan map to the Wyoming Oil and Gas Commission. 

DATED                          .   _____________________________________ 

 (SIGNATURE HERE)          

 

 

_____________________________________ 

 (TYPE NAME AND TITLE HERE) 

 

 

STATE OF WYOMING  ) 

) ss 

COUNTY OF                       ) 

 

Subscribed, sworn to and acknowledged before me by (    NAME                                  )  

 

on this ________day of _______              , 20 ___  . 

 

 ___________________________________ 

    Notary Public 

 

       My Commission expires:_______________ 





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Second public notice
Date: Tuesday, December 01, 2015 2:42:14 PM
Attachments: image001.jpg

Thanks BJ
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 01, 2015 1:39 PM
To: Jeff Barron
Subject: Second public notice
 
Jeff,
 
Here is the format that will be sent when the application for Brook Mine is deemed technically
adequate.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Second public notice
Date: Tuesday, December 01, 2015 2:45:07 PM
Attachments: image001.jpg

I assume that non coal is the same as coal for this?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 01, 2015 1:39 PM
To: Jeff Barron
Subject: Second public notice
 
Jeff,
 
Here is the format that will be sent when the application for Brook Mine is deemed technically
adequate.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Second public notice
Date: Tuesday, December 01, 2015 3:54:50 PM
Attachments: Public-Notice-Format-02_Permit-or-Amendment_Second-Publication.pdf

image001.jpg

Here is the non-coal one.
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, December 01, 2015 2:45 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Second public notice
 
I assume that non coal is the same as coal for this?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, December 01, 2015 1:39 PM
To: Jeff Barron
Subject: Second public notice
 
Jeff,
 
Here is the format that will be sent when the application for Brook Mine is deemed technically
adequate.
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov



 
Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


 


 


 


Noncoal Small and Regular Mining Permits 


 


NEWSPAPER PUBLICATION AND NOTIFICATION 


FOR PROPOSED NONCOAL SMALL OR REGULAR MINING PERMIT OR MINING 


PERMIT AMENDMENT 


 


 W.S. §35-11-406(j) - Second Publication 


 


Upon notification by the Land Quality Division the applicant shall commence the following. 


Please note that public notice or hearing is not required if the area to be included by amendment 


does not exceed 20 percent of the total permit acreage and is contiguous to the permit area (W.S. 


§35-11-406(a)(xii)): 


 


1. A copy of the application needs to be filed with the Office of the County Clerk in the 


counties in which the proposed permit area is located no later than the first day of 


publication.  THIS COPY SHOULD BE REMOVED FROM THE COUNTY CLERK'S 


OFFICE AFTER PERMIT APPROVAL. Immediately following filing, submit an 


affidavit of filing from the office of the County Clerk to the Land Quality Division. 


 


2. Publish a notice in a newspaper of general circulation in the locality of the proposed 


operation once a week for four (4) consecutive weeks (see sample format below). 


 


3. Mail within five (5) days after the first publication copies of the notice to all parties as 


given in W.S. §35-11-406(j) and an application mine plan map to the Wyoming Oil and 


Gas Commission, P.O. Box 2640, Casper, WY  82602 or 2211 King Blvd., Casper, WY  


82604. 


 


4. On completion of publication submit a sworn affidavit from the newspaper and a copy of 


the notice to the Land Quality Division. 


 


5. As soon as possible and several weeks before the end of the public comment period, 


submit a sworn statement of mailing to the Land Quality Division. Please use the 


example affidavit of mailing that is attached. 


 







 
Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


SECOND PUBLICATION 


SAMPLE FORMAT FOR SMALL AND REGULAR NONCOAL MINING 


PERMITS/AMENDMENTS 


 


 Public Notice 


 


The    (Company Name)    of    (Main Company Location)    has applied for a (small or 


regular) mining permit (amendment) from the Land Quality Division of the Department of 


Environmental Quality for the State of Wyoming.  The mining permit (amendment) area for the 


mining of (mineral, e.g., sand & gravel, limestone, trona, bentonite, etc.) will be located in:  


(Legal description of permit area - Section, Township, Range, County Name) County, Wyoming.  


(The area is) approximately (Locate the area relative to the closest town and a natural landmark, 


i.e.: a water source or a physical attribute of the area - ex: road, cliff, mountain, canyon, gorge, 


desert, etc.).  The proposed operation is scheduled to begin (month and year) and is estimated to 


continue until (year).*  


 


Information regarding the proposed mining operation and reclamation procedures may be 


reviewed in the Office of the Land Quality Division of the Department of Environmental Quality 


in Cheyenne and (Lander or Sheridan), the office of  (Company Name) in   (Location), or the 


(County Name) County Clerk's Office, (City Name), Wyoming.  Written objections to the 


proposed mining operation must be received by the Administrator of the Land Quality Division 


of the Department of Environmental Quality, Herschler Building, 122 West 25th Street, 


Cheyenne, WY  82002, before the close of business (Date 30 days after the last publication).  If 


an objection specifically requests a public hearing before the Environmental Quality Council, a 


public hearing shall be held within twenty (20) days after the final date for filing objections 


unless a different period is stipulated to by the parties.  The Environmental Quality Council or 


Director shall publish notice of the time, date and location of the hearing or conference in a 


newspaper of general circulation in the locality of the proposed operation once a week for two 


(2) consecutive weeks immediately prior to the hearing or conference.  The hearing shall be 


conducted as a contested case in accordance with the Wyoming Administrative Procedure Act 


(W.S. §16-3-101 through §16-3-115), and the right of judicial review shall be afforded as 


provided in that Act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this 


notice. The Wyoming Oil and Gas Conservation Commission will be mailed a copy of the 


application mine plan map as required in W.S. §35-11-406(j). 


 


* If the amendment application also proposes a major permit revision, provide a general 


description of the revision within the public notice. 







 
Noncoal SOP No. 1.4 


7-2013 


PNFORM2.NON FORMAT NO. 2 


 


  


BEFORE THE DEPARTMENT OF ENVIRONMENTAL QUALITY 


 LAND QUALITY DIVISION 


 


IN THE MATTER OF THE (TYPE OF PERMIT)   ) 


PERMIT APPLICATION OF (ENTITY),    ) 


TFN         ______       ) 


 


 AFFIDAVIT OF (NAME OF AFFIANT) 


 OF NOTICE 
 


 I, (NAME), after being duly sworn upon my oath, deposes and states as follows: 


 


1. I am appointed to the office of (POSITION), for (COMPANY).  I am submitting this 


affidavit to comply with the sworn statement requirement in W.S. §35-11-406(j).  In my capacity as 


(POSITION), I am responsible for ensuring that (COMPANY NAME) has complied with the notice 


requirements in W.S. §35-11-406(j) for the above-captioned permit application.  This application is 


for a new noncoal (small/regular) mine permit/permit amendment. 


2. On (DATE), (COMPANY NAME) received notice from the Department of Environmental 


Quality, Land Quality Division that it has determined our application is complete and suitable for 


final publication. 


3. On (DATE), (NAME OF NEWSPAPER) printed the first notice in the required four week 


sequence for final publication of this application.  On (DATE), (COMPANY NAME) mailed a copy 


of the notice to all surface owners of record of the land within the permit area, to all surface owners 


of record of immediately adjacent lands, and to all surface owners within one-half (½) mile of the 


proposed mining site.  On (DATE), (COMPANY NAME) mailed a copy of the application mining 


plan map to the Wyoming Oil and Gas Commission. 


DATED                          .   _____________________________________ 


 (SIGNATURE HERE)          


 


 


_____________________________________ 


 (TYPE NAME AND TITLE HERE) 


 


 


STATE OF WYOMING  ) 


) ss 


COUNTY OF                       ) 


 


Subscribed, sworn to and acknowledged before me by (    NAME                                  )  


 


on this ________day of _______              , 20 ___  . 


 


 ___________________________________ 


    Notary Public 


 


       My Commission expires:_______________ 








 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

 

 

 

Noncoal Small and Regular Mining Permits 

 

NEWSPAPER PUBLICATION AND NOTIFICATION 

FOR PROPOSED NONCOAL SMALL OR REGULAR MINING PERMIT OR MINING 

PERMIT AMENDMENT 

 

 W.S. §35-11-406(j) - Second Publication 

 

Upon notification by the Land Quality Division the applicant shall commence the following. 

Please note that public notice or hearing is not required if the area to be included by amendment 

does not exceed 20 percent of the total permit acreage and is contiguous to the permit area (W.S. 

§35-11-406(a)(xii)): 

 

1. A copy of the application needs to be filed with the Office of the County Clerk in the 

counties in which the proposed permit area is located no later than the first day of 

publication.  THIS COPY SHOULD BE REMOVED FROM THE COUNTY CLERK'S 

OFFICE AFTER PERMIT APPROVAL. Immediately following filing, submit an 

affidavit of filing from the office of the County Clerk to the Land Quality Division. 

 

2. Publish a notice in a newspaper of general circulation in the locality of the proposed 

operation once a week for four (4) consecutive weeks (see sample format below). 

 

3. Mail within five (5) days after the first publication copies of the notice to all parties as 

given in W.S. §35-11-406(j) and an application mine plan map to the Wyoming Oil and 

Gas Commission, P.O. Box 2640, Casper, WY  82602 or 2211 King Blvd., Casper, WY  

82604. 

 

4. On completion of publication submit a sworn affidavit from the newspaper and a copy of 

the notice to the Land Quality Division. 

 

5. As soon as possible and several weeks before the end of the public comment period, 

submit a sworn statement of mailing to the Land Quality Division. Please use the 

example affidavit of mailing that is attached. 

 



 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

SECOND PUBLICATION 

SAMPLE FORMAT FOR SMALL AND REGULAR NONCOAL MINING 

PERMITS/AMENDMENTS 

 

 Public Notice 

 

The    (Company Name)    of    (Main Company Location)    has applied for a (small or 

regular) mining permit (amendment) from the Land Quality Division of the Department of 

Environmental Quality for the State of Wyoming.  The mining permit (amendment) area for the 

mining of (mineral, e.g., sand & gravel, limestone, trona, bentonite, etc.) will be located in:  

(Legal description of permit area - Section, Township, Range, County Name) County, Wyoming.  

(The area is) approximately (Locate the area relative to the closest town and a natural landmark, 

i.e.: a water source or a physical attribute of the area - ex: road, cliff, mountain, canyon, gorge, 

desert, etc.).  The proposed operation is scheduled to begin (month and year) and is estimated to 

continue until (year).*  

 

Information regarding the proposed mining operation and reclamation procedures may be 

reviewed in the Office of the Land Quality Division of the Department of Environmental Quality 

in Cheyenne and (Lander or Sheridan), the office of  (Company Name) in   (Location), or the 

(County Name) County Clerk's Office, (City Name), Wyoming.  Written objections to the 

proposed mining operation must be received by the Administrator of the Land Quality Division 

of the Department of Environmental Quality, Herschler Building, 122 West 25th Street, 

Cheyenne, WY  82002, before the close of business (Date 30 days after the last publication).  If 

an objection specifically requests a public hearing before the Environmental Quality Council, a 

public hearing shall be held within twenty (20) days after the final date for filing objections 

unless a different period is stipulated to by the parties.  The Environmental Quality Council or 

Director shall publish notice of the time, date and location of the hearing or conference in a 

newspaper of general circulation in the locality of the proposed operation once a week for two 

(2) consecutive weeks immediately prior to the hearing or conference.  The hearing shall be 

conducted as a contested case in accordance with the Wyoming Administrative Procedure Act 

(W.S. §16-3-101 through §16-3-115), and the right of judicial review shall be afforded as 

provided in that Act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this 

notice. The Wyoming Oil and Gas Conservation Commission will be mailed a copy of the 

application mine plan map as required in W.S. §35-11-406(j). 

 

* If the amendment application also proposes a major permit revision, provide a general 

description of the revision within the public notice. 



 
Noncoal SOP No. 1.4 

7-2013 

PNFORM2.NON FORMAT NO. 2 

 

  

BEFORE THE DEPARTMENT OF ENVIRONMENTAL QUALITY 

 LAND QUALITY DIVISION 

 

IN THE MATTER OF THE (TYPE OF PERMIT)   ) 

PERMIT APPLICATION OF (ENTITY),    ) 

TFN         ______       ) 

 

 AFFIDAVIT OF (NAME OF AFFIANT) 

 OF NOTICE 
 

 I, (NAME), after being duly sworn upon my oath, deposes and states as follows: 

 

1. I am appointed to the office of (POSITION), for (COMPANY).  I am submitting this 

affidavit to comply with the sworn statement requirement in W.S. §35-11-406(j).  In my capacity as 

(POSITION), I am responsible for ensuring that (COMPANY NAME) has complied with the notice 

requirements in W.S. §35-11-406(j) for the above-captioned permit application.  This application is 

for a new noncoal (small/regular) mine permit/permit amendment. 

2. On (DATE), (COMPANY NAME) received notice from the Department of Environmental 

Quality, Land Quality Division that it has determined our application is complete and suitable for 

final publication. 

3. On (DATE), (NAME OF NEWSPAPER) printed the first notice in the required four week 

sequence for final publication of this application.  On (DATE), (COMPANY NAME) mailed a copy 

of the notice to all surface owners of record of the land within the permit area, to all surface owners 

of record of immediately adjacent lands, and to all surface owners within one-half (½) mile of the 

proposed mining site.  On (DATE), (COMPANY NAME) mailed a copy of the application mining 

plan map to the Wyoming Oil and Gas Commission. 

DATED                          .   _____________________________________ 

 (SIGNATURE HERE)          

 

 

_____________________________________ 

 (TYPE NAME AND TITLE HERE) 

 

 

STATE OF WYOMING  ) 

) ss 

COUNTY OF                       ) 

 

Subscribed, sworn to and acknowledged before me by (    NAME                                  )  

 

on this ________day of _______              , 20 ___  . 

 

 ___________________________________ 

    Notary Public 

 

       My Commission expires:_______________ 





From: Doug Emme
To: BJ Kristiansen
Subject: Re: RAMACO Brook Mine meeting, Brook Mine Permit Application, TFN 6 2/025
Date: Wednesday, December 02, 2015 7:36:52 AM
Attachments: image002.jpg

BJ,
Just grab me when or if they want to discuss the bond in this meeting.  I think they addressed all my other comments.

Doug

On Tue, Dec 1, 2015 at 1:37 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Folks,

 

Just a remainder that we will be meeting with RAMACO on Thursday (Dec. 3) to discuss outstanding issues that are road-blocking the Brook Mine permit
application.  Now that we have gone through three rounds of comments, it is time to iron out differences between LQD and RAMCO that may be inhibiting
the next phase of permit issuance.  Please plan on attending the meeting on Thursday morning IF YOU HAVE OUTSTANDING ISSUES WITH THE BROOK
MINE APPLICATION.  If you have no issues that need to be addressed, you can continue on throughout your day with a clear conscience.  Otherwise, we
will see you on Thursday morning at 9:00 in the Mountain View Room.  If you are unable to attend the meeting but have substantive issues, please let me
know and we will address them.

 

Cheyennites, I have been in contact with you over the past few months and we seem to have worked out many of the issues that have come up over the
last year.  If you folks have any issues you want represented at the meeting, please contact me and I will forward them to RAMACO on Thursday.  Muthu
and Matt, let me know where we are with the CHIA.  I know you are working with WWC on the modeling issues and that may slow you down.  Otherwise,
we can hopefully move forward with most of the difficulties resolved after the meeting.

 

                                                                                                                                                                                                                               
                                                                                                                                                                                                                               

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615





From: BJ Kristiansen
To: Doug Emme
Subject: RE: RAMACO Brook Mine meeting, Brook Mine Permit Application, TFN 6 2/025
Date: Wednesday, December 02, 2015 8:06:48 AM
Attachments: image001.jpg

Thanks Doug
 
From: Doug Emme [mailto:doug.emme@wyo.gov] 
Sent: Wednesday, December 02, 2015 7:37 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: RAMACO Brook Mine meeting, Brook Mine Permit Application, TFN 6 2/025
 
BJ,
Just grab me when or if they want to discuss the bond in this meeting.  I think they addressed all my other comments.
 
Doug
 
On Tue, Dec 1, 2015 at 1:37 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Folks,
 
Just a remainder that we will be meeting with RAMACO on Thursday (Dec. 3) to discuss outstanding issues that are road-blocking the
Brook Mine permit application.  Now that we have gone through three rounds of comments, it is time to iron out differences between
LQD and RAMCO that may be inhibiting the next phase of permit issuance.  Please plan on attending the meeting on Thursday morning
IF YOU HAVE OUTSTANDING ISSUES WITH THE BROOK MINE APPLICATION.  If you have no issues that need to be
addressed, you can continue on throughout your day with a clear conscience.  Otherwise, we will see you on Thursday morning at 9:00
in the Mountain View Room.  If you are unable to attend the meeting but have substantive issues, please let me know and we will
address them.
 
Cheyennites, I have been in contact with you over the past few months and we seem to have worked out many of the issues that have
come up over the last year.  If you folks have any issues you want represented at the meeting, please contact me and I will forward them
to RAMACO on Thursday.  Muthu and Matt, let me know where we are with the CHIA.  I know you are working with WWC on the
modeling issues and that may slow you down.  Otherwise, we can hopefully move forward with most of the difficulties resolved after
the meeting.
 
                                                                                                                                                                                                                               
                                                                                                                                                                                                                               
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3
   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615





more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Ramaco Modeling Call @ Wed Dec 2, 2015 9am - 11am (muthu.kuchanur@wyo.gov)
Date: Wednesday, December 02, 2015 8:49:46 AM

Ramaco Modeling Call
When Wed Dec 2, 2015 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=NGg1bm1kNm83dWk0Yjc3NmtzN2JtbG9jMTggbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjUxMGZiZmI1ODBjYjI0M2Q2YmY2NzRlNzg5ZGEyZTVlZGJhYWNkZGM&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.4h5nmd6o7ui4b776ks7bmloc18
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Mark Rogaczewski
To: Pat Seurer
Subject: RAMACO meeting
Date: Wednesday, December 02, 2015 8:51:30 AM

Pat,

WWC and RAMACO reps. will be arriving around 9 a.m. for a meeting.  BJ and I are
currently on a conference call.  Please let them know we will be available as soon as
the call is concluded.  We have the Mountain View conference room reserved for this
meeting.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Pat Seurer
To: Mark Rogaczewski
Subject: Re: RAMACO meeting
Date: Wednesday, December 02, 2015 8:52:24 AM

ok

On Wed, Dec 2, 2015 at 8:51 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Pat,

WWC and RAMACO reps. will be arriving around 9 a.m. for a meeting.  BJ and I
are currently on a conference call.  Please let them know we will be available as
soon as the call is concluded.  We have the Mountain View conference room
reserved for this meeting.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Cody Wyatt
To: BJ Kristiansen
Cc: Jeff Barron
Subject: RAMACO Round 3 Comments
Date: Wednesday, December 02, 2015 1:47:06 PM
Attachments: Master_Assingment_Sheet_Round_3_DEQ_Meeting.pdf

image002.jpg

BJ,
 
Here is the worksheet of the remaining comments needing addressed.
 
If you have any questions or comments, please let Jeff or me know.
 
Regards,
 

Cody Wyatt, P.E. | Associate Engineer
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Fax 307-674-4265 | Cell 307-262-8994
www.wwcengineering.com
 

mailto:cwyatt@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
http://www.wwcengineering.com/
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment


BJ Kristiansen BJ 68 N/A -- New comment. N/A -- New comment. The Certificate of Liability Insurance appears to have expired on October 14, 2015. Please 
generate a new Certificate of Liability Insurance to cover the present period.


BJ Kristiansen BJ 69 N/A -- New comment. N/A -- New comment. The new haulroad design appears to be missing a haulroad for the first pit to be mined, in 
sec. 22 T.57N., R.84W. Is this an oversight or has a haulroad not yet been designed?


BJ Kristiansen BJ 70 N/A -- New comment. N/A -- New comment.


An AVF determination for Slater Creek has yet to be finalized. The site was visited by LQD 
staff on September 24, 2015 for the purpose of gathering field data for the future AVF 
determination. This determination is in the process of analysis of data and a decision will be 
issued by the beginning of 2016.


Dave Schellinger DS 1


Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as follows:  
for areas where surface operations and facilities will cause removal of overburden down to a 
level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not 
been performed in many of the locations where overburden will be removed during the 
mining operations.  Additional sampling will be required to assess overburden chemistry in all 
areas where overburden removal will occur.  The intensity of sampling should be 1 core per 
160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on 
longer proposed disturbance areas or, at minimum, two cores within shorter disturbances 
separated sufficiently to provide a representative characterization of the proposed 
disturbance.  
 
a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal 
mixed with partings or narrow coal seams that will not be mined were not characterized.  
Because all overburden must be handled so as not to negatively affect surface water, 
groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the 
LQD requests additional characterization of all overburden that will be backfilled into 
disturbed areas.  It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 
feet of the surface on upland areas or within 10 feet of the surface in stream channels.  


The LQD requires additional overburden suitability analysis to be included for all areas to be 
disturbed during mining. No additional baseline overburden suitability assessment laboratory 
data was provided for holes BH 166-78 and BE 326-78. Please provide the raw data. Also, 
provide a commitment to sample overburden from areas to be disturbed by mining 
(specifically identify the pit sequence) where overburden baseline was not provided during 
baseline sampling. Sample every 1,300 feet in the sequence prior to overburden removal. 
Report the analytical results in the annual report for the year of initial disturbance for the pit 
sequence. Also, since RAMACO is reluctant to provide a special handling commitment, 
sampling must be performed at 500 ft. spacing on backfilled and rough graded pits (4 ft. 
depth on upland areas and 8 ft. depth under stream channel or permanent impoundments) to 
assure quality of surface materials. Also, if groundwater is expected in the pits, unsuitable 
materials must not be placed in the groundwater zone. Of the backfilled pit.


Response is not adequate. The LQD requires additional overburden suitability analysis to be 
included for all areas to be di sturbed during mining.  No additional baseline overburden 
suitability assessment raw data was provided for areas to be disturbed as previously 
requested.


Dave Schellinger DS 4


Appendix D5, The permit application provided to LQD staff for review has duplicated data 
provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should 
also be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.


This issue was not addressed in the Round 1 comment response package. Duplicate data in 
the hard copy should be deleted.


Response is not adequate. Two of the first proposed disturbance areas in Sections 22 and 
15 have no overburden baseline sample analyses provided. The LQO understands that 
these areas are not accessible by drilling equipment at this time, but baseline sampling is 
required prior to initial disturbance. Therefore, the LQO may be amicable to approval of the 
application if a condition exists to provide an Appendix D5 revision with overburden.


Dave Schellinger DS 12


Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil salvage 
and handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for assuring 
adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please 
understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability 
criteria.  Please include more detail for topsoil salvage and handling or let the LQD know 
where the information may be accessed.


Details of your topsoil salvage operation have not been adequately provided in the Mine 
Plan. Please provide the requested details of the topsoil salvage operation as stated above.


Response is not adequate. The LQD will allow mixing of suitable and unsuitable soil/subsoil if 
the resulting mix is suitable or onl y slightly marginal. Chapter 4, Section 2(c)(ii i) provides the 
Administrator with the ability to require segregation of topsoil and subsoil if the Administrator 
determines that the practice is necessary for vegetation establishment. However, the subject 
of this comment was to provide more detail about the methods that will be employed by the 
company and equipment operators to ensure adequate salvage will occur (color change in 
soils, staking with depths ahead of salvage, etc.). The LQD recommends that RAMACO 
review other approved permits for adequate topsoil/subsoil handling language in order to 
assure adequate detail is provided in the RAMACO permit application for topsoil handling.


Dave Schellinger DS 27
Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to prevent 
untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used. 


Use of ASCMs during mining and following reclamation as sediment control must follow the 
requirements of Guideline 15. Brook Mine must provide some detail about how the ASCMs 
will be sized, certified, permitted and terminated. ASCMs may not be used within ½ mile of 
the Tongue River. Please provide requested information in the Mine Plan.


Response is not adequate. The text in Section 5.6 is not adequate. ASCMs or sediment 
reservoirs/sumps must be used to control sedimentation from disturbed/reclaimed lands onto 
adjacent native lands until Phase 2 Bond Release Verification has been approved. The text 
must be changed to clearly show they types of sediment control that will be used until Phase 
2 Bond Release Verification has been approved.


Dave Schellinger DS 31 N/A -- New comment.
Section D7-2, Page D7-3 – A quotation and reference
related to Schellinger, 2014, must be removed from the permit document as must all
other quotations not supported by LQD documentation.


Response is not adequate. The LQD Administrator has determined that LQD staff quotations 
not directly attributed to peer reviewed documents or documents signed by LQD staff should 
not be used in the text of permit documents; the quotes have no standing. The quotation of 
Mr. Schellinger, 2014, related to the survey required on affected areas where surface 
excavation would not occur must be removed.


Doug Emme DE 21 N/A -- New comment. There still has been no Reclamation Bond Estimate submitted at this time so there is nothing 
to review.


The applicant still has not submitted any reclamation bond but Western Water has scheduled 
a meeting to discuss the bond for November 5, 2015. l cannot recommend approval of this 
permit application until an adequate reclamation bond has been submitted.


RAMACO Round 3 Comments DEQ Meeting 
December 3, 2015







2


Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment


Jaime Jakes JJ 2 Appendix D8, 2. Why does the study area not include all lands within the proposed permit 
boundary?


The DEQ rules and regulations require vegetative characterization and baseline data for the 
entire permit area. Therefore, the lands located in Section 21, 22, and 15 that had not been 
previously included in the 2013 vegetation study area will require further attention. Please 
contact the DEQ to discuss the required baseline vegetation surveys. Due to the nature of 
the missing baseline vegetation data more comments may occur once all the data is 
submitted and applicable tables are updated.


Comment remains open until the data is provided and reviewed.


Kim Medina KM 24 N/A -- New comment. N/A -- New comment. On page D5-12, Section D5.3.3.4, please specify what the underburden produces at 0.5 
gpm.


Matt Kunze MK 21


Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD has not 
yet issued its formal finding, the segment of the Tongue River adjacent to the proposed 
permit area, which was not declared under previous LQD findings, likely contains an AVF.  


(a) If this AVF is significant to farming, the applicant must comply with LQD Coal Rules and 
Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the proposed mining operations 
will not materially damage the quantity and quality of water that supplies the Tongue River 
AVF.  The absence of direct mining on the Tongue River AVF does not relieve the 
requirement of assessing the probable hydrologic impacts of the proposed operation to the 
AVF, particularly since the groundwater model in Mine Plan Addendum MP-3 predicts 
drawdown in the Tongue River alluvium.  (MDK)


(b) Regardless of the significance to farming, the applicant must also maintain and/or restore 
the essential hydrologic functions of the Tongue River AVF.  The applicant must therefore 
identify the essential hydrologic functions of the Tongue River AVF and either (1) provide an 
analysis that the proposed operation will not hamper the essential hydrologic functions, or (2) 
demonstrate that the essential hydrologic functions will be restored.  The essential hydrologic 
functions for another part of the Tongue River AVF are described in the Big Horn Mine Permit 
SDD (shown in Brook Mine Appendix D11 on Page Addendum D11-2-27), so this may be a 
good starting point to consider. (MDK)
 
(c) A monitoring system is also required to demonstrate the essential hydrologic functions are 
maintained, as per LQD Coal Rules and Regulations, Chapter 5, Section 3(b)(ii).  Since the 
groundwater model (Mine Plan Addendum MP-3) predicts 2.5 feet of drawdown in the 
Tongue River alluvium, the monitoring system may likely contain alluvial monitoring wells and 
periodic evaluation of color-infrared imagery.  (MDK)


Response not accepted. Please see the review of the response to Comment MK 1. Please 
provide a more specific reference to the section of the Mine Plan (MP.6) that discusses the 
probable hydrologic impacts to the Tongue River and Goose Creek AVFs. Please also prove 
a more specific reference to the appropriate portion of the Mine Plan or Reclamation Plan 
that provides further details on the AVF monitoring plan.


Response not accepted. With respect to the three proposed alluvial monitoring wells, please 
state in the text in Section MP.25 that these wells will be installed prior to commencing any 
mining-related disturbance.


Matt Kunze MK 29


Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 it is 
stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian area with 
trees and subirrigation occurring along much of the channel.  PEM wetlands are also present 
as documented in Appendix D10.  It would seem that an ephemeral stream may not be able 
to support these features.  Please provide the justification why Slater Creek is considered an 
ephemeral stream, and that the stream does not contain intermittent characteristics where it 
is not below the local water table for a portion of the year.  (MDK)


Response not accepted. Please include additional discussion on the hydrology of Slater 
Creek to include what was added to Page D11-8 in Appendix D-11 in response to Comment 
MK 8: Infiltration of precipitation into the burn and then slow release of the stored water acts 
as a water source for the subirrigation and surface flow of Slater Creek.
In addition, a comparison of the 2014 observed flows between the upstream and 
downstream stations on Slater Creek shows that flows were higher at the upstream station 
for the majority of the period. This may suggest Slater Creek is a losing stream. Please 
discuss this further in the description of the hydrology of Slater Creek.


Response not accepted. The additional discussion on the hydrology of Slater Creek was 
included as requested. However, based on observations from the AVF reconnaissance site 
visit to Slater Creek on September 24, 2015, Slater Creek should not be characterized as an 
ephemeral stream. At the time of the site visit, standing water and a small amount of flow 
was observed in the channel, particularly in Section 12. This flow was observed during a dry 
period when no precipitation had occurred previously. Therefore the flow was due to some 
other source besides direct response to precipitation. The permit application indicates that 
some discharge to Slater Creek occurs from infiltration of precipitation into high perched 
scoria burn above the stream channel; this water is stored and slowly released to Slater 
Creek. It appears that this flow may form a shallow water table that provides baseflow to the 
channel. In my opinion Slater Creek is better described as an intermittent stream with a few 
isolated reaches that may be perennial. Please revise any text in the permit application that 
describes Slater Creek as an ephemeral stream (Page D6-2-Section D6.1.2, Page D6-11 -
Section D6.1.5.2, Page D6-11-Section D6.1.5.3, Page RP-45-Section RP .8.5.2). (MDK)


Matt Kunze MK 35
Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 
stations to Table D6.1-11. (MDK)


Response not accepted. The location coordinates are needed for plotting the locations of the 
stations; the quarter-quarter does not provide the needed level of accuracy for this. Reporting 
the northing/easting State Plane coordinates for monitoring locations is standard practice in 
other LQD coal permits and would be required when reporting station information in the 
Annual Report as part of the LQD Coal Annual Report Format (CARF). Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 
stations to Table D6.1-11.


Response not accepted. Although the coordinates were included in Table D6.1- 11 as 
requested, the location appears incorrect for the upstream monitoring station on Slater Creek 
(SM578512-SW-1). During the AVF reconnaissance site visit to Slater Creek on September 
24, 2015, station SM578512-SW -1 was observed approximately 1,800 feet downstream 
from where it is currently shown in Exhibit D6.1-2. Please see the attached map and photo 
below. Please also note that the location observed in the field matches what is shown in 
Addendum D6-5 Figure D6-2. Please provide the correct coordinates and location for station 
SM578512-SW -1 in Table D6.1-11 and Exhibit D6.1-2. Please also update the coordinates 
in Table MP.7- l and the appropriate permit application Exhibits (Exhibit D6. l-2, Exhibit MP.7- 
l, Exhibit RP.8-5) to show the correct location of the station. (MDK)


Matt Kunze MK 43


Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve developed 
using only the Manning equation will provide only a rough estimate of flows given the 
uncertainty in the Manning’s roughness coefficient.  It is recommended that direct discharge 
measurements also be taken over time to help evaluate the rating curves developed for the 
four monitoring sites.  (MDK)


Response not accepted. Developing a rating curve for an open channel using only Manning’s 
equation and no direct measurements is not a standard practice. If a direct discharge 
measurement is not occasionally taken, the accuracy of the modelled rating curve will never 
be known. Please commit to periodically taking a direct measurement to evaluate the rating 
curves.


Response not accepted. The text was updated but it is unclear what is going to be directly 
measured. For example, the text states: In addition, direct measurements of surveyed cross 
sections will be obtained when possible. It is not clear if the measurement will be of the water 
discharge or the cross section dimensions. Please revise the sentence so it is clear that 
direct discharge measurements will be taken when possible to evaluate the rating curves. 
(MDK)
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment


Matt Kunze MK 104 N/A -- New comment.
The permit application suggests that the Tongue River and Goose Creek contain AVFs. 
Appendix D-11 must therefore also include a discussion of the importance of these AVFs to 
farming, as discussed in LQD Guideline No. 9 (see Part IV, Section C).


Response conditionally accepted. The permit application has not provided the information 
discussed in LQD Guideline No. 9, Part IV, Section C for determining the importance of 
farming to the AVFs that presumably will be declared by the LQD on the Tongue River and 
Goose Creek. However as per Guideline No. 9, this information is only required for "affected 
AVFs". The permit application implies that the AVFs on the Tongue River and Goose Creek 
should not be considered "affected AVFs" since farming would not be interrupted, 
discontinued, or precluded, and the essential hydrological functions of the AVFs would be 
preserved during mining. No mining is scheduled for these areas and the disturbance that is 
proposed appears to be minor enough such that essential hydrologic functions would not be 
affected. Therefore a significance to farming determination for these AVFs does not appear 
to be required. This may be subject to change pending other LQD staff input when the AVF 
determinations are made. (MDK)


Matt Kunze MK 106 N/A -- New comment.


In Section MP.2.1.2 Change House and Equipment Service Shop, on Page MP-8, it states 
that wash down water will be routed to wastewater impoundment. As stated on Page MP-26, 
wastewater reservoirs are not currently planned as part of the mining operation.  The text in 
this section should also clarify that wastewater reservoirs are not planned.


Response not accepted. The location of the wastewater impoundment is not shown in Exhibit 
MP.5- l , as the map contains labels for only sedimentation ponds and flood control 
reservoirs. Exhibit 12 in Addendum MP-2 shows the design for a "typical facilities reservoir". 
The text in Section MP 5.2 should acknowledge that the location for the wastewater 
impoundment is not shown on Exhibit MP.5-l and has not been determined yet, but the 
typical design is shown in Exhibit 12 in Addendum MP-2. Please make this correction or 
explain if my understanding of this issue is not accurate. (MDK)


Matt Kunze MK 116 N/A -- New comment.


LQD Guideline No. 15 states that ASCMs should not be used for disturbed or reclaimed 
areas that are within one-half mile (channel distance) of Class 1 or Class 2 streams. Since 
the Tongue River and Goose Creek are Class 2 streams, please provide an analysis of the 
distance of the currently proposed ASCMs on Exhibit MP 5-1 to the Tongue River and Goose 
Creek. In accordance with LQD Guideline No. 15, more traditional sediment control methods 
(i.e., sedimentation impoundments) may be needed for disturbed areas that are close to the 
Tongue River and Goose Creek.


Response not accepted. Thank you for providing the Class 1 and Class 2 Stream 1/2 mile 
buffer on Exhibit MP 5-1 and for showing other forms of sediment control besides ASCMs in 
the buffer. However, the text should in this section should also state that the mine trenches 
will also serve as sediment control. This is important to demonstrate since there are some 
areas, for example in Section 18 near TR-6 and in Section 14 near TR-9A and TR-12 that 
are within the buffer to the Tongue River but sedimentation ponds will not be used. (MDK)


Matt Kunze MK 120 N/A -- New comment. N/A -- New comment.
1.  Adjudication-Form 1. The index change sheet states that the affected area boundary was 
updated on several Exhibits. Has the affected area acreage changed? If so a new Form 1 will 
need submitted to show the correct affected area acreage. (MDK)


Matt Kunze MK 121 N/A -- New comment. N/A -- New comment.


D11.5 Agricultural Practices. The CHIA site inspection report (Dated October 21, 2015 and 
mailed to Randall Atkins c/o WWC Engineering) discussed the abandoned Conable 
Reservoir and Ditch and Lateral system in Sections 12 and 13 within the proposed Brook 
Mine permit area. According to the SEO water rights database, a water right for Conable 
Reservoir was granted in 1901 (P223 .0R). The purpose of the reservoir was to store water 
for irrigation of lands under the Conable Ditch and Lateral, which also held a water right to 
divert 1.46 cfs (P3088.0D). The water right allowed for using the water for irrigation of 100 
acres of land adjacent to Slater Creek in T57N, R85W, Section 13. Both water rights were 
cancelled in 1906, and it is unknown the extent that the irrigation was ever developed. The 
dam for the reservoir has long since failed, allowing Slater Creek to flow freely through. In 
Section D11.5, please incorporate the history of the Conable Reservoir and Ditch and Lateral 
System, as this demonstrates there was a historical attempt to irrigate lands in the Slater 
Creek valley within Section 13 of the proposed permit boundary. The attempt apparently 
failed and was abandoned and the water rights were cancelled. (MDK)


Matt Kunze MK 122 N/A -- New comment. N/A -- New comment.


3.  D11.7 Mining of the Alluvial Valley Floor. Although no mining is planned on the AVFs on 
the Tongue River and Goose Creek, the disturbance boundary is within a small part of the 
Big Horn Mine AVF extent (Exhibit D 11.6-1). It appears that this area includes the SP-1, OB-
1, and OB-2 features in Section 21 on Exhibit MP .5-l, which was updated for this round. 
Please include a statement in the text of Section D11.7 that there is some minor disturbance 
proposed within the AVF extent. Please also see Comments 7 and 8 below that request this 
be addressed in the relevant sections of the Mine Plan and Reclamation Plan. (MDK)


Matt Kunze MK 123 N/A -- New comment. N/A -- New comment.


4.  MP.1.3 Acreage to Be Affected Annually. There is a sentence in the second paragraph of 
this section that is confusing and needs rewritten to improve clarity. The difference between 
disturbance boundary and affected area boundary would likely be confusing to the public and 
therefore a clear distinction should be made. The sentence states: The disturbance boundary 
includes all lands that will be physically disturbed during mining lands that are exclusive of 
the disturbance boundary but inclusive of the affected area boundary have the potential to be 
disturbed by mining. It is suggested that this be broken into two sentences: The disturbance 
boundary includes all lands that will be physically and directly disturbed during mining. The 
affected area boundary includes all lands within the disturbance boundary plus additional 
lands that have the potential to be disturbed by mining.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment


Matt Kunze MK 124 N/A -- New comment. N/A -- New comment.


5.  MP.8 Water Use. This section has been revised in this round to remove groundwater 
wells as a source of water for the mine. As shown in the new Table MP.8-1, surface water 
rights are now expected to provide 227,000 gpd, or 69 percent of the mine's water use. In the 
text, please provide further discussion on how and where these surface water rights will be 
obtained. For example, are these existing surface water rights that the mine already has 
rights to, and if so where are the rights located? The Mine Plan PHC (Section MP.6.1) also 
needs revised as this new plan for water use has not been analyzed for any effect on 
decreasing surface water quantity. (MDK)


Matt Kunze MK 125 N/A -- New comment. N/A -- New comment.


6.  MP.l2.4 Buffer Zones.  Assuming Slater Creek is an intermittent stream (Comment MK 
29), LQD Coal Rules and Regulations, Chapter 4, Section 2 (r)(ii)(B) states that a buffer zone 
shall be designated, marked in the field, and on a mine plan map. From Chapter 4, Section 2 
(r)(ii)(A), this buffer zone is to be l00 feet. Please designate the buffer zone on Exhibit MP-5.1 
and provide a commitment to marking the buffer zone at select locations in the field prior to 
commencing mining-related disturbance. (MDK)


Matt Kunze MK 126 N/A -- New comment. N/A -- New comment.


7.  MP.25 Alluvial Valley Floors. Although no mining is planned on the AVFs on the Tongue 
River and Goose Creek, the disturbance boundary is within a small part of the Big Horn Mine 
AVF extent (Exhibit D11.6-1). It appears that this area includes the SP-1, OB-1, and OB-2 
features in Section 21 on Exhibit MP.5-1, which was updated for this round. Please include a 
statement in the text of Section MP .25 that there is some minor disturbance proposed within 
the AVF extent. Please also discuss in the text of MP.25 whether this disturbance would 
affect the essential hydrological functions of the AVF. (MDK)


Matt Kunze MK 127 N/A -- New comment. N/A -- New comment.


8. RP.10 Reestablishment of Essential Hydrologic Functions and Agricultural Utility on 
Alluvial Valley Floors.  Although no mining is planned on the AVFs on the Tongue River and 
Goose Creek, the disturbance boundary is within a small part of the Big Horn Mine AVF 
extent (Exhibit D11.6-1). It appears that this area includes the SP-1, OB-1, and OB-2 features 
in Section 21 on Exhibit MP.5-1, which was updated for this round. Please include a 
statement in the text of Section RP.10 that there is some minor disturbance proposed within 
the AVF extent. Please also discuss in the text of Section RP.10 whether this disturbance 
would affect the essential hydrological functions of the AVF. (MDK)


Muthu Kuchanur MuK 7


Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes (control 
points) used to interpret the isopachs and elevation contours in the maps. In addition, label 
all the control points with names and the thickness (or elevation, as appropriate). This 
comment is applicable to Addendum D5-4, Exhibits 1 through 8. (MK)


Response not accepted. It is acknowledged and accepted that the labels for all the control 
point names were included. However, thickness (or elevation, as appropriate) labels are not 
included as requested. Is it relatively easy for the software that was used for isopach 
elevation contours to label the thickness (or elevation)? The intent of this comment is to 
increase the robustness of the review of the interpreted contours by having appropriate point 
control data plotted in the same map. This comment is applicable to Addendum D5-4, 
Exhibits 1 through 8.


Response not accepted. The Table of Contents for Addendum D5-4 indicates that there is an 
"Exhibit 1: Overburden Isopach Overlying the Carney Coal Seam". This Exhibit is not present 
in the Cheyenne Office copy of the Round 2 response submittal. (MK)


Muthu Kuchanur MuK 15


Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial materials were 
also not analyzed during the aquifer testing.” The alluvial aquifer materials are one of the key 
factors in determining any impacts caused by mining to the alluvial aquifer.  Alluvial aquifer 
tests will be helpful in understanding any surface water – groundwater interactions. Please 
provide justification for not conducting any aquifer tests in the alluvial wells. (MK)


Response not accepted. The updated text just notes that there were three alluvial wells 
completed in Slater Creek. The original comment remains to be addressed.


Response not accepted. It is acknowledged that there is a potentiometric head difference 
between alluvium and Carney coal seam. Please clarify if this potentiometric head difference 
is an artifact caused by CBM dewatering. (MK)


Muthu Kuchanur MuK 32


Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced in 
Addendum MP-3. In addition, please provide the GIS projection coordinate of the model files 
that will enable the LQD to plot the model results in GIS for the purposes of producing the 
CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of the model files might 
potentially generate additional comments, clarifications or questions. (MK) 


Response conditionally accepted. Because of a version compatibility issue between the 
software used by the LQD and the mine, the LQD was not able to review the model files. The 
LQD has contacted Office of Surface Mining (OSM) to explore the options (if any) to update 
the Groundwater Vistas software to the latest version. OSM is looking into this issue and has 
not responded during the completion of the review. The LQD would also welcome any 
suggestions from the mine to resolve this issue.


Response not accepted. The LQD was able to obtain a newer version of Groundwater Vistas 
from the OSM. The model files provided in the initial submittal were attempted to run fo 
llowing the written instructions that came along with the model files. The steady state model 
ran and the results for mass balance were similar to the results provided in the application. 
However, the transient model results do not align with the results presented in the 
application. Please provide additional assistance and clarification to help the LQD replicate 
the model results. Depending on the results from this verification run, additional model files. 
(MK, Round 3)


Muthu Kuchanur MuK 74


Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of model 
simulated inflows and outflows against conceptual estimates of inflows and outflows. This 
comparison will act as another verification/check for the technical adequacy of the 
groundwater model (Example model GHB flows vs. reasonable estimated conceptual flows). 
(MK)


Response conditionally accepted. Please incorporate the context of the response into the 
permit application. In addition, clarify the reason for increased recharge from the steady state 
to transient models (5,138 vs 5,434 cu.ft/day).


Response not accepted. Please provide the revised model files for the LQD review and 
records.


Muthu Kuchanur


MuK 98 Verbal 
Comment via phone 


call Ray Moores 
(WWC) on 12/2/15


N/A -- New comment. N/A -- New comment. Please provide additional clarification describing why the model predicted discharge from the 
Tongue River to the underlying layers using the River Cells is conservatively over estimated.


Stacy Page SP 8
Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected 
acres of each vegetation community are sufficient for an extended reference area please 
create a table with total acres and affected acres and reference this table in this section.  


None.  Round 1 comment response was adequate.


Table RP.6-6. This table should use the acreage within the permit boundary since the mine 
has control over management of the land in the permit. Please revise the first column of this 
table from Brook Mine Study Area to Brook Mine Permit Area and use the acreages from 
Table D8.2-1. For the second column please title it Disturbed Acreage. When the subtraction 
for the final column occurs there will be very little acreage for the Agricultural Land but 
historic or county production numbers can be used.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment


Stacy Page SP 13


Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 
14  the third sample may be included as part of your revegetation success (bond release) 
sampling which can begin in year seven.  You may add more flexability to your sampling 
interval such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then 
the third may be year 7 – 13 and may be used for revegetation success.  


None.  Round 1 comment response was adequate.


This is confusing. Please use the following language for the section. Sampling will begin in 
year 3 or 4 after seeding. The second sampling will occur in year 6 or 7 after seeding and the 
third sampling which may be used for final revegetation success will occur by year 13 or 14 
after seeding. In the event the bond period for specific monitoring areas exceeds ten years, 
additional sampling will occur every five years after the third sample until final bond release.


Stacy Page SP 17 N/A -- New comment. N/A -- New comment. Please correct tables or text that list the new affected area. This acreage should match the 
acreage listed on your Form 1.


Stacy Page SP 18 N/A -- New comment. N/A -- New comment. The shrub density standard is based on the affected acreage which is listed on your Form 1. 
Please make any needed changes to your shrub density tables and maps.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment

BJ Kristiansen BJ 68 N/A -- New comment. N/A -- New comment. The Certificate of Liability Insurance appears to have expired on October 14, 2015. Please 
generate a new Certificate of Liability Insurance to cover the present period.

BJ Kristiansen BJ 69 N/A -- New comment. N/A -- New comment. The new haulroad design appears to be missing a haulroad for the first pit to be mined, in 
sec. 22 T.57N., R.84W. Is this an oversight or has a haulroad not yet been designed?

BJ Kristiansen BJ 70 N/A -- New comment. N/A -- New comment.

An AVF determination for Slater Creek has yet to be finalized. The site was visited by LQD 
staff on September 24, 2015 for the purpose of gathering field data for the future AVF 
determination. This determination is in the process of analysis of data and a decision will be 
issued by the beginning of 2016.

Dave Schellinger DS 1

Appendix D5, The Coal Rules and Regulations, Chapter 7, Section 1(a)(i)(A) states that 
information required for the geological description pursuant to Chapter 2, shall be as follows:  
for areas where surface operations and facilities will cause removal of overburden down to a 
level of the coal seam, all information outlined in Chapter 2.  Overburden sampling has not 
been performed in many of the locations where overburden will be removed during the 
mining operations.  Additional sampling will be required to assess overburden chemistry in all 
areas where overburden removal will occur.  The intensity of sampling should be 1 core per 
160 acres (per quarter section).  The LQD requests sampling every 1,900 linear feet on 
longer proposed disturbance areas or, at minimum, two cores within shorter disturbances 
separated sufficiently to provide a representative characterization of the proposed 
disturbance.  
 
a. Not all overburden has been characterized during analysis.  Several lenses of shallow coal 
mixed with partings or narrow coal seams that will not be mined were not characterized.  
Because all overburden must be handled so as not to negatively affect surface water, 
groundwater or vegetation, all overburden must be adequately characterized.  Therefore, the 
LQD requests additional characterization of all overburden that will be backfilled into 
disturbed areas.  It must also be stated that special handling and/or identification and use of 
topsoil/subsoil replacement may be required if unsuitable backfill or soil is placed within 4 
feet of the surface on upland areas or within 10 feet of the surface in stream channels.  

The LQD requires additional overburden suitability analysis to be included for all areas to be 
disturbed during mining. No additional baseline overburden suitability assessment laboratory 
data was provided for holes BH 166-78 and BE 326-78. Please provide the raw data. Also, 
provide a commitment to sample overburden from areas to be disturbed by mining 
(specifically identify the pit sequence) where overburden baseline was not provided during 
baseline sampling. Sample every 1,300 feet in the sequence prior to overburden removal. 
Report the analytical results in the annual report for the year of initial disturbance for the pit 
sequence. Also, since RAMACO is reluctant to provide a special handling commitment, 
sampling must be performed at 500 ft. spacing on backfilled and rough graded pits (4 ft. 
depth on upland areas and 8 ft. depth under stream channel or permanent impoundments) to 
assure quality of surface materials. Also, if groundwater is expected in the pits, unsuitable 
materials must not be placed in the groundwater zone. Of the backfilled pit.

Response is not adequate. The LQD requires additional overburden suitability analysis to be 
included for all areas to be di sturbed during mining.  No additional baseline overburden 
suitability assessment raw data was provided for areas to be disturbed as previously 
requested.

Dave Schellinger DS 4

Appendix D5, The permit application provided to LQD staff for review has duplicated data 
provided after the map identified as Exhibit 1 which should be deleted.  The exhibit should 
also be better identified as Exhibit D5-1 or something similar to clarify placement in the 
permit application should it become separated from the document in the future.

This issue was not addressed in the Round 1 comment response package. Duplicate data in 
the hard copy should be deleted.

Response is not adequate. Two of the first proposed disturbance areas in Sections 22 and 
15 have no overburden baseline sample analyses provided. The LQO understands that 
these areas are not accessible by drilling equipment at this time, but baseline sampling is 
required prior to initial disturbance. Therefore, the LQO may be amicable to approval of the 
application if a condition exists to provide an Appendix D5 revision with overburden.

Dave Schellinger DS 12

Mine Plan, 12) Does RAMACO provide a better detailed description of the topsoil salvage 
and handling process than that discussed in section MP.4.2.1?  The description provided is 
not detailed so as to provide a description of the equipment used, the methods for assuring 
adequate soil salvage, or whether topsoil and subsoil salvage will follow the 
recommendations in Appendix D7 for stockpiling topsoil separate from subsoil.  Please 
understand that topsoil and subsoil may only be mixed if both meet Guideline 1 suitability 
criteria.  Please include more detail for topsoil salvage and handling or let the LQD know 
where the information may be accessed.

Details of your topsoil salvage operation have not been adequately provided in the Mine 
Plan. Please provide the requested details of the topsoil salvage operation as stated above.

Response is not adequate. The LQD will allow mixing of suitable and unsuitable soil/subsoil if 
the resulting mix is suitable or onl y slightly marginal. Chapter 4, Section 2(c)(ii i) provides the 
Administrator with the ability to require segregation of topsoil and subsoil if the Administrator 
determines that the practice is necessary for vegetation establishment. However, the subject 
of this comment was to provide more detail about the methods that will be employed by the 
company and equipment operators to ensure adequate salvage will occur (color change in 
soils, staking with depths ahead of salvage, etc.). The LQD recommends that RAMACO 
review other approved permits for adequate topsoil/subsoil handling language in order to 
assure adequate detail is provided in the RAMACO permit application for topsoil handling.

Dave Schellinger DS 27
Reclamation Plan, Section RP.5.6.  Sediment control measures will be required to prevent 
untreated runoff from exiting reclaimed lands onto adjacent native lands.  Please provide a 
discussion of the sediment control measures to be used. 

Use of ASCMs during mining and following reclamation as sediment control must follow the 
requirements of Guideline 15. Brook Mine must provide some detail about how the ASCMs 
will be sized, certified, permitted and terminated. ASCMs may not be used within ½ mile of 
the Tongue River. Please provide requested information in the Mine Plan.

Response is not adequate. The text in Section 5.6 is not adequate. ASCMs or sediment 
reservoirs/sumps must be used to control sedimentation from disturbed/reclaimed lands onto 
adjacent native lands until Phase 2 Bond Release Verification has been approved. The text 
must be changed to clearly show they types of sediment control that will be used until Phase 
2 Bond Release Verification has been approved.

Dave Schellinger DS 31 N/A -- New comment.
Section D7-2, Page D7-3 – A quotation and reference
related to Schellinger, 2014, must be removed from the permit document as must all
other quotations not supported by LQD documentation.

Response is not adequate. The LQD Administrator has determined that LQD staff quotations 
not directly attributed to peer reviewed documents or documents signed by LQD staff should 
not be used in the text of permit documents; the quotes have no standing. The quotation of 
Mr. Schellinger, 2014, related to the survey required on affected areas where surface 
excavation would not occur must be removed.

Doug Emme DE 21 N/A -- New comment. There still has been no Reclamation Bond Estimate submitted at this time so there is nothing 
to review.

The applicant still has not submitted any reclamation bond but Western Water has scheduled 
a meeting to discuss the bond for November 5, 2015. l cannot recommend approval of this 
permit application until an adequate reclamation bond has been submitted.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment

Jaime Jakes JJ 2 Appendix D8, 2. Why does the study area not include all lands within the proposed permit 
boundary?

The DEQ rules and regulations require vegetative characterization and baseline data for the 
entire permit area. Therefore, the lands located in Section 21, 22, and 15 that had not been 
previously included in the 2013 vegetation study area will require further attention. Please 
contact the DEQ to discuss the required baseline vegetation surveys. Due to the nature of 
the missing baseline vegetation data more comments may occur once all the data is 
submitted and applicable tables are updated.

Comment remains open until the data is provided and reviewed.

Kim Medina KM 24 N/A -- New comment. N/A -- New comment. On page D5-12, Section D5.3.3.4, please specify what the underburden produces at 0.5 
gpm.

Matt Kunze MK 21

Appendix D11-AVF, Section D11.7 Mining of Alluvial Valley Floor, Although the LQD has not 
yet issued its formal finding, the segment of the Tongue River adjacent to the proposed 
permit area, which was not declared under previous LQD findings, likely contains an AVF.  

(a) If this AVF is significant to farming, the applicant must comply with LQD Coal Rules and 
Regulations Chapter 3, Section 2(d)(ii) and demonstrate that the proposed mining operations 
will not materially damage the quantity and quality of water that supplies the Tongue River 
AVF.  The absence of direct mining on the Tongue River AVF does not relieve the 
requirement of assessing the probable hydrologic impacts of the proposed operation to the 
AVF, particularly since the groundwater model in Mine Plan Addendum MP-3 predicts 
drawdown in the Tongue River alluvium.  (MDK)

(b) Regardless of the significance to farming, the applicant must also maintain and/or restore 
the essential hydrologic functions of the Tongue River AVF.  The applicant must therefore 
identify the essential hydrologic functions of the Tongue River AVF and either (1) provide an 
analysis that the proposed operation will not hamper the essential hydrologic functions, or (2) 
demonstrate that the essential hydrologic functions will be restored.  The essential hydrologic 
functions for another part of the Tongue River AVF are described in the Big Horn Mine Permit 
SDD (shown in Brook Mine Appendix D11 on Page Addendum D11-2-27), so this may be a 
good starting point to consider. (MDK)
 
(c) A monitoring system is also required to demonstrate the essential hydrologic functions are 
maintained, as per LQD Coal Rules and Regulations, Chapter 5, Section 3(b)(ii).  Since the 
groundwater model (Mine Plan Addendum MP-3) predicts 2.5 feet of drawdown in the 
Tongue River alluvium, the monitoring system may likely contain alluvial monitoring wells and 
periodic evaluation of color-infrared imagery.  (MDK)

Response not accepted. Please see the review of the response to Comment MK 1. Please 
provide a more specific reference to the section of the Mine Plan (MP.6) that discusses the 
probable hydrologic impacts to the Tongue River and Goose Creek AVFs. Please also prove 
a more specific reference to the appropriate portion of the Mine Plan or Reclamation Plan 
that provides further details on the AVF monitoring plan.

Response not accepted. With respect to the three proposed alluvial monitoring wells, please 
state in the text in Section MP.25 that these wells will be installed prior to commencing any 
mining-related disturbance.

Matt Kunze MK 29

Appendix D6-Hydrology, Section D6.1.2 Drainage Basin Description, 3. On Page D6-2 it is 
stated that Slater Creek is an ephemeral stream.  Aerial imagery shows a riparian area with 
trees and subirrigation occurring along much of the channel.  PEM wetlands are also present 
as documented in Appendix D10.  It would seem that an ephemeral stream may not be able 
to support these features.  Please provide the justification why Slater Creek is considered an 
ephemeral stream, and that the stream does not contain intermittent characteristics where it 
is not below the local water table for a portion of the year.  (MDK)

Response not accepted. Please include additional discussion on the hydrology of Slater 
Creek to include what was added to Page D11-8 in Appendix D-11 in response to Comment 
MK 8: Infiltration of precipitation into the burn and then slow release of the stored water acts 
as a water source for the subirrigation and surface flow of Slater Creek.
In addition, a comparison of the 2014 observed flows between the upstream and 
downstream stations on Slater Creek shows that flows were higher at the upstream station 
for the majority of the period. This may suggest Slater Creek is a losing stream. Please 
discuss this further in the description of the hydrology of Slater Creek.

Response not accepted. The additional discussion on the hydrology of Slater Creek was 
included as requested. However, based on observations from the AVF reconnaissance site 
visit to Slater Creek on September 24, 2015, Slater Creek should not be characterized as an 
ephemeral stream. At the time of the site visit, standing water and a small amount of flow 
was observed in the channel, particularly in Section 12. This flow was observed during a dry 
period when no precipitation had occurred previously. Therefore the flow was due to some 
other source besides direct response to precipitation. The permit application indicates that 
some discharge to Slater Creek occurs from infiltration of precipitation into high perched 
scoria burn above the stream channel; this water is stored and slowly released to Slater 
Creek. It appears that this flow may form a shallow water table that provides baseflow to the 
channel. In my opinion Slater Creek is better described as an intermittent stream with a few 
isolated reaches that may be perennial. Please revise any text in the permit application that 
describes Slater Creek as an ephemeral stream (Page D6-2-Section D6.1.2, Page D6-11 -
Section D6.1.5.2, Page D6-11-Section D6.1.5.3, Page RP-45-Section RP .8.5.2). (MDK)

Matt Kunze MK 35
Appendix D6-Hydrology, Section D6.1.5.1 Monitoring Stations, 9. Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 
stations to Table D6.1-11. (MDK)

Response not accepted. The location coordinates are needed for plotting the locations of the 
stations; the quarter-quarter does not provide the needed level of accuracy for this. Reporting 
the northing/easting State Plane coordinates for monitoring locations is standard practice in 
other LQD coal permits and would be required when reporting station information in the 
Annual Report as part of the LQD Coal Annual Report Format (CARF). Please add the 
northing/easting State Plane coordinates for the four Brook Mine surface water monitoring 
stations to Table D6.1-11.

Response not accepted. Although the coordinates were included in Table D6.1- 11 as 
requested, the location appears incorrect for the upstream monitoring station on Slater Creek 
(SM578512-SW-1). During the AVF reconnaissance site visit to Slater Creek on September 
24, 2015, station SM578512-SW -1 was observed approximately 1,800 feet downstream 
from where it is currently shown in Exhibit D6.1-2. Please see the attached map and photo 
below. Please also note that the location observed in the field matches what is shown in 
Addendum D6-5 Figure D6-2. Please provide the correct coordinates and location for station 
SM578512-SW -1 in Table D6.1-11 and Exhibit D6.1-2. Please also update the coordinates 
in Table MP.7- l and the appropriate permit application Exhibits (Exhibit D6. l-2, Exhibit MP.7- 
l, Exhibit RP.8-5) to show the correct location of the station. (MDK)

Matt Kunze MK 43

Appendix D6-Hydrology, Addendum D6-5 – Rating Curves, 17. A rating curve developed 
using only the Manning equation will provide only a rough estimate of flows given the 
uncertainty in the Manning’s roughness coefficient.  It is recommended that direct discharge 
measurements also be taken over time to help evaluate the rating curves developed for the 
four monitoring sites.  (MDK)

Response not accepted. Developing a rating curve for an open channel using only Manning’s 
equation and no direct measurements is not a standard practice. If a direct discharge 
measurement is not occasionally taken, the accuracy of the modelled rating curve will never 
be known. Please commit to periodically taking a direct measurement to evaluate the rating 
curves.

Response not accepted. The text was updated but it is unclear what is going to be directly 
measured. For example, the text states: In addition, direct measurements of surveyed cross 
sections will be obtained when possible. It is not clear if the measurement will be of the water 
discharge or the cross section dimensions. Please revise the sentence so it is clear that 
direct discharge measurements will be taken when possible to evaluate the rating curves. 
(MDK)
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment

Matt Kunze MK 104 N/A -- New comment.
The permit application suggests that the Tongue River and Goose Creek contain AVFs. 
Appendix D-11 must therefore also include a discussion of the importance of these AVFs to 
farming, as discussed in LQD Guideline No. 9 (see Part IV, Section C).

Response conditionally accepted. The permit application has not provided the information 
discussed in LQD Guideline No. 9, Part IV, Section C for determining the importance of 
farming to the AVFs that presumably will be declared by the LQD on the Tongue River and 
Goose Creek. However as per Guideline No. 9, this information is only required for "affected 
AVFs". The permit application implies that the AVFs on the Tongue River and Goose Creek 
should not be considered "affected AVFs" since farming would not be interrupted, 
discontinued, or precluded, and the essential hydrological functions of the AVFs would be 
preserved during mining. No mining is scheduled for these areas and the disturbance that is 
proposed appears to be minor enough such that essential hydrologic functions would not be 
affected. Therefore a significance to farming determination for these AVFs does not appear 
to be required. This may be subject to change pending other LQD staff input when the AVF 
determinations are made. (MDK)

Matt Kunze MK 106 N/A -- New comment.

In Section MP.2.1.2 Change House and Equipment Service Shop, on Page MP-8, it states 
that wash down water will be routed to wastewater impoundment. As stated on Page MP-26, 
wastewater reservoirs are not currently planned as part of the mining operation.  The text in 
this section should also clarify that wastewater reservoirs are not planned.

Response not accepted. The location of the wastewater impoundment is not shown in Exhibit 
MP.5- l , as the map contains labels for only sedimentation ponds and flood control 
reservoirs. Exhibit 12 in Addendum MP-2 shows the design for a "typical facilities reservoir". 
The text in Section MP 5.2 should acknowledge that the location for the wastewater 
impoundment is not shown on Exhibit MP.5-l and has not been determined yet, but the 
typical design is shown in Exhibit 12 in Addendum MP-2. Please make this correction or 
explain if my understanding of this issue is not accurate. (MDK)

Matt Kunze MK 116 N/A -- New comment.

LQD Guideline No. 15 states that ASCMs should not be used for disturbed or reclaimed 
areas that are within one-half mile (channel distance) of Class 1 or Class 2 streams. Since 
the Tongue River and Goose Creek are Class 2 streams, please provide an analysis of the 
distance of the currently proposed ASCMs on Exhibit MP 5-1 to the Tongue River and Goose 
Creek. In accordance with LQD Guideline No. 15, more traditional sediment control methods 
(i.e., sedimentation impoundments) may be needed for disturbed areas that are close to the 
Tongue River and Goose Creek.

Response not accepted. Thank you for providing the Class 1 and Class 2 Stream 1/2 mile 
buffer on Exhibit MP 5-1 and for showing other forms of sediment control besides ASCMs in 
the buffer. However, the text should in this section should also state that the mine trenches 
will also serve as sediment control. This is important to demonstrate since there are some 
areas, for example in Section 18 near TR-6 and in Section 14 near TR-9A and TR-12 that 
are within the buffer to the Tongue River but sedimentation ponds will not be used. (MDK)

Matt Kunze MK 120 N/A -- New comment. N/A -- New comment.
1.  Adjudication-Form 1. The index change sheet states that the affected area boundary was 
updated on several Exhibits. Has the affected area acreage changed? If so a new Form 1 will 
need submitted to show the correct affected area acreage. (MDK)

Matt Kunze MK 121 N/A -- New comment. N/A -- New comment.

D11.5 Agricultural Practices. The CHIA site inspection report (Dated October 21, 2015 and 
mailed to Randall Atkins c/o WWC Engineering) discussed the abandoned Conable 
Reservoir and Ditch and Lateral system in Sections 12 and 13 within the proposed Brook 
Mine permit area. According to the SEO water rights database, a water right for Conable 
Reservoir was granted in 1901 (P223 .0R). The purpose of the reservoir was to store water 
for irrigation of lands under the Conable Ditch and Lateral, which also held a water right to 
divert 1.46 cfs (P3088.0D). The water right allowed for using the water for irrigation of 100 
acres of land adjacent to Slater Creek in T57N, R85W, Section 13. Both water rights were 
cancelled in 1906, and it is unknown the extent that the irrigation was ever developed. The 
dam for the reservoir has long since failed, allowing Slater Creek to flow freely through. In 
Section D11.5, please incorporate the history of the Conable Reservoir and Ditch and Lateral 
System, as this demonstrates there was a historical attempt to irrigate lands in the Slater 
Creek valley within Section 13 of the proposed permit boundary. The attempt apparently 
failed and was abandoned and the water rights were cancelled. (MDK)

Matt Kunze MK 122 N/A -- New comment. N/A -- New comment.

3.  D11.7 Mining of the Alluvial Valley Floor. Although no mining is planned on the AVFs on 
the Tongue River and Goose Creek, the disturbance boundary is within a small part of the 
Big Horn Mine AVF extent (Exhibit D 11.6-1). It appears that this area includes the SP-1, OB-
1, and OB-2 features in Section 21 on Exhibit MP .5-l, which was updated for this round. 
Please include a statement in the text of Section D11.7 that there is some minor disturbance 
proposed within the AVF extent. Please also see Comments 7 and 8 below that request this 
be addressed in the relevant sections of the Mine Plan and Reclamation Plan. (MDK)

Matt Kunze MK 123 N/A -- New comment. N/A -- New comment.

4.  MP.1.3 Acreage to Be Affected Annually. There is a sentence in the second paragraph of 
this section that is confusing and needs rewritten to improve clarity. The difference between 
disturbance boundary and affected area boundary would likely be confusing to the public and 
therefore a clear distinction should be made. The sentence states: The disturbance boundary 
includes all lands that will be physically disturbed during mining lands that are exclusive of 
the disturbance boundary but inclusive of the affected area boundary have the potential to be 
disturbed by mining. It is suggested that this be broken into two sentences: The disturbance 
boundary includes all lands that will be physically and directly disturbed during mining. The 
affected area boundary includes all lands within the disturbance boundary plus additional 
lands that have the potential to be disturbed by mining.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment

Matt Kunze MK 124 N/A -- New comment. N/A -- New comment.

5.  MP.8 Water Use. This section has been revised in this round to remove groundwater 
wells as a source of water for the mine. As shown in the new Table MP.8-1, surface water 
rights are now expected to provide 227,000 gpd, or 69 percent of the mine's water use. In the 
text, please provide further discussion on how and where these surface water rights will be 
obtained. For example, are these existing surface water rights that the mine already has 
rights to, and if so where are the rights located? The Mine Plan PHC (Section MP.6.1) also 
needs revised as this new plan for water use has not been analyzed for any effect on 
decreasing surface water quantity. (MDK)

Matt Kunze MK 125 N/A -- New comment. N/A -- New comment.

6.  MP.l2.4 Buffer Zones.  Assuming Slater Creek is an intermittent stream (Comment MK 
29), LQD Coal Rules and Regulations, Chapter 4, Section 2 (r)(ii)(B) states that a buffer zone 
shall be designated, marked in the field, and on a mine plan map. From Chapter 4, Section 2 
(r)(ii)(A), this buffer zone is to be l00 feet. Please designate the buffer zone on Exhibit MP-5.1 
and provide a commitment to marking the buffer zone at select locations in the field prior to 
commencing mining-related disturbance. (MDK)

Matt Kunze MK 126 N/A -- New comment. N/A -- New comment.

7.  MP.25 Alluvial Valley Floors. Although no mining is planned on the AVFs on the Tongue 
River and Goose Creek, the disturbance boundary is within a small part of the Big Horn Mine 
AVF extent (Exhibit D11.6-1). It appears that this area includes the SP-1, OB-1, and OB-2 
features in Section 21 on Exhibit MP.5-1, which was updated for this round. Please include a 
statement in the text of Section MP .25 that there is some minor disturbance proposed within 
the AVF extent. Please also discuss in the text of MP.25 whether this disturbance would 
affect the essential hydrological functions of the AVF. (MDK)

Matt Kunze MK 127 N/A -- New comment. N/A -- New comment.

8. RP.10 Reestablishment of Essential Hydrologic Functions and Agricultural Utility on 
Alluvial Valley Floors.  Although no mining is planned on the AVFs on the Tongue River and 
Goose Creek, the disturbance boundary is within a small part of the Big Horn Mine AVF 
extent (Exhibit D11.6-1). It appears that this area includes the SP-1, OB-1, and OB-2 features 
in Section 21 on Exhibit MP.5-1, which was updated for this round. Please include a 
statement in the text of Section RP.10 that there is some minor disturbance proposed within 
the AVF extent. Please also discuss in the text of Section RP.10 whether this disturbance 
would affect the essential hydrological functions of the AVF. (MDK)

Muthu Kuchanur MuK 7

Appendix D5, Addendum D5-4 Isopachs, 7. Please include the wells/drill holes (control 
points) used to interpret the isopachs and elevation contours in the maps. In addition, label 
all the control points with names and the thickness (or elevation, as appropriate). This 
comment is applicable to Addendum D5-4, Exhibits 1 through 8. (MK)

Response not accepted. It is acknowledged and accepted that the labels for all the control 
point names were included. However, thickness (or elevation, as appropriate) labels are not 
included as requested. Is it relatively easy for the software that was used for isopach 
elevation contours to label the thickness (or elevation)? The intent of this comment is to 
increase the robustness of the review of the interpreted contours by having appropriate point 
control data plotted in the same map. This comment is applicable to Addendum D5-4, 
Exhibits 1 through 8.

Response not accepted. The Table of Contents for Addendum D5-4 indicates that there is an 
"Exhibit 1: Overburden Isopach Overlying the Carney Coal Seam". This Exhibit is not present 
in the Cheyenne Office copy of the Round 2 response submittal. (MK)

Muthu Kuchanur MuK 15

Appendix D6, Section D6.2.2.2 Aquifer Tests, 15. Page D6-15 states, “Alluvial materials were 
also not analyzed during the aquifer testing.” The alluvial aquifer materials are one of the key 
factors in determining any impacts caused by mining to the alluvial aquifer.  Alluvial aquifer 
tests will be helpful in understanding any surface water – groundwater interactions. Please 
provide justification for not conducting any aquifer tests in the alluvial wells. (MK)

Response not accepted. The updated text just notes that there were three alluvial wells 
completed in Slater Creek. The original comment remains to be addressed.

Response not accepted. It is acknowledged that there is a potentiometric head difference 
between alluvium and Carney coal seam. Please clarify if this potentiometric head difference 
is an artifact caused by CBM dewatering. (MK)

Muthu Kuchanur MuK 32

Mine Plan, 32. Please provide an electronic copy of the groundwater model referenced in 
Addendum MP-3. In addition, please provide the GIS projection coordinate of the model files 
that will enable the LQD to plot the model results in GIS for the purposes of producing the 
CHIA (Cumulative Hydrologic Impact Assessment). The LQD review of the model files might 
potentially generate additional comments, clarifications or questions. (MK) 

Response conditionally accepted. Because of a version compatibility issue between the 
software used by the LQD and the mine, the LQD was not able to review the model files. The 
LQD has contacted Office of Surface Mining (OSM) to explore the options (if any) to update 
the Groundwater Vistas software to the latest version. OSM is looking into this issue and has 
not responded during the completion of the review. The LQD would also welcome any 
suggestions from the mine to resolve this issue.

Response not accepted. The LQD was able to obtain a newer version of Groundwater Vistas 
from the OSM. The model files provided in the initial submittal were attempted to run fo 
llowing the written instructions that came along with the model files. The steady state model 
ran and the results for mass balance were similar to the results provided in the application. 
However, the transient model results do not align with the results presented in the 
application. Please provide additional assistance and clarification to help the LQD replicate 
the model results. Depending on the results from this verification run, additional model files. 
(MK, Round 3)

Muthu Kuchanur MuK 74

Mine Plan, Addendum MP-3 Groundwater Model, 74. Please provide a comparison of model 
simulated inflows and outflows against conceptual estimates of inflows and outflows. This 
comparison will act as another verification/check for the technical adequacy of the 
groundwater model (Example model GHB flows vs. reasonable estimated conceptual flows). 
(MK)

Response conditionally accepted. Please incorporate the context of the response into the 
permit application. In addition, clarify the reason for increased recharge from the steady state 
to transient models (5,138 vs 5,434 cu.ft/day).

Response not accepted. Please provide the revised model files for the LQD review and 
records.

Muthu Kuchanur

MuK 98 Verbal 
Comment via phone 

call Ray Moores 
(WWC) on 12/2/15

N/A -- New comment. N/A -- New comment. Please provide additional clarification describing why the model predicted discharge from the 
Tongue River to the underlying layers using the River Cells is conservatively over estimated.

Stacy Page SP 8
Reclamation Plan, Page RP-16. Section RP.6.4.1.  To demonstrate that all of the unaffected 
acres of each vegetation community are sufficient for an extended reference area please 
create a table with total acres and affected acres and reference this table in this section.  

None.  Round 1 comment response was adequate.

Table RP.6-6. This table should use the acreage within the permit boundary since the mine 
has control over management of the land in the permit. Please revise the first column of this 
table from Brook Mine Study Area to Brook Mine Permit Area and use the acreages from 
Table D8.2-1. For the second column please title it Disturbed Acreage. When the subtraction 
for the final column occurs there will be very little acreage for the Agricultural Land but 
historic or county production numbers can be used.
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Commentor Comment number Round 1 Comment Round 2 Comment Round 3 Comment

Stacy Page SP 13

Reclamation Plan, Page RP-25.  Section RP.6.7.3.  Under Sampling Frequency in Guideline 
14  the third sample may be included as part of your revegetation success (bond release) 
sampling which can begin in year seven.  You may add more flexability to your sampling 
interval such as beginning year 3 or 4,  with the second sampling in year 5, 6 or 7 and then 
the third may be year 7 – 13 and may be used for revegetation success.  

None.  Round 1 comment response was adequate.

This is confusing. Please use the following language for the section. Sampling will begin in 
year 3 or 4 after seeding. The second sampling will occur in year 6 or 7 after seeding and the 
third sampling which may be used for final revegetation success will occur by year 13 or 14 
after seeding. In the event the bond period for specific monitoring areas exceeds ten years, 
additional sampling will occur every five years after the third sample until final bond release.

Stacy Page SP 17 N/A -- New comment. N/A -- New comment. Please correct tables or text that list the new affected area. This acreage should match the 
acreage listed on your Form 1.

Stacy Page SP 18 N/A -- New comment. N/A -- New comment. The shrub density standard is based on the affected acreage which is listed on your Form 1. 
Please make any needed changes to your shrub density tables and maps.





From: Ray Moores
To: Muthu Kuchanur
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: RE: Ramaco Brook Mine groundwater model files
Date: Wednesday, December 02, 2015 5:49:26 PM
Attachments: image001.jpg

Muthu,
                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what you
have).   Long story short, when I run the model, it appears to be broken with the new version of
Groundwater Vistas so that is the reason you are seeing drastically different results that we saw with
previous versions of the model software.  I see the same mass balance issues and dry cells that you
mentioned. 

Significantly, I notice that the layer type options are completely different in the new version
than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option (as I
understand based on communications with the developer, Mr. Rumbaugh, this layer type allowed
the model to automatically determine if the layer is confined or unconfined.)  In the newest version,
layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not appropriate.  I found
that by resetting layers 2 thru 6 as confined layers (Option 0) and then updating the solver package
(Model>Modflow>Solver Options) with a maximum of 100 outer iterations and 200 inner iterations
the model runs and solves.  It does solve slightly different than it did under the previous version. 
Therefore, there may still be some differences between the two versions that need to be worked
out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what other things have
changed between the different versions.  I will let you know if I can come up with any additional
tricks so that we can get to an apples to apples comparison after I have had a chance to do some
additional sleuthing.    
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Thanks Ray, Let's plan for 9 AM tomorrow.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,

Thank you for the quick response and the offer to help troubleshoot. I really appreciate it. I
am tied for most of tomorrow (Tuesday). I am available most of Wednesday (9 AM?) and
Thursday (1PM?). Please let me know if any of those two days would work. I can be reached
at 777-7132.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As near as I can tell you are setting the model up appropriately.  At the current settings with
our version of the program, the model runs through without having to continue the simulation even
if convergence is not achieved.  That check mark being on is a remnant from earlier models and
 never got checked off because in the final version we were converging.  It is possible to play with
the number of inner and outer iterations in the PCG2 solver package to make the model converge. 
Nevertheless, the version we sent to you should run through with no modifications.   It might be
easier if we trouble shoot this over the phone.  Is there a time that I can give you a call tomorrow so
that we can work through the details?
Thanks,

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
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Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,
 
I received the DVD and was trying to rerun the model to replicate the results. Below are the
steps that I followed:
 
1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial Heads"
Directory
3. Clicked Run in GW Vistas.
 
The model is not converging and I am having significant mass balance errors (>15%) in
several time steps and the results are not the same as the ones provided in the DVD.
 
In addition, the Vistas file I have has a check mark on Model --> MODFLOW Options-->
basic-->"Continue MODFLOW simulation Even if Convergence Not Achieved". Can you
please let me know, if the correct file that you have has this check box enabled?
 
I would appreciate any additional insights in helping me to replicate the results in the DVD.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

tel:307-672-0761
tel:307-673-0637
http://www.wwcengineering.com/
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:307-777-7132
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On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:
Thank you Ray for the heads up. I will keep an eye for the DVD.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As a followup to our conversation last week regarding your round 3 comments on
Ramaco’s Brook Mine Permit application I thought I would let you know that we sent out
DVD’s with the latest groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used DVD’s so I could
include the files created from the latest model run with the model files.  You should see the
DVD next week.  Let us know if you have any questions when you get it.   
Thanks,
Ray

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

mailto:muthu.kuchanur@wyo.gov
tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
tel:307-672-0761
tel:307-673-0637
http://www.wwcengineering.com/


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Thursday, December 03, 2015 7:40:29 AM
Attachments: image001.jpg

Good morning Ray,

Thanks for the quick update. I truly appreciate your efforts in working towards
resolving this issue. I believe that layer type 3 might give you the flexibility to switch
between confined and unconfined situations and may help us to find a stable
solution.

Please feel free to give me a call or email when you need me to try something at my
end.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what
you have).   Long story short, when I run the model, it appears to be broken with the new version
of Groundwater Vistas so that is the reason you are seeing drastically different results that we saw
with previous versions of the model software.  I see the same mass balance issues and dry cells
that you mentioned. 

Significantly, I notice that the layer type options are completely different in the new
version than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option
(as I understand based on communications with the developer, Mr. Rumbaugh, this layer type
allowed the model to automatically determine if the layer is confined or unconfined.)  In the
newest version, layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not
appropriate.  I found that by resetting layers 2 thru 6 as confined layers (Option 0) and then
updating the solver package (Model>Modflow>Solver Options) with a maximum of 100 outer

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
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iterations and 200 inner iterations the model runs and solves.  It does solve slightly different than
it did under the previous version.  Therefore, there may still be some differences between the two
versions that need to be worked out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what other things
have changed between the different versions.  I will let you know if I can come up with any
additional tricks so that we can get to an apples to apples comparison after I have had a chance to
do some additional sleuthing.    

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Thanks Ray, Let's plan for 9 AM tomorrow.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

mailto:muthu.kuchanur@wyo.gov
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                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

Thank you for the quick response and the offer to help troubleshoot. I really
appreciate it. I am tied for most of tomorrow (Tuesday). I am available most of
Wednesday (9 AM?) and Thursday (1PM?). Please let me know if any of those two
days would work. I can be reached at 777-7132.

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the current settings
with our version of the program, the model runs through without having to continue the
simulation even if convergence is not achieved.  That check mark being on is a remnant from
earlier models and  never got checked off because in the final version we were converging.  It is

mailto:muthu.kuchanur@wyo.gov
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possible to play with the number of inner and outer iterations in the PCG2 solver package to make
the model converge.  Nevertheless, the version we sent to you should run through with no
modifications.   It might be easier if we trouble shoot this over the phone.  Is there a time that I
can give you a call tomorrow so that we can work through the details?

Thanks,

Ray

 

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

 

I received the DVD and was trying to rerun the model to replicate the results.
Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory

3. Clicked Run in GW Vistas.
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The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones
provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

 

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

tel:307-777-7132
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Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question
Date: Thursday, December 03, 2015 1:46:47 PM
Attachments: image003.jpg

Jeff,
 
Mark and I were going over the latest info you guys provided today and he asked me a question I
couldn’t answer.   Why is the acreage in the S1/2 of Section 17 and the N1/2 of Section 20 included
in the permit area?  It is outside the affected area but inside the permit boundary.  I think we have
discussed this but my senility is possibly making me forgetful. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine question
Date: Thursday, December 03, 2015 4:54:54 PM
Attachments: image001.jpg

BJ,
 
At the time the permit boundary was crafted, it was unknown whether this area could be utilized as
a transportation corridor, or have coals that might be accessible by high wall mining.  This area does
contain historic underground workings.  Once the plan came together, the decision was made to
keep this area in the permit to allow future flexibility and air quality buffer as necessary.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question
 
Jeff,
 
Mark and I were going over the latest info you guys provided today and he asked me a question I
couldn’t answer.   Why is the acreage in the S1/2 of Section 17 and the N1/2 of Section 20 included
in the permit area?  It is outside the affected area but inside the permit boundary.  I think we have
discussed this but my senility is possibly making me forgetful. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Ray Moores
To: Muthu Kuchanur
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: RE: Ramaco Brook Mine groundwater model files
Date: Thursday, December 03, 2015 5:52:24 PM
Attachments: image001.jpg

Muthu,
                Jim Rumbaugh and I exchanged several emails today and we were able to figure out how to
get the model to run in the new version of Groundwater Vistas.   As I understand, some of the
updates Jim made to Groundwater Vistas were to incorporate Modflow USG.   As a result, the layer
options are a bit different in the newer versions (we had already figured that out!)  What I did learn
is that if I open our Groundwater vistas file (the transient version) and go to the layer settings
(Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to Type 2 –
Unconfined (S varies). The model returns results very close to the results we were seeing under the
Version 6.43 Build 4 simulations.  I did a little sleuthing and Layer Type 2 allows the storage
coefficient to alternate between confined and unconfined values which is appropriate for our
simulations (especially near the outcrop where the layer goes from confined to unconfined
conditions).
 
                I would suggest re-trying the model with the updated layer type 2 and seeing if it will run on
your end.  I will give you a call  in the morning and maybe we can hash out any further details.
Ray
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Good morning Ray,
 
Thanks for the quick update. I truly appreciate your efforts in working towards resolving this
issue. I believe that layer type 3 might give you the flexibility to switch between confined and
unconfined situations and may help us to find a stable solution.
 
Please feel free to give me a call or email when you need me to try something at my end.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
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Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what you
have).   Long story short, when I run the model, it appears to be broken with the new version of
Groundwater Vistas so that is the reason you are seeing drastically different results that we saw with
previous versions of the model software.  I see the same mass balance issues and dry cells that you
mentioned. 

Significantly, I notice that the layer type options are completely different in the new version
than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option (as I
understand based on communications with the developer, Mr. Rumbaugh, this layer type allowed
the model to automatically determine if the layer is confined or unconfined.)  In the newest version,
layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not appropriate.  I found
that by resetting layers 2 thru 6 as confined layers (Option 0) and then updating the solver package
(Model>Modflow>Solver Options) with a maximum of 100 outer iterations and 200 inner iterations
the model runs and solves.  It does solve slightly different than it did under the previous version. 
Therefore, there may still be some differences between the two versions that need to be worked
out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what other things have
changed between the different versions.  I will let you know if I can come up with any additional
tricks so that we can get to an apples to apples comparison after I have had a chance to do some
additional sleuthing.    
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Thanks Ray, Let's plan for 9 AM tomorrow.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

mailto:muthu.kuchanur@wyo.gov
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Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,

Thank you for the quick response and the offer to help troubleshoot. I really appreciate it. I
am tied for most of tomorrow (Tuesday). I am available most of Wednesday (9 AM?) and
Thursday (1PM?). Please let me know if any of those two days would work. I can be reached
at 777-7132.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As near as I can tell you are setting the model up appropriately.  At the current settings with
our version of the program, the model runs through without having to continue the simulation even
if convergence is not achieved.  That check mark being on is a remnant from earlier models and
 never got checked off because in the final version we were converging.  It is possible to play with
the number of inner and outer iterations in the PCG2 solver package to make the model converge. 
Nevertheless, the version we sent to you should run through with no modifications.   It might be
easier if we trouble shoot this over the phone.  Is there a time that I can give you a call tomorrow so
that we can work through the details?
Thanks,
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Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,
 
I received the DVD and was trying to rerun the model to replicate the results. Below are the
steps that I followed:
 
1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial Heads"
Directory
3. Clicked Run in GW Vistas.
 
The model is not converging and I am having significant mass balance errors (>15%) in
several time steps and the results are not the same as the ones provided in the DVD.
 
In addition, the Vistas file I have has a check mark on Model --> MODFLOW Options-->
basic-->"Continue MODFLOW simulation Even if Convergence Not Achieved". Can you
please let me know, if the correct file that you have has this check box enabled?
 
I would appreciate any additional insights in helping me to replicate the results in the DVD.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov
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On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:
Thank you Ray for the heads up. I will keep an eye for the DVD.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As a followup to our conversation last week regarding your round 3 comments on
Ramaco’s Brook Mine Permit application I thought I would let you know that we sent out
DVD’s with the latest groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used DVD’s so I could
include the files created from the latest model run with the model files.  You should see the
DVD next week.  Let us know if you have any questions when you get it.   
Thanks,
Ray

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
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From: Muthu Kuchanur
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Thursday, December 03, 2015 8:13:36 PM
Attachments: image001.jpg

Hi Ray,

Thank you for the additional details. I appreciate your research and providing
additional, very helpful details. I was also trying a little with the layer types. Below is
the excerpt from the MODFLOW manual:

"•    0—confined—Transmissivity and storage coefficient of the layer are constant for
the entire simulation.
•    1—unconfined—Transmissivity of the layer varies. It is calculated from the
saturated thickness and hydraulic conductivity. The storage coefficient is constant.
This type code is valid only for layer 1.
•    2—confined/unconfined—Transmissivity of the layer is constant. The storage
coefficient may alternate between confined and unconfined values. Vertical flow from
above is limited if the layer desaturates.
•    3—confined/unconfined—Transmissivity of the layer varies. It is calculated from
the saturated thickness and hydraulic conductivity. The storage coefficient may
alternate between confined and unconfined values. Vertical flow from above is
limited if the aquifer desaturates."

My understanding is that Layer Type 2 allows only the storage to alternate between
confined and unconfined values and the transmissivity does not change with this
layer type. For example, if the Carney coal seam decreases in saturated thickness
during mining, still the model will calculate the transmissivity based on initial
saturated thickness of the coal seam and does not allow the transmissivity to reflect
the decreased saturated thickness during mining. In this case, the transmissivity will
be overestimated by the model than what we will see in the field, hence the
predicted drawdown will be underestimated. This indicates that this is not a
conservative assumption for model predictions.

Layer Type 3 gives complete flexibility for both storage and transmissivity to
alternate based on simulated head values. It appears that Layer Type 3 would be
appropriate. This is just my initial thought and I am open to any alternate points to
why one layer type might be more reflective of the potential effects in reality.
Honestly, I am also learning and intrigued by these changes in layer types. I am
looking forward to discussing with you further tomorrow. 

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Dec 3, 2015 at 5:52 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                Jim Rumbaugh and I exchanged several emails today and we were able to figure out how
to get the model to run in the new version of Groundwater Vistas.   As I understand, some of the
updates Jim made to Groundwater Vistas were to incorporate Modflow USG.   As a result, the
layer options are a bit different in the newer versions (we had already figured that out!)  What I
did learn is that if I open our Groundwater vistas file (the transient version) and go to the layer
settings (Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to Type 2
– Unconfined (S varies). The model returns results very close to the results we were seeing under
the Version 6.43 Build 4 simulations.  I did a little sleuthing and Layer Type 2 allows the storage
coefficient to alternate between confined and unconfined values which is appropriate for our
simulations (especially near the outcrop where the layer goes from confined to unconfined
conditions).

 

                I would suggest re-trying the model with the updated layer type 2 and seeing if it will run
on your end.  I will give you a call  in the morning and maybe we can hash out any further details.

Ray

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Good morning Ray,

 

Thanks for the quick update. I truly appreciate your efforts in working towards
resolving this issue. I believe that layer type 3 might give you the flexibility to
switch between confined and unconfined situations and may help us to find a
stable solution.

mailto:muthu.kuchanur@wyo.gov
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Please feel free to give me a call or email when you need me to try something at
my end.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what
you have).   Long story short, when I run the model, it appears to be broken with the new version
of Groundwater Vistas so that is the reason you are seeing drastically different results that we saw
with previous versions of the model software.  I see the same mass balance issues and dry cells
that you mentioned. 

Significantly, I notice that the layer type options are completely different in the new
version than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option
(as I understand based on communications with the developer, Mr. Rumbaugh, this layer type
allowed the model to automatically determine if the layer is confined or unconfined.)  In the
newest version, layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not
appropriate.  I found that by resetting layers 2 thru 6 as confined layers (Option 0) and then
updating the solver package (Model>Modflow>Solver Options) with a maximum of 100 outer
iterations and 200 inner iterations the model runs and solves.  It does solve slightly different than
it did under the previous version.  Therefore, there may still be some differences between the two
versions that need to be worked out. 

tel:307-777-7132
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That said, I have an email into Jim Rumbaugh to see if I can find out what other things
have changed between the different versions.  I will let you know if I can come up with any
additional tricks so that we can get to an apples to apples comparison after I have had a chance to
do some additional sleuthing.    

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Thanks Ray, Let's plan for 9 AM tomorrow.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 

Ray
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

Thank you for the quick response and the offer to help troubleshoot. I really
appreciate it. I am tied for most of tomorrow (Tuesday). I am available most of
Wednesday (9 AM?) and Thursday (1PM?). Please let me know if any of those two
days would work. I can be reached at 777-7132.

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the current settings
with our version of the program, the model runs through without having to continue the
simulation even if convergence is not achieved.  That check mark being on is a remnant from
earlier models and  never got checked off because in the final version we were converging.  It is
possible to play with the number of inner and outer iterations in the PCG2 solver package to make
the model converge.  Nevertheless, the version we sent to you should run through with no
modifications.   It might be easier if we trouble shoot this over the phone.  Is there a time that I
can give you a call tomorrow so that we can work through the details?
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Thanks,

Ray

 

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

 

I received the DVD and was trying to rerun the model to replicate the results.
Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones
provided in the DVD.

 

tel:307-672-0761
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In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

 

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 

tel:307-777-7132
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Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Jeff Barron
To: Muthu Kuchanur
Cc: Ray Moores; BJ Kristiansen (bj.kristiansen@wyo.gov)
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Thursday, December 03, 2015 8:18:23 PM
Attachments: image001.jpg
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Muthu,

I appreciate your efforts in fleshing out this model.

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Dec 3, 2015, at 8:13 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:

Hi Ray,

Thank you for the additional details. I appreciate your research and
providing additional, very helpful details. I was also trying a little with the
layer types. Below is the excerpt from the MODFLOW manual:

"•    0—confined—Transmissivity and storage coefficient of the layer are
constant for the entire simulation.
•    1—unconfined—Transmissivity of the layer varies. It is calculated
from the saturated thickness and hydraulic conductivity. The storage
coefficient is constant. This type code is valid only for layer 1.
•    2—confined/unconfined—Transmissivity of the layer is constant. The
storage coefficient may alternate between confined and unconfined
values. Vertical flow from above is limited if the layer desaturates.
•    3—confined/unconfined—Transmissivity of the layer varies. It is
calculated from the saturated thickness and hydraulic conductivity. The
storage coefficient may alternate between confined and unconfined
values. Vertical flow from above is limited if the aquifer desaturates."

My understanding is that Layer Type 2 allows only the storage to
alternate between confined and unconfined values and the transmissivity
does not change with this layer type. For example, if the Carney coal
seam decreases in saturated thickness during mining, still the model will
calculate the transmissivity based on initial saturated thickness of the coal
seam and does not allow the transmissivity to reflect the decreased
saturated thickness during mining. In this case, the transmissivity will be
overestimated by the model than what we will see in the field, hence the
predicted drawdown will be underestimated. This indicates that this is not
a conservative assumption for model predictions.

Layer Type 3 gives complete flexibility for both storage and transmissivity
to alternate based on simulated head values. It appears that Layer Type
3 would be appropriate. This is just my initial thought and I am open to
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any alternate points to why one layer type might be more reflective of
the potential effects in reality. Honestly, I am also learning and intrigued
by these changes in layer types. I am looking forward to discussing with
you further tomorrow. 

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Dec 3, 2015 at 5:52 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                Jim Rumbaugh and I exchanged several emails today and we were able to
figure out how to get the model to run in the new version of Groundwater Vistas. 
 As I understand, some of the updates Jim made to Groundwater Vistas were to
incorporate Modflow USG.   As a result, the layer options are a bit different in the
newer versions (we had already figured that out!)  What I did learn is that if I open
our Groundwater vistas file (the transient version) and go to the layer settings
(Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to
Type 2 – Unconfined (S varies). The model returns results very close to the results
we were seeing under the Version 6.43 Build 4 simulations.  I did a little sleuthing
and Layer Type 2 allows the storage coefficient to alternate between confined and
unconfined values which is appropriate for our simulations (especially near the
outcrop where the layer goes from confined to unconfined conditions).

 

                I would suggest re-trying the model with the updated layer type 2 and seeing
if it will run on your end.  I will give you a call  in the morning and maybe we can
hash out any further details.

Ray
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Good morning Ray,

 

Thanks for the quick update. I truly appreciate your efforts in working
towards resolving this issue. I believe that layer type 3 might give you
the flexibility to switch between confined and unconfined situations and
may help us to find a stable solution.

 

Please feel free to give me a call or email when you need me to try
something at my end.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                Per our conversation this morning I updated our model version from 6.43
Build 4 to the latest version, 6.80 Build 1 (I tried but could not get back to Version
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6.78 build 37 which is what you have).   Long story short, when I run the model, it
appears to be broken with the new version of Groundwater Vistas so that is the
reason you are seeing drastically different results that we saw with previous versions
of the model software.  I see the same mass balance issues and dry cells that you
mentioned. 

Significantly, I notice that the layer type options are completely different in
the new version than in version 6.43.  In version 6.43 layer type 5 is an
unconfined/confined layer option (as I understand based on communications with
the developer, Mr. Rumbaugh, this layer type allowed the model to automatically
determine if the layer is confined or unconfined.)  In the newest version, layer type 5
is  “USG Unsat. Flow”.  As you mentioned this morning, this is not appropriate.  I
found that by resetting layers 2 thru 6 as confined layers (Option 0) and then
updating the solver package (Model>Modflow>Solver Options) with a maximum of
100 outer iterations and 200 inner iterations the model runs and solves.  It does
solve slightly different than it did under the previous version.  Therefore, there may
still be some differences between the two versions that need to be worked out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what
other things have changed between the different versions.  I will let you know if I can
come up with any additional tricks so that we can get to an apples to apples
comparison after I have had a chance to do some additional sleuthing.    

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Thanks Ray, Let's plan for 9 AM tomorrow.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.
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Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                I should be able to make both days work.  I will plan on giving you a call on
Wednesday morning around 9 AM. 

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

Thank you for the quick response and the offer to help troubleshoot. I
really appreciate it. I am tied for most of tomorrow (Tuesday). I am
available most of Wednesday (9 AM?) and Thursday (1PM?). Please let
me know if any of those two days would work. I can be reached at
777-7132.

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
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mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the
current settings with our version of the program, the model runs through without
having to continue the simulation even if convergence is not achieved.  That check
mark being on is a remnant from earlier models and  never got checked off because
in the final version we were converging.  It is possible to play with the number of
inner and outer iterations in the PCG2 solver package to make the model converge. 
Nevertheless, the version we sent to you should run through with no modifications. 
 It might be easier if we trouble shoot this over the phone.  Is there a time that I can
give you a call tomorrow so that we can work through the details?

Thanks,

Ray
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Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,
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I received the DVD and was trying to rerun the model to replicate the
results. Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the
"Initial Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass balance
errors (>15%) in several time steps and the results are not the same
as the ones provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model -->
MODFLOW Options--> basic-->"Continue MODFLOW simulation Even if
Convergence Not Achieved". Can you please let me know, if the correct
file that you have has this check box enabled?

 

I would appreciate any additional insights in helping me to replicate the
results in the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

tel:307-777-7132
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On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur
<muthu.kuchanur@wyo.gov> wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                As a followup to our conversation last week regarding your
round 3 comments on Ramaco’s Brook Mine Permit application I
thought I would let you know that we sent out DVD’s with the latest
groundwater model files yesterday.  One DVD went to you in Cheyenne
and one went to BJ in Sheridan.  You will note that I used DVD’s so I
could include the files created from the latest model run with the model
files.  You should see the DVD next week.  Let us know if you have any
questions when you get it.   

Thanks,

Ray
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From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov
Subject: FW: Brook Mine question
Date: Friday, December 04, 2015 7:03:50 AM
Attachments: image001.jpg

Mark,
 
Here is Jeff’s response to my question about the permit boundary location.  We have been
discussing the LQD actions in the recent past of requesting other coal mine amendments be
modified to only allow a permit boundary that was reflective of a more realistic mining unit.  I have a
few of questions about performing the same actions with Ramaco’s permit boundary:
 

1.        Is the comparison of Ramaco’s existing permit boundary to other mine’s permit boundary
delineation equivalent?  Ramaco owns the surface and minerals beneath the property they
have delineated by their permit boundary.  Is this the same circumstance we find in the
other mines we have worked with in the past?  Or is the earlier circumstance involving split
estate?  Are we comparing apples and oranges?
 

2.        What are the consequences of modifying the permit boundary at Brook Mine at this late
stage of the process?  Does this start the review process over and mandate a new 150 day
review period with public notice?

 
3.        Is it appropriate to raise this issue at this stage of the permitting process after we have

finished three rounds of comments and responses?  Since we did not broach this topic in the
past, does this invalidate new LQD actions performed on parts of the permit application that
we have already accepted in the mine plan until now?

 
Let’s discuss these questions whenever you can fit it into your schedule and determine if this needs
to be a Round 4 action.
 
-bj
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, December 03, 2015 4:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine question
 
BJ,
 
At the time the permit boundary was crafted, it was unknown whether this area could be utilized as
a transportation corridor, or have coals that might be accessible by high wall mining.  This area does
contain historic underground workings.  Once the plan came together, the decision was made to
keep this area in the permit to allow future flexibility and air quality buffer as necessary.
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From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question
 
Jeff,
 
Mark and I were going over the latest info you guys provided today and he asked me a question I
couldn’t answer.   Why is the acreage in the S1/2 of Section 17 and the N1/2 of Section 20 included
in the permit area?  It is outside the affected area but inside the permit boundary.  I think we have
discussed this but my senility is possibly making me forgetful. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: FW: Brook Mine question
Date: Friday, December 04, 2015 7:06:00 AM
Attachments: image001.jpg

BJ,

I will stop by to answer your questions after I process mail.

Thanks,

Mark

On Fri, Dec 4, 2015 at 7:06 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,

 

Here is Jeff’s response to my question about the permit boundary location.  We
have been discussing the LQD actions in the recent past of requesting other coal
mine amendments be modified to only allow a permit boundary that was reflective
of a more realistic mining unit.  I have a few of questions about performing the
same actions with Ramaco’s permit boundary:

 

1.       Is the comparison of Ramaco’s existing permit boundary to other mine’s permit
boundary delineation equivalent?  Ramaco owns the surface and minerals beneath
the property they have delineated by their permit boundary.  Is this the same
circumstance we find in the other mines we have worked with in the past?  Or is
the earlier circumstance involving split estate?  Are we comparing apples and
oranges?

 

2.       What are the consequences of modifying the permit boundary at Brook Mine at
this late stage of the process?  Does this start the review process over and
mandate a new 150 day review period with public notice?

 

3.       Is it appropriate to raise this issue at this stage of the permitting process after
we have finished three rounds of comments and responses?  Since we did not
broach this topic in the past, does this invalidate new LQD actions performed on
parts of the permit application that we have already accepted in the mine plan
until now?

 

Let’s discuss these questions whenever you can fit it into your schedule and
determine if this needs to be a Round 4 action.

mailto:mark.rogaczewski@wyo.gov
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-bj

 

 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, December 03, 2015 4:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine question

 

BJ,

 

At the time the permit boundary was crafted, it was unknown whether this area
could be utilized as a transportation corridor, or have coals that might be
accessible by high wall mining.  This area does contain historic underground
workings.  Once the plan came together, the decision was made to keep this area
in the permit to allow future flexibility and air quality buffer as necessary.

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question

 

Jeff,

 

Mark and I were going over the latest info you guys provided today and he asked
me a question I couldn’t answer.   Why is the acreage in the S1/2 of Section 17
and the N1/2 of Section 20 included in the permit area?  It is outside the affected
area but inside the permit boundary.  I think we have discussed this but my
senility is possibly making me forgetful. 

 

-bj

 

   Bj Kristiansen, P.G.
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   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: jbarron@wwcengineering.com
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine Permit Application, Round 3, Adjudication comments, TFN 6 2/025
Date: Friday, December 04, 2015 7:22:12 AM
Attachments: andrew round 3.pdf

image002.jpg

Jeff,
 
 
Andrew Kuhlman, of the Wyoming State Attorney General’s Office, emailed his Round 3 comments
on the Brook Mine surface use issues yesterday afternoon.  I have presented them in a
memorandum format and attached them for WWC and the Ramaco staff.  Let me know if there is
anything else you need at this time.
 
Thanks for coming to the office yesterday to work through the Round 3 comments and responses.  It
helps us understand the permit application in greater detail. 
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Supplemental Round 3 Documents Review 
Brook Coal Mine Permit Application, TFN 6 2/025 
Wyoming State Attorney General's Office for LQD 
Mr. Andrew Kuhlman 


December 3, 2015 
__________________________________________________________________________ 
 
 The Department of Environmental Quality, Land Quality Division (“Division”) has 
received the Applicant’s responses to the Department’s most recent round of comments and 
questions regarding the Application’s adjudication section. The Applicant responded in three 
parts. First, the Applicant provided to the Division copies of the pleadings involved in the 
ongoing litigation, Brook Mining Company, LLC v. Big Horn Coal Company, Civil No. CV 2014-
372, currently before the Wyoming Fourth Judicial District Court. Second, in a letter dated 
October 13, 2015, the Applicant responded to the Division’s supplemental questions, which 
were based upon the contents of the provided court pleadings. Third, the Applicant’s legal 
counsel provided a memo, dated November 5, 2015, which discussed legal interests that arose 
from the 1954 Deed provided in the Application with regard to the Padlock Ranch Company 
(“Padlock Ranch”). 
 
 The Division has reviewed the Applicant’s responses. Each of the responses has helped 
the Division to further evaluate the Application. However, the Division has determined that, at 
this time, the Application is still deficient and not yet technically adequate and suitable for 
publication regarding the requirements of Wyoming Statutes § 35-11-406(a)(ii) and -406(b)(xi)-
(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal operations. This 
determination results from two issues for which the Division requests additional information 
from the Applicant. 
 
1. With respect to the lands conveyed by the 1954 Deed, the Applicant’s position appears 
to be that it (through its mineral lease) or Ramaco Wyoming Coal, LLC, (“Ramaco”) (as present 
owner of the mineral rights) hold the legal rights necessary to make one of them the “surface 
landowner” for the purposes of the landowner consent requirements under Wyoming Statute § 
35-11-406(b)(xi)-(xii). This position conflicts with the Big Horn Coal Company (“Big Horn”) or 
the Padlock Ranch being the “surface landowners” based on their surface rights acquired under 
the 1954 Deed. Contrary to the Applicant’s position, based upon the information available to 
the Division, neither Ramaco nor the Applicant appear to qualify as the “surface owner / surface 
landowner” or “resident or agricultural landowner” under Subsections -406(b)(xi) or (xii). See 
Belle Fourche Pipeline Co. v. State, 766 P.2d 537, 541-550 (Wyo. 1988). Therefore, the 
Division requests that the Applicant provide any additional facts that demonstrate that either it 
or Ramaco qualify as one of those entities who can grant an instrument of consent as required 
by Subsections -406(b)(xi) or (xii). 
 
2. If Big Horn or Padlock Ranch are “surface owners” under Wyoming Statute § 35-11-
406(xi)-(xii), the Division must determine whether the 1954 Deed still qualifies as an “instrument 
of consent” from those surface owners necessary to meet the statutory and regulatory 
requirements. As noted in the Division’s first and second round of comments on the 
adjudication section of the Application, in order for the Division to determine compliance, the 
Division must determine whether Subsection -406(b)(xi) or Subsection -406(b)(xii) might apply 







to this Application. The Division continues to lack sufficient information on the record to make 
this determination, and therefore again asks that the Applicant provide additional information.  
 
Specifically, the Division requests that the Applicant state (and provide supporting information) 
whether or not Big Horn and Padlock Ranch are “resident or agricultural landowners” under the 
statutory definition in Wyoming Statute § 35-11-406(b)(xii). The Division recognizes and notes 
for this issue that the Applicant’s position is that the surface landowner under the 1954 Deed 
is not “different than the owner of the mineral estate,” for the purposes of Subsections -
406(b)(xi) and (xii). However, the Division requires information about whether Big Horn and 
Padlock Ranch each do, or do not, satisfy the remaining requirements under the definition of 
“resident or agricultural landowner”. 
 
__________________________________________________________________________ 
 
End of Round 3 comments by Mr. Andrew Kuhlman 








  

Supplemental Round 3 Documents Review 
Brook Coal Mine Permit Application, TFN 6 2/025 
Wyoming State Attorney General's Office for LQD 
Mr. Andrew Kuhlman 

December 3, 2015 
__________________________________________________________________________ 
 
 The Department of Environmental Quality, Land Quality Division (“Division”) has 
received the Applicant’s responses to the Department’s most recent round of comments and 
questions regarding the Application’s adjudication section. The Applicant responded in three 
parts. First, the Applicant provided to the Division copies of the pleadings involved in the 
ongoing litigation, Brook Mining Company, LLC v. Big Horn Coal Company, Civil No. CV 2014-
372, currently before the Wyoming Fourth Judicial District Court. Second, in a letter dated 
October 13, 2015, the Applicant responded to the Division’s supplemental questions, which 
were based upon the contents of the provided court pleadings. Third, the Applicant’s legal 
counsel provided a memo, dated November 5, 2015, which discussed legal interests that arose 
from the 1954 Deed provided in the Application with regard to the Padlock Ranch Company 
(“Padlock Ranch”). 
 
 The Division has reviewed the Applicant’s responses. Each of the responses has helped 
the Division to further evaluate the Application. However, the Division has determined that, at 
this time, the Application is still deficient and not yet technically adequate and suitable for 
publication regarding the requirements of Wyoming Statutes § 35-11-406(a)(ii) and -406(b)(xi)-
(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal operations. This 
determination results from two issues for which the Division requests additional information 
from the Applicant. 
 
1. With respect to the lands conveyed by the 1954 Deed, the Applicant’s position appears 
to be that it (through its mineral lease) or Ramaco Wyoming Coal, LLC, (“Ramaco”) (as present 
owner of the mineral rights) hold the legal rights necessary to make one of them the “surface 
landowner” for the purposes of the landowner consent requirements under Wyoming Statute § 
35-11-406(b)(xi)-(xii). This position conflicts with the Big Horn Coal Company (“Big Horn”) or 
the Padlock Ranch being the “surface landowners” based on their surface rights acquired under 
the 1954 Deed. Contrary to the Applicant’s position, based upon the information available to 
the Division, neither Ramaco nor the Applicant appear to qualify as the “surface owner / surface 
landowner” or “resident or agricultural landowner” under Subsections -406(b)(xi) or (xii). See 
Belle Fourche Pipeline Co. v. State, 766 P.2d 537, 541-550 (Wyo. 1988). Therefore, the 
Division requests that the Applicant provide any additional facts that demonstrate that either it 
or Ramaco qualify as one of those entities who can grant an instrument of consent as required 
by Subsections -406(b)(xi) or (xii). 
 
2. If Big Horn or Padlock Ranch are “surface owners” under Wyoming Statute § 35-11-
406(xi)-(xii), the Division must determine whether the 1954 Deed still qualifies as an “instrument 
of consent” from those surface owners necessary to meet the statutory and regulatory 
requirements. As noted in the Division’s first and second round of comments on the 
adjudication section of the Application, in order for the Division to determine compliance, the 
Division must determine whether Subsection -406(b)(xi) or Subsection -406(b)(xii) might apply 



to this Application. The Division continues to lack sufficient information on the record to make 
this determination, and therefore again asks that the Applicant provide additional information.  
 
Specifically, the Division requests that the Applicant state (and provide supporting information) 
whether or not Big Horn and Padlock Ranch are “resident or agricultural landowners” under the 
statutory definition in Wyoming Statute § 35-11-406(b)(xii). The Division recognizes and notes 
for this issue that the Applicant’s position is that the surface landowner under the 1954 Deed 
is not “different than the owner of the mineral estate,” for the purposes of Subsections -
406(b)(xi) and (xii). However, the Division requires information about whether Big Horn and 
Padlock Ranch each do, or do not, satisfy the remaining requirements under the definition of 
“resident or agricultural landowner”. 
 
__________________________________________________________________________ 
 
End of Round 3 comments by Mr. Andrew Kuhlman 





From: Muthu Kuchanur
To: Jeff Barron
Cc: Ray Moores; BJ Kristiansen (bj.kristiansen@wyo.gov)
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Friday, December 04, 2015 8:02:54 AM

Glad to be of help Jeff. Ray is really responsive and diligent to the requests and I
enjoy working with him on this model. Hoping that we can move forward with a
resolution pretty soon.

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Dec 3, 2015 at 8:17 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Muthu,

I appreciate your efforts in fleshing out this model.

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Dec 3, 2015, at 8:13 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Hi Ray,

Thank you for the additional details. I appreciate your research and
providing additional, very helpful details. I was also trying a little with
the layer types. Below is the excerpt from the MODFLOW manual:

"•    0—confined—Transmissivity and storage coefficient of the layer
are constant for the entire simulation.
•    1—unconfined—Transmissivity of the layer varies. It is calculated
from the saturated thickness and hydraulic conductivity. The storage
coefficient is constant. This type code is valid only for layer 1.
•    2—confined/unconfined—Transmissivity of the layer is constant.
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The storage coefficient may alternate between confined and unconfined
values. Vertical flow from above is limited if the layer desaturates.
•    3—confined/unconfined—Transmissivity of the layer varies. It is
calculated from the saturated thickness and hydraulic conductivity. The
storage coefficient may alternate between confined and unconfined
values. Vertical flow from above is limited if the aquifer desaturates."

My understanding is that Layer Type 2 allows only the storage to
alternate between confined and unconfined values and the
transmissivity does not change with this layer type. For example, if the
Carney coal seam decreases in saturated thickness during mining, still
the model will calculate the transmissivity based on initial saturated
thickness of the coal seam and does not allow the transmissivity to
reflect the decreased saturated thickness during mining. In this case,
the transmissivity will be overestimated by the model than what we will
see in the field, hence the predicted drawdown will be underestimated.
This indicates that this is not a conservative assumption for model
predictions.

Layer Type 3 gives complete flexibility for both storage and
transmissivity to alternate based on simulated head values. It appears
that Layer Type 3 would be appropriate. This is just my initial thought
and I am open to any alternate points to why one layer type might be
more reflective of the potential effects in reality. Honestly, I am also
learning and intrigued by these changes in layer types. I am looking
forward to discussing with you further tomorrow. 

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Thu, Dec 3, 2015 at 5:52 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                Jim Rumbaugh and I exchanged several emails today and we were able to
figure out how to get the model to run in the new version of Groundwater Vistas. 
 As I understand, some of the updates Jim made to Groundwater Vistas were to
incorporate Modflow USG.   As a result, the layer options are a bit different in the
newer versions (we had already figured that out!)  What I did learn is that if I open
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our Groundwater vistas file (the transient version) and go to the layer settings
(Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to
Type 2 – Unconfined (S varies). The model returns results very close to the results
we were seeing under the Version 6.43 Build 4 simulations.  I did a little sleuthing
and Layer Type 2 allows the storage coefficient to alternate between confined and
unconfined values which is appropriate for our simulations (especially near the
outcrop where the layer goes from confined to unconfined conditions).

 

                I would suggest re-trying the model with the updated layer type 2 and
seeing if it will run on your end.  I will give you a call  in the morning and maybe we
can hash out any further details.

Ray

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Good morning Ray,

 

Thanks for the quick update. I truly appreciate your efforts in working
towards resolving this issue. I believe that layer type 3 might give
you the flexibility to switch between confined and unconfined
situations and may help us to find a stable solution.

 

Please feel free to give me a call or email when you need me to try
something at my end.

 

Best regards,

Muthu
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-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                Per our conversation this morning I updated our model version from 6.43
Build 4 to the latest version, 6.80 Build 1 (I tried but could not get back to Version
6.78 build 37 which is what you have).   Long story short, when I run the model, it
appears to be broken with the new version of Groundwater Vistas so that is the
reason you are seeing drastically different results that we saw with previous
versions of the model software.  I see the same mass balance issues and dry cells
that you mentioned. 

Significantly, I notice that the layer type options are completely different in
the new version than in version 6.43.  In version 6.43 layer type 5 is an
unconfined/confined layer option (as I understand based on communications with
the developer, Mr. Rumbaugh, this layer type allowed the model to automatically
determine if the layer is confined or unconfined.)  In the newest version, layer type
5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not appropriate.  I
found that by resetting layers 2 thru 6 as confined layers (Option 0) and then
updating the solver package (Model>Modflow>Solver Options) with a maximum of
100 outer iterations and 200 inner iterations the model runs and solves.  It does
solve slightly different than it did under the previous version.  Therefore, there
may still be some differences between the two versions that need to be worked
out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what
other things have changed between the different versions.  I will let you know if I
can come up with any additional tricks so that we can get to an apples to apples
comparison after I have had a chance to do some additional sleuthing.    

Ray
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Thanks Ray, Let's plan for 9 AM tomorrow.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                I should be able to make both days work.  I will plan on giving you a call on
Wednesday morning around 9 AM. 

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
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Ray,

Thank you for the quick response and the offer to help troubleshoot.
I really appreciate it. I am tied for most of tomorrow (Tuesday). I am
available most of Wednesday (9 AM?) and Thursday (1PM?). Please
let me know if any of those two days would work. I can be reached
at 777-7132.

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the
current settings with our version of the program, the model runs through without
having to continue the simulation even if convergence is not achieved.  That check
mark being on is a remnant from earlier models and  never got checked off
because in the final version we were converging.  It is possible to play with the
number of inner and outer iterations in the PCG2 solver package to make the
model converge.  Nevertheless, the version we sent to you should run through
with no modifications.   It might be easier if we trouble shoot this over the phone. 
Is there a time that I can give you a call tomorrow so that we can work through
the details?

Thanks,

Ray
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

 

I received the DVD and was trying to rerun the model to replicate the
results. Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in
the "Initial Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass
balance errors (>15%) in several time steps and the results are not
the same as the ones provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model -->
MODFLOW Options--> basic-->"Continue MODFLOW simulation Even
if Convergence Not Achieved". Can you please let me know, if the
correct file that you have has this check box enabled?

 

tel:307-672-0761
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I would appreciate any additional insights in helping me to replicate
the results in the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur
<muthu.kuchanur@wyo.gov> wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov
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On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores
<rmoores@wwcengineering.com> wrote:

Muthu,

                As a followup to our conversation last week regarding
your round 3 comments on Ramaco’s Brook Mine Permit application I
thought I would let you know that we sent out DVD’s with the latest
groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used
DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us
know if you have any questions when you get it.   

Thanks,

Ray

<image001.jpg>

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761  | Cell 307-673-0637

www.wwcengineering.com
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From: Ray Moores
To: Muthu Kuchanur
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: RE: Ramaco Brook Mine groundwater model files
Date: Friday, December 04, 2015 8:36:21 AM
Attachments: image001.jpg

Muthu,
                In my correspondence with Jim Rumbaugh he thought that Groundwater Vistas was treating
the layer type we were using before the same as layer type 3.  However, I seem to get a lot of errors
when I use layer type 3 so I am not sure if there have been other changes in the updated versions of
Modflow, or if it was essentially using a layer type 2.  None the less, I understand your concerns
about conservatism so I looked at what the T would be for our coal layers.  Following are what I
came up with for the confined aquifer transmissivities in each layer: 

Layer 2 Upper Carney Coal—max layer thickness = 7 ft; K=0.31ft/day; Calculated T=2.17ft2/day

Layer 4 Lower Carney Coal—layer thickness = 8 ft; K=0.31ft/day; Calculated T=2.48ft2/day

Layer 6 Masters Coal—layer thickness = 6 ft; K=0.54ft/day; Calculated T=3.24ft2/day
                Because the layers are so thin and the transmissivity is so low I don’t think the lack of
changing T is a major problem with this model.  In a dewatering situation the only time that there
would be a difference between the way that layer type 2 and layer type 3 is treated is when the coal
seam becomes unconfined.  For example in Layer 2 (Upper Carney Coal) this would happen when
the water level in the coal was less than 7 feet.  Over the final 7 feet as the coal dewaters, a
modflow layer type 2 may overestimate the quantity of water in the coal seam (by holding T
constant) and underestimate the drawdown.  Since we see drawdowns typically ranging from 60 to
100 feet in the coal seams (section 4.9, MP addendum 3), most of the drawdowns occur when the
aquifer is confined. Furthermore, given the small quantity of water that would be in a 7 foot thick

aquifer with a T of 2.17 ft2/day the quantity of water we are working with is quite small. 
 
I’ll give you a call in a bit and we can discuss further but I wanted to get these numbers down to you
so we could think about them first. 
Thanks for the insights,
Ray        
               
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 8:14 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Hi Ray,

Thank you for the additional details. I appreciate your research and providing additional, very
helpful details. I was also trying a little with the layer types. Below is the excerpt from the
MODFLOW manual:

"•    0—confined—Transmissivity and storage coefficient of the layer are constant for the
entire simulation.

mailto:rmoores@wwcengineering.com
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•    1—unconfined—Transmissivity of the layer varies. It is calculated from the saturated
thickness and hydraulic conductivity. The storage coefficient is constant. This type code is
valid only for layer 1.
•    2—confined/unconfined—Transmissivity of the layer is constant. The storage coefficient
may alternate between confined and unconfined values. Vertical flow from above is limited if
the layer desaturates.
•    3—confined/unconfined—Transmissivity of the layer varies. It is calculated from the
saturated thickness and hydraulic conductivity. The storage coefficient may alternate between
confined and unconfined values. Vertical flow from above is limited if the aquifer
desaturates."

My understanding is that Layer Type 2 allows only the storage to alternate between confined
and unconfined values and the transmissivity does not change with this layer type. For
example, if the Carney coal seam decreases in saturated thickness during mining, still the
model will calculate the transmissivity based on initial saturated thickness of the coal seam
and does not allow the transmissivity to reflect the decreased saturated thickness during
mining. In this case, the transmissivity will be overestimated by the model than what we will
see in the field, hence the predicted drawdown will be underestimated. This indicates that this
is not a conservative assumption for model predictions.

Layer Type 3 gives complete flexibility for both storage and transmissivity to alternate based
on simulated head values. It appears that Layer Type 3 would be appropriate. This is just my
initial thought and I am open to any alternate points to why one layer type might be more
reflective of the potential effects in reality. Honestly, I am also learning and intrigued by
these changes in layer types. I am looking forward to discussing with you further tomorrow.

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Thu, Dec 3, 2015 at 5:52 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                Jim Rumbaugh and I exchanged several emails today and we were able to figure out how to
get the model to run in the new version of Groundwater Vistas.   As I understand, some of the
updates Jim made to Groundwater Vistas were to incorporate Modflow USG.   As a result, the layer
options are a bit different in the newer versions (we had already figured that out!)  What I did learn
is that if I open our Groundwater vistas file (the transient version) and go to the layer settings
(Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to Type 2 –
Unconfined (S varies). The model returns results very close to the results we were seeing under the
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Version 6.43 Build 4 simulations.  I did a little sleuthing and Layer Type 2 allows the storage
coefficient to alternate between confined and unconfined values which is appropriate for our
simulations (especially near the outcrop where the layer goes from confined to unconfined
conditions).
 
                I would suggest re-trying the model with the updated layer type 2 and seeing if it will run on
your end.  I will give you a call  in the morning and maybe we can hash out any further details.
Ray
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Good morning Ray,
 
Thanks for the quick update. I truly appreciate your efforts in working towards resolving this
issue. I believe that layer type 3 might give you the flexibility to switch between confined and
unconfined situations and may help us to find a stable solution.
 
Please feel free to give me a call or email when you need me to try something at my end.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what you
have).   Long story short, when I run the model, it appears to be broken with the new version of
Groundwater Vistas so that is the reason you are seeing drastically different results that we saw with
previous versions of the model software.  I see the same mass balance issues and dry cells that you
mentioned. 

Significantly, I notice that the layer type options are completely different in the new version
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than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option (as I
understand based on communications with the developer, Mr. Rumbaugh, this layer type allowed
the model to automatically determine if the layer is confined or unconfined.)  In the newest version,
layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not appropriate.  I found
that by resetting layers 2 thru 6 as confined layers (Option 0) and then updating the solver package
(Model>Modflow>Solver Options) with a maximum of 100 outer iterations and 200 inner iterations
the model runs and solves.  It does solve slightly different than it did under the previous version. 
Therefore, there may still be some differences between the two versions that need to be worked
out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what other things have
changed between the different versions.  I will let you know if I can come up with any additional
tricks so that we can get to an apples to apples comparison after I have had a chance to do some
additional sleuthing.    
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Thanks Ray, Let's plan for 9 AM tomorrow.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 
Ray
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
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Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,

Thank you for the quick response and the offer to help troubleshoot. I really appreciate it. I
am tied for most of tomorrow (Tuesday). I am available most of Wednesday (9 AM?) and
Thursday (1PM?). Please let me know if any of those two days would work. I can be reached
at 777-7132.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As near as I can tell you are setting the model up appropriately.  At the current settings with
our version of the program, the model runs through without having to continue the simulation even
if convergence is not achieved.  That check mark being on is a remnant from earlier models and
 never got checked off because in the final version we were converging.  It is possible to play with
the number of inner and outer iterations in the PCG2 solver package to make the model converge. 
Nevertheless, the version we sent to you should run through with no modifications.   It might be
easier if we trouble shoot this over the phone.  Is there a time that I can give you a call tomorrow so
that we can work through the details?
Thanks,
Ray
 

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
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To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
 
Ray,
 
I received the DVD and was trying to rerun the model to replicate the results. Below are the
steps that I followed:
 
1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory
2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial Heads"
Directory
3. Clicked Run in GW Vistas.
 
The model is not converging and I am having significant mass balance errors (>15%) in
several time steps and the results are not the same as the ones provided in the DVD.
 
In addition, the Vistas file I have has a check mark on Model --> MODFLOW Options-->
basic-->"Continue MODFLOW simulation Even if Convergence Not Achieved". Can you
please let me know, if the correct file that you have has this check box enabled?
 
I would appreciate any additional insights in helping me to replicate the results in the DVD.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:
Thank you Ray for the heads up. I will keep an eye for the DVD.
 
Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
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Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 
On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com> wrote:
Muthu,
                As a followup to our conversation last week regarding your round 3 comments on
Ramaco’s Brook Mine Permit application I thought I would let you know that we sent out
DVD’s with the latest groundwater model files yesterday.  One DVD went to you in
Cheyenne and one went to BJ in Sheridan.  You will note that I used DVD’s so I could
include the files created from the latest model run with the model files.  You should see the
DVD next week.  Let us know if you have any questions when you get it.   
Thanks,
Ray

Ray Moores, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-673-0637
www.wwcengineering.com
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From: Muthu Kuchanur
To: Ray Moores
Subject: Re: Ramaco Brook Mine groundwater model files
Date: Friday, December 04, 2015 9:12:24 AM
Attachments: image001.jpg

Thanks Ray. I have made a run with these changes for the SS and Transient
scenarios. I am ready to discuss them and check the results with what you have.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Fri, Dec 4, 2015 at 8:36 AM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                In my correspondence with Jim Rumbaugh he thought that Groundwater Vistas was
treating the layer type we were using before the same as layer type 3.  However, I seem to get a
lot of errors when I use layer type 3 so I am not sure if there have been other changes in the
updated versions of Modflow, or if it was essentially using a layer type 2.  None the less, I
understand your concerns about conservatism so I looked at what the T would be for our coal
layers.  Following are what I came up with for the confined aquifer transmissivities in each layer: 

Layer 2 Upper Carney Coal—max layer thickness = 7 ft; K=0.31ft/day; Calculated T=2.17ft2/day

Layer 4 Lower Carney Coal—layer thickness = 8 ft; K=0.31ft/day; Calculated T=2.48ft2/day

Layer 6 Masters Coal—layer thickness = 6 ft; K=0.54ft/day; Calculated T=3.24ft2/day

                Because the layers are so thin and the transmissivity is so low I don’t think the lack of
changing T is a major problem with this model.  In a dewatering situation the only time that there
would be a difference between the way that layer type 2 and layer type 3 is treated is when the
coal seam becomes unconfined.  For example in Layer 2 (Upper Carney Coal) this would happen
when the water level in the coal was less than 7 feet.  Over the final 7 feet as the coal dewaters, a
modflow layer type 2 may overestimate the quantity of water in the coal seam (by holding T
constant) and underestimate the drawdown.  Since we see drawdowns typically ranging from 60
to 100 feet in the coal seams (section 4.9, MP addendum 3), most of the drawdowns occur when
the aquifer is confined. Furthermore, given the small quantity of water that would be in a 7 foot
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thick aquifer with a T of 2.17 ft2/day the quantity of water we are working with is quite small. 

 

I’ll give you a call in a bit and we can discuss further but I wanted to get these numbers down to
you so we could think about them first. 

Thanks for the insights,

Ray        

               

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 8:14 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Hi Ray,

Thank you for the additional details. I appreciate your research and providing
additional, very helpful details. I was also trying a little with the layer types. Below
is the excerpt from the MODFLOW manual:

"•    0—confined—Transmissivity and storage coefficient of the layer are constant
for the entire simulation.
•    1—unconfined—Transmissivity of the layer varies. It is calculated from the
saturated thickness and hydraulic conductivity. The storage coefficient is constant.
This type code is valid only for layer 1.
•    2—confined/unconfined—Transmissivity of the layer is constant. The storage
coefficient may alternate between confined and unconfined values. Vertical flow
from above is limited if the layer desaturates.
•    3—confined/unconfined—Transmissivity of the layer varies. It is calculated
from the saturated thickness and hydraulic conductivity. The storage coefficient
may alternate between confined and unconfined values. Vertical flow from above is
limited if the aquifer desaturates."

My understanding is that Layer Type 2 allows only the storage to alternate
between confined and unconfined values and the transmissivity does not change
with this layer type. For example, if the Carney coal seam decreases in saturated
thickness during mining, still the model will calculate the transmissivity based on
initial saturated thickness of the coal seam and does not allow the transmissivity to
reflect the decreased saturated thickness during mining. In this case, the
transmissivity will be overestimated by the model than what we will see in the
field, hence the predicted drawdown will be underestimated. This indicates that
this is not a conservative assumption for model predictions.

mailto:muthu.kuchanur@wyo.gov
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Layer Type 3 gives complete flexibility for both storage and transmissivity to
alternate based on simulated head values. It appears that Layer Type 3 would be
appropriate. This is just my initial thought and I am open to any alternate points
to why one layer type might be more reflective of the potential effects in reality.
Honestly, I am also learning and intrigued by these changes in layer types. I am
looking forward to discussing with you further tomorrow.

Thanks,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Thu, Dec 3, 2015 at 5:52 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                Jim Rumbaugh and I exchanged several emails today and we were able to figure out how
to get the model to run in the new version of Groundwater Vistas.   As I understand, some of the
updates Jim made to Groundwater Vistas were to incorporate Modflow USG.   As a result, the
layer options are a bit different in the newer versions (we had already figured that out!)  What I
did learn is that if I open our Groundwater vistas file (the transient version) and go to the layer
settings (Model>Modflow>package options>Tab BCF-LPF) and set layers 2, 3, 4, 5, and 6 to Type 2
– Unconfined (S varies). The model returns results very close to the results we were seeing under
the Version 6.43 Build 4 simulations.  I did a little sleuthing and Layer Type 2 allows the storage
coefficient to alternate between confined and unconfined values which is appropriate for our
simulations (especially near the outcrop where the layer goes from confined to unconfined
conditions).

 

                I would suggest re-trying the model with the updated layer type 2 and seeing if it will run
on your end.  I will give you a call  in the morning and maybe we can hash out any further details.

Ray

tel:307-777-7132
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From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Thursday, December 03, 2015 7:40 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Good morning Ray,

 

Thanks for the quick update. I truly appreciate your efforts in working towards
resolving this issue. I believe that layer type 3 might give you the flexibility to
switch between confined and unconfined situations and may help us to find a
stable solution.

 

Please feel free to give me a call or email when you need me to try something at
my end.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Dec 2, 2015 at 5:49 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,
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                Per our conversation this morning I updated our model version from 6.43 Build 4 to the
latest version, 6.80 Build 1 (I tried but could not get back to Version 6.78 build 37 which is what
you have).   Long story short, when I run the model, it appears to be broken with the new version
of Groundwater Vistas so that is the reason you are seeing drastically different results that we saw
with previous versions of the model software.  I see the same mass balance issues and dry cells
that you mentioned. 

Significantly, I notice that the layer type options are completely different in the new
version than in version 6.43.  In version 6.43 layer type 5 is an unconfined/confined layer option
(as I understand based on communications with the developer, Mr. Rumbaugh, this layer type
allowed the model to automatically determine if the layer is confined or unconfined.)  In the
newest version, layer type 5 is  “USG Unsat. Flow”.  As you mentioned this morning, this is not
appropriate.  I found that by resetting layers 2 thru 6 as confined layers (Option 0) and then
updating the solver package (Model>Modflow>Solver Options) with a maximum of 100 outer
iterations and 200 inner iterations the model runs and solves.  It does solve slightly different than
it did under the previous version.  Therefore, there may still be some differences between the two
versions that need to be worked out. 

That said, I have an email into Jim Rumbaugh to see if I can find out what other things
have changed between the different versions.  I will let you know if I can come up with any
additional tricks so that we can get to an apples to apples comparison after I have had a chance to
do some additional sleuthing.    

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 01, 2015 10:44 AM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Thanks Ray, Let's plan for 9 AM tomorrow.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

mailto:muthu.kuchanur@wyo.gov
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Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Tue, Dec 1, 2015 at 8:00 AM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                I should be able to make both days work.  I will plan on giving you a call on Wednesday
morning around 9 AM. 

Ray

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 6:26 PM

To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files

 

Ray,

Thank you for the quick response and the offer to help troubleshoot. I really
appreciate it. I am tied for most of tomorrow (Tuesday). I am available most of
Wednesday (9 AM?) and Thursday (1PM?). Please let me know if any of those two
days would work. I can be reached at 777-7132.

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,

tel:307-777-7132
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Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 5:21 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As near as I can tell you are setting the model up appropriately.  At the current settings
with our version of the program, the model runs through without having to continue the
simulation even if convergence is not achieved.  That check mark being on is a remnant from
earlier models and  never got checked off because in the final version we were converging.  It is
possible to play with the number of inner and outer iterations in the PCG2 solver package to make
the model converge.  Nevertheless, the version we sent to you should run through with no
modifications.   It might be easier if we trouble shoot this over the phone.  Is there a time that I
can give you a call tomorrow so that we can work through the details?

Thanks,

Ray

 

Ray Moores, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-673-0637

www.wwcengineering.com

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Monday, November 30, 2015 3:01 PM
To: Ray Moores
Cc: BJ Kristiansen (bj.kristiansen@wyo.gov); Jeff Barron
Subject: Re: Ramaco Brook Mine groundwater model files
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Ray,

 

I received the DVD and was trying to rerun the model to replicate the results.
Below are the steps that I followed:

 

1. Saved the file "RAMACO_GWM_TRANS.gwv" under a new directory

2. Set the path of initial heads to "GWM_RAM_SS.hds" available in the "Initial
Heads" Directory

3. Clicked Run in GW Vistas.

 

The model is not converging and I am having significant mass balance errors
(>15%) in several time steps and the results are not the same as the ones
provided in the DVD.

 

In addition, the Vistas file I have has a check mark on Model --> MODFLOW
Options--> basic-->"Continue MODFLOW simulation Even if Convergence Not
Achieved". Can you please let me know, if the correct file that you have has this
check box enabled?

 

I would appreciate any additional insights in helping me to replicate the results in
the DVD.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132

tel:307-777-7132


Email: muthu.kuchanur@wyo.gov

 

On Mon, Nov 30, 2015 at 8:26 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Thank you Ray for the heads up. I will keep an eye for the DVD.

 

Best regards,

Muthu

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

 

On Wed, Nov 25, 2015 at 1:24 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu,

                As a followup to our conversation last week regarding your round 3
comments on Ramaco’s Brook Mine Permit application I thought I would let you
know that we sent out DVD’s with the latest groundwater model files yesterday. 
One DVD went to you in Cheyenne and one went to BJ in Sheridan.  You will note
that I used DVD’s so I could include the files created from the latest model run
with the model files.  You should see the DVD next week.  Let us know if you have
any questions when you get it.   

Thanks,

Ray

Ray Moores, P.E. | Project Manager
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1849 Terra Avenue | Sheridan, WY 82801
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From: BJ Kristiansen
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine question
Date: Friday, December 04, 2015 10:09:58 AM
Attachments: image001.jpg

Jeff,
 
Mark and I have discussed the Section 17/20 permit application acreages.  Over the past year we
have been requesting permit or amendment applications be limited to reasonable or prudent mine
units.  Some of the PRB mines have had to shrink some of their application acreages due to potential
lease conflicts.  In a few cases it was noted that the applicants wanted to permit acreages underlain
by unleased federal coal.  We believe that such a permit would give the mining company an unfair
advantage when the coal leases came up for sale.  Our Administrator has requested that we assist
the operators in only applying for acreages within their permit applications that will be definitively
affected by their mining operation to prevent an unintentional competitive advantage for the mine
operator.
 
The acreages within the S ½ of Section 17 and the N ½ of Section 20, T.57N., R.84W. is underlain by
fee coal owned by Ramaco.  At this time, LQD does not believe that inclusion of the aforementioned
acreages within the Brook Mine permit boundary rises to the level of an unfair competitive
advantage.  Additionally, any changes to permit acreages at this time would impose an undue
hardship on Ramaco in their permit application.  LQD will not request a permit boundary adjustment
at this stage of the permitting process.
 
-Bj Kristiansen, PG
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, December 03, 2015 4:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine question
 
BJ,
 
At the time the permit boundary was crafted, it was unknown whether this area could be utilized as
a transportation corridor, or have coals that might be accessible by high wall mining.  This area does
contain historic underground workings.  Once the plan came together, the decision was made to
keep this area in the permit to allow future flexibility and air quality buffer as necessary.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question
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Jeff,
 
Mark and I were going over the latest info you guys provided today and he asked me a question I
couldn’t answer.   Why is the acreage in the S1/2 of Section 17 and the N1/2 of Section 20 included
in the permit area?  It is outside the affected area but inside the permit boundary.  I think we have
discussed this but my senility is possibly making me forgetful. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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From: Mark Rogaczewski
To: BJ Kristiansen
Cc: Jeff Barron
Subject: Re: Brook Mine question
Date: Friday, December 04, 2015 10:34:23 AM
Attachments: image001.jpg

BJ,

Nice summary.  Thanks,
Mark

On Fri, Dec 4, 2015 at 10:12 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

Mark and I have discussed the Section 17/20 permit application acreages.  Over
the past year we have been requesting permit or amendment applications be
limited to reasonable or prudent mine units.  Some of the PRB mines have had to
shrink some of their application acreages due to potential lease conflicts.  In a few
cases it was noted that the applicants wanted to permit acreages underlain by
unleased federal coal.  We believe that such a permit would give the mining
company an unfair advantage when the coal leases came up for sale.  Our
Administrator has requested that we assist the operators in only applying for
acreages within their permit applications that will be definitively affected by their
mining operation to prevent an unintentional competitive advantage for the mine
operator.

 

The acreages within the S ½ of Section 17 and the N ½ of Section 20, T.57N.,
R.84W. is underlain by fee coal owned by Ramaco.  At this time, LQD does not
believe that inclusion of the aforementioned acreages within the Brook Mine permit
boundary rises to the level of an unfair competitive advantage.  Additionally, any
changes to permit acreages at this time would impose an undue hardship on
Ramaco in their permit application.  LQD will not request a permit boundary
adjustment at this stage of the permitting process.

 

-Bj Kristiansen, PG

 

 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, December 03, 2015 4:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine question
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BJ,

 

At the time the permit boundary was crafted, it was unknown whether this area
could be utilized as a transportation corridor, or have coals that might be
accessible by high wall mining.  This area does contain historic underground
workings.  Once the plan came together, the decision was made to keep this area
in the permit to allow future flexibility and air quality buffer as necessary.

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question

 

Jeff,

 

Mark and I were going over the latest info you guys provided today and he asked
me a question I couldn’t answer.   Why is the acreage in the S1/2 of Section 17
and the N1/2 of Section 20 included in the permit area?  It is outside the affected
area but inside the permit boundary.  I think we have discussed this but my
senility is possibly making me forgetful. 

 

-bj

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615
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mailto:mark.rogaczewski@wyo.gov
tel:%28307%29%20675-5615


              

 

E-Mail to and from me, in connection with the transaction 
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-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine question
Date: Friday, December 04, 2015 10:58:17 AM
Attachments: image001.jpg

Much appreciated!
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, December 04, 2015 10:12 AM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine question
 
Jeff,
 
Mark and I have discussed the Section 17/20 permit application acreages.  Over the past year we
have been requesting permit or amendment applications be limited to reasonable or prudent mine
units.  Some of the PRB mines have had to shrink some of their application acreages due to potential
lease conflicts.  In a few cases it was noted that the applicants wanted to permit acreages underlain
by unleased federal coal.  We believe that such a permit would give the mining company an unfair
advantage when the coal leases came up for sale.  Our Administrator has requested that we assist
the operators in only applying for acreages within their permit applications that will be definitively
affected by their mining operation to prevent an unintentional competitive advantage for the mine
operator.
 
The acreages within the S ½ of Section 17 and the N ½ of Section 20, T.57N., R.84W. is underlain by
fee coal owned by Ramaco.  At this time, LQD does not believe that inclusion of the aforementioned
acreages within the Brook Mine permit boundary rises to the level of an unfair competitive
advantage.  Additionally, any changes to permit acreages at this time would impose an undue
hardship on Ramaco in their permit application.  LQD will not request a permit boundary adjustment
at this stage of the permitting process.
 
-Bj Kristiansen, PG
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, December 03, 2015 4:54 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook Mine question
 
BJ,
 
At the time the permit boundary was crafted, it was unknown whether this area could be utilized as
a transportation corridor, or have coals that might be accessible by high wall mining.  This area does
contain historic underground workings.  Once the plan came together, the decision was made to
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keep this area in the permit to allow future flexibility and air quality buffer as necessary.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, December 03, 2015 1:49 PM
To: Jeff Barron
Cc: mark.rogaczewski@wyo.gov
Subject: Brook Mine question
 
Jeff,
 
Mark and I were going over the latest info you guys provided today and he asked me a question I
couldn’t answer.   Why is the acreage in the S1/2 of Section 17 and the N1/2 of Section 20 included
in the permit area?  It is outside the affected area but inside the permit boundary.  I think we have
discussed this but my senility is possibly making me forgetful. 
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov




From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Friday, December 04, 2015 2:26:48 PM
Attachments: 12-04-2015 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  A hard copy is available in
my office.  Please let me know if you have any edits/corrections.

Have a nice weekend!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 4, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15. 





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.


 



		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment - Preliminary

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.





		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  

  



		6 4/185

		407-T7

		11/25/15

		Youngs Creek Mine

		NSR – Replacement Monitoring Well




		Josh

		Arrived 11/25/15.  60 days after arrival 1/24/15.  



		6 3/145

		428-T6

		4/14/15

		Eagle Butte Mine

		Form 11 Major Revision

		Kurt

		Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email - Form 11 OK.  KK notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.  

    



		

		433-T7

		6/12/15

		Caballo Mine

		2014-2015 AR & Bond

		Jaime

		Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo. 





		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.





		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM nofications to interested parties arrived 11/23/15.  





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 1/183

		599-T6

		11/6/15

		Dry Fork 

		NSR – Waste Handling

		Kim

		Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.      





		6 6/173

		LE268

		9/11/15

		Rare Earth Resources

		 2014-2015 AR, Bond & License renewal

		BJ

		Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.  






		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 6/169

		DN346

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		6 1/170

		DN356

		8/25/15

		PowerTech

		Full Bond Release

		Mark

		Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 10/30/15.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email. 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		

		478

		10/14/15

		Uranium One

		2015 3rd Quarter Report

		Luke




		Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  





		

		802




		8/28/15

		Strata-Ross

		2015 Semi-annual report

		Dave S.

		Arrived 8/28/15.  60 days after arrival 10/27/15.  



		6 2/170

		802

		8/26/15

		Strata-Ross

		NSR – Deep Monitoring Well

		Dave S.

		Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 - no approval until NRC license concerns addressed.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  60 days after arrival 1/15/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails.   





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email. 





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		689(s)

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		6 4/154

		SP697

		5/26/15

		Cross H. Ranch

		Amendment – PENDING



		Jaime

		Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15.





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		

		766

		8/20/13

		Mullinax – JC Ranch

		2012-2013 AR & Bond

		Dave M.

		Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 12/23/13.  





		

		766

		12/1/14

		Mullinax Concrete – JC Ranch

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		766




		9/8/15

		Mullinax Concrete – JC Ranch

		2014-2015 AR & bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of December 4, 2015 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  
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6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo. 
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.   
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6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 

 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.   
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15. 
 
  

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16. 
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16. 
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment ‐ 
Preliminary 

Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo. 
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.   
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6 4/185  407‐T7  11/25/15  Youngs Creek Mine  NSR – Replacement Monitoring 

Well 
 

Josh  Arrived 11/25/15.  60 days after arrival 1/24/15.   

6 3/145  428‐T6  4/14/15  Eagle Butte Mine  Form 11 Major Revision  Kurt  Arrived 4/14/15.  90 day deadline 7/23/15.  KK requests DM review in 4/16/15 memo.  C. Hults 4/22/15 email ‐ Form 11 OK.  KK 
notifies OSM 4/23/15.  OSM OK 4/23/15.  BLM no concerns 5/4/15 email.  DM review in 6/10/15 memo.   KK sends review 7/14/15.  
Comment responses arrived 8/3/15.  90 day deadline 11/1/15.  KK send to Public Notice 10/14/15.  Affidavit of Notice & Mailing 
arrived 10/21/15.  County Clerk Filing Affidavit arrived 10/26/15 from Cheyenne.  Affidavit of Publication arrived 11/13/15.  
Publication ended 11/9/15.  Public comments ends 12/9/15.  BLM approves R2P2 11/16/15.   
 
     

  433‐T7  6/12/15  Caballo Mine  2014‐2015 AR & Bond  Jaime  Arrived 6/12/15.  60 days after arrival 8/11/15.  150 day bond deadline 1/9/15.  JJ requests DM, DE, KM, DS reviews in 6/15/15 
memo.  DS review in 6/18/15 memo.  DE bond review in 7/17/15 memo.  KM review in 8/3/15 memo.  WYGF & USFWS notified 
8/20/15.  DM review in in 9/8/15 memo.  JJ sends reviews in 9/9/15 email.  Comment responses arrive 11/9/15.  30 day deadline 
1/8/16.  JJ requests DE, DS review in 11/10/15 memo.  DE review in 11/12/15 memo.  DS review in 11/13/15 memo.  
 
 

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15. 
 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM nofications to 
interested parties arrived 11/23/15.   
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
 
 

6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  
SP sends OSM copy 11/10/15.   
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.   
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NO. 
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COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.   
 
 

6 1/183  599‐T6  11/6/15  Dry Fork   NSR – Waste Handling  Kim  Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.       
 
 
 
 
 

6 6/173  LE268  9/11/15  Rare Earth Resources   2014‐2015 AR, Bond & License 
renewal 

BJ  Arrived 9/11/15.  90 days after arrival 12/10/15.  150 day bond deadline 3/11/16.   
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
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  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 6/169  DN346  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

6 1/170  DN356  8/25/15  PowerTech  Full Bond Release  Mark  Arrived 8/25/15.  60 days after arrival 10/24/15.  Inspection performed 9/17/15.  MR recommends bond release & DN termination 
10/30/15. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

  478  10/14/15  Uranium One  2015 3rd Quarter Report  Luke 
 
 

Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15. 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.   
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.   
 
 

  802 
 
 

8/28/15  Strata‐Ross  2015 Semi‐annual report  Dave S.  Arrived 8/28/15.  60 days after arrival 10/27/15.   

6 2/170  802  8/26/15  Strata‐Ross  NSR – Deep Monitoring Well  Dave S.  Arrived 8/26/15.  60 days after arrival 10/25/15.  DS sends review 8/31/15 ‐ no approval until NRC license concerns addressed.   
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  60 days after arrival 1/15/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
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  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.    
 
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  689(s)  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
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6 4/154  SP697  5/26/15  Cross H. Ranch  Amendment – PENDING 
 
 

Jaime  Arrived 5/26/15.  Filing fees needed.  Amendment is greater than 20% of original permit acreage – PN required.  Filing fees arrived 
6/1/15.  60 day Completeness deadline 7/30/15.  JJ deems Complete 6/4/15 and sends to 1st Public Notice.  150 day Technical 
Review deadline 12/12/15.  JJ deems Technical Complete 8/25/15 and sends to 2nd Public Notice.  Affidavit of Publication arrived 
11/13/15.  Public Notice ended October 1, 2015.  Public Comment ended October 31, 2015.  JJ requests update on objections 
11/16/15.  No objections Kim P. 11/16/15 email.  JJ requests approval 11/17/15. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
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  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15. 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15. 

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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  766  8/20/13  Mullinax – JC Ranch  2012‐2013 AR & Bond  Dave M.  Arrived 8/20/13.  90 day deadline 11/19/13.  DM sends Rd. 1 review 8/27/13.  Comment responses arrived 9/25/13.  90 day deadline 
12/23/13.   
 
 

  766  12/1/14  Mullinax Concrete – JC Ranch  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  766 
 
 

9/8/15  Mullinax Concrete – JC Ranch  2014‐2015 AR & bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.   
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Google Calendar
To: Alan Edwards; alan.edwards@wyo.gov
Subject: Notification: Andrew/Brook Mine @ Mon Dec 7, 2015 1:30pm - 2:30pm (alan.edwards@wyo.gov)
Date: Monday, December 07, 2015 1:19:55 PM

Andrew/Brook Mine
When Mon Dec 7, 2015 1:30pm – 2:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards

Calendar alan.edwards@wyo.gov

Who • alan.edwards@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=amZhNmhnYWh2aTQxaWdoOGw5bTJvMjExc3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjAjYWxhbi5lZHdhcmRzQHd5by5nb3YxN2NkYTllZmRjYjk0NGU3NmNjMTQzZDQ3OWY2NDczMWVkODcwNjM3&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards?hceid=YWxhbi5lZHdhcmRzQHd5by5nb3Y.jfa6hgahvi41igh8l9m2o211ss
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: Ramaco permit application - revised version
Date: Wednesday, December 09, 2015 1:48:11 PM

Hi BJ, in reviewing what I copied at DEQ last time I was there seems like the revised
pages of the Ramaco permit application, submitted through various rounds of comment
responses, have not been inserted to replace the pages of the original application. This is
making it difficult for me to review the most current version of the permit application. I am
wondering if you have an electronic version that is update to date with the most current
pages? If so, is that something you can share? I just want to make sure I am looking at
the most current version of the permit application.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine CHIA @ Thu Dec 10, 2015 8am - 11:30am (muthu.kuchanur@wyo.gov)
Date: Thursday, December 10, 2015 7:50:03 AM

Brook Mine CHIA
When Thu Dec 10, 2015 8am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=OG5sdTAxaGJtMHFjdWhiYWVuZmQwbXVkamcgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmYxOWMxZmU0ZDQ2MjA3Njc5Yzg2ZjAzMzkyNjFlNjUyNWE2OTIxNjA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.8nlu01hbm0qcuhbaenfd0mudjg
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Casey Robb
To: Carol Bilbrough; Kyle Wendtland
Cc: Kimber Wichmann
Subject: Database for non-self bonds
Date: Thursday, December 10, 2015 9:41:28 AM
Attachments: DEQ Active Bonds.accdb

Hi Carol and Kyle,

During our last meeting, we discussed the need for a database which will monitor
the current status of bonds. Lara Kay provided the attached Access database which
appears to track cash bonds, LOCs, JCs, and CDs. It is up-to-date, but would likely
need to be changed to meet the needs we discussed (e.g. provide status of newly
submitted bonds, provide dates for when the bonds were delivered to the
Treasurer's office, etc).

The database seems fairly well-organized and could be tweaked to meet our needs.
However, it is an Access file. Many people (including myself) don't have much
experience with Access, so we can create an easier platform from something more
familiar, like Excel. For now, I wanted to let you see what we currently have so we
can go from there.

Thanks,
Casey

-- 
Casey Robb
Bonding Analyst
Department of Environmental Quality
Phone 307-777-6910
Fax 307-777-5973
Email casey.robb2@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:casey.robb2@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kimber.wichmann@wyo.gov
mailto:casey.robb2@wyo.gov

		SeqNum		Instrument		Name		OrigAmt		AKA		CurAmt		Type		Division		DivTrans		TFN		Permit		IssDate		DeqReceipt		WolfDeposit		Released		ReleaseDate		DEQWarrant		ForfeitDate		Explanation		InstrumentNumber		InstIssueName		IssueAddress		IssueCity		IssueState		IssueZip

		202420		23339		Chapman Contracting Inc.		¤ 3,000.00				¤ 5,000.00		CD				108				291ET		2009-10-26		1830		2010-05-26		false								Amend w/$2000 increase 10/4/10		23339		Hilltop National Bank				Casper		WY		

		202416		42898		Miller Excavation		¤ 2,000.00				¤ 2,000.00		CD				107				1491ET				1827		2010-05-03		false										42898		Central Bank & Trust				Lander		WY		

		202417		22244		Goshen Irrigation District		¤ 6,500.00				¤ 6,500.00		CD				106				288C(s)				1825		2010-05-03		false										22244		First Interstate Bank				Torrington		WY		

		202423		902000667		Jolley Ranch Co		¤ 153,000.00				¤ 153,000.00		CD				STA37				06-741		2010-05-19		2181		2010-06-10		false										902000667		Bank of Colorado				Craig		CO		

		202430		61912		Basin Irrigation, Inc.		¤ 10,000.00				¤ 10,000.00		CD				109				1316ET		2010-05-24		1843		2010-06-29		false										61912		Security State Bank				Basin		WY		

		202431		100024834		Blake Tietjen		¤ 20,000.00				¤ 20,000.00		CD				109		5 6/168				2010-05-12		1847		2010-06-29		false										100024834		First Interstate Bank				Sheridan		WY		

		SWM_51.099		59962		Colorado Interstate Gas Co.		¤ 270.00				¤ 270.00		CS		SHWD		SW152				51.099		2010-06-03		334		2010-05-17		true		2015-01-06		2565187						59962		Chase Bank USA NA				Wilmington		DE		

		WQD00036188		151735		Patriot Energy Resources LLC		¤ 967,328.00		was 956632.24		¤ 991,987.29		CS		WQD/WYPDES		CBM19				WY0036188		2010-06-08				2010-06-22		false								$35355.05 Increase 8/14/12		151375		Silicon Valley Bank								

		202436		BMCH294431OS		Uranium One Americas, inc.		¤ 272,251.92		272,251.92		¤ 14,000.00		LC				532				395DN		2010-06-30		1857		2010-07-19		false								Amend to decrease $258,251.92 6/1/15		BMCH2944310s		Bank of Montreal				Chicago		Il		

		201796		50000016		M & N EQUIPMENT		¤ 37,000.00				¤ 37,000.00		CD				141				700 (S)		2006-10-18		3062		2007-01-16		true		2014-10-27								50000016		JONAH BANK		777 W 1ST		CASPER		WY		82601

		201797		50000023		M & N EQUIPMENT		¤ 29,000.00				¤ 29,000.00		CD				141				700(S)		2006-12-11		3062		2007-01-16		true		2014-10-27								50000023		JONAH BANK		777 W 1ST		CASPER		WY		82601

		202849		200013123		Fuller Construction		¤ 10,000.00				¤ 10,000.00		LC				513				1424ET				557		2013-08-01		false								Amend Exp 1/14/15		200013123		Pinnacle Bank				Moorcroft		WY		

		202853		50056045		Western Sunset, LLC		¤ 4,000.00				¤ 4,000.00		LC				517				1556ET		2013-02-19				2013-08-29		true		2014-03-14								50056045		First Interstate Bank				Buffalo		WY		

		202854		50056047		Western Sunset, LLC		¤ 3,000.00				¤ 3,000.00		LC				517				1556ET		2013-04-30				2013-08-29		true		2014-03-14								50056047		First Interstate Bank				Buffalo		WY		

		202850		300		Frontier Stone Company		¤ 36,100.00				¤ 36,100.00		LC				514				752s PT		2013-07-06		296449		2013-08-01		true		2014-08-29								300		Black Hills Community Bank				Rapid City		SD		

		202851		01-800378-18		Mullinax Concrete Service Co, Inc		¤ 21,160.00				¤ 21,160.00		LC				516				1575ET		2013-07-03		296460		2013-08-22		false										01-800378-18		First Federal Savings Bank				Sheridan		WY		

		201556				YELLOW CREEK PRODUCTION		¤ 25,000.00				¤ 25,000.00		CD				STA7				03-097		2003-10-07				2005-02-16		true		2014-06-02								8101024										

		202824		11708		Tri State Recycling Services		¤ 13,028.00				¤ 13,028.00		CD				SW171				50.805		2013-03-13		724605		2013-05-22		true		2015-04-14								11708		Access Bank				Omaha		NE		

		D2 0131 LOA-2		5493		Beverly A & Jerry B Ecklund		¤ 4,450.00				¤ 4,450.00		CS		LQD		269				131 LOA		2013-07-25		296458		2013-08-20		false								6/5/14 Transferred from 131LOA to 304LE		5493		Hilltop National Bank				Casper		WY		

		201798		201923		BARBARA BISHOP		¤ 2,000.00		DULL KNLIFE DIRTWORKS & ALTERNATIVE ENERGY		¤ 2,000.00		CD				141				1377ET		2006-07-10		3061		2007-01-16		false										201923		AMERICAN NATIONAL		99 S MAIN		BUFFALO		WY		82834

		201800		25269		ROCK SPRINGS MINERALS PROCESSING INC		¤ 13,560.00				¤ 13,560.00		CD				142				269LE		2006-12-06		3064		2007-01-22		true		2014-01-28								25269		HILLTOP NATIONAL BK		300 COUNTRY CLUB		CASPER		WY		82602

		201794		2174		SEARLE BROS. CONSTRUCTION COMPANY		¤ 10,000.00		10,000.00		¤ 66,500.00		CD				140				2174		2006-11-08		3059		2007-01-11		false										2174		ST BK OF GAREEN RIVER		30 SHOSHONE AVE		GREEN RIVER		WY		82935

		D20001379ET		414303339		GRAVEL WORKS INC		¤ 5,000.00				¤ 5,000.00		CS		LQD		255				1379ET		2007-02-23		3083		2007-02-26		false										414303339										

		201804		555810407		REED'S CONSTRUCTIION CO		¤ 18,773.00				¤ 18,773.00		CD				144				708(S)		2016-12-08		3069		2007-02-05		false										555810407		FIRST BANK		221 E PINE		PINEDALE		WY		83941

		201806		300003752		D.W. LATIMER INC.		¤ 2,000.00				¤ 2,000.00		CD				145				1151ET		2007-01-25		3073		2007-02-16		true		2014-06-02								300003752		FIRST NATIONAL		PO BOX 2260		CODY		WY		82414

		201807		300003753		D.W. LATIMER INC.		¤ 3,000.00				¤ 3,000.00		CD				145				1151ET		2007-01-25		3073		2007-02-16		true		2014-06-02								300003753		FIRST NATIONAL		PO BOX 2260		CODY		WY		82414

		201808		8657952274		STAR TRUCKING INC		¤ 9,815.00				¤ 9,815.00		CD				145				743S		2007-01-02		3074		2007-02-16		false										8657952274		WELLS FARGO								

		201812		4733		LYNN VEIGEL		¤ 10,000.00				¤ 10,000.00		CD				146				999ET		2007-02-08		3082		2007-02-27		false										4733		BANK OF STAR VALLEY		PO BOX 8007		AFTON		WY		83110

		SWM07000038		3536395		WAL-MART STORES EAST		¤ 375.00				¤ 375.00		CS		SHWD		SH107				51.063		2007-02-13		6231		2007-02-26		false										3536395		WACHOVIA				WINSTON-SALEM		NC		27150

		201785		4663		PEAVLER'S MOUNTAIN STAR, INC		¤ 10,000.00				¤ 10,000.00		CD				139				1374ET		2006-10-24		3053		2006-12-05		false										4663		BK OF STAR VALLEY		PO BOX 8007		AFTON		WY		83110

		D2004_2/317		3077		ENERGY METALS CORP		¤ 11,400.00				¤ 11,400.00		CS		LQD		253				A 2/317 (59DN)		2006-09-29		3052		2006-12-05		false										3077		BK OF AMERICA						TX		55809

		201853		SM215873W		NELSON BROTHER		¤ 171,600.00				¤ 417,822.00		LC				548				237		2007-03-19		3099		2007-03-22		false								Was $333000, inc 84822 12/27/11		SM215873W		WACHOVIA				WINSTON-SALEM		NC		

		201849		11050		CCC SERVICES		¤ 10,000.00				¤ 10,000.00		CD				150				1382ET		2006-12-01		3094		2007-03-22		true		2014-08-12								11050		1S NAT BUFFALO		PO BOX 400		BUFFALO		WY		82834

		D30000336DN		2305		URANERZ ENERGY CORP		¤ 10,000.00				¤ 10,000.00		CS		LQD		256				336DN		2007-02-01		3092		2007-03-08		false										2305		JONAH BK								

		D2 0424 DN		3754506961		Cedar Rim Opal, LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		269				424DN		2013-07-24		296459		2013-08-20		false										296459		US Bank				Minneapolis		MN		

		D2 1379ET		1006		Gravel Works, Inc		¤ 6,600.00				¤ 6,600.00		CS		LQD		270				1379ET				296472		2013-09-19		false										296472		Bank of the West				Evanston		WY		

		D2 0792ET		17260		Ross Excavation, Inc		¤ 7,200.00				¤ 7,200.00		CS		LQD		271				792ET		2013-09-24		296479		2013-10-01		false										17260		Wells Fargo Bank				Jackson		WY		

		D1 0811SP		5071067574		Pinnacle Materials LLC		¤ 65,700.00				¤ 65,700.00		CS		LQD		271				811 SP		2013-09-13		296479		2013-10-01		false										5071067574		First Interstate Bank				Billings		MT		

		201842		469273726		M C OIL & GAS		¤ 53,526.00		D&B Services		¤ 53,526.00		CD				STA16				94-511		2007-01-22		2153		2007-03-08		false										469273726		ZION BK				BOUNTIFUL		UT		

		201865		17655		TILTON READYMIX		¤ 10,000.00				¤ 10,000.00		CD				151		4 6/34				2007-03-21		3100		2007-04-10		false										17655		WARREN FEDERAL CR				CHEYENNE		WY		82003

		201867		807267927		JOHN SNOOK		¤ 1,000.00				¤ 1,000.00		CD				151				506(S)		2007-03-15		3103		2007-04-10		false										807267927		BK OF WEST				CASPER		WY		826001

		201869		07223029		WIND RIVER QUARRY		¤ 18,600.00				¤ 32,000.00		LC				550				699 (S)		2007-01-24		3105		2007-04-10		false										07223029		BK OF STOCKTON				STOCKTON		CA		95202

		201870		BMTO150214OS		Uranium One Americas		¤ 1,000,000.00				¤ 112,000.00		LC				550				353DN		2006-11-22		3106		2007-04-10		false								Transferred from Energy Metals Corp 11/16/11 6/5/15 Decrease of $888,000		01502140S		HARRIS BK				CHICATO		IL		60603

		SWM07000049		2643		MAJESTIC, INC		¤ 525.00				¤ 525.00		CS		SHWD		SW111				51.065		2007-04-20		6235		2007-05-01		true		2014-12-18		2552341						2643		SHOSHONE FIRST BK		607 YELLOWSTONE		CODY		WY		82414

		SWM07000050		254867		SAPP BROTHRES		¤ 525.00				¤ 525.00		CS		SHWD		SW110				51.064		2007-03-28		6234		2007-05-01		false										254867		WELLS FARGO BK		404 W BROADWAY		LEWISTOWN		MT		59457

		D20000358DN		1283		WILDHORSE ENERGY, INC.		¤ 25,000.00				¤ 10,100.00		CS		LQD		258				358DN				3128		2007-04-26		false								(DN0358 $14900 W/D 7/8/11) DN0366 $10100		1283										

		201889		0115		CALVIN MICHAELS		¤ 10,000.00				¤ 10,000.00		LC				555				1391ET		2006-10-16		3136		2007-05-24		false								Amend exp date to 10/16/2015		0115		SECURITY STATE BK		PO BOX 531		BASIN		WY		82410

		201887		833256829		NOWOOD CONSTRUCTION INC		¤ 8,000.00		Was 8000.00		¤ 10,000.00		CD				155				1128ET		2007-05-07		3135		2007-05-24		false								Amend Exp 5/3/14		833256829		BK OF WEST				WORLAND		WY		

		201878		394312226050		NEW DISCOVERY GOLD PLACERS		¤ 5,000.00				¤ 5,000.00		CD				154				357DN		2006-07-12		3125		2007-05-01		false										394312226050		US BANK								

		D30001392ET		58250		DAN HART PATROL SERVICE		¤ 10,000.00				¤ 10,000.00		CS		LQD		260				1392ET		2007-05-11		3142		2007-05-29		false										58250										

		201876		17		QUALITY AGG & Construction		¤ 42,500.00		180,500.00		¤ 245,742.00		LC				553				675 (S)		2007-04-12		3130		2007-05-01		false								 Exp 10/15/15 Amend change name from Quality Aggregates		17		SUNDANCE ST BK		BOX 950		SUNDANCE		WY		82729

		201878		800		DUNTON SHEEP COMPANY		¤ 10,000.00				¤ 10,000.00		LC				 552				974ET		2007-05-26		3123		2007-05-01		false								EXP 5/26/16		1-2007		NORTH SIDE ST BK		601 N FRONT ST		ROCK SPRINGS		WY		82902

		D3_52/072TFN		63248		DAN HART PATROL SERVICE LLC		¤ 3,000.00				¤ 3,000.00		CS		LQD		286		4 2/072				2008-12-04		0382		2008-12-30		false										63248		FIRST BK				NEWCASTLE		WY		

		202165		604989		DCM CONSTRUCTION INC		¤ 5,000.00				¤ 5,000.00		CD				185				1164ET		2008-09-24		0369		2008-12-04		true		2013-08-29								604989		SECURITY STATE BK				SHERIDAN		WY		

		202166		27417		BLACK HILLS BENTONITE LLC		¤ 3,000.00				¤ 3,000.00		CD				185				390DN		2008-10-21		0370		2008-12-04		false										27417		HILLTOP NATIONAL BK				CASPER		WY		

		SWM02190900000034				DORTY, STEWART WASTE OIL STORAGE		¤ 100.00				¤ 100.00		CS		SHWD		SH135				50.235		2009-02-02		6260		2009-02-19		true																				

		202860		83		Willits Company		¤ 17,800.00				¤ 17,800.00		LC				518				1579ET		2013-08-20		296470		2013-09-12		false								Amend Exp 8/20/16		83		Jonah Bank of Wyoming				Cheyenne		WY		

		202861		IS0076765U		Ross Excavation		¤ 7,200.00				¤ 7,200.00		LC				518				792ET		2013-09-03		296469		2013-09-12		true		2013-10-01								IS0076765U		Wells Fargo Bank NA				San Francisco		CA		

		202167		68495		LELAND J OR SHERI D MASCARO		¤ 3,000.00				¤ 3,000.00		CD				185				1454ET		2008-10-22		0371		2008-12-04		false										68495		SECURITY STATE BK				WORLAND		WY		

		201881		155141/BMTO150213OS		Uranium One America's Inc		¤ 750,000.00				¤ 750,000.00		LC				552				342DN						2007-05-01		true		2014-10-27								155141		HARRIS				CHICAGO		IL		

		SWM07000052		168394		ROCKIES EXPRESS PIPELINE		¤ 705.00				¤ 705.00		CS		SHWD		SW112				51.066		2007-05-08		6237		2007-05-10		true		2015-01-06		2565193						168394										

		SWM07000051		168393		ROCKIES EXPRESS PIPELINE		¤ 705.00				¤ 705.00		CS		SHWD		SW113				51.067		2007-05-08		6238		2007-05-10		true		2015-01-06		2565191						168393										

		D10000337DN		144947		PETE LIEN & SONS		¤ 5,000.00				¤ 5,000.00		CS		LQD		259				337DN		2007-05-11		3138		2007-05-21		true		2014-01-28		2215854						144947										

		D30001393ET		1002		LONEHART LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		261				1393ET		2007-06-05		3148		2007-06-25		false										1002		PINNACLE BK MOORCROFT WY								

		201891		7732071332		WYOMING GOLD MINING CO		¤ 28,400.00				¤ 28,400.00		CD				156				360DN		2007-03-13		3140		2007-06-01		true		2014-08-06								7732071332		WELLS FARGO  DUBOIS								

		201898		50000058		URANERZ ENERGY CORPORATION		¤ 30,000.00				¤ 30,000.00		CD				157				336DN		2007-05-17		3144		2007-06-06		false										50000058		JONAH BK OF WY CASPER WY 82601								

		201903		010007125375		BRONCO CREEK EXPLORATION & MINING		¤ 10,000.00				¤ 10,000.00		CD				159				271LE		2007-06-05		3155		2007-07-10		false										010007125375		JP MORGAN CHASE				TUCSON		AZ		

		201913		183		BRYAN & LUSHA TRONSTAD		¤ 3,000.00				¤ 3,000.00		LC				559				1326ET		2007-07-27		3161		2007-07-20		false										183		LST INTERSTATE BK				LARAMIE		WY		

		201914		36		DAVE REDDING		¤ 7,500.00				¤ 7,500.00		LC				559				1399ET				3164		2007-07-20		false								Amend Exp date 6/1/16		36		SUNDANCE ST BK				SUNDANCE		WY		

		SWM08300700000000011		793555		SIMPLOT PHOSPHATES LLC		¤ 225.00				¤ 225.00		CS		SHWD		SW116				51.070		2007-08-23		6242		2007-08-30		false										793555		WELLS FARGO				BOISE		ID		

		201917		826262354		GREEN RIVER ROCK INC		¤ 19,000.00				¤ 19,000.00		CD				161				748 (S)		2007-06-14		3169		2007-08-07		true		2014-11-10								826262354		BANK OF THE WEST				BIG PINEY		WY		

		201928		2349		SEARLE BROTHERS CONSTRUCTION CO		¤ 2,600.00				¤ 2,600.00		CD				162				651S				3179		2007-08-23		false										2349		STATE BK OF GREEN RIVER				GREENRIVER		WY		

		201428		7514		TRI STATE OIL RECLAIMERS		¤ 10,331.72				¤ 10,331.72		LC				SW115				50.775		2007-06-18		6241		2007-08-22		false										7514		WESTERN BK				CHEYENNE		WY		

		202168		27450		URANIUM ENERGY CORP		¤ 800.00				¤ 800.00		CD				185				367DN		2008-11-06		0372		2008-12-04		false										27450		HILLTOP NATIONAL BK				CASPER		WY		

		202170		27418		BLACK HILLS BENTONITE LLC		¤ 3,000.00				¤ 3,000.00		CD				185				390DN		2008-10-21		0374		2008-12-04		false										27418		HILLTOP NATIONAL BK				CASPER		WY		

		202859		67588		K&M Energy Services		¤ 10,000.00				¤ 10,000.00		CD				156				1577ET		2013-06-27		296464		2013-09-12		true		2014-02-18								67588		Security State Bank				Gillette		WY		

		202858		67587		K&M Energy Services		¤ 10,000.00				¤ 10,000.00		CD				155				1555ET		2013-04-26		296457		2013-09-12		true		2014-06-10								67587		Security State Bank				Gillette		WY		

		202863		14789		Mountain Construction Co		¤ 10,000.00				¤ 10,000.00		CD				158				1470		2013-09-12		296481		2013-10-11		false										14789		Bank of Lovell NA				Lovell		WY		

		202434		287		converse County Road and Bridge		¤ 1,000.00				¤ 1,000.00		LC				531				261c		2010-07-01		1854		2010-07-16		false								Amend Exp 9/1/13 Auto Renewal		287		Converse County Bank				Douglas		WY		

		202435		4000022437		Big Horn Redi Mix		¤ 2,000.00				¤ 2,000.00		CD				531				1237ET		2010-06-14		1855		2010-07-16		false										4000022437		Pinnacle Bank				Thermopolis		WY		

		WQD050903		6004341		C&H Oil and Gas, inc		¤ 1,393.23				¤ 1,393.23		CS		WQD/WYPDES		021												false								Div Trans CBM-021		6004341		First National Bank				Gillette		WY		

		D2001502ET		110451		Galen Myers		¤ 1,000.00				¤ 1,000.00		CS		LQD		210				1502ET		2010-08-09		1874		2010-08-24		false										110451		Jackson Hole Bank				Jackson		WY		

		D2000908ET		110		GECR LLC		¤ 11,500.00				¤ 11,500.00		CS		LQD		209				908ET		2010-08-03		1872		2010-08-20		false										110		1st Bank				Alpine		WY		

		D20000001400ET		8203		L & M EXCAVATION		¤ 2,000.00				¤ 2,000.00		CS		LQD		263				1400ET		2007-07-09		3171		2007-08-03		false										8203		BANK OF THE WEST				CODY		WY		

		D1000000364DN		1197		HAGGERTY RESOURCES LLC		¤ 130,000.00		was 30000.00		¤ 10,000.00		CS		LQD		264				364DN		2007-07-23		3176		2007-08-14		false								WARRANT #8393996 10/13/08 $100000.00		1197		WELLSFARGO						CO		

		D3000000888ET		59180		DAN HART PARTROL SERVICE		¤ 2,700.00				¤ 2,700.00		CS		LQD		265				888ET		2007-08-06		3183		2007-08-27		false										59180		1ST ST BK				NEWCASTLE		WY		

		D300000000001405ET		0082101016		LINDLEY CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		LQD		266				1405ET		2007-08-17		266		2007-09-11		false										0082101016		BANK OF THE WEST				EVANSTON		WY		

		SWM0906070000000012		6047		NYACOR MANAGEMENT COMPANY		¤ 450.00				¤ 450.00		CS		SHWD		SH117				51.071		2007-07-24		6047		2007-09-06		false										6047		WELLS FARGO								

		201937		114		ALEXANDER CONSTRUCTION CO		¤ 22,100.00				¤ 33,200.00		LC				562				749(S)		2007-08-17		3192		2007-09-06		true		2014-04-07								114		FIRST STATE BK		1405 SIXTEENTH ST		WHEATLAND		WY		82201

		201948		744		J. P. ROBINSON		¤ 9,000.00				¤ 9,000.00		LC				563				566ET		2007-08-27		0101		2007-09-19		false								EXP EXP 8/27/15		744		LST BK		1001 MAIN		EVANSTON		WY		82931

		201958		NZS602925		WYO BEN INC		¤ 10,000.00		was 20,000		¤ 30,000.00		LC				564				160DN		2007-08-14		0112		2007-10-15		false										NZS602925		WELLS FARGO		1 FRONT ST		SAN FRANCISCO CA		CA		94111

		202682		67592		K&M Energy Services, Inc		¤ 10,000.00		Western Sunset		¤ 10,000.00		CD				157				1555et				296476		2013-10-02		true		2014-06-10								67592		Security State Bank				Gillette		WY		

		202684		68097324		Power Resources dba Cameco Inc		¤ 465,000.00				¤ 465,000.00		LC				521				392DN		2013-07-30		296486		2013-10-11		false										68097324		Bank o fAmerica				Scranton		PA		

		202685		68097325		Power Resources dba Cameco Inc		¤ 245,000.00				¤ 245,000.00		LC				521				409DN		2013-07-19		296487		2013-10-11		false										68097325		Bank of America				Scranton		PA		

		202870		101001055		Indian Pipe Cattle dba Sussex Sand and Gravel		¤ 4,000.00				¤ 4,000.00		CD				159				889ET		2013-08-09		296491		2013-11-05		false										101001055		First Northern Bank of Wyoming				Buffalo		WY		

		202871		3810001357		Circle B Land Companu Hufford, LLC		¤ 20,000.00				¤ 20,000.00		CD				159				1581ET		2013-10-18		296496		2013-11-05		false										3810001357		The Bank of Commerce				Ammon		ID		83406

		202872		01-331623-12		Garber Agri Buisness, Inc		¤ 4,000.00				¤ 4,000.00		CD				159				426s		2013-10-22		296497		2013-11-05		false										01-331623-12		First Federal Savings Bank				Sheridan		WY		

		201942		7135		RONALD J ARLAND		¤ 500.00				¤ 500.00		CD				164				228LE		2007-08-17		3200		2007-09-18		false										7135		ATLANTIC CITY FCU				LANDER		WY		

		201954		1002439618		TOURNIGAN USA INC		¤ 277,000.00				¤ 277,000.00		CD				165				368DN		2007-09-20		0125		2007-10-15		false		2009-09-02								10002439618		FIRST INTERSTATE BK				BILLINGS		MT		59116

		202171		100-04828		ROCKS IN STONES LLC		¤ 12,000.00				¤ 12,000.00		CD				185				1456ET		1980-06-25		0375		2008-12-04		false										100-04828		ROCK SPRINGS NATIONAL BK				ROCK SPRINGS		WY		

		SWD051.024		645		Halliburton Service Facility		¤ 150.00				¤ 150.00		CS		SHWD		SW156				51.024		2010-08-09		6278		2010-08-16		false										645		Bank One				Columbus		OH		

		D2000261LE		69786		Clayton A. Wells		¤ 500.00				¤ 500.00		CS		LQD		207				261LE		2010-06-30		1859		2010-07-19		false										69786		Bank of the Rockies				Emigrant		MT		

		D1001496ET		73880		Quality Landcape & Nursery		¤ 1,000.00				¤ 1,000.00		CS		LQD		208				1496ET		2010-07-08		1861		2010-07-21		false										73880		Rawlins National Bank				Rawlins		WY		

		202449		6000011413		David L. Paumer		¤ 6,000.00				¤ 6,000.00		CD				110				1431ET		2010-06-18		1856		2010-08-16		false										6000011413		Bank of Greybull				Greybull		WY		

		202450		3343		Derald W. Cheeney		¤ 10,000.00				¤ 10,000.00		CD				110				1860		2010-06-11		1860		2010-08-16		false										3343		Summit National Bank				Ten Sleep		WY		

		202451		906600017505		AUC LLC		¤ 12,200.00				¤ 112,200.00		CD				110				401DN		2010-07-30		1865		2010-08-16		true		2015-04-10								906600017505		Mutual of Omaha National Bank				Golden		CO		

		202492		BMCH317122OS		Uranium One Americas, Inc.		¤ 3,057,000.00		3,057,000.0		¤ 122,171.00		LC				538				777		2010-10-29		9537		2011-01-05		false										BMCH317122OS		Bank of Montreal				Chicago		IL		

		201960		2255		ARROWHEAD CONCRETE INC		¤ 17,000.00				¤ 17,000.00		CD				166				751S		2007-06-01		0132		2007-10-22		false										2255		STATE BK OF GREEN RIVER				GREEN RIVER		WY		82935

		201961		7001029		Strathmore Resources (US) LTD		¤ 11,200.00				¤ 11,200.00		CD				166				369DN		2007-08-27		0110		2007-10-22		true		2014-02-12								7001029		FIRST INTERSTATE BK				RIVERTON		WY		82501

		SWM1030700000000016		029449		BIG HORN CO-OPERATIVE		¤ 621.00				¤ 621.00		CS		SHWD		SH118				51.069		2007-09-20		6244		2007-10-03		false										29449		SECURITY STATE BK				BASIN		WY		82410

		201976		50099		B & B AGREGATES		¤ 4,700.00				¤ 4,700.00		CD				168				698		2007-10-17		0156		2007-11-15		false										50099		CENTRAL BK & TRUST				RIVERTON		WY		

		202873		30960319		Melgaard Construction, Co, Inc		¤ 20,000.00				¤ 20,000.00		LOC				522				1580ET		2013-09-05		296490		2013-11-05		false										30960319		First Interstate Bank				Gillette		WY		

		D2 0541PT		3756511928		Dynasty Development Management		¤ 8,300.00				¤ 8,300.00		CS		LQD		272				541PT		2013-12-03		600		2013-12-10		false										3756511928		US Bank				Minneapolis		MN		55480

		WY0050903		6005922		C&H Oil & Gas, Inc		¤ 1,568.09				¤ 1,568.09		CS		WQD/WYPDES		CB039				WY0050903		2014-01-08				2014-01-14		false										6005922		First National Bank of Gillette				Gillette		WY		

		D3 0727PT		1340		Monolith Minerals LLC		¤ 7,900.00				¤ 7,900.00		CS		LQD		273				727		2013-12-16		0608		2014-01-14		false										1340		Hulett National Bank				Hulett		WY		

		SWM_09.567-3		43773		Legend Services, Inc		¤ 761.99				¤ 761.99		CS		SHWD		UC026				09-567		2014-12-27				2014-01-07		false								WQD Bond UIC 09-567		43773		RSNB Bank				Rock Springs		WY		

		201979		10004359		CARL ANDERSON		¤ 2,000.00				¤ 2,000.00		CD				168				279LE		2007-05-09		0146		2007-11-15		false										10004359		ROCK SPRINGS NAT'L BK				ROCK SPRINGS		WY		

		201982		900909765		JOLLY RANCH CO		¤ 150,000.00				¤ 150,000.00		LC				STA24				06-741		2007-05-07		2163		2007-11-26		false										900909765		BANK OF COLORADO				CRAIG		CO		

		D3_5 2/077TFN		23998		CHAPMAN CONTRACTING INC		¤ 2,000.00				¤ 2,000.00		CS		LQD		287		5  2/077				2009-01-09		1609		2009-01-27		false										23998		HILLTOP NATIONAL BK				CASPER				

		201980		40		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC				569				1415ET		2007-10-01		0158		2007-11-26		false								EXP 10/1/16		40		SUNDANCE STATE BANK								

		201981		39		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC				569				1416ET		2007-09-14		0162		2007-11-26		false								EXP 9/14/16		39		SUNDANCE STATE BK				SUNDANCE		WY		

		D20000000000264		569		NEW STANSBURY COAL CO		¤ 8,400.00				¤ 8,400.00		CS		LQD		269				264		2007-10-31		0154		2007-11-14		false										5629		WELLS FARGO								

		D30000000001412ET		270		HETTINGER LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		270				1412et		2007-10-17		0150		2007-11-20		true						2014-07-16				508964277		US BANK								

		D30000000004_5/394ET		4 5/394		ARTHUR M INGLEY		¤ 2,000.00				¤ 2,000.00		CS		LQD		270		4 5/394				2007-11-08		0164		2007-11-20		false										1962		RAWLIN NATIONAL BK								

		201986		08012809		MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD				169				1158ET		2007-10-04		0168		2007-12-06		false										0801809		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		D2000000743(S)		517414615		Star Trucking		¤ 5,000.00				¤ 5,000.00		CS		LQD		298				743(s)		2009-09-25		1735		2009-10-07		false										517414615		Wells Fargo & Company				San Francisco		CA		

		202083		900910985FKA900909385		DUNN TRUCKING INC		¤ 50,000.00		50,000.00		¤ 10,000.00		LC				581				1181ET		2008-05-08		0284		2008-06-25		false								5/8/12 exp 5/10 Exp 5/8/11 6/5/09 Exp 5/8/10		900910985FKA900909385		BANK OF COLORADO				CRAIG		CO		

		D0 0575SP		1011		Gravel Works, Inc		¤ 42,233.00				¤ 42,233.00		CS		LQD		274				575SP		2013-12-31		0616		2014-01-30		false										1011		Bank of the West				Evanston		WY		

		202888		195		Brian Good		¤ 10,000.00				¤ 10,000.00		CD				161				624SP		2014-01-03		0614		2014-01-17		false										195		River-Rail Community FCU				Greybull		WY		

		202889		196		Brian Good		¤ 7,000.00				¤ 7,000.00		CD				161				624SP		2014-01-03		0615		2014-01-17		false										196		River-Rail Community FCU				Greybull		WY		

		202890		101001179		Sussex Sand and Gravel		¤ 10,000.00				¤ 10,000.00		CD				161				1508ET		2013-01-22		0611		2014-01-17		false										101001179		First Northern Bank of Wyoming				Buffalo		WY		

		202891		34123965		Cumberland Gap		¤ 8,624.00				¤ 8,624.00		CD				161				686		2013-12-24		613		2014-01-17		false										34123695		Bank o fhte West				Kemmerer		WY		

		202892		10005911		Green River Rock Inc		¤ 32,000.00				¤ 32,000.00		CD				161				748		2013-12-11				2014-01-17		true		2014-11-10								10005911		RSNB Bank				Rock Springs		WY		

		202894		9038679		Brad R Reese		¤ 10,000.00				¤ 10,000.00		CD				163				1578ET		2013-12-17		610		2014-01-28		false										9038679		Converse County Bank				Douglas		WY		

		202895		14789/700113044		Mountain Construction Company		¤ 30,000.00				¤ 30,000.00		CD				163				1525ET		2013-11-05		618		2014-01-28		false								Multiple bonds for Co. issued under same number. Account # used as identifier		14789/700113044		Bank of Lovell				Lovell		WY		

		202879		14789/700113045		Mountain Construction Company		¤ 30,000.00				¤ 30,000.00		CD				160				1583ET		2013-11-05		602		2014-01-07		false								Multiple bonds for Co. issued under same number. Account # used as identifier		14789/700113045		Bank of Lovell				Lovell		WY		

		202084		900909385		DUNN TRUCKING INC		¤ 30,000.00				¤ 30,000.00		LC				581				1181ET		2008-02-06		3101		2008-06-25		false										900909385		BANK OF COLORADO				CRAIG		CO		

		202069		7110020468		REDSTONE RESOURCES INC		¤ 13,261.25				¤ 14,924.77		CD				CB003						2008-05-14				2008-06-12		true		2013-10-08						6/17 + 396.96 6/17-Renewal Maturity 5/14/10		7110020468		COLORADO STATE BK						CO		

		202078		50000105		M & N Equipment LLC		¤ 18,709.00				¤ 18,709.00		CD				177				700		2007-11-16		0273		2008-06-25		true		2014-10-27								50000105		JONAH BANK				CASPER		WY		

		202080		10750		HYLALND ENTERPRISES INC		¤ 11,000.00				¤ 11,000.00		CD				177				728		2008-05-16		0278		2008-06-25		true		2013-08-29								10750		BANK OF COMMERCE				RAWLINS		WY		82301

		202071		3425371		CITY OF KEMMERER		¤ 10,000.00				¤ 10,000.00		CD				178				1435ET		2008-02-15		0285		2008-06-25		false										3425371		BANK OF THE WEST				KEMMERER		WY		

		202073		3607911		GREEN RIVER ROCK		¤ 10,000.00				¤ 10,000.00		CD				178				1436ET		2008-06-03		0289		2008-06-25		false										3607911		BANK OF THE WEST				BIG PINEY		WY		

		SWM06120800000000049		96304		HETTINGER WELDING		¤ 539.03				¤ 539.03		CS		SHWD		SW125				51.077		2008-05-05		6251		2008-06-12		false										96304		LASALLE BK				CHICAGO		IL		60661

		202087		100023645		BONDABOUT LAND & CATTLE CO		¤ 10,000.00				¤ 10,000.00		CD				179				1438ET		2008-06-02		0295		2008-07-07		false										100023645		FIRST INTERSTATE BK				SHERIDAN		WY		

		202094		622270/60893		ERMA SHRIVER & GARY SHRIVER		¤ 21,200.00				¤ 21,200.00		CD				180				229C				0298		2008-07-28		false										622270/60893		BANK OF SUBLETTE COUNTY				PINEDALE		WY		

		SWM120408-18		76787		SOUTHERN STAR - RINER		¤ 600.00				¤ 600.00		CS		SHWD		SH127				51.079		2008-07-08		6253		2008-12-04		false										76787		JP  MORGAN CHASE				COLUMBUS		OH		

		201624		912828		HIGH PLAINS URANIUM		¤ 159,148.25				¤ 159,148.25		LC				235				332DN		2005-06-24		2868		2005-08-25		true		2014-11-10								912828										

		202453		15525493		Gary Fabrisius		¤ 4,000.00				¤ 4,000.00		CD				110				1498ET		2010-07-15		0461		2010-08-16		false										15525493		Bank of the West				Lander		WY		

		202454		1/3675		Brian Good		¤ 15,000.00				¤ 15,000.00		TS				110				624s		2010-07-22		1869		2010-08-16		true		2015-09-22						Term Share Cert/CD		3		River-Rail Community FCU				Casper		WY		

		202455		2/3675		Brian Good		¤ 15,000.00				¤ 15,000.00		TS				110				624s		2010-07-22		1869		2010-08-16		true		2015-09-22						Term Share Cert/CD		3		River-Rail Community FCU				Casper		WY		

		202456		3/3675		Brian Good		¤ 15,000.00				¤ 15,000.00		TS				110				624s		2010-07-22		1869		2010-08-16		true		2015-09-22						Term Share Cert/CD		3		River-Rail Community FCU				Casper		WY		

		202444		105611145		Buggy Bath Car wash		¤ 5,000.00				¤ 5,000.00		LC				155				51.088		2010-07-28		6279		2010-08-16		false										105611145		First Interstate bank				Sheridan		WY		

		202893		601840		Big Horn Redi-Mix		¤ 16,200.00				¤ 16,200.00		LC				526				653SP		2013-12-11		609		2014-01-17		false										601840		Bank of Greybull				Greybull		WY		

		202877		10005912		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD				WW007				11-227		2013-12-12				2014-01-07		false										10005912		RSNB Bank				Rock Springs		WY		

		202878		11838		North Bill Disposal, LLC		¤ 97,150.00		Jack Amen		¤ 97,150.00		CD				WW007				11-227		2013-12-12				2013-12-12		false										11838		Bank of Commerce				Rawlins		WY		

		202876		8648		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD				WW008				11-227		2013-12-12				2014-01-07		false										8648		Jonah Bank of Wyoming				Casper		WY		

		202266		61890		Paul Allred		¤ 5,000.00				¤ 5,000.00		CD				195				290LE		2009-06-11		1681		2009-06-29		false										61890		Laramie Plains Community FCU				Laramie		WY		82072

		202257		NWS641171		WYO BEN INC		¤ 1,032.00				¤ 2,400.00		LC				504				460		2009-05-26		439		2009-06-12		false										NWS641171		Wells Fargo Bank				San Francisco		CA		94111

		202258		NWS641172		WYO BEN INC		¤ 1,032.00				¤ 5,600.00		LC				504				456		2009-05-26		440		2009-06-12		false										NWS641172		Wells Fargo Bank				San Francisco		CA		94111

		202259		34		Continental Production		¤ 8,195.46				¤ 8,195.46		LC				CBM11				WY0056260		2009-04-29				2009-06-17		true						2014-04-22				34		Jonah Bank				Casper		WY		82601

		202260		35		Continental Production		¤ 8,195.46				¤ 8,195.46		LC				CBM11				WY0056260		2009-04-29				2009-06-17		true						2014-04-22				35		Jonah Bank				Casper		WY		82601

		202261		36		Continental Production		¤ 13,659.09				¤ 13,659.09		LC				CBM11				WY0056260		2009-04-29				2009-06-17		true						2014-04-22				36		Jonah Bank				Casper		WY		82601

		202251		11007		BON construction, Inc		¤ 5,000.00				¤ 5,000.00		CD				194				1471ET		2009-03-06		1669		2009-06-12		false										11007		Bank of Commerce				Rawlins		WY		82301

		202252		11072		BON Construction, Inc		¤ 5,000.00				¤ 5,000.00		CD				194				1471ET		2009-03-06		1669		2009-06-12		false										11072		Bank of Commerce				Rawlins		WY		82301

		202245		P-249270		Bentonite Performance Minerals		¤ 275,000.00				¤ 275,000.00		LC				503				621L8		2009-01-18		1666		2009-06-12		false										P-249270		JPMOrgan Chase Bank				Tampa		FL		33610

		202248		776		Koch Construction		¤ 29,000.00		60,000.00		¤ 73,000.00		LC				502				761(s)		2009-05-15		1665		2009-06-05		false								Amend with + $10,000 8/1/13 exp 3/13/15, Amend w/ +13,000 Exp 3/13/16 - 2/19/15		776		1st Bank				Pinedale		WY		82941

		D2 783s		5038		High Plains Ventures LLC		¤ 2,000.00				¤ 2,000.00		CS		LQD		226				783s		2011-06-21		9622		2011-07-06		false										5038		First Interstate Bank								

		D3000156CN		4213946723		County Coal Company LLC		¤ 15,000.00				¤ 15,000.00		CS		LQD		227				156CN		2011-07-01		8629		2011-07-26		false										4213946723		First Federal Savings Bank				Sheridan		WY		

		202591		815861786		Lynn Dimond		¤ 10,000.00				¤ 10,000.00		CD				120				1078ET				9604		2011-07-07		false										815861786		Bank of the West				Kemmerer, WY 83101		WY		

		202592		555814292		Phillip W. Belveal and Amy S. Belveal		¤ 25,000.00				¤ 2,500.00		CD				120				LE294				9607		2011-07-07		false										555814292		1st Bank				Pinedale		WY		

		202104		771		YELLOW CREEK RANCH CO. INC		¤ 10,000.00				¤ 10,000.00		LC				586				1444ET		2008-06-24		0311		2008-08-11		false								Amend Exp 6/24/16		771		1ST BK OF EVANSTON				EVANSTON		WY		

		202593		258024560		Robert R. Jones		¤ 1,500.00				¤ 1,500.00		CD				120				295LE				9610		2011-07-07		false										358024560		1st Bank				Mountain View		WY		

		202594		3203		Arrowhead Concrete, Inc		¤ 16,000.00				¤ 16,000.00		CD				120				751s				9617		2011-07-07		false										3203		State Bank				Green River		WY		

		202875		8015835		Ross Recovery, Inc		¤ 45,690.00				¤ 45,690.00		CD				WW009				12-143		2013-12-12				2014-01-07		false										8015835		First National Bank of Gillette				Gillette		WY		

		D100558ET		3145		Platte Valley Forest Management		¤ 5,000.00				¤ 5,000.00		CS		LQD		275				558ET		2014-01-06		634		2014-03-05		false										3145		Bank of the West				Big Piney		WY		

		WY00483851-3		27958		Summit Gas Resources, Inc		¤ 8,708.55				¤ 8,708.55		CS		WQD/WYPDES		CB040				See Comments		2014-02-10				2014-02-26		false										37958		Cadence Bank				Sheridan		WY		

		202600		01-800250-17		Mullinax Concrete Service Co, Inc		¤ 10,000.00				¤ 10,000.00		LC				546				1530ET		2011-05-04		9619		2011-07-21		false										01-800250-17		First Federal Savings Bank				Sheridan		WY		

		202597		LC-49		Platte Valley Forest Mangement LLC		¤ 5,000.00				¤ 5,000.00		LC				548				558ET				9626		2011-07-20		true		2014-02-12								LC-49		Mountain Valley Bank				Hayden		CO		

		202598		3096036		Stinson Aggregate LLC		¤ 10,000.00				¤ 10,000.00		LC				548				1385ET				9627		2011-07-20		false										30960306		First Interstate Bank				Gillette		WY		

		202599		6320/S24831		Power Resources/Cameco Resources		¤ 205,000.00				¤ 305,100.00		LC				548				408DN				9628		2011-07-20		false										6320/S24831		Royal Bank of Canada				New York		NY		

		202607		200008590		Tri State Oil Reclaimers Cheyenne		¤ 17,304.00				¤ 17,304.00		LC				SW163				50.775		2011-07-01		6288		2011-08-16		false										200008590		Wyoming State Bank				Cheyenne		WY		

		202601		1001051398		Highland Excavation & Construction, Inc.		¤ 2,000.00				¤ 2,000.00		CD				121				1532ET		2011-06-06		9623		2011-08-04		false										1001051398		Big Horn Federal				Greybull		WY		

		202602		5		Good Mining Co., LLC		¤ 5,000.00				¤ 5,000.00		CD				121				1534ET		2011-04-19		9630		2011-08-04		false										5		River Rale Community FCU				Casper		WY		

		202603		10-1000601		Sussex Sand and Gravel		¤ 4,000.00				¤ 4,000.00		CD				121				1508ET		2011-04-19		9633		2011-08-04		false										10-1000601		First National Bank of Buffalo				Buffalo		WY		

		D2 1489ET		93207		R.S. Bennett Construciton Company		¤ 2,000.00				¤ 2,000.00		CS		LQD		231				1489ET				9641		2011-09-01		false										93207		Rock Springs National Bank				Rock Springs		WY		

		D300CN0156		4213946530		County Coal Company, LLC		¤ 16,300.00				¤ 16,300.00		CS		LQD		229				CN0156				481		2011-08-09		false										4213946530		First Federal Savings Bank				Sheridan		WY		

		D100DN0407		0260		448018 Exploration, Inc		¤ 25,000.00				¤ 25,000.00		CS		LQD		230				DN0407				0482		2011-08-12		false										260		Vancouver, BC								

		202131		627610		WYO BEN INC		¤ 150,000.00				¤ 150,000.00		LC				589				321C		2008-09-02		0332		2008-09-26		false										627610		WYO-BEN INC				SAN FRANCISCO		CA		94111

		202132		50000212		URANERZ		¤ 37,500.00				¤ 37,500.00		CD				182				378DN		2008-08-12		0323		2008-09-26		false										50000212		JONAH BK OF WY				CASPER		WY		82601

		202137		700047485		WYOMING PROSPECTORS ASSOC		¤ 3,000.00				¤ 3,000.00		CD				182				256LE		2008-09-18		0342		2008-09-26		false										700047485		FIRST INTERSTATE BK				RIVERTON		WY		82501

		SWM0204090000000033		26886		WYOMING DIESEL SERVICE		¤ 720.00				¤ 720.00		CS		SHWD		SH130				51.085		2009-01-30		6257		2009-02-04		true		2014-12-22		2556330						26886										

		D3000711(S)		78500789		HETTINGER, LLC		¤ 18,095.00				¤ 18,095.00		CS		LQD		289				711(S)		2009-02-25		1622		2009-03-10		false																				

		202457		NZS661757		McMurray Ready Mix MTU		¤ 43,466.00				¤ 43,466.00		LC				157				52.400		2010-06-07		6281		2010-08-26		true		2015-03-09								NZS661757		Wells Fargo Bank				San Francisco		CA		

		202442		03-801004-15		Mullinax Concrete Service Co, Inc		¤ 10,000.00				¤ 10,000.00		LC				533				1482ET		2009-08-11		1760		2010-08-04		false										03-801004-15		First Federal Savings Bank				Sheridan		WY		

		202494		280757205		Jerry Cundell		¤ 1,000.00				¤ 1,000.00		CD				114				1511ET		2010-09-28		9526		2011-01-05		false										280757205		Platte Valley Bank				Wheatland		WY		

		202495		300017452		Frontier Stone		¤ 7,500.00				¤ 7,500.00		CD				114				1300		2010-10-27		9527		2011-01-05		false										300017452		First Interstate bank				Gillette		WY		

		202152		4000021982		BIG HORN REDI MIX		¤ 5,000.00				¤ 5,000.00		CD				183				1237ET		2008-09-15		344		2008-10-30		false										4000021982		PINNACLE BK				THERMOPLIS		WY		

		202154		5160		WILLIAM WEST & DARLA WEST		¤ 6,000.00				¤ 6,000.00		CD				183				1450ET		2008-09-23		353		2008-10-30		false										45160		SUNDANCE STATE BK				SUNDANCE		WY		

		202158		5175		RANDY E COLE		¤ 10,000.00				¤ 10,000.00		CD				184				1452ET		2008-08-12				2008-11-18		false										5157		LUSK STATE BK				LUSK		WY		

		202141		50		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC				590				1448ET		2008-09-03		343		2008-10-22		false								EXP 9/3/16		50		SUNDANCE STATE BK				SUNDANCE		WY		

		WQD06-333		903200940		Black Bison Properties, LLC		¤ 75,000.00				¤ 75,000.00		CS		WQD/UIC		UIC28				06-333		2014-03-20				2014-03-28		true		2015-05-11		2689621						903200940		Wells Fargo Bank				Casper		WY		

		202896		50000743		Pate Environmental		¤ 250,000.00				¤ 250,000.00		CD				WW010				13-166		2014-02-11				2014-03-04		false										50000743		jonah Bank of WY				Casper		WY		

		202897		29184		Pate Environmental		¤ 250,000.00				¤ 250,000.00		CD				WW010				13-166		2014-02-10				2014-03-04		false										29184		Hilltop National Bank				Casper		WY		

		202898		800352804		Pate Environmental		¤ 38,648.00				¤ 38,648.00		CD				WW010				13-166		2014-02-10				2014-03-04		false										800352804		First Interstate Bank				Casper		WY		

		202910		1170		Rocking JR Ranch Inc		¤ 10,000.00				¤ 10,000.00		LC				528				1466ET		2014-01-31		630		2014-03-14		false										1170		Security State Bank				Basin		WY		

		202905		300017912		Bradley R Baxter		¤ 8,000.00				¤ 8,000.00		CD				164				1585ET		2013-10-09		626		2014-03-14		false										300017912		First Interstate Bank				Gillette		WY		

		202906		300017925		Bradley R Baxter		¤ 12,000.00				¤ 12,000.00		CD				164				1585ET		2013-12-11		626		2014-03-14		false										300017925		First Interstate Bank				Gillette		WY		

		202907		7700003863		Cloyd Reed		¤ 3,500.00				¤ 3,500.00		CD				164				226LE		2013-12-20		624		2014-03-14		true		2014-10-06								7700003863		First Interstate Bank				Lander		WY		

		202908		500005983		Stone Yard , LLC		¤ 11,840.00				¤ 11,840.00		CD				164				1572ET		2013-12-31		632		2014-03-14		true		2014-10-27								500005983		First Interstate Bank				Buffalo		WY		

		202151		BMTO150215OS		Uranium One America's Inc		¤ 750,000.00				¤ 750,000.00		LC				591				339DN		2007-03-20				2008-10-30		true		2014-10-27								1502150		HARRIS N.A. BK OF MONTREAL				TORONTON		OR		

		202160		NWS629455		WYO BEN INC		¤ 10,000.00		was 20,000		¤ 40,000.00		LC				592				389DN		2008-10-30		360		2008-11-18		false										629455		WELLS FARGO				SAN FRANSICO		CA		

		WQD0037711		152526		Patriot Energy Resources LLC		¤ 39,393.00				¤ 39,393.00		CS		WQD/WYPDES		CB023				WY0037711/WY003		2010-09-15				2010-09-21		false										152526		Silicon Valley Bank								

		202481		116		Alexander Construction Co.		¤ 10,000.00				¤ 10,000.00		LC				535				1506ET		2010-08-17		1895		2010-10-18		false										116		First State Bank				Wheatland		WY		

		202474		14940916		High Plains Ventures LLC		¤ 10,000.00				¤ 10,000.00		CD				112				1540ET		2009-12-18		1889		2010-10-18		false										14940916		Bank of the West				Riverton		WY		

		202499		10005582		Red Desert Reclamation LLC		¤ 97,939.00				¤ 97,939.00		CD				WW001				08-065		2011-01-06				2011-01-12		false										10005582		Rock Springs National Bank				Rock Springs		WY		

		202163		630227		NICHOLSON DIRT CONTRACTING		¤ 10,000.00				¤ 10,000.00		LC				592				745ET						2008-11-18		false								Auto Continuing LOC, Correspondence added to LOC 8/28/14		630227		WELLS Fargo				SAN FRANCISCO		CA		

		WQD102308-9		0414303819		D&B SERVICES INC		¤ 40,000.00		M C Oil & Gas		¤ 40,000.00		CS		WQD/W&WW		STA30				94-511		2008-10-16		2171		2008-10-23		false										414303819										

		D2_01422ET		1681		DUNMIRE RANCH CO		¤ 1,500.00				¤ 1,500.00		CS		LQD		285				1422ET		2008-10-23				2008-11-18		false										1681										

		202909		500005974		Western Sunset LLC		¤ 10,020.00				¤ 10,020.00		CD				164				1572ET		2013-12-05		635		2014-03-14		false										500005974		First Interstate Bank				Buffalo		WY		

		202899		300017955		Strata Energy, Inc.		¤ 103,000.00				¤ 103,000.00		CD				165				802		2013-12-17		165		2014-03-14		true		2015-05-19								300017955		First Interstate Bank				Gillette		WY		

		202900		80352809		Rock Springs Mineral Processing		¤ 22,000.00				¤ 22,000.00		CD				165				723		2014-02-14		165		2014-03-14		false										800352809		First Interstate Bank				Casper		WY		

		202901		500005999		Stone Yard, LLC		¤ 10,000.00				¤ 10,000.00		CD				165				1572ET		2014-02-14		165		2014-03-14		false										500005999		First Interstate Bank				Buffalo		WY		

		202902		500005997		Western Sunset LLC		¤ 10,000.00				¤ 10,000.00		CD				165				1556ET		2014-02-14		165		2014-03-14		false										500005997		First Interstate Bank				Buffalo		WY		

		202903		9038680		Brad R Reese		¤ 20,000.00				¤ 20,000.00		CD				165				1587ET		2014-02-14		165		2014-03-14		false										9038680		The Converse County Bank				Douglas		WY		

		202904		2720100-050		E.A. Desmarteau		¤ 5,000.00				¤ 5,000.00		CD				165				1588ET		2014-02-14		165		2014-03-14		false										2720100-050		Campco FCU				Gillette		WY		

		D1 0328SP		13159		John & Son Morandin		¤ 55,000.00				¤ 55,000.00		CS		LQD		276				328SP		2014-04-07		623		2014-04-30		false										13159		Capitol West Bank				Cheyenne		WY		

		WQD14-024		140408052729		GGH Wyoming LLC		¤ 1,191,095.00				¤ 1,191,095.00		CS		WQD/W&WW		W0011				14-024		2014-04-08				2014-04-08		false										140408052729		Sun Trust bank				Atlanta		GA		

		202911		IS0144125U		Kissack Water & Oil Service, Inc		¤ 70,000.00		70000.00		¤ 80,000.00		LC				UIC29				14-423		2014-03-28				2014-04-07		false								$10,000 increase 11/3/14, Amend Permit # to 14-423 3/3/15		IS0144125U		Wells Fargo Bank NA				San Leandro		CA		

		202182		30014641		CLINT G PROFFIT		¤ 2,000.00				¤ 2,000.00		CD				186				1457ET		2008-11-14		0378		2009-01-06		false										30014641		1ST BANK				KEMMERER		WY		

		202183		58363		HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD				186				1302ET		2005-02-08		2798		2009-01-06		true		2013-08-29								58363		BANK OF COMMERCE				RAWLINS		WY		

		202184		01-331232-20		TAYLOR QUARRY LLC		¤ 6,000.00				¤ 6,000.00		CD				186				757(S)		2008-08-25		0381		2009-01-06		false										01-331232-20		FIRST FEDERAL SAVING BK				SHERIDAN		WY		

		202180		300003946		D W LATIMER INC		¤ 8,500.00				¤ 8,500.00		CD				187				1151ET		2007-09-11		393		2009-01-06		true		2014-06-02								300003946		D W LATIMER INC				CODY		WY		

		202185		888001203		MARSHALL'S TARUCK REPAIR LLC		¤ 701.40				¤ 701.40		CD				SH129				51.078		2008-10-06		6256		2009-02-03		true		2014-12-22								888001203		1ST BK				ROCK SPRINGS		WY		

		202196		300016829		EARTH WORK SOLUTIONS WYOMING		¤ 10,000.00				¤ 10,000.00		CD				189				1459ET		2008-10-20		1612		2009-02-20		false										300016829		1st  INTERSTATE BK				CASPER		WY		

		202194		003931253		DOTY, STEWARD, WASTE OIL STORAGE		¤ 4,200.00				¤ 4,200.00		CD				SH134				50.235		2008-09-16		6261		2009-02-20		false										003931253		BANK OF THE WEST				BIG PINEY		WY		

		202475		08014057		Dry Creek Trucking LLC		¤ 4,000.00				¤ 4,000.00		CD				112				1475ET		2009-06-10		0442		2010-10-18		true		2014-07-21								8014057		First National bank				Gillette		WY		

		202476		700049110		Strathmore Resources (US) LTD		¤ 31,300.00				¤ 31,300.00		CD				112				402DN		2010-09-21		1892		2000-01-18		true		2014-02-12								700049110		First Interstate Bank				Riverton,		WY		

		202477		700049111		Strathmore Resources (US) LTD		¤ 16,700.00				¤ 16,700.00		CD				112				403DN		2010-09-21				2010-10-18		true		2014-02-12								700049111		First Interstate Bank				Riverton		WY		

		202478		700049112		Strathmore Resources (US) LTD		¤ 59,200.00				¤ 59,200.00		CD				112				404DN		2010-09-21				2010-10-18		true		2014-02-12								700049112		First Interstate Bank				Riverton		WY		

		202097		46755146802		QUALITY LANDSCAPE & NURSERY INC		¤ 10,000.00				¤ 10,000.00		CD				180				1442ET				0301		2007-11-28		false										46755146802		RAWLINS NATIONAL BANK				RAWLINS		WY		

		202099		300016542		OSBORN BROTHERS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD				180				1344ET				0304		2007-11-28		false										300016542		FIRST INTERSTATE BK				GILLETTE		WY		

		202190		100-04979		RED DESERT RECLAMATION		¤ 152,061.00				¤ 152,061.00		CD				STA31				08-065		2008-11-17		2172		2009-02-10		false										100-04979		ROCK SPRINGS NAT'L BK				ROCK SPRINGS		WY		

		D15 2/036		061747		BUXTON, JOHN PROPERTIES		¤ 10,000.00				¤ 10,000.00		CS		LQD		288		5 2/036				2009-02-13		1615		2009-02-19		false										061747		FIRST NATIONAL BANK				LARAMIE		WY		

		202914		800352813		Rock Springs Performance Bond		¤ 3,000.00				¤ 3,000.00		CD				166				326DN		2014-02-21		648		2014-04-15		true		2014-11-10								800352813		First Interstate Bank				Casper		WY		

		202915		29087		Black Hills Bentonite		¤ 20,920.00				¤ 20,920.00		CD				166				1590ET		2013-09-06		650		2014-04-15		false										29087		Hilltop National Bank				Casper		WY		

		202916		29133		Black Hills Bentonite		¤ 5,880.00				¤ 5,880.00		CD				166				1590ET		2013-11-19		650		2014-04-15		false										29133		Hilltop National Bank				Casper		WY		

		202917		110400		D/S Trucking		¤ 10,000.00				¤ 10,000.00		CD				166				1951ET		2014-03-06		655		2014-04-15		false										110400		Sundance State Bank				Sundance		WY		

		202918		50304		Town of Basin		¤ 3,000.00				¤ 3,000.00		CD				166				680SP		2014-03-21		654		2014-04-15		false										50304		Security State Bank Basin				Basin		WY		

		202213		1000000421		Uranium One America's Inc		¤ 316,541.00				¤ 316,541.00		CD				598				339DN				1617		2009-03-11		true		2014-11-10						Amend Exp Date 7/18/15		1000000421		First Interstate Bank				Cheyenne		WY		82003

		WQD03180900000000026		149076		Patriot Energy Resources, LLC		¤ 177,162.00				¤ 177,162.00		CS		WQD/WYPDES		CBM02				WY0052647		2009-02-20		N/A		2009-03-17		false										149076		Silicon Valley Bank				Santa Clara		CA		95054

		SWM03180900000000037		513908		BIG HORN GAS GATHERING		¤ 705.00		COMPANO NATURAL GAS		¤ 705.00		CS		SHWD		SW136				51.059		2009-02-06		N/A		2009-03-16		true		2015-01-06		2565185						513908		Big Horn Gas Gathering				Tulsa		OK		74119

		SWM03180900000000038		513917		BIG HORN GAS GATHERING		¤ 705.00		COMPANO NATURAL GAS		¤ 705.00		CS		SHWD		SW137				51.060		2009-02-06		N/A		2009-03-16		true		2014-12-22		2556325						513917		Big Horn Gas Gathering				Tulsa		OK		74119

		D1000000000322ET		24200		Chapman Contracting, Inc.		¤ 2,800.00				¤ 2,800.00		CS		LQD		291				322ET		2009-04-24		1658		2009-04-24		true		2014-08-25		2459990						24200		Hilltop National Bank				Casper		WY		82602

		202473		03-801030-11		Mullinax Concrete Service Co, Inc		¤ 5,000.00				¤ 5,000.00		LC				536				765		2010-10-04				2010-10-15		true		2014-10-14								03-801030-11		Mullinax Concrete Service Co.,Inc				Sheridan		WY		

		202471		109		Cross H Ranch, Inc.		¤ 44,000.00		47,000.00		¤ 48,000.00		LC				534				697(s)		2010-07-16				2010-10-04		false								EXT Exp 12/6/15		109		First National Bank				Buffalo		WY		

		202467		28216		Signet Stone & Soil, LLC		¤ 10,000.00				¤ 10,000.00		CD				111				1500ET		2010-08-02				2010-10-04		false										28216		Hilltop National bank				Casper		WY		

		202468		300017379		Edward H. Swartz		¤ 10,000.00				¤ 10,000.00		CD				111				1501ET		2010-08-02				2010-10-04		false										300017379		First Interstate bank				Gillette		WY		

		202470		64026		Lamax Construction Inc.		¤ 1,000.00				¤ 1,000.00		CD				111				748ET		2010-09-03				2010-10-04		false										64026		Security State Bank				Basin		WY		

		D1_1468ET		2501		DAN'S TRUCKING INC.		¤ 1,000.00				¤ 1,000.00		CS		LQD		290				1468ET		2009-04-14		1648		2009-04-14		false										2501										

		SWM051087		41600		Laramie GM Auto Center, Inc		¤ 540.00				¤ 540.00		CS		SHWD		SH140				51.087		2009-04-02		0333				true		2014-12-18		2552340						41600		First National Bank				Laramie		WY		82070

		SHW051089		41007		Garvin Motors, Inc.		¤ 652.50				¤ 652.50		CS		SHWD		SH139				51.086		2009-03-31		0332				false										41007		First National Bank				Powell		WY		82435

		202217		01-800193-14		Mullinax Concrete Service Co, Inc		¤ 10,000.00				¤ 10,000.00		LC				599				1383ET				1634		2009-04-07		true		2014-08-29								01-800193-14										

		202219		01-800195-21		Mullinax Concrete Service Co, Inc		¤ 10,739.09				¤ 10,739.09		LC				599				1411ET				1636		2009-04-07		true		2014-10-14								01-800195-21										

		202912		01-800430-20		H&M Hilleby Trust		¤ 15,000.00				¤ 15,000.00		LC				530				1589ET		2014-02-21		649		2014-04-15		true		2015-04-10								01-800430-20		First Federal Savings Bank				Sheridan		WY		

		202913		125		Alexander Construction Co.		¤ 34,600.00				¤ 34,600.00		LC				530				749SP		2014-03-21				2014-04-15		false										125		First State Bank				Wheatland		WY		

		D3TFN_5 5/178		478701953		Linc Energy Operations Inc.		¤ 255,015.00				¤ 255,015.00		CS		LQD		214		5 5/178		154CN		2010-09-27		1897		2010-10-05		false								6/5/14 Transferred from CN154 to RD18		47901953		Wells Fargo Bank				Arvada		CO		

		D2 154CN		479701972		Linc Energy Operations Inc.		¤ 416,405.00				¤ 416,405.00		CS		LQD		223				154CN		2011-04-21		9582		2011-04-26		false										479701972		Wells Fargo Bank				Arvada		CO		

		202221		01-800199-13		Mullinax Concrete Service Co, Inc		¤ 16,100.00				¤ 16,100.00		LC				599				PT742				1638		2009-04-07		false										01-800199-13										

		202226		01-800192-16		Mullinax Concrete Service Co, Inc		¤ 40,500.00				¤ 40,500.00		LC				500				760(s)				1641		2009-04-07		false										01-800192-16		First Federal Savings Bank				Sheridan		WY		82801

		202227		1109600376		Rocking J-R Ranch, Inc.		¤ 10,000.00				¤ 10,000.00		LC				500				1466ET				1646		2009-04-07		true		2014-02-12								1109600376		First Interstate Bank				Billings		MT		59116

		D1-288LE		12024		RALPH LANG		¤ 1,000.00				¤ 1,000.00		CS		LQD		292				288LE		2009-04-24		1662		2009-04-30		false										12024		UNI WYO FCU				Laramie		WY		82072

		202536		ZSB802657		Jason Thornock		¤ 9,500.00				¤ 9,500.00		LC				542				1518ET		2011-03-14		9579		2011-05-17		false								Amend Exp 2/1/16		ZSB802657		Zions Bank				Los Angelas		CA		

		202537		9000400		Heritage Material and Supply, LLC		¤ 10,000.00				¤ 10,000.00		LC				542				1277ET		2011-04-20		9585		2011-05-17		false										9000400		First State Bank				Torrington		WY		

		200470		17003		ALBRIGHT, HAROLD		¤ 3,000.00				¤ 3,000.00		CD				115		2 2/321				1993-06-10		0		1993-06-25		true		2014-01-28								17003										

		0065399		1625		ALBRIGHT SAND & GRAVEL		¤ 800.00		`		¤ 800.00		CD				114						1982-07-22		0		1982-09-17		true		2014-01-28								1625										

		200623		1639681		ARK RECYCLING SVC		¤ 12,712.00				¤ 12,712.00		CD				SHWD-				50.028		1996-06-22		0		1995-01-31		true		2014-11-26								1639681										

		D20000170LE		106		ATLANTIC CITY CTD		¤ 100.00				¤ 100.00		CS		LQD		167		2 3/40		LE170		1986-10-06		2492				false										106										

		200451		45		TOWN OF BASIN		¤ 3,000.00				¤ 3,000.00		LC				511				680ET		1999-04-01		0		1993-05-01		true		2014-03-31						AMD EXT EXP 4/1/11		45										

		200514		4513		BASINS INC		¤ 11,000.00				¤ 11,000.00		CD				123		2 2/323				1994-10-22		0		1993-11-15		false										4513										

		200083		259655		BENTONITE CORP		¤ 10,000.00		BENTONITE PERFORMANCE MINERALS		¤ 41,000.00		LC				501				175DN		1991-05-31		0		1990-08-03		false										259655										

		104709		259620		BENTONITE PERFORMANCE MINERALS		¤ 518,000.00		FMC		¤ 1,000,000.00		LC				510				267C		1994-04-13		0		1988-05-06		false								CHG LOC#FROMPO635401 TO P-259620/+826750		259620										

		D3 CN154-3		6839		Linc Energy Operations, Inc		¤ 36,000.00				¤ 16,023.00		CS		LQD		249				18RD				9763		2012-05-15		false										6839		Wells Fargo Bank				Denver		CO		

		D2TFN5 2/272		14-369967512		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel		¤ 500.00				¤ 500.00		CS		LQD		233		5 2/27						9664		2011-09-21		false								6/5/14 Transferred from 131LOA to 304LE		14-369967512		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel				Csaper		WY		

		200062		259657		BENTONITE CORP		¤ 800,000.00		BENTONITE PERSORMANCE MINERALS		¤ 2,683,000.00		LC				501				246C		1997-05-16		0		1990-06-13		false								Amend w/DEC 8000000.00/+500000 5/97+300,000 9/98+14000000.4/9912/00+10000/6/12+100,000		259657										

		0091540		7276		BIG HORN COUNTY		¤ 1,000.00				¤ 1,000.00		CD				166		2-4/10		590		1987-06-19		0		1986-08-27		false										7276										

		0094620		21082		BOARD OF COUNTY COMMISSIONERS		¤ 1,000.00				¤ 1,000.00		CD				170		2-4/47		592		1987-10-16		0		1986-11-26		false										21082										

		0082279		9393		BUDD & SONS LAND CO		¤ 3,000.00				¤ 3,000.00		CD				151				583ET		1986-06-10		0		1985-07-16		true		2015-06-16								9393										

		0060926		4052		RONALD D BUTCHER		¤ 600.00				¤ 600.00		CD				97						1981-02-03		0		1981-03-11		false										4052										

		0060810		584		CAMPBELL GRADING		¤ 800.00				¤ 800.00		CD				111						1982-03-29		0		1982-05-07		false										584										

		200082		21413		CARBON COUNTY ROAD & BRIDGE		¤ 1,000.00				¤ 1,000.00		CD				209				444S		1991-06-27		0		1990-08-03		false										21413										

		0075041		101131		COUNTY OF WESTON		¤ 1,000.00				¤ 1,000.00		CD				136				PT549		1985-12-08		0		1984-07-18		false										101131										

		D10000322ET		27382		CHAPMAN CONTRACTING		¤ 200.00				¤ 200.00		CS		LQD		103		1 2/242				1981-08-01		0				true		2014-09-03		2471085				(2738) INSTNUM		27382										

		104523		9965		RAY DEVRIES		¤ 3,000.00				¤ 3,000.00		CD				183		2-6/91				1988-11-30		0		1988-02-12		true		2015-01-30								9965										

		200547		21795		DOMSON INC		¤ 10,000.00				¤ 10,000.00		CD				129		2 4/362				1994-09-30		0		1994-04-25		false										21795										

		0074478		1021172		ELDRIDGE EXCAVATING INC		¤ 2,000.00				¤ 2,000.00		CD				134		1-2/340		511ET		1984-03-23		0		1984-05-11		true		2014-08-06								1021172										

		200384		30007626		ELDRIDGE EXCAVATING INC		¤ 3,000.00				¤ 3,000.00		CD				107		2 5/289				1993-10-14		0		1992-11-03		false										30007626										

		0067508		4191		ELLINGFORD BROTHERS		¤ 2,000.00				¤ 2,000.00		CD				124						1982-03-22		0		1983-06-20		false										4191										

		104221		78700838		ELLINGFORD BROTHERS		¤ 10,000.00				¤ 10,000.00		CD				182		2-5/72				1988-11-06		0		1987-12-30		false										78700838										

		200137		78702222		ELLINGFORD BROTHERS		¤ 12,400.00				¤ 12,400.00		CD				213		2 4/174				1991-10-03		0		1990-12-12		false										78702222										

		200510		27677		EVANS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD				122		2 2/336				1998-09-22		0		1993-10-26		false										27677										

		D20000062ET		25073		DEBERNARDI BROS		¤ 2,000.00				¤ 2,000.00		CS		LQD		35		1 2/98		ET62		1978-02-10		240759				false										25073										

		D20000926ET		82029		ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		LQD		229		2 6/380		ET926		1994-07-22		0				true		2014-07-30		2443065				ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		82029										

		200486		5000		FARMERS COOPERATIVE ASSOCIATION		¤ 30,000.00				¤ 30,000.00		LC				UST L				572/574		1993-10-31		0		1993-08-01		false										5000										

		200264		1422		FISHTAIL CATTLE CO		¤ 900.00				¤ 900.00		CD				222		2 6/241				1992-10-17		0		1991-12-09		false										1422										

		D3 6 1/046TFN		408897		Lynde Scoria LLC		¤ 43,200.00		Was $43,200.00		¤ 30,000.00		CS		LQD		276		6 1/046				2014-02-27		667		2014-04-30		true		2014-08-12		2453337				6/9/14 Trans from  6 1/046 to 6 3/075, 5/29/14  $13,200 released 5/19/14		408897		First National Bank				Gillette		wY		

		0089076		2303		FLAMING GORGE CORP		¤ 600.00				¤ 600.00		CD				164				634ET		1987-05-27		0		1986-07-09		true		2014-12-09								2303										

		0081918		71838		FREMONT COUNTY		¤ 1,000.00				¤ 1,000.00		CD				157		2-3/2				1986-09-10		0		1985-11-12		false										71838										

		105073		4002073		PAUL GARBER		¤ 1,000.00				¤ 1,000.00		CD				192		2 3/118				1988-08-22		0		1988-10-17		false										4002073										

		200221		75480		DAVID F GEIBLE		¤ 1,000.00				¤ 1,000.00		CD				219		2 5/198				1993-06-26		0		1991-09-04		false										75480										

		200508		6000008140		GREYBULL VALLEY IRRIGATION DIST		¤ 750.00				¤ 750.00		CD				121				333C		1997-09-07		0		1993-10-14		true		2013-12-20								6000008140										

		0088438		6948		P E GROSCH CONST INC		¤ 1,800.00				¤ 1,800.00		CD				160		2 1/12				1986-12-27		0		1986-02-20		false										6948										

		0061084		3660		GUSTIN, MELVIN		¤ 200.00				¤ 200.00		CD				FFROM						1973-06-07		0		1973-08-21		true		2013-08-15								3660										

		200265		30902		GYORVARY MINING CO		¤ 2,000.00				¤ 2,000.00		CD				222		2 5/110				1994-10-28		0		1991-12-09		false										30902										

		200478		38450		GYORVARY MINING CO		¤ 1,000.00				¤ 1,000.00		CD				116				638S		1996-05-25		0		1993-07-13		false										38450										

		200494		42224		GYORVARY MINING CO		¤ 500.00				¤ 500.00		CD				118		2 2/327				1996-08-10		0		1993-08-30		true		2013-08-21								42224										

		D20000022ET		41840		TOWN OF GRANGER		¤ 400.00				¤ 400.00		CS		LQD		31				65E/22ET		1977-11-08		0				true		2015-07-02		2793554						41840										

		0094077		3406		HARRIS TRUCKING & CONST		¤ 2,000.00				¤ 2,000.00		CD				167				561		1987-08-22		0		1986-10-02		false										3406										

		0081065		5207		HEBDON CONST		¤ 900.00				¤ 900.00		CD				142						1987-12-14		0		1985-01-16		false										5207										

		200138		15340		HIGH COUNTRY CONST		¤ 3,000.00				¤ 3,000.00		CD				213		4/102				1992-10-12		0		1990-12-12		false										15340										

		0076781		4028910		GERALD HOFFMAN CONST INC		¤ 1,200.00				¤ 1,200.00		CD				137				532ET		1985-07-26		0		1984-08-13		true		2013-11-01								4028910										

		0088437		2		HOT SPRINGS COUNTY		¤ 1,000.00				¤ 1,000.00		LC				552				582S		1998-05-09		0		1986-02-20		false								EXTEND EXPIRY DATE TO 5/09/16		2										

		D31000888ET		10069		DAN HART PATROL		¤ 300.00				¤ 300.00		CS		LQD		211		2 1/315		ET888		1993-06-01		0				false								DAN HART PATROL TFN (<--FOR RELEASE INFO)		10069										

		D32000888ET		10124		DAN HART PATROL		¤ 600.00				¤ 600.00		CS		LQD		212		2 1/315		ET888		1993-06-23		0				false								DAN HART PATROL TFN (<--FOR RELEASE INFO)		10124										

		0081253		5089		JACKNIFE CONST		¤ 300.00				¤ 300.00		CD				144		1-3/376				1986-01-24		0		1985-03-19		false										5089										

		200277		48754		JOES CONCRETE & LUMBER		¤ 2,500.00				¤ 2,500.00		CD				224		2 4/241				1993-11-08		0		1992-02-11		true		2014-10-14								48754										

		200454		684		BILL & SHARON JOHNSON		¤ 2,000.00				¤ 2,000.00		CD				112				176LE		1994-09-30		0		1993-05-14		false										684										

		0095179		110895		JOHNSON RANCHES		¤ 2,000.00				¤ 2,000.00		CD				174				286ET		1989-05-25		0		1987-02-13		true		2014-10-06								110895										

		202923		71270		Albright Sand, Gravel & Redi-Mix		¤ 9,000.00				¤ 9,000.00		CD				167				884ET		2014-03-21		665		2014-05-07		false										71270		Bank of Jackson Hole				Dubois		WY		

		0099816		7818		JOHN JOYCE		¤ 300.00				¤ 300.00		CD				179				679ET		1989-01-06		0		1987-08-05		false										7818										

		0065401		6330		GEORGE KLOVER		¤ 1,000.00				¤ 1,000.00		CD				114						1982-07-06		0		1982-09-17		false										6330										

		102867		73306		GEORGE W KLOVER		¤ 500.00				¤ 500.00		CD				180		2-1/77				1988-08-18		0		1987-10-15		false										73306										

		200290		63004067		LAMB CONSTRUCTION		¤ 2,700.00				¤ 2,700.00		CD				196		2 4/138				1991-03-15		0		1989-04-12		false										63004067										

		200430		198301515852		LARAMIE COUNTY		¤ 1,000.00				¤ 1,000.00		CD				110				289CS		1994-03-16		0		1993-03-11		false										198301515852										

		200294		53014		LAYOS INC		¤ 3,000.00				¤ 3,000.00		CD				228		2 3/260				1993-03-25		0		1992-04-21		true		2015-06-25								53014										

		200471		855		LEE EXCAVATION		¤ 900.00				¤ 900.00		CD				115		2 1/317				1994-11-20		0		1993-06-25		false										855										

		0100004		4531		LINCH CONTRACTORS INC		¤ 900.00				¤ 900.00		CD				194		2 3/133				1990-01-18		0		1989-03-02		true		2014-07-24								4531										

		200562		1510486		LINDLEY CONST		¤ 3,000.00				¤ 3,000.00		CD				132		2 5/367				1995-04-26		0		1994-06-02		false										1510486										

		D200000503S		91628		ROBERT C LEFAIVRE (WESTERN AGGREGATES)		¤ 1,800.00				¤ 1,800.00		CS		LQD		199				503S		1989-07-17		0				false										91628										

		0081487		8829		WILLIS J MCGINNIS III		¤ 7,150.00				¤ 7,150.00		CD				140		1 1/356				1988-10-04		0		1984-11-26		true		2013-11-01								8829										

		104242		1312		MARION MALNOR		¤ 1,000.00		UINTA CO COMPLEX		¤ 1,000.00		CD				182				588S		1987-10-27		0		1987-12-30		false										1312										

		200209		6382		NEIMAN SAWMILLS INC		¤ 35,676.45				¤ 35,676.45		CD				220						1991-12-07		0		1991-09-04		false										6382										

		200361		592		NIOBRARA CO		¤ 1,000.00				¤ 1,000.00		CD				104		2 5/283				1995-09-01		0		1992-10-19		false										592										

		0072499		9881		NUCLEAR MINERALS EXPLORATION		¤ 1,000.00				¤ 1,000.00		CD				127		1 4/319				1983-09-02		0		1983-09-27		true		2014-09-24								9881										

		200652		10417		P E GROSCH CONST INC		¤ 4,000.00				¤ 4,000.00		CD				155		3 6/25				1995-11-26		0		1995-06-15		false										10417										

		200428		595		PEERLESS TYRE CO		¤ 30,000.00				¤ 30,000.00		LC				UST L						1994-02-04		0		1993-02-10		false										595										

		105132		73974		CARL PFAFF		¤ 200.00				¤ 200.00		CD				193		2 6/124				1989-08-17		0		1988-11-29		false										73974										

		200343		276		CARL PFAFF		¤ 500.00				¤ 500.00		CD				102		2 2/276				1993-07-15		0		1992-08-25		false										276										

		202923		71271		Albright Sand, Gravel & Redi-Mix		¤ 800.00				¤ 800.00		CD				167				406ET		2014-03-21		664		2014-05-07		false										71271		Bank of Jackson Hole				Dubois		WY		

		202920		TFTS-868447		Solvay Soda Ash Joint Venture		¤ 75,000.00				¤ 75,000.00		LC				531				495		2014-04-03		658		2014-05-07		false										TFTS-868447		JP Morgan Chase Bank				Chicago		Il		

		202921		200013128		Fuller Construction, Inc		¤ 20,000.00				¤ 20,000.00		LC				531				1213ET		2014-03-20		657		2014-05-07		false										200013128		Pinnacle Bank				Moorcroft		WY		

		202921		200013124		Fuller Construction, Inc		¤ 20,000.00				¤ 20,000.00		LC				531				1268ET		2014-03-20		656		2014-05-07		false										200013124		Pinnacle Bank				Moorcroft		WY		

		SWM 50.686		120		Golden Valley Remediation LLC		¤ 4,862.00				¤ 4,862.00		CS		SHWD		173				50.686		2014-06-05		724608		2014-06-18		false										120		DL Evans Bank				Nampa		ID		83686

		D20000279PT		0		PRONEHORN CO		¤ 1,000.00		PRAIRIE GEMS		¤ 1,000.00		CS		LQD						111				0				false								FROM LAND COMM		0										

		200426		11993		RED HORSE OIL CO		¤ 30,000.00				¤ 30,000.00		LC				UST L						1994-01-06		0		1993-02-05		false										11993										

		200212		10823		ROBINSON CONTRACTING		¤ 4,350.00				¤ 4,350.00		CD				220						1992-06-24		0		1991-09-01		false										10823										

		200262		11004		ROBINSON CONTRACTING		¤ 652.50				¤ 652.50		CD				223						1992-10-11		0		1991-12-09		false										11004										

		200122		1591		SANBURN CONSTRUCTION INC		¤ 600.00				¤ 600.00		CD				212				700ET		1991-03-25		0		1990-10-29		false										1591										

		105074		13974		FRANK & YOLA SANDERS		¤ 3,000.00				¤ 3,000.00		CD				192		2 2/120				1988-09-09		0		1988-10-17		true		2014-11-26								13974										

		0065390		5612		JD SCHLOSSER		¤ 1,000.00				¤ 1,000.00		CD				115						1982-07-30		0		1982-09-17		false										5612										

		200200		41964		SEARLE BROS CONST		¤ 3,000.00				¤ 3,000.00		CD				218		2 1/223				1991-05-07		0		1991-08-16		false										41964										

		200549		68524		SEARLE BROS CONST INC		¤ 3,000.00				¤ 3,000.00		CD				129		2 4/337				1994-09-27		0		1994-04-25		false										68524										

		200548		70744		SEARLE BROS CONST INC		¤ 1,400.00				¤ 1,400.00		CD				129		4/337				1994-02-07		0		1994-04-25		false										70744										

		200614		75724		SEARLE BROS CONST CO		¤ 10,000.00				¤ 10,000.00		CD				143		2 4/397				1994-11-11		0		1994-12-28		false										75724										

		104703		1524		SHERIDAN CO		¤ 1,000.00				¤ 1,000.00		CD				184				228C		1993-03-04		0		1988-05-06		false										1524										

		0094271		6498		SIERRA CONST CO		¤ 3,600.00				¤ 3,600.00		CD				168				452		1988-09-26		0		1986-10-24		false										6498										

		200176		15526		SINKS CANYON WELDING		¤ 2,000.00				¤ 2,000.00		CD				217				304ET		1993-02-20		0		1991-04-18		false										15526										

		202231		300016616		Earth Work Solutions		¤ 10,000.00				¤ 10,000.00		CD				191				226LE		2008-05-16		1644		2009-04-06		true		2014-08-29								300016616		First Interstate Bank				Gillette		WY		82717

		200260		202156		STAR TRUCKING INC		¤ 300.00				¤ 300.00		CD				223		2 3/243				1993-11-04		0		1991-12-09		false										202156										

		200278		49		STUART DOTY-OIL WSTE TRANS STOR		¤ 3,665.00				¤ 3,665.00		CD				224						1992-12-19		7702		1992-02-11		false										49										

		D200000593S		3563274618		DOUGLASS SHAW		¤ 250.00				¤ 250.00		CS		LQD		210				593S		1990-08-27		3520				false										3563274618										

		D200000459S		7250		SUBLETTE CO		¤ 1,000.00				¤ 1,000.00		CS		LQD		27		1 6/89		459S				0				false								Amend Exp 2/1/14		7250										

		D200000455S		50720		SWEETWATER CO		¤ 1,000.00				¤ 1,000.00		CS		LQD						455S				0				false										50720										

		200629		181046500		TORRINGTON DISPOSAL SVC		¤ 33,995.00				¤ 33,995.00		CD				SHWD-				10.645		1999-03-01		0		1995-03-13		false										181046500										

		200628		18394		TORRINGTON DISPOSAL SVC		¤ 80,000.00				¤ 80,000.00		CD				SHWD-				10.645		1999-03-07		0		1995-03-13		false										18394										

		200263		107704		TRI STATE OIL RECLAIMERS		¤ 4,200.00				¤ 4,200.00		CD				222						1992-01-09		0		1991-12-09		false										107704										

		200641		65		TYLER DODGE		¤ 10,000.00				¤ 10,000.00		LC				553		3 1/17				1995-03-17		0		1995-04-17		false										65										

		D20000239DN		627126		TIMBERLINE MINERALS INC		¤ 1,000.00				¤ 1,000.00		CS		LQD		200		2 3/156		DN239				3401				true		2007-05-31		780229				WARRANT RETURNED UNABLE TO LOCATE OWNER		627126										

		200557		12946		UPTON SOIL TREATMENT PARTNERS		¤ 3,150.00		TOM BARRETT & ALVIN HUCKINS		¤ 3,150.00		CD				SHWD-				50.865		1994-11-02		0		1994-05-11		false										12946										

		202215		100051243		Kobbe Construction Partnership		¤ 3,000.00				¤ 3,000.00		CD				191				1467ET				1647		2009-04-06		false										100051243		First National Bank				Powell		WY		82435

		202234		187		Three Circle Livestock Co, LLC		¤ 1,000.00				¤ 1,000.00		LC				501				1469ET		2008-11-04		1654		2009-04-24		false								Amend exp date 12/15/10 w/auto renewal		187		First Interstate Bank				Laramie		WY		82073

		202236		610871-62230		Windmill, LLC		¤ 10,000.00				¤ 10,000.00		CD				192				1389ET		2009-04-02				2009-04-24		false										610787-62230		Bank of Jackson Hole				Dubois		WY		82513

		200261		11044		VALENTINE CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD				223		2 2/224				1991-12-08		0		1991-12-09		false										11044										

		100060		16435		VALLEY CONST CO		¤ 1,500.00				¤ 1,500.00		CD				198		2 4/143				1992-05-02		0		1989-06-13		false										16435										

		200632		52		VALLEY CONST CO		¤ 4,000.00				¤ 8,000.00		LC				557				617S		1998-02-27		0		1995-03-13		true		2014-06-25						INC 2500.00 7/19/97 AMED EXP DATE TO 2/27/15		52										

		202928		500006007		Western Susnet LLC		¤ 11,220.00				¤ 11,220.00		CD				169				1594ET		2014-04-04		682		2014-06-25		false										682		First Interstate Bank				Buffalo		WY		

		202926		155259392		Yellow Creek Production		¤ 126,800.00				¤ 126,800.00		LC								13-423		2013-11-08				2014-06-03		true		2015-01-15								155259392		Wyoming Community Bank				Casper		WY		

		202930		97367/80085		Power Resources Inc/dba Cameco Resources		¤ 7,299,900.00				¤ 7,299,900.00		LC				534				632		2014-02-27		675		2014-06-25		true		2015-07-24								97367-80085		Bank of Nova Scotia				New York		NY		10006

		202931		50056049		Roduner Rock, LLC		¤ 26,000.00				¤ 26,000.00		LC				534				1593ET		2014-03-21		677		2014-06-25		false										50056049		First Interstate Bank				Buffalo		WY		

		202932		71		Quality Agg & Construction, Inc		¤ 49,000.00				¤ 49,000.00		LC				534				754		2014-05-14		676		2014-06-25		false										71		Sundance State Bank				Sundance		WY		

		202933		267		Jerry M Brown Inc		¤ 3,000.00				¤ 3,000.00		LC				534				771ET		2014-05-20		683		2014-06-25		true		2015-06-16								267		Pinnacle Bank				Worland		WY		

		202934		01-800445-17		Mullinax Concrete Service Co, Inc		¤ 69,000.00				¤ 69,000.00		LC				534				765		2014-04-25		682		2014-06-25		true		2014-10-14								01-800445-17		First Federal Savings Bank				Sheridan		WY		

		200610		75454		VERMILLION RANCH		¤ 1,000.00				¤ 1,000.00		CD				142		4/394				1995-10-26		0		1994-11-17		false										75454										

		D10000641ET		230155		VALENTINE CONSTRUCTION		¤ 500.00				¤ 500.00		CS		LQD		219		2 1/233		641ET		1991-09-03		0				false								VALENTINE CONSTRUCTI (<--FOR RELEASE INFO)		230155										

		0088514		17896		WASHAKIE CO COMMISSIONERS		¤ 1,000.00				¤ 1,000.00		CD				161		2-4/12				1987-07-24		0		1986-03-19		false										17896										

		200598		1515154		WIND RIVER READY MIX INC		¤ 5,000.00				¤ 5,000.00		CD				138		2 3/382				1997-08-17		0		1994-09-27		false										1515154										

		200637		12516		WYLIE CONST INC		¤ 5,000.00				¤ 5,000.00		CD				149		2 1/390				1996-10-03		0		1995-04-04		false										12516										

		100082		30003926		WYOMING PINE GREEN CO		¤ 1,200.00				¤ 1,200.00		CD				201		2 4/157				1990-02-08		0		1989-09-01		false										30003926										

		200678		12113620		SAMS/CUNNINGHAM		¤ 650.00				¤ 650.00		CD				158				761ET		1995-07-13				1995-08-25		true		2013-10-08								12113620										

		200686		53472		CHANCY WHEILDON		¤ 1,000.00				¤ 1,000.00		CD										1995-12-24				1995-10-13		false										53472										

		200696		17039		ALBRIGHT, HAROLD		¤ 6,000.00				¤ 6,000.00		CD								884ET		1993-12-02		4227		1996-01-23		true		2014-01-28								17039										

		200699		23311		CITY OF WORLAND		¤ 1,500.00				¤ 1,500.00		CD				168		3 6/40				1995-12-14		4232		1996-01-30		false										23311										

		200703		19298		RUSSELL WELLS (DBA QUALITY CONST)		¤ 5,000.00		QUALITY CONST		¤ 5,000.00		CD				170		3 3/57				1996-02-12		4237		1996-02-21		false										19298										

		200704		31014		RST EXCAVATION		¤ 10,000.00		C/O ROGER SEHERR-THOSS		¤ 10,000.00		CD				170				951ET		1996-02-01		4238		1996-02-21		true		2015-05-12								31014										

		200707		100010000017173		ROBINSON CONTRACTING		¤ 1,052.25				¤ 1,052.25		CD				SWM16				50.613		1996-03-08		6309		1996-04-11		false										100010000017173										

		200730		372361		WYO BEN INC		¤ 500,000.00				¤ 500,000.00		LC				596				321C		1996-07-18		4287		1996-07-26		false								CHANGE EXP DATE 10/30/11		372361										

		200732		347416		TEXACO LAND TREATMENT FACILITY		¤ 858,000.00				¤ 858,000.00		LC				SHW19				20.570		1996-07-23				1996-08-08		false								AMENDMENT EXP. DATE7/31/00		347416										

		200739		215		JD SCHLOSSER		¤ 3,400.00				¤ 50,000.00		LC				500		3 1/72		661S		1996-08-13		4298		1996-08-30		false								EXTEND EXPIRY DATE TO 9/2/14		215										

		200748		56		JOHN JOYCE		¤ 1,000.00				¤ 7,500.00		LC				506				679ET		1996-08-26		4314		1996-10-04		false								EXT EXP DT 8/26/15		56										

		200757		1752708		VA RESOURCES LTD		¤ 10,000.00				¤ 10,000.00		CD				188		3 2/104				1996-10-28		4323		1996-11-18		false										1752708										

		202935		56		Canyon Concrete Sand & Gravel LTD LLC		¤ 103,700.00				¤ 103,700.00		LC				534				818		2014-05-12		687		2014-06-25		false										56		Pinnacle Bank				Thermopolis		WY		

		202925		101001308		Ararat Rock Products of Wy/Spencers In of Mount Ai		¤ 26,000.00				¤ 26,000.00		CD				168				817SP		2014-04-30		669		2014-06-03		false										101001308		First Northern Bank of WYO				Buffalo		WY		

		202927		120		Green Bridge Holdings		¤ 70,149.00				¤ 70,149.00		LC				533				486		2014-04-22		673		2014-06-03		true		2014-10-14								120		Texas Security Bank				Farmers Branch		TX		75234

		202929		86		Stakeholder Energy LLC		¤ 752,200.00		691600.00		¤ 10,000.00		LC				535		6 4/074				2014-05-30		689		2014-06-25		false								Decrease by $60,600 10/6/14 Decrease $681,600 2/19/15		86		Jonah Bank of Wyoming				Casper		WY		

		200774		7449		LINCH CONTRACTORS		¤ 4,000.00				¤ 4,000.00		CD				195				744ET		1997-01-06		4361		1997-02-07		true		2014-07-24								7449										

		D10000301DN		991		RED DOG MINERALS/K SCHRADER		¤ 1,000.00		KEVIN SCHRADER		¤ 1,000.00		CS		LQD		257		3 5/115		295DN		1997-01-13		4351				false		2011-01-19								991										

		200773		91144		VERMILLION RANCH		¤ 1,000.00				¤ 1,000.00		CD				194				937ET		1997-01-08		4354		1997-01-31		false										91144										

		200783		12114702		DALE CUNNINGHAM		¤ 650.00				¤ 650.00		CD				197				761ET		1997-02-11		4365		1997-02-21		true		2013-10-08								12114702										

		200790		7134		RONALD ARLAND		¤ 500.00				¤ 500.00		CD				100		3 6/125		228LE		1997-03-06		4382		1997-03-28		false								AMENDED TO INCLUDE U.S. DEPT OF INTERIOR		7134										

		200794		91884		SEARLE BROTHERS CONSTRUCTION		¤ 17,396.00				¤ 17,396.00		CD				102		3 1/63				1997-02-13		4388		1997-04-18		false										91884										

		200795		2273		DAVE FREITAG		¤ 500.00				¤ 500.00		CD				102				225LE		1996-06-18		4389		1997-04-18		false										2273										

		200814		94164		SEARLE BROS CONST INC		¤ 3,000.00				¤ 3,000.00		CD				108				674ET		1997-06-13		4427		1997-06-20		true		2015-07-21								94164										

		200817		7745		ROCKING K ENTERPRISES		¤ 2,000.00		K. KRECH		¤ 2,000.00		CD				109		3 3/140				1997-06-13		4431		1997-06-26		false										7745										

		200821		1269/S16263		POWER RESOURCES INC dba Cameco Resources		¤ 245,000.00		was 119,000		¤ 353,675.00		LC				530				633		1997-06-27		4434		1997-07-11		false								Amend Exp 6/26/12 Amend Permit number from 603 to 633 8/19/14		126916263		ROYAL BK OF CANADA				NEW YORK		NY		

		200836		8000002931		GRACE JENSEN		¤ 10,000.00				¤ 10,000.00		CD				113		3 2/152				1997-08-13		4462		1997-08-29		false										8000002931										

		200860		372371		WYO BEN INC		¤ 330,000.00				¤ 330,000.00		LC				542				321C		1997-08-27		4506		1998-01-05		false								 XT TO 10/30/11  BK CHANGE INST# CH 405258 OLD		372371										

		202237		01-930636-4		Four Mile Ranch, LLC		¤ 2,000.00				¤ 2,000.00		CD				192				1332Et		2009-01-12		156		2009-04-24		true		2014-10-27								01-9306364-4		The Bank of Buffalo				Buffalo		WY		82834

		202242		4447490		John's Excavation		¤ 5,000.00				¤ 5,000.00		CD				193				117ET		2009-04-16		1659		2009-04-30		true		2014-08-06								447490		Bank of the West				Cody		WY		

		202243		1/1000195-62		Gyorvary Mining Co.		¤ 2,400.00				¤ 2,400.00		CD				193				638s		2009-04-22		1661		2009-04-30		false								Share Certificate		1/1000195-62		Atlantic City Federal Credit Union								

		200861		790217361		POWER RESOURCES INC		¤ 456,772.00		126000		¤ 134,300.00		LC				542				438		1997-12-22				1998-01-05		false								Amend Exp 12/21/11 Increase 8,300.00 8/19/14		790217361										

		SWM 64.058-2		724610		Plus 5 LLC		¤ 10,538.00				¤ 10,538.00		CS		SHWD		SW175				64.058		2014-07-10		724610		2014-07-16		false										724610		Wells Fargo Bank				Gillette		WY		

		WQD09567		99913		LSI injection Services		¤ 26,315.00				¤ 26,315.00		CS		WQD/UIC		UIC30				9567		2014-07-02				2014-07-17		false										99913		RSNB Bank				Rock Springs		WY		

		202398		16604		Wyoming Tires to Fuel LLC		¤ 123,740.00				¤ 123,740.00		LC				sw174				50.922				724609		2014-07-10		true		2014-08-15								16604		Platte Valley Bank				Cheyenne		WY		

		202937		127888-1		Melody Ranch Investments LLC		¤ 205,598.68				¤ 205,598.68		LC				536				690SP		2014-06-02		692		2014-07-10		false										127888-1		Bank of Jackson Hole				Jackson		WY		

		202936		358025872		Robert R Jones		¤ 1,200.00				¤ 1,200.00		CD				170				305LE		2014-06-06		696		2014-07-10		true		2014-08-15								358025872		1st Bank Division of Glacier Bank				Mountain View		WY		

		200862		790217362		POWER RESOURCES INC		¤ 165,000.00				¤ 403,000.00		LC				544				264DN		1997-12-22				1998-01-05		false								Inc $290,408 Amend Exp 12/21/11		790217362										

		200868		594000253		WIND RIVER READY MIX, INC.		¤ 3,000.00				¤ 3,000.00		CD				123				1045ET		1998-01-09		4523		1998-01-23		false										594000253										

		200837		20937		G & L CONCRETE, INC.		¤ 10,000.00				¤ 10,000.00		CD				124				338ET		1998-01-27		4531		1998-02-13		false										20937										

		200874		395000203		V A RESOURCES LLC		¤ 1,500.00				¤ 1,500.00		CD				124		3 5/174		306DN		1998-01-20		4532		1998-02-13		true		2014-12-09								395000203										

		200875		395000217		V A RESOURCES LLC		¤ 3,000.00				¤ 3,000.00		CD				124		3 5/174		306DN		1998-02-02		4532		1998-02-13		true		2014-12-09								395000217										

		200879		573000935		B & D CONST., LLC		¤ 3,000.00				¤ 3,000.00		CD				125		3 1/182				1998-02-18		4539		1998-03-11		false										573000935										

		200891		700012956		FREMONT SHEEP CO.		¤ 6,000.00				¤ 6,000.00		CD				129		3 3/192		1074ET		1998-04-10		4548		1998-04-24		false										700012956										

		200894		101418		ELLINGFORD BROTHERS		¤ 10,000.00				¤ 10,000.00		CD				131		3 1/193				1998-04-09		1961		1998-05-18		false										101418										

		200902		101434		ELLINGFORD BROTHERS		¤ 7,600.00				¤ 7,600.00		CD				133				526SP		1998-05-12		1969		1998-06-12		false								ADDITIONAL BOND		101434										

		200911		2522		DAVE FREITAG		¤ 1,000.00				¤ 1,000.00		CD				134				225LE		1998-05-08		1987		1998-07-14		false								REPLACEMENT BOND		2522										

		200915		51875		MATT BROWN		¤ 2,000.00				¤ 2,000.00		CD				135		3 3/205		1993		1998-06-09		1993		1998-08-12		false								REF:MATT/TERESA BROWN		51875										

		200928		132000272		FREDERICK BROTHERS LIVENSTOCK		¤ 10,000.00				¤ 10,000.00		CD				138		3 3/195		148ET		1998-08-19		2015		1998-09-25		false										132000272										

		200934		329		UNION PACIFIC RAILROAD HWY. 530		¤ 21,100.00				¤ 21,100.00		LC				25				20665		1998-10-08		6321		1998-11-13		false								SHWD		329										

		D30000356DN		4536		POWERTECH (USA) INC		¤ 10,000.00				¤ 10,000.00		CS		LQD		289				356DN		2009-02-28		1626		2009-03-10		false																				

		202244		5727		Sierra Construction		¤ 5,000.00				¤ 5,000.00		CD				STA35		CD9-1996		83-382						2009-06-02		false										5727		First National bank				Buffalo		WY		82834

		200940		5674		STAR TRUCKING		¤ 9,400.00				¤ 9,400.00		CD				140				674(S)		1998-12-15		2051		1998-12-30		false										5674										

		200966		395000776		VALENTINE CONST. INC.		¤ 2,000.00				¤ 2,000.00		CD				145				641ET		1999-03-19		2100		1999-06-23		false								REPLACEMENT BOND		395000776										

		202936		358025872		Rovert R Jones		¤ 1,200.00				¤ 1,200.00		CD				170				305LE		2014-06-06		696		2014-07-10		false										358025872		1st Bank Division of Glacier Bank				Mountain View		WY		

		202938		16604		Wyoming Tires to Fuel LLC		¤ 123,740.00				¤ 123,740.00		LC				SW174				50.922		2014-05-07		724609		2014-07-10		false										16604		Platte Valley Bank				Cheyenne		WY		

		202944		1001073150		NEPECO Co		¤ 43,000.00				¤ 43,000.00		CD				172				762				318806		2014-08-28		false										1001073150		Big Horn Federal				Lovell		WY		

		200970		2460		SPENCER CALL SAND & GRAVEL		¤ 600.00				¤ 600.00		CD				146				61ET		1999-06-24		2112		1999-07-09		false								REPLACEMENT BOND		2460										

		200971		372345		WYO BEN INC		¤ 400,000.00				¤ 400,000.00		LC				585				321C		1999-07-08		2117		1999-07-21		false								10/18/10 Amend Exp 10/30/11, ADD BOND EXP 10/25/01/BK CHANGED CHANGE 406730		372345										

		200984		067		BIG HORN REDI MIX		¤ 14,075.00				¤ 18,400.00		LC				588				277C		1999-08-01		2127		1999-08-27		false								EXTEND EXPIRY DATE TO 8/1/16		67										

		200987		100043747		NEPECO		¤ 750.00				¤ 750.00		CD				SWM34				50.462		1999-08-12		0		1999-09-16		false										100043747										

		200997		1786		INTERMOUNTAIN GLYCOL INC.		¤ 5,492.00		DRAWN ON FIRST NATIONAL BANK OF PINEDALE		¤ 5,492.00		CD				SWM 5				50.361		1992-06-06		7726		1999-10-26		false										1786										

		200996		145		WILLIAM A SANDERS		¤ 750.00				¤ 750.00		LC				592				413ET		1999-10-25		2142		1999-10-26		true		2015-04-10						amend exp date to 8/5/12		145										

		D20000242LE		3041160		BIG HORN RESOURCES, INC		¤ 1,000.00				¤ 1,000.00		CS		LQD		283		3 38293		LE242		1999-10-26		2158		1999-11-05		false								unclaimed returned to 2236 8/21/07		3041160										

		D1000000TFN 5 6/101		10803		Lucky Gate Company		¤ 10,000.00				¤ 10,000.00		CS		LQD		293		5 6/101				2009-06-05		1674		2009-06-17		false										10803		Pinnacle Bank				Torrington		WY		

		202267		53		Quality Agg & Construction, Inc.		¤ 10,000.00				¤ 10,000.00		LC				507				1474ET		2009-06-08		1688		2009-07-15		false								Amend Exp Date 6/8/16		53		Sundance State Bank				Sundance		WY		82729

		201005		17735		TRUE DRILLING		¤ 749.85		CASPER SHOP		¤ 749.85		CD				SWM37				51.010		1999-12-06		6333		2000-01-24		true		2014-12-08								17735										

		201006		17734		BLACK HILLS TRUCKING		¤ 749.85		GILLETTE TERMINAL		¤ 749.85		CD				SWM37				6331		1999-12-06		6331		2000-01-28		true		2014-12-08								17734										

		201007		17733		BLACK HILLS TRUCKING		¤ 450.00		CASPER TERMINAL		¤ 450.00		CD				SWM37				6332		1999-12-06		6332		2000-01-28		true		2014-12-08								17733										

		201011		26899		DOMSON INC		¤ 1,000.00				¤ 1,000.00		CD				156				911ET		1999-12-22		2185		2000-02-10		false										26899										

		201015		10001013		RS BENNETT CONST. CO. INC.		¤ 3,000.00				¤ 3,000.00		CD				157				935ET		2000-03-01		2197		2000-03-31		true		2014-05-07								10001013										

		201023		73884		SEARLE BROS. CONST. INC.		¤ 10,000.00				¤ 10,000.00		CD				159				644 (S)		1994-08-01				2000-05-09		false										73884										

		201037		10018		TAYLOR INVESTMENTS, LLC		¤ 10,000.00				¤ 10,000.00		CD				162				1143ET		2000-07-19		2228		2000-08-14		false										10018										

		202942		TFTS-932711		Black Bison Water Services LLC		¤ 150,000.00				¤ 150,000.00		LC										2014-07-31				2014-08-06		true		2015-07-21								TFTS-932711		JP Morgan Chase Bank				Chicago		IL		

		202945		300005277		Lewis Construction LC		¤ 10,000.00				¤ 10,000.00		CD				171				742ET		2014-07-10		318813		2014-08-28		false										300004277		1st Bank, Division of Glacier Bank				Cody		WY		

		202948		01-800460-19		Mullinax Concrete Service Co, Inc		¤ 30,000.00				¤ 30,000.00		LC				538				1597ET		2014-06-18		318814		2014-08-28		false										01-800460-19		First Federal Savings Bank				Sheridan		WY		

		202946		115		CCC Services LLC		¤ 65,000.00				¤ 65,000.00		LC				538				819		2014-06-12				2014-08-28		false								Bond rcvd $56,000 on Trans #540 and $9000 on Trans #538 8/28/14		115		first National Bank				Buffalo		WY		

		202943		912796EN5		North Bill Disposal, LLC		¤ 1,068,885.86		Jack Amen		¤ 1,068,885.86		JC								14-216		2014-07-31				2014-08-28		false										912796EN5		Converse County Bank				Douglas		WY		

		201040		700033120		BIG BEND LAND CO		¤ 4,600.00				¤ 4,600.00		CD				162				1023ET		2000-08-03		2232		2000-08-14		false										700033120										

		201041		12270		ELTON BACHMEIER		¤ 10,000.00				¤ 10,000.00		CD				163				1145ET		2000-08-04		2238		2000-08-28		true		2015-04-24								12270										

		201050		10001528		SEARLE BROTHRS CONST. INC.		¤ 2,000.00				¤ 2,000.00		CD				165				796ET		2000-09-11		2254		2000-09-27		false										10001528										

		201051		10001558		SEARLE BROTHERS CONST. INC.		¤ 5,250.00				¤ 5,250.00		CD				165				822ET		2000-09-18		2255		2000-09-27		true		2015-07-21								10001558										

		202270		50000338		M & N Equipment		¤ 6,900.00				¤ 6,900.00		CD				196				700		2009-06-25		1687		2009-07-15		true		2014-10-27								50000338		Jonah Bank of WY				Casper		WY		82601

		202353		SB22.919		Pathfinder Mines Corp		¤ 8,688,500.00				¤ 8,688,500.00		LC				508				345C		2009-06-30		1691		2009-10-14		true		2013-08-29								SB22.919		Credit Indsutriel et Commercial				New York		NY		10022

		202354		SB22.918		Pathfinder Mines Corp		¤ 1,289,400.00				¤ 1,289,400.00		LC				508				356C		2009-06-30		1691		2009-10-14		true		2013-09-11								SB33.918		Credit Industriel et Commercial				New York		NY		10022

		202275		01-800195-21		Mullinax Concrete Service Co, Inc		¤ 10,739.09				¤ 10,739.09		LC				508				765		2009-06-30		1693		2009-07-23		true		2014-10-14								01-800195-21		First Federal Savings Bank				Sheridan		WY		82801

		202276		03-801001-21		Mullinax Concrete Service Co, Inc		¤ 24,260.91				¤ 24,260.91		LC				508				765		2009-06-30		1694		2009-07-23		true		2014-10-14								03-0801001-21		First Federal Savings Bank				Sheridan		WY		82801

		201048		300003408		D W LATIMER INC		¤ 2,000.00				¤ 2,000.00		CD				164		3 5/342				2000-08-11		2247		2000-09-12		true		2014-06-02								300003408										

		SWM0100040		167524		COASTAL CHEM INC.		¤ 602.70				¤ 602.70		CS		SHWD		SWM42				51.019		2000-09-12		6338		2000-09-12		false										167524										

		201053		12117587		PEEGEE RANCH		¤ 10,000.00				¤ 10,000.00		CD				166				1155ET		2000-10-04		2263		2000-10-23		false										12117587										

		201064		7264		BELL'S RESTORATION		¤ 2,100.00				¤ 2,100.00		CD				168				1082ET		2000-11-15		2279		2000-12-01		false										7264		A&B Bank				Buffalo				

		201071		197963689		STAR TRUCKING		¤ 7,900.00				¤ 7,900.00		CD				170				674		2001-01-03		2291		2001-01-22		false										197963689										

		201073		5357		DUANE ODEGARD		¤ 5,000.00				¤ 5,000.00		CD				171		TFN 3 1/362				2001-01-10		2297		2001-01-29		false										5357										

		201076		705000868		CUMBERLAND GAP HEARTH STONE ASSN.LEE CHALLINOR		¤ 10,000.00				¤ 10,000.00		CD				172				3 4/193		1999-12-21		2304		2001-02-09		false										705000868										

		D1 0428DN		295018		Wolf Energy Inc		¤ 25,000.00				¤ 25,000.00		CS		LQD		278				428DN		2014-06-09		694		2014-08-15		false										295018		First Capital Bank				Midland		TX		

		D3 0314		1289		Tongue River Stone, inc		¤ 3,600.00				¤ 3,600.00		CS		LQD		278				314		2014-07-24		318812		2014-08-15		false										1289		First Federal Savings Bank				Sheridan		WY		

		D1 6 2/041TFN		81872		Dan Hart Patrol Service LLC		¤ 20,000.00				¤ 20,000.00		CS		LQD		278		6 2/041				2014-01-27		318819		2014-08-15		false										81872		First State Bank of Newcastle				Newcastle		WY		

		D2 0429DN		1061		NV Gold Corporation (USA)		¤ 37,100.00		37,100.00		¤ 14,600.00		CS		LQD		277				429DN		2014-07-14		318810		2014-08-15		false								Decrease of $22,500 12/23/14 Warrant #2560871		1061		US Bank				Evergreen		CO		

		D2 0430DN		1060		NV Gold Corporation (USA)		¤ 28,500.00		28,500.00		¤ 3,500.00		CS		LQD		277				430DN		2014-07-14		318811		2014-08-15		false								Decrease of $25,000 12/22/14		1060		US Bank				Evergreen		CO		

		D2 0306LE		2623		Cedar Rim Opal LLC		¤ 5,000.00				¤ 5,000.00		CS		LQD		277				306LE		2014-07-21		318817		2014-08-15		false										2623		US Bank				Elko		NV		

		SWM7280900000000001		58967		COLORADO INTERSTATE GAS		¤ 225.00				¤ 225.00		CS		SHWD		SH141				51.089		2009-04-16		6265		2009-07-28		true		2014-12-18		2552337						58967		COLORADO INTERSTATE BK								

		202317		500005447		Dull Knife Dirt & Alt Energy		¤ 1,000.00				¤ 1,000.00		CD				197				1377ET		2009-06-12		1692		2009-08-27		false										500005447		Fist Interstate Bank				Buffalo		WY		82834

		202469		03-9301728-0		CDS Excavation LLC		¤ 10,000.00				¤ 10,000.00		CD				111				1503ET		2010-07-22		1882		2010-10-04		false										03-9301728-0		The bAnk of Sheridan				Sheridan		WY		

		202486		101000840		Indian Pipe Cattle Co, Inc. dba Sussex Sand &Grave		¤ 4,000.00				¤ 8,000.00		CD				113				1508ET		2010-09-24		9507		2010-11-22		false										8101715		First National Bank of Buffalo				Buffalo		WY		82834

		202488		800351966		Sierra Construction Co.		¤ 8,700.00				¤ 8,700.00		CD				113				452s		2010-10-16		9514		2010-11-22		false										800351		First Interstate Bank				Casper		WY		82602

		202487		8101715		Garland Brothers, LLC		¤ 10,000.00				¤ 10,000.00		CD				113				1042ET		2000-09-24		9510		2010-11-22		false										8010175		American National Bank				Buffalo		WY		82834

		201110		8978		FUTURE ENTERPRISES		¤ 3,000.00				¤ 3,000.00		CD				176				1179ET		2001-04-16		2337		2001-05-04		false										8978										

		201107		100		SCHMID OILFIELD SERVICE INC		¤ 8,700.00				¤ 8,700.00		CD				176				1176ET		2001-02-08		2333		2001-05-04		false										100										

		201128		30960163		WAYLON CARSON		¤ 10,000.00				¤ 10,000.00		LC				527				1183ET		2001-06-11				2001-07-09		false										30960163										

		201127		929273589		STAR TRUCKING, INC		¤ 7,000.00				¤ 7,000.00		CD				178				827ET		2001-05-23				2001-07-09		false										929273589										

		201135		1419		D & A CONSTRUCTION & CONCRETE		¤ 3,000.00				¤ 3,000.00		LC				528				689ET						2001-08-15		true		2015-05-26						EXP DATE 8/1/15		1419										

		201138		632019889		POWER RESOURCES INC		¤ 617,400.00		3,473,800.00		¤ 2,975,000.00		LC				528				687						2001-08-15		false								Amend Exp 7/1/12 Was $3068800.00 Inc 405000 12/27/11		632019889										

		201140		57735		VOORHEES, GERALD		¤ 4,600.00				¤ 4,600.00		CD				179				1189ET		2001-08-03		2382		2001-09-17		false										57735										

		201146		1185937300		FRONTIER REFINING, INC		¤ 189,000.00				¤ 388,549.00		CD				SWD46				40.015		2001-06-19				2001-09-17		false								ORIG EXECUTED TRUST AGREEMENT HELD BY WELLS FARGO		1185937300										

		201155		53268		MOSSER MINING & MINERALS 11C		¤ 3,173.00		KEVIN MOSSER		¤ 3,173.00		CD				181		3 5/399				2001-10-16		2401		2001-10-30		true		2014-10-14								53268										

		SWM02000041		45841		HYLAND ENTERPRISES		¤ 729.75				¤ 729.75		CS		SHWD		48				XX51.020		2001-08-01		6346		2001-11-14		false										45841										

		201164		6320/S22016		POWER RESOURCES INC dba Cameco Resources		¤ 32,500.00		198,000		¤ 365,000.00		LC				533				631		2001-11-21				2001-12-03		false								Amend Exp 11/12/11 INCREASE 133500.00/INCREASE 3100.00 4/1/02/Increase $167,000 6/10/15		6320/S22016		ROYAL BANK OF CANANDA				NEW YORK		NY		

		201172		632022017		POWER RESOURCES INC.dba Cameco Resources		¤ 16,600.00				¤ 7,626,000.00		LC				533				632		2001-11-13				2001-12-03		false								Inc 2,823,900.00 7/22/15 Amend Exp 11/12/11 INC 1303000.00 7/19/10 DECREASE 133500.00/INC 355700 5/12/10		632022017		ROYAL BK OF CANDA				NEW YORK		NY		

		201165		45000428		CONCRETE CONSTRUCTION INC.		¤ 600.00				¤ 600.00		CD				SHW51				51.023		2001-02-02		6351		2001-12-12		false										45000428										

		201166		800223		MINING SERVICE INTERNATIONAL		¤ 7,500.00				¤ 7,500.00		LC				SHW49				50.422		2001-08-28		6349		2001-12-12		false								AMD EXP DATE TO 8/28/04 ZIONS BANK		800223										

		201174		379		LINCOLN COUNTY		¤ 1,000.00				¤ 1,000.00		CD				184				482		1978-10-26				2002-01-29		false								ORIGINAL CD HELD BY BANK		379										

		201176		13810		NORTHEAST WYOMING SOIL TREATMENT		¤ 4,420.00		SHUCK BROTHERS		¤ 4,420.00		CD				SWD53				50.686		2002-02-04		6353		2002-02-06		true		2014-06-25								13810										

		201178		313382		SPRING GULCH COAL CO.		¤ 463,000.00				¤ 463,000.00		CD				186				211-T4		2001-11-19		0		2002-02-13		false										313382										

		D20000638PT				GYORVARY MINING		¤ 500.00				¤ 518.69		CS		LQD						638PT								false																				

		201183		800079478		SIERRA CONST CO		¤ 1,500.00				¤ 1,500.00		CD				188				452S		2002-03-11		2440		2002-03-29		false										800079478										

		201188		9284		SUSSEX SAND & GRAVEL		¤ 2,000.00				¤ 2,000.00		CD				189				889ET		2002-02-13		196303		2002-04-05		false										9284										

		201192		435013		WYO BEN INC		¤ 705,000.00				¤ 705,000.00		LC				542				321						2002-04-18		false										435013										

		201196		126864020		GARBER AGRI BUSINESS INC.		¤ 2,000.00				¤ 2,000.00		CD				192				972ET		2002-04-11		196318		2002-05-08		false										126864020										

		201197		126846518		GARBER AGRI BUSINESS INC.		¤ 4,660.00				¤ 4,660.00		CD				192				426S		2002-04-11		196317		2002-05-08		false										126846518										

		201198		125193611		GARBER AGRI BUSINESS INC.		¤ 4,300.00				¤ 4,300.00		CD				192				426S		2002-04-11		196316		2002-05-08		false										125193611										

		D30001215ET		4932		MERLIN RANCH - MARK GORDON		¤ 4,000.00				¤ 4,000.00		CS		LQD		299		4 1/37		1215ET		2002-05-01		196326		2002-05-22		false										4932										

		201203		1		WALDOCK PARTNERSHIP		¤ 31,250.00				¤ 31,250.00		LC				SHW55				51.022		2002-04-26				2002-05-29		false										1										

		201215		102261		ELLINGFORD BROTHERS		¤ 20,000.00				¤ 20,000.00		CD				193				1076ET		2002-06-03				2002-06-25		false										102261										

		201216		2268		CALL GRAVEL		¤ 6,000.00				¤ 6,000.00		CD				193				692						2002-06-25		false										2268										

		201217		2269		CALL GRAVEL		¤ 5,000.00				¤ 5,000.00		CD				193				692						2002-06-25		false										2269										

		201218		2270		CALL GRAVEL		¤ 3,000.00				¤ 3,000.00		CD				193				692						2002-06-25		false										2270										

		201219		2271		CALL GRAVEL		¤ 2,000.00				¤ 2,000.00		CD				193				692						2002-06-25		false										2271										

		201242		3343		THUNDER BSSIN OIL SERVICE		¤ 6,200.00				¤ 6,200.00		CD				196				598S		2002-02-05		196367		2002-08-14		true		2014-07-21								3343										

		SWM 51.120		10117804		Hans B. Hansen Medical Waste		¤ 730.25				¤ 730.25		CS		SHWD		SH176				51.120		2014-08-22		724612		2014-09-09		false										101174804		Cyprus Federal Credit Union				West Jordan		UT		

		201239		200202		WILLIE'S DIRT SERVICE		¤ 10,000.00				¤ 10,000.00		LC				550				1220ET		2002-07-26				2002-08-02		false								EXT EXP DATE 7/13/16		200202										

		201255		7400013343		RTI Railroad Materials		¤ 6,500.00				¤ 6,500.00		CD				SHW57				50.600		2002-07-27		6357		2002-09-25		false								expiration extended to 7/27/10		7400013343										

		D10000320DN		431		ENCAMPMENT RESOURCES LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		202		TFN 4 6/60		320DN		2002-10-07		196389		2002-10-15		true		2014-02-18		2229787						431										

		201259		555805766		REED's CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD				200				121ET		2002-05-01		196390		2001-11-02		false										555805766										

		201266		307000815		SANBURN CONSTRUCTION		¤ 1,000.00				¤ 1,000.00		CD				100				700ET		2002-05-01		196401		2002-11-18		false										307000815										

		SWM03000068		15463		FIRST ENERGY SERVICE COMPANY		¤ 750.00				¤ 750.00		CS		SHWD		SWD58		51.025				2002-12-09		6358		2002-12-31		false										15463										

		201272		464824		WYO BEN INC		¤ 550,000.00				¤ 550,000.00		LC				556				321		2002-11-26		196408		2002-12-17		false								Amend Exp to 10/30/11		464824										

		202318		1050/50000315		M & N Equipment		¤ 17,928.00				¤ 17,928.00		CD				197				700		2009-04-17		1702		2009-08-27		true		2014-10-27								1050/50000315		Jonah Bank of Wyming				Casper		WY		82601

		202321		78512621		Ellingford Brothers		¤ 20,500.00				¤ 20,500.00		CD				197				526(s)		2009-07-07		1713		2009-08-27		false										78512621		First Bank				Evanston		WY		82930

		201274		687972612		ADVENTURE STONE LLC		¤ 6,901.97				¤ 6,901.07		CD				102				665		2001-08-29		196434		2002-12-31		false										687972612										

		201289		30006646		CUMBERLAND GAP HEARTH STONE		¤ 10,000.00				¤ 10,000.00		CD				104				686 S		2002-12-30		196441		2003-01-24		false										30006646										

		201287		3634		TRI STATE RECYCLING SERVICES, INC		¤ 6,401.36				¤ 6,401.36		CD				SHW60				50.793		2003-01-15		6360		2003-01-21		false										3634										

		201288		3635		TRI STATE RECYCLING		¤ 19,180.54				¤ 19,180.54		CD				SHW60				50.793		2003-01-15		6361		2003-01-21		false										3635										

		SWM03000081		2589360		KINDER MORGAN CANYON CREEK COMP		¤ 82.50				¤ 82.50		CS		SHWD		SWM61				51.029		2003-02-11		6362		2003-02-21		false										2589360										

		SWM03000082		2589359		KINDER MORGAN SAND DRAW COMPRESSOR		¤ 150.00				¤ 150.00		CS		SHWD		SWM61				51.030		2003-02-11		6363		2003-02-21		true		2015-01-06		2565189						2589359										

		201296		900008872		COUNTY OF ALBANY		¤ 1,000.00				¤ 1,000.00		CD				106				696		2003-01-13		196456		2003-02-28		false										900008872										

		SWM03000085		37632		BPB CELOTEX, COBY		¤ 123,170.00				¤ 123,170.00		CS		SHWD		SWM63				50.035		2003-03-19		6366		2003-03-25		false										37632										

		WQD 14-337		24124		Clarkelen Facility LLC		¤ 457,613.00				¤ 457,613.00		CS		WQD/W&WW		15				14-337		2014-09-24				2014-09-30		false										24124		Yampa Valley Bank				Steamboat Springs		CO		80477

		D2 0743SP		32807		Star Trucking		¤ 4,500.00				¤ 4,500.00		CS		LQD		280				743SP		2014-09-09		318832		2014-10-14		false										32807		Wells Fargo Bank				Shoshoni		WY		

		D3 6 1/105TFN		1357		Monolith Minerals, LLC		¤ 1,000.00				¤ 1,000.00		CS		LQD		280		6 1/105				2014-09-28		318843		2014-10-14		false										1357		Summit National Bank				Sheridan		WY		

		D3 0704SP		83076		Dan Hart Patrol Service, LLC		¤ 11,120.00				¤ 11,120.00		CS		LQD		280				704SSP		2014-09-04		318830		2014-10-14		false										83076		First State Bank of Newcastle				Newcastle		WY		

		201302		220104049		FUTURE ENTERPRISES LLC		¤ 1,500.00				¤ 1,500.00		CD				108				1179ET		2003-02-25		196465		2003-03-26		false										220104049										

		201303		700042762		B & B AGGREGATES		¤ 1,000.00				¤ 1,000.00		CD				109				698(S)		2003-03-27		196466		2003-03-26		false										700042762										

		201306		3656		B & B AGGREGATES		¤ 10,000.00		BIG BEN LAND CO		¤ 10,000.00		CD				110				698		1996-10-31		4325		2003-04-14		false										3656										

		201308		1-3889501160		N-LINE SERVICE, INC		¤ 5,000.00				¤ 5,000.00		LC				572				1236		2003-03-26		196480		2003-04-22		true		2014-10-27						Amend New Exp date 3/26/2015		1-3889501160										

		D3TFN4-2/94		8985		WOLVERINE OPERATIONS, LLC		¤ 4,000.00				¤ 4,000.00		CS		LQD		208		4 2/94				2003-05-05		196502		2003-05-20		true		2014-01-29				2013-11-15				8985										

		SWM03000091		15669		CIRCLE PAVING, INC		¤ 375.00				¤ 375.00		CS		SHWD		SHW66				51.028		2003-01-15		6368		2003-05-20		false										15669										

		201317		180041717		SHRIVER, ERMA		¤ 6,300.00		LQD (4172		¤ 6,300.00		CD				116		4 3/88				2003-04-28		196494		2003-05-14		false										180041717										

		201318		180041691		SHRIVER, ERMA		¤ 1,500.00		LQD (4169)		¤ 1,500.00		CD				116		4/ 3/88				2003-04-24		196494		2003-05-15		false										180041691										

		201316		358011468		G.T. NIX CONSTRUCTION INC.		¤ 2,000.00				¤ 2,000.00		CD				115				1238ET		2003-04-10		196490		2003-05-08		false										358011468										

		201313		20636		BIG HORN REDI MIX		¤ 3,000.00				¤ 3,000.00		CD				113		4 45/88				2003-04-15		196486		2003-05-05		false										20636										

		201342		358011583		READY ROCKS INC		¤ 3,000.00				¤ 3,000.00		CD				123				1247ET		2003-06-04		196520		2003-06-30		false										358011583										

		201350		81		TOUCHSTONE MATERIALS, LLC		¤ 9,850.00				¤ 25,300.00		LC				590				1249ET		2003-06-25		196530		2003-07-21		false								Amend Exp Date 6/27/15		81										

		D30000888ET		26279		DAN HART PATROL SERVICE		¤ 3,200.00				¤ 3,200.00		CS		LQD		211				888ET		2003-06-30		196527		2003-07-10		false										26279										

		D3000A888ET		26280		DAN HART PATROL SERVICE		¤ 200.00				¤ 200.00		CS		LQD		213				888ET		2003-07-10		196536		2003-07-30		false										26280										

		D2 0308LE (CR Line 1)		5711		Adam Gilliam		¤ 750.00				¤ 750.00		CS		LQD		279				308LE		2014-08-20		318823		2014-10-13		false										5711		Bank of the West				Lander		WY		

		D2 0308LE (CR Line 2)		3506		Adam Gilliam		¤ 725.00				¤ 725.00		CS		LQD		279				308LE		2014-08-20		318823		2014-10-13		false										3506		Rock Springs National Bank				Rock Springs		WY		

		D2 0309LE		517410056		Noel Wood		¤ 3,200.00				¤ 3,200.00		CS		LQD		279				309LE		2014-09-22		318835		2014-10-13		false										517410056		Wells Fargo Bank				Riverton		WY		

		202988		7700003863		Cloyd Reed		¤ 3,500.00				¤ 3,500.00		CD				174				226LE				624		2014-10-27		false										7700003863		First Interstate Bank				Lander		WY		

		202978		78		Quality Agg  Construction, Inc		¤ 31,400.00				¤ 31,400.00		LC				543				1599ET		2014-08-11		543		2014-10-06		false								Amend Exp 8/15/16		78		Sundance State Bank				Sundance		WY		

		202979		30960323		Stinson Aggregate LLC		¤ 32,600.00				¤ 32,600.00		LC				543				773SP		2014-08-05		318828		2014-10-06		false										30960323		First Interstate Bank				Gillette		WY		

		202980		759		Frontier Stone Company		¤ 36,100.00				¤ 36,100.00		LC				543				725SP		2014-07-06		318822		2014-10-06		false										759		Black Hills Community Bank				Rapid City		SD		57701

		202981		01-800491-16		Mullinax Concrete Service Co, Inc		¤ 17,200.00				¤ 17,200.00		LC				544				742		2014-10-06		318840		2014-10-14		false										01-800491-16		First Federal Savings Bank				Sheridan		WY		

		201354		12119635		DALE CUNNINGHAM		¤ 1,700.00				¤ 1,700.00		CD				129				761ET		2003-02-25				2003-08-08		true		2013-10-08								12119635										

		201361		201361		BELLS RESTORATION		¤ 900.00				¤ 900.00		CD				128				1082ET						2003-07-31		false										201361										

		201374		2019441		BELLS RESTORATION & ROUSTABOUT		¤ 3,000.00				¤ 3,000.00		CD				134				1171ET		2003-08-22		196558		2003-09-17		false										2019441										

		201362		668000116		WILLIAM JACK SIMS		¤ 10,000.00				¤ 10,000.00		CD				130				1253ET		2003-08-05		196544		2003-08-22		true		2014-06-02								668000116										

		201368		39789		VINCENT & ARLENE TENKE		¤ 5,000.00		POWDER RIFER COUNTY ROAD DEPT		¤ 5,000.00		CD				132				1255ET		2003-08-15		196553		2003-09-08		false										39789										

		201369		110294		VINCENT & ARLENE TENKE		¤ 5,000.00		POWDER RIVER COUNTY ROAD DEPT		¤ 5,000.00		CD				132				1255ET		2003-06-20		196554		2003-09-08		false										110294										

		201402		58034		HYLAND ENTERPRISE INC		¤ 10,000.00				¤ 10,000.00		CD				136				1261ET		2003-07-29		196569		2003-10-22		true		2013-08-29								58034										

		201401		555807119		REED's CONSTRUCTION CO		¤ 12,484.00				¤ 12,484.00		CD				135				708 (S)		2003-10-06		196568		2003-10-20		false										555807119										

		201412		246		JAY COLLINS		¤ 10,000.00				¤ 10,000.00		LC				504				1154ET		2003-08-08		196580		2003-11-01		false										246										

		201406		61605381		BURLINGTON RESOURCES INC.		¤ 1,099,480.00				¤ 1,099,480.00		LC				SHW68				20.088		2003-10-27				2003-11-13		false										61605381										

		202322		10-1000046		Energy Basin Construction, LLC		¤ 10,000.00		Was 10,000		¤ 20,000.00		CD				197				1479ET		2009-06-19		1718		2009-08-27		false										10-1000046		First National Bank				Buffalo		WY		82834

		201407		1000961425		SPOMER CONSTRUCTION CO. INC		¤ 2,000.00				¤ 2,000.00		CD				137				1263ET		2003-10-08		196575		2003-11-01		false										1000961425										

		201413		12371		MINERAL TECHNOLOGY GROUP		¤ 5,000.00				¤ 5,000.00		CD				139				258LE				196579		2003-11-19		false										12371										

		SWM04000031		28182		KINDER MORGAN LABONTE		¤ 150.00				¤ 150.00		CS		SHWD		SHW69				51.035		2003-11-11		6377		2003-12-03		true		2015-01-06		2565188						28182										

		201425		321000986		BELL'S RESTORATION		¤ 3,000.00				¤ 3,000.00		CD				142				1171ET		2001-03-28		196597		2004-01-16		false										321000986										

		201426		2019560		BELL'S RESTORATION		¤ 4,000.00				¤ 4,000.00		CD				142				1171ET		2003-10-28		196598		2004-01-16		false										2019560										

		201440		12204		BIG HORN REDI-MIX		¤ 10,000.00				¤ 10,000.00		LC				523				346ET		2004-01-22		2617		2004-03-16		false								EXTEND EXP DATE TO 1/22/07		12204										

		SWM04000070		2663407		KINDER MORGAN SINCLAIR COMPRESSOR		¤ 300.00				¤ 300.00		CS		SHWD		SHW72				51.034		2004-02-16				2004-03-01		false										2663407										

		201481		110296		WYOMING REFINING COMPANY		¤ 35,000.00				¤ 35,000.00		CD				SWD76				40.035		2004-06-14		6385		2004-06-16		false										110296										

		202982		01-800492-14		Mullinax Concrete Service Co, Inc		¤ 118,000.00				¤ 118,000.00		LC				544				765		2014-10-06		318841		2014-10-14		false										01-800492-14		First Federal Savings Bank				Sheridan		WY		

		202975		03-451113-13		Taylor Quarry LLC		¤ 9,300.00				¤ 9,300.00		CD				173				757SP		2014-07-03		318824		2014-10-06		false										03-451113-13		First Federal Savings Bank				Sheridan		WY		

		202976		318821		Stuart Grieve		¤ 1,000.00				¤ 1,000.00		CD				173				307LE		2014-07-17		318821		2014-10-06		false										0374716134		Bank of the West				Laramie		WY		

		201461		8886132433		SNYDER SAND & GRAVEL, LLC		¤ 10,000.00				¤ 10,000.00		CD				149				1273ET		2004-03-31		2640		2004-04-30		false										8886132433										

		202286		03-801003-17		Mullinax Concrete Service Co, Inc		¤ 46,100.00				¤ 46,100.00		LC				510				766(s)				1710		2009-08-11		false										03-801003-17		First Federal Savings Bank				Sheridan		WY		82801

		D100TFN54/116		157054		WAGONHOUND LAND & INVESTMENT CO		¤ 9,000.00				¤ 9,000.00		CS		LQD		296		5 4/116				2009-08-07		1718		2009-09-03		false										296		CONVERSE COUNTY BK				DOUGLAS				

		201462		3885150395		BROWN, RONALD L		¤ 1,000.00				¤ 1,000.00		CD				149				1274ET		2004-03-24		2641		2004-04-30		false										3885150395										

		201463		100		WISE, JIM		¤ 9,000.00				¤ 9,000.00		CD				150				1276ET		2004-04-22		2644		2004-05-06		false										100										

		201468		60872		FOX CREEK QUARRY LLC		¤ 10,000.00				¤ 10,000.00		CD				151				391		2004-02-19		2647		2004-05-14		false										60872										

		201473		20377		HEBDON CONSTRUCTION		¤ 1,000.00				¤ 5,010.50		CD				154				559ET		2004-05-05		2656		2004-05-25		false										20377										

		201478		818757		LEE EXCAVATION		¤ 500.00				¤ 500.00		CD				158				883ET		2004-06-03		2669		2004-06-15		false										818757										

		SWM04000075		42500		BEAR PAW ENERGY		¤ 1,260.00				¤ 1,260.00		CS		SHWD		SWD75				51.041 &51.042		2004-05-13		6384		2004-05-19		false										42500										

		D20001279ET		21864		ROCKY MOUNTAIN PRE-MIX CONCRETE		¤ 8,000.00				¤ 8,000.00		CS		LQD		220				ET1279		2004-05-18		2670		2004-06-16		false										21864										

		201500		249268		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 225,000.00		LC				543				620-L8		2004-07-08		2681		2004-07-21		false								Amend w/dec 50000.00 10/4/10		249268										

		201501		249271		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 225,000.00		LC				543				322-L10		2004-07-08		2681		2004-07-21		false								5/26/10 DEC -50000.00		249271										

		201498		100		RED DESERT GRAVEL		¤ 10,000.00				¤ 10,000.00		CD				163				1285ET		2004-07-14		1285		2004-07-29		false										100										

		D20000261LE		4678447514		CLAYTON A WELLS		¤ 1,500.00				¤ 1,500.00		CS		LQD		223				261LE		2004-08-30		2688		2004-08-03		false										4678447514										

		SWM05000013		1960		RED GRADE CONSTRUCTION SERVICE		¤ 500.00				¤ 500.00		CS		SHWD		79				51.044		2004-10-15		6389		2004-10-21		false										1960										

		D1 TFN 6 5/113		82562		Dan Hart Patrol Services LLC		¤ 9,820.00				¤ 9,820.00		CS		LQD		281		6 5/113				2014-10-30		318854		2014-12-08		false										82562		First State Bank of New Castle				Newcastle		WY		

		201513		50056037		NORTHERN PLAINS INVESTMENT LLC		¤ 19,300.00				¤ 45,000.00		LC				554				715S		2004-10-04		2712		2004-10-11		false								Amend Exp 10/4/15		50056037										

		201523		53902		NATE & MAECILE BROWN		¤ 6,000.00				¤ 6,000.00		CD				168				675ET		2004-09-03		2735		2004-11-05		true		2014-01-30								53902										

		201532		8101061		JOE SCOTT ENTERPRISES, INC		¤ 25,000.00				¤ 25,000.00		CD				WQ3US				04-309		2004-08-03		329		2004-12-16		true		2014-03-31								8101061										

		201526		23339		CHAMPMAN CONTRACTING INC		¤ 2,000.00				¤ 2,000.00		CD				170				1291ET		2004-10-26		2739		2004-12-01		false										23339										

		201540		4877		GARBER AGRI BUSINESS INC		¤ 1,000.00				¤ 1,000.00		CD				174				972ET		2004-12-15		2751		2005-01-18		false										4877										

		201541		48885		D W LATIMER INC		¤ 2,000.00				¤ 2,000.00		CD				174				1151ET		2004-10-25		2752		2005-01-18		true		2014-06-02								48885										

		201542		48806		D W LATIMER INC		¤ 1,000.00				¤ 1,000.00		CD				174				1151ET		2004-08-25		2753		2005-01-18		true		2014-06-02								48806										

		201544		300015019		ROGER & LAVON ANTON		¤ 1,000.00				¤ 1,000.00		CD				176				210ET		2004-12-23		2762		2005-02-01		false										300015019										

		SWM05000017		306422		UNIVERSAL COMPRESSION		¤ 195.00				¤ 195.00		CS		SHWD		SWM83				51.036		2004-08-03		6396		2005-01-06		true		2015-01-06		2565194						306422										

		201554		912828		WESTERN SUGAR COOPERATIVE		¤ 341,000.00				¤ 341,000.00		CD				SHW84				20.272		2005-01-27		6397		2005-02-14		true		2013-10-01						20.272		912828										

		201560		6297		DUANE ODEGARD		¤ 5,000.00				¤ 5,000.00		CD				180				1161ET		2005-01-20				2005-03-08		false										6297										

		201569		85		SUSSEX SAND & GRAVEL		¤ 23,300.00				¤ 19,200.00		LC				573				720		2004-10-18		2786		2005-04-06		false								Ext Exp 9/24/16		85										

		201571		100		RED DESERT GRAVEL INC		¤ 10,000.00				¤ 10,000.00		CD				186				1305ET		2005-04-01		2801		2005-04-13		false										100										

		201572		7961		SIERRA CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD				184				452S		1998-07-06		2796		2005-04-14		false										7961										

		201575		2005-01		C&B SAND & GRAVEL, INC		¤ 44,000.00				¤ 44,000.00		LC				578				636S		2005-03-03		2802		2005-04-14		false								Amend Exp 7/5/15		200501										

		SWM05000027		50294		WEXPRO COMPANY		¤ 378.00				¤ 378.00		CS		SHWD		SWM85				51.046		2005-04-14		6398				true		2014-12-18		2552345						50294										

		201592		8100707		TWENTY MILE		¤ 10,000.00				¤ 10,000.00		CD				192				1314ET		2005-05-12		2824		2005-05-31		false										8100707										

		D3004_2/212		6624		COLE LUMBER & CONSTRUCTION CO. INC.		¤ 10,000.00				¤ 10,000.00		CS		LQD		230		4 2/212				2005-05-16		2823		2005-05-31		false										6624										

		D30004_3/212		843677		BUCKSKIN MINING CO		¤ 200.00				¤ 200.00		CS		LQD		229		4 3/212				2005-05-17		2820		2005-05-26		false										843677										

		201593		11104		CHURCH & DWIGHT COMPANY INC		¤ 704,492.00				¤ 704,492.00		LC				SHW86				20.130		2005-05-23		6399		2005-06-10		true		2015-02-13						EXT EXP DATE 5/19/10		11104		PNC Bank				Cleveland		OH		44122

		201597		58432		HYLAND ENTERPRISES		¤ 20,000.00				¤ 20,000.00		CD				193				4 1/214		2005-05-16		2832		2005-06-23		true		2013-08-29								58432										

		D10000332DN		1081		HIGH PLAINS URANIUM		¤ 967.75				¤ 967.75		CS		LQD		234				332DN		2005-07-01		2837		2005-08-24		true		2014-11-06		2516886						1081										

		201609		10420		LEWIS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD				199				742ET		2005-06-16		2853		2005-08-05		false										10420										

		201610		10452		SIERRA CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CD				199				452		2005-07-19		2854		2005-08-05		false										10452										

		201618		815861885		ROSS HOWARD		¤ 2,000.00				¤ 2,000.00		CD				100				1321ET		2005-06-27		2862		2005-08-19		false										815861885										

		202358		497		C&H Oil and Gas, Inc/RUBY		¤ 13,659.10				¤ 13,659.10		LC				CBM12				WY0050903		2009-10-01				2009-10-20		false										497		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202359		498		C&H OIL AND GAS, INC/GREY GUINEA		¤ 8,195.45				¤ 8,195.45		LC				CBM12				WY0050903		2009-10-01				2009-10-20		false										498		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202360		499		C&H OIL AND GAS, INC/WHITE GUINEA		¤ 8,195.45				¤ 8,195.45		LC				CBM12				WY0050903		2009-10-01				2009-10-20		false										499		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202361		500		C&H OIL AND GAS, INC/UPPER		¤ 8,195.45				¤ 8,195.45		LC				CBM12				WY0050903		2009-10-01				2009-10-20		false										500		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202362		501		C&H OIL AND GAS, INC/BARLOW		¤ 8,195.45				¤ 8,195.45		LC				CBM12				WY0050903		2009-10-01				2009-10-20		false										501		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202356		45		T CROSS T RANCH LLC		¤ 9,000.00				¤ 9,000.00		LC				515				1481ET		2009-09-16				2009-10-22		false								Amend 10/18/10 to be Auto Renewal		45		JONAH BANK OF WYOMING						WY		

		202355		10-1000135		Barnum Construction Services, LLC		¤ 10,000.00				¤ 10,000.00		CD				100				1359ET		2009-09-28				2009-10-20		false										10-1000135		First National Bank				Buffalo		WY		

		202498		2859401		Red Desert Reclamation LLC		¤ 248,786.00				¤ 248,786.00		CD				WW002				08-065		2011-01-06				2011-01-12		false										2859401		The Rawlins National Bank				Rawlins		WY		

		202500		51000941203		Black Hills Bentonite LLC		¤ 460,000.00		460,000		¤ 443,700.00		CD				115				268C		2010-12-14		9539		2011-01-27		false								Added BLM to bond		51000941203		Hilltop National Bank				Casper		WY		

		202501		01-331388-13		Garber Agri Business Inc.		¤ 24,900.00				¤ 24,900.00		CD				115				426s		2010-12-13		9540		2011-01-27		false										01-331388-13		First Federal Savings Bank				Sheridan		WY		

		201615		1		JIM HUXTABLE		¤ 10,000.00				¤ 10,000.00		LC				594				1322ET		2003-12-29		2863		2005-08-19		false								EXT EXP DATE 12/29/06		1										

		201620		595		BIG HORN REDI-MIX		¤ 7,000.00				¤ 7,000.00		LC				595				726 (S)		2005-05-05		2865		2005-08-22		false										595										

		201633		1939		SEARLE BROTHERS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD				103				927ET		2005-08-01		2882		2005-09-19		false										1939										

		201634		1937		SEARLE BROTHERS CONSTRUCTION		¤ 16,600.00				¤ 16,600.00		CD				103				651		2005-07-27		2883		2005-09-19		false										1937										

		SWM0600005		5046568948		WEDCO AUTOMOTIVE		¤ 750.00				¤ 750.00		CS		SHWD		SHW90				51.032		2005-09-08		6212		2005-09-13		false										5046568948										

		201641		7731940321		M C OIL & GAS		¤ 99,000.00		D&B SERVICES		¤ 99,000.00		CD				STA10				94-511		2005-09-27		2146		2005-10-17		false								exp date 2/27/16		7731940321		WELLS FARGO								

		201654		1		FOUR MILE RANCH, INC		¤ 2,000.00				¤ 2,000.00		CD				106				1332ET		2005-09-28		2903		2005-11-09		true		2014-10-06								1										

		201656		262		DAVID R THOMSON		¤ 10,000.00				¤ 10,000.00		LC				504				1333ET		2005-08-31		2905		2005-11-09		false										262										

		202352		55		Lee Jay		¤ 13,000.00				¤ 13,000.00		LC				514				1428ET		2009-09-18				2009-10-13		false								Amend Exp 9/15/16		55		Sundance State Bank				Sundance		WY		

		SWM110609000000000017		10000155		Jonah Gas Gathering Company		¤ 1,630.00				¤ 1,630.00		CS		SHWD		sw143				51.049		2009-11-06		6267		2009-11-06		false										100000155		Wells Fargo Bank				Van Wert		OH		

		SWM111009000000000018		10000155		Jonah Gas Gathering Company		¤ 1,315.00				¤ 1,315.00		CS		SHWD		SW143				51.050				6268		2009-11-06		false										10000155		Wells Fargo Bank				Van Wert		OH		

		SWM111009000000000019		10000155		Jonah Gas Gathering Company		¤ 1,315.00				¤ 1,315.00		CS		SHWD		SW143				51.051				6269		2009-11-06		false										10000155		Wells Fargo Bank				Van Wert		OH		

		SWM06000011		14021		HILAND GAS PLANT  A/C NICOL & ASSOCIATES, INC		¤ 187.50				¤ 187.50		CS		SHWD		SHW91				51.048		2005-06-30		6213				false										14021										

		SWM06000010		195821		QUESTAR GAS MANAGEMENT COMPANY		¤ 630.00				¤ 630.00		CS		SHWD		SHW92				51.026		2005-04-19		6214				true		2014-12-18		2552343						195821										

		SWM06000012		10021837		WESTERN GAS RESOURCES		¤ 724.50				¤ 724.50		CS		SHWD		SHW93				51.040		2005-07-18		6215				true		2015-07-31								10021837										

		201664		8100837		HOT IRON INC		¤ 5,000.00				¤ 5,000.00		CD				107				864ET		2005-12-05		2918		2005-12-14		true		2014-11-26								8100837										

		201665		1000977569		SPOMER CONSTRUCTION CO INC		¤ 4,000.00				¤ 4,000.00		CD				108				1263ET		2005-12-06		2919		2005-12-15		false										1000977569										

		201668		220144610		FUTURE ENTERPRISES, LLC		¤ 5,000.00				¤ 5,000.00		CD				109		1335ET				2005-11-16		2920		2006-01-03		false										220144610										

		201671		1330594		GARBER AGRI-BUSINESS		¤ 4,141.00				¤ 4,140.00		CD				111				426(S)		2005-12-16		2925		2006-01-11		false										1330594										

		201672		555808885		REED'S CONSTRUCTION CO		¤ 14,143.00				¤ 14,143.00		CD				111				708 (S)		2005-12-20		2926		2006-01-11		false										555808885										

		201673		585352		RDG OIL & GAS LLC		¤ 10,000.00				¤ 10,000.00		CD				112				1337ET		2005-09-15		2927		2006-01-17		false										585352										

		201682		10691		SUSSEX SAND & GRAVEL		¤ 2,000.00				¤ 2,000.00		CD				115				889ET		2006-01-27		2929		2006-02-15		false										10691										

		201687		835853672		RONALD L BROWN		¤ 4,000.00				¤ 4,000.00		CD				116				1274ET		2005-12-09		2941		2006-02-24		false										835853672										

		201688		100049403		KOBBE CONSTRUCTION PARTNERSHIP		¤ 10,000.00				¤ 10,000.00		CD				116				1141ET		2006-01-17		2942		2006-02-24		false										100049403										

		201691		100049448		THIEL CONSTRUCTION		¤ 2,000.00				¤ 3,500.00		CD				117				1072ET		2006-03-01		2947		2006-03-21		false										100049448										

		201692		24431		ROCK SPRINGS MINERAL PROCESSING		¤ 8,100.00				¤ 8,100.00		CD				118				732(s)		2006-03-06		2948		2006-03-22		false										24431										

		201699		2101		ARROWHEAD CONCRETE		¤ 10,000.00				¤ 10,000.00		CD				120				1347ET		2006-03-22		2958		2006-04-20		false										2101										

		SWM06000025		577494		WBI HOLDING INC		¤ 180.00				¤ 180.00		CS		SHWD		SHW96				51.055		2006-03-24		6220		2006-04-18		true		2014-12-22		2556329						577494										

		SWM06000022		577447		BITTER CREEK PIPELINE GLADEWATER		¤ 540.00				¤ 540.00		CS		SHWD		SHW94				51.052, 51.053		2006-03-20		6217		2006-03-22		true		2014-12-22		2556327						577447										

		D100043/272		136584		PETE LIEN & SONS, INC.		¤ 10,000.00				¤ 10,000.00		CS		LQD		241		4 3/272				2006-04-13		2966		2006-04-25		true		2014-01-28		2212854						136584										

		D104-1/268		7436		SLATE CREEK STONE COMPANY LLC		¤ 8,000.00				¤ 8,000.00		CS		LQD		240		4 1/268						2962		2006-04-18		false										7436										

		SWM06000028		578242		WILLISTON BASIN INTERSTATE PIPELINE		¤ 150.00				¤ 150.00		CS		SHWD		SHW98				51.056		2006-05-15		6221		2006-05-17		true		2015-01-06		2565196						578242										

		SWM06000029		578242		WORLAND COMPRESSOR STATION		¤ 675.00				¤ 675.00		CS		SHWD		SHW98				51.057		2006-05-15		6221		2006-05-17		true		2015-01-06		2565195						578242										

		D30000336DN		279589		URANERZ ENERGY CORP.		¤ 10,000.00				¤ 10,000.00		CS		LQD		244				336DN		2006-04-25		2979		2006-06-05		false										279589										

		201708		5016		TRI STATE RECYCLING SERVICES INC		¤ 52,633.00				¤ 52,633.00		CD				SHW99				50.780		2000-05-12		6222		2006-06-01		false										5016										

		201709		10814		SIERRA CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD				122				2975		2006-04-05		2975		2000-06-01		false										10814										

		D100000320DN		715		Encampment Resources, LLC		¤ 9,500.00		Was 9,500		¤ 2,000.00		CS		LQD		299				320DN				1753		2009-11-02		true		2015-07-02		2269610				Reduced to 2000.00 . 3/26/14, 7/2/15 Release of the remainder $2000 Warrant #2793553		0715		First Interstate Bank				Laramie		WY		

		D200000354DN		1418		Strathmore Resources (US) LTD		¤ 3,000.00				¤ 3,000.00		CS		LQD		299				354DN				1755		2009-11-02		true		2014-02-18		2229790						1418		Harris, NA				Chicago		IL		

		SWM111009000000000023		59963		Colroado Interstate Gas Co		¤ 375.00				¤ 375.00		CS		SHWD		SW146				51.092				6272		2009-11-10		true		2014-12-18		2552338						59963		Chase Bank USA NA				Wilmington		DE		

		SWM111009000000000024		8317		Wyoming Interstate Co. LTD		¤ 717.00				¤ 717.00		CS		SHWD		SW145				51.095				6271		2009-11-10		true		2014-12-18		255347						8317		JP Morgan Chase				New York		NY		

		WQD0043711		23423		Pinnacle Gas Resources, Inc.		¤ 6,432.01				¤ 6,432.01		CS		WQD/WYPDES		CB025				See Exp		2010-12-21				2011-01-03		false								WY004371, WY0043851, WY0051764, WY0053651, WY0053961		23423		Encore Bank								

		202502		01-331390-14		Garber Agri Busienss Inc.		¤ 1,000.00				¤ 1,000.00		CD				115				972ET		2011-12-13		9541		2011-01-27		false										01-331390-14		First Federal Savings Bank				Sheridan		WY		

		201732		14047		NORTHEAST WYOMING SOIL TREATMENT		¤ 442.00				¤ 442.00		CD				SH100				50.686		2006-06-06		6223		2006-07-27		true		2014-06-25								14047										

		201728		1057		HAMBLIN RANCH		¤ 5,000.00				¤ 5,000.00		CD				125				1360ET		2006-06-14		2989		2006-07-21		true		2014-04-07								1057										

		201729		428		FOUR MILE RANCH INC		¤ 3,000.00				¤ 3,000.00		CD				125				1332ET		2006-06-05		2995		2006-07-21		true		2014-10-06								428										

		201734		1000000421		HIGH PLAINS URANIUM, INC		¤ 316,541.00				¤ 316,541.00		LC				529				332DN		2006-07-18		2997		2006-07-31		true		2014-09-17						EXP DATE 07/18/09		1000000421										

		201750		BMT1360360OS		Uranium One America's Inc		¤ 250,000.00				¤ 250,000.00		LC				530				339DN		2006-06-22		3006		2006-08-18		true		2014-10-28								1360360										

		201759		BMTO136064OS		Uranium One America's Inc		¤ 250,000.00		250,000.00		¤ 35,000.00		LC				531				342DN		2006-06-22		3017		2006-08-29		false										1360640										

		201735		8836691215		ROCK SPRINGS MINERAL PROCESSING INC		¤ 62,200.00				¤ 62,200.00		CD				127				723		2006-07-19		2999		2006-08-08		true		2014-02-18								8836691215										

		201738		800348158		ROCK SPRINGS MINERAL PROCESSING		¤ 84,105.00				¤ 84,105.00		CD				127				714		2006-07-14		3002		2006-08-08		false										800348158										

		201752		1875		MONOLITH MINERALS, LLC		¤ 2,000.00				¤ 2,000.00		CD				128				340DN		2006-05-24		3007		2006-08-18		false										1875										

		201753		2125		SEARLE ROS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD				128				664(S)		2006-06-30		3009		2006-08-18		false										2125										

		201754		10829		MOYES, TIM & SUSAN LIVING TRUST		¤ 10,000.00				¤ 10,000.00		CD				128				1364ET		2006-06-24		3010		2006-08-18		false										10829										

		201757		3535		JOHN & NICKI HAIVALA		¤ 10,000.00				¤ 10,000.00		CD				130				1112ET		2006-06-02		3014		2006-08-29		false										3535										

		SWM111009000000000025		8318		Wyoming Interstate Co, LTD		¤ 630.00				¤ 630.00		CS		SHWD		SW144				51.091				6270		2009-11-10		true		2014-12-18		255346						8318		JP Morgan Chase Bank				New York		NY		

		SWM111009000000000022		59966		Colorado Interstate Gas Co		¤ 482.00				¤ 482.00		CS		SHWD		SW147				51.093				6273		2009-11-10		true		2015-01-06		2565186								Chase Bank USA, N.A.				Wilmington		DE		

		SWM07000013		16654		LK TRUCKING INC		¤ 750.00				¤ 750.00		CS		SHWD		SW102				51.058		2006-08-21		6225		2006-08-30		true		2015-01-06		2565190						16654										

		201762		815-261200		BOB FOX		¤ 10,000.00				¤ 10,000.00		CD				131				1367ET		2006-07-25		3021		2006-09-05		false										815251244										

		201764		4715		COLE LUMBER & CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD				132				1370ET		2006-06-09		3028		2006-09-18		false										4715										

		201761		NWS576412		WYO BEN INC		¤ 100,000.00				¤ 100,000.00		LC				533				321C		2006-07-24		3020		2006-09-05		false								Amend Exp10/30/11		576412										

		D30000346DN		474210023		POWERTECH (USA) INC		¤ 17,400.00				¤ 2,000.00		CS		LQD		250				346DN		2006-09-21		3036		2006-10-04		false				8558700				Decrease of $15,400 3/11/09		474210023										

		201773		6000011894		CODY STAMPEDE		¤ 20,000.00				¤ 20,000.00		CD				134				738 (S)		2006-02-20		3041		2006-10-04		false										6000011894										

		SWM111009000000000020		639		Jess & Carol Gary LLC		¤ 630.00				¤ 630.00		CS		SHWD		SW148				51.096				6275		2009-11-09		false										639		First Interstate Bank				Gillette		WY		

		202367		010-007-2583426		Bronco Creek Exploration, Inc.		¤ 25,000.00				¤ 25,000.00		CD				101				271LE		2009-09-28		1743		2009-11-04		false										010-007-2583426		JPMorgan Chase Bank				Tucson		AZ		

		202368		0100131226		Spomer Construction, Co. Inc.		¤ 4,000.00				¤ 4,000.00		CD				101				1263ET		2007-07-25		1752		2009-11-04		false										0100131226		Big Horn Federal				Powell		WY		

		202335		NZS511250		Kissack Water & Oil		¤ 25,000.00		72100.00		¤ 74,263.00		LC				UIC7				01-109		2004-02-11				2009-10-02		false								Yearly 3% increase $2163.00 11/3/14		NZS511250		Wells Fargo				Gillette		WY		

		201778		220144743		FUTURE ENTERPRISES, LLC		¤ 4,000.00				¤ 4,000.00		CD				136				1366ET		2006-06-26		3018		2006-10-24		false										220144743										

		201779		42174		HIGH COUNTRY CONSTRUCTION		¤ 7,025.00				¤ 7,025.00		CD				136				740 (S)		2006-09-08		3046		2006-10-24		false										42174										

		D20000350DN		1128		WILDHORSE ENERGY, INC.		¤ 32,762.88				¤ 17,400.00		CS		LQD		252				350DN		2006-11-07		3051		2006-11-27		false				8566108 P				DEC $6900 8/24/10/INC w/ck #1282 +$63000.00/ Issued Ck # 8566108 3/31/09 $71462.88  Partial Dispursement Per DH 3/24/2009		1128										

		SWM07000025		3335		MILLER FABRICATION & CONSTRUCTION INC		¤ 735.00				¤ 735.00		CS		SHWD		SW106				51.054		2006-11-27		6230		2006-11-29		false										3335										

		201780		358017465		READY ROCKS, INC		¤ 3,000.00				¤ 3,000.00		CD				137				1372ET		2006-10-16		3048		2006-11-09		false										358017465										

		201782		70748855		HORIZON WYOMING URANIUM INC		¤ 53,829.00				¤ 53,829.00		CD				138				349DN		2006-10-11		3049		2006-11-28		true		2014-09-24								70748855										

		201783		6217247		NORTHERN WY EQUIPMENT		¤ 6,000.00				¤ 6,000.00		CD				138				1373ET		2006-11-09		3050		2006-11-28		false										6217247										

		201998		0193060769		FOUR MILE RANCH INC		¤ 3,000.00				¤ 3,000.00		CD				170				1332ET		2007-10-18		0185		2007-12-27		true		2014-10-06						Amend Exp Date 12/20/15		428/01-9306076-9		THE BANK OF BUFFALO				BUFFALO		WY		

		202000		42		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC				571				1418ET		2007-11-01		0181		2008-01-11		false								Amend Exp Date 11/1/15		42		SUNDANCE STATE BK				SUNDANCE		WY		

		202003		555810068		FISHTAIL CATTLE COMPANY		¤ 4,000.00				¤ 4,000.00		CD				171				831ET		2006-10-12		0188		2008-01-11		false										555810068		1ST Bank				PINEDALE		WY		

		202006		1220072		NOBLE CONSTRUCTION INC		¤ 2,300.00				¤ 2,300.00		LC				572				618ET		2007-12-05		0202		2008-01-25		false										1220072		LUSK STATE BK				LUSK		WY		

		202007		1220071		NOBLE CONSTURCTION INC		¤ 5,000.00				¤ 10,000.00		LC				572				0203		2007-12-05		0203		2008-01-25		false								Trans to Noble Sand and Gravel 202401		1220071		LUSK STATE BK				LUSK		WY		

		202009		08012814		MAGNA ENERGY SERVICES LLC		¤ 31,482.00				¤ 31,482.00		CD				172				709(S)		2007-10-04		0193		2008-01-25		true		2015-05-05								08012814		FIRST NATIONAL BK				GILLETTE		WY		

		202336		NZS511252		Kissack Water & Oil		¤ 25,000.00		51500.00		¤ 53,045.00		LC				UIC7				01-036		2004-02-11				2009-10-02		false								Yearly 3% increase $1545.00 11/3/14		NZ511252		Wells Fargo				Gillette		WY		

		202337		NZS464367		Kissack Water & Oil		¤ 25,000.00		72100.00		¤ 74,263.00		LC				UIC7				02-103		2004-02-11				2009-10-02		false								Yearly 3% increase $2163.00 11/3/14		NZS464367		Wells Fargo				Gillette		WY		

		D2001375ET		1322781		Erick W. Esterholdt		¤ 1,000.00				¤ 1,000.00		CS		LQD		220				1375ET		2010-11-29		9536		2010-12-23		false										1322781		Zions Bank				Salt Lake City		UT		

		D10000566S		10741		New Mexico Resources, LLC		¤ 7,600.00				¤ 7,600.00		CS		LQD		219				566s		2010-11-24		9530		2010-12-02		false										10741		Wells Fargo Bank				Denver		Co		

		202503		800352123		Sierra Construction Co		¤ 11,100.00				¤ 11,100.00		CD				115				452s		2011-01-07		9544		2011-01-27		false										800352123		First Interstate Bank				Casper		WY		

		202373		14812966		Rober B. Fox		¤ 10,000.00				¤ 10,000.00		CD				102				1483ET		2010-09-25		1766		2010-12-03		false										14812966		Bank of the West				Kemmerer		WY		

		202375		CDARS 1014548404/CD03000049		Strata Energy, Inc.		¤ 100,000.00				¤ 100,000.00		CD				102				396DN		2009-11-19				2009-12-03		true		2013-10-11						Amend CDAR1014548404/CD03000049 6/11/13		1008878044		First Interstate Bank				Billings		MT		

		202354		SB22.918		Pathfinder Mines Corp		¤ 48,100.00				¤ 48,100.00		LC				519				356						2010-12-03		true		2013-09-11								SB22.918		Credit Industriel et Commercial				New York		NY		

		202376		90011915		Jolley Ranch Co.		¤ 43,600.00				¤ 43,600.00		LC				519				688s						2010-12-03		false								Amend Exp 10/21/14		90011915		Bank of Colorado				Craig		CO		

		202394		6320/S24649		Power Resources dba Cameco		¤ 172,700.00				¤ 172,700.00		LC				UIC10				09-054		2010-02-05		2178		2010-02-22		true		2015-04-14						Amend to change applicants address on file with bank		6320/S24649		Roal Bank of Canada				New York		NY		

		202389		BMCH278567OS		Uranium One USA Inc.		¤ 9,714,299.00		16460000.00		¤ 21,075,000.00		LC				521				478		2010-01-20		1785		2010-02-11		false								Amend w/inc  113800.00		BMCH2785670S		Bank of Montreal				Toronto,		CA		

		202391		42856		high Country Construction		¤ 10,000.00				¤ 10,000.00		CD				104				231c		2009-12-04		1780		2010-02-11		false										45856		Centra Bank and Trust				Lander		WY		

		202393		15162594		Green River Rock, Inc.		¤ 34,000.00				¤ 34,000.00		CD				104				748		2010-02-01				2010-02-11		true		2014-11-10								15162594		Bank of the West				Big Piney		WY		

		202384		781		Fairbanks Boehm, Inc		¤ 41,000.00				¤ 41,000.00		LC				520				768s		2009-10-11				2010-01-06		false								Amend Exp 10/11/15		781		1st Bank				Evanston		WY		

		202380		2641734013		New Mexico Resources, LLC		¤ 17,402.99				¤ 17,402.99		CD				103				566s		2004-02-18				2010-01-05		false										2641734013		Wells Fargo Bank				San Fransico		CA		

		SWM51.103		11288		Earth Work Solutions		¤ 742.50				¤ 742.50		CS		SHWD		SW158				51.103		2010-11-24		6283		2010-12-16		false										11288		First Interstate Bank				Sheridan		WY		

		SWM02140800000000037		402314		Rockies Express Pipeline		¤ 630.00				¤ 630.00		CS		SHWD		SH120				51.075		2008-01-07		6246		2008-02-14		true		2015-01-06		2565192						402314		WELLS FARGO				VAN WERT		OH		

		SWM00000000051		16479		B & G INDUSTRIES LLC		¤ 750.00				¤ 750.00		CS		SHWD		SH121				51.074		2008-01-16		6247		2008-02-26		false										6247		AMERICAN NATIONAL BK				GREYBULL		WY		

		SWM00000000051		8117		BIG WYOMING TRUCKING INC		¤ 375.00				¤ 375.00		CS		SHWD		SH122				51.072		2008-02-08		6248		2008-02-26		true		2014-12-22		2556326						8117		WELLS FARGO				RIVERTON		WY		

		D2000000000366DN		2024		WILDHORSE ENERGY, INC.		¤ 19,000.00		Was 19,000		¤ 15,500.00		CS		LQD		272				366DN		2008-01-18		0207		2008-02-29		false										2024		BANK OF THE WEST				CASPER		WY		

		D1000000000142ET		1361		DUNMIRE RANCH CO		¤ 1,000.00				¤ 1,000.00		CS		LQD		272				1422ET		2008-01-30		0211		2008-02-29		false										1361		NEW FRONTIER BANK				GREELEY		CO		

		202015		700046934		Strathmore Resources (US) LTD		¤ 26,500.00				¤ 26,500.00		CD				173				369DN		2008-01-10		0204		2008-02-27		true		2014-02-12								700046934		FIRST INTERSTATE BK				RIVERTON		WY		

		202016		6566/3772909		HYLAND ENTERPRISES, INC		¤ 20,000.00				¤ 20,000.00		CD				173				750(S)		2007-08-30		0208		2008-02-27		true		2013-08-29								6566/3772909		RAWLINS NATIONAL BK				RAWLINS		WY		

		202017		55811603		REED'S CONSTRUCTION COMPANY		¤ 15,700.00				¤ 15,700.00		CD				173				708S		2007-12-19		0205		2008-02-27		false										55811603		1ST BANK OF PINEDALE				PINEDALE		WY		

		202020		003195503		CUMBERLAND GAP		¤ 1,276.00				¤ 1,276.00		CD				173				686 (s)		2007-11-07		0206		2008-02-27		false										003195503		BANK OF THE WEST				KEMEERER		WY		

		202027		46		QUALITY AGG & CONSTRUCTION LEE JAY		¤ 10,000.00				¤ 10,000.00		LC				576				1428ET		2007-11-30		0234		2008-04-18		false								EXT EXP DATE 2/7/15		45		SUNDANCE ST BK				SUNDANCE				

		202382		555813179		Reed's Construction Co		¤ 15,900.00				¤ 15,900.00		CD				103				708s		2010-09-11		1773		2010-01-05		false										555813179		1st Bank				Pinedale		WY		

		202383		8454485064		Cora Valley Construciton		¤ 3,000.00				¤ 3,000.00		CD				103		4 1/013		708ET		2009-12-16		1775		2010-01-05		false										8454485064		Wells Fargo Bank				San Francisco		CA		

		202515		4		Brian Good		¤ 15,000.00				¤ 15,000.00		CD				116				624s		2010-12-22		9550		2011-03-11		false										4		River-Rail Community FCU				Casper		WY		

		202516		03-9301750-3		Sheeley Ranch		¤ 10,000.00				¤ 10,000.00		CD				116				1516ET		2011-01-19		9554		2011-03-11		true		2015-01-08								03-9301750-3		The Bank of Sheridan				Sheridan		WY		

		202025		4000021806		MELS WATER SERVICE		¤ 63,500.00				¤ 63,500.00		CD				UIC4				07-595		2008-01-22		2165		2008-03-17		false										4000021806		PINNACLE BK				THERMOPOLIS		WY		

		202028		100023442		GILES W PRITCHARD-GORDON		¤ 10,000.00				¤ 10,000.00		CD				174				1425ET		2007-12-20		0218		2008-03-18		false										100023442		FIRST INTERSTATE BK				SHERIDAN		WY		

		202029		003331371		GREEN RIVER ROCK INC		¤ 34,000.00				¤ 34,000.00		CD				174				748		2008-01-07		0219		2008-03-18		true		2014-11-10								003331371		BANK OF THE WEST				BIG PINEY		WY		

		202031		10664		OPEN RANGE LAND CO LLC		¤ 10,000.00				¤ 10,000.00		CD				174				803ET		2007-12-10		0224		2008-03-18		true		2013-10-15								10664		BANK OF COMMERCE				RAWLINS		WY		

		D30000000001278ET		011111		MARK ALLGUER		¤ 10,000.00				¤ 5,000.00		CS		LQD		275				1278ET		2008-02-27		0240		2008-03-24		true		2015-06-23		2782702						011111		CAMPCO FEDERAL CREDIT UNION				WRIGHT		WY		

		D3000000000336DN		003752		URANERZ ENERGY CORPORATION		¤ 230,000.00				¤ 230,000.00		CS		LQD		276				336DN		2008-04-10		0251		2008-04-15		false										003752		JONAH BANK				CASPER		WY		

		D3000000000711S		5142		HETTINGER LLC		¤ 25,105.00				¤ 25,105.00		CS		LQD		274				711s		2008-02-26		0227		2008-03-12		false										5142		LASALLE BANK				CHICAGO		IL		

		202038		41		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC				577				1429ET		2007-10-17		0245		2008-04-11		false								EXP 10/17/16		41		SUNDANCE STATE BANK				SUNDANCE		WY		

		202040		26854		BLACK HILLS BENTONITE LLC		¤ 6,000.00				¤ 6,000.00		CD				175				300DN		2008-02-21		0238		2008-04-11		false										26854		HILLTOP NATIONAL BK				CASPER		WY		

		202041		26853		BLACK HILLS BENTONITE LLC		¤ 15,300.00				¤ 15,300.00		CD				175				DN0177		2008-02-21		0239		2008-04-11		false										26853		HILLTOP NATION BK				CASPER		WY		

		202042		26852		BLACK HILLS BENTONITE LLC		¤ 3,900.00				¤ 3,900.00		CD				175				377DN		2008-02-21		0241		2008-04-11		false										26852		HILLTOP NATIONAL BK				CASPER		WY		

		D2 TFN 5 1/155		5070209610		SYNFUELS INTERNATIONAL		¤ 8,100.00				¤ 8,100.00		CS		LQD		203		5 1/155				2010-02-23		1806		2010-03-12		false										5070209610		First Interstate Bank				Billings		MT		

		WQD0052647		151310		Patriot Energy		¤ 4,429.38				¤ 4,429.38		CS		WQD/WYPDES		CB003				WY0052647		2010-03-03				2010-03-11		false										151310		SILICONE VALLEY BANK								

		WQD0037699		151310		PATRIOT ENERGY		¤ 885.10				¤ 885.10		CS		WQD/WYPDES		CB003				WY0037699		2010-03-03				2010-03-11		false										151310		SILICONE VALLEY BANK								

		D2 TFN 5-4/063		213984		R.S. BENNETT CONSTRUCTION CO., INC.		¤ 4,000.00				¤ 4,000.00		CS		LQD		202		5 4/063						1789		2010-02-11		false										213984										

		SWM51.102		10362		Ed Hammer		¤ 735.00				¤ 735.00		CS		SHWD		SW159				51.102		2010-11-10		6284		2010-12-16		false										10362		Wells Fargo				Sheridan		WY		

		SWM_51.019		ACH091000014233385		Dyno Nobel, Inc.		¤ 685.20				¤ 685.20		CS		SHWD						51.019		2010-12-03				2010-12-03		false										ACH091000014233385										

		202044		08012810		MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD				175				1265ET		2007-10-04		0248		2008-04-11		true		2015-02-04								08012810		FIRST NATIONAL BK				GILLETTE		WY		

		202050		2		WALDOCK PARTNERSHIP		¤ 50,000.00				¤ 50,000.00		LC				SH124				51.022		2008-03-04		6250		2008-04-23		false										2		LUSK ST BK				LUSK		WY		

		202060		9000170		BALD BUTTE LAND CO. LLC		¤ 10,000.00				¤ 10,000.00		LC				579				1432ET		2007-10-10		1432ET		2008-05-06		true		2013-10-08								9000170		FIRST STATE BK				TORRINGTON		WY		

		202053		11412		ARARAT ROCK PRODUCTS OF WY		¤ 10,000.00				¤ 10,000.00		CD				176				1430ET		2008-04-01		0249		2008-05-06		false										11412		FIRST NATIONAL BANK				BUFFALO		WY		

		202054		11546		COUNTY OF JOHNSON		¤ 1,000.00				¤ 1,000.00		CD				176				476 (S)		2008-04-02		0250		2008-05-06		false										11546		FIRST NATIONAL BK OF BUFFALO				BUFFALO		WY		

		202056		6000011231		DAVID PAUMER		¤ 3,000.00				¤ 3,000.00		CD				176				1431ET		2008-04-15		2057		2008-05-06		false										6000011231		BANK OF GRAYBULL				GRAYBULL		WY		

		202057		7283		BIG HORN SERVICES LLC		¤ 9,750.00				¤ 9,750.00		CD				176				1433ET		2008-03-10		0260		2008-05-06		false										7283		SHERIDAN ST BK				SHERIDAN		WY		

		202058		01-331141-15		TAYLOR INVESTMENTS INC		¤ 24,700.00				¤ 24,700.00		CD				176				757(S)		2008-02-04		0263		2008-05-06		false										01-331141-15		FIRST FEDERAL  SAVINGS BK				SHERIDAN		WY		

		202059		01-330213-20		TAYLOR INVESTMENTS, INC		¤ 10,000.00				¤ 10,000.00		CD				176				757 (S)		2000-07-19		0262		2008-05-06		false										01-330213-20		FIRST FEDERAL SAVINGS BK				SHERIDAN		WY		

		202067		NWS619699		WYO BEN INC		¤ 500,000.00				¤ 500,000.00		LC				580				321C		2008-04-28		0269		2008-05-23		false										NWS619699		WELLS FARGO BK				SAN FRANCISCO		CA		

		D2 TFN 5-6/148		21458		R.S. BENNETT CONSTRUCTION CO, INC.		¤ 5,000.00				¤ 5,000.00		CS		LQD		202		5 6/148						1790		2010-02-11		false										21458										

		D2 TFN 5-1/149		214527		R.S. BENNETT CONSTRUCTION CO, INC		¤ 5,000.00				¤ 5,000.00		CS		LQD		202		5 1/149						1791		2010-02-11		false										214527										

		D2_TFN5 3/029		1540		EVOLVING GOLD CORP		¤ 150,000.00				¤ 150,000.00		CS		LQD		278		TFN5 3/029		382DN				0275		2008-05-30		false										1540										

		D1_381DN		45503181 0		BOOTHEEL PROJECT LLC		¤ 386,029.00				¤ 7,500.00		CS		LQD		279				381DN				0271		2008-05-30		false								#Wart #8397120 10/16/08 $378529.00		45503181 0										

		202401		1220073		Noble Sand & Gravel		¤ 25,000.00				¤ 25,000.00		LC				524				771s		2010-03-11		1812		2010-03-31		false										1220073		The Lusk State Bank				Lusk		WY		

		202400		58		Quality Agg & Construction, Inc.		¤ 32,100.00		42,200.00		¤ 53,400.00		LC				523				770s						2010-03-31		false								Amend Expt Date 7/14/16		58		Sundance State Bank				Sundance		WY		

		202398		96895/80085		Power Resources dba Cameco Resources		¤ 2,000,000.00		BLM		¤ 37,703,900.00		LC				522				633/603		2010-02-26		1800		2010-03-09		false								5/7/14 Permit changed to 633 from 603 11/9/11 Inc $13136094		96895/80085		Scotiabank, the Bank of Nova Scotia				New York		NY		

		202399		1269/S15728		Power Resources dba Cameco Resources		¤ 46,000,000.00		55,026,600.00		¤ 71,721,300.00		LC				522				603		2010-03-03		1804		2010-03-09		false								4/19/10 INC 9026600.00 Amend Exp 4/7/12		1269/S15728		Royal Bank of Canada				New York		NY		

		202395		400006645		Magna Energy Services		¤ 16,318.00				¤ 16,318.00		CD				105				709s		2010-01-21		1797		2010-03-09		true		2015-05-05								400006645		First Interstate  Bank				Gillette		WY		

		202397		CDARS10114547866/CD3000050		Strata Energy, Inc.		¤ 785,000.00				¤ 785,000.00		CD				105				397DN		2010-02-18		1799		2010-03-09		true		2013-10-11						Amend fromCDARS1014547866/CD03000049 6/11/13		1009528845		First Interstate Bank				Billings		MT		

		SWM_51.098		114242		Bailey Tire LHLV		¤ 600.00				¤ 600.00		CS		SHWD		SW151				51.098		2010-04-02		6277		2010-04-20		true		2014-12-18		2552336						114242		Wyoming National Bank				Riverton		WY		

		D20RTN5_4/063		91190		Hettinger Welding LLC		¤ 1,000.00				¤ 1,000.00		CS		LQD		204		5 4/063						1823		2010-04-12		false										91190										

		SWM_09.567		214817		Legend Services, inc.		¤ 24,660.00				¤ 24,660.00		CS		SHWD		UIC11				09-567		2010-05-27		2182		2010-06-07		false								WQD UIC 09-567		214817		Rock Springs National Bank				Rock Springs		WY		

		DN00381		604033839		Bootheel Project, LLC		¤ 244,200.00		was 244200.00		¤ 8,300.00		CS		LQD		232				DN381				9660		2011-09-13		false										604033839		Bank of Montreal/Harris N.A.				Chicago		IL		

		SWM0051.079		101144		Southern Star Central Gas Pipeline		¤ 123.75				¤ 123.75		CS		SHWD		SW154				51.079		2010-05-27		337		2010-05-27		false										101144		JP Morgan Chase Bank				Columbus		OH		

		SWM_51.100		59964		Colorado Interstate Gas		¤ 83.00				¤ 83.00		CS		SHWD		SW153				51.100		2009-06-03		335		2010-05-17		true		2014-12-18		2552339						59964		JP Morgan Chase Bank				Columbus		OH		

		202504		03-450807-13		Taylor Quarry LLC, (Leroy Taylor)		¤ 11,000.00				¤ 11,000.00		CD				115				757s		2011-01-03		9545		2011-01-27		false										03-450807-13		First Federal Savings Bank				Sheridan		WY		

		202505		28362		Black Hills Bentonite LLC		¤ 5,100.00				¤ 5,100.00		CD				115				377DN		2010-12-01		9548		2011-01-27		false										28362		Hilltop National Bank				Casper		WY		

		202508		151		Flying Z Enterprises LLC		¤ 60,000.00				¤ 60,000.00		LC				540				752		2010-12-17		9559		2011-03-11		false								Amend Exp 12/20/14		151		First Interstate Bank				Laramie		WY		

		SWM 51.105		1000212529		Rocky Mountain Hydronics		¤ 112.50				¤ 112.50		CS		SHWD		SW160				51.105		2011-02-10		6285		2011-03-04		true		2014-12-18		2552344						1000212529										

		SWM 51.104		13267		Lube Express/Casper		¤ 330.00				¤ 330.00		CS		SHWD		SW161				51.104				6286		2011-04-28		false										13267		First Interstate Bank of Casper				Casper		WY		

		202534		1580		AUC LLC		¤ 683,400.00		683400.00		¤ 136,905.00		LC				541				401DN		2011-03-11		9569		2011-04-11		false								AMD EXP Date 3/11/16, Dec $546,495.00 3/16/15		1580		Colorado Business Bank				Golden		CO		

		202531		28424		David L. Banzhaf dba Laser Aggregate		¤ 10,000.00				¤ 10,000.00		CD				117				1517ET		2011-02-02		9562		2011-04-11		false										28424		Hilltop National Bank				Casper		WY		

		202532		555814078		Fishtail Cattle Co.		¤ 5,100.00				¤ 5,100.00		CD				117				831ET		2011-01-10				2011-04-11		false										55514078		1st Bank				Pinedale		WY		

		202533		CDARS1015680152/CD3000057		Strata Energy, Inc.		¤ 200,000.00				¤ 200,000.00		CD				117				397DN		2011-01-26		9568		2011-04-11		true		2013-10-11						CDARS1015788999/CD3000058		1011647592/CD030000032		First Interstate Bank				Gillette		WY		

		D3 TFN5 2/236		440116		Rock Services, Inc.		¤ 10,000.00				¤ 10,000.00		CS		LQD		222		5 2/236				2011-02-04		9581		2011-04-12		false										440116		American National Bank				Minneapolis		MN		

		D3TFN_5 2/192		6600		Gordon Marlatt		¤ 1,000.00				¤ 1,000.00		CS		LQD		215		5 2/192				2010-09-28		9501		2010-10-12		false										6600		First Interstate Bank						WY		

		202572		62		Quality Agg & Construciton, Inc.		¤ 10,000.00				¤ 10,000.00		LC				545				1528ET		2011-01-21		9608		2011-06-24		false								EXP 10/21/15		62		Sundance State Bank				Sundance		WY		

		202574		7200007944		Ed Greenwald Construction LLC		¤ 10,000.00				¤ 10,000.00		LC				545				1529ET		2011-06-13		9616		2011-06-24		false										7200007944		Points West Community Bank				Lingle		WY		

		202575		03-801031-20		Mullinax Concrete Service Co, Inc		¤ 26,000.00				¤ 26,000.00		LC				545				782		2010-10-04		9618		2011-06-24		false										03-801031-20		First Federal Savings Bank				Sheridan		WY		

		202557		253		Jerry M. Brown Construction		¤ 3,000.00				¤ 3,000.00		LC				543				771ET		2011-05-10		9591		2011-06-03		true		2012-07-09								253		Pinnacle bank of Worland				Worland		WY		

		202558		60		Willits Company, Inc.		¤ 11,000.00		Was 11,000		¤ 90,100.00		LC				543				1472ET		2011-05-19		9593		2011-06-03		false								Amend Exp 5/19/16		60		Jonah Bank of Wyoming				Casper		WY		

		202559		1159		Nine Iron Feedlot		¤ 5,000.00				¤ 5,000.00		LC				543				1525ET		2011-05-05				2011-06-03		true		2013-12-05								1159		Security State Bank				Worland		WY		

		202571		4103594		Certainteed Gypsum & Ceiling MFG		¤ 1,086,000.00				¤ 1,086,000.00		LC				SW162				50.035		2011-05-10		6287		2011-06-24		false										4103594		BNP Pariba Trade Services Operations				New York		NY		

		202556		800352216		Rock Springs Mineral Processing, Inc.		¤ 23,800.00				¤ 23,800.00		CD				119				732		2011-04-25		9595		2011-06-03		false										800352216		First Interstate Bank				Casper		WY		

		202567		61		Willits Company, Inc.		¤ 62,500.00				¤ 72,800.00		LC				544				669s		2011-05-19		9600		2011-06-16		false								Amend Exp 5/19/16		61		Jonah bank of Wyoming				Cheyenne		WY		

		D2TFN5 2/272-2		14-369967513		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel		¤ 250.00				¤ 250.00		CS		LQD		233		5 2/27						9664		2011-09-21		false								6/5/14 Transfered from 131LOA to 304LE		14-369967513		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel				Casper		WY		

		202618		1164		Northern Wyoming Equipment		¤ 5,000.00				¤ 5,000.00		LC				556				339DN		2011-07-18		9646		2011-09-13		false								Amend Exp 7/27/12		1164		Security State bank				Basin		WY		

		202630		8105201		Harlan Barnum Ranch		¤ 11,000.00				¤ 11,000.00		CD								ET1311		2011-09-30		9671		2011-10-21		false										8105201		American National Bank				Cheyenne		WY		

		202625		4037731		Ross Recovery, Inc.		¤ 250,000.00				¤ 250,000.00		CD								11-331		2011-08-29				2011-10-03		false										4137731		Converse Co Bank				Douglas		WY		

		202626		8015371		Ross Recovery, Inc.		¤ 72,713.00				¤ 72,713.00		CD								11-331		2011-08-29				2011-10-03		false										8015371		First National Bank of Gillette				Gillette		WY		

		202629		IS0003496		Wyo Ben, Inc.		¤ 565,000.00				¤ 565,000.00		LC				559				321C		2011-09-30		9669		2011-10-10		false										IS0003496		Wells Fargo Bank NA				San Francisco		CA		

		202613		64		Quality Agg & Construciton, Inc		¤ 10,000.00				¤ 10,000.00		LC				557				1539ET		2011-08-15		9654		2011-09-13		false								Amend Exp 8/15/16		64		Sundance State Bank				Sundance		WY		

		202614		30960308		Gold Star Produciton Services, Inc.		¤ 10,000.00				¤ 10,000.00		LC				557				1540		2011-08-03		9655		2011-09-13		true		2014-08-06								30960308		First Interstate bank				Gillette		WY		

		202617		555814573		Reed's Construction Company, inc.		¤ 3,800.00				¤ 3,800.00		CD				122				708s		2011-08-15		0493		2011-09-13		false										555814573		1st Bank				Pinedale		WY		

		202615		1010038532		Atchison Ranch, LLC		¤ 10,000.00				¤ 10,000.00		cd				123				1515ET		2011-08-10		9639		2011-09-13		false										1010038532		First Interstate Bank				Cheyenne		WY		

		202616		81807		High Country Construction, Inc.		¤ 4,975.00				¤ 4,975.00		CD				123				PT740s		2011-07-18		9645		2011-09-13		false										81807		Central Bank & Trust				Lander		WY		

		202612		8015365		Custom Carbon Processing		¤ 47,500.00				¤ 47,500.00		CD								11-269		2011-08-18				2011-09-13		false										8015365		First National Bank of Gillette				Gillette		WY		

		202631		2011-9-20		Sims Sheep Co, LLC		¤ 10,000.00				¤ 10,000.00		LC				560				ET1542		2011-09-20		9670		2011-11-21		false										2011-9-20		Trona Valley Community FCU				Evanston		WY		

		202632		1164		CS Fry Construction		¤ 5,000.00				¤ 5,000.00		LC				560		5 4/263		ET1537		2011-07-27		9646		2011-11-21		false								Amend Exp 7/27/16 Formerly Northern Wyoming Equipment Sales & Rental 7/28/15		1164		Security State Bank				Basin		WY		

		202611		112086		Domson, Inc		¤ 10,000.00				¤ 10,000.00		LC				554				1325ET		2011-08-17		492		2011-09-13		false										112086		Points West Community Bank				Torrington		WY		

		D1TFN 5 3/265		19319		Stone Wholesale, Inc		¤ 2,400.00				¤ 2,400.00		CS		LQD		237		5 3/265				2011-10-24		9676		2011-11-02		true		2014-11-20		2529590						19319		First National Bank				FT Collins		CO		

		D1TFN 5 1/274		8984962		Titan Iron Ore Corp		¤ 7,300.00				¤ 7,300.00		CS		LQD		238		5 1/274				2011-10-31		9677		2011-11-04		false										8984962		Bank of America				Phoenix		AZ		

		D1TFN 5 1/275		22089		Joe Bright & Pinnacle Materials, Inc		¤ 10,000.00				¤ 10,000.00		CS		LQD		234		5 1/275						9668		2011-10-10		true		2013-09-16		2105625						22089		Pinnacle Materials, Inc.				Sulpher Springs		TX		

		D1TFN 5 1/279		1129		Goshen Gravel Co, LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		236		5 1/279				2011-10-07		9674		2011-10-20		false										1129		First State Bank				Torrington		WY		

		D2TFN 5 3/017-1		1004		Strathmore Resources (US) LTD		¤ 700.00				¤ 700.00		CS		LQD		235		5 3/017				2011-10-07		9672		2011-10-18		true		2014-01-15		2201027						1004		Wells Fargo Bank NA				Riverton		WY		

		D2TFN 5 3/017-2		3842		Strathmore Resources (US) LTD		¤ 150,000.00		150,000.00		¤ 18,000.00		CS		LQD		235		5 1/017				2011-10-07		9673		2011-10-18		true		2014-02-18		2229792						3842		Wells Fargo Bank NA				Riverton		WY		

		D2 PT743s		32945		Star Trucking, Inc.		¤ 3,585.00				¤ 3,585.00		CS		LQD		239				PT743s		2011-11-15		9691		2011-11-22		false										32945		Wells Fago Bank				San Francisco		CA		

		WQDWY0050903		6005124		C&H Oil and Gas, Inc		¤ 1,435.02				¤ 1,435.02		CS		WQD/WYPDES		CB030				WY0050903		2011-11-22				2011-11-29		false										6005124		First National Bank of Gillette				Gillette		WY		

		D1TFN 5 6/272		2590		Linc Energy Operations		¤ 2,050.00				¤ 2,050.00		CS		LQD		240		5 6/272		158CN		2011-10-06		9694		2011-12-05		false										2590		Wells Fargo Bank				San Francisco		CA		

		202637		94		Brain Good		¤ 15,000.00				¤ 15,000.00		CD				126				PT624s		2011-11-07		9688		2011-12-02		false										94		River Rail Community Federal CU				Casper		WY		

		202643		S500988		Pete Lien  & Sons, inc		¤ 98,800.00				¤ 98,800.00		LC				565				PT221		2011-12-06		0502		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202644		S500990		Pete Lien  & Sons, inc		¤ 66,900.00		was 66,900		¤ 75,600.00		LC				565				PT305		2011-12-06		0503		2011-12-27		false										S500990		UMB				Kansas City		MO		

		202645		S500987		Pete Lien  & Sons, inc		¤ 128,100.00				¤ 128,100.00		LC				565				PT320		2011-12-06		0504		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202647		S500992		Pete Lien  & Sons, inc		¤ 196,000.00				¤ 196,000.00		LC				565				PT574		2011-12-06		0506		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202648		S500991		Pete Lien  & Sons, inc		¤ 42,000.00		42000		¤ 48,000.00		LC				565				PT677		2011-12-06		0507		2011-12-27		false								Amend +$6000 8/29/13		S500988		UMB				Kansas City		MO		

		202649		S500989		Pete Lien  & Sons, inc		¤ 245,300.00				¤ 302,000.00		LC				565				PT744		2011-12-06		0508		2011-12-27		false								Inc $18,000 7/6/15		S500988		UMB				Kansas City		MO		

		202650		68063466		Power Resources Inc. dba Cameco Resources		¤ 41,204,961.00		149670000		¤ 102,827,800.00		LC				564				633PT		2011-12-06		9696		2011-12-27		false								Amend to Decrease $46,842,200.00 4/27/15		68063466		Bank of America				Scranton		PA		

		202651		97367/80085		Power Resources Inc dba Cameco Resources		¤ 6,773,000.00				¤ 20,112,300.00		LC				564				PT632		2011-12-06		0510		2011-12-27		false								Inc 2,500,000.00 7/29/15, Combine 202930 see backup 7/29/15		97367/80085		Scotia/The Bank of Nova Scotia				New York		NY		

		202654		10005712		Green River Rock, Inc		¤ 43,000.00				¤ 43,000.00		CD				127				PT748		2011-12-09		9700		2012-01-05		true		2014-11-10								10005712		River Rail Community FCU				Casper		WY		

		202655		113		Brian Good		¤ 15,000.00				¤ 15,000.00		CD				127				PT624s		2012-12-31		9701		2012-01-05		false										113		River Rail Community FCU				Casper		WY		

		202657		1101		Hebdon Construction		¤ 6,300.00				¤ 6,300.00		LC				566		TFN 5 6/209		ET0559		2011-11-16		9697		2012-01-25		false								Amend Exp 12/16/15		1101		Bank of Star Valley				Afton		WY		

		202663		01-800266-12		Mullinax Concrete Service Co, Inc		¤ 2,000.00				¤ 2,000.00		LC				567				PT766		2012-01-06		9709		2012-01-25		true		2014-10-14								01-800266-12		First Federal Savings Bank				Sheridan		WY		

		202660		7700003644		Cloyd Reed		¤ 3,500.00				¤ 3,500.00		CD				128				226LE		2011-12-05		9704		2012-01-25		true		2014-01-30								7700003644		First Interstate Bank				Lander		WY		

		202661		11629		Lee Sand & Gravel, Inc		¤ 10,000.00				¤ 10,000.00		CD				128				ET1548				9706		2012-01-25		false										11629		Bank of Commerce				Rawlins		WY		

		202636		301		Dickau Grading LLC		¤ 10,000.00		10,000.00		¤ 20,500.00		LC				563		TFN 5 5/271		ET1544				9689		2011-12-02		false										301		Converse County Bank				Douglas		WY		

		WY0043851		25322		Summit Gas Resources, Inc		¤ 7,413.91				¤ 7,413.91		CS		WQD/WYPDES		CB032				See Expl		2012-02-03				2012-02-08		false								WY0043851 WY0051764 WY0053651 WY0053961		25322		Encore Bank								

		D3 CN154		4243		Linc Energy Operations Inc		¤ 122,472.00				¤ 122,472.00		CS		LQD		242				154CN		2012-01-09		9708		2012-01-24		false								6/5/14 Transferred from CN154 to RD18		4243		Wells Fago Bank				Denver		CO		

		202671		2011-01		C&B Sand & Gravel, Inc		¤ 5,000.00				¤ 5,000.00		LC				568				ET1550		2011-10-28		9716		2012-02-15		false								Amend Exp 10/28/15		2011-01		The Rawlins Bank				Rawlins		WY		

		202669		101000673		Indian Pipe Cattle Co, Inc dba Sussex Sand & Grave		¤ 2,000.00				¤ 2,000.00		CD				129				ET1508		2011-12-01		9712		2012-02-15		false										101000673		First National Bank of Buffalo				Buffalo		WY		

		202670		133		Brian Good		¤ 15,000.00				¤ 15,000.00		CD				129				PT624		2012-01-16		9714		2012-02-15		false								Term Share Cert/CD		133		River-Rail Community Federal Credit Union				Casper		WY		

		202667		SDCMTN560984		Dyno Nobel, inc		¤ 368,659.00				¤ 405,000.00		LC				UIC17				09-670		2012-01-12				2012-02-01		false								9/18/14 Increased $23,341.00 to $392,000.00 2/18/15 Increase $392,000 to $405,000		SDCMTN560984		HSBC Bank USA NA				Brooklyn		NY		

		D1 TFN 5 2/301		200471		New Sunrise Properties, LLC		¤ 10,000.00				¤ 10,000.00		CS		LQD		243		5 2/301				2012-02-09		9721		2012-02-27		false										200471		Oregon trail Bank				Chugwater		WY		

		D3 ET1420		8521		Larry Hanft		¤ 10,000.00				¤ 10,000.00		CS		LQD		247		5 3/290		ET1420		2012-03-09		9748		2012-04-05		false										8521		First Intersatte Bank				Dayton		WY		

		D3 CN154-2		5356		Linc Energy Operations		¤ 45,108.00				¤ 45,108.00		CS		LQD		244				154CN		2012-02-22		9720		2012-03-06		false										5356		Wells Fargo Bank				Denver		Co		

		D1 ET1552		163501		Wagonhound Land and lIvestock		¤ 10,000.00				¤ 10,000.00		CS		LQD		244				ET1552		2012-02-15		9732		2012-03-06		false										163501		Converse County Bank				Douglas		WY		

		D1 ET1553		163500		Wagonhound Land and Livestock		¤ 10,000.00				¤ 10,000.00		CS		LQD		244				ET1553		2012-02-15		9733		2012-03-06		false										163500		Converse County bank				Douglas		WY		

		D3 PT727		1287		Monolith Mineral, LLC		¤ 36,207.35				¤ 36,207.35		CS		LQD		245				PT727		2012-03-19		9741		2012-03-28		false										1287		Summit Natioanl Bank				Hulett		wY		

		D2 PT791		39045609		GECR, LLC		¤ 27,500.00				¤ 27,500.00		CS		LQD		245		5 4/191		PT791		2012-03-21		9744		2012-03-28		false										39045609		America First Credit Union				Odgen		OR		

		202678		97431/80085		Power Resources Inc dba Cameco Resources		¤ 948,300.00				¤ 948,300.00		LC				571				412DN		2012-03-01		9734		2012-03-20		true		2014-04-07								97431/80085		Scotia Bank				New York		NY		

		202679		97431/80085		Power Resources Inc dba Cameco Resources		¤ 835,400.00		835,400.00		¤ 7,800.00		LC				571				DN413		2012-03-01		9735		2012-03-20		false										97431/80085		Scotia Bank				New York		NY		

		202676		156		Brian Good		¤ 15,000.00				¤ 15,000.00		LC				569				PT624s		2012-02-09		0516		2012-03-05		false								Term Share Cert/CD		156		River Rail Community FCU				Casper		WY		

		202677		120		Sugarland Partners, LLC		¤ 190,000.00		was 190000.00		¤ 100,000.00		LC				569		5 1/290		PT292c		2012-02-01		9718		2012-03-05		false								Amend Exp 2/1/16		120		First State Bank				Wheatland		WY		

		202688		CDARS1014019681/CD03000046		Strata Energy, Inc.		¤ 200,000.00				¤ 200,000.00		CD				706				397DN		2012-03-29		9750		2012-04-13		true		2013-10-11						CDARS1014019681/CD03000045		CDARS1013648502/CD3000041		First Intersatte Bank				Gillette		WY		

		202689		CDARS1017545368/CD030000071		Strata Energy, Inc.		¤ 640,000.00				¤ 640,000.00		CD				706				384DN		2012-03-29		9749		2012-04-13		true		2015-05-26						Amend CDARS1017258903/CD03000068 1/9/15, Amend CDARS1017348376/CD030000069 3/18/15, Amend CDARS1017633828/CD30000073 3/18/15		CDARS1013648502*CD3000042		First Interstate Bank				Gillette		Wy		

		202686		64		Stakeholder Energy, LLC		¤ 986,600.00		was 986,600		¤ 10,000.00		LC				573		TFN 5 3/297		DN414		2012-03-23		9742		2012-04-06		false										64		Jonah Bank of Wyoming				Casper		WY		

		202687		65		Stakeholder Energy, LLC		¤ 639,200.00		was 639,200		¤ 10,000.00		LC				573		TFN 5 4/297		DN415		2012-03-23		9743		2012-04-06		false										65		Jonah Bank of Wyoming				Casper		WY		

		202684		28750		Rock Springs Mineral Processing		¤ 47,500.00				¤ 47,500.00		CD				130		TFN 4 2/399		PT792		2012-03-02		519		2012-04-13		false										28750		Hilltop National Bank				Casper		Wy		

		202685		180		Brian Good		¤ 18,000.00				¤ 18,000.00		CD				130				PT624s		2012-03-27				2012-04-13		false										180		River-Rail Community Federal Credit Union				Casper		WY		

		202691		01-800283-21		Carroll Realty Co, Inc		¤ 3,000.00				¤ 3,000.00		LC				574				ET1494		2012-03-23		9751		2012-04-25		false								Amend exp Date 3/23/14		01-800283-21		First Federal Savings Bank				Sheridan		WY		

		202681		50056043		Western Sunset, LLC		¤ 3,500.00				¤ 3,500.00		LC				572		5 1/304		ET1555		2012-03-08		9737		2012-04-02		true		2013-08-15								5056043		First Interstate Bank				Buffalo		WY		

		202682		5056044		Western Sunset, LLC		¤ 3,000.00				¤ 3,000.00		LC				572		5 3/305		ET1556		2012-03-08		9738		2012-04-02		true		2014-03-14								5056044		First Interstate Bank				Buffalo		WY		

		202683		S501059		Pete Lien & Sons, inc		¤ 401,700.00				¤ 401,700.00		LC				572				PT790		2012-03-16		9739		2012-04-02		false										S501059		UMB				Kansas City		MO		

		D2 DN369		4180		Strathmore Resources (US) LTD		¤ 4,700.00				¤ 4,700.00		CS		LQD		248		5 6/305		DN369		2012-04-13		9753		2012-04-23		true		2014-01-15		2201029						4180		Wells Fargo Bank NA				Riverton		WY		

		D2 DN402		4181		Strathmore Resources (US) LTD		¤ 11,600.00				¤ 11,600.00		CS		LQD		248		5 1/306		DN402		2012-04-13		9754		2012-04-23		true		2014-01-15		2201024						4181		Wells Fargo Bank NA				Riverton		WY		

		D2 DN403		4182		Strathmore Resources (US) LTD		¤ 47,000.00				¤ 47,000.00		CS		LQD		248		5 2/306		DN403		2012-04-13		9755		2012-04-23		true		2014-01-15		2201025						4182		Wells Fargo Bank NA				Riverton		WY		

		D2 DN404		4183		Strathmore Resources (US) LTD		¤ 24,600.00				¤ 24,600.00		CS		LQD		248		5 3/306		DN404		2012-04-13		9756		2012-04-23		true		2014-01-15		2201026						4183		Wells Fargo Bank NA				Riverton		WY		

		202696		8015508		Ross Recovery, Inc		¤ 113,600.00				¤ 113,600.00		CD								12-143		2012-04-13				2012-05-02		false										8015508		First National Bank of Gillette				Gillette		WY		

		202701		127888		Melody Ranch Investments		¤ 180,985.00				¤ 180,985.00		LC				575				PT690s		2012-06-04		9765		2012-05-21		true		2014-07-10						Increase Exp date to 6/2/16		127888		Bank of Jackson Hole				Jackson		WY		

		202697		51000982203		Black Hills Bentonite LLC		¤ 250,000.00		250,000		¤ 221,000.00		JC				800				PT248C		2012-04-12		9757		2012-05-02		false										51000982203		Hiltop National Bank				Casper		WY		

		202698		51000980203		Black Hills Bentonite LLC		¤ 220,000.00		was 240,227		¤ 1,284,227.00		JC				800				PT281C		2012-04-12		9859		2012-05-02		false								4/8/14 Increase $1,044,000 12/5/13 Reduced $50,573.00		51000980203		Hiltop National Bank				Casper		WY		

		202699		51000981203		Black Hills Bentonite LLC		¤ 390,000.00		390000.00		¤ 668,866.00		JC				800				PT339C		2012-04-12		9760		2012-05-02		false								Amend + $278,866.00		51000981203		Hiltop National Bank				Casper		WY		

		202700		51000982203		Black Hills Bentonite LLC		¤ 88,000.00		88,000.00		¤ 148,594.00		JC				800				PT745		2012-04-12		9761		2012-05-02		false										51000982203		Hiltop National Bank				Casper		WY		

		D3 599T5PT		45539		Western Fuels-Wyoming Inc		¤ 2,000.00				¤ 2,000.00		CS		LQD		251		TFN 5 4/172		PT599-T5				9773		2012-06-12		false										45539		First Interstate bank				Gillette		WY		

		D1 CN158		6838		Linc Energy Operations, inc		¤ 13,950.00				¤ 13,950.00		CS		LQD		249		TFN 5 6/272		158CN				9762		2012-05-15		false										6838		Wells Fargo Bank				Denver		CO		

		D3 CN154-3		6839		Linc Energy Operations, Inc		¤ 36,000.00				¤ 19,977.00		CS		LQD		249		TFN 5 5/308		154CN				9763		2012-05-15		false										6839		Wells Fargo Bank				Denver		CO		

		D1 1246ET		335434		Vaquero Energy		¤ 2,000.00				¤ 2,000.00		CS		LQD		250		TFN 5 6/323		ET1246				9768		2012-05-31		false										335434		Montecito Bank & Trust				Santa Barbara		CA		

		D1 1246ET-2		341082		Vaquero Energy		¤ 8,000.00				¤ 8,000.00		CS		LQD		250		TFN 5 6/323		ET1246				9767		2012-05-31		false										341082		Montecito Bank & Trust				Santa Barbara		CA		

		202704		65		Quality Agg & Construction		¤ 22,700.00		22,700.00		¤ 31,800.00		LC				577				PT794s		2012-05-30		9776		2012-06-19		false								Amend Exp Date 5/30/15  Increased $9100 12/5/13 Amend Exp 5/30/16		65		Sundance State Bank				Sundance		WY		

		202705		1220074		Noble Construction, Inc		¤ 2,000.00				¤ 2,000.00		LC				577				1560		2012-05-09		9775		2012-06-19		false										1220074		Lusk State Bank				Lusk		WY		

		D1 0407DN		60515621 1		448018 Exploration, Inc		¤ 141,200.00		was 141200.00		¤ 11,600.00		CS		LQD		253		5 2/320		407DN				9797		2012-07-17		false										60515621 1		Bank of Montreal				Chicago		Il		

		202715		159		University of Wyomiung Carbon Management Inst		¤ 140,000.00		145000.00		¤ 149,350.00		LC				UIC18				12-257		2012-04-20				2012-07-09		false										159		First Interstate Bank				Laramie		WY		

		202712		9038101		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD				WW003				11-227		2012-07-11				2012-07-09		false										9038101		The Converse County Bank				Douglas		WY		

		202713		08015536		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD				WW003				11-227		2012-06-14				2012-07-09		false										08015536		First National Bank				Gillette		WY		

		202714		71084		North Bill Disposal, LLC		¤ 20,000.00		Jack Amen		¤ 20,000.00		CD				WW003				11-227		2012-06-14				2012-07-09		false										71084		First State Bank				Wheatland		WY		

		202716		358025203		Robert R Jones		¤ 200.00				¤ 200.00		CD				132		TFN 5 3/327		295LE		2012-05-29		9785		2012-07-09		false										358025203		1st Bank, Division of Glacier Bank				Mountain View		WY		

		202721		8015527		Powder River Construction, Inc		¤ 10,000.00				¤ 10,000.00		CD				133		RFN 5 1/329		1230ET		2012-05-23		9798		2012-07-27		false										8015527		First National Bank of Gillette				Gillette		WY		

		202720		66		A Thru Z Document Destruction		¤ 500.00				¤ 500.00		LC				SW164				51.107		2012-05-03		724601		2012-07-27		false										66		Jonah Bank of Wyoming				Cheyenne		WY		

		D300001291ET		24933		Chapman Contracting, Inc		¤ 3,000.00				¤ 3,000.00		CS		LQD		252		5 6/223		1291ET		2012-06-13		9782		2012-07-05		false										24933		Hilltop National Bank				Casper		WY		

		D200002797LE		5007		RC Mineral & Rock LLC		¤ 1,500.00				¤ 1,500.00		CS		LQD		252		5 5/327		297LE		2012-06-28		9790		2012-07-05		false										5007		Wells Fargo Bank				Riveton		WY		

		WY005093		6005358		C&H Oil & Gas, Inc		¤ 1,478.07				¤ 1,478.07		CS		WQD/WYPDES		CB035				WY0050903		2012-07-06				2012-07-12		false										6005358		First National bank of Gillette				Gillette		WY		

		D2 1/334TFN		434912246		William Chung		¤ 10,000.00				¤ 10,000.00		CS		LQD		253		5 1/334						9792		2012-07-17		false										434912246		Bank of America				San Francisco		CA		

		D3 4/324TFN		672000226		John Moses		¤ 5,300.00				¤ 5,300.00		CS		LQD		253		5 4/324						9793		2012-07-17		false										672000226		Wells Fargo Bank				Houston		TX		

		D1 5 4/342TFN		102303		Pinnacle Materials, LLC		¤ 128,500.00				¤ 128,500.00		CS		LQD		255		5 4/342				2012-08-01		296309		2012-08-23		true		2013-09-16		2105626						102303		Sovereign Bank				Dallas		Tx		

		D2 5 2/332TFN		4417		Strathmore Resources (US) LTD		¤ 199,500.00		199,500.00		¤ 16,000.00		CS		LQD		254		5 2/332				2012-07-11		9799		2012-08-14		true		2014-02-18		2229791						4417		Wells Fargo Bank				Riverton		WY		

		D2 5 4/335		4418		Strathmore Resources (us) LTD		¤ 199,700.00		199,700.00		¤ 12,000.00		CS		LQD		254		5 4/335				2012-07-11		9800		2012-08-14		true		2014-02-18		2229790						4416		Wells Fargo Bank				Riverton		WY		

		D2 335CPT		7560		Vista Trucking & Water Services Inc		¤ 700.00				¤ 700.00		CS		LQD		254		5 6/319		PT355C		2012-07-13		296303		2012-08-14		false										7560		Security State Bank				Worland		WY		

		D2 1405ET		125743		Lindley Construciton, Inc		¤ 7,000.00				¤ 7,000.00		CS		LQD		254				1405ET		2012-07-27		296306		2012-08-14		false										125743		Uinta Bank				Mountain View		WY		

		202780		68089256		Power Resources Inc/Cameco Resource		¤ 4,800,000.00		4,800,000.00		¤ 2,200,000.00		LC				589				236DN		2013-01-09		541		2013-01-15		false										68089256		Bank of America				Scranton		PA		

		202781		01-800344-16		Mullinax Concrete Service Co, Inc		¤ 30,000.00				¤ 30,000.00		LC				589				765PT		2013-01-04		541		2013-01-15		true		2014-10-14								01-800344-16		First Federal Savings Bank				Sheridan		WY		

		202784		8015932		Dan Hart Patrol Services, LLC		¤ 20,048.00				¤ 20,048.00		CD				146				704sPT		2013-01-04		540		2013-01-28		false										8015932		First National bank of Gillette				Gilette		WY		

		SWM_09.567-2		96625		Legend Services, Inc		¤ 739.80				¤ 739.80		CS		SHWD		UIC21				09-567		2013-02-14				2013-02-21		false								WQD UIC 09-567		96625		RSNB Bank				Rock Springs		WY		

		WY0043851-2		26398		Summit Gas Resources, inc		¤ 8,454.90				¤ 8,454.90		CS		WQD/WYPDES		CBM38				See Expl		2013-01-02				2013-02-13		false										26398		Encore Bank								

		202790		296386		Roy & Amy Ready		¤ 10,000.00				¤ 10,000.00		LC				593				1526ET		2013-02-05		296386		2013-02-26		false								Amend Exp 2/5/16		30001		Bank of Thermopolis				Thermopolis		WY		

		202788		30960315		Stinson Aggregate, LLC		¤ 24,400.00				¤ 24,400.00		LC				592				773PT		2013-01-25		546		2013-02-11		true		2014-09-17								546		First Interstate Bank				Gillette		WY		

		202789		11708		Tri State Recycling Services, Inc		¤ 13,028.00				¤ 13,028.00		CD				SH168				50.793		2013-01-18		6291		2013-02-13		true		2015-04-14								11708		Access Bank				Omaha		NE		

		D1 5 5/392 TFN		104152		Pinnacle Materials, LLC		¤ 4,738.50				¤ 4,738.50		CS		LQD		261		5 5/392				2013-02-08		296398		2013-03-15		true		2014-03-19		2261289						104152		Sovereign Bank				Dallas		TX		

		202801		200013131		Fuller Construction, inc		¤ 10,000.00				¤ 10,000.00		LC				597				1248ET				296399		2013-03-15		false								Amend Exp 1/14/15		200013131		Pinnacle Bank				Moorcroft		WY		

		202802		200013109		Fuller Construction, inc		¤ 64,100.00		64,100.00		¤ 13,600.00		LC				597				633s PT				599		2013-03-15		false								Amend Exp 1/22/14		200013109		Pinnacle Bank				Moorcroft		WY		

		202799		200013095		Fuller Construciton		¤ 60,000.00		60,000.00		¤ 62,500.00		LC				595				719s PT		2013-01-14		550		2013-03-07		false								Amend Exp 11/30/14  6/3/14 Increase $2,500.00		200013095		pinnacle Bank				Moorcroft		WY		

		202800		200013122		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC				595				1535ET		2013-01-14		553		2013-03-07		false								Amend Exp 1/14/15		200013122		Pinnacle Bank				Moorcroft		WY		

		202791		200013094		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC				596				1509ET		2013-01-14		556		2013-03-06		false								Amend Exp 11/30/14		200013094		Pinnacle Bank				Moorcroft		WY		

		202792		200013125		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC				596				1193ET		2013-01-14		555		2013-03-06		false								Amend Exp 1/14/15		200013125		Pinnacle Bank				Moorcroft		WY		

		202793		200013144		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC				596				1132ET		2013-01-14		296397		2013-03-06		false								Amend Exp 2/7/15		200013144		Pinnacle Bank				Moorcroft		WY		

		202794		200013130		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC				596				1132ET		2013-01-14		296395		2013-03-06		false								Amend Exp 1/14/15		200013130		Pinnacle Bank				Moorcroft		WY		

		202760		555815000		Reed's Construction Co		¤ 7,800.00				¤ 7,800.00		CD				141				708s PT		2012-11-07		296360		2012-11-20		false										555815000		1st Bank Divison of Glacier Bank				Pinedale		WY		

		202757		114		Quality Environmental Tech Solutions		¤ 141,000.00				¤ 141,000.00		LC				UI019				06-786		2012-09-27				2012-11-13		true		2014-08-07								114		First Northern bank of Wyoming				Buffalo		WY		

		202746		555808596		Teletractors, Inc dba Fremont Sand and Gravel		¤ 500.00				¤ 500.00		CD				138				747sPT		2012-10-14		296329		2012-10-02		false										555808596		First National bank West				Pinedale		WY		

		202747		555807606		Teletractos, Inc dba Freemont Sand and Gravel		¤ 4,500.00				¤ 4,500.00		CD				138				747s PT		2012-10-14		296330		2012-10-02		false										555807606		First National bank West				Pinedale		WY		

		202748		30005303		Teletractors, Inc dba Fremont Sand and Gravel		¤ 5,000.00				¤ 5,000.00		CD				138				747sOT		2012-10-14		296331		2012-10-02		false										30005303		First National Bank West				Pinedale		WY		

		202753		4000022732		Big Horn Redi Mix		¤ 3,883.00				¤ 3,883.00		CD				140				653sPT		2012-10-17		296344		2012-10-29		false										4000022732		Pinnacle Bank				Thermopolis		WY		

		202754		01-331-570		Garber Agri Business		¤ 1,000.00				¤ 1,000.00		CD				140				729ET		2012-10-17		296347		2012-10-29		false										01-331-570		First Federal Savings Bank				Sheridan		WY		

		202750		03-451059-15		Ramaco Wyoming Coal Co		¤ 18,000.00		22,100.00		¤ 59,272.67		CD				139				160CN		2012-09-30		296337		2012-10-24		false								Inc $31,172.67 3/16/15		03-451059-15		First Federal Saving bank				Sheridan		WY		

		202751		1277		Yellowstone Landscaping		¤ 4,000.00				¤ 4,000.00		CD				139		5 4/354		1336ET		2012-09-13		296336		2012-10-24		false										1277		Big Horn Federal Savings bank				Powell		WY		

		D2 5 1/372TFN-2		4796		Strathmore Minerals Corp		¤ 56,600.00				¤ 56,600.00		CS		LQD		260		5 1/372				2012-12-04		0528		2012-12-18		true		2014-01-15		2201030						4796		Wells Fargo Bank				Riverton		WY		

		D2 0289LE		295301206		Evolving Gold Corporation		¤ 136,000.00				¤ 136,000.00		CS		LQD		259				289LE		2012-11-03		296354		2012-11-13		false										295301206		Wells Fargo Bank				Franktown		CO		

		SWM 64.058		1069		Plus 5 LLC		¤ 862.50				¤ 862.50		CS		SHWD		SW166				64-058		2012-11-23		6289		2012-11-27		false										1069		Wells Fargo Bank				Gillette		WY		

		202768		CDARS101754376/CD030000072		Strata Energy, Inc.		¤ 1,456,000.00		$1,456,000		¤ 1,559,000.00		CD				709				802PT		2012-07-18		296357		2012-12-07		true		2015-05-19						Amend CDARS CDARS1016829788/CD3000062 12/9/14, Amend CDARS1017144851/CD03000066 3/18/15, Amend  CDARS1017633836/CD30000074 3/18/15		CDARS1014094888/CD0300047		First Interstate Bank				Gillette		WY		

		202773		800352591		Sierra Construction Co, Inc		¤ 5,100.00				¤ 5,100.00		CD				144				452s PT		2012-11-26		296375		2012-12-27		false										800352591		First Interstate Bank				Custer		SD		

		202774		555815026		Donna M. Steele		¤ 10,000.00				¤ 10,000.00		CD				144				1002ET		2012-11-28		0533		2012-12-27		false										555815026		1st Bank, Division of Glacier Bank				Pinedale		WY		

		202775		56		Brian Good or Danae G Good		¤ 10,000.00				¤ 10,000.00		CD				144				624s PT		2012-12-20		0537		2012-12-27		false								Term Share Cert/CD		56		River Rail Community FCU				Greybull		WY		

		202776		3203		Arrowhead Concrete, Inc		¤ 12,000.00				¤ 12,000.00		CD				144				751s PT		2012-12-18		296378		2012-12-27		false										3203		State Bank, Green River				Green River		WY		

		202813		71		Quality Agg & Construction, inc		¤ 21,000.00				¤ 21,000.00		LC				599				754PT		2013-03-20		568		2013-04-10		false								Amend Exp 3/20/16		71		Sundance State Bank				Sundance		WY		

		202814		67		Quality Agg & Construciton, inc		¤ 10,000.00				¤ 10,000.00		LC				599				1522ET		2013-03-20		565		2013-04-10		false								Amend Exp 3/20/15		67		Sunance State Bank				Sundance		WY		

		202815		68		Quality Agg & Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC				599		TFN5 1/393		1449Et		2013-03-20		296410		2013-04-10		false								Amend Exp 3/20/15		68		Sundance State Bank				Sundance		WY		

		202816		85		Quality Agg & Construciton, inc		¤ 29,100.00		29100.00		¤ 29,100.00		LC				599				1522ET		2013-03-20		564		2013-04-10		false										85		Jonah Bank of Wyoming				Casper		WY		

		202809		1001038288		Mountain Construciton Co		¤ 42,500.00				¤ 42,500.00		CD				149				736s PT		2013-03-21		296408		2013-04-10		false										1001038288		Big Horn Federal Savings Bank				Lovell		WY		

		202810		1001038270		Mountain Construction CO		¤ 10,000.00				¤ 10,000.00		CD				149				1470ET		2013-03-21		296409		2013-04-10		false										1001038270		Big Horn Federal Savings Bank				Lovell		WY		

		202811		1001038296		Mountain Construciton Co		¤ 10,000.00				¤ 10,000.00		CD				149				1355ET		2013-03-21		296411		2013-04-10		false										1001038296		Big Horn Federal Savings Bank				Lovell		WY		

		202812		724000730		Dynasty Development Management		¤ 11,700.00				¤ 11,700.00		CD				149		TFN 5 3/388		541PT		1998-04-28				2013-04-10		false										724000730		Community First National Bank				Evanston		WY		

		202804		2000013096		Fuller Construciton, Inc		¤ 39,000.00				¤ 39,000.00		LC				598				731sPT		2012-11-30		561		2013-04-03		false								Amend Exp 11/30/14		200013096		Pinnacle Bank				Moorcroft		WY		

		202805		68095372		Power Resources Inc		¤ 388,000.00		Cameco Resources		¤ 388,000.00		LC				598				422DN		2013-03-11		296405		2013-04-03		false								Amend Exp 3/6/14		68095372		Bank of America				Scranton		PA		

		202807		50004989		Western Sunsett LLC		¤ 4,000.00				¤ 4,000.00		LC				598				1556ET		2013-02-19		296403		2013-04-03		false										50004989		First Interstate Bank				Buffalo		WY		

		202818		73		M K Sand & Gravel, LLC		¤ 10,000.00				¤ 20,500.00		LC				500				1559ET		2014-04-20		296413		2013-04-18		false								Amend Exp 5/19/16, Inc $10,000 3/16/15, Increase $5000 6/8/15		73		Sundance State Bank				Sundance		WY		

		202817		85		Stakeholder Energy, LLC		¤ 811,900.00		174,100.00		¤ 10,000.00		LC				599				422DN		2013-03-20		564		2013-04-10		false								Decrease by $164,100 10/6/14 $108,200.00 8/28/14		85		Jonah Bank of Wyoming				Casper		WY		

		D2 6 4/004 TFN		1002		Leigh Ranch, LLC		¤ 4,000.00				¤ 4,000.00		CS		LQD		262		6 4/004				2013-05-01		296425		2013-05-30		false										1002		Hilltop  National Bank				Casper		WY		

		202827		29022		Rock Springs Mineral Processing		¤ 10,100.00				¤ 10,100.00		CD				150				714PT		2013-04-29		296424		2013-05-30		false										29022		Hilltop National Bank				Casper		WY		

		202828		29023		Rock Springs Mineral Processing		¤ 87,500.00				¤ 87,500.00		CD				150				714PT		2013-04-29		296424		2013-05-30		false										29023		Hilltop National Bank				Casper		WY		

		202829		50161		P.E. Grosch Construction		¤ 23,600.00				¤ 23,600.00		CD				150				808SP		2013-05-10		50161		2013-05-30		false										50161		Security State Bank				Basin		WY		

		202749		113		Indian Pipe Cattle Co dba Sussex Sand and Gravel		¤ 23,000.00				¤ 23,000.00		LC				582				720PT		2012-09-13		296338		2012-10-24		false								Amend Exp 9/13/16		113		First Northern Bank of WY				Buffalo		WY		

		202742		71220		North Bill Disposal, LLC		¤ 20,720.00		Jack Amen		¤ 20,720.00		CD				WW004				11-227		2012-09-11				2012-10-02		false										71220		First State Bank				Wheatland		WY		

		202743		3-474-0030-4395		Strid Marble & Granite Company		¤ 20,400.00				¤ 20,400.00		CD				137		5 6/121		SP800PT		2012-09-14		296328		2012-10-02		true		2014-10-27								3-474-0030-4395		US Bank NA				Cheyenne		WY		

		202744		296327		Ellingford Brothers		¤ 15,000.00				¤ 15,000.00		CD				137				705s PT		2012-09-11		296327		2012-10-02		false										78515384		First Bank Division of Glacier Bank				Evanston		WY		

		202745		101000818		Spencer's Inc of Mount Airy NC dba Ararat Rock WY		¤ 27,000.00				¤ 27,000.00		CD				137		4 1/350		799s PT		2012-09-07		296326		2012-10-02		true		2015-05-05								101000818		First Northern Bank ofWY				Buffalo		WY		

		202758		10005801		Meadow Canyon Ready Mix, Inc		¤ 48,000.00				¤ 48,000.00		CD				141				724s PT		2012-10-16		296351		2012-11-20		false										10005801		RSNB Bank				Rock Springs		WY		

		202759		10005810		Carl Anderson		¤ 600.00				¤ 600.00		CD				141				279LE		2012-10-31		296356		2012-11-20		false										10005810		RSNB Bank				Rock Springs		WY		

		202777		1005811		Terry R Pit Construction, Inc		¤ 10,000.00				¤ 10,000.00		CD				144				1570ET		2012-11-05		296376		2012-12-27		false										1005811		RSNB Bank				Rock Springs		WY		

		202769		200013064		Fuller Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC				586				1569ET		2012-07-31		296369		2012-12-06		false								Amend Exp 7/31/14		200013064		Pinnacle Bank				Moorcroft		WY		

		202771		380073248		Ram Trucking, Inc/dba Mountain Stone		¤ 20,000.00				¤ 20,000.00		CD				SH167				50.602		2012-11-13		6290		2012-12-06		false										380073248		Tri-County Bank				Cheyenne		WY		

		202770		1001038197		NEPECO Company		¤ 37,600.00				¤ 37,600.00		CD				143				762s PT		2012-10-30		296368		2012-12-13		true		2014-07-21								1001038197		Big Horn Federal Credit Union				Lovell		WY		

		202766		165		Nine Iron Feed Lot		¤ 5,000.00				¤ 5,000.00		LC				585				1525ET		2012-10-31		296362		2012-12-04		true		2013-11-27								165		Security State Bank Wyoming				Worland		WY		

		WY005093-2		6005588		C&H Oil & Gas, Inc		¤ 1,522.42				¤ 1,522.42		CS		WQD/WYPDES		CB037				WY0050903		2013-01-15				2013-01-30		false								Additional funds to WY0050903		6005588		First National bank of Gillette				Gillette		WY		

		202778		300017831		John O Christiesen		¤ 10,000.00		Magna Energy Services		¤ 10,000.00		CD				145				1510ET		2012-11-28		296379		2013-01-15		false										300017831		First Interstate Bank				Gillette		WY		

		202779		3-943-1222-6050		Strid Marble & Granite Co		¤ 6,719.12				¤ 5,719.12		CD				145		5 4/370		1566ET		2013-01-04		539		2013-01-15		false										3-943-1222-6050		US Bank				Cheyenne		WY		

		202798		BOK12SDF06981		Windsor Energy Group LLC		¤ 1,261,000.00				¤ 1,261,000.00		LC				SW169				58.093		2012-03-14		724603		2013-03-07		false								Amend Exp 3/14/16		BOK12SDF06981		BOK Financial Services				Tulsa		OK		

		202803		71474		North Bill Disposal, LLC		¤ 203,582.00		Jack Amen		¤ 203,582.00		CD				WW005				11-227		2013-03-08				2013-03-18		false										71474		First State Bank				Wheatland		WY		

		202795		358025468		GT NIX Construction, Inc		¤ 8,000.00				¤ 8,000.00		CD				148				1238ET		2013-02-15		554		2013-03-07		false										358025468		1st Bank, Division of Glacier Bank				Mountain View		WY		

		202796		1010038669		Earl S. Merril		¤ 10,000.00				¤ 10,000.00		CD				148				1069ET		2013-02-26		296393		2013-03-07		false										1010038669		First Interstate Bank				Cheyenne		WY		

		202797		358025450		Ready Rocks		¤ 7,000.00				¤ 7,000.00		CD				148		5 2/392		1372ET		2013-02-15		558		2013-03-07		false										358025450		1st Bank, Divison of Glacier Bank				Mountain View		WY		

		202819		70		Quality Agg  & Construction		¤ 10,000.00				¤ 10,000.00		LC				501				1139Et		2013-03-20		573		2013-05-09		false								Amend Exp 3/20/15		70		Sundance State Bank				Sundance		WY		

		202820		69		Quality Agg & Construction		¤ 54,000.00				¤ 54,000.00		LC				501				673PT		2013-03-20		574		2013-05-09		false								Amend Exp 3/20/15		69		Sundance State Bank				Sundance		WY		

		202825		263		Jerry M Brown, Inc		¤ 3,000.00				¤ 3,000.00		LC				502				771ET		2013-05-20		296426		2013-05-22		true		2014-06-02								263		Pinnacle Bank				Worland		WY		

		202826		200013093		Fuller Construction		¤ 57,500.00		57,500.00		¤ 68,600.00		LC				502				729s PT		2013-02-04		296430		2013-05-22		false								Amend Exp 2/4/15		200013093		Fuller Construction, Inc				Moorcroft		WY		

		202822		71536		Ross Recovery, Inc		¤ 206,149.00				¤ 206,149.00		CD				WW006				12-143		2013-04-22				2013-05-09		false										71536		First State Bank				Wheatland		WY		

		202823		71538		Ross Recover, Inc		¤ 25,610.00				¤ 25,610.00		CD				WW006				12-143		2013-04-24				2013-05-09		false										71538		First State Bank				Wheatland		WY		

		202821		IS0015202U		Kissack Water & Oil Services, inc		¤ 70,000.00		72100.00		¤ 74,263.00		LC				UC024				12-297		2013-09-24				2013-05-09		false								Yearly 3% increase $2163.00 11/3/14		IS0015202U		Wells Fargo Bank				San Francisco		CA		

		202840		72		Quality Agg & Construction, inc		¤ 10,000.00				¤ 10,000.00		LC				507				1280ET		2013-03-20		296440		2013-06-20		false								Amend Exp 3/20/15		72		Sundance State Bank				Sundance		WY		

		202838		109		Alexander Construction Co.		¤ 13,000.00				¤ 25,500.00		LC				504				809SP		2013-05-21		586		2013-06-12		false								Was $13,000 Increased $12,500 1/9/15		109		First Interstate bank				Wheatland		WY		

		202839		200013127		Fuller Construction, inc		¤ 10,000.00				¤ 10,000.00		LC				504				1445ET		2013-01-14		296436		2013-06-12		false								Amend Exp 1/14/15		200013127		Pinnacle Bank				Moorcroft		WY		

		202837		28850		Black Hills Bentonite		¤ 4,600.00				¤ 4,600.00		CD				152				1571ET		2012-07-31		538		2013-06-12		false										28850		Hilltop National Bank				Casper		WY		

		202834		30960317		Melgaard Constrcution Co, Inc		¤ 10,000.00				¤ 10,000.00		LC				503				1513ET		2013-02-19		584		2013-06-12		true		2013-10-01								30960317		First Interstate Bank				Gillette		WY		

		202835		8016012/01488		Green Bridge Holdings, inc		¤ 5,120,674.67				¤ 5,120,674.67		JC				802				486		2013-06-03		582		2013-06-12		false										8016012/01488		First National Bank o fGillette				Gillette		WY		

		202836		93		Good mining Company, LLC		¤ 13,000.00				¤ 13,000.00		CD				151				83		2013-04-03		581		2013-06-12		false										93		River Rail Community FCU				Mills		WY		

		D1 6 5/108TFN		167825		Brad Reese		¤ 10,000.00				¤ 10,000.00		CS		LQD		267		6 5/108				2013-06-26		595		2013-07-15		true		2014-01-15		2201023						167825		Converse County Bank				Douglas		WY		

		D2 6 3/009 TFN		2748		Glenn Laidlaw		¤ 1,000.00				¤ 1,000.00		CS		LQD		266		6 3/009				2013-06-14		296444		2013-06-26		false										2748		Bank of the West				Riverton		WY		

		D2 6 5/018TFN		33808		Star Trucking		¤ 3,200.00				¤ 3,200.00		CS		LQD		268		6 5/018				2013-08-05		296456		2013-08-05		false										33808		Wells Fargo Bank				Shoshoni		WY		

		D2 5 1/340TFN		2091		Lawrence Leroy Dean		¤ 1,700.00				¤ 1,700.00		CS		LQD		264		5 1/340				2013-06-01		296437		2013-06-07		false										2091		ANB				Worland		WY		

		d2 5 5/363 TFN		58780		Richard Gunyan		¤ 6,000.00				¤ 6,000.00		CS		LQD		265		5 5/363						296443		2013-06-20		false										58780		Sweetwater Federal Credit Union				Rock Springs		WY		

		D2 0131 LOA		5471		Beverly & Jerry Eklund		¤ 3,050.00				¤ 3,050.00		CS		LQD		265				131 LOA				296441		2013-06-20		false								6/5/14 Transferred from 131LOA to 304LE		5471		Hilltop National Bank				Casper		WY		

		D2 5 6/317 TFN		122834		Wind River Materials, LLC		¤ 1,041.00				¤ 1,041.00		CS		LQD		263		5 6/317				2013-05-01		296435		2013-06-07		false										122834		Bank of America				Magna		UT		

		202844		100019562-7 Cert #1		Stephen Gyorvary		¤ 3,700.00				¤ 3,700.00		CD				154				303LE		2013-07-09		296450		2013-07-19		false								Term Share Cert/CD		100019562-7 Cert #1		Atlantic City Federal Credit Union				Atlantic City		NJ		

		202845		3226		Searle Bros. Construction		¤ 12,400.00				¤ 12,400.00		CD				154				651s PT		2013-06-17		601		2013-07-19		false										3226		State Bank				Rock Springs		WY		

		202846		53		Canyon Concrete Sand & Gravel LTD		¤ 10,000.00				¤ 10,000.00		LC				511				1576ET		2013-06-10		596		2013-07-19		true		2014-06-02								53		Pinnacle Bank				Thermopolis		WY		

		202847		50056046		Stone Yard LLC		¤ 3,000.00				¤ 3,000.00		LC				511				1572ET		2013-04-30		593		2013-07-19		true		2014-03-14								50056406		First Interstate Bank o fCommerce				Buffalo		WY		

		202848		5006048		Stone Yard LLC		¤ 7,000.00				¤ 7,000.00		LC				511				1572ET		2013-04-30		593		2013-07-19		true		2014-03-14								50056048		First Interstate Bank of Commerce				Buffalo		WY		

		202841		01-614918-15		Tongue River Stone, Inc		¤ 108,000.00				¤ 108,000.00		LC				510				314PT		2013-06-26		591		2013-07-02		false										01-61418-15		First Federal Savings Bank				Sheridan		WY		

		202642		52		Canyon Concrete Sand & Gravel		¤ 127,100.00				¤ 127,100.00		LC				509				758PT		2013-06-10		590		2013-07-02		false										52		Pinnacle Bank				Thermopolis		WY		

		202843		01-800378-18		Mullinax Concrete Service Co, Inc		¤ 10,000.00				¤ 10,000.00		LC				509				1575ET		2013-06-05		296447		2013-07-02		false										01-800378-18		First Federal Savings Bank				Sheridan		WY		

		202722		66		Quality Agg & Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC				581		TFN 5 5/334		ET1563		2012-06-15		296301		2012-08-01		false								Amend Exp Date 6/15/16		66		Sundance State Bank				Sundance		WY		

		202727		145043460		TDS Collection Service		¤ 25,000.00				¤ 25,000.00		CD				SH165				10.645		2012-08-01		724602		2012-08-22		false										14503460		Platte Valley Bank				Torrington		WY		

		202724		300017765		Earth Work Solutions		¤ 2,500.00				¤ 2,500.00		CD				134				ET1300		2012-06-30		296305		2012-08-20		false										300017765		First Interstate Bank				Gillette		WY		

		202725		300017772		Melgaard Construction Company, Inc		¤ 12,000.00				¤ 12,000.00		CD				134				ET1228		2012-07-19		296307		2012-08-20		false										300017772		First Interstate Bank				Gillette		WY		

		202726		300017773		Melgaard Construction Company, Inc		¤ 29,000.00				¤ 29,000.00		CD				134				PT774s		2012-07-19		296308		2012-08-20		true		2014-10-27								300017773		First Interstate Bank				Gillette		WY		

		202729		101000802		Wyoming Construction Materials		¤ 185,000.00				¤ 185,000.00		CD				135				PT797		2012-08-16		296313		2012-08-29		false										101000802		First Northern Bank of Wyoming				Buffalo		WY		

		202739		1177		Yellowstone Landscaping		¤ 2,500.00				¤ 2,500.00		CD				136		5 5/348		1419ET		2012-08-10		296314		2012-09-12		false										1177		Big Horn Federal Savings Bank				Greybull		WY		

		202740		28537		Innovation Exploration Ventures LLC		¤ 38,500.00				¤ 38,500.00		CD				136		5 2/345		420DN		2012-08-13		296315		2012-09-12		false										28537		First National Bank of Wyoming				Laramie		WY		

		D10704sPT		71027		Urban H. Groves		¤ 7,350.00				¤ 7,350.00		CS		LQD		258				704sPT		2012-08-13		296335		2012-10-12		false										71027		First State Bank of Newcstle				Newcastle		WY		

		D2 0131LOA		341872		Eklund, Elliott & Weible		¤ 1,750.00				¤ 1,750.00		CS		LQD						D2-LOA-131		2012-09-11		296334		2012-10-02		false								6/5/14 Transferred from 131LOA to 304LE		341872		Hilltop National Bank				Casper		WY		

		202992		500006038		Stone Yard LLC		¤ 4,000.00				¤ 4,000.00		CD				175				1572ET		2014-09-17		318845		2014-12-09		false										500006038		First Interstate Bank				Buffalo		WY		

		202993		500006040		Western Sunset		¤ 20,600.00				¤ 20,600.00		CD				175				1601ET		2014-09-17		318847		2014-12-09		false										500006040		First Interstate Bank				Buffalo		WY		

		202994		500006039		Western Sunset		¤ 3,580.00				¤ 3,580.00		CD				175				1556ET		2014-09-17		318846		2014-12-09		false										500006039		First Interstate Bank				Buffalo		WY		

		202995		101001452		Sussex Sand and Gravel		¤ 10,000.00				¤ 10,000.00		CD				175				889ET		2014-09-02		318849		2014-12-09		false										101001452		First Northern Bank of Wyoming				Buffalo		WY		

		202996		50000787		M & N Field Services LLC		¤ 121,800.00				¤ 121,800.00		CD				175				700		2014-10-21		318836		2014-12-09		false										50000787		Jonah Bank of Wyoming				Casper		WY		

		202997		347400304395		Strid Marble & Granite Co.		¤ 20,400.00				¤ 9,000.00		CD				175				SP800						2014-12-09		false								Reduced from $20,400.00 to $9,000 1.13.15		347400304395		US Bank NA				Cheyenne		WY		

		202990		MBTO1360360S		Energy Metals Corp		¤ 25,000.00		25,000.00		¤ 240,407.00		LC				547				339DN				3006		2014-12-09		false										BMTO1360360S		Bank of Montreal				Toronto		ON		

		202991		601976		Big Horn Redi-Mix		¤ 8,000.00				¤ 8,000.00		LC				547				1237ET				318858		2014-12-09		false								Amend LOC # from 601975 to 601976		601976		Bank of Greybull				Greybull		WY		

		202998		10005987		Meadow Canyon Ready-Mix Inc.		¤ 12,000.00				¤ 12,000.00		CD				176				SP724				318859		2014-12-09		false										10005987		RSNB Bank				Rock Springs		WY		

		202999		01-331657-14		Gerber Agri-Business, Inc		¤ 5,000.00				¤ 5,000.00		CD				176				SP426				318861		2014-12-09		false										01-331657-14		First Federal Savings Bank				Sheridan		WY		

		203005		RFTS-884900		Black Bison Evanston SWD LLC		¤ 108,978.00				¤ 108,978.00		LC				100B				13-423		2015-01-07				2015-01-15		false										RFTS-884900		JPMorgan Chase Bank, N.A.				Chicago		IL		

		203004		95		Elkhorn Rocks, LLC		¤ 30,000.00				¤ 30,000.00		LC				548				1603ET		2014-09-30				2015-01-09		false										95		Jonah Bank of Wyoming				Casper		WY		

								¤ 0.00				¤ 0.00																		false																				

		WY0043851-4		29787		Summit Gas Resources, Inc.		¤ 8,969.80				¤ 8,969.80		CS		WQD/WYPDES		101A-2015				WY0043851		2015-02-06				2015-02-18		false										29787		Candence Bank, N.A.				Sheridan		WY		

		D2 TFN 6 3/031		1083210868		X Minerals Corp		¤ 16,000.00				¤ 16,000.00		CS		LQD		284		6 3/031				2015-05-06		318921		2015-05-14		false										1083210868		Bank of America				Phoenix		AZ		

		D1 311LE		659500860		Shultz Resource Management PLLC		¤ 2,900.00				¤ 2,900.00		CS		LQD		285				311LE		2015-05-14		318928		2015-05-26		false										659500860		Wells Fargo Bank				Salt Lake City		UT		

		203222		01-205666-9		Peavlers Mountain Star Inc		¤ 10,000.00				¤ 10,000.00		CD				181				1374ET		2014-12-22		318897		2015-04-27		false										01-205666-9		The Bank of Star Valley				Afton		WY		

		203223		318898		Tolsa Wyoming Bentonite Corp		¤ 8,100.00				¤ 8,100.00		CD				181				732		2015-03-03		318898		2015-04-27		false										24431		Hilltop National Bank				Casper		WY		

		203224		29022		Tolsa Wyoming Bentonite Corp		¤ 10,100.00				¤ 10,100.00		CD				181				714		2015-03-03		318899		2015-04-27		false										29022		Hilltop National Bank				Casper		WY		

		203225		28750		Tolsa Wyoming Bentonite Corp		¤ 47,500.00				¤ 47,500.00		CD				181				792		2015-03-03		318900		2015-04-27		false										28750		Hilltop National Bank				Casper		WY		

		203226		29023		Tolsa Wyoming Bentonite Corp		¤ 87,500.00				¤ 87,500.00		CD				181				714		2015-03-03		318901		2015-04-27		false										29023		Hilltop National Bank				Casper		WY		

		203227		800348158		Tolsa Wyoming Bentonite Corp		¤ 84,105.00				¤ 84,105.00		CD				182				714		2011-04-25		318902		2015-04-27		false										800348158		First Interstate Bank				Casper		WY		

		203228		800352216		Tolsa Wyoming Bentonite Corp		¤ 23,800.00				¤ 23,800.00		CD				182				732		2014-02-18		318903		2015-04-27		false										800352216		First Interstate Bank				Casper		WY		

		203229		800352809		Tolsa Wyoming Bentonite Corp		¤ 22,000.00				¤ 22,000.00		CD				182				723		2016-07-14		318904		2015-04-27		false										800352809		First Interstate Bank				Casper		WY		

		203330		4785006125		Roger Seherr-Thoss		¤ 20,400.00				¤ 20,400.00		LOC				554				951ET		2015-03-17		318905		2015-04-27		false										4785006125		First Interstate Bank				Jackson		WY		

		203331		BOK15SDF08511		Anadarko E&P Onshore LLC		¤ 19,200.00				¤ 19,200.00		LOC				554				746SP		2015-04-01		318906		2015-04-27		true		2015-07-27								BOK15SDF08511		BOK Financial Services				Tulsa		OK		74172

		203332		11066		Red Giant Oil Company Newcastle		¤ 220,037.51				¤ 220,037.51		CD				SWHD181				50.793		2015-04-10		724617		2015-04-27		false										11066		Access Bank				Omaha		NE		68114

		203333		11708		Tri State Recyclling Services Rock Springs		¤ 13,028.00				¤ 13,028.00		CD				SHWD180				50.805		2013-03-13		724616		2015-04-27		false										11708		Access Bank				Omaha		NE		681141

		203337		800352958		Tolsa Wyoming Bentonite Corp		¤ 7,195.00				¤ 7,195.00		CD				183				714		2015-01-29		318910		2015-05-06		false										318910		First Interstate Bank				Casper		WY		

		203338		800352957		Tolso Wyoming Bentonite Corp		¤ 2,600.00				¤ 2,600.00		CD				183				732		2015-01-29		318911		2015-05-06		false										800352957		First Interstate Bank				Casper		WY		

		203339		800352954		Tolsa Wyoming Bentonite Corp		¤ 48,200.00				¤ 48,200.00		CD				183				792		2015-01-29		381912		2015-05-06		false										800352954		First Interstate Bank				Casper		WY		

		203440		13350		Burl's Backhoe Service		¤ 4,000.00				¤ 4,000.00		CD				183				1607ET		2015-04-06		318913		2015-05-06		false										13350		Bank of Greybull				Greybull		WY		

		203443		03-2206906		Alota Sand and Gravel Douglas and Jaquilyn Naef		¤ 5,000.00				¤ 5,000.00		CD				184				692SP		2015-02-19		318922		2015-05-19		false										03-2206906		Bank of Star Valley-Alpine				Alpine		WY		

		203334		602043		Big Horn Redi-Mix		¤ 33,400.00				¤ 33,400.00		LC				555				1608ET		2015-03-23		318914		2015-05-06		false										602043		Bank of Greybull				Greybull		WY		

		203335		01-800545-20		Mullinax Concrete Service Co, Inc		¤ 34,000.00				¤ 34,000.00		LC		LQD		555				799SP		2015-03-26		318915		2015-05-06		false										01-800545-20		First Federal saving Bank				Sheridan		WY		

		203336		166		Rocky Mountain Pre-Mix Concrete		¤ 15,500.00				¤ 15,500.00		LC				555				670SP		2015-04-10		318916		2015-05-06		false										166		Central Bank & Trust				Lander		WY		

		WQD 14-337-2		14-337		Clarkelen Facility		¤ 163,550.00				¤ 163,550.00		CS		WQD/W&WW		101D-2015				14-337		2015-06-05				2015-06-08		false										1217		Yampa Valley Bank				Steamboat Springs		CO		80477

		203444		277		Jerry M Brown, Inc		¤ 3,000.00				¤ 3,000.00		LC				561				771ET		2015-05-22		318931		2015-06-19		false										277		Pinnacle Bank				Worland		WY		

		203445		01-800569-15		Mullinax Concrete Service Co, Inc		¤ 23,000.00				¤ 23,000.00		LC		LQD		561		5 3/286				2015-05-24		318932		2015-06-19		false										01-800569-15		First Federal Savings Bank				Sheridan		WY		

		203446		01-800568-17		Mullinax Concrete Service Co, Inc		¤ 30,000.00				¤ 30,000.00		LC		LQD		561				1425ET		2015-05-28		318933		2015-06-19		false										01-800568-17		First Federal Savings Bank				Sheridan		WY		

		D1 TFN 5 2/307		796193		Stone Wholesale Inc		¤ 25,000.00				¤ 25,000.00		CS		LQD		287		5 2/307				2015-06-30		318944		2015-07-02		false										756193		First National Bank				Fort Collins		CO		

		203448		200013126		Fuller Construction, Inc		¤ 20,000.00				¤ 20,000.00		LC		LQD		565				1287ET		2015-06-22		318941		2015-07-06		false										200013126		Pinnacle Bank				Moorcroft		WY		

		203449		125		Alexander Construction Company		¤ 104,600.00				¤ 104,600.00		LC		LQD		564				749SP		2015-06-02		318937		2015-07-06		false										125		First State Bank				Wheatland		WY		

		SWM09.567-4		46823		Legend Services, Inc.		¤ 789.45				¤ 789.45		CS		SHWD		101B-2015				9.567		2015-02-05				2015-02-10		false								WQD UIC 09-567		46823		RSNB Bank				Rock Springs		WY		

		D2 951ET		5071373713		RST Sand  & Gravel		¤ 10,400.00				¤ 10,400.00		CS		LQD		282				951ET		2015-01-23		318874		2015-02-03		true		2015-05-19		2692064						5071373713		First Interstate Bank				Billings		MT		59116

		WY0050903-4		6006694		C&H Oil and Gas, Inc		¤ 1,615.13				¤ 1,615.13		CS		WQD/WYPDES		101B-2015				WY0050903		2015-01-28				2015-02-02		false										600694		First National Bank of Gillette				Gillette		WY		

		203009		555815471		Reed's Construction Company		¤ 11,400.00				¤ 11,400.00		CD				178				708SP				318869		2015-02-19		false										55581571		1st Bank Division of Glacier Bank				Pinedale		WY		

		203110		300018003		Earth Work Solutions		¤ 11,000.00				¤ 11,000.00		CD				178				820SP						2015-02-19		false										300018003		First Interstate Bank				Gillette		WY		

		203111		3273		Arrowhead Concrete		¤ 22,000.00				¤ 22,000.00		CD				178				751SP				318873		2015-02-19		false										3273		State Bank Rock Springs				Rock Springs		WY		

		203112		68108861		Church & Dwight Ind #2		¤ 704,492.00				¤ 293,612.00		LC				SW177				20.130				724613		2015-02-19		false								6/5/15 Decrease of $410,880.00		68108861		Bank of America				Cranton		PA		

		203008		IS252943U		Bentonite Performance Minerals LLC		¤ 10,000.00				¤ 10,000.00		LC				551				432DN				318872		2015-02-19		false										IS0252943U		Wells Fargo				San Leandro		CA		

		203007		912796FP9		North Bill Disposal, LLC		¤ 56,717.58				¤ 56,717.58		JC				100D-2015				11-227						2015-02-19		false										912796FP9		Converse County Bank				Douglas		WY		

		203113		TFTS-911689		Black Bison North Burns SWD LLC		¤ 70,000.00				¤ 70,000.00		LOC				103b-2015				11-059						2015-03-03		false										TFTS-911689		JPMorgan Chase Bank NA				Chicago		IL		60603

		203220		5000006077		Western Susnset LLC		¤ 6,400.00				¤ 6,400.00		CD				180				1606ET		2015-02-23		318895		2015-03-18		false										5000006077		First Interstate Bank				Buffalo		WY		

		203117		8964651619		Snyder Sand & Gravel		¤ 12,000.00				¤ 12,000.00		CD				179				1273ET		2015-03-16		318885		2015-03-16		false										896451619		Wells Fargo Bank				Evanston		WY		

		203118		9038991		Brad R Reese		¤ 18,000.00				¤ 18,000.00		CD				179				1578ET		2014-10-28		318886		2015-03-16		false										9038991		Converse County Bank				Douglas		WY		

		203119		29267		RD Saathoff		¤ 3,200.00				¤ 3,200.00		CD				179				310LE		2014-09-02		318876		2015-03-16		false										29267		Hilltop National Bank				Casper		WY		

		203115		0097		M & N Field Services, LLC		¤ 30,000.00				¤ 30,000.00		LC				552				1605ET		2014-10-07		318881		2015-03-16		true		2015-04-24								0097		Jonah Bank of Wyoming				Cheyenne		WY		

		D2 6 5/129		8478		Larry Bone		¤ 2,000.00				¤ 2,000.00		CS		LQD		282		6 5/129				2015-03-05		31888		2015-03-16		false										8478		First Interstate Bank				Billings		MT		59116

		D3 6 1/105		1362		Monolith Minerals LLC		¤ 740.00				¤ 740.00		CS		LQD		282		6 1/105				2015-01-14				2015-03-16		false										1362		Summit National Bank				Hulett		WY		

		SWM 20.259		See Explination		Grasslands Environmental		¤ 2,870,656.00				¤ 2,870,656.00		CS		SHWD		sHWD 179				20.259		2015-04-15		724615		2015-04-16		false								Wire Transfer 0415FIQCZ68C005930 to Wells Fargo Trace 150415150078		See Explination		Suntrust Bank				Atlanta		GA		
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		201803		6/30/10		MULLINAX CONCRETE SERVICE		¤ 16,100.00				¤ 16,100.00		CD		144				742		2006-12-28		3067				true		2009-03-24						OLD CD#13023		01-340690-18		FIRST FEDERAL SAVINGS		PO BOX 6007		SHERIDAN		WY		82801

		201854		6/30/10		CORDERO MINING, LLC		¤ 49,887,400.00				¤ 153,244,400.00		LC		548				237		2007-03-13		3098		2007-03-22		true		2010-03-23						 6/12/09 Amend name change Cordero Mining, LLC		96715/80085		SCOTIABANK				NEW YORK		NY		10006

		201848		6/30/10		KILROY		¤ 10,000.00				¤ 10,000.00		CD		150				1381ET		2007-03-01		3093		2007-03-22		true		2010-05-03								4751		STAR VALLEY		384 WASHINGTON		AFTON		WY		83110

		201871		6/30/10		MULLINAX CONCRETE SERVICE CO		¤ 10,000.00				¤ 10,000.00		CD		153				1324ET				3104		2007-04-20		true		2009-03-26								01-340716-19		FIRST FEDERAL				SHERIDAN		WY		82801

		201862		6/30/10		STRATHMORE RESOURCES US LTD		¤ 46,000.00				¤ 46,000.00		CD		152				354DN				3109		2007-04-10		true		2009-11-03								8657952597		WELLS FARGO				RIVERTON		WY		82501

		201864		6/30/10		SAFETY-KLEEN SYSTEMS, INC		¤ 57,016.54				¤ 57,016.54		LC		SWM10										2007-04-10		true		2009-09-03																		

		201875		6/30/10		PRICE, CAL A & ZELLA PRICE		¤ 10,000.00				¤ 10,000.00		LC		551				1390ET				3122		2007-04-20		true		2010-02-25								07.08		LEWISTON ST BK				LEWISTON		UT		84320

		201880		6/30/10		POWERTECH USA INC		¤ 140,010.00				¤ 140,010.00		LC		552				356DN		2007-04-10		3124		2007-05-01		true		2009-03-05								594315		WELLS FARGO		SAN FRANCISCO				CA		

		201890		6/30/10		NEW DISCOVERY GOLD PLACERS LLC		¤ 5,000.00				¤ 5,000.00		CD		156				357DN		2007-05-10		3125		2007-06-01		true		2009-12-23								394312374850		US BANK CHEYENNE WY								

		201899		6/30/10		KILROY LLC		¤ 14,700.00				¤ 14,700.00		CD		158				713 (S)		2007-03-27		3149		2007-06-26		true		2009-04-06								4764		BK OF STAR VALLEY AFTON WY								

		201900		6/30/10		URANIUM ONE VENTURES USA INC		¤ 2,002,500.00				¤ 2,002,500.00		LC		557				381C		2007-05-08		3150		2007-06-26		true		2009-11-03								NZS596086		WELLS FARGO CALIFORNIA								

		201910		6/30/10		TELETRACTORS INC		¤ 13,200.00				¤ 13,200.00		CD		160				747 (S)		2007-03-22		3160		2007-07-20		true		2009-03-13								555810845		LST BANK		221 EAST PINE		PINEDALE		WY		82941

		201911		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 2,000.00				¤ 2,000.00		CD		160				272LE		2007-06-07		3162		2007-07-20		true		2009-07-22								25906		HILLTOP NATIONAL BK		300 COUNTY CLUB RD		CASPER		WY		82602

		201912		6/30/10		MULLINAX CONCRETE SERVICE CO		¤ 10,000.00				¤ 10,000.00		CD		160				1383ET		2007-01-18		3096		2007-07-20		true		2009-04-15								13023		1ST FED SAV BK		46 W BRUNDAGE		SHERIDAN		WY		82801

		201904		6/30/10		URANIUM ONE VENTURES USA INC		¤ 97,500.00				¤ 97,500.00		LC		558				331DN		2007-05-08		3154		2007-07-10		true		2009-10-07								596088		WELLS FARGO				SANFRANSICO		CA		

		201907		6/30/10		MULLINAX CONCRETE SERVICE		¤ 10,000.00				¤ 10,000.00		LC		558				1383ET		2007-03-09		3096		2007-07-10		true		2009-03-24								340716-19		FIRST FEDERAL SAVINGS				SHERIDAN		WY		82801

		201925		6/30/10		STRATHMORE MINERALS CORP		¤ 40,000.00				¤ 40,000.00		CD		162				362DN				3174		2007-08-23		true		2009-06-18								700046440		1ST INTERSTATE BK				RIVERTON		WY		

		201926		6/30/10		DREAM PROPERTIES LLC		¤ 22,292.44				¤ 22,292.44		CD		162				922ET				3177		2007-08-23		true		2010-05-03								4300001229		FIRST INTERSTATE BK				LARAMIE		WY		

		201927		6/30/10		INTEGRATED PRODUCTION		¤ 48,000.00				¤ 48,000.00		CD		162				363DN				3175		2007-08-23		true		2010-05-03								50000068		JONAH BK OF WY				CASPER		WY		

		201799		826856049		GREEN RIVER ROCK INC		¤ 2,000.00				¤ 2,000.00		CD		141				1331ET		2006-12-06		3063		2007-01-16		true		2007-08-02								826856049		BANK OF THE WEST				BIG PINEY		WY		

		201801		54786		NICHOLSON DIRT CONTRACTING		¤ 5,000.00				¤ 5,000.00		LC		542				745ET		2007-01-23		3066		2007-01-30		true		2008-02-15								54786		SHOSHONE FIRST BANK		PO BOX 1330		CODY		WY		82414

		201809		122		THOMAS MCGUIRE		¤ 10,000.00				¤ 10,000.00		LC		544				1212ET		2007-02-01		3072		2007-02-16		true		2008-02-12						AMENDED EXP DATE 5/1/09		122		PLATTE VALLEY		PO BOX 337		WHEATLAND		WY		82201

		201810		144		RONALD L FULLER		¤ 5,000.00				¤ 5,000.00		LC		544				270LE		2007-12-15		3075		2007-02-16		true		2007-12-31								144		CENTRAL BK & TRUST		PO BOX 70		LANDER		WY		82520

		201843		50000034		SIOUX URANIUM JOINT VENTURE		¤ 40,000.00				¤ 40,000.00		CD		149				352DN		2007-02-02		3091		2007-03-09		true		2008-09-12								50000034		JONAH BK		777 WEST 1ST STREET		CASPER		WY		82601

		D30000351DN		701238399		KRAEMER MINING & MINERALS		¤ 10,000.00				¤ 10,000.00		CS		254				351DN		2006-12-01		3055		2006-12-07		true		2007-05-21								701238399		M&I BK				KEMMERER		WY		

		201850		01-340703-18		MULLINAX CONCRETE SERVICE		¤ 10,000.00				¤ 10,000.00		CD		150				1383ET		2007-03-09		3096		2007-03-22		true		2007-06-26								01-340703-18		1ST FEDERAL SAV		PO BOX 6007		SHERIDAN		WY		82801

		201873		4721914954		STRATHMORE RESOURCES US LTD		¤ 59,000.00				¤ 59,000.00		CD		153				355DN				3114		2007-04-20		true		2008-10-24								4721914954		TD BANKNORTH				CLASTONBURY		CT		6033

		201861		50000044		SIOUX URANIUM JOINT VENTURE		¤ 20,000.00				¤ 20,000.00		CD		152				352DN				3108		2007-04-10		true		2008-09-12								50000044		JONAH BK				CASPER		WY		82601

		201863		300016027		EAGLE EXCAVATION INC		¤ 10,000.00				¤ 10,000.00		CD		152				1385ET				3111		2007-04-10		true		2007-10-30								300016027		FIRST INTERSTATE BK				GTILLETTE		WY		82717

		201868		900909385		DUNN TRUCKING		¤ 30,000.00				¤ 30,000.00		LC		549				322C						2007-04-12		true		2008-05-29								900909385		BK OF CO				CRAIG		CO		81626

		D3004_4/346		58153		DAN HART PATROL SERVICE, LLC		¤ 10,000.00				¤ 10,000.00		CS		257		4 4/346				2007-03-28		3119		2007-04-17		true		2007-06-21		7820015						58153		FIRST ST BK OF NEWCASTLE		PO BOX910		NEWCASTAL		WY		82701

		201883		C600038		COMET ENERGY		¤ 12,875.00				¤ 12,875.00		CD		CBM02				WY0054852		2007-04-04		N/A		2007-05-10		true		2008-08-13								C600038		IRWIN UNION BK		333 GRANDVIEW PK SUITE 11		TRAVERSE CITY		MI		49684

		201884		1551434S		ENERGY METALS CORP US		¤ 750,000.00				¤ 750,000.00		LC		554				339DN						2007-05-10		true		2008-08-13								1551434S										

		D200000509S		010437		INTERPACE INDUSTRIES INC		¤ 59,320.00				¤ 59,320.00		CS		261				509S		2007-06-13		3152		2007-06-25		true		2008-11-21		8426924						010437		ZIONS FIRST NATIONAL BK OGDEN UT								

		201897		6566/3772904		CIRCLE D GRAVEL		¤ 20,000.00				¤ 20,000.00		CD		157				1317ET		2007-05-04		3143		2007-06-06		true		2008-02-12								6566/3772904		RAWLINS NATIONAL BK PO BOX 100 RAWLINS, WY 82301								

		201909		30960268		KENNEDY OIL		¤ 166,992.00				¤ 166,992.00		LC		CB-05				0052647		2007-06-26		N/A		2007-07-12		true		2008-04-24								30960268		1ST INTERSTATE BK		222 S GILLETTE		GILLETTE		WY		82717

		201905		268		CONVERSE COUNTY ROAD & BRIDGE		¤ 1,000.00				¤ 1,000.00		LC		558				261C		2007-05-24		3153		2007-07-10		true		2008-05-29								268		CONVERSE CTY BK				DOUGLAS		WY		

		201906		234		JERRY M BROWN CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		LC		558				771ET		2007-06-12		3156		2007-07-10		true		2008-07-07								234		PINNACLE BANK				WORLAND		WY		

		201930		133		CALPET LLC		¤ 5,000.00				¤ 5,000.00		LC		STA20				06-191		2007-04-20		2156		2007-08-31		true		2008-05-22								133		1ST BK				EVANSTON		WY		

		201924		123		PLATTE COUNTY CONCRETE & SONS		¤ 10,000.00				¤ 10,000.00		LC		561				1088ET				3178		2007-08-23		true		2008-02-12								123		PLATTE VALLEY NATIONAL BK				WHEATLAND		WY		

		D30000000000001309ET		005197		KG CONSTRUCTION		¤ 7,000.00				¤ 7,000.00		CS		266				1309ET		2007-08-15		3199		2007-09-11		true		2008-07-07		8054160						005197		1ST THIRD				NORTHAN		KY		

		201935		43		CANYON CONCRETE SAND & GRAVEL		¤ 10,000.00				¤ 10,000.00		LC		562				1013ET		2007-08-09		3190		2007-09-06		true		2008-10-24								43		PINNACLE BK		PO BOX 1369		THERMOPOLIS		WY		

		201959		CC15		STAR AGGREGATES INC		¤ 328,400.00				¤ 328,400.00		LC		564				576S		2007-10-01		0117		2007-10-15		true		2008-02-12								CC15		TRI - COUNTY				CHEYENNE		WY		82003

		201943		9346291421		Rees's Enterprise		¤ 17,596.00				¤ 17,596.00		CD		164				575S		2007-08-07		0106		2007-09-18		true		2008-11-12								9346291421		WELLS FARGO BK				SALT LAKE CITY		UT		

		201944		3036573776		REES'S ENTERPRISE		¤ 12,404.44				¤ 12,404.44		CD		164				575S		2007-06-27		 0106		2007-09-18		true		2008-11-12								3036573776		WELLS FARGO BK				SALT LAKE CITY		UT		

		201952		26455		ROCK SPRINGS MINERAL PROCESSING		¤ 1,000.00				¤ 1,000.00		CD		165				275LE		2007-09-19		0120		2007-10-15		true		2008-10-24								26455		HILLTOP NATIONAL BK				CASPER		WY		

		201967		08012082		KG CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		167				1363ET		2006-05-04		167		2007-10-24		true		2007-12-07								08012082		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		82717

		D200000000000278LE		158674		NEPECO		¤ 650.00				¤ 650.00		CS		268				278LE		2007-08-31		0131		2007-10-24		true		2008-08-07		8334896						158674		FIRST NAT'L BANK & TRUST				POWELL		WY		82435

		201977		50000102		INTERGRATED PRODUCTION RESOURCES		¤ 9,100.00				¤ 9,100.00		CD		168				50000102		2007-10-31		11/15/07		2007-11-15		true		2008-11-19								50000102		JONAH BANK OF WY				CASPER		WY		

		201973		33114133		SNAKE RIVER SPORTING CLUB		¤ 10,000.00				¤ 10,000.00		LC		568				1117ET		2007-01-23		0153		2007-11-15		true		2008-02-12								33114133		JACKSON STATE BK & TRUST				JACKSON HOLE		WY		

		201974		5075775		BLAZE-ON CONSTRUCTION CO INC		¤ 3,000.00				¤ 3,000.00		LC		568				1224ET		2005-08-01				2007-11-15		true		2008-07-07								5075775		ROCK SPRINGS NATIONAL BK				ROCK SPRINGS		WY		

		D30000000004_1/394		4 1/394		DR ROBERT VINCENT		¤ 2,000.00				¤ 2,000.00		CS		270		1 1/394				2007-11-02		0159		2007-11-20		true		2007-11-30		nsf				NSF		1117		WACHOVIA SECURTIES								

		201985		33125782		HILLWOOD BAR BC, LLC		¤ 10,000.00				¤ 10,000.00		LC		570				1308ET		2007-10-12		0172		2007-12-06		true		2008-06-13								33125782		JACKSON STATE BK & TRUST				JACKSON		WY		

		201991		3772907		HYLALND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		169				1319ET		2007-08-30		0169		2007-12-06		true		2008-02-12								3772907		RAWLINS NATIONAL BK				RAWLINS		WY		

		202077		50000165		INTEGRATED PRODUCTION RESOURCES LLC		¤ 86,000.00				¤ 86,000.00		CD		177				379DN		2008-04-28		0267		2008-06-25		true		2008-11-19								50000165		JONAH BANK				CASPER		WY		

		202075		50000185		INTERGRATED PRODUCTION RESOURCES		¤ 40,000.00				¤ 40,000.00		CD		178				379DN		2008-06-11		0292		2008-06-25		true		2008-11-19								50000185		JONAH BK OF WYOMING				CASPER		WY		82601

		WQD08280800000000006		2428		ANTICLINE DISPOSAL LLC		¤ 208,495.00				¤ 208,495.00		CS		STA29				06-692		2008-08-14		2170		2008-08-28		true		2008-11-25		8430268						2428		JPMORGAN CHASE				DENVER		CO		

		202125		50000197		INTEGRATED PRODUCTION RESOURCES		¤ 100,000.00				¤ 100,000.00		CD		181		5 1/045						0309		2008-09-23		true		2008-11-19								50000197		JONAH BK OF WY				CASPER		WY		

		202133		50000198		INTEGRATED PRODUCTION RESOURCES LLC		¤ 100,000.00				¤ 100,000.00		CD		182				388DN		2008-07-11		0328		2008-09-26		true		2008-11-19								50000198		JONAH BK OF WY				CASPER		WY		82601

		D20000206DN		8		CARISSA GOLD INC		¤ 100.00				¤ 100.00		CS		174				206DN		1987-02-13		2183				true		2008-10-16		8397118						8										

		D20000237DN		623952		CONSOLIDATED MCKINNEY RESOURCES LTD		¤ 2,250.00		HOL-LAC GOLD MINES		¤ 2,250.00		CS		200		2 2/151		DN237				3394				true		2008-10-23		8401893						623952										

		D20000263DN		849075700		CONTINENTAL LIME		¤ 1,050.00				¤ 1,050.00		CS		222		2 1/241		DN263		1991-12-09		0				true		2008-08-13		8339229				CONTINENTAL LIME-2 1 (<--FOR RELEASE INFO)		849075700										

		0060501		20824		DOUBLE EAGLE PETROLEUM & MINING		¤ 1,000.00				¤ 1,000.00		CD		124						1980-07-21		0		1983-06-20		true		2007-11-19								20824										

		D20000905ET		547624768		FRANK'S CONST CO		¤ 3,000.00				¤ 3,000.00		CS		223		2 2/352		ET905		1994-03-24		0				true		2007-08-27		7928831				FRANK'S CONST. CO TF (<--FOR RELEASE INFO)		547624768										

		0067385		2618		GEORGES EXCAVATION		¤ 200.00				¤ 200.00		CD		123				487ET		1982-07-06		0		1983-05-24		true		2007-07-13								2618										

		0073600		2766		GEORGES EXCAVATION		¤ 200.00				¤ 200.00		CD		128				487ET		1983-09-14		0		1983-11-03		true		2007-07-13								2766										

		0100085		1772		WILLIAM GRAVES		¤ 1,000.00				¤ 1,000.00		CD		201		2 1/142				1990-08-25		0		1989-09-01		true		2007-12-12								1772										

		0200151		1587		GRAVES & ASSOCIATES		¤ 2,500.00				¤ 2,500.00		CD		215				242DN		1991-11-15		0		1991-01-22		true		2007-12-12								1587										

		D20000225DN		631		GRAVES & ASSOCIATES LTD		¤ 200.00				¤ 200.00		CS		185		2-5/106		DN225		1988-05-13		0				true		2007-11-21								631										

		0088310		7981		PAUL HAGENSTEIN		¤ 1,500.00				¤ 1,500.00		CD		159		2-6/8				1986-11-06		0		1986-01-20		true		2007-11-19								7981										

		0200592		30008415		K G CONST		¤ 10,000.00				¤ 10,000.00		CD		137		2 6/379				1999-07-26		0		1994-08-31		true		2007-12-31								30008415										

		0067390		4007052		KUMMERFELD CONSTRUCTION		¤ 400.00				¤ 400.00		CD		123				240ET		1983-04-29		0		1983-05-24		true		2007-06-11								4007052										

		D20000240DN		1845722		W GREGORY LOVE		¤ 150.00				¤ 150.00		CS		203		2 1/163		DN240		1989-11-02		0				true		2008-10-28		8404761						1845722										

		D22000887ET		127969		MCMURRY OIL CO		¤ 1,200.00				¤ 1,200.00		CS		213		2 1/322		887ET		1993-06-11		0				true		2007-01-05		7637692				MCMURRY OIL CO. TFN2 (<--FOR RELEASE INFO)		127969										

		0200008		7679		NEOSHO CONSTRUCTION CO		¤ 1,200.00				¤ 1,200.00		CD		205		1 6/134				1980-06-08		0		1990-02-12		true		2007-12-07								7679										

		0088311		7972		NOBLE CONST CO		¤ 300.00				¤ 300.00		CD		159		2-3/9				1986-11-06		0		1986-01-20		true		2008-02-12								7972										

		0200595		7059		OSBORNE BROS CONST INC		¤ 3,000.00				¤ 3,000.00		CD		137		2 1/377				1995-06-29		0		1994-08-31		true		2007-12-31								7059										

		0200232		4897		KILBURN PORTER		¤ 1,200.00				¤ 1,200.00		CD		221		2 5/238				1981-09-03		0		1991-10-18		true		2008-09-26								4897										

		0089861		40100140031		JACK POWNALL		¤ 200.00				¤ 200.00		CD		165				240ET		1987-06-09		0		1986-07-29		true		2007-06-11								40100140031										

		0061053		6128		SMITH, FLOYD K JR		¤ 200.00				¤ 200.00		CD		13								0		1975-11-25		true		2007-10-23								6128										

		0060908		39336		JOHN SNOOK		¤ 200.00				¤ 200.00		OT		93						1980-08-29		0		1980-10-06		true		2007-04-11						MONEY MKT CERTIFICATE		39336										

		0200506		109092		KENNETH THOMPSON		¤ 1,000.00				¤ 1,000.00		CD		120				PT210		1994-09-11		0		1993-09-27		true		2007-04-11								109092										

		0067504		4146		UINTA ENGINEERING & SURVEY		¤ 400.00				¤ 400.00		CD		124						1980-07-01		0		1983-06-20		true		2007-12-17								4146										

		0067505		4207		URROZ RANCH		¤ 800.00				¤ 800.00		CD		124						1982-10-24		0		1983-06-20		true		2007-12-12								4207										

		0200056		8210		US ENERGY		¤ 2,068.00				¤ 2,068.00		CD		208				381C		1992-04-24		0		1990-06-13		true		2007-06-26								8210										

		0100053		7462		US ENERGY		¤ 2,060.00				¤ 2,060.00		CD		197				381C		1991-04-28		0		1989-06-13		true		2007-07-10								7462										

		0200229		202130		US ENERGY CORP		¤ 3,330.00				¤ 3,330.00		CD		221				381C		1993-08-27		0		1991-10-18		true		2007-06-26								202130										

		0200354		2283		US ENERGY		¤ 2,375.00				¤ 2,375.00		CD		103				381C		1993-08-14		0		1992-09-04		true		2007-06-26								2283										

		0104892		7050		US ENERGY-CRESTED CORP		¤ 41,900.00				¤ 41,900.00		CD		190				381C		1988-11-01		0		1988-08-12		true		2007-06-26								7050										

		0105218		7205		US ENERGY CRESTED CORP		¤ 1,000.00				¤ 1,000.00		CD		194				381C		1990-11-10		0		1989-01-18		true		2007-06-26								7205										

		0200149		8621		US ENERGY CRESTED CORP		¤ 23,862.00				¤ 23,862.00		CD		215				PT 381		1992-11-16		0		1991-01-22		true		2007-06-26								8621										

		0200493		102445		US ENERGY		¤ 2,298.00		CRESTED CORP		¤ 2,298.00		CD		118				381C		1994-08-10		0		1993-08-30		true		2007-06-26								102445										

		0200594		103230		US ENERGY		¤ 1,972.00		CRESTED CORP		¤ 1,972.00		CD		137				381C		1995-08-04		0		1994-08-31		true		2007-06-26								103230										

		D22000930ET		24604626		UMETCO MINERALS CORP		¤ 9,000.00				¤ 9,000.00		CS		231		2 2/358		ET930		1994-03-24		0				true		2008-09-22		8374008				UMETCO MINERALS TFN (<--FOR RELEASE INFO)		24604626										

		D20000284DN		24607353		UMETCO MINERALS CORP		¤ 2,000.00				¤ 2,000.00		CS		234		2 1/389		DN284		1994-10-05		0				true		2008-08-21		8345256				UMETCO MINERALS TFN (<--FOR RELEASE INFO)		24607353										

		D21000930ET		24604067		UMETCO MINERALS CORP		¤ 1,000.00				¤ 1,000.00		CS		223		2 2/358		930ET		1994-03-24		0				true		2008-09-22		8374009				TFN 2 2/358 UMETCO M (<--FOR RELEASE INFO)		24604067										

		D20000174LE		2776		ROBERT YOUNG		¤ 500.00				¤ 500.00		CS		179				174LE		1987-08-05		0				true		2008-10-16		8397119						2776										

		0200672		199505		GEORGE'S EXCAVATION		¤ 3,000.00				¤ 8,000.00		LC		564				487-ET		1995-07-11		0		1995-08-07		true		2007-06-11						EXT EXP TO 7/11/99 +5,000.00 EXT EX 7/11/6		199505										

		0200675		33054846		ROSS EXCAVATION INC		¤ 7,200.00				¤ 7,200.00		LC		566				792ET		1995-06-21				1995-08-18		true		2007-10-17						EXT EXPIRY DATE TO 9/1/06 LC OLD #33042805		33054846										

		0200676		3551		US ENERGY		¤ 2,426.00				¤ 2,426.00		CD		158				381C		1995-07-28				1995-08-25		true		2007-06-11								3551										

		0200712		1763218		DONNA M. STEELE		¤ 1,000.00				¤ 1,000.00		CD		173		3 5/65				1996-03-01		42570		1996-05-03		true		2007-04-11								1763218										

		0200711		30000106		US ENERGY/CRESTED CORP		¤ 176,000.00				¤ 176,000.00		LC		585				381C		1996-04-19		4253		1996-05-03		true		2007-06-26						AMD EXT EXP TO 4/19/01		30000106										

		0200734		1763986		DONNA M STEELE		¤ 4,000.00				¤ 4,000.00		CD		180				1002ET		1996-07-31		4289		1996-08-09		true		2007-04-11								1763986										

		0200741		1771849		COUNTRYSIDE CONST		¤ 2,000.00				¤ 2,000.00		CD		183		3 1/88		1015ET		1996-08-14		4300		1996-08-30		true		2007-03-07				2007-04-04				1771849										

		0200744		4017		US ENERGY/CRESTED CORP		¤ 2,332.00				¤ 2,332.00		CD		184				381C		1996-08-12		4301		1996-09-13		true		2007-06-26								4017										

		0200752		50001081		BUFFALO BLOCKS INC		¤ 2,000.00				¤ 2,000.00		CD		187		3 1/98		1019ET		1996-09-30		4321		1996-10-18		true		2007-04-11								50001081										

		0200759		237339		RAVEN QUARRIES LLC		¤ 10,000.00				¤ 13,200.00		CD		190		3 1/108		844ET		1996-12-02		4329		1996-12-13		true		2007-03-07				2007-04-04				237339										

		0200766		5024239		WRENCH RANCH/JOHN E RICE & SONS, INC		¤ 3,000.00		AKA JOHN E RICE & SONS, INC		¤ 3,000.00		LC		510		3 1/112		1027ET		1996-10-16				1997-01-13		true		2007-06-11								5024239										

		0200772		91134		SCHMID OILFIELD SERVICE, INC		¤ 5,500.00				¤ 5,500.00		CD		194		3 2/114		1032ET		1997-01-08		4350		1997-01-31		true		2006-12-06								91134										

		D20000299DN		24617492		UMETCO MINERALS CORPORATION		¤ 500.00				¤ 500.00		CS		258				299DN		1997-02-07		4356		1997-02-07		true		2008-08-29		8354146				TFN 3 1/116 UMETCO M (<--FOR RELEASE INFO)		24617492										

		0200822		101227		WESTON R BARKER--WASTE INC		¤ 9,200.00		WASTE INC		¤ 9,200.00		CD		CD10						1997-07-07		6361		1997-07-14		true		2007-12-12								101227										

		0200831		1522937		NOBLE CONST INC		¤ 1,000.00				¤ 1,000.00		CD		111		3 2/140				1997-06-13		4454		1997-08-08		true		2008-02-12								1522937										

		0200834		5060		US ENERGY/CRESTED CORP		¤ 1,970.00				¤ 1,970.00		CD		112				381C		1997-08-15		4457		1997-08-15		true		2007-06-26								5060										

		0200867		300000209		INTERMOUNTAIN EXCAVATION		¤ 2,000.00				¤ 2,000.00		CD		122		3 4/170				1997-12-17		4519		1998-01-20		true		2007-12-07								300000209										

		200886		347400085093		MERRILL, INC.		¤ 10,000.00				¤ 10,000.00		CD		127		3 1/183				1998-03-19		4543		1998-04-10		true		2008-03-24								347400085093										

		200887		711000168		JOE'S CONCRETE & LUMBER		¤ 10,000.00				¤ 10,000.00		CD		128		3 4/190 D2		1073ET		1998-04-09		4547		1998-04-20		true		2008-11-19						AMENT EXP DATE 4/1/03 &LC#CHANGED FROM 711000168		711000168										

		0200916		5387		U.S. ENERGY / CRESTED CORP.		¤ 1,489.00				¤ 1,489.00		CD		135				381C		1998-07-18		1992		1998-08-12		true		2007-06-26						ADDITIONAL BOND		5387										

		0200920		3512		FCC CONST. LLC		¤ 2,000.00				¤ 2,000.00		CD		137		3 4/212				1998-08-05		2003		1998-08-24		true		2007-07-19						RECLAMATION BOND		3512										

		D20000553PT		139126		GOLDWEST CORP.		¤ 1,000.00				¤ 1,000.00		CS		274				553		1998-09-25		2018		1998-09-28		true		2008-06-12		8232576						139126										

		200946		53		CROSS H RANCH, INC.		¤ 10,000.00				¤ 31,700.00		LC		573				1007ET		1999-04-23		2068		1999-03-03		true		2008-11-05								53										

		200969		2461		CALL GRAVEL		¤ 1,200.00				¤ 1,200.00		CD		146				782ET		1999-06-24		2111		1999-07-09		true		2007-06-21						REPLACEMENT BOND		2461										

		200985		846203		PETROTOMICS		¤ 390,642.00				¤ 16,000.00		LC		588				342		1999-08-06						true		2007-01-19						old letter of credit #807601		846203										

		200982		700021459		U S ENERGY/CRESTED CORP		¤ 1,800.00				¤ 1,800.00		CD		150				381C		1999-08-11		2128		1999-08-27		true		2007-06-26								700021459										

		D20000311DN		30401161		BIG HORN RESOURCES INC		¤ 2,275.00				¤ 2,275.00		CS		283		3 1/289		DN311		1999-10-26		2156		1999-11-05		true		2007-08-31		7928830						30401161										

		201003		724000968		TOM SCHULTHESS		¤ 2,000.00				¤ 2,000.00		CD		155				775ET		1999-09-22		2179		2000-01-28		true		2008-04-24						RECLAMATION BOND		724000968										

		201004		1174		NELSON BROS MINING SERVICES LLC		¤ 80,000.00				¤ 171,600.00		LC		597				511-L5		1999-11-30		2180		2000-01-28		true		2007-04-11								1174										

		201020		20072		MEL'S WATER SERVICE		¤ 40,000.00				¤ 40,000.00		CD		CD12				UIC97-210		2000-03-27		2130		2000-04-12		true		2008-03-25								20072										

		201022		102		MARION M GRIFFIN		¤ 10,000.00				¤ 10,000.00		LC		503				1135ET		2000-04-20				2000-05-09		true		2008-02-28						AMEND EXTEND EXPIRY DATE 3/01/08		102										

		201024		59		C F PEHRINGER EXCAVATION		¤ 6,000.00				¤ 6,000.00		LC		504				1042ET		2000-05-06				2000-05-09		true		2007-08-09								59										

		201038		700029689		U S ENERGY/CRESTED CORP		¤ 2,998.00				¤ 2,998.00		CD		162				381C		2000-04-28		2229		2000-08-14		true		2007-06-26						ADDITIONAL BOND		700029689										

		D2245LE		270772		INTERPACE INDUSTRIES INC		¤ 1,000.00				¤ 1,000.00		CS		287		              3		LE245		2000-08-21		2239				true		2008-07-17		8313429						270772										

		201046		700032604		US ENERGY/CRESTED CORP		¤ 2,260.00				¤ 2,260.00		CD		164				381C		2000-08-29		2244		2000-09-12		true		2007-06-26								700032604										

		201054		1		NORWOOD CONST. INC.		¤ 8,000.00				¤ 8,000.00		LC		513				1128ET		2000-06-30		2259		2000-10-23		true		2007-05-14								1										

		201069		3300003631		INTERMOUNTAIN EXCAVATION LLC		¤ 1,000.00				¤ 1,000.00		CD		169				1061ET		2000-12-14		2289		2001-01-04		true		2007-12-07								3300003631										

		201068		34900		COGEMA MINING, INC.		¤ 15,018,000.00				¤ 10,369,238.00		LC		516				478		2000-11-29		2283		2001-01-04		true		2007-08-31								34900										

		D300001164ET		132519		FUTURE ENTERPRISES		¤ 1,000.00				¤ 1,000.00		CS		299				ET1164		2001-02-09		2305		2001-02-09		true		2008-11-20		8426923						132519										

		201142		33012485		CANYON CLUB, INC		¤ 8,000.00		WAS SRCR RESOURCES		¤ 8,000.00		LC		529				1117ET		2001-07-23		2381		2001-09-17		true		2007-11-08								33012485										

		201143		402858		PACER CORP		¤ 139,110.00				¤ 139,110.00		LC		529				347		2001-08-22		2384		2001-09-17		true		2008-09-16						EXP 8/22/08		402858										

		201156		335616		INTERPACE INDUSTRIES, INC		¤ 30,680.00				¤ 30,680.00		LC		531				509S		2001-09-06		2392		2001-10-30		true		2008-11-19								335616										

		201157		186429		INTERPACE INSUSTRIES, INC		¤ 10,000.00				¤ 10,000.00		LC		531				509S		1992-06-18		3764		2001-10-30		true		2008-11-19								186429										

		201154		10002107		SEARLE BROS. CONST. CO.		¤ 7,000.00				¤ 7,000.00		CD		181				1191ET		2001-09-18		2396		2001-10-30		true		2008-05-09								10002107										

		D21000887ET		5326		M & N EQUIPMENT LLC		¤ 3,600.00				¤ 3,600.00		CS		296				887ET		2001-11-28				2001-12-28		true		2007-01-05		7637692						5326										

		201199		1663		THOMAS M. MCGUIRE		¤ 10,000.00				¤ 10,000.00		LC		545				1212ET		2002-03-18		196324		2002-05-21		true		2007-02-12								1663										

		201207		421226		ANTELOPE COAL COMPANY		¤ 15,009,146.00				¤ 33,416,846.00		LC		547				525-T6		2002-06-03				2002-06-12		true		2008-05-06								421226										

		201209		421230		CORDERO MINING CO		¤ 1,845,000.00				¤ 3,270,000.00		LC		547				237-T6		2002-06-03				2002-06-12		true		2007-03-22								421230										

		D20000245LE		245788		INTERPACE INDUSTRIES, INC		¤ 1,000.00				¤ 1,000.00		CS		200				245LE		2002-07-18		196366		2002-07-31		true		2008-06-26		8259863						245788										

		201236		736181		POWER RESOURCES INC		¤ 81,200.00				¤ 82,700.00		LC		550				479		2002-07-17		196361		2002-08-02		true		2007-01-02								736181										

		201256		30013755		Melguard Construction Co. Inc.		¤ 10,000.00				¤ 10,000.00		CD		199				1228ET		2002-09-04		196384		2002-10-09		true		2008-05-09								30013755										

		201260		8010683		JIM WATER SERVICE		¤ 6,000.00				¤ 6,000.00		CD		200				1229ET		2002-10-18		196399		2002-11-01		true		2008-10-24								8010683										

		201267		347400221854		HETTINGER WELDING		¤ 10,000.00				¤ 10,000.00		CD		100				1230ET		2002-11-06		196403		2002-11-18		true		2008-01-15								347400221854										

		D2TFN4_2/57		904411122		G-P GYPSUM		¤ 2,700.00				¤ 2,700.00		CS		204		4 2/57				2002-12-05		196410		2002-12-16		true		2007-11-29								904411122										

		201307		8517287929		NERD GAS COMPANY		¤ 29,000.00				¤ 29,000.00		CD		111				700 S		2003-04-14		196476		2003-04-22		true		2007-01-16								8517287929										

		201325		7696		SKB, LLC		¤ 6,700.00				¤ 6,700.00		CD		119				1245ET		2003-05-19		196509		2003-06-05		true		2008-09-26								7696										

		D20000DN323		712230568		BESTOSO, E. J. INC.		¤ 500.00				¤ 500.00		CS		207				323DN		2003-05-01		196501		2003-05-16		true		2008-05-08		8201222						712230568										

		D30004-6/91		2521		SCHUETTE, STEVEN C.		¤ 2,000.00				¤ 2,000.00		CS		209		4 6/91				2003-04-29		196505		2003-06-02		true		2007-05-10		7783595						2521										

		201327		8010969		JIM'S WATER SERVICE INC.		¤ 10,000.00				¤ 10,000.00		CD		120				1244ET		2003-05-13		196508		2003-06-10		true		2007-08-15								8010969										

		201360		700042959		WYOMING PROSPECTOR'S ASSOC		¤ 2,000.00				¤ 2,000.00		CD		127		4 4/98				2003-06-20		196535		2003-07-29		true		2008-10-07								700042959										

		201349		30014137		URBAN GROVES		¤ 9,952.00				¤ 9,952.00		CD		125		4 3/89		4 3/89		2003-06-24		196532		2003-07-21		true		2008-11-19								30014137										

		201367		8100524		ROBERT A BELUS		¤ 5,000.00		SPEAR DIAMOND RAN		¤ 5,000.00		CD		131				1254ET		2003-08-19		196552		2003-09-08		true		2006-12-22								8100524										

		D200ET1264		5952		FOSTER CONSTRUCTION CO INC.		¤ 4,000.00				¤ 4,000.00		CS		215				1264ET		2003-09-29		196578		2003-11-17		true		2007-02-28								5952										

		201408		3740		CALL GRAVEL		¤ 8,000.00				¤ 8,000.00		CD		138				196576				196576		2003-11-13		true		2007-06-21								3740										

		201411		8011147		JIM'S WATER SERVICE INC.		¤ 4,000.00				¤ 4,000.00		CD		140				1229ET		2003-10-30		196582		2003-10-19		true		2008-10-24								8011147										

		D300045/130		4299		JOHN & CONNIE KREZELOK		¤ 4,000.00				¤ 4,000.00		CS		216				196595		2004-01-07		196595		2004-01-04		true		2007-08-27		7928829						4299										

		201429		900904780		DUNN TRUCKING INC		¤ 10,000.00				¤ 10,000.00		LC		516				1181ET		2003-12-23		2607		2004-02-08		true		2007-03-05						EXPIRATION DATE 01/15/06		900904780										

		201446		442		SOUTHWICK STONE, INC		¤ 16,100.00				¤ 16,100.00		LC		442				690S		2004-02-28				2004-04-06		true		2007-04-11						EXPIRATION DATE 2/28/08		442										

		201435		207110		CABALLO ROJO INC		¤ 5,919,000.00				¤ 5,230,809.00		LC		522				511		2004-02-24		2617		2004-03-03		true		2007-03-26								207110										

		201439		375011959182		HETTINGER WELDING INC		¤ 25,105.00				¤ 25,105.00		CD		146				711 S		2004-03-03				2004-03-16		true		2008-03-24								375011959182										

		201441		100048526		INTERMOUNTAIN EXCAVATION LLC		¤ 3,000.00				¤ 3,000.00		CD		145				1061ET		2004-02-20				2004-03-16		true		2007-12-07								100048526										

		201459		16		QUALITY AGGREGATES, INC.		¤ 33,000.00				¤ 33,000.00		LC		529		4 1/121				2004-04-12		2634		2004-04-15		true		2007-04-27						AMD EXPIRIY DATE 4/12/07		16										

		201448		300014347		K G CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		148		1272ET				2004-02-13		2633		2004-04-14		true		2007-12-07								300014347										

		201474		300014419		KG CONSTRUCTION		¤ 12,100.00				¤ 12,100.00		CD		156				673S		2004-05-12		2658		2004-05-28		true		2007-12-31								300014419										

		201475		3847		LANCASTER, KELLEN		¤ 5,500.00				¤ 5,500.00		CD		157				713S		2004-05-03		2659		2004-05-28		true		2007-06-21								3847										

		201480		300014348		K G CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		159				1280ET		2004-02-13		2671		2004-06-17		true		2007-11-28								300014348										

		201495		58251		HYLAND ENTERPRISES INC		¤ 15,125.00				¤ 15,125.00		CD		161				925ET		2004-07-09		2678		2004-07-19		true		2008-10-09								58251										

		D20001117ET		1053		CANYON CLUB INC		¤ 2,000.00				¤ 2,000.00		CS		221				1117ET		2004-06-17		2679		2004-07-20		true		2007-11-21								1053										

		D202042/114		805		NEW STANSBURY MINE COAL CO LLC		¤ 1,757,100.00				¤ 1,683,000.00		CS		222		4 2/114				2004-08-13		2683		2004-08-13		true		2008-09-08		8359223				12/23/04 OVER BONDED REFUNDED $74100.00		805										

		201511		8100400835		CABALLO ROJO, INC		¤ 64,709,000.00				¤ 70,980,591.00		LC		553				511		2004-08-10		2695		2004-09-30		true		2007-03-26								8100400835										

		201522		7489		ROD MURRAY		¤ 5,000.00				¤ 5,000.00		CD		167				1290ET		2004-10-01		2734		2004-11-04		true		2008-10-08								7489										

		WQD05000015		195		ANTICLINE DISPOSAL		¤ 14,500.00				¤ 14,500.00		CS		05WQD				04-382		2004-11-23				2004-11-23		true		2008-11-25		8430268						195										

		201529		3252		ANTICLINE DISPOSAL LLC		¤ 1,052,248.00				¤ 1,802,138.00		LC		WQ2ST				01-132R 03-157		2004-07-28		327		2004-12-09		true		2008-11-21								3252										

		201528		48805		INTERMOUNTAIN EXCAVATION LLC		¤ 2,000.00				¤ 2,000.00		CD		171				1061ET		2004-08-25		2741		2004-12-09		true		2007-12-07								48805										

		201543		10221		PINE RIDGE CATTLE CO		¤ 10,000.00				¤ 10,000.00		CD		175				1294ET		2004-11-05		2760		2005-01-26		true		2007-12-07								10221										

		D3000329DN		65466		HETTINGER WELDING INC		¤ 330.00				¤ 330.00		CS		226				329DN		2004-10-06		2758		2005-01-24		true		2008-03-13								65466										

		D30001293ET		12767		PETE LIEN & SONS INC		¤ 10,000.00				¤ 10,000.00		CS		225				1293ET		2004-11-17		2755		2005-01-20		true		2007-10-24		7983269		2007-10-25				12767										

		201549		29500493		D&B SERVICE INC		¤ 53,526.00				¤ 53,526.00		CD		STA6				94-511		2005-01-18				2005-02-04		true		2007-03-12						EXTEND EXPIRATION DATE 4/12/06		29500493										

		201555		9295287677		REES'S ENTERPRISE		¤ 11,500.00				¤ 11,500.00		CD		179				575S		2004-12-14		2774		2005-02-16		true		2007-09-19								9295287677										

		201548		12012		2M CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		177				1295ET		2005-01-19		2766		2005-02-04		true		2007-10-30								12012										

		201557		133		CAPLPET LLC		¤ 5,000.00		PINEY CO		¤ 5,000.00		LC		STA6				03-401		2004-01-02				2005-02-16		true		2007-07-12						EXT EXP DATE TO 3/15/08		133										

		201558		134		CAPLPET LLC		¤ 77,712.00		PINEY CO		¤ 77,712.00		LC		STA6				02-384		2004-02-03				2005-02-16		true		2007-07-12						EXT EXP DATE 3/15/08		134										

		201550		136		CAPLPET		¤ 95,000.00		PINEY CO		¤ 95,000.00		LC		STA3				04-351		2004-10-29				2005-02-04		true		2007-07-12						EXP DATE 3/15/08		136										

		201573		58363		HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		185				1302ET		2005-02-08		2798		2005-04-14		true		2008-10-09								58363										

		201580		33062837		HILLWOOD BAR BC LLC		¤ 10,000.00				¤ 10,000.00		LC		580				1308ET		2005-04-19		2807		2005-05-15		true		2007-11-29								33062837										

		201581		2004		KOLTISKA, GARY G & VICKI J		¤ 9,720.00				¤ 9,720.00		LC		280				1278ET		2005-04-23		2663		2005-05-15		true		2008-03-24						EXT EXP DATE 4/23/07		2004										

		201585		8011604		K G CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		189				1309ET		2005-04-13		2809		2005-05-12		true		2007-12-07								8011604										

		201590		300015085		EAGLE EXCAVATION INC		¤ 10,000.00				¤ 10,000.00		CD		191				1233ET		2005-03-30		2815		2005-05-31		true		2008-03-24								300015085										

		201582		4737		LANDRICA DEVELOPMENT CO		¤ 3,707,010.00				¤ 3,407,010.00		LC		188				486		2005-01-06		2808		2005-05-05		true		2007-10-30								4737										

		201594		12005		DUNTON SHEEP COMPANY		¤ 10,000.00				¤ 10,000.00		LC		586				974ET		2005-05-26		2825		2005-06-10		true		2007-04-11								12005										

		D2004_1/213		71		REDAR ACQUISITIONS CORP		¤ 10,000.00				¤ 10,000.00		CS		231		4 1/213				2005-06-09		2830		2005-06-16		true		2008-10-13		8393997						71										

		D30000263LE		31829		BLACK HILLS BENTONITE		¤ 1,520.00				¤ 1,520.00		CS		233				263LE		2005-08-03		2867		2005-08-22		true		2008-01-15		8064957						31829										

		201602		1100683653		NERD GAS COMPANY LLC		¤ 37,000.00				¤ 37,000.00		CD		196				700S		2005-05-11		2842		2005-07-14		true		2007-01-16								1100683653										

		201607		700044657		U.S. ENERGY CORP		¤ 97,500.00				¤ 97,500.00		CD		198				331DN		2005-06-22		2848		2005-07-28		true		2007-07-13								700044657										

		201608		4215		LYNN VEIGEL		¤ 5,000.00				¤ 5,000.00		CD		198				999ET		2005-07-11		2849		2005-07-28		true		2007-02-21								4215										

		201612		4100009633		CLOYD L REED		¤ 1,500.00				¤ 1,500.00		CD		199				226LE		2005-07-19		2857		2005-08-05		true		2008-08-28								4100009633										

		201617		3772902		R.D. EMFINGER		¤ 10,000.00				¤ 10,000.00		CD		100				1319ET		2005-03-30		2859		2005-08-19		true		2007-12-07								3772902										

		201619		3772901		CIRCLE D GRAVEL		¤ 10,000.00				¤ 10,000.00		CD		101				1317ET		2005-03-30		2838		2005-08-19		true		2008-02-12								3772901										

		201605		30960206		WYOMING RED ROCK, LLC		¤ 20,870.00				¤ 20,870.00		LC		590				725 (S)		2005-06-10		2844		2005-07-21		true		2008-04-14								30960206										

		201621		3791		HETTINGER WELDING INC		¤ 32,992.65				¤ 32,992.65		LC		595				727		2005-08-10		2866		2005-08-22		true		2007-04-25								3791										

		201629		2580154603		FARIS, ALBERT J AND BETTY L		¤ 2,000.00				¤ 2,000.00		LC		598				1326ET		2005-08-31		2880		2005-09-13		true		2007-07-13								2580154603										

		201628		5075775		BLAZE-ON CONSTRUCTION CO INC		¤ 5,000.00				¤ 5,000.00		LC		597				1224ET		2005-08-01		2875		2005-09-02		true		2007-06-11						AMENDED EXP DATE 08/01/07		5075775										

		201635		159		FARIBANKS JONES LLC		¤ 10,000.00				¤ 10,000.00		LC		500				1327ET		2005-09-13		2884		2005-09-19		true		2007-09-07						AMENDED EXP DATE 9/6/07		159										

		D10000264LE		6210		GORDON MARLATT		¤ 750.00				¤ 750.00		CS		236				264LE		2005-08-29		2873		2005-08-31		true		2007-02-12		8086792						6210										

		201639		8		STAR AGGREGATES INC		¤ 312,700.00				¤ 312,700.00		LC		502				576(S)		2005-10-01		2886		2005-10-07		true		2007-09-20						AMEND WITH NEW EXP DATE 10/1/07		8										

		201649		456620021011		GREEN RIVER ROCK INC. BETTY FEAR		¤ 3,000.00				¤ 3,000.00		CD		104				1331ET		2005-10-12		2895		2005-10-26		true		2007-08-09								456620021011										

		201650		4800002062		PATHFINDER MINES CORP		¤ 32,200.00				¤ 32,200.00		CD		104				694 (S)		2005-08-30		2896		2005-10-26		true		2007-05-10								4800002062										

		201674		01-330589-11		MULLINAX CONCRETE SERVICE CO		¤ 10,000.00				¤ 10,000.00		CD		113				1339ET		2005-12-05		2931		2006-01-30		true		2007-07-16								01-330589-11										

		201681		65663772903		CIRCLE D GRAVEL		¤ 10,000.00				¤ 10,000.00		CD		115				1341ET		2005-10-24		2938		2006-02-15		true		2007-12-07								65663772903										

		201680		5075783		BLAZE-ON CONSTRUCTION		¤ 5,000.00				¤ 5,000.00		LC		513				1225ET		2005-08-01		2940		2006-02-15		true		2007-06-11						AMENDED EXT DATE 08/01/07		5075783										

		201686		54399		NICHOLSON DIRT CONTRACTING		¤ 5,000.00				¤ 5,000.00		LC		515				745ET		2006-01-24		2943		2006-02-24		true		2007-01-30								54399										

		201693		517		KENNEDY OIL		¤ 10,000.00				¤ 10,000.00		LC		517				1344ET		2005-10-03		2951		2006-03-22		true		2008-07-15								517										

		D3000546S		521970		INTERMOUNTAIN CONSTRUCTION & MATERIALS		¤ 500.00				¤ 500.00		CS		242				546 (s)		2005-08-30		2967		2006-04-25		true		2008-01-16								521970										

		D1004_3/241		0		PAUL ALLRED		¤ 5,000.00				¤ 5,000.00		CS		239		4 3/241						2956		2006-03-31		true		2008-11-06		8413889						0										

		201705		395		STORM CAT ENERGY		¤ 251,754.00				¤ 259,306.66		LC		CBM01				VARIOUS 395		2006-05-04				2006-05-17		true		2008-02-15								395										

		D2001356ET		4079		BEAR RIVER GRAVEL & LANDSCRAPING		¤ 2,000.00				¤ 2,000.00		CS		243				1356ET		2006-04-06		2976		2006-05-26		true		2007-07-16								4079										

		201717		826000855322		GREEN RIVER ROCK		¤ 7,000.00				¤ 7,000.00		CD		123				2981		2006-05-26		2981		2006-06-27		true		2007-08-02								826000855322										

		201727		263		CONVERSE COUNTY ROAD & BRIDGE		¤ 1,000.00				¤ 1,000.00		LC		527				261C		2006-07-01		2983		2006-07-12		true		2007-07-06								263										

		201730		227		JERRY M BROWN CONSTRUCTION INC		¤ 3,000.00				¤ 3,000.00		LC		528				771ET		2006-06-26		2991		2006-07-21		true		2007-07-06								227										

		201736		8012037		KG CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		127				1363ET		2006-03-28		3000		2006-08-08		true		2007-10-30								8012037										

		201751		4300001057		DREAM PROPERTIES, LLC		¤ 21,116.92				¤ 21,116.92		CD		128				922ET		2006-06-27		3005		2006-08-18		true		2007-08-09								4300001057										

		201760		30960249		KENNEDY OIL		¤ 106,577.00				¤ 106,577.00		LC		CBM02				52647		2006-06-15				2006-09-05		true		2007-07-12								30960249										

		D10000343DN		100		QUINCY ENERGY CORP		¤ 73,700.00				¤ 73,700.00		CS		248				343DN		2006-08-03		3025		2006-09-05		true		2008-06-19		8238693						100										

		D200044/305		879557		BLACK RANGE MINERALS		¤ 123,000.00				¤ 123,000.00		CS		249		4 4/305				2006-09-11		3033		2006-09-12		true		2006-12-18		7619223						879557										

		D220044/305		2790400460		BLACK RANGE MINERALS		¤ 64,975.00		URANERZ ENERGY CORP		¤ 5,800.00		CS		251		4 4/305				2006-10-06		3044		2006-10-12		true		2007-12-31		8051056				partical release		2790400460										

		201774		111		ALEXANDER CONSTRUCTION CO INC		¤ 10,000.00				¤ 10,000.00		LC		536				1371ET		2006-08-30		3034		2006-10-04		true		2007-08-31								111										

		201770		102		PLATTE COUNTY CONCRETE & STONE		¤ 10,000.00				¤ 10,000.00		LC		535				1088ET		2006-08-23		3032		2006-10-04		true		2007-08-15								102										

		201768		24827		URANIUM ENERGY CORP		¤ 68,229.00				¤ 68,229.00		CD		133				345DN		2006-08-09		3030		2006-10-04		true		2008-11-19								24827										

		201769		113018		URANIUM ENERGY CORP		¤ 68,229.00				¤ 68,229.00		CD		133				345DN		2006-08-15		3030		2006-10-04		true		2008-11-19						ACCT #8103701		113018										

		201784		30960257		KENNEDY OIL		¤ 55,551.00				¤ 55,551.00		LC		CBM03				52647		2006-11-08				2006-11-29		true		2007-07-12								30960257										

		201997		189550000106		INTEGRATED PRODUCTION RESOURCES		¤ 24,000.00				¤ 24,000.00		CD		170				375DN		2007-11-19		0183		2007-12-27		true		2008-11-19								189550000106		JONAH BANK				CASPER		WY		

		202018		4675/5146801		QUALITY LANDSCAPE & NURSERY		¤ 1,000.00				¤ 1,000.00		CD		173				1421ET		2008-01-16		0210		2008-02-27		true		2008-07-28								1675/5146801		RAWLINS NATIONAL BK				RAWLINS		WY		

		202022		55082		NICHOLSON DIRT CONTRACTING		¤ 10,000.00				¤ 10,000.00		LC		573				745ET		2008-01-04		0212		2008-02-27		true		2008-10-29						EXP 10/11/09		55082		SHOSHONE FIRST BANK				CODY		WY		

		202026		3319173-3		SNAKE RIVER SPORTING DEV CO LLC		¤ 10,000.00				¤ 10,000.00		LC		576				1117ET		2008-01-10		0230		2008-04-11		true		2008-04-18								 3319173-3		JACKSON STATE BK & TRUST				JACKSON HOLE		WY		

		202024		122		THOMAS M MCGUIRE		¤ 10,000.00				¤ 10,000.00		LC		574				1212ET		2008-02-16		0216		2008-03-10		true		2008-07-30								122		PLATTE VALLEY NATIOAL BK				WHEATLAND		WY		

		202051		SLCMMSP04750		ANTICLINE DISPOSAL LLC		¤ 791,660.00				¤ 791,660.00		LC		STA26				06-692		2008-01-10		2166		2008-04-24		true		2008-11-21								04750		US BK				MINNEAPOLIS		MN		

		D1TFN5_4/02400-1		0073		THE BOOTHEEL PROJECT		¤ 73,671.00				¤ 73,671.00		CS		277		TFN5 4/024				2008-05-20		0073		2008-05-23		true		2008-10-14		8397120						0073										

		D34_1/322DN		1072		NCA NUCLEAR, INC		¤ 31,000.00				¤ 31,000.00		CS		254		4 1/322				2006-11-29		3056		2006-12-07		true		2008-12-15								1072		CO BUSINESS BK		15710 W COLFAX AVE		GOLDEN		CO		80401

		201955		26456		ROCK SPRINGS MINERAL PROCESSING		¤ 1,250.00				¤ 1,250.00		CD		165				277LE		2007-09-19		0127		2007-10-15		true		2008-12-30								26456		HILLTOP NATIONAL BK				CASPER		WY		82602

		D1_TFN5/058				STRID MARBLE & GRANITE CO		¤ 5,000.00				¤ 5,000.00		CS		283		5 6/058				2008-10-21		347		2008-10-21		true		2009-01-22		8484757						3877										

		0200589		55363		HYLAND ENTERPRISES INC		¤ 5,000.00				¤ 5,000.00		CD		136		2 3/378				1997-07-01		0		1994-08-31		true		2008-12-30								55363										

		0200687		13256		WOLD TRONA INC		¤ 10,000.00				¤ 10,000.00		CD		162		2 1/353				1995-10-13				1995-10-23		true		2008-12-30								13256										

		0200733		1763978		REED'S CONST CO INC		¤ 10,000.00				¤ 10,000.00		CD		180				1010ET		1996-07-30		4290		1996-08-09		true		2008-12-05								1763978										

		D30002347DN		1001		NCA NUCLEAR INC		¤ 9,480.00				¤ 9,480.00		CS		250				2347DN		2006-08-28		3039		2006-10-04		true		2008-12-15								1001										

		202030		1004268		NCA NUCLEAR INC		¤ 100,000.00				¤ 100,000.00		CD		174				347DN		2008-02-26		0222		2008-03-18		true		2008-12-30		8447456						1004268		MUTUAL OF OMAHA BK				GOLDEN		CO		

		202032		0100071805699		NCA NUCLEAR INC		¤ 100,000.00				¤ 100,000.00		CD		174				347DN		2008-02-26		0228		2008-03-18		true		2008-12-30		8447456						0100071805699		CHASE BK				LAKEWOOD		CO		

		201471		800081724		WOLD TRONA COMPANY INC		¤ 10,000.00				¤ 10,000.00		CD		153				261DN		2004-05-07		2653		2004-05-21		true		2008-12-30								800081724										

		201929		6/30/10		SHERI D TIETJEN		¤ 10,000.00				¤ 10,000.00		CD		162				228C-L4				3182		2007-08-23		true		2010-05-01								100023236		1ST INTERSTATE BK				SHERIDAN		WY		

		201923		6/30/10		QUALITY AGGREGATES INC		¤ 10,000.00				¤ 10,000.00		LC		561				1402ET				3181		2007-08-23		true		2010-03-19						EXP 7/26/09		37		SUNDANCE ST BK				SUNDANCE		WY		

		202169		6/30/10		URBAN GROVES		¤ 6,812.08				¤ 6,812.08		CD		185				704(S)		2008-10-21		0373		2008-12-04		true		2009-08-26								300016830		FIRST INTERSTATE BK				GILLETTE		WY		

		D2000000348DN		6/30/10		BLACK RANGE MINERALS		¤ 45,600.00				¤ 8,900.00		CS		264				348DN		2007-07-23		3176		2007-08-14		true		2009-08-18		8755404				PARTICAL RELEASE $36.700 12/31/07		1197		WELLSFARGO						CO		

		D3000000000000146CN		6/30/10		RICHARD E FONS		¤ 10,000.00				¤ 500.00		CS		266				146CN		2007-08-08		3197		2007-09-11		true		2009-11-09								527394159		US BANK								

		201936		6/30/10		Uranium One USA, Inc.		¤ 10,369,238.00				¤ 9,714,299.00		LC		562				478		2007-08-03		3191		2007-09-06		true		2010-01-21						Decrease 1/6/10		SB22.737		CREDIT INDUSTRIEL ET COMMERCIAL		520 MADISON		NEW YORK		NY		10022

		201947		6/30/10		BLACK HORSE CONSTRUCTION, INC		¤ 10,000.00				¤ 10,000.00		LC		563				1327ET		2007-08-03		3198		2007-09-19		true		2010-12-23						EXP DATE 8/30/10		743		1ST BK		1001 MAIN		EVANSTON		WY		82931

		201957		6/30/10		MELGAARD CONSTRUCTION CO. INC		¤ 2,000.00				¤ 2,000.00		LC		564				1180ET		2007-09-11		0111		2007-10-15		true		2010-06-10								30960274		1 INTERSTATE BK		222 S GILLETTE		GILLETTE		WY		82717

		201964		6/30/10		NFU WYOMING LLC		¤ 156,000.00				¤ 156,000.00		LC		566				370DN		2007-10-12		1038		2007-10-22		true		2009-07-14								1372		COLORADO BUSINESS BANK		101 W MINERAL AVE		LITTLETON		CO		80120

		201938		6/30/10		MULLINAX CONCRETE SERVICE CO		¤ 6,000.00				¤ 6,000.00		CD		163				1324ET		2007-08-15		3184		2007-09-06		true		2009-03-30								3184		FIRST FEDERAL SAVINGS BK		46 W BRUNDAGE		SHERIDAN		WY		82801

		201939		6/30/10		TOURNIGAN USA INC		¤ 112,000.00				¤ 112,000.00		CD		163				365DN		2007-08-01		3189		2007-09-06		true		2009-09-02								10000002		1ST INTERSTATE BK				CHEYENNE		WY		82003

		201945		6/30/10		INTEGRATED PRODUCTION RESOURCES		¤ 48,000.00				¤ 48,000.00		CD		164				363DN		2007-09-05		0108		2007-09-18		true		2010-12-23								50000086		JONAH BK OF WY				CASPER		WY		

		201950		6/30/10		MADSEN MINING LLC		¤ 10,000.00				¤ 10,000.00		CD		165				1407ET		2007-09-10		0113		2007-10-15		true		2010-06-29								11323		FIRST NATIONAL BK OF BUFFALO				BUFFALO		WY		

		201951		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 1,250.00				¤ 1,250.00		CD		165				274LE		2007-09-19		0119		2007-10-15		true		2009-03-16								26457		HILLTOP NATIONAL BK				CASPER		WY		

		201953		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 1,250.00				¤ 1,250.00		CD		165				276LE		2007-09-19		0122		2007-10-15		true		2009-07-22								26458		HILLTOP NATIONAL BK				CASPER		WY		

		202172		6/30/10		POWER RESOURCES		¤ 2,000,000.00		CAMECO RESOURCES		¤ 2,000,000.00		LC		593				603		2008-08-25		593		2008-12-04		true		2009-08-18								96895/80085		SCTIABANK				NEW YORK		NY		

		202175		6/30/10		ROCKY MOUNTAIN URANIUM CO		¤ 24,000.00				¤ 24,000.00		LC		594				375DN		2008-10-03		0380		2008-12-29		true		2009-05-11								20		JONAH BANK				CASPER		WY		

		200687		6/30/10		WOLD TRONA		¤ 10,000.00				¤ 10,000.00		CD		162		2 1/353				1995-10-13				1995-10-23		true		2009-01-07								13256										

		201962		6/30/10		MULLINAX CONCRETE SERVICES CO		¤ 10,000.00				¤ 10,000.00		CD		166				1409ET		2007-09-21		0135		2007-10-22		true		2009-03-24								13023		FIRST FEDERAL SAVINGS BK				SHERIDAN		WY		82801

		201968		6/30/10		GEORGE'S EXCAVATION		¤ 200.00				¤ 200.00		CD		167				487ET		1982-07-06		1930		2007-10-24		true		2009-01-30				2009-02-05				2618		SARATOGA ST BANK				SARATOGA		WY		

		201969		6/30/10		GEORGE'S EXCAVATION		¤ 200.00				¤ 200.00		CD		167				487ET		1983-09-14		2015		2007-10-24		true		2009-01-30				2009-02-05				2766		SARATOGA ST BK				SARATOGA		WY		

		D100000000345		6/30/10		URANIUM ENERGY CORP.		¤ 4,500.00				¤ 4,500.00		CS		267				345DN		2007-09-07				2007-09-07		true		2009-06-18		8655211						5454302083		WELLS FARGO				CHEYENNE		WY		

		D2000000000001225ET		6/30/10		BLAZE-ON CONSTRUCTION		¤ 5,000.00				¤ 5,000.00		CS		268				1225ET		2007-09-05		0136		2007-10-24		true		2009-06-23				2009-06-23		RM LQD062309--4 FORFEITED		86101		ROCK SPRINGS NATIONAL BK				ROCK SPRINGS		WY		

		201975		6/30/10		BIG HORN SERVICE LLC		¤ 9,920.00				¤ 9,920.00		CD		168				1410ET		2007-09-24		0144		2007-11-15		true		2010-05-03								7074		SHERIDAN STATE BK				SHERIDAN		WY		

		201978		6/30/10		MULLINAX CONCRETE SERVICE CO		¤ 10,739.09				¤ 10,739.09		CD		168				1411ET		2005-12-15		0145		2007-11-15		true		2009-03-24								130230133058		FIRST FEDERAL BK				SHERIDAN		WY		

		202176		6/30/10		ROCKY MOUNTAIN URANIUM CO		¤ 9,100.00				¤ 9,100.00		LC		594				363DN		2008-10-03		0380		2008-12-29		true		2009-05-11								19		JOHAH BK				CASPER		WY		

		202177		6/30/10		ROCKY MOUNTAIN URANIUIM CO		¤ 226,000.00				¤ 226,000.00		LC		594				379DN		2008-10-03		0380		2008-12-29		true		2009-06-12						Replaced W/202263/202264 6/29/09		21		JONAH BK				CASPER		WY		

		202178		6/30/10		ROCKY MOUNTAIN URANIUM CO		¤ 100,000.00				¤ 100,000.00		LC		594				373DN		2008-10-03		0380		2008-12-29		true		2010-05-03						Amend w/exp 10/3/10 Reallocated from 388DN to 373DN 6/12/09		22		JONAH BANK				CASPER		WY		

		D3_51/077TFN		6/30/10		Frost Rock Products CO		¤ 10,000.00				¤ 10,000.00		CS		287		5 1/077				2009-01-05		396		2009-01-27		true		2010-05-07								1317		WELLS FARGO				CASPER				

		202363		6/30/10		POWDER RIVER COAL		¤ 26,192,100.00				¤ 26,192,100.00		LC		516				569		2009-10-15		1746		2009-10-28		true		2010-03-29								CPCS-776089		JP MORGAN CHASE				CHICAGO		IL		

		202070		6/30/10		JESS & CAROL GRAY LLC		¤ 76,104.00				¤ 76,104.00		LC		UIC5				08-029		2008-05-01		2168		2008-06-25		true		2010-04-05								1036		AMERICAN NATIONAL BK				BUFFALO		WY		82834

		202082		6/30/10		CONVERSE COUNTY		¤ 1,000.00				¤ 1,000.00		LC		581				261C		2008-07-01		0274		2008-06-25		true		2010-04-14						7/1/10 Exp Date		281		CONVERSE CTY BK				DOUGLAS		WY		

		202074		6/30/10		KILROY LLC		¤ 10,000.00				¤ 10,000.00		CD		178				1437ET		2008-06-11		0290		2008-06-25		true		2010-03-31								4751		BANK OF STAR VALLEY				AFTON		WY		83110

		202086		6/30/10		TIMBERLINE PRODUCTION CO., LLC		¤ 7,300.00				¤ 7,300.00		CD		179				712 (S)		2008-06-17		0294		2008-07-07		true		2009-07-09								003585240		BANK OF THE WEST				CASPER		WY		

		202095		6/30/10		CARROLL A PYLE		¤ 5,000.00				¤ 5,000.00		CD		180				DN0383				0299		2007-11-28		true		2009-10-26								9032/5131401		RAWLINS NATIONAL BANK				RAWLINS		WY		

		202263		6/30/10		ROCKY MOUNTAIN URANIUM COMPANY		¤ 100,000.00				¤ 100,000.00		LC		505				373DN		2009-06-19		1679		2009-06-29		true		2010-05-03						Amend w/exp 10/3/10		38		JONAH BANK				CHEYENNE		WY		82001

		202264		6/30/10		ROCKY MOUNTAIN URANIUM COMPANY		¤ 126,000.00				¤ 126,000.00		LC		505				379DN		2009-06-19		1680		2009-06-29		true		2010-05-03						Amend w/exp 10/3/10		39		JONAH BANK				CHEYENNE		WY		82001

		202256		6/30/10		Jerry Brown Construction		¤ 3,000.00				¤ 3,000.00		LC		504				771ET		2009-05-20		1673		2009-06-12		true		2010-05-24								244		Pinnacle Bank				Worland		WY		82401

		202246		6/30/10		Rocky Mountain Uranium Co		¤ 9,100.00				¤ 9,100.00		LC		502				373DN		2009-04-14		1664		2009-06-05		true		2010-05-03						Amend w/exp 10/3/10		31		Jonah Bank				Casper		WY		82601

		202247		6/30/10		Rocky Mountain Uranium Co		¤ 24,000.00				¤ 24,000.00		LC		502				373DN		2009-04-14		1664		2009-06-05		true		2010-05-03						Amend w/exp 10/3/10		32		Jonah Bank				Casper		WY		82601

		D200000000001224ET		6/30/10		BLAZE-ON CONSTRUCTION CO		¤ 3,000.00				¤ 3,000.00		CS		281				1224ET		2008-07-22		305		2008-08-07		true		2009-06-23								018313		ROCK SPRINGS NATIONAL BK				ROCK SRPINGS		WY		

		D20000000000284LE		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 1,250.00				¤ 1,250.00		CS		282				284LE		2008-09-10		0333		2008-09-18		true		2009-08-04		8741491						5055365043		1ST INTERSTATE BK				BILLINGS		MT		

		202107		6/30/10		JOLLEY RANCH CO		¤ 153,000.00				¤ 153,000.00		LC		STA28				06-741		2008-05-16		2169		2008-08-20		true		2010-06-10						6/26/09 Amend Exp 5/16/10		900911000		BANK OF COLORADO				CRAIG		CO		

		202100		6/30/10		COMET ENERGY		¤ 13,272.86				¤ 13,272.86		CD		CB004				WYOO54852		2008-07-18				2008-08-06		true		2009-04-21								80752272		IRWIN UNION BK & TRUST				TRAWERSE		MT		

		202101		6/30/10		COMET ENERGY		¤ 13,261.25				¤ 13,261.25		CD		CB004				WYOO56367		2008-07-23				2008-08-06		true		2009-04-21								80752959		IRWIN UNION BK & TRUST				TRAWERSE		MT		

		202103		6/30/10		NFU WYOMING LLC		¤ 172,000.00				¤ 172,000.00		LC		586				370DN		2008-07-11		0306		2008-08-12		true		2009-07-14								1426		COLORADO BUS BK				LITTLETON		CO		

		202112		6/30/10		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 275,000.00		LC		588				278C-L9		2004-06-22		0327		2008-09-17		true		2010-12-04								249266		JP MORGAN CHASE BANK				TAMPA		FL		

		202113		6/30/10		ARTHA RESOURCES US CORPORATION		¤ 20,200.00				¤ 20,200.00		LC		588				385DN		2008-08-20		0322		2008-09-17		true		2009-08-26								904751		WELLS FARGO BANK				SAN FRANCISCO		CA		

		202129		6/30/10		ARTHA RESOURCES US CORPORATION		¤ 45,200.00				¤ 45,200.00		LC		587				387DN		2008-08-20		0324		2008-09-23		true		2009-06-18								904749		WELLS FARGO				SAN FRANCISCO		CA		

		202134		6/30/10		KILROY LLC		¤ 10,000.00				¤ 10,000.00		CD		182				1437ET		2008-04-08		0331		2008-09-26		true		2010-05-18								5068		BK OF STAR VALLEY				AFTON		WY		83110

		202135		6/30/10		2M CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		182				1447ET		2008-08-27		0335		2008-09-26		true		2009-10-02								13085		WYOMING NATIONAL BK				RIVERTON		WY		

		202144		6/30/10		COMET ENERGY SERVICE		¤ 24,461.00				¤ 24,461.00		CD		CB011				WYO056570		2008-10-14				2008-10-23		true		2009-04-21								80763915		IRWIN UNION BK & TRUST				TRAVERSE CITY		MI		

		202143		6/30/10		REDSTONE RESOURCERS INC		¤ 31,696.88				¤ 31,696.88		CD		CB012				WYO044351		2008-09-26				2008-10-23		true		2008-12-30								7110028800		COLORADO STATE BK				DENVER		CO		

		202157		6/30/10		JOES CONCRETE & LUMBER		¤ 2,400.00				¤ 2,400.00		CD		184				724(S)		2008-11-07		361		2008-11-18		true		2009-08-18								826855983		BANK OF THE WEST				BIG PINEY		WY		

		202145		6/30/10		C&H OIL and GAS		¤ 13,261.25				¤ 13,261.25		LC		CB009				WYO050903		2008-10-01				2008-10-23		true		2009-10-26								483		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		

		202146		6/30/10		GREY GIUNEA		¤ 7,956.75				¤ 7,956.75		LC		CB009				WYO050903		2008-10-01				2008-10-23		true		2009-10-26								484		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		

		202147		6/30/10		WHITE GIUNEA		¤ 7,956.75				¤ 7,956.75		LC		CB009				WYO050903		2008-10-01				2008-10-23		true		2009-10-26								485		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		

		202148		6/30/10		UPPER		¤ 7,956.75				¤ 7,956.75		LC		CB009				WYO050903		2008-10-01				2008-10-23		true		2009-10-26								486		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		

		202149		6/30/10		BARLOW		¤ 7,956.75				¤ 7,956.75		LC		CB009				WYO050903		2008-10-01				2008-10-23		true		2009-10-26								487		FIRST NATIONAL BK OF GILLETTE				GILLETTE		WY		

		202162		6/30/10		INTERPACE HOLDINGS LLC		¤ 100,000.00				¤ 100,000.00		LC		592				509S		2008-06-17				2008-11-18		true		2010-05-24						Bank Changed from Merril Lynch to Bank of America 8/27/09		202437		Bank of America, previously Merril Lynch				Salt Lake City		UT		84111

		D2_355DN1		6/30/10		STRATHMORE MINERALS CORP		¤ 5,700.00				¤ 5,700.00		CS		283				355DN		2008-09-26		346		2008-10-21		true		2009-12-04								6754										

		202188		6/30/10		HARLAND BARNUM RANCH LP		¤ 5,000.00				¤ 5,000.00		LC		596				1311ET		2008-12-10		0394		2009-02-03		true		2009-11-03								9999927436		AMERICAN NATIONAL BANK				CASPER		WY		

		202181		6/30/10		WOLD TRONA COMPANY INC		¤ 10,000.00				¤ 10,000.00		CD		187				261DN		2004-05-07		2653		2009-01-06		true		2009-01-21								800081724		FIRST INTERSTATE BK				CASPER		WY		

		202189		6/30/10		SINCLAIR OIL CORP		¤ 783,035.31				¤ 783,035.31		LC		SH131				20.531,532,533		2009-02-03		6258		2009-02-10		true		2009-02-13								NZS634134		WELLS FARGO BK				SAN FRANCISCO		CA		94111

		292197		6/30/10		JOHN'S EXCAVATION		¤ 2,000.00				¤ 2,000.00		CD		189				1177ET		2009-01-23		1614		2009-02-20		true		2009-04-21								004226340		BANK OF THE WEST				MEETEETSE		WY		

		202098		6/30/10		NEPECO		¤ 5,630.00				¤ 5,630.00		CD		180				962ET				0303		2007-11-28		true		2009-05-21								1001036365		BIG HORN FEDERAL				POWELL		WY		

		202088		6/30/10		JERRY M BROWN CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		LC		583				771ET		2008-05-29		0296		2008-07-07		true		2009-06-12						Replaced with 202256 6/12/09		239		PINNACLE BANK				WORLAND		WY		

		202210		6/30/10		2 M Construction, Inc.		¤ 1,300.00				¤ 1,300.00		CD		190				1447ET				1624		2009-03-11		true		2009-10-02								13204		Wyoming National Bank				Riverton		WY		82501

		202212		6/30/10		Mullinax Concrete Services, CO, Inc.		¤ 24,500.00				¤ 24,500.00		CD		190				760(s)		2009-03-11		1628		2009-03-11		true		2009-03-26								01-270967-15		First Federal Savings Bank				Sheridan		WY		82801

		200214		6/30/10		Lost Creek ISR, LLC		¤ 1,001,500.00				¤ 1,001,500.00		CD		598				334DN				1619		2009-03-11		true		2009-04-03						Corrected verbage on Page 2 of LOC		1471		Colorado Business bank				Littleton		CO		80120

		202218		6/30/10		Mullinax Concrete Service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1409ET				1635		2009-04-07		true		2009-08-18								01-800194-12										

		202224		6/30/10		Mullinax Concrete Service, Co. Inc.		¤ 31,200.00				¤ 31,200.00		LC		500				548(s)				1639		2009-04-07		true		2010-06-29								01-800197-17										

		202225		6/30/10		Mullinax Concrete Service Co., Inc.		¤ 11,250.00				¤ 11,250.00		LC		500				691(s)				1640		2009-04-07		true		2010-01-21								01-800198-15										

		202241		6/30/10		Bowden Energy Co., Inc		¤ 35,000.00				¤ 35,000.00		LC		UIC6				09-098		2009-03-20				2009-04-24		true		2010-03-09								30960287		First Interstate Bank				Gillette		WY		82717

		0082278		6/30/10		BRIDGER VALLEY GRAVEL		¤ 800.00				¤ 800.00		CD		151		1-4/389		593ET		1986-06-05		0		1985-07-16		true						2010-05-24				4919										

		0088515		6/30/10		BRIDGER VALLEY GRAVEL		¤ 1,000.00				¤ 1,000.00		CD		161		2-6/15		626ET		1987-02-12		0		1986-03-01		true						2010-05-24				1765										

		0104525		6/30/10		BRIDGER VALLEY GRAVEL		¤ 1,500.00				¤ 1,500.00		CD		183		2-3/93		ET705		1988-10-19		0		1988-02-12		true		2010-05-24								1491										

		D21000870ET		6/30/10		BRIDGER VALLEY GRAVEL		¤ 1,500.00				¤ 1,500.00		CS		207		2 2/294		ET870		1992-12-22		0				true						2010-06-15		TFN 2 2/294 BRIDGER (<--FOR RELEASE INFO)		106639										

		D22000870ET		6/30/10		CHARLES H BYRNE (BRIDGER VALLEY)		¤ 1,500.00		BRIDGER VALLEY		¤ 1,500.00		CS		216				870ET		1993-09-27		3925				true						2010-06-15		C. BYRNE/BRIDGER VAL (<--FOR RELEASE INFO)		34908										

		0095247		6/30/10		ELECTRO-WIN CORP		¤ 500.00				¤ 500.00		CD		176		2-5/52				1991-01-21		0		1987-03-02		true		2009-06-04				2009-04-29		0 Balance on Treasurers Balance Sheet		2711										

		D20000718ET		6/30/10		FADDIS BROTHERS		¤ 3,000.00				¤ 3,000.00		CS		223		2 6/358		ET718		1994-03-24		0				true		2009-03-18		8553250				TFN 2 6/358 FADDIS B (<--FOR RELEASE INFO)		1015										

		0104797		6/30/10		P E GROSCH INC		¤ 2,000.00				¤ 2,000.00		CD		185				477ET		1989-06-16		0		1988-06-20		true		2010-01-22								8194										

		D200000222C		6/30/10		HENRY J HUDSPETTH, SR		¤ 100.00				¤ 100.00		CS		177				222C		1987-05-18		0				true		2009-11-09								9813										

		0200546		6/30/10		K&H CONSTRUCTION		¤ 3,235.00				¤ 3,235.00		CD		129		2 1/346				1995-03-03		0		1994-04-25		true		2010-01-11								1513										

		0200645		6/30/10		NEPECO		¤ 4,370.00				¤ 4,370.00		CD		152		3 2/17				1996-03-22		0		1995-05-01		true		2009-05-21								889345										

		0200644		6/30/10		NEPECO		¤ 5,000.00				¤ 5,000.00		CD		152		3 2/17				1996-03-15		0		1995-05-01		true		2009-05-21								889303										

		0105129		6/30/10		OSBORNE BROTHERS CONST INC		¤ 3,000.00				¤ 3,000.00		CD		193		2 2/123				1990-10-11		0		1988-11-29		true		2009-12-04								5255										

		0104241		6/30/10		PHOENIX METALS		¤ 2,000.00				¤ 2,000.00		CD		182		2-4/84				1988-10-30		0		1987-12-30		true		2009-01-30				2009-02-05				1337										

		D1000000591		6/30/10		DAVID ROSS  (WATTS, REUBEN)		¤ 200.00				¤ 200.00		CS		168		1-3/305		591		1986-10-27		2024				true		2009-03-16				2009-03-16				406										

		0200573		6/30/10		SINCLAIR OIL CORP		¤ 1,183,091.37				¤ 783,035.31		LC		SHWD-				20.531, 532 & 5		1997-03-31		0		1994-06-20		true		2009-02-10						DECREASED 11/01/95\\-AMENDMENT EXP 3/31/08		6517										

		0061059		6/30/10		SKYLINE CONSTRUCTION		¤ 500.00				¤ 500.00		CD		14								0		1976-04-26		true		2009-04-08								3945										

		0200497		6/30/10		SWEETEWATER STEATITE INC		¤ 500.00				¤ 500.00		CD		118		2 6/218				1995-07-08		0		1993-08-30		true		2010-12-04								66234										

		202232		6/30/10		Tinmberline Production Co., LLC		¤ 26,400.00				¤ 26,400.00		CD		191				712(s)		2009-03-10		1632		2009-04-06		true		2009-07-09								004318220		Bank of the West				Casper		WY		

		0080913		6/30/10		VIABLE RESOURCES INC		¤ 1,000.00				¤ 1,000.00		CD		141				PT-530		1985-11-04		0		1984-12-17		true		2009-08-18								50504										

		D20000222ET		6/30/10		VALLEY CONSTRUCTION		¤ 400.00				¤ 400.00		CS		90		1 1/180		ET222		1980-06-01		0				true		2009-09-15								0										

		200715		6/30/10		MULLINAX CONCRETE SERVICE, INC		¤ 3,000.00				¤ 3,000.00		CD		175		3 5/71				1996-04-29		4262		1996-05-17		true		2009-03-24								1691237										

		0200725		6/30/10		SIERRA CONSTRUCTION (RON LINCH)		¤ 5,000.00		FIRST NAT'L BANK OF BUFFALO		¤ 5,000.00		CD		CD9				83-382 WPC		1992-01-10		2122		1996-07-03		true		2009-02-02						Error in Withdrawal		5727										

		0200738		6/30/10		WIND RIVER READY MIX INC		¤ 3,000.00				¤ 3,000.00		CD		182		3 4/89				1996-08-08		4295		1996-08-23		true		2009-05-13								1715184										

		200797		6/30/10		POWER RESOURCES		¤ 3,897,057.00		DEC10/26/01-198300.00		¤ 46,000,000.00		LC		542				603		1997-12-17		4394		1997-04-25		true		2009-08-18						INC+8651543.00 12/97.+3734262 12/98+755538 8/99		126915728										

		D10000231LE		6/30/10		TAG ENTERPRIZES INC		¤ 2,000.00				¤ 2,000.00		CS		265		3 1/156		LE231		1997-10-16		4489		1997-10-24		true		2009-11-09								3334211										

		0200855		6/30/10		CARBON COUNTY CONCRETE INC		¤ 10,000.00				¤ 10,000.00		CD		120		3 1/164				1997-09-16		4495		1997-11-14		true		2009-02-09								56425										

		0200917		6/30/10		MULLINAX CONCRETE		¤ 10,000.00				¤ 10,000.00		CD		136		3 3/211				1998-07-24		1997		1998-08-20		true		2009-03-24						RECLAMATION BOND		307000259										

		200937		6/30/10		BEAR CREEK URANIUM		¤ 10,394,198.00				¤ 1,000,000.00		LC						399		1998-11-20		2041		1998-12-21		true		2009-05-21						4/5/99 -5434198.00/1/28/00 -3708700.00		936667		JPMORGAN CHASE BK				TAMPA		FL		

		200944		6/30/10		MELGAARD CONST. CO. INC.		¤ 10,000.00				¤ 10,000.00		LC		572				1097		1998-12-15		2060		1999-02-24		true		2009-01-15						EXTEND EXPIRD DATE 12/15/00, EXT 12/15/03		30960130										

		200954		6/30/10		RICE ENTERPRISES, INC		¤ 10,000.00				¤ 10,000.00		CD		143				231C-L3				2080		1999-04-30		true		2010-01-21						REPLACEMENT FOR SEQ#0200789		17684										

		200955		6/30/10		DAVID B MUNSICK		¤ 1,000.00				¤ 1,000.00		CD		143		3 4/260						2081		1999-04-30		true		2010-06-29								21831715										

		200993		6/30/10		TONGUE RIVER STONE INC.		¤ 1,778.00				¤ 1,778.00		CD		152				314C		1999-10-01		2146		1999-10-12		true		2010-01-15						REPLACEMENT BOND		6909										

		201044		6/30/10		SHERI D TIETJEN TRUST		¤ 10,000.00				¤ 10,000.00		CD		164		3 4/343				2000-08-15		2242		2000-09-12		true		2009-07-17								12117510										

		201063		6/30/10		MULLINAX CONCRET SERVICE CO		¤ 6,000.00				¤ 6,000.00		CD		168				1004ET		2000-11-17		2276		2000-12-01		true		2009-03-24								307000626										

		201083		6/30/10		JOE'S CONCRETE & LUMBER INC.		¤ 10,000.00				¤ 10,000.00		CD		173				TFN3 6/369		2001-02-21		2308		2001-03-16		true		2009-08-18								711000744										

		201114		6/30/10		KISSACK WATER & OIL SERVICE		¤ 25,000.00				¤ 25,000.00		LC		ULC15				01-036		2001-05-14				2001-05-29		true		2009-09-02						CHARGE LC #FROM 4795737460 #439862		511252										

		201105		6/30/10		MELGAARD CONST CO		¤ 10,000.00				¤ 10,000.00		LC		523				1180ET		2001-03-27		2332		2001-05-14		true		2010-06-10						AMEND EXPIRY TI 3/27/10		30960154										

		201106		6/30/10		B C SERVICES		¤ 2,800.00				¤ 2,800.00		CD		176-0				1176ET		2001-02-08		2333		2001-05-04		true		2010-01-28								100										

		201108		6/30/10		JOHN EXCAVATION		¤ 3,000.00				¤ 3,000.00		CD		176				1177ET		2001-04-13		2334		2001-05-04		true		2009-04-21								538000405										

		202316		6/30/10		Roy G. Ready and Amy J. Ready		¤ 10,000.00				¤ 10,000.00		LC		511				1477ET		2009-07-03		1716		2009-08-27		true		2010-03-19								3010		Big Horn Federal				Greybull		WY		82426

		201109		6/30/10		FUTURE ENTERPRISES		¤ 3,000.00				¤ 3,000.00		CD		176				1178ET		2001-04-13		2335		2001-05-04		true		2009-08-10								8967										

		201131		6/30/10		KISSACK WATER & OIL SERVICE		¤ 25,000.00				¤ 25,000.00		LC		UCI18				01-109						2001-07-27		true		2009-09-02						              OLD LC #479573746066 #439859		511250										

		201144		6/30/10		JOLLY RANCH CO.		¤ 15,000.00				¤ 15,000.00		LC		529				688S		2001-06-21		2385		2001-09-17		true		2009-11-24						EXP 6/13/09		900902960										

		201161		6/30/10		JOE'S CONCRETE & LUMBER		¤ 10,000.00				¤ 10,000.00		CD		182		TFN 4 1/11		ET1199		2001-11-08		2413		2001-12-03		true		2009-08-18								711000878										

		201186		6/30/10		BIG SKY MINING		¤ 1,000.00				¤ 1,000.00		CD		187				106ET		2001-12-10		2436		2002-03-29		true		2009-07-15								3326										

		201184		6/30/10		MULLINAX CONCRETE SERVICE		¤ 2,250.00				¤ 2,250.00		CD		188				691S		2002-01-24		196301		2002-03-29		true		2009-03-24								307000783										

		201194		6/30/10		ALPHA DEVELOPMENT CORP		¤ 20,000.00				¤ 20,000.00		LC		UTC20				02-053		2002-02-19				2002-04-29		true		2009-01-06								201										

		201195		6/30/10		M & N EQUIPMENT LLC		¤ 10,000.00				¤ 10,000.00		CD		192				1210ET		2002-02-12		196319		2002-05-08		true		2009-08-18								2014431894										

		201200		6/30/10		KISSACK WATER & OIL SERVICE INC		¤ 25,000.00				¤ 25,000.00		LC		LOC21				01-337		2002-02-01				2002-05-21		true		2009-09-02								479573746083										

		201214		6/30/10		SHERI TIETJEN		¤ 10,000.00				¤ 10,000.00		CD		193				228C-L3		2002-05-29				2002-06-25		true		2010-05-01								12119037										

		201246		6/30/10		DIRTWORKS, LLC		¤ 9,996.00				¤ 9,996.00		CD		197				1113ET		2001-07-20		196373		2002-08-22		true		2009-01-30				2009-02-05				6										

		201269		6/30/10		Kissack Water & Oil Service		¤ 25,000.00				¤ 25,000.00		LC		LOC28				02-103		2002-11-20				2002-12-09		true		2009-09-02								464367										

		201277		6/30/10		AMERICAN COLLOID COMPANY		¤ 1,400,000.00				¤ 4,150,000.00		LC		557				322		2002-11-21		196426		2002-12-31		true		2009-07-29								463963										

		201278		6/30/10		AMERICAN COLLOID COMPANY		¤ 2,500,000.00				¤ 4,000,000.00		LC		557				620		2002-11-21		196427		2002-12-31		true		2009-07-29						Increased by $1,500,000 4/24/09		463960										

		201279		6/30/10		AMERICAN COLLOID COMPANY		¤ 1,500,000.00				¤ 645,000.00		LC		557				621		2002-11-21		196428		2002-12-31		true		2009-07-29								463962										

		201280		6/30/10		AMERICAN COLLOID COMPANY		¤ 1,535,000.00				¤ 3,200,000.00		LC		557				622		2002-11-21		196429		2002-12-31		true		2009-07-29						Increased by $1,165,000 4/24/09		463961										

		201283		6/30/10		RPM WY INC		¤ 2,000.00				¤ 2,000.00		CD		103				254LE		2002-11-25		196436		2003-01-13		true		2010-02-09								8508										

		201295		6/30/10		MUDDY CREEK GRAVEL		¤ 10,000.00				¤ 10,000.00		LC		560				862ET		2002-07-26		196455		2003-02-18		true		2009-04-30						EXT. DATE 7/26/09 OLD#900904405		900906380										

		201312		6/30/10		LONESOME FOX CORPORATION		¤ 10,000.00				¤ 10,000.00		LC		574				963ET		2003-04-17		196484		2003-05-01		true		2010-03-23						NEW EXP DATE 4/17/10		80										

		201320		6/30/10		M-I DRILLING		¤ 612,456.00				¤ 1,816,151.00		LC		577				278C		2003-01-07		196447		2003-05-19		true		2009-08-18								302600										

		D20000255LE		6/30/10		CULLEN, RAND		¤ 500.00				¤ 500.00		CS		210				255LE		2003-05-19		196507		2003-06-02		true		2009-08-04		8741490						136115										

		D20000255LE		6/30/10		CULLEN, RAND		¤ 500.00				¤ 500.00		CS		218				255LE		2003-05-23		196507		2003-06-02		true		2009-08-04		8741490						136236										

		201372		6/30/10		BARKER CONSTRUCTION		¤ 1,500.00				¤ 1,500.00		CD		133				891ET		1993-06-30		3880		2003-09-10		true		2010-03-25								35453										

		201399		6/30/10		SULENTA, LTD		¤ 14,000.00				¤ 14,000.00		LC		502				606		2003-10-06		196566		2003-10-20		true		2009-07-24						AMENDED EXP DATE 10/6/09		200										

		201400		6/30/10		SULENTA, LTD		¤ 10,000.00				¤ 10,000.00		LC		502				201		2003-10-06		196537		2003-10-20		true		2009-03-16						AMENDED EXP DATE 10/6/09		201										

		D20000257LE		6/30/10		ERICKSON, ROBYN K		¤ 500.00				¤ 500.00		CS		214		4 1/116				2003-09-26		196564		2003-10-13		true		2010-01-26								400002124										

		202284		6/30/10		Power Resources dba Cameco Resources		¤ 48,000,000.00				¤ 48,000,000.00		LC		510				603				1706		2009-08-11		true		2010-02-16								BMCH2553810S		Bank of Montreal				Chicago		IL		

		201428		6/30/10		TRISTATE OIL RECLAIMERS		¤ 10,331.72				¤ 10,331.72		LC		SHW71				50.775		2003-11-04				2004-02-02		true		2009-01-06								7514										

		D20000324DN		6/30/10		FIRST ENERGY SERVICE CO		¤ 520.00				¤ 520.00		CS		217				324DN		2003-11-14		196596		2004-01-15		true		2009-11-09								21799										

		201444		6/30/10		NEW MEXICO RESOURCES LLC		¤ 17,402.99				¤ 17,402.99		CD		147				566 S		2004-02-18				2004-03-25		true		2009-04-29								2641734013										

		D300043/141		6/30/10		DAN HART PATROL SERVICE		¤ 6,000.00				¤ 6,000.00		CS		218		4 3/141				2004-03-01		2622		2004-03-11		true		2009-08-18		8755406						5259										

		202285		6/30/10		Karen M. Moody, Revocable Trust		¤ 10,000.00				¤ 10,000.00		LC		510				1476ET				1707		2009-08-11		true		2009-12-04								200008587		First Interstate Bank				Sheridan		WY		82801

		202283		6/30/10		Sulenta, LLC		¤ 14,000.00				¤ 14,000.00		LC		509				606				1699		2009-08-11		true		2010-05-03								782		1st Bank				Evanston		WY		82931

		201467		6/30/10		TIMBERLINE PRODUCTION CO. LLC		¤ 26,400.00				¤ 26,400.00		LC		536				712S		2004-04-28		2646		2004-05-12		true		2009-03-18						COMMUNITY FIRST NAT'L BK MERGED WITH BK OF WEST		3888208045(401)										

		201479		6/30/10		KOCH CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		LC		541				1281ET		2004-05-13		2672		2004-06-17		true		2009-05-13								201										

		201499		6/30/10		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 275,000.00		LC		543				622-L8		2004-07-07		2681		2004-07-21		true		2010-04-21								249267										

		201507		6/30/10		TATOOINE ELECTRONIC SYSTEMS		¤ 96,000.00				¤ 96,000.00		CD		SHW78				50.698		2004-08-18		6388		2004-08-18		true		2009-01-21								605										

		201524		6/30/10		URBAN GROVES		¤ 10,000.00				¤ 10,000.00		CD		169				704(S)		2004-08-26		2737		2004-11-02		true		2009-08-26								300014898										

		D3044/193TF		6/30/10		DAN HART PATROL SERVICE		¤ 4,000.00				¤ 4,000.00		CS		227		4 4/193				2005-02-14		2773		2005-02-14		true		2009-08-18		8755405						51867										

		201564		6/30/10		WYOMING RED ROCKS LLC		¤ 2,500.00				¤ 2,500.00		LC		575				1300ET		2005-03-02				2005-03-29		true		2010-01-04								30960203										

		201598		6/30/10		JOE'S CONCRETE & LUMBER		¤ 5,800.00				¤ 5,800.00		CD		194				724S		2005-05-20		2835		2005-06-29		true		2009-08-18								826854119										

		201630		6/30/10		JACOBS RANCH COAL, LLC		¤ 83,581,000.00				¤ 105,252,000.00		LC		599				2876		2005-09-09		2876		2005-09-15		true		2009-10-01						6/5/09 Amend Name Change Jacobs Ranch Coal, LLC		9080500996										

		201651		6/30/10		POWDER HORN RANCH 2 LLC		¤ 10,000.00				¤ 10,000.00		LC		503				1330ET		2005-10-06		2894		2005-10-26		true		2009-09-25						AMEND EXP DATE 10/6/09		10568986										

		201653		6/30/10		TONGUE RIVER STONE INC.		¤ 42,500.00				¤ 42,500.00		CD		106				314		2005-09-28		2900		2005-11-09		true		2010-01-15								8100819										

		SWM1110090000000021		6/30/10		Colorado Interstate Gas Co		¤ 75.00				¤ 75.00		CS		SH147				51.094				6274		2009-11-10		true		2009-12-04								59965		Chase Bank USA, N.A.				Wilmington		DE		

		201694		6/30/10		BINNING MILL		¤ 600.00				¤ 600.00		CD		119				1346ET		2006-02-09		2954		2006-03-28		true		2010-01-04								9619										

		201698		6/30/10		WYOMING RANCH CO LLC		¤ 10,000.00				¤ 10,000.00		LC		519				2959		2006-03-20		2959		2006-04-20		true		2009-04-02								519										

		201704		6/30/10		COLLINS BACKHOE & WATER SERVICE		¤ 10,000.00				¤ 10,000.00		CD		121				1352ET		2006-03-24		2972		2006-05-15		true		2009-11-03								815864566										

		201737		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 84,105.00				¤ 84,105.00		CD		127				714		2006-07-19		3001		2006-08-08		true		2009-06-29								8836691389										

		201739		6/30/10		ROCK SPRINGS MINERAL PROCESSING		¤ 84,105.00				¤ 84,105.00		CD		127				714		2006-07-13		3003		2006-08-08		true		2009-06-29						EXP 9/1/08		24767										

		SWM07000016		6/30/10		CANTERA NATURAL GAS LLC		¤ 705.00				¤ 705.00		CS		SW104				51.058		2006-08-24		6228		2006-09-19		true		2009-03-27		8560476						506766										

		SWM07000017		6/30/10		CANTERA NATURAL GAS LLC		¤ 705.00				¤ 705.00		CS		SW105				51.059		2006-08-24		6229		2006-09-19		true		2009-03-24		8558698						506765										

		202351		6/30/10		Kissack Water & Oil		¤ 25,000.00				¤ 25,000.00		LC		UIC8				01-337		2009-09-25		2176		2009-10-07		true		2010-01-06										Wells Fargo Bank N.A.				Gillette		WY		

		202004		6/30/10		MULLINAX CONCRETE SERVICE CO		¤ 10,000.00				¤ 10,000.00		CD		171				1420ET		2007-12-11		0189		2008-01-11		true		2009-03-24								13023/01-270824-12		FIRST FEDERAL SAVINGS BK				SHERIDAN		WY		

		202377		6/30/10		Caballo Coal Co.		¤ 8,646,000.00				¤ 8,646,000.00		LOC		519				433						2010-12-03		true		2010-05-12								TPTS 788650		JP Morgan Chase Bank				Chicago		Il		

		202033		6/30/10		NCA NUCLEAR INC		¤ 100,000.00				¤ 100,000.00		CD		174				347DN		2008-02-26		0229		2008-03-18		true		2009-03-05								500007144		COLORADO BUSINESS BK				GOLDEN		CO		

		D30000000001233ET		6/30/10		HETTINGER		¤ 10,000.00				¤ 10,000.00		CS		274				1233ET		2008-02-26		0226		2008-03-12		true		2010-05-12								1233ET		LASALLE BK				CHICAGO		IL		

		202039		6/30/10		WYOMING RED ROCK LLC		¤ 31,100.00				¤ 31,100.00		LC		577				725S		2008-03-10		0245		2008-04-11		true		2010-01-04						6/12 Amended to read WDEQ Only		30960277		FIRST INTERSTATE BK				GILLETTE		WY		

		202048		6/30/10		MARION GRIFFIN		¤ 10,000.00				¤ 10,000.00		CD		578				1135ET		2008-03-07		0254		2008-04-17		true		2010-04-08						Amend with Exp of 3/1/2010		102		FIRST NATIONAL BK				LARAMIE		WY		

		202049		6/30/10		KENNEDY OIL		¤ 172,002.00				¤ 172,002.00		LC		CB-6						2008-03-10				2008-04-17		true		2009-04-21								30960278		FIRST INTERSTATE BK				GILLETTE		WY		

		202061		6/30/10		ANTELOPE COAL LLC		¤ 33,416,846.00				¤ 36,487,846.00		LC		579				525		2008-04-20		0259		2008-05-06		true		2010-03-23								96858/80085		SCOTIABANK THE BANK OF NOVA SCOTIA				NEW YORK		NY		

		202055		6/30/10		ENERCREST PRODUCTS INC		¤ 10,000.00				¤ 10,000.00		CD		176				1431ET				0256		2008-05-06		true		2009-08-18								003561639		BANK OF THE WEST				BIG PINEY		WY		

		202045		6/30/10		SNAKE RIVER SPORTING		¤ 10,000.00				¤ 10,000.00		LC		576				1117ET		2008-01-10		0230		2008-04-11		true						2009-04-30				33191733		JACKSON STATE BK				JACKSON HOLE		WY		

		202046		6/30/10		LEE JAY		¤ 10,000.00				¤ 10,000.00		LC		576				1428ET		2007-11-30		0234		2008-04-11		true		2009-10-01						Amend Exp Date 11/30/10		45		SUNDANCE STATE BK				SUNDANCE		WY		

		D2282LE000000000-1		6/30/10		JON C GREGORY		¤ 500.00				¤ 500.00		CS		277				282LE		2008-04-23		0264		2008-05-23		true		2010-05-07								3226										

		D1380DN0000-1		6/30/10		U.S. SILICA		¤ 5,000.00				¤ 5,000.00		CS		277				380DN		2008-05-13		0268		2008-05-23		true		2009-08-04		8741492						651858										

		202421				Strata Energy, Inc.		¤ 100,911.61				¤ 100,911.61		CD		108				395DN		2010-05-05		1837		2010-05-26		true		2010-09-28								3000024		First Interstate bank				Gillette		WY		

		202422				Strata Energy, Inc.		¤ 100,911.61				¤ 100,911.61		CD		108				395DN		2010-05-05		1838		2010-05-26		true		2010-09-28								3000025		First Interstate Bank				Gillette		WY		

		201786				WYWJ VENTURES LLC		¤ 10,000.00				¤ 10,000.00		CD		139				1375ET		2006-11-07		3054		2006-12-05		true		2010-12-28								4239013181		ZIONS BK								

		201888				SIOUX URANIUM JOINT VENTURES		¤ 20,000.00				¤ 20,000.00		CD		155				352DN		2007-05-10		3137		2007-05-24		true		2010-12-14								50000054		JONAH BK		777 W 1ST		CASPER		WY		82601

		201877				NEWMONT NORTH AMERICA EXPLORATION		¤ 10,000.00				¤ 310,000.00		LC		553				359DN		2007-04-04		3131		2007-05-01		true		2010-08-13						AMENDED NOTIFICATION PER		315274		JP MORGAN CHASE				TAMPA		FL		

		201931				CALPET LLC		¤ 77,712.00				¤ 141,158.50		LC		STA20				06-190		2007-04-20		2157		2007-08-31		true		2010-10-04						Amend to 3/15/11		134		1 ST BK				EVANSTON		WY		

		201932				CALPET LLC		¤ 95,000.00				¤ 102,515.05		LC		STA20				06-192		2007-04-20		2158		2007-08-31		true		2010-10-04						Amend to 3/15/11		136		1 ST BK				EVANSTON		WY		

		201922				JARRARD CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		LC		561				1401ET				3180		2007-08-23		true		2010-10-07						New Exp date 1/17/2011		CAS1733		1ST INTERSTATE BK				CASPER		WY		

		201919				GARLAND BROTHERS LLC		¤ 10,000.00				¤ 10,000.00		LC		560				1042ET		2007-05-25		3173		2007-08-15		true		2010-10-19						Amend with Exp 11/23/10		1030		AMERICAN NATIONAL BK				BUFFALO		WY		

		201934				CALPET LLC		¤ 23,000.00				¤ 23,000.00		LC		STA21				07-220		2007-06-06		2160		2007-09-06		true		2010-10-04						Amend to 3/15/11		736		1ST BANK		1001 MAIN		EVANSTON		WY		82931

		201940				CALPET LLC		¤ 9,200.00				¤ 65,205.00		LC		STA22				06-187		2007-07-26		2161		2007-09-10		true		2010-10-04						Amend to 3/15/11		742		1ST BANK		1001 MAIN		EVANSTON		WY		

		D3_TFN5 3/171				Chapman Contracting		¤ 2,000.00				¤ 2,000.00		CS		212		5 3/171				2010-07-02		1881		2010-09-08		true		2010-09-17								320144		Hilltop National Bank				Casper		WY		

		201988				DIANE DURTSCHE		¤ 2,020.00				¤ 2,020.00		CD		169				281LE		2007-10-19		0169		2007-12-06		true		2010-09-16								26521		HILLTOP NATIONAL BANK				CASPER		WY		

		202253				NEPECO Co.		¤ 20,000.00				¤ 20,000.00		CD		194				762(s)		2009-05-14		1670		2009-06-12		true		2010-10-04								1001036944		Big Horn Federal				Lovell		WY		82431

		202254				Rocky Mountain Uranium Co		¤ 3,500.00				¤ 3,500.00		CD		194				388DN		2009-05-18		1671		2009-06-12		true		2010-08-12								50000326		Jonah Bank				Casper		WY		82601

		202105				ROCK TOP ROCK		¤ 7,000.00				¤ 7,000.00		LC		586				908ET		2008-07-21				2008-08-07		true		2010-08-20								772		1ST BK OF APLINE				ALPINE		WY		

		202114				COLEMAN OIL & GAS, INC		¤ 7,750.00				¤ 7,750.00		LC		CBM08				WYG280006		2008-09-09				2008-09-18		true		2010-08-11								628038		WELLS FARGO BK				SAN FRANCISCO		CA		

		202115				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM08				WYG280006		2008-09-09				2008-09-18		true		2010-08-11								628039		WELLS FARGO BK				SAN FRANCISCO		CA		

		202116				COLEMAN OIL & GAS INC		¤ 13,250.00				¤ 13,250.00		LC		CBM08				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628040		WELLS FARGO BK				SAN FRANCISCO		CA		

		202117				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628030		WELLS FARGO BK				SAN FRANCISCO		CA		

		202118				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628031		WELLS FARGO BK				SAN FRANCISCO		CA		

		202119				COLEMAN OIL & GAS INC		¤ 13,250.00				¤ 13,250.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628032		WELLS FARGO BK				SAN FRANCISCO		CA		

		202120				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628033		WELLS FARGO BK				SAN FRANSICO		CA		

		202121				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628034		WELLS FARGO BK				SAN FRANSICO		CA		

		202122				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628035		WELLS FARGO BK				SAN FRANSICO		CA		

		202123				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628036		WELLS FARGO BK				SAN FRANSICO		CA		

		202124				COLEMAN OIL & GAS INC		¤ 7,750.00				¤ 7,750.00		LC		CBM07				WYG280006		2008-09-09				2008-09-18		true		2010-08-06								628037		WELLS FARGO BK				SAN FRANSICO		CA		

		202126				STRATA ENERGY INC.		¤ 100,000.00				¤ 100,000.00		CD		181				384DN				0318		2008-09-23		true		2010-09-28								27107		HILLTOP NATIONAL BK				CASPER		WY		

		202127				STRATA ENERGY INC		¤ 100,000.00				¤ 100,000.00		CD		181				384DN				0318		2008-09-23		true		2010-09-28								45045		SUNDANCE STATE BK				SUNDANCE		WY		

		D3TFN_5 2/192				Godon Marlatt		¤ 1,000.00				¤ 1,000.00		CS		215		5 2/192				2010-09-28		9501		2010-10-12		false										6600		First Interstate Bank						WY		

		202156				ROCK SPRINGS MINERAL PROCESSING		¤ 2,700.00				¤ 2,700.00		CD		184				285LE		2007-10-29				2008-11-18		true		2010-09-16								26566		HILLTOP NAT'L BK				CASPER		WY		

		202161				ROCK SERVICE INC		¤ 39,300.00				¤ 42,200.00		LC		592				697(S)		2008-07-02				2008-11-18		true		2010-08-20						Amend Exp date to 7/2/11		1037		AMERICAN NATIONAL BK				BUFFALO		WY		

		202240				Coleman Oil & Gas, Inc		¤ 17,513.41				¤ 17,513.41		LC		SW010				WYG280006		2009-02-23				2009-04-28		true		2010-08-06								NSZ635309		Wells Fago Bank				San Francisco		CA		94111

		0072495				WILLIAM BURNSIDE		¤ 1,000.00				¤ 1,000.00		CD		127		1 5/314				1983-08-15		0		1983-09-27		true		2010-10-08								2848										

		D20000279DN				CAMECO US INC		¤ 10,000.00				¤ 10,000.00		CS		214		2 4/328		DN279		1993-09-03		3900				true		2010-09-02						CAMECO U.S. INC-TFN (<--FOR RELEASE INFO)		6750405										

		200636				INDIAN PIPE CATTLE CO		¤ 1,500.00		J ULLERY		¤ 1,500.00		CD		149		3 5/13				1998-09-14		0		1995-04-04		true		2010-07-19								6770										

		0075038				GERALD W JONES & ROBERT E JONES		¤ 420.00				¤ 420.00		CD		136		1-1/336				1984-08-25		0		1984-07-18		true		2010-09-24								23464										

		D10000156LE				GERALD & ROBERT JONES		¤ 80.00				¤ 80.00		CS		219				156LE		1991-09-03		0				true		2010-09-24						GERALD & ROBERT JONE (<--FOR RELEASE INFO)		701255										

		0060821				WILLIAM J MCGINNIS		¤ 2,000.00		WAS SCHMID CONSTRUCTION		¤ 2,000.00		CD		112						1986-05-11		0		1982-07-15		true		2010-07-19								6819										

		200398				MOUNTAIN CEMENT CO		¤ 2,500.00				¤ 2,500.00		CD		218				196DN		1991-11-24		0		1992-12-01		true		2010-11-22								21711										

		200215				MOUNTAIN CEMENT CO		¤ 1,000.00				¤ 1,000.00		CD		219				196DN		1991-11-24		0		1991-09-04		true		2010-11-22								21733										

		0098672				OSBORNE BROTHERS INC		¤ 1,800.00				¤ 1,800.00		CD		177		2-4/59				1988-03-09		0		1987-05-19		true		2010-12-07								5000										

		200537				ROCKY TOP ROCK		¤ 3,000.00				¤ 3,000.00		CD		128		2 2/357				1995-03-08		0		1994-03-24		true		2010-08-26								8175										

		0088313				WYO CONST CO		¤ 1,000.00				¤ 1,000.00		CD		159		2-5/10				1986-12-20		0		1986-01-20		true		2010-11-22								1100019323										

		200983				ELDRIDGE EXCAVATING		¤ 10,000.00				¤ 10,000.00		CD		150				1116ET		1999-08-13		2129		1999-08-27		true		2010-08-26								30011926										

		D200000224C				SHAW, DOUGLAS/ VIRGINIA SHAW		¤ 1,000.00		PAGODA JADE CORPORATION		¤ 1,000.00		CS		OCLRF				0224C		1979-09-05						true		2010-12-28						TRANFER FROM PUBLIC LAND		19170										

		202268				Rocky Mountain Uranium		¤ 3,800.00				¤ 3,800.00		CD		196				379DN		2009-06-24		1683		2009-07-15		true		2010-09-28								5000037		Jonah Bank of WY				Casper		WY		82601

		201014				JIM'S WATER SERVICE INC		¤ 4,000.00				¤ 4,000.00		CD		157				1129ET		2000-02-22		2195		2000-03-31		true		2010-11-08								8397										

		201028				R & G Inc.		¤ 370,400.00				¤ 370,400.00		LC		WPC14				97-275&00-125		2000-06-12				2000-06-23		true		2010-10-04						AMENDED TO EXPIRATION 3/15/11		125										

		201032				WESTERN STATES STONE CO		¤ 10,000.00				¤ 10,000.00		LC		508				1140ET		1999-11-24		2222		2000-07-14		true		2010-11-02						NEW EXP DATE OF 11/24/09		3056										

		201153				K & H Const.		¤ 5,000.00				¤ 5,000.00		CD		181		3 4/391				2001-06-14		2394		2001-10-30		true		2010-11-22								2715										

		201187				K&H CONST DIV OF SCHMID OILFIELD		¤ 3,000.00				¤ 3,000.00		CD		187				1192ET		2001-11-15		2439		2002-03-29		true		2010-11-22								2745										

		201238				POWER RESOURCES INC		¤ 4,900.00		CAMECO RESOURCES		¤ 16,500.00		LC		550				310DN		2002-07-17		196363		2002-08-02		true		2010-07-19						INCREASE 1/6/09		736183										

		202319				Strata Energy, Inc.		¤ 100,000.00				¤ 100,000.00		CD		197				391DN		2009-07-16		1711		2009-08-27		true		2010-09-28								45834		Sundance State Bank				Sundance		WY		82729

		202320				Strata Energy, Inc.		¤ 100,000.00				¤ 100,000.00		CD		197				391DN		2009-07-16		1711		2009-08-27		true		2010-09-28								45840		Sundance State Bank				Sundance		WY		82729

		201290				INDIAN PIPE CATTLE CO		¤ 2,000.00				¤ 2,000.00		CD		104				774ET		2003-01-09		196442		2003-01-24		true		2010-07-19								9656										

		D3TFN4_4/78				PETE LIEN & SONS, INC		¤ 10,000.00				¤ 10,000.00		CS		206				4 4/78		2003-02-03		196452		2003-02-11		true		2010-10-21		1018242				Transferred to DN0322 2/11/03		117551										

		201310				JIM'S WATER SERVICE		¤ 6,000.00				¤ 6,000.00		CD		112				1129ET				196432		2003-04-24		true		2010-10-27								8010912										

		201324				FIRST ENERGY SERVICES CO		¤ 2,000.00				¤ 2,000.00		CD		118		4 4/91				2003-04-21		196504		2003-05-23		true		2010-11-22								5401										

		201338				PETE LIEN & SONS INC		¤ 10,000.00				¤ 10,000.00		LC		584				315DN		2003-06-18		196518		2003-06-24		true		2010-10-04								554540										

		201351				CAMPBELL COUNTY PROPERTIES LLC		¤ 10,000.00				¤ 10,000.00		CD		126		4 2/103				2003-06-30		196533		2003-07-28		true		2010-10-15								8011030										

		201414				INDIAN PIPE CATTLE CO. INC.		¤ 1,000.00				¤ 1,000.00		CD		141				774ET		2003-05-02		196584		2003-11-28		true		2010-07-19								9814										

		201438				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		146				1269ET		2004-03-04				2004-03-16		true		2010-08-04								58169										

		D10000385DN				ARTHA RESOURCES US CORPORATION		¤ 400.00				¤ 400.00		CS		297				385DN		2009-08-20		1721		2009-09-03		true		2011-01-03								1721		WELLS FARGO BK								

		202333				Tourington USA Inc.		¤ 8,400.00				¤ 8,400.00		CD		198				365DN		2009-08-25		1725		2009-09-17		true		2010-09-07								1010038223		First Interstate Bank				Cheyenne		WY		

		201521				WILLIAM F WEST		¤ 5,000.00				¤ 5,000.00		CD		166				2731		2004-08-20		2731		2004-10-28		true		2010-09-01								3885100420										

		201534				KENNETH E TANNER		¤ 25,000.00				¤ 25,000.00		CD		172				624S		1999-05-11		2101		2005-01-03		true		2010-08-16								347400105651										

		201535				KENNETH E TANNER		¤ 10,000.00				¤ 10,000.00		CD		172				624S		1998-05-21		1973		2005-01-03		true		2010-08-16								6000009361										

		201538				HYLAND ENTERPRISES INC		¤ 25,484.00				¤ 25,484.00		CD		173				1269ET		2004-07-29		2748		2005-01-07		true		2010-08-04								58255										

		201563				TDS COLLECTION SERVICE INC.		¤ 10,000.00				¤ 10,000.00		CD		182				1299ET		2005-02-25		2785		2005-03-24		true		2010-10-07								20284										

		202334				Tourington USA, Inc.		¤ 5,000.00				¤ 5,000.00		CD		198				368DN		2009-08-25		1726		2009-09-17		true		2010-09-07								1010038222		First Interstate Bank				Cheyenne		WY		

		202332				Artha Resources US Corporation		¤ 100,700.00				¤ 73,300.00		LC		513				386DN		2008-09-30		0321		2009-09-17		true		2010-07-19								NZS904750		Wells Fargo				San Francisco		CA		

		202364				POWDER RIVER COAL		¤ 272,251.92				¤ 272,251.92		LC		516				394DN		2009-10-19				2009-10-28		true		2010-07-19								92949/80085		SCOTIABANK				NEW YORK		NY		

		202357				Titan Uranium USA, Inc		¤ 97,500.00				¤ 124,500.00		LC		515				331DN		2009-09-23				2009-10-22		true		2010-09-15						Amend w/exp 9/22/10		554-09		HILLTOP NATIONAL BANK				CASPER		WY		

		202349				Strata Energy, Inc.		¤ 100,000.00				¤ 100,000.00		CD		199				393DN		2009-09-17		1732		2009-10-07		true		2010-09-28								7961574584		Wells Fargo Bank				Gillette		WY		

		202350				Strata Energy, Inc.		¤ 100,000.00				¤ 100,000.00		CD		199				393DN		2009-09-17				2009-10-07		true		2010-09-28								7961574576		Wells Fargo Bank				Gillette		WY		

		201675				FREMONT GOLD US, LLC		¤ 55,600.00				¤ 55,600.00		LC		511				265LE				2930		2006-01-30		true		2010-12-28						EXT EXP DATE 10/14/09 with automatic renews		1600										

		201677				JOE'S CONCRETE & LUMBER		¤ 5,000.00				¤ 5,000.00		CD		114				397ET		2005-10-07		2933		2006-01-31		true		2010-07-19								826										

		201696				CALPET, LLC		¤ 678,000.00				¤ 687,200.00		LC		STA12				2148		2006-03-15		2148		2006-04-06		true		2010-10-04						EXP DATE 3/15/11		169										

		201731				CDM CONSTRUCTORS, INC		¤ 10,000.00				¤ 10,000.00		LC		528				1362ET		2006-06-08		2994		2006-07-21		true		2010-10-27								68013134										

		D100000623S				CITY OF CASPER		¤ 1,000.00				¤ 1,000.00		CS		247				623(S)		2006-08-07		3004		2006-08-07		true		2011-01-06								42471										

		202365				Titan Uranium USA, Inc.		¤ 2,002,500.00				¤ 2,002,500.00		CD		517				381C		2009-09-23				2009-11-04		true		2010-09-15						Amend w/exp 9/22/09		555-09		Hilltop National Bank				Casper		WY		

		202385				CADROCK INC		¤ 10,000.00				¤ 10,000.00		LC		572				1322ET		2007-11-18		0192		2010-01-06		true		2010-10-19						EXP DATE 12/29/10		H1		FIRST NATIONAL BK				DOUGLAS		WY		

		202008				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		172				1341ET		2007-08-30				2008-01-25		true		2010-08-13								3772908		RAWLINS NATIONAL BANK				RAWLINS		WY		

		202374				Strata Energy, Inc		¤ 100,000.00				¤ 100,775.86		CD		102				396DN		2009-11-19				2009-12-03		true		2010-09-28						Was 1008878216/03000021		1008878516		First Interstate Bank				Billings		MT		

		202021				RONALD L FULLER		¤ 5,000.00				¤ 1,200.00		LC		573				270LE		2007-12-15		3075		2008-02-27		true		2010-12-14						Decrease 1/6/10		144		CENTRAL BANK & TRUST				LANDER		WY		

		202381				New Mexico Resources		¤ 7,600.00				¤ 7,600.00		CD		103				566s		2010-09-11		1771		2010-01-05		true		2010-12-07								3974312609735		US Bank				Denver		CO		

		202064				CALPET LLC		¤ 330,587.00				¤ 330,587.00		LC		STA27				07-836		2008-03-12		2167		2008-05-14		true		2010-11-22						Amend to 3/15/11		760		1ST BK				EVANSTON		WY		

		202418				Jess & Carol Gray, LLC		¤ 76,104.00				¤ 76,104.00		LOC		UIC11				08-029		2010-05-01		2180		2010-05-03		true		2012-02-08						EXT Exp 4/26/12		50010288		Pinnacle Bank				Gillette		WY		

		202425				Melgaard Construction Co., Inc.		¤ 29,000.00				¤ 29,000.00		LOC		530				774(s)		2010-05-14		1845		2010-06-24		true		2012-08-02								30960298		First Interstate Bank				Gillette		WY		

		202426				Carroll Realty Co., Inc.		¤ 3,000.00				¤ 3,000.00		LOC		530				1494ET		2010-04-12		1848		2010-06-24		true		2012-04-05						Amend Exp Date 4/1/2012		147		Security State Bank				Sheridan		WY		

		202419				Marion M. Griffin		¤ 10,000.00				¤ 10,000.00		LOC		150				1135ET		2010-03-30		1815		2010-05-12		true		2012-04-17								150		First Interstate				Laramie		WY		

		202424				Lonnie Reed		¤ 5,000.00				¤ 5,000.00		LOC		528				1492ET		2010-05-24		457		2010-06-10		true		2011-05-13								105611113		First Interstate Bank				Sheridan		WY		

		202429				Magna Energy Services LLC		¤ 10,000.00				¤ 10,000.00		CD		109				673s		2010-04-29		1841		2010-06-29		true		2013-04-18								400006705		Fist Interstate Bank				Gillette		WY		

		202428				Jerry Brown Construction		¤ 3,000.00				¤ 3,000.00		CD		529				771ET		2010-05-20		1842		2010-06-30		true		2012-07-12								248		Pinnacle Bank				Worland		WY		

		D2000331DN				Titan Uranium Inc.		¤ 18,300.00				¤ 18,300.00		CS		206				331DN		2010-05-05		1834		2010-05-27		true		2012-07-30								309594		HSBC				Buffalo		NY		

		201802				HYLAND ENTERPRISES INC.		¤ 11,000.00				¤ 11,000.00		CD		143				728		2006-12-12		3065		2007-01-30		true		2011-12-06								10422		BK OF COMMERCE		PO BOX 50		RAWLINS		WY		82301

		201795				HEPP LIVESTOCK		¤ 3,000.00				¤ 3,000.00		CD		140				11068		2006-12-20		3060		2007-01-11		true		2013-03-12								11068		FIRST NATIONAL BK OF BUFFALO		PO BOX 400		BUFFALO		WY		82834

		201844				PETE LIEN & SONS		¤ 180,816.00				¤ 245,300.00		LC		546				744		2007-01-12		3087		2007-03-09		true		2011-12-15						3/17/10 Amend Exp 7/1/11 4/29/10 Increase 53000.00		S595868		Bank of America				Los Angelas		CA		

		201814				GRACE INC		¤ 10,000.00				¤ 10,000.00		CD		147				1380ET		2007-02-06		3084		2007-03-02		true		2011-08-19								6217727		SHOSHONE FIRST		102 E 2ND		POWELL		WY		82435

		201872				NOWOOD CONSTRUCTION INC		¤ 8,000.00				¤ 8,000.00		CD		153				1388ET				3113		2007-04-20		true		2013-06-30								833256647		BK OF THE WEST				WORLAND		WY		

		201866				DONNA STEELE		¤ 6,800.00				¤ 6,800.00		CD		151				1002ET		2007-02-26		3102		2007-04-10		true		2012-12-12								14024		ROCKY MT BK				PINEDALE		WY		82941

		201874				LOST CREEK		¤ 210,000.00		WAS NFU WYOMING LLC		¤ 210,000.00		LC		551				334DN				3115		2007-04-20		true		2011-03-09								1321		COLORADO BUSINESS BK				LITTLETON		CO		80120

		201892				HARLAN BARNUM RANCH LP		¤ 1,000.00				¤ 1,000.00		CD		156				1311ET		2007-05-07		3141		2007-06-01		true		2011-10-21								201780/8101254		AMERICAN NATL BK BUFFALO PO BOX 950 BUFFALO, WY 82								

		201995				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		170				1061ET		2004-08-25		0178		2007-12-27		true		2011-12-06								100048805		FIRST NATIONAL BK				CODY		WY		

		201996				KG CONSTRUCTION INC		¤ 46,400.00				¤ 46,400.00		CD		170				754		2007-11-29		0182		2007-12-27		true		2013-04-03								08012896		FIRST NATIONAL BK				GILLETTE		WY		

		202079				LANDRICA DEVELOPMENT		¤ 200,000.00				¤ 200,000.00		CD		177				486		2008-05-13				2008-06-25		true		2011-05-24								654		WACHOVIA SECURITIES				RICHMOND		VA		

		202081				HYLAND ENTERPRISES INC.		¤ 70,000.00				¤ 70,000.00		CD		177				750(s)		2008-05-16		0279		2008-06-25		true		2013-02-26								10748		BANK OF COMMERCE				RAWLINS		WY		82301

		202072				LANDRICE DEVELOPMENT CO		¤ 1,078,165.00				¤ 1,078,165.00		CD		178				486		2008-06-04		0287		2008-06-25		true		2011-05-24								47373692		WACHOVIA SECURITIES				RICHMOND		VA		23219

		202265				WILLITS COMPANY, INC		¤ 11,000.00				¤ 11,000.00		LC		505				1472ET		2009-06-19		1682		2009-06-29		true		2011-05-13						Amend w/Exp 5/22/11		439		AMERICAN NATIONAL BANK				CHEYENNE		WY		82001

		202255				Evolving Gold Corp		¤ 600,000.00				¤ 600,000.00		LC		504				289LE		2009-05-22		1668		2009-06-12		true		2012-11-13								NZS641045		Wells Fargo				San Francisco		CA		94111

		D2000331DN-2				Titan Uranium USA, Inc.		¤ 69,753.00		Was 69753.00		¤ 20,100.00		CS		228				331DN				9634		2011-07-28		true		2013-06-12		1979563						24		HSBC Bank USA, NA								

		202595				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		120				1531ET				9620		2011-07-07		true		2013-01-03								400006875		First Interstate Bank				Gillette		WY		

		202604				NFU Wyoming		¤ 186,000.00				¤ 186,000.00		LOC		550				371DN		2011-07-18		9631		2011-08-09		true		2012-05-17								810-9316		1st Bank				Lakewood		CO		80215

		202605				Lost Creek ISR, LLC		¤ 119,200.00				¤ 119,200.00		LOC		550				334DN		2011-07-18		9632		2011-08-09		true		2011-10-21								810-9308		1st Bank				Lakewood		CO		80215

		202606				Colleen M. Willits & Cynthia Haberman		¤ 9,369.00				¤ 9,369.00		LOC		550				294C		2002-12-05		196424		2011-08-09		true		2011-12-05								335		American National Bank				Cheyenne		Wy		

		202128				NFU WYOMING LLC		¤ 126,200.00				¤ 126,200.00		LC		587				372DN		2008-07-25		0315		2008-09-23		true		2011-08-19								587		COLORADO BUSINESS BK				LITTLETON		CO		

		D1_286LE-1				STRID MARBLE & Granite CO		¤ 5,000.00				¤ 1,000.00		CS		286				286LE		2008-11-06		0392		2008-12-30		true		2012-12-17								3887		US BANK								

		202130				PACER CORPORATION		¤ 139,110.00				¤ 139,110.00		LC		589				347C		2008-08-29		0330		2008-09-26		true		2012-12-03								627422		PACER CORPORATION				SAN FRANCISCO		CA		94111

		202136				CLOYD L REED		¤ 1,578.89				¤ 1,578.89		CD		182				226LE		2007-09-20		0340		2008-09-26		true		2011-12-29						Amend with Auto Renewal		4100009894		FIRST INTERSTATE BK				LANDER		WY		82520

		201993				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		170				1061ET		1997-12-17		0178		2007-12-27		true		2011-12-06								300000209		FIRST NATIONAL BK				CODY		WY		

		202179				TRISTATE OIL RECLAIMERS		¤ 17,340.00				¤ 17,304.00		LC		SH127				50.775		2008-07-09		6255		2009-01-05		true		2011-08-16								200008590		WYOMING STATE BK				CHEYENNEQ		WY		

		202441				NFU Wyoming LLC		¤ 1,076,500.00				¤ 1,076,500.00		LOC		533				400DN		2010-07-23		1864		2010-08-04		true		2012-05-17								1543		Colorado Business bank				Littleton		CO		

		202491				Wolfman Energy Services LLC		¤ 25,000.00				¤ 25,000.00		LOC		UIC12				97-240		2010-12-13				2011-01-03		true		2011-03-28								97-240		Pinnacle Bank				Gillette		WY		

		202493				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		114				1510ET		2010-06-17		9521		2011-01-05		true		2013-01-07								400006726		First Interstate Bank				Gillette		WY		

		201970				LOST CREEK ISR, LLC		¤ 470,000.00				¤ 470,000.00		LC		567				334DN		2007-09-20		0141		2007-10-24		true		2011-10-21								1363		COLORADO BUSINESS BANK		101 W MINERAL AVE		LITTLETON		CO		80120

		201946				DAVID C FREITAG		¤ 4,000.00				¤ 4,000.00		CD		164				005LE		2007-09-04		0109		2007-09-18		true		2011-09-30								2364		ATLANTIC CITY FCU				LANDER		WY		

		D2TFN5_4/180				Paso Rico (USA) Inc.		¤ 173,000.00				¤ 173,000.00		CS		208		5 4/180				2010-07-13		1867		2010-08-19		true		2012-05-07								903201884		Wells Fargo Bank N.A.				Casper		WY		

		WQD0280006				USA Exploration & Production LLC		¤ 104,109.57				¤ 104,109.57		CS				<--CBM-020		WYG280006		2010-08-04				2010-08-10		true		2011-03-10								5813		Jonah Bank of Wyoming				Casper		WY		

		202452				Paso Rico (USA) Inc		¤ 137,000.00				¤ 137,000.00		CD		110		5 4/180				2010-07-13		1868		2010-08-16		true		2012-05-07								9789601300		Wells Fargo Bank				Casper		WY		

		201983				TREND EXPLORATION ILLC		¤ 43,467.00				¤ 43,467.00		LC		UCI3				06-863		2007-10-24		2164		2007-11-28		true		2011-08-16								1331		WESTERN NATIONAL ANK				MIDLAND		TX		

		D30000000001385ET				HETTINGER LLC		¤ 10,000.00				¤ 10,000.00		CS		269				1385ET		2007-10-10		0149		2007-11-14		true		2011-07-22								508964257		US BANK								

		201987				MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		169				1280ET		2007-10-04		0169		2007-12-06		true		2013-06-19								08012808		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		201989				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		169				1061ET		2007-08-30		0169		2007-12-06		true		2011-12-06								6218565		SHOSHONE FIRST BANK				CODY		WY		

		201990				ARARAT ROCK PRODUCTS OF WYOMING		¤ 10,000.00				¤ 10,000.00		CD		169				1294ET		2007-10-31		0169		2007-12-06		true		2012-09-19								11375		FIRST NATIONAL BANK OF BUFFALLO				BUFFALO		WY		

		201992				FRED KUNZ		¤ 1,000.00				¤ 1,000.00		CD		170				1061ET		2000-12-14		0178		2007-12-27		true		2011-12-06								3300003631		FIRST NATIONAL BK				CODY		WY		

		201994				FRED KUNZ		¤ 3,000.00				¤ 3,000.00		CD		170				1061ET		2004-02-20		0178		2007-12-27		true		2011-12-06								100048526		FIRST NATIONAL BK				CODY		WY		

		201995				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		170				1061ET		2004-08-25		0178		2007-12-27		true		2011-12-06								100048805		FIRST NATIONAL BK				CODY		WY		

		201996				KG CONSTRUCTION INC		¤ 46,400.00				¤ 46,400.00		CD		170				754		2007-11-29		0182		2007-12-27		true		2013-04-03								08012896		FIRST NATIONAL BK				GILLETTE		WY		

		202079				LANDRICA DEVELOPMENT		¤ 200,000.00				¤ 200,000.00		CD		177				486		2008-05-13				2008-06-25		true		2011-05-24								654		WACHOVIA SECURITIES				RICHMOND		VA		

		202081				HYLAND ENTERPRISES INC.		¤ 70,000.00				¤ 70,000.00		CD		177				750(s)		2008-05-16		0279		2008-06-25		true		2013-02-26								10748		BANK OF COMMERCE				RAWLINS		WY		82301

		202072				LANDRICE DEVELOPMENT CO		¤ 1,078,165.00				¤ 1,078,165.00		CD		178				486		2008-06-04		0287		2008-06-25		true		2011-05-24								47373692		WACHOVIA SECURITIES				RICHMOND		VA		23219

		202265				WILLITS COMPANY, INC		¤ 11,000.00				¤ 11,000.00		LC		505				1472ET		2009-06-19		1682		2009-06-29		true		2011-05-13						Amend w/Exp 5/22/11		439		AMERICAN NATIONAL BANK				CHEYENNE		WY		82001

		202255				Evolving Gold Corp		¤ 600,000.00				¤ 600,000.00		LC		504				289LE		2009-05-22		1668		2009-06-12		true		2012-11-13								NZS641045		Wells Fargo				San Francisco		CA		94111

		D2000331DN-2				Titan Uranium USA, Inc.		¤ 69,753.00		Was 69753.00		¤ 20,100.00		CS		228				331DN				9634		2011-07-28		true		2013-06-12		1979563						24		HSBC Bank USA, NA								

		202595				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		120				1531ET				9620		2011-07-07		true		2013-01-03								400006875		First Interstate Bank				Gillette		WY		

		202480				Energy Fuels Wyoming, Inc		¤ 124,500.00				¤ 124,500.00		LC		535				331DN		2010-09-22		1891		2010-10-18		true		2012-07-26						Amend Name change from Titan Uranium		565-10		Hilltop National Bank				Casper		WY		

		202482				NEPECO		¤ 28,800.00				¤ 28,800.00		LC		535				762(s)		2010-09-13				2010-10-18		true		2012-12-03								001001037645		Big Horn Federal				Lovell		WY		

		D3_754-1				MAGNA ENERGY SERVICES LLC		¤ 2,000.00				¤ 2,000.00		CS		284				754		2007-08-15		349		2008-11-03		true		2013-04-09								5198										

		202186				COLLINS BACKHOE & WATER SERVICE INC		¤ 14,000.00				¤ 14,000.00		CD		188				729(S)		2008-12-10		0395		2009-02-03		true		2012-12-03								815-4239137		BANK OF THE WEST				KEMMERER		WY		

		202187				MAGNA ENERGY SERVICES LLC		¤ 10,300.00				¤ 10,300.00		CD		188				673(S)		2008-12-23		1602		2009-02-03		true		2013-04-18								400006397		FIRST INTERSTATE BK				GILLETTE		WY		

		202195				SINCLAIR OIL CORP		¤ 783,035.31				¤ 783,035.31		LC		SH133				20.531,532,533		2009-02-03		6258		2009-02-20		true		2012-06-19								NZS634134		WELLS FARGO BK				SAN FRANSICO		CA		94111

		202193				SIERRA CONSTRUCTION CO		¤ 70,000.00				¤ 70,000.00		CD		STA32				83-382		2009-09-09		2173		2009-02-12		true		2013-03-12								800350483		1ST  Interstate Bk				casper		WY		82602

		202096				OSBORNE BROTHERS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		180				1441ET				0300		2007-11-28		true		2011-06-23								300016660		FIRST INTERSTATE BANK				GILLETTE		WY		

		D20000000000374DN				ROBERT K VINCENT		¤ 2,000.00				¤ 2,000.00		CS		280				374DN		2008-07-10		0302		2008-07-24		true		2011-10-25						Replacement ck NSF 1117		1513		CHASE BANK				DELAWARE		OH		

		202211				NCA Nuclear, Inc.		¤ 10,000.00				¤ 10,000.00		CD		190				347DNH		2009-03-11		1627		2009-03-11		true		2012-12-27								500007888		Colorado Business Bank part of CoBiz Bank				Golden		CO		80401

		D100287LE				Strid Marble & Granite		¤ 1,050.00				¤ 1,050.00		CS		290				287LE		2009-04-14		1648		2009-04-14		true		2013-01-03		1816579						4008										

		202216				Mullinax Concrete Service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1081ET				1633		2009-04-07		true		2011-07-12								01-800191-18										

		202220				Mullinax Concrete Service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1420ET				1637		2009-04-07		true		2012-04-05								01-800196-19										

		202235				Magna Energy Services		¤ 12,600.00				¤ 12,600.00		LC		192				754		2009-04-01		1651		2009-04-24		true		2013-04-03								400006483		First Interstate Bank				Gillette		WY		82717

		202535				Quality Environmental Tech Solutions		¤ 141,000.00				¤ 141,000.00		LC		UIC14				06-786		2011-03-29				2011-05-17		true		2012-11-19								QETS01		First National Bank of Sheridan				Sheridan		WY		

		202538				Timberline Production Co.		¤ 36,300.00				¤ 36,300.00		CD		118				712s		2011-03-24		9578		2011-05-17		true		2012-11-19								16493106		Bank of the West				Casper		WY		

		202539				Rock Springs Mineral Processing		¤ 1,250.00				¤ 1,250.00		CD		118				283LE		2008-08-01		319		2011-05-17		true		2011-11-07								27199		Hilltop National Bank				Casper		WY		

		100065				AMERICAN MINING/MLNG		¤ 10,000.00				¤ 10,000.00		LC		555				627S		1997-06-01		0		1989-06-13		true		2011-12-05						EXPIRY DATE CHG. TO 06/01/12		23										

		200348				AMERICAN MINING/MLNG		¤ 2,000.00				¤ 2,000.00		LC		544				LE 193		1997-03-23		0		1992-09-04		true		2011-12-05						AMD EXT EXP DATE TO3/23/12		30000054										

		0094078				BASINS INC		¤ 2,000.00				¤ 2,000.00		CD		167				202DN		1987-08-15		0		1986-10-02		true		2011-01-21								1733										

		0087819				CK LAND & LIVESTOCK		¤ 600.00				¤ 600.00		CD		156				606ET		1986-07-29		0		1985-10-15		true		2011-08-19								9499										

		0081604				CARBON ENERGY CORP		¤ 1,000.00				¤ 1,000.00		CD		148		1-5/385				1986-05-13		0		1985-06-04		true		2012-03-20				2012-03-09				3004408										

		200319				DIAMOND COMPANY		¤ 16,500.00				¤ 16,500.00		CD		101		2 5/254				1992-12-12		0		1992-07-27		true		2012-12-06								39256										

		D12000715ET				DIVIDE CONSTRUCTORS		¤ 2,000.00				¤ 2,000.00		CS		184		2-3/101		ET75		1988-04-18		0				true		2011-12-22								65544										

		0081137				HARRIS TRUCKING & CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CD		143		1-6/374				1987-07-15		0		1985-02-08		true		2012-10-12								2081										

		200025				RICHARD HAWN		¤ 2,000.00				¤ 2,000.00		CD		206		2 6/174				1992-01-22		0		1990-03-23		true		2012-08-28								8034										

		D10000255CT				TERRY HANKINS		¤ 1,000.00				¤ 1,000.00		CS		209		2 6/146		255C		1990-08-03		93493				true		2011-10-11								398684										

		D10000585ET				BILL LACY		¤ 800.00				¤ 800.00		CS		150		1-5/390		ET585		1985-07-12		0				true		2013-04-15								2819										

		200496				TERESA MADDOX		¤ 500.00				¤ 500.00		CD		118		2 5/329				1996-08-10		0		1993-08-30		true		2011-11-10								42223										

		200541				C D MENG		¤ 25,000.00		WYOMING WASTE WATER DISPOSAL		¤ 25,000.00		CD		CD6				UIC93-294		1994-06-06		0		1994-03-30		true		2011-01-12								59096320										

		104245				MINERAL TECHNOLOGY CORP		¤ 1,000.00				¤ 1,000.00		CD		182		2-1/84				1990-10-21		0		1987-12-30		true		2011-11-10								6113										

		200588				PELESKY PETROLEUM & EQUIP		¤ 16,375.00				¤ 16,375.00		CD		SHWD-				50.541		1995-07-22		0		1994-08-31		true		2012-04-17								3318										

		200642				PELESKY PETROLEUM EQUIPMENT & SVC		¤ 2,829.00				¤ 2,829.00		CD		SHWD-				50.541		1996-03-20		0		1995-04-21		true		2012-04-17								3694										

		0066638				PLATT RANCHES		¤ 5,000.00				¤ 5,000.00		CD		116				434		1985-02-09		0		1982-11-16		true		2012-10-29								17099										

		0061083				POLLARD, KURT		¤ 200.00				¤ 200.00		CD								1973-06-20		0		1973-06-21		true						2011-10-13				6333										

		D11000047ET				QUALITY LANDSCAPE		¤ 300.00				¤ 300.00		CS		211				47ET		1990-09-21		0				true		2011-11-10								4848										

		0060922				JACK RICHARDSON		¤ 2,000.00				¤ 2,000.00		CD		97						1981-01-13		0		1981-03-11		true		2011-01-28								5782										

		200639				SCHERER CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD		151		3 4/15				1996-02-01		0		1995-04-17		true		2012-02-08								13812										

		200640				SCHERER CONSTRUCTION		¤ 7,000.00				¤ 7,000.00		CD		151		3 4/15				1996-03-29		0		1995-04-17		true		2012-02-08								13912										

		0061091				ROY SHEPARD		¤ 500.00				¤ 500.00		CD								1973-12-10		0		1975-01-08		true		2011-12-15						FROM LAND COMM		5783										

		200515				ROY SHEPHERD		¤ 600.00				¤ 600.00		CD		123				PT239		1994-10-21		0		1993-11-15		true		2011-12-15								30008086										

		0087165				SKYLINE CONSTRUCTION		¤ 600.00				¤ 600.00		CD		155				602ET		1986-08-16		0		1985-09-23		true		2011-08-04								9549										

		D12000558ET				SARATOGA CORP		¤ 400.00				¤ 400.00		CS		142		5/368		ET558		1988-01-15		2242				true		2011-08-01								96660										

		D20000515ET				RUTH H SPANN		¤ 400.00				¤ 400.00		CS		135		1-4/343		515ET		1984-06-05		0				true		2013-07-25		2066553						146										

		D12000047ET				RANDY STEVENS (QUALITY LANDSCAPING)		¤ 200.00				¤ 200.00		CS		167				47ET		1986-10-06		2489				true		2011-11-10								1409										

		0095176				MARIE TATUM		¤ 2,000.00				¤ 2,000.00		CD		174				146LE		1987-10-08		0		1987-02-13		true		2012-11-13								1215										

		202228				Comet Energy		¤ 13,699.86				¤ 14,110.86		CD		SW014				WY0054852		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 411.00		80852403		Irwin Union Bank & Trust				Traverse City		MI		49684

		202229				Comet Energy		¤ 13,709.46				¤ 14,120.74		CD		SW014				WY0056367		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 411.28		80852387		Irwin Union Bank & Trust				Traverse City		MI		49684

		202230				Comet Energy		¤ 25,279.14				¤ 26,037.50		CD		SW014				WY00565		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 758.36		80852395		Irwin Union Bank & Trust				Traverse City		MI		49684

		200150				DALE WEAVER INC		¤ 3,000.00				¤ 3,000.00		CD		215		2 3/204				1991-11-15		0		1991-01-22		true		2011-12-05								7331										

		200663				LAMAX CONSTRUCTION INC		¤ 3,000.00				¤ 3,000.00		CD		157		3 2/29				1995-12-14		0		1995-07-11		true		2012-09-19								347400026568										

		D21000966ET				ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		241		3 5/21		ET966		1995-05-12		4149				true		2011-08-30						ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		82028										

		D21000966ET				ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		241		3 5/21		ET966		1995-05-12		4148				true		2011-08-30						ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		20056										

		200691				FREMONT SAND & GRAVEL		¤ 5,000.00				¤ 5,000.00		CD				3 6/47				1995-11-17		4211		1995-12-08		true		2012-09-11								30005303										

		200769				P.E. GROSCH CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD		193		3 4/113		1031ET		1997-01-09		4349		1997-01-24		true		2013-05-22								10892										

		200796				DAVE FREITAG		¤ 500.00				¤ 500.00		CD		102				225LE		1997-03-14		4390		1997-04-18		true		2011-09-30								2363										

		D11000558ET				SARATOGA CORP		¤ 3,000.00				¤ 3,000.00		CS		262				558ET		1997-07-16		4440		1997-07-16		true		2011-07-12								5002835011										

		200829				JOSEPH B FUHRIMAN		¤ 750.00				¤ 750.00		CD		111		3 5/146				1997-07-16		4449		1997-08-08		true		2011-11-07								558000004										

		D11000715ET				DIVIDE CONSTRUCTORS		¤ 5,500.00				¤ 5,500.00		CS		264				715ET		1997-08-25		4483		1997-10-10		true		2011-12-22								93299										

		202233				Lost Creek ISR, LLC		¤ 1,001,500.00				¤ 1,001,500.00		CD		501				334DN		2009-02-24		1619		2009-04-24		true		2011-03-09						To replace 200214 issued 3/11/09		1471		Colorado Busienss Bank				Littleton		CO		80120

		D200000355C				KIM DWORSHAK		¤ 700.00				¤ 700.00		CS		270		3 2/167		355C		1998-03-30		4542		1998-03-30		true		2012-08-02								1081										

		200893				WYOMING HORSE RACING, INC.		¤ 11,700.00				¤ 11,700.00		CD		131		3 3/193				1998-04-28		4556		1998-05-18		true		2013-03-06						FORM 1T PERMIT TRANSFER-RECLAMATION BOND		724000730										

		200939				DOYLE CHILD TRUST		¤ 2,000.00				¤ 3,800.00		CD		140				423ET		1998-12-30		2045		1998-12-30		true		2012-12-27								2940090										

		SWM02190900000034				DORTY, STEWART WASTE OIL STORAGE		¤ 100.00				¤ 100.00		CS		SH135				50.235		2009-02-02		6260		2009-02-19		false																				

		WQD030909				STORM CAT ENERGY		¤ 9,837.24				¤ 9,837.24		CS		CBM				WY		2009-03-05				2009-03-09		true		2012-08-27																		

		D2000000530(S)				Jade Putters		¤ 1,000.00				¤ 1,000.00		CS		294				530(s)		2009-06-10		1677		2009-06-17		true		2012-12-03								1298		WYHY Federal Credit Union								

		200973				ORO MANAGEMENT, LLC		¤ 10,000.00				¤ 10,000.00		CD		147				3 5/264		1999-07-23		2118		1999-07-23		true		2012-06-28				2012-06-28				2690										

		200992				DIAMOND COMPANY NL		¤ 2,700.00				¤ 2,700.00		CD		152				2143		1999-09-23		2143		1999-10-12		true		2012-12-06						ADDITIONAL BOND		81153										

		202269				Timberline Production Co, LLC		¤ 33,700.00				¤ 33,700.00		CD		196				712s		2009-06-18		1686		2009-07-15		true		2012-11-19								4552182		Bank of the West								

		201009				ALEXANDER CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		LC		598				1125ET		2000-01-18				2000-02-10		true		2012-06-04						RECLAMATION BOND		95										

		201013				C BAR K PETROLEUM SERVICE INC		¤ 5,805.63				¤ 5,805.63		CD		SWM38				50.541		1999-12-01				2000-03-20		true		2012-04-17								5020										

		D20001136ET				EOG RESOURCES, INC		¤ 8,000.00				¤ 8,000.00		CS		285		3 5/286		ET1136		2000-05-09		2208				true		2011-10-10								1190330177										

		201052				STAR TRUCKING		¤ 7,200.00				¤ 7,200.00		CD		166				385ET		2000-09-19		2261		2000-10-23		true		2013-06-19								8000011846										

		201060				WYOMEX, LLC		¤ 10,000.00				¤ 10,000.00		CD		168				936ET		2000-11-03		2269		2000-12-01		true		2012-11-19								1001004721										

		201065				COOK, LARRY & CHRISTY		¤ 2,000.00				¤ 2,000.00		CD		168		TFN 3 4/356				2000-11-13		2281		2000-12-01		true		2012-08-02								705001190										

		201092				JAY B COLLINS		¤ 10,000.00				¤ 10,000.00		LC		521				1170ET		2001-03-13		2317		2001-04-16		true		2013-03-06						RECLAMATION BOND		239										

		201101				L & L PRODUCTION SERVICE		¤ 5,000.00				¤ 5,000.00		CD		175		3 3/311				2000-02-10		2331		2001-04-23		true		2012-08-22								700027112										

		201102				L & L PRODUCTION SERVICE		¤ 3,000.00				¤ 3,000.00		CD		175		3 3/311				2000-06-05		2331		2001-04-23		true		2012-08-22								700031101										

		D2TFN_5 2/192				Gordon Marlatt		¤ 200.00				¤ 200.00		CS		217		5 2/192						9506		2010-10-19		true		2012-01-25								6605										

		D1TFN_5 6/199				Pinnacle Materails Inc.		¤ 10,000.00				¤ 10,000.00		CS		216		5 6/199						9505		2010-10-18		true		2012-08-14								4216619935										

		202490				High Plains Gas, LLC		¤ 2,087,530.30				¤ 2,087,530.30		LC		CB024				See exp		2010-12-12				2010-11-23		true		2011-05-24						WY0039047, 55, 519, 616, 632, 641, 659, 40797, 42056, 42064		517		First National Bank of Gillette				Gillette		WY		82717

		201126				EARL & KELLY GUILD		¤ 3,000.00				¤ 3,000.00		CD		178				102011		2001-03-09				2001-07-09		true		2012-07-06								102011										

		201136				D & A CONSTRUCTION & CONCRETE		¤ 10,000.00				¤ 6,000.00		LC		528				1036ET						2001-08-15		true		2013-07-29						EXT EXP DATE 8/1/13		1420										

		201232				KENDALL JENKINS		¤ 25,585.24				¤ 25,585.24		CD		195				693S		2002-07-15		196358		2002-08-02		true		2012-02-16						was for ET876 transferred to permit 693S 9/5/02		1688										

		201233				LARRY HANFT		¤ 2,000.00				¤ 2,000.00		CD		195				1115ET		2002-07-22		196364		2002-08-02		true		2011-10-10								7558										

		201235				POWER RESOURCES INC		¤ 8,677,000.00		CAMECO RESOURCE		¤ 78,839,439.00		LC		550				633		2002-07-17		196360		2002-08-02		true		2012-07-12						Inc $54,532,900 Amend w/inc 22532900.00 & exp date 8/27/11		736180		BNP PARIBAS				NEW YORK		NY		

		201237				POWER RESORUCES INC		¤ 340,750.00		Cameco Resource		¤ 653,100.00		LC		550				236DN		2002-07-22		196362		2002-08-02		true		2013-01-15						EXP DATE		736182										

		201265				BINNING CUSTOM CONSTRUCTION		¤ 7,000.00				¤ 7,000.00		CD		100				120ET		2002-10-02		196391		2002-11-18		true		2011-07-12								4083										

		201276				COLLEEN WILLITS & CYNTHIA HABERMAN		¤ 9,369.00				¤ 9,369.00		LC		557				294		2002-12-05		196424		2002-12-31		true		2011-05-13						Amend with Exp of 12/5/11		335										

		201294				FULLER RANCH		¤ 10,000.00				¤ 10,000.00		CD		105				1071ET		2002-12-27		196454		2003-02-13		true		2011-06-23								30013944										

		201300				PETE LIEN & SONS, INC		¤ 98,800.00				¤ 98,800.00		LC		565				221C		2003-03-04		196463		2003-03-24		true		2011-12-15						Amend w/exp 1/31/10		549722										

		201301				PETE LIEN & SON INC		¤ 65,100.00				¤ 128,100.00		LC		565				320C		2003-03-04		196464		2003-03-24		true		2011-12-15						Amend w/exp 1/31/10		549721										

		201339				BLUEBONNET ENERGY CORPORATION		¤ 2,000.00				¤ 10,000.00		CD		122				1246ET		2003-05-28		196519		2003-06-24		true		2012-05-17								394310393399										

		201328				PETE LIEN & SONS INC		¤ 66,900.00				¤ 66,900.00		LC		582				305C		2003-06-04		196514		2003-06-17		true		2011-12-15								554538										

		201329				PETE LIEN & SONS INC		¤ 165,509.00				¤ 63,000.00		LC		582				567(S)		2003-06-04		196514		2003-06-17		true		2011-12-15						Amend w/exp 1/31/10		554494										

		201330				PETE LIEN & SONS INC		¤ 76,500.00				¤ 196,000.00		LC		582				574		2003-06-04		196514		2003-06-17		true		2011-12-15						Amend w/exp 1/31/10		554536										

		201331				BIRDSELL SAND & GRAVEL		¤ 17,930.00				¤ 42,000.00		LC		582				677(S)		2003-06-04		196514		2003-06-17		true		2011-12-15								554537										

		201345				HEPP LIVESTOCK		¤ 7,000.00				¤ 7,000.00		CD		124				1248ET		2003-05-28		196522		2003-07-03		true		2013-03-12								9831										

		201373				SIMS RANCH		¤ 10,000.00				¤ 10,000.00		CD		133				1256ET		2003-07-09		196557		2003-09-10		true		2011-09-13								1302405										

		201363				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-05-09		196548		2003-09-08		true		2012-05-10								4106966										

		201365				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-09-07		196550		2003-09-08		true		2012-05-10								4716										

		201366				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-05-14		196551		2003-05-04		true		2012-05-10								328562										

		202287				Power Resources dba Cameco Resources		¤ 425,000.00				¤ 1,625,000.00		LC		510				392DN				1712		2009-08-11		true		2013-06-11						Amend w/Inc 337000.00		91909531		BNP Paribas Bank				New York		NY		10019

		202282				NFU Yoming, LLC		¤ 14,000.00				¤ 14,000.00		LC		509				370DN				1697		2009-08-11		true		2012-07-06								1500		Colorado Business Bank				Littleton		CO		80120

		201470				FRONTIER FARMING & FEEDING INC.		¤ 10,000.00				¤ 10,000.00		LC		537				1277ET		2004-05-04		2649		2004-05-19		true		2011-05-13								215										

		D300046/151				PADLOCK RANCH COMPANY		¤ 1,015.00				¤ 1,015.00		CS		219		4 6/151				2004-04-26		2664		2004-06-07		true		2011-11-07								45772										

		D320046/151				PADLOCK RANCH COMPANY		¤ 135.00				¤ 135.00		CS		219		4 6/151				2004-04-26		2664		2004-06-07		true		2011-11-07								45959										

		201484				FREMONT SAND & GRAVEL		¤ 4,500.00				¤ 4,500.00		CD		160				988ET		2004-06-11		2675		2004-07-01		true		2012-09-11								555807606										

		D30000327DN				PASO RICO (USA) INC		¤ 10,000.00				¤ 10,000.00		CS		224				327DN		2004-07-21		2690		2004-08-12		true		2012-05-07								900009856										

		201512				WILLITS COMPANY INC.		¤ 42,800.00				¤ 62,500.00		LC		552		4 3/160		669		2004-07-13				2004-09-30		true		2011-05-13						new exp date 7/13/11		351										

		SWM05000014				ENVIROTANK INC		¤ 22,887.00				¤ 22,887.00		CS		SHD80				51.031		2004-09-23		6391		2004-11-15		true		2012-04-13								676703964										

		201527				FMC CORPORATION		¤ 1,130,000.00				¤ 647,609.00		LC		SHW82				40.010		2004-11-30				2004-12-09		true		2011-07-12						Reduced by $110,543 4/2/09		61624383										

		201537				MELODY RANCH INVESTMENTS, INC.		¤ 87,600.00				¤ 87,600.00		LC		568				690S		2004-05-21		2747		2005-01-07		true		2011-04-12								33003864										

		201539				REITER CONTSTUCTION LLC		¤ 10,000.00				¤ 10,000.00		CD		174				1292ET		2004-12-21		2750		2005-01-18		true		2013-02-16								48944										

		201556				YELLOW CREEK PRODUCTION		¤ 25,000.00				¤ 25,000.00		CD		STA7				03-097		2003-10-07				2005-02-16		false										8101024										

		201570				CARLTON DEWEY		¤ 10,000.00				¤ 10,000.00		CD		186				1304ET		2005-03-24		2800		2005-04-13		true		2012-02-16								6334										

		201577				SULPHUR CREEK RANCH		¤ 3,000.00				¤ 3,000.00		CD		187				1306ET		2005-03-21		2806		2005-04-25		true		2012-07-06								78102159										

		201588				HARLAN BARNUM RANCH LP		¤ 4,000.00				¤ 4,000.00		CD		190				1311ET		2005-03-18		2814		2005-05-13		true		2011-10-21								8100688										

		D200043/224				R.S. BENNETT CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		232		4 3/224				2005-06-27		2856		2005-08-04		true		2011-10-10								81901										

		201603				LYNN DIMOND		¤ 2,000.00				¤ 2,000.00		CD		197				1078ET		2005-05-24		2845		2005-07-21		true		2011-06-06								815861786										

		202506				Atchison Ranch LLC		¤ 10,000.00				¤ 10,000.00		LC		539				1515ET		2010-08-10		9543		2011-01-27		true		2011-08-16								1792		Guaranty Bank & Trust Co.				Denver		CO		

		201616				ALEXANDER CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		LC		594				1323ET		2005-07-11		2864		2005-08-19		true		2013-06-11								109										

		201627				DOMSON INC.		¤ 10,000.00				¤ 10,000.00		LC		596				1325ET		2005-08-17		2869		2005-08-29		true		2011-08-22						EXTEND EXPIRED DATE 9/1/12		111										

		201631				FIRST ENERGY SERVICES CO		¤ 3,000.00				¤ 3,000.00		CD		102				989ET		2005-07-22		2879		2005-09-15		true		2012-09-28								815										

		201652				NFU WYOMING, LLC		¤ 10,250.00				¤ 10,250.00		CD		105				335DN		2005-10-14		2899		2005-10-27		true		2012-05-17								7110004333										

		201655				TONGUE RIVER STONE INC.		¤ 57,500.00				¤ 130,000.00		LC		504				314		2005-10-04		2901		2005-11-09		true		2013-07-10						Amend Exp Date 12/11/13		1018										

		202348				Paso Rico (USA), Inc.		¤ 100,000.00				¤ 100,000.00		CD		199				327DN		2009-08-11				2009-10-07		true		2012-05-07								9550779178		Wells Fargo Bank				Golden		CO		

		201663				FREMONT SAND & GRAVEL		¤ 500.00				¤ 500.00		CD		107				555808596		2005-10-14		2917		2005-12-14		true		2012-09-11								555808596										

		D2004_31247				CHARLES ALBRECHT		¤ 4,000.00				¤ 4,000.00		CS		237		4 3/247				2005-11-30		2916		2005-12-15		true		2012-10-17								37759										

		201669				WYOMING BUILDERS, INC.		¤ 4,000.00				¤ 4,000.00		CD		110		1336ET				2005-12-15		2921		2006-01-09		true		2012-09-28								1000977684										

		D2004_61255				R S BENNETT CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CS		238		4 6/255				2006-01-06		2934		2006-01-31		true		2012-01-23								82909										

		201679				COMET ENERGY		¤ 12,500.00				¤ 14,068.88		CD		CB001				WY0054330		2006-02-08				2006-02-15		true		2012-01-23						5/25/10 INC 409.79  4/23/09 INC 397.84		10704										

		201695				COLLINS BACKHOE & WATER SERVICE		¤ 10,000.00				¤ 10,000.00		CD		119				1346ET		2006-02-09		2954		2006-03-28		true		2012-12-03								815000864228815										

		201703				DALE K KOCH		¤ 6,000.00				¤ 7,000.00		CD		121				1351ET		2006-04-03		2971		2006-05-15		true		2011-08-16								10773		FIRST NATIONAL BK				BUFFALO				

		D10000267LE				WESTERN STATES MINING, LLC		¤ 9,300.00				¤ 9,300.00		CS		245				267LE		2006-06-27		2982		2006-07-05		true		2012-12-17								1184										

		D20001285ET				RED DESERT GRAVEL, INC		¤ 1,000.00				¤ 1,000.00		CS		246				1285ET		2006-06-12		2984		2006-07-13		true		2011-06-15								1436										

		D20001285ET				RED DESERT GRAVEL, INC		¤ 450.00				¤ 450.00		CS		246				1298ET		2006-06-12		2984		2006-07-13		true		2011-06-15								1436										

		D2000265LE				Fremont Gold US LLC		¤ 5,600.00				¤ 5,600.00		CS		221				265LE		2011-01-04		9542		2011-01-07		true		2012-12-03								13193		American Bank of Texas				Sherman		TX		

		201725				NFU WYOMING LLC		¤ 52,000.00				¤ 52,000.00		CD		124				334DN		2006-07-05		2986		2006-07-12		true		2011-10-21								7110008831										

		201726				NFU WYOMING LLC		¤ 20,200.00				¤ 20,200.00		CD		124				335DN		2006-07-05		2987		2006-07-12		true		2012-05-17								7110008640										

		201758				REITER CONSTRUCTION LLC		¤ 14,800.00				¤ 32,500.00		LC		531				736(S)		2006-06-27		3013		2006-08-29		true		2013-02-26						EXP 8/29/09		1109600328										

		201748				LANDRICA DEVELOPMENT CO		¤ 3,782,000.00				¤ 3,782,000.00		LC		129				486		2006-07-11		3008		2006-08-10		true		2011-05-24								47373692										

		201755				MAGNUM MINERALS USA CORP		¤ 10,000.00				¤ 10,000.00		CD		128				341DN		2006-08-06		3011		2006-08-18		true		2011-09-21						EXP 7/27/09		9687035932										

		201756				FRANK & FRANCES HEISER		¤ 3,000.00				¤ 3,000.00		CD		130				1365ET		2006-07-12		3012		2006-08-29		true		2011-05-24								700111880										

		201763				HYLAND ENTERPRISES, INC		¤ 10,000.00				¤ 10,000.00		CD		131				1369ET		2006-08-02		3023		2006-09-15		true		2013-07-10								10305										

		201765				WIND RIVER MINING		¤ 2,000.00				¤ 2,000.00		CD		132				344DN		2006-08-28		3029		2006-09-18		true		2011-11-07								2552184729										

		D20000120ET				BINNING CUSTOM CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		248				120ET		2006-08-20		3022		2006-09-05		true		2011-06-23								1441										

		201776				SAMSON RESOURCES		¤ 186,721.00				¤ 238,546.00		LC		STA14				06-153		2003-11-07		2136		2006-10-16		true		2012-07-10								4587750										

		201772				PASO RICO (USA) Inc		¤ 10,000.00				¤ 10,000.00		CD		134				268LE		2006-08-01		3035		2006-10-04		true		2012-05-07								8836691223										

		201775				SEARLE BROTHRS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		135				907ET		2006-08-18		3042		2006-10-12		true		2012-12-12								2145										

		202366				Harlan Barnum Ranch, LP		¤ 6,000.00				¤ 6,000.00		CD		517				1311ET		2009-10-15				2009-11-04		true		2011-10-21						Amend Exp 10/5/11		9999927440		American National Bank				Casper		WY		

		202001				SPOMER CONSTRUCTION CO. INC		¤ 1,000.00				¤ 1,000.00		CD		171				1419ET		2007-10-12		0186		2008-01-11		true		2012-08-28								1001031499		BIG HORN FEDERAL				POWELL		WY		

		202002				MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		171				1139ET		2007-10-04		0187		2008-01-11		true		2013-04-18								08012807		FIRST NATIONAL BANK				GILLETTE		WY		

		202010				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		172				750 (S)LC		2007-08-30		0196		2008-01-25		true		2013-02-26								6566/3772906		RAWLINS NATIONAL BK				RAWLINS		WY		

		202371				Strata Energy, Inc		¤ 100,000.00				¤ 100,000.00		CD		102				395DN		2009-11-16		1762		2009-12-03		true		2011-03-17						Duplicate as CDARSCD03000024		3000018		First Interstate Bank				Gillette		WY		

		202372				Strata Energy, Inc		¤ 100,000.00				¤ 100,000.00		CD		102				395DN		2009-11-16		1763		2009-12-03		true		2011-03-17						Duplicate as CDARSCD03000025		3000019		First Interstate Bank				Gillette		WY		

		202387				Frontier Stone Company		¤ 31,100.00				¤ 31,100.00		LOC		521				725s		2009-07-06		1782		2010-02-11		true		2013-07-19						Amend Exp Date 7/6/13		504		Black Hills Community Bank				Rapid City		SD		

		202388				Frontier Stone Company		¤ 2,500.00				¤ 2,500.00		LOC		521				1300ET		2009-07-06		1783		2010-02-11		true		2012-08-02						Amend Exp Date 7/6/13		505		Black Hills Community Bank				Rapid City		SD		

		202390				Big Horn Redi-Mix, Inc.		¤ 10,000.00				¤ 10,000.00		LOC		521				1487		2009-12-18		1787		2010-02-11		true		2012-12-27								1218209		Bank of Grebull				Greybull		WY		

		202392				Randal R. Archer (Archer Construction)		¤ 2,000.00				¤ 2,000.00		CD		104				1486ET		2009-12-18		1786		2010-02-11		true		2012-08-14								14940924		Bank of the West				Riverton,		WY		

		202386				Kissak Water & Oil Service		¤ 25,000.00				¤ 25,000.00		LOC		UIC9				01-337		2009-11-12				2010-02-11		true		2013-05-09								NZS650358		Wells Fargo Bank				San Francisco		CA		

		202011				MAGNA ENERGY SERVICES LLC		¤ 31,300.00				¤ 31,300.00		CD		172				673S		2007-10-04		0198		2008-01-25		true		2013-04-18								08012813		FIRST NATIONAL BK				GILLETTE		WY		

		202012				URBAN GROVES		¤ 20,048.00				¤ 20,048.00		CD		172				704S		2007-12-31		0201		2008-01-25		true		2013-01-15								300016467		FIRST INTERSTATE BK				GILLETTE		WY		

		D30000000001230ET				HETTINGER WELDING		¤ 10,000.00				¤ 10,000.00		CS		271				1230ET		2007-11-16		0170		2007-12-13		true		2012-07-30								526944768		US BANK								

		D2000000000TFN5/10				ARTERY CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		273		TFN 5 5/010				2008-02-19		0217		2008-02-29		true		2012-06-18								21496		CENTRAL BANK & TRUST				FORT WASHAKIE		WY		

		202019				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		173				1319ET		2007-08-30		0177		2008-02-27		true		2011-09-21								6566/3772907		RAWLINS NATIONAL BK				RAWLINS		WY		

		202023				US URANIUM CORPORATION		¤ 119,032.20				¤ 3,300.00		LC		574				376DN		2008-02-12		0215		2008-03-10		true		2011-07-14						Amend New Exp date 2/12/2010		1000000436		FIRST INTERSTATE BK				CHEYENNE		WY		

		202043				MERRILL INC		¤ 10,000.00				¤ 10,000.00		CD		175				1069ET		1998-03-19		0243		2008-04-11		true		2013-02-26								347400085093		US BK				CHEYENNE		WY		

		D2000406DN				Big Bear Mining, Inc.		¤ 2,000.00				¤ 2,000.00		CS		218				406DN		2010-10-19				2010-11-16		true		2011-02-22								105660953		Chase Bank				Louisville		KY		

		202065				MELGAARD CONSTRUCTION		¤ 12,000.00				¤ 12,000.00		LC		580				1228ET		2008-03-18		0265		2008-05-23		true		2012-08-02						AMEND EXP DATE 3/18/12		30960279		FIRST INTERSTATE BK				GILLETTE		WY		

		202066				LOST CREEK ISR LLC		¤ 236,000.00				¤ 236,000.00		LC		580				334DN		2008-05-01		0266		2008-05-23		true		2011-10-21								1411		COLORADO   BUSINESS P				LITTLETON		CO		

		D3000CN153				SASOL SYNFUELS INTERNATION (SSI)		¤ 18,400.00				¤ 18,400.00		CS		201				CN0153				1778		2010-02-11		true		2011-06-23								506017881										

		D300000314				TONGUE RIVER STONE		¤ 2,000.00				¤ 2,000.00		CS		200				314				1776		2010-01-06		true		2013-07-05		2050951						421457										

		202402				Western Environmental Services, Inc		¤ 80,413.00				¤ 80,413.00		CD		STA36				09-401		2009-07-28		2179		2010-04-08		true		2011-03-09								200901		Meridian Trust Federal Credit Union				Cheyenne		WY		

		202396				Magna Energy Services, LLC		¤ 2,400.00				¤ 2,400.00		CD		105				673s		2010-01-21		1798		2010-03-09		true		2013-04-18								400006644		First Interstate Bank				Gillette		WY		

		D3TFN5_4/009				Hettinger Welding LLC		¤ 15,900.00				¤ 15,900.00		CS		204		5 4/009						1820		2010-04-15		true		2011-08-12								109706										

		D1 TFN 5 5/148				Croell Redi Mix Inc		¤ 2,000.00				¤ 2,000.00		CS		205		5 5/148				2010-04-17		1826		2010-04-26		true		2013-01-03		1816577						2475		Croell Redi-Mix Inc.				Sundance		WY		

		DN00381-2				bootheel Project, LLC		¤ 6,600.00				¤ 6,600.00		CS		232				DN381				9661		2011-09-13		true		2012-11-19								604033857		Bank of Montreal/Harris NA				Chicago		IL		

		D2000406DN-2				Big Bear Mining, Inc.		¤ 52,200.00				¤ 52,200.00		CS		218				406DN		2010-10-19				2010-11-16		true		2011-02-22								9477401496		Chase Bank				Louisville		KY		

		202497				Magna Energy Services, LLC		¤ 4,000.00				¤ 4,000.00		CD		114				754		2010-10-29		9535		2011-01-05		true		2013-04-03								400006799		First Interstate Bank				Gillette		WY		

		202522				Wolfman Energy Services LLC		¤ 38,700.00				¤ 38,700.00		LOC		UIC13				97-240						2011-03-29		true		2012-02-08								97-240		Pinnacle Bank				Gillette		WY		

		D2 154CN				Linc Energy Operations Inc.		¤ 416,405.00				¤ 416,405.00		CS		223				154CN		2011-04-21		9582		2011-04-26		true		2011-12-13								479701972		Wells Fargo Bank				Arvada		CO		

		D1 1520ET				Hout Fencing of WY, Inc.		¤ 10,000.00				¤ 10,000.00		CS		224				1520ET		2011-04-27		9584		2011-04-27		true		2011-05-17								5454302083		Wells Fargo Bank								

		D1 DN0407				Crosshair Exploration Mining Company		¤ 268,600.00				¤ 72,800.00		CS		225				407DN		2011-05-16		9602/6903		2011-06-03		true		2012-12-03						$195800 withdrawn 12/22/11		60403142-7/6043143-6		Harris Bank				Chicago		Il		

		202573				Melody Ranch Investments, LLC		¤ 180,985.00				¤ 180,985.00		LC		545				690s		2011-06-03		9614		2011-06-24		true		2012-05-07								127888		Bank Of Jackson Hole				Jackson		wY		

		202554				Green Bridge Holdings,Inc		¤ 5,333,822.00				¤ 5,333,822.00		LC		600				483		2011-04-11		9598		2011-06-03		true		2013-05-09								4059-6416		Wells Fargo Bank				St. Louis		MO		

		202560				Comet Energy Services. LLC		¤ 14,534.19				¤ 14,534.19		CD		CB028				WY0054852		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202561				Comet Energy Services. LLC		¤ 14,544.36				¤ 14,544.36		CD		CB028				WY0056367		2011-03-01				2011-06-03		true		2012-01-09								17478116		First National Bank				Traverse City		MI		

		202562				Comet Energy Services. LLC		¤ 26,818.63				¤ 26,818.63		CD		CB028				WY0056570		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202563				Comet Energy Services. LLC		¤ 422.07				¤ 422.07		CD		CB028				WY0054330		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202555				Magna Energy Services LLC		¤ 10,000.00				¤ 10,000.00		CD		119				1522ET		2011-03-01				2011-06-03		true		2013-04-03								400006852		First Interstate Bank				Gillette		WY		

		202568				Roy G. Ready and Amy J. Ready		¤ 10,000.00				¤ 10,000.00		LC		544				1526ET		2011-04-28		9605		2011-06-16		true		2013-02-13						AMD EXP Date 4/28/13		3011		Roy G. Ready and Amy  J. Ready				Greybull		WY		

		WY0040282				Storm Cat Energy Corporation		¤ 16,529.95				¤ 16,529.95		CS		CB029				WY0040282						2011-08-17		true		2012-08-27								51245		American National Bank				Denver		CO		

		202619				Power Resources, Inc. dba Cameco Resources		¤ 245,000.00		Cameco Resources		¤ 245,000.00		LC		556				409DN		2011-08-17		9653		2011-09-13		true		2013-06-11								4106110		BNP Paribas				New York		NY		

		202634				UR-Energy USA, Inc		¤ 1,748,000.00		Lost Creek ISR, LLC		¤ 1,748,000.00		LC		561				PT788		2011-10-20		9675		2011-11-08		true		2012-05-17								1599		Colorado Business Bank				Denver		CO		

		D3 CN157				Hall-Atlas, LLC		¤ 21,325.00				¤ 21,325.00		CS		241		TFN 5 6/284		CN 157		2012-12-20		9702		2011-12-29		true		2012-05-30								403867		1st National Bank of Gillette				Gillette		WY		

		202646				Pete Lien  & Sons, inc		¤ 63,000.00		was 63000.00		¤ 34,000.00		LC		565				PT567		2011-12-06		0505		2011-12-27		true		2013-06-11								S500988		UMB				Kansas City		MO		

		202656				Bearcat Energy LLC		¤ 70,202.01				¤ 70,202.01		CD		CB031				See Expl		2011-11-29				2012-01-05		true		2012-09-11						WY0054330 WY0054852 WY0056367 WY0056570		28700		Hiltop National Bank				Casper		WY		

		202662				Spomer Construction Co, Inc		¤ 1,500.00				¤ 1,500.00		CD		128				ET1419		2011-12-09		9711		2012-01-25		true		2012-08-28								0000000362		Big Horn Federal Bank				Powell		WY		

		202703				Bearcat Energy LLC (Colorado)		¤ 2,106.02				¤ 2,106.02		CD		CBM34				WY0054330		2012-05-16				2012-06-05		true		2012-09-11						WY0054330, WY0056367, WY0056570		28794		Hilltop National Bank				Casper		WY		

		202702				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		131		5 1/321		ET1559		2012-04-25		9770		2012-06-05		true		2013-04-09								400007012		First Interstate Bank				Gillette		WY		

		202785				Stinson Aggregate, LLC		¤ 15,900.00				¤ 15,900.00		LC		551				773s		2011-01-30		9638		2013-01-29		true		2013-02-12								30960307		First Interstate bank				Gillette		WY		

		202772				Pacer Corporation		¤ 12,000.00				¤ 12,000.00		CD		144				347C PT		2012-11-05		296374		2012-12-27		true		2013-07-19								7201001136		First Interstate Bank				Custer		SD		

		202806				Stone Yard, LLC		¤ 3,000.00				¤ 3,000.00		LC		598				1572ET		2013-02-19		296404		2013-04-03		true		2013-07-31								50004990		First Enterstate Bank of Commerce				Buffalo		WY		

		202824				Tri-State Recycling Services		¤ 13,028.00				¤ 13,028.00		CD		SW171				50.805		2013-03-13		724605		2013-05-22		false										11708		Access Bank				Omaha		NE		

		202786				Magna Energy Services, LLC		¤ 1,000.00				¤ 1,000.00		CD		147				1449ET		2013-01-20		544		2013-01-29		true		2013-04-03								400007097		First interstate Bank				Gillette		WY		

		202728				Stephen & Audrey Smith		¤ 4,000.00				¤ 4,000.00		CD		135		TFN 5 1/323		ET1564		2012-05-21		296310		2012-08-29		true		2013-05-28								18836171		Bank of the West				Meeteetse		WY		

		202723				Jerry M. Brown		¤ 3,000.00				¤ 3,000.00		LC		581				ET771		2012-05-20				2012-08-14		true		2013-05-22								257		Pinnacle Bank				Worland		WY		

		D2 0381CPT				Energy Fuels Wyoming, Inc		¤ 1,754,687.24				¤ 1,754,687.24		CS		256				381cPT		2012-09-07		296325		2012-09-13		true		2013-06-12		1979562						220		US Bank NA				Denver		CO		

		D1 5 3/358TFN				Strid Marble & Granite Company		¤ 3,950.00				¤ 3,950.00		CS		257		5 3/358				2012-07-09		296333		2012-10-02		true		2013-01-03		1816578						4987		US Bank				Cheyenne		WY		

		D200001356ET				MARVIN DANIELSON		¤ 2,000.00				¤ 2,000.00		CS		262				1356ET				3159		2007-07-23		true		2012-07-30								1025										

		201933				LANDRICA DEVELOPMENT		¤ 141,000.00				¤ 141,000.00		LC		UIC2				06-786		2007-08-06		2159		2007-08-31		true		2012-04-17								4737-3692		WACHOVIA SECURITIES				GREENWOOD VILLAGE		CO		

		202437				Snake River Sporting Club Development		¤ 10,000.00				¤ 10,000.00		LC		532				1117ET		2008-10-20		0230		2010-07-19		true		2011-10-13								NZS630271		Wells Fargo Bank				San Francisco		CA		

		202433				Madsen Mining LLC		¤ 69,367.69				¤ 69,367.69		LC		531				775s		2010-07-23		1853		2010-07-16		true		2011-12-29						Amend Exp 6/23/12		110		First National Bank				Buffalo		WY		

		201956				QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		565				1408ET		2007-09-14		0123		2007-10-15		true		2012-06-19						EXP 9/14/12		38		SUNDANCE STATE BANK		BOX 950		SUNDANCE		WY		82729

		201963				ROSS EXCAVATION INC		¤ 7,200.00				¤ 7,200.00		LC		566				795ET		2007-07-27		0130		2007-10-22		true		2013-06-30								3312758		JACKSON STATE BK		112 CENTER ST		JACKSON HOLE		WY		83001

		201965				NFU WYOMING LLC		¤ 383,000.00				¤ 383,000.00		LC		566				371DN		2007-10-12		0139		2007-10-22		true		2012-05-17								1371		COLORADO BUSINESS BANK		101 W MINERAL		LITTLETON		CO		80120

		201966				NFU WYOMING LLC		¤ 105,000.00				¤ 105,000.00		LC		566				372DN		2007-10-12		0140		2007-10-22		true		2011-08-19								1370		COLORADO BUSINESS BANK		101 W MINERAL		LITTLETON		CO		80120

		201970				LOST CREEK ISR, LLC		¤ 470,000.00				¤ 470,000.00		LC		567				334DN		2007-09-20		0141		2007-10-24		true		2011-10-21								1363		COLORADO BUSINESS BANK		101 W MINERAL AVE		LITTLETON		CO		80120

		201946				DAVID C FREITAG		¤ 4,000.00				¤ 4,000.00		CD		164				005LE		2007-09-04		0109		2007-09-18		true		2011-09-30								2364		ATLANTIC CITY FCU				LANDER		WY		

		D2TFN5_4/180				Paso Rico (USA) Inc.		¤ 173,000.00				¤ 173,000.00		CS		208		5 4/180				2010-07-13		1867		2010-08-19		true		2012-05-07								903201884		Wells Fargo Bank N.A.				Casper		WY		

		WQD0280006				USA Exploration & Production LLC		¤ 104,109.57				¤ 104,109.57		CS				<--CBM-020		WYG280006		2010-08-04				2010-08-10		true		2011-03-10								5813		Jonah Bank of Wyoming				Casper		WY		

		202452				Paso Rico (USA) Inc		¤ 137,000.00				¤ 137,000.00		CD		110		5 4/180				2010-07-13		1868		2010-08-16		true		2012-05-07								9789601300		Wells Fargo Bank				Casper		WY		

		201983				TREND EXPLORATION ILLC		¤ 43,467.00				¤ 43,467.00		LC		UCI3				06-863		2007-10-24		2164		2007-11-28		true		2011-08-16								1331		WESTERN NATIONAL ANK				MIDLAND		TX		

		D30000000001385ET				HETTINGER LLC		¤ 10,000.00				¤ 10,000.00		CS		269				1385ET		2007-10-10		0149		2007-11-14		true		2011-07-22								508964257		US BANK								

		201987				MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		169				1280ET		2007-10-04		0169		2007-12-06		true		2013-06-19								08012808		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		201989				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		169				1061ET		2007-08-30		0169		2007-12-06		true		2011-12-06								6218565		SHOSHONE FIRST BANK				CODY		WY		

		201990				ARARAT ROCK PRODUCTS OF WYOMING		¤ 10,000.00				¤ 10,000.00		CD		169				1294ET		2007-10-31		0169		2007-12-06		true		2012-09-19								11375		FIRST NATIONAL BANK OF BUFFALLO				BUFFALO		WY		

		201992				FRED KUNZ		¤ 1,000.00				¤ 1,000.00		CD		170				1061ET		2000-12-14		0178		2007-12-27		true		2011-12-06								3300003631		FIRST NATIONAL BK				CODY		WY		

		201994				FRED KUNZ		¤ 3,000.00				¤ 3,000.00		CD		170				1061ET		2004-02-20		0178		2007-12-27		true		2011-12-06								100048526		FIRST NATIONAL BK				CODY		WY		

		202496				Donna M. and Burke Steele		¤ 3,200.00				¤ 3,200.00		CD		114				1002ET		2010-04-26		9532		2011-01-05		true		2012-12-12								400006799		First Intersate Bank				Gillette		WY		

		202153				MAGNA ENERGY SERVICES		¤ 10,000.00				¤ 10,000.00		CD		183				1449ET		2008-08-07		348		2008-10-30		true		2013-04-03								400006282		FIRST INTERSTATE BK				GILLETTE		WY		

		202142				CANYON CONCRETE SAND & GRAVEL LTD LLC		¤ 76,038.00				¤ 76,038.00		LC		590				758(S)		2008-10-08				2008-10-22		true		2013-07-02								45		PINNACLE BK				THERMOPOLIS		WY		

		202150				LOST CREEK LLC		¤ 120,800.00				¤ 120,800.00		LC		591				334DN		2008-10-10				2008-10-30		true		2011-10-21								1455		COLORADO BUSINESS PARK				LITTLETON		CO		

		202159				LANDRICA DEV CO		¤ 1,063,000.00				¤ 1,063,000.00		LC		592				486		2008-10-17						true		2011-05-24								47373692		WACHOVIA SECURITIES				RICHMOND		VA		

		D3TFN_5 5/178				Linc Energy Operations Inc.		¤ 255,015.00				¤ 255,015.00		CS		214		5 5/178				2010-09-27		1897		2010-10-05		true		2011-12-13								47901953		Wells Fargo Bank				Arvada		CO		

		WQD004282				Storm Cat Energy		¤ 16,048.49				¤ 16,048.49		CS		CB022				See Expl		2010-09-15				2010-09-21		true		2012-08-27						Permits: WY0040282 WY0046701 WY0049221 WY0049514 WY0050059 WY0053902 WY0055379 WY0056600		40432		American				Denver		CO		

		D2001505ET				David Thoman		¤ 500.00				¤ 500.00		CS		213				1505ET		2010-09-16		1888		2010-09-22		true		2011-10-25								1000318464		Bank of the West								

		202479				Energy Fuels Wyoming, Inc		¤ 2,002,500.00				¤ 1,754,687.00		LC		535				381C		2010-09-22		1890		2010-10-18		true		2012-09-11						Amend Name Change from Titan Uranium		564-10		Hilltop National bank				Casper		WY		

		202480				Energy Fuels Wyoming, Inc		¤ 124,500.00				¤ 124,500.00		LC		535				331DN		2010-09-22		1891		2010-10-18		true		2012-07-26						Amend Name change from Titan Uranium		565-10		Hilltop National Bank				Casper		WY		

		202482				NEPECO		¤ 28,800.00				¤ 28,800.00		LC		535				762(s)		2010-09-13				2010-10-18		true		2012-12-03								001001037645		Big Horn Federal				Lovell		WY		

		D3_754-1				MAGNA ENERGY SERVICES LLC		¤ 2,000.00				¤ 2,000.00		CS		284				754		2007-08-15		349		2008-11-03		true		2013-04-09								5198										

		202186				COLLINS BACKHOE & WATER SERVICE INC		¤ 14,000.00				¤ 14,000.00		CD		188				729(S)		2008-12-10		0395		2009-02-03		true		2012-12-03								815-4239137		BANK OF THE WEST				KEMMERER		WY		

		202187				MAGNA ENERGY SERVICES LLC		¤ 10,300.00				¤ 10,300.00		CD		188				673(S)		2008-12-23		1602		2009-02-03		true		2013-04-18								400006397		FIRST INTERSTATE BK				GILLETTE		WY		

		202195				SINCLAIR OIL CORP		¤ 783,035.31				¤ 783,035.31		LC		SH133				20.531,532,533		2009-02-03		6258		2009-02-20		true		2012-06-19								NZS634134		WELLS FARGO BK				SAN FRANSICO		CA		94111

		202193				SIERRA CONSTRUCTION CO		¤ 70,000.00				¤ 70,000.00		CD		STA32				83-382		2009-09-09		2173		2009-02-12		true		2013-03-12								800350483		1ST  Interstate Bk				casper		WY		82602

		202096				OSBORNE BROTHERS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		180				1441ET				0300		2007-11-28		true		2011-06-23								300016660		FIRST INTERSTATE BANK				GILLETTE		WY		

		D20000000000374DN				ROBERT K VINCENT		¤ 2,000.00				¤ 2,000.00		CS		280				374DN		2008-07-10		0302		2008-07-24		true		2011-10-25						Replacement ck NSF 1117		1513		CHASE BANK				DELAWARE		OH		

		202211				NCA Nuclear, Inc.		¤ 10,000.00				¤ 10,000.00		CD		190				347DNH		2009-03-11		1627		2009-03-11		true		2012-12-27								500007888		Colorado Business Bank part of CoBiz Bank				Golden		CO		80401

		D100287LE				Strid Marble & Granite		¤ 1,050.00				¤ 1,050.00		CS		290				287LE		2009-04-14		1648		2009-04-14		true		2013-01-03		1816579						4008										

		202216				Mullinax Concrete Service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1081ET				1633		2009-04-07		true		2011-07-12								01-800191-18										

		202220				Mullinax Concrete Service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1420ET				1637		2009-04-07		true		2012-04-05								01-800196-19										

		202235				Magna Energy Services		¤ 12,600.00				¤ 12,600.00		LC		192				754		2009-04-01		1651		2009-04-24		true		2013-04-03								400006483		First Interstate Bank				Gillette		WY		82717

		202535				Quality Environmental Tech Solutions		¤ 141,000.00				¤ 141,000.00		LC		UIC14				06-786		2011-03-29				2011-05-17		true		2012-11-19								QETS01		First National Bank of Sheridan				Sheridan		WY		

		202538				Timberline Production Co.		¤ 36,300.00				¤ 36,300.00		CD		118				712s		2011-03-24		9578		2011-05-17		true		2012-11-19								16493106		Bank of the West				Casper		WY		

		202539				Rock Springs Mineral Processing		¤ 1,250.00				¤ 1,250.00		CD		118				283LE		2008-08-01		319		2011-05-17		true		2011-11-07								27199		Hilltop National Bank				Casper		WY		

		100065				AMERICAN MINING/MLNG		¤ 10,000.00				¤ 10,000.00		LC		555				627S		1997-06-01		0		1989-06-13		true		2011-12-05						EXPIRY DATE CHG. TO 06/01/12		23										

		200348				AMERICAN MINING/MLNG		¤ 2,000.00				¤ 2,000.00		LC		544				LE 193		1997-03-23		0		1992-09-04		true		2011-12-05						AMD EXT EXP DATE TO3/23/12		30000054										

		0094078				BASINS INC		¤ 2,000.00				¤ 2,000.00		CD		167				202DN		1987-08-15		0		1986-10-02		true		2011-01-21								1733										

		0087819				CK LAND & LIVESTOCK		¤ 600.00				¤ 600.00		CD		156				606ET		1986-07-29		0		1985-10-15		true		2011-08-19								9499										

		0081604				CARBON ENERGY CORP		¤ 1,000.00				¤ 1,000.00		CD		148		1-5/385				1986-05-13		0		1985-06-04		true		2012-03-20				2012-03-09				3004408										

		200319				DIAMOND COMPANY		¤ 16,500.00				¤ 16,500.00		CD		101		2 5/254				1992-12-12		0		1992-07-27		true		2012-12-06								39256										

		D12000715ET				DIVIDE CONSTRUCTORS		¤ 2,000.00				¤ 2,000.00		CS		184		2-3/101		ET75		1988-04-18		0				true		2011-12-22								65544										

		0081137				HARRIS TRUCKING & CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CD		143		1-6/374				1987-07-15		0		1985-02-08		true		2012-10-12								2081										

		200025				RICHARD HAWN		¤ 2,000.00				¤ 2,000.00		CD		206		2 6/174				1992-01-22		0		1990-03-23		true		2012-08-28								8034										

		D10000255CT				TERRY HANKINS		¤ 1,000.00				¤ 1,000.00		CS		209		2 6/146		255C		1990-08-03		93493				true		2011-10-11								398684										

		D10000585ET				BILL LACY		¤ 800.00				¤ 800.00		CS		150		1-5/390		ET585		1985-07-12		0				true		2013-04-15								2819										

		200496				TERESA MADDOX		¤ 500.00				¤ 500.00		CD		118		2 5/329				1996-08-10		0		1993-08-30		true		2011-11-10								42223										

		200541				C D MENG		¤ 25,000.00		WYOMING WASTE WATER DISPOSAL		¤ 25,000.00		CD		CD6				UIC93-294		1994-06-06		0		1994-03-30		true		2011-01-12								59096320										

		104245				MINERAL TECHNOLOGY CORP		¤ 1,000.00				¤ 1,000.00		CD		182		2-1/84				1990-10-21		0		1987-12-30		true		2011-11-10								6113										

		200588				PELESKY PETROLEUM & EQUIP		¤ 16,375.00				¤ 16,375.00		CD		SHWD-				50.541		1995-07-22		0		1994-08-31		true		2012-04-17								3318										

		200642				PELESKY PETROLEUM EQUIPMENT & SVC		¤ 2,829.00				¤ 2,829.00		CD		SHWD-				50.541		1996-03-20		0		1995-04-21		true		2012-04-17								3694										

		0066638				PLATT RANCHES		¤ 5,000.00				¤ 5,000.00		CD		116				434		1985-02-09		0		1982-11-16		true		2012-10-29								17099										

		0061083				POLLARD, KURT		¤ 200.00				¤ 200.00		CD								1973-06-20		0		1973-06-21		true						2011-10-13				6333										

		D11000047ET				QUALITY LANDSCAPE		¤ 300.00				¤ 300.00		CS		211				47ET		1990-09-21		0				true		2011-11-10								4848										

		0060922				JACK RICHARDSON		¤ 2,000.00				¤ 2,000.00		CD		97						1981-01-13		0		1981-03-11		true		2011-01-28								5782										

		200639				SCHERER CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD		151		3 4/15				1996-02-01		0		1995-04-17		true		2012-02-08								13812										

		200640				SCHERER CONSTRUCTION		¤ 7,000.00				¤ 7,000.00		CD		151		3 4/15				1996-03-29		0		1995-04-17		true		2012-02-08								13912										

		0061091				ROY SHEPARD		¤ 500.00				¤ 500.00		CD								1973-12-10		0		1975-01-08		true		2011-12-15						FROM LAND COMM		5783										

		200515				ROY SHEPHERD		¤ 600.00				¤ 600.00		CD		123				PT239		1994-10-21		0		1993-11-15		true		2011-12-15								30008086										

		0087165				SKYLINE CONSTRUCTION		¤ 600.00				¤ 600.00		CD		155				602ET		1986-08-16		0		1985-09-23		true		2011-08-04								9549										

		D12000558ET				SARATOGA CORP		¤ 400.00				¤ 400.00		CS		142		5/368		ET558		1988-01-15		2242				true		2011-08-01								96660										

		D20000515ET				RUTH H SPANN		¤ 400.00				¤ 400.00		CS		135		1-4/343		515ET		1984-06-05		0				true		2013-07-25		2066553						146										

		D12000047ET				RANDY STEVENS (QUALITY LANDSCAPING)		¤ 200.00				¤ 200.00		CS		167				47ET		1986-10-06		2489				true		2011-11-10								1409										

		0095176				MARIE TATUM		¤ 2,000.00				¤ 2,000.00		CD		174				146LE		1987-10-08		0		1987-02-13		true		2012-11-13								1215										

		202228				Comet Energy		¤ 13,699.86				¤ 14,110.86		CD		SW014				WY0054852		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 411.00		80852403		Irwin Union Bank & Trust				Traverse City		MI		49684

		202229				Comet Energy		¤ 13,709.46				¤ 14,120.74		CD		SW014				WY0056367		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 411.28		80852387		Irwin Union Bank & Trust				Traverse City		MI		49684

		202230				Comet Energy		¤ 25,279.14				¤ 26,037.50		CD		SW014				WY00565		2009-03-25				2009-04-21		true		2011-06-06						5/25/10 INC 758.36		80852395		Irwin Union Bank & Trust				Traverse City		MI		49684

		200150				DALE WEAVER INC		¤ 3,000.00				¤ 3,000.00		CD		215		2 3/204				1991-11-15		0		1991-01-22		true		2011-12-05								7331										

		200663				LAMAX CONSTRUCTION INC		¤ 3,000.00				¤ 3,000.00		CD		157		3 2/29				1995-12-14		0		1995-07-11		true		2012-09-19								347400026568										

		D21000966ET				ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		241		3 5/21		ET966		1995-05-12		4149				true		2011-08-30						ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		82028										

		D21000966ET				ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		241		3 5/21		ET966		1995-05-12		4148				true		2011-08-30						ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		20056										

		200691				FREMONT SAND & GRAVEL		¤ 5,000.00				¤ 5,000.00		CD				3 6/47				1995-11-17		4211		1995-12-08		true		2012-09-11								30005303										

		200769				P.E. GROSCH CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD		193		3 4/113		1031ET		1997-01-09		4349		1997-01-24		true		2013-05-22								10892										

		200796				DAVE FREITAG		¤ 500.00				¤ 500.00		CD		102				225LE		1997-03-14		4390		1997-04-18		true		2011-09-30								2363										

		D11000558ET				SARATOGA CORP		¤ 3,000.00				¤ 3,000.00		CS		262				558ET		1997-07-16		4440		1997-07-16		true		2011-07-12								5002835011										

		200829				JOSEPH B FUHRIMAN		¤ 750.00				¤ 750.00		CD		111		3 5/146				1997-07-16		4449		1997-08-08		true		2011-11-07								558000004										

		D11000715ET				DIVIDE CONSTRUCTORS		¤ 5,500.00				¤ 5,500.00		CS		264				715ET		1997-08-25		4483		1997-10-10		true		2011-12-22								93299										

		202233				Lost Creek ISR, LLC		¤ 1,001,500.00				¤ 1,001,500.00		CD		501				334DN		2009-02-24		1619		2009-04-24		true		2011-03-09						To replace 200214 issued 3/11/09		1471		Colorado Busienss Bank				Littleton		CO		80120

		D200000355C				KIM DWORSHAK		¤ 700.00				¤ 700.00		CS		270		3 2/167		355C		1998-03-30		4542		1998-03-30		true		2012-08-02								1081										

		200893				WYOMING HORSE RACING, INC.		¤ 11,700.00				¤ 11,700.00		CD		131		3 3/193				1998-04-28		4556		1998-05-18		true		2013-03-06						FORM 1T PERMIT TRANSFER-RECLAMATION BOND		724000730										

		200939				DOYLE CHILD TRUST		¤ 2,000.00				¤ 3,800.00		CD		140				423ET		1998-12-30		2045		1998-12-30		true		2012-12-27								2940090										

		SWM02190900000034				DORTY, STEWART WASTE OIL STORAGE		¤ 100.00				¤ 100.00		CS		SH135				50.235		2009-02-02		6260		2009-02-19		false																				

		WQD030909				STORM CAT ENERGY		¤ 9,837.24				¤ 9,837.24		CS		CBM				WY		2009-03-05				2009-03-09		true		2012-08-27																		

		D2000000530(S)				Jade Putters		¤ 1,000.00				¤ 1,000.00		CS		294				530(s)		2009-06-10		1677		2009-06-17		true		2012-12-03								1298		WYHY Federal Credit Union								

		200973				ORO MANAGEMENT, LLC		¤ 10,000.00				¤ 10,000.00		CD		147				3 5/264		1999-07-23		2118		1999-07-23		true		2012-06-28				2012-06-28				2690										

		200992				DIAMOND COMPANY NL		¤ 2,700.00				¤ 2,700.00		CD		152				2143		1999-09-23		2143		1999-10-12		true		2012-12-06						ADDITIONAL BOND		81153										

		202269				Timberline Production Co, LLC		¤ 33,700.00				¤ 33,700.00		CD		196				712s		2009-06-18		1686		2009-07-15		true		2012-11-19								4552182		Bank of the West								

		201009				ALEXANDER CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		LC		598				1125ET		2000-01-18				2000-02-10		true		2012-06-04						RECLAMATION BOND		95										

		201013				C BAR K PETROLEUM SERVICE INC		¤ 5,805.63				¤ 5,805.63		CD		SWM38				50.541		1999-12-01				2000-03-20		true		2012-04-17								5020										

		D20001136ET				EOG RESOURCES, INC		¤ 8,000.00				¤ 8,000.00		CS		285		3 5/286		ET1136		2000-05-09		2208				true		2011-10-10								1190330177										

		201052				STAR TRUCKING		¤ 7,200.00				¤ 7,200.00		CD		166				385ET		2000-09-19		2261		2000-10-23		true		2013-06-19								8000011846										

		201060				WYOMEX, LLC		¤ 10,000.00				¤ 10,000.00		CD		168				936ET		2000-11-03		2269		2000-12-01		true		2012-11-19								1001004721										

		201065				COOK, LARRY & CHRISTY		¤ 2,000.00				¤ 2,000.00		CD		168		TFN 3 4/356				2000-11-13		2281		2000-12-01		true		2012-08-02								705001190										

		201092				JAY B COLLINS		¤ 10,000.00				¤ 10,000.00		LC		521				1170ET		2001-03-13		2317		2001-04-16		true		2013-03-06						RECLAMATION BOND		239										

		201101				L & L PRODUCTION SERVICE		¤ 5,000.00				¤ 5,000.00		CD		175		3 3/311				2000-02-10		2331		2001-04-23		true		2012-08-22								700027112										

		201102				L & L PRODUCTION SERVICE		¤ 3,000.00				¤ 3,000.00		CD		175		3 3/311				2000-06-05		2331		2001-04-23		true		2012-08-22								700031101										

		D2TFN_5 2/192				Gordon Marlatt		¤ 200.00				¤ 200.00		CS		217		5 2/192						9506		2010-10-19		true		2012-01-25								6605										

		D1TFN_5 6/199				Pinnacle Materails Inc.		¤ 10,000.00				¤ 10,000.00		CS		216		5 6/199						9505		2010-10-18		true		2012-08-14								4216619935										

		202490				High Plains Gas, LLC		¤ 2,087,530.30				¤ 2,087,530.30		LC		CB024				See exp		2010-12-12				2010-11-23		true		2011-05-24						WY0039047, 55, 519, 616, 632, 641, 659, 40797, 42056, 42064		517		First National Bank of Gillette				Gillette		WY		82717

		201126				EARL & KELLY GUILD		¤ 3,000.00				¤ 3,000.00		CD		178				102011		2001-03-09				2001-07-09		true		2012-07-06								102011										

		201136				D & A CONSTRUCTION & CONCRETE		¤ 10,000.00				¤ 6,000.00		LC		528				1036ET						2001-08-15		false		2013-07-29						EXT EXP DATE 8/1/13		1420										

		201232				KENDALL JENKINS		¤ 25,585.24				¤ 25,585.24		CD		195				693S		2002-07-15		196358		2002-08-02		true		2012-02-16						was for ET876 transferred to permit 693S 9/5/02		1688										

		201233				LARRY HANFT		¤ 2,000.00				¤ 2,000.00		CD		195				1115ET		2002-07-22		196364		2002-08-02		true		2011-10-10								7558										

		201235				POWER RESOURCES INC		¤ 8,677,000.00		CAMECO RESOURCE		¤ 78,839,439.00		LC		550				633		2002-07-17		196360		2002-08-02		true		2012-07-12						Inc $54,532,900 Amend w/inc 22532900.00 & exp date 8/27/11		736180		BNP PARIBAS				NEW YORK		NY		

		201237				POWER RESORUCES INC		¤ 340,750.00		Cameco Resource		¤ 653,100.00		LC		550				236DN		2002-07-22		196362		2002-08-02		true		2013-01-15						EXP DATE		736182										

		201265				BINNING CUSTOM CONSTRUCTION		¤ 7,000.00				¤ 7,000.00		CD		100				120ET		2002-10-02		196391		2002-11-18		true		2011-07-12								4083										

		201276				COLLEEN WILLITS & CYNTHIA HABERMAN		¤ 9,369.00				¤ 9,369.00		LC		557				294		2002-12-05		196424		2002-12-31		true		2011-05-13						Amend with Exp of 12/5/11		335										

		201294				FULLER RANCH		¤ 10,000.00				¤ 10,000.00		CD		105				1071ET		2002-12-27		196454		2003-02-13		true		2011-06-23								30013944										

		201300				PETE LIEN & SONS, INC		¤ 98,800.00				¤ 98,800.00		LC		565				221C		2003-03-04		196463		2003-03-24		true		2011-12-15						Amend w/exp 1/31/10		549722										

		201301				PETE LIEN & SON INC		¤ 65,100.00				¤ 128,100.00		LC		565				320C		2003-03-04		196464		2003-03-24		true		2011-12-15						Amend w/exp 1/31/10		549721										

		201339				BLUEBONNET ENERGY CORPORATION		¤ 2,000.00				¤ 10,000.00		CD		122				1246ET		2003-05-28		196519		2003-06-24		true		2012-05-17								394310393399										

		201328				PETE LIEN & SONS INC		¤ 66,900.00				¤ 66,900.00		LC		582				305C		2003-06-04		196514		2003-06-17		true		2011-12-15								554538										

		201329				PETE LIEN & SONS INC		¤ 165,509.00				¤ 63,000.00		LC		582				567(S)		2003-06-04		196514		2003-06-17		true		2011-12-15						Amend w/exp 1/31/10		554494										

		201330				PETE LIEN & SONS INC		¤ 76,500.00				¤ 196,000.00		LC		582				574		2003-06-04		196514		2003-06-17		true		2011-12-15						Amend w/exp 1/31/10		554536										

		201331				BIRDSELL SAND & GRAVEL		¤ 17,930.00				¤ 42,000.00		LC		582				677(S)		2003-06-04		196514		2003-06-17		true		2011-12-15								554537										

		201345				HEPP LIVESTOCK		¤ 7,000.00				¤ 7,000.00		CD		124				1248ET		2003-05-28		196522		2003-07-03		true		2013-03-12								9831										

		201373				SIMS RANCH		¤ 10,000.00				¤ 10,000.00		CD		133				1256ET		2003-07-09		196557		2003-09-10		true		2011-09-13								1302405										

		201363				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-05-09		196548		2003-09-08		true		2012-05-10								4106966										

		201365				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-09-07		196550		2003-09-08		true		2012-05-10								4716										

		201366				G-P GYPSUM CORP		¤ 100,000.00				¤ 100,000.00		CD		131				245C		2003-05-14		196551		2003-05-04		true		2012-05-10								328562										

		202287				Power Resources dba Cameco Resources		¤ 425,000.00				¤ 1,625,000.00		LC		510				392DN				1712		2009-08-11		true		2013-06-11						Amend w/Inc 337000.00		91909531		BNP Paribas Bank				New York		NY		10019

		202282				NFU Yoming, LLC		¤ 14,000.00				¤ 14,000.00		LC		509				370DN				1697		2009-08-11		true		2012-07-06								1500		Colorado Business Bank				Littleton		CO		80120

		201470				FRONTIER FARMING & FEEDING INC.		¤ 10,000.00				¤ 10,000.00		LC		537				1277ET		2004-05-04		2649		2004-05-19		true		2011-05-13								215										

		D300046/151				PADLOCK RANCH COMPANY		¤ 1,015.00				¤ 1,015.00		CS		219		4 6/151				2004-04-26		2664		2004-06-07		true		2011-11-07								45772										

		D320046/151				PADLOCK RANCH COMPANY		¤ 135.00				¤ 135.00		CS		219		4 6/151				2004-04-26		2664		2004-06-07		true		2011-11-07								45959										

		201484				FREMONT SAND & GRAVEL		¤ 4,500.00				¤ 4,500.00		CD		160				988ET		2004-06-11		2675		2004-07-01		true		2012-09-11								555807606										

		D30000327DN				PASO RICO (USA) INC		¤ 10,000.00				¤ 10,000.00		CS		224				327DN		2004-07-21		2690		2004-08-12		true		2012-05-07								900009856										

		201512				WILLITS COMPANY INC.		¤ 42,800.00				¤ 62,500.00		LC		552		4 3/160		669		2004-07-13				2004-09-30		true		2011-05-13						new exp date 7/13/11		351										

		SWM05000014				ENVIROTANK INC		¤ 22,887.00				¤ 22,887.00		CS		SHD80				51.031		2004-09-23		6391		2004-11-15		true		2012-04-13								676703964										

		201527				FMC CORPORATION		¤ 1,130,000.00				¤ 647,609.00		LC		SHW82				40.010		2004-11-30				2004-12-09		true		2011-07-12						Reduced by $110,543 4/2/09		61624383										

		201537				MELODY RANCH INVESTMENTS, INC.		¤ 87,600.00				¤ 87,600.00		LC		568				690S		2004-05-21		2747		2005-01-07		true		2011-04-12								33003864										

		201539				REITER CONTSTUCTION LLC		¤ 10,000.00				¤ 10,000.00		CD		174				1292ET		2004-12-21		2750		2005-01-18		true		2013-02-16								48944										

		201556				YELLOW CREEK PRODUCTION		¤ 25,000.00				¤ 25,000.00		CD		STA7				03-097		2003-10-07				2005-02-16		false										8101024										

		201570				CARLTON DEWEY		¤ 10,000.00				¤ 10,000.00		CD		186				1304ET		2005-03-24		2800		2005-04-13		true		2012-02-16								6334										

		201577				SULPHUR CREEK RANCH		¤ 3,000.00				¤ 3,000.00		CD		187				1306ET		2005-03-21		2806		2005-04-25		true		2012-07-06								78102159										

		201588				HARLAN BARNUM RANCH LP		¤ 4,000.00				¤ 4,000.00		CD		190				1311ET		2005-03-18		2814		2005-05-13		true		2011-10-21								8100688										

		D200043/224				R.S. BENNETT CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		232		4 3/224				2005-06-27		2856		2005-08-04		true		2011-10-10								81901										

		201603				LYNN DIMOND		¤ 2,000.00				¤ 2,000.00		CD		197				1078ET		2005-05-24		2845		2005-07-21		true		2011-06-06								815861786										

		202506				Atchison Ranch LLC		¤ 10,000.00				¤ 10,000.00		LC		539				1515ET		2010-08-10		9543		2011-01-27		true		2011-08-16								1792		Guaranty Bank & Trust Co.				Denver		CO		

		201616				ALEXANDER CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		LC		594				1323ET		2005-07-11		2864		2005-08-19		true		2013-06-11								109										

		201627				DOMSON INC.		¤ 10,000.00				¤ 10,000.00		LC		596				1325ET		2005-08-17		2869		2005-08-29		true		2011-08-22						EXTEND EXPIRED DATE 9/1/12		111										

		201631				FIRST ENERGY SERVICES CO		¤ 3,000.00				¤ 3,000.00		CD		102				989ET		2005-07-22		2879		2005-09-15		true		2012-09-28								815										

		201652				NFU WYOMING, LLC		¤ 10,250.00				¤ 10,250.00		CD		105				335DN		2005-10-14		2899		2005-10-27		true		2012-05-17								7110004333										

		201655				TONGUE RIVER STONE INC.		¤ 57,500.00				¤ 130,000.00		LC		504				314		2005-10-04		2901		2005-11-09		true		2013-07-10						Amend Exp Date 12/11/13		1018										

		202348				Paso Rico (USA), Inc.		¤ 100,000.00				¤ 100,000.00		CD		199				327DN		2009-08-11				2009-10-07		true		2012-05-07								9550779178		Wells Fargo Bank				Golden		CO		

		201663				FREMONT SAND & GRAVEL		¤ 500.00				¤ 500.00		CD		107				555808596		2005-10-14		2917		2005-12-14		true		2012-09-11								555808596										

		D2004_31247				CHARLES ALBRECHT		¤ 4,000.00				¤ 4,000.00		CS		237		4 3/247				2005-11-30		2916		2005-12-15		true		2012-10-17								37759										

		201669				WYOMING BUILDERS, INC.		¤ 4,000.00				¤ 4,000.00		CD		110		1336ET				2005-12-15		2921		2006-01-09		true		2012-09-28								1000977684										

		D2004_61255				R S BENNETT CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CS		238		4 6/255				2006-01-06		2934		2006-01-31		true		2012-01-23								82909										

		201679				COMET ENERGY		¤ 12,500.00				¤ 14,068.88		CD		CB001				WY0054330		2006-02-08				2006-02-15		true		2012-01-23						5/25/10 INC 409.79  4/23/09 INC 397.84		10704										

		201695				COLLINS BACKHOE & WATER SERVICE		¤ 10,000.00				¤ 10,000.00		CD		119				1346ET		2006-02-09		2954		2006-03-28		true		2012-12-03								815000864228815										

		201703				DALE K KOCH		¤ 6,000.00				¤ 7,000.00		CD		121				1351ET		2006-04-03		2971		2006-05-15		true		2011-08-16								10773		FIRST NATIONAL BK				BUFFALO				

		D10000267LE				WESTERN STATES MINING, LLC		¤ 9,300.00				¤ 9,300.00		CS		245				267LE		2006-06-27		2982		2006-07-05		true		2012-12-17								1184										

		D20001285ET				RED DESERT GRAVEL, INC		¤ 1,000.00				¤ 1,000.00		CS		246				1285ET		2006-06-12		2984		2006-07-13		true		2011-06-15								1436										

		D20001285ET				RED DESERT GRAVEL, INC		¤ 450.00				¤ 450.00		CS		246				1298ET		2006-06-12		2984		2006-07-13		true		2011-06-15								1436										

		D2000265LE				Fremont Gold US LLC		¤ 5,600.00				¤ 5,600.00		CS		221				265LE		2011-01-04		9542		2011-01-07		true		2012-12-03								13193		American Bank of Texas				Sherman		TX		

		201725				NFU WYOMING LLC		¤ 52,000.00				¤ 52,000.00		CD		124				334DN		2006-07-05		2986		2006-07-12		true		2011-10-21								7110008831										

		201726				NFU WYOMING LLC		¤ 20,200.00				¤ 20,200.00		CD		124				335DN		2006-07-05		2987		2006-07-12		true		2012-05-17								7110008640										

		201758				REITER CONSTRUCTION LLC		¤ 14,800.00				¤ 32,500.00		LC		531				736(S)		2006-06-27		3013		2006-08-29		true		2013-02-26						EXP 8/29/09		1109600328										

		201748				LANDRICA DEVELOPMENT CO		¤ 3,782,000.00				¤ 3,782,000.00		LC		129				486		2006-07-11		3008		2006-08-10		true		2011-05-24								47373692										

		201755				MAGNUM MINERALS USA CORP		¤ 10,000.00				¤ 10,000.00		CD		128				341DN		2006-08-06		3011		2006-08-18		true		2011-09-21						EXP 7/27/09		9687035932										

		201756				FRANK & FRANCES HEISER		¤ 3,000.00				¤ 3,000.00		CD		130				1365ET		2006-07-12		3012		2006-08-29		true		2011-05-24								700111880										

		201763				HYLAND ENTERPRISES, INC		¤ 10,000.00				¤ 10,000.00		CD		131				1369ET		2006-08-02		3023		2006-09-15		true		2013-07-10								10305										

		201765				WIND RIVER MINING		¤ 2,000.00				¤ 2,000.00		CD		132				344DN		2006-08-28		3029		2006-09-18		true		2011-11-07								2552184729										

		D20000120ET				BINNING CUSTOM CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		248				120ET		2006-08-20		3022		2006-09-05		true		2011-06-23								1441										

		201776				SAMSON RESOURCES		¤ 186,721.00				¤ 238,546.00		LC		STA14				06-153		2003-11-07		2136		2006-10-16		true		2012-07-10								4587750										

		201772				PASO RICO (USA) Inc		¤ 10,000.00				¤ 10,000.00		CD		134				268LE		2006-08-01		3035		2006-10-04		true		2012-05-07								8836691223										

		201775				SEARLE BROTHRS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		135				907ET		2006-08-18		3042		2006-10-12		true		2012-12-12								2145										

		202366				Harlan Barnum Ranch, LP		¤ 6,000.00				¤ 6,000.00		CD		517				1311ET		2009-10-15				2009-11-04		true		2011-10-21						Amend Exp 10/5/11		9999927440		American National Bank				Casper		WY		

		202001				SPOMER CONSTRUCTION CO. INC		¤ 1,000.00				¤ 1,000.00		CD		171				1419ET		2007-10-12		0186		2008-01-11		true		2012-08-28								1001031499		BIG HORN FEDERAL				POWELL		WY		

		202002				MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		171				1139ET		2007-10-04		0187		2008-01-11		true		2013-04-18								08012807		FIRST NATIONAL BANK				GILLETTE		WY		

		202010				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		172				750 (S)LC		2007-08-30		0196		2008-01-25		true		2013-02-26								6566/3772906		RAWLINS NATIONAL BK				RAWLINS		WY		

		202371				Strata Energy, Inc		¤ 100,000.00				¤ 100,000.00		CD		102				395DN		2009-11-16		1762		2009-12-03		true		2011-03-17						Duplicate as CDARSCD03000024		3000018		First Interstate Bank				Gillette		WY		

		202372				Strata Energy, Inc		¤ 100,000.00				¤ 100,000.00		CD		102				395DN		2009-11-16		1763		2009-12-03		true		2011-03-17						Duplicate as CDARSCD03000025		3000019		First Interstate Bank				Gillette		WY		

		202387				Frontier Stone Company		¤ 31,100.00				¤ 31,100.00		LOC		521				725s		2009-07-06		1782		2010-02-11		true		2013-07-19						Amend Exp Date 7/6/13		504		Black Hills Community Bank				Rapid City		SD		

		202388				Frontier Stone Company		¤ 2,500.00				¤ 2,500.00		LOC		521				1300ET		2009-07-06		1783		2010-02-11		true		2012-08-02						Amend Exp Date 7/6/13		505		Black Hills Community Bank				Rapid City		SD		

		202390				Big Horn Redi-Mix, Inc.		¤ 10,000.00				¤ 10,000.00		LOC		521				1487		2009-12-18		1787		2010-02-11		true		2012-12-27								1218209		Bank of Grebull				Greybull		WY		

		202392				Randal R. Archer (Archer Construction)		¤ 2,000.00				¤ 2,000.00		CD		104				1486ET		2009-12-18		1786		2010-02-11		true		2012-08-14								14940924		Bank of the West				Riverton,		WY		

		202386				Kissak Water & Oil Service		¤ 25,000.00				¤ 25,000.00		LOC		UIC9				01-337		2009-11-12				2010-02-11		true		2013-05-09								NZS650358		Wells Fargo Bank				San Francisco		CA		

		202011				MAGNA ENERGY SERVICES LLC		¤ 31,300.00				¤ 31,300.00		CD		172				673S		2007-10-04		0198		2008-01-25		true		2013-04-18								08012813		FIRST NATIONAL BK				GILLETTE		WY		

		202012				URBAN GROVES		¤ 20,048.00				¤ 20,048.00		CD		172				704S		2007-12-31		0201		2008-01-25		true		2013-01-15								300016467		FIRST INTERSTATE BK				GILLETTE		WY		

		D30000000001230ET				HETTINGER WELDING		¤ 10,000.00				¤ 10,000.00		CS		271				1230ET		2007-11-16		0170		2007-12-13		true		2012-07-30								526944768		US BANK								

		D2000000000TFN5/10				ARTERY CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		273		TFN 5 5/010				2008-02-19		0217		2008-02-29		true		2012-06-18								21496		CENTRAL BANK & TRUST				FORT WASHAKIE		WY		

		202019				HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		173				1319ET		2007-08-30		0177		2008-02-27		true		2011-09-21								6566/3772907		RAWLINS NATIONAL BK				RAWLINS		WY		

		202023				US URANIUM CORPORATION		¤ 119,032.20				¤ 3,300.00		LC		574				376DN		2008-02-12		0215		2008-03-10		true		2011-07-14						Amend New Exp date 2/12/2010		1000000436		FIRST INTERSTATE BK				CHEYENNE		WY		

		202043				MERRILL INC		¤ 10,000.00				¤ 10,000.00		CD		175				1069ET		1998-03-19		0243		2008-04-11		true		2013-02-26								347400085093		US BK				CHEYENNE		WY		

		D2000406DN				Big Bear Mining, Inc.		¤ 2,000.00				¤ 2,000.00		CS		218				406DN		2010-10-19				2010-11-16		true		2011-02-22								105660953		Chase Bank				Louisville		KY		

		202065				MELGAARD CONSTRUCTION		¤ 12,000.00				¤ 12,000.00		LC		580				1228ET		2008-03-18		0265		2008-05-23		true		2012-08-02						AMEND EXP DATE 3/18/12		30960279		FIRST INTERSTATE BK				GILLETTE		WY		

		202066				LOST CREEK ISR LLC		¤ 236,000.00				¤ 236,000.00		LC		580				334DN		2008-05-01		0266		2008-05-23		true		2011-10-21								1411		COLORADO   BUSINESS P				LITTLETON		CO		

		D3000CN153				SASOL SYNFUELS INTERNATION (SSI)		¤ 18,400.00				¤ 18,400.00		CS		201				CN0153				1778		2010-02-11		true		2011-06-23								506017881										

		D300000314				TONGUE RIVER STONE		¤ 2,000.00				¤ 2,000.00		CS		200				314				1776		2010-01-06		true		2013-07-05		2050951						421457										

		202402				Western Environmental Services, Inc		¤ 80,413.00				¤ 80,413.00		CD		STA36				09-401		2009-07-28		2179		2010-04-08		true		2011-03-09								200901		Meridian Trust Federal Credit Union				Cheyenne		WY		

		202396				Magna Energy Services, LLC		¤ 2,400.00				¤ 2,400.00		CD		105				673s		2010-01-21		1798		2010-03-09		true		2013-04-18								400006644		First Interstate Bank				Gillette		WY		

		D3TFN5_4/009				Hettinger Welding LLC		¤ 15,900.00				¤ 15,900.00		CS		204		5 4/009						1820		2010-04-15		true		2011-08-12								109706										

		D1 TFN 5 5/148				Croell Redi Mix Inc		¤ 2,000.00				¤ 2,000.00		CS		205		5 5/148				2010-04-17		1826		2010-04-26		true		2013-01-03		1816577						2475		Croell Redi-Mix Inc.				Sundance		WY		

		DN00381-2				bootheel Project, LLC		¤ 6,600.00				¤ 6,600.00		CS		232				DN381				9661		2011-09-13		true		2012-11-19								604033857		Bank of Montreal/Harris NA				Chicago		IL		

		D2000406DN-2				Big Bear Mining, Inc.		¤ 52,200.00				¤ 52,200.00		CS		218				406DN		2010-10-19				2010-11-16		true		2011-02-22								9477401496		Chase Bank				Louisville		KY		

		202497				Magna Energy Services, LLC		¤ 4,000.00				¤ 4,000.00		CD		114				754		2010-10-29		9535		2011-01-05		true		2013-04-03								400006799		First Interstate Bank				Gillette		WY		

		202522				Wolfman Energy Services LLC		¤ 38,700.00				¤ 38,700.00		LOC		UIC13				97-240						2011-03-29		true		2012-02-08								97-240		Pinnacle Bank				Gillette		WY		

		D2 154CN				Linc Energy Operations Inc.		¤ 416,405.00				¤ 416,405.00		CS		223				154CN		2011-04-21		9582		2011-04-26		true		2011-12-13								479701972		Wells Fargo Bank				Arvada		CO		

		D1 1520ET				Hout Fencing of WY, Inc.		¤ 10,000.00				¤ 10,000.00		CS		224				1520ET		2011-04-27		9584		2011-04-27		true		2011-05-17								5454302083		Wells Fargo Bank								

		D1 DN0407				Crosshair Exploration Mining Company		¤ 268,600.00				¤ 72,800.00		CS		225				407DN		2011-05-16		9602/6903		2011-06-03		true		2012-12-03						$195800 withdrawn 12/22/11		60403142-7/6043143-6		Harris Bank				Chicago		Il		

		202573				Melody Ranch Investments, LLC		¤ 180,985.00				¤ 180,985.00		LC		545				690s		2011-06-03		9614		2011-06-24		true		2012-05-07								127888		Bank Of Jackson Hole				Jackson		wY		

		202554				Green Bridge Holdings,Inc		¤ 5,333,822.00				¤ 5,333,822.00		LC		600				483		2011-04-11		9598		2011-06-03		true		2013-05-09								4059-6416		Wells Fargo Bank				St. Louis		MO		

		202560				Comet Energy Services. LLC		¤ 14,534.19				¤ 14,534.19		CD		CB028				WY0054852		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202561				Comet Energy Services. LLC		¤ 14,544.36				¤ 14,544.36		CD		CB028				WY0056367		2011-03-01				2011-06-03		true		2012-01-09								17478116		First National Bank				Traverse City		MI		

		202562				Comet Energy Services. LLC		¤ 26,818.63				¤ 26,818.63		CD		CB028				WY0056570		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202563				Comet Energy Services. LLC		¤ 422.07				¤ 422.07		CD		CB028				WY0054330		2011-03-01				2011-06-03		true		2012-01-09								17478110		First National Bank				Traverse City		MI		

		202555				Magna Energy Services LLC		¤ 10,000.00				¤ 10,000.00		CD		119				1522ET		2011-03-01				2011-06-03		true		2013-04-03								400006852		First Interstate Bank				Gillette		WY		

		202568				Roy G. Ready and Amy J. Ready		¤ 10,000.00				¤ 10,000.00		LC		544				1526ET		2011-04-28		9605		2011-06-16		true		2013-02-13						AMD EXP Date 4/28/13		3011		Roy G. Ready and Amy  J. Ready				Greybull		WY		

		WY0040282				Storm Cat Energy Corporation		¤ 16,529.95				¤ 16,529.95		CS		CB029				WY0040282						2011-08-17		true		2012-08-27								51245		American National Bank				Denver		CO		

		202619				Power Resources, Inc. dba Cameco Resources		¤ 245,000.00		Cameco Resources		¤ 245,000.00		LC		556				409DN		2011-08-17		9653		2011-09-13		true		2013-06-11								4106110		BNP Paribas				New York		NY		

		202634				UR-Energy USA, Inc		¤ 1,748,000.00		Lost Creek ISR, LLC		¤ 1,748,000.00		LC		561				PT788		2011-10-20		9675		2011-11-08		true		2012-05-17								1599		Colorado Business Bank				Denver		CO		

		D3 CN157				Hall-Atlas, LLC		¤ 21,325.00				¤ 21,325.00		CS		241		TFN 5 6/284		CN 157		2012-12-20		9702		2011-12-29		true		2012-05-30								403867		1st National Bank of Gillette				Gillette		WY		

		202646				Pete Lien  & Sons, inc		¤ 63,000.00		was 63000.00		¤ 34,000.00		LC		565				PT567		2011-12-06		0505		2011-12-27		true		2013-06-11								S500988		UMB				Kansas City		MO		

		202656				Bearcat Energy LLC		¤ 70,202.01				¤ 70,202.01		CD		CB031				See Expl		2011-11-29				2012-01-05		true		2012-09-11						WY0054330 WY0054852 WY0056367 WY0056570		28700		Hiltop National Bank				Casper		WY		

		202662				Spomer Construction Co, Inc		¤ 1,500.00				¤ 1,500.00		CD		128				ET1419		2011-12-09		9711		2012-01-25		true		2012-08-28								0000000362		Big Horn Federal Bank				Powell		WY		

		202703				Bearcat Energy LLC (Colorado)		¤ 2,106.02				¤ 2,106.02		CD		CBM34				WY0054330		2012-05-16				2012-06-05		true		2012-09-11						WY0054330, WY0056367, WY0056570		28794		Hilltop National Bank				Casper		WY		

		202702				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		131		5 1/321		ET1559		2012-04-25		9770		2012-06-05		true		2013-04-09								400007012		First Interstate Bank				Gillette		WY		

		202785				Stinson Aggregate, LLC		¤ 15,900.00				¤ 15,900.00		LC		551				773s		2011-01-30		9638		2013-01-29		true		2013-02-12								30960307		First Interstate bank				Gillette		WY		

		202772				Pacer Corporation		¤ 12,000.00				¤ 12,000.00		CD		144				347C PT		2012-11-05		296374		2012-12-27		true		2013-07-19								7201001136		First Interstate Bank				Custer		SD		

		202806				Stone Yard, LLC		¤ 3,000.00				¤ 3,000.00		LC		598				1572ET		2013-02-19		296404		2013-04-03		true		2013-07-31								50004990		First Enterstate Bank of Commerce				Buffalo		WY		

		202824				Tri-State Recycling Services		¤ 13,028.00				¤ 13,028.00		CD		SW171				50.805		2013-03-13		724605		2013-05-22		false										11708		Access Bank				Omaha		NE		

		202786				Magna Energy Services, LLC		¤ 1,000.00				¤ 1,000.00		CD		147				1449ET		2013-01-20		544		2013-01-29		true		2013-04-03								400007097		First interstate Bank				Gillette		WY		

		202728				Stephen & Audrey Smith		¤ 4,000.00				¤ 4,000.00		CD		135		TFN 5 1/323		ET1564		2012-05-21		296310		2012-08-29		true		2013-05-28								18836171		Bank of the West				Meeteetse		WY		

		202723				Jerry M. Brown		¤ 3,000.00				¤ 3,000.00		LC		581				ET771		2012-05-20				2012-08-14		true		2013-05-22								257		Pinnacle Bank				Worland		WY		

		D2 0381CPT				Energy Fuels Wyoming, Inc		¤ 1,754,687.24				¤ 1,754,687.24		CS		256				381cPT		2012-09-07		296325		2012-09-13		true		2013-06-12		1979562						220		US Bank NA				Denver		CO		

		D1 5 3/358TFN				Strid Marble & Granite Company		¤ 3,950.00				¤ 3,950.00		CS		257		5 3/358				2012-07-09		296333		2012-10-02		true		2013-01-03		1816578						4987		US Bank				Cheyenne		WY		

		202418				Jess & Carol Gray, LLC		¤ 76,104.00				¤ 76,104.00		LOC		UIC11				08-029		2010-05-01		2180		2010-05-03		true		2012-02-08						EXT Exp 4/26/12		50010288		Pinnacle Bank				Gillette		WY		

		202425				Melgaard Construction Co., Inc.		¤ 29,000.00				¤ 29,000.00		LOC		530				774(s)		2010-05-14		1845		2010-06-24		true		2012-08-02								30960298		First Interstate Bank				Gillette		WY		

		202426				Carroll Realty Co., Inc.		¤ 3,000.00				¤ 3,000.00		LOC		530				1494ET		2010-04-12		1848		2010-06-24		true		2012-04-05						Amend Exp Date 4/1/2012		147		Security State Bank				Sheridan		WY		

		202419				Marion M. Griffin		¤ 10,000.00				¤ 10,000.00		LOC		150				1135ET		2010-03-30		1815		2010-05-12		true		2012-04-17								150		First Interstate				Laramie		WY		

		202424				Lonnie Reed		¤ 5,000.00				¤ 5,000.00		LOC		528				1492ET		2010-05-24		457		2010-06-10		true		2011-05-13								105611113		First Interstate Bank				Sheridan		WY		

		202429				Magna Energy Services LLC		¤ 10,000.00				¤ 10,000.00		CD		109				673s		2010-04-29		1841		2010-06-29		true		2013-04-18								400006705		Fist Interstate Bank				Gillette		WY		

		202428				Jerry Brown Construction		¤ 3,000.00				¤ 3,000.00		CD		529				771ET		2010-05-20		1842		2010-06-30		true		2012-07-12								248		Pinnacle Bank				Worland		WY		

		D2000331DN				Titan Uranium Inc.		¤ 18,300.00				¤ 18,300.00		CS		206				331DN		2010-05-05		1834		2010-05-27		true		2012-07-30								309594		HSBC				Buffalo		NY		

		201802				HYLAND ENTERPRISES INC.		¤ 11,000.00				¤ 11,000.00		CD		143				728		2006-12-12		3065		2007-01-30		true		2011-12-06								10422		BK OF COMMERCE		PO BOX 50		RAWLINS		WY		82301

		201795				HEPP LIVESTOCK		¤ 3,000.00				¤ 3,000.00		CD		140				11068		2006-12-20		3060		2007-01-11		true		2013-03-12								11068		FIRST NATIONAL BK OF BUFFALO		PO BOX 400		BUFFALO		WY		82834

		201844				PETE LIEN & SONS		¤ 180,816.00				¤ 245,300.00		LC		546				744		2007-01-12		3087		2007-03-09		true		2011-12-15						3/17/10 Amend Exp 7/1/11 4/29/10 Increase 53000.00		S595868		Bank of America				Los Angelas		CA		

		201814				GRACE INC		¤ 10,000.00				¤ 10,000.00		CD		147				1380ET		2007-02-06		3084		2007-03-02		true		2011-08-19								6217727		SHOSHONE FIRST		102 E 2ND		POWELL		WY		82435

		201872				NOWOOD CONSTRUCTION INC		¤ 8,000.00				¤ 8,000.00		CD		153				1388ET				3113		2007-04-20		true		2013-06-30								833256647		BK OF THE WEST				WORLAND		WY		

		201866				DONNA STEELE		¤ 6,800.00				¤ 6,800.00		CD		151				1002ET		2007-02-26		3102		2007-04-10		true		2012-12-12								14024		ROCKY MT BK				PINEDALE		WY		82941

		201874				LOST CREEK		¤ 210,000.00		WAS NFU WYOMING LLC		¤ 210,000.00		LC		551				334DN				3115		2007-04-20		true		2011-03-09								1321		COLORADO BUSINESS BK				LITTLETON		CO		80120

		201892				HARLAN BARNUM RANCH LP		¤ 1,000.00				¤ 1,000.00		CD		156				1311ET		2007-05-07		3141		2007-06-01		true		2011-10-21								201780/8101254		AMERICAN NATL BK BUFFALO PO BOX 950 BUFFALO, WY 82								

		D200001356ET				MARVIN DANIELSON		¤ 2,000.00				¤ 2,000.00		CS		262				1356ET				3159		2007-07-23		true		2012-07-30								1025										

		201933				LANDRICA DEVELOPMENT		¤ 141,000.00				¤ 141,000.00		LC		UIC2				06-786		2007-08-06		2159		2007-08-31		true		2012-04-17								4737-3692		WACHOVIA SECURITIES				GREENWOOD VILLAGE		CO		

		202437				Snake River Sporting Club Development		¤ 10,000.00				¤ 10,000.00		LC		532				1117ET		2008-10-20		0230		2010-07-19		true		2011-10-13								NZS630271		Wells Fargo Bank				San Francisco		CA		

		202433				Madsen Mining LLC		¤ 69,367.69				¤ 69,367.69		LC		531				775s		2010-07-23		1853		2010-07-16		true		2011-12-29						Amend Exp 6/23/12		110		First National Bank				Buffalo		WY		

		201956				QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		565				1408ET		2007-09-14		0123		2007-10-15		true		2012-06-19						EXP 9/14/12		38		SUNDANCE STATE BANK		BOX 950		SUNDANCE		WY		82729

		201963				ROSS EXCAVATION INC		¤ 7,200.00				¤ 7,200.00		LC		566				795ET		2007-07-27		0130		2007-10-22		true		2013-06-30								3312758		JACKSON STATE BK		112 CENTER ST		JACKSON HOLE		WY		83001

		201965				NFU WYOMING LLC		¤ 383,000.00				¤ 383,000.00		LC		566				371DN		2007-10-12		0139		2007-10-22		true		2012-05-17								1371		COLORADO BUSINESS BANK		101 W MINERAL		LITTLETON		CO		80120

		201966				NFU WYOMING LLC		¤ 105,000.00				¤ 105,000.00		LC		566				372DN		2007-10-12		0140		2007-10-22		true		2011-08-19								1370		COLORADO BUSINESS BANK		101 W MINERAL		LITTLETON		CO		80120

		202604				NFU Wyoming		¤ 186,000.00				¤ 186,000.00		LOC		550				371DN		2011-07-18		9631		2011-08-09		true		2012-05-17								810-9316		1st Bank				Lakewood		CO		80215

		202605				Lost Creek ISR, LLC		¤ 119,200.00				¤ 119,200.00		LOC		550				334DN		2011-07-18		9632		2011-08-09		true		2011-10-21								810-9308		1st Bank				Lakewood		CO		80215

		202606				Colleen M. Willits & Cynthia Haberman		¤ 9,369.00				¤ 9,369.00		LOC		550				294C		2002-12-05		196424		2011-08-09		true		2011-12-05								335		American National Bank				Cheyenne		Wy		

		202128				NFU WYOMING LLC		¤ 126,200.00				¤ 126,200.00		LC		587				372DN		2008-07-25		0315		2008-09-23		true		2011-08-19								587		COLORADO BUSINESS BK				LITTLETON		CO		

		D1_286LE-1				STRID MARBLE & Granite CO		¤ 5,000.00				¤ 1,000.00		CS		286				286LE		2008-11-06		0392		2008-12-30		true		2012-12-17								3887		US BANK								

		202130				PACER CORPORATION		¤ 139,110.00				¤ 139,110.00		LC		589				347C		2008-08-29		0330		2008-09-26		true		2012-12-03								627422		PACER CORPORATION				SAN FRANCISCO		CA		94111

		202136				CLOYD L REED		¤ 1,578.89				¤ 1,578.89		CD		182				226LE		2007-09-20		0340		2008-09-26		true		2011-12-29						Amend with Auto Renewal		4100009894		FIRST INTERSTATE BK				LANDER		WY		82520

		201993				FRED KUNZ		¤ 2,000.00				¤ 2,000.00		CD		170				1061ET		1997-12-17		0178		2007-12-27		true		2011-12-06								300000209		FIRST NATIONAL BK				CODY		WY		

		202179				TRISTATE OIL RECLAIMERS		¤ 17,340.00				¤ 17,304.00		LC		SH127				50.775		2008-07-09		6255		2009-01-05		true		2011-08-16								200008590		WYOMING STATE BK				CHEYENNEQ		WY		

		202441				NFU Wyoming LLC		¤ 1,076,500.00				¤ 1,076,500.00		LOC		533				400DN		2010-07-23		1864		2010-08-04		true		2012-05-17								1543		Colorado Business bank				Littleton		CO		

		202491				Wolfman Energy Services LLC		¤ 25,000.00				¤ 25,000.00		LOC		UIC12				97-240		2010-12-13				2011-01-03		true		2011-03-28								97-240		Pinnacle Bank				Gillette		WY		

		202493				Magna Energy Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		114				1510ET		2010-06-17		9521		2011-01-05		true		2013-01-07								400006726		First Interstate Bank				Gillette		WY		

		202496				Donna M. and Burke Steele		¤ 3,200.00				¤ 3,200.00		CD		114				1002ET		2010-04-26		9532		2011-01-05		true		2012-12-12								400006799		First Intersate Bank				Gillette		WY		

		202153				MAGNA ENERGY SERVICES		¤ 10,000.00				¤ 10,000.00		CD		183				1449ET		2008-08-07		348		2008-10-30		true		2013-04-03								400006282		FIRST INTERSTATE BK				GILLETTE		WY		

		202142				CANYON CONCRETE SAND & GRAVEL LTD LLC		¤ 76,038.00				¤ 76,038.00		LC		590				758(S)		2008-10-08				2008-10-22		true		2013-07-02								45		PINNACLE BK				THERMOPOLIS		WY		

		202150				LOST CREEK LLC		¤ 120,800.00				¤ 120,800.00		LC		591				334DN		2008-10-10				2008-10-30		true		2011-10-21								1455		COLORADO BUSINESS PARK				LITTLETON		CO		

		202159				LANDRICA DEV CO		¤ 1,063,000.00				¤ 1,063,000.00		LC		592				486		2008-10-17						true		2011-05-24								47373692		WACHOVIA SECURITIES				RICHMOND		VA		

		D3TFN_5 5/178				Linc Energy Operations Inc.		¤ 255,015.00				¤ 255,015.00		CS		214		5 5/178				2010-09-27		1897		2010-10-05		true		2011-12-13								47901953		Wells Fargo Bank				Arvada		CO		

		WQD004282				Storm Cat Energy		¤ 16,048.49				¤ 16,048.49		CS		CB022				See Expl		2010-09-15				2010-09-21		true		2012-08-27						Permits: WY0040282 WY0046701 WY0049221 WY0049514 WY0050059 WY0053902 WY0055379 WY0056600		40432		American				Denver		CO		

		D2001505ET				David Thoman		¤ 500.00				¤ 500.00		CS		213				1505ET		2010-09-16		1888		2010-09-22		true		2011-10-25								1000318464		Bank of the West								

		202479				Energy Fuels Wyoming, Inc		¤ 2,002,500.00				¤ 1,754,687.00		LC		535				381C		2010-09-22		1890		2010-10-18		true		2012-09-11						Amend Name Change from Titan Uranium		564-10		Hilltop National bank				Casper		WY		
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		202420		23339		Chapman Contracting Inc.		¤ 3,000.00				¤ 5,000.00		CD		108				291ET		2009-10-26		1830		2010-05-26		false								Amend w/$2000 increase 10/4/10		23339		Hilltop National Bank				Casper		WY		

		202416		42898		Miller Excavation		¤ 2,000.00				¤ 2,000.00		CD		107				1491ET				1827		2010-05-03		false										42898		Central Bank & Trust				Lander		WY		

		202417		22244		Goshen Irrigation District		¤ 6,500.00				¤ 6,500.00		CD		106				288C(s)				1825		2010-05-03		false										22244		First Interstate Bank				Torrington		WY		

		202423		902000667		Jolley Ranch Co		¤ 153,000.00				¤ 153,000.00		CD		STA37				06-741		2010-05-19		2181		2010-06-10		false										902000667		Bank of Colorado				Craig		CO		

		202430		61912		Basin Irrigation, Inc.		¤ 10,000.00				¤ 10,000.00		CD		109				1316ET		2010-05-24		1843		2010-06-29		false										61912		Security State Bank				Basin		WY		

		202431		100024834		Blake Tietjen		¤ 20,000.00				¤ 20,000.00		CD		109		5 6/168				2010-05-12		1847		2010-06-29		false										100024834		First Interstate Bank				Sheridan		WY		

		SWM_51.099		59962		Colorado Interstate Gas Co.		¤ 270.00				¤ 270.00		CS		SW152				51.099		2010-06-03		334		2010-05-17		false										59962		Chase Bank USA NA				Wilmington		DE		

		WQD00036188		151735		Patriot Energy Resources LLC		¤ 967,328.00		was 956632.24		¤ 991,987.29		CS		CBM19				WY0036188		2010-06-08				2010-06-22		false								$35355.05 Increase 8/14/12		151375		Silicon Valley Bank								

		202436		BMCH294431OS		Uranium One Americas, inc.		¤ 272,251.92				¤ 272,251.92		LC		532				395DN		2010-06-30		1857		2010-07-19		false										BMCH2944310s		Bank of Montreal				Chicago		Il		

		201796		50000016		M & N EQUIPMENT		¤ 37,000.00				¤ 37,000.00		CD		141				700 (S)		2006-10-18		3062		2007-01-16		false										50000016		JONAH BANK		777 W 1ST		CASPER		WY		82601

		201797		50000023		M & N EQUIPMENT		¤ 29,000.00				¤ 29,000.00		CD		141				700(S)		2006-12-11		3062		2007-01-16		false										50000023		JONAH BANK		777 W 1ST		CASPER		WY		82601

		202849		200013123		Fuller Construction		¤ 10,000.00				¤ 10,000.00		LC		513				1424ET				557		2013-08-01		false								Amend Exp 1/14/15		200013123		Pinnacle Bank				Moorcroft		WY		

		202853		50056045		Western Sunset, LLC		¤ 4,000.00				¤ 4,000.00		LC		517				1556ET		2013-02-19				2013-08-29		false										50056045		First Interstate Bank				Buffalo		WY		

		202854		50056047		Western Sunset, LLC		¤ 3,000.00				¤ 3,000.00		LC		517				1556ET		2013-04-30				2013-08-29		false										50056047		First Interstate Bank				Buffalo		WY		

		202850		300		Frontier Stone Company		¤ 36,100.00				¤ 36,100.00		LC		514				752s PT		2013-07-06		296449		2013-08-01		false										300		Black Hills Community Bank				Rapid City		SD		

		202851		01-800378-18		Mullinax Concrete Service, Co		¤ 21,160.00				¤ 21,160.00		LC		516				1575ET		2013-07-03		296460		2013-08-22		false										01-800378-18		First Federal Savings Bank				Sheridan		WY		

		201556				YELLOW CREEK PRODUCTION		¤ 25,000.00				¤ 25,000.00		CD		STA7				03-097		2003-10-07				2005-02-16		false										8101024										

		202824		11708 4000		Tri-State Recycling Services		¤ 13,028.00				¤ 13,028.00		CD		SW171				50.805		2013-03-13		724605		2013-05-22		false										11708		Access Bank				Omaha		NE		

		D2 0131 LOA-2		5493		Beverly A & Jerry B Ecklund		¤ 4,450.00				¤ 4,450.00		CS		269				131 LOA		2013-07-25		296458		2013-08-20		false										5493		Hilltop National Bank				Casper		WY		

		201798		201923		BARBARA BISHOP		¤ 2,000.00		DULL KNLIFE DIRTWORKS & ALTERNATIVE ENERGY		¤ 2,000.00		CD		141				1377ET		2006-07-10		3061		2007-01-16		false										201923		AMERICAN NATIONAL		99 S MAIN		BUFFALO		WY		82834

		201800		25269		ROCK SPRINGS MINERALS PROCESSING INC		¤ 13,560.00				¤ 13,560.00		CD		142				269LE		2006-12-06		3064		2007-01-22		false										25269		HILLTOP NATIONAL BK		300 COUNTRY CLUB		CASPER		WY		82602

		201794		2174		SEARLE BROS. CONSTRUCTION COMPANY		¤ 10,000.00		10,000.00		¤ 66,500.00		CD		140				2174		2006-11-08		3059		2007-01-11		false										2174		ST BK OF GAREEN RIVER		30 SHOSHONE AVE		GREEN RIVER		WY		82935

		D20001379ET		414303339		GRAVEL WORKS INC		¤ 5,000.00				¤ 5,000.00		CS		255				1379ET		2007-02-23		3083		2007-02-26		false										414303339										

		201804		555810407		REED'S CONSTRUCTIION CO. INC		¤ 18,773.00				¤ 18,773.00		CD		144				708(S)		2016-12-08		3069		2007-02-05		false										555810407		FIRST BANK		221 E PINE		PINEDALE		WY		83941

		201806		300003752		D.W. LATIMER INC.		¤ 2,000.00				¤ 2,000.00		CD		145				1151ET		2007-01-25		3073		2007-02-16		false										300003752		FIRST NATIONAL		PO BOX 2260		CODY		WY		82414

		201807		300003753		D.W. LATIMER INC.		¤ 3,000.00				¤ 3,000.00		CD		145				1151ET		2007-01-25		3073		2007-02-16		false										300003753		FIRST NATIONAL		PO BOX 2260		CODY		WY		82414

		201808		8657952274		STAR TRUCKING INC		¤ 9,815.00				¤ 9,815.00		CD		145				743S		2007-01-02		3074		2007-02-16		false										8657952274		WELLS FARGO								

		201812		4733		LYNN VEIGEL		¤ 10,000.00				¤ 10,000.00		CD		146				999ET		2007-02-08		3082		2007-02-27		false										4733		BANK OF STAR VALLEY		PO BOX 8007		AFTON		WY		83110

		SWM07000038		3536395		WAL-MART STORES EAST		¤ 375.00				¤ 375.00		CS		SH107				51.063		2007-02-13		6231		2007-02-26		false										3536395		WACHOVIA				WINSTON-SALEM		NC		27150

		201785		4663		PEAVLER'S MOUNTAIN STAR, INC		¤ 10,000.00				¤ 10,000.00		CD		139				1374ET		2006-10-24		3053		2006-12-05		false										4663		BK OF STAR VALLEY		PO BOX 8007		AFTON		WY		83110

		D2004_2/317		3077		ENERGY METALS CORP		¤ 11,400.00				¤ 11,400.00		CS		253				A 2/317 (59DN)		2006-09-29		3052		2006-12-05		false										3077		BK OF AMERICA						TX		55809

		201853		SM215873W		NELSON BROTHER		¤ 171,600.00				¤ 417,822.00		LC		548				237		2007-03-19		3099		2007-03-22		false								Was $333000, inc 84822 12/27/11		SM215873W		WACHOVIA				WINSTON-SALEM		NC		

		201849		11050		CCC SERVICES		¤ 10,000.00				¤ 10,000.00		CD		150				1382ET		2006-12-01		3094		2007-03-22		false										11050		1S NAT BUFFALO		PO BOX 400		BUFFALO		WY		82834

		D30000336DN		2305		URANERZ ENERGY CORP		¤ 10,000.00				¤ 10,000.00		CS		256				336DN		2007-02-01		3092		2007-03-08		false										2305		JONAH BK								

		D2 0424 DN		3754506961		Cedar Rim Opal, LLC		¤ 10,000.00				¤ 10,000.00		CS		269				424DN		2013-07-24		296459		2013-08-20		false										296459		US Bank				Minneapolis		MN		

		D2 1379ET		1006		Gravel Works, Inc		¤ 6,600.00				¤ 6,600.00		CS		270				1379ET				296472		2013-09-19		false										296472		Bank of the West				Evanston		WY		

		D2 0792ET		17260		Ross Excavation, Inc		¤ 7,200.00				¤ 7,200.00		CS		271				792ET		2013-09-24		296479		2013-10-01		false										17260		Wells Fargo Bank				Jackson		WY		

		D1 0811SP		5071067574		Pinnacle Materials LLC		¤ 65,700.00				¤ 65,700.00		CS		271				811 SP		2013-09-13		296479		2013-10-01		false										5071067574		First Interstate Bank				Billings		MT		

								¤ 0.00				¤ 0.00																false																				

		201842		469273726		M C OIL & GAS		¤ 53,526.00		D&B Services		¤ 53,526.00		CD		STA16				94-511		2007-01-22		2153		2007-03-08		false										469273726		ZION BK				BOUNTIFUL		UT		

		201865		17655		TILTON READYMIX		¤ 10,000.00				¤ 10,000.00		CD		151		4 6/34				2007-03-21		3100		2007-04-10		false										17655		WARREN FEDERAL CR				CHEYENNE		WY		82003

		201867		807267927		JOHN SNOOK		¤ 1,000.00				¤ 1,000.00		CD		151				506(S)		2007-03-15		3103		2007-04-10		false										807267927		BK OF WEST				CASPER		WY		826001

		201869		07223029		WIND RIVER QUARRY		¤ 18,600.00				¤ 32,000.00		LC		550				699 (S)		2007-01-24		3105		2007-04-10		false										07223029		BK OF STOCKTON				STOCKTON		CA		95202

		201870		01502140S		ENERGY METALS CORPORATION		¤ 1,000,000.00				¤ 1,000,000.00		LC		550				353DN		2006-11-22		3106		2007-04-10		false										01502140S		HARRIS BK				CHICATO		IL		60603

		SWM07000049		2643		MAJESTIC, INC		¤ 525.00				¤ 525.00		CS		SW111				51.065		2007-04-20		6235		2007-05-01		false										2643		SHOSHONE FIRST BK		607 YELLOWSTONE		CODY		WY		82414

		SWM07000050		254867		SAPP BROTHRES		¤ 525.00				¤ 525.00		CS		SW110				51.064		2007-03-28		6234		2007-05-01		false										254867		WELLS FARGO BK		404 W BROADWAY		LEWISTOWN		MT		59457

		D20000358DN		1283		WILDHORSE ENERGY, INC.		¤ 25,000.00				¤ 10,100.00		CS		258				358DN				3128		2007-04-26		false								(DN0358 $14900 W/D 7/8/11) DN0366 $10100		1283										

		201889		0115		CALVIN MICHAELS		¤ 10,000.00				¤ 10,000.00		LC		555				1391ET		2006-10-16		3136		2007-05-24		false								Amend exp date to 10/16/2015		0115		SECURITY STATE BK		PO BOX 531		BASIN		WY		82410

		201887		833256829		NOWOOD CONSTRUCTION INC		¤ 8,000.00		Was 8000.00		¤ 10,000.00		CD		155				1128ET		2007-05-07		3135		2007-05-24		false								Amend Exp 5/3/14		833256829		BK OF WEST				WORLAND		WY		

		201878		394312226050		NEW DISCOVERY GOLD PLACERS		¤ 5,000.00				¤ 5,000.00		CD		154				357DN		2006-07-12		3125		2007-05-01		false										394312226050		US BANK								

		D30001392ET		58250		DAN HART PATROL SERVICE		¤ 10,000.00				¤ 10,000.00		CS		260				1392ET		2007-05-11		3142		2007-05-29		false										58250										

		201876		17		QUALITY AGG & Construction		¤ 42,500.00		180,500.00		¤ 245,742.00		LC		553				675 (S)		2007-04-12		3130		2007-05-01		false								 Exp 1/15/14 Amend change name from Quality Aggregates		17		SUNDANCE ST BK		BOX 950		SUNDANCE		WY		82729

		201878		800		DUNTON SHEEP COMPANY		¤ 10,000.00				¤ 10,000.00		LC		 552				974ET		2007-05-26		3123		2007-05-01		false								EXP 5/26/14 LOC was 1-2007		1-2007		NORTH SIDE ST BK		601 N FRONT ST		ROCK SPRINGS		WY		82902

		D3_52/072TFN		63248		DAN HART PATROL SERVICE LLC		¤ 3,000.00				¤ 3,000.00		CS		286		4 2/072				2008-12-04		0382		2008-12-30		false										63248		FIRST BK				NEWCASTLE		WY		

		202165		604989		DCM CONSTRUCTION INC		¤ 5,000.00				¤ 5,000.00		CD		185				1164ET		2008-09-24		0369		2008-12-04		true		2013-08-29								604989		SECURITY STATE BK				SHERIDAN		WY		

		202166		27417		BLACK HILLS BENTONITE LLC		¤ 3,000.00				¤ 3,000.00		CD		185				390DN		2008-10-21		0370		2008-12-04		false										27417		HILLTOP NATIONAL BK				CASPER		WY		

		SWM02190900000034				DORTY, STEWART WASTE OIL STORAGE		¤ 100.00				¤ 100.00		CS		SH135				50.235		2009-02-02		6260		2009-02-19		true																				

		202860		83		Willits Company		¤ 17,800.00				¤ 17,800.00		LC		518				1579ET		2013-08-20		296470		2013-09-12		false										83		Jonah Bank of Wyoming				Cheyenne		WY		

		202861		IS0076765U		Ross Excavation		¤ 7,200.00				¤ 7,200.00		LC		518				792ET		2013-09-03		296469		2013-09-12		true		2013-10-01								IS0076765U		Wells Fargo Bank NA				San Francisco		CA		

		202167		68495		LELAND J OR SHERI D MASCARO		¤ 3,000.00				¤ 3,000.00		CD		185				1454ET		2008-10-22		0371		2008-12-04		false										68495		SECURITY STATE BK				WORLAND		WY		

		201881		155141/BMTO150213OS		Uranium One America's Inc		¤ 750,000.00				¤ 750,000.00		LC		552				342DN						2007-05-01		false										155141		HARRIS				CHICAGO		IL		

		SWM07000052		168394		ROCKIES EXPRESS PIPELINE		¤ 705.00				¤ 705.00		CS		SW112				51.066		2007-05-08		6237		2007-05-10		false										168394										

		SWM07000051		168393		ROCKIES EXPRESS PIPELINE		¤ 705.00				¤ 705.00		CS		SW113				51.067		2007-05-08		6238		2007-05-10		false										168393										

		D10000337DN		144947		PETE LIEN & SONS		¤ 5,000.00				¤ 5,000.00		CS		259				337DN		2007-05-11		3138		2007-05-21		false										144947										

		D30001393ET		1002		LONEHART LLC		¤ 10,000.00				¤ 10,000.00		CS		261				1393ET		2007-06-05		3148		2007-06-25		false										1002		PINNACLE BK MOORCROFT WY								

		201891		7732071332		WYOMING GOLD MINING CO		¤ 28,400.00				¤ 28,400.00		CD		156				360DN		2007-03-13		3140		2007-06-01		false										7732071332		WELLS FARGO  DUBOIS								

		201898		50000058		URANERZ ENERGY CORPORATION		¤ 30,000.00				¤ 30,000.00		CD		157				336DN		2007-05-17		3144		2007-06-06		false										50000058		JONAH BK OF WY CASPER WY 82601								

		201903		010007125375		BRONCO CREEK EXPLORATION & MINING		¤ 10,000.00				¤ 10,000.00		CD		159				271LE		2007-06-05		3155		2007-07-10		false										010007125375		JP MORGAN CHASE				TUCSON		AZ		

		201913		183		BRYAN & LUSHA TRONSTAD		¤ 3,000.00				¤ 3,000.00		LC		559				1326ET		2007-07-27		3161		2007-07-20		false										183		LST INTERSTATE BK				LARAMIE		WY		

		201914		36		DAVE REDDING		¤ 7,500.00				¤ 7,500.00		LC		559				1399ET				3164		2007-07-20		false								Amend Exp date of 6/1/14		36		SUNDANCE ST BK				SUNDANCE		WY		

		SWM08300700000000011		793555		SIMPLOT PHOSPHATES LLC		¤ 225.00				¤ 225.00		CS		SW116				51.070		2007-08-23		6242		2007-08-30		false										793555		WELLS FARGO				BOISE		ID		

		201917		826262354		GREEN RIVER ROCK INC		¤ 19,000.00				¤ 19,000.00		CD		161				748 (S)		2007-06-14		3169		2007-08-07		false										826262354		BANK OF THE WEST				BIG PINEY		WY		

		201928		2349		SEARLE BROTHERS CONSTRUCTION CO		¤ 2,600.00				¤ 2,600.00		CD		162				651S				3179		2007-08-23		false										2349		STATE BK OF GREEN RIVER				GREENRIVER		WY		

		201428		7514		TRISTATE OIL RECLAIMERS		¤ 10,331.72				¤ 10,331.72		LC		SW115				50.775		2007-06-18		6241		2007-08-22		false										7514		WESTERN BK				CHEYENNE		WY		

		202168		27450		URANIUM ENERGY CORP		¤ 800.00				¤ 800.00		CD		185				367DN		2008-11-06		0372		2008-12-04		false										27450		HILLTOP NATIONAL BK				CASPER		WY		

		202170		27418		BLACK HILLS BENTONITE LLC		¤ 3,000.00				¤ 3,000.00		CD		185				390DN		2008-10-21		0374		2008-12-04		false										27418		HILLTOP NATIONAL BK				CASPER		WY		

		202859		67588		K&M Energy Services		¤ 10,000.00				¤ 10,000.00		CD		156				1577ET		2013-06-27		296464		2013-09-12		false										67588		Security State Bank				Gillette		WY		

		202858		67587		K&M Energy Services		¤ 10,000.00				¤ 10,000.00		CD		155				1555ET		2013-04-26		296457		2013-09-12		false										67587		Security State Bank				Gillette		WY		

		202683		14789		Mountain Construction Co		¤ 10,000.00				¤ 10,000.00		CD		158				1470		2013-09-12		296481		2013-10-11		false										14789		Bank of Lovell NA				Lovell		WY		

		202434		287		converse County Road and Bridge		¤ 1,000.00				¤ 1,000.00		LK		531				261c		2010-07-01		1854		2010-07-16		false								Amend Exp 9/1/13 Auto Renewal		287		Converse County Bank				Douglas		WY		

		202435		4000022437		Big Horn Redi Mix, Inc		¤ 2,000.00				¤ 2,000.00		LC		531				1237ET		2010-06-14		1855		2010-07-16		false										4000022437		Pinnacle Bank				Thermopolis		WY		

		WQD050903		6004341		C&H Oil and Gas, inc		¤ 1,393.23				¤ 1,393.23		CS		021												false								Div Trans CBM-021		6004341		First National Bank				Gillette		WY		

		D2001502ET		110451		Galen Myers		¤ 1,000.00				¤ 1,000.00		CS		210				1502ET		2010-08-09		1874		2010-08-24		false										110451		Jackson Hole Bank				Jackson		WY		

		D2000908ET		110		GECR LLC		¤ 11,500.00				¤ 11,500.00		CS		209				908ET		2010-08-03		1872		2010-08-20		false										110		1st Bank				Alpine		WY		

		D20000001400ET		8203		L & M EXCAVATION		¤ 2,000.00				¤ 2,000.00		CS		263				1400ET		2007-07-09		3171		2007-08-03		false										8203		BANK OF THE WEST				CODY		WY		

		D1000000364DN		1197		HAGGERTY RESOURCES LLC		¤ 130,000.00		was 30000.00		¤ 10,000.00		CS		264				364DN		2007-07-23		3176		2007-08-14		false								WARRANT #8393996 10/13/08 $100000.00		1197		WELLSFARGO						CO		

		D3000000888ET		59180		DAN HART PARTROL SERVICE		¤ 2,700.00				¤ 2,700.00		CS		265				888ET		2007-08-06		3183		2007-08-27		false										59180		1ST ST BK				NEWCASTLE		WY		

		D300000000001405ET		0082101016		LINDLEY CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CS		266				1405ET		2007-08-17		266		2007-09-11		false										0082101016		BANK OF THE WEST				EVANSTON		WY		

		SWM0906070000000012		6047		NYACOR MANAGEMENT COMPANY		¤ 450.00				¤ 450.00		CS		SH117				51.071		2007-07-24		6047		2007-09-06		false										6047		WELLS FARGO								

		201937		114		ALEXANDER CONSTRUCTION CO		¤ 22,100.00				¤ 33,200.00		LC		562				749(S)		2007-08-17		3192		2007-09-06		false										114		FIRST STATE BK		1405 SIXTEENTH ST		WHEATLAND		WY		82201

		201948		744		J. P. ROBINSON		¤ 9,000.00				¤ 9,000.00		LC		563				566ET		2007-08-27		0101		2007-09-19		false								EXP EXP 8/27/14		744		LST BK		1001 MAIN		EVANSTON		WY		82931

		201958		NZS602925		WYO-BEN INC		¤ 10,000.00		was 20,000		¤ 30,000.00		LC		564				160DN		2007-08-14		0112		2007-10-15		false										NZS602925		WELLS FARGO		1 FRONT ST		SAN FRANCISCO CA		CA		94111

		202682		67592		K&M Energy Services, Inc		¤ 10,000.00		Western Sunset		¤ 10,000.00		CD		157				1555et				296476		2013-10-02		false										67592		Security State Bank				Gillette		WY		

		202684		68097324		Power Resources dba Cameco Inc		¤ 465,000.00				¤ 465,000.00		LC		521				392DN		2013-07-30		296486		2013-10-11		false										68097324		Bank o fAmerica				Scranton		PA		

		202685		68097325		Power Resources dba Cameco Inc		¤ 245,000.00				¤ 245,000.00		LC		521				409DN		2013-07-19		296487		2013-10-11		false										68097325		Bank of America				Scranton		PA		

		202870		101001055		Indian Pipe Cattle dba Sussex Sand and Gravel		¤ 4,000.00				¤ 4,000.00		CD		159				889ET		2013-08-09		296491		2013-11-05		false										101001055		First Northern Bank of Wyoming				Buffalo		WY		

		202871		3810001357		Circle B Land Companu Hufford, LLC		¤ 20,000.00				¤ 20,000.00		CD		159				1581ET		2013-10-18		296496		2013-11-05		false										3810001357		The Bank of Commers				Ammon		ID		83406

		202872		01-331623-12		Garber Agri Buisness, Inc		¤ 4,000.00				¤ 4,000.00		CD		159				426s		2013-10-22		296497		2013-11-05		false										01-331623-12		First Federal Savings Bank				Sheridan		WY		

		201942		7135		RONALD J ARLAND		¤ 500.00				¤ 500.00		CD		164				228LE		2007-08-17		3200		2007-09-18		false										7135		ATLANTIC CITY FCU				LANDER		WY		

		201943		9346291421		REES'S ENTERPRISE		¤ 17,596.00				¤ 17,596.00																false																				

		201954		1002439618		TOURNIGAN USA INC		¤ 277,000.00				¤ 277,000.00		CD		165				368DN		2007-09-20		0125		2007-10-15		false		2009-09-02								10002439618		FIRST INTERSTATE BK				BILLINGS		MT		59116

		202171		100-04828		ROCKS IN STONES LLC		¤ 12,000.00				¤ 12,000.00		CD		185				1456ET		1980-06-25		0375		2008-12-04		false										100-04828		ROCK SPRINGS NATIONAL BK				ROCK SPRINGS		WY		

		SWD051.024		645		Halliburton Service Facility		¤ 150.00				¤ 150.00		CS		SW156				51.024		2010-08-09		6278		2010-08-16		false										645		Bank One				Columbus		OH		

		D2000261LE		69786		Clayton A. Wells		¤ 500.00				¤ 500.00		CS		207				261LE		2010-06-30		1859		2010-07-19		false										69786		Bank of the Rockies				Emigrant		MT		

		D1001496ET		73880		Quality Landcape & Nursery		¤ 1,000.00				¤ 1,000.00		CS		208				1496ET		2010-07-08		1861		2010-07-21		false										73880		Rawlins National Bank				Rawlins		WY		

		202449		6000011413		David L. Paumer		¤ 6,000.00				¤ 6,000.00		CD		110				1431ET		2010-06-18		1856		2010-08-16		false										6000011413		Bank of Greybull				Greybull		WY		

		202450		3343		Derald W. Cheeney		¤ 10,000.00				¤ 10,000.00		CD		110				1860		2010-06-11		1860		2010-08-16		false										3343		Summit National Bank				Ten Sleep		WY		

		202451		906600017505		AUC LLC		¤ 12,200.00				¤ 112,200.00		CD		110				401DN		2010-07-30		1865		2010-08-16		false										906600017505		Mutual of Omaha National Bank				Golden		CO		

		202492		BMCH317122OS		Uranium One Americas, Inc.		¤ 3,057,000.00				¤ 3,057,000.00		LOC		538				777		2010-10-29		9537		2011-01-05		false										BMCH317122OS		Bank of Montreal				Chicago		IL		

		201960		2255		ARROWHEAD CONCRETE INC		¤ 17,000.00				¤ 17,000.00		CD		166				751S		2007-06-01		0132		2007-10-22		false										2255		STATE BK OF GREEN RIVER				GREEN RIVER		WY		82935

		201961		7001029		Strathmore Resources (US) LTD		¤ 11,200.00				¤ 11,200.00		CD		166				369DN		2007-08-27		0110		2007-10-22		false										7001029		FIRST INTERSTATE BK				RIVERTON		WY		82501

		SWM1030700000000016		029449		BIG HORN CO-OPERATIVE		¤ 621.00				¤ 621.00		CS		SH118				51.069		2007-09-20		6244		2007-10-03		false										29449		SECURITY STATE BK				BASIN		WY		82410

		201976		50099		B & B AGREGATES		¤ 4,700.00				¤ 4,700.00		CD		168				698		2007-10-17		0156		2007-11-15		false										50099		CENTRAL BK & TRUST				RIVERTON		WY		

		202873		30960319		Melgaard Construction, Co, Inc		¤ 20,000.00				¤ 20,000.00		CD		522				1580ET		2013-09-05		296490		2013-11-05		false										30960319		First Interstate Bank				Gillette		WY		

		D2 0541PT		3756511928		Dynasty Development Management		¤ 8,300.00				¤ 8,300.00		LC		272				541PT		2013-12-03		600		2013-12-10		false										3756511928		US Bank				Minneapolis		MN		55480

		201979		10004359		CARL ANDERSON		¤ 2,000.00				¤ 2,000.00		CD		168				279LE		2007-05-09		0146		2007-11-15		false										10004359		ROCK SPRINGS NAT'L BK				ROCK SPRINGS		WY		

		201982		900909765		JOLLY RANCH CO		¤ 150,000.00				¤ 150,000.00		LC		STA24				06-741		2007-05-07		2163		2007-11-26		false										900909765		BANK OF COLORADO				CRAIG		CO		

		D3_5 2/077TFN		23998		CHAPMAN CONTRACTING INC		¤ 2,000.00				¤ 2,000.00		CS		287		5  2/077				2009-01-09		1609		2009-01-27		false										23998		HILLTOP NATIONAL BK				CASPER				

		201980		40		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		569				1415ET		2007-10-01		0158		2007-11-26		false								EXP 10/1/14		40		SUNDANCE STATE BANK								

		201981		39		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		569				1416ET		2007-09-14		0162		2007-11-26		false								EXP 9/14/14		39		SUNDANCE STATE BK				SUNDANCE		WY		

		D20000000000264		569		NEW STANSBURY COAL CO		¤ 8,400.00				¤ 8,400.00		CS		269				264		2007-10-31		0154		2007-11-14		false										5629		WELLS FARGO								

		D30000000001412ET		270		HETTINGER LLC		¤ 10,000.00				¤ 10,000.00		CS		270				1412et		2007-10-17		0150		2007-11-20		false										508964277		US BANK								

		D30000000004_5/394ET		4 5/394		ARTHUR M INGLEY		¤ 2,000.00				¤ 2,000.00		CS		270		4 5/394				2007-11-08		0164		2007-11-20		false										1962		RAWLIN NATIONAL BK								

		201986		08012809		MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		169				1158ET		2007-10-04		0168		2007-12-06		false										0801809		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		D2000000743(S)		517414615		Star Trucking		¤ 5,000.00				¤ 5,000.00		CS		298				743(s)		2009-09-25		1735		2009-10-07		false										517414615		Wells Fargo & Company				San Francisco		CA		

		202083		900910985FKA900909385		DUNN TRUCKING INC		¤ 50,000.00		50,000.00		¤ 10,000.00		LC		581				1181ET		2008-05-08		0284		2008-06-25		false								5/8/12 exp 5/10 Exp 5/8/11 6/5/09 Exp 5/8/10		900910985FKA900909385		BANK OF COLORADO				CRAIG		CO		

		202084		900909385		DUNN TRUCKING INC		¤ 30,000.00				¤ 30,000.00		LC		581				1181ET		2008-02-06		3101		2008-06-25		false										900909385		BANK OF COLORADO				CRAIG		CO		

		202069		7110020468		REDSTONE RESOURCES INC		¤ 13,261.25				¤ 14,924.77		CD		CB003						2008-05-14				2008-06-12		true		2013-10-08						6/17 + 396.96 6/17-Renewal Maturity 5/14/10		7110020468		COLORADO STATE BK						CO		

		202078		50000105		M & N Equipment LLC		¤ 18,709.00				¤ 18,709.00		CD		177				700		2007-11-16		0273		2008-06-25		false										50000105		JONAH BANK				CASPER		WY		

		202080		10750		HYLALND ENTERPRISES INC		¤ 11,000.00				¤ 11,000.00		CD		177				728		2008-05-16		0278		2008-06-25		true		2013-08-29								10750		BANK OF COMMERCE				RAWLINS		WY		82301

		202071		3425371		CITY OF KEMMERER		¤ 10,000.00				¤ 10,000.00		CD		178				1435ET		2008-02-15		0285		2008-06-25		false										3425371		BANK OF THE WEST				KEMMERER		WY		

		202073		3607911		GREEN RIVER ROCK		¤ 10,000.00				¤ 10,000.00		CD		178				1436ET		2008-06-03		0289		2008-06-25		false										3607911		BANK OF THE WEST				BIG PINEY		WY		

		SWM06120800000000049		96304		HETTINGER WELDING		¤ 539.03				¤ 539.03		CS		SW125				51.077		2008-05-05		6251		2008-06-12		false										96304		LASALLE BK				CHICAGO		IL		60661

		202087		100023645		BONDABOUT LAND & CATTLE CO		¤ 10,000.00				¤ 10,000.00		CD		179				1438ET		2008-06-02		0295		2008-07-07		false										100023645		FIRST INTERSTATE BK				SHERIDAN		WY		

		202094		622270/60893		ERMA SHRIVER & GARY SHRIVER		¤ 21,200.00				¤ 21,200.00		CD		180				229C				0298		2008-07-28		false										622270/60893		BANK OF SUBLETTE COUNTY				PINEDALE		WY		

		SWM120408-18		76787		SOUTHERN STAR - RINER		¤ 600.00				¤ 600.00		CS		SH127				51.079		2008-07-08		6253		2008-12-04		false										76787		JP  MORGAN CHASE				COLUMBUS		OH		

		201624		912828		HIGH PLAINS URANIUM		¤ 159,148.25				¤ 159,148.25		LC		235				332DN		2005-06-24		2868		2005-08-25		false										912828										

		202453		15525493		Gary Fabrisius		¤ 4,000.00				¤ 4,000.00		CD		110				1498ET		2010-07-15		0461		2010-08-16		false										15525493		Bank of the West				Lander		WY		

		202454		1/3675		Brian J Good		¤ 15,000.00				¤ 15,000.00		CD		110				624s		2010-07-22		1869		2010-08-16		false										3		River-Rail Community FCU				Casper		WY		

		202455		2/3675		Brian J Good		¤ 15,000.00				¤ 15,000.00		CD		110				624s		2010-07-22		1869		2010-08-16		false										3		River-Rail Community FCU				Casper		WY		

		202456		3/3675		Brian J Good		¤ 15,000.00				¤ 15,000.00		CD		110				624s		2010-07-22		1869		2010-08-16		false										3		River-Rail Community FCU				Casper		WY		

		202444		105611145		Buggy Bath Car wash		¤ 5,000.00				¤ 5,000.00		LOC		155				51.088		2010-07-28		6279		2010-08-16		false										105611145		First Interstate bank				Sheridan		WY		

		202266		61890		Paul Allred		¤ 5,000.00				¤ 5,000.00		CD		195				290LE		2009-06-11		1681		2009-06-29		false										61890		Laramie Plains Community FCU				Laramie		WY		82072

		202257		NWS641171		WYO-BEN, Inc		¤ 1,032.00				¤ 2,400.00		LC		504				460		2009-05-26		439		2009-06-12		false										NWS641171		Wells Fargo Bank				San Francisco		CA		94111

		202258		NWS641172		WYO-BEN, Inc		¤ 1,032.00				¤ 5,600.00		LC		504				456		2009-05-26		440		2009-06-12		false										NWS641172		Wells Fargo Bank				San Francisco		CA		94111

		202259		34		Continental Production		¤ 8,195.46				¤ 8,195.46		LC		CBM11				WY0056260		2009-04-29				2009-06-17		false										34		Jonah Bank				Casper		WY		82601

		202260		35		Continental Production		¤ 8,195.46				¤ 8,195.46		LC		CBM11				WY0056260		2009-04-29				2009-06-17		false										35		Jonah Bank				Casper		WY		82601

		202261		36		Continental Production		¤ 13,659.09				¤ 13,659.09		LC		CBM11				WY0056260		2009-04-29				2009-06-17		false										36		Jonah Bank				Casper		WY		82601

		202251		11007		BON construction, Inc		¤ 5,000.00				¤ 5,000.00		CD		194				1471ET		2009-03-06		1669		2009-06-12		false										11007		Bank of Commerce				Rawlins		WY		82301

		202252		11072		BON Construction, Inc		¤ 5,000.00				¤ 5,000.00		CD		194				1471ET		2009-03-06		1669		2009-06-12		false										11072		Bank of Commerce				Rawlins		WY		82301

		202245		P-249270		Bentonite Performance Minerals		¤ 275,000.00				¤ 275,000.00		LC		503				621L8		2009-01-18		1666		2009-06-12		false										P-249270		JPMOrgan Chase Bank				Tampa		FL		33610

		202248		776		Koch Construction		¤ 29,000.00		50,000.00		¤ 60,000.00		LC		502				761(s)		2009-05-15		1665		2009-06-05		false								Amend with + $10,000 8/1/13 exp 3/13/14		776		1st Bank				Pinedale		WY		82941

		D2 783s		5038		High Plains Ventures LLC		¤ 2,000.00				¤ 2,000.00		CS		226				783s		2011-06-21		9622		2011-07-06		false										5038		First Interstate Bank								

		D3000156CN		4213946723		County Coal Company LLC		¤ 15,000.00				¤ 15,000.00		CS		227				156CN		2011-07-01		8629		2011-07-26		false										4213946723		First Federal Savings Bank				Sheridan		WY		

		202591		815861786		Lynn Dimond		¤ 10,000.00				¤ 10,000.00		CD		120				1078ET				9604		2011-07-07		false										815861786		Bank of the West				Kemmerer, WY 83101		WY		

		202592		555814292		Phillip W. Belveal and Amy S. Belveal		¤ 25,000.00				¤ 2,500.00		CD		120				LE294				9607		2011-07-07		false										555814292		1st Bank				Pinedale		WY		

		202104		771		YELLOW CREEK RANCH CO. INC		¤ 10,000.00				¤ 10,000.00		LC		586				1444ET		2008-06-24		0311		2008-08-11		false								Amend Exp 6/24/14		771		1ST BK OF EVANSTON				EVANSTON		WY		

		202593		258024560		Robert R. Jones		¤ 1,500.00				¤ 1,500.00		CD		120				295LE				9610		2011-07-07		false										358024560		1st Bank				Mountain View		WY		

		202594		3203		Arrowhead Concrete, Inc		¤ 16,000.00				¤ 16,000.00		CD		120				751s				9617		2011-07-07		false										3203		State Bank				Green River		WY		

		202600		01-800250-17		Mullinax Concrete Service Co, Inc.		¤ 10,000.00				¤ 10,000.00		LC		546				1530ET		2011-05-04		9619		2011-07-21		false										01-800250-17		First Federal Savings Bank				Sheridan		WY		

		202597		LC-49		Platte Valley Forest Mangement LLC		¤ 5,000.00				¤ 5,000.00		LC		548				558ET				9626		2011-07-20		false										LC-49		Mountain Valley Bank				Hayden		CO		

		202598		3096036		Stinson Aggregate LLC		¤ 10,000.00				¤ 10,000.00		LC		548				1385ET				9627		2011-07-20		false										30960306		First Interstate Bank				Gillette		WY		

		202599		6320/S24831		Power Resources/Cameco Resources		¤ 205,000.00				¤ 305,100.00		LC		548				408DN				9628		2011-07-20		false										6320/S24831		Royal Bank of Canada				New York		NY		

		202607		200008590		TriStae Oil Reclaimers Cheyenne		¤ 17,304.00				¤ 17,304.00		LOC		SW163				50.775		2011-07-01		6288		2011-08-16		false										200008590		Wyoming State Bank				Cheyenne		WY		

		202601		1001051398		Highland Excavation & Construction, Inc.		¤ 2,000.00				¤ 2,000.00		CD		121				1532ET		2011-06-06		9623		2011-08-04		false										1001051398		Big Horn Federal				Greybull		WY		

		202602		5		Good Mining Co., LLC		¤ 5,000.00				¤ 5,000.00		CD		121				1534ET		2011-04-19		9630		2011-08-04		false										5		River Rale Community FCU				Casper		WY		

		202603		10-1000601		Sussex Sand and Gravel		¤ 4,000.00				¤ 4,000.00		CD		121				1508ET		2011-04-19		9633		2011-08-04		false										10-1000601		First National Bank of Buffalo				Buffalo		WY		

		D2 1489ET		93207		R.S. Bennett Construciton Company		¤ 2,000.00				¤ 2,000.00		CS		231				1489ET				9641		2011-09-01		false										93207		Rock Springs National Bank				Rock Springs		WY		

		D300CN0156		4213946530		County Coal Company, LLC		¤ 16,300.00				¤ 16,300.00		CS		229				CN0156				481		2011-08-09		false										4213946530		First Federal Savings Bank				Sheridan		WY		

		D100DN0407		0260		448018 Exploration, Inc.		¤ 25,000.00				¤ 25,000.00		CS		230				DN0407				0482		2011-08-12		false										260		Vancouver, BC								

		202131		627610		WYO-BEN INC		¤ 150,000.00				¤ 150,000.00		LC		589				321C		2008-09-02		0332		2008-09-26		false										627610		WYO-BEN INC				SAN FRANCISCO		CA		94111

		202132		50000212		URANERZ		¤ 37,500.00				¤ 37,500.00		CD		182				378DN		2008-08-12		0323		2008-09-26		false										50000212		JONAH BK OF WY				CASPER		WY		82601

		202137		700047485		WYOMING PROSPECTORS ASSOC		¤ 3,000.00				¤ 3,000.00		CD		182				256LE		2008-09-18		0342		2008-09-26		false										700047485		FIRST INTERSTATE BK				RIVERTON		WY		82501

		SWM0204090000000033		26886		WYOMING DIESEL SERVICE		¤ 720.00				¤ 720.00		CS		SH130				51.085		2009-01-30		6257		2009-02-04		false										26886										

		D3000711(S)		78500789		HETTINGER, LLC		¤ 18,095.00				¤ 18,095.00		CS		289				711(S)		2009-02-25		1622		2009-03-10		false																				

		202457		NZS661757		McMurray Ready Mix MTU		¤ 43,466.00				¤ 43,466.00		LOC		157				52.400		2010-06-07		6281		2010-08-26		false										NZS661757		Wells Fargo Bank				San Francisco		CA		

		202442		03-801004-15		Mullinax Concrete Service Co.		¤ 10,000.00				¤ 10,000.00		LOC		533				1482ET		2009-08-11		1760		2010-08-04		false										03-801004-15		First Federal Savings Bank				Sheridan		WY		

		202494		280757205		Jerry Cundell		¤ 1,000.00				¤ 1,000.00		CD		114				1511ET		2010-09-28		9526		2011-01-05		false										280757205		Platte Valley Bank				Wheatland		WY		

		202495		300017452		Frontier Stone		¤ 7,500.00				¤ 7,500.00		CD		114				1300		2010-10-27		9527		2011-01-05		false										300017452		First Interstate bank				Gillette		WY		

		202152		4000021982		BIG HORN REDI MIX INC		¤ 5,000.00				¤ 5,000.00		CD		183				1237ET		2008-09-15		344		2008-10-30		false										4000021982		PINNACLE BK				THERMOPLIS		WY		

		202154		5160		WILLIAM WEST & DARLA WEST		¤ 6,000.00				¤ 6,000.00		CD		183				1450ET		2008-09-23		353		2008-10-30		false										45160		SUNDANCE STATE BK				SUNDANCE		WY		

		202158		5175		RANDY E COLE		¤ 10,000.00				¤ 10,000.00		CD		184				1452ET		2008-08-12				2008-11-18		false										5157		LUSK STATE BK				LUSK		WY		

		202141		50		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		590				1448ET		2008-09-03		343		2008-10-22		false								EXP 9/3/14		50		SUNDANCE STATE BK				SUNDANCE		WY		

		202151		BMTO150215OS		Uranium One America's Inc		¤ 750,000.00				¤ 750,000.00		LC		591				339DN		2007-03-20				2008-10-30		false										1502150		HARRIS N.A. BK OF MONTREAL				TORONTON		OR		

		202160		NWS629455		WYO-BEN INC		¤ 10,000.00		was 20,000		¤ 40,000.00		LC		592				389DN		2008-10-30		360		2008-11-18		false										629455		WELLS FARGO				SAN FRANSICO		CA		

		WQD0037711		152526		Patriot Energy Resources LLC		¤ 39,393.00				¤ 39,393.00		CS		CB023				WY0037711/WY003		2010-09-15				2010-09-21		false										152526		Silicon Valley Bank								

		202481		116		Alexander Construction Co.		¤ 10,000.00				¤ 10,000.00		LC		535				1506ET		2010-08-17		1895		2010-10-18		false										116		First State Bank				Wheatland		WY		

		202474		14940916		High Plains Ventures LLC		¤ 10,000.00				¤ 10,000.00		CD		112				1540ET		2009-12-18		1889		2010-10-18		false										14940916		Bank of the West				Riverton		WY		

		202499		10005582		Red Desert Reclamation LLC		¤ 97,939.00				¤ 97,939.00		CD		WW001				08-065		2011-01-06				2011-01-12		false										10005582		Rock Springs National Bank				Rock Springs		WY		

		202163		630227		NICHOLSON DIRT CONTRACTING		¤ 10,000.00				¤ 10,000.00		LC		592				745ET						2008-11-18		false								Auto Continuing LOC		630227		WELLS Fargo				SAN FRANCISCO		CA		

		WQD102308-9		0414303819		D&B SERVICES INC		¤ 40,000.00		M C Oil & Gas		¤ 40,000.00		CS		STA30				94-511		2008-10-16		2171		2008-10-23		false										414303819										

		D2_01422ET		1681		DUNMIRE RANCH CO		¤ 1,500.00				¤ 1,500.00		CS		285				1422ET		2008-10-23				2008-11-18		false										1681										

		202182		30014641		CLINT G PROFFIT		¤ 2,000.00				¤ 2,000.00		CD		186				1457ET		2008-11-14		0378		2009-01-06		false										30014641		1ST BANK				KEMMERER		WY		

		202183		58363		HYLAND ENTERPRISES INC		¤ 10,000.00				¤ 10,000.00		CD		186				1302ET		2005-02-08		2798		2009-01-06		true		2013-08-29								58363		BANK OF COMMERCE				RAWLINS		WY		

		202184		01-331232-20		TAYLOR QUARRY LLC		¤ 6,000.00				¤ 6,000.00		CD		186				757(S)		2008-08-25		0381		2009-01-06		false										01-331232-20		FIRST FEDERAL SAVING BK				SHERIDAN		WY		

		202180		300003946		D W LATIMER INC		¤ 8,500.00				¤ 8,500.00		CD		187				1151ET		2007-09-11		393		2009-01-06		false										300003946		D W LATIMER INC				CODY		WY		

		202185		888001203		MARSHALL'S TARUCK REPAIR LLC		¤ 701.40				¤ 701.40		CD		SH129				51.078		2008-10-06		6256		2009-02-03		false										888001203		1ST BK				ROCK SPRINGS		WY		

		202196		300016829		EARTH WORK SOLUTIONS WYOMING		¤ 10,000.00				¤ 10,000.00		CD		189				1459ET		2008-10-20		1612		2009-02-20		false										300016829		1st  INTERSTATE BK				CASPER		WY		

		202194		003931253		DOTY, STEWARD, WASTE OIL STORAGE		¤ 4,200.00				¤ 4,200.00		CD		SH134				50.235		2008-09-16		6261		2009-02-20		false										003931253		BANK OF THE WEST				BIG PINEY		WY		

		202475		08014057		Dry Creek Trucking LLC		¤ 4,000.00				¤ 4,000.00		CD		112				1475ET		2009-06-10		0442		2010-10-18		false										8014057		First National bank				Gillette		WY		

		202476		700049110		Strathmore Resources (US) LTD		¤ 31,300.00				¤ 31,300.00		CD		112				402DN		2010-09-21		1892		2000-01-18		false										700049110		First Interstate Bank				Riverton,		WY		

		202477		700049111		Strathmore Resources (US) LTD		¤ 16,700.00				¤ 16,700.00		CD		112				403DN		2010-09-21				2010-10-18		false										700049111		First Interstate Bank				Riverton		WY		

		202478		700049112		Strathmore Resources (US) LTD		¤ 59,200.00				¤ 59,200.00		CD		112				404DN		2010-09-21				2010-10-18		false										700049112		First Interstate Bank				Riverton		WY		

		202097		46755146802		QUALITY LANDSCAPE & NURSERY INC		¤ 10,000.00				¤ 10,000.00		CD		180				1442ET				0301		2007-11-28		false										46755146802		RAWLINS NATIONAL BANK				RAWLINS		WY		

		202099		300016542		OSBORN BROTHERS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		180				1344ET				0304		2007-11-28		false										300016542		FIRST INTERSTATE BK				GILLETTE		WY		

		202190		100-04979		RED DESERT RECLAMATION		¤ 152,061.00				¤ 152,061.00		CD		STA31				08-065		2008-11-17		2172		2009-02-10		false										100-04979		ROCK SPRINGS NAT'L BK				ROCK SPRINGS		WY		

		D15 2/036		061747		BUXTON, JOHN PROPERTIES		¤ 10,000.00				¤ 10,000.00		CS		288		5 2/036				2009-02-13		1615		2009-02-19		false										061747		FIRST NATIONAL BANK				LARAMIE		WY		

		202213		1000000421		Uranium One America's Inc		¤ 316,541.00				¤ 316,541.00		CD		598				339DN				1617		2009-03-11		false								Amend Exp Date 7/18/14		1000000421		First Interstate Bank				Cheyenne		WY		82003

		WQD03180900000000026		149076		Patriot Energy Resources, LLC		¤ 177,162.00				¤ 177,162.00		CS		CBM02				WY0052647		2009-02-20		N/A		2009-03-17		false										149076		Silicon Valley Bank				Santa Clara		CA		95054

		SWM03180900000000037		513908		BIG HORN GAS GATHERING		¤ 705.00		COMPANO NATURAL GAS		¤ 705.00		CS		SW136				51.059		2009-02-06		N/A		2009-03-16		false										513908		Big Horn Gas Gathering				Tulsa		OK		74119

		SWM03180900000000038		513917		BIG HORN GAS GATHERING		¤ 705.00		COMPANO NATURAL GAS		¤ 705.00		CS		SW137				51.060		2009-02-06		N/A		2009-03-16		false										513917		Big Horn Gas Gathering				Tulsa		OK		74119

		D1000000000322ET		24200		Chapman Contracting, Inc.		¤ 2,800.00				¤ 2,800.00		CS		291				322ET		2009-04-24		1658		2009-04-24		false										24200		Hilltop National Bank				Casper		WY		82602

		202473		03-801030-11		Mullianx Concrete Service Co, Inc.		¤ 5,000.00				¤ 5,000.00		LC		536				765		2010-10-04				2010-10-15		false										03-801030-11		Mullinax Concrete Service Co.,Inc				Sheridan		WY		

		202471		109		Cross H Ranch, Inc.		¤ 44,000.00		44,000		¤ 47,000.00		LC		534				697(s)		2010-07-16				2010-10-04		false								EXT Exp 6/15/14		109		First National Bank				Buffalo		WY		

		202467		28216		Signet Stone & Soil, LLC		¤ 10,000.00				¤ 10,000.00		CD		111				1500ET		2010-08-02				2010-10-04		false										28216		Hilltop National bank				Casper		WY		

		202468		300017379		Edward H. Swartz		¤ 10,000.00				¤ 10,000.00		CD		111				1501ET		2010-08-02				2010-10-04		false										300017379		First Interstate bank				Gillette		WY		

		202470		64026		Lamax Construction Inc.		¤ 1,000.00				¤ 1,000.00		CD		111				748ET		2010-09-03				2010-10-04		false										64026		Security State Bank				Basin		WY		

		D1_1468ET		2501		DAN'S TRUCKING INC.		¤ 1,000.00				¤ 1,000.00		CS		290				1468ET		2009-04-14		1648		2009-04-14		false										2501										

		SWM051087		41600		Laramie GM Auto Center, Inc		¤ 540.00				¤ 540.00		CS		SH140				51.087		2009-04-02		0333				false										41600		First National Bank				Laramie		WY		82070

		SHW051089		41007		Garvin Motors, Inc.		¤ 652.50				¤ 652.50		CS		SH139				51.086		2009-03-31		0332				false										41007		First National Bank				Powell		WY		82435

		202217		01-800193-14		Mullinax Concrete service Co., Inc.		¤ 10,000.00				¤ 10,000.00		LC		599				1383ET				1634		2009-04-07		false										01-800193-14										

		202219		01-800195-21		Mullinax Concrete Service Co., Inc.		¤ 10,739.09				¤ 10,739.09		LC		599				1411ET				1636		2009-04-07		false										01-800195-21										

		202221		01-800199-13		Mullinax Concrete Service Co., Inc.		¤ 16,100.00				¤ 16,100.00		LC		599				PT742				1638		2009-04-07		false										01-800199-13										

		202226		01-800192-16		Mullinax Concrete Service Co., Inc		¤ 40,500.00				¤ 40,500.00		LC		500				760(s)				1641		2009-04-07		false										01-800192-16		First Federal Savings Bank				Sheridan		WY		82801

		202227		1109600376		Rocking J-R Ranch, Inc.		¤ 10,000.00				¤ 10,000.00		LC		500				1466ET				1646		2009-04-07		false										1109600376		First Interstate Bank				Billings		MT		59116

		D1-288LE		12024		RALPH LANG		¤ 1,000.00				¤ 1,000.00		CS		292				288LE		2009-04-24		1662		2009-04-30		false										12024		UNI WYO FCU				Laramie		WY		82072

		202536		ZSB802657		Jason Thornock		¤ 9,500.00				¤ 9,500.00		LC		542				1518ET		2011-03-14		9579		2011-05-17		false								Exp 2/1/15		ZSB802657		Zions Bank				Los Angelas		CA		

		202537		9000400		Heritage Material and Supply, LLC		¤ 10,000.00				¤ 10,000.00		LC		542				1277ET		2011-04-20		9585		2011-05-17		false										9000400		First State Bank				Torrington		WY		

		200470		17003		ALBRIGHT, HAROLD		¤ 3,000.00				¤ 3,000.00		CD		115		2 2/321				1993-06-10		0		1993-06-25		false										17003										

		0065399		1625		ALBRIGHT SAND & GRAVEL		¤ 800.00		`		¤ 800.00		CD		114						1982-07-22		0		1982-09-17		false										1625										

		200623		1639681		ARK RECYCLING SVC		¤ 12,712.00				¤ 12,712.00		CD		SHWD-				50.028		1996-06-22		0		1995-01-31		false										1639681										

		D20000170LE		106		ATLANTIC CITY CTD		¤ 100.00				¤ 100.00		CS		167		2 3/40		LE170		1986-10-06		2492				false										106										

		200451		45		TOWN OF BASIN		¤ 3,000.00				¤ 3,000.00		LC		511				680ET		1999-04-01		0		1993-05-01		false								AMD EXT EXP 4/1/11		45										

		200514		4513		BASINS INC		¤ 11,000.00				¤ 11,000.00		CD		123		2 2/323				1994-10-22		0		1993-11-15		false										4513										

		200083		259655		BENTONITE CORP		¤ 10,000.00		BENTONITE PERFORMANCE MINERALS		¤ 41,000.00		LC		501				175DN		1991-05-31		0		1990-08-03		false										259655										

		104709		259620		BENTONITE PERFORMANCE MINERALS		¤ 518,000.00		FMC		¤ 1,000,000.00		LC		510				267C		1994-04-13		0		1988-05-06		false								CHG LOC#FROMPO635401 TO P-259620/+826750		259620										

		200062		259657		BENTONITE CORP		¤ 800,000.00		BENTONITE PERSORMANCE MINERALS		¤ 2,683,000.00		LC		501				246C		1997-05-16		0		1990-06-13		false								Amend w/DEC 8000000.00/+500000 5/97+300,000 9/98+14000000.4/9912/00+10000/6/12+100,000		259657										

		0091540		7276		BIG HORN COUNTY		¤ 1,000.00				¤ 1,000.00		CD		166		2-4/10		590		1987-06-19		0		1986-08-27		false										7276										

		0094620		21082		BOARD OF COUNTY COMMISSIONERS		¤ 1,000.00				¤ 1,000.00		CD		170		2-4/47		592		1987-10-16		0		1986-11-26		false										21082										

		0082279		9393		BUDD & SONS LAND CO		¤ 3,000.00				¤ 3,000.00		CD		151				583ET		1986-06-10		0		1985-07-16		false										9393										

		0060926		4052		RONALD D BUTCHER		¤ 600.00				¤ 600.00		CD		97						1981-02-03		0		1981-03-11		false										4052										

		0060810		584		CAMPBELL GRADING		¤ 800.00				¤ 800.00		CD		111						1982-03-29		0		1982-05-07		false										584										

		200082		21413		CARBON COUNTY ROAD & BRIDGE		¤ 1,000.00				¤ 1,000.00		CD		209				444S		1991-06-27		0		1990-08-03		false										21413										

		0075041		101131		COUNTY OF WESTON		¤ 1,000.00				¤ 1,000.00		CD		136				PT549		1985-12-08		0		1984-07-18		false										101131										

		D10000322ET		27382		CHAPMAN CONTRACTING		¤ 200.00				¤ 200.00		CS		103		1 2/242				1981-08-01		0				false								(2738) INSTNUM		27382										

		104523		9965		RAY DEVRIES		¤ 3,000.00				¤ 3,000.00		CD		183		2-6/91				1988-11-30		0		1988-02-12		false										9965										

		200547		21795		DOMSON INC		¤ 10,000.00				¤ 10,000.00		CD		129		2 4/362				1994-09-30		0		1994-04-25		false										21795										

		0074478		1021172		ELDRIDGE EXCAVATING INC		¤ 2,000.00				¤ 2,000.00		CD		134		1-2/340		511ET		1984-03-23		0		1984-05-11		false										1021172										

		200384		30007626		ELDRIDGE EXCAVATING INC		¤ 3,000.00				¤ 3,000.00		CD		107		2 5/289				1993-10-14		0		1992-11-03		false										30007626										

		0067508		4191		ELLINGFORD BROTHERS		¤ 2,000.00				¤ 2,000.00		CD		124						1982-03-22		0		1983-06-20		false										4191										

		104221		78700838		ELLINGFORD BROTHERS		¤ 10,000.00				¤ 10,000.00		CD		182		2-5/72				1988-11-06		0		1987-12-30		false										78700838										

		200137		78702222		ELLINGFORD BROTHERS		¤ 12,400.00				¤ 12,400.00		CD		213		2 4/174				1991-10-03		0		1990-12-12		false										78702222										

		200510		27677		EVANS CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		CD		122		2 2/336				1998-09-22		0		1993-10-26		false										27677										

		D20000062ET		25073		DEBERNARDI BROS		¤ 2,000.00				¤ 2,000.00		CS		35		1 2/98		ET62		1978-02-10		240759				false										25073										

		D20000926ET		82029		ENRON OIL & GAS		¤ 2,000.00				¤ 2,000.00		CS		229		2 6/380		ET926		1994-07-22		0				false								ENRON OIL & GAS TFN (<--FOR RELEASE INFO)		82029										

		200486		5000		FARMERS COOPERATIVE ASSOCIATION		¤ 30,000.00				¤ 30,000.00		LC		UST L				572/574		1993-10-31		0		1993-08-01		false										5000										

		200264		1422		FISHTAIL CATTLE CO		¤ 900.00				¤ 900.00		CD		222		2 6/241				1992-10-17		0		1991-12-09		false										1422										

		0089076		2303		FLAMING GORGE CORP		¤ 600.00				¤ 600.00		CD		164				634ET		1987-05-27		0		1986-07-09		false										2303										

		0081918		71838		FREMONT COUNTY		¤ 1,000.00				¤ 1,000.00		CD		157		2-3/2				1986-09-10		0		1985-11-12		false										71838										

		105073		4002073		PAUL GARBER		¤ 1,000.00				¤ 1,000.00		CD		192		2 3/118				1988-08-22		0		1988-10-17		false										4002073										

		200221		75480		DAVID F GEIBLE		¤ 1,000.00				¤ 1,000.00		CD		219		2 5/198				1993-06-26		0		1991-09-04		false										75480										

		200508		6000008140		GREYBULL VALLEY IRRIGATION DIST		¤ 750.00				¤ 750.00		CD		121				333C		1997-09-07		0		1993-10-14		false										6000008140										

		0088438		6948		P E GROSCH CONST INC		¤ 1,800.00				¤ 1,800.00		CD		160		2 1/12				1986-12-27		0		1986-02-20		false										6948										

		0061084		3660		GUSTIN, MELVIN		¤ 200.00				¤ 200.00		CD		FFROM						1973-06-07		0		1973-08-21		true		2013-08-15								3660										

		200265		30902		GYORVARY MINING CO		¤ 2,000.00				¤ 2,000.00		CD		222		2 5/110				1994-10-28		0		1991-12-09		false										30902										

		200478		38450		GYORVARY MINING CO		¤ 1,000.00				¤ 1,000.00		CD		116				638S		1996-05-25		0		1993-07-13		false										38450										

		200494		42224		GYORVARY MINING CO		¤ 500.00				¤ 500.00		CD		118		2 2/327				1996-08-10		0		1993-08-30		true		2013-08-21								42224										

		D20000022ET		41840		TOWN OF GRANGER		¤ 400.00				¤ 400.00		CS		31				65E/22ET		1977-11-08		0				false										41840										

		0094077		3406		HARRIS TRUCKING & CONST		¤ 2,000.00				¤ 2,000.00		CD		167				561		1987-08-22		0		1986-10-02		false										3406										

		0081065		5207		HEBDON CONST		¤ 900.00				¤ 900.00		CD		142						1987-12-14		0		1985-01-16		false										5207										

		200138		15340		HIGH COUNTRY CONST		¤ 3,000.00				¤ 3,000.00		CD		213		4/102				1992-10-12		0		1990-12-12		false										15340										

		0076781		4028910		GERALD HOFFMAN CONST INC		¤ 1,200.00				¤ 1,200.00		CD		137				532ET		1985-07-26		0		1984-08-13		true		2013-11-01								4028910										

		0088437		2		HOT SPRINGS COUNTY		¤ 1,000.00				¤ 1,000.00		LC		552				582S		1998-05-09		0		1986-02-20		false								EXTEND EXPIRY DATE TO 5/09/13		2										

		D31000888ET		10069		DAN HART PATROL		¤ 300.00				¤ 300.00		CS		211		2 1/315		ET888		1993-06-01		0				false								DAN HART PATROL TFN (<--FOR RELEASE INFO)		10069										

		D32000888ET		10124		DAN HART PATROL		¤ 600.00				¤ 600.00		CS		212		2 1/315		ET888		1993-06-23		0				false								DAN HART PATROL TFN (<--FOR RELEASE INFO)		10124										

		0081253		5089		JACKNIFE CONST		¤ 300.00				¤ 300.00		CD		144		1-3/376				1986-01-24		0		1985-03-19		false										5089										

		200277		48754		JOES CONCRETE & LUMBER		¤ 2,500.00				¤ 2,500.00		CD		224		2 4/241				1993-11-08		0		1992-02-11		false										48754										

		200454		684		BILL & SHARON JOHNSON		¤ 2,000.00				¤ 2,000.00		CD		112				176LE		1994-09-30		0		1993-05-14		false										684										

		0095179		110895		JOHNSON RANCHES		¤ 2,000.00				¤ 2,000.00		CD		174				286ET		1989-05-25		0		1987-02-13		false										110895										

		0099816		7818		JOHN JOYCE		¤ 300.00				¤ 300.00		CD		179				679ET		1989-01-06		0		1987-08-05		false										7818										

		0065401		6330		GEORGE KLOVER		¤ 1,000.00				¤ 1,000.00		CD		114						1982-07-06		0		1982-09-17		false										6330										

		102867		73306		GEORGE W KLOVER		¤ 500.00				¤ 500.00		CD		180		2-1/77				1988-08-18		0		1987-10-15		false										73306										

		200290		63004067		LAMB CONSTRUCTION		¤ 2,700.00				¤ 2,700.00		CD		196		2 4/138				1991-03-15		0		1989-04-12		false										63004067										

		200430		198301515852		LARAMIE COUNTY		¤ 1,000.00				¤ 1,000.00		CD		110				289CS		1994-03-16		0		1993-03-11		false										198301515852										

		200294		53014		LAYOS INC		¤ 3,000.00				¤ 3,000.00		CD		228		2 3/260				1993-03-25		0		1992-04-21		false										53014										

		200471		855		LEE EXCAVATION		¤ 900.00				¤ 900.00		CD		115		2 1/317				1994-11-20		0		1993-06-25		false										855										

		0100004		4531		LINCH CONTRACTORS INC		¤ 900.00				¤ 900.00		CD		194		2 3/133				1990-01-18		0		1989-03-02		false										4531										

		200562		1510486		LINDLEY CONST		¤ 3,000.00				¤ 3,000.00		CD		132		2 5/367				1995-04-26		0		1994-06-02		false										1510486										

		D200000503S		91628		ROBERT C LEFAIVRE (WESTERN AGGREGATES)		¤ 1,800.00				¤ 1,800.00		CS		199				503S		1989-07-17		0				false										91628										

		0081487		8829		WILLIS J MCGINNIS III		¤ 7,150.00				¤ 7,150.00		CD		140		1 1/356				1988-10-04		0		1984-11-26		true		2013-11-01								8829										

		104242		1312		MARION MALNOR		¤ 1,000.00		UINTA CO COMPLEX		¤ 1,000.00		CD		182				588S		1987-10-27		0		1987-12-30		false										1312										

		200209		6382		NEIMAN SAWMILLS INC		¤ 35,676.45				¤ 35,676.45		CD		220						1991-12-07		0		1991-09-04		false										6382										

		200361		592		NIOBRARA CO		¤ 1,000.00				¤ 1,000.00		CD		104		2 5/283				1995-09-01		0		1992-10-19		false										592										

		0072499		9881		NUCLEAR MINERALS EXPLORATION		¤ 1,000.00				¤ 1,000.00		CD		127		1 4/319				1983-09-02		0		1983-09-27		false										9881										

		200652		10417		P E GROSCH CONST INC		¤ 4,000.00				¤ 4,000.00		CD		155		3 6/25				1995-11-26		0		1995-06-15		false										10417										

		200428		595		PEERLESS TYRE CO		¤ 30,000.00				¤ 30,000.00		LC		UST L						1994-02-04		0		1993-02-10		false										595										

		105132		73974		CARL PFAFF		¤ 200.00				¤ 200.00		CD		193		2 6/124				1989-08-17		0		1988-11-29		false										73974										

		200343		276		CARL PFAFF		¤ 500.00				¤ 500.00		CD		102		2 2/276				1993-07-15		0		1992-08-25		false										276										

		D20000279PT		0		PRONEHORN CO		¤ 1,000.00		PRAIRIE GEMS		¤ 1,000.00		CS						111				0				false								FROM LAND COMM		0										

		200426		11993		RED HORSE OIL CO		¤ 30,000.00				¤ 30,000.00		LC		UST L						1994-01-06		0		1993-02-05		false										11993										

		200212		10823		ROBINSON CONTRACTING		¤ 4,350.00				¤ 4,350.00		CD		220						1992-06-24		0		1991-09-01		false										10823										

		200262		11004		ROBINSON CONTRACTING		¤ 652.50				¤ 652.50		CD		223						1992-10-11		0		1991-12-09		false										11004										

		200122		1591		SANBURN CONSTRUCTION INC		¤ 600.00				¤ 600.00		CD		212				700ET		1991-03-25		0		1990-10-29		false										1591										

		105074		13974		FRANK & YOLA SANDERS		¤ 3,000.00				¤ 3,000.00		CD		192		2 2/120				1988-09-09		0		1988-10-17		false										13974										

		0065390		5612		JD SCHLOSSER		¤ 1,000.00				¤ 1,000.00		CD		115						1982-07-30		0		1982-09-17		false										5612										

		200200		41964		SEARLE BROS CONST		¤ 3,000.00				¤ 3,000.00		CD		218		2 1/223				1991-05-07		0		1991-08-16		false										41964										

		200549		68524		SEARLE BROS CONST INC		¤ 3,000.00				¤ 3,000.00		CD		129		2 4/337				1994-09-27		0		1994-04-25		false										68524										

		200548		70744		SEARLE BROS CONST INC		¤ 1,400.00				¤ 1,400.00		CD		129		4/337				1994-02-07		0		1994-04-25		false										70744										

		200614		75724		SEARLE BROS CONST CO		¤ 10,000.00				¤ 10,000.00		CD		143		2 4/397				1994-11-11		0		1994-12-28		false										75724										

		104703		1524		SHERIDAN CO		¤ 1,000.00				¤ 1,000.00		CD		184				228C		1993-03-04		0		1988-05-06		false										1524										

		0094271		6498		SIERRA CONST CO		¤ 3,600.00				¤ 3,600.00		CD		168				452		1988-09-26		0		1986-10-24		false										6498										

		200176		15526		SINKS CANYON WELDING		¤ 2,000.00				¤ 2,000.00		CD		217				304ET		1993-02-20		0		1991-04-18		false										15526										

		202231		300016616		Earth Work Solutions		¤ 10,000.00				¤ 10,000.00		CD		191				226LE		2008-05-16		1644		2009-04-06		false										300016616		First Interstate Bank				Gillette		WY		82717

		200260		202156		STAR TRUCKING INC		¤ 300.00				¤ 300.00		CD		223		2 3/243				1993-11-04		0		1991-12-09		false										202156										

		200278		49		STUART DOTY-OIL WSTE TRANS STOR		¤ 3,665.00				¤ 3,665.00		CD		224						1992-12-19		7702		1992-02-11		false										49										

		D200000593S		3563274618		DOUGLASS SHAW		¤ 250.00				¤ 250.00		CS		210				593S		1990-08-27		3520				false										3563274618										

		D200000459S		7250		SUBLETTE CO		¤ 1,000.00				¤ 1,000.00		CS		27		1 6/89		459S				0				false								Amend Exp 2/1/14		7250										

		D200000455S		50720		SWEETWATER CO		¤ 1,000.00				¤ 1,000.00		CS						455S				0				false										50720										

		200629		181046500		TORRINGTON DISPOSAL SVC		¤ 33,995.00				¤ 33,995.00		CD		SHWD-				10.645		1999-03-01		0		1995-03-13		false										181046500										

		200628		18394		TORRINGTON DISPOSAL SVC		¤ 80,000.00				¤ 80,000.00		CD		SHWD-				10.645		1999-03-07		0		1995-03-13		false										18394										

		200263		107704		TRI STATE OIL RECLAIMERS		¤ 4,200.00				¤ 4,200.00		CD		222						1992-01-09		0		1991-12-09		false										107704										

		200641		65		TYLER DODGE		¤ 10,000.00				¤ 10,000.00		LC		553		3 1/17				1995-03-17		0		1995-04-17		false										65										

		D20000239DN		627126		TIMBERLINE MINERALS INC		¤ 1,000.00				¤ 1,000.00		CS		200		2 3/156		DN239				3401				false		2007-05-31		780229				WARRANT RETURNED UNABLE TO LOCATE OWNER		627126										

		200557		12946		UPTON SOIL TREATMENT PARTNERS		¤ 3,150.00		TOM BARRETT & ALVIN HUCKINS		¤ 3,150.00		CD		SHWD-				50.865		1994-11-02		0		1994-05-11		false										12946										

		202215		100051243		Kobbe Construction Partnership		¤ 3,000.00				¤ 3,000.00		CD		191				1467ET				1647		2009-04-06		false										100051243		First National Bank				Powell		WY		82435

		202234		187		Three Circle Livestock Co, LLC		¤ 1,000.00				¤ 1,000.00		LC		501				1469ET		2008-11-04		1654		2009-04-24		false								Amend exp date 12/15/10 w/auto renewal		187		First Interstate Bank				Laramie		WY		82073

		202236		610871-62230		Windmill, LLC		¤ 10,000.00				¤ 10,000.00		CD		192				1389ET		2009-04-02				2009-04-24		false										610787-62230		Bank of Jackson Hole				Dubois		WY		82513

		200261		11044		VALENTINE CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD		223		2 2/224				1991-12-08		0		1991-12-09		false										11044										

		100060		16435		VALLEY CONST CO		¤ 1,500.00				¤ 1,500.00		CD		198		2 4/143				1992-05-02		0		1989-06-13		false										16435										

		200632		52		VALLEY CONST CO		¤ 4,000.00				¤ 8,000.00		LC		557				617S		1998-02-27		0		1995-03-13		false								INC 2500.00 7/19/97 AMED EXP DATE TO 2/27/14		52										

		200610		75454		VERMILLION RANCH		¤ 1,000.00				¤ 1,000.00		CD		142		4/394				1995-10-26		0		1994-11-17		false										75454										

		D10000641ET		230155		VALENTINE CONSTRUCTION		¤ 500.00				¤ 500.00		CS		219		2 1/233		641ET		1991-09-03		0				false								VALENTINE CONSTRUCTI (<--FOR RELEASE INFO)		230155										

		0088514		17896		WASHAKIE CO COMMISSIONERS		¤ 1,000.00				¤ 1,000.00		CD		161		2-4/12				1987-07-24		0		1986-03-19		false										17896										

		200598		1515154		WIND RIVER READY MIX INC		¤ 5,000.00				¤ 5,000.00		CD		138		2 3/382				1997-08-17		0		1994-09-27		false										1515154										

		200637		12516		WYLIE CONST INC		¤ 5,000.00				¤ 5,000.00		CD		149		2 1/390				1996-10-03		0		1995-04-04		false										12516										

		100082		30003926		WYOMING PINE GREEN CO		¤ 1,200.00				¤ 1,200.00		CD		201		2 4/157				1990-02-08		0		1989-09-01		false										30003926										

		200678		12113620		SAMS/CUNNINGHAM		¤ 650.00				¤ 650.00		CD		158				761ET		1995-07-13				1995-08-25		true		2013-10-08								12113620										

		200686		53472		CHANCY WHEILDON		¤ 1,000.00				¤ 1,000.00		CD								1995-12-24				1995-10-13		false										53472										

		200696		17039		ALBRIGHT, HAROLD		¤ 6,000.00				¤ 6,000.00		CD						884ET		1993-12-02		4227		1996-01-23		false										17039										

		200699		23311		CITY OF WORLAND		¤ 1,500.00				¤ 1,500.00		CD		168		3 6/40				1995-12-14		4232		1996-01-30		false										23311										

		200703		19298		RUSSELL WELLS (DBA QUALITY CONST)		¤ 5,000.00		QUALITY CONST		¤ 5,000.00		CD		170		3 3/57				1996-02-12		4237		1996-02-21		false										19298										

		200704		31014		RST EXCAVATION		¤ 10,000.00		C/O ROGER SEHERR-THOSS		¤ 10,000.00		CD		170				951ET		1996-02-01		4238		1996-02-21		false										31014										

		200707		100010000017173		ROBINSON CONTRACTING		¤ 1,052.25				¤ 1,052.25		CD		SWM16				50.613		1996-03-08		6309		1996-04-11		false										100010000017173										

		200730		372361		WYO BEN INC		¤ 500,000.00				¤ 500,000.00		LC		596				321C		1996-07-18		4287		1996-07-26		false								CHANGE EXP DATE 10/30/11		372361										

		200732		347416		TEXACO LAND TREATMENT FACILITY		¤ 858,000.00				¤ 858,000.00		LC		SHW19				20.570		1996-07-23				1996-08-08		false								AMENDMENT EXP. DATE7/31/00		347416										

		200739		215		JD SCHLOSSER		¤ 3,400.00				¤ 50,000.00		LC		500		3 1/72		661S		1996-08-13		4298		1996-08-30		false								EXTEND EXPIRY DATE TO 9/2/14		215										

		200748		56		JOHN JOYCE		¤ 1,000.00				¤ 7,500.00		LC		506				679ET		1996-08-26		4314		1996-10-04		false								EXT EXP DT 8/26/14		56										

		200757		1752708		VA RESOURCES LTD		¤ 10,000.00				¤ 10,000.00		CD		188		3 2/104				1996-10-28		4323		1996-11-18		false										1752708										

		200774		7449		LINCH CONTRACTORS		¤ 4,000.00				¤ 4,000.00		CD		195				744ET		1997-01-06		4361		1997-02-07		false										7449										

		D10000301DN		991		RED DOG MINERALS/K SCHRADER		¤ 1,000.00		KEVIN SCHRADER		¤ 1,000.00		CS		257		3 5/115		295DN		1997-01-13		4351				false		2011-01-19								991										

		200773		91144		VERMILLION RANCH		¤ 1,000.00				¤ 1,000.00		CD		194				937ET		1997-01-08		4354		1997-01-31		false										91144										

		200783		12114702		DALE CUNNINGHAM		¤ 650.00				¤ 650.00		CD		197				761ET		1997-02-11		4365		1997-02-21		true		2013-10-08								12114702										

		200790		7134		RONALD ARLAND		¤ 500.00				¤ 500.00		CD		100		3 6/125		228LE		1997-03-06		4382		1997-03-28		false								AMENDED TO INCLUDE U.S. DEPT OF INTERIOR		7134										

		200794		91884		SEARLE BROTHERS CONSTRUCTION		¤ 17,396.00				¤ 17,396.00		CD		102		3 1/63				1997-02-13		4388		1997-04-18		false										91884										

		200795		2273		DAVE FREITAG		¤ 500.00				¤ 500.00		CD		102				225LE		1996-06-18		4389		1997-04-18		false										2273										

		200814		94164		SEARLE BROS CONST INC		¤ 3,000.00				¤ 3,000.00		CD		108				674ET		1997-06-13		4427		1997-06-20		false										94164										

		200817		7745		ROCKING K ENTERPRISES		¤ 2,000.00		K. KRECH		¤ 2,000.00		CD		109		3 3/140				1997-06-13		4431		1997-06-26		false										7745										

		200821		1269/S16263		POWER RESOURCES INC dba Cameco Resources		¤ 245,000.00		was 119,000		¤ 353,675.00		LC		530				209DN		1997-06-27		4434		1997-07-11		false								Amend Exp 6/26/12		126916263		ROYAL BK OF CANADA				NEW YORK		NY		

		200836		8000002931		GRACE JENSEN		¤ 10,000.00				¤ 10,000.00		CD		113		3 2/152				1997-08-13		4462		1997-08-29		false										8000002931										

		200860		372371		WYO-BEN INC		¤ 330,000.00				¤ 330,000.00		LC		542				321C		1997-08-27		4506		1998-01-05		false								 XT TO 10/30/11  BK CHANGE INST# CH 405258 OLD		372371										

		202237		01-9306364		Four Mile Ranch, LLC		¤ 2,000.00				¤ 2,000.00		CD		192				1332Et		2009-01-12		156		2009-04-24		false										01-9306364-4		The Bank of Buffalo				Buffalo		WY		82834

		202242		4447490		John's Excavation		¤ 5,000.00				¤ 5,000.00		CD		193				117ET		2009-04-16		1659		2009-04-30		false										447490		Bank of the West				Cody		WY		

		202243		1/1000195-62		Gyorvary Mining Co.		¤ 2,400.00				¤ 2,400.00		CD		193				638s		2009-04-22		1661		2009-04-30		false								Share Certificate		1/1000195-62		Atlantic City Federal Credit Union								

		200861		790217361		POWER RESOURCES INC		¤ 456,772.00				¤ 126,000.00		LC		542				438		1997-12-22				1998-01-05		false								Amend Exp 12/21/11		790217361										

		200862		790217362		POWER RESOURCES INC		¤ 165,000.00				¤ 403,000.00		LC		544				264DN		1997-12-22				1998-01-05		false								Inc $290,408 Amend Exp 12/21/11		790217362										

		200868		594000253		WIND RIVER READY MIX, INC.		¤ 3,000.00				¤ 3,000.00		CD		123				1045ET		1998-01-09		4523		1998-01-23		false										594000253										

		200837		20937		G & L CONCRETE, INC.		¤ 10,000.00				¤ 10,000.00		CD		124				338ET		1998-01-27		4531		1998-02-13		false										20937										

		200874		395000203		V A RESOURCES LLC		¤ 1,500.00				¤ 1,500.00		CD		124		3 5/174		306DN		1998-01-20		4532		1998-02-13		false										395000203										

		200875		395000217		V A RESOURCES LLC		¤ 3,000.00				¤ 3,000.00		CD		124		3 5/174		306DN		1998-02-02		4532		1998-02-13		false										395000217										

		200879		573000935		B & D CONST., LLC		¤ 3,000.00				¤ 3,000.00		CD		125		3 1/182				1998-02-18		4539		1998-03-11		false										573000935										

		200891		700012956		FREMONT SHEEP CO.		¤ 6,000.00				¤ 6,000.00		CD		129		3 3/192		1074ET		1998-04-10		4548		1998-04-24		false										700012956										

		200894		101418		ELLINGFORD BROTHERS, INC.		¤ 10,000.00				¤ 10,000.00		CD		131		3 1/193				1998-04-09		1961		1998-05-18		false										101418										

		200902		101434		ELLINGFORD BROTHERS, INC.		¤ 7,600.00				¤ 7,600.00		CD		133						1998-05-12		1969		1998-06-12		false								ADDITIONAL BOND		101434										

		200911		2522		DAVE FREITAG		¤ 1,000.00				¤ 1,000.00		CD		134				225LE		1998-05-08		1987		1998-07-14		false								REPLACEMENT BOND		2522										

		200915		51875		MATT BROWN		¤ 2,000.00				¤ 2,000.00		CD		135		3 3/205		1993		1998-06-09		1993		1998-08-12		false								REF:MATT/TERESA BROWN		51875										

		200928		132000272		FREDERICK BROTHERS LIVENSTOCK		¤ 10,000.00				¤ 10,000.00		CD		138		3 3/195		148ET		1998-08-19		2015		1998-09-25		false										132000272										

		200934		329		UNION PACIFIC RAILROAD HWY. 530		¤ 21,100.00				¤ 21,100.00		LC		25				20665		1998-10-08		6321		1998-11-13		false								SHWD		329										

		D30000356DN		4536		POWERTECH (USA) INC		¤ 10,000.00				¤ 10,000.00		CS		289				356DN		2009-02-28		1626		2009-03-10		false																				

		202244		5727		Sierra Construction		¤ 5,000.00				¤ 5,000.00		CD		STA35		CD9-1996		83-382						2009-06-02		false										5727		First National bank				Buffalo		WY		82834

		200940		5674		STAR TRUCKING		¤ 9,400.00				¤ 9,400.00		CD		140				674(S)		1998-12-15		2051		1998-12-30		false										5674										

		200966		395000776		VALENTINE CONST. INC.		¤ 2,000.00				¤ 2,000.00		CD		145				641ET		1999-03-19		2100		1999-06-23		false								REPLACEMENT BOND		395000776										

		200970		2460		SPENCER CALL SAND & GRAVEL		¤ 600.00				¤ 600.00		CD		146				61ET		1999-06-24		2112		1999-07-09		false								REPLACEMENT BOND		2460										

		200971		372345		WYO-BEN, INC.		¤ 400,000.00				¤ 400,000.00		LC		585				321C		1999-07-08		2117		1999-07-21		false								10/18/10 Amend Exp 10/30/11, ADD BOND EXP 10/25/01/BK CHANGED CHANGE 406730		372345										

		200984		067		BIG HORN REDI MIX		¤ 14,075.00				¤ 18,400.00		LC		588				277C		1999-08-01		2127		1999-08-27		false								EXTEND EXPIRY DATE TO 8/1/14		67										

		200987		100043747		NEPECO		¤ 750.00				¤ 750.00		CD		SWM34				50.462		1999-08-12		0		1999-09-16		false										100043747										

		200997		1786		INTERMOUNTAIN GLYCOL INC.		¤ 5,492.00		DRAWN ON FIRST NATIONAL BANK OF PINEDALE		¤ 5,492.00		CD		SWM 5				50.361		1992-06-06		7726		1999-10-26		false										1786										

		200996		145		WILLIAM A SANDERS		¤ 750.00				¤ 750.00		LC		592				413ET		1999-10-25		2142		1999-10-26		false								amend exp date to 8/5/12		145										

		D20000242LE		3041160		BIG HORN RESOURCES, INC		¤ 1,000.00				¤ 1,000.00		CS		283		3 38293		LE242		1999-10-26		2158		1999-11-05		false								unclaimed returned to 2236 8/21/07		3041160										

		D1000000TFN 5 6/101		10803		Lucky Gate Company		¤ 10,000.00				¤ 10,000.00		CS		293		5 6/101				2009-06-05		1674		2009-06-17		false										10803		Pinnacle Bank				Torrington		WY		

		202267		53		Quality Agg & Construction, Inc.		¤ 10,000.00				¤ 10,000.00		LOC		507				1474ET		2009-06-08		1688		2009-07-15		false								Amend Exp Date 6/1/14		53		Sundance State Bank				Sundance		WY		82729

		201005		17735		TRUE DRILLING		¤ 749.85		CASPER SHOP		¤ 749.85		CD		SWM37				51.010		1999-12-06		6333		2000-01-24		false										17735										

		201006		17734		BLACK HILLS TRUCKING		¤ 749.85		GILLETTE TERMINAL		¤ 749.85		CD		SWM37				6331		1999-12-06		6331		2000-01-28		false										17734										

		201007		17733		BLACK HILLS TRUCKING		¤ 450.00		CASPER TERMINAL		¤ 450.00		CD		SWM37				6332		1999-12-06		6332		2000-01-28		false										17733										

		201011		26899		DOMSON INC		¤ 1,000.00				¤ 1,000.00		CD		156				911ET		1999-12-22		2185		2000-02-10		false										26899										

		201015		10001013		RS BENNETT CONST. CO. INC.		¤ 3,000.00				¤ 3,000.00		CD		157				935ET		2000-03-01		2197		2000-03-31		false										10001013										

		201023		73884		SEARLE BROS. CONST. INC.		¤ 10,000.00				¤ 10,000.00		CD		159				644 (S)		1994-08-01				2000-05-09		false										73884										

		201037		10018		TAYLOR INVESTMENTS, LLC		¤ 10,000.00				¤ 10,000.00		CD		162				1143ET		2000-07-19		2228		2000-08-14		false										10018										

		201040		700033120		BIG BEND LAND CO		¤ 4,600.00				¤ 4,600.00		CD		162				1023ET		2000-08-03		2232		2000-08-14		false										700033120										

		201041		12270		ELTON BACHMEIER		¤ 10,000.00				¤ 10,000.00		CD		163				1145ET		2000-08-04		2238		2000-08-28		false										12270										

		201050		10001528		SEARLE BROTHRS CONST. INC.		¤ 2,000.00				¤ 2,000.00		CD		165				796ET		2000-09-11		2254		2000-09-27		false										10001528										

		201051		10001558		SEARLE BROTHERS CONST. INC.		¤ 5,250.00				¤ 5,250.00		CD		165				822ET		2000-09-18		2255		2000-09-27		false										10001558										

		202270		50000338		M & N Equipment		¤ 6,900.00				¤ 6,900.00		CD		196				700		2009-06-25		1687		2009-07-15		false										50000338		Jonah Bank of WY				Casper		WY		82601

		202353		SB22.919		Pathfinder Mines Corp		¤ 8,688,500.00				¤ 8,688,500.00		LOC		508				345C		2009-06-30		1691		2009-10-14		true		2013-08-29								SB22.919		Credit Indsutriel et Commercial				New York		NY		10022

		202354		SB22.918		Pathfinder Mines Corp		¤ 1,289,400.00				¤ 1,289,400.00		LOC		508				356C		2009-06-30		1691		2009-10-14		true		2013-09-11								SB33.918		Credit Industriel et Commercial				New York		NY		10022

		202275		01-800195-21		Mullinax Concrete Service Co.		¤ 10,739.09				¤ 10,739.09		LOC		508				765		2009-06-30		1693		2009-07-23		false										01-800195-21		First Federal Savings Bank				Sheridan		WY		82801

		202276		03-801001-21		Mullinax Concrete Service Co.		¤ 24,260.91				¤ 24,260.91		LOC		508				765		2009-06-30		1694		2009-07-23		false										03-0801001-21		First Federal Savings Bank				Sheridan		WY		82801

		201048		300003408		ID W LATIMER INC		¤ 2,000.00				¤ 2,000.00		CD		164		3 5/342				2000-08-11		2247		2000-09-12		false										300003408										

		SWM0100040		167524		COASTAL CHEM INC.		¤ 602.70				¤ 602.70		CS		SWM42				51.019		2000-09-12		6338		2000-09-12		false										167524										

		201053		12117587		PEEGEE RANCH		¤ 10,000.00				¤ 10,000.00		CD		166				1155ET		2000-10-04		2263		2000-10-23		false										12117587										

		201064		7264		BELL'S RESTORATION		¤ 2,100.00				¤ 2,100.00		CD		168				1082ET		2000-11-15		2279		2000-12-01		false										7264										

		201071		197963689		STAR TRUCKING		¤ 7,900.00				¤ 7,900.00		CD		170				674		2001-01-03		2291		2001-01-22		false										197963689										

		201073		5357		DUANE ODEGARD		¤ 5,000.00				¤ 5,000.00		CD		171		TFN 3 1/362				2001-01-10		2297		2001-01-29		false										5357										

		201076		705000868		CUMBERLAND GAP HEARTH STONE ASSN.LEE CHALLINOR		¤ 10,000.00				¤ 10,000.00		CD		172				3 4/193		1999-12-21		2304		2001-02-09		false										705000868										

		SWM7280900000000001		58967		COLORADO INTERSTATE GAS		¤ 225.00				¤ 225.00		CS		SH141				51.089		2009-04-16		6265		2009-07-28		false										58967		COLORADO INTERSTATE BK								

		202317		500005447		Dull Knife Dirt & Alt Energy		¤ 1,000.00				¤ 1,000.00		CD		197				1377ET		2009-06-12		1692		2009-08-27		false										500005447		Fist Interstate Bank				Buffalo		WY		82834

		202469		03-9301728-0		CDS Excavation LLC		¤ 10,000.00				¤ 10,000.00		CD		111				1503ET		2010-07-22		1882		2010-10-04		false										03-9301728-0		The bAnk of Sheridan				Sheridan		WY		

		202486		101000840		Indian Pipe Cattle Co, Inc. dba Sussex Sand &Grave		¤ 4,000.00				¤ 8,000.00		CD		113				1508ET		2010-09-24		9507		2010-11-22		false										8101715		First National Bank of Buffalo				Buffalo		WY		82834

		202488		800351966		Sierra Construction Co.		¤ 8,700.00				¤ 8,700.00		CD		113				452s		2010-10-16		9514		2010-11-22		false										800351		First Interstate Bank				Casper		WY		82602

		202487		8101715		Garland Brothers, LLC		¤ 10,000.00				¤ 10,000.00		CD		113				1042ET		2000-09-24		9510		2010-11-22		false										8010175		American National Bank				Buffalo		WY		82834

		201110		8978		FUTURE ENTERPRISES		¤ 3,000.00				¤ 3,000.00		CD		176				1179ET		2001-04-16		2337		2001-05-04		false										8978										

		201107		100		SCHMID OILFIELD SERVICE INC		¤ 8,700.00				¤ 8,700.00		CD		176				1176ET		2001-02-08		2333		2001-05-04		false										100										

		201128		30960163		WAYLON CARSON		¤ 10,000.00				¤ 10,000.00		LC		527				1183ET		2001-06-11				2001-07-09		false										30960163										

		201127		929273589		STAR TRUCKING, INC		¤ 7,000.00				¤ 7,000.00		CD		178				827ET		2001-05-23				2001-07-09		false										929273589										

		201135		1419		D & A CONSTRUCTION & CONCRETE		¤ 3,000.00				¤ 3,000.00		LC		528				689ET						2001-08-15		false								EXP DATE 8/1/14		1419										

		201138		632019889		POWER RESOURCES INC		¤ 617,400.00				¤ 3,473,800.00		LC		528				687						2001-08-15		false								Amend Exp 7/1/12 Was $3068800.00 Inc 405000 12/27/11		632019889										

		201140		57735		VOORHEES, GERALD		¤ 4,600.00				¤ 4,600.00		CD		179				1189ET		2001-08-03		2382		2001-09-17		false										57735										

		201146		1185937300		FRONTIER REFINING, INC		¤ 189,000.00				¤ 388,549.00		CD		SWD46				40.015		2001-06-19				2001-09-17		false								ORIG EXECUTED TRUST AGREEMENT HELD BY WELLS FARGO		1185937300										

		201155		53268		MOSSER MINING & MINERALS 11C		¤ 3,173.00		KEVIN MOSSER		¤ 3,173.00		CD		181		3 5/399				2001-10-16		2401		2001-10-30		false										53268										

		SWM02000041		45841		HYLAND ENTERPRISES		¤ 729.75				¤ 729.75		CS		48				XX51.020		2001-08-01		6346		2001-11-14		false										45841										

		201164		6320/S22016		POWER RESOURCES INC		¤ 32,500.00		CAMECO RESOURCE		¤ 192,000.00		LC		533				631		2001-11-21				2001-12-03		false								Amend Exp 11/12/11 INCREASE 133500.00/INCREASE 3100.00 4/1/02		6320/S22016		ROYAL BANK OF CANANDA				NEW YORK		NY		

		201172		632022017		POWER RESOURCES INC.dba Cameco Resources		¤ 16,600.00		Was 3,587,000		¤ 4,802,100.00		LC		533				632		2001-11-13				2001-12-03		false								Amend Exp 11/12/11 INC 1303000.00 7/19/10 DECREASE 133500.00/INC 355700 5/12/10		632022017		ROYAL BK OF CANDA				NEW YORK		NY		

		201165		45000428		CONCRETE CONSTRUCTION INC.		¤ 600.00				¤ 600.00		CD		SHW51				51.023		2001-02-02		6351		2001-12-12		false										45000428										

		201166		800223		MINING SERVICE INTERNATIONAL		¤ 7,500.00				¤ 7,500.00		LC		SHW49				50.422		2001-08-28		6349		2001-12-12		false								AMD EXP DATE TO 8/28/04 ZIONS BANK		800223										

		201174		379		LINCOLN COUNTY		¤ 1,000.00				¤ 1,000.00		CD		184				482		1978-10-26				2002-01-29		false								ORIGINAL CD HELD BY BANK		379										

		201176		13810		NORTHEAST WYOMING SOIL TREATMENT		¤ 4,420.00		SHUCK BROTHERS		¤ 4,420.00		CD		SWD53				50.686		2002-02-04		6353		2002-02-06		false										13810										

		201178		313382		SPRING GULCH COAL CO.		¤ 463,000.00				¤ 463,000.00		CD		186				211-T4		2001-11-19		0		2002-02-13		false										313382										

		D20000638PT				GYORVARY MINING		¤ 500.00				¤ 518.69		CS						638PT								false																				

		201183		800079478		SIERRA CONST CO		¤ 1,500.00				¤ 1,500.00		CD		188				452S		2002-03-11		2440		2002-03-29		false										800079478										

		201188		9284		SUSSEX SAND & GRAVEL		¤ 2,000.00				¤ 2,000.00		CD		189				889ET		2002-02-13		196303		2002-04-05		false										9284										

		201192		435013		WYO-BEN, INC		¤ 705,000.00				¤ 705,000.00		LC		542				321						2002-04-18		false										435013										

		201196		126864020		GARBER AGRI BUSINESS INC.		¤ 2,000.00				¤ 2,000.00		CD		192				972ET		2002-04-11		196318		2002-05-08		false										126864020										

		201197		126846518		GARBER AGRI BUSINESS INC.		¤ 4,660.00				¤ 4,660.00		CD		192				426S		2002-04-11		196317		2002-05-08		false										126846518										

		201198		125193611		GARBER AGRI BUSINESS INC.		¤ 4,300.00				¤ 4,300.00		CD		192				426S		2002-04-11		196316		2002-05-08		false										125193611										

		D30001215ET		4932		MERLIN RANCH - MARK GORDON		¤ 4,000.00				¤ 4,000.00		CS		299		4 1/37		1215ET		2002-05-01		196326		2002-05-22		false										4932										

		201203		1		WALDOCK PARTNERSHIP		¤ 31,250.00				¤ 31,250.00		LC		SHW55				51.022		2002-04-26				2002-05-29		false										1										

		201215		102261		ELLINGFORD BROTHERS		¤ 20,000.00				¤ 20,000.00		CD		193				1076ET		2002-06-03				2002-06-25		false										102261										

		201216		2268		CALL GRAVEL		¤ 6,000.00				¤ 6,000.00		CD		193				692						2002-06-25		false										2268										

		201217		2269		CALL GRAVEL		¤ 5,000.00				¤ 5,000.00		CD		193				692						2002-06-25		false										2269										

		201218		2270		CALL GRAVEL		¤ 3,000.00				¤ 3,000.00		CD		193				692						2002-06-25		false										2270										

		201219		2271		CALL GRAVEL		¤ 2,000.00				¤ 2,000.00		CD		193				692						2002-06-25		false										2271										

		201242		3343		THUNDER BSSIN OIL SERVICE		¤ 6,200.00				¤ 6,200.00		CD		196				598S		2002-02-05		196367		2002-08-14		false										3343										

		201239		200202		WILLIE'S DIRT SERVICE		¤ 10,000.00				¤ 10,000.00		LC		550				1220ET		2002-07-26				2002-08-02		false								EXT EXP DATE 7/14/14		200202										

		201255		7400013343		RTI Railroad Materials		¤ 6,500.00				¤ 6,500.00		CD		SHW57				50.600		2002-07-27		6357		2002-09-25		false								expiration extended to 7/27/10		7400013343										

		D10000320DN		431		ENCAMPMENT RESOURCES LLC		¤ 10,000.00				¤ 10,000.00		CS		202		TFN 4 6/60		320DN		2002-10-07		196389		2002-10-15		false										431										

		201259		555805766		REED CONSTRUCTION CO. INC.		¤ 10,000.00				¤ 10,000.00		CD		200				121ET		2002-05-01		196390		2001-11-02		false										555805766										

		201266		307000815		SANBURN CONSTRUCTION		¤ 1,000.00				¤ 1,000.00		CD		100				700ET		2002-05-01		196401		2002-11-18		false										307000815										

		SWM03000068		15463		FIRST ENERGY SERVICE COMPANY		¤ 750.00				¤ 750.00		CS		SWD58		51.025				2002-12-09		6358		2002-12-31		false										15463										

		201272		464824		WYO-BEN INC		¤ 550,000.00				¤ 550,000.00		LC		556				321		2002-11-26		196408		2002-12-17		false								Amend Exp to 10/30/11		464824										

		202318		1050/50000315		M&N Equipment		¤ 17,928.00				¤ 17,928.00		CD		197				700		2009-04-17		1702		2009-08-27		false										1050/50000315		Jonah Bank of Wyming				Casper		WY		82601

		202321		78512621		Ellinford Bros, Inc		¤ 20,500.00				¤ 20,500.00		CD		197				526(s)		2009-07-07		1713		2009-08-27		false										78512621		First Bank				Evanston		WY		82930

		201274		687972612		ADVENTURE STONE LLC		¤ 6,901.97				¤ 6,901.07		CD		102				665		2001-08-29		196434		2002-12-31		false										687972612										

		201289		30006646		CUMBERLAND GAP HEARTH STONE		¤ 10,000.00				¤ 10,000.00		CD		104				686 S		2002-12-30		196441		2003-01-24		false										30006646										

		201287		3634		TRI STATE RECYCLING SERVICES, INC		¤ 6,401.36				¤ 6,401.36		CD		SHW60				50.793		2003-01-15		6360		2003-01-21		false										3634										

		201288		3635		TRI STATE RECYCLING		¤ 19,180.54				¤ 19,180.54		CD		SHW60				50.793		2003-01-15		6361		2003-01-21		false										3635										

		SWM03000081		2589360		KINDER MORGAN CANYON CREEK COMP		¤ 82.50				¤ 82.50		CS		SWM61				51.029		2003-02-11		6362		2003-02-21		false										2589360										

		SWM03000082		2589359		KINDER MORGAN SAND DRAW COMPRESSOR		¤ 150.00				¤ 150.00		CS		SWM61				51.030		2003-02-11		6363		2003-02-21		false										2589359										

		201296		900008872		COUNTY OF ALBANY		¤ 1,000.00				¤ 1,000.00		CD		106				696		2003-01-13		196456		2003-02-28		false										900008872										

		SWM03000085		37632		BPB CELOTEX, COBY		¤ 123,170.00				¤ 123,170.00		CS		SWM63				50.035		2003-03-19		6366		2003-03-25		false										37632										

		201302		220104049		FUTURE ENTERPRISES LLC		¤ 1,500.00				¤ 1,500.00		CD		108				1179ET		2003-02-25		196465		2003-03-26		false										220104049										

		201303		700042762		B & B AGGREGATES		¤ 1,000.00				¤ 1,000.00		CD		109				698(S)		2003-03-27		196466		2003-03-26		false										700042762										

		201306		3656		B & B AGGREGATES		¤ 10,000.00		BIG BEN LAND CO		¤ 10,000.00		CD		110				698		1996-10-31		4325		2003-04-14		false										3656										

		201308		1-3889501160		N-LINE SERVICE, INC		¤ 5,000.00				¤ 5,000.00		LC		572				1236		2003-03-26		196480		2003-04-22		false								Amend New Exp date 3/26/2014		1-3889501160										

		D3TFN4-2/94		8985		WOLVERINE OPERATIONS, LLC		¤ 4,000.00				¤ 4,000.00		CS		208		4 2/94				2003-05-05		196502		2003-05-20		false										8985										

		SWM03000091		15669		CIRCLE PAVING, INC		¤ 375.00				¤ 375.00		CS		SHW66				51.028		2003-01-15		6368		2003-05-20		false										15669										

		201317		180041717		SHRIVER, ERMA		¤ 6,300.00		LQD (4172		¤ 6,300.00		CD		116		4 3/88				2003-04-28		196494		2003-05-14		false										180041717										

		201318		180041691		SHRIVER, ERMA		¤ 1,500.00		LQD (4169)		¤ 1,500.00		CD		116		4/ 3/88				2003-04-24		196494		2003-05-15		false										180041691										

		201316		358011468		G.T. NIX CONSTRUCTION INC.		¤ 2,000.00				¤ 2,000.00		CD		115				1238ET		2003-04-10		196490		2003-05-08		false										358011468										

		201313		20636		BIG HORN REDI MIX		¤ 3,000.00				¤ 3,000.00		CD		113		4 45/88				2003-04-15		196486		2003-05-05		false										20636										

		201342		358011583		READY ROCKS INC		¤ 3,000.00				¤ 3,000.00		CD		123				1247ET		2003-06-04		196520		2003-06-30		false										358011583										

		201350		81		TOUCHSTONE MATERIALS, LLC		¤ 9,850.00				¤ 25,300.00		LC		590				1249ET		2003-06-25		196530		2003-07-21		false								Amend Exp Date 6/24/14		81										

		D30000888ET		26279		DAN HART PATROL SERVICE		¤ 3,200.00				¤ 3,200.00		CS		211				888ET		2003-06-30		196527		2003-07-10		false										26279										

		D3000A888ET		26280		DAN HART PATROL SERVICE		¤ 200.00				¤ 200.00		CS		213				888ET		2003-07-10		196536		2003-07-30		false										26280										

		201354		12119635		DALE CUNNINGHAM		¤ 1,700.00				¤ 1,700.00		CD		129				761ET		2003-02-25				2003-08-08		true		2013-10-08								12119635										

		201361		201361		BELLS RESTORATION		¤ 900.00				¤ 900.00		CD		128				1082ET						2003-07-31		false										201361										

		201374		2019441		BELLS RESTORATION & ROUSTABOUT		¤ 3,000.00				¤ 3,000.00		CD		134				1171ET		2003-08-22		196558		2003-09-17		false										2019441										

		201362		668000116		WILLIAM JACK SIMS		¤ 10,000.00				¤ 10,000.00		CD		130				1253ET		2003-08-05		196544		2003-08-22		false										668000116										

		201368		39789		VINCENT & ARLENE TENKE		¤ 5,000.00		POWDER RIFER COUNTY ROAD DEPT		¤ 5,000.00		CD		132				1255ET		2003-08-15		196553		2003-09-08		false										39789										

		201369		110294		VINCENT & ARLENE TENKE		¤ 5,000.00		POWDER RIVER COUNTY ROAD DEPT		¤ 5,000.00		CD		132				1255ET		2003-06-20		196554		2003-09-08		false										110294										

		201402		58034		HYLAND ENTERPRISE INC		¤ 10,000.00				¤ 10,000.00		CD		136				1261ET		2003-07-29		196569		2003-10-22		true		2013-08-29								58034										

		201401		555807119		REED CONSTRUCTION CO		¤ 12,484.00				¤ 12,484.00		CD		135				708 (S)		2003-10-06		196568		2003-10-20		false										555807119										

		201412		246		JAY COLLINS		¤ 10,000.00				¤ 10,000.00		LC		504				1154ET		2003-08-08		196580		2003-11-01		false										246										

		201406		61605381		BURLINGTON RESOURCES INC.		¤ 1,099,480.00				¤ 1,099,480.00		LC		SHW68				20.088		2003-10-27				2003-11-13		false										61605381										

		202322		10-1000046		Energy Basin Construction, LLC		¤ 10,000.00		Was 10,000		¤ 20,000.00		CD		197				1479ET		2009-06-19		1718		2009-08-27		false										10-1000046		First National Bank				Buffalo		WY		82834

		201407		1000961425		SPOMER CONSTRUCTION CO. INC		¤ 2,000.00				¤ 2,000.00		CD		137				1263ET		2003-10-08		196575		2003-11-01		false										1000961425										

		201413		12371		MINERAL TECHNOLOGY GROUP		¤ 5,000.00				¤ 5,000.00		CD		139				258LE				196579		2003-11-19		false										12371										

		SWM04000031		28182		KINDER MORGAN LABONTE		¤ 150.00				¤ 150.00		CS		SHW69				51.035		2003-11-11		6377		2003-12-03		false										28182										

		201425		321000986		BELL'S RESTORATION		¤ 3,000.00				¤ 3,000.00		CD		142				1171ET		2001-03-28		196597		2004-01-16		false										321000986										

		201426		2019560		BELL'S RESTORATION		¤ 4,000.00				¤ 4,000.00		CD		142				1171ET		2003-10-28		196598		2004-01-16		false										2019560										

		201440		12204		BIG HORN REDI-MIX		¤ 10,000.00				¤ 10,000.00		LC		523				346ET		2004-01-22		2617		2004-03-16		false								EXTEND EXP DATE TO 1/22/07		12204										

		SWM04000070		2663407		KINDER MORGAN SINCLAIR COMPRESSOR		¤ 300.00				¤ 300.00		CS		SHW72				51.034		2004-02-16				2004-03-01		false										2663407										

		201481		110296		WYOMING REFINING COMPANY		¤ 35,000.00				¤ 35,000.00		CD		SWD76				40.035		2004-06-14		6385		2004-06-16		false										110296										

		201461		8886132433		SNYDER SAND & GRAVEL, LLC		¤ 10,000.00				¤ 10,000.00		CD		149				1273ET		2004-03-31		2640		2004-04-30		false										8886132433										

		202286		03-801003-17		Mullinax Concrete Service, Co., Inc.		¤ 46,100.00				¤ 46,100.00		LC		510				766(s)				1710		2009-08-11		false										03-801003-17		First Federal Savings Bank				Sheridan		WY		82801

		D100TFN54/116		157054		WAGONHOUND LAND & INVESTMENT CO		¤ 9,000.00				¤ 9,000.00		CS		296		5 4/116				2009-08-07		1718		2009-09-03		false										296		CONVERSE COUNTY BK				DOUGLAS				

		201462		3885150395		BROWN, RONALD L		¤ 1,000.00				¤ 1,000.00		CD		149				1274ET		2004-03-24		2641		2004-04-30		false										3885150395										

		201463		100		WISE, JIM		¤ 9,000.00				¤ 9,000.00		CD		150				1276ET		2004-04-22		2644		2004-05-06		false										100										

		201468		60872		FOX CREEK QUARRY LLC		¤ 10,000.00				¤ 10,000.00		CD		151				391		2004-02-19		2647		2004-05-14		false										60872										

		201473		20377		HEBDON CONSTRUCTION		¤ 1,000.00				¤ 5,010.50		CD		154				559ET		2004-05-05		2656		2004-05-25		false										20377										

		201478		818757		LEE EXCAVATION		¤ 500.00				¤ 500.00		CD		158				883ET		2004-06-03		2669		2004-06-15		false										818757										

		SWM04000075		42500		BEAR PAW ENERGY		¤ 1,260.00				¤ 1,260.00		CS		SWD75				51.041 &51.042		2004-05-13		6384		2004-05-19		false										42500										

		D20001279ET		21864		ROCKY MOUNTAIN PRE-MIX CONCRETE		¤ 8,000.00				¤ 8,000.00		CS		220				ET1279		2004-05-18		2670		2004-06-16		false										21864										

		201500		249268		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 225,000.00		LC		543				620-L8		2004-07-08		2681		2004-07-21		false								Amend w/dec 50000.00 10/4/10		249268										

		201501		249271		BENTONITE PERFORMANCE MINERALS		¤ 275,000.00				¤ 225,000.00		LC		543				322-L10		2004-07-08		2681		2004-07-21		false								5/26/10 DEC -50000.00		249271										

		201498		100		RED DESERT GRAVEL		¤ 10,000.00				¤ 10,000.00		CD		163				1285ET		2004-07-14		1285		2004-07-29		false										100										

		D20000261LE		4678447514		CLAYTON A WELLS		¤ 1,500.00				¤ 1,500.00		CS		223				261LE		2004-08-30		2688		2004-08-03		false										4678447514										

		SWM05000013		1960		RED GRADE CONSTRUCTION SERVICE		¤ 500.00				¤ 500.00		CS		79				51.044		2004-10-15		6389		2004-10-21		false										1960										

		201513		50056037		NORTHERN PLAINS INVESTMENT LLC		¤ 19,300.00				¤ 45,000.00		LC		554				715S		2004-10-04		2712		2004-10-11		false										50056037										

		201523		53902		NATE & MAECILE BROWN		¤ 6,000.00				¤ 6,000.00		CD		168				675ET		2004-09-03		2735		2004-11-05		false										53902										

		201532		8101061		JOE SCOTT ENTERPRISES, INC		¤ 25,000.00				¤ 25,000.00		CD		WQ3US				04-309		2004-08-03		329		2004-12-16		false										8101061										

		201526		23339		CHAMPMAN CONTRACTING INC		¤ 2,000.00				¤ 2,000.00		CD		170				1291ET		2004-10-26		2739		2004-12-01		false										23339										

		201540		4877		GARBER AGRI BUSINESS INC		¤ 1,000.00				¤ 1,000.00		CD		174				972ET		2004-12-15		2751		2005-01-18		false										4877										

		201541		48885		D W LATIMER INC		¤ 2,000.00				¤ 2,000.00		CD		174				1151ET		2004-10-25		2752		2005-01-18		false										48885										

		201542		48806		D W LATIMER INC		¤ 1,000.00				¤ 1,000.00		CD		174				1151ET		2004-08-25		2753		2005-01-18		false										48806										

		201544		300015019		ROGER & LAVON ANTON		¤ 1,000.00				¤ 1,000.00		CD		176				210ET		2004-12-23		2762		2005-02-01		false										300015019										

		SWM05000017		306422		UNIVERSAL COMPRESSION		¤ 195.00				¤ 195.00		CS		SWM83				51.036		2004-08-03		6396		2005-01-06		false										306422										

		201554		912828		WESTERN SUGAR COOPERATIVE		¤ 341,000.00				¤ 341,000.00		CD		SHW84				20.272		2005-01-27		6397		2005-02-14		true		2013-10-01						20.272		912828										

		201560		6297		DUANE ODEGARD		¤ 5,000.00				¤ 5,000.00		CD		180				1161ET		2005-01-20				2005-03-08		false										6297										

		201569		85		SUSSEX SAND & GRAVEL		¤ 23,300.00				¤ 19,200.00		LC		573				720		2004-10-18		2786		2005-04-06		false								Ext Exp 9/24/10		85										

		201571		100		RED DESERT GRAVEL INC		¤ 10,000.00				¤ 10,000.00		CD		186				1305ET		2005-04-01		2801		2005-04-13		false										100										

		201572		7961		SIERRA CONSTRUCTION		¤ 3,000.00				¤ 3,000.00		CD		184				452S		1998-07-06		2796		2005-04-14		false										7961										

		201575		2005-01		C&B SAND & GRAVEL, INC		¤ 44,000.00				¤ 44,000.00		LC		578				636S		2005-03-03		2802		2005-04-14		false								Amend Exp 7/5/14		200501										

		SWM05000027		50294		WEXPRO COMPANY		¤ 378.00				¤ 378.00		CS		SWM85				51.046		2005-04-14		6398				false										50294										

		201592		8100707		TWENTY MILE		¤ 10,000.00				¤ 10,000.00		CD		192				1314ET		2005-05-12		2824		2005-05-31		false										8100707										

		D3004_2/212		6624		COLE LUMBER & CONSTRUCTION CO. INC.		¤ 10,000.00				¤ 10,000.00		CS		230		4 2/212				2005-05-16		2823		2005-05-31		false										6624										

		D30004_3/212		843677		BUCKSKIN MINING CO		¤ 200.00				¤ 200.00		CS		229		4 3/212				2005-05-17		2820		2005-05-26		false										843677										

		201593		11104		CHURCH & DWIGHT COMPANY INC		¤ 704,492.00				¤ 704,492.00		LC		SHW86				20.130		2005-05-23		6399		2005-06-10		false								EXT EXP DATE 5/19/10		11104		PNC Bank				Cleveland		OH		44122

		201597		58432		HYLAND ENTERPRISES		¤ 20,000.00				¤ 20,000.00		CD		193				4 1/214		2005-05-16		2832		2005-06-23		true		2013-08-29								58432										

		D10000332DN		1081		HIGH PLAINS URANIUM		¤ 967.75				¤ 967.75		CS		234				332DN		2005-07-01		2837		2005-08-24		false										1081										

		201609		10420		LEWIS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		199				742ET		2005-06-16		2853		2005-08-05		false										10420										

		201610		10452		SIERRA CONSTRUCTION		¤ 2,000.00				¤ 2,000.00		CD		199				452		2005-07-19		2854		2005-08-05		false										10452										

		201618		815861885		ROSS HOWARD		¤ 2,000.00				¤ 2,000.00		CD		100				1321ET		2005-06-27		2862		2005-08-19		false										815861885										

		202358		497		C&H Oil and Gas, Inc/RUBY		¤ 13,659.10				¤ 13,659.10		LC		CBM12				WY0050903		2009-10-01				2009-10-20		false										497		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202359		498		C&H OIL AND GAS, INC/GREY GUINEA		¤ 8,195.45				¤ 8,195.45		LC		CBM12				WY0050903		2009-10-01				2009-10-20		false										498		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202360		499		C&H OIL AND GAS, INC/WHITE GUINEA		¤ 8,195.45				¤ 8,195.45		LC		CBM12				WY0050903		2009-10-01				2009-10-20		false										499		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202361		500		C&H OIL AND GAS, INC/UPPER		¤ 8,195.45				¤ 8,195.45		LC		CBM12				WY0050903		2009-10-01				2009-10-20		false										500		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202362		501		C&H OIL AND GAS, INC/BARLOW		¤ 8,195.45				¤ 8,195.45		LC		CBM12				WY0050903		2009-10-01				2009-10-20		false										501		FIRST NATIONAL BANK OF GILLETTE				GILLETTE		WY		

		202356		45		T CROSS T RANCH LLC		¤ 9,000.00				¤ 9,000.00		LC		515				1481ET		2009-09-16				2009-10-22		false								Amend 10/18/10 to be Auto Renewal		45		JONAH BANK OF WYOMING						WY		

		202355		10-1000135		Barnum Construction Services, LLC		¤ 10,000.00				¤ 10,000.00		CD		100				1359ET		2009-09-28				2009-10-20		false										10-1000135		First National Bank				Buffalo		WY		

		202498		2859401		Red Desert Reclamation LLC		¤ 248,786.00				¤ 248,786.00		CD		WW002				08-065		2011-01-06				2011-01-12		false										2859401		The Rawlins National Bank				Rawlins		WY		

		202500		51000941203		Black Hills Bentonite LLC		¤ 460,000.00		460,000		¤ 443,700.00		CD		115				268C		2010-12-14		9539		2011-01-27		false								Added BLM to bond		51000941203		Hilltop National Bank				Casper		WY		

		202501		01-331388-13		Garber Agri Business Inc.		¤ 24,900.00				¤ 24,900.00		CD		115				426s		2010-12-13		9540		2011-01-27		false										01-331388-13		First Federal Savings Bank				Sheridan		WY		

		201615		1		JIM HUXTABLE		¤ 10,000.00				¤ 10,000.00		LC		594				1322ET		2003-12-29		2863		2005-08-19		false								EXT EXP DATE 12/29/06		1										

		201620		595		BIG HORN REDI-MIX		¤ 7,000.00				¤ 7,000.00		LC		595				726 (S)		2005-05-05		2865		2005-08-22		false										595										

		201633		1939		SEARLE BROTHERS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		103				927ET		2005-08-01		2882		2005-09-19		false										1939										

		201634		1937		SEARLE BROTHERS CONSTRUCTION		¤ 16,600.00				¤ 16,600.00		CD		103				651		2005-07-27		2883		2005-09-19		false										1937										

		SWM0600005		5046568948		WEDCO AUTOMOTIVE		¤ 750.00				¤ 750.00		CS		SHW90				51.032		2005-09-08		6212		2005-09-13		false										5046568948										

		201641		7731940321		M C OIL & GAS		¤ 99,000.00		D&B SERVICES		¤ 99,000.00		CD		STA10				94-511		2005-09-27		2146		2005-10-17		false								exp date 1/27/08		7731940321		WELLS FARGO								

		201654		1		FOUR MILE RANCH, INC		¤ 2,000.00				¤ 2,000.00		CD		106				1332ET		2005-09-28		2903		2005-11-09		false										1										

		201656		262		DAVID R THOMSON		¤ 10,000.00				¤ 10,000.00		LC		504				1333ET		2005-08-31		2905		2005-11-09		false										262										

		202352		55		Lee Jay		¤ 13,000.00				¤ 13,000.00		LOC		514				1428ET		2009-09-18				2009-10-13		false								Amend Exp 9/15/14		55		Sundance State Bank				Sundance		WY		

		SWM110609000000000017		10000155		Jonah Gas Gathering Company		¤ 1,630.00				¤ 1,630.00		CS		sw143				51.049		2009-11-06		6267		2009-11-06		false										100000155		Wells Fargo Bank				Van Wert		OH		

		SWM111009000000000018		10000155		Jonah Gas Gathering Company		¤ 1,315.00				¤ 1,315.00		CS		SW143				51.050				6268		2009-11-06		false										10000155		Wells Fargo Bank				Van Wert		OH		

		SWM111009000000000019		10000155		Jonah Gas Gathering Company		¤ 1,315.00				¤ 1,315.00		CS		SW143				51.051				6269		2009-11-06		false										10000155		Wells Fargo Bank				Van Wert		OH		

		SWM06000011		14021		HILAND GAS PLANT  A/C NICOL & ASSOCIATES, INC		¤ 187.50				¤ 187.50		CS		SHW91				51.048		2005-06-30		6213				false										14021										

		SWM06000010		195821		QUESTAR GAS MANAGEMENT COMPANY		¤ 630.00				¤ 630.00		CS		SHW92				51.026		2005-04-19		6214				false										195821										

		SWM06000012		10021837		WESTERN GAS RESOURCES		¤ 724.50				¤ 724.50		CS		SHW93				51.040		2005-07-18		6215				false										10021837										

		201664		8100837		HOT IRON INC		¤ 5,000.00				¤ 5,000.00		CD		107				864ET		2005-12-05		2918		2005-12-14		false										8100837										

		201665		1000977569		SPOMER CONSTRUCTION CO INC		¤ 4,000.00				¤ 4,000.00		CD		108				1263ET		2005-12-06		2919		2005-12-15		false										1000977569										

		201668		220144610		FUTURE ENTERPRISES, LLC		¤ 5,000.00				¤ 5,000.00		CD		109		1335ET				2005-11-16		2920		2006-01-03		false										220144610										

		201671		1330594		GARBER AGRI-BUSINESS		¤ 4,141.00				¤ 4,140.00		CD		111				426(S)		2005-12-16		2925		2006-01-11		false										1330594										

		201672		555808885		REED'S CONSTRUCTION CO		¤ 14,143.00				¤ 14,143.00		CD		111				708 (S)		2005-12-20		2926		2006-01-11		false										555808885										

		201673		585352		RDG OIL & GAS LLC		¤ 10,000.00				¤ 10,000.00		CD		112				1337ET		2005-09-15		2927		2006-01-17		false										585352										

		201682		10691		SUSSEX SAND & GRAVEL		¤ 2,000.00				¤ 2,000.00		CD		115				889ET		2006-01-27		2929		2006-02-15		false										10691										

		201687		835853672		RONALD L BROWN		¤ 4,000.00				¤ 4,000.00		CD		116				1274ET		2005-12-09		2941		2006-02-24		false										835853672										

		201688		100049403		KOBBE CONSTRUCTION PARTNERSHIP		¤ 10,000.00				¤ 10,000.00		CD		116				1141ET		2006-01-17		2942		2006-02-24		false										100049403										

		201691		100049448		THIEL CONSTRUCTION		¤ 2,000.00				¤ 3,500.00		CD		117				1072ET		2006-03-01		2947		2006-03-21		false										100049448										

		201692		24431		ROCK SPRINGS MINERAL PROCESSING		¤ 8,100.00				¤ 8,100.00		CD		118				732(s)		2006-03-06		2948		2006-03-22		false										24431										

		201699		2101		ARROWHEAD CONCRETE		¤ 10,000.00				¤ 10,000.00		CD		120				1347ET		2006-03-22		2958		2006-04-20		false										2101										

		SWM06000025		577494		WBI HOLDING INC		¤ 180.00				¤ 180.00		CS		SHW96				51.055		2006-03-24		6220		2006-04-18		false										577494										

		SWM06000022		577447		BITTER CREEK PIPELINE GLADEWATER		¤ 540.00				¤ 540.00		CS		SHW94				51.052, 51.053		2006-03-20		6217		2006-03-22		false										577447										

		D100043/272		136584		PETE LIEN & SONS, INC.		¤ 10,000.00				¤ 10,000.00		CS		241		4 3/272				2006-04-13		2966		2006-04-25		false										136584										

		D104-1/268		7436		SLATE CREEK STONE COMPANY LLC		¤ 8,000.00				¤ 8,000.00		CS		240		4 1/268						2962		2006-04-18		false										7436										

		SWM06000028		578242		WILLISTON BASIN INTERSTATE PIPELINE		¤ 150.00				¤ 150.00		CS		SHW98				51.056		2006-05-15		6221		2006-05-17		false										578242										

		SWM06000029		578242		WORLAND COMPRESSOR STATION		¤ 675.00				¤ 675.00		CS		SHW98				51.057		2006-05-15		6221		2006-05-17		false										578242										

		D30000336DN		279589		URANERZ ENERGY CORP.		¤ 10,000.00				¤ 10,000.00		CS		244				336DN		2006-04-25		2979		2006-06-05		false										279589										

		201708		5016		TRISTATE RECYCLING SERVICES INC		¤ 52,633.00				¤ 52,633.00		CD		SHW99				50.780		2000-05-12		6222		2006-06-01		false										5016										

		201709		10814		SIERRA CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD		122				2975		2006-04-05		2975		2000-06-01		false										10814										

		D100000320DN		715		Encampment Resources, LLC		¤ 9,500.00				¤ 9,500.00		CS		299				320DN				1753		2009-11-02		false										0715		First Interstate Bank				Laramie		WY		

		D200000354DN		1418		Strathmore Resources (US) LTD		¤ 3,000.00				¤ 3,000.00		CS		299				354DN				1755		2009-11-02		false										1418		Harris, NA				Chicago		IL		

		SWM111009000000000023		59966		Colroado Interstate Gas Co		¤ 375.00				¤ 375.00		CS		SW146				51.092				6272		2009-11-10		false										59963		Chase Bank USA NA				Wilmington		DE		

		SWM111009000000000024		8317		Wyoming Interstate Co. LTD		¤ 717.00				¤ 717.00		CS		SW145				51.095				6271		2009-11-10		false										8317		JP Morgan Chase				New York		NY		

		WQD0043711		23423		Pinnacle Gas Resources, Inc.		¤ 6,432.01				¤ 6,432.01		CS		CB025				See Exp		2010-12-21				2011-01-03		false								WY004371, WY0043851, WY0051764, WY0053651, WY0053961		23423		Encore Bank								

		202502		01-331390-14		Garber Agri Busienss Inc.		¤ 1,000.00				¤ 1,000.00		CD		115				972ET		2011-12-13		9541		2011-01-27		false										01-331390-14		First Federal Savings Bank				Sheridan		WY		

		201732		14047		NORTHEAST WYOMING SOIL TREATMENT		¤ 442.00				¤ 442.00		CD		SH100				50.686		2006-06-06		6223		2006-07-27		false										14047										

		201728		1057		HAMBLIN RANCH		¤ 5,000.00				¤ 5,000.00		CD		125				1360ET		2006-06-14		2989		2006-07-21		false										1057										

		201729		428		FOUR MILE RANCH INC		¤ 3,000.00				¤ 3,000.00		CD		125				1332ET		2006-06-05		2995		2006-07-21		false										428										

		201734		1000000421		HIGH PLAINS URANIUM, INC		¤ 316,541.00				¤ 316,541.00		LC		529				332DN		2006-07-18		2997		2006-07-31		false								EXP DATE 07/18/09		1000000421										

		201750		BMT1360360OS		Uranium One America's Inc		¤ 250,000.00				¤ 250,000.00		LC		530				339DN		2006-06-22		3006		2006-08-18		false										1360360										

		201759		BMTO136064OS		Uranium One America's Inc		¤ 250,000.00				¤ 250,000.00		LC		531				342DN		2006-06-22		3017		2006-08-29		false										1360640										

		201735		8836691215		ROCK SPRINGS MINERAL PROCESSING INC		¤ 62,200.00				¤ 62,200.00		CD		127				723		2006-07-19		2999		2006-08-08		false										8836691215										

		201738		800348158		ROCK SPRINGS MINERAL PROCESSING		¤ 84,105.00				¤ 84,105.00		CD		127				714		2006-07-14		3002		2006-08-08		false										800348158										

		201752		1875		MONOLITH MINERALS, LLC		¤ 2,000.00				¤ 2,000.00		CD		128				340DN		2006-05-24		3007		2006-08-18		false										1875										

		201753		2125		SEARLE ROS CONSTRUCTION		¤ 10,000.00				¤ 10,000.00		CD		128				664(S)		2006-06-30		3009		2006-08-18		false										2125										

		201754		10829		MOYES, TIM & SUSAN LIVING TRUST		¤ 10,000.00				¤ 10,000.00		CD		128				1364ET		2006-06-24		3010		2006-08-18		false										10829										

		201757		3535		JOHN & NICKI HAIVALA		¤ 10,000.00				¤ 10,000.00		CD		130				1112ET		2006-06-02		3014		2006-08-29		false										3535										

		SWM111009000000000025		8318		Wyoming Interstate Co, LTD		¤ 630.00				¤ 630.00		CS		SW144				51.091				6270		2009-11-10		false										8318		JP Morgan Chase Bank				New York		NY		

		SWM111009000000000022		59966		Colorado Interstate Gas Co		¤ 482.00				¤ 482.00		CS		SW147				51.093				6273		2009-11-10		false												Chase Bank USA, N.A.				Wilmington		DE		

		SWM07000013		16654		LK TRUCKING INC		¤ 750.00				¤ 750.00		CS		SW102				51.058		2006-08-21		6225		2006-08-30		false										16654										

		201762		815-261200		BOB FOX		¤ 10,000.00				¤ 10,000.00		CD		131				1367ET		2006-07-25		3021		2006-09-05		false										815251244										

		201764		4715		COLE LUMBER & CONSTRUCTION CO		¤ 10,000.00				¤ 10,000.00		CD		132				1370ET		2006-06-09		3028		2006-09-18		false										4715										

		201761		NWS576412		WYO-BEN INC		¤ 100,000.00				¤ 100,000.00		LC		533				321C		2006-07-24		3020		2006-09-05		false								Amend Exp10/30/11		576412										

		D30000346DN		474210023		POWERTECH (USA) INC		¤ 17,400.00				¤ 2,000.00		CS		250				346DN		2006-09-21		3036		2006-10-04		false				8558700						474210023										

		201773		6000011894		CODY STAMPEDE		¤ 20,000.00				¤ 20,000.00		CD		134				738 (S)		2006-02-20		3041		2006-10-04		false										6000011894										

		SWM111009000000000020		639		Jess & Carol Gary LLC		¤ 630.00				¤ 630.00		CS		SW148				51.096				6275		2009-11-09		false										639		First Interstate Bank				Gillette		WY		

		202367		010-007-2583426		Bronco Creek Exploration, Inc.		¤ 25,000.00				¤ 25,000.00		CD		101				271LE		2009-09-28		1743		2009-11-04		false										010-007-2583426		JPMorgan Chase Bank				Tucson		AZ		

		202368		0100131226		Spomer Construction, Co. Inc.		¤ 4,000.00				¤ 4,000.00		CD		101				1263ET		2007-07-25		1752		2009-11-04		false										0100131226		Big Horn Federal				Powell		WY		

		202335		NZS511250		Kissack Water & Oil		¤ 25,000.00		was 50,000		¤ 70,000.00		LC		UIC7				01-109		2004-02-11				2009-10-02		false										NZS511250		Wells Fargo				Gillette		WY		

		201778		220144743		FUTURE ENTERPRISES, LLC		¤ 4,000.00				¤ 4,000.00		CD		136				1366ET		2006-06-26		3018		2006-10-24		false										220144743										

		201779		42174		HIGH COUNTRY CONSTRUCTION		¤ 7,025.00				¤ 7,025.00		CD		136				740 (S)		2006-09-08		3046		2006-10-24		false										42174										

		D20000350DN		1128		WILDHORSE ENERGY, INC.		¤ 32,762.88				¤ 17,400.00		CS		252				350DN		2006-11-07		3051		2006-11-27		false				8566108 P				DEC $6900 8/24/10/INC w/ck #1282 +$63000.00/ Issued Ck # 8566108 3/31/09 $71462.88  Partial Dispursement Per DH 3/24/2009		1128										

		SWM07000025		3335		MILLER FABRICATION & CONSTRUCTION INC		¤ 735.00				¤ 735.00		CS		SW106				51.054		2006-11-27		6230		2006-11-29		false										3335										

		201780		358017465		READY ROCKS, INC		¤ 3,000.00				¤ 3,000.00		CD		137				1372ET		2006-10-16		3048		2006-11-09		false										358017465										

		201782		70748855		HORIZON WYOMING URANIUM INC		¤ 53,829.00				¤ 53,829.00		CD		138				349DN		2006-10-11		3049		2006-11-28		false										70748855										

		201783		6217247		NORTHERN WY EQUIPMENT		¤ 6,000.00				¤ 6,000.00		CD		138				1373ET		2006-11-09		3050		2006-11-28		false										6217247										

		201998		0193060769		FOUR MILE RANCH INC		¤ 3,000.00				¤ 3,000.00		CD		170				1332ET		2007-10-18		0185		2007-12-27		false								Amend Exp Date 9/14/11		428/01-9306076-9		THE BANK OF BUFFALO				BUFFALO		WY		

		202000		42		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		571				1418ET		2007-11-01		0181		2008-01-11		false								Amend Exp Date 11/1/14		42		SUNDANCE STATE BK				SUNDANCE		WY		

		202003		555810068		FISHTAIL CATTLE COMPANY		¤ 4,000.00				¤ 4,000.00		CD		171				831ET		2006-10-12		0188		2008-01-11		false										555810068		1ST Bank				PINEDALE		WY		

		202006		1220072		NOBLE CONSTRUCTION INC		¤ 2,300.00				¤ 2,300.00		LC		572				618ET		2007-12-05		0202		2008-01-25		false										1220072		LUSK STATE BK				LUSK		WY		

		202007		1220071		NOBLE CONSTURCTION INC		¤ 5,000.00				¤ 10,000.00		LC		572				0203		2007-12-05		0203		2008-01-25		false								Trans to Noble Sand and Gravel 202401		1220071		LUSK STATE BK				LUSK		WY		

		202009		08012814		MEGA ENERGY SERVICES LLC		¤ 31,482.00				¤ 31,482.00		CD		172				709(S)		2007-10-04		0193		2008-01-25		false										08012814		FIRST NATIONAL BK				GILLETTE		WY		

		202336		NZS511252		Kissack Water & Oil		¤ 25,000.00		25,000		¤ 50,000.00		LC		UIC7				01-036		2004-02-11				2009-10-02		false										NZ511252		Wells Fargo				Gillette		WY		

		202337		NZS464367		Kissack Water & Oil		¤ 25,000.00		25000.00		¤ 70,000.00		LC		UIC7				02-103		2004-02-11				2009-10-02		false										NZS464367		Wells Fargo				Gillette		WY		

		D2001375ET		1322781		Erick W. Esterholdt		¤ 1,000.00				¤ 1,000.00		CS		220				1375ET		2010-11-29		9536		2010-12-23		false										1322781		Zions Bank				Salt Lake City		UT		

		D10000566S		10741		New Mexico Resources, LLC		¤ 7,600.00				¤ 7,600.00		CS		219				566s		2010-11-24		9530		2010-12-02		false										10741		Wells Fargo Bank				Denver		Co		

		202503		800352123		Sierra Construction Co		¤ 11,100.00				¤ 11,100.00		CD		115				452s		2011-01-07		9544		2011-01-27		false										800352123		First Interstate Bank				Casper		WY		

		202373		14812966		Rober B. Fox		¤ 10,000.00				¤ 10,000.00		CD		102				1483ET		2010-09-25		1766		2010-12-03		false										14812966		Bank of the West				Kemmerer		WY		

		202375		CDARS 1014548404/CD03000049		Strata Energy, Inc		¤ 100,000.00				¤ 100,000.00		CD		102				396DN		2009-11-19				2009-12-03		true		2013-10-11						Amend CDAR1014548404/CD03000049 6/11/13		1008878044		First Interstate Bank				Billings		MT		

		202354		SB22.918		Pathfinder Mines Corp		¤ 48,100.00				¤ 48,100.00		LOC		519				356						2010-12-03		true		2013-09-11								SB22.918		Credit Industriel et Commercial				New York		NY		

		202376		90011915		Jolley Ranch Co.		¤ 43,600.00				¤ 43,600.00		LOC		519				688s						2010-12-03		false								Amend Exp 10/21/14		90011915		Bank of Colorado				Craig		CO		

		202394		6320/S24649		Power Resources dba Cameco		¤ 172,700.00				¤ 172,700.00		LOC		UIC10				09-054		2010-02-05		2178		2010-02-22		false										6320/S24649		Roal Bank of Canada				New York		NY		

		202389		BMCH278567OS		Uranium One USA Inc.		¤ 9,714,299.00		16460000.00		¤ 21,075,000.00		LOC		521				478		2010-01-20		1785		2010-02-11		false								Amend w/inc  113800.00		BMCH2785670S		Bank of Montreal				Toronto,		CA		

		202391		42856		high Country Construction		¤ 10,000.00				¤ 10,000.00		CD		104				231c		2009-12-04		1780		2010-02-11		false										45856		Centra Bank and Trust				Lander		WY		

		202393		15162594		Green River Rock, Inc.		¤ 34,000.00				¤ 34,000.00		CD		104				748		2010-02-01				2010-02-11		false										15162594		Bank of the West				Big Piney		WY		

		202384		781		Fairbanks Boehm, Inc		¤ 41,000.00				¤ 41,000.00		LOC		520				768s		2009-10-11				2010-01-06		false								Amend Exp 10/11/14		781		1st Bank				Evanston		WY		

		202380		2641734013		New Mexico Resources, LLC		¤ 17,402.99				¤ 17,402.99		CD		103				566s		2004-02-18				2010-01-05		false										2641734013		Wells Fargo Bank				San Fransico		CA		

		SWM51.103		11288		Earth Work Solutions		¤ 742.50				¤ 742.50		CS		SW158				51.103		2010-11-24		6283		2010-12-16		false										11288		First Interstate Bank				Sheridan		WY		

		SWM02140800000000037		402314		Rockies Express Pipeline		¤ 630.00				¤ 630.00		CS		SH120				51.075		2008-01-07		6246		2008-02-14		false										402314		WELLS FARGO				VAN WERT		OH		

		SWM00000000051		16479		B & G INDUSTRIES LLC		¤ 750.00				¤ 750.00		CS		SH121				51.074		2008-01-16		6247		2008-02-26		false										6247		AMERICAN NATIONAL BK				GREYBULL		WY		

		SWM00000000051		8117		BIG WYOMING TRUCKING INC		¤ 375.00				¤ 375.00		CS		SH122				51.072		2008-02-08		6248		2008-02-26		false										8117		WELLS FARGO				RIVERTON		WY		

		D2000000000366DN		2024		WILDHORSE ENERGY, INC.		¤ 19,000.00		Was 19,000		¤ 15,500.00		CS		272				366DN		2008-01-18		0207		2008-02-29		false										2024		BANK OF THE WEST				CASPER		WY		

		D1000000000142ET		1361		DUNMIRE RANCH CO		¤ 1,000.00				¤ 1,000.00		CS		272				1422ET		2008-01-30		0211		2008-02-29		false										1361		NEW FRONTIER BANK				GREELEY		CO		

		202015		700046934		Strathmore Resources (US) LTD		¤ 26,500.00				¤ 26,500.00		CD		173				369DN		2008-01-10		0204		2008-02-27		false										700046934		FIRST INTERSTATE BK				RIVERTON		WY		

		202016		6566/3772909		HYLAND ENTERPRISES, INC		¤ 20,000.00				¤ 20,000.00		CD		173				750(S)		2007-08-30		0208		2008-02-27		true		2013-08-29								6566/3772909		RAWLINS NATIONAL BK				RAWLINS		WY		

		202017		55811603		REED'S CONSTRUCTION COMPANY		¤ 15,700.00				¤ 15,700.00		CD		173				708S		2007-12-19		0205		2008-02-27		false										55811603		1ST BANK OF PINEDALE				PINEDALE		WY		

		202020		003195503		CUMBERLAND GAP		¤ 1,276.00				¤ 1,276.00		CD		173				686 (s)		2007-11-07		0206		2008-02-27		false										003195503		BANK OF THE WEST				KEMEERER		WY		

		202027		46		QUALITY AGG & CONSTRUCTION LEE JAY		¤ 10,000.00				¤ 10,000.00		LC		576				1428ET		2007-11-30		0234		2008-04-18		false								EXT EXP DATE 2/7/15		45		SUNDANCE ST BK				SUNDANCE				

		202382		555813179		Reed's Construction Co, Inc		¤ 15,900.00				¤ 15,900.00		CD		103				708s		2010-09-11		1773		2010-01-05		false										555813179		1st Bank				Pinedale		WY		

		202383		8454485064		Cora Valley Construciton		¤ 3,000.00				¤ 3,000.00		CD		103		4 1/013				2009-12-16		1775		2010-01-05		false										8454485064		Wells Fargo Bank				San Francisco		CA		

		202515		4		Brian Good		¤ 15,000.00				¤ 15,000.00		CD		116				624s		2010-12-22		9550		2011-03-11		false										4		River-Rail Community FCU				Casper		WY		

		202516		03-9301750-3		Sheeley Ranch		¤ 10,000.00				¤ 10,000.00		CD		116				1516ET		2011-01-19		9554		2011-03-11		false										03-9301750-3		The Bank of Sheridan				Sheridan		WY		

		202025		4000021806		MELS WATER SERVICE		¤ 63,500.00				¤ 63,500.00		CD		UIC4				07-595		2008-01-22		2165		2008-03-17		false										4000021806		PINNACLE BK				THERMOPOLIS		WY		

		202028		100023442		GILES W PRITCHARD-GORDON		¤ 10,000.00				¤ 10,000.00		CD		174				1425ET		2007-12-20		0218		2008-03-18		false										100023442		FIRST INTERSTATE BK				SHERIDAN		WY		

		202029		003331371		GREEN RIVER ROCK INC		¤ 34,000.00				¤ 34,000.00		CD		174				748		2008-01-07		0219		2008-03-18		false										003331371		BANK OF THE WEST				BIG PINEY		WY		

		202031		10664		OPEN RANGE LAND CO LLC		¤ 10,000.00				¤ 10,000.00		CD		174				803ET		2007-12-10		0224		2008-03-18		true		2013-10-15								10664		BANK OF COMMERCE				RAWLINS		WY		

		D30000000001278ET		011111		MARK ALLGUER		¤ 10,000.00				¤ 5,000.00		CS		275				1278ET		2008-02-27		0240		2008-03-24		false										011111		CAMPCO FEDERAL CREDIT UNION				WRIGHT		WY		

		D3000000000336DN		003752		URANERZ ENERGY CORPORATION		¤ 230,000.00				¤ 230,000.00		CS		276				336DN		2008-04-10		0251		2008-04-15		false										003752		JONAH BANK				CASPER		WY		

		D3000000000711S		5142		HETTINGER LLC		¤ 25,105.00				¤ 25,105.00		CS		274				711s		2008-02-26		0227		2008-03-12		false										5142		LASALLE BANK				CHICAGO		IL		

		202038		41		QUALITY AGG & CONSTRUCTION INC		¤ 10,000.00				¤ 10,000.00		LC		577				1429ET		2007-10-17		0245		2008-04-11		false								EXP 10/17/14		41		SUNDANCE STATE BANK				SUNDANCE		WY		

		202040		26854		BLACK HILLS BENTONITE LLC		¤ 6,000.00				¤ 6,000.00		CD		175				300DN		2008-02-21		0238		2008-04-11		false										26854		HILLTOP NATIONAL BK				CASPER		WY		

		202041		26853		BLACK HILLS BENTONITE LLC		¤ 15,300.00				¤ 15,300.00		CD		175				DN0177		2008-02-21		0239		2008-04-11		false										26853		HILLTOP NATION BK				CASPER		WY		

		202042		26852		BLACK HILLS BENTONITE LLC		¤ 3,900.00				¤ 3,900.00		CD		175				377DN		2008-02-21		0241		2008-04-11		false										26852		HILLTOP NATIONAL BK				CASPER		WY		

		D2 TFN 5 1/155		5070209610		SYNFUELS INTERNATIONAL		¤ 8,100.00				¤ 8,100.00		CS		203		5 1/155				2010-02-23		1806		2010-03-12		false										5070209610		First Interstate Bank				Billings		MT		

		WQD0052647		151310		Patriot Energy		¤ 4,429.38				¤ 4,429.38		CS		CB003				WY0052647		2010-03-03				2010-03-11		false										151310		SILICONE VALLEY BANK								

		WQD0037699		151310		PATRIOT ENERGY		¤ 885.10				¤ 885.10		CS		CB003				WY0037699		2010-03-03				2010-03-11		false										151310		SILICONE VALLEY BANK								

		D2 TFN 5-4/063		213984		R.S. BENNETT CONSTRUCTION CO., INC.		¤ 4,000.00				¤ 4,000.00		CS		202		5 4/063						1789		2010-02-11		false										213984										

		SWM51.102		10362		Ed Hammer		¤ 735.00				¤ 735.00		CS		SW159				51.102		2010-11-10		6284		2010-12-16		false										10362		Wells Fargo				Sheridan		WY		

		SWM_51.019		ACH091000014233385		Dyno Nobel, Inc.		¤ 685.20				¤ 685.20		CS						51.019		2010-12-03				2010-12-03		false										ACH091000014233385										

		202044		08012810		MAGNA ENERGY SERVICES LLC		¤ 10,000.00				¤ 10,000.00		CD		175				1265ET		2007-10-04		0248		2008-04-11		false										08012810		FIRST NATIONAL BK				GILLETTE		WY		

		202050		2		WALDOCK PARTNERSHIP		¤ 50,000.00				¤ 50,000.00		LC		SH124				51.022		2008-03-04		6250		2008-04-23		false										2		LUSK ST BK				LUSK		WY		

		202060		9000170		BALD BUTTE LAND CO. LLC		¤ 10,000.00				¤ 10,000.00		LC		579				1432ET		2007-10-10		1432ET		2008-05-06		true		2013-10-08								9000170		FIRST STATE BK				TORRINGTON		WY		

		202053		11412		ARARAT ROCK PRODUCTS OF WY		¤ 10,000.00				¤ 10,000.00		CD		176				1430ET		2008-04-01		0249		2008-05-06		false										11412		FIRST NATIONAL BANK				BUFFALO		WY		

		202054		11546		COUNTY OF JOHNSON		¤ 1,000.00				¤ 1,000.00		CD		176				476 (S)		2008-04-02		0250		2008-05-06		false										11546		FIRST NATIONAL BK OF BUFFALO				BUFFALO		WY		

		202056		6000011231		DAVID PAUMER		¤ 3,000.00				¤ 3,000.00		CD		176				1431ET		2008-04-15		2057		2008-05-06		false										6000011231		BANK OF GRAYBULL				GRAYBULL		WY		

		202057		7283		BIG HORN SERVICES LLC		¤ 9,750.00				¤ 9,750.00		CD		176				1433ET		2008-03-10		0260		2008-05-06		false										7283		SHERIDAN ST BK				SHERIDAN		WY		

		202058		01-331141-15		TAYLOR INVESTMENTS INC		¤ 24,700.00				¤ 24,700.00		CD		176				757(S)		2008-02-04		0263		2008-05-06		false										01-331141-15		FIRST FEDERAL  SAVINGS BK				SHERIDAN		WY		

		202059		01-330213-20		TAYLOR INVESTMENTS, INC		¤ 10,000.00				¤ 10,000.00		CD		176				757 (S)		2000-07-19		0262		2008-05-06		false										01-330213-20		FIRST FEDERAL SAVINGS BK				SHERIDAN		WY		

		202067		NWS619699		WYO-BEN, INC		¤ 500,000.00				¤ 500,000.00		LC		580				321C		2008-04-28		0269		2008-05-23		false										NWS619699		WELLS FARGO BK				SAN FRANCISCO		CA		

		D2 TFN 5-6/148		21458		R.S. BENNETT CONSTRUCTION CO, INC.		¤ 5,000.00				¤ 5,000.00		CS		202		5 6/148						1790		2010-02-11		false										21458										

		D2 TFN 5-1/149		214527		R.S. BENNETT CONSTRUCTION CO, INC		¤ 5,000.00				¤ 5,000.00		CS		202		5 1/149						1791		2010-02-11		false										214527										

		D2_TFN5 3/029		1540		EVOLVING GOLD CORP		¤ 150,000.00				¤ 150,000.00		CS		278		TFN5 3/029		382DN				0275		2008-05-30		false										1540										

		D1_381DN		45503181 0		BOOTHEEL PROJECT LLC		¤ 386,029.00				¤ 7,500.00		CS		279				381DN				0271		2008-05-30		false								#Wart #8397120 10/16/08 $378529.00		45503181 0										

		202401		1220073		Noble Sand & Gravel		¤ 25,000.00				¤ 25,000.00		LC		524				771s		2010-03-11		1812		2010-03-31		false										1220073		The Lusk State Bank				Lusk		WY		

		202400		58		Quality Agg & Construction, Inc.		¤ 32,100.00				¤ 42,200.00		LC		523				770s						2010-03-31		false								Amend Expt Date 2/9/15		58		Sundance State Bank				Sundance		WY		

		202398		96895/80085		Power Resources dba Cameco Resources		¤ 2,000,000.00		BLM		¤ 37,703,900.00		LC		522				603		2010-02-26		1800		2010-03-09		false								Inc $13136094 11/9/11		96895/80085		Scotiabank, the Bank of Nova Scotia				New York		NY		

		202399		1269/S15728		Power Resources dba Cameco Resources		¤ 46,000,000.00		55,026,600.00		¤ 71,721,300.00		LC		522				603		2010-03-03		1804		2010-03-09		false								4/19/10 INC 9026600.00 Amend Exp 4/7/12		1269/S15728		Royal Bank of Canada				New York		NY		

		202395		400006645		Magna Energy Services		¤ 16,318.00				¤ 16,318.00		CD		105				709s		2010-01-21		1797		2010-03-09		false										400006645		First Interstate  Bank				Gillette		WY		

		202397		CDARS10114547866/CD3000050		Strata Energy, Inc.		¤ 785,000.00				¤ 785,000.00		CD		105				397DN		2010-02-18		1799		2010-03-09		true		2013-10-11						Amend fromCDARS1014547866/CD03000049 6/11/13		1009528845		First Interstate Bank				Billings		MT		

		SWM_51.098		114242		Bailey Tire LHLV		¤ 600.00				¤ 600.00		CS		SW151				51.098		2010-04-02		6277		2010-04-20		false										114242		Wyoming National Bank				Riverton		WY		

		D20RTN5_4/063		91190		Hettinger Welding LLC		¤ 1,000.00				¤ 1,000.00		CS		204		5 4/063						1823		2010-04-12		false										91190										

		SWM_09.567		214817		Legend Services, inc.		¤ 24,660.00				¤ 24,660.00		CS		UIC11				09-567		2010-05-27		2182		2010-06-07		false								WQD		214817		Rock Springs National Bank				Rock Springs		WY		

		DN00381		604033839		Bootheel Project, LLC		¤ 244,200.00		was 244200.00		¤ 8,300.00		CS		232				DN381				9660		2011-09-13		false										604033839		Bank of Montreal/Harris N.A.				Chicago		IL		

		SWM0051.079		101144		Southern Star Central Gas Pipeline		¤ 123.75				¤ 123.75		CS		SW154				51.079		2010-05-27		337		2010-05-27		false										101144		JP Morgan Chase Bank				Columbus		OH		

		SWM_51.100		59964		Colorado Interstate Gas		¤ 83.00				¤ 83.00		CS		SW153				51.100		2009-06-03		335		2010-05-17		false										59964		JP Morgan Chase Bank				Columbus		OH		

		202504		03-450807-13		Taylor Quarry LLC, (Leroy Taylor)		¤ 11,000.00				¤ 11,000.00		CD		115				757s		2011-01-03		9545		2011-01-27		false										03-450807-13		First Federal Savings Bank				Sheridan		WY		

		202505		28362		Black Hills Bentonite LLC		¤ 5,100.00				¤ 5,100.00		CD		115				377DN		2010-12-01		9548		2011-01-27		false										28362		Hilltop National Bank				Casper		WY		

		202508		151		Flying Z Enterprises LLC		¤ 60,000.00				¤ 60,000.00		LC		540				752		2010-12-17		9559		2011-03-11		false								Amend Exp 12/20/14		151		First Interstate Bank				Laramie		WY		

		SWM 51.105		1000212529		Rocky Mountain Hydronics		¤ 112.50				¤ 112.50		CS		SW160				51.105		2011-02-10		6285		2011-03-04		false										1000212529										

		SWM 51.104		13267		Lube Express/Casper		¤ 330.00				¤ 330.00		CS		SW161				51.104				6286		2011-04-28		false										13267		First Interstate Bank of Casper				Casper		WY		

		202534		1580		AUC LLC		¤ 683,400.00				¤ 683,400.00		LC		541				401DN		2011-03-11		9569		2011-04-11		false								AMD EXP Date 3/11/15		1580		Colorado Business Bank				Golden		CO		

		202531		28424		David L. Banzhaf dba Laser Aggregate		¤ 10,000.00				¤ 10,000.00		CD		117				1517ET		2011-02-02		9562		2011-04-11		false										28424		Hilltop National Bank				Casper		WY		

		202532		555814078		Fishtail Cattle Co.		¤ 5,100.00				¤ 5,100.00		CD		117				831ET		2011-01-10				2011-04-11		false										55514078		1st Bank				Pinedale		WY		

		202533		CDARS1015680152/CD3000057		Strata Energy Inc.		¤ 200,000.00				¤ 200,000.00		CD		117				397DN		2011-01-26		9568		2011-04-11		true		2013-10-11						CDARS1015788999/CD3000058		1011647592/CD030000032		First Interstate Bank				Gillette		WY		

		D3 TFN5 2/236		440116		Rock Services, Inc.		¤ 10,000.00				¤ 10,000.00		CS		222		5 2/236				2011-02-04		9581		2011-04-12		false										440116		American National Bank				Minneapolis		MN		

		D3TFN_5 2/192		6600		Gordon Marlatt		¤ 1,000.00				¤ 1,000.00		CS		215		5 2/192				2010-09-28		9501		2010-10-12		false										6600		First Interstate Bank						WY		

		202572		62		Quality Agg & Construciton, Inc.		¤ 10,000.00				¤ 10,000.00		LC		545				1528ET		2011-01-21		9608		2011-06-24		false								EXP 1/21/14		62		Sundance State Bank				Sundance		WY		

		202574		7200007944		Ed Greenwald Construction LLC		¤ 10,000.00				¤ 10,000.00		LC		545				1529ET		2011-06-13		9616		2011-06-24		false										7200007944		Points West Community Bank				Lingle		WY		

		202575		03-801031-20		Mullinax Concrete Service Co, Inc.		¤ 26,000.00				¤ 26,000.00		LC		545				782		2010-10-04		9618		2011-06-24		false										03-801031-20		First Federal Savings Bank				Sheridan		WY		

		202557		253		Jerry M. Brown Construction		¤ 3,000.00				¤ 3,000.00		LC		543				771ET		2011-05-10		9591		2011-06-03		true		2012-07-09								253		Pinnacle bank of Worland				Worland		WY		

		202558		60		Willits Company, Inc.		¤ 11,000.00				¤ 11,000.00		LC		543				1472ET		2011-05-19		9593		2011-06-03		false								Amend Exp 5/19/14		60		Jonah Bank of Wyoming				Casper		WY		

		202559		1159		Nine Iron Feedlot		¤ 5,000.00				¤ 5,000.00		LC		543				1525ET		2011-05-05				2011-06-03		false										1159		Security State Bank				Worland		WY		

		202571		4103594		Certainteed Gypsum & Ceiling MFG		¤ 1,086,000.00				¤ 1,086,000.00		LC		SW162				50.035		2011-05-10		6287		2011-06-24		false										4103594		BNP Pariba Trade Services Operations				New York		NY		

		202556		800352216		Rock Springs Mineral Processing, Inc.		¤ 23,800.00				¤ 23,800.00		CD		119				732		2011-04-25		9595		2011-06-03		false										800352216		First Interstate Bank				Casper		WY		

		202567		61		Willits Company, Inc.		¤ 62,500.00				¤ 72,800.00		LC		544				669s		2011-05-19		9600		2011-06-16		false								Amend Exp 5/19/14		61		Jonah bank of Wyoming				Cheyenne		WY		

		D2TFN5 2/272		14-369967512		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel		¤ 500.00				¤ 500.00		CS		233				TFN 5 2/272				9664		2011-09-21		false										14-369967512		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel				Csaper		WY		

		D2TFN5 2/272-2		14-369967513		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel		¤ 250.00				¤ 250.00		CS		233				TFN 5 2/272				9664		2011-09-21		false										14-369967513		Bev &Jerry Eklund, Monty Elliott, & Cory Weibel				Casper		WY		

		202618		1164		Northern Wyoming Equipment		¤ 5,000.00				¤ 5,000.00		LC		556				339DN		2011-07-18		9646		2011-09-13		false								Amend Exp 7/27/12		1164		Security State bank				Basin		WY		

		202630		8105201		Harlan Barnum Ranch		¤ 11,000.00				¤ 11,000.00		LC		CD				ET1311		2011-09-30		9671		2011-10-21		false										8105201		American National Bank				Cheyenne		WY		

		202625		4037731		Ross Recovery, Inc.		¤ 250,000.00				¤ 250,000.00		CD						11-331		2011-08-29				2011-10-03		false										4137731		Converse Co Bank				Douglas		WY		

		202626		8015371		Ross Recovery, Inc.		¤ 72,713.00				¤ 72,713.00		CD						11-331		2011-08-29				2011-10-03		false										8015371		First National Bank of Gillette				Gillette		WY		

		202629		IS0003496		Wyo-Ben, Inc.		¤ 565,000.00				¤ 565,000.00		LC		559				321C		2011-09-30		9669		2011-10-10		false										IS0003496		Wells Fargo Bank NA				San Francisco		CA		

		202613		64		Quality Agg & Construciton, Inc		¤ 10,000.00				¤ 10,000.00		LC		557				1539ET		2011-08-15		9654		2011-09-13		false								Amend Exp 8/15/14		64		Sundance State Bank				Sundance		WY		

		202614		30960308		Gold Star Produciton Services, Inc.		¤ 10,000.00				¤ 10,000.00		LC		557				1540		2011-08-03		9655		2011-09-13		false										30960308		First Interstate bank				Gillette		WY		

		202617		555814573		Reed's Construction Company, inc.		¤ 3,800.00				¤ 3,800.00		CD		122				708s		2011-08-15		0493		2011-09-13		false										555814573		1st Bank				Pinedale		WY		

		202615		1010038532		Atchison Ranch, LLC		¤ 10,000.00				¤ 10,000.00		cd		123				1515ET		2011-08-10		9639		2011-09-13		false										1010038532		First Interstate Bank				Cheyenne		WY		

		202616		81807		High Country Construction, Inc.		¤ 4,975.00				¤ 4,975.00		CD		123				PT740s		2011-07-18		9645		2011-09-13		false										81807		Central Bank & Trust				Lander		WY		

		202612		8015365		Custom Carbon Processing		¤ 47,500.00				¤ 47,500.00		CD						11-269		2011-08-18				2011-09-13		false										8015365		First National Bank of Gillette				Gillette		WY		

		202631		2011-9-20		Sims Sheep Co, LLC		¤ 10,000.00				¤ 10,000.00		LC		560				ET1542		2011-09-20		9670		2011-11-21		false										2011-9-20		Trona Valley Community FCU				Evanston		WY		

		202632		1164		Northern Wyoming Equipment Sales & Rental		¤ 5,000.00				¤ 5,000.00		LC		560		5 4/263		ET1537		2011-07-27		9646		2011-11-21		false								Amend Exp 7/27/14		1164		Security State Bank				Basin		WY		

		202611		112086		Domson, Inc		¤ 10,000.00				¤ 10,000.00		LC		554				1325ET		2011-08-17		492		2011-09-13		false										112086		Points West Community Bank				Torrington		WY		

		D1TFN 5 3/265		19319		Stone Wholesale, Inc		¤ 2,400.00				¤ 2,400.00		CS		237		5 3/265				2011-10-24		9676		2011-11-02		false										19319		First National Bank				FT Collins		CO		

		D1TFN 5 1/274		8984962		Titan Iron Ore Corp		¤ 7,300.00				¤ 7,300.00		CS		238		5 1/274				2011-10-31		9677		2011-11-04		false										8984962		Bank of America				Phoenix		AZ		

		D1TFN 5 1/275		22089		Joe Bright & Pinnacle Materials, Inc		¤ 10,000.00				¤ 10,000.00		CS		234		5 1/275						9668		2011-10-10		true		2013-09-16		2105625						22089		Pinnacle Materials, Inc.				Sulpher Springs		TX		

		D1TFN 5 1/279		1129		Goshen Gravel Co, LLC		¤ 10,000.00				¤ 10,000.00		CS		236		5 1/279				2011-10-07		9674		2011-10-20		false										1129		First State Bank				Torrington		WY		

		D2TFN 5 3/017-1		1004		Strathmore Resources (US) LTD		¤ 700.00				¤ 700.00		CS		235		5 3/017				2011-10-07		9672		2011-10-18		false										1004		Wells Fargo Bank NA				Riverton		WY		

		D2TFN 5 3/017-2		3842		Strathmore Resources (US) LTD		¤ 150,000.00				¤ 150,000.00		CS		235		5 1/017				2011-10-07		9673		2011-10-18		false										3842		Wells Fargo Bank NA				Riverton		WY		

		D2 PT743s		32945		Star Trucking, Inc.		¤ 3,585.00				¤ 3,585.00		CS		239				PT743s		2011-11-15		9691		2011-11-22		false										32945		Wells Fago Bank				San Francisco		CA		

		WQDWY0050903		6005124		C&H Oil and Gas, Inc		¤ 1,435.02				¤ 1,435.02		CS		CB030				WY0050903		2011-11-22				2011-11-29		false										6005124		First National Bank of Gillette				Gillette		WY		

		D1TFN 5 6/272		2590		Linc Energy Operations		¤ 2,050.00				¤ 2,050.00		CS		240		5 6/272				2011-10-06		9694		2011-12-05		false										2590		Wells Fargo Bank				San Francisco		CA		

		202637		94		Brain Good		¤ 15,000.00				¤ 15,000.00		CD		126				PT624s		2011-11-07		9688		2011-12-02		false										94		River Rail Community Federal CU				Casper		WY		

		202643		S500988		Pete Lien  & Sons, inc		¤ 98,800.00				¤ 98,800.00		LC		565				PT221		2011-12-06		0502		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202644		S500990		Pete Lien  & Sons, inc		¤ 66,900.00				¤ 66,900.00		LC		565				PT305		2011-12-06		0503		2011-12-27		false										S500990		UMB				Kansas City		MO		

		202645		S500987		Pete Lien  & Sons, inc		¤ 128,100.00				¤ 128,100.00		LC		565				PT320		2011-12-06		0504		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202647		S500992		Pete Lien  & Sons, inc		¤ 196,000.00				¤ 196,000.00		LC		565				PT574		2011-12-06		0506		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202648		S500991		Pete Lien  & Sons, inc		¤ 42,000.00		42000		¤ 48,000.00		LC		565				PT677		2011-12-06		0507		2011-12-27		false								Amend +$6000 8/29/13		S500988		UMB				Kansas City		MO		

		202649		S500989		Pete Lien  & Sons, inc		¤ 245,300.00		Was 245300.00		¤ 284,000.00		LC		565				PT744		2011-12-06		0508		2011-12-27		false										S500988		UMB				Kansas City		MO		

		202650		68063466		Power Resources Inc. dba Cameco Resources		¤ 41,204,961.00		120,044,400.00		¤ 149,670,000.00		LC		564				PT633		2011-12-06		9696		2011-12-27		false										68063466		Bank of America				Scranton		PA		

		202651		97367/80085		Power Resources Inc dba Cameco Resources		¤ 6,773,000.00		was 6,773,000.00		¤ 10,312,400.00		LC		564				PT632		2011-12-06		0510		2011-12-27		false										97367/80085		Scotia/The Bank of Nova Scotia				New York		NY		

		202654		10005712		Green River Rock, Inc		¤ 43,000.00				¤ 43,000.00		CD		127				PT748		2011-12-09		9700		2012-01-05		false										10005712		River Rail Community FCU				Casper		WY		

		202655		113		Brian Good		¤ 15,000.00				¤ 15,000.00		CD		127				PT624s		2012-12-31		9701		2012-01-05		false										113		River Rail Community FCU				Casper		WY		

		202657		1101		Hebdon Construction		¤ 6,300.00				¤ 6,300.00		LOC		566		TFN 5 6/209		ET0559		2011-11-16		9697		2012-01-25		false										1101		Bank of Star Valley				Afton		WY		

		202663		01-800266-12		Mullinax Concrete Service Co. Inc		¤ 2,000.00				¤ 2,000.00		LOC		567				PT766		2012-01-06		9709		2012-01-25		false										01-800266-12		First Federal Savings Bank				Sheridan		WY		

		202660		7700003644		Cloyd Reed		¤ 3,500.00				¤ 3,500.00		CD		128				LE226		2011-12-05		9704		2012-01-25		false										7700003644		First Interstate Bank				Lander		WY		

		202661		11629		Lee Sand & Gravel, Inc		¤ 10,000.00				¤ 10,000.00		CD		128				ET1548				9706		2012-01-25		false										11629		Bank of Commerce				Rawlins		WY		

		202636		301		Dickau Grading LLC		¤ 10,000.00				¤ 10,000.00		LC		563		TFN 5 5/271		ET1544				9689		2011-12-02		false										301		Converse County Bank				Douglas		WY		

		WY0043851		25322		Summit Gas Resources, Inc		¤ 7,413.91				¤ 7,413.91		CS		CB032				See Expl		2012-02-03				2012-02-08		false								WY0043851 WY0051764 WY0053651 WY0053961		25322		Encore Bank								

		D3 CN154		4243		Linc Energy Operations Inc		¤ 122,472.00				¤ 122,472.00		CS		242				CN154		2012-01-09		9708		2012-01-24		false										4243		Wells Fago Bank				Denver		CO		

		202671		2011-01		C&B Sand & Gravel, Inc		¤ 5,000.00				¤ 5,000.00		LC		568				ET1550		2011-10-28		9716		2012-02-15		false										2011-01		The Rawlins Bank				Rawlins		WY		

		202669		101000673		Indian Pipe Cattle Co, Inc dba Sussex Sand & Grave		¤ 2,000.00				¤ 2,000.00		CD		129				ET1508		2011-12-01		9712		2012-02-15		false										101000673		First National Bank of Buffalo				Buffalo		WY		

		202670		133		Brian J. Good		¤ 15,000.00				¤ 15,000.00		CD		129				PT624		2012-01-16		9714		2012-02-15		false										133		River-Rail Community Federal Credit Union				Casper		WY		

		202667		SDCMTN560984		Dyno Nobel, inc		¤ 368,659.00				¤ 368,659.00		LC		UIC17				09-670		2012-01-12				2012-02-01		false										SDCMTN560984		HSBC Bank USA NA				Brooklyn		NY		

		D1 TFN 5 2/301		200471		New Sunrise Properties, LLC		¤ 10,000.00				¤ 10,000.00		CS		243		5 2/301				2012-02-09		9721		2012-02-27		false										200471		Oregon trail Bank				Chugwater		WY		

		D3 ET1420		8521		Larry Hanft		¤ 10,000.00				¤ 10,000.00		CS		247		5 3/290		ET1420		2012-03-09		9748		2012-04-05		false										8521		First Intersatte Bank				Dayton		WY		

		D3 CN154-2		5356		Linc Energy Operations		¤ 45,108.00				¤ 45,108.00		CS		244				CN154		2012-02-22		9720		2012-03-06		false										5356		Wells Fargo Bank				Denver		Co		

		D1 ET1552		163501		Wagonhound Land and lIvestock		¤ 10,000.00				¤ 10,000.00		CS		244				ET1552		2012-02-15		9732		2012-03-06		false										163501		Converse County Bank				Douglas		WY		

		D1 ET1553		163500		Wagonhound Land and Livestock		¤ 10,000.00				¤ 10,000.00		CS		244				ET1553		2012-02-15		9733		2012-03-06		false										163500		Converse County bank				Douglas		WY		

		D3 PT727		1287		Monolith Mineral, LLC		¤ 36,207.35				¤ 36,207.35		CS		245				PT727		2012-03-19		9741		2012-03-28		false										1287		Summit Natioanl Bank				Hulett		wY		

		D2 PT791		39045609		GECR, LLC		¤ 27,500.00				¤ 27,500.00		CS		245		5 4/191		PT791		2012-03-21		9744		2012-03-28		false										39045609		America First Credit Union				Odgen		OR		

		202678		97431/80085		Power Resources Inc dba Cameco Resources		¤ 948,300.00				¤ 948,300.00		LC		571				DN412		2012-03-01		9734		2012-03-20		false										97431/80085		Scotia Bank				New York		NY		

		202679		97431/80085		Power Resources Inc dba Cameco Resources		¤ 835,400.00				¤ 835,400.00		LC		571				DN413		2012-03-01		9735		2012-03-20		false										97431/80085		Scotia Bank				New York		NY		

		202676		156		Brian Good		¤ 15,000.00				¤ 15,000.00		LC		569				PT624s		2012-02-09		0516		2012-03-05		false										156		River Rail Community FCU				Casper		WY		

		202677		120		Sugarland Partners, LLC		¤ 190,000.00		was 190000.00		¤ 100,000.00		LC		569		5 1/290		PT292c		2012-02-01		9718		2012-03-05		false										120		First State Bank				Wheatland		WY		

		202688		CDARS1014019681/CD03000046		Strata Energy		¤ 200,000.00				¤ 200,000.00		CD		706				DN397		2012-03-29		9750		2012-04-13		true		2013-10-11						CDARS1014019681/CD03000045		CDARS1013648502/CD3000041		First Intersatte Bank				Gillette		WY		

		202689		CDARS 1015469575/CD3000054		Strata Energy		¤ 640,000.00				¤ 640,000.00		CD		706				DN384		2012-03-29		9749		2012-04-13		false								CDARS 1014019703/CD03000045		CDARS1013648502*CD3000042		First Interstate Bank				Gillette		Wy		

		202686		64		Stakeholder Energy, LLC		¤ 986,600.00		was 986,600		¤ 10,000.00		LC		573		TFN 5 3/297		DN414		2012-03-23		9742		2012-04-06		false										64		Jonah Bank of Wyoming				Casper		WY		

		202687		65		Stakeholder Energy, LLC		¤ 639,200.00		was 639,200		¤ 10,000.00		LC		573		TFN 5 4/297		DN415		2012-03-23		9743		2012-04-06		false										65		Jonah Bank of Wyoming				Casper		WY		

		202684		28750		Rock Springs Mineral Processing		¤ 47,500.00				¤ 47,500.00		CD		130		TFN 4 2/399		PT792		2012-03-02		519		2012-04-13		false										28750		Hilltop National Bank				Casper		Wy		

		202685		180		Brian J. Good		¤ 18,000.00				¤ 18,000.00		CD		130				PT624s		2012-03-27				2012-04-13		false										180		River-Rail Community Federal Credit Union				Casper		WY		

		202691		01-800283-21		Carroll Realty Co, Inc		¤ 3,000.00				¤ 3,000.00		LC		574				ET1494		2012-03-23		9751		2012-04-25		false								Amend exp Date 3/23/14		01-800283-21		First Federal Savings Bank				Sheridan		WY		

		202681		50056043		Western Sunset, LLC		¤ 3,500.00				¤ 3,500.00		LC		572		5 1/304		ET1555		2012-03-08		9737		2012-04-02		true		2013-08-15								5056043		First Interstate Bank				Buffalo		WY		

		202682		5056044		Western Sunset, LLC		¤ 3,000.00				¤ 3,000.00		LC		572		5 3/305		ET1556		2012-03-08		9738		2012-04-02		false										5056044		First Interstate Bank				Buffalo		WY		

		202683		S501059		Pete Lien & Sons, inc		¤ 401,700.00				¤ 401,700.00		LC		572				PT790		2012-03-16		9739		2012-04-02		false										S501059		UMB				Kansas City		MO		

		D2 DN369		4180		Strathmore Resources (US) LTD		¤ 4,700.00				¤ 4,700.00		CS		248		5 6/305		DN369		2012-04-13		9753		2012-04-23		false										4180		Wells Fargo Bank NA				Riverton		WY		

		D2 DN402		4181		Strathmore Resources (US) LTD		¤ 11,600.00				¤ 11,600.00		CS		248		5 1/306		DN402		2012-04-13		9754		2012-04-23		false										4181		Wells Fargo Bank NA				Riverton		WY		

		D2 DN403		4182		Strathmore Resources (US) LTD		¤ 47,000.00				¤ 47,000.00		CS		248		5 2/306		DN403		2012-04-13		9755		2012-04-23		false										4182		Wells Fargo Bank NA				Riverton		WY		

		D2 DN404		4183		Strathmore Resources (US) LTD		¤ 24,600.00				¤ 24,600.00		CS		248		5 3/306		DN404		2012-04-13		9756		2012-04-23		false										4183		Wells Fargo Bank NA				Riverton		WY		

		202696		8015508		Ross Recovery, Inc		¤ 113,600.00				¤ 113,600.00		CD						12-143		2012-04-13				2012-05-02		false										8015508		First National Bank of Gillette				Gillette		WY		

		202701		127888		Melody Ranche Investments		¤ 180,985.00				¤ 180,985.00		LC		575				PT690s		2012-06-04		9765		2012-05-21		false										127888		Bank of Jackson Hole				Jackson		WY		

		202697		51000982203		Black Hills Bentonite LLC		¤ 250,000.00		250,000		¤ 221,000.00		JC		800				PT248C		2012-04-12		9757		2012-05-02		false										51000982203		Hiltop National Bank				Casper		WY		

		202698		51000980203		Black Hills Bentonite LLC		¤ 220,000.00		was 220,000		¤ 290,800.00		JC		800				PT281C		2012-04-12		9859		2012-05-02		false										51000980203		Hiltop National Bank				Casper		WY		

		202699		51000981203		Black Hills Bentonite LLC		¤ 390,000.00		390000.00		¤ 668,866.00		JC		800				PT339C		2012-04-12		9760		2012-05-02		false								Amend + $278,866.00		51000981203		Hiltop National Bank				Casper		WY		

		202700		51000982203		Black Hills Bentonite LLC		¤ 88,000.00		88,000.00		¤ 88,000.00		JC		800				PT745		2012-04-12		9761		2012-05-02		false										51000982203		Hiltop National Bank				Casper		WY		

		D3 599T5PT		45539		Western Fuels-Wyoming Inc		¤ 2,000.00				¤ 2,000.00		CS		251		TFN 5 4/172		PT599-T5				9773		2012-06-12		false										45539		First Interstate bank				Gillette		WY		

		D1 CN158		6838		Linc Energy Operations, inc		¤ 13,950.00				¤ 13,950.00		CS		249		TFN 5 6/272		CN158				9762		2012-05-15		false										6838		Wells Fargo Bank				Denver		CO		

		D3 CN154		6839		Linc Energy Operations, Inc		¤ 36,000.00				¤ 36,000.00		CS		249		TFN 5 5/308		CN154				9763		2012-05-15		false										6839		Wells Fargo Bank				Denver		CO		

		D1 1246ET		335434		Vaquero Energy		¤ 2,000.00				¤ 2,000.00		CS		250		TFN 5 6/323		ET1246				9768		2012-05-31		false										335434		Montecito Bank & Trust				Santa Barbara		CA		

		D1 1246ET-2		341082		Vaquero Energy		¤ 8,000.00				¤ 8,000.00		CS		250		TFN 5 6/323		ET1246				9767		2012-05-31		false										341082		Montecito Bank & Trust				Santa Barbara		CA		

		202704		65		Quality Agg & Construction		¤ 22,700.00				¤ 22,700.00		LC		577				PT794s		2012-05-30		9776		2012-06-19		false								Amend Exp Date 5/30/14		65		Sundance State Bank				Sundance		WY		

		202705		1220074		Noble Construction, Inc		¤ 2,000.00				¤ 2,000.00		LOC		577				1560		2012-05-09		9775		2012-06-19		false										1220074		Lusk State Bank				Lusk		WY		

		D1 0407DN		60515621 1		448018  Exploration, Inc		¤ 141,200.00		was 141200.00		¤ 11,600.00		CS		253		5 2/320		407DN				9797		2012-07-17		false										60515621 1		Bank of Montreal				Chicago		Il		

		202715		159		University of Wyomiung Carbon Management Inst		¤ 140,000.00		was 140,000		¤ 145,000.00		LC		UIC18				12-257		2012-04-20				2012-07-09		false										159		First Interstate Bank				Laramie		WY		

		202712		9038101		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD		WW003				11-227		2012-07-11				2012-07-09		false										9038101		The Converse County Bank				Douglas		WY		

		202713		08015536		North Bill Disposal, LLC		¤ 250,000.00		Jack Amen		¤ 250,000.00		CD		WW003				11-227		2012-06-14				2012-07-09		false										08015536		First National Bank				Gillette		WY		

		202714		71084		North Bill Disposal, LLC		¤ 20,000.00		Jack Amen		¤ 20,000.00		CD		WW003				11-227		2012-06-14				2012-07-09		false										71084		First State Bank				Wheatland		WY		

		202716		358025203		Robert R Jones		¤ 200.00				¤ 200.00		CD		132		TFN 5 3/327		295LE		2012-05-29		9785		2012-07-09		false										358025203		1st Bank, Division of Glacier Bank				Mountain View		WY		

		202721		8015527		Powder River Construction, Inc		¤ 10,000.00				¤ 10,000.00		CD		133		RFN 5 1/329		1230ET		2012-05-23		9798		2012-07-27		false										8015527		First National Bank of Gillette				Gillette		WY		

		202720		66		A Thru Z Document Destruction		¤ 500.00				¤ 500.00		LC		SW164				51.107		2012-05-03		724601		2012-07-27		false										66		Jonah Bank of Wyoming				Cheyenne		WY		

		D300001291ET		24933		Chapman Contracting, Inc		¤ 3,000.00				¤ 3,000.00		CS		252		5 6/223		1291ET		2012-06-13		9782		2012-07-05		false										24933		Hilltop National Bank				Casper		WY		

		D200002797LE		5007		RC Mineral & Rock LLC		¤ 1,500.00				¤ 1,500.00		CS		252		5 5/327		297LE		2012-06-28		9790		2012-07-05		false										5007		Wells Fargo Bank				Riveton		WY		

		WY005093		6005358		C&H Oil & Gas, Inc		¤ 1,478.07				¤ 1,478.07		CS		CB035				WY0050903		2012-07-06				2012-07-12		false										6005358		First National bank of Gillette				Gillette		WY		

		D2 1/334TFN		434912246		William Chung		¤ 10,000.00				¤ 10,000.00		CS		253		5 1/334						9792		2012-07-17		false										434912246		Bank of America				San Francisco		CA		

		D3 4/324TFN		672000226		John Moses		¤ 5,300.00				¤ 5,300.00		CS		253		5 4/324						9793		2012-07-17		false										672000226		Wells Fargo Bank				Houston		TX		

		D1 5 4/342TFN		102303		Pinnacle Materials, LLC		¤ 128,500.00				¤ 128,500.00		CS		255		5 4/342				2012-08-01		296309		2012-08-23		true		2013-09-16		2105626						102303		Sovereign Bank				Dallas		Tx		

		D2 5 2/332TFN		4417		Strathmore Resources (US) LTD		¤ 199,500.00				¤ 199,500.00		CS		254		5 2/332				2012-07-11		9799		2012-08-14		false										4417		Wells Fargo Bank				Riverton		WY		

		D2 5 4/335		4418		Strathmore Resources (us) LTD		¤ 199,700.00				¤ 199,700.00		CS		254		5 4/335				2012-07-11		9800		2012-08-14		false										4416		Wells Fargo Bank				Riverton		WY		

		D2 335CPT		7560		Vista Trucking & Water Services Inc		¤ 700.00				¤ 700.00		CS		254		5 6/319		PT355C		2012-07-13		296303		2012-08-14		false										7560		Security State Bank				Worland		WY		

		D2 1405ET		125743		Lindley Construciton, Inc		¤ 7,000.00				¤ 7,000.00		CS		254				1405ET		2012-07-27		296306		2012-08-14		false										125743		Uinta Bank				Mountain View		WY		

		202780		68089256		Power Resources Inc/Cameco Resource		¤ 4,800,000.00				¤ 4,800,000.00		LC		589				236DN		2013-01-09		541		2013-01-15		false										68089256		Bank of America				Scranton		PA		

		202781		01-800344-16		Mulinax Concrete Service Co, Inc		¤ 30,000.00				¤ 30,000.00		LC		589				765PT		2013-01-04		541		2013-01-15		false										01-800344-16		First Federal Savings Bank				Sheridan		WY		

		202784		8015932		Dan Hart Patrol Services, LLC		¤ 20,048.00				¤ 20,048.00		CD		146				704sPT		2013-01-04		540		2013-01-28		false										8015932		First National bank of Gillette				Gilette		WY		

		SWM_09.567-2		96625		Legend Services, Inc		¤ 739.80				¤ 739.80		CS		UIC21				09-567		2013-02-14				2013-02-21		false								WQD		96625		RSNB Bank				Rock Springs		WY		

		WY0043851-2		26398		Summit Gas Resources, inc		¤ 8,454.90				¤ 8,454.90		CS		CBM38				See Expl		2013-01-02				2013-02-13		false										26398		Encore Bank								

		202790		296386		Roy & Amy Ready		¤ 10,000.00				¤ 10,000.00		LC		593				1526ET		2013-02-05		296386		2013-02-26		false										30001		Bank of Thermopolis				Thermopolis		WY		

		202788		30960315		Stinson Aggregate, LLC		¤ 24,400.00				¤ 24,400.00		LC		592				773PT		2013-01-25		546		2013-02-11		false										546		First Interstate Bank				Gillette		WY		

		202789		11708		Tri State Recycling Services, Inc		¤ 13,028.00				¤ 13,028.00		CD		SH168				50.793		2013-01-18		6291		2013-02-13		false										11708		Access Bank				Omaha		NE		

								¤ 0.00				¤ 0.00																false																				

		D1 5 5/392 TFN		104152		Pinnacle Materials, LLC		¤ 4,738.50				¤ 4,738.50		CS		261		5 5/392				2013-02-08		296398		2013-03-15		false										104152		Sovereign Bank				Dallas		TX		

		202801		200013131		Fuller Construction, inc		¤ 10,000.00				¤ 10,000.00		LC		597				1248ET				296399		2013-03-15		false								Amend Exp 1/14/15		200013131		Pinnacle Bank				Moorcroft		WY		

		202802		200013109		Fuller Construction, inc		¤ 64,100.00				¤ 64,100.00		LC		597				633s PT				599		2013-03-15		false								Amend Exp 1/22/14		200013109		Pinnacle Bank				Moorcroft		WY		

		202799		2000130958		Fuller Construciton		¤ 60,000.00				¤ 60,000.00		LC		595				719s PT		2013-01-14		550		2013-03-07		false								Amend Exp 11/30/14		200013095		pinnacle Bank				Moorcroft		WY		

		202800		200013122		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC		595				1535ET		2013-01-14		553		2013-03-07		false								Amend Exp 1/14/15		200013122		Pinnacle Bank				Moorcroft		WY		

		202791		200013094		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC		596				1509ET		2013-01-14		556		2013-03-06		false								Amend Exp 11/30/14		200013094		Pinnacle Bank				Moorcroft		WY		

		202792		200013125		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC		596				1193ET		2013-01-14		555		2013-03-06		false								Amend Exp 1/14/15		200013125		Pinnacle Bank				Moorcroft		WY		

		202793		200013144		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC		596				1132ET		2013-01-14		296397		2013-03-06		false								Amend Exp 2/7/15		200013144		Pinnacle Bank				Moorcroft		WY		

		202794		200013130		Fuller Construciton		¤ 10,000.00				¤ 10,000.00		LC		596				1132ET		2013-01-14		296395		2013-03-06		false								Amend Exp 1/14/15		200013130		Pinnacle Bank				Moorcroft		WY		

		202760		555815000		Reed Construction Company, Inc		¤ 7,800.00				¤ 7,800.00		CD		141				708s PT		2012-11-07		296360		2012-11-20		false										555815000		1st Bank Divison of Glacier Bank				Pinedale		WY		

		202757		114		Quality Environmental Tech Solutions		¤ 141,000.00				¤ 141,000.00		LC		UI019				06-786		2012-09-27				2012-11-13		false										114		First Northern bank of Wyoming				Buffalo		WY		

		202746		555808596		Teletractors, Inc dba Fremont Sand and Gravel		¤ 500.00				¤ 500.00		CD		138				747sPT		2012-10-14		296329		2012-10-02		false										555808596		First National bank West				Pinedale		WY		

		202747		555807606		Teletractos, Inc dba Freemont Sand and Gravel		¤ 4,500.00				¤ 4,500.00		CD		138				747s PT		2012-10-14		296330		2012-10-02		false										555807606		First National bank West				Pinedale		WY		

		202748		30005303		Teletractors, Inc dba Fremont Sand and Gravel		¤ 5,000.00				¤ 5,000.00		CD		138				747sOT		2012-10-14		296331		2012-10-02		false										30005303		First National Bank West				Pinedale		WY		

		202753		4000022732		Big Horn Redi Mix, Inc		¤ 3,883.00				¤ 3,883.00		CD		140				653sPT		2012-10-17		296344		2012-10-29		false										4000022732		Pinnacle Bank				Thermopolis		WY		

		202754		01-331-570		Garber Agri Business		¤ 1,000.00				¤ 1,000.00		CD		140				729ET		2012-10-17		296347		2012-10-29		false										01-331-570		First Federal Savings Bank				Sheridan		WY		

		202750		03-451059-15		Ramaco Wyoming Coal Co		¤ 18,000.00				¤ 18,000.00		CD		139				160CN		2012-09-30		296337		2012-10-24		false										03-451059-15		First Federal Saving bank				Sheridan		WY		

		202751		1277		Yellowstone Landscaping		¤ 4,000.00				¤ 4,000.00		CD		139		5 4/354		1336ET		2012-09-13		296336		2012-10-24		false										1277		Big Horn Federal Savings bank				Powell		WY		

		D2 5 1/372TFN-2		4796		Strathmore Minerals Corp		¤ 56,600.00				¤ 56,600.00		CS		260		5 1/372				2012-12-04		0528		2012-12-18		false										4796		Wells Fargo Bank				Riverton		WY		

		D2 0289LE		295301206		Evolving Gold Corporation		¤ 136,000.00				¤ 136,000.00		CS		259				289LE		2012-11-03		296354		2012-11-13		false										295301206		Wells Fargo Bank				Franktown		CO		

		SWM 64.058		1069		Plus 5 LLC		¤ 862.50				¤ 862.50		CS		SW166				64-058		2012-11-23		6289		2012-11-27		false										1069		Wells Fargo Bank				Gillette		WY		

		202768		 CDARS1015523146/CD3000055		Strata Energy, inc		¤ 1,456,000.00				¤ 1,456,000.00		CD		709				802PT		2012-07-18		296357		2012-12-07		false								CDARS1014094888/CD0300047		CDARS1014094888/CD0300047		First Interstate Bank				Gillette		WY		

		202773		800352591		Sierra Construction Co, Inc		¤ 5,100.00				¤ 5,100.00		CD		144				452s PT		2012-11-26		296375		2012-12-27		false										800352591		First Interstate Bank				Custer		SD		

		202774		555815026		Donna M. Steele		¤ 10,000.00				¤ 10,000.00		CD		144				1002ET		2012-11-28		0533		2012-12-27		false										555815026		1st Bank, Division of Glacier Bank				Pinedale		WY		

		202775		56		Brian J Good or Danae G Good		¤ 10,000.00				¤ 10,000.00		CD		144				624s PT		2012-12-20		0537		2012-12-27		false										56		River Rail Community FCU				Greybull		WY		

		202776		3203		Arrowhead Concrete, Inc		¤ 12,000.00				¤ 12,000.00		CD		144				751s PT		2012-12-18		296378		2012-12-27		false										3203		State Bank, Green River				Green River		WY		

		202813		71		Quality Agg & Construction, inc		¤ 21,000.00				¤ 21,000.00		LC		599				754PT		2013-03-20		568		2013-04-10		false										71		Sundance State Bank				Sundance		WY		

		202814		67		Quality Agg & Construciton, inc		¤ 10,000.00				¤ 10,000.00		LC		599				1522ET		2013-03-20		565		2013-04-10		false										67		Sunance State Bank				Sundance		WY		

		202815		68		Quality Agg & Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC		599		TFN5 1/393		1449Et		2013-03-20		296410		2013-04-10		false										68		Sundance State Bank				Sundance		WY		

		202816		65		Quality Agg & Construciton, inc		¤ 29,100.00		29100.00		¤ 29,100.00		LC		599				1522ET		2013-03-20		564		2013-04-10		false										85		Jonah Bank of Wyoming				Casper		WY		

		202809		1001038288		Mountain Construciton Co		¤ 42,500.00				¤ 42,500.00		CD		149				736s PT		2013-03-21		296408		2013-04-10		false										1001038288		Big Horn Federal Savings Bank				Lovell		WY		

		202810		1001038270		Mountain Construction CO		¤ 10,000.00				¤ 10,000.00		CD		149				1470ET		2013-03-21		296409		2013-04-10		false										1001038270		Big Horn Federal Savings Bank				Lovell		WY		

		202811		1001038296		Mountain Construciton Co		¤ 10,000.00				¤ 10,000.00		CD		149				1355ET		2013-03-21		296411		2013-04-10		false										1001038296		Big Horn Federal Savings Bank				Lovell		WY		

		202812		724000730		Dynasty Development Management		¤ 11,700.00				¤ 11,700.00		CD		149		TFN 5 3/388		541PT		1998-04-28				2013-04-10		false										724000730		Community First National Bank				Evanston		WY		

		202804		2000013096		Fuller Construciton, Inc		¤ 39,000.00				¤ 39,000.00		LC		598				731sPT		2012-11-30		561		2013-04-03		false								Amend Exp 11/30/14		200013096		Pinnacle Bank				Moorcroft		WY		

		202805		68095372		Power Resources Inc		¤ 388,000.00		Cameco Resources		¤ 388,000.00		LC		598				422DN		2013-03-11		296405		2013-04-03		false										68095372		Bank of America				Scranton		PA		

		202807		50004989		Western Sunsett LLC		¤ 4,000.00				¤ 4,000.00		LC		598				1556ET		2013-02-19		296403		2013-04-03		false										50004989		First Interstate Bank				Buffalo		WY		

		202818		296413		MK Sand & Gravel, LLC		¤ 10,000.00				¤ 10,000.00		LC		500				1559ET		2014-04-20		296413		2013-04-18		false										73		Sundance State Bank				Sundance		WY		

		202817		85		Stakeholder Energy, LLC		¤ 811,900.00		811,900.00		¤ 647,800.00		LC		599				422DN		2013-03-20		564		2013-04-10		false										85		Jonah Bank of Wyoming				Casper		WY		

		D2 6 4/004 TFN		1002		Leigh Ranch, LLC		¤ 4,000.00				¤ 4,000.00		CS		262		6 4/004				2013-05-01		296425		2013-05-30		false										1002		Hilltop  National Bank				Casper		WY		

		202827		29022		Rock Springs Mineral Processing		¤ 10,100.00				¤ 10,100.00		CD		150				714PT		2013-04-29		296424		2013-05-30		false										29022		Hilltop National Bank				Casper		WY		

		202828		29023		Rock Springs Mineral Processing		¤ 87,500.00				¤ 87,500.00		CD		150				714PT		2013-04-29		296424		2013-05-30		false										29023		Hilltop National Bank				Casper		WY		

		202829		50161		P.E. Grosch Construction		¤ 23,600.00				¤ 23,600.00		CD		150				808SP		2013-05-10		50161		2013-05-30		false										50161		Security State Bank				Basin		WY		

		202749		113		Indian Pipe Cattle Co dba Sussex Sand and Gravel		¤ 23,000.00				¤ 23,000.00		LC		582				720PT		2012-09-13		296338		2012-10-24		false										113		First Northern Bank of WY				Buffalo		WY		

		202742		71220		North Bill Disposal		¤ 20,720.00				¤ 20,720.00		CD		WW004				11-227		2012-09-11				2012-10-02		false										71220		First State Bank				Wheatland		WY		

		202743		3-474-0030-4395		Strid Marble & Granite Company		¤ 20,400.00				¤ 20,400.00		CD		137		5 6/121		SP800PT		2012-09-14		296328		2012-10-02		false										3-474-0030-4395		US Bank NA				Cheyenne		WY		

		202744		296327		Ellinford Brothers Inc		¤ 15,000.00				¤ 15,000.00		CD		137				705s PT		2012-09-11		296327		2012-10-02		false										78515384		First Bank Division of Glacier Bank				Evanston		WY		

		202745		101000818		Spencer's Inc of Mount Airy NC dba Ararat Rock WY		¤ 27,000.00				¤ 27,000.00		CD		137		4 1/350		799s PT		2012-09-07		296326		2012-10-02		false										101000818		First Northern Bank ofWY				Buffalo		WY		

		202758		10005801		Meadow Canyon Ready Mix, Inc		¤ 48,000.00				¤ 48,000.00		CD		141				724s PT		2012-10-16		296351		2012-11-20		false										10005801		RSNB Bank				Rock Springs		WY		

		202759		10005810		Carl Anderson		¤ 600.00				¤ 600.00		CD		141				279LE		2012-10-31		296356		2012-11-20		false										10005810		RSNB Bank				Rock Springs		WY		

		202777		1005811		Terry R Pit Construction, Inc		¤ 10,000.00				¤ 10,000.00		CD		144				1570ET		2012-11-05		296376		2012-12-27		false										1005811		RSNB Bank				Rock Springs		WY		

		202769		200013064		Fuller Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC		586				1569ET		2012-07-31		296369		2012-12-06		false								Amend Exp 7/31/14		200013064		Pinnacle Bank				Moorcroft		WY		

		202771		380073248		Ram Trucking, Inc/dba Mountain Stone		¤ 20,000.00				¤ 20,000.00		CD		SH167				50.602		2012-11-13		6290		2012-12-06		false										380073248		Tri-County Bank				Cheyenne		WY		

		202770		1001038197		NEPECO Company		¤ 37,600.00				¤ 37,600.00		CD		143				762s PT		2012-10-30		296368		2012-12-13		false										1001038197		Big Horn Federal Credit Union				Lovell		WY		

								¤ 0.00				¤ 0.00																false																				

		202766		165		Nine Iron Feed Lot		¤ 5,000.00				¤ 5,000.00		LC		585				1525ET		2012-10-31		296362		2012-12-04		true		2013-11-27								165		Security State Bank Wyoming				Worland		WY		

		WY005093-2		6005588		C&H Oil & Gas, Inc		¤ 1,522.42				¤ 1,522.42		CS		CB037				WY0050903		2013-01-15				2013-01-30		false								Additional funds to WY0050903		6005588		First National bank of Gillette				Gillette		WY		

		202778		300017831		John O Christiesen		¤ 10,000.00		Magna Energy Services		¤ 10,000.00		CD		145				1510ET		2012-11-28		296379		2013-01-15		false										300017831		First Interstate Bank				Gillette		WY		

		202779		3-943-1222-6050		Strid Marble & Granite Co		¤ 6,719.12				¤ 5,719.12		CD		145		5 4/370		1566ET		2013-01-04		539		2013-01-15		false										3-943-1222-6050		US Bank				Cheyenne		WY		

		202798		BOK12SDF06981		Windsor Energy Group LLC		¤ 1,261,000.00				¤ 1,261,000.00		LC		SW169				58.093		2012-03-14		724603		2013-03-07		false								Amend Exp 3/14/14		BOK12SDF06981		BOK Financial Services				Tulsa		OK		

		202803		71474		North Bill Disposal, LLC/Jack Amen		¤ 203,582.00				¤ 203,582.00		CD		WW005				11-227		2013-03-08				2013-03-18		false										71474		First State Bank				Wheatland		WY		

		202795		358025468		GT NIX Construction, Inc		¤ 8,000.00				¤ 8,000.00		CD		148				1238ET		2013-02-15		554		2013-03-07		false										358025468		1st Bank, Division of Glacier Bank				Mountain View		WY		

		202796		1010038669		Earl S. Merril		¤ 10,000.00				¤ 10,000.00		CD		148				1069ET		2013-02-26		296393		2013-03-07		false										1010038669		First Interstate Bank				Cheyenne		WY		

		202797		358025450		Ready Rocks		¤ 7,000.00				¤ 7,000.00		CD		148		5 2/392		1372ET		2013-02-15		558		2013-03-07		false										358025450		1st Bank, Divison of Glacier Bank				Mountain View		WY		

		202819		70		Quality Agg  & Construction		¤ 10,000.00				¤ 10,000.00		LC		501				1139Et		2013-03-20		573		2013-05-09		false										70		Sundance State Bank				Sundance		WY		

		202820		69		Quality Agg & Construction		¤ 54,000.00				¤ 54,000.00		LC		501				673PT		2013-03-20		574		2013-05-09		false										69		Sundance State Bank				Sundance		WY		

		202825		263		Jerry M Brown, Inc		¤ 3,000.00				¤ 3,000.00		LC		502				771ET		2013-05-20		296426		2013-05-22		false										263		Pinnacle Bank				Worland		WY		

		202826		200013093		Fuller Construction		¤ 57,500.00				¤ 57,500.00		LC		502				729s PT		2013-02-04		296430		2013-05-22		false								Amend Exp 2/4/15		200013093		Fuller Construction, Inc				Moorcroft		WY		

		202822		71536		Ross Recovery, Inc		¤ 206,149.00				¤ 206,149.00		CD		WW006				12-143		2013-04-22				2013-05-09		false										71536		First State Bank				Wheatland		WY		

		202823		71538		Ross Recover, Inc		¤ 25,610.00				¤ 25,610.00		CD		WW006				12-143		2013-04-24				2013-05-09		false										71538		First State Bank				Wheatland		WY		

		202821		IS0015202U		Kissack Water & Oil Services, inc		¤ 70,000.00				¤ 70,000.00		LC		UC024				12-297		2013-09-24				2013-05-09		false										IS0015202U		Wells Fargo Bank				San Francisco		CA		

		202840		72		Quality Agg & Construction, inc		¤ 10,000.00				¤ 10,000.00		LC		507				1280ET		2013-03-20		296440		2013-06-20		false										72		Sundance State Bank				Sundance		WY		

		202838		109		Alexander Construction Co		¤ 13,000.00				¤ 13,000.00		LC		504				809SP		2013-05-21		586		2013-06-12		false										109		First Interstate bank				Wheatland		WY		

		202839		200013127		Fuller Construction, inc		¤ 10,000.00				¤ 10,000.00		LC		504				1445ET		2013-01-14		296436		2013-06-12		false								Amend Exp 1/14/15		200013127		Pinnacle Bank				Moorcroft		WY		

		202837		28850		Black Hills Bentonite		¤ 4,600.00				¤ 4,600.00		CD		152				1571ET		2012-07-31		538		2013-06-12		false										28850		Hilltop National Bank				Casper		WY		

		202834		30960317		Melgaard Constrcution Co, Inc		¤ 10,000.00				¤ 10,000.00		LC		503				1513ET		2013-02-19		584		2013-06-12		true		2013-10-01								30960317		First Interstate Bank				Gillette		WY		

		202835		8016012/01488		Green Bridge Holdings, inc		¤ 5,120,674.67				¤ 5,120,674.67		JC		802				486		2013-06-03		582		2013-06-12		false										8016012/01488		First National Bank o fGillette				Gillette		WY		

		202836		93		Good mining Company, LLC		¤ 13,000.00				¤ 13,000.00		CD		151				83		2013-04-03		581		2013-06-12		false										93		River Rail Community FCU				Mills		WY		

		D1 6 5/108TFN		167825		Brad Reese		¤ 10,000.00				¤ 10,000.00		CS		267		6 5/108				2013-06-26		595		2013-07-15		false										167825		Converse County Bank				Douglas		WY		

		D2 6 3/009 TFN		2748		Glenn Laidlaw		¤ 1,000.00				¤ 1,000.00		CS		266		6 3/009				2013-06-14		296444		2013-06-26		false										2748		Bank of the West				Riverton		WY		

		D2 6 5/018TFN		33808		Star Trucking		¤ 3,200.00				¤ 3,200.00		CS		268		6 5/018				2013-08-05		296456		2013-08-05		false										33808		Wells Fargo Bank				Shoshoni		WY		

		D2 5 1/340TFN		2091		Lawrence Leroy Dean		¤ 1,700.00				¤ 1,700.00		CS		264		5 1/340				2013-06-01		296437		2013-06-07		false										2091		ANB				Worland		WY		

		d2 5 5/363 TFN		58780		Richard Gunyan		¤ 6,000.00				¤ 6,000.00		CS		265		5 5/363						296443		2013-06-20		false										58780		Sweetwater Federal Credit Union				Rock Springs		WY		

		D2 0131 LOA		5471		Beverly & Jerry Eklund		¤ 3,050.00				¤ 3,050.00		CS		265				131 LOA				296441		2013-06-20		false										5471		Hilltop National Bank				Casper		WY		

		D2 5 6/317 TFN		122834		Wind River Materials, LLC		¤ 1,041.00				¤ 1,041.00		CS		263		5 6/317				2013-05-01		296435		2013-06-07		false										122834		Bank of America				Magna		UT		

		202844		100019562-7 Cert #1		Stephen Gyorvary		¤ 3,700.00				¤ 3,700.00		CD		154				303LE		2013-07-09		296450		2013-07-19		false										100019562-7 Cert #1		Atlantic City Federal Credit Union				Atlantic City		NJ		

		202845		3226		Searle Bros. Construction		¤ 12,400.00				¤ 12,400.00		CD		154				651s PT		2013-06-17		601		2013-07-19		false										3226		State Bank				Rock Springs		WY		

		202846		53		Canyon Concrete Sand & Gravel LTD		¤ 10,000.00				¤ 10,000.00		LC		511				1576ET		2013-06-10		596		2013-07-19		false										53		Pinnacle Bank				Thermopolis		WY		

		202847		50056046		Stone Yard LLC		¤ 3,000.00				¤ 3,000.00		LC		511				1572ET		2013-04-30		593		2013-07-19		false										50056406		First Interstate Bank o fCommerce				Buffalo		WY		

		202848		5006048		Stone Yard LLC		¤ 7,000.00				¤ 7,000.00		LC		511				1572ET		2013-04-30		593		2013-07-19		false										50056048		First Interstate Bank of Commerce				Buffalo		WY		

		202841		01-614918-15		Tongue River Stone, Inc		¤ 108,000.00				¤ 108,000.00		LC		510				314PT		2013-06-26		591		2013-07-02		false										01-61418-15		First Federal Savings Bank				Sheridan		WY		

		202642		52		Canyon Concrete Sand & Gravel		¤ 127,100.00				¤ 127,100.00		LC		509				758PT		2013-06-10		590		2013-07-02		false										52		Pinnacle Bank				Thermopolis		WY		

		202843		01-800378-18		Mullinax Concrtete Services Co		¤ 10,000.00				¤ 10,000.00		LC		509				1575ET		2013-06-05		296447		2013-07-02		false										01-800378-18		First Federal Savings Bank				Sheridan		WY		

		202722		66		Quality Agg & Construction, Inc		¤ 10,000.00				¤ 10,000.00		LC		581		TFN 5 5/334		ET1563		2012-06-15		296301		2012-08-01		false								Amend Exp Date 6/15/14		66		Sundance State Bank				Sundance		WY		

		202727		145043460		TDS Collection Service		¤ 25,000.00				¤ 25,000.00		CD		SH165				10.645		2012-08-01		724602		2012-08-22		false										14503460		Platte Valley Bank				Torrington		WY		

		202724		300017765		Earth Work Solutions		¤ 2,500.00				¤ 2,500.00		CD		134				ET1300		2012-06-30		296305		2012-08-20		false										300017765		First Interstate Bank				Gillette		WY		

		202725		300017772		Melgaard Construciton Company, Inc		¤ 12,000.00				¤ 12,000.00		CD		134				ET1228		2012-07-19		296307		2012-08-20		false										300017772		First Interstate Bank				Gillette		WY		

		202726		300017773		Melgaard Construction Company, Inc		¤ 29,000.00				¤ 29,000.00		CD		134				PT774s		2012-07-19		296308		2012-08-20		false										300017773		First Interstate Bank				Gillette		WY		

		202729		101000802		Wyoming Construction Materials		¤ 185,000.00				¤ 185,000.00		CD		135				PT797		2012-08-16		296313		2012-08-29		false										101000802		First Northern Bank of Wyoming				Buffalo		WY		

		202739		1177		Yellowstone Landscaping		¤ 2,500.00				¤ 2,500.00		CD		136		5 5/348		1419ET		2012-08-10		296314		2012-09-12		false										1177		Big Horn Federal Savings Bank				Greybull		WY		

		202740		28537		Innovation Exploration Ventures LLC		¤ 38,500.00				¤ 38,500.00		CD		136		5 2/345		420DN		2012-08-13		296315		2012-09-12		false										28537		First National Bank of Wyoming				Laramie		WY		

		D10704sPT		71027		Urban H. Groves		¤ 7,350.00				¤ 7,350.00		CS		258				704sPT		2012-08-13		296335		2012-10-12		false										71027		First State Bank of Newcstle				Newcastle		WY		

		D2 0131LOA		341872		Eklund, Elliott & Weible		¤ 1,750.00				¤ 1,750.00		CS						D2-LOA-131		2012-09-11		296334		2012-10-02		false										341872		Hilltop National Bank				Casper		WY		
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SELECT Bonds.SeqNum, Bonds.Name, Bonds.CurAmt, Bonds.Type, Bonds.ReleaseDate, Bonds.InstrumentNumber, Bonds.ForfeitDate, Bonds.WolfDeposit
FROM Bonds
WHERE (((Bonds.Type)<>"CS") AND ((Bonds.ReleaseDate) Is Null) AND ((Bonds.ForfeitDate) Is Null));

INSERT INTO ReleasedBonds (SeqNum, Field1, Name, OrigAmt, AKA, CurAmt, Type, DivTrans, TFN, Permit, IssDate, DeqReceipt, WolfDeposit, Released, ReleaseDate, DEQWarrant, ForfeitDate, Explanation, InstrumentNumber, InstIssueName, IssueAddress, IssueCity, IssueState, IssueZip)
SELECT Bonds.SeqNum, Bonds.Field1, Bonds.Name, Bonds.OrigAmt, Bonds.AKA, Bonds.CurAmt, Bonds.Type, Bonds.DivTrans, Bonds.TFN, Bonds.Permit, Bonds.IssDate, Bonds.DeqReceipt, Bonds.WolfDeposit, Bonds.Released, Bonds.ReleaseDate, Bonds.DEQWarrant, Bonds.ForfeitDate, Bonds.Explanation, Bonds.InstrumentNumber, Bonds.InstIssueName, Bonds.IssueAddress, Bonds.IssueCity, Bonds.IssueState, Bonds.IssueZip
FROM Bonds
WHERE (((Bonds.Released)=Yes));

INSERT INTO ReleasedBonds (SeqNum, Field1, Name, OrigAmt, AKA, CurAmt, Type, DivTrans, TFN, Permit, IssDate, DeqReceipt, WolfDeposit, Released, ReleaseDate, DEQWarrant, ForfeitDate, Explanation, InstrumentNumber, InstIssueName, IssueAddress, IssueCity, IssueState, IssueZip)
SELECT Bonds.SeqNum, Bonds.Instrument, Bonds.Name, Bonds.OrigAmt, Bonds.AKA, Bonds.CurAmt, Bonds.Type, Bonds.DivTrans, Bonds.TFN, Bonds.Permit, Bonds.IssDate, Bonds.DeqReceipt, Bonds.WolfDeposit, Bonds.Released, Bonds.ReleaseDate, Bonds.DEQWarrant, Bonds.ForfeitDate, Bonds.Explanation, Bonds.InstrumentNumber, Bonds.InstIssueName, Bonds.IssueAddress, Bonds.IssueCity, Bonds.IssueState, Bonds.IssueZip
FROM Bonds
WHERE (((Bonds.Released)=Yes));

DELETE Bonds.SeqNum, Bonds.Field1, Bonds.Name, Bonds.OrigAmt, Bonds.AKA, Bonds.CurAmt, Bonds.Type, Bonds.DivTrans, Bonds.TFN, Bonds.Permit, Bonds.IssDate, Bonds.DeqReceipt, Bonds.WolfDeposit, Bonds.Released, Bonds.ReleaseDate, Bonds.DEQWarrant, Bonds.ForfeitDate, Bonds.Explanation, Bonds.InstrumentNumber, Bonds.InstIssueName, Bonds.IssueAddress, Bonds.IssueCity, Bonds.IssueState, Bonds.IssueZip
FROM Bonds
WHERE (((Bonds.Released)=Yes));

DELETE Bonds.SeqNum, Bonds.Instrument, Bonds.Name, Bonds.OrigAmt, Bonds.AKA, Bonds.CurAmt, Bonds.Type, Bonds.DivTrans, Bonds.TFN, Bonds.Permit, Bonds.IssDate, Bonds.DeqReceipt, Bonds.WolfDeposit, Bonds.Released, Bonds.ReleaseDate, Bonds.DEQWarrant, Bonds.ForfeitDate, Bonds.Explanation, Bonds.InstrumentNumber, Bonds.InstIssueName, Bonds.IssueAddress, Bonds.IssueCity, Bonds.IssueState, Bonds.IssueZip
FROM Bonds
WHERE (((Bonds.Released)=Yes));

SELECT Bonds.[SeqNum], Bonds.[Instrument], Bonds.[Name], Bonds.[TFN], Bonds.[Permit]
FROM Bonds
WHERE (((Bonds.[TFN]) Is Not Null) AND ((Bonds.[Permit]) Is Null));



Attachment DEQ Active Bonds_1.accdb (1736704 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine Round 3 responses
Date: Monday, December 14, 2015 7:20:13 AM
Attachments: image001.jpg

Jeff,
 
Did you provide the round 3 responses in electronic (PDF) format?  If not, could you please do so?
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine Round 3 responses
Date: Monday, December 14, 2015 8:06:48 AM
Attachments: image001.jpg

Finalizing them this morning, I’ll send you a link to the ftp site to download when ready.  How is it
looking so far?
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, December 14, 2015 7:23 AM
To: Jeff Barron
Subject: Brook Mine Round 3 responses
 
Jeff,
 
Did you provide the round 3 responses in electronic (PDF) format?  If not, could you please do so?
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine CHIA @ Mon Dec 14, 2015 9am - 11:30am (muthu.kuchanur@wyo.gov)
Date: Monday, December 14, 2015 8:49:55 AM

Brook Mine CHIA
When Mon Dec 14, 2015 9am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=bzRldGNjZjhnNjAxcTZ2N3ZxdDhyamhrNTggbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjczMzIwMzQyZDQwNTdmNTBlNWYzNDA3NjJhNmYwYWY1YzJmMGRjOTE&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.o4etccf8g601q6v7vqt8rjhk58
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine CHIA @ Tue Dec 15, 2015 1pm - 3pm (muthu.kuchanur@wyo.gov)
Date: Tuesday, December 15, 2015 12:49:49 PM

Brook Mine CHIA
When Tue Dec 15, 2015 1pm – 3pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=MTl0bGRzNjJjYmxlYzd0YTNxZDBtbnU3bmsgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmQ1YjAyNThlNmIzZTQ3MTQzZDBlMWZiMWUxYThiMTRjMDUxNzdmZTA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.19tlds62cblec7ta3qd0mnu7nk
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine CHIA @ Wed Dec 16, 2015 11am - 2pm (muthu.kuchanur@wyo.gov)
Date: Wednesday, December 16, 2015 10:49:48 AM

Brook Mine CHIA
When Wed Dec 16, 2015 11am – 2pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=c3E4OTUxc3B1cWpza2l2NWlwYm52Z2JlaDQgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjc0ZWI5ZmY0MWFhOWI1Mzk0M2M1ZTViM2JlZjRiN2RkOTMzMTA2MmU&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.sq8951spuqjskiv5ipbnvgbeh4
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: Brook Mine Round 3 responses, TFN 6 2/025
Date: Friday, December 18, 2015 8:09:44 AM
Attachments: image001.jpg

Jeff,
 
I can’t find the response sheets in the electronic materials you left here the other day.  Could I get
an electronic copy of the response sheets so I can do comparisons without having to visit the library
every time I need to work with the files?
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com





From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Fwd: Concerns regarding Ramaco permit
Date: Friday, December 18, 2015 9:26:58 AM

I will be out of the office until Monday January 4, 2016 but will be checking e-mail.
 Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Friday, December 18, 2015 10:56:20 AM
Attachments: 12-18-2015 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  Please review and let me
know of any edits/corrections.  A hard copy is also available in my office.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 4, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 18, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  





		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15. 


 



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  



		6 4/185

		407-T7

		11/25/15

		Youngs Creek Mine

		NSR – Replacement Monitoring Well




		Josh

		Arrived 11/25/15.  60 days after arrival 1/24/15.  



		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.  New materials per JJ phone call arrive 12/8/15.  60 days after arrival 2/6/16.  





		6 6/186

		433-T7

		12/8/15

		Caballo Mine

		NSR – TS Stockpile Construction

		Jaime

		Arrived 12/8/15.  60 days after arrival 2/6/16.  Replacement page arrived via email 12/9/15.  60 days after arrival 2/7/16.   






		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM notifications to interested parties arrived 11/23/15.  Inspection on 12/2/15.  SP sends inspection report on 12/7/15.    





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  New materials arrived 12/8/15, no cover letter.  Cover letter arrived 12/9/15.  60 days after arrival 2/7/16.  DE sends review 12/17/15.  





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  





		6 1/183

		599-T6

		11/6/15

		Dry Fork 

		NSR – Waste Handling

		Kim

		Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email. 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		

		478

		10/14/15

		Uranium One

		2015 3rd Quarter Report

		Luke




		Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16.  





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.    








		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		6 1/186

		816

		12/7/15




		Croell Redi-mix

		NSR – Mine & Reclamation Plan 

		Jaime

		Arrived 12/7/15.  60 days after arrival 2/5/16.  



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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RECEIVED– 
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COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email. 
 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.   
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.   
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo. 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter. 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo. 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16. 
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.   
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.    
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  
 
  

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.   

6 4/185  407‐T7  11/25/15  Youngs Creek Mine  NSR – Replacement Monitoring 
Well 
 

Josh  Arrived 11/25/15.  60 days after arrival 1/24/15.   

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15.  New materials per JJ phone call arrive 12/8/15.  60 days after arrival 2/6/16.   
 
 
 

6 6/186  433‐T7  12/8/15  Caballo Mine  NSR – TS Stockpile Construction Jaime  Arrived 12/8/15.  60 days after arrival 2/6/16.  Replacement page arrived via email 12/9/15.  60 days after arrival 2/7/16.    
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM notifications to 
interested parties arrived 11/23/15.  Inspection on 12/2/15.  SP sends inspection report on 12/7/15.     
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.  New materials arrived 12/8/15, no cover letter.  Cover letter arrived 12/9/15.  60 
days after arrival 2/7/16.  DE sends review 12/17/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
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6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  

SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15. 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.   

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.   
 
 

6 1/183  599‐T6  11/6/15  Dry Fork   NSR – Waste Handling  Kim  Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.     
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

  478  10/14/15  Uranium One  2015 3rd Quarter Report  Luke 
 
 

Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16.   
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.    
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.   
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.     
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
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  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.    
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 



December 4, 2015                                    14 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15. 
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  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15. 

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

6 1/186  816  12/7/15 
 
 

Croell Redi‐mix  NSR – Mine & Reclamation Plan  Jaime  Arrived 12/7/15.  60 days after arrival 2/5/16.   

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck; Jennifer Mickle
Subject: Fwd: D3 Tracking Sheet
Date: Friday, December 18, 2015 12:21:09 PM
Attachments: 12-18-2015 Dist 3 tracking sheet.doc

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Dec 18, 2015 at 10:56 AM
Subject: D3 Tracking Sheet
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Please see attached the updated LQD D3 tracking sheet.  Please review and let me
know of any edits/corrections.  A hard copy is also available in my office.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 18, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter. 






		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  





		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15. 


 



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  



		6 4/185

		407-T7

		11/25/15

		Youngs Creek Mine

		NSR – Replacement Monitoring Well




		Josh

		Arrived 11/25/15.  60 days after arrival 1/24/15.  



		6 3/177

		433-T7

		10/2/15

		Caballo Mine

		NSR – Update Migratory Birds and Raptor Mitigation Plans




		Jaime

		Arrived 10/2/15.  60 days after arrival 12/1/15.  New materials per JJ phone call arrive 12/8/15.  60 days after arrival 2/6/16.  





		6 6/186

		433-T7

		12/8/15

		Caballo Mine

		NSR – TS Stockpile Construction

		Jaime

		Arrived 12/8/15.  60 days after arrival 2/6/16.  Replacement page arrived via email 12/9/15.  60 days after arrival 2/7/16.   






		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 2/178

		483-T6

		10/7/15

		Coal Creek

		Phase II Bond Release PH2-15-01 through PH2-15-09

		Stacy

		Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM notifications to interested parties arrived 11/23/15.  Inspection on 12/2/15.  SP sends inspection report on 12/7/15.    





		6 6/180

		483-T6

		10/30/15

		Coal Creek

		NSR – Flood Control & ASCM

		Doug

		Arrived 10/30/15.  60 days after arrival 12/29/15.  New materials arrived 12/8/15, no cover letter.  Cover letter arrived 12/9/15.  60 days after arrival 2/7/16.  DE sends review 12/17/15.  





		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  





		6 1/183

		599-T6

		11/6/15

		Dry Fork 

		NSR – Waste Handling

		Kim

		Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email. 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.    





		

		478

		10/14/15

		Uranium One

		2015 3rd Quarter Report

		Luke




		Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15.



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16.  





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		6 6/182

		778

		11/5/15

		Uranerz

		NSR – Yellow Cake Slurry Transportation

		Dorran

		Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.  





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   






		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.    








		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.





		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  KK recommends approval 9/10/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		6 1/186

		816

		12/7/15




		Croell Redi-mix

		NSR – Mine & Reclamation Plan 

		Jaime

		Arrived 12/7/15.  60 days after arrival 2/5/16.  



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5586-15

		599-T6

		6/8/15

		Dry Fork Mine

		Failure to properly dispose of petroleum waste

		Kim

		NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card signed 7/21/15.  






		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email. 
 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.   
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.   
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo. 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter. 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo. 
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16. 
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.   
 
 

6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.   
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.    
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  
 
  

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.   

6 4/185  407‐T7  11/25/15  Youngs Creek Mine  NSR – Replacement Monitoring 
Well 
 

Josh  Arrived 11/25/15.  60 days after arrival 1/24/15.   

6 3/177  433‐T7  10/2/15  Caballo Mine  NSR – Update Migratory Birds 
and Raptor Mitigation Plans 
 

Jaime  Arrived 10/2/15.  60 days after arrival 12/1/15.  New materials per JJ phone call arrive 12/8/15.  60 days after arrival 2/6/16.   
 
 
 

6 6/186  433‐T7  12/8/15  Caballo Mine  NSR – TS Stockpile Construction Jaime  Arrived 12/8/15.  60 days after arrival 2/6/16.  Replacement page arrived via email 12/9/15.  60 days after arrival 2/7/16.    
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 2/178  483‐T6  10/7/15  Coal Creek  Phase II Bond Release PH2‐15‐
01 through PH2‐15‐09 

Stacy  Arrived 10/7/15.  15 day deadline 10/22/15.  SP declares Complete and sends to public notice 10/19/15.  SP sends OSM copy 
10/19/15.  Approval deadline 1/2/16.  Public Notice Affidavit arrived 11/23/15.  Public Notice ends 12/15/15.  BTM notifications to 
interested parties arrived 11/23/15.  Inspection on 12/2/15.  SP sends inspection report on 12/7/15.     
 
 

6 6/180  483‐T6  10/30/15  Coal Creek  NSR – Flood Control & ASCM  Doug  Arrived 10/30/15.  60 days after arrival 12/29/15.  New materials arrived 12/8/15, no cover letter.  Cover letter arrived 12/9/15.  60 
days after arrival 2/7/16.  DE sends review 12/17/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
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NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  

SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15. 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.   

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.   
 
 

6 1/183  599‐T6  11/6/15  Dry Fork   NSR – Waste Handling  Kim  Arrived 11/6/15.  60 days after arrival 1/5/16.  KM sends review 11/17/15.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
 
  

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.     
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.     
 
 

  478  10/14/15  Uranium One  2015 3rd Quarter Report  Luke 
 
 

Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15. 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16.   
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

6 6/182  778  11/5/15  Uranerz  NSR – Yellow Cake Slurry 
Transportation 

Dorran  Arrived 11/5/15.  60 days after arrival 1/4/16.  New materials arrived 11/20/15.  60 days after arrival 1/19/16.   
 
 



December 4, 2015                                    9 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.    
    
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.   
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.     
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo. 
 
 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 



December 4, 2015                                    11 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  KK recommends approval 9/10/15.   
 
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  KK recommends 
approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond. 
 
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.    
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15. 
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  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15. 

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

6 1/186  816  12/7/15 
 
 

Croell Redi‐mix  NSR – Mine & Reclamation Plan  Jaime  Arrived 12/7/15.  60 days after arrival 2/5/16.   

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5586‐
15 

599‐T6  6/8/15  Dry Fork Mine  Failure to properly dispose of 
petroleum waste 

Kim  NOV sent 6/8/15.  Dry Fork – LQD D3 meeting in Sheridan 6/10/15.  Revised NOV hand delivered to Dry Fork staff 6/10/15.  Dry Fork 
response with actions taken arrived 7/7/15.  Assessment memo & Director’s penalty letter sent to Cheyenne 7/8/15.   Green card 
signed 7/21/15.   
 
 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine - Fourth Round Review @ Mon Dec 21, 2015 8am - 11am (muthu.kuchanur@wyo.gov)
Date: Monday, December 21, 2015 7:50:03 AM

Brook Mine - Fourth Round Review
When Mon Dec 21, 2015 8am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=aXJva3ZyOXA5ZXA2aWFqdGxhZ3FkYmdoZTggbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmFhZDFlMDFiNTgxZDkzZDIxOTlhYTEwODg5ODg5ZTg1MmMwOTNlNzQ&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.irokvr9p9ep6iajtlagqdbghe8
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Kim Pandullo
To: Alan Edwards
Cc: Kyle Wendtland
Subject: PRBRC letter from Kyle
Date: Monday, December 21, 2015 9:42:06 AM
Attachments: 2015-1215-PRBRCregardingBrookMine.pdf

Alan, 

Please find attached a letter sent to Kyle regarding the Brook Mine.  Thank you.

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St. LL
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov















From: Alan Edwards
To: Kim Pandullo
Cc: Kyle Wendtland
Subject: Re: PRBRC letter from Kyle
Date: Monday, December 21, 2015 11:08:25 AM

Thanks Kim.

Sent from my iPhone

On Dec 21, 2015, at 10:42 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

Alan, 

Please find attached a letter sent to Kyle regarding the Brook Mine.  Thank you.

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St. LL
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

<2015-1215-PRBRCregardingBrookMine.pdf>

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov


more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine Round 4 Review @ Mon Dec 21, 2015 1pm - 2:30pm (muthu.kuchanur@wyo.gov)
Date: Monday, December 21, 2015 12:50:10 PM

Brook Mine Round 4 Review
When Mon Dec 21, 2015 1pm – 2:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=MGZzbm05cW1zaDdiZWE1cHEyN3IybWdjYXMgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmFjMDYzNmUzMjNkMTgzMDFjNjQxM2QwYzIyMTU1YTljMDRiMzdhMDA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.0fsnm9qmsh7bea5pq27r2mgcas
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Muthu Kuchanur
To: Ray Moores
Subject: Brook Mine Model Coordinate System
Date: Tuesday, December 22, 2015 9:53:51 AM

Good morning Ray,

I have been making some plots of drawdown contours for the CHIA. I am exporting
the results from the model as a shape file. It will be helpful if you can email me the
GIS coordinate system used in the model. This information will help me to project
the shapefiles with the appropriate coordinate system into the CHIA GIS maps.

Please let me know if you need any additional details on this request.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov


From: Ray Moores
To: Muthu Kuchanur
Subject: RE: Brook Mine Model Coordinate System
Date: Tuesday, December 22, 2015 4:38:18 PM
Attachments: RC_PERMIT_100314.dbf

RC_PERMIT_100314.idx
RC_PERMIT_100314.prj
RC_PERMIT_100314.shp
RC_PERMIT_100314.shx

Muthu
 
The GIS coordinate system is NAD 83 WY East Central.  To convert from model grid spacing to NAD
83 WY EC you need to add an X offset distance of 1367387.512 and a Y offset of 1915004.382  There
was no rotation applied.  You can see the coordinate transformation in the model by going to
model> Model Information. 
 
Also for your use we have attached a shape file of the permit boundary.  This should have all the
information you need regarding the coordinate system.  I hope this helps.  Let us know if you need
any additional information.
Thanks,
Ray
 
 
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 22, 2015 9:54 AM
To: Ray Moores
Subject: Brook Mine Model Coordinate System
 
Good morning Ray,
 
I have been making some plots of drawdown contours for the CHIA. I am exporting the
results from the model as a shape file. It will be helpful if you can email me the GIS
coordinate system used in the model. This information will help me to project the shapefiles
with the appropriate coordinate system into the CHIA GIS maps.
 
Please let me know if you need any additional details on this request.
 
Best regards,
Muthu
 

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov



PROJCS["NAD_1983_StatePlane_Wyoming_East_Central_FIPS_4902_Feet",GEOGCS["GCS_North_American_1983",DATUM["D_North_American_1983",SPHEROID["GRS_1980",6378137.000,298.25722210]],PRIMEM["Greenwich",0],UNIT["Degree",0.017453292519943295]],PROJECTION["Transverse_Mercator"],PARAMETER["False_Easting",1312333.333],PARAMETER["False_Northing",328083.333],PARAMETER["Scale_Factor",0.999937500000],PARAMETER["Central_Meridian",-107.33333333333300],PARAMETER["Latitude_Of_Origin",40.50000000000000],UNIT["Foot_US",0.30480060960122]]






Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:muthu.kuchanur@wyo.gov


Attachment RC_PERMIT_100314_3.dbf (35 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_3.idx (720 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_3.prj (522 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_3.shp (6684 Bytes) cannot be converted to PDF format.



Attachment RC_PERMIT_100314_3.shx (108 Bytes) cannot be converted to PDF format.



From: Muthu Kuchanur
To: Ray Moores
Subject: Re: Brook Mine Model Coordinate System
Date: Tuesday, December 22, 2015 6:56:46 PM

Thanks Ray. I appreciate the shapefile. I am able to get the figures done.

Best regards, 
Muthu 

On Tuesday, December 22, 2015, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu

 

The GIS coordinate system is NAD 83 WY East Central.  To convert from model grid spacing to
NAD 83 WY EC you need to add an X offset distance of 1367387.512 and a Y offset of
1915004.382  There was no rotation applied.  You can see the coordinate transformation in the
model by going to model> Model Information. 

 

Also for your use we have attached a shape file of the permit boundary.  This should have all the
information you need regarding the coordinate system.  I hope this helps.  Let us know if you need
any additional information.

Thanks,

Ray

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 22, 2015 9:54 AM
To: Ray Moores
Subject: Brook Mine Model Coordinate System

 

Good morning Ray,

 

I have been making some plots of drawdown contours for the CHIA. I am
exporting the results from the model as a shape file. It will be helpful if you
can email me the GIS coordinate system used in the model. This information will

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:rmoores@wwcengineering.com
javascript:_e(%7B%7D,'cvml','muthu.kuchanur@wyo.gov');


help me to project the shapefiles with the appropriate coordinate system into the
CHIA GIS maps.

 

Please let me know if you need any additional details on this request.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

javascript:_e(%7B%7D,'cvml','muthu.kuchanur@wyo.gov');
mailto:muthu.kuchanur@wyo.gov


From: Ray Moores
To: Muthu Kuchanur
Subject: Re: Brook Mine Model Coordinate System
Date: Tuesday, December 22, 2015 8:22:59 PM

Good, I apologize for being slow today.  I included a zip file the first time and your server kicked it back.  
I didn't realize it for quite a while because it went to my spam folder.

Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:

Thanks Ray. I appreciate the shapefile. I am able to get the figures done.

Best regards, 
Muthu 

On Tuesday, December 22, 2015, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu

 

The GIS coordinate system is NAD 83 WY East Central.  To convert from model grid spacing to
NAD 83 WY EC you need to add an X offset distance of 1367387.512 and a Y offset of
1915004.382  There was no rotation applied.  You can see the coordinate transformation in the
model by going to model> Model Information. 

 

Also for your use we have attached a shape file of the permit boundary.  This should have all the
information you need regarding the coordinate system.  I hope this helps.  Let us know if you need
any additional information.

Thanks,

Ray

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 22, 2015 9:54 AM
To: Ray Moores
Subject: Brook Mine Model Coordinate System

 

Good morning Ray,

mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com


 

I have been making some plots of drawdown contours for the CHIA. I am
exporting the results from the model as a shape file. It will be helpful if you
can email me the GIS coordinate system used in the model. This information will
help me to project the shapefiles with the appropriate coordinate system into the
CHIA GIS maps.

 

Please let me know if you need any additional details on this request.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

mailto:muthu.kuchanur@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Alan Edwards
To: alan.edwards@wyo.gov
Subject: Out-of-office Re: Concerns regarding Ramaco permit
Date: Wednesday, December 23, 2015 7:33:34 AM

I will be out of the office until Monday January 4, 2016 but will be checking e-mail.
 Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: alan.edwards@wyo.gov
Subject: Out-of-Office Re: Concerns regarding Ramaco permit
Date: Wednesday, December 23, 2015 7:33:36 AM

I will be out of the office from Tuesday - December 22, 2015 Wednesday -
December 30, 2015 for Christmas.  Response to your email will be delayed until I
return. 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: alan.edwards@wyo.gov
Subject: Out-of-Office Re: Concerns regarding Ramaco permit
Date: Wednesday, December 23, 2015 7:33:42 AM

I will be out of the office from Tuesday - December 22, 2015 Wednesday -
December 30, 2015 for Christmas.  Response to your email will be delayed until I
return. 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Mark Rogaczewski
To: alan.edwards@wyo.gov
Subject: Out-of-Office Re: Concerns regarding Ramaco permit
Date: Wednesday, December 23, 2015 7:33:42 AM

I will be out of the office from Tuesday - December 22, 2015 Wednesday -
December 30, 2015 for Christmas.  Response to your email will be delayed until I
return. 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Tammi Pusheck
To: Mark Rogaczewski; John Erickson; Robin Jones
Subject: re: OPEN TFN Reports
Date: Wednesday, December 23, 2015 8:58:42 AM
Attachments: 2015 District 1 Open TFN.xlsx

2015 District 2 Open TFN.xlsx
2015 District 3 Open TFN.xlsx

Robin, John, and Mark,

I know all of you are off until the New Year, but, am doing a bit of catching up on
reporting and wanted to get your reports to you for your reference.

There are (3) reports attached to this email.  Choose your district to see which TFN's
are currently open.

Please let me know if you have any questions.

WELCOME BACK!

Tammi

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:john.erickson@wyo.gov
mailto:robin.jones@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov

MIDAS_Query_Results (13)

				Permit Number		Mine Name		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		1		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		5 1/343		Pending		7/26/12		Amendment

		2		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		1		4 4/384		Pending		9/20/07		Bond Release

		3		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		1		6 3/184		Pending		11/17/15		NSR

		4		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		1		3 2/234		Preliminary				NSR

		5		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		1		5 5/021		Inactive		4/7/08		NSR

		6		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		6 3/086		Pending		6/13/14		NSR

		7		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		6 2/122		Pending		12/22/14		NSR

		8		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		1		6 3/093		Pending		7/17/14		NSR

		9		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		1		6 6/074		Pending		4/25/14		NSR

		10		PT0334		EDC		ENERGY DEVELOPMENT CO		1		6 1/177		Pending		9/25/15		Bond Release

		11		PT0334		EDC		ENERGY DEVELOPMENT CO		1		6 1/180		Pending		10/19/15		Bond Release Verification

		12		PT0345		SHIRLEY BASIN		UR-ENERGY USA INC		1		2 1/356		Inactive		1/27/94		Bond Release

		13		PT0345		SHIRLEY BASIN		UR-ENERGY USA INC		1		4 6/101		Inactive		6/9/03		NSR

		14		PT0377		SEMINOE II		ARCH OF WY LLC		1		6 6/187		Pending		12/10/15		Self Bond Renewal

		15		PT0525		ANTELOPE		ANTELOPE COAL LLC		1		5 2/017		Preliminary				NSR

		16		PT0525		ANTELOPE		ANTELOPE COAL LLC		1		6 3/181		Pending		10/27/15		Major Revision

		17		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 6/093		Preliminary				NSR

		18		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 1/094		Preliminary				NSR

		19		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 6/103		Preliminary				NSR

		20		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 5/152		Preliminary				NSR

		21		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 4/221		Preliminary				NSR

		22		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 2/237		Preliminary				NSR

		23		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 3/237		Preliminary				NSR

		24		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 2/293		Preliminary				NSR

		25		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		5 4/293		Preliminary				NSR

		26		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		6 3/175		Pending		9/21/15		Self Bond Renewal

		27		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		6 5/176		Pending		9/23/15		NSR

		28		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		1		6 1/187		Pending		12/9/15		NSR

		29		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO.		1		6 2/181		Pending		10/20/15		Bond Release Verification

		30		SP0669		POLO PIT		WILLITS CO INC		1		6 5/149		Pending		5/4/15		Amendment

		31		PT0684		VR MINE		KNIFE RIVER (JTL GROUP INC DBA)		1		6 2/184		Pending		11/17/15		NSR

		32		RD0017				CARBON COUNTY UCG INC		1		5 5/364		Pending		10/24/12		NSR

		33		RD0017				CARBON COUNTY UCG INC		1		6 5/115		Pending		11/12/14		NSR

		34		RD0017				CARBON COUNTY UCG INC		1		6 1/181		Pending		10/27/15		Renewal

		35		PT0730		CARBON BASIN		ARCH OF WY LLC		1		6 1/067		Preliminary				NSR

		36		PT0730		CARBON BASIN		ARCH OF WY LLC		1		6 5/147		Pending		6/22/15		Renewal

		37		SP0707		WILLS PIT		CROELL REDI MIX INC		1		6 4/143		Pending		3/26/15		NSR

		38		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		1		6 6/129		Pending		1/28/15		Incidental Boundary Revision

		39		PT0714		WING		TOLSA WYOMING BENTONITE CORP		1		6 3/090		Pending		7/1/14		Amendment

		40		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		1		6 1/142		Pending		3/20/15		License to Mine, Amendment

		41		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		1		6 1/060		Inactive		2/18/14		Amendment

		42		ET1287		STROCK		BASIC ENERGY SERV LP		1		6 6/039		Pending		10/31/13		Transfer

		43		4 6/190		GARRETT		ROCK SPRINGS MINERAL PROCESSING		1		4 6/190		Inactive		12/20/04		License to Mine, Permit

		44		PT0739		WYUTE		MCMURRY READY-MIX CO.		1		6 1/175		Pending		9/14/15		NSR

		45		LE0290		USFS		ALLRED, PAUL		1		6 5/188		Pending		12/16/15		Renewal

		46		ET1343		CARROLL TRUST		HAMAKER EXCAVATION INC		1		6 6/157		Pending		6/19/15		Amendment

		47		5 1/033				NATION, KEN		1		5 1/033		Pending		5/16/08		See File

		48		5 5/149		LUDEMAN		URANIUM ONE AMERICAS INC		1		5 5/149		Pending		2/11/10		License to Mine, Permit

		49		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		1		6 3/046		Pending		12/13/13		Amendment

		50		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		1		6 1/124		Pending		1/7/15		Amendment

		51		ET1548		WEBER		LEE SAND & GRAVEL INC		1		6 3/055		Pending		1/24/14		Amendment

		52		ET1544		IRENE PIT		DICKAU GRADING LLC		1		6 1/071		Pending		3/28/14		Amendment

		53		ET1559		STROCK PIT		M K SAND & GRAVEL LLC		1		6 4/155		Pending		6/8/15		Amendment

		54		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		1		5 2/330		Inactive		3/13/14		Permit

		55		5 4/400		Bright Pit		K & M Mining LLC		1		5 4/400		Pending		11/4/13		Permit

		56		6 5/009				HOUT FENCING OF WY INC		1		6 5/009		Preliminary				LMO

		57		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		1		6 4/117		Pending		11/13/14		Amendment

		58		6 1/048				CROELL REDI-MIX INC		1		6 1/048		Pending		12/20/13		License to Mine, Small Mine Permit

		59		6 3/102				KEVIN FREESE		1		6 3/102		Preliminary		9/2/14		LMO

		60		6 2/135				ACE ENGINEERING INC		1		6 2/135		Pending		2/18/15		LMO

		61		6 3/155				TOLSA WYOMING BENTONITE CORP		1		6 3/155		Pending		5/28/15		Drilling Notification

		62		6 2/155				PITT, TERRY R. CONST INC		1		6 2/155		Pending		6/2/15		License to Mine, Small Mine Permit

		63		6 4/165				HOWE, DOUG		1		6 4/165		Pending		8/3/15		LMO

		64		6 1/179		FETTERMAN PIT		PHILLIPS & JORDAN INC		1		6 1/179		Preliminary		10/16/15		License to Mine, Permit

		65		6 5/183		ELM PIT		ENERGY BASIN CONST LLC		1		6 5/183		Pending		11/16/15		LMO

		66		6 4/187		Bates Creek Pit		MOBILE CONCRETE INC		1		6 4/187		Pending		12/7/15		AVF








MIDAS_Query_Results (14)

				Permit Number		Mine Name		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		1		DN0102				M-I LLC		2		6 6/178		Pending		10/15/15		DN Update

		2		DN0147				F M C WY CORP		2		6 3/161		Pending		6/15/15		Name Change, Bond Replacement

		3		DN0297				GREEN MOUNTAIN MINING VENTURE		2		6 6/174		Pending		9/18/15		Amendment

		4		ET0566				ROBINSON, J P		2		6 1/182		Pending		11/4/15		Transfer, Amendment

		5		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		2		6 3/183		Pending		11/12/15		Renewal

		6		PT0245				GEORGIA PACIFIC GYPSUM LLC		2		6 4/137		Pending		3/10/15		NSR

		7		PT0245				GEORGIA PACIFIC GYPSUM LLC		2		6 3/166		Pending		8/6/15		Amendment

		8		PT0246				BENTONITE PERFORMANCE MINERALS LLC		2		5 6/329		Pending		5/30/12		Amendment

		9		PT0246				BENTONITE PERFORMANCE MINERALS LLC		2		6 3/022		Pending		7/30/13		Bond Release

		10		PT0246				BENTONITE PERFORMANCE MINERALS LLC		2		6 6/078		Pending		5/13/14		Bond Release

		11		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		2		5 3/299		Preliminary				Major Revision

		12		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		2		6 2/132		Pending		2/10/15		Self Bond Renewal

		13		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		2		6 3/185		Pending		11/20/15		Major Revision

		14		PT0278				M-I LLC		2		4 1/253		Inactive		1/11/06		Amendment

		15		PT0278				M-I LLC		2		5 6/341		Pending		7/20/12		Amendment

		16		PT0278				M-I LLC		2		5 1/342		Pending		7/20/12		Incidental Boundary Revision

		17		PT0278				M-I LLC		2		5 2/371		Pending		11/26/12		NSR

		18		PT0278				M-I LLC		2		6 6/119		Pending		12/9/14		NSR

		19		PT0278				M-I LLC		2		6 1/178		Pending		10/1/15		Bond Release

		20		PT0278				M-I LLC		2		6 5/178		Pending		10/13/15		Incidental Boundary Revision

		21		PT0321				WYO-BEN INC		2		5 3/293		Pending		1/6/12		NSR

		22		PT0321				WYO-BEN INC		2		5 5/295		Pending		1/17/12		Amendment

		23		PT0321				WYO-BEN INC		2		6 6/047		Pending		12/20/13		Amendment

		24		PT0321				WYO-BEN INC		2		6 6/059		Pending		2/19/14		Bond Release

		25		PT0321				WYO-BEN INC		2		6 6/107		Pending		9/30/14		Bentonite Update

		26		PT0321				WYO-BEN INC		2		6 3/121		Pending		12/16/14		Amendment

		27		PT0322				AMERICAN COLLOID CO		2		5 3/246		Pending		5/25/11		Amendment

		28		PT0322				AMERICAN COLLOID CO		2		6 5/074		Pending		4/21/14		Amendment

		29		PT0322				AMERICAN COLLOID CO		2		6 1/137		Pending		3/9/15		Amendment

		30		PT0322				AMERICAN COLLOID CO		2		6 5/177		Pending		10/6/15		NSR

		31		PT0335		WESTVACO		TRONOX ALKALI WYOMING CORPORATION		2		6 5/078		Pending		5/12/14		NSR

		32		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		4 3/131		Pending		1/7/04		NSR

		33		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		4 2/327		Inactive		1/8/07		Bond Release

		34		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		6 4/104		Pending		9/18/14		NSR

		35		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		6 3/095		Pending		7/31/14		NSR

		36		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		6 6/172		Pending		9/8/15		Amendment

		37		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		6 2/186		Pending		12/7/15		Self Bond Renewal

		38		PT0338		JIM BRIDGER		BRIDGER COAL CO		2		6 3/186		Pending		12/7/15		Self Bond Renewal

		39		PT0349		GAS HILLS		UMETCO MINERALS CORP		2		6 1/052		Preliminary				Bond Release

		40		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 3/074		Pending		4/21/14		Bond Release

		41		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 6/124		Pending		3/17/15		Major Revision

		42		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 6/137		Pending		3/11/15		Bond Release

		43		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 1/138		Pending		3/11/15		Bond Release

		44		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 1/156		Preliminary		6/10/15		NSR

		45		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 6/162		Pending		7/16/15		License to Mine, Transfer

		46		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 5/170		Preliminary		9/2/15		Amendment

		47		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 4/175		Pending		9/21/15		Regraded Spoil

		48		PT0379		KEMMERER		WESTMORELAND KEMMERER INC		2		6 1/185		Pending		11/23/15		Regraded Spoil

		49		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		2		6 6/181		Pending		11/2/15		NSR

		50		PT0454		GRANGER		F M C WY CORP		2		6 5/110		Pending		10/16/14		NSR

		51		PT0454		GRANGER		F M C WY CORP		2		6 1/171		Pending		9/2/15		Name Change

		52		SP0459				SUBLETTE, COUNTY OF		2		6 6/100		Pending		8/25/14		NSR

		53		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		2		5 2/172		Preliminary				Amendment

		54		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		2		6 1/005		Pending		5/7/13		NSR

		55		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/122		Preliminary				Minor Revision

		56		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		2		6 5/154		Pending		6/1/15		Self Bond Renewal

		57		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		2		6 5/163		Pending		7/24/15		NSR

		58		PT0495				SOLVAY SODA ASH JOINT VENTURE		2		4 1/179		Pending		10/4/04		NSR

		59		PT0495				SOLVAY SODA ASH JOINT VENTURE		2		6 5/107		Pending		9/30/14		Minor Revision

		60		PT0495				SOLVAY SODA ASH JOINT VENTURE		2		6 2/148		Pending		4/20/15		Minor Revision

		61		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		2		6 3/148		Pending		4/22/15		Bond Release Verification

		62		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		2		6 3/168		Pending		8/19/15		Bond Release

		63		PT0533				GOOD MINING CO LLC		2		6 5/143		Pending		4/1/15		Amendment

		64		PT0554		FMC TRONA SOLUTION		TRONOX ALKALI WYOMING CORPORATION		2		6 6/171		Pending		9/3/15		NSR

		65		SP0575				GRAVEL WORKS INC		2		6 2/123		Pending		1/6/15		Transfer

		66		PT0652				LEWIS & LEWIS INC		2		6 4/082		Preliminary				NSR

		67		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		2		5 2/370		Pending		11/19/12		Minor Revision

		68		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		2		6 5/111		Preliminary		10/27/14		Amendment

		69		ET1316		NAUMAN		BASIN IRRIGATION INC		2		6 6/188		Pending		12/21/15		Transfer

		70		CN0139		BLM		WESTMORELAND KEMMERER INC		2		6 2/173		Pending		9/9/15		Transfer

		71		PT0788		LOST CREEK		LOST CREEK ISR LLC		2		6 3/105		Pending		9/26/14		Minor Revision

		72		PT0788		LOST CREEK		LOST CREEK ISR LLC		2		6 4/105		Pending		9/26/14		Amendment

		73		ET1373		RALSTON		NORTHERN WY EQUIPMENT		2		6 2/137		Pending		3/9/15		Transfer

		74		ET1379		LUPHER		GRAVEL WORKS INC		2		6 3/123		Pending		1/6/15		Transfer

		75		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		2		6 3/126		Preliminary				Amendment

		76		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		2		6 4/126		Preliminary				NSR

		77		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		2		6 5/126		Preliminary				Amendment

		78		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		2		6 5/017		Pending		6/26/13		Amendment

		79		CN0151		IUD COMPLEX PIT 5		WESTMORELAND KEMMERER INC		2		6 3/173		Pending		9/9/15		Transfer

		80		ET1612		DEER HILL		BENNETT, R S CONST CO INC		2		5 4/063		Preliminary				LMO

		81		LE0289		RATTLESNAKE HILLS		EVOLVING GOLD CORP		2		6 5/152		Pending		5/13/15		Renewal

		82		LE0289		RATTLESNAKE HILLS		EVOLVING GOLD CORP		2		6 6/183		Pending		11/16/15		Transfer

		83		5 6/125				WILSON BROS CONST INC		2		5 6/125		Pending		9/28/09		License to Mine, Permit

		84		ET1493		SYNAPSE		WESTERN WY CONST CO		2		6 6/145		Pending		4/15/15		Amendment

		85		5 3/376		PLEASANT		GORGE ROCK PRODUCTS		2		5 3/376		Preliminary				Permit

		86		6 6/035				WYO-BEN INC		2		6 6/035		Pending		10/2/13		License to Mine, Permit

		87		6 1/093				FROST ROCK PRODUCTS CO		2		6 1/093		Pending		7/15/14		LMO

		88		6 1/108				R S T SAND & GRAVEL		2		6 1/108		Pending		10/7/15		License to Mine, Small Mine Permit

		89		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)		2		6 4/142		Pending		3/26/15		License to Explore

		90		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY		2		6 2/144		Preliminary				License to Explore

		91		6 6/149				GUNYAN, RICHARD F		2		6 6/149		Preliminary				License to Explore

		92		6 2/180				MONTY ELLIOT		2		6 2/180		Preliminary		10/26/15		LMO

		93		6 4/188				WORLAND, CITY OF		2		6 4/188		Pending		12/15/15		License to Mine, Small Mine Permit








MIDAS_Query_Results (15)

				Permit Number		Mine Name		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		1		PT0214		BELLE AYR		ALPHA COAL WEST INC		3		5 3/160		Pending		2/6/15		Amendment

		2		PT0214		BELLE AYR		ALPHA COAL WEST INC		3		6 5/182		Pending		11/6/15		Bond Release

		3		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		3		6 5/184		Pending		11/19/15		NSR

		4		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		3		6 2/168		Pending		8/19/15		Minor Revision

		5		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		3		6 6/184		Pending		11/20/15		Renewal

		6		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 6/068		Pending		4/30/15		Amendment

		7		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 4/178		Pending		10/9/15		Bond Release

		8		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 4/182		Pending		11/5/15		Bond Release

		9		PT0237		CORDERO ROJO		CORDERO MINING LLC		3		6 2/174		Pending		12/18/15		Amendment

		10		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 3/143		Pending		3/30/15		Bond Release

		11		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 2/175		Pending		9/21/15		Self Bond Renewal

		12		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 2/188		Pending		12/11/15		NSR

		13		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/089		Pending		6/26/14		Amendment

		14		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/105		Pending		9/26/14		Incidental Boundary Revision

		15		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/130		Pending		2/6/15		Amendment

		16		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/189		Pending		12/22/15		Bond Release

		17		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		3		6 2/125		Pending		1/12/15		Amendment

		18		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		3		6 4/185		Pending		11/30/15		NSR

		19		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification

		20		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		3		6 4/189		Pending		12/22/15		NSR

		21		PT0433		CABALLO		PEABODY CABALLO MINING LLC		3		6 3/177		Pending		10/5/15		NSR

		22		PT0433		CABALLO		PEABODY CABALLO MINING LLC		3		6 6/186		Pending		12/9/15		NSR

		23		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		3		6 2/084		Pending		6/10/14		NSR

		24		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		3		6 4/162		Pending		7/21/15		NSR

		25		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision

		26		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR

		27		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		5 6/393		Preliminary				Amendment

		28		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		6 3/151		Pending		5/7/15		NSR

		29		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 4/159		Pending		7/6/15		Bond Release

		30		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 2/162		Pending		7/17/15		Bond Release Verification

		31		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 5/169		Pending		8/26/15		NSR

		32		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 6/180		Pending		11/2/15		NSR

		33		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 6/185		Pending		12/3/15		Self Bond Renewal

		34		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 5/142		Pending		3/27/15		Minor Revision

		35		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 3/174		Pending		9/16/15		Bond Release Verification

		36		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 2/182		Pending		11/4/15		Bond Release

		37		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 2/185		Pending		11/24/15		Minor Revision

		38		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 4/183		Pending		11/16/15		NSR

		39		PT0500		BUCKSKIN		BUCKSKIN MINING CO		3		6 5/171		Pending		9/3/15		NSR

		40		PT0500		BUCKSKIN		BUCKSKIN MINING CO		3		6 2/187		Pending		12/10/15		Renewal

		41		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		3		6 4/103		Pending		9/10/14		Bond Release

		42		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 3/180		Pending		10/28/15		Self Bond Renewal

		43		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 1/183		Pending		11/9/15		NSR

		44		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 2/189		Pending		12/22/15		Bond Release

		45		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 5/023		Pending		8/1/13		Amendment

		46		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 3/122		Pending		12/30/14		Amendment

		47		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 2/152		Preliminary		5/12/15		Amendment

		48		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 2/183		Pending		11/10/15		Minor Revision

		49		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Pending		7/9/15		Amendment

		50		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 5/156		Pending		6/23/15		NSR

		51		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/180		Pending		10/29/15		NSR

		52		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/141		Pending		12/16/09		NSR

		53		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/399		Pending		6/6/13		Incidental Boundary Revision

		54		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/399		Pending		4/17/13		NSR

		55		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/053		Pending		1/21/14		NSR

		56		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 1/251		Pending		12/30/98		NSR

		57		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 2/290		Pending		10/14/99		NSR

		58		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/260		Pending		7/18/11		NSR

		59		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/348		Pending		8/15/12		NSR

		60		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 2/072		Preliminary				NSR

		61		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/072		Preliminary				NSR

		62		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/179		Pending		10/20/15		NSR

		63		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/179		Pending		10/20/15		NSR

		64		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		3		6 6/152		Pending		5/18/15		NSR

		65		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 6/166		Pending		8/12/15		Bond Release Verification

		66		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		3		6 2/164		Pending		7/28/15		Bond Release, Termination Request

		67		PT0727		SUNDANCE		MONOLITH MINERALS LLC		3		6 1/123		Pending		1/6/15		Minor Revision

		68		SP0729		COLE PIT		FULLER CONST INC		3		6 6/165		Pending		8/5/15		NSR

		69		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR

		70		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		6 2/060		Pending		2/21/14		NSR

		71		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		6 5/145		Pending		4/10/15		Self Bond

		72		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 1/148		Pending		4/20/15		Major Revision

		73		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		3		6 3/129		Pending		1/26/15		Transfer

		74		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		3		6 5/015		Pending		6/19/13		Transfer

		75		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		5 5/166		Pending		8/6/14		Amendment

		76		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		6 6/182		Pending		11/6/15		NSR

		77		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		6 3/189		Pending		12/22/15		NSR

		78		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		3		6 1/184		Pending		11/17/15		Bond Release

		79		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		3		6 4/176		Pending		9/25/15		Bond Release, Termination Request

		80		ET1385		HEPP		STINSON AGGREGATE LLC		3		6 2/169		Pending		8/25/15		Amendment

		81		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		3		6 2/158		Pending		6/26/15		NSR

		82		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		3		6 6/142		Pending		3/27/15		NSR

		83		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		3		6 1/078		Pending		5/8/14		Bond Release

		84		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		3		6 2/167		Pending		8/14/15		NSR

		85		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		3		6 4/184		Pending		11/18/15		Bond Release

		86		PT0775				INTERMOUNTAIN CONST & MATERIALS		3		6 4/148		Pending		4/22/15		License to Mine, Transfer

		87		PT0775				INTERMOUNTAIN CONST & MATERIALS		3		6 2/156		Pending		6/12/15		NSR

		88		RD0018		UCG		LINC ENERGY OPERATIONS INC		3		6 3/136		Pending		2/4/15		Renewal

		89		DN0401		RENO CREEK		A U C LLC		3		6 6/156		Pending		6/23/15		Bond Release

		90		CN0154				LINC ENERGY OPERATIONS INC		3		6 6/176		Pending		9/29/15		Bond Release

		91		PT0798		SHELL CREEK		CROELL REDI MIX INC		3		6 5/164		Pending		7/30/15		NSR

		92		PT0802		ROSS ISR		STRATA ENERGY INC		3		5 3/387		Pending		4/21/15		Amendment

		93		PT0802		ROSS ISR		STRATA ENERGY INC		3		6 3/162		Pending		7/21/15		NSR

		94		PT0802		ROSS ISR		STRATA ENERGY INC		3		6 2/170		Pending		8/27/15		NSR

		95		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary				License to Mine, Permit

		96		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		3		6 5/174		Pending		9/18/15		NSR

		97		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary				License to Mine, Permit

		98		PT0816		RULE PIT		CROELL REDI-MIX INC		3		6 1/186		Pending		12/8/15		NSR

		99		6 2/025		BROOK		BROOK MINING CO LLC		3		6 2/025		Pending		10/31/14		License to Mine, Permit

		100		6 2/025		BROOK		BROOK MINING CO LLC		3		6 4/125		Preliminary				Amendment

		101		ET1594		BARLOW		WESTERN SUNSET LLC		3		6 6/167		Pending		8/17/15		Amendment

		102		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		3		6 4/084		Preliminary				License to Mine, Small Mine Permit

		103		6 1/105				MONOLITH MINERALS LLC		3		6 1/105		Preliminary		9/22/14		Drilling Notification

		104		6 5/118				MULLINAX CONCRETE SERVICE CO INC		3		6 5/118		Pending		12/2/14		License to Mine, Small Mine Permit

		105		ET1606		COSNER PIT		WESTERN SUNSET LLC		3		6 5/167		Pending		8/17/15		Amendment

		106		6 4/136		BUCKHORN PIT		K & M Mining LLC		3		6 4/136		Pending		3/3/15		LMO

		107		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/148		Preliminary				License to Mine, Permit

		108		6 1/161		ZEZAS PIT		MELGAARD CONST CO INC		3		6 1/161		Pending		7/14/15		LMO

		109		6 5/168				MELGAARD CONST CO INC		3		6 5/168		Pending		8/20/15		LMO

		110		6 6/177		ULLERY TABLETOP PIT		MAX MORRIS, INC		3		6 6/177		Pending		10/7/15		LMO

		111		6 3/187		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		3		6 3/187		Pending		12/10/15		LMO









Permit 
Number

Mine Name Company Name District ID TFN Number TFN Status Date Recd

1 DN0300 BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

1 5 1/343 Pending 7/26/2012

2 PT0215 CASPER PIT KNIFE RIVER (JTL 
GROUP INC DBA)

1 4 4/384 Pending 9/20/2007

3 PT0215 CASPER PIT KNIFE RIVER (JTL 
GROUP INC DBA)

1 6 3/184 Pending 11/17/2015

4 PT0218 HIGHLAND 
URANIUM 
PROJECT

EXXON MOBIL 
CORP

1 3 2/234 Preliminary

5 PT0218 HIGHLAND 
URANIUM 
PROJECT

EXXON MOBIL 
CORP

1 5 5/021 Inactive 4/7/2008

6 PT0248 KAYCEE BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

1 6 3/086 Pending 6/13/2014

7 PT0248 KAYCEE BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

1 6 2/122 Pending 12/22/2014

8 PT0298 ETCHEPARE MOUNTAIN 
CEMENT CO

1 6 3/093 Pending 7/17/2014

9 SP0306 TORRINGTON 
PIT

CROELL REDI MIX 
INC

1 6 6/074 Pending 4/25/2014

10 PT0334 EDC ENERGY 
DEVELOPMENT CO

1 6 1/177 Pending 9/25/2015

11 PT0334 EDC ENERGY 
DEVELOPMENT CO

1 6 1/180 Pending 10/19/2015

12 PT0345 SHIRLEY 
BASIN

UR‐ENERGY USA 
INC

1 2 1/356 Inactive 1/27/1994

13 PT0345 SHIRLEY 
BASIN

UR‐ENERGY USA 
INC

1 4 6/101 Inactive 6/9/2003

14 PT0377 SEMINOE II ARCH OF WY LLC 1 6 6/187 Pending 12/10/2015

15 PT0525 ANTELOPE ANTELOPE COAL 
LLC

1 5 2/017 Preliminary

16 PT0525 ANTELOPE ANTELOPE COAL 
LLC

1 6 3/181 Pending 10/27/2015

17 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 6/093 Preliminary



18 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 1/094 Preliminary

19 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 6/103 Preliminary

20 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 5/152 Preliminary

21 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 4/221 Preliminary

22 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 2/237 Preliminary

23 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 3/237 Preliminary

24 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 2/293 Preliminary

25 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 5 4/293 Preliminary

26 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 6 3/175 Pending 9/21/2015

27 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 6 5/176 Pending 9/23/2015

28 PT0569 NORTH 
ANTELOPE/RO
CHELLE MINE

PEABODY 
POWDER RIVER 
MINING LLC

1 6 1/187 Pending 12/9/2015

29 PT0666 EAGLE CREEK MCMURRY READY‐
MIX CO.

1 6 2/181 Pending 10/20/2015

30 SP0669 POLO PIT WILLITS CO INC 1 6 5/149 Pending 5/4/2015

31 PT0684 VR MINE KNIFE RIVER (JTL 
GROUP INC DBA)

1 6 2/184 Pending 11/17/2015



32 RD0017 CARBON COUNTY 
UCG INC

1 5 5/364 Pending 10/24/2012

33 RD0017 CARBON COUNTY 
UCG INC

1 6 5/115 Pending 11/12/2014

34 RD0017 CARBON COUNTY 
UCG INC

1 6 1/181 Pending 10/27/2015

35 PT0730 CARBON 
BASIN

ARCH OF WY LLC 1 6 1/067 Preliminary

36 PT0730 CARBON 
BASIN

ARCH OF WY LLC 1 6 5/147 Pending 6/22/2015

37 SP0707 WILLS PIT CROELL REDI MIX 
INC

1 6 4/143 Pending 3/26/2015

38 SP0712 MANVILLE 
QUARRY

MOBILE 
CONCRETE INC

1 6 6/129 Pending 1/28/2015

39 PT0714 WING TOLSA WYOMING 
BENTONITE CORP

1 6 3/090 Pending 7/1/2014

40 ET1277 MADDEN HERITAGE 
MATERIAL & 
SUPPLY LLC

1 6 1/142 Pending 3/20/2015

41 PT0732 MILLS TOLSA WYOMING 
BENTONITE CORP

1 6 1/060 Inactive 2/18/2014

42 ET1287 STROCK BASIC ENERGY 
SERV LP

1 6 6/039 Pending 10/31/2013

43 4 6/190 GARRETT ROCK SPRINGS 
MINERAL 
PROCESSING

1 4 6/190 Inactive 12/20/2004

44 PT0739 WYUTE MCMURRY READY‐
MIX CO.

1 6 1/175 Pending 9/14/2015

45 LE0290 USFS ALLRED, PAUL 1 6 5/188 Pending 12/16/2015

46 ET1343 CARROLL 
TRUST

HAMAKER 
EXCAVATION INC

1 6 6/157 Pending 6/19/2015

47 5 1/033 NATION, KEN 1 5 1/033 Pending 5/16/2008

48 5 5/149 LUDEMAN URANIUM ONE 
AMERICAS INC

1 5 5/149 Pending 2/11/2010

49 ET1500 DIAMOND 
RANCH

SIGNET STONE & 
SOIL LLC

1 6 3/046 Pending 12/13/2013

50 SP0796 DOUGLAS 
QUARRY

RUSSELL 
CONSTRUCTION 
CO

1 6 1/124 Pending 1/7/2015

51 ET1548 WEBER LEE SAND & 
GRAVEL INC

1 6 3/055 Pending 1/24/2014

52 ET1544 IRENE PIT DICKAU GRADING 
LLC

1 6 1/071 Pending 3/28/2014

53 ET1559 STROCK PIT M K SAND & 
GRAVEL LLC

1 6 4/155 Pending 6/8/2015



54 5 2/330 OIL 
MOUNTAIN

ROCK SPRINGS 
MINERAL 
PROCESSING INC

1 5 2/330 Inactive 3/13/2014

55 5 4/400 Bright Pit K & M Mining LLC 1 5 4/400 Pending 11/4/2013

56 6 5/009 HOUT FENCING OF 
WY INC

1 6 5/009 Preliminary

57 ET1582 ARROW‐
SHIELD PIT

ACE ENGINEERING 
INC

1 6 4/117 Pending 11/13/2014

58 6 1/048 CROELL REDI‐MIX 
INC

1 6 1/048 Pending 12/20/2013

59 6 3/102 KEVIN FREESE 1 6 3/102 Preliminary 9/2/2014

60 6 2/135 ACE ENGINEERING 
INC

1 6 2/135 Pending 2/18/2015

61 6 3/155 TOLSA WYOMING 
BENTONITE CORP

1 6 3/155 Pending 5/28/2015

62 6 2/155 PITT, TERRY R. 
CONST INC

1 6 2/155 Pending 6/2/2015

63 6 4/165 HOWE, DOUG 1 6 4/165 Pending 8/3/2015

64 6 1/179 FETTERMAN 
PIT

PHILLIPS & 
JORDAN INC

1 6 1/179 Preliminary 10/16/2015

65 6 5/183 ELM PIT ENERGY BASIN 
CONST LLC

1 6 5/183 Pending 11/16/2015

66 6 4/187 Bates Creek 
Pit

MOBILE 
CONCRETE INC

1 6 4/187 Pending 12/7/2015
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Permit 
Number

Mine Name Company 
Name

District ID TFN Number TFN Status Date Recd

1 DN0102 M‐I LLC 2 6 6/178 Pending 10/15/2015
2 DN0147 F M C WY 

CORP
2 6 3/161 Pending 6/15/2015

3 DN0297 GREEN 
MOUNTAIN 
MINING 
VENTURE

2 6 6/174 Pending 9/18/2015

4 ET0566 ROBINSON, J P 2 6 1/182 Pending 11/4/2015

5 PT0211 GRASS CREEK SPRING 
GULCH COAL 
CO (THE)

2 6 3/183 Pending 11/12/2015

6 PT0245 GEORGIA 
PACIFIC 
GYPSUM LLC

2 6 4/137 Pending 3/10/2015

7 PT0245 GEORGIA 
PACIFIC 
GYPSUM LLC

2 6 3/166 Pending 8/6/2015

8 PT0246 BENTONITE 
PERFORMANC
E MINERALS 
LLC

2 5 6/329 Pending 5/30/2012

9 PT0246 BENTONITE 
PERFORMANC
E MINERALS 
LLC

2 6 3/022 Pending 7/30/2013

10 PT0246 BENTONITE 
PERFORMANC
E MINERALS 
LLC

2 6 6/078 Pending 5/13/2014

11 PT0264 STANSBURY ROCKY 
MOUNTAIN 
COAL CO LLC

2 5 3/299 Preliminary

12 PT0264 STANSBURY ROCKY 
MOUNTAIN 
COAL CO LLC

2 6 2/132 Pending 2/10/2015

13 PT0264 STANSBURY ROCKY 
MOUNTAIN 
COAL CO LLC

2 6 3/185 Pending 11/20/2015

14 PT0278 M‐I LLC 2 4 1/253 Inactive 1/11/2006

15 PT0278 M‐I LLC 2 5 6/341 Pending 7/20/2012

16 PT0278 M‐I LLC 2 5 1/342 Pending 7/20/2012

17 PT0278 M‐I LLC 2 5 2/371 Pending 11/26/2012



18 PT0278 M‐I LLC 2 6 6/119 Pending 12/9/2014

19 PT0278 M‐I LLC 2 6 1/178 Pending 10/1/2015

20 PT0278 M‐I LLC 2 6 5/178 Pending 10/13/2015

21 PT0321 WYO‐BEN INC 2 5 3/293 Pending 1/6/2012

22 PT0321 WYO‐BEN INC 2 5 5/295 Pending 1/17/2012

23 PT0321 WYO‐BEN INC 2 6 6/047 Pending 12/20/2013

24 PT0321 WYO‐BEN INC 2 6 6/059 Pending 2/19/2014

25 PT0321 WYO‐BEN INC 2 6 6/107 Pending 9/30/2014

26 PT0321 WYO‐BEN INC 2 6 3/121 Pending 12/16/2014

27 PT0322 AMERICAN 
COLLOID CO

2 5 3/246 Pending 5/25/2011

28 PT0322 AMERICAN 
COLLOID CO

2 6 5/074 Pending 4/21/2014

29 PT0322 AMERICAN 
COLLOID CO

2 6 1/137 Pending 3/9/2015

30 PT0322 AMERICAN 
COLLOID CO

2 6 5/177 Pending 10/6/2015

31 PT0335 WESTVACO TRONOX 
ALKALI 
WYOMING 
CORPORATIO
N

2 6 5/078 Pending 5/12/2014

32 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 4 3/131 Pending 1/7/2004

33 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 4 2/327 Inactive 1/8/2007

34 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 6 4/104 Pending 9/18/2014

35 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 6 3/095 Pending 7/31/2014

36 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 6 6/172 Pending 9/8/2015

37 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 6 2/186 Pending 12/7/2015

38 PT0338 JIM BRIDGER BRIDGER 
COAL CO

2 6 3/186 Pending 12/7/2015

39 PT0349 GAS HILLS UMETCO 
MINERALS 
CORP

2 6 1/052 Preliminary



40 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 3/074 Pending 4/21/2014

41 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 6/124 Pending 3/17/2015

42 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 6/137 Pending 3/11/2015

43 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 1/138 Pending 3/11/2015

44 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 1/156 Preliminary 6/10/2015

45 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 6/162 Pending 7/16/2015

46 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 5/170 Preliminary 9/2/2015

47 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 4/175 Pending 9/21/2015

48 PT0379 KEMMERER WESTMORELA
ND 
KEMMERER 
INC

2 6 1/185 Pending 11/23/2015

49 PT0381 SHEEP 
MOUNTAIN

ENERGY 
FUELS 
RESOURCES 
(USA) INC

2 6 6/181 Pending 11/2/2015

50 PT0454 GRANGER F M C WY 
CORP

2 6 5/110 Pending 10/16/2014

51 PT0454 GRANGER F M C WY 
CORP

2 6 1/171 Pending 9/2/2015

52 SP0459 SUBLETTE, 
COUNTY OF

2 6 6/100 Pending 8/25/2014

53 PT0464 TATA 
CHEMICALS 
(SODA ASH) 
PARTNERS

2 5 2/172 Preliminary



54 PT0464 TATA 
CHEMICALS 
(SODA ASH) 
PARTNERS

2 6 1/005 Pending 5/7/2013

55 PT0464 TATA 
CHEMICALS 
(SODA ASH) 
PARTNERS

2 6 5/122 Preliminary

56 PT0464 TATA 
CHEMICALS 
(SODA ASH) 
PARTNERS

2 6 5/154 Pending 6/1/2015

57 PT0467 BLACK BUTTE BLACK BUTTE 
COAL CO

2 6 5/163 Pending 7/24/2015

58 PT0495 SOLVAY SODA 
ASH JOINT 
VENTURE

2 4 1/179 Pending 10/4/2004

59 PT0495 SOLVAY SODA 
ASH JOINT 
VENTURE

2 6 5/107 Pending 9/30/2014

60 PT0495 SOLVAY SODA 
ASH JOINT 
VENTURE

2 6 2/148 Pending 4/20/2015

61 PT0520 LEUCITE HILLS BLACK BUTTE 
COAL CO

2 6 3/148 Pending 4/22/2015

62 PT0520 LEUCITE HILLS BLACK BUTTE 
COAL CO

2 6 3/168 Pending 8/19/2015

63 PT0533 GOOD 
MINING CO 
LLC

2 6 5/143 Pending 4/1/2015

64 PT0554 FMC TRONA 
SOLUTION

TRONOX 
ALKALI 
WYOMING 
CORPORATIO
N

2 6 6/171 Pending 9/3/2015

65 SP0575 GRAVEL 
WORKS INC

2 6 2/123 Pending 1/6/2015

66 PT0652 LEWIS & 
LEWIS INC

2 6 4/082 Preliminary

67 SP0657 HARRIS 
TRUCKING #3

HARRIS 
TRUCKING & 
CONST CO

2 5 2/370 Pending 11/19/2012

68 SP0701 SIMS/LABARG
E

BASIC ENERGY 
SERV LP

2 6 5/111 Preliminary 10/27/2014

69 ET1316 NAUMAN BASIN 
IRRIGATION 
INC

2 6 6/188 Pending 12/21/2015



70 CN0139 BLM WESTMORELA
ND 
KEMMERER 
INC

2 6 2/173 Pending 9/9/2015

71 PT0788 LOST CREEK LOST CREEK 
ISR LLC

2 6 3/105 Pending 9/26/2014

72 PT0788 LOST CREEK LOST CREEK 
ISR LLC

2 6 4/105 Pending 9/26/2014

73 ET1373 RALSTON NORTHERN 
WY 
EQUIPMENT

2 6 2/137 Pending 3/9/2015

74 ET1379 LUPHER GRAVEL 
WORKS INC

2 6 3/123 Pending 1/6/2015

75 SP0751 ARROWHEAD ARROWHEAD 
CONCRETE 
INC

2 6 3/126 Preliminary

76 SP0751 ARROWHEAD ARROWHEAD 
CONCRETE 
INC

2 6 4/126 Preliminary

77 SP0751 ARROWHEAD ARROWHEAD 
CONCRETE 
INC

2 6 5/126 Preliminary

78 PT0758 OWL CREEK CANYON 
CONCRETE 
SAND & 
GRAVEL LTD 
LLC

2 6 5/017 Pending 6/26/2013

79 CN0151 IUD COMPLEX 
PIT 5

WESTMORELA
ND 
KEMMERER 
INC

2 6 3/173 Pending 9/9/2015

80 ET1612 DEER HILL BENNETT, R S 
CONST CO INC

2 5 4/063 Preliminary

81 LE0289 RATTLESNAKE 
HILLS

EVOLVING 
GOLD CORP

2 6 5/152 Pending 5/13/2015

82 LE0289 RATTLESNAKE 
HILLS

EVOLVING 
GOLD CORP

2 6 6/183 Pending 11/16/2015

83 5 6/125 WILSON BROS 
CONST INC

2 5 6/125 Pending 9/28/2009

84 ET1493 SYNAPSE WESTERN WY 
CONST CO

2 6 6/145 Pending 4/15/2015

85 5 3/376 PLEASANT GORGE ROCK 
PRODUCTS

2 5 3/376 Preliminary

86 6 6/035 WYO‐BEN INC 2 6 6/035 Pending 10/2/2013

87 6 1/093 FROST ROCK 
PRODUCTS CO

2 6 1/093 Pending 7/15/2014



88 6 1/108 R S T SAND & 
GRAVEL

2 6 1/108 Pending 10/7/2015

89 6 4/142 HUGHES 
ENTERPRISES 
INC (DBA 
MIKES 
OILFIELD 
SERVICE)

2 6 4/142 Pending 3/26/2015

90 6 2/144 CRYSTAL 
CARMEL 
MOCHA

STUART DOTY 2 6 2/144 Preliminary

91 6 6/149 GUNYAN, 
RICHARD F

2 6 6/149 Preliminary

92 6 2/180 MONTY 
ELLIOT

2 6 2/180 Preliminary 10/26/2015

93 6 4/188 WORLAND, 
CITY OF

2 6 4/188 Pending 12/15/2015
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Permit 
Number

Mine Name Company 
Name

District ID TFN Number TFN Status Date Recd

1 PT0214 BELLE AYR ALPHA COAL 
WEST INC

3 5 3/160 Pending 2/6/2015

2 PT0214 BELLE AYR ALPHA COAL 
WEST INC

3 6 5/182 Pending 11/6/2015

3 PT0228 COUNTY PITS SHERIDAN, 
COUNTY OF

3 6 5/184 Pending 11/19/2015

4 PT0232 WYODAK WYODAK 
RESOURCES 
DEVELOPMEN
T CORP

3 6 2/168 Pending 8/19/2015

5 PT0232 WYODAK WYODAK 
RESOURCES 
DEVELOPMEN
T CORP

3 6 6/184 Pending 11/20/2015

6 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 6/068 Pending 4/30/2015

7 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 4/178 Pending 10/9/2015

8 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 4/182 Pending 11/5/2015

9 PT0237 CORDERO 
ROJO

CORDERO 
MINING LLC

3 6 2/174 Pending 12/18/2015

10 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 3/143 Pending 3/30/2015

11 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 2/175 Pending 9/21/2015

12 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 2/188 Pending 12/11/2015

13 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 6/089 Pending 6/26/2014

14 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/105 Pending 9/26/2014

15 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 3/130 Pending 2/6/2015

16 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/189 Pending 12/22/2015



17 PT0348 COUNTY PITS CAMPBELL, 
COUNTY OF

3 6 2/125 Pending 1/12/2015

18 PT0407 YOUNGS 
CREEK

YOUNGS 
CREEK 
MINING CO 
LLC

3 6 4/185 Pending 11/30/2015

19 PT0428 EAGLE BUTTE ALPHA COAL 
WEST INC

3 5 6/352 Pending 9/13/2012

20 PT0428 EAGLE BUTTE ALPHA COAL 
WEST INC

3 6 4/189 Pending 12/22/2015

21 PT0433 CABALLO PEABODY 
CABALLO 
MINING LLC

3 6 3/177 Pending 10/5/2015

22 PT0433 CABALLO PEABODY 
CABALLO 
MINING LLC

3 6 6/186 Pending 12/9/2015

23 PT0476 COUNTY PITS JOHNSON, 
COUNTY OF

3 6 2/084 Pending 6/10/2014

24 PT0476 COUNTY PITS JOHNSON, 
COUNTY OF

3 6 4/162 Pending 7/21/2015

25 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 4 1/399 Pending 12/11/2007

26 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 5 2/022 Pending 4/9/2008

27 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 5 6/393 Preliminary

28 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 6 3/151 Pending 5/7/2015

29 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 4/159 Pending 7/6/2015

30 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 2/162 Pending 7/17/2015

31 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 5/169 Pending 8/26/2015

32 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 6/180 Pending 11/2/2015

33 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 6/185 Pending 12/3/2015

34 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 5/142 Pending 3/27/2015

35 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 3/174 Pending 9/16/2015



36 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 2/182 Pending 11/4/2015

37 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 2/185 Pending 11/24/2015

38 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 4/183 Pending 11/16/2015

39 PT0500 BUCKSKIN BUCKSKIN 
MINING CO

3 6 5/171 Pending 9/3/2015

40 PT0500 BUCKSKIN BUCKSKIN 
MINING CO

3 6 2/187 Pending 12/10/2015

41 SP0546 IRVINE PIT INTERMOUNT
AIN CONST & 
MATERIALS

3 6 4/103 Pending 9/10/2014

42 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 3/180 Pending 10/28/2015

43 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 1/183 Pending 11/9/2015

44 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 2/189 Pending 12/22/2015

45 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 5/023 Pending 8/1/2013

46 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 3/122 Pending 12/30/2014

47 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 2/152 Preliminary 5/12/2015

48 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 2/183 Pending 11/10/2015

49 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 3/328 Pending 7/9/2015

50 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 5/156 Pending 6/23/2015



51 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 4/180 Pending 10/29/2015

52 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 5/141 Pending 12/16/2009

53 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 3/399 Pending 6/6/2013

54 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 4/399 Pending 4/17/2013

55 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 6/053 Pending 1/21/2014

56 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 3 1/251 Pending 12/30/1998

57 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 3 2/290 Pending 10/14/1999

58 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 4/260 Pending 7/18/2011

59 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 6/348 Pending 8/15/2012

60 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 2/072 Preliminary



61 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 3/072 Preliminary

62 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 3/179 Pending 10/20/2015

63 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 4/179 Pending 10/20/2015

64 SP0667 Habeck Pit TIMBERLINE 
SERVICES INC

3 6 6/152 Pending 5/18/2015

65 PT0685 OSHOTO BLACK HILLS 
BENTONITE A 
LIMITED 
LIABILITY 
COMPANY

3 6 6/166 Pending 8/12/2015

66 SP0715 BARSTAD NORTHERN 
PLAINS 
INVESTMENT 
LLC

3 6 2/164 Pending 7/28/2015

67 PT0727 SUNDANCE MONOLITH 
MINERALS LLC

3 6 1/123 Pending 1/6/2015

68 SP0729 COLE PIT FULLER 
CONST INC

3 6 6/165 Pending 8/5/2015

69 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 5 2/223 Pending 2/15/2011

70 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 6 2/060 Pending 2/21/2014

71 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 6 5/145 Pending 4/10/2015

72 PT0745 IRON 
MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED 
LIABILITY 
COMPANY

3 6 1/148 Pending 4/20/2015

73 ET1337 TTT RANCH 
CO

R D G OIL & 
GAS LLC

3 6 3/129 Pending 1/26/2015



74 ET1354 CHRISTENSEN ANADARKO 
E&P 
ONSHORE LLC

3 6 5/015 Pending 6/19/2013

75 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 5 5/166 Pending 8/6/2014

76 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 6 6/182 Pending 11/6/2015

77 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 6 3/189 Pending 12/22/2015

78 PT0742 GRIFFITH MULLINAX 
CONCRETE 
SERV CO INC

3 6 1/184 Pending 11/17/2015

79 ET1395 POWDER 
RIVER RANCH

CROELL REDI 
MIX INC

3 6 4/176 Pending 9/25/2015

80 ET1385 HEPP STINSON 
AGGREGATE 
LLC

3 6 2/169 Pending 8/25/2015

81 SP0799 PINE RIDGE 
PIT

MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 2/158 Pending 6/26/2015

82 PT0754 POWDER 
RIVER

QUALITY AGG 
& CONST INC

3 6 6/142 Pending 3/27/2015

83 SP0760 CARROLL MULLINAX 
CONCRETE 
SERV CO INC

3 6 1/078 Pending 5/8/2014

84 SP0760 CARROLL MULLINAX 
CONCRETE 
SERV CO INC

3 6 2/167 Pending 8/14/2015

85 PT0765 PINEY CREEK MULLINAX 
CONCRETE 
SERV CO INC

3 6 4/184 Pending 11/18/2015

86 PT0775 INTERMOUNT
AIN CONST & 
MATERIALS

3 6 4/148 Pending 4/22/2015

87 PT0775 INTERMOUNT
AIN CONST & 
MATERIALS

3 6 2/156 Pending 6/12/2015

88 RD0018 UCG LINC ENERGY 
OPERATIONS 
INC

3 6 3/136 Pending 2/4/2015

89 DN0401 RENO CREEK A U C LLC 3 6 6/156 Pending 6/23/2015

90 CN0154 LINC ENERGY 
OPERATIONS 
INC

3 6 6/176 Pending 9/29/2015



91 PT0798 SHELL CREEK CROELL REDI 
MIX INC

3 6 5/164 Pending 7/30/2015

92 PT0802 ROSS ISR STRATA 
ENERGY INC

3 5 3/387 Pending 4/21/2015

93 PT0802 ROSS ISR STRATA 
ENERGY INC

3 6 3/162 Pending 7/21/2015

94 PT0802 ROSS ISR STRATA 
ENERGY INC

3 6 2/170 Pending 8/27/2015

95 5 6/221 BEAR LODGE RARE 
ELEMENT 
RESOURCES

3 5 6/221 Preliminary

96 SP0822 WAGNER 
DRAW

MULLINAX 
CONCRETE 
SERV CO INC

3 6 5/174 Pending 9/18/2015

97 5 4/328 RUBY RANCH CAMECO 
RESOURCES 
(POWER 
RESOURCES 
DBA)

3 5 4/328 Preliminary

98 PT0816 RULE PIT CROELL REDI‐
MIX INC

3 6 1/186 Pending 12/8/2015

99 6 2/025 BROOK BROOK 
MINING CO 
LLC

3 6 2/025 Pending 10/31/2014

10
0

6 2/025 BROOK BROOK 
MINING CO 
LLC

3 6 4/125 Preliminary

10
1

ET1594 BARLOW WESTERN 
SUNSET LLC

3 6 6/167 Pending 8/17/2015

10
2

6 4/084 BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 4/084 Preliminary

10
3

6 1/105 MONOLITH 
MINERALS LLC

3 6 1/105 Preliminary 9/22/2014

10
4

6 5/118 MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 5/118 Pending 12/2/2014

10
5

ET1606 COSNER PIT WESTERN 
SUNSET LLC

3 6 5/167 Pending 8/17/2015

10
6

6 4/136 BUCKHORN 
PIT

K & M Mining 
LLC

3 6 4/136 Pending 3/3/2015

10
7

6 5/148 SEVENTY‐SIX 
CREEK

BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/148 Preliminary



10
8

6 1/161 ZEZAS PIT MELGAARD 
CONST CO INC

3 6 1/161 Pending 7/14/2015

10
9

6 5/168 MELGAARD 
CONST CO INC

3 6 5/168 Pending 8/20/2015

11
0

6 6/177 ULLERY 
TABLETOP PIT

MAX MORRIS, 
INC

3 6 6/177 Pending 10/7/2015

11
1

6 3/187 ARAMBEL PIT MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 3/187 Pending 12/10/2015
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From: Muthu Kuchanur
To: Ray Moores
Subject: Re: Brook Mine Model Coordinate System
Date: Thursday, December 24, 2015 8:35:04 AM

No problem Ray. I was out of Office yesterday and thanks again for getting back to
me.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Dec 22, 2015 at 8:22 PM, Ray Moores <rmoores@wwcengineering.com>
wrote:

Good, I apologize for being slow today.  I included a zip file the first time and your server kicked it 
back.  I didn't realize it for quite a while because it went to my spam folder.

Muthu Kuchanur <muthu.kuchanur@wyo.gov> wrote:

Thanks Ray. I appreciate the shapefile. I am able to get the figures done.

Best regards, 
Muthu 

On Tuesday, December 22, 2015, Ray Moores <rmoores@wwcengineering.com>
wrote:

Muthu

 

The GIS coordinate system is NAD 83 WY East Central.  To convert from model grid spacing to
NAD 83 WY EC you need to add an X offset distance of 1367387.512 and a Y offset of
1915004.382  There was no rotation applied.  You can see the coordinate transformation in the
model by going to model> Model Information. 

 

Also for your use we have attached a shape file of the permit boundary.  This should have all
the information you need regarding the coordinate system.  I hope this helps.  Let us know if
you need any additional information.

mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com
mailto:muthu.kuchanur@wyo.gov
mailto:rmoores@wwcengineering.com


Thanks,

Ray

 

 

 

From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 22, 2015 9:54 AM
To: Ray Moores
Subject: Brook Mine Model Coordinate System

 

Good morning Ray,

 

I have been making some plots of drawdown contours for the CHIA. I am
exporting the results from the model as a shape file. It will be helpful if you
can email me the GIS coordinate system used in the model. This information will
help me to project the shapefiles with the appropriate coordinate system into the
CHIA GIS maps.

 

Please let me know if you need any additional details on this request.

 

Best regards,

Muthu

 

-----------------------------------------------------

Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

tel:307-777-7132


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov


From: BJ Kristiansen
To: Muthu Kuchanur
Subject: RE: Brook Mine Round 4 Review
Date: Tuesday, December 29, 2015 9:40:09 AM

Thank You, Muthu, you have been a lot of help.
 
From: Muthu Kuchanur [mailto:muthu.kuchanur@wyo.gov] 
Sent: Tuesday, December 29, 2015 8:45 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook Mine Round 4 Review
 
Good morning BJ,
 
Please find attached my review for the records. There are no outstanding comments in my
review.
 
Thanks,
Muthu
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle; Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: New TFN
Date: Wednesday, December 30, 2015 8:35:24 AM

Jennifer,

Please assign a new TFN to RAMACO - CN160 - NSR to add 14 new exploration
holes.  Mineral is coal in Sheridan County.

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Wednesday, December 30, 2015 8:52:39 AM

Mark~

I assigned TFN 6 2/190 to this request.  Please send the original package to my attention.

Thanks     Jen

On Wed, Dec 30, 2015 at 8:35 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - NSR to add 14 new exploration
holes.  Mineral is coal in Sheridan County.

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Wednesday, December 30, 2015 8:52:39 AM

Mark~

I assigned TFN 6 2/190 to this request.  Please send the original package to my attention.

Thanks     Jen

On Wed, Dec 30, 2015 at 8:35 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - NSR to add 14 new exploration
holes.  Mineral is coal in Sheridan County.

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Wednesday, December 30, 2015 8:52:39 AM

Mark~

I assigned TFN 6 2/190 to this request.  Please send the original package to my attention.

Thanks     Jen

On Wed, Dec 30, 2015 at 8:35 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - NSR to add 14 new exploration
holes.  Mineral is coal in Sheridan County.

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Wednesday, December 30, 2015 9:19:22 AM

Thanks

On Wed, Dec 30, 2015 at 8:51 AM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Mark~

I assigned TFN 6 2/190 to this request.  Please send the original package to my attention.

Thanks     Jen

On Wed, Dec 30, 2015 at 8:35 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - CN160 - NSR to add 14 new exploration
holes.  Mineral is coal in Sheridan County.

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: TFN 6 2/025 Round 3 Comments Addenda
Date: Wednesday, December 30, 2015 9:29:40 AM
Attachments: Mine_Plan_Text_Round_3_FINAL 12-30-15.docx

image003.jpg

BJ,
 
Below find Matt Kunze comment 124 and our response.  Section MP.6.1 has been updated and a
reference to section MP.6.1 has been added to section MP.8.
 
MK124
 
MP.8 Water Use
5. This section has been revised in this round to remove groundwater wells as a source of water for the
mine. As shown in the new Table MP.8-I, surface water rights are now expected to provide 227,000 gpd,
or 69 percent of the mine's water use. In the text, please provide further discussion on how and where
these surface water rights will be obtained. For example, are these existing surface water rights that the
mine already has rights to, and if so where are the rights located? The Mine Plan PHC (Section MP.6.1)
also needs revised as this new plan for water use has not been analyzed for any effect on decreasing
surface water quantity. (MDK)
 
Response:  Text has been updated as requested (see attached .doc)
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/
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[bookmark: _Toc437185681]MP.1	GENERAL DESCRIPTION OF MINING OPERATIONS

RAMACO, LLC (RAMACO) intends to mine coal at the proposed Brook Mine within Sheridan County, Wyoming approximately 8.5 miles north of the City of Sheridan, Wyoming.  The proposed Brook Mine is located within the Sheridan Coal Field of the Powder River Basin.  A general location view of the Brook Mine is shown on Figure MP.1-1.

[bookmark: _Toc437185682]MP.1.1	Type of Mine

The proposed Brook Mine will be a combination of highwall and surface mining operations to extract sub-bituminous coals.  Sub-bituminous coals are intermediate in rank between lignite and bituminous coals.  The sub-bituminous coals of the property have typically low sulfur and high moisture content.  The coal seams on RAMACO’s property are characterized as single-bench coal horizons with little in-seam parting material, or non-coal material within the seam.  Coal seam thicknesses vary from 1 foot to 20 feet.  Major coal seams on the Brook Mine include:  Monarch, Upper Carney, Lower Carney, Carney, and Masters.  The seams are primarily in the Fort Union Formation, Tongue River Member.  Below the Tongue River Member is the Lebo Shale Member of the Fort Union Formation which contains the Wall Seam (Cardno MM&A, October 2013).

[bookmark: OLE_LINK1]The basic steps and sequence of activities for highwall operations of the Brook Mine operation are:

Removal of topsoil materials;

Removal of overburden material for trench mine;

Mining of coal in trench mine;

Mining of coal in highwall mine;

Replacement and contouring of spoil material;

Replacement of topsoil material;

Revegetation of the reclaimed surface.

The basic steps and sequence of activities for surface operations of the Brook Mine operation are:

Removal of topsoil material;

Removal of overburden in surface area mines;

Mining of coal in surface area mines;

Replacement and contouring of spoil material;

Replacement of topsoil material;

Revegetation of the reclaimed surface.

[bookmark: _Toc437185683]MP.1.2	Method of Mining

The mine will use two techniques to mine coal; highwall mining and surface mining.  The highwall mining method using the continuous miner system (or equivalent) will be the primary method for mining coal.  To prepare for highwall mining, the mine will initially construct a trench to allow for the continuous miner system.

[bookmark: _Toc437185684]MP.1.2.1	Highwall Mining

RAMACO		Brook Mine

To prepare for highwall mining, the mine will first construct a trench mine to create working areas for highwall mining equipment.  Excavated trenches are also referred to as slots.  The coal will be removed from the trench area.  Trenches are generally located in areas of low strip ratios, or those locations where coal seams are closer to the existing surface.  Trenches will be as straight as possible to minimize highwall continuous miner alignment changes.  The minimum trench floor width will be 150 feet.  This width is governed by the Mine Safety and Health Administration (MSHA).  This pit floor width will also provide sufficient room during highwall mining to maneuver the highwall mining launch vehicle, store associated cars, and load stockpiled coal.  Large equipment should be able to pass between the launch vehicle and the trench wall.  The highwalls will have a 65-degree bench slope to provide a stable trench environment.  Where the trench intersects the burnt Monarch
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coal seam, a minimum 35-foot wide safety bench will be added. Benches will be constructed with a width appropriate to soil type and conditions, and will comply with all MHSA design and safety standards. When the Carney and Masters coal seams come close to convergence, a near vertical wall 1H:8V will be used to maintain the desired pit width.  A schematic of a generalized trench cross section is shown on Figure MP.1-2.

The trench mining operations will attempt to maintain a consistent distance in front of the highwall mining activities.  Trench construction activities will primarily be in a separate part of the trench away from the highwall mining activities.  As overburden is removed, it will be hauled to a location in the trench behind the continuous miner and placed as spoil.  The initial trench material may need to be stockpiled and stockpiling will be necessary when there is insufficient backfill room.  After the highwall miner has completed mining, the surface mining equipment will switch places with the highwall mining equipment within the same trench.  The highwall mining equipment will mine in the newly excavated trench, and the surface mining equipment will replace spoil where the highwall mining equipment has completed mining activities.

To minimize stockpiling, spoil may be hauled from the initial excavation in one trench to the final highwall area of another pit.  Ramps will generally be constructed of spoil material end-dumped at a 6-percent to 8-percent grade to the trench surface depending on haul equipment used.  A dozer will assist spoil dumping activities.  End-dumping will connect with previous backfilling efforts and a dozer will complete leveling of the backfilling.

A continuous miner, or a machine that mines remotely from the operator, will be used to mine the coal roughly perpendicular to the trench.  The coal is transported from the continuous miner back to the open surface by a conveyance system that is incrementally increased in length as the continuous miner advances further into the coal seam.  The conveyance cars transport the coal to a stacking conveyor in the trench.  The continuous miner advances the tunnel to the maximum length allowed by equipment design and geologic conditions, usually up to penetration depths of approximately 1,500 to 2,000 feet.  Cutting heights for the tunnel vary with the coal seam and the cutter head chosen but typically range from 30" to 28'.  The tunnel width will also vary based on the cutter head chosen but is typically 11.5'.  After the continuous miner reaches the desired penetration depth, it is then retracted from the tunnel to mine another parallel to the previous.  Protective coal pillars are left between the tunnels to support the weight of the overburden typically 5-8 ft thick with protective barrier pillars 6-12 ft thick which protect against collapse.  When possible, continuous miner panels will be driven on both sides of the trench.  Continuous miner tunnel’s will usually be completed without delay once started.  No workers are exposed to any underground workings at any time.  Figure MP.1-3 shows a generalized schematic of the highwall mining operation. The coal will be transported from the stockpiles created by the continuous miner using loaders and trucks.

[bookmark: _Toc437185685]MP.1.2.2	Surface Mining

The Brook Mine contains reserves of relatively low strip ratios (maximum of 5 to 1) where surface mining will be conducted.  The method used for surface mining is a dozer push.  Figure MP.1-4 is a generalized schematic showing the manner in which overburden will be moved to expose coal during the surface area mining operations. The coal will be removed using loaders and trucks. Additionally surface mining will be conducted to expose the highwall for mining by the continuous miner. Brook will utilize one of three methods, contour mining, trench mining, or open cast mining. Figure MP.1-5 depicts these methods. Contour mining consists of exposing a highwall while following a coal seam along the side of the hill. Trench mining is used to mine ore coal from both sides of the trench and is used when an open pit is not an option. Open cast is used to mine coal from underneath the final highwall, which is typical of open pit operations that have reached their stripping limit.
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[bookmark: _Toc437185686]MP.1.3	Acreage to Be Affected Annually

Surface disturbance acreage at the Brook Mine will result from trench mining activities, surface area mining activities, and construction of facilities.  Highwall mining will not cause surface disturbance other than the associated disturbance caused by trench mining.  Table MP.1-1 lists the projected disturbance.  Exhibit MP.1-1 provides a visual representation of the surface acreage to be disturbed.  Exhibit MP.1-1 also shows the disturbance limit boundary and the affected area boundary within the Brook Mine Permit Area.

The disturbance boundary includes all lands that will be physically and directly disturbed during mining. The affected area boundary includes all lands within the disturbance boundary plus additional lands that have the potential to be disturbed by mining. The majority of these lands include those lands which are above continuous miner activities with the potential for subsidence which is addressed in Section MP.13.

[bookmark: _Toc437185687]MP.1.4	Overburden Handling

Initial overburden box cut material will be stockpiled for use as fill in adjacent void areas. Overburden will be hauled to the point of previous excavation adjacent to the ongoing highwall mining activity.  The overburden will be loaded into trucks using rubber-tired front-end loaders.  The trucks will convey the overburden to the back fill or stockpiles. End-dumping will connect with previous backfilling efforts.  A bulldozer will complete leveling of the backfill material.  As new trenches are developed, overburden will be hauled to preceding trenches behind the continuing highwall mining activity. Some stockpiling of overburden outside of the trenches will be required until highwall mining has been completed and the trench has been completely abandoned by highwall mining operations.  By the end of mining activities, all spoil material will be backfilled into trenches or other surface mining excavation areas.

[bookmark: _Toc437185688]MP.1.5	Mineral Handling

Coal from both highwall and surface mining production will be crushed by portable, in-pit crushers.  Coal will either be temporarily stored in the pit or 
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directly hauled off site.  The coal will be loaded into trucks using rubber-tired front-end loaders.

[bookmark: _Toc437185689]MP.1.6	Permit Term

Mining will occur over a 12-year period beginning in 2016 (corresponds to Year 0 in all Exhibits, Figures, Tables, and text), and completing in 2027.  From 2028 through 2031, only reclamation activities will occur.  The permit will be renewed on a five year cycle based on the approval date of the permit.

[bookmark: _Toc437185690]MP.1.7	Annual Production

Estimated annual production (in tons) is shown in Table MP.1-2.  The total estimated production over the life of the mine is also presented in Table MP.1-2.

[bookmark: _Toc437185691]MP.1.8	Mine Equipment

Similar equipment will be used for the construction of the trench and the surface mining.  Table MP.1-3 lists the anticipated mining equipment used to construct the trench and surface mining. Table MP.1-4 lists the equipment anticipated for the highwall mining operation.  Equipment manufacturers and types are shown for size or capacity reference only. Some of the equipment listed on table MP.1-3 will also be used for the highwall mining operation such as the bus and pickup trucks.

[bookmark: _Toc437185692]MP.1.9	Relationship and Impact of Operations on Existing Structures and Adjacent Mining Operations

The Brook Mine will only have marginal impact on existing man-made structures.  Oil and gas wells, rights-of-way, roads, and surface ownership are listed in the Adjudication File.  Refer to the Adjudication File for these locations.
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Any structure within the Brook Mine Permit Area that is directly affected by mining activities will be properly abandoned and removed or relocated before mining activities commence.  Relocation and/or abandonment criteria and procedures will be established to minimize significant impacts to the postmining land use plan.

If mining operations disrupt power or phone lines, the lines will be relocated and put into service before the old lines are abandoned.  This will be done to minimize power or phone interruptions.

Relocation of roadways will be coordinated with Sheridan County or the road owner for design and relocation procedures.  Interruption to traffic flow will be mitigated through previously formulated plans.

The Brook Mine will operate in conjunction with Taylor Quarry (Permit No. SP-757).  The Taylor Quarry Permit Boundary is shown on Exhibit MP.1-1.  The mine will work with Taylor Quarry to minimize impacts on Taylor Quarry’s operation.  Details regarding dual permitted areas are provided in Section MP.22.

[bookmark: _Toc437185693]MP.2	MINE FACILITIES

[bookmark: _Toc437185694]MP.2.1	Personnel and Equipment Facilities

The approximate locations of mine facilities are shown on Exhibit MP.2-1.

[bookmark: _Toc437185695]MP.2.1.1	Administration Building

The administration building will be located in Sheridan. The administration building will contain offices, a conference room, and training facilities.

[bookmark: _Toc437185696]MP.2.1.2	Change House and Equipment Service Shop

The change house includes offices, shower facilities for employees, and a large meeting area and equipment service facility.  Waste oil and lubricants will be temporarily stored in the equipment service facility until they can be transported to an offsite disposal facility.  The equipment facility area will 
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include wash bays.  Wash down water will be routed to a wastewater impoundment.

[bookmark: _Toc437185697]MP.2.1.3	Additional Facilities

Additional facilities required for mine operation that will be located in the vicinity of the change house and shop facilities will include a truck tire shop, a lab/sample building, and a substation for power.  A truck ready line will also be located near the change house.  The truck ready line will be large enough to accommodate the number of rock trucks and coal trucks required to conduct operations.  A parking lot near the entrance of this facility area will be used for employees and visitors to park personal vehicles.

[bookmark: _Toc437185698]MP.2.1.4	Fuel Station

The fuel station will store both diesel fuel and gasoline in aboveground tanks.  Should the aboveground tanks store more than 1,320 gallons of petroleum products, the Spill Prevention, Control, and Countermeasure (SPCC) plan will be available onsite at the Brook Mine for review and inspection by the Environmental Protection Agency (EPA) according to 40 CFR Part 112.

[bookmark: _Toc437185699]MP.2.1.5	Cistern

A cistern will be installed near the change house and equipment service facilities for storage of potable water.

[bookmark: _Toc437185700]MP.2.1.6	Septic Tank and Leach Field

Sewage wastewater will be handled by means of a septic tank and leach field.  Leach field(s) will handle sewage wastewater from the change house and equipment service shop.  The sewage wastewater will flow by gravity to the leach field(s).  Holding tanks for sewage wastewater from any area away from the septic tank will be emptied and treated by approved waste disposal contractors.  The septic tank and leach field will be designed and constructed in accordance with applicable WDEQ/Water Quality Division (WDEQ/WQD) rules and regulations.
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[bookmark: _Toc437185701]MP.2.2	Coal Handling Facilities

Portable, in-pit crushers will be used at the Brook Mine.  Therefore, crusher facilities will not be constructed.  The crushed coal will be loaded in the pit and hauled using coal trucks.  A certified scale will measure coal tonnage.

[bookmark: _Toc437185702]MP.2.3	Explosive Storage

Prior to the receipt of explosives material and storage, the mine will be required to obtain a permit from the Department of Alcohol, Tobacco and Firearms. The permit will require a pre-inspection of the explosive magazines construction and location specifications to meet the distance requirements for storage of explosives in 27 CFR 555.

The explosives materials will be stored in two secure, and fire proof buildings, constructed on concrete pads to meet the Type 1 magazine specifications in 27 CFR Part 555.  The locations of the explosive material storage will be according to appropriate regulations.  One magazine will contain boosters and the other magazine located at least 60 feet away will contain detonating cord, detonators, and other initiation products.

The explosive magazines will be located in accordance with 27 CFR 555.218, Table of Distances for Storage of Explosive Materials. This will ensure that the magazines will be located a safe distance from all inhabited buildings, public roads, and other explosive storage facilities.  The buildings will be constructed with noncombustible and reasonably bullet-resistant material with screened ventilation openings near the floor and ceiling. The buildings will be locked and posted with danger signs showing the building is an explosive storage area in such a way that a bullet passing through the face of the sign will not hit the magazine. These magazines will be used exclusively for the storage of detonators and related materials, such as safety fuse and detonating cord. Bulk storage of ammonium nitrate-fuel oil (ANFO) components will be separated from the magazine area as required under 30 CFR 77.1301. Any 
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emulsions, water gels, and slurry explosives will be stored separately from detonators, initiator products, and ANFO.  Locations of explosive storage will be according to regulations.

[bookmark: _Toc437185703]MP.2.4	Power Transmission and Communication Lines

Electrical power will be transmitted to the mine property by a 3-phase 4160-Volt line.

Electric power will be purchased from Powder River Energy Corporation.  Power distribution and electrical equipment will be constructed to comply with applicable federal, state, and local codes.  Power lines within the Brook Mine Permit Area will be constructed to minimize impacts on raptors, as discussed in the Plan to Minimize Adverse Impacts on Fish and Wildlife.

Telephone service will be installed by tapping into a local communications carrier.  Communications within the Permit Area will be by mobile business band radios.

[bookmark: _Toc437185704]MP.2.5	Stockpiles

Separate topsoil and overburden stockpiles will be required for reclamation activities.  The design of stockpiles is discussed in Section MP.4.  Stockpile locations are shown on Exhibit MP.4-3.

[bookmark: _Toc437185705]MP.2.6	Access Control Features

The mine will control access to the Brook Mine to protect the health and safety of the mine workforce, general public, wildlife, and livestock.  A guardhouse will be installed at the entrance to the Brook Mine.  Fencing will be constructed around mining activities to prevent wildlife, livestock, and the general public from mistakenly entering.  Fencing construction will follow recommendations found in WDEQ/LQD Guideline Number 10:  Fencing.  Signs and markers will be placed to alert the general public to the permit boundary.  Signs, markers, and buffer zones are discussed in Section MP.12.  Locations of access control features are shown on Exhibit MP.2-1.

[bookmark: _Toc437185706]MP.2.7	Hydrologic Control Structures

Sedimentation, wastewater, and flood control reservoirs, diversion ditches, and mine pit dewatering are discussed in Section MP.5.

[bookmark: _Toc437185707]MP.2.8	Solid Waste Disposal

Refuse disposal is discussed in Section MP.10.

[bookmark: _Toc437185708]MP.3	ROADS, RAILROADS AND OTHER TRANSPORT SYSTEMS

[bookmark: _Toc437185709]MP.3.1	Roads

Roads are defined in WDEQ/LQD Rules and Regulations (R&R) Chapter 1, Section 2(ds) (12/17/2012).  All roads will be classified in one of two general road categories according to the WDEQ/LQD road classification system in Chapter 4, Section 2(j)(i)(12/17/2012):  primary roads or ancillary roads.  Primary roads are any road used for transporting mineral or spoil, or frequently used for access or other purposes for a period in excess of six months, or roads to be retained for postmining use.  Ancillary roads are all other roads not classified as primary roads. The road system at and adjacent to the Brook Mine will consist of public access roads, primary access roads, primary haul roads, and ancillary roads.

Roads will be designed and constructed as outlined in Chapter 4, Section 2(j) of the WDEQ/LQD R&R (12/17/2012).  Approval will be obtained from the WDEQ/LQD prior to new road construction activities outside of the immediate mining area which are not detailed in this document.  Primary access roads located outside of the immediate mining area will be designed and constructed in accordance with good engineering and environmental practice, and will comply with applicable state and federal regulations.  All roads will be closed to vehicular traffic when no longer needed, and then reclaimed unless retention is part of the approved post mining land use.

[bookmark: _Toc437185710]MP.3.1.1	Public Access Roads

Public roads are defined in WDEQ/LQD R&R Chapter 1, Section 2(di) (12/17/2012).  Public roads are:  1) designated public pursuant to laws of the jurisdiction; 2) maintained with public funds; 3) substantially used by the public (more than incidental use); and 4) subject to meeting road construction standards for other public roads of the same classification in the local jurisdiction.

Wyoming State Highway 338 provides general access to the Brook Mine entrance. Wyoming State Highway 339 connects 338 to Interstate 90 (I-90) near the entrance to the mine. The permit area is adjacent to I-90.  Wyoming State Highway 345 runs parallel to I-90 until it intersects U.S. Highway 14, and provides additional access to the permit area.  County roads that provide access to the permit area include Slater Creek Road, Ash Creek Road, Monarch Road, Acme Road, and Kleenburn Road.  Public roads in the vicinity are described in detail in Appendix D1 “Land Use.”  Public roads that provide access to the Brook Mine are shown on Exhibit MP.3-1.

[bookmark: _Toc437185711]MP.3.1.2	Primary Access Roads

Access roads by WDEQ/LQD definition are primary roads.  Being primary roads, design of access roads will be certified in a report by a registered professional engineer.  Access to the Brook Mine will be provided by existing roadways. Locations of the access roads are shown on Exhibit MP.3-1.

Access roads will be surfaced with adequate material considering volume of traffic, and weight and speed of vehicles using the road.  Standards regarding location and drainage control for primary roads are outlined in WDEQ/LQD R&R Chapter 4, Section 2(j)(vii)(C & D) (12/17/2012).

Design and specifications of access roads joining with public roads will be coordinated with the Wyoming Highway Department.

[bookmark: _Toc437185712]MP.3.1.3	Primary Haul Roads

By WDEQ/LQD definition in R&R Chapter 4, Section 2(j)(i)(B) (12/17/2012), any road used for transporting mineral or spoil is a primary road.  Therefore, haul roads are classified as primary roads.  Design of haul roads will be certified by a registered professional engineer.
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Haul roads will be designed with consideration for traffic volumes and the weight and speed of vehicles using the road, and will be surfaced accordingly with appropriate material.  Standards regarding location and drainage control for primary roads are outlined in WDEQ/LQD R&R Chapter 4, Section 2(j)(vii)(C & D) (12/17/2012).

Primary haul roads will vary in width, depending upon the vehicular traffic using the road.  The width will be adjusted to provide sufficient passing room.  Haul roads will be crowned with a high center and the travelled way generally sloping at a two-percent grade from the center to each respective drainage ditch.  Shoulders will generally slope at a 3H:1V grade to the drainage ditch.  Cut and fill slopes will be stable at no steeper than 2H:1V grades.  Curves will be superelevated, and protective berms will be placed in required areas along the road surface edge.  Profile grades will be no greater than eight percent.  Exhibit MP.3-1 shows the locations of primary haul roads at the Brook Mine.  Exhibit MP.3-2 provides the designs for the haul roads showing the plans, profiles, and typical cross sections.

[bookmark: _Toc437185713]MP.3.1.4	Ancillary Roads

Ancillary roads are all roads not classified as primary roads according to WDEQ/LQD R&R Chapter 4, Section 2(j)(i)(C) (12/17/2012).  Roads located within the immediate mining area are exempt from mine plan design considerations and include ramps, roads associated with the coal removal and spoil areas, roads where topsoil and overburden are being moved and areas undergoing active reclamation.  These roads are generally considered ancillary roads, and move frequently as mining progresses.  The roads will be developed with consideration given to the type of equipment operating on the road, safety considerations, and surrounding conditions.  Safety berms will be installed on all elevated road edges.

[bookmark: _Toc437185714]MP.3.2	Railroad

The Burlington Northern Santa Fe (BNSF) railway borders and traverses through portions of the Brook Mine Permit Area.  The location of the BNSF 
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railway in relation to the Brook Mine Permit Area is presented on Exhibit
MP.3-1.  However, there are no currently planned railways in association with the Brook Mine.

[bookmark: _Toc437185715]MP.3.3	Conveyor System

There are no currently planned conveyor systems at the Brook Mine.

[bookmark: _Toc437185716]MP.4	MINING METHODS, SCHEDULES, AND ASSESSMENTS

[bookmark: _Toc437185717]MP.4.1	Mining Sequence

The expected coal removal sequence is displayed on Exhibit MP.4-1.  Details regarding mining activities will be presented in the annual report. Exhibit MP.15-1 shows the areas within the permit boundary that will be mined using surface mining techniques as well as the areas that will be mined using highwall mining methods.

[bookmark: _Toc437185718]MP.4.2	Topsoil

The composition and nature of topsoil within the Brook Mine Permit Area is detailed in the baseline soil assessment of Appendix D7.

[bookmark: _Toc437185719]MP.4.2.1	Salvage and Handling

All suitable topsoil will be salvaged by typical earth moving equipment.  Topsoil will likely be salvaged and handled with dozers, loaders, and trucks.  WDEQ/LQD Guideline Number 1:  Topsoil and Overburden recommends three steps to guarantee all suitable topsoil is salvaged:

Sampling will be conducted ahead of topsoil stripping activities.  This will be accomplished through drilling or test pits. This data will be used to conduct depth staking prior to salvage operations. Staking will be conducted on 500 foot grid centers.

The equipment operators will be trained in the proper soil salvage techniques such as recognizing color and texture changes that differentiate topsoil from overburden.

As topsoil is salvaged, qualified personnel will supervise the stripping activities to ensure that all topsoil is being salvaged and unsuitable materials are being separated.
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According to WDEQ/LQD R&R Chapter 4, Section 2(c), topsoil may be mixed with subsoil if the subsoil is determined to be a suitable plant-growth medium, but topsoil must be segregated to prevent mixture with spoil and waste material.  RAMACO will follow the recommendations provided in Appendix D7 for the salvage depths of topsoil, and the separation of topsoil from subsoil if subsoil is considered unsuitable.  As noted in Appendix D7, the topsoil and subsoil for Map Units A, B, C, G, H and U are recommended to be stockpiled separately as some areas of the subsoil exhibit characteristics that are close to a “marginal” rating as set by the WDEQ/LQD Guideline 1 Suitability Criteria.  However, the subsoil is still considered “suitable” to the depths specified.  Therefore, the subsoil may be mixed with the topsoil according to WDEQ/LQD R&R Chapter 4, Section 2(c).  Separate topsoil and subsoil stockpiles will not be used.  If subsoil is suitable it will be salvaged, and will be mixed with topsoil.  If subsoil is not suitable, the subsoil will not be salvaged.  If approved, topsoil may remain on areas of minor disturbance such as installation of signs, power poles, light traffic, fence lines, monitoring stations, or drilling.  This is providing that such activities of minor disturbance do not destroy protective vegetation cover.  The topsoil removal sequence is shown on Exhibit MP.4-2.  The average topsoil salvage depth for the Brook Mine is based upon the total disturbance acreage and the total volume of topsoil removed.  The average topsoil salvage depth is approximately 16 inches for the permit area.

Suitable topsoil and subsoil salvage will be conducted in a manner that minimizes the area of disturbance and soil handling. Digging pits to confirm the depth of topsoil before removal begins, as well as leaving small islands of topsoil to verify soil removal depth during the salvaging process will help ensure that only suitable soil is salvaged. Once the topsoil has been salvaged it shall remain in place until such time that it is needed for reclamation in order to reduce handling and disturbance.

Topsoil salvage will be scheduled in such a way that removal during winter months will be minimized. Topsoil salvage that may occur during winter months will only commence if the depth of the topsoil salvaged can be accurately determined to be the recommended depths of removal.  Topsoil will not be salvaged in winter months if high antecedent moisture conditions have led to deep frost cementing the topsoil to the overburden.  Topsoil will be salvaged ahead of planned winter mining activities to avoid complications with deep frost.

[bookmark: _Toc437185720]MP.4.2.2	Volumetric Analysis

Volumetric analysis for topsoil was completed using depths of topsoil provided in Appendix D7.  The depth of topsoil was multiplied by the surface area to be stripped of topsoil to provide a volume of topsoil to be stockpiled.  Table MP.4-1 provides a summary of the topsoil volume removed over the life of the mine, and the name of the destination stockpile.  Table MP.4-2 anticipated end of year volume balance of topsoil stockpiles over the life of the mine.

[bookmark: _Toc437185721]MP.4.2.3	Stockpiles

The locations of topsoil stockpiles are shown on Exhibit MP.4-3.  Stockpiles will be placed on stable areas and in such a way to minimize wind and water erosion and unnecessary compaction.  Stockpiles will not be constructed on unsuitable backfill.  Additionally, no stockpiles will be constructed on areas of known cultural or wildlife significance that require protection or mitigation measures.  Any accumulation of topsoil that meets the definition of a stockpile will be mapped with volumes accounted for in the Annual Report.

Accumulations of topsoil less than six months will be considered temporary topsoil stockpiles.  These stockpiles will be left in a roughened condition at the natural angle of repose to reduce wind and water erosion. Containment ditches will be constructed around the stockpile.  Temporary signs saying “Topsoil” will be placed on all approaches to the topsoil stockpile at no more than 150 feet from the stockpile location. These signs must be in place before stockpiling begins and remain in place as long as the stockpile remains.

Stockpiles left in place for greater than six months but less than one year will be considered short-term stockpiles.  Stockpile slopes will be graded to 3H:1V.  Signs saying “Topsoil” will be placed on all approaches to the topsoil stockpile within 150 feet of the pile. These signs must be in place before stockpiling begins and remain in place as long as the stockpile remains. The stockpile will be seeded the first available seeding season, and have containment ditches running around them as necessary to prevent undo water erosion.  Short-term stockpile volumes will be included in the Annual Report for bond calculation purposes.  Careful record-keeping will ensure that all topsoil is accounted for.

Topsoil stockpiles kept in place for more than one year will be considered long-term stockpiles.  These stockpiles will be permitted and an identification number will be assigned.  Slopes will be graded to a maximum of 3H:1V.  Signs will be placed on all approaches to the topsoil stockpile within 150 feet of the stockpile saying “Topsoil and the pile identification number.” These signs must be in place before stockpiling begins and remain in place as long as the stockpile remains. Containment ditches will be constructed around the stockpile to prevent undo water erosion and permanent loss of topsoil.  WDEQ/LQD approved vegetation will be seeded as the first available seeding season.  Topsoil stockpile design parameters for each stockpile are provided in Table MP.4-3.

[bookmark: _Toc437185722]MP.4.2.4	Stockpile Conservation and Erosion Control

Topsoil stockpiles will be designed and placed to minimize wind and water erosion.  Topsoil stockpiles will have associated sediment control established in advance of construction. Topsoil stockpiles in place for more than six months will be seeded with WDEQ/LQD-approved seed mixtures.  Containment ditches will be placed around the base of stockpiles when necessary to prevent loss of topsoil.  Stockpiles will not be placed in natural or man-made drainages.  Vehicles and equipment will not be allowed to drive on topsoil stockpiles.  The material will not be handled when it is excessively wet.
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Topsoil will be segregated from overburden and other unsuitable materials such as trees and large rocks.

[bookmark: _Toc437185723]MP.4.3	Overburden

The overburden assessment is contained in Appendix D5.  Refer to Appendix D5 for a detailed description of overburden material. As required by WDEQ/LQD additional overburden suitability samples and analysis will be conducted prior to mining related disturbance. Sampling frequency will consist of at least one sample at both ends of a trench and at least one sample every 1,500 feet of trench length.

[bookmark: _Toc437185724]MP.4.3.1	Overburden Removal Methods

Overburden removal begins after topsoil has been stripped and stockpiled.  Overburden will be removed through the process of drilling, blasting, loading, and hauling.  Standard drilling and blasting methods will be used.  The drilling and blasting process is described in detail in Section MP.14.  Due to frequent moving requirements, front-end loaders will be used to load the blasted overburden material into haul trucks.  The trenches are located in relatively low strip ratios to minimize the amount of overburden requiring movement to expose the coal seam to allow for highwall mining.  Overburden will generally be hauled along the trench floor from the excavation area to the location of the last highwall mining activities.  When the volume of excavated overburden exceeds that which can be backfilled behind the highwall mining activities, overburden will be stockpiled. Overburden materials will not be placed or allowed on to native topsoil during overburden removal operations.

[bookmark: _Toc437185725]MP.4.3.2	Overburden Removal Sequence

The overburden removal sequence is shown on Exhibit MP.4-4.  This exhibit shows overburden removed for trenches and surface mine areas.

[bookmark: _Toc437185726]MP.4.3.3	Compaction and Stabilization

Overburden will be compacted through heavy equipment traffic.  Operating history in the Powder River Basin area has indicated that stability is achieved in the spoil through heavy equipment traffic without any special compaction efforts.
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[bookmark: _Toc437185727]MP.4.3.4	Volumetric Analysis

Table MP.4-4 presents the overburden mass balance for the life of mine while Table MP.4-5 presents the overburden stockpile summary.  The overburden thickness is shown on Exhibit D5-4, Exhibit 1.  The surface mining has an average strip ratio of 2.0:1 bank cubic yards of overburden per ton of coal removed (bcy/t).  The average strip ratio is 10.5:1 bcy/t for the trench cuts.  No strip ratio is calculated for highwall mining.

A swell factor of 16 percent was assumed for the Brook Mine and is taken from the Standard Handbook of Civil Engineers. Table MP.4-9 lists typical swell and load factors of materials.  Using this swell factor, postmining contours were developed.  Subsequent calculations using the postmining pit volume and available backfill material were run to adjust and verify the postmining contours.  The mine will monitor the backfilling operation to compare bank volumes with backfilled volumes, and also to determine the amount of settling as a function of time.  The mine will also establish a system of bench marks, or other suitable reference points, on the reclaimed surfaces in order to determine if uneven settling is occurring.  Within 12 months after an area of at least 120 acres in surface area has been rough graded to final design, the mine will evaluate the swell for the backfill.  If the swell significantly differs from the anticipated swell factors, the postmining topography will be revised. Revising the postmining topography will not require a permit revision to the Reclamation Plan unless the revised postmine topography differs from the approved topography by 20 feet or greater.  Data collected from the monitoring programs will be submitted to WDEQ/LQD in the Annual Report.

[bookmark: _Toc437185728]MP.4.3.5	Stockpiles

Standard procedures for overburden handling are outlined in WDEQ/LQD R&R Chapter 4, Section (2)(c)(xi).  Overburden stockpiles will be segregated from all topsoil and subsoil materials.  Overburden stockpiles will be placed to facilitate reclamation activities.  Overburden stockpiles will avoid obstructing ephemeral, intermittent, and perennial drainages to minimize loss by water erosion.  Overburden stockpiles will only block ephemeral drainages if runoff control and sediment control measures are made and approved by WDEQ/LQD.  Any overburden materials determined to be unsuitable, as discussed in Section MP.4.6, will be stored in separate stockpiles from suitable materials. Overburden determined to be suitable as a topsoil substitute will be segregated from topsoil and overburden piles and shall be identified as substitute material by signs no more than 150 feet from the stockpiles of substitute material. Material from temporary stockpiles will be placed as soon as possible in accordance with the Reclamation Plan.

Temporary overburden stockpiles will be in place less than a year.  Stockpiles will not be placed on slopes that exceed 20 degrees; or with proof that the factor of safety of the stockpile stability will be greater than 1.5, and approved by WDEQ/LQD.  The side slope of temporary stockpiles will be the natural angle of repose.

Overburden stockpiles in place longer than a year will have additional measures made to ensure stability such as benching.  The locations of proposed longer term stockpiles are shown on Exhibit MP.4-3.  The locations will be on moderately sloping and naturally stable areas.  The side slopes will be the natural angle of repose.

[bookmark: _Toc437185729]MP.4.4	Coal

Coal targeted by the Brook Mine operation primarily exists in the Fort Union Formation, Tongue River Member.  The Carney Seam is the base of the Tongue River Member.  Below the Tongue River Member is the Fort Union Formation, Lebo Shale Member.  The coal of the property is sub-bituminous in rank.  The coal has typically low sulfur and high moisture content.  The coal seams are characterized as single-bench coal horizons with little in-seam parting material.  Coal seam thicknesses vary from 1 foot to 20 feet.  Geology is discussed in detail in Appendix D5.  Figure MP.4-1 is a generalized schematic of the stratigraphic section.



[bookmark: _Toc437185730]MP.4.4.1	Reserves

At the Brook Mine, reserves can be split into several categories.  Table MP.4-6 breaks the coal reserves down by seam.  The coal seams targeted at the Brook Mine are:  Monarch, Upper Carney, Lower Carney, Carney, and Masters.

[bookmark: _Toc437185731]MP.4.4.2	Removal and Recovery

Exhibit MP.4-1 displays the coal removal sequence for the life of the mine.  Coal will be removed from the trenches excavated to prepare for the highwall mining; from the highwall mining tunnels; and from surface mining.  Any seams greater than 4 feet in thickness encountered during either trench mining activities or surface mining activities will likely require drilling and blasting to induce breakage of the coal prior to removal.  The coal will be crushed using portable in-pit crushers, and screened to ensure consistency.  It will be loaded using a front-end loader with a coal bucket.  The front-end loader will load the coal into trucks.  The trucks will haul the coal offsite.  Any coal not immediately hauled from the site will be temporarily stored in the pit.  It is assumed the mineable recovery efficiency for surface area mining and trench mining will be ninety percent.  The process flow diagram for surface mining is shown on Figure MP.4-2.

In the highwall mining operation, coal will be recovered by a remote-controlled continuous miner and conveyor system.  A variety of cutting heads can be used with the continuous miner depending upon the thickness of the coal seam.  The recovery efficiency for the highwall mining operation is assumed to be forty to sixty-five percent.  Recovery efficiency for highwall mining is dependent upon seam thickness and reserve area.  Recovery efficiency for highwall mining is reduced from surface mining because protective web pillars of coal are left in place between each tunnel to support the overburden.  The process flow diagram for highwall mining is shown on Figure MP.4-3.

[bookmark: _Toc437185732]MP.4.5	Other Minerals

Scoria is the only other mineral anticipated to be recovered at the Brook Mine.  Scoria is created when a coal seam burns underground and the heat from the burning coal bakes the minerals and rocks above the coal.  The baking results in an erosion-resistant, natural brick-like material.  A majority of the Monarch seam is burnt, which led to the formation of scoria.  Scoria will be used as a base or sub-base material for roads.  Scoria will be obtained from Taylor Quarry (Permit No. SP-757).  The Taylor Quarry Permit Boundary is located within the proposed Brook Mine Permit Boundary see Section 22 for the discussion of the dual permitted use.

[bookmark: _Toc437185733]MP.4.6	Unsuitable Overburden Materials

Sampling procedures will be performed at the Brook Mine to ensure that overburden materials that exhibit toxic-forming or acid potential characteristics will be separated from plant growth media.  Such overburden materials are considered unsuitable for revegetation purposes.  WDEQ/LQD specifies specific constituent concentrations in soils that deem the soils unsuitable.  The following subsections discuss the manner in which unsuitable overburden materials will be identified and isolated from plant growth media, ephemeral drainages, permanent impoundments, and 100-year flood plains.

[bookmark: _Toc437185734]MP.4.6.1	Overburden Sampling Program

Overburden quality sampling was conducted at the Brook Mine during baseline investigations.  These baseline studies were discussed in Appendix D5.  Any additional overburden quality sampling will be submitted to WDEQ/LQD in the mine’s annual reports.  Table MP.4-7 lists constituents and the concentrations, levels, or properties of these constituents that make overburden materials unsuitable for revegetation purposes.

During mining operations, an overburden sampling program will be used to identify the presence of unsuitable material.  The sampling program will include one drill hole sample taken every 40 acres (16 sample locations per
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square mile) within areas where surface operations will cause removal of overburden down to the level of the coal seam to determine if mining operations will encounter unsuitable materials when overburden are excavated.  If an area of unsuitable material is encountered during this sampling program, then additional holes will be drilled to delineate the zone of unsuitable material.

Samples will be taken and analyzed for each 40-acre sampling unit (WDEQ/LQD, 1994).  Samples will be obtained by using a drill rig to sample the overburden directly in front of the advancing face of the mine area.  Samples may also be obtained from developmental drilling.  For cored drill holes, a sample will be obtained to represent each 10 feet of overburden depth.  Drill holes where chip samples are collected, a composite sample for each 5 feet of overburden will be collected.

Each sample will be analyzed for the constituents listed in Table MP.4-7.  WDEQ/LQD Guideline Number 1 lists the recommended procedures for analyzing soils and overburden.  Should any strata be considered unsuitable based upon the criteria, overburden stripping and backfilling operations will then be scheduled so that the identified unsuitable strata are not placed in the uppermost four feet (rooting zone) of the final backfill thickness; not within six feet of the spoil surface beneath ephemeral channels; and not within 10 feet of the spoil surface beneath permanent impoundments or major channels and their 100-year floodplains.

Baseline data will be used as a general guide to locations and suspect strata for the overburden sampling program.  The primary purpose of overburden sampling is to further delineate suspect strata and supplement baseline data.  Based on the baseline investigations presented in Appendix D5, it is anticipated that no unsuitable overburden will be encountered.  If unsuitable overburden materials are encountered, they will be immediately placed outside of the aforementioned zones during ongoing reclamation activities or stockpiled for future placement to ensure that the materials won’t be placed within the aforementioned root zones, drainages, and floodplains.
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[bookmark: _Toc437185735]MP.4.6.2	Backfill Sampling Program

The quality of the replaced backfill will be monitored prior to the replacement of topsoil to ensure that unsuitable materials have been successfully excluded from the surface four feet of backfilled overburden for uplands, six feet for ephemeral channels, and 10 feet for permanent impoundments or major channels and their 100-year floodplains.  Sampling will include the collection of two composite samples taken over a depth of four feet (0-2 foot and 2-4 foot intervals), with the sampling grid set on 500-foot centers.  The total depth of suitable material in stream channels and impoundments will be sampled by 2-foot increments in the first four feet, and 3-foot increments for any sample depths greater than four feet.  The samples will be analyzed for the constituents mentioned in the previous section, and according to the methods listed in WDEQ/LQD Guideline Number 1.

If any spoil located in the surface four feet of the backfilled spoil, or within the other critical depths described previously, is found to exceed the suitability limitations in Table MP.4-7, an enhanced sampling program will be implemented to determine the extent of unsuitable material.  The enhanced sampling program will collect additional samples using a 100-foot grid radiating away from the hole where unsuitable materials were found until the extent of the unsuitable materials can be determined.  A mitigation program will be implemented to treat the unsuitable material in-place, cover the material with sufficient suitable material to bring the depth into compliance, or remove the unsuitable material and replace it with a comparable amount of suitable backfill material.  Following mitigation, the sampling and analysis will be repeated to assure the mitigation was successful.

The results of the overburden sampling and backfill sampling programs will be included in the annual report to WDEQ/LQD.  Details reported will include the following:

The location of the overburden and backfill sampling sites,

The lithology of the overburden at the sampling site, and

The results of all chemical and physical analyses run on the samples.

[bookmark: _Toc437185736]MP.4.7	Spoil Backfilling

Spoil backfilling will occur progressively during mining to reduce the time required for final reclamation, and to return the land to more natural
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topography in an expedient manner.  The spoil backfilling sequence is shown on Exhibit MP.4-5. Spoil will be backfilled primarily within the trench from which it was originally removed and/or in areas in which the spoil has similar characteristics to the surrounding material.

Using WDEQ/LQD’s recommended calculation in the Coal Standard Operating Procedure (SOP) 3.1 (March 1998), the Brook Mine is considered an Approximate Original Contour (AOC) mine.  The Brook Mine’s volume replacement ratio has been calculated at 1.03.  The calculations to determine this ratio are shown in Table MP.4-8.

Postmining topography (PMT) is discussed in the Reclamation Plan, and is illustrated on Exhibit RP.3-1.  The PMT was developed to conform to the postmining land use plan, to facilitate natural drainage, to be erosionally stable, to be physically stable, and to blend with the natural topography.

[bookmark: _Toc437185737]MP.5	MINING HYDROLOGY

Premining hydrology is described in detail in Appendix D6.  The following subsections describe hydrology during mining activities at the Brook Mine.

[bookmark: _Toc437185738]MP.5.1	Surface Drainage and Erosion Control Plan

Surface drainage plans have been prepared so that runoff from disturbed lands passes through sedimentation controls before being discharged in the Tongue River, Goose Creek, or undisturbed portions of Slater Creek, Hidden Water Creek, and East Fork Early Creek.  Runoff from disturbed lands will be treated by sediment control measures before leaving the permit area.  Reservoir sizes will be minimized by, where practical, conveying undisturbed runoff away from disturbed areas.  Exhibit MP.5-1 shows the hydrologic control plan.  Erosion from small areas will be controlled using alternative sediment control measures (ASCMs) as discussed in Addendum MP-1.  In addition to ASCMs, mine trenches will also serve as sediment control. The locations of ASCMs and the appropriate type used according to conditions, as well mine trench locations are shown on Exhibit MP.5-1.  As per Guideline Number 15, ASCMs will not be used as the primary form of sediment control for drainage
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from facilities areas, coal stockpiles, mine pits, and other forms of process water within one half of a mile of channel distance from Class 1 or Class 2 streams, which include the Tongue River and Goose Creek.  Exhibit MP.5-1 shows the half-mile buffer from the Tongue River and Goose Creek in which ASCMs will not be used as the primary sediment control.

As stated in Addendum MP-1, ASCMs with drainage areas of greater than 30 acres will require additional design information submitted to WDEQ/LQD, as specified by Guideline Number 15.  Any ASCMs with drainage areas greater than 30 acres are shown with the associated drainage areas on Exhibit MP.5-1.  If any ASCMs have drainage areas of greater than 30 acres, the designs are provided in Addendum MP-2.  According to Guideline Number 15, any ASCMs that drain to large receiving streams with a drainage area of greater than 1.0 square mile, additional monitoring will be required to include one, or both, of the following:

Repeat surveys of representative permanently benchmarked stream channel cross sections located within the disturbed reach of the channel and continuing into the receiving stream channel.

Upstream and downstream sediment yield monitoring stations.

For ASCMs that drain to large receiving streams such as Slater Creek, the Tongue River, or Goose Creek (providing the ASCMs are further than a half-mile from the Tongue River or Goose Creek), RAMACO commits to monitoring the stream channel cross sections or having upstream and downstream sediment yield monitoring stations to ensure the ASCMs are functioning properly.

[bookmark: _Toc437185739]MP.5.2	Sedimentation and Wastewater Impoundments

Sediment and wastewater impounds at the Brook Mine will be designed as described in the following subsections that describe the typical design criteria and construction standards for sediment and wastewater impoundments. The designs for sedimentation and typical wastewater reservoirs required for mining operations within five years of ensuing operations are provided in Addendum MP-2.  The locations of sedimentation impoundments in relation to the permit area are shown on the hydrologic control plan in Exhibit MP.5-1.  The location for the wastewater impoundment is not shown on Exhibit MP.5-1 and has not been determined yet, but the typical design is shown in Exhibit 12 in Addendum MP-2. 

[bookmark: _Toc437185740]MP.5.2.1	General Design Criteria

The designs of sedimentation and wastewater reservoirs are based on the following criteria:

WDEQ/LQD regulations, WDEQ/WQD regulations, Office of Surface Mining (OSM) regulations, and Wyoming State Engineer’s Office (SEO) regulations.
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Provide the required storage volume to contain the runoff volume from the 10-year, 24-hour precipitation event and three years of sediment accumulation.  If the reservoir is associated with a discharge permit (the storage volume is not categorically required to contain the 10-year, 24-hour event), any storm smaller than the 10-year, 24-hour event resulting in discharge must attain either the Total Suspended Solids effluent limits or the Total Settleable Solids effluent limits (WDEQ/LQD 2003).

Provide an emergency spillway that is capable of safely passing the peak discharge from a 25-year, 6-hour precipitation event (WDEQ/LQD, 2003).

Maintain a minimum of 1.5 feet of freeboard.

Trap the sediment as near the source as possible.

Bypass surface runoff from undisturbed areas to avoid contamination from disturbed areas where practical.

Minimize the number of reservoirs which receive mine pit water.

Segregate sewage from industrial pit water.

Demonstrate that wastewater ponds cause no impact to groundwater and/or line wastewater ponds and institute a monitoring regime to reduce the impact to groundwater (WDEQ/LQD, 2003).

Runoff hydrographs for reservoir design are generated using rainfall runoff models based on Soil Conservation Service (SCS) triangular hydrograph methods.  Precipitation duration-frequency information used is shown in Table D6.1-4.  Versions of the Universal Soil Loss Equation (USLE), and an appropriate sediment delivery ratio, are used to determine sediment accumulation. Reservoirs are designed to settle out sediment by gravity separation.  Stored water may be used for dust suppression.

[bookmark: _Toc437185741]MP.5.2.2	General Construction Standards

Topsoil will be removed from the sediment storage level and dam foot print and stored in topsoil stockpiles prior to construction of reservoirs.  Suitable fill material for embankments will generally be obtained by excavating within the reservoir basin and/or facilities area.  Fill will be free of all vegetative matter, trash, and frozen soil.  Suitable material for earth-fill embankments consists of the following:

materials of relatively low compressibility and low permeability,

no rocks larger than 6 inches within 5 feet of the interior slope surface of the embankment,

rocks larger than 6 inches, but smaller than 12 inches in the largest dimension, may occur in the remainder of the embankment if their overall volume is less than 25% of the total volume, and

embankment faces and surrounding areas will be vegetated unless riprapped (WDEQ/LQD, 2003).

The embankment, its foundation, and its abutments will be designed to be stable.  The fill material will be compacted at optimum moisture content until a specified soil density is achieved.  Anti-seep collars or seepage control 
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drains will be provided around pipe spillways to avoid piping (WDEQ/LQD, 2003).

Reservoirs will be inspected during construction by a professional engineer (P.E.) registered in the state of Wyoming.  A post-construction P.E. certification must be on file at the mine site.  If the P.E. determines the reservoir was constructed according to the original designs and follows prudent engineering practices, an as-built engineering drawing is not required.  If the post-construction inspection determines the reservoir was not constructed according to the original P.E.-certified designs, the P.E. must determine if the difference is within prudent engineering practices.  If this is the case, a simple post-construction P.E. certification statement is adequate.  Should post-construction deviations exceed normal engineering practices, P.E.-certified as-built drawings will be required.  The as-built drawings will then replace the original designs via the WDEQ/LQD revision process (WDEQ/LQD, 2003).

[bookmark: _Toc437185742]MP.5.3	Flood Control

Flood control structures have no sediment control or process water functions.  They receive no waters from lands disturbed by mining activities.  According to WDEQ/LQD Guideline Number 13, flood control structures are not required by LQD or WQD statutes, and therefore have no specific design standards.  Flood control structures are only required to be designed with current and prudent engineering practices. Topsoil protection, road construction, and design criteria will be incorporated in the Permit to Mine.  Topsoil will be salvaged below the high water line (WDEQ/LQD, 2003). The mine may request to salvage topsoil to the normal water line when water is held above the normal water level for less than 30 days.

Flood control reservoirs will be designed for appropriate precipitation events based on their expected lifespan and other risk factors.  Should a flood control reservoir be used for sediment control, all regulations regarding sediment control structures will apply (see Section MP.5.2).  The reservoirs will be dewatered following significant runoff events to maintain the desired flood
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capacity.  The water may be used for dust control and other purposes within the mine area, or captured in pit sumps and pumped to sedimentation reservoirs for treatment and discharge.  Each reservoir will have an emergency spillway capable of safely discharging the peak flow from a 25-year, 6-hour precipitation event, unless the impoundment is completely incised.  The general construction standards for flood control reservoirs will follow those outlined in Section MP.5.2.2 for sediment control reservoirs.  Designs for flood control reservoirs required within the five years of ensuing mining operations are provided in Addendum MP-2.  The locations of flood control reservoirs in respect to the permit area are provided in Exhibit MP.5-1.

[bookmark: _Toc437185743]MP.5.4	Diversions

Diversions may be used to control runoff, prevent uncontaminated runoff from entering disturbed areas, and prevent the flow of natural streams from entering the trenches or pits.  The reasons for using diversions include controlling water pollution; controlling unnecessary erosion; protecting the on-going operation; and protecting the water rights of downstream users.  Diversions will be designed to assure public safety, prevent material damage outside of the permit area, and minimize adverse impacts to the hydrologic balance.  Any permanent diversions of intermittent and perennial streams will be designed to be erosionally and geomorphically compatible with the natural drainage system.  Permanent diversion designs will be certified by a P.E.  All currently planned diversions within the Brook Mine permit boundary are temporary. Whenever diversions are no longer needed for the original purpose, the diversion will be removed and the disturbed land will be regraded and revegetated (WDEQ/LQD, December 2012).  Diversions will be designed for a minimum flow from the 2-year, 6-hour event (see Appendix D6 for precipitation duration-frequency values specific to the Brook Mine).  However, WDEQ/LQD Guideline Number 8 recommends that the design flow for diversions be chosen based on the diversion’s expected lifetime.  Table MP.5-1 lists the recommended event return period based on the expected life of the diversion.  Diversions with a design life greater than a 20 years but not permanent, the
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mine will submit design methodology, criteria, assumptions, and calculations.  The erodibility of channel materials will be evaluated.  If the design life is less than 20 years, the mine will demonstrate that the design discharge will not exceed permissible velocities (WDEQ/LQD, 2005).  Permissible velocities are 5.0 feet per second (fps) in non-erosive material and 3.0 fps in erosive material.  Should velocities exceed the recommended velocities, diversions will be protected or armored in various ways to prevent erosion of the channel.  When practical, a minimum velocity of 2.0 fps will be designed for to prevent sediment deposition in the channel.  According to WDEQ/LQD R&R Chapter 4, Section 2(e)(iv), the steepest allowable sideslope is one-and-a-half horizontal to one vertical (1½H:1V) in soils or other unconsolidated material.  However, diversions will normally be designed with 3H:1V sideslopes to ensure structural integrity.  Diversions will typically be trapezoidal or triangular in cross-sectional shape.

As presented on Exhibit MP.5-1, diversion ditches are planned for Hidden Water Creek. As shown on this exhibit, all three diversions on Hidden Water Creek will be needed for less than 2 years. The second diversion will have an anticipated life of less than 6 months. Since these diversions are required for such short periods they are designed accordingly. Also, it should be noted that the native channel slope for Hidden Water Creek is approximately 0.01 ft/ft, there, obtaining non-erosive slopes for the diversion is almost impossible, since the native slope produces erosive velocities. Exhibit MP.5-2 provides the designs for the diversions showing the plan, profile, and typical cross section.

[bookmark: _Toc437185744]MP.5.5	Ditch and Culvert Design

[bookmark: _Toc437185745]MP.5.5.1	Collector Ditches

Collector ditches will be used to collect disturbed runoff and convey the water to other sediment control structures.  Ditches constructed in non-erosive material will have a maximum design velocity of 5.0 fps.  Ditches constructed in erosive material will have a maximum design velocity of 3.0 fps.  When practical, ditches will be designed with a minimum velocity of 2.0 fps to avoid sediment deposition in the channel.  The steepest allowable sideslope is 1½H:1V in soils or other unconsolidated material.  However, ditches will normally be designed with 3H:1V sideslopes to ensure ditch structural integrity.  The cross-sectional shape of collector ditches will be either trapezoidal or triangular.

Collector ditches will be vegetated as much as possible.  Topsoil will be salvaged before constructing any collector ditch.  At locations where maximum allowable velocities will be exceeded, riprap or erosion control matting will be used to line the channel.

[bookmark: _Toc437185746]MP.5.5.2	Bypass Ditches

Bypass ditches will be constructed, where practical, to divert runoff from undisturbed areas away from disturbed areas.  The design event for each ditch will depend upon the anticipated life of the ditch, but will be no less than the 2-year, 6-hour event.  Design velocities will match those for collector ditches discussed in Section MP.5.5.1.  Ditch sideslopes will be no steeper than 1½H:1V according to WDEQ/LQD R&R Chapter 4, Section 2(e)(iv).  Generally, bypass ditch sideslopes will be designed at 3H:1V.  Bypass ditches will be either trapezoidal or triangular in shape.  Bypass ditch designs will be submitted to WDEQ/LQD prior to construction.

[bookmark: _Toc437185747]MP.5.5.3	Culverts

Culverts are designed to conform to the terrain, and to avoid unnecessary disturbance.  The design of culverts will help prevent erosion by reducing the opportunity for ponding of runoff in unnatural and undesirable areas, and to aid in natural drainage where mining activities have interrupted flow.

Culverts will be designed to pass the design flood peak flow using the head available at the entrance.  The minimum design event for culverts will be the 2-year, 6-hour event.  However, culverts with longer lifespans will normally be designed for larger events.  The general method for choosing the appropriate design event will follow that outlined for diversions in Table MP.5-1.  The minimum culvert diameter suggested by WDEQ/LQD is 18 inches.  When appropriate, trash racks will be placed at or near the entrance of culverts to prevent clogging (WDEQ/LQD, 2005).  Culvert design parameters and locations are shown on Exhibit MP.3-2.

The selection and design of culverts will be completed through numerous computer runoff programs, culvert sizing utilities, and industry-accepted design guidelines.  The type of culvert will be selected based upon economics, expected lifespan, and physical conditions.  If flow velocites exceed those discussed in the previous sections for ditches, additional protection measures may be required to prevent erosion, such as riprap or erosion control matting. Periodic inspection and maintenance of all culverts installed will take place in order to ensure culverts are able to function properly.

[bookmark: _Toc437185748]MP.5.6	Impoundment Maintenance Plan

All total-containment impoundments (i.e., those designed to contain the 10-year, 24-hour event and not to spill) will be maintained with a minimum of one year’s available sediment storage capacity and enough capacity to contain the 10-year, 24-hour event’s volume.  These impoundments will be equipped with a 10-year, 24-hour event and sediment storage marker (staff gauge) to signify when sediment must be removed or when the impoundment should be dewatered.  Sediment accumulation will be monitored on an annual basis as per WDEQ/LQD rules and regulations.

If any of the inspections detailed in Section MP.5.7 find water and/or sediment elevations which exceed the elevation of the 10-year, 24-hour event and/or sediment storage marker in total containment ponds, the following methods will be used to restore the 10-year, 24-hour event and sediment storage capacity:

Provide adequate detention for all impoundments receiving mine pit pumpage to meet applicable effluent standards.

Dewater the 10-year, 24-hour volume from total containment sedimentation reservoirs as soon as possible but not prior to the time the discharge will comply with effluent standards.

Sediment removed from impoundments servicing the mine facilities, overburden stockpiles, or disturbed areas void of topsoil will be disposed of in the highwall trenches or surface area mine pits or on overburden stockpiles. Sediment removed from impoundments servicing only topsoil stockpiles, undisturbed lands, or other topsoiled areas will be salvaged for reuse if the material is found suitable.  The method used for removal of sediment from the impoundment will be the most practical method available to minimize environmental damage to surrounding areas.

A written log documenting repairs made to impoundments will be filed at the mine site and submitted in the Annual Report.

[bookmark: _Toc437185749]MP.5.7	Impoundment Inspection Plan

The following section addresses impoundment certification and inspection procedures to be followed at the Brook Mine.

[bookmark: _Toc437185750]MP.5.7.1	Regulations

WDEQ/LQD regulations pertaining to impoundment inspections are described in R&R Chapter 4, Section 2(g) (12/17/2012).

Impoundments requiring inspection by federal regulations will meet size and other criteria of Title 30:  Mineral Resources Code of Federal Regulations (CFR) 77.216(a).  Inspections of impoundments will conform to 30 CFR
77.216-3.

[bookmark: _Toc437185751]MP.5.7.2	Facilities

Facilities covered under this program include all impoundments constructed during the entire mining operation.  Also addressed under this program are associated spillways, outlet facilities, flow monitoring equipment, and associated ditches.

[bookmark: _Toc437185752]MP.5.7.3	Embankment Inspections

According to WDEQ/LQD R&R Chapter 4, Section 2(g)(iv), all impoundments will be inspected annually after completion of construction and until final bond release or removal by a qualified registered professional engineer in the state of Wyoming, or by a qualified professional specialist under the direction of a qualified professional engineer.  The individual(s) responsible for inspecting the impoundments will be experienced in impoundment construction and structural integrity.  In addition, all impoundments will be inspected during each of the intervening calendar quarters by a qualified individual.  A qualified person is defined as one trained to recognize specific signs of structural instability and other hazardous conditions by visual observation and, if applicable, to monitor instrumentation.

Should an impoundment meet the criteria of 30 CFR 77.216-3, all impoundments will be inspected at intervals according to the MSHA-regulated impoundment for signs of structural weakness or hazardous conditions.  In addition, all instruments will be monitored at intervals according to the MSHA-regulated impoundment.  These inspections will be conducted by a qualified person.  Conditions observed during inspections will be documented and kept on file at the mine site.  If any hazardous conditions are observed at an MSHA-regulated impoundment, the conditions will be immediately reported to the MSHA District Manager.

[bookmark: _Toc437185753]MP.5.7.4	Reporting

An Annual Inspection Report will be completed immediately following the annual inspection and submitted to WDEQ/LQD as part of the Brook Mine Annual Report.  Additionally, a copy of this report and all of the following observations during inspections will be kept on file at the Brook Mine office.  Each Annual Inspection Report will be certified by a registered professional engineer, and contain the following information on each impoundment within the Brook Mine permit area:

Existing and required monitoring procedures and instrumentation to determine depth of water, existing storage capacity, and discharge flow rates;

Elevation of the average and maximum depths of the impounded water over the annual report period;

Depth and elevation of any water impounded and existing storage capacity with a comparison to the designed 10-year, 24-hour event volume storage capacity for total containment reservoirs;

Aspects of the impoundment embankment that may affect its stability, and results of any previous stabilization methods;

Condition of the internal embankment slope;

Status of erosion control measures;

Conditions of inlets and outlets of the impoundment describing any hazardous conditions or maintenance items; and

A statement that the annual and quarterly inspections were completed in accordance with the current WDEQ/LQD R&R Chapter 4, Section 2(g)(iv).

As stated in Section MP.5.7.3, quarterly inspections will be conducted for all impoundments at the Brook Mine.  The quarterly inspections will include the following information:

Condition of the embankment with discussion of any observed instability or hazardous conditions, if applicable;

Condition of internal slopes with regard to slope failure and erosion;

Conditions of inlets and outlets of the reservoir, and any maintenance required; and

Depth of water in the impoundment (for use in determining average depth of water for the annual reports).

The quarterly reports will be completed by a qualified inspector, and signed or cosigned by the mine foreman, the assistant superintendent of the mine, the superintendent of the mine, or the person designated by the mine as responsible for health and safety at the mine.  The quarterly inspections will be retained at the mine site for WDEQ/LQD inspection purposes.

“Post-event inspections” will be performed after any significant runoff (1.5 inches) event within 10 working days of the event.  These inspections will evaluate any potentially hazardous conditions as a result of the significant
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event, and will verify that the proper storage capacity is maintained.  Post-event inspections will use quarterly inspection criteria.  Determination of a “significant runoff event” will be made at the discretion of mine personnel.

As specified by WDEQ/LQD regulations, inspections will be performed during and after construction of any new impoundments, or during changes to existing impoundments.  These inspections will be conducted by, or under the supervision of, a registered professional engineer to ensure that the construction is in compliance with WDEQ/LQD regulations and WDEQ/WQD effluent limitation standards.

After the post-construction inspection, a registered professional engineer will certify that the impoundment has been constructed according to the designs and plans approved by the WDEQ/LQD.  This will occur immediately (typically within 30 days) of completion of construction, and prior to the impoundment receiving disturbed area runoff or pumped water.  If the impoundment has not been constructed according to the certified designs, the professional engineer will decide if the changes were made within current, prudent engineering practices.  If this is the case, a simple post-construction certification statement by the professional engineer is adequate.  If significant changes have been made to the impoundment which exceed current, prudent engineering practices, the professional engineer will also include with the post-construction certification as-built drawings detailing the changes (within 60 days of completion of construction).  Reports detailing the construction inspections will be retained at the Brook Mine office and included in the Brook Mine Annual Report.

If any inspection finds water or sediment elevations which exceed the designed volumes, and thus decreases the impoundment stability or efficiency, the impoundment will be dewatered or excavated as described in Section MP.5.6.

[bookmark: _Toc437185754]MP.5.7.5	Hazardous Conditions

Rigid criteria for determining when conditions are hazardous cannot be defined because safety must be evaluated by considering the conditions at each site, and specific factors involved.  Effectively evaluating the specifics of each site will be accomplished through employment of competent, experienced personnel that can recognize the difference between hazardous and nonhazardous conditions.

When a condition develops which the inspector considers hazardous to the stability of the embankment, a foreman or superintendent will be immediately notified through the most expedient method.  The foreman, superintendent, or mining engineer will personally inspect the hazardous condition and advise the General Mine Manager of remedial measures.  In the absence of a foreman, superintendent, or mining engineer, the inspector will contact the General Mine Manager directly, and recommend corrective action.

When a hazardous condition is thought to constitute an immediate hazard to life or property, evacuation of the affected area will be initiated immediately by the inspector or supervisor available.  The most immediate concern will be with the safety of mining personnel in the affected area.  If the situation is considered hazardous to any downstream property owners, the appropriate authorities or property owners will be notified immediately.  In addition to these procedures, WDEQ/LQD will be notified within 5 days following the recognition of a hazardous condition.

Permanent corrective measures will be initiated as early as possible.  Plans will be submitted to the WDEQ/LQD, WDEQ/WQD, and the Wyoming SEO prior to initiating corrective measures for any enlargement, reduction in size, reconstruction, or other modification of embankments, unless the modification is necessary to eliminate an emergency condition constituting a hazard to public health, safety or the environment.  If any hazardous conditions are observed at an MSHA-regulated impoundment, the conditions will be immediately reported to the MSHA District Manager.
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[bookmark: _Toc437185755]MP.5.7.6	Diversions and Ditches

The inspection frequency for diversions and ditches will be at least twice a year, with additional unscheduled inspections after every storm that produces runoff.  The inspection will be performed in sufficient detail to determine that the ditches are functioning as intended, and that no severe erosion is occurring; that the drop structures or riprap areas are functioning properly; and that the ditch capacity has been maintained.

[bookmark: _Toc437185756]MP.5.8	Mine Pit Dewatering Plan

During the mining operation, groundwater inflow and surface water entering the pit will be treated within the trench. Any water in contact with ore is effectively wastewater and will be treated prior to discharge.

A sump will be located in the pit bottom to collect groundwater inflow and surface runoff entering the pit.  A pump located in the sump will operate to dewater the pit.  The pump will be sized to dewater the maximum pit volume following the 10-year, 24-hour precipitation event within approximately 7 days of the event occurring.

Pit sumps are considered to be wells by the Wyoming SEO, and therefore each sump requires its own groundwater permit.  The permits and their current locations will be available for review at the mine site.

Approximations of groundwater inflows over the course of mining were obtained from the groundwater model.  A table is provided in the groundwater model report that approximates the pit inflows.  The groundwater model report is provided in Addendum MP-3.  It is assumed these inflow rates are the rates the mine will need to dewater the pits.  The highest dewatering rate according to the groundwater model will be approximately 75 gallons per minute (gpm).  The lowest dewatering rate will be less than 1 gpm (approximately 0.3 gpm).

If any adjudicated water rights are determined to be effected by the dewatering process of the Brook Mine, that water right will be replaced with a water source of similar quantity and quality as required by Wyoming Statute § 35-11-415(b)(xii), until such time that the original surface water right’s functionality is restored.

[bookmark: _Toc437185757]MP.5.9	Dewatering Wells

A premine dewatering program may be implemented to reduce or nearly eliminate the inflow of groundwater into the excavation area during mining operations to ensure continuity and efficiency of such operations, and to safeguard highwall stability and safety.  Dewatering wells will be installed ahead of the mining operations at a distance designed to maximize the drawdown of the coal seam’s potentiometric surface at the active pit.  The groundwater drawdown analyses performed for the coal seam aquifer as a result of pit dewatering and mining are not expected to be unlike lowering the potentiometric surface prior to mining by means of a groundwater dewatering well field.  In effect, the drawdown extent would not differ, although the timing at which the drawdown occurs may actually be somewhat sooner than predictions performed without the use of premine dewatering wells.

A premine dewatering plan will be evaluated if necessary and as needed.  The location of each dewatering well will be determined to obtain maximum interference with adjacent wells to efficiently lower the coal seam’s (and/or underburden’s) potentiometric surface at the pit with a minimum rate of well discharge.  It may become necessary to add or subtract wells and adjust pumping rates in response to actual conditions once mining activities have begun and the results of the dewatering program are observed.

Groundwater that will be pumped from the dewatering wells, and the residual inflow to the pits that is collected in sumps and removed by sump pumps, will be used for dust suppression and/or routed to sedimentation ponds. Currently, all water is intended to be used, and discharge from the permit area is not anticipated. It is anticipated that the quality of the groundwater removed for dewatering will be similar to that of the established baseline as discussed in Appendix D6.  As discussed in Appendix D6, the water quality in the coal can be somewhat variable.  This is attributed to the strike and dip of the coal, the presence of faults, the location of coal recharge areas next to outcrops, and the transition of coal aquifers from confined to unconfined.  However, even with the variability in water quality (which can be observed in Appendix D6), there are no constituents that are expected to pose a concern during dewatering and potential contact with the surface when used for dust abatement or other industrial purposes.  The groundwater within the permit area is suitable for livestock watering according to WDEQ/WQD Rules and Regulations Chapter 8.  During mining operations, RAMACO will monitor the water quality to confirm it matches the trends observed during baseline studies and to ensure that there are no constituents of concern that could cause issues while dewatering the mine pits into potential surface containment.

The basic construction of the dewatering wells will be similar to that of the coal monitoring wells, although well casings will likely be 5-inch PVC.  The total depths will equal the depth to the base of the coal seam, and the perforation interval will be from the top of the coal seam to the base of the coal seam.  Perforations will likely be 0.020 inch factory saw slots, and an 8-12 size sand pack will be provided around the entire perforation interval.
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The dewatering field will be installed similar to developmental drilling sites.  Whenever possible, wells will be accessed over native ground, and construction of roads will be avoided to minimize environmental effects.  Similarly, drill pads and mud pits are not generally constructed.  If either of these structures is needed, the topsoil will be salvaged from the site prior to construction.  If roads are deemed necessary, approximately 6 inches of the surface topsoil will be windrowed to the protected side of the roadbed.  Drilling will be conducted by a truck- or track-mounted rotary drill rig.  Excess non carbonaceous drill cuttings will be spread to a depth of less than one inch, or removed from the site.  All excess carbonaceous drill cuttings will be removed from the site or placed in the pit.  Drilling fluid will be minimized where possible and fluid collection points will be diluted by final wash down operations at each site.  If necessary, disturbed areas will be scarified and seeded within one year using the seed mixtures described in the Reclamation Plan.  Access ruts will be scarified and seeded if, after one season, vegetation has not naturally been reestablished.  The minimum amount of stripping necessary to develop the field, including well sites, pipelines and access corridors, will be conducted so that the potential for erosion is minimized.  If topsoil removal is necessary, the stripping will be conducted as discussed in Section MP.4.2.  Appropriate sediment control will be utilized during and after construction.

Prior to initiating a dewatering plan, WDEQ will be notified by a letter describing the plan, including the number of wells, well construction details, well types (i.e. active or passive), and anticipated total production.  A map will be included showing the locations of the wells, access corridors, and pipeline routes.  The dewatering activities will be summarized in the Annual Report including a map showing the location of the wells.  The annual report bond calculations will also be updated to reflect the abandonment of these wells.  Abandonment procedures for dewatering wells that won’t be mined out will be similar to those for monitor wells (monitor well reclamation is described in Section MP.9).
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The appropriate SEO permits will be obtained for the wells included in any dewatering program initiated by the mine.

[bookmark: _Toc437185758]MP.6	PROBABLE HYDROLOGIC IMPACTS

[bookmark: _Toc437185759]MP.6.1	Surface Water

The impacts to surface water at the Brook Mine will be considerably less than those of a conventional surface, or strip, mine in the Powder River Basin.  As previously discussed, the highwall mining operation will open trenches from which the highwall continuous miner will extract coal from underneath the undisturbed overburden.  Therefore, this method of mining leaves a majority of the surface undisturbed.  With a majority of the surface undisturbed, runoff characteristics, infiltration, sediment yield and geomorphology will remain unchanged in most of the watershed.  However, some temporary surface water impacts will likely occur in response to the trenches and the limited areas of surface mining, as can be seen on Exhibit MP.1-1.  During any case in which sediment transport is expected, the Universal Soil Loss Equation (USLE) (Wischmeier & Smith, 1978) will be used to quantify sediment yield.  Table MP.6-1 tabulates the estimated soil erodibility (K) factors for each soil type presented in Appendix D7 for the Brook Mine Permit Area.  The following text discusses the potential impacts to surface water from the operations at the Brook Mine, and the manner in which these impacts will be mitigated.  Exhibit MP.5-1 shows the hydrologic control plan.

As seen on Exhibit MP.1-1, the first trench (TR-1) will be mined in Sections 15 and 22, T57N, R84W near the confluence of Goose Creek and the Tongue River. In addition, facilities level disturbance will also occur throughout this area. This trench will be located in surface that drains both to Goose Creek and the Tongue River.  It will have no impact on the channel geomorphology of either Goose Creek or the Tongue River.  Minor surface disturbance will occur, and little runoff will enter the trench since the trench is oriented near the upper divide of minor drainage areas. However, the Big Horn No. 2 Reservoir (SEO Permits P9257R and P10952R) and Big Horn No. 14 Reservoir (SEO Permit P8478R) will be disturbed by facility disturbance. These will be reclaimed as specified in the Reclamation Plan.

Three trenches (TR-2, TR-3A, and TR-3B) will be mined in the second and third years along Hidden Water Creek.  The trenches will be oriented parallel to the flow in Sections 9 and 15, T57N, R84W.  Streamflow from Hidden Water Creek will be controlled to avoid contact with the trench mines as much as possible through the use of a diversion ditch. This diversion ditch will be designed as discussed in Section 5.4.  This ditch will maintain flow, and will minimize impacts to the geomorphology of Hidden Water Creek.  Any surface runoff to come in contact with mining disturbance will be treated in the pits or retained in sedimentation control structures in the vicinity of Hidden Water Creek to meet water quality standards before being discharged from the Permit Area. The appropriate WDEQ/WQD discharge permits will be obtained prior to the discharge of any water.

In the fourth and fifth years, mining occurs east of the Slater Creek watershed and west of the Hidden Water Creek watershed.  Mining will occur primarily in minor drainages of the Tongue River in Sections 8, 17, and 18, T57N, R84W, as seen on Exhibit MP.1-1.  Trench cuts (trenches TR-4 and TR-5) will primarily be oriented perpendicular to the flow path of the minor Tongue River drainages.  The trenches will capture runoff in these ephemeral drainages.  Due to the short life span of trench’s (<3 yrs) peak flow rate from 10-yr, 24-hr precipitation events will be used when designing the pit drainage plan.  Though flow to the Tongue River from precipitation events and snowmelt could be reduced slightly, the change will be minimal due to the ephemeral nature of the drainages and the short period of time that the trenches will be open.  The trenches will be located near the upper reaches of the minor drainages.  Therefore, the majority of the minor drainages in this area will remain unaffected by mining activities.  As previously discussed, any runoff coming into contact with mining activities will be captured in a sedimentation impoundment or ASCM to meet water quality standards prior to discharge from the Permit Area. The appropriate WDEQ/WQD discharge permits will be obtained prior to the discharge of any water.  Minimal, if any, changes will be made to infiltration in this area.  Ground cover will only be altered in the area of the trench.  The geomorphology of these ephemeral channels will not be altered significantly.  The open trench will be promptly backfilled behind the ongoing highwall mining activities.

In the sixth through tenth years, surface disturbance will primarily occur in the Slater Creek drainage, as shown on Exhibit MP.1-1.  One trench (TR-6) will be oriented parallel to Slater Creek’s flow in Section 18, T57N, R84W.  This trench will capture some runoff from minor tributaries of Slater Creek, which will tend to attenuate flows to Slater Creek and reduce the total runoff volume. 
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To the west of Slater Creek, a surface mine (SM-1) will target the Monarch Seam in Section 13, T57N, R85W. A trench (TR-7) will also be in close association with the surface mine.  Both will be near the top of a hill near a drainage divide and will have little impact on the hydrologic balance other than water which is captured directly during precipitation events.  Another trench (TR-8) will be oriented parallel to Slater Creek’s flow nearer the channel bottom in Sections 11, 12, and 13, T57N, R85W, but still outside of the Slater Creek channel.  This will only obstruct a moderate amount of runoff in the Slater Creek drainage.  Slater Creek will still flow naturally around all of the trenches.  Measures will be taken to ensure that the trench is protected from storm event flows in the Slater Creek channel.  During mining, runoff from the undisturbed portions of the Slater Creek watershed will be diverted from mining activities as much as possible to avoid contamination.  Sedimentation impoundments will capture runoff that has come in contact with mining activities, and will treat the water to meet water quality standards before discharge. The appropriate WDEQ/WQD discharge permits will be obtained prior to the discharge of any water. The surface disturbance activities adjacent to the Slater Creek channel will have temporary impacts on the Slater Creek drainage including temporary loss of ground cover and a slight increase in soil erodibility.  However, these impacts will not be in the Slater Creek channel itself, and the bed and banks will remain undisturbed.  The temporary increase in soil erodibility and loss of ground cover in disturbed locations will be controlled with ASCMs and other sediment and runoff control measures to prevent sediment transport to Slater Creek.  The only anticipated direct disturbance to the Slater Creek channel is in Section 13, T57N, R85W, where the channel will be redirected to flow through a culvert under a proposed haul road. However, these changes will be temporary.  A 100 foot buffer boundary of the Slater Creek channel will be marked in the field at select locations prior to commencing mining related disturbance. Those areas within the Slater Creek channel and watershed affected by surface mining activities will be restored according to the Reclamation Plan.  Because Slater Creek’s flow will not come into contact with surface or highwall mining activities, no impact will be made to water quality. The existing Permanent Impoundment # 1 Reservoir (SEO Permit P12986R and Certificate Record CRCR22074) and Legerski #1 Stock Reservoir (SEO Permit P6850S) will be impacted by mining activities during this time period. These impoundments will be reclaimed as detailed in the Reclamation Plan.
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As seen on Exhibit MP.1-1, mining activities at the Brook Mine will conclude in the western portion of the Permit Area with highwall mining trenches.  These trenches (TR-9A, TR-9B, TR-10, TR-11, and TR-12) will be oriented parallel to and along the channel of an ephemeral drainage that empties directly into the Tongue River.  This minor drainage basin is designated “TRD5” on Exhibit D6-2 of Appendix D6.  Due to the relatively small area of trench open at any one time, surface water impacts will be minimal.  Surface water runoff from undisturbed lands will either be diverted before entering the trench, or will be allowed to enter the trench and will be treated in the trench.  Waters that don’t enter disturbed lands will continue draining to the Tongue River.  Because these waters will not enter the trench or other disturbed lands associated with mining, the sediment yield and chemical make-up will be nearly identical to that before mining.  The infiltration rate throughout the majority of the watershed will remain unchanged because most topsoil and overburden will remain undisturbed throughout mining operations.  Through runoff being diverted to avoid disturbed areas, or by small quantities of runoff being allowed to enter the trench, the peak flow and storm volume will tend to be slightly reduced or remain nearly identical to that modeled in Appendix D6.  Any runoff that does enter disturbed areas will be captured in a sedimentation pond or treated in the trenches to meet water quality requirements before being discharged from the Permit Area. The appropriate WDEQ/WQD discharge permits will be obtained prior to the discharge of any water. The existing Upper 10 Stock Reservoir (SEO Permit P8206S) and Welch #4 Stock Reservoir (SEO Permit P8133S) will be impacted by surface mining during this phase. At the conclusion of mining operations they will be reclaimed as detailed in the Reclamation Plan.

As described above, the Brook Mine is expected to have an extremely small effect on surface water quality in the Tongue River and other major streams adjacent to the permit boundary of the Brook Mine. As such, no effect on the designated uses present on major streams adjacent to the permit boundary is expected.  There is no anticipated impact to water rights downstream of the permit boundary either.  The implementation of ASCMs and sediment impoundments as discussed in Section MP.6.3 will be an important part of minimizing any possible impacts to surface water quality in the surrounding area that the Brook Mine may have. Additionally, the minimal reduction of any surface water runoff in the upper reaches of drainages in the 
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Brook Mine permit area will not likely have any impact on downstream water rights.  Table MP.8-1 shows the estimated water required for specific uses at the Brook Mine and the water sources.  As indicated in Table MP.8-1, surface water rights may supply up to 227,000 gpd, or 69 percent of the mines water supply needs.  Water rights for use within the permit boundary will be obtained by utilizing historical active Sheridan Wyoming Coal rights dating before 1950, purchasing water rights from downstream users potentially including those in Montana with excess rights, or obtaining new rights on the Tongue River which will be subject to the Yellowstone Compact.  Surface water use is anticipated to continue much as it has before mining with additional water retained within the permit boundary as it is used for dust abatement and pollution control. Section MP.8 discusses the amount of water that may be potentially used for dust abatement.  Water may also be temporarily detained in sediment ponds prior to the release of water downstream after effluent criteria are met. Any surface water right that is disturbed or affected by the mining operations of the Brook Mine, shall have that water right replaced with a water source of similar quantity and quality as provided by Wyoming Statute § 35-11-415(b)(xii), until such time that the original surface water right’s functionality is restored.

Discussion of the potential mining impacts to the alluvial valley floors (AVFs) within the permit area and adjacent areas is presented in Mine Plan Section MP.25.

[bookmark: _Toc392513072][bookmark: _Toc437185760]MP.6.2	Groundwater

[bookmark: _Toc437185761]MP.6.2.1	Introduction

Mining activities will affect the groundwater within and outside of the Permit area.  The Target Coal seams are predominantly dry in the western portion of the permit area and eastern portions have been affected by CBNG development.  Mining will remove portions of the coal aquifer.  There will be groundwater inflow into the contour/trench cuts and well as the auger cuts where the aquifers are saturated.  Drawdown of the potentiometric surfaces in the aquifers surrounding the contour/trench cuts is expected.  The impacts of the drawdown in the coal aquifers and the expected rate of inflows are discussed in Addendum MP-3, which contains the groundwater modeling investigation conducted in 2013-2014, and are summarized in this section. The effects of possible subsidence on groundwater and the hydrologic system are minimal during mining operations as the area where subsidence would be most likely to occur will be dewatered during operation. Once mining operations are completed, any subsidence that occurs would have a minimal, temporary impact on groundwater quality before stabilizing after a number of pore volumes passes through the material.  Alterations to recharge rates are expected to be minimal.  However, RAMACO will monitor groundwater levels according to the monitoring plan in Section MP.7, and will provide in the annual reports any significant fluctuations in groundwater levels that could be attributed to altered recharge rates.

[bookmark: _Toc437185762]MP.6.2.2	Drawdown in the Coal

Drawdown in the coal was predicted using the numerical groundwater model utilizing the USGS modular finite-difference groundwater model MODFLOW and the pre/post processor Groundwater Vistas Version 6.  A detailed discussion of the modeling process is presented in Addendum MP-3.  Figures depicting the extent of the drawdown can be found in Appendix A Simulated Impacts from Operations of Addendum MP-3 for 5-year, 10-year, 20-year, and 50 year recovery.

[bookmark: _Toc437185763]MP.6.2.3	Drawdown in the Overburden

The overburden encountered when installing the monitoring network was primarily dry and is indicative of the Tongue River Member of the Fort Union Formation in this area.  Drawdowns of the overburden were not modeled and only isolated sands where encountered are expected to be affected.

[bookmark: _Toc437185764]MP.6.2.4	Groundwater Rights

Groundwater rights within and adjacent to the Permit Area are discussed in Appendix E of the Adjudication File.  Wells completed within and adjacent to the Permit area provide water for stock and domestic uses.  The majority of private wells are completed in geologic structures below the coals proposed to be mined and impacts to domestic users are expected to be low.  Table ES-1 in Addendum MP-3 describes the maximum drawdown impacts of wells completed within and adjacent to the target coal seams.

[bookmark: _Toc437185765]MP.6.3	Plan to Mitigate Impacts on Surface Water and Groundwater

[bookmark: _Toc437185766]MP.6.3.1	Plan to Mitigate the Impacts on Surface Water

The surface water monitoring program discussed in Section MP.7.1 will provide evidence to determine the effect mining operations at the Brook Mine have on surface waters.  The monitoring program includes surface flow recording stations and water quality sampling.

Other methods to mitigate impacts to surface water will include the use of sediment impoundments and ASCMs.  These methods are included on the hydrologic control plan on Exhibit MP.5-1.  The use of sediment impoundments and ASCMs will reduce the potential of increase sediment loading downstream from the Brook Mine.  This will be confirmed through the operational monitoring program discussed in Section MP.7.1.

As soon as feasible, trenches and surface mines will be backfilled with spoil, topsoiled, and revegetated to conform to the approved Reclamation Plan.  Ongoing and expedient reclamation will ensure that the surface water hydrologic balance and flow characteristics are returned to resemble premining conditions as soon as possible.  Postmining monitoring discussed in the Reclamation Plan will confirm the mitigation of impacts once mining and reclamation have concluded.

In addition, surface water rights that are disturbed or affected by the mining operations of the Brook Mine, shall have an alternate water source of similar quantity and quality provided in accordance with Wyoming Statute § 35-11-415(b)(xii), until such time that the original water right’s functionality is restored.

[bookmark: _Toc437185767]MP.6.3.2	Plan to Mitigate the Impacts on Groundwater

Wells will be properly abandoned to prevent adverse changes in water quality or quantity and to prevent a hazard to people, livestock, and wildlife. Procedures outlined in Chapter 11, Section 70 of Water Quality Rules and Regulations will be utilized for well abandonment, as well as those methods described in Guideline No. 8. In addition, any adjudicated water right that is disturbed or affected by the mining operations of the Brook Mine, shall have that water right replaced with a water source of similar quantity and quality as provided by Wyoming Statute § 35-11-415(b)(xii), until such time that the original water right’s functionality is restored.

[bookmark: _Toc437185768]MP.7	OPERATIONAL MONITORING PROGRAM

[bookmark: _Toc437185769]MP.7.1	Surface Water Monitoring

Surface water monitoring during mining operations will be a continuation of the baseline monitoring program discussed in Appendix D6.  Operational monitoring locations are shown on Exhibit MP.7-1.  The surface water monitoring network will consist of surface water monitoring stations and reservoirs.  Any downstream reservoir that could potentially be impacted by mining will have water quality data collected prior to disturbance.  The data will be submitted in the Annual Reports.  Table MP.7-1 summarizes the sites for the surface water monitoring network.

For establishment of any new surface water monitoring stations, several steps will be taken to choose a location and properly set the station up.  The following procedure will be followed for the establishment of surface water monitoring stations:

1. A field investigation will be conducted to determine the best location for the stations.  Criteria to choose the best location will include:

a. Straight reach of the channel;

b. Reach of channel that is close to an elevated bank that has a fairly steep grade to ensure the instruments will not be flooded;

c. The distance from the center of the channel to the instruments is less than 50 feet (length of sensor cable); and

d. Avoidance of submerged channel reaches (pools).

2. Instruments and equipment will be installed (instrument shelter, sampler, flow monitor, solar panel, battery, sensors, and sample tubing).

3. A survey of the channel cross section and profile (channel geometry and slope) and an evaluation of the channel roughness.

4. Development of a rating curve.

5. Programming of the instruments (flow meter and sampler).

Surface water quantity data in the form of peak daily flow rate will be measured continuously between April and October.  The mine will conduct maintenance checks, and download data on a quarterly basis at all surface water monitoring stations. In addition, direct discharge measurements of surveyed cross sections will be obtained when possible.  The discharge data collected will then be reported in the annual report and evaluated, when possible, to developed rating curves.  Existing gage sites operated by USGS will be used to monitor surface water upstream of the planned mine facilities in Section 15 T57N, R84W, as well as downstream of the mine facilities on the Tongue River.

Water quality samples will be collected from a single surface water monitoring station during precipitation events via an ISCO automatic sampler located at station SM578409-SW-1 located on Slater Creek near the southern permit boundary.  In addition, grab samples will be collected quarterly at monitoring stations and all other surface water monitoring sites. All existing reservoirs, stockponds, and proposed reservoirs that will be disturbed by surface mining activities, as discussed in Section MP.6.1, will be monitored for water quality through grab samples to ensure mining minimizes disturbance, prevents material damage, ensures waters remain suitable for all uses for which they were suitable prior to mining, and that the water rights of other users are protected. The samples will be analyzed for the constituents listed in Table MP.7-2 based upon WDEQ/LQD Guideline Number 8, Appendix 7.  Field parameters that will be measured during both grab sample events and from events activating the automatic sampler include:  pH, electrical conductivity (EC), temperature, turbidity, dissolved oxygen, oxygen reduction potential (ORP), and discharge of water level (where appropriate). Field observations (including photographic documentation) will be recorded on the water quality sampling field forms.  Laboratory analysis of collected grab and precipitation event water samples will be conducted by a contract laboratory.  A quality assurance and quality control program will entail duplicate samples (approximately 10%), sample preservation blanks (approximately 10%), relative percent difference statistical analysis on duplicates, comparison of field EC to laboratory EC, comparison of field turbidity to laboratory turbidity, comparison of measured total dissolved solids (TDS) to calculated TDS, ion balance analysis, and holding time/preservation evaluations. Baseline monitoring has not indicated any interactions between surface water and groundwater.  However, data will continue to be compared to groundwater monitoring data to determine if any surface water and groundwater interactions exist that weren’t found in baseline studies.  Surface water monitoring results will be presented to WDEQ/LQD in the Annual Report.  The Annual Report will also include laboratory reports, field sheets, and chain of custodies (COCs) for the surface water monitoring samples.

[bookmark: _Toc437185770]MP.7.2	Groundwater Monitoring

Groundwater monitoring during mining operations will be a continuation of the monitoring program initiated during baseline monitoring, as discussed in Appendix D6.  The operational groundwater monitoring locations are shown on Exhibit MP.7-1.  Specific site information for groundwater monitoring wells is listed in Table MP.7-3.  The site information for alluvial monitoring wells is listed in Table MP.7-4.  Groundwater quality samples and static water levels will be obtained and measured quarterly.  Water level data from alluvial monitor wells will also be obtained quarterly.  Water quality samples will be tested for the constituents listed in Table MP.7-2 based upon WDEQ/LQD Guideline Number 8 recommendations.

The mine will adhere to the following procedures and protocols for groundwater quality and quantity monitoring:

A static water level, total depth measurement, and well head inspection will be completed during each monitoring event for each well monitored.

All wells will be pumped at the rate required to evacuate the casing of stagnant water and draw in at least three casing volumes of formation water.

In low yield wells (those that produce 0.5 gpm or less during well development), it may not be practical to purge three casing volumes prior to sampling.  In low yielding wells, low flow sampling methods will be employed.

Field observations will be recorded on the water quality sampling field forms.

Field parameters such as pH, EC, temperature, dissolved oxygen, and turbidity will be measured throughout purging to determine geochemical stability.  Three values with less than 10% difference will indicate that the water is stable, representative of the aquifer, and samples will thereby be collected.

Field filtered and preserved sampled will be collected in clean, unused plastic or glass containers provided by the contract laboratory.

Samples will be kept on ice until arrival at the laboratory (no more than two days following sample collection).

A quality assurance and quality control program will entail duplicate samples (approximately 10%), sample preservation blanks (approximately 10%), relative percent difference statistical analysis on duplicates, comparison of field EC to laboratory EC, comparison of field turbidity to laboratory comparison of measured TDS to calculated TDS, ion balance analysis, and holding time/preservation evaluations.  All quality control data, including COCs, will be provided in the Annual Report.

In the event that a groundwater monitoring well is discontinued or damaged during the mining process, it will be replaced with another monitoring well so that the total number of working groundwater monitoring wells remains the same.

[bookmark: _Toc437185771]MP.8	WATER USE

Water to be used at the Brook Mine will be supplied from various sources. Reverse osmosis units, trucking water, or other sources will be the source of potable water. Industrial water will be obtained from pit inflows, surface water rights, water collected in sediment and flood control reservoirs, or others sources. Water obtained will be used under appropriate permits from the State Engineers Office.

Water used in the Brook Mine facilities will include potable water and industrial water.  The potable water will be produced from trucking water, reverse osmosis, or from other sources on an as needed basis at points of use.

Industrial water will be used for dust suppression on the haul roads, truck wash down, wash down of the facilities, and for the highwall miner.  This water will be supplied from surface water rights and from water which is collected in the pit and sediment and flood control reservoirs.

It is estimated that the total water use will be approximately 120 million gallons per year (approximately 328,200 gallons per day) with an expected variability of plus or minus 20 percent. This equates to approximately 368 acre-feet of water per year. According to the Task 1B Report for the Powder River Basin Coal Review Current Water Resources Conditions (AECOM Environment, May 2014) submitted to the Bureau of Land Management, most mines in the Powder River Basin pump between 300 and 920 acre-feet of groundwater per year. If this is assumed to approximate the water usage of typical coal mines, the Brook Mine will be on the lower end of average water usage for coal mines. This value may vary year to year depending on conditions, the mine plan, and other variables.  Enough water is available from surface water rights that variations in pit inflows, runoff in sediment or flood control reservoirs, or other sources will easily be supplemented or not taken from the surface water rights see section MP.6.1.  Table MP.8-1 provides an estimate of the water used by specific use at the Brook Mine.  Table MP.8-1 also provides the expected quantity of water taken from each source.

RAMACO is aware of the Yellowstone River Compact and will act in accordance with the guidelines outlined by obtaining WSEO permits for impoundments.

[bookmark: _Toc437185772]MP.9	RECLAMATION OF EXPLORATION HOLES AND WELLS

[bookmark: _Toc437185773]MP.9.1	Developmental Drilling and Plugging Plan

All drilling activities within the permit area (and potential exploration activities) will be conducted according to the following procedures.  Typical backfilling procedures for exploration holes or wells are illustrated on Figure MP.9-1.  Where procedural differences exist for developmental and exploration drilling, they are discussed separately.

The mine will properly permit each drilling program with WDEQ/LQD and the Bureau of Land Management (BLM) prior to the initiation of the program.

The overburden analytical results from all drilling programs will be presented in the appropriate annual report to WDEQ/LQD.  General information on site descriptions, drilling procedures, and reclamation procedures are discussed in the following subsections.

[bookmark: _Toc437185774]MP.9.2	Drill Site Access and Initial Disturbance

Whenever possible, sites will be accessed over native ground and construction of roads will be avoided, minimizing environmental effects.  Similarly, drill pads and mud pits are not generally constructed.  If either of these structures are needed, the topsoil will be salvaged from the site prior to construction.  If roads are considered necessary, approximately 6 inches of the surface topsoil will be windrowed to the protected side of the roadbed.  Roads will not be located on hillsides with greater than 40 percent slopes; roads will not exceed 10 percent; roads will not be constructed near or up a stream channel; any necessary stream crossings will be designed to minimize disturbance; adequately designed culverts and ditches will be installed as needed, and culverts will be covered with a minimum of 12 inches of material. Drill pads and mud pits will not be located on hillsides with greater than
40 percent slopes.

[bookmark: _Toc437185775]MP.9.3	General Drilling Procedures

Drilling will be conducted by a truck- or track-mounted rotary drill rig.  The average hole diameter will generally be 5⅛ inches.  Drill hole depths will vary, ranging from less than 25 feet to more than 375 feet for overburden; coal drilling will average an additional 15 feet.  The time required to complete each hole varies substantially with total depth, material encountered, whether coring or auguring operations are being conducted, geohydrologic features encountered, experience of the drilling staff, and several other variables.  Generally, equipment will be on any site less than a day; this may be extended when completing the hole for a monitoring well.

[bookmark: _Toc437185776]MP.9.4	General Drill Site Reclamation

Excess noncarbonaceous drill cuttings will be spread to a depth of less than one inch or removed from the site.  All excess carbonaceous drill cuttings will be removed from the site.  Drilling fluid will be minimized where possible and fluid collection points will be diluted by final wash down operations at each site.  If necessary, disturbed areas will be scarified and seeded within one year using approved WDEQ/LQD seed mixtures described in the Reclamation Plan.  Access ruts will be scarified and seeded if, after one season, vegetation has not naturally been reestablished.

Drill hole abandonment shall be completed within three months after drilling is completed on a site.  During the time of open holes, surface plugs will be placed in the hole.  See the following discussion for specific plugging methods and details of drill hole reclamation.

Drill pads and mud pits generally are not required.  Any drill pads needed will be recontoured, retopsoiled, and seeded.  Mud pits will be filled, contoured, retopsoiled, and seeded.  Predug pit specifications and revegetation details are discussed in greater detail in the following subsections.

Road construction is avoided whenever possible; any necessary drill site access roads will be reclaimed by removal of any culverts, removal, and respreading of any fill onto cut areas, replacement of topsoil, and seeding.  See the following discussion for revegetation specifications.

Due to differences in the regulations of the different agencies and the distinction between developmental drilling and exploratory drilling, the following drill hole abandonment and reclamation methods will be used.

[bookmark: _Toc437185777]MP.9.5	Drill Hole Locations

Areas within One Year of Trench or Surface Mine Advance

Developmental drill holes in areas within one year of the topsoil removal will not require any abandonment procedures due to the imminent alteration caused by advance of trenches or surface area mines.

Areas within Two Years of Trench or Surface Area Mine Advance

Developmental drill holes in areas beyond a year but within two years of topsoil removal will be backfilled with drill hole cuttings, or when an aquifer is penetrated, the zone will be sealed with abandonment materials.  A dry cement plug will be placed from two to seven feet below ground surface, and the hole backfilled with soil to original ground surface.

Areas within the Perimeter Fence Surrounding the Active Mine Operations

Developmental drill holes in areas within the perimeter fence and not included in the above areas will be filled with drill hole cuttings.  A wet-mixed cement plug will be placed from two to seven feet below ground surface, and the hole will be backfilled to the original ground surface with topsoil.  If a single aquifer is encountered, an abandonment material will be used in conjunction with drill hole cuttings (abandonment material is specified in Section MP.9.7).  If two or more aquifers are encountered, the hole will be sealed off with abandonment materials.  Reseeding will be conducted in areas outside the
two-year mining advance.



All Other Areas Outside the Perimeter Fence

All other areas described in this discussion include exploration holes, monitoring wells, and production wells.  All other drill holes that don’t meet the characteristics of the drill holes previously discussed in this section will follow these procedures:

Holes that are known not to encounter aquifers as defined in Appendix D6 will be filled with drill hole cuttings to within seven feet of the surface and a wet-mixed cement plug will fill the hole to two feet below ground surface.  The remainder of the hole will be filled with topsoil.

Holes that are known to encounter non-artesian aquifers will be filled with abandonment material (as specified in Section MP.9.7) through the aquifer to within seven feet of the surface.  A five-foot wet-mixed cement plug beginning at seven feet and filling to two feet below ground surface will be topped with two feet topsoil graded flush to match the existing ground.

Holes that are known to encounter an artesian but not a surface flowing aquifer will be filled with abandonment material (as specified in Section MP.9.7) throughout the aquifer to within seven feet of the surface.  A five-foot wet-mixed cement plug beginning at seven feet and filling to two feet below ground surface will be topped with two feet of topsoil and graded flush to match the existing ground.

Holes that are known to encounter a surface flowing artesian aquifer will be cemented from the bottom of the hole to within 2 feet of the surface and topped with topsoil graded flush to match the existing ground.

[bookmark: _Toc437185778]MP.9.6	Monitor Wells

Abandonment procedures for monitoring wells will be similar to those for exploration holes.  The difference will be that casings will be cut off to a depth of at least two feet below ground surface, followed by backfilling with abandonment materials (as specified in Section MP.9.7), and utilizing the aforementioned reclamation procedures.  A schematic illustrating the general abandonment procedure is shown on Figure MP.9-1.
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[bookmark: _Toc437185779]MP.9.7	Abandonment Material Specifications

Abandonment material shall consist of bentonite chips and drill cuttings.  Bentonite chips shall be placed in and around the zone(s) of aquifer(s) encountered to assure prevention of fluid communication between aquifers.  Drill cuttings shall be placed in the intermediate zones.

[bookmark: _Toc437185780]MP.9.8	Excess Cuttings Disposal

If excess cuttings are composed of toxic material, the cuttings will be removed from the location and disposed of in proper areas of the backfill, or pits will be dug after drilling to bury the material at least four feet below the surface.

[bookmark: _Toc437185781]MP.9.9	Predug Pit Specifications

Pit locations will be stripped to the base of the topsoil to the extent that pit materials can be stockpiled without encroaching on the native surface. Topsoil will be handled in accordance with Section MP.4.2. In areas where the use of drilling muds or additives require disposal, a pit shall be dug the width of a back-hoe bucket at least ten feet long and six feet deep.  Any pit that will remain open for a length of time will be fenced to exclude livestock.  A minimum of four feet of suitable overburden material will be placed on the disposed material.  Areas disturbed by pits will be scarified, topsoiled, and revegetated.  Reclamation shall occur in a manner that will best restore the surface to its pre-disturbance condition.

[bookmark: _Toc437185782]MP.9.10	Revegetation of Roads, Drill Pads, and Predug Pits

Seeding will be performed in the fall or in the spring using WDEQ/LQD-approved seed mixtures and methods described in the Reclamation Plan.  Seeding will not be conducted when the ground is frozen.

[bookmark: _Toc437185783]MP.9.11	Bonding and Reporting

Bonding and reporting for all drilling will be part of the Annual Report process.  The bond estimate in the Annual Report will contain a line item for drilling.  The drill sites for the report year and the anticipated drill sites for each forthcoming year will be illustrated on exhibits submitted as part of the Annual Report.  Specific drill hole abandonment information will be presented in the Annual Report.  Brook Mine will also complete federal reporting requirements under separate cover to the Bureau of Land Management.

[bookmark: _Toc437185784]MP.10	REFUSE DISPOSAL

A refuse disposal and solid waste management plan is presented in Addendum MP-4.

[bookmark: _Toc437185785]MP.11	FIRE CONTROL PLAN

A fire control plan is presented in Addendum MP-5.

[bookmark: _Toc437185786]MP.12	SIGNS, MARKERS AND BUFFER ZONES

Clear, visible, and durable signs and markers will be placed in and around the permit area, applicable to the areas or activities to which they pertain.  The following subsections discuss the various signs that will be utilized in the Brook Mine permit area.

[bookmark: _Toc437185787]MP.12.1	Mine Permit and Identification Signs

Mine permit and identification signs will be located at the public entrance to the mine.  Information on the sign will include the identification number of the Brook Mine Permit, the name of the mine manager, and the name, address, and telephone number of the mine operator.  This sign will not be removed until the release of all bonds.

[bookmark: _Toc437185788]MP.12.2	Perimeter Markers

Signs or line-of-sight T-posts will be located around the perimeter of the Permit Area indicating the permit boundary.  These signs or markers will be placed on a maximum ½-mile spacing so as to be visible from one to another.

[bookmark: _Toc437185789]MP.12.3	Stockpile Markers

Each topsoil and overburden stockpile will be marked with identification signs and will show the numerical designation of the stockpile.  These signs will be placed no more than 150 feet from the stockpile.  They will be located on the approach roads to stockpile locations and will be in place when stockpiling begins and remain until all such material has been redistributed.

[bookmark: _Toc437185790]MP.12.4	Buffer Zones

No buffer zones have been identified at this time.

[bookmark: _Toc437185791]MP.12.5	Mine Facilities

Mine facilities and features will be marked with appropriate identification signs.  These identification signs will include, but are not limited to:

Sedimentation Pond

Wastewater Reservoir

Flood Control Reservoir

Reference Area

Explosives Storage

Temporary Solid Waste Stockpile

Fuel Storage Area

[bookmark: _Toc437185792]MP.12.6	Blasting Signs

Blasting signs will be displayed at the edge of the blasting area within the trench or surface area mine, and on roads leading to the blast area.  A blasting sign explaining the blast warning signals and all-clear signals used at the Brook Mine will be posted at public entrances to the mine property.

[bookmark: _Toc437185793]MP.13	SUBSIDENCE CONTROL

Subsidence control was prepared by Cardno MM&A of Bluefield, Virginia.  Addendum MP-6 contains the subsidence control measures at the Brook Mine.

[bookmark: _Toc437185794]MP.14	BLASTING PLAN AND SCHEDULE

[bookmark: _Toc437185795]MP.14.1	Introduction

To help maximize production and minimize loading equipment maintenance, both the coal and overburden will be blasted.  Blasting fragments and displaces the ground for easier and faster material handling.  Blasting 

practices will be conducted in a manner to prevent injury to persons, and prevent damage to private and public property outside the Permit Area.  In order to ensure that explosives are safely used, the mine will comply with all federal, state, and local laws and their regulations pertaining to their storage, handling, preparation, and use.

[bookmark: _Toc437185796]MP.14.2	Explosives

A mixture of ammonium nitrate and fuel oil (ANFO) will be the principle blasting agent used at the Brook Mine.  However, if blast holes are filled or partially filled with water, then emulsions or prepackaged ANFO may be used.  High density ANFO may also be used in order to increase the degree of fragmentation.

The blasting agents will be primed with Pentolite (PETN & TNT), or other types of cast boosters with or without bagged water gel, or a high explosive water gel.  A sensitized slurry booster may also be used for proper detonation. A cast booster will not function as a primer for blasting agents until a detonator (blasting cap, detonating cord, etc.) is attached to it.  

[bookmark: _Toc437185797]MP.14.3	Blasting Operations

The three basic operations for blasting in either coal or overburden are:

Drilling

Blasthole Loading

Explosive Detonation

[bookmark: _Toc437185798]MP.14.3.1	Drilling

Blast holes in coal will vary in diameter according to depth of the blast hole.  Coal blast hole diameters will range from 3 inches to 9 inches.  Depths will vary from 4 feet to 20 feet.

Blast holes in overburden will also vary in diameter according to depth of the blast hole.  Overburden blast hole diameters will vary from 6¾ inches to 12¼ inches.  Overburden blast hole depths will be up to 375 feet depending on overburden depth.

[bookmark: _Toc437185799]MP.14.3.2	Loading

After the blast holes have been drilled, they will be loaded with priming systems (cast booster with detonator), explosives, and stemming.  The stemming ratio will be approximately 0.7 to 1.0 (0.7 foot to 1.0 foot of stemming for every foot of burden).  The stemming ratio used in blast design may be adjusted to less than 0.7 if experience at the Brook Mine indicates that air blast and flyrock control can be achieved with a lower stemming ratio.  The powder factors used will be appropriate to adequately fragment coal or overburden, depending upon which is being blasted at the time.

[bookmark: _Toc437185800]MP.14.3.3	Detonation

Detonation of the explosives will be done by using non-electric or electric systems, which may include electronic detonators, shock tube detonators, detonating cord, electronic detonators, or a combination thereof.

[bookmark: _Toc437185801]MP.14.4	Explosive Storage and Transportation

The explosive storage facilities will be constructed to comply with all applicable federal, state, and local laws and regulations.  Explosive storage facilities for the Brook Mine may be as follows:

Elevated bins for bulk ammonium nitrate prills

Drop tank storage for emulsions and/or prepackaged ANFO

Magazine storage for water gels and dynamite classified as high explosives

Magazine storage for caps and connectors

Magazine for other explosives (primers, primer cord, etc.)

Explosives will be delivered to the mine site by trucks owned and operated by licensed, experienced contractors.  The bulk ammonium nitrate and fuel oil may be mixed to make ANFO on the mine site or at the contractor facilities, and taken to the blast area by trucks.
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[bookmark: _Toc437185802]MP.14.5	Applicable Laws and Regulations

The Brook Mine will comply with all federal, state, and local laws and regulations pertaining to the storage, handling, preparation, and use of explosives.  Applicable WDEQ/LQD R&R include the most current versions of Chapter 2 and Chapter 6.  Additionally, blasting at the Brook Mine will meet requirements of the Surface Mining Control and Reclamation Act of 1977.

All blasting operations will be supervised by certified personnel who understand the hazards involved and have demonstrated knowledge and a willingness to comply with all local, state, and federal laws and regulations pertaining to blasting operations.  A certificate of completion of training and qualification will be obtained by all personnel supervising blasting operations before any blasting activities are engaged.  These personnel will meet the requirements of WDEQ/LQD R&R Chapter 6, Section 1(c).

Proper permits for the transportation, storage, handling, and use of explosives which are not covered by licensed explosive suppliers will be obtained by the mine.

[bookmark: _Toc437185803]MP.14.6	Preblast Survey

It is anticipated there will be a need for preblast surveys at the Brook Mine.  Several inhabited buildings (residences) exist within one-half mile of the Permit Area.  Should any of the residents or owners of the man-made dwellings or structures within one-half mile of the mine request a preblast survey, or if the proper regulatory authority requests a preblast survey, one will be made.  The blasting schedule will notify any resident or owner of a man-made dwelling within one-half mile of any part of the permit boundary to contact WDEQ/LQD and the permittee to request a preblast survey.

If a preblast survey is requested, the permittee is responsible for completing the survey. A qualified person will conduct the preblast survey that will include any preblast damage or other physical factors that may be reasonably affected by blasting operations.  Assessments of structures such as pipes, cables, transmission lines, and wells and other water systems shall be limited to surface condition and other readily available data.  A written report of this survey will be submitted to the LQD Administrator and the person requesting the survey.  Any recommendations of special conditions or proposed adjustments to blasting operations will be followed by the Brook Mine.

[bookmark: _Toc437185804]MP.14.7	Blast Monitoring and Distance To Structures

Oil wells, pipelines, and other engineered structures within one-half mile of the permit boundary which are not owned by the mine will need to be protected through limiting peak particle velocity.  Additionally, according to WDEQ/LQD R&R Chapter 6, Section 4(c), a blasting plan will be submitted if blasting operations will be conducted within 1,000 feet of any building used as a dwelling, public building, school, church, or community or institutional building; or if blasting activities occur within 500 feet of an active or abandoned underground mine.  Flyrock will not be cast from the blasting vicinity more than half of the distance to the nearest occupied structure or beyond the Permit Area.  WDEQ/LQD R&R Chapter 6, Section 4(b)(iv) outlines the allowable scaled distance factors for structures should there be no seismic monitoring.  Table MP.14-1 lists these distance factors for a range of distances from the blasting site.

All uninhabited structures not owned by the mine within the Permit Area, and one-half mile adjacent to the Permit Area, will be adequately protected at peak particle velocities up to 5 inches per second based upon the following investigations and LQD recommendation:

Peak particle velocity of 9.8 inches per second is deemed adequate to protect high pressure pipelines.  J.F. Wiss “Construction Vibration:  State-of-the-Art”, J. Geotechnical Engineering Division, American Society of Civil Engineers, Volume 107, No. GT2, February 1981; and V. Langefors, “The Modern Techniques of Rock Blasting”, Third Edition, John Wiley, 1978.

Pipelines are relatively resistant to blast vibrations.  No pressurization failures occurred at over 20 inches per second.  Response of Pressurized Pipelines to Production Size Mine Blasting, David E. Siskind and Mark J. Stagg, U.S. Bureau of Mines, Twin Cities Research Center, 1992 Society of Explosives Engineers Conference.

No damage was reported in a high pressure test pipeline at ppv of 63 inches per second and no damage found in another test at 100 to 150 inches per second.  Vibration and Ground Rupture Criteria for Buried Pipelines, Lewis L. Oriard, Huntington Beach, California, 1993 Society of Explosives Engineers Conference.

Cased drill holes begin to show signs of damage at 15.0 inches per second; prefabricated metal building on pad at 60 inches per second.  Explosives and Rock Blasting, Atlas Powder Company.

The mine may hire a contractor to conduct seismographic monitoring within the Permit Area at these structures to assure that the maximum limit was not exceeded.  Based on the regression analysis of the data from this monitoring, at the upper 95% confidence interval, as well as the development of a vibration study, a modified scaled distance may be developed to show compliance with this limit. However, this will require the vibration study be submitted with seismograph records from shots in the mining area which will not be available until such time that blasting has occurred at the mine.  

As specified by WDEQ/LQD R&R Chapter 6, Section 4(b)(iv), the following scaled distance equation will be used to determine the maximum weight of explosives that can be detonated within any eight millisecond interval:

Where:	W	=	(D/DS)2

		W	=	The maximum weight of explosives, in pounds that can be
detonated in any eight (8) millisecond period.

		D	=	The distance, in feet, to the nearest dwelling, school,
church, or commercial or institutional structure.

		DS	=	Scaled distance factor.

[bookmark: _Toc437185805]MP.14.8	Overburden and Coal Blasts

Overburden and coal blasting is expected to take place within the Brook Mine. The following section gives an overview of the typical components and parameters of a conventional overburden or coal blast. Blasting that occurs at the Brooks Mine will be done in a manner that maximizes safety and the effectiveness of the blasts. As such, the components and parameters used in the field will likely vary from the conventional blasts described below.

[bookmark: _Toc437185806]MP.14.8.1	Overburden Blast

The overburden blast designs will be chosen based on the conditions encountered for each blast.  Both emulsions and ANFO will be used in a typical blasting pattern.  The blast pattern will be designed to utilize the minimum amount of explosive to break up the largest volume of overburden while minimizing fly rock and dust emissions from the area being blasted.

A stemming length of 0.7 to 1.0 times the burden will be the general design standard for blasting.  Bench heights, bench widths, drill hole diameters, and drill patterns will all be dependent upon the equipment used for operations and the material encountered.  Therefore, blasting parameters will be chosen appropriately for encountered conditions.

The blast holes will be loaded with ANFO or emulsion blend to a total column height which maintains a stemming length of 0.7 to 1.0 times the burden.  If water is found in the drill holes, then part or all of the powder column will be loaded with an emulsion/ANFO blend with good water resistance.

The amount of ANFO or emulsion blend loaded into the hole should result in powder factors that will be high enough to adequately fragment the overburden. The total explosives to be shot in any eight millisecond period for this overburden blast plan would be limited by the scaled distance equation, the distance to the nearest structure, and the type of structure.

[bookmark: _Toc437185807]MP.14.8.2	Coal Blast

Coal bench heights, bench widths, drill hole diameters, and drill patterns will be designed appropriately the equipment used for mining operations and the encountered conditions.  A stemming length of 0.7 to 1.0 times the burden will be the general design standard.  To minimize coal dilution, the coal bench will not be subdrilled.

If water is encountered, the entire powder column may be filled with an emulsion/ANFO blend with a high water resistance. The powder factor will be sufficient to fragment the coal for the prime movers. 

The total explosive to be shot in any eight millisecond period for this coal blast plan will be limited by the scaled distance equation, the distance to the nearest structure, and the type of structure.

[bookmark: _Toc437185808]MP.14.9	Blasting Logs

A record of each blast will be prepared and a copy retained for a minimum of three years.  The logs will include any seismograph reports.  These logs will be made available to regulatory authorities and the public on request.  Each log will contain all the required items listed in WDEQ/LQD R&R Chapter 6, Section 5(a).  An example of the minimum information to be recorded on the blaster’s log is provided in Addendum MP-7.

[bookmark: _Toc437185809]MP.14.10	Blasting Schedule

In a period of not less than 30 days or more than 60 days before beginning blasting operations in which more than 5 pounds of explosives or blasting agent are detonated, the mine will publish a blasting schedule in the local newspaper.  Copies of the schedule will be sent to local governments, public utilities, and each residence within one-half mile of the blasting area.  An example of the blasting schedule is provided in Addendum MP-7.  The schedule will be republished and redistributed at least every 12 months.

The blasting schedule will be written and distributed in accordance with WDEQ/LQD R&R Chapter 6, Section 3(a).  The blasting schedule will include the following:

Operator – Name, address, and telephone number of the operator.

Blasting Area – The blasting schedule will identify specific areas to be blasted.

Dates and Times of Blasting – Blasting detonation will take place between sunrise and sunset, seven days a week.

Methods to Control Access to Blast Areas – Entrance signs will be posted to warn people that they are entering a blasting area.  Ten minutes preceding a blast, mine personnel will guard the access roads into the mine area, and access to the immediate blast area will be limited to authorized individuals involved with the blast.  After the blast, access will be restricted until an authorized individual has determined the area is safe.

Areas which contain charged holes will be flagged and entry will be restricted to authorized personnel only.

Warning Signals – Warning signals of an ensuing blasting operation will consist of one siren blast given for one minute, five minutes prior to the explosives blast.  One minute prior to the blast, a siren blast will be given ending with blast detonation.  A 15-second siren blast will be given as an all-clear signal after the blast site has been inspected by authorized personnel for proper detonation of explosives.  All sirens will be audible for one-half mile from the blast site.  Meanings of the signals will be displayed in accordance with WDEQ/LQD R&R Chapter 6, Sections 1 and 4.

Possible Emergency Situations – At times, because of unavoidable hazardous conditions, rescheduling of blastings may become necessary.  Possible hazardous conditions that warrant the rescheduling of blasts include electric storms and any other climatic conditions which could cause excessive airblast and interference with air traffic. 

[bookmark: _Toc437185810]MP.14.11	Traffic Control Plan

Should blasting operations potentially have an effect on public roads, the mine will gain permission and follow guidelines from WYDOT and Sheridan County to block the potentially affected roads.  The plan will outline signage, blocking type(s), number of blockers, blocking location(s), media notification, emergency agency notification, approximate blocking duration, emergency conditions, and any other pertinent information.

[bookmark: _Toc437185811]MP.14.12	Unauthorized Access Control

Unauthorized access to the blasting area will be controlled in the following ways:

Publication of the Blasting Schedule, as previously discussed in Section MP.14.10;

Written notification to all residents within one half of a mile of the Brook Mine Permit Boundary;

Fences surrounding the active mining areas;

Signs describing the warning signals referred to in Section MP.14.10;

Patrols of blasting personnel prior to blasting; and

Restriction to the blasting area through the use of signs, berms, and road blocks set up by blasting personnel.

[bookmark: _Toc437185812]MP.15	SURFACE MINING ACTIVITIES NEAR UNDERGROUND MINES

Historically, significant mining activities have occurred within the Brook Mine permit boundary and the adjacent area.  These mining activities began as early as the late nineteenth century, as discussed in Appendix D2.  Most of the historic mining activities were underground mines.  Therefore, several networks of underground mines are near mining activities proposed by the mine.  Some of these networks are within 500 feet of proposed mining activities by the mine.  A representation of the approximate location of these underground mines is shown on Exhibit MP.15-1, as well as a 500-foot offset from the historic underground mining networks.  As shown on Exhibit MP.15-1, only limited areas of proposed activities will be within 500 feet of historic underground mines.  The historic underground mines are completely abandoned.  The vertical distance between the historic underground mines and the highwall mining operations is sufficient to ensure structural integrity.  Workers associated with the highwall mining operations will never be underground.

As discussed, the majority of mining activities at the Brook Mine will be highwall mining in which a continuous miner extracts coal from underneath the undisturbed overburden.  There will also be typical surface mining activities.  Surface mining activities will not typically occur over the top of highwall mining activities.  However, in one location, surface mining will target the Monarch Seam above the highwall mining operations targeting the Upper Carney and Lower Carney.  The nearest vertical distance between the surface mining and the highwall mining will be approximately 70 feet.  The distance will be sufficient to provide for the health and safety of the workers, and to prevent surface water from entering the highwall proceedings (WDEQ/LQD, July 2009).  Exhibit MP.15-2 shows the location and profile for the site where surface mining will occur over highwall mining operations.  The surface mining will occur approximately one year prior to the highwall mining activities.  Highwall mining workers will never be underground.

[bookmark: _Toc437185813]MP.16	PROTECTION OF OTHER RESOURCES, STRUCTURES AND SURFACES

[bookmark: _Toc437185814]MP.16.1	Minerals

Scoria is the only other mineral known to exist within the Permit Area above the coal seams.  Due to the mining methods and typical location of scoria (top of hills) scoria will not typically be encountered during mining.  Therefore, mining will not affect any other mineral deposits likely to be targeted.  The Brook Mine and Taylor Quarry will continue to mine concurrently.

[bookmark: _Toc437185815]MP.16.2	Oil and Gas Operations

Owners of oil and gas wells in the Brook Mine Permit Area are listed in the Adjudication File, and the locations of wells within two miles of the permit boundary are listed in Appendix D1.

There are no producing oil and gas wells within the Permit Area.

[bookmark: _Toc437185816]MP.16.3	Air Quality Protection Plan

The Brook Mine will incorporate air pollution control equipment and operating practices into the life of the mine.

Air quality protection will be primarily directed to the control of particulate matter (predominately fugitive dust).  During operations, dust control on haul roads and access roads will be accomplished by frequent watering and/or chemical dust suppressants.

Process related emissions will be controlled by several methods.  Baghouses will be employed in the facility area where coal is transferred or crushed.

An Air Quality Permit will be submitted to Wyoming Department of Environmental Quality/Air Quality Division (WDEQ/AQD).  The application demonstrates the use of Best Available Control Technology on all emission sources.  The application also demonstrates that the National Ambient Air Quality Standards will be maintained during operation of the Brook Mine.

[bookmark: _Toc437185817]MP.16.4	Surface and Groundwater Rights

The protective measures of surface and groundwater rights are discussed in Section MP.6.  The mine will minimize the impacts of mining on groundwater and surface water in the design and construction of hydrologic control structures.

[bookmark: _Toc437185818]MP.16.5	Structures

There are no structures in the Permit Area that will interfere with, or be affected by, mining operations.  Consequently, structures will not need to be relocated or abandoned.  Should power and communication lines need to be relocated, the appropriate companies will be contacted and plans will be made to relocate the lines to minimize unnecessary interruptions.  Replacement lines will be constructed according to applicable state, federal, and local codes.

If mining activities require relocating a county road, plans will be submitted to and approved by Sheridan County and the affected surface land owners, if applicable.  Any approved road relocation will be constructed and approved prior to the existing road being disturbed by mining operations.

[bookmark: _Toc437185819]MP.16.6	Public Access

Public access to the Brook Mine will be limited to the main access route, and will be controlled by the guardshack.  The Brook Mine is located entirely on private lands.  Therefore, public access to lands will not be granted.  Later in the mine life, county roads will be adjacent to the mining activities. Measures will be taken at that time to ensure the public safety and allow the public to pass through the mine area on the county roads.

[bookmark: _Toc437185820]MP.16.7	Health and Safety

An ambulance will be readily available to respond to emergencies at the mine.  In order to reduce the incidence of accidents, employees will be instructed in First Aid and the use of safe work practices.  Employees will be certified and current with MSHA training, and mine specific safety rules.

An active health and safety program will be initiated and monitored at the mine to provide a safe and healthful workplace.  The mine intends to comply with all applicable health and safety regulations.

[bookmark: _Toc437185821]MP.17	EXISTING STRUCTURES FACILITATING OPERATIONS

There are few existing structures facilitating the mine’s planned operations.  There are no telephone lines, power lines, or other utilities that will be readily available for the Brook Mine’s use.  There are no reservoirs that will facilitate flood or sediment control.

Ash Creek Road and Hidden Water Road will facilitate transportation within the Permit Area.  Some existing fence could facilitate mining activities through restricting livestock and unauthorized public access to the mine area.  The former Big Horn Mine shop building may facilitate operations, providing negotiations allow the mine to acquire use of the building.

[bookmark: _Toc437185822]MP.18	PLAN TO MINIMIZE ADVERSE IMPACTS ON FISH AND WILDLIFE

A baseline assessment of wildlife in the Brook Mine Permit Area, and the vicinity, is provided in Appendix D9.  The impact and mitigating measures are also discussed in Appendix D9.  The Wildlife Monitoring Plan is presented in Addendum MP-8.  The greatest impact to wildlife at Brook Mine will be temporary loss of habitat, but temporary loss of habitat will be considerably less at the Brook Mine compared to conventional surface mines due to the lesser degree of surface disturbance.  Habitat will be returned to wildlife use as soon as possible after reclaimed areas are determined to be stabilized.

Active mine areas will be fenced with a five-strand, sheep-tight fence with 8-inch ground clearance to exclude livestock and wildlife from mine and reclamation activities, and to protect newly seeded vegetation and reclaimed areas.

Pesticides and herbicides used during mining and reclamation activities will be approved prior to application, and will be applied by a certified applicator.  Should persistent pesticides be required, approval by state (WDEQ/LQD), federal, and county agencies will be obtained.  Herbicides are expected to be used to control Wyoming State-listed noxious or other weeds.  Herbicides will be used so as not to danger terrestrial or aquatic wildlife.

Toxic materials are not anticipated to be in ponds or waterways.  Permanent hydrologic features will be constructed for wildlife habitat and for livestock use.  Therefore, permanent hydrologic features will be constructed in locations to avoid contamination by toxic sources.  ASCMs and other sediment control measures discussed in Section MP.5 will be used to control sedimentation during mining and reclamation.  Should contamination occur, the contamination will be cleaned prior to being released for use by wildlife.

Mine employees will be instructed not to harass wildlife, or unnecessarily damage habitat on the mine site.  Speed limits will be set on all roads for safety and to reduce road kills and will typically be 45 mph.  Any areas where animals cross roads on a regular basis will be marked.  Only authorized persons will be allowed to access active mining areas.

Illegal hunting (poaching) detected on the Brook Mine will be reported to the proper authorities.  Wildlife using the Permit Area will be monitored to determine if any overgrazing of newly reclaimed areas is occurring.  Limited hunting may be considered for the purpose of dispersing these animals.

If the monitoring program described in Addendum MP-8 indicates adverse impacts on wildlife, approved changes will be implemented to mitigate damage.  Should any threatened or endangered (T&E) species begin to use the Permit Area, appropriate state and federal authorities will be notified.

Electric power lines will be designed to lessen the chance of raptor electrocution.  A Special Purpose Permit will be obtained for the U.S. Fish and Wildlife Service prior to the disturbance of any raptor nests.

A Raptor and Migratory Birds of High Federal Interest (MBHFI) mitigation plan is included as Addendum MP-9.  This plan identifies raptor and MBHFI use of the Permit Area and surrounding buffer zones, and identifies mitigation measures.  The plan was reviewed and approved by the U.S. Fish and Wildlife Service.

[bookmark: _Toc437185823]MP.19	PROTECTION OF HISTORICAL AND ARCHAEOLOGICAL RESOURCES

The Brook Mine Permit Area has been used for livestock grazing and extraction of energy resources in more recent years.  In the late nineteenth century to the mid twentieth century, considerable coal mining operations occurred within the Permit Area and the vicinity.  Several coal camps existed to provide accommodations for the miners and their families.  The land uses and the history of the area are discussed in Appendix D1 and Appendix D2, respectively.

If, during mining operations, previously unidentified cultural or paleontological remains should be discovered, the mine will notify the surface rights holder and appropriate regulatory authority within five days, ensure that the site is not disturbed, and will immediately cease land disturbance activities within the vicinity of the site.  The mine will ensure that the resource(s) is properly evaluated and salvaged, if necessary, in terms of the National Register of Historic Places (36 CFR 60.6).  Should a resource be determined eligible for listing in the National Register of Historic Places in consultation with the Regulatory Authority and the State Historic Preservation Office, the mine will consult with and obtain the approval of the Regulatory Authority and the State Historic Preservation Officer concerning the development and implementation of mitigation measure as appropriate.

[bookmark: _Toc437185824]MP.20	UNDERGROUND MINING

No “conventional” underground mining will occur. Highwall coal recovery is an underground mining technique, but no personnel work underground. Underground recovery is the only operation that would be similar to underground mining and requires that a recovery plan be submitted to the MSHA district manager and that this plan is reviewed and approved prior to the beginning of the underground recovery.

[bookmark: _Toc437185825]MP.21	AUGER MINING

The highwall mining method using a continuous miner is a similar method to auger mining.  Both methods use a machine to remotely remove coal from underneath the overburden without disturbing it.  For a detailed discussion of highwall mining, which will comply with similar mining methods as auger mining, refer to Section MP.1.2.2.

[bookmark: _Toc437185826]MP.22	DUAL PERMITTED AREAS

The Taylor Quarry Permit Boundary of Taylor Investments, LLC is located within the Brook Mine Permit Area, as shown on Exhibit MP.1-1.  Additionally, portions of the Big Horn Coal Mine’s permit boundary are within the Brook Mine’s permit boundary, as shown on Exhibit MP.1-1.  Where lands are located in both permit boundaries, all mining operations are covered under the individual Permits to Mine.  Activities conducted by Taylor Quarry are under Taylor Quarry Permit No. SP-757. Activities conducted by Big Horn Coal are under Big Horn Coal’s Permit No. 213-T7. Agreement between the permitees are located in the Adjudication File.

[bookmark: _Toc437185827]MP.23	PLAN IN CASES OF TEMPORARY CESSATION OF OPERATIONS

Should the mine temporarily suspend coal production and concurrent reclamation activities due to the coal market, or any other unforeseen circumstances, for greater than 30 days, the mine will contact WDEQ/LQD and confirm the format of the formal request for temporary cessation of operations (TCO), report, or permit revision as required by WDEQ/LQD.

Should the mine permanently cease mining operations, all disturbances will be reclaimed in accordance with the approved Reclamation Plan.  Overburden stockpiles will be removed and used as backfill.  Topography will be regraded to match the approved postmining topography (PMT) where necessary.  Topsoil will be replaced, and disturbed areas will be reseeded with the WDEQ/LQD-approved seed mixtures.  Any equipment, facilities, or buildings not needed for reclamation or environmental monitoring will be removed or properly discarded.  Reclaimed areas will be monitored according to the monitoring plan in the approved Reclamation Plan.

[bookmark: _Toc437185828]MP.24	PROTECTION OF PUBLIC SAFETY, HUMAN OR ANIMAL LIFE, PROPERTY, AND THE SURFACE OWNER’S ONGOING OPERATION

The mine has several plans to mitigate the hazards to public safety, human or animal life, property, and the surface owner’s ongoing operation.  Among these plans are:  the blasting plan (Section MP.13); the air quality protection plan (Section MP.16.2); the surface water and groundwater protection plans (Section MP.6); the protection of other structures and surfaces plan (Section MP.16); the refuse disposal plan (Section MP.10); the fire control plan (Section MP.11); the subsidence control plan (Section MP.14); and the plan to minimize adverse impacts on fish and wildlife (Section MP.18).

The permit boundary will not be fenced specifically around the entire perimeter.  However, active mine areas in particular will be fenced to prevent unauthorized humans and animals from entering to protect life and safety

The main access road and facilities area will be fenced to prevent unauthorized access to the Brook Mine.  Visitors will be required to gain permission and check in to be allowed lawful entrance to the mine.

Signs and markers are discussed in Section MP.12.  Signs and markers will be placed in several places throughout the Brook Mine Permit Area to alert people to activities and/or hazards in the vicinity.

[bookmark: _Toc437185829]MP.25	ALLUVIAL VALLEY FLOORS

In 1979, OSM stated that:

“…the designation of an area as an alluvial valley floor does not preclude mining as a matter of law.  Mining will only be prohibited where there is an alluvial floor and (1) where mining will interfere with or preclude farming; (2) where mining will materially damage the water supply to an alluvial valley floor; or (3) where the essential hydrologic functions cannot be restored after mining.” (OSM, March 13, 1979)



While the aforementioned standard would preclude surface mining from occuring in an alluvial valley floor, it does not necessarily preclude underground mining from occuring in an alluvial valley floor. However, underground coal mining in an alluvial valley floor may be prohibited if it is demonstrated that material damage to the alluvial valley floor would result from mining operations.  In addition to underground coal mining being allowed in alluvial valley floors by federal laws, Wyoming laws also allow underground mining to occur in alluvial valley floors.  However, the Surface Mining Control and Reclamation Act (SMCRA), the Wyoming Environmental Quality Act (1977), and federal and state regulations do require additional permitting and operational performance standards on underground coal mines operating in alluvial valley floors. Therefore, the mine will maintain the option to use underground mining methods in alluvial valley floors with the understanding that additional permitting and operational performance standards will be required.  Though the mine maintains this option, the mine does not currently have plans to underground mine in alluvial valley floors.

As discussed in Appendix D11, no direct mining is planned on the AVFs located in the Tongue River and Goose Creek valleys. Therefore, the essential hydrologic functions within Tongue River and Goose Creek AVFs shall be maintained. Minor disturbance of the declared Big Horn Mine AVF extent is planned in Section 21 of Township 57 North, Range 84 West. The disturbance includes placement of an overburden pile (OB-1) and a sedimentation impoundment (SP-1). AVF material planned for disturbance will be special handled and stockpiled seperately with the appropriate signage in accordance with WDEQ Rules and Regulations.  This disturbance will not affect the essential hydrologic funtions of the AVF as the area planned for disturbance is very minor and the conveyance of flow throughout the AVF will not be interrupted.

In addition to the natural subirrigation provided by the Tongue River, the Tongue River Ditch north of the Tongue River provides artificial subirrigation to the agricultural lands located along the Tongue River.  The ditch will continue to provide irrigation to these lands during mining and the only potential impact to the Tongue River AVF will be the minor loss of surface flow from ephemeral tributaries to Slater Creek and then to Tongue River. As discussed in Section MP.6, Slater Creek channel will only experience minor temporary disturbance due to the construction of a haulroad crossing with culverts, which won’t preclude surface flows from Slater Creek from reaching the confluence with the Tongue River.  This minimal interruption of flow should not preclude agricultural use of the AVFs of the Tongue River and Goose Creek as these areas will continue to receive irrigation from the Tongue River Ditch.

The expected alluvial groundwater impacts are minimal as discussed in the groundwater model in Addendum MP-3.  The Tongue River and Goose Creek alluvium are hydrologcially seperated from the Masters and Carney coal seams by a layer of claystone generally with a very low permeability. Therefore, any future losses incurred in the groundwater alluvium would likely be a function of evapotranspiration occuring.  As discussed in Addendum MP-3, alluvial drawdowns are more of a result of instability occuring in the model due to the inability for dry cells within the model to rewet themselves.  As no major drawdowns are expected in the Goose Creek and Tongue River alluvium, interruption to the agricultural activities along these areas is not expected. 

The Tongue River and Goose Creek alluvium will continue to be monitored regularly. During mining and reclamation operations color infrared aerial photography will be obtained annually and analyzed as an indicator to ensure the continued essential hydrologic functions of the Tongue River and Goose Creek AVFs are  maintained by observing evapotranspiration.  In addition,  a series of monitoring wells is proposed along the Tongue River and Goose Creek.  These wells will be installed prior to commencing any mining related disturbance.  Monitoring will follow the procedures described in Section MP.7.2. A list and location of the proposed and installed alluvial wells within the permit area and adjacent areas are presented in Table MP.7-4 and Exhibit MP.7-1, respectively.

[bookmark: _Toc437185830]MP.26	SEPARATION AND REPLACEMENT OF SOILS FOR PRIME FARMLANDS

The prime farmland assessment is discussed in Appendix D7.  No prime farmlands will be affected by mining operations.  Soil separation and replacement methods for prime farmlands will not be required.

[bookmark: _Toc437185831]MP.27	REQUEST FOR VARIANCE FROM ENVIRONMENTAL PERFORMANCE STANDARDS

[bookmark: _GoBack]The mine does not currently plan to conduct any operations that deviate from conventional environmental performance standards at the Brook Mine.  Should the mine develop plans to conduct experimental environmental practices, requests for WDEQ/LQD approval will be submitted prior to implementation of such experimental practices.
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MP.1 GENERAL DESCRIPTION OF MINING OPERATIONS 

RAMACO, LLC (RAMACO) intends to mine coal at the proposed Brook 

Mine within Sheridan County, Wyoming approximately 8.5 miles north of the 

City of Sheridan, Wyoming.  The proposed Brook Mine is located within the 

Sheridan Coal Field of the Powder River Basin.  A general location view of the 

Brook Mine is shown on Figure MP.1-1. 

MP.1.1 Type of Mine 

The proposed Brook Mine will be a combination of highwall and surface 

mining operations to extract sub-bituminous coals.  Sub-bituminous coals are 

intermediate in rank between lignite and bituminous coals.  The sub-

bituminous coals of the property have typically low sulfur and high moisture 

content.  The coal seams on RAMACO’s property are characterized as single-

bench coal horizons with little in-seam parting material, or non-coal material 

within the seam.  Coal seam thicknesses vary from 1 foot to 20 feet.  Major coal 

seams on the Brook Mine include:  Monarch, Upper Carney, Lower Carney, 

Carney, and Masters.  The seams are primarily in the Fort Union Formation, 

Tongue River Member.  Below the Tongue River Member is the Lebo Shale 

Member of the Fort Union Formation which contains the Wall Seam (Cardno 

MM&A, October 2013). 

The basic steps and sequence of activities for highwall operations of the 

Brook Mine operation are: 

 Removal of topsoil materials; 

 Removal of overburden material for trench mine; 

 Mining of coal in trench mine; 

 Mining of coal in highwall mine; 

 Replacement and contouring of spoil material; 

 Replacement of topsoil material; 

 Revegetation of the reclaimed surface. 
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The basic steps and sequence of activities for surface operations of the 

Brook Mine operation are: 

 Removal of topsoil material; 

 Removal of overburden in surface area mines; 

 Mining of coal in surface area mines; 

 Replacement and contouring of spoil material; 

 Replacement of topsoil material; 

 Revegetation of the reclaimed surface. 

MP.1.2 Method of Mining 

The mine will use two techniques to mine coal; highwall mining and 

surface mining.  The highwall mining method using the continuous miner 

system (or equivalent) will be the primary method for mining coal.  To prepare 

for highwall mining, the mine will initially construct a trench to allow for the 

continuous miner system. 

MP.1.2.1 Highwall Mining 

To prepare for highwall mining, the mine will first construct a trench 

mine to create working areas for highwall mining equipment.  Excavated 

trenches are also referred to as slots.  The coal will be removed from the trench 

area.  Trenches are generally located in areas of low strip ratios, or those 

locations where coal seams are closer to the existing surface.  Trenches will be 

as straight as possible to minimize highwall continuous miner alignment 

changes.  The minimum trench floor width will be 150 feet.  This width is 

governed by the Mine Safety and Health Administration (MSHA).  This pit floor 

width will also provide sufficient room during highwall mining to maneuver the 

highwall mining launch vehicle, store associated cars, and load stockpiled coal.  

Large equipment should be able to pass between the launch vehicle and the 

trench wall.  The highwalls will have a 65-degree bench slope to provide a 

stable trench environment.  Where the trench intersects the burnt Monarch
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coal seam, a minimum 35-foot wide safety bench will be added. Benches will be 

constructed with a width appropriate to soil type and conditions, and will 

comply with all MHSA design and safety standards. When the Carney and 

Masters coal seams come close to convergence, a near vertical wall 1H:8V will 

be used to maintain the desired pit width.  A schematic of a generalized trench 

cross section is shown on Figure MP.1-2. 

The trench mining operations will attempt to maintain a consistent 

distance in front of the highwall mining activities.  Trench construction 

activities will primarily be in a separate part of the trench away from the 

highwall mining activities.  As overburden is removed, it will be hauled to a 

location in the trench behind the continuous miner and placed as spoil.  The 

initial trench material may need to be stockpiled and stockpiling will be 

necessary when there is insufficient backfill room.  After the highwall miner 

has completed mining, the surface mining equipment will switch places with 

the highwall mining equipment within the same trench.  The highwall mining 

equipment will mine in the newly excavated trench, and the surface mining 

equipment will replace spoil where the highwall mining equipment has 

completed mining activities. 

To minimize stockpiling, spoil may be hauled from the initial excavation 

in one trench to the final highwall area of another pit.  Ramps will generally be 

constructed of spoil material end-dumped at a 6-percent to 8-percent grade to 

the trench surface depending on haul equipment used.  A dozer will assist spoil 

dumping activities.  End-dumping will connect with previous backfilling efforts 

and a dozer will complete leveling of the backfilling. 

A continuous miner, or a machine that mines remotely from the operator, 

will be used to mine the coal roughly perpendicular to the trench.  The coal is 

transported from the continuous miner back to the open surface by a 

conveyance system that is incrementally increased in length as the continuous 

miner advances further into the coal seam.  The conveyance cars transport the 

coal to a stacking conveyor in the trench.  The continuous miner advances the 
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tunnel to the maximum length allowed by equipment design and geologic 

conditions, usually up to penetration depths of approximately 1,500 to 2,000 

feet.  Cutting heights for the tunnel vary with the coal seam and the cutter 

head chosen but typically range from 30" to 28'.  The tunnel width will also 

vary based on the cutter head chosen but is typically 11.5'.  After the 

continuous miner reaches the desired penetration depth, it is then retracted 

from the tunnel to mine another parallel to the previous.  Protective coal pillars 

are left between the tunnels to support the weight of the overburden typically 

5-8 ft thick with protective barrier pillars 6-12 ft thick which protect against 

collapse.  When possible, continuous miner panels will be driven on both sides 

of the trench.  Continuous miner tunnel’s will usually be completed without 

delay once started.  No workers are exposed to any underground workings at 

any time.  Figure MP.1-3 shows a generalized schematic of the highwall mining 

operation. The coal will be transported from the stockpiles created by the 

continuous miner using loaders and trucks. 

MP.1.2.2 Surface Mining 

The Brook Mine contains reserves of relatively low strip ratios (maximum 

of 5 to 1) where surface mining will be conducted.  The method used for surface 

mining is a dozer push.  Figure MP.1-4 is a generalized schematic showing the 

manner in which overburden will be moved to expose coal during the surface 

area mining operations. The coal will be removed using loaders and trucks. 

Additionally surface mining will be conducted to expose the highwall for mining 

by the continuous miner. Brook will utilize one of three methods, contour 

mining, trench mining, or open cast mining. Figure MP.1-5 depicts these 

methods. Contour mining consists of exposing a highwall while following a coal 

seam along the side of the hill. Trench mining is used to mine ore coal from 

both sides of the trench and is used when an open pit is not an option. Open 

cast is used to mine coal from underneath the final highwall, which is typical of 

open pit operations that have reached their stripping limit. 
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MP.1.3 Acreage to Be Affected Annually 

Surface disturbance acreage at the Brook Mine will result from trench 

mining activities, surface area mining activities, and construction of facilities.  

Highwall mining will not cause surface disturbance other than the associated 

disturbance caused by trench mining.  Table MP.1-1 lists the projected 

disturbance.  Exhibit MP.1-1 provides a visual representation of the surface 

acreage to be disturbed.  Exhibit MP.1-1 also shows the disturbance limit 

boundary and the affected area boundary within the Brook Mine Permit Area. 

The disturbance boundary includes all lands that will be physically and 

directly disturbed during mining. The affected area boundary includes all lands 

within the disturbance boundary plus additional lands that have the potential 

to be disturbed by mining. The majority of these lands include those lands 

which are above continuous miner activities with the potential for subsidence 

which is addressed in Section MP.13. 

MP.1.4 Overburden Handling 

Initial overburden box cut material will be stockpiled for use as fill in 

adjacent void areas. Overburden will be hauled to the point of previous 

excavation adjacent to the ongoing highwall mining activity.  The overburden 

will be loaded into trucks using rubber-tired front-end loaders.  The trucks will 

convey the overburden to the back fill or stockpiles. End-dumping will connect 

with previous backfilling efforts.  A bulldozer will complete leveling of the 

backfill material.  As new trenches are developed, overburden will be hauled to 

preceding trenches behind the continuing highwall mining activity. Some 

stockpiling of overburden outside of the trenches will be required until highwall 

mining has been completed and the trench has been completely abandoned by 

highwall mining operations.  By the end of mining activities, all spoil material 

will be backfilled into trenches or other surface mining excavation areas. 

MP.1.5 Mineral Handling 

Coal from both highwall and surface mining production will be crushed 

by portable, in-pit crushers.  Coal will either be temporarily stored in the pit or 
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directly hauled off site.  The coal will be loaded into trucks using rubber-tired 

front-end loaders. 

MP.1.6 Permit Term 

Mining will occur over a 12-year period beginning in 2016 (corresponds 

to Year 0 in all Exhibits, Figures, Tables, and text), and completing in 2027.  

From 2028 through 2031, only reclamation activities will occur.  The permit 

will be renewed on a five year cycle based on the approval date of the permit. 

MP.1.7 Annual Production 

Estimated annual production (in tons) is shown in Table MP.1-2.  The 

total estimated production over the life of the mine is also presented in Table 

MP.1-2. 

MP.1.8 Mine Equipment 

Similar equipment will be used for the construction of the trench and the 

surface mining.  Table MP.1-3 lists the anticipated mining equipment used to 

construct the trench and surface mining. Table MP.1-4 lists the equipment 

anticipated for the highwall mining operation.  Equipment manufacturers and 

types are shown for size or capacity reference only. Some of the equipment 

listed on table MP.1-3 will also be used for the highwall mining operation such 

as the bus and pickup trucks. 

MP.1.9 Relationship and Impact of Operations on Existing Structures 
and Adjacent Mining Operations 

The Brook Mine will only have marginal impact on existing man-made 

structures.  Oil and gas wells, rights-of-way, roads, and surface ownership are 

listed in the Adjudication File.  Refer to the Adjudication File for these locations.
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Any structure within the Brook Mine Permit Area that is directly affected 

by mining activities will be properly abandoned and removed or relocated 

before mining activities commence.  Relocation and/or abandonment criteria 

and procedures will be established to minimize significant impacts to the 

postmining land use plan. 

If mining operations disrupt power or phone lines, the lines will be 

relocated and put into service before the old lines are abandoned.  This will be 

done to minimize power or phone interruptions. 

Relocation of roadways will be coordinated with Sheridan County or the 

road owner for design and relocation procedures.  Interruption to traffic flow 

will be mitigated through previously formulated plans. 

The Brook Mine will operate in conjunction with Taylor Quarry (Permit 

No. SP-757).  The Taylor Quarry Permit Boundary is shown on Exhibit MP.1-1.  

The mine will work with Taylor Quarry to minimize impacts on Taylor Quarry’s 

operation.  Details regarding dual permitted areas are provided in Section 

MP.22. 

MP.2 MINE FACILITIES 

MP.2.1 Personnel and Equipment Facilities 

The approximate locations of mine facilities are shown on Exhibit MP.2-1. 

MP.2.1.1 Administration Building 

The administration building will be located in Sheridan. The 

administration building will contain offices, a conference room, and training 

facilities. 

MP.2.1.2 Change House and Equipment Service Shop 

The change house includes offices, shower facilities for employees, and a 

large meeting area and equipment service facility.  Waste oil and lubricants will 

be temporarily stored in the equipment service facility until they can be 

transported to an offsite disposal facility.  The equipment facility area will 
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include wash bays.  Wash down water will be routed to a wastewater 

impoundment. 

MP.2.1.3 Additional Facilities 

Additional facilities required for mine operation that will be located in the 

vicinity of the change house and shop facilities will include a truck tire shop, a 

lab/sample building, and a substation for power.  A truck ready line will also 

be located near the change house.  The truck ready line will be large enough to 

accommodate the number of rock trucks and coal trucks required to conduct 

operations.  A parking lot near the entrance of this facility area will be used for 

employees and visitors to park personal vehicles. 

MP.2.1.4 Fuel Station 

The fuel station will store both diesel fuel and gasoline in aboveground 

tanks.  Should the aboveground tanks store more than 1,320 gallons of 

petroleum products, the Spill Prevention, Control, and Countermeasure (SPCC) 

plan will be available onsite at the Brook Mine for review and inspection by the 

Environmental Protection Agency (EPA) according to 40 CFR Part 112. 

MP.2.1.5 Cistern 

A cistern will be installed near the change house and equipment service 

facilities for storage of potable water. 

MP.2.1.6 Septic Tank and Leach Field 

Sewage wastewater will be handled by means of a septic tank and leach 

field.  Leach field(s) will handle sewage wastewater from the change house and 

equipment service shop.  The sewage wastewater will flow by gravity to the 

leach field(s).  Holding tanks for sewage wastewater from any area away from 

the septic tank will be emptied and treated by approved waste disposal 

contractors.  The septic tank and leach field will be designed and constructed 

in accordance with applicable WDEQ/Water Quality Division (WDEQ/WQD) 

rules and regulations. 
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MP.2.2 Coal Handling Facilities 

Portable, in-pit crushers will be used at the Brook Mine.  Therefore, 

crusher facilities will not be constructed.  The crushed coal will be loaded in 

the pit and hauled using coal trucks.  A certified scale will measure coal 

tonnage. 

MP.2.3 Explosive Storage 

Prior to the receipt of explosives material and storage, the mine will be 

required to obtain a permit from the Department of Alcohol, Tobacco and 

Firearms. The permit will require a pre-inspection of the explosive magazines 

construction and location specifications to meet the distance requirements for 

storage of explosives in 27 CFR 555. 

The explosives materials will be stored in two secure, and fire proof 

buildings, constructed on concrete pads to meet the Type 1 magazine 

specifications in 27 CFR Part 555.  The locations of the explosive material 

storage will be according to appropriate regulations.  One magazine will contain 

boosters and the other magazine located at least 60 feet away will contain 

detonating cord, detonators, and other initiation products. 

The explosive magazines will be located in accordance with 27 CFR 

555.218, Table of Distances for Storage of Explosive Materials. This will ensure 

that the magazines will be located a safe distance from all inhabited buildings, 

public roads, and other explosive storage facilities.  The buildings will be 

constructed with noncombustible and reasonably bullet-resistant material with 

screened ventilation openings near the floor and ceiling. The buildings will be 

locked and posted with danger signs showing the building is an explosive 

storage area in such a way that a bullet passing through the face of the sign 

will not hit the magazine. These magazines will be used exclusively for the 

storage of detonators and related materials, such as safety fuse and detonating 

cord. Bulk storage of ammonium nitrate-fuel oil (ANFO) components will be 

separated from the magazine area as required under 30 CFR 77.1301. Any 
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emulsions, water gels, and slurry explosives will be stored separately from 

detonators, initiator products, and ANFO.  Locations of explosive storage will be 

according to regulations. 

MP.2.4 Power Transmission and Communication Lines 

Electrical power will be transmitted to the mine property by a 3-phase 

4160-Volt line. 

Electric power will be purchased from Powder River Energy Corporation.  

Power distribution and electrical equipment will be constructed to comply with 

applicable federal, state, and local codes.  Power lines within the Brook Mine 

Permit Area will be constructed to minimize impacts on raptors, as discussed 

in the Plan to Minimize Adverse Impacts on Fish and Wildlife. 

Telephone service will be installed by tapping into a local 

communications carrier.  Communications within the Permit Area will be by 

mobile business band radios. 

MP.2.5 Stockpiles 

Separate topsoil and overburden stockpiles will be required for 

reclamation activities.  The design of stockpiles is discussed in Section MP.4.  

Stockpile locations are shown on Exhibit MP.4-3. 

MP.2.6 Access Control Features 

The mine will control access to the Brook Mine to protect the health and 

safety of the mine workforce, general public, wildlife, and livestock.  A 

guardhouse will be installed at the entrance to the Brook Mine.  Fencing will be 

constructed around mining activities to prevent wildlife, livestock, and the 

general public from mistakenly entering.  Fencing construction will follow 

recommendations found in WDEQ/LQD Guideline Number 10:  Fencing.  Signs 

and markers will be placed to alert the general public to the permit boundary.  

Signs, markers, and buffer zones are discussed in Section MP.12.  Locations of 

access control features are shown on Exhibit MP.2-1. 
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MP.2.7 Hydrologic Control Structures 

Sedimentation, wastewater, and flood control reservoirs, diversion 

ditches, and mine pit dewatering are discussed in Section MP.5. 

MP.2.8 Solid Waste Disposal 

Refuse disposal is discussed in Section MP.10. 

MP.3 ROADS, RAILROADS AND OTHER TRANSPORT SYSTEMS 

MP.3.1 Roads 

Roads are defined in WDEQ/LQD Rules and Regulations (R&R) Chapter 

1, Section 2(ds) (12/17/2012).  All roads will be classified in one of two general 

road categories according to the WDEQ/LQD road classification system in 

Chapter 4, Section 2(j)(i)(12/17/2012):  primary roads or ancillary roads.  

Primary roads are any road used for transporting mineral or spoil, or frequently 

used for access or other purposes for a period in excess of six months, or roads 

to be retained for postmining use.  Ancillary roads are all other roads not 

classified as primary roads. The road system at and adjacent to the Brook Mine 

will consist of public access roads, primary access roads, primary haul roads, 

and ancillary roads. 

Roads will be designed and constructed as outlined in Chapter 4, Section 

2(j) of the WDEQ/LQD R&R (12/17/2012).  Approval will be obtained from the 

WDEQ/LQD prior to new road construction activities outside of the immediate 

mining area which are not detailed in this document.  Primary access roads 

located outside of the immediate mining area will be designed and constructed 

in accordance with good engineering and environmental practice, and will 

comply with applicable state and federal regulations.  All roads will be closed to 

vehicular traffic when no longer needed, and then reclaimed unless retention is 

part of the approved post mining land use. 

MP.3.1.1 Public Access Roads 

Public roads are defined in WDEQ/LQD R&R Chapter 1, Section 2(di) 

(12/17/2012).  Public roads are:  1) designated public pursuant to laws of the 
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jurisdiction; 2) maintained with public funds; 3) substantially used by the 

public (more than incidental use); and 4) subject to meeting road construction 

standards for other public roads of the same classification in the local 

jurisdiction. 

Wyoming State Highway 338 provides general access to the Brook Mine 

entrance. Wyoming State Highway 339 connects 338 to Interstate 90 (I-90) 

near the entrance to the mine. The permit area is adjacent to I-90.  Wyoming 

State Highway 345 runs parallel to I-90 until it intersects U.S. Highway 14, 

and provides additional access to the permit area.  County roads that provide 

access to the permit area include Slater Creek Road, Ash Creek Road, Monarch 

Road, Acme Road, and Kleenburn Road.  Public roads in the vicinity are 

described in detail in Appendix D1 “Land Use.”  Public roads that provide 

access to the Brook Mine are shown on Exhibit MP.3-1. 

MP.3.1.2 Primary Access Roads 

Access roads by WDEQ/LQD definition are primary roads.  Being 

primary roads, design of access roads will be certified in a report by a 

registered professional engineer.  Access to the Brook Mine will be provided by 

existing roadways. Locations of the access roads are shown on Exhibit MP.3-1. 

Access roads will be surfaced with adequate material considering volume 

of traffic, and weight and speed of vehicles using the road.  Standards 

regarding location and drainage control for primary roads are outlined in 

WDEQ/LQD R&R Chapter 4, Section 2(j)(vii)(C & D) (12/17/2012). 

Design and specifications of access roads joining with public roads will 

be coordinated with the Wyoming Highway Department. 

MP.3.1.3 Primary Haul Roads 

By WDEQ/LQD definition in R&R Chapter 4, Section 2(j)(i)(B) 

(12/17/2012), any road used for transporting mineral or spoil is a primary 

road.  Therefore, haul roads are classified as primary roads.  Design of haul 

roads will be certified by a registered professional engineer. 
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Haul roads will be designed with consideration for traffic volumes and 

the weight and speed of vehicles using the road, and will be surfaced 

accordingly with appropriate material.  Standards regarding location and 

drainage control for primary roads are outlined in WDEQ/LQD R&R Chapter 4, 

Section 2(j)(vii)(C & D) (12/17/2012). 

Primary haul roads will vary in width, depending upon the vehicular 

traffic using the road.  The width will be adjusted to provide sufficient passing 

room.  Haul roads will be crowned with a high center and the travelled way 

generally sloping at a two-percent grade from the center to each respective 

drainage ditch.  Shoulders will generally slope at a 3H:1V grade to the drainage 

ditch.  Cut and fill slopes will be stable at no steeper than 2H:1V grades.  

Curves will be superelevated, and protective berms will be placed in required 

areas along the road surface edge.  Profile grades will be no greater than eight 

percent.  Exhibit MP.3-1 shows the locations of primary haul roads at the 

Brook Mine.  Exhibit MP.3-2 provides the designs for the haul roads showing 

the plans, profiles, and typical cross sections. 

MP.3.1.4 Ancillary Roads 

Ancillary roads are all roads not classified as primary roads according to 

WDEQ/LQD R&R Chapter 4, Section 2(j)(i)(C) (12/17/2012).  Roads located 

within the immediate mining area are exempt from mine plan design 

considerations and include ramps, roads associated with the coal removal and 

spoil areas, roads where topsoil and overburden are being moved and areas 

undergoing active reclamation.  These roads are generally considered ancillary 

roads, and move frequently as mining progresses.  The roads will be developed 

with consideration given to the type of equipment operating on the road, safety 

considerations, and surrounding conditions.  Safety berms will be installed on 

all elevated road edges. 

MP.3.2 Railroad 

The Burlington Northern Santa Fe (BNSF) railway borders and traverses 

through portions of the Brook Mine Permit Area.  The location of the BNSF 
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railway in relation to the Brook Mine Permit Area is presented on Exhibit 

MP.3-1.  However, there are no currently planned railways in association with 

the Brook Mine. 

MP.3.3 Conveyor System 

There are no currently planned conveyor systems at the Brook Mine. 

MP.4 MINING METHODS, SCHEDULES, AND ASSESSMENTS 

MP.4.1 Mining Sequence 

The expected coal removal sequence is displayed on Exhibit MP.4-1.  

Details regarding mining activities will be presented in the annual report. 

Exhibit MP.15-1 shows the areas within the permit boundary that will be 

mined using surface mining techniques as well as the areas that will be mined 

using highwall mining methods. 

MP.4.2 Topsoil 

The composition and nature of topsoil within the Brook Mine Permit Area 

is detailed in the baseline soil assessment of Appendix D7. 

MP.4.2.1 Salvage and Handling 

All suitable topsoil will be salvaged by typical earth moving equipment.  

Topsoil will likely be salvaged and handled with dozers, loaders, and trucks.  

WDEQ/LQD Guideline Number 1:  Topsoil and Overburden recommends three 

steps to guarantee all suitable topsoil is salvaged: 

1. Sampling will be conducted ahead of topsoil stripping activities.  This 
will be accomplished through drilling or test pits. This data will be 
used to conduct depth staking prior to salvage operations. Staking 
will be conducted on 500 foot grid centers. 

2. The equipment operators will be trained in the proper soil salvage 
techniques such as recognizing color and texture changes that 
differentiate topsoil from overburden. 

3. As topsoil is salvaged, qualified personnel will supervise the stripping 
activities to ensure that all topsoil is being salvaged and unsuitable 
materials are being separated. 
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According to WDEQ/LQD R&R Chapter 4, Section 2(c), topsoil may be 

mixed with subsoil if the subsoil is determined to be a suitable plant-growth 

medium, but topsoil must be segregated to prevent mixture with spoil and 

waste material.  RAMACO will follow the recommendations provided in 

Appendix D7 for the salvage depths of topsoil, and the separation of topsoil 

from subsoil if subsoil is considered unsuitable.  As noted in Appendix D7, the 

topsoil and subsoil for Map Units A, B, C, G, H and U are recommended to be 

stockpiled separately as some areas of the subsoil exhibit characteristics that 

are close to a “marginal” rating as set by the WDEQ/LQD Guideline 1 

Suitability Criteria.  However, the subsoil is still considered “suitable” to the 

depths specified.  Therefore, the subsoil may be mixed with the topsoil 

according to WDEQ/LQD R&R Chapter 4, Section 2(c).  Separate topsoil and 

subsoil stockpiles will not be used.  If subsoil is suitable it will be salvaged, and 

will be mixed with topsoil.  If subsoil is not suitable, the subsoil will not be 

salvaged.  If approved, topsoil may remain on areas of minor disturbance such 

as installation of signs, power poles, light traffic, fence lines, monitoring 

stations, or drilling.  This is providing that such activities of minor disturbance 

do not destroy protective vegetation cover.  The topsoil removal sequence is 

shown on Exhibit MP.4-2.  The average topsoil salvage depth for the Brook 

Mine is based upon the total disturbance acreage and the total volume of 

topsoil removed.  The average topsoil salvage depth is approximately 16 inches 

for the permit area. 

Suitable topsoil and subsoil salvage will be conducted in a manner that 

minimizes the area of disturbance and soil handling. Digging pits to confirm 

the depth of topsoil before removal begins, as well as leaving small islands of 

topsoil to verify soil removal depth during the salvaging process will help 

ensure that only suitable soil is salvaged. Once the topsoil has been salvaged it 

shall remain in place until such time that it is needed for reclamation in order 

to reduce handling and disturbance. 

Topsoil salvage will be scheduled in such a way that removal during 

winter months will be minimized. Topsoil salvage that may occur during winter 
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months will only commence if the depth of the topsoil salvaged can be 

accurately determined to be the recommended depths of removal.  Topsoil will 

not be salvaged in winter months if high antecedent moisture conditions have 

led to deep frost cementing the topsoil to the overburden.  Topsoil will be 

salvaged ahead of planned winter mining activities to avoid complications with 

deep frost. 

MP.4.2.2 Volumetric Analysis 

Volumetric analysis for topsoil was completed using depths of topsoil 

provided in Appendix D7.  The depth of topsoil was multiplied by the surface 

area to be stripped of topsoil to provide a volume of topsoil to be stockpiled.  

Table MP.4-1 provides a summary of the topsoil volume removed over the life of 

the mine, and the name of the destination stockpile.  Table MP.4-2 anticipated 

end of year volume balance of topsoil stockpiles over the life of the mine. 

MP.4.2.3 Stockpiles 

The locations of topsoil stockpiles are shown on Exhibit MP.4-3.  

Stockpiles will be placed on stable areas and in such a way to minimize wind 

and water erosion and unnecessary compaction.  Stockpiles will not be 

constructed on unsuitable backfill.  Additionally, no stockpiles will be 

constructed on areas of known cultural or wildlife significance that require 

protection or mitigation measures.  Any accumulation of topsoil that meets the 

definition of a stockpile will be mapped with volumes accounted for in the 

Annual Report. 

Accumulations of topsoil less than six months will be considered 

temporary topsoil stockpiles.  These stockpiles will be left in a roughened 

condition at the natural angle of repose to reduce wind and water erosion. 

Containment ditches will be constructed around the stockpile.  Temporary 

signs saying “Topsoil” will be placed on all approaches to the topsoil stockpile 

at no more than 150 feet from the stockpile location. These signs must be in 

place before stockpiling begins and remain in place as long as the stockpile 

remains. 
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Stockpiles left in place for greater than six months but less than one year 

will be considered short-term stockpiles.  Stockpile slopes will be graded to 

3H:1V.  Signs saying “Topsoil” will be placed on all approaches to the topsoil 

stockpile within 150 feet of the pile. These signs must be in place before 

stockpiling begins and remain in place as long as the stockpile remains. The 

stockpile will be seeded the first available seeding season, and have 

containment ditches running around them as necessary to prevent undo water 

erosion.  Short-term stockpile volumes will be included in the Annual Report 

for bond calculation purposes.  Careful record-keeping will ensure that all 

topsoil is accounted for. 

Topsoil stockpiles kept in place for more than one year will be considered 

long-term stockpiles.  These stockpiles will be permitted and an identification 

number will be assigned.  Slopes will be graded to a maximum of 3H:1V.  Signs 

will be placed on all approaches to the topsoil stockpile within 150 feet of the 

stockpile saying “Topsoil and the pile identification number.” These signs must 

be in place before stockpiling begins and remain in place as long as the 

stockpile remains. Containment ditches will be constructed around the 

stockpile to prevent undo water erosion and permanent loss of topsoil.  

WDEQ/LQD approved vegetation will be seeded as the first available seeding 

season.  Topsoil stockpile design parameters for each stockpile are provided in 

Table MP.4-3. 

MP.4.2.4 Stockpile Conservation and Erosion Control 

Topsoil stockpiles will be designed and placed to minimize wind and 

water erosion.  Topsoil stockpiles will have associated sediment control 

established in advance of construction. Topsoil stockpiles in place for more 

than six months will be seeded with WDEQ/LQD-approved seed mixtures.  

Containment ditches will be placed around the base of stockpiles when 

necessary to prevent loss of topsoil.  Stockpiles will not be placed in natural or 

man-made drainages.  Vehicles and equipment will not be allowed to drive on 

topsoil stockpiles.  The material will not be handled when it is excessively wet.
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Topsoil will be segregated from overburden and other unsuitable materials 

such as trees and large rocks. 

MP.4.3 Overburden 

The overburden assessment is contained in Appendix D5.  Refer to 

Appendix D5 for a detailed description of overburden material. As required by 

WDEQ/LQD additional overburden suitability samples and analysis will be 

conducted prior to mining related disturbance. Sampling frequency will consist 

of at least one sample at both ends of a trench and at least one sample every 

1,500 feet of trench length. 

MP.4.3.1 Overburden Removal Methods 

Overburden removal begins after topsoil has been stripped and 

stockpiled.  Overburden will be removed through the process of drilling, 

blasting, loading, and hauling.  Standard drilling and blasting methods will be 

used.  The drilling and blasting process is described in detail in Section MP.14.  

Due to frequent moving requirements, front-end loaders will be used to load 

the blasted overburden material into haul trucks.  The trenches are located in 

relatively low strip ratios to minimize the amount of overburden requiring 

movement to expose the coal seam to allow for highwall mining.  Overburden 

will generally be hauled along the trench floor from the excavation area to the 

location of the last highwall mining activities.  When the volume of excavated 

overburden exceeds that which can be backfilled behind the highwall mining 

activities, overburden will be stockpiled. Overburden materials will not be 

placed or allowed on to native topsoil during overburden removal operations. 

MP.4.3.2 Overburden Removal Sequence 

The overburden removal sequence is shown on Exhibit MP.4-4.  This 

exhibit shows overburden removed for trenches and surface mine areas. 

MP.4.3.3 Compaction and Stabilization 

Overburden will be compacted through heavy equipment traffic.  

Operating history in the Powder River Basin area has indicated that stability is 

achieved in the spoil through heavy equipment traffic without any special 

compaction efforts. 
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MP.4.3.4 Volumetric Analysis 

Table MP.4-4 presents the overburden mass balance for the life of mine 

while Table MP.4-5 presents the overburden stockpile summary.  The 

overburden thickness is shown on Exhibit D5-4, Exhibit 1.  The surface mining 

has an average strip ratio of 2.0:1 bank cubic yards of overburden per ton of 

coal removed (bcy/t).  The average strip ratio is 10.5:1 bcy/t for the trench cuts.  

No strip ratio is calculated for highwall mining. 

A swell factor of 16 percent was assumed for the Brook Mine and is 

taken from the Standard Handbook of Civil Engineers. Table MP.4-9 lists 

typical swell and load factors of materials.  Using this swell factor, postmining 

contours were developed.  Subsequent calculations using the postmining pit 

volume and available backfill material were run to adjust and verify the 

postmining contours.  The mine will monitor the backfilling operation to 

compare bank volumes with backfilled volumes, and also to determine the 

amount of settling as a function of time.  The mine will also establish a system 

of bench marks, or other suitable reference points, on the reclaimed surfaces in 

order to determine if uneven settling is occurring.  Within 12 months after an 

area of at least 120 acres in surface area has been rough graded to final design, 

the mine will evaluate the swell for the backfill.  If the swell significantly differs 

from the anticipated swell factors, the postmining topography will be revised. 

Revising the postmining topography will not require a permit revision to the 

Reclamation Plan unless the revised postmine topography differs from the 

approved topography by 20 feet or greater.  Data collected from the monitoring 

programs will be submitted to WDEQ/LQD in the Annual Report. 

MP.4.3.5 Stockpiles 

Standard procedures for overburden handling are outlined in 

WDEQ/LQD R&R Chapter 4, Section (2)(c)(xi).  Overburden stockpiles will be 

segregated from all topsoil and subsoil materials.  Overburden stockpiles will 

be placed to facilitate reclamation activities.  Overburden stockpiles will avoid 

obstructing ephemeral, intermittent, and perennial drainages to minimize loss 
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by water erosion.  Overburden stockpiles will only block ephemeral drainages if 

runoff control and sediment control measures are made and approved by 

WDEQ/LQD.  Any overburden materials determined to be unsuitable, as 

discussed in Section MP.4.6, will be stored in separate stockpiles from suitable 

materials. Overburden determined to be suitable as a topsoil substitute will be 

segregated from topsoil and overburden piles and shall be identified as 

substitute material by signs no more than 150 feet from the stockpiles of 

substitute material. Material from temporary stockpiles will be placed as soon 

as possible in accordance with the Reclamation Plan. 

Temporary overburden stockpiles will be in place less than a year.  

Stockpiles will not be placed on slopes that exceed 20 degrees; or with proof 

that the factor of safety of the stockpile stability will be greater than 1.5, and 

approved by WDEQ/LQD.  The side slope of temporary stockpiles will be the 

natural angle of repose. 

Overburden stockpiles in place longer than a year will have additional 

measures made to ensure stability such as benching.  The locations of 

proposed longer term stockpiles are shown on Exhibit MP.4-3.  The locations 

will be on moderately sloping and naturally stable areas.  The side slopes will 

be the natural angle of repose. 

MP.4.4 Coal 

Coal targeted by the Brook Mine operation primarily exists in the Fort 

Union Formation, Tongue River Member.  The Carney Seam is the base of the 

Tongue River Member.  Below the Tongue River Member is the Fort Union 

Formation, Lebo Shale Member.  The coal of the property is sub-bituminous in 

rank.  The coal has typically low sulfur and high moisture content.  The coal 

seams are characterized as single-bench coal horizons with little in-seam 

parting material.  Coal seam thicknesses vary from 1 foot to 20 feet.  Geology is 

discussed in detail in Appendix D5.  Figure MP.4-1 is a generalized schematic 

of the stratigraphic section. 
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MP.4.4.1 Reserves 

At the Brook Mine, reserves can be split into several categories.  Table 

MP.4-6 breaks the coal reserves down by seam.  The coal seams targeted at the 

Brook Mine are:  Monarch, Upper Carney, Lower Carney, Carney, and Masters. 

MP.4.4.2 Removal and Recovery 

Exhibit MP.4-1 displays the coal removal sequence for the life of the mine.  

Coal will be removed from the trenches excavated to prepare for the highwall 

mining; from the highwall mining tunnels; and from surface mining.  Any 

seams greater than 4 feet in thickness encountered during either trench 

mining activities or surface mining activities will likely require drilling and 

blasting to induce breakage of the coal prior to removal.  The coal will be 

crushed using portable in-pit crushers, and screened to ensure consistency.  It 

will be loaded using a front-end loader with a coal bucket.  The front-end 

loader will load the coal into trucks.  The trucks will haul the coal offsite.  Any 

coal not immediately hauled from the site will be temporarily stored in the pit.  

It is assumed the mineable recovery efficiency for surface area mining and 

trench mining will be ninety percent.  The process flow diagram for surface 

mining is shown on Figure MP.4-2. 

In the highwall mining operation, coal will be recovered by a remote-

controlled continuous miner and conveyor system.  A variety of cutting heads 

can be used with the continuous miner depending upon the thickness of the 

coal seam.  The recovery efficiency for the highwall mining operation is 

assumed to be forty to sixty-five percent.  Recovery efficiency for highwall 

mining is dependent upon seam thickness and reserve area.  Recovery 

efficiency for highwall mining is reduced from surface mining because 

protective web pillars of coal are left in place between each tunnel to support 

the overburden.  The process flow diagram for highwall mining is shown on 

Figure MP.4-3. 
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MP.4.5 Other Minerals 

Scoria is the only other mineral anticipated to be recovered at the Brook 

Mine.  Scoria is created when a coal seam burns underground and the heat 

from the burning coal bakes the minerals and rocks above the coal.  The 

baking results in an erosion-resistant, natural brick-like material.  A majority 

of the Monarch seam is burnt, which led to the formation of scoria.  Scoria will 

be used as a base or sub-base material for roads.  Scoria will be obtained from 

Taylor Quarry (Permit No. SP-757).  The Taylor Quarry Permit Boundary is 

located within the proposed Brook Mine Permit Boundary see Section 22 for 

the discussion of the dual permitted use. 

MP.4.6 Unsuitable Overburden Materials 

Sampling procedures will be performed at the Brook Mine to ensure that 

overburden materials that exhibit toxic-forming or acid potential 

characteristics will be separated from plant growth media.  Such overburden 

materials are considered unsuitable for revegetation purposes.  WDEQ/LQD 

specifies specific constituent concentrations in soils that deem the soils 

unsuitable.  The following subsections discuss the manner in which unsuitable 

overburden materials will be identified and isolated from plant growth media, 

ephemeral drainages, permanent impoundments, and 100-year flood plains. 

MP.4.6.1 Overburden Sampling Program 

Overburden quality sampling was conducted at the Brook Mine during 

baseline investigations.  These baseline studies were discussed in Appendix D5.  

Any additional overburden quality sampling will be submitted to WDEQ/LQD 

in the mine’s annual reports.  Table MP.4-7 lists constituents and the 

concentrations, levels, or properties of these constituents that make 

overburden materials unsuitable for revegetation purposes. 

During mining operations, an overburden sampling program will be used 

to identify the presence of unsuitable material.  The sampling program will 

include one drill hole sample taken every 40 acres (16 sample locations per
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square mile) within areas where surface operations will cause removal of 

overburden down to the level of the coal seam to determine if mining operations 

will encounter unsuitable materials when overburden are excavated.  If an area 

of unsuitable material is encountered during this sampling program, then 

additional holes will be drilled to delineate the zone of unsuitable material. 

Samples will be taken and analyzed for each 40-acre sampling unit 

(WDEQ/LQD, 1994).  Samples will be obtained by using a drill rig to sample 

the overburden directly in front of the advancing face of the mine area.  

Samples may also be obtained from developmental drilling.  For cored drill 

holes, a sample will be obtained to represent each 10 feet of overburden depth.  

Drill holes where chip samples are collected, a composite sample for each 5 feet 

of overburden will be collected. 

Each sample will be analyzed for the constituents listed in Table MP.4-7.  

WDEQ/LQD Guideline Number 1 lists the recommended procedures for 

analyzing soils and overburden.  Should any strata be considered unsuitable 

based upon the criteria, overburden stripping and backfilling operations will 

then be scheduled so that the identified unsuitable strata are not placed in the 

uppermost four feet (rooting zone) of the final backfill thickness; not within six 

feet of the spoil surface beneath ephemeral channels; and not within 10 feet of 

the spoil surface beneath permanent impoundments or major channels and 

their 100-year floodplains. 

Baseline data will be used as a general guide to locations and suspect 

strata for the overburden sampling program.  The primary purpose of 

overburden sampling is to further delineate suspect strata and supplement 

baseline data.  Based on the baseline investigations presented in Appendix D5, 

it is anticipated that no unsuitable overburden will be encountered.  If 

unsuitable overburden materials are encountered, they will be immediately 

placed outside of the aforementioned zones during ongoing reclamation 

activities or stockpiled for future placement to ensure that the materials won’t 

be placed within the aforementioned root zones, drainages, and floodplains. 
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MP.4.6.2 Backfill Sampling Program 

The quality of the replaced backfill will be monitored prior to the 

replacement of topsoil to ensure that unsuitable materials have been 

successfully excluded from the surface four feet of backfilled overburden for 

uplands, six feet for ephemeral channels, and 10 feet for permanent 

impoundments or major channels and their 100-year floodplains.  Sampling 

will include the collection of two composite samples taken over a depth of four 

feet (0-2 foot and 2-4 foot intervals), with the sampling grid set on 500-foot 

centers.  The total depth of suitable material in stream channels and 

impoundments will be sampled by 2-foot increments in the first four feet, and 

3-foot increments for any sample depths greater than four feet.  The samples 
will be analyzed for the constituents mentioned in the previous section, and 

according to the methods listed in WDEQ/LQD Guideline Number 1. 

If any spoil located in the surface four feet of the backfilled spoil, or 

within the other critical depths described previously, is found to exceed the 
suitability limitations in Table MP.4-7, an enhanced sampling program will be 

implemented to determine the extent of unsuitable material.  The enhanced 
sampling program will collect additional samples using a 100-foot grid 

radiating away from the hole where unsuitable materials were found until the 
extent of the unsuitable materials can be determined.  A mitigation program 
will be implemented to treat the unsuitable material in-place, cover the 

material with sufficient suitable material to bring the depth into compliance, or 
remove the unsuitable material and replace it with a comparable amount of 

suitable backfill material.  Following mitigation, the sampling and analysis will 

be repeated to assure the mitigation was successful. 

The results of the overburden sampling and backfill sampling programs 

will be included in the annual report to WDEQ/LQD.  Details reported will 

include the following: 

1. The location of the overburden and backfill sampling sites, 

2. The lithology of the overburden at the sampling site, and 

3. The results of all chemical and physical analyses run on the samples. 

MP.4.7 Spoil Backfilling 

Spoil backfilling will occur progressively during mining to reduce the 

time required for final reclamation, and to return the land to more natural
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topography in an expedient manner.  The spoil backfilling sequence is shown 

on Exhibit MP.4-5. Spoil will be backfilled primarily within the trench from 

which it was originally removed and/or in areas in which the spoil has similar 

characteristics to the surrounding material. 

Using WDEQ/LQD’s recommended calculation in the Coal Standard 

Operating Procedure (SOP) 3.1 (March 1998), the Brook Mine is considered an 

Approximate Original Contour (AOC) mine.  The Brook Mine’s volume 

replacement ratio has been calculated at 1.03.  The calculations to determine 

this ratio are shown in Table MP.4-8. 

Postmining topography (PMT) is discussed in the Reclamation Plan, and 

is illustrated on Exhibit RP.3-1.  The PMT was developed to conform to the 

postmining land use plan, to facilitate natural drainage, to be erosionally stable, 

to be physically stable, and to blend with the natural topography. 

MP.5 MINING HYDROLOGY 

Premining hydrology is described in detail in Appendix D6.  The following 

subsections describe hydrology during mining activities at the Brook Mine. 

MP.5.1 Surface Drainage and Erosion Control Plan 

Surface drainage plans have been prepared so that runoff from disturbed 

lands passes through sedimentation controls before being discharged in the 

Tongue River, Goose Creek, or undisturbed portions of Slater Creek, Hidden 

Water Creek, and East Fork Early Creek.  Runoff from disturbed lands will be 

treated by sediment control measures before leaving the permit area.  Reservoir 

sizes will be minimized by, where practical, conveying undisturbed runoff away 

from disturbed areas.  Exhibit MP.5-1 shows the hydrologic control plan.  

Erosion from small areas will be controlled using alternative sediment control 

measures (ASCMs) as discussed in Addendum MP-1.  In addition to ASCMs, 

mine trenches will also serve as sediment control. The locations of ASCMs and 

the appropriate type used according to conditions, as well mine trench 

locations are shown on Exhibit MP.5-1.  As per Guideline Number 15, ASCMs 

will not be used as the primary form of sediment control for drainage
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from facilities areas, coal stockpiles, mine pits, and other forms of process 
water within one half of a mile of channel distance from Class 1 or Class 2 
streams, which include the Tongue River and Goose Creek.  Exhibit MP.5-1 
shows the half-mile buffer from the Tongue River and Goose Creek in which 
ASCMs will not be used as the primary sediment control. 

As stated in Addendum MP-1, ASCMs with drainage areas of greater than 
30 acres will require additional design information submitted to WDEQ/LQD, 
as specified by Guideline Number 15.  Any ASCMs with drainage areas greater 
than 30 acres are shown with the associated drainage areas on Exhibit MP.5-1.  
If any ASCMs have drainage areas of greater than 30 acres, the designs are 
provided in Addendum MP-2.  According to Guideline Number 15, any ASCMs 
that drain to large receiving streams with a drainage area of greater than 1.0 
square mile, additional monitoring will be required to include one, or both, of 
the following: 

a. Repeat surveys of representative permanently benchmarked 
stream channel cross sections located within the disturbed 
reach of the channel and continuing into the receiving stream 
channel. 

b. Upstream and downstream sediment yield monitoring stations. 

For ASCMs that drain to large receiving streams such as Slater Creek, the 
Tongue River, or Goose Creek (providing the ASCMs are further than a half-
mile from the Tongue River or Goose Creek), RAMACO commits to monitoring 
the stream channel cross sections or having upstream and downstream 
sediment yield monitoring stations to ensure the ASCMs are functioning 
properly. 
MP.5.2 Sedimentation and Wastewater Impoundments 

Sediment and wastewater impounds at the Brook Mine will be designed 
as described in the following subsections that describe the typical design 
criteria and construction standards for sediment and wastewater 
impoundments. The designs for sedimentation and typical wastewater 
reservoirs required for mining operations within five years of ensuing 
operations are provided in Addendum MP-2.  The locations of sedimentation 
impoundments in relation to the permit area are shown on the hydrologic 
control plan in Exhibit MP.5-1.  The location for the wastewater impoundment 
is not shown on Exhibit MP.5-1 and has not been determined yet, but the 
typical design is shown in Exhibit 12 in Addendum MP-2.  
MP.5.2.1 General Design Criteria 

The designs of sedimentation and wastewater reservoirs are based on the 
following criteria: 

 WDEQ/LQD regulations, WDEQ/WQD regulations, Office of Surface 
Mining (OSM) regulations, and Wyoming State Engineer’s Office (SEO) 
regulations.
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 Provide the required storage volume to contain the runoff volume from 
the 10-year, 24-hour precipitation event and three years of sediment 
accumulation.  If the reservoir is associated with a discharge permit 
(the storage volume is not categorically required to contain the 10-
year, 24-hour event), any storm smaller than the 10-year, 24-hour 
event resulting in discharge must attain either the Total Suspended 
Solids effluent limits or the Total Settleable Solids effluent limits 
(WDEQ/LQD 2003). 

 Provide an emergency spillway that is capable of safely passing the 
peak discharge from a 25-year, 6-hour precipitation event 
(WDEQ/LQD, 2003). 

 Maintain a minimum of 1.5 feet of freeboard. 
 Trap the sediment as near the source as possible. 
 Bypass surface runoff from undisturbed areas to avoid contamination 

from disturbed areas where practical. 
 Minimize the number of reservoirs which receive mine pit water. 
 Segregate sewage from industrial pit water. 
 Demonstrate that wastewater ponds cause no impact to groundwater 

and/or line wastewater ponds and institute a monitoring regime to 
reduce the impact to groundwater (WDEQ/LQD, 2003). 

Runoff hydrographs for reservoir design are generated using rainfall 
runoff models based on Soil Conservation Service (SCS) triangular hydrograph 
methods.  Precipitation duration-frequency information used is shown in Table 
D6.1-4.  Versions of the Universal Soil Loss Equation (USLE), and an 
appropriate sediment delivery ratio, are used to determine sediment 
accumulation. Reservoirs are designed to settle out sediment by gravity 
separation.  Stored water may be used for dust suppression. 
MP.5.2.2 General Construction Standards 

Topsoil will be removed from the sediment storage level and dam foot 
print and stored in topsoil stockpiles prior to construction of reservoirs.  
Suitable fill material for embankments will generally be obtained by excavating 
within the reservoir basin and/or facilities area.  Fill will be free of all vegetative 
matter, trash, and frozen soil.  Suitable material for earth-fill embankments 
consists of the following: 

 materials of relatively low compressibility and low permeability, 
 no rocks larger than 6 inches within 5 feet of the interior slope 

surface of the embankment, 
 rocks larger than 6 inches, but smaller than 12 inches in the largest 

dimension, may occur in the remainder of the embankment if their 
overall volume is less than 25% of the total volume, and 

 embankment faces and surrounding areas will be vegetated unless 
riprapped (WDEQ/LQD, 2003). 

The embankment, its foundation, and its abutments will be designed to 
be stable.  The fill material will be compacted at optimum moisture content 
until a specified soil density is achieved.  Anti-seep collars or seepage control 
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drains will be provided around pipe spillways to avoid piping (WDEQ/LQD, 

2003). 

Reservoirs will be inspected during construction by a professional 

engineer (P.E.) registered in the state of Wyoming.  A post-construction P.E. 

certification must be on file at the mine site.  If the P.E. determines the 

reservoir was constructed according to the original designs and follows prudent 

engineering practices, an as-built engineering drawing is not required.  If the 

post-construction inspection determines the reservoir was not constructed 

according to the original P.E.-certified designs, the P.E. must determine if the 

difference is within prudent engineering practices.  If this is the case, a simple 

post-construction P.E. certification statement is adequate.  Should post-

construction deviations exceed normal engineering practices, P.E.-certified as-

built drawings will be required.  The as-built drawings will then replace the 

original designs via the WDEQ/LQD revision process (WDEQ/LQD, 2003). 

MP.5.3 Flood Control 

Flood control structures have no sediment control or process water 

functions.  They receive no waters from lands disturbed by mining activities.  

According to WDEQ/LQD Guideline Number 13, flood control structures are 

not required by LQD or WQD statutes, and therefore have no specific design 

standards.  Flood control structures are only required to be designed with 

current and prudent engineering practices. Topsoil protection, road 

construction, and design criteria will be incorporated in the Permit to Mine.  

Topsoil will be salvaged below the high water line (WDEQ/LQD, 2003). The 

mine may request to salvage topsoil to the normal water line when water is 

held above the normal water level for less than 30 days. 

Flood control reservoirs will be designed for appropriate precipitation 

events based on their expected lifespan and other risk factors.  Should a flood 

control reservoir be used for sediment control, all regulations regarding 

sediment control structures will apply (see Section MP.5.2).  The reservoirs will 

be dewatered following significant runoff events to maintain the desired flood
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capacity.  The water may be used for dust control and other purposes within 

the mine area, or captured in pit sumps and pumped to sedimentation 

reservoirs for treatment and discharge.  Each reservoir will have an emergency 

spillway capable of safely discharging the peak flow from a 25-year, 6-hour 

precipitation event, unless the impoundment is completely incised.  The 

general construction standards for flood control reservoirs will follow those 

outlined in Section MP.5.2.2 for sediment control reservoirs.  Designs for flood 

control reservoirs required within the five years of ensuing mining operations 

are provided in Addendum MP-2.  The locations of flood control reservoirs in 

respect to the permit area are provided in Exhibit MP.5-1. 

MP.5.4 Diversions 

Diversions may be used to control runoff, prevent uncontaminated runoff 

from entering disturbed areas, and prevent the flow of natural streams from 

entering the trenches or pits.  The reasons for using diversions include 

controlling water pollution; controlling unnecessary erosion; protecting the on-

going operation; and protecting the water rights of downstream users.  

Diversions will be designed to assure public safety, prevent material damage 

outside of the permit area, and minimize adverse impacts to the hydrologic 

balance.  Any permanent diversions of intermittent and perennial streams will 

be designed to be erosionally and geomorphically compatible with the natural 

drainage system.  Permanent diversion designs will be certified by a P.E.  All 

currently planned diversions within the Brook Mine permit boundary are 

temporary. Whenever diversions are no longer needed for the original purpose, 

the diversion will be removed and the disturbed land will be regraded and 

revegetated (WDEQ/LQD, December 2012).  Diversions will be designed for a 

minimum flow from the 2-year, 6-hour event (see Appendix D6 for precipitation 

duration-frequency values specific to the Brook Mine).  However, WDEQ/LQD 

Guideline Number 8 recommends that the design flow for diversions be chosen 

based on the diversion’s expected lifetime.  Table MP.5-1 lists the 

recommended event return period based on the expected life of the diversion.  

Diversions with a design life greater than a 20 years but not permanent, the
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mine will submit design methodology, criteria, assumptions, and calculations.  

The erodibility of channel materials will be evaluated.  If the design life is less 

than 20 years, the mine will demonstrate that the design discharge will not 

exceed permissible velocities (WDEQ/LQD, 2005).  Permissible velocities are 

5.0 feet per second (fps) in non-erosive material and 3.0 fps in erosive material.  

Should velocities exceed the recommended velocities, diversions will be 

protected or armored in various ways to prevent erosion of the channel.  When 

practical, a minimum velocity of 2.0 fps will be designed for to prevent 

sediment deposition in the channel.  According to WDEQ/LQD R&R Chapter 4, 

Section 2(e)(iv), the steepest allowable sideslope is one-and-a-half horizontal to 

one vertical (1½H:1V) in soils or other unconsolidated material.  However, 

diversions will normally be designed with 3H:1V sideslopes to ensure structural 

integrity.  Diversions will typically be trapezoidal or triangular in cross-

sectional shape. 

As presented on Exhibit MP.5-1, diversion ditches are planned for 

Hidden Water Creek. As shown on this exhibit, all three diversions on Hidden 

Water Creek will be needed for less than 2 years. The second diversion will 

have an anticipated life of less than 6 months. Since these diversions are 

required for such short periods they are designed accordingly. Also, it should 

be noted that the native channel slope for Hidden Water Creek is approximately 

0.01 ft/ft, there, obtaining non-erosive slopes for the diversion is almost 

impossible, since the native slope produces erosive velocities. Exhibit MP.5-2 

provides the designs for the diversions showing the plan, profile, and typical 

cross section. 

MP.5.5 Ditch and Culvert Design 

MP.5.5.1 Collector Ditches 

Collector ditches will be used to collect disturbed runoff and convey the 

water to other sediment control structures.  Ditches constructed in non-erosive 

material will have a maximum design velocity of 5.0 fps.  Ditches constructed 

in erosive material will have a maximum design velocity of 3.0 fps.  When 
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practical, ditches will be designed with a minimum velocity of 2.0 fps to avoid 

sediment deposition in the channel.  The steepest allowable sideslope is 

1½H:1V in soils or other unconsolidated material.  However, ditches will 

normally be designed with 3H:1V sideslopes to ensure ditch structural integrity.  

The cross-sectional shape of collector ditches will be either trapezoidal or 

triangular. 

Collector ditches will be vegetated as much as possible.  Topsoil will be 

salvaged before constructing any collector ditch.  At locations where maximum 

allowable velocities will be exceeded, riprap or erosion control matting will be 

used to line the channel. 

MP.5.5.2 Bypass Ditches 

Bypass ditches will be constructed, where practical, to divert runoff from 

undisturbed areas away from disturbed areas.  The design event for each ditch 

will depend upon the anticipated life of the ditch, but will be no less than the 

2-year, 6-hour event.  Design velocities will match those for collector ditches 

discussed in Section MP.5.5.1.  Ditch sideslopes will be no steeper than 

1½H:1V according to WDEQ/LQD R&R Chapter 4, Section 2(e)(iv).  Generally, 

bypass ditch sideslopes will be designed at 3H:1V.  Bypass ditches will be 

either trapezoidal or triangular in shape.  Bypass ditch designs will be 

submitted to WDEQ/LQD prior to construction. 

MP.5.5.3 Culverts 

Culverts are designed to conform to the terrain, and to avoid 

unnecessary disturbance.  The design of culverts will help prevent erosion by 

reducing the opportunity for ponding of runoff in unnatural and undesirable 

areas, and to aid in natural drainage where mining activities have interrupted 

flow. 

Culverts will be designed to pass the design flood peak flow using the 

head available at the entrance.  The minimum design event for culverts will be 

the 2-year, 6-hour event.  However, culverts with longer lifespans will normally 
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be designed for larger events.  The general method for choosing the appropriate 

design event will follow that outlined for diversions in Table MP.5-1.  The 

minimum culvert diameter suggested by WDEQ/LQD is 18 inches.  When 

appropriate, trash racks will be placed at or near the entrance of culverts to 

prevent clogging (WDEQ/LQD, 2005).  Culvert design parameters and locations 

are shown on Exhibit MP.3-2. 

The selection and design of culverts will be completed through numerous 

computer runoff programs, culvert sizing utilities, and industry-accepted 

design guidelines.  The type of culvert will be selected based upon economics, 

expected lifespan, and physical conditions.  If flow velocites exceed those 

discussed in the previous sections for ditches, additional protection measures 

may be required to prevent erosion, such as riprap or erosion control matting. 

Periodic inspection and maintenance of all culverts installed will take place in 

order to ensure culverts are able to function properly. 

MP.5.6 Impoundment Maintenance Plan 

All total-containment impoundments (i.e., those designed to contain the 

10-year, 24-hour event and not to spill) will be maintained with a minimum of 

one year’s available sediment storage capacity and enough capacity to contain 

the 10-year, 24-hour event’s volume.  These impoundments will be equipped 

with a 10-year, 24-hour event and sediment storage marker (staff gauge) to 

signify when sediment must be removed or when the impoundment should be 

dewatered.  Sediment accumulation will be monitored on an annual basis as 

per WDEQ/LQD rules and regulations. 

If any of the inspections detailed in Section MP.5.7 find water and/or 

sediment elevations which exceed the elevation of the 10-year, 24-hour event 

and/or sediment storage marker in total containment ponds, the following 

methods will be used to restore the 10-year, 24-hour event and sediment 

storage capacity: 

 Provide adequate detention for all impoundments receiving mine pit 
pumpage to meet applicable effluent standards. 



RAMACO  Brook Mine 

July 2015 MP-33 

 Dewater the 10-year, 24-hour volume from total containment 
sedimentation reservoirs as soon as possible but not prior to the time 
the discharge will comply with effluent standards. 

 Sediment removed from impoundments servicing the mine facilities, 
overburden stockpiles, or disturbed areas void of topsoil will be 
disposed of in the highwall trenches or surface area mine pits or on 
overburden stockpiles. Sediment removed from impoundments 
servicing only topsoil stockpiles, undisturbed lands, or other topsoiled 
areas will be salvaged for reuse if the material is found suitable.  The 
method used for removal of sediment from the impoundment will be 
the most practical method available to minimize environmental 
damage to surrounding areas. 

 A written log documenting repairs made to impoundments will be filed 
at the mine site and submitted in the Annual Report. 

MP.5.7 Impoundment Inspection Plan 

The following section addresses impoundment certification and 

inspection procedures to be followed at the Brook Mine. 

MP.5.7.1 Regulations 

WDEQ/LQD regulations pertaining to impoundment inspections are 

described in R&R Chapter 4, Section 2(g) (12/17/2012). 

Impoundments requiring inspection by federal regulations will meet size 

and other criteria of Title 30:  Mineral Resources Code of Federal Regulations 

(CFR) 77.216(a).  Inspections of impoundments will conform to 30 CFR 

77.216-3. 

MP.5.7.2 Facilities 

Facilities covered under this program include all impoundments 

constructed during the entire mining operation.  Also addressed under this 

program are associated spillways, outlet facilities, flow monitoring equipment, 

and associated ditches. 

MP.5.7.3 Embankment Inspections 

According to WDEQ/LQD R&R Chapter 4, Section 2(g)(iv), all 

impoundments will be inspected annually after completion of construction and 
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until final bond release or removal by a qualified registered professional 

engineer in the state of Wyoming, or by a qualified professional specialist under 

the direction of a qualified professional engineer.  The individual(s) responsible 

for inspecting the impoundments will be experienced in impoundment 

construction and structural integrity.  In addition, all impoundments will be 

inspected during each of the intervening calendar quarters by a qualified 

individual.  A qualified person is defined as one trained to recognize specific 

signs of structural instability and other hazardous conditions by visual 

observation and, if applicable, to monitor instrumentation. 

Should an impoundment meet the criteria of 30 CFR 77.216-3, all 

impoundments will be inspected at intervals according to the MSHA-regulated 

impoundment for signs of structural weakness or hazardous conditions.  In 

addition, all instruments will be monitored at intervals according to the MSHA-

regulated impoundment.  These inspections will be conducted by a qualified 

person.  Conditions observed during inspections will be documented and kept 

on file at the mine site.  If any hazardous conditions are observed at an MSHA-

regulated impoundment, the conditions will be immediately reported to the 

MSHA District Manager. 

MP.5.7.4 Reporting 

An Annual Inspection Report will be completed immediately following the 

annual inspection and submitted to WDEQ/LQD as part of the Brook Mine 

Annual Report.  Additionally, a copy of this report and all of the following 

observations during inspections will be kept on file at the Brook Mine office.  

Each Annual Inspection Report will be certified by a registered professional 

engineer, and contain the following information on each impoundment within 

the Brook Mine permit area: 

1. Existing and required monitoring procedures and instrumentation to 
determine depth of water, existing storage capacity, and discharge 
flow rates; 

2. Elevation of the average and maximum depths of the impounded 
water over the annual report period; 
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3. Depth and elevation of any water impounded and existing storage 
capacity with a comparison to the designed 10-year, 24-hour event 
volume storage capacity for total containment reservoirs; 

4. Aspects of the impoundment embankment that may affect its stability, 
and results of any previous stabilization methods; 

5. Condition of the internal embankment slope; 

6. Status of erosion control measures; 

7. Conditions of inlets and outlets of the impoundment describing any 
hazardous conditions or maintenance items; and 

8. A statement that the annual and quarterly inspections were 
completed in accordance with the current WDEQ/LQD R&R Chapter 
4, Section 2(g)(iv). 

As stated in Section MP.5.7.3, quarterly inspections will be conducted for all 
impoundments at the Brook Mine.  The quarterly inspections will include the 
following information: 

1. Condition of the embankment with discussion of any observed 
instability or hazardous conditions, if applicable; 

2. Condition of internal slopes with regard to slope failure and erosion; 

3. Conditions of inlets and outlets of the reservoir, and any maintenance 
required; and 

4. Depth of water in the impoundment (for use in determining average 
depth of water for the annual reports). 

The quarterly reports will be completed by a qualified inspector, and signed or 

cosigned by the mine foreman, the assistant superintendent of the mine, the 

superintendent of the mine, or the person designated by the mine as 

responsible for health and safety at the mine.  The quarterly inspections will be 

retained at the mine site for WDEQ/LQD inspection purposes. 

“Post-event inspections” will be performed after any significant runoff 

(1.5 inches) event within 10 working days of the event.  These inspections will 

evaluate any potentially hazardous conditions as a result of the significant



RAMACO  Brook Mine 

July 2015 MP-36 

event, and will verify that the proper storage capacity is maintained.  Post-

event inspections will use quarterly inspection criteria.  Determination of a 

“significant runoff event” will be made at the discretion of mine personnel. 

As specified by WDEQ/LQD regulations, inspections will be performed 

during and after construction of any new impoundments, or during changes to 

existing impoundments.  These inspections will be conducted by, or under the 

supervision of, a registered professional engineer to ensure that the 

construction is in compliance with WDEQ/LQD regulations and WDEQ/WQD 

effluent limitation standards. 

After the post-construction inspection, a registered professional engineer 

will certify that the impoundment has been constructed according to the 

designs and plans approved by the WDEQ/LQD.  This will occur immediately 

(typically within 30 days) of completion of construction, and prior to the 

impoundment receiving disturbed area runoff or pumped water.  If the 

impoundment has not been constructed according to the certified designs, the 

professional engineer will decide if the changes were made within current, 

prudent engineering practices.  If this is the case, a simple post-construction 

certification statement by the professional engineer is adequate.  If significant 

changes have been made to the impoundment which exceed current, prudent 

engineering practices, the professional engineer will also include with the post-

construction certification as-built drawings detailing the changes (within 60 

days of completion of construction).  Reports detailing the construction 

inspections will be retained at the Brook Mine office and included in the Brook 

Mine Annual Report. 

If any inspection finds water or sediment elevations which exceed the 

designed volumes, and thus decreases the impoundment stability or efficiency, 

the impoundment will be dewatered or excavated as described in Section 

MP.5.6. 
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MP.5.7.5 Hazardous Conditions 

Rigid criteria for determining when conditions are hazardous cannot be 

defined because safety must be evaluated by considering the conditions at each 

site, and specific factors involved.  Effectively evaluating the specifics of each 

site will be accomplished through employment of competent, experienced 

personnel that can recognize the difference between hazardous and 

nonhazardous conditions. 

When a condition develops which the inspector considers hazardous to 

the stability of the embankment, a foreman or superintendent will be 

immediately notified through the most expedient method.  The foreman, 

superintendent, or mining engineer will personally inspect the hazardous 

condition and advise the General Mine Manager of remedial measures.  In the 

absence of a foreman, superintendent, or mining engineer, the inspector will 

contact the General Mine Manager directly, and recommend corrective action. 

When a hazardous condition is thought to constitute an immediate 

hazard to life or property, evacuation of the affected area will be initiated 

immediately by the inspector or supervisor available.  The most immediate 

concern will be with the safety of mining personnel in the affected area.  If the 

situation is considered hazardous to any downstream property owners, the 

appropriate authorities or property owners will be notified immediately.  In 

addition to these procedures, WDEQ/LQD will be notified within 5 days 

following the recognition of a hazardous condition. 

Permanent corrective measures will be initiated as early as possible.  

Plans will be submitted to the WDEQ/LQD, WDEQ/WQD, and the Wyoming 

SEO prior to initiating corrective measures for any enlargement, reduction in 

size, reconstruction, or other modification of embankments, unless the 

modification is necessary to eliminate an emergency condition constituting a 

hazard to public health, safety or the environment.  If any hazardous 

conditions are observed at an MSHA-regulated impoundment, the conditions 

will be immediately reported to the MSHA District Manager. 
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MP.5.7.6 Diversions and Ditches 

The inspection frequency for diversions and ditches will be at least twice 
a year, with additional unscheduled inspections after every storm that 
produces runoff.  The inspection will be performed in sufficient detail to 
determine that the ditches are functioning as intended, and that no severe 
erosion is occurring; that the drop structures or riprap areas are functioning 
properly; and that the ditch capacity has been maintained. 

MP.5.8 Mine Pit Dewatering Plan 

During the mining operation, groundwater inflow and surface water 
entering the pit will be treated within the trench. Any water in contact with ore 
is effectively wastewater and will be treated prior to discharge. 

A sump will be located in the pit bottom to collect groundwater inflow 
and surface runoff entering the pit.  A pump located in the sump will operate to 
dewater the pit.  The pump will be sized to dewater the maximum pit volume 
following the 10-year, 24-hour precipitation event within approximately 7 days 
of the event occurring. 

Pit sumps are considered to be wells by the Wyoming SEO, and therefore 
each sump requires its own groundwater permit.  The permits and their 
current locations will be available for review at the mine site. 

Approximations of groundwater inflows over the course of mining were 
obtained from the groundwater model.  A table is provided in the groundwater 
model report that approximates the pit inflows.  The groundwater model report 
is provided in Addendum MP-3.  It is assumed these inflow rates are the rates 
the mine will need to dewater the pits.  The highest dewatering rate according 
to the groundwater model will be approximately 75 gallons per minute (gpm).  
The lowest dewatering rate will be less than 1 gpm (approximately 0.3 gpm). 

If any adjudicated water rights are determined to be effected by the 
dewatering process of the Brook Mine, that water right will be replaced with a 
water source of similar quantity and quality as required by Wyoming Statute § 
35-11-415(b)(xii), until such time that the original surface water right’s 
functionality is restored. 

MP.5.9 Dewatering Wells 

A premine dewatering program may be implemented to reduce or nearly 
eliminate the inflow of groundwater into the excavation area during mining 
operations to ensure continuity and efficiency of such operations, and to 
safeguard highwall stability and safety.  Dewatering wells will be installed 
ahead of the mining operations at a distance designed to maximize the 
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drawdown of the coal seam’s potentiometric surface at the active pit.  The 
groundwater drawdown analyses performed for the coal seam aquifer as a 
result of pit dewatering and mining are not expected to be unlike lowering the 
potentiometric surface prior to mining by means of a groundwater dewatering 
well field.  In effect, the drawdown extent would not differ, although the timing 
at which the drawdown occurs may actually be somewhat sooner than 
predictions performed without the use of premine dewatering wells. 

A premine dewatering plan will be evaluated if necessary and as needed.  
The location of each dewatering well will be determined to obtain maximum 
interference with adjacent wells to efficiently lower the coal seam’s (and/or 
underburden’s) potentiometric surface at the pit with a minimum rate of well 
discharge.  It may become necessary to add or subtract wells and adjust 
pumping rates in response to actual conditions once mining activities have 
begun and the results of the dewatering program are observed. 

Groundwater that will be pumped from the dewatering wells, and the 
residual inflow to the pits that is collected in sumps and removed by sump 
pumps, will be used for dust suppression and/or routed to sedimentation 
ponds. Currently, all water is intended to be used, and discharge from the 
permit area is not anticipated. It is anticipated that the quality of the 
groundwater removed for dewatering will be similar to that of the established 
baseline as discussed in Appendix D6.  As discussed in Appendix D6, the water 
quality in the coal can be somewhat variable.  This is attributed to the strike 
and dip of the coal, the presence of faults, the location of coal recharge areas 
next to outcrops, and the transition of coal aquifers from confined to 
unconfined.  However, even with the variability in water quality (which can be 
observed in Appendix D6), there are no constituents that are expected to pose a 
concern during dewatering and potential contact with the surface when used 
for dust abatement or other industrial purposes.  The groundwater within the 
permit area is suitable for livestock watering according to WDEQ/WQD Rules 
and Regulations Chapter 8.  During mining operations, RAMACO will monitor 
the water quality to confirm it matches the trends observed during baseline 
studies and to ensure that there are no constituents of concern that could 
cause issues while dewatering the mine pits into potential surface containment. 

The basic construction of the dewatering wells will be similar to that of 
the coal monitoring wells, although well casings will likely be 5-inch PVC.  The 
total depths will equal the depth to the base of the coal seam, and the 
perforation interval will be from the top of the coal seam to the base of the coal 
seam.  Perforations will likely be 0.020 inch factory saw slots, and an 8-12 size 
sand pack will be provided around the entire perforation interval. 
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The dewatering field will be installed similar to developmental drilling 

sites.  Whenever possible, wells will be accessed over native ground, and 

construction of roads will be avoided to minimize environmental effects.  

Similarly, drill pads and mud pits are not generally constructed.  If either of 

these structures is needed, the topsoil will be salvaged from the site prior to 

construction.  If roads are deemed necessary, approximately 6 inches of the 

surface topsoil will be windrowed to the protected side of the roadbed.  Drilling 

will be conducted by a truck- or track-mounted rotary drill rig.  Excess non 

carbonaceous drill cuttings will be spread to a depth of less than one inch, or 

removed from the site.  All excess carbonaceous drill cuttings will be removed 

from the site or placed in the pit.  Drilling fluid will be minimized where 

possible and fluid collection points will be diluted by final wash down 

operations at each site.  If necessary, disturbed areas will be scarified and 

seeded within one year using the seed mixtures described in the Reclamation 

Plan.  Access ruts will be scarified and seeded if, after one season, vegetation 

has not naturally been reestablished.  The minimum amount of stripping 

necessary to develop the field, including well sites, pipelines and access 

corridors, will be conducted so that the potential for erosion is minimized.  If 

topsoil removal is necessary, the stripping will be conducted as discussed in 

Section MP.4.2.  Appropriate sediment control will be utilized during and after 

construction. 

Prior to initiating a dewatering plan, WDEQ will be notified by a letter 

describing the plan, including the number of wells, well construction details, 

well types (i.e. active or passive), and anticipated total production.  A map will 

be included showing the locations of the wells, access corridors, and pipeline 

routes.  The dewatering activities will be summarized in the Annual Report 

including a map showing the location of the wells.  The annual report bond 

calculations will also be updated to reflect the abandonment of these wells.  

Abandonment procedures for dewatering wells that won’t be mined out will be 

similar to those for monitor wells (monitor well reclamation is described in 

Section MP.9). 
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The appropriate SEO permits will be obtained for the wells included in 

any dewatering program initiated by the mine. 

MP.6 PROBABLE HYDROLOGIC IMPACTS 

MP.6.1 Surface Water 

The impacts to surface water at the Brook Mine will be considerably less 

than those of a conventional surface, or strip, mine in the Powder River Basin.  

As previously discussed, the highwall mining operation will open trenches from 

which the highwall continuous miner will extract coal from underneath the 

undisturbed overburden.  Therefore, this method of mining leaves a majority of 

the surface undisturbed.  With a majority of the surface undisturbed, runoff 
characteristics, infiltration, sediment yield and geomorphology will remain 

unchanged in most of the watershed.  However, some temporary surface water 
impacts will likely occur in response to the trenches and the limited areas of 

surface mining, as can be seen on Exhibit MP.1-1.  During any case in which 
sediment transport is expected, the Universal Soil Loss Equation (USLE) 
(Wischmeier & Smith, 1978) will be used to quantify sediment yield.  Table 

MP.6-1 tabulates the estimated soil erodibility (K) factors for each soil type 
presented in Appendix D7 for the Brook Mine Permit Area.  The following text 

discusses the potential impacts to surface water from the operations at the 
Brook Mine, and the manner in which these impacts will be mitigated.  Exhibit 

MP.5-1 shows the hydrologic control plan. 

As seen on Exhibit MP.1-1, the first trench (TR-1) will be mined in 

Sections 15 and 22, T57N, R84W near the confluence of Goose Creek and the 
Tongue River. In addition, facilities level disturbance will also occur throughout 

this area. This trench will be located in surface that drains both to Goose Creek 

and the Tongue River.  It will have no impact on the channel geomorphology of 

either Goose Creek or the Tongue River.  Minor surface disturbance will occur, 

and little runoff will enter the trench since the trench is oriented near the 

upper divide of minor drainage areas. However, the Big Horn No. 2 Reservoir 

(SEO Permits P9257R and P10952R) and Big Horn No. 14 Reservoir (SEO 
Permit P8478R) will be disturbed by facility disturbance. These will be 

reclaimed as specified in the Reclamation Plan. 

Three trenches (TR-2, TR-3A, and TR-3B) will be mined in the second 

and third years along Hidden Water Creek.  The trenches will be oriented 

parallel to the flow in Sections 9 and 15, T57N, R84W.  Streamflow from 
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Hidden Water Creek will be controlled to avoid contact with the trench mines 

as much as possible through the use of a diversion ditch. This diversion ditch 

will be designed as discussed in Section 5.4.  This ditch will maintain flow, and 

will minimize impacts to the geomorphology of Hidden Water Creek.  Any 

surface runoff to come in contact with mining disturbance will be treated in the 

pits or retained in sedimentation control structures in the vicinity of Hidden 

Water Creek to meet water quality standards before being discharged from the 

Permit Area. The appropriate WDEQ/WQD discharge permits will be obtained 

prior to the discharge of any water. 

In the fourth and fifth years, mining occurs east of the Slater Creek 

watershed and west of the Hidden Water Creek watershed.  Mining will occur 
primarily in minor drainages of the Tongue River in Sections 8, 17, and 18, 
T57N, R84W, as seen on Exhibit MP.1-1.  Trench cuts (trenches TR-4 and TR-5) 

will primarily be oriented perpendicular to the flow path of the minor Tongue 
River drainages.  The trenches will capture runoff in these ephemeral drainages.  

Due to the short life span of trench’s (<3 yrs) peak flow rate from 10-yr, 24-hr 
precipitation events will be used when designing the pit drainage plan.  Though 

flow to the Tongue River from precipitation events and snowmelt could be 
reduced slightly, the change will be minimal due to the ephemeral nature of the 

drainages and the short period of time that the trenches will be open.  The 
trenches will be located near the upper reaches of the minor drainages.  

Therefore, the majority of the minor drainages in this area will remain 
unaffected by mining activities.  As previously discussed, any runoff coming 

into contact with mining activities will be captured in a sedimentation 

impoundment or ASCM to meet water quality standards prior to discharge from 
the Permit Area. The appropriate WDEQ/WQD discharge permits will be 

obtained prior to the discharge of any water.  Minimal, if any, changes will be 
made to infiltration in this area.  Ground cover will only be altered in the area 

of the trench.  The geomorphology of these ephemeral channels will not be 

altered significantly.  The open trench will be promptly backfilled behind the 

ongoing highwall mining activities. 

In the sixth through tenth years, surface disturbance will primarily occur 

in the Slater Creek drainage, as shown on Exhibit MP.1-1.  One trench (TR-6) 

will be oriented parallel to Slater Creek’s flow in Section 18, T57N, R84W.  This 

trench will capture some runoff from minor tributaries of Slater Creek, which 

will tend to attenuate flows to Slater Creek and reduce the total runoff volume. 
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To the west of Slater Creek, a surface mine (SM-1) will target the Monarch 

Seam in Section 13, T57N, R85W. A trench (TR-7) will also be in close 

association with the surface mine.  Both will be near the top of a hill near a 

drainage divide and will have little impact on the hydrologic balance other than 

water which is captured directly during precipitation events.  Another trench 

(TR-8) will be oriented parallel to Slater Creek’s flow nearer the channel bottom 

in Sections 11, 12, and 13, T57N, R85W, but still outside of the Slater Creek 

channel.  This will only obstruct a moderate amount of runoff in the Slater 

Creek drainage.  Slater Creek will still flow naturally around all of the trenches.  

Measures will be taken to ensure that the trench is protected from storm event 

flows in the Slater Creek channel.  During mining, runoff from the undisturbed 
portions of the Slater Creek watershed will be diverted from mining activities as 
much as possible to avoid contamination.  Sedimentation impoundments will 

capture runoff that has come in contact with mining activities, and will treat 
the water to meet water quality standards before discharge. The appropriate 

WDEQ/WQD discharge permits will be obtained prior to the discharge of any 
water. The surface disturbance activities adjacent to the Slater Creek channel 

will have temporary impacts on the Slater Creek drainage including temporary 
loss of ground cover and a slight increase in soil erodibility.  However, these 

impacts will not be in the Slater Creek channel itself, and the bed and banks 
will remain undisturbed.  The temporary increase in soil erodibility and loss of 

ground cover in disturbed locations will be controlled with ASCMs and other 
sediment and runoff control measures to prevent sediment transport to Slater 

Creek.  The only anticipated direct disturbance to the Slater Creek channel is 

in Section 13, T57N, R85W, where the channel will be redirected to flow 
through a culvert under a proposed haul road. However, these changes will be 

temporary.  A 100 foot buffer boundary of the Slater Creek channel will be 
marked in the field at select locations prior to commencing mining related 

disturbance. Those areas within the Slater Creek channel and watershed 

affected by surface mining activities will be restored according to the 

Reclamation Plan.  Because Slater Creek’s flow will not come into contact with 

surface or highwall mining activities, no impact will be made to water quality. 

The existing Permanent Impoundment # 1 Reservoir (SEO Permit P12986R and 

Certificate Record CRCR22074) and Legerski #1 Stock Reservoir (SEO Permit 

P6850S) will be impacted by mining activities during this time period. These 
impoundments will be reclaimed as detailed in the Reclamation Plan.



RAMACO  Brook Mine 

October 2015 MP-44 

As seen on Exhibit MP.1-1, mining activities at the Brook Mine will 

conclude in the western portion of the Permit Area with highwall mining 

trenches.  These trenches (TR-9A, TR-9B, TR-10, TR-11, and TR-12) will be 

oriented parallel to and along the channel of an ephemeral drainage that 

empties directly into the Tongue River.  This minor drainage basin is 

designated “TRD5” on Exhibit D6-2 of Appendix D6.  Due to the relatively small 

area of trench open at any one time, surface water impacts will be minimal.  

Surface water runoff from undisturbed lands will either be diverted before 

entering the trench, or will be allowed to enter the trench and will be treated in 

the trench.  Waters that don’t enter disturbed lands will continue draining to 

the Tongue River.  Because these waters will not enter the trench or other 

disturbed lands associated with mining, the sediment yield and chemical 

make-up will be nearly identical to that before mining.  The infiltration rate 

throughout the majority of the watershed will remain unchanged because most 

topsoil and overburden will remain undisturbed throughout mining operations.  

Through runoff being diverted to avoid disturbed areas, or by small quantities 

of runoff being allowed to enter the trench, the peak flow and storm volume will 

tend to be slightly reduced or remain nearly identical to that modeled in 

Appendix D6.  Any runoff that does enter disturbed areas will be captured in a 

sedimentation pond or treated in the trenches to meet water quality 

requirements before being discharged from the Permit Area. The appropriate 

WDEQ/WQD discharge permits will be obtained prior to the discharge of any 

water. The existing Upper 10 Stock Reservoir (SEO Permit P8206S) and Welch 

#4 Stock Reservoir (SEO Permit P8133S) will be impacted by surface mining 

during this phase. At the conclusion of mining operations they will be 

reclaimed as detailed in the Reclamation Plan. 

As described above, the Brook Mine is expected to have an extremely 
small effect on surface water quality in the Tongue River and other major 
streams adjacent to the permit boundary of the Brook Mine. As such, no effect 
on the designated uses present on major streams adjacent to the permit 
boundary is expected.  There is no anticipated impact to water rights 
downstream of the permit boundary either.  The implementation of ASCMs and 
sediment impoundments as discussed in Section MP.6.3 will be an important 
part of minimizing any possible impacts to surface water quality in the 
surrounding area that the Brook Mine may have. Additionally, the minimal 
reduction of any surface water runoff in the upper reaches of drainages in the 



RAMACO  Brook Mine 

December 2015 MP-45 

Brook Mine permit area will not likely have any impact on downstream 

water rights.  Table MP.8-1 shows the estimated water required for specific 

uses at the Brook Mine and the water sources.  As indicated in Table MP.8-1, 

surface water rights may supply up to 227,000 gpd, or 69 percent of the mines 

water supply needs.  Water rights for use within the permit boundary will be 

obtained by utilizing historical active Sheridan Wyoming Coal rights dating 

before 1950, purchasing water rights from downstream users potentially 

including those in Montana with excess rights, or obtaining new rights on the 

Tongue River which will be subject to the Yellowstone Compact.  Surface water 

use is anticipated to continue much as it has before mining with additional 

water retained within the permit boundary as it is used for dust abatement and 

pollution control. Section MP.8 discusses the amount of water that may be 

potentially used for dust abatement.  Water may also be temporarily detained 

in sediment ponds prior to the release of water downstream after effluent 

criteria are met. Any surface water right that is disturbed or affected by the 

mining operations of the Brook Mine, shall have that water right replaced with 

a water source of similar quantity and quality as provided by Wyoming Statute 

§ 35-11-415(b)(xii), until such time that the original surface water right’s 

functionality is restored. 

Discussion of the potential mining impacts to the alluvial valley floors 

(AVFs) within the permit area and adjacent areas is presented in Mine Plan 

Section MP.25. 

MP.6.2 Groundwater 

MP.6.2.1 Introduction 

Mining activities will affect the groundwater within and outside of the 

Permit area.  The Target Coal seams are predominantly dry in the western 

portion of the permit area and eastern portions have been affected by CBNG 

development.  Mining will remove portions of the coal aquifer.  There will be 

groundwater inflow into the contour/trench cuts and well as the auger cuts 

where the aquifers are saturated.  Drawdown of the potentiometric surfaces in 
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the aquifers surrounding the contour/trench cuts is expected.  The impacts of 

the drawdown in the coal aquifers and the expected rate of inflows are 

discussed in Addendum MP-3, which contains the groundwater modeling 

investigation conducted in 2013-2014, and are summarized in this section. The 

effects of possible subsidence on groundwater and the hydrologic system are 

minimal during mining operations as the area where subsidence would be most 

likely to occur will be dewatered during operation. Once mining operations are 

completed, any subsidence that occurs would have a minimal, temporary 

impact on groundwater quality before stabilizing after a number of pore 

volumes passes through the material.  Alterations to recharge rates are 

expected to be minimal.  However, RAMACO will monitor groundwater levels 

according to the monitoring plan in Section MP.7, and will provide in the 

annual reports any significant fluctuations in groundwater levels that could be 

attributed to altered recharge rates. 

MP.6.2.2 Drawdown in the Coal 

Drawdown in the coal was predicted using the numerical groundwater 

model utilizing the USGS modular finite-difference groundwater model 

MODFLOW and the pre/post processor Groundwater Vistas Version 6.  A 

detailed discussion of the modeling process is presented in Addendum MP-3.  

Figures depicting the extent of the drawdown can be found in Appendix A 

Simulated Impacts from Operations of Addendum MP-3 for 5-year, 10-year, 20-

year, and 50 year recovery. 

MP.6.2.3 Drawdown in the Overburden 

The overburden encountered when installing the monitoring network was 

primarily dry and is indicative of the Tongue River Member of the Fort Union 

Formation in this area.  Drawdowns of the overburden were not modeled and 

only isolated sands where encountered are expected to be affected. 

MP.6.2.4 Groundwater Rights 

Groundwater rights within and adjacent to the Permit Area are discussed 

in Appendix E of the Adjudication File.  Wells completed within and adjacent to 
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the Permit area provide water for stock and domestic uses.  The majority of 

private wells are completed in geologic structures below the coals proposed to 

be mined and impacts to domestic users are expected to be low.  Table ES-1 in 

Addendum MP-3 describes the maximum drawdown impacts of wells 

completed within and adjacent to the target coal seams. 

MP.6.3 Plan to Mitigate Impacts on Surface Water and Groundwater 

MP.6.3.1 Plan to Mitigate the Impacts on Surface Water 

The surface water monitoring program discussed in Section MP.7.1 will 

provide evidence to determine the effect mining operations at the Brook Mine 

have on surface waters.  The monitoring program includes surface flow 

recording stations and water quality sampling. 

Other methods to mitigate impacts to surface water will include the use 

of sediment impoundments and ASCMs.  These methods are included on the 

hydrologic control plan on Exhibit MP.5-1.  The use of sediment impoundments 

and ASCMs will reduce the potential of increase sediment loading downstream 

from the Brook Mine.  This will be confirmed through the operational 

monitoring program discussed in Section MP.7.1. 

As soon as feasible, trenches and surface mines will be backfilled with 

spoil, topsoiled, and revegetated to conform to the approved Reclamation Plan.  

Ongoing and expedient reclamation will ensure that the surface water 

hydrologic balance and flow characteristics are returned to resemble premining 

conditions as soon as possible.  Postmining monitoring discussed in the 

Reclamation Plan will confirm the mitigation of impacts once mining and 

reclamation have concluded. 

In addition, surface water rights that are disturbed or affected by the 

mining operations of the Brook Mine, shall have an alternate water source of 

similar quantity and quality provided in accordance with Wyoming Statute § 

35-11-415(b)(xii), until such time that the original water right’s functionality is 

restored. 
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MP.6.3.2 Plan to Mitigate the Impacts on Groundwater 

Wells will be properly abandoned to prevent adverse changes in water 

quality or quantity and to prevent a hazard to people, livestock, and wildlife. 

Procedures outlined in Chapter 11, Section 70 of Water Quality Rules and 

Regulations will be utilized for well abandonment, as well as those methods 

described in Guideline No. 8. In addition, any adjudicated water right that is 

disturbed or affected by the mining operations of the Brook Mine, shall have 

that water right replaced with a water source of similar quantity and quality as 

provided by Wyoming Statute § 35-11-415(b)(xii), until such time that the 

original water right’s functionality is restored. 

MP.7 OPERATIONAL MONITORING PROGRAM 

MP.7.1 Surface Water Monitoring 

Surface water monitoring during mining operations will be a 

continuation of the baseline monitoring program discussed in Appendix D6.  

Operational monitoring locations are shown on Exhibit MP.7-1.  The surface 

water monitoring network will consist of surface water monitoring stations and 

reservoirs.  Any downstream reservoir that could potentially be impacted by 

mining will have water quality data collected prior to disturbance.  The data 

will be submitted in the Annual Reports.  Table MP.7-1 summarizes the sites 

for the surface water monitoring network. 

For establishment of any new surface water monitoring stations, several 

steps will be taken to choose a location and properly set the station up.  The 

following procedure will be followed for the establishment of surface water 

monitoring stations: 

1. A field investigation will be conducted to determine the best location 
for the stations.  Criteria to choose the best location will include: 

a. Straight reach of the channel; 

b. Reach of channel that is close to an elevated bank that has a fairly 
steep grade to ensure the instruments will not be flooded; 

c. The distance from the center of the channel to the instruments is 
less than 50 feet (length of sensor cable); and 
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d. Avoidance of submerged channel reaches (pools). 

2. Instruments and equipment will be installed (instrument shelter, 
sampler, flow monitor, solar panel, battery, sensors, and sample 
tubing). 

3. A survey of the channel cross section and profile (channel geometry 
and slope) and an evaluation of the channel roughness. 

4. Development of a rating curve. 

5. Programming of the instruments (flow meter and sampler). 

Surface water quantity data in the form of peak daily flow rate will be 

measured continuously between April and October.  The mine will conduct 

maintenance checks, and download data on a quarterly basis at all surface 

water monitoring stations. In addition, direct discharge measurements of 

surveyed cross sections will be obtained when possible.  The discharge data 

collected will then be reported in the annual report and evaluated, when 

possible, to developed rating curves.  Existing gage sites operated by USGS will 

be used to monitor surface water upstream of the planned mine facilities in 

Section 15 T57N, R84W, as well as downstream of the mine facilities on the 

Tongue River. 

Water quality samples will be collected from a single surface water 

monitoring station during precipitation events via an ISCO automatic sampler 

located at station SM578409-SW-1 located on Slater Creek near the southern 

permit boundary.  In addition, grab samples will be collected quarterly at 

monitoring stations and all other surface water monitoring sites. All existing 

reservoirs, stockponds, and proposed reservoirs that will be disturbed by 

surface mining activities, as discussed in Section MP.6.1, will be monitored for 

water quality through grab samples to ensure mining minimizes disturbance, 

prevents material damage, ensures waters remain suitable for all uses for 

which they were suitable prior to mining, and that the water rights of other 

users are protected. The samples will be analyzed for the constituents listed in 

Table MP.7-2 based upon WDEQ/LQD Guideline Number 8, Appendix 7.  Field 

parameters that will be measured during both grab sample events and from 
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events activating the automatic sampler include:  pH, electrical conductivity 

(EC), temperature, turbidity, dissolved oxygen, oxygen reduction potential 

(ORP), and discharge of water level (where appropriate). Field observations 

(including photographic documentation) will be recorded on the water quality 

sampling field forms.  Laboratory analysis of collected grab and precipitation 

event water samples will be conducted by a contract laboratory.  A quality 

assurance and quality control program will entail duplicate samples 

(approximately 10%), sample preservation blanks (approximately 10%), relative 

percent difference statistical analysis on duplicates, comparison of field EC to 

laboratory EC, comparison of field turbidity to laboratory turbidity, comparison 

of measured total dissolved solids (TDS) to calculated TDS, ion balance 

analysis, and holding time/preservation evaluations. Baseline monitoring has 

not indicated any interactions between surface water and groundwater.  

However, data will continue to be compared to groundwater monitoring data to 

determine if any surface water and groundwater interactions exist that weren’t 

found in baseline studies.  Surface water monitoring results will be presented 

to WDEQ/LQD in the Annual Report.  The Annual Report will also include 

laboratory reports, field sheets, and chain of custodies (COCs) for the surface 

water monitoring samples. 

MP.7.2 Groundwater Monitoring 

Groundwater monitoring during mining operations will be a continuation 

of the monitoring program initiated during baseline monitoring, as discussed in 

Appendix D6.  The operational groundwater monitoring locations are shown on 

Exhibit MP.7-1.  Specific site information for groundwater monitoring wells is 

listed in Table MP.7-3.  The site information for alluvial monitoring wells is 

listed in Table MP.7-4.  Groundwater quality samples and static water levels 

will be obtained and measured quarterly.  Water level data from alluvial 

monitor wells will also be obtained quarterly.  Water quality samples will be 

tested for the constituents listed in Table MP.7-2 based upon WDEQ/LQD 

Guideline Number 8 recommendations. 
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The mine will adhere to the following procedures and protocols for 

groundwater quality and quantity monitoring: 

 A static water level, total depth measurement, and well head inspection 
will be completed during each monitoring event for each well monitored. 

 All wells will be pumped at the rate required to evacuate the casing of 
stagnant water and draw in at least three casing volumes of formation 
water. 

 In low yield wells (those that produce 0.5 gpm or less during well 
development), it may not be practical to purge three casing volumes prior 
to sampling.  In low yielding wells, low flow sampling methods will be 
employed. 

 Field observations will be recorded on the water quality sampling field 
forms. 

 Field parameters such as pH, EC, temperature, dissolved oxygen, and 
turbidity will be measured throughout purging to determine geochemical 
stability.  Three values with less than 10% difference will indicate that 
the water is stable, representative of the aquifer, and samples will 
thereby be collected. 

 Field filtered and preserved sampled will be collected in clean, unused 
plastic or glass containers provided by the contract laboratory. 

 Samples will be kept on ice until arrival at the laboratory (no more than 
two days following sample collection). 

 A quality assurance and quality control program will entail duplicate 
samples (approximately 10%), sample preservation blanks (approximately 
10%), relative percent difference statistical analysis on duplicates, 
comparison of field EC to laboratory EC, comparison of field turbidity to 
laboratory comparison of measured TDS to calculated TDS, ion balance 
analysis, and holding time/preservation evaluations.  All quality control 
data, including COCs, will be provided in the Annual Report. 

In the event that a groundwater monitoring well is discontinued or 

damaged during the mining process, it will be replaced with another 

monitoring well so that the total number of working groundwater monitoring 

wells remains the same. 
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MP.8 WATER USE 

Water to be used at the Brook Mine will be supplied from various sources. 

Reverse osmosis units, trucking water, or other sources will be the source of 

potable water. Industrial water will be obtained from pit inflows, surface water 

rights, water collected in sediment and flood control reservoirs, or others 

sources. Water obtained will be used under appropriate permits from the State 

Engineers Office. 

Water used in the Brook Mine facilities will include potable water and 

industrial water.  The potable water will be produced from trucking water, 

reverse osmosis, or from other sources on an as needed basis at points of use. 

Industrial water will be used for dust suppression on the haul roads, 

truck wash down, wash down of the facilities, and for the highwall miner.  This 

water will be supplied from surface water rights and from water which is 

collected in the pit and sediment and flood control reservoirs. 

It is estimated that the total water use will be approximately 120 million 

gallons per year (approximately 328,200 gallons per day) with an expected 

variability of plus or minus 20 percent. This equates to approximately 368 

acre-feet of water per year. According to the Task 1B Report for the Powder 

River Basin Coal Review Current Water Resources Conditions (AECOM 

Environment, May 2014) submitted to the Bureau of Land Management, most 

mines in the Powder River Basin pump between 300 and 920 acre-feet of 

groundwater per year. If this is assumed to approximate the water usage of 

typical coal mines, the Brook Mine will be on the lower end of average water 

usage for coal mines. This value may vary year to year depending on conditions, 

the mine plan, and other variables.  Enough water is available from surface 

water rights that variations in pit inflows, runoff in sediment or flood control 

reservoirs, or other sources will easily be supplemented or not taken from the 

surface water rights see section MP.6.1.  Table MP.8-1 provides an estimate of 

the water used by specific use at the Brook Mine.  Table MP.8-1 also provides 

the expected quantity of water taken from each source. 
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RAMACO is aware of the Yellowstone River Compact and will act in 

accordance with the guidelines outlined by obtaining WSEO permits for 

impoundments. 

MP.9 RECLAMATION OF EXPLORATION HOLES AND WELLS 

MP.9.1 Developmental Drilling and Plugging Plan 

All drilling activities within the permit area (and potential exploration 

activities) will be conducted according to the following procedures.  Typical 

backfilling procedures for exploration holes or wells are illustrated on Figure 

MP.9-1.  Where procedural differences exist for developmental and exploration 

drilling, they are discussed separately. 

The mine will properly permit each drilling program with WDEQ/LQD 

and the Bureau of Land Management (BLM) prior to the initiation of the 

program. 

The overburden analytical results from all drilling programs will be 

presented in the appropriate annual report to WDEQ/LQD.  General 

information on site descriptions, drilling procedures, and reclamation 

procedures are discussed in the following subsections. 

MP.9.2 Drill Site Access and Initial Disturbance 

Whenever possible, sites will be accessed over native ground and 

construction of roads will be avoided, minimizing environmental effects.  

Similarly, drill pads and mud pits are not generally constructed.  If either of 

these structures are needed, the topsoil will be salvaged from the site prior to 

construction.  If roads are considered necessary, approximately 6 inches of the 

surface topsoil will be windrowed to the protected side of the roadbed.  Roads 

will not be located on hillsides with greater than 40 percent slopes; roads will 

not exceed 10 percent; roads will not be constructed near or up a stream 

channel; any necessary stream crossings will be designed to minimize 

disturbance; adequately designed culverts and ditches will be installed as 

needed, and culverts will be covered with a minimum of 12 inches of material. 
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Drill pads and mud pits will not be located on hillsides with greater than 

40 percent slopes. 

MP.9.3 General Drilling Procedures 

Drilling will be conducted by a truck- or track-mounted rotary drill rig.  

The average hole diameter will generally be 5⅛ inches.  Drill hole depths will 

vary, ranging from less than 25 feet to more than 375 feet for overburden; coal 

drilling will average an additional 15 feet.  The time required to complete each 

hole varies substantially with total depth, material encountered, whether 

coring or auguring operations are being conducted, geohydrologic features 

encountered, experience of the drilling staff, and several other variables.  

Generally, equipment will be on any site less than a day; this may be extended 

when completing the hole for a monitoring well. 

MP.9.4 General Drill Site Reclamation 

Excess noncarbonaceous drill cuttings will be spread to a depth of less 

than one inch or removed from the site.  All excess carbonaceous drill cuttings 

will be removed from the site.  Drilling fluid will be minimized where possible 

and fluid collection points will be diluted by final wash down operations at each 

site.  If necessary, disturbed areas will be scarified and seeded within one year 

using approved WDEQ/LQD seed mixtures described in the Reclamation Plan.  

Access ruts will be scarified and seeded if, after one season, vegetation has not 

naturally been reestablished. 

Drill hole abandonment shall be completed within three months after 

drilling is completed on a site.  During the time of open holes, surface plugs 

will be placed in the hole.  See the following discussion for specific plugging 

methods and details of drill hole reclamation. 

Drill pads and mud pits generally are not required.  Any drill pads 

needed will be recontoured, retopsoiled, and seeded.  Mud pits will be filled, 

contoured, retopsoiled, and seeded.  Predug pit specifications and revegetation 

details are discussed in greater detail in the following subsections. 
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Road construction is avoided whenever possible; any necessary drill site 

access roads will be reclaimed by removal of any culverts, removal, and 

respreading of any fill onto cut areas, replacement of topsoil, and seeding.  See 

the following discussion for revegetation specifications. 

Due to differences in the regulations of the different agencies and the 

distinction between developmental drilling and exploratory drilling, the 

following drill hole abandonment and reclamation methods will be used. 

MP.9.5 Drill Hole Locations 

Areas within One Year of Trench or Surface Mine Advance 

Developmental drill holes in areas within one year of the topsoil removal 

will not require any abandonment procedures due to the imminent alteration 

caused by advance of trenches or surface area mines. 

Areas within Two Years of Trench or Surface Area Mine Advance 

Developmental drill holes in areas beyond a year but within two years of topsoil 

removal will be backfilled with drill hole cuttings, or when an aquifer is 

penetrated, the zone will be sealed with abandonment materials.  A dry cement 

plug will be placed from two to seven feet below ground surface, and the hole 

backfilled with soil to original ground surface. 

Areas within the Perimeter Fence Surrounding the Active Mine Operations 

Developmental drill holes in areas within the perimeter fence and not 

included in the above areas will be filled with drill hole cuttings.  A wet-mixed 

cement plug will be placed from two to seven feet below ground surface, and 

the hole will be backfilled to the original ground surface with topsoil.  If a single 

aquifer is encountered, an abandonment material will be used in conjunction 

with drill hole cuttings (abandonment material is specified in Section MP.9.7).  

If two or more aquifers are encountered, the hole will be sealed off with 

abandonment materials.  Reseeding will be conducted in areas outside the 

two-year mining advance. 
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All Other Areas Outside the Perimeter Fence 

All other areas described in this discussion include exploration holes, 

monitoring wells, and production wells.  All other drill holes that don’t meet the 

characteristics of the drill holes previously discussed in this section will follow 

these procedures: 

1. Holes that are known not to encounter aquifers as defined in 
Appendix D6 will be filled with drill hole cuttings to within seven feet 
of the surface and a wet-mixed cement plug will fill the hole to two 
feet below ground surface.  The remainder of the hole will be filled 
with topsoil. 

2. Holes that are known to encounter non-artesian aquifers will be filled 
with abandonment material (as specified in Section MP.9.7) through 
the aquifer to within seven feet of the surface.  A five-foot wet-mixed 
cement plug beginning at seven feet and filling to two feet below 
ground surface will be topped with two feet topsoil graded flush to 
match the existing ground. 

3. Holes that are known to encounter an artesian but not a surface 
flowing aquifer will be filled with abandonment material (as specified 
in Section MP.9.7) throughout the aquifer to within seven feet of the 
surface.  A five-foot wet-mixed cement plug beginning at seven feet 
and filling to two feet below ground surface will be topped with two 
feet of topsoil and graded flush to match the existing ground. 

4. Holes that are known to encounter a surface flowing artesian aquifer 
will be cemented from the bottom of the hole to within 2 feet of the 
surface and topped with topsoil graded flush to match the existing 
ground. 

MP.9.6 Monitor Wells 

Abandonment procedures for monitoring wells will be similar to those for 

exploration holes.  The difference will be that casings will be cut off to a depth 

of at least two feet below ground surface, followed by backfilling with 

abandonment materials (as specified in Section MP.9.7), and utilizing the 

aforementioned reclamation procedures.  A schematic illustrating the general 

abandonment procedure is shown on Figure MP.9-1. 
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MP.9.7 Abandonment Material Specifications 

Abandonment material shall consist of bentonite chips and drill cuttings.  

Bentonite chips shall be placed in and around the zone(s) of aquifer(s) 

encountered to assure prevention of fluid communication between aquifers.  

Drill cuttings shall be placed in the intermediate zones. 

MP.9.8 Excess Cuttings Disposal 

If excess cuttings are composed of toxic material, the cuttings will be 

removed from the location and disposed of in proper areas of the backfill, or 

pits will be dug after drilling to bury the material at least four feet below the 

surface. 

MP.9.9 Predug Pit Specifications 

Pit locations will be stripped to the base of the topsoil to the extent that 

pit materials can be stockpiled without encroaching on the native surface. 

Topsoil will be handled in accordance with Section MP.4.2. In areas where the 

use of drilling muds or additives require disposal, a pit shall be dug the width 

of a back-hoe bucket at least ten feet long and six feet deep.  Any pit that will 

remain open for a length of time will be fenced to exclude livestock.  A 

minimum of four feet of suitable overburden material will be placed on the 

disposed material.  Areas disturbed by pits will be scarified, topsoiled, and 

revegetated.  Reclamation shall occur in a manner that will best restore the 

surface to its pre-disturbance condition. 

MP.9.10 Revegetation of Roads, Drill Pads, and Predug Pits 

Seeding will be performed in the fall or in the spring using WDEQ/LQD-

approved seed mixtures and methods described in the Reclamation Plan.  

Seeding will not be conducted when the ground is frozen. 

MP.9.11 Bonding and Reporting 

Bonding and reporting for all drilling will be part of the Annual Report 

process.  The bond estimate in the Annual Report will contain a line item for 

drilling.  The drill sites for the report year and the anticipated drill sites for 
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each forthcoming year will be illustrated on exhibits submitted as part of the 

Annual Report.  Specific drill hole abandonment information will be presented 

in the Annual Report.  Brook Mine will also complete federal reporting 

requirements under separate cover to the Bureau of Land Management. 

MP.10 REFUSE DISPOSAL 

A refuse disposal and solid waste management plan is presented in 

Addendum MP-4. 

MP.11 FIRE CONTROL PLAN 

A fire control plan is presented in Addendum MP-5. 

MP.12 SIGNS, MARKERS AND BUFFER ZONES 

Clear, visible, and durable signs and markers will be placed in and 

around the permit area, applicable to the areas or activities to which they 

pertain.  The following subsections discuss the various signs that will be 

utilized in the Brook Mine permit area. 

MP.12.1 Mine Permit and Identification Signs 

Mine permit and identification signs will be located at the public 

entrance to the mine.  Information on the sign will include the identification 

number of the Brook Mine Permit, the name of the mine manager, and the 

name, address, and telephone number of the mine operator.  This sign will not 

be removed until the release of all bonds. 

MP.12.2 Perimeter Markers 

Signs or line-of-sight T-posts will be located around the perimeter of the 

Permit Area indicating the permit boundary.  These signs or markers will be 

placed on a maximum ½-mile spacing so as to be visible from one to another. 

MP.12.3 Stockpile Markers 

Each topsoil and overburden stockpile will be marked with identification 

signs and will show the numerical designation of the stockpile.  These signs 

will be placed no more than 150 feet from the stockpile.  They will be located on 
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the approach roads to stockpile locations and will be in place when stockpiling 

begins and remain until all such material has been redistributed. 

MP.12.4 Buffer Zones 

No buffer zones have been identified at this time. 

MP.12.5 Mine Facilities 

Mine facilities and features will be marked with appropriate identification 

signs.  These identification signs will include, but are not limited to: 

 Sedimentation Pond 

 Wastewater Reservoir 

 Flood Control Reservoir 

 Reference Area 

 Explosives Storage 

 Temporary Solid Waste Stockpile 

 Fuel Storage Area 

MP.12.6 Blasting Signs 

Blasting signs will be displayed at the edge of the blasting area within the 

trench or surface area mine, and on roads leading to the blast area.  A blasting 

sign explaining the blast warning signals and all-clear signals used at the 

Brook Mine will be posted at public entrances to the mine property. 

MP.13 SUBSIDENCE CONTROL 

Subsidence control was prepared by Cardno MM&A of Bluefield, Virginia.  

Addendum MP-6 contains the subsidence control measures at the Brook Mine. 

MP.14 BLASTING PLAN AND SCHEDULE 

MP.14.1 Introduction 

To help maximize production and minimize loading equipment 

maintenance, both the coal and overburden will be blasted.  Blasting fragments 

and displaces the ground for easier and faster material handling.  Blasting 
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practices will be conducted in a manner to prevent injury to persons, and 

prevent damage to private and public property outside the Permit Area.  In 

order to ensure that explosives are safely used, the mine will comply with all 

federal, state, and local laws and their regulations pertaining to their storage, 

handling, preparation, and use. 

MP.14.2 Explosives 

A mixture of ammonium nitrate and fuel oil (ANFO) will be the principle 

blasting agent used at the Brook Mine.  However, if blast holes are filled or 

partially filled with water, then emulsions or prepackaged ANFO may be used.  

High density ANFO may also be used in order to increase the degree of 

fragmentation. 

The blasting agents will be primed with Pentolite (PETN & TNT), or other 

types of cast boosters with or without bagged water gel, or a high explosive 

water gel.  A sensitized slurry booster may also be used for proper detonation. 

A cast booster will not function as a primer for blasting agents until a 

detonator (blasting cap, detonating cord, etc.) is attached to it.   

MP.14.3 Blasting Operations 

The three basic operations for blasting in either coal or overburden are: 

 Drilling 

 Blasthole Loading 

 Explosive Detonation 

MP.14.3.1 Drilling 

Blast holes in coal will vary in diameter according to depth of the blast 

hole.  Coal blast hole diameters will range from 3 inches to 9 inches.  Depths 

will vary from 4 feet to 20 feet. 

Blast holes in overburden will also vary in diameter according to depth of 

the blast hole.  Overburden blast hole diameters will vary from 6¾ inches to 

12¼ inches.  Overburden blast hole depths will be up to 375 feet depending on 

overburden depth. 
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MP.14.3.2 Loading 

After the blast holes have been drilled, they will be loaded with priming 

systems (cast booster with detonator), explosives, and stemming.  The 

stemming ratio will be approximately 0.7 to 1.0 (0.7 foot to 1.0 foot of 

stemming for every foot of burden).  The stemming ratio used in blast design 

may be adjusted to less than 0.7 if experience at the Brook Mine indicates that 

air blast and flyrock control can be achieved with a lower stemming ratio.  The 

powder factors used will be appropriate to adequately fragment coal or 

overburden, depending upon which is being blasted at the time. 

MP.14.3.3 Detonation 

Detonation of the explosives will be done by using non-electric or electric 

systems, which may include electronic detonators, shock tube detonators, 

detonating cord, electronic detonators, or a combination thereof. 

MP.14.4 Explosive Storage and Transportation 

The explosive storage facilities will be constructed to comply with all 

applicable federal, state, and local laws and regulations.  Explosive storage 

facilities for the Brook Mine may be as follows: 

 Elevated bins for bulk ammonium nitrate prills 

 Drop tank storage for emulsions and/or prepackaged ANFO 

 Magazine storage for water gels and dynamite classified as high 
explosives 

 Magazine storage for caps and connectors 

 Magazine for other explosives (primers, primer cord, etc.) 

Explosives will be delivered to the mine site by trucks owned and 

operated by licensed, experienced contractors.  The bulk ammonium nitrate 

and fuel oil may be mixed to make ANFO on the mine site or at the contractor 

facilities, and taken to the blast area by trucks. 
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MP.14.5 Applicable Laws and Regulations 

The Brook Mine will comply with all federal, state, and local laws and 

regulations pertaining to the storage, handling, preparation, and use of 

explosives.  Applicable WDEQ/LQD R&R include the most current versions of 

Chapter 2 and Chapter 6.  Additionally, blasting at the Brook Mine will meet 

requirements of the Surface Mining Control and Reclamation Act of 1977. 

All blasting operations will be supervised by certified personnel who 

understand the hazards involved and have demonstrated knowledge and a 

willingness to comply with all local, state, and federal laws and regulations 

pertaining to blasting operations.  A certificate of completion of training and 

qualification will be obtained by all personnel supervising blasting operations 

before any blasting activities are engaged.  These personnel will meet the 

requirements of WDEQ/LQD R&R Chapter 6, Section 1(c). 

Proper permits for the transportation, storage, handling, and use of 

explosives which are not covered by licensed explosive suppliers will be 

obtained by the mine. 

MP.14.6 Preblast Survey 

It is anticipated there will be a need for preblast surveys at the Brook 

Mine.  Several inhabited buildings (residences) exist within one-half mile of the 

Permit Area.  Should any of the residents or owners of the man-made dwellings 

or structures within one-half mile of the mine request a preblast survey, or if 

the proper regulatory authority requests a preblast survey, one will be made.  

The blasting schedule will notify any resident or owner of a man-made dwelling 

within one-half mile of any part of the permit boundary to contact WDEQ/LQD 

and the permittee to request a preblast survey. 

If a preblast survey is requested, the permittee is responsible for 

completing the survey. A qualified person will conduct the preblast survey that 

will include any preblast damage or other physical factors that may be 

reasonably affected by blasting operations.  Assessments of structures such as 
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pipes, cables, transmission lines, and wells and other water systems shall be 

limited to surface condition and other readily available data.  A written report 

of this survey will be submitted to the LQD Administrator and the person 

requesting the survey.  Any recommendations of special conditions or proposed 

adjustments to blasting operations will be followed by the Brook Mine. 

MP.14.7 Blast Monitoring and Distance To Structures 

Oil wells, pipelines, and other engineered structures within one-half mile 

of the permit boundary which are not owned by the mine will need to be 

protected through limiting peak particle velocity.  Additionally, according to 

WDEQ/LQD R&R Chapter 6, Section 4(c), a blasting plan will be submitted if 

blasting operations will be conducted within 1,000 feet of any building used as 

a dwelling, public building, school, church, or community or institutional 

building; or if blasting activities occur within 500 feet of an active or 

abandoned underground mine.  Flyrock will not be cast from the blasting 

vicinity more than half of the distance to the nearest occupied structure or 

beyond the Permit Area.  WDEQ/LQD R&R Chapter 6, Section 4(b)(iv) outlines 

the allowable scaled distance factors for structures should there be no seismic 

monitoring.  Table MP.14-1 lists these distance factors for a range of distances 

from the blasting site. 

All uninhabited structures not owned by the mine within the Permit Area, 

and one-half mile adjacent to the Permit Area, will be adequately protected at 

peak particle velocities up to 5 inches per second based upon the following 

investigations and LQD recommendation: 

1. Peak particle velocity of 9.8 inches per second is deemed adequate to 
protect high pressure pipelines.  J.F. Wiss “Construction Vibration:  
State-of-the-Art”, J. Geotechnical Engineering Division, American 
Society of Civil Engineers, Volume 107, No. GT2, February 1981; and 
V. Langefors, “The Modern Techniques of Rock Blasting”, Third 
Edition, John Wiley, 1978. 

2. Pipelines are relatively resistant to blast vibrations.  No pressurization 
failures occurred at over 20 inches per second.  Response of 
Pressurized Pipelines to Production Size Mine Blasting, David E. 
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Siskind and Mark J. Stagg, U.S. Bureau of Mines, Twin Cities 
Research Center, 1992 Society of Explosives Engineers Conference. 

3. No damage was reported in a high pressure test pipeline at ppv of 63 
inches per second and no damage found in another test at 100 to 150 
inches per second.  Vibration and Ground Rupture Criteria for Buried 
Pipelines, Lewis L. Oriard, Huntington Beach, California, 1993 Society 
of Explosives Engineers Conference. 

4. Cased drill holes begin to show signs of damage at 15.0 inches per 
second; prefabricated metal building on pad at 60 inches per second.  
Explosives and Rock Blasting, Atlas Powder Company. 

The mine may hire a contractor to conduct seismographic monitoring 

within the Permit Area at these structures to assure that the maximum limit 

was not exceeded.  Based on the regression analysis of the data from this 

monitoring, at the upper 95% confidence interval, as well as the development of 

a vibration study, a modified scaled distance may be developed to show 

compliance with this limit. However, this will require the vibration study be 

submitted with seismograph records from shots in the mining area which will 

not be available until such time that blasting has occurred at the mine.   

As specified by WDEQ/LQD R&R Chapter 6, Section 4(b)(iv), the 

following scaled distance equation will be used to determine the maximum 

weight of explosives that can be detonated within any eight millisecond interval: 

Where: W = (D/DS)2 
  W = The maximum weight of explosives, in pounds that can 

be 
detonated in any eight (8) millisecond period. 

  D = The distance, in feet, to the nearest dwelling, school, 
church, or commercial or institutional structure. 

  DS = Scaled distance factor. 

MP.14.8 Overburden and Coal Blasts 

Overburden and coal blasting is expected to take place within the Brook 

Mine. The following section gives an overview of the typical components and 

parameters of a conventional overburden or coal blast. Blasting that occurs at 

the Brooks Mine will be done in a manner that maximizes safety and the 
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effectiveness of the blasts. As such, the components and parameters used in 

the field will likely vary from the conventional blasts described below. 

MP.14.8.1 Overburden Blast 

The overburden blast designs will be chosen based on the conditions 

encountered for each blast.  Both emulsions and ANFO will be used in a typical 

blasting pattern.  The blast pattern will be designed to utilize the minimum 

amount of explosive to break up the largest volume of overburden while 

minimizing fly rock and dust emissions from the area being blasted. 

A stemming length of 0.7 to 1.0 times the burden will be the general 

design standard for blasting.  Bench heights, bench widths, drill hole diameters, 

and drill patterns will all be dependent upon the equipment used for operations 

and the material encountered.  Therefore, blasting parameters will be chosen 

appropriately for encountered conditions. 

The blast holes will be loaded with ANFO or emulsion blend to a total 

column height which maintains a stemming length of 0.7 to 1.0 times the 

burden.  If water is found in the drill holes, then part or all of the powder 

column will be loaded with an emulsion/ANFO blend with good water 

resistance. 

The amount of ANFO or emulsion blend loaded into the hole should 

result in powder factors that will be high enough to adequately fragment the 

overburden. The total explosives to be shot in any eight millisecond period for 

this overburden blast plan would be limited by the scaled distance equation, 

the distance to the nearest structure, and the type of structure. 

MP.14.8.2 Coal Blast 

Coal bench heights, bench widths, drill hole diameters, and drill patterns 

will be designed appropriately the equipment used for mining operations and 

the encountered conditions.  A stemming length of 0.7 to 1.0 times the burden 

will be the general design standard.  To minimize coal dilution, the coal bench 

will not be subdrilled. 
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If water is encountered, the entire powder column may be filled with an 

emulsion/ANFO blend with a high water resistance. The powder factor will be 

sufficient to fragment the coal for the prime movers.  

The total explosive to be shot in any eight millisecond period for this coal 

blast plan will be limited by the scaled distance equation, the distance to the 

nearest structure, and the type of structure. 

MP.14.9 Blasting Logs 

A record of each blast will be prepared and a copy retained for a 

minimum of three years.  The logs will include any seismograph reports.  These 

logs will be made available to regulatory authorities and the public on request.  

Each log will contain all the required items listed in WDEQ/LQD R&R Chapter 

6, Section 5(a).  An example of the minimum information to be recorded on the 

blaster’s log is provided in Addendum MP-7. 

MP.14.10 Blasting Schedule 

In a period of not less than 30 days or more than 60 days before 

beginning blasting operations in which more than 5 pounds of explosives or 

blasting agent are detonated, the mine will publish a blasting schedule in the 

local newspaper.  Copies of the schedule will be sent to local governments, 

public utilities, and each residence within one-half mile of the blasting area.  

An example of the blasting schedule is provided in Addendum MP-7.  The 

schedule will be republished and redistributed at least every 12 months. 

The blasting schedule will be written and distributed in accordance with 

WDEQ/LQD R&R Chapter 6, Section 3(a).  The blasting schedule will include 

the following: 

 Operator – Name, address, and telephone number of the operator. 

 Blasting Area – The blasting schedule will identify specific areas to be 
blasted. 

 Dates and Times of Blasting – Blasting detonation will take place 
between sunrise and sunset, seven days a week. 
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 Methods to Control Access to Blast Areas – Entrance signs will be 
posted to warn people that they are entering a blasting area.  Ten 
minutes preceding a blast, mine personnel will guard the access roads 
into the mine area, and access to the immediate blast area will be 
limited to authorized individuals involved with the blast.  After the 
blast, access will be restricted until an authorized individual has 
determined the area is safe. 

 Areas which contain charged holes will be flagged and entry will be 
restricted to authorized personnel only. 

 Warning Signals – Warning signals of an ensuing blasting operation 
will consist of one siren blast given for one minute, five minutes prior 
to the explosives blast.  One minute prior to the blast, a siren blast 
will be given ending with blast detonation.  A 15-second siren blast 
will be given as an all-clear signal after the blast site has been 
inspected by authorized personnel for proper detonation of explosives.  
All sirens will be audible for one-half mile from the blast site.  
Meanings of the signals will be displayed in accordance with 
WDEQ/LQD R&R Chapter 6, Sections 1 and 4. 

 Possible Emergency Situations – At times, because of unavoidable 
hazardous conditions, rescheduling of blastings may become 
necessary.  Possible hazardous conditions that warrant the 
rescheduling of blasts include electric storms and any other climatic 
conditions which could cause excessive airblast and interference with 
air traffic.  

MP.14.11 Traffic Control Plan 

Should blasting operations potentially have an effect on public roads, the 

mine will gain permission and follow guidelines from WYDOT and Sheridan 

County to block the potentially affected roads.  The plan will outline signage, 

blocking type(s), number of blockers, blocking location(s), media notification, 

emergency agency notification, approximate blocking duration, emergency 

conditions, and any other pertinent information. 

MP.14.12 Unauthorized Access Control 

Unauthorized access to the blasting area will be controlled in the 

following ways: 

 Publication of the Blasting Schedule, as previously discussed in 
Section MP.14.10; 



RAMACO  Brook Mine 

December 2015 MP-68 

 Written notification to all residents within one half of a mile of the 
Brook Mine Permit Boundary; 

 Fences surrounding the active mining areas; 

 Signs describing the warning signals referred to in Section MP.14.10; 

 Patrols of blasting personnel prior to blasting; and 

 Restriction to the blasting area through the use of signs, berms, and 
road blocks set up by blasting personnel. 

MP.15 SURFACE MINING ACTIVITIES NEAR UNDERGROUND MINES 

Historically, significant mining activities have occurred within the Brook 

Mine permit boundary and the adjacent area.  These mining activities began as 

early as the late nineteenth century, as discussed in Appendix D2.  Most of the 

historic mining activities were underground mines.  Therefore, several 

networks of underground mines are near mining activities proposed by the 

mine.  Some of these networks are within 500 feet of proposed mining activities 

by the mine.  A representation of the approximate location of these 

underground mines is shown on Exhibit MP.15-1, as well as a 500-foot offset 

from the historic underground mining networks.  As shown on Exhibit MP.15-1, 

only limited areas of proposed activities will be within 500 feet of historic 

underground mines.  The historic underground mines are completely 

abandoned.  The vertical distance between the historic underground mines and 

the highwall mining operations is sufficient to ensure structural integrity.  

Workers associated with the highwall mining operations will never be 

underground. 

As discussed, the majority of mining activities at the Brook Mine will be 

highwall mining in which a continuous miner extracts coal from underneath 

the undisturbed overburden.  There will also be typical surface mining 

activities.  Surface mining activities will not typically occur over the top of 

highwall mining activities.  However, in one location, surface mining will target 

the Monarch Seam above the highwall mining operations targeting the Upper 

Carney and Lower Carney.  The nearest vertical distance between the surface 

mining and the highwall mining will be approximately 70 feet.  The distance 
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will be sufficient to provide for the health and safety of the workers, and to 

prevent surface water from entering the highwall proceedings (WDEQ/LQD, 

July 2009).  Exhibit MP.15-2 shows the location and profile for the site where 

surface mining will occur over highwall mining operations.  The surface mining 

will occur approximately one year prior to the highwall mining activities.  

Highwall mining workers will never be underground. 

MP.16 PROTECTION OF OTHER RESOURCES, STRUCTURES AND 
SURFACES 

MP.16.1 Minerals 

Scoria is the only other mineral known to exist within the Permit Area 

above the coal seams.  Due to the mining methods and typical location of 

scoria (top of hills) scoria will not typically be encountered during mining.  

Therefore, mining will not affect any other mineral deposits likely to be targeted.  

The Brook Mine and Taylor Quarry will continue to mine concurrently. 

MP.16.2 Oil and Gas Operations 

Owners of oil and gas wells in the Brook Mine Permit Area are listed in 

the Adjudication File, and the locations of wells within two miles of the permit 

boundary are listed in Appendix D1. 

There are no producing oil and gas wells within the Permit Area. 

MP.16.3 Air Quality Protection Plan 

The Brook Mine will incorporate air pollution control equipment and 

operating practices into the life of the mine. 

Air quality protection will be primarily directed to the control of 

particulate matter (predominately fugitive dust).  During operations, dust 

control on haul roads and access roads will be accomplished by frequent 

watering and/or chemical dust suppressants. 

Process related emissions will be controlled by several methods.  

Baghouses will be employed in the facility area where coal is transferred or 

crushed. 
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An Air Quality Permit will be submitted to Wyoming Department of 

Environmental Quality/Air Quality Division (WDEQ/AQD).  The application 

demonstrates the use of Best Available Control Technology on all emission 

sources.  The application also demonstrates that the National Ambient Air 

Quality Standards will be maintained during operation of the Brook Mine. 

MP.16.4 Surface and Groundwater Rights 

The protective measures of surface and groundwater rights are discussed 

in Section MP.6.  The mine will minimize the impacts of mining on groundwater 

and surface water in the design and construction of hydrologic control 

structures. 

MP.16.5 Structures 

There are no structures in the Permit Area that will interfere with, or be 

affected by, mining operations.  Consequently, structures will not need to be 

relocated or abandoned.  Should power and communication lines need to be 

relocated, the appropriate companies will be contacted and plans will be made 

to relocate the lines to minimize unnecessary interruptions.  Replacement lines 

will be constructed according to applicable state, federal, and local codes. 

If mining activities require relocating a county road, plans will be 

submitted to and approved by Sheridan County and the affected surface land 

owners, if applicable.  Any approved road relocation will be constructed and 

approved prior to the existing road being disturbed by mining operations. 

MP.16.6 Public Access 

Public access to the Brook Mine will be limited to the main access route, 

and will be controlled by the guardshack.  The Brook Mine is located entirely 

on private lands.  Therefore, public access to lands will not be granted.  Later 

in the mine life, county roads will be adjacent to the mining activities. 

Measures will be taken at that time to ensure the public safety and allow the 

public to pass through the mine area on the county roads. 
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MP.16.7 Health and Safety 

An ambulance will be readily available to respond to emergencies at the 

mine.  In order to reduce the incidence of accidents, employees will be 

instructed in First Aid and the use of safe work practices.  Employees will be 

certified and current with MSHA training, and mine specific safety rules. 

An active health and safety program will be initiated and monitored at 

the mine to provide a safe and healthful workplace.  The mine intends to 

comply with all applicable health and safety regulations. 

MP.17 EXISTING STRUCTURES FACILITATING OPERATIONS 

There are few existing structures facilitating the mine’s planned 

operations.  There are no telephone lines, power lines, or other utilities that will 

be readily available for the Brook Mine’s use.  There are no reservoirs that will 

facilitate flood or sediment control. 

Ash Creek Road and Hidden Water Road will facilitate transportation 

within the Permit Area.  Some existing fence could facilitate mining activities 

through restricting livestock and unauthorized public access to the mine area.  

The former Big Horn Mine shop building may facilitate operations, providing 

negotiations allow the mine to acquire use of the building. 

MP.18 PLAN TO MINIMIZE ADVERSE IMPACTS ON FISH AND 
WILDLIFE 

A baseline assessment of wildlife in the Brook Mine Permit Area, and the 

vicinity, is provided in Appendix D9.  The impact and mitigating measures are 

also discussed in Appendix D9.  The Wildlife Monitoring Plan is presented in 

Addendum MP-8.  The greatest impact to wildlife at Brook Mine will be 

temporary loss of habitat, but temporary loss of habitat will be considerably 

less at the Brook Mine compared to conventional surface mines due to the 

lesser degree of surface disturbance.  Habitat will be returned to wildlife use as 

soon as possible after reclaimed areas are determined to be stabilized. 

Active mine areas will be fenced with a five-strand, sheep-tight fence with 

8-inch ground clearance to exclude livestock and wildlife from mine and 
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reclamation activities, and to protect newly seeded vegetation and reclaimed 

areas. 

Pesticides and herbicides used during mining and reclamation activities 

will be approved prior to application, and will be applied by a certified 

applicator.  Should persistent pesticides be required, approval by state 

(WDEQ/LQD), federal, and county agencies will be obtained.  Herbicides are 

expected to be used to control Wyoming State-listed noxious or other weeds.  

Herbicides will be used so as not to danger terrestrial or aquatic wildlife. 

Toxic materials are not anticipated to be in ponds or waterways.  

Permanent hydrologic features will be constructed for wildlife habitat and for 

livestock use.  Therefore, permanent hydrologic features will be constructed in 

locations to avoid contamination by toxic sources.  ASCMs and other sediment 

control measures discussed in Section MP.5 will be used to control 

sedimentation during mining and reclamation.  Should contamination occur, 

the contamination will be cleaned prior to being released for use by wildlife. 

Mine employees will be instructed not to harass wildlife, or unnecessarily 

damage habitat on the mine site.  Speed limits will be set on all roads for safety 

and to reduce road kills and will typically be 45 mph.  Any areas where animals 

cross roads on a regular basis will be marked.  Only authorized persons will be 

allowed to access active mining areas. 

Illegal hunting (poaching) detected on the Brook Mine will be reported to 

the proper authorities.  Wildlife using the Permit Area will be monitored to 

determine if any overgrazing of newly reclaimed areas is occurring.  Limited 

hunting may be considered for the purpose of dispersing these animals. 

If the monitoring program described in Addendum MP-8 indicates 

adverse impacts on wildlife, approved changes will be implemented to mitigate 

damage.  Should any threatened or endangered (T&E) species begin to use the 

Permit Area, appropriate state and federal authorities will be notified. 
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Electric power lines will be designed to lessen the chance of raptor 

electrocution.  A Special Purpose Permit will be obtained for the U.S. Fish and 

Wildlife Service prior to the disturbance of any raptor nests. 

A Raptor and Migratory Birds of High Federal Interest (MBHFI) mitigation 

plan is included as Addendum MP-9.  This plan identifies raptor and MBHFI 

use of the Permit Area and surrounding buffer zones, and identifies mitigation 

measures.  The plan was reviewed and approved by the U.S. Fish and Wildlife 

Service. 

MP.19 PROTECTION OF HISTORICAL AND ARCHAEOLOGICAL 
RESOURCES 

The Brook Mine Permit Area has been used for livestock grazing and 

extraction of energy resources in more recent years.  In the late nineteenth 

century to the mid twentieth century, considerable coal mining operations 

occurred within the Permit Area and the vicinity.  Several coal camps existed to 

provide accommodations for the miners and their families.  The land uses and 

the history of the area are discussed in Appendix D1 and Appendix D2, 

respectively. 

If, during mining operations, previously unidentified cultural or 

paleontological remains should be discovered, the mine will notify the surface 

rights holder and appropriate regulatory authority within five days, ensure that 

the site is not disturbed, and will immediately cease land disturbance activities 

within the vicinity of the site.  The mine will ensure that the resource(s) is 

properly evaluated and salvaged, if necessary, in terms of the National Register 

of Historic Places (36 CFR 60.6).  Should a resource be determined eligible for 

listing in the National Register of Historic Places in consultation with the 

Regulatory Authority and the State Historic Preservation Office, the mine will 

consult with and obtain the approval of the Regulatory Authority and the State 

Historic Preservation Officer concerning the development and implementation 

of mitigation measure as appropriate. 
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MP.20 UNDERGROUND MINING 

No “conventional” underground mining will occur. Highwall coal recovery 

is an underground mining technique, but no personnel work underground. 

Underground recovery is the only operation that would be similar to 

underground mining and requires that a recovery plan be submitted to the 

MSHA district manager and that this plan is reviewed and approved prior to 

the beginning of the underground recovery. 

MP.21 AUGER MINING 

The highwall mining method using a continuous miner is a similar 

method to auger mining.  Both methods use a machine to remotely remove coal 

from underneath the overburden without disturbing it.  For a detailed 

discussion of highwall mining, which will comply with similar mining methods 

as auger mining, refer to Section MP.1.2.2. 

MP.22 DUAL PERMITTED AREAS 

The Taylor Quarry Permit Boundary of Taylor Investments, LLC is located 

within the Brook Mine Permit Area, as shown on Exhibit MP.1-1.  Additionally, 

portions of the Big Horn Coal Mine’s permit boundary are within the Brook 

Mine’s permit boundary, as shown on Exhibit MP.1-1.  Where lands are located 

in both permit boundaries, all mining operations are covered under the 

individual Permits to Mine.  Activities conducted by Taylor Quarry are under 

Taylor Quarry Permit No. SP-757. Activities conducted by Big Horn Coal are 

under Big Horn Coal’s Permit No. 213-T7. Agreement between the permitees 

are located in the Adjudication File. 

MP.23 PLAN IN CASES OF TEMPORARY CESSATION OF OPERATIONS 

Should the mine temporarily suspend coal production and concurrent 

reclamation activities due to the coal market, or any other unforeseen 

circumstances, for greater than 30 days, the mine will contact WDEQ/LQD and 

confirm the format of the formal request for temporary cessation of operations 

(TCO), report, or permit revision as required by WDEQ/LQD. 
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Should the mine permanently cease mining operations, all disturbances 

will be reclaimed in accordance with the approved Reclamation Plan.  

Overburden stockpiles will be removed and used as backfill.  Topography will 

be regraded to match the approved postmining topography (PMT) where 

necessary.  Topsoil will be replaced, and disturbed areas will be reseeded with 

the WDEQ/LQD-approved seed mixtures.  Any equipment, facilities, or 

buildings not needed for reclamation or environmental monitoring will be 

removed or properly discarded.  Reclaimed areas will be monitored according to 

the monitoring plan in the approved Reclamation Plan. 

MP.24 PROTECTION OF PUBLIC SAFETY, HUMAN OR ANIMAL LIFE, 
PROPERTY, AND THE SURFACE OWNER’S ONGOING 
OPERATION 

The mine has several plans to mitigate the hazards to public safety, 

human or animal life, property, and the surface owner’s ongoing operation.  

Among these plans are:  the blasting plan (Section MP.13); the air quality 

protection plan (Section MP.16.2); the surface water and groundwater 

protection plans (Section MP.6); the protection of other structures and surfaces 

plan (Section MP.16); the refuse disposal plan (Section MP.10); the fire control 

plan (Section MP.11); the subsidence control plan (Section MP.14); and the 

plan to minimize adverse impacts on fish and wildlife (Section MP.18). 

The permit boundary will not be fenced specifically around the entire 

perimeter.  However, active mine areas in particular will be fenced to prevent 

unauthorized humans and animals from entering to protect life and safety 

The main access road and facilities area will be fenced to prevent 

unauthorized access to the Brook Mine.  Visitors will be required to gain 

permission and check in to be allowed lawful entrance to the mine. 

Signs and markers are discussed in Section MP.12.  Signs and markers 

will be placed in several places throughout the Brook Mine Permit Area to alert 

people to activities and/or hazards in the vicinity. 



RAMACO  Brook Mine 

December 2015 MP-76 

MP.25 ALLUVIAL VALLEY FLOORS 

In 1979, OSM stated that: 
“…the designation of an area as an alluvial valley floor does not preclude 
mining as a matter of law.  Mining will only be prohibited where there is 
an alluvial floor and (1) where mining will interfere with or preclude 
farming; (2) where mining will materially damage the water supply to an 
alluvial valley floor; or (3) where the essential hydrologic functions 
cannot be restored after mining.” (OSM, March 13, 1979) 
 

While the aforementioned standard would preclude surface mining from 

occuring in an alluvial valley floor, it does not necessarily preclude 

underground mining from occuring in an alluvial valley floor. However, 

underground coal mining in an alluvial valley floor may be prohibited if it is 

demonstrated that material damage to the alluvial valley floor would result 

from mining operations.  In addition to underground coal mining being allowed 

in alluvial valley floors by federal laws, Wyoming laws also allow underground 

mining to occur in alluvial valley floors.  However, the Surface Mining Control 

and Reclamation Act (SMCRA), the Wyoming Environmental Quality Act (1977), 

and federal and state regulations do require additional permitting and 

operational performance standards on underground coal mines operating in 

alluvial valley floors. Therefore, the mine will maintain the option to use 

underground mining methods in alluvial valley floors with the understanding 

that additional permitting and operational performance standards will be 

required.  Though the mine maintains this option, the mine does not currently 

have plans to underground mine in alluvial valley floors. 

As discussed in Appendix D11, no direct mining is planned on the AVFs 

located in the Tongue River and Goose Creek valleys. Therefore, the essential 

hydrologic functions within Tongue River and Goose Creek AVFs shall be 

maintained. Minor disturbance of the declared Big Horn Mine AVF extent is 

planned in Section 21 of Township 57 North, Range 84 West. The disturbance 

includes placement of an overburden pile (OB-1) and a sedimentation 

impoundment (SP-1). AVF material planned for disturbance will be special 

handled and stockpiled seperately with the appropriate signage in accordance 
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with WDEQ Rules and Regulations.  This disturbance will not affect the 

essential hydrologic funtions of the AVF as the area planned for disturbance is 

very minor and the conveyance of flow throughout the AVF will not be 

interrupted. 

In addition to the natural subirrigation provided by the Tongue River, the 

Tongue River Ditch north of the Tongue River provides artificial subirrigation to 

the agricultural lands located along the Tongue River.  The ditch will continue 

to provide irrigation to these lands during mining and the only potential impact 

to the Tongue River AVF will be the minor loss of surface flow from ephemeral 

tributaries to Slater Creek and then to Tongue River. As discussed in Section 

MP.6, Slater Creek channel will only experience minor temporary disturbance 

due to the construction of a haulroad crossing with culverts, which won’t 

preclude surface flows from Slater Creek from reaching the confluence with the 

Tongue River.  This minimal interruption of flow should not preclude 

agricultural use of the AVFs of the Tongue River and Goose Creek as these 

areas will continue to receive irrigation from the Tongue River Ditch. 

The expected alluvial groundwater impacts are minimal as discussed in 

the groundwater model in Addendum MP-3.  The Tongue River and Goose 

Creek alluvium are hydrologcially seperated from the Masters and Carney coal 

seams by a layer of claystone generally with a very low permeability. Therefore, 

any future losses incurred in the groundwater alluvium would likely be a 

function of evapotranspiration occuring.  As discussed in Addendum MP-3, 

alluvial drawdowns are more of a result of instability occuring in the model due 

to the inability for dry cells within the model to rewet themselves.  As no major 

drawdowns are expected in the Goose Creek and Tongue River alluvium, 

interruption to the agricultural activities along these areas is not expected.  

The Tongue River and Goose Creek alluvium will continue to be 

monitored regularly. During mining and reclamation operations color infrared 

aerial photography will be obtained annually and analyzed as an indicator to 

ensure the continued essential hydrologic functions of the Tongue River and 
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Goose Creek AVFs are  maintained by observing evapotranspiration.  In 

addition,  a series of monitoring wells is proposed along the Tongue River and 

Goose Creek.  These wells will be installed prior to commencing any mining 

related disturbance.  Monitoring will follow the procedures described in Section 

MP.7.2. A list and location of the proposed and installed alluvial wells within 

the permit area and adjacent areas are presented in Table MP.7-4 and Exhibit 

MP.7-1, respectively. 

MP.26 SEPARATION AND REPLACEMENT OF SOILS FOR PRIME 
FARMLANDS 

The prime farmland assessment is discussed in Appendix D7.  No prime 

farmlands will be affected by mining operations.  Soil separation and 

replacement methods for prime farmlands will not be required. 

MP.27 REQUEST FOR VARIANCE FROM ENVIRONMENTAL 
PERFORMANCE STANDARDS 

The mine does not currently plan to conduct any operations that deviate 

from conventional environmental performance standards at the Brook Mine.  

Should the mine develop plans to conduct experimental environmental 

practices, requests for WDEQ/LQD approval will be submitted prior to 

implementation of such experimental practices. 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 31, 2015

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/190

		CN160

		12/29/15

		RAMACO

		Add 14 New Drill Holes

		BJ

		Arrived 12/29/15.  60 days after arrival 2/27/16.  





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  





		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.  





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.  





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  





		6 6/161

		237-T9

		7/13/15

		Cordero-Rojo 

		Verification Catch-up

		Stacy

		Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15.

 



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo. 


 



		6 4/185

		407-T7

		11/25/15

		Youngs Creek Mine

		NSR – Replacement Monitoring Well




		Josh

		Arrived 11/25/15.  60 days after arrival 1/24/15.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  



		6 4/189

		428-T7

		12/21/15

		Eagle Butte

		NSR – Dual Permitted Area Agreement – Fulfill Condition No. 3

		Kurt

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  





		6 2/182

		486-T6

		11/3/15

		Synthetic Fuels Mine

		Area Bond Release

		Luke/Stacy

		Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15.  OSM inspection report arrived 12/18/15.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  



		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.





		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.    






		

		599-T6

		12/30/15

		Dry Fork

		NSR –  Haul Road Revision

		Kim

		Arrived 12/30/15.  60 days after arrival 2/29/16.  






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/158

		764-T2

		6/26/15

		School Creek

		NSR – Wastewater Reservoir Cell 3;  TS and Overburden Stockpile Locations

		Dorran

		Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after arrival 12/22/15.  


 



		

		764-T2

		12/30/15

		School Creek

		NSR – Construct Topsoil Stockpile TS056

		Dorran

		Arrived 12/30/15.  60 days after arrival 2/29/16.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.    





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		6 6/156



		DN401

		6/22/15

		AUC,LLC

		Bond Release

		Luke

		Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 email.  LM requests approval 12/22/15.

 



		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 21/21/15.  LM emails review 12/28/15.     





		

		478

		10/14/15

		Uranium One

		2015 3rd Quarter Report

		Luke




		Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15.  Comment responses arrived 12/30/15.  60 days after arrival 2/28/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16.  





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.   








		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.






		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.   





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.



		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		6 5/174

		SP822

		9/16/15

		Mullinax

		2NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.



		

		426

		9/8/15

		Garber Agri-Business Inc.

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.  






		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.  


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		6 5/164

		798

		7/30/15

		Croell Redi-mix

		NSR – Revise Mine and Reclamation Plan

		Jaime

		Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email.





		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		6 1/186

		816

		12/7/15




		Croell Redi-mix

		NSR – Mine & Reclamation Plan 

		Jaime

		Arrived 12/7/15.  60 days after arrival 2/5/16.  



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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RECEIVED– 
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LEAD – STAFF 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/190  CN160  12/29/15  RAMACO  Add 14 New Drill Holes  BJ  Arrived 12/29/15.  60 days after arrival 2/27/16.   
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
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10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   
 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/1915.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.   
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.   
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.   
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.   
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.   
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6 6/161  237‐T9  7/13/15  Cordero‐Rojo   Verification Catch‐up  Stacy  Arrived 7/6/15.  TFN requested 7/13/15.  60 days after arrival 9/4/15.   

 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.   
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo. 
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15. 
 
  

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  
 
  

6 4/185  407‐T7  11/25/15  Youngs Creek Mine  NSR – Replacement Monitoring 
Well 
 

Josh  Arrived 11/25/15.  60 days after arrival 1/24/15.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.   

6 4/189  428‐T7  12/21/15  Eagle Butte  NSR – Dual Permitted Area 
Agreement – Fulfill Condition 
No. 3 

Kurt  Arrived 12/21/15.  60 days after arrival 2/19/16.   

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 

Use Change  
Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 

Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.   
 
 

6 2/182  486‐T6  11/3/15  Synthetic Fuels Mine  Area Bond Release  Luke/Stacy  Arrived 11/3/15.  15 day deadline 11/18/15.  SP deems Complete and sends to Public Notice 11/5/15.  Approval deadline 1/19/16.  
SP sends OSM copy 11/10/15.   SP sends inspection report 12/8/15.  OSM inspection report arrived 12/18/15.   
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.   

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email. 
 
 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.     
 
 

  599‐T6  12/30/15  Dry Fork  NSR –  Haul Road Revision  Kim  Arrived 12/30/15.  60 days after arrival 2/29/16.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/158  764‐T2  6/26/15  School Creek  NSR – Wastewater Reservoir 
Cell 3;  TS and Overburden 
Stockpile Locations 

Dorran  Arrived 6/26/15.  60 days after arrival 8/15/15.  DL sends review 8/4/15.  Comment responses arrived 10/23/15.  60 days after 
arrival 12/22/15.   
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  764‐T2  12/30/15  School Creek  NSR – Construct Topsoil 

Stockpile TS056 
Dorran  Arrived 12/30/15.  60 days after arrival 2/29/16.   

 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.     
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14. 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

6 6/156 
 
 

DN401  6/22/15  AUC,LLC  Bond Release  Luke  Arrived 6/22/15.  60 days after arrival 8/21/15.  LM sends AUC, LLC request for landowner consent to perform inspection in 8/31/15 
email.  LM requests approval 12/22/15. 
  

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.   
 



December 31, 2015                                    9 
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 21/21/15.  LM emails review 12/28/15.      
 
 

  478  10/14/15  Uranium One  2015 3rd Quarter Report  Luke 
 
 

Arrived 10/14/15.  60 days after arrival 1/13/16.  LM sends review 11/24/15.  Comment responses arrived 12/30/15.  60 days after 
arrival 2/28/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16.   
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.    
 
 



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.   
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.    
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability. 
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
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  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15. 
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  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

6 5/174  SP822  9/16/15  Mullinax  2NSR – Revision to 
Adjudication Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15. 

  426  9/8/15  Garber Agri‐Business Inc.  2014‐2015 AR & Bond  Dave M.  Arrived 9/8/15.  90 days after arrival 12/7/15.  150 day bond deadline 3/8/15.   
 
 

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/211/5.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.   
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

6 5/164  798  7/30/15  Croell Redi‐mix  NSR – Revise Mine and 
Reclamation Plan 

Jaime  Arrived 7/30/15.  60 days after arrival 9/28/15.  New materials arrived 10/28/15.  60 days after arrival 12/27/15.  USCOE letter 
arrived 11/16/15.  JJ requests update on objections in 11/16/15 email.  Kim P. no objections in 11/16/15 email. 
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

6 1/186  816  12/7/15 
 
 

Croell Redi‐mix  NSR – Mine & Reclamation Plan  Jaime  Arrived 12/7/15.  60 days after arrival 2/5/16.   

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Doug Emme
To: BJ Kristiansen
Subject: RAMACO
Date: Tuesday, January 05, 2016 8:21:29 AM
Attachments: RAMACO-RM105-Rd4.16E.docx

BJ,
Here is my review of the bond estiamte that they recently gave us.

Doug

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov

Memorandum

Brook Mine Permit Application

TFN 6 2/025

July 30, 2015





	MEMORANDUM





TO:	Bj Kristiansen, LQD-DIII Assistant Supervisor



FROM:	Doug Emme, Blasting Program Principal



DATE:	January 5, 2016



SUBJECT:	RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application; Round 3 Response Review; TFN 6 2/025





I have completed my review of RAMACO responses to the 3rd round comments on the Mine and Reclamation Plans for this permit application. The Reclamation Bond Estimate submitted by RAMACO was for $353,144 for the initial year of operation when only a staging area will be stripped and no mining will have commenced.  This estimate is satisfactory for the initial year of the project and I would recommend that he bond be rounded and set at $353,000.  



All of my comments on the Mine and Reclamation Plans have been adequately addressed and the bond estimate submitted is accurate.  



If you have any questions please contact me.







/de

xc:	Cheyenne File

[bookmark: _GoBack]C:\FILESRAMACO-RM105-Rd4.16E
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 MEMORANDUM 
 
 
TO: Bj Kristiansen, LQD-DIII Assistant Supervisor 

 
FROM: Doug Emme, Blasting Program Principal 
 
DATE: April 28, 2017 

 
SUBJECT: RAMACO Brook Mining Co., LLC; Brook Mine Coal Permit Application; Round 

3 Response Review; TFN 6 2/025 
 

 
I have completed my review of RAMACO responses to the 3rd round comments on the Mine 
and Reclamation Plans for this permit application. The Reclamation Bond Estimate submitted by 
RAMACO was for $353,144 for the initial year of operation when only a staging area will be 
stripped and no mining will have commenced.  This estimate is satisfactory for the initial year of 
the project and I would recommend that he bond be rounded and set at $353,000.   
 
All of my comments on the Mine and Reclamation Plans have been adequately addressed and the 
bond estimate submitted is accurate.   
 
If you have any questions please contact me. 
 
 
 
/de 
xc: Cheyenne File 

C:\FILESRAMACO-RM105-Rd4.16E 

 



From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Missed Inspections
Date: Friday, January 08, 2016 1:18:14 PM

Carol,

Please see below preliminary numbers related to missed inspections by D3 staff due
to the non-coal budget shortfall and trespass.  Jaime Jakes and Dorran Larner are
out of the office.  I will verify my numbers for Crook, Johnson and Weston Counties
on Monday.  I will also send a more detailed report to Kyle on how many inspections
were missed specifically due to the trespass law after I get that information from D3
staff.

Campbell County - 29 LMO's,  7 Permits

Crook County - 10 LMO's, 11 Permits, 2 DN's, 4 Bentonite permits were inspected in
first half of 2015 before trespass law was addressed by DEQ managment.  Josh
Malmberg has informed me that American Colloid has stated they will not assist with
access in 2016 to their 3 permits and Bentontie Performance Minerals is undecided
to assist with access at this time.

Johnson County - 38 LMO's, 7 Permits, 1 LE

Sheridan County - 21 LMO's, 12 Permits, 1 Coal Pre-approval AVF due to no access
(RAMACO Brook Mine)

Weston - 1 LMO, 3 Permits

Totals:  99 LMO's, 40 Permits, 2 DN's, 1 LE, and 1 Coal Pre-approval AVF.

Let me know if you have any questions.  Voice is still shot today, so please send
questions via email.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Craig Hults
To: BJ Kristiansen; Pat Seurer; Mark Rogaczewski; Tammi Pusheck; Jennifer Mickle; Carol Bilbrough
Subject: TFN 6 2/025 Brook Mining Co., LLC - Permit to Mine
Date: Monday, January 11, 2016 3:37:48 PM

BJ, I have reviewed the revised permit application form and it looks good and may
be approved as submitted.  I have a question regarding the Insurance Certificate
that was provided.  The version we received appears to be a photocopy of the
original, was an original submitted to the D3 office?  If not they will have to provide
a new certificate with original signatures.  Let me know if you have any questions. 
Thanks in advance.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: BJ Kristiansen
To: Craig Hults
Cc: jbarron@wwcengineering.com
Subject: RE: TFN 6 2/025 Brook Mining Co., LLC - Permit to Mine
Date: Tuesday, January 12, 2016 11:20:23 AM

Craig,
 
We only have a copy as well.  I will contact Jeff Barron with WWC, by way of forwarding this email,
to find out where the document is located.  Stay tuned…
 
-bj
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Monday, January 11, 2016 3:38 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Pat Seurer <pat.seurer@wyo.gov>; Mark Rogaczewski
<mark.rogaczewski@wyo.gov>; Tammi Pusheck <tammi.pusheck1@wyo.gov>; Jennifer Mickle
<jennifer.mickle@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: TFN 6 2/025 Brook Mining Co., LLC - Permit to Mine
 
BJ, I have reviewed the revised permit application form and it looks good and may be
approved as submitted.  I have a question regarding the Insurance Certificate that was
provided.  The version we received appears to be a photocopy of the original, was an original
submitted to the D3 office?  If not they will have to provide a new certificate with original
signatures.  Let me know if you have any questions.  Thanks in advance.  Craig. 
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov


From: Craig Hults
To: BJ Kristiansen
Cc: jbarron@wwcengineering.com
Subject: Re: TFN 6 2/025 Brook Mining Co., LLC - Permit to Mine
Date: Tuesday, January 12, 2016 12:01:00 PM

Jeff, just a follow up to your phone call.  Thank you for the update, I will keep an
eye on the mail for the signed original certificate.  Thanks again.  Craig. 

On Tue, Jan 12, 2016 at 11:23 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Craig,

 

We only have a copy as well.  I will contact Jeff Barron with WWC, by way of forwarding this
email, to find out where the document is located.  Stay tuned…

 

-bj

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Monday, January 11, 2016 3:38 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Pat Seurer <pat.seurer@wyo.gov>; Mark
Rogaczewski <mark.rogaczewski@wyo.gov>; Tammi Pusheck <tammi.pusheck1@wyo.gov>;
Jennifer Mickle <jennifer.mickle@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: TFN 6 2/025 Brook Mining Co., LLC - Permit to Mine

 

BJ, I have reviewed the revised permit application form and it looks good and may
be approved as submitted.  I have a question regarding the Insurance Certificate
that was provided.  The version we received appears to be a photocopy of the
original, was an original submitted to the D3 office?  If not they will have to
provide a new certificate with original signatures.  Let me know if you have any
questions.  Thanks in advance.  Craig. 

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

200 W. 17th Street, Lower Level           (Note New Address) 

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov


Cheyenne, WY 82002

 

(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov


From: Jeff Barron
To: craig.hults@wyo.gov
Cc: BJ Kristiansen
Subject: FW: original
Date: Tuesday, January 12, 2016 12:45:26 PM
Attachments: Scanned001.pdf

image001.jpg

Craig,
 
Fyi
 

From: Beverly Reynolds [mailto:Beverly.Reynolds@usi.biz] 
Sent: Tuesday, January 12, 2016 12:23 PM
To: Jeff Barron
Cc: Joyce Denton
Subject: RE: original
 
Please see attached as requested.  Original notarized copy has been put in the mail.
 
 
Beverly Reynolds
USI Insurance Services LLC
220 Lexington Green Circle, Ste. 410, Lexington, KY  40503
Direct:  859-317-6923 | Main:  859-317-6950 | Fax:  859-317-6939     
 
beverly.reynolds@usi.biz
 
www.usi.biz
 

Please note that you may not rely on email communication to us to report a claim or to give
instructions to place, bind, change or terminate coverage unless we have subsequently
confirmed to you in writing that we have received your message and will be taking the
action you have requested.
 
Confidentiality Notice:  The information contained in this e-mail may be privileged and
confidential information and is intended only for the use of the individual and/or entity
identified in the address of this message.  If the reader of this message is not the intended
recipient, or an employee or agent responsible to deliver it to the intended recipient, you are
requested not to distribute or copy this communication.  If you have received this
communication in error, please notify us immediately by telephone or return e-mail and
delete the original message from your system.  Thank you.
 
 
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Tuesday, January 12, 2016 1:56 PM

mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:beverly.reynolds@usi.biz
http://www.usi.biz/
mailto:jbarron@wwcengineering.com
















To: Beverly Reynolds
Subject: original
 
Beverly,
 
The name of the certificate holder is Ramaco, LLC
 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

http://www.wwcengineering.com/










From: BJ Kristiansen
To: jbarron@wwcengineering.com
Subject: final Index of Change documentation for permit applications
Date: Friday, January 15, 2016 12:11:38 PM
Attachments: Index sheet instructions.pptx

image003.jpg

 
Jeff,
 
We have instituted a new policy of submission of Index of Change sheets for the permit
applications.  The final drafts of applications need to have comprehensive Index of Change sheets
included with the document.  This set of sheets would capture every change made to the
application since Day 1.  The sheets are grouped by volume, of course, and all changes are then
captured within one set of documents.  The Brook Mine set of sheets will be very long but they will
then stand as a comprehensive document.  Josh Malmberg put a power point show together on
some of the index of change nuances and I attached it in case someone is a bit uncertain of what to
do.
 
ALSO, I have been thinking about our phone call this morning and have a few informal observations

on possible routes for this 4th Round of Comment Responses from Ramaco that we talked about.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com

How to Utilize LQD’s Change Index Sheet to Revise Your Permit





Eventually your LQD permit will require revision. This could be for any number of reasons:



Information contained within your permit has become outdated.

You are adding additional acreage to your permit either via an Incidental Boundary Revision (IBR) or Amendment.

You wish to update your permit to reflect changes to the timing or manner in which you wish to mine.

There are an almost unlimited number of reasons.









REMINDER- When submitting materials to LQD please submit 2 complete sets, including the cover letter. One set should be the original (official set that LQD will send to Cheyenne) and one complete copy to be used in the District office.





When you change your permit you might seek only to add material. Or you might seek only to remove outdated or erroneous material. But in all probability you will be both adding new information and removing old information. To help the LQD execute the changes that you require to your permit you will utilize LQD’s Index Sheet, which is located on the LQD website.









It is important to remember that the Index Sheet is designed for our records managers to know just which material you intend to remove from the permit, which material you plan to add to the permit, and where you intend this material to go.



Please bear in mind that the person who will be making insertions to your permit (if it will not be you or someone from your operation) will be a records manager, not your permit’s regular LQD coordinator. This person will be intensely familiar with permitting, but they will not necessarily be familiar with your permit.



The index sheet will help them understand how your permit is structured so that they can accurately execute the revisions that you intend to make.







When you first submit a revision, it will probably not have a TFN number, unless you know that one had been assigned during a pre-application meeting or for discussions on baseline data gathering. For now, you can leave this blank. But on each subsequent submission of materials to this revision this number should be filled in.











If you are a larger operator with a complex permit, it is probably several volumes and it is important that you indicate to our records staff just which volume it is that you intend to make each change (the revision may involve several volumes).









If you intend to remove a part of the permit, or a number of pages, that are no longer applicable or relevant to your permit you will note them here.









If you intend to remove a part of the permit, or a number of pages, that are no longer applicable or relevant to your permit you will note them here.

15









If you intend to remove a part of the permit, or a number of pages, that are no longer applicable or relevant to your permit you will note them here.

15

Page MP-5.4.1









If you intend to remove a part of the permit, or a number of pages, that are no longer applicable or relevant to your permit you will note them here.

15

Page MP-5.4.1

The mine no longer intends to use cover crops and is removing them from the permit.









If you intend to add a part of the permit, or a number of pages, to add additional information. You will do so in this section.









If you intend to add a part of the permit, or a number of pages, to add additional information. You will do so in this section.

9









If you intend to add a part of the permit, or a number of pages, to add additional information. You will do so in this section.

9

Page D9.5.1









If you intend to add a part of the permit, or a number of pages, to add additional information. You will do so in this section. All pages must be paginated.

9

Page D9.5.1

Adding Wyoming Game and Fish Concurrence Letter.









Please note that it is important to let the records manager know where to add the new pages.

9

WyGF Letter

Adding Wyoming Game and Fish Concurrence Letter.









Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.









Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.













Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.
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Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.





14

Page MP5.4.3 through Page MP5.4.8









Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.





14

Page MP5.4.3 through Page MP5.4.8

Page MP5.4.3 through Page MP5.4.8









Most revisions will involve changing information on some pages of the permit, but you will still want to keep those pages in the permit. So you will be both removing the old pages containing erroneous information and adding the new corrected pages.





14

Page MP5.4.3 through Page MP5.4.8

Page MP5.4.3 through Page MP5.4.8

Page MP5.4.3 changed to remove commitment to monitor raptors. Pages MP5.4.4 through MP5.4.8 changed due to formatting.







During review you will probably be asked to make changes to materials that you originally presented. When presenting new material it is important to remember that the index sheet is cumulative. The records specialist will not have previous versions of the index sheet and will work off the last sheet received prior to the approval of the revision.







To keep things properly ordered new materials received for the revision meant to replace existing materials already in the revision should be offset utilizing bold font or a new color scheme in order to let the permit coordinator know which materials should be changed in the revision. But it is important to retain all of the previous changes on the index sheet so that the records manager will know how to utilize it when final approval is received.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

Updating to reflect new schedule of reclamation events.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

Updating to reflect new schedule of reclamation events.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Mine Plan progressions altered to avoid raptor nest.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Mine Plan progressions altered to avoid raptor nest.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

Reclamation map altered to reflect new extent of mining.

During review LQD staff noted while reviewing the mine plan that the operator will mine too close to an existing raptor nest. This will require changes to the mine plan map (MP-1) and the reclamation plan map (RP-1). But the rest of the materials will be unchanged. The operator submits a corrected mine plan map and reclamation plan map along with the following index sheet.





Oftentimes changes that occur during the review process will not include whole exhibits, but will rather be changes to only a few pages. In these cases it is important to communicate to the permit coordinator which changes the mine is trying to make to revision materials while maintaining the integrity of the entire index sheet for use by the records specialists.



Let’s say that the previous raptor nest scenario also required changes to two pages of the mine plan to identify the raptor nest and to include new seasons of operations permit conditions requested by the Wyoming Game and Fish.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

14

Map MP-1

Map MP-1

Updating to reflect new schedule of mining events.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

Updating to reflect new schedule of reclamation events.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.



In this case, the mine has changed page MP5-3 of the mine plan text to identify the raptor nest and add permit page MP5-4 also changed due to formatting. The mine needs to communicate to the permit coordinator that two pages originally included in the revision should be replaced with these new pages. But the mine must retain the original instructions to the records specialist that all four of these pages are supposed to be removed from the current permit and replaced with revision materials upon approval.







14

Page MP5-1 through Page MP5-4

Page MP5-1 through Page MP5-4

Language related to the timing of mining events has been revised.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.



The mine notes that it can no longer simply write out MP5-1 through MP5-4 since it must make changes to some pages while leaving others untouched but retaining the originally instructions to the records specialist that eventually all of these permit pages are to be removed.







14

Page MP5-1, MP5-2, MP5-3, MP5-4

Page MP5-1, MP5-2, MP5-3, MP5-4

Language related to the timing of mining events has been revised. Language added regarding identified raptor nest and permit conditions.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.







14

Page MP5-1, MP5-2, MP5-3, MP5-4

Page MP5-1, MP5-2, MP5-3, MP5-4

Language related to the timing of mining events has been revised. Language added regarding identified raptor nest and permit conditions.

.

14

Map MP-1

Map MP-1

Mine Plan progressions altered to avoid raptor nest.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.







14

Page MP5-1, MP5-2, MP5-3, MP5-4

Page MP5-1, MP5-2, MP5-3, MP5-4

Language related to the timing of mining events has been revised. Language added regarding identified raptor nest and permit conditions.

.

14

Map MP-1

Map MP-1

Mine Plan progressions altered to avoid raptor nest.

15

Page RP4-1 through Page RP4-3 

Page RP4-1 through Page RP4-3 

Language related to the timing of reclamation events has been revised.

15

Map RP-1

Map RP-1

Reclamation map altered to reflect new extent of mining.
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How to Utilize LQD’s Change Index 
Sheet to Revise Your Permit



Eventually your LQD permit will require revision. This could be for any number of 
reasons:

• Information contained within your permit has become outdated.
• You are adding additional acreage to your permit either via an Incidental 

Boundary Revision (IBR) or Amendment.
• You wish to update your permit to reflect changes to the timing or manner in 

which you wish to mine.
• There are an almost unlimited number of reasons.

• REMINDER‐When submitting materials to LQD please submit 2 complete sets, 
including the cover letter. One set should be the original (official set that LQD 
will send to Cheyenne) and one complete copy to be used in the District 
office.



When you change your permit you might seek only to add material. Or you might 
seek only to remove outdated or erroneous material. But in all probability you will 
be both adding new information and removing old information. To help the LQD 
execute the changes that you require to your permit you will utilize LQD’s Index 
Sheet, which is located on the LQD website.



It is important to remember that the Index Sheet is designed for our records managers to 
know just which material you intend to remove from the permit, which material you plan 
to add to the permit, and where you intend this material to go.

Please bear in mind that the person who will be making insertions to your permit (if it 
will not be you or someone from your operation) will be a records manager, not your
permit’s regular LQD coordinator. This person will be intensely familiar with permitting, 
but they will not necessarily be familiar with your permit.

The index sheet will help them understand how your permit is structured so that they 
can accurately execute the revisions that you intend to make.



When you first submit a revision, it will probably 
not have a TFN number, unless you know that 
one had been assigned during a pre‐application 
meeting or for discussions on baseline data 
gathering. For now, you can leave this blank. But 
on each subsequent submission of materials to 
this revision this number should be filled in.



If you are a larger operator with a 
complex permit, it is probably several 
volumes and it is important that you 
indicate to our records staff just which 
volume it is that you intend to make 
each change (the revision may involve 
several volumes).



If you intend to remove a part of the 
permit, or a number of pages, that are 
no longer applicable or relevant to 
your permit you will note them here.



If you intend to remove a part of the 
permit, or a number of pages, that are 
no longer applicable or relevant to 
your permit you will note them here.

15



If you intend to remove a part of the 
permit, or a number of pages, that are 
no longer applicable or relevant to 
your permit you will note them here.

15 Page MP-5.4.1



If you intend to remove a part of the 
permit, or a number of pages, that are 
no longer applicable or relevant to 
your permit you will note them here.

15 Page MP-5.4.1 The mine no longer intends to use cover crops and is 
removing them from the permit.



If you intend to add a part of the 
permit, or a number of pages, to add 
additional information. You will do so 
in this section.



If you intend to add a part of the 
permit, or a number of pages, to add 
additional information. You will do so 
in this section.

9



If you intend to add a part of the 
permit, or a number of pages, to add 
additional information. You will do so 
in this section.

9 Page D9.5.1



If you intend to add a part of the 
permit, or a number of pages, to add 
additional information. You will do so 
in this section. All pages must be 
paginated.

9 Page D9.5.1 Adding Wyoming Game and Fish Concurrence Letter.



Please note that it is important to let 
the records manager know where to 
add the new pages.

9 WyGF Letter Adding Wyoming Game and Fish Concurrence Letter.



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.

14



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.

14 Page MP5.4.3 through 
Page MP5.4.8



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.

14 Page MP5.4.3 through 
Page MP5.4.8

Page MP5.4.3 through 
Page MP5.4.8



Most revisions will involve changing 
information on some pages of the 
permit, but you will still want to keep 
those pages in the permit. So you will 
be both removing the old pages 
containing erroneous information and 
adding the new corrected pages.

14 Page MP5.4.3 through 
Page MP5.4.8

Page MP5.4.3 through 
Page MP5.4.8

Page MP5.4.3 changed to remove commitment to monitor raptors. 
Pages MP5.4.4 through MP5.4.8 changed due to formatting.



During review you will probably be asked to make changes to materials that 
you originally presented. When presenting new material it is important to 
remember that the index sheet is cumulative. The records specialist will not 
have previous versions of the index sheet and will work off the last sheet 
received prior to the approval of the revision.



To keep things properly ordered new materials received for the revision meant 
to replace existing materials already in the revision should be offset utilizing bold 
font or a new color scheme in order to let the permit coordinator know which 
materials should be changed in the revision. But it is important to retain all of 
the previous changes on the index sheet so that the records manager will know 
how to utilize it when final approval is received.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1 Updating to reflect new schedule of reclamation events.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1 Updating to reflect new schedule of reclamation events.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Mine Plan progressions altered to avoid raptor nest.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Mine Plan progressions altered to avoid raptor nest.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1 Reclamation map altered to reflect new extent of mining.

During review LQD staff noted while reviewing the mine plan that 
the operator will mine too close to an existing raptor nest. This will 
require changes to the mine plan map (MP‐1) and the reclamation 
plan map (RP‐1). But the rest of the materials will be unchanged. The 
operator submits a corrected mine plan map and reclamation plan 
map along with the following index sheet.



Oftentimes changes that occur during the review process will not include 
whole exhibits, but will rather be changes to only a few pages. In these 
cases it is important to communicate to the permit coordinator which 
changes the mine is trying to make to revision materials while maintaining 
the integrity of the entire index sheet for use by the records specialists.

Let’s say that the previous raptor nest scenario also required changes to 
two pages of the mine plan to identify the raptor nest and to include new 
seasons of operations permit conditions requested by the Wyoming Game 
and Fish.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

14 Map MP-1 Map MP-1 Updating to reflect new schedule of mining events.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1 Updating to reflect new schedule of reclamation events.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

In this case, the mine has changed page MP5‐3 of the mine plan text 
to identify the raptor nest and add permit page MP5‐4 also changed 
due to formatting. The mine needs to communicate to the permit 
coordinator that two pages originally included in the revision should 
be replaced with these new pages. But the mine must retain the 
original instructions to the records specialist that all four of these 
pages are supposed to be removed from the current permit and 
replaced with revision materials upon approval.



14 Page MP5-1 through 
Page MP5-4

Page MP5-1 through 
Page MP5-4

Language related to the timing of mining events has been revised.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

The mine notes that it can no longer simply write out MP5‐1 through 
MP5‐4 since it must make changes to some pages while leaving others 
untouched but retaining the originally instructions to the records 
specialist that eventually all of these permit pages are to be removed.



14 Page MP5-1, MP5-2, 
MP5-3, MP5-4

Page MP5-1, MP5-2, 
MP5-3, MP5-4

Language related to the timing of mining events has been revised. 
Language added regarding identified raptor nest and permit 
conditions.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.



14 Page MP5-1, MP5-2, 
MP5-3, MP5-4

Page MP5-1, MP5-2, 
MP5-3, MP5-4

Language related to the timing of mining events has been revised. 
Language added regarding identified raptor nest and permit 
conditions.
.

14 Map MP-1 Map MP-1 Mine Plan progressions altered to avoid raptor nest.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.



14 Page MP5-1, MP5-2, 
MP5-3, MP5-4

Page MP5-1, MP5-2, 
MP5-3, MP5-4

Language related to the timing of mining events has been revised. 
Language added regarding identified raptor nest and permit 
conditions.
.

14 Map MP-1 Map MP-1 Mine Plan progressions altered to avoid raptor nest.

15 Page RP4-1 through 
Page RP4-3 

Page RP4-1 through 
Page RP4-3 

Language related to the timing of reclamation events has been 
revised.

15 Map RP-1 Map RP-1 Reclamation map altered to reflect new extent of mining.





From: Mark Rogaczewski
To: Tammi Pusheck; Carol Bilbrough
Subject: Re: OPEN TFN Reports
Date: Friday, January 15, 2016 2:33:25 PM
Attachments: 2015 District 3 Open TFNsMJR Notes.xlsx

Please see attached a copy of the LQD D3 Open TFN spreadsheet with my notes
added.  If an entry does not have an entry, it remains open and under review by D3
staff.  Please feel free to call with any questions.

Thanks,

Mark

On Wed, Dec 23, 2015 at 8:58 AM, Tammi Pusheck <tammi.pusheck1@wyo.gov>
wrote:

Robin, John, and Mark,

I know all of you are off until the New Year, but, am doing a bit of catching up on
reporting and wanted to get your reports to you for your reference.

There are (3) reports attached to this email.  Choose your district to see which
TFN's are currently open.

Please let me know if you have any questions.

WELCOME BACK!

Tammi

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results (15)

				Permit Number		Mine Name		Company Name		District ID		TFN Number		TFN Status		Date Recd		TFN Action

		1		PT0214		BELLE AYR		ALPHA COAL WEST INC		3		5 3/160		Pending		2/6/15		Amendment

		2		PT0214		BELLE AYR		ALPHA COAL WEST INC		3		6 5/182		Pending		11/6/15		Bond Release

		3		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		3		6 5/184		Pending		11/19/15		NSR

		4		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		3		6 2/168		Pending		8/19/15		Minor Revision

		5		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		3		6 6/184		Pending		11/20/15		Renewal

		6		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 6/068		Pending		4/30/15		Amendment

		7		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 4/178		Pending		10/9/15		Bond Release

		8		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		3		6 4/182		Pending		11/5/15		Bond Release

		9		PT0237		CORDERO ROJO		CORDERO MINING LLC		3		6 2/174		Pending		12/18/15		Amendment

		10		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 3/143		Pending		3/30/15		Bond Release - Approved 7/1/2015

		11		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 2/175		Pending		9/21/15		Self Bond Renewal  -Cheyenne Review

		12		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		3		6 2/188		Pending		12/11/15		NSR

		13		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 6/089		Pending		6/26/14		Amendment

		14		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/105		Pending		9/26/14		Incidental Boundary Revision

		15		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 3/130		Pending		2/6/15		Amendment

		16		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/189		Pending		12/22/15		Bond Release

		17		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		3		6 2/125		Pending		1/12/15		Amendment

		18		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		3		6 4/185		Pending		11/30/15		NSR - Approved 1/6/16

		19		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		3		5 6/352		Pending		9/13/12		Bond Release Verification  - Approved 10/25/2015

		20		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		3		6 4/189		Pending		12/22/15		NSR

		21		PT0433		CABALLO		PEABODY CABALLO MINING LLC		3		6 3/177		Pending		10/5/15		NSR - Approved 12/21/2015

		22		PT0433		CABALLO		PEABODY CABALLO MINING LLC		3		6 6/186		Pending		12/9/15		NSR - Approved 12/21/2015

		23		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		3		6 2/084		Pending		6/10/14		NSR

		24		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		3		6 4/162		Pending		7/21/15		NSR

		25		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		4 1/399		Pending		12/11/07		Minor Revision

		26		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		5 2/022		Pending		4/9/08		NSR

		27		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		5 6/393		Preliminary				Amendment

		28		PT0478		WILLOW CREEK		URANIUM ONE USA INC		3		6 3/151		Pending		5/7/15		NSR

		29		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 4/159		Pending		7/6/15		Bond Release - Approved 9/25/2015

		30		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 2/162		Pending		7/17/15		Bond Release Verification - Approved 7/23/2015

		31		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 5/169		Pending		8/26/15		NSR

		32		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 6/180		Pending		11/2/15		NSR - Approved 12/30/2015

		33		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3		6 6/185		Pending		12/3/15		Self Bond Renewal

		34		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 5/142		Pending		3/27/15		Minor Revision

		35		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 3/174		Pending		9/16/15		Bond Release Verification - Approved 10/30/2015

		36		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 2/182		Pending		11/4/15		Bond Release

		37		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 2/185		Pending		11/24/15		Minor Revision

		38		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		3		6 4/183		Pending		11/16/15		NSR

		39		PT0500		BUCKSKIN		BUCKSKIN MINING CO		3		6 5/171		Pending		9/3/15		NSR

		40		PT0500		BUCKSKIN		BUCKSKIN MINING CO		3		6 2/187		Pending		12/10/15		Renewal

		41		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		3		6 4/103		Pending		9/10/14		Bond Release

		42		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 3/180		Pending		10/28/15		Self Bond Renewal - Cheyenne Review

		43		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 1/183		Pending		11/9/15		NSR - Approved 12/23/2015

		44		PT0599		DRY FORK		WESTERN FUELS WY INC		3		6 2/189		Pending		12/22/15		Bond Release

		45		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 5/023		Pending		8/1/13		Amendment

		46		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 3/122		Pending		12/30/14		Amendment

		47		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 2/152		Preliminary		5/12/15		Amendment

		48		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		3		6 2/183		Pending		11/10/15		Minor Revision

		49		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/328		Pending		7/9/15		Amendment

		50		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 5/156		Pending		6/23/15		NSR

		51		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/180		Pending		10/29/15		NSR

		52		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 5/141		Pending		12/16/09		NSR- District 1

		53		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 3/399		Pending		6/6/13		Incidental Boundary Revision - District 1

		54		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/399		Pending		4/17/13		NSR - District 1

		55		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 6/053		Pending		1/21/14		NSR - Distrct 1

		56		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 1/251		Pending		12/30/98		NSR - District 1

		57		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		3 2/290		Pending		10/14/99		NSR - District 1

		58		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 4/260		Pending		7/18/11		NSR - District 1

		59		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		5 6/348		Pending		8/15/12		NSR - District 1

		60		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 2/072		Preliminary				NSR - District 1

		61		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/072		Preliminary				NSR - District 1

		62		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 3/179		Pending		10/20/15		NSR - District 1

		63		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		6 4/179		Pending		10/20/15		NSR - District 1

		64		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		3		6 6/152		Pending		5/18/15		NSR

		65		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 6/166		Pending		8/12/15		Bond Release Verification

		66		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		3		6 2/164		Pending		7/28/15		Bond Release, Termination Request

		67		PT0727		SUNDANCE		MONOLITH MINERALS LLC		3		6 1/123		Pending		1/6/15		Minor Revision

		68		SP0729		COLE PIT		FULLER CONST INC		3		6 6/165		Pending		8/5/15		NSR

		69		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		5 2/223		Pending		2/15/11		NSR

		70		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		6 2/060		Pending		2/21/14		NSR

		71		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		3		6 5/145		Pending		4/10/15		Self Bond - Cheyenne Review

		72		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		6 1/148		Pending		4/20/15		Major Revision

		73		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		3		6 3/129		Pending		1/26/15		Transfer

		74		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		3		6 5/015		Pending		6/19/13		Transfer - Approved 2/18/2014

		75		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		5 5/166		Pending		8/6/14		Amendment

		76		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		6 6/182		Pending		11/6/15		NSR - Approved 12/23/2015

		77		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		3		6 3/189		Pending		12/22/15		NSR

		78		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		3		6 1/184		Pending		11/17/15		Bond Release

		79		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		3		6 4/176		Pending		9/25/15		Bond Release, Termination Request

		80		ET1385		HEPP		STINSON AGGREGATE LLC		3		6 2/169		Pending		8/25/15		Amendment

		81		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		3		6 2/158		Pending		6/26/15		NSR

		82		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		3		6 6/142		Pending		3/27/15		NSR

		83		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		3		6 1/078		Pending		5/8/14		Bond Release

		84		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		3		6 2/167		Pending		8/14/15		NSR

		85		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		3		6 4/184		Pending		11/18/15		Bond Release

		86		PT0775				INTERMOUNTAIN CONST & MATERIALS		3		6 4/148		Pending		4/22/15		License to Mine, Transfer

		87		PT0775				INTERMOUNTAIN CONST & MATERIALS		3		6 2/156		Pending		6/12/15		NSR

		88		RD0018		UCG		LINC ENERGY OPERATIONS INC		3		6 3/136		Pending		2/4/15		Renewal - D3 requested Approval 11/9/2015

		89		DN0401		RENO CREEK		A U C LLC		3		6 6/156		Pending		6/23/15		Bond Release - Approved 1/4/2016

		90		CN0154				LINC ENERGY OPERATIONS INC		3		6 6/176		Pending		9/29/15		Bond Release

		91		PT0798		SHELL CREEK		CROELL REDI MIX INC		3		6 5/164		Pending		7/30/15		NSR - Approved 1/6/2016

		92		PT0802		ROSS ISR		STRATA ENERGY INC		3		5 3/387		Pending		4/21/15		Amendment -

		93		PT0802		ROSS ISR		STRATA ENERGY INC		3		6 3/162		Pending		7/21/15		NSR -  Approved 12/2/2015

		94		PT0802		ROSS ISR		STRATA ENERGY INC		3		6 2/170		Pending		8/27/15		NSR - Approved 12/10/2015

		95		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES		3		5 6/221		Preliminary				License to Mine, Permit

		96		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		3		6 5/174		Pending		9/18/15		NSR

		97		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)		3		5 4/328		Preliminary				License to Mine, Permit

		98		PT0816		RULE PIT		CROELL REDI-MIX INC		3		6 1/186		Pending		12/8/15		NSR - Approved 1/6/2016

		99		6 2/025		BROOK		BROOK MINING CO LLC		3		6 2/025		Pending		10/31/14		License to Mine, Permit

		100		6 2/025		BROOK		BROOK MINING CO LLC		3		6 4/125		Preliminary				Amendment

		101		ET1594		BARLOW		WESTERN SUNSET LLC		3		6 6/167		Pending		8/17/15		Amendment

		102		6 4/084				BENTONITE PERFORMANCE MINERALS LLC		3		6 4/084		Preliminary				License to Mine, Small Mine Permit

		103		6 1/105				MONOLITH MINERALS LLC		3		6 1/105		Preliminary		9/22/14		Drilling Notification

		104		6 5/118				MULLINAX CONCRETE SERVICE CO INC		3		6 5/118		Pending		12/2/14		License to Mine, Small Mine Permit

		105		ET1606		COSNER PIT		WESTERN SUNSET LLC		3		6 5/167		Pending		8/17/15		Amendment

		106		6 4/136		BUCKHORN PIT		K & M Mining LLC		3		6 4/136		Pending		3/3/15		LMO

		107		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC		3		6 5/148		Preliminary				License to Mine, Permit

		108		6 1/161		ZEZAS PIT		MELGAARD CONST CO INC		3		6 1/161		Pending		7/14/15		LMO

		109		6 5/168				MELGAARD CONST CO INC		3		6 5/168		Pending		8/20/15		LMO

		110		6 6/177		ULLERY TABLETOP PIT		MAX MORRIS, INC		3		6 6/177		Pending		10/7/15		LMO

		111		6 3/187		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		3		6 3/187		Pending		12/10/15		LMO









E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



Permit 
Number

Mine Name Company 
Name

District ID TFN Number TFN Status Date Recd

1 PT0214 BELLE AYR ALPHA COAL 
WEST INC

3 5 3/160 Pending 2/6/2015

2 PT0214 BELLE AYR ALPHA COAL 
WEST INC

3 6 5/182 Pending 11/6/2015

3 PT0228 COUNTY PITS SHERIDAN, 
COUNTY OF

3 6 5/184 Pending 11/19/2015

4 PT0232 WYODAK WYODAK 
RESOURCES 
DEVELOPMEN
T CORP

3 6 2/168 Pending 8/19/2015

5 PT0232 WYODAK WYODAK 
RESOURCES 
DEVELOPMEN
T CORP

3 6 6/184 Pending 11/20/2015

6 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 6/068 Pending 4/30/2015

7 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 4/178 Pending 10/9/2015

8 PT0233 BLACK 
THUNDER

THUNDER 
BASIN COAL 
CO LLC

3 6 4/182 Pending 11/5/2015

9 PT0237 CORDERO 
ROJO

CORDERO 
MINING LLC

3 6 2/174 Pending 12/18/2015

10 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 3/143 Pending 3/30/2015

11 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 2/175 Pending 9/21/2015

12 PT0240 RAWHIDE PEABODY 
CABALLO 
MINING LLC

3 6 2/188 Pending 12/11/2015

13 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 6/089 Pending 6/26/2014

14 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/105 Pending 9/26/2014

15 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 3/130 Pending 2/6/2015



16 PT0267 COLONY BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/189 Pending 12/22/2015

17 PT0348 COUNTY PITS CAMPBELL, 
COUNTY OF

3 6 2/125 Pending 1/12/2015

18 PT0407 YOUNGS 
CREEK

YOUNGS 
CREEK 
MINING CO 
LLC

3 6 4/185 Pending 11/30/2015

19 PT0428 EAGLE BUTTE ALPHA COAL 
WEST INC

3 5 6/352 Pending 9/13/2012

20 PT0428 EAGLE BUTTE ALPHA COAL 
WEST INC

3 6 4/189 Pending 12/22/2015

21 PT0433 CABALLO PEABODY 
CABALLO 
MINING LLC

3 6 3/177 Pending 10/5/2015

22 PT0433 CABALLO PEABODY 
CABALLO 
MINING LLC

3 6 6/186 Pending 12/9/2015

23 PT0476 COUNTY PITS JOHNSON, 
COUNTY OF

3 6 2/084 Pending 6/10/2014

24 PT0476 COUNTY PITS JOHNSON, 
COUNTY OF

3 6 4/162 Pending 7/21/2015

25 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 4 1/399 Pending 12/11/2007

26 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 5 2/022 Pending 4/9/2008

27 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 5 6/393 Preliminary

28 PT0478 WILLOW 
CREEK

URANIUM 
ONE USA INC

3 6 3/151 Pending 5/7/2015

29 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 4/159 Pending 7/6/2015

30 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 2/162 Pending 7/17/2015

31 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 5/169 Pending 8/26/2015

32 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 6/180 Pending 11/2/2015



33 PT0483 COAL CREEK THUNDER 
BASIN COAL 
CO LLC

3 6 6/185 Pending 12/3/2015

34 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 5/142 Pending 3/27/2015

35 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 3/174 Pending 9/16/2015

36 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 2/182 Pending 11/4/2015

37 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 2/185 Pending 11/24/2015

38 PT0486 SYNTHETIC 
FUELS MINE

GREEN 
BRIDGE 
HOLDINGS INC

3 6 4/183 Pending 11/16/2015

39 PT0500 BUCKSKIN BUCKSKIN 
MINING CO

3 6 5/171 Pending 9/3/2015

40 PT0500 BUCKSKIN BUCKSKIN 
MINING CO

3 6 2/187 Pending 12/10/2015

41 SP0546 IRVINE PIT INTERMOUNT
AIN CONST & 
MATERIALS

3 6 4/103 Pending 9/10/2014

42 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 3/180 Pending 10/28/2015

43 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 1/183 Pending 11/9/2015

44 PT0599 DRY FORK WESTERN 
FUELS WY INC

3 6 2/189 Pending 12/22/2015

45 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 5/023 Pending 8/1/2013

46 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 3/122 Pending 12/30/2014

47 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 2/152 Preliminary 5/12/2015



48 PT0620 BELLE 
FOURCHE 
RIVER

AMERICAN 
COLLOID CO

3 6 2/183 Pending 11/10/2015

49 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 3/328 Pending 7/9/2015

50 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 5/156 Pending 6/23/2015

51 PT0632 NORTH BUTTE 
ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 4/180 Pending 10/29/2015

52 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 5/141 Pending 12/16/2009

53 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 3/399 Pending 6/6/2013

54 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 4/399 Pending 4/17/2013

55 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 6/053 Pending 1/21/2014

56 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 3 1/251 Pending 12/30/1998

57 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 3 2/290 Pending 10/14/1999



58 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 4/260 Pending 7/18/2011

59 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 5 6/348 Pending 8/15/2012

60 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 2/072 Preliminary

61 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 3/072 Preliminary

62 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 3/179 Pending 10/20/2015

63 PT0633 SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES 
INC DBA)

3 6 4/179 Pending 10/20/2015

64 SP0667 Habeck Pit TIMBERLINE 
SERVICES INC

3 6 6/152 Pending 5/18/2015

65 PT0685 OSHOTO BLACK HILLS 
BENTONITE A 
LIMITED 
LIABILITY 
COMPANY

3 6 6/166 Pending 8/12/2015

66 SP0715 BARSTAD NORTHERN 
PLAINS 
INVESTMENT 
LLC

3 6 2/164 Pending 7/28/2015

67 PT0727 SUNDANCE MONOLITH 
MINERALS LLC

3 6 1/123 Pending 1/6/2015

68 SP0729 COLE PIT FULLER 
CONST INC

3 6 6/165 Pending 8/5/2015

69 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 5 2/223 Pending 2/15/2011



70 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 6 2/060 Pending 2/21/2014

71 PT0764 SCHOOL 
CREEK

PEABODY 
SCHOOL 
CREEK 
MINING LLC

3 6 5/145 Pending 4/10/2015

72 PT0745 IRON 
MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED 
LIABILITY 
COMPANY

3 6 1/148 Pending 4/20/2015

73 ET1337 TTT RANCH 
CO

R D G OIL & 
GAS LLC

3 6 3/129 Pending 1/26/2015

74 ET1354 CHRISTENSEN ANADARKO 
E&P 
ONSHORE LLC

3 6 5/015 Pending 6/19/2013

75 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 5 5/166 Pending 8/6/2014

76 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 6 6/182 Pending 11/6/2015

77 PT0778 NICHOLS 
RANCH

URANERZ 
ENERGY CORP

3 6 3/189 Pending 12/22/2015

78 PT0742 GRIFFITH MULLINAX 
CONCRETE 
SERV CO INC

3 6 1/184 Pending 11/17/2015

79 ET1395 POWDER 
RIVER RANCH

CROELL REDI 
MIX INC

3 6 4/176 Pending 9/25/2015

80 ET1385 HEPP STINSON 
AGGREGATE 
LLC

3 6 2/169 Pending 8/25/2015

81 SP0799 PINE RIDGE 
PIT

MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 2/158 Pending 6/26/2015

82 PT0754 POWDER 
RIVER

QUALITY AGG 
& CONST INC

3 6 6/142 Pending 3/27/2015

83 SP0760 CARROLL MULLINAX 
CONCRETE 
SERV CO INC

3 6 1/078 Pending 5/8/2014

84 SP0760 CARROLL MULLINAX 
CONCRETE 
SERV CO INC

3 6 2/167 Pending 8/14/2015



85 PT0765 PINEY CREEK MULLINAX 
CONCRETE 
SERV CO INC

3 6 4/184 Pending 11/18/2015

86 PT0775 INTERMOUNT
AIN CONST & 
MATERIALS

3 6 4/148 Pending 4/22/2015

87 PT0775 INTERMOUNT
AIN CONST & 
MATERIALS

3 6 2/156 Pending 6/12/2015

88 RD0018 UCG LINC ENERGY 
OPERATIONS 
INC

3 6 3/136 Pending 2/4/2015

89 DN0401 RENO CREEK A U C LLC 3 6 6/156 Pending 6/23/2015

90 CN0154 LINC ENERGY 
OPERATIONS 
INC

3 6 6/176 Pending 9/29/2015

91 PT0798 SHELL CREEK CROELL REDI 
MIX INC

3 6 5/164 Pending 7/30/2015

92 PT0802 ROSS ISR STRATA 
ENERGY INC

3 5 3/387 Pending 4/21/2015

93 PT0802 ROSS ISR STRATA 
ENERGY INC

3 6 3/162 Pending 7/21/2015

94 PT0802 ROSS ISR STRATA 
ENERGY INC

3 6 2/170 Pending 8/27/2015

95 5 6/221 BEAR LODGE RARE 
ELEMENT 
RESOURCES

3 5 6/221 Preliminary

96 SP0822 WAGNER 
DRAW

MULLINAX 
CONCRETE 
SERV CO INC

3 6 5/174 Pending 9/18/2015

97 5 4/328 RUBY RANCH CAMECO 
RESOURCES 
(POWER 
RESOURCES 
DBA)

3 5 4/328 Preliminary

98 PT0816 RULE PIT CROELL REDI‐
MIX INC

3 6 1/186 Pending 12/8/2015

99 6 2/025 BROOK BROOK 
MINING CO 
LLC

3 6 2/025 Pending 10/31/2014

10
0

6 2/025 BROOK BROOK 
MINING CO 
LLC

3 6 4/125 Preliminary



10
1

ET1594 BARLOW WESTERN 
SUNSET LLC

3 6 6/167 Pending 8/17/2015

10
2

6 4/084 BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 4/084 Preliminary

10
3

6 1/105 MONOLITH 
MINERALS LLC

3 6 1/105 Preliminary 9/22/2014

10
4

6 5/118 MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 5/118 Pending 12/2/2014

10
5

ET1606 COSNER PIT WESTERN 
SUNSET LLC

3 6 5/167 Pending 8/17/2015

10
6

6 4/136 BUCKHORN 
PIT

K & M Mining 
LLC

3 6 4/136 Pending 3/3/2015

10
7

6 5/148 SEVENTY‐SIX 
CREEK

BENTONITE 
PERFORMANC
E MINERALS 
LLC

3 6 5/148 Preliminary

10
8

6 1/161 ZEZAS PIT MELGAARD 
CONST CO INC

3 6 1/161 Pending 7/14/2015

10
9

6 5/168 MELGAARD 
CONST CO INC

3 6 5/168 Pending 8/20/2015

11
0

6 6/177 ULLERY 
TABLETOP PIT

MAX MORRIS, 
INC

3 6 6/177 Pending 10/7/2015

11
1

6 3/187 ARAMBEL PIT MULLINAX 
CONCRETE 
SERVICE CO 
INC

3 6 3/187 Pending 12/10/2015



TFN Action

Amendment

Bond Release

NSR

Minor 
Revision

Renewal

Amendment

Bond Release

Bond Release

Amendment

Bond Release ‐ 
Approved 
7/1/2015

Self Bond 
Renewal  ‐
Cheyenne 
Review
NSR

Amendment

Incidental 
Boundary 
Revision

Amendment



Bond Release

Amendment

NSR ‐ 
Approved 
1/6/16

Bond Release 
Verification  ‐ 
Approved 
10/25/2015

NSR

NSR ‐ 
Approved 
12/21/2015
NSR ‐ 
Approved 
12/21/2015
NSR

NSR

Minor 
Revision
NSR

Amendment

NSR

Bond Release ‐ 
Approved 
9/25/2015

Bond Release 
Verification ‐ 
Approved 
7/23/2015

NSR

NSR ‐ 
Approved 
12/30/2015



Self Bond 
Renewal

Minor 
Revision

Bond Release 
Verification ‐ 
Approved 
10/30/2015

Bond Release

Minor 
Revision

NSR

NSR

Renewal

Bond Release

Self Bond 
Renewal ‐ 
Cheyenne 
Review
NSR ‐ 
Approved 
12/23/2015
Bond Release

Amendment

Amendment

Amendment



Minor 
Revision

Amendment

NSR

NSR

NSR‐ District 1

Incidental 
Boundary 
Revision ‐ 
District 1

NSR ‐ District 
1

NSR ‐ Distrct 1

NSR ‐ District 
1

NSR ‐ District 
1



NSR ‐ District 
1

NSR ‐ District 
1

NSR ‐ District 
1

NSR ‐ District 
1

NSR ‐ District 
1

NSR ‐ District 
1

NSR

Bond Release 
Verification

Bond Release, 
Termination 
Request

Minor 
Revision

NSR

NSR



NSR

Self Bond ‐ 
Cheyenne 
Review

Major 
Revision

Transfer

Transfer ‐ 
Approved 
2/18/2014

Amendment

NSR ‐ 
Approved 
12/23/2015
NSR

Bond Release

Bond Release, 
Termination 
Request

Amendment

NSR

NSR

Bond Release

NSR



Bond Release

License to 
Mine, Transfer

NSR

Renewal ‐ D3 
requested 
Approval 
11/9/2015
Bond Release ‐ 
Approved 
1/4/2016

Bond Release

NSR ‐ 
Approved 
1/6/2016
Amendment ‐

NSR ‐  
Approved 
12/2/2015
NSR ‐ 
Approved 
12/10/2015
License to 
Mine, Permit

NSR

License to 
Mine, Permit

NSR ‐ 
Approved 
1/6/2016
License to 
Mine, Permit

Amendment



Amendment

License to 
Mine, Small 
Mine Permit

Drilling 
Notification

License to 
Mine, Small 
Mine Permit

Amendment

LMO

License to 
Mine, Permit

LMO

LMO

LMO

LMO



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Tuesday, January 19, 2016 9:04:16 AM
Attachments: 1-19-2016 Dist 3 tracking sheet.doc

Please see attached D3 tracking sheet updated as of today's mail/correspondence.  A
hard copy is also available for review in my office.

Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 31, 2015
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 19, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.  





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.






		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.  WYGF review in 1/4/16 letter.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.  





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15.

 



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo. 


 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   



		6 4/189

		428-T7

		12/21/15

		Eagle Butte

		NSR – Dual Permitted Area Agreement – Fulfill Condition No. 3

		Kurt

		Arrived 12/21/15.  60 days after arrival 2/19/16.   KK notifies BLM 1/5/16.  BLM no concerns 1/6/16 email.  



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  



		

		483-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  





		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.    






		6 5/190

		599-T6

		12/30/15

		Dry Fork

		NSR –  Haul Road Revision

		Kim

		Arrived 12/30/15.  60 days after arrival 2/29/16.  KM notifies BLM 1/5/16.  BLM no concerns 1/6/16 .  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/190

		764-T2

		12/30/15

		School Creek

		NSR – Construct Topsoil Stockpile TS056

		Dorran

		Arrived 12/30/15.  60 days after arrival 2/29/16.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.     





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.   






		6 6/190

		802

		12/31/16

		Strata-Ross

		NSR – Revise Perimeter Monitoring Well Spacing

		Dave S.

		Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 1/11/6.  60 days after arrival 3/11/16.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.






		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 19, 2016 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface 
owner consent comments sent hard copy and via email 1/14/16.    
 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.   
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16. 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.  
WYGF review in 1/4/16 letter. 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.   
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 

memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.   
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.   
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.   
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15. 
 
  

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  
 
  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.    

6 4/189  428‐T7  12/21/15  Eagle Butte  NSR – Dual Permitted Area 
Agreement – Fulfill Condition 
No. 3 

Kurt  Arrived 12/21/15.  60 days after arrival 2/19/16.   KK notifies BLM 1/5/16.  BLM no concerns 1/6/16 email.   

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 

Use Change  
Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 

Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email. 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.   

  483‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.   
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.   
 
 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.     
 
 

6 5/190  599‐T6  12/30/15  Dry Fork  NSR –  Haul Road Revision  Kim  Arrived 12/30/15.  60 days after arrival 2/29/16.  KM notifies BLM 1/5/16.  BLM no concerns 1/6/16 .   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/190  764‐T2  12/30/15  School Creek  NSR – Construct Topsoil 
Stockpile TS056 

Dorran  Arrived 12/30/15.  60 days after arrival 2/29/16.   
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  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 

KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.      
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.      
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.    
 
 



December 31, 2015                                    11 
 

6 6/190  802  12/31/16  Strata‐Ross  NSR – Revise Perimeter 
Monitoring Well Spacing 

Dave S.  Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 
1/11/6.  60 days after arrival 3/11/16.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.     
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.     
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet
Date: Thursday, January 21, 2016 8:35:19 AM
Attachments: 1-19-2016 Dist 3 tracking sheet.doc

Mark:

I had one note on this. It should be attached.

Josh

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Tue, Jan 19, 2016 at 9:04 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached D3 tracking sheet updated as of today's mail/correspondence. 
A hard copy is also available for review in my office.

Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 19, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.  





		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.






		6 2/168

		232-T7

		8/18/15

		Wyodak Mine

		Form 11 Minor Revision

		Kim




		Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.  WYGF review in 1/4/16 letter.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.  





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15.

 



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo. 


 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   



		6 4/189

		428-T7

		12/21/15

		Eagle Butte

		NSR – Dual Permitted Area Agreement – Fulfill Condition No. 3

		Kurt

		Arrived 12/21/15.  60 days after arrival 2/19/16.   KK notifies BLM 1/5/16.  BLM no concerns 1/6/16 email.  



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  



		

		483-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15
.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  





		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.    






		6 5/190

		599-T6

		12/30/15

		Dry Fork

		NSR –  Haul Road Revision

		Kim

		Arrived 12/30/15.  60 days after arrival 2/29/16.  KM notifies BLM 1/5/16.  BLM no concerns 1/6/16 .  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		6 3/190

		764-T2

		12/30/15

		School Creek

		NSR – Construct Topsoil Stockpile TS056

		Dorran

		Arrived 12/30/15.  60 days after arrival 2/29/16.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.     





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.   






		6 6/190

		802

		12/31/16

		Strata-Ross

		NSR – Revise Perimeter Monitoring Well Spacing

		Dave S.

		Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 1/11/6.  60 days after arrival 3/11/16.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.






		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM sends second round comments 1/4/16.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 19, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface 
owner consent comments sent hard copy and via email 1/14/16.    
 
 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.   
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.   
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16. 
 
 

6 2/168  232‐T7  8/18/15  Wyodak Mine  Form 11 Minor Revision  Kim 
 
 

Arrived 8/18/15.  90 day deadline 11/16/15.  KM request C. Hults review in 9/14/15 memo.  KM requests DE review in 9/15/15 
memo.  KM request DS review in 9/16/15 memo.  DE review in 9/17/15 memo.  DS review in 9/17/15 memo.  KM review in 9/22/15 
memo.  C. Hults review in 10/21/15 email.  KM sends review 10/21/15.  Comment responses arrive 11/19/15.  90 day deadline 
2/17/15.  KM requests DE, DS review in 11/20/15 memo.  DE review in 12/14/15 memo.  KM recommends approval 12/18/15.  
WYGF review in 1/4/16 letter. 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.   
     
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.   
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.   
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.   
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.   
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15. 
 
  

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  
 
  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.    

6 4/189  428‐T7  12/21/15  Eagle Butte  NSR – Dual Permitted Area 
Agreement – Fulfill Condition 
No. 3 

Kurt  Arrived 12/21/15.  60 days after arrival 2/19/16.   KK notifies BLM 1/5/16.  BLM no concerns 1/6/16 email.   

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email. 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.   

  483‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.   
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.   
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.   
 
 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.     
 
 

6 5/190  599‐T6  12/30/15  Dry Fork  NSR –  Haul Road Revision  Kim  Arrived 12/30/15.  60 days after arrival 2/29/16.  KM notifies BLM 1/5/16.  BLM no concerns 1/6/16 .   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/190  764‐T2  12/30/15  School Creek  NSR – Construct Topsoil 
Stockpile TS056 

Dorran  Arrived 12/30/15.  60 days after arrival 2/29/16.   
 
 

Commented [MJ1]: JM sends second round comments 1/4/16. 
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  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.      
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.      
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo. 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.    
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6 6/190  802  12/31/16  Strata‐Ross  NSR – Revise Perimeter 
Monitoring Well Spacing 

Dave S.  Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 
1/11/6.  60 days after arrival 3/11/16.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.     
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.     
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
 
 



December 31, 2015                                    19 
 
 

REGULAR MINING PERMITS 
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6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 
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From: BJ Kristiansen
To: alan.edwards@wyo.gov
Subject: Accepted: Conference call - Brook Mine
Date: Thursday, January 21, 2016 11:36:07 AM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov


From: BJ Kristiansen
To: Alan Edwards
Subject: Brook Mine call
Date: Monday, January 25, 2016 8:49:35 AM
Attachments: image001.jpg

Alan,
 
How do you want to handle the call?  I can be in Mark’s office for the call, if that would work for
you.
 
-bj
 
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
 

              
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov





From: Alan Edwards
To: BJ Kristiansen
Subject: Re: Brook Mine call
Date: Monday, January 25, 2016 8:59:23 AM
Attachments: image001.jpg

Andrew is going to call us and conference us in.  Will Mark be with you in your
office?

On Mon, Jan 25, 2016 at 8:52 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Alan,

 

How do you want to handle the call?  I can be in Mark’s office for the call, if that
would work for you.

 

-bj

 

 

   Bj Kristiansen, P.G.

   Department of Environmental Quality

   Natural Resources Program Principal

   Land Quality Division - District 3

   2100 W. 5th St.

   Sheridan, WY 82801

   Off: (307) 675-5615

 

              

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615



-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
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Mark,
 
Take a look and get back to me whenever you can,
 
-bj
 
   Bj Kristiansen, P.G.
   Department of Environmental Quality
   Natural Resources Program Principal
   Land Quality Division - District 3

   2100 W. 5th St.
   Sheridan, WY 82801
   Off: (307) 675-5615
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Ms. Shannon Anderson

Powder River Basin Resource Council

934 N. Main St.

Sheridan, WY 82801



Dear Ms. Anderson,



	The Wyoming Department of Environmental Quality – Land Quality Division (LQD) received your letter concerning the Brook Mine permit application on December 15, 2015.  The public is encouraged to contact LQD with their comments and we appreciate your candor in apprising us of your misgivings regarding the operator designated for the Brook Mine.  LQD understands your concern over the designation of an operator for the Brook Mine should the permit application move forward through the final permitting process and a permit to mine is issued.  



	Mining companies, whether they have coal or non-coal operations planned, do not generally engage in the permitting process with an operating staff hired and on the payroll prior to the issuance of a permit.  It would be fiscally imprudent for a mining company to do so and would be considered inappropriate by a  corporate board of directors tasked with overseeing a potential mine opening.  Additionally, the owner of a mining permit and the operator of the mine may or may not be the same entity, as outlined in the Wyoming Environmental Quality Act, § 35-11-103(e)(ix) where the definition of "Operator" allows for, but does not demand, such dichotomies of responsibility.  



	Therefore, the practice being followed by the Brook Mine as a sole proprietor and operator of the mine is appropriate at this time.  LQD will continue to assess the technical adequacy of the Brook Mine permit application.  Should you continue to be concerned about the nature of the operator at the Brook Mine, please submit your concerns or comments to LQD when public comment is solicited by publication in your local newspaper.



Sincerely,





Alan Edwards

Deputy Director - Wyoming Department of Environmental Quality

___________________________________________________________________________________________

Land Quality Division
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Department of Environmental Quality 

To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 

future generations  
Matthew H. Mead, Governor  Todd Parfitt, Director 

 
 

___________________________________________________________________________________________ 
Land Quality Division 

200 West 17th Street • Garden Level • Cheyenne, WY 82002 
(307) 777-7937 ∙ FAX (307) 777-7781 

 

January 25, 2016 
Ms. Shannon Anderson 
Powder River Basin Resource Council 
934 N. Main St. 
Sheridan, WY 82801 
 
Dear Ms. Anderson, 
 
 The Wyoming Department of Environmental Quality – Land Quality Division (LQD) received 
your letter concerning the Brook Mine permit application on December 15, 2015.  The public is 
encouraged to contact LQD with their comments and we appreciate your candor in apprising us of your 
misgivings regarding the operator designated for the Brook Mine.  LQD understands your concern over 
the designation of an operator for the Brook Mine should the permit application move forward through 
the final permitting process and a permit to mine is issued.   
 
 Mining companies, whether they have coal or non-coal operations planned, do not generally 
engage in the permitting process with an operating staff hired and on the payroll prior to the issuance of 
a permit.  It would be fiscally imprudent for a mining company to do so and would be considered 
inappropriate by a  corporate board of directors tasked with overseeing a potential mine opening.  
Additionally, the owner of a mining permit and the operator of the mine may or may not be the same 
entity, as outlined in the Wyoming Environmental Quality Act, § 35-11-103(e)(ix) where the definition of 
"Operator" allows for, but does not demand, such dichotomies of responsibility.   
 
 Therefore, the practice being followed by the Brook Mine as a sole proprietor and operator of 
the mine is appropriate at this time.  LQD will continue to assess the technical adequacy of the Brook 
Mine permit application.  Should you continue to be concerned about the nature of the operator at the 
Brook Mine, please submit your concerns or comments to LQD when public comment is solicited by 
publication in your local newspaper. 
 
Sincerely, 
 
 
Alan Edwards 
Deputy Director - Wyoming Department of Environmental Quality 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Tuesday, February 02, 2016 2:42:17 PM
Attachments: 2-2-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available in my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 2, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  






		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  New original RD renewal form arrived 1/25/16.  Kim M. requests new form be processed for approval in 1/25/16 email.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.






		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 2/2/16 memo.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 3/194

		233-T8

		1/29/16

		Black Thunder

		NSR – Add TS stockpile 12W-SB-1

		Stacy

		Arrived 1/29/16.  60 days after arrival 3/29/16.





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.    






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 memo.

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15.

 



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  Comment responses arrive 1/26/16.  90 day deadline 4/25/16.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  



		

		486-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  



		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.    






		6 2/194

		599-T6

		1/27/16

		Dry Fork

		NSR – Add Reservoir SR-S

		Kim




		Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.



		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.     





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.   






		6 6/190

		802

		12/31/16

		Strata-Ross

		NSR – Revise Perimeter Monitoring Well Spacing

		Dave S.

		Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 1/11/6.  60 days after arrival 3/11/16.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.






		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.   
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.  New original RD renewal form arrived 1/25/16.  Kim M. requests new form be processed for approval in 1/25/16 
email. 
 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan. 
   
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 
2/2/16 memo. 
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.   
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo. 
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 3/194  233‐T8  1/29/16  Black Thunder  NSR – Add TS stockpile 12W‐
SB‐1 

Stacy  Arrived 1/29/16.  60 days after arrival 3/29/16. 
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.     
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  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  

WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 
memo. 
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15. 
 
  

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo. 
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.    

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  
Comment responses arrive 1/26/16.  90 day deadline 4/25/16. 
 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.   

  486‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo. 
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.   

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.     
 
 

6 2/194  599‐T6  1/27/16  Dry Fork  NSR – Add Reservoir SR‐S  Kim 
 
 

Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo. 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.      
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.      
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.    
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6 6/190  802  12/31/16  Strata‐Ross  NSR – Revise Perimeter 
Monitoring Well Spacing 

Dave S.  Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 
1/11/6.  60 days after arrival 3/11/16.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.     
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.     
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Jeff Barron
Subject: Re: meeting request
Date: Wednesday, February 03, 2016 2:12:51 PM
Attachments: image001.jpg

Jeff,

It appears that Mark and I will both be available to discuss the bifurcation options for Ramaco on
Monday morning at 9:00AM.  If that works, I will schedule it.

-bj

On Wed, Feb 3, 2016 at 2:01 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Bj,

 

I would like to set up a meeting to discussing timing on permit submittal
materials.  I think this could take 30 minutes to an hour.

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/





From: Jeff Barron
To: BJ Kristiansen
Subject: RE: meeting request
Date: Wednesday, February 03, 2016 2:15:13 PM
Attachments: image001.jpg

Please schedule
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, February 03, 2016 2:13 PM
To: Jeff Barron
Subject: Re: meeting request
 
Jeff,
 
It appears that Mark and I will both be available to discuss the bifurcation options for
Ramaco on Monday morning at 9:00AM.  If that works, I will schedule it.
 
-bj
 
On Wed, Feb 3, 2016 at 2:01 PM, Jeff Barron <jbarron@wwcengineering.com> wrote:
Bj,
 
I would like to set up a meeting to discussing timing on permit submittal materials.  I think
this could take 30 minutes to an hour.
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

 
--
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615
 
"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/



of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Jeff Barron
Subject: Re: meeting request
Date: Wednesday, February 03, 2016 2:27:51 PM
Attachments: image001.jpg

Done...

On Wed, Feb 3, 2016 at 2:14 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Please schedule

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, February 03, 2016 2:13 PM
To: Jeff Barron
Subject: Re: meeting request

 

Jeff,

 

It appears that Mark and I will both be available to discuss the bifurcation options
for Ramaco on Monday morning at 9:00AM.  If that works, I will schedule it.

 

-bj

 

On Wed, Feb 3, 2016 at 2:01 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Bj,

 

I would like to set up a meeting to discussing timing on permit submittal
materials.  I think this could take 30 minutes to an hour.

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com



Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

 

--

Bj Kristiansen, P.G.

Project Geologist

Department of Environmental Quality

Land Quality Division, District III

2100 W. 5th Street

Sheridan, WY 82801

(307) 675-5615

 

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/
tel:%28307%29%20675-5615




more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO meeting @ Mon Feb 8, 2016 9am - 10:30am (mark.rogaczewski@wyo.gov)
Date: Wednesday, February 03, 2016 2:29:01 PM
Attachments: invite.ics

RAMACO meeting
When Mon Feb 8, 2016 9am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.q6vt6q5v8e807kj444o4ae466g
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160208T160000Z
DTEND:20160208T173000Z
DTSTAMP:20160203T212901Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:q6vt6q5v8e807kj444o4ae466g@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160203T212808Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ
 292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk
 4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160203T212901Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_110.ics (1050 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO meeting @ Mon Feb 8, 2016 9am - 10:30am (bjarne.kristiansen@wyo.gov)
Date: Wednesday, February 03, 2016 2:33:52 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO meeting
When Mon Feb 8, 2016 9am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.q6vt6q5v8e807kj444o4ae466g
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160208T160000Z
DTEND:20160208T173000Z
DTSTAMP:20160203T213351Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:q6vt6q5v8e807kj444o4ae466g@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160203T212808Z
DESCRIPTION:
LAST-MODIFIED:20160203T213350Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_111.ics (623 Bytes) cannot be converted to PDF format.



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet
Date: Thursday, February 04, 2016 10:01:47 AM
Attachments: 1-19-2016 Dist 3 tracking sheet JM notes.doc

One note on the attached.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Tue, Feb 2, 2016 at 2:42 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy
is also available in my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

February 2, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 2, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  






		6 3/136

		RD18

		1/23/15

		Linc Energy

		2014-2015 AR, Bond & License Renewal

		Mark 

		Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of review 7/28/15.  Request for bond release of well 4-MW09-WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests approval 11/9/15.  New original RD renewal form arrived 1/25/16.  Kim M. requests new form be processed for approval in 1/25/16 email.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.






		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 2/2/16 memo.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 3/194

		233-T8

		1/29/16

		Black Thunder

		NSR – Add TS stockpile 12W-SB-1

		Stacy

		Arrived 1/29/16.  60 days after arrival 3/29/16.





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.    






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 memo.

  



		6 2/188

		240-T7




		12/10/15

		Rawhide

		NSR – TS Construction Notice

		Josh

		Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15.

 



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   



		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  Comment responses arrive 1/26/16.  90 day deadline 4/25/16.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  



		

		486-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  



		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.    






		6 2/194

		599-T6

		1/27/16

		Dry Fork

		NSR – Add Reservoir SR-S

		Kim




		Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.



		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.     





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.   






		6 6/190

		802

		12/31/16

		Strata-Ross

		NSR – Revise Perimeter Monitoring Well Spacing

		Dave S.

		Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 1/11/6.  60 days after arrival 3/11/16.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email. 






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 1/148

		745

		4/17/15

		Black hills Bentonite

		Form 11 Major - Mine & Reclamation Plan Revision

		Dave S.

		Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 11/9/15.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 email.  Craig H. review in 11/13/15 email.






		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  





		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM sends review 1/26/15
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.   
 
 

6 3/136  RD18  1/23/15  Linc Energy  2014‐2015 AR, Bond & License 
Renewal 

Mark   Arrived 1/23/15.  90 days after arrival 4/23/15.  Muthu comments in 2/5/15 email.   Kim M. comments in 2/6/15 memo.  MR review 
in 3/11/15 memo.  MR sends review 3/12/15.  MR requests comment responses update in 4/23/15 call & email to Brian Deurloo of 
Linc Energy.  MR 4/30/15 email to Brian Deurloo explains bond costs and use of Guideline 12.  KM bond estimate in 6/24/15 memo 
and spreadsheets.  MR sends bond review via email and mail with July 24, 2015 Linc Energy response deadline.   B. Deurloo submits 
bond comment responses 7/27/15.  KM & MR review went in 7/27/15 email.  KM review in 7/27/15 memo.  MR sends hard copy of 
review 7/28/15.  Request for bond release of well 4‐MW09‐WY received 10/15/15.  60 day deadline 12/14/15.  Kim M. requests 
approval 11/9/15.  New original RD renewal form arrived 1/25/16.  Kim M. requests new form be processed for approval in 1/25/16 
email. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan. 
   
 
 
 

6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 
2/2/16 memo. 
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.   
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo. 
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  
SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 3/194  233‐T8  1/29/16  Black Thunder  NSR – Add TS stockpile 12W‐
SB‐1 

Stacy  Arrived 1/29/16.  60 days after arrival 3/29/16. 
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.     
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  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 
memo. 
   
 
   

6 2/188  240‐T7 
 

12/10/15  Rawhide  NSR – TS Construction Notice  Josh  Arrived 12/10/15.  60 days after arrival 2/8/16.  JM notifies BLM 12/5/15.  BLM no concerns 12/21/15. 
 
  

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo. 
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.    

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  
Comment responses arrive 1/26/16.  90 day deadline 4/25/16. 
 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.   

  486‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo. 
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.   

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments 12/28/15.  Comment responses arrive 12/30/15.     
 

6 2/194  599‐T6  1/27/16  Dry Fork  NSR – Add Reservoir SR‐S  Kim 
 
 

Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo. 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.      
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.      
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo. 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.    
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6 6/190  802  12/31/16  Strata‐Ross  NSR – Revise Perimeter 
Monitoring Well Spacing 

Dave S.  Arrived 12/31/15.  60 days after arrival 2/29/16.  DS sends review 1/4/16.  DS email to NRC 1/4/16.  Comment responses arrive 
1/11/6.  60 days after arrival 3/11/16.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.     
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 1/148  745  4/17/15  Black hills Bentonite  Form 11 Major ‐ Mine & 
Reclamation Plan Revision 

Dave S.  Arrived 4/17/15.  60 days after arrival 6/16/15.  C. Hults review in 4/29/15 emails.  No Form 11 submitted.  Materials arrived 
5/11/15.  90 day deadline 8/9/15.  DS sends review 5/21/15.  Comment responses arrive 6/17/15.  90 day review deadline 9/15/15.  
DS deems Tech. Adequate & sends to PN 6/18/15.  Affidavit of Filing arrived 7/17/15.  DS notifies BHB notification of Filing must be 
notarized in 7/17/15 email.  Publishers Affidavit arrived 7/30/15.  DS provides PN and Public Notice guidance in 8/31/15 email.  Public 
Notice Affidavit arrived 11/6/15.  Public Notice ended 9/24/15.  Public comment ended 10/24/15.  DS recommends approval 
11/9/15. 
 

Commented [MJ1]: JM sends review 1/26/15 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted  10/20/15 
email.  Craig H. review in 11/13/15 email. 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.     
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.   
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 



February 2, 2016                                     17 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Shannon Anderson
To: Bj Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Ramaco permit application - revised version
Date: Friday, February 05, 2016 10:17:49 AM

Hi BJ, Hope you are well. I have heard that DEQ has completed its technical review of the
Ramaco permit application. Is this correct? Do you have an anticipated time frame for
when it will go to public notice?
 
Also, just checking to see if there is a complete revised version of the permit application
that is easy to review – either hard or electronic copy.
 
Thank you,
Shannon
 
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, December 09, 2015 1:48 PM
To: Bj Kristiansen (bj.kristiansen@wyo.gov)
Subject: Ramaco permit application - revised version
 
Hi BJ, in reviewing what I copied at DEQ last time I was there seems like the revised
pages of the Ramaco permit application, submitted through various rounds of comment
responses, have not been inserted to replace the pages of the original application. This is
making it difficult for me to review the most current version of the permit application. I am
wondering if you have an electronic version that is up to date with the most current pages?
If so, is that something you can share? I just want to make sure I am looking at the most
current version of the permit application.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: BJ Kristiansen
To: Shannon Anderson
Subject: Re: Ramaco permit application - revised version
Date: Monday, February 08, 2016 7:06:19 AM

Shannon,

LQD has not yet completed our technical review.  We are in the middle of Round 4 of the technical
review and still have one unresolved issue with Ramaco.  Please contact me if you have any questions. 

-bj

On Fri, Feb 5, 2016 at 10:17 AM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi BJ, Hope you are well. I have heard that DEQ has completed its technical review
of the Ramaco permit application. Is this correct? Do you have an anticipated time
frame for when it will go to public notice?

 

Also, just checking to see if there is a complete revised version of the permit
application that is easy to review – either hard or electronic copy.

 

Thank you,

Shannon

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, December 09, 2015 1:48 PM
To: Bj Kristiansen (bj.kristiansen@wyo.gov)
Subject: Ramaco permit application - revised version

 

Hi BJ, in reviewing what I copied at DEQ last time I was there seems like the
revised pages of the Ramaco permit application, submitted through various rounds
of comment responses, have not been inserted to replace the pages of the original
application. This is making it difficult for me to review the most current version of the
permit application. I am wondering if you have an electronic version that is up to
date with the most current pages? If so, is that something you can share? I just
want to make sure I am looking at the most current version of the permit
application.

 

Thanks, Shannon

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov


 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: RAMACO meeting @ Mon Feb 8, 2016 9am - 10:30am (Mark Rogaczewski)
Date: Monday, February 08, 2016 8:50:09 AM

RAMACO meeting
When Mon Feb 8, 2016 9am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.q6vt6q5v8e807kj444o4ae466g
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=cTZ2dDZxNXY4ZTgwN2tqNDQ0bzRhZTQ2NmcgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMxYThjOWQyYzliYWYxYTQ0YTU0NTE1ZTk4MzFhN2NiYmE3NWI5YjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: BJ Kristiansen
To: Jeff Barron, P.E.
Cc: Mark Rogaczewski; Niles Veal
Subject: Brook Mine AVF determination
Date: Monday, February 08, 2016 2:56:39 PM

Jeff,

I used the Surface Ownership map from the Brook Mine permit application adjudication figures
(EX_ADJ_1_SURFACE) to determine the ownership status of acreages within 1/2 mile of the proposed
Brook Mine boundary.  These are the acreages under question for a potentail AVF determination.  The
following list delineates the owners of record.  Please double check the map to insure that I have not
missed anyone.  The ownerships generally begin on the east side of the map adjacent to the old Boy
Scout Pits, which was the final area mapped for the Big Horn Coal Mine AVF study, then move
westward, up Tongue River, as you view the map.  The owners are:

Tongue River valley -

Sheridan County Recreation Board
John Barbula
Henry Elvin and Edythe May Vine
Padlock Ranch Company
Lori Thomas
Gladys Legerski, Gerald Dean Legerski
William Long, Trustee
Anton Bocek
Tony Bocek and Stella Bocek
John and Vanessa Buyok
Rodney McCloy
W David Fisher and Mary Brezik Fisher
James and Penny Preston
Taylor investments
John and Gaylene Johnson
P Sean Carroll and kellie Carroll
Stephanie Blevins and Clinton Krumm
Robin Smith
Helen Weaver
Jeffrey Ingram and Brandi Ingram
Laya Trusts
David Frank
Wendy Condrat
George and Francis Warner
Pacific Power and Light

State of Wyoming (Early creek)
Padlock Ranch Company (East Fork Early Creek)
John Bocek (Slater Creek)

These are the owners of record who would need to be contacted in order to perform a field
investigation for an AVF determination outside the proposed permit boundary.  This is one of the issues
that have delayed the final AVF study.  Mark Rogaczewski and I have examined the map and, because
of the trespass law, we believe that AVF determination will be daunting, to say the least.  I am, at
present, attempting to determine a path forward to assess the AVF characteristics of the Tongue River,
the East fork of Early Creek, and Early Creek, if necessary. 

The Administrator may determine that adjacent AVF acreage does not need to be included in the permit
since Brook Mine will not affect the AVF lands in any manner.  Given that the mine is a highwall auger
mine, that the pit areas are physically isolated from Tongue River by Interstate 90, and that no

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:nveal@vcn.com


drainages will be affected by surface disturbance, LQD could be petitioned to consider the AVF
determination outside of the permit boundary a moot point.  I have already performed my AVF study
within the permit boundary and have determined that 13.11 acres on the extreme upper end of Slater
Creek is an AVF.  I need to map a 1/2 mile strip of Early Creek on Mr. John Bocek's property to finalize
the AVF determination of Slater Creek.  The remainder of the acreage adjacent to the mine permit
boundary may not need to be examined, based on a decision from the LQD Administrator to forgo AVF
determination.

Please call or write Mark or Myself if you have any questions.   

-bj kristiansen

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Shannon Anderson
To: BJ Kristiansen; sanderson@powderriverbasin.org
Subject: RE: Ramaco permit application - revised version
Date: Monday, February 08, 2016 8:19:02 PM

Thanks for the info, BJ!
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, February 08, 2016 7:06 AM
To: Shannon Anderson
Subject: Re: Ramaco permit application - revised version
 
Shannon,
 
LQD has not yet completed our technical review.  We are in the middle of Round 4 of the
technical review and still have one unresolved issue with Ramaco.  Please contact me if you
have any questions. 
 
-bj
 
On Fri, Feb 5, 2016 at 10:17 AM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ, Hope you are well. I have heard that DEQ has completed its technical review
of the Ramaco permit application. Is this correct? Do you have an anticipated time
frame for when it will go to public notice?
 
Also, just checking to see if there is a complete revised version of the permit
application that is easy to review – either hard or electronic copy.
 
Thank you,
Shannon
 
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Wednesday, December 09, 2015 1:48 PM
To: Bj Kristiansen (bj.kristiansen@wyo.gov)
Subject: Ramaco permit application - revised version
 
Hi BJ, in reviewing what I copied at DEQ last time I was there seems like the revised
pages of the Ramaco permit application, submitted through various rounds of
comment responses, have not been inserted to replace the pages of the original
application. This is making it difficult for me to review the most current version of the
permit application. I am wondering if you have an electronic version that is up to date

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov


with the most current pages? If so, is that something you can share? I just want to
make sure I am looking at the most current version of the permit application.
 
Thanks, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

--
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615
 
"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Jennifer Mickle
To: BJ Kristiansen
Subject: brook mine
Date: Thursday, February 11, 2016 11:54:32 AM

Okay, I don't see where I should insert this.  Everything in the Adjudication volume has page #'s
  Adjudication A-1, Adjudication Corp Cert, etc.  So, I will wait until you get your's inserted so
that you can tell me where to put it.

Thanks      Jen

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Brook Mine permit application inserts
Date: Thursday, February 11, 2016 12:12:52 PM

Jeff,

You can come to the office at any time to do the inserts for 6 2/025 permit application.  Let me know
when you want to do it and I'll let Pat know.  Also, the latest stuff from Holland and Hart that we
received doesn't appear to have indicators as to where it goes.  I can't find the Adjudication pages that
it replaces or supplements.  Where does it go in the application? 

-bj

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com


From: BJ Kristiansen
To: Jennifer Mickle
Subject: Re: brook mine
Date: Thursday, February 11, 2016 12:59:53 PM

Jen,

Jeff Baron will be coming to our office soon and will let me know where it goes.  It may need to be
inserted into a supplemental volume at the end of the Adjudication.  I'll let you know.

-bj

On Thu, Feb 11, 2016 at 11:53 AM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Okay, I don't see where I should insert this.  Everything in the Adjudication volume has page
#'s   Adjudication A-1, Adjudication Corp Cert, etc.  So, I will wait until you get your's
inserted so that you can tell me where to put it.

Thanks      Jen

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
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From: Jennifer Mickle
To: BJ Kristiansen
Subject: Re: brook mine
Date: Thursday, February 11, 2016 1:03:22 PM

Thanks, I did put it in another volume already that way I can at least get it on the shelf.  Let me
know if it is going to be Adjudication volume 2 or how we want to label it.

Thanks     Jen

On Thu, Feb 11, 2016 at 12:59 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Jen,

Jeff Baron will be coming to our office soon and will let me know where it goes.  It may need to be
inserted into a supplemental volume at the end of the Adjudication.  I'll let you know.

-bj

On Thu, Feb 11, 2016 at 11:53 AM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Okay, I don't see where I should insert this.  Everything in the Adjudication volume has page
#'s   Adjudication A-1, Adjudication Corp Cert, etc.  So, I will wait until you get your's
inserted so that you can tell me where to put it.

Thanks      Jen

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
mailto:jennifer.mickle@wyo.gov


From: Wyoming DEQ
To: Tammi Pusheck
Subject: Fwd: Records Request Received #1870231000000575003
Date: Friday, February 12, 2016 1:54:17 PM
Attachments: DEQ_Public_Records_Request.pdf

Records Request. See attached.

---------- Forwarded message ----------
From: <wyodeq@wyo.gov>
Date: Fri, Feb 12, 2016 at 1:48 PM
Subject: Records Request Received #1870231000000575003
To: tlsansonetti@hollandhart.com

Thank you for submitting your Public Records Request. Some of the records you have
requested might be in active use or archives. Also, be aware that the department is
currently relocating offices in October. Files may not be available until
the department's move is complete. We will begin assembling and reviewing
documents responsive to your request and will let you know when they are available for
your review.

Sincerely,

DEQ Staff
Wyoming Department of Environmental Quality

1870231000000575003

User submitted data
Priority :
First Name :
Last Name : Sansonetti
Company Name :
Street Address : 2515 Warren Avenue
Street Address Line 2 : Suite 450
City : Cheyenne
State / Province : Wyoming
Postal / Zip Code : 82001
Country : United States of America

E-mail :
tlsansonetti@hollandhart.com

Phone Number : 307-778-4200
What environmental media are you needing information for? : Coal and Non-Coal Mining
Division :
Division :
Division :

mailto:wyodeq@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:wyodeq@wyo.gov
mailto:tlsansonetti@hollandhart.com
mailto:tlsansonetti@hollandhart.com
tel:307-778-4200



 


Holland & Hart LLP  Attorneys at Law 


Phone (303) 290-1600  Fax (303) 290-1606  www.hollandhart.com 


6380 S. Fiddlers Green Circle Suite 500 Greenwood Village, CO 80111  


Aspen Billings Boise Boulder Carson City Cheyenne Colorado Springs Denver Denver Tech Center Jackson Hole Las Vegas Reno Salt Lake City Santa Fe Washington, D.C. 
 


 


Thomas L. Sansonetti 
Phone (303) 290-1061 
Fax (303) 290-1606 
tlsansonetti@hollandhart.com 
 


 
February 12, 2016 
 


VIA E-MAIL 
Wyoming Department of  
Environmental Quality 
Attn:  Records Custodian 
200 West 17th Street 
Cheyenne, WY 82001 
 


 


Re: Brook Mine Coal Mine Permit Application Public Records Request 
 
Dear Records Custodian: 
 
This office represents Brook Mining Company, LLC, a Wyoming limited liability company 
currently seeking a permit from the Wyoming Department of Environmental Quality (WDEQ) to 
mine coal from private lands in Sheridan County, Wyoming. Over the past several months, 
Brook Mining Company has been engaged in multiple rounds of comments and responses with 
WDEQ regarding its permit application TFN 6 2/025.  
 
I am writing to request public records related to this permitting process. Under Wyo. Stat. § 16-
4-201 et. seq, “all public records shall be open for inspection by any person at reasonable 
times….” To that end, Brook Mining Company respectfully requests that WDEQ either provide 
copies of all responsive information or make available for inspection at your offices in 
Cheyenne, WY the following documents: 
 


 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information considered by WDEQ as part of 
Brook Mining Company, LLC’s permit application other than information sent to it by 
Brook Mining Company, LLC; 


 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information considered by WDEQ as part of 
Brook Mining Company, LLC’s permit application that it received from sources other 
than Brook Mining Company, LLC; 


 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information that WDEQ sent to individuals or 
companies other than Brook Mining Company, LLC that related to Brook Mining 
Company, LLC’s permit application or that WDEQ considered as part of Brook Mining 
Company, LLC’s application; and 







 
 


 
 
February 12, 2016 
Page 2 


 


 


 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information that the Wyoming Attorney 
General’s Office on behalf of WDEQ sent to or received from individuals or companies 
other than Brook Mining Company, LLC that related to Brook Mining Company, LLC’s 
permit application or that WDEQ considered as part of Brook Mining Company, LLC’s 
application. 
 


Sincerely, 


 
Thomas L. Sansonetti 
 
 
TLS 
 
cc:  
 
 







Division :
Division :
Please tell us more about your information request. *Note: Do not
combine multiple sites into one request. :

Notes on Request :
Date Disseminated :
Type of Request :
Staff Contact 1 :
Staff Contact 1 Response Date :
Staff Contact 2 :
Staff Contact 2 Response Date :
Staff Contact 3 :
Staff Contact 3 Response Date :
Staff Contact 4 :
Staff Contact Response Date 4 :
Staff Contact 5 :
Staff Contact Response Date 5 :
Staff Contact 6 :
Staff Contact Response Date 6 :
Request Filled :

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



 

Holland & Hart LLP  Attorneys at Law 

Phone (303) 290-1600  Fax (303) 290-1606  www.hollandhart.com 

6380 S. Fiddlers Green Circle Suite 500 Greenwood Village, CO 80111  

Aspen Billings Boise Boulder Carson City Cheyenne Colorado Springs Denver Denver Tech Center Jackson Hole Las Vegas Reno Salt Lake City Santa Fe Washington, D.C. 
 

 

Thomas L. Sansonetti 
Phone (303) 290-1061 
Fax (303) 290-1606 
tlsansonetti@hollandhart.com 
 

 
February 12, 2016 
 

VIA E-MAIL 
Wyoming Department of  
Environmental Quality 
Attn:  Records Custodian 
200 West 17th Street 
Cheyenne, WY 82001 
 

 

Re: Brook Mine Coal Mine Permit Application Public Records Request 
 
Dear Records Custodian: 
 
This office represents Brook Mining Company, LLC, a Wyoming limited liability company 
currently seeking a permit from the Wyoming Department of Environmental Quality (WDEQ) to 
mine coal from private lands in Sheridan County, Wyoming. Over the past several months, 
Brook Mining Company has been engaged in multiple rounds of comments and responses with 
WDEQ regarding its permit application TFN 6 2/025.  
 
I am writing to request public records related to this permitting process. Under Wyo. Stat. § 16-
4-201 et. seq, “all public records shall be open for inspection by any person at reasonable 
times….” To that end, Brook Mining Company respectfully requests that WDEQ either provide 
copies of all responsive information or make available for inspection at your offices in 
Cheyenne, WY the following documents: 
 

 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information considered by WDEQ as part of 
Brook Mining Company, LLC’s permit application other than information sent to it by 
Brook Mining Company, LLC; 

 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information considered by WDEQ as part of 
Brook Mining Company, LLC’s permit application that it received from sources other 
than Brook Mining Company, LLC; 

 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information that WDEQ sent to individuals or 
companies other than Brook Mining Company, LLC that related to Brook Mining 
Company, LLC’s permit application or that WDEQ considered as part of Brook Mining 
Company, LLC’s application; and 
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 All documents, letters, facsimiles, publications, reports, drawings, graphics, charts, 
photographs, phone-records, brochures, calendars, notes, memorandum, emails, 
correspondence, and electronically stored information that the Wyoming Attorney 
General’s Office on behalf of WDEQ sent to or received from individuals or companies 
other than Brook Mining Company, LLC that related to Brook Mining Company, LLC’s 
permit application or that WDEQ considered as part of Brook Mining Company, LLC’s 
application. 
 

Sincerely, 

 
Thomas L. Sansonetti 
 
 
TLS 
 
cc:  
 
 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: D3 Tracking Sheet
Date: Friday, February 12, 2016 2:37:43 PM
Attachments: 2-12-2016 Dist 3 tracking sheet.doc

Attached is a copy of the revised LQD D3 tracking sheet.  A hard copy is also
available for review in my office.  Please let me know of any edits/corrections.

Have a nice weekend.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 12, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.






		6 5/182




		214-T8

		11/5/15

		Belle Ayr

		Phase I Bond Release

		Stacy

		Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 2/2/16 memo.





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.    






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 memo.

  



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.






		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  Comment responses arrive 1/26/16.  90 day deadline 4/25/16.





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo.



		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.      






		6 2/194

		599-T6

		1/27/16

		Dry Fork

		NSR – Add Reservoir SR-S

		Kim




		Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16. 





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.     





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/105




		NEW DN

		9/24/14

		Monolith Minerals, LLC

		New DN Application

		Dorran

		TFN started under NOV 5466-14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond increase arrived - check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must be approved as part of NOV 5466-14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.  





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.





		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16. 






		

		802

		2/3/16

		Strata – Ross

		2015 4th Quarter Report

		Dave S.

		Arrived 2/3/16.  60 days after arrival 4/3/16.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 5/195

		685

		2/12/16

		Black Hills Bentonite

		NSR – Road Clarification Letter

		Dave S.

		Arrived 2/11/16.  60 days after arrival 4/11/16.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email. 





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/167

		1594ET

		8/17/15




		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement bond.  KK forwards access consent to Cheyenne 12/23/15. 





		6 5/168

		NEW 

		8/19/15

		Melgaard Construction

		New LMO – Vore Pit

		Dorran

		Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted 10/20/15 email.  Craig H. review in 11/13/15 email.  Bond approved 2/4/16.





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		`4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.






		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		7/23/15

		Aggregate Solutions, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan. 
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6 5/182 
 
 

214‐T8  11/5/15  Belle Ayr  Phase I Bond Release  Stacy  Arrived 11/5/15.  15 days deadline 11/20/15.  SP deems Complete 11/9/15 and sends to public notice.  SP sends OSM copy 11/9/15.  
Approval deadline 1/23/15.  OSM inspection arrived 12/18/15.  Affidavit of Publication and mailings arrived 12/18/15.  SP sends 
inspection report to OSM 12/21/15.  Public comment ends 1/6/16.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Bond estimate arrived 2/1/16.  Meeting with Alphja on bond scheduled for 2/4/16.  KK requests DE bond review in 
2/2/16 memo. 
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.   
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16. 
  
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo. 
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
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6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  

SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.     
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 
memo. 
   
 
   

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16. 
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16. 
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 

Use Change  
Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 

Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  
Comment responses arrive 1/26/16.  90 day deadline 4/25/16. 
 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and 
copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.       
 
 

6 2/194  599‐T6  1/27/16  Dry Fork  NSR – Add Reservoir SR‐S  Kim 
 
 

Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review 
in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.      
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/105 
 
 

NEW DN  9/24/14  Monolith Minerals, LLC  New DN Application  Dorran  TFN started under NOV 5466‐14.  Arrived 10/1/14.  60 day deadline 12/31/14.  DL requests DH review in 10/13/14 email.  DL 
requests BJ review 10/9/14.  BJ review in 10/20/14 email.  Cash bond receipt dated 10/15/14.  DL sends Rd. 1 review 10/27/14.  Bond 
increase arrived ‐ check – 1/26/15 in Cheyenne.  Penalty payment receipt arrived D3 1/29/15.  DL requests update on application 
corrections in 5/7/15 email.   Drill hole reclamation materials arrived 10/23/15.  DL 10/28/15 email reminds Monolith that DN must 
be approved as part of NOV 5466‐14.  Comment responses arrived 1/15/16.  60 day deadline 3/15/16.   
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
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  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  WYGF 1/29/16 letter provides sage grouse protection 
recommendations.  DM review in 2/9/16 memo. 
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.   

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.   
 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  
Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  
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  802  2/3/16  Strata – Ross  2015 4th Quarter Report  Dave S.  Arrived 2/3/16.  60 days after arrival 4/3/16.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.     
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 5/195  685  2/12/16  Black Hills Bentonite  NSR – Road Clarification Letter  Dave S.  Arrived 2/11/16.  60 days after arrival 4/11/16. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/167  1594ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  KK sends Access Consent Forms to Westerns Sunset 9/2/15.  Access consent arrived 
9/8/15.   KK recommends approval 9/10/15.  Bond OK per N. Vigil 10/21/15 email.  Cheyenne 10/28/15 letter approves replacement 
bond.  KK forwards access consent to Cheyenne 12/23/15.  
 

6 5/168  NEW   8/19/15  Melgaard Construction  New LMO – Vore Pit  Dorran  Arrived 8/19/15.  60 days after arrival 10/18/15.  Originals arrived 8/25/15.  Pat S. sends copy of originals to Cheyenne 8/25/15.  60 
days after arrival 10/24/15.  N. Vigil review in 9/9/15 email.  KL bond review in 9/9/15 email.  C. Hults review in 9/9/15 email.  LQD 
access consent materials sent to AG & Kyle for review in 9/10/15 email.  DL sends review 9/10/15.   Application update received 
10/13/15.  DL sends signature authority information 10/20/15.  DL notifies Cheyenne approval OK once bond accepted 10/20/15 
email.  Craig H. review in 11/13/15 email.  Bond approved 2/4/16. 
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
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6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.     
 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  `4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.   
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
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  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  7/23/15  Aggregate Solutions, LLC  2014‐2015 AR & Bond  Dorran  Arrived 7/23/15.  90 days after arrival 9/22/15.  150 day bond deadline 12/20/15.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



more details »

From: Kari Gray
To: todd.parfitt@wyo.gov; peter michael; Jerimiah Rieman; Dalena Hill
Cc: Connie Osborne; Judy Mitchell
Subject: Invitation: KG, A/G Michael,  Dir Parfitt, JR meet w/Randy Atkins-Ramaco @ Wed Feb 17, 2016 1:15pm - 2pm

(todd.parfitt@wyo.gov)
Date: Tuesday, February 16, 2016 12:11:43 PM
Attachments: invite.ics

KG, A/G Michael, Dir Parfitt, JR meet w/Randy Atkins-Ramaco
Brook Mine and Wyoming iPark

When Wed Feb 17, 2016 1:15pm – 2pm Mountain Time

Where Idelman Basement Conference Room (map)

Calendar todd.parfitt@wyo.gov

Who • Kari Gray - organizer

• dalena.hill5@wyo.gov - creator

• Todd Parfitt
• peter michael
• Jerimiah Rieman
• Connie Osborne - optional

• Judy Mitchell - optional

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account todd.parfitt@wyo.gov because you are subscribed for invitations on
calendar todd.parfitt@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160217T201500Z
DTEND:20160217T210000Z
DTSTAMP:20160216T191142Z
ORGANIZER;CN=Kari Gray:mailto:kari.gray@wyo.gov
UID:7ocu47i8hmkqkdjtg6rdmktbnc@google.com
ATTENDEE;CUTYPE=RESOURCE;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE;C
 N=GovConf-Basement-Idelman-Basement;X-NUM-GUESTS=0:mailto:wyo.gov_2d3630323
 537323439343533@resource.calendar.google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Kari Gray;X-NUM-GUESTS=0:mailto:kari.gray@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Todd Parfitt;X-NUM-GUESTS=0:mailto:todd.parfitt@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=peter michael;X-NUM-GUESTS=0:mailto:peter.michael@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=OPT-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Connie Osborne;X-NUM-GUESTS=0:mailto:connie.osborne@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=OPT-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Judy Mitchell;X-NUM-GUESTS=0:mailto:judy.mitchell@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Jerimiah Rieman;X-NUM-GUESTS=0:mailto:jerimiah.rieman@wyo.gov
CREATED:20160213T000915Z
DESCRIPTION:Brook Mine and Wyoming iPark\nView your event at https://www.go
 ogle.com/calendar/event?action=VIEW&eid=N29jdTQ3aThobWtxa2RqdGc2cmRta3RibmM
 gdG9kZC5wYXJmaXR0QHd5by5nb3Y&tok=MTcja2FyaS5ncmF5QHd5by5nb3ZmZWQ5ZmJmNDlmYz
 dkNGJhMzNlNjViNmNjMDgzNWI2YzBlNjVhOTgz&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160216T191142Z
LOCATION:Idelman Basement Conference Room
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:KG\, A/G Michael\, Dir Parfitt\, JR meet w/Randy Atkins-Ramaco
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_112.ics (1908 Bytes) cannot be converted to PDF format.



From: Todd Parfitt
To: kari.gray@wyo.gov; Todd Parfitt
Subject: Accepted: KG, A/G Michael,  Dir Parfitt, JR meet w/Randy Atkins-Ramaco @ Wed Feb 17, 2016 1:15pm - 2pm

(kari.gray@wyo.gov)
Date: Tuesday, February 16, 2016 9:27:56 PM
Attachments: invite.ics

Todd Parfitt has accepted this invitation.

KG, A/G Michael, Dir Parfitt, JR meet w/Randy Atkins-Ramaco
Brook Mine and Wyoming iPark

When Wed Feb 17, 2016 1:15pm – 2pm Mountain Time

Where Idelman Basement Conference Room (map)

Calendar kari.gray@wyo.gov

Who • Kari Gray - organizer

• dalena.hill5@wyo.gov - creator

• Todd Parfitt
• peter michael
• Jerimiah Rieman
• Judy Mitchell - optional

• Connie Osborne - optional

Invitation from Google Calendar

You are receiving this email at the account kari.gray@wyo.gov because you are subscribed for invitation replies on
calendar kari.gray@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:todd.parfitt@wyo.gov
mailto:kari.gray@wyo.gov
mailto:todd.parfitt@wyo.gov
https://maps.google.com/maps?q=Idelman+Basement+Conference+Room&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160217T201500Z
DTEND:20160217T210000Z
DTSTAMP:20160217T042756Z
ORGANIZER;CN=Kari Gray:mailto:kari.gray@wyo.gov
UID:7ocu47i8hmkqkdjtg6rdmktbnc@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Todd P
 arfitt;X-NUM-GUESTS=0:mailto:todd.parfitt@wyo.gov
CREATED:20160213T000915Z
DESCRIPTION:Brook Mine and Wyoming iPark
LAST-MODIFIED:20160217T042755Z
LOCATION:Idelman Basement Conference Room
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:KG\, A/G Michael\, Dir Parfitt\, JR meet w/Randy Atkins-Ramaco
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_113.ics (713 Bytes) cannot be converted to PDF format.



From: bj kristiansen
To: Alan Edwards
Subject: Last two rounds of LQD comments on the Brook Mine permit application, surface owner approvals
Date: Wednesday, February 17, 2016 10:28:24 AM
Attachments: andrew round 3.pdf

round 4 comments.pdf

Alan,
 
Here are the Round 3 and Round 4 comments we sent to RAMACO.  Let me know if you need
anything else.
 
-bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov



  


Supplemental Round 3 Documents Review 
Brook Coal Mine Permit Application, TFN 6 2/025 
Wyoming State Attorney General's Office for LQD 
Mr. Andrew Kuhlman 


December 3, 2015 
__________________________________________________________________________ 
 
 The Department of Environmental Quality, Land Quality Division (“Division”) has 
received the Applicant’s responses to the Department’s most recent round of comments and 
questions regarding the Application’s adjudication section. The Applicant responded in three 
parts. First, the Applicant provided to the Division copies of the pleadings involved in the 
ongoing litigation, Brook Mining Company, LLC v. Big Horn Coal Company, Civil No. CV 2014-
372, currently before the Wyoming Fourth Judicial District Court. Second, in a letter dated 
October 13, 2015, the Applicant responded to the Division’s supplemental questions, which 
were based upon the contents of the provided court pleadings. Third, the Applicant’s legal 
counsel provided a memo, dated November 5, 2015, which discussed legal interests that arose 
from the 1954 Deed provided in the Application with regard to the Padlock Ranch Company 
(“Padlock Ranch”). 
 
 The Division has reviewed the Applicant’s responses. Each of the responses has helped 
the Division to further evaluate the Application. However, the Division has determined that, at 
this time, the Application is still deficient and not yet technically adequate and suitable for 
publication regarding the requirements of Wyoming Statutes § 35-11-406(a)(ii) and -406(b)(xi)-
(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal operations. This 
determination results from two issues for which the Division requests additional information 
from the Applicant. 
 
1. With respect to the lands conveyed by the 1954 Deed, the Applicant’s position appears 
to be that it (through its mineral lease) or Ramaco Wyoming Coal, LLC, (“Ramaco”) (as present 
owner of the mineral rights) hold the legal rights necessary to make one of them the “surface 
landowner” for the purposes of the landowner consent requirements under Wyoming Statute § 
35-11-406(b)(xi)-(xii). This position conflicts with the Big Horn Coal Company (“Big Horn”) or 
the Padlock Ranch being the “surface landowners” based on their surface rights acquired under 
the 1954 Deed. Contrary to the Applicant’s position, based upon the information available to 
the Division, neither Ramaco nor the Applicant appear to qualify as the “surface owner / surface 
landowner” or “resident or agricultural landowner” under Subsections -406(b)(xi) or (xii). See 
Belle Fourche Pipeline Co. v. State, 766 P.2d 537, 541-550 (Wyo. 1988). Therefore, the 
Division requests that the Applicant provide any additional facts that demonstrate that either it 
or Ramaco qualify as one of those entities who can grant an instrument of consent as required 
by Subsections -406(b)(xi) or (xii). 
 
2. If Big Horn or Padlock Ranch are “surface owners” under Wyoming Statute § 35-11-
406(xi)-(xii), the Division must determine whether the 1954 Deed still qualifies as an “instrument 
of consent” from those surface owners necessary to meet the statutory and regulatory 
requirements. As noted in the Division’s first and second round of comments on the 
adjudication section of the Application, in order for the Division to determine compliance, the 
Division must determine whether Subsection -406(b)(xi) or Subsection -406(b)(xii) might apply 







to this Application. The Division continues to lack sufficient information on the record to make 
this determination, and therefore again asks that the Applicant provide additional information.  
 
Specifically, the Division requests that the Applicant state (and provide supporting information) 
whether or not Big Horn and Padlock Ranch are “resident or agricultural landowners” under the 
statutory definition in Wyoming Statute § 35-11-406(b)(xii). The Division recognizes and notes 
for this issue that the Applicant’s position is that the surface landowner under the 1954 Deed 
is not “different than the owner of the mineral estate,” for the purposes of Subsections -
406(b)(xi) and (xii). However, the Division requires information about whether Big Horn and 
Padlock Ranch each do, or do not, satisfy the remaining requirements under the definition of 
“resident or agricultural landowner”. 
 
__________________________________________________________________________ 
 
End of Round 3 comments by Mr. Andrew Kuhlman 








Land Quality Division Round 4 Comments 
Brook Mine Permit Application, TFN 6 2/025 
Adjudication Section 
 
LQD comments are as follows: 
 
 
The Department of Environmental Quality, Land Quality Division (“Division”) received 
and reviewed the Applicant’s responses to the Division’s third round of comments on 
the adjudication section of the permit application. In a letter from the Applicant’s 
counsel, dated December 15, 2015, the Applicant clarified its position regarding the 
effect of the 1954 Deed between Sheridan-Wyoming Coal Company (“Sheridan Coal”) 
and the Big Horn Coal Company (“Big Horn”) on the written consent requirement in 
Wyoming Statute § 35-11-406(b)(xi) and (xii). The Applicant also provided information 
about the proper landowner classification under those subsections for Big Horn and the 
Padlock Ranch Company (“Padlock Ranch”), who both own lands within the permit 
area. 
 
The Applicant’s responses allowed the Division to fully evaluate the 1954 Deed with 
regard to the written consent requirement for the lands at issue. Based on that review, 
the application is still deficient at this time. 
 
The 1954 Deed does not appear to provide written consent from Big Horn or Padlock 
Ranch to the proposed mine and reclamation plans. Therefore, the 1954 Deed does not 
satisfy the requirements in Wyoming Statute § 35-11-406(b)(xi) and (xii). Further, 
contrary to the Applicant’s position, the consent requirement remains applicable to this 
application even after considering the language of the 1954 Deed in conjunction with 
the case, WYMO Fuels, Inc., v. Edwards, 723 P.2d 1230 (Wyo. 1986). Finally, with 
respect to Big Horn’s lands, the 1983 lease release agreement between Sheridan Coal 
and Big Horn also does not appear to provide consent to the mine or reclamation plans, 
and thus does not satisfy the written consent requirement. 
 
Therefore, the Division asks that the Applicant provide, at its earliest convenience, 
documents meeting the written consent requirement. Based on the information provided 
by the Applicant, the written consent related to Padlock Ranch’s lands would likely fall 
under the requirements in Wyoming Statute § 35-11-406(b)(xi), while the consent for 
Big Horn’s lands is probably subject to Wyoming Statute § 35-11-406(b)(xii). 







  

Supplemental Round 3 Documents Review 
Brook Coal Mine Permit Application, TFN 6 2/025 
Wyoming State Attorney General's Office for LQD 
Mr. Andrew Kuhlman 

December 3, 2015 
__________________________________________________________________________ 
 
 The Department of Environmental Quality, Land Quality Division (“Division”) has 
received the Applicant’s responses to the Department’s most recent round of comments and 
questions regarding the Application’s adjudication section. The Applicant responded in three 
parts. First, the Applicant provided to the Division copies of the pleadings involved in the 
ongoing litigation, Brook Mining Company, LLC v. Big Horn Coal Company, Civil No. CV 2014-
372, currently before the Wyoming Fourth Judicial District Court. Second, in a letter dated 
October 13, 2015, the Applicant responded to the Division’s supplemental questions, which 
were based upon the contents of the provided court pleadings. Third, the Applicant’s legal 
counsel provided a memo, dated November 5, 2015, which discussed legal interests that arose 
from the 1954 Deed provided in the Application with regard to the Padlock Ranch Company 
(“Padlock Ranch”). 
 
 The Division has reviewed the Applicant’s responses. Each of the responses has helped 
the Division to further evaluate the Application. However, the Division has determined that, at 
this time, the Application is still deficient and not yet technically adequate and suitable for 
publication regarding the requirements of Wyoming Statutes § 35-11-406(a)(ii) and -406(b)(xi)-
(xii), and Chapter 2, Section 2 of the Division’s rules and regulations for coal operations. This 
determination results from two issues for which the Division requests additional information 
from the Applicant. 
 
1. With respect to the lands conveyed by the 1954 Deed, the Applicant’s position appears 
to be that it (through its mineral lease) or Ramaco Wyoming Coal, LLC, (“Ramaco”) (as present 
owner of the mineral rights) hold the legal rights necessary to make one of them the “surface 
landowner” for the purposes of the landowner consent requirements under Wyoming Statute § 
35-11-406(b)(xi)-(xii). This position conflicts with the Big Horn Coal Company (“Big Horn”) or 
the Padlock Ranch being the “surface landowners” based on their surface rights acquired under 
the 1954 Deed. Contrary to the Applicant’s position, based upon the information available to 
the Division, neither Ramaco nor the Applicant appear to qualify as the “surface owner / surface 
landowner” or “resident or agricultural landowner” under Subsections -406(b)(xi) or (xii). See 
Belle Fourche Pipeline Co. v. State, 766 P.2d 537, 541-550 (Wyo. 1988). Therefore, the 
Division requests that the Applicant provide any additional facts that demonstrate that either it 
or Ramaco qualify as one of those entities who can grant an instrument of consent as required 
by Subsections -406(b)(xi) or (xii). 
 
2. If Big Horn or Padlock Ranch are “surface owners” under Wyoming Statute § 35-11-
406(xi)-(xii), the Division must determine whether the 1954 Deed still qualifies as an “instrument 
of consent” from those surface owners necessary to meet the statutory and regulatory 
requirements. As noted in the Division’s first and second round of comments on the 
adjudication section of the Application, in order for the Division to determine compliance, the 
Division must determine whether Subsection -406(b)(xi) or Subsection -406(b)(xii) might apply 



to this Application. The Division continues to lack sufficient information on the record to make 
this determination, and therefore again asks that the Applicant provide additional information.  
 
Specifically, the Division requests that the Applicant state (and provide supporting information) 
whether or not Big Horn and Padlock Ranch are “resident or agricultural landowners” under the 
statutory definition in Wyoming Statute § 35-11-406(b)(xii). The Division recognizes and notes 
for this issue that the Applicant’s position is that the surface landowner under the 1954 Deed 
is not “different than the owner of the mineral estate,” for the purposes of Subsections -
406(b)(xi) and (xii). However, the Division requires information about whether Big Horn and 
Padlock Ranch each do, or do not, satisfy the remaining requirements under the definition of 
“resident or agricultural landowner”. 
 
__________________________________________________________________________ 
 
End of Round 3 comments by Mr. Andrew Kuhlman 



Land Quality Division Round 4 Comments 
Brook Mine Permit Application, TFN 6 2/025 
Adjudication Section 
 
LQD comments are as follows: 
 
 
The Department of Environmental Quality, Land Quality Division (“Division”) received 
and reviewed the Applicant’s responses to the Division’s third round of comments on 
the adjudication section of the permit application. In a letter from the Applicant’s 
counsel, dated December 15, 2015, the Applicant clarified its position regarding the 
effect of the 1954 Deed between Sheridan-Wyoming Coal Company (“Sheridan Coal”) 
and the Big Horn Coal Company (“Big Horn”) on the written consent requirement in 
Wyoming Statute § 35-11-406(b)(xi) and (xii). The Applicant also provided information 
about the proper landowner classification under those subsections for Big Horn and the 
Padlock Ranch Company (“Padlock Ranch”), who both own lands within the permit 
area. 
 
The Applicant’s responses allowed the Division to fully evaluate the 1954 Deed with 
regard to the written consent requirement for the lands at issue. Based on that review, 
the application is still deficient at this time. 
 
The 1954 Deed does not appear to provide written consent from Big Horn or Padlock 
Ranch to the proposed mine and reclamation plans. Therefore, the 1954 Deed does not 
satisfy the requirements in Wyoming Statute § 35-11-406(b)(xi) and (xii). Further, 
contrary to the Applicant’s position, the consent requirement remains applicable to this 
application even after considering the language of the 1954 Deed in conjunction with 
the case, WYMO Fuels, Inc., v. Edwards, 723 P.2d 1230 (Wyo. 1986). Finally, with 
respect to Big Horn’s lands, the 1983 lease release agreement between Sheridan Coal 
and Big Horn also does not appear to provide consent to the mine or reclamation plans, 
and thus does not satisfy the written consent requirement. 
 
Therefore, the Division asks that the Applicant provide, at its earliest convenience, 
documents meeting the written consent requirement. Based on the information provided 
by the Applicant, the written consent related to Padlock Ranch’s lands would likely fall 
under the requirements in Wyoming Statute § 35-11-406(b)(xi), while the consent for 
Big Horn’s lands is probably subject to Wyoming Statute § 35-11-406(b)(xii). 



more details »

From: Google Calendar
To: Todd Parfitt; Kari  Gray
Subject: Notification: KG, A/G Michael,  Dir Parfitt, JR meet w/Randy Atkins-Ramaco @ Wed Feb 17, 2016 1:15pm - 2pm

(Todd Parfitt)
Date: Wednesday, February 17, 2016 1:04:47 PM

KG, A/G Michael, Dir Parfitt, JR meet w/Randy Atkins-Ramaco
Brook Mine and Wyoming iPark

When Wed Feb 17, 2016 1:15pm – 2pm Mountain Time

Where Idelman Basement Conference Room (map)

Calendar Todd Parfitt

Who • Kari Gray - organizer

• dalena.hill5@wyo.gov - creator

• Jerimiah Rieman
• peter michael
• Todd Parfitt
• Judy Mitchell - optional

• Connie Osborne - optional

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account todd.parfitt@wyo.gov because you are subscribed for notifications on
calendar Todd Parfitt.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=N29jdTQ3aThobWtxa2RqdGc2cmRta3RibmMgdG9kZC5wYXJmaXR0QHd5by5nb3Y&tok=MTcja2FyaS5ncmF5QHd5by5nb3ZmZWQ5ZmJmNDlmYzdkNGJhMzNlNjViNmNjMDgzNWI2YzBlNjVhOTgz&ctz=America/Denver&hl=en
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https://www.google.com/calendar/event?action=VIEW&eid=N29jdTQ3aThobWtxa2RqdGc2cmRta3RibmMgdG9kZC5wYXJmaXR0QHd5by5nb3Y&tok=MTcja2FyaS5ncmF5QHd5by5nb3ZmZWQ5ZmJmNDlmYzdkNGJhMzNlNjViNmNjMDgzNWI2YzBlNjVhOTgz&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Tammi Pusheck
To: tlsansonetti@hollandhart.com
Subject: re: Public Records Request 1870231000000575003
Date: Thursday, February 18, 2016 4:38:18 PM

Hi Tom,

I am in receipt of your public records request regarding TFN 6 2/025, Brook Mining
Company.

Everything considered part of the permit application is available for review during
normal business hours at our Cheyenne office.

We do incorporate ALL information to and from other sources within our TFN file.  If
you would like to review this file please give me a call and I will be happy to pull all
related documents and have them ready for you when you come in.

Let me know how else I can help.

Tammi

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:tlsansonetti@hollandhart.com
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov


more details »

From: Google Calendar
To: Alan Edwards; alan.edwards@wyo.gov
Subject: Notification: Brook Mine @ Wed Feb 24, 2016 (alan.edwards@wyo.gov)
Date: Tuesday, February 23, 2016 4:54:51 PM

Brook Mine
Do we need a deficiency letter? Alan

When Wed Feb 24, 2016

Where Deadline for response to review 030316 (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards

Calendar alan.edwards@wyo.gov

Who • alan.edwards@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=Ymg2YmNsbG1kazFmcTVkc25nN2thdnU0c2MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjAjYWxhbi5lZHdhcmRzQHd5by5nb3ZlOTQwODM5YTFiMGUzM2NkMTRiMTM3ZTYwZTBjYTg5NWIyYmJlYmU1&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
https://maps.google.com/maps?q=Deadline+for+response+to+review+030316&hl=en
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards?hceid=YWxhbi5lZHdhcmRzQHd5by5nb3Y.bh6bcllmdk1fq5dsng7kavu4sc
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Craig Hults
To: BJ Kristiansen; Carol Bilbrough; Pat Seurer
Subject: TFN 6 2/025 Brook Mining Co. - Insurance Certificate
Date: Thursday, February 25, 2016 1:57:19 PM

BJ, I was wondering if you have a contact for the above permit application to direct
a memo regarding their insurance certificate.  There are a few issues with the
certificate that will need to be addressed.  Thanks in advance.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:craig.hults@wyo.gov


From: bj kristiansen
To: Craig Hults
Subject: RE: TFN 6 2/025 Brook Mining Co. - Insurance Certificate
Date: Thursday, February 25, 2016 2:15:27 PM

Craig,
 
Contact Jeff Barron at WWC Engineering (jbarron@wwcengineering.com).  He is representing
RAMACO in all of their paperwork issues.
 
-bj
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Thursday, February 25, 2016 1:57 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>; Pat
Seurer <pat.seurer@wyo.gov>
Subject: TFN 6 2/025 Brook Mining Co. - Insurance Certificate
 
BJ, I was wondering if you have a contact for the above permit application to direct a memo
regarding their insurance certificate.  There are a few issues with the certificate that will need
to be addressed.  Thanks in advance.  Craig. 
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov


From: Craig Hults
To: bj kristiansen
Subject: Re: TFN 6 2/025 Brook Mining Co. - Insurance Certificate
Date: Thursday, February 25, 2016 2:20:08 PM

Thanks BJ.  Much appreciated.  Craig. 

On Thu, Feb 25, 2016 at 2:15 PM, bj kristiansen <bj.kristiansen@wyo.gov> wrote:

Craig,

 

Contact Jeff Barron at WWC Engineering (jbarron@wwcengineering.com).  He is representing
RAMACO in all of their paperwork issues.

 

-bj

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Thursday, February 25, 2016 1:57 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>; Pat
Seurer <pat.seurer@wyo.gov>
Subject: TFN 6 2/025 Brook Mining Co. - Insurance Certificate

 

BJ, I was wondering if you have a contact for the above permit application to
direct a memo regarding their insurance certificate.  There are a few issues with
the certificate that will need to be addressed.  Thanks in advance.  Craig. 

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

200 W. 17th Street, Lower Level           (Note New Address) 

Cheyenne, WY 82002

 

(307) 777-7066, craig.hults@wyo.gov 

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:pat.seurer@wyo.gov
tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov


From: Craig Hults
To: jbarron@wwcengineering.com; Carol Bilbrough
Subject: TFN 6 2/025 Brook Mining Co. - Permit Application, Insurance Certificate
Date: Thursday, February 25, 2016 2:24:26 PM

Hi Jeff.  BJ gave me your email address as a contact in regard to the above TFN.  I
was wondering who I should direct correspondence to regarding the insurance
certificates that were submitted for the permit application.  The certificate will need
some corrections before it is acceptable.  Thanks in advance.  Craig.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: Jeff Barron
To: Craig Hults; Carol Bilbrough
Subject: RE: TFN 6 2/025 Brook Mining Co. - Permit Application, Insurance Certificate
Date: Thursday, February 25, 2016 3:11:13 PM

Craig,
 
Thanks for the heads up.  As discussed, I await the markup and I will provide revisions as necessary.
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Thursday, February 25, 2016 2:24 PM
To: Jeff Barron; Carol Bilbrough
Subject: TFN 6 2/025 Brook Mining Co. - Permit Application, Insurance Certificate
 
Hi Jeff.  BJ gave me your email address as a contact in regard to the above TFN.  I was
wondering who I should direct correspondence to regarding the insurance certificates that
were submitted for the permit application.  The certificate will need some corrections before
it is acceptable.  Thanks in advance.  Craig.
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: AVF determination
Date: Friday, February 26, 2016 7:27:54 AM
Attachments: Boecek consent to AVF Determination.docx

image001.jpg

BJ,
 
Please offer any corrections to the form to suit the needs for the AVF determination, or if WDEQ has
a form for this activity let me know.
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



LANDOWNER’S CONSENT FOR AVF DETERMINATION FOR ONE-HALF MILE UPSTREAM FROM THE PROPOSED BROOK MINE PERMIT BOUNDAY PURSUANT TO A LETTER DATED FEBRUARY 24, 2016



 I JOHN BOCEK, CERTIFY that I hold surface access rights on lands in T 57 N R 85 W Section 11 and 12 in Sheridan County which contain ½ mile of slater creek upstream of the Brook Mine Permit boundary.





 I do hereby also grant restricted access to Slater Creek ½ mile from Brook Mine permit boundary to the Department of Environmental Quality, Land Quality Division to enter and carry out an AVF determination on said lands during normal business hours pursuant to the letter dated February 24, 2016.





 Dated this____________ day of____________________________________________ , 20_____ . 



_____________________________________________________________

Surface Landowner (Signature) 





_____________________________________________________________

Name (printed or typed) 



_________________________________________                                   _____________________

Witness (Signature)                                                                                                        (Date) 





[bookmark: _GoBack]________________________________________________________________

Witness Name (printed or typed)




 
LANDOWNER’S CONSENT FOR AVF DETERMINATION FOR ONE-HALF MILE 

UPSTREAM FROM THE PROPOSED BROOK MINE PERMIT BOUNDAY 
PURSUANT TO A LETTER DATED FEBRUARY 24, 2016 

 
 I JOHN BOCEK, CERTIFY that I hold surface access rights on lands in T 57 N R 85 W Section 11 
and 12 in Sheridan County which contain ½ mile of slater creek upstream of the Brook Mine Permit 
boundary. 
 
 
 I do hereby also grant restricted access to Slater Creek ½ mile from Brook Mine permit boundary to 
the Department of Environmental Quality, Land Quality Division to enter and carry out an AVF 
determination on said lands during normal business hours pursuant to the letter dated February 24, 
2016. 
 
 
 Dated this____________ day of____________________________________________ , 20_____ .  
 
_____________________________________________________________ 
Surface Landowner (Signature)  
 
 
_____________________________________________________________ 
Name (printed or typed)  
 
_________________________________________                                   _____________________ 
Witness (Signature)                                                                                                        (Date)  
 
 
________________________________________________________________ 
Witness Name (printed or typed) 





From: Craig Hults
To: Jeff Barron; BJ Kristiansen; Pat Seurer
Cc: Carol Bilbrough
Subject: Re: TFN 6 2/025 Brook Mining Co. - Permit Application, Insurance Certificate
Date: Friday, February 26, 2016 10:10:45 AM
Attachments: Brook_Mining_Co_Insurance_Certificate.pdf

Brook_Mining_ScreenGrab1.jpg

Jeff, here is the markup as discussed.  I have added comments where changes to
the certificate and cancellation endorsement need to be made.  In addition I have
provided a screen grab with further questions.  First, I was unable to locate the
producer as noted on the certificate in the WY Department of Insurance Database. 
There are multiple USI entries but I was not able to locate the one listed on the
form, the company listed must have authority to do business in WY.  Second, I
cannot read the signatures of the authorized representatives listed on the certificate
and cancellation endorsement.  It would make it easier if those that signed in that
capacity are noted in type or printed form in addition to the actual signatures.  If
you need clarification on any of these issues please do not hesitate to contact me. 
Thanks in advance.  Craig. 

On Thu, Feb 25, 2016 at 3:11 PM, Jeff Barron <jbarron@wwcengineering.com>
wrote:

Craig,

 

Thanks for the heads up.  As discussed, I await the markup and I will provide revisions as
necessary.

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Thursday, February 25, 2016 2:24 PM
To: Jeff Barron; Carol Bilbrough
Subject: TFN 6 2/025 Brook Mining Co. - Permit Application, Insurance Certificate

 

Hi Jeff.  BJ gave me your email address as a contact in regard to the above TFN. 
I was wondering who I should direct correspondence to regarding the insurance
certificates that were submitted for the permit application.  The certificate will
need some corrections before it is acceptable.  Thanks in advance.  Craig.

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov



chults

Sticky Note

The capacity of the authorized representative (i.e., agent, manager, etc) must be stated and the signature notarized.  







chults

Sticky Note

Add the permit holder company here.  Brook Mining Co.







chults

Sticky Note

A statement is required whereby the insurance company must notify the DEQ/LQD 45 days prior to any substantive changes in the policy, including cancellation and/or failure to renew.  The cancellation policy may not include the wording "but failure to notify such notices shall impose no obligation or liability of any kind upon the company".  These lines should be removed.  



chults

Sticky Note

Correct endorsement to include the address as listed on the certificate. LQD is no longer at this address.  



chults

Sticky Note

Add capacity of the authorized representative here as well.  



chults

Sticky Note

Deanna Hill has retired. 












200 W. 17th Street, Lower Level           (Note New Address) 

Cheyenne, WY 82002

 

(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Lower Level           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov


chults
Sticky Note
The capacity of the authorized representative (i.e., agent, manager, etc) must be stated and the signature notarized.  



chults
Sticky Note
Add the permit holder company here.  Brook Mining Co.



chults
Sticky Note
A statement is required whereby the insurance company must notify the DEQ/LQD 45 days prior to any substantive changes in the policy, including cancellation and/or failure to renew.  The cancellation policy may not include the wording "but failure to notify such notices shall impose no obligation or liability of any kind upon the company".  These lines should be removed.  

chults
Sticky Note
Correct endorsement to include the address as listed on the certificate. LQD is no longer at this address.  

chults
Sticky Note
Add capacity of the authorized representative here as well.  

chults
Sticky Note
Deanna Hill has retired. 





From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Monday, February 29, 2016 11:58:41 AM
Attachments: 2-19-2016 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 Tracking Sheet.  Please review and let me
know of any edits/corrections.  A hard copy is also available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

February 2, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 12, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.   





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.      






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 memo.

  



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  DM sends review comments in 2/16/16 email.


  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16. 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.





		6 4/196

		428-T7

		2/19/16

		Eagle Butte

		NSR – Raptor Mitigation Plan

		Kurt

		Arrived 2/19/16.  60 days after arrival 4/19/16.





		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  






		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  Comment responses arrive 1/26/16.  90 day deadline 4/25/16.  Luke notifies C. Hults of Form 11 errors in 2/16/26 email.  LM sends review 2/17/16.  Comment responses arrived 2/22/16.  90 day review deadline 5/22/16.  LM requests approval in 2/24/16 email.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.





		6 2/197

		500-T8

		2/25/16

		Buckskin Mine

		Stream Channel Reconstruction Verification

		Josh

		Arrived 2/25/16.  60 days after arrival 4/25/16.  






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.





		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.  Inspection on 2/4/16.  SP sends inspection report & requests concurrence letter 2/22/16.  OSM inspection report arrived 2/22/16.    






		6 2/194

		599-T6

		1/27/16

		Dry Fork

		NSR – Add Reservoir SR-S

		Kim




		Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email.  DM review in 2/18/16 memo.  DL review in 2/19/16 memo.  KM sends review 2/23/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16. 





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16. 



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16. DS sends review 2/18/16.





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   SP review in 2/16/16 memo.  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 5/195

		685

		2/12/16

		Black Hills Bentonite

		NSR – Road Clarification Letter

		Dave S.

		Arrived 2/11/16.  60 days after arrival 4/11/16.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    MJR requests approval 2/18/16.  MJR provides verbal approval in 2/23/16 call to Vicki Baumgartner.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.






		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of February 12, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.   
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214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.    
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.    
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.   
  
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
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6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  

SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.       
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 
memo. 
   
 
   

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 
2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  DM sends review comments in 2/16/16 email. 
 
   

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.   
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo. 
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6 4/196  428‐T7  2/19/16  Eagle Butte  NSR – Raptor Mitigation Plan  Kurt  Arrived 2/19/16.  60 days after arrival 4/19/16. 

 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.   
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  
Comment responses arrive 1/26/16.  90 day deadline 4/25/16.  Luke notifies C. Hults of Form 11 errors in 2/16/26 email.  LM sends 
review 2/17/16.  Comment responses arrived 2/22/16.  90 day review deadline 5/22/16.  LM requests approval in 2/24/16 email.   
 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16. 
 

6 2/197  500‐T8  2/25/16  Buckskin Mine  Stream Channel Reconstruction 
Verification 

Josh  Arrived 2/25/16.  60 days after arrival 4/25/16.   
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  500‐T8 

 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16. 
 
 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and 
copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.  Inspection on 2/4/16.  SP sends inspection report & requests 
concurrence letter 2/22/16.  OSM inspection report arrived 2/22/16.     
 
 

6 2/194  599‐T6  1/27/16  Dry Fork  NSR – Add Reservoir SR‐S  Kim 
 
 

Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review 
in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email.  DM review in 2/18/16 
memo.  DL review in 2/19/16 memo.  KM sends review 2/23/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   
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  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.   
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.   
 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 
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  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  
Comment responses arrive 2/11/16.  30 day review deadline 3/12/16. DS sends review 2/18/16. 
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   SP review in 
2/16/16 memo.   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
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6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 5/195  685  2/12/16  Black Hills Bentonite  NSR – Road Clarification Letter  Dave S.  Arrived 2/11/16.  60 days after arrival 4/11/16. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    MJR 
requests approval 2/18/16.  MJR provides verbal approval in 2/23/16 call to Vicki Baumgartner. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.   
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
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  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck; Jennifer Mickle
Subject: Fwd: D3 Tracking Sheet
Date: Monday, February 29, 2016 5:05:28 PM
Attachments: 2-19-2016 Dist 3 tracking sheet.doc

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Mon, Feb 29, 2016 at 11:58 AM
Subject: D3 Tracking Sheet
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Please see attached the updated LQD D3 Tracking Sheet.  Please review and let me
know of any edits/corrections.  A hard copy is also available in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of February 12, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.   





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		6 4/182

		233-T8

		11/4/15

		Black Thunder

		Phase II Bond Release 15BR-02

		Stacy

		Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16.





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.      






		

		237-T9

		9/10/15

		Cordero-Rojo

		2014-2015 AR & Bond

		Dave S.

		Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 memo.

  



		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  DM sends review comments in 2/16/16 email.


  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16. 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.





		6 4/196

		428-T7

		2/19/16

		Eagle Butte

		NSR – Raptor Mitigation Plan

		Kurt

		Arrived 2/19/16.  60 days after arrival 4/19/16.





		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  






		6 5/169

		483-T6

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 5/142

		486-T6

		3/25/15

		Synthetic Fuels Mine

		Form 11 – Minor Revision Land Use Change 

		Luke

		Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  Comment responses arrive 1/26/16.  90 day deadline 4/25/16.  Luke notifies C. Hults of Form 11 errors in 2/16/26 email.  LM sends review 2/17/16.  Comment responses arrived 2/22/16.  90 day review deadline 5/22/16.  LM requests approval in 2/24/16 email.  





		6 4/183

		486-T6

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T6

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T6

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.





		6 2/197

		500-T8

		2/25/16

		Buckskin Mine

		Stream Channel Reconstruction Verification

		Josh

		Arrived 2/25/16.  60 days after arrival 4/25/16.  






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.





		6 2/189

		599-T6

		12/21/15

		Dry Fork

		Phase I Bond Release

		Stacy

		Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.  Inspection on 2/4/16.  SP sends inspection report & requests concurrence letter 2/22/16.  OSM inspection report arrived 2/22/16.    






		6 2/194

		599-T6

		1/27/16

		Dry Fork

		NSR – Add Reservoir SR-S

		Kim




		Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email.  DM review in 2/18/16 memo.  DL review in 2/19/16 memo.  KM sends review 2/23/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16. 





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15. 



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16. 



		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		11/17/15

		Strata-Ross

		2014-2015 AR & Bond 

		Dave S.

		Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16. DS sends review 2/18/16.





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  





		6 5/189

		267C

		12/21/15

		Bentonite Performance Minerals

		Full Bond Release – Long Haul

		Josh

		Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   SP review in 2/16/16 memo.  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 5/195

		685

		2/12/16

		Black Hills Bentonite

		NSR – Road Clarification Letter

		Dave S.

		Arrived 2/11/16.  60 days after arrival 4/11/16.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		6 5/118

		NEW 

		12/1/14

		Mullinax Concrete

		New Small Mine – Expand 1597ET – Brock Livestock Pit - PENDING

		Mark R.

		Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D-6 culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    MJR requests approval 2/18/16.  MJR provides verbal approval in 2/23/16 call to Vicki Baumgartner.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.






		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  






		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  






		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.   
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214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.    
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.    
 
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.   
  
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
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6 4/182  233‐T8  11/4/15  Black Thunder  Phase II Bond Release 15BR‐02  Stacy  Arrived 11/4/15.  15 day deadline 11/19/15.  SP deems Complete 11/10/15 and sends to public notice.  Approval deadline 1/24/15.  

SP sends OSM copy 11/10/15.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of 
Publication arrived 12/22/15.  SP notifies Campbell Cty. Commissioners 1/20/16. 
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.       
  
  
 

  237‐T9  9/10/15  Cordero‐Rojo  2014‐2015 AR & Bond  Dave S.  Arrived 9/10/15.  90 days after arrived 12/9/15.  150 day bond deadline 2/7/16.  DS requests KM, DE, JJ reviews in 9/14/15 memo.  
WYGF & USFWS notified 10/15/15.  DE review in 10/15/15 memo.  KM review in 11/2/15 memo.  JJ review in 11/10/15 memo.  DS 
sends review 11/13/15.  Comment responses arrived 12/17/15.  30 day review deadline 1/16/16.   DS requests reviews from DE, JJ, 
KM in 12/22/15 memo.  KM review in 1/4/16 memo.  DE review in 1/5/16 memo.  DS sends review 1/19/16.  JJ review in 1/19/16 
memo. 
   
 
   

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 
2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  DM sends review comments in 2/16/16 email. 
 
   

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.   
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo. 
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6 4/196  428‐T7  2/19/16  Eagle Butte  NSR – Raptor Mitigation Plan  Kurt  Arrived 2/19/16.  60 days after arrival 4/19/16. 

 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.   
 
 

6 5/169  483‐T6  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 5/142  486‐T6  3/25/15  Synthetic Fuels Mine  Form 11 – Minor Revision Land 
Use Change  

Luke  Preliminary materials arrived in 3/18/15 email from Jim Nairne.  Materials arrive 5/21/15.  90 day deadline 8/18/15.  C. Hults 6/5/15 
Forms OK.  LM sends review 7/31/15.  Responses arrive 8/17/15.  90 day review deadline 11/15/15.  Craig H. review in 9/8/15 email.  
BLM no concerns 9/28/15 email.  Energy Capital support letter arrived 10/1/15.  City Gillette letter of support arrived 10/19/15.  City 
of Gillette Chamber of Commerce support letter arrived 10/19/15.  LM sends review 11/4/15.  Campbell County Commissioners 
support letter arrived 11/6/15.  Comment responses arrived 11/18/15.  90 day review deadline 2/16/16.  LM requests Craig H. Form 
11 review in 1/5/16 email.  LM summary of postmine features approved by Kyle in 1/20/16 memo.  LM sends review 1/20/16.  
Comment responses arrive 1/26/16.  90 day deadline 4/25/16.  Luke notifies C. Hults of Form 11 errors in 2/16/26 email.  LM sends 
review 2/17/16.  Comment responses arrived 2/22/16.  90 day review deadline 5/22/16.  LM requests approval in 2/24/16 email.   
 
 
 

6 4/183  486‐T6  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T6  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T6  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16. 
 

6 2/197  500‐T8  2/25/16  Buckskin Mine  Stream Channel Reconstruction 
Verification 

Josh  Arrived 2/25/16.  60 days after arrival 4/25/16.   
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  500‐T8 

 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16. 
 
 

6 2/189  599‐T6  12/21/15  Dry Fork  Phase I Bond Release  Stacy  Arrived 12/21/15.  15 day review deadline 1/4/16.  Stacy deems complete and sends to public notice 12/28/15.  Approval deadline 
3/12/16.  SP sends comments and to Public Notice 12/28/15.  Comment responses arrive 12/30/15.  Affidavit of Publication and 
copies of Notifications arrived 2/8/16.  Public comment ends 2/27/16.  Inspection on 2/4/16.  SP sends inspection report & requests 
concurrence letter 2/22/16.  OSM inspection report arrived 2/22/16.     
 
 

6 2/194  599‐T6  1/27/16  Dry Fork  NSR – Add Reservoir SR‐S  Kim 
 
 

Arrived 1/27/16.  60 days after arrival 3/27/16.  KM requests DM, DL review in 1/29/16 memo.  Dry Fork requests expedited review 
in 2/11/16 email – by February 19, 2016.  MJR requests review update from DM, DL in 2/12/2016 email.  DM review in 2/18/16 
memo.  DL review in 2/19/16 memo.  KM sends review 2/23/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16. 
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4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   
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  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.   
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.   
 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 
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  802  11/17/15  Strata‐Ross  2014‐2015 AR & Bond   Dave S.  Arrived 11/16/15.  90 day review deadline 2/14/16.  150 day bond deadline 4/14/16.  Revised bond calculations arrive 12/4/15.  
NRC received updated bond per 12/15/15 email.  DS notifies NRC of AR review in 12/14/15 email.   DS sends review 12/21/15.  
Comment responses arrive 2/11/16.  30 day review deadline 3/12/16. DS sends review 2/18/16. 
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.   
 
 

6 5/189  267C  12/21/15  Bentonite Performance 
Minerals 

Full Bond Release – Long Haul  Josh  Arrived 12/21/15.  Vegetative study.  60 day review deadline 2/19/16.  JM requests SP review in 12/28/15 memo.   SP review in 
2/16/16 memo.   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
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6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 5/195  685  2/12/16  Black Hills Bentonite  NSR – Road Clarification Letter  Dave S.  Arrived 2/11/16.  60 days after arrival 4/11/16. 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.   
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

6 5/118  NEW   12/1/14  Mullinax Concrete  New Small Mine – Expand 
1597ET – Brock Livestock Pit ‐ 
PENDING 

Mark R.  Arrived 12/1/14.  60 Completeness Deadline 1/30/15.  DH Forms 1 & 3 OK – No License to Mine Fees – 12/8/14 emails.  License to 
Mine fee receipt dated 12/24/14.  Application fee dated 12/24/14.   License to Mine fees arrived 12/26/14.  MR deems Complete 
1/28/15.  150 day technical review deadline 6/27/15.  MR requests BJ, DM, JJ, DS, DE review in 1/29/15 memo.   DE review in 
2/12/15 memo.   CB 4/3/15 Forms and Fees OK.  DS review in 4/7/15 memo.  JJ review in 4/22/15 memo.  DM review in 5/4/15 
memo.  BJ comments in 5/6/15 memo.   MR review in 5/26/15 memo.  MR sends Rd. 1 Technical Review 5/26/15.  DM sends D‐6 
culvert design information in 10/19/15 email.  Comment responses arrived 10/21/15.  30 days deadline 11/20/15.  MR requests DE, 
BJ, DS, JJ, DM reviews in 10/22/15 memo.  DS review in 11/3/15 memo.  DE review in 11/4/15 memo.  JJ review in 11/915 memo.  BJ 
review in 11/16/15 memo.  DM review in 11/16/15 memo.  MR sends Rd. 2 Tech. Review 11/20/15 via mail and email.  Comment 
responses arrived 11/23/15.  30 day deadline 12/22/15.  MR deems Tech. Complete and sends to 2nd PN 11/24/15.  C. Hults Form OK 
in 12/3/15 email.  Affidavit of Filing arrived 12/9/15.  Affidavit of Publication arrived 1/14/16.  Public Comment ends 1/23/16.    MJR 
requests approval 2/18/16.  MJR provides verbal approval in 2/23/16 call to Vicki Baumgartner. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.   
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 



February 2, 2016                                     18 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.   
 
 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
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6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Kyle Wendtland
To: alan.edwards@wyo.gov
Subject: Kyle out of the office Re: Brook Mine permit application, Round 5 adjudication, surface owner consent
Date: Tuesday, March 01, 2016 3:54:07 PM

I will be away from the office and unavailiable until March 8, 2016. Please contact
Carol Bilbrough with items of emergency.

Thank you, Kyle

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: PCs
Date: Tuesday, March 08, 2016 2:47:09 PM
Attachments: D3_PermitCoordinators_3-8-16.xlsx

That would be permit coordinators, not politically corrects.

cb

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Permit Coordinator		NEW PC

		DN0130				AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		3		Crook		Kurt King

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse		Miles Bennett

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan		David Myers

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook		Dorran Larner

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell		Kurt King

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET0700		TR RANCH		SANBURN CONST		Shale		3		Campbell		Kurt King

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan		David Myers

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell		Kurt King

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook		Dorran Larner

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell		Kurt King

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1155				PEEGEE RANCH		Scoria		3		Campbell		Kurt King

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1161				ODEGARD, DUANE		Scoria		3		Campbell		Kurt King

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		David Myers

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Stacy Page

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		David Myers

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kurt King

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		Dorran Larner

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		Josh Malmberg

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		Luke McMahan

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		Miles Bennett

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		Josh Malmberg

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		Dorran Larner

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		Dorran Larner

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		Kim Medina

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Josh Malmberg

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		Kurt King

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		Dorran Larner

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		Dorran Larner

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		David Myers

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		David Myers

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell		Kurt King

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		3		Campbell		Kurt King

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0137				CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell		Kurt King

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		Kurt King

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook		Dorran Larner

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		Kurt King

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell		Kurt King

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		Kurt King

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		Dorran Larner

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell		Kurt King

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		Dorran Larner

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell		Dorran Larner

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Gold		3		Crook		Bjarne Kristiansen

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan		David Myers

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		Dorran Larner

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan		David Myers

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		Dorran Larner

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan		David Myers

		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell		Kurt King

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		Luke McMahan

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		David Myers

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell		Kurt King

		ET1399		REDDING		REDDING, DAVE		Shale		3		Crook		Dorran Larner

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan		David Myers

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell		Kurt King

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan		David Myers

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1428		JAY		JAY, LEE		Sand & Gravel		3		Crook		Dorran Larner

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan		David Myers

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		Kurt King

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook		Miles Bennett

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell		Kurt King

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan		David Myers

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0776		T CROSS T		MCMURRY READY-MIX CO.		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook		Dorran Larner

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		Dorran Larner

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson		Jaime (Ms) Jakes

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		Luke McMahan

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Muthu Kuchanur

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell		Kurt King

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan		David Myers

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		Miles Bennett

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		Dorran Larner

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0156				COUNTY COAL CO LLC		Coal		3		Johnson		Bjarne Kristiansen

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		3		Crook		Dorran Larner

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		LE0298				MOSES, R JOHN		Gold		3		Johnson		Luke McMahan

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		Kurt King

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Sheridan		Bjarne Kristiansen

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1585				ANDERSON, JESS D		Scoria		3		Campbell		Kurt King

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		3		Johnson		NA

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook		Dorran Larner

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson		NA

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell		NA

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell		NA

		ET1597		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		NA

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston		Dorran Larner

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		NA

		DN0434				MONOLITH MINERALS LLC		Limestone		3		Crook		Dorran Larner

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		Josh Malmberg

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell		NA

		ET1615				MELGAARD CONST CO INC		Gravel		3		Weston		Dorran Larner

		ET1611				KAINOS RESOURCES, LLC		Scoria		3		Campbell		Kurt King









Permit 
Number

Mine Name Company Name Mineral
District 

ID
County

DN0130 AMERICAN COLLOID CO Bentonite 3 Crook
DN0155 SCHLOSSER, JIMMY DALE Bentonite 3 Crook

DN0177
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook

DN0209 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

DN0236 REYNOLDS RANCH
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Converse

DN0312
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Johnson

DN0313
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Crook

ET0093 BUTCHER BUTCHER, RONALD D Sand & Gravel 3 Sheridan
ET0192 CROELL CROELL REDI MIX INC Sand & Gravel 3 Crook
ET0210 TANNER ANTON, ROGER & LAVON Scoria 3 Campbell

ET0520 RUMPELSTILTSKIN RUMPELSTILTSKIN INC Scoria 3 Johnson
ET0700 TR RANCH SANBURN CONST Shale 3 Campbell

ET0729
LITTLE GOOSE 
RANCH GARBER AGRI BUSINESS INC Sand & Gravel 3 Sheridan

ET0761 STATE WAGNER RANCH SERVICES LLC Scoria 3 Sheridan
ET0866 HITT ELDRIDGE EXCAVATING INC Sand & Gravel 3 Campbell

ET0888
TENKE QUARRY ‐ 
HART DAN HART PATROL SERV LLC Limestone 3 Crook

ET0889 CURUCHET
SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO DBA) Sand & Gravel 3 Johnson

ET0972 GOODWIN GARBER AGRI BUSINESS INC Sand & Gravel 3 Johnson

ET1024 TISDALE
ARGENT ENERGY (US) HOLDINGS 
INC Sand & Gravel 3 Johnson

ET1042 GARLAND BROTHERS LLC Sand & Gravel 3 Johnson

ET1112
HAIVALA/MACKEY 
PIT HAIVALA, JOHN & NICKI Scoria 3 Campbell

ET1132
SHERIDAN 
BURGESS FULLER CONST INC Scoria 3 Sheridan

ET1139 HARRIS QUALITY AGG & CONST INC Scoria 3 Campbell
ET1155 PEEGEE RANCH Scoria 3 Campbell
ET1158 MAGNA ENERGY SERV LLC Sand & Gravel 3 Johnson
ET1161 ODEGARD, DUANE Scoria 3 Campbell
ET1167 FORBES BASIC ENERGY SERV LP Sand & Gravel 3 Sheridan
PT0213 BIG HORN BIG HORN COAL CO Coal 3 Sheridan
PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3 Campbell
PT0228 COUNTY PITS SHERIDAN, COUNTY OF Sand & Gravel 3 Sheridan

PT0232 WYODAK
WYODAK RESOURCES 
DEVELOPMENT CORP Coal 3 Campbell

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3 Campbell
PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3 Campbell



PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3 Campbell

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Crook

PT0313 TISDALE BUFFALO, CITY OF Sand & Gravel 3 Johnson

PT0314
TONGUE RIVER 
QUARRY TONGUE RIVER STONE INC Scoria 3 Sheridan

PT0348 COUNTY PITS CAMPBELL, COUNTY OF Sand & Gravel 3 Campbell

PT0360
NEWCASTLE 
QUARRY FISHER SAND & GRAVEL CO Limestone 3 Weston

PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC Coal 3 Sheridan
SP0426 GARBER GARBER AGRI BUSINESS INC Sand & Gravel 3 Sheridan
PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3 Campbell
PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3 Campbell
SP0452 LINCH RANCH SIERRA CONST CO INC Scoria 3 Johnson
PT0476 COUNTY PITS JOHNSON, COUNTY OF Sand & Gravel 3 Johnson
PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3 Johnson
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3 Campbell

PT0486
SYNTHETIC FUELS 
MINE GREEN BRIDGE HOLDINGS INC Coal 3 Campbell

PT0489 CHARLIE PROJECT
COTTER CORP NO STOCKHOLDERS 
LIABILITY Uranium 3 Johnson

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3 Campbell
SP0512 COUNTY PITS CROOK, COUNTY OF Sand & Gravel 3 Crook

SP0546 IRVINE PIT
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

SP0549 COUNTY PITS WESTON, COUNTY OF Sand & Gravel 3 Weston
PT0599 DRY FORK WESTERN FUELS WY INC Coal 3 Campbell

PT0620
BELLE FOURCHE 
RIVER AMERICAN COLLOID CO Bentonite 3 Crook

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3 Weston

PT0622
LITTLE MISSOURI 
RIVER AMERICAN COLLOID CO Bentonite 3 Crook

PT0631 RUTH ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Johnson

PT0632
NORTH BUTTE ISL 
PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

PT0661 SCHLOSSER SCHLOSSER, J D Bentonite 3 Crook
SP0663 VINCENT THAR FULLER CONST INC Scoria 3 Campbell
SP0667 Habeck Pit TIMBERLINE SERVICES INC Limestone 3 Crook
SP0673 THAR QUALITY AGG & CONST INC Scoria 3 Campbell
SP0675 MCINERNEY QUALITY AGG & CONST INC Sand & Gravel 3 Crook
PT0676 IZITA THUNDER BASIN COAL CO LLC Coal 3 Campbell
SP0677 NEIMAN PIT BIRDSALL SAND & GRAVEL Sand & Gravel 3 Crook

SP0679 BEAVER CREEK
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Sheridan

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook



RD0001
HOE CREEK 
PROJECT U S DEPT OF ENERGY Coal 3 Campbell

SP0689 RAPID CREEK FLETCHER CONST CO Sand & Gravel 3 Sheridan
ET1171 GREASEWOOD BELLS RESTORATION Sand & Gravel 3 Campbell
ET1179 CHERNI FUTURE ENTERPRISES LLC Scoria 3 Sheridan
ET1183 CARSON CARSON, WAYLON Shale 3 Campbell
SP0719 PICKREL PIT FULLER CONST INC Scoria 3 Campbell
ET1193 SHOBER FULLER CONST INC Sand & Gravel 3 Campbell

SP0718 EVITT
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

SP0715 BARSTAD
NORTHERN PLAINS INVESTMENT 
LLC Sand & Gravel 3 Johnson

ET1215 MERLIN MERLIN RANCH INC Scoria 3 Johnson
ET1213 IBERLIN FULLER CONSTRUCTION INC Sand & Gravel 3 Johnson
CN0137 CORDERO MINING LLC Coal 3 Campbell
ET1228 WAGONER MELGAARD CONST CO INC Sand & Gravel 3 Johnson
SP0697 CROSS H CROSS H RANCH INC Sand & Gravel 3 Johnson
ET1230 S BAR POWDER RIVER CONST INC Scoria 3 Campbell
SP0704 GROVES PIT DAN HART PATROL SERVICE LLC Sand & Gravel 3 Campbell
ET1248 DENNIS HEPP PIT FULLER CONST INC Sand & Gravel 3 Johnson

ET1255
TENKE PIT ‐ TENKE 
BROTHERS TENKE, VINCE, ARELENE & LESLIE Limestone 3 Crook

PT0710 KENNEDY PIT
POWDER RIVER SAND & GRAVEL 
LLC Sand & Gravel 3 Johnson

SP0711 RAG SCORIA PIT HETTINGER LLC Scoria 3 Campbell

ET1268
PINEY CANYON 
SW FULLER CONSTRUCTION INC Scoria 3 Campbell

ET1280 CLEAR CREEK QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3 Crook
SP0729 COLE PIT FULLER CONST INC Sand & Gravel 3 Crook
ET1291 ULLERY CHAPMAN CONTRACTING Sand & Gravel 3 Johnson

PT0720 WEDIN PIT
SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO INC DBA) Sand & Gravel 3 Johnson

SP0725 60 BAR PIT FRONTIER STONE CO Scoria 3 Campbell
ET1311 HARLAN HARLAN BARNUM RANCH LP Sand & Gravel 3 Johnson

PT0764 SCHOOL CREEK
PEABODY SCHOOL CREEK MINING 
LLC Coal 3 Campbell

ET1314 LARAMORE TWENTY MILE LLC Scoria 3 Campbell

ET1318
DRY FORK LAND & 
LIVESTOCK COLE LUMBER & CONST CO INC Sand & Gravel 3 Johnson

SP0731
DURHAM RANCH 
PIT FULLER CONST INC Scoria 3 Campbell

ET1328 CURUTCHET NORTH STAR ENERGY & CONST LLC Sand & Gravel 3 Johnson
PT0744 HUNTER QUARRY LIEN, PETE & SONS INC Limestone 3 Crook

CN0140 NA/RM COMPLEX WEST ROUNDUP RESOURCES INC Coal 3 Campbell



LE0268 SUNDANCE RARE ELEMENT RESOURCES INC Gold 3 Crook

ET1335 GILLIS PIT
FUTURE ENTERPRISES LLC & L & K 
SALES Sand & Gravel 3 Sheridan

ET1344 TEARDROP CATTLE EARTH WORK SOLUTIONS (WY) Sand & Gravel 3 Johnson

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook

ET1337 TTT RANCH CO R D G OIL & GAS LLC Sand & Gravel 3 Johnson
ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC Sand & Gravel 3 Johnson
SP0735 TRUE RANCHES FISHER SAND & GRAVEL CO Sand & Gravel 3 Weston

ET1350 SAMS NORTH STAR ENERGY & CONST LLC Scoria 3 Sheridan
ET1359 V‐F PIT BARNUM CONST SERV LLC Sand & Gravel 3 Johnson

DN0336 PUMPKIN BUTTES URANERZ ENERGY CORP Uranium 3 Campbell
DN0340 MAYWORTH1 MONOLITH MINERALS LLC Gypsum 3 Johnson
ET1364 MOYES MOYES LIVING TRUST Sand & Gravel 3 Johnson
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3 Johnson
DN0342 MOORE RANCH URANIUM ONE AMERICAS INC Uranium 3 Campbell
ET1366 LANDREY FUTURE ENTERPRISES LLC Sand & Gravel 3 Johnson

ET1377 BLM
DULL KNIFE DIRTWORKS & 
ALTERNATIVE ENERGY Sand & Gravel 3 Johnson

ET1368 PADLOCK RANCH
STORM CAT ENERGY (USA) 
OPERATING CORP Scoria 3 Sheridan

PT0742 GRIFFITH MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1395
POWDER RIVER 
RANCH CROELL REDI MIX INC Sand & Gravel 3 Johnson

PT0777 MOORE RANCH URANIUM ONE AMERICAS INC Uranium 3 Campbell
ET1387 STATE/PICKREL FULLER CONST INC Scoria 3 Campbell

ET1378 FRADY NORTH STAR ENERGY & CONST LLC Sand & Gravel 3 Sheridan

ET1394
BOW & ARROW 
RANCH WOOD GROUP PSN INC Scoria 3 Campbell

LE0271 MINERAL HILL BRONCO CREEK EXPLORATION INC Gold 3 Crook
ET1385 HEPP STINSON AGGREGATE LLC Sand & Gravel 3 Johnson
ET1393 JOHNSON LONEHART LLC Sand & Gravel 3 Johnson
SP0757 TAYLOR TAYLOR QUARRY LLC Sand & Gravel 3 Sheridan

SP0799 PINE RIDGE PIT
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1392 KNUTSON DAN HART PATROL SERV LLC Sand & Gravel 3 Campbell
ET1399 REDDING REDDING, DAVE Shale 3 Crook
PT0754 POWDER RIVER QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
ET1403 FLETCHER FLETCHER CONST CO Scoria 3 Sheridan
SP0769 TOUCHSTONE TOUCHSTONE MATERIALS LLC Sand & Gravel 3 Johnson
ET1413 CRESSWELL OSBORNE BROS CONST INC Scoria 3 Campbell



ET1424 CLARK FULLER CONST INC Sand & Gravel 3 Campbell
ET1415 GREER QUALITY AGG & CONST INC Scoria 3 Campbell
ET1429 ZIMMERSCHIED QUALITY AGG & CONST INC Sand & Gravel 3 Crook
ET1416 BURGESS QUALITY AGG & CONST INC Scoria 3 Sheridan
ET1418 OHMAN QUALITY AGG & CONST INC Scoria 3 Campbell
ET1428 JAY JAY, LEE Sand & Gravel 3 Crook
ET1420 HANFT HANFT, LARRY E Sand & Gravel 3 Sheridan

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1425
PRITCHARD‐
GORDON MULLINAX CONCRETE SERVICES INC Sand & Gravel 3 Sheridan

DN0378
COW CREEK 60 
BAR LAND URANERZ ENERGY CORP Uranium 3 Johnson

SP0773 GREGORY PIT STINSON AGGREGATE LLC Scoria 3 Campbell
ET1427 KEELINE RANCH QUALITY AGG & CONST INC Scoria 3 Campbell
ET1445 KEELINE RANCH FULLER CONST INC Scoria 3 Campbell

DN0384
LANCE 
FORMATION STRATA ENERGY INC Uranium 3 Crook

PT0765 PINEY CREEK MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Johnson
ET1433 ANKNEY BIG HORN SERV LLC Sand & Gravel 3 Sheridan

ET1440
BOW & ARROW 
RANCH SUMMITT GAS RESOURCES INC Scoria 3 Campbell

ET1438 BENDABOUT BENDABOUT LAND & CATTLE CO Sand & Gravel 3 Sheridan
SP0770 THAR QUALITY AGG & CONST INC Scoria 3 Campbell

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
PT0776 T CROSS T MCMURRY READY‐MIX CO. Sand & Gravel 3 Johnson
ET1449 DEAD HORSE PIT QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
ET1448 SCHLAUTMANN QUALITY AGG & CONST INC Sand & Gravel 3 Campbell
ET1453 CHRISTIAN WOOD GROUP PSN INC Sand & Gravel 3 Johnson
ET1450 WEST WEST, WILLIAM R OR DARLA K Sand & Gravel 3 Crook
SP0774 HEPP PIT MELGAARD CONST CO INC Sand & Gravel 3 Johnson
PT0772 ROGERS PIT CROELL REDI MIX INC Limestone 3 Crook

PT0775
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

DN0392
BROWN 
RANCH/DRY FORK

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

ET1479 PERRY ENERGY BASIN CONST LLC Gravel 3 Johnson

ET1482
BECKTON STOCK 
FARM MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1481
T CROSS T RANCH 
LLC T CROSS T RANCH LLC Scoria 3 Johnson

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3 Campbell

PT0824
RENO CREEK 
PROJECT A U C LLC Uranium 3 Campbell



ET1510 CHRISTENSEN CHRISTENSEN, JOHN Gravel 3 Johnson
DN0401 RENO CREEK A U C LLC Uranium 3 Campbell
CN0154 LINC ENERGY OPERATIONS INC Coal 3 Campbell
ET1501 SWARTZ SWARTZ, EDWARD Scoria 3 Campbell
ET1503 LOMAX C D S EXCAVATION LLC Gravel 3 Sheridan

PT0797
QUARTER CIRCLE 
41 RANCH WYOMING CONST MATERIALS LLC Sand & Gravel 3 Johnson

PT0798 SHELL CREEK CROELL REDI MIX INC Gravel 3 Johnson
ET1509 MADER FULLER CONST INC Sand & Gravel 3 Campbell

ET1508
FOUR MILE RANCH 
CO LLC

SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO INC DBA) Gravel 3 Johnson

PT0782 5TH STREET HILLS MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

SP0793
STATELINE 
QUARRY FISHER SAND & GRAVEL CO Limestone 3 Crook

SP0817
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA) Sand & Gravel 3 Johnson

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3 Crook
SP0789 LAKE RANCH PIT AGGREGATE SOLUTIONS LLC Sand & Gravel 3 Crook
CN0155 RAWHIDE MINE PEABODY CABALLO MINING LLC Coal 3 Campbell
ET1522 BRUBAKER QUALITY AGG & CONST INC Sand & Gravel 3 Johnson

PT0819
CAMINO GRAVEL 
QUARRY C C C SERV LLC Sand & Gravel 3 Johnson

ET1521 BARKER HAGLER ROCK SERV INC Sand & Gravel 3 Johnson
CN0156 COUNTY COAL CO LLC Coal 3 Johnson
ET1540 TRIPP MELGAARD CONST CO INC Scoria 3 Campbell
ET1539 WEST QUALITY AGG & CONST INC Shale 3 Crook

SP0794
BUFFALO RANCH 
PIT QUALITY AGG & CONST INC Scoria 3 Campbell

SP0822 WAGNER DRAW MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
LE0298 MOSES, R JOHN Gold 3 Johnson
SP0820 AGGREGATE SOLUTIONS LLC Scoria 3 Campbell
ET1563 BLM QUALITY AGG & CONST INC Scoria 3 Campbell
ET1569 ULLERY FULLER CONST INC Sand & Gravel 3 Johnson
CN0160 RAMACO WY COAL CO LLC Coal 3 Sheridan

ET1571
WALL CREEK 
QUARRY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Shale 3 Johnson

PT0816 RULE PIT CROELL REDI‐MIX INC Sand & Gravel 3 Johnson

ET1575 DELAPP MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
ET1580 JN PIT MELGAARD CONST CO INC Scoria 3 Campbell
ET1585 ANDERSON, JESS D Scoria 3 Campbell

ET1590
MURPHY CREEK 
PIT

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Gravel 3 Johnson

ET1591 COLLOID PIT D/S TRUCKING LLC Shale 3 Crook
ET1593 RODUNER RODUNER ROCK LLC Sand & Gravel 3 Johnson



ET1594 BARLOW WESTERN SUNSET LLC Scoria 3 Campbell

ET1595
ALPHA WY LAND 
CO LYNDE SCORIA LLC Scoria 3 Campbell

ET1597 BROCK LIVESTOCK
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1602 TYSDAL PIT TIMBERLINE SERVICES INC Limestone 3 Weston
ET1599 CARTER QUALITY AGG & CONST INC Scoria 3 Campbell
DN0434 MONOLITH MINERALS LLC Limestone 3 Crook

DN0432
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Weston

SP0826 BROCK LIVESTOCK
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1606 COSNER PIT WESTERN SUNSET LLC Scoria 3 Campbell
ET1615 MELGAARD CONST CO INC Gravel 3 Weston
ET1611 KAINOS RESOURCES, LLC Scoria 3 Campbell
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Dorran Larner



Bjarne Kristiansen

David Myers

Jaime (Ms) Jakes

David Schellinger
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Dorran Larner

David Myers
Jaime (Ms) Jakes

Dorran Larner
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Dorran Larner
Luke McMahan
Jaime (Ms) Jakes

Jaime (Ms) Jakes

David Myers

David Myers

Jaime (Ms) Jakes
Luke McMahan
Kurt King

David Myers

Kurt King

Luke McMahan
Jaime (Ms) Jakes
Jaime (Ms) Jakes
David Myers

Jaime (Ms) Jakes
Kurt King
Dorran Larner
Jaime (Ms) Jakes
David Myers
Jaime (Ms) Jakes
Kurt King



Kurt King
Kurt King
Dorran Larner
David Myers
Kurt King
Dorran Larner
David Myers

David Myers

David Myers

Dorran Larner
Kurt King
Kurt King
Kurt King

Miles Bennett

Jaime (Ms) Jakes
David Myers

Kurt King
David Myers
Kurt King

David Myers
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Kurt King
Jaime (Ms) Jakes
Dorran Larner
Jaime (Ms) Jakes
Dorran Larner

Jaime (Ms) Jakes

Luke McMahan
Jaime (Ms) Jakes

David Myers

Jaime (Ms) Jakes
Mark Rogaczewski

Luke McMahan



Jaime (Ms) Jakes
Luke McMahan
Muthu Kuchanur
Kurt King
David Myers

Jaime (Ms) Jakes
Jaime (Ms) Jakes
Kurt King

Jaime (Ms) Jakes

David Myers

Dorran Larner

Jaime (Ms) Jakes
Miles Bennett
Dorran Larner
Josh Malmberg
Jaime (Ms) Jakes

Jaime (Ms) Jakes
Jaime (Ms) Jakes
Bjarne Kristiansen
Kurt King
Dorran Larner

Kurt King

David Myers
Luke McMahan
Kurt King
Kurt King
Jaime (Ms) Jakes
Bjarne Kristiansen

Jaime (Ms) Jakes
Jaime (Ms) Jakes

David Myers
Kurt King
Kurt King

NA
Dorran Larner
NA



NA

NA

NA
Dorran Larner
NA
Dorran Larner

Josh Malmberg

Jaime (Ms) Jakes
NA
Dorran Larner
Kurt King



From: bj kristiansen
To: jmorrison@powderriverbasin.org
Subject: Round 5 technical comments, Brook Mine permit application, TFN 6 2/025
Date: Monday, March 14, 2016 11:28:07 AM
Attachments: Brook Round 5 LQD Comments.pdf

Jill,
 
The Round 5 LQD comments on the Brook Mine permit application are attached.  The surface owner
consent to the Mine and Reclamation Plan is the last technical issue that needs to be resolved prior
to public notice.  Let me know if you have any questions or need any more information.
 
-bj
 
-Bj Kristiansen, PG
Natural Resource Program Principal
WDEQ – LQD District III
Sheridan, WY

mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
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March 3, 2016 
Mr. Randall Atkins 
c/o WWC Engineering 
1849 Terra Ave. 
Sheridan, WY 82801 
 
RE: Round 5 Technical Review, Brook Mine Coal Mine Permit Application, Adjudication Volume, 
 TFN 6 2/025 
 
Dear :  Mr. Atkins  
 
 The Land Quality Division received your Round 4 Adjudication comment responses from 
Holland and Hart on February 3, 2016.  The statutory requirement for LQD to respond to the second 
round responses is 30 days from date of receipt, which is March 4, 2016.  The responses from your 
attorneys have been reviewed in their entirety and comments, questions, noteworthy deficiencies, and 
requests for additional information were generated for Round 5.  These have been gathered by the 
permit coordinator and are presented as an attachment to this letter. 
 
 Please review the Fifth Round Adjudication comments and prepare your replies accordingly.  
Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification of the Round 5 
materials.  We will be happy to assist you in this process. 
 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files w/attachment 
 







March 3, 2016 
 
Land Quality Division Round 5 Comments 
Brook Mine Permit Application, TFN 6 2/025 
Adjudication Section, Surface Owner Consent and Approval 
 
 
The Department of Environmental Quality, Land Quality Division (“Division”) provides the 
following comments after examining the Applicant’s responses to the Division’s fourth round of 
comments on the adjudication section of the Brook Mine Permit Application, TFN 6 2/025. 
These comments relate to the permit application requirements under Wyoming Statutes § 35-
11-406(b)(xi) and (xii) for certain written consents from the surface landowners whose lands 
are located inside the proposed mine permit boundary. 
 
In its responses, the Applicant provided additional documents that it believes support a 
conclusion that the Division should deem the application technically adequate and suitable for 
publication. The Applicant described its position that the landowner consent requirements in 
Wyoming Statute § 35-11-406(b)(xi) and (xii) do not apply to lands conveyed in the 1954 Deed 
between Sheridan-Wyoming Coal Company and the Big Horn Coal Company. The Applicant 
also provided excerpts from files for existing mine permits that the Applicant believes support 
the Department deeming this application technically adequate. 
 
After examining the response materials, the Division has determined that the permit application 
is still deficient at this time. 
 
Despite the Applicant’s arguments regarding the 1954 Deed, the landowner consent 
requirements under Wyoming Statute § 35-11-406(b)(xi) and (xii) continue to apply to lands 
within the proposed permit boundary. For the surface landowners and lands affected by it, the 
1954 Deed appears to grant the Applicant the right to enter and commence operations on so 
much of the surface as may be necessary or convenient for the purposes identified in the 
deed. This likely would satisfy that particular requirement under Wyoming Statute § 35-11-
406(b)(xi) to the extent that the Applicant’s access and occupation of particular lands is 
necessary or convenient in accordance with the deed. However, even in light of the additional 
documents and legal arguments provided by the Applicant, the 1954 Deed does not constitute 
an instrument of consent from the surface landowners to the mining and reclamation plans, as 
required by both subsections(b)(xi) and (xii). While the 1954 Deed appears to grant the 
Applicant some rights to use the surface of lands under the deed, it does not grant unfettered 
permission regarding how the Applicant may use those lands. 
 
Based on these determinations, the Division finds that the adjudication section of the permit 
application does not contain all necessary surface landowner consents and is therefore 
deficient. The Applicant must obtain written approval of the mine and reclamation plans from 
the surface landowners within the proposed permit boundary, or obtain appropriate orders in 
lieu of consent in accordance with Wyoming Statute § 35-11-406(b)(xii), before the Division 
may declare the application technically complete and suitable for publication. 
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Wyoming's environment for the benefit of current and 
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___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 

(307) 673-9337 · FAX (307) 672-2213 
 

March 3, 2016 
Mr. Randall Atkins 
c/o WWC Engineering 
1849 Terra Ave. 
Sheridan, WY 82801 
 
RE: Round 5 Technical Review, Brook Mine Coal Mine Permit Application, Adjudication Volume, 
 TFN 6 2/025 
 
Dear :  Mr. Atkins  
 
 The Land Quality Division received your Round 4 Adjudication comment responses from 
Holland and Hart on February 3, 2016.  The statutory requirement for LQD to respond to the second 
round responses is 30 days from date of receipt, which is March 4, 2016.  The responses from your 
attorneys have been reviewed in their entirety and comments, questions, noteworthy deficiencies, and 
requests for additional information were generated for Round 5.  These have been gathered by the 
permit coordinator and are presented as an attachment to this letter. 
 
 Please review the Fifth Round Adjudication comments and prepare your replies accordingly.  
Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification of the Round 5 
materials.  We will be happy to assist you in this process. 
 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 
Cc: Cheyenne LQD files w/attachment 
 



March 3, 2016 
 
Land Quality Division Round 5 Comments 
Brook Mine Permit Application, TFN 6 2/025 
Adjudication Section, Surface Owner Consent and Approval 
 
 
The Department of Environmental Quality, Land Quality Division (“Division”) provides the 
following comments after examining the Applicant’s responses to the Division’s fourth round of 
comments on the adjudication section of the Brook Mine Permit Application, TFN 6 2/025. 
These comments relate to the permit application requirements under Wyoming Statutes § 35-
11-406(b)(xi) and (xii) for certain written consents from the surface landowners whose lands 
are located inside the proposed mine permit boundary. 
 
In its responses, the Applicant provided additional documents that it believes support a 
conclusion that the Division should deem the application technically adequate and suitable for 
publication. The Applicant described its position that the landowner consent requirements in 
Wyoming Statute § 35-11-406(b)(xi) and (xii) do not apply to lands conveyed in the 1954 Deed 
between Sheridan-Wyoming Coal Company and the Big Horn Coal Company. The Applicant 
also provided excerpts from files for existing mine permits that the Applicant believes support 
the Department deeming this application technically adequate. 
 
After examining the response materials, the Division has determined that the permit application 
is still deficient at this time. 
 
Despite the Applicant’s arguments regarding the 1954 Deed, the landowner consent 
requirements under Wyoming Statute § 35-11-406(b)(xi) and (xii) continue to apply to lands 
within the proposed permit boundary. For the surface landowners and lands affected by it, the 
1954 Deed appears to grant the Applicant the right to enter and commence operations on so 
much of the surface as may be necessary or convenient for the purposes identified in the 
deed. This likely would satisfy that particular requirement under Wyoming Statute § 35-11-
406(b)(xi) to the extent that the Applicant’s access and occupation of particular lands is 
necessary or convenient in accordance with the deed. However, even in light of the additional 
documents and legal arguments provided by the Applicant, the 1954 Deed does not constitute 
an instrument of consent from the surface landowners to the mining and reclamation plans, as 
required by both subsections(b)(xi) and (xii). While the 1954 Deed appears to grant the 
Applicant some rights to use the surface of lands under the deed, it does not grant unfettered 
permission regarding how the Applicant may use those lands. 
 
Based on these determinations, the Division finds that the adjudication section of the permit 
application does not contain all necessary surface landowner consents and is therefore 
deficient. The Applicant must obtain written approval of the mine and reclamation plans from 
the surface landowners within the proposed permit boundary, or obtain appropriate orders in 
lieu of consent in accordance with Wyoming Statute § 35-11-406(b)(xii), before the Division 
may declare the application technically complete and suitable for publication. 



From: Jill  Morrison
To: bj kristiansen
Subject: RE: Round 5 technical comments, Brook Mine permit application, TFN 6 2/025
Date: Monday, March 14, 2016 11:53:10 AM

Thank you.
 

From: bj kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, March 14, 2016 11:28 AM
To: jmorrison@powderriverbasin.org
Subject: Round 5 technical comments, Brook Mine permit application, TFN 6 2/025
 
Jill,
 
The Round 5 LQD comments on the Brook Mine permit application are attached.  The surface owner
consent to the Mine and Reclamation Plan is the last technical issue that needs to be resolved prior
to public notice.  Let me know if you have any questions or need any more information.
 
-bj
 
-Bj Kristiansen, PG
Natural Resource Program Principal
WDEQ – LQD District III
Sheridan, WY

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Monday, March 14, 2016 3:13:48 PM
Attachments: 3-14-2016 Dist 3 tracking sheet.doc

Please see attached an updated version of the LQD D3 tracking sheet.  Please let me
know of any edits/corrections.

A hard copy is also available for review in my office.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 14, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 14, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Bug Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.   





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public Comment ends 4/24/16.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16. 





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.     






		6 6/189

		240-T7

		12/22/15

		Rawhide




		NSR-Big Goose Reservoir Revision

		Josh

		Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  JM sends review comments in 2/16/16 email.  Comment responses arrive 3/7/16.  60 days after arrival 5/6/16.  JM requests DM review in 3/9/16 memo. 

  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16. 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.





		6 4/196

		428-T7

		2/19/16

		Eagle Butte

		NSR – Raptor Mitigation Plan

		Kurt

		Arrived 2/19/16.  60 days after arrival 4/19/16.  BLM notified 3/1/16.  OSM notified 3/1/16.  OSM no concerns 3/1/16.





		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.  



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  



		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  

     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.    





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.   



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.   







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.






		

		SP673

		7/28/15

		Quality AGG and Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.  






		

		SP677

		6/11/15

		Pete Lien & Sons

		2014-2015 AR & bond

		Dorran

		Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses arrived 8/21/15.  90 days after arrival 11/19/15. 


  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP794

		6/17/15

		Quality Agg & Construction

		2014-2015 AR & bond

		Kurt 

		Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 14, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Bug Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo. 
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214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.    
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd 
PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public 
Comment ends 4/24/16.   
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.   
  
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 

memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.  
 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.      
  
  
 

6 6/189  240‐T7  12/22/15  Rawhide 
 
 

NSR‐Big Goose Reservoir 
Revision 

Josh  Arrived 12/22/15.  60 days after arrival 2/20/16.  JM request DM review in 12/30/15 memo.  JM notifies BLM 12/29/15.  JM review in 
2/12/16 memo.  DM review in 2/16/16 memo.  JM sends review 2/16/16.  JM sends review comments in 2/16/16 email.  Comment 
responses arrive 3/7/16.  60 days after arrival 5/6/16.  JM requests DM review in 3/9/16 memo.  
 
   

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16. 
 
 

6 4/196  428‐T7  2/19/16  Eagle Butte  NSR – Raptor Mitigation Plan  Kurt  Arrived 2/19/16.  60 days after arrival 4/19/16.  BLM notified 3/1/16.  OSM notified 3/1/16.  OSM no concerns 3/1/16. 
 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16. 
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
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6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 

Monitoring 
Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16. 
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.   
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.   
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.    
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 



March 14, 2016                                     7 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.   
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  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/211/6.  150 day bond deadline 5/20/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.   
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 
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  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.   
   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.     
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.    

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo. 
 
 

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
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6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.    
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.    
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.    
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also. 
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.   
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16. 
 
 

  SP673  7/28/15  Quality AGG and Construction  2014‐2015 AR & Bond  Kurt  Arrived 7/28/15.  90 days after arrival 10/26/15.  150 day bond deadline 12/25/15.   
 
 

 
 
 

SP677  6/11/15  Pete Lien & Sons  2014‐2015 AR & bond  Dorran  Arrived 6/11/15.  90 days after arrival 9/9/15.  150 day bond deadline 11/8/15.  DL sends review 8/10/15.  Comment responses 
arrived 8/21/15.  90 days after arrival 11/19/15.  
 
   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
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  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
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6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP794  6/17/15  Quality Agg & Construction  2014‐2015 AR & bond  Kurt   Arrived 6/17/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
 
 



March 14, 2016                                     18 
 
 

REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   



March 14, 2016                                     20 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: PCs
Date: Wednesday, March 16, 2016 10:02:39 AM
Attachments: D3_PermitCoordinatorsMJR_3-16-16.xlsx

Carol,

Please see attached revised D3 permit coordinators.  Only a few corrections.

Please call if you have any questions.

Mark

On Tue, Mar 8, 2016 at 2:46 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

That would be permit coordinators, not politically corrects.

cb

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Permit Coordinator		NEW PC

		DN0130				AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		3		Crook		Kurt King

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse		Miles Bennett		D1 Robin Jones ?

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan		David Myers

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook		Dorran Larner

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell		Kurt King

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET0700		TR RANCH		SANBURN CONST		Shale		3		Campbell		Kurt King

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan		David Myers

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell		Kurt King

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook		Dorran Larner

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell		Kurt King

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1155				PEEGEE RANCH		Scoria		3		Campbell		Kurt King

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1161				ODEGARD, DUANE		Scoria		3		Campbell		Kurt King

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		David Myers

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Stacy Page

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		David Myers

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kurt King

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		Dorran Larner

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		Josh Malmberg

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		Luke McMahan

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		Miles Bennett		Mark R.

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		Josh Malmberg

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		Dorran Larner

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		Dorran Larner

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		Kim Medina

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Josh Malmberg

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		Kurt King

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		Dorran Larner

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		Dorran Larner

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		David Myers

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		David Myers

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell		Kurt King

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		3		Campbell		Kurt King

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0137				CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell		Kurt King

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		Kurt King

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook		Dorran Larner

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		Kurt King

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell		Kurt King

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		Kurt King

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		Dorran Larner

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell		Kurt King

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		Dorran Larner

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell		Dorran Larner		D1 Monte B. ?

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Gold		3		Crook		Bjarne Kristiansen

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan		David Myers

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		Dorran Larner

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan		David Myers

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		Dorran Larner

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan		David Myers

		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell		Kurt King

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		Luke McMahan

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		David Myers

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell		Kurt King

		ET1399		REDDING		REDDING, DAVE		Shale		3		Crook		Dorran Larner

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan		David Myers

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell		Kurt King

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan		David Myers

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1428		JAY		JAY, LEE		Sand & Gravel		3		Crook		Dorran Larner

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan		David Myers

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		Kurt King

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook		Miles Bennett		David Schellinger

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell		Kurt King

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan		David Myers

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0776		T CROSS T		MCMURRY READY-MIX CO.		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook		Dorran Larner

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		Dorran Larner

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson		Jaime (Ms) Jakes

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		Luke McMahan

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson		Jaime (Ms) Jakes

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Muthu Kuchanur		Mark R.

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell		Kurt King

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan		David Myers

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		Miles Bennett		David Schellinger

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		Dorran Larner

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0156				COUNTY COAL CO LLC		Coal		3		Johnson		Bjarne Kristiansen

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		3		Crook		Dorran Larner

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		LE0298				MOSES, R JOHN		Gold		3		Johnson		Luke McMahan

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		Kurt King

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Sheridan		Bjarne Kristiansen

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1585				ANDERSON, JESS D		Scoria		3		Campbell		Kurt King

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		3		Johnson		NA		Jaime Jakes

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook		Dorran Larner

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson		NA		Jaime Jakes

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell		NA		Kurt King

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell		NA		Kurt King

		ET1597		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		NA		Jaime Jakes

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston		Dorran Larner

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		NA		Kurt King

		DN0434				MONOLITH MINERALS LLC		Limestone		3		Crook		Dorran Larner

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		Josh Malmberg

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell		NA		Kurt King

		ET1615				MELGAARD CONST CO INC		Gravel		3		Weston		Dorran Larner

		ET1611				KAINOS RESOURCES, LLC		Scoria		3		Campbell		Kurt King









Permit 
Number

Mine Name Company Name Mineral
District 

ID
County

DN0130 AMERICAN COLLOID CO Bentonite 3 Crook
DN0155 SCHLOSSER, JIMMY DALE Bentonite 3 Crook

DN0177
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook

DN0209 RUBY RANCH
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

DN0236 REYNOLDS RANCH
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Converse

DN0312
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Johnson

DN0313
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Crook

ET0093 BUTCHER BUTCHER, RONALD D Sand & Gravel 3 Sheridan
ET0192 CROELL CROELL REDI MIX INC Sand & Gravel 3 Crook
ET0210 TANNER ANTON, ROGER & LAVON Scoria 3 Campbell

ET0520 RUMPELSTILTSKIN RUMPELSTILTSKIN INC Scoria 3 Johnson
ET0700 TR RANCH SANBURN CONST Shale 3 Campbell

ET0729
LITTLE GOOSE 
RANCH GARBER AGRI BUSINESS INC Sand & Gravel 3 Sheridan

ET0761 STATE WAGNER RANCH SERVICES LLC Scoria 3 Sheridan
ET0866 HITT ELDRIDGE EXCAVATING INC Sand & Gravel 3 Campbell

ET0888
TENKE QUARRY ‐ 
HART DAN HART PATROL SERV LLC Limestone 3 Crook

ET0889 CURUCHET
SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO DBA) Sand & Gravel 3 Johnson

ET0972 GOODWIN GARBER AGRI BUSINESS INC Sand & Gravel 3 Johnson

ET1024 TISDALE
ARGENT ENERGY (US) HOLDINGS 
INC Sand & Gravel 3 Johnson

ET1042 GARLAND BROTHERS LLC Sand & Gravel 3 Johnson

ET1112
HAIVALA/MACKEY 
PIT HAIVALA, JOHN & NICKI Scoria 3 Campbell

ET1132
SHERIDAN 
BURGESS FULLER CONST INC Scoria 3 Sheridan

ET1139 HARRIS QUALITY AGG & CONST INC Scoria 3 Campbell
ET1155 PEEGEE RANCH Scoria 3 Campbell
ET1158 MAGNA ENERGY SERV LLC Sand & Gravel 3 Johnson
ET1161 ODEGARD, DUANE Scoria 3 Campbell
ET1167 FORBES BASIC ENERGY SERV LP Sand & Gravel 3 Sheridan
PT0213 BIG HORN BIG HORN COAL CO Coal 3 Sheridan
PT0214 BELLE AYR ALPHA COAL WEST INC Coal 3 Campbell
PT0228 COUNTY PITS SHERIDAN, COUNTY OF Sand & Gravel 3 Sheridan

PT0232 WYODAK
WYODAK RESOURCES 
DEVELOPMENT CORP Coal 3 Campbell

PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal 3 Campbell
PT0237 CORDERO ROJO CORDERO MINING LLC Coal 3 Campbell



PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal 3 Campbell

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Crook

PT0313 TISDALE BUFFALO, CITY OF Sand & Gravel 3 Johnson

PT0314
TONGUE RIVER 
QUARRY TONGUE RIVER STONE INC Scoria 3 Sheridan

PT0348 COUNTY PITS CAMPBELL, COUNTY OF Sand & Gravel 3 Campbell

PT0360
NEWCASTLE 
QUARRY FISHER SAND & GRAVEL CO Limestone 3 Weston

PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC Coal 3 Sheridan
SP0426 GARBER GARBER AGRI BUSINESS INC Sand & Gravel 3 Sheridan
PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal 3 Campbell
PT0433 CABALLO PEABODY CABALLO MINING LLC Coal 3 Campbell
SP0452 LINCH RANCH SIERRA CONST CO INC Scoria 3 Johnson
PT0476 COUNTY PITS JOHNSON, COUNTY OF Sand & Gravel 3 Johnson
PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium 3 Johnson
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal 3 Campbell

PT0486
SYNTHETIC FUELS 
MINE GREEN BRIDGE HOLDINGS INC Coal 3 Campbell

PT0489 CHARLIE PROJECT
COTTER CORP NO STOCKHOLDERS 
LIABILITY Uranium 3 Johnson

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal 3 Campbell
SP0512 COUNTY PITS CROOK, COUNTY OF Sand & Gravel 3 Crook

SP0546 IRVINE PIT
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

SP0549 COUNTY PITS WESTON, COUNTY OF Sand & Gravel 3 Weston
PT0599 DRY FORK WESTERN FUELS WY INC Coal 3 Campbell

PT0620
BELLE FOURCHE 
RIVER AMERICAN COLLOID CO Bentonite 3 Crook

PT0621 UPTON AMERICAN COLLOID CO Bentonite 3 Weston

PT0622
LITTLE MISSOURI 
RIVER AMERICAN COLLOID CO Bentonite 3 Crook

PT0631 RUTH ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Johnson

PT0632
NORTH BUTTE ISL 
PROJECT

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

PT0661 SCHLOSSER SCHLOSSER, J D Bentonite 3 Crook
SP0663 VINCENT THAR FULLER CONST INC Scoria 3 Campbell
SP0667 Habeck Pit TIMBERLINE SERVICES INC Limestone 3 Crook
SP0673 THAR QUALITY AGG & CONST INC Scoria 3 Campbell
SP0675 MCINERNEY QUALITY AGG & CONST INC Sand & Gravel 3 Crook
PT0676 IZITA THUNDER BASIN COAL CO LLC Coal 3 Campbell
SP0677 NEIMAN PIT BIRDSALL SAND & GRAVEL Sand & Gravel 3 Crook

SP0679 BEAVER CREEK
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Sheridan

PT0685 OSHOTO
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook



RD0001
HOE CREEK 
PROJECT U S DEPT OF ENERGY Coal 3 Campbell

SP0689 RAPID CREEK FLETCHER CONST CO Sand & Gravel 3 Sheridan
ET1171 GREASEWOOD BELLS RESTORATION Sand & Gravel 3 Campbell
ET1179 CHERNI FUTURE ENTERPRISES LLC Scoria 3 Sheridan
ET1183 CARSON CARSON, WAYLON Shale 3 Campbell
SP0719 PICKREL PIT FULLER CONST INC Scoria 3 Campbell
ET1193 SHOBER FULLER CONST INC Sand & Gravel 3 Campbell

SP0718 EVITT
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

SP0715 BARSTAD
NORTHERN PLAINS INVESTMENT 
LLC Sand & Gravel 3 Johnson

ET1215 MERLIN MERLIN RANCH INC Scoria 3 Johnson
ET1213 IBERLIN FULLER CONSTRUCTION INC Sand & Gravel 3 Johnson
CN0137 CORDERO MINING LLC Coal 3 Campbell
ET1228 WAGONER MELGAARD CONST CO INC Sand & Gravel 3 Johnson
SP0697 CROSS H CROSS H RANCH INC Sand & Gravel 3 Johnson
ET1230 S BAR POWDER RIVER CONST INC Scoria 3 Campbell
SP0704 GROVES PIT DAN HART PATROL SERVICE LLC Sand & Gravel 3 Campbell
ET1248 DENNIS HEPP PIT FULLER CONST INC Sand & Gravel 3 Johnson

ET1255
TENKE PIT ‐ TENKE 
BROTHERS TENKE, VINCE, ARELENE & LESLIE Limestone 3 Crook

PT0710 KENNEDY PIT
POWDER RIVER SAND & GRAVEL 
LLC Sand & Gravel 3 Johnson

SP0711 RAG SCORIA PIT HETTINGER LLC Scoria 3 Campbell

ET1268
PINEY CANYON 
SW FULLER CONSTRUCTION INC Scoria 3 Campbell

ET1280 CLEAR CREEK QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum 3 Crook
SP0729 COLE PIT FULLER CONST INC Sand & Gravel 3 Crook
ET1291 ULLERY CHAPMAN CONTRACTING Sand & Gravel 3 Johnson

PT0720 WEDIN PIT
SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO INC DBA) Sand & Gravel 3 Johnson

SP0725 60 BAR PIT FRONTIER STONE CO Scoria 3 Campbell
ET1311 HARLAN HARLAN BARNUM RANCH LP Sand & Gravel 3 Johnson

PT0764 SCHOOL CREEK
PEABODY SCHOOL CREEK MINING 
LLC Coal 3 Campbell

ET1314 LARAMORE TWENTY MILE LLC Scoria 3 Campbell

ET1318
DRY FORK LAND & 
LIVESTOCK COLE LUMBER & CONST CO INC Sand & Gravel 3 Johnson

SP0731
DURHAM RANCH 
PIT FULLER CONST INC Scoria 3 Campbell

ET1328 CURUTCHET NORTH STAR ENERGY & CONST LLC Sand & Gravel 3 Johnson
PT0744 HUNTER QUARRY LIEN, PETE & SONS INC Limestone 3 Crook

CN0140 NA/RM COMPLEX WEST ROUNDUP RESOURCES INC Coal 3 Campbell



LE0268 SUNDANCE RARE ELEMENT RESOURCES INC Gold 3 Crook

ET1335 GILLIS PIT
FUTURE ENTERPRISES LLC & L & K 
SALES Sand & Gravel 3 Sheridan

ET1344 TEARDROP CATTLE EARTH WORK SOLUTIONS (WY) Sand & Gravel 3 Johnson

PT0745 IRON MOUNTAIN
BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Bentonite 3 Crook

ET1337 TTT RANCH CO R D G OIL & GAS LLC Sand & Gravel 3 Johnson
ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC Sand & Gravel 3 Johnson
SP0735 TRUE RANCHES FISHER SAND & GRAVEL CO Sand & Gravel 3 Weston

ET1350 SAMS NORTH STAR ENERGY & CONST LLC Scoria 3 Sheridan
ET1359 V‐F PIT BARNUM CONST SERV LLC Sand & Gravel 3 Johnson

DN0336 PUMPKIN BUTTES URANERZ ENERGY CORP Uranium 3 Campbell
DN0340 MAYWORTH1 MONOLITH MINERALS LLC Gypsum 3 Johnson
ET1364 MOYES MOYES LIVING TRUST Sand & Gravel 3 Johnson
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium 3 Johnson
DN0342 MOORE RANCH URANIUM ONE AMERICAS INC Uranium 3 Campbell
ET1366 LANDREY FUTURE ENTERPRISES LLC Sand & Gravel 3 Johnson

ET1377 BLM
DULL KNIFE DIRTWORKS & 
ALTERNATIVE ENERGY Sand & Gravel 3 Johnson

ET1368 PADLOCK RANCH
STORM CAT ENERGY (USA) 
OPERATING CORP Scoria 3 Sheridan

PT0742 GRIFFITH MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1395
POWDER RIVER 
RANCH CROELL REDI MIX INC Sand & Gravel 3 Johnson

PT0777 MOORE RANCH URANIUM ONE AMERICAS INC Uranium 3 Campbell
ET1387 STATE/PICKREL FULLER CONST INC Scoria 3 Campbell

ET1378 FRADY NORTH STAR ENERGY & CONST LLC Sand & Gravel 3 Sheridan

ET1394
BOW & ARROW 
RANCH WOOD GROUP PSN INC Scoria 3 Campbell

LE0271 MINERAL HILL BRONCO CREEK EXPLORATION INC Gold 3 Crook
ET1385 HEPP STINSON AGGREGATE LLC Sand & Gravel 3 Johnson
ET1393 JOHNSON LONEHART LLC Sand & Gravel 3 Johnson
SP0757 TAYLOR TAYLOR QUARRY LLC Sand & Gravel 3 Sheridan

SP0799 PINE RIDGE PIT
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1392 KNUTSON DAN HART PATROL SERV LLC Sand & Gravel 3 Campbell
ET1399 REDDING REDDING, DAVE Shale 3 Crook
PT0754 POWDER RIVER QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
ET1403 FLETCHER FLETCHER CONST CO Scoria 3 Sheridan
SP0769 TOUCHSTONE TOUCHSTONE MATERIALS LLC Sand & Gravel 3 Johnson
ET1413 CRESSWELL OSBORNE BROS CONST INC Scoria 3 Campbell



ET1424 CLARK FULLER CONST INC Sand & Gravel 3 Campbell
ET1415 GREER QUALITY AGG & CONST INC Scoria 3 Campbell
ET1429 ZIMMERSCHIED QUALITY AGG & CONST INC Sand & Gravel 3 Crook
ET1416 BURGESS QUALITY AGG & CONST INC Scoria 3 Sheridan
ET1418 OHMAN QUALITY AGG & CONST INC Scoria 3 Campbell
ET1428 JAY JAY, LEE Sand & Gravel 3 Crook
ET1420 HANFT HANFT, LARRY E Sand & Gravel 3 Sheridan

SP0760 CARROLL MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1425
PRITCHARD‐
GORDON MULLINAX CONCRETE SERVICES INC Sand & Gravel 3 Sheridan

DN0378
COW CREEK 60 
BAR LAND URANERZ ENERGY CORP Uranium 3 Johnson

SP0773 GREGORY PIT STINSON AGGREGATE LLC Scoria 3 Campbell
ET1427 KEELINE RANCH QUALITY AGG & CONST INC Scoria 3 Campbell
ET1445 KEELINE RANCH FULLER CONST INC Scoria 3 Campbell

DN0384
LANCE 
FORMATION STRATA ENERGY INC Uranium 3 Crook

PT0765 PINEY CREEK MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Johnson
ET1433 ANKNEY BIG HORN SERV LLC Sand & Gravel 3 Sheridan

ET1440
BOW & ARROW 
RANCH SUMMITT GAS RESOURCES INC Scoria 3 Campbell

ET1438 BENDABOUT BENDABOUT LAND & CATTLE CO Sand & Gravel 3 Sheridan
SP0770 THAR QUALITY AGG & CONST INC Scoria 3 Campbell

PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
PT0776 T CROSS T MCMURRY READY‐MIX CO. Sand & Gravel 3 Johnson
ET1449 DEAD HORSE PIT QUALITY AGG & CONST INC Sand & Gravel 3 Johnson
ET1448 SCHLAUTMANN QUALITY AGG & CONST INC Sand & Gravel 3 Campbell
ET1453 CHRISTIAN WOOD GROUP PSN INC Sand & Gravel 3 Johnson
ET1450 WEST WEST, WILLIAM R OR DARLA K Sand & Gravel 3 Crook
SP0774 HEPP PIT MELGAARD CONST CO INC Sand & Gravel 3 Johnson
PT0772 ROGERS PIT CROELL REDI MIX INC Limestone 3 Crook

PT0775
INTERMOUNTAIN CONST & 
MATERIALS Sand & Gravel 3 Johnson

DN0392
BROWN 
RANCH/DRY FORK

CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Campbell

ET1479 PERRY ENERGY BASIN CONST LLC Gravel 3 Johnson

ET1482
BECKTON STOCK 
FARM MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

ET1481
T CROSS T RANCH 
LLC T CROSS T RANCH LLC Scoria 3 Johnson

RD0018 UCG LINC ENERGY OPERATIONS INC Coal 3 Campbell

PT0824
RENO CREEK 
PROJECT A U C LLC Uranium 3 Campbell



ET1510 CHRISTENSEN CHRISTENSEN, JOHN Gravel 3 Johnson
DN0401 RENO CREEK A U C LLC Uranium 3 Campbell
CN0154 LINC ENERGY OPERATIONS INC Coal 3 Campbell
ET1501 SWARTZ SWARTZ, EDWARD Scoria 3 Campbell
ET1503 LOMAX C D S EXCAVATION LLC Gravel 3 Sheridan

PT0797
QUARTER CIRCLE 
41 RANCH WYOMING CONST MATERIALS LLC Sand & Gravel 3 Johnson

PT0798 SHELL CREEK CROELL REDI MIX INC Gravel 3 Johnson
ET1509 MADER FULLER CONST INC Sand & Gravel 3 Campbell

ET1508
FOUR MILE RANCH 
CO LLC

SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO INC DBA) Gravel 3 Johnson

PT0782 5TH STREET HILLS MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan

SP0793
STATELINE 
QUARRY FISHER SAND & GRAVEL CO Limestone 3 Crook

SP0817
ARARAT ROCK PRODUCTS OF WY 
(SPENCERS INC DBA) Sand & Gravel 3 Johnson

PT0802 ROSS ISR STRATA ENERGY INC Uranium 3 Crook
SP0789 LAKE RANCH PIT AGGREGATE SOLUTIONS LLC Sand & Gravel 3 Crook
CN0155 RAWHIDE MINE PEABODY CABALLO MINING LLC Coal 3 Campbell
ET1522 BRUBAKER QUALITY AGG & CONST INC Sand & Gravel 3 Johnson

PT0819
CAMINO GRAVEL 
QUARRY C C C SERV LLC Sand & Gravel 3 Johnson

ET1521 BARKER HAGLER ROCK SERV INC Sand & Gravel 3 Johnson
CN0156 COUNTY COAL CO LLC Coal 3 Johnson
ET1540 TRIPP MELGAARD CONST CO INC Scoria 3 Campbell
ET1539 WEST QUALITY AGG & CONST INC Shale 3 Crook

SP0794
BUFFALO RANCH 
PIT QUALITY AGG & CONST INC Scoria 3 Campbell

SP0822 WAGNER DRAW MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
LE0298 MOSES, R JOHN Gold 3 Johnson
SP0820 AGGREGATE SOLUTIONS LLC Scoria 3 Campbell
ET1563 BLM QUALITY AGG & CONST INC Scoria 3 Campbell
ET1569 ULLERY FULLER CONST INC Sand & Gravel 3 Johnson
CN0160 RAMACO WY COAL CO LLC Coal 3 Sheridan

ET1571
WALL CREEK 
QUARRY

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Shale 3 Johnson

PT0816 RULE PIT CROELL REDI‐MIX INC Sand & Gravel 3 Johnson

ET1575 DELAPP MULLINAX CONCRETE SERV CO INC Sand & Gravel 3 Sheridan
ET1580 JN PIT MELGAARD CONST CO INC Scoria 3 Campbell
ET1585 ANDERSON, JESS D Scoria 3 Campbell

ET1590
MURPHY CREEK 
PIT

BLACK HILLS BENTONITE A LIMITED 
LIABILITY COMPANY Gravel 3 Johnson

ET1591 COLLOID PIT D/S TRUCKING LLC Shale 3 Crook
ET1593 RODUNER RODUNER ROCK LLC Sand & Gravel 3 Johnson



ET1594 BARLOW WESTERN SUNSET LLC Scoria 3 Campbell

ET1595
ALPHA WY LAND 
CO LYNDE SCORIA LLC Scoria 3 Campbell

ET1597 BROCK LIVESTOCK
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1602 TYSDAL PIT TIMBERLINE SERVICES INC Limestone 3 Weston
ET1599 CARTER QUALITY AGG & CONST INC Scoria 3 Campbell
DN0434 MONOLITH MINERALS LLC Limestone 3 Crook

DN0432
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite 3 Weston

SP0826 BROCK LIVESTOCK
MULLINAX CONCRETE SERVICE CO 
INC Sand & Gravel 3 Johnson

ET1606 COSNER PIT WESTERN SUNSET LLC Scoria 3 Campbell
ET1615 MELGAARD CONST CO INC Gravel 3 Weston
ET1611 KAINOS RESOURCES, LLC Scoria 3 Campbell



Permit Coordinator NEW PC

Josh Malmberg
Kurt King

David Schellinger

Luke McMahan

Miles Bennett D1 Robin Jones ?

Josh Malmberg

Josh Malmberg
David Myers
Dorran Larner
Kurt King

Jaime (Ms) Jakes
Kurt King

David Myers
David Myers
Kurt King

Dorran Larner

Jaime (Ms) Jakes
Jaime (Ms) Jakes

Jaime (Ms) Jakes
Jaime (Ms) Jakes

Kurt King

David Myers
Kurt King
Kurt King
Jaime (Ms) Jakes
Kurt King
David Myers
David Myers
Kurt King
David Myers

Kim Medina
Stacy Page
David Schellinger



Josh Malmberg

Josh Malmberg
Jaime (Ms) Jakes

David Myers
Kurt King

Dorran Larner
Josh Malmberg
David Myers
Kurt King
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Luke McMahan
Doug Emme

Luke McMahan

Miles Bennett Mark R.
Josh Malmberg
Dorran Larner

Jaime (Ms) Jakes
Dorran Larner
Kim Medina

Josh Malmberg
Josh Malmberg

Josh Malmberg

Josh Malmberg

Luke McMahan
Kurt King
Kurt King
Dorran Larner
Kurt King
Dorran Larner
Doug Emme
Dorran Larner

David Myers

David Schellinger



Muthu Kuchanur
David Myers
Kurt King
David Myers
Kurt King
Kurt King
Kurt King

Jaime (Ms) Jakes

Jaime (Ms) Jakes
Jaime (Ms) Jakes
Jaime (Ms) Jakes
David Schellinger
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Kurt King
Kurt King
Jaime (Ms) Jakes

Dorran Larner

Jaime (Ms) Jakes
Kurt King

Kurt King
Jaime (Ms) Jakes
Dorran Larner
Dorran Larner
Jaime (Ms) Jakes

Jaime (Ms) Jakes
Kurt King
Jaime (Ms) Jakes

Dorran Larner
Kurt King

Jaime (Ms) Jakes

Kurt King

Jaime (Ms) Jakes
Dorran Larner

Dorran Larner D1 Monte B. ?



Bjarne Kristiansen

David Myers

Jaime (Ms) Jakes

David Schellinger
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Dorran Larner

David Myers
Jaime (Ms) Jakes

Dorran Larner
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Dorran Larner
Luke McMahan
Jaime (Ms) Jakes

Jaime (Ms) Jakes

David Myers

David Myers

Jaime (Ms) Jakes
Luke McMahan
Kurt King

David Myers

Kurt King

Luke McMahan
Jaime (Ms) Jakes
Jaime (Ms) Jakes
David Myers

Jaime (Ms) Jakes
Kurt King
Dorran Larner
Jaime (Ms) Jakes
David Myers
Jaime (Ms) Jakes
Kurt King



Kurt King
Kurt King
Dorran Larner
David Myers
Kurt King
Dorran Larner
David Myers

David Myers

David Myers

Dorran Larner
Kurt King
Kurt King
Kurt King

Miles Bennett David Schellinger

Jaime (Ms) Jakes
David Myers

Kurt King
David Myers
Kurt King

David Myers
Jaime (Ms) Jakes
Jaime (Ms) Jakes
Kurt King
Jaime (Ms) Jakes
Dorran Larner
Jaime (Ms) Jakes
Dorran Larner

Jaime (Ms) Jakes

Luke McMahan
Jaime (Ms) Jakes

David Myers

Jaime (Ms) Jakes
Mark Rogaczewski

Luke McMahan



Jaime (Ms) Jakes
Luke McMahan
Muthu Kuchanur Mark R.
Kurt King
David Myers

Jaime (Ms) Jakes
Jaime (Ms) Jakes
Kurt King

Jaime (Ms) Jakes

David Myers

Dorran Larner

Jaime (Ms) Jakes
Miles Bennett David Schellinger
Dorran Larner
Josh Malmberg
Jaime (Ms) Jakes

Jaime (Ms) Jakes
Jaime (Ms) Jakes
Bjarne Kristiansen
Kurt King
Dorran Larner

Kurt King

David Myers
Luke McMahan
Kurt King
Kurt King
Jaime (Ms) Jakes
Bjarne Kristiansen

Jaime (Ms) Jakes
Jaime (Ms) Jakes

David Myers
Kurt King
Kurt King

NA Jaime Jakes
Dorran Larner
NA Jaime Jakes



NA Kurt King

NA Kurt King

NA Jaime Jakes
Dorran Larner
NA Kurt King
Dorran Larner

Josh Malmberg

Jaime (Ms) Jakes
NA Kurt King
Dorran Larner
Kurt King



From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner; Tracy Spelts; Katie Wilson; Alan Sisel
Subject: Ramaco Phase 2 New Permit Boundary
Date: Thursday, March 17, 2016 8:45:34 AM
Attachments: Ramaco_Brook_Mine_Phase2_Veg_03162016_reducedsize.pdf

Ramaco_veg_points_outside_project_3172016.xlsx

Hi Stacy,
 
Attached is the Phase 2 2015 Baseline Vegetation Assessment map. Included on the map is the old
permit boundary approved with the methodology 5/19/2015 and the new permit boundary
2/8/2016.
I have also attached a spreadsheet with all of the points that fall out of the new boundary. 5 points
fall out of the new ½ mile boundary. I have also listed the number of points in each community
outside the original boundary.
If you have any questions or concerns please feel free to contact me.
Thanks again,
 
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:tspelts@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
mailto:ASisel@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
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		FID		Shape		Id		Veg_Symboo		PNTID		Label		COMMENT		Type				Vegetation comm		Pts. Outside  5/19/2015 Boundary		Pts. Outside 1/2

		119		Point		0		AG		10		AG-10		New Location		C

		111		Point		0		AG		2		AG-2		New Location		C				AG		2

		115		Point		0		AG		6		AG-6				C				BSG		12

		280		Point		0		BSG		11		BSG-11				SD				BSS		5		1

		292		Point		0		BSG		23		BSG-23				SD				PJW		2

		298		Point		0		BSG		29		BSG-29				SD				RBMS		1

		300		Point		0		BSG		31		BSG-31				SD				RW		10

		302		Point		0		BSG		33		BSG-33				SD				SG		11		4

		303		Point		0		BSG		34		BSG-34				SD				UG		1

		307		Point		0		BSG		38		BSG-38				SD

		311		Point		0		BSG		42		BSG-42		New Location		SD

		318		Point		0		BSG		49		BSG-49		New Location		SD

		274		Point		0		BSG		5		BSG-5				CSD

		319		Point		0		BSG		50		BSG-50				SD

		277		Point		0		BSG		8		BSG-8				CSD

		330		Point		0		BSS		11		BSS-11				SD

		336		Point		0		BSS		17		BSS-17				SD

		346		Point		0		BSS		27		BSS-27				SD

		364		Point		0		BSS		45		BSS-45				SD

		327		Point		0		BSS		8		BSS-8				CSD

		192		Point		0		PJW		23		PJW-23				SD

		203		Point		0		PJW		34		PJW-34				SD

		223		Point		0		RBMS		4		RBMS-4				CSD

		65		Point		0		RW		16		RW-16		New Location		SD

		73		Point		0		RW		24		RW-24		New Location		SD

		74		Point		0		RW		25		RW-25				SD

		52		Point		0		RW		3		RW-3				CSD

		81		Point		0		RW		32		RW-32				SD

		84		Point		0		RW		35		RW-35				SD

		92		Point		0		RW		43		RW-43				SD

		94		Point		0		RW		45		RW-45				SD

		57		Point		0		RW		8		RW-8				CSD

		58		Point		0		RW		9		RW-9				CSD

		131		Point		0		SG		12		SG-12		New Location		CPSD

		135		Point		0		SG		16		SG-16				CPSD

		136		Point		0		SG		17		SG-17				CPSD

		121		Point		0		SG		2		SG-2				CPSD

		149		Point		0		SG		30		SG-30				CPSD

		152		Point		0		SG		33		SG-33				CPSD

		160		Point		0		SG		41		SG-41				CPSD

		163		Point		0		SG		44		SG-44				CPSD

		167		Point		0		SG		48		SG-48				CPSD

		126		Point		0		SG		7		SG-7				CPSD

		127		Point		0		SG		8		SG-8				CPSD

		408		Point		0		UG		39		UG-39				SD

				5		Points fall outside of buffer
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Vegetation CommunitiesLegend
!! Cover Sample Location

") Shrub Density Sample Location

!!5" Cover, Shrub Density Sample Location

!!\ Cover, Production, Shrub Density Sample Location

Vegetation Community

Disturbed Land

Phase 2 Permit Boundary 2/8/2016

Phase 2 Permit Boundary 1/2 Mile Buffer

Phase 2 Permit Boundary 5/19/2015

Schedule D Release Agreement

Section Boundary

Township/Range Boundary

BKS/TS5/19/2015

BKS/TS2/8/2016

BKS/AS3/8/2016

Map Symbool Name
AG Agriculture Land
BSG Bottomland Sagebrush Grassland
BSS Big Sagebrush Shrubland
D Disturbed

PDMG Prairie Dog Modified Grassland
PJW Pine and Juniper Woodland

RBMS Rough Breaks Mixed Shrubland
RG Reclaimed Grassland
RW Riparian Woodland
SG Scoria Grassland
UG Upland Grassland
W Water



FID Shape Id Veg_Symboo PNTID Label COMMENT Type Vegetation comm
119 Point 0 AG 10 AG‐10 New Location C
111 Point 0 AG 2 AG‐2 New Location C AG
115 Point 0 AG 6 AG‐6 C BSG
280 Point 0 BSG 11 BSG‐11 SD BSS
292 Point 0 BSG 23 BSG‐23 SD PJW
298 Point 0 BSG 29 BSG‐29 SD RBMS
300 Point 0 BSG 31 BSG‐31 SD RW
302 Point 0 BSG 33 BSG‐33 SD SG
303 Point 0 BSG 34 BSG‐34 SD UG
307 Point 0 BSG 38 BSG‐38 SD
311 Point 0 BSG 42 BSG‐42 New Location SD
318 Point 0 BSG 49 BSG‐49 New Location SD
274 Point 0 BSG 5 BSG‐5 CSD
319 Point 0 BSG 50 BSG‐50 SD
277 Point 0 BSG 8 BSG‐8 CSD
330 Point 0 BSS 11 BSS‐11 SD
336 Point 0 BSS 17 BSS‐17 SD
346 Point 0 BSS 27 BSS‐27 SD
364 Point 0 BSS 45 BSS‐45 SD
327 Point 0 BSS 8 BSS‐8 CSD
192 Point 0 PJW 23 PJW‐23 SD
203 Point 0 PJW 34 PJW‐34 SD
223 Point 0 RBMS 4 RBMS‐4 CSD
65 Point 0 RW 16 RW‐16 New Location SD
73 Point 0 RW 24 RW‐24 New Location SD
74 Point 0 RW 25 RW‐25 SD
52 Point 0 RW 3 RW‐3 CSD
81 Point 0 RW 32 RW‐32 SD
84 Point 0 RW 35 RW‐35 SD
92 Point 0 RW 43 RW‐43 SD
94 Point 0 RW 45 RW‐45 SD
57 Point 0 RW 8 RW‐8 CSD
58 Point 0 RW 9 RW‐9 CSD

131 Point 0 SG 12 SG‐12 New Location CPSD
135 Point 0 SG 16 SG‐16 CPSD
136 Point 0 SG 17 SG‐17 CPSD
121 Point 0 SG 2 SG‐2 CPSD
149 Point 0 SG 30 SG‐30 CPSD
152 Point 0 SG 33 SG‐33 CPSD
160 Point 0 SG 41 SG‐41 CPSD
163 Point 0 SG 44 SG‐44 CPSD
167 Point 0 SG 48 SG‐48 CPSD
126 Point 0 SG 7 SG‐7 CPSD
127 Point 0 SG 8 SG‐8 CPSD
408 Point 0 UG 39 UG‐39 SD



5 Points fall outside of buffer



Pts. Outside  5/19/2015 Boundary Pts. Outside 1/2

2
12
5 1
2
1
10
11 4
1



From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Phase 2 New Permit Boundary
Date: Thursday, March 17, 2016 9:37:23 AM

Stephanie,
I should be able to get to this early next week.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Thu, Mar 17, 2016 at 8:44 AM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Attached is the Phase 2 2015 Baseline Vegetation Assessment map. Included on
the map is the old permit boundary approved with the methodology 5/19/2015
and the new permit boundary 2/8/2016.

I have also attached a spreadsheet with all of the points that fall out of the new
boundary. 5 points fall out of the new ½ mile boundary. I have also listed the
number of points in each community outside the original boundary.

If you have any questions or concerns please feel free to contact me.

Thanks again,

 

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467 P.O. Box 3017 P.O. Box 1930

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

Rock Springs, WY 82902

307.382.2443

Dickinson, ND 58602

701.300.0672

 

 

tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Stephanie Winters
To: Stacy Page
Subject: RE: Ramaco Phase 2 New Permit Boundary
Date: Thursday, March 17, 2016 9:38:41 AM

Sounds good.
 
Thanks
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-686-0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, March 17, 2016 9:37 AM
To: Stephanie Winters <SWinters@bksenvironmental.com>
Subject: Re: Ramaco Phase 2 New Permit Boundary
 
Stephanie,
I should be able to get to this early next week.
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Thu, Mar 17, 2016 at 8:44 AM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 
Attached is the Phase 2 2015 Baseline Vegetation Assessment map. Included on the map is
the old permit boundary approved with the methodology 5/19/2015 and the new permit
boundary 2/8/2016.
I have also attached a spreadsheet with all of the points that fall out of the new boundary. 5
points fall out of the new ½ mile boundary. I have also listed the number of points in each
community outside the original boundary.
If you have any questions or concerns please feel free to contact me.
Thanks again,
 
Stephanie
 
Stephanie Winters

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:SWinters@bksenvironmental.com


BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; bj.kristiansen@wyo.gov; BJ Kristiansen
Cc: mark.rogaczewski@wyo.gov
Subject: [Update] RAMACO permit meeting
Date: Tuesday, March 22, 2016 8:27:18 AM

Ramaco want's to discuss zoning issues.

RAMACO permit meeting
When Thu Mar 24, 2016 9am – 10am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Who • BJ Kristiansen - organizer

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.dieonjhmjvcp1bag3g5ptcdmus


more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO permit meeting @ Thu Mar 24, 2016 9am - 10am (mark.rogaczewski@wyo.gov)
Date: Tuesday, March 22, 2016 8:27:30 AM
Attachments: invite.ics

RAMACO permit meeting
When Thu Mar 24, 2016 9am – 10am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.dieonjhmjvcp1bag3g5ptcdmus
https://www.google.com/calendar/event?action=RESPOND&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160324T150000Z
DTEND:20160324T160000Z
DTSTAMP:20160322T142729Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:dieonjhmjvcp1bag3g5ptcdmus@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160322T142620Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ
 292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZ
 mZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160322T142729Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO permit meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_114.ics (1057 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO permit meeting @ Thu Mar 24, 2016 9am - 10am (bjarne.kristiansen@wyo.gov)
Date: Tuesday, March 22, 2016 8:30:33 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO permit meeting
When Thu Mar 24, 2016 9am – 10am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.dieonjhmjvcp1bag3g5ptcdmus
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160324T150000Z
DTEND:20160324T160000Z
DTSTAMP:20160322T143032Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:dieonjhmjvcp1bag3g5ptcdmus@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160322T142620Z
DESCRIPTION:
LAST-MODIFIED:20160322T143032Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO permit meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_115.ics (630 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj kristiansen
Subject: Re: Ramaco, Brook Mine permit application, TFN 6 2/025
Date: Wednesday, March 23, 2016 10:35:03 AM

BJ,

Please print a copy of this email for the Sheridan and Cheyenne TFN folders.

Thanks,
Mark

On Wed, Mar 23, 2016 at 10:08 AM, bj kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

 

Mr. Jordan Sweeny, representing Big Horn Coal Company, called me yesterday
afternoon asking about the letter he received from Holland and Hart declaring
Ramaco’s intention to petition the Environmental Quality Council for a hearing. 
The letter indicated that Ramaco  requested the EQC to hear the argument related
to the surface owner approval of the Mine Plan and Reclamation Plan for the
proposed Brook Mine permit application.  Unfortunately, I was unable to address
his concerns since I have not yet had a chance to examine the documents. 

 

Did LQD receive copies of the materials under consideration?  Though I have not
yet seen any of these documents, they may be in the mail and have not reached
my desk yet.  If LQD was not scheduled to receive the information, would it be
possible to acquire copies of the documents?  Since they are directly related to an
active mine permit application (TFN 6 2/025), LQD requests a copy for the
correspondence files.  Should this prove to be difficult, please contact me at your
earliest convenience so we can discuss the possible issues at hand. 

 

Bj Kristiansen, PG

Natural Resources Program Principal

WDEQ-LQD District III

Sheridan, WY 82801

(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


-- 
Mark Rogaczewski
Supervisor
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From: Hawkey, Donietta
To: Kim Pandullo
Subject: Pending Applications
Date: Wednesday, March 23, 2016 11:21:58 AM
Attachments: WY Pending Applications.pdf

Hi Kim,

I have been working on a few reports this week, and just wanted to verify that the
pending applications on the attachment have not been issued yet.  Thanks!

Donietta L. Hawkey
Program Analyst 
Office of Surface Mining
Applicant/Violator System Office
2679 Regency Rd
Lexington, Kentucky 40503
859-260-3924

mailto:dhawkey@osmre.gov
mailto:kim.pandullo@wyo.gov
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WY TFN53/160 12 249464 Alpha Coal West Inc Undergoing Review 2/5/2015 2/5/2015 405
WY TFN62/025 0 255677 Brook Mining Co LLC Undergoing Review 11/25/2014 11/25/2014 477
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more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: RAMACO permit meeting @ Thu Mar 24, 2016 9am - 10am (Mark Rogaczewski)
Date: Thursday, March 24, 2016 8:49:55 AM

RAMACO permit meeting
When Thu Mar 24, 2016 9am – 10am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=ZGllb25qaG1qdmNwMWJhZzNnNXB0Y2RtdXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjg1MGY4NzRhOWJlNDFkNjRmY2RhZjQwOWZmZjAxZGI3NGIyMjI0ZmM&ctz=America/Denver&hl=en
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From: Kyle Wendtland
To: Mark Rogaczewski
Cc: bj kristiansen
Subject: Re: Ramaco Meeting this morning
Date: Friday, March 25, 2016 10:02:36 AM

Mark and BJ:

Thank you for putting this together, I would like to see what they provide in writing.

Kyle

On Thu, Mar 24, 2016 at 2:13 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Bj,

Excellent summary.

Thanks,

Mark

On Thu, Mar 24, 2016 at 1:43 PM, bj kristiansen <bj.kristiansen@wyo.gov> wrote:

Kyle and Alan,

 

Mark and I had an informal meeting this morning with WWC representing
Ramaco and the Brook Mine permit application. They had several questions
about the acreage within the proposed permit boundary that overlaps with Big
Horn Coal Company’s permit.  The issue that was under consideration is the
status of the old BHC shop/warehouse facility that is not yet reclaimed.  Allow
me to highlight several of the topics discussed in our meeting:

·         Sheridan County is a zoned county, zoning is enacted by the county
commissioners and enforced by various county agencies, depending on their
administrative responsibility.  Zone changes can occur through a process defined
by the county rules and regulations.

·         The site occupied by the BHC shop facility is currently zoned as agricultural. 
Post mining land use was also defined as agricultural.  Ramaco was concerned
that they may run into difficulties with county zoning laws if they permit the land
on which the BHC shop is located.  The land should be zoned industrial if the
shop is being used by some commercial entity but that possibility is currently
uncertain. 

·         Ramaco does not want to be responsible for reclamation of BHC facilities
remaining within the permit boundary.

·         On a side-note; If the property were to be rezoned to Industrial, the value
of the acreage would jump from $700/acre (agricultural) to $7,600/acre

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov


(Industrial).  Should Ramaco attempt to purchase the property from BHC, it can
be readily seen that BHC would definitely want to have the property zoned
industrial.  The acreage in question is approximately 2 ½ acres in size.

·         The conversation was generally an information gathering session for Ramaco
to ascertain existing ground  conditions and their effects on the Brook Mine
permit application.

 

We requested Ramaco, through WWC, to submit a letter or memo that outlines
their concerns, comments, or questions.  We made it clear that we would do our
best to respond to their request or we would forward any questions we could
not answer to the appropriate entity for clarification.  This meeting did not cover
anything related to their EQC request regarding surface owner consent and we
kept it to the questions regarding potential zoning issues.  We are awaiting their
written questions and comments arising from this meeting.

 

-bj Kristiansen

Natural Resources Program Principal

WDEQ-LQD District III

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


From: Seehorn, William
To: kim.pandullo@wyo.gov
Subject: AVS Annual Quality Control Review of Permits "Undergoing Review"
Date: Tuesday, March 29, 2016 8:01:33 AM
Attachments: WY - OverSight - Pending Applications.pdf

Good Morning Kim,

 

We need your help by participating in a data entry study to ensure that everyone is accurately
reflecting their issued permits in the AVS.  Each regulatory authority is responsible for prompt and
accurate maintenance of certain regulatory program data entered into the Applicant/Violator System
(AVS) to include entering application and permit records and violation information. Timely entry of
permit information is important because each week OSM reviews all permit transactions entered into
the AVS by the regulatory authorities. Any newly-issued or transferred permits that have the potential
to produce coal are entered into OSM’s Fee Billing and Collection System. This process initiates the
collection of abandoned mine land (AML) fees and notifies the company of the requirement to submit
quarterly tonnage reporting forms for proper payment of AML fees. If permit records are not entered
into AVS in a timely manner, companies may not be reporting this tonnage. Eventually those
companies are identified through audit. Depending on the time lapse since the reporting deadline, they
may face significant interest and penalty charges in addition to owing fees. Therefore, it is important
that everyone continues timely entry of permit data into AVS within 30 days of approved permit
issuance.

 

I ran a list of application records for your State from AVS that identifies application records that reflect
an “Undergoing Review” status for one year or longer.   Please review the attached list and determine if
you need to create permit records for any application where you have approved permit issuance.  In
addition, if any of these application records have been withdrawn or denied by your agency, please
update the application status for these records in AVS so they no reflect as “Undergoing Review.”  

 

Please make any necessary updates by April 30, 2016. If you need assistance or have questions about
this review, please contact me at 800.643.9748 or email wseehorn@osmre.gov.  Please notify me
when you have completed review of your list and all of your necessary updates have been completed.  
If your application records are still undergoing review, let me know that as well.  Thank you for
participating in this worthwhile data study to keep AVS accurate and up-to-date.

 

-- 
Taylor Seehorn
AVS Investigative Analyst
Applicant/Violator System Office
Office of Surface Mining Reclamation and Enforcement
Department of the Interior
2679 Regency Road
Lexington, KY 40503

859-260-3932

mailto:wseehorn@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:wseehorn@osmre.gov
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From: Jeff Barron
To: bj kristiansen
Subject: Reclamation and current land use for permit 213
Date: Wednesday, March 30, 2016 1:46:37 PM
Attachments: BHC_reclamation_land_use_3_30_2016 FINAL.pdf

image003.jpg

BJ,
 
Please find attached, a letter discussing concerns Brook Mine (TFN 6 2/025 has of the land use and
reclamation for permit 213.
 
Regards,
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



 


 


1849 Terra Avenue – Sheridan, WY 82801 – (307) 672-0761 
Fax (307) 674-4265 – Website: www.wwcengineering.com 


 March 30, 2016 
 
 
 
Mr. BJ Kristiansen 
Wyoming Department of Environmental Quality 
2100 W. 5th Street 
Sheridan, WY 82801 
 
RE: Big Horn Coal Company’s Permit 213 Contemporaneous Reclamation and 


Current Land Use 
 
Dear Mr. Kristiansen: 
 


WWC Engineering is writing on behalf of RAMACO to list concerns with the current 
status of Big Horn Coal Company’s (BHC) reclamation (Permit 213) and the use of the 
un-reclaimed shop building for industrial purposes. The area of RAMACO’s concern 
comprises some 24.1 acres situated above private coal owned by RAMACO, LLC and 
leased by Brook Mine and residing within the mine’s proposed permit boundary (TFN 6 
2/025). There is not a time table or schedule for the reclamation of these surface acres 
that would conform with the Wyoming Environmental Quality Act (WEQA) or the Surface 
Mining Control and Reclamation Act (SMCRA).  This current situation represents a 
potential reclamation liability to Brook Mine. The surface is currently zoned for agriculture. 
However, BHC is currently using the shop for activities that are neither agricultural nor 
defined in its mine plan. 


Both the Brook Mine Permit and Permit 213 provide commitments to restore the 
lands to their highest and best pre-mining land use, which is grazing. RAMACO believes 
there remains a high potential for contamination presently unknown to WDEQ/LQD, 
RAMACO, or BHC to exist in and around the shop building. Consequently, it is possible 
that the bond held by the state may be inadequate for satisfactory reclamation. Brook 
Mine asks that WDEQ/LQD review these concerns and questions and respond in writing 
with the agency’s proposed course of action in response to these concerns. 


CONCERN NO. 1: Pursuant to W.S.§35-11-411(a)(iii), a company’s annual report 
should contain a schedule or timetable of reclamation for the following year. BHC’s 
reclamation plan exhibit RP-10 (Reclamation Sequence and Cross Section Locations) 
lists lands containing the 24.1 acres described above as “pending sale” and “pending soil 
testing”. Permit 213 2014-2015 annual report’s section III (D) states that the rail load-out, 
rail spur, shop, and associated area are not reclaimed and offers no timetable or schedule 
for reclamation. Section III (D) merely states that the non-reclaimed surface is being 
evaluated for industrial use and already has been utilized for industrial purposes 
throughout 2014-2015. Thus, RAMACO’s concern is that BHC is not meeting its obligation 
under the WEQA and SMCRA for the contemporaneous reclamation of the 24.1 acres. 


 







Mr. BJ Kristiansen 
March 30, 2016 
Page 2 of 3 
 


 


CONCERN NO. 2: W.S.§35-11-103(g)(xi) defines a use control area as an area 
designated by a governmental entity or entities for the purpose of controlling current and 
future property use. The 24.1 acres in question are a use control area zoned agriculture 
by Sheridan County Wyoming1. As stated in the BHC annual report, the shop building 
was used for industrial purposes throughout 2014-2015. According to W.S.§35-11-
1609(a), the owner of the site shall petition to the appropriate governmental agency for 
the creation of a use control area to establish long-term restrictions on the use of the site. 
It would appear in practice that WDEQ must verify the use control area and adhere to the 
controlling current use as prescribed by the governmental entity, in this case, Sheridan 
County. The concern is that BHC is not currently following the approved mine and 
reclamation plans for the current and past year’s industrial use of the shop which could 
potentially add to Brook Mine’s reclamation liability. 


CONCERN NO. 3: BHC’s annual report makes mention of a “No Further Action” 
(NFA) letter dated April 26, 2002 for the Big Horn Coal Retail yard. This letter specifically 
states that, “This determination is based on the data and information provided in the report 
and does not address other portions of the property nor other media. In addition, this NFA 
determination is subject to reopener and termination clauses as provided in W.S.§35-11-
1610.” The shop building was constructed in approximately 1978 and has continued to 
be used to the present day. Due to the limited scope of previous environmental 
assessments in terms of location and types of contamination, RAMACO is concerned that 
recognized environmental conditions may be present that were not known to the 
department, RAMACO’s predecessor Sheridan Wyoming Coal, or BHC at the time of the 
remediation on the date of the remedy agreement. Pursuant to W.S.§35-11-1609(c) the 
petition to establish a use control area shall contain data, information and any remedy 
options required in a preliminary remediation agreement under W.S.§35-11-1606. Among 
other things W.S.§35-11-1606(a) requires a remediation agreement which shall include 
the information and procedures required for completion of an environmental assessment. 
The concern is that if environmental assessments are not conducted near and below the 
concrete foundation of the shop, prior to bond release, that contamination may remain 
that could become the responsibility of Brook Mine. 


In sum, Brook Mine has listed three concerns surrounding the currently bonded 
surface at BHC which remains unreclaimed 15 years after the closure of the mine. This 
fact has the potential to increase the reclamation liability of Brook Mine. The bond held 
by the state may be deficient due to contamination as yet unknown to the state. Pursuant 
to W.S. §35-11-109(a)(xiii), the WDEQ director has the ability to review bonds to insure 
reclamation of any affected lands2. 


                                                 
1 Recently the Synthetic Fuels Company (coal mine Permit 486) requested a post-mining land use change for 15 
acres from grazing, cultivation and wildlife habitat to industrial use in Campbell County. Amongst the materials 
provided to WDEQ/LQD to facilitate this change was verification from Campbell County to illustrate proper zoning for 
the industrial use. 
2 Then acting WDEQ/LQD Administrator, Richard Chancellor, drafted a (November 20, 2000) policy memo to Nancy 
Freudenthal of Davis and Cannon, LLP regarding oil and gas development on coal mines and stated that the Division 
views disturbances caused by oil and gas development to be non-mine related. Brook Mine views the disturbances 
and high potential of unknown contamination of BHC as non-mine related to the Brook Mine and seeks concurrence 
from the state that these are non-mine related disturbances to Brook Mine. 
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RAMACO appreciates your time and attention to the concerns and looks forward 
to your responses. 


 
 Respectfully, 
 
 
 
 
 Jeff Barron, P.E. 
 Project Manager 
 
JB/hjr 
Attachment: as noted 
K:\Sheridan\RAMACO\13139\correspondence\WDEQ\BHC_reclamation_land_use_3_30_2016 FINAL.docx 
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 March 30, 2016 
 
 
 
Mr. BJ Kristiansen 
Wyoming Department of Environmental Quality 
2100 W. 5th Street 
Sheridan, WY 82801 
 
RE: Big Horn Coal Company’s Permit 213 Contemporaneous Reclamation and 

Current Land Use 
 
Dear Mr. Kristiansen: 
 

WWC Engineering is writing on behalf of RAMACO to list concerns with the current 
status of Big Horn Coal Company’s (BHC) reclamation (Permit 213) and the use of the 
un-reclaimed shop building for industrial purposes. The area of RAMACO’s concern 
comprises some 24.1 acres situated above private coal owned by RAMACO, LLC and 
leased by Brook Mine and residing within the mine’s proposed permit boundary (TFN 6 
2/025). There is not a time table or schedule for the reclamation of these surface acres 
that would conform with the Wyoming Environmental Quality Act (WEQA) or the Surface 
Mining Control and Reclamation Act (SMCRA).  This current situation represents a 
potential reclamation liability to Brook Mine. The surface is currently zoned for agriculture. 
However, BHC is currently using the shop for activities that are neither agricultural nor 
defined in its mine plan. 

Both the Brook Mine Permit and Permit 213 provide commitments to restore the 
lands to their highest and best pre-mining land use, which is grazing. RAMACO believes 
there remains a high potential for contamination presently unknown to WDEQ/LQD, 
RAMACO, or BHC to exist in and around the shop building. Consequently, it is possible 
that the bond held by the state may be inadequate for satisfactory reclamation. Brook 
Mine asks that WDEQ/LQD review these concerns and questions and respond in writing 
with the agency’s proposed course of action in response to these concerns. 

CONCERN NO. 1: Pursuant to W.S.§35-11-411(a)(iii), a company’s annual report 
should contain a schedule or timetable of reclamation for the following year. BHC’s 
reclamation plan exhibit RP-10 (Reclamation Sequence and Cross Section Locations) 
lists lands containing the 24.1 acres described above as “pending sale” and “pending soil 
testing”. Permit 213 2014-2015 annual report’s section III (D) states that the rail load-out, 
rail spur, shop, and associated area are not reclaimed and offers no timetable or schedule 
for reclamation. Section III (D) merely states that the non-reclaimed surface is being 
evaluated for industrial use and already has been utilized for industrial purposes 
throughout 2014-2015. Thus, RAMACO’s concern is that BHC is not meeting its obligation 
under the WEQA and SMCRA for the contemporaneous reclamation of the 24.1 acres. 
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CONCERN NO. 2: W.S.§35-11-103(g)(xi) defines a use control area as an area 
designated by a governmental entity or entities for the purpose of controlling current and 
future property use. The 24.1 acres in question are a use control area zoned agriculture 
by Sheridan County Wyoming1. As stated in the BHC annual report, the shop building 
was used for industrial purposes throughout 2014-2015. According to W.S.§35-11-
1609(a), the owner of the site shall petition to the appropriate governmental agency for 
the creation of a use control area to establish long-term restrictions on the use of the site. 
It would appear in practice that WDEQ must verify the use control area and adhere to the 
controlling current use as prescribed by the governmental entity, in this case, Sheridan 
County. The concern is that BHC is not currently following the approved mine and 
reclamation plans for the current and past year’s industrial use of the shop which could 
potentially add to Brook Mine’s reclamation liability. 

CONCERN NO. 3: BHC’s annual report makes mention of a “No Further Action” 
(NFA) letter dated April 26, 2002 for the Big Horn Coal Retail yard. This letter specifically 
states that, “This determination is based on the data and information provided in the report 
and does not address other portions of the property nor other media. In addition, this NFA 
determination is subject to reopener and termination clauses as provided in W.S.§35-11-
1610.” The shop building was constructed in approximately 1978 and has continued to 
be used to the present day. Due to the limited scope of previous environmental 
assessments in terms of location and types of contamination, RAMACO is concerned that 
recognized environmental conditions may be present that were not known to the 
department, RAMACO’s predecessor Sheridan Wyoming Coal, or BHC at the time of the 
remediation on the date of the remedy agreement. Pursuant to W.S.§35-11-1609(c) the 
petition to establish a use control area shall contain data, information and any remedy 
options required in a preliminary remediation agreement under W.S.§35-11-1606. Among 
other things W.S.§35-11-1606(a) requires a remediation agreement which shall include 
the information and procedures required for completion of an environmental assessment. 
The concern is that if environmental assessments are not conducted near and below the 
concrete foundation of the shop, prior to bond release, that contamination may remain 
that could become the responsibility of Brook Mine. 

In sum, Brook Mine has listed three concerns surrounding the currently bonded 
surface at BHC which remains unreclaimed 15 years after the closure of the mine. This 
fact has the potential to increase the reclamation liability of Brook Mine. The bond held 
by the state may be deficient due to contamination as yet unknown to the state. Pursuant 
to W.S. §35-11-109(a)(xiii), the WDEQ director has the ability to review bonds to insure 
reclamation of any affected lands2. 

                                                 
1 Recently the Synthetic Fuels Company (coal mine Permit 486) requested a post-mining land use change for 15 
acres from grazing, cultivation and wildlife habitat to industrial use in Campbell County. Amongst the materials 
provided to WDEQ/LQD to facilitate this change was verification from Campbell County to illustrate proper zoning for 
the industrial use. 
2 Then acting WDEQ/LQD Administrator, Richard Chancellor, drafted a (November 20, 2000) policy memo to Nancy 
Freudenthal of Davis and Cannon, LLP regarding oil and gas development on coal mines and stated that the Division 
views disturbances caused by oil and gas development to be non-mine related. Brook Mine views the disturbances 
and high potential of unknown contamination of BHC as non-mine related to the Brook Mine and seeks concurrence 
from the state that these are non-mine related disturbances to Brook Mine. 
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RAMACO appreciates your time and attention to the concerns and looks forward 
to your responses. 
 
 Respectfully, 
 
 
 
 
 Jeff Barron, P.E. 
 Project Manager 
 
JB/hjr 
Attachment: as noted 
K:\Sheridan\RAMACO\13139\correspondence\WDEQ\BHC_reclamation_land_use_3_30_2016 FINAL.docx 





From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; bj.kristiansen@wyo.gov; BJ Kristiansen
Subject: [Update] RAMACO permit questions
Date: Thursday, March 31, 2016 9:36:35 AM

RAMACO would like to confer with LQD about certain permitting possibilities

RAMACO permit questions
When Mon Apr 4, 2016 10:30am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Who • BJ Kristiansen - organizer

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: RAMACO permit questions @ Mon Apr 4, 2016 10:30am - 11:30am (mark.rogaczewski@wyo.gov)
Date: Thursday, March 31, 2016 9:36:43 AM
Attachments: invite.ics

RAMACO permit questions
When Mon Apr 4, 2016 10:30am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.tnn6pegeejalfa37sr9celvk1c
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160404T163000Z
DTEND:20160404T173000Z
DTSTAMP:20160331T153642Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:tnn6pegeejalfa37sr9celvk1c@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20160331T153521Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ
 292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjg
 yMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160331T153641Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO permit questions
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: RAMACO permit questions @ Mon Apr 4, 2016 10:30am - 11:30am (bjarne.kristiansen@wyo.gov)
Date: Thursday, March 31, 2016 2:14:58 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

RAMACO permit questions
When Mon Apr 4, 2016 10:30am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.tnn6pegeejalfa37sr9celvk1c
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160404T163000Z
DTEND:20160404T173000Z
DTSTAMP:20160331T201457Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:tnn6pegeejalfa37sr9celvk1c@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160331T153521Z
DESCRIPTION:
LAST-MODIFIED:20160331T201456Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO permit questions
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner; Tracy Spelts; Katie Wilson
Subject: Ramaco Phase 2 Sample Adequacy
Date: Friday, April 01, 2016 1:32:25 PM
Attachments: Ramaco_Phase2_SampleAdequacy_04012016.xls

Hi Stacy,
 
Attached is an excel spreadsheet for Ramaco Phase 2 with sample adequacy for the 10 vegetation
communities with in the project area. 
There are 3 tabs at the bottom:

1.        Old permit boundary 5/19/2015
2.        New permit boundary 2/8/2016
3.        Min/Max sampling requirements approved in the Sampling Methodology

 
If you have any questions or comments please feel free to contact me.
 
Thanks again and have a good weekend,
Stephanie
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:tspelts@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-

Raw data summary

		Field Collected Raw Data Values

				Agricultural Lands						Bottomland Grassland								Big Sagebrush Shrubland								Prairie Dog Modified Grassland						Juniper/Poderosa Pine Woodland						Reclaimed						Rough Breaks Mixed Shrubland								Riparian Woodland								Scoria Grassland								Upland Grassland

				Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production		Tot Veg		Tot Cover		Density		Production

		1		32.0		42.0		24.0		40.0		50.0		17.0		0.0								0.0		10.0		44.0		0.0		7.0		42.0		75.0		29.0		48.0		6.0		14.0		34.0		174.0		50.62		50.0		50.0		20.0		160.02		28.0		47.0		35.0		0.0		26.0		46.0		5.0		0.00

		2		50.0		50.0		0.0		25.0		44.0		6.0		0.0								0.0		29.0		33.0		52.0		14.0		45.0		255.0		38.0		44.0		0.0		20.0		38.0		147.0		0.00		48.0		49.0		37.0		37.53		23.0		43.0		16.0		0.0								0.00

		3		49.0		50.0		0.0		35.0		47.0		143.0		0.0								0.0		25.0		26.0		0.0		11.0		43.0		8.0		33.0		46.0		0.0								0.00						375.0		0.00		28.0		43.0		2.0		0.0		41.0		44.0		80.0		103.38

		4		41.0		50.0		0.0		43		50		338.43		0		35.0		45.0		221.0		113.5		18.0		21.0		1.0		11.0		16.0		60.0		26.0		45.0		35.0		20.0		40.0		170.0		52.31		40.0		50.0		394.0		0.00		33.0		46.0		38.0		0.0								59.41

		5		36.0		43.0		202.0		29.0		47.0		106.0		0.0								0.0		5.0		6.0		43.0		17.0		43.0		86.0		36.0		50.0		0.0		9.0		17.0		110.0		42.07		26.0		49.0		231.0		0.00		31.0		44.0		39.0		0.0		24.0		47.0		34.0		59.35

		6		49.0		49.0		0.0		36.0		50.0		0.0		0.0								0.0		29.0		45.0		0.0		15.0		38.0		60.0		25.0		32.0		1.0								32.69		32.0		50.0		4.0		98.41		28.0		44.0		34.0		0.0								0.00

		7		43.0		50.0		0.0		32.0		48.0		65.0		0.0								0.0		18.0		26.0		15.0		30.0		49.0		41.0		39.0		48.0		0.0								0.00		49.0		50.0		0.0		0.00		29.0		48.0		45.0		0.0								0.00

		8		45.0		50.0				50.0		50.0		0.0		120.4								30.0		16.0		29.0		0.0		34.0		49.0		3.0		37.0		41.0		4.0		12.0		24.0		70.0		8.29		50.0		50.0		0.0		210.04		32.0		44.0		177.0		58.8		26.0		39.0		22.0		102.19

		9		50.0		50.0		0.0		50.0		50.0		25.0		192.1		23.0		37.0		208.0		7.6		31.0		41.0		0.0		29.0		47.0		57.0		34.0		49.0		0.0		5.0		20.0		73.0		12.43		31.0		50.0		279.0		0.00		33.0		48.0		10.0		0.0								46.63

		10		40.0		49.0		0.0		27.0		49.0		8.0		0.0								0.0		26.0		43.0		10.0		17.0		48.0		28.0		31.0		49.0		2.0		34.0		44.0		93.0		38.20		50.0		50.0		40.0		68.35		30.0		44.0		32.0		0.0		13.0		29.0		31.0		64.35

		11		8.0		50.0		0.0		33.0		48.0		70.0		0.0								0.0		17.0		19.0		0.0		30.0		47.0		21.0														41.05		40.0		50.0		470.0		0.00		29.0		48.0		15.0		0.0								104.74

		12		41.0		48.0		78.0		32.0		49.0		0.0		75.8								0.0		28.0		33.0		14.0		30.0		46.0		88.0								25.0		37.0				0.00		39.0		50.0		388.0		0.00		20.0		40.0		7.0		0.0								0.00

		13		48.0		50.0		0.0		37.0		50.0		27.0		0.0								38.7		32.0		40.0		41.0		26.0		47.0		10.0								17.0		44.0		99.0		36.46		46.0		50.0		25.0		0.00		35.0		42.0				0.0								47.21

		14		50.0		50.0				42.0		49.0		8.0		227.4								0.0		19.0		32.0		13.0		22.0		50.0		65.0														62.01		37.0		45.0		268.0		62.53		36.0		39.0		70.0		35.8		31.0		49.0		89.0		78.11

		15		49.0		49.0		0.0		30.0		48.0		20.0		0.0								0.0		33.0		35.0		6.0		35.0		48.0		4.0														0.00		29.0		48.0		238.0		0.00		27.0		45.0		41.0		0.0		34.0		48.0		0.0		72.76

		16		50.0		50.0				45.0		45.0		13.0		293.5								0.0		26.0		42.0		19.0																				96.79		35.0		47.0		180.0		0.00		27.0		50.0		8.0		0.0		34.0		48.0		19.0		80.71

		17		50.0		50.0				33.0		45.0		0.0		0.0								0.0		30.0		44.0		27.0																				44.74		46.0		50.0		99.0		133.54		21.0		48.0		54.0		64.4		39.0		48.0		13.0		65.17

		18		20.0		49.0		0.0		39.0		48.0		68.0		0.0								79.4		7.0		9.0		58.0																				34.85		43.0		50.0		65.0		210.45		31.0		34.0		36.0		0.0		37.0		49.0		3.0		0.00

		19		50.0		50.0		0.0		40.0		40.0		192.0		0.0										14.0		26.0		0.0																				0.00		41.0		48.0		165.0		0.00		32.0		45.0		21.0		0.0								0.00

		20		43.0		50.0		0.0		38.0		49.0		0.0		0.0								0.0		20.0		39.0		111.0														19.0		41.0		277.0		17.88		33.0		50.0		90.0		0.00		30.0		44.0		9.0		0.0								99.99

		21		48.0		50.0		0.0		29.0		48.0		135.0		0.0								0.0		22.0		43.0		26.0														16.0		33.0		99.0		32.42		44.0		49.0		130.0		164.04		23.0		35.0		82.0		0.0		30.0		48.0		34.0		76.86

		22		50.0		50.0		0.0		33.0		48.0		188.0		0.0								0.0		23.0		36.0		2.0														25.0		31.0		276.0		32.44		50.0		50.0		0.0		0.00		39.0		48.0		5.0		0..0								0.00

		23		32.0		43.0		24.0		29.0		50.0		210.0		0.0								30.6		29.0		44.0		5.0														16.0		25.0		333.0		16.47		40.0		47.0		8.0		0.00		34.0		34.0		28.0		0.0		23.0		36.0		55.0		0.00

		24		21.0		45.0		0.0		39.0		48.0		0.0		107.5								0.0		20.0		43.0		67.0																				0.00		33.0		44.0		159.0		0.00		25.0		41.0		149.0		0.0		25.0		44.0		116.0		0.00

		25		50.0		50.0		0.0		40.0		44.0		68.0		59.7		22.0		40.0		89.0		0.0																				20.0		25.0		135.0		16.74		44.0		46.0		145.0		19.00						38.0		0.0								62.53

		26																						23.1																				29.0		48.0		91.0		0.00														4.0		0.0								40.93

		27																25.0		49.0		65.0		0.0		22.0		36.0		136.0																		161.0		0.00						382.0		38.10						55.0		0.0								0.00

		28																						0.0		20.0		36.0		414.0																				0.00						363.0		0.00						49.0		0.0								0.00

		29																						0.0		24.0		29.0		18.0																		365.0		13.78						175.0		0.00						67.0		0.0								66.83

		30						0.0																59.9		11.0		13.0		8.0																		145.0		25.93		49.0		50.0		25.0		123.92						24.0		0.0								65.31

		31																						0.0		37.0		42.0		0.0																				0.00						545.0		0.00						187.0		0.0						55.0		19.35

		32																						34.1																								196.0		29.77						0.0		178.58																0.00

		33																						0.0		35.0		48.0		148.0																		293.0		28.82						224.0		177.48		19.0		45.0		87.0		0.0								0.00

		33																						0.0

		34						34.0																0.0																								199.0		0.00						77.0		118.30						22.0		0.0						2.0		127.67

		35																				203.0		0.0		29.0		45.0		10.0																		357.0		18.18						78.0		76.31		33.0		44.0		1.0		0.0								0.00

		36						0.0																0.0																										43.88						68.0		40.23						41.0		0.0						64.0		78.95

		37																						0.0																										0.00						15.0		173.59						40.0		0.0								44.50

		38																																																0.00						170.0		0.00						48.0		0.0

		38																																																														?		0.0								0.00

		39																						0.0		28.0		39.0		0.0																				0.00						115.0		48.07						41.0		0.0								0.00

		40						0.0														80.0		0.0		37.0		45.0		2.0																		248.0		35.61						563.0		0.00						62.0		0.0								54.95

		41																						0.0		13.0		25.0		85.0																		216.0		21.82						91.0		81.07						19.0		0.0								0.00

		42																						0.0		25.0		44.0		76.0																		162.0		18.03						291.0		0.00						142.0		0.0								64.04

		43																						0.0		25.0		33.0		0.0																		145.0		0.00						64.0		192.81						17.0		0.0								84.23

		44																						74.0		30.0		43.0		7.0																		316.0		22.19						0.0		0.00																85.02

		45																				59.0		0.0																										0.00								176.33						50.0		0.0								0.00

		45																																																														50.0		0.0

		46																						20.3																								120.0		0.00						0.0		135.06						27.0		0.0								19.72

		46																																																														47.0		0.0

		47																						36.8		29.0		49.0		15.0																		105.0		0.00						504.0		0.00		26.0		46.0		24.0		0.0						2.0		45.78

		48																				87.0		0.0																										0.00						63.0		0.00						46.0		0.0						65.0		56.80

		49																28.0		48.0		68.0		0.0		22.0		43.0		113.0																				45.01						103.0		0.00						33.0		0.0								0.00

		50						0.0																0.0		37.0		43.0		0.0																												273.69						95.0		0.0								66.63

		100																25.0		40.0		90.0																						20.0		26.0		119.0																				25.0		47.0		2.0

		101																22.0		46.0		72.0																																																		7.0

		102																32.0		38.0		158.0																						18.0		26.0		78.0																								89.0

		103																																										16.0		22.0		276.0																				34.0		47.0		9.0

		104																				69.0		35.1																								153.0																								98.0

		105																																										26.0		37.0		49.0																								4.0

		106																																										25.0		35.0		165.0

		107																30.0		43.0		67.0																						24.0		31.0		37.0																				28.0		47.0		29.0

		108																																										19.0		32.0		85.0																								0.0

		109																23.0		45.0		94.0																						20.0		44.0		117.0																				34.0		47.0		0.0

		110																26.0		45.0		69.0																						19.0		45.0		135.0																				24.0		44.0		105.0

		111																31.0		39.0		156.0																						10.0		20.0		169.0																				39.0		50.0		2.0

		112																30.0		44.0		80.0																						31.0		41.0		195.0																				34.0		49.0		11.0

		113																23.0		47.0		67.0																						28.0		47.0		146.0																				26.0		45.0		66.0

		114																31.0		44.0		95.0																						26.0		47.0		171.0		0.00

		115																39.0		48.0		205.0																						19.0		37.0		68.0																				28.0		47.0		52.0

		116																																														92.0																				26.0		48.0		2.0

		117																30.0		46.0		166.0																										61.0																								42.0

		118																23.0		38.0		22.0																						26.0		40.0		93.0																				23.0		47.0		33.0

		119																31.0		43.0		83.0																										145.0		0.00																						10.0

		120																				97.0																						20.0		32.0		63.0																				24.0		39.0		118.0

		121																				74.0																										118.0																								45.0

		122																41.0		45.0		197.0																																														30.0		43.0		0.0

		123																26.0		48.0		48.0																																														30.0		46.0		1.0

		124																																																																		20.0		48.0		3.0

		125																30.0		48.0		110.0																																																		6.0

		126																				148.0																																																		0.0

		127																				267.0																																																		34.0

		128																																																																						83.0

		129																				99.0																																																		3.0

		130																				90.0																																																		1.0

		131																				169.0																																																		80.0

		132																																																																						95.0

		133																				97.0																																																		78.0

		134																				53.0																																																		0.0

		135																				273.0																																																		12.0

		136																				125.0

		137																				364.0

		138																30.0		46.0		173.0

		139																				85.0

		140																				80.0

		141																				86.0

		142																				64.0

		143																				118.0

		144																				140.0

		145																				130.0

		146

		147																				128.0

		148																				81.0

		149																				47.0

		150

		Mean		41.80		48.68		13.92		36.24		47.76		68.30		43.06		28.52		44.00		118.32		11.66		23.78		35.30		38.55		21.87		43.87		57.40		32.80		45.20		4.80		20.26		34.29		157.35		19.05		41.00		48.88		164.38		61.17		28.96		43.67		46.31		3.18		28.86		45.32		34.79		40.88

		St. Dev		11.30		2.51		42.03		6.69		2.47		87.77		82.61		5.20		3.66		67.48		24.55		8.11		10.68		73.00		9.26		8.35		62.18		4.94		5.39		10.81		6.51		8.96		83.19		21.52		7.39		1.76		161.77		78.73		4.96		4.25		41.84		13.08		6.36		4.60		36.76		38.60

																																JW

																																PP
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Phase 2 Old Permit 5_19_2015

		Sample Adequacy Template

		Vegetation Community		Mean		Standard Deviation		Actual Sample #		Computed Adequate        Sample Size		Computed Z-Value		Confidence Level Achieved

		Agricultural Lands

		Total Vegetation Cover		44.0		6.6		10		9		1.06		N/A

		Total Ground Cover		49.7		0.7		10		0		N/A		N/A

		Bottomland Sagebrush Grassland

		Total Vegetation Cover		35.3		7.1		10		15		0.79		78.5

		Total Ground Cover		48.8		1.6		10		0		N/A		N/A

		Density		88.3		111.3		50		610		0.28		61.0

		Big Sagebrush Shrubland

		Total Vegetation Cover		26.6		3.8		10		8		1.11		N/A

		Total Ground Cover		46.1		3.7		10		2		1.99		N/A

		Density		128.2		59.2		50		82		0.77		77.9

		Priaire Dog Modified Grassland

		Total Vegetation Cover		15.9		7.9		10		95		0.32		62.6

		Total Ground Cover		35.9		11.0		10		36		0.52		69.9

		Pine and Juniper Woodland

		Total Vegetation Cover		19.5		9.9		10		99		0.31		62.2

		Total Ground Cover		39.2		14.7		10		54		0.42		66.3

		Density		113.7		72.4		50		156		0.56		71.2

		Reclaimed Grassland

		Total Vegetation Cover		27.5		10.6		10		57		0.41		65.9

		Total Ground Cover		45.4		5.6		10		6		1.29		N/A

		Density		56.1		72.4		50		641		0.27		60.6

		Rough Breaks Mixed Shrubland

		Total Vegetation Cover		20.6		2.5		10		5		1.32		N/A

		Total Ground Cover		40.0		4.2		10		4		1.50		N/A

		Density		144.9		101.0		50		187		0.51		69.5

		Riparian Woodland

		Total Vegetation Cover		42.3		6.6		10		9		1.02		N/A

		Total Ground Cover		48.2		3.6		10		2		2.11		N/A

		Density		135.5		164.9		50		569		0.29		61.4

		Scoria Grassland

		Total Vegetation Cover		25.4		7.6		50		35		1.17		N/A

		Total Ground Cover		44.0		5.8		50		7		2.69		N/A

		Production		44.3		21.0		50		87		0.74		77.0

		Density		108.9		101.8		50		336		0.38		64.8

		Upland Grassland

		Total Vegetation Cover		19.4		4.5		10		20		0.68		75.2

		Total Ground Cover		46.0		4.2		10		3		1.75		N/A

		Density		64.9		111.5		50		1,135		0.21		58.3
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Phase 2 New Permit 2_8_2016

		Sample Adequacy Template

		Vegetation Community		Mean		Standard Deviation		Actual Sample #		Computed Adequate        Sample Size		Computed Z-Value		Confidence Level Achieved

		Agricultural Lands

		Total Vegetation Cover		43.0		7.6		7		12		0.75		77.3

		Total Ground Cover		49.7		0.8		7		0		N/A		N/A

		Bottomland Sagebrush Grassland

		Total Vegetation Cover		34.9		7.8		8		19		0.63		73.6

		Total Ground Cover		48.8		1.6		8		0		N/A		N/A

		Density		65.0		71.9		38		469		0.28		61.0

		Big Sagebrush Shrubland

		Total Vegetation Cover		26.4		4.0		9		9		1.00		N/A

		Total Ground Cover		46.0		3.9		9		3		1.78		N/A

		Density		126.4		58.3		45		82		0.73		76.7

		Priaire Dog Modified Grassland

		Total Vegetation Cover		15.9		7.9		10		95		0.32		62.6

		Total Ground Cover		39.5		11.0		10		30		0.57		71.6

		Pine and Juniper Woodland

		Total Vegetation Cover		19.5		9.9		10		99		0.31		62.2

		Total Ground Cover		39.2		14.7		10		54		0.42		66.3

		Density		112.8		70.6		48		150		0.55		70.9

		Reclaimed Grassland

		Total Vegetation Cover		27.5		10.6		10		57		0.41		65.9

		Total Ground Cover		45.4		5.6		10		6		1.29		N/A

		Density		56.1		72.4		50		641		0.27		60.6

		Rough Breaks Mixed Shrubland

		Total Vegetation Cover		20.7		2.6		9		6		1.19		N/A

		Total Ground Cover		40.9		3.3		9		3		1.84		N/A

		Density		146.0		101.7		49		187		0.50		69.2

		Riparian Woodland

		Total Vegetation Cover		45.4		2.6		7		1		2.34		N/A

		Total Ground Cover		49.9		0.4		7		0		N/A		N/A

		Density		125.1		161.4		40		640		0.25		59.9

		Scoria Grassland

		Total Vegetation Cover		25.3		7.9		39		37		1.00		N/A

		Total Ground Cover		44.4		6.0		39		7		2.31		N/A

		Production		41.7		100.5		39		2,230		0.13		55.2

		Density		111.1		21.4		39		14		1.62		N/A

		Upland Grassland

		Total Vegetation Cover		19.4		4.5		10		20		0.68		75.2

		Total Ground Cover		46.0		4.2		10		3		1.75		N/A

		Density		58.7		103.7		49		1,199		0.20		57.9





Samp Meth Min_Max Req 5_19_2015

		Table 3:  Vegetation Monitoring Minimum/Maximum Sample Population Requirements for Sampled Vegetation Communities.

		Vegetation Community		Parameter		Plant Community Minimum Sample Size		Plant Community

								Maximum Sample Size

		Agricultural Land		Ground Cover		10		10

				Vegetation Cover

		Bottomland Sagebrush Grassland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Big Sagebrush Shrubland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Prairie Dog Modified Grassland		Ground Cover		10		10

				Vegetation Cover

		Pine and Juniper Woodland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Reclaimed Grassland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Rough Breaks Mixed Grassland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Riparian Woodland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Scoria Grassland		Ground Cover		20		50

				Vegetation Cover

				Total Production

				Shrub Density		10		50

		Upland Grassland		Ground Cover		10		10

				Vegetation Cover

				Shrub Density		10		50

		Total				110		420







Agricultural Lands
     Total Vegetation Cover 44.0 6.6 10 9 1.06 N/A
     Total Ground Cover 49.7 0.7 10 0 N/A N/A
Bottomland Sagebrush Grassland
     Total Vegetation Cover 35.3 7.1 10 15 0.79 78.5
     Total Ground Cover 48.8 1.6 10 0 N/A N/A
     Density 88.3 111.3 50 610 0.28 61.0
Big Sagebrush Shrubland
     Total Vegetation Cover 26.6 3.8 10 8 1.11 N/A
     Total Ground Cover 46.1 3.7 10 2 1.99 N/A
     Density 128.2 59.2 50 82 0.77 77.9
Priaire Dog Modified Grassland
     Total Vegetation Cover 15.9 7.9 10 95 0.32 62.6
     Total Ground Cover 35.9 11.0 10 36 0.52 69.9
Pine and Juniper Woodland
     Total Vegetation Cover 19.5 9.9 10 99 0.31 62.2
     Total Ground Cover 39.2 14.7 10 54 0.42 66.3
     Density 113.7 72.4 50 156 0.56 71.2
Reclaimed Grassland
     Total Vegetation Cover 27.5 10.6 10 57 0.41 65.9
     Total Ground Cover 45.4 5.6 10 6 1.29 N/A
     Density 56.1 72.4 50 641 0.27 60.6
Rough Breaks Mixed Shrubland
     Total Vegetation Cover 20.6 2.5 10 5 1.32 N/A
     Total Ground Cover 40.0 4.2 10 4 1.50 N/A
     Density 144.9 101.0 50 187 0.51 69.5
Riparian Woodland

Computed 
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 Sample Adequacy Template
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     Total Vegetation Cover 42.3 6.6 10 9 1.02 N/A
     Total Ground Cover 48.2 3.6 10 2 2.11 N/A
     Density 135.5 164.9 50 569 0.29 61.4
Scoria Grassland
     Total Vegetation Cover 25.4 7.6 50 35 1.17 N/A
     Total Ground Cover 44.0 5.8 50 7 2.69 N/A
     Production 44.3 21.0 50 87 0.74 77.0
     Density 108.9 101.8 50 336 0.38 64.8
Upland Grassland
     Total Vegetation Cover 19.4 4.5 10 20 0.68 75.2
     Total Ground Cover 46.0 4.2 10 3 1.75 N/A
     Density 64.9 111.5 50 1,135 0.21 58.3
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more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: RAMACO permit questions @ Mon Apr 4, 2016 10:30am - 11:30am (Mark Rogaczewski)
Date: Monday, April 04, 2016 10:19:47 AM

RAMACO permit questions
When Mon Apr 4, 2016 10:30am – 11:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.tnn6pegeejalfa37sr9celvk1c
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=dG5uNnBlZ2VlamFsZmEzN3NyOWNlbHZrMWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmMyOTRmNDQ2NmUwNjZlMTljZDlmZjNiZjgyMWFmZTIyOTY4NGRmY2I&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Invitation: RAMACO EQC Hearing Conference Call @ Wed Apr 20, 2016 12:30pm - 3:30pm

(bjarne.kristiansen@wyo.gov)
Date: Thursday, April 07, 2016 11:16:23 AM
Attachments: invite.ics

RAMACO EQC Hearing Conference Call
When Wed Apr 20, 2016 12:30pm – 3:30pm Mountain Time

Where Rogo's Office (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0YWJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Rogo's+Office&hl=en
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.qn0fjq1an3jmb3fl8cubi1030s
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0YWJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0YWJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0YWJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0YWJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160420T183000Z
DTEND:20160420T213000Z
DTSTAMP:20160407T171623Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:qn0fjq1an3jmb3fl8cubi1030s@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20160407T171621Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvd
 g&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292OWJkNjVjNzFkYThhZTJmYWY5NzA0Y2M0Y
 WJmNjA4YWVkOTgyOGVkNA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160407T171622Z
LOCATION:Rogo's Office
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO EQC Hearing Conference Call
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_118.ics (1102 Bytes) cannot be converted to PDF format.



From: bj kristiansen
To: Mark Rogaczewski
Subject: Accepted: RAMACO EQC Hearing Conference Call
Date: Thursday, April 07, 2016 11:16:51 AM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT: \n\n
CREATED:20160407T171640Z
DTEND;TZID="Mountain Standard Time":20160420T153000
DTSTAMP:20160407T171640Z
DTSTART;TZID="Mountain Standard Time":20160420T123000
LAST-MODIFIED:20160407T171640Z
LOCATION:Rogo's Office
PRIORITY:5
SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: RAMACO EQC Hearing Conference Call
TRANSP:OPAQUE
UID:qn0fjq1an3jmb3fl8cubi1030s@google.com
X-ALT-DESC;FMTTYPE=text/html:<html xmlns:o="urn:schemas-microsoft-com:offic
        e:office" xmlns:w="urn:schemas-microsoft-com:office:word" xmlns:m="http://
        schemas.microsoft.com/office/2004/12/omml" xmlns="http://www.w3.org/TR/REC
        -html40"><head><META HTTP-EQUIV="Content-Type" CONTENT="text/html\; charse
        t=us-ascii"><meta name=Generator content="Microsoft Word 15 (filtered medi
        um)"><style><!--\n/* Font Definitions */\n@font-face\n  {font-family:"Cambr
        ia Math"\;\n    panose-1:2 4 5 3 5 4 6 3 2 4\;}\n@font-face\n   {font-family:Ca
        libri\;\n       panose-1:2 15 5 2 2 2 4 3 2 4\;}\n/* Style Definitions */\np.Mso
        Normal\, li.MsoNormal\, div.MsoNormal\n {margin:0in\;\n margin-bottom:.000
        1pt\;\n font-size:11.0pt\;\n    font-family:"Calibri"\,sans-serif\;}\na:link\
        , span.MsoHyperlink\n   {mso-style-priority:99\;\n      color:#0563C1\;\n       text-de
        coration:underline\;}\na:visited\, span.MsoHyperlinkFollowed\n  {mso-style-
        priority:99\;\n color:#954F72\;\n       text-decoration:underline\;}\nspan.Email
        Style17\n       {mso-style-type:personal-compose\;}\n.MsoChpDefault\n   {mso-style
        -type:export-only\;\n   font-family:"Calibri"\,sans-serif\;}\n@page WordSect
        ion1\n  {size:8.5in 11.0in\;\n  margin:1.0in 1.0in 1.0in 1.0in\;}\ndiv.WordS
        ection1\n       {page:WordSection1\;}\n--></style></head><body lang=EN-US link="
        #0563C1" vlink="#954F72"><div class=WordSection1><p class=MsoNormal><o:p>&

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.w3.org/TR/REC


        nbsp\;</o:p></p></div></body></html>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR



From: bj kristiansen
To: Mark Rogaczewski
Subject: Accepted: RAMACO EQC Hearing Conference Call
Date: Thursday, April 07, 2016 11:16:52 AM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: bj kristiansen
To: Mark Rogaczewski
Subject: Accepted: RAMACO EQC Hearing Conference Call
Date: Thursday, April 07, 2016 11:16:52 AM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Stacy Page
To: Stephanie Winters
Subject: Re: Ramaco Phase 2 Sample Adequacy
Date: Friday, April 08, 2016 8:53:15 AM

Stephanie,
I know you probably told me but what is the acreage for each community for the
reduced proposed permit boundary compared to the study area?

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Fri, Apr 1, 2016 at 1:30 PM, Stephanie Winters
<SWinters@bksenvironmental.com> wrote:

Hi Stacy,

 

Attached is an excel spreadsheet for Ramaco Phase 2 with sample adequacy for
the 10 vegetation communities with in the project area. 

There are 3 tabs at the bottom:

1.       Old permit boundary 5/19/2015

2.       New permit boundary 2/8/2016

3.       Min/Max sampling requirements approved in the Sampling Methodology

 

If you have any questions or comments please feel free to contact me.

 

Thanks again and have a good weekend,

Stephanie

 

Stephanie Winters

BKS Environmental Associates, Inc.

www.bksenvironmental.com

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:SWinters@bksenvironmental.com
http://www.bksenvironmental.com/


Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

 

 

https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


From: Stephanie Winters
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Phase 2 Sample Adequacy
Date: Monday, April 11, 2016 7:18:54 AM
Attachments: Ramaco_Phase2_Acreages_41116.xlsx

Hi Stacy,
 
Attached are the acreages for each vegetation community for both the 5/19/2015 Permit Boundary
and the 2/18/2016 Permit Boundary.
If you have any questions or comments please feel free to ask.
 
 

Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com    Follow BKS on Linked In
307-686-0800
 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Friday, April 08, 2016 8:53 AM
To: Stephanie Winters <SWinters@bksenvironmental.com>
Subject: Re: Ramaco Phase 2 Sample Adequacy
 
Stephanie,
I know you probably told me but what is the acreage for each community for the reduced
proposed permit boundary compared to the study area?
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Fri, Apr 1, 2016 at 1:30 PM, Stephanie Winters <SWinters@bksenvironmental.com>
wrote:

Hi Stacy,
 
Attached is an excel spreadsheet for Ramaco Phase 2 with sample adequacy for the 10
vegetation communities with in the project area. 
There are 3 tabs at the bottom:

1.       Old permit boundary 5/19/2015

2.       New permit boundary 2/8/2016

mailto:SWinters@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:SWinters@bksenvironmental.com

Sheet1

		Permit Boundary 5/19/2015						Permit Boundary 2/8/2016

		Vegetation Community		Sum of Acres				Vegetation Community		Sum of Acres

		AG		264.02				AG		217.589316

		BSG		151.77				BSG		116.071533

		BSS		732.23				BSS		578.584432

		D		186.97				D		137.698631

		PDMG		260.21				PDMG		318.749419

		PJW		172.94				PJW		164.388392

		RBMS		321.35				RBMS		318.60894

		RG		359.94				RG		300.913083

		RW		348.74				RW		257.988037

		SG		141.39				SG		92.357595

		UG		163.11				UG		135.084302

		W		36.63				W		36.410921

		Total		3,139.30				Total		2,674.44







3.       Min/Max sampling requirements approved in the Sampling Methodology

 
If you have any questions or comments please feel free to contact me.
 
Thanks again and have a good weekend,
Stephanie
 
Stephanie Winters
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:307.686.0800
tel:307.686.0880
tel:307.382.2443
tel:701.300.0672


Vegetation Community Sum of Acres Vegetation Community Sum of Acres
AG 264.02 AG 217.589316
BSG 151.77 BSG 116.071533
BSS 732.23 BSS 578.584432
D 186.97 D 137.698631
PDMG 260.21 PDMG 318.749419
PJW 172.94 PJW 164.388392
RBMS 321.35 RBMS 318.60894
RG 359.94 RG 300.913083
RW 348.74 RW 257.988037
SG 141.39 SG 92.357595
UG 163.11 UG 135.084302
W 36.63 W 36.410921
Total 3,139.30 Total 2,674.44

Permit Boundary 5/19/2015 Permit Boundary 2/8/2016



From: Jill  Morrison
To: mark.rogaczewski@wyo.gov; bj kristiansen
Cc: Shannon Anderson
Subject: request for meeting
Date: Monday, April 11, 2016 11:26:58 AM

Dear Mark and BJ,
 
We would like to request a meeting with the LQD staff who have worked on the Brook Mine
Ramaco permit with nearby landowners.  There are many questions from landowners regarding the
proposed and pending permit.   Can you provide us with some possible dates for a meeting in the
near future.  We would be happy to get a meeting room in Ranchester to host this meeting so
landowners can understand more about the pending permit.  We would hope that you could meet
in the early evening to accommodate working people.   Thanks, 
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 

mailto:jmorrison@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


From: Stacy Page
To: Stephanie Winters; Mark Rogaczewski; BJ Kristiansen
Subject: Sampling at Brooks Mine Phase 2, TFN 6 2/025
Date: Monday, April 11, 2016 2:50:57 PM

Stephanie,
There are two communities that did not either meet sample adequacy or the
minimum number for the approved reduced sampling.  Those two communities are
Agricultural Lands and Bottomland Sagebursh Grassland.  To meet the minimum
number for the acreages on these communities will require another three samples
on Agricultural Lands and two samples on Bottomland Sagebrush Grassland.   Please
follow the methodology in the sampling plan for the 2015 sampling you did on the
Brooks Mine Amendment.  You may place the  transect locations in any area of the
Agricultural Lands or Bottomland Sagebrush Grassland that does not have any
transects.

If you have questions please call me at 307-675-5613.

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:SWinters@bksenvironmental.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: Kyle Wendtland; BJ Kristiansen; Stacy Page
Subject: Fwd: request for meeting
Date: Tuesday, April 12, 2016 7:26:11 AM

Kyle,

Please advise BJ and I how you prefer we respond to Ms. Morrison's request for a
meeting between LQD staff and landowners related to the Brook Mine permit
application.

Thanks,
Mark
---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Mon, Apr 11, 2016 at 11:26 AM
Subject: request for meeting
To: mark.rogaczewski@wyo.gov, bj kristiansen <bj.kristiansen@wyo.gov>
Cc: Shannon Anderson <sanderson@powderriverbasin.org>

Dear Mark and BJ,

 

We would like to request a meeting with the LQD staff who have worked on the
Brook Mine Ramaco permit with nearby landowners.  There are many questions from
landowners regarding the proposed and pending permit.   Can you provide us with
some possible dates for a meeting in the near future.  We would be happy to get a
meeting room in Ranchester to host this meeting so landowners can understand
more about the pending permit.  We would hope that you could meet in the early
evening to accommodate working people.   Thanks, 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/


 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Kyle Wendtland
To: Mark Rogaczewski
Cc: BJ Kristiansen; Stacy Page
Subject: Re: request for meeting
Date: Tuesday, April 12, 2016 7:33:43 AM

Mark:

I recommend we first check with Andrew and Alan prior to moving forward. I will
give you a call in a bit.

Kyle

On Tue, Apr 12, 2016 at 7:26 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Kyle,

Please advise BJ and I how you prefer we respond to Ms. Morrison's request for a
meeting between LQD staff and landowners related to the Brook Mine permit
application.

Thanks,
Mark
---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Mon, Apr 11, 2016 at 11:26 AM
Subject: request for meeting
To: mark.rogaczewski@wyo.gov, bj kristiansen <bj.kristiansen@wyo.gov>
Cc: Shannon Anderson <sanderson@powderriverbasin.org>

Dear Mark and BJ,

 

We would like to request a meeting with the LQD staff who have worked on the
Brook Mine Ramaco permit with nearby landowners.  There are many questions
from landowners regarding the proposed and pending permit.   Can you provide us
with some possible dates for a meeting in the near future.  We would be happy to
get a meeting room in Ranchester to host this meeting so landowners can
understand more about the pending permit.  We would hope that you could meet
in the early evening to accommodate working people.   Thanks, 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


From: Mark Rogaczewski
To: Kyle Wendtland
Cc: BJ Kristiansen; Stacy Page
Subject: Re: request for meeting
Date: Tuesday, April 12, 2016 7:36:51 AM

OK

Mark

On Tue, Apr 12, 2016 at 7:33 AM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

Mark:

I recommend we first check with Andrew and Alan prior to moving forward. I will
give you a call in a bit.

Kyle

On Tue, Apr 12, 2016 at 7:26 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

Please advise BJ and I how you prefer we respond to Ms. Morrison's request for
a meeting between LQD staff and landowners related to the Brook Mine permit
application.

Thanks,
Mark
---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Mon, Apr 11, 2016 at 11:26 AM
Subject: request for meeting
To: mark.rogaczewski@wyo.gov, bj kristiansen <bj.kristiansen@wyo.gov>
Cc: Shannon Anderson <sanderson@powderriverbasin.org>

Dear Mark and BJ,

 

We would like to request a meeting with the LQD staff who have worked on the
Brook Mine Ramaco permit with nearby landowners.  There are many questions
from landowners regarding the proposed and pending permit.   Can you provide
us with some possible dates for a meeting in the near future.  We would be
happy to get a meeting room in Ranchester to host this meeting so landowners
can understand more about the pending permit.  We would hope that you could
meet in the early evening to accommodate working people.   Thanks, 

 

Jill Morrison

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-7046
mailto:Kyle.Wendtland@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Doug Emme; Stacy Page; BJ Kristiansen
Subject: LQD D3 workload assignments
Date: Wednesday, April 13, 2016 3:24:28 PM
Attachments: LQD District 3 Staff Assignments - 11032015.xls

Please review the attached LQD D3 staff workload assignment spreadsheet in
preparation of our meeting on Monday - April 18.  My goal is to obtain/summarize
ideas on how to shuffle LQD D3 duties to current staff in preparation of Kurt's
retirement along with some of Larry's old duties if necessary.  I have received the
following comments/recommendations from staff during recent PMI's:

1.  Assign permits to staff via geographical locations:  Example:  assign Synthetic
Fuels Mine to Kim Medina as she already is coordinating Dry Fork and Wyodak
Mines.  To relieve Kim's workload due to this new permit, assign Cotter Corp. Permit
489 to Luke M. as he already is coordinating the Willow Creek Mine - Permit 478
that borders Cotter's permit on 3 sides.

2.  Assign Jim Schlosser bentonite permit to Josh as he is already coordinating
nearby bentonite permits for ACC and BPM in Crook County.

3.  Assign pending bentonite permits located in Weston and Johnson Counties
expected from BPM this summer to Kim M. to begin the process of training her and
allowing her to gain experience in more non-coal permitting duties.  

These are just preliminary suggestions to chew on.

Thanks in advance for your assistance.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:doug.emme@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Surface Hydrology and PMT Issues.  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and Buckskin Mine (500-T8), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) & Ruth (631).		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints

		Kurt King		Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7),  Inspections		Coordinator and Inspections for Campbell County, Coordinator  Schlosser Bentonite (661).		QA/QC and LQD Statewide NPDES Contact, Development of Division Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle Mileage

		David Myers		Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections		Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632), Reno Creek (824) & Ruby Ranch andBrown Ranch ISL Projects, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County,                                             Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support.

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Assistant District Supervisor - Non-Coal Issues, Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Miles Bennett		Assist with coal inspections as assigned.		LQD ISL Statewide Coordinator, Coordinate Charlie (489) and Smith-Highland (633)		Development of Division Rules and Policy, Uranium Work Group

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  November 2015

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities

Open Position
Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with 
assistance from LQD D3 staff is filling these duties until position is filled.

Surface Hydrology and PMT Issues.  Dave Myers with assistance from 
LQD D3 staff is filling these duties until position is filled.

Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and 
Buckskin Mine (500-T8), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) & Ruth (631).

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections Statewide Blasting Program: Certification and Complaints

Kurt King Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7),  Inspections
Coordinator and Inspections for Campbell County, Coordinator  
Schlosser Bentonite (661).  

QA/QC and LQD Statewide NPDES Contact, Development of Division 
Policy via Coal & Hydrology Work Groups, S-522 - D3 Monthly Vehicle 
Mileage 

David Myers
Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Coordinator Synthetic Fuels Mine (Permit 486-T6), Inspections

Coordinator Willow Creek (478), Moore Ranch (777),  N. Butte (632), 
Reno Creek (824) & Ruby Ranch andBrown Ranch ISL Projects, Ground 
Water & Geology Issues, Drilling Notifications, License to Explore, 
Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups.

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski   Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County,                                       
Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7) Dry Fork Mine (599-T5), Geology & Ground 
Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, 
Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic 
Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Inspections

Development of Division Policy via Ground Water Hydrology , GPS/GIS & 
Mapping Support.



From: Carol Bilbrough
To: Mark Rogaczewski
Subject: spreadsheet
Date: Thursday, April 14, 2016 5:08:34 PM
Attachments: D3 coordinators 4-16.xlsx

Mark, here is the spreadsheet we made yesterday during our meeting.  I will work
on some instructions for the query you were asking about.

Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Permits

		Permit Number		Company		Mine Name		Permit Status		County		Mineral		District		 Coordinator

		LE0268		RARE ELEMENT RESOURCES INC		SUNDANCE		Active		Crook		Rare earth elements		3		Bjarne Kristiansen

		CN0156		COUNTY COAL CO LLC				Active		Johnson		Coal		3		Bjarne Kristiansen

		CN0160		RAMACO WY COAL CO LLC				Active		Sheridan		Coal		3		Bjarne Kristiansen

		6 2/025		BROOK MINING CO LLC		BROOK		TFN Pending		Sheridan		Coal		3		Bjarne Kristiansen

		ET1575		MULLINAX CONCRETE SERV CO INC		DELAPP		Active		Sheridan		Sand & Gravel		3		David Myers

		SP0822		MULLINAX CONCRETE SERV CO INC		WAGNER DRAW		Active		Sheridan		Sand & Gravel		3		David Myers

		6 3/187		MULLINAX CONCRETE SERVICE CO INC		ARAMBEL PIT		TFN Pending		Sheridan		Sand & Gravel		3		David Myers

		ET1616		WAGNER RANCH SERVICES LLC		EATONS RANCH PIT		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1433		BIG HORN SERV LLC		ANKNEY		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1438		BENDABOUT LAND & CATTLE CO		BENDABOUT		Active		Sheridan		Sand & Gravel		3		David Myers

		PT0766		MULLINAX CONCRETE SERV CO INC		JC RANCH		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1482		MULLINAX CONCRETE SERV CO INC		BECKTON STOCK FARM		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1503		C D S EXCAVATION LLC		LOMAX		Active		Sheridan		Gravel		3		David Myers

		PT0782		MULLINAX CONCRETE SERV CO INC		5TH STREET HILLS		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		GILLIS PIT		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1350		NORTH STAR ENERGY & CONST LLC		SAMS		Active		Sheridan		Scoria		3		David Myers

		SP0689		FLETCHER CONST CO		RAPID CREEK		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		PADLOCK RANCH		Active		Sheridan		Scoria		3		David Myers

		PT0742		MULLINAX CONCRETE SERV CO INC		GRIFFITH		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1378		NORTH STAR ENERGY & CONST LLC		FRADY		Active		Sheridan		Sand & Gravel		3		David Myers

		SP0757		TAYLOR QUARRY LLC		TAYLOR		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1403		FLETCHER CONST CO		FLETCHER		Active		Sheridan		Scoria		3		David Myers

		ET1420		HANFT, LARRY E		HANFT		Active		Sheridan		Sand & Gravel		3		David Myers

		SP0760		MULLINAX CONCRETE SERV CO INC		CARROLL		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1425		MULLINAX CONCRETE SERVICES INC		PRITCHARD-GORDON		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1416		QUALITY AGG & CONST INC		BURGESS		Active		Sheridan		Scoria		3		David Myers

		ET0093		BUTCHER, RONALD D		BUTCHER		Active		Sheridan		Sand & Gravel		3		David Myers

		ET0729		GARBER AGRI BUSINESS INC		LITTLE GOOSE RANCH		Active		Sheridan		Sand & Gravel		3		David Myers

		ET0761		WAGNER RANCH SERVICES LLC		STATE		Active		Sheridan		Scoria		3		David Myers

		ET1132		FULLER CONST INC		SHERIDAN BURGESS		Active		Sheridan		Scoria		3		David Myers

		ET1167		BASIC ENERGY SERV LP		FORBES		Active		Sheridan		Sand & Gravel		3		David Myers

		PT0213		BIG HORN COAL CO		BIG HORN		Active		Sheridan		Coal		3		David Myers

		PT0228		SHERIDAN, COUNTY OF		COUNTY PITS		Active		Sheridan		Sand & Gravel		3		David Myers

		PT0314		TONGUE RIVER STONE INC		TONGUE RIVER QUARRY		Active		Sheridan		Scoria		3		David Myers

		SP0426		GARBER AGRI BUSINESS INC		GARBER		Active		Sheridan		Sand & Gravel		3		David Myers

		SP0679		INTERMOUNTAIN CONST & MATERIALS		BEAVER CREEK		Active		Sheridan		Sand & Gravel		3		David Myers

		ET1179		FUTURE ENTERPRISES LLC		CHERNI		Active		Sheridan		Scoria		3		David Myers

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		Active		Crook		Bentonite		3		David Schellinger

		PT0237		CORDERO MINING LLC		CORDERO ROJO		Active		Campbell		Coal		3		David Schellinger

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				Active		Crook		Bentonite		3		David Schellinger

		DN0384		STRATA ENERGY INC		LANCE FORMATION		Active		Crook		Uranium		3		David Schellinger

		CN0137		CORDERO MINING LLC				Active		Campbell		Coal		3		David Schellinger

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		Active		Crook		Bentonite		3		David Schellinger

		PT0802		STRATA ENERGY INC		ROSS ISR		Active		Crook		Uranium		3		David Schellinger

		SP0789		AGGREGATE SOLUTIONS LLC		LAKE RANCH PIT		Active		Crook		Sand & Gravel		3		Dorran Larner

		SP0793		FISHER SAND & GRAVEL CO		STATELINE QUARRY		Active		Crook		Limestone		3		Dorran Larner

		PT0772		CROELL REDI MIX INC		ROGERS PIT		Active		Crook		Limestone		3		Dorran Larner

		ET1428		JAY, LEE		JAY		Active		Crook		Sand & Gravel		3		Dorran Larner

		ET1450		WEST, WILLIAM R OR DARLA K		WEST		Active		Crook		Sand & Gravel		3		Dorran Larner

		ET1615		MELGAARD CONST CO INC				Active		Weston		Gravel		3		Dorran Larner

		ET1591		D/S TRUCKING LLC		COLLOID PIT		Active		Crook		Shale		3		Dorran Larner

		ET1602		TIMBERLINE SERVICES INC		TYSDAL PIT		Active		Weston		Limestone		3		Dorran Larner

		DN0434		MONOLITH MINERALS LLC				Active		Crook		Limestone		3		Dorran Larner

		ET1539		QUALITY AGG & CONST INC		WEST		Active		Crook		Shale		3		Dorran Larner

		SP0735		FISHER SAND & GRAVEL CO		TRUE RANCHES		Active		Weston		Sand & Gravel		3		Dorran Larner

		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		Active		Campbell		Coal		3		Dorran Larner

		PT0744		LIEN, PETE & SONS INC		HUNTER QUARRY		Active		Crook		Limestone		3		Dorran Larner

		SP0677		BIRDSALL SAND & GRAVEL		NEIMAN PIT		Active		Crook		Sand & Gravel		3		Dorran Larner

		ET1255		TENKE, VINCE, ARELENE & LESLIE		TENKE PIT - TENKE BROTHERS		Active		Crook		Limestone		3		Dorran Larner

		PT0727		MONOLITH MINERALS LLC		SUNDANCE		Active		Crook		Gypsum		3		Dorran Larner

		SP0729		FULLER CONST INC		COLE PIT		Active		Crook		Sand & Gravel		3		Dorran Larner

		DN0378		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		Active		Johnson		Uranium		3		Dorran Larner

		ET1399		REDDING, DAVE		REDDING		Active		Crook		Shale		3		Dorran Larner

		ET1429		QUALITY AGG & CONST INC		ZIMMERSCHIED		Active		Crook		Sand & Gravel		3		Dorran Larner

		DN0336		URANERZ ENERGY CORP		PUMPKIN BUTTES		Active		Campbell		Uranium		3		Dorran Larner

		PT0778		URANERZ ENERGY CORP		NICHOLS RANCH		Active		Johnson		Uranium		3		Dorran Larner

		ET0192		CROELL REDI MIX INC		CROELL		Active		Crook		Sand & Gravel		3		Dorran Larner

		ET0888		DAN HART PATROL SERV LLC		TENKE QUARRY - HART		Active		Crook		Limestone		3		Dorran Larner

		PT0360		FISHER SAND & GRAVEL CO		NEWCASTLE QUARRY		Active		Weston		Limestone		3		Dorran Larner

		SP0675		QUALITY AGG & CONST INC		MCINERNEY		Active		Crook		Sand & Gravel		3		Dorran Larner

		SP0667		TIMBERLINE SERVICES INC		Habeck Pit		Active		Crook		Limestone		3		Dorran Larner

		SP0512		CROOK, COUNTY OF		COUNTY PITS		Active		Crook		Sand & Gravel		3		Dorran Larner

		SP0549		WESTON, COUNTY OF		COUNTY PITS		Active		Weston		Sand & Gravel		3		Dorran Larner

		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		Active		Campbell		Coal		3		Doug Emme

		PT0676		THUNDER BASIN COAL CO LLC		IZITA		Active		Campbell		Coal		3		Doug Emme

		SP0718		INTERMOUNTAIN CONST & MATERIALS		EVITT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0715		NORTHERN PLAINS INVESTMENT LLC		BARSTAD		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1215		MERLIN RANCH INC		MERLIN		Active		Johnson		Scoria		3		Jaime (Ms) Jakes

		ET1213		FULLER CONSTRUCTION INC		IBERLIN		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0313		BUFFALO, CITY OF		TISDALE		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0433		PEABODY CABALLO MINING LLC		CABALLO		Active		Campbell		Coal		3		Jaime (Ms) Jakes

		SP0452		SIERRA CONST CO INC		LINCH RANCH		Active		Johnson		Scoria		3		Jaime (Ms) Jakes

		PT0476		JOHNSON, COUNTY OF		COUNTY PITS		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0546		INTERMOUNTAIN CONST & MATERIALS		IRVINE PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1158		MAGNA ENERGY SERV LLC				Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		CURUCHET		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET0972		GARBER AGRI BUSINESS INC		GOODWIN		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		TISDALE		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1042		GARLAND BROTHERS LLC				Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN INC		RUMPELSTILTSKIN		Active		Johnson		Scoria		3		Jaime (Ms) Jakes

		DN0340		MONOLITH MINERALS LLC		MAYWORTH1		Active		Johnson		Gypsum		3		Jaime (Ms) Jakes

		ET1364		MOYES LIVING TRUST		MOYES		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1395		CROELL REDI MIX INC		POWDER RIVER RANCH		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0799		MULLINAX CONCRETE SERVICE CO INC		PINE RIDGE PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1385		STINSON AGGREGATE LLC		HEPP		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1393		LONEHART LLC		JOHNSON		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1366		FUTURE ENTERPRISES LLC		LANDREY		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		BLM		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0754		QUALITY AGG & CONST INC		POWDER RIVER		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE MATERIALS LLC		TOUCHSTONE		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0765		MULLINAX CONCRETE SERV CO INC		PINEY CREEK		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1291		CHAPMAN CONTRACTING		ULLERY		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		WEDIN PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0710		POWDER RIVER SAND & GRAVEL LLC		KENNEDY PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1248		FULLER CONST INC		DENNIS HEPP PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1228		MELGAARD CONST CO INC		WAGONER		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0697		CROSS H RANCH INC		CROSS H		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1318		COLE LUMBER & CONST CO INC		DRY FORK LAND & LIVESTOCK		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1280		QUALITY AGG & CONST INC		CLEAR CREEK		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1311		HARLAN BARNUM RANCH LP		HARLAN		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1328		NORTH STAR ENERGY & CONST LLC		CURUTCHET		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1359		BARNUM CONST SERV LLC		V-F PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1337		R D G OIL & GAS LLC		TTT RANCH CO		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1354		ANADARKO E&P ONSHORE LLC		CHRISTENSEN		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1344		EARTH WORK SOLUTIONS (WY)		TEARDROP CATTLE		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MURPHY CREEK PIT		Active		Johnson		Gravel		3		Jaime (Ms) Jakes

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		WALL CREEK QUARRY		Active		Johnson		Shale		3		Jaime (Ms) Jakes

		PT0816		CROELL REDI-MIX INC		RULE PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1569		FULLER CONST INC		ULLERY		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1593		RODUNER ROCK LLC		RODUNER		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0826		MULLINAX CONCRETE SERVICE CO INC		BROCK LIVESTOCK		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0774		MELGAARD CONST CO INC		HEPP PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1453		WOOD GROUP PSN INC		CHRISTIAN		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0775		INTERMOUNTAIN CONST & MATERIALS				Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Active		Johnson		Scoria		3		Jaime (Ms) Jakes

		PT0776		MCMURRY READY-MIX CO.		T CROSS T		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1449		QUALITY AGG & CONST INC		DEAD HORSE PIT		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)				Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		FOUR MILE RANCH CO LLC		Active		Johnson		Gravel		3		Jaime (Ms) Jakes

		ET1522		QUALITY AGG & CONST INC		BRUBAKER		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0819		C C C SERV LLC		CAMINO GRAVEL QUARRY		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		ET1521		ROCK SERV INC		BARKER HAGLER		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0797		WYOMING CONST MATERIALS LLC		QUARTER CIRCLE 41 RANCH		Active		Johnson		Sand & Gravel		3		Jaime (Ms) Jakes

		PT0798		CROELL REDI MIX INC		SHELL CREEK		Active		Johnson		Gravel		3		Jaime (Ms) Jakes

		ET1479		ENERGY BASIN CONST LLC		PERRY		Active		Johnson		Gravel		3		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN, JOHN		CHRISTENSEN		Active		Johnson		Gravel		3		Jaime (Ms) Jakes

		DN0432		BENTONITE PERFORMANCE MINERALS LLC				Active		Weston		Bentonite		3		Josh Malmberg

		CN0155		PEABODY CABALLO MINING LLC		RAWHIDE MINE		Active		Campbell		Coal		3		Josh Malmberg

		DN0312		BENTONITE PERFORMANCE MINERALS LLC				Active		Johnson		Bentonite		3		Josh Malmberg

		DN0313		BENTONITE PERFORMANCE MINERALS LLC				Active		Crook		Bentonite		3		Josh Malmberg

		DN0130		AMERICAN COLLOID CO				Active		Crook		Bentonite		3		Josh Malmberg

		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		Active		Sheridan		Coal		3		Josh Malmberg

		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		Active		Campbell		Coal		3		Josh Malmberg

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		COLONY		Active		Crook		Bentonite		3		Josh Malmberg

		PT0620		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		Active		Crook		Bentonite		3		Josh Malmberg

		PT0621		AMERICAN COLLOID CO		UPTON		Active		Weston		Bentonite		3		Josh Malmberg

		PT0622		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		Active		Crook		Bentonite		3		Josh Malmberg

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		Active		Johnson		Uranium		3		Josh Malmberg

		PT0500		BUCKSKIN MINING CO		BUCKSKIN		Active		Campbell		Coal		3		Josh Malmberg

		PT0599		WESTERN FUELS WY INC		DRY FORK		Active		Campbell		Coal		3		Kim Medina

		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		Active		Campbell		Coal		3		Kim Medina

		PT0214		ALPHA COAL WEST INC		BELLE AYR		Active		Campbell		Coal		3		Kurt King

		ET1161		ODEGARD, DUANE				Active		Campbell		Scoria		3		Kurt King

		ET1139		QUALITY AGG & CONST INC		HARRIS		Active		Campbell		Scoria		3		Kurt King

		ET1155		PEEGEE RANCH				Active		Campbell		Scoria		3		Kurt King

		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		Active		Campbell		Sand & Gravel		3		Kurt King

		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		Active		Campbell		Coal		3		Kurt King

		DN0155		SCHLOSSER, JIMMY DALE				Active		Crook		Bentonite		3		Kurt King

		ET0210		ANTON, ROGER & LAVON		TANNER		Active		Campbell		Scoria		3		Kurt King

		ET0700		SANBURN CONST		TR RANCH		Active		Campbell		Shale		3		Kurt King

		ET0866		ELDRIDGE EXCAVATING INC		HITT		Active		Campbell		Sand & Gravel		3		Kurt King

		ET1112		HAIVALA, JOHN & NICKI		HAIVALA/MACKEY PIT		Active		Campbell		Scoria		3		Kurt King

		ET1183		CARSON, WAYLON		CARSON		Active		Campbell		Shale		3		Kurt King

		SP0719		FULLER CONST INC		PICKREL PIT		Active		Campbell		Scoria		3		Kurt King

		ET1193		FULLER CONST INC		SHOBER		Active		Campbell		Sand & Gravel		3		Kurt King

		SP0673		QUALITY AGG & CONST INC		THAR		Active		Campbell		Scoria		3		Kurt King

		PT0661		SCHLOSSER, J D		SCHLOSSER		Active		Crook		Bentonite		3		Kurt King

		SP0663		FULLER CONST INC		VINCENT THAR		Active		Campbell		Scoria		3		Kurt King

		ET1314		TWENTY MILE LLC		LARAMORE		Active		Campbell		Scoria		3		Kurt King

		SP0731		FULLER CONST INC		DURHAM RANCH PIT		Active		Campbell		Scoria		3		Kurt King

		ET1230		POWDER RIVER CONST INC		S BAR		Active		Campbell		Scoria		3		Kurt King

		SP0704		DAN HART PATROL SERVICE LLC		GROVES PIT		Active		Campbell		Sand & Gravel		3		Kurt King

		ET1171		BELLS RESTORATION		GREASEWOOD		Active		Campbell		Sand & Gravel		3		Kurt King

		SP0711		HETTINGER LLC		RAG SCORIA PIT		Active		Campbell		Scoria		3		Kurt King

		ET1268		FULLER CONSTRUCTION INC		PINEY CANYON SW		Active		Campbell		Scoria		3		Kurt King

		SP0725		FRONTIER STONE CO		60 BAR PIT		Active		Campbell		Scoria		3		Kurt King

		ET1418		QUALITY AGG & CONST INC		OHMAN		Active		Campbell		Scoria		3		Kurt King

		SP0773		STINSON AGGREGATE LLC		GREGORY PIT		Active		Campbell		Scoria		3		Kurt King

		ET1427		QUALITY AGG & CONST INC		KEELINE RANCH		Active		Campbell		Scoria		3		Kurt King

		ET1445		FULLER CONST INC		KEELINE RANCH		Active		Campbell		Scoria		3		Kurt King

		ET1413		OSBORNE BROS CONST INC		CRESSWELL		Active		Campbell		Scoria		3		Kurt King

		ET1424		FULLER CONST INC		CLARK		Active		Campbell		Sand & Gravel		3		Kurt King

		ET1415		QUALITY AGG & CONST INC		GREER		Active		Campbell		Scoria		3		Kurt King

		ET1387		FULLER CONST INC		STATE/PICKREL		Active		Campbell		Scoria		3		Kurt King

		ET1394		WOOD GROUP PSN INC		BOW & ARROW RANCH		Active		Campbell		Scoria		3		Kurt King

		ET1392		DAN HART PATROL SERV LLC		KNUTSON		Active		Campbell		Sand & Gravel		3		Kurt King

		ET1580		MELGAARD CONST CO INC		JN PIT		Active		Campbell		Scoria		3		Kurt King

		ET1585		ANDERSON, JESS D				Active		Campbell		Scoria		3		Kurt King

		SP0794		QUALITY AGG & CONST INC		BUFFALO RANCH PIT		Active		Campbell		Scoria		3		Kurt King

		ET1540		MELGAARD CONST CO INC		TRIPP		Active		Campbell		Scoria		3		Kurt King

		SP0820		AGGREGATE SOLUTIONS LLC				Active		Campbell		Scoria		3		Kurt King

		ET1563		QUALITY AGG & CONST INC		BLM		Active		Campbell		Scoria		3		Kurt King

		ET1599		QUALITY AGG & CONST INC		CARTER		Active		Campbell		Scoria		3		Kurt King

		ET1594		WESTERN SUNSET LLC		BARLOW		Active		Campbell		Scoria		3		Kurt King

		ET1595		LYNDE SCORIA LLC		ALPHA WY LAND CO		Active		Campbell		Scoria		3		Kurt King

		ET1606		WESTERN SUNSET LLC		COSNER PIT		Active		Campbell		Scoria		3		Kurt King

		ET1611		KAINOS RESOURCES, LLC				Active		Campbell		Scoria		3		Kurt King

		ET1509		FULLER CONST INC		MADER		Active		Campbell		Sand & Gravel		3		Kurt King

		ET1501		SWARTZ, EDWARD		SWARTZ		Active		Campbell		Scoria		3		Kurt King

		ET1448		QUALITY AGG & CONST INC		SCHLAUTMANN		Active		Campbell		Sand & Gravel		3		Kurt King

		SP0770		QUALITY AGG & CONST INC		THAR		Active		Campbell		Scoria		3		Kurt King

		ET1440		SUMMITT GAS RESOURCES INC		BOW & ARROW RANCH		Active		Campbell		Scoria		3		Kurt King

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		Active		Campbell		Uranium		3		Luke McMahan

		5 6/221		RARE ELEMENT RESOURCES		BEAR LODGE		TFN Pending		Crook		Rare earth elements		3		Luke McMahan

		DN0401		A U C LLC		RENO CREEK		Active		Campbell		Uranium		3		Luke McMahan

		PT0824		A U C LLC		RENO CREEK PROJECT		Active		Campbell		Uranium		3		Luke McMahan

		LE0298		MOSES, R JOHN				Active		Johnson		Gold		3		Luke McMahan

		5 4/328		CAMECO RESOURCES (POWER RESOURCES DBA)		RUBY RANCH		TFN Pending		Campbell		Uranium		3		Luke McMahan

		LE0271		BRONCO CREEK EXPLORATION INC		MINERAL HILL		Active		Crook		Gold		3		Luke McMahan

		PT0777		URANIUM ONE AMERICAS INC		MOORE RANCH		Active		Campbell		Uranium		3		Luke McMahan

		DN0342		URANIUM ONE AMERICAS INC		MOORE RANCH		Active		Campbell		Uranium		3		Luke McMahan

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		Active		Campbell		Uranium		3		Luke McMahan

		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		Active		Campbell		Coal		3		Luke McMahan

		PT0478		URANIUM ONE USA INC		WILLOW CREEK		Active		Johnson		Uranium		3		Luke McMahan

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		Active		Campbell		Uranium		3		Luke McMahan

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		Active		Johnson		Uranium		3		Mark Rogaczewski

		CN0154		LINC ENERGY OPERATIONS INC				Active		Campbell		Coal		3		Mark Rogaczewski

		RD0018		LINC ENERGY OPERATIONS INC		UCG		Active		Campbell		Coal		3		Mark Rogaczewski

		CN0140		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		Active		Campbell		Coal		3		Monte Buchanan

		RD0001		U S DEPT OF ENERGY		HOE CREEK PROJECT		Active		Campbell		Coal		3		Muthu Kuchanur

		6 6/177		MAX MORRIS, INC		ULLERY TABLETOP PIT		TFN Pending		Johnson		Sand & Gravel		3		NA

		6 3/197		BENTONITE PERFORMANCE MINERALS LLC		LUCKY STRIKE		TFN Pending		Crook		Bentonite		3		NA

		6 4/136		K & M Mining LLC		BUCKHORN PIT		TFN Pending		Weston		Limestone		3		NA

		6 5/148		BENTONITE PERFORMANCE MINERALS LLC		SEVENTY-SIX CREEK		TFN Pending		Johnson		Bentonite		3		NA

		6 1/161		MELGAARD CONST CO INC		ZEZAS PIT		TFN Pending		Johnson		Gravel		3		NA

		6 4/084		BENTONITE PERFORMANCE MINERALS LLC				TFN Pending		Crook		Bentonite		3		NA

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		Active		Converse		Uranium		3		Robin Jones

		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		Active		Campbell		Coal		3		Stacy Page







Permit Number Company Mine Name Permit Status County Mineral

LE0268
RARE ELEMENT 
RESOURCES INC SUNDANCE Active Crook

Rare earth 
elements

CN0156
COUNTY COAL CO 
LLC Active Johnson Coal

CN0160
RAMACO WY 
COAL CO LLC Active Sheridan Coal

6 2/025
BROOK MINING 
CO LLC BROOK TFN Pending Sheridan Coal

ET1575

MULLINAX 
CONCRETE SERV 
CO INC DELAPP Active Sheridan Sand & Gravel

SP0822

MULLINAX 
CONCRETE SERV 
CO INC WAGNER DRAW Active Sheridan Sand & Gravel

6 3/187

MULLINAX 
CONCRETE 
SERVICE CO INC ARAMBEL PIT TFN Pending Sheridan Sand & Gravel

ET1616
WAGNER RANCH 
SERVICES LLC

EATONS RANCH 
PIT Active Sheridan Sand & Gravel

ET1433
BIG HORN SERV 
LLC ANKNEY Active Sheridan Sand & Gravel

ET1438
BENDABOUT LAND 
& CATTLE CO BENDABOUT Active Sheridan Sand & Gravel

PT0766

MULLINAX 
CONCRETE SERV 
CO INC JC RANCH Active Sheridan Sand & Gravel

ET1482

MULLINAX 
CONCRETE SERV 
CO INC

BECKTON STOCK 
FARM Active Sheridan Sand & Gravel

ET1503
C D S EXCAVATION 
LLC LOMAX Active Sheridan Gravel

PT0782

MULLINAX 
CONCRETE SERV 
CO INC 5TH STREET HILLS Active Sheridan Sand & Gravel

ET1335

FUTURE 
ENTERPRISES LLC 
& L & K SALES GILLIS PIT Active Sheridan Sand & Gravel

ET1350

NORTH STAR 
ENERGY & CONST 
LLC SAMS Active Sheridan Scoria

SP0689
FLETCHER CONST 
CO RAPID CREEK Active Sheridan Sand & Gravel

ET1368

STORM CAT 
ENERGY (USA) 
OPERATING CORP PADLOCK RANCH Active Sheridan Scoria



PT0742

MULLINAX 
CONCRETE SERV 
CO INC GRIFFITH Active Sheridan Sand & Gravel

ET1378

NORTH STAR 
ENERGY & CONST 
LLC FRADY Active Sheridan Sand & Gravel

SP0757
TAYLOR QUARRY 
LLC TAYLOR Active Sheridan Sand & Gravel

ET1403
FLETCHER CONST 
CO FLETCHER Active Sheridan Scoria

ET1420 HANFT, LARRY E HANFT Active Sheridan Sand & Gravel

SP0760

MULLINAX 
CONCRETE SERV 
CO INC CARROLL Active Sheridan Sand & Gravel

ET1425

MULLINAX 
CONCRETE 
SERVICES INC

PRITCHARD‐
GORDON Active Sheridan Sand & Gravel

ET1416
QUALITY AGG & 
CONST INC BURGESS Active Sheridan Scoria

ET0093
BUTCHER, 
RONALD D BUTCHER Active Sheridan Sand & Gravel

ET0729
GARBER AGRI 
BUSINESS INC

LITTLE GOOSE 
RANCH Active Sheridan Sand & Gravel

ET0761
WAGNER RANCH 
SERVICES LLC STATE Active Sheridan Scoria

ET1132 FULLER CONST INC
SHERIDAN 
BURGESS Active Sheridan Scoria

ET1167
BASIC ENERGY 
SERV LP FORBES Active Sheridan Sand & Gravel

PT0213
BIG HORN COAL 
CO BIG HORN Active Sheridan Coal

PT0228
SHERIDAN, 
COUNTY OF COUNTY PITS Active Sheridan Sand & Gravel

PT0314
TONGUE RIVER 
STONE INC

TONGUE RIVER 
QUARRY Active Sheridan Scoria

SP0426
GARBER AGRI 
BUSINESS INC GARBER Active Sheridan Sand & Gravel

SP0679

INTERMOUNTAIN 
CONST & 
MATERIALS BEAVER CREEK Active Sheridan Sand & Gravel

ET1179
FUTURE 
ENTERPRISES LLC CHERNI Active Sheridan Scoria

PT0685

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY OSHOTO Active Crook Bentonite

PT0237
CORDERO MINING 
LLC CORDERO ROJO Active Campbell Coal



DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Active Crook Bentonite

DN0384
STRATA ENERGY 
INC

LANCE 
FORMATION Active Crook Uranium

CN0137
CORDERO MINING 
LLC Active Campbell Coal

PT0745

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY IRON MOUNTAIN Active Crook Bentonite

PT0802
STRATA ENERGY 
INC ROSS ISR Active Crook Uranium

SP0789
AGGREGATE 
SOLUTIONS LLC LAKE RANCH PIT Active Crook Sand & Gravel

SP0793
FISHER SAND & 
GRAVEL CO

STATELINE 
QUARRY Active Crook Limestone

PT0772
CROELL REDI MIX 
INC ROGERS PIT Active Crook Limestone

ET1428 JAY, LEE JAY Active Crook Sand & Gravel

ET1450
WEST, WILLIAM R 
OR DARLA K WEST Active Crook Sand & Gravel

ET1615
MELGAARD CONST 
CO INC Active Weston Gravel

ET1591 D/S TRUCKING LLC COLLOID PIT Active Crook Shale

ET1602
TIMBERLINE 
SERVICES INC TYSDAL PIT Active Weston Limestone

DN0434
MONOLITH 
MINERALS LLC Active Crook Limestone

ET1539
QUALITY AGG & 
CONST INC WEST Active Crook Shale

SP0735
FISHER SAND & 
GRAVEL CO TRUE RANCHES Active Weston Sand & Gravel

PT0764
PEABODY SCHOOL 
CREEK MINING LLC SCHOOL CREEK Active Campbell Coal

PT0744
LIEN, PETE & SONS 
INC HUNTER QUARRY Active Crook Limestone

SP0677
BIRDSALL SAND & 
GRAVEL NEIMAN PIT Active Crook Sand & Gravel

ET1255
TENKE, VINCE, 
ARELENE & LESLIE

TENKE PIT ‐ TENKE 
BROTHERS Active Crook Limestone

PT0727
MONOLITH 
MINERALS LLC SUNDANCE Active Crook Gypsum

SP0729 FULLER CONST INC COLE PIT Active Crook Sand & Gravel



DN0378
URANERZ ENERGY 
CORP

COW CREEK 60 
BAR LAND Active Johnson Uranium

ET1399 REDDING, DAVE REDDING Active Crook Shale

ET1429
QUALITY AGG & 
CONST INC ZIMMERSCHIED Active Crook Sand & Gravel

DN0336
URANERZ ENERGY 
CORP PUMPKIN BUTTES Active Campbell Uranium

PT0778
URANERZ ENERGY 
CORP NICHOLS RANCH Active Johnson Uranium

ET0192
CROELL REDI MIX 
INC CROELL Active Crook Sand & Gravel

ET0888
DAN HART PATROL 
SERV LLC

TENKE QUARRY ‐ 
HART Active Crook Limestone

PT0360
FISHER SAND & 
GRAVEL CO

NEWCASTLE 
QUARRY Active Weston Limestone

SP0675
QUALITY AGG & 
CONST INC MCINERNEY Active Crook Sand & Gravel

SP0667
TIMBERLINE 
SERVICES INC Habeck Pit Active Crook Limestone

SP0512
CROOK, COUNTY 
OF COUNTY PITS Active Crook Sand & Gravel

SP0549
WESTON, COUNTY 
OF COUNTY PITS Active Weston Sand & Gravel

PT0483
THUNDER BASIN 
COAL CO LLC COAL CREEK Active Campbell Coal

PT0676
THUNDER BASIN 
COAL CO LLC IZITA Active Campbell Coal

SP0718

INTERMOUNTAIN 
CONST & 
MATERIALS EVITT Active Johnson Sand & Gravel

SP0715

NORTHERN 
PLAINS 
INVESTMENT LLC BARSTAD Active Johnson Sand & Gravel

ET1215
MERLIN RANCH 
INC MERLIN Active Johnson Scoria

ET1213

FULLER 
CONSTRUCTION 
INC IBERLIN Active Johnson Sand & Gravel

PT0313 BUFFALO, CITY OF TISDALE Active Johnson Sand & Gravel

PT0433

PEABODY 
CABALLO MINING 
LLC CABALLO Active Campbell Coal

SP0452
SIERRA CONST CO 
INC LINCH RANCH Active Johnson Scoria

PT0476
JOHNSON, 
COUNTY OF COUNTY PITS Active Johnson Sand & Gravel

SP0546

INTERMOUNTAIN 
CONST & 
MATERIALS IRVINE PIT Active Johnson Sand & Gravel



ET1158
MAGNA ENERGY 
SERV LLC Active Johnson Sand & Gravel

ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) CURUCHET Active Johnson Sand & Gravel

ET0972
GARBER AGRI 
BUSINESS INC GOODWIN Active Johnson Sand & Gravel

ET1024

ARGENT ENERGY 
(US) HOLDINGS 
INC TISDALE Active Johnson Sand & Gravel

ET1042
GARLAND 
BROTHERS LLC Active Johnson Sand & Gravel

ET0520
RUMPELSTILTSKIN 
INC RUMPELSTILTSKIN Active Johnson Scoria

DN0340
MONOLITH 
MINERALS LLC MAYWORTH1 Active Johnson Gypsum

ET1364
MOYES LIVING 
TRUST MOYES Active Johnson Sand & Gravel

ET1395
CROELL REDI MIX 
INC

POWDER RIVER 
RANCH Active Johnson Sand & Gravel

SP0799

MULLINAX 
CONCRETE 
SERVICE CO INC PINE RIDGE PIT Active Johnson Sand & Gravel

ET1385
STINSON 
AGGREGATE LLC HEPP Active Johnson Sand & Gravel

ET1393 LONEHART LLC JOHNSON Active Johnson Sand & Gravel

ET1366
FUTURE 
ENTERPRISES LLC LANDREY Active Johnson Sand & Gravel

ET1377

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY BLM Active Johnson Sand & Gravel

PT0754
QUALITY AGG & 
CONST INC POWDER RIVER Active Johnson Sand & Gravel

SP0769
TOUCHSTONE 
MATERIALS LLC TOUCHSTONE Active Johnson Sand & Gravel

PT0765

MULLINAX 
CONCRETE SERV 
CO INC PINEY CREEK Active Johnson Sand & Gravel

ET1291
CHAPMAN 
CONTRACTING ULLERY Active Johnson Sand & Gravel

PT0720

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) WEDIN PIT Active Johnson Sand & Gravel

PT0710

POWDER RIVER 
SAND & GRAVEL 
LLC KENNEDY PIT Active Johnson Sand & Gravel

ET1248 FULLER CONST INC DENNIS HEPP PIT Active Johnson Sand & Gravel



ET1228
MELGAARD CONST 
CO INC WAGONER Active Johnson Sand & Gravel

SP0697
CROSS H RANCH 
INC CROSS H Active Johnson Sand & Gravel

ET1318
COLE LUMBER & 
CONST CO INC

DRY FORK LAND & 
LIVESTOCK Active Johnson Sand & Gravel

ET1280
QUALITY AGG & 
CONST INC CLEAR CREEK Active Johnson Sand & Gravel

ET1311
HARLAN BARNUM 
RANCH LP HARLAN Active Johnson Sand & Gravel

ET1328

NORTH STAR 
ENERGY & CONST 
LLC CURUTCHET Active Johnson Sand & Gravel

ET1359
BARNUM CONST 
SERV LLC V‐F PIT Active Johnson Sand & Gravel

ET1337
R D G OIL & GAS 
LLC TTT RANCH CO Active Johnson Sand & Gravel

ET1354
ANADARKO E&P 
ONSHORE LLC CHRISTENSEN Active Johnson Sand & Gravel

ET1344
EARTH WORK 
SOLUTIONS (WY) TEARDROP CATTLE Active Johnson Sand & Gravel

ET1590

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

MURPHY CREEK 
PIT Active Johnson Gravel

ET1571

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

WALL CREEK 
QUARRY Active Johnson Shale

PT0816
CROELL REDI‐MIX 
INC RULE PIT Active Johnson Sand & Gravel

ET1569 FULLER CONST INC ULLERY Active Johnson Sand & Gravel

ET1593
RODUNER ROCK 
LLC RODUNER Active Johnson Sand & Gravel

SP0826

MULLINAX 
CONCRETE 
SERVICE CO INC BROCK LIVESTOCK Active Johnson Sand & Gravel

SP0774
MELGAARD CONST 
CO INC HEPP PIT Active Johnson Sand & Gravel

ET1453
WOOD GROUP 
PSN INC CHRISTIAN Active Johnson Sand & Gravel

PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS Active Johnson Sand & Gravel

ET1481
T CROSS T RANCH 
LLC

T CROSS T RANCH 
LLC Active Johnson Scoria



PT0776
MCMURRY READY‐
MIX CO. T CROSS T Active Johnson Sand & Gravel

ET1449
QUALITY AGG & 
CONST INC DEAD HORSE PIT Active Johnson Sand & Gravel

SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) Active Johnson Sand & Gravel

ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

FOUR MILE RANCH 
CO LLC Active Johnson Gravel

ET1522
QUALITY AGG & 
CONST INC BRUBAKER Active Johnson Sand & Gravel

PT0819 C C C SERV LLC
CAMINO GRAVEL 
QUARRY Active Johnson Sand & Gravel

ET1521 ROCK SERV INC BARKER HAGLER Active Johnson Sand & Gravel

PT0797
WYOMING CONST 
MATERIALS LLC

QUARTER CIRCLE 
41 RANCH Active Johnson Sand & Gravel

PT0798
CROELL REDI MIX 
INC SHELL CREEK Active Johnson Gravel

ET1479
ENERGY BASIN 
CONST LLC PERRY Active Johnson Gravel

ET1510
CHRISTENSEN, 
JOHN CHRISTENSEN Active Johnson Gravel

DN0432

BENTONITE 
PERFORMANCE 
MINERALS LLC Active Weston Bentonite

CN0155

PEABODY 
CABALLO MINING 
LLC RAWHIDE MINE Active Campbell Coal

DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC Active Johnson Bentonite

DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC Active Crook Bentonite

DN0130
AMERICAN 
COLLOID CO Active Crook Bentonite

PT0407
YOUNGS CREEK 
MINING CO LLC YOUNGS CREEK Active Sheridan Coal

PT0240

PEABODY 
CABALLO MINING 
LLC RAWHIDE Active Campbell Coal

PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC COLONY Active Crook Bentonite

PT0620
AMERICAN 
COLLOID CO

BELLE FOURCHE 
RIVER Active Crook Bentonite



PT0621
AMERICAN 
COLLOID CO UPTON Active Weston Bentonite

PT0622
AMERICAN 
COLLOID CO

LITTLE MISSOURI 
RIVER Active Crook Bentonite

PT0631

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUTH ISL PROJECT Active Johnson Uranium

PT0500
BUCKSKIN MINING 
CO BUCKSKIN Active Campbell Coal

PT0599
WESTERN FUELS 
WY INC DRY FORK Active Campbell Coal

PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP WYODAK Active Campbell Coal

PT0214
ALPHA COAL WEST 
INC BELLE AYR Active Campbell Coal

ET1161 ODEGARD, DUANE Active Campbell Scoria

ET1139
QUALITY AGG & 
CONST INC HARRIS Active Campbell Scoria

ET1155 PEEGEE RANCH Active Campbell Scoria

PT0348
CAMPBELL, 
COUNTY OF COUNTY PITS Active Campbell Sand & Gravel

PT0428
ALPHA COAL WEST 
INC EAGLE BUTTE Active Campbell Coal

DN0155
SCHLOSSER, 
JIMMY DALE Active Crook Bentonite

ET0210
ANTON, ROGER & 
LAVON TANNER Active Campbell Scoria

ET0700 SANBURN CONST TR RANCH Active Campbell Shale

ET0866
ELDRIDGE 
EXCAVATING INC HITT Active Campbell Sand & Gravel

ET1112
HAIVALA, JOHN & 
NICKI

HAIVALA/MACKEY 
PIT Active Campbell Scoria

ET1183 CARSON, WAYLON CARSON Active Campbell Shale

SP0719 FULLER CONST INC PICKREL PIT Active Campbell Scoria

ET1193 FULLER CONST INC SHOBER Active Campbell Sand & Gravel

SP0673
QUALITY AGG & 
CONST INC THAR Active Campbell Scoria

PT0661 SCHLOSSER, J D SCHLOSSER Active Crook Bentonite

SP0663 FULLER CONST INC VINCENT THAR Active Campbell Scoria

ET1314 TWENTY MILE LLC LARAMORE Active Campbell Scoria



SP0731 FULLER CONST INC
DURHAM RANCH 
PIT Active Campbell Scoria

ET1230
POWDER RIVER 
CONST INC S BAR Active Campbell Scoria

SP0704
DAN HART PATROL 
SERVICE LLC GROVES PIT Active Campbell Sand & Gravel

ET1171
BELLS 
RESTORATION GREASEWOOD Active Campbell Sand & Gravel

SP0711 HETTINGER LLC RAG SCORIA PIT Active Campbell Scoria

ET1268

FULLER 
CONSTRUCTION 
INC

PINEY CANYON 
SW Active Campbell Scoria

SP0725
FRONTIER STONE 
CO 60 BAR PIT Active Campbell Scoria

ET1418
QUALITY AGG & 
CONST INC OHMAN Active Campbell Scoria

SP0773
STINSON 
AGGREGATE LLC GREGORY PIT Active Campbell Scoria

ET1427
QUALITY AGG & 
CONST INC KEELINE RANCH Active Campbell Scoria

ET1445 FULLER CONST INC KEELINE RANCH Active Campbell Scoria

ET1413
OSBORNE BROS 
CONST INC CRESSWELL Active Campbell Scoria

ET1424 FULLER CONST INC CLARK Active Campbell Sand & Gravel

ET1415
QUALITY AGG & 
CONST INC GREER Active Campbell Scoria

ET1387 FULLER CONST INC STATE/PICKREL Active Campbell Scoria

ET1394
WOOD GROUP 
PSN INC

BOW & ARROW 
RANCH Active Campbell Scoria

ET1392
DAN HART PATROL 
SERV LLC KNUTSON Active Campbell Sand & Gravel

ET1580
MELGAARD CONST 
CO INC JN PIT Active Campbell Scoria

ET1585 ANDERSON, JESS D Active Campbell Scoria

SP0794
QUALITY AGG & 
CONST INC

BUFFALO RANCH 
PIT Active Campbell Scoria

ET1540
MELGAARD CONST 
CO INC TRIPP Active Campbell Scoria

SP0820
AGGREGATE 
SOLUTIONS LLC Active Campbell Scoria

ET1563
QUALITY AGG & 
CONST INC BLM Active Campbell Scoria

ET1599
QUALITY AGG & 
CONST INC CARTER Active Campbell Scoria

ET1594
WESTERN SUNSET 
LLC BARLOW Active Campbell Scoria



ET1595 LYNDE SCORIA LLC
ALPHA WY LAND 
CO Active Campbell Scoria

ET1606
WESTERN SUNSET 
LLC COSNER PIT Active Campbell Scoria

ET1611
KAINOS 
RESOURCES, LLC Active Campbell Scoria

ET1509 FULLER CONST INC MADER Active Campbell Sand & Gravel

ET1501 SWARTZ, EDWARD SWARTZ Active Campbell Scoria

ET1448
QUALITY AGG & 
CONST INC SCHLAUTMANN Active Campbell Sand & Gravel

SP0770
QUALITY AGG & 
CONST INC THAR Active Campbell Scoria

ET1440
SUMMITT GAS 
RESOURCES INC

BOW & ARROW 
RANCH Active Campbell Scoria

DN0392

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

BROWN 
RANCH/DRY FORK Active Campbell Uranium

5 6/221
RARE ELEMENT 
RESOURCES BEAR LODGE TFN Pending Crook

Rare earth 
elements

DN0401 A U C LLC RENO CREEK Active Campbell Uranium

PT0824 A U C LLC
RENO CREEK 
PROJECT Active Campbell Uranium

LE0298 MOSES, R JOHN Active Johnson Gold

5 4/328

CAMECO 
RESOURCES 
(POWER 
RESOURCES DBA) RUBY RANCH TFN Pending Campbell Uranium

LE0271
BRONCO CREEK 
EXPLORATION INC MINERAL HILL Active Crook Gold

PT0777
URANIUM ONE 
AMERICAS INC MOORE RANCH Active Campbell Uranium

DN0342
URANIUM ONE 
AMERICAS INC MOORE RANCH Active Campbell Uranium

PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

NORTH BUTTE ISL 
PROJECT Active Campbell Uranium

PT0486
GREEN BRIDGE 
HOLDINGS INC

SYNTHETIC FUELS 
MINE Active Campbell Coal

PT0478
URANIUM ONE 
USA INC WILLOW CREEK Active Johnson Uranium



DN0209

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUBY RANCH Active Campbell Uranium

PT0489

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY CHARLIE PROJECT Active Johnson Uranium

CN0154
LINC ENERGY 
OPERATIONS INC Active Campbell Coal

RD0018
LINC ENERGY 
OPERATIONS INC UCG Active Campbell Coal

CN0140
WEST ROUNDUP 
RESOURCES INC NA/RM COMPLEX Active Campbell Coal

RD0001
U S DEPT OF 
ENERGY

HOE CREEK 
PROJECT Active Campbell Coal

6 6/177 MAX MORRIS, INC
ULLERY TABLETOP 
PIT TFN Pending Johnson Sand & Gravel

6 3/197

BENTONITE 
PERFORMANCE 
MINERALS LLC LUCKY STRIKE TFN Pending Crook Bentonite

6 4/136 K & M Mining LLC BUCKHORN PIT TFN Pending Weston Limestone

6 5/148

BENTONITE 
PERFORMANCE 
MINERALS LLC

SEVENTY‐SIX 
CREEK TFN Pending Johnson Bentonite

6 1/161
MELGAARD CONST 
CO INC ZEZAS PIT TFN Pending Johnson Gravel

6 4/084

BENTONITE 
PERFORMANCE 
MINERALS LLC TFN Pending Crook Bentonite

DN0236

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) REYNOLDS RANCH Active Converse Uranium

PT0233
THUNDER BASIN 
COAL CO LLC BLACK THUNDER Active Campbell Coal
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From: bj kristiansen
To: david.schellinger@wyo.gov
Subject: CN bond letter
Date: Tuesday, April 19, 2016 1:58:51 PM
Attachments: CN1602015bondletter.docx

Here it is

mailto:bj.kristiansen@wyo.gov
mailto:david.schellinger@wyo.gov



CERTIFIED MAIL RETURN RECEIPT REQUESTED #                    





Mr. Randall Atkins

RAMACO Wyoming Coal Company, Inc.

1101 Sugarview Drive

Sheridan, WY 82801





RE:	Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082



Dear :  Mr. Atkins 



The information presented in Mr. Jeff Baron's letter and materials received on January 12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date.



[bookmark: _GoBack]The bond amount for the exploration is set at $59,272.67.  This represents an increase of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for information on how to increase the bond in the future.  The new bond is adequate to cover the exploratory drilling and hydrologic monitoring well completion program currently approved under 160CN.  Any other drilling will have to be bonded prior to implementation.



This bond amount is based only on an estimate of the cost of the state performing reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be less than the amount required, the Department will bring suit to recover the additional cost as allowed under W.S. §35-11-422.



Should you have any questions, please contact Bj Kristiansen in the Sheridan District Office at (307) 675-5615.





Sincerely,







Director

Department of Environmental Quality



xc:	Cheyenne DEQ-LQD

District III
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Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
 
RE: Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082 
 
Dear :  Mr. Atkins  
 

The information presented in Mr. Jeff Baron's letter and materials received on January 
12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal 
Notification file up-to-date. 
 

The bond amount for the exploration is set at $59,272.67.  This represents an increase 
of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at 
(307) 777-6772 for information on how to increase the bond in the future.  The new bond is 
adequate to cover the exploratory drilling and hydrologic monitoring well completion program 
currently approved under 160CN.  Any other drilling will have to be bonded prior to 
implementation. 
 

This bond amount is based only on an estimate of the cost of the state performing 
reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be 
less than the amount required, the Department will bring suit to recover the additional cost as 
allowed under W.S. §35-11-422. 
 

Should you have any questions, please contact Bj Kristiansen in the Sheridan District 
Office at (307) 675-5615. 
 
 

Sincerely, 
 

 
 
Director 
Department of Environmental Quality 
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District III 
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RE:	Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082



Dear :  Mr. Atkins 



The information presented in Mr. Jeff Baron's letter and materials received on January 12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date.



[bookmark: _GoBack]The bond amount for the exploration is set at $59,272.67.  This represents an increase of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for information on how to increase the bond in the future.  The new bond is adequate to cover the exploratory drilling and hydrologic monitoring well completion program currently approved under 160CN.  Any other drilling will have to be bonded prior to implementation.



This bond amount is based only on an estimate of the cost of the state performing reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be less than the amount required, the Department will bring suit to recover the additional cost as allowed under W.S. §35-11-422.



Should you have any questions, please contact Bj Kristiansen in the Sheridan District Office at (307) 675-5615.





Sincerely,







Director

Department of Environmental Quality
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12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal 
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The bond amount for the exploration is set at $59,272.67.  This represents an increase 
of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at 
(307) 777-6772 for information on how to increase the bond in the future.  The new bond is 
adequate to cover the exploratory drilling and hydrologic monitoring well completion program 
currently approved under 160CN.  Any other drilling will have to be bonded prior to 
implementation. 
 

This bond amount is based only on an estimate of the cost of the state performing 
reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be 
less than the amount required, the Department will bring suit to recover the additional cost as 
allowed under W.S. §35-11-422. 
 

Should you have any questions, please contact Bj Kristiansen in the Sheridan District 
Office at (307) 675-5615. 
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Director 
Department of Environmental Quality 
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RE:	Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082



Dear :  Mr. Atkins 



The information presented in Mr. Jeff Baron's letter and materials received on January 12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal Notification file up-to-date.



[bookmark: _GoBack]The bond amount for the exploration is set at $59,272.67.  This represents an increase of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at (307) 777-6772 for information on how to increase the bond in the future.  The new bond is adequate to cover the exploratory drilling and hydrologic monitoring well completion program currently approved under 160CN.  Any other drilling will have to be bonded prior to implementation.



This bond amount is based only on an estimate of the cost of the state performing reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be less than the amount required, the Department will bring suit to recover the additional cost as allowed under W.S. §35-11-422.



Should you have any questions, please contact Bj Kristiansen in the Sheridan District Office at (307) 675-5615.





Sincerely,







Director

Department of Environmental Quality



xc:	Cheyenne DEQ-LQD

District III



 
CERTIFIED MAIL RETURN RECEIPT REQUESTED #                     
 
 
Mr. Randall Atkins 
RAMACO Wyoming Coal Company, Inc. 
1101 Sugarview Drive 
Sheridan, WY 82801 
 
 
RE: Bond Amount for Coal Notification No. 160CN, RAMACO Brook Mine – TFN 6  2/082 
 
Dear :  Mr. Atkins  
 

The information presented in Mr. Jeff Baron's letter and materials received on January 
12, 2015 has been reviewed by the Land Quality District III staff.  This brings the Coal 
Notification file up-to-date. 
 

The bond amount for the exploration is set at $59,272.67.  This represents an increase 
of $34,122.67 over the current amount of $25,150.00. Please contact Ms. Carol Bilbrough, at 
(307) 777-6772 for information on how to increase the bond in the future.  The new bond is 
adequate to cover the exploratory drilling and hydrologic monitoring well completion program 
currently approved under 160CN.  Any other drilling will have to be bonded prior to 
implementation. 
 

This bond amount is based only on an estimate of the cost of the state performing 
reclamation, with contingencies, in the event of bond forfeiture.  If this estimate proves to be 
less than the amount required, the Department will bring suit to recover the additional cost as 
allowed under W.S. §35-11-422. 
 

Should you have any questions, please contact Bj Kristiansen in the Sheridan District 
Office at (307) 675-5615. 
 
 

Sincerely, 
 

 
 
Director 
Department of Environmental Quality 

 
xc: Cheyenne DEQ-LQD 

District III 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: LQD D3 Tracking Sheet
Date: Wednesday, April 20, 2016 7:32:09 AM
Attachments: 4-19-2016 Dist 3 tracking sheet.doc

Please see attached the updated LQD D3 tracking sheet.  A hard copy is also
available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 19, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 19, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.     





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, MR for review 4/15, 2016.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  





		6 6/203

		232-T8

		4/14/16

		Wyodak Mine

		NSR – Misc. Corrections

		Kim

		Arrived 4/14/16.  60 days after arrival 6/12/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.   





		6 3/203

		233-T8

		4/11/16

		Black Thunder Mine

		Backfill Quality, Soil Depth Verifications

		Stacy

		Arrived 4/11/16.  60 days after arrival 6/9/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16. 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 6/202

		483-T7

		4/6/16

		Coal Creek

		Vegetation Establishment & Surficial Stability Verifications

		Stacy

		Arrived 4/6/16.  60 days after arrival 6/5/16.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.    





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  





		6 3/199

		500-T8

		3/211/6

		Buckskin Mine

		NSR – Mine Facilities Map 

		Josh

		Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  






		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.    





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.






		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM recommends approval 4/18/16.  


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.     





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.






		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  



		6 5/203

		NEW 

		4/14/16

		Western Sunset, LLC

		New LMO – State Section Pit

		Kurt

		Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK contacts BLM 4/18/16.








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.






		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.





		

		SP675

		3/30/16

		Quality Agg & Construction anomositiy 

		

		

		



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of April 19, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
   
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.      
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd 
PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public 
Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, 
MR for review 4/15, 2016.   
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day 
deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.   
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6 6/203  232‐T8  4/14/16  Wyodak Mine  NSR – Misc. Corrections  Kim  Arrived 4/14/16.  60 days after arrival 6/12/16.   

 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.    
 
 
 

6 3/203  233‐T8  4/11/16  Black Thunder Mine  Backfill Quality, Soil Depth 
Verifications 

Stacy  Arrived 4/11/16.  60 days after arrival 6/9/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.      
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 

Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 6/202  483‐T7  4/6/16  Coal Creek  Vegetation Establishment & 
Surficial Stability Verifications 

Stacy  Arrived 4/6/16.  60 days after arrival 6/5/16.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.     
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.   
 
 

6 3/199  500‐T8  3/211/6  Buckskin Mine  NSR – Mine Facilities Map   Josh  Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.   
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.   
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16. 
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.   

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.     
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM 
recommends approval 4/18/16.   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.      
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required. 

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.   
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16. 

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16. 
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   

6 5/203  NEW   4/14/16  Western Sunset, LLC  New LMO – State Section Pit  Kurt  Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK 
contacts BLM 4/18/16. 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16. 
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16. 
 
 

  SP675  3/30/16  Quality Agg & Construction 
anomositiy  

     

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   
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  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 



April 19, 2016                                     20 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck; Jennifer Mickle
Cc: Mark Rogaczewski
Subject: Fwd: LQD D3 Tracking Sheet
Date: Wednesday, April 20, 2016 8:04:24 AM
Attachments: 4-19-2016 Dist 3 tracking sheet.doc

Mark, please add Tammi and Jennifer to your list for this email.

thanks, Carol

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Wed, Apr 20, 2016 at 7:32 AM
Subject: LQD D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Kyle Wendtland
<kyle.wendtland@wyo.gov>, Carol Bilbrough <carol.bilbrough@wyo.gov>

Please see attached the updated LQD D3 tracking sheet.  A hard copy is also
available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 19, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.     





		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, MR for review 4/15, 2016.  

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  





		6 6/203

		232-T8

		4/14/16

		Wyodak Mine

		NSR – Misc. Corrections

		Kim

		Arrived 4/14/16.  60 days after arrival 6/12/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.   





		6 3/203

		233-T8

		4/11/16

		Black Thunder Mine

		Backfill Quality, Soil Depth Verifications

		Stacy

		Arrived 4/11/16.  60 days after arrival 6/9/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16. 



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 6/202

		483-T7

		4/6/16

		Coal Creek

		Vegetation Establishment & Surficial Stability Verifications

		Stacy

		Arrived 4/6/16.  60 days after arrival 6/5/16.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.



		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.    





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  





		6 3/199

		500-T8

		3/211/6

		Buckskin Mine

		NSR – Mine Facilities Map 

		Josh

		Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  






		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.    





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.






		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM recommends approval 4/18/16.  


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.     





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.






		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/167

		1606ET

		8/17/15



		Western Sunset, LLC

		Add Acres

		Kurt

		Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 12/23/15.  





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  



		6 5/203

		NEW 

		4/14/16

		Western Sunset, LLC

		New LMO – State Section Pit

		Kurt

		Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK contacts BLM 4/18/16.








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.






		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.





		

		SP675

		3/30/16

		Quality Agg & Construction anomositiy 

		

		

		



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV. 


  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
   
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.      
 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd 
PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public 
Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, 
MR for review 4/15, 2016.   
 
  

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day 
deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.   
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6 6/203  232‐T8  4/14/16  Wyodak Mine  NSR – Misc. Corrections  Kim  Arrived 4/14/16.  60 days after arrival 6/12/16.   

 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.    
 
 
 

6 3/203  233‐T8  4/11/16  Black Thunder Mine  Backfill Quality, Soil Depth 
Verifications 

Stacy  Arrived 4/11/16.  60 days after arrival 6/9/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.      
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 

Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 6/202  483‐T7  4/6/16  Coal Creek  Vegetation Establishment & 
Surficial Stability Verifications 

Stacy  Arrived 4/6/16.  60 days after arrival 6/5/16.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16. 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.   
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.     
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.   
 
 

6 3/199  500‐T8  3/211/6  Buckskin Mine  NSR – Mine Facilities Map   Josh  Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.   
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.   
 
 



April 19, 2016                                     8 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16. 
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.   

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.     
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM 
recommends approval 4/18/16.   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.      
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required. 

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.   
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16. 

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16. 
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/167  1606ET  8/17/15 
 
 

Western Sunset, LLC  Add Acres  Kurt  Arrived 8/17/15.  60 days after arrival 10/16/15.  Revised LMO Form arrived 8/31/15.  KK sends Access Consent Form to Western 
Sunset 9/2/15.  Access consent received 9/7/15.  KK recommends approval 9/10/15.  KK forwards access consent to Cheyenne 
12/23/15.   
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   

6 5/203  NEW   4/14/16  Western Sunset, LLC  New LMO – State Section Pit  Kurt  Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK 
contacts BLM 4/18/16. 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16. 
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16. 
 
 

  SP675  3/30/16  Quality Agg & Construction 
anomositiy  

     

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   
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  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   
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  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Brook Mine EQC hearing request
Date: Wednesday, April 20, 2016 10:42:53 AM

I will be out of the office on travel returning Monday morning April 25, 2016.  I will
be checking e-mail periodically.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: Wendi Stephens
Subject: BLM/LQD Coal Conference Call April 12, 2016
Date: Wednesday, April 20, 2016 10:44:34 AM
Attachments: MJR Notes coal call 04 12 2016.docx

Wendi,

Please find attached a copy of my notes from the LQD/BLM coal conference call on
April 12, 2016.  Please feel free to contact me with any questions.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov
mailto:mark.rogaczewski@wyo.gov





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Final Agenda

Date:  April 12, 2016 – 10:00 am – 12:00 am

Roll call:

BLM  

State Office:			

Casper (High Plains District) Office:  				 

Rock Springs Office:		

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne): 	 

District 2 (Lander):		

District 3 (Sheridan): 	

State Office:			 

FS

Douglas Office: 	 

OSM

Denver Office: 		

Casper Office:  		 



All Agencies – New Employees/Personnel Changes: 



R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:  

DryFork:

Eagle Butte: Alpha recently filed an R2P2 update.

Jacobs Ranch:



Rawhide:						 

School Creek:

Wyodak:		 

BLM Rock Springs

Black Butte: 

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Other Hanna Mines:

BLM Kemmerer	

Kemmerer Mine:









Pending LBAs (Lease by Application) Including Sale Schedules and Results):

	BLM High Plains District Office (Buffalo/Casper):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;  HPDO waiting for additional information that will further delay offering; expected sales date 3rd QTR CY 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR CY 2016



		WYW-180238

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2021; expected sale 2029



		WYW-184599

		WA-III

		Antelope Coal Co.

		

8/20/2015

		

No

		RCT approved processing application 01/27/2016



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.







Note - On August 15, 2015, Antelope Coal LLC filed an application to obtain federal coal reserves adjacent to the Antelope Mine.  The LBA has been named the West Antelope III.   Since this tract is located in the Powder River Basin, it must go before the Powder River Regional Coal Team.  The RCT will make a recommendation on whether BLM should move forward with the processing of the tract.

BLM High Desert District Office (Rawlins, Kemmerer, Rock Springs): 

BLM Lease Modification Applications:

BLM HPDO:

· Rawhide

· Antelope

BLM Rock Springs:

· Bridger

· Black Butte

RCT Meeting:  





Exploration License Status:

BLM HPDO: 

BLM HDDO:  

AVF Issues:	

Hall Ranch AVF Exchange:	 

BLM Litigation Update:  

OSM Litigation Update: 

OSM Status on Mine Plan Reviews:  

USFS:   

FWS:  

DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 

· DEQ District 3 (Sheridan): 

· 

· BIG HORN:  Permit 213-T6 – No major permitting actions.      

     BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted on January 29, 2015.  LQD D3 deemed this application complete on February 11, 2015.  LQD D3 sent round 2 technical review comments on December 15, 2015. LQD D3 awaits comment responses.    

    WYODAK:  Permit 232-T6 – Wyodak submitted their T8 Renewal application on November 19, 2015.  LQD D3 deemed this application complete on November 23, 2015 and sent it to final public notice on March 1, 2016.  Public comment ends on April 24, 2016.     

    BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this application complete on May 11, 2015, and sent the latest set of technical review comments on February 12, 2016.  LQD D3 awaits comment responses.           

    CORDERO/ROJO:   Permit 237-T9 –Cordero-Rojo submitted the Duval Amendment on December 17, 2015.  LQD D3 deemed it complete on December 21, 2015 and sent Round 1 technical review comments on March 7, 2016.    

    RAWHIDE: Permit 240-T6 – No major permitting actions.   

    YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek Mine continues to move forward with plans to submit permit revisions for their Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana to initiate mining.  This revision application is expected to arrive in June, 2016.     

     EAGLE BUTTE:  No major permitting actions.

     CABALLO:  Permit 433-T7 – No major permitting actions.               

     COAL CREEK:  Permit 483-T6 – No major permitting actions.      

     SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work with Synthetic Fuels Mine staff on land use and bond release applications to establish a post mine industrial park at this mine site.             

     BUCKSKIN:  Permit 500-T8 – Buckskin Mine submitted their T9 renewal application on December 9, 2015.  LQD D3 deemed this application complete on December 18, 2015 and sent it to final public notice on March 7, 2016.  Public comment ends on May 5, 2016.       

      DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this time.

      SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.    

      Linc Energy – Linc Energy’s 2015-2016 annual report and license renewal application remains under review by LQD D3.  The annual inspection was conducted on March 28, 2016.     

[bookmark: _GoBack]     RAMACO – Brook Mine – LQD D3 sent the latest set of technical review comments on March 4, 2016.        

 RAMACO also continues to gather baseline data for several hundred acres to the south of the proposed original permit to eventually be added as an amendment after the original permit is approved.  LQD D3 staff is working with RAMACO staff to design proper baseline sampling plans.

DEQ CHIA Update:  

Other Items (as time allows):

	Interagency Agreement 

Next Meeting:   July 12, 2016 at 10 a.m.









Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Final Agenda 

Date:  April 12, 2016 – 10:00 am – 12:00 am 

Roll call: 

BLM   

State Office:    

Casper (High Plains District) Office:        

Rock Springs Office:   

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):   

State Office:     

FS 

Douglas Office:    

OSM 

Denver Office:    

Casper Office:      

 

All Agencies – New Employees/Personnel Changes:  

 

R2P2 (Resource Recovery and Protection Plan) Updates: 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo:   

DryFork: 

Eagle Butte: Alpha recently filed an R2P2 update. 

Jacobs Ranch: 

 

Rawhide:        

School Creek: 

Wyodak:    

BLM Rock Springs 

Black Butte:  

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Other Hanna Mines: 

BLM Kemmerer  

Kemmerer Mine: 

 

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 BLM High Plains District Office (Buffalo/Casper): 

 

Note - On August 15, 2015, Antelope Coal LLC filed an application to obtain federal coal reserves adjacent to the 
Antelope Mine.  The LBA has been named the West Antelope III.   Since this tract is located in the Powder River 
Basin, it must go before the Powder River Regional Coal Team.  The RCT will make a recommendation on whether 
BLM should move forward with the processing of the tract. 

BLM High Desert District Office (Rawlins, Kemmerer, Rock Springs):  

BLM Lease Modification Applications: 

BLM HPDO: 

 Rawhide 
 Antelope 

BLM Rock Springs: 

 Bridger 
 Black Butte 

RCT Meeting:   

Tract # 
Coal Tract 
Name 

Applicant 

 
Lease Tract 
Application 
Date 

 
ROD Projected Sale Date (a) 

(calendar year) 

WYW164812 
North Hilight 
Field 

Ark Land Co. 

 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract;  HPDO waiting 
for additional information that will 
further delay offering; expected sales 
date 3rd QTR CY 2016 

WYW-172388 
West Hilight 
Field 

Ark Land Co. 
 
1/17/2006 

 
No 

not established but after North Hilight 
sells 

WYW-180711 
Maysdorf II 
South 

Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) Not established. 

WYW-172684 Hay Creek II Kiewit 
 
3/24/3006 

 
Yes (c) 4th QTR CY 2016 

WYW-180238 Belle Ayr West 
Alpha Coal 
West 

 
8/1/2011 

 
No Applicant requested delay processing 

until 2021; expected sale 2029 

WYW-184599 WA-III 
Antelope Coal 
Co. 

 
8/20/2015 

 
No RCT approved processing application 

01/27/2016 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and 
the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

 

Exploration License Status: 

BLM HPDO:  

BLM HDDO:   

AVF Issues:  

Hall Ranch AVF Exchange:   

BLM Litigation Update:   

OSM Litigation Update:  

OSM Status on Mine Plan Reviews:   

USFS:    

FWS:   

DEQ Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne):  

DEQ District 2 (Lander):  

 DEQ District 3 (Sheridan):  
  
 BIG HORN:  Permit 213-T6 – No major permitting actions.       

     BELLE AYR:  Permit 214-T7 – The North and West Amendment application 
was submitted on January 29, 2015.  LQD D3 deemed this application complete 
on February 11, 2015.  LQD D3 sent round 2 technical review comments on 
December 15, 2015. LQD D3 awaits comment responses.     

    WYODAK:  Permit 232-T6 – Wyodak submitted their T8 Renewal application 
on November 19, 2015.  LQD D3 deemed this application complete on November 
23, 2015 and sent it to final public notice on March 1, 2016.  Public comment ends 
on April 24, 2016.      

    BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their 
Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

application complete on May 11, 2015, and sent the latest set of technical review 
comments on February 12, 2016.  LQD D3 awaits comment responses.            

    CORDERO/ROJO:   Permit 237-T9 –Cordero-Rojo submitted the Duval 
Amendment on December 17, 2015.  LQD D3 deemed it complete on December 
21, 2015 and sent Round 1 technical review comments on March 7, 2016.     

    RAWHIDE: Permit 240-T6 – No major permitting actions.    

    YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek Mine continues to move 
forward with plans to submit permit revisions for their Mine and Reclamation 
Plans to construct a haul road from the Youngs Creek Mine in Wyoming to the 
Spring Creek Mine in southern Montana to initiate mining.  This revision 
application is expected to arrive in June, 2016.      

     EAGLE BUTTE:  No major permitting actions. 

     CABALLO:  Permit 433-T7 – No major permitting actions.                

     COAL CREEK:  Permit 483-T6 – No major permitting actions.       

     SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work 
with Synthetic Fuels Mine staff on land use and bond release applications to 
establish a post mine industrial park at this mine site.              

     BUCKSKIN:  Permit 500-T8 – Buckskin Mine submitted their T9 renewal 
application on December 9, 2015.  LQD D3 deemed this application complete on 
December 18, 2015 and sent it to final public notice on March 7, 2016.  Public 
comment ends on May 5, 2016.        

      DRY FORK:  Permit 599-T6 – No major permitting actions are occurring at this 
time. 

      SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.     

      Linc Energy – Linc Energy’s 2015-2016 annual report and license renewal 
application remains under review by LQD D3.  The annual inspection was 
conducted on March 28, 2016.      

     RAMACO – Brook Mine – LQD D3 sent the latest set of technical review 
comments on March 4, 2016.         

 RAMACO also continues to gather baseline data for several hundred acres to the 
south of the proposed original permit to eventually be added as an amendment after 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

the original permit is approved.  LQD D3 staff is working with RAMACO staff to 
design proper baseline sampling plans. 

DEQ CHIA Update:   

Other Items (as time allows): 

 Interagency Agreement  

Next Meeting:   July 12, 2016 at 10 a.m. 



more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: RAMACO EQC Hearing Conference Call @ Wed Apr 20, 2016 12:30pm - 3:30pm (Mark

Rogaczewski)
Date: Wednesday, April 20, 2016 12:19:55 PM

RAMACO EQC Hearing Conference Call
When Wed Apr 20, 2016 12:30pm – 3:30pm Mountain Time

Where Rogo's Office (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar Mark Rogaczewski

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NzRkYTJlOWJiNzE0NWY5M2I5M2YzMTVhOWM2Mzc3YzA2NzljNzhmZA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Rogo's+Office&hl=en
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.qn0fjq1an3jmb3fl8cubi1030s
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NzRkYTJlOWJiNzE0NWY5M2I5M2YzMTVhOWM2Mzc3YzA2NzljNzhmZA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NzRkYTJlOWJiNzE0NWY5M2I5M2YzMTVhOWM2Mzc3YzA2NzljNzhmZA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NzRkYTJlOWJiNzE0NWY5M2I5M2YzMTVhOWM2Mzc3YzA2NzljNzhmZA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=cW4wZmpxMWFuM2ptYjNmbDhjdWJpMTAzMHMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NzRkYTJlOWJiNzE0NWY5M2I5M2YzMTVhOWM2Mzc3YzA2NzljNzhmZA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: John Heyneman
To: Bj Kristiansen
Subject: Brooks Questions
Date: Thursday, April 21, 2016 4:04:52 PM

Hi there Mr. BJ, 

Hope you wintered well and are looking forward to a sun kissed Spring.  Sure was
nice to get wet all weekend.  Fingers crossed that more is on the way. 

Wondering if you can give me a couple short answers.

Assume you know that Ramaco is taking padlock and Big Horn Coal to the EQC for a
judgment in lieu of surface owners consent.    We talked about this probability many
months ago in your office. Did the Brooks permit receive a certification of
completeness?  Doesn't seem possible because they are still seeking access and
taking the EQC route to gain it.   But I am told their application has been deemed
complete.  
On same topic, we have a letter from WWC stating that Brooks mine plan and
reclamation plan have been deemed technically adequate.  Is that right; Technical
components of the mine permit application have been approved?  I was under
impression that the permit had to be deemed complete before technical adequate
process could begin.  

Thank BJ....all this has been going on for along time, and you probably explained
this to me before.  I am happy to stop by the office if that would be easier than
explaining things to me via e-mail.

Jh

mailto:jheyneman1@gmail.com
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: John Heyneman
Subject: Re: Brooks Questions
Date: Monday, April 25, 2016 8:36:12 AM

John,

Sorry to be so late in replying.  My email is acting up and I just got this email in my
inbox.  To answer your questions:

The permit application review and approval is a three step process, each step
following the next.  The first step is declaring the application complete.  We
look at the application to ensure that all of the necessary parts for review are
present, such as the Adjudication, Mine Plan, Reclamation Plan, etc.  The
document is then declared complete, all of the parts are present.  We
performed this review on the day we received the application back
on November 3, 2014 and found it complete, ready for technical review. 
The second phase of the application process is the technical completeness and
adequacy review.  This involves using our technical experts to pick the
application apart on a scientific basis to determine if all of the components are
appropriate to a coal mine application.  This undergoes several rounds of
review to address and correct deficiencies, misstatements, inaccuracies, and
other aspects of the application that does not meet regulatory constraints.  We
are currently in Round 5 with the Brook Mine application.  The only item left
that needs to be addressed is surface owner consent to the Mine and
Reclamation Plan.
Once that issue has been addressed, the application is finalized and the final
public notice is sent to the papers, to be run for four weeks.  This starts the 60
day public comment period.  Comments are received and addressed in a
manner that fulfills all statutory requirements. 
When the comments have been addressed, a bond is set for the first year of
mine life and a permit is issued.  This is an important point; no bond is
required until the permit application is finalized and a permit is issued.  LQD
can't hold a bond until an instrument is available to facilitate the process.
On the matter of finding the Mine and Reclamation plans technically adequate,
that is correct to a certain point.  Since there are no outstanding issues
involved with the Mine and Rec plans, they are technically complete.  The only
item left is the aforementioned surface owner consent in the Adjudication
section of the application.  However, the Mine and Rec plans have no standing
until the entire application has been declared technically complete, so they are
essentially in limbo until that happens.  The Mine and Rec plans, in their
current forms, are the ones to be used for presentation to surface owners to
gain consent.  Any others from prior iterations of the application are
superseded. 

Feel free to stop in any time you have the urge to do so.  I hope I answered your
questions to your satisfaction and, if not, I will be happy to do my best to clarify
your understanding of our process.

-bj

Bj Kristiansen, PG
Natural Resources Program Principal

mailto:bj.kristiansen@wyo.gov
mailto:jheyneman1@gmail.com


WDEQ-LQD District 3
Sheridan, WY
(307) 675-5615

On Thu, Apr 21, 2016 at 4:04 PM, John Heyneman <jheyneman1@gmail.com>
wrote:

Hi there Mr. BJ, 

Hope you wintered well and are looking forward to a sun kissed Spring.  Sure was
nice to get wet all weekend.  Fingers crossed that more is on the way. 

Wondering if you can give me a couple short answers.

Assume you know that Ramaco is taking padlock and Big Horn Coal to the EQC for
a judgment in lieu of surface owners consent.    We talked about this probability
many months ago in your office. Did the Brooks permit receive a certification of
completeness?  Doesn't seem possible because they are still seeking access and
taking the EQC route to gain it.   But I am told their application has been deemed
complete.  
On same topic, we have a letter from WWC stating that Brooks mine plan and
reclamation plan have been deemed technically adequate.  Is that right; Technical
components of the mine permit application have been approved?  I was under
impression that the permit had to be deemed complete before technical adequate
process could begin.  

Thank BJ....all this has been going on for along time, and you probably explained
this to me before.  I am happy to stop by the office if that would be easier than
explaining things to me via e-mail.

Jh

-- 
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

mailto:jheyneman1@gmail.com


From: John Heyneman
To: BJ Kristiansen
Subject: RE: Brooks Questions
Date: Monday, April 25, 2016 5:55:40 PM

BJ,
 
All that helps a great deal.  I was under the impression that access had to be addressed for the
application to be complete.  Didn’t realize it was part of the technical review.
 
And, I think I understand the letter stating the Brooks application was deemed adequate, and
including a Form 8 for signature.    Feels suspiciously convenient.
 
Thanks BJ,
Jh  
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, April 25, 2016 8:36 AM
To: John Heyneman <jheyneman1@gmail.com>
Subject: Re: Brooks Questions
 
John,
 
Sorry to be so late in replying.  My email is acting up and I just got this email in my inbox. 
To answer your questions:

The permit application review and approval is a three step process, each step following
the next.  The first step is declaring the application complete.  We look at the
application to ensure that all of the necessary parts for review are present, such as the
Adjudication, Mine Plan, Reclamation Plan, etc.  The document is then declared
complete, all of the parts are present.  We performed this review on the day we
received the application back on November 3, 2014 and found it complete, ready for
technical review. 

The second phase of the application process is the technical completeness and
adequacy review.  This involves using our technical experts to pick the application
apart on a scientific basis to determine if all of the components are appropriate to a coal
mine application.  This undergoes several rounds of review to address and correct
deficiencies, misstatements, inaccuracies, and other aspects of the application that does
not meet regulatory constraints.  We are currently in Round 5 with the Brook Mine
application.  The only item left that needs to be addressed is surface owner consent to
the Mine and Reclamation Plan.

Once that issue has been addressed, the application is finalized and the final public
notice is sent to the papers, to be run for four weeks.  This starts the 60 day public
comment period.  Comments are received and addressed in a manner that fulfills all
statutory requirements. 

When the comments have been addressed, a bond is set for the first year of mine life

mailto:jheyneman1@gmail.com
mailto:bj.kristiansen@wyo.gov


and a permit is issued.  This is an important point; no bond is required until the permit
application is finalized and a permit is issued.  LQD can't hold a bond until an
instrument is available to facilitate the process.

On the matter of finding the Mine and Reclamation plans technically adequate, that is
correct to a certain point.  Since there are no outstanding issues involved with the Mine
and Rec plans, they are technically complete.  The only item left is the aforementioned
surface owner consent in the Adjudication section of the application.  However, the
Mine and Rec plans have no standing until the entire application has been declared
technically complete, so they are essentially in limbo until that happens.  The Mine and
Rec plans, in their current forms, are the ones to be used for presentation to surface
owners to gain consent.  Any others from prior iterations of the application are
superseded. 

Feel free to stop in any time you have the urge to do so.  I hope I answered your questions to
your satisfaction and, if not, I will be happy to do my best to clarify your understanding of
our process.
 
-bj
 
Bj Kristiansen, PG
Natural Resources Program Principal
WDEQ-LQD District 3
Sheridan, WY
(307) 675-5615
 
On Thu, Apr 21, 2016 at 4:04 PM, John Heyneman <jheyneman1@gmail.com> wrote:

Hi there Mr. BJ, 
 
Hope you wintered well and are looking forward to a sun kissed Spring.  Sure was nice to
get wet all weekend.  Fingers crossed that more is on the way. 
 
Wondering if you can give me a couple short answers.
 
Assume you know that Ramaco is taking padlock and Big Horn Coal to the EQC for a
judgment in lieu of surface owners consent.    We talked about this probability many
months ago in your office. Did the Brooks permit receive a certification of completeness? 
Doesn't seem possible because they are still seeking access and taking the EQC route to
gain it.   But I am told their application has been deemed complete.  
On same topic, we have a letter from WWC stating that Brooks mine plan and reclamation
plan have been deemed technically adequate.  Is that right; Technical components of the
mine permit application have been approved?  I was under impression that the permit had
to be deemed complete before technical adequate process could begin.  
 
Thank BJ....all this has been going on for along time, and you probably explained this to
me before.  I am happy to stop by the office if that would be easier than explaining things
to me via e-mail.
 
Jh

mailto:jheyneman1@gmail.com


--
Bj Kristiansen, P.G.
Project Geologist
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615
 
"The trouble with quotes on the Internet is you never know if they are
genuine." - Abraham Lincoln

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Craig Hults
To: BJ Kristiansen; Pat Seurer; Carol Bilbrough; Jeff Barron; Tammi Pusheck
Subject: 6 2/025 Brook Mining Co., LLC - Insurance Certificate
Date: Tuesday, April 26, 2016 11:02:06 AM
Attachments: Brook_Mining_Insurance_Approval_(4_25_2016).pdf

BJ, Policy No. 37114570 Insurance Certificate has been approved for TFN 6 2/025. 
Please see attached.  Hardcopy of letter went out in today's mail to Jeff.  If you have
any questions please do not hesitate to contact me.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:tammi.pusheck1@wyo.gov
mailto:craig.hults@wyo.gov



























From: Pat Seurer
To: Craig Hults
Cc: BJ Kristiansen; Carol Bilbrough; Jeff Barron; Tammi Pusheck
Subject: Re: 6 2/025 Brook Mining Co., LLC - Insurance Certificate
Date: Tuesday, April 26, 2016 11:03:30 AM

Thanks!

On Tue, Apr 26, 2016 at 11:02 AM, Craig Hults <craig.hults@wyo.gov> wrote:
BJ, Policy No. 37114570 Insurance Certificate has been approved for TFN 6 2/025. 
Please see attached.  Hardcopy of letter went out in today's mail to Jeff.  If you
have any questions please do not hesitate to contact me.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:pat.seurer@wyo.gov
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:tammi.pusheck1@wyo.gov
mailto:craig.hults@wyo.gov
tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov


From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: [Update] EQC Brook Mine hearing - casper
Date: Wednesday, April 27, 2016 10:22:41 AM

The first hearing for Brook Mine

EQC Brook Mine hearing - casper
When Wed Jun 15, 2016 6am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Who • BJ Kristiansen - organizer

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.933dp61u2sg9e7q33um9qras34


more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: EQC Brook Mine hearing - casper @ Wed Jun 15, 2016 6am - 5pm (mark.rogaczewski@wyo.gov)
Date: Wednesday, April 27, 2016 10:23:58 AM
Attachments: invite.ics

EQC Brook Mine hearing - casper
When Wed Jun 15, 2016 6am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.933dp61u2sg9e7q33um9qras34
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160615T120000Z
DTEND:20160615T230000Z
DTSTAMP:20160427T162257Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:933dp61u2sg9e7q33um9qras34@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160427T154910Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ
 292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI
 5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160427T162256Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing - casper
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_119.ics (1067 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: EQC Brook Mine hearing @ Mon Aug 15 6am - Wed Aug 17, 2016 5pm

(mark.rogaczewski@wyo.gov)
Date: Wednesday, April 27, 2016 10:24:23 AM
Attachments: invite.ics

EQC Brook Mine hearing
EQC hearing for Brook Mine

When Mon Aug 15 6am – Wed Aug 17, 2016 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.brkbeonbvojd5b7ehj1mob4sc4
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160815T120000Z
DTEND:20160817T230000Z
DTSTAMP:20160427T162422Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:brkbeonbvojd5b7ehj1mob4sc4@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20160427T154950Z
DESCRIPTION:EQC hearing for Brook Mine\nView your event at https://www.goog
 le.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgb
 WFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I
 2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160427T162422Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_120.ics (1086 Bytes) cannot be converted to PDF format.



From: Craig Hults
To: Tammi Pusheck; Jennifer Mickle
Cc: Carol Bilbrough
Subject: Re: 6 2/025 Brook Mining Co., LLC - Insurance Certificate
Date: Wednesday, April 27, 2016 10:48:06 AM
Attachments: Green_Bridge_Holdings_Insurance_Approval_(4_26_2016).pdf

Tammi, as a follow up to our discussion just now.  Here is the electronic copy of the
certificate for Green Bridge Holdings insurance certificate to update MIDAS with. 
This is the one where the certificate number jumps up by 1.  The new certificate has
been placed in the adjudication file 1 of 3 if you need to update or make any entries
on the hardcopy.  Let me know if you have any questions as we get this process
ironed out.  Thanks in advance.  Craig.  

On Tue, Apr 26, 2016 at 11:02 AM, Craig Hults <craig.hults@wyo.gov> wrote:
BJ, Policy No. 37114570 Insurance Certificate has been approved for TFN 6 2/025. 
Please see attached.  Hardcopy of letter went out in today's mail to Jeff.  If you
have any questions please do not hesitate to contact me.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov
tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov





















From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: EQC Brook Mine hearing - casper @ Wed Jun 15, 2016 6am - 5pm (bjarne.kristiansen@wyo.gov)
Date: Wednesday, April 27, 2016 10:53:06 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

EQC Brook Mine hearing - casper
When Wed Jun 15, 2016 6am – 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.933dp61u2sg9e7q33um9qras34
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160615T120000Z
DTEND:20160615T230000Z
DTSTAMP:20160427T165306Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:933dp61u2sg9e7q33um9qras34@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160427T154910Z
DESCRIPTION:
LAST-MODIFIED:20160427T165305Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing - casper
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_121.ics (640 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: EQC Brook Mine hearing @ Mon Aug 15 6am - Wed Aug 17, 2016 5pm (bjarne.kristiansen@wyo.gov)
Date: Wednesday, April 27, 2016 10:53:22 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

EQC Brook Mine hearing
EQC hearing for Brook Mine

When Mon Aug 15 6am – Wed Aug 17, 2016 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.brkbeonbvojd5b7ehj1mob4sc4
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160815T120000Z
DTEND:20160817T230000Z
DTSTAMP:20160427T165321Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:brkbeonbvojd5b7ehj1mob4sc4@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160427T154950Z
DESCRIPTION:EQC hearing for Brook Mine
LAST-MODIFIED:20160427T165320Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_122.ics (657 Bytes) cannot be converted to PDF format.



From: Kyle Wendtland
To: Alan Edwards
Subject: Fwd: request for meeting
Date: Wednesday, April 27, 2016 11:06:51 AM

Alan:

I have not received the timeline summary from Andrew yet, he may have it if you
give him a call. This is the email and my response.

Kyle

---------- Forwarded message ----------
From: Shannon Anderson <sanderson@powderriverbasin.org>
Date: Wed, Apr 20, 2016 at 3:41 PM
Subject: RE: request for meeting
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Jill Morrison
<jmorrison@powderriverbasin.org>

Hi Kyle, thanks, we’ll look forward to your reply. A number of landowners in the area
are just wanting basic information about the mine given the many changes in plans
and would like to ask DEQ questions about what is in the permit application, look at
maps, etc. We’re not asking for interpretations about what any of that means or
anything more than what is already part of the public record. Hope that helps to clarify
this request.

 

Thanks, Shannon

 

From: Kyle Wendtland [mailto:kyle.wendtland@wyo.gov] 
Sent: Wednesday, April 20, 2016 2:57 PM
To: Jill Morrison
Cc: Shannon Anderson
Subject: Re: request for meeting

 

Dear Jill 

 

I am traveling this week and Alan is also out until next week I will discuss with him
first and check with our counsel to see when in the process a meeting would be
appropriate in consideration of the pending actions

 

mailto:kyle.wendtland@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:kyle.wendtland@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:kyle.wendtland@wyo.gov


Thank you. Kyle

Sent from my iPhone

On Apr 20, 2016, at 3:37 PM, Jill Morrison <jmorrison@powderriverbasin.org>
wrote:

Dear Kyle,   I understand the request below was forwarded to you.   Can
you please let us know when the DEQ staff who are familiar with the
Brook Mine Ramaco permit can meet with nearby landowners and answer
questions about the proposed permit?   Thanks for your attention.  Best
Regards, Jill Morrison

 

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, April 11, 2016 11:27 AM
To: 'mark.rogaczewski@wyo.gov'; bj kristiansen (bj.kristiansen@wyo.gov)
Cc: Shannon Anderson
Subject: request for meeting

 

Dear Mark and BJ,

 

We would like to request a meeting with the LQD staff who have worked
on the Brook Mine Ramaco permit with nearby landowners.  There are
many questions from landowners regarding the proposed and pending
permit.   Can you provide us with some possible dates for a meeting in
the near future.  We would be happy to get a meeting room in
Ranchester to host this meeting so landowners can understand more
about the pending permit.  We would hope that you could meet in the
early evening to accommodate working people.   Thanks, 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20672-5809


(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
122 W. 25th Street
Herschler Building, 3W
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20751-5574
http://www.powderriverbasin.org/
mailto:Kyle.Wendtland@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Tammi Pusheck; Jennifer Mickle; Carol Bilbrough
Subject: D3 Tracking Sheet
Date: Friday, April 29, 2016 2:28:35 PM
Attachments: 4-29-2016 Dist 3 tracking sheet.doc

Please see attached an updated D3 tracking sheet.  A hard copy is also available in
my office.  Please let me know of any edits/corrections.

Hope you all have a nice weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 29, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of April 29, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   






		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.






		6 6/184

		232-T7

		11/19/15

		Wyodak Mine




		T8 Renewal Application

		Kim

		Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15.

Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, MR for review 4/15, 2016.  KM requests final AVS 4/22/16.  KM sends revised SDD 4/22/16.  Final AVS 4/25/16 no violations.  No objections 4/25/16.  KM recommends approval 4/27/16. 

 



		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 4/27/16.    





		6 6/203

		232-T8

		4/14/16

		Wyodak Mine

		NSR – Misc. Corrections

		Kim

		Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.  





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.    





		6 3/203

		233-T8

		4/11/16

		Black Thunder Mine

		Backfill Quality, Soil Depth Verifications

		Stacy

		Arrived 4/11/16.  60 days after arrival 6/9/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.      






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends review 4/20/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 6/202

		483-T7

		4/6/16

		Coal Creek

		Vegetation Establishment & Surficial Stability Verifications

		Stacy

		Arrived 4/6/16.  60 days after arrival 6/5/16.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   





		6 1/206

		486-T7

		4/22/16

		Synthetic Fuels Mine

		Industrial Land Bond Verifications

		Stacy

		Arrived 4/22/16.  60 days after arrival 6/21/16.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.    





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  





		6 3/199

		500-T8

		3/211/6

		Buckskin Mine

		NSR – Mine Facilities Map 

		Josh

		Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  






		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.





		6 2/205

		599-T6

		4/20/16

		Dry Fork Mine

		Veg. Establishment, Surficial Stability & Permanent Impoundment Verifications

		Stacy

		Arrived 4/20/16.  60 days after arrival 6/19/16.





		6 5/206

		599-T6

		4/26/16

		Dry Fork Mine

		NSR – Revise Reclamation Plan

		Kim

		Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM contacts BLM 4/28/16.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		6 3/151

		478

		5/6/15

		Uranium One

		NSR – Revise Seed Mixture

		Luke

		Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 5/21/15.   





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Josh

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  



		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chari Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		

		778

		10/26/15

		Uranerz/Nichols Ranch

		2015 Semi-Annual Report

		Dorran

		Arrived 10/26/15.  60 days after arrival 12/25/15.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.






		6 6/089

		267C

		6/25/14

		Bentonite Performance Minerals, LLC

		Link & Mayer Lease 20 Amendment Pending

		Josh

		Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM recommends approval 4/18/16.  


     



		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.   





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.






		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  



		6 5/203

		NEW 

		4/14/16

		Western Sunset, LLC

		New LMO – State Section Pit

		Kurt

		Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK contacts BLM 4/18/16.  No sage-grouse concerns WYGF 4/20/16 email.  Pre-approval inspection 4/20/16.  Inspection report dated 4/25/16.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.






		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.






		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5593-15

		764-T2

		7/8/15

		School Creek Mine

		Failure to salvage and protect TS, construction of unpermitted impoundment

		Dorran

		NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has been seeded as required in modified NOV.  Director’s NOV Letter, Assessment memo, NOV Termination sent Cheyenne 4/27/16.

  



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.   





		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.    
 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15. 
 
 

6 6/184  232‐T7  11/19/15  Wyodak Mine 
 
 

T8 Renewal Application  Kim  Arrived 11/19/15.  60 day completeness deadline 1/18/16.  KM request Craig H. review on 11/23/15 email.  KM deems Complete 
11/23/15 and sends to 1st PN.  KM sends 1st Gov’t letter 11/23/15.  Filing fee arrived 12/8/15.  Affidavit of 1st PN arrived 12/14/15.  
Wyodak notifies USFWS of Migratory Birds of HFI in 12/9/15 letter.  CH Form 1 OK 12/17/15.  KM sends RD. 1 Tech Review 12/21/15. 
Approval deadline 5/4/2016.  KM sends revised AVS check No. 1 in 1/20/16 email – violations need to be addressed.  KM rquest AVS 
guidance 1/22/16.  Comment responses arrived 1/22/16.  30 day deadline 2/21/16.  1st AVS reconciled with 1/27/16 memo.  KM 
sends Rd. 2 review 1/29/16.  Surface ownership consent response arrived 2/17/16.  Raptor mitigation plan arrived 2/18/16.  KM 
requests guidance from Mark R. and Kyle on 180 day condition request for surface ownership in 2/18/16 email.  Filing fee receipt 
arrived D3 2/22/16.  KM sends review 2/25/16.   Comment responses arrive 3/1/16.  KM declares Tech. Complete and sends to 2nd 
PN 3/1/16.  Affidavit of Public Notice, Affidavit of Filing & Affidavit of Notice arrived 3/10/16.  Public Notice ends 3/25/16. Public 
Comment ends 4/24/16.  KM send 2nd gov’t letters 3/14/16.  Publishers Affidavit arrived 4/4/16.  KM sends draft SDD to mine, Kyle, 
MR for review 4/15, 2016.  KM requests final AVS 4/22/16.  KM sends revised SDD 4/22/16.  Final AVS 4/25/16 no violations.  No 
objections 4/25/16.  KM recommends approval 4/27/16.  
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  232‐T7  12/7/15  Wyodak Mine 

 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day 
deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM 
review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 
4/27/16.     
  
 
 

6 6/203  232‐T8  4/14/16  Wyodak Mine  NSR – Misc. Corrections  Kim  Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.   
 
 

6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.    
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.     
 
 
 

6 3/203  233‐T8  4/11/16  Black Thunder Mine  Backfill Quality, Soil Depth 
Verifications 

Stacy  Arrived 4/11/16.  60 days after arrival 6/9/16.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.       
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.   

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends 
review 4/20/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.   

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
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6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 

Site 
Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   

 
 

6 6/202  483‐T7  4/6/16  Coal Creek  Vegetation Establishment & 
Surficial Stability Verifications 

Stacy  Arrived 4/6/16.  60 days after arrival 6/5/16.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.    
 
 
 

6 1/206  486‐T7  4/22/16  Synthetic Fuels Mine  Industrial Land Bond 
Verifications 

Stacy  Arrived 4/22/16.  60 days after arrival 6/21/16. 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting ni 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.     
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.   
 
 

6 3/199  500‐T8  3/211/6  Buckskin Mine  NSR – Mine Facilities Map   Josh  Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  

DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16. 
 
 

6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16. 
 
 

6 2/205  599‐T6  4/20/16  Dry Fork Mine  Veg. Establishment, Surficial 
Stability & Permanent 
Impoundment Verifications 

Stacy  Arrived 4/20/16.  60 days after arrival 6/19/16. 
 

6 5/206  599‐T6  4/26/16  Dry Fork Mine  NSR – Revise Reclamation Plan  Kim  Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM 
contacts BLM 4/28/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

6 3/151  478  5/6/15  Uranium One  NSR – Revise Seed Mixture  Luke  Arrived 5/6/15.  60 days deadline 7/5/15.  LM requests JJ review 5/13/15 memo.  JJ review in 5/19/15 memo.  LM sends review 
5/21/15.    
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16. 
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Josh  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.   

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.   

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chari Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

  778  10/26/15  Uranerz/Nichols Ranch  2015 Semi‐Annual Report  Dorran  Arrived 10/26/15.  60 days after arrival 12/25/15.   
 
 



April 29, 2016                                     12 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo. 
 
 

6 6/089  267C  6/25/14  Bentonite Performance 
Minerals, LLC 

Link & Mayer Lease 20 
Amendment Pending 

Josh  Arrived 6/25/14.  60 day Completeness deadline 8/27/14.  D. Hill 6/30/14 email fees OK.  Filing fee receipt 6/30/14.  JM sends review 
8/4/14.  Comment responses arrive 8/21/14.  60 day deadline 10/20/14.   JM declared complete 10/9/14.  150 day Technical Review 
deadline 3/18/15.  DS review in 10/20/14 memo.  SP review in 10/27/14 memo.   JM review in 1/2/15 memo.  JM sends Rd. 1 Tech. 
review 1/2/15.  Comment responses arrived 8/3/15.  30 day deadline 9/2/15.  JM requests DS review in 8/5/15 memo.  DS review in 
8/11/15 memo.  JM sends review 8/27/15.  Comment responses arrive 12/21/15.  30 day review deadline 1/20/16.  JM requests DS 
review in 12/28/15 memo.  DS review in 1/4/16 memo.  JM sends review 1/5/16.    Comment responses arrived 2/16/16.  30 day 
review deadline 3/17/16.  JM sends review 3/16/16.  BPM comment responses arrived 4/6/16.  30 day review deadline 5/6/16.  JM 
recommends approval 4/18/16.   
 
      

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16. 
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.    
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
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6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.   
 
 

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.  C. hults 3/211/6 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 
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6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16. 
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   

6 5/203  NEW   4/14/16  Western Sunset, LLC  New LMO – State Section Pit  Kurt  Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK 
contacts BLM 4/18/16.  No sage‐grouse concerns WYGF 4/20/16 email.  Pre‐approval inspection 4/20/16.  Inspection report dated 
4/25/16. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16. 
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
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  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
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  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.   
 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5593‐
15 

764‐T2  7/8/15  School Creek Mine  Failure to salvage and protect 
TS, construction of 
unpermitted impoundment 

Dorran  NOV sent 7/8/15.  LQD D3 meeting in Sheridan 7/15/15.  NOV response arrived 7/28/15.  LQD draft response sent to Kyle W. 8/4/15.  
LQD response sent to School Creek Mine 8/7/15.  LQD assessment memo due to Director Parfitt 9/6/15.  DL sends assessment memo 
and Directors NOV letter to Cheyenne 9/2/15.  Modified NOV received at Peabody 8/11/15.  Phil Dinsmoor call 9/10/15 discussed and 
explained NOV penalty memo and informal conference deadline once Director’s NOV letter received by Peabody.  Modified NOV 
hand delivered on 10/14/15.  Peabody response letter dated 10/20/15 arrived 10/26/15 and requests verification that TS50a has 
been seeded as required in modified NOV.  Director’s NOV Letter, Assessment memo, NOV Termination sent Cheyenne 4/27/16. 
 
   

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.    
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Jeff Barron
To: bj kristiansen
Cc: Mark Rogaczewski
Subject: RE: Reclamation and current land use for permit 213
Date: Friday, April 29, 2016 2:31:09 PM
Attachments: BHC_reclamation_land_use_3_30_2016 FINAL.PDF

image001.jpg

BJ,
 
I wanted to follow up on this email and inquire if WDEQ has authored a response to the letter?
 

From: Jeff Barron 
Sent: Wednesday, March 30, 2016 1:46 PM
To: bj kristiansen
Subject: Reclamation and current land use for permit 213
 
BJ,
 
Please find attached, a letter discussing concerns Brook Mine (TFN 6 2/025 has of the land use and
reclamation for permit 213.
 
Regards,
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://www.wwcengineering.com/



 


 


1849 Terra Avenue – Sheridan, WY 82801 – (307) 672-0761 
Fax (307) 674-4265 – Website: www.wwcengineering.com 


 March 30, 2016 
 
 
 
Mr. BJ Kristiansen 
Wyoming Department of Environmental Quality 
2100 W. 5th Street 
Sheridan, WY 82801 
 
RE: Big Horn Coal Company’s Permit 213 Contemporaneous Reclamation and 


Current Land Use 
 
Dear Mr. Kristiansen: 
 


WWC Engineering is writing on behalf of RAMACO to list concerns with the current 
status of Big Horn Coal Company’s (BHC) reclamation (Permit 213) and the use of the 
un-reclaimed shop building for industrial purposes. The area of RAMACO’s concern 
comprises some 24.1 acres situated above private coal owned by RAMACO, LLC and 
leased by Brook Mine and residing within the mine’s proposed permit boundary (TFN 6 
2/025). There is not a time table or schedule for the reclamation of these surface acres 
that would conform with the Wyoming Environmental Quality Act (WEQA) or the Surface 
Mining Control and Reclamation Act (SMCRA).  This current situation represents a 
potential reclamation liability to Brook Mine. The surface is currently zoned for agriculture. 
However, BHC is currently using the shop for activities that are neither agricultural nor 
defined in its mine plan. 


Both the Brook Mine Permit and Permit 213 provide commitments to restore the 
lands to their highest and best pre-mining land use, which is grazing. RAMACO believes 
there remains a high potential for contamination presently unknown to WDEQ/LQD, 
RAMACO, or BHC to exist in and around the shop building. Consequently, it is possible 
that the bond held by the state may be inadequate for satisfactory reclamation. Brook 
Mine asks that WDEQ/LQD review these concerns and questions and respond in writing 
with the agency’s proposed course of action in response to these concerns. 


CONCERN NO. 1: Pursuant to W.S.§35-11-411(a)(iii), a company’s annual report 
should contain a schedule or timetable of reclamation for the following year. BHC’s 
reclamation plan exhibit RP-10 (Reclamation Sequence and Cross Section Locations) 
lists lands containing the 24.1 acres described above as “pending sale” and “pending soil 
testing”. Permit 213 2014-2015 annual report’s section III (D) states that the rail load-out, 
rail spur, shop, and associated area are not reclaimed and offers no timetable or schedule 
for reclamation. Section III (D) merely states that the non-reclaimed surface is being 
evaluated for industrial use and already has been utilized for industrial purposes 
throughout 2014-2015. Thus, RAMACO’s concern is that BHC is not meeting its obligation 
under the WEQA and SMCRA for the contemporaneous reclamation of the 24.1 acres. 
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CONCERN NO. 2: W.S.§35-11-103(g)(xi) defines a use control area as an area 
designated by a governmental entity or entities for the purpose of controlling current and 
future property use. The 24.1 acres in question are a use control area zoned agriculture 
by Sheridan County Wyoming1. As stated in the BHC annual report, the shop building 
was used for industrial purposes throughout 2014-2015. According to W.S.§35-11-
1609(a), the owner of the site shall petition to the appropriate governmental agency for 
the creation of a use control area to establish long-term restrictions on the use of the site. 
It would appear in practice that WDEQ must verify the use control area and adhere to the 
controlling current use as prescribed by the governmental entity, in this case, Sheridan 
County. The concern is that BHC is not currently following the approved mine and 
reclamation plans for the current and past year’s industrial use of the shop which could 
potentially add to Brook Mine’s reclamation liability. 


CONCERN NO. 3: BHC’s annual report makes mention of a “No Further Action” 
(NFA) letter dated April 26, 2002 for the Big Horn Coal Retail yard. This letter specifically 
states that, “This determination is based on the data and information provided in the report 
and does not address other portions of the property nor other media. In addition, this NFA 
determination is subject to reopener and termination clauses as provided in W.S.§35-11-
1610.” The shop building was constructed in approximately 1978 and has continued to 
be used to the present day. Due to the limited scope of previous environmental 
assessments in terms of location and types of contamination, RAMACO is concerned that 
recognized environmental conditions may be present that were not known to the 
department, RAMACO’s predecessor Sheridan Wyoming Coal, or BHC at the time of the 
remediation on the date of the remedy agreement. Pursuant to W.S.§35-11-1609(c) the 
petition to establish a use control area shall contain data, information and any remedy 
options required in a preliminary remediation agreement under W.S.§35-11-1606. Among 
other things W.S.§35-11-1606(a) requires a remediation agreement which shall include 
the information and procedures required for completion of an environmental assessment. 
The concern is that if environmental assessments are not conducted near and below the 
concrete foundation of the shop, prior to bond release, that contamination may remain 
that could become the responsibility of Brook Mine. 


In sum, Brook Mine has listed three concerns surrounding the currently bonded 
surface at BHC which remains unreclaimed 15 years after the closure of the mine. This 
fact has the potential to increase the reclamation liability of Brook Mine. The bond held 
by the state may be deficient due to contamination as yet unknown to the state. Pursuant 
to W.S. §35-11-109(a)(xiii), the WDEQ director has the ability to review bonds to insure 
reclamation of any affected lands2. 


                                                 
1 Recently the Synthetic Fuels Company (coal mine Permit 486) requested a post-mining land use change for 15 
acres from grazing, cultivation and wildlife habitat to industrial use in Campbell County. Amongst the materials 
provided to WDEQ/LQD to facilitate this change was verification from Campbell County to illustrate proper zoning for 
the industrial use. 
2 Then acting WDEQ/LQD Administrator, Richard Chancellor, drafted a (November 20, 2000) policy memo to Nancy 
Freudenthal of Davis and Cannon, LLP regarding oil and gas development on coal mines and stated that the Division 
views disturbances caused by oil and gas development to be non-mine related. Brook Mine views the disturbances 
and high potential of unknown contamination of BHC as non-mine related to the Brook Mine and seeks concurrence 
from the state that these are non-mine related disturbances to Brook Mine. 
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RAMACO appreciates your time and attention to the concerns and looks forward 
to your responses. 


 
 Respectfully, 
 
 
 
 
 Jeff Barron, P.E. 
 Project Manager 
 
JB/hjr 
Attachment: as noted 
K:\Sheridan\RAMACO\13139\correspondence\WDEQ\BHC_reclamation_land_use_3_30_2016 FINAL.docx 








 

 

1849 Terra Avenue – Sheridan, WY 82801 – (307) 672-0761 
Fax (307) 674-4265 – Website: www.wwcengineering.com 

 March 30, 2016 
 
 
 
Mr. BJ Kristiansen 
Wyoming Department of Environmental Quality 
2100 W. 5th Street 
Sheridan, WY 82801 
 
RE: Big Horn Coal Company’s Permit 213 Contemporaneous Reclamation and 

Current Land Use 
 
Dear Mr. Kristiansen: 
 

WWC Engineering is writing on behalf of RAMACO to list concerns with the current 
status of Big Horn Coal Company’s (BHC) reclamation (Permit 213) and the use of the 
un-reclaimed shop building for industrial purposes. The area of RAMACO’s concern 
comprises some 24.1 acres situated above private coal owned by RAMACO, LLC and 
leased by Brook Mine and residing within the mine’s proposed permit boundary (TFN 6 
2/025). There is not a time table or schedule for the reclamation of these surface acres 
that would conform with the Wyoming Environmental Quality Act (WEQA) or the Surface 
Mining Control and Reclamation Act (SMCRA).  This current situation represents a 
potential reclamation liability to Brook Mine. The surface is currently zoned for agriculture. 
However, BHC is currently using the shop for activities that are neither agricultural nor 
defined in its mine plan. 

Both the Brook Mine Permit and Permit 213 provide commitments to restore the 
lands to their highest and best pre-mining land use, which is grazing. RAMACO believes 
there remains a high potential for contamination presently unknown to WDEQ/LQD, 
RAMACO, or BHC to exist in and around the shop building. Consequently, it is possible 
that the bond held by the state may be inadequate for satisfactory reclamation. Brook 
Mine asks that WDEQ/LQD review these concerns and questions and respond in writing 
with the agency’s proposed course of action in response to these concerns. 

CONCERN NO. 1: Pursuant to W.S.§35-11-411(a)(iii), a company’s annual report 
should contain a schedule or timetable of reclamation for the following year. BHC’s 
reclamation plan exhibit RP-10 (Reclamation Sequence and Cross Section Locations) 
lists lands containing the 24.1 acres described above as “pending sale” and “pending soil 
testing”. Permit 213 2014-2015 annual report’s section III (D) states that the rail load-out, 
rail spur, shop, and associated area are not reclaimed and offers no timetable or schedule 
for reclamation. Section III (D) merely states that the non-reclaimed surface is being 
evaluated for industrial use and already has been utilized for industrial purposes 
throughout 2014-2015. Thus, RAMACO’s concern is that BHC is not meeting its obligation 
under the WEQA and SMCRA for the contemporaneous reclamation of the 24.1 acres. 
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CONCERN NO. 2: W.S.§35-11-103(g)(xi) defines a use control area as an area 
designated by a governmental entity or entities for the purpose of controlling current and 
future property use. The 24.1 acres in question are a use control area zoned agriculture 
by Sheridan County Wyoming1. As stated in the BHC annual report, the shop building 
was used for industrial purposes throughout 2014-2015. According to W.S.§35-11-
1609(a), the owner of the site shall petition to the appropriate governmental agency for 
the creation of a use control area to establish long-term restrictions on the use of the site. 
It would appear in practice that WDEQ must verify the use control area and adhere to the 
controlling current use as prescribed by the governmental entity, in this case, Sheridan 
County. The concern is that BHC is not currently following the approved mine and 
reclamation plans for the current and past year’s industrial use of the shop which could 
potentially add to Brook Mine’s reclamation liability. 

CONCERN NO. 3: BHC’s annual report makes mention of a “No Further Action” 
(NFA) letter dated April 26, 2002 for the Big Horn Coal Retail yard. This letter specifically 
states that, “This determination is based on the data and information provided in the report 
and does not address other portions of the property nor other media. In addition, this NFA 
determination is subject to reopener and termination clauses as provided in W.S.§35-11-
1610.” The shop building was constructed in approximately 1978 and has continued to 
be used to the present day. Due to the limited scope of previous environmental 
assessments in terms of location and types of contamination, RAMACO is concerned that 
recognized environmental conditions may be present that were not known to the 
department, RAMACO’s predecessor Sheridan Wyoming Coal, or BHC at the time of the 
remediation on the date of the remedy agreement. Pursuant to W.S.§35-11-1609(c) the 
petition to establish a use control area shall contain data, information and any remedy 
options required in a preliminary remediation agreement under W.S.§35-11-1606. Among 
other things W.S.§35-11-1606(a) requires a remediation agreement which shall include 
the information and procedures required for completion of an environmental assessment. 
The concern is that if environmental assessments are not conducted near and below the 
concrete foundation of the shop, prior to bond release, that contamination may remain 
that could become the responsibility of Brook Mine. 

In sum, Brook Mine has listed three concerns surrounding the currently bonded 
surface at BHC which remains unreclaimed 15 years after the closure of the mine. This 
fact has the potential to increase the reclamation liability of Brook Mine. The bond held 
by the state may be deficient due to contamination as yet unknown to the state. Pursuant 
to W.S. §35-11-109(a)(xiii), the WDEQ director has the ability to review bonds to insure 
reclamation of any affected lands2. 

                                                 
1 Recently the Synthetic Fuels Company (coal mine Permit 486) requested a post-mining land use change for 15 
acres from grazing, cultivation and wildlife habitat to industrial use in Campbell County. Amongst the materials 
provided to WDEQ/LQD to facilitate this change was verification from Campbell County to illustrate proper zoning for 
the industrial use. 
2 Then acting WDEQ/LQD Administrator, Richard Chancellor, drafted a (November 20, 2000) policy memo to Nancy 
Freudenthal of Davis and Cannon, LLP regarding oil and gas development on coal mines and stated that the Division 
views disturbances caused by oil and gas development to be non-mine related. Brook Mine views the disturbances 
and high potential of unknown contamination of BHC as non-mine related to the Brook Mine and seeks concurrence 
from the state that these are non-mine related disturbances to Brook Mine. 
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RAMACO appreciates your time and attention to the concerns and looks forward 
to your responses. 
 
 Respectfully, 
 
 
 
 
 Jeff Barron, P.E. 
 Project Manager 
 
JB/hjr 
Attachment: as noted 
K:\Sheridan\RAMACO\13139\correspondence\WDEQ\BHC_reclamation_land_use_3_30_2016 FINAL.docx 





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: D3 assignments
Date: Wednesday, May 04, 2016 2:49:57 PM
Attachments: LQD District 3 Staff Assignments - 532016.xls

Please see attached the revised LQD District 3 Staff Assignments spreadsheet.  I
hope I have captured all of the changes and new assignments related to Kurt King's
retirement and Miles Bennett's position being transferred to Cheyenne.  If I have
missed something, please let me know and I will correct the spreadsheet as needed.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Hydrology/Engineer Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Surface Hydrology and PMT Issues.  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and Buckskin Mine (500-T8), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) .		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints

		Open Generalist Position		Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7) (Mark R.),  Inspections		Coordinator  Schlosser Bentonite (661) (Josh M.) Coordinator and Inspections for Campbell County (North of I-90 Dave M. South of I-90 Kim M) .		QA/QC and LQD Statewide NPDES Contact (Stacy P.), Development of Division Policy via Coal & Hydrology Work Groups, S-522 (Mark R.) - D3 Monthly Vehicle Mileage (Jaime J.)

		David Myers		Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Assist with Inspections on as needed basis.		Coordinator Willow Creek (478), Cotter (489), Moore Ranch (777),  Ruth (631), N. Butte (632), Reno Creek (824) & Ruby Ranch and Brown Ranch ISL Projects, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County, Bentonite Performance Minerals 76 Ranch, Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7), Synthetic Fuels (Permit 486-T7) & Dry Fork (599-T6), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Bentonite Performance Minerals Lucky Strike, Inspections		Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support, New LMO/Permit Notifications.

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Assistant District Supervisor - Non-Coal Issues, Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  May - 2016

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities
Open 

Hydrology/Engineer 
Position

Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with 
assistance from LQD D3 staff is filling these duties until position is filled.

Surface Hydrology and PMT Issues.  Dave Myers with assistance from 
LQD D3 staff is filling these duties until position is filled.

Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and 
Buckskin Mine (500-T8), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) .

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections Statewide Blasting Program: Certification and Complaints

Open Generalist 
Position

Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7) (Mark R.),  
Inspections

Coordinator  Schlosser Bentonite (661) (Josh M.) Coordinator and 
Inspections for Campbell County (North of I-90 Dave M. South of I-90 
Kim M) .  

QA/QC and LQD Statewide NPDES Contact (Stacy P.), Development of 
Division Policy via Coal & Hydrology Work Groups, S-522 (Mark R.) - 
D3 Monthly Vehicle Mileage (Jaime J.) 

David Myers
Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Assist with Inspections on as needed basis.

Coordinator Willow Creek (478), Cotter (489), Moore Ranch (777),  
Ruth (631), N. Butte (632), Reno Creek (824) & Ruby Ranch and Brown 
Ranch ISL Projects, Ground Water & Geology Issues, Drilling 
Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups.

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County, Bentonite Performance 
Minerals 76 Ranch, Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7), Synthetic Fuels (Permit 486-T7) & Dry Fork 
(599-T6), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, 
School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, 
Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal
Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Bentonite Performance Minerals Lucky Strike, Inspections

Development of Division Policy via Ground Water Hydrology , GPS/GIS & 
Mapping Support, New LMO/Permit Notifications.



From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: FW: Ramaco Bifurcated Boundary
Date: Wednesday, May 11, 2016 8:07:16 AM

Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created regarding the
sampling numbers for the bifurcated project boundary at Ramaco.  Please review and let me know
about the sampling required for this area.  If you can't access Dropbox, I can mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Kim Pandullo
To: Alan Edwards
Subject: Re: Brook Mining
Date: Thursday, May 12, 2016 10:23:44 AM

Will do!  Thanks Alan. 

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Thu, May 12, 2016 at 10:22 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I would appreciate if you would prepare this letter for Todd's signature.  It will be
addressed to Jim Ruby at the EQC.  Thanks.  Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
tel:307-777-7062
mailto:Alan.Edwards@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (mark.rogaczewski@wyo.gov)
Date: Monday, May 16, 2016 2:03:17 PM
Attachments: invite.ics

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmYwNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmYwNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmYwNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmYwNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmYwNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160523T150000Z
DTEND:20160523T170000Z
DTSTAMP:20160516T200316Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:0abffk6v4gh83p3ef2lfapbpcs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CREATED:20160516T200242Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3MgbWFyay5yb2dhY3pld3NraUB3eW8uZ
 292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjNkOTdhY2EzZmQ1NzhlNmIxZDgxN2RiZmY
 wNzgyODcwYjc3NGZjZjQ&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160516T200316Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco Bifurcation Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_123.ics (1062 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough; Tammi Pusheck; Jennifer Mickle
Subject: Updated D3 Tracking Sheet
Date: Monday, May 16, 2016 2:58:46 PM
Attachments: 5-16-2016 Dist 3 tracking sheet.doc

Please see attached a copy of the updated D3 Tracking spreadsheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov

May 16, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 16, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   






		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.






		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 4/27/16.   JJ review in 5/12/16 memo.   





		6 6/203

		232-T8

		4/14/16

		Wyodak Mine

		NSR – Misc. Corrections

		Kim

		Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.  Comment response arrive 5/6/16.  60 days after arrival 7/6/16.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 5/4/16.  2nd AVS no violations 5/4/16.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.





		6 3/203

		233-T8

		4/11/16

		Black Thunder Mine

		Backfill Quality, Soil Depth Verifications

		Stacy

		Arrived 4/11/16.  60 days after arrival 6/9/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends review 4/20/16.  Comment responses arrive 5/12/16.  30 day deadline 6/11/16.  





		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 6/202

		483-T7

		4/6/16

		Coal Creek

		Vegetation Establishment & Surficial Stability Verifications

		Stacy

		Arrived 4/6/16.  60 days after arrival 6/5/16.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.      





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  





		6 3/199

		500-T8

		3/211/6

		Buckskin Mine

		NSR – Mine Facilities Map 

		Josh

		Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  New materials arrived 5/4/16.  60 days after arrival 7/3/16. 





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   





		6 2/205

		599-T6

		4/20/16

		Dry Fork Mine

		Veg. Establishment, Surficial Stability & Permanent Impoundment Verifications

		Stacy

		Arrived 4/20/16.  60 days after arrival 6/19/16.  





		6 5/206

		599-T6

		4/26/16

		Dry Fork Mine

		NSR – Revise Reclamation Plan

		Kim

		Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM contacts BLM 4/28/16.  BLM no concerns 4/28/16 email.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond. 


 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.



		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.  





		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 4/29/16.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 memo.  





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM requests DS review in 5/10/16 memo.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   Comment responses arrived 4/29/16.  90 day deadline 7/28/16.  





		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  C. Hults 3/21/16 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.  Comment responses arrive 5/2/16.  60 days after arrival 7/1/16.  JM recommends approval 5/12/16.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.  





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  



		6 5/203

		NEW 

		4/14/16

		Western Sunset, LLC

		New LMO – State Section Pit

		Kurt

		Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK contacts BLM 4/18/16.  No sage-grouse concerns WYGF 4/20/16 email.  Pre-approval inspection 4/20/16.  Inspection report dated 4/25/16.  New LMO forms arrive 4/29/16.  Bond approved 5/2/16.  KK requests Craig H. review in 5/3/16 email.   WYGF no concerns 5/4/16.  C. Hults no concerns 5/6/16.  KK recommends approval 5/6/16.





		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel

		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.  Permanent seeding required by July 1, 2016.   Once seeded, NOV can be terminated. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 16, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond 
instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.    
 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15. 
 
 

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day 
deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM 
review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 
4/27/16.   JJ review in 5/12/16 memo.    
  
 
 

6 6/203  232‐T8  4/14/16  Wyodak Mine  NSR – Misc. Corrections  Kim  Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.  
Comment response arrive 5/6/16.  60 days after arrival 7/6/16. 
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 
5/4/16.  2nd AVS no violations 5/4/16. 
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo. 
 
 

6 3/203  233‐T8  4/11/16  Black Thunder Mine  Backfill Quality, Soil Depth 
Verifications 

Stacy  Arrived 4/11/16.  60 days after arrival 6/9/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.      
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 

Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email. 

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends 
review 4/20/16.  Comment responses arrive 5/12/16.  30 day deadline 6/11/16.   
 
 

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.   

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 6/202  483‐T7  4/6/16  Coal Creek  Vegetation Establishment & 
Surficial Stability Verifications 

Stacy  Arrived 4/6/16.  60 days after arrival 6/5/16.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
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  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 

DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.   
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.       
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  30 day deadline 6/12/16.   
 
 

6 3/199  500‐T8  3/211/6  Buckskin Mine  NSR – Mine Facilities Map   Josh  Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  New materials arrived 5/4/16.  60 days after arrival 
7/3/16.  
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.   
 
 

6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.    
 
 

6 2/205  599‐T6  4/20/16  Dry Fork Mine  Veg. Establishment, Surficial 
Stability & Permanent 
Impoundment Verifications 

Stacy  Arrived 4/20/16.  60 days after arrival 6/19/16.   
 

6 5/206  599‐T6  4/26/16  Dry Fork Mine  NSR – Revise Reclamation Plan  Kim  Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM 
contacts BLM 4/28/16.  BLM no concerns 4/28/16 email. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
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5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 

update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 
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  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16. 
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16. 
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo. 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   
 
 

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 
4/29/16.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 
memo.   
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM 
requests DS review in 5/10/16 memo.   
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
Comment responses arrived 4/29/16.  90 day deadline 7/28/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.  C. Hults 3/21/16 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.  Comment 
responses arrive 5/2/16.  60 days after arrival 7/1/16.  JM recommends approval 5/12/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email. 
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  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   

6 5/203  NEW   4/14/16  Western Sunset, LLC  New LMO – State Section Pit  Kurt  Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK 
contacts BLM 4/18/16.  No sage‐grouse concerns WYGF 4/20/16 email.  Pre‐approval inspection 4/20/16.  Inspection report dated 
4/25/16.  New LMO forms arrive 4/29/16.  Bond approved 5/2/16.  KK requests Craig H. review in 5/3/16 email.   WYGF no concerns 
5/4/16.  C. Hults no concerns 5/6/16.  KK recommends approval 5/6/16. 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.   
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email. 
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
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  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel  2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
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  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email. 
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.  Permanent seeding required by July 1, 2016.   Once seeded, NOV can be terminated.  
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (bjarne.kristiansen@wyo.gov)
Date: Tuesday, May 17, 2016 6:59:11 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160523T150000Z
DTEND:20160523T170000Z
DTSTAMP:20160517T125910Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:0abffk6v4gh83p3ef2lfapbpcs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CREATED:20160516T200242Z
DESCRIPTION:
LAST-MODIFIED:20160517T125909Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Ramaco Bifurcation Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_124.ics (635 Bytes) cannot be converted to PDF format.



From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Bifurcated Boundary
Date: Tuesday, May 17, 2016 1:27:32 PM

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created regarding the
sampling numbers for the bifurcated project boundary at Ramaco.  Please review and let me know
about the sampling required for this area.  If you can't access Dropbox, I can mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.linkedin.com/company/bks-environmental-associates-inc-
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Wednesday, May 18, 2016 7:38:50 AM

Katie,
It is on my list for today. So I will have an answer for you probably this afternoon.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created regarding
the sampling numbers for the bifurcated project boundary at Ramaco.  Please review and

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


let me know about the sampling required for this area.  If you can't access Dropbox, I can
mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: BJ Kristiansen
To: Muthu Kuchanur
Subject: Re: HydraSleeve
Date: Wednesday, May 18, 2016 9:31:02 AM

Muthu,

To answer your questions (as well as I can anyway):

1. WWC is proposing use of the HydraSleeve at the Brook Mine location in wells that won't produce
much water so there are no specific wells.  Their request is for the project.  As permit coordinator, I
have no problem with that because I am familiar with the geology of the area and see the value of
using the method..

2. Criteria will have to be developed on a site specific basis.  We can develop standards that can then
be applied when certain conditions are met.

3. As far as tracking the sampling technique, that will have to be a permit commitment, well
documented in the narrative.  I don't see where we need it in the annual report since it will be captured
in the permit.  One thing we need to bear in mind is that the guidance we craft will have to be
applicable to both coal and non-coal operations, so the CARF only applies in some cases.  We have more
non-coal mines than we have coal mines and many of the operations we permit deal with these low
yield aquifers, if they can be called aquifers and not just damp lithology.  I believe we will get a greater
degree of commitment from operators to test water quality if we allow them to use this simpler,
cheaper method for sample collection.

This is definitely a topic for in-depth discussion.  We should talk about it when you have time.  I know
you are getting ready to leave for your vacation and I don't want to interfere with that.  

-bj

On Wed, May 18, 2016 at 8:22 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Hi BJ,

Thanks for the summary. I have worked with DOE in the past in evaluating
HydraSleeve for Rocksprings Oil Shale retort site and they are currently using this
technique for the past two years. I have few thoughts for your consideration:

1. Does the proposal include a specific list of wells that they are seeking
HydraSleeve approval?

2. Do they propose any criteria (Example: If permeability is less than a certain
threshold or if it takes more than 48 hours to recharge the well after pumping) for
using HydraSleeve vs. conventional sampling? It will be useful to have this criteria
as we can maintain consistency in how the LQD will be approving HydraSleeve
between mines and between different Districts.

3. We should also be thinking about a mechanism to track the sampling technique
in the permit and in the annual reports. One place that I can think of is
Attachment 11 under the comments column in the CARF
(http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/).

Hope this makes sense or we can discuss more during a phone call.

Thanks,

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/


Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, May 18, 2016 at 7:36 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Muthu,

I have examined the proposal from WWC to use the HydraSleeve for water quality sampling in
wells with very low volumes of water.  It appears, from the included graphs, that the results of
quality analyses are comparable to conventional methods; in some cases the comparative results
are identical.  It will be my recommendation that the use of a HydraSleeve system to collect water
quality samples be accepted as an alternative to conventional sampling in cases where sampled
intervals have limited recharge capacity.  This appears to be supported in Guideline 8, Part
IV(A)(4)(b.) where it states: 

If recharge cannot match minimal pumping rates in the low permeability aquifers, then
a sample can be retrieved by clearing the borehole once and bailing water that
subsequently enters the well.

Give me a call when you get time to discuss the particulars. 

-bj 

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: HydraSleeve
Date: Wednesday, May 18, 2016 9:51:49 AM

Thanks BJ for your helpful responses. I appreciate it.

Best regards,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, May 18, 2016 at 9:31 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Muthu,

To answer your questions (as well as I can anyway):

1. WWC is proposing use of the HydraSleeve at the Brook Mine location in wells that won't produce
much water so there are no specific wells.  Their request is for the project.  As permit coordinator, I
have no problem with that because I am familiar with the geology of the area and see the value of
using the method..

2. Criteria will have to be developed on a site specific basis.  We can develop standards that can then
be applied when certain conditions are met.

3. As far as tracking the sampling technique, that will have to be a permit commitment, well
documented in the narrative.  I don't see where we need it in the annual report since it will be
captured in the permit.  One thing we need to bear in mind is that the guidance we craft will have to
be applicable to both coal and non-coal operations, so the CARF only applies in some cases.  We have
more non-coal mines than we have coal mines and many of the operations we permit deal with these
low yield aquifers, if they can be called aquifers and not just damp lithology.  I believe we will get a
greater degree of commitment from operators to test water quality if we allow them to use this
simpler, cheaper method for sample collection.

This is definitely a topic for in-depth discussion.  We should talk about it when you have time.  I know
you are getting ready to leave for your vacation and I don't want to interfere with that.  

-bj

On Wed, May 18, 2016 at 8:22 AM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Hi BJ,

Thanks for the summary. I have worked with DOE in the past in evaluating
HydraSleeve for Rocksprings Oil Shale retort site and they are currently using

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov


this technique for the past two years. I have few thoughts for your
consideration:

1. Does the proposal include a specific list of wells that they are seeking
HydraSleeve approval?

2. Do they propose any criteria (Example: If permeability is less than a certain
threshold or if it takes more than 48 hours to recharge the well after
pumping) for using HydraSleeve vs. conventional sampling? It will be useful to
have this criteria as we can maintain consistency in how the LQD will
be approving HydraSleeve between mines and between different Districts.

3. We should also be thinking about a mechanism to track the sampling
technique in the permit and in the annual reports. One place that I can think of
is Attachment 11 under the comments column in the CARF
(http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/).

Hope this makes sense or we can discuss more during a phone call.

Thanks,
Muthu

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Wed, May 18, 2016 at 7:36 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Muthu,

I have examined the proposal from WWC to use the HydraSleeve for water quality sampling in
wells with very low volumes of water.  It appears, from the included graphs, that the results of
quality analyses are comparable to conventional methods; in some cases the comparative results
are identical.  It will be my recommendation that the use of a HydraSleeve system to collect
water quality samples be accepted as an alternative to conventional sampling in cases where
sampled intervals have limited recharge capacity.  This appears to be supported in Guideline 8,
Part IV(A)(4)(b.) where it states: 

If recharge cannot match minimal pumping rates in the low permeability aquifers,
then a sample can be retrieved by clearing the borehole once and bailing water that
subsequently enters the well.

Give me a call when you get time to discuss the particulars. 

-bj 

http://deq.wyoming.gov/lqd/coal/resources/annual-report-3/
tel:307-777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov


-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: Updated D3 Tracking Sheet
Date: Wednesday, May 18, 2016 2:48:32 PM
Attachments: 5-16-2016 Dist 3 tracking sheet JM comments.doc

A couple of notes

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Mon, May 16, 2016 at 2:58 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached a copy of the updated D3 Tracking spreadsheet.  A hard copy
is also available for review in my office.  Please let me know of any
edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

May 16, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 16, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   






		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.






		

		232-T7

		12/7/15

		Wyodak Mine




		2014-2015 AR & Bond

		Kim

		Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 4/27/16.   JJ review in 5/12/16 memo.   





		6 6/203

		232-T8

		4/14/16

		Wyodak Mine

		NSR – Misc. Corrections

		Kim

		Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.  Comment response arrive 5/6/16.  60 days after arrival 7/6/16.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 5/4/16.  2nd AVS no violations 5/4/16.





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.





		6 3/203

		233-T8

		4/11/16

		Black Thunder Mine

		Backfill Quality, Soil Depth Verifications

		Stacy

		Arrived 4/11/16.  60 days after arrival 6/9/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.



		

		407-T7




		1/28/16

		Youngs Creek

		2015-2016 AR & Bond

		Josh

		Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends review 4/20/16.  Comment responses arrive 5/12/16.  30 day deadline 6/11/16.  





		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 6/202

		483-T7

		4/6/16

		Coal Creek

		Vegetation Establishment & Surficial Stability Verifications

		Stacy

		Arrived 4/6/16.  60 days after arrival 6/5/16.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.      





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  






		6 3/199

		500-T8

		3/211/6

		Buckskin Mine

		NSR – Mine Facilities Map 

		Josh

		Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  New materials arrived 5/4/16.  60 days after arrival 7/3/16. 





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   





		6 2/205

		599-T6

		4/20/16

		Dry Fork Mine

		Veg. Establishment, Surficial Stability & Permanent Impoundment Verifications

		Stacy

		Arrived 4/20/16.  60 days after arrival 6/19/16.  





		6 5/206

		599-T6

		4/26/16

		Dry Fork Mine

		NSR – Revise Reclamation Plan

		Kim

		Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM contacts BLM 4/28/16.  BLM no concerns 4/28/16 email.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review  - 7/31/16 deadline.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond. 


 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.



		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.  





		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 4/29/16.  





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 memo.  





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM requests DS review in 5/10/16 memo.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   Comment responses arrived 4/29/16.  90 day deadline 7/28/16.  






		6 3/193

		620

		1/25/16

		America Colloid Co.

		Massie Road IBR

		Josh

		Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends review 3/9/16.  C. Hults 3/21/16 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.  Comment responses arrive 5/2/16.  60 days after arrival 7/1/16.  JM recommends approval 5/12/16.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.  





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 3/187

		NEW

		12/9/15

		Mullinax Concrete

		NEW LMO – Arambel Pit

		Dave M.

		Arrived 12/9/15.  60 days after arrival 2/7/16.  






		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  



		6 5/203

		NEW 

		4/14/16

		Western Sunset, LLC

		New LMO – State Section Pit

		Kurt

		Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK contacts BLM 4/18/16.  No sage-grouse concerns WYGF 4/20/16 email.  Pre-approval inspection 4/20/16.  Inspection report dated 4/25/16.  New LMO forms arrive 4/29/16.  Bond approved 5/2/16.  KK requests Craig H. review in 5/3/16 email.   WYGF no concerns 5/4/16.  C. Hults no concerns 5/6/16.  KK recommends approval 5/6/16.





		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/’15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel

		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		NOV 5632-15

		428-T7

		11/18/15

		Eagle Butte Mine

		Failure to salvage and protect topsoil

		Kurt

		Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 12/3/15.  Green card signed 12/10/15.  Permanent seeding required by July 1, 2016.   Once seeded, NOV can be terminated. 





		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�Clarification: They only sent in a response to the bond review, not the rest of the annual report comments since I had given them a deadline of May 16 to contest Doug’s review or I would set the bond. I don’t feel a 30-day deadline for a round two review is warranted yet until they send responses to the rest of the AR comments.


�JM recommends approval 5/5/16
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond 
instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.    
 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15. 
 
 

  232‐T7  12/7/15  Wyodak Mine 
 
 

2014‐2015 AR & Bond  Kim  Arrived 12/7/15.  90 day review deadline 3/6/16.  150 day bond deadline 5/2/16.  Electronic data arrived 12/8/15.  KM requests DM, 
JJ, DS review in 12/10/15 memo.  DS review in 12/28/15 memo.  WYGF and USFWS notified 12/28/15.  GW monitoring report arrived 
1/26/16.  Updated bond calculation arrived 1/29/16.  Index of Change Sheet arrived 2/3/16.  KM review in 2/19/16 memo.  DM 
review in 2/23/16 memo.  JJ review in 2/23/16 memo.  KM sends review 2/25/16.  Comment responses arrived 4/14/16.  30 day 
deadline 5/13/16.  KM requests DM, JJ reviews in 4/18/16 memo.  KM sends draft Directors bond letter to Cheyenne 4/19/16.  DM 
review in 4/20/16 memo.  KM 4/20/16 letter states wildlife data decision after guidance finalized.  Director’s bond letter signed 
4/27/16.   JJ review in 5/12/16 memo.    
  
 
 

6 6/203  232‐T8  4/14/16  Wyodak Mine  NSR – Misc. Corrections  Kim  Arrived 4/14/16.  60 days after arrival 6/12/16.  KM sends review 4/25/16.  KM notifies BLM 4/25/16.  BLM no concerns 4/25/16.  
Comment response arrive 5/6/16.  60 days after arrival 7/6/16. 
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 
5/4/16.  2nd AVS no violations 5/4/16. 
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo. 
 
 

6 3/203  233‐T8  4/11/16  Black Thunder Mine  Backfill Quality, Soil Depth 
Verifications 

Stacy  Arrived 4/11/16.  60 days after arrival 6/9/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.      
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16. 

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.   
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email. 

  407‐T7 
 
 

1/28/16  Youngs Creek  2015‐2016 AR & Bond  Josh  Arrived 1/28/16.  90 day review deadline 4/27/16.  150 day bond deadline 6/26/16.  USFWS & WGF notified 2/18/16.  JM sends 
review 4/20/16.  Comment responses arrive 5/12/16.  30 day deadline 6/11/16.   
 
 

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.   

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 6/202  483‐T7  4/6/16  Coal Creek  Vegetation Establishment & 
Surficial Stability Verifications 

Stacy  Arrived 4/6/16.  60 days after arrival 6/5/16.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  JM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
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  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.   
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.       
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  30 day deadline 6/12/16.   
 
 

6 3/199  500‐T8  3/211/6  Buckskin Mine  NSR – Mine Facilities Map   Josh  Arrived 3/211/6.  60 days after arrival 5/20/16.  BLM no concerns 3/23/16 email.  New materials arrived 5/4/16.  60 days after arrival 
7/3/16.  
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.   
 
 

6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.    
 

6 2/205  599‐T6  4/20/16  Dry Fork Mine  Veg. Establishment, Surficial 
Stability & Permanent 
Impoundment Verifications 

Stacy  Arrived 4/20/16.  60 days after arrival 6/19/16.   
 

6 5/206  599‐T6  4/26/16  Dry Fork Mine  NSR – Revise Reclamation Plan  Kim  Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM 
contacts BLM 4/28/16.  BLM no concerns 4/28/16 email. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 

Commented [MJ1]: Clarification: They only sent in a response 
to the bond review, not the rest of the annual report comments 
since I had given them a deadline of May 16 to contest Doug’s 
review or I would set the bond. I don’t feel a 30‐day deadline for a 
round two review is warranted yet until they send responses to the 
rest of the AR comments. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.   
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review  ‐ 7/31/16 deadline.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16. 
 
 

  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 
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  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16. 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16. 
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16. 
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
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  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo. 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   
 
 

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 
4/29/16.   
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 
memo.   
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM 
requests DS review in 5/10/16 memo.   
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
Comment responses arrived 4/29/16.  90 day deadline 7/28/16.   
 
 

6 3/193  620  1/25/16  America Colloid Co.  Massie Road IBR  Josh  Arrived 1/25/16.  60 days after arrival 3/25/16.  JM requests DS review in 2/3/16 memo.  DS review in 2/8/16 memo.  JM sends 
review 3/9/16.  C. Hults 3/21/16 letter covers SHPO concurrence letter. SHPO concurrence letter arrived 3/21/16.  Comment 
responses arrive 5/2/16.  60 days after arrival 7/1/16.  JM recommends approval 5/12/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email. 
 
 

Commented [MJ2]: JM recommends approval 5/5/16 
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  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.   
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 3/187  NEW  12/9/15  Mullinax Concrete  NEW LMO – Arambel Pit  Dave M.  Arrived 12/9/15.  60 days after arrival 2/7/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   

6 5/203  NEW   4/14/16  Western Sunset, LLC  New LMO – State Section Pit  Kurt  Arrived 4/14/16.  60 days after arrival 6/12/16.  Proof of mailing arrived 4/15/16.  KK requests WYGF review in 4/18/16 memo.  KK 
contacts BLM 4/18/16.  No sage‐grouse concerns WYGF 4/20/16 email.  Pre‐approval inspection 4/20/16.  Inspection report dated 
4/25/16.  New LMO forms arrive 4/29/16.  Bond approved 5/2/16.  KK requests Craig H. review in 5/3/16 email.   WYGF no concerns 
5/4/16.  C. Hults no concerns 5/6/16.  KK recommends approval 5/6/16. 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.   
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email. 
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/’15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
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  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel  2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
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  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email. 
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

NOV 
5632‐
15 

428‐T7  11/18/15  Eagle Butte Mine  Failure to salvage and protect 
topsoil 

Kurt  Nov sent 11/18/15.  Assessment memo and Director’s NOV letter sent to Cheyenne 12/2/15.  Director’s NOV letter sent by Cheyenne 
12/3/15.  Green card signed 12/10/15.  Permanent seeding required by July 1, 2016.   Once seeded, NOV can be terminated.  
 
 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Wednesday, May 18, 2016 3:36:53 PM

Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples

LQD is meeting with Jeff of Western Water on Monday to talk about the implications
of the bifurcated permit boundary.  I will have a better idea after that if there are
any options about accepting data form outside the permit boundary.  

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created regarding
the sampling numbers for the bifurcated project boundary at Ramaco.  Please review and
let me know about the sampling required for this area.  If you can't access Dropbox, I can
mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Bifurcated Boundary
Date: Wednesday, May 18, 2016 4:53:39 PM

Thanks for the update. 
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples
 
LQD is meeting with Jeff of Western Water on Monday to talk about the implications of the
bifurcated permit boundary.  I will have a better idea after that if there are any options about
accepting data form outside the permit boundary.  
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com> wrote:

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Katie Wilson 

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created regarding
the sampling numbers for the bifurcated project boundary at Ramaco.  Please review and
let me know about the sampling required for this area.  If you can't access Dropbox, I can
mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


more details »

From: EQC WEB
To: alan.edwards@wyo.gov; EQC WEB
Subject: Invitation: Oral Arguments on any Motions @ Wed Jun 15, 2016 1:30pm - 3pm (alan.edwards@wyo.gov)
Date: Thursday, May 19, 2016 11:12:53 AM
Attachments: invite.ics

Oral Arguments on any Motions
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Wed Jun 15, 2016 1:30pm – 3pm Mountain Time

Where 125 W. college Drive, Strausner hall, Room 217, Casper WY 82601. (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/oral-arguments

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
mailto:eqc-web@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:eqc-web@wyo.gov
https://www.google.com/url?q=http%3A%2F%2Feqc.wyo.gov%2FSecure%2FDocketFiles.aspx%3FDocketId%3D3227&sa=D&ust=1463685172318000&usg=AFQjCNEZX8tLk29rkGIwauSnpMSglJ5N6A
https://maps.google.com/maps?q=125+W.+college+Drive,+Strausner+hall,+Room+217,+Casper+WY+82601.&hl=en
https://plus.google.com/hangouts/_/wyo.gov/oral-arguments?hceid=ZXFjLXdlYkB3eW8uZ292.g7kksjtto2pu77oe9o1cht09gs
https://www.google.com/calendar/event?action=RESPOND&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=3&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=2&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160615T193000Z
DTEND:20160615T210000Z
DTSTAMP:20160519T171252Z
ORGANIZER;CN=EQC WEB:mailto:eqc-web@wyo.gov
UID:g7kksjtto2pu77oe9o1cht09gs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=alan.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20160420T210635Z
DESCRIPTION:16-1601 In Re Brook Mine Application  Permit Holders Appeal htt
 p://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227\nView your event at h
 ttps://www.google.com/calendar/event?action=VIEW&eid=Zzdra3NqdHRvMnB1NzdvZT
 lvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3Z
 TdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160519T171251Z
LOCATION:125 W. college Drive\, Strausner hall\, Room 217\, Casper WY 82601
 .
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Oral Arguments on any Motions
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_125.ics (1085 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: stacy.page@wyo.gov; David Schellinger; Mark Rogaczewski; BJ Kristiansen
Subject: Invitation: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (stacy.page@wyo.gov)
Date: Friday, May 20, 2016 11:04:59 AM
Attachments: invite.ics

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar stacy.page@wyo.gov

Who • BJ Kristiansen - organizer

• David Schellinger
• Mark Rogaczewski
• stacy.page@wyo.gov

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account stacy.page@wyo.gov because you are subscribed for invitations on
calendar stacy.page@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160523T150000Z
DTEND:20160523T170000Z
DTSTAMP:20160520T170458Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:0abffk6v4gh83p3ef2lfapbpcs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=David Schellinger;X-NUM-GUESTS=0:mailto:david.schellinger@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=stacy.page@wyo.gov;X-NUM-GUESTS=0:mailto:stacy.page@wyo.gov
CLASS:PUBLIC
CREATED:20160516T200242Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&tok=
 MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA
 5NWIxM2Q5MGU&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160520T170457Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Ramaco Bifurcation Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_126.ics (1221 Bytes) cannot be converted to PDF format.



more details »

From: EQC WEB
To: alan.edwards@wyo.gov; EQC WEB
Subject: Invitation: Order for Hearing on Parfitt Letter @ Tue Jun 7, 2016 1:30pm - 3:30pm (alan.edwards@wyo.gov)
Date: Friday, May 20, 2016 1:02:45 PM
Attachments: invite.ics

Order for Hearing on Parfitt Letter
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Tue Jun 7, 2016 1:30pm – 3:30pm Mountain Time

Where Board of Equalization Hearing Room, 122 W. 25th St. Herschler Building. Cheyenne
WY 82002 (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/order-for

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
mailto:eqc-web@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:eqc-web@wyo.gov
https://www.google.com/url?q=http%3A%2F%2Feqc.wyo.gov%2FSecure%2FDocketFiles.aspx%3FDocketId%3D3227&sa=D&ust=1463778163857000&usg=AFQjCNE1f4cuaCGhCAWQIfqRcaGYY7aDNw
https://maps.google.com/maps?q=Board+of+Equalization+Hearing+Room,+122+W.+25th+St.+Herschler+Building.+Cheyenne+WY+82002&hl=en
https://plus.google.com/hangouts/_/wyo.gov/order-for?hceid=ZXFjLXdlYkB3eW8uZ292.vm3t0drh0etuajg0luu5aqn358
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=3&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=2&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160607T193000Z
DTEND:20160607T213000Z
DTSTAMP:20160520T190243Z
ORGANIZER;CN=EQC WEB:mailto:eqc-web@wyo.gov
UID:vm3t0drh0etuajg0luu5aqn358@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=alan.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20160520T190242Z
DESCRIPTION:16-1601 In Re Brook Mine Application  Permit Holders Appeal htt
 p://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227\nView your event at h
 ttps://www.google.com/calendar/event?action=VIEW&eid=dm0zdDBkcmgwZXR1YWpnMG
 x1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2Z
 TkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160520T190243Z
LOCATION:Board of Equalization Hearing Room\, 122 W. 25th St. Herschler Bui
 lding. Cheyenne WY 82002
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Order for Hearing on Parfitt Letter
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_127.ics (1114 Bytes) cannot be converted to PDF format.



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, May 20, 2016 1:09:02 PM

New pleading(s) approved for In Re Brook Mine Application :
Order for Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12238
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: EQC WEB
To: alan.edwards@wyo.gov; EQC WEB
Subject: Canceled Event: Order for Hearing on Parfitt Letter @ Tue Jun 7, 2016 1:30pm - 3:30pm

(alan.edwards@wyo.gov)
Date: Friday, May 20, 2016 1:10:15 PM
Attachments: invite.ics

This event has been canceled and removed from your calendar.

Order for Hearing on Parfitt Letter
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Tue Jun 7, 2016 1:30pm – 3:30pm Mountain Time

Where Board of Equalization Hearing Room, 122 W. 25th St. Herschler Building. Cheyenne
WY 82002 (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/order-for

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for cancellations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-web@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:eqc-web@wyo.gov
https://www.google.com/url?q=http%3A%2F%2Feqc.wyo.gov%2FSecure%2FDocketFiles.aspx%3FDocketId%3D3227&sa=D&ust=1463778614345000&usg=AFQjCNH2wMKMso1f0O9Epkr5HkO6_f99Rg
https://maps.google.com/maps?q=Board+of+Equalization+Hearing+Room,+122+W.+25th+St.+Herschler+Building.+Cheyenne+WY+82002&hl=en
https://plus.google.com/hangouts/_/wyo.gov/order-for?hceid=ZXFjLXdlYkB3eW8uZ292.ia2d4eidfqavo2j0175uephp70
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:CANCEL
BEGIN:VEVENT
DTSTART:20160607T193000Z
DTEND:20160607T213000Z
DTSTAMP:20160520T191014Z
ORGANIZER;CN=EQC WEB:mailto:eqc-web@wyo.gov
UID:ia2d4eidfqavo2j0175uephp70@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;CN=al
 an.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20160520T190230Z
DESCRIPTION:16-1601 In Re Brook Mine Application  Permit Holders Appeal htt
 p://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227
LAST-MODIFIED:20160520T191014Z
LOCATION:Board of Equalization Hearing Room\, 122 W. 25th St. Herschler Bui
 lding. Cheyenne WY 82002
SEQUENCE:1
STATUS:CANCELLED
SUMMARY:Order for Hearing on Parfitt Letter
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_128.ics (847 Bytes) cannot be converted to PDF format.



From: Alan Edwards
To: Teresa Morgan
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Friday, May 20, 2016 1:37:13 PM

Please print the e-mail and all of the documents filed in the case as listed in the
second of the tables.  Alan
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Fri, May 20, 2016 at 1:09 PM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine Application :
Order for Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:teresa.morgan@wyo.gov
mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12238
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
mailto:Alan.Edwards@wyo.gov


From: Stacy Page
To: bj.kristiansen@wyo.gov; Stacy Page
Subject: Accepted: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (bjarne.kristiansen@wyo.gov)
Date: Friday, May 20, 2016 5:08:41 PM
Attachments: invite.ics

Stacy Page has accepted this invitation.

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Schellinger
• stacy.page@wyo.gov

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160523T150000Z
DTEND:20160523T170000Z
DTSTAMP:20160520T230841Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:0abffk6v4gh83p3ef2lfapbpcs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=stacy.
 page@wyo.gov;X-NUM-GUESTS=0:mailto:stacy.page@wyo.gov
CLASS:PUBLIC
CREATED:20160516T200242Z
DESCRIPTION:
LAST-MODIFIED:20160520T230840Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Ramaco Bifurcation Meeting
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR




Attachment invite_129.ics (716 Bytes) cannot be converted to PDF format.



From: David Schellinger
To: bj.kristiansen@wyo.gov; David Schellinger
Subject: Accepted: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (bjarne.kristiansen@wyo.gov)
Date: Monday, May 23, 2016 6:42:33 AM
Attachments: invite.ics

David Schellinger has accepted this invitation.

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Schellinger
• stacy.page@wyo.gov

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:david.schellinger@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160523T150000Z
DTEND:20160523T170000Z
DTSTAMP:20160523T124232Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:0abffk6v4gh83p3ef2lfapbpcs@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=David 
 Schellinger;X-NUM-GUESTS=0:mailto:david.schellinger@wyo.gov
CLASS:PUBLIC
CREATED:20160516T200242Z
DESCRIPTION:
LAST-MODIFIED:20160523T124231Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Ramaco Bifurcation Meeting
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR




Attachment invite_130.ics (722 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Stacy Page; BJ Kristiansen
Subject: Notification: Ramaco Bifurcation Meeting @ Mon May 23, 2016 9am - 11am (stacy.page@wyo.gov)
Date: Monday, May 23, 2016 8:50:11 AM

Ramaco Bifurcation Meeting
When Mon May 23, 2016 9am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar stacy.page@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• David Schellinger
• stacy.page@wyo.gov

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account stacy.page@wyo.gov because you are subscribed for notifications on
calendar stacy.page@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.0abffk6v4gh83p3ef2lfapbpcs
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=MGFiZmZrNnY0Z2g4M3AzZWYybGZhcGJwY3Mgc3RhY3kucGFnZUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjZhMThlNTIyMTYyNGMwMGIxMWU1ODExMTg2NmUwOTA5NWIxM2Q5MGU&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Jeff Barron
To: bj kristiansen
Subject: Alternate boundary
Date: Monday, May 23, 2016 1:44:12 PM
Attachments: ALT_BOUND.pdf

image001.jpg

BJ,
 
As discussed in our meeting today, please find attached the map which indicates the proposed
alternate boundary.
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/
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From: Mark Rogaczewski
To: BJ Kristiansen; Stacy Page; David Schellinger
Subject: RAMACO - Brook Mine - Meeting Summary
Date: Monday, May 23, 2016 1:49:00 PM

Please review my summary of today's meeting with Niles Veal and Jeff Barron
related to RAMACO's proposed revised permit boundary for their Brook Mine
application.

1.  Jeff Barron will send a map with revised permit boundary illustrated to LQD D3. 
RAMACO would like to submit revised permit application in fall - 2016.

2.  LQD will discuss with Kyle Wendtland and LQD supervisors whether or not
baseline vegetation sampling for revised permit boundary can be conditioned to be
sent to LQD after permit approval.  If condition is OK, LQD will notify Mr. Barron
that vegetation sampling for revised permit boundary lands can be delayed until
spring 2017.  If condition is not approved, LQD will notify Mr. Barron that vegetation
sampling for revised permit boundary lands will have to occur in spring 2016. 

3.  LQD has notified RAMACO during technical reviews that additional overburden
baseline sampling will be required for surface owned by Lighthouse Resources and
from scoria knobs within the currently proposed permit boundary.   Due to the steep
terrain and requirement for road construction and heavy disturbance to sample the
scoria knobs, LQD D3 has agreed to allow overburden sampling of the scoria knobs
to be submitted after permit approval but before being affected. 

4.  LQD D3 and RAMACO need to know the deadline for baseline data:  3, 4, 5
years?  Does the clock start when data is gathered?  Does clock start with data is
submitted to LQD for review?

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Mark Rogaczewski; Stacy Page; David Schellinger
Subject: Fwd: Alternate boundary
Date: Monday, May 23, 2016 2:16:33 PM
Attachments: ALT_BOUND.pdf

image001.jpg

Here is the map from Jeff.  See if it makes sense and depicts the bifurcated acreage appropriately.

-bj

---------- Forwarded message ----------
From: Jeff Barron <jbarron@wwcengineering.com>
Date: Mon, May 23, 2016 at 1:43 PM
Subject: Alternate boundary
To: bj kristiansen <bj.kristiansen@wyo.gov>

BJ,

 

As discussed in our meeting today, please find attached the map which indicates the
proposed alternate boundary.

 

Jeff Barron, P.E. | Project Manager

1849 Terra Avenue | Sheridan, WY 82801

Tel 307-672-0761 | Cell 307-751-1427

www.wwcengineering.com

 

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:stacy.page@wyo.gov
mailto:david.schellinger@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
tel:307-672-0761
tel:307-751-1427
http://www.wwcengineering.com/
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E-Mail to and from me, in connection with the transaction 
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From: David Schellinger
To: BJ Kristiansen
Subject: Brook Mine Soils
Date: Tuesday, May 24, 2016 8:49:39 AM

BJ:

Based on the number of samples taken in or near proposed surface disturbances, I
would ask for an additional 4 to 6 sample locations within the reduced area. At least
two of the larger disturbance areas have little or not sample of the major soil series
where they occur.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: David Schellinger
To: BJ Kristiansen
Subject: Brook Mine Soils
Date: Tuesday, May 24, 2016 8:49:39 AM

BJ:

Based on the number of samples taken in or near proposed surface disturbances, I
would ask for an additional 4 to 6 sample locations within the reduced area. At least
two of the larger disturbance areas have little or not sample of the major soil series
where they occur.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: David Schellinger
To: BJ Kristiansen
Subject: Brook Mine Soils
Date: Tuesday, May 24, 2016 8:49:39 AM

BJ:

Based on the number of samples taken in or near proposed surface disturbances, I
would ask for an additional 4 to 6 sample locations within the reduced area. At least
two of the larger disturbance areas have little or not sample of the major soil series
where they occur.  

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Stacy Page
To: Mark Rogaczewski
Subject: Re: RAMACO - Brook Mine - Meeting Summary
Date: Tuesday, May 24, 2016 9:53:41 AM

Mark,
I rewrote the second point hoping to make it a little more clear.

2.  LQD will discuss with Kyle Wendtland and LQD supervisors whether or not the baseline vegetation data for
the currently proposed permit boundary may remain unaltered until the EQC decision.  If the EQC rules in
Ramaco's favor no change would be required to the currently submitted baseline.  If the EQC does not rule in
Ramaco's favor, a condition would be placed on the permit approval requiring  additional sampling in 2017 and
an updated vegetation baseline. If a condition is not possible Ramaco would do additional sampling this
summer.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Mon, May 23, 2016 at 1:48 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please review my summary of today's meeting with Niles Veal and Jeff Barron
related to RAMACO's proposed revised permit boundary for their Brook Mine
application.

1.  Jeff Barron will send a map with revised permit boundary illustrated to LQD
D3.  RAMACO would like to submit revised permit application in fall - 2016.

2.  LQD will discuss with Kyle Wendtland and LQD supervisors whether or not
baseline vegetation sampling for revised permit boundary can be conditioned to be
sent to LQD after permit approval.  If condition is OK, LQD will notify Mr. Barron
that vegetation sampling for revised permit boundary lands can be delayed until
spring 2017.  If condition is not approved, LQD will notify Mr. Barron that
vegetation sampling for revised permit boundary lands will have to occur in spring
2016. 

3.  LQD has notified RAMACO during technical reviews that additional overburden
baseline sampling will be required for surface owned by Lighthouse Resources and
from scoria knobs within the currently proposed permit boundary.   Due to the
steep terrain and requirement for road construction and heavy disturbance to
sample the scoria knobs, LQD D3 has agreed to allow overburden sampling of the
scoria knobs to be submitted after permit approval but before being affected. 

4.  LQD D3 and RAMACO need to know the deadline for baseline data:  3, 4, 5
years?  Does the clock start when data is gathered?  Does clock start with data is
submitted to LQD for review?

Thanks, 
Mark Rogaczewski
Supervisor

mailto:stacy.page@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
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From: Mark Rogaczewski
To: Stacy Page
Subject: Re: RAMACO - Brook Mine - Meeting Summary
Date: Tuesday, May 24, 2016 9:57:09 AM

Stacy,

Awesome!!  thanks for the correction.  Your version is much clearer.

Mark

On Tue, May 24, 2016 at 9:53 AM, Stacy Page <stacy.page@wyo.gov> wrote:
Mark,
I rewrote the second point hoping to make it a little more clear.

2.  LQD will discuss with Kyle Wendtland and LQD supervisors whether or not the baseline vegetation data
for the currently proposed permit boundary may remain unaltered until the EQC decision.  If the EQC rules in
Ramaco's favor no change would be required to the currently submitted baseline.  If the EQC does not rule
in Ramaco's favor, a condition would be placed on the permit approval requiring  additional sampling in 2017
and an updated vegetation baseline. If a condition is not possible Ramaco would do additional sampling this
summer.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Mon, May 23, 2016 at 1:48 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please review my summary of today's meeting with Niles Veal and Jeff Barron
related to RAMACO's proposed revised permit boundary for their Brook Mine
application.

1.  Jeff Barron will send a map with revised permit boundary illustrated to LQD
D3.  RAMACO would like to submit revised permit application in fall - 2016.

2.  LQD will discuss with Kyle Wendtland and LQD supervisors whether or not
baseline vegetation sampling for revised permit boundary can be conditioned to
be sent to LQD after permit approval.  If condition is OK, LQD will notify Mr.
Barron that vegetation sampling for revised permit boundary lands can be
delayed until spring 2017.  If condition is not approved, LQD will notify Mr.
Barron that vegetation sampling for revised permit boundary lands will have to
occur in spring 2016. 

3.  LQD has notified RAMACO during technical reviews that additional
overburden baseline sampling will be required for surface owned by Lighthouse
Resources and from scoria knobs within the currently proposed permit boundary.
  Due to the steep terrain and requirement for road construction and heavy
disturbance to sample the scoria knobs, LQD D3 has agreed to allow overburden
sampling of the scoria knobs to be submitted after permit approval but before
being affected. 

mailto:mark.rogaczewski@wyo.gov
mailto:stacy.page@wyo.gov
mailto:stacy.page@wyo.gov
tel:307-675-5613
mailto:mark.rogaczewski@wyo.gov


4.  LQD D3 and RAMACO need to know the deadline for baseline data:  3, 4, 5
years?  Does the clock start when data is gathered?  Does clock start with data
is submitted to LQD for review?

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, May 24, 2016 10:07:31 AM

New pleading(s) approved for In Re Brook Mine Application :
Petitioner's Motion to Confirm Jurisdiction
Exhibit A - Petitioner's Motion to Confirm Jurisdiction
Exhibit B - Petitioner's Motion to Confirm Jurisdiction
Proposed Order to Petitioner's Motion to Confirm Jurisdiction
Motion to Strike Surface Owner Bond Affirmative Defense
Exhibit A - Motion to Strike Surface Owner Bond Affirmative Defense
Proposed Order to Motion to Strike Surface Owner Bond Affirmative Defense
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12248
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12249
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12250
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12251
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12252
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12253
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Mark Rogaczewski
To: Ryan Schierman
Cc: Brian Wood; Kyle Wendtland; Carol Bilbrough; Robin Jones; Brandi O"Brien
Subject: Re: Supervisor Call Tomorrow
Date: Tuesday, May 24, 2016 3:07:07 PM

Brian,

1.  I have the following situation to discuss related to the RAMACO - Brook Mine
application and baseline data.  In anticipation of the upcoming August 2016 EQC
hearing related to surface owner consents, coal ownership, deeds, etc., RAMACO is
researching their options to obtain a coal permit in case they receive an unfavorable
decision from the EQC.  These options include reducing the proposed permit
boundary and overall affected acreage to cover only lands RAMACO has legal access
proven for.  

Jeff Barron has sent LQD a map with the revised permit boundary illustrated against current proposed permit
boundary.  RAMACO would like to submit the revised permit application in fall - 2016.

RAMACO has asked LQD D3 discuss with Kyle Wendtland and LQD supervisors whether or not the baseline
vegetation data for the currently proposed permit boundary may remain unaltered until the EQC decision -
expected in September/October 2016.  If the EQC rules in RAMACO's favor no change would be required to the
currently submitted baseline.  If the EQC does not rule in RAMACO's favor, a condition would be placed on the
permit approval requiring  additional sampling in 2017.  The data obtained in 2017 would be added to the
approved permit and update exisiting vegetation baseline. If a condition is not possible RAMACO will need to
perform additional sampling during the spring or early summer 2016.  It is estimated that an additional 5
transects need to be sampled inside the reduced permit boundary.

LQD has notified RAMACO during technical reviews that additional overburden baseline sampling will be required
for surface owned by Lighthouse Resources and from scoria knobs within the currently proposed permit
boundary.   Due to the steep terrain and requirement for road construction and heavy disturbance to sample
the scoria knobs, LQD D3 has agreed to allow overburden sampling of the scoria knobs to be submitted in
annual reports before these scoria knobs would be affected by mining operations.  This agreement is allowed
under current Guideline 1 when applicants perform overburden sampling at a density greater than 1 sample per
40 acres. 

RAMACO has also asked when does baseline data become outdated - 3, 4, 5 years?  Does the clock start when
data is gathered?  Does the clock start with data is submitted to LQD for review?

2.  Uranerz has informed LQD D3 that they believe it is the DEQ's responsibility to
obtain their own access consents across private lands to current and proposed mine
sites.  This is not in agreement with guidance to date on this subject.  With this
statement from Uranerz, how will LQD approve the Uranerz Jane Dough amendment
application if access to the amendment lands is not provided to DEQ prior to
approval?  If approval is granted by LQD, how will LQD inspect the amendment
lands without access permission in place?

3.  The upcoming Uranium work group meeting agenda for the June 1, 2016
meeting states topsoil issues will be discussed.  Does LQD want soils specialist staff
to attend this meeting? 

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:brian.wood@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
mailto:brandi.obrien@wyo.gov
mailto:mark.rogaczewski@wyo.gov


On Tue, May 24, 2016 at 10:38 AM, Ryan Schierman <ryan.schierman@wyo.gov>
wrote:

Brian 
I would like to discuss Guideline 4 and Chapter 11

Ryan Schierman
Uranium Recovery Program Manager
Department of Environmental Quality
Land Quality Division 

Ryan.Schierman@wyo.gov
Office 307-777-7757

On Tue, May 24, 2016 at 5:48 AM, Brian Wood <brian.wood@wyo.gov> wrote:
All,

Please send me any topics that you may have for the conference call tomorrow
morning. Thank you.

Best Regards,

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Brian Wood
To: Kyle Wendtland; Carol Bilbrough; Mark Rogaczewski; Robin Jones; Ryan Schierman; Brandi O"Brien
Subject: Supervisor Conference Call
Date: Wednesday, May 25, 2016 7:52:55 AM
Attachments: Call_Agenda_5_25_2016.docx

NOV_Opinion.pdf

All,

Attached please the agenda for today's call based on responses I received. I will
initiate the call from Lander. I have attached another document from the D2 archives
regarding an AG opinion on NOV's.

Best Regards,

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:brian.wood@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:brandi.obrien@wyo.gov

SUPERVISOR CONFERENCE CALL AGENDA 

Wednesday – May 25, 9:00 am – 10:30 am

Leader Phone: 1-877-278-2734, Leader Pin: 321960, Participant Pin: 568122



Carol

· Dave's Asphalt (currently holds a permit with the DEQ/LQD) and DEQ jurisdiction in the exterior boundary of the Wind River Reservation.

[bookmark: _GoBack]Robin

· LMO application within 6 miles of existing regular mine; same operator and mineral.

Ryan

· Status of NonCoal R&R Chapter 11

· Status of DEQ/LQD Guideline 4

Brian

· NOV’s and the AG’s opinion

Mark

· RAMACO - Brook Mine application and baseline data.  In anticipation of the upcoming August 2016 EQC hearing related to surface owner consents, coal ownership, deeds, etc., RAMACO is researching their options to obtain a coal permit in case they receive an unfavorable decision from the EQC.  These options include reducing the proposed permit boundary and overall affected acreage to cover only lands RAMACO has legal access proven for.  



Jeff Barron has sent LQD a map with the revised permit boundary illustrated against current proposed permit boundary.  RAMACO would like to submit the revised permit application in Fall - 2016.



RAMACO has asked LQD D3 discuss with Kyle Wendtland and LQD supervisors whether or not the baseline vegetation data for the currently proposed permit boundary may remain unaltered until the EQC decision - expected in September/October 2016.  If the EQC rules in RAMACO's favor no change would be required to the currently submitted baseline.  If the EQC does not rule in RAMACO's favor, a condition would be placed on the permit approval requiring additional sampling in 2017.  The data obtained in 2017 would be added to the approved permit and update exisiting vegetation baseline. If a condition is not possible RAMACO will need to perform additional sampling during the spring or early summer 2016.  It is estimated that an additional 5 transects need to be sampled inside the reduced permit boundary.



LQD has notified RAMACO during technical reviews that additional overburden baseline sampling will be required for surface owned by Lighthouse Resources and from scoria knobs within the currently proposed permit boundary.   Due to the steep terrain and requirement for road construction and heavy disturbance to sample the scoria knobs, LQD D3 has agreed to allow overburden sampling of the scoria knobs to be submitted in annual reports before these scoria knobs would be affected by mining operations.  This agreement is allowed under current Guideline 1 when applicants perform overburden sampling at a density greater than 1 sample per 40 acres. 



RAMACO has also asked when does baseline data become outdated - 3, 4, 5 years?  Does the clock start when data is gathered?  Does the clock start with data is submitted to LQD for review?



· Uranerz has informed LQD D3 that they believe it is the DEQ's responsibility to obtain their own access consents across private lands to current and proposed mine sites.  This is not in agreement with guidance to date on this subject.  With this statement from Uranerz, how will LQD approve the Uranerz Jane Dough amendment application if access to the amendment lands is not provided to DEQ prior to approval?  If approval is granted by LQD, how will LQD inspect the amendment lands without access permission in place?



· The upcoming Uranium work group meeting agenda for the June 1, 2016 meeting states topsoil issues will be discussed.  Does LQD want soils specialist staff to attend this meeting? 










































































SUPERVISOR CONFERENCE CALL AGENDA  
Wednesday – May 25, 9:00 am – 10:30 am 

Leader Phone: 1‐877‐278‐2734, Leader Pin: 321960, Participant Pin: 568122 

 
Carol 

 Dave's Asphalt (currently holds a permit with the DEQ/LQD) and DEQ jurisdiction in the exterior 
boundary of the Wind River Reservation. 

Robin 

 LMO application within 6 miles of existing regular mine; same operator and mineral. 

Ryan 

 Status of NonCoal R&R Chapter 11 
 Status of DEQ/LQD Guideline 4 

Brian 

 NOV’s and the AG’s opinion 

Mark 

 RAMACO  ‐ Brook Mine application and baseline data.   In anticipation of  the upcoming August 
2016 EQC hearing related to surface owner consents, coal ownership, deeds, etc., RAMACO  is 
researching their options to obtain a coal permit in case they receive an unfavorable decision from 
the EQC.  These options  include  reducing  the proposed permit boundary and overall affected 
acreage to cover only lands RAMACO has legal access proven for.   

 
Jeff Barron has  sent  LQD  a map with  the  revised permit boundary  illustrated against  current 
proposed permit boundary.  RAMACO would like to submit the revised permit application in Fall 
‐ 2016. 

 
RAMACO has asked LQD D3 discuss with Kyle Wendtland and LQD supervisors whether or not the 
baseline vegetation data for the currently proposed permit boundary may remain unaltered until 
the EQC decision ‐ expected in September/October 2016.  If the EQC rules in RAMACO's favor no 
change would  be  required  to  the  currently  submitted  baseline.   If  the  EQC  does  not  rule  in 
RAMACO's  favor,  a  condition  would  be  placed  on  the  permit  approval  requiring additional 
sampling in 2017.  The data obtained in 2017 would be added to the approved permit and update 
exisiting  vegetation  baseline.  If  a  condition  is  not  possible  RAMACO  will  need  to  perform 
additional sampling during the spring or early summer 2016.  It is estimated that an additional 5 
transects need to be sampled inside the reduced permit boundary. 

 
LQD has notified RAMACO during technical reviews that additional overburden baseline sampling 
will be required  for surface owned by Lighthouse Resources and  from scoria knobs within  the 
currently  proposed  permit  boundary.     Due  to  the  steep  terrain  and  requirement  for  road 
construction  and heavy disturbance  to  sample  the  scoria  knobs,  LQD D3 has agreed  to allow 



overburden sampling of the scoria knobs to be submitted in annual reports before these scoria 
knobs  would  be  affected  by  mining  operations.   This  agreement  is  allowed  under  current 
Guideline 1 when applicants perform overburden sampling at a density greater than 1 sample per 
40 acres.  

 
RAMACO has also asked when does baseline data become outdated ‐ 3, 4, 5 years?  Does the clock 
start when data is gathered?  Does the clock start with data is submitted to LQD for review? 

 
 Uranerz has informed LQD D3 that they believe it is the DEQ's responsibility to obtain their own 

access consents across private lands to current and proposed mine sites.  This is not in agreement 
with guidance to date on this subject.  With this statement from Uranerz, how will LQD approve 
the Uranerz Jane Dough amendment application if access to the amendment lands is not provided 
to DEQ prior to approval?  If approval is granted by LQD, how will LQD inspect the amendment 
lands without access permission in place? 

 
 The upcoming Uranium work group meeting agenda for the June 1, 2016 meeting states topsoil 

issues will be discussed.  Does LQD want soils specialist staff to attend this meeting?  
 





































From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough; Tammi Pusheck; Jennifer Mickle
Subject: D3 Tracking Sheet
Date: Tuesday, May 31, 2016 11:14:56 AM
Attachments: 5-31-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov

May 31, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of May 31, 2016

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   






		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.






		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation Verification

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  






		6 4/212

		232-T8

		5/27/16

		Wyodak Mine

		Area Bond Release

		Stacy/Kim

		Arrived 5/26/16.  60 days after arrival 7/25/16.





		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.  





		6 4/178

		233-T8




		10/9/15

		Black Thunder

		Phase I Bond Release 15BR-01

		Stacy

		Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies Campbell Cty. Commissioners 1/20/16. 





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.      






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.    

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 2/187




		500-T8

		12/8/15

		Buckskin Mine

		T9 Renewal

		Josh

		Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.      





		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.    





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   





		6 5/206

		599-T6

		4/26/16

		Dry Fork Mine

		NSR – Revise Reclamation Plan

		Kim

		Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM contacts BLM 4/28/16.  BLM no concerns 4/28/16 email.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter. 





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.  





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		

		478

		4/13/16

		Uranium One

		2016 1st Quarter Report

		Luke

		Arrived 4/13/16.  60 days after arrival 6/11/16.  LM summary email 4/8/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  





		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  



		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection.



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.  





		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.   





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 memo.  





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.  





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/183

		620

		11/9/15

		American Colloid Co.

		Form 11 – Minor Revision Newland C Amendment Area

		Josh

		Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   Comment responses arrived 4/29/16.  90 day deadline 7/28/16.  JM recommends approval 5/5/16.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.  





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/126

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel

		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 5/174

		SP822

		9/16/15

		Mullinax

		NSR – Revision to Adjudication Section

		Dave M.

		Arrived 9/16/15.  60 days after arrival 11/15/15.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  



		

		744




		5/19/16

		Pete Lein & Sons

		NSR – Add Hot Plant

		Dorran

		Arrived 5/19/16.  60 days after arrival 7/18/16.  






		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of May 31, 2016 
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email 
to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day 
deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond 
instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.    
 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation 
Verification 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.   
 
 

6 4/212  232‐T8  5/27/16  Wyodak Mine  Area Bond Release  Stacy/Kim  Arrived 5/26/16.  60 days after arrival 7/25/16. 
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 
5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.   
     
 
 

6 4/178  233‐T8 
 
 

10/9/15  Black Thunder  Phase I Bond Release 15BR‐01  Stacy  Arrived 10/8/15.  15 day deadline 10/23/15.  SP sends review10/19/15.  Comment responses arrived 10/29/15.  15 day deadline 
11/13/15.  SP deems Complete 11/3/15 and sends to Public Notice.  SP sends OSM copy 11/4/15.  Approval deadline 1/17/16.  OSM 
inspection report arrived 12/18/15.  Request for OSM concurrence 12/22/15.  Notice of publication arrived 12/22/15.   SP notifies 
Campbell Cty. Commissioners 1/20/16.  
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.       
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   
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  240‐T7 

 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.     
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email. 

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.   
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.   

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 2/187 
 
 

500‐T8  12/8/15  Buckskin Mine  T9 Renewal  Josh  Arrived 12/9/15.  60 day completeness deadline 2/7/16.  Renewal approval deadline 5/16/16.  JM requests Craig H. review in 
12/14/15 memo.  JM sends 1st Gov’t letters 12/11/15.  AVS check 12/14/15.  JM declares Complete 12/18/15.  CH review in 12/29/15 
email.  150 day Technical review deadline 4/16/16.  Affidavit of 1st PN arrived 2/1/16.  JM sends review 2/16/16.  Filing fee receipt 
arrives D3 2/22/16.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  JM deems Tech. Complete and send to 2nd public 
notice 3/7/16.  2nd AVS on 3/8/16 – 1 Violation.  Materials to address AVS violation arrived 3/11/16 – no outstanding violation.  JM 
sends 2nd Gov’t letters 3/16/16.  PN ends 4/5/16.  Public comment ends 5/5/16.  Affidavit of Filing arrived 3/31/16.  Affidavit of 
Notice arrived 3/28/16.  WYDOT sends comments related to highway safety & blasting in 3/28/16 email.  JM responds to WYDOT 
4/6/16.  Affidavit of Publication arrived 4/15/16.  3rd AVS no violations 5/5/16.  JM recommends approval 5/6/16.       
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.    
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.     
 
 

6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.    
 
 

6 5/206  599‐T6  4/26/16  Dry Fork Mine  NSR – Revise Reclamation Plan  Kim  Arrived 4/26/16.  60 days after arrival 6/25/16.  KM requests JM, DM review in 4/28/16 memo.  KM review in 4/28/16 memo.  KM 
contacts BLM 4/28/16.  BLM no concerns 4/28/16 email. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
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  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 

KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16. 
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  
 
 
 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

  478  4/13/16  Uranium One  2016 1st Quarter Report  Luke  Arrived 4/13/16.  60 days after arrival 6/11/16.  LM summary email 4/8/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
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  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
 
   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.   

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.   

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.  DS receives access permission forms 8/12/15 to perform inspection. 

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   
 
 

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 
4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.    
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 
memo.   
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM 
requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.   
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/183  620  11/9/15  American Colloid Co.  Form 11 – Minor Revision 
Newland C Amendment Area 

Josh  Arrived 11/9/15.  90 day deadline 2/7/15.  C. Hults review in 11/23/15 email.  Comment responses arrive 2/8/16.  90 day review 
deadline 5/8/16.  JM sends review 3/2/16.  Comment responses arrive 3/11/16.  90 day deadline 6/9/16.   JM sends review 4/5/16.   
Comment responses arrived 4/29/16.  90 day deadline 7/28/16.  JM recommends approval 5/5/16.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email. 
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.   
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16. 
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 



May 31, 2016                                     18 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/126  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
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  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel  2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
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  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 5/174  SP822  9/16/15  Mullinax  NSR – Revision to Adjudication 
Section 

Dave M.  Arrived 9/16/15.  60 days after arrival 11/15/15.   
 
 



May 31, 2016                                     21 
 
 

REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.   
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.   

  744 
 

5/19/16  Pete Lein & Sons  NSR – Add Hot Plant  Dorran  Arrived 5/19/16.  60 days after arrival 7/18/16.   
 
 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Katie Wilson
To: Stacy Page
Subject: RE: Ramaco Bifurcated Boundary
Date: Tuesday, May 31, 2016 3:06:22 PM

Stacy,
I hope you had a good memorial weekend!
 
I wanted to check in with you regarding this and if a decision had been made.
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples
 
LQD is meeting with Jeff of Western Water on Monday to talk about the implications of the
bifurcated permit boundary.  I will have a better idea after that if there are any options about
accepting data form outside the permit boundary.  
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com> wrote:

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


 
 
From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created regarding
the sampling numbers for the bifurcated project boundary at Ramaco.  Please review and
let me know about the sampling required for this area.  If you can't access Dropbox, I can
mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Nancy Morton
To: Carol Bilbrough
Subject: Fwd: Inspection of inactive mines
Date: Thursday, June 02, 2016 2:12:50 PM

Carol,

Sorry to keep bugging you, but have you had a chance to look into these 2 mines. I
need to get the updated application to Neal today.

Thanks for your help!

---------- Forwarded message ----------
From: Nancy Morton <nancy.morton1@wyo.gov>
Date: Thu, Jun 2, 2016 at 9:41 AM
Subject: Re: Inspection of inactive mines
To: Carol Bilbrough <carol.bilbrough@wyo.gov>
Cc: Kyle Wendtland <kyle.wendtland@wyo.gov>, Steve Toalson
<steve.toalson@wyo.gov>

Carol,

I called Neal back to let him know we will take those 4 mines off the list. 

He also inquired about Brook mine, he said there was an application submitted but
didn't know if it needed added to the list.

Also, he said Haystack has a temporary cessation and we have it listed as active.
Should this be changed?

Thanks for your help on this. I need to get the updated application back to him
today.

On Thu, Jun 2, 2016 at 8:29 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Nancy, Neal is correct that we should not be including three of the four mines that
you listed. However, one of the mines, PT334, was just terminated last week.  So
we are likely still finalizing some inspection reports from that mine.  We will no
longer be inspecting any of these four permits.  If you have questions, please call. 
If we are talking about a list of inspected mines for this next year, none of these
mines should be included.  Questions, please call.

EDC, PT 334, was just terminated 5/23/2016.  We have inspection obligations on
that permit through that date and I expect we are still providing our last
inspection reports.

Rosebud (PT376) was terminated on 8/19/2014, so there is no reason for us to be
reporting inspections on this mine.  The last inspection report was in 2014.

Seminoe 1 (PT378) was terminated on 12/11/2014 and the last inspection was in

mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:steve.toalson@wyo.gov
mailto:carol.bilbrough@wyo.gov


2014.

Welch Mine (PT497) was terminated 8/19/2015 and the last inspection was  in july
of 2015.

On Thu, Jun 2, 2016 at 7:43 AM, Nancy Morton <nancy.morton1@wyo.gov>
wrote:

Kyle/Carol,

I received a call from Neal Ruebush from OSM this morning saying that there are
some mines on our list of inspected mines that have a termination of jurisdiction
and he thinks they should not be inspected anymore and taken off our books.
We have them included in our application package for yearly inspection.

The mines are:

EDC
Rosebud
Semino 1
Welch

I need to call him back and let him know if these are still being inspected, if so
why? If not, then I need to update the listing and application.

Thanks!

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:nancy.morton1@wyo.gov
tel:%28307%29%20777-7050
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20777-7050


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, June 03, 2016 3:25:17 PM

New pleading(s) approved for In Re Brook Mine Application :
Respondent Padlock Ranch Company's Initial Witness List
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12277
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Kyle Wendtland
To: Nancy Morton
Cc: Carol Bilbrough; Steve Toalson
Subject: Re: Inspection of inactive mines
Date: Sunday, June 05, 2016 3:17:50 PM

Thank you all for handling this while I was out sick last week!!

Kyle

On Thu, Jun 2, 2016 at 9:41 AM, Nancy Morton <nancy.morton1@wyo.gov> wrote:
Carol,

I called Neal back to let him know we will take those 4 mines off the list. 

He also inquired about Brook mine, he said there was an application submitted but
didn't know if it needed added to the list.

Also, he said Haystack has a temporary cessation and we have it listed as active.
Should this be changed?

Thanks for your help on this. I need to get the updated application back to him
today.

On Thu, Jun 2, 2016 at 8:29 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Nancy, Neal is correct that we should not be including three of the four mines
that you listed. However, one of the mines, PT334, was just terminated last
week.  So we are likely still finalizing some inspection reports from that mine. 
We will no longer be inspecting any of these four permits.  If you have
questions, please call.  If we are talking about a list of inspected mines for this
next year, none of these mines should be included.  Questions, please call.

EDC, PT 334, was just terminated 5/23/2016.  We have inspection obligations on
that permit through that date and I expect we are still providing our last
inspection reports.

Rosebud (PT376) was terminated on 8/19/2014, so there is no reason for us to
be reporting inspections on this mine.  The last inspection report was in 2014.

Seminoe 1 (PT378) was terminated on 12/11/2014 and the last inspection was in
2014.

Welch Mine (PT497) was terminated 8/19/2015 and the last inspection was  in
july of 2015.

On Thu, Jun 2, 2016 at 7:43 AM, Nancy Morton <nancy.morton1@wyo.gov>
wrote:

mailto:kyle.wendtland@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:steve.toalson@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.morton1@wyo.gov


Kyle/Carol,

I received a call from Neal Ruebush from OSM this morning saying that there
are some mines on our list of inspected mines that have a termination of
jurisdiction and he thinks they should not be inspected anymore and taken off
our books. We have them included in our application package for yearly
inspection.

The mines are:

EDC
Rosebud
Semino 1
Welch

I need to call him back and let him know if these are still being inspected, if so
why? If not, then I need to update the listing and application.

Thanks!

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Nancy Morton
Accounting Analyst

tel:%28307%29%20777-7050
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20777-7050
mailto:Kyle.Wendtland@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, June 06, 2016 9:18:31 AM

New pleading(s) approved for In Re Brook Mine Application :
Petitioner's Witness List
Big Horn Coal Company?s Initial List of Witnesses
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12278
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12279
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Nancy Morton
To: Carol Bilbrough
Subject: Re: Inspection of inactive mines
Date: Monday, June 06, 2016 9:48:16 AM

Carol,

We found out it is in temporary cessation, but will still need to be inspected
quarterly.

Thanks for your help!

On Fri, Jun 3, 2016 at 7:57 AM, Carol Bilbrough <carol.bilbrough@wyo.gov> wrote:
Nancy, did you find out about the Haystack mine?  Or do I need to look into it for
you?

Carol

On Thu, Jun 2, 2016 at 2:12 PM, Nancy Morton <nancy.morton1@wyo.gov>
wrote:

Carol,

Sorry to keep bugging you, but have you had a chance to look into these 2
mines. I need to get the updated application to Neal today.

Thanks for your help!

---------- Forwarded message ----------
From: Nancy Morton <nancy.morton1@wyo.gov>
Date: Thu, Jun 2, 2016 at 9:41 AM
Subject: Re: Inspection of inactive mines
To: Carol Bilbrough <carol.bilbrough@wyo.gov>
Cc: Kyle Wendtland <kyle.wendtland@wyo.gov>, Steve Toalson
<steve.toalson@wyo.gov>

Carol,

I called Neal back to let him know we will take those 4 mines off the list. 

He also inquired about Brook mine, he said there was an application submitted
but didn't know if it needed added to the list.

Also, he said Haystack has a temporary cessation and we have it listed as
active. Should this be changed?

Thanks for your help on this. I need to get the updated application back to him
today.

On Thu, Jun 2, 2016 at 8:29 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:steve.toalson@wyo.gov
mailto:carol.bilbrough@wyo.gov


Nancy, Neal is correct that we should not be including three of the four mines
that you listed. However, one of the mines, PT334, was just terminated last
week.  So we are likely still finalizing some inspection reports from that mine. 
We will no longer be inspecting any of these four permits.  If you have
questions, please call.  If we are talking about a list of inspected mines for this
next year, none of these mines should be included.  Questions, please call.

EDC, PT 334, was just terminated 5/23/2016.  We have inspection obligations
on that permit through that date and I expect we are still providing our last
inspection reports.

Rosebud (PT376) was terminated on 8/19/2014, so there is no reason for us
to be reporting inspections on this mine.  The last inspection report was in
2014.

Seminoe 1 (PT378) was terminated on 12/11/2014 and the last inspection was
in 2014.

Welch Mine (PT497) was terminated 8/19/2015 and the last inspection was  in
july of 2015.

On Thu, Jun 2, 2016 at 7:43 AM, Nancy Morton <nancy.morton1@wyo.gov>
wrote:

Kyle/Carol,

I received a call from Neal Ruebush from OSM this morning saying that there
are some mines on our list of inspected mines that have a termination of
jurisdiction and he thinks they should not be inspected anymore and taken
off our books. We have them included in our application package for yearly
inspection.

The mines are:

EDC
Rosebud
Semino 1
Welch

I need to call him back and let him know if these are still being inspected, if
so why? If not, then I need to update the listing and application.

Thanks!

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002

mailto:nancy.morton1@wyo.gov


(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager

tel:%28307%29%20777-7050
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
tel:%28307%29%20777-7050
tel:%28307%29%20777-7050


WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Nancy Morton
Accounting Analyst
State of Wyoming
Department of Environmental Quality, Admin
200 West 17th St.
Cheyenne, WY 82002
(307) 777-7050

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


From: Alan Edwards
To: shannon.payne@wyo.gov
Subject: Out-of-office Re: Filing with EQC - Brook Mine Application (16-1601)
Date: Monday, June 06, 2016 2:56:20 PM

I will be out of the office on travel returning Monday June 13th.  I will occassionally
be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:shannon.payne@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, June 06, 2016 2:57:11 PM

New pleading(s) approved for In Re Brook Mine Application :
DEQ Response to Order for Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12282
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


more details »

From: Google Calendar
To: Alan Edwards; EQC WEB
Subject: Notification: Order for Hearing on Parfitt Letter @ Tue Jun 7, 2016 1:30pm - 3:30pm (alan.edwards@wyo.gov)
Date: Tuesday, June 07, 2016 1:19:58 PM

Order for Hearing on Parfitt Letter
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Tue Jun 7, 2016 1:30pm – 3:30pm Mountain Time

Where Board of Equalization Hearing Room, 122 W. 25th St. Herschler Building. Cheyenne
WY 82002 (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/order-for

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:alan.edwards@wyo.gov
mailto:eqc-web@wyo.gov
https://www.google.com/url?q=http%3A%2F%2Feqc.wyo.gov%2FSecure%2FDocketFiles.aspx%3FDocketId%3D3227&sa=D&ust=1465334398436000&usg=AFQjCNFoHy21nvOIV8UxbCSjEYCG_hq41A
https://maps.google.com/maps?q=Board+of+Equalization+Hearing+Room,+122+W.+25th+St.+Herschler+Building.+Cheyenne+WY+82002&hl=en
https://plus.google.com/hangouts/_/wyo.gov/order-for?hceid=ZXFjLXdlYkB3eW8uZ292.vm3t0drh0etuajg0luu5aqn358
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=3&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=2&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=dm0zdDBkcmgwZXR1YWpnMGx1dTVhcW4zNTggYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292YjY2ZTkxZGI3OWNlOGQ5ZmJmZjUxNzgzMDE2ZGRjMzQ2ZWU4NTI1OA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Tammi Pusheck; Kim Pandullo
Subject: LQD D3 Work Assignment
Date: Wednesday, June 08, 2016 11:50:06 AM
Attachments: LQD District 3 Staff Assignments - 532016.xls

Please see attached the updated LQD D3 work assignment spreadsheet.  Several
staff members have agreed to take on Kurt King's duties.  I have inserted the
individual staff member name next to the assigned duty. When I receive permission
to announce and fill Kurt King's open position, I will adjust assignments again as
needed.  Please let me know of any edits/corrections.  Please also feel free to stop
by with questions.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

				Coal Responsibilities		Non-Coal Responsibilities		Other Responsibilities

		Open Hydrology/Engineer Position		Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Surface Hydrology and PMT Issues.  Dave Myers with assistance from LQD D3 staff is filling these duties until position is filled.		Development of Division Rules and Policy via Coal and Hydrology Work Groups

		Josh Malmberg		Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and Buckskin Mine (500-T8), Inspections		Coordinator and Inspections for Bentonite Performance Minerals (267C) and American Colloid (620, 621, & 622) .		Development of Division Policy via Bentonite Work Group

		Doug Emme		Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond and Blasting Reviews, Inspections		Bond and Blasting Reviews, Inspections		Statewide Blasting Program: Certification and Complaints

		Open Generalist Position		Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7) (Mark R.),  Inspections		Coordinator  Schlosser Bentonite (661) (Josh M.) Coordinator and Inspections for Campbell County (North of I-90 Dave M. South of I-90 Kim M) .		QA/QC and LQD Statewide NPDES Contact (Stacy P.), Development of Division Policy via Coal & Hydrology Work Groups, S-522 (Mark R.) - D3 Monthly Vehicle Mileage (Jaime J.)

		David Myers		Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF Reviews and Inspections.		Coordinator and Inspections for  Sheridan County,  PMT and Surface Hydrology Issues		Development of Division Policy via Surface Water Hydrology Group

		Luke McMahan		Assist with Inspections on as needed basis.		Coordinator Willow Creek (478), Cotter (489), Moore Ranch (777),  Ruth (631), N. Butte (632), Reno Creek (824) & Ruby Ranch and Brown Ranch ISL Projects, Ground Water & Geology Issues, Drilling Notifications, License to Explore, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Stacy Page		Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections		Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections		Development of Division Policy via Coal and Vegetation Work Groups, S-534

		Mark Rogaczewski		Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections		District New Small Mine Permit Reviews, Inspections		District Supervisor, Development of Division Rules and Policy, Hydrology, Coal and Bentonite Work Groups, LQD Special Assignments, S-482

		Jaime Jakes		Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, Inspections		Coordinator and Inspections for Johnson County, Bentonite Performance Minerals 76 Ranch, Vegetation Issues		Development of Division Policy via Vegetation Group.

		David Schellinger		Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections		Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 745),  Ross Project (802), D3 Soil Issues		Development Division Policy via Soils Work Group and Bentonite Work Group , GPS/GIS & Mapping Support, S-481

		Kim Medina		Permit Coordinator Wyodak Mine (232-T7), Synthetic Fuels (Permit 486-T7) & Dry Fork (599-T6), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal Ash Issues,		Ground Water & Geology Issues, Drilling Notifications, License to Explore, Bentonite Performance Minerals Lucky Strike, Inspections		Development of Division Policy via Ground Water Hydrology , GPS/GIS & Mapping Support, New LMO/Permit Notifications.

		BJ Kristiansen		Permit Coordinator RAMACO  - Brooks Mine, Geology & Ground Water Issues Dry Fork, Rawhide, Buckskin, Eagle Butte, Wyodak, Synthetic Fuels Mines, Inspections		Assistant District Supervisor - Non-Coal Issues, Ground Water & Geology Issues, Coordinate Hard Rock Mining - RER Bull Hill Mine, Inspections		Development of Division Policy via Ground Water Hydrology & Uranium Work Groups.

		Dorran Larner		Coordinator for School Creek Mine (764-T1), Inspections		Coordinator and Inspections for Crook and Weston County, Hank Nichols (778) and Jane Doe Amendment		Development of Division Rules and Policy, Uranium Work Group

				Permit Coordinators are responsible for coal and drilling notifications directly related to coal and non-coal permits they coordinate.
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WYOMING DEQ / LQD DISTRICT 3 STAFF ASSIGNMENTS -  May - 2016

Coal Responsibilities Non-Coal Responsibilities Other Responsibilities
Open 

Hydrology/Engineer 
Position

Surface Hydrology and PMT Issues Caballo, Belle Ayr, Cordero-Rojo, Coal Creek, Black 
Thunder Mines, Coal Bond Release, AVF Reviews, Inspections  Dave Myers with 
assistance from LQD D3 staff is filling these duties until position is filled.

Surface Hydrology and PMT Issues.  Dave Myers with assistance from 
LQD D3 staff is filling these duties until position is filled.

Development of Division Rules and Policy via Coal and Hydrology Work 
Groups

Josh Malmberg Coordinator for  Rawhide Mine (240-T6), Youngs Creek Mine (Permit 407-T6) and 
Buckskin Mine (500-T8), Inspections

Coordinator and Inspections for Bentonite Performance Minerals (267C) 
and American Colloid (620, 621, & 622) .

Development of Division Policy via Bentonite Work Group 

Doug Emme Coordinator for Coal Creek Mine (483-T6) and Izita Mine (676-T4), District Coal Bond 
and Blasting Reviews, Inspections

Bond and Blasting Reviews, Inspections Statewide Blasting Program: Certification and Complaints

Open Generalist 
Position

Coordinator for Belle Ayr Mine (214-T8) and Eagle Butte (428-T7) (Mark R.),  
Inspections

Coordinator  Schlosser Bentonite (661) (Josh M.) Coordinator and 
Inspections for Campbell County (North of I-90 Dave M. South of I-90 
Kim M) .  

QA/QC and LQD Statewide NPDES Contact (Stacy P.), Development of 
Division Policy via Coal & Hydrology Work Groups, S-522 (Mark R.) - 
D3 Monthly Vehicle Mileage (Jaime J.) 

David Myers
Coordinator for Big Horn Mine (213-T7) & Surface Hydrology and PMT Issues Rawhide, 
Buckskin, Eagle Butte, Synthetic Fuels, Dry Fork, Wyodak, Youngs Creek Mines, AVF 
Reviews and Inspections.

Coordinator and Inspections for  Sheridan County,  PMT and Surface 
Hydrology Issues

Development of Division Policy via Surface Water Hydrology Group 

Luke McMahan Assist with Inspections on as needed basis.

Coordinator Willow Creek (478), Cotter (489), Moore Ranch (777),  
Ruth (631), N. Butte (632), Reno Creek (824) & Ruby Ranch and Brown 
Ranch ISL Projects, Ground Water & Geology Issues, Drilling 
Notifications, License to Explore, Inspections

Development of Division Policy via Ground Water Hydrology & Uranium 
Work Groups.

Stacy Page
Assistant District Supervisor Coal Issues- Coal Work Group Coordinator, Coordinator for 
Black Thunder Mine (233-T8) Vegetation Issues School Creek, Black Thunder Mine, Coal 
Creek, Big Horn, Youngs Creek, and Welch Mines, Inspections                         

Sheridan, Campbell, Crook, Weston Vegetation Issues, Inspections           
Development of Division Policy via Coal and Vegetation Work Groups, S-
534

Mark Rogaczewski Coordinator for Linc Energy (RD18), District III UCG Contact, Inspections District New Small Mine Permit Reviews, Inspections                               
District Supervisor, Development of Division Rules and Policy, Hydrology, 
Coal and Bentonite Work Groups, LQD Special Assignments, S-482

Jaime Jakes
Coordinator for Caballo Mine ( 433-T6), Vegetation Issues Buckskin, Dry Fork, Rawhide, 
Eagle Butte, Caballo, Belle Ayr, Cordero-Rojo, Wyodak and Synthetic Fuels Mines, 
Inspections

Coordinator and Inspections for Johnson County, Bentonite Performance 
Minerals 76 Ranch, Vegetation Issues

Development of Division Policy via Vegetation Group.

David Schellinger Coordinator for Cordero-Rojo Mine (Permit 237-T9) and D3 Soils Issues, Inspections
Coordinator and Inspections for Black Hills Bentonite (Permits 685, & 
745),  Ross Project (802), D3 Soil Issues                                                     

Development Division Policy via Soils Work Group and Bentonite Work 
Group , GPS/GIS & Mapping Support, S-481

Kim Medina 

Permit Coordinator Wyodak Mine (232-T7), Synthetic Fuels (Permit 486-T7) & Dry Fork 
(599-T6), Geology & Ground Water Issues Youngs Creek, Black Thunder, Coal Creek, 
School Creek, Cordero-Rojo, Belle Ayr, Caballo Mines, Dry Fork, Rawhide, Buckskin, 
Eagle Butte, Wyodak, Synthetic Fuels Mines, Coal Notifications, LE's, AVF Reviews, Coal
Ash Issues,

Ground Water & Geology Issues, Drilling Notifications, License to 
Explore, Bentonite Performance Minerals Lucky Strike, Inspections

Development of Division Policy via Ground Water Hydrology , GPS/GIS & 
Mapping Support, New LMO/Permit Notifications.



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, June 08, 2016 1:12:57 PM

New pleading(s) approved for In Re Brook Mine Application :
June 7 Conference
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12288
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Alan Edwards
To: 3YsFZVw8HDA0n0q4r9.x7uyzn009B1.t18nyn0.rq9n4q59B1.t18@calendar-server.bounces.google.com
Subject: Out-of-office Re: Invitation: Discussion on Brook Mine @ Tue Jun 14, 2016 8:30am - 9:30am

(alan.edwards@wyo.gov)
Date: Thursday, June 09, 2016 1:20:04 PM

I will be out of the office on travel returning Monday June 13th.  I will occassionally
be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:3YsFZVw8HDA0n0q4r9.x7uyzn009B1.t18nyn0.rq9n4q59B1.t18@calendar-server.bounces.google.com
mailto:Alan.Edwards@wyo.gov


From: Tammi Pusheck
To: Mark Rogaczewski
Subject: re: Permits in district 3
Date: Friday, June 10, 2016 2:04:39 PM
Attachments: For mark.xls

See attached.

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov


		 		Permit Number		Mine Name		Company Name		Mineral		District ID		County

		
                                                
                                                1
                                            		DN0130		 		AMERICAN COLLOID CO		Bentonite		3		Crook

		
                                                
                                                2
                                            		DN0155		 		SCHLOSSER, JIMMY DALE		Bentonite		3		Crook

		
                                                
                                                3
                                            		DN0177		 		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook

		
                                                
                                                4
                                            		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell

		
                                                
                                                5
                                            		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse

		
                                                
                                                6
                                            		DN0312		 		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson

		
                                                
                                                7
                                            		DN0313		 		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook

		
                                                
                                                8
                                            		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan

		
                                                
                                                9
                                            		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook

		
                                                
                                                10
                                            		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell

		
                                                
                                                11
                                            		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson

		
                                                
                                                12
                                            		ET0700		TR  RANCH		SANBURN CONST		Shale		3		Campbell

		
                                                
                                                13
                                            		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan

		
                                                
                                                14
                                            		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan

		
                                                
                                                15
                                            		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell

		
                                                
                                                16
                                            		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook

		
                                                
                                                17
                                            		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson

		
                                                
                                                18
                                            		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson

		
                                                
                                                19
                                            		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson

		
                                                
                                                20
                                            		ET1042		 		GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson

		
                                                
                                                21
                                            		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell

		
                                                
                                                22
                                            		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan

		
                                                
                                                23
                                            		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                24
                                            		ET1155		 		PEEGEE RANCH		Scoria		3		Campbell

		
                                                
                                                25
                                            		ET1158		 		MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson

		
                                                
                                                26
                                            		ET1161		 		ODEGARD, DUANE		Scoria		3		Campbell

		
                                                
                                                27
                                            		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan

		
                                                
                                                28
                                            		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan

		
                                                
                                                29
                                            		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell

		
                                                
                                                30
                                            		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan

		
                                                
                                                31
                                            		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell

		
                                                
                                                32
                                            		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell

		
                                                
                                                33
                                            		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell

		
                                                
                                                34
                                            		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell

		
                                                
                                                35
                                            		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook

		
                                                
                                                36
                                            		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson

		
                                                
                                                37
                                            		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan

		
                                                
                                                38
                                            		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell

		
                                                
                                                39
                                            		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston

		
                                                
                                                40
                                            		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan

		
                                                
                                                41
                                            		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan

		
                                                
                                                42
                                            		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell

		
                                                
                                                43
                                            		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell

		
                                                
                                                44
                                            		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson

		
                                                
                                                45
                                            		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson

		
                                                
                                                46
                                            		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson

		
                                                
                                                47
                                            		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell

		
                                                
                                                48
                                            		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell

		
                                                
                                                49
                                            		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson

		
                                                
                                                50
                                            		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell

		
                                                
                                                51
                                            		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook

		
                                                
                                                52
                                            		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson

		
                                                
                                                53
                                            		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston

		
                                                
                                                54
                                            		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell

		
                                                
                                                55
                                            		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook

		
                                                
                                                56
                                            		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston

		
                                                
                                                57
                                            		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook

		
                                                
                                                58
                                            		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson

		
                                                
                                                59
                                            		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell

		
                                                
                                                60
                                            		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook

		
                                                
                                                61
                                            		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell

		
                                                
                                                62
                                            		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook

		
                                                
                                                63
                                            		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                64
                                            		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook

		
                                                
                                                65
                                            		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell

		
                                                
                                                66
                                            		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook

		
                                                
                                                67
                                            		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan

		
                                                
                                                68
                                            		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook

		
                                                
                                                69
                                            		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell

		
                                                
                                                70
                                            		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan

		
                                                
                                                71
                                            		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell

		
                                                
                                                72
                                            		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan

		
                                                
                                                73
                                            		ET1183		CARSON		CARSON, WAYLON		Shale		3		Campbell

		
                                                
                                                74
                                            		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell

		
                                                
                                                75
                                            		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell

		
                                                
                                                76
                                            		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson

		
                                                
                                                77
                                            		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson

		
                                                
                                                78
                                            		ET1215		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson

		
                                                
                                                79
                                            		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson

		
                                                
                                                80
                                            		CN0137		 		CORDERO MINING LLC		Coal		3		Campbell

		
                                                
                                                81
                                            		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                82
                                            		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson

		
                                                
                                                83
                                            		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell

		
                                                
                                                84
                                            		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell

		
                                                
                                                85
                                            		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                86
                                            		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook

		
                                                
                                                87
                                            		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson

		
                                                
                                                88
                                            		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell

		
                                                
                                                89
                                            		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell

		
                                                
                                                90
                                            		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                91
                                            		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook

		
                                                
                                                92
                                            		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook

		
                                                
                                                93
                                            		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson

		
                                                
                                                94
                                            		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson

		
                                                
                                                95
                                            		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell

		
                                                
                                                96
                                            		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson

		
                                                
                                                97
                                            		PT0764		SCHOOL CREEK 		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell

		
                                                
                                                98
                                            		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell

		
                                                
                                                99
                                            		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                100
                                            		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell

		
                                                
                                                101
                                            		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson

		
                                                
                                                102
                                            		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook

		
                                                
                                                103
                                            		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell

		
                                                
                                                104
                                            		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		3		Crook

		
                                                
                                                105
                                            		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan

		
                                                
                                                106
                                            		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson

		
                                                
                                                107
                                            		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook

		
                                                
                                                108
                                            		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson

		
                                                
                                                109
                                            		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson

		
                                                
                                                110
                                            		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston

		
                                                
                                                111
                                            		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan

		
                                                
                                                112
                                            		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson

		
                                                
                                                113
                                            		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell

		
                                                
                                                114
                                            		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson

		
                                                
                                                115
                                            		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson

		
                                                
                                                116
                                            		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson

		
                                                
                                                117
                                            		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell

		
                                                
                                                118
                                            		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson

		
                                                
                                                119
                                            		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson

		
                                                
                                                120
                                            		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan

		
                                                
                                                121
                                            		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                122
                                            		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		Sand & Gravel		3		Johnson

		
                                                
                                                123
                                            		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell

		
                                                
                                                124
                                            		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell

		
                                                
                                                125
                                            		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan

		
                                                
                                                126
                                            		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell

		
                                                
                                                127
                                            		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook

		
                                                
                                                128
                                            		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson

		
                                                
                                                129
                                            		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson

		
                                                
                                                130
                                            		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan

		
                                                
                                                131
                                            		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                132
                                            		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell

		
                                                
                                                133
                                            		ET1399		REDDING		REDDING, DAVE		Shale		3		Crook

		
                                                
                                                134
                                            		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                135
                                            		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan

		
                                                
                                                136
                                            		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson

		
                                                
                                                137
                                            		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell

		
                                                
                                                138
                                            		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell

		
                                                
                                                139
                                            		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                140
                                            		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook

		
                                                
                                                141
                                            		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan

		
                                                
                                                142
                                            		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                143
                                            		ET1428		JAY		JAY, LEE		Sand & Gravel		3		Crook

		
                                                
                                                144
                                            		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan

		
                                                
                                                145
                                            		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                146
                                            		ET1425		PRITCHARD-GORDON 		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan

		
                                                
                                                147
                                            		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson

		
                                                
                                                148
                                            		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell

		
                                                
                                                149
                                            		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                150
                                            		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell

		
                                                
                                                151
                                            		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook

		
                                                
                                                152
                                            		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                153
                                            		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan

		
                                                
                                                154
                                            		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell

		
                                                
                                                155
                                            		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan

		
                                                
                                                156
                                            		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                157
                                            		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                158
                                            		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		3		Johnson

		
                                                
                                                159
                                            		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                160
                                            		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell

		
                                                
                                                161
                                            		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson

		
                                                
                                                162
                                            		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook

		
                                                
                                                163
                                            		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                164
                                            		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook

		
                                                
                                                165
                                            		PT0775		 		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson

		
                                                
                                                166
                                            		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell

		
                                                
                                                167
                                            		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson

		
                                                
                                                168
                                            		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                169
                                            		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson

		
                                                
                                                170
                                            		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell

		
                                                
                                                171
                                            		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell

		
                                                
                                                172
                                            		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson

		
                                                
                                                173
                                            		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell

		
                                                
                                                174
                                            		CN0154		 		LINC ENERGY OPERATIONS INC		Coal		3		Campbell

		
                                                
                                                175
                                            		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell

		
                                                
                                                176
                                            		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan

		
                                                
                                                177
                                            		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson

		
                                                
                                                178
                                            		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson

		
                                                
                                                179
                                            		ET1509		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell

		
                                                
                                                180
                                            		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson

		
                                                
                                                181
                                            		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                182
                                            		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook

		
                                                
                                                183
                                            		SP0817		 		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson

		
                                                
                                                184
                                            		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook

		
                                                
                                                185
                                            		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook

		
                                                
                                                186
                                            		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell

		
                                                
                                                187
                                            		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                188
                                            		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson

		
                                                
                                                189
                                            		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson

		
                                                
                                                190
                                            		CN0156		 		COUNTY COAL CO LLC		Coal		3		Johnson

		
                                                
                                                191
                                            		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell

		
                                                
                                                192
                                            		ET1539		WEST		QUALITY AGG & CONST INC		Shale		3		Crook

		
                                                
                                                193
                                            		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                194
                                            		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                195
                                            		LE0298		 		MOSES, R JOHN		Gold		3		Johnson

		
                                                
                                                196
                                            		SP0820		 		AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell

		
                                                
                                                197
                                            		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                198
                                            		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson

		
                                                
                                                199
                                            		CN0160		 		RAMACO WY COAL CO LLC		Coal		3		Sheridan

		
                                                
                                                200
                                            		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson

		
                                                
                                                201
                                            		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson

		
                                                
                                                202
                                            		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                203
                                            		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell

		
                                                
                                                204
                                            		ET1585		 		ANDERSON, JESS D		Scoria		3		Campbell

		
                                                
                                                205
                                            		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		3		Johnson

		
                                                
                                                206
                                            		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook

		
                                                
                                                207
                                            		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson

		
                                                
                                                208
                                            		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell

		
                                                
                                                209
                                            		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell

		
                                                
                                                210
                                            		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston

		
                                                
                                                211
                                            		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell

		
                                                
                                                212
                                            		DN0434		 		MONOLITH MINERALS LLC		Limestone		3		Crook

		
                                                
                                                213
                                            		DN0432		 		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston

		
                                                
                                                214
                                            		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson

		
                                                
                                                215
                                            		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell

		
                                                
                                                216
                                            		ET1615		 		MELGAARD CONST CO INC		Gravel		3		Weston

		
                                                
                                                217
                                            		ET1611		 		KAINOS RESOURCES, LLC		Scoria		3		Campbell

		
                                                
                                                218
                                            		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Sheridan

		
                                                
                                                219
                                            		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		3		Sheridan

		
                                                
                                                220
                                            		ET1618		 		WESTERN SUNSET LLC		Scoria		3		Campbell

		 		 		 		 		 		 		 





Permit Number Mine Name Company Name Mineral District ID

1 DN0130
AMERICAN 
COLLOID CO Bentonite 3

2 DN0155
SCHLOSSER, 
JIMMY DALE Bentonite 3

3 DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

4 DN0209 RUBY RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

5 DN0236 REYNOLDS RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

6 DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

7 DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

8 ET0093 BUTCHER
BUTCHER, 
RONALD D Sand & Gravel 3

9 ET0192 CROELL
CROELL REDI MIX 
INC Sand & Gravel 3

10 ET0210 TANNER
ANTON, ROGER & 
LAVON Scoria 3

11 ET0520 RUMPELSTILTSKIN
RUMPELSTILTSKIN 
INC Scoria 3

12 ET0700 TR RANCH SANBURN CONST Shale 3

13 ET0729
LITTLE GOOSE 
RANCH

GARBER AGRI 
BUSINESS INC Sand & Gravel 3

14 ET0761 STATE
WAGNER RANCH 
SERVICES LLC Scoria 3

15 ET0866 HITT
ELDRIDGE 
EXCAVATING INC Sand & Gravel 3

16 ET0888
TENKE QUARRY ‐ 
HART

DAN HART PATROL 
SERV LLC Limestone 3

17 ET0889 CURUCHET

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) Sand & Gravel 3

18 ET0972 GOODWIN
GARBER AGRI 
BUSINESS INC Sand & Gravel 3



19 ET1024 TISDALE

ARGENT ENERGY 
(US) HOLDINGS 
INC Sand & Gravel 3

20 ET1042
GARLAND 
BROTHERS LLC Sand & Gravel 3

21 ET1112
HAIVALA/MACKEY 
PIT

HAIVALA, JOHN & 
NICKI Scoria 3

22 ET1132
SHERIDAN 
BURGESS FULLER CONST INC Scoria 3

23 ET1139 HARRIS
QUALITY AGG & 
CONST INC Scoria 3

24 ET1155 PEEGEE RANCH Scoria 3

25 ET1158
MAGNA ENERGY 
SERV LLC Sand & Gravel 3

26 ET1161 ODEGARD, DUANE Scoria 3

27 ET1167 FORBES
BASIC ENERGY 
SERV LP Sand & Gravel 3

28 PT0213 BIG HORN
BIG HORN COAL 
CO Coal 3

29 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Coal 3

30 PT0228 COUNTY PITS
SHERIDAN, 
COUNTY OF Sand & Gravel 3

31 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Coal 3

32 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Coal 3

33 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Coal 3

34 PT0240 RAWHIDE

PEABODY 
CABALLO MINING 
LLC Coal 3

35 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

36 PT0313 TISDALE BUFFALO, CITY OF Sand & Gravel 3

37 PT0314
TONGUE RIVER 
QUARRY

TONGUE RIVER 
STONE INC Scoria 3

38 PT0348 COUNTY PITS
CAMPBELL, 
COUNTY OF Sand & Gravel 3

39 PT0360
NEWCASTLE 
QUARRY

FISHER SAND & 
GRAVEL CO Limestone 3

40 PT0407 YOUNGS CREEK
YOUNGS CREEK 
MINING CO LLC Coal 3

41 SP0426 GARBER
GARBER AGRI 
BUSINESS INC Sand & Gravel 3



42 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Coal 3

43 PT0433 CABALLO

PEABODY 
CABALLO MINING 
LLC Coal 3

44 SP0452 LINCH RANCH
SIERRA CONST CO 
INC Scoria 3

45 PT0476 COUNTY PITS
JOHNSON, 
COUNTY OF Sand & Gravel 3

46 PT0478 WILLOW CREEK
URANIUM ONE 
USA INC Uranium 3

47 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Coal 3

48 PT0486
SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC Coal 3

49 PT0489 CHARLIE PROJECT

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY Uranium 3

50 PT0500 BUCKSKIN
BUCKSKIN MINING 
CO Coal 3

51 SP0512 COUNTY PITS
CROOK, COUNTY 
OF Sand & Gravel 3

52 SP0546 IRVINE PIT

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

53 SP0549 COUNTY PITS
WESTON, COUNTY 
OF Sand & Gravel 3

54 PT0599 DRY FORK
WESTERN FUELS 
WY INC Coal 3

55 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

56 PT0621 UPTON
AMERICAN 
COLLOID CO Bentonite 3

57 PT0622
LITTLE MISSOURI 
RIVER

AMERICAN 
COLLOID CO Bentonite 3

58 PT0631 RUTH ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

59 PT0632
NORTH BUTTE ISL 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

60 PT0661 SCHLOSSER SCHLOSSER, J D Bentonite 3

61 SP0663 VINCENT THAR FULLER CONST INC Scoria 3

62 SP0667 Habeck Pit
TIMBERLINE 
SERVICES INC Limestone 3



63 SP0673 THAR
QUALITY AGG & 
CONST INC Scoria 3

64 SP0675 MCINERNEY
QUALITY AGG & 
CONST INC Sand & Gravel 3

65 PT0676 IZITA
THUNDER BASIN 
COAL CO LLC Coal 3

66 SP0677 NEIMAN PIT
BIRDSALL SAND & 
GRAVEL Sand & Gravel 3

67 SP0679 BEAVER CREEK

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

68 PT0685 OSHOTO

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

69 RD0001
HOE CREEK 
PROJECT

U S DEPT OF 
ENERGY Coal 3

70 SP0689 RAPID CREEK
FLETCHER CONST 
CO Sand & Gravel 3

71 ET1171 GREASEWOOD
BELLS 
RESTORATION Sand & Gravel 3

72 ET1179 CHERNI
FUTURE 
ENTERPRISES LLC Scoria 3

73 ET1183 CARSON CARSON, WAYLON Shale 3

74 SP0719 PICKREL PIT FULLER CONST INC Scoria 3

75 ET1193 SHOBER FULLER CONST INC Sand & Gravel 3

76 SP0718 EVITT

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

77 SP0715 BARSTAD

NORTHERN 
PLAINS 
INVESTMENT LLC Sand & Gravel 3

78 ET1215 MERLIN
MERLIN RANCH 
INC Scoria 3

79 ET1213 IBERLIN

FULLER 
CONSTRUCTION 
INC Sand & Gravel 3

80 CN0137
CORDERO MINING 
LLC Coal 3

81 ET1228 WAGONER
MELGAARD CONST 
CO INC Sand & Gravel 3

82 SP0697 CROSS H
CROSS H RANCH 
INC Sand & Gravel 3

83 ET1230 S BAR
POWDER RIVER 
CONST INC Scoria 3



84 SP0704 GROVES PIT
DAN HART PATROL 
SERVICE LLC Sand & Gravel 3

85 ET1248 DENNIS HEPP PIT FULLER CONST INC Sand & Gravel 3

86 ET1255
TENKE PIT ‐ TENKE 
BROTHERS

TENKE, VINCE, 
ARELENE & LESLIE Limestone 3

87 PT0710 KENNEDY PIT

POWDER RIVER 
SAND & GRAVEL 
LLC Sand & Gravel 3

88 SP0711 RAG SCORIA PIT HETTINGER LLC Scoria 3

89 ET1268
PINEY CANYON 
SW

FULLER 
CONSTRUCTION 
INC Scoria 3

90 ET1280 CLEAR CREEK
QUALITY AGG & 
CONST INC Sand & Gravel 3

91 PT0727 SUNDANCE
MONOLITH 
MINERALS LLC Gypsum 3

92 SP0729 COLE PIT FULLER CONST INC Sand & Gravel 3

93 ET1291 ULLERY
CHAPMAN 
CONTRACTING Sand & Gravel 3

94 PT0720 WEDIN PIT

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) Sand & Gravel 3

95 SP0725 60 BAR PIT
FRONTIER STONE 
CO Scoria 3

96 ET1311 HARLAN
HARLAN BARNUM 
RANCH LP Sand & Gravel 3

97 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Coal 3

98 ET1314 LARAMORE TWENTY MILE LLC Scoria 3

99 ET1318
DRY FORK LAND & 
LIVESTOCK

COLE LUMBER & 
CONST CO INC Sand & Gravel 3

100 SP0731
DURHAM RANCH 
PIT FULLER CONST INC Scoria 3

101 ET1328 CURUTCHET

NORTH STAR 
ENERGY & CONST 
LLC Sand & Gravel 3

102 PT0744 HUNTER QUARRY
LIEN, PETE & SONS 
INC Limestone 3

103 CN0140 NA/RM COMPLEX
WEST ROUNDUP 
RESOURCES INC Coal 3

104 LE0268 SUNDANCE
RARE ELEMENT 
RESOURCES INC

Rare earth 
elements 3



105 ET1335 GILLIS PIT

FUTURE 
ENTERPRISES LLC 
& L & K SALES Sand & Gravel 3

106 ET1344 TEARDROP CATTLE
EARTH WORK 
SOLUTIONS (WY) Sand & Gravel 3

107 PT0745 IRON MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Bentonite 3

108 ET1337 TTT RANCH CO
R D G OIL & GAS 
LLC Sand & Gravel 3

109 ET1354 CHRISTENSEN
ANADARKO E&P 
ONSHORE LLC Sand & Gravel 3

110 SP0735 TRUE RANCHES
FISHER SAND & 
GRAVEL CO Sand & Gravel 3

111 ET1350 SAMS

NORTH STAR 
ENERGY & CONST 
LLC Scoria 3

112 ET1359 V‐F PIT
BARNUM CONST 
SERV LLC Sand & Gravel 3

113 DN0336 PUMPKIN BUTTES
URANERZ ENERGY 
CORP Uranium 3

114 DN0340 MAYWORTH1
MONOLITH 
MINERALS LLC Gypsum 3

115 ET1364 MOYES
MOYES LIVING 
TRUST Sand & Gravel 3

116 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Uranium 3

117 DN0342 MOORE RANCH
URANIUM ONE 
AMERICAS INC Uranium 3

118 ET1366 LANDREY
FUTURE 
ENTERPRISES LLC Sand & Gravel 3

119 ET1377 BLM

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY Sand & Gravel 3

120 ET1368 PADLOCK RANCH

STORM CAT 
ENERGY (USA) 
OPERATING CORP Scoria 3

121 PT0742 GRIFFITH

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

122 ET1395
POWDER RIVER 
RANCH

CROELL REDI MIX 
INC Sand & Gravel 3

123 PT0777 MOORE RANCH
URANIUM ONE 
AMERICAS INC Uranium 3

124 ET1387 STATE/PICKREL FULLER CONST INC Scoria 3



125 ET1378 FRADY

NORTH STAR 
ENERGY & CONST 
LLC Sand & Gravel 3

126 ET1394
BOW & ARROW 
RANCH

WOOD GROUP 
PSN INC Scoria 3

127 LE0271 MINERAL HILL
BRONCO CREEK 
EXPLORATION INC Gold 3

128 ET1385 HEPP
STINSON 
AGGREGATE LLC Sand & Gravel 3

129 ET1393 JOHNSON LONEHART LLC Sand & Gravel 3

130 SP0757 TAYLOR
TAYLOR QUARRY 
LLC Sand & Gravel 3

131 SP0799 PINE RIDGE PIT

MULLINAX 
CONCRETE 
SERVICE CO INC Sand & Gravel 3

132 ET1392 KNUTSON
DAN HART PATROL 
SERV LLC Sand & Gravel 3

133 ET1399 REDDING REDDING, DAVE Shale 3

134 PT0754 POWDER RIVER
QUALITY AGG & 
CONST INC Sand & Gravel 3

135 ET1403 FLETCHER
FLETCHER CONST 
CO Scoria 3

136 SP0769 TOUCHSTONE
TOUCHSTONE 
MATERIALS LLC Sand & Gravel 3

137 ET1413 CRESSWELL
OSBORNE BROS 
CONST INC Scoria 3

138 ET1424 CLARK FULLER CONST INC Sand & Gravel 3

139 ET1415 GREER
QUALITY AGG & 
CONST INC Scoria 3

140 ET1429 ZIMMERSCHIED
QUALITY AGG & 
CONST INC Sand & Gravel 3

141 ET1416 BURGESS
QUALITY AGG & 
CONST INC Scoria 3

142 ET1418 OHMAN
QUALITY AGG & 
CONST INC Scoria 3

143 ET1428 JAY JAY, LEE Sand & Gravel 3

144 ET1420 HANFT HANFT, LARRY E Sand & Gravel 3

145 SP0760 CARROLL

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

146 ET1425
PRITCHARD‐
GORDON

MULLINAX 
CONCRETE 
SERVICES INC Sand & Gravel 3

147 DN0378
COW CREEK 60 
BAR LAND

URANERZ ENERGY 
CORP Uranium 3



148 SP0773 GREGORY PIT
STINSON 
AGGREGATE LLC Scoria 3

149 ET1427 KEELINE RANCH
QUALITY AGG & 
CONST INC Scoria 3

150 ET1445 KEELINE RANCH FULLER CONST INC Scoria 3

151 DN0384
LANCE 
FORMATION

STRATA ENERGY 
INC Uranium 3

152 PT0765 PINEY CREEK

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

153 ET1433 ANKNEY
BIG HORN SERV 
LLC Sand & Gravel 3

154 ET1440
BOW & ARROW 
RANCH

SUMMITT GAS 
RESOURCES INC Scoria 3

155 ET1438 BENDABOUT
BENDABOUT LAND 
& CATTLE CO Sand & Gravel 3

156 SP0770 THAR
QUALITY AGG & 
CONST INC Scoria 3

157 PT0766 JC RANCH

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

158 PT0776 T CROSS T
MCMURRY READY‐
MIX CO Sand & Gravel 3

159 ET1449 DEAD HORSE PIT
QUALITY AGG & 
CONST INC Sand & Gravel 3

160 ET1448 SCHLAUTMANN
QUALITY AGG & 
CONST INC Sand & Gravel 3

161 ET1453 CHRISTIAN
WOOD GROUP 
PSN INC Sand & Gravel 3

162 ET1450 WEST
WEST, WILLIAM R 
OR DARLA K Sand & Gravel 3

163 SP0774 HEPP PIT
MELGAARD CONST 
CO INC Sand & Gravel 3

164 PT0772 ROGERS PIT
CROELL REDI MIX 
INC Limestone 3

165 PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS Sand & Gravel 3

166 DN0392
BROWN 
RANCH/DRY FORK

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Uranium 3

167 ET1479 PERRY
ENERGY BASIN 
CONST LLC Gravel 3

168 ET1482
BECKTON STOCK 
FARM

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3



169 ET1481
T CROSS T RANCH 
LLC

T CROSS T RANCH 
LLC Scoria 3

170 RD0018 UCG
LINC ENERGY 
OPERATIONS INC Coal 3

171 PT0824
RENO CREEK 
PROJECT A U C LLC Uranium 3

172 ET1510 CHRISTENSEN
CHRISTENSEN, 
JOHN Gravel 3

173 DN0401 RENO CREEK A U C LLC Uranium 3

174 CN0154
LINC ENERGY 
OPERATIONS INC Coal 3

175 ET1501 SWARTZ SWARTZ, EDWARD Scoria 3

176 ET1503 LOMAX
C D S EXCAVATION 
LLC Gravel 3

177 PT0797
QUARTER CIRCLE 
41 RANCH

WYOMING CONST 
MATERIALS LLC Sand & Gravel 3

178 PT0798 SHELL CREEK
CROELL REDI MIX 
INC Gravel 3

179 ET1509 MADER FULLER CONST INC Sand & Gravel 3

180 ET1508
FOUR MILE RANCH 
CO LLC

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) Gravel 3

181 PT0782 5TH STREET HILLS

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

182 SP0793
STATELINE 
QUARRY

FISHER SAND & 
GRAVEL CO Limestone 3

183 SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) Sand & Gravel 3

184 PT0802 ROSS ISR
STRATA ENERGY 
INC Uranium 3

185 SP0789 LAKE RANCH PIT
AGGREGATE 
SOLUTIONS LLC Sand & Gravel 3

186 CN0155 RAWHIDE MINE

PEABODY 
CABALLO MINING 
LLC Coal 3

187 ET1522 BRUBAKER
QUALITY AGG & 
CONST INC Sand & Gravel 3

188 PT0819
CAMINO GRAVEL 
QUARRY C C C SERV LLC Sand & Gravel 3

189 ET1521 BARKER HAGLER ROCK SERV INC Sand & Gravel 3

190 CN0156
COUNTY COAL CO 
LLC Coal 3



191 ET1540 TRIPP
MELGAARD CONST 
CO INC Scoria 3

192 ET1539 WEST
QUALITY AGG & 
CONST INC Shale 3

193 SP0794
BUFFALO RANCH 
PIT

QUALITY AGG & 
CONST INC Scoria 3

194 SP0822 WAGNER DRAW

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

195 LE0298 MOSES, R JOHN Gold 3

196 SP0820
AGGREGATE 
SOLUTIONS LLC Scoria 3

197 ET1563 BLM
QUALITY AGG & 
CONST INC Scoria 3

198 ET1569 ULLERY FULLER CONST INC Sand & Gravel 3

199 CN0160
RAMACO WY 
COAL CO LLC Coal 3

200 ET1571
WALL CREEK 
QUARRY

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Shale 3

201 PT0816 RULE PIT
CROELL REDI‐MIX 
INC Sand & Gravel 3

202 ET1575 DELAPP

MULLINAX 
CONCRETE SERV 
CO INC Sand & Gravel 3

203 ET1580 JN PIT
MELGAARD CONST 
CO INC Scoria 3

204 ET1585 ANDERSON, JESS D Scoria 3

205 ET1590
MURPHY CREEK 
PIT

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Gravel 3

206 ET1591 COLLOID PIT D/S TRUCKING LLC Shale 3

207 ET1593 RODUNER
RODUNER ROCK 
LLC Sand & Gravel 3

208 ET1594 BARLOW
WESTERN SUNSET 
LLC Scoria 3

209 ET1595
ALPHA WY LAND 
CO LYNDE SCORIA LLC Scoria 3

210 ET1602 TYSDAL PIT
TIMBERLINE 
SERVICES INC Limestone 3

211 ET1599 CARTER
QUALITY AGG & 
CONST INC Scoria 3



212 DN0434
MONOLITH 
MINERALS LLC Limestone 3

213 DN0432

BENTONITE 
PERFORMANCE 
MINERALS LLC Bentonite 3

214 SP0826 BROCK LIVESTOCK

MULLINAX 
CONCRETE 
SERVICE CO INC Sand & Gravel 3

215 ET1606 COSNER PIT
WESTERN SUNSET 
LLC Scoria 3

216 ET1615
MELGAARD CONST 
CO INC Gravel 3

217 ET1611
KAINOS 
RESOURCES, LLC Scoria 3

218 ET1617 ARAMBEL PIT

MULLINAX 
CONCRETE 
SERVICE CO INC Sand & Gravel 3

219 ET1616
EATONS RANCH 
PIT

WAGNER RANCH 
SERVICES LLC Sand & Gravel 3

220 ET1618
WESTERN SUNSET 
LLC Scoria 3
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From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, June 10, 2016 3:58:56 PM

New pleading(s) approved for In Re Brook Mine Application :
Respondent Big Horn Coal Company's Response to Petitioner's Motion to Confirm
Jurisdiction
Order Denying Petitioner's Motion to Confirm Jurisdiction
Respondent Big Horn Coal Company's Response to Petitioner's Motion to Strike
Surface Owner Bond Affirmative Defense
Order Denying Petitioner's Motion to Strike Surface Owner Bond Affirmative Defense
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12309
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12309
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12310
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12311
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12311
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12312
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Mark Rogaczewski
To: Carol Bilbrough; Kyle Wendtland
Cc: Robin Jones; Ryan Schierman; Brian Wood
Subject: Re: super"s call tomorrow
Date: Tuesday, June 14, 2016 8:00:01 AM

Carol,

Kyle asked me to request the supervisors discuss Temporary Cessation of Operations
at coal mines.  The question raised:  Is public notice required by LQD before a single
pit or related disturbed area can be allowed to remain in TCO for an extended period
of time - longer than 30 days after removal of the mineral?

 Coal Rules and Regulations Chapter 4. Section 2(u) requires the operator to report
in their annual report when temporary cessation of operations will extend longer
than 30 days.  Per LQD SOP 2.3, the LQD will decide whether or not the area stated
to be in TCO requires a revision to the permit.  If so, this may require public notice.
  

Based on D3's research of the coal rules and regulations, SOP 2.3 and history of
handling single pit TCO's it is my conclusion that public notice is not automatically
required for a single pit and related area to remain in TCO for an extended period of
time.  Examples are when a coal mine turns a pit away from the current highwall
(Caballo Mine north pit, Buckskin east pit) with an approved mine and reclamation
plan detailing when the mine will return activities to this area and demonstrate
mining and reclamation will be completed. 

LQD D3 has required public notice when an operator went into and came out of
mine wide TCO.  

Items reviewed by myself and Josh Malmberg to support this conclusion are Coal
Rules and Regulations Chapter 4. Section 2(u), and LQD SOP 2.3.

Two other items for discussion:

1.  Surface owner impact reclamation bond - 35-11-416.  The upcoming RAMACO
EQC hearing will discuss the rights of a landowner impacted by RAMACO's proposed
coal mining operation to request the LQD to calculate a reclamation bond related to
these proposed mining activities.  BJ Kristiansen and I have been asked by Andrew
Kuhlman - AG - to review LQD records/history on this subject.  To date, our
research has not located an instance of LQD calculating such a bond or an instance
when such a bond has been put enplaced and enforced.  Please let me know if D1
and/or D2 have experience in this area.

2.  WQD/LQD jurisdication of spills/water quality at non-coal mine sites:  Last week
LQD D3 was notified of a spill of impregnated lixiviant at Strata Energy's Ross Project
in Crook County.  A pipe carrying lixiviant from the mine field to the processing plan
broke and spilled approximately 500-600 gallons of lixiviant containing uranium. 
Spilled lixiviant flowed to the containment ditch constructed around the processing
plant but did not impact any topsoil or native areas.  This containment ditch
eventually flows to a native drainage that has a confluence with live waters of the
state.  Soil samples obtained and analysed for uranium containment approximately
22 ppm uranium.  Since no topsoil was contaminated, the containment ditch is a

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:brian.wood@wyo.gov


water control structure and will conduct water to a live water of the state, it is LQD
D3's conclusion WQD has jurisdiction over the clean-up of the spilled uranium.  

Thanks,
Mark 

On Mon, Jun 13, 2016 at 3:54 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, Brian and Kyle are not available for our call tomorrow.  Do you still
want to have a call?  Please let me know, and send me your topics just in case.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: EQC Brook Mine hearing - casper @ Wed Jun 15, 2016 10am - 6pm (Mark Rogaczewski)
Date: Wednesday, June 15, 2016 9:50:12 AM

EQC Brook Mine hearing - casper
When Wed Jun 15, 2016 10am – 6pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.933dp61u2sg9e7q33um9qras34
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=OTMzZHA2MXUyc2c5ZTdxMzN1bTlxcmFzMzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdmNjMDk2MGUxNjYxYWU2YTZhYmI2OTE4ZWI5YzYwOGFkMTkzNjFkMTA&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Alan Edwards; EQC WEB
Subject: Notification: Oral Arguments on any Motions @ Wed Jun 15, 2016 1:30pm - 3pm (alan.edwards@wyo.gov)
Date: Wednesday, June 15, 2016 1:19:58 PM

Oral Arguments on any Motions
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Wed Jun 15, 2016 1:30pm – 3pm Mountain Time

Where 125 W. college Drive, Strausner hall, Room 217, Casper WY 82601. (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/oral-arguments

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=Zzdra3NqdHRvMnB1NzdvZTlvMWNodDA5Z3MgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292NzU3ZTdmNTIwZmNhYWE4NDYzY2RiMzNkYTFkM2ZmNDgwZjFkMjM5OA&ctz=America/Denver&hl=en
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https://maps.google.com/maps?q=125+W.+college+Drive,+Strausner+hall,+Room+217,+Casper+WY+82601.&hl=en
https://plus.google.com/hangouts/_/wyo.gov/oral-arguments?hceid=ZXFjLXdlYkB3eW8uZ292.g7kksjtto2pu77oe9o1cht09gs
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From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Wednesday, June 15, 2016 3:18:51 PM

Katie,
The decision was made that you will have to do the additional sampling for the
bifurcated project boundary to meet the required number to sampled for reduced
sampling for each community.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

I hope you had a good memorial weekend!

 

I wanted to check in with you regarding this and if a decision had been made.

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


Katie,

for each community in the  "bifurcated" proposed permit boundary you should
have:

5 - 50 acres   5 samples

>50 acres  10 samples

 

LQD is meeting with Jeff of Western Water on Monday to talk about the
implications of the bifurcated permit boundary.  I will have a better idea after that
if there are any options about accepting data form outside the permit boundary.  

 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson
<KWilson@bksenvironmental.com> wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If you
can't access Dropbox, I can mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Carol Bilbrough
To: Kyle Wendtland
Subject: IMCC bond info
Date: Thursday, June 16, 2016 4:21:32 PM
Attachments: bondInstrumentSummary_6-13-2016.xlsx

Kyle, here is a spreadsheet with a lot of bond information.  I have checked the
summary information, and it is correct (everything adds up).  

Beth wanted bond type x company information, that is also included. The bond
number is not confidential. We dont have parent company information.  You may be
able to insert a column and complete some of it.  Kimber and Casey indicated it
would take them a while to assemble that information.

Please let me know if you want me to get the parent company information.

I have not yet summarized by noncoal mineral, just at the noncoal level.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov

summary

		COAL SUMMARY		Includes exploration (CN), Permits and Research & Development Licenses (RD)

		Bond Type		Total Amount		Exploration 		Permits		R&D

		Certificate of Deposit		$59,272.67		$59,272.67

		Check or Cash		$441,638.00		$39,528.00		$8,600.00		$393,510.00

		Joint Custody Receipt		$2,383,548.00				$2,383,548.00

		Letter of Credit		$2,863,822.00				$2,863,822.00

		Self Bond		$2,067,305,600.00				$2,067,305,600.00

		Surety bond		$709,301,945.00		$946,532.00		$708,355,413.00

		Treasury Bond		$446,000.00				$446,000.00



		Total		$2,782,801,825.67		$1,045,332.67		$2,781,362,983.00		$393,510.00





		NONCOAL SUMMARY

		Bond Type		Total Amount		Exploration  (DN&LE)		Permits (PT&SP)		LMO

		Certificate of Deposit		$3,384,311.40		$225,740.00		$1,969,391.78		$1,189,179.62

		Check or Cash		$1,912,539.69		$782,815.00		$865,104.69		$264,620.00

		Joint Custody Receipt		$2,574,387.00				$2,574,387.00

		Letter of Credit		$294,570,743.68		$3,647,575.00		$290,043,948.68		$879,220.00

		Self Bond		$177,883,756.00				$177,883,756.00

		Surety bond		$156,350,947.89		$4,611,282.00		$150,183,395.89		$1,556,270.00

		Treasury Bond



		Total		$636,676,685.66		$9,267,412.00		$623,519,984.04		$3,889,289.62







All Active Coal Bonds

		Permit Number		Mine Name		Company Name		Bond Amount		Mineral		Bond Type		Bond Number		Bonder

		PT0214		BELLE AYR		ALPHA COAL WEST INC		$218,907,000.00		Coal		Self Bond		SBC128		ALPHA NATURAL RESOURCES INC

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		$191,370,000.00		Coal		Self Bond		SBC131		ALPHA NATURAL RESOURCES INC

		CN0015				ANADARKO HOLDING CO		$25,000.00		Coal		Surety bond		5216701(BLM)		AMERICAN INS CO

		CN0015				ANADARKO HOLDING CO		$30,000.00		Coal		Surety bond		5489305		SAFECO INS CO OF AM

		CN0085				ANADARKO HOLDING CO		$10,000.00		Coal		Surety bond		5489306		SAFECO INS CO OF AM

		CN0161		STATE		ANTELOPE COAL LLC		$28,000.00		Coal		Surety bond		SUR0008028		ARGONAUT INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$90,000,000.00		Coal		Self Bond		SBC155		CLOUD PEAK ENERGY INC

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$39,076,000.00		Coal		Surety bond		SUR0000365		ARGONAUT INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,316,600.00		Coal		Surety bond		22231236		WESTERN SURETY CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,249,900.00		Coal		Surety bond		SU1112838		ARCH INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$26,281,000.00		Coal		Surety bond		SU04003		ASPEN AMERICAN INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$4,984,500.00		Coal		Surety bond		2180638		NORTH AMERICAN SPECIALTY INS CO

		PT0331		MEDICINE BOW		ARCH OF WY LLC		$7,152,800.00		Coal		Self Bond		SBC156		ARCH WESTERN RESOURCES LLC

		PT0377		SEMINOE II		ARCH OF WY LLC		$6,544,800.00		Coal		Self Bond		SBC144		ARCH WESTERN RESOURCES LLC

		PT0730		CARBON BASIN		ARCH OF WY LLC		$3,217,000.00		Coal		Self Bond		SBC145		ARCH WESTERN RESOURCES LLC

		CN0009				ARK LAND CO		$10,000.00		Coal		Surety bond		K08085778		WESTCHESTER FIRE INS CO

		PT0213		BIG HORN		BIG HORN COAL CO		$742,000.00		Coal		Surety bond		9062356		FIDELITY & DEP CO OF MD

		CN0096				BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond		90662366		FIDELITY & DEP CO OF MD

		CN0096				BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond		SUR0002639		ARGONAUT INS CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$65,483,000.00		Coal		Surety bond		9062351		FIDELITY & DEP CO OF MD

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$6,968,000.00		Coal		Surety bond		SUR0002641		ARGONAUT INS CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Coal		Surety bond		58692458		WESTERN SURETY CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Coal		Surety bond		22041524		LIBERTY MUTUAL INS CO

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$6,518,000.00		Coal		Surety bond		9062354		FIDELITY & DEP CO OF MD

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$5,339,000.00		Coal		Surety bond		SUR0002640		ARGONAUT INS CO

		CN0116				BRIDGER COAL CO		$10,000.00		Coal		Surety bond		103545967		TRAVELERS CAS & SURETY CO OF AM

		CN0118				BRIDGER COAL CO		$10,000.00		Coal		Surety bond		103545969		TRAVELERS CAS & SURETY CO OF AM

		CN0126				BRIDGER COAL CO		$2,000.00		Coal		Surety bond		104095119		TRAVELERS CAS & SURETY CO OF AM

		CN0130				BRIDGER COAL CO		$250,000.00		Coal		Surety bond		104095121		TRAVELERS CAS & SURETY CO OF AM

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$145,058,666.66		Coal		Self Bond		SBC063		PACIFICORP

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$72,529,333.34		Coal		Self Bond		SBC064		ID POWER CO

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		$138,174,000.00		Coal		Surety bond		41S104319157BCM		TRAVELERS CAS & SURETY CO OF AM

		CN0137				CORDERO MINING LLC		$12,000.00		Coal		Surety bond		SUR0000376		ARGONAUT INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$417,822.00		Coal		Letter of Credit		SM215873W		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$100,000,000.00		Coal		Self Bond		SBC154		CLOUD PEAK ENERGY INC

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$5,365,600.00		Coal		Surety bond		8991145		FIDELITY & DEP CO OF MD

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$4,507,000.00		Coal		Surety bond		16039640		LIBERTY MUTUAL INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$24,647,578.00		Coal		Surety bond		SU1112863		ARCH INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$15,000,000.00		Coal		Surety bond		800013550		ATLANTIC SPECIALTY INSURANCE

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		8219-95-26		FEDERAL INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$39,076,000.00		Coal		Surety bond		SUR0008075		ARGONAUT INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		SU04080		ASPEN AMERICAN INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		2180633		NORTH AMERICAN SPECIALTY INS CO

		CN0156				COUNTY COAL CO LLC		$2,750.00		Coal		Check or Cash		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY 

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		$1,646,000.00		Coal		Self Bond		SBC042		PACIFICORP

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Coal		Joint Custody Receipt		8016012/01488		FIRST NATL BK OF GILLETTE GILLETTE WY

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$178,835.00		Coal		Surety bond		400KB0650		ST PAUL FIRE & MARINE INS CO

		CN0134		SOUTH HAYSTACK		HAYSTACK COAL CO		$103,057.00		Coal		Surety bond		41S103566334BCM		TRAVELERS CAS & SURETY CO

		PT0786		HAYSTACK		HAYSTACK COAL CO		$4,874,000.00		Coal		Surety bond		105613497		TRAVELERS CAS & SURETY CO OF AM

		RD0018				LINC ENERGY OPERATIONS INC		$393,510.00		Coal		Check or Cash				LINC ENERGY OPERATIONS INC

		CN0154				LINC ENERGY OPERATIONS INC		$16,801.00		Coal		Check or Cash		5356		LINC ENERGY OPERATIONS INC

		CN0154				LINC ENERGY OPERATIONS INC		$19,977.00		Coal		Check or Cash		6839		LINC ENERGY OPERATIONS INC

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		$288,000.00		Coal		Surety bond		22032300		LIBERTY MUTUAL INS CO

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$200.00		Coal		Check or Cash		843677		BUCKSKIN MINING CO

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$76,928,000.00		Coal		Self Bond		SBC141		PEABODY INVESTMENTS CORP

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		$190,136,000.00		Coal		Self Bond		SBC142		PEABODY INVESTMENTS CORP

		PT0569		NORTH ANTELOPE ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Coal		Self Bond		SBC140		PEABODY INVESTMENTS CORP

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Coal		Self Bond		SBC143		PEABODY INVESTMENTS CORP

		CN0160				RAMACO WY COAL CO LLC		$59,272.67		Coal		Certificate of Deposit		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY 

		CN0152				ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Coal		Surety bond		6628998		SAFECO INS CO OF AM

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Coal		Check or Cash		5629		WESTERN STATES MINING CONSULTANTS PC

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Coal		Letter of Credit		TFTS831423		JPMORGAN CHASE BK

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		$795,400.00		Coal		Surety bond		SUR0024096		ARGONAUT INS CO

		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		$446,000.00		Coal		Treasury Bond		31129960/3133M8LE2		PIPER JAFFRAY 8606767011 CASPER WY

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		$401,094,000.00		Coal		Self Bond		SBC148		ARCH WESTERN RESOURCES LLC

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		$66,231,000.00		Coal		Self Bond		SBC149		ARCH WESTERN RESOURCES LLC

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		$90,000.00		Coal		Self Bond		SBC150		ARCH WESTERN RESOURCES LLC

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		$9,275.00		Coal		Surety bond		5011895		BOND SAFEGUARD INS CO

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Coal		Self Bond		SBC116		BASIN ELECTRIC POWER COOP

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Coal		Self Bond		SBC117		TRI STATE GENERATION & TRANSMISSION ASSOC INC

		CN0139		BLM		WESTMORELAND KEMMERER INC		$95,000.00		Coal		Surety bond		9038761		FIDELITY & DEP CO OF MD

		CN0151		IUD COMPLEX PIT 5		WESTMORELAND KEMMERER INC		$15,000.00		Coal		Surety bond		9038762		FIDELITY & DEP CO OF MD

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$86,381,000.00		Coal		Surety bond		9038763		ZURICH AMERICAN INS CO

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$12,328,000.00		Coal		Surety bond		64S105774561BCM		TRAVELERS CAS & SURETY CO OF AM

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$3,050,000.00		Coal		Surety bond		867444		EVERGREEN NATIONAL INDEMNITY COMPANY

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$2,288,000.00		Coal		Surety bond		301690		OHIO INDEMNITY COMPANY

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$650,000.00		Coal		Surety bond		210212		CONTINENTAL HERITAGE INSURANCE COMPANY

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Coal		Surety bond		190026892		LIBERTY MUTUAL INS CO

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		$633,000.00		Coal		Surety bond		9027993		FIDELITY & DEP CO OF MD

								$2,782,801,825.67





Coal exploration summary

		Permit Number		Company Name		Bond Amount		Mineral		Bond Type		Bond summary

		CN0160		RAMACO WY COAL CO LLC		$59,272.67		Coal		Certificate of Deposit		$59,272.67

		CN0156		COUNTY COAL CO LLC		$2,750.00		Coal		Check or Cash

		CN0154		LINC ENERGY OPERATIONS INC		$16,801.00		Coal		Check or Cash

		CN0154		LINC ENERGY OPERATIONS INC		$19,977.00		Coal		Check or Cash		$39,528.00

		CN0015		ANADARKO HOLDING CO		$25,000.00		Coal		Surety bond

		CN0015		ANADARKO HOLDING CO		$30,000.00		Coal		Surety bond

		CN0085		ANADARKO HOLDING CO		$10,000.00		Coal		Surety bond

		CN0161		ANTELOPE COAL LLC		$28,000.00		Coal		Surety bond

		CN0009		ARK LAND CO		$10,000.00		Coal		Surety bond

		CN0096		BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond

		CN0096		BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond

		CN0116		BRIDGER COAL CO		$10,000.00		Coal		Surety bond

		CN0118		BRIDGER COAL CO		$10,000.00		Coal		Surety bond

		CN0126		BRIDGER COAL CO		$2,000.00		Coal		Surety bond

		CN0130		BRIDGER COAL CO		$250,000.00		Coal		Surety bond

		CN0137		CORDERO MINING LLC		$12,000.00		Coal		Surety bond

		CN0134		HAYSTACK COAL CO		$103,057.00		Coal		Surety bond

		CN0155		PEABODY CABALLO MINING LLC		$288,000.00		Coal		Surety bond

		CN0152		ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Coal		Surety bond

		CN0140		WEST ROUNDUP RESOURCES INC		$9,275.00		Coal		Surety bond

		CN0139		WESTMORELAND KEMMERER INC		$95,000.00		Coal		Surety bond

		CN0151		WESTMORELAND KEMMERER INC		$15,000.00		Coal		Surety bond		$946,532.00

						$1,045,332.67						$1,045,332.67





Coal permit summary

		Permit Number		Mine Name		Company Name		Bond Amount		Bond Type		Total by bond type

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$200.00		Check or Cash

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash		$8,600.00

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt		$2,383,548.00

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$417,822.00		Letter of Credit

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit		$2,863,822.00

		PT0214		BELLE AYR		ALPHA COAL WEST INC		$218,907,000.00		Self Bond

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		$191,370,000.00		Self Bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$90,000,000.00		Self Bond

		PT0331		MEDICINE BOW		ARCH OF WY LLC		$7,152,800.00		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		$6,544,800.00		Self Bond

		PT0730		CARBON BASIN		ARCH OF WY LLC		$3,217,000.00		Self Bond

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$145,058,666.66		Self Bond

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$72,529,333.34		Self Bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$100,000,000.00		Self Bond

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		$1,646,000.00		Self Bond

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$76,928,000.00		Self Bond

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		$190,136,000.00		Self Bond

		PT0569		NORTH ANTELOPE ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		$401,094,000.00		Self Bond

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		$66,231,000.00		Self Bond

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		$90,000.00		Self Bond

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Self Bond

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Self Bond		$2,067,305,600.00

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$39,076,000.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,316,600.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,249,900.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$26,281,000.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$4,984,500.00		Surety bond

		PT0213		BIG HORN		BIG HORN COAL CO		$742,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$65,483,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$6,968,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Surety bond

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$6,518,000.00		Surety bond

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$5,339,000.00		Surety bond

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		$138,174,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$5,365,600.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$4,507,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$24,647,578.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$15,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$39,076,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond

		PT0786		HAYSTACK		HAYSTACK COAL CO		$4,874,000.00		Surety bond

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		$795,400.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$86,381,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$12,328,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$3,050,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$2,288,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$650,000.00		Surety bond

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond		$708,355,413.00

		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond		$446,000.00

								$2,781,362,983.00				$2,781,362,983.00





 Coal Company x bond type

		Includes exploration, permits, and research & development licenses

		Sorted by Company										Sorted by Bond Type

		Company Name		bond totals		Bond Type						Company Name		bond totals		Bond Type		Sum by bond type

		ALPHA COAL WEST INC		$410,277,000.00		Self Bond						RAMACO WY COAL CO LLC		$59,272.67		Certificate of Deposit		$59,272.67

		ANADARKO HOLDING CO		$65,000.00		Surety bond						COUNTY COAL CO LLC		$2,750.00		Check or Cash

		ANTELOPE COAL LLC		$90,000,000.00		Self Bond						LINC ENERGY OPERATIONS INC		$430,288.00		Check or Cash

		ANTELOPE COAL LLC		$116,936,000.00		Surety bond						PEABODY CABALLO MINING LLC		$200.00		Check or Cash

		ARCH OF WY LLC		$16,914,600.00		Self Bond						ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash		$441,638.00

		ARK LAND CO		$10,000.00		Surety bond						GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt		$2,383,548.00

		BIG HORN COAL CO		$742,000.00		Surety bond						CORDERO MINING LLC		$417,822.00		Letter of Credit

		BLACK BUTTE COAL CO		$144,334,100.00		Surety bond						ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit		$2,863,822.00

		BRIDGER COAL CO		$217,588,000.00		Self Bond						ALPHA COAL WEST INC		$410,277,000.00		Self Bond

		BRIDGER COAL CO		$272,000.00		Surety bond						ANTELOPE COAL LLC		$90,000,000.00		Self Bond

		BUCKSKIN MINING CO		$138,174,000.00		Surety bond						ARCH OF WY LLC		$16,914,600.00		Self Bond

		CORDERO MINING LLC		$417,822.00		Letter of Credit						BRIDGER COAL CO		$217,588,000.00		Self Bond

		CORDERO MINING LLC		$100,000,000.00		Self Bond						CORDERO MINING LLC		$100,000,000.00		Self Bond

		CORDERO MINING LLC		$148,608,178.00		Surety bond						GLENROCK COAL CO		$1,646,000.00		Self Bond

		COUNTY COAL CO LLC		$2,750.00		Check or Cash						PEABODY CABALLO MINING LLC		$267,064,000.00		Self Bond

		GLENROCK COAL CO		$1,646,000.00		Self Bond						PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond

		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt						PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond

		GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond						THUNDER BASIN COAL CO LLC		$467,415,000.00		Self Bond

		HAYSTACK COAL CO		$4,977,057.00		Surety bond						WESTERN FUELS WY INC		$36,600,000.00		Self Bond		$2,067,305,600.00

		LINC ENERGY OPERATIONS INC		$430,288.00		Check or Cash						ANADARKO HOLDING CO		$65,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$200.00		Check or Cash						ANTELOPE COAL LLC		$116,936,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$267,064,000.00		Self Bond						ARK LAND CO		$10,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$288,000.00		Surety bond						BIG HORN COAL CO		$742,000.00		Surety bond

		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond						BLACK BUTTE COAL CO		$144,334,100.00		Surety bond

		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond						BRIDGER COAL CO		$272,000.00		Surety bond

		RAMACO WY COAL CO LLC		$59,272.67		Certificate of Deposit						BUCKSKIN MINING CO		$138,174,000.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash						CORDERO MINING LLC		$148,608,178.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit						GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Surety bond						HAYSTACK COAL CO		$4,977,057.00		Surety bond

		SHOSHONE COAL CORP		$795,400.00		Surety bond						PEABODY CABALLO MINING LLC		$288,000.00		Surety bond

		SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond						ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Surety bond

		THUNDER BASIN COAL CO LLC		$467,415,000.00		Self Bond						SHOSHONE COAL CORP		$795,400.00		Surety bond

		WEST ROUNDUP RESOURCES INC		$9,275.00		Surety bond						WEST ROUNDUP RESOURCES INC		$9,275.00		Surety bond

		WESTERN FUELS WY INC		$36,600,000.00		Self Bond						WESTMORELAND KEMMERER LLC		$104,807,000.00		Surety bond

		WESTMORELAND KEMMERER LLC		$104,807,000.00		Surety bond						WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond

		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond						YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond		$709,301,945.00

		YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond						SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond		$446,000.00

				$2,782,801,825.67										$2,782,801,825.67				$2,782,801,825.67





All active noncoal bonds

		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount		Total x bond type

		DN0155		SCHLOSSER, JIMMY DALE		Bentonite		Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY		$1,000.00												Certificate of Deposit		$3,384,311.40

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY		$15,300.00												Check or Cash		$1,912,539.69

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		$6,000.00												Joint Custody Receipt		$2,574,387.00

		DN0336		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY		$30,000.00												Letter of Credit		$294,570,743.68

		DN0340		MONOLITH MINERALS LLC		Gypsum		Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		$2,000.00												Self Bond		$175,883,756.00

		DN0367		URANIUM ENERGY CORP		Uranium		Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY		$800.00												Surety bond		$156,350,947.89

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY		$3,900.00														$634,676,685.66

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY		$5,100.00

		DN0378		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY		$37,500.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY		$3,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY		$3,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC		Iron		Certificate of Deposit		28537		CAPITAL WEST BK LARAMIE WY		$38,500.00

		ET0093		BUTCHER, RONALD D		Sand & Gravel		Certificate of Deposit		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		$600.00

		ET0148		PREWITT, DAVID & WINIFRED		Sand & Gravel		Certificate of Deposit		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET0210		ANTON, ROGER & LAVON		Scoria		Certificate of Deposit		300015019		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		15526		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET0338		G & L CONCRETE INC		Sand & Gravel		Certificate of Deposit		20937		PINNACLE BK TORRINGTON WY		$10,000.00

		ET0389		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL		Sand & Gravel		Certificate of Deposit		71271		BANK OF JACKSON HOLE DUBOIS WY		$800.00

		ET0486		WYOMING RED ROCK LLC		Sand & Gravel		Certificate of Deposit		30003926		FIRST INTERSTATE BK BILLINGS MT		$1,200.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		$900.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		20377		BANK OF STAR VALLEY THAYNE WY		$5,010.50

		ET0561		HARRIS TRUCKING & CONST CO		Sand & Gravel		Certificate of Deposit		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0588		EVANS CONST INC		Sand & Gravel		Certificate of Deposit		27677		WELLS FARGO BK JACKSON WY		$10,000.00

		ET0623		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		6948		SECURITY STATE BK BASIN WY		$1,800.00

		ET0641		VALENTINE CONST INC		Feldspar		Certificate of Deposit		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Certificate of Deposit		7818		SECURITY STATE BK BASIN WY		$300.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		1591		FIRST INTERSTATE BK BILLINGS MT		$600.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET0708		CORA VALLEY CONST INC		Sand & Gravel		Certificate of Deposit		8454485064		WELLS FARGO BK PINEDALE WY		$3,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133157017		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		10420		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		300005277		FIRST BK DIVISION OF GLACIER BK CODY		$10,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		63004067		U S BANK NA WORLAND WY		$2,700.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		64026		SECURITY STATE BK BASIN WY		$1,000.00

		ET0749		VALENTINE CONST INC		Sand & Gravel		Certificate of Deposit		11044		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0760		DUBOIS, TOWN OF		Sand & Gravel		Certificate of Deposit		16435		WELLS FARGO BK DUBOIS WY		$1,500.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		68524		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$3,000.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		70744		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,400.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		10001528		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		202156		WELLS FARGO BK RIVERTON WY		$300.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		929273589		WELLS FARGO BK RIVERTON WY		$7,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		$4,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		$5,100.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555815810		1ST BANK, DIVISION OF GLACIER BANK		$900.00

		ET0866		ELDRIDGE EXCAVATING INC		Sand & Gravel		Certificate of Deposit		30007626		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$900.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		3879		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA		Sand & Gravel		Certificate of Deposit		71270		BANK OF JACKSON HOLE DUBOIS WY		$9,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		9284		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		10691		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101000840		FIRST NORTHERN BK OF WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001055		FIRST NORTHERN BK OF WY BUFFALO WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001452		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET0897		IMERYS MARBLE INC		Sand & Gravel		Certificate of Deposit		4513		GLACIER BK WHEATLAND WY		$11,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$10,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$1,000.00

		ET0916		LINDLEY CONST		Sand & Gravel		Certificate of Deposit		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET0927		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$10,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		75454		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		9114-4		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0941		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		75724		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET0959		WYLIE CONST INC		Sand & Gravel		Certificate of Deposit		12516		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$5,000.00

		ET0967		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		10417		SECURITY STATE BK BASIN WY		$4,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$2,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0983		WHEELDON, CHANCY		Sand & Gravel		Certificate of Deposit		53472		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET0999		VEIGEL, LYNN		Sand & Gravel		Certificate of Deposit		4733		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1002		STEELE, DONNA M & BURKE		Sand & Gravel		Certificate of Deposit		555815026		FIRST BK PINEDALE WY		$10,000.00

		ET1042		GARLAND BROTHERS LLC		Sand & Gravel		Certificate of Deposit		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$5,000.00

		ET1046		ROCKING K ENTERPRISES		Sand & Gravel		Certificate of Deposit		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		$2,000.00

		ET1051		J & J GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8000002931		WELLS FARGO BK CASPER WY		$10,000.00

		ET1057		V A RESOURCES LLC		Limestone		Certificate of Deposit		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET1067		B & D CONST LLC		Sand & Gravel		Certificate of Deposit		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1069		MERRILL, EARL S		Sand & Gravel		Certificate of Deposit		10100038669		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1072		THIEL CONST		Sand & Gravel		Certificate of Deposit		11793		Bank of Powell		$5,500.00

		ET1074		FREMONT SHEEP CO INC		Sand & Gravel		Certificate of Deposit		700012956		FIRST INTERSTATE BK BILLINGS MT		$6,000.00

		ET1078		DIMOND, LYNN		Dirt		Certificate of Deposit		815861786		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1079		BROWN, MATT		Sand & Gravel		Certificate of Deposit		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		$2,000.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,100.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019384		CONVERSE COUNTY BK DOUGLAS WY		$900.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Certificate of Deposit		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP		Sand & Gravel		Certificate of Deposit		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		$10,000.00

		ET1155		PEEGEE RANCH		Scoria		Certificate of Deposit		12117587		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC		Sand & Gravel		Certificate of Deposit		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019441		CONVERSE COUNTY BK DOUGLAS WY		$3,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019560		CONVERSE COUNTY BK DOUGLAS WY		$4,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1176		SCHMID OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		10001781		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$8,700.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		8978		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		220104049		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		ET1189		VOORHEES, BONNIE RAE		Sand & Gravel		Certificate of Deposit		57735		WELLS FARGO BK JACKSON WY		$4,600.00

		ET1213		FULLER CONSTRUCTION INC		Sand & Gravel		Certificate of Deposit		200013128		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1228		MELGAARD CONST CO INC		Sand & Gravel		Certificate of Deposit		300017772		FIRST INTERSTATE BK GILLETTE WY		$12,000.00

		ET1230		POWDER RIVER CONST INC		Scoria		Certificate of Deposit		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		20636		PINNACLE BK THERMOPOLIS WY		$3,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000021982		PINNACLE BK THERMOPOLIS WY		$5,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022437		PINNACLE BK THERMOPOLIS WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		358025468		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$8,000.00

		ET1247		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$3,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		110294		FIRST STATE BK OF NEWCASTLE WY		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		39789		SUNDANCE STATE BK SUNDANCE WY		$5,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		$2,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8886132433		WELLS FARGO BK CHEYENNE WY		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8964651619		WELLS FARGO BK		$12,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		835853672		BANK OF THE WEST LUSK WY		$4,000.00

		ET1276		WISE, JIM		Sand & Gravel		Certificate of Deposit		10002967		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$9,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Certificate of Deposit		23339		HILLTOP NATL BK CASPER WY		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		ET1305		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003329		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP		Sand & Gravel		Certificate of Deposit		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$11,000.00

		ET1314		TWENTY MILE LLC		Scoria		Certificate of Deposit		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1321		HOWARD, ROSS		Sand & Gravel		Certificate of Deposit		815861885		BANK OF THE WEST KEMMERER WY		$2,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Certificate of Deposit		220144610		FIRST INTERSTATE BK BILLINGS MT		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1277		BIG HORN FEDERAL SAVINGS BK POWELL WY		$4,000.00

		ET1337		R D G OIL & GAS LLC		Sand & Gravel		Certificate of Deposit		585352		WASHINGTON TRUST BK SPOKANE WA		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Certificate of Deposit		300016542		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1355		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038296		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1358		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003156		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1359		BARNUM CONST SERV LLC		Sand & Gravel		Certificate of Deposit		101000135		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1364		MOYES LIVING TRUST		Sand & Gravel		Certificate of Deposit		10829		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC		Sand & Gravel		Certificate of Deposit		220144743		FIRST INTERSTATE BK BILLINGS MT		$4,000.00

		ET1370		COLE LUMBER & CONST CO INC		Sand & Gravel		Certificate of Deposit		4715		LUSK STATE BK LUSK WY		$10,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358017465		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$3,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358025450		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$7,000.00

		ET1373		NORTHERN WY EQUIPMENT		Sand & Gravel		Certificate of Deposit		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		4663		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		01-205666-9		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		500005447		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET1386		TILTON READY MIX		Sand & Gravel		Certificate of Deposit		17655		WARREN FED CU CHEYENNE WY		$10,000.00

		ET1388		NOWOOD CONST INC		Sand & Gravel		Certificate of Deposit		833256647		BANK OF THE WEST WORLAND WY		$10,000.00

		ET1389		WINDMILL LLC		Sand & Gravel		Certificate of Deposit		61087162230		BANK OF JACKSON HOLE DUBOIS WY		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		$2,500.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011231		BANK OF BRIDGER BRIDGER MT		$3,000.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011413		BANK OF BRIDGER BRIDGER MT		$6,000.00

		ET1433		BIG HORN SERV LLC		Sand & Gravel		Certificate of Deposit		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$9,750.00

		ET1436		GREEN RIVER ROCK INC		Sand & Gravel		Certificate of Deposit		3607911		BANK OF THE WEST BIG PINEY WY		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Certificate of Deposit		100023645		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC		Sand & Gravel		Certificate of Deposit		4675/5146802		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Certificate of Deposit		45160		SUNDANCE STATE BK SUNDANCE WY		$6,000.00

		ET1452		COLE, RANDY		Sand & Gravel		Certificate of Deposit		5175		LUSK STATE BK LUSK WY		$10,000.00

		ET1454		MASCARO, LELAND & SHERI		Sand & Gravel		Certificate of Deposit		68495		SECURITY STATE BK WORLAND WY		$3,000.00

		ET1456		ROCKS IN STONES LLC		Sand & Gravel		Certificate of Deposit		10004828		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$12,000.00

		ET1457		PROFFIT, CLINT		Sand & Gravel		Certificate of Deposit		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		$2,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038270		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		14789		BANK OF BRIDGER BRIDGER MT		$10,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11007		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11072		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1479		ENERGY BASIN CONST LLC		Gravel		Certificate of Deposit		101000046		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$20,000.00

		ET1483		FOX, ROBERT		Gravel		Certificate of Deposit		14812966		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1491		MILLER EXCAVATION LLC		Sand & Gravel		Certificate of Deposit		42898		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET1495		CHEENEY, DERALD W		Gravel		Certificate of Deposit		3343		SUMMIT NATL BK TEN SLEEP WY		$10,000.00

		ET1498		FABRIZIUS, GARY		Sand & Gravel		Certificate of Deposit		15525493		BANK OF THE WEST LANDER WY		$4,000.00

		ET1500		SIGNET STONE & SOIL LLC		Limestone		Certificate of Deposit		28216		HILLTOP NATL BK CASPER WY		$10,000.00

		ET1501		SWARTZ, EDWARD		Scoria		Certificate of Deposit		300017379		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1503		C D S EXCAVATION LLC		Gravel		Certificate of Deposit		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000408		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000601		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000673		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101001179		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET1510		CHRISTENSEN, JOHN		Gravel		Certificate of Deposit		300017831		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1511		CUNDALL, JERRY		Limestone		Certificate of Deposit		280757205		PLATTE VALLEY BK WHEATLAND WY		$1,000.00

		ET1515		ATCHISON RANCH LLC		Gravel		Certificate of Deposit		1010038532		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1525		MOUNTAIN CONSTRUCTION CO		Sand & Gravel		Certificate of Deposit		14789/700113044		BANK OF LOVELL NA		$30,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC		Sand & Gravel		Certificate of Deposit		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		$2,000.00

		ET1534		GOOD MINING CO LLC		Gravel		Certificate of Deposit		3675-119		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$5,000.00

		ET1548		LEE SAND & GRAVEL INC		Sand & Gravel		Certificate of Deposit		11629		BANK OF COMMERCE RAWLINS WY		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO		Feldspar		Certificate of Deposit		394312226050		U S BANK CHEYENNE WY		$5,719.12

		ET1570		PITT, TERRY R. CONST INC		Sand & Gravel		Certificate of Deposit		10005811		RSNB BK ROCK SPRINGS WY		$10,000.00

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Certificate of Deposit		28850		HILLTOP NATL BK CASPER WY		$4,600.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500005999		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500006038		FIRST INTERSTATE BK BUFFALO WY		$4,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038679		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038991		CONVERSE COUNTY BK DOUGLAS WY		$18,000.00

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		Gravel		Certificate of Deposit		3810001357		CIRCLE B LAND COMPANY HUFFORD LLC		$20,000.00

		ET1583		MOUNTAIN CONSTRUCTION CO		Gravel		Certificate of Deposit		14789/700113045		BANK OF LOVELL NA		$30,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018030		FIRST INTERSTATE BK		$12,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018029		FIRST INTERSTATE BK		$8,000.00

		ET1587		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038680		CONVERSE COUNTY BK DOUGLAS WY		$20,000.00

		ET1588		E A DESMARTEAU		Scoria		Certificate of Deposit		2720100050		CAMPCO FEDERAL CREDIT UNION		$5,000.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29133		HILLTOP NATL BK CASPER WY		$5,880.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29087		HILLTOP NATL BK CASPER WY		$20,920.00

		ET1591		D/S TRUCKING LLC		Shale		Certificate of Deposit		110400		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1607		BURL'S BACKHOE SERVICE		Sand & Gravel		Certificate of Deposit		6000011566		BANK OF GREYBULL GREYBULL WY		$4,000.00

		ET1618		WESTERN SUNSET LLC		Scoria		Certificate of Deposit		500006166		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		LE0176		JOHNSON, BILL & SHARON		Gold		Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY		$1,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY		$4,000.00

		LE0226		REED, CLOYD L		Gold		Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY		$3,500.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		LE0256		WYOMING PROSPECTORS ASSN		Gold		Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		LE0258		MINERAL TECHNOLOGY CORP		Feldspar		Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		$5,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$10,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		$25,000.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY		$600.00

		LE0290		ALLRED, PAUL		Gold		Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		$5,000.00

		LE0294		BELVEAL, PHIL & AMY		Gold		Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		$2,500.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$1,500.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$200.00

		LE0303		GYORVARY, STEPHEN		Gold		Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY		$3,700.00

		LE0305		JONES, ROBERT		Gold		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$1,200.00

		LE0307		STUART GRIEVE		Jade		Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		$1,000.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		$1,000.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *		$500.00

		LE0310		R D SAATHOFF		Jade		Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		$3,200.00

		LE0313		CAMERON TREMBATH		Opal		Certificate of Deposit		4800003864		FIRST INTERSTATE BK		$1,740.00

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$1,000.00

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		100024834		FIRST INTERSTATE BK BILLINGS MT		$20,000.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Certificate of Deposit		42856		CENTRAL BANK & TRUST LANDER WY		$10,000.00

		PT0289		LARAMIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0391		FOX CREEK QUARRY LLC		Limestone		Certificate of Deposit		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		$10,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		Sand & Gravel		Certificate of Deposit		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0476		JOHNSON, COUNTY OF		Sand & Gravel		Certificate of Deposit		11546		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$1,000.00

		PT0533		GOOD MINING CO LLC		Bentonite		Certificate of Deposit		93		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$13,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Certificate of Deposit		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$11,700.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$18,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		56		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		195/3675-113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		196/3675-114		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$7,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1741		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1740		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1736		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1817/3675-118		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700042762		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700033120		FIRST INTERSTATE BK BILLINGS MT		$4,600.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		3656		WELLS FARGO BK RIVERTON WY		$10,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		50099		CENTRAL BANK & TRUST RIVERTON WY		$4,700.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		810		WELLS FARGO BK		$19,300.00

		PT0700		M & N FIELD SERVICES LLC		Sand & Gravel		Certificate of Deposit		50000787		JONAH BK OF WY CASPER WY		$121,800.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800348158		FIRST INTERSTATE BK BILLINGS MT		$84,105.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29022		HILLTOP NATL BK CASPER WY		$10,100.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29023		HILLTOP NATL BK CASPER WY		$87,500.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352958		FIRST INTERSTATE BK CASPER WY		$7,195.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800353119		FIRST INTERSTATE BK CASPER WY		$47,405.70

		PT0723		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352809		FIRST INTERSTATE BK CASPER WY		$22,000.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		24431		HILLTOP NATL BK CASPER WY		$8,100.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352216		FIRST INTERSTATE BK CASPER WY		$23,800.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352957		FIRST INTERSTATE BK CASPER WY		$2,600.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		28750		HILLTOP NATL BK CASPER WY		$47,500.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352954		FIRST INTERSTATE BK CASPER WY		$48,200.00

		PT0797		WYOMING CONST MATERIALS LLC		Sand & Gravel		Certificate of Deposit		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		$185,000.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$1,500.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$6,300.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		$21,200.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Certificate of Deposit		22244		GLACIER BK TORRINGTON WY		$6,500.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,300.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,660.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,140.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,900.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133162312		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,000.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133165714		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$5,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		6498		FIRST INTERSTATE BK BILLINGS MT		$3,600.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800079478		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10452		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		7961		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10814		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352123		FIRST INTERSTATE BK CASPER WY		$11,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352591		FIRST INTERSTATE BK CASPER WY		$5,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800353116		FIRST INTERSTATE BK CASPER WY		$9,700.62

		SP0482		LINCOLN, COUNTY OF		Sand & Gravel		Certificate of Deposit		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$1,000.00

		SP0506		SNOOK, JOHN F		Jade		Certificate of Deposit		807267927		BANK OF THE WEST CASPER WY		$1,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$7,600.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$12,400.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		$20,500.00

		SP0549		WESTON, COUNTY OF		Sand & Gravel		Certificate of Deposit		101131		FIRST STATE BK OF NEWCASTLE WY		$1,000.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Certificate of Deposit		2641734013		WELLS FARGO BK DENVER CO		$17,402.99

		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		Sand & Gravel		Certificate of Deposit		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		SP0584		WASHAKIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		$1,000.00

		SP0588		UINTA, COUNTY OF		Sand & Gravel		Certificate of Deposit		18613125		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0590		BIG HORN, COUNTY OF		Sand & Gravel		Certificate of Deposit		7276		SECURITY STATE BK BASIN WY		$1,000.00

		SP0592		TETON, COUNTY OF		Ballast		Certificate of Deposit		6173958965		WELLS FARGO BK JACKSON WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		384500093002346		U S BANK NA LANDER WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		93002022		U S BANK NA LANDER WY		$2,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		$2,400.00

		SP0643		NIOBRARA, COUNTY OF		Sand & Gravel		Certificate of Deposit		592		LUSK STATE BK LUSK WY		$1,000.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$16,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$2,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		3226		STATE BK ROCK SPRINGS WY		$12,400.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022732		PINNACLE BK THERMOPOLIS WY		$3,883.00

		SP0665		ADVENTURE STONE LLC		Quartzite		Certificate of Deposit		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		$6,901.07

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		5674		WELLS FARGO BK RIVERTON WY		$9,400.00

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		197963689		WELLS FARGO BK RIVERTON WY		$7,900.00

		SP0680		BASIN, TOWN OF		Sand & Gravel		Certificate of Deposit		50304		SECURITY STATE BK BASIN WY		$3,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		3195503		BANK OF THE WEST KEMMERER WY		$1,276.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		34123695		BANK OF THE WEST KEMMERER WY		$8,624.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2460		BANK OF STAR VALLEY AFTON WY		$600.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2268		BANK OF STAR VALLEY AFTON WY		$6,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2269		BANK OF STAR VALLEY AFTON WY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2270		BANK OF STAR VALLEY AFTON WY		$3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2271		BANK OF STAR VALLEY AFTON WY		$2,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-2206906		BANK OF STAR VALLEY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-220691-4		BANK OF STAR VALLEY		$5,000.00

		SP0696		ALBANY, COUNTY OF		Sand & Gravel		Certificate of Deposit		900008872		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Certificate of Deposit		8015932		FIRST NATIONAL BK GILLETTE WY		$20,048.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$20,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$15,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$12,484.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		$10,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$14,143.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		$18,773.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,700.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,900.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		$3,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815000		GLACIER BK F/K/A FIRST BK PINEDALE WY		$7,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815471		GLACIER BK F/K/A FIRST BK PINEDALE WY		$11,400.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		1005801		RSNB BK ROCK SPRINGS WY		$48,000.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		10005987		RSNB BANK ROCK SPRINGS WY		$12,000.00

		SP0736		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038288		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$42,500.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		42174		CENTRAL BANK & TRUST LANDER WY		$7,025.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		15340		CENTRAL BANK & TRUST LANDER WY		$3,000.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		81807		CENTRAL BANK & TRUST LANDER WY		$4,975.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		8657952274		WELLS FARGO BK RIVERTON WY		$9,815.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$4,500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$5,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$10,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$17,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$28,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3273		STATE BANK, ROCK SPRINGS		$22,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,700.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$10,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$6,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$11,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345111313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$9,300.00

		SP0762		NEPECO CO		Sand & Gravel		Certificate of Deposit		1001073150		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$43,000.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Certificate of Deposit		14940916		BANK OF THE WEST RIVERTON WY		$10,000.00

		SP0789		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Certificate of Deposit		300018034		FIRST INTERSTATE BK GILLETTE WY		$13,515.00

		SP0800		STRID MARBLE & GRANITE CO		Sandstone		Certificate of Deposit		347400304395		U S BANK CHEYENNE WY		$9,000.00

		SP0808		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		50161		SECURITY STATE BK BASIN WY		$18,900.00

		SP0812		SEARLE BROS CONSTRUCTION CO		Decorative Stone/Rock		Certificate of Deposit		2174		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$66,520.40

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		101001308		FIRST NORTHERN BK OF WY BUFFALO WY		$26,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		11412		FIRST NATL BK BUFFALO WY		$10,000.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300018003		FIRST INTERSTATE BK GILLETTE WY		$11,000.00

		SP0827		WORLAND, CITY OF		Sand & Gravel		Certificate of Deposit		23311		FIRST NATL BK		$1,500.00		$3,384,311.40

		DN0059		ENERGY METALS CORP (US)		Uranium		Check or Cash		3077		ENERGY METALS CORP		$11,400.00		$1,912,539.69

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		279589		HILLTOP NATL BK CASPER WY		$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		2305		JONAH BK OF WY CASPER WY		$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		3752		JONAH BK OF WY CASPER WY		$230,000.00

		DN0364		HAGGERTY RESOURCES LLC		Copper		Check or Cash		1197		BLACK RANGE MINERALS LTD		$10,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC		Uranium		Check or Cash		1282		WILDHORSE ENERGY INC		$46,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Uranium		Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL		$8,300.00

		DN0398		GENERAL SYNFUELS INTL INC		Shale		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		$8,100.00

		DN0407		CROSSHAIR ENERGY USA INC		Uranium		Check or Cash		604031427		448018 EXPLORATION INC		$36,600.00

		DN0410		TITAN IRON ORE CORP		Iron		Check or Cash		8984962		TITAN IRON ORE CORP		$7,300.00

		DN0428		WOLF ENERGY INC		Diamonds		Check or Cash		295018		WOLF ENERGY INC		$25,000.00

		DN0429		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1061		NV GOLD CORPORATION (USA)		$14,600.00

		DN0430		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1060		NV GOLD CORPORATION (USA)		$3,500.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1357		SUMMIT NATL BK HULETT WY		$1,000.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1362		SUMMIT NATL BK HULETT WY		$740.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		Sand & Gravel		Check or Cash		3145		PLATTE VALLEY FOREST MANAGEMENT LLC		$5,000.00

		ET0641		VALENTINE CONST INC		Feldspar		Check or Cash		2301		NATL BK GLENROCK WY		$500.00

		ET0792		ROSS EXCAVATION INC		Sand & Gravel		Check or Cash		17260		ROSS EXCAVATION INC		$7,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10124		UNION ST BK UPTON WY		$600.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10069		UNION ST BK UPTON WY		$300.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26279		UNION ST BK UPTON WY		$3,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26280		DAN HART PATROL SERV LLC		$200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		59180		DAN HART PATROL SERV LLC		$2,700.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		63248		DAN HART PATROL SERV LLC		$3,000.00

		ET0907		CHUNG, WILLIAM		Sand & Gravel		Check or Cash		434912246		CHUNG, WILLIAM		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC		Sand & Gravel		Check or Cash		1129		GOSHEN GRAVEL CO LLC		$10,000.00

		ET1215		MERLIN RANCH INC		Scoria		Check or Cash		4932		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		335434		VAQUERO ENERGY INC		$2,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		341082		VAQUERO ENERGY INC		$8,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Check or Cash		21864		CENTRAL BANK & TRUST LANDER WY		$8,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		23998		CHAPMAN CONTRACTING INC		$2,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		24933		CHAPMAN CONTRACTING INC		$3,000.00

		ET1318		COLE LUMBER & CONST CO INC		Sand & Gravel		Check or Cash		6624		COLE LUMBER & CONST CO		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC		Dolomite		Check or Cash		7436		ADVANTAGE BK LOVELAND		$8,000.00

		ET1375		ESTERHOLDT, ERICK W		Sand & Gravel		Check or Cash		1322781		ZIONS BK SALT LAKE CITY UT		$1,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		414303339		WELLS FARGO BK LYMAN WY		$5,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1006		GRAVEL WORKS INC		$6,600.00

		ET1392		DAN HART PATROL SERV LLC		Sand & Gravel		Check or Cash		58250		DAN HART PATROL SERV INC		$10,000.00

		ET1393		LONEHART LLC		Sand & Gravel		Check or Cash		1002		LONEHART LLC		$10,000.00

		ET1400		L M EXCAVATION		Sand & Gravel		Check or Cash		8203		L M EXCAVATION		$2,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		82101016		BANK OF THE WEST		$3,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		125713		LINDLEY CONST INC		$7,000.00

		ET1412		HETTINGER LLC		Sand & Gravel		Check or Cash		508964277		U S BANK		$10,000.00

		ET1420		HANFT, LARRY E		Sand & Gravel		Check or Cash		8521		HANFT, LARRY		$10,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1361		DUNMIRE RANCH CO		$1,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1681		DUNMIRE RANCH CO		$1,500.00

		ET1460		BUXTON PROPERTIES LLC		Sand & Gravel		Check or Cash		61747		FIRST NATL BK LARAMIE WY		$10,000.00

		ET1468		DANS TRUCKING INC		Sand		Check or Cash		2501		DANS TRUCKING INC		$1,000.00

		ET1473		Portuguese Canyon Ranching Partners LP		Sand & Gravel		Check or Cash		10803		LUCKY GATE CO		$10,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Gravel		Check or Cash		157054		WAGONHOUND LAND & LIVESTOCK LLC		$9,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		214528		R S BENNETT CONST CO INC		$5,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		93207		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC		Dirt		Check or Cash		73880		RAWLINS NATL BK RAWLINS WY		$1,000.00

		ET1502		MYERS, GALEN		Gravel		Check or Cash		110451		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET1521		ROCK SERV INC		Sand & Gravel		Check or Cash		440116		AMERICAN NATL BK MINNEAPOLIS MN		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Sand & Gravel		Check or Cash		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		$10,000.00

		ET1554		NEW SUNRISE LLC		Ballast		Check or Cash		200471		NEW SUNRISE LLC		$10,000.00

		ET1564		LEIGH RANCH LLC		Gravel		Check or Cash		1002		LEIGH RANCH LLC		$4,000.00

		ET1598		DAN HART PATROL SERVICE LLC		Gravel		Check or Cash		81872		DAN HART PATROL SERV LLC		$20,000.00

		ET1604		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		82562		DAN HART PATROL SERV LLC		$9,820.00

		ET1609		BONE, LARRY		Sand & Gravel		Check or Cash		8478		LUSK STATE BK LUSK WY		$2,000.00

		ET1612		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash				PlaceHolder		$5,000.00

		LE0226		REED, CLOYD L		Gold		Check or Cash		3013		REED, CLOYD L		$3,500.00

		LE0288		LANG, RALPH & ROD		Copper		Check or Cash		12024		LANG, RODNEY		$1,000.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		1540		EVOLVING GOLD CORP USA		$150,000.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO		$136,000.00

		LE0297		R C MINERAL & ROCK LLC		Gold		Check or Cash		5007		RC MINERAL & ROCK LLC		$1,500.00

		LE0298		MOSES, R JOHN		Gold		Check or Cash		672000226		MOSES, JOHN		$5,300.00

		LE0300		DEAN, LAWRENCE		Gold		Check or Cash		2091		DEAN, LAWRENCE		$1,700.00

		LE0301		GUNYAN, RICHARD F		Gold		Check or Cash		58780		GUNYAN, RICHARD F		$6,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$4,450.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$3,050.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		341872		EKLUND, BEV		$1,750.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967513		EKLUND, BEV		$250.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967512		EKLUND, BEV		$500.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		3754506961		ALBRECHT, CHARLES W		$10,000.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		$5,000.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		3506		CARL W ANDERSON		$725.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		5711		SALLY PICKELL		$750.00

		LE0309		NOEL WOOD		Gold		Check or Cash		517410056		NOEL WOOD		$3,200.00

		LE0309		NOEL WOOD		Gold		Check or Cash		0517410375		WELLS FARGO BK		$1,200.00

		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		Check or Cash		0659500860		WELLS FARGO BK		$2,900.00

		LE0312		X - MINERALS CORPORATION		Gold		Check or Cash		1083210868		BANK OF AMERICA		$16,000.00

		LE0314		ALBRECHT, CHARLES W		Agate		Check or Cash		0414100963		WELLS FARGO BK		$5,000.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Check or Cash		380560827		TRUST CORP BK		$300,000.00

		PT0314		TONGUE RIVER STONE INC		Scoria		Check or Cash		1289		TONGUE RIVER STONE INC		$3,600.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Check or Cash		3756511928		U S BANK		$8,300.00

		SP0279		PRAIRIE GEMS		Jade		Check or Cash		111/OCLRF		STATE OF WY		$1,000.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Check or Cash		13159		PlaceHolder		$55,000.00

		SP0355		VISTA REAL ESTATE HOLDINGS LLC		Sand & Gravel		Check or Cash		7560		VISTA TRUCKING & WATER SERV INC		$700.00

		SP0455		SWEETWATER, COUNTY OF		Sand & Gravel		Check or Cash		5072		CO CHECK		$1,000.00

		SP0459		SUBLETTE, COUNTY OF		Sand & Gravel		Check or Cash		725		CO CHECK		$1,000.00

		SP0551		BALD BUTTE LAND CO LLC		Stone		Check or Cash		1102441989		BALD BUTTE LAND CO LLC		$193,874.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Check or Cash		10741		NEW MEXICO RESOURCES LLC		$7,600.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1011		GRAVEL WORKS INC		$42,333.00

		SP0638		GYORVARY MINING CO INC		Gold		Check or Cash		107500223		METROPOLITAN FEDERAL BK		$518.69

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Check or Cash		0		PT0678 FORFEITED FUNDS		$20,524.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		71027		DAN HART PATROL SERV LLC		$7,350.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		83076		DAN HART PATROL SERVICE LLC		$11,120.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		5142		BANK OF AMERICA F/K/A LASALLE NATL BK		$25,105.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		789500789		HETTINGER LLC		$18,095.00

		SP0738		CODY STAMPEDE		Sand & Gravel		Check or Cash		6000011894		PINNACLE BK CODY WY		$20,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		517414615		STAR TRUCKING INC		$5,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32945		STAR TRUCKING INC		$3,585.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		33808		STAR TRUCKING INC		$3,200.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32807		STAR TRUCKING INC		$4,500.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Check or Cash		5038		HIGH PLAINS VENTURES LLC		$2,000.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		110		GECR LLC		$11,500.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		39045609		GECR LLC		$27,500.00

		SP0811		PHILLIPS & JORDAN INC		Limestone		Check or Cash		5071067574		PINNACLE MATERIALS LLC		$65,700.00

		SP0823		STONE WHOLESALE INC		Stone		Check or Cash		756193		FIRST NATIONAL BK GILLETTE WY		$25,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000982203		HILLTOP NATL BK CASPER WY		$29,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000941203		HILLTOP NATL BK CASPER WY		$443,700.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000980203		HILLTOP NATL BK CASPER WY		$1,284,227.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000981203		HILLTOP NATL BK CASPER WY		$668,866.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000983203		HILLTOP NATL BK CASPER WY		$148,594.00		$2,574,387.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL		$41,000.00		$294,570,743.68

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY		$353,675.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA		$2,200,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA		$465,000.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY		$305,100.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA		$245,000.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		$7,800.00

		DN0422		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		85		JONAH BK OF WY CASPER WY		$10,000.00

		DN0427		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		86		JONAH BK OF WY CASPER WY		$10,000.00

		DN0432		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		IS0252943U		WELLS FARGO BK		$10,000.00

		ET0559		HEBDON CONST		Sand & Gravel		Letter of Credit		1101		BANK OF STAR VALLEY AFTON WY		$6,300.00

		ET0618		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220072		LUSK STATE BK LUSK WY		$2,300.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Letter of Credit		56		SECURITY STATE BK BASIN WY		$7,500.00

		ET0771		BROWN, JERRY M INC		Sand & Gravel		Letter of Credit		277		PINNACLE BK WORLAND WY		$3,000.00

		ET0951		RST SAND & GRAVEL		Sand & Gravel		Letter of Credit		4785006125		FIRST INTERSTATE BK		$20,400.00

		ET0961		DODGE, TYLER		Sand & Gravel		Letter of Credit		65		GLACIER BK WHEATLAND WY		$10,000.00

		ET0974		DUNTON SHEEP CO		Sand & Gravel		Letter of Credit		800C		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		$10,000.00

		ET1132		FULLER CONST INC		Scoria		Letter of Credit		200013130		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1139		QUALITY AGG & CONST INC		Scoria		Letter of Credit		70		SUNDANCE STATE BK		$10,000.00

		ET1154		COLLINS, JAY B		Sand & Gravel		Letter of Credit		246		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1181		DUNN TRUCKING INC		Scoria		Letter of Credit		900909385/900910985		BANK OF CO CRAIG CO		$10,000.00

		ET1183		CARSON, WAYLON		Shale		Letter of Credit		30960163		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1193		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013125		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1220		WILLIES DIRT SERV		Scoria		Letter of Credit		200202		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601976		BANK OF GREYBULL GREYBULL WY		$8,000.00

		ET1248		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013131		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1268		FULLER CONSTRUCTION INC		Scoria		Letter of Credit		200013124		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1280		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		72		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1325		DOMSON INC		Sand & Gravel		Letter of Credit		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		$10,000.00

		ET1326		TRONSTAD, BRYAN		Sand & Gravel		Letter of Credit		183		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET1333		THOMSON, DAVID R		Sand & Gravel		Letter of Credit		262		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960306		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960329		FIRST INTERSTATE BK		$20,000.00

		ET1387		FULLER CONST INC		Scoria		Letter of Credit		200013144		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1391		MICHAELS, CALVIN		Sand & Gravel		Letter of Credit		115		SECURITY STATE BK BASIN WY		$10,000.00

		ET1399		REDDING, DAVE		Shale		Letter of Credit		36		SUNDANCE STATE BK SUNDANCE WY		$7,500.00

		ET1415		QUALITY AGG & CONST INC		Scoria		Letter of Credit		40		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1416		QUALITY AGG & CONST INC		Scoria		Letter of Credit		39		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1418		QUALITY AGG & CONST INC		Scoria		Letter of Credit		42		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1424		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013123		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1425		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Letter of Credit		105611613		FIRST INTERSTATE BK		$30,000.00

		ET1427		QUALITY AGG & CONST INC		Scoria		Letter of Credit		46		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1428		JAY, LEE		Sand & Gravel		Letter of Credit		55		SUNDANCE STATE BK SUNDANCE WY		$13,000.00

		ET1429		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		41		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC		Sand & Gravel		Letter of Credit		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		$10,000.00

		ET1445		FULLER CONST INC		Scoria		Letter of Credit		200013127		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1448		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		50		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1449		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		68		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Letter of Credit		79		SUNDANCE STATE BK		$18,000.00

		ET1466		ROCKING J R RANCH INC		Sand & Gravel		Letter of Credit		1170		SECURITY STATE BK BASIN WY		$10,000.00

		ET1469		THREE CIRCLE LIVESTOCK LLC		Sand & Gravel		Letter of Credit		187		FIRST INTERSTATE BK LARAMIE WY		$1,000.00

		ET1474		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		53		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1481		T CROSS T RANCH LLC		Scoria		Letter of Credit		45		JONAH BK OF WY CASPER WY		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611596		FIRST INTERSTATE BK		$10,000.00

		ET1506		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		116		GLACIER BK WHEATLAND WY		$10,000.00

		ET1509		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013094		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1518		THORNOCK, JASON		Gravel		Letter of Credit		SBFUT300026		ZIONS BK LOS ANGELES CA		$9,500.00

		ET1522		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		67		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1526		READY, ROY G & AMY J		Gravel		Letter of Credit		30001		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		$10,000.00

		ET1528		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		62		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1529		ED GREENWALD CONST LLC		Gravel		Letter of Credit		720000944		POINTS WEST COMMUNITY BK LINGLE WY		$10,000.00

		ET1535		FULLER CONST INC		Limestone		Letter of Credit		200013122		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1537		C S Fry Construction		Gravel		Letter of Credit		1164		SECURITY STATE BK BASIN WY		$5,000.00

		ET1539		QUALITY AGG & CONST INC		Shale		Letter of Credit		64		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1542		SIMS SHEEP CO LLC		Sand & Gravel		Letter of Credit		2011920		TRONA VALLEY FED CU EVANSTON WY		$10,000.00

		ET1544		DICKAU GRADING LLC		Gravel		Letter of Credit		301		CONVERSE COUNTY BK DOUGLAS WY		$20,500.00

		ET1550		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		2016-01		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1559		M K SAND & GRAVEL LLC		Gravel		Letter of Credit		73		SUNDANCE STATE BK SUNDANCE WY		$20,500.00

		ET1560		NOBLE CONST INC		Decorative Stone/Rock		Letter of Credit		1220074		LUSK STATE BK LUSK WY		$2,000.00

		ET1563		QUALITY AGG & CONST INC		Scoria		Letter of Credit		66		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1569		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013064		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1575		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611614		FIRST INTERSTATE BK		$21,160.00

		ET1579		WILLITS COMPANY INC		Gravel		Letter of Credit		83		JONAH BK OF WY CHEYENNE WY		$17,800.00

		ET1580		MELGAARD CONST CO INC		Scoria		Letter of Credit		30960319		FIRST INTERSTATE BK GILLETTE WY		$20,000.00

		ET1593		RODUNER ROCK LLC		Sand & Gravel		Letter of Credit		50056049		FIRST INTERSTATE BK BUFFALO WY		$26,000.00

		ET1599		QUALITY AGG & CONST INC		Scoria		Letter of Credit		78		SUNDANCE STATE BK SUNDANCE WY		$31,400.00

		ET1603		ELKHORN ROCKS, LLC		Gravel		Letter of Credit		95		JONAH BK OF WY CASPER WY		$30,000.00

		ET1608		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		602043		BANK OF GREYBULL GREYBULL WY		$33,400.00

		ET1611		KAINOS RESOURCES, LLC		Scoria		Letter of Credit		30960331		FIRST INTERSTATE BK BUFFALO WY		$29,400.00

		ET1617		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611630		FIRST INTERSTATE BK		$33,560.00

		PT0221		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500988		UMB BK NA KANSAS CITY MO		$98,800.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259657		JPMORGAN CHASE BK NA TAMPA FL		$3,142,000.00

		PT0261		CONVERSE, COUNTY OF		Sand & Gravel		Letter of Credit		287		CONVERSE COUNTY BK DOUGLAS WY		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$1,000,000.00

		PT0292		SUGARLAND PARTNERS LLC		Stone		Letter of Credit		120		FIRST STATE BK WHEATLAND WY		$50,000.00

		PT0305		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500990		UMB BK NA KANSAS CITY MO		$26,600.00

		PT0314		TONGUE RIVER STONE INC		Scoria		Letter of Credit		161491815		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$108,000.00

		PT0320		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500987		UMB BK NA KANSAS CITY MO		$128,100.00

		PT0321		WYO-BEN INC		Bentonite		Letter of Credit		P249270		JPMORGAN CHASE BK NA TAMPA FL		$275,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249271		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		7902S17361		ROYAL BK OF CN NEW YORK NY		$134,300.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		TFTS868447		JPMORGAN CHASE BK CHICAGO IL		$75,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		530337037		Credit Agricole Corporate & Investment Bank		$37,255,808.00

		PT0574		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500992		UMB BK NA KANSAS CITY MO		$196,000.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249268		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22016		ROYAL BK OF CN NEW YORK NY		$365,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22017		ROYAL BK OF CN NEW YORK NY		$7,626,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		$20,112,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68063466		BANK OF AMERICA SCRANTON PA		$102,827,800.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269/S15728		ROYAL BK OF CN NEW YORK NY		$72,143,400.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		$37,703,800.00

		PT0661		SCHLOSSER, J D		Bentonite		Letter of Credit		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		$50,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S19889		ROYAL BK OF CN NEW YORK NY		$2,975,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		85		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$6,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		113		FIRST NORTHERN BK OF WY BUFFALO WY		$23,000.00

		PT0742		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611611		FIRST INTERSTATE BK		$33,300.00

		PT0744		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500989		UMB BK NA KANSAS CITY MO		$302,000.00

		PT0752		FLYING Z ENTERPRISES LLC		Sand & Gravel		Letter of Credit		151		FIRST INTERSTATE BK LARAMIE WY		$60,000.00

		PT0754		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		71		SUNDANCE STATE BK SUNDANCE WY		$49,000.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		52		PINNACLE BK THERMOPOLIS WY		$127,100.00

		PT0765		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611618		FIRST INTERSTATE BK		$118,000.00

		PT0766		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611615		FIRST INTERSTATE BK		$46,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611663		FIRST INTERSTATE BK		$46,900.00

		PT0790		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S501059		UMB BK NA KANSAS CITY MO		$401,700.00

		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		56		PINNACLE BK THERMOPOLIS WY		$103,700.00

		PT0819		C C C SERV LLC		Sand & Gravel		Letter of Credit		115		FIRST NATL BK BUFFALO WY		$65,000.00

		PT0824		A U C LLC		Uranium		Letter of Credit		1995		COBIZ F/K/A COLORADO BUSINESS BK DENVER CO		$112,200.00

		SP0277		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		67		SECURITY STATE BK BASIN WY		$18,400.00

		SP0582		HOT SPRINGS, COUNTY OF		Sand & Gravel		Letter of Credit		2		PINNACLE BK THERMOPOLIS WY		$1,000.00

		SP0636		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		200501		RAWLINS NATL BK RAWLINS WY		$44,000.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601840		BANK OF GREYBULL GREYBULL WY		$16,200.00

		SP0663		FULLER CONST INC		Scoria		Letter of Credit		200013109		PINNACLE BK MOORCROFT WY		$13,600.00

		SP0669		WILLITS CO INC		Sand & Gravel		Letter of Credit		61		JONAH BK OF WY CHEYENNE WY		$72,800.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Letter of Credit		166		CENTRAL BANK & TRUST LANDER WY		$15,500.00

		SP0673		QUALITY AGG & CONST INC		Scoria		Letter of Credit		69		SUNDANCE STATE BK SUNDANCE WY		$54,000.00

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		17		SUNDANCE STATE BK SUNDANCE WY		$245,742.00

		SP0677		BIRDSALL SAND & GRAVEL		Sand & Gravel		Letter of Credit		S500991		UMB BK NA KANSAS CITY MO		$50,600.00

		SP0688		JOLLEY RANCH CO		Sand & Gravel		Letter of Credit		900911915		BANK OF CO CRAIG CO		$43,600.00

		SP0690		MELODY RANCH INVESTMENTS I LLC		Sand & Gravel		Letter of Credit		127888		BANK OF JACKSON HOLE JACKSON WY		$205,598.68

		SP0697		CROSS H RANCH INC		Sand & Gravel		Letter of Credit		109		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$48,000.00

		SP0699		WIND RIVER QUARRY		Decorative Stone/Rock		Letter of Credit		723029		BANK OF STOCKTON STOCKTON CA		$32,000.00

		SP0715		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Letter of Credit		50056037		FIRST INTERSTATE BK BILLINGS MT		$45,000.00

		SP0719		FULLER CONST INC		Scoria		Letter of Credit		200013095		PINNACLE BK MOORCROFT WY		$62,500.00

		SP0725		FRONTIER STONE CO		Scoria		Letter of Credit		759		BLACK HILLS COMMUNITY BK RAPID CITY SD		$36,100.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		122041		BANK OF BRIDGER BRIDGER MT		$10,000.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		50505		BANK OF BRIDGER BRIDGER MT		$7,000.00

		SP0729		FULLER CONST INC		Sand & Gravel		Letter of Credit		2100013093		PINNACLE BK MOORCROFT WY		$68,600.00

		SP0731		FULLER CONST INC		Scoria		Letter of Credit		200013096		PINNACLE BK MOORCROFT WY		$39,000.00

		SP0749		ALEXANDER CONST CO		Limestone		Letter of Credit		125		GLACIER BK WHEATLAND WY		$108,600.00

		SP0760		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		106611617		FIRST INTERSTATE BK		$40,500.00

		SP0761		KOCH CONST INC		Sand & Gravel		Letter of Credit		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		$73,000.00

		SP0768		FAIRBANKS BOEHM INC		Sand & Gravel		Letter of Credit		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		$41,000.00

		SP0769		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Letter of Credit		81		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$25,300.00

		SP0770		QUALITY AGG & CONST INC		Scoria		Letter of Credit		58		SUNDANCE STATE BK SUNDANCE WY		$53,400.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220073		LUSK STATE BK LUSK WY		$25,000.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220071		LUSK STATE BK LUSK WY		$10,000.00

		SP0773		STINSON AGGREGATE LLC		Scoria		Letter of Credit		30960323		FIRST INTERSTATE BK GILLETTE WY		$32,600.00

		SP0794		QUALITY AGG & CONST INC		Scoria		Letter of Credit		65		SUNDANCE STATE BK SUNDANCE WY		$31,800.00

		SP0799		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611610		FIRST INTERSTATE BK		$34,000.00

		SP0809		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		109		GLACIER BK WHEATLAND WY		$25,500.00

		SP0815		WILLITS COMPANY INC		Stone		Letter of Credit		0060		JONAH BK OF WY CHEYENNE WY		$90,100.00

		SP0822		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611612		FIRST INTERSTATE BK		$33,000.00

		SP0826		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611603		FIRST INTERSTATE BK		$53,000.00

		PT0218		EXXON MOBIL CORP		Uranium		Self Bond		SBNC055		EXXON MOBIL CORP		$2,000,000.00				$177,883,756.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC126		HALLIBURTON CO		$12,056,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC065		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$5,697,000.00

		PT0257		CINER WYOMING LLC		Trona		Self Bond		SBNC164		CINER WYOMING LLC		$33,875,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC132		HALLIBURTON CO		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC066		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$120,000.00

		PT0278		M-I LLC		Bentonite		Self Bond		SBNC127		HALLIBURTON CO		$500,000.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC067		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$3,836,600.00

		PT0321		WYO-BEN INC		Bentonite		Self Bond		SBNC136		HALLIBURTON CO		$300,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC133		HALLIBURTON CO		$50,000.00

		PT0335		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC161		TRONOX ALKALI WYOMING CORPORATION		$51,814,000.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC068		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$735,356.00

		PT0454		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC162		TRONOX ALKALI WYOMING CORPORATION		$26,880,000.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Self Bond		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		$24,956,000.00

		PT0554		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC163		TRONOX ALKALI WYOMING CORPORATION		$878,400.00

		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Self Bond		SBNC070		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$947,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC134		HALLIBURTON CO		$50,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC086		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$400,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC135		HALLIBURTON CO		$300,000.00

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC090		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$246,000.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC118		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$1,742,000.00		$175,883,756.00

		DN0043		ANADARKO HOLDING CO		Uranium		Surety bond		5489308		SAFECO INS CO OF AM		$500,000.00		$156,350,947.89

		DN0086		O C I WY LP		Trona		Surety bond		183340		NATL UNION FIRE INS CO		$14,750.00

		DN0102		M-I LLC		Bentonite		Surety bond		6257818		SAFECO INS CO OF AM		$10,000.00

		DN0130		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130367		ARCH INS CO		$20,000.00

		DN0147		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051535		LIBERTY MUTUAL INS CO		$40,000.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		4385471		SAFECO INS CO OF AM		$2,525.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE		$30,000.00

		DN0194		KENNECOTT URANIUM CO		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$225,000.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE		Trona		Surety bond		5762191		SAFECO INS CO OF AM		$47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		899666		NATL UNION FIRE INS CO		$29,300.00

		DN0267		KENNECOTT URANIUM CO		Uranium		Surety bond		9035354		FIDELITY & DEP CO OF MD		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085774		FIDELITY & DEP CO OF MD		$201,500.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO		$10,000.00

		DN0335		N F U WYOMING LLC		Uranium		Surety bond		1062394		LEXON INS CO		$30,450.00

		DN0338		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130365		ARCH INS CO		$100,000.00

		DN0339		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118724		LEXON INS CO		$240,407.00

		DN0342		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118575		LEXON INS CO		$35,000.00

		DN0353		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118723		LEXON INS CO		$52,100.00

		DN0361		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130366		ARCH INS CO		$10,000.00

		DN0369		STRATHMORE RESOURCES (US) LTD		Uranium		Surety bond		1099911		LEXON INS CO		$141,000.00

		DN0371		LOST CREEK ISR LLC		Uranium		Surety bond		1062390		LEXON INS CO		$569,000.00

		DN0378		URANERZ ENERGY CORP		Uranium		Surety bond		1024558		LEXON INS CO		$622,500.00

		DN0384		STRATA ENERGY INC		Uranium		Surety bond		SUR0008056		ARGONAUT INS CO		$640,000.00

		DN0389		WYO-BEN INC		Bentonite		Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE		$40,000.00

		DN0394		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118573		LEXON INS CO		$14,000.00

		DN0400		LOST CREEK ISR LLC		Uranium		Surety bond		1062389		LEXON INS CO		$33,000.00

		DN0405		MOUNTAIN CEMENT CO		Limestone		Surety bond		6637859		SAFECO INS CO OF AM		$29,750.00

		DN0416		LOST CREEK ISR LLC		Uranium		Surety bond		1079795		LEXON INS CO		$461,000.00

		DN0419		MOUNTAIN CEMENT CO		Shale		Surety bond		22027282		LIBERTY MUTUAL INS CO		$9,000.00

		DN0433		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190033193		LIBERTY MUTUAL INS CO		$4,000.00

		ET0192		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2100272		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		Dolomite		Surety bond		CC7104594		COMMERCIAL UNION INS CO		$3,000.00

		ET0490		NEWFIELD PRODUCTION CO		Sand & Gravel		Surety bond		RLB0010480		RLI INS CO		$10,000.00

		ET0520		RUMPELSTILTSKIN INC		Scoria		Surety bond		5590372		UNITED FIRE & CAS CO		$800.00

		ET0566		DEPATCO INC		Sand & Gravel		Surety bond		9192173		FIDELITY & DEP CO OF MD		$20,000.00

		ET0718		FLARE CONST INC		Sand & Gravel		Surety bond		929455254		WESTERN SURETY CO		$25,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Surety bond		S420781		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET0761		WAGNER RANCH SERVICES LLC		Scoria		Surety bond		CA1738912		GREAT AMERICAN INS CO		$8,000.00

		ET0843		GORGE ROCK PRODUCTS		Sand & Gravel		Surety bond		106167201		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET0936		TITAN IRON ORE CORP		Sand & Gravel		Surety bond		1079903		LEXON INS CO		$10,000.00

		ET0963		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651248		SAFECO INS CO OF AM		$10,000.00

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Surety bond		B008631		U S SPECIALTY INS CO		$6,000.00

		ET1029		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		103713128		TRAVELERS CAS & SURETY CO OF AM		$9,000.00

		ET1054		RISSLER & MCMURRY CO		Limestone		Surety bond		190756096		CONTINENTAL CAS CO		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST		Shale		Surety bond		SUN220231		HARTFORD FIRE INS CO		$10,000.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Surety bond		106151835		TRAVELERS CASUALTY & SURETY CO OF AM		$5,000.00

		ET1120		71 CONST		Sand & Gravel		Surety bond		55212481		UNITED FIRE & CAS CO		$10,000.00

		ET1138		AZTEC CONST CO INC		Sand & Gravel		Surety bond		929145303		WESTERN SURETY CO		$10,000.00

		ET1167		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005126		LEXON INS CO		$10,000.00

		ET1186		SCHMID SAND & GRAVEL		Sand & Gravel		Surety bond		55173271		UNITED FIRE & CAS CO		$10,000.00

		ET1226		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0004719		RLI INS CO		$10,000.00

		ET1227		LEE, H B CONST CO INC		Sand & Gravel		Surety bond		55188013		UNITED FIRE & CAS CO		$10,000.00

		ET1232		EVANS CONST CO		Sand & Gravel		Surety bond		14012724		LIBERTY MUTUAL INS CO		$10,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		Sand & Gravel		Surety bond		22013177		LIBERTY MUTUAL INS CO		$10,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		Surety bond		1114166		LEXON INS CO		$22,400.00

		ET1287		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005129		LEXON INS CO		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		Sand & Gravel		Surety bond		81924251		FEDERAL INS CO		$10,000.00

		ET1302		A & W WATER SERVICE INC		Scoria		Surety bond		B008105		U S SPECIALTY INS CO		$10,000.00

		ET1316		Copper Creek Construction LLC		Sand & Gravel		Surety bond		S420800		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET1328		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086798		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1343		HAMAKER EXCAVATION INC		Dirt		Surety bond		WY4000		MERCHANTS BONDING CO		$30,000.00

		ET1350		NORTH STAR ENERGY & CONST LLC		Scoria		Surety bond		21086800		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1354		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Surety bond		22041561		LIBERTY MUTUAL INS CO		$8,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Surety bond		SUR0016897		ARGONAUT INS CO		$10,000.00

		ET1378		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086799		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1381		KILROY LLC		Sand & Gravel		Surety bond		58658799		WESTERN SURETY CO		$10,000.00

		ET1394		WOOD GROUP PSN INC		Scoria		Surety bond		104739025		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1395		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089213		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1398		M-I LLC		Sand & Gravel		Surety bond		6478955		SAFECO INS CO OF AM		$10,000.00

		ET1403		FLETCHER CONST CO		Scoria		Surety bond		55207340		UNITED FIRE & CAS CO		$4,000.00

		ET1413		OSBORNE BROS CONST INC		Scoria		Surety bond		5024293		BOND SAFEGUARD INS CO		$10,000.00

		ET1437		KILROY LLC		Sand & Gravel		Surety bond		58658801		WESTERN SURETY CO		$10,000.00

		ET1439		FLARE CONST INC		Sand & Gravel		Surety bond		58648099		WESTERN SURETY CO		$10,000.00

		ET1440		SUMMITT GAS RESOURCES INC		Scoria		Surety bond		RLB0011770		RLI INS CO		$7,000.00

		ET1443		WILSON BROS CONST		Sand & Gravel		Surety bond		55188044		UNITED FIRE & CAS CO		$10,000.00

		ET1451		DENNEY, JERRY		Sand & Gravel		Surety bond		FC7116		CONTRACTORS BONDING & INS CO		$10,000.00

		ET1453		WOOD GROUP PSN INC		Sand & Gravel		Surety bond		105249755		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1455		TILTON READY MIX		Sand & Gravel		Surety bond		1022466		LEXON INS CO		$10,000.00

		ET1458		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571974		SAFECO INS CO OF AM		$10,000.00

		ET1462		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$10,000.00

		ET1465		BEMAS CONST INC		Sand & Gravel		Surety bond		105193792		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1484		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651242		SAFECO INS CO OF AM		$10,000.00

		ET1493		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929501151		WESTERN SURETY CO		$21,000.00

		ET1497		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929507146		WESTERN SURETY CO		$10,000.00

		ET1517		MOBILE CONCRETE INC		Gravel		Surety bond		906004312		LIBERTY MUTUAL INS CO		$45,000.00

		ET1520		HOUT FENCING OF WY INC		Sand & Gravel		Surety bond		SB100356		SOUTHWEST MARINE & GENERAL INS CO		$20,400.00

		ET1523		BASIC ENERGY SERV LP		Gravel		Surety bond		1066448		LEXON INS CO		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO		Gravel		Surety bond		55204383		UNITED FIRE & CAS CO		$10,000.00

		ET1533		BASIC ENERGY SERV LP		Gravel		Surety bond		1048682		LEXON INS CO		$10,000.00

		ET1540		MELGAARD CONST CO INC		Scoria		Surety bond		105983517		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET1541		SM ENERGY CO		Gravel		Surety bond		22021548		LIBERTY MUTUAL INS CO		$21,000.00

		ET1543		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58679266		WESTERN SURETY CO		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		Granite		Surety bond		190025139		LIBERTY MUTUAL INS CO		$9,900.00

		ET1547		CAINES, PHILIP		Gravel		Surety bond		105609930		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1549		BEMAS CONST INC		Sand		Surety bond		105686240		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1551		CROELL REDI MIX INC		Dolomite		Surety bond		2149938		NORTH AMERICAN SPECIALTY INS CO		$25,000.00

		ET1555		WESTERN SUNSET LLC		Limestone		Surety bond		1093055		LEXON INS CO		$20,000.00

		ET1556		WESTERN SUNSET LLC		Scoria		Surety bond		1118473		LEXON INS CO		$27,600.00

		ET1557		DIETZLER CONST CORP		Sand & Gravel		Surety bond		2155156		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		Sand & Gravel		Surety bond		105702608		TRAVELERS CAS & SURETY CO OF AM		$45,000.00

		ET1562		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2157080		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1565		WEEDEN CONST LLC		Limestone		Surety bond		167473		BERKLEY REGIONAL INS CO		$10,000.00

		ET1567		SAMSON RESOURCES CO		Gravel		Surety bond		K08599014		WESTCHESTER FIRE INS CO		$9,950.00

		ET1568		PALLESEN CONST INC		Gravel		Surety bond		1088346		LEXON INS CO		$10,000.00

		ET1577		K & M Mining LLC		Limestone		Surety bond		1093056		LEXON INS CO		$36,000.00

		ET1582		ACE ENGINEERING INC		Sand & Gravel		Surety bond		58700799		WESTERN SURETY CO		$44,800.00

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		Gravel		Surety bond		105977733		TRAVELERS CASUALTY & SURETY CO OF AM		$30,200.00

		ET1586		MCMURRY READY-MIX CO		Limestone		Surety bond		58691346		WESTERN SURETY CO		$45,000.00

		ET1592		RECYCLED MATERIALS LLC		Sand & Gravel		Surety bond		1060579		LEXON INS CO		$19,400.00

		ET1594		WESTERN SUNSET LLC		Scoria		Surety bond		1118471		LEXON INS CO		$21,220.00

		ET1595		LYNDE SCORIA LLC		Scoria		Surety bond		1101627		LEXON INS CO		$30,000.00

		ET1596		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23027972		LIBERTY MUTUAL INS CO		$30,000.00

		ET1600		HAMAKER EXCAVATION INC		Sand & Gravel		Surety bond		CSB0018117		CONTRACTORS BONDING & INS CO		$30,000.00

		ET1602		TIMBERLINE SERVICES INC		Limestone		Surety bond		1112829		LEXON INS CO		$45,000.00

		ET1606		WESTERN SUNSET LLC		Scoria		Surety bond		1118472		LEXON INS CO		$31,000.00

		ET1610		CROELL REDI MIX CO		Sand & Gravel		Surety bond		2196858		NORTH AMERICAN SPECIALTY INS CO		$37,400.00

		ET1613		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55-212499		UNITED FIRE & CAS CO		$30,100.00

		ET1614		FROST ROCK PRODUCTS CO		Sand & Gravel		Surety bond		55-209817		UNITED FIRE & CAS CO		$30,100.00

		ET1615		MELGAARD CONST CO INC		Gravel		Surety bond		106256990		TRAVELERS CASUALTY & SURETY CO OF AM		$30,000.00

		ET1616		WAGNER RANCH SERVICES LLC		Sand & Gravel		Surety bond		1118872		LEXON INS CO		$15,000.00

		ET1619		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2210647		NORTH AMERICAN SPECIALTY INS CO		$30,000.00

		ET1620		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691347		WESTERN SURETY CO		$48,000.00

		ET1621		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190036243		LIBERTY MUTUAL INS CO		$30,000.00

		LE0268		RARE ELEMENT RESOURCES INC		Rare earth elements		Surety bond		1071299		LEXON INS CO		$430,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003771		LIBERTY MUTUAL INS CO		$127,600.00

		PT0242		MARTIN MARIETTA MATERIALS INC		Dolomite		Surety bond		6584858		SAFECO INS CO OF AM		$1,555,800.00

		PT0244		MARTIN MARIETTA MATERIALS INC		Granite		Surety bond		16044520		LIBERTY MUTUAL INS CO		$25,591,500.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC		Gypsum		Surety bond		105976452		TRAVELERS CASUALTY & SURETY CO OF AM		$2,469,500.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130364		ARCH INS CO		$50,000.00

		PT0260		PLATTE, COUNTY OF		Sand & Gravel		Surety bond		58143934		WESTERN SURETY CO		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130363		ARCH INS CO		$100,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		6196023		SAFECO INS CO OF AM		$10,485,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		SU1130346		ARCH INS CO		$84,000.00

		PT0284		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089184		NORTH AMERICAN SPECIALTY INS CO		$60,200.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		Sand & Gravel		Surety bond		5769308TR		WESTERN SURETY CO		$94,900.00

		PT0295		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14001435		LIBERTY MUTUAL INS CO		$803,300.00

		PT0297		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6038294		SAFECO INS CO OF AM		$42,100.00

		PT0298		MOUNTAIN CEMENT CO		Limestone		Surety bond		6038295		SAFECO INS CO OF AM		$1,204,500.00

		PT0299		MOUNTAIN CEMENT CO		Sand & Gravel		Surety bond		6038296		SAFECO INS CO OF AM		$43,300.00

		PT0300		MOUNTAIN CEMENT CO		Shale		Surety bond		6038297		SAFECO INS CO OF AM		$143,800.00

		PT0313		BUFFALO, CITY OF		Sand & Gravel		Surety bond		5471682 OCLRF		WESTERN SURETY CO		$1,000.00

		PT0317		UNION PACIFIC RAILROAD CO		Sand & Gravel		Surety bond		5726431		SAFECO INS CO		$120,000.00

		PT0318		GOSHEN, COUNTY OF		Sand & Gravel		Surety bond		5807701		WESTERN SURETY CO		$1,000.00

		PT0321		WYO-BEN INC		Bentonite		Surety bond		800007829		ATLANTIC SPECIALTY INSURANCE		$4,100,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Surety bond		106191454		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0330		NATRONA, COUNTY OF		Sand & Gravel		Surety bond		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		$1,000.00

		PT0345		UR-ENERGY USA INC		Uranium		Surety bond		1099554		LEXON INS CO		$9,132,000.00

		PT0348		CAMPBELL, COUNTY OF		Sand & Gravel		Surety bond		54015822		WESTERN SURETY CO		$1,000.00

		PT0356		UR-ENERGY USA INC		Uranium		Surety bond		1099555		LEXON INS CO		$1,338,000.00

		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		Gypsum		Surety bond		11S103480126BCM		TRAVELERS CAS & SURETY CO		$301,000.00

		PT0360		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190001076		LIBERTY MUTUAL INS CO		$29,900.00

		PT0381		ENERGY FUELS RESOURCES (USA) INC		Uranium		Surety bond		1084325		LEXON INS CO		$961,674.89

		PT0451		KENNECOTT URANIUM CO		Uranium		Surety bond		9035381		FIDELITY & DEP CO OF MD		$10,850,000.00

		PT0478		URANIUM ONE USA INC		Uranium		Surety bond		1118572		LEXON INS CO		$21,672,638.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$1,054,000.00

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Surety bond		K07040684		WESTCHESTER FIRE INS CO		$41,400.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		Sand & Gravel		Surety bond		30409045		FIDELITY & DEP CO OF MD		$6,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		$625,000.00

		PT0605		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6074513		SAFECO INS CO OF AM		$741,200.00

		PT0606		SULENTA LLC		Sand & Gravel		Surety bond		KO8069566		WESTCHESTER FIRE INS CO		$20,000.00

		PT0610		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		190756048		WESTERN SURETY CO		$154,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1114129		ARCH INS CO		$5,500,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Surety bond		106191456		TRAVELERS CAS SURETY CO OF AM		$800,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Surety bond		106191455		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0648		MOUNTAIN CEMENT CO		Shale		Surety bond		6038298		SAFECO INS CO OF AM		$736,800.00

		PT0652		LEWIS & LEWIS INC		Sand & Gravel		Surety bond		019050665		LIBERTY MUTUAL INS CO		$900,000.00

		PT0655		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051540		LIBERTY MUTUAL INS CO		$10,000.00

		PT0658		MOUNTAIN CEMENT CO		Limestone		Surety bond		6111135		SAFECO INS CO OF AM		$838,600.00

		PT0660		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085773		FIDELITY & DEP CO OF MD		$14,625.00

		PT0666		MCMURRY READY-MIX CO		Limestone		Surety bond		929119903		CONTINENTAL CAS CO		$281,600.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003793		LIBERTY MUTUAL INS CO		$339,000.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Surety bond		105528641		TRAVELERS CAS & SURETY CO OF AM		$135,000.00

		PT0727		MONOLITH MINERALS LLC		Gypsum		Surety bond		5021737		BOND SAFEGUARD INS CO		$77,100.00

		PT0739		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		929282112		WESTERN SURETY CO		$247,600.00

		PT0748		GREEN RIVER ROCK INC		Sand & Gravel		Surety bond		1114315		LEXON INS CO		$206,000.00

		PT0756		MCMURRY READY-MIX CO		Limestone		Surety bond		58646146		WESTERN SURETY CO		$174,200.00

		PT0767		2 M CONST INC		Sand & Gravel		Surety bond		3747482		OHIO CAS INS CO		$64,400.00

		PT0772		CROELL REDI MIX INC		Limestone		Surety bond		2108235		NORTH AMERICAN SPECIALTY INS CO		$362,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		9059496		FIDELITY & DEP CO OF MD		$435,000.00

		PT0776		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58662867		WESTERN SURETY CO		$436,000.00

		PT0777		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118571		LEXON INS CO		$122,171.00

		PT0778		URANERZ ENERGY CORP		Uranium		Surety bond		1057688		LEXON INS CO		$6,800,000.00

		PT0780		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105528640		TRAVELERS CAS & SURETY CO OF AM		$48,800.00

		PT0788		LOST CREEK ISR LLC		Uranium		Surety bond		1062388		LEXON INS CO		$14,640,000.00

		PT0795		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130362		ARCH INS CO		$200,000.00

		PT0798		CROELL REDI MIX INC		Gravel		Surety bond		2157158		NORTH AMERICAN SPECIALTY INS CO		$72,000.00

		PT0801		MCGARVIN MOBERLY CONST CO		Gravel		Surety bond		105772488		TRAVELERS CAS & SURETY CO OF AM		$95,000.00

		PT0802		STRATA ENERGY INC		Uranium		Surety bond		SUR0008055		ARGONAUT INS CO		$10,221,000.00

		PT0803		BIG HORN REDI MIX INC		Gravel		Surety bond		1079934		LEXON INS CO		$130,300.00

		PT0810		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691344		WESTERN SURETY CO		$78,900.00

		PT0816		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2135270		NORTH AMERICAN SPECIALTY INS CO		$124,000.00

		PT0825		WESTERN SUNSET LLC		Scoria		Surety bond		1118533		LEXON INS CO		$40,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		Uranium		Surety bond		175F6671		TRAVELERS IND CO		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		117076		NATL UNION FIRE INS CO		$250,000.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Surety bond		95941G4292		TRAVELERS IND CO		$2,000.00

		SP0306		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089182		AMERICAN SPECIALTY INS CO		$53,100.00

		SP0325		PARK, COUNTY OF		Sand & Gravel		Surety bond		610063483		NORTH RIVER INS CO		$2,400.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Surety bond		RN40484438		HARTFORD ACC & INDEMNITY CO		$1,000.00

		SP0456		WYO-BEN INC		Sand & Gravel		Surety bond		8000072832		ATLANTIC SPECIALTY INSURANCE		$5,600.00

		SP0460		WYO-BEN INC		Stone		Surety bond		800007834		ATLANTIC SPECIALTY INSURANCE		$2,000.00

		SP0466		FOUR SQUARE MINING INC		Gold		Surety bond		141968403		FIREMENS INS CO		$7,638.00

		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		Clay		Surety bond		190475643		NATL FIRE INS CO OF HARTFORD		$76,800.00

		SP0509		INTERPACE HOLDINGS LLC		Clay		Surety bond		SB100152		SOUTHWEST MARINE & GENERAL INS CO		$10,000.00

		SP0512		CROOK, COUNTY OF		Sand & Gravel		Surety bond		9749148		FIDELITY & DEP CO OF MD		$1,000.00

		SP0546		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866113		FIDELITY & DEP CO OF MD		$86,000.00

		SP0547		71 CONST		Sand & Gravel		Surety bond		55207357		UNITED FIRE & CAS CO		$261,200.00

		SP0565		BASIN ELECTRIC POWER COOP		Sand & Gravel		Surety bond		400HP9897		ST PAUL FIRE & MARINE INS CO		$92,000.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Surety bond		1026998		LEXON INS CO		$30,000.00

		SP0580		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089185		NORTH AMERICAN SPECIALTY INS CO		$39,300.00

		SP0586		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		104275592		TRAVELERS CAS & SURETY CO OF AM		$167,000.00

		SP0608		EVANS CONST CO		Sand & Gravel		Surety bond		8878957		FIDELITY & DEP CO OF MD		$313,700.00

		SP0614		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197337		UNITED FIRE & CAS CO		$48,000.00

		SP0635		TRONOX ALKALI WYOMING CORPORATION		Sand & Gravel		Surety bond		022051539		LIBERTY MUTUAL INS CO		$52,000.00

		SP0641		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089186		NORTH AMERICAN SPECIALTY INS CO		$106,300.00

		SP0644		KEHN, DON CONST INC		Sand & Gravel		Surety bond		S177291		EMPLOYERS MUTUAL CAS CO		$208,500.00

		SP0645		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14002531		LIBERTY MUTUAL INS CO		$75,275.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414370		WESTCHESTER FIRE INS CO		$54,917.00

		SP0656		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55204655		UNITED FIRE & CAS CO		$33,000.00

		SP0657		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55207336		UNITED FIRE & CAS CO		$135,000.00

		SP0667		TIMBERLINE SERVICES INC		Limestone		Surety bond		1091110		LEXON INS CO		$271,500.00

		SP0668		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197268		UNITED FIRE & CAS CO		$63,650.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Surety bond		19S103477403BCM		TRAVELERS CAS & SURETY CO		$84,000.00

		SP0671		KILROY LLC		Sand & Gravel		Surety bond		929588853		WESTERN SURETY CO		$60,000.00

		SP0672		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105977730		TRAVELERS CAS & SURETY CO OF AM		$40,000.00

		SP0679		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866114		FIDELITY & DEP CO OF MD		$60,000.00

		SP0689		FLETCHER CONST CO		Sand & Gravel		Surety bond		55207343		UNITED FIRE & CAS CO		$58,000.00

		SP0693		H K CONTRACTORS INC		Sand & Gravel		Surety bond		9059499		FIDELITY & DEP CO OF MD		$41,000.00

		SP0694		MOBILE CONCRETE INC		Granite		Surety bond		6348503		SAFECO INS CO OF AM		$36,400.00

		SP0695		71 CONST		Sand & Gravel		Surety bond		55212479		UNITED FIRE & CAS CO		$128,000.00

		SP0701		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		10000923		LEXON INS CO		$53,000.00

		SP0703		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0005503		RLI INS CO		$12,795.00

		SP0706		71 CONST		Sand & Gravel		Surety bond		55212480		PlaceHolder		$71,100.00

		SP0707		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089183		NORTH AMERICAN SPECIALTY INS CO		$251,800.00

		SP0712		MOBILE CONCRETE INC		Limestone		Surety bond		906001592		LIBERTY MUTUAL INS CO		$149,200.00

		SP0713		KILROY LLC		Sand & Gravel		Surety bond		58658790		WESTERN SURETY CO		$37,300.00

		SP0716		DAVES ASPHALT CO		Sand & Gravel		Surety bond		WY1540		MERCHANTS BONDING CO		$38,700.00

		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010868		LIBERTY MUTUAL INS CO		$54,672.00

		SP0718		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8895848		FIDELITY & DEP CO OF MD		$55,000.00

		SP0721		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55212200		UNITED FIRE & CAS CO		$18,300.00

		SP0722		MCMURRY READY-MIX CO		Limestone		Surety bond		929336126		WESTERN SURETY CO		$79,650.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414369		WESTCHESTER FIRE INS CO		$10,000.00

		SP0733		BASIC ENERGY SERV LP		Scoria		Surety bond		1009646		LEXON INS CO		$49,000.00

		SP0735		FISHER SAND & GRAVEL CO		Sand & Gravel		Surety bond		190013181		LIBERTY MUTUAL INS CO		$142,000.00

		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		Sand & Gravel		Surety bond		105231669		TRAVELERS CAS & SURETY CO OF AM		$89,000.00

		SP0741		WESTERN WY CONST CO		Sand & Gravel		Surety bond		1014467		LEXON INS CO		$52,000.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Surety bond		55188046		UNITED FIRE & CAS CO		$26,000.00

		SP0750		A & W WATER SERVICE INC		Sand & Gravel		Surety bond		B008107		U S SPECIALTY INS CO		$20,000.00

		SP0753		2 M CONSTRUCTION INC		Sand & Gravel		Surety bond		3747478		OHIO CAS INS CO		$39,200.00

		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327013779		LIBERTY MUTUAL INS CO		$24,000.00

		SP0774		MELGAARD CONST CO INC		Sand & Gravel		Surety bond		106151833		TRAVELERS CASUALTY & SURETY CO OF AM		$40,000.00

		SP0779		EVANS CONST CO		Sand & Gravel		Surety bond		9032352		FIDELITY & DEP CO OF MD		$22,000.00

		SP0781		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2094920		NORTH AMERICAN SPECIALTY INS CO		$80,000.00

		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		Gravel		Surety bond		S363489		EMPLOYERS MUTUAL CAS CO		$23,700.00

		SP0785		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$46,400.00

		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010867		LIBERTY MUTUAL INS CO		$76,990.00

		SP0793		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190013274		LIBERTY MUTUAL INS CO		$96,000.00

		SP0796		RUSSELL CONSTRUCTION CO		Limestone		Surety bond		1084449		LEXON INS CO		$128,500.00

		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		Limestone		Surety bond		105870610		TRAVELERS CAS & SURETY CO OF AM		$75,500.00

		SP0813		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23016289		LIBERTY MUTUAL INS CO		$69,400.00

		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327016151		LIBERTY MUTUAL INS CO		$41,200.00

		SP0821		PHILLIPS & JORDAN INC		Gravel		Surety bond		018029562		LIBERTY MUTUAL INS CO		$66,800.00

														$636,676,685.66		$634,676,685.66
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		LE0314		ALBRECHT, CHARLES W		Agate		Check or Cash		0414100963		WELLS FARGO BK		1		$5,000.00								LE0258		MINERAL TECHNOLOGY CORP		Feldspar		Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		1		$5,000.00		$225,740.00

		DN0364		HAGGERTY RESOURCES LLC		Copper		Check or Cash		1197		BLACK RANGE MINERALS LTD		1		$10,000.00								DN0340		MONOLITH MINERALS LLC		Gypsum		Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		1		$2,000.00

		LE0288		LANG, RALPH & ROD		Copper		Check or Cash		12024		LANG, RODNEY		1		$1,000.00								DN0420		INNOVATION EXPLORATION VENTURES LLC		Iron		Certificate of Deposit		28537		CAPITAL WEST BK LARAMIE WY		1		$38,500.00

		DN0428		WOLF ENERGY INC		Diamonds		Check or Cash		295018		WOLF ENERGY INC		1		$25,000.00								LE0307		STUART GRIEVE		Jade		Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		1		$1,000.00

		LE0258		MINERAL TECHNOLOGY CORP		Feldspar		Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		1		$5,000.00								LE0310		R D SAATHOFF		Jade		Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		1		$3,200.00

		DN0340		MONOLITH MINERALS LLC		Gypsum		Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		1		$2,000.00								DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		1		$6,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC		Iron		Certificate of Deposit		28537		CAPITAL WEST BK LARAMIE WY		1		$38,500.00								LE0313		CAMERON TREMBATH		Opal		Certificate of Deposit		4800003864		FIRST INTERSTATE BK		1		$1,740.00

		DN0410		TITAN IRON ORE CORP		Iron		Check or Cash		8984962		TITAN IRON ORE CORP		1		$7,300.00								DN0155		SCHLOSSER, JIMMY DALE		Bentonite		Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY				$1,000.00

		LE0307		STUART GRIEVE		Jade		Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		1		$1,000.00								DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY				$15,300.00

		LE0310		R D SAATHOFF		Jade		Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		1		$3,200.00								DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY				$3,900.00

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		1		$6,000.00								DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY				$5,100.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1357		SUMMIT NATL BK HULETT WY		1		$1,000.00								DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY				$3,000.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1362		SUMMIT NATL BK HULETT WY		1		$740.00								DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY				$3,000.00

		DN0405		MOUNTAIN CEMENT CO		Limestone		Surety bond		6637859		SAFECO INS CO OF AM		1		$29,750.00								LE0176		JOHNSON, BILL & SHARON		Gold		Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY				$2,000.00

		LE0313		CAMERON TREMBATH		Opal		Certificate of Deposit		4800003864		FIRST INTERSTATE BK		1		$1,740.00								LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY				$1,000.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		3754506961		ALBRECHT, CHARLES W		1		$10,000.00								LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		1		$5,000.00								LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00

		DN0433		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190033193		LIBERTY MUTUAL INS CO		1		$4,000.00								LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY				$4,000.00

		DN0398		GENERAL SYNFUELS INTL INC		Shale		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		1		$8,100.00								LE0226		REED, CLOYD L		Gold		Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY				$3,500.00

		DN0419		MOUNTAIN CEMENT CO		Shale		Surety bond		22027282		LIBERTY MUTUAL INS CO		1		$9,000.00		$1,736,330.00		20				LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00

		DN0155		SCHLOSSER, JIMMY DALE		Bentonite		Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY				$1,000.00								LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY				$15,300.00								LE0256		WYOMING PROSPECTORS ASSN		Gold		Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT				$3,000.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY				$3,900.00								LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK				$10,000.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY				$5,100.00								LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ				$25,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY				$3,000.00								LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY				$2,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY				$3,000.00								LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY				$600.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL				$41,000.00								LE0290		ALLRED, PAUL		Gold		Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY				$5,000.00

		DN0432		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		IS0252943U		WELLS FARGO BK				$10,000.00								LE0294		BELVEAL, PHIL & AMY		Gold		Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY				$2,500.00

		DN0102		M-I LLC		Bentonite		Surety bond		6257818		SAFECO INS CO OF AM				$10,000.00								LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY				$1,500.00

		DN0130		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130367		ARCH INS CO				$20,000.00								LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY				$200.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		4385471		SAFECO INS CO OF AM				$2,525.00								LE0303		GYORVARY, STEPHEN		Gold		Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY				$3,700.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE				$30,000.00								LE0305		JONES, ROBERT		Gold		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY				$1,200.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM				$10,000.00								LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK				$1,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO				$10,000.00								LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *				$500.00

		DN0338		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130365		ARCH INS CO				$100,000.00								DN0336		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY				$30,000.00

		DN0361		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130366		ARCH INS CO				$10,000.00								DN0367		URANIUM ENERGY CORP		Uranium		Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY				$800.00

		DN0389		WYO-BEN INC		Bentonite		Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE				$40,000.00		$314,825.00						DN0378		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY				$37,500.00

		LE0176		JOHNSON, BILL & SHARON		Gold		Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY				$2,000.00								LE0314		ALBRECHT, CHARLES W		Agate		Check or Cash		0414100963		WELLS FARGO BK		1		$5,000.00		$782,815.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY				$1,000.00								DN0364		HAGGERTY RESOURCES LLC		Copper		Check or Cash		1197		BLACK RANGE MINERALS LTD		1		$10,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00								LE0288		LANG, RALPH & ROD		Copper		Check or Cash		12024		LANG, RODNEY		1		$1,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00								DN0428		WOLF ENERGY INC		Diamonds		Check or Cash		295018		WOLF ENERGY INC		1		$25,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY				$4,000.00								DN0410		TITAN IRON ORE CORP		Iron		Check or Cash		8984962		TITAN IRON ORE CORP		1		$7,300.00

		LE0226		REED, CLOYD L		Gold		Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY				$3,500.00								DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1357		SUMMIT NATL BK HULETT WY		1		$1,000.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00								DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1362		SUMMIT NATL BK HULETT WY		1		$740.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY				$500.00								LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		3754506961		ALBRECHT, CHARLES W		1		$10,000.00

		LE0256		WYOMING PROSPECTORS ASSN		Gold		Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT				$3,000.00								LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		1		$5,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK				$10,000.00								DN0398		GENERAL SYNFUELS INTL INC		Shale		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		1		$8,100.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ				$25,000.00								DN0429		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1061		NV GOLD CORPORATION (USA)				$14,600.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY				$2,000.00								DN0430		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1060		NV GOLD CORPORATION (USA)				$3,500.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY				$600.00								LE0226		REED, CLOYD L		Gold		Check or Cash		3013		REED, CLOYD L				$3,500.00

		LE0290		ALLRED, PAUL		Gold		Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY				$5,000.00								LE0289		GFG RESOURCES INC.		Gold		Check or Cash		1540		EVOLVING GOLD CORP USA				$150,000.00

		LE0294		BELVEAL, PHIL & AMY		Gold		Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY				$2,500.00								LE0289		GFG RESOURCES INC.		Gold		Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO				$136,000.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY				$1,500.00								LE0297		R C MINERAL & ROCK LLC		Gold		Check or Cash		5007		RC MINERAL & ROCK LLC				$1,500.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY				$200.00								LE0298		MOSES, R JOHN		Gold		Check or Cash		672000226		MOSES, JOHN				$5,300.00

		LE0303		GYORVARY, STEPHEN		Gold		Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY				$3,700.00								LE0300		DEAN, LAWRENCE		Gold		Check or Cash		2091		DEAN, LAWRENCE				$1,700.00

		LE0305		JONES, ROBERT		Gold		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY				$1,200.00								LE0301		GUNYAN, RICHARD F		Gold		Check or Cash		58780		GUNYAN, RICHARD F				$6,000.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK				$1,000.00								LE0304		EKLUND, BEV		Gold		Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C				$4,450.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *				$500.00								LE0304		EKLUND, BEV		Gold		Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C				$3,050.00

		DN0429		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1061		NV GOLD CORPORATION (USA)				$14,600.00								LE0304		EKLUND, BEV		Gold		Check or Cash		341872		EKLUND, BEV				$1,750.00

		DN0430		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1060		NV GOLD CORPORATION (USA)				$3,500.00								LE0304		EKLUND, BEV		Gold		Check or Cash		14369967513		EKLUND, BEV				$250.00

		LE0226		REED, CLOYD L		Gold		Check or Cash		3013		REED, CLOYD L				$3,500.00								LE0304		EKLUND, BEV		Gold		Check or Cash		14369967512		EKLUND, BEV				$500.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		1540		EVOLVING GOLD CORP USA				$150,000.00								LE0308		ADAM GILLIAM		Gold		Check or Cash		3506		CARL W ANDERSON				$725.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO				$136,000.00								LE0308		ADAM GILLIAM		Gold		Check or Cash		5711		SALLY PICKELL				$750.00

		LE0297		R C MINERAL & ROCK LLC		Gold		Check or Cash		5007		RC MINERAL & ROCK LLC				$1,500.00								LE0309		NOEL WOOD		Gold		Check or Cash		517410056		NOEL WOOD				$3,200.00

		LE0298		MOSES, R JOHN		Gold		Check or Cash		672000226		MOSES, JOHN				$5,300.00								LE0309		NOEL WOOD		Gold		Check or Cash		0517410375		WELLS FARGO BK				$1,200.00

		LE0300		DEAN, LAWRENCE		Gold		Check or Cash		2091		DEAN, LAWRENCE				$1,700.00								LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		Check or Cash		0659500860		WELLS FARGO BK				$2,900.00

		LE0301		GUNYAN, RICHARD F		Gold		Check or Cash		58780		GUNYAN, RICHARD F				$6,000.00								LE0312		X - MINERALS CORPORATION		Gold		Check or Cash		1083210868		BANK OF AMERICA				$16,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C				$4,450.00								DN0059		ENERGY METALS CORP (US)		Uranium		Check or Cash		3077		ENERGY METALS CORP				$11,400.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C				$3,050.00								DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		279589		HILLTOP NATL BK CASPER WY				$10,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		341872		EKLUND, BEV				$1,750.00								DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		2305		JONAH BK OF WY CASPER WY				$10,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967513		EKLUND, BEV				$250.00								DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		3752		JONAH BK OF WY CASPER WY				$230,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967512		EKLUND, BEV				$500.00								DN0366		BLUE EYED SHEEP RESOURCES LLC		Uranium		Check or Cash		1282		WILDHORSE ENERGY INC				$46,500.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		3506		CARL W ANDERSON				$725.00								DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Uranium		Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL				$8,300.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		5711		SALLY PICKELL				$750.00								DN0407		CROSSHAIR ENERGY USA INC		Uranium		Check or Cash		604031427		448018 EXPLORATION INC				$36,600.00

		LE0309		NOEL WOOD		Gold		Check or Cash		517410056		NOEL WOOD				$3,200.00								DN0175		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL				$41,000.00		$3,647,575.00

		LE0309		NOEL WOOD		Gold		Check or Cash		0517410375		WELLS FARGO BK				$1,200.00								DN0432		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		IS0252943U		WELLS FARGO BK				$10,000.00

		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		Check or Cash		0659500860		WELLS FARGO BK				$2,900.00								DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY				$353,675.00

		LE0312		X - MINERALS CORPORATION		Gold		Check or Cash		1083210868		BANK OF AMERICA				$16,000.00		$425,575.00		41				DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA				$2,200,000.00

		LE0268		RARE ELEMENT RESOURCES INC		Rare earth elements		Surety bond		1071299		LEXON INS CO				$430,000.00		$430,000.00		1				DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA				$465,000.00

		DN0086		O C I WY LP		Trona		Surety bond		183340		NATL UNION FIRE INS CO				$14,750.00								DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY				$305,100.00

		DN0147		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051535		LIBERTY MUTUAL INS CO				$40,000.00								DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA				$245,000.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE		Trona		Surety bond		5762191		SAFECO INS CO OF AM				$47,000.00								DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY				$7,800.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		899666		NATL UNION FIRE INS CO				$29,300.00		$131,050.00		4				DN0422		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		85		JONAH BK OF WY CASPER WY				$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY				$30,000.00								DN0427		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		86		JONAH BK OF WY CASPER WY				$10,000.00

		DN0367		URANIUM ENERGY CORP		Uranium		Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY				$800.00								DN0405		MOUNTAIN CEMENT CO		Limestone		Surety bond		6637859		SAFECO INS CO OF AM		1		$29,750.00		$4,611,282.00

		DN0378		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY				$37,500.00								DN0433		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190033193		LIBERTY MUTUAL INS CO		1		$4,000.00

		DN0059		ENERGY METALS CORP (US)		Uranium		Check or Cash		3077		ENERGY METALS CORP				$11,400.00								DN0419		MOUNTAIN CEMENT CO		Shale		Surety bond		22027282		LIBERTY MUTUAL INS CO		1		$9,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		279589		HILLTOP NATL BK CASPER WY				$10,000.00								DN0102		M-I LLC		Bentonite		Surety bond		6257818		SAFECO INS CO OF AM				$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		2305		JONAH BK OF WY CASPER WY				$10,000.00								DN0130		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130367		ARCH INS CO				$20,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		3752		JONAH BK OF WY CASPER WY				$230,000.00								DN0160		WYO-BEN INC		Bentonite		Surety bond		4385471		SAFECO INS CO OF AM				$2,525.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC		Uranium		Check or Cash		1282		WILDHORSE ENERGY INC				$46,500.00								DN0160		WYO-BEN INC		Bentonite		Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE				$30,000.00

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Uranium		Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL				$8,300.00								DN0312		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM				$10,000.00

		DN0407		CROSSHAIR ENERGY USA INC		Uranium		Check or Cash		604031427		448018 EXPLORATION INC				$36,600.00								DN0313		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO				$10,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY				$353,675.00								DN0338		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130365		ARCH INS CO				$100,000.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA				$2,200,000.00								DN0361		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130366		ARCH INS CO				$10,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA				$465,000.00								DN0389		WYO-BEN INC		Bentonite		Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE				$40,000.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY				$305,100.00								LE0268		RARE ELEMENT RESOURCES INC		Rare earth elements		Surety bond		1071299		LEXON INS CO				$430,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA				$245,000.00								DN0086		O C I WY LP		Trona		Surety bond		183340		NATL UNION FIRE INS CO				$14,750.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY				$7,800.00								DN0147		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051535		LIBERTY MUTUAL INS CO				$40,000.00

		DN0422		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		85		JONAH BK OF WY CASPER WY				$10,000.00								DN0253		SOLVAY SODA ASH JOINT VENTURE		Trona		Surety bond		5762191		SAFECO INS CO OF AM				$47,000.00

		DN0427		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		86		JONAH BK OF WY CASPER WY				$10,000.00								DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		899666		NATL UNION FIRE INS CO				$29,300.00

		DN0043		ANADARKO HOLDING CO		Uranium		Surety bond		5489308		SAFECO INS CO OF AM				$500,000.00								DN0043		ANADARKO HOLDING CO		Uranium		Surety bond		5489308		SAFECO INS CO OF AM				$500,000.00

		DN0194		KENNECOTT URANIUM CO		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD				$225,000.00								DN0194		KENNECOTT URANIUM CO		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD				$225,000.00

		DN0267		KENNECOTT URANIUM CO		Uranium		Surety bond		9035354		FIDELITY & DEP CO OF MD				$10,000.00								DN0267		KENNECOTT URANIUM CO		Uranium		Surety bond		9035354		FIDELITY & DEP CO OF MD				$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085774		FIDELITY & DEP CO OF MD				$201,500.00								DN0297		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085774		FIDELITY & DEP CO OF MD				$201,500.00

		DN0335		N F U WYOMING LLC		Uranium		Surety bond		1062394		LEXON INS CO				$30,450.00								DN0335		N F U WYOMING LLC		Uranium		Surety bond		1062394		LEXON INS CO				$30,450.00

		DN0339		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118724		LEXON INS CO				$240,407.00								DN0339		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118724		LEXON INS CO				$240,407.00

		DN0342		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118575		LEXON INS CO				$35,000.00								DN0342		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118575		LEXON INS CO				$35,000.00

		DN0353		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118723		LEXON INS CO				$52,100.00								DN0353		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118723		LEXON INS CO				$52,100.00

		DN0369		STRATHMORE RESOURCES (US) LTD		Uranium		Surety bond		1099911		LEXON INS CO				$141,000.00								DN0369		STRATHMORE RESOURCES (US) LTD		Uranium		Surety bond		1099911		LEXON INS CO				$141,000.00

		DN0371		LOST CREEK ISR LLC		Uranium		Surety bond		1062390		LEXON INS CO				$569,000.00								DN0371		LOST CREEK ISR LLC		Uranium		Surety bond		1062390		LEXON INS CO				$569,000.00

		DN0378		URANERZ ENERGY CORP		Uranium		Surety bond		1024558		LEXON INS CO				$622,500.00								DN0378		URANERZ ENERGY CORP		Uranium		Surety bond		1024558		LEXON INS CO				$622,500.00

		DN0384		STRATA ENERGY INC		Uranium		Surety bond		SUR0008056		ARGONAUT INS CO				$640,000.00								DN0384		STRATA ENERGY INC		Uranium		Surety bond		SUR0008056		ARGONAUT INS CO				$640,000.00

		DN0394		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118573		LEXON INS CO				$14,000.00								DN0394		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118573		LEXON INS CO				$14,000.00

		DN0400		LOST CREEK ISR LLC		Uranium		Surety bond		1062389		LEXON INS CO				$33,000.00								DN0400		LOST CREEK ISR LLC		Uranium		Surety bond		1062389		LEXON INS CO				$33,000.00

		DN0416		LOST CREEK ISR LLC		Uranium		Surety bond		1079795		LEXON INS CO				$461,000.00		$7,792,630.00		33				DN0416		LOST CREEK ISR LLC		Uranium		Surety bond		1079795		LEXON INS CO				$461,000.00





LMOs

		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount

		ET0093		BUTCHER, RONALD D		Sand & Gravel		Certificate of Deposit		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		$600.00		$1,189,179.62

		ET0148		PREWITT, DAVID & WINIFRED		Sand & Gravel		Certificate of Deposit		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET0210		ANTON, ROGER & LAVON		Scoria		Certificate of Deposit		300015019		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		15526		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET0338		G & L CONCRETE INC		Sand & Gravel		Certificate of Deposit		20937		PINNACLE BK TORRINGTON WY		$10,000.00

		ET0389		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL		Sand & Gravel		Certificate of Deposit		71271		BANK OF JACKSON HOLE DUBOIS WY		$800.00

		ET0486		WYOMING RED ROCK LLC		Sand & Gravel		Certificate of Deposit		30003926		FIRST INTERSTATE BK BILLINGS MT		$1,200.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		$900.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		20377		BANK OF STAR VALLEY THAYNE WY		$5,010.50

		ET0561		HARRIS TRUCKING & CONST CO		Sand & Gravel		Certificate of Deposit		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0588		EVANS CONST INC		Sand & Gravel		Certificate of Deposit		27677		WELLS FARGO BK JACKSON WY		$10,000.00

		ET0623		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		6948		SECURITY STATE BK BASIN WY		$1,800.00

		ET0641		VALENTINE CONST INC		Feldspar		Certificate of Deposit		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Certificate of Deposit		7818		SECURITY STATE BK BASIN WY		$300.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		1591		FIRST INTERSTATE BK BILLINGS MT		$600.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET0708		CORA VALLEY CONST INC		Sand & Gravel		Certificate of Deposit		8454485064		WELLS FARGO BK PINEDALE WY		$3,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133157017		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		10420		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		300005277		FIRST BK DIVISION OF GLACIER BK CODY		$10,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		63004067		U S BANK NA WORLAND WY		$2,700.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		64026		SECURITY STATE BK BASIN WY		$1,000.00

		ET0749		VALENTINE CONST INC		Sand & Gravel		Certificate of Deposit		11044		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0760		DUBOIS, TOWN OF		Sand & Gravel		Certificate of Deposit		16435		WELLS FARGO BK DUBOIS WY		$1,500.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		68524		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$3,000.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		70744		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,400.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		10001528		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		202156		WELLS FARGO BK RIVERTON WY		$300.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		929273589		WELLS FARGO BK RIVERTON WY		$7,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		$4,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		$5,100.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555815810		1ST BANK, DIVISION OF GLACIER BANK		$900.00

		ET0866		ELDRIDGE EXCAVATING INC		Sand & Gravel		Certificate of Deposit		30007626		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$900.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		3879		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA		Sand & Gravel		Certificate of Deposit		71270		BANK OF JACKSON HOLE DUBOIS WY		$9,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		9284		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		10691		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101000840		FIRST NORTHERN BK OF WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001055		FIRST NORTHERN BK OF WY BUFFALO WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001452		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET0897		IMERYS MARBLE INC		Sand & Gravel		Certificate of Deposit		4513		GLACIER BK WHEATLAND WY		$11,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$10,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$1,000.00

		ET0916		LINDLEY CONST		Sand & Gravel		Certificate of Deposit		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET0927		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$10,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		75454		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		9114-4		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0941		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		75724		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET0959		WYLIE CONST INC		Sand & Gravel		Certificate of Deposit		12516		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$5,000.00

		ET0967		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		10417		SECURITY STATE BK BASIN WY		$4,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$2,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0983		WHEELDON, CHANCY		Sand & Gravel		Certificate of Deposit		53472		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET0999		VEIGEL, LYNN		Sand & Gravel		Certificate of Deposit		4733		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1002		STEELE, DONNA M & BURKE		Sand & Gravel		Certificate of Deposit		555815026		FIRST BK PINEDALE WY		$10,000.00

		ET1042		GARLAND BROTHERS LLC		Sand & Gravel		Certificate of Deposit		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$5,000.00

		ET1046		ROCKING K ENTERPRISES		Sand & Gravel		Certificate of Deposit		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		$2,000.00

		ET1051		J & J GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8000002931		WELLS FARGO BK CASPER WY		$10,000.00

		ET1057		V A RESOURCES LLC		Limestone		Certificate of Deposit		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET1067		B & D CONST LLC		Sand & Gravel		Certificate of Deposit		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1069		MERRILL, EARL S		Sand & Gravel		Certificate of Deposit		10100038669		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1072		THIEL CONST		Sand & Gravel		Certificate of Deposit		11793		Bank of Powell		$5,500.00

		ET1074		FREMONT SHEEP CO INC		Sand & Gravel		Certificate of Deposit		700012956		FIRST INTERSTATE BK BILLINGS MT		$6,000.00

		ET1078		DIMOND, LYNN		Dirt		Certificate of Deposit		815861786		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1079		BROWN, MATT		Sand & Gravel		Certificate of Deposit		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		$2,000.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,100.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019384		CONVERSE COUNTY BK DOUGLAS WY		$900.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Certificate of Deposit		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP		Sand & Gravel		Certificate of Deposit		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		$10,000.00

		ET1155		PEEGEE RANCH		Scoria		Certificate of Deposit		12117587		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC		Sand & Gravel		Certificate of Deposit		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019441		CONVERSE COUNTY BK DOUGLAS WY		$3,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019560		CONVERSE COUNTY BK DOUGLAS WY		$4,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1176		SCHMID OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		10001781		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$8,700.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		8978		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		220104049		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		ET1189		VOORHEES, BONNIE RAE		Sand & Gravel		Certificate of Deposit		57735		WELLS FARGO BK JACKSON WY		$4,600.00

		ET1213		FULLER CONSTRUCTION INC		Sand & Gravel		Certificate of Deposit		200013128		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1228		MELGAARD CONST CO INC		Sand & Gravel		Certificate of Deposit		300017772		FIRST INTERSTATE BK GILLETTE WY		$12,000.00

		ET1230		POWDER RIVER CONST INC		Scoria		Certificate of Deposit		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		20636		PINNACLE BK THERMOPOLIS WY		$3,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000021982		PINNACLE BK THERMOPOLIS WY		$5,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022437		PINNACLE BK THERMOPOLIS WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		358025468		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$8,000.00

		ET1247		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$3,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		110294		FIRST STATE BK OF NEWCASTLE WY		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		39789		SUNDANCE STATE BK SUNDANCE WY		$5,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		$2,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8886132433		WELLS FARGO BK CHEYENNE WY		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8964651619		WELLS FARGO BK		$12,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		835853672		BANK OF THE WEST LUSK WY		$4,000.00

		ET1276		WISE, JIM		Sand & Gravel		Certificate of Deposit		10002967		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$9,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Certificate of Deposit		23339		HILLTOP NATL BK CASPER WY		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		ET1305		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003329		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP		Sand & Gravel		Certificate of Deposit		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$11,000.00

		ET1314		TWENTY MILE LLC		Scoria		Certificate of Deposit		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1321		HOWARD, ROSS		Sand & Gravel		Certificate of Deposit		815861885		BANK OF THE WEST KEMMERER WY		$2,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Certificate of Deposit		220144610		FIRST INTERSTATE BK BILLINGS MT		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1277		BIG HORN FEDERAL SAVINGS BK POWELL WY		$4,000.00

		ET1337		R D G OIL & GAS LLC		Sand & Gravel		Certificate of Deposit		585352		WASHINGTON TRUST BK SPOKANE WA		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Certificate of Deposit		300016542		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1355		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038296		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1358		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003156		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1359		BARNUM CONST SERV LLC		Sand & Gravel		Certificate of Deposit		101000135		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1364		MOYES LIVING TRUST		Sand & Gravel		Certificate of Deposit		10829		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC		Sand & Gravel		Certificate of Deposit		220144743		FIRST INTERSTATE BK BILLINGS MT		$4,000.00

		ET1370		COLE LUMBER & CONST CO INC		Sand & Gravel		Certificate of Deposit		4715		LUSK STATE BK LUSK WY		$10,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358017465		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$3,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358025450		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$7,000.00

		ET1373		NORTHERN WY EQUIPMENT		Sand & Gravel		Certificate of Deposit		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		4663		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		01-205666-9		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		500005447		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET1386		TILTON READY MIX		Sand & Gravel		Certificate of Deposit		17655		WARREN FED CU CHEYENNE WY		$10,000.00

		ET1388		NOWOOD CONST INC		Sand & Gravel		Certificate of Deposit		833256647		BANK OF THE WEST WORLAND WY		$10,000.00

		ET1389		WINDMILL LLC		Sand & Gravel		Certificate of Deposit		61087162230		BANK OF JACKSON HOLE DUBOIS WY		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		$2,500.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011231		BANK OF BRIDGER BRIDGER MT		$3,000.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011413		BANK OF BRIDGER BRIDGER MT		$6,000.00

		ET1433		BIG HORN SERV LLC		Sand & Gravel		Certificate of Deposit		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$9,750.00

		ET1436		GREEN RIVER ROCK INC		Sand & Gravel		Certificate of Deposit		3607911		BANK OF THE WEST BIG PINEY WY		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Certificate of Deposit		100023645		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC		Sand & Gravel		Certificate of Deposit		4675/5146802		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Certificate of Deposit		45160		SUNDANCE STATE BK SUNDANCE WY		$6,000.00

		ET1452		COLE, RANDY		Sand & Gravel		Certificate of Deposit		5175		LUSK STATE BK LUSK WY		$10,000.00

		ET1454		MASCARO, LELAND & SHERI		Sand & Gravel		Certificate of Deposit		68495		SECURITY STATE BK WORLAND WY		$3,000.00

		ET1456		ROCKS IN STONES LLC		Sand & Gravel		Certificate of Deposit		10004828		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$12,000.00

		ET1457		PROFFIT, CLINT		Sand & Gravel		Certificate of Deposit		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		$2,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038270		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		14789		BANK OF BRIDGER BRIDGER MT		$10,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11007		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11072		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1479		ENERGY BASIN CONST LLC		Gravel		Certificate of Deposit		101000046		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$20,000.00

		ET1483		FOX, ROBERT		Gravel		Certificate of Deposit		14812966		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1491		MILLER EXCAVATION LLC		Sand & Gravel		Certificate of Deposit		42898		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET1495		CHEENEY, DERALD W		Gravel		Certificate of Deposit		3343		SUMMIT NATL BK TEN SLEEP WY		$10,000.00

		ET1498		FABRIZIUS, GARY		Sand & Gravel		Certificate of Deposit		15525493		BANK OF THE WEST LANDER WY		$4,000.00

		ET1500		SIGNET STONE & SOIL LLC		Limestone		Certificate of Deposit		28216		HILLTOP NATL BK CASPER WY		$10,000.00

		ET1501		SWARTZ, EDWARD		Scoria		Certificate of Deposit		300017379		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1503		C D S EXCAVATION LLC		Gravel		Certificate of Deposit		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000408		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000601		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000673		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101001179		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET1510		CHRISTENSEN, JOHN		Gravel		Certificate of Deposit		300017831		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1511		CUNDALL, JERRY		Limestone		Certificate of Deposit		280757205		PLATTE VALLEY BK WHEATLAND WY		$1,000.00

		ET1515		ATCHISON RANCH LLC		Gravel		Certificate of Deposit		1010038532		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1525		MOUNTAIN CONSTRUCTION CO		Sand & Gravel		Certificate of Deposit		14789/700113044		BANK OF LOVELL NA		$30,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC		Sand & Gravel		Certificate of Deposit		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		$2,000.00

		ET1534		GOOD MINING CO LLC		Gravel		Certificate of Deposit		3675-119		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$5,000.00

		ET1548		LEE SAND & GRAVEL INC		Sand & Gravel		Certificate of Deposit		11629		BANK OF COMMERCE RAWLINS WY		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO		Feldspar		Certificate of Deposit		394312226050		U S BANK CHEYENNE WY		$5,719.12

		ET1570		PITT, TERRY R. CONST INC		Sand & Gravel		Certificate of Deposit		10005811		RSNB BK ROCK SPRINGS WY		$10,000.00

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Certificate of Deposit		28850		HILLTOP NATL BK CASPER WY		$4,600.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500005999		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500006038		FIRST INTERSTATE BK BUFFALO WY		$4,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038679		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038991		CONVERSE COUNTY BK DOUGLAS WY		$18,000.00

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		Gravel		Certificate of Deposit		3810001357		CIRCLE B LAND COMPANY HUFFORD LLC		$20,000.00

		ET1583		MOUNTAIN CONSTRUCTION CO		Gravel		Certificate of Deposit		14789/700113045		BANK OF LOVELL NA		$30,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018030		FIRST INTERSTATE BK		$12,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018029		FIRST INTERSTATE BK		$8,000.00

		ET1587		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038680		CONVERSE COUNTY BK DOUGLAS WY		$20,000.00

		ET1588		E A DESMARTEAU		Scoria		Certificate of Deposit		2720100050		CAMPCO FEDERAL CREDIT UNION		$5,000.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29133		HILLTOP NATL BK CASPER WY		$5,880.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29087		HILLTOP NATL BK CASPER WY		$20,920.00

		ET1591		D/S TRUCKING LLC		Shale		Certificate of Deposit		110400		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1607		BURL'S BACKHOE SERVICE		Sand & Gravel		Certificate of Deposit		6000011566		BANK OF GREYBULL GREYBULL WY		$4,000.00

		ET1618		WESTERN SUNSET LLC		Scoria		Certificate of Deposit		500006166		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		Sand & Gravel		Check or Cash		3145		PLATTE VALLEY FOREST MANAGEMENT LLC		$5,000.00		$264,620.00

		ET0641		VALENTINE CONST INC		Feldspar		Check or Cash		2301		NATL BK GLENROCK WY		$500.00

		ET0792		ROSS EXCAVATION INC		Sand & Gravel		Check or Cash		17260		ROSS EXCAVATION INC		$7,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10124		UNION ST BK UPTON WY		$600.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10069		UNION ST BK UPTON WY		$300.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26279		UNION ST BK UPTON WY		$3,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26280		DAN HART PATROL SERV LLC		$200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		59180		DAN HART PATROL SERV LLC		$2,700.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		63248		DAN HART PATROL SERV LLC		$3,000.00

		ET0907		CHUNG, WILLIAM		Sand & Gravel		Check or Cash		434912246		CHUNG, WILLIAM		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC		Sand & Gravel		Check or Cash		1129		GOSHEN GRAVEL CO LLC		$10,000.00

		ET1215		MERLIN RANCH INC		Scoria		Check or Cash		4932		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		335434		VAQUERO ENERGY INC		$2,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		341082		VAQUERO ENERGY INC		$8,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Check or Cash		21864		CENTRAL BANK & TRUST LANDER WY		$8,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		23998		CHAPMAN CONTRACTING INC		$2,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		24933		CHAPMAN CONTRACTING INC		$3,000.00

		ET1318		COLE LUMBER & CONST CO INC		Sand & Gravel		Check or Cash		6624		COLE LUMBER & CONST CO		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC		Dolomite		Check or Cash		7436		ADVANTAGE BK LOVELAND		$8,000.00

		ET1375		ESTERHOLDT, ERICK W		Sand & Gravel		Check or Cash		1322781		ZIONS BK SALT LAKE CITY UT		$1,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		414303339		WELLS FARGO BK LYMAN WY		$5,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1006		GRAVEL WORKS INC		$6,600.00

		ET1392		DAN HART PATROL SERV LLC		Sand & Gravel		Check or Cash		58250		DAN HART PATROL SERV INC		$10,000.00

		ET1393		LONEHART LLC		Sand & Gravel		Check or Cash		1002		LONEHART LLC		$10,000.00

		ET1400		L M EXCAVATION		Sand & Gravel		Check or Cash		8203		L M EXCAVATION		$2,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		82101016		BANK OF THE WEST		$3,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		125713		LINDLEY CONST INC		$7,000.00

		ET1412		HETTINGER LLC		Sand & Gravel		Check or Cash		508964277		U S BANK		$10,000.00

		ET1420		HANFT, LARRY E		Sand & Gravel		Check or Cash		8521		HANFT, LARRY		$10,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1361		DUNMIRE RANCH CO		$1,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1681		DUNMIRE RANCH CO		$1,500.00

		ET1460		BUXTON PROPERTIES LLC		Sand & Gravel		Check or Cash		61747		FIRST NATL BK LARAMIE WY		$10,000.00

		ET1468		DANS TRUCKING INC		Sand		Check or Cash		2501		DANS TRUCKING INC		$1,000.00

		ET1473		Portuguese Canyon Ranching Partners LP		Sand & Gravel		Check or Cash		10803		LUCKY GATE CO		$10,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Gravel		Check or Cash		157054		WAGONHOUND LAND & LIVESTOCK LLC		$9,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		214528		R S BENNETT CONST CO INC		$5,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		93207		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC		Dirt		Check or Cash		73880		RAWLINS NATL BK RAWLINS WY		$1,000.00

		ET1502		MYERS, GALEN		Gravel		Check or Cash		110451		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET1521		ROCK SERV INC		Sand & Gravel		Check or Cash		440116		AMERICAN NATL BK MINNEAPOLIS MN		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Sand & Gravel		Check or Cash		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		$10,000.00

		ET1554		NEW SUNRISE LLC		Ballast		Check or Cash		200471		NEW SUNRISE LLC		$10,000.00

		ET1564		LEIGH RANCH LLC		Gravel		Check or Cash		1002		LEIGH RANCH LLC		$4,000.00

		ET1598		DAN HART PATROL SERVICE LLC		Gravel		Check or Cash		81872		DAN HART PATROL SERV LLC		$20,000.00

		ET1604		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		82562		DAN HART PATROL SERV LLC		$9,820.00

		ET1609		BONE, LARRY		Sand & Gravel		Check or Cash		8478		LUSK STATE BK LUSK WY		$2,000.00

		ET1612		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash				PlaceHolder		$5,000.00

		ET0559		HEBDON CONST		Sand & Gravel		Letter of Credit		1101		BANK OF STAR VALLEY AFTON WY		$6,300.00		$879,220.00

		ET0618		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220072		LUSK STATE BK LUSK WY		$2,300.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Letter of Credit		56		SECURITY STATE BK BASIN WY		$7,500.00

		ET0771		BROWN, JERRY M INC		Sand & Gravel		Letter of Credit		277		PINNACLE BK WORLAND WY		$3,000.00

		ET0951		RST SAND & GRAVEL		Sand & Gravel		Letter of Credit		4785006125		FIRST INTERSTATE BK		$20,400.00

		ET0961		DODGE, TYLER		Sand & Gravel		Letter of Credit		65		GLACIER BK WHEATLAND WY		$10,000.00

		ET0974		DUNTON SHEEP CO		Sand & Gravel		Letter of Credit		800C		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		$10,000.00

		ET1132		FULLER CONST INC		Scoria		Letter of Credit		200013130		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1139		QUALITY AGG & CONST INC		Scoria		Letter of Credit		70		SUNDANCE STATE BK		$10,000.00

		ET1154		COLLINS, JAY B		Sand & Gravel		Letter of Credit		246		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1181		DUNN TRUCKING INC		Scoria		Letter of Credit		900909385/900910985		BANK OF CO CRAIG CO		$10,000.00

		ET1183		CARSON, WAYLON		Shale		Letter of Credit		30960163		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1193		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013125		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1220		WILLIES DIRT SERV		Scoria		Letter of Credit		200202		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601976		BANK OF GREYBULL GREYBULL WY		$8,000.00

		ET1248		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013131		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1268		FULLER CONSTRUCTION INC		Scoria		Letter of Credit		200013124		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1280		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		72		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1325		DOMSON INC		Sand & Gravel		Letter of Credit		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		$10,000.00

		ET1326		TRONSTAD, BRYAN		Sand & Gravel		Letter of Credit		183		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET1333		THOMSON, DAVID R		Sand & Gravel		Letter of Credit		262		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960306		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960329		FIRST INTERSTATE BK		$20,000.00

		ET1387		FULLER CONST INC		Scoria		Letter of Credit		200013144		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1391		MICHAELS, CALVIN		Sand & Gravel		Letter of Credit		115		SECURITY STATE BK BASIN WY		$10,000.00

		ET1399		REDDING, DAVE		Shale		Letter of Credit		36		SUNDANCE STATE BK SUNDANCE WY		$7,500.00

		ET1415		QUALITY AGG & CONST INC		Scoria		Letter of Credit		40		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1416		QUALITY AGG & CONST INC		Scoria		Letter of Credit		39		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1418		QUALITY AGG & CONST INC		Scoria		Letter of Credit		42		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1424		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013123		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1425		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Letter of Credit		105611613		FIRST INTERSTATE BK		$30,000.00

		ET1427		QUALITY AGG & CONST INC		Scoria		Letter of Credit		46		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1428		JAY, LEE		Sand & Gravel		Letter of Credit		55		SUNDANCE STATE BK SUNDANCE WY		$13,000.00

		ET1429		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		41		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC		Sand & Gravel		Letter of Credit		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		$10,000.00

		ET1445		FULLER CONST INC		Scoria		Letter of Credit		200013127		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1448		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		50		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1449		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		68		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Letter of Credit		79		SUNDANCE STATE BK		$18,000.00

		ET1466		ROCKING J R RANCH INC		Sand & Gravel		Letter of Credit		1170		SECURITY STATE BK BASIN WY		$10,000.00

		ET1469		THREE CIRCLE LIVESTOCK LLC		Sand & Gravel		Letter of Credit		187		FIRST INTERSTATE BK LARAMIE WY		$1,000.00

		ET1474		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		53		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1481		T CROSS T RANCH LLC		Scoria		Letter of Credit		45		JONAH BK OF WY CASPER WY		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611596		FIRST INTERSTATE BK		$10,000.00

		ET1506		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		116		GLACIER BK WHEATLAND WY		$10,000.00

		ET1509		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013094		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1518		THORNOCK, JASON		Gravel		Letter of Credit		SBFUT300026		ZIONS BK LOS ANGELES CA		$9,500.00

		ET1522		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		67		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1526		READY, ROY G & AMY J		Gravel		Letter of Credit		30001		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		$10,000.00

		ET1528		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		62		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1529		ED GREENWALD CONST LLC		Gravel		Letter of Credit		720000944		POINTS WEST COMMUNITY BK LINGLE WY		$10,000.00

		ET1535		FULLER CONST INC		Limestone		Letter of Credit		200013122		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1537		C S Fry Construction		Gravel		Letter of Credit		1164		SECURITY STATE BK BASIN WY		$5,000.00

		ET1539		QUALITY AGG & CONST INC		Shale		Letter of Credit		64		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1542		SIMS SHEEP CO LLC		Sand & Gravel		Letter of Credit		2011920		TRONA VALLEY FED CU EVANSTON WY		$10,000.00

		ET1544		DICKAU GRADING LLC		Gravel		Letter of Credit		301		CONVERSE COUNTY BK DOUGLAS WY		$20,500.00

		ET1550		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		2016-01		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1559		M K SAND & GRAVEL LLC		Gravel		Letter of Credit		73		SUNDANCE STATE BK SUNDANCE WY		$20,500.00

		ET1560		NOBLE CONST INC		Decorative Stone/Rock		Letter of Credit		1220074		LUSK STATE BK LUSK WY		$2,000.00

		ET1563		QUALITY AGG & CONST INC		Scoria		Letter of Credit		66		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1569		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013064		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1575		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611614		FIRST INTERSTATE BK		$21,160.00

		ET1579		WILLITS COMPANY INC		Gravel		Letter of Credit		83		JONAH BK OF WY CHEYENNE WY		$17,800.00

		ET1580		MELGAARD CONST CO INC		Scoria		Letter of Credit		30960319		FIRST INTERSTATE BK GILLETTE WY		$20,000.00

		ET1593		RODUNER ROCK LLC		Sand & Gravel		Letter of Credit		50056049		FIRST INTERSTATE BK BUFFALO WY		$26,000.00

		ET1599		QUALITY AGG & CONST INC		Scoria		Letter of Credit		78		SUNDANCE STATE BK SUNDANCE WY		$31,400.00

		ET1603		ELKHORN ROCKS, LLC		Gravel		Letter of Credit		95		JONAH BK OF WY CASPER WY		$30,000.00

		ET1608		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		602043		BANK OF GREYBULL GREYBULL WY		$33,400.00

		ET1611		KAINOS RESOURCES, LLC		Scoria		Letter of Credit		30960331		FIRST INTERSTATE BK BUFFALO WY		$29,400.00

		ET1617		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611630		FIRST INTERSTATE BK		$33,560.00

		ET0192		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2100272		NORTH AMERICAN SPECIALTY INS CO		$10,000.00		$1,556,270.00

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		Dolomite		Surety bond		CC7104594		COMMERCIAL UNION INS CO		$3,000.00

		ET0490		NEWFIELD PRODUCTION CO		Sand & Gravel		Surety bond		RLB0010480		RLI INS CO		$10,000.00

		ET0520		RUMPELSTILTSKIN INC		Scoria		Surety bond		5590372		UNITED FIRE & CAS CO		$800.00

		ET0566		DEPATCO INC		Sand & Gravel		Surety bond		9192173		FIDELITY & DEP CO OF MD		$20,000.00

		ET0718		FLARE CONST INC		Sand & Gravel		Surety bond		929455254		WESTERN SURETY CO		$25,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Surety bond		S420781		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET0761		WAGNER RANCH SERVICES LLC		Scoria		Surety bond		CA1738912		GREAT AMERICAN INS CO		$8,000.00

		ET0843		GORGE ROCK PRODUCTS		Sand & Gravel		Surety bond		106167201		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET0936		TITAN IRON ORE CORP		Sand & Gravel		Surety bond		1079903		LEXON INS CO		$10,000.00

		ET0963		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651248		SAFECO INS CO OF AM		$10,000.00

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Surety bond		B008631		U S SPECIALTY INS CO		$6,000.00

		ET1029		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		103713128		TRAVELERS CAS & SURETY CO OF AM		$9,000.00

		ET1054		RISSLER & MCMURRY CO		Limestone		Surety bond		190756096		CONTINENTAL CAS CO		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST		Shale		Surety bond		SUN220231		HARTFORD FIRE INS CO		$10,000.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Surety bond		106151835		TRAVELERS CASUALTY & SURETY CO OF AM		$5,000.00

		ET1120		71 CONST		Sand & Gravel		Surety bond		55212481		UNITED FIRE & CAS CO		$10,000.00

		ET1138		AZTEC CONST CO INC		Sand & Gravel		Surety bond		929145303		WESTERN SURETY CO		$10,000.00

		ET1167		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005126		LEXON INS CO		$10,000.00

		ET1186		SCHMID SAND & GRAVEL		Sand & Gravel		Surety bond		55173271		UNITED FIRE & CAS CO		$10,000.00

		ET1226		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0004719		RLI INS CO		$10,000.00

		ET1227		LEE, H B CONST CO INC		Sand & Gravel		Surety bond		55188013		UNITED FIRE & CAS CO		$10,000.00

		ET1232		EVANS CONST CO		Sand & Gravel		Surety bond		14012724		LIBERTY MUTUAL INS CO		$10,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		Sand & Gravel		Surety bond		22013177		LIBERTY MUTUAL INS CO		$10,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		Surety bond		1114166		LEXON INS CO		$22,400.00

		ET1287		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005129		LEXON INS CO		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		Sand & Gravel		Surety bond		81924251		FEDERAL INS CO		$10,000.00

		ET1302		A & W WATER SERVICE INC		Scoria		Surety bond		B008105		U S SPECIALTY INS CO		$10,000.00

		ET1316		Copper Creek Construction LLC		Sand & Gravel		Surety bond		S420800		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET1328		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086798		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1343		HAMAKER EXCAVATION INC		Dirt		Surety bond		WY4000		MERCHANTS BONDING CO		$30,000.00

		ET1350		NORTH STAR ENERGY & CONST LLC		Scoria		Surety bond		21086800		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1354		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Surety bond		22041561		LIBERTY MUTUAL INS CO		$8,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Surety bond		SUR0016897		ARGONAUT INS CO		$10,000.00

		ET1378		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086799		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1381		KILROY LLC		Sand & Gravel		Surety bond		58658799		WESTERN SURETY CO		$10,000.00

		ET1394		WOOD GROUP PSN INC		Scoria		Surety bond		104739025		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1395		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089213		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1398		M-I LLC		Sand & Gravel		Surety bond		6478955		SAFECO INS CO OF AM		$10,000.00

		ET1403		FLETCHER CONST CO		Scoria		Surety bond		55207340		UNITED FIRE & CAS CO		$4,000.00

		ET1413		OSBORNE BROS CONST INC		Scoria		Surety bond		5024293		BOND SAFEGUARD INS CO		$10,000.00

		ET1437		KILROY LLC		Sand & Gravel		Surety bond		58658801		WESTERN SURETY CO		$10,000.00

		ET1439		FLARE CONST INC		Sand & Gravel		Surety bond		58648099		WESTERN SURETY CO		$10,000.00

		ET1440		SUMMITT GAS RESOURCES INC		Scoria		Surety bond		RLB0011770		RLI INS CO		$7,000.00

		ET1443		WILSON BROS CONST		Sand & Gravel		Surety bond		55188044		UNITED FIRE & CAS CO		$10,000.00

		ET1451		DENNEY, JERRY		Sand & Gravel		Surety bond		FC7116		CONTRACTORS BONDING & INS CO		$10,000.00

		ET1453		WOOD GROUP PSN INC		Sand & Gravel		Surety bond		105249755		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1455		TILTON READY MIX		Sand & Gravel		Surety bond		1022466		LEXON INS CO		$10,000.00

		ET1458		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571974		SAFECO INS CO OF AM		$10,000.00

		ET1462		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$10,000.00

		ET1465		BEMAS CONST INC		Sand & Gravel		Surety bond		105193792		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1484		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651242		SAFECO INS CO OF AM		$10,000.00

		ET1493		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929501151		WESTERN SURETY CO		$21,000.00

		ET1497		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929507146		WESTERN SURETY CO		$10,000.00

		ET1517		MOBILE CONCRETE INC		Gravel		Surety bond		906004312		LIBERTY MUTUAL INS CO		$45,000.00

		ET1520		HOUT FENCING OF WY INC		Sand & Gravel		Surety bond		SB100356		SOUTHWEST MARINE & GENERAL INS CO		$20,400.00

		ET1523		BASIC ENERGY SERV LP		Gravel		Surety bond		1066448		LEXON INS CO		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO		Gravel		Surety bond		55204383		UNITED FIRE & CAS CO		$10,000.00

		ET1533		BASIC ENERGY SERV LP		Gravel		Surety bond		1048682		LEXON INS CO		$10,000.00

		ET1540		MELGAARD CONST CO INC		Scoria		Surety bond		105983517		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET1541		SM ENERGY CO		Gravel		Surety bond		22021548		LIBERTY MUTUAL INS CO		$21,000.00

		ET1543		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58679266		WESTERN SURETY CO		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		Granite		Surety bond		190025139		LIBERTY MUTUAL INS CO		$9,900.00

		ET1547		CAINES, PHILIP		Gravel		Surety bond		105609930		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1549		BEMAS CONST INC		Sand		Surety bond		105686240		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1551		CROELL REDI MIX INC		Dolomite		Surety bond		2149938		NORTH AMERICAN SPECIALTY INS CO		$25,000.00

		ET1555		WESTERN SUNSET LLC		Limestone		Surety bond		1093055		LEXON INS CO		$20,000.00

		ET1556		WESTERN SUNSET LLC		Scoria		Surety bond		1118473		LEXON INS CO		$27,600.00

		ET1557		DIETZLER CONST CORP		Sand & Gravel		Surety bond		2155156		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		Sand & Gravel		Surety bond		105702608		TRAVELERS CAS & SURETY CO OF AM		$45,000.00

		ET1562		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2157080		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1565		WEEDEN CONST LLC		Limestone		Surety bond		167473		BERKLEY REGIONAL INS CO		$10,000.00

		ET1567		SAMSON RESOURCES CO		Gravel		Surety bond		K08599014		WESTCHESTER FIRE INS CO		$9,950.00

		ET1568		PALLESEN CONST INC		Gravel		Surety bond		1088346		LEXON INS CO		$10,000.00

		ET1577		K & M Mining LLC		Limestone		Surety bond		1093056		LEXON INS CO		$36,000.00

		ET1582		ACE ENGINEERING INC		Sand & Gravel		Surety bond		58700799		WESTERN SURETY CO		$44,800.00

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		Gravel		Surety bond		105977733		TRAVELERS CASUALTY & SURETY CO OF AM		$30,200.00

		ET1586		MCMURRY READY-MIX CO		Limestone		Surety bond		58691346		WESTERN SURETY CO		$45,000.00

		ET1592		RECYCLED MATERIALS LLC		Sand & Gravel		Surety bond		1060579		LEXON INS CO		$19,400.00

		ET1594		WESTERN SUNSET LLC		Scoria		Surety bond		1118471		LEXON INS CO		$21,220.00

		ET1595		LYNDE SCORIA LLC		Scoria		Surety bond		1101627		LEXON INS CO		$30,000.00

		ET1596		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23027972		LIBERTY MUTUAL INS CO		$30,000.00

		ET1600		HAMAKER EXCAVATION INC		Sand & Gravel		Surety bond		CSB0018117		CONTRACTORS BONDING & INS CO		$30,000.00

		ET1602		TIMBERLINE SERVICES INC		Limestone		Surety bond		1112829		LEXON INS CO		$45,000.00

		ET1606		WESTERN SUNSET LLC		Scoria		Surety bond		1118472		LEXON INS CO		$31,000.00

		ET1610		CROELL REDI MIX CO		Sand & Gravel		Surety bond		2196858		NORTH AMERICAN SPECIALTY INS CO		$37,400.00

		ET1613		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55-212499		UNITED FIRE & CAS CO		$30,100.00

		ET1614		FROST ROCK PRODUCTS CO		Sand & Gravel		Surety bond		55-209817		UNITED FIRE & CAS CO		$30,100.00

		ET1615		MELGAARD CONST CO INC		Gravel		Surety bond		106256990		TRAVELERS CASUALTY & SURETY CO OF AM		$30,000.00

		ET1616		WAGNER RANCH SERVICES LLC		Sand & Gravel		Surety bond		1118872		LEXON INS CO		$15,000.00

		ET1619		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2210647		NORTH AMERICAN SPECIALTY INS CO		$30,000.00

		ET1620		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691347		WESTERN SURETY CO		$48,000.00

		ET1621		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190036243		LIBERTY MUTUAL INS CO		$30,000.00
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		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$1,000.00		$1,969,391.78

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		100024834		FIRST INTERSTATE BK BILLINGS MT		$20,000.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Certificate of Deposit		42856		CENTRAL BANK & TRUST LANDER WY		$10,000.00

		PT0289		LARAMIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0391		FOX CREEK QUARRY LLC		Limestone		Certificate of Deposit		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		$10,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		Sand & Gravel		Certificate of Deposit		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0476		JOHNSON, COUNTY OF		Sand & Gravel		Certificate of Deposit		11546		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$1,000.00

		PT0533		GOOD MINING CO LLC		Bentonite		Certificate of Deposit		93		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$13,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Certificate of Deposit		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$11,700.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$18,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		56		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		195/3675-113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		196/3675-114		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$7,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1741		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1740		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1736		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1817/3675-118		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700042762		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700033120		FIRST INTERSTATE BK BILLINGS MT		$4,600.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		3656		WELLS FARGO BK RIVERTON WY		$10,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		50099		CENTRAL BANK & TRUST RIVERTON WY		$4,700.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		810		WELLS FARGO BK		$19,300.00

		PT0700		M & N FIELD SERVICES LLC		Sand & Gravel		Certificate of Deposit		50000787		JONAH BK OF WY CASPER WY		$121,800.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800348158		FIRST INTERSTATE BK BILLINGS MT		$84,105.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29022		HILLTOP NATL BK CASPER WY		$10,100.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29023		HILLTOP NATL BK CASPER WY		$87,500.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352958		FIRST INTERSTATE BK CASPER WY		$7,195.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800353119		FIRST INTERSTATE BK CASPER WY		$47,405.70

		PT0723		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352809		FIRST INTERSTATE BK CASPER WY		$22,000.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		24431		HILLTOP NATL BK CASPER WY		$8,100.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352216		FIRST INTERSTATE BK CASPER WY		$23,800.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352957		FIRST INTERSTATE BK CASPER WY		$2,600.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		28750		HILLTOP NATL BK CASPER WY		$47,500.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352954		FIRST INTERSTATE BK CASPER WY		$48,200.00

		PT0797		WYOMING CONST MATERIALS LLC		Sand & Gravel		Certificate of Deposit		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		$185,000.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$1,500.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$6,300.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		$21,200.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Certificate of Deposit		22244		GLACIER BK TORRINGTON WY		$6,500.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,300.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,660.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,140.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,900.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133162312		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,000.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133165714		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$5,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		6498		FIRST INTERSTATE BK BILLINGS MT		$3,600.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800079478		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10452		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		7961		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10814		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352123		FIRST INTERSTATE BK CASPER WY		$11,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352591		FIRST INTERSTATE BK CASPER WY		$5,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800353116		FIRST INTERSTATE BK CASPER WY		$9,700.62

		SP0482		LINCOLN, COUNTY OF		Sand & Gravel		Certificate of Deposit		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$1,000.00

		SP0506		SNOOK, JOHN F		Jade		Certificate of Deposit		807267927		BANK OF THE WEST CASPER WY		$1,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$7,600.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$12,400.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		$20,500.00

		SP0549		WESTON, COUNTY OF		Sand & Gravel		Certificate of Deposit		101131		FIRST STATE BK OF NEWCASTLE WY		$1,000.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Certificate of Deposit		2641734013		WELLS FARGO BK DENVER CO		$17,402.99

		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		Sand & Gravel		Certificate of Deposit		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		SP0584		WASHAKIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		$1,000.00

		SP0588		UINTA, COUNTY OF		Sand & Gravel		Certificate of Deposit		18613125		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0590		BIG HORN, COUNTY OF		Sand & Gravel		Certificate of Deposit		7276		SECURITY STATE BK BASIN WY		$1,000.00

		SP0592		TETON, COUNTY OF		Ballast		Certificate of Deposit		6173958965		WELLS FARGO BK JACKSON WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		384500093002346		U S BANK NA LANDER WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		93002022		U S BANK NA LANDER WY		$2,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		$2,400.00

		SP0643		NIOBRARA, COUNTY OF		Sand & Gravel		Certificate of Deposit		592		LUSK STATE BK LUSK WY		$1,000.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$16,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$2,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		3226		STATE BK ROCK SPRINGS WY		$12,400.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022732		PINNACLE BK THERMOPOLIS WY		$3,883.00

		SP0665		ADVENTURE STONE LLC		Quartzite		Certificate of Deposit		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		$6,901.07

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		5674		WELLS FARGO BK RIVERTON WY		$9,400.00

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		197963689		WELLS FARGO BK RIVERTON WY		$7,900.00

		SP0680		BASIN, TOWN OF		Sand & Gravel		Certificate of Deposit		50304		SECURITY STATE BK BASIN WY		$3,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		3195503		BANK OF THE WEST KEMMERER WY		$1,276.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		34123695		BANK OF THE WEST KEMMERER WY		$8,624.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2460		BANK OF STAR VALLEY AFTON WY		$600.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2268		BANK OF STAR VALLEY AFTON WY		$6,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2269		BANK OF STAR VALLEY AFTON WY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2270		BANK OF STAR VALLEY AFTON WY		$3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2271		BANK OF STAR VALLEY AFTON WY		$2,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-2206906		BANK OF STAR VALLEY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-220691-4		BANK OF STAR VALLEY		$5,000.00

		SP0696		ALBANY, COUNTY OF		Sand & Gravel		Certificate of Deposit		900008872		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Certificate of Deposit		8015932		FIRST NATIONAL BK GILLETTE WY		$20,048.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$20,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$15,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$12,484.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		$10,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$14,143.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		$18,773.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,700.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,900.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		$3,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815000		GLACIER BK F/K/A FIRST BK PINEDALE WY		$7,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815471		GLACIER BK F/K/A FIRST BK PINEDALE WY		$11,400.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		1005801		RSNB BK ROCK SPRINGS WY		$48,000.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		10005987		RSNB BANK ROCK SPRINGS WY		$12,000.00

		SP0736		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038288		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$42,500.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		42174		CENTRAL BANK & TRUST LANDER WY		$7,025.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		15340		CENTRAL BANK & TRUST LANDER WY		$3,000.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		81807		CENTRAL BANK & TRUST LANDER WY		$4,975.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		8657952274		WELLS FARGO BK RIVERTON WY		$9,815.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$4,500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$5,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$10,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$17,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$28,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3273		STATE BANK, ROCK SPRINGS		$22,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,700.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$10,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$6,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$11,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345111313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$9,300.00

		SP0762		NEPECO CO		Sand & Gravel		Certificate of Deposit		1001073150		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$43,000.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Certificate of Deposit		14940916		BANK OF THE WEST RIVERTON WY		$10,000.00

		SP0789		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Certificate of Deposit		300018034		FIRST INTERSTATE BK GILLETTE WY		$13,515.00

		SP0800		STRID MARBLE & GRANITE CO		Sandstone		Certificate of Deposit		347400304395		U S BANK CHEYENNE WY		$9,000.00

		SP0808		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		50161		SECURITY STATE BK BASIN WY		$18,900.00

		SP0812		SEARLE BROS CONSTRUCTION CO		Decorative Stone/Rock		Certificate of Deposit		2174		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$66,520.40

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		101001308		FIRST NORTHERN BK OF WY BUFFALO WY		$26,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		11412		FIRST NATL BK BUFFALO WY		$10,000.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300018003		FIRST INTERSTATE BK GILLETTE WY		$11,000.00

		SP0827		WORLAND, CITY OF		Sand & Gravel		Certificate of Deposit		23311		FIRST NATL BK		$1,500.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Check or Cash		380560827		TRUST CORP BK		$300,000.00		$865,104.69

		PT0314		TONGUE RIVER STONE INC		Scoria		Check or Cash		1289		TONGUE RIVER STONE INC		$3,600.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Check or Cash		3756511928		U S BANK		$8,300.00

		SP0279		PRAIRIE GEMS		Jade		Check or Cash		111/OCLRF		STATE OF WY		$1,000.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Check or Cash		13159		PlaceHolder		$55,000.00

		SP0355		VISTA REAL ESTATE HOLDINGS LLC		Sand & Gravel		Check or Cash		7560		VISTA TRUCKING & WATER SERV INC		$700.00

		SP0455		SWEETWATER, COUNTY OF		Sand & Gravel		Check or Cash		5072		CO CHECK		$1,000.00

		SP0459		SUBLETTE, COUNTY OF		Sand & Gravel		Check or Cash		725		CO CHECK		$1,000.00

		SP0551		BALD BUTTE LAND CO LLC		Stone		Check or Cash		1102441989		BALD BUTTE LAND CO LLC		$193,874.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Check or Cash		10741		NEW MEXICO RESOURCES LLC		$7,600.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1011		GRAVEL WORKS INC		$42,333.00

		SP0638		GYORVARY MINING CO INC		Gold		Check or Cash		107500223		METROPOLITAN FEDERAL BK		$518.69

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Check or Cash		0		PT0678 FORFEITED FUNDS		$20,524.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		71027		DAN HART PATROL SERV LLC		$7,350.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		83076		DAN HART PATROL SERVICE LLC		$11,120.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		5142		BANK OF AMERICA F/K/A LASALLE NATL BK		$25,105.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		789500789		HETTINGER LLC		$18,095.00

		SP0738		CODY STAMPEDE		Sand & Gravel		Check or Cash		6000011894		PINNACLE BK CODY WY		$20,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		517414615		STAR TRUCKING INC		$5,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32945		STAR TRUCKING INC		$3,585.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		33808		STAR TRUCKING INC		$3,200.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32807		STAR TRUCKING INC		$4,500.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Check or Cash		5038		HIGH PLAINS VENTURES LLC		$2,000.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		110		GECR LLC		$11,500.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		39045609		GECR LLC		$27,500.00

		SP0811		PHILLIPS & JORDAN INC		Limestone		Check or Cash		5071067574		PINNACLE MATERIALS LLC		$65,700.00

		SP0823		STONE WHOLESALE INC		Stone		Check or Cash		756193		FIRST NATIONAL BK GILLETTE WY		$25,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000982203		HILLTOP NATL BK CASPER WY		$29,000.00		$2,574,387.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000941203		HILLTOP NATL BK CASPER WY		$443,700.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000980203		HILLTOP NATL BK CASPER WY		$1,284,227.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000981203		HILLTOP NATL BK CASPER WY		$668,866.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000983203		HILLTOP NATL BK CASPER WY		$148,594.00

		PT0221		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500988		UMB BK NA KANSAS CITY MO		$98,800.00		$290,043,948.68

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259657		JPMORGAN CHASE BK NA TAMPA FL		$3,142,000.00

		PT0261		CONVERSE, COUNTY OF		Sand & Gravel		Letter of Credit		287		CONVERSE COUNTY BK DOUGLAS WY		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$1,000,000.00

		PT0292		SUGARLAND PARTNERS LLC		Stone		Letter of Credit		120		FIRST STATE BK WHEATLAND WY		$50,000.00

		PT0305		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500990		UMB BK NA KANSAS CITY MO		$26,600.00

		PT0314		TONGUE RIVER STONE INC		Scoria		Letter of Credit		161491815		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$108,000.00

		PT0320		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500987		UMB BK NA KANSAS CITY MO		$128,100.00

		PT0321		WYO-BEN INC		Bentonite		Letter of Credit		P249270		JPMORGAN CHASE BK NA TAMPA FL		$275,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249271		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		7902S17361		ROYAL BK OF CN NEW YORK NY		$134,300.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		TFTS868447		JPMORGAN CHASE BK CHICAGO IL		$75,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		530337037		Credit Agricole Corporate & Investment Bank		$37,255,808.00

		PT0574		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500992		UMB BK NA KANSAS CITY MO		$196,000.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249268		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22016		ROYAL BK OF CN NEW YORK NY		$365,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22017		ROYAL BK OF CN NEW YORK NY		$7,626,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		$20,112,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68063466		BANK OF AMERICA SCRANTON PA		$102,827,800.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269/S15728		ROYAL BK OF CN NEW YORK NY		$72,143,400.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		$37,703,800.00

		PT0661		SCHLOSSER, J D		Bentonite		Letter of Credit		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		$50,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S19889		ROYAL BK OF CN NEW YORK NY		$2,975,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		85		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$6,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		113		FIRST NORTHERN BK OF WY BUFFALO WY		$23,000.00

		PT0742		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611611		FIRST INTERSTATE BK		$33,300.00

		PT0744		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500989		UMB BK NA KANSAS CITY MO		$302,000.00

		PT0752		FLYING Z ENTERPRISES LLC		Sand & Gravel		Letter of Credit		151		FIRST INTERSTATE BK LARAMIE WY		$60,000.00

		PT0754		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		71		SUNDANCE STATE BK SUNDANCE WY		$49,000.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		52		PINNACLE BK THERMOPOLIS WY		$127,100.00

		PT0765		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611618		FIRST INTERSTATE BK		$118,000.00

		PT0766		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611615		FIRST INTERSTATE BK		$46,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611663		FIRST INTERSTATE BK		$46,900.00

		PT0790		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S501059		UMB BK NA KANSAS CITY MO		$401,700.00

		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		56		PINNACLE BK THERMOPOLIS WY		$103,700.00

		PT0819		C C C SERV LLC		Sand & Gravel		Letter of Credit		115		FIRST NATL BK BUFFALO WY		$65,000.00

		PT0824		A U C LLC		Uranium		Letter of Credit		1995		COBIZ F/K/A COLORADO BUSINESS BK DENVER CO		$112,200.00

		SP0277		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		67		SECURITY STATE BK BASIN WY		$18,400.00

		SP0582		HOT SPRINGS, COUNTY OF		Sand & Gravel		Letter of Credit		2		PINNACLE BK THERMOPOLIS WY		$1,000.00

		SP0636		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		200501		RAWLINS NATL BK RAWLINS WY		$44,000.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601840		BANK OF GREYBULL GREYBULL WY		$16,200.00

		SP0663		FULLER CONST INC		Scoria		Letter of Credit		200013109		PINNACLE BK MOORCROFT WY		$13,600.00

		SP0669		WILLITS CO INC		Sand & Gravel		Letter of Credit		61		JONAH BK OF WY CHEYENNE WY		$72,800.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Letter of Credit		166		CENTRAL BANK & TRUST LANDER WY		$15,500.00

		SP0673		QUALITY AGG & CONST INC		Scoria		Letter of Credit		69		SUNDANCE STATE BK SUNDANCE WY		$54,000.00

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		17		SUNDANCE STATE BK SUNDANCE WY		$245,742.00

		SP0677		BIRDSALL SAND & GRAVEL		Sand & Gravel		Letter of Credit		S500991		UMB BK NA KANSAS CITY MO		$50,600.00

		SP0688		JOLLEY RANCH CO		Sand & Gravel		Letter of Credit		900911915		BANK OF CO CRAIG CO		$43,600.00

		SP0690		MELODY RANCH INVESTMENTS I LLC		Sand & Gravel		Letter of Credit		127888		BANK OF JACKSON HOLE JACKSON WY		$205,598.68

		SP0697		CROSS H RANCH INC		Sand & Gravel		Letter of Credit		109		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$48,000.00

		SP0699		WIND RIVER QUARRY		Decorative Stone/Rock		Letter of Credit		723029		BANK OF STOCKTON STOCKTON CA		$32,000.00

		SP0715		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Letter of Credit		50056037		FIRST INTERSTATE BK BILLINGS MT		$45,000.00

		SP0719		FULLER CONST INC		Scoria		Letter of Credit		200013095		PINNACLE BK MOORCROFT WY		$62,500.00

		SP0725		FRONTIER STONE CO		Scoria		Letter of Credit		759		BLACK HILLS COMMUNITY BK RAPID CITY SD		$36,100.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		122041		BANK OF BRIDGER BRIDGER MT		$10,000.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		50505		BANK OF BRIDGER BRIDGER MT		$7,000.00

		SP0729		FULLER CONST INC		Sand & Gravel		Letter of Credit		2100013093		PINNACLE BK MOORCROFT WY		$68,600.00

		SP0731		FULLER CONST INC		Scoria		Letter of Credit		200013096		PINNACLE BK MOORCROFT WY		$39,000.00

		SP0749		ALEXANDER CONST CO		Limestone		Letter of Credit		125		GLACIER BK WHEATLAND WY		$108,600.00

		SP0760		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		106611617		FIRST INTERSTATE BK		$40,500.00

		SP0761		KOCH CONST INC		Sand & Gravel		Letter of Credit		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		$73,000.00

		SP0768		FAIRBANKS BOEHM INC		Sand & Gravel		Letter of Credit		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		$41,000.00

		SP0769		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Letter of Credit		81		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$25,300.00

		SP0770		QUALITY AGG & CONST INC		Scoria		Letter of Credit		58		SUNDANCE STATE BK SUNDANCE WY		$53,400.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220073		LUSK STATE BK LUSK WY		$25,000.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220071		LUSK STATE BK LUSK WY		$10,000.00

		SP0773		STINSON AGGREGATE LLC		Scoria		Letter of Credit		30960323		FIRST INTERSTATE BK GILLETTE WY		$32,600.00

		SP0794		QUALITY AGG & CONST INC		Scoria		Letter of Credit		65		SUNDANCE STATE BK SUNDANCE WY		$31,800.00

		SP0799		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611610		FIRST INTERSTATE BK		$34,000.00

		SP0809		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		109		GLACIER BK WHEATLAND WY		$25,500.00

		SP0815		WILLITS COMPANY INC		Stone		Letter of Credit		0060		JONAH BK OF WY CHEYENNE WY		$90,100.00

		SP0822		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611612		FIRST INTERSTATE BK		$33,000.00

		SP0826		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611603		FIRST INTERSTATE BK		$53,000.00

		PT0218		EXXON MOBIL CORP		Uranium		Self Bond		SBNC055		EXXON MOBIL CORP		$2,000,000.00		$177,883,756.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC126		HALLIBURTON CO		$12,056,000.00		$177,883,756.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC065		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$5,697,000.00

		PT0257		CINER WYOMING LLC		Trona		Self Bond		SBNC164		CINER WYOMING LLC		$33,875,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC132		HALLIBURTON CO		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC066		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$120,000.00

		PT0278		M-I LLC		Bentonite		Self Bond		SBNC127		HALLIBURTON CO		$500,000.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC067		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$3,836,600.00

		PT0321		WYO-BEN INC		Bentonite		Self Bond		SBNC136		HALLIBURTON CO		$300,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC133		HALLIBURTON CO		$50,000.00

		PT0335		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC161		TRONOX ALKALI WYOMING CORPORATION		$51,814,000.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC068		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$735,356.00

		PT0454		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC162		TRONOX ALKALI WYOMING CORPORATION		$26,880,000.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Self Bond		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		$24,956,000.00

		PT0554		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC163		TRONOX ALKALI WYOMING CORPORATION		$878,400.00

		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Self Bond		SBNC070		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$947,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC134		HALLIBURTON CO		$50,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC086		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$400,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC135		HALLIBURTON CO		$300,000.00

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC090		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$246,000.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC118		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$1,742,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003771		LIBERTY MUTUAL INS CO		$127,600.00		$150,183,395.89

		PT0242		MARTIN MARIETTA MATERIALS INC		Dolomite		Surety bond		6584858		SAFECO INS CO OF AM		$1,555,800.00

		PT0244		MARTIN MARIETTA MATERIALS INC		Granite		Surety bond		16044520		LIBERTY MUTUAL INS CO		$25,591,500.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC		Gypsum		Surety bond		105976452		TRAVELERS CASUALTY & SURETY CO OF AM		$2,469,500.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130364		ARCH INS CO		$50,000.00

		PT0260		PLATTE, COUNTY OF		Sand & Gravel		Surety bond		58143934		WESTERN SURETY CO		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130363		ARCH INS CO		$100,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		6196023		SAFECO INS CO OF AM		$10,485,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		SU1130346		ARCH INS CO		$84,000.00

		PT0284		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089184		NORTH AMERICAN SPECIALTY INS CO		$60,200.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		Sand & Gravel		Surety bond		5769308TR		WESTERN SURETY CO		$94,900.00

		PT0295		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14001435		LIBERTY MUTUAL INS CO		$803,300.00

		PT0297		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6038294		SAFECO INS CO OF AM		$42,100.00

		PT0298		MOUNTAIN CEMENT CO		Limestone		Surety bond		6038295		SAFECO INS CO OF AM		$1,204,500.00

		PT0299		MOUNTAIN CEMENT CO		Sand & Gravel		Surety bond		6038296		SAFECO INS CO OF AM		$43,300.00

		PT0300		MOUNTAIN CEMENT CO		Shale		Surety bond		6038297		SAFECO INS CO OF AM		$143,800.00

		PT0313		BUFFALO, CITY OF		Sand & Gravel		Surety bond		5471682 OCLRF		WESTERN SURETY CO		$1,000.00

		PT0317		UNION PACIFIC RAILROAD CO		Sand & Gravel		Surety bond		5726431		SAFECO INS CO		$120,000.00

		PT0318		GOSHEN, COUNTY OF		Sand & Gravel		Surety bond		5807701		WESTERN SURETY CO		$1,000.00

		PT0321		WYO-BEN INC		Bentonite		Surety bond		800007829		ATLANTIC SPECIALTY INSURANCE		$4,100,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Surety bond		106191454		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0330		NATRONA, COUNTY OF		Sand & Gravel		Surety bond		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		$1,000.00

		PT0345		UR-ENERGY USA INC		Uranium		Surety bond		1099554		LEXON INS CO		$9,132,000.00

		PT0348		CAMPBELL, COUNTY OF		Sand & Gravel		Surety bond		54015822		WESTERN SURETY CO		$1,000.00

		PT0356		UR-ENERGY USA INC		Uranium		Surety bond		1099555		LEXON INS CO		$1,338,000.00

		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		Gypsum		Surety bond		11S103480126BCM		TRAVELERS CAS & SURETY CO		$301,000.00

		PT0360		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190001076		LIBERTY MUTUAL INS CO		$29,900.00

		PT0381		ENERGY FUELS RESOURCES (USA) INC		Uranium		Surety bond		1084325		LEXON INS CO		$961,674.89

		PT0451		KENNECOTT URANIUM CO		Uranium		Surety bond		9035381		FIDELITY & DEP CO OF MD		$10,850,000.00

		PT0478		URANIUM ONE USA INC		Uranium		Surety bond		1118572		LEXON INS CO		$21,672,638.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$1,054,000.00

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Surety bond		K07040684		WESTCHESTER FIRE INS CO		$41,400.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		Sand & Gravel		Surety bond		30409045		FIDELITY & DEP CO OF MD		$6,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		$625,000.00

		PT0605		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6074513		SAFECO INS CO OF AM		$741,200.00

		PT0606		SULENTA LLC		Sand & Gravel		Surety bond		KO8069566		WESTCHESTER FIRE INS CO		$20,000.00

		PT0610		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		190756048		WESTERN SURETY CO		$154,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1114129		ARCH INS CO		$5,500,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Surety bond		106191456		TRAVELERS CAS SURETY CO OF AM		$800,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Surety bond		106191455		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0648		MOUNTAIN CEMENT CO		Shale		Surety bond		6038298		SAFECO INS CO OF AM		$736,800.00

		PT0652		LEWIS & LEWIS INC		Sand & Gravel		Surety bond		019050665		LIBERTY MUTUAL INS CO		$900,000.00

		PT0655		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051540		LIBERTY MUTUAL INS CO		$10,000.00

		PT0658		MOUNTAIN CEMENT CO		Limestone		Surety bond		6111135		SAFECO INS CO OF AM		$838,600.00

		PT0660		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085773		FIDELITY & DEP CO OF MD		$14,625.00

		PT0666		MCMURRY READY-MIX CO		Limestone		Surety bond		929119903		CONTINENTAL CAS CO		$281,600.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003793		LIBERTY MUTUAL INS CO		$339,000.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Surety bond		105528641		TRAVELERS CAS & SURETY CO OF AM		$135,000.00

		PT0727		MONOLITH MINERALS LLC		Gypsum		Surety bond		5021737		BOND SAFEGUARD INS CO		$77,100.00

		PT0739		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		929282112		WESTERN SURETY CO		$247,600.00

		PT0748		GREEN RIVER ROCK INC		Sand & Gravel		Surety bond		1114315		LEXON INS CO		$206,000.00

		PT0756		MCMURRY READY-MIX CO		Limestone		Surety bond		58646146		WESTERN SURETY CO		$174,200.00

		PT0767		2 M CONST INC		Sand & Gravel		Surety bond		3747482		OHIO CAS INS CO		$64,400.00

		PT0772		CROELL REDI MIX INC		Limestone		Surety bond		2108235		NORTH AMERICAN SPECIALTY INS CO		$362,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		9059496		FIDELITY & DEP CO OF MD		$435,000.00

		PT0776		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58662867		WESTERN SURETY CO		$436,000.00

		PT0777		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118571		LEXON INS CO		$122,171.00

		PT0778		URANERZ ENERGY CORP		Uranium		Surety bond		1057688		LEXON INS CO		$6,800,000.00

		PT0780		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105528640		TRAVELERS CAS & SURETY CO OF AM		$48,800.00

		PT0788		LOST CREEK ISR LLC		Uranium		Surety bond		1062388		LEXON INS CO		$14,640,000.00

		PT0795		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130362		ARCH INS CO		$200,000.00

		PT0798		CROELL REDI MIX INC		Gravel		Surety bond		2157158		NORTH AMERICAN SPECIALTY INS CO		$72,000.00

		PT0801		MCGARVIN MOBERLY CONST CO		Gravel		Surety bond		105772488		TRAVELERS CAS & SURETY CO OF AM		$95,000.00

		PT0802		STRATA ENERGY INC		Uranium		Surety bond		SUR0008055		ARGONAUT INS CO		$10,221,000.00

		PT0803		BIG HORN REDI MIX INC		Gravel		Surety bond		1079934		LEXON INS CO		$130,300.00

		PT0810		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691344		WESTERN SURETY CO		$78,900.00

		PT0816		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2135270		NORTH AMERICAN SPECIALTY INS CO		$124,000.00

		PT0825		WESTERN SUNSET LLC		Scoria		Surety bond		1118533		LEXON INS CO		$40,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		Uranium		Surety bond		175F6671		TRAVELERS IND CO		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		117076		NATL UNION FIRE INS CO		$250,000.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Surety bond		95941G4292		TRAVELERS IND CO		$2,000.00

		SP0306		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089182		AMERICAN SPECIALTY INS CO		$53,100.00

		SP0325		PARK, COUNTY OF		Sand & Gravel		Surety bond		610063483		NORTH RIVER INS CO		$2,400.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Surety bond		RN40484438		HARTFORD ACC & INDEMNITY CO		$1,000.00

		SP0456		WYO-BEN INC		Sand & Gravel		Surety bond		8000072832		ATLANTIC SPECIALTY INSURANCE		$5,600.00

		SP0460		WYO-BEN INC		Stone		Surety bond		800007834		ATLANTIC SPECIALTY INSURANCE		$2,000.00

		SP0466		FOUR SQUARE MINING INC		Gold		Surety bond		141968403		FIREMENS INS CO		$7,638.00

		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		Clay		Surety bond		190475643		NATL FIRE INS CO OF HARTFORD		$76,800.00

		SP0509		INTERPACE HOLDINGS LLC		Clay		Surety bond		SB100152		SOUTHWEST MARINE & GENERAL INS CO		$10,000.00

		SP0512		CROOK, COUNTY OF		Sand & Gravel		Surety bond		9749148		FIDELITY & DEP CO OF MD		$1,000.00

		SP0546		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866113		FIDELITY & DEP CO OF MD		$86,000.00

		SP0547		71 CONST		Sand & Gravel		Surety bond		55207357		UNITED FIRE & CAS CO		$261,200.00

		SP0565		BASIN ELECTRIC POWER COOP		Sand & Gravel		Surety bond		400HP9897		ST PAUL FIRE & MARINE INS CO		$92,000.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Surety bond		1026998		LEXON INS CO		$30,000.00

		SP0580		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089185		NORTH AMERICAN SPECIALTY INS CO		$39,300.00

		SP0586		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		104275592		TRAVELERS CAS & SURETY CO OF AM		$167,000.00

		SP0608		EVANS CONST CO		Sand & Gravel		Surety bond		8878957		FIDELITY & DEP CO OF MD		$313,700.00

		SP0614		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197337		UNITED FIRE & CAS CO		$48,000.00

		SP0635		TRONOX ALKALI WYOMING CORPORATION		Sand & Gravel		Surety bond		022051539		LIBERTY MUTUAL INS CO		$52,000.00

		SP0641		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089186		NORTH AMERICAN SPECIALTY INS CO		$106,300.00

		SP0644		KEHN, DON CONST INC		Sand & Gravel		Surety bond		S177291		EMPLOYERS MUTUAL CAS CO		$208,500.00

		SP0645		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14002531		LIBERTY MUTUAL INS CO		$75,275.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414370		WESTCHESTER FIRE INS CO		$54,917.00

		SP0656		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55204655		UNITED FIRE & CAS CO		$33,000.00

		SP0657		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55207336		UNITED FIRE & CAS CO		$135,000.00

		SP0667		TIMBERLINE SERVICES INC		Limestone		Surety bond		1091110		LEXON INS CO		$271,500.00

		SP0668		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197268		UNITED FIRE & CAS CO		$63,650.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Surety bond		19S103477403BCM		TRAVELERS CAS & SURETY CO		$84,000.00

		SP0671		KILROY LLC		Sand & Gravel		Surety bond		929588853		WESTERN SURETY CO		$60,000.00

		SP0672		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105977730		TRAVELERS CAS & SURETY CO OF AM		$40,000.00

		SP0679		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866114		FIDELITY & DEP CO OF MD		$60,000.00

		SP0689		FLETCHER CONST CO		Sand & Gravel		Surety bond		55207343		UNITED FIRE & CAS CO		$58,000.00

		SP0693		H K CONTRACTORS INC		Sand & Gravel		Surety bond		9059499		FIDELITY & DEP CO OF MD		$41,000.00

		SP0694		MOBILE CONCRETE INC		Granite		Surety bond		6348503		SAFECO INS CO OF AM		$36,400.00

		SP0695		71 CONST		Sand & Gravel		Surety bond		55212479		UNITED FIRE & CAS CO		$128,000.00

		SP0701		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		10000923		LEXON INS CO		$53,000.00

		SP0703		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0005503		RLI INS CO		$12,795.00

		SP0706		71 CONST		Sand & Gravel		Surety bond		55212480		PlaceHolder		$71,100.00

		SP0707		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089183		NORTH AMERICAN SPECIALTY INS CO		$251,800.00

		SP0712		MOBILE CONCRETE INC		Limestone		Surety bond		906001592		LIBERTY MUTUAL INS CO		$149,200.00

		SP0713		KILROY LLC		Sand & Gravel		Surety bond		58658790		WESTERN SURETY CO		$37,300.00

		SP0716		DAVES ASPHALT CO		Sand & Gravel		Surety bond		WY1540		MERCHANTS BONDING CO		$38,700.00

		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010868		LIBERTY MUTUAL INS CO		$54,672.00

		SP0718		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8895848		FIDELITY & DEP CO OF MD		$55,000.00

		SP0721		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55212200		UNITED FIRE & CAS CO		$18,300.00

		SP0722		MCMURRY READY-MIX CO		Limestone		Surety bond		929336126		WESTERN SURETY CO		$79,650.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414369		WESTCHESTER FIRE INS CO		$10,000.00

		SP0733		BASIC ENERGY SERV LP		Scoria		Surety bond		1009646		LEXON INS CO		$49,000.00

		SP0735		FISHER SAND & GRAVEL CO		Sand & Gravel		Surety bond		190013181		LIBERTY MUTUAL INS CO		$142,000.00

		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		Sand & Gravel		Surety bond		105231669		TRAVELERS CAS & SURETY CO OF AM		$89,000.00

		SP0741		WESTERN WY CONST CO		Sand & Gravel		Surety bond		1014467		LEXON INS CO		$52,000.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Surety bond		55188046		UNITED FIRE & CAS CO		$26,000.00

		SP0750		A & W WATER SERVICE INC		Sand & Gravel		Surety bond		B008107		U S SPECIALTY INS CO		$20,000.00

		SP0753		2 M CONSTRUCTION INC		Sand & Gravel		Surety bond		3747478		OHIO CAS INS CO		$39,200.00

		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327013779		LIBERTY MUTUAL INS CO		$24,000.00

		SP0774		MELGAARD CONST CO INC		Sand & Gravel		Surety bond		106151833		TRAVELERS CASUALTY & SURETY CO OF AM		$40,000.00

		SP0779		EVANS CONST CO		Sand & Gravel		Surety bond		9032352		FIDELITY & DEP CO OF MD		$22,000.00

		SP0781		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2094920		NORTH AMERICAN SPECIALTY INS CO		$80,000.00

		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		Gravel		Surety bond		S363489		EMPLOYERS MUTUAL CAS CO		$23,700.00

		SP0785		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$46,400.00

		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010867		LIBERTY MUTUAL INS CO		$76,990.00

		SP0793		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190013274		LIBERTY MUTUAL INS CO		$96,000.00

		SP0796		RUSSELL CONSTRUCTION CO		Limestone		Surety bond		1084449		LEXON INS CO		$128,500.00

		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		Limestone		Surety bond		105870610		TRAVELERS CAS & SURETY CO OF AM		$75,500.00

		SP0813		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23016289		LIBERTY MUTUAL INS CO		$69,400.00

		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327016151		LIBERTY MUTUAL INS CO		$41,200.00

		SP0821		PHILLIPS & JORDAN INC		Gravel		Surety bond		018029562		LIBERTY MUTUAL INS CO		$66,800.00







COAL SUMMARY Includes exploration (CN), Permits and Research & Development Licenses (RD
Bond Type Total Amount Exploration  Permits

Certificate of Deposit $59,272.67 $59,272.67
Check or Cash $441,638.00 $39,528.00 $8,600.00

Joint Custody Receipt $2,383,548.00 $2,383,548.00
Letter of Credit $2,863,822.00 $2,863,822.00

Self Bond $2,067,305,600.00 $2,067,305,600.00
Surety bond $709,301,945.00 $946,532.00 $708,355,413.00
Treasury Bond $446,000.00 $446,000.00

Total $2,782,801,825.67 $1,045,332.67 $2,781,362,983.00

NONCOAL SUMMARY
Bond Type Total Amount Exploration  (DN&LE) Permits (PT&SP)

Certificate of Deposit $3,384,311.40 $225,740.00 $1,969,391.78
Check or Cash $1,912,539.69 $782,815.00 $865,104.69

Joint Custody Receipt $2,574,387.00 $2,574,387.00
Letter of Credit $294,570,743.68 $3,647,575.00 $290,043,948.68

Self Bond $177,883,756.00 $177,883,756.00
Surety bond $156,350,947.89 $4,611,282.00 $150,183,395.89
Treasury Bond

Total $636,676,685.66 $9,267,412.00 $623,519,984.04



D)
R&D

$393,510.00

$393,510.00

LMO
$1,189,179.62

$264,620.00

$879,220.00

$1,556,270.00

$3,889,289.62



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, June 17, 2016 10:40:36 AM

New pleading(s) approved for In Re Brook Mine Application :
Order Granting Motion to Confirm Jurisdiction
Order Denying Motion to Strike
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12330
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12331
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Carol Bilbrough
To: Beth Botsis
Cc: Kyle Wendtland
Subject: IMCC data request
Date: Friday, June 17, 2016 1:00:12 PM
Attachments: bondInstrumentSummary_6-13-2016.xlsx

Beth, attached is an excel file with bond data displayed many ways.

The first tab is a summary, next four tabs are coal bonds, and then there are tabs
for our noncoal program.  The All Active Coal Bonds tab includes the most detailed
information, but there is a tab for bond amounts by coal company x bond type.  We
do not have parent company information.

I should be around the rest of today if you have any questions, otherwise not back
in until Wednesday.

Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:bbotsis@imcc.isa.us
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov

summary

		COAL SUMMARY

		Bond Type		Total Amount		Exploration 		Permits		R&D

		Certificate of Deposit		$59,272.67		$59,272.67

		Check or Cash		$441,638.00		$39,528.00		$8,600.00		$393,510.00

		Joint Custody Receipt		$2,383,548.00				$2,383,548.00

		Letter of Credit		$2,863,822.00				$2,863,822.00

		Self Bond		$2,067,305,600.00				$2,067,305,600.00

		Surety bond		$709,301,945.00		$946,532.00		$708,355,413.00

		Treasury Bond		$446,000.00				$446,000.00



		Total		$2,782,801,825.67		$1,045,332.67		$2,781,362,983.00		$393,510.00





		NONCOAL SUMMARY

		Bond Type		Total Amount		Exploration  (DN&LE)		Permits (PT&SP)		LMO

		Certificate of Deposit		$3,384,311.40		$225,740.00		$1,969,391.78		$1,189,179.62

		Check or Cash		$1,912,539.69		$782,815.00		$865,104.69		$264,620.00

		Joint Custody Receipt		$2,574,387.00				$2,574,387.00

		Letter of Credit		$294,570,743.68		$3,647,575.00		$290,043,948.68		$879,220.00

		Self Bond		$177,883,756.00				$177,883,756.00

		Surety bond		$156,350,947.89		$4,611,282.00		$150,183,395.89		$1,556,270.00

		Treasury Bond



		Total		$636,676,685.66		$9,267,412.00		$623,519,984.04		$3,889,289.62



		NONCOAL SUMMARY BY MINERAL TYPE

		Bond Type		Bentonite		Uranium		Trona		All others

		Certificate of Deposit		$597,805.70		$68,300.00				$2,718,205.70

		Check or Cash				$352,800.00				$1,559,739.69

		Joint Custody Receipt		$2,574,387.00

		Letter of Credit		$4,968,000.00		$247,596,375.00		$37,255,808.00		$4,750,560.68

		Self Bond		$36,532,956.00		$2,000,000.00		$138,403,400.00		$947,400.00

		Surety bond		$28,551,525.00		$80,672,465.89		$391,050.00		$46,735,907.00

		Treasury Bond



		Total		$73,224,673.70		$330,689,940.89		$176,050,258.00		$56,711,813.07





All Active Coal Bonds

		Permit Number		Mine Name		Company Name		Bond Amount		Mineral		Bond Type		Bond Number		Bonder

		PT0214		BELLE AYR		ALPHA COAL WEST INC		$218,907,000.00		Coal		Self Bond		SBC128		ALPHA NATURAL RESOURCES INC

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		$191,370,000.00		Coal		Self Bond		SBC131		ALPHA NATURAL RESOURCES INC

		CN0015				ANADARKO HOLDING CO		$25,000.00		Coal		Surety bond		5216701(BLM)		AMERICAN INS CO

		CN0015				ANADARKO HOLDING CO		$30,000.00		Coal		Surety bond		5489305		SAFECO INS CO OF AM

		CN0085				ANADARKO HOLDING CO		$10,000.00		Coal		Surety bond		5489306		SAFECO INS CO OF AM

		CN0161		STATE		ANTELOPE COAL LLC		$28,000.00		Coal		Surety bond		SUR0008028		ARGONAUT INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$90,000,000.00		Coal		Self Bond		SBC155		CLOUD PEAK ENERGY INC

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$39,076,000.00		Coal		Surety bond		SUR0000365		ARGONAUT INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,316,600.00		Coal		Surety bond		22231236		WESTERN SURETY CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,249,900.00		Coal		Surety bond		SU1112838		ARCH INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$26,281,000.00		Coal		Surety bond		SU04003		ASPEN AMERICAN INS CO

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$4,984,500.00		Coal		Surety bond		2180638		NORTH AMERICAN SPECIALTY INS CO

		PT0331		MEDICINE BOW		ARCH OF WY LLC		$7,152,800.00		Coal		Self Bond		SBC156		ARCH WESTERN RESOURCES LLC

		PT0377		SEMINOE II		ARCH OF WY LLC		$6,544,800.00		Coal		Self Bond		SBC144		ARCH WESTERN RESOURCES LLC

		PT0730		CARBON BASIN		ARCH OF WY LLC		$3,217,000.00		Coal		Self Bond		SBC145		ARCH WESTERN RESOURCES LLC

		CN0009				ARK LAND CO		$10,000.00		Coal		Surety bond		K08085778		WESTCHESTER FIRE INS CO

		PT0213		BIG HORN		BIG HORN COAL CO		$742,000.00		Coal		Surety bond		9062356		FIDELITY & DEP CO OF MD

		CN0096				BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond		90662366		FIDELITY & DEP CO OF MD

		CN0096				BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond		SUR0002639		ARGONAUT INS CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$65,483,000.00		Coal		Surety bond		9062351		FIDELITY & DEP CO OF MD

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$6,968,000.00		Coal		Surety bond		SUR0002641		ARGONAUT INS CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Coal		Surety bond		58692458		WESTERN SURETY CO

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Coal		Surety bond		22041524		LIBERTY MUTUAL INS CO

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$6,518,000.00		Coal		Surety bond		9062354		FIDELITY & DEP CO OF MD

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$5,339,000.00		Coal		Surety bond		SUR0002640		ARGONAUT INS CO

		CN0116				BRIDGER COAL CO		$10,000.00		Coal		Surety bond		103545967		TRAVELERS CAS & SURETY CO OF AM

		CN0118				BRIDGER COAL CO		$10,000.00		Coal		Surety bond		103545969		TRAVELERS CAS & SURETY CO OF AM

		CN0126				BRIDGER COAL CO		$2,000.00		Coal		Surety bond		104095119		TRAVELERS CAS & SURETY CO OF AM

		CN0130				BRIDGER COAL CO		$250,000.00		Coal		Surety bond		104095121		TRAVELERS CAS & SURETY CO OF AM

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$145,058,666.66		Coal		Self Bond		SBC063		PACIFICORP

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$72,529,333.34		Coal		Self Bond		SBC064		ID POWER CO

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		$138,174,000.00		Coal		Surety bond		41S104319157BCM		TRAVELERS CAS & SURETY CO OF AM

		CN0137				CORDERO MINING LLC		$12,000.00		Coal		Surety bond		SUR0000376		ARGONAUT INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$417,822.00		Coal		Letter of Credit		SM215873W		WELLS FARGO BK F/K/A WACHOVIA BK WINSTON-SALEM NC

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$100,000,000.00		Coal		Self Bond		SBC154		CLOUD PEAK ENERGY INC

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$5,365,600.00		Coal		Surety bond		8991145		FIDELITY & DEP CO OF MD

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$4,507,000.00		Coal		Surety bond		16039640		LIBERTY MUTUAL INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$24,647,578.00		Coal		Surety bond		SU1112863		ARCH INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$15,000,000.00		Coal		Surety bond		800013550		ATLANTIC SPECIALTY INSURANCE

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		8219-95-26		FEDERAL INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$39,076,000.00		Coal		Surety bond		SUR0008075		ARGONAUT INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		SU04080		ASPEN AMERICAN INS CO

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Coal		Surety bond		2180633		NORTH AMERICAN SPECIALTY INS CO

		CN0156				COUNTY COAL CO LLC		$2,750.00		Coal		Check or Cash		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY 

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		$1,646,000.00		Coal		Self Bond		SBC042		PACIFICORP

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Coal		Joint Custody Receipt		8016012/01488		FIRST NATL BK OF GILLETTE GILLETTE WY

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$178,835.00		Coal		Surety bond		400KB0650		ST PAUL FIRE & MARINE INS CO

		CN0134		SOUTH HAYSTACK		HAYSTACK COAL CO		$103,057.00		Coal		Surety bond		41S103566334BCM		TRAVELERS CAS & SURETY CO

		PT0786		HAYSTACK		HAYSTACK COAL CO		$4,874,000.00		Coal		Surety bond		105613497		TRAVELERS CAS & SURETY CO OF AM

		RD0018				LINC ENERGY OPERATIONS INC		$393,510.00		Coal		Check or Cash				LINC ENERGY OPERATIONS INC

		CN0154				LINC ENERGY OPERATIONS INC		$16,801.00		Coal		Check or Cash		5356		LINC ENERGY OPERATIONS INC

		CN0154				LINC ENERGY OPERATIONS INC		$19,977.00		Coal		Check or Cash		6839		LINC ENERGY OPERATIONS INC

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		$288,000.00		Coal		Surety bond		22032300		LIBERTY MUTUAL INS CO

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$200.00		Coal		Check or Cash		843677		BUCKSKIN MINING CO

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$76,928,000.00		Coal		Self Bond		SBC141		PEABODY INVESTMENTS CORP

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		$190,136,000.00		Coal		Self Bond		SBC142		PEABODY INVESTMENTS CORP

		PT0569		NORTH ANTELOPE ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Coal		Self Bond		SBC140		PEABODY INVESTMENTS CORP

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Coal		Self Bond		SBC143		PEABODY INVESTMENTS CORP

		CN0160				RAMACO WY COAL CO LLC		$59,272.67		Coal		Certificate of Deposit		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY 

		CN0152				ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Coal		Surety bond		6628998		SAFECO INS CO OF AM

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Coal		Check or Cash		5629		WESTERN STATES MINING CONSULTANTS PC

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Coal		Letter of Credit		TFTS831423		JPMORGAN CHASE BK

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		$795,400.00		Coal		Surety bond		SUR0024096		ARGONAUT INS CO

		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		$446,000.00		Coal		Treasury Bond		31129960/3133M8LE2		PIPER JAFFRAY 8606767011 CASPER WY

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		$401,094,000.00		Coal		Self Bond		SBC148		ARCH WESTERN RESOURCES LLC

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		$66,231,000.00		Coal		Self Bond		SBC149		ARCH WESTERN RESOURCES LLC

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		$90,000.00		Coal		Self Bond		SBC150		ARCH WESTERN RESOURCES LLC

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		$9,275.00		Coal		Surety bond		5011895		BOND SAFEGUARD INS CO

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Coal		Self Bond		SBC116		BASIN ELECTRIC POWER COOP

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Coal		Self Bond		SBC117		TRI STATE GENERATION & TRANSMISSION ASSOC INC

		CN0139		BLM		WESTMORELAND KEMMERER INC		$95,000.00		Coal		Surety bond		9038761		FIDELITY & DEP CO OF MD

		CN0151		IUD COMPLEX PIT 5		WESTMORELAND KEMMERER INC		$15,000.00		Coal		Surety bond		9038762		FIDELITY & DEP CO OF MD

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$86,381,000.00		Coal		Surety bond		9038763		ZURICH AMERICAN INS CO

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$12,328,000.00		Coal		Surety bond		64S105774561BCM		TRAVELERS CAS & SURETY CO OF AM

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$3,050,000.00		Coal		Surety bond		867444		EVERGREEN NATIONAL INDEMNITY COMPANY

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$2,288,000.00		Coal		Surety bond		301690		OHIO INDEMNITY COMPANY

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$650,000.00		Coal		Surety bond		210212		CONTINENTAL HERITAGE INSURANCE COMPANY

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Coal		Surety bond		190026892		LIBERTY MUTUAL INS CO

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		$633,000.00		Coal		Surety bond		9027993		FIDELITY & DEP CO OF MD

								$2,782,801,825.67





Coal exploration 

		Permit Number		Company Name		Bond Amount		Mineral		Bond Type		Bond summary

		CN0160		RAMACO WY COAL CO LLC		$59,272.67		Coal		Certificate of Deposit		$59,272.67

		CN0156		COUNTY COAL CO LLC		$2,750.00		Coal		Check or Cash

		CN0154		LINC ENERGY OPERATIONS INC		$16,801.00		Coal		Check or Cash

		CN0154		LINC ENERGY OPERATIONS INC		$19,977.00		Coal		Check or Cash		$39,528.00

		CN0015		ANADARKO HOLDING CO		$25,000.00		Coal		Surety bond

		CN0015		ANADARKO HOLDING CO		$30,000.00		Coal		Surety bond

		CN0085		ANADARKO HOLDING CO		$10,000.00		Coal		Surety bond

		CN0161		ANTELOPE COAL LLC		$28,000.00		Coal		Surety bond

		CN0009		ARK LAND CO		$10,000.00		Coal		Surety bond

		CN0096		BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond

		CN0096		BLACK BUTTE COAL CO		$13,050.00		Coal		Surety bond

		CN0116		BRIDGER COAL CO		$10,000.00		Coal		Surety bond

		CN0118		BRIDGER COAL CO		$10,000.00		Coal		Surety bond

		CN0126		BRIDGER COAL CO		$2,000.00		Coal		Surety bond

		CN0130		BRIDGER COAL CO		$250,000.00		Coal		Surety bond

		CN0137		CORDERO MINING LLC		$12,000.00		Coal		Surety bond

		CN0134		HAYSTACK COAL CO		$103,057.00		Coal		Surety bond

		CN0155		PEABODY CABALLO MINING LLC		$288,000.00		Coal		Surety bond

		CN0152		ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Coal		Surety bond

		CN0140		WEST ROUNDUP RESOURCES INC		$9,275.00		Coal		Surety bond

		CN0139		WESTMORELAND KEMMERER INC		$95,000.00		Coal		Surety bond

		CN0151		WESTMORELAND KEMMERER INC		$15,000.00		Coal		Surety bond		$946,532.00

						$1,045,332.67						$1,045,332.67





Coal permits 

		COAL PERMITS SORTED BY BOND TYPE

		Permit Number		Mine Name		Company Name		Bond Amount		Bond Type		Total by bond type

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$200.00		Check or Cash

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash		$8,600.00

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt		$2,383,548.00

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$417,822.00		Letter of Credit

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit		$2,863,822.00

		PT0214		BELLE AYR		ALPHA COAL WEST INC		$218,907,000.00		Self Bond

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		$191,370,000.00		Self Bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$90,000,000.00		Self Bond

		PT0331		MEDICINE BOW		ARCH OF WY LLC		$7,152,800.00		Self Bond

		PT0377		SEMINOE II		ARCH OF WY LLC		$6,544,800.00		Self Bond

		PT0730		CARBON BASIN		ARCH OF WY LLC		$3,217,000.00		Self Bond

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$145,058,666.66		Self Bond

		PT0338		JIM BRIDGER		BRIDGER COAL CO		$72,529,333.34		Self Bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$100,000,000.00		Self Bond

		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		$1,646,000.00		Self Bond

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		$76,928,000.00		Self Bond

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		$190,136,000.00		Self Bond

		PT0569		NORTH ANTELOPE ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		$401,094,000.00		Self Bond

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		$66,231,000.00		Self Bond

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		$90,000.00		Self Bond

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Self Bond

		PT0599		DRY FORK		WESTERN FUELS WY INC		$18,300,000.00		Self Bond		$2,067,305,600.00

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$39,076,000.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,316,600.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$23,249,900.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$26,281,000.00		Surety bond

		PT0525		ANTELOPE		ANTELOPE COAL LLC		$4,984,500.00		Surety bond

		PT0213		BIG HORN		BIG HORN COAL CO		$742,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$65,483,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$6,968,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Surety bond

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		$30,000,000.00		Surety bond

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$6,518,000.00		Surety bond

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		$5,339,000.00		Surety bond

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		$138,174,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$5,365,600.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$4,507,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$24,647,578.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$15,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$39,076,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0237		CORDERO ROJO		CORDERO MINING LLC		$20,000,000.00		Surety bond

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond

		PT0786		HAYSTACK		HAYSTACK COAL CO		$4,874,000.00		Surety bond

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		$795,400.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$86,381,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$12,328,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$3,050,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$2,288,000.00		Surety bond

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		$650,000.00		Surety bond

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond		$708,355,413.00

		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond		$446,000.00

								$2,781,362,983.00				$2,781,362,983.00





 Coal Company x bond type

		Includes exploration, permits, and research & development licenses

		Sorted by Company										Sorted by Bond Type

		Company Name		bond totals		Bond Type						Company Name		bond totals		Bond Type		Sum by bond type

		ALPHA COAL WEST INC		$410,277,000.00		Self Bond						RAMACO WY COAL CO LLC		$59,272.67		Certificate of Deposit		$59,272.67

		ANADARKO HOLDING CO		$65,000.00		Surety bond						COUNTY COAL CO LLC		$2,750.00		Check or Cash

		ANTELOPE COAL LLC		$90,000,000.00		Self Bond						LINC ENERGY OPERATIONS INC		$430,288.00		Check or Cash

		ANTELOPE COAL LLC		$116,936,000.00		Surety bond						PEABODY CABALLO MINING LLC		$200.00		Check or Cash

		ARCH OF WY LLC		$16,914,600.00		Self Bond						ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash		$441,638.00

		ARK LAND CO		$10,000.00		Surety bond						GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt		$2,383,548.00

		BIG HORN COAL CO		$742,000.00		Surety bond						CORDERO MINING LLC		$417,822.00		Letter of Credit

		BLACK BUTTE COAL CO		$144,334,100.00		Surety bond						ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit		$2,863,822.00

		BRIDGER COAL CO		$217,588,000.00		Self Bond						ALPHA COAL WEST INC		$410,277,000.00		Self Bond

		BRIDGER COAL CO		$272,000.00		Surety bond						ANTELOPE COAL LLC		$90,000,000.00		Self Bond

		BUCKSKIN MINING CO		$138,174,000.00		Surety bond						ARCH OF WY LLC		$16,914,600.00		Self Bond

		CORDERO MINING LLC		$417,822.00		Letter of Credit						BRIDGER COAL CO		$217,588,000.00		Self Bond

		CORDERO MINING LLC		$100,000,000.00		Self Bond						CORDERO MINING LLC		$100,000,000.00		Self Bond

		CORDERO MINING LLC		$148,608,178.00		Surety bond						GLENROCK COAL CO		$1,646,000.00		Self Bond

		COUNTY COAL CO LLC		$2,750.00		Check or Cash						PEABODY CABALLO MINING LLC		$267,064,000.00		Self Bond

		GLENROCK COAL CO		$1,646,000.00		Self Bond						PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond

		GREEN BRIDGE HOLDINGS INC		$2,383,548.00		Joint Custody Receipt						PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond

		GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond						THUNDER BASIN COAL CO LLC		$467,415,000.00		Self Bond

		HAYSTACK COAL CO		$4,977,057.00		Surety bond						WESTERN FUELS WY INC		$36,600,000.00		Self Bond		$2,067,305,600.00

		LINC ENERGY OPERATIONS INC		$430,288.00		Check or Cash						ANADARKO HOLDING CO		$65,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$200.00		Check or Cash						ANTELOPE COAL LLC		$116,936,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$267,064,000.00		Self Bond						ARK LAND CO		$10,000.00		Surety bond

		PEABODY CABALLO MINING LLC		$288,000.00		Surety bond						BIG HORN COAL CO		$742,000.00		Surety bond

		PEABODY POWDER RIVER MINING LLC		$388,434,000.00		Self Bond						BLACK BUTTE COAL CO		$144,334,100.00		Surety bond

		PEABODY SCHOOL CREEK MINING LLC		$71,367,000.00		Self Bond						BRIDGER COAL CO		$272,000.00		Surety bond

		RAMACO WY COAL CO LLC		$59,272.67		Certificate of Deposit						BUCKSKIN MINING CO		$138,174,000.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$8,400.00		Check or Cash						CORDERO MINING LLC		$148,608,178.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$2,446,000.00		Letter of Credit						GREEN BRIDGE HOLDINGS INC		$178,835.00		Surety bond

		ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Surety bond						HAYSTACK COAL CO		$4,977,057.00		Surety bond

		SHOSHONE COAL CORP		$795,400.00		Surety bond						PEABODY CABALLO MINING LLC		$288,000.00		Surety bond

		SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond						ROCKY MOUNTAIN COAL CO LLC		$23,100.00		Surety bond

		THUNDER BASIN COAL CO LLC		$467,415,000.00		Self Bond						SHOSHONE COAL CORP		$795,400.00		Surety bond

		WEST ROUNDUP RESOURCES INC		$9,275.00		Surety bond						WEST ROUNDUP RESOURCES INC		$9,275.00		Surety bond

		WESTERN FUELS WY INC		$36,600,000.00		Self Bond						WESTMORELAND KEMMERER LLC		$104,807,000.00		Surety bond

		WESTMORELAND KEMMERER LLC		$104,807,000.00		Surety bond						WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond

		WYODAK RESOURCES DEVELOPMENT CORP		$48,449,000.00		Surety bond						YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond		$709,301,945.00

		YOUNGS CREEK MINING CO LLC		$633,000.00		Surety bond						SPRING GULCH COAL CO (THE)		$446,000.00		Treasury Bond		$446,000.00

				$2,782,801,825.67										$2,782,801,825.67				$2,782,801,825.67





All active noncoal bonds

		Permit Number		Company Name		Bond Number		Bonder		Mineral		Bond Type		Bond Amount

		LE0314		ALBRECHT, CHARLES W		0414100963		WELLS FARGO BK		Agate		Check or Cash		$5,000.00

		SP0592		TETON, COUNTY OF		6173958965		WELLS FARGO BK JACKSON WY		Ballast		Certificate of Deposit		$1,000.00

		ET1554		NEW SUNRISE LLC		200471		NEW SUNRISE LLC		Ballast		Check or Cash		$10,000.00

		DN0155		SCHLOSSER, JIMMY DALE		5612		SUNDANCE STATE BK SUNDANCE WY		Bentonite		Certificate of Deposit		$1,000.00

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		26853		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$15,300.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		26852		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$3,900.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		28362		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$5,100.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		27417		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$3,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		27418		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$3,000.00

		PT0533		GOOD MINING CO LLC		93		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$13,000.00

		PT0624		GOOD, BRIAN		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$18,000.00

		PT0624		GOOD, BRIAN		56		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$10,000.00

		PT0624		GOOD, BRIAN		195/3675-113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$10,000.00

		PT0624		GOOD, BRIAN		196/3675-114		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$7,000.00

		PT0624		GOOD, BRIAN		1741		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		1740		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		1736		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0624		GOOD, BRIAN		1817/3675-118		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Bentonite		Certificate of Deposit		$15,000.00

		PT0714		TOLSA WYOMING BENTONITE CORP		800348158		FIRST INTERSTATE BK BILLINGS MT		Bentonite		Certificate of Deposit		$84,105.00

		PT0714		TOLSA WYOMING BENTONITE CORP		29022		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$10,100.00

		PT0714		TOLSA WYOMING BENTONITE CORP		29023		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$87,500.00

		PT0714		TOLSA WYOMING BENTONITE CORP		800352958		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$7,195.00

		PT0714		TOLSA WYOMING BENTONITE CORP		800353119		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$47,405.70

		PT0723		TOLSA WYOMING BENTONITE CORP		800352809		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$22,000.00

		PT0732		TOLSA WYOMING BENTONITE CORP		24431		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$8,100.00

		PT0732		TOLSA WYOMING BENTONITE CORP		800352216		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$23,800.00

		PT0732		TOLSA WYOMING BENTONITE CORP		800352957		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$2,600.00

		PT0792		TOLSA WYOMING BENTONITE CORP		28750		HILLTOP NATL BK CASPER WY		Bentonite		Certificate of Deposit		$47,500.00

		PT0792		TOLSA WYOMING BENTONITE CORP		800352954		FIRST INTERSTATE BK CASPER WY		Bentonite		Certificate of Deposit		$48,200.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		51000982203		HILLTOP NATL BK CASPER WY		Bentonite		Joint Custody Receipt		$29,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		51000941203		HILLTOP NATL BK CASPER WY		Bentonite		Joint Custody Receipt		$443,700.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		51000980203		HILLTOP NATL BK CASPER WY		Bentonite		Joint Custody Receipt		$1,284,227.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		51000981203		HILLTOP NATL BK CASPER WY		Bentonite		Joint Custody Receipt		$668,866.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		51000983203		HILLTOP NATL BK CASPER WY		Bentonite		Joint Custody Receipt		$148,594.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		P259655		JPMORGAN CHASE BK NA CHICAGO IL		Bentonite		Letter of Credit		$41,000.00

		DN0432		BENTONITE PERFORMANCE MINERALS LLC		IS0252943U		WELLS FARGO BK		Bentonite		Letter of Credit		$10,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		P259657		JPMORGAN CHASE BK NA TAMPA FL		Bentonite		Letter of Credit		$3,142,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		Bentonite		Letter of Credit		$1,000,000.00

		PT0321		WYO-BEN INC		P249270		JPMORGAN CHASE BK NA TAMPA FL		Bentonite		Letter of Credit		$275,000.00

		PT0322		AMERICAN COLLOID CO		P249271		JPMORGAN CHASE BK NA CHICAGO IL		Bentonite		Letter of Credit		$225,000.00

		PT0620		AMERICAN COLLOID CO		P249268		JPMORGAN CHASE BK NA CHICAGO IL		Bentonite		Letter of Credit		$225,000.00

		PT0661		SCHLOSSER, J D		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		Bentonite		Letter of Credit		$50,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		SBNC126		HALLIBURTON CO		Bentonite		Self Bond		$12,056,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC065		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$5,697,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		SBNC132		HALLIBURTON CO		Bentonite		Self Bond		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC066		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$120,000.00

		PT0278		M-I LLC		SBNC127		HALLIBURTON CO		Bentonite		Self Bond		$500,000.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC067		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$3,836,600.00

		PT0321		WYO-BEN INC		SBNC136		HALLIBURTON CO		Bentonite		Self Bond		$300,000.00

		PT0322		AMERICAN COLLOID CO		SBNC133		HALLIBURTON CO		Bentonite		Self Bond		$50,000.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC068		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$735,356.00

		PT0620		AMERICAN COLLOID CO		SBNC134		HALLIBURTON CO		Bentonite		Self Bond		$50,000.00

		PT0621		AMERICAN COLLOID CO		SBNC086		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$400,000.00

		PT0622		AMERICAN COLLOID CO		SBNC135		HALLIBURTON CO		Bentonite		Self Bond		$300,000.00

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC090		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$246,000.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC118		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		$1,742,000.00

		DN0102		M-I LLC		6257818		SAFECO INS CO OF AM		Bentonite		Surety bond		$10,000.00

		DN0130		AMERICAN COLLOID CO		SU1130367		ARCH INS CO		Bentonite		Surety bond		$20,000.00

		DN0160		WYO-BEN INC		4385471		SAFECO INS CO OF AM		Bentonite		Surety bond		$2,525.00

		DN0160		WYO-BEN INC		800007830		ATLANTIC SPECIALTY INSURANCE		Bentonite		Surety bond		$30,000.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		KG9776		TRAVELERS CAS & SURETY CO OF AM		Bentonite		Surety bond		$10,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		KG9775		ST PAUL FIRE & MARINE INS CO		Bentonite		Surety bond		$10,000.00

		DN0338		AMERICAN COLLOID CO		SU1130365		ARCH INS CO		Bentonite		Surety bond		$100,000.00

		DN0361		AMERICAN COLLOID CO		SU1130366		ARCH INS CO		Bentonite		Surety bond		$10,000.00

		DN0389		WYO-BEN INC		800007831		ATLANTIC SPECIALTY INSURANCE		Bentonite		Surety bond		$40,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		SU1130364		ARCH INS CO		Bentonite		Surety bond		$50,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		SU1130363		ARCH INS CO		Bentonite		Surety bond		$100,000.00

		PT0278		M-I LLC		6196023		SAFECO INS CO OF AM		Bentonite		Surety bond		$10,485,000.00

		PT0278		M-I LLC		SU1130346		ARCH INS CO		Bentonite		Surety bond		$84,000.00

		PT0321		WYO-BEN INC		800007829		ATLANTIC SPECIALTY INSURANCE		Bentonite		Surety bond		$4,100,000.00

		PT0322		AMERICAN COLLOID CO		106191454		TRAVELERS CAS SURETY CO OF AM		Bentonite		Surety bond		$3,500,000.00

		PT0620		AMERICAN COLLOID CO		SU1114129		ARCH INS CO		Bentonite		Surety bond		$5,500,000.00

		PT0621		AMERICAN COLLOID CO		106191456		TRAVELERS CAS SURETY CO OF AM		Bentonite		Surety bond		$800,000.00

		PT0622		AMERICAN COLLOID CO		106191455		TRAVELERS CAS SURETY CO OF AM		Bentonite		Surety bond		$3,500,000.00

		PT0795		AMERICAN COLLOID CO		SU1130362		ARCH INS CO		Bentonite		Surety bond		$200,000.00

		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		190475643		NATL FIRE INS CO OF HARTFORD		Clay		Surety bond		$76,800.00

		SP0509		INTERPACE HOLDINGS LLC		SB100152		SOUTHWEST MARINE & GENERAL INS CO		Clay		Surety bond		$10,000.00

		DN0364		HAGGERTY RESOURCES LLC		1197		BLACK RANGE MINERALS LTD		Copper		Check or Cash		$10,000.00

		LE0288		LANG, RALPH & ROD		12024		LANG, RODNEY		Copper		Check or Cash		$1,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Decorative Stone/Rock		Certificate of Deposit		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		Decorative Stone/Rock		Certificate of Deposit		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		3195503		BANK OF THE WEST KEMMERER WY		Decorative Stone/Rock		Certificate of Deposit		$1,276.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		34123695		BANK OF THE WEST KEMMERER WY		Decorative Stone/Rock		Certificate of Deposit		$8,624.00

		SP0812		SEARLE BROS CONSTRUCTION CO		2174		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		Decorative Stone/Rock		Certificate of Deposit		$66,520.40

		ET1560		NOBLE CONST INC		1220074		LUSK STATE BK LUSK WY		Decorative Stone/Rock		Letter of Credit		$2,000.00

		SP0699		WIND RIVER QUARRY		723029		BANK OF STOCKTON STOCKTON CA		Decorative Stone/Rock		Letter of Credit		$32,000.00

		DN0428		WOLF ENERGY INC		295018		WOLF ENERGY INC		Diamonds		Check or Cash		$25,000.00

		ET1078		DIMOND, LYNN		815861786		BANK OF THE WEST KEMMERER WY		Dirt		Certificate of Deposit		$10,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC		73880		RAWLINS NATL BK RAWLINS WY		Dirt		Check or Cash		$1,000.00

		ET1343		HAMAKER EXCAVATION INC		WY4000		MERCHANTS BONDING CO		Dirt		Surety bond		$30,000.00

		ET1349		SLATE CREEK STONE CO LLC		7436		ADVANTAGE BK LOVELAND		Dolomite		Check or Cash		$8,000.00

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		CC7104594		COMMERCIAL UNION INS CO		Dolomite		Surety bond		$3,000.00

		ET1551		CROELL REDI MIX INC		2149938		NORTH AMERICAN SPECIALTY INS CO		Dolomite		Surety bond		$25,000.00

		PT0242		MARTIN MARIETTA MATERIALS INC		6584858		SAFECO INS CO OF AM		Dolomite		Surety bond		$1,555,800.00

		ET0641		VALENTINE CONST INC		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Feldspar		Certificate of Deposit		$2,000.00

		ET1566		STRID MARBLE & GRANITE CO		394312226050		U S BANK CHEYENNE WY		Feldspar		Certificate of Deposit		$5,719.12

		LE0258		MINERAL TECHNOLOGY CORP		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		Feldspar		Certificate of Deposit		$5,000.00

		ET0641		VALENTINE CONST INC		2301		NATL BK GLENROCK WY		Feldspar		Check or Cash		$500.00

		LE0176		JOHNSON, BILL & SHARON		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Gold		Certificate of Deposit		$2,000.00

		LE0225		FREITAG, DAVID C		2522		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$1,000.00

		LE0225		FREITAG, DAVID C		2363		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$500.00

		LE0225		FREITAG, DAVID C		2273		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$500.00

		LE0225		FREITAG, DAVID C		2364		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$4,000.00

		LE0226		REED, CLOYD L		7700003863		FIRST INTERSTATE BK LANDER WY		Gold		Certificate of Deposit		$3,500.00

		LE0228		ARLAND, RONALD J		7134		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$500.00

		LE0228		ARLAND, RONALD J		7135		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$500.00

		LE0256		WYOMING PROSPECTORS ASSN		700047485		FIRST INTERSTATE BK BILLINGS MT		Gold		Certificate of Deposit		$3,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		Gold		Certificate of Deposit		$10,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		Gold		Certificate of Deposit		$25,000.00

		LE0279		ANDERSON, CARL		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Gold		Certificate of Deposit		$2,000.00

		LE0279		ANDERSON, CARL		10005810		RSNB BANK ROCK SPRINGS WY		Gold		Certificate of Deposit		$600.00

		LE0290		ALLRED, PAUL		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		Gold		Certificate of Deposit		$5,000.00

		LE0294		BELVEAL, PHIL & AMY		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		Gold		Certificate of Deposit		$2,500.00

		LE0295		JONES, ROBERT		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		Gold		Certificate of Deposit		$1,500.00

		LE0295		JONES, ROBERT		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		Gold		Certificate of Deposit		$200.00

		LE0303		GYORVARY, STEPHEN		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$3,700.00

		LE0305		JONES, ROBERT		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		Gold		Certificate of Deposit		$1,200.00

		LE0308		ADAM GILLIAM		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		Gold		Certificate of Deposit		$1,000.00

		LE0308		ADAM GILLIAM		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *		Gold		Certificate of Deposit		$500.00

		SP0638		GYORVARY MINING CO INC		384500093002346		U S BANK NA LANDER WY		Gold		Certificate of Deposit		$1,000.00

		SP0638		GYORVARY MINING CO INC		93002022		U S BANK NA LANDER WY		Gold		Certificate of Deposit		$2,000.00

		SP0638		GYORVARY MINING CO INC		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		Gold		Certificate of Deposit		$2,400.00

		DN0429		NV GOLD CORPORATION (USA)		1061		NV GOLD CORPORATION (USA)		Gold		Check or Cash		$14,600.00

		DN0430		NV GOLD CORPORATION (USA)		1060		NV GOLD CORPORATION (USA)		Gold		Check or Cash		$3,500.00

		LE0226		REED, CLOYD L		3013		REED, CLOYD L		Gold		Check or Cash		$3,500.00

		LE0289		GFG RESOURCES INC.		1540		EVOLVING GOLD CORP USA		Gold		Check or Cash		$150,000.00

		LE0289		GFG RESOURCES INC.		295301206		WELLS FARGO BK NA FRANKTOWN CO		Gold		Check or Cash		$136,000.00

		LE0297		R C MINERAL & ROCK LLC		5007		RC MINERAL & ROCK LLC		Gold		Check or Cash		$1,500.00

		LE0298		MOSES, R JOHN		672000226		MOSES, JOHN		Gold		Check or Cash		$5,300.00

		LE0300		DEAN, LAWRENCE		2091		DEAN, LAWRENCE		Gold		Check or Cash		$1,700.00

		LE0301		GUNYAN, RICHARD F		58780		GUNYAN, RICHARD F		Gold		Check or Cash		$6,000.00

		LE0304		EKLUND, BEV		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		Gold		Check or Cash		$4,450.00

		LE0304		EKLUND, BEV		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		Gold		Check or Cash		$3,050.00

		LE0304		EKLUND, BEV		341872		EKLUND, BEV		Gold		Check or Cash		$1,750.00

		LE0304		EKLUND, BEV		14369967513		EKLUND, BEV		Gold		Check or Cash		$250.00

		LE0304		EKLUND, BEV		14369967512		EKLUND, BEV		Gold		Check or Cash		$500.00

		LE0308		ADAM GILLIAM		3506		CARL W ANDERSON		Gold		Check or Cash		$725.00

		LE0308		ADAM GILLIAM		5711		SALLY PICKELL		Gold		Check or Cash		$750.00

		LE0309		NOEL WOOD		517410056		NOEL WOOD		Gold		Check or Cash		$3,200.00

		LE0309		NOEL WOOD		0517410375		WELLS FARGO BK		Gold		Check or Cash		$1,200.00

		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		0659500860		WELLS FARGO BK		Gold		Check or Cash		$2,900.00

		LE0312		X - MINERALS CORPORATION		1083210868		BANK OF AMERICA		Gold		Check or Cash		$16,000.00

		SP0638		GYORVARY MINING CO INC		107500223		METROPOLITAN FEDERAL BK		Gold		Check or Cash		$518.69

		SP0466		FOUR SQUARE MINING INC		141968403		FIREMENS INS CO		Gold		Surety bond		$7,638.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		190025139		LIBERTY MUTUAL INS CO		Granite		Surety bond		$9,900.00

		PT0244		MARTIN MARIETTA MATERIALS INC		16044520		LIBERTY MUTUAL INS CO		Granite		Surety bond		$25,591,500.00

		SP0694		MOBILE CONCRETE INC		6348503		SAFECO INS CO OF AM		Granite		Surety bond		$36,400.00

		ET1479		ENERGY BASIN CONST LLC		101000046		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Gravel		Certificate of Deposit		$20,000.00

		ET1483		FOX, ROBERT		14812966		BANK OF THE WEST KEMMERER WY		Gravel		Certificate of Deposit		$10,000.00

		ET1495		CHEENEY, DERALD W		3343		SUMMIT NATL BK TEN SLEEP WY		Gravel		Certificate of Deposit		$10,000.00

		ET1503		C D S EXCAVATION LLC		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		Gravel		Certificate of Deposit		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		101000408		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Gravel		Certificate of Deposit		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		101000601		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Gravel		Certificate of Deposit		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		101000673		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Gravel		Certificate of Deposit		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		101001179		FIRST NORTHERN BK OF WY BUFFALO WY		Gravel		Certificate of Deposit		$10,000.00

		ET1510		CHRISTENSEN, JOHN		300017831		FIRST INTERSTATE BK GILLETTE WY		Gravel		Certificate of Deposit		$10,000.00

		ET1515		ATCHISON RANCH LLC		1010038532		FIRST INTERSTATE BK CHEYENNE WY		Gravel		Certificate of Deposit		$10,000.00

		ET1534		GOOD MINING CO LLC		3675-119		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		Gravel		Certificate of Deposit		$5,000.00

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		3810001357		CIRCLE B LAND COMPANY HUFFORD LLC		Gravel		Certificate of Deposit		$20,000.00

		ET1583		MOUNTAIN CONSTRUCTION CO		14789/700113045		BANK OF LOVELL NA		Gravel		Certificate of Deposit		$30,000.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		29133		HILLTOP NATL BK CASPER WY		Gravel		Certificate of Deposit		$5,880.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		29087		HILLTOP NATL BK CASPER WY		Gravel		Certificate of Deposit		$20,920.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		157054		WAGONHOUND LAND & LIVESTOCK LLC		Gravel		Check or Cash		$9,000.00

		ET1502		MYERS, GALEN		110451		BANK OF JACKSON HOLE JACKSON WY		Gravel		Check or Cash		$1,000.00

		ET1564		LEIGH RANCH LLC		1002		LEIGH RANCH LLC		Gravel		Check or Cash		$4,000.00

		ET1598		DAN HART PATROL SERVICE LLC		81872		DAN HART PATROL SERV LLC		Gravel		Check or Cash		$20,000.00

		ET1518		THORNOCK, JASON		SBFUT300026		ZIONS BK LOS ANGELES CA		Gravel		Letter of Credit		$9,500.00

		ET1526		READY, ROY G & AMY J		30001		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		Gravel		Letter of Credit		$10,000.00

		ET1529		ED GREENWALD CONST LLC		720000944		POINTS WEST COMMUNITY BK LINGLE WY		Gravel		Letter of Credit		$10,000.00

		ET1537		C S Fry Construction		1164		SECURITY STATE BK BASIN WY		Gravel		Letter of Credit		$5,000.00

		ET1544		DICKAU GRADING LLC		301		CONVERSE COUNTY BK DOUGLAS WY		Gravel		Letter of Credit		$20,500.00

		ET1559		M K SAND & GRAVEL LLC		73		SUNDANCE STATE BK SUNDANCE WY		Gravel		Letter of Credit		$20,500.00

		ET1579		WILLITS COMPANY INC		83		JONAH BK OF WY CHEYENNE WY		Gravel		Letter of Credit		$17,800.00

		ET1603		ELKHORN ROCKS, LLC		95		JONAH BK OF WY CASPER WY		Gravel		Letter of Credit		$30,000.00

		ET1517		MOBILE CONCRETE INC		906004312		LIBERTY MUTUAL INS CO		Gravel		Surety bond		$45,000.00

		ET1523		BASIC ENERGY SERV LP		1066448		LEXON INS CO		Gravel		Surety bond		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO		55204383		UNITED FIRE & CAS CO		Gravel		Surety bond		$10,000.00

		ET1533		BASIC ENERGY SERV LP		1048682		LEXON INS CO		Gravel		Surety bond		$10,000.00

		ET1541		SM ENERGY CO		22021548		LIBERTY MUTUAL INS CO		Gravel		Surety bond		$21,000.00

		ET1547		CAINES, PHILIP		105609930		TRAVELERS CAS & SURETY CO OF AM		Gravel		Surety bond		$10,000.00

		ET1567		SAMSON RESOURCES CO		K08599014		WESTCHESTER FIRE INS CO		Gravel		Surety bond		$9,950.00

		ET1568		PALLESEN CONST INC		1088346		LEXON INS CO		Gravel		Surety bond		$10,000.00

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		105977733		TRAVELERS CASUALTY & SURETY CO OF AM		Gravel		Surety bond		$30,200.00

		ET1615		MELGAARD CONST CO INC		106256990		TRAVELERS CASUALTY & SURETY CO OF AM		Gravel		Surety bond		$30,000.00

		PT0798		CROELL REDI MIX INC		2157158		NORTH AMERICAN SPECIALTY INS CO		Gravel		Surety bond		$72,000.00

		PT0801		MCGARVIN MOBERLY CONST CO		105772488		TRAVELERS CAS & SURETY CO OF AM		Gravel		Surety bond		$95,000.00

		PT0803		BIG HORN REDI MIX INC		1079934		LEXON INS CO		Gravel		Surety bond		$130,300.00

		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		S363489		EMPLOYERS MUTUAL CAS CO		Gravel		Surety bond		$23,700.00

		SP0821		PHILLIPS & JORDAN INC		018029562		LIBERTY MUTUAL INS CO		Gravel		Surety bond		$66,800.00

		DN0340		MONOLITH MINERALS LLC		1875		SUMMIT NATL BK HULETT WY		Gypsum		Certificate of Deposit		$2,000.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC		105976452		TRAVELERS CASUALTY & SURETY CO OF AM		Gypsum		Surety bond		$2,469,500.00

		PT0297		MOUNTAIN CEMENT CO		6038294		SAFECO INS CO OF AM		Gypsum		Surety bond		$42,100.00

		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		11S103480126BCM		TRAVELERS CAS & SURETY CO		Gypsum		Surety bond		$301,000.00

		PT0605		MOUNTAIN CEMENT CO		6074513		SAFECO INS CO OF AM		Gypsum		Surety bond		$741,200.00

		PT0727		MONOLITH MINERALS LLC		5021737		BOND SAFEGUARD INS CO		Gypsum		Surety bond		$77,100.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC		28537		CAPITAL WEST BK LARAMIE WY		Iron		Certificate of Deposit		$38,500.00

		PT0231		HIGH COUNTRY CONST INC		42856		CENTRAL BANK & TRUST LANDER WY		Iron		Certificate of Deposit		$10,000.00

		DN0410		TITAN IRON ORE CORP		8984962		TITAN IRON ORE CORP		Iron		Check or Cash		$7,300.00

		PT0231		HIGH COUNTRY CONST INC		380560827		TRUST CORP BK		Iron		Check or Cash		$300,000.00

		LE0307		STUART GRIEVE		34716134		BANK OF THE WEST LARAMIE WY		Jade		Certificate of Deposit		$1,000.00

		LE0310		R D SAATHOFF		29267		HILLTOP NATL BK CASPER WY		Jade		Certificate of Deposit		$3,200.00

		SP0506		SNOOK, JOHN F		807267927		BANK OF THE WEST CASPER WY		Jade		Certificate of Deposit		$1,000.00

		SP0279		PRAIRIE GEMS		111/OCLRF		STATE OF WY		Jade		Check or Cash		$1,000.00

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		26854		HILLTOP NATL BK CASPER WY		Leonardite		Certificate of Deposit		$6,000.00

		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		SBNC070		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Self Bond		$947,400.00

		ET1057		V A RESOURCES LLC		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Limestone		Certificate of Deposit		$10,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		110294		FIRST STATE BK OF NEWCASTLE WY		Limestone		Certificate of Deposit		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		39789		SUNDANCE STATE BK SUNDANCE WY		Limestone		Certificate of Deposit		$5,000.00

		ET1500		SIGNET STONE & SOIL LLC		28216		HILLTOP NATL BK CASPER WY		Limestone		Certificate of Deposit		$10,000.00

		ET1511		CUNDALL, JERRY		280757205		PLATTE VALLEY BK WHEATLAND WY		Limestone		Certificate of Deposit		$1,000.00

		PT0391		FOX CREEK QUARRY LLC		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		Limestone		Certificate of Deposit		$10,000.00

		DN0434		MONOLITH MINERALS LLC		1357		SUMMIT NATL BK HULETT WY		Limestone		Check or Cash		$1,000.00

		DN0434		MONOLITH MINERALS LLC		1362		SUMMIT NATL BK HULETT WY		Limestone		Check or Cash		$740.00

		ET0888		DAN HART PATROL SERV LLC		10124		UNION ST BK UPTON WY		Limestone		Check or Cash		$600.00

		ET0888		DAN HART PATROL SERV LLC		10069		UNION ST BK UPTON WY		Limestone		Check or Cash		$300.00

		ET0888		DAN HART PATROL SERV LLC		26279		UNION ST BK UPTON WY		Limestone		Check or Cash		$3,200.00

		ET0888		DAN HART PATROL SERV LLC		26280		DAN HART PATROL SERV LLC		Limestone		Check or Cash		$200.00

		ET0888		DAN HART PATROL SERV LLC		59180		DAN HART PATROL SERV LLC		Limestone		Check or Cash		$2,700.00

		ET0888		DAN HART PATROL SERV LLC		63248		DAN HART PATROL SERV LLC		Limestone		Check or Cash		$3,000.00

		SP0811		PHILLIPS & JORDAN INC		5071067574		PINNACLE MATERIALS LLC		Limestone		Check or Cash		$65,700.00

		ET1535		FULLER CONST INC		200013122		PINNACLE BK MOORCROFT WY		Limestone		Letter of Credit		$10,000.00

		PT0221		LIEN, PETE & SONS INC		S500988		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$98,800.00

		PT0305		LIEN, PETE & SONS INC		S500990		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$26,600.00

		PT0320		LIEN, PETE & SONS INC		S500987		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$128,100.00

		PT0574		LIEN, PETE & SONS INC		S500992		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$196,000.00

		PT0744		LIEN, PETE & SONS INC		S500989		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$302,000.00

		PT0790		LIEN, PETE & SONS INC		S501059		UMB BK NA KANSAS CITY MO		Limestone		Letter of Credit		$401,700.00

		SP0749		ALEXANDER CONST CO		125		GLACIER BK WHEATLAND WY		Limestone		Letter of Credit		$108,600.00

		DN0405		MOUNTAIN CEMENT CO		6637859		SAFECO INS CO OF AM		Limestone		Surety bond		$29,750.00

		ET1054		RISSLER & MCMURRY CO		190756096		CONTINENTAL CAS CO		Limestone		Surety bond		$10,000.00

		ET1555		WESTERN SUNSET LLC		1093055		LEXON INS CO		Limestone		Surety bond		$20,000.00

		ET1565		WEEDEN CONST LLC		167473		BERKLEY REGIONAL INS CO		Limestone		Surety bond		$10,000.00

		ET1577		K & M Mining LLC		1093056		LEXON INS CO		Limestone		Surety bond		$36,000.00

		ET1586		MCMURRY READY-MIX CO		58691346		WESTERN SURETY CO		Limestone		Surety bond		$45,000.00

		ET1602		TIMBERLINE SERVICES INC		1112829		LEXON INS CO		Limestone		Surety bond		$45,000.00

		PT0298		MOUNTAIN CEMENT CO		6038295		SAFECO INS CO OF AM		Limestone		Surety bond		$1,204,500.00

		PT0360		FISHER SAND & GRAVEL CO		190001076		LIBERTY MUTUAL INS CO		Limestone		Surety bond		$29,900.00

		PT0658		MOUNTAIN CEMENT CO		6111135		SAFECO INS CO OF AM		Limestone		Surety bond		$838,600.00

		PT0666		MCMURRY READY-MIX CO		929119903		CONTINENTAL CAS CO		Limestone		Surety bond		$281,600.00

		PT0756		MCMURRY READY-MIX CO		58646146		WESTERN SURETY CO		Limestone		Surety bond		$174,200.00

		PT0772		CROELL REDI MIX INC		2108235		NORTH AMERICAN SPECIALTY INS CO		Limestone		Surety bond		$362,000.00

		SP0667		TIMBERLINE SERVICES INC		1091110		LEXON INS CO		Limestone		Surety bond		$271,500.00

		SP0712		MOBILE CONCRETE INC		906001592		LIBERTY MUTUAL INS CO		Limestone		Surety bond		$149,200.00

		SP0722		MCMURRY READY-MIX CO		929336126		WESTERN SURETY CO		Limestone		Surety bond		$79,650.00

		SP0793		FISHER SAND & GRAVEL CO		190013274		LIBERTY MUTUAL INS CO		Limestone		Surety bond		$96,000.00

		SP0796		RUSSELL CONSTRUCTION CO		1084449		LEXON INS CO		Limestone		Surety bond		$128,500.00

		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		105870610		TRAVELERS CAS & SURETY CO OF AM		Limestone		Surety bond		$75,500.00

		LE0313		CAMERON TREMBATH		4800003864		FIRST INTERSTATE BK		Opal		Certificate of Deposit		$1,740.00

		LE0306		CEDAR RIM OPAL LLC		3754506961		ALBRECHT, CHARLES W		Opal		Check or Cash		$10,000.00

		LE0306		CEDAR RIM OPAL LLC		2623		KRAUS, PAUL M & KRAUS, JULIE A		Opal		Check or Cash		$5,000.00

		SP0665		ADVENTURE STONE LLC		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		Quartzite		Certificate of Deposit		$6,901.07

		LE0268		RARE ELEMENT RESOURCES INC		1071299		LEXON INS CO		Rare earth elements		Surety bond		$430,000.00

		ET1468		DANS TRUCKING INC		2501		DANS TRUCKING INC		Sand		Check or Cash		$1,000.00

		ET1549		BEMAS CONST INC		105686240		TRAVELERS CAS & SURETY CO OF AM		Sand		Surety bond		$10,000.00

		ET0093		BUTCHER, RONALD D		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		Sand & Gravel		Certificate of Deposit		$600.00

		ET0148		PREWITT, DAVID & WINIFRED		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		15526		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0338		G & L CONCRETE INC		20937		PINNACLE BK TORRINGTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0389		ELLINGFORD BROS INC		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL		71271		BANK OF JACKSON HOLE DUBOIS WY		Sand & Gravel		Certificate of Deposit		$800.00

		ET0486		WYOMING RED ROCK LLC		30003926		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$1,200.00

		ET0559		HEBDON CONST		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		Sand & Gravel		Certificate of Deposit		$900.00

		ET0559		HEBDON CONST		20377		BANK OF STAR VALLEY THAYNE WY		Sand & Gravel		Certificate of Deposit		$5,010.50

		ET0561		HARRIS TRUCKING & CONST CO		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0588		EVANS CONST INC		27677		WELLS FARGO BK JACKSON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0623		GROSCH, P E CONST INC		6948		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$1,800.00

		ET0679		JOYCE, JOHN		7818		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$300.00

		ET0708		CORA VALLEY CONST INC		8454485064		WELLS FARGO BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET0729		GARBER AGRI BUSINESS INC		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0729		GARBER AGRI BUSINESS INC		133157017		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0742		LEWIS CONST LC		10420		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0742		LEWIS CONST LC		300005277		FIRST BK DIVISION OF GLACIER BK CODY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0748		LAMAX CONSTRUCTION		63004067		U S BANK NA WORLAND WY		Sand & Gravel		Certificate of Deposit		$2,700.00

		ET0748		LAMAX CONSTRUCTION		64026		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0749		VALENTINE CONST INC		11044		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET0760		DUBOIS, TOWN OF		16435		WELLS FARGO BK DUBOIS WY		Sand & Gravel		Certificate of Deposit		$1,500.00

		ET0796		SEARLE BROS CONST CO		68524		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET0796		SEARLE BROS CONST CO		70744		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$1,400.00

		ET0796		SEARLE BROS CONST CO		10001528		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0827		STAR TRUCKING INC		202156		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$300.00

		ET0827		STAR TRUCKING INC		929273589		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$7,000.00

		ET0831		FISHTAIL CATTLE CO		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET0831		FISHTAIL CATTLE CO		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$5,100.00

		ET0831		FISHTAIL CATTLE CO		555815810		1ST BANK, DIVISION OF GLACIER BANK		Sand & Gravel		Certificate of Deposit		$900.00

		ET0866		ELDRIDGE EXCAVATING INC		30007626		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET0883		LEE EXCAVATION		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$900.00

		ET0883		LEE EXCAVATION		3879		ATLANTIC CITY FEDERAL CU LANDER WY		Sand & Gravel		Certificate of Deposit		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA		71270		BANK OF JACKSON HOLE DUBOIS WY		Sand & Gravel		Certificate of Deposit		$9,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		9284		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		10691		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		101000840		FIRST NORTHERN BK OF WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		101001055		FIRST NORTHERN BK OF WY BUFFALO WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		101001452		FIRST NORTHERN BK OF WY BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0897		IMERYS MARBLE INC		4513		GLACIER BK WHEATLAND WY		Sand & Gravel		Certificate of Deposit		$11,000.00

		ET0911		DOMSON INC		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET0911		DOMSON INC		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0916		LINDLEY CONST		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET0937		VERMILLION RANCH LTD		75454		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0937		VERMILLION RANCH LTD		9114-4		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0959		WYLIE CONST INC		12516		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET0967		GROSCH, P E CONST INC		10417		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET0972		GARBER AGRI BUSINESS INC		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET0972		GARBER AGRI BUSINESS INC		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0983		WHEELDON, CHANCY		53472		BANK OF JACKSON HOLE JACKSON WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET0999		VEIGEL, LYNN		4733		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1002		STEELE, DONNA M & BURKE		555815026		FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1042		GARLAND BROTHERS LLC		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1045		WIND RIVER READY MIX INC		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1045		WIND RIVER READY MIX INC		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1046		ROCKING K ENTERPRISES		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1051		J & J GRAVEL LLC		8000002931		WELLS FARGO BK CASPER WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1067		B & D CONST LLC		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1069		MERRILL, EARL S		10100038669		FIRST INTERSTATE BK CHEYENNE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1072		THIEL CONST		11793		Bank of Powell		Sand & Gravel		Certificate of Deposit		$5,500.00

		ET1074		FREMONT SHEEP CO INC		700012956		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$6,000.00

		ET1079		BROWN, MATT		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1082		BELLS RESTORATION		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		Sand & Gravel		Certificate of Deposit		$2,100.00

		ET1082		BELLS RESTORATION		2019384		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$900.00

		ET1141		KOBBE CONST PARTNERSHIP		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1171		BELLS RESTORATION		2019441		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1171		BELLS RESTORATION		2019560		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1171		BELLS RESTORATION		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1176		SCHMID OILFIELD SERV INC		10001781		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$8,700.00

		ET1189		VOORHEES, BONNIE RAE		57735		WELLS FARGO BK JACKSON WY		Sand & Gravel		Certificate of Deposit		$4,600.00

		ET1213		FULLER CONSTRUCTION INC		200013128		PINNACLE BK MOORCROFT WY		Sand & Gravel		Certificate of Deposit		$20,000.00

		ET1228		MELGAARD CONST CO INC		300017772		FIRST INTERSTATE BK GILLETTE WY		Sand & Gravel		Certificate of Deposit		$12,000.00

		ET1237		BIG HORN REDI MIX INC		20636		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1237		BIG HORN REDI MIX INC		4000021982		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1237		BIG HORN REDI MIX INC		4000022437		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1238		NIX , G T CONST INC		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1238		NIX , G T CONST INC		358025468		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		Sand & Gravel		Certificate of Deposit		$8,000.00

		ET1247		READY ROCKS INC		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1263		SPOMER CONST CO INC		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1263		SPOMER CONST CO INC		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1263		SPOMER CONST CO INC		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		8886132433		WELLS FARGO BK CHEYENNE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		8964651619		WELLS FARGO BK		Sand & Gravel		Certificate of Deposit		$12,000.00

		ET1274		BROWN, RONALD L		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET1274		BROWN, RONALD L		835853672		BANK OF THE WEST LUSK WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1276		WISE, JIM		10002967		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$9,000.00

		ET1291		CHAPMAN CONTRACTING		23339		HILLTOP NATL BK CASPER WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1305		RED DESERT GRAVEL INC		10003329		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		Sand & Gravel		Certificate of Deposit		$11,000.00

		ET1321		HOWARD, ROSS		815861885		BANK OF THE WEST KEMMERER WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		220144610		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC		1277		BIG HORN FEDERAL SAVINGS BK POWELL WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1337		R D G OIL & GAS LLC		585352		WASHINGTON TRUST BK SPOKANE WA		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY)		300016542		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1355		MOUNTAIN CONST CO		1001038296		BIG HORN FEDERAL SAVINGS BK LOVELL WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1358		RED DESERT GRAVEL INC		10003156		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1359		BARNUM CONST SERV LLC		101000135		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1364		MOYES LIVING TRUST		10829		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC		220144743		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1370		COLE LUMBER & CONST CO INC		4715		LUSK STATE BK LUSK WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1372		READY ROCKS INC		358017465		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1372		READY ROCKS INC		358025450		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		Sand & Gravel		Certificate of Deposit		$7,000.00

		ET1373		NORTHERN WY EQUIPMENT		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		Sand & Gravel		Certificate of Deposit		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		4663		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		01-205666-9		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		500005447		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$1,000.00

		ET1386		TILTON READY MIX		17655		WARREN FED CU CHEYENNE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1388		NOWOOD CONST INC		833256647		BANK OF THE WEST WORLAND WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1389		WINDMILL LLC		61087162230		BANK OF JACKSON HOLE DUBOIS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		Sand & Gravel		Certificate of Deposit		$2,500.00

		ET1431		PAUMER, DAVID L		6000011231		BANK OF BRIDGER BRIDGER MT		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1431		PAUMER, DAVID L		6000011413		BANK OF BRIDGER BRIDGER MT		Sand & Gravel		Certificate of Deposit		$6,000.00

		ET1433		BIG HORN SERV LLC		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		Sand & Gravel		Certificate of Deposit		$9,750.00

		ET1436		GREEN RIVER ROCK INC		3607911		BANK OF THE WEST BIG PINEY WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO		100023645		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC		4675/5146802		RAWLINS NATL BK RAWLINS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		45160		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Certificate of Deposit		$6,000.00

		ET1452		COLE, RANDY		5175		LUSK STATE BK LUSK WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1454		MASCARO, LELAND & SHERI		68495		SECURITY STATE BK WORLAND WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		ET1456		ROCKS IN STONES LLC		10004828		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$12,000.00

		ET1457		PROFFIT, CLINT		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1470		MOUNTAIN CONST CO		1001038270		BIG HORN FEDERAL SAVINGS BK LOVELL WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1470		MOUNTAIN CONST CO		14789		BANK OF BRIDGER BRIDGER MT		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1471		B C N CONST INC		11007		BANK OF COMMERCE RAWLINS WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1471		B C N CONST INC		11072		BANK OF COMMERCE RAWLINS WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		ET1491		MILLER EXCAVATION LLC		42898		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1498		FABRIZIUS, GARY		15525493		BANK OF THE WEST LANDER WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		ET1525		MOUNTAIN CONSTRUCTION CO		14789/700113044		BANK OF LOVELL NA		Sand & Gravel		Certificate of Deposit		$30,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		ET1548		LEE SAND & GRAVEL INC		11629		BANK OF COMMERCE RAWLINS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1570		PITT, TERRY R. CONST INC		10005811		RSNB BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1578		REESE, BRAD R		9038679		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		ET1578		REESE, BRAD R		9038991		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$18,000.00

		ET1587		REESE, BRAD R		9038680		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Certificate of Deposit		$20,000.00

		ET1607		BURL'S BACKHOE SERVICE		6000011566		BANK OF GREYBULL GREYBULL WY		Sand & Gravel		Certificate of Deposit		$4,000.00

		PT0228		SHERIDAN, COUNTY OF		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		PT0228		SHERIDAN, COUNTY OF		100024834		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$20,000.00

		PT0289		LARAMIE, COUNTY OF		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		PT0476		JOHNSON, COUNTY OF		11546		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$11,700.00

		PT0698		B & B AGGREGATES		700042762		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$1,000.00

		PT0698		B & B AGGREGATES		700033120		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$4,600.00

		PT0698		B & B AGGREGATES		3656		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		PT0698		B & B AGGREGATES		50099		CENTRAL BANK & TRUST RIVERTON WY		Sand & Gravel		Certificate of Deposit		$4,700.00

		PT0698		B & B AGGREGATES		810		WELLS FARGO BK		Sand & Gravel		Certificate of Deposit		$19,300.00

		PT0700		M & N FIELD SERVICES LLC		50000787		JONAH BK OF WY CASPER WY		Sand & Gravel		Certificate of Deposit		$121,800.00

		PT0797		WYOMING CONST MATERIALS LLC		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		Sand & Gravel		Certificate of Deposit		$185,000.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$1,500.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$6,300.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		Sand & Gravel		Certificate of Deposit		$21,200.00

		SP0288		GOSHEN IRRIGATION DIST		22244		GLACIER BK TORRINGTON WY		Sand & Gravel		Certificate of Deposit		$6,500.00

		SP0426		GARBER AGRI BUSINESS INC		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$4,300.00

		SP0426		GARBER AGRI BUSINESS INC		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$4,660.00

		SP0426		GARBER AGRI BUSINESS INC		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$4,140.00

		SP0426		GARBER AGRI BUSINESS INC		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$24,900.00

		SP0426		GARBER AGRI BUSINESS INC		133162312		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$4,000.00

		SP0426		GARBER AGRI BUSINESS INC		133165714		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$5,000.00

		SP0482		LINCOLN, COUNTY OF		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0526		ELLINGFORD BROS INC		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$7,600.00

		SP0526		ELLINGFORD BROS INC		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$12,400.00

		SP0526		ELLINGFORD BROS INC		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0526		ELLINGFORD BROS INC		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$20,500.00

		SP0549		WESTON, COUNTY OF		101131		FIRST STATE BK OF NEWCASTLE WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0584		WASHAKIE, COUNTY OF		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0588		UINTA, COUNTY OF		18613125		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0590		BIG HORN, COUNTY OF		7276		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0643		NIOBRARA, COUNTY OF		592		LUSK STATE BK LUSK WY		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0651		SEARLE BROS CONST CO		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		Sand & Gravel		Certificate of Deposit		$16,600.00

		SP0651		SEARLE BROS CONST CO		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		Sand & Gravel		Certificate of Deposit		$2,600.00

		SP0651		SEARLE BROS CONST CO		3226		STATE BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$12,400.00

		SP0653		BIG HORN REDI MIX INC		4000022732		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Certificate of Deposit		$3,883.00

		SP0674		STAR TRUCKING A WY CORP		5674		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$9,400.00

		SP0674		STAR TRUCKING A WY CORP		197963689		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$7,900.00

		SP0680		BASIN, TOWN OF		50304		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		2460		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$600.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		2268		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$6,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		2269		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		2270		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		2271		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Certificate of Deposit		$2,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		03-2206906		BANK OF STAR VALLEY		Sand & Gravel		Certificate of Deposit		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		03-220691-4		BANK OF STAR VALLEY		Sand & Gravel		Certificate of Deposit		$5,000.00

		SP0696		ALBANY, COUNTY OF		900008872		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Certificate of Deposit		$1,000.00

		SP0704		DAN HART PATROL SERVICE LLC		8015932		FIRST NATIONAL BK GILLETTE WY		Sand & Gravel		Certificate of Deposit		$20,048.00

		SP0705		ELLINGFORD BROS INC		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$20,000.00

		SP0705		ELLINGFORD BROS INC		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0705		ELLINGFORD BROS INC		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		Sand & Gravel		Certificate of Deposit		$15,000.00

		SP0708		REEDS CONST CO INC		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$12,484.00

		SP0708		REEDS CONST CO INC		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0708		REEDS CONST CO INC		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$14,143.00

		SP0708		REEDS CONST CO INC		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$18,773.00

		SP0708		REEDS CONST CO INC		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$15,700.00

		SP0708		REEDS CONST CO INC		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$15,900.00

		SP0708		REEDS CONST CO INC		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$3,800.00

		SP0708		REEDS CONST CO INC		555815000		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$7,800.00

		SP0708		REEDS CONST CO INC		555815471		GLACIER BK F/K/A FIRST BK PINEDALE WY		Sand & Gravel		Certificate of Deposit		$11,400.00

		SP0724		MEADOW CANYON READY MIX INC		1005801		RSNB BK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$48,000.00

		SP0724		MEADOW CANYON READY MIX INC		10005987		RSNB BANK ROCK SPRINGS WY		Sand & Gravel		Certificate of Deposit		$12,000.00

		SP0736		MOUNTAIN CONST CO		1001038288		BIG HORN FEDERAL SAVINGS BK LOVELL WY		Sand & Gravel		Certificate of Deposit		$42,500.00

		SP0740		HIGH COUNTRY CONST INC		42174		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Certificate of Deposit		$7,025.00

		SP0740		HIGH COUNTRY CONST INC		15340		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Certificate of Deposit		$3,000.00

		SP0740		HIGH COUNTRY CONST INC		81807		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Certificate of Deposit		$4,975.00

		SP0743		STAR TRUCKING INC		8657952274		WELLS FARGO BK RIVERTON WY		Sand & Gravel		Certificate of Deposit		$9,815.00

		SP0747		TELETRACTORS INC		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		Sand & Gravel		Certificate of Deposit		$500.00

		SP0747		TELETRACTORS INC		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		Sand & Gravel		Certificate of Deposit		$4,500.00

		SP0747		TELETRACTORS INC		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		Sand & Gravel		Certificate of Deposit		$5,000.00

		SP0751		ARROWHEAD CONCRETE INC		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0751		ARROWHEAD CONCRETE INC		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		Sand & Gravel		Certificate of Deposit		$17,000.00

		SP0751		ARROWHEAD CONCRETE INC		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		Sand & Gravel		Certificate of Deposit		$28,000.00

		SP0751		ARROWHEAD CONCRETE INC		3273		STATE BANK, ROCK SPRINGS		Sand & Gravel		Certificate of Deposit		$22,000.00

		SP0757		TAYLOR QUARRY LLC		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$24,700.00

		SP0757		TAYLOR QUARRY LLC		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0757		TAYLOR QUARRY LLC		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$6,000.00

		SP0757		TAYLOR QUARRY LLC		345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$11,000.00

		SP0757		TAYLOR QUARRY LLC		345111313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Sand & Gravel		Certificate of Deposit		$9,300.00

		SP0762		NEPECO CO		1001073150		BIG HORN FEDERAL SAVINGS BK LOVELL WY		Sand & Gravel		Certificate of Deposit		$43,000.00

		SP0783		HIGH PLAINS VENTURES LLC		14940916		BANK OF THE WEST RIVERTON WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0789		AGGREGATE SOLUTIONS LLC		300018034		FIRST INTERSTATE BK GILLETTE WY		Sand & Gravel		Certificate of Deposit		$13,515.00

		SP0808		GROSCH, P E CONST INC		50161		SECURITY STATE BK BASIN WY		Sand & Gravel		Certificate of Deposit		$18,900.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		101001308		FIRST NORTHERN BK OF WY BUFFALO WY		Sand & Gravel		Certificate of Deposit		$26,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		11412		FIRST NATL BK BUFFALO WY		Sand & Gravel		Certificate of Deposit		$10,000.00

		SP0827		WORLAND, CITY OF		23311		FIRST NATL BK		Sand & Gravel		Certificate of Deposit		$1,500.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		3145		PLATTE VALLEY FOREST MANAGEMENT LLC		Sand & Gravel		Check or Cash		$5,000.00

		ET0792		ROSS EXCAVATION INC		17260		ROSS EXCAVATION INC		Sand & Gravel		Check or Cash		$7,200.00

		ET0907		CHUNG, WILLIAM		434912246		CHUNG, WILLIAM		Sand & Gravel		Check or Cash		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC		1129		GOSHEN GRAVEL CO LLC		Sand & Gravel		Check or Cash		$10,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		21864		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Check or Cash		$8,000.00

		ET1291		CHAPMAN CONTRACTING		23998		CHAPMAN CONTRACTING INC		Sand & Gravel		Check or Cash		$2,000.00

		ET1291		CHAPMAN CONTRACTING		24933		CHAPMAN CONTRACTING INC		Sand & Gravel		Check or Cash		$3,000.00

		ET1318		COLE LUMBER & CONST CO INC		6624		COLE LUMBER & CONST CO		Sand & Gravel		Check or Cash		$10,000.00

		ET1375		ESTERHOLDT, ERICK W		1322781		ZIONS BK SALT LAKE CITY UT		Sand & Gravel		Check or Cash		$1,000.00

		ET1379		GRAVEL WORKS INC		414303339		WELLS FARGO BK LYMAN WY		Sand & Gravel		Check or Cash		$5,000.00

		ET1379		GRAVEL WORKS INC		1006		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		$6,600.00

		ET1392		DAN HART PATROL SERV LLC		58250		DAN HART PATROL SERV INC		Sand & Gravel		Check or Cash		$10,000.00

		ET1393		LONEHART LLC		1002		LONEHART LLC		Sand & Gravel		Check or Cash		$10,000.00

		ET1400		L M EXCAVATION		8203		L M EXCAVATION		Sand & Gravel		Check or Cash		$2,000.00

		ET1405		LINDLEY CONST INC		82101016		BANK OF THE WEST		Sand & Gravel		Check or Cash		$3,000.00

		ET1405		LINDLEY CONST INC		125713		LINDLEY CONST INC		Sand & Gravel		Check or Cash		$7,000.00

		ET1412		HETTINGER LLC		508964277		U S BANK		Sand & Gravel		Check or Cash		$10,000.00

		ET1420		HANFT, LARRY E		8521		HANFT, LARRY		Sand & Gravel		Check or Cash		$10,000.00

		ET1422		DUNMIRE RANCH CO		1361		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		$1,000.00

		ET1422		DUNMIRE RANCH CO		1681		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		$1,500.00

		ET1460		BUXTON PROPERTIES LLC		61747		FIRST NATL BK LARAMIE WY		Sand & Gravel		Check or Cash		$10,000.00

		ET1473		Portuguese Canyon Ranching Partners LP		10803		LUCKY GATE CO		Sand & Gravel		Check or Cash		$10,000.00

		ET1489		BENNETT, R S CONST CO INC		214528		R S BENNETT CONST CO INC		Sand & Gravel		Check or Cash		$5,000.00

		ET1489		BENNETT, R S CONST CO INC		93207		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Sand & Gravel		Check or Cash		$2,000.00

		ET1521		ROCK SERV INC		440116		AMERICAN NATL BK MINNEAPOLIS MN		Sand & Gravel		Check or Cash		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		Sand & Gravel		Check or Cash		$10,000.00

		ET1604		DAN HART PATROL SERVICE LLC		82562		DAN HART PATROL SERV LLC		Sand & Gravel		Check or Cash		$9,820.00

		ET1609		BONE, LARRY		8478		LUSK STATE BK LUSK WY		Sand & Gravel		Check or Cash		$2,000.00

		ET1612		BENNETT, R S CONST CO INC				PlaceHolder		Sand & Gravel		Check or Cash		$5,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		3756511928		U S BANK		Sand & Gravel		Check or Cash		$8,300.00

		SP0328		MORANDIN, JOHN & SON		13159		PlaceHolder		Sand & Gravel		Check or Cash		$55,000.00

		SP0355		VISTA REAL ESTATE HOLDINGS LLC		7560		VISTA TRUCKING & WATER SERV INC		Sand & Gravel		Check or Cash		$700.00

		SP0455		SWEETWATER, COUNTY OF		5072		CO CHECK		Sand & Gravel		Check or Cash		$1,000.00

		SP0459		SUBLETTE, COUNTY OF		725		CO CHECK		Sand & Gravel		Check or Cash		$1,000.00

		SP0575		GRAVEL WORKS INC		1011		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		$42,333.00

		SP0675		QUALITY AGG & CONST INC		0		PT0678 FORFEITED FUNDS		Sand & Gravel		Check or Cash		$20,524.00

		SP0704		DAN HART PATROL SERVICE LLC		71027		DAN HART PATROL SERV LLC		Sand & Gravel		Check or Cash		$7,350.00

		SP0704		DAN HART PATROL SERVICE LLC		83076		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		$11,120.00

		SP0738		CODY STAMPEDE		6000011894		PINNACLE BK CODY WY		Sand & Gravel		Check or Cash		$20,000.00

		SP0743		STAR TRUCKING INC		517414615		STAR TRUCKING INC		Sand & Gravel		Check or Cash		$5,000.00

		SP0743		STAR TRUCKING INC		32945		STAR TRUCKING INC		Sand & Gravel		Check or Cash		$3,585.00

		SP0743		STAR TRUCKING INC		33808		STAR TRUCKING INC		Sand & Gravel		Check or Cash		$3,200.00

		SP0743		STAR TRUCKING INC		32807		STAR TRUCKING INC		Sand & Gravel		Check or Cash		$4,500.00

		SP0783		HIGH PLAINS VENTURES LLC		5038		HIGH PLAINS VENTURES LLC		Sand & Gravel		Check or Cash		$2,000.00

		SP0791		GECR LLC		110		GECR LLC		Sand & Gravel		Check or Cash		$11,500.00

		SP0791		GECR LLC		39045609		GECR LLC		Sand & Gravel		Check or Cash		$27,500.00

		ET0559		HEBDON CONST		1101		BANK OF STAR VALLEY AFTON WY		Sand & Gravel		Letter of Credit		$6,300.00

		ET0618		NOBLE CONST INC		1220072		LUSK STATE BK LUSK WY		Sand & Gravel		Letter of Credit		$2,300.00

		ET0679		JOYCE, JOHN		56		SECURITY STATE BK BASIN WY		Sand & Gravel		Letter of Credit		$7,500.00

		ET0771		BROWN, JERRY M INC		277		PINNACLE BK WORLAND WY		Sand & Gravel		Letter of Credit		$3,000.00

		ET0951		RST SAND & GRAVEL		4785006125		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$20,400.00

		ET0961		DODGE, TYLER		65		GLACIER BK WHEATLAND WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET0974		DUNTON SHEEP CO		800C		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1154		COLLINS, JAY B		246		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1193		FULLER CONST INC		200013125		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1237		BIG HORN REDI MIX INC		601976		BANK OF GREYBULL GREYBULL WY		Sand & Gravel		Letter of Credit		$8,000.00

		ET1248		FULLER CONST INC		200013131		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1280		QUALITY AGG & CONST INC		72		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1325		DOMSON INC		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1326		TRONSTAD, BRYAN		183		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Letter of Credit		$3,000.00

		ET1333		THOMSON, DAVID R		262		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1385		STINSON AGGREGATE LLC		30960306		FIRST INTERSTATE BK GILLETTE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1385		STINSON AGGREGATE LLC		30960329		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$20,000.00

		ET1391		MICHAELS, CALVIN		115		SECURITY STATE BK BASIN WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1424		FULLER CONST INC		200013123		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1425		MULLINAX CONCRETE SERVICES INC		105611613		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$30,000.00

		ET1428		JAY, LEE		55		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$13,000.00

		ET1429		QUALITY AGG & CONST INC		41		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1448		QUALITY AGG & CONST INC		50		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1449		QUALITY AGG & CONST INC		68		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		79		SUNDANCE STATE BK		Sand & Gravel		Letter of Credit		$18,000.00

		ET1466		ROCKING J R RANCH INC		1170		SECURITY STATE BK BASIN WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1469		THREE CIRCLE LIVESTOCK LLC		187		FIRST INTERSTATE BK LARAMIE WY		Sand & Gravel		Letter of Credit		$1,000.00

		ET1474		QUALITY AGG & CONST INC		53		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC		105611596		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$10,000.00

		ET1506		ALEXANDER CONST CO		116		GLACIER BK WHEATLAND WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1509		FULLER CONST INC		200013094		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1522		QUALITY AGG & CONST INC		67		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1528		QUALITY AGG & CONST INC		62		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1542		SIMS SHEEP CO LLC		2011920		TRONA VALLEY FED CU EVANSTON WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1550		C & B SAND & GRAVEL INC		2016-01		RAWLINS NATL BK RAWLINS WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1569		FULLER CONST INC		200013064		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$10,000.00

		ET1575		MULLINAX CONCRETE SERV CO INC		105611614		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$21,160.00

		ET1593		RODUNER ROCK LLC		50056049		FIRST INTERSTATE BK BUFFALO WY		Sand & Gravel		Letter of Credit		$26,000.00

		ET1608		BIG HORN REDI MIX INC		602043		BANK OF GREYBULL GREYBULL WY		Sand & Gravel		Letter of Credit		$33,400.00

		ET1617		MULLINAX CONCRETE SERVICE CO INC		105611630		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$33,560.00

		PT0261		CONVERSE, COUNTY OF		287		CONVERSE COUNTY BK DOUGLAS WY		Sand & Gravel		Letter of Credit		$1,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		85		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Letter of Credit		$6,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		113		FIRST NORTHERN BK OF WY BUFFALO WY		Sand & Gravel		Letter of Credit		$23,000.00

		PT0742		MULLINAX CONCRETE SERV CO INC		105611611		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$33,300.00

		PT0752		FLYING Z ENTERPRISES LLC		151		FIRST INTERSTATE BK LARAMIE WY		Sand & Gravel		Letter of Credit		$60,000.00

		PT0754		QUALITY AGG & CONST INC		71		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$49,000.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		52		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Letter of Credit		$127,100.00

		PT0765		MULLINAX CONCRETE SERV CO INC		105611618		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$118,000.00

		PT0766		MULLINAX CONCRETE SERV CO INC		105611615		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$46,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC		105611663		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$46,900.00

		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		56		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Letter of Credit		$103,700.00

		PT0819		C C C SERV LLC		115		FIRST NATL BK BUFFALO WY		Sand & Gravel		Letter of Credit		$65,000.00

		SP0277		BIG HORN REDI MIX INC		67		SECURITY STATE BK BASIN WY		Sand & Gravel		Letter of Credit		$18,400.00

		SP0582		HOT SPRINGS, COUNTY OF		2		PINNACLE BK THERMOPOLIS WY		Sand & Gravel		Letter of Credit		$1,000.00

		SP0636		C & B SAND & GRAVEL INC		200501		RAWLINS NATL BK RAWLINS WY		Sand & Gravel		Letter of Credit		$44,000.00

		SP0653		BIG HORN REDI MIX INC		601840		BANK OF GREYBULL GREYBULL WY		Sand & Gravel		Letter of Credit		$16,200.00

		SP0669		WILLITS CO INC		61		JONAH BK OF WY CHEYENNE WY		Sand & Gravel		Letter of Credit		$72,800.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		166		CENTRAL BANK & TRUST LANDER WY		Sand & Gravel		Letter of Credit		$15,500.00

		SP0675		QUALITY AGG & CONST INC		17		SUNDANCE STATE BK SUNDANCE WY		Sand & Gravel		Letter of Credit		$245,742.00

		SP0677		BIRDSALL SAND & GRAVEL		S500991		UMB BK NA KANSAS CITY MO		Sand & Gravel		Letter of Credit		$50,600.00

		SP0688		JOLLEY RANCH CO		900911915		BANK OF CO CRAIG CO		Sand & Gravel		Letter of Credit		$43,600.00

		SP0690		MELODY RANCH INVESTMENTS I LLC		127888		BANK OF JACKSON HOLE JACKSON WY		Sand & Gravel		Letter of Credit		$205,598.68

		SP0697		CROSS H RANCH INC		109		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Letter of Credit		$48,000.00

		SP0715		NORTHERN PLAINS INVESTMENT LLC		50056037		FIRST INTERSTATE BK BILLINGS MT		Sand & Gravel		Letter of Credit		$45,000.00

		SP0726		BIG HORN REDI MIX INC		122041		BANK OF BRIDGER BRIDGER MT		Sand & Gravel		Letter of Credit		$10,000.00

		SP0726		BIG HORN REDI MIX INC		50505		BANK OF BRIDGER BRIDGER MT		Sand & Gravel		Letter of Credit		$7,000.00

		SP0729		FULLER CONST INC		2100013093		PINNACLE BK MOORCROFT WY		Sand & Gravel		Letter of Credit		$68,600.00

		SP0760		MULLINAX CONCRETE SERV CO INC		106611617		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$40,500.00

		SP0761		KOCH CONST INC		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		Sand & Gravel		Letter of Credit		$73,000.00

		SP0768		FAIRBANKS BOEHM INC		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		Sand & Gravel		Letter of Credit		$41,000.00

		SP0769		TOUCHSTONE MATERIALS LLC		81		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Sand & Gravel		Letter of Credit		$25,300.00

		SP0771		NOBLE CONST INC		1220073		LUSK STATE BK LUSK WY		Sand & Gravel		Letter of Credit		$25,000.00

		SP0771		NOBLE CONST INC		1220071		LUSK STATE BK LUSK WY		Sand & Gravel		Letter of Credit		$10,000.00

		SP0799		MULLINAX CONCRETE SERVICE CO INC		105611610		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$34,000.00

		SP0809		ALEXANDER CONST CO		109		GLACIER BK WHEATLAND WY		Sand & Gravel		Letter of Credit		$25,500.00

		SP0822		MULLINAX CONCRETE SERV CO INC		105611612		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$33,000.00

		SP0826		MULLINAX CONCRETE SERVICE CO INC		105611603		FIRST INTERSTATE BK		Sand & Gravel		Letter of Credit		$53,000.00

		DN0433		KNIFE RIVER (JTL GROUP INC DBA)		190033193		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$4,000.00

		ET0192		CROELL REDI MIX INC		2100272		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET0490		NEWFIELD PRODUCTION CO		RLB0010480		RLI INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET0566		DEPATCO INC		9192173		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$20,000.00

		ET0718		FLARE CONST INC		929455254		WESTERN SURETY CO		Sand & Gravel		Surety bond		$25,000.00

		ET0748		LAMAX CONSTRUCTION		S420781		EMPLOYERS MUTUAL CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET0843		GORGE ROCK PRODUCTS		106167201		TRAVELERS CASUALTY & SURETY CO OF AM		Sand & Gravel		Surety bond		$20,000.00

		ET0936		TITAN IRON ORE CORP		1079903		LEXON INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET0963		MOBILE CONCRETE INC		6651248		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		B008631		U S SPECIALTY INS CO		Sand & Gravel		Surety bond		$6,000.00

		ET1029		GORGE ROCK PRODUCTS INC		103713128		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$9,000.00

		ET1120		71 CONST		55212481		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1138		AZTEC CONST CO INC		929145303		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1167		BASIC ENERGY SERV LP		1005126		LEXON INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1186		SCHMID SAND & GRAVEL		55173271		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1226		BASIC ENERGY SERV LP		RLB0004719		RLI INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1227		LEE, H B CONST CO INC		55188013		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1232		EVANS CONST CO		14012724		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		22013177		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		1114166		LEXON INS CO		Sand & Gravel		Surety bond		$22,400.00

		ET1287		BASIC ENERGY SERV LP		1005129		LEXON INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		81924251		FEDERAL INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1316		Copper Creek Construction LLC		S420800		EMPLOYERS MUTUAL CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1328		NORTH STAR ENERGY & CONST LLC		21086798		GUARANTEE CO OF NORTH AMERICA USA (THE)		Sand & Gravel		Surety bond		$10,000.00

		ET1354		ANADARKO E&P ONSHORE LLC		22041561		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$8,000.00

		ET1378		NORTH STAR ENERGY & CONST LLC		21086799		GUARANTEE CO OF NORTH AMERICA USA (THE)		Sand & Gravel		Surety bond		$10,000.00

		ET1381		KILROY LLC		58658799		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1395		CROELL REDI MIX INC		2089213		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1398		M-I LLC		6478955		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1437		KILROY LLC		58658801		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1439		FLARE CONST INC		58648099		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1443		WILSON BROS CONST		55188044		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1451		DENNEY, JERRY		FC7116		CONTRACTORS BONDING & INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1453		WOOD GROUP PSN INC		105249755		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$20,000.00

		ET1455		TILTON READY MIX		1022466		LEXON INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1458		MOBILE CONCRETE INC		6571974		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1462		MOBILE CONCRETE INC		6571977		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1465		BEMAS CONST INC		105193792		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1484		MOBILE CONCRETE INC		6651242		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$10,000.00

		ET1493		WESTERN WY CONST CO		929501151		WESTERN SURETY CO		Sand & Gravel		Surety bond		$21,000.00

		ET1497		WESTERN WY CONST CO		929507146		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1520		HOUT FENCING OF WY INC		SB100356		SOUTHWEST MARINE & GENERAL INS CO		Sand & Gravel		Surety bond		$20,400.00

		ET1543		MCMURRY READY-MIX CO		58679266		WESTERN SURETY CO		Sand & Gravel		Surety bond		$10,000.00

		ET1557		DIETZLER CONST CORP		2155156		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		105702608		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$45,000.00

		ET1562		CROELL REDI-MIX INC		2157080		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$10,000.00

		ET1582		ACE ENGINEERING INC		58700799		WESTERN SURETY CO		Sand & Gravel		Surety bond		$44,800.00

		ET1592		RECYCLED MATERIALS LLC		1060579		LEXON INS CO		Sand & Gravel		Surety bond		$19,400.00

		ET1596		OFTEDAL CONSTRUCTION INC		23027972		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$30,000.00

		ET1600		HAMAKER EXCAVATION INC		CSB0018117		CONTRACTORS BONDING & INS CO		Sand & Gravel		Surety bond		$30,000.00

		ET1610		CROELL REDI MIX CO		2196858		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$37,400.00

		ET1613		HARRIS TRUCKING & CONST CO		55-212499		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$30,100.00

		ET1614		FROST ROCK PRODUCTS CO		55-209817		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$30,100.00

		ET1616		WAGNER RANCH SERVICES LLC		1118872		LEXON INS CO		Sand & Gravel		Surety bond		$15,000.00

		ET1619		CROELL REDI-MIX INC		2210647		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$30,000.00

		ET1620		MCMURRY READY-MIX CO		58691347		WESTERN SURETY CO		Sand & Gravel		Surety bond		$48,000.00

		ET1621		KNIFE RIVER (JTL GROUP INC DBA)		190036243		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$30,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		23003771		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$127,600.00

		PT0260		PLATTE, COUNTY OF		58143934		WESTERN SURETY CO		Sand & Gravel		Surety bond		$1,000.00

		PT0284		CROELL REDI MIX INC		2089184		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$60,200.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		5769308TR		WESTERN SURETY CO		Sand & Gravel		Surety bond		$94,900.00

		PT0295		SIMON CONTRACTORS		14001435		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$803,300.00

		PT0299		MOUNTAIN CEMENT CO		6038296		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$43,300.00

		PT0313		BUFFALO, CITY OF		5471682 OCLRF		WESTERN SURETY CO		Sand & Gravel		Surety bond		$1,000.00

		PT0317		UNION PACIFIC RAILROAD CO		5726431		SAFECO INS CO		Sand & Gravel		Surety bond		$120,000.00

		PT0318		GOSHEN, COUNTY OF		5807701		WESTERN SURETY CO		Sand & Gravel		Surety bond		$1,000.00

		PT0330		NATRONA, COUNTY OF		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		Sand & Gravel		Surety bond		$1,000.00

		PT0348		CAMPBELL, COUNTY OF		54015822		WESTERN SURETY CO		Sand & Gravel		Surety bond		$1,000.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		30409045		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$6,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$625,000.00

		PT0606		SULENTA LLC		KO8069566		WESTCHESTER FIRE INS CO		Sand & Gravel		Surety bond		$20,000.00

		PT0610		MCMURRY READY-MIX CO		190756048		WESTERN SURETY CO		Sand & Gravel		Surety bond		$154,400.00

		PT0652		LEWIS & LEWIS INC		019050665		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$900,000.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		23003793		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$339,000.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC		105528641		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$135,000.00

		PT0739		MCMURRY READY-MIX CO		929282112		WESTERN SURETY CO		Sand & Gravel		Surety bond		$247,600.00

		PT0748		GREEN RIVER ROCK INC		1114315		LEXON INS CO		Sand & Gravel		Surety bond		$206,000.00

		PT0767		2 M CONST INC		3747482		OHIO CAS INS CO		Sand & Gravel		Surety bond		$64,400.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS		9059496		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$435,000.00

		PT0776		MCMURRY READY-MIX CO		58662867		WESTERN SURETY CO		Sand & Gravel		Surety bond		$436,000.00

		PT0780		MCGARVIN MOBERLY CONST CO		105528640		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$48,800.00

		PT0810		MCMURRY READY-MIX CO		58691344		WESTERN SURETY CO		Sand & Gravel		Surety bond		$78,900.00

		PT0816		CROELL REDI-MIX INC		2135270		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$124,000.00

		SP0288		GOSHEN IRRIGATION DIST		95941G4292		TRAVELERS IND CO		Sand & Gravel		Surety bond		$2,000.00

		SP0306		CROELL REDI MIX INC		2089182		AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$53,100.00

		SP0325		PARK, COUNTY OF		610063483		NORTH RIVER INS CO		Sand & Gravel		Surety bond		$2,400.00

		SP0328		MORANDIN, JOHN & SON		RN40484438		HARTFORD ACC & INDEMNITY CO		Sand & Gravel		Surety bond		$1,000.00

		SP0456		WYO-BEN INC		8000072832		ATLANTIC SPECIALTY INSURANCE		Sand & Gravel		Surety bond		$5,600.00

		SP0512		CROOK, COUNTY OF		9749148		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$1,000.00

		SP0546		INTERMOUNTAIN CONST & MATERIALS		8866113		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$86,000.00

		SP0547		71 CONST		55207357		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$261,200.00

		SP0565		BASIN ELECTRIC POWER COOP		400HP9897		ST PAUL FIRE & MARINE INS CO		Sand & Gravel		Surety bond		$92,000.00

		SP0575		GRAVEL WORKS INC		1026998		LEXON INS CO		Sand & Gravel		Surety bond		$30,000.00

		SP0580		CROELL REDI MIX INC		2089185		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$39,300.00

		SP0586		GORGE ROCK PRODUCTS INC		104275592		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$167,000.00

		SP0608		EVANS CONST CO		8878957		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$313,700.00

		SP0614		MOBILE CONCRETE INC		55197337		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$48,000.00

		SP0635		TRONOX ALKALI WYOMING CORPORATION		022051539		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$52,000.00

		SP0641		CROELL REDI MIX INC		2089186		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$106,300.00

		SP0644		KEHN, DON CONST INC		S177291		EMPLOYERS MUTUAL CAS CO		Sand & Gravel		Surety bond		$208,500.00

		SP0645		SIMON CONTRACTORS		14002531		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$75,275.00

		SP0653		BIG HORN REDI MIX INC		K06414370		WESTCHESTER FIRE INS CO		Sand & Gravel		Surety bond		$54,917.00

		SP0656		HARRIS TRUCKING & CONST CO		55204655		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$33,000.00

		SP0657		HARRIS TRUCKING & CONST CO		55207336		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$135,000.00

		SP0668		MOBILE CONCRETE INC		55197268		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$63,650.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		19S103477403BCM		TRAVELERS CAS & SURETY CO		Sand & Gravel		Surety bond		$84,000.00

		SP0671		KILROY LLC		929588853		WESTERN SURETY CO		Sand & Gravel		Surety bond		$60,000.00

		SP0672		MCGARVIN MOBERLY CONST CO		105977730		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$40,000.00

		SP0679		INTERMOUNTAIN CONST & MATERIALS		8866114		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$60,000.00

		SP0689		FLETCHER CONST CO		55207343		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$58,000.00

		SP0693		H K CONTRACTORS INC		9059499		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$41,000.00

		SP0695		71 CONST		55212479		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$128,000.00

		SP0701		BASIC ENERGY SERV LP		10000923		LEXON INS CO		Sand & Gravel		Surety bond		$53,000.00

		SP0703		BASIC ENERGY SERV LP		RLB0005503		RLI INS CO		Sand & Gravel		Surety bond		$12,795.00

		SP0706		71 CONST		55212480		PlaceHolder		Sand & Gravel		Surety bond		$71,100.00

		SP0707		CROELL REDI MIX INC		2089183		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$251,800.00

		SP0713		KILROY LLC		58658790		WESTERN SURETY CO		Sand & Gravel		Surety bond		$37,300.00

		SP0716		DAVES ASPHALT CO		WY1540		MERCHANTS BONDING CO		Sand & Gravel		Surety bond		$38,700.00

		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		327010868		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$54,672.00

		SP0718		INTERMOUNTAIN CONST & MATERIALS		8895848		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$55,000.00

		SP0721		MOBILE CONCRETE INC		55212200		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$18,300.00

		SP0726		BIG HORN REDI MIX INC		K06414369		WESTCHESTER FIRE INS CO		Sand & Gravel		Surety bond		$10,000.00

		SP0735		FISHER SAND & GRAVEL CO		190013181		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$142,000.00

		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		105231669		TRAVELERS CAS & SURETY CO OF AM		Sand & Gravel		Surety bond		$89,000.00

		SP0741		WESTERN WY CONST CO		1014467		LEXON INS CO		Sand & Gravel		Surety bond		$52,000.00

		SP0747		TELETRACTORS INC		55188046		UNITED FIRE & CAS CO		Sand & Gravel		Surety bond		$26,000.00

		SP0750		A & W WATER SERVICE INC		B008107		U S SPECIALTY INS CO		Sand & Gravel		Surety bond		$20,000.00

		SP0753		2 M CONSTRUCTION INC		3747478		OHIO CAS INS CO		Sand & Gravel		Surety bond		$39,200.00

		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		327013779		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$24,000.00

		SP0774		MELGAARD CONST CO INC		106151833		TRAVELERS CASUALTY & SURETY CO OF AM		Sand & Gravel		Surety bond		$40,000.00

		SP0779		EVANS CONST CO		9032352		FIDELITY & DEP CO OF MD		Sand & Gravel		Surety bond		$22,000.00

		SP0781		CROELL REDI MIX INC		2094920		NORTH AMERICAN SPECIALTY INS CO		Sand & Gravel		Surety bond		$80,000.00

		SP0785		MOBILE CONCRETE INC		6571977		SAFECO INS CO OF AM		Sand & Gravel		Surety bond		$46,400.00

		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		327010867		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$76,990.00

		SP0813		OFTEDAL CONSTRUCTION INC		23016289		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$69,400.00

		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		327016151		LIBERTY MUTUAL INS CO		Sand & Gravel		Surety bond		$41,200.00

		SP0800		STRID MARBLE & GRANITE CO		347400304395		U S BANK CHEYENNE WY		Sandstone		Certificate of Deposit		$9,000.00

		ET0210		ANTON, ROGER & LAVON		300015019		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$1,000.00

		ET0927		SEARLE BROS CONST CO		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		Scoria		Certificate of Deposit		$10,000.00

		ET0941		SEARLE BROS CONST CO		75724		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		Scoria		Certificate of Deposit		$10,000.00

		ET1112		HAIVALA, JOHN & NICKI		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		Scoria		Certificate of Deposit		$10,000.00

		ET1155		PEEGEE RANCH		12117587		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$10,000.00

		ET1161		ODEGARD, DUANE		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		Scoria		Certificate of Deposit		$5,000.00

		ET1161		ODEGARD, DUANE		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		Scoria		Certificate of Deposit		$5,000.00

		ET1179		FUTURE ENTERPRISES LLC		8978		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Scoria		Certificate of Deposit		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC		220104049		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$1,500.00

		ET1230		POWDER RIVER CONST INC		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		Scoria		Certificate of Deposit		$10,000.00

		ET1300		EARTH WORK SOLUTIONS (WY)		300017452		FIRST INTERSTATE BK GILLETTE WY		Scoria		Certificate of Deposit		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY)		300017765		FIRST INTERSTATE BK GILLETTE WY		Scoria		Certificate of Deposit		$2,500.00

		ET1314		TWENTY MILE LLC		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		Scoria		Certificate of Deposit		$10,000.00

		ET1501		SWARTZ, EDWARD		300017379		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$10,000.00

		ET1572		STONE YARD LLC (THE)		500005999		FIRST INTERSTATE BK BUFFALO WY		Scoria		Certificate of Deposit		$10,000.00

		ET1572		STONE YARD LLC (THE)		500006038		FIRST INTERSTATE BK BUFFALO WY		Scoria		Certificate of Deposit		$4,000.00

		ET1585		ANDERSON, JESS D		300018030		FIRST INTERSTATE BK		Scoria		Certificate of Deposit		$12,000.00

		ET1585		ANDERSON, JESS D		300018029		FIRST INTERSTATE BK		Scoria		Certificate of Deposit		$8,000.00

		ET1588		E A DESMARTEAU		2720100050		CAMPCO FEDERAL CREDIT UNION		Scoria		Certificate of Deposit		$5,000.00

		ET1618		WESTERN SUNSET LLC		500006166		FIRST INTERSTATE BK BUFFALO WY		Scoria		Certificate of Deposit		$10,000.00

		SP0452		SIERRA CONST CO INC		6498		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$3,600.00

		SP0452		SIERRA CONST CO INC		800079478		FIRST INTERSTATE BK BILLINGS MT		Scoria		Certificate of Deposit		$1,500.00

		SP0452		SIERRA CONST CO INC		10452		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Scoria		Certificate of Deposit		$2,000.00

		SP0452		SIERRA CONST CO INC		7961		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Scoria		Certificate of Deposit		$3,000.00

		SP0452		SIERRA CONST CO INC		10814		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Scoria		Certificate of Deposit		$10,000.00

		SP0452		SIERRA CONST CO INC		800352123		FIRST INTERSTATE BK CASPER WY		Scoria		Certificate of Deposit		$11,100.00

		SP0452		SIERRA CONST CO INC		800352591		FIRST INTERSTATE BK CASPER WY		Scoria		Certificate of Deposit		$5,100.00

		SP0452		SIERRA CONST CO INC		800353116		FIRST INTERSTATE BK CASPER WY		Scoria		Certificate of Deposit		$9,700.62

		SP0820		AGGREGATE SOLUTIONS LLC		300017765		FIRST INTERSTATE BK GILLETTE WY		Scoria		Certificate of Deposit		$2,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		300017452		FIRST INTERSTATE BK GILLETTE WY		Scoria		Certificate of Deposit		$7,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		300018003		FIRST INTERSTATE BK GILLETTE WY		Scoria		Certificate of Deposit		$11,000.00

		ET1215		MERLIN RANCH INC		4932		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		Scoria		Check or Cash		$4,000.00

		PT0314		TONGUE RIVER STONE INC		1289		TONGUE RIVER STONE INC		Scoria		Check or Cash		$3,600.00

		SP0711		HETTINGER LLC		5142		BANK OF AMERICA F/K/A LASALLE NATL BK		Scoria		Check or Cash		$25,105.00

		SP0711		HETTINGER LLC		789500789		HETTINGER LLC		Scoria		Check or Cash		$18,095.00

		ET1132		FULLER CONST INC		200013130		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$10,000.00

		ET1139		QUALITY AGG & CONST INC		70		SUNDANCE STATE BK		Scoria		Letter of Credit		$10,000.00

		ET1181		DUNN TRUCKING INC		900909385/900910985		BANK OF CO CRAIG CO		Scoria		Letter of Credit		$10,000.00

		ET1220		WILLIES DIRT SERV		200202		RAWLINS NATL BK RAWLINS WY		Scoria		Letter of Credit		$10,000.00

		ET1268		FULLER CONSTRUCTION INC		200013124		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$20,000.00

		ET1387		FULLER CONST INC		200013144		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$10,000.00

		ET1415		QUALITY AGG & CONST INC		40		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$10,000.00

		ET1416		QUALITY AGG & CONST INC		39		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$10,000.00

		ET1418		QUALITY AGG & CONST INC		42		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$10,000.00

		ET1427		QUALITY AGG & CONST INC		46		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$10,000.00

		ET1445		FULLER CONST INC		200013127		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$10,000.00

		ET1481		T CROSS T RANCH LLC		45		JONAH BK OF WY CASPER WY		Scoria		Letter of Credit		$9,000.00

		ET1563		QUALITY AGG & CONST INC		66		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$10,000.00

		ET1580		MELGAARD CONST CO INC		30960319		FIRST INTERSTATE BK GILLETTE WY		Scoria		Letter of Credit		$20,000.00

		ET1599		QUALITY AGG & CONST INC		78		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$31,400.00

		ET1611		KAINOS RESOURCES, LLC		30960331		FIRST INTERSTATE BK BUFFALO WY		Scoria		Letter of Credit		$29,400.00

		PT0314		TONGUE RIVER STONE INC		161491815		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		Scoria		Letter of Credit		$108,000.00

		SP0663		FULLER CONST INC		200013109		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$13,600.00

		SP0673		QUALITY AGG & CONST INC		69		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$54,000.00

		SP0719		FULLER CONST INC		200013095		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$62,500.00

		SP0725		FRONTIER STONE CO		759		BLACK HILLS COMMUNITY BK RAPID CITY SD		Scoria		Letter of Credit		$36,100.00

		SP0731		FULLER CONST INC		200013096		PINNACLE BK MOORCROFT WY		Scoria		Letter of Credit		$39,000.00

		SP0770		QUALITY AGG & CONST INC		58		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$53,400.00

		SP0773		STINSON AGGREGATE LLC		30960323		FIRST INTERSTATE BK GILLETTE WY		Scoria		Letter of Credit		$32,600.00

		SP0794		QUALITY AGG & CONST INC		65		SUNDANCE STATE BK SUNDANCE WY		Scoria		Letter of Credit		$31,800.00

		ET0520		RUMPELSTILTSKIN INC		5590372		UNITED FIRE & CAS CO		Scoria		Surety bond		$800.00

		ET0761		WAGNER RANCH SERVICES LLC		CA1738912		GREAT AMERICAN INS CO		Scoria		Surety bond		$8,000.00

		ET1112		HAIVALA, JOHN & NICKI		106151835		TRAVELERS CASUALTY & SURETY CO OF AM		Scoria		Surety bond		$5,000.00

		ET1302		A & W WATER SERVICE INC		B008105		U S SPECIALTY INS CO		Scoria		Surety bond		$10,000.00

		ET1350		NORTH STAR ENERGY & CONST LLC		21086800		GUARANTEE CO OF NORTH AMERICA USA (THE)		Scoria		Surety bond		$10,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		SUR0016897		ARGONAUT INS CO		Scoria		Surety bond		$10,000.00

		ET1394		WOOD GROUP PSN INC		104739025		TRAVELERS CAS & SURETY CO OF AM		Scoria		Surety bond		$20,000.00

		ET1403		FLETCHER CONST CO		55207340		UNITED FIRE & CAS CO		Scoria		Surety bond		$4,000.00

		ET1413		OSBORNE BROS CONST INC		5024293		BOND SAFEGUARD INS CO		Scoria		Surety bond		$10,000.00

		ET1440		SUMMITT GAS RESOURCES INC		RLB0011770		RLI INS CO		Scoria		Surety bond		$7,000.00

		ET1540		MELGAARD CONST CO INC		105983517		TRAVELERS CASUALTY & SURETY CO OF AM		Scoria		Surety bond		$20,000.00

		ET1556		WESTERN SUNSET LLC		1118473		LEXON INS CO		Scoria		Surety bond		$27,600.00

		ET1594		WESTERN SUNSET LLC		1118471		LEXON INS CO		Scoria		Surety bond		$21,220.00

		ET1595		LYNDE SCORIA LLC		1101627		LEXON INS CO		Scoria		Surety bond		$30,000.00

		ET1606		WESTERN SUNSET LLC		1118472		LEXON INS CO		Scoria		Surety bond		$31,000.00

		PT0825		WESTERN SUNSET LLC		1118533		LEXON INS CO		Scoria		Surety bond		$40,100.00

		SP0733		BASIC ENERGY SERV LP		1009646		LEXON INS CO		Scoria		Surety bond		$49,000.00

		ET0700		SANBURN CONST		1591		FIRST INTERSTATE BK BILLINGS MT		Shale		Certificate of Deposit		$600.00

		ET0700		SANBURN CONST		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		Shale		Certificate of Deposit		$1,000.00

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		28850		HILLTOP NATL BK CASPER WY		Shale		Certificate of Deposit		$4,600.00

		ET1591		D/S TRUCKING LLC		110400		SUNDANCE STATE BK SUNDANCE WY		Shale		Certificate of Deposit		$10,000.00

		DN0398		GENERAL SYNFUELS INTL INC		5070209610		FIRST INTERSTATE BK BILLINGS MT		Shale		Check or Cash		$8,100.00

		ET1246		VAQUERO ENERGY INC		335434		VAQUERO ENERGY INC		Shale		Check or Cash		$2,000.00

		ET1246		VAQUERO ENERGY INC		341082		VAQUERO ENERGY INC		Shale		Check or Cash		$8,000.00

		ET1183		CARSON, WAYLON		30960163		FIRST INTERSTATE BK BILLINGS MT		Shale		Letter of Credit		$10,000.00

		ET1399		REDDING, DAVE		36		SUNDANCE STATE BK SUNDANCE WY		Shale		Letter of Credit		$7,500.00

		ET1539		QUALITY AGG & CONST INC		64		SUNDANCE STATE BK SUNDANCE WY		Shale		Letter of Credit		$10,000.00

		DN0419		MOUNTAIN CEMENT CO		22027282		LIBERTY MUTUAL INS CO		Shale		Surety bond		$9,000.00

		ET1066		PATHFINDER IRRIGATION DIST		SUN220231		HARTFORD FIRE INS CO		Shale		Surety bond		$10,000.00

		PT0300		MOUNTAIN CEMENT CO		6038297		SAFECO INS CO OF AM		Shale		Surety bond		$143,800.00

		PT0648		MOUNTAIN CEMENT CO		6038298		SAFECO INS CO OF AM		Shale		Surety bond		$736,800.00

		SP0551		BALD BUTTE LAND CO LLC		1102441989		BALD BUTTE LAND CO LLC		Stone		Check or Cash		$193,874.00

		SP0823		STONE WHOLESALE INC		756193		FIRST NATIONAL BK GILLETTE WY		Stone		Check or Cash		$25,000.00

		PT0292		SUGARLAND PARTNERS LLC		120		FIRST STATE BK WHEATLAND WY		Stone		Letter of Credit		$50,000.00

		SP0815		WILLITS COMPANY INC		0060		JONAH BK OF WY CHEYENNE WY		Stone		Letter of Credit		$90,100.00

		SP0460		WYO-BEN INC		800007834		ATLANTIC SPECIALTY INSURANCE		Stone		Surety bond		$2,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		TFTS868447		JPMORGAN CHASE BK CHICAGO IL		Trona		Letter of Credit		$75,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		530337037		Credit Agricole Corporate & Investment Bank		Trona		Letter of Credit		$37,255,808.00

		PT0257		CINER WYOMING LLC		SBNC164		CINER WYOMING LLC		Trona		Self Bond		$33,875,000.00

		PT0335		TRONOX ALKALI WYOMING CORPORATION		SBNC161		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		$51,814,000.00

		PT0454		TRONOX ALKALI WYOMING CORPORATION		SBNC162		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		$26,880,000.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		Trona		Self Bond		$24,956,000.00

		PT0554		TRONOX ALKALI WYOMING CORPORATION		SBNC163		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		$878,400.00

		DN0086		O C I WY LP		183340		NATL UNION FIRE INS CO		Trona		Surety bond		$14,750.00

		DN0147		TRONOX ALKALI WYOMING CORPORATION		022051535		LIBERTY MUTUAL INS CO		Trona		Surety bond		$40,000.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE		5762191		SAFECO INS CO OF AM		Trona		Surety bond		$47,000.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		899666		NATL UNION FIRE INS CO		Trona		Surety bond		$29,300.00

		PT0655		TRONOX ALKALI WYOMING CORPORATION		022051540		LIBERTY MUTUAL INS CO		Trona		Surety bond		$10,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS		117076		NATL UNION FIRE INS CO		Trona		Surety bond		$250,000.00

		DN0336		URANERZ ENERGY CORP		1161/50000058		JONAH BK OF WY CASPER WY		Uranium		Certificate of Deposit		$30,000.00

		DN0367		URANIUM ENERGY CORP		27450		HILLTOP NATL BK CASPER WY		Uranium		Certificate of Deposit		$800.00

		DN0378		URANERZ ENERGY CORP		50000212		JONAH BK OF WY CASPER WY		Uranium		Certificate of Deposit		$37,500.00

		DN0059		ENERGY METALS CORP (US)		3077		ENERGY METALS CORP		Uranium		Check or Cash		$11,400.00

		DN0336		URANERZ ENERGY CORP		279589		HILLTOP NATL BK CASPER WY		Uranium		Check or Cash		$10,000.00

		DN0336		URANERZ ENERGY CORP		2305		JONAH BK OF WY CASPER WY		Uranium		Check or Cash		$10,000.00

		DN0336		URANERZ ENERGY CORP		3752		JONAH BK OF WY CASPER WY		Uranium		Check or Cash		$230,000.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC		1282		WILDHORSE ENERGY INC		Uranium		Check or Cash		$46,500.00

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		604033839		BMO HARRIS BK NA CHICAGO IL		Uranium		Check or Cash		$8,300.00

		DN0407		CROSSHAIR ENERGY USA INC		604031427		448018 EXPLORATION INC		Uranium		Check or Cash		$36,600.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1269S16263		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$353,675.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		68089256		BANK OF AMERICA SCRANTON PA		Uranium		Letter of Credit		$2,200,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		68097324		BANK OF AMERICA SCRANTON PA		Uranium		Letter of Credit		$465,000.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6320/S24831		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$305,100.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		68097325		BANK OF AMERICA SCRANTON PA		Uranium		Letter of Credit		$245,000.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		Uranium		Letter of Credit		$7,800.00

		DN0422		STAKEHOLDER ENERGY LLC		85		JONAH BK OF WY CASPER WY		Uranium		Letter of Credit		$10,000.00

		DN0427		STAKEHOLDER ENERGY LLC		86		JONAH BK OF WY CASPER WY		Uranium		Letter of Credit		$10,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		7902S17361		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$134,300.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6320S22016		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$365,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6320S22017		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$7,626,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		Uranium		Letter of Credit		$20,112,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		68063466		BANK OF AMERICA SCRANTON PA		Uranium		Letter of Credit		$102,827,800.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1269/S15728		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$72,143,400.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		Uranium		Letter of Credit		$37,703,800.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6320S19889		ROYAL BK OF CN NEW YORK NY		Uranium		Letter of Credit		$2,975,000.00

		PT0824		A U C LLC		1995		COBIZ F/K/A COLORADO BUSINESS BK DENVER CO		Uranium		Letter of Credit		$112,200.00

		PT0218		EXXON MOBIL CORP		SBNC055		EXXON MOBIL CORP		Uranium		Self Bond		$2,000,000.00		$49,729,269.89

		DN0043		ANADARKO HOLDING CO		5489308		SAFECO INS CO OF AM		Uranium		Surety bond		$500,000.00

		DN0194		KENNECOTT URANIUM CO		9035382		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$225,000.00

		DN0267		KENNECOTT URANIUM CO		9035354		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE		9085774		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$201,500.00

		DN0335		N F U WYOMING LLC		1062394		LEXON INS CO		Uranium		Surety bond		$30,450.00

		DN0339		URANIUM ONE AMERICAS INC		1118724		LEXON INS CO		Uranium		Surety bond		$240,407.00

		DN0342		URANIUM ONE AMERICAS INC		1118575		LEXON INS CO		Uranium		Surety bond		$35,000.00

		DN0353		URANIUM ONE AMERICAS INC		1118723		LEXON INS CO		Uranium		Surety bond		$52,100.00

		DN0369		STRATHMORE RESOURCES (US) LTD		1099911		LEXON INS CO		Uranium		Surety bond		$141,000.00

		DN0371		LOST CREEK ISR LLC		1062390		LEXON INS CO		Uranium		Surety bond		$569,000.00

		DN0378		URANERZ ENERGY CORP		1024558		LEXON INS CO		Uranium		Surety bond		$622,500.00

		DN0384		STRATA ENERGY INC		SUR0008056		ARGONAUT INS CO		Uranium		Surety bond		$640,000.00

		DN0394		URANIUM ONE AMERICAS INC		1118573		LEXON INS CO		Uranium		Surety bond		$14,000.00

		DN0400		LOST CREEK ISR LLC		1062389		LEXON INS CO		Uranium		Surety bond		$33,000.00

		DN0416		LOST CREEK ISR LLC		1079795		LEXON INS CO		Uranium		Surety bond		$461,000.00

		PT0345		UR-ENERGY USA INC		1099554		LEXON INS CO		Uranium		Surety bond		$9,132,000.00

		PT0356		UR-ENERGY USA INC		1099555		LEXON INS CO		Uranium		Surety bond		$1,338,000.00

		PT0381		ENERGY FUELS RESOURCES (USA) INC		1084325		LEXON INS CO		Uranium		Surety bond		$961,674.89

		PT0451		KENNECOTT URANIUM CO		9035381		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$10,850,000.00

		PT0478		URANIUM ONE USA INC		1118572		LEXON INS CO		Uranium		Surety bond		$21,672,638.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		9035382		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$1,054,000.00

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		K07040684		WESTCHESTER FIRE INS CO		Uranium		Surety bond		$41,400.00

		PT0660		GREEN MOUNTAIN MINING VENTURE		9085773		FIDELITY & DEP CO OF MD		Uranium		Surety bond		$14,625.00

		PT0777		URANIUM ONE AMERICAS INC		1118571		LEXON INS CO		Uranium		Surety bond		$122,171.00

		PT0778		URANERZ ENERGY CORP		1057688		LEXON INS CO		Uranium		Surety bond		$6,800,000.00

		PT0788		LOST CREEK ISR LLC		1062388		LEXON INS CO		Uranium		Surety bond		$14,640,000.00

		PT0802		STRATA ENERGY INC		SUR0008055		ARGONAUT INS CO		Uranium		Surety bond		$10,221,000.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		175F6671		TRAVELERS IND CO		Uranium		Surety bond		$50,000.00

		SP0566		NEW MEXICO RESOURCES LLC		2641734013		WELLS FARGO BK DENVER CO		Zeolite		Certificate of Deposit		$17,402.99

		SP0566		NEW MEXICO RESOURCES LLC		10741		NEW MEXICO RESOURCES LLC		Zeolite		Check or Cash		$7,600.00

														$636,676,685.66





noncoal exploration

		Sorted by mineral																Sorted by bond type

		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount				Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount

		LE0314		ALBRECHT, CHARLES W		Agate		Check or Cash		0414100963		WELLS FARGO BK		$5,000.00				LE0258		MINERAL TECHNOLOGY CORP		Feldspar		Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		$5,000.00

		DN0364		HAGGERTY RESOURCES LLC		Copper		Check or Cash		1197		BLACK RANGE MINERALS LTD		$10,000.00				DN0340		MONOLITH MINERALS LLC		Gypsum		Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		$2,000.00

		LE0288		LANG, RALPH & ROD		Copper		Check or Cash		12024		LANG, RODNEY		$1,000.00				DN0420		INNOVATION EXPLORATION VENTURES LLC		Iron		Certificate of Deposit		28537		CAPITAL WEST BK LARAMIE WY		$38,500.00

		DN0428		WOLF ENERGY INC		Diamonds		Check or Cash		295018		WOLF ENERGY INC		$25,000.00				LE0307		STUART GRIEVE		Jade		Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		$1,000.00

		LE0258		MINERAL TECHNOLOGY CORP		Feldspar		Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		$5,000.00				LE0310		R D SAATHOFF		Jade		Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		$3,200.00

		DN0340		MONOLITH MINERALS LLC		Gypsum		Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		$2,000.00				DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		$6,000.00

		DN0420		INNOVATION EXPLORATION VENTURES LLC		Iron		Certificate of Deposit		28537		CAPITAL WEST BK LARAMIE WY		$38,500.00				LE0313		CAMERON TREMBATH		Opal		Certificate of Deposit		4800003864		FIRST INTERSTATE BK		$1,740.00

		DN0410		TITAN IRON ORE CORP		Iron		Check or Cash		8984962		TITAN IRON ORE CORP		$7,300.00				DN0155		SCHLOSSER, JIMMY DALE		Bentonite		Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY		$1,000.00

		LE0307		STUART GRIEVE		Jade		Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		$1,000.00				DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY		$15,300.00

		LE0310		R D SAATHOFF		Jade		Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		$3,200.00				DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY		$3,900.00

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		$6,000.00				DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY		$5,100.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1357		SUMMIT NATL BK HULETT WY		$1,000.00				DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY		$3,000.00

		DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1362		SUMMIT NATL BK HULETT WY		$740.00				DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY		$3,000.00

		DN0405		MOUNTAIN CEMENT CO		Limestone		Surety bond		6637859		SAFECO INS CO OF AM		$29,750.00				LE0176		JOHNSON, BILL & SHARON		Gold		Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		LE0313		CAMERON TREMBATH		Opal		Certificate of Deposit		4800003864		FIRST INTERSTATE BK		$1,740.00				LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY		$1,000.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		3754506961		ALBRECHT, CHARLES W		$10,000.00				LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		$5,000.00				LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		DN0433		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190033193		LIBERTY MUTUAL INS CO		$4,000.00				LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY		$4,000.00

		DN0398		GENERAL SYNFUELS INTL INC		Shale		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		$8,100.00				LE0226		REED, CLOYD L		Gold		Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY		$3,500.00

		DN0419		MOUNTAIN CEMENT CO		Shale		Surety bond		22027282		LIBERTY MUTUAL INS CO		$9,000.00				LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		DN0155		SCHLOSSER, JIMMY DALE		Bentonite		Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY		$1,000.00				LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY		$15,300.00				LE0256		WYOMING PROSPECTORS ASSN		Gold		Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY		$3,900.00				LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$10,000.00

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY		$5,100.00				LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		$25,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY		$3,000.00				LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY		$3,000.00				LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY		$600.00

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL		$41,000.00				LE0290		ALLRED, PAUL		Gold		Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		$5,000.00

		DN0432		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		IS0252943U		WELLS FARGO BK		$10,000.00				LE0294		BELVEAL, PHIL & AMY		Gold		Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		$2,500.00

		DN0102		M-I LLC		Bentonite		Surety bond		6257818		SAFECO INS CO OF AM		$10,000.00				LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$1,500.00

		DN0130		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130367		ARCH INS CO		$20,000.00				LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$200.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		4385471		SAFECO INS CO OF AM		$2,525.00				LE0303		GYORVARY, STEPHEN		Gold		Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY		$3,700.00

		DN0160		WYO-BEN INC		Bentonite		Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE		$30,000.00				LE0305		JONES, ROBERT		Gold		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$1,200.00

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM		$10,000.00				LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		$1,000.00

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO		$10,000.00				LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *		$500.00

		DN0338		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130365		ARCH INS CO		$100,000.00				DN0336		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY		$30,000.00

		DN0361		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130366		ARCH INS CO		$10,000.00				DN0367		URANIUM ENERGY CORP		Uranium		Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY		$800.00

		DN0389		WYO-BEN INC		Bentonite		Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE		$40,000.00				DN0378		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY		$37,500.00

		LE0176		JOHNSON, BILL & SHARON		Gold		Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00				LE0314		ALBRECHT, CHARLES W		Agate		Check or Cash		0414100963		WELLS FARGO BK		$5,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY		$1,000.00				DN0364		HAGGERTY RESOURCES LLC		Copper		Check or Cash		1197		BLACK RANGE MINERALS LTD		$10,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00				LE0288		LANG, RALPH & ROD		Copper		Check or Cash		12024		LANG, RODNEY		$1,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00				DN0428		WOLF ENERGY INC		Diamonds		Check or Cash		295018		WOLF ENERGY INC		$25,000.00

		LE0225		FREITAG, DAVID C		Gold		Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY		$4,000.00				DN0410		TITAN IRON ORE CORP		Iron		Check or Cash		8984962		TITAN IRON ORE CORP		$7,300.00

		LE0226		REED, CLOYD L		Gold		Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY		$3,500.00				DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1357		SUMMIT NATL BK HULETT WY		$1,000.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00				DN0434		MONOLITH MINERALS LLC		Limestone		Check or Cash		1362		SUMMIT NATL BK HULETT WY		$740.00

		LE0228		ARLAND, RONALD J		Gold		Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00				LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		3754506961		ALBRECHT, CHARLES W		$10,000.00

		LE0256		WYOMING PROSPECTORS ASSN		Gold		Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT		$3,000.00				LE0306		CEDAR RIM OPAL LLC		Opal		Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		$5,000.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$10,000.00				DN0398		GENERAL SYNFUELS INTL INC		Shale		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		$8,100.00

		LE0271		BRONCO CREEK EXPLORATION INC		Gold		Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		$25,000.00				DN0429		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1061		NV GOLD CORPORATION (USA)		$14,600.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00				DN0430		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1060		NV GOLD CORPORATION (USA)		$3,500.00

		LE0279		ANDERSON, CARL		Gold		Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY		$600.00				LE0226		REED, CLOYD L		Gold		Check or Cash		3013		REED, CLOYD L		$3,500.00

		LE0290		ALLRED, PAUL		Gold		Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		$5,000.00				LE0289		GFG RESOURCES INC.		Gold		Check or Cash		1540		EVOLVING GOLD CORP USA		$150,000.00

		LE0294		BELVEAL, PHIL & AMY		Gold		Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		$2,500.00				LE0289		GFG RESOURCES INC.		Gold		Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO		$136,000.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$1,500.00				LE0297		R C MINERAL & ROCK LLC		Gold		Check or Cash		5007		RC MINERAL & ROCK LLC		$1,500.00

		LE0295		JONES, ROBERT		Gold		Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$200.00				LE0298		MOSES, R JOHN		Gold		Check or Cash		672000226		MOSES, JOHN		$5,300.00

		LE0303		GYORVARY, STEPHEN		Gold		Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY		$3,700.00				LE0300		DEAN, LAWRENCE		Gold		Check or Cash		2091		DEAN, LAWRENCE		$1,700.00

		LE0305		JONES, ROBERT		Gold		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$1,200.00				LE0301		GUNYAN, RICHARD F		Gold		Check or Cash		58780		GUNYAN, RICHARD F		$6,000.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		$1,000.00				LE0304		EKLUND, BEV		Gold		Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$4,450.00

		LE0308		ADAM GILLIAM		Gold		Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY *		$500.00				LE0304		EKLUND, BEV		Gold		Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$3,050.00

		DN0429		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1061		NV GOLD CORPORATION (USA)		$14,600.00				LE0304		EKLUND, BEV		Gold		Check or Cash		341872		EKLUND, BEV		$1,750.00

		DN0430		NV GOLD CORPORATION (USA)		Gold		Check or Cash		1060		NV GOLD CORPORATION (USA)		$3,500.00				LE0304		EKLUND, BEV		Gold		Check or Cash		14369967513		EKLUND, BEV		$250.00

		LE0226		REED, CLOYD L		Gold		Check or Cash		3013		REED, CLOYD L		$3,500.00				LE0304		EKLUND, BEV		Gold		Check or Cash		14369967512		EKLUND, BEV		$500.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		1540		EVOLVING GOLD CORP USA		$150,000.00				LE0308		ADAM GILLIAM		Gold		Check or Cash		3506		CARL W ANDERSON		$725.00

		LE0289		GFG RESOURCES INC.		Gold		Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO		$136,000.00				LE0308		ADAM GILLIAM		Gold		Check or Cash		5711		SALLY PICKELL		$750.00

		LE0297		R C MINERAL & ROCK LLC		Gold		Check or Cash		5007		RC MINERAL & ROCK LLC		$1,500.00				LE0309		NOEL WOOD		Gold		Check or Cash		517410056		NOEL WOOD		$3,200.00

		LE0298		MOSES, R JOHN		Gold		Check or Cash		672000226		MOSES, JOHN		$5,300.00				LE0309		NOEL WOOD		Gold		Check or Cash		0517410375		WELLS FARGO BK		$1,200.00

		LE0300		DEAN, LAWRENCE		Gold		Check or Cash		2091		DEAN, LAWRENCE		$1,700.00				LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		Check or Cash		0659500860		WELLS FARGO BK		$2,900.00

		LE0301		GUNYAN, RICHARD F		Gold		Check or Cash		58780		GUNYAN, RICHARD F		$6,000.00				LE0312		X - MINERALS CORPORATION		Gold		Check or Cash		1083210868		BANK OF AMERICA		$16,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$4,450.00				DN0059		ENERGY METALS CORP (US)		Uranium		Check or Cash		3077		ENERGY METALS CORP		$11,400.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$3,050.00				DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		279589		HILLTOP NATL BK CASPER WY		$10,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		341872		EKLUND, BEV		$1,750.00				DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		2305		JONAH BK OF WY CASPER WY		$10,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967513		EKLUND, BEV		$250.00				DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		3752		JONAH BK OF WY CASPER WY		$230,000.00

		LE0304		EKLUND, BEV		Gold		Check or Cash		14369967512		EKLUND, BEV		$500.00				DN0366		BLUE EYED SHEEP RESOURCES LLC		Uranium		Check or Cash		1282		WILDHORSE ENERGY INC		$46,500.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		3506		CARL W ANDERSON		$725.00				DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Uranium		Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL		$8,300.00

		LE0308		ADAM GILLIAM		Gold		Check or Cash		5711		SALLY PICKELL		$750.00				DN0407		CROSSHAIR ENERGY USA INC		Uranium		Check or Cash		604031427		448018 EXPLORATION INC		$36,600.00

		LE0309		NOEL WOOD		Gold		Check or Cash		517410056		NOEL WOOD		$3,200.00				DN0175		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL		$41,000.00

		LE0309		NOEL WOOD		Gold		Check or Cash		0517410375		WELLS FARGO BK		$1,200.00				DN0432		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		IS0252943U		WELLS FARGO BK		$10,000.00

		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		Check or Cash		0659500860		WELLS FARGO BK		$2,900.00				DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY		$353,675.00

		LE0312		X - MINERALS CORPORATION		Gold		Check or Cash		1083210868		BANK OF AMERICA		$16,000.00				DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA		$2,200,000.00

		LE0268		RARE ELEMENT RESOURCES INC		Rare earth elements		Surety bond		1071299		LEXON INS CO		$430,000.00				DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA		$465,000.00

		DN0086		O C I WY LP		Trona		Surety bond		183340		NATL UNION FIRE INS CO		$14,750.00				DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY		$305,100.00

		DN0147		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051535		LIBERTY MUTUAL INS CO		$40,000.00				DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA		$245,000.00

		DN0253		SOLVAY SODA ASH JOINT VENTURE		Trona		Surety bond		5762191		SAFECO INS CO OF AM		$47,000.00				DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		$7,800.00

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		899666		NATL UNION FIRE INS CO		$29,300.00				DN0422		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		85		JONAH BK OF WY CASPER WY		$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY		$30,000.00				DN0427		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		86		JONAH BK OF WY CASPER WY		$10,000.00

		DN0367		URANIUM ENERGY CORP		Uranium		Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY		$800.00				DN0405		MOUNTAIN CEMENT CO		Limestone		Surety bond		6637859		SAFECO INS CO OF AM		$29,750.00

		DN0378		URANERZ ENERGY CORP		Uranium		Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY		$37,500.00				DN0433		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190033193		LIBERTY MUTUAL INS CO		$4,000.00

		DN0059		ENERGY METALS CORP (US)		Uranium		Check or Cash		3077		ENERGY METALS CORP		$11,400.00				DN0419		MOUNTAIN CEMENT CO		Shale		Surety bond		22027282		LIBERTY MUTUAL INS CO		$9,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		279589		HILLTOP NATL BK CASPER WY		$10,000.00				DN0102		M-I LLC		Bentonite		Surety bond		6257818		SAFECO INS CO OF AM		$10,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		2305		JONAH BK OF WY CASPER WY		$10,000.00				DN0130		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130367		ARCH INS CO		$20,000.00

		DN0336		URANERZ ENERGY CORP		Uranium		Check or Cash		3752		JONAH BK OF WY CASPER WY		$230,000.00				DN0160		WYO-BEN INC		Bentonite		Surety bond		4385471		SAFECO INS CO OF AM		$2,525.00

		DN0366		BLUE EYED SHEEP RESOURCES LLC		Uranium		Check or Cash		1282		WILDHORSE ENERGY INC		$46,500.00				DN0160		WYO-BEN INC		Bentonite		Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE		$30,000.00

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		Uranium		Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL		$8,300.00				DN0312		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		DN0407		CROSSHAIR ENERGY USA INC		Uranium		Check or Cash		604031427		448018 EXPLORATION INC		$36,600.00				DN0313		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO		$10,000.00

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY		$353,675.00				DN0338		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130365		ARCH INS CO		$100,000.00

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA		$2,200,000.00				DN0361		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130366		ARCH INS CO		$10,000.00

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA		$465,000.00				DN0389		WYO-BEN INC		Bentonite		Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE		$40,000.00

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY		$305,100.00				LE0268		RARE ELEMENT RESOURCES INC		Rare earth elements		Surety bond		1071299		LEXON INS CO		$430,000.00

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA		$245,000.00				DN0086		O C I WY LP		Trona		Surety bond		183340		NATL UNION FIRE INS CO		$14,750.00

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		$7,800.00				DN0147		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051535		LIBERTY MUTUAL INS CO		$40,000.00

		DN0422		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		85		JONAH BK OF WY CASPER WY		$10,000.00				DN0253		SOLVAY SODA ASH JOINT VENTURE		Trona		Surety bond		5762191		SAFECO INS CO OF AM		$47,000.00

		DN0427		STAKEHOLDER ENERGY LLC		Uranium		Letter of Credit		86		JONAH BK OF WY CASPER WY		$10,000.00				DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		899666		NATL UNION FIRE INS CO		$29,300.00

		DN0043		ANADARKO HOLDING CO		Uranium		Surety bond		5489308		SAFECO INS CO OF AM		$500,000.00				DN0043		ANADARKO HOLDING CO		Uranium		Surety bond		5489308		SAFECO INS CO OF AM		$500,000.00

		DN0194		KENNECOTT URANIUM CO		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$225,000.00				DN0194		KENNECOTT URANIUM CO		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$225,000.00

		DN0267		KENNECOTT URANIUM CO		Uranium		Surety bond		9035354		FIDELITY & DEP CO OF MD		$10,000.00				DN0267		KENNECOTT URANIUM CO		Uranium		Surety bond		9035354		FIDELITY & DEP CO OF MD		$10,000.00

		DN0297		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085774		FIDELITY & DEP CO OF MD		$201,500.00				DN0297		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085774		FIDELITY & DEP CO OF MD		$201,500.00

		DN0335		N F U WYOMING LLC		Uranium		Surety bond		1062394		LEXON INS CO		$30,450.00				DN0335		N F U WYOMING LLC		Uranium		Surety bond		1062394		LEXON INS CO		$30,450.00

		DN0339		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118724		LEXON INS CO		$240,407.00				DN0339		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118724		LEXON INS CO		$240,407.00

		DN0342		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118575		LEXON INS CO		$35,000.00				DN0342		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118575		LEXON INS CO		$35,000.00

		DN0353		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118723		LEXON INS CO		$52,100.00				DN0353		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118723		LEXON INS CO		$52,100.00

		DN0369		STRATHMORE RESOURCES (US) LTD		Uranium		Surety bond		1099911		LEXON INS CO		$141,000.00				DN0369		STRATHMORE RESOURCES (US) LTD		Uranium		Surety bond		1099911		LEXON INS CO		$141,000.00

		DN0371		LOST CREEK ISR LLC		Uranium		Surety bond		1062390		LEXON INS CO		$569,000.00				DN0371		LOST CREEK ISR LLC		Uranium		Surety bond		1062390		LEXON INS CO		$569,000.00

		DN0378		URANERZ ENERGY CORP		Uranium		Surety bond		1024558		LEXON INS CO		$622,500.00				DN0378		URANERZ ENERGY CORP		Uranium		Surety bond		1024558		LEXON INS CO		$622,500.00

		DN0384		STRATA ENERGY INC		Uranium		Surety bond		SUR0008056		ARGONAUT INS CO		$640,000.00				DN0384		STRATA ENERGY INC		Uranium		Surety bond		SUR0008056		ARGONAUT INS CO		$640,000.00

		DN0394		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118573		LEXON INS CO		$14,000.00				DN0394		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118573		LEXON INS CO		$14,000.00

		DN0400		LOST CREEK ISR LLC		Uranium		Surety bond		1062389		LEXON INS CO		$33,000.00				DN0400		LOST CREEK ISR LLC		Uranium		Surety bond		1062389		LEXON INS CO		$33,000.00

		DN0416		LOST CREEK ISR LLC		Uranium		Surety bond		1079795		LEXON INS CO		$461,000.00				DN0416		LOST CREEK ISR LLC		Uranium		Surety bond		1079795		LEXON INS CO		$461,000.00





LMOs

		LMOs - Limited Mine Operations no more than 15 acres in size, limited to construction materials (e.g. sand, gravel)

		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount

		ET0093		BUTCHER, RONALD D		Sand & Gravel		Certificate of Deposit		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		$600.00		$1,189,179.62

		ET0148		PREWITT, DAVID & WINIFRED		Sand & Gravel		Certificate of Deposit		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET0210		ANTON, ROGER & LAVON		Scoria		Certificate of Deposit		300015019		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		15526		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET0338		G & L CONCRETE INC		Sand & Gravel		Certificate of Deposit		20937		PINNACLE BK TORRINGTON WY		$10,000.00

		ET0389		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$2,000.00

		ET0406		ALBRIGHT SAND & GRAVEL		Sand & Gravel		Certificate of Deposit		71271		BANK OF JACKSON HOLE DUBOIS WY		$800.00

		ET0486		WYOMING RED ROCK LLC		Sand & Gravel		Certificate of Deposit		30003926		FIRST INTERSTATE BK BILLINGS MT		$1,200.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		$900.00

		ET0559		HEBDON CONST		Sand & Gravel		Certificate of Deposit		20377		BANK OF STAR VALLEY THAYNE WY		$5,010.50

		ET0561		HARRIS TRUCKING & CONST CO		Sand & Gravel		Certificate of Deposit		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0588		EVANS CONST INC		Sand & Gravel		Certificate of Deposit		27677		WELLS FARGO BK JACKSON WY		$10,000.00

		ET0623		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		6948		SECURITY STATE BK BASIN WY		$1,800.00

		ET0641		VALENTINE CONST INC		Feldspar		Certificate of Deposit		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Certificate of Deposit		7818		SECURITY STATE BK BASIN WY		$300.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		1591		FIRST INTERSTATE BK BILLINGS MT		$600.00

		ET0700		SANBURN CONST		Shale		Certificate of Deposit		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET0708		CORA VALLEY CONST INC		Sand & Gravel		Certificate of Deposit		8454485064		WELLS FARGO BK PINEDALE WY		$3,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0729		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133157017		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		10420		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET0742		LEWIS CONST LC		Sand & Gravel		Certificate of Deposit		300005277		FIRST BK DIVISION OF GLACIER BK CODY		$10,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		63004067		U S BANK NA WORLAND WY		$2,700.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Certificate of Deposit		64026		SECURITY STATE BK BASIN WY		$1,000.00

		ET0749		VALENTINE CONST INC		Sand & Gravel		Certificate of Deposit		11044		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0760		DUBOIS, TOWN OF		Sand & Gravel		Certificate of Deposit		16435		WELLS FARGO BK DUBOIS WY		$1,500.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		68524		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$3,000.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		70744		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,400.00

		ET0796		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		10001528		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		202156		WELLS FARGO BK RIVERTON WY		$300.00

		ET0827		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		929273589		WELLS FARGO BK RIVERTON WY		$7,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		$4,000.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		$5,100.00

		ET0831		FISHTAIL CATTLE CO		Sand & Gravel		Certificate of Deposit		555815810		1ST BANK, DIVISION OF GLACIER BANK		$900.00

		ET0866		ELDRIDGE EXCAVATING INC		Sand & Gravel		Certificate of Deposit		30007626		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$900.00

		ET0883		LEE EXCAVATION		Sand & Gravel		Certificate of Deposit		3879		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00

		ET0884		ALBRIGHT, HAROLD & LISA		Sand & Gravel		Certificate of Deposit		71270		BANK OF JACKSON HOLE DUBOIS WY		$9,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		9284		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		10691		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101000840		FIRST NORTHERN BK OF WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001055		FIRST NORTHERN BK OF WY BUFFALO WY		$4,000.00

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Certificate of Deposit		101001452		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET0897		IMERYS MARBLE INC		Sand & Gravel		Certificate of Deposit		4513		GLACIER BK WHEATLAND WY		$11,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$10,000.00

		ET0911		DOMSON INC		Sand & Gravel		Certificate of Deposit		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		$1,000.00

		ET0916		LINDLEY CONST		Sand & Gravel		Certificate of Deposit		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET0927		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$10,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		75454		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0937		VERMILLION RANCH LTD		Sand & Gravel		Certificate of Deposit		9114-4		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$1,000.00

		ET0941		SEARLE BROS CONST CO		Scoria		Certificate of Deposit		75724		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET0959		WYLIE CONST INC		Sand & Gravel		Certificate of Deposit		12516		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$5,000.00

		ET0967		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		10417		SECURITY STATE BK BASIN WY		$4,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$2,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0972		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$1,000.00

		ET0983		WHEELDON, CHANCY		Sand & Gravel		Certificate of Deposit		53472		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET0999		VEIGEL, LYNN		Sand & Gravel		Certificate of Deposit		4733		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1002		STEELE, DONNA M & BURKE		Sand & Gravel		Certificate of Deposit		555815026		FIRST BK PINEDALE WY		$10,000.00

		ET1042		GARLAND BROTHERS LLC		Sand & Gravel		Certificate of Deposit		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1045		WIND RIVER READY MIX INC		Sand & Gravel		Certificate of Deposit		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$5,000.00

		ET1046		ROCKING K ENTERPRISES		Sand & Gravel		Certificate of Deposit		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		$2,000.00

		ET1051		J & J GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8000002931		WELLS FARGO BK CASPER WY		$10,000.00

		ET1057		V A RESOURCES LLC		Limestone		Certificate of Deposit		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		ET1067		B & D CONST LLC		Sand & Gravel		Certificate of Deposit		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1069		MERRILL, EARL S		Sand & Gravel		Certificate of Deposit		10100038669		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1072		THIEL CONST		Sand & Gravel		Certificate of Deposit		11793		Bank of Powell		$5,500.00

		ET1074		FREMONT SHEEP CO INC		Sand & Gravel		Certificate of Deposit		700012956		FIRST INTERSTATE BK BILLINGS MT		$6,000.00

		ET1078		DIMOND, LYNN		Dirt		Certificate of Deposit		815861786		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1079		BROWN, MATT		Sand & Gravel		Certificate of Deposit		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		$2,000.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,100.00

		ET1082		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019384		CONVERSE COUNTY BK DOUGLAS WY		$900.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Certificate of Deposit		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		$10,000.00

		ET1141		KOBBE CONST PARTNERSHIP		Sand & Gravel		Certificate of Deposit		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		$10,000.00

		ET1155		PEEGEE RANCH		Scoria		Certificate of Deposit		12117587		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1158		MAGNA ENERGY SERV LLC		Sand & Gravel		Certificate of Deposit		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1161		ODEGARD, DUANE		Scoria		Certificate of Deposit		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$5,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019441		CONVERSE COUNTY BK DOUGLAS WY		$3,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		2019560		CONVERSE COUNTY BK DOUGLAS WY		$4,000.00

		ET1171		BELLS RESTORATION		Sand & Gravel		Certificate of Deposit		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$3,000.00

		ET1176		SCHMID OILFIELD SERV INC		Sand & Gravel		Certificate of Deposit		10001781		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$8,700.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		8978		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		ET1179		FUTURE ENTERPRISES LLC		Scoria		Certificate of Deposit		220104049		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		ET1189		VOORHEES, BONNIE RAE		Sand & Gravel		Certificate of Deposit		57735		WELLS FARGO BK JACKSON WY		$4,600.00

		ET1213		FULLER CONSTRUCTION INC		Sand & Gravel		Certificate of Deposit		200013128		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1228		MELGAARD CONST CO INC		Sand & Gravel		Certificate of Deposit		300017772		FIRST INTERSTATE BK GILLETTE WY		$12,000.00

		ET1230		POWDER RIVER CONST INC		Scoria		Certificate of Deposit		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		20636		PINNACLE BK THERMOPOLIS WY		$3,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000021982		PINNACLE BK THERMOPOLIS WY		$5,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022437		PINNACLE BK THERMOPOLIS WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		$2,000.00

		ET1238		NIX , G T CONST INC		Sand & Gravel		Certificate of Deposit		358025468		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$8,000.00

		ET1247		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$3,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		110294		FIRST STATE BK OF NEWCASTLE WY		$5,000.00

		ET1255		TENKE, VINCE, ARELENE & LESLIE		Limestone		Certificate of Deposit		39789		SUNDANCE STATE BK SUNDANCE WY		$5,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		$2,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1263		SPOMER CONST CO INC		Sand & Gravel		Certificate of Deposit		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		$4,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8886132433		WELLS FARGO BK CHEYENNE WY		$10,000.00

		ET1273		SNYDER SAND & GRAVEL LLC		Sand & Gravel		Certificate of Deposit		8964651619		WELLS FARGO BK		$12,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		ET1274		BROWN, RONALD L		Sand & Gravel		Certificate of Deposit		835853672		BANK OF THE WEST LUSK WY		$4,000.00

		ET1276		WISE, JIM		Sand & Gravel		Certificate of Deposit		10002967		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$9,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Certificate of Deposit		23339		HILLTOP NATL BK CASPER WY		$5,000.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		ET1300		EARTH WORK SOLUTIONS (WY)		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		ET1305		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003329		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1311		HARLAN BARNUM RANCH LP		Sand & Gravel		Certificate of Deposit		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$11,000.00

		ET1314		TWENTY MILE LLC		Scoria		Certificate of Deposit		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$10,000.00

		ET1321		HOWARD, ROSS		Sand & Gravel		Certificate of Deposit		815861885		BANK OF THE WEST KEMMERER WY		$2,000.00

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Certificate of Deposit		220144610		FIRST INTERSTATE BK BILLINGS MT		$5,000.00

		ET1336		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1277		BIG HORN FEDERAL SAVINGS BK POWELL WY		$4,000.00

		ET1337		R D G OIL & GAS LLC		Sand & Gravel		Certificate of Deposit		585352		WASHINGTON TRUST BK SPOKANE WA		$10,000.00

		ET1344		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Certificate of Deposit		300016542		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1355		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038296		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1358		RED DESERT GRAVEL INC		Sand & Gravel		Certificate of Deposit		10003156		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$10,000.00

		ET1359		BARNUM CONST SERV LLC		Sand & Gravel		Certificate of Deposit		101000135		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1364		MOYES LIVING TRUST		Sand & Gravel		Certificate of Deposit		10829		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		ET1366		FUTURE ENTERPRISES LLC		Sand & Gravel		Certificate of Deposit		220144743		FIRST INTERSTATE BK BILLINGS MT		$4,000.00

		ET1370		COLE LUMBER & CONST CO INC		Sand & Gravel		Certificate of Deposit		4715		LUSK STATE BK LUSK WY		$10,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358017465		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$3,000.00

		ET1372		READY ROCKS INC		Sand & Gravel		Certificate of Deposit		358025450		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$7,000.00

		ET1373		NORTHERN WY EQUIPMENT		Sand & Gravel		Certificate of Deposit		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		$6,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		4663		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1374		PEAVLERS MOUNTAIN STAR INC		Sand & Gravel		Certificate of Deposit		01-205666-9		BANK OF STAR VALLEY AFTON WY		$10,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		$2,000.00

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Certificate of Deposit		500005447		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		ET1386		TILTON READY MIX		Sand & Gravel		Certificate of Deposit		17655		WARREN FED CU CHEYENNE WY		$10,000.00

		ET1388		NOWOOD CONST INC		Sand & Gravel		Certificate of Deposit		833256647		BANK OF THE WEST WORLAND WY		$10,000.00

		ET1389		WINDMILL LLC		Sand & Gravel		Certificate of Deposit		61087162230		BANK OF JACKSON HOLE DUBOIS WY		$10,000.00

		ET1419		YELLOWSTONE LANDSCAPING INC		Sand & Gravel		Certificate of Deposit		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		$2,500.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011231		BANK OF BRIDGER BRIDGER MT		$3,000.00

		ET1431		PAUMER, DAVID L		Sand & Gravel		Certificate of Deposit		6000011413		BANK OF BRIDGER BRIDGER MT		$6,000.00

		ET1433		BIG HORN SERV LLC		Sand & Gravel		Certificate of Deposit		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$9,750.00

		ET1436		GREEN RIVER ROCK INC		Sand & Gravel		Certificate of Deposit		3607911		BANK OF THE WEST BIG PINEY WY		$10,000.00

		ET1438		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Certificate of Deposit		100023645		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1442		QUALITY LANDSCAPE & NURSERY INC		Sand & Gravel		Certificate of Deposit		4675/5146802		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Certificate of Deposit		45160		SUNDANCE STATE BK SUNDANCE WY		$6,000.00

		ET1452		COLE, RANDY		Sand & Gravel		Certificate of Deposit		5175		LUSK STATE BK LUSK WY		$10,000.00

		ET1454		MASCARO, LELAND & SHERI		Sand & Gravel		Certificate of Deposit		68495		SECURITY STATE BK WORLAND WY		$3,000.00

		ET1456		ROCKS IN STONES LLC		Sand & Gravel		Certificate of Deposit		10004828		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$12,000.00

		ET1457		PROFFIT, CLINT		Sand & Gravel		Certificate of Deposit		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		$2,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038270		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$10,000.00

		ET1470		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		14789		BANK OF BRIDGER BRIDGER MT		$10,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11007		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1471		B C N CONST INC		Sand & Gravel		Certificate of Deposit		11072		BANK OF COMMERCE RAWLINS WY		$5,000.00

		ET1479		ENERGY BASIN CONST LLC		Gravel		Certificate of Deposit		101000046		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$20,000.00

		ET1483		FOX, ROBERT		Gravel		Certificate of Deposit		14812966		BANK OF THE WEST KEMMERER WY		$10,000.00

		ET1491		MILLER EXCAVATION LLC		Sand & Gravel		Certificate of Deposit		42898		CENTRAL BANK & TRUST LANDER WY		$2,000.00

		ET1495		CHEENEY, DERALD W		Gravel		Certificate of Deposit		3343		SUMMIT NATL BK TEN SLEEP WY		$10,000.00

		ET1498		FABRIZIUS, GARY		Sand & Gravel		Certificate of Deposit		15525493		BANK OF THE WEST LANDER WY		$4,000.00

		ET1500		SIGNET STONE & SOIL LLC		Limestone		Certificate of Deposit		28216		HILLTOP NATL BK CASPER WY		$10,000.00

		ET1501		SWARTZ, EDWARD		Scoria		Certificate of Deposit		300017379		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1503		C D S EXCAVATION LLC		Gravel		Certificate of Deposit		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		$10,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000408		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000601		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101000673		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Certificate of Deposit		101001179		FIRST NORTHERN BK OF WY BUFFALO WY		$10,000.00

		ET1510		CHRISTENSEN, JOHN		Gravel		Certificate of Deposit		300017831		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1511		CUNDALL, JERRY		Limestone		Certificate of Deposit		280757205		PLATTE VALLEY BK WHEATLAND WY		$1,000.00

		ET1515		ATCHISON RANCH LLC		Gravel		Certificate of Deposit		1010038532		FIRST INTERSTATE BK CHEYENNE WY		$10,000.00

		ET1525		MOUNTAIN CONSTRUCTION CO		Sand & Gravel		Certificate of Deposit		14789/700113044		BANK OF LOVELL NA		$30,000.00

		ET1532		HIGHLAND EXCAVATION & CONST INC		Sand & Gravel		Certificate of Deposit		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		$2,000.00

		ET1534		GOOD MINING CO LLC		Gravel		Certificate of Deposit		3675-119		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$5,000.00

		ET1548		LEE SAND & GRAVEL INC		Sand & Gravel		Certificate of Deposit		11629		BANK OF COMMERCE RAWLINS WY		$10,000.00

		ET1566		STRID MARBLE & GRANITE CO		Feldspar		Certificate of Deposit		394312226050		U S BANK CHEYENNE WY		$5,719.12

		ET1570		PITT, TERRY R. CONST INC		Sand & Gravel		Certificate of Deposit		10005811		RSNB BK ROCK SPRINGS WY		$10,000.00

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Certificate of Deposit		28850		HILLTOP NATL BK CASPER WY		$4,600.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500005999		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		ET1572		STONE YARD LLC (THE)		Scoria		Certificate of Deposit		500006038		FIRST INTERSTATE BK BUFFALO WY		$4,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038679		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1578		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038991		CONVERSE COUNTY BK DOUGLAS WY		$18,000.00

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		Gravel		Certificate of Deposit		3810001357		CIRCLE B LAND COMPANY HUFFORD LLC		$20,000.00

		ET1583		MOUNTAIN CONSTRUCTION CO		Gravel		Certificate of Deposit		14789/700113045		BANK OF LOVELL NA		$30,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018030		FIRST INTERSTATE BK		$12,000.00

		ET1585		ANDERSON, JESS D		Scoria		Certificate of Deposit		300018029		FIRST INTERSTATE BK		$8,000.00

		ET1587		REESE, BRAD R		Sand & Gravel		Certificate of Deposit		9038680		CONVERSE COUNTY BK DOUGLAS WY		$20,000.00

		ET1588		E A DESMARTEAU		Scoria		Certificate of Deposit		2720100050		CAMPCO FEDERAL CREDIT UNION		$5,000.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29133		HILLTOP NATL BK CASPER WY		$5,880.00

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Certificate of Deposit		29087		HILLTOP NATL BK CASPER WY		$20,920.00

		ET1591		D/S TRUCKING LLC		Shale		Certificate of Deposit		110400		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1607		BURL'S BACKHOE SERVICE		Sand & Gravel		Certificate of Deposit		6000011566		BANK OF GREYBULL GREYBULL WY		$4,000.00

		ET1618		WESTERN SUNSET LLC		Scoria		Certificate of Deposit		500006166		FIRST INTERSTATE BK BUFFALO WY		$10,000.00

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		Sand & Gravel		Check or Cash		3145		PLATTE VALLEY FOREST MANAGEMENT LLC		$5,000.00		$264,620.00

		ET0641		VALENTINE CONST INC		Feldspar		Check or Cash		2301		NATL BK GLENROCK WY		$500.00

		ET0792		ROSS EXCAVATION INC		Sand & Gravel		Check or Cash		17260		ROSS EXCAVATION INC		$7,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10124		UNION ST BK UPTON WY		$600.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		10069		UNION ST BK UPTON WY		$300.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26279		UNION ST BK UPTON WY		$3,200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		26280		DAN HART PATROL SERV LLC		$200.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		59180		DAN HART PATROL SERV LLC		$2,700.00

		ET0888		DAN HART PATROL SERV LLC		Limestone		Check or Cash		63248		DAN HART PATROL SERV LLC		$3,000.00

		ET0907		CHUNG, WILLIAM		Sand & Gravel		Check or Cash		434912246		CHUNG, WILLIAM		$10,000.00

		ET1064		GOSHEN GRAVEL CO LLC		Sand & Gravel		Check or Cash		1129		GOSHEN GRAVEL CO LLC		$10,000.00

		ET1215		MERLIN RANCH INC		Scoria		Check or Cash		4932		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$4,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		335434		VAQUERO ENERGY INC		$2,000.00

		ET1246		VAQUERO ENERGY INC		Shale		Check or Cash		341082		VAQUERO ENERGY INC		$8,000.00

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Check or Cash		21864		CENTRAL BANK & TRUST LANDER WY		$8,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		23998		CHAPMAN CONTRACTING INC		$2,000.00

		ET1291		CHAPMAN CONTRACTING		Sand & Gravel		Check or Cash		24933		CHAPMAN CONTRACTING INC		$3,000.00

		ET1318		COLE LUMBER & CONST CO INC		Sand & Gravel		Check or Cash		6624		COLE LUMBER & CONST CO		$10,000.00

		ET1349		SLATE CREEK STONE CO LLC		Dolomite		Check or Cash		7436		ADVANTAGE BK LOVELAND		$8,000.00

		ET1375		ESTERHOLDT, ERICK W		Sand & Gravel		Check or Cash		1322781		ZIONS BK SALT LAKE CITY UT		$1,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		414303339		WELLS FARGO BK LYMAN WY		$5,000.00

		ET1379		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1006		GRAVEL WORKS INC		$6,600.00

		ET1392		DAN HART PATROL SERV LLC		Sand & Gravel		Check or Cash		58250		DAN HART PATROL SERV INC		$10,000.00

		ET1393		LONEHART LLC		Sand & Gravel		Check or Cash		1002		LONEHART LLC		$10,000.00

		ET1400		L M EXCAVATION		Sand & Gravel		Check or Cash		8203		L M EXCAVATION		$2,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		82101016		BANK OF THE WEST		$3,000.00

		ET1405		LINDLEY CONST INC		Sand & Gravel		Check or Cash		125713		LINDLEY CONST INC		$7,000.00

		ET1412		HETTINGER LLC		Sand & Gravel		Check or Cash		508964277		U S BANK		$10,000.00

		ET1420		HANFT, LARRY E		Sand & Gravel		Check or Cash		8521		HANFT, LARRY		$10,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1361		DUNMIRE RANCH CO		$1,000.00

		ET1422		DUNMIRE RANCH CO		Sand & Gravel		Check or Cash		1681		DUNMIRE RANCH CO		$1,500.00

		ET1460		BUXTON PROPERTIES LLC		Sand & Gravel		Check or Cash		61747		FIRST NATL BK LARAMIE WY		$10,000.00

		ET1468		DANS TRUCKING INC		Sand		Check or Cash		2501		DANS TRUCKING INC		$1,000.00

		ET1473		Portuguese Canyon Ranching Partners LP		Sand & Gravel		Check or Cash		10803		LUCKY GATE CO		$10,000.00

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Gravel		Check or Cash		157054		WAGONHOUND LAND & LIVESTOCK LLC		$9,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		214528		R S BENNETT CONST CO INC		$5,000.00

		ET1489		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash		93207		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00

		ET1496		QUALITY LANDSCAPE & NURSERY INC		Dirt		Check or Cash		73880		RAWLINS NATL BK RAWLINS WY		$1,000.00

		ET1502		MYERS, GALEN		Gravel		Check or Cash		110451		BANK OF JACKSON HOLE JACKSON WY		$1,000.00

		ET1521		ROCK SERV INC		Sand & Gravel		Check or Cash		440116		AMERICAN NATL BK MINNEAPOLIS MN		$10,000.00

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		Sand & Gravel		Check or Cash		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		$10,000.00

		ET1554		NEW SUNRISE LLC		Ballast		Check or Cash		200471		NEW SUNRISE LLC		$10,000.00

		ET1564		LEIGH RANCH LLC		Gravel		Check or Cash		1002		LEIGH RANCH LLC		$4,000.00

		ET1598		DAN HART PATROL SERVICE LLC		Gravel		Check or Cash		81872		DAN HART PATROL SERV LLC		$20,000.00

		ET1604		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		82562		DAN HART PATROL SERV LLC		$9,820.00

		ET1609		BONE, LARRY		Sand & Gravel		Check or Cash		8478		LUSK STATE BK LUSK WY		$2,000.00

		ET1612		BENNETT, R S CONST CO INC		Sand & Gravel		Check or Cash				PlaceHolder		$5,000.00

		ET0559		HEBDON CONST		Sand & Gravel		Letter of Credit		1101		BANK OF STAR VALLEY AFTON WY		$6,300.00		$879,220.00

		ET0618		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220072		LUSK STATE BK LUSK WY		$2,300.00

		ET0679		JOYCE, JOHN		Sand & Gravel		Letter of Credit		56		SECURITY STATE BK BASIN WY		$7,500.00

		ET0771		BROWN, JERRY M INC		Sand & Gravel		Letter of Credit		277		PINNACLE BK WORLAND WY		$3,000.00

		ET0951		RST SAND & GRAVEL		Sand & Gravel		Letter of Credit		4785006125		FIRST INTERSTATE BK		$20,400.00

		ET0961		DODGE, TYLER		Sand & Gravel		Letter of Credit		65		GLACIER BK WHEATLAND WY		$10,000.00

		ET0974		DUNTON SHEEP CO		Sand & Gravel		Letter of Credit		800C		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		$10,000.00

		ET1132		FULLER CONST INC		Scoria		Letter of Credit		200013130		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1139		QUALITY AGG & CONST INC		Scoria		Letter of Credit		70		SUNDANCE STATE BK		$10,000.00

		ET1154		COLLINS, JAY B		Sand & Gravel		Letter of Credit		246		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1181		DUNN TRUCKING INC		Scoria		Letter of Credit		900909385/900910985		BANK OF CO CRAIG CO		$10,000.00

		ET1183		CARSON, WAYLON		Shale		Letter of Credit		30960163		FIRST INTERSTATE BK BILLINGS MT		$10,000.00

		ET1193		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013125		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1220		WILLIES DIRT SERV		Scoria		Letter of Credit		200202		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1237		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601976		BANK OF GREYBULL GREYBULL WY		$8,000.00

		ET1248		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013131		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1268		FULLER CONSTRUCTION INC		Scoria		Letter of Credit		200013124		PINNACLE BK MOORCROFT WY		$20,000.00

		ET1280		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		72		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1325		DOMSON INC		Sand & Gravel		Letter of Credit		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		$10,000.00

		ET1326		TRONSTAD, BRYAN		Sand & Gravel		Letter of Credit		183		FIRST INTERSTATE BK BILLINGS MT		$3,000.00

		ET1333		THOMSON, DAVID R		Sand & Gravel		Letter of Credit		262		CONVERSE COUNTY BK DOUGLAS WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960306		FIRST INTERSTATE BK GILLETTE WY		$10,000.00

		ET1385		STINSON AGGREGATE LLC		Sand & Gravel		Letter of Credit		30960329		FIRST INTERSTATE BK		$20,000.00

		ET1387		FULLER CONST INC		Scoria		Letter of Credit		200013144		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1391		MICHAELS, CALVIN		Sand & Gravel		Letter of Credit		115		SECURITY STATE BK BASIN WY		$10,000.00

		ET1399		REDDING, DAVE		Shale		Letter of Credit		36		SUNDANCE STATE BK SUNDANCE WY		$7,500.00

		ET1415		QUALITY AGG & CONST INC		Scoria		Letter of Credit		40		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1416		QUALITY AGG & CONST INC		Scoria		Letter of Credit		39		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1418		QUALITY AGG & CONST INC		Scoria		Letter of Credit		42		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1424		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013123		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1425		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Letter of Credit		105611613		FIRST INTERSTATE BK		$30,000.00

		ET1427		QUALITY AGG & CONST INC		Scoria		Letter of Credit		46		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1428		JAY, LEE		Sand & Gravel		Letter of Credit		55		SUNDANCE STATE BK SUNDANCE WY		$13,000.00

		ET1429		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		41		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1444		YELLOW CREEK RANCH CO INC		Sand & Gravel		Letter of Credit		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		$10,000.00

		ET1445		FULLER CONST INC		Scoria		Letter of Credit		200013127		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1448		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		50		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1449		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		68		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1450		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Letter of Credit		79		SUNDANCE STATE BK		$18,000.00

		ET1466		ROCKING J R RANCH INC		Sand & Gravel		Letter of Credit		1170		SECURITY STATE BK BASIN WY		$10,000.00

		ET1469		THREE CIRCLE LIVESTOCK LLC		Sand & Gravel		Letter of Credit		187		FIRST INTERSTATE BK LARAMIE WY		$1,000.00

		ET1474		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		53		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1481		T CROSS T RANCH LLC		Scoria		Letter of Credit		45		JONAH BK OF WY CASPER WY		$9,000.00

		ET1482		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611596		FIRST INTERSTATE BK		$10,000.00

		ET1506		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		116		GLACIER BK WHEATLAND WY		$10,000.00

		ET1509		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013094		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1518		THORNOCK, JASON		Gravel		Letter of Credit		SBFUT300026		ZIONS BK LOS ANGELES CA		$9,500.00

		ET1522		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		67		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1526		READY, ROY G & AMY J		Gravel		Letter of Credit		30001		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		$10,000.00

		ET1528		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		62		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1529		ED GREENWALD CONST LLC		Gravel		Letter of Credit		720000944		POINTS WEST COMMUNITY BK LINGLE WY		$10,000.00

		ET1535		FULLER CONST INC		Limestone		Letter of Credit		200013122		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1537		C S Fry Construction		Gravel		Letter of Credit		1164		SECURITY STATE BK BASIN WY		$5,000.00

		ET1539		QUALITY AGG & CONST INC		Shale		Letter of Credit		64		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1542		SIMS SHEEP CO LLC		Sand & Gravel		Letter of Credit		2011920		TRONA VALLEY FED CU EVANSTON WY		$10,000.00

		ET1544		DICKAU GRADING LLC		Gravel		Letter of Credit		301		CONVERSE COUNTY BK DOUGLAS WY		$20,500.00

		ET1550		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		2016-01		RAWLINS NATL BK RAWLINS WY		$10,000.00

		ET1559		M K SAND & GRAVEL LLC		Gravel		Letter of Credit		73		SUNDANCE STATE BK SUNDANCE WY		$20,500.00

		ET1560		NOBLE CONST INC		Decorative Stone/Rock		Letter of Credit		1220074		LUSK STATE BK LUSK WY		$2,000.00

		ET1563		QUALITY AGG & CONST INC		Scoria		Letter of Credit		66		SUNDANCE STATE BK SUNDANCE WY		$10,000.00

		ET1569		FULLER CONST INC		Sand & Gravel		Letter of Credit		200013064		PINNACLE BK MOORCROFT WY		$10,000.00

		ET1575		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611614		FIRST INTERSTATE BK		$21,160.00

		ET1579		WILLITS COMPANY INC		Gravel		Letter of Credit		83		JONAH BK OF WY CHEYENNE WY		$17,800.00

		ET1580		MELGAARD CONST CO INC		Scoria		Letter of Credit		30960319		FIRST INTERSTATE BK GILLETTE WY		$20,000.00

		ET1593		RODUNER ROCK LLC		Sand & Gravel		Letter of Credit		50056049		FIRST INTERSTATE BK BUFFALO WY		$26,000.00

		ET1599		QUALITY AGG & CONST INC		Scoria		Letter of Credit		78		SUNDANCE STATE BK SUNDANCE WY		$31,400.00

		ET1603		ELKHORN ROCKS, LLC		Gravel		Letter of Credit		95		JONAH BK OF WY CASPER WY		$30,000.00

		ET1608		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		602043		BANK OF GREYBULL GREYBULL WY		$33,400.00

		ET1611		KAINOS RESOURCES, LLC		Scoria		Letter of Credit		30960331		FIRST INTERSTATE BK BUFFALO WY		$29,400.00

		ET1617		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611630		FIRST INTERSTATE BK		$33,560.00

		ET0192		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2100272		NORTH AMERICAN SPECIALTY INS CO		$10,000.00		$1,556,270.00

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		Dolomite		Surety bond		CC7104594		COMMERCIAL UNION INS CO		$3,000.00

		ET0490		NEWFIELD PRODUCTION CO		Sand & Gravel		Surety bond		RLB0010480		RLI INS CO		$10,000.00

		ET0520		RUMPELSTILTSKIN INC		Scoria		Surety bond		5590372		UNITED FIRE & CAS CO		$800.00

		ET0566		DEPATCO INC		Sand & Gravel		Surety bond		9192173		FIDELITY & DEP CO OF MD		$20,000.00

		ET0718		FLARE CONST INC		Sand & Gravel		Surety bond		929455254		WESTERN SURETY CO		$25,000.00

		ET0748		LAMAX CONSTRUCTION		Sand & Gravel		Surety bond		S420781		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET0761		WAGNER RANCH SERVICES LLC		Scoria		Surety bond		CA1738912		GREAT AMERICAN INS CO		$8,000.00

		ET0843		GORGE ROCK PRODUCTS		Sand & Gravel		Surety bond		106167201		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET0936		TITAN IRON ORE CORP		Sand & Gravel		Surety bond		1079903		LEXON INS CO		$10,000.00

		ET0963		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651248		SAFECO INS CO OF AM		$10,000.00

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Surety bond		B008631		U S SPECIALTY INS CO		$6,000.00

		ET1029		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		103713128		TRAVELERS CAS & SURETY CO OF AM		$9,000.00

		ET1054		RISSLER & MCMURRY CO		Limestone		Surety bond		190756096		CONTINENTAL CAS CO		$10,000.00

		ET1066		PATHFINDER IRRIGATION DIST		Shale		Surety bond		SUN220231		HARTFORD FIRE INS CO		$10,000.00

		ET1112		HAIVALA, JOHN & NICKI		Scoria		Surety bond		106151835		TRAVELERS CASUALTY & SURETY CO OF AM		$5,000.00

		ET1120		71 CONST		Sand & Gravel		Surety bond		55212481		UNITED FIRE & CAS CO		$10,000.00

		ET1138		AZTEC CONST CO INC		Sand & Gravel		Surety bond		929145303		WESTERN SURETY CO		$10,000.00

		ET1167		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005126		LEXON INS CO		$10,000.00

		ET1186		SCHMID SAND & GRAVEL		Sand & Gravel		Surety bond		55173271		UNITED FIRE & CAS CO		$10,000.00

		ET1226		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0004719		RLI INS CO		$10,000.00

		ET1227		LEE, H B CONST CO INC		Sand & Gravel		Surety bond		55188013		UNITED FIRE & CAS CO		$10,000.00

		ET1232		EVANS CONST CO		Sand & Gravel		Surety bond		14012724		LIBERTY MUTUAL INS CO		$10,000.00

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		Sand & Gravel		Surety bond		22013177		LIBERTY MUTUAL INS CO		$10,000.00

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		Surety bond		1114166		LEXON INS CO		$22,400.00

		ET1287		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		1005129		LEXON INS CO		$10,000.00

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		Sand & Gravel		Surety bond		81924251		FEDERAL INS CO		$10,000.00

		ET1302		A & W WATER SERVICE INC		Scoria		Surety bond		B008105		U S SPECIALTY INS CO		$10,000.00

		ET1316		Copper Creek Construction LLC		Sand & Gravel		Surety bond		S420800		EMPLOYERS MUTUAL CAS CO		$10,000.00

		ET1328		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086798		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1343		HAMAKER EXCAVATION INC		Dirt		Surety bond		WY4000		MERCHANTS BONDING CO		$30,000.00

		ET1350		NORTH STAR ENERGY & CONST LLC		Scoria		Surety bond		21086800		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1354		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Surety bond		22041561		LIBERTY MUTUAL INS CO		$8,000.00

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Surety bond		SUR0016897		ARGONAUT INS CO		$10,000.00

		ET1378		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Surety bond		21086799		GUARANTEE CO OF NORTH AMERICA USA (THE)		$10,000.00

		ET1381		KILROY LLC		Sand & Gravel		Surety bond		58658799		WESTERN SURETY CO		$10,000.00

		ET1394		WOOD GROUP PSN INC		Scoria		Surety bond		104739025		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1395		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089213		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1398		M-I LLC		Sand & Gravel		Surety bond		6478955		SAFECO INS CO OF AM		$10,000.00

		ET1403		FLETCHER CONST CO		Scoria		Surety bond		55207340		UNITED FIRE & CAS CO		$4,000.00

		ET1413		OSBORNE BROS CONST INC		Scoria		Surety bond		5024293		BOND SAFEGUARD INS CO		$10,000.00

		ET1437		KILROY LLC		Sand & Gravel		Surety bond		58658801		WESTERN SURETY CO		$10,000.00

		ET1439		FLARE CONST INC		Sand & Gravel		Surety bond		58648099		WESTERN SURETY CO		$10,000.00

		ET1440		SUMMITT GAS RESOURCES INC		Scoria		Surety bond		RLB0011770		RLI INS CO		$7,000.00

		ET1443		WILSON BROS CONST		Sand & Gravel		Surety bond		55188044		UNITED FIRE & CAS CO		$10,000.00

		ET1451		DENNEY, JERRY		Sand & Gravel		Surety bond		FC7116		CONTRACTORS BONDING & INS CO		$10,000.00

		ET1453		WOOD GROUP PSN INC		Sand & Gravel		Surety bond		105249755		TRAVELERS CAS & SURETY CO OF AM		$20,000.00

		ET1455		TILTON READY MIX		Sand & Gravel		Surety bond		1022466		LEXON INS CO		$10,000.00

		ET1458		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571974		SAFECO INS CO OF AM		$10,000.00

		ET1462		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$10,000.00

		ET1465		BEMAS CONST INC		Sand & Gravel		Surety bond		105193792		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1484		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6651242		SAFECO INS CO OF AM		$10,000.00

		ET1493		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929501151		WESTERN SURETY CO		$21,000.00

		ET1497		WESTERN WY CONST CO		Sand & Gravel		Surety bond		929507146		WESTERN SURETY CO		$10,000.00

		ET1517		MOBILE CONCRETE INC		Gravel		Surety bond		906004312		LIBERTY MUTUAL INS CO		$45,000.00

		ET1520		HOUT FENCING OF WY INC		Sand & Gravel		Surety bond		SB100356		SOUTHWEST MARINE & GENERAL INS CO		$20,400.00

		ET1523		BASIC ENERGY SERV LP		Gravel		Surety bond		1066448		LEXON INS CO		$10,000.00

		ET1524		FROST ROCK PRODUCTS CO		Gravel		Surety bond		55204383		UNITED FIRE & CAS CO		$10,000.00

		ET1533		BASIC ENERGY SERV LP		Gravel		Surety bond		1048682		LEXON INS CO		$10,000.00

		ET1540		MELGAARD CONST CO INC		Scoria		Surety bond		105983517		TRAVELERS CASUALTY & SURETY CO OF AM		$20,000.00

		ET1541		SM ENERGY CO		Gravel		Surety bond		22021548		LIBERTY MUTUAL INS CO		$21,000.00

		ET1543		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58679266		WESTERN SURETY CO		$10,000.00

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		Granite		Surety bond		190025139		LIBERTY MUTUAL INS CO		$9,900.00

		ET1547		CAINES, PHILIP		Gravel		Surety bond		105609930		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1549		BEMAS CONST INC		Sand		Surety bond		105686240		TRAVELERS CAS & SURETY CO OF AM		$10,000.00

		ET1551		CROELL REDI MIX INC		Dolomite		Surety bond		2149938		NORTH AMERICAN SPECIALTY INS CO		$25,000.00

		ET1555		WESTERN SUNSET LLC		Limestone		Surety bond		1093055		LEXON INS CO		$20,000.00

		ET1556		WESTERN SUNSET LLC		Scoria		Surety bond		1118473		LEXON INS CO		$27,600.00

		ET1557		DIETZLER CONST CORP		Sand & Gravel		Surety bond		2155156		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		Sand & Gravel		Surety bond		105702608		TRAVELERS CAS & SURETY CO OF AM		$45,000.00

		ET1562		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2157080		NORTH AMERICAN SPECIALTY INS CO		$10,000.00

		ET1565		WEEDEN CONST LLC		Limestone		Surety bond		167473		BERKLEY REGIONAL INS CO		$10,000.00

		ET1567		SAMSON RESOURCES CO		Gravel		Surety bond		K08599014		WESTCHESTER FIRE INS CO		$9,950.00

		ET1568		PALLESEN CONST INC		Gravel		Surety bond		1088346		LEXON INS CO		$10,000.00

		ET1577		K & M Mining LLC		Limestone		Surety bond		1093056		LEXON INS CO		$36,000.00

		ET1582		ACE ENGINEERING INC		Sand & Gravel		Surety bond		58700799		WESTERN SURETY CO		$44,800.00

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		Gravel		Surety bond		105977733		TRAVELERS CASUALTY & SURETY CO OF AM		$30,200.00

		ET1586		MCMURRY READY-MIX CO		Limestone		Surety bond		58691346		WESTERN SURETY CO		$45,000.00

		ET1592		RECYCLED MATERIALS LLC		Sand & Gravel		Surety bond		1060579		LEXON INS CO		$19,400.00

		ET1594		WESTERN SUNSET LLC		Scoria		Surety bond		1118471		LEXON INS CO		$21,220.00

		ET1595		LYNDE SCORIA LLC		Scoria		Surety bond		1101627		LEXON INS CO		$30,000.00

		ET1596		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23027972		LIBERTY MUTUAL INS CO		$30,000.00

		ET1600		HAMAKER EXCAVATION INC		Sand & Gravel		Surety bond		CSB0018117		CONTRACTORS BONDING & INS CO		$30,000.00

		ET1602		TIMBERLINE SERVICES INC		Limestone		Surety bond		1112829		LEXON INS CO		$45,000.00

		ET1606		WESTERN SUNSET LLC		Scoria		Surety bond		1118472		LEXON INS CO		$31,000.00

		ET1610		CROELL REDI MIX CO		Sand & Gravel		Surety bond		2196858		NORTH AMERICAN SPECIALTY INS CO		$37,400.00

		ET1613		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55-212499		UNITED FIRE & CAS CO		$30,100.00

		ET1614		FROST ROCK PRODUCTS CO		Sand & Gravel		Surety bond		55-209817		UNITED FIRE & CAS CO		$30,100.00

		ET1615		MELGAARD CONST CO INC		Gravel		Surety bond		106256990		TRAVELERS CASUALTY & SURETY CO OF AM		$30,000.00

		ET1616		WAGNER RANCH SERVICES LLC		Sand & Gravel		Surety bond		1118872		LEXON INS CO		$15,000.00

		ET1619		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2210647		NORTH AMERICAN SPECIALTY INS CO		$30,000.00

		ET1620		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691347		WESTERN SURETY CO		$48,000.00

		ET1621		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190036243		LIBERTY MUTUAL INS CO		$30,000.00





noncoal permits

		NONCOAL PERMITS

		Permit Number		Company Name		Mineral		Bond Type		Bond Number		Bonder		Bond Amount

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		1524		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		$1,000.00

		PT0228		SHERIDAN, COUNTY OF		Sand & Gravel		Certificate of Deposit		100024834		FIRST INTERSTATE BK BILLINGS MT		$20,000.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Certificate of Deposit		42856		CENTRAL BANK & TRUST LANDER WY		$10,000.00

		PT0289		LARAMIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		198301515852		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0391		FOX CREEK QUARRY LLC		Limestone		Certificate of Deposit		60872		U S BANK NA F/K/A JACKSON STATE BK & TRUST JACKSON WY		$10,000.00

		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		Sand & Gravel		Certificate of Deposit		21413		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		PT0476		JOHNSON, COUNTY OF		Sand & Gravel		Certificate of Deposit		11546		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$1,000.00

		PT0533		GOOD MINING CO LLC		Bentonite		Certificate of Deposit		93		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$13,000.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Certificate of Deposit		724000730		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$11,700.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		94		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		133		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		156		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		180		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$18,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		56		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		195/3675-113		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$10,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		196/3675-114		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$7,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1741		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1740		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1736		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION GREYBULL WY		$15,000.00

		PT0624		GOOD, BRIAN		Bentonite		Certificate of Deposit		1817/3675-118		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		$15,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700042762		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		700033120		FIRST INTERSTATE BK BILLINGS MT		$4,600.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		3656		WELLS FARGO BK RIVERTON WY		$10,000.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		50099		CENTRAL BANK & TRUST RIVERTON WY		$4,700.00

		PT0698		B & B AGGREGATES		Sand & Gravel		Certificate of Deposit		810		WELLS FARGO BK		$19,300.00

		PT0700		M & N FIELD SERVICES LLC		Sand & Gravel		Certificate of Deposit		50000787		JONAH BK OF WY CASPER WY		$121,800.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800348158		FIRST INTERSTATE BK BILLINGS MT		$84,105.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29022		HILLTOP NATL BK CASPER WY		$10,100.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		29023		HILLTOP NATL BK CASPER WY		$87,500.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352958		FIRST INTERSTATE BK CASPER WY		$7,195.00

		PT0714		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800353119		FIRST INTERSTATE BK CASPER WY		$47,405.70

		PT0723		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352809		FIRST INTERSTATE BK CASPER WY		$22,000.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		24431		HILLTOP NATL BK CASPER WY		$8,100.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352216		FIRST INTERSTATE BK CASPER WY		$23,800.00

		PT0732		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352957		FIRST INTERSTATE BK CASPER WY		$2,600.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		28750		HILLTOP NATL BK CASPER WY		$47,500.00

		PT0792		TOLSA WYOMING BENTONITE CORP		Bentonite		Certificate of Deposit		800352954		FIRST INTERSTATE BK CASPER WY		$48,200.00

		PT0797		WYOMING CONST MATERIALS LLC		Sand & Gravel		Certificate of Deposit		101000802		FIRST NORTHERN BK OF WY BUFFALO WY		$185,000.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4169		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$1,500.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		4172		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$6,300.00

		SP0229		SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		Certificate of Deposit		622270		BANK OF SUBLETTE COUNTY/BANK OF JACKSON HOLE JACKSON		$21,200.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Certificate of Deposit		22244		GLACIER BK TORRINGTON WY		$6,500.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/125193611		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,300.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4877/126846518		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,660.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		4917/133059417		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,140.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133138813		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,900.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133162312		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$4,000.00

		SP0426		GARBER AGRI BUSINESS INC		Sand & Gravel		Certificate of Deposit		133165714		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$5,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		6498		FIRST INTERSTATE BK BILLINGS MT		$3,600.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800079478		FIRST INTERSTATE BK BILLINGS MT		$1,500.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10452		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$2,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		7961		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$3,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		10814		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$10,000.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352123		FIRST INTERSTATE BK CASPER WY		$11,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800352591		FIRST INTERSTATE BK CASPER WY		$5,100.00

		SP0452		SIERRA CONST CO INC		Scoria		Certificate of Deposit		800353116		FIRST INTERSTATE BK CASPER WY		$9,700.62

		SP0482		LINCOLN, COUNTY OF		Sand & Gravel		Certificate of Deposit		379		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$1,000.00

		SP0506		SNOOK, JOHN F		Jade		Certificate of Deposit		807267927		BANK OF THE WEST CASPER WY		$1,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		101434		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$7,600.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		7802222		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$12,400.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78700838		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0526		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78512621		GLACIER BK F/K/A FIRST BK EVANSTON WY		$20,500.00

		SP0549		WESTON, COUNTY OF		Sand & Gravel		Certificate of Deposit		101131		FIRST STATE BK OF NEWCASTLE WY		$1,000.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Certificate of Deposit		2641734013		WELLS FARGO BK DENVER CO		$17,402.99

		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		Sand & Gravel		Certificate of Deposit		5500007183866		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$1,000.00

		SP0584		WASHAKIE, COUNTY OF		Sand & Gravel		Certificate of Deposit		17896R		ANB BK F/K/A AMERICAN NATL BK WORLAND WY FKA STOCKGROWERS STATE BK		$1,000.00

		SP0588		UINTA, COUNTY OF		Sand & Gravel		Certificate of Deposit		18613125		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0590		BIG HORN, COUNTY OF		Sand & Gravel		Certificate of Deposit		7276		SECURITY STATE BK BASIN WY		$1,000.00

		SP0592		TETON, COUNTY OF		Ballast		Certificate of Deposit		6173958965		WELLS FARGO BK JACKSON WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		384500093002346		U S BANK NA LANDER WY		$1,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		93002022		U S BANK NA LANDER WY		$2,000.00

		SP0638		GYORVARY MINING CO INC		Gold		Certificate of Deposit		1/100019562		ATLANTIC CITY FEDERAL CU LANDER WY		$2,400.00

		SP0643		NIOBRARA, COUNTY OF		Sand & Gravel		Certificate of Deposit		592		LUSK STATE BK LUSK WY		$1,000.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		1937		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$16,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		2349		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		$2,600.00

		SP0651		SEARLE BROS CONST CO		Sand & Gravel		Certificate of Deposit		3226		STATE BK ROCK SPRINGS WY		$12,400.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Certificate of Deposit		4000022732		PINNACLE BK THERMOPOLIS WY		$3,883.00

		SP0665		ADVENTURE STONE LLC		Quartzite		Certificate of Deposit		687972612		WELLS FARGO BK F/K/A NORWEST BK DENVER CO		$6,901.07

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		5674		WELLS FARGO BK RIVERTON WY		$9,400.00

		SP0674		STAR TRUCKING A WY CORP		Sand & Gravel		Certificate of Deposit		197963689		WELLS FARGO BK RIVERTON WY		$7,900.00

		SP0680		BASIN, TOWN OF		Sand & Gravel		Certificate of Deposit		50304		SECURITY STATE BK BASIN WY		$3,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		705000868		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		30006646		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		$10,000.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		3195503		BANK OF THE WEST KEMMERER WY		$1,276.00

		SP0686		CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		Certificate of Deposit		34123695		BANK OF THE WEST KEMMERER WY		$8,624.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2460		BANK OF STAR VALLEY AFTON WY		$600.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2268		BANK OF STAR VALLEY AFTON WY		$6,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2269		BANK OF STAR VALLEY AFTON WY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2270		BANK OF STAR VALLEY AFTON WY		$3,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		2271		BANK OF STAR VALLEY AFTON WY		$2,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-2206906		BANK OF STAR VALLEY		$5,000.00

		SP0692		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		Certificate of Deposit		03-220691-4		BANK OF STAR VALLEY		$5,000.00

		SP0696		ALBANY, COUNTY OF		Sand & Gravel		Certificate of Deposit		900008872		FIRST INTERSTATE BK BILLINGS MT		$1,000.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Certificate of Deposit		8015932		FIRST NATIONAL BK GILLETTE WY		$20,048.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78001252		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$20,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78709300		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$10,000.00

		SP0705		ELLINGFORD BROS INC		Sand & Gravel		Certificate of Deposit		78515384		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		$15,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555807119		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$12,484.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555805766		GLACIER BK F/K/A FIRST BK PINEDALE WY		$10,000.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555808885		WELLS FARGO BK F/K/A FIRST NATL BK PINEDALE WY		$14,143.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555810407		GLACIER BK F/K/A FIRST BK PINEDALE WY		$18,773.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555811603		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,700.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555813179		GLACIER BK F/K/A FIRST BK PINEDALE WY		$15,900.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555814573		GLACIER BK F/K/A FIRST BK PINEDALE WY		$3,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815000		GLACIER BK F/K/A FIRST BK PINEDALE WY		$7,800.00

		SP0708		REEDS CONST CO INC		Sand & Gravel		Certificate of Deposit		555815471		GLACIER BK F/K/A FIRST BK PINEDALE WY		$11,400.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		1005801		RSNB BK ROCK SPRINGS WY		$48,000.00

		SP0724		MEADOW CANYON READY MIX INC		Sand & Gravel		Certificate of Deposit		10005987		RSNB BANK ROCK SPRINGS WY		$12,000.00

		SP0736		MOUNTAIN CONST CO		Sand & Gravel		Certificate of Deposit		1001038288		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$42,500.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		42174		CENTRAL BANK & TRUST LANDER WY		$7,025.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		15340		CENTRAL BANK & TRUST LANDER WY		$3,000.00

		SP0740		HIGH COUNTRY CONST INC		Sand & Gravel		Certificate of Deposit		81807		CENTRAL BANK & TRUST LANDER WY		$4,975.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Certificate of Deposit		8657952274		WELLS FARGO BK RIVERTON WY		$9,815.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555808596		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		555807606		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$4,500.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Certificate of Deposit		30005303		GLACIER BK F/K/A FIRST NATL BK WEST PINEDALE WY		$5,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2101		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$10,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		2255		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$17,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3203		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$28,000.00

		SP0751		ARROWHEAD CONCRETE INC		Sand & Gravel		Certificate of Deposit		3273		STATE BANK, ROCK SPRINGS		$22,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133114115		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$24,700.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133021320		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$10,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		133123220		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$6,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345080713		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$11,000.00

		SP0757		TAYLOR QUARRY LLC		Sand & Gravel		Certificate of Deposit		345111313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$9,300.00

		SP0762		NEPECO CO		Sand & Gravel		Certificate of Deposit		1001073150		BIG HORN FEDERAL SAVINGS BK LOVELL WY		$43,000.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Certificate of Deposit		14940916		BANK OF THE WEST RIVERTON WY		$10,000.00

		SP0789		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Certificate of Deposit		300018034		FIRST INTERSTATE BK GILLETTE WY		$13,515.00

		SP0800		STRID MARBLE & GRANITE CO		Sandstone		Certificate of Deposit		347400304395		U S BANK CHEYENNE WY		$9,000.00

		SP0808		GROSCH, P E CONST INC		Sand & Gravel		Certificate of Deposit		50161		SECURITY STATE BK BASIN WY		$18,900.00

		SP0812		SEARLE BROS CONSTRUCTION CO		Decorative Stone/Rock		Certificate of Deposit		2174		STATE BK GREEN RIVER WY F/K/A STATE BK OF GREEN RIVER GREEN RIVER WY		$66,520.40

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		101001308		FIRST NORTHERN BK OF WY BUFFALO WY		$26,000.00

		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Certificate of Deposit		11412		FIRST NATL BK BUFFALO WY		$10,000.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		$2,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		$7,500.00

		SP0820		AGGREGATE SOLUTIONS LLC		Scoria		Certificate of Deposit		300018003		FIRST INTERSTATE BK GILLETTE WY		$11,000.00

		SP0827		WORLAND, CITY OF		Sand & Gravel		Certificate of Deposit		23311		FIRST NATL BK		$1,500.00

		PT0231		HIGH COUNTRY CONST INC		Iron		Check or Cash		380560827		TRUST CORP BK		$300,000.00

		PT0314		TONGUE RIVER STONE INC		Scoria		Check or Cash		1289		TONGUE RIVER STONE INC		$3,600.00

		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		Check or Cash		3756511928		U S BANK		$8,300.00

		SP0279		PRAIRIE GEMS		Jade		Check or Cash		111/OCLRF		STATE OF WY		$1,000.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Check or Cash		13159		PlaceHolder		$55,000.00

		SP0355		VISTA REAL ESTATE HOLDINGS LLC		Sand & Gravel		Check or Cash		7560		VISTA TRUCKING & WATER SERV INC		$700.00

		SP0455		SWEETWATER, COUNTY OF		Sand & Gravel		Check or Cash		5072		CO CHECK		$1,000.00

		SP0459		SUBLETTE, COUNTY OF		Sand & Gravel		Check or Cash		725		CO CHECK		$1,000.00

		SP0551		BALD BUTTE LAND CO LLC		Stone		Check or Cash		1102441989		BALD BUTTE LAND CO LLC		$193,874.00

		SP0566		NEW MEXICO RESOURCES LLC		Zeolite		Check or Cash		10741		NEW MEXICO RESOURCES LLC		$7,600.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Check or Cash		1011		GRAVEL WORKS INC		$42,333.00

		SP0638		GYORVARY MINING CO INC		Gold		Check or Cash		107500223		METROPOLITAN FEDERAL BK		$518.69

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Check or Cash		0		PT0678 FORFEITED FUNDS		$20,524.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		71027		DAN HART PATROL SERV LLC		$7,350.00

		SP0704		DAN HART PATROL SERVICE LLC		Sand & Gravel		Check or Cash		83076		DAN HART PATROL SERVICE LLC		$11,120.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		5142		BANK OF AMERICA F/K/A LASALLE NATL BK		$25,105.00

		SP0711		HETTINGER LLC		Scoria		Check or Cash		789500789		HETTINGER LLC		$18,095.00

		SP0738		CODY STAMPEDE		Sand & Gravel		Check or Cash		6000011894		PINNACLE BK CODY WY		$20,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		517414615		STAR TRUCKING INC		$5,000.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32945		STAR TRUCKING INC		$3,585.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		33808		STAR TRUCKING INC		$3,200.00

		SP0743		STAR TRUCKING INC		Sand & Gravel		Check or Cash		32807		STAR TRUCKING INC		$4,500.00

		SP0783		HIGH PLAINS VENTURES LLC		Sand & Gravel		Check or Cash		5038		HIGH PLAINS VENTURES LLC		$2,000.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		110		GECR LLC		$11,500.00

		SP0791		GECR LLC		Sand & Gravel		Check or Cash		39045609		GECR LLC		$27,500.00

		SP0811		PHILLIPS & JORDAN INC		Limestone		Check or Cash		5071067574		PINNACLE MATERIALS LLC		$65,700.00

		SP0823		STONE WHOLESALE INC		Stone		Check or Cash		756193		FIRST NATIONAL BK GILLETTE WY		$25,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000982203		HILLTOP NATL BK CASPER WY		$29,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000941203		HILLTOP NATL BK CASPER WY		$443,700.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000980203		HILLTOP NATL BK CASPER WY		$1,284,227.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000981203		HILLTOP NATL BK CASPER WY		$668,866.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Joint Custody Receipt		51000983203		HILLTOP NATL BK CASPER WY		$148,594.00

		PT0221		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500988		UMB BK NA KANSAS CITY MO		$98,800.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259657		JPMORGAN CHASE BK NA TAMPA FL		$3,142,000.00

		PT0261		CONVERSE, COUNTY OF		Sand & Gravel		Letter of Credit		287		CONVERSE COUNTY BK DOUGLAS WY		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Letter of Credit		P259620		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$1,000,000.00

		PT0292		SUGARLAND PARTNERS LLC		Stone		Letter of Credit		120		FIRST STATE BK WHEATLAND WY		$50,000.00

		PT0305		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500990		UMB BK NA KANSAS CITY MO		$26,600.00

		PT0314		TONGUE RIVER STONE INC		Scoria		Letter of Credit		161491815		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$108,000.00

		PT0320		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500987		UMB BK NA KANSAS CITY MO		$128,100.00

		PT0321		WYO-BEN INC		Bentonite		Letter of Credit		P249270		JPMORGAN CHASE BK NA TAMPA FL		$275,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249271		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		7902S17361		ROYAL BK OF CN NEW YORK NY		$134,300.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		TFTS868447		JPMORGAN CHASE BK CHICAGO IL		$75,000.00

		PT0495		SOLVAY SODA ASH JOINT VENTURE		Trona		Letter of Credit		530337037		Credit Agricole Corporate & Investment Bank		$37,255,808.00

		PT0574		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500992		UMB BK NA KANSAS CITY MO		$196,000.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Letter of Credit		P249268		JPMORGAN CHASE BK NA CHICAGO IL		$225,000.00

		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22016		ROYAL BK OF CN NEW YORK NY		$365,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S22017		ROYAL BK OF CN NEW YORK NY		$7,626,000.00

		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		9736780085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW HORK NY		$20,112,300.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		68063466		BANK OF AMERICA SCRANTON PA		$102,827,800.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		1269/S15728		ROYAL BK OF CN NEW YORK NY		$72,143,400.00

		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		96895/80085		BANK OF NOVA SCOTIA NEW YORK NY		$37,703,800.00

		PT0661		SCHLOSSER, J D		Bentonite		Letter of Credit		14045004		PIONEER BK & TRUST BELLE FOURCHE SD		$50,000.00

		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Letter of Credit		6320S19889		ROYAL BK OF CN NEW YORK NY		$2,975,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		85		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$6,000.00

		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Letter of Credit		113		FIRST NORTHERN BK OF WY BUFFALO WY		$23,000.00

		PT0742		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611611		FIRST INTERSTATE BK		$33,300.00

		PT0744		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S500989		UMB BK NA KANSAS CITY MO		$302,000.00

		PT0752		FLYING Z ENTERPRISES LLC		Sand & Gravel		Letter of Credit		151		FIRST INTERSTATE BK LARAMIE WY		$60,000.00

		PT0754		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		71		SUNDANCE STATE BK SUNDANCE WY		$49,000.00

		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		52		PINNACLE BK THERMOPOLIS WY		$127,100.00

		PT0765		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611618		FIRST INTERSTATE BK		$118,000.00

		PT0766		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611615		FIRST INTERSTATE BK		$46,100.00

		PT0782		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611663		FIRST INTERSTATE BK		$46,900.00

		PT0790		LIEN, PETE & SONS INC		Limestone		Letter of Credit		S501059		UMB BK NA KANSAS CITY MO		$401,700.00

		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		Letter of Credit		56		PINNACLE BK THERMOPOLIS WY		$103,700.00

		PT0819		C C C SERV LLC		Sand & Gravel		Letter of Credit		115		FIRST NATL BK BUFFALO WY		$65,000.00

		PT0824		A U C LLC		Uranium		Letter of Credit		1995		COBIZ F/K/A COLORADO BUSINESS BK DENVER CO		$112,200.00

		SP0277		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		67		SECURITY STATE BK BASIN WY		$18,400.00

		SP0582		HOT SPRINGS, COUNTY OF		Sand & Gravel		Letter of Credit		2		PINNACLE BK THERMOPOLIS WY		$1,000.00

		SP0636		C & B SAND & GRAVEL INC		Sand & Gravel		Letter of Credit		200501		RAWLINS NATL BK RAWLINS WY		$44,000.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		601840		BANK OF GREYBULL GREYBULL WY		$16,200.00

		SP0663		FULLER CONST INC		Scoria		Letter of Credit		200013109		PINNACLE BK MOORCROFT WY		$13,600.00

		SP0669		WILLITS CO INC		Sand & Gravel		Letter of Credit		61		JONAH BK OF WY CHEYENNE WY		$72,800.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Letter of Credit		166		CENTRAL BANK & TRUST LANDER WY		$15,500.00

		SP0673		QUALITY AGG & CONST INC		Scoria		Letter of Credit		69		SUNDANCE STATE BK SUNDANCE WY		$54,000.00

		SP0675		QUALITY AGG & CONST INC		Sand & Gravel		Letter of Credit		17		SUNDANCE STATE BK SUNDANCE WY		$245,742.00

		SP0677		BIRDSALL SAND & GRAVEL		Sand & Gravel		Letter of Credit		S500991		UMB BK NA KANSAS CITY MO		$50,600.00

		SP0688		JOLLEY RANCH CO		Sand & Gravel		Letter of Credit		900911915		BANK OF CO CRAIG CO		$43,600.00

		SP0690		MELODY RANCH INVESTMENTS I LLC		Sand & Gravel		Letter of Credit		127888		BANK OF JACKSON HOLE JACKSON WY		$205,598.68

		SP0697		CROSS H RANCH INC		Sand & Gravel		Letter of Credit		109		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$48,000.00

		SP0699		WIND RIVER QUARRY		Decorative Stone/Rock		Letter of Credit		723029		BANK OF STOCKTON STOCKTON CA		$32,000.00

		SP0715		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Letter of Credit		50056037		FIRST INTERSTATE BK BILLINGS MT		$45,000.00

		SP0719		FULLER CONST INC		Scoria		Letter of Credit		200013095		PINNACLE BK MOORCROFT WY		$62,500.00

		SP0725		FRONTIER STONE CO		Scoria		Letter of Credit		759		BLACK HILLS COMMUNITY BK RAPID CITY SD		$36,100.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		122041		BANK OF BRIDGER BRIDGER MT		$10,000.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Letter of Credit		50505		BANK OF BRIDGER BRIDGER MT		$7,000.00

		SP0729		FULLER CONST INC		Sand & Gravel		Letter of Credit		2100013093		PINNACLE BK MOORCROFT WY		$68,600.00

		SP0731		FULLER CONST INC		Scoria		Letter of Credit		200013096		PINNACLE BK MOORCROFT WY		$39,000.00

		SP0749		ALEXANDER CONST CO		Limestone		Letter of Credit		125		GLACIER BK WHEATLAND WY		$108,600.00

		SP0760		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		106611617		FIRST INTERSTATE BK		$40,500.00

		SP0761		KOCH CONST INC		Sand & Gravel		Letter of Credit		776		GLACIER BK F/K/A FIRST BK EVANSTON WY		$73,000.00

		SP0768		FAIRBANKS BOEHM INC		Sand & Gravel		Letter of Credit		781		GLACIER BK F/K/A FIRST BK EVANSTON WY		$41,000.00

		SP0769		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Letter of Credit		81		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		$25,300.00

		SP0770		QUALITY AGG & CONST INC		Scoria		Letter of Credit		58		SUNDANCE STATE BK SUNDANCE WY		$53,400.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220073		LUSK STATE BK LUSK WY		$25,000.00

		SP0771		NOBLE CONST INC		Sand & Gravel		Letter of Credit		1220071		LUSK STATE BK LUSK WY		$10,000.00

		SP0773		STINSON AGGREGATE LLC		Scoria		Letter of Credit		30960323		FIRST INTERSTATE BK GILLETTE WY		$32,600.00

		SP0794		QUALITY AGG & CONST INC		Scoria		Letter of Credit		65		SUNDANCE STATE BK SUNDANCE WY		$31,800.00

		SP0799		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611610		FIRST INTERSTATE BK		$34,000.00

		SP0809		ALEXANDER CONST CO		Sand & Gravel		Letter of Credit		109		GLACIER BK WHEATLAND WY		$25,500.00

		SP0815		WILLITS COMPANY INC		Stone		Letter of Credit		0060		JONAH BK OF WY CHEYENNE WY		$90,100.00

		SP0822		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Letter of Credit		105611612		FIRST INTERSTATE BK		$33,000.00

		SP0826		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Letter of Credit		105611603		FIRST INTERSTATE BK		$53,000.00

		PT0218		EXXON MOBIL CORP		Uranium		Self Bond		SBNC055		EXXON MOBIL CORP		$2,000,000.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC126		HALLIBURTON CO		$12,056,000.00

		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC065		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$5,697,000.00

		PT0257		CINER WYOMING LLC		Trona		Self Bond		SBNC164		CINER WYOMING LLC		$33,875,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Self Bond		SBNC132		HALLIBURTON CO		$10,500,000.00

		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC066		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$120,000.00

		PT0278		M-I LLC		Bentonite		Self Bond		SBNC127		HALLIBURTON CO		$500,000.00

		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC067		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$3,836,600.00

		PT0321		WYO-BEN INC		Bentonite		Self Bond		SBNC136		HALLIBURTON CO		$300,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC133		HALLIBURTON CO		$50,000.00

		PT0335		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC161		TRONOX ALKALI WYOMING CORPORATION		$51,814,000.00

		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC068		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$735,356.00

		PT0454		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC162		TRONOX ALKALI WYOMING CORPORATION		$26,880,000.00

		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Self Bond		SBNC091		GENERAL CHEMICAL (SODA ASH) PARTNERS		$24,956,000.00

		PT0554		TRONOX ALKALI WYOMING CORPORATION		Trona		Self Bond		SBNC163		TRONOX ALKALI WYOMING CORPORATION		$878,400.00

		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		Self Bond		SBNC070		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$947,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC134		HALLIBURTON CO		$50,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC086		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$400,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Self Bond		SBNC135		HALLIBURTON CO		$300,000.00

		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC090		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$246,000.00

		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Self Bond		SBNC118		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		$1,742,000.00

		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003771		LIBERTY MUTUAL INS CO		$127,600.00

		PT0242		MARTIN MARIETTA MATERIALS INC		Dolomite		Surety bond		6584858		SAFECO INS CO OF AM		$1,555,800.00

		PT0244		MARTIN MARIETTA MATERIALS INC		Granite		Surety bond		16044520		LIBERTY MUTUAL INS CO		$25,591,500.00

		PT0245		GEORGIA PACIFIC GYPSUM LLC		Gypsum		Surety bond		105976452		TRAVELERS CASUALTY & SURETY CO OF AM		$2,469,500.00

		PT0246		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130364		ARCH INS CO		$50,000.00

		PT0260		PLATTE, COUNTY OF		Sand & Gravel		Surety bond		58143934		WESTERN SURETY CO		$1,000.00

		PT0267		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Surety bond		SU1130363		ARCH INS CO		$100,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		6196023		SAFECO INS CO OF AM		$10,485,000.00

		PT0278		M-I LLC		Bentonite		Surety bond		SU1130346		ARCH INS CO		$84,000.00

		PT0284		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089184		NORTH AMERICAN SPECIALTY INS CO		$60,200.00

		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		Sand & Gravel		Surety bond		5769308TR		WESTERN SURETY CO		$94,900.00

		PT0295		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14001435		LIBERTY MUTUAL INS CO		$803,300.00

		PT0297		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6038294		SAFECO INS CO OF AM		$42,100.00

		PT0298		MOUNTAIN CEMENT CO		Limestone		Surety bond		6038295		SAFECO INS CO OF AM		$1,204,500.00

		PT0299		MOUNTAIN CEMENT CO		Sand & Gravel		Surety bond		6038296		SAFECO INS CO OF AM		$43,300.00

		PT0300		MOUNTAIN CEMENT CO		Shale		Surety bond		6038297		SAFECO INS CO OF AM		$143,800.00

		PT0313		BUFFALO, CITY OF		Sand & Gravel		Surety bond		5471682 OCLRF		WESTERN SURETY CO		$1,000.00

		PT0317		UNION PACIFIC RAILROAD CO		Sand & Gravel		Surety bond		5726431		SAFECO INS CO		$120,000.00

		PT0318		GOSHEN, COUNTY OF		Sand & Gravel		Surety bond		5807701		WESTERN SURETY CO		$1,000.00

		PT0321		WYO-BEN INC		Bentonite		Surety bond		800007829		ATLANTIC SPECIALTY INSURANCE		$4,100,000.00

		PT0322		AMERICAN COLLOID CO		Bentonite		Surety bond		106191454		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0330		NATRONA, COUNTY OF		Sand & Gravel		Surety bond		34BSBCW2882		HARTFORD ACC & INDEMNITY CO		$1,000.00

		PT0345		UR-ENERGY USA INC		Uranium		Surety bond		1099554		LEXON INS CO		$9,132,000.00

		PT0348		CAMPBELL, COUNTY OF		Sand & Gravel		Surety bond		54015822		WESTERN SURETY CO		$1,000.00

		PT0356		UR-ENERGY USA INC		Uranium		Surety bond		1099555		LEXON INS CO		$1,338,000.00

		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		Gypsum		Surety bond		11S103480126BCM		TRAVELERS CAS & SURETY CO		$301,000.00

		PT0360		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190001076		LIBERTY MUTUAL INS CO		$29,900.00

		PT0381		ENERGY FUELS RESOURCES (USA) INC		Uranium		Surety bond		1084325		LEXON INS CO		$961,674.89

		PT0451		KENNECOTT URANIUM CO		Uranium		Surety bond		9035381		FIDELITY & DEP CO OF MD		$10,850,000.00

		PT0478		URANIUM ONE USA INC		Uranium		Surety bond		1118572		LEXON INS CO		$21,672,638.00

		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		Uranium		Surety bond		9035382		FIDELITY & DEP CO OF MD		$1,054,000.00

		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Surety bond		K07040684		WESTCHESTER FIRE INS CO		$41,400.00

		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		Sand & Gravel		Surety bond		30409045		FIDELITY & DEP CO OF MD		$6,000.00

		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		190018932105012289		LIBERTY MUTUAL INS CO/TRAVELERS CAS & SURETY CO OF AM		$625,000.00

		PT0605		MOUNTAIN CEMENT CO		Gypsum		Surety bond		6074513		SAFECO INS CO OF AM		$741,200.00

		PT0606		SULENTA LLC		Sand & Gravel		Surety bond		KO8069566		WESTCHESTER FIRE INS CO		$20,000.00

		PT0610		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		190756048		WESTERN SURETY CO		$154,400.00

		PT0620		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1114129		ARCH INS CO		$5,500,000.00

		PT0621		AMERICAN COLLOID CO		Bentonite		Surety bond		106191456		TRAVELERS CAS SURETY CO OF AM		$800,000.00

		PT0622		AMERICAN COLLOID CO		Bentonite		Surety bond		106191455		TRAVELERS CAS SURETY CO OF AM		$3,500,000.00

		PT0648		MOUNTAIN CEMENT CO		Shale		Surety bond		6038298		SAFECO INS CO OF AM		$736,800.00

		PT0652		LEWIS & LEWIS INC		Sand & Gravel		Surety bond		019050665		LIBERTY MUTUAL INS CO		$900,000.00

		PT0655		TRONOX ALKALI WYOMING CORPORATION		Trona		Surety bond		022051540		LIBERTY MUTUAL INS CO		$10,000.00

		PT0658		MOUNTAIN CEMENT CO		Limestone		Surety bond		6111135		SAFECO INS CO OF AM		$838,600.00

		PT0660		GREEN MOUNTAIN MINING VENTURE		Uranium		Surety bond		9085773		FIDELITY & DEP CO OF MD		$14,625.00

		PT0666		MCMURRY READY-MIX CO		Limestone		Surety bond		929119903		CONTINENTAL CAS CO		$281,600.00

		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		Surety bond		23003793		LIBERTY MUTUAL INS CO		$339,000.00

		PT0710		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Surety bond		105528641		TRAVELERS CAS & SURETY CO OF AM		$135,000.00

		PT0727		MONOLITH MINERALS LLC		Gypsum		Surety bond		5021737		BOND SAFEGUARD INS CO		$77,100.00

		PT0739		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		929282112		WESTERN SURETY CO		$247,600.00

		PT0748		GREEN RIVER ROCK INC		Sand & Gravel		Surety bond		1114315		LEXON INS CO		$206,000.00

		PT0756		MCMURRY READY-MIX CO		Limestone		Surety bond		58646146		WESTERN SURETY CO		$174,200.00

		PT0767		2 M CONST INC		Sand & Gravel		Surety bond		3747482		OHIO CAS INS CO		$64,400.00

		PT0772		CROELL REDI MIX INC		Limestone		Surety bond		2108235		NORTH AMERICAN SPECIALTY INS CO		$362,000.00

		PT0775		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		9059496		FIDELITY & DEP CO OF MD		$435,000.00

		PT0776		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58662867		WESTERN SURETY CO		$436,000.00

		PT0777		URANIUM ONE AMERICAS INC		Uranium		Surety bond		1118571		LEXON INS CO		$122,171.00

		PT0778		URANERZ ENERGY CORP		Uranium		Surety bond		1057688		LEXON INS CO		$6,800,000.00

		PT0780		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105528640		TRAVELERS CAS & SURETY CO OF AM		$48,800.00

		PT0788		LOST CREEK ISR LLC		Uranium		Surety bond		1062388		LEXON INS CO		$14,640,000.00

		PT0795		AMERICAN COLLOID CO		Bentonite		Surety bond		SU1130362		ARCH INS CO		$200,000.00

		PT0798		CROELL REDI MIX INC		Gravel		Surety bond		2157158		NORTH AMERICAN SPECIALTY INS CO		$72,000.00

		PT0801		MCGARVIN MOBERLY CONST CO		Gravel		Surety bond		105772488		TRAVELERS CAS & SURETY CO OF AM		$95,000.00

		PT0802		STRATA ENERGY INC		Uranium		Surety bond		SUR0008055		ARGONAUT INS CO		$10,221,000.00

		PT0803		BIG HORN REDI MIX INC		Gravel		Surety bond		1079934		LEXON INS CO		$130,300.00

		PT0810		MCMURRY READY-MIX CO		Sand & Gravel		Surety bond		58691344		WESTERN SURETY CO		$78,900.00

		PT0816		CROELL REDI-MIX INC		Sand & Gravel		Surety bond		2135270		NORTH AMERICAN SPECIALTY INS CO		$124,000.00

		PT0825		WESTERN SUNSET LLC		Scoria		Surety bond		1118533		LEXON INS CO		$40,100.00

		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		Uranium		Surety bond		175F6671		TRAVELERS IND CO		$50,000.00

		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS		Trona		Surety bond		117076		NATL UNION FIRE INS CO		$250,000.00

		SP0288		GOSHEN IRRIGATION DIST		Sand & Gravel		Surety bond		95941G4292		TRAVELERS IND CO		$2,000.00

		SP0306		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089182		AMERICAN SPECIALTY INS CO		$53,100.00

		SP0325		PARK, COUNTY OF		Sand & Gravel		Surety bond		610063483		NORTH RIVER INS CO		$2,400.00

		SP0328		MORANDIN, JOHN & SON		Sand & Gravel		Surety bond		RN40484438		HARTFORD ACC & INDEMNITY CO		$1,000.00

		SP0456		WYO-BEN INC		Sand & Gravel		Surety bond		8000072832		ATLANTIC SPECIALTY INSURANCE		$5,600.00

		SP0460		WYO-BEN INC		Stone		Surety bond		800007834		ATLANTIC SPECIALTY INSURANCE		$2,000.00

		SP0466		FOUR SQUARE MINING INC		Gold		Surety bond		141968403		FIREMENS INS CO		$7,638.00

		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		Clay		Surety bond		190475643		NATL FIRE INS CO OF HARTFORD		$76,800.00

		SP0509		INTERPACE HOLDINGS LLC		Clay		Surety bond		SB100152		SOUTHWEST MARINE & GENERAL INS CO		$10,000.00

		SP0512		CROOK, COUNTY OF		Sand & Gravel		Surety bond		9749148		FIDELITY & DEP CO OF MD		$1,000.00

		SP0546		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866113		FIDELITY & DEP CO OF MD		$86,000.00

		SP0547		71 CONST		Sand & Gravel		Surety bond		55207357		UNITED FIRE & CAS CO		$261,200.00

		SP0565		BASIN ELECTRIC POWER COOP		Sand & Gravel		Surety bond		400HP9897		ST PAUL FIRE & MARINE INS CO		$92,000.00

		SP0575		GRAVEL WORKS INC		Sand & Gravel		Surety bond		1026998		LEXON INS CO		$30,000.00

		SP0580		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089185		NORTH AMERICAN SPECIALTY INS CO		$39,300.00

		SP0586		GORGE ROCK PRODUCTS INC		Sand & Gravel		Surety bond		104275592		TRAVELERS CAS & SURETY CO OF AM		$167,000.00

		SP0608		EVANS CONST CO		Sand & Gravel		Surety bond		8878957		FIDELITY & DEP CO OF MD		$313,700.00

		SP0614		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197337		UNITED FIRE & CAS CO		$48,000.00

		SP0635		TRONOX ALKALI WYOMING CORPORATION		Sand & Gravel		Surety bond		022051539		LIBERTY MUTUAL INS CO		$52,000.00

		SP0641		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089186		NORTH AMERICAN SPECIALTY INS CO		$106,300.00

		SP0644		KEHN, DON CONST INC		Sand & Gravel		Surety bond		S177291		EMPLOYERS MUTUAL CAS CO		$208,500.00

		SP0645		SIMON CONTRACTORS		Sand & Gravel		Surety bond		14002531		LIBERTY MUTUAL INS CO		$75,275.00

		SP0653		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414370		WESTCHESTER FIRE INS CO		$54,917.00

		SP0656		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55204655		UNITED FIRE & CAS CO		$33,000.00

		SP0657		HARRIS TRUCKING & CONST CO		Sand & Gravel		Surety bond		55207336		UNITED FIRE & CAS CO		$135,000.00

		SP0667		TIMBERLINE SERVICES INC		Limestone		Surety bond		1091110		LEXON INS CO		$271,500.00

		SP0668		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55197268		UNITED FIRE & CAS CO		$63,650.00

		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		Surety bond		19S103477403BCM		TRAVELERS CAS & SURETY CO		$84,000.00

		SP0671		KILROY LLC		Sand & Gravel		Surety bond		929588853		WESTERN SURETY CO		$60,000.00

		SP0672		MCGARVIN MOBERLY CONST CO		Sand & Gravel		Surety bond		105977730		TRAVELERS CAS & SURETY CO OF AM		$40,000.00

		SP0679		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8866114		FIDELITY & DEP CO OF MD		$60,000.00

		SP0689		FLETCHER CONST CO		Sand & Gravel		Surety bond		55207343		UNITED FIRE & CAS CO		$58,000.00

		SP0693		H K CONTRACTORS INC		Sand & Gravel		Surety bond		9059499		FIDELITY & DEP CO OF MD		$41,000.00

		SP0694		MOBILE CONCRETE INC		Granite		Surety bond		6348503		SAFECO INS CO OF AM		$36,400.00

		SP0695		71 CONST		Sand & Gravel		Surety bond		55212479		UNITED FIRE & CAS CO		$128,000.00

		SP0701		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		10000923		LEXON INS CO		$53,000.00

		SP0703		BASIC ENERGY SERV LP		Sand & Gravel		Surety bond		RLB0005503		RLI INS CO		$12,795.00

		SP0706		71 CONST		Sand & Gravel		Surety bond		55212480		PlaceHolder		$71,100.00

		SP0707		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2089183		NORTH AMERICAN SPECIALTY INS CO		$251,800.00

		SP0712		MOBILE CONCRETE INC		Limestone		Surety bond		906001592		LIBERTY MUTUAL INS CO		$149,200.00

		SP0713		KILROY LLC		Sand & Gravel		Surety bond		58658790		WESTERN SURETY CO		$37,300.00

		SP0716		DAVES ASPHALT CO		Sand & Gravel		Surety bond		WY1540		MERCHANTS BONDING CO		$38,700.00

		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010868		LIBERTY MUTUAL INS CO		$54,672.00

		SP0718		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Surety bond		8895848		FIDELITY & DEP CO OF MD		$55,000.00

		SP0721		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		55212200		UNITED FIRE & CAS CO		$18,300.00

		SP0722		MCMURRY READY-MIX CO		Limestone		Surety bond		929336126		WESTERN SURETY CO		$79,650.00

		SP0726		BIG HORN REDI MIX INC		Sand & Gravel		Surety bond		K06414369		WESTCHESTER FIRE INS CO		$10,000.00

		SP0733		BASIC ENERGY SERV LP		Scoria		Surety bond		1009646		LEXON INS CO		$49,000.00

		SP0735		FISHER SAND & GRAVEL CO		Sand & Gravel		Surety bond		190013181		LIBERTY MUTUAL INS CO		$142,000.00

		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		Sand & Gravel		Surety bond		105231669		TRAVELERS CAS & SURETY CO OF AM		$89,000.00

		SP0741		WESTERN WY CONST CO		Sand & Gravel		Surety bond		1014467		LEXON INS CO		$52,000.00

		SP0747		TELETRACTORS INC		Sand & Gravel		Surety bond		55188046		UNITED FIRE & CAS CO		$26,000.00

		SP0750		A & W WATER SERVICE INC		Sand & Gravel		Surety bond		B008107		U S SPECIALTY INS CO		$20,000.00

		SP0753		2 M CONSTRUCTION INC		Sand & Gravel		Surety bond		3747478		OHIO CAS INS CO		$39,200.00

		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327013779		LIBERTY MUTUAL INS CO		$24,000.00

		SP0774		MELGAARD CONST CO INC		Sand & Gravel		Surety bond		106151833		TRAVELERS CASUALTY & SURETY CO OF AM		$40,000.00

		SP0779		EVANS CONST CO		Sand & Gravel		Surety bond		9032352		FIDELITY & DEP CO OF MD		$22,000.00

		SP0781		CROELL REDI MIX INC		Sand & Gravel		Surety bond		2094920		NORTH AMERICAN SPECIALTY INS CO		$80,000.00

		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		Gravel		Surety bond		S363489		EMPLOYERS MUTUAL CAS CO		$23,700.00

		SP0785		MOBILE CONCRETE INC		Sand & Gravel		Surety bond		6571977		SAFECO INS CO OF AM		$46,400.00

		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327010867		LIBERTY MUTUAL INS CO		$76,990.00

		SP0793		FISHER SAND & GRAVEL CO		Limestone		Surety bond		190013274		LIBERTY MUTUAL INS CO		$96,000.00

		SP0796		RUSSELL CONSTRUCTION CO		Limestone		Surety bond		1084449		LEXON INS CO		$128,500.00

		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		Limestone		Surety bond		105870610		TRAVELERS CAS & SURETY CO OF AM		$75,500.00

		SP0813		OFTEDAL CONSTRUCTION INC		Sand & Gravel		Surety bond		23016289		LIBERTY MUTUAL INS CO		$69,400.00

		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		Surety bond		327016151		LIBERTY MUTUAL INS CO		$41,200.00

		SP0821		PHILLIPS & JORDAN INC		Gravel		Surety bond		018029562		LIBERTY MUTUAL INS CO		$66,800.00







COAL SUMMARY
Bond Type Total Amount Exploration  Permits

Certificate of Deposit $59,272.67 $59,272.67
Check or Cash $441,638.00 $39,528.00 $8,600.00

Joint Custody Receipt $2,383,548.00 $2,383,548.00
Letter of Credit $2,863,822.00 $2,863,822.00

Self Bond $2,067,305,600.00 $2,067,305,600.00
Surety bond $709,301,945.00 $946,532.00 $708,355,413.00
Treasury Bond $446,000.00 $446,000.00

Total $2,782,801,825.67 $1,045,332.67 $2,781,362,983.00

NONCOAL SUMMARY
Bond Type Total Amount Exploration  (DN&LE) Permits (PT&SP)

Certificate of Deposit $3,384,311.40 $225,740.00 $1,969,391.78
Check or Cash $1,912,539.69 $782,815.00 $865,104.69

Joint Custody Receipt $2,574,387.00 $2,574,387.00
Letter of Credit $294,570,743.68 $3,647,575.00 $290,043,948.68

Self Bond $177,883,756.00 $177,883,756.00
Surety bond $156,350,947.89 $4,611,282.00 $150,183,395.89
Treasury Bond

Total $636,676,685.66 $9,267,412.00 $623,519,984.04

NONCOAL SUMMARY BY MINERAL TYPE
Bond Type Bentonite Uranium Trona

Certificate of Deposit $597,805.70 $68,300.00
Check or Cash $352,800.00

Joint Custody Receipt $2,574,387.00
Letter of Credit $4,968,000.00 $247,596,375.00 $37,255,808.00

Self Bond $36,532,956.00 $2,000,000.00 $138,403,400.00
Surety bond $28,551,525.00 $80,672,465.89 $391,050.00
Treasury Bond

Total $73,224,673.70 $330,689,940.89 $176,050,258.00



R&D

$393,510.00

$393,510.00

LMO
$1,189,179.62

$264,620.00

$879,220.00

$1,556,270.00

$3,889,289.62

All others
$2,718,205.70
$1,559,739.69

$4,750,560.68
$947,400.00

$46,735,907.00

$56,711,813.07



more details »

From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Invitation: RAMACO Meeting @ Tue Jun 21, 2016 12:30pm - 1:30pm (bjarne.kristiansen@wyo.gov)
Date: Monday, June 20, 2016 3:22:37 PM
Attachments: invite.ics

RAMACO Meeting
When Tue Jun 21, 2016 12:30pm – 1:30pm Mountain Time

Where Rogo's Office (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar bjarne.kristiansen@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitations on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5NTUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Rogo's+Office&hl=en
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.d07pvbkm2vkn9vvckfui5u3jgg
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5NTUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5NTUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5NTUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdg&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5NTUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160621T183000Z
DTEND:20160621T193000Z
DTSTAMP:20160620T212236Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:d07pvbkm2vkn9vvckfui5u3jgg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20160620T212235Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgYmoua3Jpc3RpYW5zZW5Ad3lvLmdvd
 g&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NTRiNjE2Y2Q4NTk4YmM5YmEyZDI3ZTI5N
 TUyNTcxMTQ4MjE4NDliMg&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160620T212236Z
LOCATION:Rogo's Office
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_131.ics (1082 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Accepted: RAMACO Meeting @ Tue Jun 21, 2016 12:30pm - 1:30pm (mark.rogaczewski@wyo.gov)
Date: Monday, June 20, 2016 3:28:47 PM
Attachments: invite.ics

BJ Kristiansen has accepted this invitation.

RAMACO Meeting
When Tue Jun 21, 2016 12:30pm – 1:30pm Mountain Time

Where Rogo's Office (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitation
replies on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://maps.google.com/maps?q=Rogo's+Office&hl=en
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.d07pvbkm2vkn9vvckfui5u3jgg
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160621T183000Z
DTEND:20160621T193000Z
DTSTAMP:20160620T212847Z
ORGANIZER;CN=Mark Rogaczewski:mailto:mark.rogaczewski@wyo.gov
UID:d07pvbkm2vkn9vvckfui5u3jgg@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=BJ Kri
 stiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
CREATED:20160620T212235Z
DESCRIPTION:
LAST-MODIFIED:20160620T212846Z
LOCATION:Rogo's Office
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:RAMACO Meeting
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_132.ics (650 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: RAMACO Meeting @ Tue Jun 21, 2016 12:30pm - 1:30pm (Mark Rogaczewski)
Date: Tuesday, June 21, 2016 12:19:45 PM

RAMACO Meeting
When Tue Jun 21, 2016 12:30pm – 1:30pm Mountain Time

Where Rogo's Office (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar Mark Rogaczewski

Who • Mark Rogaczewski - organizer

• BJ Kristiansen

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MDVlNTFjNTQ5NzVkNGUwMmJlMDk3ZWE2NTBjYThiOTU4YWQ0NmJiYg&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://maps.google.com/maps?q=Rogo's+Office&hl=en
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.d07pvbkm2vkn9vvckfui5u3jgg
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MDVlNTFjNTQ5NzVkNGUwMmJlMDk3ZWE2NTBjYThiOTU4YWQ0NmJiYg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MDVlNTFjNTQ5NzVkNGUwMmJlMDk3ZWE2NTBjYThiOTU4YWQ0NmJiYg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MDVlNTFjNTQ5NzVkNGUwMmJlMDk3ZWE2NTBjYThiOTU4YWQ0NmJiYg&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=ZDA3cHZia20ydmtuOXZ2Y2tmdWk1dTNqZ2cgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MDVlNTFjNTQ5NzVkNGUwMmJlMDk3ZWE2NTBjYThiOTU4YWQ0NmJiYg&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Jeff Barron
To: Mark Rogaczewski
Cc: bj kristiansen
Subject: W.S. 35-11-416
Date: Tuesday, June 21, 2016 3:07:04 PM
Attachments: image002.jpg

Mark,
 
WWC is preparing bond calculations pursuant to W.S. § 35-11-416 for the Brook Mine.  We
anticipate submitting this bond package sometime in July or August for WDEQ/LQD review.  WWC
has already submitted a reclamation performance bond, using guideline 12, for the Brook Mine and
all deficiencies have been resolved.  WDEQ/LQD has no guidance on the preparation of this type of
bond therefore WWC is preparing the bond to its best understanding of the act utilizing
geographically appropriate statistical information compiled by the USDA.   
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/





From: Jim Ruby
To: Todd Parfitt
Subject: EQC questions
Date: Wednesday, June 22, 2016 1:32:50 PM
Attachments: Parfitt_6-20-16.pdf

Dear Director Parfitt:

Attached is the letter from Chairman Bagley and Councilman Clark concerning Docket
16-1601, In Re Brook Mine LLC.  

Sincerely,

Jim Ruby  

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jim.ruby@wyo.gov
mailto:todd.parfitt@wyo.gov



June 20, 2016 


Director Todd Parfitt 
Wyomi.ng Department of Environmental Quality 
200 West 17111 St. 
Cheyenne WY 82002 


Re: Request for Advice pursuant to Wyo. Rev. Statute 35-ll-l09(a) (x). 


Dear Todd: 


At the Council's June 15, 16, 20l6 meeting we discussed the Brook Mine matter found at EQC 


Docket 16-1601. After the discussion the Council approved the following questions that the 


Council would like you to respon\l to: 


I. What is the status of DEQ's Brook Mine permit review and what steps need to occur to 
finalize DEQ approval? 


2. Are there any parts of the mine plan which DEQ has detem1ined to be incomplete or 
inadequate? 


3. Is consent from the landowners the only deficiency DEQ has identified with the current 
reclamation plan or have other parts/requirements been determined to be incomplete or 
inadequate? 


4. Can future public comments received by DEQ result in material changes to either lhe 
current mine plan or the current reclamation plan? 


5. When will DEQ detennine the reclamation bond and surface owner protection bond 
requirements for this application and when is tl1e applicant required to submit the 
bonds? 


The Council would appreciate your response by July 13, 2016. You can either respond to the 


Council directly or place your responses on the EQC docket website. If you have any questions 


or concerns regarding these questions please contact me or the Council staff. 


Sincerely, 


Aaron Clark 
Hearing Officer 


Dr. Dave Bagley, rman 







June 20, 2016 

Director Todd Parfitt 
Wyomi.ng Department of Environmental Quality 
200 West 17111 St. 
Cheyenne WY 82002 

Re: Request for Advice pursuant to Wyo. Rev. Statute 35-ll-l09(a) (x). 

Dear Todd: 

At the Council's June 15, 16, 20l6 meeting we discussed the Brook Mine matter found at EQC 

Docket 16-1601. After the discussion the Council approved the following questions that the 

Council would like you to respon\l to: 

I. What is the status of DEQ's Brook Mine permit review and what steps need to occur to 
finalize DEQ approval? 

2. Are there any parts of the mine plan which DEQ has detem1ined to be incomplete or 
inadequate? 

3. Is consent from the landowners the only deficiency DEQ has identified with the current 
reclamation plan or have other parts/requirements been determined to be incomplete or 
inadequate? 

4. Can future public comments received by DEQ result in material changes to either lhe 
current mine plan or the current reclamation plan? 

5. When will DEQ detennine the reclamation bond and surface owner protection bond 
requirements for this application and when is tl1e applicant required to submit the 
bonds? 

The Council would appreciate your response by July 13, 2016. You can either respond to the 

Council directly or place your responses on the EQC docket website. If you have any questions 

or concerns regarding these questions please contact me or the Council staff. 

Sincerely, 

Aaron Clark 
Hearing Officer 

Dr. Dave Bagley, rman 



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, June 22, 2016 1:33:12 PM

New pleading(s) approved for In Re Brook Mine Application :
Council Letter to Parfitt requesting advice
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12337
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; Tammi Pusheck; Kelsey Hart; DEQ-Sheridan-LQD
Subject: Updated D3 Tracking Sheet
Date: Wednesday, June 22, 2016 1:53:58 PM
Attachments: 6-22-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kelsey.hart@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 22, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 22, 2016 

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.  Bond arrived 6/14/16.  DS recommends approval 6/16/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.





		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.  Publisher’s Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 5/26/16.  SP requests OSM concurrence letter 6/20/16. 





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification matierials arrived 6/10/16.  60 days after arrival 8/9/16.  





		6 5/216

		232-T8

		6/21/16

		Wyodak Mine

		NSR – Land Use Change HWY 51

		Kim

		Arrived 6/21/16.  60 days after arrival 8/20/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.  





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 2/213




		233-T8

		5/31/16

		Black Thunder

		Vegetation Establishment, Surficial Stability & Permanent Impoundment Verifications

		Stacy

		Arrived 5/31/16.  60 days after arrival 7/30/16.



		6 1/216




		233-T8

		6/16/16

		Black Thunder

		NSR – Backfill Pond 1W-BP-1

		Stacy

		Arrived 6/16/16.  60 days after arrival 8/15/16.  



		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.       






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.  JM requests KM, JJ, DS review in 5/31/16 memo.  DS review in 6/7/16 memo.  KM review in 6/10/16 memo.  JJ review in 6/17/16 memo.    

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email.





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  Publishers Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 6/7/16.  SP requests OSM concurrence letter 6/20/16.   






		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo. 






		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 4/215

		483-T7

		6/14/16

		Coal Creek 

		NSR – Update Haul Roads, Backfill Wells & TS32

		Doug

		Arrived 6/14/16.  60 days after arrival 8/13/16.  






		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16. 






		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.     





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16. 





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   Inspection 5/25/16.  OSM inspection report arrived 6/7/16.  Publishers Affidavit & Public Notice arrived 6/14/16.  





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.





		

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		6 3/212

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		6 4/213

		631

		5/31/16

		Cameco-Ruth

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		6 5/213

		632

		5/31/16

		Cameco – North Butte

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  






		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.   JM recommends approval 6/14/16. 





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 memo.  JM requests new Form 11 6/3/16.  Comment responses arrived 6/14/16.  90 day deadline 9/12/16. 





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.  JM send review 6/1/16.  Comment responses arrive 6/14/16.  30 day deadline 7/14/16.    





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.  





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed Technically Adequate 6/8/16.  Bond increase required before approval.    






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel

		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.

		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  Final inspection on 6/8/16.    





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of June 22, 2016  
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond 
instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.  Bond arrived 6/14/16.  DS recommends approval 
6/16/16.   
 
 



June 22, 2016                                     3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment 
responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 
7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email. 
 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15.  Publisher’s Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 5/26/16.  
SP requests OSM concurrence letter 6/20/16.  
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification matierials arrived 
6/10/16.  60 days after arrival 8/9/16.   
 
 

6 5/216  232‐T8  6/21/16  Wyodak Mine  NSR – Land Use Change HWY 
51 

Kim  Arrived 6/21/16.  60 days after arrival 8/20/16.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 

sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 
5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.   
     
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 2/213 
 
 

233‐T8  5/31/16  Black Thunder  Vegetation Establishment, 
Surficial Stability & Permanent 
Impoundment Verifications 

Stacy  Arrived 5/31/16.  60 days after arrival 7/30/16. 

6 1/216 
 
 

233‐T8  6/16/16  Black Thunder  NSR – Backfill Pond 1W‐BP‐1  Stacy  Arrived 6/16/16.  60 days after arrival 8/15/16.   

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.        
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 

Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.  JM 
requests KM, JJ, DS review in 5/31/16 memo.  DS review in 6/7/16 memo.  KM review in 6/10/16 memo.  JJ review in 6/17/16 memo.    
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 
6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 
7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email. 
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.  Publishers Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 6/7/16.  
SP requests OSM concurrence letter 6/20/16.    
 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
 
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 4/215  483‐T7  6/14/16  Coal Creek   NSR – Update Haul Roads, 
Backfill Wells & TS32 

Doug  Arrived 6/14/16.  60 days after arrival 8/13/16.   
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6 5/215  483‐T7  6/15/16  Coal Creek 

 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.   

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.      
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  
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6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   Inspection 

5/25/16.  OSM inspection report arrived 6/7/16.  Publishers Affidavit & Public Notice arrived 6/14/16.   
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days 
after arrival 8/9/16.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo. 
 
 

  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
 
 

6 3/212  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.   
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.   
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

6 4/213  631  5/31/16  Cameco‐Ruth  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

6 5/213  632  5/31/16  Cameco – North Butte  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
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  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
 
   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 
4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.   JM 
recommends approval 6/14/16.  
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 
memo.  JM requests new Form 11 6/3/16.  Comment responses arrived 6/14/16.  90 day deadline 9/12/16.  
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM 
requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.  JM send review 6/1/16.  Comment responses arrive 6/14/16.  30 
day deadline 7/14/16.     
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed 
Technically Adequate 6/8/16.  Bond increase required before approval.     
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   
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6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel  2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.   
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.   
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  Final inspection on 6/8/16.     
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Kyle Wendtland
Subject: Permit application flowchart
Date: Thursday, June 23, 2016 12:24:38 PM
Attachments: Permit Flow cited.pdf

Kyle,

I forgot to send this flowchart to you this morning.  I developed it for the EQC hearing as an
attachment to the questions we are answering for the Council.  I'm not sure of what to send to you
regarding the Brook Mine hearing but this is pretty innocuous so it should be fine. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:kyle.wendtland@wyo.gov
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From: Kyle Wendtland
To: BJ Kristiansen
Subject: Re: Permit application flowchart
Date: Thursday, June 23, 2016 3:58:33 PM

BJ:

That is very helpful in keeping it all straight, especially right now.

Kyle

On Thu, Jun 23, 2016 at 12:24 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kyle,

I forgot to send this flowchart to you this morning.  I developed it for the EQC hearing as an
attachment to the questions we are answering for the Council.  I'm not sure of what to send to you
regarding the Brook Mine hearing but this is pretty innocuous so it should be fine. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615
mailto:Kyle.Wendtland@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: Updated D3 Tracking Sheet
Date: Friday, June 24, 2016 12:03:37 PM
Attachments: 6-22-2016 Dist 3 tracking sheet JM comments.doc

A couple of comments.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Wed, Jun 22, 2016 at 1:53 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy
is also available in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

June 22, 2016 

















14



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of June 22, 2016 

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		6 5/202

		CN137

		4/1/16

		Cordero Mining, LLC

		Add 10 Drill Holes

		Dave S.

		Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.  Bond arrived 6/14/16.  DS recommends approval 6/16/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Kurt

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.





		6 3/205

		214-T8

		4/22/16

		Belle Ayr

		Phase 2 Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 4/27/15.  Publisher’s Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 5/26/16.  SP requests OSM concurrence letter 6/20/16. 





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification matierials arrived 6/10/16.  60 days after arrival 8/9/16.  





		6 5/216

		232-T8

		6/21/16

		Wyodak Mine

		NSR – Land Use Change HWY 51

		Kim

		Arrived 6/21/16.  60 days after arrival 8/20/16.  






		6 6/068

		233-T8

		4/1/14

		Black Thunder

		Scoria Pit Amendment-Pending

		Stacy

		TFN started 4/1/14 to house pre-application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species & Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.  





		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 2/213




		233-T8

		5/31/16

		Black Thunder

		Vegetation Establishment, Surficial Stability & Permanent Impoundment Verifications

		Stacy

		Arrived 5/31/16.  60 days after arrival 7/30/16.



		6 1/216




		233-T8

		6/16/16

		Black Thunder

		NSR – Backfill Pond 1W-BP-1

		Stacy

		Arrived 6/16/16.  60 days after arrival 8/15/16.  



		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.       






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		

		240-T7




		12/4/15

		Rawhide

		2014-2015 AR & Bond

		Josh

		Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.  JM requests KM, JJ, DS review in 5/31/16 memo.  DS review in 6/7/16 memo.  KM review in 6/10/16 memo.  JJ review in 6/17/16 memo.    

 



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  



		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Kurt




		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email.





		6 4/205

		428-T7

		4/22/16

		Eagle Butte

		Phase II Bond Release

		Stacy

		Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 4/29/16.  Publishers Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 6/7/16.  SP requests OSM concurrence letter 6/20/16.   






		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo. 






		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  





		6 5/169

		483-T7

		8/25/15

		Coal Creek

		NSR – Add New Solid Waste Site

		Doug

		Arrived 8/25/15.  60 days after arrival 10/24/15.  






		6 4/215

		483-T7

		6/14/16

		Coal Creek 

		NSR – Update Haul Roads, Backfill Wells & TS32

		Doug

		Arrived 6/14/16.  60 days after arrival 8/13/16.  






		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Luke




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Luke

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16. 






		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.     





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16. 





		6 1/205

		599-T6

		4/20/16

		Dry Fork Mine

		Phase I Bond Release

		Stacy

		Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   Inspection 5/25/16.  OSM inspection report arrived 6/7/16.  Publishers Affidavit & Public Notice arrived 6/14/16.  





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.





		

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.





		6 3/212

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		

		478




		1/14/16

		Uranium One

		2015 4th Quarter Report

		Luke

		Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email.



		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		6 4/213

		631

		5/31/16

		Cameco-Ruth

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		6 5/213

		632

		5/31/16

		Cameco – North Butte

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  






		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		777




		12/17/15

		Uranium One

		2014-2015 AR & Bond

		Luke

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16.

  



		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.   





		6 3/189




		778

		12/21/15

		Uranium One

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		11/3/15

		Strata-Ross

		2015 3rd Quarter Report

		Dave S.

		Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 3/130

		267C

		2/5/15

		Bentonite Performance Minerals, LLC

		McDonald Amendment Pending

		Josh

		Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.   JM recommends approval 6/14/16. 





		6 5/105

		267C

		9/26/14

		BPM

		IBR 

		Josh

		Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 memo.  JM requests new Form 11 6/3/16.  Comment responses arrived 6/14/16.  90 day deadline 9/12/16. 





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 5/165

		267C

		8/3/15

		Bentonite Performance Minerals, LLC

		State Lease 15 2015 Amendment - PENDING

		Josh

		Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.  JM send review 6/1/16.  Comment responses arrive 6/14/16.  30 day deadline 7/14/16.    





		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.  






		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  






		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  





		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed Technically Adequate 6/8/16.  Bond increase required before approval.    






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.  






		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Kurt

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel

		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.

		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.






		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  





		6 1/184

		742

		11/16/15

		Mullinax Concrete

		Full Bond Release

		Dave M.

		Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  Final inspection on 6/8/16.    





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  







		REGULAR MINING PERMIT



		

		

		

		

		

		

		



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM sends review 6/10/16.  


�JM sends review 6/10/16.  
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.   
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

6 5/202  CN137  4/1/16  Cordero Mining, LLC  Add 10 Drill Holes  Dave S.  Arrived 4/1/16.  60 days after arrival 5/31/2016.  DS requests bond approval update in 5/10/16 email.  DS provides Cordero a bond 
instrument update in 5/10/16 email.  Casey Robb comments in 5/11/16 email.  Bond arrived 6/14/16.  DS recommends approval 
6/16/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Kurt  Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Kurt  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment 
responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 
7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email. 
 

6 3/205  214‐T8  4/22/16  Belle Ayr  Phase 2 Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 2/27/16.  SP sends OSM copy 
4/27/15.  Publisher’s Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 5/26/16.  
SP requests OSM concurrence letter 6/20/16.  
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification matierials arrived 
6/10/16.  60 days after arrival 8/9/16.   
 
 

6 5/216  232‐T8  6/21/16  Wyodak Mine  NSR – Land Use Change HWY 
51 

Kim  Arrived 6/21/16.  60 days after arrival 8/20/16.   
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6 6/068  233‐T8  4/1/14  Black Thunder  Scoria Pit Amendment‐Pending  Stacy  TFN started 4/1/14 to house pre‐application materials.  DS signed soil sampling plan sent to BTM 7/23/14.  SP signs vegetation 
sampling plan 7/22/14.  DM requests AVF data to defend NO AVF determination by BTM in amendment lands in 8/19/14 email.  DM 
comments for AVF plan in 8/22/14 email.  AVF comment responses arrive 9/8/14. DS AVF determination comments in 9/17/14 memo.  
SP sends AVF review 9/29/14.  COE wetlands jurisdiction letter arrived 3/23/15.  Application arrived 4/30/15.  60 day Completeness 
Deadline 6/29/15.    SP declares Complete and sends 1st PN 5/11/15.  SP sends 1st Gov’t letter 5/27/15.  SP requests Craig H., DM, DS, 
BJ, KM, JJ reviews in 5/27/15 memo.  150 day Technical Review deadline 9/8/15.  Revised Form 1 arrived 6/1/15.  DS review in 
6/8/15 memo.  C. Hults 6/10/15 Form OK.  Affidavit of 1st Publication arrived 6/26/15.  MK review in 7/28/15 memo.  KM review in 
8/10/15 memo.    COE 8/17/15 letter states wetlands verification valid.  JJ review in 8/31/15 memo.  BJ review in 9/3/15 memo.  DM 
review in 9/4/15 memo.  SP sends Round 1 Tech. Review 9/4/15.  WYGF review in 10/1/15 letter.  BTM sends Migratory Bird Species 
& Raptor Mitigation Plan to USFWS 1/21/15.  Comment responses arrived 1/14/16.  30 day review deadline 2/13/16.  SP requests 
Matt K., KM, BJ, DM, DS, JJ, review in 1/19/16 memo.  KM – no comments 1/22/16 memo.  DS review in 2/4/16 memo.  JJ review in 
2/4/16 memo.  BJ review in 2/9/16 memo.  DM review in 2/12/16 memo.   SP sends review 2/12/16.  C. Hults 2/23/16 email Form 1 
OK.  RD. 2 comment responses arrived 4/20/16.  30 day review deadline 5/20/16.   SP deems Tech. Complete and sends to Final PN 
5/4/16.  2nd AVS no violations 5/4/16.  AVF determination letter arrived 5/17/16.  NO CHIA – Matt K. 5/18/16 memo.   
     
 
 

  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 
memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 2/213 
 
 

233‐T8  5/31/16  Black Thunder  Vegetation Establishment, 
Surficial Stability & Permanent 
Impoundment Verifications 

Stacy  Arrived 5/31/16.  60 days after arrival 7/30/16. 

6 1/216 
 
 

233‐T8  6/16/16  Black Thunder  NSR – Backfill Pond 1W‐BP‐1  Stacy  Arrived 6/16/16.  60 days after arrival 8/15/16.   

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.        
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6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

  240‐T7 
 
 

12/4/15  Rawhide  2014‐2015 AR & Bond  Josh  Arrived 12/4/15.  90 day review deadline 3/3/16.  150 day bond deadline 5/2/16.  JM requests KM, DM, JJ, DS reviews in 12/7/15 
memo.  JM requests DE review in 12/7/15 memo JJ review in 12/17/15 memo.  WYGF & USFWS notified 12/17/15.  DS review in 
12/28/15 memo.  KM review in 1/20/16 memo.  Revised bond calculation arrive 2/8/16.  30 day review deadline 3/9/16.  DE bond 
review in 2/17/16 memo.  DM review in 2/22/16 memo.  JM review in 2/24/16 memo.  JM sends review 2/24/16.  Directors Bond 
letter arrived 2/26/16.  Index of Change Sheet arrived 3/3/16.  Comment responses arrive 5/27/16.  30 day review 6/26/16.  JM 
requests KM, JJ, DS review in 5/31/16 memo.  DS review in 6/7/16 memo.  KM review in 6/10/16 memo.  JJ review in 6/17/16 memo.    
 
  

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.   

  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Kurt 
 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 
6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 
7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email. 
 
 

6 4/205  428‐T7  4/22/16  Eagle Butte  Phase II Bond Release  Stacy  Arrived 4/22/16.  15 day review deadline 5/7/16.  SP deems complete and sends to public notice 4/29/16.  SP sends OSM copy 
4/29/16.  Publishers Affidavit, Public Notice & Mailings arrive 5/31/16.  Inspection 5/26/16.  OSM inspection report arrived 6/7/16.  
SP requests OSM concurrence letter 6/20/16.    
 
 

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16. 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.   
 

6 5/169  483‐T7  8/25/15  Coal Creek  NSR – Add New Solid Waste 
Site 

Doug  Arrived 8/25/15.  60 days after arrival 10/24/15.   
 
 

6 4/215  483‐T7  6/14/16  Coal Creek   NSR – Update Haul Roads, 
Backfill Wells & TS32 

Doug  Arrived 6/14/16.  60 days after arrival 8/13/16.   
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6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.   

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Luke 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Luke  Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.      
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

6 1/205  599‐T6  4/20/16  Dry Fork Mine  Phase I Bond Release  Stacy  Arrived 4/20/16.  15 day deadline 5/5/16.  SP declares complete and sends to PN 5/5/16.  SP sends OSM copy 5/5/16.   Inspection 
5/25/16.  OSM inspection report arrived 6/7/16.  Publishers Affidavit & Public Notice arrived 6/14/16.   
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days 
after arrival 8/9/16.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo. 
 
 

  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16. 
 
 

6 3/212  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.   
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email. 
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.   
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
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  478 
 
 

1/14/16  Uranium One  2015 4th Quarter Report  Luke  Arrived 1/14/16.  60 days after arrival 3/14/16.  Preliminary responses arrive in 3/24/16 email.  LM responses in 4/4/16 email. 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.   
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

6 4/213  631  5/31/16  Cameco‐Ruth  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

6 5/213  632  5/31/16  Cameco – North Butte  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
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  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  777 
 
 

12/17/15  Uranium One  2014‐2015 AR & Bond  Luke  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   WYGF & USFWS notified 1/6/16.  LM sends 
review 3/22/16.  LM sends Directors bond letter to Cheyenne 3/22/16.  Director’s bond letter arrived 3/30/16. 
 
   

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.    
    
 

6 3/189 
 
 

778  12/21/15  Uranium One  NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  11/3/15  Strata‐Ross  2015 3rd Quarter Report  Dave S.  Arrived 11/3/15.  60 days after arrival 1/2/16.  DS sends review 11/14/15. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed. 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 3/130  267C  2/5/15  Bentonite Performance 
Minerals, LLC 

McDonald Amendment 
Pending 

Josh  Arrived 2/5/15.  60 day Completeness deadline 4/6/15.  C. Hults review in 2/20/15 email.  JM sends Rd. 1 Completeness review 
3/30/15.  Comment responses arrived 4/8/15.  60 day deadline 6/7/15.  BLM 4/7/15 letter approves claims.  Comment responses 
arrived 4/24/15.  60 day Completeness deadline 6/23/15.  JM declares Complete & sends to First PN 6/18/15.  150 day technical 
deadline 11/15/15.  JM requests DS, SP reviews in 6/18/15 memo.  DS BPM reclamation inspection 8/13/15.  DS summary of 
reclamation inspection sent 8/21/15.  SP review in 8/25/15 memo.  DS review in 8/25/15 memo.  JM review in 9/14/15 memo.  JM 
sends Round Tech. review 9/14/15.  Comment responses arrive 11/18/15.  30 day deadline 12/18/15.  JM requests DS review in 
11/19/15 memo.  DS review in 12/3/15 memo.  JM review in 12/11/15 memo.  JM sends review 12/11/15.   Comment responses 
arrive 2/25/16.  30 day review deadline 3/26/16.  New materials arrive 3/2/16.  30 day deadline 4/1/16.  JM sends review 3/21/16.  
Comment responses arrive 4/6/16.  30 day review deadline 5/5/16.  JM sends to Final PN 4/18/16.  Affidavit of Proof of Filing arrived 
4/29/16.  Affidavit of Notice and Publication arrived 5/20/16.  Last day of publication 5/12/16.  Last day of comment 6/11/16.   JM 
recommends approval 6/14/16.  
     
 

6 5/105  267C  9/26/14  BPM  IBR   Josh  Arrived 9/26/14.  90 day deadline 12/25/14.  JM request SP, DS review in 9/30/14.   DS review in 10/16/14 memo.  SP review in 
10/17/14 memo.  JM review in 11/7/14 memo.  JM sends RD. 1 review 11/7/14.  Comment responses arrived 2/9/15.  60 days after 
arrival 4/8/15.  JM requests DS review in 2/12/15 memo.  DS review in 3/5/15 memo.  JM sends Rd. 2 review 4/7/15.  JM review in 
4/7/15 memo.  JM sends Rd. 2 review 4/7/15.  Overburden sampling signature page arrived 4/1/16.  Signed letter sent 4/8/16.  
Comment responses arrive 4/15/16.  60 days after arrival 6/14/16.  JM requests DS review in 4/20/16 memo.  DS review in 5/2/16 
memo.  JM requests new Form 11 6/3/16.  Comment responses arrived 6/14/16.  90 day deadline 9/12/16.  
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 5/165  267C  8/3/15  Bentonite Performance 
Minerals, LLC 

State Lease 15 2015 
Amendment ‐ PENDING 

Josh  Arrived 8/3/15.  60 day Completeness deadline 10/2/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection 
sent 8/21/15.  C. Hults review in 8/21/15 email.  JM declares Complete 9/22/15.  NO PN Required <20% addition.  150 day Technical 
deadline 2/19/16.  JM requests SP, DS review in 9/22/15 memo.  SP review in 10/23/15 memo.  JM review in 12/18/15 memo.  DS 
review in 12/21/15 memo.  Rd. 1 Tech. Review sent 12/28/15.  Comment responses arrived 3/3/16.  30 day deadline 4/2/16.  JM 
requests DS review in 3/4/16 memo.  DS review in 3/9/16 memo.  JM requests cultural resources assistance from C. Hults in 3/28/16 
email.  JM review in 3/25/16 memo.  JM sends review 3/26/16.  Comment responses arrived 5/9/16.  30 day deadline 6/8/16.  JM 
requests DS review in 5/10/16 memo.  DS review in 5/16/16 memo.  JM send review 6/1/16.  Comment responses arrive 6/14/16.  30 
day deadline 7/14/16.     
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6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success  Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15. 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.   

Commented [MJ1]: JM sends review 6/10/16.   

Commented [MJ2]: JM sends review 6/10/16.   



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed 
Technically Adequate 6/8/16.  Bond increase required before approval.     
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
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  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   
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  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
 

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 

  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Kurt  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   
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6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel  2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.   
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.   
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.   
 
 

6 1/184  742  11/16/15  Mullinax Concrete  Full Bond Release  Dave M.  Arrived 11/16/15.  60 days deadline 1/15/16.  Final inspection for vegetation to occur in spring 2016.  Final inspection on 6/8/16.     
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

 
 

REGULAR MINING PERMIT 

             

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Tuesday, July 05, 2016 11:31:46 AM

RE: Brooks Mine Second Phase TFN 6 4/125

For each community in the  "bifurcated" proposed permit boundary you should have a total of :

5 - 50 acres   5 samples

>50 acres  10 samples

This total will include the cover transect samples that have already been collected in
this bifurated permit boundary for the proposed amendment to the Brooks Mine.

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

I hope you had a good memorial weekend!

 

I wanted to check in with you regarding this and if a decision had been made.

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov


Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

Katie,

for each community in the  "bifurcated" proposed permit boundary you should
have:

5 - 50 acres   5 samples

>50 acres  10 samples

 

LQD is meeting with Jeff of Western Water on Monday to talk about the
implications of the bifurcated permit boundary.  I will have a better idea after that
if there are any options about accepting data form outside the permit boundary.  

 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson
<KWilson@bksenvironmental.com> wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

mailto:KWilson@bksenvironmental.com
tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800


Follow BKS on Linked In

 

 

From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If you
can't access Dropbox, I can mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, July 05, 2016 1:26:47 PM

New pleading(s) approved for In Re Brook Mine Application :
Motion hearing transcript
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12342
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Carol Bilbrough
To: Tammi Pusheck
Subject: spreadsheet
Date: Thursday, July 07, 2016 1:08:07 PM
Attachments: TO6_PermitQuery.xlsx

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:carol.bilbrough@wyo.gov

Sheet1

		Facility ID		Permit Number		CompanyName		MineName		Inspection ID		Document ID		Inspection StartDate		IsFinal		Agency Name		InspectionLabel		InspectionType		reasons		ReportDate		IsMultiPit		ParentInspectionID		PermitStatus		Mineral		MineStatus

		4022		5 1/37		RARE ELEMENT RESOURCES		BEAR LODGE		16107		NULL		08/20/14		1		LQD		RER Bull Hill site - 268LE		NULL		NULL		09/18/14		0		NULL		Status TFN Pending		Rare earth elements		NULL

		4224		6 3/40		X - MINERALS CORPORATION				15918		NULL		06/23/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status TFN Terminated		Gold		NULL

		4189		6 2/25		BROOK MINING CO LLC		BROOK		17215		NULL		09/23/15		1		LQD		CHIA Site Inspection		Coal		Initial/Preliminary/Baseline		10/21/15		0		NULL		Status TFN Pending		Coal		NULL

		7		CN0001		BRANSON, D H		NULL		16576		NULL		12/15/14		0		LQD		Test for Check In		NULL		NULL		NULL		0		NULL		Status T		Coal		NULL

		8		CN0002		KINGS POINT ENERGY INC		NULL		15573		NULL		04/07/14		0		NULL		New Inspection		NULL		NULL		NULL		0		NULL		Status T		Coal		NULL

		8		CN0002		KINGS POINT ENERGY INC		NULL		15572		NULL		04/07/14		1		NULL		New Inspection		NULL		NULL		04/07/14		0		NULL		Status T		Coal		NULL

		8		CN0002		KINGS POINT ENERGY INC		NULL		15656		NULL		05/01/14		1		NULL		Test 1 New Inspection		NULL		NULL		05/01/14		0		NULL		Status T		Coal		NULL

		9		CN0003		KIEWIT MINING & ENGINEERING CO		NULL		15639		NULL		04/24/14		1		NULL		Test Inspection from Marno		NULL		NULL		04/24/14		0		NULL		Status T		Coal		NULL

		14		CN0008		TEXACO INC		NULL		15570		NULL		04/03/14		0		NULL		New Inspection		NULL		NULL		NULL		0		NULL		Status T		Coal		NULL

		29		CN0023		SHELL MINING CO		NULL		15728		NULL		05/22/14		1		LQD		TEST CN		NULL		NULL		05/22/14		0		NULL		Status T		Coal		NULL

		29		CN0023		SHELL MINING CO		NULL		15729		NULL		05/22/14		1		LQD		TEST CN		NULL		NULL		05/22/14		0		NULL		Status T		Coal		NULL

		91		CN0085		ANADARKO HOLDING CO		NULL		15949		NULL		05/20/14		1		LQD		New Inspection		CN		Bond Rollover		07/18/14		0		NULL		Status A		Coal		NULL

		91		CN0085		ANADARKO HOLDING CO		NULL		16304		NULL		09/26/14		1		LQD		2014 Annual  Inspection		CN		Annual		10/22/14		0		NULL		Status A		Coal		NULL

		102		CN0096		BLACK BUTTE COAL CO		NULL		15884		NULL		06/30/14		1		LQD		CN96_June_2014_Insp		CN		Bond Rollover		07/03/14		0		NULL		Status A		Coal		NULL

		345		DN0001		J & P CORP		NULL		15975		NULL		07/01/14		1		LQD		New Inspection		NULL		NULL		07/25/14		0		NULL		Status T		Uranium		NULL

		345		DN0001		J & P CORP		NULL		15973		NULL		07/25/14		1		LQD		Test Inspection		DN		Follow-up		07/25/14		0		NULL		Status T		Uranium		NULL

		345		DN0001		J & P CORP		NULL		15976		NULL		07/30/14		1		LQD		New Inspection		NULL		NULL		07/25/14		0		NULL		Status T		Uranium		NULL

		347		DN0003		ENERGY FUELS NUCLEAR INC		NULL		15733		NULL		05/23/14		0		LQD		TEST INSPECTION #1		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		347		DN0003		ENERGY FUELS NUCLEAR INC		NULL		15731		NULL		05/23/14		1		LQD		ANOTHER TEST #2		NULL		NULL		05/23/14		0		NULL		Status T		Uranium		NULL

		404		DN0060		UMETCO MINERALS CORP				15763		NULL		05/21/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		404		DN0060		UMETCO MINERALS CORP				15751		NULL		05/21/14		1		LQD		UMETCO - DN060 - 2014 Annual Inspection		DN		Annual		06/04/14		0		NULL		Status T		Uranium		NULL

		415		DN0071		ALCOA SERV CORP		NULL		15571		NULL		04/04/14		0		NULL		New Inspection		NULL		NULL		NULL		0		NULL		Status T		Limestone		NULL

		474		DN0130		AMERICAN COLLOID CO		NULL		15806		NULL		06/09/14		1		LQD		2014 Annual Inspection		DN		Annual		06/16/14		0		NULL		Status A		Bentonite		NULL

		608		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS/BEAVER RIM		16154		NULL		09/03/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		608		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS/BEAVER RIM		16152		NULL		09/03/14		1		LQD		DN264_Sept_2014_Inspection		DN		Annual		09/15/14		0		NULL		Status T		Uranium		NULL

		608		DN0264		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS/BEAVER RIM		16913		NULL		06/01/15		1		BLM		NULL		NULL		NULL		06/29/15		0		NULL		Status T		Uranium		NULL

		644		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		NULL		15970		NULL		07/24/14		1		LQD		June_2014		DN		Bond Release		07/24/14		0		NULL		Status A		Leonardite		NULL

		650		DN0306		V A RESOURCES LLC		CASSA		16142		NULL		08/21/14		1		LQD		August 2014 Inspection		DN		Annual, Follow-up, Bond Release		09/12/14		0		NULL		Status T		Sand		NULL

		657		DN0313		BENTONITE PERFORMANCE MINERALS LLC				16185		NULL		09/10/14		1		LQD		2014 Annual Inspection		DN		Annual		09/23/14		0		NULL		Status A		Bentonite		NULL

		3360		DN0326		ROCK SPRINGS MINERAL PROCESSING		BLM PLACE		16215		NULL		09/19/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Bentonite		NULL

		3476		DN0331		ENERGY FUELS WY INC		SHEEP MOUNTAIN		16109		NULL		07/24/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		3563		DN0336		URANERZ ENERGY CORP		PUMPKIN BUTTES		15840		NULL		05/20/14		0		LQD		DN336 Rec_Insp		DN		Bond Release		NULL		0		NULL		Status A		Uranium		NULL

		3563		DN0336		URANERZ ENERGY CORP		PUMPKIN BUTTES		15876		NULL		06/30/14		1		LQD		DN336_BondRec_DL		DN		Bond Release		07/01/14		0		NULL		Status A		Uranium		NULL

		3546		DN0338		AMERICAN COLLOID CO		BIG HORN		16201		NULL		07/08/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Bentonite		NULL

		3582		DN0339		URANIUM ONE AMERICAS INC		9-MILE LAKE		16284		NULL		07/28/14		1		LQD		Jul-14		DN		Bond Release		10/17/14		0		NULL		Status A		Uranium		NULL

		3581		DN0342		URANIUM ONE AMERICAS INC		MOORE RANCH		16025		NULL		06/04/14		1		LQD		DN0342_Surety Reduction Request_IR_07.02.14_LM		DN		Bond Release		08/08/14		0		NULL		Status A		Uranium		NULL

		3625		DN0353		URANIUM ONE AMERICAS INC		GREAT DIVIDE		16192		NULL		09/09/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Uranium		NULL

		3629		DN0354		STRATHMORE RESOURCES (US) LTD		SKY PROPERTY		15920		NULL		06/23/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		3629		DN0354		STRATHMORE RESOURCES (US) LTD		SKY PROPERTY		15887		NULL		06/23/14		1		LQD		354DN - Sky Project - Strathmore - 2014 (Final) Inspection		DN		Annual, Bond Release		07/07/14		0		NULL		Status T		Uranium		NULL

		3644		DN0360		WYOMING GOLD MINING CO INC		STATE		16081		NULL		07/02/14		1		LQD		Bond Release Inspection July 2014		DN		Bond Release		08/26/14		0		NULL		Status T		Gold		NULL

		3683		DN0364		HAGGERTY RESOURCES LLC		ELECTRO-WIN CORP		16149		NULL		08/07/14		1		LQD		2014-08-07-DN0364-IR-A		DN		Annual		09/15/14		0		NULL		Status A		Copper		NULL

		3738		DN0369		STRATHMORE RESOURCES (US) LTD		GEORGE VER		16214		NULL		09/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Uranium		NULL

		3738		DN0369		STRATHMORE RESOURCES (US) LTD		GEORGE VER		16210		NULL		09/16/14		1		LQD		369DN_September_2014_Inspection		DN		Annual		09/29/14		0		NULL		Status A		Uranium		NULL

		3738		DN0369		STRATHMORE RESOURCES (US) LTD		GEORGE VER		17077		NULL		08/10/15		1		BLM		NULL		NULL		NULL		09/08/15		0		NULL		Status A		Uranium		NULL

		3698		DN0371		LOST CREEK ISR LLC		LOST CREEK NORTH		15756		NULL		05/28/14		1		LQD		Lost Creek North - 371DN - May 2014 Inspection		DN		Periodic		06/05/14		0		NULL		Status A		Uranium		NULL

		3772		DN0378		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		15877		NULL		05/20/14		1		LQD		DN378_BondRec_DL		DN		Bond Release		07/01/14		0		NULL		Status A		Uranium		NULL

		3788		DN0384		STRATA ENERGY INC		LANCE FORMATION		15814		NULL		06/05/14		1		LQD		June_2014		DN		Bond Release		06/17/14		0		NULL		Status A		Uranium		NULL

		3894		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		16279		NULL		07/10/14		1		LQD		DN392_Inspection Report_07.10.14LM		DN		Bond Rollover		10/16/14		0		NULL		Status A		Uranium		NULL

		3970		DN0401		A U C LLC		RENO CREEK		16202		NULL		05/01/14		1		LQD		DN0401_Surety Reduction_IR_07.15.14_LM		DN		Bond Release		09/26/14		0		NULL		Status A		Uranium		NULL

		4004		DN0406		BIG BEAR MINING INC		BLM		16078		NULL		08/17/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		4044		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		16069		NULL		08/07/14		1		LQD		New Inspection		DN		Bond Rollover		08/21/14		0		NULL		Status A		Uranium		NULL

		3871		DN0411		STRATHMORE RESOURCES (US) LTD		S BLACK MOUNTAIN		16216		NULL		09/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		3871		DN0411		STRATHMORE RESOURCES (US) LTD		S BLACK MOUNTAIN		16181		NULL		09/16/14		1		LQD		411DN_September_2014_Inspection		DN		Annual		09/22/14		0		NULL		Status T		Uranium		NULL

		4093		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		16187		NULL		08/26/14		1		LQD		August 2014 Inspection		DN		Annual, Bond Release		09/23/14		0		NULL		Status A		Uranium		NULL

		4125		DN0417		STRATHMORE RESOURCES (US) LTD		WEST DIAMOND		16218		NULL		09/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		4125		DN0417		STRATHMORE RESOURCES (US) LTD		WEST DIAMOND		16180		NULL		09/16/14		1		LQD		417DN_September_2014_Inspection		DN		Annual		09/22/14		0		NULL		Status T		Uranium		NULL

		4129		DN0418		STRATHMORE RESOURCES (US) LTD		EAST DIAMOND PROPERTY		16217		NULL		09/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		4129		DN0418		STRATHMORE RESOURCES (US) LTD		EAST DIAMOND PROPERTY		16179		NULL		09/16/14		1		LQD		DN418_Sept_2014_Inspection		DN		Annual		09/22/14		0		NULL		Status T		Uranium		NULL

		4123		DN0419		MOUNTAIN CEMENT CO		ALBANY CTY		15753		NULL		05/30/14		1		LQD		May 30, 2014 Inspection Report		DN		Periodic		06/04/14		0		NULL		Status A		Shale		NULL

		4139		DN0420		INNOVATION EXPLORATION VENTURES LLC		BLACK ROCK-GRANITE RDG-W SWEETHEART		16077		NULL		07/17/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Iron		NULL

		4165		DN0422		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		15939		NULL		05/29/14		1		LQD		2014-05-29-DN0422-IR		DN		Annual, Bond Release		07/15/14		0		NULL		Status A		Uranium		NULL

		4165		DN0422		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		16064		NULL		07/31/14		1		LQD		2014-07-31-DN0422-IR-BRV		DN		Annual, Bond Release		08/20/14		0		NULL		Status A		Uranium		NULL

		4186		DN0424		ALBRECHT, CHARLES W				15799		NULL		05/30/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Opal		NULL

		4186		DN0424		ALBRECHT, CHARLES W				15889		NULL		06/23/14		1		LQD		424DN - Albrecht Opal Drilling Project - 2014 Inspection		DN		Annual		07/07/14		0		NULL		Status T		Opal		NULL

		4217		DN0427		STAKEHOLDER ENERGY LLC		ALLEMAND HENRY PATTERSON		16065		NULL		07/31/14		1		LQD		2014-07-31-DN0427-IR-BRV		DN		Bond Release		08/20/14		0		NULL		Status A		Uranium		NULL

		4233		DN0429		NV GOLD CORPORATION (USA)		BLACK JACK PROJECT		16308		NULL		10/21/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		4234		DN0430		NV GOLD CORPORATION (USA)		BALD MOUNTAIN PROJECT		16112		NULL		08/26/14		1		LQD		August 26, 2014 Drilling Inspection Report		LE		Annual		09/05/14		0		NULL		Status A		Gold		NULL

		956		ET0286		JOHNSON RANCHES				16205		NULL		05/23/14		1		LQD		Johnson Ranches 286ET 052314		LMO		Bond Release		09/26/14		0		NULL		Status T		Sand & Gravel		NULL

		992		ET0322		CHAPMAN CONTRACTING INC		CHAPMAN		16011		NULL		06/26/14		1		LQD		2014 Annual Inspection		LMO		Annual, Bond Release		08/05/14		0		NULL		Status T		Sand & Gravel		NULL

		1042		ET0372		STAR TRUCKING INC		SPRATT		15928		NULL		06/30/14		1		LQD		372ET Inspection 2014		LMO		Annual		07/10/14		0		NULL		Status T		Sand & Gravel		NULL

		1181		ET0511		ELDRIDGE EXCAVATING INC		MCKENZIE		15964		NULL		07/15/14		1		LQD		New Inspection		LMO		Annual, Bond Release		07/24/14		0		NULL		Status T		Scoria		NULL

		1181		ET0511		ELDRIDGE EXCAVATING INC		MCKENZIE		15968		NULL		07/15/14		1		LQD		New Inspection		NULL		NULL		07/24/14		0		NULL		Status T		Scoria		NULL

		1229		ET0559		HEBDON CONST		HEBDON		16326		NULL		10/07/14		1		LQD		2014 Annual Inspection		LMO		Annual		11/03/14		0		NULL		Status A		Sand & Gravel		NULL

		1236		ET0566		DEPATCO INC				16016		NULL		07/28/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		1245		ET0575		STEERS CONST INC		NULL		15686		NULL		04/30/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status F		Sand & Gravel		Forfeited

		1253		ET0583		BUDD & SONS LAND CO		BUDD		15680		NULL		04/28/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Sand & Gravel		Active

		1253		ET0583		BUDD & SONS LAND CO		BUDD		16221		NULL		09/18/14		1		LQD		2014 Annual Inspection		LMO		Annual		10/01/14		0		NULL		Status T		Sand & Gravel		NULL

		1288		ET0618		NOBLE CONST INC		NOBLE		16057		NULL		08/11/14		1		LQD		2014 Annual  Inspection		LMO		Annual		08/19/14		0		NULL		Status A		Sand & Gravel		NULL

		1293		ET0623		GROSCH, P E CONST INC		NULL		16245		NULL		09/17/14		1		LQD		9-17-2014 Inspection		LMO		Annual		10/07/14		0		NULL		Status A		Sand & Gravel		NULL

		1310		ET0641		VALENTINE CONST INC		VALENTINE FELDSPAR QUARRY		16720		NULL		12/10/14		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Feldspar		NULL

		1343		ET0674		SEARLE BROS CONST CO				15805		NULL		06/04/14		1		LQD		Searle Bros. Const. Co. Limited Mining Operation ET0674 2014 Annual Inspection		LMO		Annual		06/16/14		0		NULL		Status T		Sand & Gravel		NULL

		1358		ET0689		D & A CONST INC				16105		NULL		08/19/14		1		LQD		8/19/14		LMO		Annual		09/03/14		0		NULL		Status T		Scoria		NULL

		1377		ET0708		CORA VALLEY CONST INC		NULL		16060		NULL		08/11/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/19/14		0		NULL		Status A		Sand & Gravel		NULL

		1413		ET0744		LINCH CONTRACTORS INC		HARLAN		15940		NULL		06/12/14		1		LQD		2014 Annual LMO Inspection 744ET		LMO		Annual, Bond Release		07/15/14		0		NULL		Status T		Sand & Gravel		NULL

		1414		ET0745		NICHOLSON DIRT CONTRACTING				15954		NULL		07/09/14		1		LQD		9-Jul-14		LMO		Annual, Bond Release		07/21/14		0		NULL		Status T		Sand & Gravel		NULL

		1418		ET0749		VALENTINE CONST INC		VALENTINE PIT		16709		NULL		02/25/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		NULL

		1440		ET0771		BROWN, JERRY M INC		NULL		16103		NULL		08/20/14		1		LQD		771ET Brown Report 2014		LMO		Annual		09/03/14		0		NULL		Status A		Sand & Gravel		NULL

		1496		ET0827		STAR TRUCKING INC		HOODOO		15911		NULL		06/30/14		1		LQD		827ET Hoodoo 2014 Inspection 		LMO		Annual		07/08/14		0		NULL		Status A		Sand & Gravel		NULL

		1496		ET0827		STAR TRUCKING INC		HOODOO		16407		NULL		11/03/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Sand & Gravel		NULL

		1499		ET0830		FRANK FEAR CATTLE CO				16150		NULL		09/15/14		1		LQD		2014 Annual Inspection		LMO		Annual		09/15/14		0		NULL		Status T		Sand & Gravel		NULL

		1500		ET0831		FISHTAIL CATTLE CO		FELTNER		16099		NULL		08/21/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/29/14		0		NULL		Status A		Sand & Gravel		NULL

		1533		ET0864		HOT IRON INC				15691		NULL		04/17/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Sand & Gravel		Active

		1533		ET0864		HOT IRON INC				16045		NULL		08/07/14		1		LQD		New Inspection		LMO		Bond Release		08/13/14		0		NULL		Status T		Sand & Gravel		NULL

		1535		ET0866		ELDRIDGE EXCAVATING INC		HITT		16291		NULL		08/21/14		1		LQD		New Inspection		LMO		Annual		10/20/14		0		NULL		Status A		Sand & Gravel		NULL

		1557		ET0888		DAN HART PATROL SERV LLC		TENKE QUARRY - HART		16182		NULL		07/30/14		1		LQD		2014 Annual ET888		LMO		Annual		09/22/14		0		NULL		Status A		Limestone		NULL

		1566		ET0897		IMERYS MARBLE INC		GUERNSEY PIT		16714		NULL		02/02/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		NULL

		1595		ET0926		EOG RESOURCES INC				15953		NULL		06/24/14		1		LQD		EOG 062414		LMO		Annual, Bond Release		07/21/14		0		NULL		Status T		Sand & Gravel		NULL

		1596		ET0927		SEARLE BROS CONST CO		SEARLE		15824		NULL		05/06/14		1		LQD		ET927 2014 Annual Inspection Report		LMO		Annual		06/19/14		0		NULL		Status A		Scoria		NULL

		1604		ET0935		BENNETT, R S CONST CO INC		PAN AM PIT		15678		NULL		04/28/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Sand & Gravel		Active

		1620		ET0951		RST SAND & GRAVEL 				15760		NULL		05/23/14		1		LQD		2014 Annual Inspection		LMO		Annual		06/06/14		0		NULL		Status A		Sand & Gravel		NULL

		1636		ET0967		GROSCH, P E CONST INC		NULL		16145		NULL		08/19/14		1		LQD		8/19/14		LMO		Annual		09/12/14		0		NULL		Status A		Sand & Gravel		NULL

		1643		ET0974		DUNTON SHEEP CO				16004		NULL		07/24/14		1		LQD		2014 974ET ANNUAL Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		1652		ET0983		WHEELDON, CHANCY		NULL		16058		NULL		08/11/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/19/14		0		NULL		Status A		Sand & Gravel		NULL

		1662		ET0993		WORLAND, CITY OF				16121		NULL		08/20/14		1		LQD		993ET Worland Report 2014		LMO		Annual		09/08/14		0		NULL		Status T		Sand & Gravel		NULL

		1668		ET0999		VEIGEL, LYNN		NULL		16055		NULL		07/29/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/18/14		0		NULL		Status A		Sand & Gravel		NULL

		1671		ET1002		STEELE, DONNA M & BURKE		NULL		16001		NULL		07/24/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1711		ET1042		GARLAND BROTHERS LLC		NULL		16296		NULL		07/31/14		1		LQD		2014 Annual Inspection LMO 1042ET		LMO		Annual		10/20/14		0		NULL		Status A		Sand & Gravel		NULL

		1715		ET1046		ROCKING K ENTERPRISES		NULL		16166		NULL		09/05/14		1		LQD		2014 Annual Inspection		LMO		Annual		09/17/14		0		NULL		Status A		Sand & Gravel		NULL

		1720		ET1051		J & J GRAVEL LLC		JONES		15997		NULL		07/24/14		1		LQD		2014 1051ET Annual Inspection		LMO		Annual		07/31/14		0		NULL		Status A		Sand & Gravel		NULL

		1726		ET1057		V A RESOURCES LLC		PLUMBAGO CREEK		16706		NULL		03/11/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Limestone		NULL

		1736		ET1067		B & D CONST LLC		NULL		16346		NULL		10/21/14		1		LQD		10/21/14		LMO		Annual		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16330		NULL		10/21/14		1		LQD		10/21/14		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16331		NULL		10/21/14		1		LQD		10/21/14		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16332		NULL		10/21/14		1		LQD		10/21/14		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16333		NULL		10/21/14		1		LQD		10/21/14		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16334		NULL		10/21/14		1		LQD		10/21/14		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1736		ET1067		B & D CONST LLC		NULL		16335		NULL		10/21/14		1		LQD		10/21/14		LMO		Annual		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		1748		ET1079		BROWN, MATT		NULL		16244		NULL		09/17/14		1		LQD		9-17-14 inspection		NULL		NULL		10/07/14		0		NULL		Status A		Sand & Gravel		NULL

		1781		ET1112		HAIVALA, JOHN & NICKI		HAIVALA/MACKEY PIT		15703		NULL		04/17/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		1808		ET1139		QUALITY AGG & CONST INC		HARRIS		15654		NULL		04/09/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		3083		ET1171		BELLS RESTORATION		GREASEWOOD		15965		NULL		06/10/14		1		LQD		New Inspection		LMO		Annual		07/24/14		0		NULL		Status A		Sand & Gravel		NULL

		3083		ET1171		BELLS RESTORATION		GREASEWOOD		15966		NULL		06/10/14		1		LQD		New Inspection		NULL		NULL		07/24/14		0		NULL		Status A		Sand & Gravel		NULL

		3083		ET1171		BELLS RESTORATION		GREASEWOOD		15967		NULL		06/10/14		1		LQD		New Inspection		NULL		NULL		07/24/14		0		NULL		Status A		Sand & Gravel		NULL

		3090		ET1177		JOHNS EXCAVATION (DEROMEDI, JOHN)				15993		NULL		07/23/14		1		LQD		23-Jul-14		LMO		Annual, Bond Release		07/30/14		0		NULL		Status T		Sand & Gravel		NULL

		3104		ET1183		CARSON, WAYLON		CARSON		15780		NULL		05/08/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Shale		Active

		3129		ET1189		VOORHEES, BONNIE RAE		NULL		16131		NULL		09/04/14		1		LQD		2014 Annual Inspection		LMO		Annual		09/10/14		0		NULL		Status A		Sand & Gravel		NULL

		3136		ET1193		FULLER CONST INC		SHOBER		16027		NULL		06/10/14		1		LQD		New Inspection		LMO		Annual		08/11/14		0		NULL		Status A		Sand & Gravel		NULL

		3245		ET1226		BASIC ENERGY SERV LP		SCHMID PIT		15758		NULL		05/05/14		1		LQD		ET1226/ET341 2014 Inspection Report		LMO		Annual		06/06/14		0		NULL		Status A		Sand & Gravel		NULL

		3243		ET1227		LEE, H B CONST CO INC		CRESTON		15791		NULL		05/06/14		1		LQD		ET1227 2014 Inspection Report		LMO		Annual		06/10/14		0		NULL		Status A		Sand & Gravel		NULL

		3277		ET1232		EVANS CONST CO		HWY 22 BRIDGE		16059		NULL		08/15/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/19/14		0		NULL		Status A		Sand & Gravel		NULL

		3295		ET1236		N LINE SERVICE INC		V BAR F		16269		NULL		07/29/14		1		LQD		1236ET 2014 Annual Inspection		LMO		Annual, Bond Release		10/14/14		0		NULL		Status T		Sand & Gravel		NULL

		3322		ET1255		TENKE, VINCE, ARELENE & LESLIE		TENKE PIT - TENKE BROTHERS		16278		NULL		07/30/14		1		LQD		ET1255 2014 Annual Insp		LMO		Annual		10/16/14		0		NULL		Status A		Limestone		NULL

		3335		ET1259		BURLINGTON RESOURCES OIL & GAS LP		NULL		15910		NULL		06/30/14		1		LQD		1259ET Inspection 2014		NULL		NULL		07/08/14		0		NULL		Status A		Sand & Gravel		NULL

		3337		ET1261		A & W WATER SERVICE INC		STRATTON SHEEP		15768		NULL		05/05/14		1		LQD		ET1261/ET1131 2014 Inspection Report		LMO		Annual		06/06/14		0		NULL		Status T		Sand & Gravel		NULL

		3336		ET1265		MAGNA ENERGY SERV LLC		FULLER RANCH		15985		NULL		06/11/14		1		LQD		New Inspection		LMO		Annual		07/29/14		0		NULL		Status T		Scoria		NULL

		3336		ET1265		MAGNA ENERGY SERV LLC		FULLER RANCH		15986		NULL		06/11/14		1		LQD		New Inspection		NULL		NULL		07/29/14		0		NULL		Status T		Scoria		NULL

		3359		ET1268		FULLER CONSTRUCTION INC		PINEY CANYON SW		15696		NULL		04/16/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		3375		ET1276		WISE, JIM		NULL		15734		NULL		05/05/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3395		ET1287		BASIC ENERGY SERV LP		STROCK		16074		NULL		06/04/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/22/14		0		NULL		Status A		Sand & Gravel		NULL

		3441		ET1300		EARTH WORK SOLUTIONS (WY)		STATE		15702		NULL		04/17/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Scoria		Active

		3441		ET1300		EARTH WORK SOLUTIONS (WY)		STATE		15747		NULL		05/22/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Scoria		Active

		3434		ET1302		A & W WATER SERVICE INC		BLM		15803		NULL		05/06/14		1		LQD		ET1302 2014 Inspection Report		LMO		Annual		06/13/14		0		NULL		Status A		Scoria		NULL

		3449		ET1305		RED DESERT GRAVEL INC		BITTER CREEK		15735		NULL		05/05/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3499		ET1332		FOUR MILE RANCH INC		KOCH (LLC)		16209		NULL		07/02/14		1		LQD		2014 Annual and Bond Release Inspection ET1332		LMO		Annual, Bond Release		09/29/14		0		NULL		Status T		Sand & Gravel		NULL

		3510		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		GILLIS PIT		16289		NULL		10/02/14		1		LQD		ET1335 Annual Inspection Report		LMO		Annual		10/20/14		0		NULL		Status A		Sand & Gravel		NULL

		3536		ET1345		MOUNTAIN CONST CO		KENNEDY		15575		NULL		04/09/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Sand & Gravel		In Reclamation

		3570		ET1358		RED DESERT GRAVEL INC		ANADARKO		15782		NULL		05/07/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3561		ET1359		BARNUM CONST SERV LLC		V-F PIT		16294		NULL		07/29/14		1		LQD		2014 Annual Inspection for 1359ET		LMO		Annual		10/20/14		0		NULL		Status A		Sand & Gravel		NULL

		3633		ET1374		PEAVLERS MOUNTAIN STAR INC		GARDNER RANCH		16277		NULL		10/07/14		1		LQD		2014 Annual Inspection		LMO		Annual		10/16/14		0		NULL		Status A		Sand & Gravel		NULL

		3660		ET1381		KILROY LLC		LANCASTER		16049		NULL		07/29/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/14/14		0		NULL		Status A		Sand & Gravel		NULL

		3639		ET1382		C C C SERVICES INC		CAMINO		15914		NULL		05/12/14		1		LQD		2014 Annual LMO Inspection		LMO		Annual		07/09/14		0		NULL		Status T		Sand & Gravel		NULL

		3627		ET1387		FULLER CONST INC		STATE/PICKREL		15693		NULL		04/16/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		3669		ET1388		NOWOOD CONST INC		BROWNE		16125		NULL		08/20/14		1		LQD		1388ET Nowood Report 2014		LMO		Annual		09/09/14		0		NULL		Status A		Sand & Gravel		NULL

		3653		ET1391		MICHAELS, CALVIN		NEVES		15844		NULL		06/18/14		1		LQD		1391ET Michaels 2014		LMO		Annual		06/25/14		0		NULL		Status A		Sand & Gravel		NULL

		3681		ET1392		DAN HART PATROL SERV LLC		KNUTSON		15774		NULL		05/08/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3674		ET1397		FISHER SAND & GRAVEL CO		CODY RESOURCES		16050		NULL		07/08/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/15/14		0		NULL		Status T		Feldspar		NULL

		3682		ET1399		REDDING, DAVE		REDDING		16024		NULL		07/23/14		1		LQD		2014 Annual Inspection Redding Pit		LMO		Annual		08/08/14		0		NULL		Status A		Shale		NULL

		3691		ET1404		D R M INC		STATE		15692		NULL		04/17/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status T		Dirt		Active

		3712		ET1406		MCGARVIN MOBERLY CONST CO		7E RANCH		16008		NULL		06/26/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/05/14		0		NULL		Status T		Sand & Gravel		NULL

		3745		ET1412		HETTINGER LLC		BRUG		15653		NULL		04/09/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status F		Sand & Gravel		Active

		3739		ET1415		QUALITY AGG & CONST INC		GREER		15739		NULL		05/01/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		3750		ET1417		INGLEBY, ARTHUR M (RODS BACKHOE)		INGLEBY		16715		NULL		01/29/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status T		Dirt		NULL

		3755		ET1418		QUALITY AGG & CONST INC		OHMAN		15981		NULL		06/10/14		1		LQD		New Inspection		LMO		Annual		07/28/14		0		NULL		Status A		Scoria		NULL

		3737		ET1424		FULLER CONST INC		CLARK		15982		NULL		06/10/14		1		LQD		New Inspection		NULL		NULL		07/28/14		0		NULL		Status A		Sand & Gravel		NULL

		3737		ET1424		FULLER CONST INC		CLARK		15980		NULL		06/10/14		1		LQD		New Inspection		LMO		Annual, Bond Release		07/28/14		0		NULL		Status A		Sand & Gravel		NULL

		3776		ET1427		QUALITY AGG & CONST INC		KEELINE RANCH		15991		NULL		06/11/14		1		LQD		New Inspection		LMO		Annual		07/30/14		0		NULL		Status A		Scoria		NULL

		3776		ET1427		QUALITY AGG & CONST INC		KEELINE RANCH		15992		NULL		06/11/14		1		LQD		New Inspection		NULL		NULL		07/30/14		0		NULL		Status A		Scoria		NULL

		3747		ET1429		QUALITY AGG & CONST INC		ZIMMERSCHIED		16005		NULL		07/23/14		1		LQD		2014 DZ Pit Annual Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		3779		ET1435		KEMMERER, CITY OF		BLM		15576		NULL		04/14/14		1		LQD		NULL		NULL		NULL		NULL		0		NULL		Status A		Sand & Gravel		NULL

		3802		ET1436		GREEN RIVER ROCK INC		SCHAFFER		16151		NULL		09/04/14		1		LQD		New Inspection		LMO		Annual		09/15/14		0		NULL		Status A		Sand & Gravel		NULL

		3794		ET1437		KILROY LLC		KILROY		16015		NULL		07/28/14		1		LQD		2014 Annual Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		3807		ET1443		WILSON BROS CONST		LEONHARDT		16028		NULL		08/07/14		1		LQD		1443ET Inspection 2014		LMO		Annual		08/11/14		0		NULL		Status A		Sand & Gravel		NULL

		3782		ET1445		FULLER CONST INC		KEELINE RANCH		15990		NULL		06/11/14		1		LQD		New Inspection		LMO		Annual		07/30/14		0		NULL		Status A		Scoria		NULL

		3845		ET1448		QUALITY AGG & CONST INC		SCHLAUTMANN		15740		NULL		05/01/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3847		ET1450		WEST, WILLIAM R OR DARLA K		WEST		16021		NULL		07/23/14		1		LQD		2014 Annual WestPit ET1450 Inspection		LMO		Annual		08/08/14		0		NULL		Status A		Sand & Gravel		NULL

		3848		ET1454		MASCARO, LELAND & SHERI		MASCARO		15665		NULL		04/29/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3874		ET1464		EARTH WORK SOLUTIONS (WY)		WILLIAMS		16087		NULL		07/29/14		1		LQD		ET1464_2014AnnualInsp		LMO		Annual, Bond Release		08/27/14		0		NULL		Status T		Sand & Gravel		NULL

		3884		ET1468		DANS TRUCKING INC		CARPENTER		16707		NULL		03/04/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Sand		NULL

		3880		ET1471		B C N CONST INC		PETERSON LIVESTOCK		16722		NULL		12/10/14		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		NULL

		3896		ET1475		DRY CREEK TRUCKING LLC		SWINGHOLM		15942		NULL		06/11/14		1		LQD		New Inspection		LMO		Annual, Bond Release		07/15/14		0		NULL		Status T		Scoria		NULL

		3936		ET1489		BENNETT, R S CONST CO INC		GUIO NORTH PINEY		16132		NULL		09/05/14		1		LQD		2014 Annual Inspection		LMO		Annual		09/10/14		0		NULL		Status A		Sand & Gravel		NULL

		3960		ET1493		WESTERN WY CONST CO		SYNAPSE		15699		NULL		05/05/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3966		ET1495		CHEENEY, DERALD W		REDLAND		15676		NULL		04/29/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Gravel		Active

		3985		ET1501		SWARTZ, EDWARD		SWARTZ		15681		NULL		04/09/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Scoria		Active

		3986		ET1503		C D S EXCAVATION LLC		LOMAX		16283		NULL		09/29/14		1		LQD		ET1503 Annual Inspection Report		LMO		Annual		10/17/14		0		NULL		Status A		Gravel		NULL

		4000		ET1509		FULLER CONST INC		MADER		15695		NULL		04/17/14		1		LQD		NULL		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3951		ET1510		CHRISTENSEN, JOHN		CHRISTENSEN		16295		NULL		10/15/14		1		LQD		2014 Annual Inspection 1510ET		NULL		NULL		10/20/14		0		NULL		Status A		Gravel		NULL

		3993		ET1513		MCGARVIN MOBERLY CONST CO		PEARCE		16073		NULL		08/19/14		1		LQD		8/19/14		LMO		Annual, Bond Release		08/22/14		0		NULL		Status T		Gravel		NULL

		3999		ET1514		MOUNTAIN CONST CO		M BAR W LLC		15969		NULL		07/09/14		1		LQD		9-Jul-14		LMO		Annual, Bond Release		07/24/14		0		NULL		Status T		Gravel		NULL

		4024		ET1520		HOUT FENCING OF WY INC		HOUT		16717		NULL		01/08/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Sand & Gravel		NULL

		4039		ET1524		FROST ROCK PRODUCTS CO		PETERSON		15842		NULL		06/18/14		1		LQD		1524ET 2014		LMO		Annual		06/25/14		0		NULL		Status A		Gravel		NULL

		4051		ET1525		MOUNTAIN CONSTRUCTION CO		LUNGREN		16115		NULL		08/20/14		1		LQD		1525ET Mtn Construction report 2014		LMO		Annual		09/05/14		0		NULL		Status A		Sand & Gravel		NULL

		4040		ET1526		READY, ROY G & AMY J		READY		16076		NULL		08/19/14		1		LQD		8/19/14		LMO		Annual		08/25/14		0		NULL		Status A		Gravel		NULL

		3937		ET1536		BENNETT, R S CONST CO INC		DRY BASIN		16006		NULL		06/24/14		1		LQD		062414 Bennett Dry Basin 1536ET		LMO		Annual		08/05/14		0		NULL		Status T		Sand & Gravel		NULL

		4059		ET1538		M J B EQUIPMENT LLC		MILLEG		15950		NULL		06/24/14		1		LQD		5/24/14 Bond Release/Termination		LMO		Annual, Bond Release		07/18/14		0		NULL		Status T		Sand & Gravel		NULL

		4070		ET1539		QUALITY AGG & CONST INC		WEST		16012		NULL		07/23/14		1		LQD		2014 West Pit Annual Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Shale		NULL

		4090		ET1551		CROELL REDI MIX INC		BONE PIT		16960		NULL		01/23/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Dolomite		NULL

		4101		ET1556		WESTERN SUNSET LLC		STATE PIT		16712		NULL		02/18/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Scoria		NULL

		4127		ET1563		QUALITY AGG & CONST INC		BLM		16188		NULL		04/09/14		1		LQD		New Inspection		LMO		Annual		09/23/14		0		NULL		Status A		Scoria		NULL

		4132		ET1566		STRID MARBLE & GRANITE CO		BENTLEY		16708		NULL		03/03/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Feldspar		NULL

		4154		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		WALL CREEK QUARRY		16176		NULL		09/17/14		1		LQD		1571IR091714ds		LMO		Annual		09/22/14		0		NULL		Status A		Shale		NULL

		4166		ET1572		STONE YARD LLC (THE)		STONE YARD		16713		NULL		02/11/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Scoria		NULL

		4173		ET1574		PHILLIPS & JORDAN INC		FETTERMAN PIT		15996		NULL		06/04/14		1		LQD		2014 Annual Inspection		LMO		Annual		07/31/14		0		NULL		Status T		Gravel		NULL

		4173		ET1574		PHILLIPS & JORDAN INC		FETTERMAN PIT		16710		NULL		02/20/15		0		LQD		Template for 2015 Annual Inspection		LMO		Follow-up		NULL		0		NULL		Status T		Gravel		NULL

		4185		ET1578		REESE, BRAD R		REESE		16718		NULL		12/10/14		0		LQD		Template for 2015 Annual Inspection		LMO		Initial, Annual		NULL		0		NULL		Status A		Sand & Gravel		NULL

		4194		ET1580		MELGAARD CONST CO INC		JN PIT		16003		NULL		07/15/14		1		LQD		New Inspection		LMO		Annual		08/05/14		0		NULL		Status A		Scoria		NULL

		4194		ET1580		MELGAARD CONST CO INC		JN PIT		16290		NULL		10/16/14		1		LQD		New Inspection		LMO		Follow-up		10/20/14		0		NULL		Status A		Scoria		NULL

		4200		ET1583		MOUNTAIN CONSTRUCTION CO		TD FARMS		16157		NULL		09/15/14		1		LQD		1583ET Mtn Const Report 2014		LMO		Annual		09/16/14		0		NULL		Status A		Gravel		NULL

		4203		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		CLARK PIT		16262		NULL		09/19/14		1		LQD		ET1584 Inspection 2014		LMO		Annual		10/09/14		0		NULL		Status A		Gravel		NULL

		4208		ET1588		E A DESMARTEAU		STATE LANDS		16711		NULL		02/19/15		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Scoria		NULL

		4211		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MURPHY CREEK PIT		16170		NULL		09/17/14		1		LQD		1590IR091714ds		LMO		Annual		09/19/14		0		NULL		Status A		Gravel		NULL

		4219		ET1594		WESTERN SUNSET LLC		BARLOW		15719		NULL		04/09/14		1		LQD		NULL		NULL		NULL		NULL		0		NULL		Status A		Scoria		NULL

		4220		ET1595		LYNDE SCORIA LLC		ALPHA WY LAND CO		15801		NULL		06/06/14		1		LQD		NULL		LMO		Initial		NULL		0		NULL		Status A		Scoria		Active

		4202		ET1598		DAN HART PATROL SERVICE LLC		Werner		16719		NULL		12/10/14		0		LQD		Template for 2015 Annual Inspection		LMO		Annual		NULL		0		NULL		Status A		Gravel		NULL

		4238		ET1599		QUALITY AGG & CONST INC		CARTER		16169		NULL		08/21/14		1		LQD		New Inspection		LMO		Initial		09/19/14		0		NULL		Status A		Scoria		NULL

		4238		ET1599		QUALITY AGG & CONST INC		CARTER		16116		NULL		08/21/14		1		LQD		New Inspection		LMO		Initial		09/05/14		0		NULL		Status A		Scoria		NULL

		4238		ET1599		QUALITY AGG & CONST INC		CARTER		16113		NULL		08/21/14		1		LQD		New Inspection		LMO		Initial		09/05/14		0		NULL		Status A		Scoria		NULL

		4238		ET1599		QUALITY AGG & CONST INC		CARTER		16111		NULL		08/21/14		1		LQD		New Inspection		LMO		Initial		09/05/14		0		NULL		Status A		Scoria		NULL

		4274		ET1611		KAINOS RESOURCES, LLC				17115		NULL		08/25/15		1		LQD		New Inspection		LMO		Initial		09/08/15		0		NULL		Status A		Scoria		NULL

		3857		ET1612		BENNETT, R S CONST CO INC		DEER HILL		16232		NULL		09/18/14		1		LQD		NULL		NULL		NULL		NULL		0		NULL		Status A		Sand & Gravel		NULL

		4293		ET1618		WESTERN SUNSET LLC				17551		NULL		04/20/16		1		LQD		New Inspection		LMO		Initial		04/26/16		0		NULL		Status A		Scoria		NULL

		1991		LE0153		NUCLEAR MINERALS EXPL				15847		NULL		06/12/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		2016		LE0178		GILLIAM, SALLY K				15848		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		2016		LE0178		GILLIAM, SALLY K				15885		NULL		06/16/14		1		LQD		178LE - Sally Gilliam - Wichita Placer Claim - Spring 2014 Inspection		LE		Initial		07/07/14		0		NULL		Status T		Gold		NULL

		2046		LE0208		GEIBLE, DAVID F				16399		NULL		10/30/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		2064		LE0226		REED, CLOYD L		NULL		15922		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		2064		LE0226		REED, CLOYD L		NULL		15838		NULL		06/16/14		1		LQD		226LE - Cloyd Reed - 2014 Spring Inspection		LE		Initial		06/24/14		0		NULL		Status A		Gold		NULL

		2064		LE0226		REED, CLOYD L		NULL		16393		NULL		10/23/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		2065		LE0227		PFAFF, CARL E				16128		NULL		08/19/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		3310		LE0256		WYOMING PROSPECTORS ASSN		AMANDA PLACER 25 & 33		17300		NULL		06/30/15		1		BLM		NULL		NULL		NULL		11/23/15		0		NULL		Status A		Gold		NULL

		3328		LE0258		MINERAL TECHNOLOGY CORP		NICHOLS		16148		NULL		08/08/14		1		LQD		2014-08-07-LE0258-IR-A		LE		Annual		09/15/14		0		NULL		Status A		Feldspar		NULL

		3328		LE0258		MINERAL TECHNOLOGY CORP		NICHOLS		17258		NULL		10/06/15		1		LQD		2015-10-06-LE258-IR-A-102815		NULL		NULL		12/17/15		0		NULL		Status A		Feldspar		NULL

		3373		LE0261		WELLS, CLAYTON A		TIN CUP 1		16161		NULL		09/09/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		3652		LE0271		BRONCO CREEK EXPLORATION INC		MINERAL HILL		16174		NULL		09/03/14		1		LQD		LE271_2013-2014_Annual Inspection		LE		Annual		09/19/14		0		NULL		Status A		Gold		NULL

		3715		LE0279		ANDERSON, CARL		BLM		15916		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		3715		LE0279		ANDERSON, CARL		BLM		15827		NULL		06/16/14		1		LQD		279LE - Spring 2014 - Inspection (Meadowlark Claim)		LE		Initial		06/23/14		0		NULL		Status A		Gold		NULL

		3715		LE0279		ANDERSON, CARL		BLM		16394		NULL		10/23/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		3545		LE0280		EUCON CORP				15850		NULL		06/23/14		1		LQD		June 2014 Bond Release Inspection		LE		Bond Release		06/27/14		0		NULL		Status T		Uranium		NULL

		3875		LE0289		GFG RESOURCES INC.		RATTLESNAKE HILLS		16052		NULL		07/10/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		3509		LE0290		ALLRED, PAUL		USFS		16322		NULL		09/10/14		1		LQD		2014-09-10-LE0290-IR-A		LE		Annual		10/31/14		0		NULL		Status A		Gold		NULL

		3974		LE0294		BELVEAL, PHIL & AMY		BLM		15917		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		3974		LE0294		BELVEAL, PHIL & AMY		BLM		15841		NULL		06/16/14		1		LQD		294LE - Belveal's - 2014 Spring Inspection		LE		Initial		06/24/14		0		NULL		Status A		Gold		NULL

		3974		LE0294		BELVEAL, PHIL & AMY		BLM		16300		NULL		10/09/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		4065		LE0296		STONE WHOLESALE INC		POOR BOY BLACK BEAUTY		16197		NULL		09/19/14		1		LQD		296LE - annual and final (release)		LE		Annual, Follow-up, Bond Release		09/24/14		0		NULL		Status T		Stone		NULL

		4116		LE0298		MOSES, R JOHN		NULL		16173		NULL		09/04/14		1		LQD		LE298_2013-2014_Annual Inspection		LE		Annual		09/19/14		0		NULL		Status A		Gold		NULL

		4133		LE0300		DEAN, LAWRENCE		ESCAPEE #1		16043		NULL		08/07/14		1		LQD		300LE Dean 2014		LE		Annual		08/12/14		0		NULL		Status A		Gold		NULL

		4157		LE0301		GUNYAN, RICHARD F		CROWS NEXT		15919		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		4157		LE0301		GUNYAN, RICHARD F		CROWS NEXT		15882		NULL		06/16/14		1		LQD		R. Gunyan - 301LE - Crow's Nest Gulch - Spring 2014 Inspection		LE		Initial		07/02/14		0		NULL		Status A		Gold		NULL

		4182		LE0302		LAIDLAW, GLENN		BLM		15800		NULL		06/12/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Jade		NULL

		4180		LE0303		GYORVARY, STEPHEN		BLM		15921		NULL		06/12/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		4221		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		16129		NULL		08/19/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		4221		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		16371		NULL		10/23/14		1		LQD		2014 Annual Inspection LE0304		NULL		NULL		11/07/14		0		NULL		Status A		Gold		NULL

		4221		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		16372		NULL		10/23/14		1		LQD		2014 Annual Inspection LE0304		LE		Annual		11/07/14		0		NULL		Status A		Gold		NULL

		4221		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		16373		NULL		10/23/14		1		LQD		2014 Annual Inspection LE0304		LE		Annual		11/07/14		0		NULL		Status A		Gold		NULL

		4226		LE0305		JONES, ROBERT		BROKEN SHOVEL		15846		NULL		06/12/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Gold		NULL

		2085		PT0058		FRYBURGER SAND & GRAVEL CO		NULL		15644		NULL		04/25/14		1		NULL		TESTPROD Inspection		NULL		NULL		04/25/14		0		NULL		Status T		Sand & Gravel		NULL

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		15655		NULL		04/29/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		15748		NULL		05/27/14		1		LQD		May 2014 Inspection		Coal		Monthly		07/14/14		0		NULL		Status A		Coal		Active

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		15945		NULL		06/17/14		1		LQD		Jun-14		Coal		Quarterly		07/18/14		0		NULL		Status A		Coal		NULL

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		15998		NULL		07/30/14		1		LQD		29-Jul-14		Coal		Monthly		08/01/14		0		NULL		Status A		Coal		NULL

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		16092		NULL		08/19/14		1		LQD		8/19/14		Coal		Monthly		08/27/14		0		NULL		Status A		Coal		NULL

		2103		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		16259		NULL		09/17/14		1		LQD		9-17-2014 Inspection		Coal		Annual		10/08/14		0		NULL		Status A		Coal		NULL

		2105		PT0213		BIG HORN COAL CO		BIG HORN		15766		NULL		05/21/14		1		LQD		NULL		Coal		Bond Release		NULL		0		NULL		Status A		Coal		In Reclamation

		2105		PT0213		BIG HORN COAL CO		BIG HORN		15809		NULL		05/21/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2105		PT0213		BIG HORN COAL CO		BIG HORN		16190		NULL		09/02/14		1		LQD		BigHorn2014Annual		Coal		Annual		09/23/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		15788		NULL		05/14/14		1		LQD		May 2014 Quarterly		Coal		Quarterly		06/10/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		15941		NULL		06/19/14		1		LQD		214-T8 June 2014 Monthly Myers		Coal		Monthly		07/15/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		16026		NULL		07/22/14		1		LQD		New Inspection		Coal		Quarterly		08/11/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		16998		NULL		08/19/14		1		LQD		NULL		Coal		Monthly		08/07/15		0		NULL		Status A		Coal		Active

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		16213		NULL		09/15/14		1		LQD		CHIA Site Inspection Report - Northwest Amendment at the Belle Ayr Mine 		Coal		Initial/Preliminary/Baseline		09/30/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		16266		NULL		09/22/14		1		LQD		Belle Ayr Monthly Sept 2014		Coal		Monthly		10/13/14		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17477		NULL		12/03/15		1		LQD		214BR2CONIN.D0315		Coal		Bond Release		02/29/16		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17413		NULL		12/22/15		1		LQD		New Inspection		Coal		Monthly		01/21/16		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17416		NULL		12/22/15		1		LQD		New Inspection		Coal		Monthly		01/21/16		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17411		NULL		01/21/16		1		LQD		New Inspection		Coal		Monthly		01/21/16		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17640		NULL		05/26/16		1		LQD		214BRIN52616		Coal		Bond Release		06/20/16		0		NULL		Status A		Coal		NULL

		2106		PT0214		ALPHA COAL WEST INC		BELLE AYR		17642		NULL		05/26/16		1		LQD		PT0214 2nd Quarter 2016 Inspection		Coal		Quarterly		06/20/16		0		NULL		Status A		Coal		NULL

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		15625		NULL		04/10/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		15872		NULL		06/25/14		1		LQD		Wyodak Monthly Inspection, June 2013		Coal		Monthly		07/14/14		0		NULL		Status A		Coal		Active

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		15987		NULL		07/24/14		1		LQD		Quarterly Inspection, July 2014		Coal		Quarterly		07/29/14		0		NULL		Status A		Coal		NULL

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		16199		NULL		09/18/14		1		LQD		New Inspection		Coal		Monthly		09/25/14		0		NULL		Status A		Coal		NULL

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		16611		NULL		11/21/14		1		LQD		Quarterly Inspection Report - Wyodak Mine, November 2014		Coal		Quarterly		01/20/15		0		NULL		Status A		Coal		NULL

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		16991		NULL		03/19/15		1		LQD		New Inspection		Coal		Monthly		08/06/15		0		NULL		Status A		Coal		NULL

		2124		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		16977		NULL		07/22/15		1		LQD		July 2015 Monthly Inspecton, Wyodak Mine, Permit No. 232-T7		Coal		Monthly		07/30/15		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		15662		NULL		04/15/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		15711		NULL		04/23/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		15705		NULL		04/23/14		1		LQD		NULL		Coal		Bond Release		NULL		0		NULL		Status A		Coal		Active

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		15786		NULL		05/21/14		1		LQD		New Inspection		Coal		Quarterly		06/12/14		0		NULL		Status A		Coal		Active

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		15883		NULL		06/26/14		1		LQD		June 2014 Monthly - DL		Coal		Monthly		07/14/14		0		NULL		Status A		Coal		Active

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16102		NULL		07/18/14		1		LQD		233-T8 July 2014 Inspection		Coal		Monthly		09/03/14		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16153		NULL		08/19/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16196		NULL		08/19/14		1		LQD		233in81914		Coal		Quarterly		09/24/14		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16156		NULL		09/19/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16314		NULL		10/14/14		1		LQD		PT233_October_Monthly		Coal		Monthly		10/30/14		0		NULL		Status A		Coal		NULL

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		16996		NULL		03/19/15		1		LQD		NULL		Coal		Monthly		08/06/15		0		NULL		Status A		Coal		Active

		2125		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		17478		NULL		12/02/15		1		LQD		233BondReleaseP11Dec2015		Coal		Bond Release		03/01/16		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		15661		NULL		04/15/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		15783		NULL		05/14/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		15923		NULL		05/14/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		15828		NULL		06/19/14		1		LQD		June 2014 Monthly Inspection - 237-T9		Coal		Monthly		07/14/14		0		NULL		Status A		Coal		Active

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		15960		NULL		07/17/14		1		LQD		237IR071714ds		Coal		Quarterly		07/22/14		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		16101		NULL		08/21/14		1		LQD		237IR082114ds		Coal		Monthly		09/03/14		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		16227		NULL		09/15/14		1		LQD		2014 September Monthly Inspection		Coal		Monthly		10/02/14		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		16305		NULL		10/14/14		1		LQD		237IR101414ds		Coal		Monthly		10/27/14		0		NULL		Status A		Coal		NULL

		2129		PT0237		CORDERO MINING LLC		CORDERO ROJO		16480		NULL		11/17/14		1		LQD		237IR111714ds		Coal		Annual		12/09/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		15652		NULL		04/24/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		15741		NULL		05/13/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		15936		NULL		06/17/14		1		LQD		New Inspection		Coal		Monthly		07/14/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		15959		NULL		07/15/14		1		LQD		July 2014 Monthly Inspection		Coal		Monthly		07/22/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		16068		NULL		08/07/14		1		LQD		August 2014 3rd ¼		Coal		Quarterly		08/21/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		16265		NULL		09/23/14		1		LQD		240IR092314ds		Coal		Monthly		10/13/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		16316		NULL		10/15/14		1		LQD		PT0240 October Monthly		Coal		Monthly		10/31/14		0		NULL		Status A		Coal		NULL

		2132		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		16568		NULL		12/03/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2137		PT0245		GEORGIA PACIFIC GYPSUM LLC				16056		NULL		07/21/14		1		LQD		245C Inspection 2014 		RM		Annual		08/18/14		0		NULL		Status A		Gypsum		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16038		NULL		07/15/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16031		NULL		07/15/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16030		NULL		08/08/14		1		LQD		New Inspection		Bentonite		Periodic		08/12/14		0		NULL		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16032		NULL		08/08/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16033		NULL		08/08/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16034		NULL		08/08/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16035		NULL		08/08/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16036		NULL		08/08/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16037		NULL		08/11/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16039		NULL		08/11/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16040		NULL		08/11/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16041		NULL		08/11/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16042		NULL		08/11/14		1		LQD				NULL		NULL		08/12/14		1		16030		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16247		NULL		09/23/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16246		NULL		10/06/14		1		LQD		New Inspection		Bentonite		Periodic		10/08/14		0		NULL		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16248		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16249		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16250		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16251		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16252		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16253		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16254		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16255		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16256		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16257		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				16258		NULL		10/07/14		1		LQD				NULL		NULL		10/08/14		1		16246		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17011		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17021		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17016		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17017		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17018		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17010		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17019		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17020		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17013		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17014		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17012		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17015		NULL		06/22/15		1		LQD				NULL		NULL		08/12/15		1		17009		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17298		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17297		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17296		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17295		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17294		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17293		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17292		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17291		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2138		PT0246		BENTONITE PERFORMANCE MINERALS LLC				17290		NULL		11/11/15		1		LQD				NULL		NULL		11/19/15		1		17289		Status A		Bentonite		NULL

		2145		PT0253		SWEETWATER RESOURCES INC		RAINBOW #8		15978		NULL		07/28/14		1		LQD		TEST Inspection for v2.5 rollout		NULL		NULL		07/28/14		0		NULL		Status T		Coal		NULL

		2149		PT0257		CINER WYOMING LLC				16167		NULL		08/27/14		1		LQD		2014 Annual Inspection PT 257		RM		Annual		09/18/14		0		NULL		Status A		Trona		NULL

		2152		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		16781		NULL		04/17/15		1		LQD				NULL		NULL		04/20/15		1		16780		Status A		Sand & Gravel		NULL

		2152		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		16782		NULL		04/17/15		1		LQD				NULL		NULL		04/20/15		1		16780		Status A		Sand & Gravel		NULL

		2152		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		17471		NULL		12/23/15		1		LQD				NULL		NULL		02/24/16		1		17470		Status A		Sand & Gravel		NULL

		2152		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		17472		NULL		02/16/16		1		LQD				NULL		NULL		02/24/16		1		17470		Status A		Sand & Gravel		NULL

		2156		PT0264		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		15836		NULL		06/23/14		1		LQD		PT0264_june_2014_2ndquarter_insp		Coal		Quarterly		07/14/14		0		NULL		Status A		Coal		In Reclamation

		2156		PT0264		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		16225		NULL		09/26/14		1		LQD		September 2014 3rd Quarter Inspection		Coal		Quarterly		10/01/14		0		NULL		Status A		Coal		NULL

		2159		PT0267		BENTONITE PERFORMANCE MINERALS LLC		COLONY		16186		NULL		09/09/14		1		LQD		2014 Annual		Bentonite		Annual		09/23/14		0		NULL		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15891		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15893		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15895		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15896		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15898		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15899		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15901		NULL		05/30/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15907		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15892		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15894		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15897		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15900		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15902		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15903		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15904		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15905		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15906		NULL		06/11/14		1		LQD				NULL		NULL		07/07/14		1		15890		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				15890		NULL		06/19/14		1		LQD		New Inspection		Bentonite		Periodic		07/07/14		0		NULL		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16464		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16463		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16465		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16466		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16471		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16467		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16468		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16469		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16470		NULL		10/22/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16472		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16473		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16474		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16475		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16476		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16477		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				16478		NULL		11/06/14		1		LQD				NULL		NULL		12/09/14		1		16462		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17050		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17051		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17052		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17048		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17053		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17054		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17055		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17056		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17057		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17058		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17059		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17068		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17064		NULL		06/23/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17049		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17065		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17060		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17061		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17066		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17062		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17067		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17063		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17069		NULL		06/24/15		1		LQD				NULL		NULL		08/21/15		1		17047		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17344		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17345		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17346		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17347		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17348		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17349		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17350		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17351		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17352		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2170		PT0278		M-I LLC				17353		NULL		11/10/15		1		LQD				NULL		NULL		12/17/15		1		17343		Status A		Bentonite		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16440		NULL		06/24/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16442		NULL		06/24/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16445		NULL		06/24/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16441		NULL		08/06/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16449		NULL		08/06/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16443		NULL		09/02/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16448		NULL		09/02/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16444		NULL		11/18/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16450		NULL		11/18/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16446		NULL		11/20/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16447		NULL		11/20/14		1		LQD				NULL		NULL		12/04/14		1		16439		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16653		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16654		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16655		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16656		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16657		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16658		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16659		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16660		NULL		02/03/15		1		LQD				NULL		NULL		02/11/15		1		16652		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16846		NULL		03/26/15		1		LQD				NULL		NULL		05/28/15		1		16844		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16845		NULL		04/01/15		1		LQD				NULL		NULL		05/28/15		1		16844		Status A		Sand & Gravel		NULL

		2181		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		16847		NULL		04/01/15		1		LQD				NULL		NULL		05/28/15		1		16844		Status A		Sand & Gravel		NULL

		2183		PT0291		GLENROCK COAL CO		DAVE JOHNSTON		16231		NULL		09/17/14		1		LQD		2014-09-17-PT0291-IR-Q		Coal		Quarterly		10/03/14		0		NULL		Status A		Coal		NULL

		2186		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		HABERMAN PIT		16405		NULL		10/27/14		1		LQD		2014 Annual Inspection		RM		Annual		11/19/14		0		NULL		Status A		Sand & Gravel		NULL

		2189		PT0297		MOUNTAIN CEMENT CO		RED MOUNTAIN		16143		NULL		09/08/14		1		LQD		2014 Annual Inspection		RM		Annual		09/12/14		0		NULL		Status A		Gypsum		NULL

		2190		PT0298		MOUNTAIN CEMENT CO		ETCHEPARE		16172		NULL		09/08/14		1		LQD		2014 Annual Inspection Report		RM		Annual		09/19/14		0		NULL		Status A		Limestone		NULL

		2191		PT0299		MOUNTAIN CEMENT CO		TUFFA		15761		NULL		05/30/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		2191		PT0299		MOUNTAIN CEMENT CO		TUFFA		15757		NULL		05/30/14		1		LQD		2014 Annual Inspection 5-30-2014		RM		Annual		06/06/14		0		NULL		Status A		Sand & Gravel		NULL

		2192		PT0300		MOUNTAIN CEMENT CO		MONOLITH		15785		NULL		05/30/14		1		LQD		2014 Annual Inspection 5-30-2014		RM		Annual		06/09/14		0		NULL		Status A		Shale		NULL

		2205		PT0313		BUFFALO, CITY OF		TISDALE		16198		NULL		07/28/14		1		LQD		313c 2014 Annual Inspection		RM		Annual		09/24/14		0		NULL		Status A		Sand & Gravel		NULL

		2206		PT0314		TONGUE RIVER STONE INC		TONGUE RIVER QUARRY		15852		NULL		05/21/14		1		LQD		PT314 Annual 2014 DJM		RM		Annual		06/27/14		0		NULL		Status A		Scoria		NULL

		2210		PT0318		GOSHEN, COUNTY OF		GOSHEN COUNTY		16177		NULL		09/11/14		1		LQD		2014-08-14-PT0318-IR-A		RM		Annual		09/22/14		0		NULL		Status A		Sand & Gravel		NULL

		2213		PT0321		WYO-BEN INC				16053		NULL		06/10/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Bentonite		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15854		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15855		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15856		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15861		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15862		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15863		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15865		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15867		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15869		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15870		NULL		06/10/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15857		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15858		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15859		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15860		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15864		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15866		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15868		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15871		NULL		06/11/14		1		LQD				NULL		NULL		06/30/14		1		15853		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		15853		NULL		06/20/14		1		LQD		2014 Annual Inspection		RM		Annual		06/30/14		0		NULL		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17183		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17184		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17185		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17186		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17187		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17188		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17189		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17190		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17191		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17192		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2222		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		17193		NULL		08/05/15		1		LQD				NULL		NULL		10/15/15		1		17182		Status A		Sand & Gravel		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		15658		NULL		04/17/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		15770		NULL		05/07/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		15712		NULL		05/07/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		15932		NULL		06/06/14		1		LQD		2014-06-06-PT0331-IR-Q		Coal		Quarterly, Bond Release		07/14/14		0		NULL		Status A		Coal		Active

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		15971		NULL		07/21/14		1		LQD		2014-07-09-PT0331-IR-M		Coal		Monthly		07/24/14		0		NULL		Status A		Coal		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		16097		NULL		08/15/14		1		LQD		6-6-092-PT0331-GWV-081514		Coal		Annual		08/29/14		0		NULL		Status A		Coal		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		16222		NULL		09/04/14		1		LQD		2014-09-04-PT0331-IR-M		Coal		Monthly		10/01/14		0		NULL		Status A		Coal		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		16312		NULL		10/07/14		1		LQD		2014-10-07-PT0331-IR-M		Coal		Monthly		10/30/14		0		NULL		Status A		Coal		NULL

		2223		PT0331		ARCH OF WY LLC		MEDICINE BOW		17268		NULL		10/14/15		1		LQD		6-1-164-PT0331-CH15BR-IR-102015		Coal		Monthly, Bond Release		11/09/15		0		NULL		Status A		Coal		NULL

		2226		PT0334		ENERGY DEVELOPMENT CO		EDC		15930		NULL		06/05/14		1		LQD		2014-04-17-PT0334-IR-Q		Coal		Annual		07/11/14		0		NULL		Status T		Coal		NULL

		2226		PT0334		ENERGY DEVELOPMENT CO		EDC		16224		NULL		09/03/14		1		LQD		6-2-095-PT0334-BRV-IR-Q-090314		Coal		Quarterly, Bond Release		10/01/14		0		NULL		Status T		Coal		NULL

		2226		PT0334		ENERGY DEVELOPMENT CO		EDC		16421		NULL		10/08/14		1		LQD		6-2-099-PT0334-IR-CH15BR-090814		Coal		Bond Release		11/21/14		0		NULL		Status T		Coal		NULL

		2226		PT0334		ENERGY DEVELOPMENT CO		EDC		17545		NULL		10/15/15		1		LQD		6-1-177-PT0334-IR-CH15BR-031116		Coal		Bond Release		04/15/16		0		NULL		Status T		Coal		NULL

		2227		PT0335		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		15754		NULL		05/23/14		1		LQD		PT 335 Annual Inspection 052314		RM		Annual		06/04/14		0		NULL		Status A		Trona		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		15683		NULL		04/30/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		15759		NULL		05/28/14		1		LQD		Bridger Quarterly 052814		Coal		Quarterly		06/06/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		15845		NULL		06/18/14		1		LQD		PT 338 Monthly 061814		Coal		Monthly		06/26/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		15957		NULL		07/17/14		1		LQD		PT338 Monthly Inspection 071714		Coal		Monthly		07/21/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16236		NULL		09/24/14		1		LQD		Bridger Monthly 092414		Coal		Monthly		10/03/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16193		NULL		09/26/14		1		LQD		PT 338 Quarterly Inspection 082614		Coal		Quarterly		09/23/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16408		NULL		11/17/14		1		LQD		Bridger Monthly 102914		NULL		NULL		11/19/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16409		NULL		11/17/14		1		LQD		Bridger Monthly 102914		NULL		NULL		11/19/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16410		NULL		11/17/14		1		LQD		Bridger Monthly 102914		NULL		NULL		11/19/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16411		NULL		11/17/14		1		LQD		Bridger Monthly 102914		NULL		NULL		11/19/14		0		NULL		Status A		Coal		NULL

		2230		PT0338		BRIDGER COAL CO		JIM BRIDGER		16525		NULL		11/25/14		1		LQD		Bridger Quarterly 11/25/14		Coal		Quarterly		12/17/14		0		NULL		Status A		Coal		NULL

		2237		PT0345		UR-ENERGY USA INC		SHIRLEY BASIN		16272		NULL		07/07/14		1		LQD		2014-07-07-PT0345-IR-BRV-A		RM		Annual, Bond Release		10/15/14		0		NULL		Status A		Uranium		NULL

		2240		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		16582		NULL		04/09/14		1		LQD		New Inspection		RM		Annual		01/08/15		0		NULL		Status A		Sand & Gravel		NULL

		2240		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		16584		NULL		04/09/14		1		LQD		New Inspection		RM		Annual		01/08/15		0		NULL		Status A		Sand & Gravel		NULL

		2240		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		16585		NULL		04/09/14		1		LQD		New Inspection		RM		Annual		01/08/15		0		NULL		Status A		Sand & Gravel		NULL

		2240		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		16591		NULL		04/09/14		1		LQD		New Inspection		RM		Annual		01/09/15		0		NULL		Status A		Sand & Gravel		NULL

		2240		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		16593		NULL		04/09/14		1		LQD		New Inspection		RM		Annual		01/09/15		0		NULL		Status A		Sand & Gravel		NULL

		2241		PT0349		UMETCO MINERALS CORP		GAS HILLS 		15762		NULL		05/21/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Uranium		NULL

		2241		PT0349		UMETCO MINERALS CORP		GAS HILLS 		15752		NULL		05/21/14		1		LQD		UMETCO - Pt 349c - 2014 Annual Inspection		RM		Annual		06/04/14		0		NULL		Status T		Uranium		NULL

		2248		PT0356		UR-ENERGY USA INC		LUCKY MC		16220		NULL		09/24/14		1		LQD		356C_Sept_2014_Inspection		RM		Annual		10/01/14		0		NULL		Status A		Uranium		NULL

		2250		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC		CERTAIN TEED		16014		NULL		07/23/14		1		LQD		24-Jul-14		RM		Annual		08/05/14		0		NULL		Status A		Gypsum		NULL

		2250		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC		CERTAIN TEED		16622		NULL		10/22/14		1		LQD		10/22/14		RM		Annual		01/27/15		0		NULL		Status A		Gypsum		NULL

		2250		PT0358		CERTAIN TEED GYPSUM & CEILING  MANUF INC		CERTAIN TEED		17356		NULL		10/16/15		1		LQD		10/16/2015 Inspection		RM		Periodic		12/17/15		0		NULL		Status A		Gypsum		NULL

		2268		PT0376		ROSEBUD COAL SALES CO		ROSEBUD		16020		NULL		06/05/14		1		LQD		June 2QTR Inspection - (T&J)		Coal		Quarterly, Bond Release		08/07/14		0		NULL		Status T		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		15659		NULL		04/17/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		15716		NULL		05/16/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		15797		NULL		06/04/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		15961		NULL		07/09/14		1		LQD		2014-07-09-PT0377-IR-M		Coal		Monthly		07/22/14		0		NULL		Status A		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		16079		NULL		08/22/14		1		LQD		2014-08-11-PT0377-IR-A		Coal		Annual		08/25/14		0		NULL		Status A		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		16223		NULL		09/29/14		1		LQD		2014-09-04-PT0377-IR-M		Coal		Monthly		10/01/14		0		NULL		Status A		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		16292		NULL		10/06/14		1		LQD		6-1-106-PR0377-IR-BRV-100614		Coal		Quarterly, Bond Release		10/20/14		0		NULL		Status A		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		16549		NULL		11/12/14		1		LQD		6-2-105-PT0377-CH15BR-IR-111214		Coal		Monthly, Bond Release		12/19/14		0		NULL		Status A		Coal		NULL

		2269		PT0377		ARCH OF WY LLC		SEMINOE II		17608		NULL		05/25/16		1		LQD		6-2-192-PT0377-BRV-RSV-IR-052616		Coal		Monthly, Bond Release		06/07/16		0		NULL		Status A		Coal		NULL

		2270		PT0378		ARCH OF WY LLC		SEMINOE I		15738		NULL		05/09/14		1		LQD		NULL		Coal		Quarterly		05/28/14		0		NULL		Status T		Coal		In Reclamation

		2270		PT0378		ARCH OF WY LLC		SEMINOE I		15972		NULL		07/08/14		1		LQD		6-4-080-PT0378-IR-BRV-070814		Coal		Bond Release		07/24/14		0		NULL		Status T		Coal		NULL

		2270		PT0378		ARCH OF WY LLC		SEMINOE I		16047		NULL		07/10/14		1		LQD		6-6-077-PT0378-IR-BR-071014		Coal		Bond Release		08/14/14		0		NULL		Status T		Coal		NULL

		2270		PT0378		ARCH OF WY LLC		SEMINOE I		16093		NULL		08/01/14		1		LQD		6-1-084-PT0378-IR-BR-072314		Coal		Annual, Bond Release		08/28/14		0		NULL		Status T		Coal		NULL

		2270		PT0378		ARCH OF WY LLC		SEMINOE I		16456		NULL		09/25/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status T		Coal		NULL

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		15717		NULL		04/29/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		15929		NULL		05/22/14		1		LQD		052214 PT378-T8 Monthly		Coal		Monthly, Bond Release		07/10/14		0		NULL		Status A		Coal		NULL

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		16029		NULL		05/22/14		1		LQD		062514 WKI Q		Coal		Quarterly		08/11/14		0		NULL		Status A		Coal		NULL

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		16106		NULL		07/23/14		1		LQD		072314 Monthly		Coal		Monthly		09/03/14		0		NULL		Status A		Coal		NULL

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		16233		NULL		08/19/14		1		LQD		081914 M		Coal		Monthly		10/03/14		0		NULL		Status A		Coal		NULL

		2271		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		16324		NULL		09/24/14		1		LQD		092414 WKI Q		Coal		Quarterly		11/02/14		0		NULL		Status A		Coal		NULL

		2273		PT0381		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		16094		NULL		08/28/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Uranium		NULL

		2283		PT0391		FOX CREEK QUARRY LLC		FOX CREEK		16080		NULL		08/15/14		1		LQD		Attempted Inspection		RM		Annual		08/25/14		0		NULL		Status A		Limestone		NULL

		2299		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		15743		NULL		05/22/14		1		LQD		NULL		Coal		Annual		NULL		0		NULL		Status A		Coal		In Reclamation

		2299		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		15807		NULL		05/22/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2299		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		16063		NULL		07/24/14		1		LQD		Youngs Creek Mine 2014 3rd Quarter Inspection 		Coal		Quarterly		08/20/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		15689		NULL		04/09/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		15943		NULL		06/19/14		1		LQD		428-T6 Monthly IR Myers		Coal		Monthly		07/16/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16072		NULL		07/25/14		1		LQD		New Inspection		Coal		Quarterly		08/22/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16124		NULL		08/18/14		1		LQD		New Inspection		Coal		Monthly		09/09/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16184		NULL		09/16/14		1		LQD		September Monthly		Coal		Monthly		09/23/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16413		NULL		10/16/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16402		NULL		10/16/14		1		LQD		New Inspection		Coal		Quarterly		11/19/14		0		NULL		Status A		Coal		NULL

		2320		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		16414		NULL		10/17/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		15663		NULL		04/24/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		15796		NULL		05/14/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		15908		NULL		06/16/14		1		LQD		New Inspection		Coal		Monthly		07/11/14		0		NULL		Status A		Coal		Active

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		15909		NULL		07/08/14		1		LQD		Copied Inspection		Coal		Monthly		07/08/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		15956		NULL		07/15/14		1		LQD		433_Monthly_July2014_DL		Coal		Monthly		07/21/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		16062		NULL		08/12/14		1		LQD		2014 August Annual Inspection		Coal		Annual		08/20/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		16061		NULL		08/20/14		1		LQD		Copied Inspection		Coal		Annual		08/20/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		16303		NULL		09/14/14		1		LQD		433IR092014ds		Coal		Monthly		10/22/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		16212		NULL		09/16/14		1		LQD		CHIA Site Inspection-Southwest Amendment		Coal		Initial/Preliminary/Baseline		09/30/14		0		NULL		Status A		Coal		NULL

		2325		PT0433		PEABODY CABALLO MINING LLC		CABALLO		16211		NULL		09/19/14		1		LQD		Caballo Monthly September 2014		Coal		Monthly		09/30/14		0		NULL		Status A		Coal		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17385		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17387		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17388		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17389		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17391		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17392		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17393		NULL		07/23/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17394		NULL		09/09/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17395		NULL		09/09/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17401		NULL		10/05/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17386		NULL		10/05/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17398		NULL		10/05/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17399		NULL		10/05/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17400		NULL		10/05/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17390		NULL		10/29/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17396		NULL		10/29/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2336		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		17397		NULL		10/29/15		1		LQD				NULL		NULL		01/13/16		1		17384		Status A		Sand & Gravel		NULL

		2343		PT0451		KENNECOTT URANIUM CO		BIG EAGLE		15746		NULL		05/19/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Uranium		Active

		2346		PT0454		TRONOX ALKALI WYOMING CORPORATION		GRANGER		16095		NULL		08/06/14		1		LQD		Annual Inspection 080614		RM		Annual		08/28/14		0		NULL		Status A		Trona		NULL

		2356		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS				16261		NULL		09/25/14		1		LQD		2014 Annual  Inspection		RM		Annual		10/09/14		0		NULL		Status A		Trona		NULL

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		15633		NULL		04/08/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		15771		NULL		05/07/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		15813		NULL		06/10/14		1		LQD		PT0467_2014_june		Coal		Monthly		06/16/14		0		NULL		Status A		Coal		NULL

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		16046		NULL		07/15/14		1		LQD		2014 Annual Inspection Report		Coal		Annual		08/13/14		0		NULL		Status A		Coal		NULL

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		16130		NULL		08/11/14		1		LQD		PT0467 August 2014		Coal		Monthly		09/10/14		0		NULL		Status A		Coal		NULL

		2359		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		16268		NULL		10/24/14		1		LQD		September 2014 Monthly Inspection		Coal		Monthly		10/13/14		0		NULL		Status A		Coal		NULL

		2369		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		15574		NULL		04/10/14		1		LQD		NULL		Coal		Follow-up		NULL		0		NULL		Status A		Coal		In Reclamation

		2369		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		15931		NULL		06/25/14		1		LQD		2014-06-25-PT0477-IR-Q		Coal		Quarterly		07/11/14		0		NULL		Status A		Coal		NULL

		2369		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		16091		NULL		08/13/14		1		LQD		2014-08-13-PT0477-IR-A		Coal		Annual		08/27/14		0		NULL		Status A		Coal		NULL

		2369		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		16313		NULL		10/10/14		1		LQD		6-2-106-PT0477-IR-BRV-101014		Coal		Quarterly, Bond Release		10/30/14		0		NULL		Status A		Coal		NULL

		2370		PT0478		URANIUM ONE USA INC		WILLOW CREEK		16013		NULL		06/04/14		1		LQD		PT478_Spill Volume_HH5-5_Spill Inspection Report_06.04.14		RM		Follow-up		08/05/14		0		NULL		Status A		Uranium		NULL

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		15668		NULL		04/22/14		1		LQD		NULL		Coal		Annual		NULL		0		NULL		Status A		Coal		Active

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		15778		NULL		05/14/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		15926		NULL		05/14/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		15825		NULL		06/17/14		1		LQD		Coal Creek - June Monthly Inspection		Coal		Monthly		06/23/14		0		NULL		Status A		Coal		NULL

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		15962		NULL		07/22/14		1		LQD		New Inspection		Coal		Quarterly		07/23/14		0		NULL		Status A		Coal		NULL

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		16135		NULL		08/18/14		1		LQD		PT483_August Insp_DL		Coal		Monthly		09/11/14		0		NULL		Status A		Coal		NULL

		2375		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		16238		NULL		09/15/14		1		LQD		2014 September Monthly PT483		Coal		Monthly		10/06/14		0		NULL		Status A		Coal		NULL

		2376		PT0484		J M T CO		DUTCHMAN		15721		NULL		05/21/14		1		LQD		MARNO TEST #1		NULL		NULL		05/21/14		0		NULL		Status T		Coal		NULL

		2376		PT0484		J M T CO		DUTCHMAN		15723		NULL		05/21/14		0		LQD		Copied Inspection		Coal		Annual		NULL		0		NULL		Status T		Coal		NULL

		2376		PT0484		J M T CO		DUTCHMAN		15724		NULL		05/22/14		1		LQD		TEST FOR ATTACHMENTS 1		NULL		NULL		05/22/14		0		NULL		Status T		Coal		NULL

		2376		PT0484		J M T CO		DUTCHMAN		15725		NULL		05/22/14		1		LQD		TEST for larger attachments		NULL		NULL		05/22/14		0		NULL		Status T		Coal		NULL

		2376		PT0484		J M T CO		DUTCHMAN		15726		NULL		05/22/14		1		LQD		TEST WITH 32 MB		NULL		NULL		05/22/14		0		NULL		Status T		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		15742		NULL		04/28/14		1		LQD		NULL		Coal		Annual		NULL		0		NULL		Status A		Coal		Active

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		15777		NULL		05/22/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		15879		NULL		06/23/14		1		LQD		2014 June Monthly- PT486		Coal		Monthly		07/01/14		0		NULL		Status A		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		16298		NULL		07/28/14		1		LQD		New Inspection		Coal		Quarterly		10/21/14		0		NULL		Status A		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		16075		NULL		08/22/14		1		LQD		Copied Inspection		Coal		Quarterly		08/22/14		0		NULL		Status A		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		16183		NULL		09/16/14		1		LQD		September Monthly		Coal		Monthly		09/23/14		0		NULL		Status A		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		17482		NULL		12/03/15		1		LQD		486BRIN.D0315		Coal		Bond Release		03/03/16		0		NULL		Status A		Coal		NULL

		2378		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		17365		NULL		12/03/15		1		LQD		PT486_Monthly IR_12.03.15LM		Coal		Monthly		12/22/15		0		NULL		Status A		Coal		NULL

		2381		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		17157		NULL		07/16/14		1		LQD		New Inspection		RM		Annual		09/30/15		0		NULL		Status A		Uranium		NULL

		2381		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		17158		NULL		07/16/14		0		LQD		New Inspection		RM		Annual		NULL		0		NULL		Status A		Uranium		NULL

		2387		PT0495		SOLVAY SODA ASH JOINT VENTURE				16096		NULL		08/19/14		1		LQD		2014 Annual Inspection		RM		Annual		08/29/14		0		NULL		Status A		Trona		NULL

		2389		PT0497		CHEVRON MINING INC		WELCH NO. 1		15776		NULL		05/27/14		1		LQD		NULL		Coal		Annual		NULL		0		NULL		Status T		Coal		In Reclamation

		2389		PT0497		CHEVRON MINING INC		WELCH NO. 1		16066		NULL		07/24/14		1		LQD		Welch Mine 2014 3rd Quarter Inspection		Coal		Quarterly		08/20/14		0		NULL		Status T		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		15709		NULL		04/17/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		15718		NULL		05/13/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		15874		NULL		06/25/14		1		LQD		Buckskin Monthly Inspection report - June, 2014		Coal		Monthly		06/30/14		0		NULL		Status A		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		15958		NULL		07/15/14		1		LQD		July - Third Quarter Inspection		Coal		Quarterly		07/22/14		0		NULL		Status A		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		16067		NULL		08/07/14		1		LQD		2014 August Monthly Inspection		Coal		Monthly		08/21/14		0		NULL		Status A		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		16242		NULL		09/23/14		1		LQD		500IR092314ds		Coal		Monthly		10/07/14		0		NULL		Status A		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		16315		NULL		10/15/14		1		LQD		PT0500 October Monthly		Coal		Monthly		10/31/14		0		NULL		Status A		Coal		NULL

		2392		PT0500		BUCKSKIN MINING CO		BUCKSKIN		16569		NULL		12/04/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2408		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP				15704		NULL		05/05/14		1		LQD		NULL		LMO		Annual		09/18/14		0		NULL		Status A		Sand & Gravel		Active

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		15634		NULL		04/08/14		1		LQD		NULL		Coal		Monthly		04/18/14		0		NULL		Status A		Coal		In Reclamation

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		15772		NULL		05/07/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		In Reclamation

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		15810		NULL		06/09/14		1		LQD		PT0520_June_2014		Coal		Annual		06/16/14		0		NULL		Status A		Coal		NULL

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		16017		NULL		07/15/14		1		LQD		July 2014 Monthly Inspection		Coal		Monthly		08/06/14		0		NULL		Status A		Coal		NULL

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		16141		NULL		08/11/14		1		LQD		August 2014 Monthly Inspection		Coal		Monthly		09/12/14		0		NULL		Status A		Coal		NULL

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		16263		NULL		09/23/14		1		LQD		September 2014 Quarterly Inspection		Coal		Quarterly		10/09/14		0		NULL		Status A		Coal		NULL

		2412		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS 		16546		NULL		11/18/14		1		LQD		PT520 November 2014 Monthly Inspection		Coal		Monthly		12/18/14		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		15650		NULL		04/22/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		15714		NULL		05/14/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		15823		NULL		05/22/14		1		LQD		May 2014 Inspection		Coal		Monthly		06/18/14		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		15951		NULL		06/17/14		1		LQD		June Annual Inspection Report		Coal		Annual		07/21/14		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		15974		NULL		07/10/14		1		LQD		July Monthly Inspection Report		Coal		Monthly		07/25/14		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		16118		NULL		08/20/14		1		LQD		August 2014 Quarterly Inspection		Coal		Quarterly		09/05/14		0		NULL		Status A		Coal		NULL

		2417		PT0525		ANTELOPE COAL LLC		ANTELOPE		16267		NULL		09/23/14		1		LQD		September Monthly Inspection Report		Coal		Monthly		10/13/14		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		15669		NULL		04/09/14		1		LQD		NULL		Coal		Follow-up		05/08/14		0		NULL		Status A		Coal		Active

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		15626		NULL		04/10/14		1		LQD		NULL		Coal		Monthly		04/17/14		0		NULL		Status A		Coal		Active

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		15888		NULL		05/28/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		15822		NULL		05/28/14		1		LQD		New Inspection		Coal		Quarterly		06/18/14		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		15933		NULL		06/23/14		1		LQD		June Monthly 2014 		Coal		Monthly		07/11/14		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		16019		NULL		07/14/14		1		LQD		July_2014		Coal		Monthly		08/07/14		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		16189		NULL		08/21/14		1		LQD		August 2014 Quarterly Inspection		Coal		Quarterly		09/23/14		0		NULL		Status A		Coal		NULL

		2461		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		16301		NULL		09/24/14		1		LQD		Sep-14		Coal		Monthly		10/21/14		0		NULL		Status A		Coal		NULL

		2466		PT0574		LIEN, PETE & SONS INC		RAWLINS QUARRY		16208		NULL		09/08/14		1		LQD		2014-09-08-PT0574-IR-A		RM		Annual		09/29/14		0		NULL		Status A		Limestone		NULL

		2477		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE		16000		NULL		06/16/14		1		LQD		Annaul Inspection 2014		RM		Annual		08/04/14		0		NULL		Status A		Leonardite		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		15632		NULL		04/09/14		1		LQD		NULL		Coal		Annual		NULL		0		NULL		Status A		Coal		Active

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		15713		NULL		04/09/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		15779		NULL		05/22/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		15878		NULL		06/23/14		1		LQD		June 2014 Inspection-PT599		Coal		Monthly		07/01/14		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		15994		NULL		07/24/14		1		LQD		Dry Fork Monthly Inspection, July 2014		Coal		Monthly		07/31/14		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		16200		NULL		09/17/14		1		LQD		New Inspection		Coal		Monthly		09/25/14		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		16352		NULL		10/28/14		1		LQD		Dry Fork Quarterly Inspection, October 2014		Coal		Quarterly		11/05/14		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		16353		NULL		10/28/14		1		LQD		Dry Fork Quarterly Inspection, October 2014		Coal		Quarterly		11/05/14		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		17449		NULL		12/21/15		1		LQD		PT0599_Monthly_Dec_2015		Coal		Monthly		02/09/16		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		17634		NULL		05/13/16		1		LQD		May 2016 Annual Inspection		Coal		Annual		06/17/16		0		NULL		Status A		Coal		NULL

		2491		PT0599		WESTERN FUELS WY INC		DRY FORK		17649		NULL		05/25/16		1		LQD		599BRin.52516		Coal		Bond Release		06/22/16		0		NULL		Status A		Coal		NULL

		2497		PT0605		MOUNTAIN CEMENT CO		RED BUTTES		16203		NULL		09/08/14		1		LQD		2014 Annual Inspection		RM		Annual		09/26/14		0		NULL		Status A		Gypsum		NULL

		2512		PT0620		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		15811		NULL		06/09/14		1		LQD		2014 Annual Inspection		Bentonite		Annual		06/16/14		0		NULL		Status A		Bentonite		NULL

		2513		PT0621		AMERICAN COLLOID CO		UPTON		16195		NULL		09/22/14		1		LQD		2014 Annual		Bentonite		Annual		09/24/14		0		NULL		Status A		Bentonite		NULL

		2514		PT0622		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		15808		NULL		06/10/14		1		LQD		2014 Annual Inspection		Bentonite		Annual		06/16/14		0		NULL		Status A		Bentonite		NULL

		2516		PT0624		GOOD, BRIAN		BEAR CREEK SOUTH		16230		NULL		09/23/14		1		LQD		624_Sept_2014_Inspection		SM		Annual		10/03/14		0		NULL		Status A		Bentonite		NULL

		2523		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		15979		NULL		07/23/14		1		LQD		2014 Annual Inspection		RM		Annual		07/28/14		0		NULL		Status A		Uranium		NULL

		2525		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		16123		NULL		08/20/14		1		LQD		Cameco SHR Annual Inspection		RM		Annual		09/09/14		0		NULL		Status A		Uranium		NULL

		2540		PT0648		MOUNTAIN CEMENT CO		BATH SHALE		15787		NULL		05/30/14		1		LQD		2014 Annual Inspection, 5-30-14		RM		Annual		06/09/14		0		NULL		Status A		Shale		NULL

		2544		PT0652		LEWIS & LEWIS INC				15804		NULL		06/09/14		1		LQD		Lewis & Lewis - Pt. 652 - 2014 Annual Inspection		RM		Annual		06/13/14		0		NULL		Status A		Sand & Gravel		NULL

		2550		PT0658		MOUNTAIN CEMENT CO		WEAVER		16178		NULL		09/08/14		1		LQD		2014 Annual Inspection Report		RM		Annual		09/22/14		0		NULL		Status A		Limestone		NULL

		2550		PT0658		MOUNTAIN CEMENT CO		WEAVER		17213		NULL		10/01/15		1		LQD		2015 Annual Inspection		NULL		NULL		10/20/15		0		NULL		Status A		Limestone		NULL

		2552		PT0660		GREEN MOUNTAIN MINING VENTURE		JACKPOT		15773		NULL		05/19/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Uranium		Active

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16378		NULL		09/24/14		1		LQD				NULL		NULL		11/10/14		1		16377		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16379		NULL		09/24/14		1		LQD				NULL		NULL		11/10/14		1		16377		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16380		NULL		09/24/14		1		LQD				NULL		NULL		11/10/14		1		16377		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16317		NULL		10/28/14		1		LQD		New Inspection		NULL		NULL		10/31/14		0		NULL		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16318		NULL		10/28/14		1		LQD		New Inspection		NULL		NULL		10/31/14		0		NULL		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16319		NULL		10/28/14		1		LQD		New Inspection		NULL		NULL		10/31/14		0		NULL		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16320		NULL		10/28/14		1		LQD		New Inspection		NULL		NULL		10/31/14		0		NULL		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		16321		NULL		10/28/14		1		LQD		New Inspection		NULL		NULL		10/31/14		0		NULL		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		17130		NULL		07/29/15		1		LQD				NULL		NULL		09/16/15		1		17129		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		17131		NULL		07/29/15		1		LQD				NULL		NULL		09/16/15		1		17129		Status A		Limestone		NULL

		2558		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		17132		NULL		07/29/15		1		LQD				NULL		NULL		09/16/15		1		17129		Status A		Limestone		NULL

		2568		PT0676		THUNDER BASIN COAL CO LLC		IZITA		15666		NULL		04/22/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		In Reclamation

		2568		PT0676		THUNDER BASIN COAL CO LLC		IZITA		15963		NULL		07/22/14		1		LQD		New Inspection		Coal		Annual		07/23/14		0		NULL		Status A		Coal		NULL

		2576		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		VR MINE		16282		NULL		09/24/14		1		LQD		2014 Annual Inspection Report		RM		Annual		10/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2577		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		16089		NULL		08/19/14		1		LQD		685IR081914ds		Bentonite		Annual		08/27/14		0		NULL		Status A		Bentonite		NULL

		2881		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS  PROJECT		16155		NULL		09/03/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Uranium		NULL

		2881		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS  PROJECT		16126		NULL		09/03/14		1		LQD		PT687_September_2014		RM		Annual		09/09/14		0		NULL		Status A		Uranium		NULL

		3149		PT0698		B & B AGGREGATES				15915		NULL		06/26/14		1		LQD		Pt. 698 - B & B Aggregates - 2014 Annual Inspection - Big Bend Pit		RM		Annual		07/09/14		0		NULL		Status A		Sand & Gravel		NULL

		3320		PT0714		TOLSA WYOMING BENTONITE CORP		WING		16513		NULL		11/05/14		1		LQD		Annual Inspection Report		Bentonite		Annual		12/12/14		0		NULL		Status A		Bentonite		NULL

		3416		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		WEDIN PIT		15938		NULL		06/12/14		1		LQD		2014 Annual Inspection PT720		RM		Annual		07/15/14		0		NULL		Status A		Sand & Gravel		NULL

		3389		PT0723		TOLSA WYOMING BENTONITE CORP		BLM LANDER		16054		NULL		07/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Bentonite		NULL

		3389		PT0723		TOLSA WYOMING BENTONITE CORP		BLM LANDER		16297		NULL		09/17/14		1		LQD		PT723_2014_Inspection		Bentonite		Annual		10/20/14		0		NULL		Status A		Bentonite		NULL

		3397		PT0727		MONOLITH MINERALS LLC		SUNDANCE		16137		NULL		07/23/14		1		LQD		2014 Annual Insp PT727		RM		Annual		09/11/14		0		NULL		Status A		Gypsum		NULL

		3472		PT0728		A & W WATER SERVICE INC		STRATTON/ANADARKO		15794		NULL		05/05/14		1		LQD		PT728 A & W Water Service 2014 Annual Inspection Report		RM		Annual		06/11/14		0		NULL		Status T		Sand & Gravel		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		15671		NULL		04/04/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		15745		NULL		05/06/14		1		LQD		NULL		Coal		Monthly		NULL		0		NULL		Status A		Coal		Active

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		15913		NULL		06/06/14		1		LQD		June 2QTR Inspection - VEV & SSV		Coal		Quarterly, Bond Release		07/09/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16088		NULL		07/11/14		1		LQD		July Monthly 2014		Coal		Monthly		08/27/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16104		NULL		08/29/14		1		LQD		August 2014 Monthly Inspection		Coal		Monthly		09/03/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16234		NULL		09/05/14		1		LQD		New Inspection		Coal		Quarterly		10/03/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16235		NULL		10/02/14		1		LQD		Oct 2014 Monthly		Coal		Monthly		10/03/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16423		NULL		11/13/14		1		LQD		November 2014 Monthly Inspection		NULL		NULL		12/18/14		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		16777		NULL		04/02/15		1		LQD		April 2015 Monthly Inspection		Coal		Monthly		04/17/15		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		17623		NULL		06/02/16		1		LQD		June 2016 Quarterly		Coal		Quarterly		06/13/16		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		17617		NULL		06/02/16		1		LQD		June 2016 Quarterly		NULL		NULL		06/08/16		0		NULL		Status A		Coal		NULL

		2856		PT0730		ARCH OF WY LLC		CARBON BASIN		17618		NULL		06/02/16		1		LQD		June 2016 Quarterly		NULL		NULL		06/08/16		0		NULL		Status A		Coal		NULL

		3598		PT0742		MULLINAX CONCRETE SERV CO INC		GRIFFITH		15937		NULL		06/25/14		1		LQD		PT742 2014 AIR		RM		Annual, Follow-up		07/14/14		0		NULL		Status A		Sand & Gravel		NULL

		3484		PT0744		LIEN, PETE & SONS INC		HUNTER QUARRY		16274		NULL		09/04/14		1		LQD		PT744_2014_Annual		RM		Annual		10/15/14		0		NULL		Status A		Limestone		NULL

		3513		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		16086		NULL		08/26/14		1		LQD		745IR081914ds		Bentonite		Annual		08/27/14		0		NULL		Status A		Bentonite		NULL

		3677		PT0748		GREEN RIVER ROCK INC		FEAR		16158		NULL		09/04/14		1		LQD		2014 Annual Inspection		RM		Annual		09/16/14		0		NULL		Status A		Sand & Gravel		NULL

		3481		PT0752		FLYING Z ENTERPRISES LLC		TALBOTT PIT		16206		NULL		09/10/14		1		LQD		2014-09-10-PT0752-IR-A		RM		Annual		09/26/14		0		NULL		Status A		Sand & Gravel		NULL

		3743		PT0756		MCMURRY READY-MIX CO		FREDERICK QUARRY		16100		NULL		08/21/14		1		LQD		2014 Annual Inspection (August)		RM		Annual		09/02/14		0		NULL		Status A		Limestone		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		15664		NULL		04/16/14		1		LQD		NULL		Coal		Quarterly		NULL		0		NULL		Status A		Coal		Active

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		15792		NULL		05/19/14		1		LQD		New Inspection		Coal		Monthly		06/11/14		0		NULL		Status A		Coal		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		15880		NULL		06/26/14		1		LQD		June2014_Monthly_DL		Coal		Monthly		07/02/14		0		NULL		Status A		Coal		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		15955		NULL		07/15/14		1		LQD		764_Monthly_July2014_DL		Coal		Monthly		07/21/14		0		NULL		Status A		Coal		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		16136		NULL		08/12/14		1		LQD		SCM 2014 Annual Inspection PT764		Coal		Annual		09/11/14		0		NULL		Status A		Coal		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		16264		NULL		09/23/14		1		LQD		School Creek Monthly Inspection Report - September, 2014		Coal		Monthly		10/10/14		0		NULL		Status A		Coal		NULL

		3457		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK 		16323		NULL		10/14/14		1		LQD		PT764_School Creek_3rd Quarter		Coal		Quarterly		10/31/14		0		NULL		Status A		Coal		NULL

		3799		PT0765		MULLINAX CONCRETE SERV CO INC		PINEY CREEK		16204		NULL		07/31/14		1		LQD		PT765 2014 Annual Inspection		RM		Annual		09/26/14		0		NULL		Status A		Sand & Gravel		NULL

		3820		PT0766		MULLINAX CONCRETE SERV CO INC		JC RANCH		16281		NULL		10/03/14		1		LQD		PT0766 2014 Annual Inspection Report		RM		Annual		10/16/14		0		NULL		Status A		Sand & Gravel		NULL

		3886		PT0775		INTERMOUNTAIN CONST & MATERIALS				16010		NULL		07/08/14		1		LQD		2014 Annual Inspection PT775		RM		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		3829		PT0776		MCMURRY READY-MIX CO		T CROSS T		16260		NULL		07/30/14		1		LQD		2014 PT776 Annual Inspection		RM		Annual		10/08/14		0		NULL		Status A		Sand & Gravel		NULL

		3604		PT0777		URANIUM ONE AMERICAS INC		MOORE RANCH		16023		NULL		07/01/14		1		LQD		PT777_Surety Reduction Request_IR_07.01.14_LM		RM		Bond Release		08/08/14		0		NULL		Status A		Uranium		NULL

		3976		PT0780		MCGARVIN MOBERLY CONST CO		LITTLE GOOSEBERRY		16239		NULL		09/19/14		1		LQD		PT780 Inspection 2014		RM		Annual		10/06/14		0		NULL		Status A		Sand & Gravel		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		15749		NULL		05/22/14		1		LQD		May 2014 Monthly / Partial Inspection Report		Coal		Monthly		06/03/14		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		15873		NULL		06/09/14		1		LQD		June 2014 Quarterly Inspection Report PT 786		Coal		Quarterly		06/30/14		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		16171		NULL		08/28/14		1		LQD		August 2014 Quarterly Inspection		NULL		NULL		09/19/14		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17619		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/09/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17611		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/07/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17612		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/07/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17613		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/07/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17614		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/07/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17615		NULL		05/18/16		1		LQD		5/18/2016 Inspection		NULL		NULL		06/07/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17628		NULL		05/18/16		1		LQD		5/18/2016 Inspection		Coal		Quarterly		06/15/16		0		NULL		Status A		Coal		NULL

		3961		PT0786		HAYSTACK COAL CO		HAYSTACK		17620		NULL		06/09/16		1		LQD		Copied Inspection		NULL		NULL		06/09/16		0		NULL		Status A		Coal		NULL

		3553		PT0788		LOST CREEK ISR LLC		LOST CREEK		15697		NULL		04/30/14		1		LQD		NULL		RM		Periodic		NULL		0		NULL		Status A		Uranium		Active

		3553		PT0788		LOST CREEK ISR LLC		LOST CREEK		15755		NULL		05/28/14		1		LQD		Lost Creek - Pt. 788 - May 2014 Montly Inspection		RM		Periodic		06/04/14		0		NULL		Status A		Uranium		NULL

		3553		PT0788		LOST CREEK ISR LLC		LOST CREEK		15912		NULL		06/25/14		1		LQD		Pt 788 - Lost Creek Project - June 2014 Monthly Inspection		RM		Periodic		07/08/14		0		NULL		Status A		Uranium		NULL

		3759		PT0792		TOLSA WYOMING BENTONITE CORP		DCDM		16544		NULL		11/05/14		1		LQD		2014 Annual Inspection Report		Bentonite		Annual		12/18/14		0		NULL		Status A		Bentonite		NULL

		3992		PT0798		CROELL REDI MIX INC		SHELL CREEK		16311		NULL		09/16/14		1		LQD		2014 Annual Inspection PT798		RM		Annual		10/29/14		0		NULL		Status A		Gravel		NULL

		4124		PT0801		MCGARVIN MOBERLY CONST CO		HENDRY QUARRY		15935		NULL		06/30/14		1		LQD		801 Inspection 2014		RM		Annual		07/14/14		0		NULL		Status A		Gravel		NULL

		4089		PT0803		BIG HORN REDI MIX INC		WILLY GRAVEL PIT		15685		NULL		04/22/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Gravel		Active

		4043		PT0810		MCMURRY READY-MIX CO		EASTFORK RANCH		16009		NULL		07/24/14		1		LQD		2014 Annual Inspection and Annual Report Review		SM		Annual		08/05/14		0		NULL		Status A		Sand & Gravel		NULL

		4161		PT0816		CROELL REDI-MIX INC		RULE PIT		16348		NULL		09/16/14		1		LQD		2014 Annual Inspection PT816		RM		Initial, Annual		11/05/14		0		NULL		Status A		Sand & Gravel		NULL

		4161		PT0816		CROELL REDI-MIX INC		RULE PIT		16342		NULL		09/16/14		1		LQD		2014 Annual Inspection PT816		NULL		NULL		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		4161		PT0816		CROELL REDI-MIX INC		RULE PIT		16344		NULL		09/16/14		1		LQD		2014 Annual Inspection PT816		RM		Initial, Annual		11/04/14		0		NULL		Status A		Sand & Gravel		NULL

		2595		RD0017		CARBON COUNTY UCG INC				15835		NULL		06/09/14		1		LQD		Second Quarter 2014		Coal		Quarterly		07/16/14		0		NULL		Status A		Coal		In Reclamation

		2595		RD0017		CARBON COUNTY UCG INC				15925		NULL		06/09/14		1		OSM		NULL		NULL		NULL		NULL		0		NULL		Status A		Coal		NULL

		2595		RD0017		CARBON COUNTY UCG INC				16229		NULL		09/16/14		1		LQD		Third Quarter 2014		RM		Periodic		10/02/14		0		NULL		Status A		Coal		NULL

		2595		RD0017		CARBON COUNTY UCG INC				16579		NULL		11/12/14		1		LQD		New Inspection		NULL		NULL		01/07/15		0		NULL		Status A		Coal		NULL

		3919		RD0018		LINC ENERGY OPERATIONS INC		UCG		16565		NULL		09/25/14		1		LQD		RD18 Linc Energy September Quarterly Inspection		RM		Initial		12/24/14		0		NULL		Status A		Coal		NULL

		3919		RD0018		LINC ENERGY OPERATIONS INC		UCG		16338		NULL		09/25/14		1		LQD		Linc Energy RD18 September Monthly Inspection		NULL		NULL		11/04/14		0		NULL		Status A		Coal		NULL

		3919		RD0018		LINC ENERGY OPERATIONS INC		UCG		17629		NULL		05/19/16		1		LQD		New Inspection		RM		Periodic		06/16/16		0		NULL		Status A		Coal		NULL

		2121		SP0229		SHRIVER, ERMA & GARY L, JTWRS				16098		NULL		08/11/14		1		LQD		2014 Annual Inspection		SM		Annual		08/29/14		0		NULL		Status A		Sand & Gravel		NULL

		2169		SP0277		BIG HORN REDI MIX INC		NULL		15679		NULL		04/22/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		2180		SP0288		GOSHEN IRRIGATION DIST		GOSHEN IRRIGATION DISTRICT		15934		NULL		06/30/14		1		LQD		2014 Inspection Report		SM		Annual		07/11/14		0		NULL		Status A		Sand & Gravel		NULL

		2198		SP0306		CROELL REDI MIX INC		TORRINGTON PIT		15812		NULL		05/22/14		1		LQD		2014 Inspection Report		SM		Annual		06/16/14		0		NULL		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17535		NULL		09/07/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17536		NULL		09/07/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17537		NULL		09/07/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17538		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17539		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17540		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17541		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17542		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2217		SP0325		PARK, COUNTY OF				17543		NULL		09/08/15		1		LQD				NULL		NULL		04/15/16		1		17534		Status A		Sand & Gravel		NULL

		2220		SP0328		MORANDIN, JOHN & SON		MORANDIN PIT		15999		NULL		07/01/14		1		LQD		2013-2014 Inspection Report		SM		Annual		08/01/14		0		NULL		Status A		Sand & Gravel		NULL

		2247		SP0355		VISTA REAL ESTATE HOLDINGS LLC		NULL		16140		NULL		09/04/14		1		LQD		SP355 Vista Report 2014		SM		Annual		09/12/14		0		NULL		Status A		Sand & Gravel		NULL

		2318		SP0426		GARBER AGRI BUSINESS INC		GARBER		16207		NULL		09/03/14		1		LQD		Garber2014Annual		SM		Annual		09/29/14		0		NULL		Status A		Sand & Gravel		NULL

		2344		SP0452		SIERRA CONST CO INC		LINCH RANCH		16002		NULL		06/12/14		1		LQD		2014 Annual Inspection SP452		SM		Annual		08/05/14		0		NULL		Status A		Scoria		NULL

		2344		SP0452		SIERRA CONST CO INC		LINCH RANCH		17406		NULL		12/04/15		1		LQD		2015 Annual Inspection		SM		Annual, Complaint		01/20/16		0		NULL		Status A		Scoria		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16528		NULL		07/24/14		1		LQD				NULL		NULL		12/17/14		1		16527		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16536		NULL		08/21/14		1		LQD				NULL		NULL		12/17/14		1		16535		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16543		NULL		09/04/14		1		LQD				NULL		NULL		12/18/14		1		16542		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16530		NULL		09/05/14		1		LQD				NULL		NULL		12/17/14		1		16529		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16532		NULL		09/05/14		1		LQD				NULL		NULL		12/17/14		1		16531		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16541		NULL		10/07/14		1		LQD				NULL		NULL		12/18/14		1		16540		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16529		NULL		12/17/14		1		LQD		New Inspection		SM		Annual		12/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16531		NULL		12/17/14		1		LQD		New Inspection		SM		Annual		12/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16533		NULL		12/17/14		1		LQD		New Inspection		NULL		NULL		12/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16534		NULL		12/17/14		1		LQD				NULL		NULL		12/17/14		1		16533		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16535		NULL		12/17/14		1		LQD		New Inspection		SM		Annual		12/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16538		NULL		12/17/14		1		LQD		New Inspection		NULL		NULL		12/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16539		NULL		12/17/14		1		LQD				NULL		NULL		12/17/14		1		16538		Status A		Sand & Gravel		NULL

		2351		SP0459		SUBLETTE, COUNTY OF		NULL		16542		NULL		12/18/14		1		LQD		New Inspection		SM		Annual		12/18/14		0		NULL		Status A		Sand & Gravel		NULL

		2358		SP0466		FOUR SQUARE MINING INC		FOUR SQUARE		16306		NULL		07/28/14		1		LQD		2014 Inspection Rpt & Annual Review		SM		Annual		10/27/14		0		NULL		Status A		Gold		NULL

		2367		SP0475		GORGE ROCK PRODUCTS INC 				16288		NULL		09/25/14		1		LQD		2014 Annual Inspection Report SP 475		SM		Annual, Bond Release		10/17/14		0		NULL		Status T		Sand & Gravel		NULL

		2374		SP0482		LINCOLN, COUNTY OF		NULL		16363		NULL		10/07/14		1		LQD				NULL		NULL		11/06/14		1		16362		Status A		Sand & Gravel		NULL

		2404		SP0512		CROOK, COUNTY OF		COUNTY PITS		16071		NULL		07/24/14		1		LQD		SP512 Crook Cnty 2014 Annual		SM		Annual		08/22/14		0		NULL		Status A		Sand & Gravel		NULL

		2437		SP0545		J W K & T MINING				15849		NULL		06/16/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status T		Gold		NULL

		2437		SP0545		J W K & T MINING				15886		NULL		06/16/14		1		LQD		Pt 545s - George Klover - 2014 Inspection 		SM		Annual		07/07/14		0		NULL		Status T		Gold		NULL

		2438		SP0546		INTERMOUNTAIN CONST & MATERIALS		IRVINE PIT		16022		NULL		07/08/14		1		LQD		2014 Annual Inspection SP546		SM		Annual, Bond Release		08/08/14		0		NULL		Status A		Sand & Gravel		NULL

		2438		SP0546		INTERMOUNTAIN CONST & MATERIALS		IRVINE PIT		16287		NULL		10/07/14		1		LQD		October 2014 Bond Release Inspection		SM		Bond Release		10/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2441		SP0549		WESTON, COUNTY OF		COUNTY PITS		16144		NULL		07/29/14		1		LQD		SP549 2014_Annual Insp		SM		Annual		09/12/14		0		NULL		Status A		Sand & Gravel		NULL

		2458		SP0566		NEW MEXICO RESOURCES LLC		NULL		15839		NULL		05/05/14		1		LQD		2014 New Mexico Resources SP 566 Inspection-CORRECTED		SM		Annual		06/24/14		0		NULL		Status A		Zeolite		NULL

		2469		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)		NULL		16070		NULL		07/25/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15798		NULL		05/14/14		1		BLM		NULL		NULL		NULL		NULL		0		NULL		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15817		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15818		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15819		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15820		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15816		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15821		NULL		05/14/14		1		LQD				NULL		NULL		06/17/14		1		15815		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		15815		NULL		06/05/14		1		LQD		New Inspection		SM		Annual		06/17/14		0		NULL		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16953		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16954		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16955		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16956		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16957		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2474		SP0582		HOT SPRINGS, COUNTY OF		NULL		16958		NULL		06/09/15		1		LQD				NULL		NULL		07/21/15		1		16952		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15830		NULL		06/05/14		1		LQD				NULL		NULL		06/24/14		1		15829		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15831		NULL		06/05/14		1		LQD				NULL		NULL		06/24/14		1		15829		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15832		NULL		06/05/14		1		LQD				NULL		NULL		06/24/14		1		15829		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15833		NULL		06/05/14		1		LQD				NULL		NULL		06/24/14		1		15829		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15834		NULL		06/05/14		1		LQD				NULL		NULL		06/24/14		1		15829		Status A		Sand & Gravel		NULL

		2476		SP0584		WASHAKIE, COUNTY OF		NULL		15829		NULL		06/17/14		1		LQD		New Inspection		SM		Annual		06/24/14		0		NULL		Status A		Sand & Gravel		NULL

		2478		SP0586		GORGE ROCK PRODUCTS INC 		LAYOS		16293		NULL		09/25/14		1		LQD		2014 Annual Inspection SP 586		SM		Annual		10/20/14		0		NULL		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		15649		NULL		04/09/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17031		NULL		07/15/15		1		LQD				NULL		NULL		08/17/15		1		17030		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17032		NULL		07/15/15		1		LQD				NULL		NULL		08/17/15		1		17030		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17033		NULL		07/15/15		1		LQD				NULL		NULL		08/17/15		1		17030		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17034		NULL		07/15/15		1		LQD				NULL		NULL		08/17/15		1		17030		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17035		NULL		07/22/15		1		LQD				NULL		NULL		08/17/15		1		17030		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17147		NULL		07/22/15		1		LQD				NULL		NULL		09/25/15		1		17146		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17148		NULL		07/22/15		1		LQD				NULL		NULL		09/25/15		1		17146		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17149		NULL		07/22/15		1		LQD				NULL		NULL		09/25/15		1		17146		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17150		NULL		07/22/15		1		LQD				NULL		NULL		09/25/15		1		17146		Status A		Sand & Gravel		NULL

		2482		SP0590		BIG HORN, COUNTY OF		NULL		17151		NULL		07/22/15		1		LQD				NULL		NULL		09/25/15		1		17146		Status A		Sand & Gravel		NULL

		2490		SP0598		THUNDER BASIN OIL SERV INC		THUNDER BASIN OIL SERVICES		15843		NULL		06/05/14		1		LQD		2014 Annual Inspection Report		SM		Annual		06/25/14		0		NULL		Status T		Sand & Gravel		NULL

		2496		SP0604		MOUNTAIN CEMENT CO		HUTTON LAKE SHALE		15750		NULL		05/30/14		1		LQD		2014 Annual Inspection Report - May 30		SM		Annual		06/04/14		0		NULL		Status T		Shale		NULL

		2496		SP0604		MOUNTAIN CEMENT CO		HUTTON LAKE SHALE		16243		NULL		09/15/14		1		LQD		Bond Release Inspection Report		SM		Bond Release		10/07/14		0		NULL		Status T		Shale		NULL

		2509		SP0617		VALLEY CONST CO INC		VALLEY CONST		15784		NULL		05/27/14		1		LQD		5/27/2014 Inspection		SM		Annual, Bond Release		06/06/14		0		NULL		Status T		Sand & Gravel		NULL

		2532		SP0640		ROCKY MOUNTAIN PRE MIX CONCRETE		JAMESON		15684		NULL		05/02/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status T		Sand & Gravel		Active

		2545		SP0653		BIG HORN REDI MIX INC				16191		NULL		09/04/14		1		LQD		SP653 BHRedimix 2014 inspection		SM		Annual		09/23/14		0		NULL		Status A		Sand & Gravel		NULL

		2556		SP0664		SEARLE BROS CONST CO		CRESTON PIT #8		15826		NULL		05/06/14		1		LQD		SP664 2014 Annual Inspection Report		SM		Annual		06/23/14		0		NULL		Status T		Sand & Gravel		NULL

		2559		SP0667		TIMBERLINE SERVICES INC		Habeck Pit		16273		NULL		07/30/14		1		LQD		SP667_Annual Insp 7.30.14		SM		Annual		10/15/14		0		NULL		Status A		Limestone		NULL

		2561		SP0669		WILLITS CO INC		POLO PIT		16119		NULL		05/15/14		1		LQD		2014 Annual InspectionNew Inspection		SM		Annual		09/05/14		0		NULL		Status A		Sand & Gravel		NULL

		2563		SP0671		KILROY LLC				16048		NULL		07/28/14		1		LQD		2014 Annual Inspection		SM		Annual		08/14/14		0		NULL		Status A		Sand & Gravel		NULL

		2564		SP0672		MCGARVIN MOBERLY CONST CO		BLM		16226		NULL		09/19/14		1		LQD		New Inspection		SM		Annual		10/02/14		0		NULL		Status A		Sand & Gravel		NULL

		2565		SP0673		QUALITY AGG & CONST INC		THAR		16271		NULL		08/18/14		1		LQD		New Inspection		SM		Annual		10/14/14		0		NULL		Status A		Scoria		NULL

		2566		SP0674		STAR TRUCKING A WY CORP		BURLINGTON		15948		NULL		06/30/14		1		LQD		674s Star Truck - Burlington 2014		SM		Annual		07/18/14		0		NULL		Status A		Sand & Gravel		NULL

		2567		SP0675		QUALITY AGG & CONST INC		MCINERNEY		16018		NULL		07/23/14		1		LQD		2014 Annual Insp_McInerneyPit		SM		Annual		08/07/14		0		NULL		Status A		Sand & Gravel		NULL

		2572		SP0680		BASIN, TOWN OF		STOELK		15881		NULL		06/18/14		1		LQD		680s Town of Basin 2014		SM		Annual		07/02/14		0		NULL		Status A		Sand & Gravel		NULL

		2573		SP0681		BASIC ENERGY SERV LP		TRACY		15690		NULL		04/16/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status T		Scoria		Active

		3229		SP0696		ALBANY, COUNTY OF		ALBANY COUNTY		16139		NULL		06/26/14		1		LQD		2013-2014 Inspection and Annual Report		SM		Annual		09/12/14		0		NULL		Status A		Sand & Gravel		NULL

		3265		SP0697		CROSS H RANCH INC		CROSS H		16082		NULL		07/28/14		1		LQD		SP697 2014 Annual Inspection		SM		Annual		08/26/14		0		NULL		Status A		Sand & Gravel		NULL

		3286		SP0709		MAGNA ENERGY SERV LLC		SHOBER		16168		NULL		06/10/14		1		LQD		New Inspection		SM		Annual		09/19/14		0		NULL		Status T		Sand & Gravel		NULL

		3312		SP0712		MOBILE CONCRETE INC		MANVILLE QUARRY		16117		NULL		08/21/14		1		LQD		2014 Inspection and Annual ReportsNew Inspection		SM		Annual		09/05/14		0		NULL		Status A		Limestone		NULL

		3376		SP0713		KILROY LLC		CALL		16090		NULL		07/29/14		1		LQD		2014 Annual Inspection		SM		Annual		08/27/14		0		NULL		Status A		Sand & Gravel		NULL

		3204		SP0715		NORTHERN PLAINS INVESTMENT LLC		BARSTAD		16286		NULL		09/16/14		1		LQD		2014 Annual Inspection of SP715		SM		Annual		10/17/14		0		NULL		Status A		Sand & Gravel		NULL

		3425		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		OLSON		15984		NULL		04/28/14		1		LQD		042814 SP717 Inspection		SM		Annual		07/29/14		0		NULL		Status A		Sand & Gravel		NULL

		3185		SP0718		INTERMOUNTAIN CONST & MATERIALS		EVITT		15708		NULL		05/09/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3344		SP0721		MOBILE CONCRETE INC		KNAPP		15977		NULL		06/30/14		1		LQD		SP721 Mobile 2014		SM		Annual		07/28/14		0		NULL		Status A		Sand & Gravel		NULL

		3096		SP0722		MCMURRY READY-MIX CO		PLUMBAGO CREEK		15947		NULL		06/27/14		1		LQD		2013-2014 Inspection Report		SM		Annual		07/18/14		0		NULL		Status A		Limestone		NULL

		3300		SP0724		MEADOW CANYON READY MIX INC		FEAR PIT		16138		NULL		09/04/14		1		LQD		2014 Annual Inspection		SM		Annual		09/11/14		0		NULL		Status A		Sand & Gravel		NULL

		3430		SP0725		FRONTIER STONE CO		60 BAR PIT		16270		NULL		09/17/14		1		LQD		New Inspection		SM		Annual		10/14/14		0		NULL		Status A		Scoria		NULL

		3438		SP0726		BIG HORN REDI MIX INC		BLACK ROCK PIT		15688		NULL		04/22/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3409		SP0729		FULLER CONST INC		COLE PIT		16276		NULL		09/04/14		1		LQD		SP729_2014_Annual		SM		Annual		10/15/14		0		NULL		Status A		Sand & Gravel		NULL

		3470		SP0731		FULLER CONST INC		DURHAM RANCH PIT		15775		NULL		05/08/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Scoria		Active

		3273		SP0733		BASIC ENERGY SERV LP		CRESTON JUNCTION		16228		NULL		09/08/14		1		LQD		2014 Annual Inspection SP0733		NULL		NULL		10/02/14		0		NULL		Status A		Scoria		NULL

		3523		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		PLEASANT PIT		16280		NULL		09/25/14		1		LQD		2014 Annual Inspection SP 737		SM		Annual		10/16/14		0		NULL		Status A		Sand & Gravel		NULL

		3549		SP0741		WESTERN WY CONST CO		ELLIS		15640		NULL		04/16/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3654		SP0743		STAR TRUCKING INC		LOUISIANA LAND & EXPL		15988		NULL		06/30/14		1		LQD		SP743 Star Trucking Badwater 2014		SM		Annual		07/29/14		0		NULL		Status A		Sand & Gravel		NULL

		3368		SP0746		ANADARKO E&P ONSHORE LLC		SALT CREEK		15793		NULL		05/21/14		1		LQD		2014 Inspection Report		SM		Annual		06/11/14		0		NULL		Status T		Sand		NULL

		3540		SP0747		TELETRACTORS INC		NEW FORK PIT		16122		NULL		08/11/14		1		LQD		2014 Annual Inspection		SM		Annual		09/09/14		0		NULL		Status A		Sand & Gravel		NULL

		3664		SP0751		ARROWHEAD CONCRETE INC		ARROWHEAD		15875		NULL		06/17/14		1		LQD		SP 751 2014 Inspection Report		SM		Annual		07/01/14		0		NULL		Status A		Sand & Gravel		NULL

		3672		SP0757		TAYLOR QUARRY LLC		TAYLOR		15851		NULL		05/21/14		1		LQD		SP757 Annual 2014 DJM		SM		Annual		06/27/14		0		NULL		Status A		Sand & Gravel		NULL

		3764		SP0760		MULLINAX CONCRETE SERV CO INC		CARROLL		15944		NULL		06/27/14		1		LQD		SP760 2014 AIR		SM		Annual		07/16/14		0		NULL		Status A		Sand & Gravel		NULL

		3728		SP0761		KOCH CONST INC		JAMES RANCH		16194		NULL		09/05/14		1		LQD		2014 Annual  Inspection		SM		Annual		09/24/14		0		NULL		Status A		Sand & Gravel		NULL

		3866		SP0762		NEPECO CO				15642		NULL		04/09/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3709		SP0769		TOUCHSTONE MATERIALS LLC		TOUCHSTONE		16285		NULL		09/16/14		1		LQD		2014 Annual Inspection Sp769		SM		Annual		10/17/14		0		NULL		Status A		Sand & Gravel		NULL

		3819		SP0770		QUALITY AGG & CONST INC		THAR		15647		NULL		04/17/14		1		LQD		NULL		RM		Annual		NULL		0		NULL		Status A		Scoria		Active

		3882		SP0771		NOBLE CONST INC		BOOTJACK PIT		16219		NULL		09/05/14		1		LQD		2014 Annual Inspection		SM		Annual		09/30/14		0		NULL		Status A		Sand & Gravel		NULL

		3775		SP0773		STINSON AGGREGATE LLC		GREGORY PIT		15781		NULL		04/17/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Scoria		Active

		3851		SP0774		MELGAARD CONST CO INC		HEPP PIT		16083		NULL		07/31/14		1		LQD		2014 Annual Inspection SP0774		SM		Annual		08/26/14		0		NULL		Status A		Sand & Gravel		NULL

		3940		SP0779		EVANS CONST CO		ETNA		16307		NULL		10/16/14		1		LQD		2014 Annual Inspection		SM		Annual		10/28/14		0		NULL		Status A		Sand & Gravel		NULL

		3932		SP0781		CROELL REDI MIX INC		MCGUIRE PIT		16175		NULL		07/24/14		1		LQD		2013-2014 IR & AR		SM		Annual		09/22/14		0		NULL		Status A		Sand & Gravel		NULL

		3962		SP0783		HIGH PLAINS VENTURES LLC		ARCHER		16127		NULL		08/11/14		1		LQD		2014 Annual Inspection		SM		Annual		09/09/14		0		NULL		Status A		Sand & Gravel		NULL

		4019		SP0789		AGGREGATE SOLUTIONS LLC		LAKE RANCH PIT		16085		NULL		07/29/14		1		LQD		2014 Annual Insp SP789		SM		Annual		08/26/14		0		NULL		Status A		Sand & Gravel		NULL

		3995		SP0791		GECR LLC		ROCKY TOP		16044		NULL		07/28/14		1		LQD		2014 Annual Inspection		SM		Annual		08/12/14		0		NULL		Status A		Sand & Gravel		NULL

		4078		SP0794		QUALITY AGG & CONST INC		BUFFALO RANCH PIT		16133		NULL		07/15/14		1		LQD		New Inspection		SM		Annual		09/10/14		0		NULL		Status A		Scoria		NULL

		3910		SP0800		STRID MARBLE & GRANITE CO		QUARRY NO. 2		16419		NULL		11/07/14		1		LQD		2013-2014 Inspection and AR Review		SM		Annual		11/21/14		0		NULL		Status A		Sandstone		NULL

		4175		SP0808		GROSCH, P E CONST INC				16134		NULL		08/20/14		1		LQD		SP808 Grosch Report 2014		SM		Annual		09/11/14		0		NULL		Status A		Sand & Gravel		NULL

		3855		SP0809		ALEXANDER CONST CO		WEST PIT		16147		NULL		07/22/14		1		LQD		2014 InspectionReport and AR Review		SM		Annual		09/12/14		0		NULL		Status A		Sand & Gravel		NULL

		4142		SP0813		OFTEDAL CONSTRUCTION INC		MULE SHOE PIT #1		15672		NULL		04/23/14		1		LQD		NULL		SM		Annual		NULL		0		NULL		Status A		Sand & Gravel		Active

		3854		SP0815		WILLITS COMPANY INC		HARRIMAN QUARRY		16084		NULL		07/01/14		1		LQD		2013-2014 Inspection Report and AR Review		SM		Annual		08/26/14		0		NULL		Status A		Stone		NULL

		4222		SP0821		PHILLIPS & JORDAN INC		Fetterman Pit		17655		NULL		04/07/16		1		LQD		2015-2016 Reports		NULL		NULL		06/28/16		0		NULL		Status A		Gravel		NULL







Facility ID
Permit 
Number CompanyName MineName

4022 5  1/37 RARE ELEMENT RESOURCES BEAR LODGE
4224 6  3/40 X ‐ MINERALS CORPORATION
4189 6  2/25 BROOK MINING CO LLC BROOK

7 CN0001 BRANSON, D H NULL
8 CN0002 KINGS POINT ENERGY INC NULL
8 CN0002 KINGS POINT ENERGY INC NULL
8 CN0002 KINGS POINT ENERGY INC NULL
9 CN0003 KIEWIT MINING & ENGINEERING CO NULL

14 CN0008 TEXACO INC NULL
29 CN0023 SHELL MINING CO NULL
29 CN0023 SHELL MINING CO NULL
91 CN0085 ANADARKO HOLDING CO NULL
91 CN0085 ANADARKO HOLDING CO NULL

102 CN0096 BLACK BUTTE COAL CO NULL
345 DN0001 J & P CORP NULL
345 DN0001 J & P CORP NULL
345 DN0001 J & P CORP NULL
347 DN0003 ENERGY FUELS NUCLEAR INC NULL
347 DN0003 ENERGY FUELS NUCLEAR INC NULL
404 DN0060 UMETCO MINERALS CORP
404 DN0060 UMETCO MINERALS CORP
415 DN0071 ALCOA SERV CORP NULL
474 DN0130 AMERICAN COLLOID CO NULL
608 DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA) GAS HILLS/BEAVER RI
608 DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA) GAS HILLS/BEAVER RI
608 DN0264 CAMECO RESOURCES (POWER RESOURCES INC DBA) GAS HILLS/BEAVER RI
644 DN0300 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY NULL
650 DN0306 V A RESOURCES LLC CASSA
657 DN0313 BENTONITE PERFORMANCE MINERALS LLC

3360 DN0326 ROCK SPRINGS MINERAL PROCESSING BLM PLACE
3476 DN0331 ENERGY FUELS WY INC SHEEP MOUNTAIN
3563 DN0336 URANERZ ENERGY CORP PUMPKIN BUTTES
3563 DN0336 URANERZ ENERGY CORP PUMPKIN BUTTES
3546 DN0338 AMERICAN COLLOID CO BIG HORN
3582 DN0339 URANIUM ONE AMERICAS INC 9‐MILE LAKE
3581 DN0342 URANIUM ONE AMERICAS INC MOORE RANCH
3625 DN0353 URANIUM ONE AMERICAS INC GREAT DIVIDE
3629 DN0354 STRATHMORE RESOURCES (US) LTD SKY PROPERTY
3629 DN0354 STRATHMORE RESOURCES (US) LTD SKY PROPERTY
3644 DN0360 WYOMING GOLD MINING CO INC STATE
3683 DN0364 HAGGERTY RESOURCES LLC ELECTRO‐WIN CORP
3738 DN0369 STRATHMORE RESOURCES (US) LTD GEORGE VER
3738 DN0369 STRATHMORE RESOURCES (US) LTD GEORGE VER
3738 DN0369 STRATHMORE RESOURCES (US) LTD GEORGE VER
3698 DN0371 LOST CREEK ISR LLC LOST CREEK NORTH



3772 DN0378 URANERZ ENERGY CORP COW CREEK 60 BAR LA
3788 DN0384 STRATA ENERGY INC LANCE FORMATION
3894 DN0392 CAMECO RESOURCES (POWER RESOURCES INC DBA) BROWN RANCH/DRY 
3970 DN0401 A U C LLC RENO CREEK
4004 DN0406 BIG BEAR MINING INC BLM
4044 DN0408 CAMECO RESOURCES (POWER RESOURCES INC DBA) SHIRLEY BASIN
3871 DN0411 STRATHMORE RESOURCES (US) LTD S BLACK MOUNTAIN
3871 DN0411 STRATHMORE RESOURCES (US) LTD S BLACK MOUNTAIN
4093 DN0413 CAMECO RESOURCES (POWER RESOURCES INC DBA) INDIAN CREEK
4125 DN0417 STRATHMORE RESOURCES (US) LTD WEST DIAMOND
4125 DN0417 STRATHMORE RESOURCES (US) LTD WEST DIAMOND
4129 DN0418 STRATHMORE RESOURCES (US) LTD EAST DIAMOND PROP
4129 DN0418 STRATHMORE RESOURCES (US) LTD EAST DIAMOND PROP
4123 DN0419 MOUNTAIN CEMENT CO ALBANY CTY
4139 DN0420 INNOVATION EXPLORATION VENTURES LLC BLACK ROCK‐GRANITE
4165 DN0422 STAKEHOLDER ENERGY LLC ALLEMAND HENRY PA
4165 DN0422 STAKEHOLDER ENERGY LLC ALLEMAND HENRY PA
4186 DN0424 ALBRECHT, CHARLES W
4186 DN0424 ALBRECHT, CHARLES W
4217 DN0427 STAKEHOLDER ENERGY LLC ALLEMAND HENRY PA
4233 DN0429 NV GOLD CORPORATION (USA) BLACK JACK PROJECT
4234 DN0430 NV GOLD CORPORATION (USA) BALD MOUNTAIN PRO
956 ET0286 JOHNSON RANCHES
992 ET0322 CHAPMAN CONTRACTING INC CHAPMAN

1042 ET0372 STAR TRUCKING INC SPRATT
1181 ET0511 ELDRIDGE EXCAVATING INC MCKENZIE
1181 ET0511 ELDRIDGE EXCAVATING INC MCKENZIE
1229 ET0559 HEBDON CONST HEBDON
1236 ET0566 DEPATCO INC
1245 ET0575 STEERS CONST INC NULL
1253 ET0583 BUDD & SONS LAND CO BUDD
1253 ET0583 BUDD & SONS LAND CO BUDD
1288 ET0618 NOBLE CONST INC NOBLE
1293 ET0623 GROSCH, P E CONST INC NULL
1310 ET0641 VALENTINE CONST INC VALENTINE FELDSPAR
1343 ET0674 SEARLE BROS CONST CO
1358 ET0689 D & A CONST INC
1377 ET0708 CORA VALLEY CONST INC NULL
1413 ET0744 LINCH CONTRACTORS INC HARLAN
1414 ET0745 NICHOLSON DIRT CONTRACTING
1418 ET0749 VALENTINE CONST INC VALENTINE PIT
1440 ET0771 BROWN, JERRY M INC NULL
1496 ET0827 STAR TRUCKING INC HOODOO
1496 ET0827 STAR TRUCKING INC HOODOO
1499 ET0830 FRANK FEAR CATTLE CO
1500 ET0831 FISHTAIL CATTLE CO FELTNER
1533 ET0864 HOT IRON INC



1533 ET0864 HOT IRON INC
1535 ET0866 ELDRIDGE EXCAVATING INC HITT
1557 ET0888 DAN HART PATROL SERV LLC TENKE QUARRY ‐ HAR
1566 ET0897 IMERYS MARBLE INC GUERNSEY PIT
1595 ET0926 EOG RESOURCES INC
1596 ET0927 SEARLE BROS CONST CO SEARLE
1604 ET0935 BENNETT, R S CONST CO INC PAN AM PIT
1620 ET0951 RST SAND & GRAVEL 
1636 ET0967 GROSCH, P E CONST INC NULL
1643 ET0974 DUNTON SHEEP CO
1652 ET0983 WHEELDON, CHANCY NULL
1662 ET0993 WORLAND, CITY OF
1668 ET0999 VEIGEL, LYNN NULL
1671 ET1002 STEELE, DONNA M & BURKE NULL
1711 ET1042 GARLAND BROTHERS LLC NULL
1715 ET1046 ROCKING K ENTERPRISES NULL
1720 ET1051 J & J GRAVEL LLC JONES
1726 ET1057 V A RESOURCES LLC PLUMBAGO CREEK
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1736 ET1067 B & D CONST LLC NULL
1748 ET1079 BROWN, MATT NULL
1781 ET1112 HAIVALA, JOHN & NICKI HAIVALA/MACKEY PIT
1808 ET1139 QUALITY AGG & CONST INC HARRIS
3083 ET1171 BELLS RESTORATION GREASEWOOD
3083 ET1171 BELLS RESTORATION GREASEWOOD
3083 ET1171 BELLS RESTORATION GREASEWOOD
3090 ET1177 JOHNS EXCAVATION (DEROMEDI, JOHN)
3104 ET1183 CARSON, WAYLON CARSON
3129 ET1189 VOORHEES, BONNIE RAE NULL
3136 ET1193 FULLER CONST INC SHOBER
3245 ET1226 BASIC ENERGY SERV LP SCHMID PIT
3243 ET1227 LEE, H B CONST CO INC CRESTON
3277 ET1232 EVANS CONST CO HWY 22 BRIDGE
3295 ET1236 N LINE SERVICE INC V BAR F
3322 ET1255 TENKE, VINCE, ARELENE & LESLIE TENKE PIT ‐ TENKE BR
3335 ET1259 BURLINGTON RESOURCES OIL & GAS LP NULL
3337 ET1261 A & W WATER SERVICE INC STRATTON SHEEP
3336 ET1265 MAGNA ENERGY SERV LLC FULLER RANCH
3336 ET1265 MAGNA ENERGY SERV LLC FULLER RANCH
3359 ET1268 FULLER CONSTRUCTION INC PINEY CANYON SW
3375 ET1276 WISE, JIM NULL
3395 ET1287 BASIC ENERGY SERV LP STROCK



3441 ET1300 EARTH WORK SOLUTIONS (WY) STATE
3441 ET1300 EARTH WORK SOLUTIONS (WY) STATE
3434 ET1302 A & W WATER SERVICE INC BLM
3449 ET1305 RED DESERT GRAVEL INC BITTER CREEK
3499 ET1332 FOUR MILE RANCH INC KOCH (LLC)
3510 ET1335 FUTURE ENTERPRISES LLC & L & K SALES GILLIS PIT
3536 ET1345 MOUNTAIN CONST CO KENNEDY
3570 ET1358 RED DESERT GRAVEL INC ANADARKO
3561 ET1359 BARNUM CONST SERV LLC V‐F PIT
3633 ET1374 PEAVLERS MOUNTAIN STAR INC GARDNER RANCH
3660 ET1381 KILROY LLC LANCASTER
3639 ET1382 C C C SERVICES INC CAMINO
3627 ET1387 FULLER CONST INC STATE/PICKREL
3669 ET1388 NOWOOD CONST INC BROWNE
3653 ET1391 MICHAELS, CALVIN NEVES
3681 ET1392 DAN HART PATROL SERV LLC KNUTSON
3674 ET1397 FISHER SAND & GRAVEL CO CODY RESOURCES
3682 ET1399 REDDING, DAVE REDDING
3691 ET1404 D R M INC STATE
3712 ET1406 MCGARVIN MOBERLY CONST CO 7E RANCH
3745 ET1412 HETTINGER LLC BRUG
3739 ET1415 QUALITY AGG & CONST INC GREER
3750 ET1417 INGLEBY, ARTHUR M (RODS BACKHOE) INGLEBY
3755 ET1418 QUALITY AGG & CONST INC OHMAN
3737 ET1424 FULLER CONST INC CLARK
3737 ET1424 FULLER CONST INC CLARK
3776 ET1427 QUALITY AGG & CONST INC KEELINE RANCH
3776 ET1427 QUALITY AGG & CONST INC KEELINE RANCH
3747 ET1429 QUALITY AGG & CONST INC ZIMMERSCHIED
3779 ET1435 KEMMERER, CITY OF BLM
3802 ET1436 GREEN RIVER ROCK INC SCHAFFER
3794 ET1437 KILROY LLC KILROY
3807 ET1443 WILSON BROS CONST LEONHARDT
3782 ET1445 FULLER CONST INC KEELINE RANCH
3845 ET1448 QUALITY AGG & CONST INC SCHLAUTMANN
3847 ET1450 WEST, WILLIAM R OR DARLA K WEST
3848 ET1454 MASCARO, LELAND & SHERI MASCARO
3874 ET1464 EARTH WORK SOLUTIONS (WY) WILLIAMS
3884 ET1468 DANS TRUCKING INC CARPENTER
3880 ET1471 B C N CONST INC PETERSON LIVESTOCK
3896 ET1475 DRY CREEK TRUCKING LLC SWINGHOLM
3936 ET1489 BENNETT, R S CONST CO INC GUIO NORTH PINEY
3960 ET1493 WESTERN WY CONST CO SYNAPSE
3966 ET1495 CHEENEY, DERALD W REDLAND
3985 ET1501 SWARTZ, EDWARD SWARTZ
3986 ET1503 C D S EXCAVATION LLC LOMAX
4000 ET1509 FULLER CONST INC MADER



3951 ET1510 CHRISTENSEN, JOHN CHRISTENSEN
3993 ET1513 MCGARVIN MOBERLY CONST CO PEARCE
3999 ET1514 MOUNTAIN CONST CO M BAR W LLC
4024 ET1520 HOUT FENCING OF WY INC HOUT
4039 ET1524 FROST ROCK PRODUCTS CO PETERSON
4051 ET1525 MOUNTAIN CONSTRUCTION CO LUNGREN
4040 ET1526 READY, ROY G & AMY J READY
3937 ET1536 BENNETT, R S CONST CO INC DRY BASIN
4059 ET1538 M J B EQUIPMENT LLC MILLEG
4070 ET1539 QUALITY AGG & CONST INC WEST
4090 ET1551 CROELL REDI MIX INC BONE PIT
4101 ET1556 WESTERN SUNSET LLC STATE PIT
4127 ET1563 QUALITY AGG & CONST INC BLM
4132 ET1566 STRID MARBLE & GRANITE CO BENTLEY
4154 ET1571 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY WALL CREEK QUARRY
4166 ET1572 STONE YARD LLC (THE) STONE YARD
4173 ET1574 PHILLIPS & JORDAN INC FETTERMAN PIT
4173 ET1574 PHILLIPS & JORDAN INC FETTERMAN PIT
4185 ET1578 REESE, BRAD R REESE
4194 ET1580 MELGAARD CONST CO INC JN PIT
4194 ET1580 MELGAARD CONST CO INC JN PIT
4200 ET1583 MOUNTAIN CONSTRUCTION CO TD FARMS
4203 ET1584 MCGARVIN MOBERLY CONSTRUCTION CO CLARK PIT
4208 ET1588 E A DESMARTEAU STATE LANDS
4211 ET1590 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY MURPHY CREEK PIT
4219 ET1594 WESTERN SUNSET LLC BARLOW
4220 ET1595 LYNDE SCORIA LLC ALPHA WY LAND CO
4202 ET1598 DAN HART PATROL SERVICE LLC Werner
4238 ET1599 QUALITY AGG & CONST INC CARTER
4238 ET1599 QUALITY AGG & CONST INC CARTER
4238 ET1599 QUALITY AGG & CONST INC CARTER
4238 ET1599 QUALITY AGG & CONST INC CARTER
4274 ET1611 KAINOS RESOURCES, LLC
3857 ET1612 BENNETT, R S CONST CO INC DEER HILL
4293 ET1618 WESTERN SUNSET LLC
1991 LE0153 NUCLEAR MINERALS EXPL
2016 LE0178 GILLIAM, SALLY K
2016 LE0178 GILLIAM, SALLY K
2046 LE0208 GEIBLE, DAVID F
2064 LE0226 REED, CLOYD L NULL
2064 LE0226 REED, CLOYD L NULL
2064 LE0226 REED, CLOYD L NULL
2065 LE0227 PFAFF, CARL E
3310 LE0256 WYOMING PROSPECTORS ASSN AMANDA PLACER 25 &
3328 LE0258 MINERAL TECHNOLOGY CORP NICHOLS
3328 LE0258 MINERAL TECHNOLOGY CORP NICHOLS
3373 LE0261 WELLS, CLAYTON A TIN CUP 1



3652 LE0271 BRONCO CREEK EXPLORATION INC MINERAL HILL
3715 LE0279 ANDERSON, CARL BLM
3715 LE0279 ANDERSON, CARL BLM
3715 LE0279 ANDERSON, CARL BLM
3545 LE0280 EUCON CORP
3875 LE0289 GFG RESOURCES INC. RATTLESNAKE HILLS
3509 LE0290 ALLRED, PAUL USFS
3974 LE0294 BELVEAL, PHIL & AMY BLM
3974 LE0294 BELVEAL, PHIL & AMY BLM
3974 LE0294 BELVEAL, PHIL & AMY BLM
4065 LE0296 STONE WHOLESALE INC POOR BOY BLACK BEA
4116 LE0298 MOSES, R JOHN NULL
4133 LE0300 DEAN, LAWRENCE ESCAPEE #1
4157 LE0301 GUNYAN, RICHARD F CROWS NEXT
4157 LE0301 GUNYAN, RICHARD F CROWS NEXT
4182 LE0302 LAIDLAW, GLENN BLM
4180 LE0303 GYORVARY, STEPHEN BLM
4221 LE0304 EKLUND, BEV ROYAL CREEK CLAIMS
4221 LE0304 EKLUND, BEV ROYAL CREEK CLAIMS
4221 LE0304 EKLUND, BEV ROYAL CREEK CLAIMS
4221 LE0304 EKLUND, BEV ROYAL CREEK CLAIMS
4226 LE0305 JONES, ROBERT BROKEN SHOVEL
2085 PT0058 FRYBURGER SAND & GRAVEL CO NULL
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2103 PT0211 SPRING GULCH COAL CO (THE) GRASS CREEK
2105 PT0213 BIG HORN COAL CO BIG HORN
2105 PT0213 BIG HORN COAL CO BIG HORN
2105 PT0213 BIG HORN COAL CO BIG HORN
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2106 PT0214 ALPHA COAL WEST INC BELLE AYR
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK



2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2124 PT0232 WYODAK RESOURCES DEVELOPMENT CORP WYODAK
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2125 PT0233 THUNDER BASIN COAL CO LLC BLACK THUNDER
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2129 PT0237 CORDERO MINING LLC CORDERO ROJO
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2132 PT0240 PEABODY CABALLO MINING LLC RAWHIDE
2137 PT0245 GEORGIA PACIFIC GYPSUM LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC



2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2138 PT0246 BENTONITE PERFORMANCE MINERALS LLC
2145 PT0253 SWEETWATER RESOURCES INC RAINBOW #8
2149 PT0257 CINER WYOMING LLC
2152 PT0260 PLATTE, COUNTY OF PLATTE COUNTY
2152 PT0260 PLATTE, COUNTY OF PLATTE COUNTY
2152 PT0260 PLATTE, COUNTY OF PLATTE COUNTY
2152 PT0260 PLATTE, COUNTY OF PLATTE COUNTY
2156 PT0264 ROCKY MOUNTAIN COAL CO LLC STANSBURY
2156 PT0264 ROCKY MOUNTAIN COAL CO LLC STANSBURY
2159 PT0267 BENTONITE PERFORMANCE MINERALS LLC COLONY
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC



2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC



2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2170 PT0278 M‐I LLC
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2181 PT0289 LARAMIE, COUNTY OF LARAMIE COUNTY
2183 PT0291 GLENROCK COAL CO DAVE JOHNSTON
2186 PT0294 WILLITS, COLLEEN & SIMON, CYNTHIA HABERMAN PIT
2189 PT0297 MOUNTAIN CEMENT CO RED MOUNTAIN
2190 PT0298 MOUNTAIN CEMENT CO ETCHEPARE
2191 PT0299 MOUNTAIN CEMENT CO TUFFA
2191 PT0299 MOUNTAIN CEMENT CO TUFFA
2192 PT0300 MOUNTAIN CEMENT CO MONOLITH
2205 PT0313 BUFFALO, CITY OF TISDALE
2206 PT0314 TONGUE RIVER STONE INC TONGUE RIVER QUAR
2210 PT0318 GOSHEN, COUNTY OF GOSHEN COUNTY



2213 PT0321 WYO‐BEN INC
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2222 PT0330 NATRONA, COUNTY OF NATRONA COUNTY
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2223 PT0331 ARCH OF WY LLC MEDICINE BOW
2226 PT0334 ENERGY DEVELOPMENT CO EDC
2226 PT0334 ENERGY DEVELOPMENT CO EDC
2226 PT0334 ENERGY DEVELOPMENT CO EDC
2226 PT0334 ENERGY DEVELOPMENT CO EDC
2227 PT0335 TRONOX ALKALI WYOMING CORPORATION WESTVACO
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER



2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2230 PT0338 BRIDGER COAL CO JIM BRIDGER
2237 PT0345 UR‐ENERGY USA INC SHIRLEY BASIN
2240 PT0348 CAMPBELL, COUNTY OF COUNTY PITS
2240 PT0348 CAMPBELL, COUNTY OF COUNTY PITS
2240 PT0348 CAMPBELL, COUNTY OF COUNTY PITS
2240 PT0348 CAMPBELL, COUNTY OF COUNTY PITS
2240 PT0348 CAMPBELL, COUNTY OF COUNTY PITS
2241 PT0349 UMETCO MINERALS CORP GAS HILLS 
2241 PT0349 UMETCO MINERALS CORP GAS HILLS 
2248 PT0356 UR‐ENERGY USA INC LUCKY MC
2250 PT0358 CERTAIN TEED GYPSUM & CEILING  MANUF INC CERTAIN TEED
2250 PT0358 CERTAIN TEED GYPSUM & CEILING  MANUF INC CERTAIN TEED
2250 PT0358 CERTAIN TEED GYPSUM & CEILING  MANUF INC CERTAIN TEED
2268 PT0376 ROSEBUD COAL SALES CO ROSEBUD
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2269 PT0377 ARCH OF WY LLC SEMINOE II
2270 PT0378 ARCH OF WY LLC SEMINOE I
2270 PT0378 ARCH OF WY LLC SEMINOE I
2270 PT0378 ARCH OF WY LLC SEMINOE I
2270 PT0378 ARCH OF WY LLC SEMINOE I
2270 PT0378 ARCH OF WY LLC SEMINOE I
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2271 PT0379 WESTMORELAND KEMMERER LLC KEMMERER
2273 PT0381 ENERGY FUELS RESOURCES (USA) INC SHEEP MOUNTAIN
2283 PT0391 FOX CREEK QUARRY LLC FOX CREEK
2299 PT0407 YOUNGS CREEK MINING CO LLC YOUNGS CREEK
2299 PT0407 YOUNGS CREEK MINING CO LLC YOUNGS CREEK
2299 PT0407 YOUNGS CREEK MINING CO LLC YOUNGS CREEK



2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2320 PT0428 ALPHA COAL WEST INC EAGLE BUTTE
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2325 PT0433 PEABODY CABALLO MINING LLC CABALLO
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2336 PT0444 CARBON COUNTY ROAD & BRIDGE, DEPT CARBON COUNTY
2343 PT0451 KENNECOTT URANIUM CO BIG EAGLE
2346 PT0454 TRONOX ALKALI WYOMING CORPORATION GRANGER
2356 PT0464 TATA CHEMICALS (SODA ASH) PARTNERS
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2359 PT0467 BLACK BUTTE COAL CO BLACK BUTTE
2369 PT0477 SHOSHONE COAL CORP SHOSHONE #1
2369 PT0477 SHOSHONE COAL CORP SHOSHONE #1
2369 PT0477 SHOSHONE COAL CORP SHOSHONE #1



2369 PT0477 SHOSHONE COAL CORP SHOSHONE #1
2370 PT0478 URANIUM ONE USA INC WILLOW CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2375 PT0483 THUNDER BASIN COAL CO LLC COAL CREEK
2376 PT0484 J M T CO DUTCHMAN
2376 PT0484 J M T CO DUTCHMAN
2376 PT0484 J M T CO DUTCHMAN
2376 PT0484 J M T CO DUTCHMAN
2376 PT0484 J M T CO DUTCHMAN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2378 PT0486 GREEN BRIDGE HOLDINGS INC SYNTHETIC FUELS MIN
2381 PT0489 COTTER CORP NO STOCKHOLDERS LIABILITY CHARLIE PROJECT
2381 PT0489 COTTER CORP NO STOCKHOLDERS LIABILITY CHARLIE PROJECT
2387 PT0495 SOLVAY SODA ASH JOINT VENTURE
2389 PT0497 CHEVRON MINING INC WELCH NO. 1
2389 PT0497 CHEVRON MINING INC WELCH NO. 1
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2392 PT0500 BUCKSKIN MINING CO BUCKSKIN
2408 PT0516 F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2412 PT0520 BLACK BUTTE COAL CO LEUCITE HILLS 
2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2417 PT0525 ANTELOPE COAL LLC ANTELOPE



2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2417 PT0525 ANTELOPE COAL LLC ANTELOPE
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2461 PT0569 PEABODY POWDER RIVER MINING LLC NORTH ANTELOPE/RO
2466 PT0574 LIEN, PETE & SONS INC RAWLINS QUARRY
2477 PT0585 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY BLACK HILLS BENTON
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2491 PT0599 WESTERN FUELS WY INC DRY FORK
2497 PT0605 MOUNTAIN CEMENT CO RED BUTTES
2512 PT0620 AMERICAN COLLOID CO BELLE FOURCHE RIVER
2513 PT0621 AMERICAN COLLOID CO UPTON
2514 PT0622 AMERICAN COLLOID CO LITTLE MISSOURI RIVE
2516 PT0624 GOOD, BRIAN BEAR CREEK SOUTH
2523 PT0631 CAMECO RESOURCES (POWER RESOURCES INC DBA) RUTH ISL PROJECT
2525 PT0633 CAMECO RESOURCES (POWER RESOURCES INC DBA) SMITH RANCH‐HIGHLA
2540 PT0648 MOUNTAIN CEMENT CO BATH SHALE
2544 PT0652 LEWIS & LEWIS INC
2550 PT0658 MOUNTAIN CEMENT CO WEAVER
2550 PT0658 MOUNTAIN CEMENT CO WEAVER
2552 PT0660 GREEN MOUNTAIN MINING VENTURE JACKPOT
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK
2558 PT0666 MCMURRY READY‐MIX CO EAGLE CREEK



2568 PT0676 THUNDER BASIN COAL CO LLC IZITA
2568 PT0676 THUNDER BASIN COAL CO LLC IZITA
2576 PT0684 KNIFE RIVER (JTL GROUP INC DBA) VR MINE
2577 PT0685 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY OSHOTO
2881 PT0687 CAMECO RESOURCES (POWER RESOURCES INC DBA) GAS HILLS  PROJECT
2881 PT0687 CAMECO RESOURCES (POWER RESOURCES INC DBA) GAS HILLS  PROJECT
3149 PT0698 B & B AGGREGATES
3320 PT0714 TOLSA WYOMING BENTONITE CORP WING
3416 PT0720 SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) WEDIN PIT
3389 PT0723 TOLSA WYOMING BENTONITE CORP BLM LANDER
3389 PT0723 TOLSA WYOMING BENTONITE CORP BLM LANDER
3397 PT0727 MONOLITH MINERALS LLC SUNDANCE
3472 PT0728 A & W WATER SERVICE INC STRATTON/ANADARK
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
2856 PT0730 ARCH OF WY LLC CARBON BASIN
3598 PT0742 MULLINAX CONCRETE SERV CO INC GRIFFITH
3484 PT0744 LIEN, PETE & SONS INC HUNTER QUARRY
3513 PT0745 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY IRON MOUNTAIN
3677 PT0748 GREEN RIVER ROCK INC FEAR
3481 PT0752 FLYING Z ENTERPRISES LLC TALBOTT PIT
3743 PT0756 MCMURRY READY‐MIX CO FREDERICK QUARRY
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3457 PT0764 PEABODY SCHOOL CREEK MINING LLC SCHOOL CREEK 
3799 PT0765 MULLINAX CONCRETE SERV CO INC PINEY CREEK
3820 PT0766 MULLINAX CONCRETE SERV CO INC JC RANCH
3886 PT0775 INTERMOUNTAIN CONST & MATERIALS
3829 PT0776 MCMURRY READY‐MIX CO T CROSS T
3604 PT0777 URANIUM ONE AMERICAS INC MOORE RANCH
3976 PT0780 MCGARVIN MOBERLY CONST CO LITTLE GOOSEBERRY
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK



3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3961 PT0786 HAYSTACK COAL CO HAYSTACK
3553 PT0788 LOST CREEK ISR LLC LOST CREEK
3553 PT0788 LOST CREEK ISR LLC LOST CREEK
3553 PT0788 LOST CREEK ISR LLC LOST CREEK
3759 PT0792 TOLSA WYOMING BENTONITE CORP DCDM
3992 PT0798 CROELL REDI MIX INC SHELL CREEK
4124 PT0801 MCGARVIN MOBERLY CONST CO HENDRY QUARRY
4089 PT0803 BIG HORN REDI MIX INC WILLY GRAVEL PIT
4043 PT0810 MCMURRY READY‐MIX CO EASTFORK RANCH
4161 PT0816 CROELL REDI‐MIX INC RULE PIT
4161 PT0816 CROELL REDI‐MIX INC RULE PIT
4161 PT0816 CROELL REDI‐MIX INC RULE PIT
2595 RD0017 CARBON COUNTY UCG INC
2595 RD0017 CARBON COUNTY UCG INC
2595 RD0017 CARBON COUNTY UCG INC
2595 RD0017 CARBON COUNTY UCG INC
3919 RD0018 LINC ENERGY OPERATIONS INC UCG
3919 RD0018 LINC ENERGY OPERATIONS INC UCG
3919 RD0018 LINC ENERGY OPERATIONS INC UCG
2121 SP0229 SHRIVER, ERMA & GARY L, JTWRS
2169 SP0277 BIG HORN REDI MIX INC NULL
2180 SP0288 GOSHEN IRRIGATION DIST GOSHEN IRRIGATION 
2198 SP0306 CROELL REDI MIX INC TORRINGTON PIT
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2217 SP0325 PARK, COUNTY OF
2220 SP0328 MORANDIN, JOHN & SON MORANDIN PIT
2247 SP0355 VISTA REAL ESTATE HOLDINGS LLC NULL
2318 SP0426 GARBER AGRI BUSINESS INC GARBER
2344 SP0452 SIERRA CONST CO INC LINCH RANCH
2344 SP0452 SIERRA CONST CO INC LINCH RANCH
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL



2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2351 SP0459 SUBLETTE, COUNTY OF NULL
2358 SP0466 FOUR SQUARE MINING INC FOUR SQUARE
2367 SP0475 GORGE ROCK PRODUCTS INC 
2374 SP0482 LINCOLN, COUNTY OF NULL
2404 SP0512 CROOK, COUNTY OF COUNTY PITS
2437 SP0545 J W K & T MINING
2437 SP0545 J W K & T MINING
2438 SP0546 INTERMOUNTAIN CONST & MATERIALS IRVINE PIT
2438 SP0546 INTERMOUNTAIN CONST & MATERIALS IRVINE PIT
2441 SP0549 WESTON, COUNTY OF COUNTY PITS
2458 SP0566 NEW MEXICO RESOURCES LLC NULL
2469 SP0577 FREMONT, COUNTY OF (COMMISSIONERS) NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2474 SP0582 HOT SPRINGS, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2476 SP0584 WASHAKIE, COUNTY OF NULL
2478 SP0586 GORGE ROCK PRODUCTS INC  LAYOS
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL



2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2482 SP0590 BIG HORN, COUNTY OF NULL
2490 SP0598 THUNDER BASIN OIL SERV INC THUNDER BASIN OIL S
2496 SP0604 MOUNTAIN CEMENT CO HUTTON LAKE SHALE
2496 SP0604 MOUNTAIN CEMENT CO HUTTON LAKE SHALE
2509 SP0617 VALLEY CONST CO INC VALLEY CONST
2532 SP0640 ROCKY MOUNTAIN PRE MIX CONCRETE JAMESON
2545 SP0653 BIG HORN REDI MIX INC
2556 SP0664 SEARLE BROS CONST CO CRESTON PIT #8
2559 SP0667 TIMBERLINE SERVICES INC Habeck Pit
2561 SP0669 WILLITS CO INC POLO PIT
2563 SP0671 KILROY LLC
2564 SP0672 MCGARVIN MOBERLY CONST CO BLM
2565 SP0673 QUALITY AGG & CONST INC THAR
2566 SP0674 STAR TRUCKING A WY CORP BURLINGTON
2567 SP0675 QUALITY AGG & CONST INC MCINERNEY
2572 SP0680 BASIN, TOWN OF STOELK
2573 SP0681 BASIC ENERGY SERV LP TRACY
3229 SP0696 ALBANY, COUNTY OF ALBANY COUNTY
3265 SP0697 CROSS H RANCH INC CROSS H
3286 SP0709 MAGNA ENERGY SERV LLC SHOBER
3312 SP0712 MOBILE CONCRETE INC MANVILLE QUARRY
3376 SP0713 KILROY LLC CALL
3204 SP0715 NORTHERN PLAINS INVESTMENT LLC BARSTAD
3425 SP0717 ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA) OLSON
3185 SP0718 INTERMOUNTAIN CONST & MATERIALS EVITT
3344 SP0721 MOBILE CONCRETE INC KNAPP
3096 SP0722 MCMURRY READY‐MIX CO PLUMBAGO CREEK
3300 SP0724 MEADOW CANYON READY MIX INC FEAR PIT
3430 SP0725 FRONTIER STONE CO 60 BAR PIT
3438 SP0726 BIG HORN REDI MIX INC BLACK ROCK PIT
3409 SP0729 FULLER CONST INC COLE PIT
3470 SP0731 FULLER CONST INC DURHAM RANCH PIT
3273 SP0733 BASIC ENERGY SERV LP CRESTON JUNCTION
3523 SP0737 GORGE ROCK PRODUCTS (SUNROC CORP DBA) PLEASANT PIT
3549 SP0741 WESTERN WY CONST CO ELLIS
3654 SP0743 STAR TRUCKING INC LOUISIANA LAND & EX
3368 SP0746 ANADARKO E&P ONSHORE LLC SALT CREEK
3540 SP0747 TELETRACTORS INC NEW FORK PIT
3664 SP0751 ARROWHEAD CONCRETE INC ARROWHEAD
3672 SP0757 TAYLOR QUARRY LLC TAYLOR
3764 SP0760 MULLINAX CONCRETE SERV CO INC CARROLL



3728 SP0761 KOCH CONST INC JAMES RANCH
3866 SP0762 NEPECO CO
3709 SP0769 TOUCHSTONE MATERIALS LLC TOUCHSTONE
3819 SP0770 QUALITY AGG & CONST INC THAR
3882 SP0771 NOBLE CONST INC BOOTJACK PIT
3775 SP0773 STINSON AGGREGATE LLC GREGORY PIT
3851 SP0774 MELGAARD CONST CO INC HEPP PIT
3940 SP0779 EVANS CONST CO ETNA
3932 SP0781 CROELL REDI MIX INC MCGUIRE PIT
3962 SP0783 HIGH PLAINS VENTURES LLC ARCHER
4019 SP0789 AGGREGATE SOLUTIONS LLC LAKE RANCH PIT
3995 SP0791 GECR LLC ROCKY TOP
4078 SP0794 QUALITY AGG & CONST INC BUFFALO RANCH PIT
3910 SP0800 STRID MARBLE & GRANITE CO QUARRY NO. 2
4175 SP0808 GROSCH, P E CONST INC
3855 SP0809 ALEXANDER CONST CO WEST PIT
4142 SP0813 OFTEDAL CONSTRUCTION INC MULE SHOE PIT #1
3854 SP0815 WILLITS COMPANY INC HARRIMAN QUARRY
4222 SP0821 PHILLIPS & JORDAN INC Fetterman Pit



Inspection ID Document ID
Inspection 
StartDate IsFinal Agency Name InspectionLabel

16107 NULL 08/20/14 1 LQD RER Bull Hill site ‐ 268LE
15918 NULL 06/23/14 1 BLM NULL
17215 NULL 09/23/15 1 LQD CHIA Site Inspection
16576 NULL 12/15/14 0 LQD Test for Check In
15573 NULL 04/07/14 0 NULL New Inspection
15572 NULL 04/07/14 1 NULL New Inspection
15656 NULL 05/01/14 1 NULL Test 1 New Inspection
15639 NULL 04/24/14 1 NULL Test Inspection from Marno
15570 NULL 04/03/14 0 NULL New Inspection
15728 NULL 05/22/14 1 LQD TEST CN
15729 NULL 05/22/14 1 LQD TEST CN
15949 NULL 05/20/14 1 LQD New Inspection
16304 NULL 09/26/14 1 LQD 2014 Annual  Inspection
15884 NULL 06/30/14 1 LQD CN96_June_2014_Insp
15975 NULL 07/01/14 1 LQD New Inspection
15973 NULL 07/25/14 1 LQD Test Inspection
15976 NULL 07/30/14 1 LQD New Inspection
15733 NULL 05/23/14 0 LQD TEST INSPECTION #1
15731 NULL 05/23/14 1 LQD ANOTHER TEST #2
15763 NULL 05/21/14 1 BLM NULL
15751 NULL 05/21/14 1 LQD UMETCO ‐ DN060 ‐ 2014 Annual Inspectio
15571 NULL 04/04/14 0 NULL New Inspection
15806 NULL 06/09/14 1 LQD 2014 Annual Inspection
16154 NULL 09/03/14 1 BLM NULL
16152 NULL 09/03/14 1 LQD DN264_Sept_2014_Inspection
16913 NULL 06/01/15 1 BLM NULL
15970 NULL 07/24/14 1 LQD June_2014
16142 NULL 08/21/14 1 LQD August 2014 Inspection
16185 NULL 09/10/14 1 LQD 2014 Annual Inspection
16215 NULL 09/19/14 1 BLM NULL
16109 NULL 07/24/14 1 BLM NULL
15840 NULL 05/20/14 0 LQD DN336 Rec_Insp
15876 NULL 06/30/14 1 LQD DN336_BondRec_DL
16201 NULL 07/08/14 1 BLM NULL
16284 NULL 07/28/14 1 LQD Jul‐14
16025 NULL 06/04/14 1 LQD DN0342_Surety Reduction Request_IR_07
16192 NULL 09/09/14 1 BLM NULL
15920 NULL 06/23/14 1 BLM NULL
15887 NULL 06/23/14 1 LQD 354DN ‐ Sky Project ‐ Strathmore ‐ 2014 (F
16081 NULL 07/02/14 1 LQD Bond Release Inspection July 2014
16149 NULL 08/07/14 1 LQD 2014‐08‐07‐DN0364‐IR‐A
16214 NULL 09/16/14 1 BLM NULL
16210 NULL 09/16/14 1 LQD 369DN_September_2014_Inspection
17077 NULL 08/10/15 1 BLM NULL
15756 NULL 05/28/14 1 LQD Lost Creek North ‐ 371DN ‐ May 2014 Insp



15877 NULL 05/20/14 1 LQD DN378_BondRec_DL
15814 NULL 06/05/14 1 LQD June_2014
16279 NULL 07/10/14 1 LQD DN392_Inspection Report_07.10.14LM
16202 NULL 05/01/14 1 LQD DN0401_Surety Reduction_IR_07.15.14_L
16078 NULL 08/17/14 1 BLM NULL
16069 NULL 08/07/14 1 LQD New Inspection
16216 NULL 09/16/14 1 BLM NULL
16181 NULL 09/16/14 1 LQD 411DN_September_2014_Inspection
16187 NULL 08/26/14 1 LQD August 2014 Inspection
16218 NULL 09/16/14 1 BLM NULL
16180 NULL 09/16/14 1 LQD 417DN_September_2014_Inspection
16217 NULL 09/16/14 1 BLM NULL
16179 NULL 09/16/14 1 LQD DN418_Sept_2014_Inspection
15753 NULL 05/30/14 1 LQD May 30, 2014 Inspection Report
16077 NULL 07/17/14 1 BLM NULL
15939 NULL 05/29/14 1 LQD 2014‐05‐29‐DN0422‐IR
16064 NULL 07/31/14 1 LQD 2014‐07‐31‐DN0422‐IR‐BRV
15799 NULL 05/30/14 1 BLM NULL
15889 NULL 06/23/14 1 LQD 424DN ‐ Albrecht Opal Drilling Project ‐ 20
16065 NULL 07/31/14 1 LQD 2014‐07‐31‐DN0427‐IR‐BRV
16308 NULL 10/21/14 1 BLM NULL
16112 NULL 08/26/14 1 LQD August 26, 2014 Drilling Inspection Report
16205 NULL 05/23/14 1 LQD Johnson Ranches 286ET 052314
16011 NULL 06/26/14 1 LQD 2014 Annual Inspection
15928 NULL 06/30/14 1 LQD 372ET Inspection 2014
15964 NULL 07/15/14 1 LQD New Inspection
15968 NULL 07/15/14 1 LQD New Inspection
16326 NULL 10/07/14 1 LQD 2014 Annual Inspection
16016 NULL 07/28/14 1 LQD 2014 Annual Inspection
15686 NULL 04/30/14 1 LQD NULL
15680 NULL 04/28/14 1 LQD NULL
16221 NULL 09/18/14 1 LQD 2014 Annual Inspection
16057 NULL 08/11/14 1 LQD 2014 Annual  Inspection
16245 NULL 09/17/14 1 LQD 9‐17‐2014 Inspection
16720 NULL 12/10/14 0 LQD Template for 2015 Annual Inspection
15805 NULL 06/04/14 1 LQD Searle Bros. Const. Co. Limited Mining Ope
16105 NULL 08/19/14 1 LQD 8/19/2014
16060 NULL 08/11/14 1 LQD 2014 Annual Inspection
15940 NULL 06/12/14 1 LQD 2014 Annual LMO Inspection 744ET
15954 NULL 07/09/14 1 LQD 9‐Jul‐14
16709 NULL 02/25/15 0 LQD Template for 2015 Annual Inspection
16103 NULL 08/20/14 1 LQD 771ET Brown Report 2014
15911 NULL 06/30/14 1 LQD 827ET Hoodoo 2014 Inspection 
16407 NULL 11/03/14 1 BLM NULL
16150 NULL 09/15/14 1 LQD 2014 Annual Inspection
16099 NULL 08/21/14 1 LQD 2014 Annual Inspection
15691 NULL 04/17/14 1 LQD NULL



16045 NULL 08/07/14 1 LQD New Inspection
16291 NULL 08/21/14 1 LQD New Inspection
16182 NULL 07/30/14 1 LQD 2014 Annual ET888
16714 NULL 02/02/15 0 LQD Template for 2015 Annual Inspection
15953 NULL 06/24/14 1 LQD EOG 062414
15824 NULL 05/06/14 1 LQD ET927 2014 Annual Inspection Report
15678 NULL 04/28/14 1 LQD NULL
15760 NULL 05/23/14 1 LQD 2014 Annual Inspection
16145 NULL 08/19/14 1 LQD 8/19/2014
16004 NULL 07/24/14 1 LQD 2014 974ET ANNUAL Inspection
16058 NULL 08/11/14 1 LQD 2014 Annual Inspection
16121 NULL 08/20/14 1 LQD 993ET Worland Report 2014
16055 NULL 07/29/14 1 LQD 2014 Annual Inspection
16001 NULL 07/24/14 1 LQD 2014 Annual Inspection
16296 NULL 07/31/14 1 LQD 2014 Annual Inspection LMO 1042ET
16166 NULL 09/05/14 1 LQD 2014 Annual Inspection
15997 NULL 07/24/14 1 LQD 2014 1051ET Annual Inspection
16706 NULL 03/11/15 0 LQD Template for 2015 Annual Inspection
16346 NULL 10/21/14 1 LQD 10/21/2014
16330 NULL 10/21/14 1 LQD 10/21/2014
16331 NULL 10/21/14 1 LQD 10/21/2014
16332 NULL 10/21/14 1 LQD 10/21/2014
16333 NULL 10/21/14 1 LQD 10/21/2014
16334 NULL 10/21/14 1 LQD 10/21/2014
16335 NULL 10/21/14 1 LQD 10/21/2014
16244 NULL 09/17/14 1 LQD 9‐17‐14 inspection
15703 NULL 04/17/14 1 LQD NULL
15654 NULL 04/09/14 1 LQD NULL
15965 NULL 06/10/14 1 LQD New Inspection
15966 NULL 06/10/14 1 LQD New Inspection
15967 NULL 06/10/14 1 LQD New Inspection
15993 NULL 07/23/14 1 LQD 23‐Jul‐14
15780 NULL 05/08/14 1 LQD NULL
16131 NULL 09/04/14 1 LQD 2014 Annual Inspection
16027 NULL 06/10/14 1 LQD New Inspection
15758 NULL 05/05/14 1 LQD ET1226/ET341 2014 Inspection Report
15791 NULL 05/06/14 1 LQD ET1227 2014 Inspection Report
16059 NULL 08/15/14 1 LQD 2014 Annual Inspection
16269 NULL 07/29/14 1 LQD 1236ET 2014 Annual Inspection
16278 NULL 07/30/14 1 LQD ET1255 2014 Annual Insp
15910 NULL 06/30/14 1 LQD 1259ET Inspection 2014
15768 NULL 05/05/14 1 LQD ET1261/ET1131 2014 Inspection Report
15985 NULL 06/11/14 1 LQD New Inspection
15986 NULL 06/11/14 1 LQD New Inspection
15696 NULL 04/16/14 1 LQD NULL
15734 NULL 05/05/14 1 LQD NULL
16074 NULL 06/04/14 1 LQD 2014 Annual Inspection



15702 NULL 04/17/14 1 LQD NULL
15747 NULL 05/22/14 1 LQD NULL
15803 NULL 05/06/14 1 LQD ET1302 2014 Inspection Report
15735 NULL 05/05/14 1 LQD NULL
16209 NULL 07/02/14 1 LQD 2014 Annual and Bond Release Inspection 
16289 NULL 10/02/14 1 LQD ET1335 Annual Inspection Report
15575 NULL 04/09/14 1 LQD NULL
15782 NULL 05/07/14 1 LQD NULL
16294 NULL 07/29/14 1 LQD 2014 Annual Inspection for 1359ET
16277 NULL 10/07/14 1 LQD 2014 Annual Inspection
16049 NULL 07/29/14 1 LQD 2014 Annual Inspection
15914 NULL 05/12/14 1 LQD 2014 Annual LMO Inspection
15693 NULL 04/16/14 1 LQD NULL
16125 NULL 08/20/14 1 LQD 1388ET Nowood Report 2014
15844 NULL 06/18/14 1 LQD 1391ET Michaels 2014
15774 NULL 05/08/14 1 LQD NULL
16050 NULL 07/08/14 1 LQD 2014 Annual Inspection
16024 NULL 07/23/14 1 LQD 2014 Annual Inspection Redding Pit
15692 NULL 04/17/14 1 LQD NULL
16008 NULL 06/26/14 1 LQD 2014 Annual Inspection
15653 NULL 04/09/14 1 LQD NULL
15739 NULL 05/01/14 1 LQD NULL
16715 NULL 01/29/15 0 LQD Template for 2015 Annual Inspection
15981 NULL 06/10/14 1 LQD New Inspection
15982 NULL 06/10/14 1 LQD New Inspection
15980 NULL 06/10/14 1 LQD New Inspection
15991 NULL 06/11/14 1 LQD New Inspection
15992 NULL 06/11/14 1 LQD New Inspection
16005 NULL 07/23/14 1 LQD 2014 DZ Pit Annual Inspection
15576 NULL 04/14/14 1 LQD NULL
16151 NULL 09/04/14 1 LQD New Inspection
16015 NULL 07/28/14 1 LQD 2014 Annual Inspection
16028 NULL 08/07/14 1 LQD 1443ET Inspection 2014
15990 NULL 06/11/14 1 LQD New Inspection
15740 NULL 05/01/14 1 LQD NULL
16021 NULL 07/23/14 1 LQD 2014 Annual WestPit ET1450 Inspection
15665 NULL 04/29/14 1 LQD NULL
16087 NULL 07/29/14 1 LQD ET1464_2014AnnualInsp
16707 NULL 03/04/15 0 LQD Template for 2015 Annual Inspection
16722 NULL 12/10/14 0 LQD Template for 2015 Annual Inspection
15942 NULL 06/11/14 1 LQD New Inspection
16132 NULL 09/05/14 1 LQD 2014 Annual Inspection
15699 NULL 05/05/14 1 LQD NULL
15676 NULL 04/29/14 1 LQD NULL
15681 NULL 04/09/14 1 LQD NULL
16283 NULL 09/29/14 1 LQD ET1503 Annual Inspection Report
15695 NULL 04/17/14 1 LQD NULL



16295 NULL 10/15/14 1 LQD 2014 Annual Inspection 1510ET
16073 NULL 08/19/14 1 LQD 8/19/2014
15969 NULL 07/09/14 1 LQD 9‐Jul‐14
16717 NULL 01/08/15 0 LQD Template for 2015 Annual Inspection
15842 NULL 06/18/14 1 LQD 1524ET 2014
16115 NULL 08/20/14 1 LQD 1525ET Mtn Construction report 2014
16076 NULL 08/19/14 1 LQD 8/19/2014
16006 NULL 06/24/14 1 LQD 062414 Bennett Dry Basin 1536ET
15950 NULL 06/24/14 1 LQD 5/24/14 Bond Release/Termination
16012 NULL 07/23/14 1 LQD 2014 West Pit Annual Inspection
16960 NULL 01/23/15 0 LQD Template for 2015 Annual Inspection
16712 NULL 02/18/15 0 LQD Template for 2015 Annual Inspection
16188 NULL 04/09/14 1 LQD New Inspection
16708 NULL 03/03/15 0 LQD Template for 2015 Annual Inspection
16176 NULL 09/17/14 1 LQD 1571IR091714ds
16713 NULL 02/11/15 0 LQD Template for 2015 Annual Inspection
15996 NULL 06/04/14 1 LQD 2014 Annual Inspection
16710 NULL 02/20/15 0 LQD Template for 2015 Annual Inspection
16718 NULL 12/10/14 0 LQD Template for 2015 Annual Inspection
16003 NULL 07/15/14 1 LQD New Inspection
16290 NULL 10/16/14 1 LQD New Inspection
16157 NULL 09/15/14 1 LQD 1583ET Mtn Const Report 2014
16262 NULL 09/19/14 1 LQD ET1584 Inspection 2014
16711 NULL 02/19/15 0 LQD Template for 2015 Annual Inspection
16170 NULL 09/17/14 1 LQD 1590IR091714ds
15719 NULL 04/09/14 1 LQD NULL
15801 NULL 06/06/14 1 LQD NULL
16719 NULL 12/10/14 0 LQD Template for 2015 Annual Inspection
16169 NULL 08/21/14 1 LQD New Inspection
16116 NULL 08/21/14 1 LQD New Inspection
16113 NULL 08/21/14 1 LQD New Inspection
16111 NULL 08/21/14 1 LQD New Inspection
17115 NULL 08/25/15 1 LQD New Inspection
16232 NULL 09/18/14 1 LQD NULL
17551 NULL 04/20/16 1 LQD New Inspection
15847 NULL 06/12/14 1 BLM NULL
15848 NULL 06/16/14 1 BLM NULL
15885 NULL 06/16/14 1 LQD 178LE ‐ Sally Gilliam ‐ Wichita Placer Claim
16399 NULL 10/30/14 1 BLM NULL
15922 NULL 06/16/14 1 BLM NULL
15838 NULL 06/16/14 1 LQD 226LE ‐ Cloyd Reed ‐ 2014 Spring Inspectio
16393 NULL 10/23/14 1 BLM NULL
16128 NULL 08/19/14 1 BLM NULL
17300 NULL 06/30/15 1 BLM NULL
16148 NULL 08/08/14 1 LQD 2014‐08‐07‐LE0258‐IR‐A
17258 NULL 10/06/15 1 LQD 2015‐10‐06‐LE258‐IR‐A‐102815
16161 NULL 09/09/14 1 BLM NULL



16174 NULL 09/03/14 1 LQD LE271_2013‐2014_Annual Inspection
15916 NULL 06/16/14 1 BLM NULL
15827 NULL 06/16/14 1 LQD 279LE ‐ Spring 2014 ‐ Inspection (Meadow
16394 NULL 10/23/14 1 BLM NULL
15850 NULL 06/23/14 1 LQD June 2014 Bond Release Inspection
16052 NULL 07/10/14 1 BLM NULL
16322 NULL 09/10/14 1 LQD 2014‐09‐10‐LE0290‐IR‐A
15917 NULL 06/16/14 1 BLM NULL
15841 NULL 06/16/14 1 LQD 294LE ‐ Belveal's ‐ 2014 Spring Inspection
16300 NULL 10/09/14 1 BLM NULL
16197 NULL 09/19/14 1 LQD 296LE ‐ annual and final (release)
16173 NULL 09/04/14 1 LQD LE298_2013‐2014_Annual Inspection
16043 NULL 08/07/14 1 LQD 300LE Dean 2014
15919 NULL 06/16/14 1 BLM NULL
15882 NULL 06/16/14 1 LQD R. Gunyan ‐ 301LE ‐ Crow's Nest Gulch ‐ Sp
15800 NULL 06/12/14 1 BLM NULL
15921 NULL 06/12/14 1 BLM NULL
16129 NULL 08/19/14 1 BLM NULL
16371 NULL 10/23/14 1 LQD 2014 Annual Inspection LE0304
16372 NULL 10/23/14 1 LQD 2014 Annual Inspection LE0304
16373 NULL 10/23/14 1 LQD 2014 Annual Inspection LE0304
15846 NULL 06/12/14 1 BLM NULL
15644 NULL 04/25/14 1 NULL TESTPROD Inspection
15655 NULL 04/29/14 1 LQD NULL
15748 NULL 05/27/14 1 LQD May 2014 Inspection
15945 NULL 06/17/14 1 LQD Jun‐14
15998 NULL 07/30/14 1 LQD 29‐Jul‐14
16092 NULL 08/19/14 1 LQD 8/19/2014
16259 NULL 09/17/14 1 LQD 9‐17‐2014 Inspection
15766 NULL 05/21/14 1 LQD NULL
15809 NULL 05/21/14 1 OSM NULL
16190 NULL 09/02/14 1 LQD BigHorn2014Annual
15788 NULL 05/14/14 1 LQD May 2014 Quarterly
15941 NULL 06/19/14 1 LQD 214‐T8 June 2014 Monthly Myers
16026 NULL 07/22/14 1 LQD New Inspection
16998 NULL 08/19/14 1 LQD NULL
16213 NULL 09/15/14 1 LQD CHIA Site Inspection Report ‐ Northwest A
16266 NULL 09/22/14 1 LQD Belle Ayr Monthly Sept 2014
17477 NULL 12/03/15 1 LQD 214BR2CONIN.D0315
17413 NULL 12/22/15 1 LQD New Inspection
17416 NULL 12/22/15 1 LQD New Inspection
17411 NULL 01/21/16 1 LQD New Inspection
17640 NULL 05/26/16 1 LQD 214BRIN52616
17642 NULL 05/26/16 1 LQD PT0214 2nd Quarter 2016 Inspection
15625 NULL 04/10/14 1 LQD NULL
15872 NULL 06/25/14 1 LQD Wyodak Monthly Inspection, June 2013
15987 NULL 07/24/14 1 LQD Quarterly Inspection, July 2014



16199 NULL 09/18/14 1 LQD New Inspection
16611 NULL 11/21/14 1 LQD Quarterly Inspection Report ‐ Wyodak Min
16991 NULL 03/19/15 1 LQD New Inspection
16977 NULL 07/22/15 1 LQD July 2015 Monthly Inspecton, Wyodak Min
15662 NULL 04/15/14 1 LQD NULL
15711 NULL 04/23/14 1 OSM NULL
15705 NULL 04/23/14 1 LQD NULL
15786 NULL 05/21/14 1 LQD New Inspection
15883 NULL 06/26/14 1 LQD June 2014 Monthly ‐ DL
16102 NULL 07/18/14 1 LQD 233‐T8 July 2014 Inspection
16153 NULL 08/19/14 1 OSM NULL
16196 NULL 08/19/14 1 LQD 233in81914
16156 NULL 09/19/14 1 OSM NULL
16314 NULL 10/14/14 1 LQD PT233_October_Monthly
16996 NULL 03/19/15 1 LQD NULL
17478 NULL 12/02/15 1 LQD 233BondReleaseP11Dec2015
15661 NULL 04/15/14 1 LQD NULL
15783 NULL 05/14/14 1 LQD NULL
15923 NULL 05/14/14 1 OSM NULL
15828 NULL 06/19/14 1 LQD June 2014 Monthly Inspection ‐ 237‐T9
15960 NULL 07/17/14 1 LQD 237IR071714ds
16101 NULL 08/21/14 1 LQD 237IR082114ds
16227 NULL 09/15/14 1 LQD 2014 September Monthly Inspection
16305 NULL 10/14/14 1 LQD 237IR101414ds
16480 NULL 11/17/14 1 LQD 237IR111714ds
15652 NULL 04/24/14 1 LQD NULL
15741 NULL 05/13/14 1 LQD NULL
15936 NULL 06/17/14 1 LQD New Inspection
15959 NULL 07/15/14 1 LQD July 2014 Monthly Inspection
16068 NULL 08/07/14 1 LQD August 2014 3rd ¼
16265 NULL 09/23/14 1 LQD 240IR092314ds
16316 NULL 10/15/14 1 LQD PT0240 October Monthly
16568 NULL 12/03/14 1 OSM NULL
16056 NULL 07/21/14 1 LQD 245C Inspection 2014 
16038 NULL 07/15/14 1 LQD
16031 NULL 07/15/14 1 LQD
16030 NULL 08/08/14 1 LQD New Inspection
16032 NULL 08/08/14 1 LQD
16033 NULL 08/08/14 1 LQD
16034 NULL 08/08/14 1 LQD
16035 NULL 08/08/14 1 LQD
16036 NULL 08/08/14 1 LQD
16037 NULL 08/11/14 1 LQD
16039 NULL 08/11/14 1 LQD
16040 NULL 08/11/14 1 LQD
16041 NULL 08/11/14 1 LQD
16042 NULL 08/11/14 1 LQD



16247 NULL 09/23/14 1 LQD
16246 NULL 10/06/14 1 LQD New Inspection
16248 NULL 10/07/14 1 LQD
16249 NULL 10/07/14 1 LQD
16250 NULL 10/07/14 1 LQD
16251 NULL 10/07/14 1 LQD
16252 NULL 10/07/14 1 LQD
16253 NULL 10/07/14 1 LQD
16254 NULL 10/07/14 1 LQD
16255 NULL 10/07/14 1 LQD
16256 NULL 10/07/14 1 LQD
16257 NULL 10/07/14 1 LQD
16258 NULL 10/07/14 1 LQD
17011 NULL 06/22/15 1 LQD
17021 NULL 06/22/15 1 LQD
17016 NULL 06/22/15 1 LQD
17017 NULL 06/22/15 1 LQD
17018 NULL 06/22/15 1 LQD
17010 NULL 06/22/15 1 LQD
17019 NULL 06/22/15 1 LQD
17020 NULL 06/22/15 1 LQD
17013 NULL 06/22/15 1 LQD
17014 NULL 06/22/15 1 LQD
17012 NULL 06/22/15 1 LQD
17015 NULL 06/22/15 1 LQD
17298 NULL 11/11/15 1 LQD
17297 NULL 11/11/15 1 LQD
17296 NULL 11/11/15 1 LQD
17295 NULL 11/11/15 1 LQD
17294 NULL 11/11/15 1 LQD
17293 NULL 11/11/15 1 LQD
17292 NULL 11/11/15 1 LQD
17291 NULL 11/11/15 1 LQD
17290 NULL 11/11/15 1 LQD
15978 NULL 07/28/14 1 LQD TEST Inspection for v2.5 rollout
16167 NULL 08/27/14 1 LQD 2014 Annual Inspection PT 257
16781 NULL 04/17/15 1 LQD
16782 NULL 04/17/15 1 LQD
17471 NULL 12/23/15 1 LQD
17472 NULL 02/16/16 1 LQD
15836 NULL 06/23/14 1 LQD PT0264_june_2014_2ndquarter_insp
16225 NULL 09/26/14 1 LQD September 2014 3rd Quarter Inspection
16186 NULL 09/09/14 1 LQD 2014 Annual
15891 NULL 05/30/14 1 LQD
15893 NULL 05/30/14 1 LQD
15895 NULL 05/30/14 1 LQD
15896 NULL 05/30/14 1 LQD



15898 NULL 05/30/14 1 LQD
15899 NULL 05/30/14 1 LQD
15901 NULL 05/30/14 1 LQD
15907 NULL 06/11/14 1 LQD
15892 NULL 06/11/14 1 LQD
15894 NULL 06/11/14 1 LQD
15897 NULL 06/11/14 1 LQD
15900 NULL 06/11/14 1 LQD
15902 NULL 06/11/14 1 LQD
15903 NULL 06/11/14 1 LQD
15904 NULL 06/11/14 1 LQD
15905 NULL 06/11/14 1 LQD
15906 NULL 06/11/14 1 LQD
15890 NULL 06/19/14 1 LQD New Inspection
16464 NULL 10/22/14 1 LQD
16463 NULL 10/22/14 1 LQD
16465 NULL 10/22/14 1 LQD
16466 NULL 10/22/14 1 LQD
16471 NULL 10/22/14 1 LQD
16467 NULL 10/22/14 1 LQD
16468 NULL 10/22/14 1 LQD
16469 NULL 10/22/14 1 LQD
16470 NULL 10/22/14 1 LQD
16472 NULL 11/06/14 1 LQD
16473 NULL 11/06/14 1 LQD
16474 NULL 11/06/14 1 LQD
16475 NULL 11/06/14 1 LQD
16476 NULL 11/06/14 1 LQD
16477 NULL 11/06/14 1 LQD
16478 NULL 11/06/14 1 LQD
17050 NULL 06/23/15 1 LQD
17051 NULL 06/23/15 1 LQD
17052 NULL 06/23/15 1 LQD
17048 NULL 06/23/15 1 LQD
17053 NULL 06/23/15 1 LQD
17054 NULL 06/23/15 1 LQD
17055 NULL 06/23/15 1 LQD
17056 NULL 06/23/15 1 LQD
17057 NULL 06/23/15 1 LQD
17058 NULL 06/23/15 1 LQD
17059 NULL 06/23/15 1 LQD
17068 NULL 06/23/15 1 LQD
17064 NULL 06/23/15 1 LQD
17049 NULL 06/24/15 1 LQD
17065 NULL 06/24/15 1 LQD
17060 NULL 06/24/15 1 LQD
17061 NULL 06/24/15 1 LQD



17066 NULL 06/24/15 1 LQD
17062 NULL 06/24/15 1 LQD
17067 NULL 06/24/15 1 LQD
17063 NULL 06/24/15 1 LQD
17069 NULL 06/24/15 1 LQD
17344 NULL 11/10/15 1 LQD
17345 NULL 11/10/15 1 LQD
17346 NULL 11/10/15 1 LQD
17347 NULL 11/10/15 1 LQD
17348 NULL 11/10/15 1 LQD
17349 NULL 11/10/15 1 LQD
17350 NULL 11/10/15 1 LQD
17351 NULL 11/10/15 1 LQD
17352 NULL 11/10/15 1 LQD
17353 NULL 11/10/15 1 LQD
16440 NULL 06/24/14 1 LQD
16442 NULL 06/24/14 1 LQD
16445 NULL 06/24/14 1 LQD
16441 NULL 08/06/14 1 LQD
16449 NULL 08/06/14 1 LQD
16443 NULL 09/02/14 1 LQD
16448 NULL 09/02/14 1 LQD
16444 NULL 11/18/14 1 LQD
16450 NULL 11/18/14 1 LQD
16446 NULL 11/20/14 1 LQD
16447 NULL 11/20/14 1 LQD
16653 NULL 02/03/15 1 LQD
16654 NULL 02/03/15 1 LQD
16655 NULL 02/03/15 1 LQD
16656 NULL 02/03/15 1 LQD
16657 NULL 02/03/15 1 LQD
16658 NULL 02/03/15 1 LQD
16659 NULL 02/03/15 1 LQD
16660 NULL 02/03/15 1 LQD
16846 NULL 03/26/15 1 LQD
16845 NULL 04/01/15 1 LQD
16847 NULL 04/01/15 1 LQD
16231 NULL 09/17/14 1 LQD 2014‐09‐17‐PT0291‐IR‐Q
16405 NULL 10/27/14 1 LQD 2014 Annual Inspection
16143 NULL 09/08/14 1 LQD 2014 Annual Inspection
16172 NULL 09/08/14 1 LQD 2014 Annual Inspection Report
15761 NULL 05/30/14 1 LQD NULL
15757 NULL 05/30/14 1 LQD 2014 Annual Inspection 5‐30‐2014
15785 NULL 05/30/14 1 LQD 2014 Annual Inspection 5‐30‐2014
16198 NULL 07/28/14 1 LQD 313c 2014 Annual Inspection
15852 NULL 05/21/14 1 LQD PT314 Annual 2014 DJM
16177 NULL 09/11/14 1 LQD 2014‐08‐14‐PT0318‐IR‐A



16053 NULL 06/10/14 1 BLM NULL
15854 NULL 06/10/14 1 LQD
15855 NULL 06/10/14 1 LQD
15856 NULL 06/10/14 1 LQD
15861 NULL 06/10/14 1 LQD
15862 NULL 06/10/14 1 LQD
15863 NULL 06/10/14 1 LQD
15865 NULL 06/10/14 1 LQD
15867 NULL 06/10/14 1 LQD
15869 NULL 06/10/14 1 LQD
15870 NULL 06/10/14 1 LQD
15857 NULL 06/11/14 1 LQD
15858 NULL 06/11/14 1 LQD
15859 NULL 06/11/14 1 LQD
15860 NULL 06/11/14 1 LQD
15864 NULL 06/11/14 1 LQD
15866 NULL 06/11/14 1 LQD
15868 NULL 06/11/14 1 LQD
15871 NULL 06/11/14 1 LQD
15853 NULL 06/20/14 1 LQD 2014 Annual Inspection
17183 NULL 08/05/15 1 LQD
17184 NULL 08/05/15 1 LQD
17185 NULL 08/05/15 1 LQD
17186 NULL 08/05/15 1 LQD
17187 NULL 08/05/15 1 LQD
17188 NULL 08/05/15 1 LQD
17189 NULL 08/05/15 1 LQD
17190 NULL 08/05/15 1 LQD
17191 NULL 08/05/15 1 LQD
17192 NULL 08/05/15 1 LQD
17193 NULL 08/05/15 1 LQD
15658 NULL 04/17/14 1 LQD NULL
15770 NULL 05/07/14 1 LQD NULL
15712 NULL 05/07/14 1 OSM NULL
15932 NULL 06/06/14 1 LQD 2014‐06‐06‐PT0331‐IR‐Q
15971 NULL 07/21/14 1 LQD 2014‐07‐09‐PT0331‐IR‐M
16097 NULL 08/15/14 1 LQD 6‐6‐092‐PT0331‐GWV‐081514
16222 NULL 09/04/14 1 LQD 2014‐09‐04‐PT0331‐IR‐M
16312 NULL 10/07/14 1 LQD 2014‐10‐07‐PT0331‐IR‐M
17268 NULL 10/14/15 1 LQD 6‐1‐164‐PT0331‐CH15BR‐IR‐102015
15930 NULL 06/05/14 1 LQD 2014‐04‐17‐PT0334‐IR‐Q
16224 NULL 09/03/14 1 LQD 6‐2‐095‐PT0334‐BRV‐IR‐Q‐090314
16421 NULL 10/08/14 1 LQD 6‐2‐099‐PT0334‐IR‐CH15BR‐090814
17545 NULL 10/15/15 1 LQD 6‐1‐177‐PT0334‐IR‐CH15BR‐031116
15754 NULL 05/23/14 1 LQD PT 335 Annual Inspection 052314
15683 NULL 04/30/14 1 LQD NULL
15759 NULL 05/28/14 1 LQD Bridger Quarterly 052814



15845 NULL 06/18/14 1 LQD PT 338 Monthly 061814
15957 NULL 07/17/14 1 LQD PT338 Monthly Inspection 071714
16236 NULL 09/24/14 1 LQD Bridger Monthly 092414
16193 NULL 09/26/14 1 LQD PT 338 Quarterly Inspection 082614
16408 NULL 11/17/14 1 LQD Bridger Monthly 102914
16409 NULL 11/17/14 1 LQD Bridger Monthly 102914
16410 NULL 11/17/14 1 LQD Bridger Monthly 102914
16411 NULL 11/17/14 1 LQD Bridger Monthly 102914
16525 NULL 11/25/14 1 LQD Bridger Quarterly 11/25/14
16272 NULL 07/07/14 1 LQD 2014‐07‐07‐PT0345‐IR‐BRV‐A
16582 NULL 04/09/14 1 LQD New Inspection
16584 NULL 04/09/14 1 LQD New Inspection
16585 NULL 04/09/14 1 LQD New Inspection
16591 NULL 04/09/14 1 LQD New Inspection
16593 NULL 04/09/14 1 LQD New Inspection
15762 NULL 05/21/14 1 BLM NULL
15752 NULL 05/21/14 1 LQD UMETCO ‐ Pt 349c ‐ 2014 Annual Inspectio
16220 NULL 09/24/14 1 LQD 356C_Sept_2014_Inspection
16014 NULL 07/23/14 1 LQD 24‐Jul‐14
16622 NULL 10/22/14 1 LQD 10/22/2014
17356 NULL 10/16/15 1 LQD 10/16/2015 Inspection
16020 NULL 06/05/14 1 LQD June 2QTR Inspection ‐ (T&J)
15659 NULL 04/17/14 1 LQD NULL
15716 NULL 05/16/14 1 LQD NULL
15797 NULL 06/04/14 1 LQD NULL
15961 NULL 07/09/14 1 LQD 2014‐07‐09‐PT0377‐IR‐M
16079 NULL 08/22/14 1 LQD 2014‐08‐11‐PT0377‐IR‐A
16223 NULL 09/29/14 1 LQD 2014‐09‐04‐PT0377‐IR‐M
16292 NULL 10/06/14 1 LQD 6‐1‐106‐PR0377‐IR‐BRV‐100614
16549 NULL 11/12/14 1 LQD 6‐2‐105‐PT0377‐CH15BR‐IR‐111214
17608 NULL 05/25/16 1 LQD 6‐2‐192‐PT0377‐BRV‐RSV‐IR‐052616
15738 NULL 05/09/14 1 LQD NULL
15972 NULL 07/08/14 1 LQD 6‐4‐080‐PT0378‐IR‐BRV‐070814
16047 NULL 07/10/14 1 LQD 6‐6‐077‐PT0378‐IR‐BR‐071014
16093 NULL 08/01/14 1 LQD 6‐1‐084‐PT0378‐IR‐BR‐072314
16456 NULL 09/25/14 1 OSM NULL
15717 NULL 04/29/14 1 LQD NULL
15929 NULL 05/22/14 1 LQD 052214 PT378‐T8 Monthly
16029 NULL 05/22/14 1 LQD 062514 WKI Q
16106 NULL 07/23/14 1 LQD 072314 Monthly
16233 NULL 08/19/14 1 LQD 081914 M
16324 NULL 09/24/14 1 LQD 092414 WKI Q
16094 NULL 08/28/14 1 BLM NULL
16080 NULL 08/15/14 1 LQD Attempted Inspection
15743 NULL 05/22/14 1 LQD NULL
15807 NULL 05/22/14 1 OSM NULL
16063 NULL 07/24/14 1 LQD Youngs Creek Mine 2014 3rd Quarter Insp



15689 NULL 04/09/14 1 LQD NULL
15943 NULL 06/19/14 1 LQD 428‐T6 Monthly IR Myers
16072 NULL 07/25/14 1 LQD New Inspection
16124 NULL 08/18/14 1 LQD New Inspection
16184 NULL 09/16/14 1 LQD September Monthly
16413 NULL 10/16/14 1 OSM NULL
16402 NULL 10/16/14 1 LQD New Inspection
16414 NULL 10/17/14 1 OSM NULL
15663 NULL 04/24/14 1 LQD NULL
15796 NULL 05/14/14 1 LQD NULL
15908 NULL 06/16/14 1 LQD New Inspection
15909 NULL 07/08/14 1 LQD Copied Inspection
15956 NULL 07/15/14 1 LQD 433_Monthly_July2014_DL
16062 NULL 08/12/14 1 LQD 2014 August Annual Inspection
16061 NULL 08/20/14 1 LQD Copied Inspection
16303 NULL 09/14/14 1 LQD 433IR092014ds
16212 NULL 09/16/14 1 LQD CHIA Site Inspection‐Southwest Amendme
16211 NULL 09/19/14 1 LQD Caballo Monthly September 2014
17385 NULL 07/23/15 1 LQD
17387 NULL 07/23/15 1 LQD
17388 NULL 07/23/15 1 LQD
17389 NULL 07/23/15 1 LQD
17391 NULL 07/23/15 1 LQD
17392 NULL 07/23/15 1 LQD
17393 NULL 07/23/15 1 LQD
17394 NULL 09/09/15 1 LQD
17395 NULL 09/09/15 1 LQD
17401 NULL 10/05/15 1 LQD
17386 NULL 10/05/15 1 LQD
17398 NULL 10/05/15 1 LQD
17399 NULL 10/05/15 1 LQD
17400 NULL 10/05/15 1 LQD
17390 NULL 10/29/15 1 LQD
17396 NULL 10/29/15 1 LQD
17397 NULL 10/29/15 1 LQD
15746 NULL 05/19/14 1 LQD NULL
16095 NULL 08/06/14 1 LQD Annual Inspection 080614
16261 NULL 09/25/14 1 LQD 2014 Annual  Inspection
15633 NULL 04/08/14 1 LQD NULL
15771 NULL 05/07/14 1 LQD NULL
15813 NULL 06/10/14 1 LQD PT0467_2014_june
16046 NULL 07/15/14 1 LQD 2014 Annual Inspection Report
16130 NULL 08/11/14 1 LQD PT0467 August 2014
16268 NULL 10/24/14 1 LQD September 2014 Monthly Inspection
15574 NULL 04/10/14 1 LQD NULL
15931 NULL 06/25/14 1 LQD 2014‐06‐25‐PT0477‐IR‐Q
16091 NULL 08/13/14 1 LQD 2014‐08‐13‐PT0477‐IR‐A



16313 NULL 10/10/14 1 LQD 6‐2‐106‐PT0477‐IR‐BRV‐101014
16013 NULL 06/04/14 1 LQD PT478_Spill Volume_HH5‐5_Spill Inspectio
15668 NULL 04/22/14 1 LQD NULL
15778 NULL 05/14/14 1 LQD NULL
15926 NULL 05/14/14 1 OSM NULL
15825 NULL 06/17/14 1 LQD Coal Creek ‐ June Monthly Inspection
15962 NULL 07/22/14 1 LQD New Inspection
16135 NULL 08/18/14 1 LQD PT483_August Insp_DL
16238 NULL 09/15/14 1 LQD 2014 September Monthly PT483
15721 NULL 05/21/14 1 LQD MARNO TEST #1
15723 NULL 05/21/14 0 LQD Copied Inspection
15724 NULL 05/22/14 1 LQD TEST FOR ATTACHMENTS 1
15725 NULL 05/22/14 1 LQD TEST for larger attachments
15726 NULL 05/22/14 1 LQD TEST WITH 32 MB
15742 NULL 04/28/14 1 LQD NULL
15777 NULL 05/22/14 1 LQD NULL
15879 NULL 06/23/14 1 LQD 2014 June Monthly‐ PT486
16298 NULL 07/28/14 1 LQD New Inspection
16075 NULL 08/22/14 1 LQD Copied Inspection
16183 NULL 09/16/14 1 LQD September Monthly
17482 NULL 12/03/15 1 LQD 486BRIN.D0315
17365 NULL 12/03/15 1 LQD PT486_Monthly IR_12.03.15LM
17157 NULL 07/16/14 1 LQD New Inspection
17158 NULL 07/16/14 0 LQD New Inspection
16096 NULL 08/19/14 1 LQD 2014 Annual Inspection
15776 NULL 05/27/14 1 LQD NULL
16066 NULL 07/24/14 1 LQD Welch Mine 2014 3rd Quarter Inspection
15709 NULL 04/17/14 1 LQD NULL
15718 NULL 05/13/14 1 LQD NULL
15874 NULL 06/25/14 1 LQD Buckskin Monthly Inspection report ‐ June
15958 NULL 07/15/14 1 LQD July ‐ Third Quarter Inspection
16067 NULL 08/07/14 1 LQD 2014 August Monthly Inspection
16242 NULL 09/23/14 1 LQD 500IR092314ds
16315 NULL 10/15/14 1 LQD PT0500 October Monthly
16569 NULL 12/04/14 1 OSM NULL
15704 NULL 05/05/14 1 LQD NULL
15634 NULL 04/08/14 1 LQD NULL
15772 NULL 05/07/14 1 LQD NULL
15810 NULL 06/09/14 1 LQD PT0520_June_2014
16017 NULL 07/15/14 1 LQD July 2014 Monthly Inspection
16141 NULL 08/11/14 1 LQD August 2014 Monthly Inspection
16263 NULL 09/23/14 1 LQD September 2014 Quarterly Inspection
16546 NULL 11/18/14 1 LQD PT520 November 2014 Monthly Inspection
15650 NULL 04/22/14 1 LQD NULL
15714 NULL 05/14/14 1 OSM NULL
15823 NULL 05/22/14 1 LQD May 2014 Inspection
15951 NULL 06/17/14 1 LQD June Annual Inspection Report



15974 NULL 07/10/14 1 LQD July Monthly Inspection Report
16118 NULL 08/20/14 1 LQD August 2014 Quarterly Inspection
16267 NULL 09/23/14 1 LQD September Monthly Inspection Report
15669 NULL 04/09/14 1 LQD NULL
15626 NULL 04/10/14 1 LQD NULL
15888 NULL 05/28/14 1 OSM NULL
15822 NULL 05/28/14 1 LQD New Inspection
15933 NULL 06/23/14 1 LQD June Monthly 2014 
16019 NULL 07/14/14 1 LQD July_2014
16189 NULL 08/21/14 1 LQD August 2014 Quarterly Inspection
16301 NULL 09/24/14 1 LQD Sep‐14
16208 NULL 09/08/14 1 LQD 2014‐09‐08‐PT0574‐IR‐A
16000 NULL 06/16/14 1 LQD Annaul Inspection 2014
15632 NULL 04/09/14 1 LQD NULL
15713 NULL 04/09/14 1 OSM NULL
15779 NULL 05/22/14 1 LQD NULL
15878 NULL 06/23/14 1 LQD June 2014 Inspection‐PT599
15994 NULL 07/24/14 1 LQD Dry Fork Monthly Inspection, July 2014
16200 NULL 09/17/14 1 LQD New Inspection
16352 NULL 10/28/14 1 LQD Dry Fork Quarterly Inspection, October 20
16353 NULL 10/28/14 1 LQD Dry Fork Quarterly Inspection, October 20
17449 NULL 12/21/15 1 LQD PT0599_Monthly_Dec_2015
17634 NULL 05/13/16 1 LQD May 2016 Annual Inspection
17649 NULL 05/25/16 1 LQD 599BRin.52516
16203 NULL 09/08/14 1 LQD 2014 Annual Inspection
15811 NULL 06/09/14 1 LQD 2014 Annual Inspection
16195 NULL 09/22/14 1 LQD 2014 Annual
15808 NULL 06/10/14 1 LQD 2014 Annual Inspection
16230 NULL 09/23/14 1 LQD 624_Sept_2014_Inspection
15979 NULL 07/23/14 1 LQD 2014 Annual Inspection
16123 NULL 08/20/14 1 LQD Cameco SHR Annual Inspection
15787 NULL 05/30/14 1 LQD 2014 Annual Inspection, 5‐30‐14
15804 NULL 06/09/14 1 LQD Lewis & Lewis ‐ Pt. 652 ‐ 2014 Annual Insp
16178 NULL 09/08/14 1 LQD 2014 Annual Inspection Report
17213 NULL 10/01/15 1 LQD 2015 Annual Inspection
15773 NULL 05/19/14 1 LQD NULL
16378 NULL 09/24/14 1 LQD
16379 NULL 09/24/14 1 LQD
16380 NULL 09/24/14 1 LQD
16317 NULL 10/28/14 1 LQD New Inspection
16318 NULL 10/28/14 1 LQD New Inspection
16319 NULL 10/28/14 1 LQD New Inspection
16320 NULL 10/28/14 1 LQD New Inspection
16321 NULL 10/28/14 1 LQD New Inspection
17130 NULL 07/29/15 1 LQD
17131 NULL 07/29/15 1 LQD
17132 NULL 07/29/15 1 LQD



15666 NULL 04/22/14 1 LQD NULL
15963 NULL 07/22/14 1 LQD New Inspection
16282 NULL 09/24/14 1 LQD 2014 Annual Inspection Report
16089 NULL 08/19/14 1 LQD 685IR081914ds
16155 NULL 09/03/14 1 BLM NULL
16126 NULL 09/03/14 1 LQD PT687_September_2014
15915 NULL 06/26/14 1 LQD Pt. 698 ‐ B & B Aggregates ‐ 2014 Annual In
16513 NULL 11/05/14 1 LQD Annual Inspection Report
15938 NULL 06/12/14 1 LQD 2014 Annual Inspection PT720
16054 NULL 07/16/14 1 BLM NULL
16297 NULL 09/17/14 1 LQD PT723_2014_Inspection
16137 NULL 07/23/14 1 LQD 2014 Annual Insp PT727
15794 NULL 05/05/14 1 LQD PT728 A & W Water Service 2014 Annual I
15671 NULL 04/04/14 1 LQD NULL
15745 NULL 05/06/14 1 LQD NULL
15913 NULL 06/06/14 1 LQD June 2QTR Inspection ‐ VEV & SSV
16088 NULL 07/11/14 1 LQD July Monthly 2014
16104 NULL 08/29/14 1 LQD August 2014 Monthly Inspection
16234 NULL 09/05/14 1 LQD New Inspection
16235 NULL 10/02/14 1 LQD Oct 2014 Monthly
16423 NULL 11/13/14 1 LQD November 2014 Monthly Inspection
16777 NULL 04/02/15 1 LQD April 2015 Monthly Inspection
17623 NULL 06/02/16 1 LQD June 2016 Quarterly
17617 NULL 06/02/16 1 LQD June 2016 Quarterly
17618 NULL 06/02/16 1 LQD June 2016 Quarterly
15937 NULL 06/25/14 1 LQD PT742 2014 AIR
16274 NULL 09/04/14 1 LQD PT744_2014_Annual
16086 NULL 08/26/14 1 LQD 745IR081914ds
16158 NULL 09/04/14 1 LQD 2014 Annual Inspection
16206 NULL 09/10/14 1 LQD 2014‐09‐10‐PT0752‐IR‐A
16100 NULL 08/21/14 1 LQD 2014 Annual Inspection (August)
15664 NULL 04/16/14 1 LQD NULL
15792 NULL 05/19/14 1 LQD New Inspection
15880 NULL 06/26/14 1 LQD June2014_Monthly_DL
15955 NULL 07/15/14 1 LQD 764_Monthly_July2014_DL
16136 NULL 08/12/14 1 LQD SCM 2014 Annual Inspection PT764
16264 NULL 09/23/14 1 LQD School Creek Monthly Inspection Report ‐ 
16323 NULL 10/14/14 1 LQD PT764_School Creek_3rd Quarter
16204 NULL 07/31/14 1 LQD PT765 2014 Annual Inspection
16281 NULL 10/03/14 1 LQD PT0766 2014 Annual Inspection Report
16010 NULL 07/08/14 1 LQD 2014 Annual Inspection PT775
16260 NULL 07/30/14 1 LQD 2014 PT776 Annual Inspection
16023 NULL 07/01/14 1 LQD PT777_Surety Reduction Request_IR_07.0
16239 NULL 09/19/14 1 LQD PT780 Inspection 2014
15749 NULL 05/22/14 1 LQD May 2014 Monthly / Partial Inspection Rep
15873 NULL 06/09/14 1 LQD June 2014 Quarterly Inspection Report PT 
16171 NULL 08/28/14 1 LQD August 2014 Quarterly Inspection



17619 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17611 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17612 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17613 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17614 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17615 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17628 NULL 05/18/16 1 LQD 5/18/2016 Inspection
17620 NULL 06/09/16 1 LQD Copied Inspection
15697 NULL 04/30/14 1 LQD NULL
15755 NULL 05/28/14 1 LQD Lost Creek ‐ Pt. 788 ‐ May 2014 Montly Ins
15912 NULL 06/25/14 1 LQD Pt 788 ‐ Lost Creek Project ‐ June 2014 Mo
16544 NULL 11/05/14 1 LQD 2014 Annual Inspection Report
16311 NULL 09/16/14 1 LQD 2014 Annual Inspection PT798
15935 NULL 06/30/14 1 LQD 801 Inspection 2014
15685 NULL 04/22/14 1 LQD NULL
16009 NULL 07/24/14 1 LQD 2014 Annual Inspection and Annual Repor
16348 NULL 09/16/14 1 LQD 2014 Annual Inspection PT816
16342 NULL 09/16/14 1 LQD 2014 Annual Inspection PT816
16344 NULL 09/16/14 1 LQD 2014 Annual Inspection PT816
15835 NULL 06/09/14 1 LQD Second Quarter 2014
15925 NULL 06/09/14 1 OSM NULL
16229 NULL 09/16/14 1 LQD Third Quarter 2014
16579 NULL 11/12/14 1 LQD New Inspection
16565 NULL 09/25/14 1 LQD RD18 Linc Energy September Quarterly Ins
16338 NULL 09/25/14 1 LQD Linc Energy RD18 September Monthly Insp
17629 NULL 05/19/16 1 LQD New Inspection
16098 NULL 08/11/14 1 LQD 2014 Annual Inspection
15679 NULL 04/22/14 1 LQD NULL
15934 NULL 06/30/14 1 LQD 2014 Inspection Report
15812 NULL 05/22/14 1 LQD 2014 Inspection Report
17535 NULL 09/07/15 1 LQD
17536 NULL 09/07/15 1 LQD
17537 NULL 09/07/15 1 LQD
17538 NULL 09/08/15 1 LQD
17539 NULL 09/08/15 1 LQD
17540 NULL 09/08/15 1 LQD
17541 NULL 09/08/15 1 LQD
17542 NULL 09/08/15 1 LQD
17543 NULL 09/08/15 1 LQD
15999 NULL 07/01/14 1 LQD 2013‐2014 Inspection Report
16140 NULL 09/04/14 1 LQD SP355 Vista Report 2014
16207 NULL 09/03/14 1 LQD Garber2014Annual
16002 NULL 06/12/14 1 LQD 2014 Annual Inspection SP452
17406 NULL 12/04/15 1 LQD 2015 Annual Inspection
16528 NULL 07/24/14 1 LQD
16536 NULL 08/21/14 1 LQD
16543 NULL 09/04/14 1 LQD



16530 NULL 09/05/14 1 LQD
16532 NULL 09/05/14 1 LQD
16541 NULL 10/07/14 1 LQD
16529 NULL 12/17/14 1 LQD New Inspection
16531 NULL 12/17/14 1 LQD New Inspection
16533 NULL 12/17/14 1 LQD New Inspection
16534 NULL 12/17/14 1 LQD
16535 NULL 12/17/14 1 LQD New Inspection
16538 NULL 12/17/14 1 LQD New Inspection
16539 NULL 12/17/14 1 LQD
16542 NULL 12/18/14 1 LQD New Inspection
16306 NULL 07/28/14 1 LQD 2014 Inspection Rpt & Annual Review
16288 NULL 09/25/14 1 LQD 2014 Annual Inspection Report SP 475
16363 NULL 10/07/14 1 LQD
16071 NULL 07/24/14 1 LQD SP512 Crook Cnty 2014 Annual
15849 NULL 06/16/14 1 BLM NULL
15886 NULL 06/16/14 1 LQD Pt 545s ‐ George Klover ‐ 2014 Inspection 
16022 NULL 07/08/14 1 LQD 2014 Annual Inspection SP546
16287 NULL 10/07/14 1 LQD October 2014 Bond Release Inspection
16144 NULL 07/29/14 1 LQD SP549 2014_Annual Insp
15839 NULL 05/05/14 1 LQD 2014 New Mexico Resources SP 566 Inspe
16070 NULL 07/25/14 1 BLM NULL
15798 NULL 05/14/14 1 BLM NULL
15817 NULL 05/14/14 1 LQD
15818 NULL 05/14/14 1 LQD
15819 NULL 05/14/14 1 LQD
15820 NULL 05/14/14 1 LQD
15816 NULL 05/14/14 1 LQD
15821 NULL 05/14/14 1 LQD
15815 NULL 06/05/14 1 LQD New Inspection
16953 NULL 06/09/15 1 LQD
16954 NULL 06/09/15 1 LQD
16955 NULL 06/09/15 1 LQD
16956 NULL 06/09/15 1 LQD
16957 NULL 06/09/15 1 LQD
16958 NULL 06/09/15 1 LQD
15830 NULL 06/05/14 1 LQD
15831 NULL 06/05/14 1 LQD
15832 NULL 06/05/14 1 LQD
15833 NULL 06/05/14 1 LQD
15834 NULL 06/05/14 1 LQD
15829 NULL 06/17/14 1 LQD New Inspection
16293 NULL 09/25/14 1 LQD 2014 Annual Inspection SP 586
15649 NULL 04/09/14 1 LQD NULL
17031 NULL 07/15/15 1 LQD
17032 NULL 07/15/15 1 LQD
17033 NULL 07/15/15 1 LQD



17034 NULL 07/15/15 1 LQD
17035 NULL 07/22/15 1 LQD
17147 NULL 07/22/15 1 LQD
17148 NULL 07/22/15 1 LQD
17149 NULL 07/22/15 1 LQD
17150 NULL 07/22/15 1 LQD
17151 NULL 07/22/15 1 LQD
15843 NULL 06/05/14 1 LQD 2014 Annual Inspection Report
15750 NULL 05/30/14 1 LQD 2014 Annual Inspection Report ‐ May 30
16243 NULL 09/15/14 1 LQD Bond Release Inspection Report
15784 NULL 05/27/14 1 LQD 5/27/2014 Inspection
15684 NULL 05/02/14 1 LQD NULL
16191 NULL 09/04/14 1 LQD SP653 BHRedimix 2014 inspection
15826 NULL 05/06/14 1 LQD SP664 2014 Annual Inspection Report
16273 NULL 07/30/14 1 LQD SP667_Annual Insp 7.30.14
16119 NULL 05/15/14 1 LQD 2014 Annual InspectionNew Inspection
16048 NULL 07/28/14 1 LQD 2014 Annual Inspection
16226 NULL 09/19/14 1 LQD New Inspection
16271 NULL 08/18/14 1 LQD New Inspection
15948 NULL 06/30/14 1 LQD 674s Star Truck ‐ Burlington 2014
16018 NULL 07/23/14 1 LQD 2014 Annual Insp_McInerneyPit
15881 NULL 06/18/14 1 LQD 680s Town of Basin 2014
15690 NULL 04/16/14 1 LQD NULL
16139 NULL 06/26/14 1 LQD 2013‐2014 Inspection and Annual Report
16082 NULL 07/28/14 1 LQD SP697 2014 Annual Inspection
16168 NULL 06/10/14 1 LQD New Inspection
16117 NULL 08/21/14 1 LQD 2014 Inspection and Annual ReportsNew I
16090 NULL 07/29/14 1 LQD 2014 Annual Inspection
16286 NULL 09/16/14 1 LQD 2014 Annual Inspection of SP715
15984 NULL 04/28/14 1 LQD 042814 SP717 Inspection
15708 NULL 05/09/14 1 LQD NULL
15977 NULL 06/30/14 1 LQD SP721 Mobile 2014
15947 NULL 06/27/14 1 LQD 2013‐2014 Inspection Report
16138 NULL 09/04/14 1 LQD 2014 Annual Inspection
16270 NULL 09/17/14 1 LQD New Inspection
15688 NULL 04/22/14 1 LQD NULL
16276 NULL 09/04/14 1 LQD SP729_2014_Annual
15775 NULL 05/08/14 1 LQD NULL
16228 NULL 09/08/14 1 LQD 2014 Annual Inspection SP0733
16280 NULL 09/25/14 1 LQD 2014 Annual Inspection SP 737
15640 NULL 04/16/14 1 LQD NULL
15988 NULL 06/30/14 1 LQD SP743 Star Trucking Badwater 2014
15793 NULL 05/21/14 1 LQD 2014 Inspection Report
16122 NULL 08/11/14 1 LQD 2014 Annual Inspection
15875 NULL 06/17/14 1 LQD SP 751 2014 Inspection Report
15851 NULL 05/21/14 1 LQD SP757 Annual 2014 DJM
15944 NULL 06/27/14 1 LQD SP760 2014 AIR



16194 NULL 09/05/14 1 LQD 2014 Annual  Inspection
15642 NULL 04/09/14 1 LQD NULL
16285 NULL 09/16/14 1 LQD 2014 Annual Inspection Sp769
15647 NULL 04/17/14 1 LQD NULL
16219 NULL 09/05/14 1 LQD 2014 Annual Inspection
15781 NULL 04/17/14 1 LQD NULL
16083 NULL 07/31/14 1 LQD 2014 Annual Inspection SP0774
16307 NULL 10/16/14 1 LQD 2014 Annual Inspection
16175 NULL 07/24/14 1 LQD 2013‐2014 IR & AR
16127 NULL 08/11/14 1 LQD 2014 Annual Inspection
16085 NULL 07/29/14 1 LQD 2014 Annual Insp SP789
16044 NULL 07/28/14 1 LQD 2014 Annual Inspection
16133 NULL 07/15/14 1 LQD New Inspection
16419 NULL 11/07/14 1 LQD 2013‐2014 Inspection and AR Review
16134 NULL 08/20/14 1 LQD SP808 Grosch Report 2014
16147 NULL 07/22/14 1 LQD 2014 InspectionReport and AR Review
15672 NULL 04/23/14 1 LQD NULL
16084 NULL 07/01/14 1 LQD 2013‐2014 Inspection Report and AR Revie
17655 NULL 04/07/16 1 LQD 2015‐2016 Reports



InspectionType reasons ReportDate IsMultiPit ParentInspectionID
NULL NULL 09/18/14 0 NULL
NULL NULL NULL 0 NULL
Coal Initial/Preliminary/Baseline 10/21/15 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 04/07/14 0 NULL
NULL NULL 05/01/14 0 NULL
NULL NULL 04/24/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 05/22/14 0 NULL
NULL NULL 05/22/14 0 NULL
CN Bond Rollover 07/18/14 0 NULL
CN Annual 10/22/14 0 NULL
CN Bond Rollover 07/03/14 0 NULL
NULL NULL 07/25/14 0 NULL
DN Follow‐up 07/25/14 0 NULL
NULL NULL 07/25/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 05/23/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 06/04/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 06/16/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 09/15/14 0 NULL
NULL NULL 06/29/15 0 NULL
DN Bond Release 07/24/14 0 NULL
DN Annual, Follow‐up, Bond Release 09/12/14 0 NULL
DN Annual 09/23/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
DN Bond Release NULL 0 NULL
DN Bond Release 07/01/14 0 NULL
NULL NULL NULL 0 NULL
DN Bond Release 10/17/14 0 NULL
DN Bond Release 08/08/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
DN Annual, Bond Release 07/07/14 0 NULL
DN Bond Release 08/26/14 0 NULL
DN Annual 09/15/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 09/29/14 0 NULL
NULL NULL 09/08/15 0 NULL
DN Periodic 06/05/14 0 NULL



DN Bond Release 07/01/14 0 NULL
DN Bond Release 06/17/14 0 NULL
DN Bond Rollover 10/16/14 0 NULL
DN Bond Release 09/26/14 0 NULL
NULL NULL NULL 0 NULL
DN Bond Rollover 08/21/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 09/22/14 0 NULL
DN Annual, Bond Release 09/23/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 09/22/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 09/22/14 0 NULL
DN Periodic 06/04/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual, Bond Release 07/15/14 0 NULL
DN Annual, Bond Release 08/20/14 0 NULL
NULL NULL NULL 0 NULL
DN Annual 07/07/14 0 NULL
DN Bond Release 08/20/14 0 NULL
NULL NULL NULL 0 NULL
LE Annual 09/05/14 0 NULL
LMO Bond Release 09/26/14 0 NULL
LMO Annual, Bond Release 08/05/14 0 NULL
LMO Annual 07/10/14 0 NULL
LMO Annual, Bond Release 07/24/14 0 NULL
NULL NULL 07/24/14 0 NULL
LMO Annual 11/03/14 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 10/01/14 0 NULL
LMO Annual 08/19/14 0 NULL
LMO Annual 10/07/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 06/16/14 0 NULL
LMO Annual 09/03/14 0 NULL
LMO Annual 08/19/14 0 NULL
LMO Annual, Bond Release 07/15/14 0 NULL
LMO Annual, Bond Release 07/21/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/03/14 0 NULL
LMO Annual 07/08/14 0 NULL
NULL NULL NULL 0 NULL
LMO Annual 09/15/14 0 NULL
LMO Annual 08/29/14 0 NULL
LMO Annual NULL 0 NULL



LMO Bond Release 08/13/14 0 NULL
LMO Annual 10/20/14 0 NULL
LMO Annual 09/22/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual, Bond Release 07/21/14 0 NULL
LMO Annual 06/19/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 06/06/14 0 NULL
LMO Annual 09/12/14 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual 08/19/14 0 NULL
LMO Annual 09/08/14 0 NULL
LMO Annual 08/18/14 0 NULL
LMO Annual 08/04/14 0 NULL
LMO Annual 10/20/14 0 NULL
LMO Annual 09/17/14 0 NULL
LMO Annual 07/31/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 11/04/14 0 NULL
NULL NULL 11/04/14 0 NULL
NULL NULL 11/04/14 0 NULL
NULL NULL 11/04/14 0 NULL
NULL NULL 11/04/14 0 NULL
NULL NULL 11/04/14 0 NULL
LMO Annual 11/04/14 0 NULL
NULL NULL 10/07/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 07/24/14 0 NULL
NULL NULL 07/24/14 0 NULL
NULL NULL 07/24/14 0 NULL
LMO Annual, Bond Release 07/30/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/10/14 0 NULL
LMO Annual 08/11/14 0 NULL
LMO Annual 06/06/14 0 NULL
LMO Annual 06/10/14 0 NULL
LMO Annual 08/19/14 0 NULL
LMO Annual, Bond Release 10/14/14 0 NULL
LMO Annual 10/16/14 0 NULL
NULL NULL 07/08/14 0 NULL
LMO Annual 06/06/14 0 NULL
LMO Annual 07/29/14 0 NULL
NULL NULL 07/29/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 08/22/14 0 NULL



LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 06/13/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual, Bond Release 09/29/14 0 NULL
LMO Annual 10/20/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 10/20/14 0 NULL
LMO Annual 10/16/14 0 NULL
LMO Annual 08/14/14 0 NULL
LMO Annual 07/09/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/09/14 0 NULL
LMO Annual 06/25/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 08/15/14 0 NULL
LMO Annual 08/08/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 07/28/14 0 NULL
NULL NULL 07/28/14 0 NULL
LMO Annual, Bond Release 07/28/14 0 NULL
LMO Annual 07/30/14 0 NULL
NULL NULL 07/30/14 0 NULL
LMO Annual 08/05/14 0 NULL
NULL NULL NULL 0 NULL
LMO Annual 09/15/14 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual 08/11/14 0 NULL
LMO Annual 07/30/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 08/08/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual, Bond Release 08/27/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual, Bond Release 07/15/14 0 NULL
LMO Annual 09/10/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 10/17/14 0 NULL
LMO Annual NULL 0 NULL



NULL NULL 10/20/14 0 NULL
LMO Annual, Bond Release 08/22/14 0 NULL
LMO Annual, Bond Release 07/24/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 06/25/14 0 NULL
LMO Annual 09/05/14 0 NULL
LMO Annual 08/25/14 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual, Bond Release 07/18/14 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/23/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/22/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 07/31/14 0 NULL
LMO Follow‐up NULL 0 NULL
LMO Initial, Annual NULL 0 NULL
LMO Annual 08/05/14 0 NULL
LMO Follow‐up 10/20/14 0 NULL
LMO Annual 09/16/14 0 NULL
LMO Annual 10/09/14 0 NULL
LMO Annual NULL 0 NULL
LMO Annual 09/19/14 0 NULL
NULL NULL NULL 0 NULL
LMO Initial NULL 0 NULL
LMO Annual NULL 0 NULL
LMO Initial 09/19/14 0 NULL
LMO Initial 09/05/14 0 NULL
LMO Initial 09/05/14 0 NULL
LMO Initial 09/05/14 0 NULL
LMO Initial 09/08/15 0 NULL
NULL NULL NULL 0 NULL
LMO Initial 04/26/16 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
LE Initial 07/07/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
LE Initial 06/24/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 11/23/15 0 NULL
LE Annual 09/15/14 0 NULL
NULL NULL 12/17/15 0 NULL
NULL NULL NULL 0 NULL



LE Annual 09/19/14 0 NULL
NULL NULL NULL 0 NULL
LE Initial 06/23/14 0 NULL
NULL NULL NULL 0 NULL
LE Bond Release 06/27/14 0 NULL
NULL NULL NULL 0 NULL
LE Annual 10/31/14 0 NULL
NULL NULL NULL 0 NULL
LE Initial 06/24/14 0 NULL
NULL NULL NULL 0 NULL
LE Annual, Follow‐up, Bond Release 09/24/14 0 NULL
LE Annual 09/19/14 0 NULL
LE Annual 08/12/14 0 NULL
NULL NULL NULL 0 NULL
LE Initial 07/02/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 11/07/14 0 NULL
LE Annual 11/07/14 0 NULL
LE Annual 11/07/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 04/25/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 07/14/14 0 NULL
Coal Quarterly 07/18/14 0 NULL
Coal Monthly 08/01/14 0 NULL
Coal Monthly 08/27/14 0 NULL
Coal Annual 10/08/14 0 NULL
Coal Bond Release NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Annual 09/23/14 0 NULL
Coal Quarterly 06/10/14 0 NULL
Coal Monthly 07/15/14 0 NULL
Coal Quarterly 08/11/14 0 NULL
Coal Monthly 08/07/15 0 NULL
Coal Initial/Preliminary/Baseline 09/30/14 0 NULL
Coal Monthly 10/13/14 0 NULL
Coal Bond Release 02/29/16 0 NULL
Coal Monthly 01/21/16 0 NULL
Coal Monthly 01/21/16 0 NULL
Coal Monthly 01/21/16 0 NULL
Coal Bond Release 06/20/16 0 NULL
Coal Quarterly 06/20/16 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly 07/14/14 0 NULL
Coal Quarterly 07/29/14 0 NULL



Coal Monthly 09/25/14 0 NULL
Coal Quarterly 01/20/15 0 NULL
Coal Monthly 08/06/15 0 NULL
Coal Monthly 07/30/15 0 NULL
Coal Monthly NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Bond Release NULL 0 NULL
Coal Quarterly 06/12/14 0 NULL
Coal Monthly 07/14/14 0 NULL
Coal Monthly 09/03/14 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly 09/24/14 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly 10/30/14 0 NULL
Coal Monthly 08/06/15 0 NULL
Coal Bond Release 03/01/16 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly 07/14/14 0 NULL
Coal Quarterly 07/22/14 0 NULL
Coal Monthly 09/03/14 0 NULL
Coal Monthly 10/02/14 0 NULL
Coal Monthly 10/27/14 0 NULL
Coal Annual 12/09/14 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 07/14/14 0 NULL
Coal Monthly 07/22/14 0 NULL
Coal Quarterly 08/21/14 0 NULL
Coal Monthly 10/13/14 0 NULL
Coal Monthly 10/31/14 0 NULL
NULL NULL NULL 0 NULL
RM Annual 08/18/14 0 NULL
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
Bentonite Periodic 08/12/14 0 NULL
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030
NULL NULL 08/12/14 1 16030



NULL NULL 10/08/14 1 16246
Bentonite Periodic 10/08/14 0 NULL
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 10/08/14 1 16246
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 08/12/15 1 17009
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 11/19/15 1 17289
NULL NULL 07/28/14 0 NULL
RM Annual 09/18/14 0 NULL
NULL NULL 04/20/15 1 16780
NULL NULL 04/20/15 1 16780
NULL NULL 02/24/16 1 17470
NULL NULL 02/24/16 1 17470
Coal Quarterly 07/14/14 0 NULL
Coal Quarterly 10/01/14 0 NULL
Bentonite Annual 09/23/14 0 NULL
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890



NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
NULL NULL 07/07/14 1 15890
Bentonite Periodic 07/07/14 0 NULL
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 12/09/14 1 16462
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047



NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 08/21/15 1 17047
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/17/15 1 17343
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 12/04/14 1 16439
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 02/11/15 1 16652
NULL NULL 05/28/15 1 16844
NULL NULL 05/28/15 1 16844
NULL NULL 05/28/15 1 16844
Coal Quarterly 10/03/14 0 NULL
RM Annual 11/19/14 0 NULL
RM Annual 09/12/14 0 NULL
RM Annual 09/19/14 0 NULL
RM Annual NULL 0 NULL
RM Annual 06/06/14 0 NULL
RM Annual 06/09/14 0 NULL
RM Annual 09/24/14 0 NULL
RM Annual 06/27/14 0 NULL
RM Annual 09/22/14 0 NULL



NULL NULL NULL 0 NULL
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
NULL NULL 06/30/14 1 15853
RM Annual 06/30/14 0 NULL
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
NULL NULL 10/15/15 1 17182
Coal Monthly NULL 0 NULL
Coal Monthly NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly, Bond Release 07/14/14 0 NULL
Coal Monthly 07/24/14 0 NULL
Coal Annual 08/29/14 0 NULL
Coal Monthly 10/01/14 0 NULL
Coal Monthly 10/30/14 0 NULL
Coal Monthly, Bond Release 11/09/15 0 NULL
Coal Annual 07/11/14 0 NULL
Coal Quarterly, Bond Release 10/01/14 0 NULL
Coal Bond Release 11/21/14 0 NULL
Coal Bond Release 04/15/16 0 NULL
RM Annual 06/04/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Quarterly 06/06/14 0 NULL



Coal Monthly 06/26/14 0 NULL
Coal Monthly 07/21/14 0 NULL
Coal Monthly 10/03/14 0 NULL
Coal Quarterly 09/23/14 0 NULL
NULL NULL 11/19/14 0 NULL
NULL NULL 11/19/14 0 NULL
NULL NULL 11/19/14 0 NULL
NULL NULL 11/19/14 0 NULL
Coal Quarterly 12/17/14 0 NULL
RM Annual, Bond Release 10/15/14 0 NULL
RM Annual 01/08/15 0 NULL
RM Annual 01/08/15 0 NULL
RM Annual 01/08/15 0 NULL
RM Annual 01/09/15 0 NULL
RM Annual 01/09/15 0 NULL
NULL NULL NULL 0 NULL
RM Annual 06/04/14 0 NULL
RM Annual 10/01/14 0 NULL
RM Annual 08/05/14 0 NULL
RM Annual 01/27/15 0 NULL
RM Periodic 12/17/15 0 NULL
Coal Quarterly, Bond Release 08/07/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly 07/22/14 0 NULL
Coal Annual 08/25/14 0 NULL
Coal Monthly 10/01/14 0 NULL
Coal Quarterly, Bond Release 10/20/14 0 NULL
Coal Monthly, Bond Release 12/19/14 0 NULL
Coal Monthly, Bond Release 06/07/16 0 NULL
Coal Quarterly 05/28/14 0 NULL
Coal Bond Release 07/24/14 0 NULL
Coal Bond Release 08/14/14 0 NULL
Coal Annual, Bond Release 08/28/14 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly, Bond Release 07/10/14 0 NULL
Coal Quarterly 08/11/14 0 NULL
Coal Monthly 09/03/14 0 NULL
Coal Monthly 10/03/14 0 NULL
Coal Quarterly 11/02/14 0 NULL
NULL NULL NULL 0 NULL
RM Annual 08/25/14 0 NULL
Coal Annual NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly 08/20/14 0 NULL



Coal Quarterly NULL 0 NULL
Coal Monthly 07/16/14 0 NULL
Coal Quarterly 08/22/14 0 NULL
Coal Monthly 09/09/14 0 NULL
Coal Monthly 09/23/14 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly 11/19/14 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 07/11/14 0 NULL
Coal Monthly 07/08/14 0 NULL
Coal Monthly 07/21/14 0 NULL
Coal Annual 08/20/14 0 NULL
Coal Annual 08/20/14 0 NULL
Coal Monthly 10/22/14 0 NULL
Coal Initial/Preliminary/Baseline 09/30/14 0 NULL
Coal Monthly 09/30/14 0 NULL
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
NULL NULL 01/13/16 1 17384
RM Annual NULL 0 NULL
RM Annual 08/28/14 0 NULL
RM Annual 10/09/14 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 06/16/14 0 NULL
Coal Annual 08/13/14 0 NULL
Coal Monthly 09/10/14 0 NULL
Coal Monthly 10/13/14 0 NULL
Coal Follow‐up NULL 0 NULL
Coal Quarterly 07/11/14 0 NULL
Coal Annual 08/27/14 0 NULL



Coal Quarterly, Bond Release 10/30/14 0 NULL
RM Follow‐up 08/05/14 0 NULL
Coal Annual NULL 0 NULL
Coal Monthly NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly 06/23/14 0 NULL
Coal Quarterly 07/23/14 0 NULL
Coal Monthly 09/11/14 0 NULL
Coal Monthly 10/06/14 0 NULL
NULL NULL 05/21/14 0 NULL
Coal Annual NULL 0 NULL
NULL NULL 05/22/14 0 NULL
NULL NULL 05/22/14 0 NULL
NULL NULL 05/22/14 0 NULL
Coal Annual NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 07/01/14 0 NULL
Coal Quarterly 10/21/14 0 NULL
Coal Quarterly 08/22/14 0 NULL
Coal Monthly 09/23/14 0 NULL
Coal Bond Release 03/03/16 0 NULL
Coal Monthly 12/22/15 0 NULL
RM Annual 09/30/15 0 NULL
RM Annual NULL 0 NULL
RM Annual 08/29/14 0 NULL
Coal Annual NULL 0 NULL
Coal Quarterly 08/20/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly 06/30/14 0 NULL
Coal Quarterly 07/22/14 0 NULL
Coal Monthly 08/21/14 0 NULL
Coal Monthly 10/07/14 0 NULL
Coal Monthly 10/31/14 0 NULL
NULL NULL NULL 0 NULL
LMO Annual 09/18/14 0 NULL
Coal Monthly 04/18/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Annual 06/16/14 0 NULL
Coal Monthly 08/06/14 0 NULL
Coal Monthly 09/12/14 0 NULL
Coal Quarterly 10/09/14 0 NULL
Coal Monthly 12/18/14 0 NULL
Coal Monthly NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly 06/18/14 0 NULL
Coal Annual 07/21/14 0 NULL



Coal Monthly 07/25/14 0 NULL
Coal Quarterly 09/05/14 0 NULL
Coal Monthly 10/13/14 0 NULL
Coal Follow‐up 05/08/14 0 NULL
Coal Monthly 04/17/14 0 NULL
NULL NULL NULL 0 NULL
Coal Quarterly 06/18/14 0 NULL
Coal Monthly 07/11/14 0 NULL
Coal Monthly 08/07/14 0 NULL
Coal Quarterly 09/23/14 0 NULL
Coal Monthly 10/21/14 0 NULL
RM Annual 09/29/14 0 NULL
RM Annual 08/04/14 0 NULL
Coal Annual NULL 0 NULL
NULL NULL NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly 07/01/14 0 NULL
Coal Monthly 07/31/14 0 NULL
Coal Monthly 09/25/14 0 NULL
Coal Quarterly 11/05/14 0 NULL
Coal Quarterly 11/05/14 0 NULL
Coal Monthly 02/09/16 0 NULL
Coal Annual 06/17/16 0 NULL
Coal Bond Release 06/22/16 0 NULL
RM Annual 09/26/14 0 NULL
Bentonite Annual 06/16/14 0 NULL
Bentonite Annual 09/24/14 0 NULL
Bentonite Annual 06/16/14 0 NULL
SM Annual 10/03/14 0 NULL
RM Annual 07/28/14 0 NULL
RM Annual 09/09/14 0 NULL
RM Annual 06/09/14 0 NULL
RM Annual 06/13/14 0 NULL
RM Annual 09/22/14 0 NULL
NULL NULL 10/20/15 0 NULL
RM Annual NULL 0 NULL
NULL NULL 11/10/14 1 16377
NULL NULL 11/10/14 1 16377
NULL NULL 11/10/14 1 16377
NULL NULL 10/31/14 0 NULL
NULL NULL 10/31/14 0 NULL
NULL NULL 10/31/14 0 NULL
NULL NULL 10/31/14 0 NULL
NULL NULL 10/31/14 0 NULL
NULL NULL 09/16/15 1 17129
NULL NULL 09/16/15 1 17129
NULL NULL 09/16/15 1 17129



Coal Quarterly NULL 0 NULL
Coal Annual 07/23/14 0 NULL
RM Annual 10/17/14 0 NULL
Bentonite Annual 08/27/14 0 NULL
NULL NULL NULL 0 NULL
RM Annual 09/09/14 0 NULL
RM Annual 07/09/14 0 NULL
Bentonite Annual 12/12/14 0 NULL
RM Annual 07/15/14 0 NULL
NULL NULL NULL 0 NULL
Bentonite Annual 10/20/14 0 NULL
RM Annual 09/11/14 0 NULL
RM Annual 06/11/14 0 NULL
Coal Monthly NULL 0 NULL
Coal Monthly NULL 0 NULL
Coal Quarterly, Bond Release 07/09/14 0 NULL
Coal Monthly 08/27/14 0 NULL
Coal Monthly 09/03/14 0 NULL
Coal Quarterly 10/03/14 0 NULL
Coal Monthly 10/03/14 0 NULL
NULL NULL 12/18/14 0 NULL
Coal Monthly 04/17/15 0 NULL
Coal Quarterly 06/13/16 0 NULL
NULL NULL 06/08/16 0 NULL
NULL NULL 06/08/16 0 NULL
RM Annual, Follow‐up 07/14/14 0 NULL
RM Annual 10/15/14 0 NULL
Bentonite Annual 08/27/14 0 NULL
RM Annual 09/16/14 0 NULL
RM Annual 09/26/14 0 NULL
RM Annual 09/02/14 0 NULL
Coal Quarterly NULL 0 NULL
Coal Monthly 06/11/14 0 NULL
Coal Monthly 07/02/14 0 NULL
Coal Monthly 07/21/14 0 NULL
Coal Annual 09/11/14 0 NULL
Coal Monthly 10/10/14 0 NULL
Coal Quarterly 10/31/14 0 NULL
RM Annual 09/26/14 0 NULL
RM Annual 10/16/14 0 NULL
RM Annual 08/05/14 0 NULL
RM Annual 10/08/14 0 NULL
RM Bond Release 08/08/14 0 NULL
RM Annual 10/06/14 0 NULL
Coal Monthly 06/03/14 0 NULL
Coal Quarterly 06/30/14 0 NULL
NULL NULL 09/19/14 0 NULL



NULL NULL 06/09/16 0 NULL
NULL NULL 06/07/16 0 NULL
NULL NULL 06/07/16 0 NULL
NULL NULL 06/07/16 0 NULL
NULL NULL 06/07/16 0 NULL
NULL NULL 06/07/16 0 NULL
Coal Quarterly 06/15/16 0 NULL
NULL NULL 06/09/16 0 NULL
RM Periodic NULL 0 NULL
RM Periodic 06/04/14 0 NULL
RM Periodic 07/08/14 0 NULL
Bentonite Annual 12/18/14 0 NULL
RM Annual 10/29/14 0 NULL
RM Annual 07/14/14 0 NULL
RM Annual NULL 0 NULL
SM Annual 08/05/14 0 NULL
RM Initial, Annual 11/05/14 0 NULL
NULL NULL 11/04/14 0 NULL
RM Initial, Annual 11/04/14 0 NULL
Coal Quarterly 07/16/14 0 NULL
NULL NULL NULL 0 NULL
RM Periodic 10/02/14 0 NULL
NULL NULL 01/07/15 0 NULL
RM Initial 12/24/14 0 NULL
NULL NULL 11/04/14 0 NULL
RM Periodic 06/16/16 0 NULL
SM Annual 08/29/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 07/11/14 0 NULL
SM Annual 06/16/14 0 NULL
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
NULL NULL 04/15/16 1 17534
SM Annual 08/01/14 0 NULL
SM Annual 09/12/14 0 NULL
SM Annual 09/29/14 0 NULL
SM Annual 08/05/14 0 NULL
SM Annual, Complaint 01/20/16 0 NULL
NULL NULL 12/17/14 1 16527
NULL NULL 12/17/14 1 16535
NULL NULL 12/18/14 1 16542



NULL NULL 12/17/14 1 16529
NULL NULL 12/17/14 1 16531
NULL NULL 12/18/14 1 16540
SM Annual 12/17/14 0 NULL
SM Annual 12/17/14 0 NULL
NULL NULL 12/17/14 0 NULL
NULL NULL 12/17/14 1 16533
SM Annual 12/17/14 0 NULL
NULL NULL 12/17/14 0 NULL
NULL NULL 12/17/14 1 16538
SM Annual 12/18/14 0 NULL
SM Annual 10/27/14 0 NULL
SM Annual, Bond Release 10/17/14 0 NULL
NULL NULL 11/06/14 1 16362
SM Annual 08/22/14 0 NULL
NULL NULL NULL 0 NULL
SM Annual 07/07/14 0 NULL
SM Annual, Bond Release 08/08/14 0 NULL
SM Bond Release 10/17/14 0 NULL
SM Annual 09/12/14 0 NULL
SM Annual 06/24/14 0 NULL
NULL NULL NULL 0 NULL
NULL NULL NULL 0 NULL
NULL NULL 06/17/14 1 15815
NULL NULL 06/17/14 1 15815
NULL NULL 06/17/14 1 15815
NULL NULL 06/17/14 1 15815
NULL NULL 06/17/14 1 15815
NULL NULL 06/17/14 1 15815
SM Annual 06/17/14 0 NULL
NULL NULL 07/21/15 1 16952
NULL NULL 07/21/15 1 16952
NULL NULL 07/21/15 1 16952
NULL NULL 07/21/15 1 16952
NULL NULL 07/21/15 1 16952
NULL NULL 07/21/15 1 16952
NULL NULL 06/24/14 1 15829
NULL NULL 06/24/14 1 15829
NULL NULL 06/24/14 1 15829
NULL NULL 06/24/14 1 15829
NULL NULL 06/24/14 1 15829
SM Annual 06/24/14 0 NULL
SM Annual 10/20/14 0 NULL
RM Annual NULL 0 NULL
NULL NULL 08/17/15 1 17030
NULL NULL 08/17/15 1 17030
NULL NULL 08/17/15 1 17030



NULL NULL 08/17/15 1 17030
NULL NULL 08/17/15 1 17030
NULL NULL 09/25/15 1 17146
NULL NULL 09/25/15 1 17146
NULL NULL 09/25/15 1 17146
NULL NULL 09/25/15 1 17146
NULL NULL 09/25/15 1 17146
SM Annual 06/25/14 0 NULL
SM Annual 06/04/14 0 NULL
SM Bond Release 10/07/14 0 NULL
SM Annual, Bond Release 06/06/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 09/23/14 0 NULL
SM Annual 06/23/14 0 NULL
SM Annual 10/15/14 0 NULL
SM Annual 09/05/14 0 NULL
SM Annual 08/14/14 0 NULL
SM Annual 10/02/14 0 NULL
SM Annual 10/14/14 0 NULL
SM Annual 07/18/14 0 NULL
SM Annual 08/07/14 0 NULL
SM Annual 07/02/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 09/12/14 0 NULL
SM Annual 08/26/14 0 NULL
SM Annual 09/19/14 0 NULL
SM Annual 09/05/14 0 NULL
SM Annual 08/27/14 0 NULL
SM Annual 10/17/14 0 NULL
SM Annual 07/29/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 07/28/14 0 NULL
SM Annual 07/18/14 0 NULL
SM Annual 09/11/14 0 NULL
SM Annual 10/14/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 10/15/14 0 NULL
SM Annual NULL 0 NULL
NULL NULL 10/02/14 0 NULL
SM Annual 10/16/14 0 NULL
RM Annual NULL 0 NULL
SM Annual 07/29/14 0 NULL
SM Annual 06/11/14 0 NULL
SM Annual 09/09/14 0 NULL
SM Annual 07/01/14 0 NULL
SM Annual 06/27/14 0 NULL
SM Annual 07/16/14 0 NULL



SM Annual 09/24/14 0 NULL
RM Annual NULL 0 NULL
SM Annual 10/17/14 0 NULL
RM Annual NULL 0 NULL
SM Annual 09/30/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 08/26/14 0 NULL
SM Annual 10/28/14 0 NULL
SM Annual 09/22/14 0 NULL
SM Annual 09/09/14 0 NULL
SM Annual 08/26/14 0 NULL
SM Annual 08/12/14 0 NULL
SM Annual 09/10/14 0 NULL
SM Annual 11/21/14 0 NULL
SM Annual 09/11/14 0 NULL
SM Annual 09/12/14 0 NULL
SM Annual NULL 0 NULL
SM Annual 08/26/14 0 NULL
NULL NULL 06/28/16 0 NULL



PermitStatus Mineral MineStatus
Status TFN Pending Rare earth elements NULL
Status TFN Terminated Gold NULL
Status TFN Pending Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Limestone NULL
Status A Bentonite NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status A Leonardite NULL
Status T Sand NULL
Status A Bentonite NULL
Status T Bentonite NULL
Status T Uranium NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Bentonite NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Gold NULL
Status A Copper NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Uranium NULL



Status A Uranium NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Uranium NULL
Status T Gold NULL
Status A Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status A Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status T Uranium NULL
Status A Shale NULL
Status A Iron NULL
Status A Uranium NULL
Status A Uranium NULL
Status T Opal NULL
Status T Opal NULL
Status A Uranium NULL
Status A Gold NULL
Status A Gold NULL
Status T Sand & Gravel NULL
Status T Sand & Gravel NULL
Status T Sand & Gravel NULL
Status T Scoria NULL
Status T Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status F Sand & Gravel Forfeited
Status T Sand & Gravel Active
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Feldspar NULL
Status T Sand & Gravel NULL
Status T Scoria NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel Active



Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Scoria NULL
Status T Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria Active
Status A Scoria Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Shale Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status T Scoria NULL
Status T Scoria NULL
Status A Scoria Active
Status A Sand & Gravel Active
Status A Sand & Gravel NULL



Status T Scoria Active
Status T Scoria Active
Status A Scoria NULL
Status A Sand & Gravel Active
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel In Reclamation
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Scoria Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status T Feldspar NULL
Status A Shale NULL
Status T Dirt Active
Status T Sand & Gravel NULL
Status F Sand & Gravel Active
Status A Scoria Active
Status T Dirt NULL
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status T Sand & Gravel NULL
Status A Sand NULL
Status A Sand & Gravel NULL
Status T Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Gravel Active
Status A Scoria Active
Status A Gravel NULL
Status A Sand & Gravel Active



Status A Gravel NULL
Status T Gravel NULL
Status T Gravel NULL
Status A Sand & Gravel NULL
Status A Gravel NULL
Status A Sand & Gravel NULL
Status A Gravel NULL
Status T Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Shale NULL
Status A Dolomite NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Feldspar NULL
Status A Shale NULL
Status A Scoria NULL
Status T Gravel NULL
Status T Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Gravel NULL
Status A Gravel NULL
Status A Scoria NULL
Status A Gravel NULL
Status A Scoria NULL
Status A Scoria Active
Status A Gravel NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status T Uranium NULL
Status T Gold NULL
Status T Gold NULL
Status T Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status T Gold NULL
Status A Gold NULL
Status A Feldspar NULL
Status A Feldspar NULL
Status T Gold NULL



Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status T Uranium NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status T Stone NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status T Jade NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status A Gold NULL
Status T Sand & Gravel NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal In Reclamation
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL



Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Gypsum NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL



Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status T Coal NULL
Status A Trona NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Coal In Reclamation
Status A Coal NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL



Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL



Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Gypsum NULL
Status A Limestone NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Shale NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Sand & Gravel NULL



Status A Bentonite NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status A Trona NULL
Status A Coal Active
Status A Coal NULL



Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Uranium NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Uranium NULL
Status T Uranium NULL
Status A Uranium NULL
Status A Gypsum NULL
Status A Gypsum NULL
Status A Gypsum NULL
Status T Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status T Coal In Reclamation
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Uranium NULL
Status A Limestone NULL
Status A Coal In Reclamation
Status A Coal NULL
Status A Coal NULL



Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Uranium Active
Status A Trona NULL
Status A Trona NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal In Reclamation
Status A Coal NULL
Status A Coal NULL



Status A Coal NULL
Status A Uranium NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status T Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Trona NULL
Status T Coal In Reclamation
Status T Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Sand & Gravel Active
Status A Coal In Reclamation
Status A Coal In Reclamation
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL



Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Limestone NULL
Status A Leonardite NULL
Status A Coal Active
Status A Coal NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Gypsum NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Shale NULL
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Uranium Active
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL
Status A Limestone NULL



Status A Coal In Reclamation
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Bentonite NULL
Status A Uranium NULL
Status A Uranium NULL
Status A Sand & Gravel NULL
Status A Bentonite NULL
Status A Sand & Gravel NULL
Status A Bentonite NULL
Status A Bentonite NULL
Status A Gypsum NULL
Status T Sand & Gravel NULL
Status A Coal Active
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Bentonite NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Coal Active
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Uranium NULL
Status A Sand & Gravel NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL



Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Uranium Active
Status A Uranium NULL
Status A Uranium NULL
Status A Bentonite NULL
Status A Gravel NULL
Status A Gravel NULL
Status A Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Coal In Reclamation
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Coal NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL



Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Gold NULL
Status T Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Gold NULL
Status T Gold NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Zeolite NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL



Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status T Shale NULL
Status T Shale NULL
Status T Sand & Gravel NULL
Status T Sand & Gravel Active
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Scoria Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status T Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Limestone NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Scoria Active
Status A Scoria NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status T Sand NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL



Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Sand & Gravel NULL
Status A Scoria Active
Status A Sand & Gravel NULL
Status A Scoria Active
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Scoria NULL
Status A Sandstone NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel NULL
Status A Sand & Gravel Active
Status A Stone NULL
Status A Gravel NULL



From: Mark Rogaczewski
To: alan.edwards@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Sunday, July 10, 2016 3:49:10 PM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:46:56 AM

I will be out of the office on travel returning Monday July 25..  I will occassionally be
checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:46:57 AM

I will be out of the office on travel returning Monday July 25..  I will occassionally be
checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:46:57 AM

I will be out of the office on travel returning Monday July 25..  I will occassionally be
checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:46:57 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:47:00 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 6:47:00 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: todd.parfitt@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 7:06:33 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: todd.parfitt@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 7:06:33 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: todd.parfitt@wyo.gov
Subject: Out-of-Office Re: Draft DEQ Response to EQC Questions on Brook Mine
Date: Monday, July 11, 2016 7:06:33 AM

I will be out of the office from Monday - July 4 - Tuesday  - July 12, 2016.
 Response to your email will be delayed until I return.  Please contact Stacy Page at
stacy.page@wyo.gov or 675-5613 OR BJ Kristiansen at bjarne.kristiansen@wyo.gov
or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, July 12, 2016 9:34:36 AM

New pleading(s) approved for In Re Brook Mine Application :
Notice of Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12346
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Brook Mining TFN question
Date: Tuesday, July 12, 2016 10:33:18 AM

Hey Mark, why does the Brook Mine have TFNs for an amendment and for a new
mine permit?  Were they originally going to be one and switched to the other? 
Should one of these be terminated?

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: Brook Mining TFN question
Date: Tuesday, July 12, 2016 11:46:59 AM

Carol,

I left you a voice message:

TFN 6 2/025 is for the Brook Mine permit application.

TFN 6 4/125 is for a proposed amendment to the Brook Mine once the permit is
approved.  Both of these TFN's should remain open at this time.

Please call/reply with any questions.

Mark

On Tue, Jul 12, 2016 at 10:32 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hey Mark, why does the Brook Mine have TFNs for an amendment and for a new
mine permit?  Were they originally going to be one and switched to the other? 
Should one of these be terminated?

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Re: Brook Mining TFN question
Date: Tuesday, July 12, 2016 12:07:58 PM

thanks, I had forgotten they had already put together an amendment before even
having the permit approved.

Carol

On Tue, Jul 12, 2016 at 11:46 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I left you a voice message:

TFN 6 2/025 is for the Brook Mine permit application.

TFN 6 4/125 is for a proposed amendment to the Brook Mine once the permit is
approved.  Both of these TFN's should remain open at this time.

Please call/reply with any questions.

Mark

On Tue, Jul 12, 2016 at 10:32 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hey Mark, why does the Brook Mine have TFNs for an amendment and for a
new mine permit?  Were they originally going to be one and switched to the
other?  Should one of these be terminated?

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: Brook Mining TFN question
Date: Wednesday, July 13, 2016 6:34:18 AM

glad to help

On Tue, Jul 12, 2016 at 12:07 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

thanks, I had forgotten they had already put together an amendment before even
having the permit approved.

Carol

On Tue, Jul 12, 2016 at 11:46 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

I left you a voice message:

TFN 6 2/025 is for the Brook Mine permit application.

TFN 6 4/125 is for a proposed amendment to the Brook Mine once the permit is
approved.  Both of these TFN's should remain open at this time.

Please call/reply with any questions.

Mark

On Tue, Jul 12, 2016 at 10:32 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hey Mark, why does the Brook Mine have TFNs for an amendment and for a
new mine permit?  Were they originally going to be one and switched to the
other?  Should one of these be terminated?

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, July 13, 2016 8:34:40 AM

New pleading(s) approved for In Re Brook Mine Application :
Director Parfitt response to Council 
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12347
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: BJ Kristiansen
To: Mark Rogaczewski
Subject: Re: Surface Owner Protection Bond - Attorney Client Previlege
Date: Wednesday, July 13, 2016 11:47:16 AM

Mark
Thanks for forwarding this to me. I'll stay abreast of  this through the week. Let me
know if you need anything.

Bj

On Jul 13, 2016 11:40 AM, "Mark Rogaczewski" <mark.rogaczewski@wyo.gov>
wrote:

Alan & Andrew,

Please see attached a cover letter received from Western Water Consultants
(WWC) on behalf of RAMACO requesting DEQ LQD guidance related to the
calculation of a Surface Owner Protection Bond per 35-11-416.  This cover letter
and supporting materials arrived in the LQD D3 office yesterday afternoon.  WWC
requests guidance be provided by LQD by close of business today - July 13, 2016. 
I have contacted Mr. Jeff Barron of WWC and left a voice message stating
guidance from LQD would not arrive by the deadline stated in the cover letter.

Please let me know if you have any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Amy Boyle; BJ Kristiansen; Brian Wood; Brian Goodnough; David Schellinger; Joshua Malmberg; Julie Powell;

Mark Rogaczewski; Matthew Oress; Mila Ready; Monte Buchanan
Cc: Robin Jones
Subject: CN question
Date: Thursday, July 14, 2016 10:28:38 AM
Attachments: Active CNs.xlsx

Hi, you are receiving this email because you are a permit coordinator for a CN. Or,
at least, you are listed in MIDAS as a permit coordinator for a CN.  OSM requires
that we report our CNs, but this year they want to know which ones have any
federal land.

Would you please take a look at the spreadsheet and respond to me with an
indication (if you know the ownership) if there is any federal or if it is all private. 
Please don't go through A LOT of trouble, but let me know if you can.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:amy.boyle@wyo.gov
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mailto:brian.wood@wyo.gov
mailto:brian.goodnough@wyo.gov
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mailto:monte.buchanan@wyo.gov
mailto:robin.jones@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Approval Date		Permit Status		Mineral		District ID		Permit Coordinator

		CN0116				BRIDGER COAL CO		8/24/89		Active		Coal		2		Amy Boyle

		CN0118				BRIDGER COAL CO		3/30/90		Active		Coal		2		Amy Boyle

		CN0126				BRIDGER COAL CO		7/27/95		Active		Coal		2		Amy Boyle

		CN0130				BRIDGER COAL CO		8/9/00		Active		Coal		2		Amy Boyle

		CN0156				COUNTY COAL CO LLC		7/21/11		Active		Coal		3		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		9/28/12		Active		Coal		3		Bjarne Kristiansen

		CN0009				ARK LAND CO		2/6/80		Active		Coal		1		Brian Goodnough

		CN0015				ANADARKO HOLDING CO		3/31/80		Active		Coal		1		Brian Goodnough

		CN0096				BLACK BUTTE COAL CO		9/17/85		Active		Coal		2		Brian Wood

		CN0137				CORDERO MINING LLC		9/25/02		Active		Coal		3		David Schellinger

		CN0085				ANADARKO HOLDING CO		5/21/84		Active		Coal		2		John Erickson

		CN0139		BLM		WESTMORELAND KEMMERER INC		8/18/05		Active		Coal		2		John Erickson

		CN0151		IUD COMPLEX PIT 5		WESTMORELAND KEMMERER INC		1/30/09		Active		Coal		2		John Erickson

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		5/23/11		Active		Coal		3		Josh Malmberg

		CN0161		STATE		ANTELOPE COAL LLC		10/18/13		Active		Coal		1		Julie Powell

		CN0154				LINC ENERGY OPERATIONS INC		10/26/10		Active		Coal		3		Mark Rogaczewski

		CN0152				ROCKY MOUNTAIN COAL CO LLC		8/18/09		Active		Coal		2		Matt Oress

		CN0134		SOUTH HAYSTACK		HAYSTACK COAL CO		10/22/01		Active		Coal		2		Mila Ready

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		11/17/05		Active		Coal		3		Monte Buchanan







Permit 
Number

Mine Name Company Name Approval Date
Permit 
Status

Minera
l

District 
ID

CN0116 BRIDGER COAL CO 8/24/1989 Active Coal 2

CN0118 BRIDGER COAL CO 3/30/1990 Active Coal 2

CN0126 BRIDGER COAL CO 7/27/1995 Active Coal 2

CN0130 BRIDGER COAL CO 8/9/2000 Active Coal 2

CN0156
COUNTY COAL CO 
LLC 7/21/2011 Active Coal 3

CN0160
RAMACO WY 
COAL CO LLC 9/28/2012 Active Coal 3

CN0009 ARK LAND CO 2/6/1980 Active Coal 1

CN0015
ANADARKO 
HOLDING CO 3/31/1980 Active Coal 1

CN0096
BLACK BUTTE 
COAL CO 9/17/1985 Active Coal 2

CN0137
CORDERO MINING 
LLC 9/25/2002 Active Coal 3

CN0085
ANADARKO 
HOLDING CO 5/21/1984 Active Coal 2

CN0139 BLM
WESTMORELAND 
KEMMERER INC 8/18/2005 Active Coal 2

CN0151
IUD COMPLEX PIT 
5

WESTMORELAND 
KEMMERER INC 1/30/2009 Active Coal 2

CN0155 RAWHIDE MINE

PEABODY 
CABALLO MINING 
LLC 5/23/2011 Active Coal 3

CN0161 STATE
ANTELOPE COAL 
LLC 10/18/2013 Active Coal 1

CN0154
LINC ENERGY 
OPERATIONS INC 10/26/2010 Active Coal 3

CN0152
ROCKY MOUNTAIN 
COAL CO LLC 8/18/2009 Active Coal 2

CN0134 SOUTH HAYSTACK
HAYSTACK COAL 
CO 10/22/2001 Active Coal 2

CN0140 NA/RM COMPLEX
WEST ROUNDUP 
RESOURCES INC 11/17/2005 Active Coal 3



Permit Coordinator

Amy Boyle

Amy Boyle

Amy Boyle

Amy Boyle

Bjarne Kristiansen

Bjarne Kristiansen
Brian Goodnough

Brian Goodnough

Brian Wood

David Schellinger

John Erickson

John Erickson

John Erickson

Josh Malmberg

Julie Powell

Mark Rogaczewski

Matt Oress

Mila Ready

Monte Buchanan



From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Bifurcated Boundary
Date: Thursday, July 21, 2016 3:55:29 PM

Stacy,
Can you please answer the following questions?
 

1.      Are 3 samples required for areas that are 0-5 acres?
2.      Do areas that are less than 2 acres requires sampling?

 
Thanks!
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, July 05, 2016 11:32 AM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
RE: Brooks Mine Second Phase TFN 6 4/125
 
For each community in the  "bifurcated" proposed permit boundary you should have a total of :
5 - 50 acres   5 samples
>50 acres  10 samples
 
This total will include the cover transect samples that have already been collected in this
bifurated permit boundary for the proposed amendment to the Brooks Mine.
 
Stacy
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com> wrote:

Stacy,
I hope you had a good memorial weekend!
 
I wanted to check in with you regarding this and if a decision had been made.
Thanks,
 
Katie L. Wilson

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com


BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples
 
LQD is meeting with Jeff of Western Water on Monday to talk about the implications of
the bifurcated permit boundary.  I will have a better idea after that if there are any options
about accepting data form outside the permit boundary.  
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco.  Please

tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


review and let me know about the sampling required for this area.  If you can't access
Dropbox, I can mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Thursday, July 21, 2016 4:10:38 PM

Which community is 5 acres?

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Thu, Jul 21, 2016 at 3:55 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

Can you please answer the following questions?

 

1.      Are 3 samples required for areas that are 0-5 acres?

2.      Do areas that are less than 2 acres requires sampling?

 

Thanks!

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, July 05, 2016 11:32 AM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

RE: Brooks Mine Second Phase TFN 6 4/125

 

For each community in the  "bifurcated" proposed permit boundary you should have a total of :

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


5 - 50 acres   5 samples

>50 acres  10 samples

 

This total will include the cover transect samples that have already been collected in
this bifurated permit boundary for the proposed amendment to the Brooks Mine.

 

Stacy

 

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

I hope you had a good memorial weekend!

 

I wanted to check in with you regarding this and if a decision had been made.

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

Katie,

for each community in the  "bifurcated" proposed permit boundary you should
have:

5 - 50 acres   5 samples

>50 acres  10 samples

 

LQD is meeting with Jeff of Western Water on Monday to talk about the
implications of the bifurcated permit boundary.  I will have a better idea after that
if there are any options about accepting data form outside the permit boundary.  

 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson
<KWilson@bksenvironmental.com> wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800


Follow BKS on Linked In

 

 

From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If
you can't access Dropbox, I can mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
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https://www.linkedin.com/company/bks-environmental-associates-inc-




From: Katie Wilson
To: Stacy Page
Subject: RE: Ramaco Bifurcated Boundary
Date: Thursday, July 21, 2016 4:13:47 PM

Dawn is wondering about the reclaimed grassland community associated with the gravel quarry.
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, July 21, 2016 4:11 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Which community is 5 acres?

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Thu, Jul 21, 2016 at 3:55 PM, Katie Wilson <KWilson@bksenvironmental.com> wrote:

Stacy,
Can you please answer the following questions?
 

1.      Are 3 samples required for areas that are 0-5 acres?

2.      Do areas that are less than 2 acres requires sampling?

 
Thanks!
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, July 05, 2016 11:32 AM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


RE: Brooks Mine Second Phase TFN 6 4/125
 
For each community in the  "bifurcated" proposed permit boundary you should have a total of :
5 - 50 acres   5 samples
>50 acres  10 samples
 
This total will include the cover transect samples that have already been collected in this
bifurated permit boundary for the proposed amendment to the Brooks Mine.
 
Stacy
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,
I hope you had a good memorial weekend!
 
I wanted to check in with you regarding this and if a decision had been made.
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples
 
LQD is meeting with Jeff of Western Water on Monday to talk about the implications of
the bifurcated permit boundary.  I will have a better idea after that if there are any
options about accepting data form outside the permit boundary.  
 
Stacy

Stacy Page

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If you can't
access Dropbox, I can mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Stacy Page
To: Katie Wilson
Subject: Re: Ramaco Bifurcated Boundary
Date: Thursday, July 21, 2016 4:48:57 PM

Ramaco Bifurcated Boundary Baseline Sampling TFN 6 4/125

Dear Katie and Dawn,

The 4.3 acres of reclaimed gravel pit will be considered an includsion in the Upland
Grassland community and will not require sampling.

The .5 acres of Agricultural lands will not require sampling and only require a
description.

Best Regards,
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Thu, Jul 21, 2016 at 4:13 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Dawn is wondering about the reclaimed grassland community associated with the gravel
quarry.

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, July 21, 2016 4:11 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

Which community is 5 acres?

mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Thu, Jul 21, 2016 at 3:55 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

Can you please answer the following questions?

 

1.      Are 3 samples required for areas that are 0-5 acres?

2.      Do areas that are less than 2 acres requires sampling?

 

Thanks!

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, July 05, 2016 11:32 AM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

 

RE: Brooks Mine Second Phase TFN 6 4/125

 

For each community in the  "bifurcated" proposed permit boundary you should have a total of :

5 - 50 acres   5 samples

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


>50 acres  10 samples

 

This total will include the cover transect samples that have already been collected in
this bifurated permit boundary for the proposed amendment to the Brooks Mine.

 

Stacy

 

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,

I hope you had a good memorial weekend!

 

I wanted to check in with you regarding this and if a decision had been made.

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


 

Katie,

for each community in the  "bifurcated" proposed permit boundary you should
have:

5 - 50 acres   5 samples

>50 acres  10 samples

 

LQD is meeting with Jeff of Western Water on Monday to talk about the
implications of the bifurcated permit boundary.  I will have a better idea after that
if there are any options about accepting data form outside the permit boundary.  

 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, May 17, 2016 at 1:27 PM, Katie Wilson
<KWilson@bksenvironmental.com> wrote:

Hi Stacy,

Have you had a chance to review this data yet?

Thanks,

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

 

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary

 

Stacy,

Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If
you can't access Dropbox, I can mail you a CD.

Thanks,

 

https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0

 

Katie L. Wilson

BKS Environmental Associates, Inc

307-686-0800

Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-




From: Katie Wilson
To: Stacy Page
Cc: Dawn Gardner
Subject: RE: Ramaco Bifurcated Boundary
Date: Thursday, July 21, 2016 4:51:56 PM

Thanks Stacy.
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, July 21, 2016 4:49 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
 
Ramaco Bifurcated Boundary Baseline Sampling TFN 6 4/125
 
Dear Katie and Dawn,
 
The 4.3 acres of reclaimed gravel pit will be considered an includsion in the Upland
Grassland community and will not require sampling.
 
The .5 acres of Agricultural lands will not require sampling and only require a description.
 
Best Regards,
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Thu, Jul 21, 2016 at 4:13 PM, Katie Wilson <KWilson@bksenvironmental.com> wrote:

Dawn is wondering about the reclaimed grassland community associated with the gravel quarry.
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 

mailto:KWilson@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov


Sent: Thursday, July 21, 2016 4:11 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Which community is 5 acres?

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Thu, Jul 21, 2016 at 3:55 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,
Can you please answer the following questions?
 

1.      Are 3 samples required for areas that are 0-5 acres?

2.      Do areas that are less than 2 acres requires sampling?

 
Thanks!
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Tuesday, July 05, 2016 11:32 AM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
RE: Brooks Mine Second Phase TFN 6 4/125
 
For each community in the  "bifurcated" proposed permit boundary you should have a total of :
5 - 50 acres   5 samples
>50 acres  10 samples
 
This total will include the cover transect samples that have already been collected in this
bifurated permit boundary for the proposed amendment to the Brooks Mine.
 
Stacy
 

Stacy Page
DEQ/Land Quality Division

mailto:KWilson@bksenvironmental.com
tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com


2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 31, 2016 at 3:06 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Stacy,
I hope you had a good memorial weekend!
 
I wanted to check in with you regarding this and if a decision had been made.
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, May 18, 2016 3:37 PM
To: Katie Wilson <KWilson@bksenvironmental.com>
Subject: Re: Ramaco Bifurcated Boundary
 
Katie,
for each community in the  "bifurcated" proposed permit boundary you should have:
5 - 50 acres   5 samples
>50 acres  10 samples
 
LQD is meeting with Jeff of Western Water on Monday to talk about the implications
of the bifurcated permit boundary.  I will have a better idea after that if there are any
options about accepting data form outside the permit boundary.  
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, May 17, 2016 at 1:27 PM, Katie Wilson <KWilson@bksenvironmental.com>
wrote:

Hi Stacy,
Have you had a chance to review this data yet?
Thanks,
 
Katie L. Wilson
BKS Environmental Associates, Inc

tel:307-675-5613
mailto:KWilson@bksenvironmental.com
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:KWilson@bksenvironmental.com
tel:307-675-5613
mailto:KWilson@bksenvironmental.com


307-686-0800
Follow BKS on Linked In
 
 
From: Katie Wilson 
Sent: Wednesday, May 11, 2016 8:07 AM
To: 'Stacy Page' <stacy.page@wyo.gov>
Cc: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: FW: Ramaco Bifurcated Boundary
 
Stacy,
Please find the Dropbox link below for the map and spreadsheets Dawn created
regarding the sampling numbers for the bifurcated project boundary at Ramaco. 
Please review and let me know about the sampling required for this area.  If you
can't access Dropbox, I can mail you a CD.
Thanks,
 
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?
dl=0
 
Katie L. Wilson
BKS Environmental Associates, Inc
307-686-0800
Follow BKS on Linked In

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
https://www.dropbox.com/sh/rq9ahbphzeuuhr4/AABrqGuyABDfUdgOHm__X3Hya?dl=0
tel:307-686-0800
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough
Subject: Updated D3 Tracking Sheet
Date: Friday, July 22, 2016 3:49:32 PM
Attachments: 7-22-2016 Dist 3 tracking sheet.doc

Please see attached the updated D3 tracking sheet.  A hard copy is also available in
my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 22, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 22, 2016 

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Mark

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  WYGF no concerns 6/24/16.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 6/219

		232-T8

		7/6/16

		Wyodak Mine

		NSR – Landuse Change for HWY borrow area

		Kim

		Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  






		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  






		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.    






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses arrive 7/18/16.  60 days after arrival 9/16/16.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.






		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Mark 



		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email.





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.  






		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 memo.  DBL signed 7/18/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses - 6/22/16 email.  WYGF no concerns 6/23/16.  Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.





		6 1/220

		599-T6

		7/6/16

		Dry Fork Mine

		NSR – Exploration drilling ground & surface water monitoring

		Kim

		Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.






		

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		478

		7/14/16

		Uranium One

		2016 2nd Quarter Report

		Luke

		Arrived 7/14/16.  60 days after arrival 9/13/16.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		6 4/213

		631

		5/31/16

		Cameco-Ruth

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		6 5/213

		632

		5/31/16

		Cameco – North Butte

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		6 1/221

		778

		7/11/16

		Uranerz

		NSR – Revise Form 1

		Dorran

		Arrived 7/11/16.  60 days after arrival 9/10/16.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter. 



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/1/16

		AUC, LLC

		2016 2nd Quarter Report

		Luke

		Arrived 7/1/16.  60 days after arrival 8/30/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success/Full Bond Release

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.  



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed Technically Adequate 6/8/16.  Bond increase required before approval.    






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   Inspection on 6/9/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16. 





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.





		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Mark  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment 
responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 
7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  
WYGF no concerns 6/24/16. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 6/219  232‐T8  7/6/16  Wyodak Mine  NSR – Landuse Change for HWY 
borrow area 

Kim  Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.   
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 

memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.   
 
 

6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 
16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16. 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.     
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses 
arrive 7/18/16.  60 days after arrival 9/16/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo. 
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  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Mark  

 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 
6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 
7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email. 
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.   
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.   
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  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 

DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   
Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 
memo.  DBL signed 7/18/16.    
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests 
Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses ‐ 6/22/16 email.  WYGF no concerns 6/23/16.  
Comment responses arrived 7/21/16.  30 day review deadline 8/20/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days 
after arrival 8/9/16.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 
6/24/16. 
 
 

6 1/220  599‐T6  7/6/16  Dry Fork Mine  NSR – Exploration drilling 
ground & surface water 
monitoring 

Kim  Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16. 
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  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16. 

 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.   
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16. 
 
 

  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16. 
 
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  478  7/14/16  Uranium One  2016 2nd Quarter Report  Luke  Arrived 7/14/16.  60 days after arrival 9/13/16. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

6 4/213  631  5/31/16  Cameco‐Ruth  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

6 5/213  632  5/31/16  Cameco – North Butte  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment 
responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.   
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  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

6 1/221  778  7/11/16  Uranerz  NSR – Revise Form 1  Dorran  Arrived 7/11/16.  60 days after arrival 9/10/16. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/1/16  AUC, LLC  2016 2nd Quarter Report  Luke  Arrived 7/1/16.  60 days after arrival 8/30/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success/Full Bond 
Release 

Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.   

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed 
Technically Adequate 6/8/16.  Bond increase required before approval.     
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
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  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
Inspection on 6/9/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
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  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
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  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  
 
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.   
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 



June 22, 2016                                     23 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16. 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck
Subject: Fwd: Updated D3 Tracking Sheet
Date: Monday, July 25, 2016 9:07:32 AM
Attachments: 7-22-2016 Dist 3 tracking sheet.doc

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Jul 22, 2016 at 3:49 PM
Subject: Updated D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Kyle Wendtland
<kyle.wendtland@wyo.gov>, Carol Bilbrough <carol.bilbrough@wyo.gov>

Please see attached the updated D3 tracking sheet.  A hard copy is also available in
my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 22, 2016 

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Mark

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  WYGF no concerns 6/24/16.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 6/219

		232-T8

		7/6/16

		Wyodak Mine

		NSR – Landuse Change for HWY borrow area

		Kim

		Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  






		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  






		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.    






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses arrive 7/18/16.  60 days after arrival 9/16/16.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.






		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Mark 



		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email.





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.  






		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 memo.  DBL signed 7/18/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses - 6/22/16 email.  WYGF no concerns 6/23/16.  Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.





		6 1/220

		599-T6

		7/6/16

		Dry Fork Mine

		NSR – Exploration drilling ground & surface water monitoring

		Kim

		Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.






		

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		478

		7/14/16

		Uranium One

		2016 2nd Quarter Report

		Luke

		Arrived 7/14/16.  60 days after arrival 9/13/16.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		6 4/213

		631

		5/31/16

		Cameco-Ruth

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		6 5/213

		632

		5/31/16

		Cameco – North Butte

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		6 1/221

		778

		7/11/16

		Uranerz

		NSR – Revise Form 1

		Dorran

		Arrived 7/11/16.  60 days after arrival 9/10/16.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter. 



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/1/16

		AUC, LLC

		2016 2nd Quarter Report

		Luke

		Arrived 7/1/16.  60 days after arrival 8/30/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success/Full Bond Release

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.  



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed Technically Adequate 6/8/16.  Bond increase required before approval.    






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   Inspection on 6/9/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16. 





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.





		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Mark  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment 
responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 
7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  
WYGF no concerns 6/24/16. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 6/219  232‐T8  7/6/16  Wyodak Mine  NSR – Landuse Change for HWY 
borrow area 

Kim  Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.   
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 

memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.   
 
 

6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 
16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16. 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.     
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses 
arrive 7/18/16.  60 days after arrival 9/16/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo. 
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  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Mark  

 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 
6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 
7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email. 
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.   
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.   
 
 



June 22, 2016                                     6 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 

DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   
Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 
memo.  DBL signed 7/18/16.    
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests 
Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses ‐ 6/22/16 email.  WYGF no concerns 6/23/16.  
Comment responses arrived 7/21/16.  30 day review deadline 8/20/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days 
after arrival 8/9/16.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 
6/24/16. 
 
 

6 1/220  599‐T6  7/6/16  Dry Fork Mine  NSR – Exploration drilling 
ground & surface water 
monitoring 

Kim  Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16. 
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  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16. 

 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.   
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16. 
 
 

  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16. 
 
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  478  7/14/16  Uranium One  2016 2nd Quarter Report  Luke  Arrived 7/14/16.  60 days after arrival 9/13/16. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

6 4/213  631  5/31/16  Cameco‐Ruth  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

6 5/213  632  5/31/16  Cameco – North Butte  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment 
responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.   
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  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

6 1/221  778  7/11/16  Uranerz  NSR – Revise Form 1  Dorran  Arrived 7/11/16.  60 days after arrival 9/10/16. 
 
 



June 22, 2016                                     12 
 

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/1/16  AUC, LLC  2016 2nd Quarter Report  Luke  Arrived 7/1/16.  60 days after arrival 8/30/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success/Full Bond 
Release 

Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.   

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed 
Technically Adequate 6/8/16.  Bond increase required before approval.     
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
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  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
Inspection on 6/9/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
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  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
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  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  
 
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.   
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
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  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16. 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 
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From: EQC WEB
To: alan.edwards@wyo.gov; EQC WEB
Subject: Invitation: Final Hearing @ Wed Aug 17, 2016 9am - 5pm (alan.edwards@wyo.gov)
Date: Monday, July 25, 2016 9:09:00 AM
Attachments: invite.ics

Final Hearing
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Wed Aug 17, 2016 9am – 5pm Mountain Time

Where Game and Fish Department, 5400 Bishop Boulevard, Room 171, the Elk Room,
Cheyenne WY (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/final-hearing

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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DESCRIPTION:16-1601 In Re Brook Mine Application  Permit Holders Appeal htt
 p://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227\nView your event at h
 ttps://www.google.com/calendar/event?action=VIEW&eid=NDN1dWQ0NnZma3FuYWU1Mz
 c0Y21hN2c0N28gYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MTUjZXFjLXdlYkB3eW8uZ292MTE4M
 zIwNGUwODVmZDk2YjkyYWMzNGM1ZmJhMmM3NDk0ZDVmYWZkNQ&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160725T150859Z
LOCATION:Game and Fish Department\, 5400 Bishop Boulevard\, Room 171\, the 
 Elk Room\, Cheyenne WY
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Final Hearing
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_133.ics (1090 Bytes) cannot be converted to PDF format.



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, July 25, 2016 9:10:20 AM

New pleading(s) approved for In Re Brook Mine Application :
Amended Notice of Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12356
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Alan Edwards
To: eqc-web@wyo.gov; Alan Edwards
Subject: Accepted: Final Hearing @ Wed Aug 17, 2016 9am - 5pm (eqc-web@wyo.gov)
Date: Monday, July 25, 2016 9:31:35 AM
Attachments: invite.ics

Alan Edwards has accepted this invitation.

Final Hearing
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Wed Aug 17, 2016 9am – 5pm Mountain Time

Where Game and Fish Department, 5400 Bishop Boulevard, Room 171, the Elk Room,
Cheyenne WY (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/final-hearing

Calendar eqc-web@wyo.gov

Who (Guest list has been hidden at organizer's request)

Invitation from Google Calendar

You are receiving this email at the account eqc-web@wyo.gov because you are subscribed for invitation replies on
calendar eqc-web@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:eqc-web@wyo.gov
mailto:alan.edwards@wyo.gov
https://www.google.com/url?q=http%3A%2F%2Feqc.wyo.gov%2FSecure%2FDocketFiles.aspx%3FDocketId%3D3227&sa=D&ust=1469467894759000&usg=AFQjCNFmQEBcJlYSji28kXL04BCBmQu0wQ
https://maps.google.com/maps?q=Game+and+Fish+Department,+5400+Bishop+Boulevard,+Room+171,+the+Elk+Room,+Cheyenne+WY&hl=en
https://plus.google.com/hangouts/_/wyo.gov/final-hearing?hceid=ZXFjLXdlYkB3eW8uZ292.43uud46vfkqnae5374cma7g47o
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160817T150000Z
DTEND:20160817T230000Z
DTSTAMP:20160725T153134Z
ORGANIZER;CN=EQC WEB:mailto:eqc-web@wyo.gov
UID:43uud46vfkqnae5374cma7g47o@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=alan.e
 dwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20160725T150858Z
DESCRIPTION:16-1601 In Re Brook Mine Application  Permit Holders Appeal htt
 p://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227
LAST-MODIFIED:20160725T153134Z
LOCATION:Game and Fish Department\, 5400 Bishop Boulevard\, Room 171\, the 
 Elk Room\, Cheyenne WY
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:Final Hearing
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_134.ics (818 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: Tammi Pusheck
Subject: Fwd: Updated D3 Tracking Sheet
Date: Monday, July 25, 2016 10:07:41 AM
Attachments: 7-22-2016 Dist 3 tracking sheet.doc

FYI - forgot to add you on Friday.

mark
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Jul 22, 2016 at 3:49 PM
Subject: Updated D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Kyle Wendtland
<kyle.wendtland@wyo.gov>, Carol Bilbrough <carol.bilbrough@wyo.gov>

Please see attached the updated D3 tracking sheet.  A hard copy is also available in
my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov

June 22, 2016 
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of July 22, 2016 

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		

		214-T8

		1/7/16

		Belle Ayr

		2015-2016 AR & Bond

		Mark

		Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  WYGF no concerns 6/24/16.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 6/219

		232-T8

		7/6/16

		Wyodak Mine

		NSR – Landuse Change for HWY borrow area

		Kim

		Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  






		

		233-T8 

		12/2/15

		Black Thunder

		2014-2015 AR & Bond

		Stacy

		Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  






		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.    






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses arrive 7/18/16.  60 days after arrival 9/16/16.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.






		

		428-T7

		12/21/15

		Eagle Butte 

		2014-2015 AR & Bond

		Mark 



		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email.





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.  






		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.






		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 memo.  DBL signed 7/18/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses - 6/22/16 email.  WYGF no concerns 6/23/16.  Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.





		6 1/220

		599-T6

		7/6/16

		Dry Fork Mine

		NSR – Exploration drilling ground & surface water monitoring

		Kim

		Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.






		

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		478

		7/14/16

		Uranium One

		2016 2nd Quarter Report

		Luke

		Arrived 7/14/16.  60 days after arrival 9/13/16.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		6 4/213

		631

		5/31/16

		Cameco-Ruth

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		6 5/213

		632

		5/31/16

		Cameco – North Butte

		NSR – Correct Company Contacts on Form 1

		Luke

		Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.





		6 1/221

		778

		7/11/16

		Uranerz

		NSR – Revise Form 1

		Dorran

		Arrived 7/11/16.  60 days after arrival 9/10/16.






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter. 



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/1/16

		AUC, LLC

		2016 2nd Quarter Report

		Luke

		Arrived 7/1/16.  60 days after arrival 8/30/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 6/166

		685

		8/11/15

		Black Hills Bentonite




		Revegetation Success/Full Bond Release

		Dave S.

		Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.  



		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		6 1/210

		SP426

		5/12/16

		Garber Agri-Business

		Amendment – Pending 

		Dave M.

		Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed Technically Adequate 6/8/16.  Bond increase required before approval.    






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   Inspection on 6/9/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16. 





		6 3/210

		727

		5/13/16

		Monolith Minerals, LLC

		NSR – Form 1 Contact Update

		Dorran

		Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.  





		

		727

		8/25/14

		Monolith Minerals, LLC

		2013-2014 AR & Bond

		Dorran

		Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.





		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

 
 
 

214‐T8  1/7/16  Belle Ayr  2015‐2016 AR & Bond  Mark  Arrived 1/7/16.  90 day deadline 4/16/16.  150 day bond deadline 6/5/16.  KK requests SP review in 1/11/16 memo.  WYGF & USFWS 
notified 1/14/16.  Meeting with Alpha on bond scheduled for 2/4/16.  Bond estimate arrived 2/19/16.  KK requests DE bond review in 
2/22/16 memo.  SP review in 2/26/16 memo.  KK sends review 3/15/16.  Electronic copy/CD arrived 3/14/16.  Comment responses 
arrive 3/28/16.  30 day deadline 4/27/16.  KK requests SP review in 3/31/16 memo.  Revised bond arrived 4/13/16.  SP review in 
4/19/16 memo.  KK sends review 4/26/16.   Newly revised bond calculations arrived 6/1/16.  DE review in 6/13/16 memo.  Comment 
responses arrive 6/13/16.  DE review in 6/17/16 memo.  Bond corrections to meet DE review arrive 6/20/16.  30 day deadline 
7/19/16.  MR requests Index of Change Sheet in 6/21/16.  Index of Change arrives in 6/21/16 email.  DBL sent to Cheyenne 6/22/16.  
WYGF no concerns 6/24/16. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 6/219  232‐T8  7/6/16  Wyodak Mine  NSR – Landuse Change for HWY 
borrow area 

Kim  Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.   
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  233‐T8   12/2/15  Black Thunder  2014‐2015 AR & Bond  Stacy  Arrived 12/2/15.  90 day review deadline 3/1/16.  150 day bond deadline 4/30/16.  SP requests DE, KM, DS review in 12/8/15 

memo.  DS review in 12/30/15.  WGF and USFWS notified 12/28/15.  KM review in 1/4/16 memo.  SP sends review 1/25/16.   Arch 
requests bond review delay in 3/25/16 letter.  DS 4/11/16 email explains sulphates.  Comment responses arrive 4/22/16.  30 day 
review deadline 5/22/16.   SP requests KM, Matt K, DS DE review in 4/29/16 memo.  DS review in 5/10/16 memo.  KM review in 
5/10/16 memo.  Corrected materials arrived 5/18/16.  SP sends review 5/27/16.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.   
 
 

6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 
16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16. 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.     
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses 
arrive 7/18/16.  60 days after arrival 9/16/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo. 
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  428‐T7  12/21/15  Eagle Butte   2014‐2015 AR & Bond  Mark  

 
 

Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF & USFWS notified 1/14/16.   Bond 
estimate arrived 2/1/16.  KK requests DE bond review in 2/2/16 memo.  KK sends review 3/1/16.  Comment responses arrived 
3/7/16.  30 day review deadline 4/6/16.  KK sends review 4/11/16.  Bond has outstanding review comments.  Revised bond arrived 
4/13/16.  Newly revised bond calculations arrived 6/1/16.  DE bond review in 6/8/16 memo.  Comment responses for bond arrive in 
6/8/16 email.  DE review in 6/17/16 memo.  Corrected bond materials to meet DE review arrive 6/20/16.  30 day review deadline 
7/19/16.  MR requests Index of Change sheet 6/21/16.  Index of Change Sheet arrives in 6/21/16 email. 
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.   
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.   
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  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 

DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   
Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 
memo.  DBL signed 7/18/16.    
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests 
Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses ‐ 6/22/16 email.  WYGF no concerns 6/23/16.  
Comment responses arrived 7/21/16.  30 day review deadline 8/20/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  New materials arrive 6/10/16.  60 days 
after arrival 8/9/16.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 
6/24/16. 
 
 

6 1/220  599‐T6  7/6/16  Dry Fork Mine  NSR – Exploration drilling 
ground & surface water 
monitoring 

Kim  Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16. 
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  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16. 

 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.   
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16. 
 
 

  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16. 
 
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  478  7/14/16  Uranium One  2016 2nd Quarter Report  Luke  Arrived 7/14/16.  60 days after arrival 9/13/16. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

6 4/213  631  5/31/16  Cameco‐Ruth  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/31/16.  LM requests Craig H. review in 6/7/16 email.  Craig review in 7/7/16 email. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

6 5/213  632  5/31/16  Cameco – North Butte  NSR – Correct Company 
Contacts on Form 1 

Luke  Arrived 5/31/16.  60 days after arrival 7/30/16.  LM requests Craig H. review in 6/8/16 email.  LM sends review 6/9/16.  Comment 
responses arrive 6/28/16.  60 days after arrival 8/28/16.  LM requests Craig H. review in 6/30/16 email.   
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  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application. 
 
 

6 1/221  778  7/11/16  Uranerz  NSR – Revise Form 1  Dorran  Arrived 7/11/16.  60 days after arrival 9/10/16. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/1/16  AUC, LLC  2016 2nd Quarter Report  Luke  Arrived 7/1/16.  60 days after arrival 8/30/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 6/166  685  8/11/15  Black Hills Bentonite 
 
 

Revegetation Success/Full Bond 
Release 

Dave S.  Arrived 8/11/15 – sampling plan.  SP accepts sampling plan 9/17/15.  Evaluation DATA arrived 6/30/16.   

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

6 1/210  SP426  5/12/16  Garber Agri‐Business  Amendment – Pending   Dave M.  Arrived 5/12/16.  60 day Completeness Deadline 7/11/16.  New materials arrive 6/7/16.  DM sends review 6/8/16.  Deemed 
Technically Adequate 6/8/16.  Bond increase required before approval.     
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
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  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
Inspection on 6/9/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
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  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
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  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  
 
 

6 3/210  727  5/13/16  Monolith Minerals, LLC  NSR – Form 1 Contact Update  Dorran  Arrived 5/13/16.  60 days after arrival 7/12/16.  DL recommends approval 6/7/16.   
 

  727  8/25/14  Monolith Minerals, LLC  2013‐2014 AR & Bond  Dorran  Arrived 8/25/14.  90 day deadline 11/24/14.  DL sends review 11/5/14.  Comment responses arrive 3/4/16.  30 day deadline 4/3/16.  
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
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  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16. 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Jeff Barron, P.E.
Cc: Mark Rogaczewski
Subject: Surface owner bond calculations, Brook Mine Year 0, TFN 6 2/025
Date: Monday, July 25, 2016 11:13:23 AM

Jeff,

I have examined the surface owner bond estimates for Padlock Ranch and Big Horn Coal Company that
WWC Engineering prepared for Brook Mine.  One question I have is, what did you base the 10%
contingency on?  Is this a value that WWC would use if receiving an RFP from Brook or is it some other
value based on a set of standard numbers? 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Jeff Barron, P.E.
Cc: Mark Rogaczewski
Subject: Surface owner bond calculations, Brook Mine Year 0, TFN 6 2/025
Date: Monday, July 25, 2016 11:13:24 AM

Jeff,

I have examined the surface owner bond estimates for Padlock Ranch and Big Horn Coal Company that
WWC Engineering prepared for Brook Mine.  One question I have is, what did you base the 10%
contingency on?  Is this a value that WWC would use if receiving an RFP from Brook or is it some other
value based on a set of standard numbers? 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
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Cc: Mark Rogaczewski
Subject: Surface owner bond calculations, Brook Mine Year 0, TFN 6 2/025
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Jeff,

I have examined the surface owner bond estimates for Padlock Ranch and Big Horn Coal Company that
WWC Engineering prepared for Brook Mine.  One question I have is, what did you base the 10%
contingency on?  Is this a value that WWC would use if receiving an RFP from Brook or is it some other
value based on a set of standard numbers? 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Surface owner bond calculations, Brook Mine Year 0, TFN 6 2/025
Date: Monday, July 25, 2016 11:15:56 AM

BJ,
 
In the past on other bond estimates it appears standard practice to apply a contingency amount.  I
simply assigned a 10% value as a general rule, but have no specific reference for the percentage
itself.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, July 25, 2016 11:13 AM
To: Jeff Barron <jbarron@wwcengineering.com>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: Surface owner bond calculations, Brook Mine Year 0, TFN 6 2/025
 

Jeff,
 
I have examined the surface owner bond estimates for Padlock Ranch and Big Horn
Coal Company that WWC Engineering prepared for Brook Mine.  One question I have
is, what did you base the 10% contingency on?  Is this a value that WWC would use
if receiving an RFP from Brook or is it some other value based on a set of standard
numbers? 
 
-bj

--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: Wendi Stephens
Subject: Re: Interagency Coal Call - July 12, 2016
Date: Monday, July 25, 2016 1:28:23 PM
Attachments: MJR LQD D3 Meeting Notes -07 12 2016call.docx

Wendi,

Please find attached a copy of my notes from the July 12 BLM coal conference call. 
Please contact me with any questions.

Thanks,
Mark

On Mon, Jul 11, 2016 at 1:26 PM, Wendi Stephens <wstephens@blm.gov> wrote:

Good Afternoon Everyone,

 

As a reminder, we have our Interagency Coal Call tomorrow morning at 10:00 am.  Attached are
the minutes from the previous meeting and the agenda for tomorrow’s meeting.

 

Call-in information:

Bridge Line: 877-985-4410

Pass Code: 6043331#

 

Talk to you tomorrow. 

Wendi

 

 

Wendi Stephens
Regional Coal Coordinator

Bureau of Land Management

Wyoming State Office

5353 Yellowstone Road

Cheyenne, WY 82003

mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov
mailto:wstephens@blm.gov
tel:877-985-4410





Call in number: 1-877-985-4410

Pass code: 6043331 #

BLM/DEQ-LQD/FS/OSM/FWS 

Coal Conference Call 

Agenda

Date:  July 12, 2016 – 10:00 am – 12:00 am

Roll call:

BLM  

State Office:			

Casper (High Plains District) Office:  				 

Rock Springs Office:		

Rawlins Office:			 

Kemmerer Office:	 	 

FWS

Cheyenne Office:		 

DEQ

District 1 (Cheyenne): 	 

District 2 (Lander):		

District 3 (Sheridan): 	

State Office:			 

FS

Douglas Office: 	 

OSM

Denver Office: 		

Casper Office:  		 



All Agencies – New Employees/Personnel Changes: 





R2P2 (Resource Recovery and Protection Plan) Updates:

BLM Casper

Antelope:

Belle Ayr:				 

Buckskin:			

Caballo:                       	 

Coal Creek:

Cordero/Rojo:  

DryFork:

Eagle Butte: 

Jacobs Ranch:

Rawhide:						 

School Creek:

Wyodak:		 

BLM Rock Springs

Black Butte: 

Bridger Mine:  

BLM Rawlins

Carbon Basin:

Other Hanna Mines:

BLM Kemmerer	

Kemmerer Mine:











Pending LBAs (Lease by Application) Including Sale Schedules and Results):

	BLM High Plains District Office (Buffalo/Casper):

		Tract #

		Coal Tract Name

		Applicant

		

Lease Tract Application Date

		

ROD

		Projected Sale Date (a)

(calendar year)



		WYW164812

		North Hilight Field

		Ark Land Co.

		

10/07/2005

		

Yes

		Arch has requested delay of sale 3 times for this tract;  HPDO waiting for additional information that will further delay offering; expected sales date 3rd QTR CY 2016



		WYW-172388

		West Hilight Field

		Ark Land Co.

		

1/17/2006

		

No

		not established but after North Hilight sells



		WYW-180711

		Maysdorf II South

		Cordero Mining Co.

		

9/1/2006

		

Yes (b)

		Not established.



		WYW-172684

		Hay Creek II

		Kiewit

		

3/24/3006

		

Yes (c)

		4th QTR CY 2016



		WYW-180238

		Belle Ayr West

		Alpha Coal West

		

8/1/2011

		

No

		Applicant requested delay processing until 2021; expected sale 2029



		WYW-184599

		WA-III

		Antelope Coal Co.

		

8/20/2015

		

No

		RCT approved processing application 01/27/2016



		(a)Projected sale date is an estimate only and is subject to considerable uncertainty.

(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and the case was closed.

(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer.







Note - On August 15, 2015, Antelope Coal LLC filed an application to obtain federal coal reserves adjacent to the Antelope Mine.  The LBA has been named the West Antelope III.   Since this tract is located in the Powder River Basin, it must go before the Powder River Regional Coal Team.  The RCT will make a recommendation on whether BLM should move forward with the processing of the tract.

BLM High Desert District Office (Rawlins, Kemmerer, Rock Springs): 

BLM Lease Modification Applications:

BLM HPDO:

· Rawhide

· Antelope

BLM Rock Springs:

· Bridger

· Black Butte

RCT Meeting:  





Exploration License Status:

BLM HPDO: 

BLM HDDO:  

AVF Issues:	

Hall Ranch AVF Exchange:	 

BLM Litigation Update:  

OSM Litigation Update: 

OSM Status on Mine Plan Reviews:  

USFS:   

FWS:  

DEQ Updates:

Mine Permit Revisions:

DEQ District 1 (Cheyenne): 

DEQ District 2 (Lander): 

DEQ District 3 (Sheridan): 

· BIG HORN:  Permit 213-T6 – No major permitting actions.      

     BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted on January 29, 2015.  LQD D3 sent round 2 technical review comments on December 15, 2015 and awaits comment responses.    Alpha Natural Resources has been approved to come out of bankruptcy.  Belle Ayr Mine will be operated by a new company – Contura Coal West, LLC.  

    WYODAK:  Permit 232-T6 – No major actions at this time.    

    BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this application technical complete with the final day of public comment being July 8, 2016.  One objection to this application was received from the Powder River Basin Resource Council.  Since our conference call, Black Thunder Mine requested LQD to terminate their review of this application.  The Scoria Pit amendment application has been closed per Black Thunder Mine’s request.             

    CORDERO/ROJO:   Permit 237-T9 –Cordero-Rojo submitted the Duval Amendment on December 17, 2015.  LQD D3 deemed it complete on December 21, 2015 and sent Round 2 technical review comments on May 24, 2016 and awaits comment responses.      

    RAWHIDE: Permit 240-T6 – No major permitting actions.   

    YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek Mine submitted a Form 11 Major Revision on June 29, 2016 to revise their Mine and Reclamation Plans to construct a haul road from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana and  initiate mining.  LQD D3 has initiated review of this application.       

     EAGLE BUTTE:  Alpha Natural Resources has been approved to come out of bankruptcy.  Eagle Butte Mine will be operated by a new company – Contura Coal West, LLC.  

     CABALLO:  Permit 433-T7 – No major permitting actions.               

     COAL CREEK:  Permit 483-T6 – No major permitting actions.      

     SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work with Synthetic Fuels Mine staff on land use and bond release applications to establish a post mine industrial park at this mine site.             

     BUCKSKIN:  Permit 500-T8 – No major permitting actions.       

      DRY FORK:  Permit 599-T6 – Dry Fork Mine is gathering baseline data and drafting their application for Amendment No. 3.  This amendment will expand mine operations to the east towards Garner Lake Road.  

      SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.    

      LINC ENERGY – Linc Energy’s 2015-2016 annual report and license renewal application remains under review by LQD D3.  The annual inspection was conducted on March 28, 2016.  Review comments were sent on April 21, 2016.  Linc Energy has filed for bankruptcy with filing documents under review by the Wyoming Attorney General’s office.     

     RAMACO – Brook Mine – LQD D3 sent the latest set of technical review comments on March 4, 2016.  Decisions related to surface owner consent and approval of the proposed permit are being reviewed by the Environmental Quality Council (EQC).  The EQC hearing is scheduled for August 16 & 17, 2016 in Cheyenne.  RAMACO also continues to gather baseline data for several hundred acres to the south of the proposed original permit to eventually be added as an amendment after the original permit is approved.  LQD D3 staff is working with RAMACO staff to design proper baseline sampling plans.

[bookmark: _GoBack]DEQ CHIA Update:  

Other Items (as time allows):

	Interagency Agreement 

Next Meeting:   October 11, 2016 at 10 a.m.









(307) 775-6206

 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:%28307%29%20775-6206
mailto:mark.rogaczewski@wyo.gov


Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

BLM/DEQ-LQD/FS/OSM/FWS  

Coal Conference Call  

Agenda 

Date:  July 12, 2016 – 10:00 am – 12:00 am 

Roll call: 

BLM   

State Office:    

Casper (High Plains District) Office:        

Rock Springs Office:   

Rawlins Office:     

Kemmerer Office:     

FWS 

Cheyenne Office:    

DEQ 

District 1 (Cheyenne):    

District 2 (Lander):   

District 3 (Sheridan):   

State Office:     

FS 

Douglas Office:    

OSM 

Denver Office:    

Casper Office:      

 

All Agencies – New Employees/Personnel Changes:  

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

R2P2 (Resource Recovery and Protection Plan) Updates: 

BLM Casper 

Antelope: 

Belle Ayr:      

Buckskin:    

Caballo:                          

Coal Creek: 

Cordero/Rojo:   

DryFork: 

Eagle Butte:  

Jacobs Ranch: 

Rawhide:        

School Creek: 

Wyodak:    

BLM Rock Springs 

Black Butte:  

Bridger Mine:   

BLM Rawlins 

Carbon Basin: 

Other Hanna Mines: 

BLM Kemmerer  

Kemmerer Mine: 

 

 

 

 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

 

Pending LBAs (Lease by Application) Including Sale Schedules and Results): 

 BLM High Plains District Office (Buffalo/Casper): 

 

Note - On August 15, 2015, Antelope Coal LLC filed an application to obtain federal coal reserves adjacent to the 
Antelope Mine.  The LBA has been named the West Antelope III.   Since this tract is located in the Powder River 
Basin, it must go before the Powder River Regional Coal Team.  The RCT will make a recommendation on whether 
BLM should move forward with the processing of the tract. 

BLM High Desert District Office (Rawlins, Kemmerer, Rock Springs):  

BLM Lease Modification Applications: 

BLM HPDO: 

 Rawhide 
 Antelope 

BLM Rock Springs: 

 Bridger 
 Black Butte 

Tract # 
Coal Tract 
Name 

Applicant 

 
Lease Tract 
Application 
Date 

 
ROD Projected Sale Date (a) 

(calendar year) 

WYW164812 
North Hilight 
Field 

Ark Land Co. 

 
10/07/2005 

 
Yes 

Arch has requested delay of sale 3 
times for this tract;  HPDO waiting 
for additional information that will 
further delay offering; expected sales 
date 3rd QTR CY 2016 

WYW-172388 
West Hilight 
Field 

Ark Land Co. 
 
1/17/2006 

 
No 

not established but after North Hilight 
sells 

WYW-180711 
Maysdorf II 
South 

Cordero Mining 
Co. 

 
9/1/2006 

 
Yes (b) Not established. 

WYW-172684 Hay Creek II Kiewit 
 
3/24/3006 

 
Yes (c) 4th QTR CY 2016 

WYW-180238 Belle Ayr West 
Alpha Coal 
West 

 
8/1/2011 

 
No Applicant requested delay processing 

until 2021; expected sale 2029 

WYW-184599 WA-III 
Antelope Coal 
Co. 

 
8/20/2015 

 
No RCT approved processing application 

01/27/2016 

(a)Projected sale date is an estimate only and is subject to considerable uncertainty. 
(b)Rod splits tract as applied for into north and south; on August 21, 2013, BLM offered the north tract, no bids were received, and 
the case was closed. 
(c)Offered for sale on September 13, 2013; bid rejected, company expressed desire for delayed offer. 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

RCT Meeting:   

 

 

Exploration License Status: 

BLM HPDO:  

BLM HDDO:   

AVF Issues:  

Hall Ranch AVF Exchange:   

BLM Litigation Update:   

OSM Litigation Update:  

OSM Status on Mine Plan Reviews:   

USFS:    

FWS:   

DEQ Updates: 

Mine Permit Revisions: 

DEQ District 1 (Cheyenne):  

DEQ District 2 (Lander):  

DEQ District 3 (Sheridan):  

 BIG HORN:  Permit 213-T6 – No major permitting actions.       

     BELLE AYR:  Permit 214-T7 – The North and West Amendment application was submitted 
on January 29, 2015.  LQD D3 sent round 2 technical review comments on December 15, 
2015 and awaits comment responses.    Alpha Natural Resources has been approved to come 
out of bankruptcy.  Belle Ayr Mine will be operated by a new company – Contura Coal West, 
LLC.   

    WYODAK:  Permit 232-T6 – No major actions at this time.     

    BLACK THUNDER:  Permit 233-T8 – Black Thunder Mine submitted their Scoria Pit 
amendment application on April 30, 2015.  LQD D3 declared this application technical 
complete with the final day of public comment being July 8, 2016.  One objection to this 
application was received from the Powder River Basin Resource Council.  Since our 



Call in number: 1-877-985-4410 

Pass code: 6043331 # 

 

conference call, Black Thunder Mine requested LQD to terminate their review of this 
application.  The Scoria Pit amendment application has been closed per Black Thunder 
Mine’s request.              

    CORDERO/ROJO:   Permit 237-T9 –Cordero-Rojo submitted the Duval Amendment on 
December 17, 2015.  LQD D3 deemed it complete on December 21, 2015 and sent Round 2 
technical review comments on May 24, 2016 and awaits comment responses.       

    RAWHIDE: Permit 240-T6 – No major permitting actions.    

    YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek Mine submitted a Form 11 Major 
Revision on June 29, 2016 to revise their Mine and Reclamation Plans to construct a haul road 
from the Youngs Creek Mine in Wyoming to the Spring Creek Mine in southern Montana and  
initiate mining.  LQD D3 has initiated review of this application.        

     EAGLE BUTTE:  Alpha Natural Resources has been approved to come out of bankruptcy.  
Eagle Butte Mine will be operated by a new company – Contura Coal West, LLC.   

     CABALLO:  Permit 433-T7 – No major permitting actions.                

     COAL CREEK:  Permit 483-T6 – No major permitting actions.       

     SYNTHETIC FUELS MINE:  Permit 486-T6 –LQD D3 staff continue to work with Synthetic 
Fuels Mine staff on land use and bond release applications to establish a post mine industrial 
park at this mine site.              

     BUCKSKIN:  Permit 500-T8 – No major permitting actions.        

      DRY FORK:  Permit 599-T6 – Dry Fork Mine is gathering baseline data and drafting their 
application for Amendment No. 3.  This amendment will expand mine operations to the east 
towards Garner Lake Road.   

      SCHOOL CREEK:  Permit 764-T1 – No major permitting actions.     

      LINC ENERGY – Linc Energy’s 2015-2016 annual report and license renewal application 
remains under review by LQD D3.  The annual inspection was conducted on March 28, 2016.  
Review comments were sent on April 21, 2016.  Linc Energy has filed for bankruptcy with 
filing documents under review by the Wyoming Attorney General’s office.      

     RAMACO – Brook Mine – LQD D3 sent the latest set of technical review comments on 
March 4, 2016.  Decisions related to surface owner consent and approval of the proposed 
permit are being reviewed by the Environmental Quality Council (EQC).  The EQC hearing is 
scheduled for August 16 & 17, 2016 in Cheyenne.  RAMACO also continues to gather 
baseline data for several hundred acres to the south of the proposed original permit to 
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eventually be added as an amendment after the original permit is approved.  LQD D3 staff is 
working with RAMACO staff to design proper baseline sampling plans. 

DEQ CHIA Update:   

Other Items (as time allows): 

 Interagency Agreement  

Next Meeting:   October 11, 2016 at 10 a.m. 



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Updated Invitation: EQC Brook Mine hearing @ Tue Aug 16 6am - Thu Aug 18, 2016 5pm

(mark.rogaczewski@wyo.gov)
Date: Monday, July 25, 2016 1:35:07 PM
Attachments: invite.ics

This event has been changed.

EQC Brook Mine hearing
EQC hearing for Brook Mine

When Changed: Tue Aug 16 6am – Thu Aug 18, 2016 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for updated
invitations on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.brkbeonbvojd5b7ehj1mob4sc4
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20160816T120000Z
DTEND:20160818T230000Z
DTSTAMP:20160725T193506Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:brkbeonbvojd5b7ehj1mob4sc4@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=BJ Kristiansen;X-NUM-GUESTS=0:mailto:bj.kristiansen@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20160427T154950Z
DESCRIPTION:EQC hearing for Brook Mine\nView your event at https://www.goog
 le.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgb
 WFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I
 2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en.
LAST-MODIFIED:20160725T193506Z
LOCATION:
SEQUENCE:2
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_135.ics (1100 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: EQC Brook Mine hearing @ Tue Aug 16 6am - Thu Aug 18, 2016 5pm (bjarne.kristiansen@wyo.gov)
Date: Monday, July 25, 2016 2:10:04 PM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

EQC Brook Mine hearing
EQC hearing for Brook Mine

When Tue Aug 16 6am – Thu Aug 18, 2016 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg.brkbeonbvojd5b7ehj1mob4sc4
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20160816T120000Z
DTEND:20160818T230000Z
DTSTAMP:20160725T201003Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:brkbeonbvojd5b7ehj1mob4sc4@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20160427T154950Z
DESCRIPTION:EQC hearing for Brook Mine
LAST-MODIFIED:20160725T201003Z
LOCATION:
SEQUENCE:2
STATUS:CONFIRMED
SUMMARY:EQC Brook Mine hearing
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR




Attachment invite_136.ics (742 Bytes) cannot be converted to PDF format.



From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Surface Owner Bond for Brook Mine, TFN 6 2/025
Date: Wednesday, July 27, 2016 9:43:14 AM

Jeff,

Are the shapefiles for the year 1 disturbances that you used to calculate the surface owner bond
available?  These would be the ones used to generate the Big Horn Coal Surface Damage Bond map.  I
would like to be able to view them in ArcMap.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com


From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Surface Owner Bond for Brook Mine, TFN 6 2/025
Date: Wednesday, July 27, 2016 9:45:08 AM

I will generate them and send along

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Jul 27, 2016, at 9:43 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

Are the shapefiles for the year 1 disturbances that you used to calculate the surface
owner bond available?  These would be the ones used to generate the Big Horn Coal
Surface Damage Bond map.  I would like to be able to view them in ArcMap.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Attorney Client Privilege - Brook Mine Surface Owner Protection Bonds, TFN 6 2/025
Date: Wednesday, July 27, 2016 1:59:39 PM

I will be out of the office on travel returning Wednesday August 3.  I will
occassionally be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Surface Owner Bond for Brook Mine, TFN 6 2/025
Date: Thursday, July 28, 2016 12:59:37 PM
Attachments: BHC_SURF_DAMAGE_YR-0.sbn

BHC_SURF_DAMAGE_YR-0.sbx
BHC_SURF_DAMAGE_YR-0.shp
BHC_SURF_DAMAGE_YR-0.shx
BHC_SURF_DAMAGE_YR-0.cpg
BHC_SURF_DAMAGE_YR-0.dbf
BHC_SURF_DAMAGE_YR-0.prj

BJ,
 
Here are the additional shape files.
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, July 27, 2016 9:43 AM
To: Jeff Barron <jbarron@wwcengineering.com>
Subject: Surface Owner Bond for Brook Mine, TFN 6 2/025
 
Jeff,
 
Are the shapefiles for the year 1 disturbances that you used to calculate the surface
owner bond available?  These would be the ones used to generate the Big Horn Coal
Surface Damage Bond map.  I would like to be able to view them in ArcMap.
 
-bj
 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov





UTF-8


		AREA		LAYER		0.000000000000000		STK_PILE_OVB

		9.34594045410e+004		STK_PILE_OVB

		3.22469853516e+004		STK_PILE_OVB

		0.000000000000000		STK_PILE_OVB

		2.78205652500e+005		STK_PILE_TPS




PROJCS["NAD_1983_StatePlane_Wyoming_East_Central_FIPS_4902_Feet",GEOGCS["GCS_North_American_1983",DATUM["D_North_American_1983",SPHEROID["GRS_1980",6378137.0,298.257222101]],PRIMEM["Greenwich",0.0],UNIT["Degree",0.0174532925199433]],PROJECTION["Transverse_Mercator"],PARAMETER["False_Easting",1312333.333],PARAMETER["False_Northing",328083.333],PARAMETER["Central_Meridian",-107.333333333333],PARAMETER["Scale_Factor",0.9999375],PARAMETER["Latitude_Of_Origin",40.5],UNIT["Foot_US",0.3048006096012192]]



Attachment BHC_SURF_DAMAGE_YR-0_1.sbn (196 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.sbx (132 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.shp (13884 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.shx (140 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.cpg (5 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.dbf (1468 Bytes) cannot be converted to PDF format.



Attachment BHC_SURF_DAMAGE_YR-0_1.prj (501 Bytes) cannot be converted to PDF format.



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, August 01, 2016 4:47:19 PM

New pleading(s) approved for In Re Brook Mine Application :
Lon01
Lon02
Lon03
Lon04
Lon05
Lon06
Lon07
Lon08
Lon09
Lon10
Lon11
Lon12
Lon13
Lon14
Lon15
Lon18
Lon19
Lon20
Lon21
Lon22
Lon23
Lon24
Lon25
Lon26
Lon27
Lon28
Lon30
Lon31
Respondent Big Horn Coal Company's Witness and Exhibit Lists
BHC 1
BHC 2
BHC 3A
BHC 3B
BHC 4
BHC 5A
BHC 5B
BHC 5C
BHC 5D
BHC 6
BHC 7
BHC 8
BHC 9
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12361
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12362
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12363
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12364
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12365
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12366
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12367
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12368
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12369
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12370
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12371
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12372
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12373
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12374
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12375
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12376
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12377
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12378
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12379
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12380
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12381
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12382
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12383
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12384
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12385
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12386
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12387
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12388
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12389
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12390
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12391
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12392
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12393
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12394
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12395
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12396
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12397
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12398
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12399
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12400
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12401
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12402
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: BJ Kristiansen
To: Dorran Larner
Cc: Mark Rogaczewski; Stacy Page
Subject: Re: FW: [EXTERNAL] Gravel Mine Crook County WY
Date: Tuesday, August 02, 2016 8:03:51 AM
Attachments: Appendix D3.pdf

Dorran,

The permit application for the Brook Mine had no Cultural Resource surveys performed.  Here is the text
from Appendix D-3 as it exists in the application:

D3.1 Cultural and Paleontological Resources

In accordance with current Wyoming DEQ/LQD policies and rules,
cultural and paleontological resources surveys for RAMACO’s Brook Mine were
not conducted. Refer to Addendum D3-1 Cultural Resources Memorandum for
Cultural Resources Policy dated October 2, 2012 signed by the Administrator of
LQD. See Figure D3.1-1 for a general location map of the mine area.

I attached the entire Appendix for your information.  It contains all
the referenced material.  I hope it helps.

-bj

On Tue, Aug 2, 2016 at 7:43 AM, Dorran Larner <dorran.larner@wyo.gov> wrote:
All,

Please review the email string below and provide me with some feedback for
direction to Jennifer. I am thinking that no regulations require the survey so she
doesn't need one but at what point does she have to abide by SHPO's
recommendation to conduct a survey?

Thanks
Dorran

---------- Forwarded message ----------
From: Jennifer Hartman <Jennifer.Hartman@halliburton.com>
Date: Mon, Aug 1, 2016 at 3:45 PM
Subject: FW: [EXTERNAL] Gravel Mine Crook County WY
To: "Dorran.Larner@wyo.gov" <Dorran.Larner@wyo.gov>

Hi Dorran,

Per our telephone conversation I need some clarification on what direction I need to take for the
small mine application I’m working on.  In the Small Mining Permit Application Handbook Page 12
it states “No Federal or State statutes require archaeological, paleontological or cultural resource
surveys on private lands overlying private mineral ownership.  However, the LQD will require the
Applicant to contact the WY SHPO to determine whether any Surveys have been conducted within
the permit area and whether any specific sites were identified in the Survey.” 

As you can see in the attachment and below, I contacted SHPO regarding surveys and they have

mailto:bj.kristiansen@wyo.gov
mailto:dorran.larner@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:stacy.page@wyo.gov
mailto:dorran.larner@wyo.gov
mailto:Jennifer.Hartman@halliburton.com
mailto:Dorran.Larner@wyo.gov
mailto:Dorran.Larner@wyo.gov
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D3 CULTURAL AND PALEONTOLOGICAL RESOURCES 
Cultural and paleontological sections for RAMACO’s Brook Mine were 


prepared by WWC Engineering (WWC) of Sheridan, Wyoming. 


D3.1 Cultural and Paleontological Resources 
In accordance with current Wyoming DEQ/LQD policies and rules, 


cultural and paleontological resources surveys for RAMACO’s Brook Mine were 


not conducted.  Refer to Addendum D3-1 Cultural Resources Memorandum for 


Cultural Resources Policy dated October 2, 2012 signed by the Administrator of 


LQD.  See Figure D3.1-1 for a general location map of the mine area. 
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Department of Environmental Quality 


Matthew H. Mead, Governor 


To protect, conserve and enhance the quality of Wyoming's 
environment for the benefit of current and future generations. 


October 2, 2012 


Dear Interested Person, 


RE: Cultural Resources Policy and Notice of Final Adoption ofNoncoal Rules 
Department of Environmental Quality, Land Quality Division 


Cultural Resources Policy for All Mining Operations 


John Corra, Director 


As a result of recent discussions with the State Historic Preservation Office. the Department of 
Environmental Quality. Land Quality Division (LQD) will no longer require cultural or 
paleontological surveys to be conducted or included in mine pennit applications for lands where the 
surface and mineral ownership are held privately. The LQD is currently revising, Guideline 11 -
Reporting Cultural and Paleontological Resources within Mine Permit Areas, to clarify these 
procedures. A revised guideline will be made available on the LQD's website as soon as it is 
published. 


Revised Noncoal Rules 


The LQD has adopted amended rules for noncoal mmmg. These rules were approved by the 
Environmental Quality Council on July 13, 2012 and were filed with the Wyoming Secretary of 
State (SOS) on September 26, 2012. The LQD has amended Chapters 8, 9 and 10 of the LQD 
Noncoal Rules and Regulations. The revised rules in: 


Chapter 8 


• Clarify plugging and sealing requirements for drill holes and provide detailed guidance on 
acceptable "sealant materials". 


• Clarify and revise exploration by drilling procedures and codify provisions for baseline 
groundwater monitoring and test wells. 


• Revise bonding requirements to cover the estimated cost of drill hole abandonment and 
surface reclamation and to allow for partial release following drill hole plugging. 


Chapter 9 


• Reorganize and clarify application requirements for small mining operations. 
• Clarify methods to be used to evaluate reclamation success. 


• Add additional detail regarding requirements for conversion of a small mine permit to a 
regular mine permit. 


Herschler Building • 122 West 25th Street · Cheyenne, WY 82002 · hnp:l/deq.state.wy.us 
ADMIN/OUTREACH 
(307) 777-7758 
FAX 777 7632 


ABANDON1!D MINES 
(307) 777 614$ 
FA.X 177 6462 


AIR QUALITY 
(307) 1n 7391 
FA.X 777-5616 


INDUSTRIAL SmNG 
(307) 777 7369 
FA.X 777 6g37 


LAND QUALITY 
(307) 777-7756 
FAX 777-5864 


SOUO & HAZ. WASTE 
(307) 777-7752 
FAX 777-5973 


WATER QUALITY 
(307)177-7781 
F"-X 777 5913 
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Chapter 10 


• Clarify the proximity limitations for Limited Mining Operations (LMO) 


• Clarify who may operate an LMO 


• Clarify that an operator may establish a second LMO within 6-mile radius if reclamation is 
complete. 


Previous versions of Chapters 8, 9 and I 0 have been superseded. Please remove the old Chapters 
in your copy of the LQD Noncoal Rules and Regulations and replace them with the new 
Chapters 8, 9 and 10. Copies of the revised rules are posted on the LQD's webpage at: 
hnp://deg.state.wv.us/lgd/recentapprovedrules.asp or may be obtained through the Wyoming SOS 
webpage at http://soswv.state.wv.usJR.ules/default.aspx. For more information on specific rule 
changes please consult the Final Statement of Principal Reasons for Adoption at: 
http://deg.state.wy.us/lgd/recentapprovedrules.asp. Attached is a Certification Page for the 
rulemaking that should be inserted behind the front cover of your copy of the ru1es and it includes 
details on the rulemaking process. 


For further infonnation regarding the rule changes or cultural resource questions, please contact 
Craig Hults at (307) 777-7066 or email craig.hults(iVwvo.gov. 


Enclosures: 
Xc: 


Sincerely, 


y/7 "~l~ 
N.:t~ck 
Administrator 
Land Quality Division 


Certification Page for revised Chapters 8, 9 and I 0 
Noncoal Rule Binder, Rules Chron 
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recommended I have a survey completed.  How do I address this since my permit is for private
surface and private minerals?

Thank you in advance for any advice.

 

 

 
Jennifer Hartman
Environmental Specialist
 
554 US Hwy 212
Belle Fourche, SD 57717
Email: jennifer.hartman@halliburton.com
Office: +1 307-896-8507
Fax: +307-896-8530
 

 

 

 

From: Joe Daniele [mailto:joe.daniele@wyo.gov] 
Sent: Monday, July 25, 2016 2:33 PM
To: Jennifer Hartman
Subject: [EXTERNAL] Gravel Mine Crook County WY

 

Hi Jennifer,

I am reviewing the proposed undertaking for the SHPO office.  The information
provided shows no survey of that area in our database.  In these cases we usually
recommend a survey be done prior to ground disturbing activities. 

Let me know if this email mail correspondence works or if you would like an official
letter sent.

Thanks,

 

Joe 

 

--

Joseph Daniele

mailto:jennifer.hartman@halliburton.com
tel:%2B1%20307-896-8507
mailto:joe.daniele@wyo.gov


Archaeologist

Wyoming State Historic Preservation Office

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

This e-mail, including any attached files, may contain confidential and privileged
information for the sole use of the intended recipient. Any review, use, distribution,
or disclosure by others is strictly prohibited. If you are not the intended recipient
(or authorized to receive information for the intended recipient), please contact
the sender by reply e-mail and delete all copies of this message.

-- 
Dorran Larner, P.E.
Natural Resource Analyst
WDEQ/LQD District III
Direct:  (307)675-5633
Office:  (307)673-9337
Fax:  (307)672-2213
dorran.larner@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29675-5633
tel:%28307%29673-9337
tel:%28307%29672-2213
mailto:dorran.larner@wyo.gov
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D3 CULTURAL AND PALEONTOLOGICAL RESOURCES 
Cultural and paleontological sections for RAMACO’s Brook Mine were 

prepared by WWC Engineering (WWC) of Sheridan, Wyoming. 

D3.1 Cultural and Paleontological Resources 
In accordance with current Wyoming DEQ/LQD policies and rules, 

cultural and paleontological resources surveys for RAMACO’s Brook Mine were 

not conducted.  Refer to Addendum D3-1 Cultural Resources Memorandum for 

Cultural Resources Policy dated October 2, 2012 signed by the Administrator of 

LQD.  See Figure D3.1-1 for a general location map of the mine area. 
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Department of Environmental Quality 

Matthew H. Mead, Governor 

To protect, conserve and enhance the quality of Wyoming's 
environment for the benefit of current and future generations. 

October 2, 2012 

Dear Interested Person, 

RE: Cultural Resources Policy and Notice of Final Adoption ofNoncoal Rules 
Department of Environmental Quality, Land Quality Division 

Cultural Resources Policy for All Mining Operations 

John Corra, Director 

As a result of recent discussions with the State Historic Preservation Office. the Department of 
Environmental Quality. Land Quality Division (LQD) will no longer require cultural or 
paleontological surveys to be conducted or included in mine pennit applications for lands where the 
surface and mineral ownership are held privately. The LQD is currently revising, Guideline 11 -
Reporting Cultural and Paleontological Resources within Mine Permit Areas, to clarify these 
procedures. A revised guideline will be made available on the LQD's website as soon as it is 
published. 

Revised Noncoal Rules 

The LQD has adopted amended rules for noncoal mmmg. These rules were approved by the 
Environmental Quality Council on July 13, 2012 and were filed with the Wyoming Secretary of 
State (SOS) on September 26, 2012. The LQD has amended Chapters 8, 9 and 10 of the LQD 
Noncoal Rules and Regulations. The revised rules in: 

Chapter 8 

• Clarify plugging and sealing requirements for drill holes and provide detailed guidance on 
acceptable "sealant materials". 

• Clarify and revise exploration by drilling procedures and codify provisions for baseline 
groundwater monitoring and test wells. 

• Revise bonding requirements to cover the estimated cost of drill hole abandonment and 
surface reclamation and to allow for partial release following drill hole plugging. 

Chapter 9 

• Reorganize and clarify application requirements for small mining operations. 
• Clarify methods to be used to evaluate reclamation success. 

• Add additional detail regarding requirements for conversion of a small mine permit to a 
regular mine permit. 
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ADMIN/OUTREACH 
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Chapter 10 

• Clarify the proximity limitations for Limited Mining Operations (LMO) 

• Clarify who may operate an LMO 

• Clarify that an operator may establish a second LMO within 6-mile radius if reclamation is 
complete. 

Previous versions of Chapters 8, 9 and I 0 have been superseded. Please remove the old Chapters 
in your copy of the LQD Noncoal Rules and Regulations and replace them with the new 
Chapters 8, 9 and 10. Copies of the revised rules are posted on the LQD's webpage at: 
hnp://deg.state.wv.us/lgd/recentapprovedrules.asp or may be obtained through the Wyoming SOS 
webpage at http://soswv.state.wv.usJR.ules/default.aspx. For more information on specific rule 
changes please consult the Final Statement of Principal Reasons for Adoption at: 
http://deg.state.wy.us/lgd/recentapprovedrules.asp. Attached is a Certification Page for the 
rulemaking that should be inserted behind the front cover of your copy of the ru1es and it includes 
details on the rulemaking process. 

For further infonnation regarding the rule changes or cultural resource questions, please contact 
Craig Hults at (307) 777-7066 or email craig.hults(iVwvo.gov. 

Enclosures: 
Xc: 

Sincerely, 

y/7 "~l~ 
N.:t~ck 
Administrator 
Land Quality Division 

Certification Page for revised Chapters 8, 9 and I 0 
Noncoal Rule Binder, Rules Chron 

RAMACO Brook Mine

October 2014 Addendum D3-1-3



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, August 02, 2016 8:23:58 AM

New pleading(s) approved for In Re Brook Mine Application :
PETITIONER?S WITNESS AND EXHIBIT LIST
Ex. 1 to Petitioner's Witness & Exhibit List
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12403
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12404
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, August 02, 2016 11:09:47 AM

New pleading(s) approved for In Re Brook Mine Application :
Brook3
Brook4
Brook5
Brook6
Brook7
Brook8
Brook10
Brook11
Brook12
Brook13
Brook14
Brook15
Brook16
Brook17
Brook18
Brook19
Brook20
Brook21
Brook22
Brook23
Brook 24
Brook 25
Brook26
Brook27
Brook28
Brook29
Brook32
Brook33
Brook34
Brook35
Brook36
Brook37
Brook38
Brook39
Brook40
Brook41
Brook42
Brook43
Brook44
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12405
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12406
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12407
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12408
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12409
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12411
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12412
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12413
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12414
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12415
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12416
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12417
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12418
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12419
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12420
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12421
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12422
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12423
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12424
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12426
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12427
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12428
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12429
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12430
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12431
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12432
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12433
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12434
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12435
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12436
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12437
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12438
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12439
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12440
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12441
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12442
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12443
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12444
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12445
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Carol Bilbrough
To: Brian Wood
Cc: Mark Rogaczewski; Robin Jones; Ryan Schierman; Brandi O"Brien; Kyle Wendtland
Subject: Re: Conference Call
Date: Tuesday, August 02, 2016 11:31:15 AM

Brian, I would like to discuss

Scheduling the LQD staff PMI meeting in September
EQC hearing & forfeitures and Brook mine decisions

On Tue, Aug 2, 2016 at 7:49 AM, Brian Wood <brian.wood@wyo.gov> wrote:
All,

It is my turn to host the weekly conference call. My understanding is that Kyle will
not be able to join us today, but we'll go ahead with a call. Please forward any
topics you may have to me.

My topic for this week concerns multiple Form 1's / Form 11's in the review mill.

Best Regards,

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:brian.wood@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:brandi.obrien@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:brian.wood@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Brian Wood
To: Mark Rogaczewski; Robin Jones; Carol Bilbrough; Ryan Schierman; Brandi O"Brien; Kyle Wendtland
Subject: 8/2 Conference Call Agenda
Date: Tuesday, August 02, 2016 11:57:39 AM
Attachments: Call_Agenda_8_2_2016.docx

All,

Please see the attached list of topics based on emails received. I will initiate the call
from Lander. Talk to you soon.

Best Regards,

Brian

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:brian.wood@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:robin.jones@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:brandi.obrien@wyo.gov
mailto:kyle.wendtland@wyo.gov

SUPERVISOR CONFERENCE CALL AGENDA 

Tuesday – August 2, 1:30 pm – 3:30 pm

Leader Phone: 1-877-278-2734, Leader Pin: 321960, Participant Pin: 568122



Carol

· Scheduling the LQD staff PMI meeting in September



· EQC hearing & forfeitures and Brook mine decisions



Ryan

· Scheduling of the fourth quarter advisory board. 



Brian

· Form 1 and Form 11 applications, multiple submittals under review

Mark



· Can LQD place a flow chart on MIDAS that illustrates LQD Cheyenne staff responsibilities related to DBL letters, approvals, AVS checks, etc.?



· Can LQD request operators to update surface ownership within permit boundary with every annual report?  This will assist LQD staff with access consents and ensure proper Form 8's are in the permit.  We have discussed this topic before, but I am not aware of a decision.



· [bookmark: _GoBack]PMI staff meeting?  Has a location and date been decided? (Covered via prior discussion provided by Carol)
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provided by Carol) 
 



From: Mark Rogaczewski
To: BJ Kristiansen; Jennifer Hartman
Cc: Dorran Larner; Stacy Page
Subject: Re: FW: [EXTERNAL] Gravel Mine Crook County WY
Date: Tuesday, August 02, 2016 1:29:37 PM

Jennifer,

LQD's policy states a cultural/paleontological resource survey is NOT required if the
permit will contain 100% private surface and 100% private mineral.  If the lands
within the permit are split estate lands, than a cultural/paleontological resource
survey is required only on the split estate lands.

BPM does not have to perform a cultural/paleontological resource survey, even if
SHPO has requested it, if the permit will contain 100% private surface and 100%
private mineral.

Hope this helps.  Please call/reply with any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Tue, Aug 2, 2016 at 8:03 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Dorran,

The permit application for the Brook Mine had no Cultural Resource surveys performed.  Here is the
text from Appendix D-3 as it exists in the application:

D3.1 Cultural and Paleontological Resources

In accordance with current Wyoming DEQ/LQD policies and rules,
cultural and paleontological resources surveys for RAMACO’s Brook Mine were
not conducted. Refer to Addendum D3-1 Cultural Resources Memorandum for
Cultural Resources Policy dated October 2, 2012 signed by the Administrator of
LQD. See Figure D3.1-1 for a general location map of the mine area.

I attached the entire Appendix for your information.  It contains all
the referenced material.  I hope it helps.

-bj

On Tue, Aug 2, 2016 at 7:43 AM, Dorran Larner <dorran.larner@wyo.gov> wrote:
All,

Please review the email string below and provide me with some feedback for
direction to Jennifer. I am thinking that no regulations require the survey so she
doesn't need one but at what point does she have to abide by SHPO's
recommendation to conduct a survey?

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Jennifer.Hartman@halliburton.com
mailto:dorran.larner@wyo.gov
mailto:stacy.page@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:dorran.larner@wyo.gov


Thanks
Dorran

---------- Forwarded message ----------
From: Jennifer Hartman <Jennifer.Hartman@halliburton.com>
Date: Mon, Aug 1, 2016 at 3:45 PM
Subject: FW: [EXTERNAL] Gravel Mine Crook County WY
To: "Dorran.Larner@wyo.gov" <Dorran.Larner@wyo.gov>

Hi Dorran,

Per our telephone conversation I need some clarification on what direction I need to take for
the small mine application I’m working on.  In the Small Mining Permit Application Handbook
Page 12 it states “No Federal or State statutes require archaeological, paleontological or
cultural resource surveys on private lands overlying private mineral ownership.  However, the
LQD will require the Applicant to contact the WY SHPO to determine whether any Surveys have
been conducted within the permit area and whether any specific sites were identified in the
Survey.” 

As you can see in the attachment and below, I contacted SHPO regarding surveys and they have
recommended I have a survey completed.  How do I address this since my permit is for private
surface and private minerals?

Thank you in advance for any advice.

 

 

 
Jennifer Hartman
Environmental Specialist
 
554 US Hwy 212
Belle Fourche, SD 57717
Email: jennifer.hartman@halliburton.com
Office: +1 307-896-8507
Fax: +307-896-8530
 

 

 

 

From: Joe Daniele [mailto:joe.daniele@wyo.gov] 
Sent: Monday, July 25, 2016 2:33 PM
To: Jennifer Hartman

mailto:Jennifer.Hartman@halliburton.com
mailto:Dorran.Larner@wyo.gov
mailto:Dorran.Larner@wyo.gov
mailto:jennifer.hartman@halliburton.com
tel:%2B1%20307-896-8507
mailto:joe.daniele@wyo.gov


Subject: [EXTERNAL] Gravel Mine Crook County WY

 

Hi Jennifer,

I am reviewing the proposed undertaking for the SHPO office.  The information
provided shows no survey of that area in our database.  In these cases we
usually recommend a survey be done prior to ground disturbing activities. 

Let me know if this email mail correspondence works or if you would like an
official letter sent.

Thanks,

 

Joe 

 

--

Joseph Daniele

Archaeologist

Wyoming State Historic Preservation Office

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

This e-mail, including any attached files, may contain confidential and privileged
information for the sole use of the intended recipient. Any review, use,
distribution, or disclosure by others is strictly prohibited. If you are not the
intended recipient (or authorized to receive information for the intended
recipient), please contact the sender by reply e-mail and delete all copies of this
message.

-- 
Dorran Larner, P.E.
Natural Resource Analyst
WDEQ/LQD District III
Direct:  (307)675-5633
Office:  (307)673-9337
Fax:  (307)672-2213
dorran.larner@wyo.gov

tel:%28307%29675-5633
tel:%28307%29673-9337
tel:%28307%29672-2213
mailto:dorran.larner@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


From: Jennifer Hartman
To: Mark Rogaczewski; BJ Kristiansen
Cc: Dorran Larner; Stacy Page
Subject: RE: FW: [EXTERNAL] Gravel Mine Crook County WY
Date: Tuesday, August 02, 2016 1:35:12 PM

Thank you very much Mark.
 
 
 
Jennifer Hartman
Environmental Specialist
 
554 US Hwy 212
Belle Fourche, SD 57717
Email: jennifer.hartman@halliburton.com
Office: +1 307-896-8507
Fax: +307-896-8530
 

 
 
 
From: Mark Rogaczewski [mailto:mark.rogaczewski@wyo.gov] 
Sent: Tuesday, August 02, 2016 1:30 PM
To: BJ Kristiansen; Jennifer Hartman
Cc: Dorran Larner; Stacy Page
Subject: Re: FW: [EXTERNAL] Gravel Mine Crook County WY
 
Jennifer,
 
LQD's policy states a cultural/paleontological resource survey is NOT required if the permit
will contain 100% private surface and 100% private mineral.  If the lands within the permit
are split estate lands, than a cultural/paleontological resource survey is required only on the
split estate lands.
 
BPM does not have to perform a cultural/paleontological resource survey, even if SHPO has
requested it, if the permit will contain 100% private surface and 100% private mineral.
 
Hope this helps.  Please call/reply with any questions.
 
Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov
 
On Tue, Aug 2, 2016 at 8:03 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

mailto:Jennifer.Hartman@Halliburton.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:dorran.larner@wyo.gov
mailto:stacy.page@wyo.gov
mailto:jennifer.hartman@halliburton.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov


Dorran,
 
The permit application for the Brook Mine had no Cultural Resource surveys
performed.  Here is the text from Appendix D-3 as it exists in the application:
 

D3.1 Cultural and Paleontological Resources
 
In accordance with current Wyoming DEQ/LQD policies and rules,
cultural and paleontological resources surveys for RAMACO’s Brook Mine were
not conducted. Refer to Addendum D3-1 Cultural Resources Memorandum for
Cultural Resources Policy dated October 2, 2012 signed by the Administrator of
LQD. See Figure D3.1-1 for a general location map of the mine area.
 

I attached the entire Appendix for your information.  It contains all
the referenced material.  I hope it helps.
 
 
-bj
 
On Tue, Aug 2, 2016 at 7:43 AM, Dorran Larner <dorran.larner@wyo.gov> wrote:
All,
 
Please review the email string below and provide me with some feedback for direction to
Jennifer. I am thinking that no regulations require the survey so she doesn't need one but at
what point does she have to abide by SHPO's recommendation to conduct a survey?
 
Thanks
Dorran
 
---------- Forwarded message ----------
From: Jennifer Hartman <Jennifer.Hartman@halliburton.com>
Date: Mon, Aug 1, 2016 at 3:45 PM
Subject: FW: [EXTERNAL] Gravel Mine Crook County WY
To: "Dorran.Larner@wyo.gov" <Dorran.Larner@wyo.gov>

Hi Dorran,
Per our telephone conversation I need some clarification on what direction I need to take for the
small mine application I’m working on.  In the Small Mining Permit Application Handbook Page 12 it
states “No Federal or State statutes require archaeological, paleontological or cultural resource
surveys on private lands overlying private mineral ownership.  However, the LQD will require the
Applicant to contact the WY SHPO to determine whether any Surveys have been conducted within
the permit area and whether any specific sites were identified in the Survey.” 
As you can see in the attachment and below, I contacted SHPO regarding surveys and they have
recommended I have a survey completed.  How do I address this since my permit is for private
surface and private minerals?
Thank you in advance for any advice.
 

mailto:dorran.larner@wyo.gov
mailto:Jennifer.Hartman@halliburton.com
mailto:Dorran.Larner@wyo.gov
mailto:Dorran.Larner@wyo.gov


 
 
Jennifer Hartman
Environmental Specialist
 
554 US Hwy 212
Belle Fourche, SD 57717
Email: jennifer.hartman@halliburton.com
Office: +1 307-896-8507
Fax: +307-896-8530
 

 
 
 
From: Joe Daniele [mailto:joe.daniele@wyo.gov] 
Sent: Monday, July 25, 2016 2:33 PM
To: Jennifer Hartman
Subject: [EXTERNAL] Gravel Mine Crook County WY
 
Hi Jennifer,
I am reviewing the proposed undertaking for the SHPO office.  The information provided
shows no survey of that area in our database.  In these cases we usually recommend a survey
be done prior to ground disturbing activities. 
Let me know if this email mail correspondence works or if you would like an official letter
sent.
Thanks,
 
Joe 
 
--
Joseph Daniele
Archaeologist
Wyoming State Historic Preservation Office

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

This e-mail, including any attached files, may contain confidential and privileged
information for the sole use of the intended recipient. Any review, use, distribution, or
disclosure by others is strictly prohibited. If you are not the intended recipient (or authorized
to receive information for the intended recipient), please contact the sender by reply e-mail
and delete all copies of this message.

 
--
Dorran Larner, P.E.
Natural Resource Analyst
WDEQ/LQD District III

mailto:jennifer.hartman@halliburton.com
tel:%2B1%20307-896-8507
mailto:joe.daniele@wyo.gov


Direct:  (307)675-5633
Office:  (307)673-9337
Fax:  (307)672-2213
dorran.larner@wyo.gov
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
--
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29675-5633
tel:%28307%29673-9337
tel:%28307%29672-2213
mailto:dorran.larner@wyo.gov
tel:%28307%29%20675-5615


From: Mark Rogaczewski
To: Carol Bilbrough; Tammi Pusheck; Kyle Wendtland; DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, August 03, 2016 11:42:37 AM
Attachments: 8-3-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

August 3, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 3, 2016  

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16. 





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  <R requests Craig H. and Carol B. reviews in 8/1/16 email.



		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 6/219

		232-T8

		7/6/16

		Wyodak Mine

		NSR – Landuse Change for HWY borrow area

		Kim

		Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  KM notifies BLM 7/21/16.





		6 6/223

		232-T8

		7/21/16

		Wyodak Mine

		NSR – Landuse Change Madison Pipeline

		 Kim 

		Arrived 7/211/6.  60 days after arrival 9/19/16.





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.






		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  






		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses arrive 7/18/16.  60 days after arrival 9/16/16.  JM sends review 7/28/16.  Comment responses arrived 8/1/16.  60 days after arrival 9/30/16.  JM sends review 8/3/16.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.  






		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.


   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.  Comment responses arrive 7/29/16.  30 day review deadline 8/28/16.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 memo.  DBL signed 7/18/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses - 6/22/16 email.  WYGF no concerns 6/23/16.  Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.  KM requests JJ, DS reviews in 7/22/16 memo.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  KM notifies BLM 6/10/16.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  DL review ni 7/27/16 memo.  





		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.





		6 1/220

		599-T6

		7/6/16

		Dry Fork Mine

		NSR – Exploration drilling ground & surface water monitoring

		Kim

		Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.  BLM no concerns 7/25/16.  Comment responses arrive 8/1/16.  60 days after arrival 9/30/16.  





		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		478

		7/14/16

		Uranium One

		2016 2nd Quarter Report

		Luke

		Arrived 7/14/16.  60 days after arrival 9/13/16.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter. 



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  JJ recommends termination 7/26/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   Inspection on 6/9/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		549

		7/28/16

		Weston County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived 7/28/16.  90 day review deadline 10/26/16.  150 day bond deadline 12/25/16.





		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.



		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  





		REGULAR MINING PERMIT



		NOV 5685-16

		675

		7/22/16

		Quality Agg & Construction

		NOV – Failure to salvage Topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for settlement agreement 8/11/16.






		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  <R 
requests Craig H. and Carol B. reviews in 8/1/16 email. 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 6/219  232‐T8  7/6/16  Wyodak Mine  NSR – Landuse Change for HWY 
borrow area 

Kim  Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  KM notifies BLM 
7/21/16. 
 
 

6 6/223  232‐T8  7/21/16  Wyodak Mine  NSR – Landuse Change 
Madison Pipeline 

 Kim   Arrived 7/211/6.  60 days after arrival 9/19/16. 
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo. 
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.   
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6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 

16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16. 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.      
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses 
arrive 7/18/16.  60 days after arrival 9/16/16.  JM sends review 7/28/16.  Comment responses arrived 8/1/16.  60 days after arrival 
9/30/16.  JM sends review 8/3/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 
email Forms OK.  DL review in 8/2/16 memo.   
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email. 
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.   
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6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 

 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.   
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.  Comment responses arrive 7/29/16.  30 day review deadline 
8/28/16. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
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6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 

1996‐2000 
Stacy  Sampling Plan arrived with signatures 6/6/16. 

 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   
Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 
memo.  DBL signed 7/18/16.    
 
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests 
Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses ‐ 6/22/16 email.  WYGF no concerns 6/23/16.  
Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.  KM requests JJ, DS reviews in 7/22/16 memo. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  KM notifies BLM 6/10/16.  New 
materials arrive 6/10/16.  60 days after arrival 8/9/16.  DL review ni 7/27/16 memo.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 
6/24/16. 
 
 

6 1/220  599‐T6  7/6/16  Dry Fork Mine  NSR – Exploration drilling 
ground & surface water 
monitoring 

Kim  Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.  BLM no concerns 7/25/16.  Comment responses arrive 
8/1/16.  60 days after arrival 9/30/16.   
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
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  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 

KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo. 
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  478  7/14/16  Uranium One  2016 2nd Quarter Report  Luke  Arrived 7/14/16.  60 days after arrival 9/13/16. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
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  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.  JJ recommends termination 7/26/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
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  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
Inspection on 6/9/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  549  7/28/16  Weston County R&B  2015‐2016 AR & Bond  Dorran  Arrived 7/28/16.  90 day review deadline 10/26/16.  150 day bond deadline 12/25/16. 
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
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  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
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  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
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  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16. 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.   

 
 

REGULAR MINING PERMIT 

NOV 
5685‐
16 

675  7/22/16  Quality Agg & Construction  NOV – Failure to salvage 
Topsoil 

Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for settlement agreement 8/11/16. 
 
 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet
Date: Thursday, August 04, 2016 10:27:17 AM
Attachments: 8-3-2016 Dist 3 tracking sheet JM notes.doc

One comment in the attached

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Wed, Aug 3, 2016 at 11:42 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy
is also available in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

August 3, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 3, 2016  

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16. 





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.






		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  <R requests Craig H. and Carol B. reviews in 8/1/16 email.



		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 6/219

		232-T8

		7/6/16

		Wyodak Mine

		NSR – Landuse Change for HWY borrow area

		Kim

		Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  KM notifies BLM 7/21/16.





		6 6/223

		232-T8

		7/21/16

		Wyodak Mine

		NSR – Landuse Change Madison Pipeline

		 Kim 

		Arrived 7/211/6.  60 days after arrival 9/19/16.





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.






		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  






		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.     






		6 6/198

		237-T9

		3/16/16

		Cordero Rojo

		Rough Backfill, Stream Channel, Soil Depth, Backfill Quality, Vegetation Establishment & Stability Verifications

		Stacy

		Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.  



		6 6/205

		240-T7

		4/22/16

		Rawhide Mine

		NSR – Revise Mine Plan



		Josh

		Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses arrive 7/18/16.  60 days after arrival 9/16/16.  JM sends review 7/28/16.  Comment responses arrived 8/1/16.  60 days after arrival 9/30/16.  JM sends review 8/3/16.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh
 review in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.  






		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.


   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  





		

		486-T7

		1/11/16

		Synthetic Fuels Mine

		2015-2016 AR & Bond

		Luke

		Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.  Comment responses arrive 7/29/16.  30 day review deadline 8/28/16.





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		

		500-T8




		1/25/16

		Buckskin Mine

		2015-2016 AR & bond

		Josh

		Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 memo.  DBL signed 7/18/16.   





		

		599-T6

		4/8/16

		Dry fork Mine 

		2015-2016 AR & bond

		Kim

		Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses - 6/22/16 email.  WYGF no concerns 6/23/16.  Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.  KM requests JJ, DS reviews in 7/22/16 memo.





		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 6/214




		599-T6

		6/7/16

		Dry Fork Mine

		NSR – Reservoir SR-S As-Built

		Kim

		Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  KM notifies BLM 6/10/16.  New materials arrive 6/10/16.  60 days after arrival 8/9/16.  DL review ni 7/27/16 memo.  





		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.





		6 1/220

		599-T6

		7/6/16

		Dry Fork Mine

		NSR – Exploration drilling ground & surface water monitoring

		Kim

		Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.  BLM no concerns 7/25/16.  Comment responses arrive 8/1/16.  60 days after arrival 9/30/16.  





		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		7/16/15

		Uranium One

		2015 AR & Bond 

		Luke

		Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		478

		7/14/16

		Uranium One

		2016 2nd Quarter Report

		Luke

		Arrived 7/14/16.  60 days after arrival 9/13/16.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		

		631




		12/21/15

		Cameco-Ruth

		2014-2015 AR & Bond

		Luke

		Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.





		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter. 



		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 4/176

		1395ET

		9/24/15

		Croell Redi-Mix

		Termination

		Jaime

		Arrived 9/24/15.  60 days after arrival 11/23/15.  JJ recommends termination 7/26/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		SP452

		12/4/15

		Sierra Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled and occurred on 5/10/16.  





		

		SP452

		3/30/16

		Sierra Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		

		512

		3/9/15

		Crook County R&B

		2014-2015 AR & bond

		Dorran 

		Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.  





		

		512

		5/12/16

		Crook County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   Inspection on 6/9/16.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		549

		7/28/16

		Weston County R&B

		2015-2016 AR & Bond

		Dorran

		Arrived 7/28/16.  90 day review deadline 10/26/16.  150 day bond deadline 12/25/16.





		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP675

		3/30/16

		Quality Agg & Construction 



		2015-2016 AR & Bond

		Dorran

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  



		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kurt

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.



		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		Cc Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.



		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  





		REGULAR MINING PERMIT



		NOV 5685-16

		675

		7/22/16

		Quality Agg & Construction

		NOV – Failure to salvage Topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for settlement agreement 8/11/16.






		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�Replace “Josh” with “JM requests SP DM DS DL BK KM”
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16. 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  <R 
requests Craig H. and Carol B. reviews in 8/1/16 email. 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 6/219  232‐T8  7/6/16  Wyodak Mine  NSR – Landuse Change for HWY 
borrow area 

Kim  Arrived 7/6/16.  60 days after arrival 9/5/16.  New materials arrive 7/15/16.  60 days after arrival 9/13/16.  KM notifies BLM 
7/21/16. 
 
 

6 6/223  232‐T8  7/21/16  Wyodak Mine  NSR – Landuse Change 
Madison Pipeline 

 Kim   Arrived 7/211/6.  60 days after arrival 9/19/16. 
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo. 
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.   
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6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 
16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16. 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.      
  
  
 

6 6/198  237‐T9  3/16/16  Cordero Rojo  Rough Backfill, Stream Channel, 
Soil Depth, Backfill Quality, 
Vegetation Establishment & 
Stability Verifications 

Stacy  Arrived 3/16/16.  60 days after arrival 5/15/16.  SP sends review 5/24/16.   

6 6/205  240‐T7  4/22/16  Rawhide Mine  NSR – Revise Mine Plan 
 
 

Josh  Arrived 4/22/16.  60 days after arrival 6/21/16.  BLM no concerns 5/12/16 email.  JM sends review 6/17/16.  Comment responses 
arrive 7/18/16.  60 days after arrival 9/16/16.  JM sends review 7/28/16.  Comment responses arrived 8/1/16.  60 days after arrival 
9/30/16.  JM sends review 8/3/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  Josh review in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 
email Forms OK.  DL review in 8/2/16 memo.   
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email. 
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.   
 

Commented [MJ1]: Replace “Josh” with “JM requests SP DM 
DS DL BK KM” 
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6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.   
 
 

  486‐T7  1/11/16  Synthetic Fuels Mine  2015‐2016 AR & Bond  Luke  Arrived 1/11/16.  90 day review deadline 4/10/16.  150 day bond deadline 6/9/16.  USFWS & WYGF notified 1/26/16.  LM requests 
DE bond review in 1/26/16 memo.  DE bond review in 2/11/16 memo.  Revised DE bond review in 2/29/16 memo.  KM review in 
3/16/16 memo.  LM 4/18/16 memo summarizes bond amounts.  LM sends review 4/22/16.  LM sends Director’s bond letter to 
Cheyenne 4/22/16.  Director’s bond letter signed 4/27/16.   Comment responses arrived 5/13/16.  30 day deadline 6/12/16.  LM 
requests KM review in 5/17/16 memo.  KM review in 5/25/16 memo.  Comment responses arrive 7/29/16.  30 day review deadline 
8/28/16. 
 
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   
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6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

  500‐T8 
 
 

1/25/16  Buckskin Mine  2015‐2016 AR & bond  Josh  Arrived 1/25/16.  90 day review deadline 4/24/16.  150 day bond deadline 6/2/16.  JM request DE bond review in 2/3/16 memo.  JM 
requests KM, DM, DS, JJ review in 2/3/16 memo. DS review in 2/26/16 memo.  Revised bond calculations arrive 2/19/16.  Index of 
Change sheet arrived 3/3/16.  KM review in 3/7/16 memo.  New materials arrived 3/16/16.  DE bond review in 3/30/16 memo.  DM 
review in 4/8/16 memo.  JJ review in 4/11/16 memo.  JM review in 4/15/16 memo.  JM sends review 4/15/16.  Comment responses 
arrived 5/13/16.  JM requests DE bond review in 5/16/16 memo.  Comment responses arrive 5/26/16.  30 day deadline 6/25/16.  JM 
requests KM, DS review in 5/31/16 memo.  KM review in 6/2/16 memo.  DS review in 6/7/16 memo.  JM sends review 6/22/16.   
Responses arrived 7/1/16.  30 day review deadline 7/31/16.  DE review request in JM 7/6/16 memo.  DE bond review in 7/13/16 
memo.  DBL signed 7/18/16.    
 

  599‐T6  4/8/16  Dry fork Mine   2015‐2016 AR & bond  Kim  Arrived 4/8/16.  90 day review deadline 7/7/16.  150 day bond deadline 9/5/16.  KM requests DM, JJ, DS reviews in 4/18/16 memo.  
DS review in 4/25/16 memo.  Matt K review in 4/25/16 memo.  WYGF & USFWS notified 4/25/16.  DS revised review in 5/10/16 
memo.  KM initial bond review in 5/10/16 memo.  KM review in 5/10/16 memo.  KM sends bond review 5/17/16.  DM review in 
6/13/16 memo.  Bond comment responses arrived 6/16/16.  JJ review in 6/17/16 memo.  KM sends review 6/20/16.  KM requests 
Index of Change Sheet 6/23/16.  Dry Fork withdraws 6/16/16 Bond responses ‐ 6/22/16 email.  WYGF no concerns 6/23/16.  
Comment responses arrived 7/21/16.  30 day review deadline 8/20/16.  KM requests JJ, DS reviews in 7/22/16 memo. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

6 6/214 
 
 

599‐T6  6/7/16  Dry Fork Mine  NSR – Reservoir SR‐S As‐Built  Kim  Arrived 6/7/16.  60 days after arrival 8/6/16.  KM requests DM, DL review in 6/10/16 memo.  KM notifies BLM 6/10/16.  New 
materials arrive 6/10/16.  60 days after arrival 8/9/16.  DL review ni 7/27/16 memo.   
 
 

6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 
6/24/16. 
 
 

6 1/220  599‐T6  7/6/16  Dry Fork Mine  NSR – Exploration drilling 
ground & surface water 
monitoring 

Kim  Arrived 7/6/16.  60 days after arrival 9/4/16.  KM sends review 7/19/16.  BLM no concerns 7/25/16.  Comment responses arrive 
8/1/16.  60 days after arrival 9/30/16.   
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo. 
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  7/16/15  Uranium One  2015 AR & Bond   Luke  Arrived 8/21/15.  90 days after arrival 11/19/15.  150 day bond deadline 1/18/16.  USFWS & WYGF notified 9/3/15.  LM sends 
review 12/21/15.  LM emails review 12/28/15.  LM 2/5/16 email provides UIC bond estimate comments for WQD increase.  LQD 
awaits NRC bond review as of 2/12/16.  Comment responses arrive 5/20/16.  30 day deadline 6/19/16.  Bond cannot be set until NRC 
completes their review – 7/31/16 deadline.  LM summary in 5/18/16 email.   LM sends review 6/9/16.  Copies NRC 6/20/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  478  7/14/16  Uranium One  2016 2nd Quarter Report  Luke  Arrived 7/14/16.  60 days after arrival 9/13/16. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

  631 
 
 

12/21/15  Cameco‐Ruth  2014‐2015 AR & Bond  Luke  Arrived 12/21/15.  90 day review deadline 3/20/16.  150 day bond deadline 5/19/16.  WYGF and USFWS notified 12/30/15.  JM 
sends review 3/8/16.  NRC bond comments arrived 5/5/16.  Bond memo by JM 5/18/16.   
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
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  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16. 
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.   

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.   

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.   
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16. 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.    
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 4/176  1395ET  9/24/15  Croell Redi‐Mix  Termination  Jaime  Arrived 9/24/15.  60 days after arrival 11/23/15.  JJ recommends termination 7/26/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  SP452  12/4/15  Sierra Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/4/15.  Late Submittal.  90 day review 3/3/16.  Bond Set By This Date Also.  Cannot set bond due to investigation of 
possible hydrocarbon/oil field waste disposal – 3rd party contract not approved as of 4/19/16.  Subsurface investigation scheduled 
and occurred on 5/10/16.   
 
 

  SP452  3/30/16  Sierra Construction  2015‐2016 AR & Bond  Jaime  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
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  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

  512  3/9/15  Crook County R&B  2014‐2015 AR & bond  Dorran   Arrived 3/9/15.  90 days after arrival 6/7/15.  DL requests access consent 8/12/15.  150 day bond deadline 8/6/15.   
 
 

  512  5/12/16  Crook County R&B  2015‐2016 AR & Bond  Dorran  Arrived via email 5/12/16.  DL requests hard copies in 5/12/16 email.  Hard copy arrives 5/16/16.  90 day review deadline 8/14/16.  
150 day bond deadline 10/13/16.  DL sends review 6/7/16.  Comment responses arrived 6/13/16.  30 day deadline 7/13/16.   
Inspection on 6/9/16.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  549  7/28/16  Weston County R&B  2015‐2016 AR & Bond  Dorran  Arrived 7/28/16.  90 day review deadline 10/26/16.  150 day bond deadline 12/25/16. 
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
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  SP675  3/30/16  Quality Agg & Construction  
 
 

2015‐2016 AR & Bond  Dorran  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.   

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kurt  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
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  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 



August 3, 2016                                      22 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 

  819 
 
 

8/24/15  Cc Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16. 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil  Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.   

 
 

REGULAR MINING PERMIT 

NOV 
5685‐
16 

675  7/22/16  Quality Agg & Construction  NOV – Failure to salvage 
Topsoil 

Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for settlement agreement 8/11/16. 
 
 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16. 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Alan Edwards
To: Nicole Jelinski
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Friday, August 05, 2016 1:33:50 PM

If you go to the bottom to the Click HERE it will open up all of the document and exhibit links.  I will
need a copy of all of those so it would be appreciated if you would print them all and place them in a
3-ring binder it would be appreciated.  Alan
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Tue, Aug 2, 2016 at 11:09 AM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine Application :
Brook3
Brook4
Brook5
Brook6
Brook7
Brook8
Brook10
Brook11
Brook12
Brook13
Brook14
Brook15
Brook16
Brook17
Brook18
Brook19
Brook20
Brook21
Brook22
Brook23
Brook 24
Brook 25
Brook26
Brook27
Brook28
Brook29
Brook32
Brook33
Brook34
Brook35
Brook36
Brook37
Brook38
Brook39
Brook40
Brook41
Brook42

mailto:alan.edwards@wyo.gov
mailto:nicole.jelinski@wyo.gov
mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12405
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12406
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12407
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12408
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12409
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12411
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12412
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12413
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12414
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12415
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12416
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12417
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12418
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12419
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12420
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12421
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12422
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12423
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12424
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12426
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12427
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12428
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12429
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12430
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12431
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12432
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12433
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12434
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12435
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12436
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12437
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12438
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12439
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12440
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12441
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12442
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12443


Brook43
Brook44
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12444
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12445
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
mailto:Alan.Edwards@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, August 09, 2016 10:00:06 AM

New pleading(s) approved for In Re Brook Mine Application :
Petitioner's Amended Exhibit List
Brook38
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12451
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12452
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Brook Mining hearing
Date: Wednesday, August 10, 2016 5:43:47 AM

I will be out of the office on travel returning Wednesday afternoon August 10.  I will
occassionally be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: BJ Kristiansen
To: Jessica Curless
Subject: Re: Brook Mine Civil No 16-1601
Date: Thursday, August 11, 2016 1:41:03 PM

Thank you Jessica.

On Thu, Aug 11, 2016 at 1:39 PM, Jessica Curless <jessica.curless@wyo.gov>
wrote:

Good Afternoon BJ:

Andrew asked me to forward to you the attached Subpoena.  Please give Andrew
a call with any questions.

Thank you.

Jessica Curless
Paralegal
State of Wyoming
Attorney General's Office
Water & Natural Resources Division
Tort Litigation Division
2320 Capitol Avenue
Cheyenne, WY 82002
(307) 777-3541
Email: jessica.curless@wyo.gov 

The information provided in this communication is confidential and protected, may
be attorney client privileged, may constitute inside information, and is intended
only for the use of the addressee. Unauthorized use, disclosure or copying is
strictly prohibited and may be unlawful. If you have received this communication
in error, please notify us immediately at (307) 777-3536.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jessica.curless@wyo.gov
mailto:jessica.curless@wyo.gov
tel:%28307%29%20777-3541
mailto:jessica.curless@wyo.gov
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From: BJ Kristiansen
To: Kimber Wichmann
Subject: Re: Attorney Client Privilege - Broom Mine bond assurance document
Date: Friday, August 12, 2016 7:10:36 AM

Kimber,

Alan wanted you to have a copy of this letter for your files, as an informational piece only.  I have
treated it as correspondence and placed it into our TFN file accordingly.  Thanks for the information and
URL references, they will be helpful when we finally get to bonding this project.

-bj

On Thu, Aug 11, 2016 at 4:42 PM, Kimber Wichmann
<kimber.wichmann@wyo.gov> wrote:

Thank you for your email.  From the attached correspondence, it is not clear to me
if the intent is to use a Letter of Credit or performance (surety) bond for the
reclamation requirements.  Please be aware that a Letter of Credit must be issued
by a bank organized to do business in the United States and be submitted in a
specific format to meet the coal reclamation bonding requirements in Wyoming.  

Wyoming has guidance documents regarding bonding and Letters of Credit (LOC)
available on our website at: 
http://deq.wyoming.gov/lqd/bonding/resources/guidance/

Should the applicant/permittee decide to move forward with a performance bond,
the correct form needed is located on our website at:
http://deq.wyoming.gov/lqd/bonding/resources/coal-bond-forms/

If you have any question regarding acceptable bonding instruments, please let me
know. 
- Kimber Wichmann

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they become a
powerful unit of collective performance.

On Thu, Aug 11, 2016 at 12:58 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Andrew,

This is the Insurance document sent by Brook Mine and Ramaco to indicate their ability to post
bond when the Brook Mine is permitted.  No action needs to be taken, it is information to be kept
on the side for now.  I am also forwarding this to Alan, Kyle, Kimber, and Mark so they are familiar
with the document.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality

mailto:bj.kristiansen@wyo.gov
mailto:kimber.wichmann@wyo.gov
mailto:kimber.wichmann@wyo.gov
http://deq.wyoming.gov/lqd/bonding/resources/guidance/
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Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:%28307%29%20675-5615


From: Kimber Wichmann
To: BJ Kristiansen
Subject: Re: Attorney Client Privilege - Broom Mine bond assurance document
Date: Friday, August 12, 2016 8:01:47 AM

Hi BJ, 
I understand. Alan asked me to review the letter and reply if the bond instrument
that was being suggested would not meet our regulations as the applicant might
want to know that information sooner rather than later. 
-k

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they become a
powerful unit of collective performance.

On Fri, Aug 12, 2016 at 7:10 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Kimber,

Alan wanted you to have a copy of this letter for your files, as an informational piece only.  I have
treated it as correspondence and placed it into our TFN file accordingly.  Thanks for the information
and URL references, they will be helpful when we finally get to bonding this project.

-bj

On Thu, Aug 11, 2016 at 4:42 PM, Kimber Wichmann
<kimber.wichmann@wyo.gov> wrote:

Thank you for your email.  From the attached correspondence, it is not clear to
me if the intent is to use a Letter of Credit or performance (surety) bond for the
reclamation requirements.  Please be aware that a Letter of Credit must be
issued by a bank organized to do business in the United States and be
submitted in a specific format to meet the coal reclamation bonding
requirements in Wyoming.  

Wyoming has guidance documents regarding bonding and Letters of Credit
(LOC) available on our website at: 
http://deq.wyoming.gov/lqd/bonding/resources/guidance/

Should the applicant/permittee decide to move forward with a performance
bond, the correct form needed is located on our website at:
http://deq.wyoming.gov/lqd/bonding/resources/coal-bond-forms/

If you have any question regarding acceptable bonding instruments, please let
me know. 
- Kimber Wichmann

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they
become a powerful unit of collective performance.

mailto:kimber.wichmann@wyo.gov
mailto:bj.kristiansen@wyo.gov
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On Thu, Aug 11, 2016 at 12:58 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Andrew,

This is the Insurance document sent by Brook Mine and Ramaco to indicate their ability to post
bond when the Brook Mine is permitted.  No action needs to be taken, it is information to be
kept on the side for now.  I am also forwarding this to Alan, Kyle, Kimber, and Mark so they are
familiar with the document.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


From: BJ Kristiansen
To: Kimber Wichmann
Subject: Re: Attorney Client Privilege - Broom Mine bond assurance document
Date: Friday, August 12, 2016 8:13:46 AM

Kimber,

When you perform your evaluation would you please copy me on your response?  I'm coordinating this
permit application and will need to keep up-to-date to facilitate it's issuance.  Thanks.

-bj

On Fri, Aug 12, 2016 at 8:01 AM, Kimber Wichmann <kimber.wichmann@wyo.gov>
wrote:

Hi BJ, 
I understand. Alan asked me to review the letter and reply if the bond instrument
that was being suggested would not meet our regulations as the applicant might
want to know that information sooner rather than later. 
-k

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they become a
powerful unit of collective performance.

On Fri, Aug 12, 2016 at 7:10 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Kimber,

Alan wanted you to have a copy of this letter for your files, as an informational piece only.  I have
treated it as correspondence and placed it into our TFN file accordingly.  Thanks for the information
and URL references, they will be helpful when we finally get to bonding this project.

-bj

On Thu, Aug 11, 2016 at 4:42 PM, Kimber Wichmann
<kimber.wichmann@wyo.gov> wrote:

Thank you for your email.  From the attached correspondence, it is not clear
to me if the intent is to use a Letter of Credit or performance (surety) bond for
the reclamation requirements.  Please be aware that a Letter of Credit must be
issued by a bank organized to do business in the United States and be
submitted in a specific format to meet the coal reclamation bonding
requirements in Wyoming.  

Wyoming has guidance documents regarding bonding and Letters of Credit
(LOC) available on our website at: 
http://deq.wyoming.gov/lqd/bonding/resources/guidance/

Should the applicant/permittee decide to move forward with a performance
bond, the correct form needed is located on our website at:
http://deq.wyoming.gov/lqd/bonding/resources/coal-bond-forms/

If you have any question regarding acceptable bonding instruments, please let
me know. 
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- Kimber Wichmann

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they
become a powerful unit of collective performance.

On Thu, Aug 11, 2016 at 12:58 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Andrew,

This is the Insurance document sent by Brook Mine and Ramaco to indicate their ability to
post bond when the Brook Mine is permitted.  No action needs to be taken, it is information to
be kept on the side for now.  I am also forwarding this to Alan, Kyle, Kimber, and Mark so they
are familiar with the document.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615



From: Kimber Wichmann
To: BJ Kristiansen
Subject: Re: Attorney Client Privilege - Broom Mine bond assurance document
Date: Friday, August 12, 2016 8:21:47 AM

No problem. :) - k

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they become a
powerful unit of collective performance.

On Fri, Aug 12, 2016 at 8:13 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Kimber,

When you perform your evaluation would you please copy me on your response?  I'm coordinating
this permit application and will need to keep up-to-date to facilitate it's issuance.  Thanks.

-bj

On Fri, Aug 12, 2016 at 8:01 AM, Kimber Wichmann
<kimber.wichmann@wyo.gov> wrote:

Hi BJ, 
I understand. Alan asked me to review the letter and reply if the bond
instrument that was being suggested would not meet our regulations as the
applicant might want to know that information sooner rather than later. 
-k

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they
become a powerful unit of collective performance.

On Fri, Aug 12, 2016 at 7:10 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kimber,

Alan wanted you to have a copy of this letter for your files, as an informational piece only.  I
have treated it as correspondence and placed it into our TFN file accordingly.  Thanks for the
information and URL references, they will be helpful when we finally get to bonding this project.

-bj

On Thu, Aug 11, 2016 at 4:42 PM, Kimber Wichmann
<kimber.wichmann@wyo.gov> wrote:

Thank you for your email.  From the attached correspondence, it is not clear
to me if the intent is to use a Letter of Credit or performance (surety) bond
for the reclamation requirements.  Please be aware that a Letter of Credit
must be issued by a bank organized to do business in the United States and
be submitted in a specific format to meet the coal reclamation bonding
requirements in Wyoming.  

mailto:kimber.wichmann@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kimber.wichmann@wyo.gov
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Wyoming has guidance documents regarding bonding and Letters of Credit
(LOC) available on our website at: 
http://deq.wyoming.gov/lqd/bonding/resources/guidance/

Should the applicant/permittee decide to move forward with a performance
bond, the correct form needed is located on our website at:
http://deq.wyoming.gov/lqd/bonding/resources/coal-bond-forms/

If you have any question regarding acceptable bonding instruments, please
let me know. 
- Kimber Wichmann

The essence of a team is common commitment. Without it, groups perform as individuals; with it, they
become a powerful unit of collective performance.

On Thu, Aug 11, 2016 at 12:58 PM, BJ Kristiansen
<bj.kristiansen@wyo.gov> wrote:

Andrew,

This is the Insurance document sent by Brook Mine and Ramaco to indicate their ability to
post bond when the Brook Mine is permitted.  No action needs to be taken, it is information
to be kept on the side for now.  I am also forwarding this to Alan, Kyle, Kimber, and Mark
so they are familiar with the document.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
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Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, August 15, 2016 5:01:26 PM

New pleading(s) approved for In Re Brook Mine Application :
Petitioner's Request to Replace Exhibits
Brook14
Brook43
Brook44
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Alan Edwards
To: Nicole Jelinski
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Monday, August 15, 2016 5:18:12 PM

New items for my hearing.  Please print and add to the reference binders.  Thanks Nicole.  Alan
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Mon, Aug 15, 2016 at 5:01 PM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine Application :
Petitioner's Request to Replace Exhibits
Brook14
Brook43
Brook44
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS
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more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: EQC Brook Mine hearing @ Tue Aug 16 6am - Thu Aug 18, 2016 5pm (Mark Rogaczewski)
Date: Tuesday, August 16, 2016 5:50:12 AM

EQC Brook Mine hearing
EQC hearing for Brook Mine

When Tue Aug 16 6am – Thu Aug 18, 2016 5pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=YnJrYmVvbmJ2b2pkNWI3ZWhqMW1vYjRzYzQgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjhjM2I2MTg4ZGIzZTQ2MzMxMzlmNmU2MjllZTg2MWE1M2JlYzQzNjM&ctz=America/Denver&hl=en
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https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: Brook Mine Permit EQC hearing @ Tue Aug 16, 2016 7am - 4:30pm (mark.rogaczewski@wyo.gov)
Date: Tuesday, August 16, 2016 6:50:05 AM

Brook Mine Permit EQC hearing
When Tue Aug 16, 2016 7am – 4:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=bmwyZGJzYXJoYmI5ZG1xa2hzMjVmZ3FiazAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292ZjU1MjI2NDIwNGQ2MWNlZDQ2NzU4YzBiN2YxYTA1ZjAzY2RkM2U4Mg&ctz=America/Denver&hl=en
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more details »

From: Google Calendar
To: Alan Edwards; alan.edwards@wyo.gov
Subject: Notification: EQC - Brook Mine @ Wed Aug 17 - Thu Aug 18, 2016 (alan.edwards@wyo.gov)
Date: Tuesday, August 16, 2016 4:51:23 PM

EQC - Brook Mine
When Wed Aug 17 – Thu Aug 18, 2016

Where Wyoming Game & Fish Department, 5400 Bishop Blvd, Cheyenne, WY 82009, USA
(map)

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards

Calendar alan.edwards@wyo.gov

Who • alan.edwards@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=NHI2YWQwMmE5NmcxOGxlZjgza2V1YzluOW8gYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjAjYWxhbi5lZHdhcmRzQHd5by5nb3YwNjYwNmRiOTFlMWVlZjNlZTc1ZDEzZTVjZmFlYzgwZjlmZmI0MjQ1&ctz=America/Denver&hl=en
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mailto:alan.edwards@wyo.gov
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more details »

From: Google Calendar
To: Carol Bilbrough; Carol Bilbrough
Subject: Notification: EQC hearing @ Wed Aug 17 - Thu Aug 18, 2016 (carol.bilbrough@wyo.gov)
Date: Tuesday, August 16, 2016 4:53:44 PM

EQC hearing
Red Desert gravel forfeitures
Brook Mine 

When Wed Aug 17 – Thu Aug 18, 2016

Where Cheyenne, WY, USA (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol-bilbrough

Calendar carol.bilbrough@wyo.gov

Who • Carol Bilbrough - organizer

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you set a notification for this event on
the calendar carol.bilbrough@wyo.gov.

You can change your notifications for specific events in the event details page in https://www.google.com/calendar/.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=bGNqbzNyajA1cmV2cjhrbWdwZzBzM2FiNGcgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZhYjY2N2QwZTI1NjFmNzRiM2NlYmFmZjZkZTAzNWZkMWMxZTNjOWJm&ctz=America/Denver&hl=en
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more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: Brook Mine Permit EQC Hearing @ Wed Aug 17, 2016 7am - 4:30pm (mark.rogaczewski@wyo.gov)
Date: Wednesday, August 17, 2016 6:49:56 AM

Brook Mine Permit EQC Hearing
When Wed Aug 17, 2016 7am – 4:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=aWpoamtvOTBjcTEzbTJvbG1zbTJuMWMzYWMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292NjM5ODA1YzNlYWVhYjhhOTcwOTU4YTA5N2I5MWQxYzhlNzY4NjMzMQ&ctz=America/Denver&hl=en
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more details »

From: Google Calendar
To: Alan Edwards; EQC WEB
Subject: Notification: Final Hearing @ Wed Aug 17, 2016 9am - 5pm (alan.edwards@wyo.gov)
Date: Wednesday, August 17, 2016 8:50:28 AM

Final Hearing
16-1601 In Re Brook Mine Application Permit Holders Appeal 
http://eqc.wyo.gov/Secure/DocketFiles.aspx?DocketId=3227

When Wed Aug 17, 2016 9am – 5pm Mountain Time

Where Game and Fish Department, 5400 Bishop Boulevard, Room 171, the Elk Room,
Cheyenne WY (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/final-hearing

Calendar alan.edwards@wyo.gov

Who (Guest list has been hidden at organizer's request)

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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more details »

From: Google Calendar
To: Alan Edwards; alan.edwards@wyo.gov
Subject: Notification: Brook Mine - EQC Hearing @ Thu Aug 18, 2016 (alan.edwards@wyo.gov)
Date: Wednesday, August 17, 2016 4:43:34 PM

Brook Mine - EQC Hearing
When Thu Aug 18, 2016

Where Wyoming Game & Fish Department, 5400 Bishop Blvd, Cheyenne, WY 82009, USA
(map)

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards

Calendar alan.edwards@wyo.gov

Who • alan.edwards@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: Brook Mine Permit EQC hearing @ Thu Aug 18, 2016 7am - 4:30pm (mark.rogaczewski@wyo.gov)
Date: Thursday, August 18, 2016 6:50:04 AM

Brook Mine Permit EQC hearing
When Thu Aug 18, 2016 7am – 4:30pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=ZWJpc2QzbXBsaTV1ZDlrcjZrYzBicjRyaXMgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292YjY2MmM1ZGNlOWMzYjIwMzEzZDQ4YzA2MDM5YzU3NjgwNjg2NTJmMA&ctz=America/Denver&hl=en
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mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.ebisd3mpli5ud9kr6kc0br4ris
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From: Alan Edwards
To: Todd Parfitt
Subject: EQC Brook Mine
Date: Thursday, August 18, 2016 4:16:49 PM

Short summary:

1. Testimony closed at about 10:30 today.
2. Summary comments ended about 12:00.
3. Aaron then noted the DEQ response to questions.  The Council had no

questions on the information we provided.  The parties also had no questions.
4. The Council deliberated

All council members expressed frustration that the parties could not
resolve before coming to the Council.
Comments about how this course of actions sets dangerous precedent
and concerns that companies may not decide to bypass the process of
working with surface owner and instead go directly to Council for Order.
Of the five (5) conditions under 35-11-406(b)(XII) condition (C) was of
most concern to Council.  "That the use does not substantially prohibit
the operations of the surface owner;"  The concern was primarily that
Padlock livestock operations would be disrupted.

5. Megen D was not present so there were 6 members present.
6. Council action

Straw Poll of the members indicated the likelihood of a tie 3-3 vote. 
Flitner, Fairservice and Nick inclined to grant the motions.  The remainder
to not grant.
Rather than decide on a tie Council table action until the September 28
meeting.
Will expedite transcript.
Attorneys for the parties would receive the transcript and would be given
the opportunity to prepare up to a 20 page addition to the record to
describe in more detail their positions on condition (C).
Megen D would be asked to review the exhibits, transcript and additional
filings before the next meeting.

7. General statements to the parties at the end\
Reiterated disappointment that this is before the Council.
Told the parties they should just get together and reach an agreement.
The parties have until the next EQC hearing to meet and reach a surface
owner agreement.  If they do, the parties can request that the motion for
an order in lieu of consent be withdrawn.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:Alan.Edwards@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Alan Edwards
To: Kyle Wendtland
Subject: Fwd: EQC Brook Mine
Date: Friday, August 19, 2016 2:56:16 PM

FYI
---------- Forwarded message ----------
From: Alan Edwards <alan.edwards@wyo.gov>
Date: Thu, Aug 18, 2016 at 4:16 PM
Subject: EQC Brook Mine
To: Todd Parfitt <todd.parfitt@wyo.gov>

Short summary:

1. Testimony closed at about 10:30 today.
2. Summary comments ended about 12:00.
3. Aaron then noted the DEQ response to questions.  The Council had no

questions on the information we provided.  The parties also had no questions.
4. The Council deliberated

All council members expressed frustration that the parties could not
resolve before coming to the Council.
Comments about how this course of actions sets dangerous precedent
and concerns that companies may not decide to bypass the process of
working with surface owner and instead go directly to Council for Order.
Of the five (5) conditions under 35-11-406(b)(XII) condition (C) was of
most concern to Council.  "That the use does not substantially prohibit
the operations of the surface owner;"  The concern was primarily that
Padlock livestock operations would be disrupted.

5. Megen D was not present so there were 6 members present.
6. Council action

Straw Poll of the members indicated the likelihood of a tie 3-3 vote. 
Flitner, Fairservice and Nick inclined to grant the motions.  The remainder
to not grant.
Rather than decide on a tie Council table action until the September 28
meeting.
Will expedite transcript.
Attorneys for the parties would receive the transcript and would be given
the opportunity to prepare up to a 20 page addition to the record to
describe in more detail their positions on condition (C).
Megen D would be asked to review the exhibits, transcript and additional
filings before the next meeting.

7. General statements to the parties at the end\
Reiterated disappointment that this is before the Council.
Told the parties they should just get together and reach an agreement.
The parties have until the next EQC hearing to meet and reach a surface
owner agreement.  If they do, the parties can request that the motion for
an order in lieu of consent be withdrawn.

Alan

-- 
Alan Edwards

mailto:alan.edwards@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov


Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

tel:307-777-7062
mailto:Alan.Edwards@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: Todd Parfitt
Subject: 2016-2017 PMI Items to track
Date: Friday, August 26, 2016 9:51:22 AM
Attachments: PMI Tasks for 2016-2017.docx

Here is a draft of issues for next year.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:Alan.Edwards@wyo.gov

PMI Tasks for 2016-2017 Rating Period

August 26, 2016



1. Stream Protection Rule – The SPR will continue to be an issue over the next year.  It is anticipated that legal action will be necessary.  The SPR is also expected to be a major policy issue for IMCC.

2. Interstate Mining Compact Commission (IMCC) and National Association of Abandoned Mine Land Programs (NAAMLP) – There will be several issues of interest to Wyoming being addressed by these two organizations.  These include rulemaking by the Office of Surface Mining (OSM), reauthorization of the Abandoned Mine Land program under Title IV of SMCRA, transition planning after the national election, and others.  IMCC will review and revise the IMCC strategic plan.  Alan will take the lead and represent Wyoming on issues being addressed by those two national organizations.

3. AML – AML funding and program issues will be an on-going issue again in this rating period.  Alan will continue to take the lead for the department in efforts to preserve funding for Wyoming.  He will also continue to work to expedite AML reclamation activities to increase the number of reclamation contracts bid to increase work opportunities for Wyoming contractor’s.  The Interior Office of Inspector General conducted an evaluation in early 2016 of the OSM oversight of the certified states AML programs.  The evaluation also addressed whether or not AML funds were being used in full compliance with SMCRA.  The final report is expected to be issued before the end of 2016.  Alan will lead the review of that report and make recommendations to the Director appropriate responses from Wyoming.

4. Department Bonding Program – Efforts will continue to firm up the department-wide bonding program.  Those efforts will be led by Brian Lovett.  Alan will support Brian where necessary to ensure that a strong program is established.

5. Succession – Five individuals, including Alan, are or soon will be eligible for retirement.  AML only has 10 full time staff so the departure of 5 individuals will impact the effectiveness and volume of work output until replacement staff are familiar with the AML program.  Alan will work with his program manager to develop a succession/transition plan to ease that transition.  Alan will also develop a summary of key duties for the AML administrator position including areas of involvement that the administrator needs to be engaged.

6. Where necessary, Alan will assume duties and functions of other administrators should vacancies occur or administrators have a conflict and cannot lead particular issues.

7. Alan will continue to support the Director on legislative matters that arise throughout the year and in the next legislative session.

8. Other Department issues –

a. Budget – Revenue declines may result in the need to make further reductions in the DEQ budget.  

b. Staffing – Staffing may be impacted by possible budget reductions.  Also, consideration will need to be given to identify an effective balance of staff levels between the Cheyenne and field offices.

c. [bookmark: _GoBack]LQD will have several issues that will need continued attention.  These include bonding, Brook Mine and Good Mining.  Alan will continue to support the LQD administrator where necessary.



PMI Tasks for 2016‐2017 Rating Period 
August 26, 2016 

 
1. Stream Protection Rule – The SPR will continue to be an issue over the next year.  It is 

anticipated that legal action will be necessary.  The SPR is also expected to be a major policy 
issue for IMCC. 

2. Interstate Mining Compact Commission (IMCC) and National Association of Abandoned Mine 
Land Programs (NAAMLP) – There will be several issues of interest to Wyoming being addressed 
by these two organizations.  These include rulemaking by the Office of Surface Mining (OSM), 
reauthorization of the Abandoned Mine Land program under Title IV of SMCRA, transition 
planning after the national election, and others.  IMCC will review and revise the IMCC strategic 
plan.  Alan will take the lead and represent Wyoming on issues being addressed by those two 
national organizations. 

3. AML – AML funding and program issues will be an on‐going issue again in this rating period.  
Alan will continue to take the lead for the department in efforts to preserve funding for 
Wyoming.  He will also continue to work to expedite AML reclamation activities to increase the 
number of reclamation contracts bid to increase work opportunities for Wyoming contractor’s.  
The Interior Office of Inspector General conducted an evaluation in early 2016 of the OSM 
oversight of the certified states AML programs.  The evaluation also addressed whether or not 
AML funds were being used in full compliance with SMCRA.  The final report is expected to be 
issued before the end of 2016.  Alan will lead the review of that report and make 
recommendations to the Director appropriate responses from Wyoming. 

4. Department Bonding Program – Efforts will continue to firm up the department‐wide bonding 
program.  Those efforts will be led by Brian Lovett.  Alan will support Brian where necessary to 
ensure that a strong program is established. 

5. Succession – Five individuals, including Alan, are or soon will be eligible for retirement.  AML 
only has 10 full time staff so the departure of 5 individuals will impact the effectiveness and 
volume of work output until replacement staff are familiar with the AML program.  Alan will 
work with his program manager to develop a succession/transition plan to ease that transition.  
Alan will also develop a summary of key duties for the AML administrator position including 
areas of involvement that the administrator needs to be engaged. 

6. Where necessary, Alan will assume duties and functions of other administrators should 
vacancies occur or administrators have a conflict and cannot lead particular issues. 

7. Alan will continue to support the Director on legislative matters that arise throughout the year 
and in the next legislative session. 

8. Other Department issues – 
a. Budget – Revenue declines may result in the need to make further reductions in the 

DEQ budget.   
b. Staffing – Staffing may be impacted by possible budget reductions.  Also, consideration 

will need to be given to identify an effective balance of staff levels between the 
Cheyenne and field offices. 

c. LQD will have several issues that will need continued attention.  These include bonding, 
Brook Mine and Good Mining.  Alan will continue to support the LQD administrator 
where necessary. 



From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Attorney-Client Privilege, Brook Mine Round 6 submittal
Date: Monday, August 29, 2016 7:18:17 AM

I will be out of the office on travel returning Thursday afternoon September 1..  I
will occassionally be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Deliberative Discussion, Attorney-Client Privilege, Brook Mine comments
Date: Tuesday, August 30, 2016 11:38:29 AM

I will be out of the office on travel returning Thursday afternoon September 1..  I
will occassionally be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Billie Hunter
To: Tammi Pusheck
Cc: Cathy Lujan; Tate Smith; Mary Archer
Subject: Re: Legal Descriptions of Coal Permits
Date: Wednesday, August 31, 2016 11:37:10 AM
Attachments: LARCS coal leases.xlsx

Tammie,

I am attaching a list of Wyoming Coal Leases which we could not match up to your
permit list.  It is possible some of these areas do not have a permit yet.  My concern
is with the three producing leases which we could not match up.  Would you please
review the list and provide permit numbers where available?

Thanks,

Billie J. Hunter
Supervising Auditor
Royalty Compliance Division
Office of State Lands & Investments
State of Wyoming
122 West 25th Street
Herschler Bldg. 3-W
Cheyenne, WY 82002-0600
Phone: 307-777-6641
Fax: 307-777-2980
E-mail: billie.hunter@wyo.gov
 
"Effectively managing natural resources and funds for current and future generations."

On Wed, Jan 6, 2016 at 2:09 PM, Tammi Pusheck <tammi.pusheck1@wyo.gov>
wrote:

Attached is a new and improved spreadsheet:)

I ran the same report, but, this time included the Mine Name and the
County location.

Hope this helps.

Tammi

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

On Wed, Jan 6, 2016 at 1:30 PM, Billie Hunter <billie.hunter@wyo.gov> wrote:
Tammi,
 
This is helpful information.  Is there a way you can pull the same information
and link it to the name of the active coal mine?
 
Thanks,

mailto:billie.hunter@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:cathy.lujan@wyo.gov
mailto:tate.smith@wyo.gov
mailto:mary.archer@wyo.gov
mailto:billie.hunter@wyo.gov
mailto:tammi.pusheck1@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:billie.hunter@wyo.gov

Sheet1

		Lease Number		Status		Legal Description		Acres		County		Mineral		Company		Role		Issued		Expired		Term Expiration		Unitized		Communitized

		0-21609		Prospecting		T24N R81W,Sec 36 All		640		Carbon		Coal		Prospect Land and Development, LLC				4/2/57				4/1/67		No		No

		0-21980		Prospecting		res T22N R116W,Lot 64 (formerly All Sec 4)		640		Lincoln		Coal		Westmoreland Kemmerer, LLC				9/2/57				9/1/67		No		No

		0-26704		Prospecting		T21N R103W,Sec 16 NE:NENW		200		Sweetwater		Coal		J.R. Simplot Company				7/2/64				7/1/74		No		No

		0-26748		Prospecting		T40N R71W,Sec 36 All		640		Converse		Coal		Cordero Mining LLC				2/2/65				2/1/75		No		No

		0-26753		Prospecting		T46N R70W,Sec 36 All		640		Campbell		Coal		Cordero Mining LLC				2/2/65				2/1/75		No		No

		0-26804		Prospecting		T51N R81W,Sec 16 E2;Sec 36 All		960		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26805		Prospecting		T51N R81W,Sec 28 All;Sec 27 W2;Sec 34 W2		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26806		Prospecting		T51N R81W,Sec 32 All;Sec 33 All		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26807		Prospecting		T51N R81W,Sec 20 NESW:NWSE:SESE;Sec 21 NESW:S2SW:E2 Sec 29 N2:N2SW:SESW:SE;Sec 31 N2NE:SENE		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26808		Prospecting		T51N R81W,Sec 15 All;Sec 22 All		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26809		Prospecting		T51N R81W,Sec 11 All;Sec 14 W2;Sec 23 W2		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26810		Prospecting		T51N R81W,Sec 2 S2N2:S2;Sec 3 SWNE:SESW:SE;Sec 9 E2SE;Sec 10 E2NE:SWNW:S2:NWNE		1280		Johnson		Coal		Estate of Deane H. Stoltz				4/2/65				4/1/75		No		No

		0-26934		Prospecting		T45N R71W,Sec 16 All;Sec 36 All		1280		Campbell		Coal		Arch Western Resources, LLC				4/2/65				4/1/75		No		No

		0-26937A		Producing		T48N R71W,Sec 16 All		640		Sheridan		Coal		Peabody Caballo Coal Mining, LLC				4/2/65				4/1/75		No		No

		0-26951		Prospecting		T45N R72W,Sec 16 All;Sec 36 All		1280		Campbell		Coal		Arch Western Resources, LLC				4/2/65				4/1/75		No		No

		0-26952		Prospecting		T46N R72W,Sec 36 All		640		Campbell		Coal		Arch Western Resources, LLC				4/2/65				4/1/75		No		No

		0-27346		Prospecting		T40N R72W,Sec 9 N2SW;Sec 16 All		720		Converse		Coal		Peabody Powder River Mining, LLC				3/2/66				3/1/26		No		No

		0-27347		Prospecting		T40N R72W,Sec 23 SENW:SWNE:W2SE:SESE;Sec 26 E2NE:N2SW:SWSW;Sec 27 SESE;Sec 36 All		1080		Converse		Coal		Peabody Powder River Mining, LLC				3/2/66				3/1/26		No		No

		0-31975		Prospecting		T16N R118W,Sec 16 E2		320		Uinta		Coal		Rock Springs Royalty Company C/O Union Pacific Resources Co.				1/2/70				1/1/80		No		No

		0-40333		Prospecting		T20N R100W,Sec 16 All		640		Sweetwater		Coal		Bridger Coal Company				5/2/91				5/1/01		No		No

		0-40526		Prospecting		T21N R80W,Sec 16 NE:W2		480		Carbon		Coal		Arch Western Resources, LLC				12/2/95				12/1/05		No		No

		0-40536		Prospecting		T58N R85W,Sec 16 Lots 1-4		92		Sheridan		Coal		Synfuel Technology, Inc.				3/2/96				3/1/26		No		No

		0-40779		Producing		T22N R100W,Sec 36 All,T22N R101W,Sec 36 All		1280		Sweetwater		Coal		Bridger Coal Company				4/2/01				4/1/11		No		No

		0-41073		Prospecting		T50N R73W,Sec 16 All		640		Campbell		Coal		County Coal Company, LLC				2/2/05				2/1/15		No		No

		0-41074		Prospecting		T51N R74W,Sec 16 All		640		Campbell		Coal		County Coal Company, LLC				2/2/05				2/1/15		No		No

		0-41074A		Prospecting		T51N R74W,Sec 36 All		640		Campbell		Coal		County Coal Company, LLC				2/2/05				2/1/15		No		No

		0-41149		Prospecting		T45N R74W,Sec 16 All;Sec 36 All		1280		Campbell		Coal		Linc Energy Petroleum (Wyoming), Inc.				4/2/05				4/1/15		No		No

		0-41150		Prospecting		T44N R74W,Sec 16 All;Sec 36 All		1280		Campbell		Coal		Linc Energy Petroleum (Wyoming), Inc.				4/2/05				4/1/15		No		No

		0-41303		Prospecting		T44N R70W,Sec 16 All		640		Campbell		Coal		Alpha Wyoming Land Company, LLC				10/2/05				10/1/15		No		No

		0-41374		Prospecting		T41N R72W,Sec 36 All		640		Converse		Coal		Antelope Coal, LLC				4/2/06				4/1/26		No		No

		0-41518		Prospecting		T53N R73W,Sec 16 All;Sec 36 All		1280		Campbell		Coal		Cordero Mining LLC				10/2/06				10/1/16		No		No

		0-41519		Prospecting		T54N R73W,Sec 36 All		640		Campbell		Coal		Cordero Mining LLC				10/2/06				10/1/16		No		No

		0-41550		Prospecting		T41N R72W,Sec 16 All/T42N R72W,Sec 16 All		1280		Campbell		Coal		Antelope Coal, LLC				12/2/06				12/1/16		No		No

		0-42077		Producing		T20N R100W,Sec 36 All		640		Sweetwater		Coal		Bridger Coal Company				2/2/07				2/1/17		No		No

		0-42078		Prospecting		T21N R101W,Sec 16 All		640		Sweetwater		Coal		Bridger Coal Company				2/2/07				2/1/17		No		No

		0-42407		Prospecting		T19N R90W,Sec 36 All		640		Carbon		Coal		Anadarko E & P Onshore, LLC				10/2/08				10/1/18		No		No

		0-42557		Prospecting		T43N R94W,Sec 16 E2:Lots 2-4:E2W2		600		Hot Springs		Coal		Wyo-Ben, Inc.				8/2/09				8/1/19		No		No

		0-42794		Prospecting		T26N R96W,Sec 16 ALL		640		Sweetwater		Coal		Robert E. Hudson				6/2/11				6/1/21		No		No

		0-42795		Prospecting		T26N R97W,Sec 16 ALL		640		Sweetwater		Coal		Robert E. Hudson				6/2/11				6/1/21		No		No

		0-42796		Prospecting		T26N R97W,Sec 36 ALL		640		Sweetwater		Coal		Robert E. Hudson				6/2/11				6/1/21		No		No

		0-42848		Prospecting		T16N R102W,Sec 16 All		640		Sweetwater		Coal		Anadarko Land Corp.				10/2/11				10/1/21		No		No

		0-42849		Prospecting		T16N R102W,Sec 36 All		640		Sweetwater		Coal		Anadarko Land Corp.				10/2/11				10/1/21		No		No

		0-42851		Prospecting		T17N R102W,Sec 36 All		640		Sweetwater		Coal		Anadarko Land Corp.				10/2/11				10/1/21		No		No

		0-42906		Prospecting		T57N R84W,Sec 33 W2		320		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				4/2/12				4/1/22		No		No

		0-42909		Prospecting		T57N R84W,Sec 31 E2:E2NW:L1:L2		479.85		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				4/2/12				4/1/22		No		No

		0-42964		Prospecting		T56N R84W,Sec 24 NE;Sec 13 E2		480		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				8/2/12				8/1/22		No		No

		0-42965		Prospecting		T56N R84W,Sec 12 E2;Sec 1 SE		480		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				8/2/12				8/1/22		No		No

		0-42966		Prospecting		T56N R83W,Sec 7 W2E2:E2W2:E2NE:L1:L2:L3:L4;Sec 18 NENW		594.08		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				8/2/12				8/1/22		No		No

		0-42967		Prospecting		T56N R83W,Sec 18 L1:L2:L3:L4		152.76		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				8/2/12				8/1/22		No		No

		0-42968		Prospecting		T56N R83W,Sec 5 SW;Sec 6 SE:E2SW:L6:L7;Sec 8 N2NW		557.83		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				8/2/12				8/1/22		No		No

		0-42977		Prospecting		T20N R101W, Sec 36 All		640		Sweetwater		Coal		Black Butte Coal Company, General Partnership				10/2/12				10/1/22		No		No

		0-42980		Prospecting		T57N R85W,Sec 27 NW		160		Sheridan		Coal		Ramaco Wyoming Coal Co., LLC				4/2/13				4/1/23		No		No

		0-43462		Prospecting		T58N R84W,Sec 16 L1		18.34		Sheridan		Coal		Youngs Creek Mining Company				2/2/14				2/1/24		No		No

		0-43499		Prospecting		T47N R73W,Sec 16 All		640		Campbell		Coal		Miller and Associates, LLC				6/2/15				6/1/25		No		No

		0-43500		Prospecting		T47N R73W,Sec 36 All		640		Campbell		Coal		Miller and Associates, LLC				6/2/15				6/1/25		No		No

		0-43501		Prospecting		T48N R73W,Sec 36 All		640		Campbell		Coal		Miller and Associates, LLC				6/2/15				6/1/25		No		No

		0-43510		Prospecting		T41N R75W,Sec 3 SWSW;Sec 4 SESE;Sec 9 NENE;Sec 10 NWNW		160		Campbell		Coal		Jeffrey Moore				4/2/16				4/1/26		No		No







Billie J. Hunter
Supervising Auditor
Royalty Compliance Division
Office of State Lands & Investments
State of Wyoming
122 West 25th Street
Herschler Bldg. 3-W
Cheyenne, WY 82002-0600
Phone: 307-777-6641
Fax: 307-777-2980
E-mail: billie.hunter@wyo.gov
 
"Effectively managing natural resources and funds for current and future generations."

On Wed, Jan 6, 2016 at 12:54 PM, Tate Smith <tate.smith@wyo.gov> wrote:
Tammi,

Thank you so much for your help!!! I will forward this to Billie Hunter (Royalty
Compliance Supervisor) to make sure it has everything she needs to do her
audits. She is cc'd on this email along with Cathy Lujan our Hard Rock leasing
specialist.

Thanks again,
Tate

On Wed, Jan 6, 2016 at 12:49 PM, Tammi Pusheck
<tammi.pusheck1@wyo.gov> wrote:

Tate,

Attached is my first run at the legal descriptions for Coal Permits.  The
spreadsheet includes only ACTIVE permits for the ENTIRE state.  The
spreadsheet does not include exploration licenses.

Take a look at the information and let me know what else you would like to
see (or not see) in the report and I will revise for you:)

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Tate Smith
Mineral Leasing Supervisor

tel:307-777-6641
tel:307-777-2980
mailto:billie.hunter@wyo.gov
mailto:tate.smith@wyo.gov
mailto:tammi.pusheck1@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov


Trust Land Management Division
307-777-6635
Office of State Lands and Investments
122 W 25th 
Cheyenne, WY 82001
"Effectively managing natural resources and funds for current and future
generations."

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-777-6635


Lease 
Number

Status Legal Description Acres County Mineral Company Role

0‐21609 Prospecting T24N R81W,Sec 36 All 640 Carbon Coal
Prospect Land and 
Development, LLC

0‐21980 Prospecting
res T22N R116W,Lot 64 
(formerly All Sec 4)

640 Lincoln Coal
Westmoreland 
Kemmerer, LLC

0‐26704 Prospecting
T21N R103W,Sec 16 

NE:NENW
200 Sweetwater Coal

J.R. Simplot 
Company

0‐26748 Prospecting T40N R71W,Sec 36 All 640 Converse Coal
Cordero Mining 

LLC

0‐26753 Prospecting T46N R70W,Sec 36 All 640 Campbell Coal
Cordero Mining 

LLC

0‐26804 Prospecting
T51N R81W,Sec 16 E2;Sec 

36 All
960 Johnson Coal

Estate of Deane H. 
Stoltz

0‐26805 Prospecting
T51N R81W,Sec 28 All;Sec 

27 W2;Sec 34 W2
1280 Johnson Coal

Estate of Deane H. 
Stoltz

0‐26806 Prospecting
T51N R81W,Sec 32 All;Sec 

33 All
1280 Johnson Coal

Estate of Deane H. 
Stoltz

0‐26807 Prospecting

T51N R81W,Sec 20 
NESW:NWSE:SESE;Sec 21 
NESW:S2SW:E2 Sec 29 

N2:N2SW:SESW:SE;Sec 31 
N2NE:SENE

1280 Johnson Coal
Estate of Deane H. 

Stoltz

0‐26808 Prospecting
T51N R81W,Sec 15 All;Sec 

22 All
1280 Johnson Coal

Estate of Deane H. 
Stoltz

0‐26809 Prospecting
T51N R81W,Sec 11 All;Sec 

14 W2;Sec 23 W2
1280 Johnson Coal

Estate of Deane H. 
Stoltz

0‐26810 Prospecting

T51N R81W,Sec 2 
S2N2:S2;Sec 3 

SWNE:SESW:SE;Sec 9 
E2SE;Sec 10 

E2NE:SWNW:S2:NWNE

1280 Johnson Coal
Estate of Deane H. 

Stoltz

0‐26934 Prospecting
T45N R71W,Sec 16 All;Sec 

36 All
1280 Campbell Coal

Arch Western 
Resources, LLC

0‐26937A Producing T48N R71W,Sec 16 All 640 Sheridan Coal
Peabody Caballo 
Coal Mining, LLC

0‐26951 Prospecting
T45N R72W,Sec 16 All;Sec 

36 All
1280 Campbell Coal

Arch Western 
Resources, LLC

0‐26952 Prospecting T46N R72W,Sec 36 All 640 Campbell Coal
Arch Western 
Resources, LLC

0‐27346 Prospecting
T40N R72W,Sec 9 
N2SW;Sec 16 All

720 Converse Coal
Peabody Powder 
River Mining, LLC

0‐27347 Prospecting

T40N R72W,Sec 23 
SENW:SWNE:W2SE:SESE;S

ec 26 
E2NE:N2SW:SWSW;Sec 27 

SESE;Sec 36 All

1080 Converse Coal
Peabody Powder 
River Mining, LLC



0‐31975 Prospecting T16N R118W,Sec 16 E2 320 Uinta Coal

Rock Springs 
Royalty Company 
C/O Union Pacific 
Resources Co.

0‐40333 Prospecting T20N R100W,Sec 16 All 640 Sweetwater Coal
Bridger Coal 
Company

0‐40526 Prospecting T21N R80W,Sec 16 NE:W2 480 Carbon Coal
Arch Western 
Resources, LLC

0‐40536 Prospecting
T58N R85W,Sec 16 Lots 1‐

4
92 Sheridan Coal

Synfuel 
Technology, Inc.

0‐40779 Producing
T22N R100W,Sec 36 

All,T22N R101W,Sec 36 All
1280 Sweetwater Coal

Bridger Coal 
Company

0‐41073 Prospecting T50N R73W,Sec 16 All 640 Campbell Coal
County Coal 
Company, LLC

0‐41074 Prospecting T51N R74W,Sec 16 All 640 Campbell Coal
County Coal 
Company, LLC

0‐41074A Prospecting T51N R74W,Sec 36 All 640 Campbell Coal
County Coal 
Company, LLC

0‐41149 Prospecting
T45N R74W,Sec 16 All;Sec 

36 All
1280 Campbell Coal

Linc Energy 
Petroleum 

(Wyoming), Inc.

0‐41150 Prospecting
T44N R74W,Sec 16 All;Sec 

36 All
1280 Campbell Coal

Linc Energy 
Petroleum 

(Wyoming), Inc.

0‐41303 Prospecting T44N R70W,Sec 16 All 640 Campbell Coal
Alpha Wyoming 
Land Company, 

LLC

0‐41374 Prospecting T41N R72W,Sec 36 All 640 Converse Coal Antelope Coal, LLC

0‐41518 Prospecting
T53N R73W,Sec 16 All;Sec 

36 All
1280 Campbell Coal

Cordero Mining 
LLC

0‐41519 Prospecting T54N R73W,Sec 36 All 640 Campbell Coal
Cordero Mining 

LLC

0‐41550 Prospecting
T41N R72W,Sec 16 

All/T42N R72W,Sec 16 All
1280 Campbell Coal Antelope Coal, LLC

0‐42077 Producing T20N R100W,Sec 36 All 640 Sweetwater Coal
Bridger Coal 
Company

0‐42078 Prospecting T21N R101W,Sec 16 All 640 Sweetwater Coal
Bridger Coal 
Company

0‐42407 Prospecting T19N R90W,Sec 36 All 640 Carbon Coal
Anadarko E & P 
Onshore, LLC

0‐42557 Prospecting
T43N R94W,Sec 16 
E2:Lots 2‐4:E2W2

600 Hot Springs Coal Wyo‐Ben, Inc.

0‐42794 Prospecting T26N R96W,Sec 16 ALL 640 Sweetwater Coal Robert E. Hudson

0‐42795 Prospecting T26N R97W,Sec 16 ALL 640 Sweetwater Coal Robert E. Hudson



0‐42796 Prospecting T26N R97W,Sec 36 ALL 640 Sweetwater Coal Robert E. Hudson

0‐42848 Prospecting T16N R102W,Sec 16 All 640 Sweetwater Coal
Anadarko Land 

Corp.

0‐42849 Prospecting T16N R102W,Sec 36 All 640 Sweetwater Coal
Anadarko Land 

Corp.

0‐42851 Prospecting T17N R102W,Sec 36 All 640 Sweetwater Coal
Anadarko Land 

Corp.

0‐42906 Prospecting T57N R84W,Sec 33 W2 320 Sheridan Coal
Ramaco Wyoming 

Coal Co., LLC

0‐42909 Prospecting
T57N R84W,Sec 31 
E2:E2NW:L1:L2

479.85 Sheridan Coal
Ramaco Wyoming 

Coal Co., LLC

0‐42964 Prospecting
T56N R84W,Sec 24 NE;Sec 

13 E2
480 Sheridan Coal

Ramaco Wyoming 
Coal Co., LLC

0‐42965 Prospecting
T56N R84W,Sec 12 E2;Sec 

1 SE
480 Sheridan Coal

Ramaco Wyoming 
Coal Co., LLC

0‐42966 Prospecting
T56N R83W,Sec 7 

W2E2:E2W2:E2NE:L1:L2:L
3:L4;Sec 18 NENW

594.08 Sheridan Coal
Ramaco Wyoming 

Coal Co., LLC

0‐42967 Prospecting
T56N R83W,Sec 18 

L1:L2:L3:L4
152.76 Sheridan Coal

Ramaco Wyoming 
Coal Co., LLC

0‐42968 Prospecting
T56N R83W,Sec 5 SW;Sec 
6 SE:E2SW:L6:L7;Sec 8 

N2NW
557.83 Sheridan Coal

Ramaco Wyoming 
Coal Co., LLC

0‐42977 Prospecting T20N R101W, Sec 36 All 640 Sweetwater Coal
Black Butte Coal 
Company, General 

Partnership

0‐42980 Prospecting T57N R85W,Sec 27 NW 160 Sheridan Coal
Ramaco Wyoming 

Coal Co., LLC

0‐43462 Prospecting T58N R84W,Sec 16 L1 18.34 Sheridan Coal
Youngs Creek 

Mining Company

0‐43499 Prospecting T47N R73W,Sec 16 All 640 Campbell Coal
Miller and 

Associates, LLC

0‐43500 Prospecting T47N R73W,Sec 36 All 640 Campbell Coal
Miller and 

Associates, LLC

0‐43501 Prospecting T48N R73W,Sec 36 All 640 Campbell Coal
Miller and 

Associates, LLC

0‐43510 Prospecting
T41N R75W,Sec 3 

SWSW;Sec 4 SESE;Sec 9 
NENE;Sec 10 NWNW

160 Campbell Coal Jeffrey Moore



Issued Expired
Term 

Expiration
Unitized Communitized

4/2/1957 4/1/1967 No No

9/2/1957 9/1/1967 No No

7/2/1964 7/1/1974 No No

2/2/1965 2/1/1975 No No

2/2/1965 2/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

4/2/1965 4/1/1975 No No

3/2/1966 3/1/2026 No No

3/2/1966 3/1/2026 No No



1/2/1970 1/1/1980 No No

5/2/1991 5/1/2001 No No

12/2/1995 12/1/2005 No No

3/2/1996 3/1/2026 No No

4/2/2001 4/1/2011 No No

2/2/2005 2/1/2015 No No

2/2/2005 2/1/2015 No No

2/2/2005 2/1/2015 No No

4/2/2005 4/1/2015 No No

4/2/2005 4/1/2015 No No

10/2/2005 10/1/2015 No No

4/2/2006 4/1/2026 No No

10/2/2006 10/1/2016 No No

10/2/2006 10/1/2016 No No

12/2/2006 12/1/2016 No No

2/2/2007 2/1/2017 No No

2/2/2007 2/1/2017 No No

10/2/2008 10/1/2018 No No

8/2/2009 8/1/2019 No No

6/2/2011 6/1/2021 No No

6/2/2011 6/1/2021 No No



6/2/2011 6/1/2021 No No

10/2/2011 10/1/2021 No No

10/2/2011 10/1/2021 No No

10/2/2011 10/1/2021 No No

4/2/2012 4/1/2022 No No

4/2/2012 4/1/2022 No No

8/2/2012 8/1/2022 No No

8/2/2012 8/1/2022 No No

8/2/2012 8/1/2022 No No

8/2/2012 8/1/2022 No No

8/2/2012 8/1/2022 No No

10/2/2012 10/1/2022 No No

4/2/2013 4/1/2023 No No

2/2/2014 2/1/2024 No No

6/2/2015 6/1/2025 No No

6/2/2015 6/1/2025 No No

6/2/2015 6/1/2025 No No

4/2/2016 4/1/2026 No No



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Tammi Pusheck; Kyle Wendtland
Subject: Updated D3 Tracking Sheet
Date: Wednesday, August 31, 2016 4:15:51 PM
Attachments: 8-31-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
available for review in my office.  Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

August 31, 2016  

















24



DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of August 31, 2016  

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16.





		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 10/17/16.





		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  





		6 6/221

		428-T7

		7/13/16

		Eagle Butte

		NSR – Install Low Water Crossing

		Mark

		Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   DL revfiew in 8/24/16 memo.  MJR forwards electronic copy to Tina Hutt 8/24/16.  





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  


   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo. 





		6 2/227

		433-T7

		8/19/16

		Caballo Mine

		Phase II Vegetation Establishment & Surficial Stability Verifications – 3921.4 acres

		Stacy

		Arrive 8/19/16.  60 days after arrival 10/18/16.



		

		483-T7

		2/19/16

		Coal Creek

		2015-2015 AR & Bond

		Doug

		Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review letter sent 7/6/16.   





		6 5/215

		483-T7

		6/15/16

		Coal Creek




		Phase II Bond Release PH2-16-06 

		Stacy

		Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.  OSM inspection report arrived 8/11/16.  OSM concurrence request 8/18/16.  Affidavit of Publication and Proof of Notice arrived 8/22/16.





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.   





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		6 3/215

		599-T6

		6/14/16

		Dry Fork Mine

		Phase 2 Bond Release

		Stacy

		Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 6/24/16.  Publisher’s affidavit & Public Notice received 8/5/16.  SP sends inspection report, Affidavit of Publication & request OSM concurrence 8/11/16.  OSM inspection report arrived 8/11/16.  





		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 3/216

		LE271

		6/20/16

		Bronco Creek 

		AR & License Renewal

		Luke 

		Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16.





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspecton until access consent is provided to LQD.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward. 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 8/22/16.






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		632

		2/1/16

		Cameco – North Butte

		2015-2016 AR & Bond

		Luke

		Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends review 5/25/16.  





		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.



		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.





		6 5/225

		802

		8/10/16

		Strata – Ross

		NSR – Map d12-1 AE Revision

		Dave S.

		Arrived 8/10/16.  60 days after arrival 10/9/16.  WQD AE modification letter sent to EPA Denver 8/10/16.  DS sends review 8/13/16.  Comment responses arrived 8/18/16.  60 days after arrival 10/17/16.  DS sends review 8/22/16.  Comment responses arrived 8/30/16.  60 days after arrival 10/29/16.





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.


  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/226

		620

		8/16/16

		American Colloid Co. 

		NSR – Revise Appendix C – Amendment 12

		Josh

		Arrived 8/15/16.  60 days after arrival 10/14/16.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		

		685

		8/9/16

		Black Hills Bentonite

		2015-2016 AR & Bond

		Dave S.

		Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.  





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 6/177

		New 

		10/6/15

		Max Morris, Inc.

		New LMO – Ullery Tabletop Pit

		Jaime

		Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 1/15/16.  Bond accepted 5/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-aproval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Kurt

		Arrived 4/5/16.  60 days after arrival 6/4/16.  






		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit - Preliminary

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  





		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.



		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  





		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of August 31, 2016   
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16. 
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 
8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16. 
 
 

6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 
16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of 
Publication arrived 8/29/16.  Comment period ends 10/17/16. 
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6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 

PRELIMINARY 
Stacy  TFN initiated 7/18/16.   

 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.     
  
  
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.   
 
 

6 6/221  428‐T7  7/13/16  Eagle Butte  NSR – Install Low Water 
Crossing 

Mark  Arrived 7/13/16.  60 days after arrival 9/11/16.  MR requests DL review in 7/22/16 memo.   DL revfiew in 8/24/16 memo.  MJR 
forwards electronic copy to Tina Hutt 8/24/16.   
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.   
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
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  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 

DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  
 
 
 

6 2/227  433‐T7  8/19/16  Caballo Mine  Phase II Vegetation 
Establishment & Surficial 
Stability Verifications – 3921.4 
acres 

Stacy  Arrive 8/19/16.  60 days after arrival 10/18/16. 

  483‐T7  2/19/16  Coal Creek  2015‐2015 AR & Bond  Doug  Arrived 2/19/16.  90 day review deadline 5/25/16.  150 day bond deadline 7/24/16.  WYGF & USFWS notified 3/11/16.  Overburden 
sampling data arrived 3/25/16.  Arch requests bond review delay in 3/25/16 letter. Officer and Director corrections arrived 4/7/16.  
SP review in 4/19/16 memo.  WYGF no concern6/23/16.  New reclamation bond calculation materials arrived 6/27/16.  DE review 
letter sent 7/6/16.    
 
 

6 5/215  483‐T7  6/15/16  Coal Creek 
 
 

Phase II Bond Release PH2‐16‐
06  

Stacy  Arrived 6/14/16.  15 day deadline 6/29/16.  SP deems complete 6/23/16 & sends to public notice.  SP sends OSM copy 6/23/16.  OSM 
inspection report arrived 8/11/16.  OSM concurrence request 8/18/16.  Affidavit of Publication and Proof of Notice arrived 8/22/16. 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.    
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16. 
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
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6 3/215  599‐T6  6/14/16  Dry Fork Mine  Phase 2 Bond Release  Stacy  Arrived 6/14/16.  15 day review deadline 6/29/16.  SP deems complete & sends to public notice 6/24/16.  SP sends OSM copy 

6/24/16.  Publisher’s affidavit & Public Notice received 8/5/16.  SP sends inspection report, Affidavit of Publication & request OSM 
concurrence 8/11/16.  OSM inspection report arrived 8/11/16.   
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo. 
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 3/216  LE271  6/20/16  Bronco Creek   AR & License Renewal  Luke   Arrived 6/20/16.  60 days after arrival 8/19/16.  LM recommends approval 6/23/16. 
 
 



August 31, 2016                                      8 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspecton until access consent is provided to LQD. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 
8/22/16. 
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  632  2/1/16  Cameco – North Butte  2015‐2016 AR & Bond  Luke  Arrived 2/1/16.  90 day review deadline 5/1/16. 150 day bond deadline 6/30/16.  WYGF & USFWS notified 2/18/16.  LM sends 
review 5/25/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
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  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16. 
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16. 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Commetn responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.   
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16. 
 
 

6 5/225  802  8/10/16  Strata – Ross  NSR – Map d12‐1 AE Revision  Dave S.  Arrived 8/10/16.  60 days after arrival 10/9/16.  WQD AE modification letter sent to EPA Denver 8/10/16.  DS sends review 8/13/16.  
Comment responses arrived 8/18/16.  60 days after arrival 10/17/16.  DS sends review 8/22/16.  Comment responses arrived 
8/30/16.  60 days after arrival 10/29/16. 
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo. 
 
   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16. 
 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/226  620  8/16/16  American Colloid Co.   NSR – Revise Appendix C – 
Amendment 12 

Josh  Arrived 8/15/16.  60 days after arrival 10/14/16. 
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  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.   
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

  685  8/9/16  Black Hills Bentonite  2015‐2016 AR & Bond  Dave S.  Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 6/177  New   10/6/15  Max Morris, Inc.  New LMO – Ullery Tabletop Pit  Jaime  Arrived 10/6/15.  60 days after arrival 12/5/15.  New LMO Form & supporting materials arrived 11/16/15.  60 days after arrival 
1/15/16.  Bond accepted 5/25/16.    
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email. 
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐aproval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Kurt  Arrived 4/5/16.  60 days after arrival 6/4/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email. 
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit ‐ Preliminary 

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
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6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
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  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16. 
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
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  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   
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6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16. 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.   

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Mark Rogaczewski
Subject: Deliberative - Round 6 Brook Mine Permit application
Date: Wednesday, August 31, 2016 8:00:15 PM

Mark,

I'm not sure what Alan and Andrew are trying to say in regards to the Round 6 comments letter.  It
was all straightforward and WWC answered all questions I had.  The application is ready to go except
for the Order in Lieu of Consent, if that happens.  Are they referring to the trespass issue or our Round
6 response?  I hope they aren't trying to parse the Round 6 cover letter, that may be more help than
we need as the permit application review and response is an LQD responsibility.  Have a nice long
weekend.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Mark Rogaczewski
Subject: Deliberative - Brook Round 6 Cover letter
Date: Wednesday, August 31, 2016 8:32:22 PM
Attachments: Brook Round 6 cover.docx

Mark,

I rewrote the cover letter to remove the reference to the EQC as Andrew requested.  It is ready to
send.  The reason I am pushing this through quickly is that, as soon as Ramaco has official verification
that the submitted changes to the Mine and Rec plans are adequate, they are probably going to submit
a surface use agreement to Padlock.  I may be wrong, but they have been working with Trey Patterson
directly and all of the changes to the permit application came from him. Since he is Padlock's CEO, it
probably carries some weight. 

Or, we can wait until Tuesday and discuss it when we get back.  OK, I'm going to get off my OCD binge
and let it go for the rest of my time off.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov











September 1, 2016



Mr. Randall Atkins

c/o WWC Engineering

1849 Terra Ave.

Sheridan, WY 82801



RE: Round 5 Technical Review Responses, Brook Mine Coal Mine Permit Application, TFN 6 2/025



[bookmark: _GoBack]Dear Mr. Atkins,



The Land Quality Division received your Round 5 comment responses from your application for a Permit to Mine Coal on August 26, 2016. The statutory requirement for LQD to respond to the fifth round responses is 30 days from date of receipt, which is September 25, 2016. The responses from your consultants have been reviewed in their entirety and no comments, questions, noteworthy deficiencies, or requests for additional information were generated for Round 6. The materials presented in Round 5 related to the mine plan and reclamation plan are satisfactory.



The deficiency related to the issue of surface owner consent to the Mine and Reclamation Plans for the Brook Mine is still under consideration.  This deficiency remains in effect.



Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification of the Round 6 findings. We will be happy to assist you in this process.





Sincerely,



Bjarne Kristiansen, PG

Natural Resources Program Principal

WDEQ-LQD District III



Cc: Cheyenne LQD files



 
 
 
 
 

September 1, 2016 
 
Mr. Randall Atkins 
c/o WWC Engineering 
1849 Terra Ave. 
Sheridan, WY 82801 
 

RE: Round 5 Technical Review Responses, Brook Mine Coal Mine Permit Application, TFN 6 
2/025 

 

Dear Mr. Atkins, 
 

The Land Quality Division received your Round 5 comment responses from your 
application for a Permit to Mine Coal on August 26, 2016. The statutory requirement for LQD to 
respond to the fifth round responses is 30 days from date of receipt, which is September 25, 
2016. The responses from your consultants have been reviewed in their entirety and no 
comments, questions, noteworthy deficiencies, or requests for additional information were 
generated for Round 6. The materials presented in Round 5 related to the mine plan and 
reclamation plan are satisfactory. 
 

The deficiency related to the issue of surface owner consent to the Mine and 
Reclamation Plans for the Brook Mine is still under consideration.  This deficiency remains in 
effect. 
 

Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification 
of the Round 6 findings. We will be happy to assist you in this process. 
 
 
Sincerely, 

 

Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ-LQD District III 
 

Cc: Cheyenne LQD files 



From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: Deliberative - Brook Round 6 Cover letter
Date: Thursday, September 01, 2016 6:47:22 AM

BJ,

I recommend you explain to Andrew and Alan - probably on phone call - that if the
Round 5 response materials submitted by WWC address exclusion and access issues,
WWC would like to move forward with a surface use agreement with Padlock.  Jeff
Barron also stated to me yesterday that if LQD has no comments related to these
materials, WWC would like to provide the latest map with exclusion fencing and new
access road to BHC facilities to the EQC before the September 25, 2016? deadline
for new materials.

Mark

On Wed, Aug 31, 2016 at 8:32 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Mark,

I rewrote the cover letter to remove the reference to the EQC as Andrew requested.  It is ready to
send.  The reason I am pushing this through quickly is that, as soon as Ramaco has official
verification that the submitted changes to the Mine and Rec plans are adequate, they are
probably going to submit a surface use agreement to Padlock.  I may be wrong, but they have been
working with Trey Patterson directly and all of the changes to the permit application came from him.
Since he is Padlock's CEO, it probably carries some weight. 

Or, we can wait until Tuesday and discuss it when we get back.  OK, I'm going to get off my OCD
binge and let it go for the rest of my time off.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: 3oU7IVw8HECQANDREW.KUHLMANNWYO.GOVMARK.ROGACZEWSKIWYO.GOV@calendar-

server.bounces.google.com
Subject: Out-of-Office Re: Invitation: Brook Mining responses @ Thu Sep 8, 2016 8am - 9am

(mark.rogaczewski@wyo.gov)
Date: Thursday, September 01, 2016 9:52:08 AM

I will be out of the office from Thursday September 1, 2016 to Tuesday - September
6, 2016.  Response to your email will be delayed until I return.  Please contact Stacy
Page at stacy.page@wyo.gov or 675-5613 or BJ Kristiansen at
bjarne.kristiansen@wyo.gov or 675-5615 if you need immediate assistance.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:3oU7IVw8HECQANDREW.KUHLMANNWYO.GOVMARK.ROGACZEWSKIWYO.GOV@calendar-server.bounces.google.com
mailto:3oU7IVw8HECQANDREW.KUHLMANNWYO.GOVMARK.ROGACZEWSKIWYO.GOV@calendar-server.bounces.google.com
mailto:stacy.page@wyo.gov
mailto:bjarne.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Mark Rogaczewski
Subject: Thursday phone call with Andrew and Alan
Date: Tuesday, September 06, 2016 1:45:11 PM
Attachments: round 6 changes.pdf

Mark,

I itemized the changes to the Brook Mine permit application Round 5 responses.  Let me know if I
should send it to Andrew and Alan for our call to help them understand the latest changes to the permit
language.  

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov



Changes Made to the Mine Plan and Reclamation Plan For the Brook Mine 
Permit Application, TFN 6 2/025 submitted Friday, August 26, 2016


Location in Document Change type Change from Last Approved Iteration


Page MP-7 Added Text "Any structure within the Brook Mine Permit Area that is directly affected
First 3 paragraphs by mining activities will be properly abandoned and removed or relocated


before mining activities commence. Relocation and/ or abandonment criteria
and procedures will be established to minimize significant impacts to the
postmining land use plan.


If mining operations disrupt power or phone lines, the lines will be
relocated and put into service before the old lines are abandoned. This will be
done to minimize power or phone interruptions.


Relocation of roadways will be coordinated with Sheridan County or the
road owner for design and relocation procedures. Interruption to traffic flow
will be mitigated through previously formulated plans."


Page MP-7 Added Text "The Brook Mine will not obstruct Big Horn Coal's (Permit 231-T8) Shop,
5th paragraph Bridge, and Rail Road Siding as they exist in Big Horn Coal's 2015 Annual


report. An access road equivalent to the existing improved road will be
provided if proposed stockpiles or pits should restrict the existing access as
shown on Exhibit MP.1- 1."


Page MP-7 Added Text "As facilities are designed and constructed they will be added to the exhibit."
Section MP.2.1 (Exhibit MP.2-1)


Volume XI, Mine Plan







Page MP-10 Added Text MP.2.6     Access Control Features
New Section MP.2.6 "The mine will control access to the Brook Mine to protect the health and


safety of the mine workforce, general public, wildlife, and livestock. A
guardhouse will be installed at the entrance to the Brook Mine. Fencing will be
constructed around mining activities to prevent wildlife, livestock, and the
general public from mistakenly entering as shown on Exhibit MP.1-1. Access
will be allowed for existing cattle operations as needed in the NWNE of section
21 T57N R84W as shown on Exhibit MP.1-1. Fencing construction will follow
recommendations found in WDEQ/LQD Guideline Number 10 and/or WYDOT
standard 607 - lA.  Fencing, Signs and markers will be placed to alert the
general public to the active mining area. Signs, markers, and buffer zones are
discussed in Section MP.12. Locations of access control features are shown on
Exhibit MP.2-1."


Mine Plan Exhibit Exhibit MP.1-1 SURFACE DISTURBANCE SEQUENCE
1)  Added all existing access roads.
2)  Added all existing fences and proposed fences
3)  Added MSHA exclusionary area within permit boundary, to be used for
     grazing cattle in the south pasture of Hidden Water Unit.
4)  Added new access road from existing road system to the BHC shop facility.
     Indicated as an improved road.
5)  Added existing and proposed water line and stock tanks.  Lines will supply
     water to north and south pastures of the Hidden Water ranch unit.
6)  Added location of existing improved rail crossing, suitable for truck traffic,
     for the BNSF rail line.
7)  Added location of existing crossing to BNSF rail line used for ranching
     operations.







Mine Plan Exhibit Exhibit MP.3-1 TRANSPORTATION NETWORK
1)  Add text to map indicating primary access and egress to the BHC acreage
     where the first trench for Brook Mine is located.
2)  Redrew the access road to be more obvious to viewers of the map.
3)  Redrew proposed haul roads connecting to existing roads that will be used


          for coal haulage to be more obvious to viewers of the map.
     (note: these roads used for access and egress were already depicted on
     the existing maps that were approved by the Round 3 examination.  The 
     lines indicating the road locations were converted from dashed lines to
     solid, double lines.)


Reclamation Plan Exhibit RP.3-1 POSTMINE TOPOGRAPHY
   Exhibit 1)  Added restored water pipeline and stock tanks location for Padlock


     Ranch water distribution system.


These changes to the Mine Plan and Reclamation Plan have been found to be technically adequate by LQD staff.


Volume XII, Reclamation Plan
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Changes Made to the Mine Plan and Reclamation Plan For the Brook Mine 

Permit Application, TFN 6 2/025 submitted Friday, August 26, 2016

Location in Document Change type Change from Last Approved Iteration

Page MP-7 Added Text "Any structure within the Brook Mine Permit Area that is directly affected

First 3 paragraphs by mining activities will be properly abandoned and removed or relocated

before mining activities commence. Relocation and/ or abandonment criteria

and procedures will be established to minimize significant impacts to the

postmining land use plan.

If mining operations disrupt power or phone lines, the lines will be

relocated and put into service before the old lines are abandoned. This will be

done to minimize power or phone interruptions.

Relocation of roadways will be coordinated with Sheridan County or the

road owner for design and relocation procedures. Interruption to traffic flow

will be mitigated through previously formulated plans."

Page MP-7 Added Text "The Brook Mine will not obstruct Big Horn Coal's (Permit 231-T8) Shop,

5th paragraph Bridge, and Rail Road Siding as they exist in Big Horn Coal's 2015 Annual

report. An access road equivalent to the existing improved road will be

provided if proposed stockpiles or pits should restrict the existing access as

shown on Exhibit MP.1- 1."

Page MP-7 Added Text "As facilities are designed and constructed they will be added to the exhibit."

Section MP.2.1 (Exhibit MP.2-1)

Volume XI, Mine Plan



Page MP-10 Added Text MP.2.6     Access Control Features

New Section MP.2.6 "The mine will control access to the Brook Mine to protect the health and

safety of the mine workforce, general public, wildlife, and livestock. A

guardhouse will be installed at the entrance to the Brook Mine. Fencing will be

constructed around mining activities to prevent wildlife, livestock, and the

general public from mistakenly entering as shown on Exhibit MP.1-1. Access

will be allowed for existing cattle operations as needed in the NWNE of section

21 T57N R84W as shown on Exhibit MP.1-1. Fencing construction will follow

recommendations found in WDEQ/LQD Guideline Number 10 and/or WYDOT

standard 607 - lA.  Fencing, Signs and markers will be placed to alert the

general public to the active mining area. Signs, markers, and buffer zones are

discussed in Section MP.12. Locations of access control features are shown on

Exhibit MP.2-1."

Mine Plan Exhibit Exhibit MP.1-1 SURFACE DISTURBANCE SEQUENCE

1)  Added all existing access roads.

2)  Added all existing fences and proposed fences

3)  Added MSHA exclusionary area within permit boundary, to be used for

     grazing cattle in the south pasture of Hidden Water Unit.

4)  Added new access road from existing road system to the BHC shop facility.

     Indicated as an improved road.

5)  Added existing and proposed water line and stock tanks.  Lines will supply

     water to north and south pastures of the Hidden Water ranch unit.

6)  Added location of existing improved rail crossing, suitable for truck traffic,

     for the BNSF rail line.

7)  Added location of existing crossing to BNSF rail line used for ranching

     operations.



Mine Plan Exhibit Exhibit MP.3-1 TRANSPORTATION NETWORK

1)  Add text to map indicating primary access and egress to the BHC acreage

     where the first trench for Brook Mine is located.

2)  Redrew the access road to be more obvious to viewers of the map.

3)  Redrew proposed haul roads connecting to existing roads that will be used

          for coal haulage to be more obvious to viewers of the map.

     (note: these roads used for access and egress were already depicted on
     the existing maps that were approved by the Round 3 examination.  The 
     lines indicating the road locations were converted from dashed lines to
     solid, double lines.)

Reclamation Plan Exhibit RP.3-1 POSTMINE TOPOGRAPHY

   Exhibit 1)  Added restored water pipeline and stock tanks location for Padlock

     Ranch water distribution system.

These changes to the Mine Plan and Reclamation Plan have been found to be technically adequate by LQD staff.

Volume XII, Reclamation Plan



From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Brook Mine Permit Application Round 5 responses, TFN 6 2/025
Date: Friday, September 09, 2016 8:02:56 AM

Jeff,

I was incorrect on the index of change sheet for the new modifications to the mine plan.   We will need
one for Cheyenne to update their copy of the changes.  You can email it to me and I will get it date
stamped and sent to Cheyenne.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com


From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine Permit Application Round 5 responses, TFN 6 2/025
Date: Friday, September 09, 2016 8:08:18 AM
Attachments: Brook_Mine_Change_Index_September_2016.docx

Here you go
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Friday, September 09, 2016 8:03 AM
To: Jeff Barron <jbarron@wwcengineering.com>
Subject: Brook Mine Permit Application Round 5 responses, TFN 6 2/025
 

Jeff,
 
I was incorrect on the index of change sheet for the new modifications to the mine
plan.   We will need one for Cheyenne to update their copy of the changes.  You can
email it to me and I will get it date stamped and sent to Cheyenne.
 
-bj
 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

	INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS	Page         of   1

	Date  December 8, 2015

	TFN 6 2/025



	INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS	Page         of   1

	Date September 8, 2016 

	TFN 6 2/025



MINE COMPANY NAME:     RAMACO, LLC.                                                    	MINE NAME:   Brook Mine 

	PERMIT NO. 	TFN 6 2/025	 



Statement:	I,   Jeff Barron      , an authorized representative of   RAMACO, LLC.            declared that only the items listed on this and all consecutively numbered Index Sheets are intended as revisions to the current permit document.  In the event that other changes inadvertently occurred due to this revision, those unintentional alterations will not be considered approved.  Please initial and date. 

NOTES:	1) Include all revision or change elements and a brief description of, or reason for, each revision element.

	2) This Change Index is for only those changes made during Round 4a Comment Response.

		VOLUME

NUMBER

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

REMOVED

		PAGE, MAP OR OTHER

PERMIT ENTRY TO BE

ADDED

		DESCRIPTION OF CHANGE



		

		

		

		



		Volume XI

		MP-10 to MP-10 (Mine Plan Text tab)

		MP-10 to MP-10 (Mine Plan Text tab)

		Update Text to describe corridor fencing





[bookmark: _GoBack]Volume XI	Exhibit MP.1-1		Exhibit MP.1-1			Revise exhibit to show corridor







 INDEX SHEET FOR MINE PERMIT AMENDMENTS OR REVISIONS Page     1    of   1 
 Date September 8, 2016  
 TFN 6 2/025 
 

 

MINE COMPANY NAME:     RAMACO, LLC.                                                     MINE NAME:   Brook Mine  
 PERMIT NO.  TFN 6 2/025   
 
Statement: I,   Jeff Barron      , an authorized representative of   RAMACO, LLC.            declared that only the items listed on this and all consecutively numbered Index 

Sheets are intended as revisions to the current permit document.  In the event that other changes inadvertently occurred due to this revision, those unintentional 
alterations will not be considered approved.  Please initial and date.  

NOTES: 1) Include all revision or change elements and a brief description of, or reason for, each revision element. 

 2) This Change Index is for only those changes made during Round 4a Comment Response. 

VOLUME 
NUMBER 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

REMOVED 

PAGE, MAP OR OTHER 
PERMIT ENTRY TO BE 

ADDED 

DESCRIPTION OF CHANGE 

    
Volume XI MP-10 to MP-10 (Mine Plan Text tab) MP-10 to MP-10 (Mine Plan Text tab) Update Text to describe corridor fencing 

Volume XI Exhibit MP.1-1  Exhibit MP.1-1   Revise exhibit to show corridor 



From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Permit Coordinator Assignments
Date: Monday, September 12, 2016 2:10:49 PM
Attachments: PermitCoordinatorAssignments_9-12-2016.xlsx

Mark, attached is a spreadsheet with the D3 active permits and their permit
coordinators.  Would you mind filling in any changes to this?  With Kurt gone, I
thought there might be some changes in assignments.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		County		Permit Coordinator		New Permit Coordinator

		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Dorran Larner

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		Kim Medina

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Kurt King

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		Kurt King

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		Kurt King

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kurt King

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		Kurt King

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1155				PEEGEE RANCH		Scoria		Campbell		Kurt King

		ET1161				ODEGARD, DUANE		Scoria		Campbell		Kurt King

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kurt King

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		Kurt King

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kurt King

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		Kurt King

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kurt King

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		Kurt King

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kurt King

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		Kurt King

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		Kurt King

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		Kurt King

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kurt King

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		Kurt King

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kurt King

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kurt King

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		Kurt King

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		Campbell		Kurt King

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kurt King

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		Kurt King

		ET1585				ANDERSON, JESS D		Scoria		Campbell		Kurt King

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		Kurt King

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kurt King

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kurt King

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kurt King

		ET1618				WESTERN SUNSET LLC		Scoria		Campbell		Kurt King

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		Campbell		Kurt King

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kurt King

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		Campbell		Kurt King

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Kurt King

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		Campbell		Kurt King

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kurt King

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kurt King

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kurt King

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		Kurt King

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kurt King

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		Kurt King

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kurt King

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		Kurt King

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Mark Rogaczewski

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		Campbell		Monte Buchanan

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		Campbell		Muthu Kuchanur

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		NA

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Converse		Robin Jones

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Stacy Page









Permit 
Number

Mine Name

CN0156
CN0160

LE0268 SUNDANCE
ET0093 BUTCHER
ET0729 LITTLE GOOSE RANCH
ET0761 STATE
ET1132 SHERIDAN BURGESS
ET1167 FORBES
ET1179 CHERNI
ET1335 GILLIS PIT
ET1350 SAMS
ET1368 PADLOCK RANCH
ET1378 FRADY
ET1403 FLETCHER
ET1416 BURGESS
ET1420 HANFT
ET1425 PRITCHARD‐GORDON
ET1433 ANKNEY
ET1438 BENDABOUT
ET1482 BECKTON STOCK FARM
ET1503 LOMAX
ET1575 DELAPP
ET1616 EATONS RANCH PIT
ET1617 ARAMBEL PIT
PT0213 BIG HORN
PT0228 COUNTY PITS
PT0314 TONGUE RIVER QUARRY
PT0766 JC RANCH
PT0782 5TH STREET HILLS
SP0426 GARBER
SP0679 BEAVER CREEK
SP0689 RAPID CREEK
SP0757 TAYLOR
SP0760 CARROLL
SP0822 WAGNER DRAW
CN0137
DN0177
DN0384 LANCE FORMATION
PT0237 CORDERO ROJO
PT0685 OSHOTO
PT0745 IRON MOUNTAIN
PT0802 ROSS ISR



DN0336 PUMPKIN BUTTES
DN0378 COW CREEK 60 BAR LAND
DN0434
ET0192 CROELL
ET0888 TENKE QUARRY ‐ HART
ET1255 TENKE PIT ‐ TENKE BROTHERS
ET1399 REDDING
ET1428 JAY
ET1429 ZIMMERSCHIED
ET1450 WEST
ET1539 WEST
ET1591 COLLOID PIT
ET1602 TYSDAL PIT
ET1615
PT0360 NEWCASTLE QUARRY
PT0727 SUNDANCE
PT0744 HUNTER QUARRY
PT0764 SCHOOL CREEK
PT0772 ROGERS PIT
PT0778 NICHOLS RANCH
SP0512 COUNTY PITS
SP0549 COUNTY PITS
SP0667 Habeck Pit
SP0675 MCINERNEY
SP0677 NEIMAN PIT
SP0729 COLE PIT
SP0735 TRUE RANCHES
SP0789 LAKE RANCH PIT
SP0793 STATELINE QUARRY
PT0483 COAL CREEK
PT0676 IZITA
DN0340 MAYWORTH1
ET0520 RUMPELSTILTSKIN
ET0889 CURUCHET
ET0972 GOODWIN
ET1024 TISDALE
ET1042
ET1158
ET1213 IBERLIN
ET1215 MERLIN
ET1228 WAGONER
ET1248 DENNIS HEPP PIT
ET1280 CLEAR CREEK
ET1291 ULLERY



ET1311 HARLAN
ET1318 DRY FORK LAND & LIVESTOCK
ET1328 CURUTCHET
ET1337 TTT RANCH CO
ET1344 TEARDROP CATTLE
ET1354 CHRISTENSEN
ET1359 V‐F PIT
ET1364 MOYES
ET1366 LANDREY
ET1377 BLM
ET1385 HEPP
ET1393 JOHNSON
ET1449 DEAD HORSE PIT
ET1453 CHRISTIAN
ET1479 PERRY
ET1481 T CROSS T RANCH LLC
ET1508 FOUR MILE RANCH CO LLC
ET1510 CHRISTENSEN
ET1521 BARKER HAGLER
ET1522 BRUBAKER
ET1569 ULLERY
ET1571 WALL CREEK QUARRY
ET1590 MURPHY CREEK PIT
ET1593 RODUNER
PT0313 TISDALE
PT0433 CABALLO
PT0476 COUNTY PITS
PT0710 KENNEDY PIT
PT0720 WEDIN PIT
PT0754 POWDER RIVER
PT0765 PINEY CREEK
PT0775
PT0776 T CROSS T
PT0797 QUARTER CIRCLE 41 RANCH
PT0798 SHELL CREEK
PT0816 RULE PIT
PT0819 CAMINO GRAVEL QUARRY
SP0452 LINCH RANCH
SP0546 IRVINE PIT
SP0697 CROSS H
SP0715 BARSTAD
SP0718 EVITT
SP0769 TOUCHSTONE
SP0774 HEPP PIT



SP0799 PINE RIDGE PIT
SP0817
SP0826 BROCK LIVESTOCK
CN0155 RAWHIDE MINE
DN0130
DN0312
DN0313
DN0432
PT0240 RAWHIDE
PT0267 COLONY
PT0407 YOUNGS CREEK
PT0500 BUCKSKIN
PT0620 BELLE FOURCHE RIVER
PT0621 UPTON
PT0622 LITTLE MISSOURI RIVER
PT0232 WYODAK
PT0599 DRY FORK
DN0155
ET0210 TANNER
ET0700 TR RANCH
ET0866 HITT
ET1112 HAIVALA/MACKEY PIT
ET1139 HARRIS
ET1155
ET1161
ET1171 GREASEWOOD
ET1183 CARSON
ET1193 SHOBER
ET1230 S BAR
ET1268 PINEY CANYON SW
ET1314 LARAMORE
ET1387 STATE/PICKREL
ET1392 KNUTSON
ET1394 BOW & ARROW RANCH
ET1413 CRESSWELL
ET1415 GREER
ET1418 OHMAN
ET1424 CLARK
ET1427 KEELINE RANCH
ET1440 BOW & ARROW RANCH
ET1445 KEELINE RANCH
ET1448 SCHLAUTMANN
ET1501 SWARTZ
ET1509 MADER



ET1540 TRIPP
ET1563 BLM
ET1580 JN PIT
ET1585
ET1594 BARLOW
ET1595 ALPHA WY LAND CO
ET1599 CARTER
ET1606 COSNER PIT
ET1611
ET1618
PT0214 BELLE AYR
PT0348 COUNTY PITS
PT0428 EAGLE BUTTE
PT0661 SCHLOSSER
SP0663 VINCENT THAR
SP0673 THAR
SP0704 GROVES PIT
SP0711 RAG SCORIA PIT
SP0719 PICKREL PIT
SP0725 60 BAR PIT
SP0731 DURHAM RANCH PIT
SP0770 THAR
SP0773 GREGORY PIT
SP0794 BUFFALO RANCH PIT
SP0820
DN0209 RUBY RANCH
DN0342 MOORE RANCH
DN0392 BROWN RANCH/DRY FORK
DN0401 RENO CREEK
LE0271 MINERAL HILL
LE0298
PT0478 WILLOW CREEK
PT0486 SYNTHETIC FUELS MINE
PT0631 RUTH ISL PROJECT
PT0632 NORTH BUTTE ISL PROJECT
PT0777 MOORE RANCH
PT0824 RENO CREEK PROJECT
CN0154
PT0489 CHARLIE PROJECT
RD0018 UCG
CN0140 NA/RM COMPLEX
RD0001 HOE CREEK PROJECT
ET1623 ULLERY TABLETOP PIT
DN0236 REYNOLDS RANCH



PT0233 BLACK THUNDER



Company Name Mineral County

COUNTY COAL CO LLC Coal Johnson
RAMACO WY COAL CO LLC Coal Sheridan

RARE ELEMENT RESOURCES INC
Rare earth 
elements Crook

BUTCHER, RONALD D Sand & Gravel Sheridan
GARBER AGRI BUSINESS INC Sand & Gravel Sheridan
WAGNER RANCH SERVICES LLC Scoria Sheridan
FULLER CONST INC Scoria Sheridan
BASIC ENERGY SERV LP Sand & Gravel Sheridan
FUTURE ENTERPRISES LLC Scoria Sheridan
FUTURE ENTERPRISES LLC & L & K SALES Sand & Gravel Sheridan
NORTH STAR ENERGY & CONST LLC Scoria Sheridan
STORM CAT ENERGY (USA) OPERATING CORP Scoria Sheridan
NORTH STAR ENERGY & CONST LLC Sand & Gravel Sheridan
FLETCHER CONST CO Scoria Sheridan
QUALITY AGG & CONST INC Scoria Sheridan
HANFT, LARRY E Sand & Gravel Sheridan
MULLINAX CONCRETE SERVICES INC Sand & Gravel Sheridan
BIG HORN SERV LLC Sand & Gravel Sheridan
BENDABOUT LAND & CATTLE CO Sand & Gravel Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
C D S EXCAVATION LLC Gravel Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
WAGNER RANCH SERVICES LLC Sand & Gravel Sheridan
MULLINAX CONCRETE SERVICE CO INC Sand & Gravel Sheridan
BIG HORN COAL CO Coal Sheridan
SHERIDAN, COUNTY OF Sand & Gravel Sheridan
TONGUE RIVER STONE INC Scoria Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
GARBER AGRI BUSINESS INC Sand & Gravel Sheridan
INTERMOUNTAIN CONST & MATERIALS Sand & Gravel Sheridan
FLETCHER CONST CO Sand & Gravel Sheridan
TAYLOR QUARRY LLC Sand & Gravel Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
MULLINAX CONCRETE SERV CO INC Sand & Gravel Sheridan
CORDERO MINING LLC Coal Campbell
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Bentonite Crook
STRATA ENERGY INC Uranium Crook
CORDERO MINING LLC Coal Campbell
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Bentonite Crook
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Bentonite Crook
STRATA ENERGY INC Uranium Crook



URANERZ ENERGY CORP Uranium Campbell
URANERZ ENERGY CORP Uranium Johnson
MONOLITH MINERALS LLC Limestone Crook
CROELL REDI MIX INC Sand & Gravel Crook
DAN HART PATROL SERV LLC Limestone Crook
TENKE, VINCE, ARELENE & LESLIE Limestone Crook
REDDING, DAVE Shale Crook
JAY, LEE Sand & Gravel Crook
QUALITY AGG & CONST INC Sand & Gravel Crook
WEST, WILLIAM R OR DARLA K Sand & Gravel Crook
QUALITY AGG & CONST INC Shale Crook
D/S TRUCKING LLC Shale Crook
TIMBERLINE SERVICES INC Limestone Weston
MELGAARD CONST CO INC Gravel Weston
FISHER SAND & GRAVEL CO Limestone Weston
MONOLITH MINERALS LLC Gypsum Crook
LIEN, PETE & SONS INC Limestone Crook
PEABODY SCHOOL CREEK MINING LLC Coal Campbell
CROELL REDI MIX INC Limestone Crook
URANERZ ENERGY CORP Uranium Johnson
CROOK, COUNTY OF Sand & Gravel Crook
WESTON, COUNTY OF Sand & Gravel Weston
TIMBERLINE SERVICES INC Limestone Crook
QUALITY AGG & CONST INC Sand & Gravel Crook
BIRDSALL SAND & GRAVEL Sand & Gravel Crook
FULLER CONST INC Sand & Gravel Crook
FISHER SAND & GRAVEL CO Sand & Gravel Weston
AGGREGATE SOLUTIONS LLC Sand & Gravel Crook
FISHER SAND & GRAVEL CO Limestone Crook
THUNDER BASIN COAL CO LLC Coal Campbell
THUNDER BASIN COAL CO LLC Coal Campbell
MONOLITH MINERALS LLC Gypsum Johnson
RUMPELSTILTSKIN INC Scoria Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) Sand & Gravel Johnson
GARBER AGRI BUSINESS INC Sand & Gravel Johnson
ARGENT ENERGY (US) HOLDINGS INC Sand & Gravel Johnson
GARLAND BROTHERS LLC Sand & Gravel Johnson
MAGNA ENERGY SERV LLC Sand & Gravel Johnson
FULLER CONSTRUCTION INC Sand & Gravel Johnson
MERLIN RANCH INC Scoria Johnson
MELGAARD CONST CO INC Sand & Gravel Johnson
FULLER CONST INC Sand & Gravel Johnson
QUALITY AGG & CONST INC Sand & Gravel Johnson
CHAPMAN CONTRACTING Sand & Gravel Johnson



HARLAN BARNUM RANCH LP Sand & Gravel Johnson
COLE LUMBER & CONST CO INC Sand & Gravel Johnson
NORTH STAR ENERGY & CONST LLC Sand & Gravel Johnson
R D G OIL & GAS LLC Sand & Gravel Johnson
EARTH WORK SOLUTIONS (WY) Sand & Gravel Johnson
ANADARKO E&P ONSHORE LLC Sand & Gravel Johnson
BARNUM CONST SERV LLC Sand & Gravel Johnson
MOYES LIVING TRUST Sand & Gravel Johnson
FUTURE ENTERPRISES LLC Sand & Gravel Johnson
DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY Sand & Gravel Johnson
STINSON AGGREGATE LLC Sand & Gravel Johnson
LONEHART LLC Sand & Gravel Johnson
QUALITY AGG & CONST INC Sand & Gravel Johnson
WOOD GROUP PSN INC Sand & Gravel Johnson
ENERGY BASIN CONST LLC Gravel Johnson
T CROSS T RANCH LLC Scoria Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) Gravel Johnson
CHRISTENSEN, JOHN Gravel Johnson
ROCK SERV INC Sand & Gravel Johnson
QUALITY AGG & CONST INC Sand & Gravel Johnson
FULLER CONST INC Sand & Gravel Johnson
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Shale Johnson
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Gravel Johnson
RODUNER ROCK LLC Sand & Gravel Johnson
BUFFALO, CITY OF Sand & Gravel Johnson
PEABODY CABALLO MINING LLC Coal Campbell
JOHNSON, COUNTY OF Sand & Gravel Johnson
POWDER RIVER SAND & GRAVEL LLC Sand & Gravel Johnson
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) Sand & Gravel Johnson
QUALITY AGG & CONST INC Sand & Gravel Johnson
MULLINAX CONCRETE SERV CO INC Sand & Gravel Johnson
INTERMOUNTAIN CONST & MATERIALS Sand & Gravel Johnson
MCMURRY READY‐MIX CO Sand & Gravel Johnson
WYOMING CONST MATERIALS LLC Sand & Gravel Johnson
CROELL REDI MIX INC Gravel Johnson
CROELL REDI‐MIX INC Sand & Gravel Johnson
C C C SERV LLC Sand & Gravel Johnson
SIERRA CONST CO INC Scoria Johnson
INTERMOUNTAIN CONST & MATERIALS Sand & Gravel Johnson
CROSS H RANCH INC Sand & Gravel Johnson
NORTHERN PLAINS INVESTMENT LLC Sand & Gravel Johnson
INTERMOUNTAIN CONST & MATERIALS Sand & Gravel Johnson
TOUCHSTONE MATERIALS LLC Sand & Gravel Johnson
MELGAARD CONST CO INC Sand & Gravel Johnson



MULLINAX CONCRETE SERVICE CO INC Sand & Gravel Johnson
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) Sand & Gravel Johnson
MULLINAX CONCRETE SERVICE CO INC Sand & Gravel Johnson
PEABODY CABALLO MINING LLC Coal Campbell
AMERICAN COLLOID CO Bentonite Crook
BENTONITE PERFORMANCE MINERALS LLC Bentonite Johnson
BENTONITE PERFORMANCE MINERALS LLC Bentonite Crook
BENTONITE PERFORMANCE MINERALS LLC Bentonite Weston
PEABODY CABALLO MINING LLC Coal Campbell
BENTONITE PERFORMANCE MINERALS LLC Bentonite Crook
YOUNGS CREEK MINING CO LLC Coal Sheridan
BUCKSKIN MINING CO Coal Campbell
AMERICAN COLLOID CO Bentonite Crook
AMERICAN COLLOID CO Bentonite Weston
AMERICAN COLLOID CO Bentonite Crook
WYODAK RESOURCES DEVELOPMENT CORP Coal Campbell
WESTERN FUELS WY INC Coal Campbell
SCHLOSSER, JIMMY DALE Bentonite Crook
ANTON, ROGER & LAVON Scoria Campbell
SANBURN CONST Shale Campbell
ELDRIDGE EXCAVATING INC Sand & Gravel Campbell
HAIVALA, JOHN & NICKI Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
PEEGEE RANCH Scoria Campbell
ODEGARD, DUANE Scoria Campbell
BELLS RESTORATION Sand & Gravel Campbell
CARSON, WAYLON Shale Campbell
FULLER CONST INC Sand & Gravel Campbell
POWDER RIVER CONST INC Scoria Campbell
FULLER CONSTRUCTION INC Scoria Campbell
TWENTY MILE LLC Scoria Campbell
FULLER CONST INC Scoria Campbell
DAN HART PATROL SERV LLC Sand & Gravel Campbell
WOOD GROUP PSN INC Scoria Campbell
OSBORNE BROS CONST INC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
FULLER CONST INC Sand & Gravel Campbell
QUALITY AGG & CONST INC Scoria Campbell
SUMMITT GAS RESOURCES INC Scoria Campbell
FULLER CONST INC Scoria Campbell
QUALITY AGG & CONST INC Sand & Gravel Campbell
SWARTZ, EDWARD Scoria Campbell
FULLER CONST INC Sand & Gravel Campbell



MELGAARD CONST CO INC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
MELGAARD CONST CO INC Scoria Campbell
ANDERSON, JESS D Scoria Campbell
WESTERN SUNSET LLC Scoria Campbell
LYNDE SCORIA LLC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
WESTERN SUNSET LLC Scoria Campbell
KAINOS RESOURCES, LLC Scoria Campbell
WESTERN SUNSET LLC Scoria Campbell
ALPHA COAL WEST INC Coal Campbell
CAMPBELL, COUNTY OF Sand & Gravel Campbell
ALPHA COAL WEST INC Coal Campbell
SCHLOSSER, J D Bentonite Crook
FULLER CONST INC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
DAN HART PATROL SERVICE LLC Sand & Gravel Campbell
HETTINGER LLC Scoria Campbell
FULLER CONST INC Scoria Campbell
FRONTIER STONE CO Scoria Campbell
FULLER CONST INC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
STINSON AGGREGATE LLC Scoria Campbell
QUALITY AGG & CONST INC Scoria Campbell
AGGREGATE SOLUTIONS LLC Scoria Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium Campbell
URANIUM ONE AMERICAS INC Uranium Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium Campbell
A U C LLC Uranium Campbell
BRONCO CREEK EXPLORATION INC Gold Crook
MOSES, R JOHN Gold Johnson
URANIUM ONE USA INC Uranium Johnson
GREEN BRIDGE HOLDINGS INC Coal Campbell
CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium Johnson
CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium Campbell
URANIUM ONE AMERICAS INC Uranium Campbell
A U C LLC Uranium Campbell
LINC ENERGY OPERATIONS INC Coal Campbell
COTTER CORP NO STOCKHOLDERS LIABILITY Uranium Johnson
LINC ENERGY OPERATIONS INC Coal Campbell
WEST ROUNDUP RESOURCES INC Coal Campbell
U S DEPT OF ENERGY Coal Campbell
MAX MORRIS, INC Sand & Gravel Johnson
CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium Converse



THUNDER BASIN COAL CO LLC Coal Campbell
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From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, September 14, 2016 9:51:21 AM

New pleading(s) approved for In Re Brook Mine Application :
Final hearing Vol I
Final hearing Vol II
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12538
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12539
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Alan Edwards
To: Nicole Jelinski
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Wednesday, September 14, 2016 4:19:07 PM

Please print the new orders and pleadings for my binders.  Thanks.
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Wed, Sep 14, 2016 at 9:51 AM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine Application :
Final hearing Vol I
Final hearing Vol II
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:nicole.jelinski@wyo.gov
mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12538
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12539
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
mailto:Alan.Edwards@wyo.gov


From: Nicole Jelinski
To: Alan Edwards
Subject: Re: Wyoming EQC Pleading(s) Approved
Date: Wednesday, September 14, 2016 4:40:54 PM

Hello Alan,

I see the Final hearing Vol I and Vol II have been added, but they do not a view
button for me to access them. I'm not sure if this will change or if we'll need to
contact someone else to request them?! 

On Wed, Sep 14, 2016 at 4:19 PM, Alan Edwards <alan.edwards@wyo.gov> wrote:
Please print the new orders and pleadings for my binders.  Thanks.
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Wed, Sep 14, 2016 at 9:51 AM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine Application :
Final hearing Vol I
Final hearing Vol II
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Nicole Jelinski
Office Support Specialist II
Department of Environmental Quality

mailto:nicole.jelinski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12538
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12539
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
tel:307-777-7062
mailto:Alan.Edwards@wyo.gov


Administration Division
200 West 17th Street
4th Floor
Cheyenne, WY  82002
Phone:  307.777.7588
e-mail:   nicole.jelinski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307.777.7588
mailto:nicole.jelinski@wyo.gov


From: BJ Kristiansen
To: Jeff Barron, P.E.
Cc: Mark Rogaczewski
Subject: Brook Mine Round 6 Commentary, TFN 6 2/025
Date: Thursday, September 15, 2016 10:37:19 AM
Attachments: Round 6 cover.pdf

Jeff,

The Round 6 Comments are attached.  The certified copy is in the mail.  Call me or Mark with
questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov



 


 


Department of Environmental Quality 


To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 


future generations  


Matthew H. Mead, Governor  Todd Parfitt, Director 
 


______________________________________________________________________________________________________________________________ 


___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 


(307) 673-9337 · FAX (307) 672-2213 


 


CERTIFIED MAIL #7010 3090 0001 6474 2990 


RETURN RECEIPT REQUESTED 


September 16, 2016 


 


Mr. Randall Atkins 


c/o WWC Engineering 


1849 Terra Ave. 


Sheridan, WY 82801 


 


RE: Round 5 Technical Review Responses, Brook Mine Coal Mine Permit Application, TFN 6 2/025 


 


Dear Mr. Atkins, 


 


The Land Quality Division received your amended Round 5 comment responses from your application 
for a Permit to Mine Coal on September 8, 2016.  The statutory requirement for LQD to respond to the 
Brook Mine fifth round responses is 30 days from date of receipt, which is October 8, 2016.  The 
responses have been reviewed in their entirety and no new comments or questions were generated for 
Round 6.  
  
The deficiency from Round 5 related to the issue of surface owner consent to the Mine and 


Reclamation Plans for the Brook Mine remains in effect and still needs to be addressed.   


 


Additionally, as a reminder, site access authorization from all surface owners necessary to enter the 


Brook Mine for mine inspections and compliance assurance activities must be obtained in writing and 


provided to LQD prior to permit approval.  Site access is an issue previously discussed with Jeff Barron 


of WWC Engineering as the permit application has moved through the review process.  Access 


authorization documents must be paginated and placed in the Adjudication section of the permit 


application. 


 


Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification of the Round 6 


findings.  We will be happy to assist you in this process. 


 


Sincerely, 


 


 


Bjarne Kristiansen, PG 


Natural Resources Program Principal 


WDEQ/LQD District III 







 

 

Department of Environmental Quality 

To protect, conserve, and enhance the quality of 
Wyoming's environment for the benefit of current and 

future generations  

Matthew H. Mead, Governor  Todd Parfitt, Director 
 

______________________________________________________________________________________________________________________________ 

___________________________________________________________________________________________ 
2100 West 5th Street · Sheridan, WY 82801 

(307) 673-9337 · FAX (307) 672-2213 

 

CERTIFIED MAIL #7010 3090 0001 6474 2990 
RETURN RECEIPT REQUESTED 

September 16, 2016 
 
Mr. Randall Atkins 
c/o WWC Engineering 
1849 Terra Ave. 
Sheridan, WY 82801 
 
RE: Round 5 Technical Review Responses, Brook Mine Coal Mine Permit Application, TFN 6 2/025 
 
Dear Mr. Atkins, 
 

The Land Quality Division received your amended Round 5 comment responses from your application 
for a Permit to Mine Coal on September 8, 2016.  The statutory requirement for LQD to respond to the 
Brook Mine fifth round responses is 30 days from date of receipt, which is October 8, 2016.  The 
responses have been reviewed in their entirety and no new comments or questions were generated for 
Round 6.  
  
The deficiency from Round 5 related to the issue of surface owner consent to the Mine and 
Reclamation Plans for the Brook Mine remains in effect and still needs to be addressed.   
 
Additionally, as a reminder, site access authorization from all surface owners necessary to enter the 
Brook Mine for mine inspections and compliance assurance activities must be obtained in writing and 
provided to LQD prior to permit approval.  Site access is an issue previously discussed with Jeff Barron 
of WWC Engineering as the permit application has moved through the review process.  Access 
authorization documents must be paginated and placed in the Adjudication section of the permit 
application. 
 
Contact Bj Kristiansen or Mark Rogaczewski with questions or requests for clarification of the Round 6 
findings.  We will be happy to assist you in this process. 
 
Sincerely, 
 
 
Bjarne Kristiansen, PG 
Natural Resources Program Principal 
WDEQ/LQD District III 



From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Attorney-Client privelege, Brook Mine information
Date: Monday, September 19, 2016 11:35:12 AM

I will be out of the office on travel returning Wednesday September 21..  I will
occassionally be checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, September 19, 2016 4:54:45 PM

New pleading(s) approved for In Re Brook Mine Application :
Stipulated Motion for Continuance of Deadline to Submit Proposed Findings of Fact
and Conclusions of Law
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12541
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12541
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, September 19, 2016 4:57:30 PM

New pleading(s) approved for In Re Brook Mine Application :
Proposed Order Granting Stipulated Motion for Continuance of Deadline to Submit
Proposed Findings of Fact and Conclusions of Law
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12542
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12542
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, September 20, 2016 10:50:48 AM

New pleading(s) approved for In Re Brook Mine Application :
Order Granting Extension
Certificate of Service for Order Granting Extension
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12543
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12544
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, September 23, 2016 1:25:02 PM

New pleading(s) approved for In Re Brook Mine Application :
Respondent Padlock Ranch Company's Proposed Findings of Fact and Conclusions of
Law
Demonstrative Exhibit 1
Demonstrative Exhibit 2
Demonstrative Exhibit 3
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12564
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12564
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12565
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12566
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12567
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, September 23, 2016 3:42:50 PM

New pleading(s) approved for In Re Brook Mine Application :
Respondent Big Horn Coal Company's Memorandum and Proposed Finding of Fact
and Conclusions of Law
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12568
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12568
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Friday, September 23, 2016 5:09:01 PM

New pleading(s) approved for In Re Brook Mine Application :
Brook Mine's Briefs Explaining Why its Mine Plan will not substantially prohibit the
Operations of Padlock and BHC
Brook Mine's Brief
Brook Mine's Brief - Big Horn Coal
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12569
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12569
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12570
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12571
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Alan Edwards
To: mark.rogaczewski@wyo.gov
Subject: Out-of-office Re: Brook Mine hearing
Date: Tuesday, September 27, 2016 7:26:00 AM

I will be out of the office on travel returning Monday October 3.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Tammi Pusheck; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Tuesday, September 27, 2016 11:06:31 AM
Attachments: 9-27-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

September 27, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 27, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.    





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16.  SP sends Campbell Cty letter 9/13/16.





		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 10/17/16.  SP sends OSM concurrence letter 9/2/16.  SP sends Campbell Cty letter 9/13/16.  





		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.


 



		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.    






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-20156 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.






		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 2/227

		433-T7

		8/19/16

		Caballo Mine

		Phase II Vegetation Establishment & Surficial Stability Verifications – 3921.4 acres

		Stacy

		Arrive 8/19/16.  60 days after arrival 10/18/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.  SP sends Campbell Cty letter 9/13/16.    





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 8/22/16.






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.  DS resends review 9/12/16.  Comment responses arrived 9/26/16.  60 days after arrival 11/25/16.  





		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/226

		620

		8/16/16

		American Colloid Co. 

		NSR – Revise Appendix C – Amendment 12

		Josh

		Arrived 8/15/16.  60 days after arrival 10/14/16.





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		

		685

		8/9/16

		Black Hills Bentonite

		2015-2016 AR & Bond

		Dave S.

		Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.  





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  JJ recommends approval 8/31/16.  





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/16.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.  






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.  KM sends review 9/19/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.



		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV terminated AFTER field abatement completed.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of September 27, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.    
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.     
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 
8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16.  SP sends 
Campbell Cty letter 9/13/16. 
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6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 

16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of 
Publication arrived 8/29/16.  Comment period ends 10/17/16.  SP sends OSM concurrence letter 9/2/16.  SP sends Campbell Cty 
letter 9/13/16.   
 
 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16. 
 
  

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.     
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐20156 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16. 
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.   
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.   
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6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 

& Reclamation Plan 
Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 

7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.   
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 2/227  433‐T7  8/19/16  Caballo Mine  Phase II Vegetation 
Establishment & Surficial 
Stability Verifications – 3921.4 
acres 

Stacy  Arrive 8/19/16.  60 days after arrival 10/18/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.  SP sends Campbell Cty letter 9/13/16.     
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16. 
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 
8/22/16. 
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.   
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 



September 27, 2016                                      11 
 

  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.  DS resends review 9/12/16.  Comment responses arrived 
9/26/16.  60 days after arrival 11/25/16.   
 
 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.   
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/226  620  8/16/16  American Colloid Co.   NSR – Revise Appendix C – 
Amendment 12 

Josh  Arrived 8/15/16.  60 days after arrival 10/14/16. 
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

  685  8/9/16  Black Hills Bentonite  2015‐2016 AR & Bond  Dave S.  Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  JJ recommends approval 8/31/16.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/16.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.  KM sends review 9/19/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
 
 



September 27, 2016                                      23 
 
 

 
***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16. 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV terminated AFTER field abatement completed.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: BJ Kristiansen
To: Jennifer Mickle
Subject: Brook mine surface owner bond, ten 6 2/025
Date: Tuesday, September 27, 2016 4:08:46 PM

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in, shred it. It
has been superceded by a surface use agreement and a Form 8, as of today. 
Bj kristiansen

mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: BJ Kristiansen
Subject: Re: Brook mine surface owner bond, ten 6 2/025
Date: Wednesday, September 28, 2016 6:36:17 AM

Thanks BJ, I'll keep an eye out for it.

Jen

On Tue, Sep 27, 2016 at 4:08 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in, shred it.
It has been superceded by a surface use agreement and a Form 8, as of today. 
Bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Jennifer Mickle
To: Tammi Pusheck
Subject: Fwd: Brook mine surface owner bond, ten 6 2/025
Date: Wednesday, September 28, 2016 6:37:15 AM

FYI, In case you get this instead of me.

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Sep 27, 2016 at 4:08 PM
Subject: Brook mine surface owner bond, ten 6 2/025
To: Jennifer Mickle <jennifer.mickle@wyo.gov>

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in, shred it. It
has been superceded by a surface use agreement and a Form 8, as of today. 
Bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: BJ Kristiansen
To: Jennifer Mickle
Subject: Re: Brook mine surface owner bond, ten 6 2/025
Date: Wednesday, September 28, 2016 7:42:53 AM

I appreciate it.  Thanks. 

On Sep 28, 2016 6:36 AM, "Jennifer Mickle" <jennifer.mickle@wyo.gov> wrote:
Thanks BJ, I'll keep an eye out for it.

Jen

On Tue, Sep 27, 2016 at 4:08 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in, shred
it. It has been superceded by a surface use agreement and a Form 8, as of
today. 
Bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


From: Jennifer Mickle
To: BJ Kristiansen
Subject: Re: Brook mine surface owner bond, ten 6 2/025
Date: Wednesday, September 28, 2016 7:44:18 AM

Sure thing.  I also have Tammi on the look out for it.

On Wed, Sep 28, 2016 at 7:42 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

I appreciate it.  Thanks. 

On Sep 28, 2016 6:36 AM, "Jennifer Mickle" <jennifer.mickle@wyo.gov> wrote:
Thanks BJ, I'll keep an eye out for it.

Jen

On Tue, Sep 27, 2016 at 4:08 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in,
shred it. It has been superceded by a surface use agreement and a Form 8, as
of today. 
Bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov


From: BJ Kristiansen
To: Jennifer Mickle
Subject: Re: Brook mine surface owner bond, ten 6 2/025
Date: Wednesday, September 28, 2016 7:46:11 AM

Great idea.

On Sep 28, 2016 7:44 AM, "Jennifer Mickle" <jennifer.mickle@wyo.gov> wrote:
Sure thing.  I also have Tammi on the look out for it.

On Wed, Sep 28, 2016 at 7:42 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

I appreciate it.  Thanks. 

On Sep 28, 2016 6:36 AM, "Jennifer Mickle" <jennifer.mickle@wyo.gov> wrote:
Thanks BJ, I'll keep an eye out for it.

Jen

On Tue, Sep 27, 2016 at 4:08 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Jenn,
When the Brook mine surface owner bond estimate for Padlock comes in,
shred it. It has been superceded by a surface use agreement and a Form 8,
as of today. 
Bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:
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From: Alan Edwards
To: luke.esch1@wyo.gov
Subject: Out-of-office Re: Brook Mine Order in Lieu of Consent Update
Date: Wednesday, September 28, 2016 11:32:38 AM

I will be out of the office on travel returning Monday October 3.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:luke.esch1@wyo.gov
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From: Craig Hults
To: Kyle Wendtland; Carol Bilbrough
Subject: EQC Hearing re: Brook Mine
Date: Wednesday, September 28, 2016 11:45:00 AM

Kyle, just FYI, I stuck around the EQC hearing after Ryan's presentation of the
primer on the Uranium recovery program (he did great by the way) to listen in on
the Brook Mine motion for the order in lieu of consent.  Padlock Ranch ended up
signing a consent form yesterday which left Bighorn Coal as the only surface owner
not granting consent.  The EQC agreed that all elements of the statute for them to
grant the order had been met especially since Padlock had signed the consent form. 
At the close of the discussion Brook Mine reminded the EQC that they would like the
order to specifically contain the language from Form 8 re: DEQ access.  The order
has not been drafted but they will be doing so.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Carol Bilbrough
To: Craig Hults
Subject: Re: EQC Hearing re: Brook Mine
Date: Wednesday, September 28, 2016 11:47:27 AM

thanks Craig, nice job.

Carol

On Wed, Sep 28, 2016 at 11:44 AM, Craig Hults <craig.hults@wyo.gov> wrote:
Kyle, just FYI, I stuck around the EQC hearing after Ryan's presentation of the
primer on the Uranium recovery program (he did great by the way) to listen in on
the Brook Mine motion for the order in lieu of consent.  Padlock Ranch ended up
signing a consent form yesterday which left Bighorn Coal as the only surface
owner not granting consent.  The EQC agreed that all elements of the statute for
them to grant the order had been met especially since Padlock had signed the
consent form.  At the close of the discussion Brook Mine reminded the EQC that
they would like the order to specifically contain the language from Form 8 re: DEQ
access.  The order has not been drafted but they will be doing so.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
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From: Alan Edwards
To: todd.parfitt@wyo.gov
Subject: Out-of-office Re: Brook Mine Order in Lieu of Consent Update
Date: Wednesday, September 28, 2016 11:48:33 AM

I will be out of the office on travel returning Monday October 3.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
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From: Alan Edwards
To: 3nAfsVwwHDCEQLAA.M7OCFQQTVL.DLS7I7K.BAT7OAPTVL.DLS@calendar-server.bounces.google.com
Subject: Out-of-office Re: Invitation: Brook Mine @ Fri Sep 30, 2016 1:30pm - 2:30pm (alan.edwards@wyo.gov)
Date: Wednesday, September 28, 2016 12:10:39 PM

I will be out of the office on travel returning Monday October 3.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
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From: Carol Bilbrough
To: Kelsey Hart
Subject: Fwd: D3 Tracking Sheet
Date: Wednesday, September 28, 2016 12:13:58 PM
Attachments: 9-27-2016 Dist 3 tracking sheet.doc

Kelsey, here is the D3 tracking sheet that we were talking about

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Sep 27, 2016 at 11:06 AM
Subject: D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Tammi Pusheck <tammi.pusheck1@wyo.gov>, Kyle
Wendtland <kyle.wendtland@wyo.gov>

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov
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September 27, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of September 27, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.    





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  





		6 3/217

		233-T8

		6/23/16

		Black Thunder Mine

		Phase I Bond Release Bond Units 16BR-01, 02 & 03

		Stacy

		Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16.  SP sends Campbell Cty letter 9/13/16.





		6 6/220

		233-T8

		7/11/16

		Black Thunder Mine

		Phase II Bond Release Unit 16BR-04




		Stacy

		Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 10/17/16.  SP sends OSM concurrence letter 9/2/16.  SP sends Campbell Cty letter 9/13/16.  





		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.


 



		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.    






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-20156 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.






		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 2/227

		433-T7

		8/19/16

		Caballo Mine

		Phase II Vegetation Establishment & Surficial Stability Verifications – 3921.4 acres

		Stacy

		Arrive 8/19/16.  60 days after arrival 10/18/16.



		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 2/214

		486-T7

		6/3/16

		Synthetic Fuels 

		Phase I, II, II bond Release – Industrial Rail Park

		Stacy

		Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.  SP sends Campbell Cty letter 9/13/16.    





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  





		6 1/204

		764-T2

		4/14/16

		School Creek

		NSR – Progression Revisions

		Dorran

		Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 8/22/16.






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16. 





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		7/20/16

		Strata – Ross

		2016 2nd Quarter Report

		Dave S.

		Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.  DS resends review 9/12/16.  Comment responses arrived 9/26/16.  60 days after arrival 11/25/16.  





		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 2/226

		620

		8/16/16

		American Colloid Co. 

		NSR – Revise Appendix C – Amendment 12

		Josh

		Arrived 8/15/16.  60 days after arrival 10/14/16.





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		

		685

		8/9/16

		Black Hills Bentonite

		2015-2016 AR & Bond

		Dave S.

		Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.  





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 2/169

		1385ET

		8/24/15

		Stinson Aggregate

		Amend Acres

		Jaime

		Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  JJ recommends approval 8/31/16.  





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/16.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.  






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP719

		3/31/16

		Fuller Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.  KM sends review 9/19/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16. 





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP794

		6/13/16

		Quality Agg & Construction, Inc.




		2015 – 2016 AR & Bond

		Kim

		Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.  





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.



		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV terminated AFTER field abatement completed.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of September 27, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.    
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.     
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.   
 
 

6 3/217  233‐T8  6/23/16  Black Thunder Mine  Phase I Bond Release Bond 
Units 16BR‐01, 02 & 03 

Stacy  Arrived 6/23/16.  15 day deadline 7/8/16.  SP deems complete and sends OSM letter 7/1/16.  OSM inspection report arrived 
8/11/16.  Request for OSM concurrence 8/18/16.  Affidavit of Publication arrived 8/29/16.  Comment period ends 9/10/16.  SP sends 
Campbell Cty letter 9/13/16. 
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6 6/220  233‐T8  7/11/16  Black Thunder Mine  Phase II Bond Release Unit 

16BR‐04 
 

Stacy  Arrived 7/11/16.  15 day deadline 7/26/16.  SP sends review 7/19/16.  OSM inspection report arrived 8/11/16.  Affidavit of 
Publication arrived 8/29/16.  Comment period ends 10/17/16.  SP sends OSM concurrence letter 9/2/16.  SP sends Campbell Cty 
letter 9/13/16.   
 
 

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16. 
 
  

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.     
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐20156 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16. 
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.   
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.   
 
 



September 27, 2016                                      5 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 

& Reclamation Plan 
Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 

7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.   
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 2/227  433‐T7  8/19/16  Caballo Mine  Phase II Vegetation 
Establishment & Surficial 
Stability Verifications – 3921.4 
acres 

Stacy  Arrive 8/19/16.  60 days after arrival 10/18/16. 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 2/214  486‐T7  6/3/16  Synthetic Fuels   Phase I, II, II bond Release – 
Industrial Rail Park 

Stacy  Arrived 6/2/16.  15 day review deadline 6/17/16.  Only 1 Copy in D3.  MR requests 2 more copies in 6.9/16 email.  Requested copies 
arrive 6/13/16.  15 day review deadline 6/28/16.  SP declares Complete & sends to public notice 6/23/16.  SP sends OSM copy 
6/23/16.  SP inspection rport sent 8/15/16.  OSM inspection report arrived 8/17/16.  SP sends Campbell Cty letter 9/13/16.     
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6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 

Progressions 
Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 

11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16. 
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.   
 
 

6 1/204  764‐T2  4/14/16  School Creek  NSR – Progression Revisions  Dorran  Arrived 4/14/16.  60 days after arrival 6/13/16.  DL sends review 6/16/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16. 
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directos bond letter to Cheyenne 
8/22/16. 
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.   
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
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  802  7/20/16  Strata – Ross  2016 2nd Quarter Report  Dave S.  Arrived 7/20/16.  60 days after arrival 9/18/16.  DS sends review 7/22/16.  DS resends review 9/12/16.  Comment responses arrived 
9/26/16.  60 days after arrival 11/25/16.   
 
 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.   
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.    
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 2/226  620  8/16/16  American Colloid Co.   NSR – Revise Appendix C – 
Amendment 12 

Josh  Arrived 8/15/16.  60 days after arrival 10/14/16. 
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

  685  8/9/16  Black Hills Bentonite  2015‐2016 AR & Bond  Dave S.  Arrived 8/9/16.  90 day review deadline 11/7/16.  150 day bond deadline 1/6/17.  DS sends review 8/10/16.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 2/169  1385ET  8/24/15  Stinson Aggregate  Amend Acres  Jaime  Arrived 8/24/15.  60 days after arrival 10/23/15.  C. Hults review in 9/9/15 email.  Corrected LMO Form arrived 11/9/15.  60 days 
after arrival 1/8/16.  C. Hults review in 11/17/15 email.  Bond approved 2/25/16.  JJ recommends approval 8/31/16.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.   
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/16.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kurt  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
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6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP719  3/31/16  Fuller Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/31/16.  90 day review deadline 6/29/16. 150 day bond deadline 8/28/16.  KM sends review 9/19/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP794  6/13/16  Quality Agg & Construction, 
Inc. 
 

2015 – 2016 AR & Bond  Kim  Arrived 6/13/16.  90 day review deadline 9/11/16.  150 day bond deadline 11/10/16.  KM sends review 6/23/16.  Comment 
responses arrived 7/13/16.  30 day deadline 8/12/16.  KM sends review 7/21/16.   
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16. 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV terminated AFTER field abatement completed.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: McDonald, Jeffrey
To: keith.guille@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: Brook mine
Date: Thursday, September 29, 2016 9:38:20 AM
Attachments: image001.png

Hi Keith.
 
I saw reports that the WY Environmental Quality Council had given Ramaco the go-ahead on the
Brook mine project and wanted to know where this leaves the project. I have talked with Mark
before on this, but his vm said he is out this week. Please give me a call or send confirmation of the
approval.
 
Thanks.

Jeff  
 
Jeffrey McDonald
Associate Editor
S&P Global Platts
1111 Bagby Street #2200
Houston, TX 77002
T: 713.655.2213 | C: 713.665.9618
Jeffrey.mcdonald@spglobal.com
www.spglobal.com
 

 

The information contained in this message is intended only for the recipient, and may be a confidential attorney-client communication
or may otherwise be privileged and confidential and protected from disclosure. If the reader of this message is not the intended
recipient, or an employee or agent responsible for delivering this message to the intended recipient, please be aware that any
dissemination or copying of this communication is strictly prohibited. If you have received this communication in error, please
immediately notify us by replying to the message and deleting it from your computer. S&P Global Inc. reserves the right, subject to
applicable local law, to monitor, review and process the content of any electronic message or information sent to or from S&P Global
Inc. e-mail addresses without informing the sender or recipient of the message. By sending electronic message or information to S&P
Global Inc. e-mail addresses you, as the sender, are consenting to S&P Global Inc. processing any of your personal data therein.

mailto:jeffrey.mcdonald@spglobal.com
mailto:keith.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
http://www.spglobal.com/





From: Alan Edwards
To: calendar-notification@google.com
Subject: Out-of-office Re: Notification: Brook Mine @ Fri Sep 30, 2016 1:30pm - 2:30pm (alan.edwards@wyo.gov)
Date: Friday, September 30, 2016 1:19:58 PM

I will be out of the office on travel returning Monday October 3.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:calendar-notification@google.com
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: BJ Kristiansen; Keith Guille
Subject: Fwd: Brook mine
Date: Monday, October 03, 2016 7:01:38 AM
Attachments: image001.png

Keith,

I was out on vacation Thursday and Friday of last week.  Do you need any
assistance from the LQD D3 office?

Thanks,

Mark
---------- Forwarded message ----------
From: McDonald, Jeffrey <jeffrey.mcdonald@spglobal.com>
Date: Thu, Sep 29, 2016 at 9:38 AM
Subject: Brook mine
To: "keith.guille@wyo.gov" <keith.guille@wyo.gov>
Cc: "mark.rogaczewski@wyo.gov" <mark.rogaczewski@wyo.gov>

Hi Keith.

 

I saw reports that the WY Environmental Quality Council had given Ramaco the go-
ahead on the Brook mine project and wanted to know where this leaves the project.
I have talked with Mark before on this, but his vm said he is out this week. Please
give me a call or send confirmation of the approval.

 

Thanks.

Jeff  

 

Jeffrey McDonald

Associate Editor

S&P Global Platts

1111 Bagby Street #2200

Houston, TX 77002

T: 713.655.2213 | C: 713.665.9618

Jeffrey.mcdonald@spglobal.com

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:keith.guille@wyo.gov
mailto:jeffrey.mcdonald@spglobal.com
mailto:keith.guille@wyo.gov
mailto:keith.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:713.655.2213
tel:713.665.9618
mailto:Jeffrey.mcdonald@spglobal.com



www.spglobal.com

 

 

The information contained in this message is intended only for the recipient, and may be a confidential attorney-client communication
or may otherwise be privileged and confidential and protected from disclosure. If the reader of this message is not the intended
recipient, or an employee or agent responsible for delivering this message to the intended recipient, please be aware that any
dissemination or copying of this communication is strictly prohibited. If you have received this communication in error, please
immediately notify us by replying to the message and deleting it from your computer. S&P Global Inc. reserves the right, subject to
applicable local law, to monitor, review and process the content of any electronic message or information sent to or from S&P Global
Inc. e-mail addresses without informing the sender or recipient of the message. By sending electronic message or information to S&P
Global Inc. e-mail addresses you, as the sender, are consenting to S&P Global Inc. processing any of your personal data therein.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.spglobal.com/
mailto:mark.rogaczewski@wyo.gov




more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; BJ Kristiansen
Subject: Invitation: Ramaco trespass mtg @ Mon Oct 3, 2016 10am - 10:30am (mark.rogaczewski@wyo.gov)
Date: Monday, October 03, 2016 7:08:56 AM
Attachments: invite.ics

Ramaco trespass mtg
When Mon Oct 3, 2016 10am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar mark.rogaczewski@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2EzNnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0NTc&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6ssjcgi688oj6h1h6cojcdpk85134da684oj8ca36p2jae1j71132c1g60o30c1g8l0k6e9o891jeci28p2j4g9k8p0j4d258p230hi160pjggq660sg
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2EzNnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0NTc&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2EzNnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0NTc&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2EzNnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0NTc&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2EzNnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0NTc&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20161003T160000Z
DTEND:20161003T163000Z
DTSTAMP:20161003T130855Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E00800000000796BFB13D131674AB25FA141C6E5838
 B10000000EAC98BC72BFE2A4FA24EFD0FA038CF09
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20161003T130834Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5Z
 zYwczMwYzFnNjBvMzBjMWc2c3NqY2dpNjg4b2o2aDFoNmNvamNkcGs4NTEzNGRhNjg0b2o4Y2Ez
 NnAyamFlMWo3MTEzMmMxZzYwbzMwYzFnOGwwazZlOW84OTFqZWNpMjhwMmo0ZzlrOHAwajRkMjU
 4cDIzMGhpMTYwcGpnZ3E2NjBzZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3
 Jpc3RpYW5zZW5Ad3lvLmdvdjcwZGIwM2U5YTI0MzYwZWQzYTA0ZDUxNmU0MWQyZGQxZjVjMDc0N
 Tc&ctz=America/Denver&hl=en.
LAST-MODIFIED:20161003T130855Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Ramaco trespass mtg
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_137.ics (1220 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: Ramaco trespass mtg @ Mon Oct 3, 2016 10am - 10:30am (bjarne.kristiansen@wyo.gov)
Date: Monday, October 03, 2016 7:14:05 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Ramaco trespass mtg
When Mon Oct 3, 2016 10am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar bjarne.kristiansen@wyo.gov

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar bjarne.kristiansen@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6ssjcgi688oj6h1h6cojcdpk85134da684oj8ca36p2jae1j71132c1g60o30c1g8l0k6e9o891jeci28p2j4g9k8p0j4d258p230hi160pjggq660sg
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20161003T160000Z
DTEND:20161003T163000Z
DTSTAMP:20161003T131405Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E00800000000796BFB13D131674AB25FA141C6E5838
 B10000000EAC98BC72BFE2A4FA24EFD0FA038CF09
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20161003T130834Z
DESCRIPTION:
LAST-MODIFIED:20161003T131404Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Ramaco trespass mtg
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR
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From: Keith Guille
To: Mark Rogaczewski
Cc: BJ Kristiansen
Subject: Re: Brook mine
Date: Monday, October 03, 2016 7:47:53 AM
Attachments: image001.png

I think we got everything handled here. I had several reporters call me regarding
this issue. 

Thanks
Keith

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

On Mon, Oct 3, 2016 at 7:01 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Keith,

I was out on vacation Thursday and Friday of last week.  Do you need any
assistance from the LQD D3 office?

Thanks,

Mark
---------- Forwarded message ----------
From: McDonald, Jeffrey <jeffrey.mcdonald@spglobal.com>
Date: Thu, Sep 29, 2016 at 9:38 AM
Subject: Brook mine
To: "keith.guille@wyo.gov" <keith.guille@wyo.gov>
Cc: "mark.rogaczewski@wyo.gov" <mark.rogaczewski@wyo.gov>

Hi Keith.

 

I saw reports that the WY Environmental Quality Council had given Ramaco the
go-ahead on the Brook mine project and wanted to know where this leaves the
project. I have talked with Mark before on this, but his vm said he is out this
week. Please give me a call or send confirmation of the approval.

mailto:keith.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:keith.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jeffrey.mcdonald@spglobal.com
mailto:keith.guille@wyo.gov
mailto:keith.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov



 

Thanks.

Jeff  

 

Jeffrey McDonald

Associate Editor

S&P Global Platts

1111 Bagby Street #2200

Houston, TX 77002

T: 713.655.2213 | C: 713.665.9618

Jeffrey.mcdonald@spglobal.com

www.spglobal.com

 

 

The information contained in this message is intended only for the recipient, and may be a confidential attorney-client
communication or may otherwise be privileged and confidential and protected from disclosure. If the reader of this message is not
the intended recipient, or an employee or agent responsible for delivering this message to the intended recipient, please be aware
that any dissemination or copying of this communication is strictly prohibited. If you have received this communication in error,
please immediately notify us by replying to the message and deleting it from your computer. S&P Global Inc. reserves the right,
subject to applicable local law, to monitor, review and process the content of any electronic message or information sent to or from
S&P Global Inc. e-mail addresses without informing the sender or recipient of the message. By sending electronic message or
information to S&P Global Inc. e-mail addresses you, as the sender, are consenting to S&P Global Inc. processing any of your
personal data therein.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 

tel:713.655.2213
tel:713.665.9618
mailto:Jeffrey.mcdonald@spglobal.com
http://www.spglobal.com/
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: Ramaco trespass mtg @ Mon Oct 3, 2016 10am - 10:30am (Mark Rogaczewski)
Date: Monday, October 03, 2016 9:50:08 AM

Ramaco trespass mtg
When Mon Oct 3, 2016 10am – 10:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Jeff Barron
To: BJ Kristiansen
Subject: WDEQ Access
Date: Monday, October 03, 2016 10:51:40 AM
Attachments: access_request_10_3_2016-_final.doc

image003.jpg

BJ,
 
Please find attached a letter for request of WDEQ to request access.
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/
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October 3, 2016

Mr. B.J. Kristiansen


Wyoming Department of Environmental Quality


2100 W. 5th Street


Sheridan, WY 82801


RE:
Permit to Mine Application TFN 6 2/025 WDEQ Access Request

Dear Mr. Kristiansen:


On September 28, 2016 the Environmental Quality Council granted Brook Mine’s request for an order in lieu of consent to the mine and reclamation plan from Big Horn Coal on a 6-0 vote.  We have reviewed the consent and entry section of the Brook Mine adjudication file and the Big Horn Coal Permit #213 adjudication file and have the following observations:


· Laya has signed a surface landowner’s consent that does not contain language to allow WDEQ unrestricted access during normal business hours


· Taylor has signed a surface landowner’s consent that does contain language to allow WDEQ unrestricted access during normal business hours


· Brook mine will be submitting surface landowner’s consent from Padlock that does contain language to allow WDEQ unrestricted access during normal business hours


· Big Horn Coal has not signed a surface landowner’s consent that contains language to allow WDEQ unrestricted access to BHC surface within the Brook Mine permit boundary during normal business hours.  Furthermore, BHC has not updated its own Permit #213 with consent for Access to Private Property for WDEQ personnel.  A summary of surface owners within the BHC Permit #213 boundary requiring WDEQ written access follows:


· Padlock Ranch


· Burlington Northern Santa Fe Rail Road


· DeLapp, Neil & Norma Faye

· Big Horn Coal Company


· KCP Properties, Inc.

· Montana Dakota Utilities


· Sheridan County Recreation Board


Brook Mine is requesting that WDEQ follow its standard operating procedure for accessing private property (Policy #30) dated July 5, 2016, whereby WDEQ requests written access from the landowner.  Although Brook Mine contends that WDEQ possesses the statutory authority under the Environmental Quality Act to access private property for inspections and permit enforcement without written consent from the surface owner, WDEQ has recently advised that written surface owner consent is necessary prior to issuance of Brook’s permit.   

Thus, pursuant to Policy #30, it seems that access may need to be requested of Laya and BHC for access to the Brook Mine.  It is also evident that WDEQ must seek written access from BHC for activities occurring on BHC property with respect to its own reclamation activities. We would suggest that in order to avoid confusion with respect to which function WDEQ is performing when it requires access to the BHC property, that such request be made in one written request encompassing access for both the BHC reclamation and the Brook Mine permit activity.

Thank you for your attention to this important matter. We ask that you expedite these requests because Brook has secured an order in lieu of consent and would like to proceed to public comment. We also would ask that you notify Brook in writing (email or letter) within 7 days: 1) What action, if any, WDEQ will take on requesting access; and 2) When WDEQ will take that action. Please contact, Randall Atkins (RAMACO), or Jeff Barron (WWC Engineering) if you have any questions or comments regarding this submittal.


Sincerely, 


[image: image3.jpg]


Jeff Barron, P.E.


JB/hjr


Attachment: as noted

K:\Sheridan\RAMACO\13139\correspondence\WDEQ\access_request_10_3_2016.doc
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1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307‐672‐0761 • Fax: 307‐674‐4265 

  www.wwcengineering.com 

 October 3, 2016 
 
Mr. B.J. Kristiansen 
Wyoming Department of Environmental Quality 
2100 W. 5th Street 
Sheridan, WY 82801 
 
RE: Permit to Mine Application TFN 6 2/025 WDEQ Access Request 
 
Dear Mr. Kristiansen: 
 

On September 28, 2016 the Environmental Quality Council granted Brook 
Mine’s request for an order in lieu of consent to the mine and reclamation plan from 
Big Horn Coal on a 6-0 vote.  We have reviewed the consent and entry section of 
the Brook Mine adjudication file and the Big Horn Coal Permit #213 adjudication file 
and have the following observations: 

 Laya has signed a surface landowner’s consent that does not contain 
language to allow WDEQ unrestricted access during normal 
business hours 

 Taylor has signed a surface landowner’s consent that does contain 
language to allow WDEQ unrestricted access during normal 
business hours 

 Brook mine will be submitting surface landowner’s consent from 
Padlock that does contain language to allow WDEQ unrestricted 
access during normal business hours 

 Big Horn Coal has not signed a surface landowner’s consent that 
contains language to allow WDEQ unrestricted access to BHC 
surface within the Brook Mine permit boundary during normal 
business hours.  Furthermore, BHC has not updated its own Permit 
#213 with consent for Access to Private Property for WDEQ 
personnel.  A summary of surface owners within the BHC Permit 
#213 boundary requiring WDEQ written access follows: 

o Padlock Ranch 
o Burlington Northern Santa Fe Rail Road 
o DeLapp, Neil & Norma Faye 
o Big Horn Coal Company 
o KCP Properties, Inc. 
o Montana Dakota Utilities 
o Sheridan County Recreation Board 

 
Brook Mine is requesting that WDEQ follow its standard operating procedure 

for accessing private property (Policy #30) dated July 5, 2016, whereby WDEQ 
requests written access from the landowner.  Although Brook Mine contends that 
WDEQ possesses the statutory authority under the Environmental Quality Act to 



 

JB/hjr 
Attachment: as noted 
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1849 Terra Avenue • Sheridan, WY 82801 
Phone: 307‐672‐0761 • Fax: 307‐674‐4265 

  www.wwcengineering.com 

access private property for inspections and permit enforcement without written 
consent from the surface owner, WDEQ has recently advised that written surface 
owner consent is necessary prior to issuance of Brook’s permit.    

 
Thus, pursuant to Policy #30, it seems that access may need to be 

requested of Laya and BHC for access to the Brook Mine.  It is also evident that 
WDEQ must seek written access from BHC for activities occurring on BHC property 
with respect to its own reclamation activities. We would suggest that in order to 
avoid confusion with respect to which function WDEQ is performing when it 
requires access to the BHC property, that such request be made in one written 
request encompassing access for both the BHC reclamation and the Brook Mine 
permit activity. 

 
Thank you for your attention to this important matter. We ask that you 

expedite these requests because Brook has secured an order in lieu of consent 
and would like to proceed to public comment. We also would ask that you notify 
Brook in writing (email or letter) within 7 days: 1) What action, if any, WDEQ will 
take on requesting access; and 2) When WDEQ will take that action. Please 
contact, Randall Atkins (RAMACO), or Jeff Barron (WWC Engineering) if you have 
any questions or comments regarding this submittal. 

 
 Sincerely,  

  
 Jeff Barron, P.E. 





From: Mark Rogaczewski
To: Keith Guille
Cc: BJ Kristiansen
Subject: Re: Brook mine
Date: Monday, October 03, 2016 10:52:29 AM
Attachments: image001.png

OK, Thanks,
Mark

On Mon, Oct 3, 2016 at 7:47 AM, Keith Guille <keith.guille@wyo.gov> wrote:
I think we got everything handled here. I had several reporters call me regarding
this issue. 

Thanks
Keith

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street,
Cheyenne, WY 82002

On Mon, Oct 3, 2016 at 7:01 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Keith,

I was out on vacation Thursday and Friday of last week.  Do you need any
assistance from the LQD D3 office?

Thanks,

Mark
---------- Forwarded message ----------
From: McDonald, Jeffrey <jeffrey.mcdonald@spglobal.com>
Date: Thu, Sep 29, 2016 at 9:38 AM
Subject: Brook mine
To: "keith.guille@wyo.gov" <keith.guille@wyo.gov>
Cc: "mark.rogaczewski@wyo.gov" <mark.rogaczewski@wyo.gov>

Hi Keith.
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I saw reports that the WY Environmental Quality Council had given Ramaco the
go-ahead on the Brook mine project and wanted to know where this leaves the
project. I have talked with Mark before on this, but his vm said he is out this
week. Please give me a call or send confirmation of the approval.

 

Thanks.

Jeff  

 

Jeffrey McDonald

Associate Editor

S&P Global Platts

1111 Bagby Street #2200

Houston, TX 77002

T: 713.655.2213 | C: 713.665.9618

Jeffrey.mcdonald@spglobal.com

www.spglobal.com

 

 

The information contained in this message is intended only for the recipient, and may be a confidential attorney-client
communication or may otherwise be privileged and confidential and protected from disclosure. If the reader of this message is
not the intended recipient, or an employee or agent responsible for delivering this message to the intended recipient, please be
aware that any dissemination or copying of this communication is strictly prohibited. If you have received this communication in
error, please immediately notify us by replying to the message and deleting it from your computer. S&P Global Inc. reserves the
right, subject to applicable local law, to monitor, review and process the content of any electronic message or information sent
to or from S&P Global Inc. e-mail addresses without informing the sender or recipient of the message. By sending electronic
message or information to S&P Global Inc. e-mail addresses you, as the sender, are consenting to S&P Global Inc. processing
any of your personal data therein.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801

tel:713.655.2213
tel:713.665.9618
mailto:Jeffrey.mcdonald@spglobal.com
http://www.spglobal.com/


307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, October 05, 2016 2:14:13 PM

New pleading(s) approved for In Re Brook Mine Application :
Unopposed Motion to Dismiss Respondent Padlock Ranch Company with Prejuduce
Order Granting Unopposed Motion to Dismiss Respondent Padlock Ranch Company
with Prejudice
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12611
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From: Craig Hults
To: Jeff Barron
Cc: BJ Kristiansen
Subject: New Brook Mining Insurance Certificate
Date: Tuesday, October 11, 2016 12:01:57 PM

Jeff, I just wanted to confirm you will still be the contact on this?  We received a
new liability insurance certificate for the coming year and it needs some corrections
prior to approval.  If you would not be the contact can you provide a suitable
alternative?  Thanks in advance.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
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From: Jeff Barron
To: Craig Hults
Cc: BJ Kristiansen
Subject: Re: New Brook Mining Insurance Certificate
Date: Tuesday, October 11, 2016 12:29:35 PM

Yes I am still the contact

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Oct 11, 2016, at 12:01 PM, Craig Hults <craig.hults@wyo.gov> wrote:

Jeff, I just wanted to confirm you will still be the contact on this?  We
received a new liability insurance certificate for the coming year and it
needs some corrections prior to approval.  If you would not be the
contact can you provide a suitable alternative?  Thanks in advance. 
Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov


From: Jeff Barron
To: Craig Hults
Cc: BJ Kristiansen
Subject: RE: New Brook Mining Insurance Certificate
Date: Tuesday, October 11, 2016 12:33:02 PM

That would be great
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Tuesday, October 11, 2016 12:02 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: New Brook Mining Insurance Certificate
 
Jeff, I just wanted to confirm you will still be the contact on this?  We received a new
liability insurance certificate for the coming year and it needs some corrections prior to
approval.  If you would not be the contact can you provide a suitable alternative?  Thanks in
advance.  Craig. 
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: permit coordinator assignments
Date: Wednesday, October 12, 2016 8:42:56 AM
Attachments: D3_coordinators_10-12-2016.xlsx

Hey Mark, we use MIDAS to determine who the permit coordinator is when we send
a bond up to Casey for review.   Also, Casey is under the impression that he should
be sending scanned versions of bond letters to Pat and not to you.  Would you like
for me to ask him to include you as well?  He sends electronic copies to the PC and
the Pat.

Attached is a spreadsheet, if you would please update it with any changes you have
made.  This may address Kim Medina's issue with not receiving an electronic copy of
a bond approval letter.  I realize that you still have a gap with Kurt's assignments,
but any other changes would be helpful.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Current Permit Coordinator		New Permit Coordinator Assignment

		CN0156				COUNTY COAL CO LLC		Coal		3		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Sheridan		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		3		Crook		Bjarne Kristiansen

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		David Schellinger

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		Dorran Larner

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		3		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		3		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		3		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		3		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		3		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		Dorran Larner

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		Kim Medina

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		Kim Medina

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		3		Crook		Kurt King

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell		Kurt King

		ET0700		TR RANCH		SANBURN CONST		Shale		3		Campbell		Kurt King

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell		Kurt King

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell		Kurt King

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1155				PEEGEE RANCH		Scoria		3		Campbell		Kurt King

		ET1161				ODEGARD, DUANE		Scoria		3		Campbell		Kurt King

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell		Kurt King

		ET1183		CARSON		CARSON, WAYLON		Shale		3		Campbell		Kurt King

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell		Kurt King

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell		Kurt King

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell		Kurt King

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell		Kurt King

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell		Kurt King

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell		Kurt King

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell		Kurt King

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell		Kurt King

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kurt King

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		Kurt King

		ET1585				ANDERSON, JESS D		Scoria		3		Campbell		Kurt King

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell		Kurt King

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell		Kurt King

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell		Kurt King

		ET1611				KAINOS RESOURCES, LLC		Scoria		3		Campbell		Kurt King

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kurt King

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		Kurt King

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		Kurt King

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		Kurt King

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		Kurt King

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		Kurt King

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		Kurt King

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		Kurt King

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kurt King

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		Kurt King

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		3		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		Mark Rogaczewski

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell		Monte Buchanan

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse		Robin Jones

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Stacy Page









Permit 
Number

Mine Name Company Name

CN0156 COUNTY COAL CO LLC
CN0160 RAMACO WY COAL CO LLC

LE0268 SUNDANCE RARE ELEMENT RESOURCES INC
ET0093 BUTCHER BUTCHER, RONALD D
ET0729 LITTLE GOOSE RANCH GARBER AGRI BUSINESS INC
ET0761 STATE WAGNER RANCH SERVICES LLC
ET1132 SHERIDAN BURGESS FULLER CONST INC
ET1167 FORBES BASIC ENERGY SERV LP
ET1179 CHERNI FUTURE ENTERPRISES LLC
ET1335 GILLIS PIT FUTURE ENTERPRISES LLC & L & K SALES
ET1350 SAMS NORTH STAR ENERGY & CONST LLC
ET1368 PADLOCK RANCH STORM CAT ENERGY (USA) OPERATING CORP
ET1378 FRADY NORTH STAR ENERGY & CONST LLC
ET1403 FLETCHER FLETCHER CONST CO
ET1416 BURGESS QUALITY AGG & CONST INC
ET1420 HANFT HANFT, LARRY E
ET1425 PRITCHARD‐GORDON MULLINAX CONCRETE SERVICES INC
ET1433 ANKNEY BIG HORN SERV LLC
ET1438 BENDABOUT BENDABOUT LAND & CATTLE CO
ET1482 BECKTON STOCK FARM MULLINAX CONCRETE SERV CO INC
ET1503 LOMAX C D S EXCAVATION LLC
ET1575 DELAPP MULLINAX CONCRETE SERV CO INC
ET1616 EATONS RANCH PIT WAGNER RANCH SERVICES LLC
ET1617 ARAMBEL PIT MULLINAX CONCRETE SERVICE CO INC
PT0213 BIG HORN BIG HORN COAL CO
PT0228 COUNTY PITS SHERIDAN, COUNTY OF
PT0314 TONGUE RIVER QUARRY TONGUE RIVER STONE INC
PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
PT0782 5TH STREET HILLS MULLINAX CONCRETE SERV CO INC
SP0426 GARBER GARBER AGRI BUSINESS INC
SP0679 BEAVER CREEK INTERMOUNTAIN CONST & MATERIALS
SP0689 RAPID CREEK FLETCHER CONST CO
SP0757 TAYLOR TAYLOR QUARRY LLC
SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
SP0822 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
CN0137 CORDERO MINING LLC
DN0177 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY
DN0384 LANCE FORMATION STRATA ENERGY INC
PT0237 CORDERO ROJO CORDERO MINING LLC
PT0685 OSHOTO BLACK HILLS BENTONITE LLC
PT0745 IRON MOUNTAIN BLACK HILLS BENTONITE LLC
PT0802 ROSS ISR STRATA ENERGY INC



DN0336 PUMPKIN BUTTES URANERZ ENERGY CORP
DN0378 COW CREEK 60 BAR LAND URANERZ ENERGY CORP
DN0434 MONOLITH MINERALS LLC
ET0192 CROELL CROELL REDI MIX INC
ET0888 TENKE QUARRY ‐ HART DAN HART PATROL SERV LLC
ET1255 TENKE PIT ‐ TENKE BROTHERS TENKE, VINCE, ARELENE & LESLIE
ET1399 REDDING REDDING, DAVE
ET1428 JAY JAY, LEE
ET1429 ZIMMERSCHIED QUALITY AGG & CONST INC
ET1450 WEST WEST, WILLIAM R OR DARLA K
ET1539 WEST QUALITY AGG & CONST INC
ET1591 COLLOID PIT D/S TRUCKING LLC
ET1602 TYSDAL PIT TIMBERLINE SERVICES INC
ET1615 MELGAARD CONST CO INC
PT0360 NEWCASTLE QUARRY FISHER SAND & GRAVEL CO
PT0727 SUNDANCE MONOLITH MINERALS LLC
PT0744 HUNTER QUARRY LIEN, PETE & SONS INC
PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC
PT0772 ROGERS PIT CROELL REDI MIX INC
PT0778 NICHOLS RANCH URANERZ ENERGY CORP
SP0512 COUNTY PITS CROOK, COUNTY OF
SP0549 COUNTY PITS WESTON, COUNTY OF
SP0667 Habeck Pit TIMBERLINE SERVICES INC
SP0675 MCINERNEY QUALITY AGG & CONST INC
SP0677 NEIMAN PIT BIRDSALL SAND & GRAVEL
SP0729 COLE PIT FULLER CONST INC
SP0735 TRUE RANCHES FISHER SAND & GRAVEL CO
SP0789 LAKE RANCH PIT AGGREGATE SOLUTIONS LLC
SP0793 STATELINE QUARRY FISHER SAND & GRAVEL CO
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC
PT0676 IZITA THUNDER BASIN COAL CO LLC
DN0340 MAYWORTH1 MONOLITH MINERALS LLC
ET0520 RUMPELSTILTSKIN RUMPELSTILTSKIN INC
ET0889 CURUCHET SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)
ET0972 GOODWIN GARBER AGRI BUSINESS INC
ET1024 TISDALE ARGENT ENERGY (US) HOLDINGS INC
ET1042 GARLAND BROTHERS LLC
ET1158 MAGNA ENERGY SERV LLC
ET1213 IBERLIN FULLER CONSTRUCTION INC
ET1215 MERLIN MERLIN RANCH INC
ET1228 WAGONER MELGAARD CONST CO INC
ET1248 DENNIS HEPP PIT FULLER CONST INC
ET1280 CLEAR CREEK QUALITY AGG & CONST INC
ET1291 ULLERY CHAPMAN CONTRACTING



ET1311 HARLAN HARLAN BARNUM RANCH LP
ET1318 DRY FORK LAND & LIVESTOCK COLE LUMBER & CONST CO INC
ET1328 CURUTCHET NORTH STAR ENERGY & CONST LLC
ET1337 TTT RANCH CO R D G OIL & GAS LLC
ET1344 TEARDROP CATTLE EARTH WORK SOLUTIONS (WY)

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
ET1359 V‐F PIT BARNUM CONST SERV LLC
ET1364 MOYES MOYES LIVING TRUST
ET1366 LANDREY FUTURE ENTERPRISES LLC
ET1377 BLM DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY
ET1385 HEPP STINSON AGGREGATE LLC
ET1393 JOHNSON LONEHART LLC
ET1449 DEAD HORSE PIT QUALITY AGG & CONST INC
ET1453 CHRISTIAN WOOD GROUP PSN INC
ET1479 PERRY ENERGY BASIN CONST LLC
ET1481 T CROSS T RANCH LLC T CROSS T RANCH LLC
ET1508 FOUR MILE RANCH CO LLC SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)
ET1510 CHRISTENSEN CHRISTENSEN, JOHN
ET1521 BARKER HAGLER ROCK SERV INC
ET1522 BRUBAKER QUALITY AGG & CONST INC
ET1569 ULLERY FULLER CONST INC
ET1571 WALL CREEK QUARRY BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY
ET1590 MURPHY CREEK PIT BLACK HILLS BENTONITE LLC
ET1593 RODUNER RODUNER ROCK LLC
ET1623 ULLERY TABLETOP PIT MAX MORRIS, INC
PT0313 TISDALE BUFFALO, CITY OF
PT0433 CABALLO PEABODY CABALLO MINING LLC
PT0476 COUNTY PITS JOHNSON, COUNTY OF
PT0710 KENNEDY PIT POWDER RIVER SAND & GRAVEL LLC
PT0720 WEDIN PIT SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)
PT0754 POWDER RIVER QUALITY AGG & CONST INC
PT0765 PINEY CREEK MULLINAX CONCRETE SERV CO INC
PT0775 INTERMOUNTAIN CONST & MATERIALS
PT0776 T CROSS T MCMURRY READY‐MIX CO
PT0797 QUARTER CIRCLE 41 RANCH WYOMING CONST MATERIALS LLC
PT0798 SHELL CREEK CROELL REDI MIX INC
PT0816 RULE PIT CROELL REDI‐MIX INC
PT0819 CAMINO GRAVEL QUARRY C C C SERV LLC
SP0452 LINCH RANCH SIERRA CONST CO INC
SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
SP0697 CROSS H CROSS H RANCH INC
SP0715 BARSTAD NORTHERN PLAINS INVESTMENT LLC
SP0718 EVITT INTERMOUNTAIN CONST & MATERIALS
SP0769 TOUCHSTONE TOUCHSTONE MATERIALS LLC



SP0774 HEPP PIT MELGAARD CONST CO INC
SP0799 PINE RIDGE PIT MULLINAX CONCRETE SERVICE CO INC
SP0817 ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)
SP0826 BROCK LIVESTOCK MULLINAX CONCRETE SERVICE CO INC
CN0155 RAWHIDE MINE PEABODY CABALLO MINING LLC
DN0130 AMERICAN COLLOID CO
DN0312 BENTONITE PERFORMANCE MINERALS LLC
DN0313 BENTONITE PERFORMANCE MINERALS LLC
DN0432 BENTONITE PERFORMANCE MINERALS LLC
PT0240 RAWHIDE PEABODY CABALLO MINING LLC
PT0267 COLONY BENTONITE PERFORMANCE MINERALS LLC
PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC
PT0500 BUCKSKIN BUCKSKIN MINING CO
PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO
PT0621 UPTON AMERICAN COLLOID CO
PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO
PT0232 WYODAK WYODAK RESOURCES DEVELOPMENT CORP
PT0599 DRY FORK WESTERN FUELS WY INC
DN0155 SCHLOSSER, JIMMY DALE
ET0210 TANNER ANTON, ROGER & LAVON
ET0700 TR RANCH SANBURN CONST
ET0866 HITT ELDRIDGE EXCAVATING INC
ET1112 HAIVALA/MACKEY PIT HAIVALA, JOHN & NICKI
ET1139 HARRIS QUALITY AGG & CONST INC
ET1155 PEEGEE RANCH
ET1161 ODEGARD, DUANE
ET1171 GREASEWOOD BELLS RESTORATION
ET1183 CARSON CARSON, WAYLON
ET1193 SHOBER FULLER CONST INC
ET1230 S BAR POWDER RIVER CONST INC
ET1268 PINEY CANYON SW FULLER CONSTRUCTION INC
ET1314 LARAMORE TWENTY MILE LLC
ET1387 STATE/PICKREL FULLER CONST INC
ET1392 KNUTSON DAN HART PATROL SERV LLC
ET1394 BOW & ARROW RANCH WOOD GROUP PSN INC
ET1413 CRESSWELL OSBORNE BROS CONST INC
ET1415 GREER QUALITY AGG & CONST INC
ET1418 OHMAN QUALITY AGG & CONST INC
ET1424 CLARK FULLER CONST INC
ET1427 KEELINE RANCH QUALITY AGG & CONST INC
ET1440 BOW & ARROW RANCH SUMMITT GAS RESOURCES INC
ET1445 KEELINE RANCH FULLER CONST INC
ET1448 SCHLAUTMANN QUALITY AGG & CONST INC
ET1501 SWARTZ SWARTZ, EDWARD



ET1509 MADER FULLER CONST INC
ET1540 TRIPP MELGAARD CONST CO INC
ET1563 BLM QUALITY AGG & CONST INC
ET1580 JN PIT MELGAARD CONST CO INC
ET1585 ANDERSON, JESS D
ET1594 BARLOW WESTERN SUNSET LLC
ET1595 ALPHA WY LAND CO LYNDE SCORIA LLC
ET1599 CARTER QUALITY AGG & CONST INC
ET1606 COSNER PIT WESTERN SUNSET LLC
ET1611 KAINOS RESOURCES, LLC
PT0214 BELLE AYR ALPHA COAL WEST INC
PT0348 COUNTY PITS CAMPBELL, COUNTY OF
PT0428 EAGLE BUTTE ALPHA COAL WEST INC
PT0661 SCHLOSSER SCHLOSSER, J D
SP0663 VINCENT THAR FULLER CONST INC
SP0673 THAR QUALITY AGG & CONST INC
SP0704 GROVES PIT DAN HART PATROL SERVICE LLC
SP0711 RAG SCORIA PIT HETTINGER LLC
SP0719 PICKREL PIT FULLER CONST INC
SP0725 60 BAR PIT FRONTIER STONE CO
SP0731 DURHAM RANCH PIT FULLER CONST INC
SP0770 THAR QUALITY AGG & CONST INC
SP0773 GREGORY PIT STINSON AGGREGATE LLC
SP0794 BUFFALO RANCH PIT QUALITY AGG & CONST INC
SP0820 AGGREGATE SOLUTIONS LLC
DN0209 RUBY RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA)
DN0342 MOORE RANCH URANIUM ONE AMERICAS INC
DN0392 BROWN RANCH/DRY FORK CAMECO RESOURCES (POWER RESOURCES INC DBA)
DN0401 RENO CREEK A U C LLC
LE0271 MINERAL HILL BRONCO CREEK EXPLORATION INC
LE0298 MOSES, R JOHN
PT0478 WILLOW CREEK URANIUM ONE USA INC
PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC
PT0631 RUTH ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0632 NORTH BUTTE ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0777 MOORE RANCH URANIUM ONE AMERICAS INC
PT0824 RENO CREEK PROJECT A U C LLC
CN0154 LINC ENERGY OPERATIONS INC
PT0489 CHARLIE PROJECT COTTER CORP NO STOCKHOLDERS LIABILITY
RD0018 UCG LINC ENERGY OPERATIONS INC
CN0140 NA/RM COMPLEX WEST ROUNDUP RESOURCES INC
RD0001 HOE CREEK PROJECT U S DEPT OF ENERGY
DN0236 REYNOLDS RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC





Mineral
District 

ID
County

Current Permit 
Coordinator

New Permit Coordinator 
Assignment

Coal 3 Johnson Bjarne Kristiansen
Coal 3 Sheridan Bjarne Kristiansen
Rare earth 
elements 3 Crook Bjarne Kristiansen
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Coal 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Coal 3 Campbell David Schellinger
Bentonite 3 Crook David Schellinger
Uranium 3 Crook David Schellinger
Coal 3 Campbell David Schellinger
Bentonite 3 Crook David Schellinger
Bentonite 3 Crook David Schellinger
Uranium 3 Crook David Schellinger



Uranium 3 Campbell Dorran Larner
Uranium 3 Johnson Dorran Larner
Limestone 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Limestone 3 Weston Dorran Larner
Gravel 3 Weston Dorran Larner
Limestone 3 Weston Dorran Larner
Gypsum 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Coal 3 Campbell Dorran Larner
Limestone 3 Crook Dorran Larner
Uranium 3 Johnson Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Weston Dorran Larner
Limestone 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Weston Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Coal 3 Campbell Doug Emme
Coal 3 Campbell Doug Emme
Gypsum 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes



Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes

Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Shale 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Coal 3 Campbell Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes



Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Johnson Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Weston Josh Malmberg
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Coal 3 Sheridan Josh Malmberg
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Weston Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Coal 3 Campbell Kim Medina
Coal 3 Campbell Kim Medina
Bentonite 3 Crook Kurt King
Scoria 3 Campbell Kurt King
Shale 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Shale 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King



Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Coal 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Coal 3 Campbell Kurt King
Bentonite 3 Crook Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Sand & Gravel 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Scoria 3 Campbell Kurt King
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Gold 3 Crook Luke McMahan
Gold 3 Johnson Luke McMahan
Uranium 3 Johnson Luke McMahan
Coal 3 Campbell Luke McMahan
Uranium 3 Johnson Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Coal 3 Campbell Mark Rogaczewski
Uranium 3 Johnson Mark Rogaczewski
Coal 3 Campbell Mark Rogaczewski
Coal 3 Campbell Monte Buchanan
Coal 3 Campbell Muthu Kuchanur
Uranium 3 Converse Robin Jones
Coal 3 Campbell Stacy Page





From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, October 12, 2016 10:29:37 AM

New pleading(s) approved for In Re Brook Mine Application :
Order Dismissing Padlock Ranch
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12614
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Craig Hults
To: Jeff Barron
Cc: BJ Kristiansen; Pat Seurer; Carol Bilbrough
Subject: Brook Mining Company, LLC - Insurance Certificate corrections
Date: Wednesday, October 12, 2016 1:27:05 PM
Attachments: 6_2-025_BrookMining_Cert_Corrections.pdf

Jeff, attached you will find my notes on the required changes to the insurance
certificate the LQD received.  In order to approve the certificate we will need the
following changes:
1.  In the "Insured Box" please note Brook Mining Company, LLC" see previous years
submission.
2.  Description of Operations - should note the current TFN 6 2/025 and
endorsement, see previous years submission.
3.  Minor correction on LQD Address, add "Suite 10" instead of "lower level".
4. Authorized Representative's signature - should be an original signature which
notes the capacity of the signatory (ie agent, manager etc), see previous years
submission.
5.  The attached endorsement should be revised to state that it has been endorsed
"to include 45 days notice of any substantive changes to the policy including
cancellation and/or failure to renew to the certificate holder".

Also included is the previous years submission for examples as noted in 1, 2 and 4
above.  If you have any questions please do not hesitate to contact me.  Thanks in
advance.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov



























From: Mark Rogaczewski
To: Jennifer Mickle; Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: New TFN
Date: Thursday, October 13, 2016 6:25:21 AM

Jennifer,

Please assign a new TFN to RAMACO - DN160 - Add 4 Drill Holes.  Mineral is coal in
Sheridan County.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Drilling program
Date: Thursday, October 13, 2016 6:37:44 AM

Jeff,

You used the Brook Mine TFN number in your correspondence covering this next set of drill holes.  We
are tracking the drilling under the CN so use CN160 for stuff related to the drilling program. That is all.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com


From: Jeff Barron
To: BJ Kristiansen
Subject: Re: Drilling program
Date: Thursday, October 13, 2016 6:49:40 AM

Thanks bj for keeping me in line

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Oct 13, 2016, at 6:38 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,

You used the Brook Mine TFN number in your correspondence covering this next set of
drill holes.  We are tracking the drilling under the CN so use CN160 for stuff related to the
drilling program. That is all.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Thursday, October 13, 2016 6:50:16 AM

Mark~

I assigned TFN 6 5/233 to this request.  Please send the original package to my attention.

Thanks    Jen

On Thu, Oct 13, 2016 at 6:25 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - DN160 - Add 4 Drill Holes.  Mineral is coal
in Sheridan County.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov


From: Mark Rogaczewski
To: Jennifer Mickle
Cc: Tammi Pusheck; BJ Kristiansen; Pat Seurer
Subject: Re: New TFN
Date: Friday, October 14, 2016 6:58:16 AM

Thanks

On Thu, Oct 13, 2016 at 6:49 AM, Jennifer Mickle <jennifer.mickle@wyo.gov>
wrote:

Mark~

I assigned TFN 6 5/233 to this request.  Please send the original package to my attention.

Thanks    Jen

On Thu, Oct 13, 2016 at 6:25 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jennifer,

Please assign a new TFN to RAMACO - DN160 - Add 4 Drill Holes.  Mineral is
coal in Sheridan County.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:jennifer.mickle@wyo.gov
tel:307-777-6532
tel:307-777-5864


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: JD Hill
To: bj.kristiansen@wyo.gov
Subject: Brook Mine Permit status
Date: Monday, October 17, 2016 4:01:05 PM

Mr. Kristiansen,
 
I am looking for information on the status of the Brook Mine permit with the Wyoming DEQ, and
also when it will be available for public comment. If you could get back with me on this I would
appreciate it. Thanks.
 
JD Hill
Padlock Ranch Co.
jd@padlockranch.com
307-461-0503 cell
 

mailto:jd@padlockranch.com
mailto:bj.kristiansen@wyo.gov
mailto:jd@padlockranch.com


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: Re: permit coordinator assignments
Date: Tuesday, October 18, 2016 11:38:03 AM
Attachments: D3_coordinators_10-12-2016.xlsx

Carol,

Corrected D3 assignments attached.

Mark

On Wed, Oct 12, 2016 at 8:42 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hey Mark, we use MIDAS to determine who the permit coordinator is when we
send a bond up to Casey for review.   Also, Casey is under the impression that he
should be sending scanned versions of bond letters to Pat and not to you.  Would
you like for me to ask him to include you as well?  He sends electronic copies to
the PC and the Pat.

Attached is a spreadsheet, if you would please update it with any changes you
have made.  This may address Kim Medina's issue with not receiving an electronic
copy of a bond approval letter.  I realize that you still have a gap with Kurt's
assignments, but any other changes would be helpful.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Current Permit Coordinator		New Permit Coordinator Assignment

		CN0156				COUNTY COAL CO LLC		Coal		3		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Sheridan		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		3		Crook		Bjarne Kristiansen

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		3		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		David Schellinger

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		Dorran Larner

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		3		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		3		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		3		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		3		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		3		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		Dorran Larner

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		Kim Medina

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		Kim Medina

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		3		Crook		Josh Malmberg

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		3		Campbell		David Myers

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell		Kim Medina

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		3		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		3		Campbell		David Myers

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell		Kim Medina

		ET1183		CARSON		CARSON, WAYLON		Shale		3		Campbell		David Myers

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell		Kim Medina

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell		David Myers

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell		Kim Medina

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell		David Myers

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell		Kim Medina

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell		David Myers

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell		David Myers

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell		Kim Medina

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell		David Myers

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell		David Myers

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell		Kim Medina

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		3		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell		David Myers

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		3		Campbell		Kim Medina

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		Mark Rogaczewski

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kim Medina

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		Mark Rogaczewski

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		Josh Malmberg

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		Kim Medina

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		David Myers

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		David Myers

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		David Myers

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		3		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		Luke McMahan

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell		Monte Buchanan

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse		Robin Jones

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Stacy Page









Act and may be disclosed to third parties.



Permit 
Number

Mine Name Company Name

CN0156 COUNTY COAL CO LLC
CN0160 RAMACO WY COAL CO LLC

LE0268 SUNDANCE RARE ELEMENT RESOURCES INC
ET0093 BUTCHER BUTCHER, RONALD D
ET0729 LITTLE GOOSE RANCH GARBER AGRI BUSINESS INC
ET0761 STATE WAGNER RANCH SERVICES LLC
ET1132 SHERIDAN BURGESS FULLER CONST INC
ET1167 FORBES BASIC ENERGY SERV LP
ET1179 CHERNI FUTURE ENTERPRISES LLC
ET1335 GILLIS PIT FUTURE ENTERPRISES LLC & L & K SALES
ET1350 SAMS NORTH STAR ENERGY & CONST LLC
ET1368 PADLOCK RANCH STORM CAT ENERGY (USA) OPERATING CORP
ET1378 FRADY NORTH STAR ENERGY & CONST LLC
ET1403 FLETCHER FLETCHER CONST CO
ET1416 BURGESS QUALITY AGG & CONST INC
ET1420 HANFT HANFT, LARRY E
ET1425 PRITCHARD‐GORDON MULLINAX CONCRETE SERVICES INC
ET1433 ANKNEY BIG HORN SERV LLC
ET1438 BENDABOUT BENDABOUT LAND & CATTLE CO
ET1482 BECKTON STOCK FARM MULLINAX CONCRETE SERV CO INC
ET1503 LOMAX C D S EXCAVATION LLC
ET1575 DELAPP MULLINAX CONCRETE SERV CO INC
ET1616 EATONS RANCH PIT WAGNER RANCH SERVICES LLC
ET1617 ARAMBEL PIT MULLINAX CONCRETE SERVICE CO INC
PT0213 BIG HORN BIG HORN COAL CO
PT0228 COUNTY PITS SHERIDAN, COUNTY OF
PT0314 TONGUE RIVER QUARRY TONGUE RIVER STONE INC
PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC
PT0782 5TH STREET HILLS MULLINAX CONCRETE SERV CO INC
SP0426 GARBER GARBER AGRI BUSINESS INC
SP0679 BEAVER CREEK INTERMOUNTAIN CONST & MATERIALS
SP0689 RAPID CREEK FLETCHER CONST CO
SP0757 TAYLOR TAYLOR QUARRY LLC
SP0760 CARROLL MULLINAX CONCRETE SERV CO INC
SP0822 WAGNER DRAW MULLINAX CONCRETE SERV CO INC
CN0137 CORDERO MINING LLC
DN0177 BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY
DN0384 LANCE FORMATION STRATA ENERGY INC
PT0237 CORDERO ROJO CORDERO MINING LLC
PT0685 OSHOTO BLACK HILLS BENTONITE LLC
PT0745 IRON MOUNTAIN BLACK HILLS BENTONITE LLC
PT0802 ROSS ISR STRATA ENERGY INC



DN0336 PUMPKIN BUTTES URANERZ ENERGY CORP
DN0378 COW CREEK 60 BAR LAND URANERZ ENERGY CORP
DN0434 MONOLITH MINERALS LLC
ET0192 CROELL CROELL REDI MIX INC
ET0888 TENKE QUARRY ‐ HART DAN HART PATROL SERV LLC
ET1255 TENKE PIT ‐ TENKE BROTHERS TENKE, VINCE, ARELENE & LESLIE
ET1399 REDDING REDDING, DAVE
ET1428 JAY JAY, LEE
ET1429 ZIMMERSCHIED QUALITY AGG & CONST INC
ET1450 WEST WEST, WILLIAM R OR DARLA K
ET1539 WEST QUALITY AGG & CONST INC
ET1591 COLLOID PIT D/S TRUCKING LLC
ET1602 TYSDAL PIT TIMBERLINE SERVICES INC
ET1615 MELGAARD CONST CO INC
PT0360 NEWCASTLE QUARRY FISHER SAND & GRAVEL CO
PT0727 SUNDANCE MONOLITH MINERALS LLC
PT0744 HUNTER QUARRY LIEN, PETE & SONS INC
PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC
PT0772 ROGERS PIT CROELL REDI MIX INC
PT0778 NICHOLS RANCH URANERZ ENERGY CORP
SP0512 COUNTY PITS CROOK, COUNTY OF
SP0549 COUNTY PITS WESTON, COUNTY OF
SP0667 Habeck Pit TIMBERLINE SERVICES INC
SP0675 MCINERNEY QUALITY AGG & CONST INC
SP0677 NEIMAN PIT BIRDSALL SAND & GRAVEL
SP0729 COLE PIT FULLER CONST INC
SP0735 TRUE RANCHES FISHER SAND & GRAVEL CO
SP0789 LAKE RANCH PIT AGGREGATE SOLUTIONS LLC
SP0793 STATELINE QUARRY FISHER SAND & GRAVEL CO
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC
PT0676 IZITA THUNDER BASIN COAL CO LLC
DN0340 MAYWORTH1 MONOLITH MINERALS LLC
ET0520 RUMPELSTILTSKIN RUMPELSTILTSKIN INC
ET0889 CURUCHET SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)
ET0972 GOODWIN GARBER AGRI BUSINESS INC
ET1024 TISDALE ARGENT ENERGY (US) HOLDINGS INC
ET1042 GARLAND BROTHERS LLC
ET1158 MAGNA ENERGY SERV LLC
ET1213 IBERLIN FULLER CONSTRUCTION INC
ET1215 MERLIN MERLIN RANCH INC
ET1228 WAGONER MELGAARD CONST CO INC
ET1248 DENNIS HEPP PIT FULLER CONST INC
ET1280 CLEAR CREEK QUALITY AGG & CONST INC
ET1291 ULLERY CHAPMAN CONTRACTING



ET1311 HARLAN HARLAN BARNUM RANCH LP
ET1318 DRY FORK LAND & LIVESTOCK COLE LUMBER & CONST CO INC
ET1328 CURUTCHET NORTH STAR ENERGY & CONST LLC
ET1337 TTT RANCH CO R D G OIL & GAS LLC
ET1344 TEARDROP CATTLE EARTH WORK SOLUTIONS (WY)

ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC
ET1359 V‐F PIT BARNUM CONST SERV LLC
ET1364 MOYES MOYES LIVING TRUST
ET1366 LANDREY FUTURE ENTERPRISES LLC
ET1377 BLM DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY
ET1385 HEPP STINSON AGGREGATE LLC
ET1393 JOHNSON LONEHART LLC
ET1449 DEAD HORSE PIT QUALITY AGG & CONST INC
ET1453 CHRISTIAN WOOD GROUP PSN INC
ET1479 PERRY ENERGY BASIN CONST LLC
ET1481 T CROSS T RANCH LLC T CROSS T RANCH LLC
ET1508 FOUR MILE RANCH CO LLC SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)
ET1510 CHRISTENSEN CHRISTENSEN, JOHN
ET1521 BARKER HAGLER ROCK SERV INC
ET1522 BRUBAKER QUALITY AGG & CONST INC
ET1569 ULLERY FULLER CONST INC
ET1571 WALL CREEK QUARRY BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY
ET1590 MURPHY CREEK PIT BLACK HILLS BENTONITE LLC
ET1593 RODUNER RODUNER ROCK LLC
ET1623 ULLERY TABLETOP PIT MAX MORRIS, INC
PT0313 TISDALE BUFFALO, CITY OF
PT0433 CABALLO PEABODY CABALLO MINING LLC
PT0476 COUNTY PITS JOHNSON, COUNTY OF
PT0710 KENNEDY PIT POWDER RIVER SAND & GRAVEL LLC
PT0720 WEDIN PIT SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)
PT0754 POWDER RIVER QUALITY AGG & CONST INC
PT0765 PINEY CREEK MULLINAX CONCRETE SERV CO INC
PT0775 INTERMOUNTAIN CONST & MATERIALS
PT0776 T CROSS T MCMURRY READY‐MIX CO
PT0797 QUARTER CIRCLE 41 RANCH WYOMING CONST MATERIALS LLC
PT0798 SHELL CREEK CROELL REDI MIX INC
PT0816 RULE PIT CROELL REDI‐MIX INC
PT0819 CAMINO GRAVEL QUARRY C C C SERV LLC
SP0452 LINCH RANCH SIERRA CONST CO INC
SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS
SP0697 CROSS H CROSS H RANCH INC
SP0715 BARSTAD NORTHERN PLAINS INVESTMENT LLC
SP0718 EVITT INTERMOUNTAIN CONST & MATERIALS
SP0769 TOUCHSTONE TOUCHSTONE MATERIALS LLC



SP0774 HEPP PIT MELGAARD CONST CO INC
SP0799 PINE RIDGE PIT MULLINAX CONCRETE SERVICE CO INC
SP0817 ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)
SP0826 BROCK LIVESTOCK MULLINAX CONCRETE SERVICE CO INC
CN0155 RAWHIDE MINE PEABODY CABALLO MINING LLC
DN0130 AMERICAN COLLOID CO
DN0312 BENTONITE PERFORMANCE MINERALS LLC
DN0313 BENTONITE PERFORMANCE MINERALS LLC
DN0432 BENTONITE PERFORMANCE MINERALS LLC
PT0240 RAWHIDE PEABODY CABALLO MINING LLC
PT0267 COLONY BENTONITE PERFORMANCE MINERALS LLC
PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC
PT0500 BUCKSKIN BUCKSKIN MINING CO
PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO
PT0621 UPTON AMERICAN COLLOID CO
PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO
PT0232 WYODAK WYODAK RESOURCES DEVELOPMENT CORP
PT0599 DRY FORK WESTERN FUELS WY INC
DN0155 SCHLOSSER, JIMMY DALE
ET0210 TANNER ANTON, ROGER & LAVON
ET0700 TR RANCH SANBURN CONST
ET0866 HITT ELDRIDGE EXCAVATING INC
ET1112 HAIVALA/MACKEY PIT HAIVALA, JOHN & NICKI
ET1139 HARRIS QUALITY AGG & CONST INC
ET1155 PEEGEE RANCH
ET1161 ODEGARD, DUANE
ET1171 GREASEWOOD BELLS RESTORATION
ET1183 CARSON CARSON, WAYLON
ET1193 SHOBER FULLER CONST INC
ET1230 S BAR POWDER RIVER CONST INC
ET1268 PINEY CANYON SW FULLER CONSTRUCTION INC
ET1314 LARAMORE TWENTY MILE LLC
ET1387 STATE/PICKREL FULLER CONST INC
ET1392 KNUTSON DAN HART PATROL SERV LLC
ET1394 BOW & ARROW RANCH WOOD GROUP PSN INC
ET1413 CRESSWELL OSBORNE BROS CONST INC
ET1415 GREER QUALITY AGG & CONST INC
ET1418 OHMAN QUALITY AGG & CONST INC
ET1424 CLARK FULLER CONST INC
ET1427 KEELINE RANCH QUALITY AGG & CONST INC
ET1440 BOW & ARROW RANCH SUMMITT GAS RESOURCES INC
ET1445 KEELINE RANCH FULLER CONST INC
ET1448 SCHLAUTMANN QUALITY AGG & CONST INC
ET1501 SWARTZ SWARTZ, EDWARD



ET1509 MADER FULLER CONST INC
ET1540 TRIPP MELGAARD CONST CO INC
ET1563 BLM QUALITY AGG & CONST INC
ET1580 JN PIT MELGAARD CONST CO INC
ET1585 ANDERSON, JESS D
ET1594 BARLOW WESTERN SUNSET LLC
ET1595 ALPHA WY LAND CO LYNDE SCORIA LLC
ET1599 CARTER QUALITY AGG & CONST INC
ET1606 COSNER PIT WESTERN SUNSET LLC
ET1611 KAINOS RESOURCES, LLC
PT0214 BELLE AYR ALPHA COAL WEST INC
PT0348 COUNTY PITS CAMPBELL, COUNTY OF
PT0428 EAGLE BUTTE ALPHA COAL WEST INC
PT0661 SCHLOSSER SCHLOSSER, J D
SP0663 VINCENT THAR FULLER CONST INC
SP0673 THAR QUALITY AGG & CONST INC
SP0704 GROVES PIT DAN HART PATROL SERVICE LLC
SP0711 RAG SCORIA PIT HETTINGER LLC
SP0719 PICKREL PIT FULLER CONST INC
SP0725 60 BAR PIT FRONTIER STONE CO
SP0731 DURHAM RANCH PIT FULLER CONST INC
SP0770 THAR QUALITY AGG & CONST INC
SP0773 GREGORY PIT STINSON AGGREGATE LLC
SP0794 BUFFALO RANCH PIT QUALITY AGG & CONST INC
SP0820 AGGREGATE SOLUTIONS LLC
DN0209 RUBY RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA)
DN0342 MOORE RANCH URANIUM ONE AMERICAS INC
DN0392 BROWN RANCH/DRY FORK CAMECO RESOURCES (POWER RESOURCES INC DBA)
DN0401 RENO CREEK A U C LLC
LE0271 MINERAL HILL BRONCO CREEK EXPLORATION INC
LE0298 MOSES, R JOHN
PT0478 WILLOW CREEK URANIUM ONE USA INC
PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC
PT0631 RUTH ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0632 NORTH BUTTE ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0777 MOORE RANCH URANIUM ONE AMERICAS INC
PT0824 RENO CREEK PROJECT A U C LLC
CN0154 LINC ENERGY OPERATIONS INC
PT0489 CHARLIE PROJECT COTTER CORP NO STOCKHOLDERS LIABILITY
RD0018 UCG LINC ENERGY OPERATIONS INC
CN0140 NA/RM COMPLEX WEST ROUNDUP RESOURCES INC
RD0001 HOE CREEK PROJECT U S DEPT OF ENERGY
DN0236 REYNOLDS RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA)
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC





Mineral
District 

ID
County

Current Permit 
Coordinator

New Permit Coordinator 
Assignment

Coal 3 Johnson Bjarne Kristiansen
Coal 3 Sheridan Bjarne Kristiansen
Rare earth 
elements 3 Crook Bjarne Kristiansen
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Coal 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Scoria 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Sand & Gravel 3 Sheridan David Myers
Coal 3 Campbell David Schellinger
Bentonite 3 Crook David Schellinger
Uranium 3 Crook David Schellinger
Coal 3 Campbell David Schellinger
Bentonite 3 Crook David Schellinger
Bentonite 3 Crook David Schellinger
Uranium 3 Crook David Schellinger



Uranium 3 Campbell Dorran Larner
Uranium 3 Johnson Dorran Larner
Limestone 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Shale 3 Crook Dorran Larner
Limestone 3 Weston Dorran Larner
Gravel 3 Weston Dorran Larner
Limestone 3 Weston Dorran Larner
Gypsum 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Coal 3 Campbell Dorran Larner
Limestone 3 Crook Dorran Larner
Uranium 3 Johnson Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Weston Dorran Larner
Limestone 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Sand & Gravel 3 Weston Dorran Larner
Sand & Gravel 3 Crook Dorran Larner
Limestone 3 Crook Dorran Larner
Coal 3 Campbell Doug Emme
Coal 3 Campbell Doug Emme
Gypsum 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes



Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes

Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Shale 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Coal 3 Campbell Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Scoria 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes



Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Sand & Gravel 3 Johnson Jaime (Ms) Jakes
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Johnson Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Weston Josh Malmberg
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Coal 3 Sheridan Josh Malmberg
Coal 3 Campbell Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Bentonite 3 Weston Josh Malmberg
Bentonite 3 Crook Josh Malmberg
Coal 3 Campbell Kim Medina
Coal 3 Campbell Kim Medina
Bentonite 3 Crook Josh Malmberg
Scoria 3 Campbell David Myers
Shale 3 Campbell David Myers
Sand & Gravel 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Sand & Gravel 3 Campbell Kim Medina
Shale 3 Campbell David Myers
Sand & Gravel 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Sand & Gravel 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Sand & Gravel 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Sand & Gravel 3 Campbell Kim Medina
Scoria 3 Campbell David Myers



Sand & Gravel 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Coal 3 Campbell Mark Rogaczewski
Sand & Gravel 3 Campbell Kim Medina
Coal 3 Campbell Mark Rogaczewski
Bentonite 3 Crook Josh Malmberg
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Sand & Gravel 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Scoria 3 Campbell Kim Medina
Scoria 3 Campbell David Myers
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Gold 3 Crook Luke McMahan
Gold 3 Johnson Luke McMahan
Uranium 3 Johnson Luke McMahan
Coal 3 Campbell Luke McMahan
Uranium 3 Johnson Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Uranium 3 Campbell Luke McMahan
Coal 3 Campbell Mark Rogaczewski
Uranium 3 Johnson Luke McMahan
Coal 3 Campbell Mark Rogaczewski
Coal 3 Campbell Monte Buchanan
Coal 3 Campbell Muthu Kuchanur
Uranium 3 Converse Robin Jones
Coal 3 Campbell Stacy Page





From: Jordan Sweeney
To: BJ Kristiansen (bj.kristiansen@wyo.gov)
Cc: Mark Rogaczewski (mark.rogaczewski@wyo.gov)
Subject: Consent to DEQ Access
Date: Tuesday, October 18, 2016 2:01:26 PM
Attachments: CONSENT TO ACCESS PRIVATE PROPERTY_BHC_WDEQ_Signed.pdf

image001.jpg

Hi BJ,
 
Attached Is the executed document on behalf of Big Horn Coal Company. I have emailed this
document to the Wyoming AG’s Office, Ramaco’s lawyers and our outside council already.  I will be
placing the original document in the mail this afternoon to your attention.
 
Feel free to call with any questions.
 
Thank You,
 
Jordan
 
cid:image002.jpg@01D0737D.EE1A4670

 
Jordan Sweeney, Corporate Environmental Manager
O 801.539.3820  |  M 801.712.7571 |  lighthouseresourcesinc.com
10980 South Jordan Gateway  |  South Jordan, UT 84095

We have moved to a new office.   Please make note of my new address.

 
IMPORTANT NOTICE: Information in this message (and any attachments) is
confidential, may be legally privileged and is intended for use only by the
addressee(s). The sender did not intend to waive any privilege by sending this
message. If you are not the intended recipient of this message, please delete the
email, destroy all copies and contact the sender immediately. Any disclosure,
distribution or use of the information by unintended recipients is prohibited and may
be unlawful. We do not represent, warrant or guarantee that this message is free of
viruses.

mailto:j.sweeney@lhr-inc.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov






























From: BJ Kristiansen
To: Jordan Sweeney
Cc: Mark Rogaczewski
Subject: Re: Consent to DEQ Access
Date: Tuesday, October 18, 2016 2:08:17 PM
Attachments: image001.jpg

Thank you Jordan, we appreciate the work you have put in to this.  I will await the "official" copy for
inclusion in the Brook Mine permit application.  

-bj

On Tue, Oct 18, 2016 at 2:00 PM, Jordan Sweeney <j.sweeney@lhr-inc.com>
wrote:

Hi BJ,

 

Attached Is the executed document on behalf of Big Horn Coal Company. I have
emailed this document to the Wyoming AG’s Office, Ramaco’s lawyers and our
outside council already.  I will be placing the original document in the mail this
afternoon to your attention.

 

Feel free to call with any questions.

 

Thank You,

 

Jordan

 

 

Jordan Sweeney, Corporate Environmental Manager

O 801.539.3820  |  M 801.712.7571 |  lighthouseresourcesinc.com

10980 South Jordan Gateway  |  South Jordan, UT 84095

We have moved to a new office.  Please make note of my new address.

 

IMPORTANT NOTICE: Information in this message (and any attachments) is

mailto:bj.kristiansen@wyo.gov
mailto:j.sweeney@lhr-inc.com
mailto:mark.rogaczewski@wyo.gov
mailto:j.sweeney@lhr-inc.com
tel:801.539.3820
tel:801.712.7571
http://lighthouseresourcesinc.com/



confidential, may be legally privileged and is intended for use only by the
addressee(s). The sender did not intend to waive any privilege by sending this
message. If you are not the intended recipient of this message, please delete the
email, destroy all copies and contact the sender immediately. Any disclosure,
distribution or use of the information by unintended recipients is prohibited and
may be unlawful. We do not represent, warrant or guarantee that this message is
free of viruses.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: JD Hill
Cc: Mark Rogaczewski
Subject: Re: Brook Mine Permit status
Date: Tuesday, October 18, 2016 2:51:40 PM

JD,

I understand that you would like an update on the Brook Mine permit application.  Here it is in a
nutshell

LQD is waiting to receive the written findings of the Environmental Quality
Council (EQC), to be placed in the permit application document.  This Order in
Lieu of Consent will allow Brook to mine coal on the Big Horn Coal property. 
We expect to receive written notice from the EQC within the next 2 months, by
the end of the year at the latest.
Brook Mine will then have 15 days to submit the public notice to the Sheridan
Press.
When the notice is first published, the public comment period opens and lasts
for 60 days.  

I realize that this schedule is fairly loose right now and definite dates are difficult to
predict.  Given those conditions, I hope you have a better sense of the timeline for
public notice and that I have addressed your issue.  If you still have questions
please feel free to contact me at any time and I will be happy to assist you.

-Bj Kristiansen,PG
 Natural Resources Program Principal
 WDEQ-LQD District III

On Mon, Oct 17, 2016 at 4:01 PM, JD Hill <jd@padlockranch.com> wrote:

Mr. Kristiansen,

 

I am looking for information on the status of the Brook Mine permit with the
Wyoming DEQ, and also when it will be available for public comment. If you could
get back with me on this I would appreciate it. Thanks.

 

JD Hill

Padlock Ranch Co.

jd@padlockranch.com

307-461-0503 cell

 

mailto:bj.kristiansen@wyo.gov
mailto:jd@padlockranch.com
mailto:mark.rogaczewski@wyo.gov
mailto:jd@padlockranch.com
mailto:jd@padlockranch.com
tel:307-461-0503


-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Carol Bilbrough
To: Mark Rogaczewski
Subject: Re: permit coordinator assignments
Date: Wednesday, October 19, 2016 12:18:32 PM
Attachments: D3_coordinators_10-12-2016.xlsx

Mark, I re-ran the query for D3 coordinators and copied the current assignments
into the spreadsheet you sent me.  That allowed me to identify which PC
assignments were changed.  It is attached, with the changes highlighted.  Please
take a look and let me know if it is accurate.  

thanks, Carol

On Tue, Oct 18, 2016 at 11:38 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol,

Corrected D3 assignments attached.

Mark

On Wed, Oct 12, 2016 at 8:42 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hey Mark, we use MIDAS to determine who the permit coordinator is when we
send a bond up to Casey for review.   Also, Casey is under the impression that
he should be sending scanned versions of bond letters to Pat and not to you. 
Would you like for me to ask him to include you as well?  He sends electronic
copies to the PC and the Pat.

Attached is a spreadsheet, if you would please update it with any changes you
have made.  This may address Kim Medina's issue with not receiving an
electronic copy of a bond approval letter.  I realize that you still have a gap with
Kurt's assignments, but any other changes would be helpful.

thanks, Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Mine Name		Company Name		Mineral		District ID		County		Permit Number		New Permit Coordinator		Current Permit Coordinator

				COUNTY COAL CO LLC		Coal		3		Johnson		CN0156		Bjarne Kristiansen		Bjarne Kristiansen

				RAMACO WY COAL CO LLC		Coal		3		Sheridan		CN0160		Bjarne Kristiansen		Bjarne Kristiansen

		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		3		Crook		LE0268		Bjarne Kristiansen		Bjarne Kristiansen

		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		3		Sheridan		ET0093		David Myers		David Myers

		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		ET0729		David Myers		David Myers

		STATE		WAGNER RANCH SERVICES LLC		Scoria		3		Sheridan		ET0761		David Myers		David Myers

		SHERIDAN BURGESS		FULLER CONST INC		Scoria		3		Sheridan		ET1132		David Myers		David Myers

		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		3		Sheridan		ET1167		David Myers		David Myers

		CHERNI		FUTURE ENTERPRISES LLC		Scoria		3		Sheridan		ET1179		David Myers		David Myers

		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		3		Sheridan		ET1335		David Myers		David Myers

		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		3		Sheridan		ET1350		David Myers		David Myers

		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		3		Sheridan		ET1368		David Myers		David Myers

		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Sheridan		ET1378		David Myers		David Myers

		FLETCHER		FLETCHER CONST CO		Scoria		3		Sheridan		ET1403		David Myers		David Myers

		BURGESS		QUALITY AGG & CONST INC		Scoria		3		Sheridan		ET1416		David Myers		David Myers

		HANFT		HANFT, LARRY E		Sand & Gravel		3		Sheridan		ET1420		David Myers		David Myers

		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		3		Sheridan		ET1425		David Myers		David Myers

		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		3		Sheridan		ET1433		David Myers		David Myers

		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		3		Sheridan		ET1438		David Myers		David Myers

		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		ET1482		David Myers		David Myers

		LOMAX		C D S EXCAVATION LLC		Gravel		3		Sheridan		ET1503		David Myers		David Myers

		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		ET1575		David Myers		David Myers

		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		3		Sheridan		ET1616		David Myers		David Myers

		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Sheridan		ET1617		David Myers		David Myers

		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		PT0213		David Myers		David Myers

		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		PT0228		David Myers		David Myers

		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		PT0314		David Myers		David Myers

		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		PT0766		David Myers		David Myers

		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		PT0782		David Myers		David Myers

		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		SP0426		David Myers		David Myers

		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		SP0679		David Myers		David Myers

		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		SP0689		David Myers		David Myers

		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		SP0757		David Myers		David Myers

		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		SP0760		David Myers		David Myers

		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		SP0822		David Myers		David Myers

				CORDERO MINING LLC		Coal		3		Campbell		CN0137		David Schellinger		David Schellinger

				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		DN0177		David Schellinger		David Schellinger

		LANCE FORMATION		STRATA ENERGY INC		Uranium		3		Crook		DN0384		David Schellinger		David Schellinger

		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		PT0237		David Schellinger		David Schellinger

		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		PT0685		David Schellinger		David Schellinger

		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		3		Crook		PT0745		David Schellinger		David Schellinger

		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		PT0802		David Schellinger		David Schellinger

		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		DN0336		Dorran Larner		Dorran Larner

		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		DN0378		Dorran Larner		Dorran Larner

				MONOLITH MINERALS LLC		Limestone		3		Crook		DN0434		Dorran Larner		Dorran Larner

		CROELL		CROELL REDI MIX INC		Sand & Gravel		3		Crook		ET0192		Dorran Larner		Dorran Larner

		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		3		Crook		ET0888		Dorran Larner		Dorran Larner

		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		3		Crook		ET1255		Dorran Larner		Dorran Larner

		REDDING		REDDING, DAVE		Shale		3		Crook		ET1399		Dorran Larner		Dorran Larner

		JAY		JAY, LEE		Sand & Gravel		3		Crook		ET1428		Dorran Larner		Dorran Larner

		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		ET1429		Dorran Larner		Dorran Larner

		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		3		Crook		ET1450		Dorran Larner		Dorran Larner

		WEST		QUALITY AGG & CONST INC		Shale		3		Crook		ET1539		Dorran Larner		Dorran Larner

		COLLOID PIT		D/S TRUCKING LLC		Shale		3		Crook		ET1591		Dorran Larner		Dorran Larner

		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		3		Weston		ET1602		Dorran Larner		Dorran Larner

				MELGAARD CONST CO INC		Gravel		3		Weston		ET1615		Dorran Larner		Dorran Larner

		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		PT0360		Dorran Larner		Dorran Larner

		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		PT0727		Dorran Larner		Dorran Larner

		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		PT0744		Dorran Larner		Dorran Larner

		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		PT0764		Dorran Larner		Dorran Larner

		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		PT0772		Dorran Larner		Dorran Larner

		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		PT0778		Dorran Larner		Dorran Larner

		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		SP0512		Dorran Larner		Dorran Larner

		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		SP0549		Dorran Larner		Dorran Larner

		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		SP0667		Dorran Larner		Dorran Larner

		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		SP0675		Dorran Larner		Dorran Larner

		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		SP0677		Dorran Larner		Dorran Larner

		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		SP0729		Dorran Larner		Dorran Larner

		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		SP0735		Dorran Larner		Dorran Larner

		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		SP0789		Dorran Larner		Dorran Larner

		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		SP0793		Dorran Larner		Dorran Larner

		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		PT0483		Doug Emme		Doug Emme

		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		PT0676		Doug Emme		Doug Emme

		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		3		Johnson		DN0340		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		3		Johnson		ET0520		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		3		Johnson		ET0889		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Johnson		ET0972		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		3		Johnson		ET1024		Jaime (Ms) Jakes		Jaime (Ms) Jakes

				GARLAND BROTHERS LLC		Sand & Gravel		3		Johnson		ET1042		Jaime (Ms) Jakes		Jaime (Ms) Jakes

				MAGNA ENERGY SERV LLC		Sand & Gravel		3		Johnson		ET1158		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		3		Johnson		ET1213		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		MERLIN		MERLIN RANCH INC		Scoria		3		Johnson		ET1215		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		ET1228		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		3		Johnson		ET1248		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		ET1280		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		3		Johnson		ET1291		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		3		Johnson		ET1311		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		3		Johnson		ET1318		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		3		Johnson		ET1328		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		3		Johnson		ET1337		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		3		Johnson		ET1344		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		3		Johnson		ET1354		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		3		Johnson		ET1359		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		MOYES		MOYES LIVING TRUST		Sand & Gravel		3		Johnson		ET1364		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		3		Johnson		ET1366		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		3		Johnson		ET1377		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		3		Johnson		ET1385		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		JOHNSON		LONEHART LLC		Sand & Gravel		3		Johnson		ET1393		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		ET1449		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		3		Johnson		ET1453		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		PERRY		ENERGY BASIN CONST LLC		Gravel		3		Johnson		ET1479		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		3		Johnson		ET1481		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		3		Johnson		ET1508		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		3		Johnson		ET1510		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		3		Johnson		ET1521		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		ET1522		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		ULLERY		FULLER CONST INC		Sand & Gravel		3		Johnson		ET1569		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		3		Johnson		ET1571		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		3		Johnson		ET1590		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		RODUNER		RODUNER ROCK LLC		Sand & Gravel		3		Johnson		ET1593		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		3		Johnson		ET1623		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		PT0313		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		PT0433		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		PT0476		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		PT0710		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		PT0720		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		PT0754		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		PT0765		Jaime (Ms) Jakes		Jaime (Ms) Jakes

				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		PT0775		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		3		Johnson		PT0776		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		PT0797		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		PT0798		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		PT0816		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		PT0819		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		SP0452		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		SP0546		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		SP0697		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		3		Johnson		SP0715		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		SP0718		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		SP0769		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		SP0774		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		SP0799		Jaime (Ms) Jakes		Jaime (Ms) Jakes

				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		SP0817		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		SP0826		Jaime (Ms) Jakes		Jaime (Ms) Jakes

		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		CN0155		Josh Malmberg		Josh Malmberg

				AMERICAN COLLOID CO		Bentonite		3		Crook		DN0130		Josh Malmberg		Josh Malmberg

				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Johnson		DN0312		Josh Malmberg		Josh Malmberg

				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		DN0313		Josh Malmberg		Josh Malmberg

				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		DN0432		Josh Malmberg		Josh Malmberg

		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		PT0240		Josh Malmberg		Josh Malmberg

		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		PT0267		Josh Malmberg		Josh Malmberg

		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		PT0407		Josh Malmberg		Josh Malmberg

		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		PT0500		Josh Malmberg		Josh Malmberg

		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		PT0620		Josh Malmberg		Josh Malmberg

		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		PT0621		Josh Malmberg		Josh Malmberg

		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		PT0622		Josh Malmberg		Josh Malmberg

		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		PT0232		Kim Medina		Kim Medina

		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		PT0599		Kim Medina		Kim Medina

		TANNER		ANTON, ROGER & LAVON		Scoria		3		Campbell		ET0210		David Myers		Kurt King

		TR RANCH		SANBURN CONST		Shale		3		Campbell		ET0700		David Myers		Kurt King

		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		3		Campbell		ET1112		David Myers		Kurt King

		HARRIS		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1139		David Myers		Kurt King

				PEEGEE RANCH		Scoria		3		Campbell		ET1155		David Myers		Kurt King

				ODEGARD, DUANE		Scoria		3		Campbell		ET1161		David Myers		Kurt King

		CARSON		CARSON, WAYLON		Shale		3		Campbell		ET1183		David Myers		Kurt King

		S BAR		POWDER RIVER CONST INC		Scoria		3		Campbell		ET1230		David Myers		Kurt King

		LARAMORE		TWENTY MILE LLC		Scoria		3		Campbell		ET1314		David Myers		Kurt King

		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		3		Campbell		ET1392		David Myers		Kurt King

		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		3		Campbell		ET1394		David Myers		Kurt King

		CRESSWELL		OSBORNE BROS CONST INC		Scoria		3		Campbell		ET1413		David Myers		Kurt King

		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		3		Campbell		ET1440		David Myers		Kurt King

		SWARTZ		SWARTZ, EDWARD		Scoria		3		Campbell		ET1501		David Myers		Kurt King

		MADER		FULLER CONST INC		Sand & Gravel		3		Campbell		ET1509		David Myers		Kurt King

		BLM		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1563		David Myers		Kurt King

		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		ET1580		David Myers		Kurt King

				ANDERSON, JESS D		Scoria		3		Campbell		ET1585		David Myers		Kurt King

		BARLOW		WESTERN SUNSET LLC		Scoria		3		Campbell		ET1594		David Myers		Kurt King

		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		SP0725		David Myers		Kurt King

		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		SP0773		David Myers		Kurt King

				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		SP0820		David Myers		Kurt King

				SCHLOSSER, JIMMY DALE		Bentonite		3		Crook		DN0155		Josh Malmberg		Kurt King

		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		PT0661		Josh Malmberg		Kurt King

		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		3		Campbell		ET0866		Kim Medina		Kurt King

		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		3		Campbell		ET1171		Kim Medina		Kurt King

		SHOBER		FULLER CONST INC		Sand & Gravel		3		Campbell		ET1193		Kim Medina		Kurt King

		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		3		Campbell		ET1268		Kim Medina		Kurt King

		STATE/PICKREL		FULLER CONST INC		Scoria		3		Campbell		ET1387		Kim Medina		Kurt King

		GREER		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1415		Kim Medina		Kurt King

		OHMAN		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1418		Kim Medina		Kurt King

		CLARK		FULLER CONST INC		Sand & Gravel		3		Campbell		ET1424		Kim Medina		Kurt King

		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1427		Kim Medina		Kurt King

		KEELINE RANCH		FULLER CONST INC		Scoria		3		Campbell		ET1445		Kim Medina		Kurt King

		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		3		Campbell		ET1448		Kim Medina		Kurt King

		TRIPP		MELGAARD CONST CO INC		Scoria		3		Campbell		ET1540		Kim Medina		Kurt King

		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		3		Campbell		ET1595		Kim Medina		Kurt King

		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		ET1599		Kim Medina		Kurt King

		COSNER PIT		WESTERN SUNSET LLC		Scoria		3		Campbell		ET1606		Kim Medina		Kurt King

				KAINOS RESOURCES, LLC		Scoria		3		Campbell		ET1611		Kim Medina		Kurt King

		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		PT0348		Kim Medina		Kurt King

		VINCENT THAR		FULLER CONST INC		Scoria		3		Campbell		SP0663		Kim Medina		Kurt King

		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		SP0673		Kim Medina		Kurt King

		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		SP0704		Kim Medina		Kurt King

		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		SP0711		Kim Medina		Kurt King

		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		SP0719		Kim Medina		Kurt King

		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		SP0731		Kim Medina		Kurt King

		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		SP0770		Kim Medina		Kurt King

		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		SP0794		Kim Medina		Kurt King

		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		PT0214		Mark Rogaczewski		Kurt King

		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		PT0428		Mark Rogaczewski		Kurt King

		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		DN0209		Luke McMahan		Luke McMahan

		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		DN0342		Luke McMahan		Luke McMahan

		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		DN0392		Luke McMahan		Luke McMahan

		RENO CREEK		A U C LLC		Uranium		3		Campbell		DN0401		Luke McMahan		Luke McMahan

		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		LE0271		Luke McMahan		Luke McMahan

				MOSES, R JOHN		Gold		3		Johnson		LE0298		Luke McMahan		Luke McMahan

		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		PT0478		Luke McMahan		Luke McMahan

		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		PT0486		Luke McMahan		Luke McMahan

		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		PT0631		Luke McMahan		Luke McMahan

		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		PT0632		Luke McMahan		Luke McMahan

		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		PT0777		Luke McMahan		Luke McMahan

		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		PT0824		Luke McMahan		Luke McMahan

		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		PT0489		Luke McMahan		Mark Rogaczewski

				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		CN0154		Mark Rogaczewski		Mark Rogaczewski

		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		RD0018		Mark Rogaczewski		Mark Rogaczewski

		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		3		Campbell		CN0140		Monte Buchanan		Monte Buchanan

		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		RD0001		Muthu Kuchanur		Muthu Kuchanur

		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Converse		DN0236		Robin Jones		Robin Jones

		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		PT0233		Stacy Page		Stacy Page
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Mine Name Company Name Mineral

COUNTY COAL CO LLC Coal
RAMACO WY COAL CO LLC Coal

SUNDANCE RARE ELEMENT RESOURCES INC
Rare earth 
elements

BUTCHER BUTCHER, RONALD D Sand & Gravel
LITTLE GOOSE RANCH GARBER AGRI BUSINESS INC Sand & Gravel
STATE WAGNER RANCH SERVICES LLC Scoria
SHERIDAN BURGESS FULLER CONST INC Scoria
FORBES BASIC ENERGY SERV LP Sand & Gravel
CHERNI FUTURE ENTERPRISES LLC Scoria
GILLIS PIT FUTURE ENTERPRISES LLC & L & K SALES Sand & Gravel
SAMS NORTH STAR ENERGY & CONST LLC Scoria
PADLOCK RANCH STORM CAT ENERGY (USA) OPERATING CORP Scoria
FRADY NORTH STAR ENERGY & CONST LLC Sand & Gravel
FLETCHER FLETCHER CONST CO Scoria
BURGESS QUALITY AGG & CONST INC Scoria
HANFT HANFT, LARRY E Sand & Gravel
PRITCHARD‐GORDON MULLINAX CONCRETE SERVICES INC Sand & Gravel
ANKNEY BIG HORN SERV LLC Sand & Gravel
BENDABOUT BENDABOUT LAND & CATTLE CO Sand & Gravel
BECKTON STOCK FARM MULLINAX CONCRETE SERV CO INC Sand & Gravel
LOMAX C D S EXCAVATION LLC Gravel
DELAPP MULLINAX CONCRETE SERV CO INC Sand & Gravel
EATONS RANCH PIT WAGNER RANCH SERVICES LLC Sand & Gravel
ARAMBEL PIT MULLINAX CONCRETE SERVICE CO INC Sand & Gravel
BIG HORN BIG HORN COAL CO Coal
COUNTY PITS SHERIDAN, COUNTY OF Sand & Gravel
TONGUE RIVER QUARRY TONGUE RIVER STONE INC Scoria
JC RANCH MULLINAX CONCRETE SERV CO INC Sand & Gravel
5TH STREET HILLS MULLINAX CONCRETE SERV CO INC Sand & Gravel
GARBER GARBER AGRI BUSINESS INC Sand & Gravel
BEAVER CREEK INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
RAPID CREEK FLETCHER CONST CO Sand & Gravel
TAYLOR TAYLOR QUARRY LLC Sand & Gravel
CARROLL MULLINAX CONCRETE SERV CO INC Sand & Gravel
WAGNER DRAW MULLINAX CONCRETE SERV CO INC Sand & Gravel

CORDERO MINING LLC Coal
BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Bentonite

LANCE FORMATION STRATA ENERGY INC Uranium
CORDERO ROJO CORDERO MINING LLC Coal
OSHOTO BLACK HILLS BENTONITE LLC Bentonite
IRON MOUNTAIN BLACK HILLS BENTONITE LLC Bentonite
ROSS ISR STRATA ENERGY INC Uranium



PUMPKIN BUTTES URANERZ ENERGY CORP Uranium
COW CREEK 60 BAR LAND URANERZ ENERGY CORP Uranium

MONOLITH MINERALS LLC Limestone
CROELL CROELL REDI MIX INC Sand & Gravel
TENKE QUARRY ‐ HART DAN HART PATROL SERV LLC Limestone
TENKE PIT ‐ TENKE BROTHERS TENKE, VINCE, ARELENE & LESLIE Limestone
REDDING REDDING, DAVE Shale
JAY JAY, LEE Sand & Gravel
ZIMMERSCHIED QUALITY AGG & CONST INC Sand & Gravel
WEST WEST, WILLIAM R OR DARLA K Sand & Gravel
WEST QUALITY AGG & CONST INC Shale
COLLOID PIT D/S TRUCKING LLC Shale
TYSDAL PIT TIMBERLINE SERVICES INC Limestone

MELGAARD CONST CO INC Gravel
NEWCASTLE QUARRY FISHER SAND & GRAVEL CO Limestone
SUNDANCE MONOLITH MINERALS LLC Gypsum
HUNTER QUARRY LIEN, PETE & SONS INC Limestone
SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal
ROGERS PIT CROELL REDI MIX INC Limestone
NICHOLS RANCH URANERZ ENERGY CORP Uranium
COUNTY PITS CROOK, COUNTY OF Sand & Gravel
COUNTY PITS WESTON, COUNTY OF Sand & Gravel
Habeck Pit TIMBERLINE SERVICES INC Limestone
MCINERNEY QUALITY AGG & CONST INC Sand & Gravel
NEIMAN PIT BIRDSALL SAND & GRAVEL Sand & Gravel
COLE PIT FULLER CONST INC Sand & Gravel
TRUE RANCHES FISHER SAND & GRAVEL CO Sand & Gravel
LAKE RANCH PIT AGGREGATE SOLUTIONS LLC Sand & Gravel
STATELINE QUARRY FISHER SAND & GRAVEL CO Limestone
COAL CREEK THUNDER BASIN COAL CO LLC Coal
IZITA THUNDER BASIN COAL CO LLC Coal
MAYWORTH1 MONOLITH MINERALS LLC Gypsum
RUMPELSTILTSKIN RUMPELSTILTSKIN INC Scoria
CURUCHET SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA) Sand & Gravel
GOODWIN GARBER AGRI BUSINESS INC Sand & Gravel
TISDALE ARGENT ENERGY (US) HOLDINGS INC Sand & Gravel

GARLAND BROTHERS LLC Sand & Gravel
MAGNA ENERGY SERV LLC Sand & Gravel

IBERLIN FULLER CONSTRUCTION INC Sand & Gravel
MERLIN MERLIN RANCH INC Scoria
WAGONER MELGAARD CONST CO INC Sand & Gravel
DENNIS HEPP PIT FULLER CONST INC Sand & Gravel
CLEAR CREEK QUALITY AGG & CONST INC Sand & Gravel
ULLERY CHAPMAN CONTRACTING Sand & Gravel



HARLAN HARLAN BARNUM RANCH LP Sand & Gravel
DRY FORK LAND & LIVESTOCK COLE LUMBER & CONST CO INC Sand & Gravel
CURUTCHET NORTH STAR ENERGY & CONST LLC Sand & Gravel
TTT RANCH CO R D G OIL & GAS LLC Sand & Gravel
TEARDROP CATTLE EARTH WORK SOLUTIONS (WY) Sand & Gravel

CHRISTENSEN ANADARKO E&P ONSHORE LLC Sand & Gravel
V‐F PIT BARNUM CONST SERV LLC Sand & Gravel
MOYES MOYES LIVING TRUST Sand & Gravel
LANDREY FUTURE ENTERPRISES LLC Sand & Gravel
BLM DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY Sand & Gravel
HEPP STINSON AGGREGATE LLC Sand & Gravel
JOHNSON LONEHART LLC Sand & Gravel
DEAD HORSE PIT QUALITY AGG & CONST INC Sand & Gravel
CHRISTIAN WOOD GROUP PSN INC Sand & Gravel
PERRY ENERGY BASIN CONST LLC Gravel
T CROSS T RANCH LLC T CROSS T RANCH LLC Scoria
FOUR MILE RANCH CO LLC SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) Gravel
CHRISTENSEN CHRISTENSEN, JOHN Gravel
BARKER HAGLER ROCK SERV INC Sand & Gravel
BRUBAKER QUALITY AGG & CONST INC Sand & Gravel
ULLERY FULLER CONST INC Sand & Gravel
WALL CREEK QUARRY BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY Shale
MURPHY CREEK PIT BLACK HILLS BENTONITE LLC Gravel
RODUNER RODUNER ROCK LLC Sand & Gravel
ULLERY TABLETOP PIT MAX MORRIS, INC Sand & Gravel
TISDALE BUFFALO, CITY OF Sand & Gravel
CABALLO PEABODY CABALLO MINING LLC Coal
COUNTY PITS JOHNSON, COUNTY OF Sand & Gravel
KENNEDY PIT POWDER RIVER SAND & GRAVEL LLC Sand & Gravel
WEDIN PIT SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA) Sand & Gravel
POWDER RIVER QUALITY AGG & CONST INC Sand & Gravel
PINEY CREEK MULLINAX CONCRETE SERV CO INC Sand & Gravel

INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
T CROSS T MCMURRY READY‐MIX CO Sand & Gravel
QUARTER CIRCLE 41 RANCH WYOMING CONST MATERIALS LLC Sand & Gravel
SHELL CREEK CROELL REDI MIX INC Gravel
RULE PIT CROELL REDI‐MIX INC Sand & Gravel
CAMINO GRAVEL QUARRY C C C SERV LLC Sand & Gravel
LINCH RANCH SIERRA CONST CO INC Scoria
IRVINE PIT INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
CROSS H CROSS H RANCH INC Sand & Gravel
BARSTAD NORTHERN PLAINS INVESTMENT LLC Sand & Gravel
EVITT INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
TOUCHSTONE TOUCHSTONE MATERIALS LLC Sand & Gravel



HEPP PIT MELGAARD CONST CO INC Sand & Gravel
PINE RIDGE PIT MULLINAX CONCRETE SERVICE CO INC Sand & Gravel

ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA) Sand & Gravel
BROCK LIVESTOCK MULLINAX CONCRETE SERVICE CO INC Sand & Gravel
RAWHIDE MINE PEABODY CABALLO MINING LLC Coal

AMERICAN COLLOID CO Bentonite
BENTONITE PERFORMANCE MINERALS LLC Bentonite
BENTONITE PERFORMANCE MINERALS LLC Bentonite
BENTONITE PERFORMANCE MINERALS LLC Bentonite

RAWHIDE PEABODY CABALLO MINING LLC Coal
COLONY BENTONITE PERFORMANCE MINERALS LLC Bentonite
YOUNGS CREEK YOUNGS CREEK MINING CO LLC Coal
BUCKSKIN BUCKSKIN MINING CO Coal
BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite
UPTON AMERICAN COLLOID CO Bentonite
LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite
WYODAK WYODAK RESOURCES DEVELOPMENT CORP Coal
DRY FORK WESTERN FUELS WY INC Coal
TANNER ANTON, ROGER & LAVON Scoria
TR RANCH SANBURN CONST Shale
HAIVALA/MACKEY PIT HAIVALA, JOHN & NICKI Scoria
HARRIS QUALITY AGG & CONST INC Scoria

PEEGEE RANCH Scoria
ODEGARD, DUANE Scoria

CARSON CARSON, WAYLON Shale
S BAR POWDER RIVER CONST INC Scoria
LARAMORE TWENTY MILE LLC Scoria
KNUTSON DAN HART PATROL SERV LLC Sand & Gravel
BOW & ARROW RANCH WOOD GROUP PSN INC Scoria
CRESSWELL OSBORNE BROS CONST INC Scoria
BOW & ARROW RANCH SUMMITT GAS RESOURCES INC Scoria
SWARTZ SWARTZ, EDWARD Scoria
MADER FULLER CONST INC Sand & Gravel
BLM QUALITY AGG & CONST INC Scoria
JN PIT MELGAARD CONST CO INC Scoria

ANDERSON, JESS D Scoria
BARLOW WESTERN SUNSET LLC Scoria
60 BAR PIT FRONTIER STONE CO Scoria
GREGORY PIT STINSON AGGREGATE LLC Scoria

AGGREGATE SOLUTIONS LLC Scoria
SCHLOSSER, JIMMY DALE Bentonite

SCHLOSSER SCHLOSSER, J D Bentonite
HITT ELDRIDGE EXCAVATING INC Sand & Gravel
GREASEWOOD BELLS RESTORATION Sand & Gravel



SHOBER FULLER CONST INC Sand & Gravel
PINEY CANYON SW FULLER CONSTRUCTION INC Scoria
STATE/PICKREL FULLER CONST INC Scoria
GREER QUALITY AGG & CONST INC Scoria
OHMAN QUALITY AGG & CONST INC Scoria
CLARK FULLER CONST INC Sand & Gravel
KEELINE RANCH QUALITY AGG & CONST INC Scoria
KEELINE RANCH FULLER CONST INC Scoria
SCHLAUTMANN QUALITY AGG & CONST INC Sand & Gravel
TRIPP MELGAARD CONST CO INC Scoria
ALPHA WY LAND CO LYNDE SCORIA LLC Scoria
CARTER QUALITY AGG & CONST INC Scoria
COSNER PIT WESTERN SUNSET LLC Scoria

KAINOS RESOURCES, LLC Scoria
COUNTY PITS CAMPBELL, COUNTY OF Sand & Gravel
VINCENT THAR FULLER CONST INC Scoria
THAR QUALITY AGG & CONST INC Scoria
GROVES PIT DAN HART PATROL SERVICE LLC Sand & Gravel
RAG SCORIA PIT HETTINGER LLC Scoria
PICKREL PIT FULLER CONST INC Scoria
DURHAM RANCH PIT FULLER CONST INC Scoria
THAR QUALITY AGG & CONST INC Scoria
BUFFALO RANCH PIT QUALITY AGG & CONST INC Scoria
BELLE AYR ALPHA COAL WEST INC Coal
EAGLE BUTTE ALPHA COAL WEST INC Coal
RUBY RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium
MOORE RANCH URANIUM ONE AMERICAS INC Uranium
BROWN RANCH/DRY FORK CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium
RENO CREEK A U C LLC Uranium
MINERAL HILL BRONCO CREEK EXPLORATION INC Gold

MOSES, R JOHN Gold
WILLOW CREEK URANIUM ONE USA INC Uranium
SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal
RUTH ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium
NORTH BUTTE ISL PROJECT CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium
MOORE RANCH URANIUM ONE AMERICAS INC Uranium
RENO CREEK PROJECT A U C LLC Uranium
CHARLIE PROJECT COTTER CORP NO STOCKHOLDERS LIABILITY Uranium

LINC ENERGY OPERATIONS INC Coal
UCG LINC ENERGY OPERATIONS INC Coal
NA/RM COMPLEX WEST ROUNDUP RESOURCES INC Coal
HOE CREEK PROJECT U S DEPT OF ENERGY Coal
REYNOLDS RANCH CAMECO RESOURCES (POWER RESOURCES INC DBA) Uranium
BLACK THUNDER THUNDER BASIN COAL CO LLC Coal





District 
ID

County
Permit 
Number

New Permit Coordinator
Current Permit 
Coordinator

3 Johnson CN0156 Bjarne Kristiansen Bjarne Kristiansen
3 Sheridan CN0160 Bjarne Kristiansen Bjarne Kristiansen

3 Crook LE0268 Bjarne Kristiansen Bjarne Kristiansen
3 Sheridan ET0093 David Myers David Myers
3 Sheridan ET0729 David Myers David Myers
3 Sheridan ET0761 David Myers David Myers
3 Sheridan ET1132 David Myers David Myers
3 Sheridan ET1167 David Myers David Myers
3 Sheridan ET1179 David Myers David Myers
3 Sheridan ET1335 David Myers David Myers
3 Sheridan ET1350 David Myers David Myers
3 Sheridan ET1368 David Myers David Myers
3 Sheridan ET1378 David Myers David Myers
3 Sheridan ET1403 David Myers David Myers
3 Sheridan ET1416 David Myers David Myers
3 Sheridan ET1420 David Myers David Myers
3 Sheridan ET1425 David Myers David Myers
3 Sheridan ET1433 David Myers David Myers
3 Sheridan ET1438 David Myers David Myers
3 Sheridan ET1482 David Myers David Myers
3 Sheridan ET1503 David Myers David Myers
3 Sheridan ET1575 David Myers David Myers
3 Sheridan ET1616 David Myers David Myers
3 Sheridan ET1617 David Myers David Myers
3 Sheridan PT0213 David Myers David Myers
3 Sheridan PT0228 David Myers David Myers
3 Sheridan PT0314 David Myers David Myers
3 Sheridan PT0766 David Myers David Myers
3 Sheridan PT0782 David Myers David Myers
3 Sheridan SP0426 David Myers David Myers
3 Sheridan SP0679 David Myers David Myers
3 Sheridan SP0689 David Myers David Myers
3 Sheridan SP0757 David Myers David Myers
3 Sheridan SP0760 David Myers David Myers
3 Sheridan SP0822 David Myers David Myers
3 Campbell CN0137 David Schellinger David Schellinger
3 Crook DN0177 David Schellinger David Schellinger
3 Crook DN0384 David Schellinger David Schellinger
3 Campbell PT0237 David Schellinger David Schellinger
3 Crook PT0685 David Schellinger David Schellinger
3 Crook PT0745 David Schellinger David Schellinger
3 Crook PT0802 David Schellinger David Schellinger



3 Campbell DN0336 Dorran Larner Dorran Larner
3 Johnson DN0378 Dorran Larner Dorran Larner
3 Crook DN0434 Dorran Larner Dorran Larner
3 Crook ET0192 Dorran Larner Dorran Larner
3 Crook ET0888 Dorran Larner Dorran Larner
3 Crook ET1255 Dorran Larner Dorran Larner
3 Crook ET1399 Dorran Larner Dorran Larner
3 Crook ET1428 Dorran Larner Dorran Larner
3 Crook ET1429 Dorran Larner Dorran Larner
3 Crook ET1450 Dorran Larner Dorran Larner
3 Crook ET1539 Dorran Larner Dorran Larner
3 Crook ET1591 Dorran Larner Dorran Larner
3 Weston ET1602 Dorran Larner Dorran Larner
3 Weston ET1615 Dorran Larner Dorran Larner
3 Weston PT0360 Dorran Larner Dorran Larner
3 Crook PT0727 Dorran Larner Dorran Larner
3 Crook PT0744 Dorran Larner Dorran Larner
3 Campbell PT0764 Dorran Larner Dorran Larner
3 Crook PT0772 Dorran Larner Dorran Larner
3 Johnson PT0778 Dorran Larner Dorran Larner
3 Crook SP0512 Dorran Larner Dorran Larner
3 Weston SP0549 Dorran Larner Dorran Larner
3 Crook SP0667 Dorran Larner Dorran Larner
3 Crook SP0675 Dorran Larner Dorran Larner
3 Crook SP0677 Dorran Larner Dorran Larner
3 Crook SP0729 Dorran Larner Dorran Larner
3 Weston SP0735 Dorran Larner Dorran Larner
3 Crook SP0789 Dorran Larner Dorran Larner
3 Crook SP0793 Dorran Larner Dorran Larner
3 Campbell PT0483 Doug Emme Doug Emme
3 Campbell PT0676 Doug Emme Doug Emme
3 Johnson DN0340 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET0520 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET0889 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET0972 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1024 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1042 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1158 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1213 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1215 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1228 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1248 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1280 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1291 Jaime (Ms) Jakes Jaime (Ms) Jakes



3 Johnson ET1311 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1318 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1328 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1337 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1344 Jaime (Ms) Jakes Jaime (Ms) Jakes

3 Johnson ET1354 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1359 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1364 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1366 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1377 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1385 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1393 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1449 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1453 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1479 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1481 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1508 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1510 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1521 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1522 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1569 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1571 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1590 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1593 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson ET1623 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0313 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Campbell PT0433 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0476 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0710 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0720 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0754 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0765 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0775 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0776 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0797 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0798 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0816 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson PT0819 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0452 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0546 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0697 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0715 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0718 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0769 Jaime (Ms) Jakes Jaime (Ms) Jakes



3 Johnson SP0774 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0799 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0817 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Johnson SP0826 Jaime (Ms) Jakes Jaime (Ms) Jakes
3 Campbell CN0155 Josh Malmberg Josh Malmberg
3 Crook DN0130 Josh Malmberg Josh Malmberg
3 Johnson DN0312 Josh Malmberg Josh Malmberg
3 Crook DN0313 Josh Malmberg Josh Malmberg
3 Weston DN0432 Josh Malmberg Josh Malmberg
3 Campbell PT0240 Josh Malmberg Josh Malmberg
3 Crook PT0267 Josh Malmberg Josh Malmberg
3 Sheridan PT0407 Josh Malmberg Josh Malmberg
3 Campbell PT0500 Josh Malmberg Josh Malmberg
3 Crook PT0620 Josh Malmberg Josh Malmberg
3 Weston PT0621 Josh Malmberg Josh Malmberg
3 Crook PT0622 Josh Malmberg Josh Malmberg
3 Campbell PT0232 Kim Medina Kim Medina
3 Campbell PT0599 Kim Medina Kim Medina
3 Campbell ET0210 David Myers Kurt King
3 Campbell ET0700 David Myers Kurt King
3 Campbell ET1112 David Myers Kurt King
3 Campbell ET1139 David Myers Kurt King
3 Campbell ET1155 David Myers Kurt King
3 Campbell ET1161 David Myers Kurt King
3 Campbell ET1183 David Myers Kurt King
3 Campbell ET1230 David Myers Kurt King
3 Campbell ET1314 David Myers Kurt King
3 Campbell ET1392 David Myers Kurt King
3 Campbell ET1394 David Myers Kurt King
3 Campbell ET1413 David Myers Kurt King
3 Campbell ET1440 David Myers Kurt King
3 Campbell ET1501 David Myers Kurt King
3 Campbell ET1509 David Myers Kurt King
3 Campbell ET1563 David Myers Kurt King
3 Campbell ET1580 David Myers Kurt King
3 Campbell ET1585 David Myers Kurt King
3 Campbell ET1594 David Myers Kurt King
3 Campbell SP0725 David Myers Kurt King
3 Campbell SP0773 David Myers Kurt King
3 Campbell SP0820 David Myers Kurt King
3 Crook DN0155 Josh Malmberg Kurt King
3 Crook PT0661 Josh Malmberg Kurt King
3 Campbell ET0866 Kim Medina Kurt King
3 Campbell ET1171 Kim Medina Kurt King



3 Campbell ET1193 Kim Medina Kurt King
3 Campbell ET1268 Kim Medina Kurt King
3 Campbell ET1387 Kim Medina Kurt King
3 Campbell ET1415 Kim Medina Kurt King
3 Campbell ET1418 Kim Medina Kurt King
3 Campbell ET1424 Kim Medina Kurt King
3 Campbell ET1427 Kim Medina Kurt King
3 Campbell ET1445 Kim Medina Kurt King
3 Campbell ET1448 Kim Medina Kurt King
3 Campbell ET1540 Kim Medina Kurt King
3 Campbell ET1595 Kim Medina Kurt King
3 Campbell ET1599 Kim Medina Kurt King
3 Campbell ET1606 Kim Medina Kurt King
3 Campbell ET1611 Kim Medina Kurt King
3 Campbell PT0348 Kim Medina Kurt King
3 Campbell SP0663 Kim Medina Kurt King
3 Campbell SP0673 Kim Medina Kurt King
3 Campbell SP0704 Kim Medina Kurt King
3 Campbell SP0711 Kim Medina Kurt King
3 Campbell SP0719 Kim Medina Kurt King
3 Campbell SP0731 Kim Medina Kurt King
3 Campbell SP0770 Kim Medina Kurt King
3 Campbell SP0794 Kim Medina Kurt King
3 Campbell PT0214 Mark Rogaczewski Kurt King
3 Campbell PT0428 Mark Rogaczewski Kurt King
3 Campbell DN0209 Luke McMahan Luke McMahan
3 Campbell DN0342 Luke McMahan Luke McMahan
3 Campbell DN0392 Luke McMahan Luke McMahan
3 Campbell DN0401 Luke McMahan Luke McMahan
3 Crook LE0271 Luke McMahan Luke McMahan
3 Johnson LE0298 Luke McMahan Luke McMahan
3 Johnson PT0478 Luke McMahan Luke McMahan
3 Campbell PT0486 Luke McMahan Luke McMahan
3 Johnson PT0631 Luke McMahan Luke McMahan
3 Campbell PT0632 Luke McMahan Luke McMahan
3 Campbell PT0777 Luke McMahan Luke McMahan
3 Campbell PT0824 Luke McMahan Luke McMahan
3 Johnson PT0489 Luke McMahan Mark Rogaczewski
3 Campbell CN0154 Mark Rogaczewski Mark Rogaczewski
3 Campbell RD0018 Mark Rogaczewski Mark Rogaczewski
3 Campbell CN0140 Monte Buchanan Monte Buchanan
3 Campbell RD0001 Muthu Kuchanur Muthu Kuchanur
3 Converse DN0236 Robin Jones Robin Jones
3 Campbell PT0233 Stacy Page Stacy Page





From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Tammi Pusheck; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Friday, October 21, 2016 1:19:58 PM
Attachments: 10-21-2016 Dist 3 tracking sheet.doc

Please see attached the revised LQD D3 tracking sheet.  A hard copy is also available
for review in my office.  Please let me know of any edits/corrections.

Have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 21, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 21, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.     





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  





		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.


 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.   






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  





		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 10/17/16.  SP sends inspection report to OSM & requests concurrent 10/17/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.   

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		10/11/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16. 





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		

		478

		10/18/16

		Uraniun One

		2016 3rd Quarter Report

		Luke

		Arrived 10/18/16.  60 days after arrival 12/17/16.  






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo. 





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  





		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.  Comment responses arrived 10/18/16.  60 days after arrival 12/17/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/223

		620

		10/13/16

		American Colloid Co.

		Form 11 Minor Revision

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kim

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		

		SP663

		9/30/16

		Fuller Construction

		2015-2016 AR & bond

		Kim




		Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.  



		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses arrive 9/28/16.  30 day review deadline 10/27/16.   





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 21, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 



October 21, 2016                                      2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.      
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.   
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6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 

PRELIMINARY 
Stacy  TFN initiated 7/18/16.   

 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16. 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.    
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.   
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 
10/17/16.  SP sends inspection report to OSM & requests concurrent 10/17/16.     
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
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6 4/223  428‐T7  7/22/16  Eagle Butte  

 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.    
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  10/11/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  
 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
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  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 

 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
 
 

  478  10/18/16  Uraniun One  2016 3rd Quarter Report  Luke  Arrived 10/18/16.  60 days after arrival 12/17/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
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  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review 
in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo.  
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.   
 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16.  Comment responses arrived 10/18/16.  60 days after arrival 12/17/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.   
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16. 
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/223  620  10/13/16  American Colloid Co.  Form 11 Minor Revision  Josh  Arrived 10/13/16.  90 day deadline 1/11/17. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.   
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email. 
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kim  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

  SP663  9/30/16  Fuller Construction  2015‐2016 AR & bond  Kim 
 
 

Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.   

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses 
arrive 9/28/16.  30 day review deadline 10/27/16.    
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
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  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Kelsey Hart
Subject: Fwd: LQD D3 Tracking Sheet
Date: Monday, October 24, 2016 8:38:19 AM
Attachments: 10-21-2016 Dist 3 tracking sheet.doc

Kelsey, this is Mark's tracking sheet.  An FYI for you, nothing you need to do.

Carol

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Oct 21, 2016 at 1:19 PM
Subject: LQD D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Tammi Pusheck <tammi.pusheck1@wyo.gov>, Kyle
Wendtland <kyle.wendtland@wyo.gov>

Please see attached the revised LQD D3 tracking sheet.  A hard copy is also available
for review in my office.  Please let me know of any edits/corrections.

Have a great weekend.

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kelsey.hart@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 21, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.     





		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  





		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.


 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.   






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  





		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 10/17/16.  SP sends inspection report to OSM & requests concurrent 10/17/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.   

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		10/11/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16. 





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		

		DN209

		4/18/14

		Cameco Resources

		2013 Drill Hole Report

		Miles

		Arrived 4/18/14.  Need to perform inspection spring 2015.





		

		DN236

		8/11/14

		Cameco Resources

		2013  Drill Hole Report

		Miles

		Arrived 8/15/14.  Need to perform inspection spring 2015.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		

		478

		10/18/16

		Uraniun One

		2016 3rd Quarter Report

		Luke

		Arrived 10/18/16.  60 days after arrival 12/17/16.  






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 5/156

		632

		6/23/15

		Cameco Resources–North Butte

		NSR – Mine Unit 3 – North


Pending

		Luke

		Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632




		12/21/15

		Cameco – North Butte

		2015 3rd Quarter Report

		Luke

		Arrived 12/21/15.  60 days after arrival 2/19/16.  



		

		632

		2/22/16

		Cameco – North Butte 

		2015 4th Quarter Report

		Luke

		Arrived 2/22/16.  60 days after arrival 4/22/16.  






		

		777

		12/22/14

		Uranium One 

		2013-2014 AR & Bond

		Luke

		Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email.






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo. 





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  





		6 3/201

		802

		3/30/16

		Strata – Ross

		NSR – Mine Unit 1 UCL Revision

		Dave S.

		Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 7/11/16.  Comment responses arrived 10/18/16.  60 days after arrival 12/17/16.





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/223

		620

		10/13/16

		American Colloid Co.

		Form 11 Minor Revision

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 2/084




		476

		6/9/14

		Johnson Cty R&B

		Add Rule Pit

		Jaime

		USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.  





		6 4/162

		476

		7/20/15

		Johnson County R&B

		Remove Texaco, Bergner, Traving Stockrest, Kinchen Vest, Ullery , Smith Trabing and Skiles, Camino Pits

		Jaime

		Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.  





		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kim

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		

		SP663

		9/30/16

		Fuller Construction

		2015-2016 AR & bond

		Kim




		Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.  



		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses arrive 9/28/16.  30 day review deadline 10/27/16.   





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 21, 2016    
TFN 
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PERMIT 
NO. 

DATE 
RECEIVED– 
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COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16. 
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.      
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.   
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6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 

PRELIMINARY 
Stacy  TFN initiated 7/18/16.   

 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16. 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.    
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.   
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 
10/17/16.  SP sends inspection report to OSM & requests concurrent 10/17/16.     
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.   
 
 

6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
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6 4/223  428‐T7  7/22/16  Eagle Butte  

 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.    
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  10/11/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  
 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 

 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

  DN209  4/18/14  Cameco Resources  2013 Drill Hole Report  Miles  Arrived 4/18/14.  Need to perform inspection spring 2015. 
 
 

  DN236  8/11/14  Cameco Resources  2013  Drill Hole Report  Miles  Arrived 8/15/14.  Need to perform inspection spring 2015. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
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6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
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5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
 
 

  478  10/18/16  Uraniun One  2016 3rd Quarter Report  Luke  Arrived 10/18/16.  60 days after arrival 12/17/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 5/156  632  6/23/15  Cameco Resources–North 
Butte 

NSR – Mine Unit 3 – North 
Pending 

Luke  Pump test plan arrived 6/22/15.  LM approves pump test plan 6/28/15.  Pump Test Plan arrived 10/1/15.  Mine Unit 3 application 
arrived 10/2/15.  60 days after arrival 12/1/15.   LM forwards baseline information to Don F. for GW classification.  LM requests GW 
classification from Don F. in 11/16/15 memo.  LM sends review 11/23/15.  Comment responses arrive 12/10/15.  60 days after 
arrival 2/8/16. GW classification from DF in 12/22/15 memo arrived D3 1/14/16.  LM recommends approval 1/15/16.    
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
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  632 
 
 

12/21/15  Cameco – North Butte  2015 3rd Quarter Report  Luke  Arrived 12/21/15.  60 days after arrival 2/19/16.   

  632  2/22/16  Cameco – North Butte   2015 4th Quarter Report  Luke  Arrived 2/22/16.  60 days after arrival 4/22/16.   
 
 

  777  12/22/14  Uranium One   2013‐2014 AR & Bond  Luke  Arrived 12/22/14.  90 days after arrival 3/22/15.  150 day bond deadline 5/22/15.  USFWS & WYGF notified 12/29/14.  LM sends 
review 1/30/15 hard copy & via email.  LM sends copy of review to NRC 2/4/15 email. 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.   
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review 
in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo.  
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.   
 

6 3/201  802  3/30/16  Strata – Ross  NSR – Mine Unit 1 UCL Revision  Dave S.  Arrived 3/30/16.  60 days after arrival 5/29/16.  DS requests BJ review in 3/31/16 memo.  DS requests KM review in 3/31/16 memo.  
KM review in 4/19/16 memo.  DS sends review 5/17/16.  Comment responses arrive 6/9/16.  60 days after arrival 8/8/16.  DS 
requests KM review in 6/16/16 memo.  DS requests BJ review in 6/20/16 memo.  KM review in 6/20/16 memo.  DS sends review 
7/11/16.  Comment responses arrived 10/18/16.  60 days after arrival 12/17/16. 
 
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.   
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16. 
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/223  620  10/13/16  American Colloid Co.  Form 11 Minor Revision  Josh  Arrived 10/13/16.  90 day deadline 1/11/17. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.   
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email. 
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 2/084 
 
 

476  6/9/14  Johnson Cty R&B  Add Rule Pit  Jaime  USFWS wildlife letter starts TFN.  No application as of 1/9/15.  Application arrived 1/29/15.  LMO application submitted incorrectly 
with this amendment application.   New Landowner consent information arrived 11/24/15.  60 days after arrival 1/23/16.   
 
 

6 4/162  476  7/20/15  Johnson County R&B  Remove Texaco, Bergner, 
Traving Stockrest, Kinchen 
Vest, Ullery , Smith Trabing and 
Skiles, Camino Pits 

Jaime  Arrived 7/20/15.  60 days after arrival 9/18/15.  Materisl for Bergren, Trabing Stockrest, Kinchen, Vest & Ullery Pits arrived 8/24/15.  
60 days after arrival 10/23/15.  Smith Trabing materials arrived 9/4/15.  60 days after arrival 11/2/15.  Request to remove Skiles Pit 
arrived 10/22/15.  60 days after arrival 12/21/15.  Request to remove Camino Pit arrived 10/29/15.  60 days after arrival 12/28/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kim  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

  SP663  9/30/16  Fuller Construction  2015‐2016 AR & bond  Kim 
 
 

Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.   

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   



October 21, 2016                                      18 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses 
arrive 9/28/16.  30 day review deadline 10/27/16.    
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
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  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, October 25, 2016 3:02:38 PM

New pleading(s) approved for In Re Brook Mine Application :
Letter from Director Parfitt
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12624
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Tammi Pusheck; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Friday, October 28, 2016 12:18:27 PM
Attachments: 10-28-2016 Dist 3 tracking sheet.doc

Please see attached a revised copy of the LQD D3 tracking sheet.  A hard copy can
also be viewed in my office.  Have a great weekend!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

October 28, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 28, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.     





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  Inspection 10/25/16.

 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  





		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		10/11/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 2/235

		483-T7

		10/25/16

		Coal Creek

		NSR – Update Mine Plan Add TS-32

		Doug

		Arrived 9/22/16.  60 days after arrival 11/21/16.





		

		483-T7

		10/27/16

		Coal Creek




		NSR – Revise Backfill Well Sampling

		Doug

		Arrived 10/27/16.  60 days after arrival 12/26/16.



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		

		478

		10/18/16

		Uraniun One

		2016 3rd Quarter Report

		Luke

		Arrived 10/18/16.  60 days after arrival 12/17/16.  






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.    





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo. 





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 10/28/16 email.





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.    








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kim

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		

		SP663

		9/30/16

		Fuller Construction

		2015-2016 AR & bond

		Kim




		Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.  



		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses arrive 9/28/16.  30 day review deadline 10/27/16.   





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of October 28, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.      
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  
60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo. 
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6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 

Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.   

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.   
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  
Inspection 10/25/16. 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.   
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.   
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 
10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.     
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
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6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 

& Reclamation Plan 
Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 

7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016. 
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  10/11/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.   
 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 2/235  483‐T7  10/25/16  Coal Creek  NSR – Update Mine Plan Add 
TS‐32 

Doug  Arrived 9/22/16.  60 days after arrival 11/21/16. 
 
 

  483‐T7  10/27/16  Coal Creek 
 
 

NSR – Revise Backfill Well 
Sampling 

Doug  Arrived 10/27/16.  60 days after arrival 12/26/16. 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    
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6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 

Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
 
 

  478  10/18/16  Uraniun One  2016 3rd Quarter Report  Luke  Arrived 10/18/16.  60 days after arrival 12/17/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.     
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review 
in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo.  
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.   
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 
10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and 
LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 
10/28/16 email. 
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16. 
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.     
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo. 
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kim  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

  SP663  9/30/16  Fuller Construction  2015‐2016 AR & bond  Kim 
 
 

Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.   

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     
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  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses 
arrive 9/28/16.  30 day review deadline 10/27/16.    
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.   
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Kelsey Hart
Subject: Fwd: LQD D3 Tracking Sheet
Date: Monday, October 31, 2016 7:59:53 AM
Attachments: 10-28-2016 Dist 3 tracking sheet.doc

This is just for your information

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Oct 28, 2016 at 12:18 PM
Subject: LQD D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Tammi Pusheck <tammi.pusheck1@wyo.gov>, Kyle
Wendtland <kyle.wendtland@wyo.gov>

Please see attached a revised copy of the LQD D3 tracking sheet.  A hard copy can
also be viewed in my office.  Have a great weekend!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kelsey.hart@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:kyle.wendtland@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 28, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.     





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  Inspection 10/25/16.

 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  





		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  





		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		10/11/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 2/235

		483-T7

		10/25/16

		Coal Creek

		NSR – Update Mine Plan Add TS-32

		Doug

		Arrived 9/22/16.  60 days after arrival 11/21/16.





		

		483-T7

		10/27/16

		Coal Creek




		NSR – Revise Backfill Well Sampling

		Doug

		Arrived 10/27/16.  60 days after arrival 12/26/16.



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		

		478

		10/18/16

		Uraniun One

		2016 3rd Quarter Report

		Luke

		Arrived 10/18/16.  60 days after arrival 12/17/16.  






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.    





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo. 





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 10/28/16 email.





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16.





		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.    








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kim

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		

		SP663

		9/30/16

		Fuller Construction

		2015-2016 AR & bond

		Kim




		Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.  



		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses arrive 9/28/16.  30 day review deadline 10/27/16.   





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.      
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  
60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo. 
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6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 

Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.   

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.   
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  
Inspection 10/25/16. 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.   
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.   
 
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 
10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.     
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
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6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 

& Reclamation Plan 
Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 

7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016. 
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  10/11/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.   
 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 2/235  483‐T7  10/25/16  Coal Creek  NSR – Update Mine Plan Add 
TS‐32 

Doug  Arrived 9/22/16.  60 days after arrival 11/21/16. 
 
 

  483‐T7  10/27/16  Coal Creek 
 
 

NSR – Revise Backfill Well 
Sampling 

Doug  Arrived 10/27/16.  60 days after arrival 12/26/16. 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    
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6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 

Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
 



October 28, 2016                                      8 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
 
 

  478  10/18/16  Uraniun One  2016 3rd Quarter Report  Luke  Arrived 10/18/16.  60 days after arrival 12/17/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.     
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review 
in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo.  
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.   
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 
10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and 
LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 
10/28/16 email. 
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16. 
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.     
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo. 
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kim  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

  SP663  9/30/16  Fuller Construction  2015‐2016 AR & bond  Kim 
 
 

Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.   

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     
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  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses 
arrive 9/28/16.  30 day review deadline 10/27/16.    
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
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  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.   
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: LQD D3 Tracking Sheet
Date: Tuesday, November 01, 2016 1:11:40 PM
Attachments: 10-28-2016 Dist 3 tracking sheet JM comments.doc

Mark:

I have added a couple of comments.

Josh

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Fri, Oct 28, 2016 at 12:18 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached a revised copy of the LQD D3 tracking sheet.  A hard copy can
also be viewed in my office.  Have a great weekend!!

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of October 28, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.





		6 6/176

		CN154

		9/28/15

		Linc Energy




		Bond Release Request

		Kim/Mark

		Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  KM 10/22/15 letter recommends partial bond release - $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.     





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  Inspection 10/25/16.

 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.






		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  





		6 5/226

		237-T9

		8/17/16

		Cordero-Rojo

		Phase I & II Area Bond Release

		Stacy

		Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.    






		6 5/227

		240-T7

		8/24/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  






		6 5/217

		407-T7

		6/29/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   





		6 4/223

		428-T7

		7/22/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.

   



		6 3/195

		433-T7

		2/8/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		7/28/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		10/11/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  





		

		433-T7

		6/14/16

		Caballo Mine

		2015-2016 AR & Bond

		Jaime

		Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.  





		6 6/215

		483-T7

		6/14/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 2/235

		483-T7

		10/25/16

		Coal Creek

		NSR – Update Mine Plan Add TS-32

		Doug

		Arrived 9/22/16.  60 days after arrival 11/21/16.





		

		483-T7

		10/27/16

		Coal Creek




		NSR – Revise Backfill Well Sampling

		Doug

		Arrived 10/27/16.  60 days after arrival 12/26/16.



		6 4/183

		486-T7

		11/13/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim



		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		11/23/154

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  





		6 5/171

		500-T8

		9/2/15

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  





		6 5/214

		500-T8

		6/6/16

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/207

		599-T6

		5/4/16 

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		

		676-T4

		7/21/16

		Izita 

		2015-2016 AR & Bond

		Doug

		Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16.





		5 2/223

		764-T2

		2/14/11

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  





		6 2/060




		764-T2

		2/20/14

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  





		

		764-T2

		7/17/15

		School Creek

		2014-2015 AR & Bond

		Dorran

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo.

SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS review in 8/1/16 memo.






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		6 2/219

		LE298

		6/30/16

		R. John Moses

		AR & license Renewal 

		Luke

		Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 letter.






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		

		478

		10/18/16

		Uraniun One

		2016 3rd Quarter Report

		Luke

		Arrived 10/18/16.  60 days after arrival 12/17/16.  






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.    





		6 3/189




		778

		12/21/15

		Uranerz 

		NSR – Production Area No. 2 Well Field Data Package

		Dorran

		Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo. 





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16.  



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  





		6 2/210

		802

		5/13/16

		Strata – Ross

		NSR – Mine Unit 2 Wellfield application

		Dave S.

		Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK - LM 5/17/16 email.  DS 5/18/16 email MU-2 pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 10/28/16 email.





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		

		824

		1/7/16

		AUC, LLC

		2015 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN313

		4/29/16

		BPM

		2015 Drill Hole Report

		Josh

		Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16.






		

		DN432

		4/29/16

		BPM

		2015 Drill Hole Report

		Kim

		Arrived 4/29/16.  60 days after arrival 6/28/16.  






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Josh


		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Josh


		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 3/122

		620

		12/29/14

		American Colloid Co.

		Dilts Amendment - Pending

		Josh

		Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.    








		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP663

		1/7/16

		Fuller Construction

		2014-2015 AR & Bond

		Kim

		Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16. 






		

		SP663

		9/30/16

		Fuller Construction

		2015-2016 AR & bond

		Kim




		Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.  



		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP673

		7/18/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kim

		Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16.





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP704

		8/31/15

		Dan Hart Patrol

		2014-2015 AR & Bond

		Kim

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.  






		

		SP704

		8/8/16

		Dan Hart Patrol

		2015-2016 AR & Bond

		Kim

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.





		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kurt

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kurt

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kurt

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP770

		3/26/15

		Quality Agg & Construction

		2014-2015 AR & Bond

		Kurt

		Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.  






		

		SP770

		3/30/16

		Quality Agg & Construction

		2015-2016 AR & Bond

		Kurt

		Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses arrive 9/28/16.  30 day review deadline 10/27/16.   





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Kurt

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		744

		3/2/15

		Pete Lein & Sons

		2014-2015 AR & Bond

		Dorran

		Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.  





		

		744




		3/7/16

		Pete Lein & Sons

		2015-2016 AR & bond

		Dorran

		Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.  



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  






		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�I haven’t seen these responses yet. Did they get delivered to someone before me?


�This can probably be removed from the tracking sheet since the inspection was conducted on September 15, 2016.


�This should probably be reassigned to Kim.


�I think the intent was to reassign this to Jaime as part of her Johnson County non-coal.


�JM recommends approval 10/26/16
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16. 
 
 

6 6/176  CN154  9/28/15  Linc Energy 
 
 

Bond Release Request  Kim/Mark  Arrived 9/28/15.  60 day deadline 11/27/15.  New letter with full bond release request arrived 10/15/15.  New deadline 12/14/15.  
KM 10/22/15 letter recommends partial bond release ‐ $444,712.00 – to LQD ADM.  KM sends Director’s bond letter to Cheyenne in 
10/21/15 email.  Bond set in 11/4/15 Director’s Bond letter.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.      
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  
60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo. 
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6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 
Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.   

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.   
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  
Inspection 10/25/16. 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo. 
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.   
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.   
 

6 5/226  237‐T9  8/17/16  Cordero‐Rojo  Phase I & II Area Bond Release  Stacy  Arrived 8/17/16.  15 day review deadline 9/1/16.  New materials arrived 9/2/16.  15 day review deadline 9/17/16.  SP declares 
complete 9/6/16.  SP sends OSM copy 9/6/16.  Inspection 9/211/6.  Inspection report sent 9/30/16.  Affidavit of Publication arrived 
10/17/16.  SP sends inspection report to OSM & requests concurrence 10/17/16.     
 
 

6 5/227  240‐T7  8/24/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
 
 

Commented [MJ1]: I haven’t seen these responses yet. Did 
they get delivered to someone before me? 
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6 5/217  407‐T7  6/29/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  7/22/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016. 
 
    

6 3/195  433‐T7  2/8/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  7/28/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  10/11/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.   
 
 
 

  433‐T7  6/14/16  Caballo Mine  2015‐2016 AR & Bond  Jaime  Arrived 6/14/16.  90 day review deadline 9/12/16.  150 day bond deadline 11/21/16.  WYGF & USFWS notified 6/20/16.  JJ requests 
DM, DE, KM, DS review in 6/21/16 memo.  DE bond review in 6/29/16 memo.  MK review in 7/1/16 memo.  G&F letter 7/1/16.  DS 
review in 7/8/16 memo.  DM review in 7/15/16 memo.  KM review in 8/15/16 memo.  JJ sends review 9/7/16.   
 
 
 

6 6/215  483‐T7  6/14/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   

6 2/235  483‐T7  10/25/16  Coal Creek  NSR – Update Mine Plan Add 
TS‐32 

Doug  Arrived 9/22/16.  60 days after arrival 11/21/16. 
 
 

  483‐T7  10/27/16  Coal Creek 
 
 

NSR – Revise Backfill Well 
Sampling 

Doug  Arrived 10/27/16.  60 days after arrival 12/26/16. 

6 4/183  486‐T7  11/13/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

6 2/185  486‐T7  11/23/154  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.   
 
 

6 5/171  500‐T8  9/2/15  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.   
 
 

6 5/214  500‐T8  6/6/16  Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/207  599‐T6  5/4/16   Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

  676‐T4  7/21/16  Izita   2015‐2016 AR & Bond  Doug  Arrived 7/21/16.  90 day review deadline 10/19/16.  150 day bond deadline 12/18/16.  WYGF & USFWS notified 8/16/16. 
 

5 2/223  764‐T2  2/14/11  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  2/20/14  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/17/15  School Creek  2014‐2015 AR & Bond  Dorran  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  WYGF & USFWS notified 8/25/15.  DL requested 
KM/BJ, DS, SP, DE review in 9/8/15 memo.  DS review in 9/15/15 memo.  KM review in 9/23/15 memo.  DE review in 9/24/15 memo. 
SP review in 10/12/15 memo.  DL sends review 10/13/15.  Comment responses arrived 1/12/16.  30 day deadline 2/11/16.  Revised 
bond calculations arrived 2/8/16.  30 day review deadline 3/9/16.  DE bond review in 3/3/16 memo.  Director’s Bond Letter arrived 
3/11/16.   DL requests SP, DS reviews in 3/22/16 memo.  Revised bond materials arrived 3/25/16.  SP review in 3/28/16 memo.  DS 
review in 3/28/16 memo.  DL sends review 3/30/16.  Comment responses arrive 5/27/16.  30 day deadline 6/26/16.  DL requests DS 
review in 6/10/16 memo.  DL requests DE bond review in 6/13/16 memo.  DS review in 6/16/16 memo.  DE review in 6/21/16 memo.  
DL sends review 6/22/16.  Comment responses arrived 7/15/16.  30 day review deadline 8/14/16.  DS review in 7/25/16 memo.  DS 
review in 8/1/16 memo. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.   
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

6 2/219  LE298  6/30/16  R. John Moses  AR & license Renewal   Luke  Arrived 6/30/16.  60 days after arrival 8/29/16.  Inspection 7/13/16.  LM sends review in7/13/16 email.  LM sends review in 7/19/16 
letter. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.    
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
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  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
 
 

  478  10/18/16  Uraniun One  2016 3rd Quarter Report  Luke  Arrived 10/18/16.  60 days after arrival 12/17/16.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.     
    
 
 

6 3/189 
 
 

778  12/21/15  Uranerz   NSR – Production Area No. 2 
Well Field Data Package 

Dorran  Hydrologic Test Plan arrived 12/21/15.  Dorran requests review from BK, LM in 12/24/15 memo.  DL sends review 2/3/16.  Comment 
responses arrive 2/24/16.  60 days after arrival 4/24/16.  LM review in 2/29/16 memo.  DL approves pump test materials and LQD 
will keep TFN open for full review of well field data application.  Well Field data package arrived 7/25/16.  60 days after arrival 
9/23/16.  BJ pump test review in 9/9/16.  New Materials arrive 10/19/16.  60 days after arrival 12/18/16.  DL requests Don F. review 
in 10/20/16 memo.  DL requests BJ review in 10/20/16 memo.  
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.   
 

6 2/210  802  5/13/16  Strata – Ross  NSR – Mine Unit 2 Wellfield 
application 

Dave S.  Arrived 5/13/16.  TFN started with 5/12/16 meeting agenda.  Aquifer Test plan OK ‐ LM 5/17/16 email.  DS 5/18/16 email MU‐2 
pump test can proceed.  Mine Unit application arrived 8/29/16.  60 day deadline 10/28/16.  DS requests BJ & LM review in 8/29/16 
memo.  LM review in 10/24/16 memo.  BJ review in 10/25/16 memo.  DS requests Don F. review in 10/25/16 email.  DS sends review 
10/25/16.  Comment responses arrived 10/26/16.  60 day deadline 12/25/16.  DS requests BJ, LM reviews in 10/27/16 memo.  BJ and 
LM reviews in 10/27/16 memos.  Well abandonment materials arrive 10/27/16.  Additional well abandonment materials arrive 
10/28/16 email. 
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

  824  1/7/16  AUC, LLC  2015 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN313  4/29/16  BPM  2015 Drill Hole Report  Josh  Arrived 4/29/16.  60 days after arrival 6/28/16.  JM requests access consents 5/2/16. 
 

  DN432  4/29/16  BPM  2015 Drill Hole Report  Kim  Arrived 4/29/16.  60 days after arrival 6/28/16.   
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Josh  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Josh  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 3/122  620  12/29/14  American Colloid Co.  Dilts Amendment ‐ Pending  Josh  Arrived 12/29/14.  60 day completeness deadline 2/27/15.  Filing fee receipt dated 1/13/15.  JM notifies BLM Newcastle Office in 
1/30/15 email.  JM deems Complete 2/18/15.  150 Technical Review Deadline 6/28/15.  JM requests SP, DS review in 2/18/15 
memo.  SP review in 3/12/15 memo.  DS review in 4/9/15 memo.  JM sends review 5/11/15.  DS reclamation inspection 8/13/15.  DS 
summary of reclamation inspection sent 8/21/15.  BLM approval of Plan of Operations dated 9/11/15.   Comment responses arrived 
3/14/16.  60 days after arrival 5/13/16.  JM requests DS review in 3/16/16 memo.  DS review in 3/18/16 memo.  JM sends review 
5/9/16.  BLM POD approval letter arrived 6/30/16.  JM requests DS review in 7/6/16.  DS review in 7/8/16 memo.  JM sends review 
7/27/16.  Comment responses arrived 8/19/16.  30 day deadline 9/18/16.  JM sends review 9/9/16.  Cannot Approve Until Bond 
Updated.   Comment responses arrived 10/6/16.  30 day deadline 11/5/16. 
 
 
 

Commented [MJ2]: This can probably be removed from the 
tracking sheet since the inspection was conducted on September 
15, 2016. 

Commented [MJ3]: This should probably be reassigned to Kim. 

Commented [MJ4]: I think the intent was to reassign this to 
Jaime as part of her Johnson County non‐coal. 

Commented [MJ5]: JM recommends approval 10/26/16 
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6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.     
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16. 
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.   
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo. 
 
  
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
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6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP663  1/7/16  Fuller Construction  2014‐2015 AR & Bond  Kim  Arrived 1/7/16.  90 day review deadline 4/6/16.  150 day bond deadline 6/5/16.  
 
 

  SP663  9/30/16  Fuller Construction  2015‐2016 AR & bond  Kim 
 
 

Arrived 9/30/16.  90 day review deadline 12/29/16.  150 day bond deadline 2/27/17.   

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 

  SP673  7/18/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kim  Arrived 7/18/16.  90 day review deadline 10/16/16.  150 day bond deadline 12/15/16. 
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP704  8/31/15  Dan Hart Patrol  2014‐2015 AR & Bond  Kim  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 days bond deadline 2/28/16.   
 
 

  SP704  8/8/16  Dan Hart Patrol  2015‐2016 AR & Bond  Kim  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kurt  Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kurt  Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.   
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kurt  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     
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  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 

  SP770  3/26/15  Quality Agg & Construction  2014‐2015 AR & Bond  Kurt  Arrived 3/26/15.  90 days after arrival 6/24/15.  150 day bond deadline 8/23/15.  KK sends review 6/4/15.   
 
 

  SP770  3/30/16  Quality Agg & Construction  2015‐2016 AR & Bond  Kurt  Arrived 3/30/16.  90 day review deadline 6/28/16.  150 day bond deadline 8/27/16.  KM sends review 9/12/16.  Comment responses 
arrive 9/28/16.  30 day review deadline 10/27/16.    
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Kurt  Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  744  3/2/15  Pete Lein & Sons  2014‐2015 AR & Bond  Dorran  Arrived 3/2/15.  90 days after arrival 5/31/15.  150 day bond deadline 7/30/15.   
 
 

  744 
 
 

3/7/16  Pete Lein & Sons  2015‐2016 AR & bond  Dorran  Arrived 3/7/16.  90 days review deadline 6/5/16.  150 day bond deadline 8/4/16.  DL sends review 4/27/16.  Comment responses 
arrived 5/4/16.  30 day deadline 6/3/16.  Inspection on 6/8/16.  Mew bond calculations arrive 10/6/16.  30 day deadline 11/5/16.   

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 



October 28, 2016                                      21 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 
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  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil  Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.   
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck
Subject: spreadsheet
Date: Thursday, November 03, 2016 12:35:33 PM
Attachments: LQD_BondProgramMoveList_LMO_LE_CN_DN.xlsx

Each permit type is on a separate spreadsheet.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:carol.bilbrough@wyo.gov

LMO

		Permit Number		Company Name		District ID		Permit Coordinator		Bond Type		Bond Number		Bonder		Bond Amount		Bond Status

		ET0093		BUTCHER, RONALD D		3		David Myers		Certificate of Deposit		4052		FIRST INTERSTATE BK BILLINGS MT F/K/A BK OF COMMERCE SHERIDAN		600.00		Active

		ET0148		PREWITT, DAVID & WINIFRED		1		Rich Vincent		Certificate of Deposit		132000272		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		10000.00		Active

		ET0192		CROELL REDI MIX INC		3		Dorran Larner		Surety bond		2100272		NORTH AMERICAN SPECIALTY INS CO		10000.00		Active

		ET0210		ANTON, ROGER & LAVON		3		David Myers		Certificate of Deposit		300015019		FIRST INTERSTATE BK BILLINGS MT		1000.00		Active

		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC		2		Mila Ready		Certificate of Deposit		15526		CENTRAL BANK & TRUST LANDER WY		2000.00		Active

		ET0338		G & L CONCRETE INC		1		Rich Vincent		Certificate of Deposit		20937		PINNACLE BK TORRINGTON WY		10000.00		Active

		ET0389		ELLINGFORD BROS INC		2		Craig Smith		Certificate of Deposit		4191		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK EVANSTON WY		2000.00		Active

		ET0406		ALBRIGHT SAND & GRAVEL		2		Mila Ready		Certificate of Deposit		71271		BANK OF JACKSON HOLE DUBOIS WY		800.00		Active

		ET0486		WYOMING RED ROCK LLC		1		Rich Vincent		Certificate of Deposit		30003926		FIRST INTERSTATE BK BILLINGS MT		1200.00		Active

		ET0490		NEWFIELD PRODUCTION CO		1		Rich Vincent		Surety bond		RLB0010480		RLI INS CO		10000.00		Active

		ET0520		RUMPELSTILTSKIN INC		3		Jaime (Ms) Jakes		Surety bond		5590372		UNITED FIRE & CAS CO		800.00		Active

		ET0559		HEBDON CONST		2		Brian Wood		Letter of Credit		1101		BANK OF STAR VALLEY AFTON WY		6300.00		Active

		ET0559		HEBDON CONST		2		Brian Wood		Certificate of Deposit		20377		BANK OF STAR VALLEY THAYNE WY		5010.50		Active

		ET0559		HEBDON CONST		2		Brian Wood		Certificate of Deposit		5027		WELLS FARGO BK NW F/K/A STAR VALLEY STATE BK THAYNE WY		900.00		Active

		ET0566		DEPATCO INC		2		Brian Wood		Surety bond		9192173		FIDELITY & DEP CO OF MD		20000.00		Active

		ET0588		EVANS CONST INC		2		John Erickson		Certificate of Deposit		27677		WELLS FARGO BK JACKSON WY		10000.00		Active

		ET0618		NOBLE CONST INC		2		John Erickson		Letter of Credit		1220072		LUSK STATE BK LUSK WY		2300.00		Active

		ET0623		GROSCH, P E CONST INC		2		Sarah Naylor		Certificate of Deposit		6948		SECURITY STATE BK BASIN WY		1800.00		Active

		ET0641		VALENTINE CONST INC		1		Rich Vincent		Certificate of Deposit		395000776		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2000.00		Active

		ET0641		VALENTINE CONST INC		1		Rich Vincent		Check or Cash		2301		NATL BK GLENROCK WY		500.00		Active

		ET0679		JOYCE, JOHN		2		Sarah Naylor		Letter of Credit		56		SECURITY STATE BK BASIN WY		7500.00		Active

		ET0679		JOYCE, JOHN		2		Sarah Naylor		Certificate of Deposit		7818		SECURITY STATE BK BASIN WY		300.00		Active

		ET0700		SANBURN CONST		3		David Myers		Certificate of Deposit		307000815		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1000.00		Active

		ET0700		SANBURN CONST		3		David Myers		Certificate of Deposit		1591		FIRST INTERSTATE BK BILLINGS MT		600.00		Active

		ET0718		FLARE CONST INC		2		Craig Smith		Surety bond		929455254		WESTERN SURETY CO		25000.00		Active

		ET0729		GARBER AGRI BUSINESS INC		3		David Myers		Certificate of Deposit		133157017		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1000.00		Active

		ET0729		GARBER AGRI BUSINESS INC		3		David Myers		Certificate of Deposit		4002073		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1000.00		Active

		ET0742		LEWIS CONST LC		2		Matt Oress		Certificate of Deposit		10420		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10000.00		Active

		ET0742		LEWIS CONST LC		2		Matt Oress		Certificate of Deposit		300005277		FIRST BK DIVISION OF GLACIER BK CODY		10000.00		Active

		ET0749		VALENTINE CONST INC		1		Rich Vincent		Certificate of Deposit		11044		FIRST INTERSTATE BK BILLINGS MT		3000.00		Active

		ET0760		DUBOIS, TOWN OF		2		Mila Ready		Certificate of Deposit		16435		WELLS FARGO BK DUBOIS WY		1500.00		Active

		ET0761		WAGNER RANCH SERVICES LLC		3		David Myers		Surety bond		CA1738912		GREAT AMERICAN INS CO		8000.00		Active

		ET0792		ROSS EXCAVATION INC		2		John Erickson		Check or Cash		17260		ROSS EXCAVATION INC		7200.00		Active

		ET0796		SEARLE BROS CONST CO		2		Mila Ready		Certificate of Deposit		70744		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1400.00		Active

		ET0796		SEARLE BROS CONST CO		2		Mila Ready		Certificate of Deposit		68524		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		3000.00		Active

		ET0796		SEARLE BROS CONST CO		2		Mila Ready		Certificate of Deposit		10001528		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		2000.00		Active

		ET0827		STAR TRUCKING INC		2		Mila Ready		Certificate of Deposit		929273589		WELLS FARGO BK RIVERTON WY		7000.00		Active

		ET0827		STAR TRUCKING INC		2		Mila Ready		Certificate of Deposit		202156		WELLS FARGO BK RIVERTON WY		300.00		Active

		ET0843		GORGE ROCK PRODUCTS		2		Mila Ready		Surety bond		106167201		TRAVELERS CASUALTY & SURETY CO OF AM		20000.00		Active

		ET0866		ELDRIDGE EXCAVATING INC		3		Kim Medina		Certificate of Deposit		30007626		FIRST INTERSTATE BK BILLINGS MT		3000.00		Active

		ET0883		LEE EXCAVATION		2		Mila Ready		Certificate of Deposit		855		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		900.00		Active

		ET0883		LEE EXCAVATION		2		Mila Ready		Certificate of Deposit		3879		ATLANTIC CITY FEDERAL CU LANDER WY		500.00		Active

		ET0884		ALBRIGHT, HAROLD & LISA		2		Mila Ready		Certificate of Deposit		71270		BANK OF JACKSON HOLE DUBOIS WY		9000.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		59180		DAN HART PATROL SERV LLC		2700.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		63248		DAN HART PATROL SERV LLC		3000.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		26280		DAN HART PATROL SERV LLC		200.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		10124		UNION ST BK UPTON WY		600.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		10069		UNION ST BK UPTON WY		300.00		Active

		ET0888		DAN HART PATROL SERV LLC		3		Dorran Larner		Check or Cash		26279		UNION ST BK UPTON WY		3200.00		Active

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101000840		FIRST NORTHERN BK OF WY		4000.00		Active

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101001452		FIRST NORTHERN BK OF WY BUFFALO WY		10000.00		Active

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		9284		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2000.00		Active

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		10691		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2000.00		Active

		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101001055		FIRST NORTHERN BK OF WY BUFFALO WY		4000.00		Active

		ET0907		CHUNG, WILLIAM		2		Mila Ready		Check or Cash		434912246		CHUNG, WILLIAM		10000.00		Active

		ET0911		DOMSON INC		1		Rich Vincent		Certificate of Deposit		26899		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		1000.00		Active

		ET0911		DOMSON INC		1		Rich Vincent		Certificate of Deposit		21795		POINTS WEST COMMUNITY BK F/K/A FIRST NATL BK SIDNEY NE F/K/A FIRST NATL BK TORRINGTON WY		10000.00		Active

		ET0916		LINDLEY CONST		2		John Erickson		Certificate of Deposit		1510486		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3000.00		Active

		ET0927		SEARLE BROS CONST CO		1		Brian Goodnough		Certificate of Deposit		1939		WELLS FARGO BK OGDEN UT F/K/A STATE BK GREEN RIVER WY		10000.00		Active

		ET0936		TITAN IRON ORE CORP		1		Rich Vincent		Surety bond		1079903		LEXON INS CO		10000.00		Active

		ET0941		SEARLE BROS CONST CO		2		Mila Ready		Certificate of Deposit		75724		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10000.00		Active

		ET0959		WYLIE CONST INC		2		Mila Ready		Certificate of Deposit		12516		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		5000.00		Active

		ET0961		DODGE, TYLER		1		Rich Vincent		Letter of Credit		65		GLACIER BK WHEATLAND WY		10000.00		Active

		ET0963		MOBILE CONCRETE INC		1		Rich Vincent		Surety bond		6651248		SAFECO INS CO OF AM		10000.00		Active

		ET0967		GROSCH, P E CONST INC		2		Sarah Naylor		Certificate of Deposit		10417		SECURITY STATE BK BASIN WY		4000.00		Active

		ET0972		GARBER AGRI BUSINESS INC		3		Jaime (Ms) Jakes		Certificate of Deposit		4877/121927313		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1000.00		Active

		ET0972		GARBER AGRI BUSINESS INC		3		Jaime (Ms) Jakes		Certificate of Deposit		133139014		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		1000.00		Active

		ET0972		GARBER AGRI BUSINESS INC		3		Jaime (Ms) Jakes		Certificate of Deposit		4877/126864020		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		2000.00		Active

		ET0974		DUNTON SHEEP CO		2		John Erickson		Letter of Credit		800D		GLACIER BK F/K/A FIRST BK ROCK SPRINGS WY		10000.00		Active

		ET0983		WHEELDON, CHANCY		2		John Erickson		Certificate of Deposit		53472		BANK OF JACKSON HOLE JACKSON WY		1000.00		Active

		ET0999		VEIGEL, LYNN		2		Brian Wood		Certificate of Deposit		4733		BANK OF STAR VALLEY AFTON WY		10000.00		Active

		ET1002		STEELE, DONNA M & BURKE		2		John Erickson		Certificate of Deposit		555815026		FIRST BK PINEDALE WY		10000.00		Active

		ET1024		ARGENT ENERGY (US) HOLDINGS INC		3		Jaime (Ms) Jakes		Surety bond		B008631		U S SPECIALTY INS CO		6000.00		Active

		ET1029		GORGE ROCK PRODUCTS INC		2		Mila Ready		Surety bond		103713128		TRAVELERS CAS & SURETY CO OF AM		9000.00		Active

		ET1042		GARLAND BROTHERS LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		8101715		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		10000.00		Active

		ET1045		WIND RIVER READY MIX INC		2		Mila Ready		Certificate of Deposit		594000253		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3000.00		Active

		ET1045		WIND RIVER READY MIX INC		2		Mila Ready		Certificate of Deposit		59431515154		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		5000.00		Active

		ET1046		ROCKING K ENTERPRISES		2		John Erickson		Certificate of Deposit		7745		FIRST NATL BK OF GILLETTE GILLETTE WY		2000.00		Active

		ET1051		J & J GRAVEL LLC		2		John Erickson		Certificate of Deposit		8000002931		WELLS FARGO BK CASPER WY		10000.00		Active

		ET1054		RISSLER & MCMURRY CO		1		Rich Vincent		Surety bond		190756096		CONTINENTAL CAS CO		10000.00		Active

		ET1057		V A RESOURCES LLC		1		Rich Vincent		Certificate of Deposit		1752708		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		10000.00		Active

		ET1064		GOSHEN GRAVEL CO LLC		1		Rich Vincent		Check or Cash		1129		GOSHEN GRAVEL CO LLC		10000.00		Active

		ET1067		B & D CONST LLC		2		Matt Oress		Certificate of Deposit		573000935		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3000.00		Active

		ET1069		MERRILL, EARL S		1		Rich Vincent		Certificate of Deposit		10100038669		FIRST INTERSTATE BK CHEYENNE WY		10000.00		Active

		ET1072		THIEL CONST		2		Matt Oress		Certificate of Deposit		11793		Bank of Powell		5500.00		Active

		ET1074		FREMONT SHEEP CO INC		2		Mila Ready		Certificate of Deposit		700012956		FIRST INTERSTATE BK BILLINGS MT		6000.00		Active

		ET1078		DIMOND, LYNN		2		Brian Wood		Certificate of Deposit		815861786		BANK OF THE WEST KEMMERER WY		10000.00		Active

		ET1079		BROWN, MATT		2		Sarah Naylor		Certificate of Deposit		51875		CENTRAL BANK & TRUST F/K/A FIRST STATE BK THERMOPOLIS WY		2000.00		Active

		ET1082		BELLS RESTORATION		1		Rich Vincent		Certificate of Deposit		7264		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		2100.00		Active

		ET1082		BELLS RESTORATION		1		Rich Vincent		Certificate of Deposit		2019384		CONVERSE COUNTY BK DOUGLAS WY		900.00		Active

		ET1112		HAIVALA, JOHN & NICKI		3		David Myers		Certificate of Deposit		3535		BUFFALO FEDERAL SAVINGS BK BUFFALO WY		10000.00		Active

		ET1112		HAIVALA, JOHN & NICKI		3		David Myers		Surety bond		106151835		TRAVELERS CASUALTY & SURETY CO OF AM		5000.00		Active

		ET1120		71 CONST		1		Rich Vincent		Surety bond		55212481		UNITED FIRE & CAS CO		10000.00		Active

		ET1132		FULLER CONST INC		3		David Myers		Letter of Credit		200013130		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1138		AZTEC CONST CO INC		1		Rich Vincent		Surety bond		929145303		WESTERN SURETY CO		10000.00		Active

		ET1139		QUALITY AGG & CONST INC		3		David Myers		Letter of Credit		70		SUNDANCE STATE BK		10000.00		Active

		ET1141		KOBBE CONST PARTNERSHIP		2		Matt Oress		Certificate of Deposit		100049403		WELLS FARGO BK F/K/A/ FIRST NATL BK & TRUST OF WY POWELL WY		10000.00		Active

		ET1154		COLLINS, JAY B		1		Rich Vincent		Letter of Credit		246		CONVERSE COUNTY BK DOUGLAS WY		10000.00		Active

		ET1155		PEEGEE RANCH		3		David Myers		Certificate of Deposit		12117587		FIRST INTERSTATE BK BILLINGS MT		10000.00		Active

		ET1158		MAGNA ENERGY SERV LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		8012809		FIRST NATL BK OF GILLETTE GILLETTE WY		10000.00		Active

		ET1161		ODEGARD, DUANE		3		David Myers		Certificate of Deposit		5357		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		5000.00		Active

		ET1161		ODEGARD, DUANE		3		David Myers		Certificate of Deposit		6297		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		5000.00		Active

		ET1167		BASIC ENERGY SERV LP		3		David Myers		Surety bond		1005126		LEXON INS CO		10000.00		Active

		ET1181		DUNN TRUCKING INC		1		Rich Vincent		Letter of Credit		900909385/900910985		BANK OF CO CRAIG CO		10000.00		Active

		ET1179		FUTURE ENTERPRISES LLC		3		David Myers		Certificate of Deposit		220104049		FIRST INTERSTATE BK BILLINGS MT		1500.00		Active

		ET1179		FUTURE ENTERPRISES LLC		3		David Myers		Certificate of Deposit		8978		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		3000.00		Active

		ET1176		SCHMID OILFIELD SERV INC		1		Rich Vincent		Certificate of Deposit		10001781		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		8700.00		Active

		ET1186		SCHMID SAND & GRAVEL		2		Brian Wood		Surety bond		55173271		UNITED FIRE & CAS CO		10000.00		Active

		ET1183		CARSON, WAYLON		3		David Myers		Letter of Credit		30960163		FIRST INTERSTATE BK BILLINGS MT		10000.00		Active

		ET1193		FULLER CONST INC		3		Kim Medina		Letter of Credit		200013125		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1213		FULLER CONSTRUCTION INC		3		Jaime (Ms) Jakes		Certificate of Deposit		200013128		PINNACLE BK MOORCROFT WY		20000.00		Active

		ET1220		WILLIES DIRT SERV		1		Brian Goodnough		Letter of Credit		200202		RAWLINS NATL BK RAWLINS WY		10000.00		Active

		ET1227		LEE, H B CONST CO INC		1		Brian Goodnough		Surety bond		55188013		UNITED FIRE & CAS CO		10000.00		Active

		ET1226		BASIC ENERGY SERV LP		2		Mila Ready		Surety bond		RLB0004719		RLI INS CO		10000.00		Active

		ET1228		MELGAARD CONST CO INC		3		Jaime (Ms) Jakes		Certificate of Deposit		300017772		FIRST INTERSTATE BK GILLETTE WY		12000.00		Active

		ET1230		POWDER RIVER CONST INC		3		David Myers		Certificate of Deposit		8015527		FIRST NATL BK OF GILLETTE GILLETTE WY		10000.00		Active

		ET1232		EVANS CONST CO		2		John Erickson		Surety bond		14012724		LIBERTY MUTUAL INS CO		10000.00		Active

		ET1238		NIX , G T CONST INC		2		Craig Smith		Certificate of Deposit		358025468		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		8000.00		Active

		ET1238		NIX , G T CONST INC		2		Craig Smith		Certificate of Deposit		3580114689		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK WEST MOUNTAIN VIEW WY		2000.00		Active

		ET1237		BIG HORN REDI MIX INC		2		Sarah Naylor		Certificate of Deposit		20636		PINNACLE BK THERMOPOLIS WY		3000.00		Active

		ET1237		BIG HORN REDI MIX INC		2		Sarah Naylor		Certificate of Deposit		4000022437		PINNACLE BK THERMOPOLIS WY		2000.00		Active

		ET1237		BIG HORN REDI MIX INC		2		Sarah Naylor		Certificate of Deposit		4000021982		PINNACLE BK THERMOPOLIS WY		5000.00		Active

		ET1237		BIG HORN REDI MIX INC		2		Sarah Naylor		Letter of Credit		601976		BANK OF GREYBULL GREYBULL WY		8000.00		Active

		ET1316		Copper Creek Construction LLC		2		Sarah Naylor		Surety bond		S420800		EMPLOYERS MUTUAL CAS CO		10000.00		Active

		ET1248		FULLER CONST INC		3		Jaime (Ms) Jakes		Letter of Credit		200013131		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1246		VAQUERO ENERGY INC		1		Rich Vincent		Check or Cash		335434		VAQUERO ENERGY INC		2000.00		Active

		ET1246		VAQUERO ENERGY INC		1		Rich Vincent		Check or Cash		341082		VAQUERO ENERGY INC		8000.00		Active

		ET1247		READY ROCKS INC		2		Craig Smith		Certificate of Deposit		358011583		GLACIER BK F/K/A FIRST BK F/K/A FIRST NATL BK KEMMERER WY		3000.00		Active

		ET1255		TENKE, VINCE, ARELENE & LESLIE		3		Dorran Larner		Certificate of Deposit		110294		FIRST STATE BK OF NEWCASTLE WY		5000.00		Active

		ET1255		TENKE, VINCE, ARELENE & LESLIE		3		Dorran Larner		Certificate of Deposit		39789		SUNDANCE STATE BK SUNDANCE WY		5000.00		Active

		ET1263		SPOMER CONST CO INC		2		Matt Oress		Certificate of Deposit		100131226		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		4000.00		Active

		ET1263		SPOMER CONST CO INC		2		Matt Oress		Certificate of Deposit		1000977569		BIG HORN FEDERAL SAVINGS BK POWELL/GREYBULL WY		4000.00		Active

		ET1263		SPOMER CONST CO INC		2		Matt Oress		Certificate of Deposit		1000961425		BIG HORN FEDERAL SAVINGS BK THERMOPOLIS/GREYBULL WY		2000.00		Active

		ET1268		FULLER CONSTRUCTION INC		3		Kim Medina		Letter of Credit		200013124		PINNACLE BK MOORCROFT WY		20000.00		Active

		ET1280		QUALITY AGG & CONST INC		3		Jaime (Ms) Jakes		Letter of Credit		72		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1274		BROWN, RONALD L		1		Rich Vincent		Certificate of Deposit		835853672		BANK OF THE WEST LUSK WY		4000.00		Active

		ET1274		BROWN, RONALD L		1		Rich Vincent		Certificate of Deposit		3885150395		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		1000.00		Active

		ET1273		SNYDER SAND & GRAVEL LLC		2		Craig Smith		Certificate of Deposit		8964651619		WELLS FARGO BK		12000.00		Active

		ET1273		SNYDER SAND & GRAVEL LLC		2		Craig Smith		Certificate of Deposit		8886132433		WELLS FARGO BK CHEYENNE WY		10000.00		Active

		ET1277		HERITAGE MATERIAL & SUPPLY LLC		1		Rich Vincent		Surety bond		1114166		LEXON INS CO		22400.00		Active

		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		2		Mila Ready		Check or Cash		21864		CENTRAL BANK & TRUST LANDER WY		8000.00		Active

		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		2		Mila Ready		Surety bond		81924251		FEDERAL INS CO		10000.00		Active

		ET1291		CHAPMAN CONTRACTING		3		Jaime (Ms) Jakes		Check or Cash		23998		CHAPMAN CONTRACTING INC		2000.00		Active

		ET1291		CHAPMAN CONTRACTING		3		Jaime (Ms) Jakes		Check or Cash		24933		CHAPMAN CONTRACTING INC		3000.00		Active

		ET1291		CHAPMAN CONTRACTING		3		Jaime (Ms) Jakes		Certificate of Deposit		23339		HILLTOP NATL BK CASPER WY		5000.00		Active

		ET1302		A & W WATER SERVICE INC		1		Brian Goodnough		Surety bond		B008105		U S SPECIALTY INS CO		10000.00		Active

		ET1305		RED DESERT GRAVEL INC		2		Mila Ready		Certificate of Deposit		10003329		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10000.00		Active

		ET1311		HARLAN BARNUM RANCH LP		3		Jaime (Ms) Jakes		Certificate of Deposit		8105201		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		11000.00		Active

		ET1314		TWENTY MILE LLC		3		David Myers		Certificate of Deposit		8100707		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		10000.00		Active

		ET1318		COLE LUMBER & CONST CO INC		3		Jaime (Ms) Jakes		Check or Cash		6624		COLE LUMBER & CONST CO		10000.00		Active

		ET1328		NORTH STAR ENERGY & CONST LLC		3		Jaime (Ms) Jakes		Surety bond		21086798		GUARANTEE CO OF NORTH AMERICA USA (THE)		10000.00		Active

		ET1325		DOMSON INC		1		Rich Vincent		Letter of Credit		112086		POINTS WEST COMMUNITY BK TORRINGTON WY		10000.00		Active

		ET1321		HOWARD, ROSS		2		Brian Wood		Certificate of Deposit		815861885		BANK OF THE WEST KEMMERER WY		2000.00		Active

		ET1326		TRONSTAD, BRYAN		1		Rich Vincent		Letter of Credit		183		FIRST INTERSTATE BK BILLINGS MT		3000.00		Active

		ET1333		THOMSON, DAVID R		1		Rich Vincent		Letter of Credit		262		CONVERSE COUNTY BK DOUGLAS WY		10000.00		Active

		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		3		David Myers		Certificate of Deposit		220144610		FIRST INTERSTATE BK BILLINGS MT		5000.00		Active

		ET1344		EARTH WORK SOLUTIONS (WY)		3		Jaime (Ms) Jakes		Certificate of Deposit		300016542		FIRST INTERSTATE BK BILLINGS MT		10000.00		Active

		ET1337		R D G OIL & GAS LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		585352		WASHINGTON TRUST BK SPOKANE WA		10000.00		Active

		ET1336		YELLOWSTONE LANDSCAPING INC		2		Matt Oress		Certificate of Deposit		1277		BIG HORN FEDERAL SAVINGS BK POWELL WY		4000.00		Active

		ET1343		HAMAKER EXCAVATION INC		1		Rich Vincent		Surety bond		WY4000		MERCHANTS BONDING CO		30000.00		Active

		ET1350		NORTH STAR ENERGY & CONST LLC		3		David Myers		Surety bond		21086800		GUARANTEE CO OF NORTH AMERICA USA (THE)		10000.00		Active

		ET1349		SLATE CREEK STONE CO LLC		1		Rich Vincent		Check or Cash		7436		ADVANTAGE BK LOVELAND		8000.00		Active

		ET1355		MOUNTAIN CONST CO		2		Sarah Naylor		Certificate of Deposit		1001038296		BIG HORN FEDERAL SAVINGS BK LOVELL WY		10000.00		Active

		ET1358		RED DESERT GRAVEL INC		1		Brian Goodnough		Certificate of Deposit		10003156		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		10000.00		Active

		ET1364		MOYES LIVING TRUST		3		Jaime (Ms) Jakes		Certificate of Deposit		10829		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10000.00		Active

		ET1370		COLE LUMBER & CONST CO INC		2		Mila Ready		Certificate of Deposit		4715		LUSK STATE BK LUSK WY		10000.00		Active

		ET1366		FUTURE ENTERPRISES LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		220144743		FIRST INTERSTATE BK BILLINGS MT		4000.00		Active

		ET1375		ESTERHOLDT, ERICK W		2		Brian Wood		Check or Cash		1322781		ZIONS BK SALT LAKE CITY UT		1000.00		Active

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Jaime (Ms) Jakes		Certificate of Deposit		2019238101145		ANB BK F/K/A AMERICAN NATL BK BUFFALO WY		2000.00		Active

		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		3		Jaime (Ms) Jakes		Certificate of Deposit		500005447		FIRST INTERSTATE BK BILLINGS MT		1000.00		Active

		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		3		David Myers		Surety bond		SUR0016897		ARGONAUT INS CO		10000.00		Active

		ET1372		READY ROCKS INC		2		Craig Smith		Certificate of Deposit		358017465		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		3000.00		Active

		ET1372		READY ROCKS INC		2		Craig Smith		Certificate of Deposit		358025450		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		7000.00		Active

		ET1374		PEAVLERS MOUNTAIN STAR INC		2		Brian Wood		Certificate of Deposit		01-205666-9		BANK OF STAR VALLEY AFTON WY		10000.00		Active

		ET1374		PEAVLERS MOUNTAIN STAR INC		2		Brian Wood		Certificate of Deposit		4663		BANK OF STAR VALLEY AFTON WY		10000.00		Active

		ET1373		NORTHERN WY EQUIPMENT		2		Matt Oress		Certificate of Deposit		6217247		WELLS FARGO BK SIOUX FALLS SD F/K/A SHOSHONE 1ST BK POWELL WY		6000.00		Active

		ET1378		NORTH STAR ENERGY & CONST LLC		3		David Myers		Surety bond		21086799		GUARANTEE CO OF NORTH AMERICA USA (THE)		10000.00		Active

		ET1394		WOOD GROUP PSN INC		3		David Myers		Surety bond		104739025		TRAVELERS CAS & SURETY CO OF AM		20000.00		Active

		ET1391		MICHAELS, CALVIN		2		Sarah Naylor		Letter of Credit		115		SECURITY STATE BK BASIN WY		10000.00		Active

		ET1385		STINSON AGGREGATE LLC		3		Jaime (Ms) Jakes		Letter of Credit		30960329		FIRST INTERSTATE BK		20000.00		Active

		ET1385		STINSON AGGREGATE LLC		3		Jaime (Ms) Jakes		Letter of Credit		30960306		FIRST INTERSTATE BK GILLETTE WY		10000.00		Active

		ET1379		GRAVEL WORKS INC		2		Craig Smith		Check or Cash		1006		GRAVEL WORKS INC		6600.00		Active

		ET1379		GRAVEL WORKS INC		2		Craig Smith		Check or Cash		414303339		WELLS FARGO BK LYMAN WY		5000.00		Active

		ET1381		KILROY LLC		2		Brian Wood		Surety bond		58658799		WESTERN SURETY CO		10000.00		Active

		ET1386		TILTON READY MIX		1		Rich Vincent		Certificate of Deposit		17655		WARREN FED CU CHEYENNE WY		10000.00		Active

		ET1393		LONEHART LLC		3		Jaime (Ms) Jakes		Check or Cash		1002		LONEHART LLC		10000.00		Active

		ET1388		NOWOOD CONST INC		2		Sarah Naylor		Certificate of Deposit		833256647		BANK OF THE WEST WORLAND WY		10000.00		Active

		ET1389		WINDMILL LLC		2		Mila Ready		Certificate of Deposit		61087162230		BANK OF JACKSON HOLE DUBOIS WY		10000.00		Active

		ET1389		WINDMILL LLC		2		Mila Ready		Check or Cash		1439		Wind Mill LLC		6000.00		Active

		ET1392		DAN HART PATROL SERV LLC		3		David Myers		Check or Cash		58250		DAN HART PATROL SERV INC		10000.00		Active

		ET1399		REDDING, DAVE		3		Dorran Larner		Letter of Credit		36		SUNDANCE STATE BK SUNDANCE WY		7500.00		Active

		ET1398		M-I LLC		2		Brian Wood		Surety bond		6478955		SAFECO INS CO OF AM		10000.00		Active

		ET1400		L M EXCAVATION		2		Matt Oress		Check or Cash		8203		L M EXCAVATION		2000.00		Active

		ET1413		OSBORNE BROS CONST INC		3		David Myers		Surety bond		5024293		BOND SAFEGUARD INS CO		10000.00		Active

		ET1424		FULLER CONST INC		3		Kim Medina		Letter of Credit		200013123		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1415		QUALITY AGG & CONST INC		3		Kim Medina		Letter of Credit		40		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1412		HETTINGER LLC		3		Kurt King		Check or Cash		508964277		U S BANK		10000.00		Active

		ET1419		YELLOWSTONE LANDSCAPING INC		2		Matt Oress		Certificate of Deposit		1177		BIG HORN FEDERAL SAVINGS BK POWELL WY		2500.00		Active

		ET1416		QUALITY AGG & CONST INC		3		David Myers		Letter of Credit		39		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1418		QUALITY AGG & CONST INC		3		Kim Medina		Letter of Credit		42		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1428		JAY, LEE		3		Dorran Larner		Letter of Credit		55		SUNDANCE STATE BK SUNDANCE WY		13000.00		Active

		ET1420		HANFT, LARRY E		3		David Myers		Check or Cash		8521		HANFT, LARRY		10000.00		Active

		ET1425		MULLINAX CONCRETE SERVICES INC		3		David Myers		Letter of Credit		105611613		FIRST INTERSTATE BK		30000.00		Active

		ET1422		DUNMIRE RANCH CO		1		Rich Vincent		Check or Cash		1681		DUNMIRE RANCH CO		1500.00		Active

		ET1422		DUNMIRE RANCH CO		1		Rich Vincent		Check or Cash		1361		DUNMIRE RANCH CO		1000.00		Active

		ET1427		QUALITY AGG & CONST INC		3		Kim Medina		Letter of Credit		46		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1435		KEMMERER, CITY OF		2		Brian Wood		Certificate of Deposit		3425371		BANK OF THE WEST KEMMERER WY		10000.00		Active

		ET1445		FULLER CONST INC		3		Kim Medina		Letter of Credit		200013127		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1439		FLARE CONST INC		2		Brian Wood		Surety bond		58648099		WESTERN SURETY CO		10000.00		Active

		ET1455		TILTON READY MIX		1		Rich Vincent		Surety bond		1022466		LEXON INS CO		10000.00		Active

		ET1437		KILROY LLC		2		Brian Wood		Surety bond		58658801		WESTERN SURETY CO		10000.00		Active

		ET1431		PAUMER, DAVID L		2		Sarah Naylor		Certificate of Deposit		6000011231		BANK OF BRIDGER BRIDGER MT		3000.00		Active

		ET1431		PAUMER, DAVID L		2		Sarah Naylor		Certificate of Deposit		6000011413		BANK OF BRIDGER BRIDGER MT		6000.00		Active

		ET1442		QUALITY LANDSCAPE & NURSERY INC		1		Rich Vincent		Certificate of Deposit		4675/5146802		RAWLINS NATL BK RAWLINS WY		10000.00		Active

		ET1433		BIG HORN SERV LLC		3		David Myers		Certificate of Deposit		7283		WELLS FARGO BK F/K/A SHERIDAN STATE BK SHERIDAN WY		9750.00		Active

		ET1436		GREEN RIVER ROCK INC		2		John Erickson		Certificate of Deposit		3607911		BANK OF THE WEST BIG PINEY WY		10000.00		Active

		ET1443		WILSON BROS CONST		2		Sarah Naylor		Surety bond		55188044		UNITED FIRE & CAS CO		10000.00		Active

		ET1440		SUMMITT GAS RESOURCES INC		3		David Myers		Surety bond		RLB0011770		RLI INS CO		7000.00		Active

		ET1460		BUXTON PROPERTIES LLC		1		Rich Vincent		Check or Cash		61747		FIRST NATL BK LARAMIE WY		10000.00		Active

		ET1438		BENDABOUT LAND & CATTLE CO		3		David Myers		Certificate of Deposit		100023645		FIRST INTERSTATE BK BILLINGS MT		10000.00		Active

		ET1451		DENNEY, JERRY		2		Matt Oress		Surety bond		FC7116		CONTRACTORS BONDING & INS CO		10000.00		Active

		ET1449		QUALITY AGG & CONST INC		3		Jaime (Ms) Jakes		Letter of Credit		68		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1469		THREE CIRCLE LIVESTOCK LLC		1		Rich Vincent		Letter of Credit		187		FIRST INTERSTATE BK LARAMIE WY		1000.00		Active

		ET1448		QUALITY AGG & CONST INC		3		Kim Medina		Letter of Credit		50		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1453		WOOD GROUP PSN INC		3		Jaime (Ms) Jakes		Surety bond		105249755		TRAVELERS CAS & SURETY CO OF AM		20000.00		Active

		ET1450		WEST, WILLIAM R OR DARLA K		3		Dorran Larner		Letter of Credit		79		SUNDANCE STATE BK		18000.00		Active

		ET1450		WEST, WILLIAM R OR DARLA K		3		Dorran Larner		Certificate of Deposit		45160		SUNDANCE STATE BK SUNDANCE WY		6000.00		Active

		ET1454		MASCARO, LELAND & SHERI		2		Sarah Naylor		Certificate of Deposit		68495		SECURITY STATE BK WORLAND WY		3000.00		Active

		ET1612		BENNETT, R S CONST CO INC		2		John Erickson		Check or Cash				PlaceHolder		5000.00		Active

		ET1457		PROFFIT, CLINT		2		Brian Wood		Certificate of Deposit		30014641		GLACIER BK F/K/A FIRST BK KEMMERER WY		2000.00		Active

		ET1458		MOBILE CONCRETE INC		1		Rich Vincent		Surety bond		6571974		SAFECO INS CO OF AM		10000.00		Active

		ET1465		BEMAS CONST INC		1		Rich Vincent		Surety bond		105193792		TRAVELERS CAS & SURETY CO OF AM		10000.00		Active

		ET1462		MOBILE CONCRETE INC		1		NA		Surety bond		6571977		SAFECO INS CO OF AM		10000.00		Active

		ET1471		B C N CONST INC		1		Rich Vincent		Certificate of Deposit		11072		BANK OF COMMERCE RAWLINS WY		5000.00		Active

		ET1471		B C N CONST INC		1		Rich Vincent		Certificate of Deposit		11007		BANK OF COMMERCE RAWLINS WY		5000.00		Active

		ET1466		ROCKING J R RANCH INC		2		Sarah Naylor		Letter of Credit		1170		SECURITY STATE BK BASIN WY		10000.00		Active

		ET1468		DANS TRUCKING INC		1		Rich Vincent		Check or Cash		2501		DANS TRUCKING INC		1000.00		Active

		ET1470		MOUNTAIN CONST CO		2		Sarah Naylor		Certificate of Deposit		1001038270		BIG HORN FEDERAL SAVINGS BK LOVELL WY		10000.00		Active

		ET1470		MOUNTAIN CONST CO		2		Sarah Naylor		Certificate of Deposit		14789		BANK OF BRIDGER BRIDGER MT		10000.00		Active

		ET1474		QUALITY AGG & CONST INC		1		Rich Vincent		Letter of Credit		53		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1483		FOX, ROBERT		2		Brian Wood		Certificate of Deposit		14812966		BANK OF THE WEST KEMMERER WY		10000.00		Active

		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		1		Rich Vincent		Check or Cash		157054		WAGONHOUND LAND & LIVESTOCK LLC		9000.00		Active

		ET1482		MULLINAX CONCRETE SERV CO INC		3		David Myers		Letter of Credit		105611596		FIRST INTERSTATE BK		10000.00		Active

		ET1481		T CROSS T RANCH LLC		3		Jaime (Ms) Jakes		Letter of Credit		45		JONAH BK OF WY CASPER WY		9000.00		Active

		ET1484		MOBILE CONCRETE INC		1		Rich Vincent		Surety bond		6651242		SAFECO INS CO OF AM		10000.00		Active

		ET1491		MILLER EXCAVATION LLC		2		Mila Ready		Certificate of Deposit		42898		CENTRAL BANK & TRUST LANDER WY		2000.00		Active

		ET1510		CHRISTENSEN, JOHN		3		Jaime (Ms) Jakes		Certificate of Deposit		300017831		FIRST INTERSTATE BK GILLETTE WY		10000.00		Active

		ET1493		WESTERN WY CONST CO		2		Mila Ready		Surety bond		929501151		WESTERN SURETY CO		21000.00		Active

		ET1506		ALEXANDER CONST CO		1		Rich Vincent		Letter of Credit		116		GLACIER BK WHEATLAND WY		10000.00		Active

		ET1495		CHEENEY, DERALD W		2		Sarah Naylor		Certificate of Deposit		3343		SUMMIT NATL BK TEN SLEEP WY		10000.00		Active

		ET1500		SIGNET STONE & SOIL LLC		1		Rich Vincent		Certificate of Deposit		28216		HILLTOP NATL BK CASPER WY		10000.00		Active

		ET1497		WESTERN WY CONST CO		1		Rich Vincent		Surety bond		929507146		WESTERN SURETY CO		10000.00		Active

		ET1496		QUALITY LANDSCAPE & NURSERY INC		1		Rich Vincent		Check or Cash		73880		RAWLINS NATL BK RAWLINS WY		1000.00		Active

		ET1498		FABRIZIUS, GARY		2		Mila Ready		Certificate of Deposit		15525493		BANK OF THE WEST LANDER WY		4000.00		Active

		ET1523		BASIC ENERGY SERV LP		2		John Erickson		Surety bond		1066448		LEXON INS CO		10000.00		Active

		ET1501		SWARTZ, EDWARD		3		David Myers		Certificate of Deposit		300017379		FIRST INTERSTATE BK BILLINGS MT		10000.00		Active

		ET1503		C D S EXCAVATION LLC		3		David Myers		Certificate of Deposit		393017280		BANK OF SHERIDAN A/K/A BUFFALO FEDERAL SAVINGS BANK SHERIDAN WY		10000.00		Active

		ET1502		MYERS, GALEN		2		Sarah Naylor		Check or Cash		110451		BANK OF JACKSON HOLE JACKSON WY		1000.00		Active

		ET1509		FULLER CONST INC		3		David Myers		Letter of Credit		200013094		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101000673		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		2000.00		Active

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101000601		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4000.00		Active

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101000408		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4000.00		Active

		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3		Jaime (Ms) Jakes		Certificate of Deposit		101001179		FIRST NORTHERN BK OF WY BUFFALO WY		10000.00		Active

		ET1511		CUNDALL, JERRY		1		Rich Vincent		Certificate of Deposit		280757205		PLATTE VALLEY BK WHEATLAND WY		1000.00		Active

		ET1517		MOBILE CONCRETE INC		1		Rich Vincent		Surety bond		906004312		LIBERTY MUTUAL INS CO		45000.00		Active

		ET1520		HOUT FENCING OF WY INC		1		Rich Vincent		Surety bond		SB100356		SOUTHWEST MARINE & GENERAL INS CO		20400.00		Active

		ET1528		QUALITY AGG & CONST INC		1		Rich Vincent		Letter of Credit		62		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1529		ED GREENWALD CONST LLC		1		Rich Vincent		Letter of Credit		720000944		POINTS WEST COMMUNITY BK LINGLE WY		10000.00		Active

		ET1522		QUALITY AGG & CONST INC		3		Jaime (Ms) Jakes		Letter of Credit		67		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1518		THORNOCK, JASON		2		Brian Wood		Letter of Credit		SBFUT300026		ZIONS BK LOS ANGELES CA		9500.00		Active

		ET1526		READY, ROY G & AMY J		2		Sarah Naylor		Letter of Credit		30001		BANK OF THERMOPOLIS THERMOPOLIS WY (DIV OF BANK OF BRIDGER BRIDGER MT)		10000.00		Active

		ET1521		ROCK SERV INC		3		Jaime (Ms) Jakes		Check or Cash		440116		AMERICAN NATL BK MINNEAPOLIS MN		10000.00		Active

		ET1543		MCMURRY READY-MIX CO		1		Rich Vincent		Surety bond		58679266		WESTERN SURETY CO		10000.00		Active

		ET1534		GOOD MINING CO LLC		2		Sarah Naylor		Certificate of Deposit		3675-119		RIVER-RAIL COMMUNITY FEDERAL CREDIT UNION CASPER WY		5000.00		Active

		ET1535		FULLER CONST INC		1		Rich Vincent		Letter of Credit		200013122		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1525		MOUNTAIN CONSTRUCTION CO		2		Sarah Naylor		Certificate of Deposit		14789/700113044		BANK OF LOVELL NA		30000.00		Active

		ET1532		HIGHLAND EXCAVATION & CONST INC		2		Sarah Naylor		Certificate of Deposit		1001051398		BIG HORN FEDERAL SAVINGS BK GREYBULL WY		2000.00		Active

		ET1541		SM ENERGY CO		1		Rich Vincent		Surety bond		22021548		LIBERTY MUTUAL INS CO		21000.00		Active

		ET1533		BASIC ENERGY SERV LP		2		Mila Ready		Surety bond		1048682		LEXON INS CO		10000.00		Active

		ET1548		LEE SAND & GRAVEL INC		1		Rich Vincent		Certificate of Deposit		11629		BANK OF COMMERCE RAWLINS WY		10000.00		Active

		ET1537		C S Fry Construction		2		Matt Oress		Letter of Credit		1164		SECURITY STATE BK BASIN WY		5000.00		Active

		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		2		Matt Oress		Surety bond		190025139		LIBERTY MUTUAL INS CO		9900.00		Active

		ET1540		MELGAARD CONST CO INC		3		Kim Medina		Surety bond		105983517		TRAVELERS CASUALTY & SURETY CO OF AM		20000.00		Active

		ET1539		QUALITY AGG & CONST INC		3		Dorran Larner		Letter of Credit		64		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1544		DICKAU GRADING LLC		1		Rich Vincent		Letter of Credit		301		CONVERSE COUNTY BK DOUGLAS WY		20500.00		Active

		ET1542		SIMS SHEEP CO LLC		2		Craig Smith		Letter of Credit		2011920		TRONA VALLEY FED CU EVANSTON WY		10000.00		Active

		ET1549		BEMAS CONST INC		1		Rich Vincent		Surety bond		105686240		TRAVELERS CAS & SURETY CO OF AM		10000.00		Active

		ET1550		C & B SAND & GRAVEL INC		1		Brian Goodnough		Letter of Credit		2016-01		RAWLINS NATL BK RAWLINS WY		10000.00		Active

		ET1547		CAINES, PHILIP		2		Sarah Naylor		Surety bond		105609930		TRAVELERS CAS & SURETY CO OF AM		10000.00		Active

		ET1551		CROELL REDI MIX INC		1		Rich Vincent		Surety bond		2149938		NORTH AMERICAN SPECIALTY INS CO		25000.00		Active

		ET1568		PALLESEN CONST INC		2		Mila Ready		Surety bond		1088346		LEXON INS CO		10000.00		Active

		ET1554		NEW SUNRISE LLC		1		Rich Vincent		Check or Cash		200471		NEW SUNRISE LLC		10000.00		Active

		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		1		Rich Vincent		Check or Cash		163501		WAGONHOUND LAND & LIVESTOCK CO LLC		10000.00		Active

		ET1555		WESTERN SUNSET LLC		1		Rich Vincent		Surety bond		1093055		LEXON INS CO		20000.00		Active

		ET1556		WESTERN SUNSET LLC		1		Rich Vincent		Surety bond		1118473		LEXON INS CO		27600.00		Active

		ET1557		DIETZLER CONST CORP		1		Rich Vincent		Surety bond		2155156		NORTH AMERICAN SPECIALTY INS CO		10000.00		Active

		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		1		Rich Vincent		Surety bond		105702608		TRAVELERS CAS & SURETY CO OF AM		45000.00		Active

		ET1560		NOBLE CONST INC		2		John Erickson		Letter of Credit		1220074		LUSK STATE BK LUSK WY		2000.00		Active

		ET1559		B&M Sand & Gravel		1		Rich Vincent		Certificate of Deposit		9038908		CONVERSE COUNTY BK DOUGLAS WY		15000.00		Active

		ET1559		B&M Sand & Gravel		1		Rich Vincent		Certificate of Deposit		9039465		CONVERSE COUNTY BK DOUGLAS WY		5000.00		Active

		ET1564		LEIGH RANCH LLC		2		Matt Oress		Check or Cash		1002		LEIGH RANCH LLC		4000.00		Active

		ET1563		QUALITY AGG & CONST INC		3		David Myers		Letter of Credit		66		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1562		CROELL REDI-MIX INC		1		Rich Vincent		Surety bond		2157080		NORTH AMERICAN SPECIALTY INS CO		10000.00		Active

		ET1566		STRID MARBLE & GRANITE CO		1		Rich Vincent		Certificate of Deposit		394312226050		U S BANK CHEYENNE WY		5719.12		Active

		ET1570		PITT, TERRY R. CONST INC		1		Rich Vincent		Certificate of Deposit		10005811		RSNB BK ROCK SPRINGS WY		10000.00		Active

		ET1565		WEEDEN CONST LLC		1		Rich Vincent		Surety bond		167473		BERKLEY REGIONAL INS CO		10000.00		Active

		ET1567		SAMSON RESOURCES CO		2		Mila Ready		Surety bond		K08599014		WESTCHESTER FIRE INS CO		9950.00		Active

		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		Jaime (Ms) Jakes		Certificate of Deposit		28850		HILLTOP NATL BK CASPER WY		4600.00		Active

		ET1572		STONE YARD LLC (THE)		1		Rich Vincent		Surety bond		1118939		WESTERN SUNSET LLC		14000.00		Active

		ET1575		MULLINAX CONCRETE SERV CO INC		3		David Myers		Letter of Credit		105611614		FIRST INTERSTATE BK		21160.00		Active

		ET1624		HOUT FENCING OF WY INC		1		Rich Vincent		Surety bond		1119032		LEXON INS CO		33750.00		Active

		ET1582		ACE ENGINEERING INC		1		Rich Vincent		Surety bond		58700799		WESTERN SURETY CO		55000.00		Active

		ET1579		WILLITS COMPANY INC		1		Rich Vincent		Letter of Credit		83		JONAH BK OF WY CHEYENNE WY		17800.00		Active

		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		2		Brian Wood		Certificate of Deposit		3810001357		CIRCLE B LAND COMPANY HUFFORD LLC		20000.00		Active

		ET1580		MELGAARD CONST CO INC		3		David Myers		Letter of Credit		30960319		FIRST INTERSTATE BK GILLETTE WY		20000.00		Active

		ET1586		MCMURRY READY-MIX CO		1		Rich Vincent		Surety bond		58691346		WESTERN SURETY CO		45000.00		Active

		ET1585		ANDERSON, JESS D		3		David Myers		Certificate of Deposit		300018030		FIRST INTERSTATE BK		12000.00		Active

		ET1585		ANDERSON, JESS D		3		David Myers		Certificate of Deposit		300018029		FIRST INTERSTATE BK		8000.00		Active

		ET1583		MOUNTAIN CONSTRUCTION CO		2		Sarah Naylor		Certificate of Deposit		14789/700113045		BANK OF LOVELL NA		30000.00		Active

		ET1598		DAN HART PATROL SERVICE LLC		1		Rich Vincent		Check or Cash		81872		DAN HART PATROL SERV LLC		20000.00		Active

		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		2		Sarah Naylor		Surety bond		105977733		TRAVELERS CASUALTY & SURETY CO OF AM		30200.00		Active

		ET1587		REESE, BRAD R		1		Rich Vincent		Certificate of Deposit		9038680		CONVERSE COUNTY BK DOUGLAS WY		20000.00		Active

		ET1592		RECYCLED MATERIALS LLC		1		Rich Vincent		Surety bond		1060579		LEXON INS CO		19400.00		Active

		ET1591		D/S TRUCKING LLC		3		Dorran Larner		Certificate of Deposit		110400		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1593		RODUNER ROCK LLC		3		Jaime (Ms) Jakes		Letter of Credit		50056049		FIRST INTERSTATE BK BUFFALO WY		26000.00		Active

		ET1594		WESTERN SUNSET LLC		3		David Myers		Surety bond		1118471		LEXON INS CO		21220.00		Active

		ET1595		LYNDE SCORIA LLC		3		Kim Medina		Surety bond		1101627		LEXON INS CO		30000.00		Active

		ET1596		OFTEDAL CONSTRUCTION INC		2		Mila Ready		Surety bond		23027972		LIBERTY MUTUAL INS CO		30000.00		Active

		ET1614		FROST ROCK PRODUCTS CO		2		Sarah Naylor		Surety bond		55-209817		UNITED FIRE & CAS CO		30100.00		Active

		ET1602		TIMBERLINE SERVICES INC		3		Dorran Larner		Surety bond		1112829		LEXON INS CO		45000.00		Active

		ET1600		HAMAKER EXCAVATION INC		1		Rich Vincent		Surety bond		CSB0018117		CONTRACTORS BONDING & INS CO		30000.00		Active

		ET1599		QUALITY AGG & CONST INC		3		Kim Medina		Letter of Credit		78		SUNDANCE STATE BK SUNDANCE WY		31400.00		Active

		ET1603		ELKHORN ROCKS, LLC		1		Rich Vincent		Letter of Credit		95		JONAH BK OF WY CASPER WY		30000.00		Active

		ET1609		BONE, LARRY		1		Rich Vincent		Check or Cash		8478		LUSK STATE BK LUSK WY		2000.00		Active

		ET1606		WESTERN SUNSET LLC		3		Kim Medina		Surety bond		1118472		LEXON INS CO		31000.00		Active

		ET1622		ACE ENGINEERING INC		1		Rich Vincent		Surety bond		58727256		WESTERN SURETY CO		18400.00		Active

		ET1608		BIG HORN REDI MIX INC		2		Sarah Naylor		Letter of Credit		602043		BANK OF GREYBULL GREYBULL WY		33400.00		Active

		ET1607		BURL'S BACKHOE SERVICE		2		Sarah Naylor		Certificate of Deposit		6000011566		BANK OF GREYBULL GREYBULL WY		4000.00		Active

		ET1610		CROELL REDI MIX CO		1		Rich Vincent		Surety bond		2196858		NORTH AMERICAN SPECIALTY INS CO		37400.00		Active

		6 1/161		MELGAARD CONST CO INC		3		NA		Surety bond		106256989		TRAVELERS CASUALTY & SURETY CO OF AM		30000.00		Active

		ET1615		MELGAARD CONST CO INC		3		Dorran Larner		Surety bond		106256990		TRAVELERS CASUALTY & SURETY CO OF AM		30000.00		Active

		ET1611		KAINOS RESOURCES, LLC		3		Kim Medina		Letter of Credit		30960331		FIRST INTERSTATE BK BUFFALO WY		29400.00		Active

		ET1613		HARRIS TRUCKING & CONST CO		2		Matt Oress		Surety bond		55-212499		UNITED FIRE & CAS CO		30100.00		Active

		ET1623		MAX MORRIS, INC		3		Jaime (Ms) Jakes		Surety bond		106256992		TRAVELERS CASUALTY & SURETY CO OF AM		30000.00		Active

		ET1617		MULLINAX CONCRETE SERVICE CO INC		3		David Myers		Letter of Credit		105611630		FIRST INTERSTATE BK		33560.00		Active

		ET1616		WAGNER RANCH SERVICES LLC		3		David Myers		Surety bond		1118872		LEXON INS CO		15000.00		Active

		ET1620		MCMURRY READY-MIX CO		1		Rich Vincent		Surety bond		58691347		WESTERN SURETY CO		48000.00		Active

		ET1618		WESTERN SUNSET LLC		3		Kurt King		Certificate of Deposit		500006166		FIRST INTERSTATE BK BUFFALO WY		10000.00		Active

		ET1621		KNIFE RIVER (JTL GROUP INC DBA)		1		Rich Vincent		Surety bond		190036243		LIBERTY MUTUAL INS CO		30000.00		Active

		6 1/211		STONE YARD LLC (THE)		3		NA		Surety bond		1119031		WESTERN SUNSET LLC		10000.00		Active

		6 1/215		STRID MARBLE & GRANITE CO		1		NA		Letter of Credit		675		GREAT WESTERN BANK		27000.00		Active

		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		1		Rich Vincent		Surety bond		CC7104594		COMMERCIAL UNION INS CO		3000.00		Active

		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		1		Rich Vincent		Check or Cash		3145		PLATTE VALLEY FOREST MANAGEMENT LLC		5000.00		Active

		ET0561		HARRIS TRUCKING & CONST CO		2		Matt Oress		Certificate of Deposit		520340640		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		2000.00		Active

		ET0708		CORA VALLEY CONST INC		2		John Erickson		Certificate of Deposit		8454485064		WELLS FARGO BK PINEDALE WY		3000.00		Active

		ET0748		LAMAX CONSTRUCTION		2		Sarah Naylor		Certificate of Deposit		64026		SECURITY STATE BK BASIN WY		1000.00		Active

		ET0748		LAMAX CONSTRUCTION		2		Sarah Naylor		Certificate of Deposit		63004067		U S BANK NA WORLAND WY		2700.00		Active

		ET0748		LAMAX CONSTRUCTION		2		Sarah Naylor		Surety bond		S420781		EMPLOYERS MUTUAL CAS CO		10000.00		Active

		ET0771		BROWN, JERRY M INC		2		Sarah Naylor		Letter of Credit		277		PINNACLE BK WORLAND WY		3000.00		Active

		ET0831		FISHTAIL CATTLE CO		2		John Erickson		Certificate of Deposit		555814078		GLACIER BK F/K/A FIRST BK PINEDALE WY		5100.00		Active

		ET0831		FISHTAIL CATTLE CO		2		John Erickson		Certificate of Deposit		555810068		GLACIER BK F/K/A FIRST BK PINEDALE WY		4000.00		Active

		ET0831		FISHTAIL CATTLE CO		2		John Erickson		Certificate of Deposit		555815810		1ST BANK, DIVISION OF GLACIER BANK		900.00		Active

		ET0897		IMERYS MARBLE INC		1		Rich Vincent		Certificate of Deposit		4513		GLACIER BK WHEATLAND WY		11000.00		Active

		ET0937		VERMILLION RANCH LTD		2		Mila Ready		Certificate of Deposit		9114-4		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1000.00		Active

		ET0937		VERMILLION RANCH LTD		2		Mila Ready		Certificate of Deposit		75454		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		1000.00		Active

		ET1066		PATHFINDER IRRIGATION DIST		1		Rich Vincent		Surety bond		SUN220231		HARTFORD FIRE INS CO		10000.00		Active

		ET1171		BELLS RESTORATION		3		Kim Medina		Certificate of Deposit		321000986		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		3000.00		Active

		ET1171		BELLS RESTORATION		3		Kim Medina		Certificate of Deposit		2019441		CONVERSE COUNTY BK DOUGLAS WY		3000.00		Active

		ET1171		BELLS RESTORATION		3		Kim Medina		Certificate of Deposit		2019560		CONVERSE COUNTY BK DOUGLAS WY		4000.00		Active

		ET1189		VOORHEES, BONNIE RAE		2		John Erickson		Certificate of Deposit		57735		WELLS FARGO BK JACKSON WY		4600.00		Active

		ET1215		MERLIN RANCH INC		3		Jaime (Ms) Jakes		Check or Cash		4932		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		4000.00		Active

		ET1259		BURLINGTON RESOURCES OIL & GAS LP		2		Mila Ready		Surety bond		22013177		LIBERTY MUTUAL INS CO		10000.00		Active

		ET1276		WISE, JIM		2		Mila Ready		Certificate of Deposit		10002967		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		9000.00		Active

		ET1287		BASIC ENERGY SERV LP		1		Rich Vincent		Surety bond		1005129		LEXON INS CO		10000.00		Active

		ET1300		EARTH WORK SOLUTIONS (WY)		3		Kurt King		Certificate of Deposit		300017765		FIRST INTERSTATE BK GILLETTE WY		2500.00		Active

		ET1300		EARTH WORK SOLUTIONS (WY)		3		Kurt King		Certificate of Deposit		300017452		FIRST INTERSTATE BK GILLETTE WY		7500.00		Active

		ET1354		ANADARKO E&P ONSHORE LLC		3		Jaime (Ms) Jakes		Surety bond		22041561		LIBERTY MUTUAL INS CO		8000.00		Active

		ET1359		BARNUM CONST SERV LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		101000135		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		10000.00		Active

		ET1395		CROELL REDI MIX INC		3		Jaime (Ms) Jakes		Surety bond		2089213		NORTH AMERICAN SPECIALTY INS CO		10000.00		Active

		ET1387		FULLER CONST INC		3		Kim Medina		Letter of Credit		200013144		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1403		FLETCHER CONST CO		3		David Myers		Surety bond		55207340		UNITED FIRE & CAS CO		4000.00		Active

		ET1444		YELLOW CREEK RANCH CO INC		2		Craig Smith		Letter of Credit		771		GLACIER BK F/K/A FIRST BK EVANSTON WY		10000.00		Active

		ET1456		ROCKS IN STONES LLC		2		Mila Ready		Certificate of Deposit		10004828		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		12000.00		Active

		ET1429		QUALITY AGG & CONST INC		3		Dorran Larner		Letter of Credit		41		SUNDANCE STATE BK SUNDANCE WY		10000.00		Active

		ET1452		COLE, RANDY		1		Rich Vincent		Certificate of Deposit		5175		LUSK STATE BK LUSK WY		10000.00		Active

		ET1473		Portuguese Canyon Ranching Partners LP		1		Rich Vincent		Check or Cash		10803		LUCKY GATE CO		10000.00		Active

		ET1479		ENERGY BASIN CONST LLC		3		Jaime (Ms) Jakes		Certificate of Deposit		101000046		FIRST NORTHERN BK OF WY F/K/A FIRST NATL BK OF BUFFALO BUFFALO WY		20000.00		Active

		ET1489		BENNETT, R S CONST CO INC		2		John Erickson		Check or Cash		93207		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		2000.00		Active

		ET1489		BENNETT, R S CONST CO INC		2		John Erickson		Check or Cash		214528		R S BENNETT CONST CO INC		5000.00		Active

		ET1524		FROST ROCK PRODUCTS CO		2		Sarah Naylor		Surety bond		55204383		UNITED FIRE & CAS CO		10000.00		Active

		ET1569		FULLER CONST INC		3		Jaime (Ms) Jakes		Letter of Credit		200013064		PINNACLE BK MOORCROFT WY		10000.00		Active

		ET1577		K & M Mining LLC		1		Rich Vincent		Surety bond		1093056		LEXON INS CO		36000.00		Active

		ET1578		REESE, BRAD R		1		Rich Vincent		Certificate of Deposit		9038679		CONVERSE COUNTY BK DOUGLAS WY		10000.00		Active

		ET1578		REESE, BRAD R		1		Rich Vincent		Certificate of Deposit		9038991		CONVERSE COUNTY BK DOUGLAS WY		18000.00		Active

		ET1588		E A DESMARTEAU		1		Rich Vincent		Certificate of Deposit		2720100050		CAMPCO FEDERAL CREDIT UNION		5000.00		Active

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		Jaime (Ms) Jakes		Certificate of Deposit		29133		HILLTOP NATL BK CASPER WY		5880.00		Active

		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		Jaime (Ms) Jakes		Certificate of Deposit		29087		HILLTOP NATL BK CASPER WY		20920.00		Active

		ET1604		DAN HART PATROL SERVICE LLC		1		Rich Vincent		Check or Cash		82562		DAN HART PATROL SERV LLC		9820.00		Active

		ET1619		CROELL REDI-MIX INC		1		Rich Vincent		Surety bond		2210647		NORTH AMERICAN SPECIALTY INS CO		30000.00		Active

																$4,023,739.62
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		LE0176		JOHNSON, BILL & SHARON		2		Mila Ready						Certificate of Deposit		684		BANK OF THE WEST SAN FRANCISCO CA F/K/A COMMUNITY 1ST NATL BK WY		$2,000.00		Active

		LE0225		FREITAG, DAVID C		2		Mila Ready						Certificate of Deposit		2363		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00		Active

		LE0225		FREITAG, DAVID C		2		Mila Ready						Certificate of Deposit		2522		ATLANTIC CITY FEDERAL CU LANDER WY		$1,000.00		Active

		LE0225		FREITAG, DAVID C		2		Mila Ready						Certificate of Deposit		2364		ATLANTIC CITY FEDERAL CU LANDER WY		$4,000.00		Active

		LE0225		FREITAG, DAVID C		2		Mila Ready						Certificate of Deposit		2273		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00		Active

		LE0228		ARLAND, RONALD J		2		Mila Ready						Certificate of Deposit		7134		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00		Active

		LE0228		ARLAND, RONALD J		2		Mila Ready						Certificate of Deposit		7135		ATLANTIC CITY FEDERAL CU LANDER WY		$500.00		Active

		LE0256		WYOMING PROSPECTORS ASSN		2		Mila Ready						Certificate of Deposit		700047485		FIRST INTERSTATE BK BILLINGS MT		$3,000.00		Active

		LE0258		MINERAL TECHNOLOGY CORP		1		Brian Goodnough						Certificate of Deposit		12371		FIRST INTERSTATE BK BILLINGS MT F/K/A FIRST WESTERN BK CUSTER		$5,000.00		Active

		LE0268		RARE ELEMENT RESOURCES INC		3		Bjarne Kristiansen						Surety bond		1071299		LEXON INS CO		$430,000.00		Active

		LE0290		ALLRED, PAUL		1		Brian Goodnough						Certificate of Deposit		61890		LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY		$5,000.00		Active

		LE0271		BRONCO CREEK EXPLORATION INC		3		Luke McMahan						Certificate of Deposit		100071253751		JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK		$10,000.00		Active

		LE0271		BRONCO CREEK EXPLORATION INC		3		Luke McMahan						Certificate of Deposit		100072583426		JPMORGAN CHASE BK NA TUCSON AZ		$25,000.00		Active

		LE0279		ANDERSON, CARL		2		Mila Ready						Certificate of Deposit		10005810		RSNB BANK ROCK SPRINGS WY		$600.00		Active

		LE0279		ANDERSON, CARL		2		Mila Ready						Certificate of Deposit		10004359		RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY		$2,000.00		Active

		LE0288		LANG, RALPH & ROD		1		Brian Goodnough						Check or Cash		12024		LANG, RODNEY		$1,000.00		Active

		LE0289		GFG RESOURCES INC.		2		Mila Ready						Check or Cash		1540		EVOLVING GOLD CORP USA		$150,000.00		Active

		LE0289		GFG RESOURCES INC.		2		Mila Ready						Check or Cash		295301206		WELLS FARGO BK NA FRANKTOWN CO		$136,000.00		Active

		LE0289		GFG RESOURCES INC.		2		Mila Ready						Check or Cash		770454		Nevada State Bank		$104,000.00		Active

		LE0294		BELVEAL, PHIL & AMY		2		Mila Ready						Certificate of Deposit		555814292		GLACIER BK F/K/A FIRST BK PINEDALE WY		$2,500.00		Active

		LE0295		JONES, ROBERT		2		Mila Ready						Certificate of Deposit		358024560		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$1,500.00		Active

		LE0295		JONES, ROBERT		2		Mila Ready						Certificate of Deposit		358025203		GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY		$200.00		Active

		LE0298		MOSES, R JOHN		3		Luke McMahan						Check or Cash		672000226		MOSES, JOHN		$5,300.00		Active

		LE0297		R C MINERAL & ROCK LLC		2		Mila Ready						Check or Cash		5007		RC MINERAL & ROCK LLC		$1,500.00		Active

		LE0300		DEAN, LAWRENCE		2		Sarah Naylor						Check or Cash		2091		DEAN, LAWRENCE		$1,700.00		Active

		LE0303		GYORVARY, STEPHEN		2		Mila Ready						Certificate of Deposit		1/1000195627		ATLANTIC CITY FEDERAL CU LANDER WY		$3,700.00		Active

		LE0312		X - MINERALS CORPORATION		2		Mila Ready, Mila Ready						Check or Cash		1083210868		BANK OF AMERICA		$16,000.00		Active

		LE0306		CEDAR RIM OPAL LLC		2		Mila Ready						Check or Cash		3754506961		ALBRECHT, CHARLES W		$10,000.00		Active

		LE0306		CEDAR RIM OPAL LLC		2		Mila Ready						Check or Cash		2623		KRAUS, PAUL M & KRAUS, JULIE A		$5,000.00		Active

		LE0310		R D SAATHOFF		2		Mila Ready						Certificate of Deposit		29267		HILLTOP NATL BK CASPER WY		$3,200.00		Active

		LE0304		EKLUND, BEV		2		Mila Ready						Check or Cash		341872		EKLUND, BEV		$1,750.00		Active

		LE0304		EKLUND, BEV		2		Mila Ready						Check or Cash		14369967513		EKLUND, BEV		$250.00		Active

		LE0304		EKLUND, BEV		2		Mila Ready						Check or Cash		14369967512		EKLUND, BEV		$500.00		Active

		LE0304		EKLUND, BEV		2		Mila Ready						Check or Cash		5493		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$4,450.00		Active

		LE0304		EKLUND, BEV		2		Mila Ready						Check or Cash		5471		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		$3,050.00		Active

		LE0305		JONES, ROBERT		2		Mila Ready		1200.00		6/2/15		Certificate of Deposit		358025872		FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY		$1,200.00		Active

		LE0308		ADAM GILLIAM		2		Mila Ready		2975.00				Certificate of Deposit		500000633054		BANK OF THE WEST F/K/A FIRST NATIONAL BANK		$1,000.00		Active

		LE0308		ADAM GILLIAM		2		Mila Ready		2975.00				Certificate of Deposit		5500007330652		BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY 		$500.00		Active

		LE0308		ADAM GILLIAM		2		Mila Ready		2975.00				Check or Cash		3506		CARL W ANDERSON		$750.00		Active

		LE0308		ADAM GILLIAM		2		Mila Ready		2975.00				Check or Cash		5711		SALLY PICKELL		$750.00		Active

		LE0309		NOEL WOOD		2		Mila Ready						Check or Cash		0517410375		WELLS FARGO BK		$1,200.00		Active

		LE0309		NOEL WOOD		2		Mila Ready						Check or Cash		517410056		NOEL WOOD		$3,200.00		Active

		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC		1		Brian Goodnough						Check or Cash		0659500860		WELLS FARGO BK		$2,900.00		Active

		LE0314		ALBRECHT, CHARLES W		2		Mila Ready						Check or Cash		0414100963		WELLS FARGO BK		$5,000.00		Active

		LE0313		CAMERON TREMBATH		1		Brian Goodnough						Certificate of Deposit		4800003864		FIRST INTERSTATE BK		$1,740.00		Active

		LE0316		RED PEAK RESOURCES LLC		1		Brian Goodnough						Check or Cash		1310		RED PEAK RESOURCES LLC		$2,615.00		Active

		LE0315		GUNYAN, RICHARD F		2		Mila Ready						Check or Cash		58780		GUNYAN, RICHARD F		$6,000.00		Active

		LE0226		REED, CLOYD L		2		Mila Ready						Check or Cash		3013		REED, CLOYD L		$3,500.00		Active

		LE0226		REED, CLOYD L		2		Mila Ready						Certificate of Deposit		7700003863		FIRST INTERSTATE BK LANDER WY		$3,500.00		Active

		LE0307		STUART GRIEVE		2		Mila Ready		1000.00				Certificate of Deposit		34716134		BANK OF THE WEST LARAMIE WY		$1,000.00		Active

																				$976,055.00





CN

		Permit Number		Company Name		District ID		Permit Coordinator		Appr Recl Estimate		Bond Letter Date		Bond Type		Bond Number		Bonder		Bond Amount		Bond Status

		CN0009		ARK LAND CO		1		Brian Goodnough						Surety bond		K08085778		WESTCHESTER FIRE INS CO		$10,000.00		Active

		CN0015		ANADARKO HOLDING CO		1		Brian Goodnough						Surety bond		5216701(BLM)		AMERICAN INS CO		$25,000.00		Active

		CN0015		ANADARKO HOLDING CO		1		Brian Goodnough						Surety bond		5489305		SAFECO INS CO OF AM		$30,000.00		Active

		CN0085		ANADARKO HOLDING CO		2		John Erickson						Surety bond		5489306		SAFECO INS CO OF AM		$10,000.00		Active

		CN0096		BLACK BUTTE COAL CO		2		Brian Wood						Surety bond		SUR0002639		ARGONAUT INS CO		$13,050.00		Active

		CN0096		BLACK BUTTE COAL CO		2		Brian Wood						Surety bond		90662366		FIDELITY & DEP CO OF MD		$13,050.00		Active

		CN0116		BRIDGER COAL CO		2		Amy Boyle						Surety bond		103545967		TRAVELERS CAS & SURETY CO OF AM		$10,000.00		Active

		CN0118		BRIDGER COAL CO		2		Amy Boyle						Surety bond		103545969		TRAVELERS CAS & SURETY CO OF AM		$10,000.00		Active

		CN0130		BRIDGER COAL CO		2		Amy Boyle						Surety bond		104095121		TRAVELERS CAS & SURETY CO OF AM		$250,000.00		Active

		CN0134		HAYSTACK COAL CO		2		Mila Ready						Surety bond		41S103566334BCM		TRAVELERS CAS & SURETY CO		$103,057.00		Active

		CN0140		WEST ROUNDUP RESOURCES INC		3		Monte Buchanan						Surety bond		5011895		BOND SAFEGUARD INS CO		$9,275.00		Active

		CN0151		WESTMORELAND KEMMERER LLC		2		Craig Smith						Surety bond		9038762		FIDELITY & DEP CO OF MD		$15,000.00		Active

		CN0152		ROCKY MOUNTAIN COAL CO LLC		2		Matt Oress						Surety bond		6628998		SAFECO INS CO OF AM		$23,100.00		Active

		CN0154		LINC ENERGY OPERATIONS INC		3		Mark Rogaczewski		$36,778.00		11/4/15		Check or Cash		5356		LINC ENERGY OPERATIONS INC		$16,801.00		Active

		CN0154		LINC ENERGY OPERATIONS INC		3		Mark Rogaczewski		$36,778.00		11/4/15		Check or Cash		6839		LINC ENERGY OPERATIONS INC		$19,977.00		Active

		CN0155		PEABODY CABALLO MINING LLC		3		Josh Malmberg						Surety bond		22032300		LIBERTY MUTUAL INS CO		$288,000.00		Active

		CN0161		ANTELOPE COAL LLC		1		Julie Powell						Surety bond		SUR0008028		ARGONAUT INS CO		$28,000.00		Active

		CN0126		BRIDGER COAL CO		2		Amy Boyle						Surety bond		104095119		TRAVELERS CAS & SURETY CO OF AM		$2,000.00		Active

		CN0137		CORDERO MINING LLC		3		David Schellinger						Surety bond		SUR0000376		ARGONAUT INS CO		$12,000.00		Active

		CN0139		WESTMORELAND KEMMERER LLC		2		Craig Smith						Surety bond		9038761		FIDELITY & DEP CO OF MD		$95,000.00		Active

		CN0156		COUNTY COAL CO LLC		3		Bjarne Kristiansen						Check or Cash		4213946530		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$2,750.00		Active

		CN0160		RAMACO WY COAL CO LLC		3		Bjarne Kristiansen						Certificate of Deposit		345105915		FIRST FEDERAL SAVINGS BK SHERIDAN WY ATTN: Craig		$59,272.67		Active

																				$1,045,332.67





DN

		Permit Number		Company Name		District ID		Permit Coordinator		Appr Recl Estimate		Bond Letter Date		Bond Type		Bond Number		Bonder		Bond Amount		Bond Status

		DN0043		ANADARKO HOLDING CO		2		John Erickson						Surety bond		5489308		SAFECO INS CO OF AM		$500,000.00		Active

		DN0059		ENERGY METALS CORP (US)		2		Amy Boyle						Check or Cash		3077		ENERGY METALS CORP		$11,400.00		Active

		DN0086		O C I WY LP		2		Amy Boyle						Surety bond		183340		NATL UNION FIRE INS CO		$14,750.00		Active

		DN0102		M-I LLC		2		Brian Wood						Surety bond		6257818		SAFECO INS CO OF AM		$10,000.00		Active

		DN0130		AMERICAN COLLOID CO		3		Josh Malmberg						Surety bond		SU1130367		ARCH INS CO		$20,000.00		Active

		DN0147		TRONOX ALKALI WYOMING CORPORATION		2		Amy Boyle						Surety bond		022051535		LIBERTY MUTUAL INS CO		$40,000.00		Active

		DN0155		SCHLOSSER, JIMMY DALE		3		Josh Malmberg						Certificate of Deposit		5612		SUNDANCE STATE BK SUNDANCE WY		$1,000.00		Active

		DN0175		BENTONITE PERFORMANCE MINERALS LLC		2		Brian Wood						Letter of Credit		P259655		JPMORGAN CHASE BK NA CHICAGO IL		$66,000.00		Active

		DN0194		KENNECOTT URANIUM CO		2		Brian Wood						Surety bond		9035382		FIDELITY & DEP CO OF MD		$225,000.00		Active

		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Luke McMahan						Letter of Credit		1269S16263		ROYAL BK OF CN NEW YORK NY		$353,675.00		Active

		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Robin Jones		$2,200,000.00		8/12/14		Letter of Credit		68089256		BANK OF AMERICA SCRANTON PA		$2,200,000.00		Active

		DN0253		SOLVAY SODA ASH JOINT VENTURE		2		John Erickson						Surety bond		5762191		SAFECO INS CO OF AM		$47,000.00		Active

		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS		2		Matt Oress						Surety bond		899666		NATL UNION FIRE INS CO		$29,300.00		Active

		DN0267		KENNECOTT URANIUM CO		2		Brian Wood						Surety bond		9035354		FIDELITY & DEP CO OF MD		$10,000.00		Active

		DN0297		GREEN MOUNTAIN MINING VENTURE		2		Brian Wood		$83,000.00		8/2/16		Surety bond		9085774		FIDELITY & DEP CO OF MD		$201,500.00		Active

		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		Robin Jones						Certificate of Deposit		26854		HILLTOP NATL BK CASPER WY		$6,000.00		Active

		DN0312		BENTONITE PERFORMANCE MINERALS LLC		3		Josh Malmberg						Surety bond		KG9776		TRAVELERS CAS & SURETY CO OF AM		$10,000.00		Active

		DN0313		BENTONITE PERFORMANCE MINERALS LLC		3		Josh Malmberg						Surety bond		KG9775		ST PAUL FIRE & MARINE INS CO		$10,000.00		Active

		DN0335		N F U WYOMING LLC		2		Amy Boyle						Surety bond		1062394		LEXON INS CO		$30,450.00		Active

		DN0338		AMERICAN COLLOID CO		2		Craig Smith						Surety bond		SU1130365		ARCH INS CO		$100,000.00		Active

		DN0336		URANERZ ENERGY CORP		3		Dorran Larner						Check or Cash		279589		HILLTOP NATL BK CASPER WY		$10,000.00		Active

		DN0336		URANERZ ENERGY CORP		3		Dorran Larner						Check or Cash		2305		JONAH BK OF WY CASPER WY		$10,000.00		Active

		DN0336		URANERZ ENERGY CORP		3		Dorran Larner						Certificate of Deposit		1161/50000058		JONAH BK OF WY CASPER WY		$30,000.00		Active

		DN0336		URANERZ ENERGY CORP		3		Dorran Larner						Check or Cash		3752		JONAH BK OF WY CASPER WY		$230,000.00		Active

		DN0340		MONOLITH MINERALS LLC		3		Jaime (Ms) Jakes						Certificate of Deposit		1875		SUMMIT NATL BK HULETT WY		$2,000.00		Active

		DN0339		URANIUM ONE AMERICAS INC		1		Robin Jones						Surety bond		1118724		LEXON INS CO		$240,407.00		Active

		DN0353		URANIUM ONE AMERICAS INC		2		Amy Boyle		$52,100.00		11/10/15		Surety bond		1118723		LEXON INS CO		$52,100.00		Active

		DN0361		AMERICAN COLLOID CO		2		Craig Smith						Surety bond		SU1130366		ARCH INS CO		$10,000.00		Active

		DN0364		HAGGERTY RESOURCES LLC		1		Brian Goodnough						Check or Cash		1197		BLACK RANGE MINERALS LTD		$10,000.00		Active

		DN0366		BLUE EYED SHEEP RESOURCES LLC		2		Brian Wood						Check or Cash		1282		WILDHORSE ENERGY INC		$46,500.00		Active

		DN0371		LOST CREEK ISR LLC		2		Brian Wood						Surety bond		1062390		LEXON INS CO		$569,000.00		Active

		DN0367		URANIUM ENERGY CORP		1		Robin Jones						Certificate of Deposit		27450		HILLTOP NATL BK CASPER WY		$800.00		Active

		DN0369		STRATHMORE RESOURCES (US) LTD		2		Mila Ready		$63,000.00		8/9/16		Surety bond		1099911		LEXON INS CO		$141,000.00		Active

		DN0378		URANERZ ENERGY CORP		3		Dorran Larner						Surety bond		1024558		LEXON INS CO		$622,500.00		Active

		DN0378		URANERZ ENERGY CORP		3		Dorran Larner						Certificate of Deposit		50000212		JONAH BK OF WY CASPER WY		$37,500.00		Active

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		2		Sarah Naylor						Certificate of Deposit		26852		HILLTOP NATL BK CASPER WY		$3,900.00		Active

		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		2		Sarah Naylor						Certificate of Deposit		28362		HILLTOP NATL BK CASPER WY		$5,100.00		Active

		DN0384		STRATA ENERGY INC		3		David Schellinger						Surety bond		SUR0008056		ARGONAUT INS CO		$640,000.00		Active

		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		1		Julie Powell						Check or Cash		604033839		BMO HARRIS BK NA CHICAGO IL		$8,300.00		Active

		DN0389		WYO-BEN INC		2		Matt Oress						Surety bond		800007831		ATLANTIC SPECIALTY INSURANCE		$40,000.00		Active

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		Robin Jones						Certificate of Deposit		27417		HILLTOP NATL BK CASPER WY		$3,000.00		Active

		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		1		Robin Jones						Certificate of Deposit		27418		HILLTOP NATL BK CASPER WY		$3,000.00		Active

		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3		Luke McMahan						Letter of Credit		68097324		BANK OF AMERICA SCRANTON PA		$465,000.00		Active

		DN0394		URANIUM ONE AMERICAS INC		1		Robin Jones		$14,000.00		3/11/15		Surety bond		1118573		LEXON INS CO		$14,000.00		Active

		DN0405		MOUNTAIN CEMENT CO		1		Robin Jones						Surety bond		6637859		SAFECO INS CO OF AM		$29,750.00		Active

		DN0400		LOST CREEK ISR LLC		2		Brian Wood						Surety bond		1062389		LEXON INS CO		$33,000.00		Active

		DN0398		GENERAL SYNFUELS INTL INC		2		Brian Wood		$3,800.00		8/18/16		Check or Cash		5070209610		FIRST INTERSTATE BK BILLINGS MT		$8,100.00		Active

		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Robin Jones						Letter of Credit		6320/S24831		ROYAL BK OF CN NEW YORK NY		$305,100.00		Active

		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		2		Mila Ready						Letter of Credit		68097325		BANK OF AMERICA SCRANTON PA		$245,000.00		Active

		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1		Robin Jones		$7,800.00		10/1/14		Letter of Credit		97430/80085		SCOTIABANK/THE BANK OF NOVA SCOTIA NEW YORK NY		$7,800.00		Active

		DN0419		MOUNTAIN CEMENT CO		1		Robin Jones						Surety bond		22027282		LIBERTY MUTUAL INS CO		$9,000.00		Active

		DN0416		LOST CREEK ISR LLC		2		Brian Wood		$70,000.00		7/6/16		Surety bond		1079795		LEXON INS CO		$461,000.00		Active

		DN0427		STAKEHOLDER ENERGY LLC		1		Brian Goodnough		$10,000.00		12/19/14		Letter of Credit		86		JONAH BK OF WY CASPER WY		$10,000.00		Active

		DN0428		WOLF ENERGY INC		1		Brian Goodnough						Check or Cash		295018		WOLF ENERGY INC		$25,000.00		Active

		DN0429		GFG RESOURCES INC.		2		Mila Ready		$14,600.00		12/22/14		Check or Cash		1559		Jeff Faillers, P.C.		$14,600.00		Active

		DN0429		GFG RESOURCES INC.		2		Mila Ready		$14,600.00		12/22/14		Check or Cash		770455		Nevada State Bank		$40,000.00		Active

		DN0430		GFG RESOURCES INC.		2		Mila Ready		$3,500.00		11/20/14		Check or Cash		1560		Jeff Faillers, P.C.		$3,500.00		Active

		DN0434		MONOLITH MINERALS LLC		3		Dorran Larner						Check or Cash		1357		SUMMIT NATL BK HULETT WY		$1,000.00		Active

		DN0434		MONOLITH MINERALS LLC		3		Dorran Larner						Check or Cash		1362		SUMMIT NATL BK HULETT WY		$740.00		Active

		DN0432		BENTONITE PERFORMANCE MINERALS LLC		3		Josh Malmberg						Letter of Credit		IS0252943U		WELLS FARGO BK		$10,000.00		Active

		DN0433		KNIFE RIVER (JTL GROUP INC DBA)		1		Julie Powell						Surety bond		190033193		LIBERTY MUTUAL INS CO		$4,000.00		Active

		DN0160		WYO-BEN INC		2		Matt Oress						Surety bond		4385471		SAFECO INS CO OF AM		$2,525.00		Active

		DN0160		WYO-BEN INC		2		Matt Oress						Surety bond		800007830		ATLANTIC SPECIALTY INSURANCE		$30,000.00		Active

		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3		David Schellinger						Certificate of Deposit		26853		HILLTOP NATL BK CASPER WY		$15,300.00		Active

		DN0342		URANIUM ONE AMERICAS INC		3		Luke McMahan		$35,000.00		10/6/14		Surety bond		1118575		LEXON INS CO		$35,000.00		Active

		DN0407		CROSSHAIR ENERGY USA INC		1		Robin Jones						Check or Cash		604031427		448018 EXPLORATION INC		$36,600.00		Active

		DN0410		TITAN IRON ORE CORP		1		Robin Jones						Check or Cash		8984962		TITAN IRON ORE CORP		$7,300.00		Active

		DN0422		STAKEHOLDER ENERGY LLC		1		Brian Goodnough		$10,000.00		8/21/14		Letter of Credit		85		JONAH BK OF WY CASPER WY		$10,000.00		Active

																				$8,424,497.00







Permit 
Number

Company Name District ID Permit Coordinator
Appr Recl 
Estimate

Bond 
Letter Date

Bond Type Bond Number Bonder Bond Amount
Bond 
Status

LE0176 JOHNSON, BILL & SHARON 2 Mila Ready Certificate of Deposit 684 1ST NATL BK WY $2,000.00 Active
LE0225 FREITAG, DAVID C 2 Mila Ready Certificate of Deposit 2363 ATLANTIC CITY FEDERAL CU LANDER WY $500.00 Active
LE0225 FREITAG, DAVID C 2 Mila Ready Certificate of Deposit 2522 ATLANTIC CITY FEDERAL CU LANDER WY $1,000.00 Active
LE0225 FREITAG, DAVID C 2 Mila Ready Certificate of Deposit 2364 ATLANTIC CITY FEDERAL CU LANDER WY $4,000.00 Active
LE0225 FREITAG, DAVID C 2 Mila Ready Certificate of Deposit 2273 ATLANTIC CITY FEDERAL CU LANDER WY $500.00 Active
LE0228 ARLAND, RONALD J 2 Mila Ready Certificate of Deposit 7134 ATLANTIC CITY FEDERAL CU LANDER WY $500.00 Active
LE0228 ARLAND, RONALD J 2 Mila Ready Certificate of Deposit 7135 ATLANTIC CITY FEDERAL CU LANDER WY $500.00 Active
LE0256 WYOMING PROSPECTORS ASSN 2 Mila Ready Certificate of Deposit 700047485 FIRST INTERSTATE BK BILLINGS MT $3,000.00 Active
LE0258 MINERAL TECHNOLOGY CORP 1 Brian Goodnough Certificate of Deposit 12371 CUSTER $5,000.00 Active
LE0268 RARE ELEMENT RESOURCES INC 3 Bjarne Kristiansen Surety bond 1071299 LEXON INS CO $430,000.00 Active
LE0290 ALLRED, PAUL 1 Brian Goodnough Certificate of Deposit 61890 LARAMIE PLAINS COMMUNITY FEDERAL CU LARAMIE WY $5,000.00 Active
LE0271 BRONCO CREEK EXPLORATION INC 3 Luke McMahan Certificate of Deposit 100071253751 JPMORGAN CHASE BK NA F/K/A CHASE MANHATTAN BK $10,000.00 Active
LE0271 BRONCO CREEK EXPLORATION INC 3 Luke McMahan Certificate of Deposit 100072583426 JPMORGAN CHASE BK NA TUCSON AZ $25,000.00 Active
LE0279 ANDERSON, CARL 2 Mila Ready Certificate of Deposit 10005810 RSNB BANK ROCK SPRINGS WY $600.00 Active
LE0279 ANDERSON, CARL 2 Mila Ready Certificate of Deposit 10004359 RSNB BANK F/K/A ROCK SPRINGS NATL BK ROCK SPRINGS WY $2,000.00 Active
LE0288 LANG, RALPH & ROD 1 Brian Goodnough Check or Cash 12024 LANG, RODNEY $1,000.00 Active
LE0289 GFG RESOURCES INC. 2 Mila Ready Check or Cash 1540 EVOLVING GOLD CORP USA $150,000.00 Active
LE0289 GFG RESOURCES INC. 2 Mila Ready Check or Cash 295301206 WELLS FARGO BK NA FRANKTOWN CO $136,000.00 Active
LE0289 GFG RESOURCES INC. 2 Mila Ready Check or Cash 770454 Nevada State Bank $104,000.00 Active
LE0294 BELVEAL, PHIL & AMY 2 Mila Ready Certificate of Deposit 555814292 GLACIER BK F/K/A FIRST BK PINEDALE WY $2,500.00 Active
LE0295 JONES, ROBERT 2 Mila Ready Certificate of Deposit 358024560 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY $1,500.00 Active
LE0295 JONES, ROBERT 2 Mila Ready Certificate of Deposit 358025203 GLACIER BK F/K/A FIRST BK MOUNTAIN VIEW WY $200.00 Active
LE0298 MOSES, R JOHN 3 Luke McMahan Check or Cash 672000226 MOSES, JOHN $5,300.00 Active
LE0297 R C MINERAL & ROCK LLC 2 Mila Ready Check or Cash 5007 RC MINERAL & ROCK LLC $1,500.00 Active
LE0300 DEAN, LAWRENCE 2 Sarah Naylor Check or Cash 2091 DEAN, LAWRENCE $1,700.00 Active
LE0303 GYORVARY, STEPHEN 2 Mila Ready Certificate of Deposit 1/1000195627 ATLANTIC CITY FEDERAL CU LANDER WY $3,700.00 Active

LE0312 X ‐ MINERALS CORPORATION 2
Mila Ready, Mila 
Ready Check or Cash 1083210868 BANK OF AMERICA $16,000.00 Active

LE0306 CEDAR RIM OPAL LLC 2 Mila Ready Check or Cash 3754506961 ALBRECHT, CHARLES W $10,000.00 Active
LE0306 CEDAR RIM OPAL LLC 2 Mila Ready Check or Cash 2623 KRAUS, PAUL M & KRAUS, JULIE A $5,000.00 Active
LE0310 R D SAATHOFF 2 Mila Ready Certificate of Deposit 29267 HILLTOP NATL BK CASPER WY $3,200.00 Active
LE0304 EKLUND, BEV 2 Mila Ready Check or Cash 341872 EKLUND, BEV $1,750.00 Active
LE0304 EKLUND, BEV 2 Mila Ready Check or Cash 14369967513 EKLUND, BEV $250.00 Active
LE0304 EKLUND, BEV 2 Mila Ready Check or Cash 14369967512 EKLUND, BEV $500.00 Active
LE0304 EKLUND, BEV 2 Mila Ready Check or Cash 5493 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C $4,450.00 Active
LE0304 EKLUND, BEV 2 Mila Ready Check or Cash 5471 EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C $3,050.00 Active
LE0305 JONES, ROBERT 2 Mila Ready 1200.00 6/2/2015 Certificate of Deposit 358025872 FIRST BK DIVISION OF GLACIER BK MOUNTAIN VIEW WY $1,200.00 Active
LE0308 ADAM GILLIAM 2 Mila Ready 2975.00 Certificate of Deposit 500000633054 BANK OF THE WEST F/K/A FIRST NATIONAL BANK $1,000.00 Active
LE0308 ADAM GILLIAM 2 Mila Ready 2975.00 Certificate of Deposit 5500007330652 BANK OF THE WEST F/K/A FIRST WYOMING BK LANDER WY  $500.00 Active
LE0308 ADAM GILLIAM 2 Mila Ready 2975.00 Check or Cash 3506 CARL W ANDERSON $750.00 Active
LE0308 ADAM GILLIAM 2 Mila Ready 2975.00 Check or Cash 5711 SALLY PICKELL $750.00 Active
LE0309 NOEL WOOD 2 Mila Ready Check or Cash 0517410375 WELLS FARGO BK $1,200.00 Active
LE0309 NOEL WOOD 2 Mila Ready Check or Cash 517410056 NOEL WOOD $3,200.00 Active



LE0311 PLLC 1 Brian Goodnough Check or Cash 0659500860 WELLS FARGO BK $2,900.00 Active
LE0314 ALBRECHT, CHARLES W 2 Mila Ready Check or Cash 0414100963 WELLS FARGO BK $5,000.00 Active
LE0313 CAMERON TREMBATH 1 Brian Goodnough Certificate of Deposit 4800003864 FIRST INTERSTATE BK $1,740.00 Active
LE0316 RED PEAK RESOURCES LLC 1 Brian Goodnough Check or Cash 1310 RED PEAK RESOURCES LLC $2,615.00 Active
LE0315 GUNYAN, RICHARD F 2 Mila Ready Check or Cash 58780 GUNYAN, RICHARD F $6,000.00 Active
LE0226 REED, CLOYD L 2 Mila Ready Check or Cash 3013 REED, CLOYD L $3,500.00 Active
LE0226 REED, CLOYD L 2 Mila Ready Certificate of Deposit 7700003863 FIRST INTERSTATE BK LANDER WY $3,500.00 Active
LE0307 STUART GRIEVE 2 Mila Ready 1000.00 Certificate of Deposit 34716134 BANK OF THE WEST LARAMIE WY $1,000.00 Active

$976,055.00



From: Jill  Morrison
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson
Subject: permit review info needed for Brook Mine
Date: Monday, November 14, 2016 8:39:21 AM

Dear Bj,?? We are missing some relevant info and exhibits in the recent info we reviewed for the
Brook Mine Permit application.? In order to do a complete review related to subsidence issues
please help us get the following documents that are referenced or noted in the application:?? ?
?

1.?????? ?Logs and locations for all borings drilled for the mine site.? The info we got only had well
logs where piezometers were installed.

?
2.?????? ?Geotechnical rock property data and mine stability analyses.? It is referred to in the

application for the Brook Mine Ground Control Plain in the MSHA? permit/application (p.
MP-6-4).? Typically this is included in the mine application since it needs to be evaluated for
subsidence potential as wells as ground control.

?
3.?????? ?We are also missing Exhibit MP.4-1 and Exhibit MP. 15-1 (referred on p MP-20 and MP-

68)? -- there were no exhibits on the disc.
?

4.?????? ?Missing the geology section referenced as Appendix D5 on P.? MP-20.
?

5.?????? ?We also need Appendix D2 which discusses adjacent old works.? We assume this would
have discussions and maps of all the old works?
?

Please email or give me a call on the best way to get these documents for our review.?? Thanks,
?
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming? 82801
(307) 672-5809 ? work
(307) 751-5574 ? cell
www.powderriverbasin.org
?
?

mailto:jmorrison@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Jill  Morrison
Subject: Re: permit review info needed for Brook Mine
Date: Tuesday, November 15, 2016 7:53:10 AM

Jill,

I built a DVD with the items you are requesting above.  Swing by my office and I can make sure I have
included everything you need.

-bj

On Mon, Nov 14, 2016 at 8:39 AM, Jill Morrison <jmorrison@powderriverbasin.org>
wrote:

Dear Bj,   We are missing some relevant info and exhibits in the recent info we
reviewed for the Brook Mine Permit application.  In order to do a complete review
related to subsidence issues please help us get the following documents that are
referenced or noted in the application:    

 

1.        Logs and locations for all borings drilled for the mine site.  The info we got
only had well logs where piezometers were installed.

 

2.        Geotechnical rock property data and mine stability analyses.  It is referred to
in the application for the Brook Mine Ground Control Plain in the MSHA 
permit/application (p. MP-6-4).  Typically this is included in the mine application
since it needs to be evaluated for subsidence potential as wells as ground control.

 

3.        We are also missing Exhibit MP.4-1 and Exhibit MP. 15-1 (referred on p MP-20
and MP-68)  -- there were no exhibits on the disc.

 

4.        Missing the geology section referenced as Appendix D5 on P.  MP-20.

 

5.        We also need Appendix D2 which discusses adjacent old works.  We assume
this would have discussions and maps of all the old works?

 

Please email or give me a call on the best way to get these documents for our
review.   Thanks,

 

Jill Morrison

mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org


Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/


From: Jill  Morrison
To: BJ Kristiansen
Subject: RE: permit review info needed for Brook Mine
Date: Tuesday, November 15, 2016 9:06:40 AM

Thanks so much BJ.  I am in Casper today and will come by tomorrow to pick it up.  Jill
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 15, 2016 7:53 AM
To: Jill Morrison
Subject: Re: permit review info needed for Brook Mine
 
Jill,
 
I built a DVD with the items you are requesting above.  Swing by my office and I
can make sure I have included everything you need.
 
-bj
 
On Mon, Nov 14, 2016 at 8:39 AM, Jill Morrison <jmorrison@powderriverbasin.org> wrote:
Dear Bj,   We are missing some relevant info and exhibits in the recent info we reviewed for
the Brook Mine Permit application.  In order to do a complete review related to subsidence
issues please help us get the following documents that are referenced or noted in the
application:    
 

1.        Logs and locations for all borings drilled for the mine site.  The info we got only had
well logs where piezometers were installed.

 

2.        Geotechnical rock property data and mine stability analyses.  It is referred to in the
application for the Brook Mine Ground Control Plain in the MSHA  permit/application (p.
MP-6-4).  Typically this is included in the mine application since it needs to be evaluated for
subsidence potential as wells as ground control.

 

3.        We are also missing Exhibit MP.4-1 and Exhibit MP. 15-1 (referred on p MP-20 and
MP-68)  -- there were no exhibits on the disc.

 

4.        Missing the geology section referenced as Appendix D5 on P.  MP-20.

 

5.        We also need Appendix D2 which discusses adjacent old works.  We assume this would
have discussions and maps of all the old works?

 

mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org


Please email or give me a call on the best way to get these documents for our review.  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, November 16, 2016 2:03:03 PM

New pleading(s) approved for In Re Brook Mine Application :
Respondent Big Horn Coal Company's Comments and Objections to Proposed Order
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12638
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, November 17, 2016 8:17:09 AM

New pleading(s) approved for In Re Brook Mine Application :
Petitioner Response to BHC Obj to Proposed Ord
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12639
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, November 17, 2016 3:21:12 PM

New pleading(s) approved for In Re Brook Mine Application :
FOFCLO FINAL
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12643
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, November 17, 2016 3:52:40 PM

New pleading(s) approved for In Re Brook Mine Application :
FOFCLO ALL PAGES
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12653
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: Jill  Morrison
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson
Subject: info still missing from Brook Mine permit
Date: Monday, November 21, 2016 9:16:11 AM

?
Dear BJ,
?
Thanks again for responding to our information request last week for additional documents on the
Brook Mine permit.? We have reviewed the additional info that DEQ provided but we are still
missing the following info which was in our request.? ?Can you get it for us? Please let us know.
?

????????? Geotechnical rock property data and mine stability analyses.? It is referred to in the
application for the Brook Mine Ground Control Plain in the MSHA? permit/application (p.
MP-6-4).? Typically this is included in the mine application since it needs to be evaluated for
subsidence potential as well as ground control.

?
Thanks,
?
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming? 82801
(307) 672-5809 ? work
(307) 751-5574 ? cell
www.powderriverbasin.org
?
?
?
?

mailto:jmorrison@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Brook Mine deliberative communication, Technical adequacy and second public notice.
Date: Monday, November 21, 2016 3:45:53 PM

I will be out of the office on travel returning Tuesday November 22.  I will be
checking e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: BJ Kristiansen
To: Jill  Morrison
Cc: Shannon Anderson
Subject: Re: info still missing from Brook Mine permit
Date: Tuesday, November 22, 2016 9:21:00 AM
Attachments: Addendum MP-6_R1 Bj.pdf

Jill,

Sorry for the mix-up.  I thought that the info you needed was in the stuff we copied last week. 
Regardless, the document you need is attached.  Please keep in mind that these electronic versions of
the permit application may not be up-to-date and may contain errors that have been adjusted recently
and have not yet been inserted into the official copy of the permit application.  The official copies of the
document is the printed version in the LQD library in Cheyenne.  The version we have here in District 3
is also considered a copy of the original that sits in Cheyenne.  Let me know if there is anything else you
need.

-bj

On Mon, Nov 21, 2016 at 9:16 AM, Jill Morrison <jmorrison@powderriverbasin.org>
wrote:

 

Dear BJ,

 

Thanks again for responding to our information request last week for additional
documents on the Brook Mine permit.  We have reviewed the additional info that
DEQ provided but we are still missing the following info which was in our request. 
 Can you get it for us? Please let us know.

 

·         Geotechnical rock property data and mine stability analyses.  It is referred to in
the application for the Brook Mine Ground Control Plain in the MSHA 
permit/application (p. MP-6-4).  Typically this is included in the mine application
since it needs to be evaluated for subsidence potential as well as ground control.

 

Thanks,

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
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MP-6 SUBSIDENCE CONTROL PLAN 
The subsidence control plan for RAMACO’s Brook Mine was prepared by 


Cardno MM&A of Bluefield, Virginia. 


MP-6.1 Highwall Mining Plan 
Figure MP-6.1-1 shows the locations of the planned trench and highwall 


mining activities at the Brook Mine.  The majority of highwall mining will be 


conducted in the two splits of the Carney seam.  West of the Carney Seam’s 


split line shown in Figure MP-6.1-1, the highwall mining activity will be 


concentrated primarily in the Carney lower split due to its greater thickness.  


East of the split line the two splits merge allowing full seam thickness 


extraction within the limits of the highwall mining machine.  Figure MP-6.1 


also shows the additional highwall mining planned in the lower Master’s seam. 


An ADDCAR highwall mining system was selected as the basis for the 


mine design.  When only one of the two splits of the Carney Seam will be 


highwall mined, a lower profile cutter head that creates an 11.5-foot wide 


opening will be used.  When the full Carney Seam is highwall mined, a larger 


cutter head that creates an 11.0-foot wide opening will be used.  This machine 


is expected to have a 15.1-foot maximum cutting height.  The Masters Seam is 


located approximately 10 to 15 feet beneath the Carney seam and is 


approximately 5 feet in thickness. 


Highwall miner hole penetration depths of 2,000 feet are planned to the 


limits of known faulting and underground working within the mined seam.  


Highwall mining openings will be created in the bottom of the excavated trench.  


The majority of the excavated spoil will be used to backfill the trench and to 


cover the seam and associated highwall mining hole openings following 


completion of highwall mining in that area. 


The ADDCAR highwall mining system was selected due to seam height 


and high tonnage output requirements associated with the proposed Brook 


Mine, and its highly accurate Mk4 Navigational System that enables creation of 
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very straight holes.  The Mk4 Navigational System provided by Applied Mining 


Technologies obtains real time information on the cutter head from its 


Honeywell Tactical Advanced Land Inertial Navigator (TALIN) as it advances 


within a given hole.  The operator is able to compare actual alignment relative 


to the preferred design azimuth.  The TALIN (previously known as the Horta 


Inertial Guidance System) has been tested and confirmed to an accuracy of less 


than 100 mm off centerline over a distance of 384 meters of penetration.  The 


navigational system should assure that intersection of the cutter head with 


previously completed highwall miner drives (that could lead to excessive 


unsupported roof spans and potentially lead to subsequent roof collapse or 


pillar failure) should not occur.  Based on discussions with highwall mining 


equipment manufacturers, intersecting previously completed holes is a leading 


cause of roof instability in highwall mining operations. 


Support pillars will be designed to have a width equal to or exceeding the 


maximum extraction thickness  anticipated in a highwall mining hole based on 


the mine’s geologic model.  This width-to-height ratio of at least 1:1 results in 


pillar stability factors that exceed recommended values suggested by National 


Institute for Occupational Safety and Health’s (NIOSH) ARMPS-HWM stability 


program for the overburden thicknesses expected.  Pillar dimension will also be 


in accordance with Brook Mine’s Ground Control Plan approved by MSHA. 


MP-6.2 Review of Previous Mining Activity 
Previous mining activity in the Carney seam has primarily been limited to 


underground extraction.  Other seams in the area also have recorded 


underground extraction.  The underground mining activity spanned a period of 


about 60 years ending in 1953.  Based on a review of available mine mapping, 


the largest mine in the Carney seam was the historic Sheridan Wyoming Coal 


Company Mine No. 44 (Figure MP-6.2-1).  Its relative location with respect to 


the proposed Brook Mine is shown in Figure MP-6.1-1. 


Under certain circumstances, underground mining can result in a 


lowering of the ground surface, otherwise known as subsidence.  Generally, 
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subsidence is a function of the amount of underground extraction, the 


overburden thickness, coal thickness, and the properties of the supporting 


pillars and overlaying strata.  Subsidence begins with either failure of the 


supporting pillar and or immediate roof within the mine.  If the void space 


created by mining is larger than the volume of the collapsed overlaying rock 


strata (depending on the bulking factor of the overlying strata) the failure 


ultimately propagates to the surface resulting in a depression.  Despite failure 


of supporting pillars and immediate roof in a given area, subsidence does not 


always occur, particularly in cases where the collapsed overburden swells 


sufficiently to fill the void space and provide some support to the overlying 


strata. 


A review of aerial imagery shows that subsidence in the area of 


permitting has to a large degree been in the form of chimney type subsidence.  


Chimney type subsidence is characterized by small bowl-like surface 


depressions.  Chimney subsidence is generally a result of the mine’s immediate 


roof collapse rather than pillar failure.  Over time, successive collapsing of 


overlying strata causes a “chimney like” rubble zone directly above the room 


opening.   


High-induced stresses that could lead to roof collapse are usually created 


where roof spans are at that their greatest such as mine room intersections 


and/or areas of secondary recovery. 


If the chimney does not stabilize by the natural bulking (self-choking) of 


the caved rock or the intersection with more competent and stronger strata, the 


propagation eventually reaches the surface. 


Figure MP-6.2-2 shows historical imagery of highly concentrated 


chimney subsidence that overlays the southwestern portion of historic Mine No 


44.  This area ultimately became an Abandoned Mine Lands (AML) project and 


has since been reclaimed.  Underground mapping of Mine No. 44 in the area of 


the AML work indicates that the high extraction panel rooms measured 20 feet 


in width.  Entries in low extraction mains and submains measured 15 feet in 
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width.  Connecting crosscut openings generally measured 10 feet or less in 


width.   


Overlaying the historical imagery and mine mapping shows that the 


chimney subsidence is primarily limited to the high extraction panel rooms of 


the underground mine (Figure MP-6.2-3).  Mine mapping shows broad hatching 


through the panels and associated submains generally indicating secondary 


recovery of some portion of the supporting pillars.  The effective increase in 


span length due to the selective process of secondary recovery is believed to 


have contributed to roof failure and subsequent chimney subsidence in the 


panels and submains. 


Modeled seam thickness based on drilling indicates the Carney seam is 


approximately 14 feet in thickness in this area.  The chimney type subsidence 


area shown in Figure MP-6.2-3 appears to be limited to areas of overburden 


cover depths of less than 120 to 150 feet. 


Dyne (1998) derived an equation (Equation MP-6.2-1) to compute 


subsidence chimney height (z) assuming that roof failure occurs at the 


intersection of underground rooms. 


Equation MP-6.2-1  


 


The equation is based on the following variables: 


• w = width of mine rooms (ft) 


• t = height of seam (ft) 


• k = bulking factor = VB/V where V is the initial volume and VB is the volume 


of rubble 


• Ø = angle of repose of caved rock within mine room  


• dbase =diameter of collapse-chimney at base (ft) 


• dsurf = diameter of collapse-chimney at surface (ft) 
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• D = diameter of caved rock foot print on mine room floor (ft) 


Figure MP-6.2-1-4 shows an explanation of the variables. 


The equation confirms that roof spans of 20 to 25 feet in 14-feet high 


Carney Seam that fail can produce chimney subsidence of approximately 150 


feet in height if the chimney diameters are of the same width as the roof span.  


Based on the overburden strata composed generally of interbedded siltstones, 


sandstones, and mudstones, a bulking factor of 1.33 and angle of repose 35° 


were assumed. 


If the shorter roof spans in the mains and submains had failed, there 


would have been evidence of chimney subsidence at depths in excess of 200 


feet based on the above equation.  The mining void space would have been able 


to accommodate the swelled volume of a higher, yet smaller, diameter chimney.  


Aerial imagery does not indicate chimney subsidence at these depths.  


Evidence of subsidence in mains and submains (Figure MP-6.2-3) is likely 


attributed to effective span lengthening associated with secondary recovery of 


adjacent pillars. 


It is logical to assume that if the roof failure occurred in areas other than 


intersecting rooms, the lesser excavated void space (due to no crosscut 


opening) would result in a lower chimney height and reduced likely hood of 


surface subsidence (everything else being equal). 


Proposed highwall mining opening widths of 11 to 11.5 feet are 


significantly less than the underground mine panel entry widths and the 


effective roof spans of any secondary recovery that likely contributed to 


ultimate roof failure in the aforementioned example for historic Mine No. 44. 


Highwall miner holes will be oriented in the same azimuth as the holes in 


the Carney Seam located directly above.  Its pillar dimensions will be sized 


based on the thicker Carney Seam so that “pillar stacking” is achieved. 


Highwall mining should not result in surface subsidence due to: 
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• Highly accurate guidance system on highwall mining system that will assure 


straight hole alignment 


• Conservative pillar design based on a W:H ratio >= 1:1  


• Pillar stacking for multiple-seam mining 


• Narrow entry widths of 11 to 11.5 feet 


MP-6.3 Subsidence Monitoring and Assessment 
Although subsidence is not expected at the Brook Mine, the mine 


personnel will develop a program to monitor elevation changes that might be 


attributed to highwall mining activity.  Elevation data will be collected for the 


ground surface above proposed highwall mining panels to construct a highly 


accurate pre-mining surface model.  The majority of the elevation data will be 


obtained from airborne lidar surveys of the permit area.  Survey control used to 


record (daily) mining activity will be used to verify the elevation model prior to 


commencement of mining activity.   


The surface of each individual areas to be highwall mined will be 


evaluated 6 months prior mining to determine if there are pipelines, structures, 


streams or and other items that could be impacted by potential subsidence due 


to the highwall mining.  Any items found during this evaluation will be 


inspected and documented as their pre-mining condition. 


Visual monitoring of the surface will be conducted on a monthly basis to 


determine if cracking and subsidence has developed in areas of previous 


highwall activity.  If any such locations of subsidence are discovered, surveys 


will be conducted and checked against digital records of hole penetrations in 


the area. 


Stream profiles in areas directly overlaying proposed highwall mining 


activity will be developed prior to commencement of the activity.  Once highwall 


mining has been completed beneath the stream, additional surveys will be 


conducted semi-annually to verify that subsidence has not occurred for three 


consecutive surveys. 
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Any observed subsidence will be documented.  Such occurrences will be 


given a unique identification number, photographed during each visual 


monitoring inspection, and located on a map.  This information along with 


associated highwall mining mapping will be maintained in a subsidence report 


that will be available for inspection. 


These areas will be monitored for at least 6 months after highwall mining 


of the individual areas are completed.  If there is no evidence of subsidence 


then the monitoring of the area will be discontinued. 


MP-6.4 Subsidence Control and Remediation 
If evidence of subsidence is discovered, the area will be staked to mark 


its location and will be given sufficient time to stabilize and self-heal.  


Backfilling of any subsidence will be performed on a selective/as-needed basis 


so that the surface land can be restored to a condition capable of supporting 


the uses that it was capable of supporting prior to subsidence.  Backfilling will 


also be performed if it is determined that the introduction of water and oxygen 


could contribute to spontaneous ignition of the remaining coal not extracted 


from the highwall mining operations.  Backfilling will commence within 12 


months of a subsidence location being identified if self-healing is not providing 


sufficient remediation. 


Once backfilled, topsoil will be placed over the impacted area.  


WDEQ/LQD – approved seeding found in the Reclamation Plan will be applied 


to complete the remediation work. 


Regardless of its right to subside the surface, the operator acknowledges 


that, if subsidence due to its mining operation causes material damage or 


reduces the value of the reasonable foreseeable use of the surface lands, the 


land will, to the extent technologically feasible, be restored to a condition 


capable of supporting the uses it was capable of supporting prior to 


subsidence.  The operator will continue to perform remediation on any 


subsidence, detected during or subsequent to the 6 month monitoring period, 


until bond release is approved. 
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Figure MP-6.2-2 Chimney Subsidence Above Portion of Mine No. 44 
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Figure MP-6.2-3 Chimney Subsidence Concentrated in High Extraction Panels  


(with Overburden Cover Depths) 
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MP-6 SUBSIDENCE CONTROL PLAN 
The subsidence control plan for RAMACO’s Brook Mine was prepared by 

Cardno MM&A of Bluefield, Virginia. 

MP-6.1 Highwall Mining Plan 
Figure MP-6.1-1 shows the locations of the planned trench and highwall 

mining activities at the Brook Mine.  The majority of highwall mining will be 

conducted in the two splits of the Carney seam.  West of the Carney Seam’s 

split line shown in Figure MP-6.1-1, the highwall mining activity will be 

concentrated primarily in the Carney lower split due to its greater thickness.  

East of the split line the two splits merge allowing full seam thickness 

extraction within the limits of the highwall mining machine.  Figure MP-6.1 

also shows the additional highwall mining planned in the lower Master’s seam. 

An ADDCAR highwall mining system was selected as the basis for the 

mine design.  When only one of the two splits of the Carney Seam will be 

highwall mined, a lower profile cutter head that creates an 11.5-foot wide 

opening will be used.  When the full Carney Seam is highwall mined, a larger 

cutter head that creates an 11.0-foot wide opening will be used.  This machine 

is expected to have a 15.1-foot maximum cutting height.  The Masters Seam is 

located approximately 10 to 15 feet beneath the Carney seam and is 

approximately 5 feet in thickness. 

Highwall miner hole penetration depths of 2,000 feet are planned to the 

limits of known faulting and underground working within the mined seam.  

Highwall mining openings will be created in the bottom of the excavated trench.  

The majority of the excavated spoil will be used to backfill the trench and to 

cover the seam and associated highwall mining hole openings following 

completion of highwall mining in that area. 

The ADDCAR highwall mining system was selected due to seam height 

and high tonnage output requirements associated with the proposed Brook 

Mine, and its highly accurate Mk4 Navigational System that enables creation of 
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very straight holes.  The Mk4 Navigational System provided by Applied Mining 

Technologies obtains real time information on the cutter head from its 

Honeywell Tactical Advanced Land Inertial Navigator (TALIN) as it advances 

within a given hole.  The operator is able to compare actual alignment relative 

to the preferred design azimuth.  The TALIN (previously known as the Horta 

Inertial Guidance System) has been tested and confirmed to an accuracy of less 

than 100 mm off centerline over a distance of 384 meters of penetration.  The 

navigational system should assure that intersection of the cutter head with 

previously completed highwall miner drives (that could lead to excessive 

unsupported roof spans and potentially lead to subsequent roof collapse or 

pillar failure) should not occur.  Based on discussions with highwall mining 

equipment manufacturers, intersecting previously completed holes is a leading 

cause of roof instability in highwall mining operations. 

Support pillars will be designed to have a width equal to or exceeding the 

maximum extraction thickness  anticipated in a highwall mining hole based on 

the mine’s geologic model.  This width-to-height ratio of at least 1:1 results in 

pillar stability factors that exceed recommended values suggested by National 

Institute for Occupational Safety and Health’s (NIOSH) ARMPS-HWM stability 

program for the overburden thicknesses expected.  Pillar dimension will also be 

in accordance with Brook Mine’s Ground Control Plan approved by MSHA. 

MP-6.2 Review of Previous Mining Activity 
Previous mining activity in the Carney seam has primarily been limited to 

underground extraction.  Other seams in the area also have recorded 

underground extraction.  The underground mining activity spanned a period of 

about 60 years ending in 1953.  Based on a review of available mine mapping, 

the largest mine in the Carney seam was the historic Sheridan Wyoming Coal 

Company Mine No. 44 (Figure MP-6.2-1).  Its relative location with respect to 

the proposed Brook Mine is shown in Figure MP-6.1-1. 

Under certain circumstances, underground mining can result in a 

lowering of the ground surface, otherwise known as subsidence.  Generally, 
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subsidence is a function of the amount of underground extraction, the 

overburden thickness, coal thickness, and the properties of the supporting 

pillars and overlaying strata.  Subsidence begins with either failure of the 

supporting pillar and or immediate roof within the mine.  If the void space 

created by mining is larger than the volume of the collapsed overlaying rock 

strata (depending on the bulking factor of the overlying strata) the failure 

ultimately propagates to the surface resulting in a depression.  Despite failure 

of supporting pillars and immediate roof in a given area, subsidence does not 

always occur, particularly in cases where the collapsed overburden swells 

sufficiently to fill the void space and provide some support to the overlying 

strata. 

A review of aerial imagery shows that subsidence in the area of 

permitting has to a large degree been in the form of chimney type subsidence.  

Chimney type subsidence is characterized by small bowl-like surface 

depressions.  Chimney subsidence is generally a result of the mine’s immediate 

roof collapse rather than pillar failure.  Over time, successive collapsing of 

overlying strata causes a “chimney like” rubble zone directly above the room 

opening.   

High-induced stresses that could lead to roof collapse are usually created 

where roof spans are at that their greatest such as mine room intersections 

and/or areas of secondary recovery. 

If the chimney does not stabilize by the natural bulking (self-choking) of 

the caved rock or the intersection with more competent and stronger strata, the 

propagation eventually reaches the surface. 

Figure MP-6.2-2 shows historical imagery of highly concentrated 

chimney subsidence that overlays the southwestern portion of historic Mine No 

44.  This area ultimately became an Abandoned Mine Lands (AML) project and 

has since been reclaimed.  Underground mapping of Mine No. 44 in the area of 

the AML work indicates that the high extraction panel rooms measured 20 feet 

in width.  Entries in low extraction mains and submains measured 15 feet in 
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width.  Connecting crosscut openings generally measured 10 feet or less in 

width.   

Overlaying the historical imagery and mine mapping shows that the 

chimney subsidence is primarily limited to the high extraction panel rooms of 

the underground mine (Figure MP-6.2-3).  Mine mapping shows broad hatching 

through the panels and associated submains generally indicating secondary 

recovery of some portion of the supporting pillars.  The effective increase in 

span length due to the selective process of secondary recovery is believed to 

have contributed to roof failure and subsequent chimney subsidence in the 

panels and submains. 

Modeled seam thickness based on drilling indicates the Carney seam is 

approximately 14 feet in thickness in this area.  The chimney type subsidence 

area shown in Figure MP-6.2-3 appears to be limited to areas of overburden 

cover depths of less than 120 to 150 feet. 

Dyne (1998) derived an equation (Equation MP-6.2-1) to compute 

subsidence chimney height (z) assuming that roof failure occurs at the 

intersection of underground rooms. 

Equation MP-6.2-1  

 

The equation is based on the following variables: 

• w = width of mine rooms (ft) 

• t = height of seam (ft) 

• k = bulking factor = VB/V where V is the initial volume and VB is the volume 

of rubble 

• Ø = angle of repose of caved rock within mine room  

• dbase =diameter of collapse-chimney at base (ft) 

• dsurf = diameter of collapse-chimney at surface (ft) 
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• D = diameter of caved rock foot print on mine room floor (ft) 

Figure MP-6.2-1-4 shows an explanation of the variables. 

The equation confirms that roof spans of 20 to 25 feet in 14-feet high 

Carney Seam that fail can produce chimney subsidence of approximately 150 

feet in height if the chimney diameters are of the same width as the roof span.  

Based on the overburden strata composed generally of interbedded siltstones, 

sandstones, and mudstones, a bulking factor of 1.33 and angle of repose 35° 

were assumed. 

If the shorter roof spans in the mains and submains had failed, there 

would have been evidence of chimney subsidence at depths in excess of 200 

feet based on the above equation.  The mining void space would have been able 

to accommodate the swelled volume of a higher, yet smaller, diameter chimney.  

Aerial imagery does not indicate chimney subsidence at these depths.  

Evidence of subsidence in mains and submains (Figure MP-6.2-3) is likely 

attributed to effective span lengthening associated with secondary recovery of 

adjacent pillars. 

It is logical to assume that if the roof failure occurred in areas other than 

intersecting rooms, the lesser excavated void space (due to no crosscut 

opening) would result in a lower chimney height and reduced likely hood of 

surface subsidence (everything else being equal). 

Proposed highwall mining opening widths of 11 to 11.5 feet are 

significantly less than the underground mine panel entry widths and the 

effective roof spans of any secondary recovery that likely contributed to 

ultimate roof failure in the aforementioned example for historic Mine No. 44. 

Highwall miner holes will be oriented in the same azimuth as the holes in 

the Carney Seam located directly above.  Its pillar dimensions will be sized 

based on the thicker Carney Seam so that “pillar stacking” is achieved. 

Highwall mining should not result in surface subsidence due to: 
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• Highly accurate guidance system on highwall mining system that will assure 

straight hole alignment 

• Conservative pillar design based on a W:H ratio >= 1:1  

• Pillar stacking for multiple-seam mining 

• Narrow entry widths of 11 to 11.5 feet 

MP-6.3 Subsidence Monitoring and Assessment 
Although subsidence is not expected at the Brook Mine, the mine 

personnel will develop a program to monitor elevation changes that might be 

attributed to highwall mining activity.  Elevation data will be collected for the 

ground surface above proposed highwall mining panels to construct a highly 

accurate pre-mining surface model.  The majority of the elevation data will be 

obtained from airborne lidar surveys of the permit area.  Survey control used to 

record (daily) mining activity will be used to verify the elevation model prior to 

commencement of mining activity.   

The surface of each individual areas to be highwall mined will be 

evaluated 6 months prior mining to determine if there are pipelines, structures, 

streams or and other items that could be impacted by potential subsidence due 

to the highwall mining.  Any items found during this evaluation will be 

inspected and documented as their pre-mining condition. 

Visual monitoring of the surface will be conducted on a monthly basis to 

determine if cracking and subsidence has developed in areas of previous 

highwall activity.  If any such locations of subsidence are discovered, surveys 

will be conducted and checked against digital records of hole penetrations in 

the area. 

Stream profiles in areas directly overlaying proposed highwall mining 

activity will be developed prior to commencement of the activity.  Once highwall 

mining has been completed beneath the stream, additional surveys will be 

conducted semi-annually to verify that subsidence has not occurred for three 

consecutive surveys. 
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Any observed subsidence will be documented.  Such occurrences will be 

given a unique identification number, photographed during each visual 

monitoring inspection, and located on a map.  This information along with 

associated highwall mining mapping will be maintained in a subsidence report 

that will be available for inspection. 

These areas will be monitored for at least 6 months after highwall mining 

of the individual areas are completed.  If there is no evidence of subsidence 

then the monitoring of the area will be discontinued. 

MP-6.4 Subsidence Control and Remediation 
If evidence of subsidence is discovered, the area will be staked to mark 

its location and will be given sufficient time to stabilize and self-heal.  

Backfilling of any subsidence will be performed on a selective/as-needed basis 

so that the surface land can be restored to a condition capable of supporting 

the uses that it was capable of supporting prior to subsidence.  Backfilling will 

also be performed if it is determined that the introduction of water and oxygen 

could contribute to spontaneous ignition of the remaining coal not extracted 

from the highwall mining operations.  Backfilling will commence within 12 

months of a subsidence location being identified if self-healing is not providing 

sufficient remediation. 

Once backfilled, topsoil will be placed over the impacted area.  

WDEQ/LQD – approved seeding found in the Reclamation Plan will be applied 

to complete the remediation work. 

Regardless of its right to subside the surface, the operator acknowledges 

that, if subsidence due to its mining operation causes material damage or 

reduces the value of the reasonable foreseeable use of the surface lands, the 

land will, to the extent technologically feasible, be restored to a condition 

capable of supporting the uses it was capable of supporting prior to 

subsidence.  The operator will continue to perform remediation on any 

subsidence, detected during or subsequent to the 6 month monitoring period, 

until bond release is approved. 
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Figure MP-6.2-2 Chimney Subsidence Above Portion of Mine No. 44 
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Figure MP-6.2-3 Chimney Subsidence Concentrated in High Extraction Panels  

(with Overburden Cover Depths) 





From: Shannon Anderson
To: BJ Kristiansen; Jill  Morrison
Subject: RE: info still missing from Brook Mine permit
Date: Tuesday, November 22, 2016 9:31:47 AM

Hi BJ,
 
Thanks, and yes we do already have a copy of the subsidence control plan. What we need
is a copy of the Ground Control Plan, submitted to MSHA. It is our understanding that the
plan is often reviewed as part of a subsidence evaluation for a mining permit. And it is
referenced in the permit application, so we thought you might have evaluated it as part of
the permit review.
 
If DEQ doesn’t have it, that’s ok, but we were hoping you had it in your files.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 22, 2016 9:21 AM
To: Jill Morrison
Cc: Shannon Anderson
Subject: Re: info still missing from Brook Mine permit
 
Jill,
 
Sorry for the mix-up.  I thought that the info you needed was in the stuff we copied
last week.  Regardless, the document you need is attached.  Please keep in mind
that these electronic versions of the permit application may not be up-to-date and
may contain errors that have been adjusted recently and have not yet been inserted
into the official copy of the permit application.  The official copies of the document is
the printed version in the LQD library in Cheyenne.  The version we have here in
District 3 is also considered a copy of the original that sits in Cheyenne.  Let me
know if there is anything else you need.
 
-bj
 
On Mon, Nov 21, 2016 at 9:16 AM, Jill Morrison <jmorrison@powderriverbasin.org> wrote:
 
Dear BJ,
 
Thanks again for responding to our information request last week for additional documents
on the Brook Mine permit.  We have reviewed the additional info that DEQ provided but we
are still missing the following info which was in our request.   Can you get it for us? Please
let us know.
 

·          Geotechnical rock property data and mine stability analyses.  It is referred to in the
application for the Brook Mine Ground Control Plain in the MSHA  permit/application (p.
MP-6-4).  Typically this is included in the mine application since it needs to be evaluated for
subsidence potential as well as ground control.

 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org


Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Shannon Anderson
Cc: Jill  Morrison
Subject: Re: info still missing from Brook Mine permit
Date: Tuesday, November 22, 2016 9:40:15 AM

Shannon and Jill,

The ground control plan is solely the responsibility of MSHA and is not included in our permit, since we
can't enforce any of it through LQD.  Since we have no statutory obligation for the ground control
program, it is only included in a permit application if the operator desires to do so.  Brook has chosen to
omit the MSHA materials from this application.

-bj

On Tue, Nov 22, 2016 at 9:31 AM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi BJ,

 

Thanks, and yes we do already have a copy of the subsidence control plan. What we
need is a copy of the Ground Control Plan, submitted to MSHA. It is our understanding
that the plan is often reviewed as part of a subsidence evaluation for a mining permit.
And it is referenced in the permit application, so we thought you might have evaluated it
as part of the permit review.

 

If DEQ doesn’t have it, that’s ok, but we were hoping you had it in your files.

 

Thanks, Shannon

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 22, 2016 9:21 AM
To: Jill Morrison
Cc: Shannon Anderson
Subject: Re: info still missing from Brook Mine permit

 

Jill,

 

Sorry for the mix-up.  I thought that the info you needed was in the stuff we
copied last week.  Regardless, the document you need is attached.  Please keep in
mind that these electronic versions of the permit application may not be up-to-
date and may contain errors that have been adjusted recently and have not yet
been inserted into the official copy of the permit application.  The official copies of

mailto:bj.kristiansen@wyo.gov
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the document is the printed version in the LQD library in Cheyenne.  The version
we have here in District 3 is also considered a copy of the original that sits in
Cheyenne.  Let me know if there is anything else you need.

 

-bj

 

On Mon, Nov 21, 2016 at 9:16 AM, Jill Morrison <jmorrison@powderriverbasin.
org> wrote:

 

Dear BJ,

 

Thanks again for responding to our information request last week for additional
documents on the Brook Mine permit.  We have reviewed the additional info that
DEQ provided but we are still missing the following info which was in our request. 
 Can you get it for us? Please let us know.

 

·         Geotechnical rock property data and mine stability analyses.  It is referred to
in the application for the Brook Mine Ground Control Plain in the MSHA 
permit/application (p. MP-6-4).  Typically this is included in the mine application
since it needs to be evaluated for subsidence potential as well as ground control.

 

Thanks,

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/


 

 

 

 

--

Bj Kristiansen, P.G.

Natural Resources Program Principal

Department of Environmental Quality

Land Quality Division, District III

2100 W. 5th Street

Sheridan, WY 82801

(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:%28307%29%20675-5615


From: Shannon Anderson
To: BJ Kristiansen
Cc: Jill  Morrison
Subject: RE: info still missing from Brook Mine permit
Date: Tuesday, November 22, 2016 9:49:16 AM

Thanks, BJ – do you have a contact at MSHA we can get it from?
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 22, 2016 9:40 AM
To: Shannon Anderson
Cc: Jill Morrison
Subject: Re: info still missing from Brook Mine permit
 
Shannon and Jill,
 
The ground control plan is solely the responsibility of MSHA and is not included in
our permit, since we can't enforce any of it through LQD.  Since we have no
statutory obligation for the ground control program, it is only included in a permit
application if the operator desires to do so.  Brook has chosen to omit the MSHA
materials from this application.
 
-bj
 
On Tue, Nov 22, 2016 at 9:31 AM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ,
 
Thanks, and yes we do already have a copy of the subsidence control plan. What we need
is a copy of the Ground Control Plan, submitted to MSHA. It is our understanding that the
plan is often reviewed as part of a subsidence evaluation for a mining permit. And it is
referenced in the permit application, so we thought you might have evaluated it as part of
the permit review.
 
If DEQ doesn’t have it, that’s ok, but we were hoping you had it in your files.
 
Thanks, Shannon
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Tuesday, November 22, 2016 9:21 AM
To: Jill Morrison
Cc: Shannon Anderson
Subject: Re: info still missing from Brook Mine permit
 
Jill,
 
Sorry for the mix-up.  I thought that the info you needed was in the stuff we copied
last week.  Regardless, the document you need is attached.  Please keep in mind
that these electronic versions of the permit application may not be up-to-date and
may contain errors that have been adjusted recently and have not yet been inserted
into the official copy of the permit application.  The official copies of the document is
the printed version in the LQD library in Cheyenne.  The version we have here in
District 3 is also considered a copy of the original that sits in Cheyenne.  Let me

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
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mailto:bj.kristiansen@wyo.gov


know if there is anything else you need.
 
-bj
 
On Mon, Nov 21, 2016 at 9:16 AM, Jill Morrison <jmorrison@powderriverbasin.org> wrote:
 
Dear BJ,
 
Thanks again for responding to our information request last week for additional documents
on the Brook Mine permit.  We have reviewed the additional info that DEQ provided but we
are still missing the following info which was in our request.   Can you get it for us? Please
let us know.
 

·          Geotechnical rock property data and mine stability analyses.  It is referred to in the
application for the Brook Mine Ground Control Plain in the MSHA  permit/application (p.
MP-6-4).  Typically this is included in the mine application since it needs to be evaluated for
subsidence potential as well as ground control.

 
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jmorrison@powderriverbasin.org
tel:%28307%29%20672-5809
tel:%28307%29%20751-5574
http://www.powderriverbasin.org/
tel:%28307%29%20675-5615


 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Craig Hults
To: BJ Kristiansen; Jeff Barron; Pat Seurer
Cc: Carol Bilbrough
Subject: TFN 6 2/025 Brook Mining Insurance Certificate Approval
Date: Wednesday, November 23, 2016 9:41:32 AM
Attachments: 6_2-025_BrookMining_Ins_Approval_(11_23_2016).pdf

BJ and Jeff, attached is an electronic copy of the insurance certificate and approval
letter for the the above referenced TFN.  Jeff, the hardcopy letter will go out in mail
today.  If you have any questions please do not hesitate to contact me.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:pat.seurer@wyo.gov
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From: Jeff Barron
To: Craig Hults; BJ Kristiansen; Pat Seurer
Cc: Carol Bilbrough
Subject: RE: TFN 6 2/025 Brook Mining Insurance Certificate Approval
Date: Wednesday, November 23, 2016 9:42:18 AM

Thanks Craig
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Wednesday, November 23, 2016 9:41 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Jeff Barron <jbarron@wwcengineering.com>; Pat
Seurer <pat.seurer@wyo.gov>
Cc: Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: TFN 6 2/025 Brook Mining Insurance Certificate Approval
 
BJ and Jeff, attached is an electronic copy of the insurance certificate and approval letter for
the the above referenced TFN.  Jeff, the hardcopy letter will go out in mail today.  If you
have any questions please do not hesitate to contact me.  Craig. 
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: Carol Bilbrough
To: Craig Hults
Subject: Re: TFN 6 2/025 Brook Mining Insurance Certificate Approval
Date: Wednesday, November 23, 2016 9:46:43 AM

Craig, are you sending documents to be uploaded to the Upload email address?

On Wed, Nov 23, 2016 at 9:41 AM, Craig Hults <craig.hults@wyo.gov> wrote:
BJ and Jeff, attached is an electronic copy of the insurance certificate and approval
letter for the the above referenced TFN.  Jeff, the hardcopy letter will go out in
mail today.  If you have any questions please do not hesitate to contact me. 
Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov
tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Craig Hults
To: Carol Bilbrough
Subject: Re: TFN 6 2/025 Brook Mining Insurance Certificate Approval
Date: Wednesday, November 23, 2016 9:49:27 AM

Doing it now.  Craig.

On Wed, Nov 23, 2016 at 9:46 AM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Craig, are you sending documents to be uploaded to the Upload email address?

On Wed, Nov 23, 2016 at 9:41 AM, Craig Hults <craig.hults@wyo.gov> wrote:
BJ and Jeff, attached is an electronic copy of the insurance certificate and
approval letter for the the above referenced TFN.  Jeff, the hardcopy letter will
go out in mail today.  If you have any questions please do not hesitate to
contact me.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002

mailto:craig.hults@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov
tel:%28307%29%20777-7066
mailto:craig.hults@wyo.gov
tel:307-777-6772
mailto:carol.bilbrough@wyo.gov


 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Kyle Wendtland; Carol Bilbrough; Tammi Pusheck
Subject: Updated D3 Tracking Sheet
Date: Wednesday, November 23, 2016 10:19:10 AM
Attachments: 11-23-2016 Dist 3 tracking sheet.doc

Please see attached an updated electronic copy of the D3 tracking sheet.  A hard
copy is also available for review in my office.  Please let me know of any
edits/questions.

Hope you have a Happy Thanksgiving.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov

November 23, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 23, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 memo.  C. Hults review in 11/17/16 email.  


 



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.

 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.  





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   





		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  






		6 4/236

		240-T7

		11/1/16

		Rawhide Mine

		NSR – Wetlands Update

		Josh

		Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.  






		6 5/237

		240-T7

		11/15/16

		Rawhide Mine

		Rough Backfill, Stream Channel Reconstruction & soil Depth Verifications

		Stacy

		Arrived 11/15/16.  60 days after arrival 1/14/17.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  





		6 6/215

		483-T7

		10/25/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 2/235

		483-T7

		10/27/16

		Coal Creek

		NSR – Update Mine Plan Add TS-32

		Doug

		Arrived 9/22/16.  60 days after arrival 11/21/16.





		6 3/236

		483-T7

		11/13/15

		Coal Creek




		NSR – Revise Backfill Well Sampling

		Doug/Kim

		Arrived 10/27/16.  60 days after arrival 12/26/16.  KM erview sent 11/15/16.  KM notifies BLM 11/15/16.  BLM no concerns 11/16/16.  





		6 4/183

		486-T7

		11/23/154

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/171

		500-T8

		6/6/16

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  Comment responses arrive 11/14/16.  60 days after arrival 1/13/16.    





		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   New Form 11 arrived 11/16/16.  LM requests Craig H. review 11/9/16.  Craig H. review 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16. 

 



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		6 1/238

		802

		11/16/16

		Strata-Ross

		NSR-Update MU2

		Dave S.

		Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.  



		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 11/3/16.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email. 







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  JH recommends approval 11/21/16.  





		6 3/328

		NEW

		11/17/16

		WYO Group Cosntruction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  Inspection





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 23, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 

Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
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6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 

revision – Condition No. 5 
Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  

60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo. 
 
 

6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 
Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 
memo.  C. Hults review in 11/17/16 email.   
 
  

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection 
report to OSM & requests concurrence 11/21/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  
Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.
 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   
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  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 

9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.    
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
 
 

6 4/236  240‐T7  11/1/16  Rawhide Mine  NSR – Wetlands Update  Josh  Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.   
 
 

6 5/237  240‐T7  11/15/16  Rawhide Mine  Rough Backfill, Stream Channel 
Reconstruction & soil Depth 
Verifications 

Stacy  Arrived 11/15/16.  60 days after arrival 1/14/17.   
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16. 
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.   
 
 
 

6 6/215  483‐T7  10/25/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   
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6 2/235  483‐T7  10/27/16  Coal Creek  NSR – Update Mine Plan Add 

TS‐32 
Doug  Arrived 9/22/16.  60 days after arrival 11/21/16. 

 
 

6 3/236  483‐T7  11/13/15  Coal Creek 
 
 

NSR – Revise Backfill Well 
Sampling 

Doug/Kim  Arrived 10/27/16.  60 days after arrival 12/26/16.  KM erview sent 11/15/16.  KM notifies BLM 11/15/16.  BLM no concerns 
11/16/16.   
 
 

6 4/183  486‐T7  11/23/154  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
 
 

6 5/171  500‐T8  6/6/16  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  
Comment responses arrive 11/14/16.  60 days after arrival 1/13/16.     
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.   

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.   New Form 11 arrived 11/16/16.  LM requests Craig H. review 11/9/16.  Craig H. review  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
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6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.    
    
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.  
 
  

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
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  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

6 1/238  802  11/16/16  Strata‐Ross  NSR‐Update MU2  Dave S.  Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.   

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 11/3/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  JH recommends approval 
11/21/16.   
 
 

6 3/328  NEW  11/17/16  WYO Group Cosntruction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   
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  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.  Inspection 
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
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  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
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6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
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  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.   
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: Updated D3 Tracking Sheet
Date: Monday, November 28, 2016 10:34:30 AM
Attachments: 11-23-2016 Dist 3 tracking sheet JM notes.doc

A couple of comments in the attached document.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Wed, Nov 23, 2016 at 10:18 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached an updated electronic copy of the D3 tracking sheet.  A hard
copy is also available for review in my office.  Please let me know of any
edits/questions.

Hope you have a Happy Thanksgiving.

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

November 23, 2016  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of November 23, 2016   

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 memo.  C. Hults review in 11/17/16 email.  


 



		6 6/222

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		TFN initiated 7/18/16.  






		6 6/227

		233-T9

		8/29/16

		Black Thunder Mine

		Phase III Bond Release – 16BR-05

		Stacy

		Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.





		6 5/228

		233-T9

		9/8/16

		Black Thunder Mine

		Phase I Bond – 16BR-06

		Stacy

		Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.

 



		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.  





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   





		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  






		6 4/236

		240-T7

		11/1/16

		Rawhide Mine

		NSR – Wetlands Update

		Josh

		Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.  






		6 5/237

		240-T7

		11/15/16

		Rawhide Mine

		Rough Backfill, Stream Channel Reconstruction & soil Depth Verifications

		Stacy

		Arrived 11/15/16.  60 days after arrival 1/14/17.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  





		6 6/215

		483-T7

		10/25/16

		Coal Creek 

		Rough Backfill Verifications Areas RB-16-01 through RB-16-04

		Stacy

		Arrived 6/14/16.  60 days after arrival 8/13/16.  



		6 2/235

		483-T7

		10/27/16

		Coal Creek

		NSR – Update Mine Plan Add TS-32

		Doug

		Arrived 9/22/16.  60 days after arrival 11/21/16.





		6 3/236

		483-T7

		11/13/15

		Coal Creek




		NSR – Revise Backfill Well Sampling

		Doug/Kim

		Arrived 10/27/16.  60 days after arrival 12/26/16.  KM erview sent 11/15/16.  KM notifies BLM 11/15/16.  BLM no concerns 11/16/16.  





		6 4/183

		486-T7

		11/23/154

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/171

		500-T8

		6/6/16

		Buckskin Mine

		NSR-Revised Mine Plan Progressions

		Josh

		Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  Comment responses arrive 11/14/16.  60 days after arrival 1/13/16.    





		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		4 1/399

		478

		12/11/07

		Uranium One

		Demonstration of Compliance: Chapter 11 Update

		Luke

		Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM recommends approval 9/23/16.   New Form 11 arrived 11/16/16.  LM requests Craig H. review 11/9/16.  Craig H. review 





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.






		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model.






		

		489

		6/1/16

		Cotter Corporation

		2015-2016 AR & Bond

		Luke

		Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.  






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16. 

 



		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  





		6 1/238

		802

		11/16/16

		Strata-Ross

		NSR-Update MU2

		Dave S.

		Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.  



		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.




		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  






		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 11/3/16.  






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email. 







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 1/211

		NEW

		5/15/16

		The Stone Yard, LLC

		New LMO – State Pit

		Jaime

		Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  JH recommends approval 11/21/16.  





		6 3/328

		NEW

		11/17/16

		WYO Group Cosntruction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  






		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  Inspection





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2015-2016 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  






		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		6 1/123

		727

		1/5/15

		Monolith Minerals, LLC

		Form 11 Minor Revision

		Dorran

		Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 9/23/16.  90 day deadline 12/22/16.  





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  





		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM sends review 9/8/16 


�JM sends round one completeness review 11/3/16


�This review has not yet gone out. I believe this was supposed to go under the previous entry.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of November 23, 2016    
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.   
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
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6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  
60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo. 
 
 

6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 
Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 
memo.  C. Hults review in 11/17/16 email.   
 
  

6 6/222  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  TFN initiated 7/18/16.   
 

6 6/227  233‐T9  8/29/16  Black Thunder Mine  Phase III Bond Release – 16BR‐
05 

Stacy  Arrived 8/29/16.  15 day deadline 9/13/16.  Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection 
report to OSM & requests concurrence 11/21/16. 
 
 

6 5/228  233‐T9  9/8/16  Black Thunder Mine  Phase I Bond – 16BR‐06  Stacy  Arrived 9/8/16.  15 day deadline 9/23/16.   SP declares complete and sends to public notice 9/19/16.  SP sends OSM copy 9/19/16.  
Inspection 10/25/16.  Affidavit of Publication arrived 11/16/16.  SP sends inspection report to OSM & requests concurrence 11/21/16.
 
 
  

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.   
 
 

6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   
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  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.    
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
 
 

6 4/236  240‐T7  11/1/16  Rawhide Mine  NSR – Wetlands Update  Josh  Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.   
 
 

6 5/237  240‐T7  11/15/16  Rawhide Mine  Rough Backfill, Stream Channel 
Reconstruction & soil Depth 
Verifications 

Stacy  Arrived 11/15/16.  60 days after arrival 1/14/17.   
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16. 
 
  

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.   
 
 
 

6 6/215  483‐T7  10/25/16  Coal Creek   Rough Backfill Verifications 
Areas RB‐16‐01 through RB‐16‐
04 

Stacy  Arrived 6/14/16.  60 days after arrival 8/13/16.   
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6 2/235  483‐T7  10/27/16  Coal Creek  NSR – Update Mine Plan Add 
TS‐32 

Doug  Arrived 9/22/16.  60 days after arrival 11/21/16. 
 
 

6 3/236  483‐T7  11/13/15  Coal Creek 
 
 

NSR – Revise Backfill Well 
Sampling 

Doug/Kim  Arrived 10/27/16.  60 days after arrival 12/26/16.  KM erview sent 11/15/16.  KM notifies BLM 11/15/16.  BLM no concerns 
11/16/16.   
 
 

6 4/183  486‐T7  11/23/154  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
 
 

6 5/171  500‐T8  6/6/16  Buckskin Mine  NSR‐Revised Mine Plan 
Progressions 

Josh  Arrived 9/2/15.  60 days after arrival 11/1/15.  BLM no concerns 9/8/15.  JM review in 10/16/15 memo.  Comment responses arrived 
11/19/15.  60 days after arrival 1/18/15.  JM sends review 1/4/16.  Comment responses arrive 3/11/16.  60 days after arrival 
5/10/16.  JM sends review 4/7/16.   Comment responses arrive 8/19/16.  60 days after arrival 10/18/16.  JM sends review 10/6/16.  
Comment responses arrive 11/14/16.  60 days after arrival 1/13/16.     
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.   

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

4 1/399  478  12/11/07  Uranium One  Demonstration of Compliance: 
Chapter 11 Update 

Luke  Arrived 12/11/07. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Don M 
11/30/09 letter provides outline for Chapter 11 Update content. MT comments in 3/10/10 memo. GM sends comments on 3/15/10. 
DM 5/14/10 email – no public notice. MR email to Don M requests permission to write reminder letter. 2/3/11 MR requests update 
from company. Meeting scheduled for 3/8/11. Meeting held 3/8/11. 10/14/11 Uranium One requests further delay for revised 
submittal until 1st quarter 2012. B. Kearney 11/15/11 letter commits to submittal by 1/31/12. Partial submittal arrived 2/9/12. Does 
not address all of D3 3/15/10 comments. G. Mooney 2/15/12 memo summarizes activities to date for this application. G. Mooney 
forwards memo to Nancy N. 2/17/12. GM requests MT review in 6/28/12 memo. 60 day deadline 8/22/12. MT review in 7/3/12 
memo. GM sends review 7/5/12. New materials to update for Mine Unit 10 IBR arrived 8/16/12. Irigaray Expansion Amendment will 
be used to update permit. This TFN on hold as of 3/1/2013.  LM sends summary email 8/28/14 as prep. For September 9, 2014 
meeting between LQD/Uranium ONE.  Meeting held 9/23/14 and comment responses expected October 31, 2014.  No comment 
responses as of November 15, 2014.  LM 12/5/14 email contains update on comment responses.  Not expected anytime soon per Jon 
Winters of Uranium One.  12/8/14 Mark R. requests DEQ upper management assistance with obtaining comment responses.  No 
response received to this request.  LM sends status reminder 1/15/15 email.  Comment responses arrived 5/6/15.  60 day deadline 
7/5/15.   LM sends review 6/22/15.  No comment responses as of 12/31/15.  Comment response arrived 3/21/16.  LM requests C. 
Hults review in 3/24/16 email.  LM sends review 4/22/16.  Signatory authority comments in 4/22/16 emails.  Uranium One 5/28/16 
email original signatory documents requested from corporate offices.  Signatory Authority documents arrive 6/1/16.  LM requests 
Craig H. review in 6/7/16 email.  C. Hults 6/27/16 email – copy of Signatory Authority OK – approval can move forward.  LM 
recommends approval 9/23/16.   New Form 11 arrived 11/16/16.  LM requests Craig H. review 11/9/16.  Craig H. review  
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16. 
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6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. 
 
 

  489  6/1/16  Cotter Corporation  2015‐2016 AR & Bond  Luke  Arrived 6/1/16.  90 day review deadline 8/30/16.  150 day bond deadline 10/29/16.   
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.   
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.    
    
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.  
 
  

5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
 
 



November 23, 2016                                      11 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.   
 
 

6 1/238  802  11/16/16  Strata‐Ross  NSR‐Update MU2  Dave S.  Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.   

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 11/3/16.   
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

Commented [MJ1]: JM sends review 9/8/16  

Commented [MJ2]: JM sends round one completeness review 
11/3/16 

Commented [MJ3]: This review has not yet gone out. I believe 
this was supposed to go under the previous entry. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16. 
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 1/211  NEW  5/15/16  The Stone Yard, LLC  New LMO – State Pit  Jaime  Arrived 5/16/16.  60 days after arrival 7/15/16.  C. Hults review in 6/8/16 email.  Bond approved 9/12/16.  JH recommends approval 
11/21/16.   
 
 

6 3/328  NEW  11/17/16  WYO Group Cosntruction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   



November 23, 2016                                      16 
 

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.  Inspection 
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2015‐2016 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
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  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
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6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

6 1/123  727  1/5/15  Monolith Minerals, LLC  Form 11 Minor Revision  Dorran  Arrived 1/5/15.  90 day deadline 4/5/15.  C. Hults 1/15/15 Form 11 OK.  Dorran sends Rd. 1 review 4/7/15.  DL resends Form 1 letter 
via 5/5/16 email.  Comment responses arrive 5/18/16.  90 day deadline 8/16/16.  DL sends review & requests meeting in 6/28/16 
email.  Meeting held 7/21/16.  DL sends review 7/22/16.  DL provides comment in 7/22/16 email.  Comment responses arrive 
9/23/16.  90 day deadline 12/22/16.   
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
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  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil  Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.   
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Pickens, Lillian
To: OSM-AVSO-OFT-Updates
Subject: Interstate OFT Updates
Date: Monday, November 28, 2016 1:09:54 PM

Hello, 

I have performed OFT updates for the following interstate organizations in the AVS:

259533 Ramaco Development, LLC
259534 Yorktown Energy Partners X LP
253436 Yorktown Energy Partners IX LP

This email is for informational purposes only.

Lilli Pickens
Program Analyst 
Office of Surface Mining Reclamation and Enforcement
Applicant/Violator System Office
2679 Regency Rd
Lexington, Kentucky 40503
(859) 260-3933

mailto:lpickens@osmre.gov
mailto:osm-avso-oft-updates@osmre.gov


From: Mark Rogaczewski
To: Joshua Malmberg
Subject: D3 tracking spreadsheet
Date: Tuesday, November 29, 2016 2:18:08 PM
Attachments: D3_coordinators_11292016.xlsx

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator

		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Bjarne Kristiansen

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		Campbell		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		David Myers

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		David Myers

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		Campbell		David Myers

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		David Myers

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		Campbell		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		PT0569		NARM		Peabody		Coal		Converse		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Josh Malmberg

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kim Medina

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kim Medina

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kim Medina

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kim Medina

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kim Medina

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Kim Medina

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kim Medina

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski
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		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Bjarne Kristiansen

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen





David Myers

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		David Myers

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		Campbell		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		David Myers

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		David Myers

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		Campbell		David Myers

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers





David Schellinger

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger





Dorran Larner

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		Campbell		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		PT0569		NARM		Peabody		Coal		Converse		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner



		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner





Jaime Henderson

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Jaime (Ms) Jakes

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes



		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

















Josh Malmberg

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date						AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg		11/29/16				2/27/17		ERROR:#REF!						1/30/00

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Josh Malmberg





Kim Medina

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Kim Medina

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Kim Medina

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kim Medina

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina



		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kim Medina

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kim Medina

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kim Medina

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kim Medina

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kim Medina





Luke McMahan

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan







Permit 
Number

Mine Name Company Name Mineral County
Current Permit 
Coordinator

CN0155 RAWHIDE MINE
PEABODY CABALLO MINING 
LLC Coal Campbell Josh Malmberg

DN0130 AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

DN0155 SCHLOSSER, JIMMY DALE Bentonite Crook Josh Malmberg

DN0313
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite Crook Josh Malmberg

PT0240 RAWHIDE
PEABODY CABALLO MINING 
LLC Coal Campbell Josh Malmberg

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite Crook Josh Malmberg

PT0407 YOUNGS CREEK
YOUNGS CREEK MINING CO 
LLC Coal Sheridan Josh Malmberg

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal Campbell Josh Malmberg

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

PT0621 UPTON AMERICAN COLLOID CO Bentonite Weston Josh Malmberg

PT0622
LITTLE MISSOURI 
RIVER AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

PT0661 SCHLOSSER SCHLOSSER, J D Bentonite Crook Josh Malmberg
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From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: D3 tracking spreadsheet
Date: Tuesday, November 29, 2016 2:33:18 PM
Attachments: D3_coordinators_11292016 (3).xlsx

I'm on my way down to work through what I've done.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Tue, Nov 29, 2016 at 2:18 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator

		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Bjarne Kristiansen

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		Campbell		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		David Myers

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		David Myers

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		Campbell		David Myers

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		David Myers

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		Campbell		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		PT0569		NARM		Peabody		Coal		Converse		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Josh Malmberg

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kim Medina

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kim Medina

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kim Medina

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kim Medina

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kim Medina

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Kim Medina

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kim Medina

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski
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		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Bjarne Kristiansen

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen





David Myers

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		David Myers

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		Campbell		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		David Myers

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		David Myers

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1509		MADER		FULLER CONST INC		Sand & Gravel		Campbell		David Myers

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers





David Schellinger

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE LLC		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger





Dorran Larner

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		Campbell		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		PT0569		NARM		Peabody		Coal		Converse		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner



		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner





Jaime Henderson

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Jaime (Ms) Jakes

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes



		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

















Josh Malmberg

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date				AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive				AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent				150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg		11/29/16		2/27/17		02/27/17						1/30/00						4/28/17		4/28/17

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Josh Malmberg				3/30/00								1/30/00						5/29/00





Kim Medina

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Kim Medina

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Kim Medina

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kim Medina

		SP0663		VINCENT THAR		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina



		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kim Medina

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kim Medina

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kim Medina

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kim Medina

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kim Medina





Luke McMahan

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date		AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive		AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent		150 Day DBL Deadline		DBL Sent 		Inspection Date		Inspection Report Sent

		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Johnson		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan







Permit 
Number

Mine Name Company Name Mineral County
Current Permit 
Coordinator

CN0155 RAWHIDE MINE
PEABODY CABALLO MINING 
LLC Coal Campbell Josh Malmberg

DN0130 AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

DN0155 SCHLOSSER, JIMMY DALE Bentonite Crook Josh Malmberg

DN0313
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite Crook Josh Malmberg

PT0240 RAWHIDE
PEABODY CABALLO MINING 
LLC Coal Campbell Josh Malmberg

PT0267 COLONY
BENTONITE PERFORMANCE 
MINERALS LLC Bentonite Crook Josh Malmberg

PT0407 YOUNGS CREEK
YOUNGS CREEK MINING CO 
LLC Coal Sheridan Josh Malmberg

PT0500 BUCKSKIN BUCKSKIN MINING CO Coal Campbell Josh Malmberg

PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

PT0621 UPTON AMERICAN COLLOID CO Bentonite Weston Josh Malmberg

PT0622
LITTLE MISSOURI 
RIVER AMERICAN COLLOID CO Bentonite Crook Josh Malmberg

PT0661 SCHLOSSER SCHLOSSER, J D Bentonite Crook Josh Malmberg



Annual 
Report 

Arrival Date

AR 90 Day 
Deadline

AR Rd. 1 
Review 
Sent

AR Rd. 1 
Responses 
Arrive

AR Rd. 2 30 
Day 

Deadline 

Rd. 2 
Review 
Sent

11/29/16 2/27/17 02/27/17 1/30/00 4/28/17

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00

3/30/00 1/30/00 5/29/00



150 Day 
DBL 

Deadline
DBL Sent 

Inspection 
Date

Inspection 
Report 
Sent

4/28/17



From: Mark Rogaczewski
To: BJ Kristiansen
Subject: PMI Goal C Tracking Sheet
Date: Wednesday, November 30, 2016 1:18:17 PM
Attachments: BJ Kristiansen.xlsx

Bj,

Please see attached an excel spreadsheet I am using to track annual report reviews
and inspection/reports for PMI Goal C.  If I have missed a permit/DN/DN etc.
assigned to you, please let me know and I will correct the spreadsheet.

Please stop by with any questions.

Thanks,
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov

Sheet1

		Permit Number		Mine Name		Company Name		Mineral		County		Current Permit Coordinator		Annual Report Arrival Date				AR 90 Day Deadline		AR Rd. 1 Review Sent		AR Rd. 1 Responses Arrive				AR Rd. 2 30 Day Deadline 		Rd. 2 Review Sent				150 Day DBL Deadline		DBL Sent 		Inspection Date				Inspection 30 Day Deadline		Inspection Report Sent

		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Bjarne Kristiansen				3/30/00								1/30/00						5/29/00								1/30/00		



																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		

																								1/30/00						5/29/00								1/30/00		











































































































Permit 
Number

Mine Name Company Name Mineral County
Current Permit 
Coordinator

CN0156 COUNTY COAL CO LLC Coal Johnson Bjarne Kristiansen

CN0160 RAMACO WY COAL CO LLC Coal Sheridan Bjarne Kristiansen

DN0336
PUMPKIN 
BUTTES URANERZ ENERGY CORP Uranium Campbell Bjarne Kristiansen

DN0378
COW CREEK 60 
BAR LAND URANERZ ENERGY CORP Uranium Johnson Bjarne Kristiansen

LE0268 SUNDANCE RARE ELEMENT RESOURCES INC
Rare earth 
elements Crook Bjarne Kristiansen

PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium Johnson Bjarne Kristiansen







Annual 
Report 

AR 90 Day 
Deadline

AR Rd. 1 
Review 

AR Rd. 1 
Responses 

AR Rd. 2 30 
Day 

Rd. 2 
Review 

150 Day 
DBL 

DBL Sent 
Inspection 

Date
Inspection 
30 Day 







Inspection 
Report 



From: BJ Kristiansen
To: Kim Pandullo
Cc: Mark Rogaczewski
Subject: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 8:14:55 AM

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the next AVS
check performed for Brook Mining Co., LLC, a daughter company to Ramaco Wyoming Coal Co., LLC. 
Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 8:47:40 AM

will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the next AVS
check performed for Brook Mining Co., LLC, a daughter company to Ramaco Wyoming Coal Co., LLC. 
Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Jaime Jakes
To: bj.kristiansen@wyo.gov
Subject: Out of Office Re: Brook Mine permit application, State Decision Document , TFN 6 2/025
Date: Friday, December 02, 2016 8:52:41 AM

I will be out of the office until December 5, 2016.  If your message is urgent please
contact (307) 673-9337 for immediate assistance otherwise I will get back to you
promptly on the 5th. 

Happy Thanksgiving, 
Jaime

-- 
Jaime J. Jakes
Natural Resource Analyst
State of Wyoming
DEQ - Land Quality Division
(307) 675-5623

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jaime.jakes@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: BJ Kristiansen
To: Kim Pandullo
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 8:53:44 AM

Thanks Kim, I appreciate it.

-bj

On Fri, Dec 2, 2016 at 8:47 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the next
AVS check performed for Brook Mining Co., LLC, a daughter company to Ramaco Wyoming Coal
Co., LLC.  Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov


(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 8:55:55 AM
Attachments: TFN6-2-025_2ndAVSCheck.pdf

Please see attached. 2nd check good to go.

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Fri, Dec 2, 2016 at 8:53 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Thanks Kim, I appreciate it.

-bj

On Fri, Dec 2, 2016 at 8:47 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
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Application Evaluation


ApplicationNumber TFN62/025SEQ:O


Applicant Name 255677 Brook Mining Co LLC


Date of Request


Requestor


CAUTION: The Applicant/Violator System (AVS) is an informational database. Perrnit eligibility determinations are
made by the regulatory authority with jurisdiction over the permit application not by the AVS. Results which display
outstanding violations may not include critical information about settlements or other conditions that affect permit
eligibility. Consult the AVS Office at 800-643-9748 for verification of information prior to making decisions on these
results.


12/2/2016 10:50:09 AM


Guest


There were no violations retrieved by the system


Evaluation OFT


En(i}ies: 10


253436 YoMosvn Energy Pameix IX LP - 0
-159223 Brymi H Lawpnce - (Managei)
-159223 Bryan H Lawrence - (Parhiet)
-159224 W Hosvard Keenan JT - (Managei)
--159224 W Howaxd Keenan Jt - (Paitnei)
-247070 Tomas R LaCosm - (Managei)
-2470'l l Robeit A Signoriiio - (Managei)
-252902 Ramaco LLC - (Subsidiaiy Company)
-126787 Michael Dalii Baueriacht - (D:yec{oi)
-126787 Michael Dale Baueyxachs - (Member)
-126787 Michael Dale Bauerxachs - (Pcsiden})
----!26787 Michael Dale Baue[x&chs - (Secieta+y)
--459223 Bryan H Lasvyence - (Diiecior)
--159224 W Howgd Keenan Ji - (Diyec{or'l
-253435 Randall W Atkint - (Chaiiman of (he Boaid'l
-253435 Randall W Atkint - (Chief Execu}ive OPFicey)
--253435 Randall W A(kint - (Direc{oi}
--255677 Biook Mining Co LLC - (Subsidimy Compmiy)
- --126787 Michael Dale Bauersachs - (Managet)
- --126787 Michael Dale Bauei'sachs - (Presideii0
-1267)17 Michael Dale Bauersachs - (Sectetary)
--253435 Randall W A(kiiis - (Chainnan of Uhe Boaid)
--253435 Randall W Atkint - (Chief Operakions Oflscey)
--253435 Randall W Atkins - (Managei)
-258344 Petei A Liedel - (Manager)


Narrative


http s : // avs s.o smre . go v/ se cure/ evalrep ort.aspx 12/2/2016







fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all or
any portion of this message and any attachments is strictly prohibited. If you are not the intended
recipient, please notify the sender immediately by return e-mail, and delete this message and any
attachments permanently from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the next
AVS check performed for Brook Mining Co., LLC, a daughter company to Ramaco Wyoming Coal
Co., LLC.  Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Application Evaluation

ApplicationNumber TFN62/025SEQ:O

Applicant Name 255677 Brook Mining Co LLC

Date of Request

Requestor

CAUTION: The Applicant/Violator System (AVS) is an informational database. Perrnit eligibility determinations are
made by the regulatory authority with jurisdiction over the permit application not by the AVS. Results which display
outstanding violations may not include critical information about settlements or other conditions that affect permit
eligibility. Consult the AVS Office at 800-643-9748 for verification of information prior to making decisions on these
results.

12/2/2016 10:50:09 AM

Guest

There were no violations retrieved by the system

Evaluation OFT

En(i}ies: 10

253436 YoMosvn Energy Pameix IX LP - 0
-159223 Brymi H Lawpnce - (Managei)
-159223 Bryan H Lawrence - (Parhiet)
-159224 W Hosvard Keenan JT - (Managei)
--159224 W Howaxd Keenan Jt - (Paitnei)
-247070 Tomas R LaCosm - (Managei)
-2470'l l Robeit A Signoriiio - (Managei)
-252902 Ramaco LLC - (Subsidiaiy Company)
-126787 Michael Dalii Baueriacht - (D:yec{oi)
-126787 Michael Dale Baueyxachs - (Member)
-126787 Michael Dale Bauerxachs - (Pcsiden})
----!26787 Michael Dale Baue[x&chs - (Secieta+y)
--459223 Bryan H Lasvyence - (Diiecior)
--159224 W Howgd Keenan Ji - (Diyec{or'l
-253435 Randall W Atkint - (Chaiiman of (he Boaid'l
-253435 Randall W Atkint - (Chief Execu}ive OPFicey)
--253435 Randall W A(kint - (Direc{oi}
--255677 Biook Mining Co LLC - (Subsidimy Compmiy)
- --126787 Michael Dale Bauersachs - (Managet)
- --126787 Michael Dale Bauei'sachs - (Presideii0
-1267)17 Michael Dale Bauersachs - (Sectetary)
--253435 Randall W A(kiiis - (Chainnan of Uhe Boaid)
--253435 Randall W Atkint - (Chief Operakions Oflscey)
--253435 Randall W Atkins - (Managei)
-258344 Petei A Liedel - (Manager)

Narrative

http s : // avs s.o smre . go v/ se cure/ evalrep ort.aspx 12/2/2016



From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 9:00:50 AM

BJ, Did Kelsey happen to send you a copy of the first AVS check? I do not see one in the file, I only the
OFT.  Did Kelsey run the 1st AVS check and if so, when? 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Fri, Dec 2, 2016 at 8:53 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Thanks Kim, I appreciate it.

-bj

On Fri, Dec 2, 2016 at 8:47 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655


fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all or
any portion of this message and any attachments is strictly prohibited. If you are not the intended
recipient, please notify the sender immediately by return e-mail, and delete this message and any
attachments permanently from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the next
AVS check performed for Brook Mining Co., LLC, a daughter company to Ramaco Wyoming Coal
Co., LLC.  Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Kim Pandullo
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 9:19:03 AM

I need to check on that Kim.  That was so long ago that I'll have to do some searching.  I'll get back to
you.

-bj

On Fri, Dec 2, 2016 at 9:00 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
BJ, Did Kelsey happen to send you a copy of the first AVS check? I do not see one in the file, I only
the OFT.  Did Kelsey run the 1st AVS check and if so, when? 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

On Fri, Dec 2, 2016 at 8:53 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Thanks Kim, I appreciate it.

-bj

On Fri, Dec 2, 2016 at 8:47 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov


Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all
or any portion of this message and any attachments is strictly prohibited. If you are not the
intended recipient, please notify the sender immediately by return e-mail, and delete this
message and any attachments permanently from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the
next AVS check performed for Brook Mining Co., LLC, a daughter company to Ramaco
Wyoming Coal Co., LLC.  Please call or email with any questions. 

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal

mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


From: Doug Emme
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, State Decision Document , TFN 6 2/025
Date: Friday, December 02, 2016 9:32:20 AM

BJ,
I will not be available on Monday.  I have funeral to attend and then I am off for
knee surgery so probably won't be back in the office until after christmas.

Doug

On Fri, Dec 2, 2016 at 8:52 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Folks, we have sent the second public notice authorization to Ramaco for the Brook Mine.  It is now
time to craft the Sate Decision Document.  I would like to meet with you all after the staff meeting on
Monday morning, December 5th.  Let me know if you can't make it and we will figure out how to
ensure that all participants in the Brook Mine permit application review can be heard.  

Muthu and Matt, I will call you early next week, probably Monday afternoon, to determine what yet
needs to be done from your end of the process.  I will be writing the geology and hydrology section
myself, with help from staff here in Sheridan.   Anything regarding the CHIA or other hydrologic
issues will be presented to you as they arise for your input.  

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:doug.emme@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:%28307%29%20675-5615


From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: Ramaco, Brook Mine permit application, 2nd AVS check, TFN 6 2/025
Date: Friday, December 02, 2016 10:23:20 AM

okay, thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Fri, Dec 2, 2016 at 9:19 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
I need to check on that Kim.  That was so long ago that I'll have to do some searching.  I'll get back
to you.

-bj

On Fri, Dec 2, 2016 at 9:00 AM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
BJ, Did Kelsey happen to send you a copy of the first AVS check? I do not see one in the file, I
only the OFT.  Did Kelsey run the 1st AVS check and if so, when? 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov


(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all or
any portion of this message and any attachments is strictly prohibited. If you are not the intended
recipient, please notify the sender immediately by return e-mail, and delete this message and any
attachments permanently from your system.

On Fri, Dec 2, 2016 at 8:53 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Thanks Kim, I appreciate it.

-bj

On Fri, Dec 2, 2016 at 8:47 AM, Kim Pandullo <kim.pandullo@wyo.gov>
wrote:

will do BJ.  I'll let you know soon. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or other
use of all or any portion of this message and any attachments is strictly prohibited. If you are
not the intended recipient, please notify the sender immediately by return e-mail, and delete
this message and any attachments permanently from your system.

On Fri, Dec 2, 2016 at 8:14 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

The Brook Mine permit application was approved to go to second public notice.  I need the
next AVS check performed for Brook Mining Co., LLC, a daughter company to Ramaco
Wyoming Coal Co., LLC.  Please call or email with any questions. 

tel:%28307%29%20777-7655
tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:%28307%29%20777-7655
tel:%28307%29%20635-1784
mailto:bj.kristiansen@wyo.gov


-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III

tel:%28307%29%20675-5615
tel:%28307%29%20675-5615


2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:%28307%29%20675-5615


From: BJ Kristiansen
To: Jeff Barron, P.E.
Subject: Brook Mine second public notice, TFN 6 2/025
Date: Tuesday, December 06, 2016 9:50:06 AM

Jeff,

When did the public notice for Brook Mine get published?  I know that you are putting the paperwork
together for it but need to figure out deadlines for my State Decision Document.  Let me know
whenever you can and I'll set up my schedule accordingly.

-bj

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com


From: Mark Rogaczewski
To: Carol Bilbrough
Subject: D3 Topics - Supervisors Call
Date: Tuesday, December 06, 2016 10:54:05 AM

Carol,

I have the following topics for discussion during today's call:

1.  Public Notices:  Is there a specific format/document type required to post public
notices on the LQD website, i.e. PDF, WORD etc.  Can LQD distribute this
information to WMA, WCA?

2.  DEQ Website:  LQD D3 cannot access the DEQ website through internet explorer,
a commonly used internet browser.  Is ETS working on providing access to the DEQ
website through this internet browser?

3.  MIDAS - Remains extremely slow in Sheridan.  This is hindering use in Sheridan. 
I have received Carol's log in but am not provided access.  Any progress from ETS to
fix the problems?

4.  RAMACO Brook Mine - FYI - This application was declared technically adequate
and sent to second/final public notice last week.  

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Craig Hults
Subject: Fwd: D3 Topics - Supervisors Call
Date: Tuesday, December 06, 2016 11:51:42 AM

Craig, please see item #1.  I think it would be good if you joined us at 1:30 to
discuss, and will let you know where we will be meeting.

carol
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Tue, Dec 6, 2016 at 10:54 AM
Subject: D3 Topics - Supervisors Call
To: Carol Bilbrough <carol.bilbrough@wyo.gov>

Carol,

I have the following topics for discussion during today's call:

1.  Public Notices:  Is there a specific format/document type required to post public
notices on the LQD website, i.e. PDF, WORD etc.  Can LQD distribute this
information to WMA, WCA?

2.  DEQ Website:  LQD D3 cannot access the DEQ website through internet explorer,
a commonly used internet browser.  Is ETS working on providing access to the DEQ
website through this internet browser?

3.  MIDAS - Remains extremely slow in Sheridan.  This is hindering use in Sheridan. 
I have received Carol's log in but am not provided access.  Any progress from ETS to
fix the problems?

4.  RAMACO Brook Mine - FYI - This application was declared technically adequate
and sent to second/final public notice last week.  

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD

mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:307-675-5616
mailto:mark.rogaczewski@wyo.gov


Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov


From: Carol Bilbrough
To: Kyle Wendtland; Ryan Schierman; Robin Jones; Mark Rogaczewski; Nancy Williams
Subject: agenda
Date: Tuesday, December 06, 2016 12:07:59 PM
Attachments: AGENDA_12-6-16_CB.docx

see attached.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:robin.jones@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:carol.bilbrough@wyo.gov

AGENDA FOR SUPERVISOR’S CONFERENCE CALL 

DECEMBER 6, 2016



Cheyenne will initiate the call.  

Leader Phone: 877-278-2734, host code 321960, participant 568122



1. Kimber will join us with some questions about bonding



2. Craig will join us to discuss some questions that Rogo has about public notices:  

Is there a specific format/document type required to post public notices on the LQD website, i.e. PDF, WORD etc.  Can LQD distribute this information to WMA, WCA?



3. OSM and questions about permitted coal mines that have not been proved up, and also not in TCO  (Kyle)



4. Syn Fuels mine discussion (Kyle and Rogo)



5. DEQ Website:  LQD D3 cannot access the DEQ website through internet explorer, a commonly used internet browser.  Is ETS working on providing access to the DEQ website through this internet browser?  (Rogo)



6.  MIDAS - Remains extremely slow in Sheridan.  This is hindering use in Sheridan.  I have received Carol's log in but am not provided access.  Any progress from ETS to fix the problems?



7.  RAMACO Brook Mine - FYI - This application was declared technically adequate and sent to second/final public notice last week. 



8. Update on Todd’s presentation to the Nuclear Regulatory Commission  (Ryan)



9. [bookmark: _GoBack]CERCLA 108(b)  (Ryan)
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From: Stacy Page
To: BJ Kristiansen
Subject: SDD for Brooks is attached
Date: Wednesday, December 07, 2016 10:22:17 AM
Attachments: RAMACOSDD.docx

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:stacy.page@wyo.gov
mailto:bj.kristiansen@wyo.gov





[bookmark: _GoBack]MEMORANDUM

 

TO:		File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025



FROM:	Stacy Page



DATE:		December 7, 2016



SUBJECT:	Review Request for SDD for Brook Mine, TFN 6 2/025



I have identified two sections of the SDD on vegetation.  If you would like me to write additional sections please let me know.



No. 2.    The reclamation plan can accomplish reclamation as required by the ACT (W.S. §  35-11-406(n}{ii)) and Wyoming Department of Environmental Quality (WDEQ), LQD Rules and Regulations (RR), Chapter 4, Section 2:

(a) The mined land will be restored to a condition equal to or greater than its highest previous use.

The mined land will be restored to the general uses of grazingland, fish and wildlife habitat and recreational. Section RP2.0 describes these landuses.  These are the same land uses existing in the premine environment with the exception of approximately 40 acres currently permitted to be disturbed for a quarry which will be reclaimed to grazingland and fish and wildlife habitat.

Water for stock and wildlife is furnished by stock ponds, and by Slater Creek, an intermittent stream, Section RP.8.4.3 , Table RP.8-6, and Exhibit RP.3-1 describe the permanent impoundments. One Replacement Stockpond and one Enhancement Major Impoundment will be constructed. Postmine stockponds will  be  permitted with  the  Wyoming  State Engineer (SEO). Baseline water rights are discussed in Appendix E. During mining and postmine, discussions on hydrologic impacts are found in Sections MP.6 and RP.8.5.

(d)    Revegetation of all affected lands will be accomplished in a manner consistent with the reclamation plan and the proposed future use of the land (LQD RR Chapter 4, Section 2(d)).

Revegetation practices are discussed in Section RP.6 of the permit.  The seed mixes are diverse and should meet future use of the land.  The seed mixes are listed in Table RP.6-2.  The methods of revegetation and planting procedures are discussed in Section RP.6.1 through RP.63.  The shrub density goal and standard are discussed in Section RP.6.4.5
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TO:  File, Brook Mining Co., LLC, Brook Mine, TFN 6 2/025 
 
FROM: Stacy Page 
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SUBJECT: Review Request for SDD for Brook Mine, TFN 6 2/025 
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additional sections please let me know. 
 
No. 2.    The reclamation plan can accomplish reclamation as required by the ACT (W.S. §  
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the permanent impoundments. One Replacement Stockpond and one 
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be  permitted with  the  Wyoming  State Engineer (SEO). Baseline water rights 
are discussed in Appendix E. During mining and postmine, discussions on 
hydrologic impacts are found in Sections MP.6 and RP.8.5. 

(d)    Revegetation of all affected lands will be accomplished in a manner 
consistent with the reclamation plan and the proposed future use of the land 
(LQD RR Chapter 4, Section 2(d)). 

Revegetation practices are discussed in Section RP.6 of the permit.  The seed 
mixes are diverse and should meet future use of the land.  The seed mixes are 
listed in Table RP.6-2.  The methods of revegetation and planting procedures are 
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standard are discussed in Section RP.6.4.5 



 

 



 

 



more details »

From: BJ Kristiansen
To: kim.medina@wyo.gov; Mark Rogaczewski; BJ Kristiansen
Subject: Invitation: Brook Mine CHIA @ Thu Dec 8, 2016 8am - 8:30am (Kim Medina)
Date: Wednesday, December 07, 2016 2:06:30 PM
Attachments: invite.ics

Brook Mine CHIA
When Thu Dec 8, 2016 8am – 8:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Kim Medina

Who • BJ Kristiansen - organizer

• Kim Medina
• Mark Rogaczewski

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account kim.medina@wyo.gov because you are subscribed for invitations on
calendar Kim Medina.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6cp36e9p68p46h2184o36c9k6osk2hhl6ooj6d1i8cs4cc226sq32c1g60o30c1g611kaga66cr3cc9l750jgd9k650kacq16gojae9o6opk6gpk8p1g
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20161208T150000Z
DTEND:20161208T153000Z
DTSTAMP:20161207T210630Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E008000000003239922CDAA031469AF561342C8F0B7
 4100000000CEAF366159A8541AE3A4159863CC4FC
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Kim Medina;X-NUM-GUESTS=0:mailto:kim.medina@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20161207T210552Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5Z
 zYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFp
 OGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE
 2Z29qYWU5bzZvcGs2Z3BrOHAxZyBraW0ubWVkaW5hQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW
 5zZW5Ad3lvLmdvdjRjYjFlYjg2MmVkZjYyNWMyMmQ1MjljNzk3OTdhNTEzMzE2ZGQ1YTU&ctz=A
 merica/Denver&hl=en.
LAST-MODIFIED:20161207T210629Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Brook Mine CHIA
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_139.ics (1347 Bytes) cannot be converted to PDF format.



more details »

From: BJ Kristiansen
To: mark.rogaczewski@wyo.gov; Kim Medina; BJ Kristiansen
Subject: Invitation: Brook Mine CHIA @ Thu Dec 8, 2016 8am - 8:30am (Mark Rogaczewski)
Date: Wednesday, December 07, 2016 2:06:31 PM
Attachments: invite.ics

Brook Mine CHIA
When Thu Dec 8, 2016 8am – 8:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Mark Rogaczewski
• Kim Medina

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for invitations on
calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
mailto:bj.kristiansen@wyo.gov
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mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6cp36e9p68p46h2184o36c9k6osk2hhl6ooj6d1i8cs4cc226sq32c1g60o30c1g611kaga66cr3cc9l750jgd9k650kacq16gojae9o6opk6gpk8p1g
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20161208T150000Z
DTEND:20161208T153000Z
DTSTAMP:20161207T210630Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E008000000003239922CDAA031469AF561342C8F0B7
 4100000000CEAF366159A8541AE3A4159863CC4FC
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Mark Rogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=Kim Medina;X-NUM-GUESTS=0:mailto:kim.medina@wyo.gov
CLASS:PUBLIC
CREATED:20161207T210552Z
DESCRIPTION:View your event at https://www.google.com/calendar/event?action
 =VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5Z
 zYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFp
 OGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE
 2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3
 Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZ
 mI&ctz=America/Denver&hl=en.
LAST-MODIFIED:20161207T210629Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Brook Mine CHIA
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_140.ics (1355 Bytes) cannot be converted to PDF format.



From: Kim Medina
To: bj.kristiansen@wyo.gov; Kim Medina
Subject: Accepted: Brook Mine CHIA @ Thu Dec 8, 2016 8am - 8:30am (BJ Kristiansen)
Date: Wednesday, December 07, 2016 2:24:40 PM
Attachments: invite.ics

Kim Medina has accepted this invitation.

Brook Mine CHIA
When Thu Dec 8, 2016 8am – 8:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar BJ Kristiansen

Who • BJ Kristiansen - organizer

• Kim Medina
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar BJ Kristiansen.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6cp36e9p68p46h2184o36c9k6osk2hhl6ooj6d1i8cs4cc226sq32c1g60o30c1g611kaga66cr3cc9l750jgd9k650kacq16gojae9o6opk6gpk8p1g
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20161208T150000Z
DTEND:20161208T153000Z
DTSTAMP:20161207T212439Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E008000000003239922CDAA031469AF561342C8F0B7
 4100000000CEAF366159A8541AE3A4159863CC4FC
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Kim Me
 dina;X-NUM-GUESTS=0:mailto:kim.medina@wyo.gov
CLASS:PUBLIC
CREATED:20161207T210552Z
DESCRIPTION:
LAST-MODIFIED:20161207T212439Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Brook Mine CHIA
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR




Attachment invite_141.ics (775 Bytes) cannot be converted to PDF format.



From: David Schellinger
To: BJ Kristiansen
Subject: TFN 6 2/025 SDD entry for overburden Assessment and Topsoil handling.
Date: Wednesday, December 07, 2016 2:49:55 PM
Attachments: 6 2_025SDDMM120716ds.docx

BJ

Let me know if you need additional assistance.

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov



Brook Mining Co., LLC

TFN 6 2/025

July 22, 2015

Page 2 of 2

MEMORANDUM



To:  	File, RAMACO Brook Mine Permit Application, TFN 6 2/025



Thru:	BJ Kristiansen



From:		Dave Schellinger, Soils Specialist, LQD District 3



Date:  		December 7, 2016



Subject:	State Decision Document Assistance



As per your request for review dated December 6, 2016, I provide the following proposed Brook Mine SDD entries.  



Section No. 2(c) - The Reclamation Plan provides for the removal, segregation, preservation, and replacement of topsoil or an approved substitute, and for the appropriate management of any toxic, acid-forming, or hazardous materials uncovered or created by the mining operation (LQD R&R, Chapter 4, Section 2(c)(xi).



Topsoil salvage and stockpiling practices are provided in Section MP.4.2.1.  The baseline soil characterization will be utilized along with pre-salvage observations in the field to assure all suitable soil material will be identified and salvaged during mining.  



Topsoil replacement is discussed in Section RP.5 of the Reclamation Plan.  Brook Mine will replace topsoil evenly across the mine area at an average depth of 18 inches, with a variability of 6 inches, and will be re-evaluated following each term renewal.  Brook Mine has no plans to create additional areas of zero topsoil replacement.  



Handling of acid, potentially acid, and toxic overburden is discussed in Section RP.4.1.  The re-graded backfill will be sampled at 500 ft. grid centers to a depth of four feet and analyzed for overburden suitability as detailed in the Mine Plan section MP.4.6.2.  Criteria to establish suitability are listed on Table MP.4-7.  



A minimum of 6 and 10 feet of suitable backfill material, excluding topsoil, will cover any unsuitable material under minor channels and major channels and their floodplains, respectively. Permanent postmining impoundments will meet the same backfill quality criteria as defined for minor and major

channels.



[bookmark: _GoBack]











	Gas Hills ISL Project, Permit 687	ci





MEMORANDUM 
 
To:   File, RAMACO Brook Mine Permit Application, TFN 6 2/025 
 
Thru: BJ Kristiansen 
 

From:  Dave Schellinger, Soils Specialist, LQD District 3 
 

Date:    December 7, 2016 
 

Subject: State Decision Document Assistance 
 

As per your request for review dated December 6, 2016, I provide the following proposed 
Brook Mine SDD entries.   
 
Section No. 2(c) - The Reclamation Plan provides for the removal, segregation, preservation, and 
replacement of topsoil or an approved substitute, and for the appropriate management of any toxic, 
acid-forming, or hazardous materials uncovered or created by the mining operation (LQD R&R, 
Chapter 4, Section 2(c)(xi). 
 
Topsoil salvage and stockpiling practices are provided in Section MP.4.2.1.  The baseline soil 
characterization will be utilized along with pre-salvage observations in the field to assure all suitable soil 
material will be identified and salvaged during mining.   
 
Topsoil replacement is discussed in Section RP.5 of the Reclamation Plan.  Brook Mine will replace topsoil 
evenly across the mine area at an average depth of 18 inches, with a variability of 6 inches, and will be re-
evaluated following each term renewal.  Brook Mine has no plans to create additional areas of zero topsoil 
replacement.   
 
Handling of acid, potentially acid, and toxic overburden is discussed in Section RP.4.1.  The re-graded 
backfill will be sampled at 500 ft. grid centers to a depth of four feet and analyzed for overburden suitability 
as detailed in the Mine Plan section MP.4.6.2.  Criteria to establish suitability are listed on Table MP.4-7.   
 
A minimum of 6 and 10 feet of suitable backfill material, excluding topsoil, will cover any unsuitable 
material under minor channels and major channels and their floodplains, respectively. Permanent 
postmining impoundments will meet the same backfill quality criteria as defined for minor and major 
channels. 
 
 
 

 
 
 
 



From: Mark Rogaczewski
To: bj.kristiansen@wyo.gov; Mark Rogaczewski
Subject: Accepted: Brook Mine CHIA @ Thu Dec 8, 2016 8am - 8:30am (BJ Kristiansen)
Date: Thursday, December 08, 2016 7:06:21 AM
Attachments: invite.ics

Mark Rogaczewski has accepted this invitation.

Brook Mine CHIA
When Thu Dec 8, 2016 8am – 8:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar BJ Kristiansen

Who • BJ Kristiansen - organizer

• Kim Medina
• Mark Rogaczewski

Invitation from Google Calendar

You are receiving this email at the account bj.kristiansen@wyo.gov because you are subscribed for invitation replies on
calendar BJ Kristiansen.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6cp36e9p68p46h2184o36c9k6osk2hhl6ooj6d1i8cs4cc226sq32c1g60o30c1g611kaga66cr3cc9l750jgd9k650kacq16gojae9o6opk6gpk8p1g
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20161208T150000Z
DTEND:20161208T153000Z
DTSTAMP:20161208T140620Z
ORGANIZER;CN=BJ Kristiansen:mailto:bj.kristiansen@wyo.gov
UID:040000008200E00074C5B7101A82E008000000003239922CDAA031469AF561342C8F0B7
 4100000000CEAF366159A8541AE3A4159863CC4FC
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=Mark R
 ogaczewski;X-NUM-GUESTS=0:mailto:mark.rogaczewski@wyo.gov
CLASS:PUBLIC
CREATED:20161207T210552Z
DESCRIPTION:
LAST-MODIFIED:20161208T140618Z
LOCATION:
SEQUENCE:1
STATUS:CONFIRMED
SUMMARY:Brook Mine CHIA
TRANSP:OPAQUE
X-MICROSOFT-CDO-ALLDAYEVENT:FALSE
X-MICROSOFT-DISALLOW-COUNTER:FALSE
END:VEVENT
END:VCALENDAR




Attachment invite_142.ics (787 Bytes) cannot be converted to PDF format.



more details »

From: Google Calendar
To: Mark Rogaczewski; BJ Kristiansen
Subject: Notification: Brook Mine CHIA @ Thu Dec 8, 2016 8am - 8:30am (Mark Rogaczewski)
Date: Thursday, December 08, 2016 7:49:52 AM

Brook Mine CHIA
When Thu Dec 8, 2016 8am – 8:30am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen

Calendar Mark Rogaczewski

Who • BJ Kristiansen - organizer

• Kim Medina
• Mark Rogaczewski

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar Mark Rogaczewski.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/bj-kristiansen?hceid=Ymoua3Jpc3RpYW5zZW5Ad3lvLmdvdg._60q30c1g60o30e1i60o4ac1g60rj8gpl88rj2c1h84s34h9g60s30c1g60o30c1g6cp36e9p68p46h2184o36c9k6osk2hhl6ooj6d1i8cs4cc226sq32c1g60o30c1g611kaga66cr3cc9l750jgd9k650kacq16gojae9o6opk6gpk8p1g
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=1&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=3&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&rst=2&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=XzYwcTMwYzFnNjBvMzBlMWk2MG80YWMxZzYwcmo4Z3BsODhyajJjMWg4NHMzNGg5ZzYwczMwYzFnNjBvMzBjMWc2Y3AzNmU5cDY4cDQ2aDIxODRvMzZjOWs2b3NrMmhobDZvb2o2ZDFpOGNzNGNjMjI2c3EzMmMxZzYwbzMwYzFnNjExa2FnYTY2Y3IzY2M5bDc1MGpnZDlrNjUwa2FjcTE2Z29qYWU5bzZvcGs2Z3BrOHAxZyBtYXJrLnJvZ2FjemV3c2tpQHd5by5nb3Y&tok=MjIjYmoua3Jpc3RpYW5zZW5Ad3lvLmdvdjlmMTk2MjA3ZWI2OGIyYTU5MWMwOTA2NjliNjYyN2MyNjViYjUzZmI&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, December 08, 2016 10:25:02 AM

New pleading(s) approved for In Re Brook Mine Application :
November Transcript
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12666
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3227


From: David Schellinger
To: BJ Kristiansen
Subject: 2nd Government Letters
Date: Friday, December 09, 2016 8:04:25 AM
Attachments: 6 2_174ACE102416ds.docx

6 2_174BLM102416ds.docx
6 2_174CCC102416ds.docx
6 2_174CCP102416ds.docx
6 2_174DOT102416ds.docx
6 2_174Gillette Mayor102416ds.docx
6 2_174NRCS102416ds.docx
6 2_174OSMCasper102416ds.docx
6 2_174OSMDenver102416ds.docx
6 2_174SG102416ds.docx
6 2_174SHPO102416ds.docx
6 2_174SLC102416ds.docx
6 2_174SMI102416ds.docx
6 2_174USFWS102416ds.docx
6 2_174WBC_MED102416ds.docx
6 2_174WGFD102416ds.docx
6 2_174WrightMayor102416ds.docx

BJ:

Sorry for the delay. Some recipients were not applicable to Cordero Rojo Mine. 
Please look at the master list to determine if additional letters will be required for the
Brook Mine.

-- 
David Schellinger
Natural Resources Analyst
WDEQ/LQD District III
2100 W. 5th Street
Sheridan, WY 82801
Phone:  (307)675-5611

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.schellinger@wyo.gov
mailto:bj.kristiansen@wyo.gov













November 29, 2016





Mr. Mike Happold

U.S Army Corps of Engineers

Wyoming Office

2232 Dell Range Blvd.

Cheyenne, WY 82009





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.

[bookmark: _GoBack]

Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Mr. Allen Paulson

Bureau of Land Management

Casper District Office

2987 Prospector Drive

Casper, WY 82604





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Campbell County Commissioners

500 So. Gillette Avenue

Gillette, WY 82716





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Campbell County Planning

500 So. Gillette Avenue

Gillette, WY 82716





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





State of Wyoming 

Director of Chief Engineer

Department of Transportation

5300 Bishop Blvd.

Cheyenne, WY 82009-3340





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Mayor/Administration (Northern Powder River Basin)

City of Gillette

201 East 5th St.

Gillette, WY 82716





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





U.S.D.A. Natural Resource Conservation Service (Campbell County)

601 4J Court, Suite C

Gillette, WY 82716





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Jeff Fleischman

Office of Surface Mining

Casper Field Office

P.O. Box 11018

Casper, WY 82602





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Ms. Lauren Mitchell

Office of Surface Mining Reclamation and Enforcement

Western Region

1999 Broadway Suite 3320

Denver, CO 80202-3050





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Ms. Mitchell:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





State of Wyoming 

State Geologist

P.O. Box 1347

Laramie, WY 82073-1347





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





State of Wyoming

State Historical Preservation Office

Barrett Building

2301 Central Avenue

Cheyenne, WY 82002





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





State of Wyoming Commissioner of State Lands

Herschler Bldg., 3rd Floor West

122 West 25th St.

Cheyenne, WY 82002





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





State of Wyoming 

State Mine Inspector

P.O. Box 1094

Rock Springs, WY 82901





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment




[bookmark: _GoBack]











November 29, 2016





Mark Sattelberg

U.S Fish and Wildlife Service

5353 Yellowstone Rd. Suite 308A

Cheyenne, WY 82009





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment
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November 29, 2016





Minerals & Energy Division

Wyoming Business Council

214 West 15th St.

Cheyenne, WY 82002





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment
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November 29, 2016





Scott Talbott

State of Wyoming Game & Fish Department

5400 Bishop Blvd.

Cheyenne, WY 82002





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment
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November 29, 2016





Mayor/Administration (Southern Powder River Basin)

Town of Wright

P.O. Box 70

201 Wright Blvd.

Wright, WY 82732





RE: 	Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine, 

	Permit No. 237; TFN 6 2/174.



Dear Sir:



The Department of Environmental Quality, Land Quality Division (LQD) has determined that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment were initiated on November 29, 2016.   The public review and comment period will end approximately January 19, 2016.  A copy of the Public Notice is attached.



This letter is being sent to you to fulfill the notification requirements of our program per LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for informational purposes and is not a request for review.



Should you or your staff have any questions regarding this final public process, please contact me at 307-675-5611.



Sincerely,







David Schellinger

Permit Coordinator



ds/



Attachment:  Public Notice

cc:	Cheyenne LQD w/o Attachment





 
 
 
 
 
 
November 29, 2016 
 
 
Mr. Mike Happold 
U.S Army Corps of Engineers 
Wyoming Office 
2232 Dell Range Blvd. 
Cheyenne, WY 82009 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Mr. Allen Paulson 
Bureau of Land Management 
Casper District Office 
2987 Prospector Drive 
Casper, WY 82604 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Campbell County Commissioners 
500 So. Gillette Avenue 
Gillette, WY 82716 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Campbell County Planning 
500 So. Gillette Avenue 
Gillette, WY 82716 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
State of Wyoming  
Director of Chief Engineer 
Department of Transportation 
5300 Bishop Blvd. 
Cheyenne, WY 82009-3340 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Mayor/Administration (Northern Powder River Basin) 
City of Gillette 
201 East 5th St. 
Gillette, WY 82716 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
U.S.D.A. Natural Resource Conservation Service (Campbell County) 
601 4J Court, Suite C 
Gillette, WY 82716 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Jeff Fleischman 
Office of Surface Mining 
Casper Field Office 
P.O. Box 11018 
Casper, WY 82602 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Ms. Lauren Mitchell 
Office of Surface Mining Reclamation and Enforcement 
Western Region 
1999 Broadway Suite 3320 
Denver, CO 80202-3050 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Ms. Mitchell: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
State of Wyoming  
State Geologist 
P.O. Box 1347 
Laramie, WY 82073-1347 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
State of Wyoming 
State Historical Preservation Office 
Barrett Building 
2301 Central Avenue 
Cheyenne, WY 82002 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
State of Wyoming Commissioner of State Lands 
Herschler Bldg., 3rd Floor West 
122 West 25th St. 
Cheyenne, WY 82002 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
State of Wyoming  
State Mine Inspector 
P.O. Box 1094 
Rock Springs, WY 82901 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Mark Sattelberg 
U.S Fish and Wildlife Service 
5353 Yellowstone Rd. Suite 308A 
Cheyenne, WY 82009 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Minerals & Energy Division 
Wyoming Business Council 
214 West 15th St. 
Cheyenne, WY 82002 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Scott Talbott 
State of Wyoming Game & Fish Department 
5400 Bishop Blvd. 
Cheyenne, WY 82002 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



 
 
 
 
 
 
November 29, 2016 
 
 
Mayor/Administration (Southern Powder River Basin) 
Town of Wright 
P.O. Box 70 
201 Wright Blvd. 
Wright, WY 82732 
 
 
RE:  Public Notice for Permit Amendment and T10 Renewal, Cordero-Rojo Coal Mine,  
 Permit No. 237; TFN 6 2/174. 
 
Dear Sir: 
 

The Department of Environmental Quality, Land Quality Division (LQD) has determined 
that the Amendment and Renewal of Cordero-Rojo Mine Permit No. 237 is technically adequate 
per W.S. § 35-11-406(h).  Four weeks of Public Notice followed by 30 days of Public Comment 
were initiated on November 29, 2016.   The public review and comment period will end 
approximately January 19, 2016.  A copy of the Public Notice is attached. 

 
This letter is being sent to you to fulfill the notification requirements of our program per 

LQD Coal Rules and Regulations, Chapter 12, Section 1.(a)(ii).  It is being provided for 
informational purposes and is not a request for review. 
 

Should you or your staff have any questions regarding this final public process, please 
contact me at 307-675-5611. 
 

Sincerely, 
 
 
 

David Schellinger 
Permit Coordinator 

 
ds/ 
 
Attachment:  Public Notice 
cc: Cheyenne LQD w/o Attachment 
 



From: Shannon Anderson
To: BJ Kristiansen
Subject: Ramaco update?
Date: Friday, December 09, 2016 11:25:04 AM

Hi BJ,
?
I just wanted to check in and see if you have an updated projection of when the Ramaco
permit will go to public notice.
?
Also, I am forgetting who the main contact in Cheyenne on the CHIA is ? could you remind
me? Have you seen a draft of the CHIA yet?
?
Thanks so much, Shannon
?
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
?

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Shannon Anderson
To: BJ Kristiansen
Subject: RE: Ramaco update?
Date: Friday, December 09, 2016 2:21:13 PM

Hi BJ,
?
I found the public notice in Wednesday?s paper so we?re good there.
?
But when you get a chance, it would be good to be connected with the right folks on the
CHIA. Thanks! Shannon
?
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?
?
Hi BJ,
?
I just wanted to check in and see if you have an updated projection of when the Ramaco
permit will go to public notice.
?
Also, I am forgetting who the main contact in Cheyenne on the CHIA is ? could you remind
me? Have you seen a draft of the CHIA yet?
?
Thanks so much, Shannon
?
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
?

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Melissa Bautz
To: BJ Kristiansen
Subject: Status of Ramaco mine permit?
Date: Monday, December 12, 2016 11:20:11 AM
Attachments: image.png

BJ 
Hello.  This is Melissa with AML in Lander.  AML has been doing some minor
seismic/geophysics work in the area of the Taylor Quarry (see screen shot below)
this fall in order to evaluate subsidence risk of infrastructure suspected of being
undermined.  The field work is almost completed and AML will have a Report of
Investigation summarizing our findings by about mid January 2017.  

Inline image 1

Green line along road to Taylor Quarry = seismic line.  Green circles with blue
rectangle = another seismic project intended to image under the tower without
disturbing it with drilling.  

AML was contacted by Mr. Niles Veal today regarding our work there.  Specifically,
Niles would like a copy of the ROI when it is complete and he'd like to open the door
of communication between AML and Ramaco (via himself, at least for now).  That is
all background information.  

I was just curious if you have a sense of when the LQD  permit will be approved and
ready for groundbreaking?  

Thanks in advance.
Melissa

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 

mailto:melissa.bautz@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:melissa.bautz@wyo.gov



Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: BJ Kristiansen
To: Melissa Bautz
Subject: Re: Status of Ramaco mine permit?
Date: Monday, December 12, 2016 2:06:25 PM
Attachments: image.png

Melissa,

The permit may be issued by the middle of February, assuming no serious objections arise during the
public notice period.  The first public notice was printed last week, on the 7th of December.  I expect
comments and some objections, due to the underground component, but haven't got a sense of how
impactful they will be.  We will know more by the end of the end of January.  We've been working on
this for 3 years so a permit would be a nice way to start the new year.

-bj

On Mon, Dec 12, 2016 at 11:19 AM, Melissa Bautz <melissa.bautz@wyo.gov> wrote:
BJ 
Hello.  This is Melissa with AML in Lander.  AML has been doing some minor
seismic/geophysics work in the area of the Taylor Quarry (see screen shot below)
this fall in order to evaluate subsidence risk of infrastructure suspected of being
undermined.  The field work is almost completed and AML will have a Report of
Investigation summarizing our findings by about mid January 2017.  

Inline image 1

Green line along road to Taylor Quarry = seismic line.  Green circles with blue
rectangle = another seismic project intended to image under the tower without
disturbing it with drilling.  

AML was contacted by Mr. Niles Veal today regarding our work there.  Specifically,
Niles would like a copy of the ROI when it is complete and he'd like to open the
door of communication between AML and Ramaco (via himself, at least for now). 
That is all background information.  

I was just curious if you have a sense of when the LQD  permit will be approved
and ready for groundbreaking?  

Thanks in advance.
Melissa

mailto:bj.kristiansen@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:melissa.bautz@wyo.gov



-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

mailto:melissa.bautz@wyo.gov
tel:%28307%29%20335-6943
tel:%28307%29%20330-3077
tel:%28307%29%20332-5085
tel:%28307%29%20332-7726




From: BJ Kristiansen
To: Shannon Anderson
Subject: Re: Ramaco update?
Date: Monday, December 12, 2016 2:24:55 PM

Shannon,

The draft CHIA just came out for internal deliberation.  Since we are in the deliberative process, it is not
available to the public.  Once District 3, the SEO, and WQD have a chance to vet the document, it will
be finalized and made available to the general public.  I estimate that it may happen by the second
week of February.  Hopefully.

-bj

On Fri, Dec 9, 2016 at 2:21 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi BJ,

 

I found the public notice in Wednesday’s paper so we’re good there.

 

But when you get a chance, it would be good to be connected with the right folks on
the CHIA. Thanks! Shannon

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?

 

Hi BJ,

 

I just wanted to check in and see if you have an updated projection of when the
Ramaco permit will go to public notice.

 

Also, I am forgetting who the main contact in Cheyenne on the CHIA is – could you
remind me? Have you seen a draft of the CHIA yet?

 

Thanks so much, Shannon

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil


From: Melissa Bautz
To: BJ Kristiansen
Subject: Re: Status of Ramaco mine permit?
Date: Monday, December 12, 2016 2:58:12 PM
Attachments: image.png

OK, thanks!

On Mon, Dec 12, 2016 at 2:06 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:
Melissa,

The permit may be issued by the middle of February, assuming no serious objections arise during the
public notice period.  The first public notice was printed last week, on the 7th of December.  I expect
comments and some objections, due to the underground component, but haven't got a sense of how
impactful they will be.  We will know more by the end of the end of January.  We've been working on
this for 3 years so a permit would be a nice way to start the new year.

-bj

On Mon, Dec 12, 2016 at 11:19 AM, Melissa Bautz <melissa.bautz@wyo.gov>
wrote:

BJ 
Hello.  This is Melissa with AML in Lander.  AML has been doing some minor
seismic/geophysics work in the area of the Taylor Quarry (see screen shot
below) this fall in order to evaluate subsidence risk of infrastructure suspected of
being undermined.  The field work is almost completed and AML will have a
Report of Investigation summarizing our findings by about mid January 2017.  

Inline image 1

Green line along road to Taylor Quarry = seismic line.  Green circles with blue
rectangle = another seismic project intended to image under the tower without
disturbing it with drilling.  

AML was contacted by Mr. Niles Veal today regarding our work there. 
Specifically, Niles would like a copy of the ROI when it is complete and he'd like
to open the door of communication between AML and Ramaco (via himself, at
least for now).  That is all background information.  

I was just curious if you have a sense of when the LQD  permit will be approved

mailto:melissa.bautz@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:melissa.bautz@wyo.gov



and ready for groundbreaking?  

Thanks in advance.
Melissa

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943

mailto:melissa.bautz@wyo.gov
tel:%28307%29%20335-6943
tel:%28307%29%20330-3077
tel:%28307%29%20332-5085
tel:%28307%29%20332-7726
tel:%28307%29%20675-5615
mailto:melissa.bautz@wyo.gov


Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.





From: Shannon Anderson
To: BJ Kristiansen
Subject: RE: Ramaco update?
Date: Monday, December 12, 2016 3:37:23 PM

Thanks so much, BJ
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, December 12, 2016 2:25 PM
To: Shannon Anderson
Subject: Re: Ramaco update?
 
Shannon,
 
The draft CHIA just came out for internal deliberation.  Since we are in the
deliberative process, it is not available to the public.  Once District 3, the SEO, and
WQD have a chance to vet the document, it will be finalized and made available to
the general public.  I estimate that it may happen by the second week of February. 
Hopefully.
 
-bj
 
On Fri, Dec 9, 2016 at 2:21 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ,
 
I found the public notice in Wednesday’s paper so we’re good there.
 
But when you get a chance, it would be good to be connected with the right folks on
the CHIA. Thanks! Shannon
 
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?
 
Hi BJ,
 
I just wanted to check in and see if you have an updated projection of when the
Ramaco permit will go to public notice.
 
Also, I am forgetting who the main contact in Cheyenne on the CHIA is – could you
remind me? Have you seen a draft of the CHIA yet?

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
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Thanks so much, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine @ Tue Dec 13, 2016 8am - 9am (muthu.kuchanur@wyo.gov)
Date: Tuesday, December 13, 2016 7:49:51 AM

Brook Mine
When Tue Dec 13, 2016 8am – 9am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=dWpvdnVsZXFwb2IxN3NidTdmc3BzN2VtYjAgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmEwODM5NDJlNWFhMWE1MDk4MmUyZjhjNDRhZGRjMTVlZjMwMTdlNTM&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.ujovuleqpob17sbu7fsps7emb0
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Kim Medina
To: David Myers
Cc: Bj Kristiansen
Subject: Brook Mine surface water and groundwater SDD sections
Date: Tuesday, December 13, 2016 12:47:58 PM
Attachments: Brook Mine SDD surface groundwater and AVF sections.docx

As we discussed.  Please look it over and if you want to add anything - go right
ahead. 

The sections that were strictly surface water, such as impoundments, and wetlands.,
I didn't do. 

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

No. 2	



(h)	The reclamation plan will ensure protection of the quantity, quality, and legal rights to surface water and groundwater within and adjacent to the permit area. Surface water and groundwater quality and quantity will be monitored during the course of mining and reclamation operations to determine the extent of the disturbance to the hydrologic balance (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2(h) and (i)). The monitoring system is based on the results of the probably hydrologic consequences assessment and monitoring will be adequate to plan for modification of mining activities, if necessary, to minimize adverse effects on the waters of the state. Plans for the proper installation, operation, maintenance, and removal of all necessary monitoring equipment have been included in the permit application (Land Quality Division Coal Rules and Regulations, Chapter 2, Section 5(a)(ix)).



The reclamation plan will ensure protection of the quantity, quality, and legal rights to surface water and groundwater within and adjacent to the permit area.  Plans to minimize disturbance to the hydrologic balance are presented in various portions of Mine Plan, Section MP.6.  The discussion of PHC is specifically provided in Reclamation Plan, Section RP.8.5. The PHC concludes that no permanent impacts on the hydrologic regime will result due to mining.  The plan to mitigate any affected adjudicated water right is also provided in Mine Plan, Section MP.6.3.  Proper sealing of all abandoned drill holes is presented in Mine Plan, Section MP.9 Sections 3.4.7.  Abandonment of monitor wells is also discussed in Mine Plan, Section MP.9. 



Surface and groundwater monitoring plans during and after mining are presented in Mine Plan, Section MP.7 and Reclamation Plan, Section RP.8.4.  The hydrologic monitoring plan is patterned after LQD Guideline 8 suggestions and is thus designed to expand as mining progresses, continually maintaining adequate coverage for determining the extent of disturbance to the hydrologic balance.  Should there be an unexpected disturbance to the hydrologic balance, there would be ample time to modify mining activities.  The postmine groundwater monitoring network will use several of the same wells which existed for the during-mining phase.  In addition, Brook Mine plans to install at least ten postmining monitoring wells in reclaimed spoils as mining and reclamation progresses, as well as at least three alluvial valley floor (AVF) monitoring wells.  All postmining monitoring wells will be monitored until final bond release to determine the extent of disturbance to the hydrologic balance.  The postmining groundwater monitoring program is based upon assessment of the hydrologic consequence and designed to determine infiltration rates, recharge capacity, hydraulic characteristic, subsurface flow, and groundwater quality within the reclaimed lands and the adjacent areas.  The intent of the postmining groundwater monitoring efforts is to document the availability of groundwater and the suitability of the groundwater quality to be consistent with the approved postmining land use of livestock grazing and wildlife habitat.  Plans for the proper installation, operation, maintenance, and removal of all necessary monitoring equipment are also described in Section MP 7 and RP.8.4.



No. 3.	The proposed operation has been designed to prevent material damage to the hydrologic balance outside the permit area (WS §35-11-406(n)(iii)).



Reclamation Plan, Section RP.8 and supporting information provide sufficient evidence that no material damage to the hydrologic balance will be created by the operation.



A Cumulative Hydrologic Impact Assessment (CHIA) for the proposed Brook Mine was prepared in Little Powder River Area was prepared in December 2016. The CHIA determined that Brook Mine was hydrologically isolated from other mines in the area, so only the operations at the Brook Mine were analyzed. 



The finding was made that no significant long term or permanent damage from mining activities to the hydrologic balance (including surface and groundwater quality and quantity) will occur outside the permit areas of the coal mines.  Based on available information, the LQD has determined that surface coal mining operations at Brook Mine impact the local environment for a limited time.  However, no permanent adverse impacts to the hydrologic system are expected and material damage to surface and groundwater quality and quantity is not expected to the drainage basin or aquifers as a whole.



The applicant has committed to replacing any impacted water rights as specified in the LQD Coal Program which holds that coal mines are responsible for replacing any surface water right or supply affected by contamination, diminution, or interruption resulting from surface coal mining (WS §35-11-415(b)(xii) and 416(b)).  The applicant’s surface water and groundwater monitoring plans in Mine Plan, Section MP.7 and Reclamation Plan, Section RP.8.4 are sufficient to determine the extent of disturbance to the hydrologic balance outside the permit area and supports the approved post-mining land use.



No. 5.	The proposed operation contains AVFs within and adjacent to the permit area.  However, it will not interrupt, discontinue, or preclude farming on said AVFs that are irrigated or naturally subirrigated, excepting those undeveloped range lands within the AVF(s) which are not significant to farming, or where the farming that might be precluded is of such a small acreage that its loss will have a negligible impact on the farm's agricultural production.  The proposed operation will not materially damage the quantity or quality of water in surface or underground water systems that supply these AVFs (WS §35-11-406(n)(v)).



AVFs significant to farming were identified in the Tongue River downstream of the proposed Brook Mine. Other AVFs near the mine were considered not significant to farming.  No direct mining will occur on or near the AVFs located in the Tongue River and Goose Creek valleys.  Declared and potential AVFs are shown on Exhibit D11.6-1
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No. 2  
 

(h) The reclamation plan will ensure protection of the quantity, quality, and legal 
rights to surface water and groundwater within and adjacent to the permit area. 
Surface water and groundwater quality and quantity will be monitored during the 
course of mining and reclamation operations to determine the extent of the 
disturbance to the hydrologic balance (Land Quality Division Coal Rules and 
Regulations, Chapter 4, Section 2(h) and (i)). The monitoring system is based on 
the results of the probably hydrologic consequences assessment and monitoring 
will be adequate to plan for modification of mining activities, if necessary, to 
minimize adverse effects on the waters of the state. Plans for the proper installation, 
operation, maintenance, and removal of all necessary monitoring equipment have 
been included in the permit application (Land Quality Division Coal Rules and 
Regulations, Chapter 2, Section 5(a)(ix)). 

 
The reclamation plan will ensure protection of the quantity, quality, and legal rights 
to surface water and groundwater within and adjacent to the permit area.  Plans to 
minimize disturbance to the hydrologic balance are presented in various portions 
of Mine Plan, Section MP.6.  The discussion of PHC is specifically provided in 
Reclamation Plan, Section RP.8.5. The PHC concludes that no permanent impacts 
on the hydrologic regime will result due to mining.  The plan to mitigate any 
affected adjudicated water right is also provided in Mine Plan, Section MP.6.3.  
Proper sealing of all abandoned drill holes is presented in Mine Plan, Section MP.9 
Sections 3.4.7.  Abandonment of monitor wells is also discussed in Mine Plan, 
Section MP.9.  
 
Surface and groundwater monitoring plans during and after mining are presented 
in Mine Plan, Section MP.7 and Reclamation Plan, Section RP.8.4.  The hydrologic 
monitoring plan is patterned after LQD Guideline 8 suggestions and is thus 
designed to expand as mining progresses, continually maintaining adequate 
coverage for determining the extent of disturbance to the hydrologic balance.  
Should there be an unexpected disturbance to the hydrologic balance, there would 
be ample time to modify mining activities.  The postmine groundwater monitoring 
network will use several of the same wells which existed for the during-mining 
phase.  In addition, Brook Mine plans to install at least ten postmining monitoring 
wells in reclaimed spoils as mining and reclamation progresses, as well as at least 
three alluvial valley floor (AVF) monitoring wells.  All postmining monitoring 
wells will be monitored until final bond release to determine the extent of 
disturbance to the hydrologic balance.  The postmining groundwater monitoring 
program is based upon assessment of the hydrologic consequence and designed to 
determine infiltration rates, recharge capacity, hydraulic characteristic, subsurface 
flow, and groundwater quality within the reclaimed lands and the adjacent areas.  
The intent of the postmining groundwater monitoring efforts is to document the 
availability of groundwater and the suitability of the groundwater quality to be 
consistent with the approved postmining land use of livestock grazing and wildlife 



habitat.  Plans for the proper installation, operation, maintenance, and removal of 
all necessary monitoring equipment are also described in Section MP 7 and RP.8.4. 
 

No. 3. The proposed operation has been designed to prevent material damage to the hydrologic 
balance outside the permit area (WS §35-11-406(n)(iii)). 

 
Reclamation Plan, Section RP.8 and supporting information provide sufficient evidence 
that no material damage to the hydrologic balance will be created by the operation. 
 
A Cumulative Hydrologic Impact Assessment (CHIA) for the proposed Brook Mine was 
prepared in Little Powder River Area was prepared in December 2016. The CHIA 
determined that Brook Mine was hydrologically isolated from other mines in the area, so 
only the operations at the Brook Mine were analyzed.  
 
The finding was made that no significant long term or permanent damage from mining 
activities to the hydrologic balance (including surface and groundwater quality and 
quantity) will occur outside the permit areas of the coal mines.  Based on available 
information, the LQD has determined that surface coal mining operations at Brook Mine 
impact the local environment for a limited time.  However, no permanent adverse impacts 
to the hydrologic system are expected and material damage to surface and groundwater 
quality and quantity is not expected to the drainage basin or aquifers as a whole. 

 
The applicant has committed to replacing any impacted water rights as specified in the 
LQD Coal Program which holds that coal mines are responsible for replacing any surface 
water right or supply affected by contamination, diminution, or interruption resulting from 
surface coal mining (WS §35-11-415(b)(xii) and 416(b)).  The applicant’s surface water 
and groundwater monitoring plans in Mine Plan, Section MP.7 and Reclamation Plan, 
Section RP.8.4 are sufficient to determine the extent of disturbance to the hydrologic 
balance outside the permit area and supports the approved post-mining land use. 

 
No. 5. The proposed operation contains AVFs within and adjacent to the permit area.  However, 

it will not interrupt, discontinue, or preclude farming on said AVFs that are irrigated or 
naturally subirrigated, excepting those undeveloped range lands within the AVF(s) which 
are not significant to farming, or where the farming that might be precluded is of such a 
small acreage that its loss will have a negligible impact on the farm's agricultural 
production.  The proposed operation will not materially damage the quantity or quality 
of water in surface or underground water systems that supply these AVFs (WS §35-11-
406(n)(v)). 

 
AVFs significant to farming were identified in the Tongue River downstream of the 
proposed Brook Mine. Other AVFs near the mine were considered not significant to 
farming.  No direct mining will occur on or near the AVFs located in the Tongue River 
and Goose Creek valleys.  Declared and potential AVFs are shown on Exhibit D11.6-1 
 

 
 



From: Dawn Gardner
To: Stacy Page
Subject: Ramaco Phase II Project
Date: Tuesday, December 13, 2016 3:41:32 PM

Stacy,
 
The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative sampling
methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with some exceptions.  The
original intent of the data collection was to collect data that would be sufficient for a separate Phase
II mine permit.  Not that the data would only be sufficient for an amendment to Phase I.  Please
confirm that the data collected under the Ramaco Brook Mine Phase II baseline vegetation sampling
methods is sufficient for a separate Phase II mine permit?
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


From: Shannon Anderson
To: BJ Kristiansen
Cc: Jill  Morrison
Subject: RE: Ramaco update?
Date: Wednesday, December 14, 2016 6:32:43 AM

Hi BJ,
 
I am also wondering if the AVF issue has been resolved and if DEQ has made a
determination? I remember seeing some correspondence and paperwork related to DEQ’s
review of the AVF in the permit files. Is there more information to review?
 
Thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, December 12, 2016 2:25 PM
To: Shannon Anderson
Subject: Re: Ramaco update?
 
Shannon,
 
The draft CHIA just came out for internal deliberation.  Since we are in the
deliberative process, it is not available to the public.  Once District 3, the SEO, and
WQD have a chance to vet the document, it will be finalized and made available to
the general public.  I estimate that it may happen by the second week of February. 
Hopefully.
 
-bj
 
On Fri, Dec 9, 2016 at 2:21 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ,
 
I found the public notice in Wednesday’s paper so we’re good there.
 
But when you get a chance, it would be good to be connected with the right folks on
the CHIA. Thanks! Shannon
 
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?
 

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Hi BJ,
 
I just wanted to check in and see if you have an updated projection of when the
Ramaco permit will go to public notice.
 
Also, I am forgetting who the main contact in Cheyenne on the CHIA is – could you
remind me? Have you seen a draft of the CHIA yet?
 
Thanks so much, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


From: Stacy Page
To: Dawn Gardner
Subject: Re: Ramaco Phase II Project
Date: Wednesday, December 14, 2016 9:30:43 AM

Dawn,
Did you follow the May 2015 sampling plan?

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with
some exceptions.  The original intent of the data collection was to collect data that
would be sufficient for a separate Phase II mine permit.  Not that the data would
only be sufficient for an amendment to Phase I.  Please confirm that the data
collected under the Ramaco Brook Mine Phase II baseline vegetation sampling
methods is sufficient for a separate Phase II mine permit?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


 

 

 



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Phase II Project
Date: Wednesday, December 14, 2016 9:43:08 AM

Stacy,
 
Yes, BKS followed the May 2015 sampling plan.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project
 
Dawn,
Did you follow the May 2015 sampling plan?
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with some
exceptions.  The original intent of the data collection was to collect data that would be
sufficient for a separate Phase II mine permit.  Not that the data would only be sufficient
for an amendment to Phase I.  Please confirm that the data collected under the Ramaco
Brook Mine Phase II baseline vegetation sampling methods is sufficient for a separate
Phase II mine permit?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/


Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


From: Stacy Page
To: Dawn Gardner; Jaime Jakes
Subject: Re: Ramaco Phase II Project
Date: Wednesday, December 14, 2016 10:45:37 AM

Vegetation Baseline Sampling Plan for the Brook Mine Amendment. TFN 6 4/125 was
approved May 20, 2015 by Stacy Page.  If the requirements in the sampling were
followed, the data collected will be sufficient for the Phase II amendment to the
Brook Mine.

Stacy Page

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Dec 14, 2016 at 9:43 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Yes, BKS followed the May 2015 sampling plan.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project

 

Dawn,

Did you follow the May 2015 sampling plan?

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

The Ramaco Brook Mine Phase II baseline vegetation study used semi-
quantitative sampling methods, as outlined in Chapter 2 of the Coal Rules and
Regulation, with some exceptions.  The original intent of the data collection was
to collect data that would be sufficient for a separate Phase II mine permit.  Not
that the data would only be sufficient for an amendment to Phase I.  Please
confirm that the data collected under the Ramaco Brook Mine Phase II baseline
vegetation sampling methods is sufficient for a separate Phase II mine permit?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467

Gillette, WY 82717

307.686.0800

307.686.0880 (f)

P.O. Box 3017

Rock Springs, WY 82902

307.382.2443

P.O. Box 1930

Dickinson, ND 58602

701.300.0672

tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


 

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Dawn Gardner
To: Stacy Page
Cc: Jaime Jakes
Subject: RE: Ramaco Phase II Project
Date: Wednesday, December 14, 2016 10:54:15 AM

Stacy,
 
Would the data be sufficient for an stand-alone Phase II mine permit?
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 10:46 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>; Jaime Jakes <jaime.jakes@wyo.gov>
Subject: Re: Ramaco Phase II Project
 
Vegetation Baseline Sampling Plan for the Brook Mine Amendment. TFN 6 4/125 was
approved May 20, 2015 by Stacy Page.  If the requirements in the sampling were followed,
the data collected will be sufficient for the Phase II amendment to the Brook Mine.
 
 
Stacy Page
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Dec 14, 2016 at 9:43 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Yes, BKS followed the May 2015 sampling plan.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:jaime.jakes@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov


Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project
 
Dawn,
Did you follow the May 2015 sampling plan?
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with some
exceptions.  The original intent of the data collection was to collect data that would be
sufficient for a separate Phase II mine permit.  Not that the data would only be sufficient
for an amendment to Phase I.  Please confirm that the data collected under the Ramaco
Brook Mine Phase II baseline vegetation sampling methods is sufficient for a separate
Phase II mine permit?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

mailto:dgardner@bksenvironmental.com
tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Shannon Anderson
Subject: Re: Ramaco update?
Date: Wednesday, December 14, 2016 11:30:25 AM

Shannon,

I have made a minor AVF determination in the upper portions of Slater Creek (13.1 acres) that fall
within the permit boundary.  There are no other AVF acreages within the permit boundary, except for a
tiny sliver of land (2-3 acres) outside the affected area boundary but inside the permit boundary in the
southeast corner of section 17.  I will continue the AVF mapping northwest of the Brook permit
boundary on Slater Creek as well as the Tongue River floodplain as conditions and access allows this
spring and summer.  LQD received permission to access Padlock lands on September 27, 2016 and
access to Big Horn Coal Lands on October 18, 2016.  Access to these acreages as well as others that we
are currently pursuing will give us the ability to continue the AVF mapping on a larger scale.  I will be
happy to discuss this with you in greater detail if you need further clarification.

-bj

On Wed, Dec 14, 2016 at 6:32 AM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi BJ,

 

I am also wondering if the AVF issue has been resolved and if DEQ has made a
determination? I remember seeing some correspondence and paperwork related to
DEQ’s review of the AVF in the permit files. Is there more information to review?

 

Thanks,

Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 

mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
tel:(307)%20672-5809
tel:(307)%20763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov


Sent: Monday, December 12, 2016 2:25 PM
To: Shannon Anderson
Subject: Re: Ramaco update?

 

Shannon,

 

The draft CHIA just came out for internal deliberation.  Since we are in the
deliberative process, it is not available to the public.  Once District 3, the SEO, and
WQD have a chance to vet the document, it will be finalized and made available to
the general public.  I estimate that it may happen by the second week of
February.  Hopefully.

 

-bj

 

On Fri, Dec 9, 2016 at 2:21 PM, Shannon Anderson
<sanderson@powderriverbasin.org> wrote:

Hi BJ,

 

I found the public notice in Wednesday’s paper so we’re good there.

 

But when you get a chance, it would be good to be connected with the right folks on
the CHIA. Thanks! Shannon

 

From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?

 

Hi BJ,

 

I just wanted to check in and see if you have an updated projection of when the
Ramaco permit will go to public notice.

 

mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Also, I am forgetting who the main contact in Cheyenne on the CHIA is – could you
remind me? Have you seen a draft of the CHIA yet?

 

Thanks so much, Shannon

 

Shannon Anderson

Powder River Basin Resource Council

934 N. Main St., Sheridan, WY 82801

307-672-5809 cell: 307-763-0995

sanderson@powderriverbasin.org

Join us at www.powderriverbasin.org

Follow us at https://twitter.com/PRBResCouncil

 

 

--

Bj Kristiansen, P.G.

Natural Resources Program Principal

Department of Environmental Quality

Land Quality Division, District III

2100 W. 5th Street

Sheridan, WY 82801

(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil
https://twitter.com/PRBResCouncil
tel:(307)%20675-5615


-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615



From: Shannon Anderson
To: BJ Kristiansen
Subject: RE: Ramaco update?
Date: Wednesday, December 14, 2016 5:36:23 PM

Thanks, BJ – we’ll look to see what we have in our docs and I might need to come visit
you to look through the file. Thanks so much, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, December 14, 2016 11:30 AM
To: Shannon Anderson
Subject: Re: Ramaco update?
 
Shannon,
 
I have made a minor AVF determination in the upper portions of Slater Creek (13.1
acres) that fall within the permit boundary.  There are no other AVF acreages within
the permit boundary, except for a tiny sliver of land (2-3 acres) outside the affected
area boundary but inside the permit boundary in the southeast corner of section 17. 
I will continue the AVF mapping northwest of the Brook permit boundary on Slater
Creek as well as the Tongue River floodplain as conditions and access allows this
spring and summer.  LQD received permission to access Padlock lands on September
27, 2016 and access to Big Horn Coal Lands on October 18, 2016.  Access to these
acreages as well as others that we are currently pursuing will give us the ability to
continue the AVF mapping on a larger scale.  I will be happy to discuss this with you
in greater detail if you need further clarification.
 
-bj
 
On Wed, Dec 14, 2016 at 6:32 AM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ,
 
I am also wondering if the AVF issue has been resolved and if DEQ has made a
determination? I remember seeing some correspondence and paperwork related to DEQ’s
review of the AVF in the permit files. Is there more information to review?
 
Thanks,
Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995

mailto:sanderson@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
tel:(307)%20672-5809
tel:(307)%20763-0995


sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, December 12, 2016 2:25 PM
To: Shannon Anderson
Subject: Re: Ramaco update?
 
Shannon,
 
The draft CHIA just came out for internal deliberation.  Since we are in the
deliberative process, it is not available to the public.  Once District 3, the SEO, and
WQD have a chance to vet the document, it will be finalized and made available to
the general public.  I estimate that it may happen by the second week of February. 
Hopefully.
 
-bj
 
On Fri, Dec 9, 2016 at 2:21 PM, Shannon Anderson <sanderson@powderriverbasin.org>
wrote:
Hi BJ,
 
I found the public notice in Wednesday’s paper so we’re good there.
 
But when you get a chance, it would be good to be connected with the right folks on
the CHIA. Thanks! Shannon
 
From: Shannon Anderson [mailto:sanderson@powderriverbasin.org] 
Sent: Friday, December 09, 2016 11:25 AM
To: 'BJ Kristiansen'
Subject: Ramaco update?
 
Hi BJ,
 
I just wanted to check in and see if you have an updated projection of when the
Ramaco permit will go to public notice.
 
Also, I am forgetting who the main contact in Cheyenne on the CHIA is – could you
remind me? Have you seen a draft of the CHIA yet?
 
Thanks so much, Shannon
 
Shannon Anderson
Powder River Basin Resource Council
934 N. Main St., Sheridan, WY 82801
307-672-5809 cell: 307-763-0995
sanderson@powderriverbasin.org
Join us at www.powderriverbasin.org
Follow us at https://twitter.com/PRBResCouncil
 

mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil
mailto:bj.kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org
tel:307-672-5809
tel:307-763-0995
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/
https://twitter.com/PRBResCouncil


 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
--
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20675-5615


From: Stacy Page
To: Dawn Gardner; Jaime Jakes
Subject: Re: Ramaco Phase II Project
Date: Thursday, December 15, 2016 10:59:33 AM

Dawn,
If the proposed permit boundary for a stand alone Phase II permit is the same as
your study (sampling) area then if you followed the approved sampling plan the data
should be sufficient.  Ramaco should come and meet with us to discuss the other
issues that a stand alone vs amendment may trigger.

Does that answer your question?

Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

On Wed, Dec 14, 2016 at 10:54 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Would the data be sufficient for an stand-alone Phase II mine permit?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 10:46 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>; Jaime Jakes <jaime.jakes@wyo.gov>
Subject: Re: Ramaco Phase II Project

 

mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov


Vegetation Baseline Sampling Plan for the Brook Mine Amendment. TFN 6 4/125
was approved May 20, 2015 by Stacy Page.  If the requirements in the sampling
were followed, the data collected will be sufficient for the Phase II amendment to
the Brook Mine.

 

 

Stacy Page

 

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Wed, Dec 14, 2016 at 9:43 AM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

Yes, BKS followed the May 2015 sampling plan.

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

 

From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project

tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


 

Dawn,

Did you follow the May 2015 sampling plan?

 

Stacy

Stacy Page

DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613

 

 

On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner
<dgardner@bksenvironmental.com> wrote:

Stacy,

 

The Ramaco Brook Mine Phase II baseline vegetation study used semi-
quantitative sampling methods, as outlined in Chapter 2 of the Coal Rules and
Regulation, with some exceptions.  The original intent of the data collection
was to collect data that would be sufficient for a separate Phase II mine
permit.  Not that the data would only be sufficient for an amendment to Phase
I.  Please confirm that the data collected under the Ramaco Brook Mine Phase
II baseline vegetation sampling methods is sufficient for a separate Phase II
mine permit?

 

Thanks,

Dawn Gardner

BKS Environmental Associates, Inc.

www.bksenvironmental.com

Follow BKS on Linked In

 

P.O. Box 3467 P.O. Box 3017 P.O. Box 1930

tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-


Gillette, WY 82717

307.686.0800

307.686.0880 (f)

 

Rock Springs, WY 82902

307.382.2443

Dickinson, ND 58602

701.300.0672

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


From: Dawn Gardner
To: Stacy Page
Subject: Automatic reply: Ramaco Phase II Project
Date: Thursday, December 15, 2016 10:59:39 AM

I will be out of the office Dec. 15 - Dec. 26 and Dec. 29 - Jan. 2.  I will be available Dec. 27 & Dec. 28.  I will check my email
intermittently during my absence.  Please feel free to call my cell phone 605-690-7034, if you need immediate assistance. 
 
Thanks!
Dawn

mailto:dgardner@bksenvironmental.com
mailto:stacy.page@wyo.gov


From: BJ Kristiansen
To: Julie Powell; Nancy Williams
Cc: Mark Rogaczewski; Kyle Wendtland
Subject: 416 Bond Appendices
Date: Friday, December 16, 2016 12:05:03 PM
Attachments: 416 appendices.pdf

Folks,

I just noticed that Appendix 1 was missing from the *.pdf file.  I have reunited it with the rest of the
Appendix and attached it.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:julie.powell@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov



 
Figure 1- USDA Resource for agricultural evaluations 


 


 







 


Figure 2- WYDOT bid prices for reclamation costs, 2015 


 







 


Figure 3- Simple tabulation of expected costs in Year 0 of the Brook Mine 







 


Figure 4- Second part of Brook Mine 416 bond calculations 
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Figure 4- Second part of Brook Mine 416 bond calculations 

 



From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: LQD D3 Tracking Sheet
Date: Monday, December 19, 2016 9:31:50 AM
Attachments: 12-19-2016 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
also available to view in my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

December 19, 2016   
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of December 19, 2016    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 28, 2017.  KM revised CHIA comments in 12/13/2016 memo.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  






		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Stacy

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/224

		232-T8

		8/1/16

		Wyodak Mine

		NSR – Rec. Plan Section RP.7 revision – Condition No. 5

		Kim

		Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.  DM review in 12/16/16 memo.





		6 6/235

		232-T8

		10/26/16

		Wyodak Mine

		Form 11 Minor Revision – Remove 40 acres – Condition No. 4

		Kim

		Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 memo.  C. Hults review in 11/17/16 email.  


 



		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  


  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Stacy

		Old TFN kept 12/2016.  






		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Stacy

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County Clerk arrived 12/2/2016.  





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  






		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  






		6 4/236

		240-T7

		11/1/16

		Rawhide Mine

		NSR – Wetlands Update

		Josh

		Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Stacy

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM and requests concurrence 12/12/16.   





		6 4/183

		486-T7

		11/23/154

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Kim

		Pre-application meeting held 5/4/16.






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		6 1/232

		LE268

		9/28/16

		Rare Element Resources

		AR & License Renewal

		BJ

		Arrived 9/28/16.  60 days after arrival 11/27/16.  






		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  





		6 5/207

		478

		5/4/16

		Uranium One

		NSR – Convert injection wells to recovery wells

		Luke

		Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email.  





		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		

		632

		12/8/16

		Cameco North Butte

		2016 2nd Quarter Excursion Report

		Luke

		Arrived 12/8/16.  60 days after arrival 2/6/17.





		

		632

		12/15/16

		Cameco North Butte

		2016 3rd Quarter Excursion Report

		Luke

		Arrived 12/15/16.  60 days after arrival 2/13/17.  






		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   

 



		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  





		6 1/227

		778

		8/19/16

		Uranerz

		NSR – Remove Surface & Road Use Agreements

		Dorran

		Arrived 8/19/16.  60 days after arrival 10/18/16. 

 



		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   





		6 2/238

		802

		11/16/16

		Strata-Ross

		NSR-Update MU2

		Dave S.

		Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.   Don F. review in 11/29/16 memo.  



		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 1/231

		267C

		9/26/16

		BPM

		NSR – Proxtor Jolley Fee revision

		Josh

		Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.  



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter. 



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 11/3/16.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		622

		3/17/16

		American Colloid Co.

		2015-2016 AR & bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.   





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email. 







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 1/203

		1509ET

		4/6/16

		Fuller Construction, Inc.

		Transfer to Corrall Creek Holdings, LLC

		Dave M.

		Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 9/30/16.  DM recommends approval 10/10/16.     





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 3/328

		NEW

		11/17/16

		WYO Group Cosntruction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.  







		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo. 





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		6 2/164

		SP715

		7/27/15

		Northern Plains Investments

		Permit Termination

		Jaime

		Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 acres north of original Barstad Pit.  Inspection





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		6 6/165

		SP729

		8/3/15

		Fuller Construction

		NSR – Revise Mine Plan

		Dorran

		Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 10/6/16.  60 days after arrival 12/5/16.  





		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  






		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  






		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of December 19, 2016     
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 28, 2017.  KM revised CHIA comments in 12/13/2016 memo.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
 
 

  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo. 
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 
memo.   
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6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 

Verifications 
Stacy  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 

6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/224  232‐T8  8/1/16  Wyodak Mine  NSR – Rec. Plan Section RP.7 
revision – Condition No. 5 

Kim  Arrived 8/1/16.  60 days after arrival 9/30/16.  Review delayed to incorporate TFN 6 1/212 materials.  New materials arrive 10/21/16.  
60 days after arrival 12/20/16.  KM requests SP, DM reviews in 10/24/16 memo.  DM review in 12/16/16 memo. 
 
 

6 6/235  232‐T8  10/26/16  Wyodak Mine  Form 11 Minor Revision – 
Remove 40 acres – Condition 
No. 4 

Kim  Arrived 10/26/16.  90 day deadline 1/24/17.  No Form 11.  Form 11 arrived 11/4/16.  Kim M. requests Craig H. review in 11/8/16 
memo.  C. Hults review in 11/17/16 email.   
 
  

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.   
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Stacy  Old TFN kept 12/2016.   
 
 

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Stacy  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS 
JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County 
Clerk arrived 12/2/2016.   
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.    
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.   
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.   
 
 

6 4/236  240‐T7  11/1/16  Rawhide Mine  NSR – Wetlands Update  Josh  Arrived 11/1/16.  60 days after arrival 12/31/16.   JM requests DM review in 11/3/16 memo.   
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.    
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6 4/223  428‐T7  2/8/16  Eagle Butte  

 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.    
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Stacy  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM 
and requests concurrence 12/12/16.    
 
 
 

6 4/183  486‐T7  11/23/154  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.   

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Kim  Pre‐application meeting held 5/4/16. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

6 1/232  LE268  9/28/16  Rare Element Resources  AR & License Renewal  BJ  Arrived 9/28/16.  60 days after arrival 11/27/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.   
 
 

6 5/207  478  5/4/16  Uranium One  NSR – Convert injection wells 
to recovery wells 

Luke  Arrived 5/4/16.  60 days after arrival 7/3/16.  LM sends review 6/28/16 email – review after approval of TFN 4 1/399. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email.  
 
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 
 
 



December 19, 2016                                       10 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

  632  12/8/16  Cameco North Butte  2016 2nd Quarter Excursion 
Report 

Luke  Arrived 12/8/16.  60 days after arrival 2/6/17. 
 
 

  632  12/15/16  Cameco North Butte  2016 3rd Quarter Excursion 
Report 

Luke  Arrived 12/15/16.  60 days after arrival 2/13/17.   
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.    
 
  

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.   
    
 
 

6 1/227  778  8/19/16  Uranerz  NSR – Remove Surface & Road 
Use Agreements 

Dorran  Arrived 8/19/16.  60 days after arrival 10/18/16.  
 
  

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.    
 
 

6 2/238  802  11/16/16  Strata‐Ross  NSR‐Update MU2  Dave S.  Arrived 11/6/16.  60 days after arrival 1/15/17.  DS requests Don F. review in 11/17/16 memo.   Don F. review in 11/29/16 memo.   

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 1/231  267C  9/26/16  BPM  NSR – Proxtor Jolley Fee 
revision 

Josh  Arrived 9/26/16.  60 days after arrival 11/25/16.  JM sends review 11/21/16.   

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter.  

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 11/3/16.   
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
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  622  3/17/16  American Colloid Co.  2015‐2016 AR & bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  30 day deadline 9/10/16.  JM sends review 9/8/16.    
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16. 
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  
 
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.   
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 1/203  1509ET  4/6/16  Fuller Construction, Inc.  Transfer to Corrall Creek 
Holdings, LLC 

Dave M.  Arrived 4/5/16.  60 days after arrival 6/4/16.  New materials arrived 9/19/16.  60 days after arrival 11/18/16.  Site inspection 
9/30/16.  DM recommends approval 10/10/16.      
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
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6 3/328  NEW  11/17/16  WYO Group Cosntruction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA 
meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 
12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
 
 

  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   
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  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
 
 

  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
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  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

6 2/164  SP715  7/27/15  Northern Plains Investments  Permit Termination  Jaime  Arrived 7/27/15.  Landowner Statement of Reclamation from GT Investments, Inc.  Dennis Lawrence submits requests to remove 3/18 
acres north of original Barstad Pit.  Inspection 
 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

6 6/165  SP729  8/3/15  Fuller Construction  NSR – Revise Mine Plan  Dorran  Arrived 8/3/15.  60 days after arrival 10/2/15.   New materials arrived 9/28/15.  60 days after arrival 11/27/15.  DL sends review 
11/29/15.  Comment responses arrive 3/11/16.  60 days after arrival 5/10/16.  DL sends review 5/3/16.  Comment responses arrived 
10/6/16.  60 days after arrival 12/5/16.   
 
 

  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.   
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  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   
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  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 

  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
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  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 
12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA 
signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection. 
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Keene, Linda
To: OSM-AVSO-OFT-Updates
Subject: 259533 Ramaco Development LLC
Date: Wednesday, December 21, 2016 7:46:42 AM

I I updated the above company in AVS.
This email is for informational purposes only.

Linda Keene
Program Analyst
OSM/AVS
859-260-3935
on Wednesday 859-559-2393

mailto:lkeene@osmre.gov
mailto:osm-avso-oft-updates@osmre.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: pages
Date: Wednesday, December 21, 2016 8:37:23 AM
Attachments: Mine_Plan_MP-10.pdf

Mine_Plan_MP-7.pdf
image001.jpg

BJ,
 
Find attached the pages.  Cheyenne has the correct pages in there permit.  Please date stamp
similar to maps
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/



RAMACO Brook Mine


August 2016 MP-10


emulsions, water gels, and slurry explosives will be stored separately


from detonators, initiator products, and ANFO.  Locations of explosive storage


will be according to regulations.


MP.2.4 Power Transmission and Communication Lines
Electrical power will be transmitted to the mine property by a 3-phase


4160-Volt line.


Electric power will be purchased from Powder River Energy Corporation.


Power distribution and electrical equipment will be constructed to comply with


applicable federal, state, and local codes.  Power lines within the Brook Mine


Permit Area will be constructed to minimize impacts on raptors, as discussed


in the Plan to Minimize Adverse Impacts on Fish and Wildlife.


Telephone service will be installed by tapping into a local


communications carrier.  Communications within the Permit Area will be by


mobile business band radios.


MP.2.5 Stockpiles
Separate topsoil and overburden stockpiles will be required for


reclamation activities.  The design of stockpiles is discussed in Section MP.4.


Stockpile locations are shown on Exhibit MP.4-3.


MP.2.6 Access Control Features
The mine will control access to the Brook Mine to protect the health and


safety of the mine workforce, general public, wildlife, and livestock.  A
guardhouse will be installed at the entrance to the Brook Mine.  Fencing will be
constructed around mining activities to prevent wildlife, livestock, and the
general public from mistakenly entering as shown on Exhibit MP.1-1.  Access
will be allowed for existing cattle operations as needed in the NWNE of section
21 T57N R84W as shown on Exhibit MP.1-1.  Fencing construction will follow
recommendations found in WDEQ/LQD Guideline Number 10 and/or WYDOT
standard 607-1A:  Fencing, Signs and markers will be placed to alert the
general public to the active mining area.  Signs, markers, and buffer zones are
discussed in Section MP.12.  Locations of access control features are shown on
Exhibit MP.2-1.








RAMACO Brook Mine


August 2016 MP-7


Any structure within the Brook Mine Permit Area that is directly affected
by mining activities will be properly abandoned and removed or relocated
before mining activities commence.  Relocation and/or abandonment criteria
and procedures will be established to minimize significant impacts to the
postmining land use plan.


If mining operations disrupt power or phone lines, the lines will be
relocated and put into service before the old lines are abandoned.  This will be
done to minimize power or phone interruptions.


Relocation of roadways will be coordinated with Sheridan County or the
road owner for design and relocation procedures.  Interruption to traffic flow
will be mitigated through previously formulated plans.


The Brook Mine will operate in conjunction with Taylor Quarry (Permit
No. SP-757).  The Taylor Quarry Permit Boundary is shown on Exhibit MP.1-1.
The mine will work with Taylor Quarry to minimize impacts on Taylor Quarry’s
operation.  Details regarding dual permitted areas are provided in Section
MP.22.


The Brook Mine will not obstruct Big Horn Coal’s (Permit 231-T8) Shop,
Bridge, and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual
report.  An access road equivalent to the existing improved road will be
provided if proposed stockpiles or pits should restrict the existing access as
shown on Exhibit MP.1-1.


MP.2 MINE FACILITIES


MP.2.1 Personnel and Equipment Facilities
The approximate locations of mine facilities are shown on Exhibit MP.2-1.


As facilities are designed and constructed they will be added to the exhibit.


MP.2.1.1 Administration Building
The administration building will be located in Sheridan. The


administration building will contain offices, a conference room, and training


facilities.


MP.2.1.2 Change House and Equipment Service Shop
The change house includes offices, shower facilities for employees, and a


large meeting area and equipment service facility.  Waste oil and lubricants will
be temporarily stored in the equipment service facility until they can be
transported to an offsite disposal facility.  The equipment facility area will








RAMACO Brook Mine

August 2016 MP-10

emulsions, water gels, and slurry explosives will be stored separately

from detonators, initiator products, and ANFO.  Locations of explosive storage

will be according to regulations.

MP.2.4 Power Transmission and Communication Lines
Electrical power will be transmitted to the mine property by a 3-phase

4160-Volt line.

Electric power will be purchased from Powder River Energy Corporation.

Power distribution and electrical equipment will be constructed to comply with

applicable federal, state, and local codes.  Power lines within the Brook Mine

Permit Area will be constructed to minimize impacts on raptors, as discussed

in the Plan to Minimize Adverse Impacts on Fish and Wildlife.

Telephone service will be installed by tapping into a local

communications carrier.  Communications within the Permit Area will be by

mobile business band radios.

MP.2.5 Stockpiles
Separate topsoil and overburden stockpiles will be required for

reclamation activities.  The design of stockpiles is discussed in Section MP.4.

Stockpile locations are shown on Exhibit MP.4-3.

MP.2.6 Access Control Features
The mine will control access to the Brook Mine to protect the health and

safety of the mine workforce, general public, wildlife, and livestock.  A
guardhouse will be installed at the entrance to the Brook Mine.  Fencing will be
constructed around mining activities to prevent wildlife, livestock, and the
general public from mistakenly entering as shown on Exhibit MP.1-1.  Access
will be allowed for existing cattle operations as needed in the NWNE of section
21 T57N R84W as shown on Exhibit MP.1-1.  Fencing construction will follow
recommendations found in WDEQ/LQD Guideline Number 10 and/or WYDOT
standard 607-1A:  Fencing, Signs and markers will be placed to alert the
general public to the active mining area.  Signs, markers, and buffer zones are
discussed in Section MP.12.  Locations of access control features are shown on
Exhibit MP.2-1.



RAMACO Brook Mine

August 2016 MP-7

Any structure within the Brook Mine Permit Area that is directly affected
by mining activities will be properly abandoned and removed or relocated
before mining activities commence.  Relocation and/or abandonment criteria
and procedures will be established to minimize significant impacts to the
postmining land use plan.

If mining operations disrupt power or phone lines, the lines will be
relocated and put into service before the old lines are abandoned.  This will be
done to minimize power or phone interruptions.

Relocation of roadways will be coordinated with Sheridan County or the
road owner for design and relocation procedures.  Interruption to traffic flow
will be mitigated through previously formulated plans.

The Brook Mine will operate in conjunction with Taylor Quarry (Permit
No. SP-757).  The Taylor Quarry Permit Boundary is shown on Exhibit MP.1-1.
The mine will work with Taylor Quarry to minimize impacts on Taylor Quarry’s
operation.  Details regarding dual permitted areas are provided in Section
MP.22.

The Brook Mine will not obstruct Big Horn Coal’s (Permit 231-T8) Shop,
Bridge, and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual
report.  An access road equivalent to the existing improved road will be
provided if proposed stockpiles or pits should restrict the existing access as
shown on Exhibit MP.1-1.

MP.2 MINE FACILITIES

MP.2.1 Personnel and Equipment Facilities
The approximate locations of mine facilities are shown on Exhibit MP.2-1.

As facilities are designed and constructed they will be added to the exhibit.

MP.2.1.1 Administration Building
The administration building will be located in Sheridan. The

administration building will contain offices, a conference room, and training

facilities.

MP.2.1.2 Change House and Equipment Service Shop
The change house includes offices, shower facilities for employees, and a

large meeting area and equipment service facility.  Waste oil and lubricants will
be temporarily stored in the equipment service facility until they can be
transported to an offsite disposal facility.  The equipment facility area will





From: BJ Kristiansen
To: Jeff Barron, P.E.
Cc: Mark Rogaczewski
Subject: Brook Mine Public Notice process
Date: Wednesday, December 21, 2016 12:54:19 PM

Jeff,

The public notice and comment process on the Brook Mine Permit Application can continue forward in
the normal manner.  Though there were some minor differences in the Sheridan Office copy of the
permit application during the first two weeks of public notice, the inclusion of the new maps (dated
August 26, 2016) that were on the shelf next to the permit volumes, and the two rebuilt Mine Plan
pages (reprinted December 21, 2016) rectifies any miscommunication that may have occurred.  No
members of the public, except for an employee of Aqua Terra, have viewed any parts of the application
since the first public notice was published on December 7th.  Since the Aqua Terra employee brought
the map issue to our attention on the day he was here (December 20, 2016), he was provided with the
two new maps (dated August 26, 2016) from the shelf to view at that time.  I worked with him
personally to ensure that his questions were answered. The two pages from the Mine Plan that were
outdated were replaced this morning.  Let me know if you have any other questions and I will be glad
to answer them.

-bj

Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Brook Mine Public Notice process
Date: Wednesday, December 21, 2016 1:00:02 PM

Thank You!
 
From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, December 21, 2016 12:54 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: Brook Mine Public Notice process
 
Jeff,
 
The public notice and comment process on the Brook Mine Permit Application can
continue forward in the normal manner.  Though there were some minor differences
in the Sheridan Office copy of the permit application during the first two weeks of
public notice, the inclusion of the new maps (dated August 26, 2016) that were on
the shelf next to the permit volumes, and the two rebuilt Mine Plan pages (reprinted
December 21, 2016) rectifies any miscommunication that may have occurred.  No
members of the public, except for an employee of Aqua Terra, have viewed any
parts of the application since the first public notice was published on December 7th. 
Since the Aqua Terra employee brought the map issue to our attention on the day
he was here (December 20, 2016), he was provided with the two new maps (dated
August 26, 2016) from the shelf to view at that time.  I worked with him personally
to ensure that his questions were answered. The two pages from the Mine Plan that
were outdated were replaced this morning.  Let me know if you have any other
questions and I will be glad to answer them.
 
-bj
 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Vicki Taylor Office Visit
Date: Tuesday, December 27, 2016 2:42:32 PM

Bj,

Vicki Taylor stopped by this afternoon and requested information related to the bond
for RAMACO - Brook Mine.  I informed her you were out this week on vacation and
would return on Tuesday - January 3, 2017.  Ms. Taylor would like to know the
following information:

1.  Amount of the bond.

2.  Has bond instrument been approved and is full bond in place.

3.  What type of bond instrument is being sought/in place,

4.  Company that provided bond.

Vicki can be reached at: 307-683-2583.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough; Casey Robb
Subject: RAMACO Brook Mine TFN 6 2/025
Date: Tuesday, December 27, 2016 2:52:47 PM

Carol and Casey,

I received an inquiry from a member of the public this afternoon requesting an
update on the bond instrument for the RAMACO Brook Mine application - TFN 6
2/025.  Has a bond instrument been submitted for this application?  If so, in what
amount and type of instrument?

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:casey.robb2@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Cc: Casey Robb
Subject: Re: RAMACO Brook Mine TFN 6 2/025
Date: Tuesday, December 27, 2016 2:59:47 PM

Mark, the only thing we have is the insurance policy, which has been approved.  No
record in our mail log or in Casey's list of a bond instrument submitted by the Brook
Mining Co.

Carol

On Tue, Dec 27, 2016 at 2:52 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol and Casey,

I received an inquiry from a member of the public this afternoon requesting an
update on the bond instrument for the RAMACO Brook Mine application - TFN 6
2/025.  Has a bond instrument been submitted for this application?  If so, in what
amount and type of instrument?

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:casey.robb2@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Mark Rogaczewski
To: Carol Bilbrough
Cc: Casey Robb
Subject: Re: RAMACO Brook Mine TFN 6 2/025
Date: Tuesday, December 27, 2016 3:28:32 PM

Thanks!

Mark

On Tue, Dec 27, 2016 at 2:59 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Mark, the only thing we have is the insurance policy, which has been approved. 
No record in our mail log or in Casey's list of a bond instrument submitted by the
Brook Mining Co.

Carol

On Tue, Dec 27, 2016 at 2:52 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Carol and Casey,

I received an inquiry from a member of the public this afternoon requesting an
update on the bond instrument for the RAMACO Brook Mine application - TFN 6
2/025.  Has a bond instrument been submitted for this application?  If so, in
what amount and type of instrument?

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:casey.robb2@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov


Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Jeff Barron
To: Mark Rogaczewski
Subject: bond
Date: Wednesday, December 28, 2016 10:10:18 AM
Attachments: BOND_cn_160_amend_12_21_2016_Actual MOST CURRENT.xlsx

image003.jpg

 
 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov
http://www.wwcengineering.com/

A(a) core holes

		Amended 10/11/16

		To Accompany Map Appendix A(a)



		Table of Proposed and Completed Drill Sites (depths are estimated)

		* Depths are actual





										Twn		Rng		Total												Twn		Rng		Total  

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth				no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		1		GEO-1-2015-AL		SENE		33		57		84		5				1		SM 578510-CRN-1		NESW		10		57		85		91

		2		GEO-2-2015-AL		SWSW		27		57		84		5				2		SM 578510-MST-1		NESW		10		57		85		140

		3		GEO-3-2015-AL		NESW		34		57		84		5				3		SM 578511-CRN-1		SWSE		11		57		85		125

		4		GEO-4-2015-AL		SENW		34		57		84		5				4		SM 578511-MST-1		SWSE		11		57		85		157

		5		GEO-5-2015-AL		SESW		34		57		84		5				5		SM 578512-CRN-1		SWNE		12		57		85		62

		6		GEO-6-2015-AL		SWSE		34		57		84		5				6		SM 578512-MST-1		SWNE		12		57		85		114

										Total				30				7		SM 578513-CRN-1		SENW		13		57		85		116

																		8		SM 578513-MST-1		SENW		13		57		85		140

										Twn		Rng		Total				9		SM 578418-CRN-1		NESW		18		57		84		150

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth				10		SM 578418-MST-1		NWSW		18		57		84		180

		1		578433-AL-1		NENE		33		57		84		20				11		SM 578409-CRN-1		SESE		9		57		84		109

		2		578434-AL-1		SENW		34		57		84		20				12		SM 578409-CRN-OB-1		SESE		9		57		84		110

		3		578434-AL-2		SESW		34		57		84		20				13		SM 578409-MST-1		SESE		9		57		84		120

										Total				60				14		SM 578409-MST-OB-1		SESE		9		57		84		120

																		15		SM 578409-UNB-1		SESE		9		57		84		142

										Twn		Rng		Total				16		SM 578415-CRN-MST		NWSE		15		57		84		182

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth				17		SM 578512-AL-1		SESW		12		57		85		22

		1		578421SESW		SESW		21		57		84		420				18		SM 578513-AL-1		NENE		13		57		85		22

		2		578428SWNE		SWNE		28		57		84		400				19		SM 578418-AL-1		NWSW		18		57		84		27

		3		578428NESE		NESE		28		57		84		319												Total				2129

		4		578434NWNE		NWNE		34		57		84		511

										Total				1650												Twn		Rng		Total  

																		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

										Twn		Rng		Total  				1		R-13-011		SENE		17		57		84		150

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth*				2		R-13-012		NWNW		17		57		84		150

		1		Geo-1-2014		NENE		28		57		84		400				3		R-13-016		NWSW		8		57		84		700

		2		Geo-2-2014		NENE		34		57		84		500				4		R-13-018		NESE		8		57		84		80

		3		Geo-3-2014		NENW		34		57		84		450				5		R-13-019		SESE		8		57		84		150

		4		Geo-4-2014		SENE		33		57		84		500				6		R-13-020		NENW		18		57		84		180

		5		Geo-5-2014		NESE		34		57		84		500				7		R-13-023		SENE		18		57		84		160

		6		578427		SESE		27		57		84		80				8		R-13-024		NWSE		11		57		85		450

										Total				2430				9		R-13-025		SESW		33		57		84		140

																		10		R-13-026		SENE		20		57		84		300

										Twn		Rng		Total  												Total				2460

		no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth*

		1		578421-3-CRN-MAS		NENE		21		57		84		135												Twn		Rng		Total  

		2		578421-CRN-MAS		SWSW		21		57		84		474				no.		Site ID		Qtr Qtr		Section		(N)		(W)		Depth

		3		578421-MON		SWSW		21		57		84		360				1		Ambre 01		NESW		27		57		84		284

		4		578421-2-CRN-MAS		NWSE		21		57		84		440				2		Ambre 02		NWSW		9		57		84		40

		5		578421-2-MON		NWSE		21		57		84		270				3		Ambre 03		NESW		9		57		84		36

		6		578428-MON		NWSE		28		57		84		360				4		Ambre 04		SWSE		9		57		84		40

		7		578428-CRN-MAS		NWSE		28		57		84		454				5		Ambre 05		SESW		22		57		84		210

		8		578435-D1		NESW		35		57		84		360				6		Ambre 06		SWSE		22		57		84		330

		9		578435-D2		NESW		35		57		84		420				7		Ambre 07		NENW		27		57		84		190

		10		578435-D3		NESW		35		57		84		470				8		Ambre 09		SWNE		27		57		84		300

		11		578435-MON		NESW		35		57		84		570				9		Ambre 10		NWNE		27		57		84		240

		12		578435-CRN-MAS		NESW		35		57		84		700				10		Ambre 11		NESE		27		57		84		390

		13		578435-SMITH		NESW		35		57		84		200				11		R-12006		NESW		18		57		84		190

		14		578435-ROLAND		NESW		35		57		84		120				12		R-12008		SESE		11		57		85		140

		15		578434-D2		NESW		34		57		84		170				13		R-12009A		SENW		13		57		85		50

		16		578434-MON		NESW		34		57		84		300				14		R-12010		SESW		12		57		85		40

		17		578434-CRN-MAS		NESW		34		57		84		440				15		R-12011		SENW		13		57		85		30

										Total				6243				16		R-12012		SWNE		12		57		85		40

																		17		R-12013		SWSE		12		57		85		170

																		18		R-12014		NWSE		12		57		85		140

																		19		R-12015		NESE		13		57		85		140

																		20		R-12018D		SESE		11		57		85		60

																		21		R-12019D		NESE		13		57		85		60

																										Total				3120

																				Spring 2016 Taylor Quarry Drilling

																		1		DH578418-1				18		57		84		20

																		2		DH578418-2				18		57		84		80

																		3		DH578418-3				18		57		84		40

																		4		DH578418-3_core				18		57		84		165

																		5		DH578513-1				13		57		85		150

																		6		DH578513-2				13		57		85		220

																		7		DH578513-3				13		57		85		120

																		8		DH578513-4				13		57		85		85

																		9		DH578513-5				13		57		85		150

																		10		DH578513-5_Core				13		57		85		90

																		11		DH578513-6				13		57		85		120

																		12		DH578513-7				13		57		85		55

																		13		DH578513-8				13		57		85		80

																		14		DH578513-9				13		57		85		95

																		15		DH578513-10				13		57		85		70

																		16		DH578513-11				13		57		85		100

																		17		DH578513-12 (578418-4)				13		57		85		50

																		18		DH578513-13				13		57		85		110

																		19		DH578513-14				13		57		85		150

																		20		DH578513-15				13		57		85		120

																		21		DH578513-16				13		57		85		115

																		22		DH578513-17				13		57		85		210

																		23		DH578513-18				13		57		85		110

																		24		DH578513-19				13		57		85		120

																		25		DH578513-20				13		57		85		85

																		26		DH578513-21				13		57		85		120

																		27		DH578513-22				13		57		85		80



																										Total				2910

																				 Fall 2016 Taylor Quarry Core

																				Hole ID				Sec		Twn		Rng		Total Depth

																		1		R2016-1 Core				13		57		85		94

																		2		R2016-2 Core				13		57		85		94

																		3		R2016-3 Core				13		57		85		94

																		4		R2016-4 Core				13		57		85		94

																										Total				376

																				Winter 2016 Taylor Quarry Exploratoy

																				Hole ID				Sec		Twn		Rng		Total Depth

																		1		R2016-5				13		57		85		120

																		2		R2016-6				13		57		85		120

																		3		R2016-7				13		57		85		120





																										Total				360







































































































































































































































































































































Amended 12/30/14
To Accompany Map Appendix A(a)

Table of Proposed and Completed Drill Sites (depths are estimated		


A-1	




Appen C core holes

		Cost of plugging; capping or sealing 6 holes with a total feet:  30 x $2.00 per foot																		Cost of plugging; capping or sealing 17 holes with a total feet:  6,243 x $2.50 per foot



		Average Cost per hole site=														$10.00				Average Cost per hole site=														$918.09

		Incidental cost of backfill and seeding per site=														$50.00				Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00				Cost of seed mix per site=														$10.00



		cost per site														$70.00				cost per site														$978.09



						$70 x 6 holes was										$420.00								$978.09 x 39 holes was										$16,627.50

						Plus 22% contingency										$92.40								Plus 22% contingency										$3,658.05



												Sub-Total:				$512.40														Sub-Total:				$20,285.55



		Cost of plugging; capping or sealing 3 holes with a total feet:  60 x $2.50 per foot

																				Cost of plugging; capping or sealing 19 holes with a total feet:  2,129 x $2.50 per foot

		Average Cost per hole site=														$50.00

		Incidental cost of backfill and seeding per site=														$50.00				Average Cost per hole site=														$280.13

		Cost of seed mix per site=														$10.00				Incidental cost of backfill and seeding per site=														$50.00

																				Cost of seed mix per site=														$10.00

		cost per site														$110.00

																				cost per site														$340.13

						$97.50 x 4 holes was										$330.00

						Plus 22% contingency										$72.60								$162.36 x 19 holes was										$6,462.50

																								Plus 22% contingency										$1,421.75

												Sub-Total:				$402.60

																														Sub-Total:				$7,884.25

		Cost of plugging; capping or sealing 4 holes with a total feet:  1,650 x $2.00 per foot



		Average Cost per hole site=														$825.00				Cost of plugging; capping or sealing 10 holes with a total feet:  2,460 x $2.00 per foot

		Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00				Average Cost per hole site=														$492.00

																				Incidental cost of backfill and seeding per site=														$50.00

		cost per site														$885.00				Cost of seed mix per site=														$10.00



						$885.00 x 4 holes was										$3,540.00				cost per site														$552.00

						Plus 22% contingency										$778.80

																								$162.36 x 19 holes was										$5,520.00

												Sub-Total:				$4,318.80								Plus 22% contingency										$1,214.40



																														Sub-Total:				$6,734.40

		Cost of plugging; capping or sealing 6 holes with a total feet:  2,430 x $2.00 per foot



		Average Cost per hole site=														$810.00

		Incidental cost of backfill and seeding per site=														$50.00				Cost of plugging; capping or sealing 21 holes with a total feet:  3,120 x $2.00 per foot

		Cost of seed mix per site=														$10.00

																				Average Cost per hole site=														$297.14

		cost per site														$870.00				Incidental cost of backfill and seeding per site=														$50.00

																				Cost of seed mix per site=														$10.00

						$870.00 x 6 holes was										$5,220.00

						Plus 22% contingency										$1,148.40				cost per site														$357.14



												Sub-Total:				$6,368.40								$162.36 x 19 holes was										$7,500.00

																								Plus 22% contingency										$1,650.00



																														Sub-Total:				$9,150.00

																												60% Bond Reduction:						$5,040.00

																				Spring 2016 Taylor Quarry Drilling

																				Cost of plugging; capping or sealing 25  holes with a total feet:  2910 x $2.00 per foot

																				Average Cost per hole site=														$232.80

																				Incidental cost of backfill and seeding per site=														$50.00

																				Cost of seed mix per site=														$10.00



																				cost per site														$292.80



																								$292.80 x 25 holes was										$7,320.00

																								Plus 22% contingency										$1,610.40



																														Sub-Total:				$8,930.40





		Winter 2016 Taylor Quarry Exploratory																		Fall 2016 Taylor Quarry Core

		Cost of plugging; capping or sealing 3 holes with a total feet:  360 x $2.00 per foot																		Cost of plugging; capping or sealing 4  holes with a total feet:  376 x $2.00 per foot



		Average Cost per hole site=														$240.00				Average Cost per hole site=														$188.00

		Incidental cost of backfill and seeding per site=														$50.00				Incidental cost of backfill and seeding per site=														$50.00

		Cost of seed mix per site=														$10.00				Cost of seed mix per site=														$10.00



		cost per site														$300.00				cost per site														$248.00



						$300 x 3 holes was										$900.00								$248 x 4 holes was										$992.00

						Plus 22% contingency										$198.00								Plus 22% contingency										$218.24



												Sub-Total:				$1,098.00														Sub-Total:				$1,210.24



																																Grand Total=		$62,785.04





Appendix C

Reclamation Cost Estimate for Proposed Monitor Holes (Cont.)

Amended 12/30/2014		
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Appen D running total

		Appendix D

		RAMACO Brook Mine Coal Notification Exploration Drilling Bond Calculations

		160CN - Form 9 Values						10/11/16



		Description of Action		Amount +/-		Running total		remain

		Initial Bond from Form 9CN		$18,000.00		$18,000.00		$18,000.00

		2012 drilling		($5,040.00)		$18,000.00		$12,960.00

		Add Bond 2013		$2,100.00		$20,100.00		$15,060.00

		Add Bond 2013		$2,000.00		$22,100.00		$17,060.00

		2013 drilling - 10 bore holes		($8,344.84)		$22,100.00		$8,715.16

		2013 Drilling - 19 WW		($7,884.25)		$22,100.00		$830.91

		Add Bond 2014		$3,050.00		$25,150.00		$3,880.91

		Add Bond 2015		$34,122.67		$59,272.67		$38,003.58

		2015 drilling - 5 bore holes		($6,100.00)		$59,272.67		$31,903.58

		2015 Drilling - 17 WW		($20,285.60)		$59,272.67		$11,617.98

		2016 (Spring) Drilling Taylor Quarry-21bore holes		($8,930.40)		$59,272.67		$2,687.58

		2016 (fall) Taylor Quarry Core Drilling - 4 holes		($1,210.24)		$59,272.67		$1,477.34

		2016 (Winter) Taylor Quarry Exploratory Drilling - 3 holes		($1,098.00)				$379.34

				$379.34



																																		ERROR:#NAME?








* Depths are actual

Twn Rng Total Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth no. Site ID Qtr Qtr Section (N) (W) Depth

1 GEO-1-2015-AL SENE 33 57 84 5 1 SM 578510-CRN-1 NESW 10 57 85 91
2 GEO-2-2015-AL SWSW 27 57 84 5 2 SM 578510-MST-1 NESW 10 57 85 140
3 GEO-3-2015-AL NESW 34 57 84 5 3 SM 578511-CRN-1 SWSE 11 57 85 125
4 GEO-4-2015-AL SENW 34 57 84 5 4 SM 578511-MST-1 SWSE 11 57 85 157
5 GEO-5-2015-AL SESW 34 57 84 5 5 SM 578512-CRN-1 SWNE 12 57 85 62
6 GEO-6-2015-AL SWSE 34 57 84 5 6 SM 578512-MST-1 SWNE 12 57 85 114

Total 30 7 SM 578513-CRN-1 SENW 13 57 85 116
8 SM 578513-MST-1 SENW 13 57 85 140

Twn Rng Total 9 SM 578418-CRN-1 NESW 18 57 84 150
no. Site ID Qtr Qtr Section (N) (W) Depth 10 SM 578418-MST-1 NWSW 18 57 84 180

1 578433-AL-1 NENE 33 57 84 20 11 SM 578409-CRN-1 SESE 9 57 84 109
2 578434-AL-1 SENW 34 57 84 20 12 SM 578409-CRN-OB-1 SESE 9 57 84 110
3 578434-AL-2 SESW 34 57 84 20 13 SM 578409-MST-1 SESE 9 57 84 120

Total 60 14 SM 578409-MST-OB-1 SESE 9 57 84 120
15 SM 578409-UNB-1 SESE 9 57 84 142

Twn Rng Total 16 SM 578415-CRN-MST NWSE 15 57 84 182
no. Site ID Qtr Qtr Section (N) (W) Depth 17 SM 578512-AL-1 SESW 12 57 85 22

1 578421SESW SESW 21 57 84 420 18 SM 578513-AL-1 NENE 13 57 85 22
2 578428SWNE SWNE 28 57 84 400 19 SM 578418-AL-1 NWSW 18 57 84 27
3 578428NESE NESE 28 57 84 319 Total 2129
4 578434NWNE NWNE 34 57 84 511

Total 1650 Twn Rng Total  
no. Site ID Qtr Qtr Section (N) (W) Depth

Twn Rng Total  1 R-13-011 SENE 17 57 84 150
no. Site ID Qtr Qtr Section (N) (W) Depth* 2 R-13-012 NWNW 17 57 84 150

1 Geo-1-2014 NENE 28 57 84 400 3 R-13-016 NWSW 8 57 84 700
2 Geo-2-2014 NENE 34 57 84 500 4 R-13-018 NESE 8 57 84 80
3 Geo-3-2014 NENW 34 57 84 450 5 R-13-019 SESE 8 57 84 150
4 Geo-4-2014 SENE 33 57 84 500 6 R-13-020 NENW 18 57 84 180
5 Geo-5-2014 NESE 34 57 84 500 7 R-13-023 SENE 18 57 84 160
6 578427 SESE 27 57 84 80 8 R-13-024 NWSE 11 57 85 450

Total 2430 9 R-13-025 SESW 33 57 84 140
10 R-13-026 SENE 20 57 84 300

Twn Rng Total  Total 2460
no. Site ID Qtr Qtr Section (N) (W) Depth*

1 578421-3-CRN-MAS NENE 21 57 84 135 Twn Rng Total  
2 578421-CRN-MAS SWSW 21 57 84 474 no. Site ID Qtr Qtr Section (N) (W) Depth
3 578421-MON SWSW 21 57 84 360 1 Ambre 01 NESW 27 57 84 284
4 578421-2-CRN-MAS NWSE 21 57 84 440 2 Ambre 02 NWSW 9 57 84 40
5 578421-2-MON NWSE 21 57 84 270 3 Ambre 03 NESW 9 57 84 36
6 578428-MON NWSE 28 57 84 360 4 Ambre 04 SWSE 9 57 84 40
7 578428-CRN-MAS NWSE 28 57 84 454 5 Ambre 05 SESW 22 57 84 210
8 578435-D1 NESW 35 57 84 360 6 Ambre 06 SWSE 22 57 84 330
9 578435-D2 NESW 35 57 84 420 7 Ambre 07 NENW 27 57 84 190

10 578435-D3 NESW 35 57 84 470 8 Ambre 09 SWNE 27 57 84 300
11 578435-MON NESW 35 57 84 570 9 Ambre 10 NWNE 27 57 84 240
12 578435-CRN-MAS NESW 35 57 84 700 10 Ambre 11 NESE 27 57 84 390
13 578435-SMITH NESW 35 57 84 200 11 R-12006 NESW 18 57 84 190
14 578435-ROLAND NESW 35 57 84 120 12 R-12008 SESE 11 57 85 140
15 578434-D2 NESW 34 57 84 170 13 R-12009A SENW 13 57 85 50
16 578434-MON NESW 34 57 84 300 14 R-12010 SESW 12 57 85 40
17 578434-CRN-MAS NESW 34 57 84 440 15 R-12011 SENW 13 57 85 30

Total 6243 16 R-12012 SWNE 12 57 85 40
17 R-12013 SWSE 12 57 85 170
18 R-12014 NWSE 12 57 85 140
19 R-12015 NESE 13 57 85 140
20 R-12018D SESE 11 57 85 60
21 R-12019D NESE 13 57 85 60

Total 3120

Spring 2016 Taylor Quarry Drilling
1 DH578418-1 18 57 84 20
2 DH578418-2 18 57 84 80
3 DH578418-3 18 57 84 40
4 DH578418-3_core 18 57 84 165
5 DH578513-1 13 57 85 150
6 DH578513-2 13 57 85 220
7 DH578513-3 13 57 85 120
8 DH578513-4 13 57 85 85
9 DH578513-5 13 57 85 150

10 DH578513-5_Core 13 57 85 90
11 DH578513-6 13 57 85 120
12 DH578513-7 13 57 85 55
13 DH578513-8 13 57 85 80
14 DH578513-9 13 57 85 95
15 DH578513-10 13 57 85 70
16 DH578513-11 13 57 85 100
17 DH578513-12 (578418-4) 13 57 85 50
18 DH578513-13 13 57 85 110
19 DH578513-14 13 57 85 150
20 DH578513-15 13 57 85 120
21 DH578513-16 13 57 85 115
22 DH578513-17 13 57 85 210
23 DH578513-18 13 57 85 110
24 DH578513-19 13 57 85 120
25 DH578513-20 13 57 85 85
26 DH578513-21 13 57 85 120
27 DH578513-22 13 57 85 80

Total 2910

 Fall 2016 Taylor Quarry Core
Hole ID Sec Twn Rng Total Depth

1 R2016‐1 Core 13 57 85 94
2 R2016‐2 Core 13 57 85 94
3 R2016‐3 Core 13 57 85 94
4 R2016‐4 Core 13 57 85 94

Total 376

Winter 2016 Taylor Quarry Exploratoy
Hole ID Sec Twn Rng Total Depth

1 R2016‐5 13 57 85 120
2 R2016‐6 13 57 85 120
3 R2016‐7 13 57 85 120

Total 360

Table of Proposed and Completed Drill Sites (depths are estimated)

Amended 10/11/16
To Accompany Map Appendix A(a)





From: BJ Kristiansen
To: Mark Rogaczewski
Subject: Re: CN160 - Add 3 Drill Holes
Date: Wednesday, December 28, 2016 12:02:59 PM

Thanks for catching this Mark.  I appreciate the work you did to update the dialog.  This issue is one
that was still pending due to the lack of bond release to Ramaco because we couldn't get into the field
to perform final inspection on the old holes that are still bonded.  This was my top item to attack when
I got back next week. 

Again, thanks for keeping Jeff honest.

-bj

On Wed, Dec 28, 2016 at 10:12 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jeff,

I have reviewed the CN160 materials you dropped off this morning.  I have the
following comments:

1.  I will combine these new materials under TFN 6 5/233 that was initiated in
mid-October - 2016.  Please add this TFN to the RE: of your cover letter for the
December 28, 2016 application.

2.  The cover letter states this application will add "4 drill holes".  Please revise
this to state "3 drill holes".  

3.  The total bond liability stated in the cover letter is $59,585.09.  This is more
than the current bond amount held by DEQ of $59,272.67.  

4.  The Grand Total of bond costs reported in Appendix C is $62,785.04.  This is
larger than the current bond amount held by DEQ and different than the bond
liability stated in the cover letter.

5.  Appendix C states "Amended 10/11/2016" this date needs to be updated to the
current submittal date of "12/28/2016".

6.  The CN map does not have any section lines illustrated on it.  I request section
lines be added to this map to allow easier review of new drill hole locations by
LQD staff.

Please call with any questions.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: BJ Kristiansen
Subject: Re: CN160 - Add 3 Drill Holes
Date: Wednesday, December 28, 2016 1:09:59 PM

No problem.  Hope your vacation in going well.

Mark

On Wed, Dec 28, 2016 at 12:02 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Thanks for catching this Mark.  I appreciate the work you did to update the dialog.  This issue is one
that was still pending due to the lack of bond release to Ramaco because we couldn't get into the
field to perform final inspection on the old holes that are still bonded.  This was my top item to attack
when I got back next week. 

Again, thanks for keeping Jeff honest.

-bj

On Wed, Dec 28, 2016 at 10:12 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jeff,

I have reviewed the CN160 materials you dropped off this morning.  I have the
following comments:

1.  I will combine these new materials under TFN 6 5/233 that was initiated in
mid-October - 2016.  Please add this TFN to the RE: of your cover letter for the
December 28, 2016 application.

2.  The cover letter states this application will add "4 drill holes".  Please revise
this to state "3 drill holes".  

3.  The total bond liability stated in the cover letter is $59,585.09.  This is more
than the current bond amount held by DEQ of $59,272.67.  

4.  The Grand Total of bond costs reported in Appendix C is $62,785.04.  This is
larger than the current bond amount held by DEQ and different than the bond
liability stated in the cover letter.

5.  Appendix C states "Amended 10/11/2016" this date needs to be updated to
the current submittal date of "12/28/2016".

6.  The CN map does not have any section lines illustrated on it.  I request
section lines be added to this map to allow easier review of new drill hole
locations by LQD staff.

Please call with any questions.

Thanks,

 
Mark Rogaczewski

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5615
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Alan Edwards
Subject: AML question - Western Water Consultants
Date: Thursday, December 29, 2016 7:59:31 AM

Alan,

I received a call this morning from Jeff Barron of Western Water Consultants
requesting information on "seismic lines" performed by AML on Leroy Taylor's
property within the proposed Brook Mine permit boundary.  I provided your phone
number as a contact for him to obtain additional information if desired.   

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Alan Edwards
To: Mark Rogaczewski
Cc: Melissa Bautz; Bill Locke
Subject: Re: AML question - Western Water Consultants
Date: Thursday, December 29, 2016 9:06:35 AM

Thanks Mark.  I will confirm this next week but all we have been doing is some seismic to better define
the boundaries of the old Dietz abandoned mine for our records.  When Melissa returns next week I will
ask her to confirm.  If this is the same property, we have no plans to do reclamation work.  There is no
interest in conducting reclamation in the disputed areas associated with Brook Mine.  

Happy New Year Mark.  Hope all goes well next year.

Alan

On Thu, Dec 29, 2016 at 7:59 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

I received a call this morning from Jeff Barron of Western Water Consultants
requesting information on "seismic lines" performed by AML on Leroy Taylor's
property within the proposed Brook Mine permit boundary.  I provided your phone
number as a contact for him to obtain additional information if desired.   

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:bill.locke@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Alan Edwards
Cc: Melissa Bautz; Bill Locke
Subject: Re: AML question - Western Water Consultants
Date: Thursday, December 29, 2016 9:11:19 AM

Alan,

Thanks for the update.  Best also to you for a Happy New Year.

Mark

On Thu, Dec 29, 2016 at 9:06 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
Thanks Mark.  I will confirm this next week but all we have been doing is some seismic to better
define the boundaries of the old Dietz abandoned mine for our records.  When Melissa returns next
week I will ask her to confirm.  If this is the same property, we have no plans to do reclamation
work.  There is no interest in conducting reclamation in the disputed areas associated with Brook
Mine.  

Happy New Year Mark.  Hope all goes well next year.

Alan

On Thu, Dec 29, 2016 at 7:59 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

I received a call this morning from Jeff Barron of Western Water Consultants
requesting information on "seismic lines" performed by AML on Leroy Taylor's
property within the proposed Brook Mine permit boundary.  I provided your
phone number as a contact for him to obtain additional information if desired.   

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:bill.locke@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Stacy Page
To: Melissa Bautz
Subject: Drilling Notifications for AML work
Date: Friday, December 30, 2016 9:44:11 AM

AML is doing some drilling within the Ramaco permit boundary and Ramaco would
like to know if AML is required to do a DN or CN  for this work.  Ramaco wants
assurance that they will not be required to bond for reclamation of these holes.

I hope everything is going well for you.

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 

mailto:stacy.page@wyo.gov
mailto:melissa.bautz@wyo.gov


From: Tammi Pusheck
To: Robin Jones; Mark Rogaczewski; Nancy Williams
Cc: Carol Bilbrough
Subject: re: Year End Reports
Date: Tuesday, January 03, 2017 9:23:43 AM
Attachments: District 1 Open TFNs_Older than two years.xlsx

District 1_2016 Approved and Terminated TFNs by Coordinator.xlsx
District 2 Open TFNs_Older than two years.xlsx
District 2_2016 Approved and Terminated TFNs by Coordinator.xlsx
District 3 Open TFNs_Older than two years.xlsx
District 3_2016 Approved and Terminated TFNs by Coordinator.xlsx

Happy New Year!

As part of wrapping up 2016 I have attached two reports for your review:

1)  Pending TFN's older than 2 years - Are there any that can be updated?

2)  A report by Coordinator summarizing all approved and terminated TFN's for 2016.

The reports have been separated by district so please choose your district reports
and ignore the others.

As always, if you have questions or would like to see a different report please let me
know.

Thanks,

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:robin.jones@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Prelim Received Date		TFN Action

		Permit Coordinator: Brian Goodnough

		1		5 1/033				NATION, KEN		License to Explore		Unknown		1		Brian Goodnough		5 1/033		Pending		5/16/08				See File

		Permit Coordinator: Chad Haley

		2		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Permit		Bentonite		1		Chad Haley		6 1/060		Inactive		2/18/14				Amendment

		3		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Permit		Limestone		1		Chad Haley		6 3/093		Pending		7/17/14				NSR

		Permit Coordinator: Julie Powell

		4		5 5/149		LUDEMAN		URANIUM ONE AMERICAS INC		Permit		Uranium		1		Julie Powell		5 5/149		Pending		2/11/10				License to Mine, Permit

		Permit Coordinator: Kellen Waldo

		5		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Drilling Notification		Leonardite		1		Kellen Waldo		5 1/343		Pending		7/26/12				Amendment

		6		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Permit		Uranium		1		Kellen Waldo		5 5/021		Inactive		4/7/08				NSR

		7		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Bentonite		1		Kellen Waldo		6 3/086		Pending		6/13/14				NSR

		8		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Bentonite		1		Kellen Waldo		6 2/122		Pending		12/22/14				NSR

		9		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Permit		Sand & Gravel		1		Kellen Waldo		4 4/384		Pending		9/20/07				Bond Release

		10		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		5 3/399		Pending		6/6/13		4/12/13		Incidental Boundary Revision

		11		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		5 4/399		Pending		4/17/13				NSR

		12		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		6 6/053		Pending		1/21/14				NSR

		13		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		3 2/290		Pending		10/14/99				NSR

		14		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		5 6/348		Pending		8/15/12				NSR

		Permit Coordinator: Monte Buchanan

		15		6 1/048				CROELL REDI-MIX INC		Small Mine Permits		Sand & Gravel		1		Monte Buchanan		6 1/048		Pending		12/20/13				License to Mine, Small Mine Permit

		Permit Coordinator: Muthu Kuchanur

		16		RD0017				CARBON COUNTY UCG INC		Research & Development		Coal		1		Muthu Kuchanur		6 5/115		Pending		11/12/14				NSR

		Permit Coordinator: Pam Rothwell

		17		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Small Mine Permits		Sand & Gravel		1		Pam Rothwell		6 6/074		Pending		4/25/14				NSR

		Permit Coordinator: Rich Vincent

		18		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		Limited Mine Operation		Limestone		1		Rich Vincent		6 3/046		Pending		12/13/13				Amendment

		19		ET1287		STROCK		BASIC ENERGY SERV LP		Limited Mine Operation		Sand & Gravel		1		Rich Vincent		6 6/039		Pending		10/31/13				Transfer

		Permit Coordinator: Robin Jones

		20		4 6/190		GARRETT		ROCK SPRINGS MINERAL PROCESSING		Small Mine Permits		Bentonite		1		Robin Jones		4 6/190		Inactive		12/20/04				License to Mine, Permit

		21		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		Permit		Bentonite		1		Robin Jones		5 2/330		Inactive		3/13/14		5/29/12		Permit

		22		5 4/400		Bright Pit		K & M Mining LLC		Small Mine Permits		Limestone		1		Robin Jones		5 4/400		Pending		11/4/13		4/19/13		Permit








MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Date Appr		Term Date		TFN Action

		Permit Coordinator: Brian Goodnough

		1		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Permit		Coal		1		Brian Goodnough		6 6/194		Approved		1/27/16		4/7/16				Bond Release Verification

		2		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Permit		Coal		1		Brian Goodnough		6 3/198		Approved		3/14/16		6/8/16				Self Bond Renewal

		3		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Permit		Coal		1		Brian Goodnough		6 4/203		Approved		4/11/16		7/12/16				Bond Release

		4		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		Permit		Coal		1		Brian Goodnough		6 4/219		Approved		7/5/16		7/12/16				Bond Release, Termination Request

		5		PT0331		MEDICINE BOW		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 2/198		Approved		2/29/16		3/14/16				NSR

		6		PT0331		MEDICINE BOW		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 1/218		Approved		6/27/16		8/5/16				Bond Release Verification

		7		PT0331		MEDICINE BOW		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 5/230		Approved		9/16/16		10/31/16				NSR

		8		PT0331		MEDICINE BOW		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 5/235		Approved		10/21/16		11/3/16				NSR

		9		PT0331		MEDICINE BOW		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 3/239		Approved		11/9/16		12/27/16				NSR

		10		PT0334		EDC		ENERGY DEVELOPMENT CO		Permit		Coal		1		Brian Goodnough		6 4/206		Approved		4/19/16		5/23/16				Bond Release

		11		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 2/192		Approved		1/11/16		6/7/16				Bond Release Verification

		12		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 2/218		Approved		6/27/16		9/1/16				Bond Release Verification

		13		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 4/218		Terminated		6/27/16				12/16/16		NSR

		14		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 4/220		Approved		7/8/16		8/8/16				NSR

		15		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 4/222		Approved		7/12/16		9/23/16				Bond Release

		16		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 6/228		Approved		8/31/16		9/23/16				NSR

		17		PT0377		SEMINOE II		ARCH OF WY LLC		Permit		Coal		1		Brian Goodnough		6 1/229		Approved		8/31/16		12/5/16				Bond Release Verification

		18		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Permit		Coal		1		Brian Goodnough		6 6/216		Approved		6/20/16		9/23/16				Bond Release

		19		PT0574		RAWLINS QUARRY		LIEN, PETE & SONS INC		Permit		Limestone		1		Brian Goodnough		6 5/221		Terminated		7/11/16				9/26/16		Bond Release

		20		LE0316				RED PEAK RESOURCES LLC		License to Explore		Gold		1		Brian Goodnough		6 5/211		Approved		5/20/16		9/23/16				License to Explore

		Permit Coordinator: Chad Haley

		21		PT0739		WYUTE		MCMURRY READY-MIX CO		Permit		Sand & Gravel		1		Chad Haley		6 4/198		Approved		3/7/16		5/16/16				NSR

		22		PT0739		WYUTE		MCMURRY READY-MIX CO		Permit		Sand & Gravel		1		Chad Haley		6 1/236		Terminated		10/24/16				11/4/16		NSR

		23		PT0739		WYUTE		MCMURRY READY-MIX CO		Permit		Sand & Gravel		1		Chad Haley		6 3/240		Approved		12/2/16		12/13/16				NSR

		24		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Permit		Bentonite		1		Chad Haley		6 2/201		Terminated		3/25/16				6/6/16		Interim Stabilization

		Permit Coordinator: Julie Powell

		25		PT0525		ANTELOPE		ANTELOPE COAL LLC		Permit		Coal		1		Julie Powell		6 2/203		Approved		3/31/16		10/21/16				NSR

		Permit Coordinator: Kellen Waldo

		26		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Leonardite		1		Kellen Waldo		6 5/196		Approved		1/13/16		3/2/16				Bond Release

		27		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Leonardite		1		Kellen Waldo		6 1/223		Approved		7/11/16		10/11/16				NSR

		28		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Leonardite		1		Kellen Waldo		6 3/234		Approved		10/10/16		12/19/16				Minor Revision

		29		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		1		Kellen Waldo		6 4/195		Approved		2/1/16		2/12/16				NSR

		Permit Coordinator: Monte Buchanan

		30		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 1/192		Approved		1/8/16		3/4/16				Bond Release Verification

		31		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 5/199		Approved		3/18/16		4/19/16				NSR

		32		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 6/210		Approved		5/12/16		6/27/16				NSR

		33		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 3/212		Approved		5/24/16		6/30/16				NSR

		34		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 3/221		Approved		7/11/16		11/28/16				Bond Release

		35		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Permit		Coal		1		Monte Buchanan		6 4/229		Approved		9/13/16		10/31/16				Bond Release Verification

		36		PT0825		STATE #1		WESTERN SUNSET LLC		Permit		Scoria		1		Monte Buchanan		6 3/214		Approved		6/2/16		11/25/16				Minor Revision

		Permit Coordinator: Pam Rothwell

		37		SP0800		QUARRY NO. 2		STRID MARBLE & GRANITE CO		Small Mine Permits		Sandstone		1		Pam Rothwell		6 4/227		Approved		8/15/16		11/15/16				License to Mine

		38		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Small Mine Permits		Limestone		1		Pam Rothwell		6 1/201		Approved		5/31/16		9/19/16				Minor Revision

		Permit Coordinator: Rich Vincent

		39		ET1517		GRANT		MOBILE CONCRETE INC		Limited Mine Operation		Gravel		1		Rich Vincent		6 5/205		Approved		4/21/16		6/2/16				Transfer

		40		ET1559		STROCK PIT		B&M Sand & Gravel		Limited Mine Operation		Gravel		1		Rich Vincent		6 6/199		Approved		5/25/16		10/11/16				Transfer

		41		ET1620				MCMURRY READY-MIX CO		Limited Mine Operation		Sand & Gravel		1		Rich Vincent		6 6/200		Approved		3/14/16		6/2/16				LMO

		42		ET1621				KNIFE RIVER (JTL GROUP INC DBA)		Limited Mine Operation		Sand & Gravel		1		Rich Vincent		6 5/209		Approved		5/11/16		6/13/16				LMO

		43		ET1625				STRID MARBLE & GRANITE CO		Limited Mine Operation		Feldspar		1		Rich Vincent		6 1/215		Approved		6/8/16		11/15/16				LMO

		44		ET1619				CROELL REDI-MIX INC		Limited Mine Operation		Sand & Gravel		1		Rich Vincent		6 3/206		Approved		4/25/16		6/2/16				LMO








MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Prelim Received Date		TFN Action

		Permit Coordinator: Amanda Atkinson

		1		SP0459				SUBLETTE, COUNTY OF		Small Mine Permits		Sand & Gravel		2		Amanda Atkinson		6 6/100		Pending		8/25/14				NSR

		2		PT0495				SOLVAY SODA ASH JOINT VENTURE		Permit		Trona		2		Amanda Atkinson		4 1/179		Pending		10/4/04				NSR

		3		PT0495				SOLVAY SODA ASH JOINT VENTURE		Permit		Trona		2		Amanda Atkinson		6 5/107		Pending		9/30/14				Minor Revision

		4		PT0495				SOLVAY SODA ASH JOINT VENTURE		Permit		Trona		2		Amanda Atkinson		5 3/117		Pending		8/13/09				Bond Release

		Permit Coordinator: Amy Boyle

		5		PT0454		GRANGER		TRONOX ALKALI WYOMING CORPORATION		Permit		Trona		2		Amy Boyle		6 5/110		Pending		10/16/14				NSR

		6		PT0335		WESTVACO		TRONOX ALKALI WYOMING CORPORATION		Permit		Trona		2		Amy Boyle		6 5/078		Pending		5/12/14				NSR

		7		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		4 3/131		Pending		1/7/04				NSR

		8		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		4 2/327		Inactive		1/8/07				Bond Release

		9		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		6 4/104		Pending		9/18/14				NSR

		10		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		6 3/095		Pending		7/31/14				NSR

		Permit Coordinator: Brian Wood

		11		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Permit		Bentonite		2		Brian Wood		5 6/329		Pending		5/30/12				Amendment

		12		PT0278				M-I LLC		Permit		Bentonite		2		Brian Wood		4 1/253		Inactive		1/11/06				Amendment

		13		PT0278				M-I LLC		Permit		Bentonite		2		Brian Wood		5 6/341		Pending		7/20/12				Amendment

		14		PT0278				M-I LLC		Permit		Bentonite		2		Brian Wood		5 1/342		Pending		7/20/12				Incidental Boundary Revision

		15		PT0278				M-I LLC		Permit		Bentonite		2		Brian Wood		5 2/371		Pending		11/26/12				NSR

		Permit Coordinator: Craig Smith

		16		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		5 3/246		Pending		5/25/11				Amendment

		17		5 6/125				WILSON BROS CONST INC		Permit		Bentonite		2		Craig Smith		5 6/125		Pending		9/28/09				License to Mine, Permit

		Permit Coordinator: Matthew Dillon

		18		PT0321				WYO-BEN INC		Permit		Bentonite		2		Matthew Dillon		5 3/293		Pending		1/6/12				NSR

		19		PT0321				WYO-BEN INC		Permit		Bentonite		2		Matthew Dillon		5 5/295		Pending		1/17/12				Amendment

		20		PT0321				WYO-BEN INC		Permit		Bentonite		2		Matthew Dillon		6 6/107		Pending		9/30/14				Bentonite Update

		21		PT0321				WYO-BEN INC		Permit		Bentonite		2		Matthew Dillon		6 3/121		Pending		12/16/14				Amendment

		Permit Coordinator: Nancy Williams

		22		PT0788		LOST CREEK		LOST CREEK ISR LLC		Permit		Uranium		2		Nancy Williams		6 3/105		Pending		9/26/14				Minor Revision

		23		PT0788		LOST CREEK		LOST CREEK ISR LLC		Permit		Uranium		2		Nancy Williams		6 4/105		Pending		9/26/14				Amendment

		24		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Permit		Trona		2		Nancy Williams		6 1/005		Pending		5/7/13				NSR

		25		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Permit		Sand & Gravel		2		Nancy Williams		6 5/017		Pending		6/26/13				Amendment








MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Date Appr		Term Date		TFN Action

		Permit Coordinator: Amanda Atkinson

		1		PT0495				SOLVAY SODA ASH JOINT VENTURE		Permit		Trona		2		Amanda Atkinson		6 2/222		Approved		7/16/16		8/31/16				Minor Revision

		2		PT0495				SOLVAY SODA ASH JOINT VENTURE		Permit		Trona		2		Amanda Atkinson		6 5/222		Approved		7/15/16		11/10/16				Minor Revision

		3		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Small Mine Permits		Sand & Gravel		2		Amanda Atkinson		6 5/126		Approved		3/21/16		3/30/16				Amendment

		Permit Coordinator: Amy Boyle

		4		PT0257				CINER WYOMING LLC		Permit		Trona		2		Amy Boyle		6 6/192		Terminated		1/21/16				2/3/16		NSR

		5		PT0257				CINER WYOMING LLC		Permit		Trona		2		Amy Boyle		6 5/192		Approved		1/19/16		5/17/16				Minor Revision

		6		PT0257				CINER WYOMING LLC		Permit		Trona		2		Amy Boyle		6 1/199		Approved		3/18/16		6/8/16				Minor Revision

		7		PT0335		WESTVACO		TRONOX ALKALI WYOMING CORPORATION		Permit		Trona		2		Amy Boyle		6 5/239		Approved		11/23/16		12/8/16				Minor Revision

		8		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		6 6/204		Approved		4/20/16		4/21/16				NSR

		9		PT0338		JIM BRIDGER		BRIDGER COAL CO		Permit		Coal		2		Amy Boyle		6 1/217		Approved		6/22/16		7/7/16				Regraded Spoil, Bond Release Verification

		Permit Coordinator: Brian Wood

		10		CN0096				BLACK BUTTE COAL CO		Coal Notification		Coal		2		Brian Wood		6 2/193		Approved		1/22/16		1/22/16				CN Update

		11		DN0102				M-I LLC		Drilling Notification		Bentonite		2		Brian Wood		6 4/217		Approved		6/28/16		7/8/16				DN Update

		12		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Permit		Bentonite		2		Brian Wood		6 3/207		Approved		5/3/16		5/3/16				NSR

		13		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Permit		Bentonite		2		Brian Wood		6 6/209		Approved		5/13/16		5/18/16				NSR

		14		LE0289		RATTLESNAKE HILLS		GFG RESOURCES INC.		License to Explore		Gold		2		Brian Wood		6 2/233		Approved		10/11/16		10/28/16				NSR

		15		DN0429		BLACK JACK PROJECT		GFG RESOURCES INC.		Drilling Notification		Gold		2		Brian Wood		6 1/230		Approved		9/19/16		10/12/16				Transfer

		16		DN0429		BLACK JACK PROJECT		GFG RESOURCES INC.		Drilling Notification		Gold		2		Brian Wood		6 4/233		Approved		10/12/16		10/28/16				NSR

		17		DN0430		BALD MOUNTAIN PROJECT		GFG RESOURCES INC.		Drilling Notification		Gold		2		Brian Wood		6 2/230		Approved		9/19/16		10/12/16				Transfer

		18		SP0828				R S T SAND & GRAVEL		Small Mine Permits		Sand & Gravel		2		Brian Wood		6 3/231		Approved		8/29/16		10/4/16				NSR

		19		PT0278				M-I LLC		Permit		Bentonite		2		Brian Wood		6 4/201		Approved		3/30/16		5/26/16				Self Bond Renewal

		Permit Coordinator: Craig Smith

		20		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		6 3/196		Approved		2/19/16		4/27/16				License to Mine

		21		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		6 3/202		Approved		3/30/16		5/26/16				Self Bond Renewal

		22		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		6 5/210		Approved		5/16/16		8/16/16				Bond Release

		23		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		6 2/212		Approved		5/26/16		9/19/16				Bond Release, Major Revision

		24		PT0322				AMERICAN COLLOID CO		Permit		Bentonite		2		Craig Smith		6 1/214		Approved		6/6/16		7/18/16				Bond Release, Minor Revision

		25		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		Permit		Coal		2		Craig Smith		6 6/196		Approved		2/24/16		8/8/16				Renewal

		26		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		Permit		Coal		2		Craig Smith		6 2/232		Approved		10/4/16		10/17/16				NSR

		27		PT0786		HAYSTACK		HAYSTACK COAL CO		Permit		Coal		2		Craig Smith		6 6/206		Approved		4/26/16		11/9/16				Renewal

		Permit Coordinator: Matthew Dillon

		28		LE0300		ESCAPEE #1		DEAN, LAWRENCE		License to Explore		Gold		2		Matthew Dillon		6 4/209		Approved		5/10/16		5/20/16				Renewal

		29		PT0321				WYO-BEN INC		Permit		Bentonite		2		Matthew Dillon		6 5/201		Approved		3/30/16		5/26/16				Self Bond Renewal

		Permit Coordinator: Mila Ready

		30		LE0176				JOHNSON, BILL & SHARON		License to Explore		Gold		2		Mila Ready		6 1/219		Approved		6/30/16		7/15/16				Renewal

		31		SP0741		ELLIS		WESTERN WY CONST CO		Small Mine Permits		Sand & Gravel		2		Mila Ready		6 2/199		Approved		3/21/16		3/23/16				NSR

		32		ET1389		LESEBERG		WINDMILL LLC		Limited Mine Operation		Sand & Gravel		2		Mila Ready		6 1/213		Approved		5/31/16		7/6/16				Amendment

		33		LE0279		BLM		ANDERSON, CARL		License to Explore		Gold		2		Mila Ready		6 3/229		Approved		9/14/16		11/15/16				Renewal

		34		LE0294		BLM		BELVEAL, PHIL & AMY		License to Explore		Gold		2		Mila Ready		6 1/207		Approved		5/2/16		5/4/16				Renewal

		35		LE0297		ROCK CREEK PROJECT		R C MINERAL & ROCK LLC		License to Explore		Gold		2		Mila Ready		6 3/220		Approved		7/7/16		7/15/16				Renewal

		36		LE0306				CEDAR RIM OPAL LLC		License to Explore		Opal		2		Mila Ready		6 2/225		Approved		8/9/16		8/31/16				Renewal

		37		LE0310				R D SAATHOFF		License to Explore		Jade		2		Mila Ready		6 4/192		Approved		1/19/16		4/28/16				Renewal

		38		LE0310				R D SAATHOFF		License to Explore		Jade		2		Mila Ready		6 3/225		Terminated		8/9/16				8/22/16		Renewal

		39		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		License to Explore		Gold		2		Mila Ready		6 5/241		Approved		12/19/16		12/22/16				Renewal

		40		LE0305		BROKEN SHOVEL		JONES, ROBERT		License to Explore		Gold		2		Mila Ready		6 2/223		Approved		7/15/16		12/22/16				Renewal

		41		LE0308		BLM		ADAM GILLIAM		License to Explore		Gold		2		Mila Ready		6 6/225		Approved		8/11/16		8/31/16				Renewal

		42		LE0309		BLM		NOEL WOOD		License to Explore		Gold		2		Mila Ready		6 3/223		Approved		7/20/16		8/8/16				Renewal

		43		LE0315		MIKE #1 CLAIMS		GUNYAN, RICHARD F		License to Explore		Gold		2		Mila Ready		6 2/215		Approved		6/10/16		7/15/16				License to Explore

		44		LE0307		STATE		STUART GRIEVE		License to Explore		Jade		2		Mila Ready		6 4/225		Approved		8/10/16		8/31/16				Renewal

		Permit Coordinator: Nancy Williams

		45		PT0788		LOST CREEK		LOST CREEK ISR LLC		Permit		Uranium		2		Nancy Williams		6 6/193		Approved		1/26/16		2/16/16				NSR

		46		PT0788		LOST CREEK		LOST CREEK ISR LLC		Permit		Uranium		2		Nancy Williams		6 1/196		Approved		2/16/16		2/19/16				NSR

		47		SP0783		ARCHER		HIGH PLAINS VENTURES LLC		Small Mine Permits		Sand & Gravel		2		Nancy Williams		6 4/228		Approved		9/7/16		10/27/16				Minor Revision

		48		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Drilling Notification		Uranium		2		Nancy Williams		6 3/224		Approved		7/28/16		8/10/16				NSR








MIDAS_Query_Results (1)

				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Prelim Received Date		TFN Action

		Permit Coordinator: Bjarne Kristiansen

		1		6 2/025		BROOK		BROOK MINING CO LLC		Permit		Coal		3		Bjarne Kristiansen		6 2/025		Pending		10/31/14		8/6/13		License to Mine, Permit

		Permit Coordinator: David Myers

		2		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Small Mine Permits		Sand & Gravel		3		David Myers		6 1/078		Pending		5/8/14				Bond Release

		Permit Coordinator: Dorran Larner

		3		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Permit		Coal		3		Dorran Larner		5 2/223		Pending		2/15/11				NSR

		4		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Permit		Coal		3		Dorran Larner		6 2/060		Pending		2/21/14				NSR

		5		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Permit		Uranium		3		Dorran Larner		5 5/166		Pending		8/6/14		5/12/10		Amendment

		Permit Coordinator: Jaime (Ms) Jakes

		6		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Small Mine Permits		Sand & Gravel		3		Jaime (Ms) Jakes		6 4/103		Pending		9/10/14				Bond Release

		Permit Coordinator: Josh Malmberg

		7		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Permit		Bentonite		3		Josh Malmberg		6 5/023		Pending		8/1/13				Amendment

		Permit Coordinator: Luke McMahan

		8		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Permit		Uranium		3		Luke McMahan		5 2/022		Pending		4/9/08				NSR
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				Permit Number		Mine Name		Company Name		Permit Type Name		Mineral		District ID		Permit Coordinator		TFN Number		TFN Status		Date Recd		Date Appr		Term Date		TFN Action

		Permit Coordinator: Bjarne Kristiansen

		1		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		License to Explore		Rare earth elements		3		Bjarne Kristiansen		6 1/232		Approved		10/3/16		12/23/16				Renewal

		Permit Coordinator: David Myers

		2		SP0426		GARBER		GARBER AGRI BUSINESS INC		Small Mine Permits		Sand & Gravel		3		David Myers		6 1/210		Approved		5/16/16		7/25/16				Amendment

		3		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Limited Mine Operation		Sand & Gravel		3		David Myers		6 2/195		Approved		2/8/16		4/13/16				LMO

		Permit Coordinator: David Schellinger

		4		PT0237		CORDERO ROJO		CORDERO MINING LLC		Permit		Coal		3		David Schellinger		6 6/198		Approved		3/17/16		8/4/16				Bond Release Verification

		5		PT0237		CORDERO ROJO		CORDERO MINING LLC		Permit		Coal		3		David Schellinger		6 4/199		Approved		3/18/16		4/26/16				Self Bond Renewal

		6		PT0237		CORDERO ROJO		CORDERO MINING LLC		Permit		Coal		3		David Schellinger		6 5/226		Approved		8/18/16		11/15/16				Bond Release

		7		PT0237		CORDERO ROJO		CORDERO MINING LLC		Permit		Coal		3		David Schellinger		6 3/237		Terminated		11/8/16				11/29/16		Renewal

		8		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Bentonite		3		David Schellinger		6 4/194		Approved		2/1/16		2/5/16				NSR

		9		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Permit		Bentonite		3		David Schellinger		6 5/195		Approved		2/12/16		3/7/16				NSR

		10		PT0802		ROSS ISR		STRATA ENERGY INC		Permit		Uranium		3		David Schellinger		6 6/190		Approved		1/4/16		1/21/16				NSR

		11		PT0802		ROSS ISR		STRATA ENERGY INC		Permit		Uranium		3		David Schellinger		6 3/201		Approved		3/31/16		10/26/16				NSR

		12		PT0802		ROSS ISR		STRATA ENERGY INC		Permit		Uranium		3		David Schellinger		6 2/210		Approved		5/16/16		11/1/16				NSR

		13		PT0802		ROSS ISR		STRATA ENERGY INC		Permit		Uranium		3		David Schellinger		6 5/225		Approved		8/11/16		9/13/16				NSR

		14		PT0802		ROSS ISR		STRATA ENERGY INC		Permit		Uranium		3		David Schellinger		6 2/238		Approved		11/17/16		11/30/16				NSR

		15		CN0137				CORDERO MINING LLC		Coal Notification		Coal		3		David Schellinger		6 5/202		Approved		4/4/16		6/23/16				Amendment

		Permit Coordinator: Dorran Larner

		16		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Permit		Gypsum		3		Dorran Larner		6 3/210		Terminated		5/16/16				7/28/16		NSR

		17		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Permit		Coal		3		Dorran Larner		6 1/204		Approved		4/15/16		10/19/16				NSR

		18		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Permit		Limestone		3		Dorran Larner		6 4/211		Approved		5/20/16		6/6/16				NSR

		19		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Permit		Uranium		3		Dorran Larner		6 1/221		Terminated		7/13/16				7/28/16		NSR

		20		DN0434				MONOLITH MINERALS LLC		Drilling Notification		Limestone		3		Dorran Larner		6 1/105		Approved		2/23/16		2/25/16				Drilling Notification

		Permit Coordinator: Doug Emme

		21		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 6/202		Approved		4/7/16		5/27/16				Bond Release Verification

		22		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 4/215		Approved		6/16/16		6/23/16				NSR

		23		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 5/215		Approved		6/16/16		9/9/16				Bond Release

		24		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 6/215		Approved		6/16/16		12/12/16				Bond Release Verification

		25		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 2/235		Terminated		10/25/16				12/12/16		NSR

		26		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Doug Emme		6 3/236		Approved		10/28/16		11/29/16				NSR

		Permit Coordinator: Jaime (Ms) Jakes

		27		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Permit		Coal		3		Jaime (Ms) Jakes		6 2/227		Approved		8/22/16		10/3/16				Bond Release Verification

		28		ET1626		STATE PIT		STONE YARD LLC (THE)		Limited Mine Operation		Scoria		3		Jaime (Ms) Jakes		6 1/211		Approved		5/16/16		12/2/16				LMO

		Permit Coordinator: Josh Malmberg

		29		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Permit		Coal		3		Josh Malmberg		6 6/205		Approved		4/25/16		8/17/16				NSR

		30		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Permit		Coal		3		Josh Malmberg		6 5/237		Approved		11/16/16		12/15/16				Bond Release Verification

		31		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Permit		Bentonite		3		Josh Malmberg		6 1/202		Approved		3/30/16		5/26/16				Self Bond Renewal

		32		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Permit		Coal		3		Josh Malmberg		6 2/197		Approved		2/26/16		3/11/16				Bond Release Verification

		33		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Permit		Coal		3		Josh Malmberg		6 3/199		Approved		3/22/16		5/18/16				NSR

		34		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Permit		Bentonite		3		Josh Malmberg		6 3/193		Approved		1/25/16		5/23/16				Incidental Boundary Revision

		35		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Permit		Bentonite		3		Josh Malmberg		6 2/226		Approved		8/16/16		10/5/16				NSR

		Permit Coordinator: Kim Medina

		36		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 1/205		Approved		4/21/16		7/18/16				Bond Release

		37		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 2/205		Approved		4/21/16		5/24/16				Bond Release Verification

		38		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 5/206		Approved		4/26/16		6/20/16				NSR

		39		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 3/213		Approved		6/1/16		6/22/16				Bond Release Verification

		40		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 3/215		Approved		6/15/16		9/12/16				Bond Release

		41		PT0599		DRY FORK		WESTERN FUELS WY INC		Permit		Coal		3		Kim Medina		6 1/220		Approved		7/6/16		8/10/16				NSR

		42		SP0663		VINCENT THAR		FULLER CONST INC		Small Mine Permits		Scoria		3		Kim Medina		6 1/237		Approved		11/7/16		11/15/16				Bond Release, Termination Request

		43		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Permit		Coal		3		Kim Medina		6 6/203		Approved		4/15/16		5/17/16				NSR

		44		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Permit		Coal		3		Kim Medina		6 4/212		Approved		5/27/16		6/15/16				Bond Release Verification

		45		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Permit		Coal		3		Kim Medina		6 5/216		Approved		6/22/16		6/28/16				NSR

		46		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Permit		Coal		3		Kim Medina		6 6/219		Approved		7/6/16		8/3/16				NSR

		47		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Permit		Coal		3		Kim Medina		6 6/223		Approved		7/25/16		8/4/16				NSR

		Permit Coordinator: Kurt King

		48		ET1618				WESTERN SUNSET LLC		Limited Mine Operation		Scoria		3		Kurt King		6 5/203		Approved		4/15/16		5/26/16				LMO

		Permit Coordinator: Luke McMahan

		49		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Permit		Coal		3		Luke McMahan		6 1/206		Approved		4/25/16		5/2/16				Bond Release Verification

		50		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Permit		Coal		3		Luke McMahan		6 2/214		Approved		6/6/16		9/30/16				Bond Release

		51		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		3		Luke McMahan		6 4/213		Terminated		6/1/16				8/15/16		NSR

		52		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Permit		Uranium		3		Luke McMahan		6 5/213		Terminated		6/1/16				8/15/16		NSR

		53		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		License to Explore		Gold		3		Luke McMahan		6 3/216		Approved		6/21/16		8/31/16				Renewal

		Permit Coordinator: Mark Rogaczewski

		54		PT0214		BELLE AYR		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 3/200		Approved		3/29/16		4/5/16				Bond Release Verification

		55		PT0214		BELLE AYR		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 3/205		Approved		4/22/16		7/13/16				Bond Release

		56		PT0214		BELLE AYR		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 1/233		Approved		8/1/16		9/9/16				License to Mine

		57		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 4/196		Approved		2/22/16		3/28/16				NSR

		58		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 4/205		Approved		4/22/16		12/13/16				Bond Release

		59		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 6/221		Approved		7/14/16		9/16/16				NSR

		60		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Permit		Coal		3		Mark Rogaczewski		6 6/232		Approved		8/1/16		9/9/16				License to Mine

		Permit Coordinator: Muthu Kuchanur

		61		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Research & Development		Coal		3		Muthu Kuchanur		6 1/226		Approved		8/11/16		9/28/16				Renewal

		Permit Coordinator: Stacy Page

		62		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 3/194		Approved		2/1/16		2/11/16				NSR

		63		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 3/203		Approved		4/12/16		5/27/16				Bond Release Verification

		64		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 2/213		Approved		6/1/16		7/1/16				Bond Release Verification

		65		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 1/216		Approved		6/17/16		6/28/16				NSR

		66		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 3/217		Approved		6/24/16		9/30/16				Bond Release

		67		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 6/220		Approved		7/13/16		9/30/16				Bond Release

		68		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 6/227		Approved		8/22/16		12/13/16				Bond Release

		69		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 3/228		Approved		9/7/16		9/27/16				NSR

		70		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Permit		Coal		3		Stacy Page		6 5/228		Approved		9/9/16		12/14/16				Bond Release









Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 5 1/033 NATION, KEN License to Explore Unknown

2 PT0732 MILLS
TOLSA WYOMING 
BENTONITE CORP Permit Bentonite

3 PT0298 ETCHEPARE
MOUNTAIN 
CEMENT CO Permit Limestone

4 5 5/149 LUDEMAN
URANIUM ONE 
AMERICAS INC Permit Uranium

5 DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

Drilling 
Notification Leonardite

6 PT0218

HIGHLAND 
URANIUM 
PROJECT

EXXON MOBIL 
CORP Permit Uranium

7 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Bentonite

8 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Bentonite

9 PT0215 CASPER PIT
KNIFE RIVER (JTL 
GROUP INC DBA) Permit Sand & Gravel

10 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

11 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

12 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

Permit Coordinator: Brian Goodnough

Permit Coordinator: Chad Haley

Permit Coordinator: Julie Powell

Permit Coordinator: Kellen Waldo



13 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

14 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

15 6 1/048
CROELL REDI‐MIX 
INC

Small Mine 
Permits Sand & Gravel

16 RD0017
CARBON COUNTY 
UCG INC

Research & 
Development Coal

17 SP0306 TORRINGTON PIT
CROELL REDI MIX 
INC

Small Mine 
Permits Sand & Gravel

18 ET1500 DIAMOND RANCH
SIGNET STONE & 
SOIL LLC

Limited Mine 
Operation Limestone

19 ET1287 STROCK
BASIC ENERGY 
SERV LP

Limited Mine 
Operation Sand & Gravel

20 4 6/190 GARRETT

ROCK SPRINGS 
MINERAL 
PROCESSING

Small Mine 
Permits Bentonite

21 5 2/330 OIL MOUNTAIN

ROCK SPRINGS 
MINERAL 
PROCESSING INC Permit Bentonite

22 5 4/400 Bright Pit K & M Mining LLC
Small Mine 
Permits Limestone

Permit Coordinator: Pam Rothwell

Permit Coordinator: Rich Vincent

Permit Coordinator: Robin Jones

Permit Coordinator: Monte Buchanan

Permit Coordinator: Muthu Kuchanur



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

1 Brian Goodnough 5 1/033 Pending 5/16/2008

1 Chad Haley 6 1/060 Inactive 2/18/2014

1 Chad Haley 6 3/093 Pending 7/17/2014

1 Julie Powell 5 5/149 Pending 2/11/2010

1 Kellen Waldo 5 1/343 Pending 7/26/2012

1 Kellen Waldo 5 5/021 Inactive 4/7/2008

1 Kellen Waldo 6 3/086 Pending 6/13/2014

1 Kellen Waldo 6 2/122 Pending 12/22/2014

1 Kellen Waldo 4 4/384 Pending 9/20/2007

1 Kellen Waldo 5 3/399 Pending 6/6/2013

1 Kellen Waldo 5 4/399 Pending 4/17/2013

1 Kellen Waldo 6 6/053 Pending 1/21/2014



1 Kellen Waldo 3 2/290 Pending 10/14/1999

1 Kellen Waldo 5 6/348 Pending 8/15/2012

1 Monte Buchanan 6 1/048 Pending 12/20/2013

1 Muthu Kuchanur 6 5/115 Pending 11/12/2014

1 Pam Rothwell 6 6/074 Pending 4/25/2014

1 Rich Vincent 6 3/046 Pending 12/13/2013

1 Rich Vincent 6 6/039 Pending 10/31/2013

1 Robin Jones 4 6/190 Inactive 12/20/2004

1 Robin Jones 5 2/330 Inactive 3/13/2014

1 Robin Jones 5 4/400 Pending 11/4/2013



Prelim Received Date TFN Action

See File

Amendment

NSR

License to Mine, 
Permit

Amendment

NSR

NSR

NSR

Bond Release

4/12/2013
Incidental 
Boundary Revision

NSR

NSR



NSR

NSR

License to Mine, 
Small Mine Permit

NSR

NSR

Amendment

Transfer

License to Mine, 
Permit

5/29/2012 Permit

4/19/2013 Permit



Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 PT0291 DAVE JOHNSTON
GLENROCK COAL 
CO Permit Coal

2 PT0291 DAVE JOHNSTON
GLENROCK COAL 
CO Permit Coal

3 PT0291 DAVE JOHNSTON
GLENROCK COAL 
CO Permit Coal

4 PT0291 DAVE JOHNSTON
GLENROCK COAL 
CO Permit Coal

5 PT0331 MEDICINE BOW ARCH OF WY LLC Permit Coal

6 PT0331 MEDICINE BOW ARCH OF WY LLC Permit Coal

7 PT0331 MEDICINE BOW ARCH OF WY LLC Permit Coal

8 PT0331 MEDICINE BOW ARCH OF WY LLC Permit Coal

9 PT0331 MEDICINE BOW ARCH OF WY LLC Permit Coal

10 PT0334 EDC
ENERGY 
DEVELOPMENT CO Permit Coal

11 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

12 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

13 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

14 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

15 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

16 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

17 PT0377 SEMINOE II ARCH OF WY LLC Permit Coal

18 PT0477 SHOSHONE #1
SHOSHONE COAL 
CORP Permit Coal

19 PT0574 RAWLINS QUARRY
LIEN, PETE & SONS 
INC Permit Limestone

20 LE0316
RED PEAK 
RESOURCES LLC License to Explore Gold

21 PT0739 WYUTE
MCMURRY READY‐
MIX CO Permit Sand & Gravel

22 PT0739 WYUTE
MCMURRY READY‐
MIX CO Permit Sand & Gravel

Permit Coordinator: Brian Goodnough

Permit Coordinator: Chad Haley



23 PT0739 WYUTE
MCMURRY READY‐
MIX CO Permit Sand & Gravel

24 PT0792 DCDM
TOLSA WYOMING 
BENTONITE CORP Permit Bentonite

25 PT0525 ANTELOPE
ANTELOPE COAL 
LLC Permit Coal

26 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Leonardite

27 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Leonardite

28 PT0585
BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Leonardite

29 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

30 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

31 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

32 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

33 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

34 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

35 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC Permit Coal

36 PT0825 STATE #1
WESTERN SUNSET 
LLC Permit Scoria

Permit Coordinator: Julie Powell

Permit Coordinator: Kellen Waldo

Permit Coordinator: Monte Buchanan



37 SP0800 QUARRY NO. 2
STRID MARBLE & 
GRANITE CO

Small Mine 
Permits Sandstone

38 SP0796 DOUGLAS QUARRY

RUSSELL 
CONSTRUCTION 
CO

Small Mine 
Permits Limestone

39 ET1517 GRANT
MOBILE 
CONCRETE INC

Limited Mine 
Operation Gravel

40 ET1559 STROCK PIT
B&M Sand & 
Gravel

Limited Mine 
Operation Gravel

41 ET1620
MCMURRY READY‐
MIX CO

Limited Mine 
Operation Sand & Gravel

42 ET1621
KNIFE RIVER (JTL 
GROUP INC DBA)

Limited Mine 
Operation Sand & Gravel

43 ET1625
STRID MARBLE & 
GRANITE CO

Limited Mine 
Operation Feldspar

44 ET1619
CROELL REDI‐MIX 
INC

Limited Mine 
Operation Sand & Gravel

Permit Coordinator: Rich Vincent

Permit Coordinator: Pam Rothwell



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

1 Brian Goodnough 6 6/194 Approved 1/27/2016

1 Brian Goodnough 6 3/198 Approved 3/14/2016

1 Brian Goodnough 6 4/203 Approved 4/11/2016

1 Brian Goodnough 6 4/219 Approved 7/5/2016

1 Brian Goodnough 6 2/198 Approved 2/29/2016

1 Brian Goodnough 6 1/218 Approved 6/27/2016

1 Brian Goodnough 6 5/230 Approved 9/16/2016

1 Brian Goodnough 6 5/235 Approved 10/21/2016

1 Brian Goodnough 6 3/239 Approved 11/9/2016

1 Brian Goodnough 6 4/206 Approved 4/19/2016

1 Brian Goodnough 6 2/192 Approved 1/11/2016

1 Brian Goodnough 6 2/218 Approved 6/27/2016

1 Brian Goodnough 6 4/218 Terminated 6/27/2016

1 Brian Goodnough 6 4/220 Approved 7/8/2016

1 Brian Goodnough 6 4/222 Approved 7/12/2016

1 Brian Goodnough 6 6/228 Approved 8/31/2016

1 Brian Goodnough 6 1/229 Approved 8/31/2016

1 Brian Goodnough 6 6/216 Approved 6/20/2016

1 Brian Goodnough 6 5/221 Terminated 7/11/2016

1 Brian Goodnough 6 5/211 Approved 5/20/2016

1 Chad Haley 6 4/198 Approved 3/7/2016

1 Chad Haley 6 1/236 Terminated 10/24/2016



1 Chad Haley 6 3/240 Approved 12/2/2016

1 Chad Haley 6 2/201 Terminated 3/25/2016

1 Julie Powell 6 2/203 Approved 3/31/2016

1 Kellen Waldo 6 5/196 Approved 1/13/2016

1 Kellen Waldo 6 1/223 Approved 7/11/2016

1 Kellen Waldo 6 3/234 Approved 10/10/2016

1 Kellen Waldo 6 4/195 Approved 2/1/2016

1 Monte Buchanan 6 1/192 Approved 1/8/2016

1 Monte Buchanan 6 5/199 Approved 3/18/2016

1 Monte Buchanan 6 6/210 Approved 5/12/2016

1 Monte Buchanan 6 3/212 Approved 5/24/2016

1 Monte Buchanan 6 3/221 Approved 7/11/2016

1 Monte Buchanan 6 4/229 Approved 9/13/2016

1 Monte Buchanan 6 3/214 Approved 6/2/2016



1 Pam Rothwell 6 4/227 Approved 8/15/2016

1 Pam Rothwell 6 1/201 Approved 5/31/2016

1 Rich Vincent 6 5/205 Approved 4/21/2016

1 Rich Vincent 6 6/199 Approved 5/25/2016

1 Rich Vincent 6 6/200 Approved 3/14/2016

1 Rich Vincent 6 5/209 Approved 5/11/2016

1 Rich Vincent 6 1/215 Approved 6/8/2016

1 Rich Vincent 6 3/206 Approved 4/25/2016



Date Appr Term Date TFN Action

4/7/2016
Bond Release 
Verification

6/8/2016 Self Bond Renewal

7/12/2016 Bond Release

7/12/2016

Bond Release, 
Termination 
Request

3/14/2016 NSR

8/5/2016
Bond Release 
Verification

10/31/2016 NSR

11/3/2016 NSR

12/27/2016 NSR

5/23/2016 Bond Release

6/7/2016
Bond Release 
Verification

9/1/2016
Bond Release 
Verification

12/16/2016 NSR

8/8/2016 NSR

9/23/2016 Bond Release

9/23/2016 NSR

12/5/2016
Bond Release 
Verification

9/23/2016 Bond Release

9/26/2016 Bond Release

9/23/2016 License to Explore

5/16/2016 NSR

11/4/2016 NSR



12/13/2016 NSR

6/6/2016
Interim 
Stabilization

10/21/2016 NSR

3/2/2016 Bond Release

10/11/2016 NSR

12/19/2016 Minor Revision

2/12/2016 NSR

3/4/2016
Bond Release 
Verification

4/19/2016 NSR

6/27/2016 NSR

6/30/2016 NSR

11/28/2016 Bond Release

10/31/2016
Bond Release 
Verification

11/25/2016 Minor Revision



11/15/2016 License to Mine

9/19/2016 Minor Revision

6/2/2016 Transfer

10/11/2016 Transfer

6/2/2016 LMO

6/13/2016 LMO

11/15/2016 LMO

6/2/2016 LMO



Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 SP0459
SUBLETTE, 
COUNTY OF

Small Mine 
Permits Sand & Gravel

2 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Permit Trona

3 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Permit Trona

4 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Permit Trona

5 PT0454 GRANGER

TRONOX ALKALI 
WYOMING 
CORPORATION Permit Trona

6 PT0335 WESTVACO

TRONOX ALKALI 
WYOMING 
CORPORATION Permit Trona

7 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

8 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

9 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

10 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

11 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Permit Bentonite

12 PT0278 M‐I LLC Permit Bentonite
13 PT0278 M‐I LLC Permit Bentonite

14 PT0278 M‐I LLC Permit Bentonite
15 PT0278 M‐I LLC Permit Bentonite

16 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

17 5 6/125
WILSON BROS 
CONST INC Permit Bentonite

18 PT0321 WYO‐BEN INC Permit Bentonite
19 PT0321 WYO‐BEN INC Permit Bentonite

20 PT0321 WYO‐BEN INC Permit Bentonite

Permit Coordinator: Amanda Atkinson

Permit Coordinator: Amy Boyle

Permit Coordinator: Brian Wood

Permit Coordinator: Craig Smith

Permit Coordinator: Matthew Dillon



21 PT0321 WYO‐BEN INC Permit Bentonite

22 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Permit Uranium

23 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Permit Uranium

24 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS Permit Trona

25 PT0758 OWL CREEK

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC Permit Sand & Gravel

Permit Coordinator: Nancy Williams



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

2 Amanda Atkinson 6 6/100 Pending 8/25/2014

2 Amanda Atkinson 4 1/179 Pending 10/4/2004

2 Amanda Atkinson 6 5/107 Pending 9/30/2014

2 Amanda Atkinson 5 3/117 Pending 8/13/2009

2 Amy Boyle 6 5/110 Pending 10/16/2014

2 Amy Boyle 6 5/078 Pending 5/12/2014

2 Amy Boyle 4 3/131 Pending 1/7/2004

2 Amy Boyle 4 2/327 Inactive 1/8/2007

2 Amy Boyle 6 4/104 Pending 9/18/2014

2 Amy Boyle 6 3/095 Pending 7/31/2014

2 Brian Wood 5 6/329 Pending 5/30/2012
2 Brian Wood 4 1/253 Inactive 1/11/2006
2 Brian Wood 5 6/341 Pending 7/20/2012

2 Brian Wood 5 1/342 Pending 7/20/2012
2 Brian Wood 5 2/371 Pending 11/26/2012

2 Craig Smith 5 3/246 Pending 5/25/2011

2 Craig Smith 5 6/125 Pending 9/28/2009

2 Matthew Dillon 5 3/293 Pending 1/6/2012
2 Matthew Dillon 5 5/295 Pending 1/17/2012

2 Matthew Dillon 6 6/107 Pending 9/30/2014



2 Matthew Dillon 6 3/121 Pending 12/16/2014

2 Nancy Williams 6 3/105 Pending 9/26/2014

2 Nancy Williams 6 4/105 Pending 9/26/2014

2 Nancy Williams 6 1/005 Pending 5/7/2013

2 Nancy Williams 6 5/017 Pending 6/26/2013



Prelim Received Date TFN Action

NSR

NSR

Minor Revision

Bond Release

NSR

NSR

NSR

Bond Release

NSR

NSR

Amendment
Amendment
Amendment

Incidental 
Boundary Revision
NSR

Amendment
License to Mine, 
Permit

NSR
Amendment

Bentonite Update



Amendment

Minor Revision

Amendment

NSR

Amendment



Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Permit Trona

2 PT0495
SOLVAY SODA ASH 
JOINT VENTURE Permit Trona

3 SP0751 ARROWHEAD
ARROWHEAD 
CONCRETE INC

Small Mine 
Permits Sand & Gravel

4 PT0257
CINER WYOMING 
LLC Permit Trona

5 PT0257
CINER WYOMING 
LLC Permit Trona

6 PT0257
CINER WYOMING 
LLC Permit Trona

7 PT0335 WESTVACO

TRONOX ALKALI 
WYOMING 
CORPORATION Permit Trona

8 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

9 PT0338 JIM BRIDGER BRIDGER COAL CO Permit Coal

10 CN0096
BLACK BUTTE 
COAL CO Coal Notification Coal

11 DN0102 M‐I LLC
Drilling 
Notification Bentonite

12 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Permit Bentonite

13 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC Permit Bentonite

14 LE0289
RATTLESNAKE 
HILLS

GFG RESOURCES 
INC. License to Explore Gold

15 DN0429
BLACK JACK 
PROJECT

GFG RESOURCES 
INC.

Drilling 
Notification Gold

16 DN0429
BLACK JACK 
PROJECT

GFG RESOURCES 
INC.

Drilling 
Notification Gold

17 DN0430
BALD MOUNTAIN 
PROJECT

GFG RESOURCES 
INC.

Drilling 
Notification Gold

18 SP0828
R S T SAND & 
GRAVEL

Small Mine 
Permits Sand & Gravel

19 PT0278 M‐I LLC Permit Bentonite

Permit Coordinator: Amanda Atkinson

Permit Coordinator: Amy Boyle

Permit Coordinator: Brian Wood

Permit Coordinator: Craig Smith



20 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

21 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

22 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

23 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

24 PT0322
AMERICAN 
COLLOID CO Permit Bentonite

25 PT0379 KEMMERER
WESTMORELAND 
KEMMERER LLC Permit Coal

26 PT0379 KEMMERER
WESTMORELAND 
KEMMERER LLC Permit Coal

27 PT0786 HAYSTACK
HAYSTACK COAL 
CO Permit Coal

28 LE0300 ESCAPEE #1 DEAN, LAWRENCE License to Explore Gold

29 PT0321 WYO‐BEN INC Permit Bentonite

30 LE0176
JOHNSON, BILL & 
SHARON License to Explore Gold

31 SP0741 ELLIS
WESTERN WY 
CONST CO

Small Mine 
Permits Sand & Gravel

32 ET1389 LESEBERG WINDMILL LLC
Limited Mine 
Operation Sand & Gravel

33 LE0279 BLM ANDERSON, CARL License to Explore Gold

34 LE0294 BLM
BELVEAL, PHIL & 
AMY License to Explore Gold

35 LE0297
ROCK CREEK 
PROJECT

R C MINERAL & 
ROCK LLC License to Explore Gold

36 LE0306
CEDAR RIM OPAL 
LLC License to Explore Opal

37 LE0310 R D SAATHOFF License to Explore Jade

38 LE0310 R D SAATHOFF License to Explore Jade

39 LE0304
ROYAL CREEK 
CLAIMS EKLUND, BEV License to Explore Gold

40 LE0305 BROKEN SHOVEL JONES, ROBERT License to Explore Gold

41 LE0308 BLM ADAM GILLIAM License to Explore Gold

42 LE0309 BLM NOEL WOOD License to Explore Gold

43 LE0315 MIKE #1 CLAIMS
GUNYAN, 
RICHARD F License to Explore Gold

Permit Coordinator: Matthew Dillon

Permit Coordinator: Mila Ready



44 LE0307 STATE STUART GRIEVE License to Explore Jade

45 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Permit Uranium

46 PT0788 LOST CREEK
LOST CREEK ISR 
LLC Permit Uranium

47 SP0783 ARCHER
HIGH PLAINS 
VENTURES LLC

Small Mine 
Permits Sand & Gravel

48 DN0416 LOST CREEK EAST
LOST CREEK ISR 
LLC

Drilling 
Notification Uranium

Permit Coordinator: Nancy Williams



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

2 Amanda Atkinson 6 2/222 Approved 7/16/2016

2 Amanda Atkinson 6 5/222 Approved 7/15/2016

2 Amanda Atkinson 6 5/126 Approved 3/21/2016

2 Amy Boyle 6 6/192 Terminated 1/21/2016

2 Amy Boyle 6 5/192 Approved 1/19/2016

2 Amy Boyle 6 1/199 Approved 3/18/2016

2 Amy Boyle 6 5/239 Approved 11/23/2016

2 Amy Boyle 6 6/204 Approved 4/20/2016

2 Amy Boyle 6 1/217 Approved 6/22/2016

2 Brian Wood 6 2/193 Approved 1/22/2016

2 Brian Wood 6 4/217 Approved 6/28/2016

2 Brian Wood 6 3/207 Approved 5/3/2016

2 Brian Wood 6 6/209 Approved 5/13/2016

2 Brian Wood 6 2/233 Approved 10/11/2016

2 Brian Wood 6 1/230 Approved 9/19/2016

2 Brian Wood 6 4/233 Approved 10/12/2016

2 Brian Wood 6 2/230 Approved 9/19/2016

2 Brian Wood 6 3/231 Approved 8/29/2016

2 Brian Wood 6 4/201 Approved 3/30/2016



2 Craig Smith 6 3/196 Approved 2/19/2016

2 Craig Smith 6 3/202 Approved 3/30/2016

2 Craig Smith 6 5/210 Approved 5/16/2016

2 Craig Smith 6 2/212 Approved 5/26/2016

2 Craig Smith 6 1/214 Approved 6/6/2016

2 Craig Smith 6 6/196 Approved 2/24/2016

2 Craig Smith 6 2/232 Approved 10/4/2016

2 Craig Smith 6 6/206 Approved 4/26/2016

2 Matthew Dillon 6 4/209 Approved 5/10/2016

2 Matthew Dillon 6 5/201 Approved 3/30/2016

2 Mila Ready 6 1/219 Approved 6/30/2016

2 Mila Ready 6 2/199 Approved 3/21/2016

2 Mila Ready 6 1/213 Approved 5/31/2016

2 Mila Ready 6 3/229 Approved 9/14/2016

2 Mila Ready 6 1/207 Approved 5/2/2016

2 Mila Ready 6 3/220 Approved 7/7/2016

2 Mila Ready 6 2/225 Approved 8/9/2016

2 Mila Ready 6 4/192 Approved 1/19/2016

2 Mila Ready 6 3/225 Terminated 8/9/2016

2 Mila Ready 6 5/241 Approved 12/19/2016

2 Mila Ready 6 2/223 Approved 7/15/2016

2 Mila Ready 6 6/225 Approved 8/11/2016

2 Mila Ready 6 3/223 Approved 7/20/2016

2 Mila Ready 6 2/215 Approved 6/10/2016



2 Mila Ready 6 4/225 Approved 8/10/2016

2 Nancy Williams 6 6/193 Approved 1/26/2016

2 Nancy Williams 6 1/196 Approved 2/16/2016

2 Nancy Williams 6 4/228 Approved 9/7/2016

2 Nancy Williams 6 3/224 Approved 7/28/2016



Date Appr Term Date TFN Action

8/31/2016 Minor Revision

11/10/2016 Minor Revision

3/30/2016 Amendment

2/3/2016 NSR

5/17/2016 Minor Revision

6/8/2016 Minor Revision

12/8/2016 Minor Revision

4/21/2016 NSR

7/7/2016

Regraded Spoil, 
Bond Release 
Verification

1/22/2016 CN Update

7/8/2016 DN Update

5/3/2016 NSR

5/18/2016 NSR

10/28/2016 NSR

10/12/2016 Transfer

10/28/2016 NSR

10/12/2016 Transfer

10/4/2016 NSR

5/26/2016 Self Bond Renewal



4/27/2016 License to Mine

5/26/2016 Self Bond Renewal

8/16/2016 Bond Release

9/19/2016
Bond Release, 
Major Revision

7/18/2016
Bond Release, 
Minor Revision

8/8/2016 Renewal

10/17/2016 NSR

11/9/2016 Renewal

5/20/2016 Renewal

5/26/2016 Self Bond Renewal

7/15/2016 Renewal

3/23/2016 NSR

7/6/2016 Amendment

11/15/2016 Renewal

5/4/2016 Renewal

7/15/2016 Renewal

8/31/2016 Renewal

4/28/2016 Renewal

8/22/2016 Renewal

12/22/2016 Renewal

12/22/2016 Renewal

8/31/2016 Renewal

8/8/2016 Renewal

7/15/2016 License to Explore



8/31/2016 Renewal

2/16/2016 NSR

2/19/2016 NSR

10/27/2016 Minor Revision

8/10/2016 NSR



Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 6 2/025 BROOK
BROOK MINING 
CO LLC Permit Coal

2 SP0760 CARROLL

MULLINAX 
CONCRETE SERV 
CO INC

Small Mine 
Permits Sand & Gravel

3 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Permit Coal

4 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Permit Coal

5 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Permit Uranium

6 SP0546 IRVINE PIT

INTERMOUNTAIN 
CONST & 
MATERIALS

Small Mine 
Permits Sand & Gravel

7 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Permit Bentonite

8 PT0478 WILLOW CREEK
URANIUM ONE 
USA INC Permit Uranium

Permit Coordinator: Luke McMahan

Permit Coordinator: Bjarne Kristiansen

Permit Coordinator: David Myers

Permit Coordinator: Dorran Larner

Permit Coordinator: Jaime (Ms) Jakes

Permit Coordinator: Josh Malmberg



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

3 Bjarne Kristiansen 6 2/025 Pending 10/31/2014

3 David Myers 6 1/078 Pending 5/8/2014

3 Dorran Larner 5 2/223 Pending 2/15/2011

3 Dorran Larner 6 2/060 Pending 2/21/2014

3 Dorran Larner 5 5/166 Pending 8/6/2014

3 Jaime (Ms) Jakes 6 4/103 Pending 9/10/2014

3 Josh Malmberg 6 5/023 Pending 8/1/2013

3 Luke McMahan 5 2/022 Pending 4/9/2008



Prelim Received Date TFN Action

8/6/2013
License to Mine, 
Permit

Bond Release

NSR

NSR

5/12/2010 Amendment

Bond Release

Amendment

NSR



Permit Number Mine Name Company Name
Permit Type 

Name
Mineral

1 LE0268 SUNDANCE
RARE ELEMENT 
RESOURCES INC License to Explore

Rare earth 
elements

2 SP0426 GARBER
GARBER AGRI 
BUSINESS INC

Small Mine 
Permits Sand & Gravel

3 ET1616
EATONS RANCH 
PIT

WAGNER RANCH 
SERVICES LLC

Limited Mine 
Operation Sand & Gravel

4 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Permit Coal

5 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Permit Coal

6 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Permit Coal

7 PT0237 CORDERO ROJO
CORDERO MINING 
LLC Permit Coal

8 PT0685 OSHOTO

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Bentonite

9 PT0685 OSHOTO

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY Permit Bentonite

10 PT0802 ROSS ISR
STRATA ENERGY 
INC Permit Uranium

11 PT0802 ROSS ISR
STRATA ENERGY 
INC Permit Uranium

12 PT0802 ROSS ISR
STRATA ENERGY 
INC Permit Uranium

13 PT0802 ROSS ISR
STRATA ENERGY 
INC Permit Uranium

14 PT0802 ROSS ISR
STRATA ENERGY 
INC Permit Uranium

15 CN0137
CORDERO MINING 
LLC Coal Notification Coal

16 PT0727 SUNDANCE
MONOLITH 
MINERALS LLC Permit Gypsum

17 PT0764 SCHOOL CREEK
PEABODY SCHOOL 
CREEK MINING LLC Permit Coal

18 PT0744 HUNTER QUARRY
LIEN, PETE & SONS 
INC Permit Limestone

Permit Coordinator: Bjarne Kristiansen

Permit Coordinator: David Myers

Permit Coordinator: David Schellinger

Permit Coordinator: Dorran Larner



19 PT0778 NICHOLS RANCH
URANERZ ENERGY 
CORP Permit Uranium

20 DN0434
MONOLITH 
MINERALS LLC

Drilling 
Notification Limestone

21 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

22 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

23 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

24 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

25 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

26 PT0483 COAL CREEK
THUNDER BASIN 
COAL CO LLC Permit Coal

27 PT0433 CABALLO

PEABODY 
CABALLO MINING 
LLC Permit Coal

28 ET1626 STATE PIT
STONE YARD LLC 
(THE)

Limited Mine 
Operation Scoria

29 PT0240 RAWHIDE

PEABODY 
CABALLO MINING 
LLC Permit Coal

30 PT0240 RAWHIDE

PEABODY 
CABALLO MINING 
LLC Permit Coal

31 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC Permit Bentonite

32 PT0500 BUCKSKIN
BUCKSKIN MINING 
CO Permit Coal

33 PT0500 BUCKSKIN
BUCKSKIN MINING 
CO Permit Coal

34 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Permit Bentonite

35 PT0620
BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO Permit Bentonite

36 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

37 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

38 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

Permit Coordinator: Jaime (Ms) Jakes

Permit Coordinator: Doug Emme

Permit Coordinator: Josh Malmberg

Permit Coordinator: Kim Medina



39 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

40 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

41 PT0599 DRY FORK
WESTERN FUELS 
WY INC Permit Coal

42 SP0663 VINCENT THAR FULLER CONST INC
Small Mine 
Permits Scoria

43 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Permit Coal

44 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Permit Coal

45 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Permit Coal

46 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Permit Coal

47 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP Permit Coal

48 ET1618
WESTERN SUNSET 
LLC

Limited Mine 
Operation Scoria

49 PT0486
SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC Permit Coal

50 PT0486
SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC Permit Coal

51 PT0631 RUTH ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

52 PT0632
NORTH BUTTE ISL 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) Permit Uranium

53 LE0271 MINERAL HILL
BRONCO CREEK 
EXPLORATION INC License to Explore Gold

Permit Coordinator: Kurt King

Permit Coordinator: Luke McMahan

Permit Coordinator: Mark Rogaczewski



54 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Permit Coal

55 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Permit Coal

56 PT0214 BELLE AYR
ALPHA COAL WEST 
INC Permit Coal

57 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Permit Coal

58 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Permit Coal

59 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Permit Coal

60 PT0428 EAGLE BUTTE
ALPHA COAL WEST 
INC Permit Coal

61 RD0001
HOE CREEK 
PROJECT

U S DEPT OF 
ENERGY

Research & 
Development Coal

62 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

63 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

64 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

65 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

66 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

67 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

68 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

69 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

70 PT0233 BLACK THUNDER
THUNDER BASIN 
COAL CO LLC Permit Coal

Permit Coordinator: Stacy Page

Permit Coordinator: Muthu Kuchanur



District ID
Permit 

Coordinator
TFN Number TFN Status Date Recd

3 Bjarne Kristiansen 6 1/232 Approved 10/3/2016

3 David Myers 6 1/210 Approved 5/16/2016

3 David Myers 6 2/195 Approved 2/8/2016

3 David Schellinger 6 6/198 Approved 3/17/2016

3 David Schellinger 6 4/199 Approved 3/18/2016

3 David Schellinger 6 5/226 Approved 8/18/2016

3 David Schellinger 6 3/237 Terminated 11/8/2016

3 David Schellinger 6 4/194 Approved 2/1/2016

3 David Schellinger 6 5/195 Approved 2/12/2016

3 David Schellinger 6 6/190 Approved 1/4/2016

3 David Schellinger 6 3/201 Approved 3/31/2016

3 David Schellinger 6 2/210 Approved 5/16/2016

3 David Schellinger 6 5/225 Approved 8/11/2016

3 David Schellinger 6 2/238 Approved 11/17/2016

3 David Schellinger 6 5/202 Approved 4/4/2016

3 Dorran Larner 6 3/210 Terminated 5/16/2016

3 Dorran Larner 6 1/204 Approved 4/15/2016

3 Dorran Larner 6 4/211 Approved 5/20/2016



3 Dorran Larner 6 1/221 Terminated 7/13/2016

3 Dorran Larner 6 1/105 Approved 2/23/2016

3 Doug Emme 6 6/202 Approved 4/7/2016

3 Doug Emme 6 4/215 Approved 6/16/2016

3 Doug Emme 6 5/215 Approved 6/16/2016

3 Doug Emme 6 6/215 Approved 6/16/2016

3 Doug Emme 6 2/235 Terminated 10/25/2016

3 Doug Emme 6 3/236 Approved 10/28/2016

3 Jaime (Ms) Jakes 6 2/227 Approved 8/22/2016

3 Jaime (Ms) Jakes 6 1/211 Approved 5/16/2016

3 Josh Malmberg 6 6/205 Approved 4/25/2016

3 Josh Malmberg 6 5/237 Approved 11/16/2016

3 Josh Malmberg 6 1/202 Approved 3/30/2016

3 Josh Malmberg 6 2/197 Approved 2/26/2016

3 Josh Malmberg 6 3/199 Approved 3/22/2016

3 Josh Malmberg 6 3/193 Approved 1/25/2016

3 Josh Malmberg 6 2/226 Approved 8/16/2016

3 Kim Medina 6 1/205 Approved 4/21/2016

3 Kim Medina 6 2/205 Approved 4/21/2016

3 Kim Medina 6 5/206 Approved 4/26/2016



3 Kim Medina 6 3/213 Approved 6/1/2016

3 Kim Medina 6 3/215 Approved 6/15/2016

3 Kim Medina 6 1/220 Approved 7/6/2016

3 Kim Medina 6 1/237 Approved 11/7/2016

3 Kim Medina 6 6/203 Approved 4/15/2016

3 Kim Medina 6 4/212 Approved 5/27/2016

3 Kim Medina 6 5/216 Approved 6/22/2016

3 Kim Medina 6 6/219 Approved 7/6/2016

3 Kim Medina 6 6/223 Approved 7/25/2016

3 Kurt King 6 5/203 Approved 4/15/2016

3 Luke McMahan 6 1/206 Approved 4/25/2016

3 Luke McMahan 6 2/214 Approved 6/6/2016

3 Luke McMahan 6 4/213 Terminated 6/1/2016

3 Luke McMahan 6 5/213 Terminated 6/1/2016

3 Luke McMahan 6 3/216 Approved 6/21/2016



3 Mark Rogaczewski 6 3/200 Approved 3/29/2016

3 Mark Rogaczewski 6 3/205 Approved 4/22/2016

3 Mark Rogaczewski 6 1/233 Approved 8/1/2016

3 Mark Rogaczewski 6 4/196 Approved 2/22/2016

3 Mark Rogaczewski 6 4/205 Approved 4/22/2016

3 Mark Rogaczewski 6 6/221 Approved 7/14/2016

3 Mark Rogaczewski 6 6/232 Approved 8/1/2016

3 Muthu Kuchanur 6 1/226 Approved 8/11/2016

3 Stacy Page 6 3/194 Approved 2/1/2016

3 Stacy Page 6 3/203 Approved 4/12/2016

3 Stacy Page 6 2/213 Approved 6/1/2016

3 Stacy Page 6 1/216 Approved 6/17/2016

3 Stacy Page 6 3/217 Approved 6/24/2016

3 Stacy Page 6 6/220 Approved 7/13/2016

3 Stacy Page 6 6/227 Approved 8/22/2016

3 Stacy Page 6 3/228 Approved 9/7/2016

3 Stacy Page 6 5/228 Approved 9/9/2016



Date Appr Term Date TFN Action

12/23/2016 Renewal

7/25/2016 Amendment

4/13/2016 LMO

8/4/2016
Bond Release 
Verification

4/26/2016 Self Bond Renewal

11/15/2016 Bond Release

11/29/2016 Renewal

2/5/2016 NSR

3/7/2016 NSR

1/21/2016 NSR

10/26/2016 NSR

11/1/2016 NSR

9/13/2016 NSR

11/30/2016 NSR

6/23/2016 Amendment

7/28/2016 NSR

10/19/2016 NSR

6/6/2016 NSR



7/28/2016 NSR

2/25/2016
Drilling 
Notification

5/27/2016
Bond Release 
Verification

6/23/2016 NSR

9/9/2016 Bond Release

12/12/2016
Bond Release 
Verification

12/12/2016 NSR

11/29/2016 NSR

10/3/2016
Bond Release 
Verification

12/2/2016 LMO

8/17/2016 NSR

12/15/2016
Bond Release 
Verification

5/26/2016 Self Bond Renewal

3/11/2016
Bond Release 
Verification

5/18/2016 NSR

5/23/2016
Incidental 
Boundary Revision

10/5/2016 NSR

7/18/2016 Bond Release

5/24/2016
Bond Release 
Verification

6/20/2016 NSR



6/22/2016
Bond Release 
Verification

9/12/2016 Bond Release

8/10/2016 NSR

11/15/2016

Bond Release, 
Termination 
Request

5/17/2016 NSR

6/15/2016
Bond Release 
Verification

6/28/2016 NSR

8/3/2016 NSR

8/4/2016 NSR

5/26/2016 LMO

5/2/2016
Bond Release 
Verification

9/30/2016 Bond Release

8/15/2016 NSR

8/15/2016 NSR

8/31/2016 Renewal



4/5/2016
Bond Release 
Verification

7/13/2016 Bond Release

9/9/2016 License to Mine

3/28/2016 NSR

12/13/2016 Bond Release

9/16/2016 NSR

9/9/2016 License to Mine

9/28/2016 Renewal

2/11/2016 NSR

5/27/2016
Bond Release 
Verification

7/1/2016
Bond Release 
Verification

6/28/2016 NSR

9/30/2016 Bond Release

9/30/2016 Bond Release

12/13/2016 Bond Release

9/27/2016 NSR

12/14/2016 Bond Release



From: Dawn Gardner
To: Stacy Page
Cc: jaime.jakes@wyo.gov
Subject: RE: Ramaco Phase II Project
Date: Tuesday, January 03, 2017 11:27:47 AM

Stacy,

This does answer my question.  Thank you for your time and effort with this matter.  I will
pass your message on to Jeff at WWC.

Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com

---------- Forwarded message ----------
From: Stacy Page <stacy.page@wyo.gov>
Date: Thu, Dec 15, 2016 at 10:59 AM
Subject: Re: Ramaco Phase II Project
To: Dawn Gardner <dgardner@bksenvironmental.com>, Jaime Jakes
<jaime.jakes@wyo.gov>

Dawn,
If the proposed permit boundary for a stand alone Phase II permit is the same as your study
(sampling) area then if you followed the approved sampling plan the data should be
sufficient.  Ramaco should come and meet with us to discuss the other issues that a stand
alone vs amendment may trigger.
 
Does that answer your question?
 
Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Dec 14, 2016 at 10:54 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Would the data be sufficient for an stand-alone Phase II mine permit?

mailto:DGardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
mailto:jaime.jakes@wyo.gov
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov
tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com


 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 10:46 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>; Jaime Jakes <jaime.jakes@wyo.gov>
Subject: Re: Ramaco Phase II Project
 
Vegetation Baseline Sampling Plan for the Brook Mine Amendment. TFN 6 4/125 was
approved May 20, 2015 by Stacy Page.  If the requirements in the sampling were followed,
the data collected will be sufficient for the Phase II amendment to the Brook Mine.
 
 
Stacy Page
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Dec 14, 2016 at 9:43 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Yes, BKS followed the May 2015 sampling plan.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project
 
Dawn,
Did you follow the May 2015 sampling plan?
 
Stacy

http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov
tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com


Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with
some exceptions.  The original intent of the data collection was to collect data that
would be sufficient for a separate Phase II mine permit.  Not that the data would only
be sufficient for an amendment to Phase I.  Please confirm that the data collected
under the Ramaco Brook Mine Phase II baseline vegetation sampling methods is
sufficient for a separate Phase II mine permit?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672

 
 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
 

tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
https://www.linkedin.com/company/bks-environmental-associates-inc-
tel:(307)%20686-0800
tel:(307)%20686-0880
tel:(307)%20382-2443
tel:(701)%20300-0672


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Dawn Gardner
To: Stacy Page
Subject: RE: Ramaco Phase II Project
Date: Tuesday, January 03, 2017 11:29:19 AM

Stacy,
 
Thanks for resending the message!  Jasper really did enjoy Christmas this year, the lights and the
presents! 
 
Best wishes for your retirement!  I have greatly enjoyed working with you and will miss working with
you in the furture.
 
Sincerely,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Thursday, December 29, 2016 1:43 PM
To: Dawn Gardner <DGardner@bksenvironmental.com>
Subject: Fwd: Ramaco Phase II Project
 
Did Jasper like all of the xmas lights?

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
---------- Forwarded message ----------
From: Stacy Page <stacy.page@wyo.gov>
Date: Thu, Dec 15, 2016 at 10:59 AM
Subject: Re: Ramaco Phase II Project
To: Dawn Gardner <dgardner@bksenvironmental.com>, Jaime Jakes
<jaime.jakes@wyo.gov>

Dawn,
If the proposed permit boundary for a stand alone Phase II permit is the same as your study
(sampling) area then if you followed the approved sampling plan the data should be
sufficient.  Ramaco should come and meet with us to discuss the other issues that a stand
alone vs amendment may trigger.
 
Does that answer your question?

mailto:DGardner@bksenvironmental.com
mailto:stacy.page@wyo.gov
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
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Stacy
 
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Dec 14, 2016 at 10:54 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
Would the data be sufficient for an stand-alone Phase II mine permit?
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 10:46 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>; Jaime Jakes <jaime.jakes@wyo.gov>
Subject: Re: Ramaco Phase II Project
 
Vegetation Baseline Sampling Plan for the Brook Mine Amendment. TFN 6 4/125 was
approved May 20, 2015 by Stacy Page.  If the requirements in the sampling were followed,
the data collected will be sufficient for the Phase II amendment to the Brook Mine.
 
 
Stacy Page
 

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Wed, Dec 14, 2016 at 9:43 AM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 

tel:(307)%20675-5613
mailto:dgardner@bksenvironmental.com
http://www.bksenvironmental.com/
mailto:stacy.page@wyo.gov
mailto:dgardner@bksenvironmental.com
mailto:jaime.jakes@wyo.gov
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mailto:dgardner@bksenvironmental.com


Yes, BKS followed the May 2015 sampling plan.
 
Thanks,

Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
 
From: Stacy Page [mailto:stacy.page@wyo.gov] 
Sent: Wednesday, December 14, 2016 9:31 AM
To: Dawn Gardner <dgardner@bksenvironmental.com>
Subject: Re: Ramaco Phase II Project
 
Dawn,
Did you follow the May 2015 sampling plan?
 
Stacy

Stacy Page
DEQ/Land Quality Division
2100 West 5th Street
Sheridan, WY  82801
307-675-5613
 
 
On Tue, Dec 13, 2016 at 3:41 PM, Dawn Gardner <dgardner@bksenvironmental.com>
wrote:

Stacy,
 
The Ramaco Brook Mine Phase II baseline vegetation study used semi-quantitative
sampling methods, as outlined in Chapter 2 of the Coal Rules and Regulation, with
some exceptions.  The original intent of the data collection was to collect data that
would be sufficient for a separate Phase II mine permit.  Not that the data would only
be sufficient for an amendment to Phase I.  Please confirm that the data collected
under the Ramaco Brook Mine Phase II baseline vegetation sampling methods is
sufficient for a separate Phase II mine permit?
 
Thanks,
Dawn Gardner
BKS Environmental Associates, Inc.
www.bksenvironmental.com
Follow BKS on Linked In
 

P.O. Box 3467
Gillette, WY 82717
307.686.0800
307.686.0880 (f)
 

P.O. Box 3017
Rock Springs, WY 82902
307.382.2443

P.O. Box 1930
Dickinson, ND 58602
701.300.0672
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



Read today's Greenwire on the web

Stay on top of the Election 2016 races, Clean Power Plan developments and the latest challenges and
opportunities driving the energy, climate and environment fight with your trial access codes to
E&E News!

Username: alan.edwards@wyo.gov
Password: mine

POWER SHIFT: YOUR 2017 TRANSITION GUIDE

Who is coming and going? And who decides? E&E News gives you the latest
roster of agency landing teams, committee assignments, nominees and power
brokers — plus profiles and analysis — at your fingertips.
Read Power Shift today.

GREENWIRE — Tue., January 3, 2017
READ FULL EDITION

1. AGENDA:
GOP reverses course as ethics flap dominates opening day
House Republicans scrapped a plan today to weaken the independent Office of Congressional Ethics after
President-elect Donald Trump and others warned against the move.

TOP STORIES

2. ENERGY EFFICIENCY:

Fate of last-minute Obama rules in Trump's hands

3. AIR POLLUTION:

EPA finalizes major rollback in NO2 monitoring

4. NATIONAL PARKS:

NPS finalizes order boosting corporate fundraising

CONGRESS

5. CABINET:

Trump picks hit Capitol Hill

AN E&E NEWS PUBLICATION

From: E&E News
To: alan.edwards@wyo.gov
Subject: January 3 -- Greenwire is ready
Date: Tuesday, January 03, 2017 11:46:07 AM
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6. WESTERN WATER:

New law seen as boon for dam construction

TRANSITION

7. EPA:

'Pollyanna' air chief unbowed after Hill fights, lawsuits

8. CLEAN POWER PLAN:

14 states warn Trump of legal battle to protect rule

9. ELECTRICITY:

Trump picks could reshape TVA

POLITICS

10. TRANSITION:

Greens kick off anti-Pruitt ad campaign

11. EPA:

Will Trump pick Alaskan to lead regional office?

12. SCIENCE:

Critics say biotech committee full of conflicts

NATURAL RESOURCES

13. NATIONAL MONUMENTS:

Bundys say supporters 'must stop' Gold Butte, Bears Ears

14. GULF OF MEXICO:

La. updates plan for spending restoration funds

15. EARTHQUAKES:

Scientists eye swarm along Calif.-Mexico border

16. NATIONAL PARKS:

Zion's popular offseason stresses rangers

17. NATIONAL PARKS:

Proposal would shield N.M. preserve from geothermal drilling

18. WILDLIFE:

Cheetah dashes toward extinction, scientists warn

19. WILDLIFE:

Rival producer slams 'Planet Earth II,' its impact on animals

20. FISHERIES:

Thousands of dead herring wash ashore in Nova Scotia

LAW

21. AIR POLLUTION:

EPA foes tee up lawsuits against cross-state rule

22. BRISTOL BAY:
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EPA, Pebble extend lawsuit-settlement talks

23. MINING:

Appeals court scraps Nev. project approval

24. AIR POLLUTION:

EPA, enviros near settling long Alaska soot fight

CLIMATE CHANGE

25. EXTREME WEATHER:

Warming could bring Calif. 3 more strong storms per year

ENERGY

26. COAL:

Ky. mining company Ramaco files IPO request

FEDERAL AGENCIES

27. TRANSPORTATION:

Is Nixon-era safety agency ready for robocars?

AIR AND WATER

28. WATER POLLUTION:

Dartmouth's neighbors fret over dump for dead lab mice

TRANSPORTATION

29. AUTONOMOUS VEHICLES:

Highway planners aim to keep up with car tech

PUBLIC HEALTH

30. TOXICS:

N.Y. removes PCB-tainted lights from 883 city schools

31. TOXICS:

4 die in Texas after pesticide exposure

STATES

32. FLORIDA:

Judge deems 24-hour spill notification rule an overreach

33. WYOMING:

Lawmakers expect battle over public lands amendment

34. MICHIGAN:

State bans plastic bag bans

35. MONTANA:

Wildlife, conservation bills abound in new session

INTERNATIONAL

36. CHINA:
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Nation bans ivory trade

37. BURUNDI:

Environment minister killed in political violence

38. CHINA:

Government cuts coal capacity

E&E'S POWER PLAN HUB

39. POWER PLAN HUB:

States brawl over EPA rule's future
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From: Jill  Morrison
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson
Subject: Brook mine missing info
Date: Tuesday, January 03, 2017 12:12:12 PM

?
Happy New Year, BJ.??
?
We are still trying to get all the information reviewed in response to the public notice for Ramaco?s
Brook Mine.?? It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.??? Can you email or get that information for us???
Also, is it possible to check out some of the permit files again???
Thanks,
?
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming? 82801
(307) 672-5809 ? work
(307) 751-5574 ? cell
www.powderriverbasin.org
?
?
?
?
?

mailto:jmorrison@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Jill  Morrison
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 7:25:36 AM

Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

mailto:bj.kristiansen@wyo.gov
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From: Jill  Morrison
To: BJ Kristiansen
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 7:49:05 AM

Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
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mailto:bj.kristiansen@wyo.gov
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(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Jill  Morrison
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 9:44:45 AM

Jill,
 
I will be here throughout the day and tomorrow I’ll be available off and on.   Let me know when you
may want to visit and we can schedule it.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 7:49 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
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Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: Jill  Morrison
To: BJ Kristiansen
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 12:06:25 PM

BJ, I would like to come up this afternoon.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 9:45 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
I will be here throughout the day and tomorrow I’ll be available off and on.   Let me know when you
may want to visit and we can schedule it.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 7:49 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>

mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Jill  Morrison
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 12:07:04 PM

I’ll be here until 4:00.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 12:06 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
BJ, I would like to come up this afternoon.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 9:45 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
I will be here throughout the day and tomorrow I’ll be available off and on.   Let me know when you
may want to visit and we can schedule it.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 7:49 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
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-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jmorrison@powderriverbasin.org
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http://www.powderriverbasin.org/


From: Jill  Morrison
To: BJ Kristiansen
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 12:09:41 PM

Ok I will come over about 1:15 to 1:30 today if that works for you
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 12:07 PM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
I’ll be here until 4:00.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 12:06 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
BJ, I would like to come up this afternoon.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 9:45 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
I will be here throughout the day and tomorrow I’ll be available off and on.   Let me know when you
may want to visit and we can schedule it.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 7:49 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
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come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 

mailto:jmorrison@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Jill  Morrison
Subject: RE: Brook mine missing info
Date: Wednesday, January 04, 2017 12:10:22 PM

That’s fine.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 12:10 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Ok I will come over about 1:15 to 1:30 today if that works for you
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 12:07 PM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
I’ll be here until 4:00.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 12:06 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
BJ, I would like to come up this afternoon.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 9:45 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
I will be here throughout the day and tomorrow I’ll be available off and on.   Let me know when you
may want to visit and we can schedule it.
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Wednesday, January 4, 2017 7:49 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Brook mine missing info
 
Thanks BJ.  I will try and come over this afternoon or tomorrow morning.  Do you plan to be around?
  Thanks, Jill
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From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 04, 2017 7:26 AM
To: Jill Morrison
Subject: RE: Brook mine missing info
 
Jill,
 
Rather than attempt to ferret out the materials you need by exchanging emails, give me a call or
come in to the office so we can handle this directly and, hopefully, eliminate any misunderstandings
that may occur.  It looks like you need Exhibit D5-3.1, Surficial Geology, or Addendum D5-3, Geologic
Cross Sections.  The reference to D5-A is difficult to determine as there does not appear to be any
material with that  designation.  Perhaps you are referring to Addendum D5-4, Isopach Maps.
 
Regardless, the best approach would be to come in to my office and we can figure out what you
need.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Tuesday, January 3, 2017 12:12 PM
To: Bj.Kristiansen@wyo.gov
Cc: Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook mine missing info
 
 
Happy New Year, BJ.  
 
We are still trying to get all the information reviewed in response to the public notice for Ramaco’s
Brook Mine.   It seems there is still some important information missing from Appendix D5 which is
all of D5-3 and D5-A.    Can you email or get that information for us?  
Also, is it possible to check out some of the permit files again?  
Thanks,
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
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From: BJ Kristiansen
To: Jill  Morrison
Subject: Historical underground mines
Date: Thursday, January 05, 2017 1:17:24 PM
Attachments: EX_D2_3-1_HIS_MINES.pdf

Here is the PDF file Jill.? It should work for you.
?
-bj

mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
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From: Jill  Morrison
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson
Subject: Brook Mine Plan check out question
Date: Monday, January 09, 2017 12:02:32 PM

Hello Pat,
?
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
?
We are interested in the following books:
?
TFN 6 6/025
Volume 4 ? Appendix D-5? overburden
?
Mine Plan ? including Exhibit MP3-1, MP 1-1 and MP -6 ?(Transportation, coal hauling, roads,?
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 ? subsidence control Plan;? MP-7 ? blasting
?
Facilities Map
?
Reclamation Plan? - and postming land use
?
Appendix D-6 ? mitigation
?
Hydrology ? Volume D-6
?
Thank you for your assistance.?
?
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming? 82801
(307) 672-5809 ? work
(307) 751-5574 ? cell
www.powderriverbasin.org
?
?
?
?

mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
http://www.powderriverbasin.org/


From: BJ Kristiansen
To: Jill  Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question
Date: Monday, January 09, 2017 12:26:34 PM

Jill,
 
In checking with Cheyenne about checking out any of the permit application documents, I learned
that, once they are in public comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must remain in-place to accommodate
as many requests as arise during the public comment.  Sorry to be so vague last week but I still have
a lot to learn.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question
 
Hello Pat,
 
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
 
We are interested in the following books:
 
TFN 6 6/025
Volume 4 – Appendix D-5  overburden
 
Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal hauling, roads, 
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 – subsidence control Plan;  MP-7 – blasting
 
Facilities Map
 
Reclamation Plan  - and postming land use
 
Appendix D-6 – mitigation
 
Hydrology – Volume D-6
 
Thank you for your assistance. 
 

mailto:bj.kristiansen@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

http://www.powderriverbasin.org/


From: Jill  Morrison
To: BJ Kristiansen
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt
Subject: RE: Brook Mine Plan check out question
Date: Monday, January 09, 2017 3:01:01 PM

Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm an opportunity to
review the documents after working hours.  Can you accommodate this?  Otherwise, what would
you suggest.  I’ve cc’d Todd in case the state can accommodate working people.   Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question
 
Jill,
 
In checking with Cheyenne about checking out any of the permit application documents, I learned
that, once they are in public comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must remain in-place to accommodate
as many requests as arise during the public comment.  Sorry to be so vague last week but I still have
a lot to learn.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question
 
Hello Pat,
 
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
 
We are interested in the following books:
 
TFN 6 6/025
Volume 4 – Appendix D-5  overburden
 
Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal hauling, roads, 
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 – subsidence control Plan;  MP-7 – blasting
 
Facilities Map

mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org


 
Reclamation Plan  - and postming land use
 
Appendix D-6 – mitigation
 
Hydrology – Volume D-6
 
Thank you for your assistance. 
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: Kim Medina
To: Bj Kristiansen
Subject: short but sweet
Date: Tuesday, January 10, 2017 9:17:37 AM
Attachments: Brook Mine SDD sections for Bj.docx

here you go. Let me know if you need anything else. 

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

No. 2.	The reclamation plan can accomplish reclamation as required by the Act (W.S. §35-11-406 (n)(ii)) and Wyoming Department of Environmental Quality, Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2:



(b)	The approximate original contours of the land will be reestablished in a manner consistent with the proposed future use of the land (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2 (b)). 

 

The Brook Mine is classified as an Approximate Original Contour mine.  The mine used a mass balance model to estimate the volume of material required to complete reclamation of the mine pits.  Post-mine topography was then adjusted to blend the reclaimed contours with the native topography. 



(e)	Unchannelized surface water and ephemeral streams will be diverted around the operation or passed through sedimentation ponds to protect the operation and downstream water rights and to control unnecessary erosion and water pollution (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2 (e), (f), and (g).



Surface water drainage and erosion control plan is presented in Section MP.5.1.  The designs for sedimentation impoundments proposed for the first five years of mining is discussed in Addendum MP-2. Locations of sedimentation impoundments are shown on Exhibit MP.5-1.  The general design criteria complies with LQD Coal Rules and Regulations and the Wyoming State Engineer’s Office (SEO) regulations. 



(f)	Although the applicant proposes to mine near or through an intermittent stream, the original stream channel will be reclaimed. During and after operation, the water quantity and quality of the stream, and its value as wildlife habitat, will be preserved (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2 (r)(ii)).

Mining operations proposed for the life of the mine will disturb portions of Slater Creek and Hidden Water Creek channels. Detailed discussion on reclamation of the drainage channels is presented in Section RP-8.  Due to the mining method and minor surface disturbance, the post-mine drainage basins will be reclaimed to near pre-mine conditions. No perennial streams will be affected. 



(g)	All permanent water impoundments will be constructed to prevent structural failures, safety hazards, and water contamination, and to accommodate revegetation.  They will also meet the design criteria and performance standards outlined in Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2(g). 



Design, operation, and location of permanent impoundments is discussed in Section RP.8.2. Locations are shown on Exhibit RP.3-1. The impoundments will be used as a source of water for livestock and wildlife and will result in a net increase in surface water storage capacity. Most of these post-mine impoundments will include wetland mitigation features, in support of the post mine land use of recreation and wildlife habitat. Detailed designs for the impoundments will be developed and submitted to LQD and SEO for approval prior to construction. 



(h)	The reclamation plan will ensure protection of the quantity, quality, and legal rights to surface water and groundwater within and adjacent to the permit area. Surface water and groundwater quality and quantity will be monitored during the course of mining and reclamation operations to determine the extent of the disturbance to the hydrologic balance (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2(h) and (i)). The monitoring system is based on the results of the probably hydrologic consequences assessment and monitoring will be adequate to plan for modification of mining activities, if necessary, to minimize adverse effects on the waters of the state. Plans for the proper installation, operation, maintenance, and removal of all necessary monitoring equipment have been included in the permit application (Land Quality Division Coal Rules and Regulations, Chapter 2, Section 5(a)(ix)).



The reclamation plan will ensure protection of the quantity, quality, and legal rights to surface water and groundwater within and adjacent to the permit area.  Plans to minimize disturbance to the hydrologic balance are presented in various portions of Mine Plan, Section MP.6.  The discussion of PHC is specifically provided in Reclamation Plan, Section RP.8.5. The PHC concludes that no permanent impacts on the hydrologic regime will result due to mining.  The plan to mitigate any affected adjudicated water right is also provided in Mine Plan, Section MP.6.3.  Proper sealing of all abandoned drill holes is presented in Mine Plan, Section MP.9 Sections 3.4.7.  Abandonment of monitor wells is also discussed in Mine Plan, Section MP.9. 



Surface and groundwater monitoring plans during and after mining are presented in Mine Plan, Section MP.7 and Reclamation Plan, Section RP.8.4.  The hydrologic monitoring plan is patterned after LQD Guideline 8 suggestions and is thus designed to expand as mining progresses, continually maintaining adequate coverage for determining the extent of disturbance to the hydrologic balance.  Should there be an unexpected disturbance to the hydrologic balance, there would be ample time to modify mining activities.  The postmine groundwater monitoring network will use several of the same wells which existed for the during-mining phase.  In addition, Brook Mine plans to install at least ten postmining monitoring wells in reclaimed spoils as mining and reclamation progresses, as well as at least three alluvial valley floor (AVF) monitoring wells.  All postmining monitoring wells will be monitored until final bond release to determine the extent of disturbance to the hydrologic balance.  The postmining groundwater monitoring program is based upon assessment of the hydrologic consequence and designed to determine infiltration rates, recharge capacity, hydraulic characteristic, subsurface flow, and groundwater quality within the reclaimed lands and the adjacent areas.  The intent of the postmining groundwater monitoring efforts is to document the availability of groundwater and the suitability of the groundwater quality to be consistent with the approved postmining land use of livestock grazing and wildlife habitat.  Plans for the proper installation, operation, maintenance, and removal of all necessary monitoring equipment are also described in Section MP 7 and RP.8.4.



(m)	The mining and reclamation plan has been designed to minimize disturbance and adverse impacts on fish, wildlife, and related environmental values, and to achieve enhancement of these resources where practicable (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2(r)).



Impact to fish and wildlife and a discussion of mitigating measures is presented in Appendix D9.  Fish and wildlife protection measures are discussed in Section MP.18.  The Wildlife Monitoring Plan is presented in Addendum MP-8. A Raptor and Migratory Birds of High Federal Interest mitigation plan is included in Addendum MP-9.  This plan has been reviewed and approved by the U.S. Fish and Wildlife Service. 



No. 3.	The proposed operation has been designed to prevent material damage to the hydrologic balance outside the permit area (WS §35-11-406(n)(iii)).



Reclamation Plan, Section RP.8 and supporting information provide sufficient evidence that no material damage to the hydrologic balance will be created by the operation.



A Cumulative Hydrologic Impact Assessment (CHIA) for the proposed Brook Mine was prepared in Little Powder River Area was prepared in December 2016. The CHIA determined that Brook Mine was hydrologically isolated from other mines in the area, so only the operations at the Brook Mine were analyzed. 



The finding was made that no significant long term or permanent damage from mining activities to the hydrologic balance (including surface and groundwater quality and quantity) will occur outside the permit areas of the coal mines.  Based on available information, the LQD has determined that surface coal mining operations at Brook Mine impact the local environment for a limited time.  However, no permanent adverse impacts to the hydrologic system are expected and material damage to surface and groundwater quality and quantity is not expected to the drainage basin or aquifers as a whole.



The applicant has committed to replacing any impacted water rights as specified in the LQD Coal Program which holds that coal mines are responsible for replacing any surface water right or supply affected by contamination, diminution, or interruption resulting from surface coal mining (WS §35-11-415(b)(xii) and 416(b)).  The applicant’s surface water and groundwater monitoring plans in Mine Plan, Section MP.7 and Reclamation Plan, Section RP.8.4 are sufficient to determine the extent of disturbance to the hydrologic balance outside the permit area and supports the approved post-mining land use.



No. 5.	The proposed operation contains AVFs within and adjacent to the permit area.  However, it will not interrupt, discontinue, or preclude farming on said AVFs that are irrigated or naturally subirrigated, excepting those undeveloped range lands within the AVF(s) which are not significant to farming, or where the farming that might be precluded is of such a small acreage that its loss will have a negligible impact on the farm's agricultural production.  The proposed operation will not materially damage the quantity or quality of water in surface or underground water systems that supply these AVFs (WS §35-11-406(n)(v)).



[bookmark: _GoBack]AVFs significant to farming were identified in the Tongue River downstream of the proposed Brook Mine. Other AVFs near the mine were considered not significant to farming.  No direct mining will occur on or near the AVFs located in the Tongue River and Goose Creek valleys.  Declared and potential AVFs are shown on Exhibit D11.6-1











No. 2. The reclamation plan can accomplish reclamation as required by the Act (W.S. §35-11-
406 (n)(ii)) and Wyoming Department of Environmental Quality, Land Quality Division Coal 
Rules and Regulations, Chapter 4, Section 2: 
 

(b) The approximate original contours of the land will be reestablished in a manner 
consistent with the proposed future use of the land (Land Quality Division Coal 
Rules and Regulations, Chapter 4, Section 2 (b)).  

  
The Brook Mine is classified as an Approximate Original Contour mine.  The mine used a mass 
balance model to estimate the volume of material required to complete reclamation of the mine 
pits.  Post-mine topography was then adjusted to blend the reclaimed contours with the native 
topography.  
 

(e) Unchannelized surface water and ephemeral streams will be diverted around the 
operation or passed through sedimentation ponds to protect the operation and 
downstream water rights and to control unnecessary erosion and water pollution 
(Land Quality Division Coal Rules and Regulations, Chapter 4, Section 2 (e), (f), 
and (g). 

 
Surface water drainage and erosion control plan is presented in Section MP.5.1.  The designs for 
sedimentation impoundments proposed for the first five years of mining is discussed in Addendum 
MP-2. Locations of sedimentation impoundments are shown on Exhibit MP.5-1.  The general 
design criteria complies with LQD Coal Rules and Regulations and the Wyoming State Engineer’s 
Office (SEO) regulations.  
 

(f) Although the applicant proposes to mine near or through an intermittent stream, 
the original stream channel will be reclaimed. During and after operation, the 
water quantity and quality of the stream, and its value as wildlife habitat, will be 
preserved (Land Quality Division Coal Rules and Regulations, Chapter 4, Section 
2 (r)(ii)). 

Mining operations proposed for the life of the mine will disturb portions of Slater Creek and 
Hidden Water Creek channels. Detailed discussion on reclamation of the drainage channels is 
presented in Section RP-8.  Due to the mining method and minor surface disturbance, the post-
mine drainage basins will be reclaimed to near pre-mine conditions. No perennial streams will be 
affected.  
 

(g) All permanent water impoundments will be constructed to prevent structural 
failures, safety hazards, and water contamination, and to accommodate 
revegetation.  They will also meet the design criteria and performance standards 
outlined in Land Quality Division Coal Rules and Regulations, Chapter 4, Section 
2(g).  

 
Design, operation, and location of permanent impoundments is discussed in Section RP.8.2. 
Locations are shown on Exhibit RP.3-1. The impoundments will be used as a source of water for 
livestock and wildlife and will result in a net increase in surface water storage capacity. Most of 
these post-mine impoundments will include wetland mitigation features, in support of the post 



mine land use of recreation and wildlife habitat. Detailed designs for the impoundments will be 
developed and submitted to LQD and SEO for approval prior to construction.  
 

(h) The reclamation plan will ensure protection of the quantity, quality, and legal 
rights to surface water and groundwater within and adjacent to the permit area. 
Surface water and groundwater quality and quantity will be monitored during the 
course of mining and reclamation operations to determine the extent of the 
disturbance to the hydrologic balance (Land Quality Division Coal Rules and 
Regulations, Chapter 4, Section 2(h) and (i)). The monitoring system is based on 
the results of the probably hydrologic consequences assessment and monitoring 
will be adequate to plan for modification of mining activities, if necessary, to 
minimize adverse effects on the waters of the state. Plans for the proper installation, 
operation, maintenance, and removal of all necessary monitoring equipment have 
been included in the permit application (Land Quality Division Coal Rules and 
Regulations, Chapter 2, Section 5(a)(ix)). 

 
The reclamation plan will ensure protection of the quantity, quality, and legal rights to surface 
water and groundwater within and adjacent to the permit area.  Plans to minimize disturbance to 
the hydrologic balance are presented in various portions of Mine Plan, Section MP.6.  The 
discussion of PHC is specifically provided in Reclamation Plan, Section RP.8.5. The PHC 
concludes that no permanent impacts on the hydrologic regime will result due to mining.  The plan 
to mitigate any affected adjudicated water right is also provided in Mine Plan, Section MP.6.3.  
Proper sealing of all abandoned drill holes is presented in Mine Plan, Section MP.9 Sections 3.4.7.  
Abandonment of monitor wells is also discussed in Mine Plan, Section MP.9.  
 
Surface and groundwater monitoring plans during and after mining are presented in Mine Plan, 
Section MP.7 and Reclamation Plan, Section RP.8.4.  The hydrologic monitoring plan is patterned 
after LQD Guideline 8 suggestions and is thus designed to expand as mining progresses, 
continually maintaining adequate coverage for determining the extent of disturbance to the 
hydrologic balance.  Should there be an unexpected disturbance to the hydrologic balance, there 
would be ample time to modify mining activities.  The postmine groundwater monitoring network 
will use several of the same wells which existed for the during-mining phase.  In addition, Brook 
Mine plans to install at least ten postmining monitoring wells in reclaimed spoils as mining and 
reclamation progresses, as well as at least three alluvial valley floor (AVF) monitoring wells.  All 
postmining monitoring wells will be monitored until final bond release to determine the extent of 
disturbance to the hydrologic balance.  The postmining groundwater monitoring program is based 
upon assessment of the hydrologic consequence and designed to determine infiltration rates, 
recharge capacity, hydraulic characteristic, subsurface flow, and groundwater quality within the 
reclaimed lands and the adjacent areas.  The intent of the postmining groundwater monitoring 
efforts is to document the availability of groundwater and the suitability of the groundwater quality 
to be consistent with the approved postmining land use of livestock grazing and wildlife habitat.  
Plans for the proper installation, operation, maintenance, and removal of all necessary monitoring 
equipment are also described in Section MP 7 and RP.8.4. 
 

(m) The mining and reclamation plan has been designed to minimize disturbance and 
adverse impacts on fish, wildlife, and related environmental values, and to achieve 



enhancement of these resources where practicable (Land Quality Division Coal 
Rules and Regulations, Chapter 4, Section 2(r)). 

 
Impact to fish and wildlife and a discussion of mitigating measures is presented in Appendix D9.  
Fish and wildlife protection measures are discussed in Section MP.18.  The Wildlife Monitoring 
Plan is presented in Addendum MP-8. A Raptor and Migratory Birds of High Federal Interest 
mitigation plan is included in Addendum MP-9.  This plan has been reviewed and approved by 
the U.S. Fish and Wildlife Service.  
 
No. 3. The proposed operation has been designed to prevent material damage to the hydrologic balance 

outside the permit area (WS §35-11-406(n)(iii)). 
 
Reclamation Plan, Section RP.8 and supporting information provide sufficient evidence that no material 
damage to the hydrologic balance will be created by the operation. 
 
A Cumulative Hydrologic Impact Assessment (CHIA) for the proposed Brook Mine was prepared in Little 
Powder River Area was prepared in December 2016. The CHIA determined that Brook Mine was 
hydrologically isolated from other mines in the area, so only the operations at the Brook Mine were 
analyzed.  
 
The finding was made that no significant long term or permanent damage from mining activities to the 
hydrologic balance (including surface and groundwater quality and quantity) will occur outside the permit 
areas of the coal mines.  Based on available information, the LQD has determined that surface coal mining 
operations at Brook Mine impact the local environment for a limited time.  However, no permanent adverse 
impacts to the hydrologic system are expected and material damage to surface and groundwater quality and 
quantity is not expected to the drainage basin or aquifers as a whole. 
 
The applicant has committed to replacing any impacted water rights as specified in the LQD Coal Program 
which holds that coal mines are responsible for replacing any surface water right or supply affected by 
contamination, diminution, or interruption resulting from surface coal mining (WS §35-11-415(b)(xii) and 
416(b)).  The applicant’s surface water and groundwater monitoring plans in Mine Plan, Section MP.7 and 
Reclamation Plan, Section RP.8.4 are sufficient to determine the extent of disturbance to the hydrologic 
balance outside the permit area and supports the approved post-mining land use. 
 
No. 5. The proposed operation contains AVFs within and adjacent to the permit area.  However, it will 
not interrupt, discontinue, or preclude farming on said AVFs that are irrigated or naturally subirrigated, 
excepting those undeveloped range lands within the AVF(s) which are not significant to farming, or where 
the farming that might be precluded is of such a small acreage that its loss will have a negligible impact 
on the farm's agricultural production.  The proposed operation will not materially damage the quantity or 
quality of water in surface or underground water systems that supply these AVFs (WS §35-11-406(n)(v)). 
 
AVFs significant to farming were identified in the Tongue River downstream of the proposed Brook Mine. 
Other AVFs near the mine were considered not significant to farming.  No direct mining will occur on or 
near the AVFs located in the Tongue River and Goose Creek valleys.  Declared and potential AVFs are 
shown on Exhibit D11.6-1 
 
 
 
 



From: BJ Kristiansen
To: alan.edwards@wyo.gov; andrew.kuhlman@wyo.gov
Cc: mark.rogaczewski@wyo.gov; todd.parfitt@wyo.gov
Subject: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 9:30:51 AM

Gentlemen,
 
As you can see from the attached email conversation, the PRBRC wants to review the Brook Mine
permit application during times that the office is not open.  WDEQ Policy #29, dated May 13, 2016,
covers the topic of responding to public records requests.  The attachment at the end of the policy
is labeled “The Department of Environmental Quality’s Public Record Guidance Document”.  Part
G on page 8 states
 

“Under the Wyoming Public Records Act, agencies must make public records available for
inspection at reasonable times during business hours.  When a person requests to inspect any
public records, the DEQ should ask the person to do so by appointment, during business
hours.”
 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We have articulated that
concept to the PRBRC to help them understand that records will only be available during our normal
business hours from 8:00 AM to 5:00 PM.  Additionally, we have informed them that the paper
records cannot leave the office during this public comment period since they have to remain under
our control.  However, since the PRA dictates that we respond as quickly as possible and create new
electronic records when necessary, I have informed them that I will email the electronic copies of
the material requested.
 
It appears that Ms. Morrison implies that the PRBRC wants the copies of the permit document
available to be viewed by the public at the PRBRC office during non-business hours.  They have
stated that many of the members of the public are working during our business hours and cannot
come to town to view the records.  Obviously, what the PRBRC does with the public information is
beyond our control but I would like to know if I can place some kind of disclaimer or text on the PDF
file to indicate it’s unofficial nature?  This could be something like “This is an unofficial copy of the
materials presented herein.  To view an authorized version of the record, visit the local district
office or the Cheyenne office of the Land Quality Division of the WDEQ between the times of 8:00
AM and 5:00 PM”  The text needs work but you get the idea.   Based on my reading of the Policy we
are directed to provide the information in electronic format if it can be done in a reasonable time.  I
have the permit application fully converted to PDF format so that is done but can I “watermark”
them prior to transfer?  Andrew, let me know if I need to watermark the PDF files or simply send
them as-is?
 
-bj
 
 
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:jmorrison@powderriverbasin.org


Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt <todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question
 
Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm an opportunity to
review the documents after working hours.  Can you accommodate this?  Otherwise, what would
you suggest.  I’ve cc’d Todd in case the state can accommodate working people.   Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question
 
Jill,
 
In checking with Cheyenne about checking out any of the permit application documents, I learned
that, once they are in public comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must remain in-place to accommodate
as many requests as arise during the public comment.  Sorry to be so vague last week but I still have
a lot to learn.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question
 
Hello Pat,
 
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
 
We are interested in the following books:
 
TFN 6 6/025
Volume 4 – Appendix D-5  overburden
 
Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal hauling, roads, 
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 – subsidence control Plan;  MP-7 – blasting
 
Facilities Map
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mailto:sanderson@powderriverbasin.org


 
Reclamation Plan  - and postming land use
 
Appendix D-6 – mitigation
 
Hydrology – Volume D-6
 
Thank you for your assistance. 
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: alan.edwards@wyo.gov; andrew.kuhlman@wyo.gov
Cc: mark.rogaczewski@wyo.gov; todd.parfitt@wyo.gov
Subject: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 9:30:51 AM

Gentlemen,
 
As you can see from the attached email conversation, the PRBRC wants to review the Brook Mine
permit application during times that the office is not open.  WDEQ Policy #29, dated May 13, 2016,
covers the topic of responding to public records requests.  The attachment at the end of the policy
is labeled “The Department of Environmental Quality’s Public Record Guidance Document”.  Part
G on page 8 states
 

“Under the Wyoming Public Records Act, agencies must make public records available for
inspection at reasonable times during business hours.  When a person requests to inspect any
public records, the DEQ should ask the person to do so by appointment, during business
hours.”
 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We have articulated that
concept to the PRBRC to help them understand that records will only be available during our normal
business hours from 8:00 AM to 5:00 PM.  Additionally, we have informed them that the paper
records cannot leave the office during this public comment period since they have to remain under
our control.  However, since the PRA dictates that we respond as quickly as possible and create new
electronic records when necessary, I have informed them that I will email the electronic copies of
the material requested.
 
It appears that Ms. Morrison implies that the PRBRC wants the copies of the permit document
available to be viewed by the public at the PRBRC office during non-business hours.  They have
stated that many of the members of the public are working during our business hours and cannot
come to town to view the records.  Obviously, what the PRBRC does with the public information is
beyond our control but I would like to know if I can place some kind of disclaimer or text on the PDF
file to indicate it’s unofficial nature?  This could be something like “This is an unofficial copy of the
materials presented herein.  To view an authorized version of the record, visit the local district
office or the Cheyenne office of the Land Quality Division of the WDEQ between the times of 8:00
AM and 5:00 PM”  The text needs work but you get the idea.   Based on my reading of the Policy we
are directed to provide the information in electronic format if it can be done in a reasonable time.  I
have the permit application fully converted to PDF format so that is done but can I “watermark”
them prior to transfer?  Andrew, let me know if I need to watermark the PDF files or simply send
them as-is?
 
-bj
 
 
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:jmorrison@powderriverbasin.org


Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt <todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question
 
Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm an opportunity to
review the documents after working hours.  Can you accommodate this?  Otherwise, what would
you suggest.  I’ve cc’d Todd in case the state can accommodate working people.   Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question
 
Jill,
 
In checking with Cheyenne about checking out any of the permit application documents, I learned
that, once they are in public comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must remain in-place to accommodate
as many requests as arise during the public comment.  Sorry to be so vague last week but I still have
a lot to learn.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question
 
Hello Pat,
 
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
 
We are interested in the following books:
 
TFN 6 6/025
Volume 4 – Appendix D-5  overburden
 
Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal hauling, roads, 
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 – subsidence control Plan;  MP-7 – blasting
 
Facilities Map
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Reclamation Plan  - and postming land use
 
Appendix D-6 – mitigation
 
Hydrology – Volume D-6
 
Thank you for your assistance. 
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
 
 
 
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: BJ Kristiansen
To: alan.edwards@wyo.gov; andrew.kuhlman@wyo.gov
Cc: mark.rogaczewski@wyo.gov; todd.parfitt@wyo.gov
Subject: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 9:30:51 AM

Gentlemen,
 
As you can see from the attached email conversation, the PRBRC wants to review the Brook Mine
permit application during times that the office is not open.  WDEQ Policy #29, dated May 13, 2016,
covers the topic of responding to public records requests.  The attachment at the end of the policy
is labeled “The Department of Environmental Quality’s Public Record Guidance Document”.  Part
G on page 8 states
 

“Under the Wyoming Public Records Act, agencies must make public records available for
inspection at reasonable times during business hours.  When a person requests to inspect any
public records, the DEQ should ask the person to do so by appointment, during business
hours.”
 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We have articulated that
concept to the PRBRC to help them understand that records will only be available during our normal
business hours from 8:00 AM to 5:00 PM.  Additionally, we have informed them that the paper
records cannot leave the office during this public comment period since they have to remain under
our control.  However, since the PRA dictates that we respond as quickly as possible and create new
electronic records when necessary, I have informed them that I will email the electronic copies of
the material requested.
 
It appears that Ms. Morrison implies that the PRBRC wants the copies of the permit document
available to be viewed by the public at the PRBRC office during non-business hours.  They have
stated that many of the members of the public are working during our business hours and cannot
come to town to view the records.  Obviously, what the PRBRC does with the public information is
beyond our control but I would like to know if I can place some kind of disclaimer or text on the PDF
file to indicate it’s unofficial nature?  This could be something like “This is an unofficial copy of the
materials presented herein.  To view an authorized version of the record, visit the local district
office or the Cheyenne office of the Land Quality Division of the WDEQ between the times of 8:00
AM and 5:00 PM”  The text needs work but you get the idea.   Based on my reading of the Policy we
are directed to provide the information in electronic format if it can be done in a reasonable time.  I
have the permit application fully converted to PDF format so that is done but can I “watermark”
them prior to transfer?  Andrew, let me know if I need to watermark the PDF files or simply send
them as-is?
 
-bj
 
 
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:jmorrison@powderriverbasin.org


Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt <todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question
 
Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm an opportunity to
review the documents after working hours.  Can you accommodate this?  Otherwise, what would
you suggest.  I’ve cc’d Todd in case the state can accommodate working people.   Jill
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question
 
Jill,
 
In checking with Cheyenne about checking out any of the permit application documents, I learned
that, once they are in public comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must remain in-place to accommodate
as many requests as arise during the public comment.  Sorry to be so vague last week but I still have
a lot to learn.
 
-bj
 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question
 
Hello Pat,
 
We would like to be able to again check out a few of the mine plan notebooks late Thursday
afternoon (3:45 p.m.) and bring them back first thing Friday Morning.
 
We are interested in the following books:
 
TFN 6 6/025
Volume 4 – Appendix D-5  overburden
 
Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal hauling, roads, 
surface disturbance 2016-2028, topsoil removal
Addendum MP-6 – subsidence control Plan;  MP-7 – blasting
 
Facilities Map
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Reclamation Plan  - and postming land use
 
Appendix D-6 – mitigation
 
Hydrology – Volume D-6
 
Thank you for your assistance. 
 
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming  82801
(307) 672-5809 – work
(307) 751-5574 – cell
www.powderriverbasin.org
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of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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From: Alan Edwards
To: BJ Kristiansen
Cc: andrew.kuhlman@wyo.gov; Mark Rogaczewski; Todd Parfitt
Subject: Re: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 10:06:25 AM

I will leave the final word on this to the AG but my opinion is that the records cannot be checked out. 
As BJ correctly notes in his e-mail, documents are available for review at the office during business
hours.  This is to ensure chain of custody for the documents that are available for the public review. 
The fact that the request was to check them out at 3:45 on one day and return them the next already
indicates that the documents would not be available for other public review for part of the day they
would be checked out.

I understand the concern that some of the PRBRC members work and reviewing the records during
business hours may be difficult.  This, though, is the same circumstance anyone from the general public
may face.

Unless Andrew has a different legal position, my decision would be that the documents remain in the
possession of DEQ and remain available for public review during normal business hours as per policy. 
There will be no response to the request until Andrew has weighed in, though.

Alan

On Tue, Jan 10, 2017 at 9:30 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Gentlemen,

 

As you can see from the attached email conversation, the PRBRC wants to review
the Brook Mine permit application during times that the office is not open.  WDEQ
Policy #29, dated May 13, 2016, covers the topic of responding to public records
requests.  The attachment at the end of the policy is labeled “The Department
of Environmental Quality’s Public Record Guidance Document”.  Part G on
page 8 states

 

“Under the Wyoming Public Records Act, agencies must make public records
available for inspection at reasonable times during business hours.  When a
person requests to inspect any public records, the DEQ should ask the
person to do so by appointment, during business hours.”

 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We have
articulated that concept to the PRBRC to help them understand that records will
only be available during our normal business hours from 8:00 AM to 5:00 PM. 
Additionally, we have informed them that the paper records cannot leave the
office during this public comment period since they have to remain under our
control.  However, since the PRA dictates that we respond as quickly as possible
and create new electronic records when necessary, I have informed them that I
will email the electronic copies of the material requested.

 

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov


It appears that Ms. Morrison implies that the PRBRC wants the copies of the
permit document available to be viewed by the public at the PRBRC office during
non-business hours.  They have stated that many of the members of the public
are working during our business hours and cannot come to town to view the
records.  Obviously, what the PRBRC does with the public information is beyond
our control but I would like to know if I can place some kind of disclaimer or text
on the PDF file to indicate it’s unofficial nature?  This could be something like
“This is an unofficial copy of the materials presented herein.  To view an
authorized version of the record, visit the local district office or the
Cheyenne office of the Land Quality Division of the WDEQ between the
times of 8:00 AM and 5:00 PM”  The text needs work but you get the idea. 
 Based on my reading of the Policy we are directed to provide the information in
electronic format if it can be done in a reasonable time.  I have the permit
application fully converted to PDF format so that is done but can I “watermark”
them prior to transfer?  Andrew, let me know if I need to watermark the PDF files
or simply send them as-is?

 

-bj

 

 

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt
<todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question

 

Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm an
opportunity to review the documents after working hours.  Can you accommodate
this?  Otherwise, what would you suggest.  I’ve cc’d Todd in case the state can
accommodate working people.   Jill

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question

 

Jill,

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
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mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov


 

In checking with Cheyenne about checking out any of the permit application
documents, I learned that, once they are in public comment they may not be
checked out at any time.  You are free to come here or go to the county clerk’s
office but the volumes must remain in-place to accommodate as many requests as
arise during the public comment.  Sorry to be so vague last week but I still have a
lot to learn.

 

-bj

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson <sanderson@powderriverbasin.
org>
Subject: Brook Mine Plan check out question

 

Hello Pat,

 

We would like to be able to again check out a few of the mine plan notebooks late
Thursday afternoon (3:45 p.m.) and bring them back first thing Friday Morning.

 

We are interested in the following books:
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Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal
hauling, roads,  surface disturbance 2016-2028, topsoil removal

Addendum MP-6 – subsidence control Plan;  MP-7 – blasting

 

Facilities Map

 

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:Bj.Kristiansen@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:sanderson@powderriverbasin.org


Reclamation Plan  - and postming land use

 

Appendix D-6 – mitigation

 

Hydrology – Volume D-6

 

Thank you for your assistance. 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/


-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: Alan Edwards
Cc: BJ Kristiansen; andrew.kuhlman@wyo.gov; Todd Parfitt
Subject: Re: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 10:09:48 AM

Alan,

I agree with your and BJ's assessment that public records are to remain in the state
office and not checked out during the public comment/review period.  I also agree
applications/records are to made available to the public during normal business
hours.  I caution against any decision to open these and any subsequent
applications/records to review by the public after normal office hours.  

Thanks,
Mark

On Tue, Jan 10, 2017 at 10:06 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I will leave the final word on this to the AG but my opinion is that the records cannot be checked
out.  As BJ correctly notes in his e-mail, documents are available for review at the office during
business hours.  This is to ensure chain of custody for the documents that are available for the public
review.  The fact that the request was to check them out at 3:45 on one day and return them the
next already indicates that the documents would not be available for other public review for part of
the day they would be checked out.

I understand the concern that some of the PRBRC members work and reviewing the records during
business hours may be difficult.  This, though, is the same circumstance anyone from the general
public may face.

Unless Andrew has a different legal position, my decision would be that the documents remain in the
possession of DEQ and remain available for public review during normal business hours as per policy. 
There will be no response to the request until Andrew has weighed in, though.

Alan

On Tue, Jan 10, 2017 at 9:30 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Gentlemen,

 

As you can see from the attached email conversation, the PRBRC wants to
review the Brook Mine permit application during times that the office is not
open.  WDEQ Policy #29, dated May 13, 2016, covers the topic of responding to
public records requests.  The attachment at the end of the policy is labeled “The
Department of Environmental Quality’s Public Record Guidance
Document”.  Part G on page 8 states

 

“Under the Wyoming Public Records Act, agencies must make public
records available for inspection at reasonable times during business
hours.  When a person requests to inspect any public records, the DEQ
should ask the person to do so by appointment, during business hours.”

mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov


 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We
have articulated that concept to the PRBRC to help them understand that
records will only be available during our normal business hours from 8:00 AM
to 5:00 PM.  Additionally, we have informed them that the paper records cannot
leave the office during this public comment period since they have to remain
under our control.  However, since the PRA dictates that we respond as quickly
as possible and create new electronic records when necessary, I have informed
them that I will email the electronic copies of the material requested.

 

It appears that Ms. Morrison implies that the PRBRC wants the copies of the
permit document available to be viewed by the public at the PRBRC office during
non-business hours.  They have stated that many of the members of the public
are working during our business hours and cannot come to town to view the
records.  Obviously, what the PRBRC does with the public information is beyond
our control but I would like to know if I can place some kind of disclaimer or text
on the PDF file to indicate it’s unofficial nature?  This could be something like
“This is an unofficial copy of the materials presented herein.  To view
an authorized version of the record, visit the local district office or the
Cheyenne office of the Land Quality Division of the WDEQ between the
times of 8:00 AM and 5:00 PM”  The text needs work but you get the idea. 
 Based on my reading of the Policy we are directed to provide the information in
electronic format if it can be done in a reasonable time.  I have the permit
application fully converted to PDF format so that is done but can I “watermark”
them prior to transfer?  Andrew, let me know if I need to watermark the PDF
files or simply send them as-is?

 

-bj

 

 

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt
<todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question

 

Thanks Bj,  We wanted to borrow to provide working people who work till 5 pm
an opportunity to review the documents after working hours.  Can you
accommodate this?  Otherwise, what would you suggest.  I’ve cc’d Todd in case
the state can accommodate working people.   Jill

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:bj.kristiansen@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov


 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question

 

Jill,

 

In checking with Cheyenne about checking out any of the permit application
documents, I learned that, once they are in public comment they may not be
checked out at any time.  You are free to come here or go to the county clerk’s
office but the volumes must remain in-place to accommodate as many requests
as arise during the public comment.  Sorry to be so vague last week but I still
have a lot to learn.

 

-bj

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson
<sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question

 

Hello Pat,

 

We would like to be able to again check out a few of the mine plan notebooks
late Thursday afternoon (3:45 p.m.) and bring them back first thing Friday
Morning.

 

We are interested in the following books:
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Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal
hauling, roads,  surface disturbance 2016-2028, topsoil removal

Addendum MP-6 – subsidence control Plan;  MP-7 – blasting

 

Facilities Map

 

Reclamation Plan  - and postming land use

 

Appendix D-6 – mitigation

 

Hydrology – Volume D-6

 

Thank you for your assistance. 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

 

 

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Alan Edwards
To: Mark Rogaczewski
Cc: BJ Kristiansen; andrew.kuhlman@wyo.gov; Todd Parfitt
Subject: Re: FW: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 10:16:50 AM

Andrew, my reply to BJ bounced back from your e-mail address.  Please confirm that you are receiving
these.  Alan

On Tue, Jan 10, 2017 at 10:09 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Alan,

I agree with your and BJ's assessment that public records are to remain in the
state office and not checked out during the public comment/review period.  I also
agree applications/records are to made available to the public during normal
business hours.  I caution against any decision to open these and any subsequent
applications/records to review by the public after normal office hours.  

Thanks,
Mark

On Tue, Jan 10, 2017 at 10:06 AM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

I will leave the final word on this to the AG but my opinion is that the records cannot be checked
out.  As BJ correctly notes in his e-mail, documents are available for review at the office during
business hours.  This is to ensure chain of custody for the documents that are available for the
public review.  The fact that the request was to check them out at 3:45 on one day and return
them the next already indicates that the documents would not be available for other public review
for part of the day they would be checked out.

I understand the concern that some of the PRBRC members work and reviewing the records during
business hours may be difficult.  This, though, is the same circumstance anyone from the general
public may face.

Unless Andrew has a different legal position, my decision would be that the documents remain in
the possession of DEQ and remain available for public review during normal business hours as per
policy.  There will be no response to the request until Andrew has weighed in, though.

Alan

On Tue, Jan 10, 2017 at 9:30 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Gentlemen,

 

As you can see from the attached email conversation, the PRBRC wants to
review the Brook Mine permit application during times that the office is not
open.  WDEQ Policy #29, dated May 13, 2016, covers the topic of responding
to public records requests.  The attachment at the end of the policy is labeled
“The Department of Environmental Quality’s Public Record Guidance
Document”.  Part G on page 8 states

mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:andrew.kuhlman@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov


 

“Under the Wyoming Public Records Act, agencies must make public
records available for inspection at reasonable times during business
hours.  When a person requests to inspect any public records, the DEQ
should ask the person to do so by appointment, during business hours.”

 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-202(a).  We
have articulated that concept to the PRBRC to help them understand that
records will only be available during our normal business hours from 8:00
AM to 5:00 PM.  Additionally, we have informed them that the paper records
cannot leave the office during this public comment period since they have to
remain under our control.  However, since the PRA dictates that we respond as
quickly as possible and create new electronic records when necessary, I have
informed them that I will email the electronic copies of the material requested.

 

It appears that Ms. Morrison implies that the PRBRC wants the copies of the
permit document available to be viewed by the public at the PRBRC office
during non-business hours.  They have stated that many of the members of
the public are working during our business hours and cannot come to town to
view the records.  Obviously, what the PRBRC does with the public information
is beyond our control but I would like to know if I can place some kind of
disclaimer or text on the PDF file to indicate it’s unofficial nature?  This could
be something like “This is an unofficial copy of the materials presented
herein.  To view an authorized version of the record, visit the local
district office or the Cheyenne office of the Land Quality Division of
the WDEQ between the times of 8:00 AM and 5:00 PM”  The text needs
work but you get the idea.   Based on my reading of the Policy we are directed
to provide the information in electronic format if it can be done in a reasonable
time.  I have the permit application fully converted to PDF format so that is
done but can I “watermark” them prior to transfer?  Andrew, let me know if I
need to watermark the PDF files or simply send them as-is?

 

-bj

 

 

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt
<todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question

mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
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mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov


 

Thanks Bj,  We wanted to borrow to provide working people who work till 5
pm an opportunity to review the documents after working hours.  Can you
accommodate this?  Otherwise, what would you suggest.  I’ve cc’d Todd in
case the state can accommodate working people.   Jill

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question

 

Jill,

 

In checking with Cheyenne about checking out any of the permit application
documents, I learned that, once they are in public comment they may not be
checked out at any time.  You are free to come here or go to the county
clerk’s office but the volumes must remain in-place to accommodate as many
requests as arise during the public comment.  Sorry to be so vague last week
but I still have a lot to learn.

 

-bj

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson
<sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question

 

Hello Pat,

 

We would like to be able to again check out a few of the mine plan notebooks
late Thursday afternoon (3:45 p.m.) and bring them back first thing Friday
Morning.

mailto:bj.kristiansen@wyo.gov
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We are interested in the following books:
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Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6  (Transportation, coal
hauling, roads,  surface disturbance 2016-2028, topsoil removal

Addendum MP-6 – subsidence control Plan;  MP-7 – blasting

 

Facilities Map

 

Reclamation Plan  - and postming land use

 

Appendix D-6 – mitigation

 

Hydrology – Volume D-6

 

Thank you for your assistance. 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/


 

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Alan.Edwards@wyo.gov


From: Todd Parfitt
To: Alan Edwards
Subject: Re: Brook Mine Plan check out question
Date: Tuesday, January 10, 2017 8:07:30 PM

Thanks Alan

On Tue, Jan 10, 2017 at 8:05 PM, Alan Edwards <alan.edwards@wyo.gov> wrote:
We worked on that this morning.  Documents cannot be checked out but
especially those posted through the public notice of a permit.  They are available
during business hours at the office only.  If they want to make copies of anything
they can file a public records request and schedule a time during business hours
as per the public records policy.  This is the same as a request made by Shannon
Anderson earlier.  You were copied I believe on that based upon an e-mail from BJ
forwarding Shannon's request.

Alan

Sent from my iPhone

On Jan 10, 2017, at 7:54 PM, Todd Parfitt <todd.parfitt@wyo.gov> wrote:

Kyle,  Please explain to me how public documents can be "checked
out".  Shouldnt their be a public records request and copies made or
arrangements to view at the office be made?
---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Mon, Jan 9, 2017 at 3:00 PM
Subject: RE: Brook Mine Plan check out question
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov, mark.rogaczewski@wyo.gov, Todd Parfitt
<todd.parfitt@wyo.gov>

Thanks Bj,  We wanted to borrow to provide working people who work
till 5 pm an opportunity to review the documents after working hours. 
Can you accommodate this?  Otherwise, what would you suggest.  I’ve
cc’d Todd in case the state can accommodate working people.   Jill

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question

 

Jill,
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In checking with Cheyenne about checking out any of the permit
application documents, I learned that, once they are in public comment
they may not be checked out at any time.  You are free to come here
or go to the county clerk’s office but the volumes must remain in-place
to accommodate as many requests as arise during the public
comment.  Sorry to be so vague last week but I still have a lot to learn.

 

-bj

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson
<sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question

 

Hello Pat,

 

We would like to be able to again check out a few of the mine plan
notebooks late Thursday afternoon (3:45 p.m.) and bring them back
first thing Friday Morning.

 

We are interested in the following books:
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Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6
 (Transportation, coal hauling, roads,  surface disturbance 2016-2028,
topsoil removal

Addendum MP-6 – subsidence control Plan;  MP-7 – blasting

 

Facilities Map
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Reclamation Plan  - and postming land use

 

Appendix D-6 – mitigation

 

Hydrology – Volume D-6

 

Thank you for your assistance. 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Todd Parfitt

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/


Director
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-7937
todd.parfitt@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Todd Parfitt
Director
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-7937
todd.parfitt@wyo.gov

tel:(307)%20777-7937
mailto:todd.parfitt@wyo.gov
mailto:todd.parfitt@wyo.gov


From: Alan Edwards
To: Todd Parfitt
Subject: Fwd: Brook Mine Plan check out question, deliberative communication
Date: Tuesday, January 10, 2017 8:07:44 PM

Sent from my iPhone

Begin forwarded message:

From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: January 10, 2017 at 10:09:47 AM MST
To: Alan Edwards <alan.edwards@wyo.gov>
Cc: BJ Kristiansen <bj.kristiansen@wyo.gov>,
andrew.kuhlman@wyo.gov, Todd Parfitt <todd.parfitt@wyo.gov>
Subject: Re: FW: Brook Mine Plan check out question,
deliberative communication

Alan,

I agree with your and BJ's assessment that public records are to remain
in the state office and not checked out during the public comment/review
period.  I also agree applications/records are to made available to the
public during normal business hours.  I caution against any decision to
open these and any subsequent applications/records to review by the
public after normal office hours.  

Thanks,
Mark

On Tue, Jan 10, 2017 at 10:06 AM, Alan Edwards
<alan.edwards@wyo.gov> wrote:

I will leave the final word on this to the AG but my opinion is that the records cannot be
checked out.  As BJ correctly notes in his e-mail, documents are available for review at
the office during business hours.  This is to ensure chain of custody for the documents
that are available for the public review.  The fact that the request was to check them
out at 3:45 on one day and return them the next already indicates that the documents
would not be available for other public review for part of the day they would be
checked out.

I understand the concern that some of the PRBRC members work and reviewing the
records during business hours may be difficult.  This, though, is the same circumstance
anyone from the general public may face.

Unless Andrew has a different legal position, my decision would be that the documents
remain in the possession of DEQ and remain available for public review during normal
business hours as per policy.  There will be no response to the request until Andrew has
weighed in, though.

Alan

On Tue, Jan 10, 2017 at 9:30 AM, BJ Kristiansen

mailto:alan.edwards@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:andrew.kuhlman@wyo.gov
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mailto:alan.edwards@wyo.gov


<bj.kristiansen@wyo.gov> wrote:

Gentlemen,

 

As you can see from the attached email conversation, the PRBRC
wants to review the Brook Mine permit application during times that
the office is not open.  WDEQ Policy #29, dated May 13, 2016, covers
the topic of responding to public records requests.  The attachment
at the end of the policy is labeled “The Department of
Environmental Quality’s Public Record Guidance Document”. 
Part G on page 8 states

 

“Under the Wyoming Public Records Act, agencies must make
public records available for inspection at reasonable times
during business hours.  When a person requests to inspect any
public records, the DEQ should ask the person to do so by
appointment, during business hours.”

 

This is a reiteration of the Public Records Act (PRA) in WS §16-4-
202(a).  We have articulated that concept to the PRBRC to help them
understand that records will only be available during our normal
business hours from 8:00 AM to 5:00 PM.  Additionally, we have
informed them that the paper records cannot leave the office during
this public comment period since they have to remain under our
control.  However, since the PRA dictates that we respond as quickly
as possible and create new electronic records when necessary, I have
informed them that I will email the electronic copies of the material
requested.

 

It appears that Ms. Morrison implies that the PRBRC wants the copies
of the permit document available to be viewed by the public at the
PRBRC office during non-business hours.  They have stated that
many of the members of the public are working during our business
hours and cannot come to town to view the records.  Obviously, what
the PRBRC does with the public information is beyond our control but
I would like to know if I can place some kind of disclaimer or text on
the PDF file to indicate it’s unofficial nature?  This could be
something like “This is an unofficial copy of the materials
presented herein.  To view an authorized version of the
record, visit the local district office or the Cheyenne office of
the Land Quality Division of the WDEQ between the times of
8:00 AM and 5:00 PM”  The text needs work but you get the idea. 
 Based on my reading of the Policy we are directed to provide the
information in electronic format if it can be done in a reasonable
time.  I have the permit application fully converted to PDF format so
that is done but can I “watermark” them prior to transfer?  Andrew,

mailto:bj.kristiansen@wyo.gov


let me know if I need to watermark the PDF files or simply send them
as-is?

 

-bj

 

 

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 3:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov; Todd Parfitt
<todd.parfitt@wyo.gov>
Subject: RE: Brook Mine Plan check out question

 

Thanks Bj,  We wanted to borrow to provide working people who
work till 5 pm an opportunity to review the documents after working
hours.  Can you accommodate this?  Otherwise, what would you
suggest.  I’ve cc’d Todd in case the state can accommodate working
people.   Jill

 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, January 09, 2017 12:27 PM
To: Jill Morrison
Cc: pat.seurer@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Brook Mine Plan check out question

 

Jill,

 

In checking with Cheyenne about checking out any of the permit
application documents, I learned that, once they are in public
comment they may not be checked out at any time.  You are free to
come here or go to the county clerk’s office but the volumes must
remain in-place to accommodate as many requests as arise during
the public comment.  Sorry to be so vague last week but I still have a
lot to learn.
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-bj

 

From: Jill Morrison [mailto:jmorrison@powderriverbasin.org] 
Sent: Monday, January 9, 2017 12:02 PM
To: pat.seurer@wyo.gov
Cc: Bj.Kristiansen@wyo.gov; Shannon Anderson
<sanderson@powderriverbasin.org>
Subject: Brook Mine Plan check out question

 

Hello Pat,

 

We would like to be able to again check out a few of the mine plan
notebooks late Thursday afternoon (3:45 p.m.) and bring them back
first thing Friday Morning.

 

We are interested in the following books:

 

TFN 6 6/025

Volume 4 – Appendix D-5  overburden

 

Mine Plan – including Exhibit MP3-1, MP 1-1 and MP -6
 (Transportation, coal hauling, roads,  surface disturbance 2016-2028,
topsoil removal

Addendum MP-6 – subsidence control Plan;  MP-7 – blasting

 

Facilities Map

 

Reclamation Plan  - and postming land use

 

Appendix D-6 – mitigation
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Thank you for your assistance. 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov


PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Keith Guille
To: Kyle Wendtland; Carol Bilbrough
Subject: Fwd: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 10:23:04 AM

Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it.  Thanks,

 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

mailto:keith.guille@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:keith.guille@wyo.gov
tel:(307)%20672-5809
tel:(307)%20751-5574


www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: Jill  Morrison
To: pat.seurer@wyo.gov
Cc: Shannon Anderson; Bj.Kristiansen@wyo.gov
Subject: request for Brook Mine map copy in lieu of book checkout
Date: Wednesday, January 11, 2017 12:39:25 PM

Dear Pat,
?
Since we are not able to check out any of the Brook Mine permit books is it possible to get a DEQ to
print a copy of a map for us.
?
We need the ?Affected Land Map? in color ?and if it would be possible to get it printed today that
would be great.?? Shannon will be over there in about an hour to make copies of some other info.??
Otherwise we could pick it up tomorrow.? Thanks,
?
Jill Morrison
Organizer
Powder River Basin Resource Council
934 North Main
Sheridan, Wyoming? 82801
(307) 672-5809 ? work
(307) 751-5574 ? cell
www.powderriverbasin.org
?
?

mailto:jmorrison@powderriverbasin.org
mailto:pat.seurer@wyo.gov
mailto:sanderson@powderriverbasin.org
mailto:Bj.Kristiansen@wyo.gov
http://www.powderriverbasin.org/


From: Pat Seurer
To: BJ Kristiansen
Subject: brook mine request
Date: Wednesday, January 11, 2017 2:49:50 PM

BJ -

Shannon Anderson came in and I got her the materials she requested so all is taken
care of!!

Pat

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:pat.seurer@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: Keith Guille
To: Bj Kristiansen; Mark Rogaczewski
Subject: Fwd: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 3:00:14 PM

By chance, do either of you know what Jill is referring to?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it.  Thanks,

 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

mailto:keith.guille@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:keith.guille@wyo.gov
mailto:jmorrison@powderriverbasin.org
mailto:keith.guille@wyo.gov
tel:(307)%20672-5809
tel:(307)%20751-5574


www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.powderriverbasin.org/


From: Carol Bilbrough
To: Craig Hults
Subject: Fwd: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 3:14:12 PM

Craig, I looked on the web page and did not see the public notice for the
Ramaco/Brooks mine.  The public comment period ends sometime this month.  BJ is
the permit coordinator, Tammi and/or Jennifer can help you locate the affadavit, if
we have received one.  We need to get it posted.

thanks, Carol

---------- Forwarded message ----------
From: Keith Guille <keith.guille@wyo.gov>
Date: Wed, Jan 11, 2017 at 10:23 AM
Subject: Fwd: public notice for Ramaco Brook Mine
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>

Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it.  Thanks,

 

mailto:carol.bilbrough@wyo.gov
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Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
mailto:carol.bilbrough@wyo.gov


From: Carol Bilbrough
To: Craig Hults
Subject: Re: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 3:19:22 PM

The public comment period ends 1/27 and so people are asking about it.

On Wed, Jan 11, 2017 at 3:14 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Craig, I looked on the web page and did not see the public notice for the
Ramaco/Brooks mine.  The public comment period ends sometime this month.  BJ
is the permit coordinator, Tammi and/or Jennifer can help you locate the affadavit,
if we have received one.  We need to get it posted.

thanks, Carol

---------- Forwarded message ----------
From: Keith Guille <keith.guille@wyo.gov>
Date: Wed, Jan 11, 2017 at 10:23 AM
Subject: Fwd: public notice for Ramaco Brook Mine
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>

Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street,
Cheyenne, WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
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Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it.  Thanks,

 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Carol Bilbrough
To: Keith Guille
Cc: Kyle Wendtland
Subject: Re: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 3:22:16 PM

Keith, this is an application for a new coal mine.  The public comment period ends
January 27th.  I have asked Craig to post the public notice information asap.

Carol 

On Wed, Jan 11, 2017 at 10:23 AM, Keith Guille <keith.guille@wyo.gov> wrote:
Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street,
Cheyenne, WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it.  Thanks,

 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
mailto:kyle.wendtland@wyo.gov
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Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
mailto:carol.bilbrough@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Subject: RE: Second Public notice
Date: Wednesday, January 11, 2017 3:35:35 PM
Attachments: SECOND PUBLICATION_12_2_2017.docx

Here you go.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:33 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Subject: Second Public notice
 
Jeff,
 
Do you have the second public notice in Word DOCX format?  I am going to send it to Cheyenne to
publish on our web site and they need it in Word.
 
-bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov

[bookmark: _GoBack]

Public Notice



The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).





 
Public Notice 

 
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 

has applied for a coal mining permit from the Land Quality Division of the Department of 
Environmental Quality for the State of Wyoming.  The coal mining permit area will be 

located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, 

Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, 
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle 

maps.  The proposed operation is scheduled to begin July 2017 and is estimated to 
continue until 2032.  The land, after mining, will be returned to a grazing land use.  

Information regarding the proposed mining operation and reclamation procedures may 
be reviewed in the Office of the Land Quality Division of the Department of 

Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in 
Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written 

objections to the proposed mining operation must be received by the Administrator of 
the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, 
Cheyenne, WY  82002, before the close of business January 27, 2017. The Director 

may hold an informal conference if requested, hear the complaint and take action on the 
application in accordance with the Department's Rules of Practice and Procedure.  The 
complainants shall have a right of appeal to the Environmental Quality Council where 
the complaint will be heard a second time.  A conference shall be held if the Director 

determines that the nature of the complaint or the position of the complainants indicates 
that an attempt to informally resolve the disputes is preferable to a contested case 

proceeding.  An informal conference or a public hearing shall be held within twenty (20) 
days after the final date for filing objections unless a different period is stipulated to by 

the parties.  The Council or Director shall publish notice of the time, date and location of 
the hearing or conference in a newspaper of general circulation in the locality of the 

proposed operation once a week for two (2) consecutive weeks immediately prior to the 
hearing or conference.  The hearing would be conducted as a contested case in 

accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through 
§16-3-115), and the right of judicial review would be afforded as provided in that act.  All 
parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming 

Oil and Gas Commission will be mailed a copy of the application mine plan map as 
required by W.S. §35-11-406(j). 

 



From: Craig Hults
To: Carol Bilbrough
Subject: Re: public notice for Ramaco Brook Mine
Date: Wednesday, January 11, 2017 3:36:39 PM

Carol, I looked through all of my email correspondence and I do not have anything
related to the public notice for them.  I will look for the affidavit and may just have
to retype it quickly.  Craig. 

On Wed, Jan 11, 2017 at 3:19 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

The public comment period ends 1/27 and so people are asking about it.

On Wed, Jan 11, 2017 at 3:14 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Craig, I looked on the web page and did not see the public notice for the
Ramaco/Brooks mine.  The public comment period ends sometime this month. 
BJ is the permit coordinator, Tammi and/or Jennifer can help you locate the
affadavit, if we have received one.  We need to get it posted.

thanks, Carol

---------- Forwarded message ----------
From: Keith Guille <keith.guille@wyo.gov>
Date: Wed, Jan 11, 2017 at 10:23 AM
Subject: Fwd: public notice for Ramaco Brook Mine
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>

Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street,
Cheyenne, WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

mailto:craig.hults@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
tel:(307)%20777-6105
tel:(307)%20631-3084
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:jmorrison@powderriverbasin.org
mailto:keith.guille@wyo.gov


Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it. 
Thanks,

 

 

Jill Morrison

Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

-- 
Carol Bilbrough, PhD

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov


Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: Craig Hults
To: BJ Kristiansen; Carol Bilbrough
Subject: Ramaco Brook Mine Public notice
Date: Wednesday, January 11, 2017 3:38:42 PM

BJ, I am wondering if you have a Word version of the Brook Mine public notice that
is currently running.  And if so could you forward to me for posting on LQD
webpage.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov


From: BJ Kristiansen
To: craig.hultz@wyo.gov; kieth.guille@wyo.gov
Cc: mark.rogaczewski@wyo.gov
Subject: FW: Second Public notice
Date: Wednesday, January 11, 2017 3:47:50 PM
Attachments: SECOND PUBLICATION_12_2_2017.docx

Gentlemen,
 
The attached file is the second public notice for the Brook Mine.  Craig, we have received requests
to put it on the website from Jill Morrison of the PRBRC, so here it is.  The end of the public

comment period is January 27th. 
 
-bj kristiansen
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Wednesday, January 11, 2017 3:36 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: RE: Second Public notice
 
Here you go.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:33 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Subject: Second Public notice
 
Jeff,
 
Do you have the second public notice in Word DOCX format?  I am going to send it to Cheyenne to
publish on our web site and they need it in Word.
 
-bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:craig.hultz@wyo.gov
mailto:kieth.guille@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
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Public Notice



The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).





 
Public Notice 

 
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 

has applied for a coal mining permit from the Land Quality Division of the Department of 
Environmental Quality for the State of Wyoming.  The coal mining permit area will be 

located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, 

Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, 
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle 

maps.  The proposed operation is scheduled to begin July 2017 and is estimated to 
continue until 2032.  The land, after mining, will be returned to a grazing land use.  

Information regarding the proposed mining operation and reclamation procedures may 
be reviewed in the Office of the Land Quality Division of the Department of 

Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in 
Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written 

objections to the proposed mining operation must be received by the Administrator of 
the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, 
Cheyenne, WY  82002, before the close of business January 27, 2017. The Director 

may hold an informal conference if requested, hear the complaint and take action on the 
application in accordance with the Department's Rules of Practice and Procedure.  The 
complainants shall have a right of appeal to the Environmental Quality Council where 
the complaint will be heard a second time.  A conference shall be held if the Director 

determines that the nature of the complaint or the position of the complainants indicates 
that an attempt to informally resolve the disputes is preferable to a contested case 

proceeding.  An informal conference or a public hearing shall be held within twenty (20) 
days after the final date for filing objections unless a different period is stipulated to by 

the parties.  The Council or Director shall publish notice of the time, date and location of 
the hearing or conference in a newspaper of general circulation in the locality of the 

proposed operation once a week for two (2) consecutive weeks immediately prior to the 
hearing or conference.  The hearing would be conducted as a contested case in 

accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through 
§16-3-115), and the right of judicial review would be afforded as provided in that act.  All 
parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming 

Oil and Gas Commission will be mailed a copy of the application mine plan map as 
required by W.S. §35-11-406(j). 

 



From: BJ Kristiansen
To: Craig Hults
Cc: keith.guille@wyo.gov; carol.bilbrough@wyo.gov; mark.rogaczewski@wyo.gov
Subject: RE: Ramaco Brook Mine Public notice
Date: Wednesday, January 11, 2017 3:52:03 PM
Attachments: brook 2nd public notice.docx

Here you go Craig.
 
 
 
From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:39 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: Ramaco Brook Mine Public notice
 
BJ, I am wondering if you have a Word version of the Brook Mine public notice that is
currently running.  And if so could you forward to me for posting on LQD webpage.  Craig. 
 
--
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov
mailto:keith.guille@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:craig.hults@wyo.gov
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Public Notice



The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).





 
Public Notice 

 
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 

has applied for a coal mining permit from the Land Quality Division of the Department of 
Environmental Quality for the State of Wyoming.  The coal mining permit area will be 

located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, 

Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, 
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle 

maps.  The proposed operation is scheduled to begin July 2017 and is estimated to 
continue until 2032.  The land, after mining, will be returned to a grazing land use.  

Information regarding the proposed mining operation and reclamation procedures may 
be reviewed in the Office of the Land Quality Division of the Department of 

Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in 
Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written 

objections to the proposed mining operation must be received by the Administrator of 
the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, 
Cheyenne, WY  82002, before the close of business January 27, 2017. The Director 

may hold an informal conference if requested, hear the complaint and take action on the 
application in accordance with the Department's Rules of Practice and Procedure.  The 
complainants shall have a right of appeal to the Environmental Quality Council where 
the complaint will be heard a second time.  A conference shall be held if the Director 

determines that the nature of the complaint or the position of the complainants indicates 
that an attempt to informally resolve the disputes is preferable to a contested case 

proceeding.  An informal conference or a public hearing shall be held within twenty (20) 
days after the final date for filing objections unless a different period is stipulated to by 

the parties.  The Council or Director shall publish notice of the time, date and location of 
the hearing or conference in a newspaper of general circulation in the locality of the 

proposed operation once a week for two (2) consecutive weeks immediately prior to the 
hearing or conference.  The hearing would be conducted as a contested case in 

accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through 
§16-3-115), and the right of judicial review would be afforded as provided in that act.  All 
parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming 

Oil and Gas Commission will be mailed a copy of the application mine plan map as 
required by W.S. §35-11-406(j). 

 



From: Craig Hults
To: BJ Kristiansen
Cc: Keith Guille; Carol Bilbrough; Mark Rogaczewski
Subject: Re: Ramaco Brook Mine Public notice
Date: Wednesday, January 11, 2017 3:53:09 PM

Nice...thanks BJ.  Was just getting ready to retype it from the hardcopy we have. 
Will be posted electronically shortly.  Craig. 

On Wed, Jan 11, 2017 at 3:51 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Here you go Craig.

 

 

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:39 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: Ramaco Brook Mine Public notice

 

BJ, I am wondering if you have a Word version of the Brook Mine public notice
that is currently running.  And if so could you forward to me for posting on LQD
webpage.  Craig. 

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

200 W. 17th Street, Suite 10           (Note New Address) 

Cheyenne, WY 82002

 

(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:keith.guille@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:(307)%20777-7066
mailto:craig.hults@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov


From: Craig Hults
To: BJ Kristiansen
Cc: Keith Guille; Carol Bilbrough; Mark Rogaczewski
Subject: Re: Ramaco Brook Mine Public notice
Date: Wednesday, January 11, 2017 4:00:50 PM

Keith, the notice is now published via GovDelivery and available for viewing on LQD
 public notice page. Craig. 

On Wed, Jan 11, 2017 at 3:53 PM, Craig Hults <craig.hults@wyo.gov> wrote:
Nice...thanks BJ.  Was just getting ready to retype it from the hardcopy we have. 
Will be posted electronically shortly.  Craig. 

On Wed, Jan 11, 2017 at 3:51 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Here you go Craig.

 

 

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:39 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: Ramaco Brook Mine Public notice

 

BJ, I am wondering if you have a Word version of the Brook Mine public notice
that is currently running.  And if so could you forward to me for posting on LQD
webpage.  Craig. 

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

200 W. 17th Street, Suite 10           (Note New Address) 

Cheyenne, WY 82002

 

(307) 777-7066, craig.hults@wyo.gov 

mailto:craig.hults@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:keith.guille@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:craig.hults@wyo.gov
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-7066
mailto:craig.hults@wyo.gov
mailto:craig.hults@wyo.gov


From: David Myers
To: BJ Kristiansen
Subject: Brook Mine SDD - TFN 6 2/025
Date: Wednesday, January 11, 2017 6:17:22 PM
Attachments: Brook Mine SDD Topography Wildlife Wetlands and other Surface Waters.docx

Attached

You'll have to fill in the dates of the FWS concurrence.  

I'm out of town the rest of the week for a funeral.

Thanks, 

Dave

David J. Myers
Natural Resources Analyst
WDEQ / LQD District III
2100 West 5th St.
Sheridan, WY 82801
(307) 675-5614

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:david.myers@wyo.gov
mailto:bj.kristiansen@wyo.gov

No. 2	



(b)	The approximate original contours of the land will be reestablished in a manner consistent with the proposed future use of the land (LQD RR Chapter 4, Section 2(b)).



The permit area contains significant topographical relief as is typical of the northern Powder River Basin.  Surface elevations within the permit boundary range from 3,590 to 4,110 feet.  The Tongue River, Slater Creek, and Hidden Water Creek drainages provide most of the elevational relief.  The postmine contouring plan is presented in section RP.3.  Postmine contouring focuses on establishing through drainage mainly in a northwest to southeast pattern, as is the trend premine.  Approximate Original Contour will be achieved with the available overburden.  No in-pit or out-of-pit overburden stockpiles will remain postmine.



(e)	Unchannelized surface and water and ephemeral streams will be diverted around the operation or passed through sedimentation ponds to protect operation and downstream water rights, and to control unnecessary erosion and water pollution (LQD RR Chapter 4, Section 2(e), (f), and (h)). 



	Surface water control and protection practices are described in Section MP.5.  Ephemeral flows will be intercepted before entering active operations or will be controlled within the active mining area.  Runoff from disturbed areas will pass through sedimentation controls before discharge.  Section MP.6 discusses probably hydrologic impacts and concludes that Brook Mine will have no effect on the designated uses of major streams adjacent to the permit area.



(f)	Although the applicant proposes to mine through an intermittent stream, the original stream channel will be reclaimed.  During and after the operation, the water quantity and quality of the stream and its value as wildlife habitat, will be preserved (LQD RR Chapter 4, Section 2(r)(ii)).



	Hydrologic control plans for the intermittent Hidden Water Creek and Slater Creek, including temporary diversion plans appear in Section MP.5.4 and Exhibit MP.5-2 (Sheets 1-4).  All diversions currently planned are temporary.  All other channels currently slated for disturbance by mining exhibit ephemeral flow.  Plans for hydrologic restoration in Section RP.8 explain how the affected portions of Hidden Water Creek and Slater Creek will be reestablished.



	Water quality and quantity are projected in Section RP.8.4 and RP.8.5 to be similar to that in the premine setting.  Surface water monitoring during and after mining is described in MP.7.1 and RP.8.4.2.



	Valuable wetland habitat to be disturbed by mining will be reestablished.  The U.S. Amy Corps of Engineers-approved plans for this aspect of reclamation are provided in Section RP.9.



(g)	All permanent water impoundments will be constructed to prevent structural failures, safety hazards, and water contamination, and to accommodate revegetation.  They will also meet the design criteria and performance standards outlined in LQD RR Chapter 4, Section 2(g).



	Permanent postmine impoundments are discussed in Section RP.8.2.  All postmine impoundments are stock ponds.  Commitments to submit designs to the LQD and SEO for final approval prior to construction are included.  Postmine water quality monitoring plans for these impoundments are described in Section RP.8.4.3.



(m)	The mining and reclamation plan has been designed to minimize disturbance and adverse impacts on fish, wildlife, and related environmental values, and to achieve enhancement of these resources where practicable (LQD RR Chapter 4, Section 2(r)).



Restoration of fish and wildlife habitat is described in Section RP.7.  These restoration plans have been reviewed by the U.S. Fish & Wildlife Service (FWS) and the Wyoming Game & Fish Department (G&F), as evidenced by letters located in Addendum D-9 of the permit and dated XXXXXXXXX and March 12, 2015, respectively.



No. 13	The mining and reclamation activities proposed will not affect the continued existence of endangered or threatened species or result in the destruction or adverse modification of their critical habitats (LQD RR Chapter 4, Section 2(r)(iii)).



[bookmark: _GoBack]	The FWS has reviewed the Wildlife Monitoring Plan in Section RP.7 and has determined that as long as the operation is conducted as proposed all wildlife issues of federal interest will be adequately addressed.  This non-jeopardy decision is provided in a letter dated XXXXXXXXXXXXX. G&F provided further review and concurrence with the wildlife monitoring plan.



No. 2  
 

(b) The approximate original contours of the land will be reestablished in a manner 
consistent with the proposed future use of the land (LQD RR Chapter 4, Section 
2(b)). 

 
The permit area contains significant topographical relief as is typical of the northern 
Powder River Basin.  Surface elevations within the permit boundary range from 
3,590 to 4,110 feet.  The Tongue River, Slater Creek, and Hidden Water Creek 
drainages provide most of the elevational relief.  The postmine contouring plan is 
presented in section RP.3.  Postmine contouring focuses on establishing through 
drainage mainly in a northwest to southeast pattern, as is the trend premine.  
Approximate Original Contour will be achieved with the available overburden.  No 
in-pit or out-of-pit overburden stockpiles will remain postmine. 
 

(e) Unchannelized surface and water and ephemeral streams will be diverted around 
the operation or passed through sedimentation ponds to protect operation and 
downstream water rights, and to control unnecessary erosion and water pollution 
(LQD RR Chapter 4, Section 2(e), (f), and (h)).  

 
 Surface water control and protection practices are described in Section MP.5.  

Ephemeral flows will be intercepted before entering active operations or will be 
controlled within the active mining area.  Runoff from disturbed areas will pass 
through sedimentation controls before discharge.  Section MP.6 discusses probably 
hydrologic impacts and concludes that Brook Mine will have no effect on the 
designated uses of major streams adjacent to the permit area. 

 
(f) Although the applicant proposes to mine through an intermittent stream, the 

original stream channel will be reclaimed.  During and after the operation, the 
water quantity and quality of the stream and its value as wildlife habitat, will be 
preserved (LQD RR Chapter 4, Section 2(r)(ii)). 

 
 Hydrologic control plans for the intermittent Hidden Water Creek and Slater Creek, 

including temporary diversion plans appear in Section MP.5.4 and Exhibit MP.5-2 
(Sheets 1-4).  All diversions currently planned are temporary.  All other channels 
currently slated for disturbance by mining exhibit ephemeral flow.  Plans for 
hydrologic restoration in Section RP.8 explain how the affected portions of Hidden 
Water Creek and Slater Creek will be reestablished. 

 
 Water quality and quantity are projected in Section RP.8.4 and RP.8.5 to be similar 

to that in the premine setting.  Surface water monitoring during and after mining is 
described in MP.7.1 and RP.8.4.2. 

 
 Valuable wetland habitat to be disturbed by mining will be reestablished.  The U.S. 

Amy Corps of Engineers-approved plans for this aspect of reclamation are provided 
in Section RP.9. 



 
(g) All permanent water impoundments will be constructed to prevent structural 

failures, safety hazards, and water contamination, and to accommodate 
revegetation.  They will also meet the design criteria and performance standards 
outlined in LQD RR Chapter 4, Section 2(g). 

 
 Permanent postmine impoundments are discussed in Section RP.8.2.  All postmine 

impoundments are stock ponds.  Commitments to submit designs to the LQD and 
SEO for final approval prior to construction are included.  Postmine water quality 
monitoring plans for these impoundments are described in Section RP.8.4.3. 

 
(m) The mining and reclamation plan has been designed to minimize disturbance and 

adverse impacts on fish, wildlife, and related environmental values, and to achieve 
enhancement of these resources where practicable (LQD RR Chapter 4, Section 
2(r)). 
 
Restoration of fish and wildlife habitat is described in Section RP.7.  These 
restoration plans have been reviewed by the U.S. Fish & Wildlife Service (FWS) 
and the Wyoming Game & Fish Department (G&F), as evidenced by letters located 
in Addendum D-9 of the permit and dated XXXXXXXXX and March 12, 2015, 
respectively. 
 

No. 13 The mining and reclamation activities proposed will not affect the continued 
existence of endangered or threatened species or result in the destruction or 
adverse modification of their critical habitats (LQD RR Chapter 4, Section 
2(r)(iii)). 

 
 The FWS has reviewed the Wildlife Monitoring Plan in Section RP.7 and has 

determined that as long as the operation is conducted as proposed all wildlife issues 
of federal interest will be adequately addressed.  This non-jeopardy decision is 
provided in a letter dated XXXXXXXXXXXXX. G&F provided further review 
and concurrence with the wildlife monitoring plan. 



From: Mark Rogaczewski
To: Craig Hults
Cc: BJ Kristiansen; Keith Guille; Carol Bilbrough
Subject: Re: Ramaco Brook Mine Public notice
Date: Thursday, January 12, 2017 8:01:55 AM

THANKS!!

On Wed, Jan 11, 2017 at 4:00 PM, Craig Hults <craig.hults@wyo.gov> wrote:
Keith, the notice is now published via GovDelivery and available for viewing on
LQD  public notice page. Craig. 

On Wed, Jan 11, 2017 at 3:53 PM, Craig Hults <craig.hults@wyo.gov> wrote:
Nice...thanks BJ.  Was just getting ready to retype it from the hardcopy we
have.  Will be posted electronically shortly.  Craig. 

On Wed, Jan 11, 2017 at 3:51 PM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Here you go Craig.

 

 

 

From: Craig Hults [mailto:craig.hults@wyo.gov] 
Sent: Wednesday, January 11, 2017 3:39 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>; Carol Bilbrough <carol.bilbrough@wyo.gov>
Subject: Ramaco Brook Mine Public notice

 

BJ, I am wondering if you have a Word version of the Brook Mine public notice
that is currently running.  And if so could you forward to me for posting on
LQD webpage.  Craig. 

 

--

Craig Hults, Natural Resources Program Principal

 

Land Quality Division, Wyoming Department of Environmental Quality

200 W. 17th Street, Suite 10           (Note New Address) 

Cheyenne, WY 82002

 

mailto:mark.rogaczewski@wyo.gov
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(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:(307)%20777-7066
mailto:craig.hults@wyo.gov
tel:(307)%20777-7066
mailto:craig.hults@wyo.gov
tel:(307)%20777-7066
mailto:craig.hults@wyo.gov
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Kyle Wendtland
To: Carol Bilbrough
Subject: Re: public notice for Ramaco Brook Mine
Date: Thursday, January 12, 2017 9:32:20 AM

Thank you Carol

On Wed, Jan 11, 2017 at 3:22 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Keith, this is an application for a new coal mine.  The public comment period ends
January 27th.  I have asked Craig to post the public notice information asap.

Carol 

On Wed, Jan 11, 2017 at 10:23 AM, Keith Guille <keith.guille@wyo.gov> wrote:
Do we know what public notice this is?

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street,
Cheyenne, WY 82002

---------- Forwarded message ----------
From: Jill Morrison <jmorrison@powderriverbasin.org>
Date: Wed, Jan 11, 2017 at 10:21 AM
Subject: public notice for Ramaco Brook Mine
To: keith.guille@wyo.gov

Hi Keith,

 

I am looking on the DEQ Land Quality website to locate the public notice for the
Ramaco Brook Mine.  I cannot find it.  Can you please email that public notice to
me.  Also, can you put it on the website?   We have folks asking about it. 
Thanks,

 

 

Jill Morrison

mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
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Organizer

Powder River Basin Resource Council

934 North Main

Sheridan, Wyoming  82801

(307) 672-5809 – work

(307) 751-5574 – cell

www.powderriverbasin.org

 

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

tel:(307)%20672-5809
tel:(307)%20751-5574
http://www.powderriverbasin.org/
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Stephens, Wendi
Subject: Re: Interagency Coal Call - January 10, 2017 10:00am
Date: Thursday, January 12, 2017 11:24:38 AM

Wendi,

Please see below my LQD D3 coal conference call notes.

Ø  BIG HORN:  Permit 213-T6 – No major permitting actions. 
 
Ø  BELLE AYR:  Permit 214-T7 – The North and West Amendment - LQD D3
received Round 2 technical review comment responses on November 14, 2016. 
LQD D3 sent Round 3 Technical review comments on December 13, 2016. 
 
Alpha Natural Resources has been approved to come out of bankruptcy.  Belle
Ayr Mine will be operated by a new company – Contura Coal West, LLC.  The
application to transfer this permit from Alpha to Contura has been reviewed and
sent to public notice/comment.  LQD received an objection from the Powder River
Basin Resource Council.  An Informal Conference with the DEQ Director was
held on January 6, 2017 in Gillette, WY.  The DEQ Director has 60 days from the
date of the hearing to render a decision on this application.
 
Ø  WYODAK: Permit 232-T6 – No major actions at this time.
 
Ø  BLACK THUNDER: Permit 233-T8 – Black Thunder Mine submitted their
Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this
application technically complete with the final day of public comment on July 8,
2016.  One objection to this application was received from the Powder River
Basin Resource Council.  Black Thunder Mine requested LQD suspend reviews of
this amendment application until their parent company emerged from bankruptcy. 
Black Thunder Mine plans to re-submit the Scoria Pit amendment now that they
have come out of bankruptcy.               
 
Ø  CORDERO/ROJO: Permit 237-T9 – The Duval Amendment application has
been deemed technically adequate and sent to public notice/comment as of
November 14, 2016.  The public comment period ends January 19, 2017. 
 
Ø  RAWHIDE: Permit 240-T6 – An Incidental Revision Boundary (IBR) to
increase the Rawhide Mine permit boundary to include lands they have
reclamation liability for within the Eagle Butte Mine is being reviewed by LQD
D3.     
 
Ø  YOUNGS CREEK: YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek Mine
submitted a Form 11 Major Revision on June 29, 2016 to revise their Mine and
Reclamation Plans to construct a haul road from the Youngs Creek Mine in
Wyoming to the Spring Creek Mine in southern Montana and  initiate mining. 
LQD D3 sent Round 1 review comments on September 26, 2016 and received
comment responses on December 19, 2016.  LQD D3 is performing the Round 2
review.       
 

mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov


Ø  EAGLE BUTTE:  Alpha Natural Resources has been approved to come out of
bankruptcy.  Eagle Butte Mine will be operated by a new company – Contura Coal
West, LLC.  The application to transfer this permit from Alpha to Contura has
been reviewed and sent to public notice/comment.  LQD received an objection
from the Powder River Basin Resource Council.  An Informal Conference with the
DEQ Director was held on January 6, 2017 in Gillette, WY.  The DEQ Director
has 60 days from the date of the hearing to render a decision on this application. 
 
Ø  CABALLO: Permit 433-T7 – No major permitting actions.               
 
Ø  COAL CREEK: Permit 483-T6 – No major permitting actions.      
 
Ø  SYNTHETIC FUELS MINE: Permit 486-T6 –LQD D3 staff continue to work
with Synthetic Fuels Mine staff on land use and bond release applications to
establish a post mine industrial park at this mine site.             
 
Ø  BUCKSKIN: Permit 500-T8 – No major permitting actions.       
 
Ø  DRY FORK: Permit 599-T6 – Dry Fork Mine is gathering baseline data and
drafting their application for Amendment No. 3.  This amendment will expand
mine operations to the east towards Garner Lake Road. 
 
Ø  SCHOOL CREEK: Permit 764-T1 – Peabody Powder River Mining, LLC
submitted an amendment application – North Amendment – on November 21,
2016 to combine School Creek Mine with their North Antelope Rochelle Mine
under Permit 569-T8.  LQD D3 sent Round 1 Completeness review comments on
January 10, 2017.      
 
Ø  LINC ENERGY – Linc Energy’s 2015-2016 annual report and license renewal
application remain under review by LQD D3.  Linc Energy has filed for
bankruptcy with filing documents under review by the Wyoming Attorney
General’s office.     
 
Ø  RAMACO – Brook Mine – LQD D3 sent this application to final public
notice/comment on December 1, 2016.  The public comment period ends on
January 27, 2017. 
 
RAMACO also continues to gather baseline data for several hundred acres to the
south of the proposed original permit to eventually be added as an amendment
after the original permit is approved.  LQD D3 staff is working with RAMACO
staff to design proper baseline sampling plans.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616



mark.rogaczewski@wyo.gov

On Tue, Jan 10, 2017 at 7:00 AM, Stephens, Wendi <wstephens@blm.gov> wrote:
Attachments

On Mon, Jan 9, 2017 at 1:57 PM, Stephens, Wendi <wstephens@blm.gov> wrote:
Good Afternoon Everyone,

I wanted to remind you of the Interagency Coal Call tomorrow at 10:00 am. 
Attached are the minutes from the previous meeting and the Agenda for
tomorrows call.  Thanks

Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

On Fri, Dec 23, 2016 at 11:47 AM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Happy Holidays Everyone,
 
I will be out the remainder of the year.  So I wanted to get out the draft minutes from the
previous meeting and the draft agenda for the January 10, 2017 coal call.  Please let me know
by COB January 6, 2017, if you have any corrections to the minutes or additions to the
agenda.  

 Thanks and safe travels over the holiday season.  
 
Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov
mailto:wstephens@blm.gov
tel:(877)%20985-4410
mailto:wstephens@blm.gov
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Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

tel:(307)%20775-6206
tel:(307)%20775-6206


From: Stephens, Wendi
To: Mark Rogaczewski
Subject: Re: Interagency Coal Call - January 10, 2017 10:00am
Date: Thursday, January 12, 2017 1:02:58 PM

Thanks Mark

On Thu, Jan 12, 2017 at 11:24 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Wendi,

Please see below my LQD D3 coal conference call notes.

Ø  BIG HORN:  Permit 213-T6 – No major permitting actions. 
 
Ø  BELLE AYR:  Permit 214-T7 – The North and West Amendment - LQD D3
received Round 2 technical review comment responses on November 14, 2016. 
LQD D3 sent Round 3 Technical review comments on December 13, 2016. 
 
Alpha Natural Resources has been approved to come out of bankruptcy.  Belle
Ayr Mine will be operated by a new company – Contura Coal West, LLC.  The
application to transfer this permit from Alpha to Contura has been reviewed and
sent to public notice/comment.  LQD received an objection from the Powder
River Basin Resource Council.  An Informal Conference with the DEQ Director
was held on January 6, 2017 in Gillette, WY.  The DEQ Director has 60 days
from the date of the hearing to render a decision on this application.
 
Ø  WYODAK: Permit 232-T6 – No major actions at this time.
 
Ø  BLACK THUNDER: Permit 233-T8 – Black Thunder Mine submitted their
Scoria Pit amendment application on April 30, 2015.  LQD D3 declared this
application technically complete with the final day of public comment on July 8,
2016.  One objection to this application was received from the Powder River
Basin Resource Council.  Black Thunder Mine requested LQD suspend reviews
of this amendment application until their parent company emerged from
bankruptcy.  Black Thunder Mine plans to re-submit the Scoria Pit amendment
now that they have come out of bankruptcy.               
 
Ø  CORDERO/ROJO: Permit 237-T9 – The Duval Amendment application has
been deemed technically adequate and sent to public notice/comment as of
November 14, 2016.  The public comment period ends January 19, 2017. 
 
Ø  RAWHIDE: Permit 240-T6 – An Incidental Revision Boundary (IBR) to
increase the Rawhide Mine permit boundary to include lands they have
reclamation liability for within the Eagle Butte Mine is being reviewed by LQD
D3.     
 
Ø  YOUNGS CREEK: YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek
Mine submitted a Form 11 Major Revision on June 29, 2016 to revise their
Mine and Reclamation Plans to construct a haul road from the Youngs Creek
Mine in Wyoming to the Spring Creek Mine in southern Montana and  initiate
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mining.  LQD D3 sent Round 1 review comments on September 26, 2016 and
received comment responses on December 19, 2016.  LQD D3 is performing the
Round 2 review.       
 
Ø  EAGLE BUTTE:  Alpha Natural Resources has been approved to come out
of bankruptcy.  Eagle Butte Mine will be operated by a new company – Contura
Coal West, LLC.  The application to transfer this permit from Alpha to Contura
has been reviewed and sent to public notice/comment.  LQD received an
objection from the Powder River Basin Resource Council.  An Informal
Conference with the DEQ Director was held on January 6, 2017 in Gillette,
WY.  The DEQ Director has 60 days from the date of the hearing to render a
decision on this application. 
 
Ø  CABALLO: Permit 433-T7 – No major permitting actions.               
 
Ø  COAL CREEK: Permit 483-T6 – No major permitting actions.      
 
Ø  SYNTHETIC FUELS MINE: Permit 486-T6 –LQD D3 staff continue to
work with Synthetic Fuels Mine staff on land use and bond release applications
to establish a post mine industrial park at this mine site.             
 
Ø  BUCKSKIN: Permit 500-T8 – No major permitting actions.       
 
Ø  DRY FORK: Permit 599-T6 – Dry Fork Mine is gathering baseline data and
drafting their application for Amendment No. 3.  This amendment will expand
mine operations to the east towards Garner Lake Road. 
 
Ø  SCHOOL CREEK: Permit 764-T1 – Peabody Powder River Mining, LLC
submitted an amendment application – North Amendment – on November 21,
2016 to combine School Creek Mine with their North Antelope Rochelle Mine
under Permit 569-T8.  LQD D3 sent Round 1 Completeness review comments
on January 10, 2017.      
 
Ø  LINC ENERGY – Linc Energy’s 2015-2016 annual report and license
renewal application remain under review by LQD D3.  Linc Energy has filed for
bankruptcy with filing documents under review by the Wyoming Attorney
General’s office.     
 
Ø  RAMACO – Brook Mine – LQD D3 sent this application to final public
notice/comment on December 1, 2016.  The public comment period ends on
January 27, 2017. 
 
RAMACO also continues to gather baseline data for several hundred acres to
the south of the proposed original permit to eventually be added as an
amendment after the original permit is approved.  LQD D3 staff is working with
RAMACO staff to design proper baseline sampling plans.

Thanks,

Mark Rogaczewski



Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Tue, Jan 10, 2017 at 7:00 AM, Stephens, Wendi <wstephens@blm.gov> wrote:
Attachments

On Mon, Jan 9, 2017 at 1:57 PM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Good Afternoon Everyone,

I wanted to remind you of the Interagency Coal Call tomorrow at 10:00 am. 
Attached are the minutes from the previous meeting and the Agenda for
tomorrows call.  Thanks

Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

On Fri, Dec 23, 2016 at 11:47 AM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Happy Holidays Everyone,
 
I will be out the remainder of the year.  So I wanted to get out the draft minutes from the
previous meeting and the draft agenda for the January 10, 2017 coal call.  Please let me
know by COB January 6, 2017, if you have any corrections to the minutes or additions to
the agenda.  

 Thanks and safe travels over the holiday season.  
 
Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206
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-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

Wendi Stephens

tel:(307)%20775-6206
tel:(307)%20775-6206


Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206



From: Mark Rogaczewski
To: Stephens, Wendi
Subject: Re: Interagency Coal Call - January 10, 2017 10:00am
Date: Thursday, January 12, 2017 2:06:15 PM

You're welcome

On Thu, Jan 12, 2017 at 1:02 PM, Stephens, Wendi <wstephens@blm.gov> wrote:
Thanks Mark

On Thu, Jan 12, 2017 at 11:24 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Wendi,

Please see below my LQD D3 coal conference call notes.

Ø  BIG HORN:  Permit 213-T6 – No major permitting actions. 
 
Ø  BELLE AYR:  Permit 214-T7 – The North and West Amendment - LQD
D3 received Round 2 technical review comment responses on November 14,
2016.  LQD D3 sent Round 3 Technical review comments on December 13,
2016. 
 
Alpha Natural Resources has been approved to come out of bankruptcy.  Belle
Ayr Mine will be operated by a new company – Contura Coal West, LLC. 
The application to transfer this permit from Alpha to Contura has been
reviewed and sent to public notice/comment.  LQD received an objection
from the Powder River Basin Resource Council.  An Informal Conference
with the DEQ Director was held on January 6, 2017 in Gillette, WY.  The
DEQ Director has 60 days from the date of the hearing to render a decision on
this application.
 
Ø  WYODAK: Permit 232-T6 – No major actions at this time.
 
Ø  BLACK THUNDER: Permit 233-T8 – Black Thunder Mine submitted
their Scoria Pit amendment application on April 30, 2015.  LQD D3 declared
this application technically complete with the final day of public comment on
July 8, 2016.  One objection to this application was received from the Powder
River Basin Resource Council.  Black Thunder Mine requested LQD suspend
reviews of this amendment application until their parent company emerged
from bankruptcy.  Black Thunder Mine plans to re-submit the Scoria Pit
amendment now that they have come out of bankruptcy.               
 
Ø  CORDERO/ROJO: Permit 237-T9 – The Duval Amendment application
has been deemed technically adequate and sent to public notice/comment as
of November 14, 2016.  The public comment period ends January 19, 2017. 
 
Ø  RAWHIDE: Permit 240-T6 – An Incidental Revision Boundary (IBR) to
increase the Rawhide Mine permit boundary to include lands they have
reclamation liability for within the Eagle Butte Mine is being reviewed by
LQD D3.     

mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov
mailto:wstephens@blm.gov
mailto:mark.rogaczewski@wyo.gov


 
Ø  YOUNGS CREEK: YOUNGS CREEK:  Permit 407-T5 –  Youngs Creek
Mine submitted a Form 11 Major Revision on June 29, 2016 to revise their
Mine and Reclamation Plans to construct a haul road from the Youngs Creek
Mine in Wyoming to the Spring Creek Mine in southern Montana and  initiate
mining.  LQD D3 sent Round 1 review comments on September 26, 2016 and
received comment responses on December 19, 2016.  LQD D3 is performing
the Round 2 review.       
 
Ø  EAGLE BUTTE:  Alpha Natural Resources has been approved to come out
of bankruptcy.  Eagle Butte Mine will be operated by a new company –
Contura Coal West, LLC.  The application to transfer this permit from Alpha
to Contura has been reviewed and sent to public notice/comment.  LQD
received an objection from the Powder River Basin Resource Council.  An
Informal Conference with the DEQ Director was held on January 6, 2017 in
Gillette, WY.  The DEQ Director has 60 days from the date of the hearing to
render a decision on this application. 
 
Ø  CABALLO: Permit 433-T7 – No major permitting actions.               
 
Ø  COAL CREEK: Permit 483-T6 – No major permitting actions.      
 
Ø  SYNTHETIC FUELS MINE: Permit 486-T6 –LQD D3 staff continue to
work with Synthetic Fuels Mine staff on land use and bond release
applications to establish a post mine industrial park at this mine site.             
 
Ø  BUCKSKIN: Permit 500-T8 – No major permitting actions.       
 
Ø  DRY FORK: Permit 599-T6 – Dry Fork Mine is gathering baseline data
and drafting their application for Amendment No. 3.  This amendment will
expand mine operations to the east towards Garner Lake Road. 
 
Ø  SCHOOL CREEK: Permit 764-T1 – Peabody Powder River Mining, LLC
submitted an amendment application – North Amendment – on November 21,
2016 to combine School Creek Mine with their North Antelope Rochelle
Mine under Permit 569-T8.  LQD D3 sent Round 1 Completeness review
comments on January 10, 2017.      
 
Ø  LINC ENERGY – Linc Energy’s 2015-2016 annual report and license
renewal application remain under review by LQD D3.  Linc Energy has filed
for bankruptcy with filing documents under review by the Wyoming Attorney
General’s office.     
 
Ø  RAMACO – Brook Mine – LQD D3 sent this application to final public
notice/comment on December 1, 2016.  The public comment period ends on
January 27, 2017. 
 
RAMACO also continues to gather baseline data for several hundred acres to
the south of the proposed original permit to eventually be added as an
amendment after the original permit is approved.  LQD D3 staff is working
with RAMACO staff to design proper baseline sampling plans.



Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Tue, Jan 10, 2017 at 7:00 AM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Attachments

On Mon, Jan 9, 2017 at 1:57 PM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Good Afternoon Everyone,

I wanted to remind you of the Interagency Coal Call tomorrow at 10:00 am. 
Attached are the minutes from the previous meeting and the Agenda for
tomorrows call.  Thanks

Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

On Fri, Dec 23, 2016 at 11:47 AM, Stephens, Wendi <wstephens@blm.gov>
wrote:

Happy Holidays Everyone,
 
I will be out the remainder of the year.  So I wanted to get out the draft minutes from
the previous meeting and the draft agenda for the January 10, 2017 coal call.  Please let
me know by COB January 6, 2017, if you have any corrections to the minutes or additions
to the agenda.  

 Thanks and safe travels over the holiday season.  
 
Call-in information:
Bridge Line: 877-985-4410
Pass Code: 6043331#

-- 

Wendi Stephens

Regional Coal Coordinator

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:wstephens@blm.gov
mailto:wstephens@blm.gov
tel:(877)%20985-4410
mailto:wstephens@blm.gov
tel:(877)%20985-4410


Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20775-6206
tel:(307)%20775-6206
tel:(307)%20775-6206


-- 

Wendi Stephens

Regional Coal Coordinator
Bureau of Land Management
Wyoming State Office
5353 Yellowstone Road
Cheyenne, WY 82003
(307) 775-6206

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:(307)%20775-6206
mailto:mark.rogaczewski@wyo.gov


From: Barnaby Duncan
To: BJ Kristiansen
Subject: Brook mine
Date: Thursday, January 12, 2017 2:50:46 PM

BJ,

I have not been able to locate a way to comment on the Brook mine. Can you provide me with any
assistance?

-- 
Barnaby Duncan
Field Services, NE Territory
Wyoming Department of Enterprise Technology Services
3500 Big Horn Ave/PO Box 868
Sheridan, WY 82801
307-828-1724 (one number)
307-675-3007 (desk)
307-763-6077 (cell)
307-777-5000 (support)
--
Ensuring Wyoming has trailblazing technology to meet tomorrow's challenges while delivering the finest in business services
today.
E-Mail to  and from me,  in connection with the transaction of public business, is subject to  the Wyoming Public Records Act and may be disclosed to

third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:barnaby.duncan@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Barnaby.Duncan@wyo.gov


From: BJ Kristiansen
To: Barnaby Duncan
Subject: RE: Brook mine
Date: Thursday, January 12, 2017 2:56:04 PM

Barnaby,
 
Send your comments to the LQD office in Cheyenne.  You can look it over here in our office.
 
 
 
From: Barnaby Duncan [mailto:barnaby.duncan@wyo.gov] 
Sent: Thursday, January 12, 2017 2:50 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Brook mine
 
BJ,
 
I have not been able to locate a way to comment on the Brook mine. Can you provide me
with any assistance?
 
--
Barnaby Duncan
Field Services, NE Territory
Wyoming Department of Enterprise Technology Services
3500 Big Horn Ave/PO Box 868
Sheridan,  WY 82801
307-828-1724 (one number)
307-675-3007 (desk)
307-763-6077 (cell)
307-777-5000 (support)
--
Ensuring Wyoming has trailblazing technology to meet tomorrow's challenges while delivering the finest in business services today.
E-Mail to  and from me,  in connection with the transaction of public business, is subject to  the Wyoming Public Records Act and may be disclosed to

third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:barnaby.duncan@wyo.gov
mailto:barnaby.duncan@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Barnaby.Duncan@wyo.gov


From: Jennifer Mickle
To: Mark Rogaczewski; BJ Kristiansen; Kyle Wendtland
Subject: Objection letter
Date: Thursday, January 12, 2017 4:00:06 PM
Attachments: Objection Letter Brook Mining recd 1-12-17.pdf

Please see attached.

Thanks    Jen

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:jennifer.mickle@wyo.gov









From: Kyle Wendtland
To: Mark Rogaczewski; Carol Bilbrough; Tammi Pusheck
Subject: Fwd: mine letter of support - Invitation to edit
Date: Wednesday, January 18, 2017 10:02:24 AM

All:

Please see the attached comments related to the proposed Ramaco mine in Sheridan
County for the record.

Kyle
---------- Forwarded message ----------
From: Marty Kobza (via Google Docs) <drive-shares-noreply@google.com>
Date: Tue, Jan 17, 2017 at 3:25 PM
Subject: mine letter of support - Invitation to edit
To: kyle.wendtland@wyo.gov

Marty Kobza has invited you to edit the following document:

mine letter of support

Please see the comments from SCSD #1. If you have trouble
accessing them, please let me know.

Open in Docs

Google Docs: Create and edit documents online. 

Google Inc. 1600 Amphitheatre Parkway, Mountain View, CA 94043, USA

You have received this email because someone shared a document with you

from Google Docs.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:drive-shares-noreply@google.com
mailto:kyle.wendtland@wyo.gov
mailto:mkobza@sheridan.k12.wy.us
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_nl&ts=587e99f3
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_np&ts=587e99f3
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_np&ts=587e99f3
https://drive.google.com/


Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


From: Kyle Wendtland
To: Alan Edwards
Subject: Re: mine letter of support - Invitation to edit
Date: Wednesday, January 18, 2017 1:44:55 PM

Alan:

This is the letter of support

On Wed, Jan 18, 2017 at 11:03 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

I have printed a copy for the D3 files.

Thanks for forwarding.

Mark

On Wed, Jan 18, 2017 at 10:02 AM, Kyle Wendtland <kyle.wendtland@wyo.gov>
wrote:

All:

Please see the attached comments related to the proposed Ramaco mine in
Sheridan County for the record.

Kyle
---------- Forwarded message ----------
From: Marty Kobza (via Google Docs) <drive-shares-noreply@google.com>
Date: Tue, Jan 17, 2017 at 3:25 PM
Subject: mine letter of support - Invitation to edit
To: kyle.wendtland@wyo.gov

Marty Kobza has invited you to edit the following document:

mine letter of support

Please see the comments from SCSD #1. If you have trouble
accessing them, please let me know.

Open in Docs

Google Docs: Create and edit documents online. 

mailto:kyle.wendtland@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:drive-shares-noreply@google.com
mailto:drive-shares-noreply@google.com
mailto:drive-shares-noreply@google.com
mailto:kyle.wendtland@wyo.gov
mailto:mkobza@sheridan.k12.wy.us
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_nl&ts=587e99f3
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_np&ts=587e99f3
https://docs.google.com/a/wyo.gov/document/d/1HjZZKDiHb5NQE_oyN_3W6Lq-8I4fIN2P-xEeZp7ga-c/edit?usp=sharing_eixpa_np&ts=587e99f3


Google Inc. 1600 Amphitheatre Parkway, Mountain View, CA 94043, USA

You have received this email because someone shared a document with

you from Google Docs.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046

https://drive.google.com/
tel:(307)%20777-7046
mailto:Kyle.Wendtland@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


From: Jennifer Mickle
To: Kim Pandullo
Subject: Ramaco-Brook Mine
Date: Wednesday, January 18, 2017 2:08:52 PM

Kim~

Would you please send any objections that have been received for the above company to Jeff
Barron.  His contact information is Jeff Barron 307-672-0761 or e-mail is
jbarron@wwcengineers.com

Thanks     Jen

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:jbarron@wwcengineers.com
mailto:jennifer.mickle@wyo.gov


From: Kim Pandullo
To: jennifer.mickle@wyo.gov
Subject: Out of Office Re: Ramaco-Brook Mine
Date: Wednesday, January 18, 2017 2:08:54 PM

Hi, 

If you need immediate assistance, please contact the Cheyenne LQD office 777-
7756 

-- 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

mailto:kim.pandullo@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen
To: Jeff Barron
Cc: Mark Rogaczewski
Subject: final permit application materials, Brook Mine, TFN 6 2/025
Date: Wednesday, January 18, 2017 3:46:49 PM

Jeff,
?
Tammi Pushek just called me.? The folks in Cheyenne want to have you deliver the final permit
application documents in electronic format to me here in Sheridan.? I will place all of the documents
together on our server for LQD accessibility.? I am also going to verify that this version you deliver is
the latest copy.? You could burn it to a DVD or multiple DVDs and get it to me as soon as you have
the time.? Hopefully tomorrow or Friday.? Let me know what works and we?ll go from there.
?
-bj

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: Alan Edwards
To: Connie Osborne
Subject: Todd"s schedule
Date: Thursday, January 19, 2017 4:27:33 PM

Please see if Todd has 30 minutes sometime on Monday to meet with Andrew and I on Brook Mine
permit.  Thanks.  Alan

Sent from my iPhone

mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov


From: Jennifer Mickle
To: Kyle Wendtland
Cc: Mark Rogaczewski; BJ Kristiansen
Subject: Brook Mining Objection
Date: Friday, January 20, 2017 10:19:02 AM
Attachments: Brook Mining Objection Wendy Condrat 1-20-17.pdf

Please see the attached objection. Kyle the original will be in the folder for Kim to load and file.

Thanks   Jen 

-- 
Jennifer Bjerke-Mickle
Records & Data Management Specialist
State of Wyoming
DEQ-Land Quality Division

Please note that  my address has changed to:

200 W. 17th St., Suite 10-Lower Level
Cheyenne, WY 82002

jennifer.mickle@wyo.gov
Phone:  307-777-6532
Fax:  307-777-5864

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jennifer.mickle@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jennifer.mickle@wyo.gov















From: Mark Rogaczewski
To: DEQ-Sheridan-LQD; Carol Bilbrough; Kyle Wendtland
Subject: D3 Tracking Sheet
Date: Monday, January 23, 2017 2:52:17 PM
Attachments: 1-23-2017 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov

January 23, 2017   
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 23, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.



		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		

		232-T8

		1/23/17

		Wyodak Mine

		Rough Backfill, Topsoil Depth Replacement, Stream Channel Reconstruction, Surficial Stability, Vegetation Establishment

		Mark/Kim

		New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212.



		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  


  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Kim

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 days after arrival 3/18/17.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.      





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.    





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   






		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.  





		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Mark

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM and requests concurrence 12/12/16.   MR recommends approval 1/6/17.  



		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.



		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  





		

		478

		1/17/17

		Uranium One

		2016 4th Quarter Report

		Luke

		Arrived 1/17/17.  60 days after arrival 3/18/17.  






		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).





		6 5/243

		778

		1/9/17

		Uranerz

		NSR – Mine Unit 2 Phased Monitoring Revision

		BJ

		Arrived 1/9/17.  60 days after arrival 3/10/17.





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter. 



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17. 





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 1/10/17.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 3/238

		NEW

		11/17/16

		WYO Group Construction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.  





		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of January 23, 2017     
TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
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  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 

requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo. 
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 

memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

  232‐T8  1/23/17  Wyodak Mine  Rough Backfill, Topsoil Depth 
Replacement, Stream Channel 
Reconstruction, Surficial 
Stability, Vegetation 
Establishment 

Mark/Kim  New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212. 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.   
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Kim  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM 
requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 
days after arrival 3/18/17.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS 
JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County 
Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS 
requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.       
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.     
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.    
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.   
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.   
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  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 

12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.   
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Mark  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM 
and requests concurrence 12/12/16.   MR recommends approval 1/6/17.   

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo. 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.   

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.   
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
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6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 

1996‐2000 
Stacy  Sampling Plan arrived with signatures 6/6/16. 

 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.    

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.   
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.   

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.   
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.   
 
 

  478  1/17/17  Uranium One  2016 4th Quarter Report  Luke  Arrived 1/17/17.  60 days after arrival 3/18/17.   
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 
 

  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.    
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County). 
    
 
 

6 5/243  778  1/9/17  Uranerz  NSR – Mine Unit 2 Phased 
Monitoring Revision 

BJ  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17. 
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter.  

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.   
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  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17.  
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 
1/10/17. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
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6 3/238  NEW  11/17/16  WYO Group Construction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA 
meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 
12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
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  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17. 
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 
12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  
SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA 
signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection. 
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck
Subject: Fwd: D3 Tracking Sheet
Date: Monday, January 23, 2017 4:40:56 PM
Attachments: 1-23-2017 Dist 3 tracking sheet.doc

This is just an FYI. 

Carol
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Mon, Jan 23, 2017 at 2:52 PM
Subject: D3 Tracking Sheet
To: DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, Kyle Wendtland <kyle.wendtland@wyo.gov>

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy is
also available for review in my office.  Please let me know of any edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 23, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.



		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		

		232-T8

		1/23/17

		Wyodak Mine

		Rough Backfill, Topsoil Depth Replacement, Stream Channel Reconstruction, Surficial Stability, Vegetation Establishment

		Mark/Kim

		New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212.



		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  


  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Kim

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 days after arrival 3/18/17.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.      





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.    





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   






		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.  





		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Mark

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM and requests concurrence 12/12/16.   MR recommends approval 1/6/17.  



		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.



		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  





		

		478

		1/17/17

		Uranium One

		2016 4th Quarter Report

		Luke

		Arrived 1/17/17.  60 days after arrival 3/18/17.  






		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).





		6 5/243

		778

		1/9/17

		Uranerz

		NSR – Mine Unit 2 Phased Monitoring Revision

		BJ

		Arrived 1/9/17.  60 days after arrival 3/10/17.





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter. 



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17. 





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 1/10/17.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 3/238

		NEW

		11/17/16

		WYO Group Construction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.  





		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
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  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 

requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo. 
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 

memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

  232‐T8  1/23/17  Wyodak Mine  Rough Backfill, Topsoil Depth 
Replacement, Stream Channel 
Reconstruction, Surficial 
Stability, Vegetation 
Establishment 

Mark/Kim  New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212. 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.   
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Kim  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM 
requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 
days after arrival 3/18/17.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 

map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS 
JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County 
Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS 
requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.       
  
  
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.     
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.    
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.   
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.   
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  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 

12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.   
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Mark  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM 
and requests concurrence 12/12/16.   MR recommends approval 1/6/17.   

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo. 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.   

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.   
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
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TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 

1996‐2000 
Stacy  Sampling Plan arrived with signatures 6/6/16. 

 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.    

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.   
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.   

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.   
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.   
 
 

  478  1/17/17  Uranium One  2016 4th Quarter Report  Luke  Arrived 1/17/17.  60 days after arrival 3/18/17.   
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 
 

  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.    
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County). 
    
 
 

6 5/243  778  1/9/17  Uranerz  NSR – Mine Unit 2 Phased 
Monitoring Revision 

BJ  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17. 
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter.  

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.   
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  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17.  
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 
1/10/17. 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
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6 3/238  NEW  11/17/16  WYO Group Construction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA 
meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 
12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
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  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17. 
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
 
 



January 23, 2017                                       23 
 

  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 
12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  
SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA 
signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection. 
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Kyle Wendtland
To: Kim Pandullo
Subject: Re: Objections to Ramaco Brook Mine
Date: Tuesday, January 24, 2017 8:14:44 PM

Kim:

Thank you! Did you by chance load these to my digital office Ramaco file folder?

Kyle

On Mon, Jan 23, 2017 at 4:11 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Please see attached.  Thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046

mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784


Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


From: BJ Kristiansen
To: Todd Parfitt
Subject: Accepted: Informal Conference Brook Mine
Date: Wednesday, January 25, 2017 11:03:46 AM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov


From: BJ Kristiansen
To: Todd Parfitt
Subject: Accepted: Informal Conference Brook Mine
Date: Wednesday, January 25, 2017 11:03:56 AM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT: \n\n
CREATED:20170125T180356Z
DTEND;TZID="Mountain Standard Time":20170213T120000
DTSTAMP:20170125T180356Z
DTSTART;TZID="Mountain Standard Time":20170213T090000
LAST-MODIFIED:20170125T180356Z
LOCATION:Sheridan  (will video in for Todd in room 413)\, DEQ-Chey-Rm413
PRIORITY:5
SEQUENCE:1
SUMMARY;LANGUAGE=en-us:Accepted: Informal Conference Brook Mine
TRANSP:OPAQUE
UID:a9g026d3egpi4a6afd3hpu7gf0@google.com
X-ALT-DESC;FMTTYPE=text/html:<html xmlns:o="urn:schemas-microsoft-com:offic
        e:office" xmlns:w="urn:schemas-microsoft-com:office:word" xmlns:m="http://
        schemas.microsoft.com/office/2004/12/omml" xmlns="http://www.w3.org/TR/REC
        -html40"><head><META HTTP-EQUIV="Content-Type" CONTENT="text/html\; charse
        t=us-ascii"><meta name=Generator content="Microsoft Word 15 (filtered medi
        um)"><style><!--\n/* Font Definitions */\n@font-face\n  {font-family:"Cambr
        ia Math"\;\n    panose-1:2 4 5 3 5 4 6 3 2 4\;}\n@font-face\n   {font-family:Ca
        libri\;\n       panose-1:2 15 5 2 2 2 4 3 2 4\;}\n/* Style Definitions */\np.Mso
        Normal\, li.MsoNormal\, div.MsoNormal\n {margin:0in\;\n margin-bottom:.000
        1pt\;\n font-size:11.0pt\;\n    font-family:"Calibri"\,sans-serif\;}\na:link\
        , span.MsoHyperlink\n   {mso-style-priority:99\;\n      color:#0563C1\;\n       text-de
        coration:underline\;}\na:visited\, span.MsoHyperlinkFollowed\n  {mso-style-
        priority:99\;\n color:#954F72\;\n       text-decoration:underline\;}\nspan.Email
        Style17\n       {mso-style-type:personal-compose\;}\n.MsoChpDefault\n   {mso-style
        -type:export-only\;\n   font-family:"Calibri"\,sans-serif\;}\n@page WordSect
        ion1\n  {size:8.5in 11.0in\;\n  margin:1.0in 1.0in 1.0in 1.0in\;}\ndiv.WordS
        ection1\n       {page:WordSection1\;}\n--></style></head><body lang=EN-US link="
        #0563C1" vlink="#954F72"><div class=WordSection1><p class=MsoNormal><o:p>&

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.w3.org/TR/REC


        nbsp\;</o:p></p></div></body></html>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR



From: BJ Kristiansen
To: Todd Parfitt
Subject: Accepted: Informal Conference Brook Mine
Date: Wednesday, January 25, 2017 11:03:56 AM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT: \n\n
CREATED:20170125T180356Z
DTEND;TZID="Mountain Standard Time":20170213T120000
DTSTAMP:20170125T180356Z
DTSTART;TZID="Mountain Standard Time":20170213T090000
LAST-MODIFIED:20170125T180356Z
LOCATION:Sheridan  (will video in for Todd in room 413)\, DEQ-Chey-Rm413
PRIORITY:5
SEQUENCE:1
SUMMARY;LANGUAGE=en-us:Accepted: Informal Conference Brook Mine
TRANSP:OPAQUE
UID:a9g026d3egpi4a6afd3hpu7gf0@google.com
X-ALT-DESC;FMTTYPE=text/html:<html xmlns:o="urn:schemas-microsoft-com:offic
        e:office" xmlns:w="urn:schemas-microsoft-com:office:word" xmlns:m="http://
        schemas.microsoft.com/office/2004/12/omml" xmlns="http://www.w3.org/TR/REC
        -html40"><head><META HTTP-EQUIV="Content-Type" CONTENT="text/html\; charse
        t=us-ascii"><meta name=Generator content="Microsoft Word 15 (filtered medi
        um)"><style><!--\n/* Font Definitions */\n@font-face\n  {font-family:"Cambr
        ia Math"\;\n    panose-1:2 4 5 3 5 4 6 3 2 4\;}\n@font-face\n   {font-family:Ca
        libri\;\n       panose-1:2 15 5 2 2 2 4 3 2 4\;}\n/* Style Definitions */\np.Mso
        Normal\, li.MsoNormal\, div.MsoNormal\n {margin:0in\;\n margin-bottom:.000
        1pt\;\n font-size:11.0pt\;\n    font-family:"Calibri"\,sans-serif\;}\na:link\
        , span.MsoHyperlink\n   {mso-style-priority:99\;\n      color:#0563C1\;\n       text-de
        coration:underline\;}\na:visited\, span.MsoHyperlinkFollowed\n  {mso-style-
        priority:99\;\n color:#954F72\;\n       text-decoration:underline\;}\nspan.Email
        Style17\n       {mso-style-type:personal-compose\;}\n.MsoChpDefault\n   {mso-style
        -type:export-only\;\n   font-family:"Calibri"\,sans-serif\;}\n@page WordSect
        ion1\n  {size:8.5in 11.0in\;\n  margin:1.0in 1.0in 1.0in 1.0in\;}\ndiv.WordS
        ection1\n       {page:WordSection1\;}\n--></style></head><body lang=EN-US link="
        #0563C1" vlink="#954F72"><div class=WordSection1><p class=MsoNormal><o:p>&

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.w3.org/TR/REC


        nbsp\;</o:p></p></div></body></html>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR



From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet
Date: Wednesday, January 25, 2017 1:53:40 PM
Attachments: 1-23-2017 Dist 3 tracking sheet JM comments.doc

Just a couple of comments.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Mon, Jan 23, 2017 at 2:52 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Please see attached an updated copy of the LQD D3 tracking sheet.  A hard copy
is also available for review in my office.  Please let me know of any
edits/corrections.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov

January 23, 2017   
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of January 23, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		

		213-T8 

		7/26/16

		Big Horn Mine

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo.





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.



		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		

		232-T8

		1/23/17

		Wyodak Mine

		Rough Backfill, Topsoil Depth Replacement, Stream Channel Reconstruction, Surficial Stability, Vegetation Establishment

		Mark/Kim

		New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212.



		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  


  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		6 5/231

		233-T9

		9/29/16

		Black Thunder Mine

		NSR – Mine Plan Update

		Kim

		Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 days after arrival 3/18/17.  





		6 2/174

		237-T9

		9/14/15

		Cordero-Rojo

		Duvall Amendment – PENDING 

		Dave S.

		TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.      





		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.    





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   






		6 5/227

		240-T7

		6/29/16

		Rawhide Mine

		IBR – Increase Southern Boundary

		Josh

		Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.  





		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/233

		433-T7

		6/14/16

		Caballo Mine

		Phase II Bond Release

		Mark

		Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM and requests concurrence 12/12/16.   MR recommends approval 1/6/17.  



		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.



		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.    






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   



		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  






		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.






		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status Decommissioning Report arrived 7/11/16.





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  





		

		478

		1/17/17

		Uranium One

		2016 4th Quarter Report

		Luke

		Arrived 1/17/17.  60 days after arrival 3/18/17.  






		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.






		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).





		6 5/243

		778

		1/9/17

		Uranerz

		NSR – Mine Unit 2 Phased Monitoring Revision

		BJ

		Arrived 1/9/17.  60 days after arrival 3/10/17.





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.  





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		1016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		

		620

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter. 




		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  





		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17. 






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.  





		6 2/234

		745

		10/13/16

		Black Hills Bentonite

		Form 11 Minor Revision 

		Dave S.

		Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 1/10/17.







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 3/238

		NEW

		11/17/16

		WYO Group Construction, LLC

		NEW LMO – NOV 5712-16

		Dave M.

		Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.  





		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  






		NOV 5712-16

		NEW

		11/16/16

		Wyo Group Construction, LLC 

		Unpermitted Scoria Pit

		Dave M.

		DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval.







		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		NOV 5679-16

		778

		6/28/16

		Uranerz

		NOV – Failure to salvage & protect topsoil

		Dorran

		Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 8/23/16.





		NOV 5705-16

		802

		10/28/16

		Strata Energy

		NOV – Failure to salvage & protect topsoil

		Dave S.

		Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection.





		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�Closed out on 12/19/16.


�Actually this was not a complete response to our round one comments and should not have a turn around date associated with it. They still owe us actual responses to round one comments.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.   
 
 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
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  213‐T8   7/26/16  Big Horn Mine  2015‐2016 AR & Bond  Dave M.  Arrived 7/26/16.  90 day review deadline 9/24/16.  150 day bond deadline 12/23/16.  WYGF & USFWS notified 8/16/16.  DM 
requests DE review in 10/11/16 memo.  DE bond review in 12/30/16 memo. 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.   
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo. 
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 
memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.   
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

  232‐T8  1/23/17  Wyodak Mine  Rough Backfill, Topsoil Depth 
Replacement, Stream Channel 
Reconstruction, Surficial 
Stability, Vegetation 
Establishment 

Mark/Kim  New TFN started from materials pulled under 9/26/16 Steve Mueller letter in TFN 6 1/212. 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.   
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

6 5/231  233‐T9  9/29/16  Black Thunder Mine  NSR – Mine Plan Update  Kim  Arrived 9/29/16.  60 days after arrival 11/28/16.  SP requests DM, KM review in 10/11/16 memo.  KM review in 10/12/16 memo.  
DM review in 11/16/16 memo.  SP sends review 11/16/16.  Comment responses arrived 12/14/16.  60 days after arrival 2/12/17.  KM 
requests DS review 12/28/16.  DS review in 12/28/16 memo.  KM sends review 1/6/17.  Comment responses arrived 1/17/17.  60 
days after arrival 3/18/17.   
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6 2/174  237‐T9  9/14/15  Cordero‐Rojo  Duvall Amendment – PENDING   Dave S.  TFN initiated 9/15/15.  CD ROM with map arrived 9/15/15.  DS request JJ, DM, KM review of current baseline data against CD ROM 
map in 9/16/15 memo.  JJ baseline review in 10/13/15 memo.  DS sends preliminary baseline data comments in 10/21/15 email. KM 
baseline review in 11/4/15 memo.  DM review in 11/13/15 memo.  Application arrived 12/17/15.  60 day completeness deadline 
2/15/16.  Completeness review meeting scheduled for 12/21/15.  DS deemed Complete 12/21/15.  150 day Tech. Review deadline 
4/19/16.  Revised cover letter arrived 12/21/15 email.  DS notified BLM 12/22/15.  DS sends 1st Gov’t letters 12/22/15.  DS requests 
1st AVS check 12/22/15.  DS requests 1st Round Tech. Review from JJ, DM, KM, CH in 12/22/15 memo.  No violations in 1st AVS check 
12/22/15.  LQD/ATC PHC & CHIA conference call held 1/25/16.  Affidavit of 1st PN arrived 1/25/16.  USFWS Migratory bird & Raptor 
letter arrived 1/26/16.  Filing fee receipt arrived 2/22/16.  KM review in 2/22/16 memo.   JJ review in 2/29/16 memo.  WYGF review in 
2/26/16 letter – no comments.  DM review in 3/4/16 memo.  DS requests Cordero to insert WYGF letter in 3/4/16 email.  Rd. 1 Tech. 
Review sent 3/7/16.  Matt K. CHIA visit scheduled for 5/4/16.  Bond review delayed until equipment costs reconciled.  Comment 
responses arrive 4/27/16.  30 day review deadline 5/27/16.   DS requests DM, JJ, KM review in 4/29/16 memo.  KM review in 5/9/16 
memo.  Muthu review in 5/16/16 email.  CHIA inspection report arrived 5/18/16.  Matt K. review in 5/16/16 memo.  DM no 
outstanding comments.  JJ comments in 5/23/16 memo.  DS sends Rd. 2 comments 5/24/16.  Comment responses arrived 7/13/16.  
30 day review deadline 8/12/16.  DS requests KM, MK review in 7/14/16 memo.  KM review in 7/25/16 memo.  DS sends review 
7/25/16.   Comment responses arrived 8/15/16.  30 day deadline 9/14/16.  DS requests KM review in 8/19/16 memo.  Rd. 4 review 
sent 8/29/16.  Comment responses arrived 10/3/16.  30 day deadline 11/2/16.  C. Hults Form 1 OK 10/3/16 email.  DS sends to Final 
PN 10/24/16.  First AVS 10/24/16 – no violations.  CHIA available for review 11/1/16 per M. Kunze email.  KM CHIA review in 11/2/16 
memo.  T10 Renewal combined with Duvall 11/14/16.  T10 Completeness review First Public Notice sent by DS 11/14/16.  Duvall 2nd 
Public Notice delayed until T10 1st PN completed.  DS notifies BLM renewal combined with Duvall Amendment.  DS sends T10 Renewal 
1st Gov’t letters 11/14/16.   Duvall Amendment and Renewal PN November 29, December 6, 13, 20 – 2016.  Public Comment ENDS 
JANUARY 19, 2017.   DS sends 2nd Gov’t Letters 11/29/2016.  DS sends copy of PN to C. Hults 11/30/2016.  Affidavit of Filing County 
Clerk arrived 12/2/2016.  Muthu & Matt CHIA comment responses arrive 12/28/16.  Affidavit of Publication arrived 1/3/17.  DS 
requests final AVS & objection update 1/19/17.  Final AVS performed 1/23/16.  No violations.  NO OBJECTIONS.       
  
  

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.     
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.    
 
 

6 5/227  240‐T7  6/29/16  Rawhide Mine  IBR – Increase Southern 
Boundary 

Josh  Arrived 8/24/16.  60 days after arrival 10/23/16.  JM notifies BLM 8/29/16.  JM sends Rd. 1 review 10/20/16.  Comment responses 
arrived 10/27/16.  90 day deadline 1/25/17.  Approval recommended 1/23/17.   
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.   
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  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 
12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.   
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/233  433‐T7  6/14/16  Caballo Mine  Phase II Bond Release  Mark  Arrived 10/11/16.  15 day deadline 10/26/16.  SP declares Complete 10/26/16.  SP sends OSM copy 10/26/16.  Inspection 10/19/16.  
Inspection report sent 11/21/16.  SP notifies Campbell Cty Commissioners.  Approval deadline 1/9/17.  SP sends inspection to OSM 
and requests concurrence 12/12/16.   MR recommends approval 1/6/17.   

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo. 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.   

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.   
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.     
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6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.    

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.   
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.   

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.   
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 

6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
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  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.  Uranium One 
send alternate decommissioning schedule to NRC 9/12/13.  LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates 
comment response review ‐ 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 
Decommissioning Report arrived 7/11/16. 
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.   
 
 

  478  1/17/17  Uranium One  2016 4th Quarter Report  Luke  Arrived 1/17/17.  60 days after arrival 3/18/17.   
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
 

  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17. 
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5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/15.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.    
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County). 
    
 
 

6 5/243  778  1/9/17  Uranerz  NSR – Mine Unit 2 Phased 
Monitoring Revision 

BJ  Arrived 1/9/17.  60 days after arrival 3/10/17. 
 
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17. 
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  1016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

  620  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  JM sends review 6/10/16.  Comment 
responses arrived 8/11/16.  JM sends review 9/8/16.  ACC commits to Mine & Rec. Plan revision in 11/23/16 letter.  

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.   
 
 

Commented [MJ1]: Closed out on 12/19/16. 
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  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  30 day review deadline 1/13/17.  
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16.   
 
 

6 2/234  745  10/13/16  Black Hills Bentonite  Form 11 Minor Revision   Dave S.  Arrived 10/14/16.  90 day deadline 1/12/17.  DS request C. Hults review 10/18/16 email.  DS sends review 10/20/16.  No Public 
Notice.   C. Hults review in 11/9/16 email.  Comment responses arrive 1/6/17.  90 day review deadline 4/6/17.  DS sends review 
1/10/17. 

Commented [MJ2]: Actually this was not a complete response 
to our round one comments and should not have a turn around 
date associated with it. They still owe us actual responses to round 
one comments. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
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6 3/238  NEW  11/17/16  WYO Group Construction, LLC  NEW LMO – NOV 5712‐16  Dave M.  Draft NOV sent to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  60 days after arrival 1/20/17.  NOV sent 11/28/16.  SA 
meeting held 12/8/16.  Penalty Payment arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  Penalty receipt 
12/14/16.  Bond CD arrived 12/15/16.  MR forwards Bond CD to Cheyenne 12/16/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17. 
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   

  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 



January 23, 2017                                       20 
 

  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17. 
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
 
 

   
SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
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  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
 

NOV 
5712‐
16 

NEW  11/16/16  Wyo Group Construction, LLC   Unpermitted Scoria Pit  Dave M.  DS sends draft NOV to Cheyenne 11/16/16.  LMO application arrived 11/21/16.  NOV singed & sent 11/28/16.  Green card assigned 
12/6/16.  SA meeting held 12/8/16.  Penalty payment $2000 arrived 12/9/16.  MR forwards penalty payment to Cheyenne 12/12/16.  
SA signed in Cheyenne 12/13/16.  NOV Terminated after LMO Approval. 
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil  Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

NOV 
5679‐
16 

778  6/28/16  Uranerz  NOV – Failure to salvage & 
protect topsoil 

Dorran  Draft NOV sent to Cheyenne 6/27/16.  Corrected NOV sent to Cheyenne 7/13/16.  NOV sent 7/13/16.  Green card signed 7/18/16.  SA 
meeting held 8/2/16.  Revised SA sent to Uranerz 8/15/16.  Signed SA from Uranerz arrived 8/19/16.  MR forwards SA to Cheyenne 
8/23/16. 
 
 

NOV 
5705‐
16 

802  10/28/16  Strata Energy  NOV – Failure to salvage & 
protect topsoil 

Dave S.  Draft NOV sent to Cheyenne 10/28/16.  NOV arrived D3 11/11/6.  Green Card signed 11/7/16.  15 day deadline to contact D3 for SA 
11/22/16.  SA meeting held 11/14/16.  Signed SA sent to Cheyenne 11/15/16.  Photos of reclaimed rutted road arrived 11/23/16.  SA 
signed and sent by Cheyenne 11/28/16.  NOV Terminated AFTER site abatement verified via field inspection. 
 
 
 
 
 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Mark Rogaczewski
To: Kyle Wendtland
Subject: VTT
Date: Wednesday, January 25, 2017 2:44:49 PM

Kyle,

Heading out for the day to get my truck to mechanic of 3 p.m. appointment.  I will
be back in @ 7 a.m. tomorrow.  I have arranged for Kim Medina to perform the my
coal inspection and should be in the office the rest of the week to deal with
RAMACO and/or Linc.

Have a nice evening. 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Kyle Wendtland
To: Mark Rogaczewski
Subject: Re: VTT
Date: Wednesday, January 25, 2017 3:06:17 PM

Sounds good we will talk in the morning.

On Wed, Jan 25, 2017 at 2:44 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Kyle,

Heading out for the day to get my truck to mechanic of 3 p.m. appointment.  I will
be back in @ 7 a.m. tomorrow.  I have arranged for Kim Medina to perform the
my coal inspection and should be in the office the rest of the week to deal with
RAMACO and/or Linc.

Have a nice evening. 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


From: Carol Bilbrough
To: Kyle Wendtland; Kim Pandullo
Subject: Brook Mine objections
Date: Wednesday, January 25, 2017 3:36:03 PM

Kyle, just received a call from Jordan Sweeney, with Lighthouse Resources Inc, and
he will be over-nighting an objection letter on the Brook Mine application.  He will
also fax a copy.

Carol

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Tanner Shatto
To: Mark Rogaczewski
Subject: Ramaco Brook Mine
Date: Thursday, January 26, 2017 10:12:20 AM

Brook Mine was issued Air Quality Permit P0019732 on January 25, 2016.

-- 
Tanner B. Shatto
District 3 Engineer
Wyoming Department of Environmental Quality
Air Quality Division
Direct:  (307)675-5626
Office:  (307)673-9337
Fax:  (307)672-2213
tanner.shatto@wyo.gov

What is IMPACT? CLICK TO START USING!

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tanner.shatto@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:tanner.shatto@wyo.gov
http://deq.wyoming.gov/aqd/impact-system/


From: BJ Kristiansen
To: mkobza@sheridan.k12.wy.us
Cc: Mark Rogaczewski
Subject: Brook Mine permit application, School District 1 comments through Mr. Marty Kobza
Date: Thursday, January 26, 2017 10:33:23 AM

Dear Mr. Kobza,
?
Thank you for calling me this morning regarding the School District comments on the
Brook Mine permit application.? I overlooked a key item; LQD needs specific formats for
comment submittal, dictated by administrative directives.? Unfortunately, we may not use
the Google Docs format.? The comments must be submitted in writing, signed by you, with
a request for an informal conference, as you indicated to me this morning.? Alternately,
the comments may be faxed to our Cheyenne office with the informal conference request
and your signature.? These are the only two methods that are currently in use by WDEQ.?
The fax number is (307) 635-1784, attention Alan Edwards.? If you chose to mail the
comments as mentioned above, the address is 200 w. 17th St., Cheyenne, WY, 82002.?
As long as the comments are postmarked by 5:00 PM on Friday (Jan. 27, 2017), they can
be accepted.
?
I apologize for my incomplete instructions this morning.? We look forward to meeting with
you in the near future.
?
-bj
?
Bj Kristiansen, PG
Assistant District Supervisor
WDEQ-LQD District 3
2100 W. 5th St.
Sheridan WY 82801
Fax (307) 672-2213

mailto:bj.kristiansen@wyo.gov
mailto:mkobza@sheridan.k12.wy.us
mailto:mark.rogaczewski@wyo.gov


From: Jordan Sweeney
To: Mark Rogaczewski (mark.rogaczewski@wyo.gov); BJ Kristiansen (bj.kristiansen@wyo.gov)
Cc: Michael Klein
Subject: BHCC Objections to Brook Mine Permit Application 01-25-2017
Date: Thursday, January 26, 2017 10:42:20 AM
Attachments: BHCC Objections to Brook Mine Permit Application_01252017.pdf

image001.jpg

Hi Mark & BJ,
 
My apologies about the fax quality of the Big Horn submission, I suspect that the attached map had
caused the rotation in the text portion of the document. Below is the confirmation of delivery to
Mr. Edwards.
 
I have attached the pdf document for your review and records. Big Horn Coal is requesting at this
time to have an informal conference with the Director.
 
Please let me know if there are any questions regarding the submission.
 
Thank You,
 
Jordan
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Jordan Sweeney, Corporate Environmental Manager
O 801.539.3820  |  M 801.712.7571 |  lighthouseresourcesinc.com
10980 South Jordan Gateway  |  South Jordan, UT 84095

We have moved to a new office.   Please make note of my new address.
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January 25, 2017 
 
Wyoming Department of Environmental Quality 
Land Quality Division 
200 W. 17th Street 
Cheyenne, WY  82002 
 
ATTN:  Mr. Alan Edwards, Assistant Administrator  
 
RE: Objections to Proposed Brook Mine Permit Application, Sheridan County, 


Wyoming 
 
Dear Mr. Wendtland, 
 
Big Horn Coal Company (BHCC) writes to provide objections to the Brook Mine permit 
application.  
 
During the course of our review, we discovered that the information was inconsistent 
among the locations noted in the public notice.  We advised Brook Mine’s legal counsel 
of the inconsistency on December 20, 2016.  We are not aware if the information was 
updated to correct the inconsistency between the locations. 
 
Our objections are based upon what BHCC believes to be the most accurate, up-to-date 
information and relate primarily to the permit application’s lack of adequately addressing 
hydrologic issues that could significantly affect existing and future water rights, the 
quantity and quality of surface water and groundwater within and adjacent to BHCC, the 
potential for coal seam fires to erupt in both the open pit and subsurface openings and 
the potential for miner safety and environmental harm proposed in the permit Mine Plan.  
The objections are referenced to text section headings, exhibits and addenda of the 
permit application Mine and Reclamation Plan. 
 


Objection No. 1 – Mine Plan & Rec Plan Review 


Big Horn Coal has reviewed the proposed mine and reclamation plan and is concerned 
with the general lack of detail contained in the proposed plan. It appears that no sampling, 
testing or analytical work of any sort has been performed to support the surface and 
highwall mine designs and plans. It is Big Horn Coal’s opinion that excavating in the area, 
surrounding the Big Horn Mine will create a large safety concern and environmental 


Big Horn Coal Company 


10980 South Jordan Gateway 


South Jordan, UT 84095 


 







liability as the TR-1 trench cut could become inundated with water from the historic backfill 
of the BHCC spoils of Pit 1 and Pit 2.  


BHCC would like to put on record that it is providing written notice of its concerns so Brook 
Mine and other affected parties have notice and are aware of these issues and that Big 
Horn Coal is not responsible for any personal, property or environmental damage or other 
loss due to the disturbance activities associated with the Brook Mine, its affiliated 
companies or successors in interest. 


BHCC has not consented to overlapping permit boundaries nor has it been indemnified 
of any disturbance related to Brook Mine’s proposed activities as it relates to the 
reclamation obligations and BHCC’s reclamation liabilities.  


Objection No. 2 – Section MP.4; Exhibit MP.4-1; Section MP.5; Section MP.13; 
Addendum MP-6 


Section MP.4 and Exhibit MP.4-1 provide plans for the development of a highwall mining 
trench through and the development of highwall mining panels beneath reclaimed backfill 
of BHCC Pits 1 and 2 adjacent to Goose Creek and the Tongue River in the southeastern 
portion of the Brook Mine permit area.  The trench would penetrate through the bottom of 
the backfill allowing mining of Carney coal found about 70 feet beneath the backfill.  The 
backfill of the proposed trench area averages about 90 feet thick.  The northeast corner 
of the highwall panel area appears on Exhibit MP.4-1 to be equivalent to the Brook Mine 
permit boundary, and would be less than 100 feet from the bank of the Tongue River.  On 
Figure MP-6.1-1 of Addendum MP-6, the highwall mining panels are shown even closer 
to the Tongue River channel, and the reason for the disparity between the figure and 
Exhibit MP.4-1 is unexplained.  BHCC is very concerned over and objects to the permit’s 
disturbance, affected and permit boundaries all being equivalent to the mining panel 
boundary in this most environmentally sensitive area adjacent to the bank of the Tongue 
River.  The affected area boundary shown on Exhibit MP.4-1 around the other proposed 
mining panels typically extends well beyond the disturbance boundary for reasons 
unexplained in the Mine Plan. 


Mine Plan Section MP.4, together with all Mine Plan text inclusive of Section MP.13 and 
Addendum MP-6, are silent on the subject of the special textural and hydrologic 
characteristics of the proposed southeastern highwall mining area in Sections 15 and 22, 
T57N, R84W.  The area is unique in that the strata overlying the coal to be mined includes 
a thick layer of unconsolidated, saturated backfill exhibiting shallow groundwater 
elevations of 20 feet or less below ground surface where existing ground elevations are 
3600 feet and lower.  The water surface in BHCC’s postmining Reservoir 14 in the SESE 
Sec. 15 is an expression of the groundwater table.  The groundwater throughout Pits 1 
and 2 is directly connected to and recharged by Goose Creek and the Tongue River, as 
documented in the Big Horn Mine’s Reclamation History, Groundwater Restoration 
Demonstration (GRD) approved by the WDEQ/LQD as Change No. 9 to Permit 213-T5 
in August 2002.  The GRD verifies that the Pits 1 and 2 backfill resaturated very rapidly, 
indicative of unconsolidated, porous material connected to perennial stream recharge 
sources nearby.  Mine Plan Section MP.4 is silent on the subject of managing massive 
sloughing that may occur in the saturated and nonsaturated backfill of the southeastern 
highwall mining area as the highwall mining trenches are excavated through the backfill 
to the base of Carney coal.  Section MP-5 of the Mine Plan also fails to present an 







alternative water management and treatment plan to be followed should groundwater 
inflow volumes exceed infrastructure design capacities. 


BHCC finds the assessment of potential land subsidence and the remediation plan 
presented for land subsidence in Addendum MP-6 to be inadequate relative to protecting 
the value and function of its lands, particularly for protecting the stability of the Tongue 
River and the quality of shallow groundwater connected to the river.  Addendum MP-6 
does not absolutely discount the possibility of land subsidence above the highwall miner 
holes, nor does it provide a plan for the discontinuation of any southeastern area highwall 
mining should subsidence occur in the lowlands contiguous to Tongue River or Goose 
Creek.  The environmental implications of subsidence developing adjacent to Tongue 
River and Goose Creek are so severe as to warrant, at a minimum, a permit commitment 
to temporarily or permanently cease all mining throughout all of the southeastern highway 
mining area should any subsidence develop in any of the area at any time.  The permit’s 
plan for “backfilling will commence within 12 months of a subsidence location being 
identified if self-healing is not providing sufficient remediation” (Section MP-6.4, 
Addendum MP-6) is environmentally unacceptable for the southeastern highwall mining 
area because: 1) the stability and alignment of Goose Creek and Tongue River could be 
jeopardized should subsidence occur, and; 2) any groundwater quality impacts 
associated with underground coal fires developing in mine openings would have direct 
and essentially immediate access to Goose Creek and Tongue River via the shallow 
groundwater table. 


The subsidence control plan presented in Addendum MP-6 is inadequate. It appears that 
no analytical work of any sort (sampling, material testing, etc.) has been performed in 
support of the highwall mining design presented in the mine plan. Additionally, it also 
appears that no geotechnical work of any sort has been performed. Addendum MP-6 
discusses general assumptions for highwall mining penetration depths, entry widths, 
cutting heights and support pillars. This information is presented somewhat anecdotally 
and in the case of the support pillars, it states that “Support pillars will be designed to 
have a width equal to or exceeding the maximum extraction thickness anticipated in a 
highwall mining hole based on the mine’s geologic model.  This width-to-height ratio of at 
least 1:1 results in pillar stability factors that exceed recommended values suggested by 
National Institute for Occupational Safety and Health’s (NIOSH) ARMPS-HWM stability 
program for the overburden thicknesses expected.  Pillar dimension will also be in 
accordance with Brook Mine’s Ground Control Plan approved by MSHA.” 


No material strength data (coal strength, overburden strength, interburden strength, etc.) 
is provided in the mine plan document. BHCC suspects that no material strength 
information has been gathered or determined. Can the NIOSH stability factors actually be 
achieved?  This is unknown at this point as no definitive geotechnical and material 
strength data has been presented in the mine plan.  The coals present in this area are of 
a younger age. Younger age coals have much weaker strengths than older age, deeper 
coals and it is quite possible that the safety and stability factors needed to safely and 
effectively execute the highwall mining approach presented in the mine plan cannot be 
achieved. BHCC insists that further analysis be performed to definitively prove that the 
web and barrier pillars dimensions are appropriate and that they will meet NIOSH’s 
minimum stability factor of 1.3.   


Very little highwall mining has been performed in Wyoming. Highwall mining has been 
performed relatively recently at the Bridger Mine, which is located in Southwest Wyoming. 







While the exact details are unknown, BHCC is aware of at least one “cascading pillar 
failure” at that operation and fortunately, there were no injuries. It is suspected that this 
failure was caused by improper pillar layout and design. BHCC is concerned that the 
anecdotal mine design presented in this document is inadequate and must be performed 
with proper analytical data.  


 


Objection No. 3 – Section MP.5.9; Section MP.6.2; Addendum MP-3; Section MP.8 


The groundwater model of Addendum MP-3 was improperly constructed and executed 
because the model does not recognize the unique textural and hydraulic characteristics 
of saturated backfill in BHCC’s Pits 1 and 2, but instead simulates the backfill in the same 
fashion as native overburden strata (see Section 4.0 of Addendum MP-3).  Section 2.5.1 
of Addendum MP-3 states “no site-specific hydraulic conductivity information is available 
for the over/interburden (model) layers”.  In fact, hydraulic conductivity data are available 
for the backfill from former monitor wells in the Pit 1 and Pit 2 area and for the Plachek 
Pit backfill.  That data are provided in the GRD referenced under Objection No. 1 above.  
Hydraulic conductivity values assigned to the spoils together with all other “overburden” 
strata in the model are very small (less than one tenth) relative to those shown for backfill 
in the GRD.  The groundwater model ignores determination of the spatial extent of 
drawdown in the water table of Pit 1 and Pit 2 backfill that is connected to the water table 
in Tongue River and Goose Creek alluvium, which in turn is supplied by flows in both 
streams.  The text of Section MP.6.2.3 states “Drawdowns of the overburden were not 
modeled and only isolated sands where encountered are expected to be affected”. 


Section 4.9 and Figure 4.9-11 of Addendum MP-3 shows where the groundwater model 
was used to predict water table drawdown in Tongue River valley alluvium at “alluvial 
target” points distributed over nearly a six-mile reach of the valley floor.  Section 4.9 states 
that “the maximum impact to the Tongue River alluvium is conservatively estimated to 
reach 2.5 feet of drawdown near the river”.  Addendum MP-3 and Section MP.6.2 provide 
no description or drawing of the spatial distribution of drawdown during mining in BHCC’s 
saturated backfill or in the alluvium of Tongue River and Goose Creek that is hydraulically 
connected to the backfill.  Neither does the groundwater model explore potential 
permanent groundwater elevation changes associated with the highwall mining panels 
acting as drains to the backfill and alluvial water table via the highwall trench pits.  Water 
table drawdown approaching 2.5 feet in the alluvium of Tongue River valley over a valley 
distance of nearly six miles would in fact represent a very large volume water loss that 
would likely cause stream flow losses. 


The groundwater model of Addendum MP-3 fails to report groundwater inflow rates to 
any of the proposed mine excavations.  Section MP.8 of the Mine Plan states “It is 
estimated that the total water use will be approximately 400 million gallons per year.”  This 
is equivalent to an average daily use rate of 760 gallons per minute, about 3.36 acre-feet 
per day, or about 1,226 acre-feet per year.  The Mine Plan does not identify the specific 
source(s) of the water beyond mentioning that “Industrial water will be obtained from 
groundwater wells or from water collected in sediment and flood control reservoirs”.  The 
groundwater model of Addendum MP-3 does not include the effects of withdrawing any 
groundwater from wells for industrial or other uses, nor does it include the effects of 
dewatering wells mentioned in Section MP.5.9.  In short, the Mine Plan is devoid of a 
hydrologic budget identifying specific groundwater sources, the quantity of industrial 







water projected to be available from flood control reservoirs and sediment ponds, and the 
determination of what would remain of groundwater and surface water supplies while 
supplying the industrial water needs.  BHCC is concerned that the value of its surface 
estate and future options for developing its surface estate could be marginalized by such 
a large water use demand, especially considering that water demands at Wyoming coal 
mines are primarily consumptive. 


 


Objection No. 4 – Section MP.11; Addendum MP-5 


The fire control plan referenced in Section MP.11 and presented in Addendum MP-5 
describes measures to be taken to prevent and control fires in the mine pits, fires in the 
mine’s processing and shop facilities, equipment fires and rangeland fires.  BHCC 
objects, however to the Mine Plan and Addendum MP-5 not providing plans to control 
and extinguish new subsurface coal fires that may develop or existing subsurface coal 
fires that may become rekindled or enlarged as a result of the highwall mining panels that 
will be opened outboard of the highwall trench openings. 


Attachment 1 provided with this Objection No. 4 is a drawing showing the approximate 
extent of underground coal mine fires in the area of proposed highwall mining in Sections 
10 and 15, T57N, R84W, as reported by the U.S. Geological Survey in 1980.  The fires in 
this particular area originated with mining of the Monarch coal.  This and other nearby 
historic underground mines have long been known to exhibit numerous subsidence 
features and underground coal mine fires, and in the late 1980s BHCC received approval 
from the WDEQ/LQD to permanently place nearly 10 million bank cubic yards of 
overburden over the area shown on Attachment 1 in an attempt to reclaim the subsidence 
and control the fire.  That unique reclamation feature is known as the Pit 3 Subsidence 
Dump in Big Horn Mine’s reclamation history.  The proposed highwall mining will develop 
mine openings in the Carney and Masters coal seams beneath the Monarch seam in 
areas that are known to still exhibit evidence of underground coal fires.  Plumes of steam 
and smoke have been observed again over the general area of Sections 10 and 15 this 
winter of 2016-2017.  These observations indicate that, in places, the perimeter of the 
historic subsurface coal seam fires has expanded notable distances from the referenced 
1980 boundary delineation. 


The subsidence control plan of Addendum MP-6 does little to guarantee the long-term 
protection of BHCC’s surface estate especially where highwall mining panels will be 
driven beneath underground coal mine fires having a long history of activity.  Section MP-
6.2 of Addendum MP-6 provides numerical calculations for subsidence chimney heights, 
but there is no investigation of the potential that the historic mine fires may have 
compromised the structural integrity of strata underlying the fires and overlying the coals 
targeted for highwall panel mining (the interburden), leaving the interburden more prone 
to subside than normal.  BHCC is particularly concerned and objects to highwall mining 
beneath or adjacent to pre-existing underground mine fires because of the potential for 
oxygen and water to be transmitted from the highwall mining openings to “hotspots” in the 
seams already burning via highwall trenches or via fractured or subsided interburden 
above the panel openings.  BHCC strongly disagrees with the legitimacy of the plan stated 
in Section MP-6.4 of Addendum MP-6 which states “Backfilling will also be performed if it 
is determined that the introduction of water and oxygen could contribute to spontaneous 
ignition of the remaining coal not extracted from the highwall mining operations”.  BHCC 







contends it to be common knowledge in the mining industry that oxygen and water are 
key catalysts in causing spontaneous combustion in coal, whether the coal be in mine 
openings or in stockpiles.  BHCC also believes that the introduction of additional water 
and air to a coal seam already on fire is especially problematic.  


Section MP-6.3 of Addendum MP-6 commits to maintaining highwall mining mapping and 
subsidence documentation in a subsidence report that will be available for inspection.  
BHCC objects to the Mine Plan not committing to freely submitting the highwall mining 
mapping and subsidence documentation report to all owners of surface estate within the 
Brook Mine permit area.  BHCC also objects to the fact that the Subsidence Monitoring 
and Assessment reporting of Section MP-6.3 does not include mapping, photographing 
and describing all evidence of surface or underground coal fires occurring within the 
Brook Mine permit area whenever such evidence becomes available throughout the life 
of the mining and post-mining periods. 


 


Objection No. 5 – Section MP.1.3; Exhibit MP.1-1 


The mine plan on Page MP-5, identifies the “disturbance boundary includes all lands that 
will be physically and directly disturbed during mining.” Exhibit MP.1-1 shows the 
disturbance boundary as a dashed orange symbol that outlines an entire pink hatched 
polygon, identified as “DISTURBANCE FOR YEAR 2016,” located in Sections 15, 21, 22 
and 27 of Township 57 North, Range 84 West.  


Within the pink hatched polygon, there are existing assets to Big Horn Coal Company. 
These assets include a rail spur, water tank, pump house, access roads, fences and land 
owned by BHCC. Also within the pink hatch polygon is the mainline of the Burlington 
Northern Railroad and associated lands owned by Burlington Northern.  


Based on the definition of Disturbance Boundary as indicated on page MP-5, does Brook 
Mine indeed have the rights to physically and directly disturb these lands within the pink 
hatched polygon? From the public record, BHCC has not been able to determine whether 
Brook Mine has secured surface owner consent from all surface owners, including the 
railroad, for these activities 


 


Objection No. 6 – Section MP.1.5  


The mine plan states on Pages MP-5 and continue onto page MP-6 that “Coal will either 
be temporarily stored in the pit or directly hauled off site.”  


There is no mention in the permit as to where the coal will be hauled off site.  Additionally 
there is no known agreement with the County of Sheridan, indicating approval to haul 
mineral across county roads.  


 


 


Objection No. 7 – Section MP.1.9  


The mine plan states on Pages MP-7 that “The Brook Mine will operate in conjunction 
with Taylor Quarry (Permit No. SP-757)… The Mine will work with Taylor Quarry to 
minimize impacts on Taylor Quarry’s operation.” 







The following paragraph states “The Brook Mine will not obstruct Big Horn Coal’s (Permit 
231-T8) Shop, Bridge, and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual 
Report. An access road equivalent to the existing improved road will be provided if 
proposed stockpiles or pits should restrict the existing access as shown on Exhibit MP.1-
1.  


To remain consistent with the statements made in regards to the Taylor Quarry, Big Horn 
Coal requests that the paragraph referencing Big Horn to be replaced and restated as 
follows: 


 “The Brook Mine will operate in conjunction with the Big Horn Mine and that the Brook 
Mine will work with Big Horn Coal to minimize impacts to Big Horn Coal operations.  
Specifically, Brook Mine will not obstruct Big Horn Coal’s (Permit 213-T8) Shop, Bridge, 
and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual Report.  An access 
road equivalent to the existing improved road will be provided if proposed stockpiles or 
pits should restrict the existing access as shown on Exhibit MP.1-1.” 


Big Horn Coal requests that the text be updated in the previous paragraph to reference 
the correct permit number for Big Horn Coal Company as (Permit 213-T8).  


 


Objection No. 8 – Section MP.3.1, Section MP.3.1.3 – Roads; Exhibit MP.3-1 


As stated in the mine plan on Page MP-11, “Primary roads are any road used for 
transporting mineral or spoil, or frequently used for access or other purposes for a period 
in excess of six months, or roads to be retained for postmining use.”  


WDQ/LQD Rules and Regulations (R&R) Chapter 4, Section 2(j)(vii): 


Primary roads. 


      (A)  Certification. The construction or reconstruction of primary roads shall 
be certified in a report to the Administrator by a registered professional engineer. The 
report shall indicate that the primary road has been constructed or reconstructed as 
designed and in accordance with the approved plan. The report shall be available for 
review at the mine site within 30 days following the completion of construction of each 
primary road. 


Mine plan Exhibit MP.3-1, titled Transportation Network identifies proposed primary 
haulroads as a solid black line, for the use of transporting mineral or spoil. Yet, there are 
no haulroads identified in the SE quarter of Section 15, Sections 21, 22 or 27. If the Brook 
Mine plans to haul mineral or spoil materials from the proposed Trench Cut (TR-1), there 
should there be indication of a primary haul road leaving TR-1, accompanied by a 
certification of the road design. Unless there are no plans of transporting mineral or spoil 
from the TR-1 area.  


 


 


Objection No. 9 – Section MP.4.2.3 – Stockpiles; Exhibit MP.4-3 


The mine plan states on Page MP-16, “Stockpiles will not be constructed on unsuitable 
backfill.”  







Mine plan Exhibit MP.4-3, Stockpile Locations identifies Topsoil Stockpile TS-1B 
proposed location within an area known as the Placheck Pit. This area was mined by Big 
Horn Coal from 1956 through 1963. It is Big Horn Coal’s understanding that the proposed 
area beneath TS-1B is indeed unsuitable material and that topsoil should not be placed 
in the area as proposed on Exhibit MP.4-3. Additionally, Big Horn Coal is not aware of a 
surface owner consent document between Brook Mining Company and the Burlington 
Northern Railroad that would allow the crossing of the mainline with loaded haul trucks.  


 


Objection No. 10 – Section MP.6.1; Exhibit MP.7-1 


Exhibit MP.7-1 represents the operational Surface Water and Groundwater Monitoring 
Program. There are only two downstream surface water monitoring sites, identified as Big 
Horn No. 2 Reservoir and Big Horn No. 14 Reservoir. The text on page MP-41 of the Mine 
Plan states “However, the Big Horn No. 2 Reservoir and Big Horn No. 14 Reservoir will 
be disturbed by facilities disturbance.” 


Big Horn Coal believes there is inadequate downstream monitoring in the proposed plan. 
Upon disturbing of Big Horn No. 2 Reservoir and Big Horn No. 14 Reservoir, there will be 
no sites downstream of the Brook Mine to collect adequate surface and groundwater data 
to prove that there are no off site environmental impacts from the proposed operation. 


 


Objection No. 11 - Addendum MP-2, Exhibit MP-2 


The proposed Sediment Pond SP-8 is located within the current postmine approved 
Reservoir 14 constructed by BHCC. The bottom elevation of Reservoir 14 is currently at 
3575 with a peak elevation at 3589. Sediment Pond SP-8 bottom elevation is proposed 
at 3585 with a high water elevation proposed at 3590. It is noted below the area capacity 
table on Exhibit 13, “1. Pond is entirely incised. No Spillway hydraulics are provided.”  


These elevations lead BHCC to believe the plan for construction of SP-8 will require 
Reservoir 14 to be completely backfilled prior to construction of SP-8. BHCC requests 
that the reconstruction and the water quality within Reservoir 14 be restored to pre-mining 
conditions before final bond release is allowed.  


 


Objection No. 12 – Exhibit MP.4-1; Exhibit MP.4-2; Exhibit MP.4-5; Exhibit RP.5-1 


The proposed mine plan indicates that topsoil and overburden removal will occur upon 
the BHCC Property and within the TR-1 area in years 1 and 2 of operation. Exhibit MP.4-
1 shows coal removal to occur over the same first two years of operation. Exhibit MP.4-5 
shows the overburden backfill sequence within TR-1 will occur in year 2. Exhibit RP.5-1 
shows the topsoil replacement sequence within the BHCC Property occurring in years 
12-16.  


BHCC objects to this timeline of topsoil replacement upon its property. The BHCC 
property is the first to be disturbed and the last to be reclaimed. BHCC asks the question 
as to why every other proposed disturbance area is backfilled and topsoiled within a 2 to 
3 year time frame except around the BHCC facilities area. The topsoil replacement 
timeframe is unacceptable and not contemporaneous in accordance with the Surface 
Mining Control and Reclamation Act, (SMCRA) and it is requested that the final 







reclamation around the BHCC Property be within the 2 to 3 year time frame, similar to all 
other areas around the mine.  


   


Objection No. 13 – Section MP.1.2.1; Figure MP.1-2. 


Section MP.1.2.1 discusses the work that will be done to “prepare for highwall mining” 
and describes how the “trenches” will be constructed to “create working areas for highwall 
mining equipment”. This section of the mine plan states that “The highwalls will have a 
65-degree bench slope to provide a stable trench environment.  Where the trench 
intersects the burnt Monarch coal seam, a 35-foot wide safety bench will be added. Where 
the Carney and Masters coal seams come close to convergence, a vertical wall will be 
used to maintain the desired pit width.” Earlier, under Objection No. 2, BHCC discussed 
the presence of saturated backfill where trench TR-1 is planned to be excavated. Section 
MP.1.2.1 does not address in any fashion the fact that trench TR-1 will be constructed in 
an area containing a significant amount of saturated backfill material. In our opinion, 
utilizing a 65-degree bench slope in this material will be impossible as the saturated 
backfill will not safely at this angle. Furthermore, no geotechnical information (sampling, 
testing or analysis) supporting slope stability assumptions for the surface mining or 
highwall mining operations have been provided in the mine plan. BHCC finds the 
information regarding highwall bench slope angles presented in MP.1.2.1 to be 
inadequate given the variability of non-coal material that will be encountered during 
excavation of trenches in support of the highwall mining operation.  


 


Objection No. 13 – Section MP.1.2.1; Figure MP.1-2. 


Section MP.1.2.1 discusses the work that will be done to “prepare for highwall mining” 
and describes how the “trenches” will be constructed to “create working areas for highwall 
mining equipment”. This section of the mine plan states that “The highwalls will have a 
65-degree bench slope to provide a stable trench environment.  Where the trench 
intersects the burnt Monarch coal seam, a 35-foot wide safety bench will be added. Where 
the Carney and Masters coal seams come close to convergence, a vertical wall will be 
used to maintain the desired pit width.” Earlier, under Objection No. 2, BHCC discussed 
the presence of saturated backfill where trench TR-1 is planned to be excavated. Section 
MP.1.2.1 does not address in any fashion the fact that trench TR-1 will be constructed in 
an area containing a significant amount of saturated backfill material. In our opinion, 
utilizing a 65-degree bench slope in this material will be impossible as the saturated 
backfill will not safely stand at this angle. Furthermore, no geotechnical information 
(sampling, testing or analysis) supporting slope stability assumptions for the surface 
mining or highwall mining operations have been provided in the mine plan. BHCC finds 
the information regarding highwall bench slope angles presented in MP.1.2.1 to be 
inadequate given the variability of non-coal material that will be encountered during 
excavation of trenches in support of the highwall mining operation.  


 


Objection No. 14 – Section MP.4.4.1 


It is a well-known fact within the mining industry that the term “Reserves” connotes that 
the mineral being extracted can be done so economically. BHCC opines that the mining 
approach presented in the mine plan cannot be done economically. Based on our internal 
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January 25, 2017 
 
Wyoming Department of Environmental Quality 
Land Quality Division 
200 W. 17th Street 
Cheyenne, WY  82002 
 
ATTN:  Mr. Alan Edwards, Assistant Administrator  
 
RE: Objections to Proposed Brook Mine Permit Application, Sheridan County, 

Wyoming 
 
Dear Mr. Wendtland, 
 
Big Horn Coal Company (BHCC) writes to provide objections to the Brook Mine permit 
application.  
 
During the course of our review, we discovered that the information was inconsistent 
among the locations noted in the public notice.  We advised Brook Mine’s legal counsel 
of the inconsistency on December 20, 2016.  We are not aware if the information was 
updated to correct the inconsistency between the locations. 
 
Our objections are based upon what BHCC believes to be the most accurate, up-to-date 
information and relate primarily to the permit application’s lack of adequately addressing 
hydrologic issues that could significantly affect existing and future water rights, the 
quantity and quality of surface water and groundwater within and adjacent to BHCC, the 
potential for coal seam fires to erupt in both the open pit and subsurface openings and 
the potential for miner safety and environmental harm proposed in the permit Mine Plan.  
The objections are referenced to text section headings, exhibits and addenda of the 
permit application Mine and Reclamation Plan. 
 

Objection No. 1 – Mine Plan & Rec Plan Review 

Big Horn Coal has reviewed the proposed mine and reclamation plan and is concerned 
with the general lack of detail contained in the proposed plan. It appears that no sampling, 
testing or analytical work of any sort has been performed to support the surface and 
highwall mine designs and plans. It is Big Horn Coal’s opinion that excavating in the area, 
surrounding the Big Horn Mine will create a large safety concern and environmental 

Big Horn Coal Company 
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liability as the TR-1 trench cut could become inundated with water from the historic backfill 
of the BHCC spoils of Pit 1 and Pit 2.  

BHCC would like to put on record that it is providing written notice of its concerns so Brook 
Mine and other affected parties have notice and are aware of these issues and that Big 
Horn Coal is not responsible for any personal, property or environmental damage or other 
loss due to the disturbance activities associated with the Brook Mine, its affiliated 
companies or successors in interest. 

BHCC has not consented to overlapping permit boundaries nor has it been indemnified 
of any disturbance related to Brook Mine’s proposed activities as it relates to the 
reclamation obligations and BHCC’s reclamation liabilities.  

Objection No. 2 – Section MP.4; Exhibit MP.4-1; Section MP.5; Section MP.13; 
Addendum MP-6 

Section MP.4 and Exhibit MP.4-1 provide plans for the development of a highwall mining 
trench through and the development of highwall mining panels beneath reclaimed backfill 
of BHCC Pits 1 and 2 adjacent to Goose Creek and the Tongue River in the southeastern 
portion of the Brook Mine permit area.  The trench would penetrate through the bottom of 
the backfill allowing mining of Carney coal found about 70 feet beneath the backfill.  The 
backfill of the proposed trench area averages about 90 feet thick.  The northeast corner 
of the highwall panel area appears on Exhibit MP.4-1 to be equivalent to the Brook Mine 
permit boundary, and would be less than 100 feet from the bank of the Tongue River.  On 
Figure MP-6.1-1 of Addendum MP-6, the highwall mining panels are shown even closer 
to the Tongue River channel, and the reason for the disparity between the figure and 
Exhibit MP.4-1 is unexplained.  BHCC is very concerned over and objects to the permit’s 
disturbance, affected and permit boundaries all being equivalent to the mining panel 
boundary in this most environmentally sensitive area adjacent to the bank of the Tongue 
River.  The affected area boundary shown on Exhibit MP.4-1 around the other proposed 
mining panels typically extends well beyond the disturbance boundary for reasons 
unexplained in the Mine Plan. 

Mine Plan Section MP.4, together with all Mine Plan text inclusive of Section MP.13 and 
Addendum MP-6, are silent on the subject of the special textural and hydrologic 
characteristics of the proposed southeastern highwall mining area in Sections 15 and 22, 
T57N, R84W.  The area is unique in that the strata overlying the coal to be mined includes 
a thick layer of unconsolidated, saturated backfill exhibiting shallow groundwater 
elevations of 20 feet or less below ground surface where existing ground elevations are 
3600 feet and lower.  The water surface in BHCC’s postmining Reservoir 14 in the SESE 
Sec. 15 is an expression of the groundwater table.  The groundwater throughout Pits 1 
and 2 is directly connected to and recharged by Goose Creek and the Tongue River, as 
documented in the Big Horn Mine’s Reclamation History, Groundwater Restoration 
Demonstration (GRD) approved by the WDEQ/LQD as Change No. 9 to Permit 213-T5 
in August 2002.  The GRD verifies that the Pits 1 and 2 backfill resaturated very rapidly, 
indicative of unconsolidated, porous material connected to perennial stream recharge 
sources nearby.  Mine Plan Section MP.4 is silent on the subject of managing massive 
sloughing that may occur in the saturated and nonsaturated backfill of the southeastern 
highwall mining area as the highwall mining trenches are excavated through the backfill 
to the base of Carney coal.  Section MP-5 of the Mine Plan also fails to present an 



alternative water management and treatment plan to be followed should groundwater 
inflow volumes exceed infrastructure design capacities. 

BHCC finds the assessment of potential land subsidence and the remediation plan 
presented for land subsidence in Addendum MP-6 to be inadequate relative to protecting 
the value and function of its lands, particularly for protecting the stability of the Tongue 
River and the quality of shallow groundwater connected to the river.  Addendum MP-6 
does not absolutely discount the possibility of land subsidence above the highwall miner 
holes, nor does it provide a plan for the discontinuation of any southeastern area highwall 
mining should subsidence occur in the lowlands contiguous to Tongue River or Goose 
Creek.  The environmental implications of subsidence developing adjacent to Tongue 
River and Goose Creek are so severe as to warrant, at a minimum, a permit commitment 
to temporarily or permanently cease all mining throughout all of the southeastern highway 
mining area should any subsidence develop in any of the area at any time.  The permit’s 
plan for “backfilling will commence within 12 months of a subsidence location being 
identified if self-healing is not providing sufficient remediation” (Section MP-6.4, 
Addendum MP-6) is environmentally unacceptable for the southeastern highwall mining 
area because: 1) the stability and alignment of Goose Creek and Tongue River could be 
jeopardized should subsidence occur, and; 2) any groundwater quality impacts 
associated with underground coal fires developing in mine openings would have direct 
and essentially immediate access to Goose Creek and Tongue River via the shallow 
groundwater table. 

The subsidence control plan presented in Addendum MP-6 is inadequate. It appears that 
no analytical work of any sort (sampling, material testing, etc.) has been performed in 
support of the highwall mining design presented in the mine plan. Additionally, it also 
appears that no geotechnical work of any sort has been performed. Addendum MP-6 
discusses general assumptions for highwall mining penetration depths, entry widths, 
cutting heights and support pillars. This information is presented somewhat anecdotally 
and in the case of the support pillars, it states that “Support pillars will be designed to 
have a width equal to or exceeding the maximum extraction thickness anticipated in a 
highwall mining hole based on the mine’s geologic model.  This width-to-height ratio of at 
least 1:1 results in pillar stability factors that exceed recommended values suggested by 
National Institute for Occupational Safety and Health’s (NIOSH) ARMPS-HWM stability 
program for the overburden thicknesses expected.  Pillar dimension will also be in 
accordance with Brook Mine’s Ground Control Plan approved by MSHA.” 

No material strength data (coal strength, overburden strength, interburden strength, etc.) 
is provided in the mine plan document. BHCC suspects that no material strength 
information has been gathered or determined. Can the NIOSH stability factors actually be 
achieved?  This is unknown at this point as no definitive geotechnical and material 
strength data has been presented in the mine plan.  The coals present in this area are of 
a younger age. Younger age coals have much weaker strengths than older age, deeper 
coals and it is quite possible that the safety and stability factors needed to safely and 
effectively execute the highwall mining approach presented in the mine plan cannot be 
achieved. BHCC insists that further analysis be performed to definitively prove that the 
web and barrier pillars dimensions are appropriate and that they will meet NIOSH’s 
minimum stability factor of 1.3.   

Very little highwall mining has been performed in Wyoming. Highwall mining has been 
performed relatively recently at the Bridger Mine, which is located in Southwest Wyoming. 



While the exact details are unknown, BHCC is aware of at least one “cascading pillar 
failure” at that operation and fortunately, there were no injuries. It is suspected that this 
failure was caused by improper pillar layout and design. BHCC is concerned that the 
anecdotal mine design presented in this document is inadequate and must be performed 
with proper analytical data.  

 

Objection No. 3 – Section MP.5.9; Section MP.6.2; Addendum MP-3; Section MP.8 

The groundwater model of Addendum MP-3 was improperly constructed and executed 
because the model does not recognize the unique textural and hydraulic characteristics 
of saturated backfill in BHCC’s Pits 1 and 2, but instead simulates the backfill in the same 
fashion as native overburden strata (see Section 4.0 of Addendum MP-3).  Section 2.5.1 
of Addendum MP-3 states “no site-specific hydraulic conductivity information is available 
for the over/interburden (model) layers”.  In fact, hydraulic conductivity data are available 
for the backfill from former monitor wells in the Pit 1 and Pit 2 area and for the Plachek 
Pit backfill.  That data are provided in the GRD referenced under Objection No. 1 above.  
Hydraulic conductivity values assigned to the spoils together with all other “overburden” 
strata in the model are very small (less than one tenth) relative to those shown for backfill 
in the GRD.  The groundwater model ignores determination of the spatial extent of 
drawdown in the water table of Pit 1 and Pit 2 backfill that is connected to the water table 
in Tongue River and Goose Creek alluvium, which in turn is supplied by flows in both 
streams.  The text of Section MP.6.2.3 states “Drawdowns of the overburden were not 
modeled and only isolated sands where encountered are expected to be affected”. 

Section 4.9 and Figure 4.9-11 of Addendum MP-3 shows where the groundwater model 
was used to predict water table drawdown in Tongue River valley alluvium at “alluvial 
target” points distributed over nearly a six-mile reach of the valley floor.  Section 4.9 states 
that “the maximum impact to the Tongue River alluvium is conservatively estimated to 
reach 2.5 feet of drawdown near the river”.  Addendum MP-3 and Section MP.6.2 provide 
no description or drawing of the spatial distribution of drawdown during mining in BHCC’s 
saturated backfill or in the alluvium of Tongue River and Goose Creek that is hydraulically 
connected to the backfill.  Neither does the groundwater model explore potential 
permanent groundwater elevation changes associated with the highwall mining panels 
acting as drains to the backfill and alluvial water table via the highwall trench pits.  Water 
table drawdown approaching 2.5 feet in the alluvium of Tongue River valley over a valley 
distance of nearly six miles would in fact represent a very large volume water loss that 
would likely cause stream flow losses. 

The groundwater model of Addendum MP-3 fails to report groundwater inflow rates to 
any of the proposed mine excavations.  Section MP.8 of the Mine Plan states “It is 
estimated that the total water use will be approximately 400 million gallons per year.”  This 
is equivalent to an average daily use rate of 760 gallons per minute, about 3.36 acre-feet 
per day, or about 1,226 acre-feet per year.  The Mine Plan does not identify the specific 
source(s) of the water beyond mentioning that “Industrial water will be obtained from 
groundwater wells or from water collected in sediment and flood control reservoirs”.  The 
groundwater model of Addendum MP-3 does not include the effects of withdrawing any 
groundwater from wells for industrial or other uses, nor does it include the effects of 
dewatering wells mentioned in Section MP.5.9.  In short, the Mine Plan is devoid of a 
hydrologic budget identifying specific groundwater sources, the quantity of industrial 



water projected to be available from flood control reservoirs and sediment ponds, and the 
determination of what would remain of groundwater and surface water supplies while 
supplying the industrial water needs.  BHCC is concerned that the value of its surface 
estate and future options for developing its surface estate could be marginalized by such 
a large water use demand, especially considering that water demands at Wyoming coal 
mines are primarily consumptive. 

 

Objection No. 4 – Section MP.11; Addendum MP-5 

The fire control plan referenced in Section MP.11 and presented in Addendum MP-5 
describes measures to be taken to prevent and control fires in the mine pits, fires in the 
mine’s processing and shop facilities, equipment fires and rangeland fires.  BHCC 
objects, however to the Mine Plan and Addendum MP-5 not providing plans to control 
and extinguish new subsurface coal fires that may develop or existing subsurface coal 
fires that may become rekindled or enlarged as a result of the highwall mining panels that 
will be opened outboard of the highwall trench openings. 

Attachment 1 provided with this Objection No. 4 is a drawing showing the approximate 
extent of underground coal mine fires in the area of proposed highwall mining in Sections 
10 and 15, T57N, R84W, as reported by the U.S. Geological Survey in 1980.  The fires in 
this particular area originated with mining of the Monarch coal.  This and other nearby 
historic underground mines have long been known to exhibit numerous subsidence 
features and underground coal mine fires, and in the late 1980s BHCC received approval 
from the WDEQ/LQD to permanently place nearly 10 million bank cubic yards of 
overburden over the area shown on Attachment 1 in an attempt to reclaim the subsidence 
and control the fire.  That unique reclamation feature is known as the Pit 3 Subsidence 
Dump in Big Horn Mine’s reclamation history.  The proposed highwall mining will develop 
mine openings in the Carney and Masters coal seams beneath the Monarch seam in 
areas that are known to still exhibit evidence of underground coal fires.  Plumes of steam 
and smoke have been observed again over the general area of Sections 10 and 15 this 
winter of 2016-2017.  These observations indicate that, in places, the perimeter of the 
historic subsurface coal seam fires has expanded notable distances from the referenced 
1980 boundary delineation. 

The subsidence control plan of Addendum MP-6 does little to guarantee the long-term 
protection of BHCC’s surface estate especially where highwall mining panels will be 
driven beneath underground coal mine fires having a long history of activity.  Section MP-
6.2 of Addendum MP-6 provides numerical calculations for subsidence chimney heights, 
but there is no investigation of the potential that the historic mine fires may have 
compromised the structural integrity of strata underlying the fires and overlying the coals 
targeted for highwall panel mining (the interburden), leaving the interburden more prone 
to subside than normal.  BHCC is particularly concerned and objects to highwall mining 
beneath or adjacent to pre-existing underground mine fires because of the potential for 
oxygen and water to be transmitted from the highwall mining openings to “hotspots” in the 
seams already burning via highwall trenches or via fractured or subsided interburden 
above the panel openings.  BHCC strongly disagrees with the legitimacy of the plan stated 
in Section MP-6.4 of Addendum MP-6 which states “Backfilling will also be performed if it 
is determined that the introduction of water and oxygen could contribute to spontaneous 
ignition of the remaining coal not extracted from the highwall mining operations”.  BHCC 



contends it to be common knowledge in the mining industry that oxygen and water are 
key catalysts in causing spontaneous combustion in coal, whether the coal be in mine 
openings or in stockpiles.  BHCC also believes that the introduction of additional water 
and air to a coal seam already on fire is especially problematic.  

Section MP-6.3 of Addendum MP-6 commits to maintaining highwall mining mapping and 
subsidence documentation in a subsidence report that will be available for inspection.  
BHCC objects to the Mine Plan not committing to freely submitting the highwall mining 
mapping and subsidence documentation report to all owners of surface estate within the 
Brook Mine permit area.  BHCC also objects to the fact that the Subsidence Monitoring 
and Assessment reporting of Section MP-6.3 does not include mapping, photographing 
and describing all evidence of surface or underground coal fires occurring within the 
Brook Mine permit area whenever such evidence becomes available throughout the life 
of the mining and post-mining periods. 

 

Objection No. 5 – Section MP.1.3; Exhibit MP.1-1 

The mine plan on Page MP-5, identifies the “disturbance boundary includes all lands that 
will be physically and directly disturbed during mining.” Exhibit MP.1-1 shows the 
disturbance boundary as a dashed orange symbol that outlines an entire pink hatched 
polygon, identified as “DISTURBANCE FOR YEAR 2016,” located in Sections 15, 21, 22 
and 27 of Township 57 North, Range 84 West.  

Within the pink hatched polygon, there are existing assets to Big Horn Coal Company. 
These assets include a rail spur, water tank, pump house, access roads, fences and land 
owned by BHCC. Also within the pink hatch polygon is the mainline of the Burlington 
Northern Railroad and associated lands owned by Burlington Northern.  

Based on the definition of Disturbance Boundary as indicated on page MP-5, does Brook 
Mine indeed have the rights to physically and directly disturb these lands within the pink 
hatched polygon? From the public record, BHCC has not been able to determine whether 
Brook Mine has secured surface owner consent from all surface owners, including the 
railroad, for these activities 

 

Objection No. 6 – Section MP.1.5  

The mine plan states on Pages MP-5 and continue onto page MP-6 that “Coal will either 
be temporarily stored in the pit or directly hauled off site.”  

There is no mention in the permit as to where the coal will be hauled off site.  Additionally 
there is no known agreement with the County of Sheridan, indicating approval to haul 
mineral across county roads.  

 

 

Objection No. 7 – Section MP.1.9  

The mine plan states on Pages MP-7 that “The Brook Mine will operate in conjunction 
with Taylor Quarry (Permit No. SP-757)… The Mine will work with Taylor Quarry to 
minimize impacts on Taylor Quarry’s operation.” 



The following paragraph states “The Brook Mine will not obstruct Big Horn Coal’s (Permit 
231-T8) Shop, Bridge, and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual 
Report. An access road equivalent to the existing improved road will be provided if 
proposed stockpiles or pits should restrict the existing access as shown on Exhibit MP.1-
1.  

To remain consistent with the statements made in regards to the Taylor Quarry, Big Horn 
Coal requests that the paragraph referencing Big Horn to be replaced and restated as 
follows: 

 “The Brook Mine will operate in conjunction with the Big Horn Mine and that the Brook 
Mine will work with Big Horn Coal to minimize impacts to Big Horn Coal operations.  
Specifically, Brook Mine will not obstruct Big Horn Coal’s (Permit 213-T8) Shop, Bridge, 
and Rail Road Siding as they exist in Big Horn Coal’s 2015 Annual Report.  An access 
road equivalent to the existing improved road will be provided if proposed stockpiles or 
pits should restrict the existing access as shown on Exhibit MP.1-1.” 

Big Horn Coal requests that the text be updated in the previous paragraph to reference 
the correct permit number for Big Horn Coal Company as (Permit 213-T8).  

 

Objection No. 8 – Section MP.3.1, Section MP.3.1.3 – Roads; Exhibit MP.3-1 

As stated in the mine plan on Page MP-11, “Primary roads are any road used for 
transporting mineral or spoil, or frequently used for access or other purposes for a period 
in excess of six months, or roads to be retained for postmining use.”  

WDQ/LQD Rules and Regulations (R&R) Chapter 4, Section 2(j)(vii): 

Primary roads. 

      (A)  Certification. The construction or reconstruction of primary roads shall 
be certified in a report to the Administrator by a registered professional engineer. The 
report shall indicate that the primary road has been constructed or reconstructed as 
designed and in accordance with the approved plan. The report shall be available for 
review at the mine site within 30 days following the completion of construction of each 
primary road. 

Mine plan Exhibit MP.3-1, titled Transportation Network identifies proposed primary 
haulroads as a solid black line, for the use of transporting mineral or spoil. Yet, there are 
no haulroads identified in the SE quarter of Section 15, Sections 21, 22 or 27. If the Brook 
Mine plans to haul mineral or spoil materials from the proposed Trench Cut (TR-1), there 
should there be indication of a primary haul road leaving TR-1, accompanied by a 
certification of the road design. Unless there are no plans of transporting mineral or spoil 
from the TR-1 area.  

 

 

Objection No. 9 – Section MP.4.2.3 – Stockpiles; Exhibit MP.4-3 

The mine plan states on Page MP-16, “Stockpiles will not be constructed on unsuitable 
backfill.”  



Mine plan Exhibit MP.4-3, Stockpile Locations identifies Topsoil Stockpile TS-1B 
proposed location within an area known as the Placheck Pit. This area was mined by Big 
Horn Coal from 1956 through 1963. It is Big Horn Coal’s understanding that the proposed 
area beneath TS-1B is indeed unsuitable material and that topsoil should not be placed 
in the area as proposed on Exhibit MP.4-3. Additionally, Big Horn Coal is not aware of a 
surface owner consent document between Brook Mining Company and the Burlington 
Northern Railroad that would allow the crossing of the mainline with loaded haul trucks.  

 

Objection No. 10 – Section MP.6.1; Exhibit MP.7-1 

Exhibit MP.7-1 represents the operational Surface Water and Groundwater Monitoring 
Program. There are only two downstream surface water monitoring sites, identified as Big 
Horn No. 2 Reservoir and Big Horn No. 14 Reservoir. The text on page MP-41 of the Mine 
Plan states “However, the Big Horn No. 2 Reservoir and Big Horn No. 14 Reservoir will 
be disturbed by facilities disturbance.” 

Big Horn Coal believes there is inadequate downstream monitoring in the proposed plan. 
Upon disturbing of Big Horn No. 2 Reservoir and Big Horn No. 14 Reservoir, there will be 
no sites downstream of the Brook Mine to collect adequate surface and groundwater data 
to prove that there are no off site environmental impacts from the proposed operation. 

 

Objection No. 11 - Addendum MP-2, Exhibit MP-2 

The proposed Sediment Pond SP-8 is located within the current postmine approved 
Reservoir 14 constructed by BHCC. The bottom elevation of Reservoir 14 is currently at 
3575 with a peak elevation at 3589. Sediment Pond SP-8 bottom elevation is proposed 
at 3585 with a high water elevation proposed at 3590. It is noted below the area capacity 
table on Exhibit 13, “1. Pond is entirely incised. No Spillway hydraulics are provided.”  

These elevations lead BHCC to believe the plan for construction of SP-8 will require 
Reservoir 14 to be completely backfilled prior to construction of SP-8. BHCC requests 
that the reconstruction and the water quality within Reservoir 14 be restored to pre-mining 
conditions before final bond release is allowed.  

 

Objection No. 12 – Exhibit MP.4-1; Exhibit MP.4-2; Exhibit MP.4-5; Exhibit RP.5-1 

The proposed mine plan indicates that topsoil and overburden removal will occur upon 
the BHCC Property and within the TR-1 area in years 1 and 2 of operation. Exhibit MP.4-
1 shows coal removal to occur over the same first two years of operation. Exhibit MP.4-5 
shows the overburden backfill sequence within TR-1 will occur in year 2. Exhibit RP.5-1 
shows the topsoil replacement sequence within the BHCC Property occurring in years 
12-16.  

BHCC objects to this timeline of topsoil replacement upon its property. The BHCC 
property is the first to be disturbed and the last to be reclaimed. BHCC asks the question 
as to why every other proposed disturbance area is backfilled and topsoiled within a 2 to 
3 year time frame except around the BHCC facilities area. The topsoil replacement 
timeframe is unacceptable and not contemporaneous in accordance with the Surface 
Mining Control and Reclamation Act, (SMCRA) and it is requested that the final 



reclamation around the BHCC Property be within the 2 to 3 year time frame, similar to all 
other areas around the mine.  

   

Objection No. 13 – Section MP.1.2.1; Figure MP.1-2. 

Section MP.1.2.1 discusses the work that will be done to “prepare for highwall mining” 
and describes how the “trenches” will be constructed to “create working areas for highwall 
mining equipment”. This section of the mine plan states that “The highwalls will have a 
65-degree bench slope to provide a stable trench environment.  Where the trench 
intersects the burnt Monarch coal seam, a 35-foot wide safety bench will be added. Where 
the Carney and Masters coal seams come close to convergence, a vertical wall will be 
used to maintain the desired pit width.” Earlier, under Objection No. 2, BHCC discussed 
the presence of saturated backfill where trench TR-1 is planned to be excavated. Section 
MP.1.2.1 does not address in any fashion the fact that trench TR-1 will be constructed in 
an area containing a significant amount of saturated backfill material. In our opinion, 
utilizing a 65-degree bench slope in this material will be impossible as the saturated 
backfill will not safely at this angle. Furthermore, no geotechnical information (sampling, 
testing or analysis) supporting slope stability assumptions for the surface mining or 
highwall mining operations have been provided in the mine plan. BHCC finds the 
information regarding highwall bench slope angles presented in MP.1.2.1 to be 
inadequate given the variability of non-coal material that will be encountered during 
excavation of trenches in support of the highwall mining operation.  

 

Objection No. 13 – Section MP.1.2.1; Figure MP.1-2. 

Section MP.1.2.1 discusses the work that will be done to “prepare for highwall mining” 
and describes how the “trenches” will be constructed to “create working areas for highwall 
mining equipment”. This section of the mine plan states that “The highwalls will have a 
65-degree bench slope to provide a stable trench environment.  Where the trench 
intersects the burnt Monarch coal seam, a 35-foot wide safety bench will be added. Where 
the Carney and Masters coal seams come close to convergence, a vertical wall will be 
used to maintain the desired pit width.” Earlier, under Objection No. 2, BHCC discussed 
the presence of saturated backfill where trench TR-1 is planned to be excavated. Section 
MP.1.2.1 does not address in any fashion the fact that trench TR-1 will be constructed in 
an area containing a significant amount of saturated backfill material. In our opinion, 
utilizing a 65-degree bench slope in this material will be impossible as the saturated 
backfill will not safely stand at this angle. Furthermore, no geotechnical information 
(sampling, testing or analysis) supporting slope stability assumptions for the surface 
mining or highwall mining operations have been provided in the mine plan. BHCC finds 
the information regarding highwall bench slope angles presented in MP.1.2.1 to be 
inadequate given the variability of non-coal material that will be encountered during 
excavation of trenches in support of the highwall mining operation.  

 

Objection No. 14 – Section MP.4.4.1 

It is a well-known fact within the mining industry that the term “Reserves” connotes that 
the mineral being extracted can be done so economically. BHCC opines that the mining 
approach presented in the mine plan cannot be done economically. Based on our internal 
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From: BJ Kristiansen
To: Jordan Sweeney; Mark Rogaczewski
Cc: Michael Klein
Subject: RE: BHCC Objections to Brook Mine Permit Application 01-25-2017
Date: Thursday, January 26, 2017 10:44:21 AM
Attachments: image001.jpg

Jordan,
 
Thanks for the quick response, it is appreciated.
 
-bj
 
From: Jordan Sweeney [mailto:j.sweeney@lhr-inc.com] 
Sent: Thursday, January 26, 2017 10:42 AM
To: Mark Rogaczewski (mark.rogaczewski@wyo.gov) <mark.rogaczewski@wyo.gov>; BJ Kristiansen
(bj.kristiansen@wyo.gov) <bj.kristiansen@wyo.gov>
Cc: Michael Klein <m.klein@lhr-inc.com>
Subject: BHCC Objections to Brook Mine Permit Application 01-25-2017
 
Hi Mark & BJ,
 
My apologies about the fax quality of the Big Horn submission, I suspect that the attached map had
caused the rotation in the text portion of the document. Below is the confirmation of delivery to
Mr. Edwards.
 
I have attached the pdf document for your review and records. Big Horn Coal is requesting at this
time to have an informal conference with the Director.
 
Please let me know if there are any questions regarding the submission.
 
Thank You,
 
Jordan
 
cid:image002.jpg@01D0737D.EE1A4670

 
Jordan Sweeney, Corporate Environmental Manager
O 801.539.3820  |  M 801.712.7571 |  lighthouseresourcesinc.com
10980 South Jordan Gateway  |  South Jordan, UT 84095

We have moved to a new office.   Please make note of my new address.

 
 
 
From: UPS Quantum View [mailto:pkginfo@ups.com] 
Sent: Thursday, January 26, 2017 10:08 AM

mailto:bj.kristiansen@wyo.gov
mailto:j.sweeney@lhr-inc.com
mailto:mark.rogaczewski@wyo.gov
mailto:m.klein@lhr-inc.com
mailto:j.sweeney@lhr-inc.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:m.klein@lhr-inc.com
http://lighthouseresourcesinc.com/
mailto:pkginfo@ups.com



Get the UPS My Choice app for Facebook Download the UPS mobile app

To: Jordan Sweeney <j.sweeney@lhr-inc.com>
Subject: UPS Delivery Notification, Tracking Number 1Z462R962595232342
 

UPS

 

 

Your package has been delivered.

Delivery Date: Thursday, 01/26/2017

 
Delivery Time: 10:00 AM

At the request of LIGHTHOUSE RESOURCES INC., this notice alerts you that the status of the shipment
listed below has changed.

 

Shipment Detail

Tracking Number: 1Z462R962595232342
 

Ship To:

ATTN: Alan Edwards
Wyoming DEQ/LQD
200 W 17TH ST
FLOOR 4
CHEYENNE, WY 82001
US

 
UPS Service: UPS NEXT DAY AIR

 
UPS Carbon Neutral: Yes

 
Number of Packages: 1

 
Weight: 0.3 LBS

 
Delivery Location: FRONT DESK

 
Signed by: MORGAN

 

https://apps.facebook.com/ups_mychoice/
https://m.ups.com/content/us/en/appdownload.html
mailto:j.sweeney@lhr-inc.com
http://www.ups.com/WebTracking/processInputRequest?loc=en_US&Requester=NES&tracknum=1Z462R962595232342&AgreeToTermsAndConditions=yes&WT.z_eCTAid=ct1_eml_Tracking__ct1_eml_qvn_eml_7dcn&WT.z_edatesent=01262017


© 2017 United Parcel Service of America, Inc. UPS, the UPS brandmark, and the color brown are
trademarks of United Parcel Service of America, Inc. All rights reserved.

All trademarks, trade names, or service marks that appear in connection with UPS's services are the
property of their respective owners.
 
Please do not reply directly to this e-mail. UPS will not receive any reply message.
For more information on UPS's privacy practices, refer to the UPS Privacy Notice.
For questions or comments, visit Contact UPS.

This communication contains proprietary information and may be confidential. If you are not the
intended recipient, the reading, copying, disclosure or other use of the contents of this e-mail is strictly
prohibited and you are instructed to please delete this e-mail immediately.

UPS Privacy Notice 

Contact UPS

 
IMPORTANT NOTICE: Information in this message (and any attachments) is confidential,
may be legally privileged and is intended for use only by the addressee(s). The sender did not
intend to waive any privilege by sending this message. If you are not the intended recipient of
this message, please delete the email, destroy all copies and contact the sender immediately.
Any disclosure, distribution or use of the information by unintended recipients is prohibited
and may be unlawful. We do not represent, warrant or guarantee that this message is free of
viruses.

https://www.ups.com/content/us/en/resources/ship/terms/privacy.html?WT.svl=eFooter
https://www.ups.com/content/us/en/contact/index.html?WT.svl=eFooter




From: BJ Kristiansen
To: ed.muller@tetratech.com
Subject: Brook MIne permit boundary
Date: Thursday, January 26, 2017 10:51:18 AM
Attachments: brook_permit_boundary.cpg

brook_permit_boundary.dbf
brook_permit_boundary.prj
brook_permit_boundary.sbn
brook_permit_boundary.sbx
brook_permit_boundary.shp
brook_permit_boundary.shx
ramaco2.pdf

Ed,
?
I attached the SHP file and support files for the current Brook Mine permit boundary.? I also
attached a PDF showing how the boundary should look on a USGS topo base.? The boundary is the
Blue line only.? Let me know if this doesn?t work.
?
-bj Kristiansen, PG
Natural Resources Program Principal
WDEQ-LQD District 3
Sheridan., WY

mailto:bj.kristiansen@wyo.gov
mailto:ed.muller@tetratech.com
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Attachment brook_permit_boundary_1.cpg (3 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.dbf (73 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.prj (45 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.sbn (132 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.sbx (116 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.shp (6684 Bytes) cannot be converted to PDF format.



Attachment brook_permit_boundary_1.shx (108 Bytes) cannot be converted to PDF format.



Attachment ramaco2_1.pdf (34 Bytes) cannot be converted to PDF format.



From: Muller, Ed
To: BJ Kristiansen
Subject: RE: Brook MIne permit boundary
Date: Thursday, January 26, 2017 10:59:40 AM
Attachments: image009.png

image010.png
image011.png
image012.png

Thanks BJ, this should work
 
Ed
 
 
Edward Muller, P.G. | Geochemist, Sr. Proj Mgr I
Office +1 (970) 223-9600 | Direct +1 (970) 206-4218 | Cell +1 (970) 443-7065 |
ed.muller@tetratech.com

Tetra Tech | Complex World, Clear Solutions™
3801 Automation Way, Suite 100 | Fort Collins, CO 80525 | tetratech.com
 
This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended
recipient, please notify the sender by replying to this message and then delete it from your system.
 

       Please consider the environment before printing. Read more

 
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Thursday, January 26, 2017 10:51 AM
To: Muller, Ed <Ed.Muller@tetratech.com>
Subject: Brook MIne permit boundary
 
Ed,
 
I attached the SHP file and support files for the current Brook Mine permit boundary.  I also
attached a PDF showing how the boundary should look on a USGS topo base.  The boundary is the
Blue line only.  Let me know if this doesn’t work.
 
-bj Kristiansen, PG
Natural Resources Program Principal
WDEQ-LQD District 3
Sheridan., WY

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Ed.Muller@tetratech.com
mailto:bj.kristiansen@wyo.gov
http://www.facebook.com/tetratech
http://www.twitter.com/tetratech
http://www.linkedin.com/company/tetra-tech
http://www.tetratech.com/Sustainability/sustainability.html
http://www.tetratech.com/50th














From: Marty Kobza
To: BJ Kristiansen
Subject: Re: Brook Mine permit application, School District 1 comments through Mr. Marty Kobza
Date: Thursday, January 26, 2017 11:02:08 AM

Thank you.  I am faxing it in today.

On Thu, Jan 26, 2017 at 10:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dear Mr. Kobza,

 

Thank you for calling me this morning regarding the School District comments on
the Brook Mine permit application.  I overlooked a key item; LQD needs specific
formats for comment submittal, dictated by administrative directives.  Unfortunately,
we may not use the Google Docs format.  The comments must be submitted in
writing, signed by you, with a request for an informal conference, as you indicated
to me this morning.  Alternately, the comments may be faxed to our Cheyenne
office with the informal conference request and your signature.  These are the only
two methods that are currently in use by WDEQ.  The fax number is (307) 635-
1784, attention Alan Edwards.  If you chose to mail the comments as mentioned
above, the address is 200 w. 17th St., Cheyenne, WY, 82002.  As long as the
comments are postmarked by 5:00 PM on Friday (Jan. 27, 2017), they can be
accepted.

 

I apologize for my incomplete instructions this morning.  We look forward to meeting
with you in the near future.

 

-bj

 

Bj Kristiansen, PG

Assistant District Supervisor

WDEQ-LQD District 3

2100 W. 5th St.

Sheridan WY 82801

Fax (307) 672-2213

mailto:mkobza@sheridan.k12.wy.us
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:(307)%20635-1784
tel:(307)%20635-1784
tel:(307)%20672-2213


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Marty Kobza
Superintendent
Sheridan County School District #1
(307) 655-9541

Confidentiality Notice
This transmission and any accompanying documents contain information belonging
to the sender which may be confidential and legally privileged.  This information is
intended only for the use of the individual or entity to whom this transmission was
sent as indicated above.  If you are not the intended recipient, any disclosure,
copying, distribution, or action taken in reliance on the contents of the information
contained herewith is strictly prohibited.



From: BJ Kristiansen
To: Marty Kobza
Cc: Mark Rogaczewski
Subject: RE: Brook Mine permit application, School District 1 comments through Mr. Marty Kobza
Date: Thursday, January 26, 2017 11:06:01 AM

Thank you very much.  We appreciate the contact with you and the school district.
 
-bj
 
From: Marty Kobza [mailto:mkobza@sheridan.k12.wy.us] 
Sent: Thursday, January 26, 2017 11:02 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook Mine permit application, School District 1 comments through Mr. Marty Kobza
 
Thank you.  I am faxing it in today.
 
On Thu, Jan 26, 2017 at 10:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Dear Mr. Kobza,
 
Thank you for calling me this morning regarding the School District comments on
the Brook Mine permit application.  I overlooked a key item; LQD needs specific
formats for comment submittal, dictated by administrative directives.  Unfortunately,
we may not use the Google Docs format.  The comments must be submitted in
writing, signed by you, with a request for an informal conference, as you indicated
to me this morning.  Alternately, the comments may be faxed to our Cheyenne
office with the informal conference request and your signature.  These are the only
two methods that are currently in use by WDEQ.  The fax number is (307) 635-
1784, attention Alan Edwards.  If you chose to mail the comments as mentioned
above, the address is 200 w. 17th St., Cheyenne, WY, 82002.  As long as the
comments are postmarked by 5:00 PM on Friday (Jan. 27, 2017), they can be
accepted.
 
I apologize for my incomplete instructions this morning.  We look forward to meeting
with you in the near future.
 
-bj
 
Bj Kristiansen, PG
Assistant District Supervisor
WDEQ-LQD District 3
2100 W. 5th St.
Sheridan WY 82801
Fax (307) 672-2213

E-Mail to and from me, in connection with the transaction 

mailto:bj.kristiansen@wyo.gov
mailto:mkobza@sheridan.k12.wy.us
mailto:mark.rogaczewski@wyo.gov
mailto:mkobza@sheridan.k12.wy.us
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
tel:(307)%20635-1784
tel:(307)%20635-1784
tel:(307)%20672-2213


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 
--
Marty Kobza
Superintendent
Sheridan County School District #1
(307) 655-9541
 
Confidentiality Notice
This transmission and any accompanying documents contain information belonging to the
sender which may be confidential and legally privileged.  This information is intended only
for the use of the individual or entity to whom this transmission was sent as indicated above. 
If you are not the intended recipient, any disclosure, copying, distribution, or action taken in
reliance on the contents of the information contained herewith is strictly prohibited.
 
 
 
 
 



From: Mark Rogaczewski
To: Tanner Shatto
Subject: Re: Ramaco Brook Mine
Date: Thursday, January 26, 2017 11:55:47 AM

Thanks!!

Mark

On Thu, Jan 26, 2017 at 10:11 AM, Tanner Shatto <tanner.shatto@wyo.gov> wrote:
Brook Mine was issued Air Quality Permit P0019732 on January 25, 2016.

-- 
Tanner B. Shatto
District 3 Engineer
Wyoming Department of Environmental Quality
Air Quality Division
Direct:  (307)675-5626
Office:  (307)673-9337
Fax:  (307)672-2213
tanner.shatto@wyo.gov

What is IMPACT? CLICK TO START USING!

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:tanner.shatto@wyo.gov
mailto:tanner.shatto@wyo.gov
tel:(307)%20675-5626
tel:(307)%20673-9337
tel:(307)%20672-2213
mailto:tanner.shatto@wyo.gov
http://deq.wyoming.gov/aqd/impact-system/
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook permit app on DVD
Date: Thursday, January 26, 2017 12:06:50 PM

No kidding.? I eagerly await the document.? Also, we have 9 sets of comments for the Brook Mine
application public comment period.
?
-bj
?

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Thursday, January 26, 2017 12:01 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: Brook permit app on DVD
?
Should have it tomorrow, verifying the PDF against hard copy is a bit time consuming?

Jeff Barron P.E.
1849 Terra Avenue
Sheridan, WY 82801
Jbarron@wwcengineering.com
Sent from my iphone

On Jan 26, 2017, at 10:55 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jeff,
?
Did you ever get the permit application on a disc?? I need it and wondered where you
were.
?
-bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:Jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov


From: Mark Rogaczewski
To: Jim Eisenhauer; Jonathan Deutscher; BJ Kristiansen
Subject: RAMACO Brook Mine - WYPDES Permit
Date: Thursday, January 26, 2017 1:00:57 PM

Jim and Jon,

LQD has reviewed the RAMACO Brook Mine permit and sent it to public notice and
comment.  During the public comment period that ends tomorrow - January 27,
2017, LQD has received several comments/objections related to surface water runoff
and concerns with mine waste being allowed to flow into the Tongue River and
degrading the water quality of this river. 

Please let me know if RAMACO has applied for and/or received a WYPDES discharge
permit for the proposed Brook Mine.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jim.eisenhauer@wyo.gov
mailto:jon.deutscher@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jim Eisenhauer
To: Mark Rogaczewski
Cc: Jonathan Deutscher; BJ Kristiansen
Subject: Re: RAMACO Brook Mine - WYPDES Permit
Date: Thursday, January 26, 2017 1:12:01 PM

Mark:

I just did a quick search of our WYPDES database searching under both RAMACO
(Permitte Name) and Brook Mine (Facility Name) with no permit results provided.  Is
there a legal description or GPS coordinates for the location of the mine?  If so, I
can query that information to see if anything comes up.  From what I can currently
tell, they do not have a WYPDES permit.

Jim

On Thu, Jan 26, 2017 at 1:00 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jim and Jon,

LQD has reviewed the RAMACO Brook Mine permit and sent it to public notice and
comment.  During the public comment period that ends tomorrow - January 27,
2017, LQD has received several comments/objections related to surface water
runoff and concerns with mine waste being allowed to flow into the Tongue River
and degrading the water quality of this river. 

Please let me know if RAMACO has applied for and/or received a WYPDES
discharge permit for the proposed Brook Mine.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
James Eisenhauer
WYPDES Inspection Program Coordinator
DEQ/WQD
2100 West 5th Street

mailto:jim.eisenhauer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jon.deutscher@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


Sheridan, Wyoming 82801
Phone: 1-307-675-5636
Cell: 1-307-752-0376
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Alan Edwards
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: Brook Mine
Date: Thursday, January 26, 2017 1:49:37 PM

What was the date of last publication of the public notice? Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Mark Rogaczewski
To: Jim Eisenhauer
Cc: Jonathan Deutscher; BJ Kristiansen
Subject: Re: RAMACO Brook Mine - WYPDES Permit
Date: Thursday, January 26, 2017 1:52:39 PM

Jim,

Thanks for checking WQD records.  If I need further assistance for LQD, I will
contact you.

Mark

On Thu, Jan 26, 2017 at 1:12 PM, Jim Eisenhauer <jim.eisenhauer@wyo.gov>
wrote:

Mark:

I just did a quick search of our WYPDES database searching under both RAMACO
(Permitte Name) and Brook Mine (Facility Name) with no permit results provided. 
Is there a legal description or GPS coordinates for the location of the mine?  If so,
I can query that information to see if anything comes up.  From what I can
currently tell, they do not have a WYPDES permit.

Jim

On Thu, Jan 26, 2017 at 1:00 PM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Jim and Jon,

LQD has reviewed the RAMACO Brook Mine permit and sent it to public notice
and comment.  During the public comment period that ends tomorrow - January
27, 2017, LQD has received several comments/objections related to surface
water runoff and concerns with mine waste being allowed to flow into the
Tongue River and degrading the water quality of this river. 

Please let me know if RAMACO has applied for and/or received a WYPDES
discharge permit for the proposed Brook Mine.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:jim.eisenhauer@wyo.gov
mailto:jon.deutscher@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jim.eisenhauer@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


-- 
James Eisenhauer
WYPDES Inspection Program Coordinator
DEQ/WQD
2100 West 5th Street
Sheridan, Wyoming 82801
Phone: 1-307-675-5636
Cell: 1-307-752-0376
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20675-5636
tel:(307)%20752-0376
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Alan Edwards
Cc: Mark Rogaczewski
Subject: RE: Brook Mine
Date: Thursday, January 26, 2017 1:53:43 PM

Alan, the date of last publication was December 28, 2016.
 
-bj
 
From: Alan Edwards [mailto:alan.edwards@wyo.gov] 
Sent: Thursday, January 26, 2017 1:50 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: Brook Mine
 
What was the date of last publication of the public notice? Alan
 
--
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov
 
PLEASE NOTE CHANGE IN ADDRESS
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Alan.Edwards@wyo.gov


more details »

From: Google Calendar
To: Mark Rogaczewski; Mark Rogaczewski
Subject: Notification: RAMACO Conference Call @ Fri Jan 27, 2017 10am - 12pm (mark.rogaczewski@wyo.gov)
Date: Friday, January 27, 2017 9:49:54 AM

RAMACO Conference Call
When Fri Jan 27, 2017 10am – 12pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk

Calendar mark.rogaczewski@wyo.gov

Who • Mark Rogaczewski - organizer

Invitation from Google Calendar

You are receiving this email at the account mark.rogaczewski@wyo.gov because you are subscribed for notifications
on calendar mark.rogaczewski@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=YWc4NWxsZmlqdjRyMmxxY2c5dW5scjlkbDAgbWFyay5yb2dhY3pld3NraUB3eW8uZ292&tok=MjQjbWFyay5yb2dhY3pld3NraUB3eW8uZ292MzYxYjkzYThmN2Q1ZDUxYzNjZTlmNzJkMGEzMGE3ZTViYWFjNWUwMw&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/mark-rogaczewsk?hceid=bWFyay5yb2dhY3pld3NraUB3eW8uZ292.ag85llfijv4r2lqcg9unlr9dl0
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Alan Edwards
To: Melissa Bautz
Cc: Bill Locke
Subject: Re: TO 4-17 - Douglas Exploration - Dietz Mine Mon Well Installation - BL Signed
Date: Friday, January 27, 2017 9:55:47 AM

Where is the Deitz Mine in relation to the proposed Brook Mine or coal owned by Ramaco?

On Fri, Jan 27, 2017 at 7:40 AM, Melissa Bautz <melissa.bautz@wyo.gov> wrote:
All 
The above referenced Task Order (4-17) for Douglas Exploration to install a mine-
gas monitoring well in the Dietz Mine east of Sheridan, WY has been signed by Bill
Locke.  It will be send via FedEx Overnight this morning.  I expect it to arrive at
Douglas Exploration's office on Saturday Jan 28th.  Attached is a scan of the BL
signed TO 4-17.
Melissa

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:bill.locke@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:melissa.bautz@wyo.gov
tel:(307)%20335-6943
tel:(307)%20330-3077
tel:(307)%20332-5085
tel:(307)%20332-7726
mailto:Alan.Edwards@wyo.gov


From: Bill Locke
To: Alan Edwards
Cc: Melissa Bautz
Subject: Re: TO 4-17 - Douglas Exploration - Dietz Mine Mon Well Installation - BL Signed
Date: Friday, January 27, 2017 1:46:50 PM

Alan
If you look at the map on page 10 it shows the relationship of the well to the Brook
Mine. It's not Ramaco coal.

Bill

On Fri, Jan 27, 2017 at 9:55 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
Where is the Deitz Mine in relation to the proposed Brook Mine or coal owned by Ramaco?

On Fri, Jan 27, 2017 at 7:40 AM, Melissa Bautz <melissa.bautz@wyo.gov> wrote:
All 
The above referenced Task Order (4-17) for Douglas Exploration to install a
mine-gas monitoring well in the Dietz Mine east of Sheridan, WY has been
signed by Bill Locke.  It will be send via FedEx Overnight this morning.  I expect
it to arrive at Douglas Exploration's office on Saturday Jan 28th.  Attached is a
scan of the BL signed TO 4-17.
Melissa

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062

mailto:bill.locke@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:melissa.bautz@wyo.gov
mailto:melissa.bautz@wyo.gov
tel:(307)%20335-6943
tel:(307)%20330-3077
tel:(307)%20332-5085
tel:(307)%20332-7726
tel:(307)%20777-7062


Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Bill Locke, P.E.
AML Program Manager
510 Meadowview
Lander, WY 82520
307-335-6945

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Alan.Edwards@wyo.gov


From: Tammi Pusheck
To: Alan Edwards
Cc: Kim Pandullo
Subject: Letter Regarding Brook Mine
Date: Friday, January 27, 2017 3:02:17 PM
Attachments: Anton Bocek Letter.pdf

Brooke Collins Letter.pdf
Gillian Malone Letter.pdf
Jane Buyok Letter.pdf
Joan Tellez Letter.pdf
John Buyok Letter.pdf
PRBRC_Shannon Anderson Letter.pdf
William Bensel Letter.pdf

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov



January 17, 2017


Kyle Wendtland, Administrator


Department of Environmental Quality


Land Quality Division


200 West 17thStreet


Cheyenne, Wyoming 82002


RE: Objection to Brook Mining Co., LLC Permit


Mr. Wendtland,


My name is Anton Bocek and I own property and live in the area that will be


affected by the Ramaco Brook Mine. I am also a partner in my family farm that is


adjacent to my home. While I am not opposed to coal mines, as my father was a


coal miner as well as myself, I do have concerns and unanswered questions about


the proposed mine.


First and foremost are my concerns of the two aforementioned properties. My


domestic water well and building foundations as well as the well and foundations on


the family farm, including a barn with a rock foundation of close to 100 years old,


could certainly be affected by mine blasting operations. Previous mining at Big


Horn Coal resulted in foundation and well damage resulting in the drilling of new


water wells. Other areas of immediate concern would be the affects on air quality,


noise, pollution, and light problems from night mining.


Other questions, some of which have not been addressed in the mine plan are:


• Where is the coal going to be processed?


• Who is the coal being shipped to? ^HJ
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Where is the load out facility?


If State Highways are being used by haul trucks, who will pay for the added


damage caused by the additional weight, pounding the pavement? We, as


taxpayers,don't need an additional cost out of our pockets caused by mining


operations.


The area in the proposed mine sight is also very readily used for family outings.


What will happen to the Kleenburn Recreation Area? What impact will mining have


on this reclaimed recreation area? There are large sections of walk in areas that


are in the mine plan. What effects will there be to these popular areas for family


outings? When wetlands are destroyed due to construction or "progress", new


ones are developed. Will new walk in recreation areas be developed somewhere


else?


What problems are we going to see in the water quality in the Tongue River and


Big Goose Rivers? Drainage from Slater Creek and the Hidden Water area can be


quite severe during Spring runoff and any sudden summer down pours. Is the min


e plan prepared for such events so that our water quality for irrigation, stock water,


aquatic life, and recreation is not severely affected? Where will all of the water be


pumped to out of the new mine shafts?


At present the land being offered for reclamation or subsidence is a little more


that $300,000.00, hardly enough to begin any major reclamation projects.


Subsidence is still an ongoing problem after mining stopped 70 to 80 years ago.


How is this mining going to guarantee nonexistence of subsidence? Every year new


sinkholes appear in the old mining areas.


Does the mine plan include fire suppression for the coal being stockpiled outside


as well as fires that will arise when mining activities cut into the old mine shafts,


many of which are still smoldering underground?


With these concerns and many unanswered questions, I would like to reserve


my right to request an informal conference with the DEQ Director to address these


issues. It seems that anew company would indulge all plans and not have those of
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us in the mine area wondering why we don't know what is in store for the area in


which we and our families live and enjoy the quality of life we now have.


Thank you,


Anton Bocek


11 Slater Creek Lane


Ranchester, Wyoming 82839


Qrjl,^^
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Brooke Collins


38 Monarch Road


Ranchester, WY 82839
307-673-9014


bpcharlie@wbaccess.net


Kyle Wendtland, Administrator
Department ofEnvironment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


24 Jan 2017


Re: Ramaco Brook Mine


Mr. Wendtland,


I am writing regarding my concerns about Ramaco's proposed Brook Mine in Sheridan County.
I live nearby in the old Saint Thomas Catholic Church in Monarch, and I do not feel that
Ramaco's permit adequately addresses the impact that the mine will have on this area.


If you are not familiar with the old stone church, it was built in 1923 as a response to two other
Catholic churches in the mining area which were intentionally burned to the ground. If you are
interested in more history, I would gladly expound. I am the fifth generation of my family to live
in Monarch, and I have delighted in learning as much as I can about the stone building and the
community ofMonarch.


In addition, I worked in a coal mine for over a decade. This makes me appreciate the history of
this "Black Diamond" area that may be effected by the Brook Mine. It also makes me
knowledgeable about the impact that the mine will have on me and my neighbors.


With that background, I join my neighbors in expressing concerns about the impact that blasting
will have on our structures. Rather than just cracking foundations, blasting may well cause this
entire stone structure to crumble. I have spent a great deal of time and money making
improvements to it, and I am not aware ofanything in Ramaco's proposal that addresses how
they will monitor, control, or remedy such catastrophic consequences. In addition to being my
residence, this building is a historic and stalward icon of the valley's heritage.


Of no less concern, Ramaco's proposal does not address various water issues. Dewatering plans,
impact on the water shed's quality and quantity, impact on nearby wells and bodies ofwater are
ignored. As caretaker of the Long property, I am concerned about how irrigation and livestock
watering could be effected on their property as well. Again, monitoring, controlling, and
remediating these issues must be confronted by Ramaco before the permit is granted.
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We also know nothing about how operations will be organized so as to clearly understand how
we may be effected. What light and noise pollution will we need to endure and from where?
Where will the roads be located? What types of equipment will be operated on those roads?
How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or
other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black
Lung, and other diseases? These specifics must be communicated prior to initiating operations
so that precautions can be taken to ensure our health and safety. Ramaco should demonstrate
that they are aware of the dangers to the people, property, and ecosystems that will be effected.
Ramaco should also prove they can provide prevention or surely it will not be able to act
curatively.


These and other issues are ignored by Ramaco and cause me to object to the permit. I would like
to request an informal conference with the Director ofDEQ to address the incompleteness of
Ramaco's permit.


Regards,


Brooke Collins
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Jan. 25, 2017


Kyle Wendtland, Administrator
Department of Environmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


Dear Mr. Wendtland,


I am writing to oppose the issuance of a permit for the RAMACO Brook Mine, proposed in the
Tongue River valley, for a number ofreasons. First and foremost, with a long history of
underground mining, the area is pockmarked with old mine shafts and sink holes that make it
geologically unstable, with active subsidence an everyday reality, along with sub-surface coal
fires that have burned intermittently for years. Further disturbance of this ground would only
exacerbate what is already a dangerous situation, threatening neighboring landowners' health and
safety, livelihood and property rights. In addition, one of the landowners has opened up his land
as a Game and Fish walk-in area for hunters and recreationists, meaning the public would also be
at risk when using the area—if in fact they would still have or even want the public access with a
coal mine next door.


As an outdoor recreationist, I use the Tongue River corridor for boating, birding, and hiking or
skiing year-round, and the proposed mine would virtually put an end to these forms of recreation.
Further, as an active member of the Sheridan Community Land Trust, I am aware that a
tremendous amount of public and private funds and on-the-ground volunteer work went into
cleaning up the banks of the Tongue to make it safer and more visually appealing to floaters
from the Sheridan community and beyond. The proposed mine not only represents a completely
incompatible use for this pristine area from the human standpoint, but it threatens a large number
ofnesting and migrating birds, including raptors and water fowl, and many other species of
wildlife that occupy the Tongue River corridor.


I also use the Kleenburn recreation area east of Acme for hiking, especially during the off-season
when the hills are accessible and snow-free. Again, coal mines are incompatible with outdoor
pursuits, particularly with the presence ofblasting and the constant tumult from heavy
equipment, transport and haul trucks and other activities associated with industrial-scale mining.
I would be surprised if outdoor recreation opportunities weren't stopped altogether because of
the dangers of toxic exposure from blasting, coal dust "storms" and the like.


The Black Diamond Historic Mine Trail, designated in 2012 by the Sheridan Community Land
Trust and Wyoming Historic Preservation Work Group, in conjunction with the Wyoming State
Historic Preservation Office and Wyoming State Parks and Cultural Resources, would be
directly affected ifnot obliterated by the mine because of its location along State Hwy 345
between Acme and Ranchester.


As a social scientist with a background in social impact assessment, the proposed mine, for area
landowners and neighbors, would result in a substantial loss ofquality of life, both in terms of
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everyday disturbances and in the long-term. In fact, some landowners have already begun
experiencing social impacts, both in terms of the stresses and fears the proposal creates—from
worries over water well drawdown and the effects of blasting and other mining activities on their
health and safety and the structural integrity of their property—to the everyday reality of dealing
with RAMACO. The company and its employees have proven themselves to be unresponsive in
an emergency coal seam fire that threatened a house, have trespassed on private property when
they could have easily obtained permission, and have failed to provide any assurance to
neighboring landowners that lost water resources will be replaced or property damages repaired.
The permit could and should be denied on these grounds alone.


Finally, the bond of less than $400,000 is seriously inadequate to reclaim the mining operation
should the operator fail or walk away, as is often the case in proposals such as the Brook Mine,
which has a distinctly "boondoggle" feel about it. With two local—and so-far-solvent—
companies already engaging in coal sales of the type RAMACO proposes (and another that tried
to get into the market and ceased operations for lack of profitability), one has to wonder about
the real motives underlying RAMACO's proposal. The bond must be sufficientforfull
reclamation and compensationfor neighboring landowners.


I am adamantly opposed to the issuance of a permit for the proposed Brook Mine, and request an
informal hearing and to further elucidate my reasons. Thank you for the opportunity to comment.


Sincerely,


Gillian Malone


IQD
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January 22,2017


Kyle Wendtland, Administrator
Department of Environment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


Re: RAMACO Brook Mine


Mr. Wendtland:


I am a landowner in Sheridan County who will be affected by the proposed Brook
Mining Permit and would like to issue a written objection to the issuance of this
mine permit in its current state. My family has resided in the Monarch area for over
a century and I have many concerns regarding the impact to our land, water, and
air quality if the Brook Mine permit is approved. I also have serious concerns in
Ramaco's ability or willingness to address issues that could arise during mining.


Listed below are my specific concerns:


1) The constantly changing mine plan. How are landowners supposed
to identify issues when the mine plan varies so significantly? Their
mine plans vary from estimates of two to ten million tons with no
consistency to their changing plan. It's impossible to know how
operations will affect the land, water, and air in the area when the
mine plan continues to change so significantly. Their maps and plans
are also incomplete in regards to the affect on surrounding
landowners. Ramaco cannot possibly project the affect on
landowners when they do not appear to have any permanent plan in
place.


2) I have personal experience with Ramaco's unwillingness to be
accountable for damage to local property. My brother's
property (John Buyok) borders mine, and he had a coal fire
approximately 100 yards from my home, and approximately 50 feet
from one of my out buildings. Because Ramaco owns the mineral
rights to my brother's property, DEQ needed permission from
Ramaco to put out the fire. The fire began in the spring of2014 and
my brother immediately contacted the DEQ Abandoned Mine Lands
Division, who promptly responded. However, they could do nothing
without permission from Ramaco. Only after months of my brother
contacting every agency he could think of, did Ramaco finally give
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Page 2
Ramaco Objection


permission to put the fire out. I had an active coal fire burning within
100 yards of my front door for several months; including the hot
summer months of July and August. This does not reflect well on
what kind of accountability they will have for any damage their
mining operations inflict on landowners.


3) I have serious concern on how blasting and mining operations
will impact former coal mine subsidence. There have already
been subsidence issues near our home from the former coal mine


operations. The Brook Mine plan does not appear to address
these concerns thoroughly. Considering that I have already
experienced their response to a coal fire, I have significant concern
about their response to any new underground coal fires.


4) My well is listed as being potentially affected by mining operations
and I have serious concern about the impact on my well and
groundwater. We already have water issues and it must be treated
for drinking purposes. We cannot afford to have additional
drawdown in our well. Family has attempted to drill for additional
wells, down to 1000 feet and have been unable to find another aquifer.
According to the mine plan, Ramaco would only be responsible for
replacing adjudicated wells, which mine is not. Most wells affected
by the mine's plans are not adjudicated; therefore, Ramaco would
not be responsible for replacing the water supply for the majority
of the landowners they would affect.


5) The potential pollution affect on the Tongue River and subsidiaries
would have massive affect on both small and large farms and ranches
in the area. Due to the limited groundwater situation, I rely heavily
on my Tongue River irrigation rights to grow and produce a large
portion of our food. Ramaco's mining operations will be very close to
the Tongue River and potential pollution issues are not adequately
addressed.


6) There is significant evidence that Ramaco's mining operations will
have a negative impact on property values in the area. Quality of life
will be affected by the noise and traffic generated from the mine. Any
surrounding landowners with breathing issues will be adversely
affected due to the effect blasting and mining will have on air quality.


7) It appears that most of the coalthat is mined will be moving through
the Taylor Quarry. If Ramaco mines as much coal as originally


LQD
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Page 3
Ramaco Objection


indicated; ten million tons, the traffic from the delivery trucks will
create significant safety concerns, especially along the Frontage road.


8) Ramaco's bond for their permit appears to be inadequate in
numerous ways. The dollar amount of their bond would not
even come close to covering the potential damage the mining
would and could inflict. Roads, pollution, groundwater, air
quality, irrigation, subsidence, and reclamation issues alone
would cost considerably more than their proposed bond.
Prior coal mining in the area has proven that some of the most
significant issues regarding subsidence show up years after
mining is complete. Ramaco will be long gone and landowners
will have no ability to seek compensation for damage.


In conclusion, I find it very difficult to believe Ramaco's projected economic impact
on the area. The total number of jobs generated has been reduced with each
changing mine plan. The actual amount of coal removed and sold from the
proposed mine seems illogical at best.


I would like to request an informal conference with the DEQ Administrator to voice
my concerns in regards to the Brook Mine Permit.


Thank You for addressing these issues.


Sincerely,


lane A. Buyok
102 Monarch Road


Ranchester, WY 82839
307/461-2942


lisjanelv@hotmail.com
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January 13, 2017


Kyle Wendtland, Administrator


Department of Environmental Quality


Land Quality Division


200 West 17thStreet


Cheyenne, Wyoming 82002


RE: Objections to Brook Mining Co., LLC Permit


Mr. Wendtland,


I am part owner of property consisting of farm land, including a rock foundation barn,


out buildings, a root cellar and a residence located nearby the proposed site of the


Ramaco Brook Mine. This property has been in the family for 97 years. My father


was a coal miner for 42 years, both underground and in the strip mines. I am not


opposed to mining, coal, etc., but I am concerned that there are no answers to


questions the landowners have.


I am concerned about the impacts of this mine to our property, specifically the


foundation of the home and the rock foundation of the 97 year old barn. The


change in the air quality and overall quality of life concerns me and my family. I am


concerned about the surface and groundwater, not only the private wells, but also


the irrigation water that could be contaminated by contaminating the streams and


the Tongue River. Slater Creek does empty into the Tongue River and especially in


the spring with all of the runoff or during a heavy rain storm.


My main concern is that a permit, if issued, will be incomplete due to the following


reasons:
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• Lack of maps showing where facilities, roads and other infrastructure will be


located in relation to the permit boundary and surrounding property.


• Blasting concerns me as to what the impacts on our property, water wells, and


especially the building foundations might be. Historically, blasting in the area


for coal mining has damaged water wells that the mine doing the blasting had to


replace.


• The proposed site is not only located along a historic route, but is near 1-90, an


interstate highway. I believe the blasting could pose problems for the


interstate foundation and for the structures, such as the concrete-steel bridges.


How will the blasting dust affect the interstate and the secondary highway?


What affect on air quality and the health of the residents has been taken into


consideration?


• There is no definition on how or where the coal is to be loaded. If trucks will


be used, how many are planned? Where will the coal be shipped to? Who


are the customers? Will trains be involved? What is the company doing to


mitigate impacts to neighboring landowners from the added noise and lights?


What route will the coal be hauled on once loaded if trucks are used? Will it be


the secondary highway paralleling the interstate? How will this affect the


pavement and who will be responsible to keep the repairs up. Historically


trucks were used at a mine on a paved road going to the Ash Creek mines and


the roads were left in horrible condition. Huge chuck holes were in abundance


with no one claiming responsibility and part of the road was the county road.


As we use the area roads to get to and from our ranch, we are concerned that


some of the main traffic avenues will be impacted.


• Due to the amount of trucks, which is not identified, what kind of impact will


that have on the traffic on the secondary road?


• The proposed bond of $371,957 is extremely low in comparison to similar bonds


for mining operations which vary but start around $20 million. This low bond
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concerns me because it wouldn't cover reclamation or remediating damage


from subsidence, much less landowner concerns. What guarantee is in place


to make sure reclamation takes place? What guarantee is there that a claim of


bankruptcy won't happen and risk those of us taxpayers left holding the bill


especially with such a low bond proposed? I am especially concerned about


this risk given the company's unproven history and the down market conditions


the coal industry is facing.


• The site of the proposed mine is along a historical route. There are already


historic areas of subsidence from the historic coal mining. Some areas still


have underground burning. Areas of subsidence have been detrimental to


ranchers, cattle and other animals as well as farm equipment. I do not believe


the permit has procedures identified to prevent a public nuisance or to prevent


endangering public health or public safety.


• State lands and some landowners offer walk in hunting for various game birds


and animals. Safety for the animals and the hunters does not seem to be a


concern as the proposed site borders state land as well. The mining operation


will also likely curtail the public's access to these areas.


• Water rights were established many years ago. What impact will this proposed


mine have on water or irrigation? What dangerous contaminants will be


flowing into the Tongue River and its creeks that feed into it? The contaminants


will have an affect on wildlife including fish, cattle, irrigation and recreational


use.


• Who is the mine operator? Who is the main contact person for the mine?


• What is the history of the mine or its owner/owners?


• I feel as a landowner I have a right to an informal conference with the DEQ


Director in an effort to address and and resolve my concerns. I would like to


meet with Director, Todd Parfitt, to have an opportunity to air my concerns.
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Please let me know when you will be in Sheridan so that we can meet. I look


forward to our meeting.


Sincerely,


w 0
Joan Tellez


Bocek LLC Member


1380 Gladstone St.


Sheridan,Wyoming 82801 307-672-8860
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86 Monarch Road


Ranchester, WY 82839
January 23,2017


Mr. Kyle Wendtland, Administrator
Department ofEnvironmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


Re: RAMACO Brook Mine


Dear Mr. Wendtland:


We would like to object to the issuance of a Permit To Mine for the RAMACO Brook
Mine as it is currently described in the permit document on file with the Land Quality
Division. Our families have lived in Monarch and Kooi for over 100 years. We are
landowners within 54 mile of the permit boundary and have concerns about detrimental
impacts to our property and operations that would result from the mining operation as
currently described in the document. We believe that these concerns should be addressed
before a Permit to Mine is issued.


The DEQhas previously receiveda document outlining deficiencies in the permit
document prepared by me, JohnBuyok, on behalfof the Padlock Ranch as partof the
hearing before theEnvironmental Quality Council anddated April 22,2016. A copyof
that document is attached to this letter. This letter is intended to expandon that
document in regardto our particularsituation with our property.


Our objections are as follows:


1. We're not surewhatthe mineplan is going to entail. Thepermit document with
theDEQ Land Quality Division is forrnining 2 million tons peryear to begin
with andthen scaling upto tenmillion tons peryear for most of themining
period. The Air Quality permit is onlyfor2 million tonsperyear. Mr. Atkins
said inone interview reported in thepress that they were going to bemining
smaller amounts ofmetallurgical coal andusing it in an industrial facility at
Acme. He hasalsosaidin otherinterviews reported in thepress that theywillbe
mining relatively small amounts of coal andselling it on the local market.
Obviously, wecan't determine thepotential effects of themining onusand our
property whenthe plans for the minechange everyfewmonths andhavenever
been identifiedwith clarity.


2. The list ofaffected properties within 54 mile ofthe permit boundary isincomplete.
Our house and several ofour outbuildings are located within 54 mile ofthe permit
boundary, but are not listed. This is also true for someof our neighbors.


11.08
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3. We're concerned about the effects ofblasting. The majority ofour 844-acre
property overlies the historic Old Monarch Mine and the Monarch 45 Mine and
we have active subsidence occurring now. Blasting within about 54 mile of the
old mine can only exacerbate the subsidence that is occurring. This is definitely a
safety concern for us. I nearly lost a tractor three years ago in a subsidence hole
that opened up as I drove across it Another of the recent subsidence holes that
opened up was about 10 feet in diameter at the surface, widened out to about 30
feet wide below the surface and was more than 25 feet deep. If a person or animal
fell into one, they would be lucky to escape alive, particularly given the potential
for toxic gases in the old mine. Subsidence in the past has also resulted in fires
due to spontaneous combustion ofthe remaining coal after exposure to oxygen.


This is not only a concern to us personally. Our property is open year-round to
the public as a Wyoming Game and Fish Walk-In Hunting Area. Since it is open
to the public for hunting, we have also opened it up for non-motorized outdoor
recreation such as snowshoeing, cross-country skiing, dog-walking,hiking,
running, mountain-biking, and horseback riding. We have hundreds ofpeople
every year who use the property for recreation and we are concerned about their
safety if additional subsidence occurs.


Also, the unconsolidated alluvium in the Tongue River Valley conducts vibrations
very well. Until the railroad track was upgraded recently, dishes would rattle in
our cupboardswhen a coal train went by on the tracks over a quarter mile away.
We still have vibrationswhenevera train passes by, but they're not quite as bad
now. The alluviumwill transmit seismicwaves created by blastingat the
proposedminejust as efficiently, so we are concernedabout the integrityofour
concrete foundations and water wells.


4. The groundwatermodeling done for the permit document shows that our domestic
well will be affectedby mining by increasingdrawdownin the well. We can't
afford to have anyincreased drawdown because ourwell nearly went dryduring
the droughtperiodin the early 2000's. We werepumpingsediment fromthe
bottom of the well in both2001 and2004. If the wellgoes dry, wedon't have any
other well options. We drilled down to 1,000 feet in two different locations when
we weregetting readyto buildour home and couldn't findanother aquifer. The
waterquality isn't verygoodin the coalseamin whichour well is completed, but
it can be treatedwith a water softenerfor general use and reverse osmosis for
drinking water.


We also tried to dig shallow wells in the alluvium and the total dissolved solids
(TDS) in them was even worse than in ourdomestic well, probably due to
drainage from theoldmines. Shallow wells also aresubject to bacterial and
chemical contamination. In addition, due to theclay in thealluvium, shallow
alluvial wells inour area usually make less than 2 gallons per minute inoutput.
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Any impacts to our residential well would mean immediate hardship, only
alleviated by the drilling ofa new well of similar production and quality, which
may not be possible based on our experience.


5. As stated in the attached document, the monitoring wells to assess impacts to
alluvial water levels are in the wrong place and cannot be used to determine
effects ofmining on the alluvium. This is important to us because a portion of
our land near the Tongue River is sub-irrigated. Drawdowns in the alluvium
could affect the production of these valuable lands.


6. The permit document as currently configured appears to show that the majority of
the coal mined will be loaded at or near the Taylor Quarry and hauled out by truck
from the current Quarry access road. At ten million tons per year, a loaded truck
and trailer with a pup will be going down the FrontageRoad approximately every
1 minute and 50 seconds, 24 hours a day, 365 days a year. Unloaded trucks will
be returning at the same rate so it will be a safety hazard for anyone else to use the
Frontage Road, not to mention Interstate 90 or the Port ofEntry.


7. We are concerned that the bonding for the mine will not be sufficient to address
future impacts due to subsidenceand to cover reclamationofthe proposedpits
and facilities. The bondingshouldbe sufficient to coverdamage to adjacent
properties due to blasting at the mine. As discussed in the attached document, the
subsidence control plan is very sketchyand is based on only two overburden
strengthsamples. The Brook Mine only commitsto monitoringfor subsidence
for six months and to mitigatingsubsidencethrough bond release. The other
mines in the area are still subsidingeven though some ofthem have been closed
downfor almost 100yearsandthe mostrecent that was in operation hasbeen
closed for 54 years.


Weare alsoconcerned that, due to the method of mining, it would be veryeasy
for the operators to cheat and remove the coal that is required to beleftto prevent
subsidence. Damages wouldprobably not showup until it was too lateto recover
the cost ofmitigation.


8. Finally, we are concerned about whether we can trust the Brook Mine to be
accountable for any of thedamages to ourproperty that dooccur. Sofar, they
have notbeen good neighbors. We had a coal fire thatsurfaced along the
tramway track grade to theOldMonarch Mine in theearly spring of 2014. It had
the potential to bedisastrous to usbecause it was located only about 100 yards
from my sister's house and the prevailing winds were in the right direction to
carry sparks from the burning coal onthe surface into the dense vegetation along
the Tongue River. We contacted the DEQAbandoned MineLands Division and
they put the fire ontheir priority list and, in short order, had anengineer out to
look atways toput out the fire. The engineer came up with a plan, but he needed
permission from RAMACO to putthefire outbecause theyown themineral
rights onour property. Months went by with no progress ingetting permission


JAN 2 7 2017


RECEIVED







from RAMACO. We were getting very nervous because we were getting into the
summer when dry conditions can make vegetation very susceptible to ignition.
The engineer became very frustrated and called me to tell me that he was unable
to get permission from RAMACO. We didn't know what else to do, so we
started calling every government agency that might have any jurisdiction over
RAMACO's operation and asking if they could help us get permission to put out
the fire. RAMACO finally did give permission, but it was August before the
contractor was able to get the fire put out. We were very lucky that we didn't
have a disaster for both us and our neighbors due to RAMACO's intransigence on
this matter. If it is this difficult to get RAMACO to do something that did not
cost them a penny, was in their financial interest because it was their coal that was
burning, and required no more effort than signing a piece ofpaper, we can only
imagine the difficulties we will have getting them to mitigate any damages caused
by the Brook Mine and costing them real money.


Our property is under a conservation easement owned and stewarded by the Sheridan
Community Land Trust so they have an interest in impacts to the property due to mining.
The Sheridan County Commissioners have been involved in the Land Trust and should
also be awareof the potential traffic problems and, as previously mentioned, our property
is a Wyoming Gameand Fish Department Walk-In Hunting Area. We have copiedthe
Land Trust the Commissioners, and the Game and Fish Access Coordinator with this
letter.


We would like to request an informal hearing with the DEQ Administrator to address
these concerns before the Permit to Mine for the Brook Mine is issued. Wemaybe
contacted at (307) 673-0068 or at ibuyok(g),honvocker.com if youhaveany questions.
Thank you for your attention to this matter.


w/attachment


Sincere!


John P. Buyok


Vanessa A. Buyok


cc:w/attachments Mr. Steve Maier, Chairman
Sheridan County Board ofCommissioners
224 S. Main Street, Suite Bl
Sheridan, WY 82801
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Mr. Colin Betzler, Executive Director
Sheridan Community Land Trust
P.O. Box 7185


Sheridan, WY 82801


Mr. Troy Tobiasson
Sheridan Region PLPW Coordinator
Wyoming Game and Fish Department
629 North Desmet Ave.


Buffalo, WY 82834
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Ramaco Brook Mine Permit Review, April 22,2016
John Buyok


I finally made it through the revised Ramaco Brook Mine permit document that has been
ruledtechnically complete by the DEQLandQuality Division. In the meeting on the 21st
ofMarch, we discussed several questions that people had regarding the mining operation.
The following summarizes what I found in the current permit document:


1. Adjudication File
The adjudication file is still incomplete. Several ofmy outbuildings and water rights mat
are located within 54 mile of the permit boundary are not listed and presumably would not
be covered if they were damaged by mining operations. I also see other residences and
outbuildings in this immediate area that are not listed. I'm not familiar enough with the
rest of the area to determine if the same is true for other landowners, so each potentially
affected landowner should check the list in Volume 1 ofthe permit document to see if
their list is also incomplete.


2. Mining Quantities
We had discussedthat Ramacohad been issued an air quality permit for only two million
tons/year. The revisedpermitdocument showsproduction ramping up to 2 million
tons/yearin years 1 through5 ofmining, then production of 10 milliontons/yearfor
years 6 through 10. Years 11 and 12 will drop backto 2 milliontons/year.


3. Location ofTruck Hauling
TheMinePlanshows that mostof the mining on the southsideof the Tongue Riverwill
bedone in thefirst year. Coal leaving themine sitebytruck in thefirst year will goout
theexisting Big Horn Coal access road offthe Decker highway, past the oldCountry Nite
Club location.


During the remaining years, haul roads will connect the pits to the road accessing the
frontage road along Interstate 90 atTaylor Quarry and all coal leaving the site will go out
the Taylor Quarry access road and along the frontage road to the Interstate. By my
calculations, at two million tons/year there will be a semi with a full sized trailer and a
pup traveling the frontage road approximately every 9minutes, 24 hours a day, 365 days
a year. At tenmillion tons/year, the interval between trucks drops to about 1minute and
50 seconds.


4. Replacement of Roads Removed by Mining
Ramaco commits toreplacing county roads removed by mining. The permit document
states that design ofreplacement roads will be done inconsultation with Sheridan County
and affected landowners and that the replacement road(s) will be completed and approved
by the County and landowners before the existing road(s) is removed.


5. Water Use During Mining
The Mine Plan states that the mining operation will use about 328,200 gallons ofwater
per day. Italso states that this quantity is projected to be available from dewatering of
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the coal seams prior to and during mining and from surface water captured in sediment
control and flood control structures. They say that they are aware of the Yellowstone
Compact issues and will act in accordance with the Compact by obtaining State
Engineer's Office permits for all wells and structures. Water from dewatering activities
is expected to range from 1 to 75 gallons per minute over the mining period.


6. Surface Water Pollution from Mining Activities
The Mine Plan states that no discharge of surface or groundwater from the mining area is
anticipated. All inflow from runoff, rainfall, and coal seam dewatering will be used for
dust control or routed to sediment control ponds for evaporation.


7. Alluvial Valley Floor Impacts
The permit document states that Ramaco does not currently plan to underground mine in
alluvialvalley floors, but they may do so in the future with additionalpermittingand
performance standards. The Mine Plan statesthat impactsto the alluvial valley floors
along Big GooseCreekand the Tongue Riveradjacent to the mining area will be
assessed usingmonitorwells in the alluvium to measure changesin groundwater levels
and color infrared aerial photos to estimate changes in vegetation. The monitor well
locationsas shown are totally inadequate to measure changes in water levels due to
mining. Themonitor wells on BigGoose are upgradient andupstream of the mining area
andcannot show anychanges dueto mining. The monitor wells on theTongue River are
located next to the riverand willonly showchanges due to the changes in riverflows. If
the monitorwells are to showchanges due to miningthey shouldbe locatedbetweenthe
river or creek andthe areato be mined, preferably close to the edge of the alluvial area.


8. Impacts to Existing Surface Water Rights
The Mine Plan indicates that impacts to existing surface water rights will beextremely
small. It also states that any surface water right affected bymining will bereplaced with
a water source of similar quantity and quality.


9. Impacts to ExistingGroundwater Rights
The groundwater model used toestimate potential impacts shows impacts to some
existing wells. Attached is a table showing theownership information and theamount of
impact towells that the groundwater model shows tobe affected by mining


The Mine Plan inSection MP.6.3.2 also says that adjudicated wells impacted by mining
will be replaced if they are no longer usable. The interesting part ofthis is that Ramaco
has only committed to replacing adjudicated wells. Adjudication ofa well requires
specialized equipment and a significant amount oftime so the State Engineer's Office has
typically not had adequate stafftoadjudicate groundwater rights. Ofthe hundreds of
wells within three miles ofthe mining permit area, only ahandful are adjudicated. The
attached table shows that only one ofthe wells projected to be affected is adjudicated. In
other words, most ofus will be responsible for replacing our own wells ifmining causes
us to lose our groundwater supply.
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PermitNo. Name Owner Use Location Adjudicated Drawdown


(ft)
Township
and Range


Section and


Quarter
Quarter


P33064W Hutton #1 Big Horn Coal Domestic T57N,R84W 9,NWNW No 7.4
P48251W Padlock WW


BH429


Flying V Cattle
Company


Stock T57N,R84W 9, SENE No 25.8


P98281W P5 Stock Well


#1


Big Horn Coal/
Peter Kiewit Sons


Stock T57N.R84W 10, SENW No 1.9


P68201W Buyok Ranch
#2


Jane Buyok Domestic T57N.R84W 19, SENW No 1.2


P92235W Buyok #4 J. and V. Buyok Domestic/Stock T57N,R84W 19, SENW No 1.2
P83047W 1990 Office


Well


Big Horn Coal Miscellaneous T57N.R84W 21,NWNE Yes 0.1


P35036W DeLapp #3 Peter Kiewit Sons Stock T57N,R84W 27,NENE No 0.4
P40563W DeLapp #4 Peter Kiewit Sons Domestic/Stock T57N.R84W 27,NENE No 0.4
P144442W St. Francis #3 Laya Trust, et al Domestic/Stock T57N,R85W 10.NESW No Mined


Out
P119576W St. Francis #1 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5


P120822W St Francis #2 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5
P36783W Brown #1 R.S. and P. Brown Domestic T57N.R85W 23, SENW No 0.1
P82129W North #1 ? Domestic/Stock T57N,R85W 23, NENE No 0.8
P91874W LayaJl Laya Trust, et al Domestic T57N.R85W 23.NWNE No 0.5
P63975W Addleman #2 W.D.andM.


Fisher
Domestic T57N,R85W 24,SENE No 1.6


P71814W Legerski Ranch
#1


Taylor
Investments, LLC


Domestic T57N.R85W 24,NENW No 2.2


m ro
o C3







10. Subsidence Control


Ramaco has changed the mining plan slightly to leave more coal to support the land surface.
They are still basing their mining design on only two overburden samples that were tested to
determine strength. They are still only committing to monitor for subsidence for six months
following mining in an area and are only committing to mitigate any subsidence through bond
release.


My concern is that the subsidence control plan commits them to leave more than halfof the coal
to prevent subsidence. It will be very tempting for them to cheat and take more coal since the
equipment will be in place and they would be able to reduce their costs by doing so. The DEQ
won't be monitoringthem 24 hours a day and it seems to me that it would be easy to cover up so
that it wouldn't be obvious that more coal was taken.


11. Pre-Blast Survey
The Mine Plan, Section MP.14.6,says that the blastingschedule will notifyall residents or
ownersofa man-made structure within 54 mile ofthe permitboundary. The residentor owner
can requesta pre-blastsurveyfromthe DEQ. Ifa surveyis requested, a qualified personfrom
Ramaco will do the survey. It says that pre-blastsurveys of all pipes, cables,transmission lines,
wells andwater systems willbe limited to surface condition andother readily available data. A
writtencopy ofthe surveywill be submitted to the LandQualityDivisionadministrator and the
person requesting the survey.


12. Impacts on Existing Underground Mines
The Mine Plan states that blast monitoring will occur if blasting is within 500 feet ofanexisting
abandoned underground mine. It also states thathighwall mining will not affect underground
mines. I can't find anydiscussion on what will bedone if blasting causes subsidence at the
abandoned underground mines.


13. Padlock Pipelines, Tanks, andLivestock Watering Systems
Asfar as I cantell, there is still nodiscussion of theexistence of any of thePadlock facilities.
Therefore, there isno commitment toreplace any ofthe facilities removed by mining As
discussed under point 9,they also do not commit toreplacing the well orspring if damaged by
mining.
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W.E. Bensel


32 River Road


Ranchester, WY 82839


January 25,2017


I, William E. Bensel, reside on Tongue River, South of Ranchester, Wyoming. I work and
recreate in the Acme/Kleenburn/Monarch area and along Tongue River into the state of Montana


and have done so for over 30 years.


I am a member of Sheridan County Land Trust which is assuming control of the retired Acme
power plant and has done numerous beneficial stream improvement projects in cooperation with


landowners along the Tongue River. Impacts of a large mining operation will compromise the
land improvements and water quality which has been a major investment of the Land Trust and


its members.


Ranching and farming operations play a big role in the area and these operations have been
located strategically along the Tongue River and Valley to take advantage of water sources,
pasture and alluvial soils to grow crops. I work cattle and brand with neighbors in this area and
appreciate the quality of land and environment for which they are responsible stewards. The
quality and best management of these lands ensures the economic prosperity of agriculture along
Tongue River. Major impacts of development in the area, I believe, will cause negative
consequences to ranching and reduced agri-business diversity for these operations.


The Tongue River drainage area is a critical source for rural water wells that serve human as well
as livestock needs. Impacts such as water table draw-down required in mining will have direct
impacts on the water resource. Further, families live along Tongue River whose quality of life,
livelihoods and property values will be unavoidably disturbed with major development in the


area.


Quality fishing is notable along Tongue River. The Kleenburn/Acme area is a transition zone


where both warm water fish, such as Small Mouth Bass and Sauger can be found alongside cold
water trout species. Negative alterations in water quality, increased suspended solids and
adjacent land impacts are therefore of considerable concern where large mining operations are
being considered. Significant numbers of Sheridan residents and visitors to our area frequent the
river and on the developed fishery and recreational facilities known as Kleenbum Ponds which is
owned by Sheridan County and administered by the Wyoming Game & Fish Department with


tax payer dollars. Tongue River is a navigable water way that is used along its entire length for
boating and fishing.
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Area residents are fortunate to have state trust lands and lands enrolled in the cooperative Walk-
in areas through the Wyoming Game & Fish Department's "Access Yes" program. These areas
at Kleenbum and Monarch provide hunting for small and large game animals and waterfowl,
including an established Wood Duck population. The pheasant hunting, stocked and managed
by the Game & Fish with sportsmen's dollars, is a major attraction. This use alone brings
hundreds of hunters to the area each fall.


Historic sage grouse leks have been found north of1-90 near Hidden Water and Slater Creeks.
Developmentin the area may well displace numbers of remaining grouse in the area.


Air quality in the upper Tongue River Valley is good, unlike the lower valley into Montana that
is impactedby coal miningdust and coal fires made all the worseby winterinversions. The air is
clear and fresh in the Acme/Kleenburn/Monarch vicinity. Large coal mining operations would


change that.


Serving as a memberof the Tongue River Advisory Committee through the Sheridan County
ConservationDistrict, water quality has been a major focus for us. The supply and management
of our irrigationresources, especially in the face of aggressive challenges to the Yellowstone
Compact, havebeen and continue to be a majorconcernfor a limitedresource that is the life
blood of the Tongue River Valley in Wyoming. Proposed development threatens our water
resources.


All these conditions and uses of the Tongue River would be compromised by new large mining
operationsin the area. Further, this is an economically questionable proposalpresentedin times
of decreasing demand, plentiful supply from existing mines and lower market opportunitydue
alternative energy sources.Collectively and individually, these reasons make new mining
proposals highlysuspectand a risk to privatepropertyand the quality of life for thosewholive
and work in the area and enjoy this special part of Sheridan County.


Sincerely,


William E. Bensel
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January 17, 2017

Kyle Wendtland, Administrator

Department of Environmental Quality

Land Quality Division

200 West 17thStreet

Cheyenne, Wyoming 82002

RE: Objection to Brook Mining Co., LLC Permit

Mr. Wendtland,

My name is Anton Bocek and I own property and live in the area that will be

affected by the Ramaco Brook Mine. I am also a partner in my family farm that is

adjacent to my home. While I am not opposed to coal mines, as my father was a

coal miner as well as myself, I do have concerns and unanswered questions about

the proposed mine.

First and foremost are my concerns of the two aforementioned properties. My

domestic water well and building foundations as well as the well and foundations on

the family farm, including a barn with a rock foundation of close to 100 years old,

could certainly be affected by mine blasting operations. Previous mining at Big

Horn Coal resulted in foundation and well damage resulting in the drilling of new

water wells. Other areas of immediate concern would be the affects on air quality,

noise, pollution, and light problems from night mining.

Other questions, some of which have not been addressed in the mine plan are:

• Where is the coal going to be processed?

• Who is the coal being shipped to? ^HJ
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Where is the load out facility?

If State Highways are being used by haul trucks, who will pay for the added

damage caused by the additional weight, pounding the pavement? We, as

taxpayers,don't need an additional cost out of our pockets caused by mining

operations.

The area in the proposed mine sight is also very readily used for family outings.

What will happen to the Kleenburn Recreation Area? What impact will mining have

on this reclaimed recreation area? There are large sections of walk in areas that

are in the mine plan. What effects will there be to these popular areas for family

outings? When wetlands are destroyed due to construction or "progress", new

ones are developed. Will new walk in recreation areas be developed somewhere

else?

What problems are we going to see in the water quality in the Tongue River and

Big Goose Rivers? Drainage from Slater Creek and the Hidden Water area can be

quite severe during Spring runoff and any sudden summer down pours. Is the min

e plan prepared for such events so that our water quality for irrigation, stock water,

aquatic life, and recreation is not severely affected? Where will all of the water be

pumped to out of the new mine shafts?

At present the land being offered for reclamation or subsidence is a little more

that $300,000.00, hardly enough to begin any major reclamation projects.

Subsidence is still an ongoing problem after mining stopped 70 to 80 years ago.

How is this mining going to guarantee nonexistence of subsidence? Every year new

sinkholes appear in the old mining areas.

Does the mine plan include fire suppression for the coal being stockpiled outside

as well as fires that will arise when mining activities cut into the old mine shafts,

many of which are still smoldering underground?

With these concerns and many unanswered questions, I would like to reserve

my right to request an informal conference with the DEQ Director to address these

issues. It seems that anew company would indulge all plans and not have those of
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us in the mine area wondering why we don't know what is in store for the area in

which we and our families live and enjoy the quality of life we now have.

Thank you,

Anton Bocek

11 Slater Creek Lane

Ranchester, Wyoming 82839

Qrjl,^^
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Brooke Collins

38 Monarch Road

Ranchester, WY 82839
307-673-9014

bpcharlie@wbaccess.net

Kyle Wendtland, Administrator
Department ofEnvironment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

24 Jan 2017

Re: Ramaco Brook Mine

Mr. Wendtland,

I am writing regarding my concerns about Ramaco's proposed Brook Mine in Sheridan County.
I live nearby in the old Saint Thomas Catholic Church in Monarch, and I do not feel that
Ramaco's permit adequately addresses the impact that the mine will have on this area.

If you are not familiar with the old stone church, it was built in 1923 as a response to two other
Catholic churches in the mining area which were intentionally burned to the ground. If you are
interested in more history, I would gladly expound. I am the fifth generation of my family to live
in Monarch, and I have delighted in learning as much as I can about the stone building and the
community ofMonarch.

In addition, I worked in a coal mine for over a decade. This makes me appreciate the history of
this "Black Diamond" area that may be effected by the Brook Mine. It also makes me
knowledgeable about the impact that the mine will have on me and my neighbors.

With that background, I join my neighbors in expressing concerns about the impact that blasting
will have on our structures. Rather than just cracking foundations, blasting may well cause this
entire stone structure to crumble. I have spent a great deal of time and money making
improvements to it, and I am not aware ofanything in Ramaco's proposal that addresses how
they will monitor, control, or remedy such catastrophic consequences. In addition to being my
residence, this building is a historic and stalward icon of the valley's heritage.

Of no less concern, Ramaco's proposal does not address various water issues. Dewatering plans,
impact on the water shed's quality and quantity, impact on nearby wells and bodies ofwater are
ignored. As caretaker of the Long property, I am concerned about how irrigation and livestock
watering could be effected on their property as well. Again, monitoring, controlling, and
remediating these issues must be confronted by Ramaco before the permit is granted.
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We also know nothing about how operations will be organized so as to clearly understand how
we may be effected. What light and noise pollution will we need to endure and from where?
Where will the roads be located? What types of equipment will be operated on those roads?
How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or
other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black
Lung, and other diseases? These specifics must be communicated prior to initiating operations
so that precautions can be taken to ensure our health and safety. Ramaco should demonstrate
that they are aware of the dangers to the people, property, and ecosystems that will be effected.
Ramaco should also prove they can provide prevention or surely it will not be able to act
curatively.

These and other issues are ignored by Ramaco and cause me to object to the permit. I would like
to request an informal conference with the Director ofDEQ to address the incompleteness of
Ramaco's permit.

Regards,

Brooke Collins
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Jan. 25, 2017

Kyle Wendtland, Administrator
Department of Environmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

Dear Mr. Wendtland,

I am writing to oppose the issuance of a permit for the RAMACO Brook Mine, proposed in the
Tongue River valley, for a number ofreasons. First and foremost, with a long history of
underground mining, the area is pockmarked with old mine shafts and sink holes that make it
geologically unstable, with active subsidence an everyday reality, along with sub-surface coal
fires that have burned intermittently for years. Further disturbance of this ground would only
exacerbate what is already a dangerous situation, threatening neighboring landowners' health and
safety, livelihood and property rights. In addition, one of the landowners has opened up his land
as a Game and Fish walk-in area for hunters and recreationists, meaning the public would also be
at risk when using the area—if in fact they would still have or even want the public access with a
coal mine next door.

As an outdoor recreationist, I use the Tongue River corridor for boating, birding, and hiking or
skiing year-round, and the proposed mine would virtually put an end to these forms of recreation.
Further, as an active member of the Sheridan Community Land Trust, I am aware that a
tremendous amount of public and private funds and on-the-ground volunteer work went into
cleaning up the banks of the Tongue to make it safer and more visually appealing to floaters
from the Sheridan community and beyond. The proposed mine not only represents a completely
incompatible use for this pristine area from the human standpoint, but it threatens a large number
ofnesting and migrating birds, including raptors and water fowl, and many other species of
wildlife that occupy the Tongue River corridor.

I also use the Kleenburn recreation area east of Acme for hiking, especially during the off-season
when the hills are accessible and snow-free. Again, coal mines are incompatible with outdoor
pursuits, particularly with the presence ofblasting and the constant tumult from heavy
equipment, transport and haul trucks and other activities associated with industrial-scale mining.
I would be surprised if outdoor recreation opportunities weren't stopped altogether because of
the dangers of toxic exposure from blasting, coal dust "storms" and the like.

The Black Diamond Historic Mine Trail, designated in 2012 by the Sheridan Community Land
Trust and Wyoming Historic Preservation Work Group, in conjunction with the Wyoming State
Historic Preservation Office and Wyoming State Parks and Cultural Resources, would be
directly affected ifnot obliterated by the mine because of its location along State Hwy 345
between Acme and Ranchester.

As a social scientist with a background in social impact assessment, the proposed mine, for area
landowners and neighbors, would result in a substantial loss ofquality of life, both in terms of
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everyday disturbances and in the long-term. In fact, some landowners have already begun
experiencing social impacts, both in terms of the stresses and fears the proposal creates—from
worries over water well drawdown and the effects of blasting and other mining activities on their
health and safety and the structural integrity of their property—to the everyday reality of dealing
with RAMACO. The company and its employees have proven themselves to be unresponsive in
an emergency coal seam fire that threatened a house, have trespassed on private property when
they could have easily obtained permission, and have failed to provide any assurance to
neighboring landowners that lost water resources will be replaced or property damages repaired.
The permit could and should be denied on these grounds alone.

Finally, the bond of less than $400,000 is seriously inadequate to reclaim the mining operation
should the operator fail or walk away, as is often the case in proposals such as the Brook Mine,
which has a distinctly "boondoggle" feel about it. With two local—and so-far-solvent—
companies already engaging in coal sales of the type RAMACO proposes (and another that tried
to get into the market and ceased operations for lack of profitability), one has to wonder about
the real motives underlying RAMACO's proposal. The bond must be sufficientforfull
reclamation and compensationfor neighboring landowners.

I am adamantly opposed to the issuance of a permit for the proposed Brook Mine, and request an
informal hearing and to further elucidate my reasons. Thank you for the opportunity to comment.

Sincerely,

Gillian Malone

IQD

JAN 2 7 2017

RECEIVED



January 22,2017

Kyle Wendtland, Administrator
Department of Environment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

Re: RAMACO Brook Mine

Mr. Wendtland:

I am a landowner in Sheridan County who will be affected by the proposed Brook
Mining Permit and would like to issue a written objection to the issuance of this
mine permit in its current state. My family has resided in the Monarch area for over
a century and I have many concerns regarding the impact to our land, water, and
air quality if the Brook Mine permit is approved. I also have serious concerns in
Ramaco's ability or willingness to address issues that could arise during mining.

Listed below are my specific concerns:

1) The constantly changing mine plan. How are landowners supposed
to identify issues when the mine plan varies so significantly? Their
mine plans vary from estimates of two to ten million tons with no
consistency to their changing plan. It's impossible to know how
operations will affect the land, water, and air in the area when the
mine plan continues to change so significantly. Their maps and plans
are also incomplete in regards to the affect on surrounding
landowners. Ramaco cannot possibly project the affect on
landowners when they do not appear to have any permanent plan in
place.

2) I have personal experience with Ramaco's unwillingness to be
accountable for damage to local property. My brother's
property (John Buyok) borders mine, and he had a coal fire
approximately 100 yards from my home, and approximately 50 feet
from one of my out buildings. Because Ramaco owns the mineral
rights to my brother's property, DEQ needed permission from
Ramaco to put out the fire. The fire began in the spring of2014 and
my brother immediately contacted the DEQ Abandoned Mine Lands
Division, who promptly responded. However, they could do nothing
without permission from Ramaco. Only after months of my brother
contacting every agency he could think of, did Ramaco finally give
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permission to put the fire out. I had an active coal fire burning within
100 yards of my front door for several months; including the hot
summer months of July and August. This does not reflect well on
what kind of accountability they will have for any damage their
mining operations inflict on landowners.

3) I have serious concern on how blasting and mining operations
will impact former coal mine subsidence. There have already
been subsidence issues near our home from the former coal mine

operations. The Brook Mine plan does not appear to address
these concerns thoroughly. Considering that I have already
experienced their response to a coal fire, I have significant concern
about their response to any new underground coal fires.

4) My well is listed as being potentially affected by mining operations
and I have serious concern about the impact on my well and
groundwater. We already have water issues and it must be treated
for drinking purposes. We cannot afford to have additional
drawdown in our well. Family has attempted to drill for additional
wells, down to 1000 feet and have been unable to find another aquifer.
According to the mine plan, Ramaco would only be responsible for
replacing adjudicated wells, which mine is not. Most wells affected
by the mine's plans are not adjudicated; therefore, Ramaco would
not be responsible for replacing the water supply for the majority
of the landowners they would affect.

5) The potential pollution affect on the Tongue River and subsidiaries
would have massive affect on both small and large farms and ranches
in the area. Due to the limited groundwater situation, I rely heavily
on my Tongue River irrigation rights to grow and produce a large
portion of our food. Ramaco's mining operations will be very close to
the Tongue River and potential pollution issues are not adequately
addressed.

6) There is significant evidence that Ramaco's mining operations will
have a negative impact on property values in the area. Quality of life
will be affected by the noise and traffic generated from the mine. Any
surrounding landowners with breathing issues will be adversely
affected due to the effect blasting and mining will have on air quality.

7) It appears that most of the coalthat is mined will be moving through
the Taylor Quarry. If Ramaco mines as much coal as originally

LQD
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indicated; ten million tons, the traffic from the delivery trucks will
create significant safety concerns, especially along the Frontage road.

8) Ramaco's bond for their permit appears to be inadequate in
numerous ways. The dollar amount of their bond would not
even come close to covering the potential damage the mining
would and could inflict. Roads, pollution, groundwater, air
quality, irrigation, subsidence, and reclamation issues alone
would cost considerably more than their proposed bond.
Prior coal mining in the area has proven that some of the most
significant issues regarding subsidence show up years after
mining is complete. Ramaco will be long gone and landowners
will have no ability to seek compensation for damage.

In conclusion, I find it very difficult to believe Ramaco's projected economic impact
on the area. The total number of jobs generated has been reduced with each
changing mine plan. The actual amount of coal removed and sold from the
proposed mine seems illogical at best.

I would like to request an informal conference with the DEQ Administrator to voice
my concerns in regards to the Brook Mine Permit.

Thank You for addressing these issues.

Sincerely,

lane A. Buyok
102 Monarch Road

Ranchester, WY 82839
307/461-2942

lisjanelv@hotmail.com
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January 13, 2017

Kyle Wendtland, Administrator

Department of Environmental Quality

Land Quality Division

200 West 17thStreet

Cheyenne, Wyoming 82002

RE: Objections to Brook Mining Co., LLC Permit

Mr. Wendtland,

I am part owner of property consisting of farm land, including a rock foundation barn,

out buildings, a root cellar and a residence located nearby the proposed site of the

Ramaco Brook Mine. This property has been in the family for 97 years. My father

was a coal miner for 42 years, both underground and in the strip mines. I am not

opposed to mining, coal, etc., but I am concerned that there are no answers to

questions the landowners have.

I am concerned about the impacts of this mine to our property, specifically the

foundation of the home and the rock foundation of the 97 year old barn. The

change in the air quality and overall quality of life concerns me and my family. I am

concerned about the surface and groundwater, not only the private wells, but also

the irrigation water that could be contaminated by contaminating the streams and

the Tongue River. Slater Creek does empty into the Tongue River and especially in

the spring with all of the runoff or during a heavy rain storm.

My main concern is that a permit, if issued, will be incomplete due to the following

reasons:
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• Lack of maps showing where facilities, roads and other infrastructure will be

located in relation to the permit boundary and surrounding property.

• Blasting concerns me as to what the impacts on our property, water wells, and

especially the building foundations might be. Historically, blasting in the area

for coal mining has damaged water wells that the mine doing the blasting had to

replace.

• The proposed site is not only located along a historic route, but is near 1-90, an

interstate highway. I believe the blasting could pose problems for the

interstate foundation and for the structures, such as the concrete-steel bridges.

How will the blasting dust affect the interstate and the secondary highway?

What affect on air quality and the health of the residents has been taken into

consideration?

• There is no definition on how or where the coal is to be loaded. If trucks will

be used, how many are planned? Where will the coal be shipped to? Who

are the customers? Will trains be involved? What is the company doing to

mitigate impacts to neighboring landowners from the added noise and lights?

What route will the coal be hauled on once loaded if trucks are used? Will it be

the secondary highway paralleling the interstate? How will this affect the

pavement and who will be responsible to keep the repairs up. Historically

trucks were used at a mine on a paved road going to the Ash Creek mines and

the roads were left in horrible condition. Huge chuck holes were in abundance

with no one claiming responsibility and part of the road was the county road.

As we use the area roads to get to and from our ranch, we are concerned that

some of the main traffic avenues will be impacted.

• Due to the amount of trucks, which is not identified, what kind of impact will

that have on the traffic on the secondary road?

• The proposed bond of $371,957 is extremely low in comparison to similar bonds

for mining operations which vary but start around $20 million. This low bond
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concerns me because it wouldn't cover reclamation or remediating damage

from subsidence, much less landowner concerns. What guarantee is in place

to make sure reclamation takes place? What guarantee is there that a claim of

bankruptcy won't happen and risk those of us taxpayers left holding the bill

especially with such a low bond proposed? I am especially concerned about

this risk given the company's unproven history and the down market conditions

the coal industry is facing.

• The site of the proposed mine is along a historical route. There are already

historic areas of subsidence from the historic coal mining. Some areas still

have underground burning. Areas of subsidence have been detrimental to

ranchers, cattle and other animals as well as farm equipment. I do not believe

the permit has procedures identified to prevent a public nuisance or to prevent

endangering public health or public safety.

• State lands and some landowners offer walk in hunting for various game birds

and animals. Safety for the animals and the hunters does not seem to be a

concern as the proposed site borders state land as well. The mining operation

will also likely curtail the public's access to these areas.

• Water rights were established many years ago. What impact will this proposed

mine have on water or irrigation? What dangerous contaminants will be

flowing into the Tongue River and its creeks that feed into it? The contaminants

will have an affect on wildlife including fish, cattle, irrigation and recreational

use.

• Who is the mine operator? Who is the main contact person for the mine?

• What is the history of the mine or its owner/owners?

• I feel as a landowner I have a right to an informal conference with the DEQ

Director in an effort to address and and resolve my concerns. I would like to

meet with Director, Todd Parfitt, to have an opportunity to air my concerns.
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Please let me know when you will be in Sheridan so that we can meet. I look

forward to our meeting.

Sincerely,

w 0
Joan Tellez

Bocek LLC Member

1380 Gladstone St.

Sheridan,Wyoming 82801 307-672-8860
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86 Monarch Road

Ranchester, WY 82839
January 23,2017

Mr. Kyle Wendtland, Administrator
Department ofEnvironmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

Re: RAMACO Brook Mine

Dear Mr. Wendtland:

We would like to object to the issuance of a Permit To Mine for the RAMACO Brook
Mine as it is currently described in the permit document on file with the Land Quality
Division. Our families have lived in Monarch and Kooi for over 100 years. We are
landowners within 54 mile of the permit boundary and have concerns about detrimental
impacts to our property and operations that would result from the mining operation as
currently described in the document. We believe that these concerns should be addressed
before a Permit to Mine is issued.

The DEQhas previously receiveda document outlining deficiencies in the permit
document prepared by me, JohnBuyok, on behalfof the Padlock Ranch as partof the
hearing before theEnvironmental Quality Council anddated April 22,2016. A copyof
that document is attached to this letter. This letter is intended to expandon that
document in regardto our particularsituation with our property.

Our objections are as follows:

1. We're not surewhatthe mineplan is going to entail. Thepermit document with
theDEQ Land Quality Division is forrnining 2 million tons peryear to begin
with andthen scaling upto tenmillion tons peryear for most of themining
period. The Air Quality permit is onlyfor2 million tonsperyear. Mr. Atkins
said inone interview reported in thepress that they were going to bemining
smaller amounts ofmetallurgical coal andusing it in an industrial facility at
Acme. He hasalsosaidin otherinterviews reported in thepress that theywillbe
mining relatively small amounts of coal andselling it on the local market.
Obviously, wecan't determine thepotential effects of themining onusand our
property whenthe plans for the minechange everyfewmonths andhavenever
been identifiedwith clarity.

2. The list ofaffected properties within 54 mile ofthe permit boundary isincomplete.
Our house and several ofour outbuildings are located within 54 mile ofthe permit
boundary, but are not listed. This is also true for someof our neighbors.

11.08
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3. We're concerned about the effects ofblasting. The majority ofour 844-acre
property overlies the historic Old Monarch Mine and the Monarch 45 Mine and
we have active subsidence occurring now. Blasting within about 54 mile of the
old mine can only exacerbate the subsidence that is occurring. This is definitely a
safety concern for us. I nearly lost a tractor three years ago in a subsidence hole
that opened up as I drove across it Another of the recent subsidence holes that
opened up was about 10 feet in diameter at the surface, widened out to about 30
feet wide below the surface and was more than 25 feet deep. If a person or animal
fell into one, they would be lucky to escape alive, particularly given the potential
for toxic gases in the old mine. Subsidence in the past has also resulted in fires
due to spontaneous combustion ofthe remaining coal after exposure to oxygen.

This is not only a concern to us personally. Our property is open year-round to
the public as a Wyoming Game and Fish Walk-In Hunting Area. Since it is open
to the public for hunting, we have also opened it up for non-motorized outdoor
recreation such as snowshoeing, cross-country skiing, dog-walking,hiking,
running, mountain-biking, and horseback riding. We have hundreds ofpeople
every year who use the property for recreation and we are concerned about their
safety if additional subsidence occurs.

Also, the unconsolidated alluvium in the Tongue River Valley conducts vibrations
very well. Until the railroad track was upgraded recently, dishes would rattle in
our cupboardswhen a coal train went by on the tracks over a quarter mile away.
We still have vibrationswhenevera train passes by, but they're not quite as bad
now. The alluviumwill transmit seismicwaves created by blastingat the
proposedminejust as efficiently, so we are concernedabout the integrityofour
concrete foundations and water wells.

4. The groundwatermodeling done for the permit document shows that our domestic
well will be affectedby mining by increasingdrawdownin the well. We can't
afford to have anyincreased drawdown because ourwell nearly went dryduring
the droughtperiodin the early 2000's. We werepumpingsediment fromthe
bottom of the well in both2001 and2004. If the wellgoes dry, wedon't have any
other well options. We drilled down to 1,000 feet in two different locations when
we weregetting readyto buildour home and couldn't findanother aquifer. The
waterquality isn't verygoodin the coalseamin whichour well is completed, but
it can be treatedwith a water softenerfor general use and reverse osmosis for
drinking water.

We also tried to dig shallow wells in the alluvium and the total dissolved solids
(TDS) in them was even worse than in ourdomestic well, probably due to
drainage from theoldmines. Shallow wells also aresubject to bacterial and
chemical contamination. In addition, due to theclay in thealluvium, shallow
alluvial wells inour area usually make less than 2 gallons per minute inoutput.
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Any impacts to our residential well would mean immediate hardship, only
alleviated by the drilling ofa new well of similar production and quality, which
may not be possible based on our experience.

5. As stated in the attached document, the monitoring wells to assess impacts to
alluvial water levels are in the wrong place and cannot be used to determine
effects ofmining on the alluvium. This is important to us because a portion of
our land near the Tongue River is sub-irrigated. Drawdowns in the alluvium
could affect the production of these valuable lands.

6. The permit document as currently configured appears to show that the majority of
the coal mined will be loaded at or near the Taylor Quarry and hauled out by truck
from the current Quarry access road. At ten million tons per year, a loaded truck
and trailer with a pup will be going down the FrontageRoad approximately every
1 minute and 50 seconds, 24 hours a day, 365 days a year. Unloaded trucks will
be returning at the same rate so it will be a safety hazard for anyone else to use the
Frontage Road, not to mention Interstate 90 or the Port ofEntry.

7. We are concerned that the bonding for the mine will not be sufficient to address
future impacts due to subsidenceand to cover reclamationofthe proposedpits
and facilities. The bondingshouldbe sufficient to coverdamage to adjacent
properties due to blasting at the mine. As discussed in the attached document, the
subsidence control plan is very sketchyand is based on only two overburden
strengthsamples. The Brook Mine only commitsto monitoringfor subsidence
for six months and to mitigatingsubsidencethrough bond release. The other
mines in the area are still subsidingeven though some ofthem have been closed
downfor almost 100yearsandthe mostrecent that was in operation hasbeen
closed for 54 years.

Weare alsoconcerned that, due to the method of mining, it would be veryeasy
for the operators to cheat and remove the coal that is required to beleftto prevent
subsidence. Damages wouldprobably not showup until it was too lateto recover
the cost ofmitigation.

8. Finally, we are concerned about whether we can trust the Brook Mine to be
accountable for any of thedamages to ourproperty that dooccur. Sofar, they
have notbeen good neighbors. We had a coal fire thatsurfaced along the
tramway track grade to theOldMonarch Mine in theearly spring of 2014. It had
the potential to bedisastrous to usbecause it was located only about 100 yards
from my sister's house and the prevailing winds were in the right direction to
carry sparks from the burning coal onthe surface into the dense vegetation along
the Tongue River. We contacted the DEQAbandoned MineLands Division and
they put the fire ontheir priority list and, in short order, had anengineer out to
look atways toput out the fire. The engineer came up with a plan, but he needed
permission from RAMACO to putthefire outbecause theyown themineral
rights onour property. Months went by with no progress ingetting permission
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from RAMACO. We were getting very nervous because we were getting into the
summer when dry conditions can make vegetation very susceptible to ignition.
The engineer became very frustrated and called me to tell me that he was unable
to get permission from RAMACO. We didn't know what else to do, so we
started calling every government agency that might have any jurisdiction over
RAMACO's operation and asking if they could help us get permission to put out
the fire. RAMACO finally did give permission, but it was August before the
contractor was able to get the fire put out. We were very lucky that we didn't
have a disaster for both us and our neighbors due to RAMACO's intransigence on
this matter. If it is this difficult to get RAMACO to do something that did not
cost them a penny, was in their financial interest because it was their coal that was
burning, and required no more effort than signing a piece ofpaper, we can only
imagine the difficulties we will have getting them to mitigate any damages caused
by the Brook Mine and costing them real money.

Our property is under a conservation easement owned and stewarded by the Sheridan
Community Land Trust so they have an interest in impacts to the property due to mining.
The Sheridan County Commissioners have been involved in the Land Trust and should
also be awareof the potential traffic problems and, as previously mentioned, our property
is a Wyoming Gameand Fish Department Walk-In Hunting Area. We have copiedthe
Land Trust the Commissioners, and the Game and Fish Access Coordinator with this
letter.

We would like to request an informal hearing with the DEQ Administrator to address
these concerns before the Permit to Mine for the Brook Mine is issued. Wemaybe
contacted at (307) 673-0068 or at ibuyok(g),honvocker.com if youhaveany questions.
Thank you for your attention to this matter.

w/attachment

Sincere!

John P. Buyok

Vanessa A. Buyok

cc:w/attachments Mr. Steve Maier, Chairman
Sheridan County Board ofCommissioners
224 S. Main Street, Suite Bl
Sheridan, WY 82801
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Mr. Colin Betzler, Executive Director
Sheridan Community Land Trust
P.O. Box 7185

Sheridan, WY 82801

Mr. Troy Tobiasson
Sheridan Region PLPW Coordinator
Wyoming Game and Fish Department
629 North Desmet Ave.

Buffalo, WY 82834
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Ramaco Brook Mine Permit Review, April 22,2016
John Buyok

I finally made it through the revised Ramaco Brook Mine permit document that has been
ruledtechnically complete by the DEQLandQuality Division. In the meeting on the 21st
ofMarch, we discussed several questions that people had regarding the mining operation.
The following summarizes what I found in the current permit document:

1. Adjudication File
The adjudication file is still incomplete. Several ofmy outbuildings and water rights mat
are located within 54 mile of the permit boundary are not listed and presumably would not
be covered if they were damaged by mining operations. I also see other residences and
outbuildings in this immediate area that are not listed. I'm not familiar enough with the
rest of the area to determine if the same is true for other landowners, so each potentially
affected landowner should check the list in Volume 1 ofthe permit document to see if
their list is also incomplete.

2. Mining Quantities
We had discussedthat Ramacohad been issued an air quality permit for only two million
tons/year. The revisedpermitdocument showsproduction ramping up to 2 million
tons/yearin years 1 through5 ofmining, then production of 10 milliontons/yearfor
years 6 through 10. Years 11 and 12 will drop backto 2 milliontons/year.

3. Location ofTruck Hauling
TheMinePlanshows that mostof the mining on the southsideof the Tongue Riverwill
bedone in thefirst year. Coal leaving themine sitebytruck in thefirst year will goout
theexisting Big Horn Coal access road offthe Decker highway, past the oldCountry Nite
Club location.

During the remaining years, haul roads will connect the pits to the road accessing the
frontage road along Interstate 90 atTaylor Quarry and all coal leaving the site will go out
the Taylor Quarry access road and along the frontage road to the Interstate. By my
calculations, at two million tons/year there will be a semi with a full sized trailer and a
pup traveling the frontage road approximately every 9minutes, 24 hours a day, 365 days
a year. At tenmillion tons/year, the interval between trucks drops to about 1minute and
50 seconds.

4. Replacement of Roads Removed by Mining
Ramaco commits toreplacing county roads removed by mining. The permit document
states that design ofreplacement roads will be done inconsultation with Sheridan County
and affected landowners and that the replacement road(s) will be completed and approved
by the County and landowners before the existing road(s) is removed.

5. Water Use During Mining
The Mine Plan states that the mining operation will use about 328,200 gallons ofwater
per day. Italso states that this quantity is projected to be available from dewatering of
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the coal seams prior to and during mining and from surface water captured in sediment
control and flood control structures. They say that they are aware of the Yellowstone
Compact issues and will act in accordance with the Compact by obtaining State
Engineer's Office permits for all wells and structures. Water from dewatering activities
is expected to range from 1 to 75 gallons per minute over the mining period.

6. Surface Water Pollution from Mining Activities
The Mine Plan states that no discharge of surface or groundwater from the mining area is
anticipated. All inflow from runoff, rainfall, and coal seam dewatering will be used for
dust control or routed to sediment control ponds for evaporation.

7. Alluvial Valley Floor Impacts
The permit document states that Ramaco does not currently plan to underground mine in
alluvialvalley floors, but they may do so in the future with additionalpermittingand
performance standards. The Mine Plan statesthat impactsto the alluvial valley floors
along Big GooseCreekand the Tongue Riveradjacent to the mining area will be
assessed usingmonitorwells in the alluvium to measure changesin groundwater levels
and color infrared aerial photos to estimate changes in vegetation. The monitor well
locationsas shown are totally inadequate to measure changes in water levels due to
mining. Themonitor wells on BigGoose are upgradient andupstream of the mining area
andcannot show anychanges dueto mining. The monitor wells on theTongue River are
located next to the riverand willonly showchanges due to the changes in riverflows. If
the monitorwells are to showchanges due to miningthey shouldbe locatedbetweenthe
river or creek andthe areato be mined, preferably close to the edge of the alluvial area.

8. Impacts to Existing Surface Water Rights
The Mine Plan indicates that impacts to existing surface water rights will beextremely
small. It also states that any surface water right affected bymining will bereplaced with
a water source of similar quantity and quality.

9. Impacts to ExistingGroundwater Rights
The groundwater model used toestimate potential impacts shows impacts to some
existing wells. Attached is a table showing theownership information and theamount of
impact towells that the groundwater model shows tobe affected by mining

The Mine Plan inSection MP.6.3.2 also says that adjudicated wells impacted by mining
will be replaced if they are no longer usable. The interesting part ofthis is that Ramaco
has only committed to replacing adjudicated wells. Adjudication ofa well requires
specialized equipment and a significant amount oftime so the State Engineer's Office has
typically not had adequate stafftoadjudicate groundwater rights. Ofthe hundreds of
wells within three miles ofthe mining permit area, only ahandful are adjudicated. The
attached table shows that only one ofthe wells projected to be affected is adjudicated. In
other words, most ofus will be responsible for replacing our own wells ifmining causes
us to lose our groundwater supply.
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PermitNo. Name Owner Use Location Adjudicated Drawdown

(ft)
Township
and Range

Section and

Quarter
Quarter

P33064W Hutton #1 Big Horn Coal Domestic T57N,R84W 9,NWNW No 7.4
P48251W Padlock WW

BH429

Flying V Cattle
Company

Stock T57N,R84W 9, SENE No 25.8

P98281W P5 Stock Well

#1

Big Horn Coal/
Peter Kiewit Sons

Stock T57N.R84W 10, SENW No 1.9

P68201W Buyok Ranch
#2

Jane Buyok Domestic T57N.R84W 19, SENW No 1.2

P92235W Buyok #4 J. and V. Buyok Domestic/Stock T57N,R84W 19, SENW No 1.2
P83047W 1990 Office

Well

Big Horn Coal Miscellaneous T57N.R84W 21,NWNE Yes 0.1

P35036W DeLapp #3 Peter Kiewit Sons Stock T57N,R84W 27,NENE No 0.4
P40563W DeLapp #4 Peter Kiewit Sons Domestic/Stock T57N.R84W 27,NENE No 0.4
P144442W St. Francis #3 Laya Trust, et al Domestic/Stock T57N,R85W 10.NESW No Mined

Out
P119576W St. Francis #1 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5

P120822W St Francis #2 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5
P36783W Brown #1 R.S. and P. Brown Domestic T57N.R85W 23, SENW No 0.1
P82129W North #1 ? Domestic/Stock T57N,R85W 23, NENE No 0.8
P91874W LayaJl Laya Trust, et al Domestic T57N.R85W 23.NWNE No 0.5
P63975W Addleman #2 W.D.andM.

Fisher
Domestic T57N,R85W 24,SENE No 1.6

P71814W Legerski Ranch
#1

Taylor
Investments, LLC

Domestic T57N.R85W 24,NENW No 2.2

m ro
o C3



10. Subsidence Control

Ramaco has changed the mining plan slightly to leave more coal to support the land surface.
They are still basing their mining design on only two overburden samples that were tested to
determine strength. They are still only committing to monitor for subsidence for six months
following mining in an area and are only committing to mitigate any subsidence through bond
release.

My concern is that the subsidence control plan commits them to leave more than halfof the coal
to prevent subsidence. It will be very tempting for them to cheat and take more coal since the
equipment will be in place and they would be able to reduce their costs by doing so. The DEQ
won't be monitoringthem 24 hours a day and it seems to me that it would be easy to cover up so
that it wouldn't be obvious that more coal was taken.

11. Pre-Blast Survey
The Mine Plan, Section MP.14.6,says that the blastingschedule will notifyall residents or
ownersofa man-made structure within 54 mile ofthe permitboundary. The residentor owner
can requesta pre-blastsurveyfromthe DEQ. Ifa surveyis requested, a qualified personfrom
Ramaco will do the survey. It says that pre-blastsurveys of all pipes, cables,transmission lines,
wells andwater systems willbe limited to surface condition andother readily available data. A
writtencopy ofthe surveywill be submitted to the LandQualityDivisionadministrator and the
person requesting the survey.

12. Impacts on Existing Underground Mines
The Mine Plan states that blast monitoring will occur if blasting is within 500 feet ofanexisting
abandoned underground mine. It also states thathighwall mining will not affect underground
mines. I can't find anydiscussion on what will bedone if blasting causes subsidence at the
abandoned underground mines.

13. Padlock Pipelines, Tanks, andLivestock Watering Systems
Asfar as I cantell, there is still nodiscussion of theexistence of any of thePadlock facilities.
Therefore, there isno commitment toreplace any ofthe facilities removed by mining As
discussed under point 9,they also do not commit toreplacing the well orspring if damaged by
mining.
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W.E. Bensel

32 River Road

Ranchester, WY 82839

January 25,2017

I, William E. Bensel, reside on Tongue River, South of Ranchester, Wyoming. I work and
recreate in the Acme/Kleenburn/Monarch area and along Tongue River into the state of Montana

and have done so for over 30 years.

I am a member of Sheridan County Land Trust which is assuming control of the retired Acme
power plant and has done numerous beneficial stream improvement projects in cooperation with

landowners along the Tongue River. Impacts of a large mining operation will compromise the
land improvements and water quality which has been a major investment of the Land Trust and

its members.

Ranching and farming operations play a big role in the area and these operations have been
located strategically along the Tongue River and Valley to take advantage of water sources,
pasture and alluvial soils to grow crops. I work cattle and brand with neighbors in this area and
appreciate the quality of land and environment for which they are responsible stewards. The
quality and best management of these lands ensures the economic prosperity of agriculture along
Tongue River. Major impacts of development in the area, I believe, will cause negative
consequences to ranching and reduced agri-business diversity for these operations.

The Tongue River drainage area is a critical source for rural water wells that serve human as well
as livestock needs. Impacts such as water table draw-down required in mining will have direct
impacts on the water resource. Further, families live along Tongue River whose quality of life,
livelihoods and property values will be unavoidably disturbed with major development in the

area.

Quality fishing is notable along Tongue River. The Kleenburn/Acme area is a transition zone

where both warm water fish, such as Small Mouth Bass and Sauger can be found alongside cold
water trout species. Negative alterations in water quality, increased suspended solids and
adjacent land impacts are therefore of considerable concern where large mining operations are
being considered. Significant numbers of Sheridan residents and visitors to our area frequent the
river and on the developed fishery and recreational facilities known as Kleenbum Ponds which is
owned by Sheridan County and administered by the Wyoming Game & Fish Department with

tax payer dollars. Tongue River is a navigable water way that is used along its entire length for
boating and fishing.
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Area residents are fortunate to have state trust lands and lands enrolled in the cooperative Walk-
in areas through the Wyoming Game & Fish Department's "Access Yes" program. These areas
at Kleenbum and Monarch provide hunting for small and large game animals and waterfowl,
including an established Wood Duck population. The pheasant hunting, stocked and managed
by the Game & Fish with sportsmen's dollars, is a major attraction. This use alone brings
hundreds of hunters to the area each fall.

Historic sage grouse leks have been found north of1-90 near Hidden Water and Slater Creeks.
Developmentin the area may well displace numbers of remaining grouse in the area.

Air quality in the upper Tongue River Valley is good, unlike the lower valley into Montana that
is impactedby coal miningdust and coal fires made all the worseby winterinversions. The air is
clear and fresh in the Acme/Kleenburn/Monarch vicinity. Large coal mining operations would

change that.

Serving as a memberof the Tongue River Advisory Committee through the Sheridan County
ConservationDistrict, water quality has been a major focus for us. The supply and management
of our irrigationresources, especially in the face of aggressive challenges to the Yellowstone
Compact, havebeen and continue to be a majorconcernfor a limitedresource that is the life
blood of the Tongue River Valley in Wyoming. Proposed development threatens our water
resources.

All these conditions and uses of the Tongue River would be compromised by new large mining
operationsin the area. Further, this is an economically questionable proposalpresentedin times
of decreasing demand, plentiful supply from existing mines and lower market opportunitydue
alternative energy sources.Collectively and individually, these reasons make new mining
proposals highlysuspectand a risk to privatepropertyand the quality of life for thosewholive
and work in the area and enjoy this special part of Sheridan County.

Sincerely,

William E. Bensel
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From: Tammi Pusheck
To: Alan Edwards
Cc: Kim Pandullo
Subject: Marino Engineering Letter regarding Brook Mine - Part 1 of 2
Date: Friday, January 27, 2017 3:04:36 PM
Attachments: Marino Engineering Letter Part 2.pdf

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
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TABLE 3.1 SUMMARY OF LABORATORY TEST RESULTS ON ROCK MOISTURE, DENSITY, AND BRAZILIAN AND


UNIAXIAL COMPRESSION STRENGTHS


SAMPLE BORING DEPTH
MOISTURE


CONTENT


WET


DENSITY


BRAZILIAN


TENSILE


STRENGTH


UNIAXIAL


COMPRESSION


STRENGTH


REMARKS


CLAYSTONE R13-019 150-152 FT. 10.0% 139 pcf 170 psi - immediate roof


CARNEY COAL R13-019 152-153 FT. 25.0% 80.9 pcf 90 psi 1,460 psi


SILTSTONE WITH CLAY R13-019 168-169 FT. 8.8% 144.8 pcf 60 psi 500 psi immediate floor


SILTSTONE R13-023 110-112 FT. 7.9% 159.4 pcf 440 psi 3,500 psi
likely siltstone, main roof of the


Upper Carney


COAL R13-023 110-112 FT. 20.1% 79.1 pcf ~ -


Coal is not described at this depth -


Upper Carney?


References: D5-5-4, D5-5-8, D5-5-10, D5-5-12


e s







TABLE 4.1 DIETZ, MONARCH, CARNEY,AND MASTERS RELATED CONDITIONS PER BLOCK


DRAFT 1/20 UPDATED


MINE BLOCK COAL SEAM
HEIGHT OF


SEAM (FT.)


DEPTH OF SEAM


TOP (FT.)


ROOF FLOOR


HEIGHT


(FT.)


THICKNESS


(FT.)
DEPTH (FT.) THICKNESS (FT.)


1 MONARCH 41 100-1115


1 CARNEY 14 220-390


1 MASTERS 5 235-405


2 MONARCH MINED OUT MINED OUT


2 CARNEY 15-16 120-185


2 MASTERS 5 145-210


3 MONARCH 13-15 0-30 29-32 20-32


3 CARNEY 16 80-130 20-35 20-32


3 MASTERS 5 106-176


4 MONARCH 13-15 0-30 29-32 20-32


4 CARNEY 16-17 130-370 20-35 20-32


4 MASTERS 5 156-417


5 CARNEY 16-17 70-260 3-50WP 0-36


5 MASTERS 5 93-289


6 CARNEY 17-18+ 70-345 3-50WP 0-36


6 MASTERS 5 97-373


7 CARNEY 8-15 40-105


7 MASTERS 5 58-160


8 CARNEY 13-16+ 30-225


8 MASTERS 5 53-256


9 EAST CARNEY 6-16 100-220 12-13WP 0-12 7.5-9WP 0-3.5


9 EAST MASTERS 6 126-256 6.5-7WP 0-3.5


9 WEST U CARNEY 4-8 80-220 17.5-18 16.5


9 WEST LCARNEY 5-8 85-231 12.5 2.5-4


9 WEST MASTERS 6 100-259 10-11 2.5-4


10 EAST CARNEY 4-16 60-240 20WP 0-1.5


10 EAST MASTERS 6 74-286


10 WEST U CARNEY 4-8 120-200


10 WEST L CARNEY 4 125-211


10 WEST MASTERS 6 139-245


11 U CARNEY 3-6 20-160 22-30 WP 0-10


11 LCARNEY 4-8+ 25-172 12 2.5-3.5


11 MASTERS 6 49-210 10-11 2.5-3.5


12 U CARNEY 4 20-200 8-21WP 0-9


12 LCARNEY 8-10 25-208 0-16WP 0-3


12 MASTERS >6-12+ 53-248 7.5-10WP 0-3


13 DIETZ 0-8.5 0-25


13 MONARCH 0-20 0-40


13 U CARNEY 4 15-80


13 L CARNEY 9 21-114


13 MASTERS 6-14+ 50-143


14 DIETZ 8 0-6


14 MONARCH 20 16-22


14 U CARNEY 4 120-150


14 L CARNEY 9 146-180


14 MASTERS 5 175-209 LQD
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15 U CARNEY 4 100-180
^^


15 LCARNEY 9 128-214


15 MASTERS 4 147-253


16 MONARCH 0-15 0-3


16 U CARNEY 4-6 40-100


16 LCARNEY 8-9 47-136


16 MASTERS 6 65-185


17 MONARCH 0-17 0-89 30-39WP 0-5.5


17 U CARNEY 2-5 20-160


17 LCARNEY 8-9 31-193


17 MASTERS 4-6 64-237


18 U CARNEY 0-4 15-45


18 L CARNEY 2-6 15-61


18 MASTERS 5 37-97


19 U CARNEY 4-6 20-60


19 L CARNEY 2-8 24-76


19 MASTERS 5 56-124


20 MONARCH 0-7 0-32


20 U CARNEY 2-5 20-60


20 LCARNEY 2-7 22-74


20 MASTERS 5 54-111


Notes: WP =where present, as much of the sandstone exists as lensesof varying thicknesses and maynot show up in the
entire block. Blocks 1, 2, 7, 8,10 west, 13-16, and 18-20 have nosandstone. In Blocks 3 and 4, the sandstone is present as a
thick bed ofsandstone.This sandstone thickens towards the south and isthickest south of the blocks and is present as roof
of the Carney and floor of the Monarch. In Blocks5 and 6, the sandstone is thickest in the middle and thins north and south.
It iscloser to the Carneyin the south halfof the blockand becomes further above the Carney towards the north, where it
pinches out to become absent. Between Blocks 5 and 6 in Borehole 578409-MST-UB, there exists 4 small sand intervals
above the Carney, the first is 3 ft. above and 3 ft. thick, the second is 18 ft. above and is 3 ft. thick. Between this is an


unnamed coal bed which is 5 ft. thick at 32 ft. above the Carney. 50 ft. above the Carney isa 14 ft. thick bed and at 74 ft.
above is a 2 ft. thick bed. In Block 9 east of the Carney split, the sandstone exists for both floor and roof material for the
Carneyand roof material for the Masters. In Block 9 west of the split, sandstone is present in various thicknesses as the roof
of the upper Carney, floorof the lowerCarney, and roofof the Masters. In Block 10,the sandstone isonlypresent in the
southern 35 ft. in Section l-l' and thickens to the south. ForBlocks 11 and 12,the sandstone is present in various thicknesses
where it existsand is found in the roof of the upper Carney, floor of the lowerCarney, and roof of the Masters. In Block 17,
the sandstone is only present in northwest corner above the Monarch.
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FIGURE 4 12 MASTERS COAL BOTTOM ELEVATION ISOPACH WITH PROPOSED MINE LAYOUT
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FIGURE 4.13 WEST SECTION OF CROSS-SECTION A-A' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED BROOK MINE
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FIGURE 4.14 EAST SECTION OF CROSS-SECTION A-A' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED RAMACO MINE

EAST SECTION OF CROSS-SECTION A-A' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED RAMACO MINE
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FIGURE 4.15 WEST SECTION OF CROSS-SECTION B-B' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED BROOK MINE

WEST SECTION OF CROSS-SECTION B-B' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED RAMACO MINE.
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FIGURE 4.16 EAST SECTION OF CROSS-SECTION B-B' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED BROOK MINE

EAST SECTION OF CROSS-SECTION B-B' SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED RAMACO MINE.
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FIGURE 4.18 EAST SECTION OF CROSS-SECTION C-C SHOWING MINING BLOCK AND TRENCH EXTENTS OF THE PROPOSED BROOK MINE

EAST SECTION OF CROSS-SECTION C-C SHOWING MINING BLOCK AND TRENCH EXTENTS OFTHE PROPOSED RAMACO MINE.
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FIGURE 4.21 CROSS-SECTIONS G-G AND H-H' SHOWING MINING BLOCK AND TRENCH EXTENTS FOR THE PROPOSED BROOK MINE
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FIGURE 4.24 CROSS-SECTION K-K' SHOWING MINING BLOCK AND TRENCH EXTENTS FOR THE PROPOSED BROOK MINE
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FIGURE 7.4 AREA 3 MINE SUBSIDENCE FROM UNDERGROUND MINING OF THE OLD MONARCH MINE IN THE MONARCH

SEAM. MINE DEPTH IS APPROXIMATELY 35-50FT (DUNRUD, C. R., AND OSTERWALD, F.W., 1980).

Figure 6.4 Area 3 Mine subsidence from underground mining of the Old Monarch Mine in the Carney Seam. Mine depth is

^ approximately 100 to 350ft.
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TABLE 3.1 SUMMARY OF LABORATORY TEST RESULTS ON ROCK MOISTURE, DENSITY, AND BRAZILIAN AND

UNIAXIAL COMPRESSION STRENGTHS

SAMPLE BORING DEPTH
MOISTURE

CONTENT

WET

DENSITY

BRAZILIAN

TENSILE

STRENGTH

UNIAXIAL

COMPRESSION

STRENGTH

REMARKS

CLAYSTONE R13-019 150-152 FT. 10.0% 139 pcf 170 psi - immediate roof

CARNEY COAL R13-019 152-153 FT. 25.0% 80.9 pcf 90 psi 1,460 psi

SILTSTONE WITH CLAY R13-019 168-169 FT. 8.8% 144.8 pcf 60 psi 500 psi immediate floor

SILTSTONE R13-023 110-112 FT. 7.9% 159.4 pcf 440 psi 3,500 psi
likely siltstone, main roof of the

Upper Carney

COAL R13-023 110-112 FT. 20.1% 79.1 pcf ~ -

Coal is not described at this depth -

Upper Carney?

References: D5-5-4, D5-5-8, D5-5-10, D5-5-12

e s



TABLE 4.1 DIETZ, MONARCH, CARNEY,AND MASTERS RELATED CONDITIONS PER BLOCK

DRAFT 1/20 UPDATED

MINE BLOCK COAL SEAM
HEIGHT OF

SEAM (FT.)

DEPTH OF SEAM

TOP (FT.)

ROOF FLOOR

HEIGHT

(FT.)

THICKNESS

(FT.)
DEPTH (FT.) THICKNESS (FT.)

1 MONARCH 41 100-1115

1 CARNEY 14 220-390

1 MASTERS 5 235-405

2 MONARCH MINED OUT MINED OUT

2 CARNEY 15-16 120-185

2 MASTERS 5 145-210

3 MONARCH 13-15 0-30 29-32 20-32

3 CARNEY 16 80-130 20-35 20-32

3 MASTERS 5 106-176

4 MONARCH 13-15 0-30 29-32 20-32

4 CARNEY 16-17 130-370 20-35 20-32

4 MASTERS 5 156-417

5 CARNEY 16-17 70-260 3-50WP 0-36

5 MASTERS 5 93-289

6 CARNEY 17-18+ 70-345 3-50WP 0-36

6 MASTERS 5 97-373

7 CARNEY 8-15 40-105

7 MASTERS 5 58-160

8 CARNEY 13-16+ 30-225

8 MASTERS 5 53-256

9 EAST CARNEY 6-16 100-220 12-13WP 0-12 7.5-9WP 0-3.5

9 EAST MASTERS 6 126-256 6.5-7WP 0-3.5

9 WEST U CARNEY 4-8 80-220 17.5-18 16.5

9 WEST LCARNEY 5-8 85-231 12.5 2.5-4

9 WEST MASTERS 6 100-259 10-11 2.5-4

10 EAST CARNEY 4-16 60-240 20WP 0-1.5

10 EAST MASTERS 6 74-286

10 WEST U CARNEY 4-8 120-200

10 WEST L CARNEY 4 125-211

10 WEST MASTERS 6 139-245

11 U CARNEY 3-6 20-160 22-30 WP 0-10

11 LCARNEY 4-8+ 25-172 12 2.5-3.5

11 MASTERS 6 49-210 10-11 2.5-3.5

12 U CARNEY 4 20-200 8-21WP 0-9

12 LCARNEY 8-10 25-208 0-16WP 0-3

12 MASTERS >6-12+ 53-248 7.5-10WP 0-3

13 DIETZ 0-8.5 0-25

13 MONARCH 0-20 0-40

13 U CARNEY 4 15-80

13 L CARNEY 9 21-114

13 MASTERS 6-14+ 50-143

14 DIETZ 8 0-6

14 MONARCH 20 16-22

14 U CARNEY 4 120-150

14 L CARNEY 9 146-180

14 MASTERS 5 175-209 LQD
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15 U CARNEY 4 100-180
^^

15 LCARNEY 9 128-214

15 MASTERS 4 147-253

16 MONARCH 0-15 0-3

16 U CARNEY 4-6 40-100

16 LCARNEY 8-9 47-136

16 MASTERS 6 65-185

17 MONARCH 0-17 0-89 30-39WP 0-5.5

17 U CARNEY 2-5 20-160

17 LCARNEY 8-9 31-193

17 MASTERS 4-6 64-237

18 U CARNEY 0-4 15-45

18 L CARNEY 2-6 15-61

18 MASTERS 5 37-97

19 U CARNEY 4-6 20-60

19 L CARNEY 2-8 24-76

19 MASTERS 5 56-124

20 MONARCH 0-7 0-32

20 U CARNEY 2-5 20-60

20 LCARNEY 2-7 22-74

20 MASTERS 5 54-111

Notes: WP =where present, as much of the sandstone exists as lensesof varying thicknesses and maynot show up in the
entire block. Blocks 1, 2, 7, 8,10 west, 13-16, and 18-20 have nosandstone. In Blocks 3 and 4, the sandstone is present as a
thick bed ofsandstone.This sandstone thickens towards the south and isthickest south of the blocks and is present as roof
of the Carney and floor of the Monarch. In Blocks5 and 6, the sandstone is thickest in the middle and thins north and south.
It iscloser to the Carneyin the south halfof the blockand becomes further above the Carney towards the north, where it
pinches out to become absent. Between Blocks 5 and 6 in Borehole 578409-MST-UB, there exists 4 small sand intervals
above the Carney, the first is 3 ft. above and 3 ft. thick, the second is 18 ft. above and is 3 ft. thick. Between this is an

unnamed coal bed which is 5 ft. thick at 32 ft. above the Carney. 50 ft. above the Carney isa 14 ft. thick bed and at 74 ft.
above is a 2 ft. thick bed. In Block 9 east of the Carney split, the sandstone exists for both floor and roof material for the
Carneyand roof material for the Masters. In Block 9 west of the split, sandstone is present in various thicknesses as the roof
of the upper Carney, floorof the lowerCarney, and roofof the Masters. In Block 10,the sandstone isonlypresent in the
southern 35 ft. in Section l-l' and thickens to the south. ForBlocks 11 and 12,the sandstone is present in various thicknesses
where it existsand is found in the roof of the upper Carney, floor of the lowerCarney, and roof of the Masters. In Block 17,
the sandstone is only present in northwest corner above the Monarch.
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From: Nathan Darnall
To: BJ Kristiansen
Cc: Patricia Sweanor
Subject: Coal Mine Permit Application, Brook Mine; TFN 6 2/025
Date: Friday, January 27, 2017 4:27:01 PM
Attachments: image001.png

image002.png
image003.png

06E13000-2015-CPA-0032
?
Dear Mr. Kristiansen,
?
The U.S. Fish and Wildlife Service (Service) is responding to the Land Quality Division?s
notice for public review and comment on the Coal Mine Permit Application for the Brook
Mine (Mine).? We understand the Mine has a Migratory Bird Plan (Plan), though we have
not yet reviewed the Plan.? The following are initial comments and recommendations.?
?
Earlier wildlife studies identified nine intact raptor nests in the permit area and at least 50
raptor nests within two miles of the Mine.? These include seven golden eagle nests and three
bald eagle nests.? In 2014, four active golden eagle nests produced three young and three
active bald eagle nests produced four young.? The document shows the seven golden eagle
nests were divided into five territories, with three nests (GE1a, GE1b, and GE1c) combined
into one territory.? Nest GE1c is about 1 mile from the other two nests and could be a
separate territory in some years, particularly when prey abundance is high.? The three bald
eagle nests are several miles apart from each other.
?
The migratory bird plan should describe avoidance and minimization measure to avoid take
(e.g., kill, injury, disturbance) of eagles, including disturbance (activity) buffers of at least
0.5-mile.? The Plan should describe measures that will be taken before mining activities
approach within the eagle nest buffers, including possible relocation of affected nests to
suitable habitat or nesting platforms.? Please be aware that an eagle take permit is needed to
possess and move an eagle nest.? Goals of the Plan should include at a minimum:?
avoidance of take; addressing unavoidable take and seeking permits for ?unavoidable take;
and maintaining the five golden eagle and three bald eagle territories on the landscape over
the long-term, including after Mine reclamation.? The Service recently published a final rule
that revises the regulations for eagle incidental take permits and eagle nest take permits
https://www.federalregister.gov/documents/2016/12/16/2016-29908/eagle-permits-revisions-
to-regulations-for-eagle-incidental-take-and-take-of-eagle-nests. Our office is available to
work with the Mine in collaboration with the Migratory Bird Management Office in
Lakewood to address eagle issues, including the need to apply for eagle take permits during
the operation and reclamation of the Mine.
?
The Plan should also describe avoidance and minimization measure to avoid take of
migratory birds.? Similar to eagles, we recommend the Plan address maintaining a similar
number of raptor territories on the landscape over the long-term, including after Mine
reclamation.
?
Thank you for the opportunity to review the Brook Mine Application, and we look forward to
working the Land Quality Division and the Mine to conserve eagles and other migratory
birds.?

mailto:nathan_darnall@fws.gov
mailto:bj.kristiansen@wyo.gov
mailto:patricia_sweanor@fws.gov
https://www.federalregister.gov/documents/2016/12/16/2016-29908/eagle-permits-revisions-to-regulations-for-eagle-incidental-take-and-take-of-eagle-nests
https://www.federalregister.gov/documents/2016/12/16/2016-29908/eagle-permits-revisions-to-regulations-for-eagle-incidental-take-and-take-of-eagle-nests





?
Nathan Darnall, Deputy Field Supervisor
U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/index.php
http://www.fws.gov/mountain-prairie/index.php

?

mailto:nathan_darnall@fws.gov
http://www.fws.gov/wyominges/index.php
http://www.fws.gov/mountain-prairie/index.php
http://www.facebook.com/USFWSMountainPrairie
http://twitter.com/USFWSMtnPrairie
http://www.flickr.com/photos/usfwsmtnprairie








From: BJ Kristiansen
To: Nathan Darnall
Cc: Mark Rogaczewski
Subject: Re: Coal Mine Permit Application, Brook Mine; TFN 6 2/025
Date: Saturday, January 28, 2017 1:08:06 PM
Attachments: image002.png

image001.png
image003.png

Nathan,

Your comments are not acceptable for the public comment period because they are in an email format. 
That is totally my fault for not specifying the format of a letter or fax sent to our Cheyenne office.  Take
heart, comments and requirements from USFWS are treated differently than conventional comments, in
some cases.  Your concerns for the golden eagle surveys and others will become a condition of the
permit when it is issued.  Typically, FWS requests are handled as key items in the wildlife monitoring
process and are written into the State Decision Document (SDD) and LQD Form 1 as a condition of
mining.  This is due to the T&ES Act and other federal programs of extreme importance to the
environment that cross land boundaries.  I was going to contact you soon to help me with my SDD
anyway so you have already helped me in many ways.  I will remain in touch and, prior to the issuance
of the SDD, will double check to ensure that FWS expectations can be met, if necessary.

-bj kristiansen

On Fri, Jan 27, 2017 at 4:26 PM, Nathan Darnall <nathan_darnall@fws.gov> wrote:

06E13000-2015-CPA-0032

 

Dear Mr. Kristiansen,

 

The U.S. Fish and Wildlife Service (Service) is responding to the Land Quality Division’s
notice for public review and comment on the Coal Mine Permit Application for the Brook
Mine (Mine).  We understand the Mine has a Migratory Bird Plan (Plan), though we have
not yet reviewed the Plan.  The following are initial comments and recommendations. 

 

Earlier wildlife studies identified nine intact raptor nests in the permit area and at least 50
raptor nests within two miles of the Mine.  These include seven golden eagle nests and
three bald eagle nests.  In 2014, four active golden eagle nests produced three young and
three active bald eagle nests produced four young.  The document shows the seven golden
eagle nests were divided into five territories, with three nests (GE1a, GE1b, and GE1c)
combined into one territory.  Nest GE1c is about 1 mile from the other two nests and could
be a separate territory in some years, particularly when prey abundance is high.  The three
bald eagle nests are several miles apart from each other.

 

The migratory bird plan should describe avoidance and minimization measure to avoid take
(e.g., kill, injury, disturbance) of eagles, including disturbance (activity) buffers of at least
0.5-mile.  The Plan should describe measures that will be taken before mining activities
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approach within the eagle nest buffers, including possible relocation of affected nests to
suitable habitat or nesting platforms.  Please be aware that an eagle take permit is needed to
possess and move an eagle nest.  Goals of the Plan should include at a minimum: 
avoidance of take; addressing unavoidable take and seeking permits for  unavoidable take;
and maintaining the five golden eagle and three bald eagle territories on the landscape over
the long-term, including after Mine reclamation.  The Service recently published a final
rule that revises the regulations for eagle incidental take permits and eagle nest take permits
https://www.federalregister.gov/documents/2016/12/16/2016-29908/eagle-permits-
revisions-to-regulations-for-eagle-incidental-take-and-take-of-eagle-nests. Our office is
available to work with the Mine in collaboration with the Migratory Bird Management
Office in Lakewood to address eagle issues, including the need to apply for eagle take
permits during the operation and reclamation of the Mine.

 

The Plan should also describe avoidance and minimization measure to avoid take of
migratory birds.  Similar to eagles, we recommend the Plan address maintaining a similar
number of raptor territories on the landscape over the long-term, including after Mine
reclamation.

 

Thank you for the opportunity to review the Brook Mine Application, and we look forward
to working the Land Quality Division and the Mine to conserve eagles and other migratory
birds. 

 

Nathan Darnall, Deputy Field Supervisor

U.S. Fish and Wildlife Service
Wyoming Ecological Services Office
Office: (307) 772-2374 x 246
Work Cell: (307) 286-1334
Fax: (307)772-2358
nathan_darnall@fws.gov
http://www.fws.gov/wyominges/index.php
http://www.fws.gov/mountain-prairie/index.php

 

-- 
Bj Kristiansen, P.G.
Natural Resources Program Principal
Department of Environmental Quality
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Land Quality Division, District III
2100 W. 5th Street
Sheridan, WY 82801
(307) 675-5615

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.









From: Nancy Stange
To: Bj Kristiansen
Cc: Madson, Erin; Chris Wichmann; Tim Thomas
Subject: WER 13896.00 Coal Mine Permit Application Brook Mine- TFN 6 2/025
Date: Monday, January 30, 2017 8:07:39 AM
Attachments: wer13896.00_Signed Letter.pdf

Mr. Kristiansen, 
The Wyoming Game and Fish Department's comments for WER 13896.00 Coal Mine
Permit Application Brook Mine- TFN 6 2/025 are attached. 
Thank you, 

Nancy Stange
Wyoming Game and Fish Department
Habitat Protection Secretary
5400 Bishop Blvd.
307-777-4506
nancy.stange@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:nancy.stange@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:erin_madson@fws.gov
mailto:chris.wichmann@wyo.gov
mailto:tim.thomas@wyo.gov
mailto:nancy.stange@wyo.gov















From: Kim Medina
To: Bj Kristiansen
Subject: summary of comments: Brook Mine, internal discussion
Date: Monday, January 30, 2017 1:55:20 PM
Attachments: Brook Mine comments summary.xlsx

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.medina@wyo.gov

Opposition

		Name		Water well		Ground water		Surface water		Traffic		Building Foundation		Impacts from Blasting		Mine Intrastructure		Recreation		Bond too low		Subsidence		Coal Fires		Night mining (light)		Air quality		Noise pollution		Property Value		Roads		Operator's experience		Economic Feasbility		Coal destination		Other

		Bocek, Anton		x				x		x		x				x		x		x		x		x						x				x						x

		Barbula, John		x						x																		x		x		x		x

		Big Horn Coal						x								x						x		x										x				x		x		Safety due to inundation of trench, highwall stability, surface disturbance, Big Horn Coal permit number, BNSF main line tracks (surface agreement), location of stockpiles, sediment pond SP-8, reclamation around BHCC property, economic feasibility

		Brezik-Fisher, Mary  and Fisher, David		x		x		x		x		x		x		x		x		x		x				x		x		x		x		x		x		x		x		Proximity to I-90, conflict of interest

		Collins, Brooke		x		 		x						x												x		x		x

		Clarendon, Sadie																x		x				x						x								x

		Condrat, Wendy						x										x				x						x		x

		Malone, Gillian																		x		x						x								x

		Buyok, Jane		x				x		x				x						x		x				x		x				x				x		x				Changing mine plan

		Tellez, Joan						x				x		x		x		x		x						x		x		x				x		x				x

		Buyok, John				x				x				x						x																x						Changing mine plan, adjoining property owners, impacts to AVF on Tongue River

		Marino Engineering Associates (as behalf of Powder River Basin Resource Council)																				x																				Inadequate geotechnical engineering, reclamation of mine openings in highwall, flooding of mine from groundwater, highwall stability

		Powder River Basin Resource Council				x		x		x				x		x		x		x		x																				Mine production confusion, coal storage and handling, surface owner access (Big Horn Coal), mine dewaqtering

		Bensel, William						x		 		 		 				x										x

		William Long Family Revocable Trust		x		x		x		x		x		x		x				x		x				x		x		x		x		x		x		x		x		Changing mine plan, proximity to I-90

		Total





In Favor

		In favor		Topic

		Name		Employment		IncreaseProperty Value		Increase Economic Growth		Tax revenues						Other

		Town of Ranchester		x		x		x

		Sheridan County School District #1		x		x		x		x

		City of Sheridan		x						x

		Tongue River Fire District						x		x





No objections if no impact

		No objections if no impact

		Name

		Legerski, Gerald













Name Water well
Ground 
water

Surface 
water Traffic

Building 
Foundation

Impacts 
from 

Blasting
Mine 

Intrastructure Recreation
Bond too 

low Subsidence Coal Fires

Night 
mining 
(light) Air quality

Noise 
pollution

Property 
Value Roads

Operator's 
experience

Economic 
Feasbility

Coal 
destination Other

Bocek, Anton x x x x x x x x x x x x
Barbula, John x x x x x x
Big Horn Coal x x x x x x x Safety due to inundation of trench, 

highwall stability, surface disturbance, Big 
Horn Coal permit number, BNSF main line 
tracks (surface agreement), location of 
stockpiles, sediment pond SP‐8, 
reclamation around BHCC property, 
economic feasibility

Brezik‐Fisher, Mary  and Fisher, David x x x x x x x x x x x x x x x x x x Proximity to I‐90, conflict of interest
Collins, Brooke x   x x x x x
Clarendon, Sadie x x x x x
Condrat, Wendy x x x x x
Malone, Gillian x x x x
Buyok, Jane x x x x x x x x x x x Changing mine plan
Tellez, Joan x x x x x x x x x x x x
Buyok, John x x x x x Changing mine plan, adjoining property 

owners, impacts to AVF on Tongue River

Marino Engineering Associates (as behalf 
of Powder River Basin Resource Council)

x Inadequate geotechnical engineering, 
reclamation of mine openings in highwall, 
flooding of mine from groundwater, 
highwall stability

Powder River Basin Resource Council x x x x x x x x Mine production confusion, coal storage 
and handling, surface owner access (Big 
Horn Coal), mine dewaqtering

Bensel, William x       x x
William Long Family Revocable Trust x x x x x x x x x x x x x x x x x Changing mine plan, proximity to I‐90

Total



From: Mark Rogaczewski
To: BJ Kristiansen
Cc: Jim Ruby; Alan Edwards
Subject: Re: Ahh
Date: Tuesday, January 31, 2017 8:38:52 AM

Alan and Jim,

LQD D3 is currently reviewing a Form 11 Major Revision for the Youngs Creek Mine -
Permit 407 - in northern Sheridan County.  It is anticipated that this major revision
will be sent to public notice and comment later in 2017.  Based on the volume of
comments/objections to the RAMACO Brook Mine, LQD D3 is expecting similar
comments/objections to the Youngs Creek Mine Form 11 Major Revision.  I provide
this information to assist the EQC on whether or not to hold the Brook Mine hearing
in Sheridan as a future hearing for the Youngs Creek Mine Major Revision is a
distinct possibility.

Please let me know if you have any questions.

Thanks,
Mark

On Tue, Jan 31, 2017 at 8:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jim,

 

Where is that reference?  I’m having trouble locating it.

 

-bj

 

From: Jim Ruby [mailto:jim.ruby@wyo.gov] 
Sent: Tuesday, January 31, 2017 8:21 AM
To: Alan Edwards <alan.edwards@wyo.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ahh

 

I may have found it.  Although it is confusing it is Section 1(a)(v)(D).

 

I will visit with the Council AG about it.  If you are aware of any others I would
sure like to know about them.

 

Jim

mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jim.ruby@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jim.ruby@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Tammi Pusheck
To: Cindy Brown (SPCR)
Subject: List of permits for import
Date: Tuesday, January 31, 2017 8:39:00 AM
Attachments: HP Import Info.xls.xlsx

Please see attached.

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:cindy.brown@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov

MIDAS_Query_Results

				Permit Number		Company Name		Mine Name		Initial Operation/Approval Date		County

		1		CN0009		ARK LAND CO				2/6/80		Carbon

		2		CN0015		ANADARKO HOLDING CO				3/31/80		Carbon

		3		CN0085		ANADARKO HOLDING CO				5/21/84		Sweetwater

		4		CN0096		BLACK BUTTE COAL CO				9/17/85		Sweetwater

		5		CN0116		BRIDGER COAL CO				8/24/89		Sweetwater

		6		CN0118		BRIDGER COAL CO				3/30/90		Sweetwater

		7		CN0126		BRIDGER COAL CO				7/27/95		Sweetwater

		8		CN0130		BRIDGER COAL CO				8/9/00		Sweetwater

		9		DN0043		ANADARKO HOLDING CO				3/31/80		Sweetwater

		10		DN0059		ENERGY METALS CORP (US)				4/22/80		Sweetwater

		11		DN0086		O C I WY LP				7/25/80		Sweetwater

		12		DN0102		M-I LLC				4/1/81		Big Horn

		13		DN0130		AMERICAN COLLOID CO				1/7/82		Crook

		14		DN0147		TRONOX ALKALI WYOMING CORPORATION				7/13/82		Sweetwater

		15		DN0155		SCHLOSSER, JIMMY DALE				8/18/82		Crook

		16		DN0160		WYO-BEN INC				1/4/83		Big Horn

		17		DN0175		BENTONITE PERFORMANCE MINERALS LLC				4/26/84		Big Horn

		18		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				5/16/84		Crook

		19		DN0194		KENNECOTT URANIUM CO				9/16/85		Fremont

		20		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		1/29/87		Campbell

		21		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		5/12/89		Converse

		22		DN0253		SOLVAY SODA ASH JOINT VENTURE				10/22/90		Sweetwater

		23		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS				12/20/90		Sweetwater

		24		DN0267		KENNECOTT URANIUM CO				7/31/92		Sweetwater

		25		DN0297		GREEN MOUNTAIN MINING VENTURE				9/5/96		Fremont

		26		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				3/10/97		Converse

		27		DN0312		BENTONITE PERFORMANCE MINERALS LLC				9/27/00		Johnson

		28		DN0313		BENTONITE PERFORMANCE MINERALS LLC				9/27/00		Crook

		29		ET0093		BUTCHER, RONALD D		BUTCHER		8/4/78		Sheridan

		30		ET0148		PREWITT, DAVID & WINIFRED		LUHR		6/29/79		Platte

		31		ET0192		CROELL REDI MIX INC		CROELL		12/18/79		Crook

		32		ET0210		ANTON, ROGER & LAVON		TANNER		3/20/80		Campbell

		33		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC				4/14/81		Fremont

		34		ET0338		G & L CONCRETE INC		G & L PIT		9/25/81		Goshen

		35		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		MOSTELLER QUARRY		12/28/81		Natrona

		36		ET0389		ELLINGFORD BROS INC		DELBERT JAMES		5/28/82		Uinta

		37		ET0406		ALBRIGHT SAND & GRAVEL		CROSS		7/29/82		Fremont

		38		ET0486		WYOMING RED ROCK LLC		RED ROCK PIT		9/16/83		Converse

		39		ET0490		NEWFIELD PRODUCTION CO		BONER PIT		10/18/83		Converse

		40		ET0520		RUMPELSTILTSKIN INC		RUMPELSTILTSKIN		6/1/84		Johnson

		41		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		BUCHOLZ		1/7/85		Carbon

		42		ET0559		HEBDON CONST		HEBDON		1/11/85		Lincoln

		43		ET0561		HARRIS TRUCKING & CONST CO		DEROCHE		2/6/85		Park

		44		ET0566		DEPATCO INC				2/27/85		Lincoln

		45		ET0588		EVANS CONST INC				8/9/85		Sublette

		46		ET0618		NOBLE CONST INC		NOBLE		12/19/85		Sublette

		47		ET0623		GROSCH, P E CONST INC				1/20/86		Hot Springs

		48		ET0641		VALENTINE CONST INC		VALENTINE FELDSPAR QUARRY		7/14/86		Converse

		49		ET0679		JOYCE, JOHN		JOYCE		7/27/87		Big Horn

		50		ET0700		SANBURN CONST		TR RANCH		12/15/87		Campbell

		51		ET0708		CORA VALLEY CONST INC				3/9/88		Sublette

		52		ET0718		FLARE CONST INC		PIERCE		5/26/88		Uinta

		53		ET0729		GARBER AGRI BUSINESS INC		LITTLE GOOSE RANCH		9/1/88		Sheridan

		54		ET0742		LEWIS CONST LC				1/30/89		Park

		55		ET0748		LAMAX PROPERTIES LLC		ADELLA MARCUS		4/6/89		Big Horn

		56		ET0749		VALENTINE CONST INC		VALENTINE PIT		4/26/89		Converse

		57		ET0760		DUBOIS, TOWN OF				6/30/89		Fremont

		58		ET0761		WAGNER RANCH SERVICES LLC		STATE		6/29/89		Sheridan

		59		ET0771		BROWN, JERRY M INC				11/20/89		Washakie

		60		ET0792		ROSS EXCAVATION INC		ROSS		6/26/90		Teton

		61		ET0796		SEARLE BROS CONST CO		SWAN S		7/31/90		Sweetwater

		62		ET0827		STAR TRUCKING INC		HOODOO		11/19/91		Fremont

		63		ET0831		FISHTAIL CATTLE CO		FELTNER		1/15/92		Sublette

		64		ET0843		GORGE ROCK PRODUCTS		LAYOS #3		4/6/92		Sweetwater

		65		ET0866		ELDRIDGE EXCAVATING INC		HITT		11/6/92		Campbell

		66		ET0883		LEE EXCAVATION				6/16/93		Fremont

		67		ET0884		ALBRIGHT, HAROLD & LISA				6/23/93		Fremont

		68		ET0888		DAN HART PATROL SERV LLC		TENKE QUARRY - HART		6/30/93		Crook

		69		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		CURUCHET		6/30/93		Johnson

		70		ET0897		IMERYS MARBLE INC		GUERNSEY PIT		11/2/93		Platte

		71		ET0907		CHUNG, WILLIAM				3/14/94		Sweetwater

		72		ET0911		DOMSON INC		DOMSON		4/11/94		Goshen

		73		ET0927		SEARLE BROS CONST CO		SEARLE		8/17/94		Sweetwater

		74		ET0936		TITAN IRON ORE CORP		IRON MTN		11/2/94		Albany

		75		ET0937		VERMILLION RANCH LTD		VERMILLION RANCH		11/4/94		Sweetwater

		76		ET0941		SEARLE BROS CONST CO				12/6/94		Sweetwater

		77		ET0959		WYLIE CONST INC		WYLIE		3/30/95		Sweetwater

		78		ET0961		DODGE, TYLER		DODGE		4/10/95		Platte

		79		ET0963		MOBILE CONCRETE INC		LONESOME FOX CORP		5/1/95		Carbon

		80		ET0967		GROSCH, P E CONST INC				6/9/95		Hot Springs

		81		ET0972		GARBER AGRI BUSINESS INC		GOODWIN		7/3/95		Johnson

		82		ET0974		DUNTON SHEEP CO				7/11/95		Sublette

		83		ET0983		WHEELDON, CHANCY				10/11/95		Teton

		84		ET0999		VEIGEL, LYNN				3/26/96		Lincoln

		85		ET1002		STEELE, DONNA M & BURKE				5/2/96		Sublette

		86		ET1024		ARGENT ENERGY (US) HOLDINGS INC		TISDALE		11/25/96		Johnson

		87		ET1029		GORGE ROCK PRODUCTS INC				1/17/97		Sweetwater

		88		ET1042		GARLAND BROTHERS LLC				5/6/97		Johnson

		89		ET1045		WIND RIVER READY MIX INC				6/26/97		Fremont

		90		ET1046		ROCKING K ENTERPRISES				6/26/97		Sublette

		91		ET1051		J & J GRAVEL LLC		JONES		9/2/97		Sublette

		92		ET1054		RISSLER & MCMURRY CO		GRAY		10/9/97		Platte

		93		ET1057		V A RESOURCES LLC		PLUMBAGO CREEK		10/28/97		Albany

		94		ET1064		GOSHEN GRAVEL CO LLC		WESTERN FARMS		1/23/98		Goshen

		95		ET1066		PATHFINDER IRRIGATION DIST		GREENWALD FARMS		3/2/98		Goshen

		96		ET1067		B & D CONST LLC				3/6/98		Park

		97		ET1069		MERRILL, EARL S		MERRILL PIT		4/8/98		Laramie

		98		ET1072		THIEL CONST		CLARK PIT 1		4/15/98		Park

		99		ET1074		FREMONT SHEEP CO INC				4/20/98		Fremont

		100		ET1078		DIMOND, LYNN				7/20/98		Lincoln

		101		ET1079		BROWN, MATT				7/31/98		Hot Springs

		102		ET1082		BELLS RESTORATION		BELLS RESTORATION		8/11/98		Converse

		103		ET1112		HAIVALA, JOHN & NICKI		HAIVALA/MACKEY PIT		6/7/99		Campbell

		104		ET1132		FULLER CONST INC		SHERIDAN BURGESS		4/17/00		Sheridan

		105		ET1138		AZTEC CONST CO INC		KING		6/7/00		Laramie

		106		ET1139		QUALITY AGG & CONST INC		HARRIS		6/12/00		Campbell

		107		ET1154		COLLINS, JAY B		ELKHORN PIT		9/22/00		Platte

		108		ET1155		PEEGEE RANCH				10/13/00		Campbell

		109		ET1158		MAGNA ENERGY SERV LLC				12/28/00		Johnson

		110		ET1161		ODEGARD, DUANE				1/24/01		Campbell

		111		ET1167		BASIC ENERGY SERV LP		FORBES		3/8/01		Sheridan

		112		LE0176		JOHNSON, BILL & SHARON				7/29/87		Fremont

		113		LE0225		FREITAG, DAVID C				7/2/96		Fremont

		114		LE0226		REED, CLOYD L				10/11/96		Fremont

		115		LE0228		ARLAND, RONALD J				3/25/97		Fremont

		116		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		10/21/74		Hot Springs

		117		PT0213		BIG HORN COAL CO		BIG HORN		11/19/74		Sheridan

		118		PT0214		ALPHA COAL WEST INC		BELLE AYR		11/26/74		Campbell

		119		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		CASPER PIT		8/28/95		Natrona

		120		PT0218		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		11/26/74		Converse

		121		PT0221		LIEN, PETE & SONS INC		HORSECREEK QUARRY		6/4/87		Laramie

		122		PT0228		SHERIDAN, COUNTY OF		COUNTY PITS		11/26/74		Sheridan

		123		SP0229		SHRIVER, ERMA & GARY L, JTWRS				11/26/74		Sublette

		124		PT0231		HIGH COUNTRY CONST INC		ATLANTIC CITY		11/26/74		Fremont

		125		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		11/26/74		Campbell

		126		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		12/3/74		Campbell

		127		PT0237		CORDERO MINING LLC		CORDERO ROJO		1/9/75		Campbell

		128		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		1/31/75		Campbell

		129		PT0242		MARTIN MARIETTA MATERIALS INC		GUERNSEY STONE		2/19/75		Platte

		130		PT0244		MARTIN MARIETTA MATERIALS INC		GRANITE CANYON		2/19/75		Laramie

		131		PT0245		GEORGIA PACIFIC GYPSUM LLC				2/19/75		Big Horn

		132		PT0246		BENTONITE PERFORMANCE MINERALS LLC				2/19/75		Big Horn

		133		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		3/24/75		Johnson

		134		PT0257		CINER WYOMING LLC				3/7/75		Sweetwater

		135		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		3/13/75		Platte

		136		PT0261		CONVERSE, COUNTY OF		CONVERSE COUNTY		3/11/75		Converse

		137		PT0264		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		3/14/75		Sweetwater

		138		PT0267		BENTONITE PERFORMANCE MINERALS LLC		COLONY		3/19/75		Crook

		139		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		3/19/75		Natrona

		140		SP0277		BIG HORN REDI MIX INC				3/7/75		Park

		141		PT0278		M-I LLC				3/24/75		Big Horn

		142		SP0279		PRAIRIE GEMS				3/24/75		Fremont

		143		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				3/24/75		Washakie

		144		PT0284		CROELL REDI MIX INC		JONES PIT		2/19/75		Platte

		145		SP0288		GOSHEN IRRIGATION DIST		GOSHEN IRRIGATION DISTRICT		3/25/75		Goshen

		146		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		3/25/75		Laramie

		147		PT0292		SUGARLAND PARTNERS LLC		WHITE MT/MARBLE QUARRY		3/25/75		Platte

		148		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		HABERMAN PIT		3/25/75		Laramie

		149		PT0295		SIMON CONTRACTORS		LUMMIS PIT		3/25/75		Laramie

		150		PT0297		MOUNTAIN CEMENT CO		RED MOUNTAIN		3/26/75		Albany

		151		PT0298		MOUNTAIN CEMENT CO		ETCHEPARE		3/26/75		Albany

		152		PT0299		MOUNTAIN CEMENT CO		TUFFA		3/26/75		Albany

		153		PT0300		MOUNTAIN CEMENT CO		MONOLITH		3/26/75		Albany

		154		PT0305		LIEN, PETE & SONS INC		LF QUARRY		4/7/75		Laramie

		155		SP0306		CROELL REDI MIX INC		TORRINGTON PIT		4/8/75		Goshen

		156		PT0313		BUFFALO, CITY OF		TISDALE		4/18/75		Johnson

		157		PT0314		TONGUE RIVER STONE INC		TONGUE RIVER QUARRY		4/18/75		Sheridan

		158		PT0317		UNION PACIFIC RAILROAD CO		UPRR		4/29/75		Albany

		159		PT0318		GOSHEN, COUNTY OF		GOSHEN COUNTY		4/29/75		Goshen

		160		PT0320		LIEN, PETE & SONS INC		HARTVILLE-INGLESIDE QUARRY		4/29/75		Platte

		161		PT0321		WYO-BEN INC				5/1/75		Big Horn

		162		PT0322		AMERICAN COLLOID CO				5/1/75		Big Horn

		163		SP0325		PARK, COUNTY OF				5/6/75		Park

		164		SP0328		MORANDIN, JOHN & SON		MORANDIN PIT		5/9/75		Laramie

		165		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		5/12/75		Natrona

		166		PT0331		ARCH OF WY LLC		MEDICINE BOW		5/13/75		Carbon

		167		PT0335		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		5/13/75		Sweetwater

		168		PT0338		BRIDGER COAL CO		JIM BRIDGER		5/22/75		Sweetwater

		169		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		5/23/75		Johnson

		170		PT0345		UR-ENERGY USA INC		SHIRLEY BASIN		6/13/74		Carbon

		171		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		6/13/75		Campbell

		172		SP0355		VISTA REAL ESTATE HOLDINGS LLC				6/30/75		Washakie

		173		PT0356		UR-ENERGY USA INC		LUCKY MC		6/30/75		Fremont

		174		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		CERTAIN TEED		6/30/75		Park

		175		PT0360		FISHER SAND & GRAVEL CO		NEWCASTLE QUARRY		6/30/75		Weston

		176		PT0377		ARCH OF WY LLC		SEMINOE II		6/30/75		Carbon

		177		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		6/30/75		Lincoln

		178		PT0381		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		8/15/75		Fremont

		179		PT0391		FOX CREEK QUARRY LLC		FOX CREEK		10/23/75		Teton

		180		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		1/19/76		Sheridan

		181		SP0426		GARBER AGRI BUSINESS INC		GARBER		4/29/76		Sheridan

		182		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		5/5/76		Campbell

		183		PT0433		PEABODY CABALLO MINING LLC		CABALLO		6/21/76		Campbell

		184		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		8/26/76		Fremont

		185		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		2/3/77		Carbon

		186		PT0451		KENNECOTT URANIUM CO		BIG EAGLE		3/24/77		Fremont

		187		SP0452		SIERRA CONST CO INC		LINCH RANCH		4/28/77		Johnson

		188		PT0454		TRONOX ALKALI WYOMING CORPORATION		GRANGER		5/18/77		Sweetwater

		189		SP0455		SWEETWATER, COUNTY OF				6/7/77		Sweetwater

		190		SP0456		WYO-BEN INC				7/7/77		Big Horn

		191		SP0459		SUBLETTE, COUNTY OF				8/9/77		Sublette

		192		SP0460		WYO-BEN INC				8/15/77		Big Horn

		193		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS				12/12/77		Sweetwater

		194		SP0466		FOUR SQUARE MINING INC		FOUR SQUARE		12/19/77		Albany

		195		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		12/27/77		Sweetwater

		196		PT0476		JOHNSON, COUNTY OF		COUNTY PITS		7/31/78		Johnson

		197		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		8/9/78		Carbon

		198		PT0478		URANIUM ONE USA INC		WILLOW CREEK		4/18/78		Johnson

		199		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		11/1/78		Sweetwater

		200		SP0482		LINCOLN, COUNTY OF				1/16/79		Lincoln

		201		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		3/16/79		Campbell

		202		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		4/5/79		Campbell

		203		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		5/29/79		Johnson

		204		PT0495		SOLVAY SODA ASH JOINT VENTURE				10/9/79		Sweetwater

		205		PT0500		BUCKSKIN MINING CO		BUCKSKIN		3/11/80		Campbell

		206		SP0506		SNOOK, JOHN F		SNOOK 1		10/7/80		Natrona

		207		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)				10/22/80		Uinta

		208		SP0509		INTERPACE HOLDINGS LLC				12/2/80		Uinta

		209		SP0512		CROOK, COUNTY OF		COUNTY PITS		3/20/81		Crook

		210		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP				7/17/81		Fremont

		211		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS		10/21/81		Sweetwater

		212		PT0525		ANTELOPE COAL LLC		ANTELOPE		3/11/82		Converse

		213		SP0526		ELLINGFORD BROS INC				4/12/82		Uinta

		214		PT0533		GOOD MINING CO LLC				6/23/82		Big Horn

		215		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC				10/29/82		Uinta

		216		SP0546		INTERMOUNTAIN CONST & MATERIALS		IRVINE PIT		1/6/83		Johnson

		217		SP0547		71 CONST		HENRIE PIT		4/14/83		Natrona

		218		SP0549		WESTON, COUNTY OF		COUNTY PITS		8/30/83		Weston

		219		SP0551		BALD BUTTE LAND CO LLC		BALD BUTTE QUARRY		11/22/83		Niobrara

		220		PT0554		TRONOX ALKALI WYOMING CORPORATION		Tronox South Solution Mine		3/19/84		Sweetwater

		221		SP0565		BASIN ELECTRIC POWER COOP		BASIN ELECTRIC		8/22/84		Platte

		222		SP0566		NEW MEXICO RESOURCES LLC				8/24/84		Sweetwater

		223		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		12/6/84		Campbell

		224		PT0574		LIEN, PETE & SONS INC		RAWLINS QUARRY		6/27/85		Carbon

		225		SP0575		GRAVEL WORKS INC				9/13/85		Uinta

		226		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		STAR PIT #1		10/25/85		Laramie

		227		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)				11/5/85		Fremont

		228		SP0580		CROELL REDI MIX INC		FETTERMAN PIT		1/23/86		Converse

		229		SP0582		HOT SPRINGS, COUNTY OF				2/4/86		Hot Springs

		230		SP0584		WASHAKIE, COUNTY OF				4/1/86		Washakie

		231		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE		4/11/86		Converse

		232		SP0586		GORGE ROCK PRODUCTS INC		LAYOS		4/17/86		Sweetwater

		233		SP0588		UINTA, COUNTY OF				6/17/86		Uinta

		234		SP0590		BIG HORN, COUNTY OF				7/17/86		Big Horn

		235		SP0592		TETON, COUNTY OF				11/20/86		Teton

		236		PT0599		WESTERN FUELS WY INC		DRY FORK		4/13/87		Campbell

		237		PT0605		MOUNTAIN CEMENT CO		RED BUTTES		8/11/87		Albany

		238		PT0606		SULENTA LLC		FONTENELLE		9/2/87		Lincoln

		239		SP0608		EVANS CONST CO		EVANS CONST		11/13/87		Teton

		240		PT0610		MCMURRY READY-MIX CO		WARDWELL		5/5/88		Natrona

		241		SP0614		MOBILE CONCRETE INC		MILES		8/17/88		Natrona

		242		PT0620		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		5/11/89		Crook

		243		PT0621		AMERICAN COLLOID CO		UPTON		5/10/89		Weston

		244		PT0622		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		5/10/89		Crook

		245		PT0624		GOOD, BRIAN		BEAR CREEK SOUTH		6/27/89		Big Horn

		246		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		12/26/90		Johnson

		247		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		1/30/91		Campbell

		248		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		6/18/91		Converse

		249		SP0635		TRONOX ALKALI WYOMING CORPORATION		GRANGER-GRAVEL		8/22/91		Sweetwater

		250		SP0636		C & B SAND & GRAVEL INC		CORSON WILSON		9/18/91		Carbon

		251		SP0638		GYORVARY MINING CO INC		MARY ELLEN		1/10/92		Fremont

		252		SP0641		CROELL REDI MIX INC		CARMIN		8/17/92		Converse

		253		SP0643		NIOBRARA, COUNTY OF		NIOBRARA COUNTY		11/25/92		Niobrara

		254		SP0644		KEHN, DON CONST INC		WY HEREFORD RANCH		7/21/93		Laramie

		255		SP0645		SIMON CONTRACTORS		SIMONS PIT		8/12/93		Albany

		256		PT0648		MOUNTAIN CEMENT CO		BATH SHALE		9/28/93		Albany

		257		SP0651		SEARLE BROS CONST CO				11/30/93		Sweetwater

		258		PT0652		LEWIS & LEWIS INC				12/13/99		Sweetwater

		259		SP0653		BIG HORN REDI MIX INC				3/21/95		Washakie

		260		PT0655		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		10/20/95		Sweetwater

		261		SP0656		HARRIS TRUCKING & CONST CO		MCMILLIN		2/6/96		Park

		262		SP0657		HARRIS TRUCKING & CONST CO		HARRIS TRUCKING #3		2/6/96		Park

		263		PT0658		MOUNTAIN CEMENT CO		WEAVER		2/29/96		Albany

		264		PT0660		GREEN MOUNTAIN MINING VENTURE		JACKPOT		6/26/96		Fremont

		265		PT0661		SCHLOSSER, J D		SCHLOSSER		8/27/96		Crook

		266		SP0665		ADVENTURE STONE LLC		ADVENTURE STONE		10/15/97		Albany

		267		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		12/11/97		Natrona

		268		SP0667		TIMBERLINE SERVICES INC		Habeck Pit		1/6/98		Crook

		269		SP0668		MOBILE CONCRETE INC		GOVERNMENT BRIDGE GRAVEL		2/3/98		Natrona

		270		SP0669		WILLITS CO INC		POLO PIT		2/6/98		Laramie

		271		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		SEELY		2/23/98		Fremont

		272		SP0671		KILROY LLC				6/2/98		Lincoln

		273		SP0672		MCGARVIN MOBERLY CONST CO		BLM		6/23/98		Washakie

		274		SP0673		QUALITY AGG & CONST INC		THAR		7/29/98		Campbell

		275		SP0674		STAR TRUCKING A WY CORP		BURLINGTON		1/7/99		Fremont

		276		SP0675		QUALITY AGG & CONST INC		MCINERNEY		3/17/99		Crook

		277		PT0676		THUNDER BASIN COAL CO LLC		IZITA		7/23/99		Campbell

		278		SP0677		BIRDSALL SAND & GRAVEL		NEIMAN PIT		6/3/99		Crook

		279		SP0679		INTERMOUNTAIN CONST & MATERIALS		BEAVER CREEK		12/9/99		Sheridan

		280		SP0680		BASIN, TOWN OF		STOELK		1/20/00		Big Horn

		281		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		VR MINE		7/3/00		Converse

		282		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		5/2/01		Crook

		283		SP0686		CUMBERLAND GAP HEARTH STONE ASSN				1/31/01		Lincoln

		284		RD0001		U S DEPT OF ENERGY		HOE CREEK PROJECT		8/13/79		Campbell

		285		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		11/12/81		Converse

		286		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS				4/30/82		Sweetwater

		287		RD0017		CARBON COUNTY UCG INC				10/24/94		Carbon

		288		ET1181		DUNN TRUCKING INC		DUNN QUARRY		6/15/01		Carbon

		289		PT0730		ARCH OF WY LLC		CARBON BASIN		11/22/05		Carbon

		290		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		8/7/01		Fremont

		291		SP0690		MELODY RANCH INVESTMENTS I LLC				11/7/01		Teton

		292		SP0689		FLETCHER CONST CO		RAPID CREEK		10/10/01		Sheridan

		293		ET1171		BELLS RESTORATION		GREASEWOOD		4/10/01		Campbell

		294		ET1179		FUTURE ENTERPRISES LLC		CHERNI		4/24/01		Sheridan

		295		ET1176		SCHMID OILFIELD SERV INC		SCHMID OILFIELD		4/24/01		Carbon

		296		SP0722		MCMURRY READY-MIX CO		PLUMBAGO CREEK		5/13/05		Albany

		297		SP0692		NAEF, DOUGLAS A & JACQULYN I		CALL		6/25/02		Lincoln

		298		ET1186		SCHMID SAND & GRAVEL		HOUSLEY		7/17/01		Lincoln

		299		SP0688		JOLLEY RANCH CO		LUMAN BUTTE		9/18/01		Sweetwater

		300		ET1183		CARSON, WAYLON		CARSON		6/27/01		Campbell

		301		SP0694		MOBILE CONCRETE INC		BURNETT QUARRY		9/18/02		Albany

		302		SP0719		FULLER CONST INC		PICKREL PIT		3/21/05		Campbell

		303		ET1189		VOORHEES, BONNIE RAE				8/27/01		Sublette

		304		CN0134		HAYSTACK COAL CO		SOUTH HAYSTACK		10/22/01		Uinta

		305		ET1193		FULLER CONST INC		SHOBER		10/19/01		Campbell

		306		SP0707		CROELL REDI MIX INC		WILLS PIT		10/16/03		Converse

		307		PT0698		B & B AGGREGATES				3/31/03		Fremont

		308		SP0701		BASIC ENERGY SERV LP		SIMS/LABARGE		6/6/03		Lincoln

		309		SP0718		INTERMOUNTAIN CONST & MATERIALS		EVITT		2/8/05		Johnson

		310		SP0695		71 CONST		487 PIT		2/4/03		Natrona

		311		SP0693		H K CONTRACTORS INC		JENKINS		9/5/02		Lincoln

		312		SP0699		WIND RIVER QUARRY		SANDSTONE		4/1/03		Hot Springs

		313		ET1215		MERLIN RANCH INC		MERLIN		5/28/02		Johnson

		314		SP0696		ALBANY, COUNTY OF		ALBANY COUNTY		2/25/03		Albany

		315		ET1213		FULLER CONSTRUCTION INC		IBERLIN		5/15/02		Johnson

		316		ET1227		LEE, H B CONST CO INC		CRESTON		9/5/02		Sweetwater

		317		ET1226		BASIC ENERGY SERV LP		SCHMID PIT		9/5/02		Sweetwater

		318		CN0137		CORDERO MINING LLC				9/25/02		Campbell

		319		ET1228		MELGAARD CONST CO INC		WAGONER		9/25/02		Johnson

		320		PT0700		M & N FIELD SERVICES LLC		MESA ROAD		4/22/03		Sublette

		321		SP0697		CROSS H RANCH INC		CROSS H		3/14/03		Johnson

		322		ET1230		POWDER RIVER CONST INC		S BAR		11/13/02		Campbell

		323		SP0733		BASIC ENERGY SERV LP		CRESTON JUNCTION		6/26/06		Sweetwater

		324		SP0706		71 CONST		71 PIT		9/23/03		Natrona

		325		ET1232		EVANS CONST CO		HWY 22 BRIDGE		1/29/03		Teton

		326		ET1238		NIX , G T CONST INC		FRAUGHTON		5/6/03		Uinta

		327		SP0705		ELLINGFORD BROS INC		BAZOO HOLLOW		9/4/03		Uinta

		328		SP0708		REEDS CONST CO INC		BOULDER NO 1		10/28/03		Sublette

		329		SP0703		BASIC ENERGY SERV LP		SULENTA PIT		7/18/03		Sublette

		330		ET1237		BIG HORN REDI MIX INC		GREYBULL		5/2/03		Big Horn

		331		SP0704		DAN HART PATROL SERVICE LLC		GROVES PIT		7/24/03		Campbell

		332		SP0724		MEADOW CANYON READY MIX INC		FEAR PIT		6/29/05		Sublette

		333		LE0256		WYOMING PROSPECTORS ASSN		AMANDA PLACER 25 & 33		7/31/03		Fremont

		334		ET1316		Copper Creek Construction LLC		NAUMAN		6/20/05		Big Horn

		335		SP0712		MOBILE CONCRETE INC		MANVILLE QUARRY		5/26/04		Niobrara

		336		ET1248		FULLER CONST INC		DENNIS HEPP PIT		6/30/03		Johnson

		337		ET1246		VAQUERO ENERGY INC		BLM		6/20/03		Carbon

		338		ET1247		READY ROCKS INC		WARD		6/27/03		Uinta

		339		PT0714		TOLSA WYOMING BENTONITE CORP		WING		7/9/04		Natrona

		340		ET1255		TENKE, VINCE, ARELENE & LESLIE		TENKE PIT - TENKE BROTHERS		9/3/03		Crook

		341		LE0258		MINERAL TECHNOLOGY CORP		NICHOLS		11/14/03		Carbon

		342		ET1259		BURLINGTON RESOURCES OIL & GAS LP				9/19/03		Fremont

		343		PT0710		POWDER RIVER SAND & GRAVEL LLC		KENNEDY PIT		2/23/04		Johnson

		344		SP0711		HETTINGER LLC		RAG SCORIA PIT		3/11/04		Campbell

		345		SP0721		MOBILE CONCRETE INC		KNAPP		7/1/05		Fremont

		346		ET1263		SPOMER CONST CO INC				11/13/03		Park

		347		SP0716		DAVES ASPHALT CO		LONG		10/22/04		Fremont

		348		CN0139		WESTMORELAND KEMMERER LLC		BLM		8/18/05		Lincoln

		349		ET1268		FULLER CONSTRUCTION INC		PINEY CANYON SW		3/2/04		Campbell

		350		ET1280		QUALITY AGG & CONST INC		CLEAR CREEK		6/16/04		Johnson

		351		ET1274		BROWN, RONALD L		LANCE CREEK		4/30/04		Niobrara

		352		ET1273		SNYDER SAND & GRAVEL LLC		SNYDER		4/30/04		Uinta

		353		SP0713		KILROY LLC		CALL		6/2/04		Lincoln

		354		ET1277		HERITAGE MATERIAL & SUPPLY LLC		MADDEN		5/18/04		Goshen

		355		PT0732		TOLSA WYOMING BENTONITE CORP		MILLS		3/15/06		Natrona

		356		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		HAHN		6/15/04		Fremont

		357		PT0723		TOLSA WYOMING BENTONITE CORP		BLM LANDER		9/22/05		Fremont

		358		ET1287		FULLER CONSTRUCTION INC		STROCK		8/17/04		Converse

		359		PT0727		MONOLITH MINERALS LLC		SUNDANCE		8/22/05		Crook

		360		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		PROCARIONE		8/24/04		Sweetwater

		361		SP0729		FULLER CONST INC		COLE PIT		9/28/05		Crook

		362		ET1291		CHAPMAN CONTRACTING		ULLERY		12/1/04		Johnson

		363		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		WEDIN PIT		3/28/05		Johnson

		364		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		OLSON		1/11/05		Sublette

		365		SP0725		FRONTIER STONE CO		60 BAR PIT		7/22/05		Campbell

		366		ET1302		A & W WATER SERVICE INC		BLM		3/23/05		Sweetwater

		367		SP0726		BIG HORN REDI MIX INC		BLACK ROCK PIT		8/22/05		Park

		368		ET1311		HARLAN BARNUM RANCH LP		HARLAN		5/17/05		Johnson

		369		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		7/17/09		Campbell

		370		PT0739		MCMURRY READY-MIX CO		WYUTE		10/9/06		Carbon

		371		ET1314		TWENTY MILE LLC		LARAMORE		5/31/05		Campbell

		372		ET1318		COLE LUMBER & CONST CO INC		DRY FORK LAND & LIVESTOCK		7/13/05		Johnson

		373		SP0731		FULLER CONST INC		DURHAM RANCH PIT		1/6/06		Campbell

		374		ET1328		NORTH STAR ENERGY & CONST LLC		CURUTCHET		9/27/05		Johnson

		375		ET1325		DOMSON INC		NIMMO RANCH		8/24/05		Laramie

		376		PT0752		FLYING Z ENTERPRISES LLC		TALBOTT PIT		10/23/07		Albany

		377		ET1321		HOWARD, ROSS		JONES		8/15/05		Lincoln

		378		PT0744		LIEN, PETE & SONS INC		HUNTER QUARRY		3/7/07		Crook

		379		CN0140		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		11/17/05		Campbell

		380		ET1326		TRONSTAD, BRYAN		TRONSTAD		9/13/05		Albany

		381		LE0268		RARE ELEMENT RESOURCES INC		SUNDANCE		9/29/06		Crook

		382		DN0335		N F U WYOMING LLC		LOST SOLDIER PROJECT		10/25/05		Sweetwater

		383		ET1333		THOMSON, DAVID R		THOMSON		11/4/05		Niobrara

		384		LE0290		ALLRED, PAUL		USFS		6/15/09		Albany

		385		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		GILLIS PIT		12/16/05		Sheridan

		386		ET1344		EARTH WORK SOLUTIONS (WY)		TEARDROP CATTLE		3/15/06		Johnson

		387		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		3/26/07		Crook

		388		ET1337		R D G OIL & GAS LLC		TTT RANCH CO		1/12/06		Johnson

		389		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		PLEASANT PIT		9/11/06		Sweetwater

		390		ET1336		YELLOWSTONE LANDSCAPING INC		KARST HEART MTN		12/22/05		Park

		391		SP0736		MOUNTAIN CONST CO		REITER		8/18/06		Park

		392		ET1343		HAMAKER EXCAVATION INC		CARROLL TRUST		2/15/06		Albany

		393		SP0749		ALEXANDER CONST CO		FISH CREEK QUARRY		9/6/07		Platte

		394		ET1354		ANADARKO E&P ONSHORE LLC		CHRISTENSEN		5/24/06		Johnson

		395		SP0747		TELETRACTORS INC		NEW FORK PIT		7/27/07		Sublette

		396		SP0735		FISHER SAND & GRAVEL CO		TRUE RANCHES		7/18/06		Weston

		397		ET1350		NORTH STAR ENERGY & CONST LLC		SAMS		4/21/06		Sheridan

		398		DN0338		AMERICAN COLLOID CO		BIG HORN		7/5/06		Big Horn

		399		SP0738		CODY STAMPEDE		CODY STAMPEDE		10/11/06		Park

		400		SP0741		WESTERN WY CONST CO		ELLIS		12/28/06		Fremont

		401		ET1349		SLATE CREEK STONE CO LLC		GREY STONE QUARRY		4/14/06		Goshen

		402		PT0788		LOST CREEK ISR LLC		LOST CREEK		10/21/11		Sweetwater

		403		PT0734		LARAMIE, CITY OF		CITY OF LARAMIE		6/21/06		Albany

		404		ET1359		BARNUM CONST SERV LLC		V-F PIT		7/11/06		Johnson

		405		DN0336		URANERZ ENERGY CORP		PUMPKIN BUTTES		6/5/96		Campbell

		406		ET1355		MOUNTAIN CONST CO		BLM		5/24/06		Big Horn

		407		DN0340		MONOLITH MINERALS LLC		MAYWORTH1		8/9/06		Johnson

		408		ET1364		MOYES LIVING TRUST		MOYES		8/10/06		Johnson

		409		SP0740		HIGH COUNTRY CONST INC				10/20/06		Fremont

		410		PT0778		URANERZ ENERGY CORP		NICHOLS RANCH		12/29/10		Johnson

		411		ET1370		COLE LUMBER & CONST CO INC		BLM		6/16/06		Fremont

		412		DN0342		URANIUM ONE AMERICAS INC		MOORE RANCH		8/22/06		Campbell

		413		DN0339		URANIUM ONE AMERICAS INC		9-MILE LAKE		8/8/06		Converse

		414		ET1366		FUTURE ENTERPRISES LLC		LANDREY		10/16/06		Johnson

		415		ET1375		ESTERHOLDT, ERICK W				12/4/06		Lincoln

		416		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		BLM		1/11/07		Johnson

		417		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		PADLOCK RANCH		8/1/06		Sheridan

		418		PT0777		URANIUM ONE AMERICAS INC		MOORE RANCH		12/22/10		Campbell

		419		DN0353		URANIUM ONE AMERICAS INC		GREAT DIVIDE		4/2/07		Sweetwater

		420		ET1387		FULLER CONST INC		STATE/PICKREL		5/11/07		Campbell

		421		ET1372		READY ROCKS INC		BLUEMEL		11/7/06		Uinta

		422		ET1374		PEAVLERS MOUNTAIN STAR INC		GARDNER RANCH		11/30/06		Lincoln

		423		ET1373		NORTHERN WY EQUIPMENT		RALSTON		11/15/06		Park

		424		PT0790		LIEN, PETE & SONS INC		JONATHAN PROJECT		3/23/12		Albany

		425		ET1378		NORTH STAR ENERGY & CONST LLC		FRADY		11/22/06		Sheridan

		426		ET1394		WOOD GROUP PSN INC		BOW & ARROW RANCH		6/22/07		Campbell

		427		LE0271		BRONCO CREEK EXPLORATION INC		MINERAL HILL		7/2/07		Crook

		428		ET1391		MICHAELS, CALVIN		NEVES		5/16/07		Big Horn

		429		SP0743		STAR TRUCKING INC		LOUISIANA LAND & EXPL		2/21/07		Fremont

		430		ET1385		STINSON AGGREGATE LLC		HEPP		4/5/07		Johnson

		431		ET1379		GRAVEL WORKS INC		LUPHER		2/21/07		Uinta

		432		ET1381		KILROY LLC		LANCASTER		3/13/07		Lincoln

		433		ET1386		TILTON READY MIX		FT STEELE PIT		4/10/07		Carbon

		434		SP0751		ARROWHEAD CONCRETE INC		ARROWHEAD		10/18/07		Sweetwater

		435		ET1393		LONEHART LLC		JOHNSON		6/15/07		Johnson

		436		ET1388		NOWOOD CONST INC		BROWNE		4/11/07		Washakie

		437		SP0757		TAYLOR QUARRY LLC		TAYLOR		5/2/07		Sheridan

		438		ET1389		WINDMILL LLC		LESEBERG		4/17/07		Fremont

		439		SP0799		MULLINAX CONCRETE SERVICE CO INC		PINE RIDGE PIT		9/18/12		Johnson

		440		PT0748		GREEN RIVER ROCK INC		FEAR		8/2/07		Sublette

		441		DN0361		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		7/6/07		Big Horn

		442		ET1392		DAN HART PATROL SERV LLC		KNUTSON		5/25/07		Campbell

		443		ET1399		REDDING, DAVE		REDDING		7/26/07		Crook

		444		DN0364		HAGGERTY RESOURCES LLC		ELECTRO-WIN CORP		8/6/07		Carbon

		445		PT0754		QUALITY AGG & CONST INC		POWDER RIVER		12/13/07		Johnson

		446		DN0366		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		11/9/07		Fremont

		447		ET1403		FLETCHER CONST CO		FLETCHER		8/16/07		Sheridan

		448		ET1398		M-I LLC		FIDDLEBACK FARMS		7/10/07		Big Horn

		449		PT0755		RAWLINS, CITY OF		SAND DUNN PIT		11/29/07		Carbon

		450		DN0371		LOST CREEK ISR LLC		LOST CREEK NORTH		10/15/07		Sweetwater

		451		ET1400		L M EXCAVATION		BLM		8/1/07		Park

		452		ET1444		YELLOW CREEK RANCH CO INC		YELLOW CREEK RANCH		7/31/08		Uinta

		453		DN0367		URANIUM ENERGY CORP				9/10/07		Natrona

		454		SP0769		TOUCHSTONE MATERIALS LLC		TOUCHSTONE		5/15/10		Johnson

		455		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		OWL CREEK		10/29/08		Hot Springs

		456		LE0279		ANDERSON, CARL		BLM		10/29/07		Fremont

		457		SP0750		A & W WATER SERVICE INC		BLM		9/6/07		Carbon

		458		ET1456		ROCKS IN STONES LLC		BLM		11/21/08		Sweetwater

		459		SP0761		KOCH CONST INC		JAMES RANCH		5/15/09		Sublette

		460		ET1413		OSBORNE BROS CONST INC		CRESSWELL		10/31/07		Campbell

		461		ET1424		FULLER CONST INC		CLARK		2/21/08		Campbell

		462		DN0369		STRATHMORE RESOURCES (US) LTD		GEORGE VER		10/15/07		Fremont

		463		ET1415		QUALITY AGG & CONST INC		GREER		11/8/07		Campbell

		464		PT0756		MCMURRY READY-MIX CO		FREDERICK QUARRY		4/28/08		Platte

		465		ET1419		YELLOWSTONE LANDSCAPING INC		SPOMER		12/18/07		Park

		466		ET1429		QUALITY AGG & CONST INC		ZIMMERSCHIED		3/31/08		Crook

		467		ET1416		QUALITY AGG & CONST INC		BURGESS		11/14/07		Sheridan

		468		ET1418		QUALITY AGG & CONST INC		OHMAN		12/7/07		Campbell

		469		ET1428		JAY, LEE		JAY		3/19/08		Crook

		470		PT0792		TOLSA WYOMING BENTONITE CORP		DCDM		3/30/12		Natrona

		471		ET1420		HANFT, LARRY E		HANFT		12/31/07		Sheridan

		472		SP0760		MULLINAX CONCRETE SERV CO INC		CARROLL		3/18/09		Sheridan

		473		LE0288		LANG, RALPH & ROD		LANG		5/1/09		Carbon

		474		ET1425		MULLINAX CONCRETE SERVICES INC		PRITCHARD-GORDON		2/22/08		Sheridan

		475		DN0378		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		5/5/08		Johnson

		476		ET1422		DUNMIRE RANCH CO		DUNMIRE		2/8/08		Carbon

		477		SP0773		STINSON AGGREGATE LLC		GREGORY PIT		4/14/10		Campbell

		478		ET1427		QUALITY AGG & CONST INC		KEELINE RANCH		3/6/08		Campbell

		479		ET1435		KEMMERER, CITY OF		BLM		6/12/08		Lincoln

		480		ET1445		FULLER CONST INC		KEELINE RANCH		9/10/08		Campbell

		481		ET1439		FLARE CONST INC		DAVISON		6/27/08		Lincoln

		482		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		3/21/08		Washakie

		483		DN0384		STRATA ENERGY INC		LANCE FORMATION		8/14/08		Crook

		484		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		UINTA DEVELOPMENT LINCOLN PIT		1/15/09		Lincoln

		485		ET1455		TILTON READY MIX		KING		11/21/08		Laramie

		486		ET1437		KILROY LLC		KILROY		6/23/08		Lincoln

		487		ET1431		PAUMER, DAVID L		PAUMER		4/30/08		Big Horn

		488		ET1442		QUALITY LANDSCAPE & NURSERY INC		RANDY STEVENS		7/16/08		Carbon

		489		PT0765		MULLINAX CONCRETE SERV CO INC		PINEY CREEK		7/17/09		Johnson

		490		ET1433		BIG HORN SERV LLC		ANKNEY		5/1/08		Sheridan

		491		ET1436		GREEN RIVER ROCK INC		SCHAFFER		6/18/08		Sublette

		492		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		3/28/08		Albany

		493		ET1443		WILSON BROS CONST		LEONHARDT		7/22/08		Big Horn

		494		ET1440		SUMMITT GAS RESOURCES INC		BOW & ARROW RANCH		7/1/08		Campbell

		495		ET1460		BUXTON PROPERTIES LLC		BUXTON		2/13/09		Albany

		496		ET1438		BENDABOUT LAND & CATTLE CO		BENDABOUT		6/27/08		Sheridan

		497		ET1451		DENNEY, JERRY		DENNEY RANCH		10/28/08		Park

		498		SP0770		QUALITY AGG & CONST INC		THAR		3/22/10		Campbell

		499		PT0766		MULLINAX CONCRETE SERV CO INC		JC RANCH		8/19/09		Sheridan

		500		CN0151		WESTMORELAND KEMMERER LLC		IUD COMPLEX PIT 5		1/30/09		Lincoln

		501		PT0776		MCMURRY READY-MIX CO		T CROSS T		7/2/10		Johnson

		502		ET1449		QUALITY AGG & CONST INC		DEAD HORSE PIT		10/22/08		Johnson

		503		ET1469		THREE CIRCLE LIVESTOCK LLC		BROKAW		4/16/09		Carbon

		504		ET1452		COLE, RANDY		COLE LUMBER		11/12/08		Converse

		505		DN0389		WYO-BEN INC		BLM		11/6/08		Big Horn

		506		PT0767		2 M CONST INC		GOOD PIT		11/4/09		Fremont

		507		ET1448		QUALITY AGG & CONST INC		SCHLAUTMANN		10/8/08		Campbell

		508		ET1453		WOOD GROUP PSN INC		CHRISTIAN		11/17/08		Johnson

		509		ET1450		WEST, WILLIAM R OR DARLA K		WEST		10/24/08		Crook

		510		ET1454		MASCARO, LELAND & SHERI		MASCARO		11/24/08		Washakie

		511		SP0774		MELGAARD CONST CO INC		HEPP PIT		6/15/10		Johnson

		512		SP0815		WILLITS COMPANY INC		HARRIMAN QUARRY		3/14/14		Laramie

		513		SP0809		ALEXANDER CONST CO		WEST PIT		6/5/13		Platte

		514		ET1612		BENNETT, R S CONST CO INC		DEER HILL				Sublette

		515		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		11/19/08		Natrona

		516		ET1457		PROFFIT, CLINT		DAVISON		12/2/08		Lincoln

		517		PT0772		CROELL REDI MIX INC		ROGERS PIT		3/31/10		Crook

		518		ET1458		MOBILE CONCRETE INC		DUNMIRE		1/12/09		Carbon

		519		SP0762		NEPECO CO				6/3/09		Big Horn

		520		ET1465		BEMAS CONST INC		HEWARD		4/1/09		Carbon

		521		LE0289		GFG RESOURCES INC.		RATTLESNAKE HILLS		5/26/09		Natrona

		522		ET1471		B C N CONST INC		PETERSON LIVESTOCK		5/29/09		Carbon

		523		ET1466		ROCKING J R RANCH INC		ROCKING J-R RANCH INC		3/31/09		Big Horn

		524		SP0771		NOBLE CONST INC		BOOTJACK PIT		4/7/10		Sublette

		525		SP0768		FAIRBANKS BOEHM INC		APPLEQUIST		2/1/10		Sweetwater

		526		ET1468		DANS TRUCKING INC		CARPENTER		4/3/09		Carbon

		527		ET1470		MOUNTAIN CONST CO		HOPKINS		5/27/09		Big Horn

		528		PT0775		INTERMOUNTAIN CONST & MATERIALS				6/24/10		Johnson

		529		CN0152		ROCKY MOUNTAIN COAL CO LLC				8/18/09		Sweetwater

		530		ET1473		Portuguese Canyon Ranching Partners LP		LUCKY GATE RANCH		6/26/09		Goshen

		531		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		8/7/09		Campbell

		532		ET1474		QUALITY AGG & CONST INC		STROCK		7/9/09		Converse

		533		DN0394		URANIUM ONE AMERICAS INC		RED RIM		10/23/09		Carbon

		534		ET1479		ENERGY BASIN CONST LLC		PERRY		8/20/09		Johnson

		535		ET1483		FOX, ROBERT		FOX MATERIALS LLC OPERATOR		11/20/09		Lincoln

		536		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		BROSE PIT		8/19/09		Converse

		537		ET1482		MULLINAX CONCRETE SERV CO INC		BECKTON STOCK FARM		7/30/10		Sheridan

		538		PT0795		AMERICAN COLLOID CO		MANDERSON NORTH		8/9/12		Big Horn

		539		SP0800		STRID MARBLE & GRANITE CO		QUARRY NO. 2		9/21/12		Converse

		540		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		10/5/09		Johnson

		541		RD0018		LINC ENERGY OPERATIONS INC		UCG		1/24/14		Campbell

		542		ET1484		MOBILE CONCRETE INC		TILLARD		12/16/09		Converse

		543		SP0781		CROELL REDI MIX INC		MCGUIRE PIT		6/7/11		Platte

		544		ET1489		BENNETT, R S CONST CO INC		GUIO NORTH PINEY		4/2/10		Sublette

		545		DN0405		MOUNTAIN CEMENT CO		BLM		9/29/10		Albany

		546		SP0779		EVANS CONST CO		ETNA		1/24/11		Lincoln

		547		PT0824		A U C LLC		RENO CREEK PROJECT		7/17/15		Campbell

		548		ET1491		MILLER EXCAVATION LLC		MILLER		4/26/10		Fremont

		549		DN0400		LOST CREEK ISR LLC		LOST CREEK SOUTH		7/28/10		Sweetwater

		550		DN0398		GENERAL SYNFUELS INTL INC		WHITE MOUNTAIN		3/16/10		Sweetwater

		551		ET1510		CHRISTENSEN, JOHN		CHRISTENSEN		11/17/10		Johnson

		552		ET1493		WESTERN WY CONST CO		SYNAPSE		5/18/10		Fremont

		553		PT0786		HAYSTACK COAL CO		HAYSTACK		8/30/11		Uinta

		554		SP0783		HIGH PLAINS VENTURES LLC		ARCHER		7/18/11		Sublette

		555		ET1506		ALEXANDER CONST CO		FINNERTY		9/30/10		Platte

		556		ET1495		CHEENEY, DERALD W		REDLAND		7/14/10		Washakie

		557		ET1500		SIGNET STONE & SOIL LLC		DIAMOND RANCH		8/18/10		Converse

		558		DN0401		A U C LLC		RENO CREEK		8/9/10		Campbell

		559		ET1497		WESTERN WY CONST CO		COBB		8/10/10		Carbon

		560		CN0154		LINC ENERGY OPERATIONS INC				10/26/10		Campbell

		561		ET1496		QUALITY LANDSCAPE & NURSERY INC		STEVENS		7/22/10		Carbon

		562		LE0294		BELVEAL, PHIL & AMY		BLM		6/7/11		Fremont

		563		ET1498		FABRIZIUS, GARY		FABRIZIUS		8/11/10		Fremont

		564		PT0780		MCGARVIN MOBERLY CONST CO		LITTLE GOOSEBERRY		4/28/11		Washakie

		565		ET1523		BASIC ENERGY SERV LP		STATE OF WY		5/20/11		Sublette

		566		ET1501		SWARTZ, EDWARD		SWARTZ		8/24/10		Campbell

		567		ET1503		C D S EXCAVATION LLC		LOMAX		9/1/10		Sheridan

		568		ET1502		MYERS, GALEN		MYERS		8/24/10		Fremont

		569		PT0797		WYOMING CONST MATERIALS LLC		QUARTER CIRCLE 41 RANCH		8/21/12		Johnson

		570		PT0798		CROELL REDI MIX INC		SHELL CREEK		9/14/12		Johnson

		571		SP0791		GECR LLC		ROCKY TOP		3/29/12		Lincoln

		572		ET1509		CORRAL CREEK HOLDINGS LLC		MADER		11/4/10		Campbell

		573		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		FOUR MILE RANCH CO LLC		10/19/10		Johnson

		574		ET1511		CUNDALL, JERRY		CUNDALL		11/24/10		Platte

		575		PT0782		MULLINAX CONCRETE SERV CO INC		5TH STREET HILLS		6/17/11		Sheridan

		576		SP0793		FISHER SAND & GRAVEL CO		STATELINE QUARRY		4/19/12		Crook

		577		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)				5/7/14		Johnson

		578		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		OWL CREEK		8/5/11		Hot Springs

		579		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SCHULTHESS		9/29/11		Lincoln

		580		SP0796		RUSSELL CONSTRUCTION CO		DOUGLAS QUARRY		8/14/12		Converse

		581		SP0785		MOBILE CONCRETE INC		BONER PIT		8/9/11		Converse

		582		PT0802		STRATA ENERGY INC		ROSS ISR		11/16/12		Crook

		583		SP0789		AGGREGATE SOLUTIONS LLC		LAKE RANCH PIT		2/2/12		Crook

		584		ET1517		MOBILE CONCRETE INC		GRANT		3/2/11		Converse

		585		ET1520		HOUT FENCING OF WY INC		HOUT		4/26/11		Converse

		586		CN0155		PEABODY CABALLO MINING LLC		RAWHIDE MINE		5/23/11		Campbell

		587		ET1528		QUALITY AGG & CONST INC		HADLEY PIT		6/8/11		Platte

		588		ET1529		ED GREENWALD CONST LLC		WATERTOWER PIT		6/13/11		Goshen

		589		ET1522		QUALITY AGG & CONST INC		BRUBAKER		5/17/11		Johnson

		590		ET1518		THORNOCK, JASON		THORNOCK		4/7/11		Lincoln

		591		PT0819		C C C SERV LLC		CAMINO GRAVEL QUARRY		8/13/13		Johnson

		592		ET1524		FROST ROCK PRODUCTS CO		PETERSON		5/20/11		Big Horn

		593		ET1526		READY, ROY G & AMY J		READY		6/2/11		Hot Springs

		594		ET1521		ROCK SERV INC		BARKER HAGLER		5/9/11		Johnson

		595		PT0810		MCMURRY READY-MIX CO		EASTFORK RANCH		7/30/13		Sublette

		596		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		7/18/11		Carbon

		597		DN0407		CROSSHAIR ENERGY USA INC		BLM		6/1/11		Carbon

		598		ET1543		MCMURRY READY-MIX CO		YKN OTT PIT		10/12/11		Goshen

		599		ET1534		GOOD MINING CO LLC		CANNADY		7/22/11		Big Horn

		600		ET1535		FULLER CONST INC		BRIGHT		8/3/11		Converse

		601		LE0295		JONES, ROBERT		OREGON GULCH		6/8/11		Fremont

		602		ET1525		MOUNTAIN CONSTRUCTION CO		LUNGREN		5/31/11		Washakie

		603		ET1532		HIGHLAND EXCAVATION & CONST INC		STOCKERT		6/27/11		Big Horn

		604		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		9/6/11		Fremont

		605		ET1533		BASIC ENERGY SERV LP		UINTA DEVELOPMENT CO		7/14/11		Sweetwater

		606		CN0156		COUNTY COAL CO LLC				7/21/11		Johnson

		607		ET1548		LEE SAND & GRAVEL INC		WEBER		1/3/12		Carbon

		608		ET1537		C S Fry Construction		GIBBONS		8/30/11		Park

		609		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		LUCKINBILL		11/16/11		Park

		610		ET1540		MELGAARD CONST CO INC		TRIPP		9/8/11		Campbell

		611		SP0812		SEARLE BROS CONSTRUCTION CO		LEUCITE		10/28/13		Sweetwater

		612		ET1539		QUALITY AGG & CONST INC		WEST		8/8/11		Crook

		613		ET1544		DICKAU GRADING LLC		IRENE PIT		11/14/11		Converse

		614		ET1542		SIMS SHEEP CO LLC		SIMS		9/19/11		Uinta

		615		SP0794		QUALITY AGG & CONST INC		BUFFALO RANCH PIT		6/13/12		Campbell

		616		DN0410		TITAN IRON ORE CORP				11/2/11		Albany

		617		ET1549		BEMAS CONST INC		FRYE		1/9/12		Laramie

		618		ET1550		C & B SAND & GRAVEL INC		BLM		2/7/12		Sweetwater

		619		SP0822		MULLINAX CONCRETE SERV CO INC		WAGNER DRAW		7/8/15		Sheridan

		620		ET1547		CAINES, PHILIP		CAINES LAND & LIVESTOCK LP		11/28/11		Big Horn

		621		PT0803		BIG HORN REDI MIX INC		WILLY GRAVEL PIT		12/19/12		Park

		622		ET1551		CROELL REDI MIX INC		BONE PIT		2/24/12		Niobrara

		623		ET1568		PALLESEN CONST INC		SLAGOWSKI		11/19/12		Sweetwater

		624		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		3/13/12		Niobrara

		625		ET1554		NEW SUNRISE LLC		NEW SUNRISE		3/2/12		Platte

		626		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		RIVER PIT		3/2/12		Converse

		627		ET1555		WESTERN SUNSET LLC		SHAWNEE #1		3/15/12		Platte

		628		ET1556		WESTERN SUNSET LLC		STATE PIT		3/15/12		Converse

		629		SP0823		STONE WHOLESALE INC		BLACK BEAUTY MINE		8/5/15		Platte

		630		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		CODY LUMBER PIT		6/4/14		Park

		631		ET1557		DIETZLER CONST CORP		DIETZLER		4/24/12		Goshen

		632		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		HUGHES PIT		2/12/14		Sublette

		633		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		EPLER		5/22/12		Laramie

		634		ET1560		NOBLE CONST INC		BOUSEMAN LIVESTOCK		6/1/12		Sublette

		635		ET1559		B&M Sand & Gravel		STROCK PIT		5/22/12		Converse

		636		ET1564		LEIGH RANCH LLC		SMITH		8/15/12		Park

		637		LE0298		MOSES, R JOHN				7/13/12		Johnson

		638		LE0297		R C MINERAL & ROCK LLC		ROCK CREEK PROJECT		7/3/12		Fremont

		639		SP0820		AGGREGATE SOLUTIONS LLC				1/2/15		Campbell

		640		DN0419		MOUNTAIN CEMENT CO		ALBANY CTY		8/20/12		Albany

		641		PT0801		MCGARVIN MOBERLY CONST CO		HENDRY QUARRY		10/23/12		Fremont

		642		ET1563		QUALITY AGG & CONST INC		BLM		7/17/12		Campbell

		643		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		COLLINS QUARRY		2/27/13		Platte

		644		DN0416		LOST CREEK ISR LLC		LOST CREEK EAST		7/23/12		Sweetwater

		645		ET1562		CROELL REDI-MIX INC		COLLINS PIT		7/16/12		Platte

		646		ET1566		STRID MARBLE & GRANITE CO		BENTLEY		10/2/12		Carbon

		647		LE0300		DEAN, LAWRENCE		ESCAPEE #1		6/13/13		Big Horn

		648		ET1570		PITT, TERRY R. CONST INC		CORBET		12/21/12		Laramie

		649		SP0813		OFTEDAL CONSTRUCTION INC		MULE SHOE PIT #1		1/29/14		Platte

		650		ET1569		FULLER CONST INC		ULLERY		12/3/12		Johnson

		651		ET1565		WEEDEN CONST LLC		CIRCLE PAVING PIT		9/21/12		Carbon

		652		CN0160		RAMACO WY COAL CO LLC				9/28/12		Sheridan

		653		ET1567		SAMSON RESOURCES CO		BARRACADE GRAVEL PIT		10/22/12		Sweetwater

		654		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		WALL CREEK QUARRY		12/27/12		Johnson

		655		PT0816		CROELL REDI-MIX INC		RULE PIT		4/18/14		Johnson

		656		SP0811		PHILLIPS & JORDAN INC		SHAWNEE		9/24/13		Converse

		657		ET1572		STONE YARD LLC (THE)		STONE YARD		3/14/13		Converse

		658		ET1577		K & M Mining LLC		BRIGHT		8/16/13		Converse

		659		SP0808		GROSCH, P E CONST INC				5/24/13		Washakie

		660		ET1575		MULLINAX CONCRETE SERV CO INC		DELAPP		6/25/13		Sheridan

		661		ET1624		HOUT FENCING OF WY INC				10/13/16		Platte

		662		LE0303		GYORVARY, STEPHEN		BLM		7/17/13		Fremont

		663		ET1578		REESE, BRAD R		REESE		8/21/13		Platte

		664		ET1582		ACE ENGINEERING INC		ARROW-SHIELD PIT		11/18/13		Carbon

		665		ET1579		WILLITS COMPANY INC		THALER PIT		9/6/13		Goshen

		666		LE0312		X - MINERALS CORPORATION		MINERS DELIGHT PROJECT		9/18/15		Fremont

		667		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		CIRCLE B LAND COMPANY HUFFORD LLC		10/31/13		Lincoln

		668		ET1580		MELGAARD CONST CO INC		JN PIT		10/15/13		Campbell

		669		CN0161		ANTELOPE COAL LLC		STATE		10/18/13		Converse

		670		PT0829		WYO-BEN INC		TEN CLAIMS		9/30/16		Washakie

		671		ET1586		MCMURRY READY-MIX CO		ANSELMI		2/7/14		Carbon

		672		ET1585		ANDERSON, JESS D				1/30/14		Campbell

		673		ET1583		MOUNTAIN CONSTRUCTION CO		TD FARMS		12/9/13		Big Horn

		674		ET1598		DAN HART PATROL SERVICE LLC		Werner		8/18/14		Converse

		675		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		CLARK PIT		12/20/13		Big Horn

		676		ET1587		REESE, BRAD R		REESE		3/4/14		Goshen

		677		ET1592		RECYCLED MATERIALS LLC		PTK PIT		4/4/14		Natrona

		678		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MURPHY CREEK PIT		3/21/14		Johnson

		679		ET1591		D/S TRUCKING LLC		COLLOID PIT		3/31/14		Crook

		680		LE0306		CEDAR RIM OPAL LLC				8/13/14		Fremont

		681		ET1593		RODUNER ROCK LLC		RODUNER		5/19/14		Johnson

		682		LE0310		R D SAATHOFF				2/20/15		Natrona

		683		ET1594		WESTERN SUNSET LLC		BARLOW		5/23/14		Campbell

		684		ET1595		LYNDE SCORIA LLC		ALPHA WY LAND CO		6/12/14		Campbell

		685		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		5/15/14		Fremont

		686		SP0821		PHILLIPS & JORDAN INC		Fetterman Pit		3/18/15		Converse

		687		PT0825		WESTERN SUNSET LLC		STATE #1		11/30/15		Converse

		688		LE0307		STUART GRIEVE		STATE		8/21/14		Fremont

		689		LE0305		JONES, ROBERT		BROKEN SHOVEL		7/1/14		Fremont

		690		ET1596		OFTEDAL CONSTRUCTION INC		ADELS		6/27/14		Fremont

		691		DN0428		WOLF ENERGY INC		Davidson-Upper N Crow		6/23/14		Albany

		692		LE0308		ADAM GILLIAM		BLM		8/25/14		Fremont

		693		DN0429		GFG RESOURCES INC.		BLACK JACK PROJECT		8/6/14		Natrona

		694		DN0430		GFG RESOURCES INC.		BALD MOUNTAIN PROJECT		8/6/14		Natrona

		695		ET1614		FROST ROCK PRODUCTS CO				2/25/16		Big Horn

		696		ET1602		TIMBERLINE SERVICES INC		TYSDAL PIT		11/7/14		Weston

		697		ET1600		HAMAKER EXCAVATION INC		NELLIS CREEK LLC		10/20/14		Albany

		698		ET1599		QUALITY AGG & CONST INC		CARTER		9/18/14		Campbell

		699		LE0309		NOEL WOOD		BLM		9/25/14		Fremont

		700		DN0434		MONOLITH MINERALS LLC				2/25/16		Crook

		701		DN0432		BENTONITE PERFORMANCE MINERALS LLC				1/16/15		Weston

		702		SP0828		R S T SAND & GRAVEL				9/13/16		Teton

		703		ET1603		ELKHORN ROCKS, LLC		MCMURRY		12/17/14		Natrona

		704		SP0826		MULLINAX CONCRETE SERVICE CO INC		BROCK LIVESTOCK		2/29/16		Johnson

		705		ET1609		BONE, LARRY				5/6/15		Niobrara

		706		DN0433		KNIFE RIVER (JTL GROUP INC DBA)				3/26/15		Laramie

		707		ET1606		WESTERN SUNSET LLC		COSNER PIT		3/26/15		Campbell

		708		ET1622		ACE ENGINEERING INC				8/9/16		Carbon

		709		ET1608		BIG HORN REDI MIX INC				4/30/15		Washakie

		710		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC				5/27/15		Carbon

		711		ET1607		BURL'S BACKHOE SERVICE				4/30/15		Big Horn

		712		ET1610		CROELL REDI MIX CO		EGBERT PIT		7/2/15		Laramie

		713		ET1615		MELGAARD CONST CO INC				2/25/16		Weston

		714		ET1611		KAINOS RESOURCES, LLC				9/11/15		Campbell

		715		LE0314		ALBRECHT, CHARLES W						Fremont

		716		LE0313		CAMERON TREMBATH				10/20/15		Carbon

		717		ET1613		HARRIS TRUCKING & CONST CO				12/18/15		Park

		718		ET1623		MAX MORRIS, INC		ULLERY TABLETOP PIT		9/19/16		Johnson

		719		ET1617		MULLINAX CONCRETE SERVICE CO INC		ARAMBEL PIT		5/20/16		Sheridan

		720		SP0831		MOBILE CONCRETE INC		Bates Creek Pit				Natrona

		721		SP0827		WORLAND, CITY OF						Washakie

		722		SP0830		HERITAGE MATERIAL & SUPPLY LLC						Goshen

		723		ET1616		WAGNER RANCH SERVICES LLC		EATONS RANCH PIT		4/13/16		Sheridan

		724		ET1620		MCMURRY READY-MIX CO				6/2/16		Carbon

		725		ET1619		CROELL REDI-MIX INC				6/2/16		Laramie

		726		ET1621		KNIFE RIVER (JTL GROUP INC DBA)				6/13/16		Laramie

		727		ET1626		STONE YARD LLC (THE)		STATE PIT		12/2/16		Johnson

		728		LE0316		RED PEAK RESOURCES LLC				9/23/16		Carbon

		729		LE0315		GUNYAN, RICHARD F		MIKE #1 CLAIMS				Fremont

		730		ET1625		STRID MARBLE & GRANITE CO						Natrona

		731		DN0435		KNIFE RIVER (JTL GROUP INC DBA)						Converse

		732		ET1627		Tillett, John P.						Big Horn









Permit Number Company Name Mine Name
Initial 

Operation/Approval 
Date

County

1 CN0009 ARK LAND CO 2/6/1980 Carbon

2 CN0015
ANADARKO 
HOLDING CO 3/31/1980 Carbon

3 CN0085
ANADARKO 
HOLDING CO 5/21/1984 Sweetwater

4 CN0096
BLACK BUTTE 
COAL CO 9/17/1985 Sweetwater

5 CN0116 BRIDGER COAL CO 8/24/1989 Sweetwater

6 CN0118 BRIDGER COAL CO 3/30/1990 Sweetwater

7 CN0126 BRIDGER COAL CO 7/27/1995 Sweetwater

8 CN0130 BRIDGER COAL CO 8/9/2000 Sweetwater

9 DN0043
ANADARKO 
HOLDING CO 3/31/1980 Sweetwater

10 DN0059
ENERGY METALS 
CORP (US) 4/22/1980 Sweetwater

11 DN0086 O C I WY LP 7/25/1980 Sweetwater
12 DN0102 M‐I LLC 4/1/1981 Big Horn

13 DN0130
AMERICAN 
COLLOID CO 1/7/1982 Crook

14 DN0147

TRONOX ALKALI 
WYOMING 
CORPORATION 7/13/1982 Sweetwater

15 DN0155
SCHLOSSER, 
JIMMY DALE 8/18/1982 Crook

16 DN0160 WYO‐BEN INC 1/4/1983 Big Horn

17 DN0175

BENTONITE 
PERFORMANCE 
MINERALS LLC 4/26/1984 Big Horn

18 DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/16/1984 Crook

19 DN0194
KENNECOTT 
URANIUM CO 9/16/1985 Fremont

20 DN0209

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUBY RANCH 1/29/1987 Campbell



21 DN0236

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) REYNOLDS RANCH 5/12/1989 Converse

22 DN0253
SOLVAY SODA ASH 
JOINT VENTURE 10/22/1990 Sweetwater

23 DN0255

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/20/1990 Sweetwater

24 DN0267
KENNECOTT 
URANIUM CO 7/31/1992 Sweetwater

25 DN0297

GREEN 
MOUNTAIN 
MINING VENTURE 9/5/1996 Fremont

26 DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/10/1997 Converse

27 DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000 Johnson

28 DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000 Crook

29 ET0093
BUTCHER, 
RONALD D BUTCHER 8/4/1978 Sheridan

30 ET0148
PREWITT, DAVID & 
WINIFRED LUHR 6/29/1979 Platte

31 ET0192
CROELL REDI MIX 
INC CROELL 12/18/1979 Crook

32 ET0210
ANTON, ROGER & 
LAVON TANNER 3/20/1980 Campbell

33 ET0304

SINKS CANYON 
WELDING & 
OILFIELD SERV INC 4/14/1981 Fremont

34 ET0338
G & L CONCRETE 
INC G & L PIT 9/25/1981 Goshen

35 ET0355

MOSTELLER, 
CHARLES W %PAT 
MOSTELLER

MOSTELLER 
QUARRY 12/28/1981 Natrona

36 ET0389
ELLINGFORD BROS 
INC DELBERT JAMES 5/28/1982 Uinta

37 ET0406
ALBRIGHT SAND & 
GRAVEL CROSS 7/29/1982 Fremont



38 ET0486
WYOMING RED 
ROCK LLC RED ROCK PIT 9/16/1983 Converse

39 ET0490
NEWFIELD 
PRODUCTION CO BONER PIT 10/18/1983 Converse

40 ET0520
RUMPELSTILTSKIN 
INC RUMPELSTILTSKIN 6/1/1984 Johnson

41 ET0558

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC BUCHOLZ 1/7/1985 Carbon

42 ET0559 HEBDON CONST HEBDON 1/11/1985 Lincoln

43 ET0561
HARRIS TRUCKING 
& CONST CO DEROCHE 2/6/1985 Park

44 ET0566 DEPATCO INC 2/27/1985 Lincoln

45 ET0588 EVANS CONST INC 8/9/1985 Sublette

46 ET0618 NOBLE CONST INC NOBLE 12/19/1985 Sublette

47 ET0623
GROSCH, P E 
CONST INC 1/20/1986 Hot Springs

48 ET0641
VALENTINE CONST 
INC

VALENTINE 
FELDSPAR 
QUARRY 7/14/1986 Converse

49 ET0679 JOYCE, JOHN JOYCE 7/27/1987 Big Horn
50 ET0700 SANBURN CONST TR RANCH 12/15/1987 Campbell

51 ET0708
CORA VALLEY 
CONST INC 3/9/1988 Sublette

52 ET0718 FLARE CONST INC PIERCE 5/26/1988 Uinta

53 ET0729
GARBER AGRI 
BUSINESS INC

LITTLE GOOSE 
RANCH 9/1/1988 Sheridan

54 ET0742 LEWIS CONST LC 1/30/1989 Park

55 ET0748
LAMAX 
PROPERTIES LLC ADELLA MARCUS 4/6/1989 Big Horn

56 ET0749
VALENTINE CONST 
INC VALENTINE PIT 4/26/1989 Converse

57 ET0760 DUBOIS, TOWN OF 6/30/1989 Fremont

58 ET0761
WAGNER RANCH 
SERVICES LLC STATE 6/29/1989 Sheridan

59 ET0771
BROWN, JERRY M 
INC 11/20/1989 Washakie

60 ET0792
ROSS EXCAVATION 
INC ROSS 6/26/1990 Teton

61 ET0796
SEARLE BROS 
CONST CO SWAN S 7/31/1990 Sweetwater

62 ET0827
STAR TRUCKING 
INC HOODOO 11/19/1991 Fremont

63 ET0831
FISHTAIL CATTLE 
CO FELTNER 1/15/1992 Sublette



64 ET0843
GORGE ROCK 
PRODUCTS LAYOS #3 4/6/1992 Sweetwater

65 ET0866
ELDRIDGE 
EXCAVATING INC HITT 11/6/1992 Campbell

66 ET0883 LEE EXCAVATION 6/16/1993 Fremont

67 ET0884
ALBRIGHT, 
HAROLD & LISA 6/23/1993 Fremont

68 ET0888
DAN HART PATROL 
SERV LLC

TENKE QUARRY ‐ 
HART 6/30/1993 Crook

69 ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) CURUCHET 6/30/1993 Johnson

70 ET0897
IMERYS MARBLE 
INC GUERNSEY PIT 11/2/1993 Platte

71 ET0907 CHUNG, WILLIAM 3/14/1994 Sweetwater
72 ET0911 DOMSON INC DOMSON 4/11/1994 Goshen

73 ET0927
SEARLE BROS 
CONST CO SEARLE 8/17/1994 Sweetwater

74 ET0936
TITAN IRON ORE 
CORP IRON MTN 11/2/1994 Albany

75 ET0937
VERMILLION 
RANCH LTD

VERMILLION 
RANCH 11/4/1994 Sweetwater

76 ET0941
SEARLE BROS 
CONST CO 12/6/1994 Sweetwater

77 ET0959 WYLIE CONST INC WYLIE 3/30/1995 Sweetwater
78 ET0961 DODGE, TYLER DODGE 4/10/1995 Platte

79 ET0963
MOBILE 
CONCRETE INC

LONESOME FOX 
CORP 5/1/1995 Carbon

80 ET0967
GROSCH, P E 
CONST INC 6/9/1995 Hot Springs

81 ET0972
GARBER AGRI 
BUSINESS INC GOODWIN 7/3/1995 Johnson

82 ET0974
DUNTON SHEEP 
CO 7/11/1995 Sublette

83 ET0983
WHEELDON, 
CHANCY 10/11/1995 Teton

84 ET0999 VEIGEL, LYNN 3/26/1996 Lincoln

85 ET1002
STEELE, DONNA M 
& BURKE 5/2/1996 Sublette

86 ET1024

ARGENT ENERGY 
(US) HOLDINGS 
INC TISDALE 11/25/1996 Johnson

87 ET1029
GORGE ROCK 
PRODUCTS INC 1/17/1997 Sweetwater

88 ET1042
GARLAND 
BROTHERS LLC 5/6/1997 Johnson



89 ET1045
WIND RIVER 
READY MIX INC 6/26/1997 Fremont

90 ET1046
ROCKING K 
ENTERPRISES 6/26/1997 Sublette

91 ET1051 J & J GRAVEL LLC JONES 9/2/1997 Sublette

92 ET1054
RISSLER & 
MCMURRY CO GRAY 10/9/1997 Platte

93 ET1057
V A RESOURCES 
LLC PLUMBAGO CREEK 10/28/1997 Albany

94 ET1064
GOSHEN GRAVEL 
CO LLC WESTERN FARMS 1/23/1998 Goshen

95 ET1066
PATHFINDER 
IRRIGATION DIST

GREENWALD 
FARMS 3/2/1998 Goshen

96 ET1067 B & D CONST LLC 3/6/1998 Park
97 ET1069 MERRILL, EARL S MERRILL PIT 4/8/1998 Laramie
98 ET1072 THIEL CONST CLARK PIT 1 4/15/1998 Park

99 ET1074
FREMONT SHEEP 
CO INC 4/20/1998 Fremont

100 ET1078 DIMOND, LYNN 7/20/1998 Lincoln

101 ET1079 BROWN, MATT 7/31/1998 Hot Springs

102 ET1082
BELLS 
RESTORATION

BELLS 
RESTORATION 8/11/1998 Converse

103 ET1112
HAIVALA, JOHN & 
NICKI

HAIVALA/MACKEY 
PIT 6/7/1999 Campbell

104 ET1132 FULLER CONST INC
SHERIDAN 
BURGESS 4/17/2000 Sheridan

105 ET1138
AZTEC CONST CO 
INC KING 6/7/2000 Laramie

106 ET1139
QUALITY AGG & 
CONST INC HARRIS 6/12/2000 Campbell

107 ET1154 COLLINS, JAY B ELKHORN PIT 9/22/2000 Platte

108 ET1155 PEEGEE RANCH 10/13/2000 Campbell

109 ET1158
MAGNA ENERGY 
SERV LLC 12/28/2000 Johnson

110 ET1161 ODEGARD, DUANE 1/24/2001 Campbell

111 ET1167
BASIC ENERGY 
SERV LP FORBES 3/8/2001 Sheridan

112 LE0176
JOHNSON, BILL & 
SHARON 7/29/1987 Fremont

113 LE0225 FREITAG, DAVID C 7/2/1996 Fremont

114 LE0226 REED, CLOYD L 10/11/1996 Fremont

115 LE0228
ARLAND, RONALD 
J 3/25/1997 Fremont



116 PT0211
SPRING GULCH 
COAL CO (THE) GRASS CREEK 10/21/1974 Hot Springs

117 PT0213
BIG HORN COAL 
CO BIG HORN 11/19/1974 Sheridan

118 PT0214
ALPHA COAL WEST 
INC BELLE AYR 11/26/1974 Campbell

119 PT0215
KNIFE RIVER (JTL 
GROUP INC DBA) CASPER PIT 8/28/1995 Natrona

120 PT0218
EXXON MOBIL 
CORP

HIGHLAND 
URANIUM 
PROJECT 11/26/1974 Converse

121 PT0221
LIEN, PETE & SONS 
INC

HORSECREEK 
QUARRY 6/4/1987 Laramie

122 PT0228
SHERIDAN, 
COUNTY OF COUNTY PITS 11/26/1974 Sheridan

123 SP0229
SHRIVER, ERMA & 
GARY L, JTWRS 11/26/1974 Sublette

124 PT0231
HIGH COUNTRY 
CONST INC ATLANTIC CITY 11/26/1974 Fremont

125 PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP WYODAK 11/26/1974 Campbell

126 PT0233
THUNDER BASIN 
COAL CO LLC BLACK THUNDER 12/3/1974 Campbell

127 PT0237
CORDERO MINING 
LLC CORDERO ROJO 1/9/1975 Campbell

128 PT0240

PEABODY 
CABALLO MINING 
LLC RAWHIDE 1/31/1975 Campbell

129 PT0242

MARTIN 
MARIETTA 
MATERIALS INC GUERNSEY STONE 2/19/1975 Platte

130 PT0244

MARTIN 
MARIETTA 
MATERIALS INC GRANITE CANYON 2/19/1975 Laramie

131 PT0245
GEORGIA PACIFIC 
GYPSUM LLC 2/19/1975 Big Horn

132 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC 2/19/1975 Big Horn

133 PT0248

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY KAYCEE 3/24/1975 Johnson

134 PT0257
CINER WYOMING 
LLC 3/7/1975 Sweetwater

135 PT0260
PLATTE, COUNTY 
OF PLATTE COUNTY 3/13/1975 Platte



136 PT0261
CONVERSE, 
COUNTY OF

CONVERSE 
COUNTY 3/11/1975 Converse

137 PT0264
ROCKY MOUNTAIN 
COAL CO LLC STANSBURY 3/14/1975 Sweetwater

138 PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC COLONY 3/19/1975 Crook

139 PT0268

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY MIDWEST 3/19/1975 Natrona

140 SP0277
BIG HORN REDI 
MIX INC 3/7/1975 Park

141 PT0278 M‐I LLC 3/24/1975 Big Horn

142 SP0279 PRAIRIE GEMS 3/24/1975 Fremont

143 PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/24/1975 Washakie

144 PT0284
CROELL REDI MIX 
INC JONES PIT 2/19/1975 Platte

145 SP0288
GOSHEN 
IRRIGATION DIST

GOSHEN 
IRRIGATION 
DISTRICT 3/25/1975 Goshen

146 PT0289
LARAMIE, COUNTY 
OF LARAMIE COUNTY 3/25/1975 Laramie

147 PT0292
SUGARLAND 
PARTNERS LLC

WHITE 
MT/MARBLE 
QUARRY 3/25/1975 Platte

148 PT0294

WILLITS, COLLEEN 
& SIMON, 
CYNTHIA HABERMAN PIT 3/25/1975 Laramie

149 PT0295
SIMON 
CONTRACTORS LUMMIS PIT 3/25/1975 Laramie

150 PT0297
MOUNTAIN 
CEMENT CO RED MOUNTAIN 3/26/1975 Albany

151 PT0298
MOUNTAIN 
CEMENT CO ETCHEPARE 3/26/1975 Albany

152 PT0299
MOUNTAIN 
CEMENT CO TUFFA 3/26/1975 Albany

153 PT0300
MOUNTAIN 
CEMENT CO MONOLITH 3/26/1975 Albany

154 PT0305
LIEN, PETE & SONS 
INC LF QUARRY 4/7/1975 Laramie

155 SP0306
CROELL REDI MIX 
INC TORRINGTON PIT 4/8/1975 Goshen



156 PT0313 BUFFALO, CITY OF TISDALE 4/18/1975 Johnson

157 PT0314
TONGUE RIVER 
STONE INC

TONGUE RIVER 
QUARRY 4/18/1975 Sheridan

158 PT0317
UNION PACIFIC 
RAILROAD CO UPRR 4/29/1975 Albany

159 PT0318
GOSHEN, COUNTY 
OF GOSHEN COUNTY 4/29/1975 Goshen

160 PT0320
LIEN, PETE & SONS 
INC

HARTVILLE‐
INGLESIDE 
QUARRY 4/29/1975 Platte

161 PT0321 WYO‐BEN INC 5/1/1975 Big Horn

162 PT0322
AMERICAN 
COLLOID CO 5/1/1975 Big Horn

163 SP0325 PARK, COUNTY OF 5/6/1975 Park

164 SP0328
MORANDIN, JOHN 
& SON MORANDIN PIT 5/9/1975 Laramie

165 PT0330
NATRONA, 
COUNTY OF

NATRONA 
COUNTY 5/12/1975 Natrona

166 PT0331 ARCH OF WY LLC MEDICINE BOW 5/13/1975 Carbon

167 PT0335

TRONOX ALKALI 
WYOMING 
CORPORATION WESTVACO 5/13/1975 Sweetwater

168 PT0338 BRIDGER COAL CO JIM BRIDGER 5/22/1975 Sweetwater

169 PT0339

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY KAYCEE 5/23/1975 Johnson

170 PT0345
UR‐ENERGY USA 
INC SHIRLEY BASIN 6/13/1974 Carbon

171 PT0348
CAMPBELL, 
COUNTY OF COUNTY PITS 6/13/1975 Campbell

172 SP0355

VISTA REAL 
ESTATE HOLDINGS 
LLC 6/30/1975 Washakie

173 PT0356
UR‐ENERGY USA 
INC LUCKY MC 6/30/1975 Fremont

174 PT0358

CERTAIN TEED 
GYPSUM & 
CEILING MANUF 
INC CERTAIN TEED 6/30/1975 Park

175 PT0360
FISHER SAND & 
GRAVEL CO

NEWCASTLE 
QUARRY 6/30/1975 Weston

176 PT0377 ARCH OF WY LLC SEMINOE II 6/30/1975 Carbon



177 PT0379
WESTMORELAND 
KEMMERER LLC KEMMERER 6/30/1975 Lincoln

178 PT0381

ENERGY FUELS 
RESOURCES (USA) 
INC SHEEP MOUNTAIN 8/15/1975 Fremont

179 PT0391
FOX CREEK 
QUARRY LLC FOX CREEK 10/23/1975 Teton

180 PT0407
YOUNGS CREEK 
MINING CO LLC YOUNGS CREEK 1/19/1976 Sheridan

181 SP0426
GARBER AGRI 
BUSINESS INC GARBER 4/29/1976 Sheridan

182 PT0428
ALPHA COAL WEST 
INC EAGLE BUTTE 5/5/1976 Campbell

183 PT0433

PEABODY 
CABALLO MINING 
LLC CABALLO 6/21/1976 Campbell

184 PT0438

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) GAS HILLS 8/26/1976 Fremont

185 PT0444

CARBON COUNTY 
ROAD & BRIDGE, 
DEPT CARBON COUNTY 2/3/1977 Carbon

186 PT0451
KENNECOTT 
URANIUM CO BIG EAGLE 3/24/1977 Fremont

187 SP0452
SIERRA CONST CO 
INC LINCH RANCH 4/28/1977 Johnson

188 PT0454

TRONOX ALKALI 
WYOMING 
CORPORATION GRANGER 5/18/1977 Sweetwater

189 SP0455
SWEETWATER, 
COUNTY OF 6/7/1977 Sweetwater

190 SP0456 WYO‐BEN INC 7/7/1977 Big Horn

191 SP0459
SUBLETTE, 
COUNTY OF 8/9/1977 Sublette

192 SP0460 WYO‐BEN INC 8/15/1977 Big Horn

193 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/12/1977 Sweetwater

194 SP0466
FOUR SQUARE 
MINING INC FOUR SQUARE 12/19/1977 Albany

195 PT0467
BLACK BUTTE 
COAL CO BLACK BUTTE 12/27/1977 Sweetwater

196 PT0476
JOHNSON, 
COUNTY OF COUNTY PITS 7/31/1978 Johnson

197 PT0477
SHOSHONE COAL 
CORP SHOSHONE #1 8/9/1978 Carbon



198 PT0478
URANIUM ONE 
USA INC WILLOW CREEK 4/18/1978 Johnson

199 PT0481

KENNECOTT 
URANIUM CO (RIO 
TINTO AMERICA 
INC) SWEETWATER 11/1/1978 Sweetwater

200 SP0482
LINCOLN, COUNTY 
OF 1/16/1979 Lincoln

201 PT0483
THUNDER BASIN 
COAL CO LLC COAL CREEK 3/16/1979 Campbell

202 PT0486
GREEN BRIDGE 
HOLDINGS INC

SYNTHETIC FUELS 
MINE 4/5/1979 Campbell

203 PT0489

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY CHARLIE PROJECT 5/29/1979 Johnson

204 PT0495
SOLVAY SODA ASH 
JOINT VENTURE 10/9/1979 Sweetwater

205 PT0500
BUCKSKIN MINING 
CO BUCKSKIN 3/11/1980 Campbell

206 SP0506 SNOOK, JOHN F SNOOK 1 10/7/1980 Natrona

207 SP0507

INTERSTATE BRICK 
(PABCO BLDG 
PROD LLC DBA) 10/22/1980 Uinta

208 SP0509
INTERPACE 
HOLDINGS LLC 12/2/1980 Uinta

209 SP0512
CROOK, COUNTY 
OF COUNTY PITS 3/20/1981 Crook

210 PT0516

F F INVESTMENTS 
LP FKA FOUR FUN 
INVESTMENTS LP 7/17/1981 Fremont

211 PT0520
BLACK BUTTE 
COAL CO LEUCITE HILLS 10/21/1981 Sweetwater

212 PT0525
ANTELOPE COAL 
LLC ANTELOPE 3/11/1982 Converse

213 SP0526
ELLINGFORD BROS 
INC 4/12/1982 Uinta

214 PT0533
GOOD MINING CO 
LLC 6/23/1982 Big Horn

215 PT0541

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC 10/29/1982 Uinta

216 SP0546

INTERMOUNTAIN 
CONST & 
MATERIALS IRVINE PIT 1/6/1983 Johnson



217 SP0547 71 CONST HENRIE PIT 4/14/1983 Natrona

218 SP0549
WESTON, COUNTY 
OF COUNTY PITS 8/30/1983 Weston

219 SP0551
BALD BUTTE LAND 
CO LLC

BALD BUTTE 
QUARRY 11/22/1983 Niobrara

220 PT0554

TRONOX ALKALI 
WYOMING 
CORPORATION

Tronox South 
Solution Mine 3/19/1984 Sweetwater

221 SP0565
BASIN ELECTRIC 
POWER COOP BASIN ELECTRIC 8/22/1984 Platte

222 SP0566
NEW MEXICO 
RESOURCES LLC 8/24/1984 Sweetwater

223 PT0569

PEABODY 
POWDER RIVER 
MINING LLC

NORTH 
ANTELOPE/ROCHE
LLE MINE 12/6/1984 Campbell

224 PT0574
LIEN, PETE & SONS 
INC RAWLINS QUARRY 6/27/1985 Carbon

225 SP0575
GRAVEL WORKS 
INC 9/13/1985 Uinta

226 PT0576
KNIFE RIVER (JTL 
GROUP INC DBA) STAR PIT #1 10/25/1985 Laramie

227 SP0577

FREMONT, 
COUNTY OF 
(COMMISSIONERS) 11/5/1985 Fremont

228 SP0580
CROELL REDI MIX 
INC FETTERMAN PIT 1/23/1986 Converse

229 SP0582
HOT SPRINGS, 
COUNTY OF 2/4/1986 Hot Springs

230 SP0584
WASHAKIE, 
COUNTY OF 4/1/1986 Washakie

231 PT0585

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

BLACK HILLS 
BENTONITE 4/11/1986 Converse

232 SP0586
GORGE ROCK 
PRODUCTS INC LAYOS 4/17/1986 Sweetwater

233 SP0588
UINTA, COUNTY 
OF 6/17/1986 Uinta

234 SP0590
BIG HORN, 
COUNTY OF 7/17/1986 Big Horn

235 SP0592
TETON, COUNTY 
OF 11/20/1986 Teton

236 PT0599
WESTERN FUELS 
WY INC DRY FORK 4/13/1987 Campbell

237 PT0605
MOUNTAIN 
CEMENT CO RED BUTTES 8/11/1987 Albany

238 PT0606 SULENTA LLC FONTENELLE 9/2/1987 Lincoln



239 SP0608 EVANS CONST CO EVANS CONST 11/13/1987 Teton

240 PT0610
MCMURRY READY‐
MIX CO WARDWELL 5/5/1988 Natrona

241 SP0614
MOBILE 
CONCRETE INC MILES 8/17/1988 Natrona

242 PT0620
AMERICAN 
COLLOID CO

BELLE FOURCHE 
RIVER 5/11/1989 Crook

243 PT0621
AMERICAN 
COLLOID CO UPTON 5/10/1989 Weston

244 PT0622
AMERICAN 
COLLOID CO

LITTLE MISSOURI 
RIVER 5/10/1989 Crook

245 PT0624 GOOD, BRIAN
BEAR CREEK 
SOUTH 6/27/1989 Big Horn

246 PT0631

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUTH ISL PROJECT 12/26/1990 Johnson

247 PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

NORTH BUTTE ISL 
PROJECT 1/30/1991 Campbell

248 PT0633

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT 6/18/1991 Converse

249 SP0635

TRONOX ALKALI 
WYOMING 
CORPORATION GRANGER‐GRAVEL 8/22/1991 Sweetwater

250 SP0636
C & B SAND & 
GRAVEL INC CORSON WILSON 9/18/1991 Carbon

251 SP0638
GYORVARY 
MINING CO INC MARY ELLEN 1/10/1992 Fremont

252 SP0641
CROELL REDI MIX 
INC CARMIN 8/17/1992 Converse

253 SP0643
NIOBRARA, 
COUNTY OF

NIOBRARA 
COUNTY 11/25/1992 Niobrara

254 SP0644
KEHN, DON CONST 
INC

WY HEREFORD 
RANCH 7/21/1993 Laramie

255 SP0645
SIMON 
CONTRACTORS SIMONS PIT 8/12/1993 Albany

256 PT0648
MOUNTAIN 
CEMENT CO BATH SHALE 9/28/1993 Albany

257 SP0651
SEARLE BROS 
CONST CO 11/30/1993 Sweetwater

258 PT0652
LEWIS & LEWIS 
INC 12/13/1999 Sweetwater



259 SP0653
BIG HORN REDI 
MIX INC 3/21/1995 Washakie

260 PT0655

TRONOX ALKALI 
WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT 10/20/1995 Sweetwater

261 SP0656
HARRIS TRUCKING 
& CONST CO MCMILLIN 2/6/1996 Park

262 SP0657
HARRIS TRUCKING 
& CONST CO

HARRIS TRUCKING 
#3 2/6/1996 Park

263 PT0658
MOUNTAIN 
CEMENT CO WEAVER 2/29/1996 Albany

264 PT0660

GREEN 
MOUNTAIN 
MINING VENTURE JACKPOT 6/26/1996 Fremont

265 PT0661 SCHLOSSER, J D SCHLOSSER 8/27/1996 Crook

266 SP0665
ADVENTURE 
STONE LLC

ADVENTURE 
STONE 10/15/1997 Albany

267 PT0666
MCMURRY READY‐
MIX CO EAGLE CREEK 12/11/1997 Natrona

268 SP0667
TIMBERLINE 
SERVICES INC Habeck Pit 1/6/1998 Crook

269 SP0668
MOBILE 
CONCRETE INC

GOVERNMENT 
BRIDGE GRAVEL 2/3/1998 Natrona

270 SP0669 WILLITS CO INC POLO PIT 2/6/1998 Laramie

271 SP0670

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE SEELY 2/23/1998 Fremont

272 SP0671 KILROY LLC 6/2/1998 Lincoln

273 SP0672

MCGARVIN 
MOBERLY CONST 
CO BLM 6/23/1998 Washakie

274 SP0673
QUALITY AGG & 
CONST INC THAR 7/29/1998 Campbell

275 SP0674
STAR TRUCKING A 
WY CORP BURLINGTON 1/7/1999 Fremont

276 SP0675
QUALITY AGG & 
CONST INC MCINERNEY 3/17/1999 Crook

277 PT0676
THUNDER BASIN 
COAL CO LLC IZITA 7/23/1999 Campbell

278 SP0677
BIRDSALL SAND & 
GRAVEL NEIMAN PIT 6/3/1999 Crook

279 SP0679

INTERMOUNTAIN 
CONST & 
MATERIALS BEAVER CREEK 12/9/1999 Sheridan



280 SP0680 BASIN, TOWN OF STOELK 1/20/2000 Big Horn

281 PT0684
KNIFE RIVER (JTL 
GROUP INC DBA) VR MINE 7/3/2000 Converse

282 PT0685

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY OSHOTO 5/2/2001 Crook

283 SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN 1/31/2001 Lincoln

284 RD0001
U S DEPT OF 
ENERGY

HOE CREEK 
PROJECT 8/13/1979 Campbell

285 RD0010

URANIUM 
RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT 11/12/1981 Converse

286 RD0012

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 4/30/1982 Sweetwater

287 RD0017
CARBON COUNTY 
UCG INC 10/24/1994 Carbon

288 ET1181
DUNN TRUCKING 
INC DUNN QUARRY 6/15/2001 Carbon

289 PT0730 ARCH OF WY LLC CARBON BASIN 11/22/2005 Carbon

290 PT0687

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

GAS HILLS 
PROJECT 8/7/2001 Fremont

291 SP0690

MELODY RANCH 
INVESTMENTS I 
LLC 11/7/2001 Teton

292 SP0689
FLETCHER CONST 
CO RAPID CREEK 10/10/2001 Sheridan

293 ET1171
BELLS 
RESTORATION GREASEWOOD 4/10/2001 Campbell

294 ET1179
FUTURE 
ENTERPRISES LLC CHERNI 4/24/2001 Sheridan

295 ET1176
SCHMID OILFIELD 
SERV INC SCHMID OILFIELD 4/24/2001 Carbon

296 SP0722
MCMURRY READY‐
MIX CO PLUMBAGO CREEK 5/13/2005 Albany

297 SP0692
NAEF, DOUGLAS A 
& JACQULYN I CALL 6/25/2002 Lincoln

298 ET1186
SCHMID SAND & 
GRAVEL HOUSLEY 7/17/2001 Lincoln



299 SP0688 JOLLEY RANCH CO LUMAN BUTTE 9/18/2001 Sweetwater

300 ET1183 CARSON, WAYLON CARSON 6/27/2001 Campbell

301 SP0694
MOBILE 
CONCRETE INC BURNETT QUARRY 9/18/2002 Albany

302 SP0719 FULLER CONST INC PICKREL PIT 3/21/2005 Campbell

303 ET1189
VOORHEES, 
BONNIE RAE 8/27/2001 Sublette

304 CN0134
HAYSTACK COAL 
CO SOUTH HAYSTACK 10/22/2001 Uinta

305 ET1193 FULLER CONST INC SHOBER 10/19/2001 Campbell

306 SP0707
CROELL REDI MIX 
INC WILLS PIT 10/16/2003 Converse

307 PT0698
B & B 
AGGREGATES 3/31/2003 Fremont

308 SP0701
BASIC ENERGY 
SERV LP SIMS/LABARGE 6/6/2003 Lincoln

309 SP0718

INTERMOUNTAIN 
CONST & 
MATERIALS EVITT 2/8/2005 Johnson

310 SP0695 71 CONST 487 PIT 2/4/2003 Natrona

311 SP0693
H K CONTRACTORS 
INC JENKINS 9/5/2002 Lincoln

312 SP0699
WIND RIVER 
QUARRY SANDSTONE 4/1/2003 Hot Springs

313 ET1215
MERLIN RANCH 
INC MERLIN 5/28/2002 Johnson

314 SP0696
ALBANY, COUNTY 
OF ALBANY COUNTY 2/25/2003 Albany

315 ET1213

FULLER 
CONSTRUCTION 
INC IBERLIN 5/15/2002 Johnson

316 ET1227
LEE, H B CONST CO 
INC CRESTON 9/5/2002 Sweetwater

317 ET1226
BASIC ENERGY 
SERV LP SCHMID PIT 9/5/2002 Sweetwater

318 CN0137
CORDERO MINING 
LLC 9/25/2002 Campbell

319 ET1228
MELGAARD CONST 
CO INC WAGONER 9/25/2002 Johnson

320 PT0700
M & N FIELD 
SERVICES LLC MESA ROAD 4/22/2003 Sublette

321 SP0697
CROSS H RANCH 
INC CROSS H 3/14/2003 Johnson

322 ET1230
POWDER RIVER 
CONST INC S BAR 11/13/2002 Campbell



323 SP0733
BASIC ENERGY 
SERV LP

CRESTON 
JUNCTION 6/26/2006 Sweetwater

324 SP0706 71 CONST 71 PIT 9/23/2003 Natrona

325 ET1232 EVANS CONST CO HWY 22 BRIDGE 1/29/2003 Teton

326 ET1238
NIX , G T CONST 
INC FRAUGHTON 5/6/2003 Uinta

327 SP0705
ELLINGFORD BROS 
INC BAZOO HOLLOW 9/4/2003 Uinta

328 SP0708
REEDS CONST CO 
INC BOULDER NO 1 10/28/2003 Sublette

329 SP0703
BASIC ENERGY 
SERV LP SULENTA PIT 7/18/2003 Sublette

330 ET1237
BIG HORN REDI 
MIX INC GREYBULL 5/2/2003 Big Horn

331 SP0704
DAN HART PATROL 
SERVICE LLC GROVES PIT 7/24/2003 Campbell

332 SP0724

MEADOW 
CANYON READY 
MIX INC FEAR PIT 6/29/2005 Sublette

333 LE0256

WYOMING 
PROSPECTORS 
ASSN

AMANDA PLACER 
25 & 33 7/31/2003 Fremont

334 ET1316
Copper Creek 
Construction LLC NAUMAN 6/20/2005 Big Horn

335 SP0712
MOBILE 
CONCRETE INC

MANVILLE 
QUARRY 5/26/2004 Niobrara

336 ET1248 FULLER CONST INC DENNIS HEPP PIT 6/30/2003 Johnson

337 ET1246
VAQUERO ENERGY 
INC BLM 6/20/2003 Carbon

338 ET1247 READY ROCKS INC WARD 6/27/2003 Uinta

339 PT0714
TOLSA WYOMING 
BENTONITE CORP WING 7/9/2004 Natrona

340 ET1255
TENKE, VINCE, 
ARELENE & LESLIE

TENKE PIT ‐ TENKE 
BROTHERS 9/3/2003 Crook

341 LE0258

MINERAL 
TECHNOLOGY 
CORP NICHOLS 11/14/2003 Carbon

342 ET1259

BURLINGTON 
RESOURCES OIL & 
GAS LP 9/19/2003 Fremont

343 PT0710

POWDER RIVER 
SAND & GRAVEL 
LLC KENNEDY PIT 2/23/2004 Johnson



344 SP0711 HETTINGER LLC RAG SCORIA PIT 3/11/2004 Campbell

345 SP0721
MOBILE 
CONCRETE INC KNAPP 7/1/2005 Fremont

346 ET1263
SPOMER CONST 
CO INC 11/13/2003 Park

347 SP0716
DAVES ASPHALT 
CO LONG 10/22/2004 Fremont

348 CN0139
WESTMORELAND 
KEMMERER LLC BLM 8/18/2005 Lincoln

349 ET1268

FULLER 
CONSTRUCTION 
INC

PINEY CANYON 
SW 3/2/2004 Campbell

350 ET1280
QUALITY AGG & 
CONST INC CLEAR CREEK 6/16/2004 Johnson

351 ET1274
BROWN, RONALD 
L LANCE CREEK 4/30/2004 Niobrara

352 ET1273
SNYDER SAND & 
GRAVEL LLC SNYDER 4/30/2004 Uinta

353 SP0713 KILROY LLC CALL 6/2/2004 Lincoln

354 ET1277

HERITAGE 
MATERIAL & 
SUPPLY LLC MADDEN 5/18/2004 Goshen

355 PT0732
TOLSA WYOMING 
BENTONITE CORP MILLS 3/15/2006 Natrona

356 ET1279

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE HAHN 6/15/2004 Fremont

357 PT0723
TOLSA WYOMING 
BENTONITE CORP BLM LANDER 9/22/2005 Fremont

358 ET1287

FULLER 
CONSTRUCTION 
INC STROCK 8/17/2004 Converse

359 PT0727
MONOLITH 
MINERALS LLC SUNDANCE 8/22/2005 Crook

360 ET1288

CASTLE ROCK 
CONST CO OF 
COLORADO LLC PROCARIONE 8/24/2004 Sweetwater

361 SP0729 FULLER CONST INC COLE PIT 9/28/2005 Crook

362 ET1291
CHAPMAN 
CONTRACTING ULLERY 12/1/2004 Johnson

363 PT0720

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) WEDIN PIT 3/28/2005 Johnson



364 SP0717

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) OLSON 1/11/2005 Sublette

365 SP0725
FRONTIER STONE 
CO 60 BAR PIT 7/22/2005 Campbell

366 ET1302
A & W WATER 
SERVICE INC BLM 3/23/2005 Sweetwater

367 SP0726
BIG HORN REDI 
MIX INC BLACK ROCK PIT 8/22/2005 Park

368 ET1311
HARLAN BARNUM 
RANCH LP HARLAN 5/17/2005 Johnson

369 PT0764
PEABODY SCHOOL 
CREEK MINING LLC SCHOOL CREEK 7/17/2009 Campbell

370 PT0739
MCMURRY READY‐
MIX CO WYUTE 10/9/2006 Carbon

371 ET1314 TWENTY MILE LLC LARAMORE 5/31/2005 Campbell

372 ET1318
COLE LUMBER & 
CONST CO INC

DRY FORK LAND & 
LIVESTOCK 7/13/2005 Johnson

373 SP0731 FULLER CONST INC
DURHAM RANCH 
PIT 1/6/2006 Campbell

374 ET1328

NORTH STAR 
ENERGY & CONST 
LLC CURUTCHET 9/27/2005 Johnson

375 ET1325 DOMSON INC NIMMO RANCH 8/24/2005 Laramie

376 PT0752
FLYING Z 
ENTERPRISES LLC TALBOTT PIT 10/23/2007 Albany

377 ET1321 HOWARD, ROSS JONES 8/15/2005 Lincoln

378 PT0744
LIEN, PETE & SONS 
INC HUNTER QUARRY 3/7/2007 Crook

379 CN0140
WEST ROUNDUP 
RESOURCES INC NA/RM COMPLEX 11/17/2005 Campbell

380 ET1326 TRONSTAD, BRYAN TRONSTAD 9/13/2005 Albany

381 LE0268
RARE ELEMENT 
RESOURCES INC SUNDANCE 9/29/2006 Crook

382 DN0335
N F U WYOMING 
LLC

LOST SOLDIER 
PROJECT 10/25/2005 Sweetwater

383 ET1333
THOMSON, DAVID 
R THOMSON 11/4/2005 Niobrara

384 LE0290 ALLRED, PAUL USFS 6/15/2009 Albany

385 ET1335

FUTURE 
ENTERPRISES LLC 
& L & K SALES GILLIS PIT 12/16/2005 Sheridan



386 ET1344
EARTH WORK 
SOLUTIONS (WY) TEARDROP CATTLE 3/15/2006 Johnson

387 PT0745

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY IRON MOUNTAIN 3/26/2007 Crook

388 ET1337
R D G OIL & GAS 
LLC TTT RANCH CO 1/12/2006 Johnson

389 SP0737

GORGE ROCK 
PRODUCTS 
(SUNROC CORP 
DBA) PLEASANT PIT 9/11/2006 Sweetwater

390 ET1336
YELLOWSTONE 
LANDSCAPING INC KARST HEART MTN 12/22/2005 Park

391 SP0736
MOUNTAIN 
CONST CO REITER 8/18/2006 Park

392 ET1343
HAMAKER 
EXCAVATION INC CARROLL TRUST 2/15/2006 Albany

393 SP0749
ALEXANDER 
CONST CO

FISH CREEK 
QUARRY 9/6/2007 Platte

394 ET1354
ANADARKO E&P 
ONSHORE LLC CHRISTENSEN 5/24/2006 Johnson

395 SP0747
TELETRACTORS 
INC NEW FORK PIT 7/27/2007 Sublette

396 SP0735
FISHER SAND & 
GRAVEL CO TRUE RANCHES 7/18/2006 Weston

397 ET1350

NORTH STAR 
ENERGY & CONST 
LLC SAMS 4/21/2006 Sheridan

398 DN0338
AMERICAN 
COLLOID CO BIG HORN 7/5/2006 Big Horn

399 SP0738 CODY STAMPEDE CODY STAMPEDE 10/11/2006 Park

400 SP0741
WESTERN WY 
CONST CO ELLIS 12/28/2006 Fremont

401 ET1349
SLATE CREEK 
STONE CO LLC

GREY STONE 
QUARRY 4/14/2006 Goshen

402 PT0788
LOST CREEK ISR 
LLC LOST CREEK 10/21/2011 Sweetwater

403 PT0734 LARAMIE, CITY OF CITY OF LARAMIE 6/21/2006 Albany

404 ET1359
BARNUM CONST 
SERV LLC V‐F PIT 7/11/2006 Johnson

405 DN0336
URANERZ ENERGY 
CORP PUMPKIN BUTTES 6/5/1996 Campbell

406 ET1355
MOUNTAIN 
CONST CO BLM 5/24/2006 Big Horn

407 DN0340
MONOLITH 
MINERALS LLC MAYWORTH1 8/9/2006 Johnson



408 ET1364
MOYES LIVING 
TRUST MOYES 8/10/2006 Johnson

409 SP0740
HIGH COUNTRY 
CONST INC 10/20/2006 Fremont

410 PT0778
URANERZ ENERGY 
CORP NICHOLS RANCH 12/29/2010 Johnson

411 ET1370
COLE LUMBER & 
CONST CO INC BLM 6/16/2006 Fremont

412 DN0342
URANIUM ONE 
AMERICAS INC MOORE RANCH 8/22/2006 Campbell

413 DN0339
URANIUM ONE 
AMERICAS INC 9‐MILE LAKE 8/8/2006 Converse

414 ET1366
FUTURE 
ENTERPRISES LLC LANDREY 10/16/2006 Johnson

415 ET1375
ESTERHOLDT, 
ERICK W 12/4/2006 Lincoln

416 ET1377

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY BLM 1/11/2007 Johnson

417 ET1368

STORM CAT 
ENERGY (USA) 
OPERATING CORP PADLOCK RANCH 8/1/2006 Sheridan

418 PT0777
URANIUM ONE 
AMERICAS INC MOORE RANCH 12/22/2010 Campbell

419 DN0353
URANIUM ONE 
AMERICAS INC GREAT DIVIDE 4/2/2007 Sweetwater

420 ET1387 FULLER CONST INC STATE/PICKREL 5/11/2007 Campbell

421 ET1372 READY ROCKS INC BLUEMEL 11/7/2006 Uinta

422 ET1374

PEAVLERS 
MOUNTAIN STAR 
INC GARDNER RANCH 11/30/2006 Lincoln

423 ET1373
NORTHERN WY 
EQUIPMENT RALSTON 11/15/2006 Park

424 PT0790
LIEN, PETE & SONS 
INC

JONATHAN 
PROJECT 3/23/2012 Albany

425 ET1378

NORTH STAR 
ENERGY & CONST 
LLC FRADY 11/22/2006 Sheridan

426 ET1394
WOOD GROUP 
PSN INC

BOW & ARROW 
RANCH 6/22/2007 Campbell

427 LE0271
BRONCO CREEK 
EXPLORATION INC MINERAL HILL 7/2/2007 Crook

428 ET1391 MICHAELS, CALVIN NEVES 5/16/2007 Big Horn

429 SP0743
STAR TRUCKING 
INC

LOUISIANA LAND 
& EXPL 2/21/2007 Fremont



430 ET1385
STINSON 
AGGREGATE LLC HEPP 4/5/2007 Johnson

431 ET1379
GRAVEL WORKS 
INC LUPHER 2/21/2007 Uinta

432 ET1381 KILROY LLC LANCASTER 3/13/2007 Lincoln

433 ET1386 TILTON READY MIX FT STEELE PIT 4/10/2007 Carbon

434 SP0751
ARROWHEAD 
CONCRETE INC ARROWHEAD 10/18/2007 Sweetwater

435 ET1393 LONEHART LLC JOHNSON 6/15/2007 Johnson

436 ET1388
NOWOOD CONST 
INC BROWNE 4/11/2007 Washakie

437 SP0757
TAYLOR QUARRY 
LLC TAYLOR 5/2/2007 Sheridan

438 ET1389 WINDMILL LLC LESEBERG 4/17/2007 Fremont

439 SP0799

MULLINAX 
CONCRETE 
SERVICE CO INC PINE RIDGE PIT 9/18/2012 Johnson

440 PT0748
GREEN RIVER 
ROCK INC FEAR 8/2/2007 Sublette

441 DN0361
AMERICAN 
COLLOID CO

MANDERSON‐
HYATTEVILLE 7/6/2007 Big Horn

442 ET1392
DAN HART PATROL 
SERV LLC KNUTSON 5/25/2007 Campbell

443 ET1399 REDDING, DAVE REDDING 7/26/2007 Crook

444 DN0364
HAGGERTY 
RESOURCES LLC

ELECTRO‐WIN 
CORP 8/6/2007 Carbon

445 PT0754
QUALITY AGG & 
CONST INC POWDER RIVER 12/13/2007 Johnson

446 DN0366
BLUE EYED SHEEP 
RESOURCES LLC FEDERAL 11/9/2007 Fremont

447 ET1403
FLETCHER CONST 
CO FLETCHER 8/16/2007 Sheridan

448 ET1398 M‐I LLC
FIDDLEBACK 
FARMS 7/10/2007 Big Horn

449 PT0755 RAWLINS, CITY OF SAND DUNN PIT 11/29/2007 Carbon

450 DN0371
LOST CREEK ISR 
LLC

LOST CREEK 
NORTH 10/15/2007 Sweetwater

451 ET1400 L M EXCAVATION BLM 8/1/2007 Park

452 ET1444
YELLOW CREEK 
RANCH CO INC

YELLOW CREEK 
RANCH 7/31/2008 Uinta

453 DN0367
URANIUM ENERGY 
CORP 9/10/2007 Natrona

454 SP0769
TOUCHSTONE 
MATERIALS LLC TOUCHSTONE 5/15/2010 Johnson



455 PT0758

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC OWL CREEK 10/29/2008 Hot Springs

456 LE0279 ANDERSON, CARL BLM 10/29/2007 Fremont

457 SP0750
A & W WATER 
SERVICE INC BLM 9/6/2007 Carbon

458 ET1456
ROCKS IN STONES 
LLC BLM 11/21/2008 Sweetwater

459 SP0761 KOCH CONST INC JAMES RANCH 5/15/2009 Sublette

460 ET1413
OSBORNE BROS 
CONST INC CRESSWELL 10/31/2007 Campbell

461 ET1424 FULLER CONST INC CLARK 2/21/2008 Campbell

462 DN0369

STRATHMORE 
RESOURCES (US) 
LTD GEORGE VER 10/15/2007 Fremont

463 ET1415
QUALITY AGG & 
CONST INC GREER 11/8/2007 Campbell

464 PT0756
MCMURRY READY‐
MIX CO

FREDERICK 
QUARRY 4/28/2008 Platte

465 ET1419
YELLOWSTONE 
LANDSCAPING INC SPOMER 12/18/2007 Park

466 ET1429
QUALITY AGG & 
CONST INC ZIMMERSCHIED 3/31/2008 Crook

467 ET1416
QUALITY AGG & 
CONST INC BURGESS 11/14/2007 Sheridan

468 ET1418
QUALITY AGG & 
CONST INC OHMAN 12/7/2007 Campbell

469 ET1428 JAY, LEE JAY 3/19/2008 Crook

470 PT0792
TOLSA WYOMING 
BENTONITE CORP DCDM 3/30/2012 Natrona

471 ET1420 HANFT, LARRY E HANFT 12/31/2007 Sheridan

472 SP0760

MULLINAX 
CONCRETE SERV 
CO INC CARROLL 3/18/2009 Sheridan

473 LE0288
LANG, RALPH & 
ROD LANG 5/1/2009 Carbon

474 ET1425

MULLINAX 
CONCRETE 
SERVICES INC

PRITCHARD‐
GORDON 2/22/2008 Sheridan

475 DN0378
URANERZ ENERGY 
CORP

COW CREEK 60 
BAR LAND 5/5/2008 Johnson



476 ET1422
DUNMIRE RANCH 
CO DUNMIRE 2/8/2008 Carbon

477 SP0773
STINSON 
AGGREGATE LLC GREGORY PIT 4/14/2010 Campbell

478 ET1427
QUALITY AGG & 
CONST INC KEELINE RANCH 3/6/2008 Campbell

479 ET1435
KEMMERER, CITY 
OF BLM 6/12/2008 Lincoln

480 ET1445 FULLER CONST INC KEELINE RANCH 9/10/2008 Campbell

481 ET1439 FLARE CONST INC DAVISON 6/27/2008 Lincoln

482 DN0377

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY BLM 3/21/2008 Washakie

483 DN0384
STRATA ENERGY 
INC

LANCE 
FORMATION 8/14/2008 Crook

484 SP0759

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA)

UINTA 
DEVELOPMENT 
LINCOLN PIT 1/15/2009 Lincoln

485 ET1455 TILTON READY MIX KING 11/21/2008 Laramie

486 ET1437 KILROY LLC KILROY 6/23/2008 Lincoln

487 ET1431 PAUMER, DAVID L PAUMER 4/30/2008 Big Horn

488 ET1442

QUALITY 
LANDSCAPE & 
NURSERY INC RANDY STEVENS 7/16/2008 Carbon

489 PT0765

MULLINAX 
CONCRETE SERV 
CO INC PINEY CREEK 7/17/2009 Johnson

490 ET1433
BIG HORN SERV 
LLC ANKNEY 5/1/2008 Sheridan

491 ET1436
GREEN RIVER 
ROCK INC SCHAFFER 6/18/2008 Sublette

492 DN0381

BOOTHEEL 
PROJECT LLC (THE) 
(CROSSHAIR 
ENERGY CORP) BLM 3/28/2008 Albany

493 ET1443
WILSON BROS 
CONST LEONHARDT 7/22/2008 Big Horn

494 ET1440
SUMMITT GAS 
RESOURCES INC

BOW & ARROW 
RANCH 7/1/2008 Campbell

495 ET1460
BUXTON 
PROPERTIES LLC BUXTON 2/13/2009 Albany



496 ET1438
BENDABOUT LAND 
& CATTLE CO BENDABOUT 6/27/2008 Sheridan

497 ET1451 DENNEY, JERRY DENNEY RANCH 10/28/2008 Park

498 SP0770
QUALITY AGG & 
CONST INC THAR 3/22/2010 Campbell

499 PT0766

MULLINAX 
CONCRETE SERV 
CO INC JC RANCH 8/19/2009 Sheridan

500 CN0151
WESTMORELAND 
KEMMERER LLC

IUD COMPLEX PIT 
5 1/30/2009 Lincoln

501 PT0776
MCMURRY READY‐
MIX CO T CROSS T 7/2/2010 Johnson

502 ET1449
QUALITY AGG & 
CONST INC DEAD HORSE PIT 10/22/2008 Johnson

503 ET1469
THREE CIRCLE 
LIVESTOCK LLC BROKAW 4/16/2009 Carbon

504 ET1452 COLE, RANDY COLE LUMBER 11/12/2008 Converse

505 DN0389 WYO‐BEN INC BLM 11/6/2008 Big Horn

506 PT0767 2 M CONST INC GOOD PIT 11/4/2009 Fremont

507 ET1448
QUALITY AGG & 
CONST INC SCHLAUTMANN 10/8/2008 Campbell

508 ET1453
WOOD GROUP 
PSN INC CHRISTIAN 11/17/2008 Johnson

509 ET1450
WEST, WILLIAM R 
OR DARLA K WEST 10/24/2008 Crook

510 ET1454
MASCARO, 
LELAND & SHERI MASCARO 11/24/2008 Washakie

511 SP0774
MELGAARD CONST 
CO INC HEPP PIT 6/15/2010 Johnson

512 SP0815
WILLITS COMPANY 
INC

HARRIMAN 
QUARRY 3/14/2014 Laramie

513 SP0809
ALEXANDER 
CONST CO WEST PIT 6/5/2013 Platte

514 ET1612
BENNETT, R S 
CONST CO INC DEER HILL Sublette

515 DN0390

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY BLM MIDWEST 11/19/2008 Natrona

516 ET1457 PROFFIT, CLINT DAVISON 12/2/2008 Lincoln

517 PT0772
CROELL REDI MIX 
INC ROGERS PIT 3/31/2010 Crook

518 ET1458
MOBILE 
CONCRETE INC DUNMIRE 1/12/2009 Carbon



519 SP0762 NEPECO CO 6/3/2009 Big Horn

520 ET1465 BEMAS CONST INC HEWARD 4/1/2009 Carbon

521 LE0289
GFG RESOURCES 
INC.

RATTLESNAKE 
HILLS 5/26/2009 Natrona

522 ET1471 B C N CONST INC
PETERSON 
LIVESTOCK 5/29/2009 Carbon

523 ET1466
ROCKING J R 
RANCH INC

ROCKING J‐R 
RANCH INC 3/31/2009 Big Horn

524 SP0771 NOBLE CONST INC BOOTJACK PIT 4/7/2010 Sublette

525 SP0768
FAIRBANKS 
BOEHM INC APPLEQUIST 2/1/2010 Sweetwater

526 ET1468
DANS TRUCKING 
INC CARPENTER 4/3/2009 Carbon

527 ET1470
MOUNTAIN 
CONST CO HOPKINS 5/27/2009 Big Horn

528 PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS 6/24/2010 Johnson

529 CN0152
ROCKY MOUNTAIN 
COAL CO LLC 8/18/2009 Sweetwater

530 ET1473

Portuguese 
Canyon Ranching 
Partners LP

LUCKY GATE 
RANCH 6/26/2009 Goshen

531 DN0392

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

BROWN 
RANCH/DRY FORK 8/7/2009 Campbell

532 ET1474
QUALITY AGG & 
CONST INC STROCK 7/9/2009 Converse

533 DN0394
URANIUM ONE 
AMERICAS INC RED RIM 10/23/2009 Carbon

534 ET1479
ENERGY BASIN 
CONST LLC PERRY 8/20/2009 Johnson

535 ET1483 FOX, ROBERT
FOX MATERIALS 
LLC OPERATOR 11/20/2009 Lincoln

536 ET1478

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) BROSE PIT 8/19/2009 Converse

537 ET1482

MULLINAX 
CONCRETE SERV 
CO INC

BECKTON STOCK 
FARM 7/30/2010 Sheridan

538 PT0795
AMERICAN 
COLLOID CO

MANDERSON 
NORTH 8/9/2012 Big Horn



539 SP0800
STRID MARBLE & 
GRANITE CO QUARRY NO. 2 9/21/2012 Converse

540 ET1481
T CROSS T RANCH 
LLC

T CROSS T RANCH 
LLC 10/5/2009 Johnson

541 RD0018
LINC ENERGY 
OPERATIONS INC UCG 1/24/2014 Campbell

542 ET1484
MOBILE 
CONCRETE INC TILLARD 12/16/2009 Converse

543 SP0781
CROELL REDI MIX 
INC MCGUIRE PIT 6/7/2011 Platte

544 ET1489
BENNETT, R S 
CONST CO INC

GUIO NORTH 
PINEY 4/2/2010 Sublette

545 DN0405
MOUNTAIN 
CEMENT CO BLM 9/29/2010 Albany

546 SP0779 EVANS CONST CO ETNA 1/24/2011 Lincoln

547 PT0824 A U C LLC
RENO CREEK 
PROJECT 7/17/2015 Campbell

548 ET1491
MILLER 
EXCAVATION LLC MILLER 4/26/2010 Fremont

549 DN0400
LOST CREEK ISR 
LLC

LOST CREEK 
SOUTH 7/28/2010 Sweetwater

550 DN0398

GENERAL 
SYNFUELS INTL 
INC WHITE MOUNTAIN 3/16/2010 Sweetwater

551 ET1510
CHRISTENSEN, 
JOHN CHRISTENSEN 11/17/2010 Johnson

552 ET1493
WESTERN WY 
CONST CO SYNAPSE 5/18/2010 Fremont

553 PT0786
HAYSTACK COAL 
CO HAYSTACK 8/30/2011 Uinta

554 SP0783
HIGH PLAINS 
VENTURES LLC ARCHER 7/18/2011 Sublette

555 ET1506
ALEXANDER 
CONST CO FINNERTY 9/30/2010 Platte

556 ET1495
CHEENEY, DERALD 
W REDLAND 7/14/2010 Washakie

557 ET1500
SIGNET STONE & 
SOIL LLC DIAMOND RANCH 8/18/2010 Converse

558 DN0401 A U C LLC RENO CREEK 8/9/2010 Campbell

559 ET1497
WESTERN WY 
CONST CO COBB 8/10/2010 Carbon

560 CN0154
LINC ENERGY 
OPERATIONS INC 10/26/2010 Campbell

561 ET1496

QUALITY 
LANDSCAPE & 
NURSERY INC STEVENS 7/22/2010 Carbon

562 LE0294
BELVEAL, PHIL & 
AMY BLM 6/7/2011 Fremont



563 ET1498 FABRIZIUS, GARY FABRIZIUS 8/11/2010 Fremont

564 PT0780

MCGARVIN 
MOBERLY CONST 
CO

LITTLE 
GOOSEBERRY 4/28/2011 Washakie

565 ET1523
BASIC ENERGY 
SERV LP STATE OF WY 5/20/2011 Sublette

566 ET1501 SWARTZ, EDWARD SWARTZ 8/24/2010 Campbell

567 ET1503
C D S EXCAVATION 
LLC LOMAX 9/1/2010 Sheridan

568 ET1502 MYERS, GALEN MYERS 8/24/2010 Fremont

569 PT0797
WYOMING CONST 
MATERIALS LLC

QUARTER CIRCLE 
41 RANCH 8/21/2012 Johnson

570 PT0798
CROELL REDI MIX 
INC SHELL CREEK 9/14/2012 Johnson

571 SP0791 GECR LLC ROCKY TOP 3/29/2012 Lincoln

572 ET1509
CORRAL CREEK 
HOLDINGS LLC MADER 11/4/2010 Campbell

573 ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

FOUR MILE RANCH 
CO LLC 10/19/2010 Johnson

574 ET1511 CUNDALL, JERRY CUNDALL 11/24/2010 Platte

575 PT0782

MULLINAX 
CONCRETE SERV 
CO INC 5TH STREET HILLS 6/17/2011 Sheridan

576 SP0793
FISHER SAND & 
GRAVEL CO

STATELINE 
QUARRY 4/19/2012 Crook

577 SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 5/7/2014 Johnson

578 SP0784

OWL CREEK 
GRAVEL 
PRODUCTS LLC OWL CREEK 8/5/2011 Hot Springs

579 SP0787

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SCHULTHESS 9/29/2011 Lincoln

580 SP0796

RUSSELL 
CONSTRUCTION 
CO DOUGLAS QUARRY 8/14/2012 Converse

581 SP0785
MOBILE 
CONCRETE INC BONER PIT 8/9/2011 Converse



582 PT0802
STRATA ENERGY 
INC ROSS ISR 11/16/2012 Crook

583 SP0789
AGGREGATE 
SOLUTIONS LLC LAKE RANCH PIT 2/2/2012 Crook

584 ET1517
MOBILE 
CONCRETE INC GRANT 3/2/2011 Converse

585 ET1520
HOUT FENCING OF 
WY INC HOUT 4/26/2011 Converse

586 CN0155

PEABODY 
CABALLO MINING 
LLC RAWHIDE MINE 5/23/2011 Campbell

587 ET1528
QUALITY AGG & 
CONST INC HADLEY PIT 6/8/2011 Platte

588 ET1529
ED GREENWALD 
CONST LLC WATERTOWER PIT 6/13/2011 Goshen

589 ET1522
QUALITY AGG & 
CONST INC BRUBAKER 5/17/2011 Johnson

590 ET1518
THORNOCK, 
JASON THORNOCK 4/7/2011 Lincoln

591 PT0819 C C C SERV LLC
CAMINO GRAVEL 
QUARRY 8/13/2013 Johnson

592 ET1524
FROST ROCK 
PRODUCTS CO PETERSON 5/20/2011 Big Horn

593 ET1526
READY, ROY G & 
AMY J READY 6/2/2011 Hot Springs

594 ET1521 ROCK SERV INC BARKER HAGLER 5/9/2011 Johnson

595 PT0810
MCMURRY READY‐
MIX CO EASTFORK RANCH 7/30/2013 Sublette

596 DN0408

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SHIRLEY BASIN 7/18/2011 Carbon

597 DN0407
CROSSHAIR 
ENERGY USA INC BLM 6/1/2011 Carbon

598 ET1543
MCMURRY READY‐
MIX CO YKN OTT PIT 10/12/2011 Goshen

599 ET1534
GOOD MINING CO 
LLC CANNADY 7/22/2011 Big Horn

600 ET1535 FULLER CONST INC BRIGHT 8/3/2011 Converse

601 LE0295 JONES, ROBERT OREGON GULCH 6/8/2011 Fremont

602 ET1525

MOUNTAIN 
CONSTRUCTION 
CO LUNGREN 5/31/2011 Washakie

603 ET1532

HIGHLAND 
EXCAVATION & 
CONST INC STOCKERT 6/27/2011 Big Horn



604 DN0409

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) W BEAVER RIM 9/6/2011 Fremont

605 ET1533
BASIC ENERGY 
SERV LP

UINTA 
DEVELOPMENT CO 7/14/2011 Sweetwater

606 CN0156
COUNTY COAL CO 
LLC 7/21/2011 Johnson

607 ET1548
LEE SAND & 
GRAVEL INC WEBER 1/3/2012 Carbon

608 ET1537
C S Fry 
Construction GIBBONS 8/30/2011 Park

609 ET1545
KNIFE RIVER (JTL 
GROUP INC DBA) LUCKINBILL 11/16/2011 Park

610 ET1540
MELGAARD CONST 
CO INC TRIPP 9/8/2011 Campbell

611 SP0812

SEARLE BROS 
CONSTRUCTION 
CO LEUCITE 10/28/2013 Sweetwater

612 ET1539
QUALITY AGG & 
CONST INC WEST 8/8/2011 Crook

613 ET1544
DICKAU GRADING 
LLC IRENE PIT 11/14/2011 Converse

614 ET1542
SIMS SHEEP CO 
LLC SIMS 9/19/2011 Uinta

615 SP0794
QUALITY AGG & 
CONST INC

BUFFALO RANCH 
PIT 6/13/2012 Campbell

616 DN0410
TITAN IRON ORE 
CORP 11/2/2011 Albany

617 ET1549 BEMAS CONST INC FRYE 1/9/2012 Laramie

618 ET1550
C & B SAND & 
GRAVEL INC BLM 2/7/2012 Sweetwater

619 SP0822

MULLINAX 
CONCRETE SERV 
CO INC WAGNER DRAW 7/8/2015 Sheridan

620 ET1547 CAINES, PHILIP
CAINES LAND & 
LIVESTOCK LP 11/28/2011 Big Horn

621 PT0803
BIG HORN REDI 
MIX INC WILLY GRAVEL PIT 12/19/2012 Park

622 ET1551
CROELL REDI MIX 
INC BONE PIT 2/24/2012 Niobrara

623 ET1568
PALLESEN CONST 
INC SLAGOWSKI 11/19/2012 Sweetwater

624 DN0413

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) INDIAN CREEK 3/13/2012 Niobrara



625 ET1554 NEW SUNRISE LLC NEW SUNRISE 3/2/2012 Platte

626 ET1552

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) RIVER PIT 3/2/2012 Converse

627 ET1555
WESTERN SUNSET 
LLC SHAWNEE #1 3/15/2012 Platte

628 ET1556
WESTERN SUNSET 
LLC STATE PIT 3/15/2012 Converse

629 SP0823
STONE 
WHOLESALE INC

BLACK BEAUTY 
MINE 8/5/2015 Platte

630 PT0818

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC CODY LUMBER PIT 6/4/2014 Park

631 ET1557
DIETZLER CONST 
CORP DIETZLER 4/24/2012 Goshen

632 SP0814

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) HUGHES PIT 2/12/2014 Sublette

633 ET1558

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC EPLER 5/22/2012 Laramie

634 ET1560 NOBLE CONST INC
BOUSEMAN 
LIVESTOCK 6/1/2012 Sublette

635 ET1559
B&M Sand & 
Gravel STROCK PIT 5/22/2012 Converse

636 ET1564 LEIGH RANCH LLC SMITH 8/15/2012 Park

637 LE0298 MOSES, R JOHN 7/13/2012 Johnson

638 LE0297
R C MINERAL & 
ROCK LLC

ROCK CREEK 
PROJECT 7/3/2012 Fremont

639 SP0820
AGGREGATE 
SOLUTIONS LLC 1/2/2015 Campbell

640 DN0419
MOUNTAIN 
CEMENT CO ALBANY CTY 8/20/2012 Albany

641 PT0801

MCGARVIN 
MOBERLY CONST 
CO HENDRY QUARRY 10/23/2012 Fremont

642 ET1563
QUALITY AGG & 
CONST INC BLM 7/17/2012 Campbell

643 SP0804

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC COLLINS QUARRY 2/27/2013 Platte

644 DN0416
LOST CREEK ISR 
LLC LOST CREEK EAST 7/23/2012 Sweetwater



645 ET1562
CROELL REDI‐MIX 
INC COLLINS PIT 7/16/2012 Platte

646 ET1566
STRID MARBLE & 
GRANITE CO BENTLEY 10/2/2012 Carbon

647 LE0300 DEAN, LAWRENCE ESCAPEE #1 6/13/2013 Big Horn

648 ET1570
PITT, TERRY R. 
CONST INC CORBET 12/21/2012 Laramie

649 SP0813

OFTEDAL 
CONSTRUCTION 
INC MULE SHOE PIT #1 1/29/2014 Platte

650 ET1569 FULLER CONST INC ULLERY 12/3/2012 Johnson

651 ET1565
WEEDEN CONST 
LLC CIRCLE PAVING PIT 9/21/2012 Carbon

652 CN0160
RAMACO WY 
COAL CO LLC 9/28/2012 Sheridan

653 ET1567
SAMSON 
RESOURCES CO

BARRACADE 
GRAVEL PIT 10/22/2012 Sweetwater

654 ET1571

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

WALL CREEK 
QUARRY 12/27/2012 Johnson

655 PT0816
CROELL REDI‐MIX 
INC RULE PIT 4/18/2014 Johnson

656 SP0811
PHILLIPS & 
JORDAN INC SHAWNEE 9/24/2013 Converse

657 ET1572
STONE YARD LLC 
(THE) STONE YARD 3/14/2013 Converse

658 ET1577 K & M Mining LLC BRIGHT 8/16/2013 Converse

659 SP0808
GROSCH, P E 
CONST INC 5/24/2013 Washakie

660 ET1575

MULLINAX 
CONCRETE SERV 
CO INC DELAPP 6/25/2013 Sheridan

661 ET1624
HOUT FENCING OF 
WY INC 10/13/2016 Platte

662 LE0303
GYORVARY, 
STEPHEN BLM 7/17/2013 Fremont

663 ET1578 REESE, BRAD R REESE 8/21/2013 Platte

664 ET1582
ACE ENGINEERING 
INC

ARROW‐SHIELD 
PIT 11/18/2013 Carbon

665 ET1579
WILLITS COMPANY 
INC THALER PIT 9/6/2013 Goshen

666 LE0312
X ‐ MINERALS 
CORPORATION

MINERS DELIGHT 
PROJECT 9/18/2015 Fremont



667 ET1581

CIRCLE B LAND 
COMPANY 
HUFFORD LLC

CIRCLE B LAND 
COMPANY 
HUFFORD LLC 10/31/2013 Lincoln

668 ET1580
MELGAARD CONST 
CO INC JN PIT 10/15/2013 Campbell

669 CN0161
ANTELOPE COAL 
LLC STATE 10/18/2013 Converse

670 PT0829 WYO‐BEN INC TEN CLAIMS 9/30/2016 Washakie

671 ET1586
MCMURRY READY‐
MIX CO ANSELMI 2/7/2014 Carbon

672 ET1585 ANDERSON, JESS D 1/30/2014 Campbell

673 ET1583

MOUNTAIN 
CONSTRUCTION 
CO TD FARMS 12/9/2013 Big Horn

674 ET1598
DAN HART PATROL 
SERVICE LLC Werner 8/18/2014 Converse

675 ET1584

MCGARVIN 
MOBERLY 
CONSTRUCTION 
CO CLARK PIT 12/20/2013 Big Horn

676 ET1587 REESE, BRAD R REESE 3/4/2014 Goshen

677 ET1592
RECYCLED 
MATERIALS LLC PTK PIT 4/4/2014 Natrona

678 ET1590

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

MURPHY CREEK 
PIT 3/21/2014 Johnson

679 ET1591 D/S TRUCKING LLC COLLOID PIT 3/31/2014 Crook

680 LE0306
CEDAR RIM OPAL 
LLC 8/13/2014 Fremont

681 ET1593
RODUNER ROCK 
LLC RODUNER 5/19/2014 Johnson

682 LE0310 R D SAATHOFF 2/20/2015 Natrona

683 ET1594
WESTERN SUNSET 
LLC BARLOW 5/23/2014 Campbell

684 ET1595 LYNDE SCORIA LLC
ALPHA WY LAND 
CO 6/12/2014 Campbell

685 LE0304 EKLUND, BEV
ROYAL CREEK 
CLAIMS 5/15/2014 Fremont

686 SP0821
PHILLIPS & 
JORDAN INC Fetterman Pit 3/18/2015 Converse

687 PT0825
WESTERN SUNSET 
LLC STATE #1 11/30/2015 Converse



688 LE0307 STUART GRIEVE STATE 8/21/2014 Fremont

689 LE0305 JONES, ROBERT BROKEN SHOVEL 7/1/2014 Fremont

690 ET1596

OFTEDAL 
CONSTRUCTION 
INC ADELS 6/27/2014 Fremont

691 DN0428 WOLF ENERGY INC
Davidson‐Upper N 
Crow 6/23/2014 Albany

692 LE0308 ADAM GILLIAM BLM 8/25/2014 Fremont

693 DN0429
GFG RESOURCES 
INC.

BLACK JACK 
PROJECT 8/6/2014 Natrona

694 DN0430
GFG RESOURCES 
INC.

BALD MOUNTAIN 
PROJECT 8/6/2014 Natrona

695 ET1614
FROST ROCK 
PRODUCTS CO 2/25/2016 Big Horn

696 ET1602
TIMBERLINE 
SERVICES INC TYSDAL PIT 11/7/2014 Weston

697 ET1600
HAMAKER 
EXCAVATION INC NELLIS CREEK LLC 10/20/2014 Albany

698 ET1599
QUALITY AGG & 
CONST INC CARTER 9/18/2014 Campbell

699 LE0309 NOEL WOOD BLM 9/25/2014 Fremont

700 DN0434
MONOLITH 
MINERALS LLC 2/25/2016 Crook

701 DN0432

BENTONITE 
PERFORMANCE 
MINERALS LLC 1/16/2015 Weston

702 SP0828
R S T SAND & 
GRAVEL 9/13/2016 Teton

703 ET1603
ELKHORN ROCKS, 
LLC MCMURRY 12/17/2014 Natrona

704 SP0826

MULLINAX 
CONCRETE 
SERVICE CO INC BROCK LIVESTOCK 2/29/2016 Johnson

705 ET1609 BONE, LARRY 5/6/2015 Niobrara

706 DN0433
KNIFE RIVER (JTL 
GROUP INC DBA) 3/26/2015 Laramie

707 ET1606
WESTERN SUNSET 
LLC COSNER PIT 3/26/2015 Campbell

708 ET1622
ACE ENGINEERING 
INC 8/9/2016 Carbon

709 ET1608
BIG HORN REDI 
MIX INC 4/30/2015 Washakie



710 LE0311

SCHULTZ 
RESOURCE 
MANAGEMENT, 
PLLC 5/27/2015 Carbon

711 ET1607
BURL'S BACKHOE 
SERVICE 4/30/2015 Big Horn

712 ET1610
CROELL REDI MIX 
CO EGBERT PIT 7/2/2015 Laramie

713 ET1615
MELGAARD CONST 
CO INC 2/25/2016 Weston

714 ET1611
KAINOS 
RESOURCES, LLC 9/11/2015 Campbell

715 LE0314
ALBRECHT, 
CHARLES W Fremont

716 LE0313
CAMERON 
TREMBATH 10/20/2015 Carbon

717 ET1613
HARRIS TRUCKING 
& CONST CO 12/18/2015 Park

718 ET1623 MAX MORRIS, INC
ULLERY TABLETOP 
PIT 9/19/2016 Johnson

719 ET1617

MULLINAX 
CONCRETE 
SERVICE CO INC ARAMBEL PIT 5/20/2016 Sheridan

720 SP0831
MOBILE 
CONCRETE INC Bates Creek Pit Natrona

721 SP0827
WORLAND, CITY 
OF Washakie

722 SP0830

HERITAGE 
MATERIAL & 
SUPPLY LLC Goshen

723 ET1616
WAGNER RANCH 
SERVICES LLC

EATONS RANCH 
PIT 4/13/2016 Sheridan

724 ET1620
MCMURRY READY‐
MIX CO 6/2/2016 Carbon

725 ET1619
CROELL REDI‐MIX 
INC 6/2/2016 Laramie

726 ET1621
KNIFE RIVER (JTL 
GROUP INC DBA) 6/13/2016 Laramie

727 ET1626
STONE YARD LLC 
(THE) STATE PIT 12/2/2016 Johnson

728 LE0316
RED PEAK 
RESOURCES LLC 9/23/2016 Carbon

729 LE0315
GUNYAN, 
RICHARD F MIKE #1 CLAIMS Fremont

730 ET1625
STRID MARBLE & 
GRANITE CO Natrona

731 DN0435
KNIFE RIVER (JTL 
GROUP INC DBA) Converse

732 ET1627 Tillett, John P. Big Horn





From: Mark Rogaczewski
To: Jim Ruby
Cc: BJ Kristiansen; Alan Edwards
Subject: Re: Ahh
Date: Tuesday, January 31, 2017 8:54:23 AM

Jim,

The reference provided from Coal R&R Chapter 12 refers to proposed mining
operations within 100 feet of a public road.  It is my understanding proposed mining
under the Brook Mine permit will come within 100 feet of Sheridan County Slater
Creek Road.  It appears this rules citation and proposed mining within 100 feet of
Sheridan County Slater Creek Road may qualify for the EQC hearing to be held in a
locality close to the proposed operation.  

Thanks for the clarification on the citation.

Mark

On Tue, Jan 31, 2017 at 8:38 AM, Jim Ruby <jim.ruby@wyo.gov> wrote:
It is in the Coal Rules Chapter 12.  Here is the language.

(D) Within 100 feet, measured horizontally, of the outside right-of- way
line of any public road, except where mine primary roads join such right-
of-way line. Provided, however, the Administrator may specifically
authorize operations where the road is to be relocated, closed, or where
the area affected lies within 100 feet of a public road. Such specific
authorization shall provide a public comment period and an opportunity
to request a public hearing in the locality of the proposed operation
together with a written finding on whether the interests of the public and
the affected landowners will be protected from the proposed operation. If
a hearing is requested, a public notice shall be published at least two
weeks prior to the hearing in a local newspaper of general circulation. If
a hearing is held, the Administrator shall make this findingwithin 30
days after the hearing or if a hearing is not held the Administrator must
make this finding within 30 days after the end of the public comment
period. The Administrator may rely upon findings of the public road
authority with jurisdiction over the road in specifically authorizing road
relocations or closures;

On Tue, Jan 31, 2017 at 8:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jim,

 

mailto:mark.rogaczewski@wyo.gov
mailto:jim.ruby@wyo.gov
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Where is that reference?  I’m having trouble locating it.

 

-bj

 

From: Jim Ruby [mailto:jim.ruby@wyo.gov] 
Sent: Tuesday, January 31, 2017 8:21 AM
To: Alan Edwards <alan.edwards@wyo.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ahh

 

I may have found it.  Although it is confusing it is Section 1(a)(v)(D).

 

I will visit with the Council AG about it.  If you are aware of any others I would
sure like to know about them.

 

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616

mailto:jim.ruby@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov


mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov


From: Jim Ruby
To: Mark Rogaczewski
Cc: BJ Kristiansen; Alan Edwards
Subject: Re: Ahh
Date: Tuesday, January 31, 2017 8:56:59 AM

HI Mark:

Thanks for the update.  

Jim

On Tue, Jan 31, 2017 at 8:38 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Alan and Jim,

LQD D3 is currently reviewing a Form 11 Major Revision for the Youngs Creek
Mine - Permit 407 - in northern Sheridan County.  It is anticipated that this major
revision will be sent to public notice and comment later in 2017.  Based on the
volume of comments/objections to the RAMACO Brook Mine, LQD D3 is expecting
similar comments/objections to the Youngs Creek Mine Form 11 Major Revision.  I
provide this information to assist the EQC on whether or not to hold the Brook
Mine hearing in Sheridan as a future hearing for the Youngs Creek Mine Major
Revision is a distinct possibility.

Please let me know if you have any questions.

Thanks,
Mark

On Tue, Jan 31, 2017 at 8:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Jim,

 

Where is that reference?  I’m having trouble locating it.

 

-bj

 

From: Jim Ruby [mailto:jim.ruby@wyo.gov] 
Sent: Tuesday, January 31, 2017 8:21 AM
To: Alan Edwards <alan.edwards@wyo.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ahh

 

I may have found it.  Although it is confusing it is Section 1(a)(v)(D).
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I will visit with the Council AG about it.  If you are aware of any others I would
sure like to know about them.

 

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


From: Jim Ruby
To: Mark Rogaczewski
Cc: BJ Kristiansen; Alan Edwards
Subject: Re: Ahh
Date: Tuesday, January 31, 2017 9:15:00 AM

Mark:

What kind of video conferencing capabilities do you have in your offices?  The
reason I ask is whether we might be able to use it to have public participation from
the citizens up there.

Thanks

Jim

On Tue, Jan 31, 2017 at 8:54 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Jim,

The reference provided from Coal R&R Chapter 12 refers to proposed mining
operations within 100 feet of a public road.  It is my understanding proposed
mining under the Brook Mine permit will come within 100 feet of Sheridan County
Slater Creek Road.  It appears this rules citation and proposed mining within 100
feet of Sheridan County Slater Creek Road may qualify for the EQC hearing to be
held in a locality close to the proposed operation.  

Thanks for the clarification on the citation.

Mark

On Tue, Jan 31, 2017 at 8:38 AM, Jim Ruby <jim.ruby@wyo.gov> wrote:
It is in the Coal Rules Chapter 12.  Here is the language.

(D) Within 100 feet, measured horizontally, of the outside right-of- way
line of any public road, except where mine primary roads join such
right-of-way line. Provided, however, the Administrator may specifically
authorize operations where the road is to be relocated, closed, or
where the area affected lies within 100 feet of a public road. Such
specific authorization shall provide a public comment period and an
opportunity to request a public hearing in the locality of the proposed
operation together with a written finding on whether the interests of the
public and the affected landowners will be protected from the proposed
operation. If a hearing is requested, a public notice shall be published
at least two weeks prior to the hearing in a local newspaper of general
circulation. If a hearing is held, the Administrator shall make this
findingwithin 30 days after the hearing or if a hearing is not held the
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mailto:mark.rogaczewski@wyo.gov
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Administrator must make this finding within 30 days after the end of the
public comment period. The Administrator may rely upon findings of the
public road authority with jurisdiction over the road in specifically
authorizing road relocations or closures;

On Tue, Jan 31, 2017 at 8:33 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Jim,

 

Where is that reference?  I’m having trouble locating it.

 

-bj

 

From: Jim Ruby [mailto:jim.ruby@wyo.gov] 
Sent: Tuesday, January 31, 2017 8:21 AM
To: Alan Edwards <alan.edwards@wyo.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Ahh

 

I may have found it.  Although it is confusing it is Section 1(a)(v)(D).

 

I will visit with the Council AG about it.  If you are aware of any others I would
sure like to know about them.

 

Jim

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jim.ruby@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


From: Craig Hults
To: Kim Pandullo
Subject: RAMACO - Brook Mine Notices
Date: Tuesday, January 31, 2017 11:32:46 AM
Attachments: Brook Mining Co., LLC - Coal Mining Permit Application 2nd Notice.html

brook 2nd public notice.docx

Kim, attached are both a Word and .html file (webpage) from the most recent Public
Notice that I have.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:craig.hults@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:craig.hults@wyo.gov
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Public Notice of Brook Mining Co., LLC Permit Application


The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).
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Public Notice



The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).
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Public Notice of Brook Mining Co., LLC Permit Application
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801
has applied for a coal mining permit from the Land Quality Division of the Department of
Environmental Quality for the State of Wyoming.  The coal mining permit area will be
located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County,
Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan,
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.
 The proposed operation is scheduled to begin July 2017 and is estimated to continue
until 2032.  The land, after mining, will be returned to a grazing land use.  Information
regarding the proposed mining operation and reclamation procedures may be reviewed
in the Office of the Land Quality Division of the Department of Environmental Quality in
Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the
Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed
mining operation must be received by the Administrator of the Land Quality Division,
Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before
the close of business January 27, 2017. The Director may hold an informal conference if
requested, hear the complaint and take action on the application in accordance with the
Department's Rules of Practice and Procedure.  The complainants shall have a right of
appeal to the Environmental Quality Council where the complaint will be heard a second
time.  A conference shall be held if the Director determines that the nature of the
complaint or the position of the complainants indicates that an attempt to informally
resolve the disputes is preferable to a contested case proceeding.  An informal
conference or a public hearing shall be held within twenty (20) days after the final date
for filing objections unless a different period is stipulated to by the parties.  The Council
or Director shall publish notice of the time, date and location of the hearing or

Go
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conference in a newspaper of general circulation in the locality of the proposed operation
once a week for two (2) consecutive weeks immediately prior to the hearing or
conference.  The hearing would be conducted as a contested case in accordance with
the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the
right of judicial review would be afforded as provided in that act.  All parties as given in
W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas
Commission will be mailed a copy of the application mine plan map as required by W.S.
§35-11-406(j).

Please note that the Wyoming Department of Environmental Quality Cheyenne Office has moved. 
The new address is:

200 West 17th Street
Cheyenne, WY 82002

stay connected:
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Public Notice 

 
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 

has applied for a coal mining permit from the Land Quality Division of the Department of 
Environmental Quality for the State of Wyoming.  The coal mining permit area will be 

located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, 

Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, 
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle 

maps.  The proposed operation is scheduled to begin July 2017 and is estimated to 
continue until 2032.  The land, after mining, will be returned to a grazing land use.  

Information regarding the proposed mining operation and reclamation procedures may 
be reviewed in the Office of the Land Quality Division of the Department of 

Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in 
Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written 

objections to the proposed mining operation must be received by the Administrator of 
the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, 
Cheyenne, WY  82002, before the close of business January 27, 2017. The Director 

may hold an informal conference if requested, hear the complaint and take action on the 
application in accordance with the Department's Rules of Practice and Procedure.  The 
complainants shall have a right of appeal to the Environmental Quality Council where 
the complaint will be heard a second time.  A conference shall be held if the Director 

determines that the nature of the complaint or the position of the complainants indicates 
that an attempt to informally resolve the disputes is preferable to a contested case 

proceeding.  An informal conference or a public hearing shall be held within twenty (20) 
days after the final date for filing objections unless a different period is stipulated to by 

the parties.  The Council or Director shall publish notice of the time, date and location of 
the hearing or conference in a newspaper of general circulation in the locality of the 

proposed operation once a week for two (2) consecutive weeks immediately prior to the 
hearing or conference.  The hearing would be conducted as a contested case in 

accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through 
§16-3-115), and the right of judicial review would be afforded as provided in that act.  All 
parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming 

Oil and Gas Commission will be mailed a copy of the application mine plan map as 
required by W.S. §35-11-406(j). 

 



From: Kim Pandullo
To: Joe Girardin
Subject: Fwd: RAMACO - Brook Mine Notices
Date: Tuesday, January 31, 2017 11:43:43 AM
Attachments: Brook Mining Co., LLC - Coal Mining Permit Application 2nd Notice.html

brook 2nd public notice.docx

Please see attached from Craig.  Let me know if you need additional info.  I should
be able to send complete electronic file of TFNS and Objection file in the very near
future. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

---------- Forwarded message ----------
From: Craig Hults <craig.hults@wyo.gov>
Date: Tue, Jan 31, 2017 at 11:32 AM
Subject: RAMACO - Brook Mine Notices
To: Kim Pandullo <kim.pandullo@wyo.gov>

Kim, attached are both a Word and .html file (webpage) from the most recent Public
Notice that I have.  Craig. 

-- 
Craig Hults, Natural Resources Program Principal
 
Land Quality Division, Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10           (Note New Address) 
Cheyenne, WY 82002
 
(307) 777-7066, craig.hults@wyo.gov 

mailto:kim.pandullo@wyo.gov
mailto:joe.girardin@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:craig.hults@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7066
mailto:craig.hults@wyo.gov
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Public Notice of Brook Mining Co., LLC Permit Application


The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).




		




Please note that the Wyoming Department of Environmental Quality Cheyenne Office has moved. 
The new address is:


200 West 17th Street
Cheyenne, WY 82002














stay connected:


[image: Facebook]  [image: Twitter]


unsubscribe  |  manage preferences  |  help











[image: Powered By GovDelivery]











[bookmark: _GoBack]

Public Notice



The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 has applied for a coal mining permit from the Land Quality Division of the Department of Environmental Quality for the State of Wyoming.  The coal mining permit area will be located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.  The proposed operation is scheduled to begin July 2017 and is estimated to continue until 2032.  The land, after mining, will be returned to a grazing land use.  Information regarding the proposed mining operation and reclamation procedures may be reviewed in the Office of the Land Quality Division of the Department of Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed mining operation must be received by the Administrator of the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before the close of business January 27, 2017. The Director may hold an informal conference if requested, hear the complaint and take action on the application in accordance with the Department's Rules of Practice and Procedure.  The complainants shall have a right of appeal to the Environmental Quality Council where the complaint will be heard a second time.  A conference shall be held if the Director determines that the nature of the complaint or the position of the complainants indicates that an attempt to informally resolve the disputes is preferable to a contested case proceeding.  An informal conference or a public hearing shall be held within twenty (20) days after the final date for filing objections unless a different period is stipulated to by the parties.  The Council or Director shall publish notice of the time, date and location of the hearing or conference in a newspaper of general circulation in the locality of the proposed operation once a week for two (2) consecutive weeks immediately prior to the hearing or conference.  The hearing would be conducted as a contested case in accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the right of judicial review would be afforded as provided in that act.  All parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas Commission will be mailed a copy of the application mine plan map as required by W.S. §35-11-406(j).
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Public Notice of Brook Mining Co., LLC Permit Application
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801
has applied for a coal mining permit from the Land Quality Division of the Department of
Environmental Quality for the State of Wyoming.  The coal mining permit area will be
located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County,
Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan,
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle maps.
 The proposed operation is scheduled to begin July 2017 and is estimated to continue
until 2032.  The land, after mining, will be returned to a grazing land use.  Information
regarding the proposed mining operation and reclamation procedures may be reviewed
in the Office of the Land Quality Division of the Department of Environmental Quality in
Cheyenne and Sheridan, Wyoming, the office of RAMACO in Sheridan, WY, or the
Sheridan County Clerk's Office Sheridan, Wyoming.  Written objections to the proposed
mining operation must be received by the Administrator of the Land Quality Division,
Department of Environmental Quality, 200 W. 17th Street, Cheyenne, WY  82002, before
the close of business January 27, 2017. The Director may hold an informal conference if
requested, hear the complaint and take action on the application in accordance with the
Department's Rules of Practice and Procedure.  The complainants shall have a right of
appeal to the Environmental Quality Council where the complaint will be heard a second
time.  A conference shall be held if the Director determines that the nature of the
complaint or the position of the complainants indicates that an attempt to informally
resolve the disputes is preferable to a contested case proceeding.  An informal
conference or a public hearing shall be held within twenty (20) days after the final date
for filing objections unless a different period is stipulated to by the parties.  The Council
or Director shall publish notice of the time, date and location of the hearing or
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conference in a newspaper of general circulation in the locality of the proposed operation
once a week for two (2) consecutive weeks immediately prior to the hearing or
conference.  The hearing would be conducted as a contested case in accordance with
the Wyoming Administrative Procedure Act (W.S. §16-3-101 through §16-3-115), and the
right of judicial review would be afforded as provided in that act.  All parties as given in
W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming Oil and Gas
Commission will be mailed a copy of the application mine plan map as required by W.S.
§35-11-406(j).

Please note that the Wyoming Department of Environmental Quality Cheyenne Office has moved. 
The new address is:

200 West 17th Street
Cheyenne, WY 82002

stay connected:
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Public Notice 

 
The Brook Mining Co., LLC of 1101 Sugarview Drive, Suite 201, Sheridan, WY 82801 

has applied for a coal mining permit from the Land Quality Division of the Department of 
Environmental Quality for the State of Wyoming.  The coal mining permit area will be 

located in: Sections 10, 11, 12, 13, 14 and 15 Township 57N, Range 85W, and Sections 
7, 8, 9, 10, 15, 17, 18, 20, 21, 22 and 27 Township 57N, Range 84W Sheridan County, 

Wyoming.  The Brook Mine is located approximately 6 miles Northwest of Sheridan, 
Wyoming.    This area can be found on the Acme and Monarch USGS quadrangle 

maps.  The proposed operation is scheduled to begin July 2017 and is estimated to 
continue until 2032.  The land, after mining, will be returned to a grazing land use.  

Information regarding the proposed mining operation and reclamation procedures may 
be reviewed in the Office of the Land Quality Division of the Department of 

Environmental Quality in Cheyenne and Sheridan, Wyoming, the office of RAMACO in 
Sheridan, WY, or the Sheridan County Clerk's Office Sheridan, Wyoming.  Written 

objections to the proposed mining operation must be received by the Administrator of 
the Land Quality Division, Department of Environmental Quality, 200 W. 17th Street, 
Cheyenne, WY  82002, before the close of business January 27, 2017. The Director 

may hold an informal conference if requested, hear the complaint and take action on the 
application in accordance with the Department's Rules of Practice and Procedure.  The 
complainants shall have a right of appeal to the Environmental Quality Council where 
the complaint will be heard a second time.  A conference shall be held if the Director 

determines that the nature of the complaint or the position of the complainants indicates 
that an attempt to informally resolve the disputes is preferable to a contested case 

proceeding.  An informal conference or a public hearing shall be held within twenty (20) 
days after the final date for filing objections unless a different period is stipulated to by 

the parties.  The Council or Director shall publish notice of the time, date and location of 
the hearing or conference in a newspaper of general circulation in the locality of the 

proposed operation once a week for two (2) consecutive weeks immediately prior to the 
hearing or conference.  The hearing would be conducted as a contested case in 

accordance with the Wyoming Administrative Procedure Act (W.S. §16-3-101 through 
§16-3-115), and the right of judicial review would be afforded as provided in that act.  All 
parties as given in W.S. §35-11-406(j) will be mailed a copy of this notice. The Wyoming 

Oil and Gas Commission will be mailed a copy of the application mine plan map as 
required by W.S. §35-11-406(j). 

 



From: Tammi Pusheck
To: Cindy Brown (SPCR)
Subject: New Import Spreadsheet
Date: Tuesday, January 31, 2017 11:52:04 AM
Attachments: HP Import Info.xls.xlsx

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:cindy.brown@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov

MIDAS_Query_Results

				Permit Number		Company Name		Mine Name		Initial Operation/Approval Date		District ID

		1		CN0009		ARK LAND CO				2/6/80		1

		2		CN0015		ANADARKO HOLDING CO				3/31/80		1

		3		CN0085		ANADARKO HOLDING CO				5/21/84		2

		4		CN0096		BLACK BUTTE COAL CO				9/17/85		2

		5		CN0116		BRIDGER COAL CO				8/24/89		2

		6		CN0118		BRIDGER COAL CO				3/30/90		2

		7		CN0126		BRIDGER COAL CO				7/27/95		2

		8		CN0130		BRIDGER COAL CO				8/9/00		2

		9		DN0043		ANADARKO HOLDING CO				3/31/80		2

		10		DN0059		ENERGY METALS CORP (US)				4/22/80		2

		11		DN0086		O C I WY LP				7/25/80		2

		12		DN0102		M-I LLC				4/1/81		2

		13		DN0130		AMERICAN COLLOID CO				1/7/82		3

		14		DN0147		TRONOX ALKALI WYOMING CORPORATION				7/13/82		2

		15		DN0155		SCHLOSSER, JIMMY DALE				8/18/82		3

		16		DN0160		WYO-BEN INC				1/4/83		2

		17		DN0175		BENTONITE PERFORMANCE MINERALS LLC				4/26/84		2

		18		DN0177		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				5/16/84		3

		19		DN0194		KENNECOTT URANIUM CO				9/16/85		2

		20		DN0209		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUBY RANCH		1/29/87		3

		21		DN0236		CAMECO RESOURCES (POWER RESOURCES INC DBA)		REYNOLDS RANCH		5/12/89		1

		22		DN0253		SOLVAY SODA ASH JOINT VENTURE				10/22/90		2

		23		DN0255		TATA CHEMICALS (SODA ASH) PARTNERS				12/20/90		2

		24		DN0267		KENNECOTT URANIUM CO				7/31/92		2

		25		DN0297		GREEN MOUNTAIN MINING VENTURE				9/5/96		2

		26		DN0300		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				3/10/97		1

		27		DN0312		BENTONITE PERFORMANCE MINERALS LLC				9/27/00		3

		28		DN0313		BENTONITE PERFORMANCE MINERALS LLC				9/27/00		3

		29		ET0093		BUTCHER, RONALD D		BUTCHER		8/4/78		3

		30		ET0148		PREWITT, DAVID & WINIFRED		LUHR		6/29/79		1

		31		ET0192		CROELL REDI MIX INC		CROELL		12/18/79		3

		32		ET0210		ANTON, ROGER & LAVON		TANNER		3/20/80		3

		33		ET0304		SINKS CANYON WELDING & OILFIELD SERV INC				4/14/81		2

		34		ET0338		G & L CONCRETE INC		G & L PIT		9/25/81		1

		35		ET0355		MOSTELLER, CHARLES W %PAT MOSTELLER		MOSTELLER QUARRY		12/28/81		1

		36		ET0389		ELLINGFORD BROS INC		DELBERT JAMES		5/28/82		2

		37		ET0406		ALBRIGHT SAND & GRAVEL		CROSS		7/29/82		2

		38		ET0486		WYOMING RED ROCK LLC		RED ROCK PIT		9/16/83		1

		39		ET0490		NEWFIELD PRODUCTION CO		BONER PIT		10/18/83		1

		40		ET0520		RUMPELSTILTSKIN INC		RUMPELSTILTSKIN		6/1/84		3

		41		ET0558		PLATTE VALLEY FOREST MANAGEMENT LLC		BUCHOLZ		1/7/85		1

		42		ET0559		HEBDON CONST		HEBDON		1/11/85		2

		43		ET0561		HARRIS TRUCKING & CONST CO		DEROCHE		2/6/85		2

		44		ET0566		DEPATCO INC				2/27/85		2

		45		ET0588		EVANS CONST INC				8/9/85		2

		46		ET0618		NOBLE CONST INC		NOBLE		12/19/85		2

		47		ET0623		GROSCH, P E CONST INC				1/20/86		2

		48		ET0641		VALENTINE CONST INC		VALENTINE FELDSPAR QUARRY		7/14/86		1

		49		ET0679		JOYCE, JOHN		JOYCE		7/27/87		2

		50		ET0700		SANBURN CONST		TR RANCH		12/15/87		3

		51		ET0708		CORA VALLEY CONST INC				3/9/88		2

		52		ET0718		FLARE CONST INC		PIERCE		5/26/88		2

		53		ET0729		GARBER AGRI BUSINESS INC		LITTLE GOOSE RANCH		9/1/88		3

		54		ET0742		LEWIS CONST LC				1/30/89		2

		55		ET0748		LAMAX PROPERTIES LLC		ADELLA MARCUS		4/6/89		2

		56		ET0749		VALENTINE CONST INC		VALENTINE PIT		4/26/89		1

		57		ET0760		DUBOIS, TOWN OF				6/30/89		2

		58		ET0761		WAGNER RANCH SERVICES LLC		STATE		6/29/89		3

		59		ET0771		BROWN, JERRY M INC				11/20/89		2

		60		ET0792		ROSS EXCAVATION INC		ROSS		6/26/90		2

		61		ET0796		SEARLE BROS CONST CO		SWAN S		7/31/90		2

		62		ET0827		STAR TRUCKING INC		HOODOO		11/19/91		2

		63		ET0831		FISHTAIL CATTLE CO		FELTNER		1/15/92		2

		64		ET0843		GORGE ROCK PRODUCTS		LAYOS #3		4/6/92		2

		65		ET0866		ELDRIDGE EXCAVATING INC		HITT		11/6/92		3

		66		ET0883		LEE EXCAVATION				6/16/93		2

		67		ET0884		ALBRIGHT, HAROLD & LISA				6/23/93		2

		68		ET0888		DAN HART PATROL SERV LLC		TENKE QUARRY - HART		6/30/93		3

		69		ET0889		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		CURUCHET		6/30/93		3

		70		ET0897		IMERYS MARBLE INC		GUERNSEY PIT		11/2/93		1

		71		ET0907		CHUNG, WILLIAM				3/14/94		2

		72		ET0911		DOMSON INC		DOMSON		4/11/94		1

		73		ET0927		SEARLE BROS CONST CO		SEARLE		8/17/94		1

		74		ET0936		TITAN IRON ORE CORP		IRON MTN		11/2/94		1

		75		ET0937		VERMILLION RANCH LTD		VERMILLION RANCH		11/4/94		2

		76		ET0941		SEARLE BROS CONST CO				12/6/94		2

		77		ET0959		WYLIE CONST INC		WYLIE		3/30/95		2

		78		ET0961		DODGE, TYLER		DODGE		4/10/95		1

		79		ET0963		MOBILE CONCRETE INC		LONESOME FOX CORP		5/1/95		1

		80		ET0967		GROSCH, P E CONST INC				6/9/95		2

		81		ET0972		GARBER AGRI BUSINESS INC		GOODWIN		7/3/95		3

		82		ET0974		DUNTON SHEEP CO				7/11/95		2

		83		ET0983		WHEELDON, CHANCY				10/11/95		2

		84		ET0999		VEIGEL, LYNN				3/26/96		2

		85		ET1002		STEELE, DONNA M & BURKE				5/2/96		2

		86		ET1024		ARGENT ENERGY (US) HOLDINGS INC		TISDALE		11/25/96		3

		87		ET1029		GORGE ROCK PRODUCTS INC				1/17/97		2

		88		ET1042		GARLAND BROTHERS LLC				5/6/97		3

		89		ET1045		WIND RIVER READY MIX INC				6/26/97		2

		90		ET1046		ROCKING K ENTERPRISES				6/26/97		2

		91		ET1051		J & J GRAVEL LLC		JONES		9/2/97		2

		92		ET1054		RISSLER & MCMURRY CO		GRAY		10/9/97		1

		93		ET1057		V A RESOURCES LLC		PLUMBAGO CREEK		10/28/97		1

		94		ET1064		GOSHEN GRAVEL CO LLC		WESTERN FARMS		1/23/98		1

		95		ET1066		PATHFINDER IRRIGATION DIST		GREENWALD FARMS		3/2/98		1

		96		ET1067		B & D CONST LLC				3/6/98		2

		97		ET1069		MERRILL, EARL S		MERRILL PIT		4/8/98		1

		98		ET1072		THIEL CONST		CLARK PIT 1		4/15/98		2

		99		ET1074		FREMONT SHEEP CO INC				4/20/98		2

		100		ET1078		DIMOND, LYNN				7/20/98		2

		101		ET1079		BROWN, MATT				7/31/98		2

		102		ET1082		BELLS RESTORATION		BELLS RESTORATION		8/11/98		1

		103		ET1112		HAIVALA, JOHN & NICKI		HAIVALA/MACKEY PIT		6/7/99		3

		104		ET1132		FULLER CONST INC		SHERIDAN BURGESS		4/17/00		3

		105		ET1138		AZTEC CONST CO INC		KING		6/7/00		1

		106		ET1139		QUALITY AGG & CONST INC		HARRIS		6/12/00		3

		107		ET1154		COLLINS, JAY B		ELKHORN PIT		9/22/00		1

		108		ET1155		PEEGEE RANCH				10/13/00		3

		109		ET1158		MAGNA ENERGY SERV LLC				12/28/00		3

		110		ET1161		ODEGARD, DUANE				1/24/01		3

		111		ET1167		BASIC ENERGY SERV LP		FORBES		3/8/01		3

		112		LE0176		JOHNSON, BILL & SHARON				7/29/87		2

		113		LE0225		FREITAG, DAVID C				7/2/96		2

		114		LE0226		REED, CLOYD L				10/11/96		2

		115		LE0228		ARLAND, RONALD J				3/25/97		2

		116		PT0211		SPRING GULCH COAL CO (THE)		GRASS CREEK		10/21/74		2

		117		PT0213		BIG HORN COAL CO		BIG HORN		11/19/74		3

		118		PT0214		ALPHA COAL WEST INC		BELLE AYR		11/26/74		3

		119		PT0215		KNIFE RIVER (JTL GROUP INC DBA)		CASPER PIT		8/28/95		1

		120		PT0218		EXXON MOBIL CORP		HIGHLAND URANIUM PROJECT		11/26/74		1

		121		PT0221		LIEN, PETE & SONS INC		HORSECREEK QUARRY		6/4/87		1

		122		PT0228		SHERIDAN, COUNTY OF		COUNTY PITS		11/26/74		3

		123		SP0229		SHRIVER, ERMA & GARY L, JTWRS				11/26/74		2

		124		PT0231		HIGH COUNTRY CONST INC		ATLANTIC CITY		11/26/74		2

		125		PT0232		WYODAK RESOURCES DEVELOPMENT CORP		WYODAK		11/26/74		3

		126		PT0233		THUNDER BASIN COAL CO LLC		BLACK THUNDER		12/3/74		3

		127		PT0237		CORDERO MINING LLC		CORDERO ROJO		1/9/75		3

		128		PT0240		PEABODY CABALLO MINING LLC		RAWHIDE		1/31/75		3

		129		PT0242		MARTIN MARIETTA MATERIALS INC		GUERNSEY STONE		2/19/75		1

		130		PT0244		MARTIN MARIETTA MATERIALS INC		GRANITE CANYON		2/19/75		1

		131		PT0245		GEORGIA PACIFIC GYPSUM LLC				2/19/75		2

		132		PT0246		BENTONITE PERFORMANCE MINERALS LLC				2/19/75		2

		133		PT0248		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		3/24/75		1

		134		PT0257		CINER WYOMING LLC				3/7/75		2

		135		PT0260		PLATTE, COUNTY OF		PLATTE COUNTY		3/13/75		1

		136		PT0261		CONVERSE, COUNTY OF		CONVERSE COUNTY		3/11/75		1

		137		PT0264		ROCKY MOUNTAIN COAL CO LLC		STANSBURY		3/14/75		2

		138		PT0267		BENTONITE PERFORMANCE MINERALS LLC		COLONY		3/19/75		3

		139		PT0268		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MIDWEST		3/19/75		1

		140		SP0277		BIG HORN REDI MIX INC				3/7/75		2

		141		PT0278		M-I LLC				3/24/75		2

		142		SP0279		PRAIRIE GEMS				3/24/75		2

		143		PT0281		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY				3/24/75		2

		144		PT0284		CROELL REDI MIX INC		JONES PIT		2/19/75		1

		145		SP0288		GOSHEN IRRIGATION DIST		GOSHEN IRRIGATION DISTRICT		3/25/75		1

		146		PT0289		LARAMIE, COUNTY OF		LARAMIE COUNTY		3/25/75		1

		147		PT0292		SUGARLAND PARTNERS LLC		WHITE MT/MARBLE QUARRY		3/25/75		1

		148		PT0294		WILLITS, COLLEEN & SIMON, CYNTHIA		HABERMAN PIT		3/25/75		1

		149		PT0295		SIMON CONTRACTORS		LUMMIS PIT		3/25/75		1

		150		PT0297		MOUNTAIN CEMENT CO		RED MOUNTAIN		3/26/75		1

		151		PT0298		MOUNTAIN CEMENT CO		ETCHEPARE		3/26/75		1

		152		PT0299		MOUNTAIN CEMENT CO		TUFFA		3/26/75		1

		153		PT0300		MOUNTAIN CEMENT CO		MONOLITH		3/26/75		1

		154		PT0305		LIEN, PETE & SONS INC		LF QUARRY		4/7/75		1

		155		SP0306		CROELL REDI MIX INC		TORRINGTON PIT		4/8/75		1

		156		PT0313		BUFFALO, CITY OF		TISDALE		4/18/75		3

		157		PT0314		TONGUE RIVER STONE INC		TONGUE RIVER QUARRY		4/18/75		3

		158		PT0317		UNION PACIFIC RAILROAD CO		UPRR		4/29/75		1

		159		PT0318		GOSHEN, COUNTY OF		GOSHEN COUNTY		4/29/75		1

		160		PT0320		LIEN, PETE & SONS INC		HARTVILLE-INGLESIDE QUARRY		4/29/75		1

		161		PT0321		WYO-BEN INC				5/1/75		2

		162		PT0322		AMERICAN COLLOID CO				5/1/75		2

		163		SP0325		PARK, COUNTY OF				5/6/75		2

		164		SP0328		MORANDIN, JOHN & SON		MORANDIN PIT		5/9/75		1

		165		PT0330		NATRONA, COUNTY OF		NATRONA COUNTY		5/12/75		1

		166		PT0331		ARCH OF WY LLC		MEDICINE BOW		5/13/75		1

		167		PT0335		TRONOX ALKALI WYOMING CORPORATION		WESTVACO		5/13/75		2

		168		PT0338		BRIDGER COAL CO		JIM BRIDGER		5/22/75		2

		169		PT0339		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		KAYCEE		5/23/75		1

		170		PT0345		UR-ENERGY USA INC		SHIRLEY BASIN		6/13/74		1

		171		PT0348		CAMPBELL, COUNTY OF		COUNTY PITS		6/13/75		3

		172		SP0355		VISTA REAL ESTATE HOLDINGS LLC				6/30/75		2

		173		PT0356		UR-ENERGY USA INC		LUCKY MC		6/30/75		2

		174		PT0358		CERTAIN TEED GYPSUM & CEILING MANUF INC		CERTAIN TEED		6/30/75		2

		175		PT0360		FISHER SAND & GRAVEL CO		NEWCASTLE QUARRY		6/30/75		3

		176		PT0377		ARCH OF WY LLC		SEMINOE II		6/30/75		1

		177		PT0379		WESTMORELAND KEMMERER LLC		KEMMERER		6/30/75		2

		178		PT0381		ENERGY FUELS RESOURCES (USA) INC		SHEEP MOUNTAIN		8/15/75		2

		179		PT0391		FOX CREEK QUARRY LLC		FOX CREEK		10/23/75		2

		180		PT0407		YOUNGS CREEK MINING CO LLC		YOUNGS CREEK		1/19/76		3

		181		SP0426		GARBER AGRI BUSINESS INC		GARBER		4/29/76		3

		182		PT0428		ALPHA COAL WEST INC		EAGLE BUTTE		5/5/76		3

		183		PT0433		PEABODY CABALLO MINING LLC		CABALLO		6/21/76		3

		184		PT0438		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS		8/26/76		2

		185		PT0444		CARBON COUNTY ROAD & BRIDGE, DEPT		CARBON COUNTY		2/3/77		1

		186		PT0451		KENNECOTT URANIUM CO		BIG EAGLE		3/24/77		2

		187		SP0452		SIERRA CONST CO INC		LINCH RANCH		4/28/77		3

		188		PT0454		TRONOX ALKALI WYOMING CORPORATION		GRANGER		5/18/77		2

		189		SP0455		SWEETWATER, COUNTY OF				6/7/77		2

		190		SP0456		WYO-BEN INC				7/7/77		2

		191		SP0459		SUBLETTE, COUNTY OF				8/9/77		2

		192		SP0460		WYO-BEN INC				8/15/77		2

		193		PT0464		TATA CHEMICALS (SODA ASH) PARTNERS				12/12/77		2

		194		SP0466		FOUR SQUARE MINING INC		FOUR SQUARE		12/19/77		1

		195		PT0467		BLACK BUTTE COAL CO		BLACK BUTTE		12/27/77		2

		196		PT0476		JOHNSON, COUNTY OF		COUNTY PITS		7/31/78		3

		197		PT0477		SHOSHONE COAL CORP		SHOSHONE #1		8/9/78		1

		198		PT0478		URANIUM ONE USA INC		WILLOW CREEK		4/18/78		3

		199		PT0481		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		SWEETWATER		11/1/78		2

		200		SP0482		LINCOLN, COUNTY OF				1/16/79		2

		201		PT0483		THUNDER BASIN COAL CO LLC		COAL CREEK		3/16/79		3

		202		PT0486		GREEN BRIDGE HOLDINGS INC		SYNTHETIC FUELS MINE		4/5/79		3

		203		PT0489		COTTER CORP NO STOCKHOLDERS LIABILITY		CHARLIE PROJECT		5/29/79		3

		204		PT0495		SOLVAY SODA ASH JOINT VENTURE				10/9/79		2

		205		PT0500		BUCKSKIN MINING CO		BUCKSKIN		3/11/80		3

		206		SP0506		SNOOK, JOHN F		SNOOK 1		10/7/80		1

		207		SP0507		INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)				10/22/80		2

		208		SP0509		INTERPACE HOLDINGS LLC				12/2/80		2

		209		SP0512		CROOK, COUNTY OF		COUNTY PITS		3/20/81		3

		210		PT0516		F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP				7/17/81		2

		211		PT0520		BLACK BUTTE COAL CO		LEUCITE HILLS		10/21/81		2

		212		PT0525		ANTELOPE COAL LLC		ANTELOPE		3/11/82		1

		213		SP0526		ELLINGFORD BROS INC				4/12/82		2

		214		PT0533		GOOD MINING CO LLC				6/23/82		2

		215		PT0541		DYNASTY DEVELOPMENT MANAGEMENT LLC				10/29/82		2

		216		SP0546		INTERMOUNTAIN CONST & MATERIALS		IRVINE PIT		1/6/83		3

		217		SP0547		71 CONST		HENRIE PIT		4/14/83		1

		218		SP0549		WESTON, COUNTY OF		COUNTY PITS		8/30/83		3

		219		SP0551		BALD BUTTE LAND CO LLC		BALD BUTTE QUARRY		11/22/83		1

		220		PT0554		TRONOX ALKALI WYOMING CORPORATION		Tronox South Solution Mine		3/19/84		2

		221		SP0565		BASIN ELECTRIC POWER COOP		BASIN ELECTRIC		8/22/84		1

		222		SP0566		NEW MEXICO RESOURCES LLC				8/24/84		2

		223		PT0569		PEABODY POWDER RIVER MINING LLC		NORTH ANTELOPE/ROCHELLE MINE		12/6/84		1

		224		PT0574		LIEN, PETE & SONS INC		RAWLINS QUARRY		6/27/85		1

		225		SP0575		GRAVEL WORKS INC				9/13/85		2

		226		PT0576		KNIFE RIVER (JTL GROUP INC DBA)		STAR PIT #1		10/25/85		1

		227		SP0577		FREMONT, COUNTY OF (COMMISSIONERS)				11/5/85		2

		228		SP0580		CROELL REDI MIX INC		FETTERMAN PIT		1/23/86		1

		229		SP0582		HOT SPRINGS, COUNTY OF				2/4/86		2

		230		SP0584		WASHAKIE, COUNTY OF				4/1/86		2

		231		PT0585		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLACK HILLS BENTONITE		4/11/86		1

		232		SP0586		GORGE ROCK PRODUCTS INC		LAYOS		4/17/86		2

		233		SP0588		UINTA, COUNTY OF				6/17/86		2

		234		SP0590		BIG HORN, COUNTY OF				7/17/86		2

		235		SP0592		TETON, COUNTY OF				11/20/86		2

		236		PT0599		WESTERN FUELS WY INC		DRY FORK		4/13/87		3

		237		PT0605		MOUNTAIN CEMENT CO		RED BUTTES		8/11/87		1

		238		PT0606		SULENTA LLC		FONTENELLE		9/2/87		2

		239		SP0608		EVANS CONST CO		EVANS CONST		11/13/87		2

		240		PT0610		MCMURRY READY-MIX CO		WARDWELL		5/5/88		1

		241		SP0614		MOBILE CONCRETE INC		MILES		8/17/88		1

		242		PT0620		AMERICAN COLLOID CO		BELLE FOURCHE RIVER		5/11/89		3

		243		PT0621		AMERICAN COLLOID CO		UPTON		5/10/89		3

		244		PT0622		AMERICAN COLLOID CO		LITTLE MISSOURI RIVER		5/10/89		3

		245		PT0624		GOOD, BRIAN		BEAR CREEK SOUTH		6/27/89		2

		246		PT0631		CAMECO RESOURCES (POWER RESOURCES INC DBA)		RUTH ISL PROJECT		12/26/90		3

		247		PT0632		CAMECO RESOURCES (POWER RESOURCES INC DBA)		NORTH BUTTE ISL PROJECT		1/30/91		3

		248		PT0633		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SMITH RANCH-HIGHLAND URANIUM PROJECT		6/18/91		1

		249		SP0635		TRONOX ALKALI WYOMING CORPORATION		GRANGER-GRAVEL		8/22/91		2

		250		SP0636		C & B SAND & GRAVEL INC		CORSON WILSON		9/18/91		1

		251		SP0638		GYORVARY MINING CO INC		MARY ELLEN		1/10/92		2

		252		SP0641		CROELL REDI MIX INC		CARMIN		8/17/92		1

		253		SP0643		NIOBRARA, COUNTY OF		NIOBRARA COUNTY		11/25/92		1

		254		SP0644		KEHN, DON CONST INC		WY HEREFORD RANCH		7/21/93		1

		255		SP0645		SIMON CONTRACTORS		SIMONS PIT		8/12/93		1

		256		PT0648		MOUNTAIN CEMENT CO		BATH SHALE		9/28/93		1

		257		SP0651		SEARLE BROS CONST CO				11/30/93		2

		258		PT0652		LEWIS & LEWIS INC				12/13/99		2

		259		SP0653		BIG HORN REDI MIX INC				3/21/95		2

		260		PT0655		TRONOX ALKALI WYOMING CORPORATION		LITTLE DRY CREEK FKA BENETRON PROJECT		10/20/95		2

		261		SP0656		HARRIS TRUCKING & CONST CO		MCMILLIN		2/6/96		2

		262		SP0657		HARRIS TRUCKING & CONST CO		HARRIS TRUCKING #3		2/6/96		2

		263		PT0658		MOUNTAIN CEMENT CO		WEAVER		2/29/96		1

		264		PT0660		GREEN MOUNTAIN MINING VENTURE		JACKPOT		6/26/96		2

		265		PT0661		SCHLOSSER, J D		SCHLOSSER		8/27/96		3

		266		SP0665		ADVENTURE STONE LLC		ADVENTURE STONE		10/15/97		1

		267		PT0666		MCMURRY READY-MIX CO		EAGLE CREEK		12/11/97		1

		268		SP0667		TIMBERLINE SERVICES INC		Habeck Pit		1/6/98		3

		269		SP0668		MOBILE CONCRETE INC		GOVERNMENT BRIDGE GRAVEL		2/3/98		1

		270		SP0669		WILLITS CO INC		POLO PIT		2/6/98		1

		271		SP0670		ROCKY MOUNTAIN PRE MIX CONCRETE		SEELY		2/23/98		2

		272		SP0671		KILROY LLC				6/2/98		2

		273		SP0672		MCGARVIN MOBERLY CONST CO		BLM		6/23/98		2

		274		SP0673		QUALITY AGG & CONST INC		THAR		7/29/98		3

		275		SP0674		STAR TRUCKING A WY CORP		BURLINGTON		1/7/99		2

		276		SP0675		QUALITY AGG & CONST INC		MCINERNEY		3/17/99		3

		277		PT0676		THUNDER BASIN COAL CO LLC		IZITA		7/23/99		3

		278		SP0677		BIRDSALL SAND & GRAVEL		NEIMAN PIT		6/3/99		3

		279		SP0679		INTERMOUNTAIN CONST & MATERIALS		BEAVER CREEK		12/9/99		3

		280		SP0680		BASIN, TOWN OF		STOELK		1/20/00		2

		281		PT0684		KNIFE RIVER (JTL GROUP INC DBA)		VR MINE		7/3/00		1

		282		PT0685		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		OSHOTO		5/2/01		3

		283		SP0686		CUMBERLAND GAP HEARTH STONE ASSN				1/31/01		2

		284		RD0001		U S DEPT OF ENERGY		HOE CREEK PROJECT		8/13/79		3

		285		RD0010		URANIUM RESOURCES & DEVELOPMENT CO		N PLATTE PROJECT		11/12/81		1

		286		RD0012		TATA CHEMICALS (SODA ASH) PARTNERS				4/30/82		2

		287		RD0017		CARBON COUNTY UCG INC				10/24/94		1

		288		ET1181		DUNN TRUCKING INC		DUNN QUARRY		6/15/01		1

		289		PT0730		ARCH OF WY LLC		CARBON BASIN		11/22/05		1

		290		PT0687		CAMECO RESOURCES (POWER RESOURCES INC DBA)		GAS HILLS PROJECT		8/7/01		2

		291		SP0690		MELODY RANCH INVESTMENTS I LLC				11/7/01		2

		292		SP0689		FLETCHER CONST CO		RAPID CREEK		10/10/01		3

		293		ET1171		BELLS RESTORATION		GREASEWOOD		4/10/01		3

		294		ET1179		FUTURE ENTERPRISES LLC		CHERNI		4/24/01		3

		295		ET1176		SCHMID OILFIELD SERV INC		SCHMID OILFIELD		4/24/01		1

		296		SP0722		MCMURRY READY-MIX CO		PLUMBAGO CREEK		5/13/05		1

		297		SP0692		NAEF, DOUGLAS A & JACQULYN I		CALL		6/25/02		2

		298		ET1186		SCHMID SAND & GRAVEL		HOUSLEY		7/17/01		2

		299		SP0688		JOLLEY RANCH CO		LUMAN BUTTE		9/18/01		2

		300		ET1183		CARSON, WAYLON		CARSON		6/27/01		3

		301		SP0694		MOBILE CONCRETE INC		BURNETT QUARRY		9/18/02		1

		302		SP0719		FULLER CONST INC		PICKREL PIT		3/21/05		3

		303		ET1189		VOORHEES, BONNIE RAE				8/27/01		2

		304		CN0134		HAYSTACK COAL CO		SOUTH HAYSTACK		10/22/01		2

		305		ET1193		FULLER CONST INC		SHOBER		10/19/01		3

		306		SP0707		CROELL REDI MIX INC		WILLS PIT		10/16/03		1

		307		PT0698		B & B AGGREGATES				3/31/03		2

		308		SP0701		BASIC ENERGY SERV LP		SIMS/LABARGE		6/6/03		2

		309		SP0718		INTERMOUNTAIN CONST & MATERIALS		EVITT		2/8/05		3

		310		SP0695		71 CONST		487 PIT		2/4/03		1

		311		SP0693		H K CONTRACTORS INC		JENKINS		9/5/02		2

		312		SP0699		WIND RIVER QUARRY		SANDSTONE		4/1/03		2

		313		ET1215		MERLIN RANCH INC		MERLIN		5/28/02		3

		314		SP0696		ALBANY, COUNTY OF		ALBANY COUNTY		2/25/03		1

		315		ET1213		FULLER CONSTRUCTION INC		IBERLIN		5/15/02		3

		316		ET1227		LEE, H B CONST CO INC		CRESTON		9/5/02		1

		317		ET1226		BASIC ENERGY SERV LP		SCHMID PIT		9/5/02		2

		318		CN0137		CORDERO MINING LLC				9/25/02		3

		319		ET1228		MELGAARD CONST CO INC		WAGONER		9/25/02		3

		320		PT0700		M & N FIELD SERVICES LLC		MESA ROAD		4/22/03		2

		321		SP0697		CROSS H RANCH INC		CROSS H		3/14/03		3

		322		ET1230		POWDER RIVER CONST INC		S BAR		11/13/02		3

		323		SP0733		BASIC ENERGY SERV LP		CRESTON JUNCTION		6/26/06		1

		324		SP0706		71 CONST		71 PIT		9/23/03		1

		325		ET1232		EVANS CONST CO		HWY 22 BRIDGE		1/29/03		2

		326		ET1238		NIX , G T CONST INC		FRAUGHTON		5/6/03		2

		327		SP0705		ELLINGFORD BROS INC		BAZOO HOLLOW		9/4/03		2

		328		SP0708		REEDS CONST CO INC		BOULDER NO 1		10/28/03		2

		329		SP0703		BASIC ENERGY SERV LP		SULENTA PIT		7/18/03		2

		330		ET1237		BIG HORN REDI MIX INC		GREYBULL		5/2/03		2

		331		SP0704		DAN HART PATROL SERVICE LLC		GROVES PIT		7/24/03		3

		332		SP0724		MEADOW CANYON READY MIX INC		FEAR PIT		6/29/05		2

		333		LE0256		WYOMING PROSPECTORS ASSN		AMANDA PLACER 25 & 33		7/31/03		2

		334		ET1316		Copper Creek Construction LLC		NAUMAN		6/20/05		2

		335		SP0712		MOBILE CONCRETE INC		MANVILLE QUARRY		5/26/04		1

		336		ET1248		FULLER CONST INC		DENNIS HEPP PIT		6/30/03		3

		337		ET1246		VAQUERO ENERGY INC		BLM		6/20/03		1

		338		ET1247		READY ROCKS INC		WARD		6/27/03		2

		339		PT0714		TOLSA WYOMING BENTONITE CORP		WING		7/9/04		1

		340		ET1255		TENKE, VINCE, ARELENE & LESLIE		TENKE PIT - TENKE BROTHERS		9/3/03		3

		341		LE0258		MINERAL TECHNOLOGY CORP		NICHOLS		11/14/03		1

		342		ET1259		BURLINGTON RESOURCES OIL & GAS LP				9/19/03		2

		343		PT0710		POWDER RIVER SAND & GRAVEL LLC		KENNEDY PIT		2/23/04		3

		344		SP0711		HETTINGER LLC		RAG SCORIA PIT		3/11/04		3

		345		SP0721		MOBILE CONCRETE INC		KNAPP		7/1/05		2

		346		ET1263		SPOMER CONST CO INC				11/13/03		2

		347		SP0716		DAVES ASPHALT CO		LONG		10/22/04		2

		348		CN0139		WESTMORELAND KEMMERER LLC		BLM		8/18/05		2

		349		ET1268		FULLER CONSTRUCTION INC		PINEY CANYON SW		3/2/04		3

		350		ET1280		QUALITY AGG & CONST INC		CLEAR CREEK		6/16/04		3

		351		ET1274		BROWN, RONALD L		LANCE CREEK		4/30/04		1

		352		ET1273		SNYDER SAND & GRAVEL LLC		SNYDER		4/30/04		2

		353		SP0713		KILROY LLC		CALL		6/2/04		2

		354		ET1277		HERITAGE MATERIAL & SUPPLY LLC		MADDEN		5/18/04		1

		355		PT0732		TOLSA WYOMING BENTONITE CORP		MILLS		3/15/06		1

		356		ET1279		ROCKY MOUNTAIN PRE MIX CONCRETE		HAHN		6/15/04		2

		357		PT0723		TOLSA WYOMING BENTONITE CORP		BLM LANDER		9/22/05		2

		358		ET1287		FULLER CONSTRUCTION INC		STROCK		8/17/04		1

		359		PT0727		MONOLITH MINERALS LLC		SUNDANCE		8/22/05		3

		360		ET1288		CASTLE ROCK CONST CO OF COLORADO LLC		PROCARIONE		8/24/04		2

		361		SP0729		FULLER CONST INC		COLE PIT		9/28/05		3

		362		ET1291		CHAPMAN CONTRACTING		ULLERY		12/1/04		3

		363		PT0720		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		WEDIN PIT		3/28/05		3

		364		SP0717		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		OLSON		1/11/05		2

		365		SP0725		FRONTIER STONE CO		60 BAR PIT		7/22/05		3

		366		ET1302		A & W WATER SERVICE INC		BLM		3/23/05		1

		367		SP0726		BIG HORN REDI MIX INC		BLACK ROCK PIT		8/22/05		2

		368		ET1311		HARLAN BARNUM RANCH LP		HARLAN		5/17/05		3

		369		PT0764		PEABODY SCHOOL CREEK MINING LLC		SCHOOL CREEK		7/17/09		3

		370		PT0739		MCMURRY READY-MIX CO		WYUTE		10/9/06		1

		371		ET1314		TWENTY MILE LLC		LARAMORE		5/31/05		3

		372		ET1318		COLE LUMBER & CONST CO INC		DRY FORK LAND & LIVESTOCK		7/13/05		3

		373		SP0731		FULLER CONST INC		DURHAM RANCH PIT		1/6/06		3

		374		ET1328		NORTH STAR ENERGY & CONST LLC		CURUTCHET		9/27/05		3

		375		ET1325		DOMSON INC		NIMMO RANCH		8/24/05		1

		376		PT0752		FLYING Z ENTERPRISES LLC		TALBOTT PIT		10/23/07		1

		377		ET1321		HOWARD, ROSS		JONES		8/15/05		2

		378		PT0744		LIEN, PETE & SONS INC		HUNTER QUARRY		3/7/07		3

		379		CN0140		WEST ROUNDUP RESOURCES INC		NA/RM COMPLEX		11/17/05		1

		380		ET1326		TRONSTAD, BRYAN		TRONSTAD		9/13/05		1

		381		LE0268		RARE ELEMENT RESOURCES INC		SUNDANCE		9/29/06		3

		382		DN0335		N F U WYOMING LLC		LOST SOLDIER PROJECT		10/25/05		2

		383		ET1333		THOMSON, DAVID R		THOMSON		11/4/05		1

		384		LE0290		ALLRED, PAUL		USFS		6/15/09		1

		385		ET1335		FUTURE ENTERPRISES LLC & L & K SALES		GILLIS PIT		12/16/05		3

		386		ET1344		EARTH WORK SOLUTIONS (WY)		TEARDROP CATTLE		3/15/06		3

		387		PT0745		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		IRON MOUNTAIN		3/26/07		3

		388		ET1337		R D G OIL & GAS LLC		TTT RANCH CO		1/12/06		3

		389		SP0737		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		PLEASANT PIT		9/11/06		2

		390		ET1336		YELLOWSTONE LANDSCAPING INC		KARST HEART MTN		12/22/05		2

		391		SP0736		MOUNTAIN CONST CO		REITER		8/18/06		2

		392		ET1343		HAMAKER EXCAVATION INC		CARROLL TRUST		2/15/06		1

		393		SP0749		ALEXANDER CONST CO		FISH CREEK QUARRY		9/6/07		1

		394		ET1354		ANADARKO E&P ONSHORE LLC		CHRISTENSEN		5/24/06		3

		395		SP0747		TELETRACTORS INC		NEW FORK PIT		7/27/07		2

		396		SP0735		FISHER SAND & GRAVEL CO		TRUE RANCHES		7/18/06		3

		397		ET1350		NORTH STAR ENERGY & CONST LLC		SAMS		4/21/06		3

		398		DN0338		AMERICAN COLLOID CO		BIG HORN		7/5/06		2

		399		SP0738		CODY STAMPEDE		CODY STAMPEDE		10/11/06		2

		400		SP0741		WESTERN WY CONST CO		ELLIS		12/28/06		2

		401		ET1349		SLATE CREEK STONE CO LLC		GREY STONE QUARRY		4/14/06		1

		402		PT0788		LOST CREEK ISR LLC		LOST CREEK		10/21/11		2

		403		PT0734		LARAMIE, CITY OF		CITY OF LARAMIE		6/21/06		1

		404		ET1359		BARNUM CONST SERV LLC		V-F PIT		7/11/06		3

		405		DN0336		URANERZ ENERGY CORP		PUMPKIN BUTTES		6/5/96		3

		406		ET1355		MOUNTAIN CONST CO		BLM		5/24/06		2

		407		DN0340		MONOLITH MINERALS LLC		MAYWORTH1		8/9/06		3

		408		ET1364		MOYES LIVING TRUST		MOYES		8/10/06		3

		409		SP0740		HIGH COUNTRY CONST INC				10/20/06		2

		410		PT0778		URANERZ ENERGY CORP		NICHOLS RANCH		12/29/10		3

		411		ET1370		COLE LUMBER & CONST CO INC		BLM		6/16/06		2

		412		DN0342		URANIUM ONE AMERICAS INC		MOORE RANCH		8/22/06		3

		413		DN0339		URANIUM ONE AMERICAS INC		9-MILE LAKE		8/8/06		1

		414		ET1366		FUTURE ENTERPRISES LLC		LANDREY		10/16/06		3

		415		ET1375		ESTERHOLDT, ERICK W				12/4/06		2

		416		ET1377		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		BLM		1/11/07		3

		417		ET1368		STORM CAT ENERGY (USA) OPERATING CORP		PADLOCK RANCH		8/1/06		3

		418		PT0777		URANIUM ONE AMERICAS INC		MOORE RANCH		12/22/10		3

		419		DN0353		URANIUM ONE AMERICAS INC		GREAT DIVIDE		4/2/07		2

		420		ET1387		FULLER CONST INC		STATE/PICKREL		5/11/07		3

		421		ET1372		READY ROCKS INC		BLUEMEL		11/7/06		2

		422		ET1374		PEAVLERS MOUNTAIN STAR INC		GARDNER RANCH		11/30/06		2

		423		ET1373		NORTHERN WY EQUIPMENT		RALSTON		11/15/06		2

		424		PT0790		LIEN, PETE & SONS INC		JONATHAN PROJECT		3/23/12		1

		425		ET1378		NORTH STAR ENERGY & CONST LLC		FRADY		11/22/06		3

		426		ET1394		WOOD GROUP PSN INC		BOW & ARROW RANCH		6/22/07		3

		427		LE0271		BRONCO CREEK EXPLORATION INC		MINERAL HILL		7/2/07		3

		428		ET1391		MICHAELS, CALVIN		NEVES		5/16/07		2

		429		SP0743		STAR TRUCKING INC		LOUISIANA LAND & EXPL		2/21/07		2

		430		ET1385		STINSON AGGREGATE LLC		HEPP		4/5/07		3

		431		ET1379		GRAVEL WORKS INC		LUPHER		2/21/07		2

		432		ET1381		KILROY LLC		LANCASTER		3/13/07		2

		433		ET1386		TILTON READY MIX		FT STEELE PIT		4/10/07		1

		434		SP0751		ARROWHEAD CONCRETE INC		ARROWHEAD		10/18/07		2

		435		ET1393		LONEHART LLC		JOHNSON		6/15/07		3

		436		ET1388		NOWOOD CONST INC		BROWNE		4/11/07		2

		437		SP0757		TAYLOR QUARRY LLC		TAYLOR		5/2/07		3

		438		ET1389		WINDMILL LLC		LESEBERG		4/17/07		2

		439		SP0799		MULLINAX CONCRETE SERVICE CO INC		PINE RIDGE PIT		9/18/12		3

		440		PT0748		GREEN RIVER ROCK INC		FEAR		8/2/07		2

		441		DN0361		AMERICAN COLLOID CO		MANDERSON-HYATTEVILLE		7/6/07		2

		442		ET1392		DAN HART PATROL SERV LLC		KNUTSON		5/25/07		3

		443		ET1399		REDDING, DAVE		REDDING		7/26/07		3

		444		DN0364		HAGGERTY RESOURCES LLC		ELECTRO-WIN CORP		8/6/07		1

		445		PT0754		QUALITY AGG & CONST INC		POWDER RIVER		12/13/07		3

		446		DN0366		BLUE EYED SHEEP RESOURCES LLC		FEDERAL		11/9/07		2

		447		ET1403		FLETCHER CONST CO		FLETCHER		8/16/07		3

		448		ET1398		M-I LLC		FIDDLEBACK FARMS		7/10/07		2

		449		PT0755		RAWLINS, CITY OF		SAND DUNN PIT		11/29/07		1

		450		DN0371		LOST CREEK ISR LLC		LOST CREEK NORTH		10/15/07		2

		451		ET1400		L M EXCAVATION		BLM		8/1/07		2

		452		ET1444		YELLOW CREEK RANCH CO INC		YELLOW CREEK RANCH		7/31/08		2

		453		DN0367		URANIUM ENERGY CORP				9/10/07		1

		454		SP0769		TOUCHSTONE MATERIALS LLC		TOUCHSTONE		5/15/10		3

		455		PT0758		CANYON CONCRETE SAND & GRAVEL LTD LLC		OWL CREEK		10/29/08		2

		456		LE0279		ANDERSON, CARL		BLM		10/29/07		2

		457		SP0750		A & W WATER SERVICE INC		BLM		9/6/07		1

		458		ET1456		ROCKS IN STONES LLC		BLM		11/21/08		2

		459		SP0761		KOCH CONST INC		JAMES RANCH		5/15/09		2

		460		ET1413		OSBORNE BROS CONST INC		CRESSWELL		10/31/07		3

		461		ET1424		FULLER CONST INC		CLARK		2/21/08		3

		462		DN0369		STRATHMORE RESOURCES (US) LTD		GEORGE VER		10/15/07		2

		463		ET1415		QUALITY AGG & CONST INC		GREER		11/8/07		3

		464		PT0756		MCMURRY READY-MIX CO		FREDERICK QUARRY		4/28/08		1

		465		ET1419		YELLOWSTONE LANDSCAPING INC		SPOMER		12/18/07		2

		466		ET1429		QUALITY AGG & CONST INC		ZIMMERSCHIED		3/31/08		3

		467		ET1416		QUALITY AGG & CONST INC		BURGESS		11/14/07		3

		468		ET1418		QUALITY AGG & CONST INC		OHMAN		12/7/07		3

		469		ET1428		JAY, LEE		JAY		3/19/08		3

		470		PT0792		TOLSA WYOMING BENTONITE CORP		DCDM		3/30/12		1

		471		ET1420		HANFT, LARRY E		HANFT		12/31/07		3

		472		SP0760		MULLINAX CONCRETE SERV CO INC		CARROLL		3/18/09		3

		473		LE0288		LANG, RALPH & ROD		LANG		5/1/09		1

		474		ET1425		MULLINAX CONCRETE SERVICES INC		PRITCHARD-GORDON		2/22/08		3

		475		DN0378		URANERZ ENERGY CORP		COW CREEK 60 BAR LAND		5/5/08		3

		476		ET1422		DUNMIRE RANCH CO		DUNMIRE		2/8/08		1

		477		SP0773		STINSON AGGREGATE LLC		GREGORY PIT		4/14/10		3

		478		ET1427		QUALITY AGG & CONST INC		KEELINE RANCH		3/6/08		3

		479		ET1435		KEMMERER, CITY OF		BLM		6/12/08		2

		480		ET1445		FULLER CONST INC		KEELINE RANCH		9/10/08		3

		481		ET1439		FLARE CONST INC		DAVISON		6/27/08		2

		482		DN0377		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM		3/21/08		2

		483		DN0384		STRATA ENERGY INC		LANCE FORMATION		8/14/08		3

		484		SP0759		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		UINTA DEVELOPMENT LINCOLN PIT		1/15/09		2

		485		ET1455		TILTON READY MIX		KING		11/21/08		1

		486		ET1437		KILROY LLC		KILROY		6/23/08		2

		487		ET1431		PAUMER, DAVID L		PAUMER		4/30/08		2

		488		ET1442		QUALITY LANDSCAPE & NURSERY INC		RANDY STEVENS		7/16/08		1

		489		PT0765		MULLINAX CONCRETE SERV CO INC		PINEY CREEK		7/17/09		3

		490		ET1433		BIG HORN SERV LLC		ANKNEY		5/1/08		3

		491		ET1436		GREEN RIVER ROCK INC		SCHAFFER		6/18/08		2

		492		DN0381		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		BLM		3/28/08		1

		493		ET1443		WILSON BROS CONST		LEONHARDT		7/22/08		2

		494		ET1440		SUMMITT GAS RESOURCES INC		BOW & ARROW RANCH		7/1/08		3

		495		ET1460		BUXTON PROPERTIES LLC		BUXTON		2/13/09		1

		496		ET1438		BENDABOUT LAND & CATTLE CO		BENDABOUT		6/27/08		3

		497		ET1451		DENNEY, JERRY		DENNEY RANCH		10/28/08		2

		498		SP0770		QUALITY AGG & CONST INC		THAR		3/22/10		3

		499		PT0766		MULLINAX CONCRETE SERV CO INC		JC RANCH		8/19/09		3

		500		CN0151		WESTMORELAND KEMMERER LLC		IUD COMPLEX PIT 5		1/30/09		2

		501		PT0776		MCMURRY READY-MIX CO		T CROSS T		7/2/10		3

		502		ET1449		QUALITY AGG & CONST INC		DEAD HORSE PIT		10/22/08		3

		503		ET1469		THREE CIRCLE LIVESTOCK LLC		BROKAW		4/16/09		1

		504		ET1452		COLE, RANDY		COLE LUMBER		11/12/08		1

		505		DN0389		WYO-BEN INC		BLM		11/6/08		2

		506		PT0767		2 M CONST INC		GOOD PIT		11/4/09		2

		507		ET1448		QUALITY AGG & CONST INC		SCHLAUTMANN		10/8/08		3

		508		ET1453		WOOD GROUP PSN INC		CHRISTIAN		11/17/08		3

		509		ET1450		WEST, WILLIAM R OR DARLA K		WEST		10/24/08		3

		510		ET1454		MASCARO, LELAND & SHERI		MASCARO		11/24/08		2

		511		SP0774		MELGAARD CONST CO INC		HEPP PIT		6/15/10		3

		512		SP0815		WILLITS COMPANY INC		HARRIMAN QUARRY		3/14/14		1

		513		SP0809		ALEXANDER CONST CO		WEST PIT		6/5/13		1

		514		ET1612		BENNETT, R S CONST CO INC		DEER HILL				2

		515		DN0390		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		BLM MIDWEST		11/19/08		1

		516		ET1457		PROFFIT, CLINT		DAVISON		12/2/08		2

		517		PT0772		CROELL REDI MIX INC		ROGERS PIT		3/31/10		3

		518		ET1458		MOBILE CONCRETE INC		DUNMIRE		1/12/09		1

		519		SP0762		NEPECO CO				6/3/09		2

		520		ET1465		BEMAS CONST INC		HEWARD		4/1/09		1

		521		LE0289		GFG RESOURCES INC.		RATTLESNAKE HILLS		5/26/09		2

		522		ET1471		B C N CONST INC		PETERSON LIVESTOCK		5/29/09		1

		523		ET1466		ROCKING J R RANCH INC		ROCKING J-R RANCH INC		3/31/09		2

		524		SP0771		NOBLE CONST INC		BOOTJACK PIT		4/7/10		2

		525		SP0768		FAIRBANKS BOEHM INC		APPLEQUIST		2/1/10		2

		526		ET1468		DANS TRUCKING INC		CARPENTER		4/3/09		1

		527		ET1470		MOUNTAIN CONST CO		HOPKINS		5/27/09		2

		528		PT0775		INTERMOUNTAIN CONST & MATERIALS				6/24/10		3

		529		CN0152		ROCKY MOUNTAIN COAL CO LLC				8/18/09		2

		530		ET1473		Portuguese Canyon Ranching Partners LP		LUCKY GATE RANCH		6/26/09		1

		531		DN0392		CAMECO RESOURCES (POWER RESOURCES INC DBA)		BROWN RANCH/DRY FORK		8/7/09		3

		532		ET1474		QUALITY AGG & CONST INC		STROCK		7/9/09		1

		533		DN0394		URANIUM ONE AMERICAS INC		RED RIM		10/23/09		1

		534		ET1479		ENERGY BASIN CONST LLC		PERRY		8/20/09		3

		535		ET1483		FOX, ROBERT		FOX MATERIALS LLC OPERATOR		11/20/09		2

		536		ET1478		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		BROSE PIT		8/19/09		1

		537		ET1482		MULLINAX CONCRETE SERV CO INC		BECKTON STOCK FARM		7/30/10		3

		538		PT0795		AMERICAN COLLOID CO		MANDERSON NORTH		8/9/12		2

		539		SP0800		STRID MARBLE & GRANITE CO		QUARRY NO. 2		9/21/12		1

		540		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		10/5/09		3

		541		RD0018		LINC ENERGY OPERATIONS INC		UCG		1/24/14		3

		542		ET1484		MOBILE CONCRETE INC		TILLARD		12/16/09		1

		543		SP0781		CROELL REDI MIX INC		MCGUIRE PIT		6/7/11		1

		544		ET1489		BENNETT, R S CONST CO INC		GUIO NORTH PINEY		4/2/10		2

		545		DN0405		MOUNTAIN CEMENT CO		BLM		9/29/10		1

		546		SP0779		EVANS CONST CO		ETNA		1/24/11		2

		547		PT0824		A U C LLC		RENO CREEK PROJECT		7/17/15		3

		548		ET1491		MILLER EXCAVATION LLC		MILLER		4/26/10		2

		549		DN0400		LOST CREEK ISR LLC		LOST CREEK SOUTH		7/28/10		2

		550		DN0398		GENERAL SYNFUELS INTL INC		WHITE MOUNTAIN		3/16/10		2

		551		ET1510		CHRISTENSEN, JOHN		CHRISTENSEN		11/17/10		3

		552		ET1493		WESTERN WY CONST CO		SYNAPSE		5/18/10		2

		553		PT0786		HAYSTACK COAL CO		HAYSTACK		8/30/11		2

		554		SP0783		HIGH PLAINS VENTURES LLC		ARCHER		7/18/11		2

		555		ET1506		ALEXANDER CONST CO		FINNERTY		9/30/10		1

		556		ET1495		CHEENEY, DERALD W		REDLAND		7/14/10		2

		557		ET1500		SIGNET STONE & SOIL LLC		DIAMOND RANCH		8/18/10		1

		558		DN0401		A U C LLC		RENO CREEK		8/9/10		3

		559		ET1497		WESTERN WY CONST CO		COBB		8/10/10		1

		560		CN0154		LINC ENERGY OPERATIONS INC				10/26/10		3

		561		ET1496		QUALITY LANDSCAPE & NURSERY INC		STEVENS		7/22/10		1

		562		LE0294		BELVEAL, PHIL & AMY		BLM		6/7/11		2

		563		ET1498		FABRIZIUS, GARY		FABRIZIUS		8/11/10		2

		564		PT0780		MCGARVIN MOBERLY CONST CO		LITTLE GOOSEBERRY		4/28/11		2

		565		ET1523		BASIC ENERGY SERV LP		STATE OF WY		5/20/11		2

		566		ET1501		SWARTZ, EDWARD		SWARTZ		8/24/10		3

		567		ET1503		C D S EXCAVATION LLC		LOMAX		9/1/10		3

		568		ET1502		MYERS, GALEN		MYERS		8/24/10		2

		569		PT0797		WYOMING CONST MATERIALS LLC		QUARTER CIRCLE 41 RANCH		8/21/12		3

		570		PT0798		CROELL REDI MIX INC		SHELL CREEK		9/14/12		3

		571		SP0791		GECR LLC		ROCKY TOP		3/29/12		2

		572		ET1509		CORRAL CREEK HOLDINGS LLC		MADER		11/4/10		3

		573		ET1508		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		FOUR MILE RANCH CO LLC		10/19/10		3

		574		ET1511		CUNDALL, JERRY		CUNDALL		11/24/10		1

		575		PT0782		MULLINAX CONCRETE SERV CO INC		5TH STREET HILLS		6/17/11		3

		576		SP0793		FISHER SAND & GRAVEL CO		STATELINE QUARRY		4/19/12		3

		577		SP0817		ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)				5/7/14		3

		578		SP0784		OWL CREEK GRAVEL PRODUCTS LLC		OWL CREEK		8/5/11		2

		579		SP0787		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		SCHULTHESS		9/29/11		2

		580		SP0796		RUSSELL CONSTRUCTION CO		DOUGLAS QUARRY		8/14/12		1

		581		SP0785		MOBILE CONCRETE INC		BONER PIT		8/9/11		1

		582		PT0802		STRATA ENERGY INC		ROSS ISR		11/16/12		3

		583		SP0789		AGGREGATE SOLUTIONS LLC		LAKE RANCH PIT		2/2/12		3

		584		ET1517		MOBILE CONCRETE INC		GRANT		3/2/11		1

		585		ET1520		HOUT FENCING OF WY INC		HOUT		4/26/11		1

		586		CN0155		PEABODY CABALLO MINING LLC		RAWHIDE MINE		5/23/11		3

		587		ET1528		QUALITY AGG & CONST INC		HADLEY PIT		6/8/11		1

		588		ET1529		ED GREENWALD CONST LLC		WATERTOWER PIT		6/13/11		1

		589		ET1522		QUALITY AGG & CONST INC		BRUBAKER		5/17/11		3

		590		ET1518		THORNOCK, JASON		THORNOCK		4/7/11		2

		591		PT0819		C C C SERV LLC		CAMINO GRAVEL QUARRY		8/13/13		3

		592		ET1524		FROST ROCK PRODUCTS CO		PETERSON		5/20/11		2

		593		ET1526		READY, ROY G & AMY J		READY		6/2/11		2

		594		ET1521		ROCK SERV INC		BARKER HAGLER		5/9/11		3

		595		PT0810		MCMURRY READY-MIX CO		EASTFORK RANCH		7/30/13		2

		596		DN0408		CAMECO RESOURCES (POWER RESOURCES INC DBA)		SHIRLEY BASIN		7/18/11		1

		597		DN0407		CROSSHAIR ENERGY USA INC		BLM		6/1/11		1

		598		ET1543		MCMURRY READY-MIX CO		YKN OTT PIT		10/12/11		1

		599		ET1534		GOOD MINING CO LLC		CANNADY		7/22/11		2

		600		ET1535		FULLER CONST INC		BRIGHT		8/3/11		1

		601		LE0295		JONES, ROBERT		OREGON GULCH		6/8/11		2

		602		ET1525		MOUNTAIN CONSTRUCTION CO		LUNGREN		5/31/11		2

		603		ET1532		HIGHLAND EXCAVATION & CONST INC		STOCKERT		6/27/11		2

		604		DN0409		CAMECO RESOURCES (POWER RESOURCES INC DBA)		W BEAVER RIM		9/6/11		2

		605		ET1533		BASIC ENERGY SERV LP		UINTA DEVELOPMENT CO		7/14/11		2

		606		CN0156		COUNTY COAL CO LLC				7/21/11		3

		607		ET1548		LEE SAND & GRAVEL INC		WEBER		1/3/12		1

		608		ET1537		C S Fry Construction		GIBBONS		8/30/11		2

		609		ET1545		KNIFE RIVER (JTL GROUP INC DBA)		LUCKINBILL		11/16/11		2

		610		ET1540		MELGAARD CONST CO INC		TRIPP		9/8/11		3

		611		SP0812		SEARLE BROS CONSTRUCTION CO		LEUCITE		10/28/13		2

		612		ET1539		QUALITY AGG & CONST INC		WEST		8/8/11		3

		613		ET1544		DICKAU GRADING LLC		IRENE PIT		11/14/11		1

		614		ET1542		SIMS SHEEP CO LLC		SIMS		9/19/11		2

		615		SP0794		QUALITY AGG & CONST INC		BUFFALO RANCH PIT		6/13/12		3

		616		DN0410		TITAN IRON ORE CORP				11/2/11		1

		617		ET1549		BEMAS CONST INC		FRYE		1/9/12		1

		618		ET1550		C & B SAND & GRAVEL INC		BLM		2/7/12		1

		619		SP0822		MULLINAX CONCRETE SERV CO INC		WAGNER DRAW		7/8/15		3

		620		ET1547		CAINES, PHILIP		CAINES LAND & LIVESTOCK LP		11/28/11		2

		621		PT0803		BIG HORN REDI MIX INC		WILLY GRAVEL PIT		12/19/12		2

		622		ET1551		CROELL REDI MIX INC		BONE PIT		2/24/12		1

		623		ET1568		PALLESEN CONST INC		SLAGOWSKI		11/19/12		2

		624		DN0413		CAMECO RESOURCES (POWER RESOURCES INC DBA)		INDIAN CREEK		3/13/12		1

		625		ET1554		NEW SUNRISE LLC		NEW SUNRISE		3/2/12		1

		626		ET1552		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		RIVER PIT		3/2/12		1

		627		ET1555		WESTERN SUNSET LLC		SHAWNEE #1		3/15/12		1

		628		ET1556		WESTERN SUNSET LLC		STATE PIT		3/15/12		1

		629		SP0823		STONE WHOLESALE INC		BLACK BEAUTY MINE		8/5/15		1

		630		PT0818		CANYON CONCRETE SAND & GRAVEL LTD LLC		CODY LUMBER PIT		6/4/14		2

		631		ET1557		DIETZLER CONST CORP		DIETZLER		4/24/12		1

		632		SP0814		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		HUGHES PIT		2/12/14		2

		633		ET1558		PINE BLUFFS GRAVEL & EXCAVATING INC		EPLER		5/22/12		1

		634		ET1560		NOBLE CONST INC		BOUSEMAN LIVESTOCK		6/1/12		2

		635		ET1559		B&M Sand & Gravel		STROCK PIT		5/22/12		1

		636		ET1564		LEIGH RANCH LLC		SMITH		8/15/12		2

		637		LE0298		MOSES, R JOHN				7/13/12		3

		638		LE0297		R C MINERAL & ROCK LLC		ROCK CREEK PROJECT		7/3/12		2

		639		SP0820		AGGREGATE SOLUTIONS LLC				1/2/15		3

		640		DN0419		MOUNTAIN CEMENT CO		ALBANY CTY		8/20/12		1

		641		PT0801		MCGARVIN MOBERLY CONST CO		HENDRY QUARRY		10/23/12		2

		642		ET1563		QUALITY AGG & CONST INC		BLM		7/17/12		3

		643		SP0804		PINE BLUFFS GRAVEL & EXCAVATING INC		COLLINS QUARRY		2/27/13		1

		644		DN0416		LOST CREEK ISR LLC		LOST CREEK EAST		7/23/12		2

		645		ET1562		CROELL REDI-MIX INC		COLLINS PIT		7/16/12		1

		646		ET1566		STRID MARBLE & GRANITE CO		BENTLEY		10/2/12		1

		647		LE0300		DEAN, LAWRENCE		ESCAPEE #1		6/13/13		2

		648		ET1570		PITT, TERRY R. CONST INC		CORBET		12/21/12		1

		649		SP0813		OFTEDAL CONSTRUCTION INC		MULE SHOE PIT #1		1/29/14		1

		650		ET1569		FULLER CONST INC		ULLERY		12/3/12		3

		651		ET1565		WEEDEN CONST LLC		CIRCLE PAVING PIT		9/21/12		1

		652		CN0160		RAMACO WY COAL CO LLC				9/28/12		3

		653		ET1567		SAMSON RESOURCES CO		BARRACADE GRAVEL PIT		10/22/12		2

		654		ET1571		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		WALL CREEK QUARRY		12/27/12		3

		655		PT0816		CROELL REDI-MIX INC		RULE PIT		4/18/14		3

		656		SP0811		PHILLIPS & JORDAN INC		SHAWNEE		9/24/13		1

		657		ET1572		STONE YARD LLC (THE)		STONE YARD		3/14/13		1

		658		ET1577		K & M Mining LLC		BRIGHT		8/16/13		1

		659		SP0808		GROSCH, P E CONST INC				5/24/13		2

		660		ET1575		MULLINAX CONCRETE SERV CO INC		DELAPP		6/25/13		3

		661		ET1624		HOUT FENCING OF WY INC				10/13/16		1

		662		LE0303		GYORVARY, STEPHEN		BLM		7/17/13		2

		663		ET1578		REESE, BRAD R		REESE		8/21/13		1

		664		ET1582		ACE ENGINEERING INC		ARROW-SHIELD PIT		11/18/13		1

		665		ET1579		WILLITS COMPANY INC		THALER PIT		9/6/13		1

		666		LE0312		X - MINERALS CORPORATION		MINERS DELIGHT PROJECT		9/18/15		2

		667		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		CIRCLE B LAND COMPANY HUFFORD LLC		10/31/13		2

		668		ET1580		MELGAARD CONST CO INC		JN PIT		10/15/13		3

		669		CN0161		ANTELOPE COAL LLC		STATE		10/18/13		1

		670		PT0829		WYO-BEN INC		TEN CLAIMS		9/30/16		2

		671		ET1586		MCMURRY READY-MIX CO		ANSELMI		2/7/14		1

		672		ET1585		ANDERSON, JESS D				1/30/14		3

		673		ET1583		MOUNTAIN CONSTRUCTION CO		TD FARMS		12/9/13		2

		674		ET1598		DAN HART PATROL SERVICE LLC		Werner		8/18/14		1

		675		ET1584		MCGARVIN MOBERLY CONSTRUCTION CO		CLARK PIT		12/20/13		2

		676		ET1587		REESE, BRAD R		REESE		3/4/14		1

		677		ET1592		RECYCLED MATERIALS LLC		PTK PIT		4/4/14		1

		678		ET1590		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		MURPHY CREEK PIT		3/21/14		3

		679		ET1591		D/S TRUCKING LLC		COLLOID PIT		3/31/14		3

		680		LE0306		CEDAR RIM OPAL LLC				8/13/14		2

		681		ET1593		RODUNER ROCK LLC		RODUNER		5/19/14		3

		682		LE0310		R D SAATHOFF				2/20/15		2

		683		ET1594		WESTERN SUNSET LLC		BARLOW		5/23/14		3

		684		ET1595		LYNDE SCORIA LLC		ALPHA WY LAND CO		6/12/14		3

		685		LE0304		EKLUND, BEV		ROYAL CREEK CLAIMS		5/15/14		2

		686		SP0821		PHILLIPS & JORDAN INC		Fetterman Pit		3/18/15		1

		687		PT0825		WESTERN SUNSET LLC		STATE #1		11/30/15		1

		688		LE0307		STUART GRIEVE		STATE		8/21/14		2

		689		LE0305		JONES, ROBERT		BROKEN SHOVEL		7/1/14		2

		690		ET1596		OFTEDAL CONSTRUCTION INC		ADELS		6/27/14		2

		691		DN0428		WOLF ENERGY INC		Davidson-Upper N Crow		6/23/14		1

		692		LE0308		ADAM GILLIAM		BLM		8/25/14		2

		693		DN0429		GFG RESOURCES INC.		BLACK JACK PROJECT		8/6/14		2

		694		DN0430		GFG RESOURCES INC.		BALD MOUNTAIN PROJECT		8/6/14		2

		695		ET1614		FROST ROCK PRODUCTS CO				2/25/16		2

		696		ET1602		TIMBERLINE SERVICES INC		TYSDAL PIT		11/7/14		3

		697		ET1600		HAMAKER EXCAVATION INC		NELLIS CREEK LLC		10/20/14		1

		698		ET1599		QUALITY AGG & CONST INC		CARTER		9/18/14		3

		699		LE0309		NOEL WOOD		BLM		9/25/14		2

		700		DN0434		MONOLITH MINERALS LLC				2/25/16		3

		701		DN0432		BENTONITE PERFORMANCE MINERALS LLC				1/16/15		3

		702		SP0828		R S T SAND & GRAVEL				9/13/16		2

		703		ET1603		ELKHORN ROCKS, LLC		MCMURRY		12/17/14		1

		704		SP0826		MULLINAX CONCRETE SERVICE CO INC		BROCK LIVESTOCK		2/29/16		3

		705		ET1609		BONE, LARRY				5/6/15		1

		706		DN0433		KNIFE RIVER (JTL GROUP INC DBA)				3/26/15		1

		707		ET1606		WESTERN SUNSET LLC		COSNER PIT		3/26/15		3

		708		ET1622		ACE ENGINEERING INC				8/9/16		1

		709		ET1608		BIG HORN REDI MIX INC				4/30/15		2

		710		LE0311		SCHULTZ RESOURCE MANAGEMENT, PLLC				5/27/15		1

		711		ET1607		BURL'S BACKHOE SERVICE				4/30/15		2

		712		ET1610		CROELL REDI MIX CO		EGBERT PIT		7/2/15		1

		713		ET1615		MELGAARD CONST CO INC				2/25/16		3

		714		ET1611		KAINOS RESOURCES, LLC				9/11/15		3

		715		LE0314		ALBRECHT, CHARLES W						2

		716		LE0313		CAMERON TREMBATH				10/20/15		1

		717		ET1613		HARRIS TRUCKING & CONST CO				12/18/15		2

		718		ET1623		MAX MORRIS, INC		ULLERY TABLETOP PIT		9/19/16		3

		719		ET1617		MULLINAX CONCRETE SERVICE CO INC		ARAMBEL PIT		5/20/16		3

		720		SP0831		MOBILE CONCRETE INC		Bates Creek Pit				1

		721		SP0827		WORLAND, CITY OF						2

		722		SP0830		HERITAGE MATERIAL & SUPPLY LLC						1

		723		ET1616		WAGNER RANCH SERVICES LLC		EATONS RANCH PIT		4/13/16		3

		724		ET1620		MCMURRY READY-MIX CO				6/2/16		1

		725		ET1619		CROELL REDI-MIX INC				6/2/16		1

		726		ET1621		KNIFE RIVER (JTL GROUP INC DBA)				6/13/16		1

		727		ET1626		STONE YARD LLC (THE)		STATE PIT		12/2/16		3

		728		LE0316		RED PEAK RESOURCES LLC				9/23/16		1

		729		LE0315		GUNYAN, RICHARD F		MIKE #1 CLAIMS				2

		730		ET1625		STRID MARBLE & GRANITE CO						1

		731		DN0435		KNIFE RIVER (JTL GROUP INC DBA)						1

		732		ET1627		Tillett, John P.						2









Permit Number Company Name Mine Name
Initial 

Operation/Approval 
Date

District ID

1 CN0009 ARK LAND CO 2/6/1980 1

2 CN0015
ANADARKO 
HOLDING CO 3/31/1980 1

3 CN0085
ANADARKO 
HOLDING CO 5/21/1984 2

4 CN0096
BLACK BUTTE 
COAL CO 9/17/1985 2

5 CN0116 BRIDGER COAL CO 8/24/1989 2

6 CN0118 BRIDGER COAL CO 3/30/1990 2

7 CN0126 BRIDGER COAL CO 7/27/1995 2

8 CN0130 BRIDGER COAL CO 8/9/2000 2

9 DN0043
ANADARKO 
HOLDING CO 3/31/1980 2

10 DN0059
ENERGY METALS 
CORP (US) 4/22/1980 2

11 DN0086 O C I WY LP 7/25/1980 2
12 DN0102 M‐I LLC 4/1/1981 2

13 DN0130
AMERICAN 
COLLOID CO 1/7/1982 3

14 DN0147

TRONOX ALKALI 
WYOMING 
CORPORATION 7/13/1982 2

15 DN0155
SCHLOSSER, 
JIMMY DALE 8/18/1982 3

16 DN0160 WYO‐BEN INC 1/4/1983 2

17 DN0175

BENTONITE 
PERFORMANCE 
MINERALS LLC 4/26/1984 2

18 DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/16/1984 3

19 DN0194
KENNECOTT 
URANIUM CO 9/16/1985 2

20 DN0209

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUBY RANCH 1/29/1987 3



21 DN0236

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) REYNOLDS RANCH 5/12/1989 1

22 DN0253
SOLVAY SODA ASH 
JOINT VENTURE 10/22/1990 2

23 DN0255

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/20/1990 2

24 DN0267
KENNECOTT 
URANIUM CO 7/31/1992 2

25 DN0297

GREEN 
MOUNTAIN 
MINING VENTURE 9/5/1996 2

26 DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/10/1997 1

27 DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000 3

28 DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000 3

29 ET0093
BUTCHER, 
RONALD D BUTCHER 8/4/1978 3

30 ET0148
PREWITT, DAVID & 
WINIFRED LUHR 6/29/1979 1

31 ET0192
CROELL REDI MIX 
INC CROELL 12/18/1979 3

32 ET0210
ANTON, ROGER & 
LAVON TANNER 3/20/1980 3

33 ET0304

SINKS CANYON 
WELDING & 
OILFIELD SERV INC 4/14/1981 2

34 ET0338
G & L CONCRETE 
INC G & L PIT 9/25/1981 1

35 ET0355

MOSTELLER, 
CHARLES W %PAT 
MOSTELLER

MOSTELLER 
QUARRY 12/28/1981 1

36 ET0389
ELLINGFORD BROS 
INC DELBERT JAMES 5/28/1982 2

37 ET0406
ALBRIGHT SAND & 
GRAVEL CROSS 7/29/1982 2



38 ET0486
WYOMING RED 
ROCK LLC RED ROCK PIT 9/16/1983 1

39 ET0490
NEWFIELD 
PRODUCTION CO BONER PIT 10/18/1983 1

40 ET0520
RUMPELSTILTSKIN 
INC RUMPELSTILTSKIN 6/1/1984 3

41 ET0558

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC BUCHOLZ 1/7/1985 1

42 ET0559 HEBDON CONST HEBDON 1/11/1985 2

43 ET0561
HARRIS TRUCKING 
& CONST CO DEROCHE 2/6/1985 2

44 ET0566 DEPATCO INC 2/27/1985 2

45 ET0588 EVANS CONST INC 8/9/1985 2

46 ET0618 NOBLE CONST INC NOBLE 12/19/1985 2

47 ET0623
GROSCH, P E 
CONST INC 1/20/1986 2

48 ET0641
VALENTINE CONST 
INC

VALENTINE 
FELDSPAR 
QUARRY 7/14/1986 1

49 ET0679 JOYCE, JOHN JOYCE 7/27/1987 2
50 ET0700 SANBURN CONST TR RANCH 12/15/1987 3

51 ET0708
CORA VALLEY 
CONST INC 3/9/1988 2

52 ET0718 FLARE CONST INC PIERCE 5/26/1988 2

53 ET0729
GARBER AGRI 
BUSINESS INC

LITTLE GOOSE 
RANCH 9/1/1988 3

54 ET0742 LEWIS CONST LC 1/30/1989 2

55 ET0748
LAMAX 
PROPERTIES LLC ADELLA MARCUS 4/6/1989 2

56 ET0749
VALENTINE CONST 
INC VALENTINE PIT 4/26/1989 1

57 ET0760 DUBOIS, TOWN OF 6/30/1989 2

58 ET0761
WAGNER RANCH 
SERVICES LLC STATE 6/29/1989 3

59 ET0771
BROWN, JERRY M 
INC 11/20/1989 2

60 ET0792
ROSS EXCAVATION 
INC ROSS 6/26/1990 2

61 ET0796
SEARLE BROS 
CONST CO SWAN S 7/31/1990 2

62 ET0827
STAR TRUCKING 
INC HOODOO 11/19/1991 2

63 ET0831
FISHTAIL CATTLE 
CO FELTNER 1/15/1992 2



64 ET0843
GORGE ROCK 
PRODUCTS LAYOS #3 4/6/1992 2

65 ET0866
ELDRIDGE 
EXCAVATING INC HITT 11/6/1992 3

66 ET0883 LEE EXCAVATION 6/16/1993 2

67 ET0884
ALBRIGHT, 
HAROLD & LISA 6/23/1993 2

68 ET0888
DAN HART PATROL 
SERV LLC

TENKE QUARRY ‐ 
HART 6/30/1993 3

69 ET0889

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) CURUCHET 6/30/1993 3

70 ET0897
IMERYS MARBLE 
INC GUERNSEY PIT 11/2/1993 1

71 ET0907 CHUNG, WILLIAM 3/14/1994 2
72 ET0911 DOMSON INC DOMSON 4/11/1994 1

73 ET0927
SEARLE BROS 
CONST CO SEARLE 8/17/1994 1

74 ET0936
TITAN IRON ORE 
CORP IRON MTN 11/2/1994 1

75 ET0937
VERMILLION 
RANCH LTD

VERMILLION 
RANCH 11/4/1994 2

76 ET0941
SEARLE BROS 
CONST CO 12/6/1994 2

77 ET0959 WYLIE CONST INC WYLIE 3/30/1995 2
78 ET0961 DODGE, TYLER DODGE 4/10/1995 1

79 ET0963
MOBILE 
CONCRETE INC

LONESOME FOX 
CORP 5/1/1995 1

80 ET0967
GROSCH, P E 
CONST INC 6/9/1995 2

81 ET0972
GARBER AGRI 
BUSINESS INC GOODWIN 7/3/1995 3

82 ET0974
DUNTON SHEEP 
CO 7/11/1995 2

83 ET0983
WHEELDON, 
CHANCY 10/11/1995 2

84 ET0999 VEIGEL, LYNN 3/26/1996 2

85 ET1002
STEELE, DONNA M 
& BURKE 5/2/1996 2

86 ET1024

ARGENT ENERGY 
(US) HOLDINGS 
INC TISDALE 11/25/1996 3

87 ET1029
GORGE ROCK 
PRODUCTS INC 1/17/1997 2

88 ET1042
GARLAND 
BROTHERS LLC 5/6/1997 3



89 ET1045
WIND RIVER 
READY MIX INC 6/26/1997 2

90 ET1046
ROCKING K 
ENTERPRISES 6/26/1997 2

91 ET1051 J & J GRAVEL LLC JONES 9/2/1997 2

92 ET1054
RISSLER & 
MCMURRY CO GRAY 10/9/1997 1

93 ET1057
V A RESOURCES 
LLC PLUMBAGO CREEK 10/28/1997 1

94 ET1064
GOSHEN GRAVEL 
CO LLC WESTERN FARMS 1/23/1998 1

95 ET1066
PATHFINDER 
IRRIGATION DIST

GREENWALD 
FARMS 3/2/1998 1

96 ET1067 B & D CONST LLC 3/6/1998 2
97 ET1069 MERRILL, EARL S MERRILL PIT 4/8/1998 1
98 ET1072 THIEL CONST CLARK PIT 1 4/15/1998 2

99 ET1074
FREMONT SHEEP 
CO INC 4/20/1998 2

100 ET1078 DIMOND, LYNN 7/20/1998 2

101 ET1079 BROWN, MATT 7/31/1998 2

102 ET1082
BELLS 
RESTORATION

BELLS 
RESTORATION 8/11/1998 1

103 ET1112
HAIVALA, JOHN & 
NICKI

HAIVALA/MACKEY 
PIT 6/7/1999 3

104 ET1132 FULLER CONST INC
SHERIDAN 
BURGESS 4/17/2000 3

105 ET1138
AZTEC CONST CO 
INC KING 6/7/2000 1

106 ET1139
QUALITY AGG & 
CONST INC HARRIS 6/12/2000 3

107 ET1154 COLLINS, JAY B ELKHORN PIT 9/22/2000 1

108 ET1155 PEEGEE RANCH 10/13/2000 3

109 ET1158
MAGNA ENERGY 
SERV LLC 12/28/2000 3

110 ET1161 ODEGARD, DUANE 1/24/2001 3

111 ET1167
BASIC ENERGY 
SERV LP FORBES 3/8/2001 3

112 LE0176
JOHNSON, BILL & 
SHARON 7/29/1987 2

113 LE0225 FREITAG, DAVID C 7/2/1996 2

114 LE0226 REED, CLOYD L 10/11/1996 2

115 LE0228
ARLAND, RONALD 
J 3/25/1997 2



116 PT0211
SPRING GULCH 
COAL CO (THE) GRASS CREEK 10/21/1974 2

117 PT0213
BIG HORN COAL 
CO BIG HORN 11/19/1974 3

118 PT0214
ALPHA COAL WEST 
INC BELLE AYR 11/26/1974 3

119 PT0215
KNIFE RIVER (JTL 
GROUP INC DBA) CASPER PIT 8/28/1995 1

120 PT0218
EXXON MOBIL 
CORP

HIGHLAND 
URANIUM 
PROJECT 11/26/1974 1

121 PT0221
LIEN, PETE & SONS 
INC

HORSECREEK 
QUARRY 6/4/1987 1

122 PT0228
SHERIDAN, 
COUNTY OF COUNTY PITS 11/26/1974 3

123 SP0229
SHRIVER, ERMA & 
GARY L, JTWRS 11/26/1974 2

124 PT0231
HIGH COUNTRY 
CONST INC ATLANTIC CITY 11/26/1974 2

125 PT0232

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP WYODAK 11/26/1974 3

126 PT0233
THUNDER BASIN 
COAL CO LLC BLACK THUNDER 12/3/1974 3

127 PT0237
CORDERO MINING 
LLC CORDERO ROJO 1/9/1975 3

128 PT0240

PEABODY 
CABALLO MINING 
LLC RAWHIDE 1/31/1975 3

129 PT0242

MARTIN 
MARIETTA 
MATERIALS INC GUERNSEY STONE 2/19/1975 1

130 PT0244

MARTIN 
MARIETTA 
MATERIALS INC GRANITE CANYON 2/19/1975 1

131 PT0245
GEORGIA PACIFIC 
GYPSUM LLC 2/19/1975 2

132 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC 2/19/1975 2

133 PT0248

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY KAYCEE 3/24/1975 1

134 PT0257
CINER WYOMING 
LLC 3/7/1975 2

135 PT0260
PLATTE, COUNTY 
OF PLATTE COUNTY 3/13/1975 1



136 PT0261
CONVERSE, 
COUNTY OF

CONVERSE 
COUNTY 3/11/1975 1

137 PT0264
ROCKY MOUNTAIN 
COAL CO LLC STANSBURY 3/14/1975 2

138 PT0267

BENTONITE 
PERFORMANCE 
MINERALS LLC COLONY 3/19/1975 3

139 PT0268

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY MIDWEST 3/19/1975 1

140 SP0277
BIG HORN REDI 
MIX INC 3/7/1975 2

141 PT0278 M‐I LLC 3/24/1975 2

142 SP0279 PRAIRIE GEMS 3/24/1975 2

143 PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/24/1975 2

144 PT0284
CROELL REDI MIX 
INC JONES PIT 2/19/1975 1

145 SP0288
GOSHEN 
IRRIGATION DIST

GOSHEN 
IRRIGATION 
DISTRICT 3/25/1975 1

146 PT0289
LARAMIE, COUNTY 
OF LARAMIE COUNTY 3/25/1975 1

147 PT0292
SUGARLAND 
PARTNERS LLC

WHITE 
MT/MARBLE 
QUARRY 3/25/1975 1

148 PT0294

WILLITS, COLLEEN 
& SIMON, 
CYNTHIA HABERMAN PIT 3/25/1975 1

149 PT0295
SIMON 
CONTRACTORS LUMMIS PIT 3/25/1975 1

150 PT0297
MOUNTAIN 
CEMENT CO RED MOUNTAIN 3/26/1975 1

151 PT0298
MOUNTAIN 
CEMENT CO ETCHEPARE 3/26/1975 1

152 PT0299
MOUNTAIN 
CEMENT CO TUFFA 3/26/1975 1

153 PT0300
MOUNTAIN 
CEMENT CO MONOLITH 3/26/1975 1

154 PT0305
LIEN, PETE & SONS 
INC LF QUARRY 4/7/1975 1

155 SP0306
CROELL REDI MIX 
INC TORRINGTON PIT 4/8/1975 1



156 PT0313 BUFFALO, CITY OF TISDALE 4/18/1975 3

157 PT0314
TONGUE RIVER 
STONE INC

TONGUE RIVER 
QUARRY 4/18/1975 3

158 PT0317
UNION PACIFIC 
RAILROAD CO UPRR 4/29/1975 1

159 PT0318
GOSHEN, COUNTY 
OF GOSHEN COUNTY 4/29/1975 1

160 PT0320
LIEN, PETE & SONS 
INC

HARTVILLE‐
INGLESIDE 
QUARRY 4/29/1975 1

161 PT0321 WYO‐BEN INC 5/1/1975 2

162 PT0322
AMERICAN 
COLLOID CO 5/1/1975 2

163 SP0325 PARK, COUNTY OF 5/6/1975 2

164 SP0328
MORANDIN, JOHN 
& SON MORANDIN PIT 5/9/1975 1

165 PT0330
NATRONA, 
COUNTY OF

NATRONA 
COUNTY 5/12/1975 1

166 PT0331 ARCH OF WY LLC MEDICINE BOW 5/13/1975 1

167 PT0335

TRONOX ALKALI 
WYOMING 
CORPORATION WESTVACO 5/13/1975 2

168 PT0338 BRIDGER COAL CO JIM BRIDGER 5/22/1975 2

169 PT0339

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY KAYCEE 5/23/1975 1

170 PT0345
UR‐ENERGY USA 
INC SHIRLEY BASIN 6/13/1974 1

171 PT0348
CAMPBELL, 
COUNTY OF COUNTY PITS 6/13/1975 3

172 SP0355

VISTA REAL 
ESTATE HOLDINGS 
LLC 6/30/1975 2

173 PT0356
UR‐ENERGY USA 
INC LUCKY MC 6/30/1975 2

174 PT0358

CERTAIN TEED 
GYPSUM & 
CEILING MANUF 
INC CERTAIN TEED 6/30/1975 2

175 PT0360
FISHER SAND & 
GRAVEL CO

NEWCASTLE 
QUARRY 6/30/1975 3

176 PT0377 ARCH OF WY LLC SEMINOE II 6/30/1975 1



177 PT0379
WESTMORELAND 
KEMMERER LLC KEMMERER 6/30/1975 2

178 PT0381

ENERGY FUELS 
RESOURCES (USA) 
INC SHEEP MOUNTAIN 8/15/1975 2

179 PT0391
FOX CREEK 
QUARRY LLC FOX CREEK 10/23/1975 2

180 PT0407
YOUNGS CREEK 
MINING CO LLC YOUNGS CREEK 1/19/1976 3

181 SP0426
GARBER AGRI 
BUSINESS INC GARBER 4/29/1976 3

182 PT0428
ALPHA COAL WEST 
INC EAGLE BUTTE 5/5/1976 3

183 PT0433

PEABODY 
CABALLO MINING 
LLC CABALLO 6/21/1976 3

184 PT0438

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) GAS HILLS 8/26/1976 2

185 PT0444

CARBON COUNTY 
ROAD & BRIDGE, 
DEPT CARBON COUNTY 2/3/1977 1

186 PT0451
KENNECOTT 
URANIUM CO BIG EAGLE 3/24/1977 2

187 SP0452
SIERRA CONST CO 
INC LINCH RANCH 4/28/1977 3

188 PT0454

TRONOX ALKALI 
WYOMING 
CORPORATION GRANGER 5/18/1977 2

189 SP0455
SWEETWATER, 
COUNTY OF 6/7/1977 2

190 SP0456 WYO‐BEN INC 7/7/1977 2

191 SP0459
SUBLETTE, 
COUNTY OF 8/9/1977 2

192 SP0460 WYO‐BEN INC 8/15/1977 2

193 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/12/1977 2

194 SP0466
FOUR SQUARE 
MINING INC FOUR SQUARE 12/19/1977 1

195 PT0467
BLACK BUTTE 
COAL CO BLACK BUTTE 12/27/1977 2

196 PT0476
JOHNSON, 
COUNTY OF COUNTY PITS 7/31/1978 3

197 PT0477
SHOSHONE COAL 
CORP SHOSHONE #1 8/9/1978 1



198 PT0478
URANIUM ONE 
USA INC WILLOW CREEK 4/18/1978 3

199 PT0481

KENNECOTT 
URANIUM CO (RIO 
TINTO AMERICA 
INC) SWEETWATER 11/1/1978 2

200 SP0482
LINCOLN, COUNTY 
OF 1/16/1979 2

201 PT0483
THUNDER BASIN 
COAL CO LLC COAL CREEK 3/16/1979 3

202 PT0486
GREEN BRIDGE 
HOLDINGS INC

SYNTHETIC FUELS 
MINE 4/5/1979 3

203 PT0489

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY CHARLIE PROJECT 5/29/1979 3

204 PT0495
SOLVAY SODA ASH 
JOINT VENTURE 10/9/1979 2

205 PT0500
BUCKSKIN MINING 
CO BUCKSKIN 3/11/1980 3

206 SP0506 SNOOK, JOHN F SNOOK 1 10/7/1980 1

207 SP0507

INTERSTATE BRICK 
(PABCO BLDG 
PROD LLC DBA) 10/22/1980 2

208 SP0509
INTERPACE 
HOLDINGS LLC 12/2/1980 2

209 SP0512
CROOK, COUNTY 
OF COUNTY PITS 3/20/1981 3

210 PT0516

F F INVESTMENTS 
LP FKA FOUR FUN 
INVESTMENTS LP 7/17/1981 2

211 PT0520
BLACK BUTTE 
COAL CO LEUCITE HILLS 10/21/1981 2

212 PT0525
ANTELOPE COAL 
LLC ANTELOPE 3/11/1982 1

213 SP0526
ELLINGFORD BROS 
INC 4/12/1982 2

214 PT0533
GOOD MINING CO 
LLC 6/23/1982 2

215 PT0541

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC 10/29/1982 2

216 SP0546

INTERMOUNTAIN 
CONST & 
MATERIALS IRVINE PIT 1/6/1983 3



217 SP0547 71 CONST HENRIE PIT 4/14/1983 1

218 SP0549
WESTON, COUNTY 
OF COUNTY PITS 8/30/1983 3

219 SP0551
BALD BUTTE LAND 
CO LLC

BALD BUTTE 
QUARRY 11/22/1983 1

220 PT0554

TRONOX ALKALI 
WYOMING 
CORPORATION

Tronox South 
Solution Mine 3/19/1984 2

221 SP0565
BASIN ELECTRIC 
POWER COOP BASIN ELECTRIC 8/22/1984 1

222 SP0566
NEW MEXICO 
RESOURCES LLC 8/24/1984 2

223 PT0569

PEABODY 
POWDER RIVER 
MINING LLC

NORTH 
ANTELOPE/ROCHE
LLE MINE 12/6/1984 1

224 PT0574
LIEN, PETE & SONS 
INC RAWLINS QUARRY 6/27/1985 1

225 SP0575
GRAVEL WORKS 
INC 9/13/1985 2

226 PT0576
KNIFE RIVER (JTL 
GROUP INC DBA) STAR PIT #1 10/25/1985 1

227 SP0577

FREMONT, 
COUNTY OF 
(COMMISSIONERS) 11/5/1985 2

228 SP0580
CROELL REDI MIX 
INC FETTERMAN PIT 1/23/1986 1

229 SP0582
HOT SPRINGS, 
COUNTY OF 2/4/1986 2

230 SP0584
WASHAKIE, 
COUNTY OF 4/1/1986 2

231 PT0585

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

BLACK HILLS 
BENTONITE 4/11/1986 1

232 SP0586
GORGE ROCK 
PRODUCTS INC LAYOS 4/17/1986 2

233 SP0588
UINTA, COUNTY 
OF 6/17/1986 2

234 SP0590
BIG HORN, 
COUNTY OF 7/17/1986 2

235 SP0592
TETON, COUNTY 
OF 11/20/1986 2

236 PT0599
WESTERN FUELS 
WY INC DRY FORK 4/13/1987 3

237 PT0605
MOUNTAIN 
CEMENT CO RED BUTTES 8/11/1987 1

238 PT0606 SULENTA LLC FONTENELLE 9/2/1987 2



239 SP0608 EVANS CONST CO EVANS CONST 11/13/1987 2

240 PT0610
MCMURRY READY‐
MIX CO WARDWELL 5/5/1988 1

241 SP0614
MOBILE 
CONCRETE INC MILES 8/17/1988 1

242 PT0620
AMERICAN 
COLLOID CO

BELLE FOURCHE 
RIVER 5/11/1989 3

243 PT0621
AMERICAN 
COLLOID CO UPTON 5/10/1989 3

244 PT0622
AMERICAN 
COLLOID CO

LITTLE MISSOURI 
RIVER 5/10/1989 3

245 PT0624 GOOD, BRIAN
BEAR CREEK 
SOUTH 6/27/1989 2

246 PT0631

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) RUTH ISL PROJECT 12/26/1990 3

247 PT0632

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

NORTH BUTTE ISL 
PROJECT 1/30/1991 3

248 PT0633

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT 6/18/1991 1

249 SP0635

TRONOX ALKALI 
WYOMING 
CORPORATION GRANGER‐GRAVEL 8/22/1991 2

250 SP0636
C & B SAND & 
GRAVEL INC CORSON WILSON 9/18/1991 1

251 SP0638
GYORVARY 
MINING CO INC MARY ELLEN 1/10/1992 2

252 SP0641
CROELL REDI MIX 
INC CARMIN 8/17/1992 1

253 SP0643
NIOBRARA, 
COUNTY OF

NIOBRARA 
COUNTY 11/25/1992 1

254 SP0644
KEHN, DON CONST 
INC

WY HEREFORD 
RANCH 7/21/1993 1

255 SP0645
SIMON 
CONTRACTORS SIMONS PIT 8/12/1993 1

256 PT0648
MOUNTAIN 
CEMENT CO BATH SHALE 9/28/1993 1

257 SP0651
SEARLE BROS 
CONST CO 11/30/1993 2

258 PT0652
LEWIS & LEWIS 
INC 12/13/1999 2



259 SP0653
BIG HORN REDI 
MIX INC 3/21/1995 2

260 PT0655

TRONOX ALKALI 
WYOMING 
CORPORATION

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT 10/20/1995 2

261 SP0656
HARRIS TRUCKING 
& CONST CO MCMILLIN 2/6/1996 2

262 SP0657
HARRIS TRUCKING 
& CONST CO

HARRIS TRUCKING 
#3 2/6/1996 2

263 PT0658
MOUNTAIN 
CEMENT CO WEAVER 2/29/1996 1

264 PT0660

GREEN 
MOUNTAIN 
MINING VENTURE JACKPOT 6/26/1996 2

265 PT0661 SCHLOSSER, J D SCHLOSSER 8/27/1996 3

266 SP0665
ADVENTURE 
STONE LLC

ADVENTURE 
STONE 10/15/1997 1

267 PT0666
MCMURRY READY‐
MIX CO EAGLE CREEK 12/11/1997 1

268 SP0667
TIMBERLINE 
SERVICES INC Habeck Pit 1/6/1998 3

269 SP0668
MOBILE 
CONCRETE INC

GOVERNMENT 
BRIDGE GRAVEL 2/3/1998 1

270 SP0669 WILLITS CO INC POLO PIT 2/6/1998 1

271 SP0670

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE SEELY 2/23/1998 2

272 SP0671 KILROY LLC 6/2/1998 2

273 SP0672

MCGARVIN 
MOBERLY CONST 
CO BLM 6/23/1998 2

274 SP0673
QUALITY AGG & 
CONST INC THAR 7/29/1998 3

275 SP0674
STAR TRUCKING A 
WY CORP BURLINGTON 1/7/1999 2

276 SP0675
QUALITY AGG & 
CONST INC MCINERNEY 3/17/1999 3

277 PT0676
THUNDER BASIN 
COAL CO LLC IZITA 7/23/1999 3

278 SP0677
BIRDSALL SAND & 
GRAVEL NEIMAN PIT 6/3/1999 3

279 SP0679

INTERMOUNTAIN 
CONST & 
MATERIALS BEAVER CREEK 12/9/1999 3



280 SP0680 BASIN, TOWN OF STOELK 1/20/2000 2

281 PT0684
KNIFE RIVER (JTL 
GROUP INC DBA) VR MINE 7/3/2000 1

282 PT0685

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY OSHOTO 5/2/2001 3

283 SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN 1/31/2001 2

284 RD0001
U S DEPT OF 
ENERGY

HOE CREEK 
PROJECT 8/13/1979 3

285 RD0010

URANIUM 
RESOURCES & 
DEVELOPMENT CO N PLATTE PROJECT 11/12/1981 1

286 RD0012

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 4/30/1982 2

287 RD0017
CARBON COUNTY 
UCG INC 10/24/1994 1

288 ET1181
DUNN TRUCKING 
INC DUNN QUARRY 6/15/2001 1

289 PT0730 ARCH OF WY LLC CARBON BASIN 11/22/2005 1

290 PT0687

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

GAS HILLS 
PROJECT 8/7/2001 2

291 SP0690

MELODY RANCH 
INVESTMENTS I 
LLC 11/7/2001 2

292 SP0689
FLETCHER CONST 
CO RAPID CREEK 10/10/2001 3

293 ET1171
BELLS 
RESTORATION GREASEWOOD 4/10/2001 3

294 ET1179
FUTURE 
ENTERPRISES LLC CHERNI 4/24/2001 3

295 ET1176
SCHMID OILFIELD 
SERV INC SCHMID OILFIELD 4/24/2001 1

296 SP0722
MCMURRY READY‐
MIX CO PLUMBAGO CREEK 5/13/2005 1

297 SP0692
NAEF, DOUGLAS A 
& JACQULYN I CALL 6/25/2002 2

298 ET1186
SCHMID SAND & 
GRAVEL HOUSLEY 7/17/2001 2



299 SP0688 JOLLEY RANCH CO LUMAN BUTTE 9/18/2001 2

300 ET1183 CARSON, WAYLON CARSON 6/27/2001 3

301 SP0694
MOBILE 
CONCRETE INC BURNETT QUARRY 9/18/2002 1

302 SP0719 FULLER CONST INC PICKREL PIT 3/21/2005 3

303 ET1189
VOORHEES, 
BONNIE RAE 8/27/2001 2

304 CN0134
HAYSTACK COAL 
CO SOUTH HAYSTACK 10/22/2001 2

305 ET1193 FULLER CONST INC SHOBER 10/19/2001 3

306 SP0707
CROELL REDI MIX 
INC WILLS PIT 10/16/2003 1

307 PT0698
B & B 
AGGREGATES 3/31/2003 2

308 SP0701
BASIC ENERGY 
SERV LP SIMS/LABARGE 6/6/2003 2

309 SP0718

INTERMOUNTAIN 
CONST & 
MATERIALS EVITT 2/8/2005 3

310 SP0695 71 CONST 487 PIT 2/4/2003 1

311 SP0693
H K CONTRACTORS 
INC JENKINS 9/5/2002 2

312 SP0699
WIND RIVER 
QUARRY SANDSTONE 4/1/2003 2

313 ET1215
MERLIN RANCH 
INC MERLIN 5/28/2002 3

314 SP0696
ALBANY, COUNTY 
OF ALBANY COUNTY 2/25/2003 1

315 ET1213

FULLER 
CONSTRUCTION 
INC IBERLIN 5/15/2002 3

316 ET1227
LEE, H B CONST CO 
INC CRESTON 9/5/2002 1

317 ET1226
BASIC ENERGY 
SERV LP SCHMID PIT 9/5/2002 2

318 CN0137
CORDERO MINING 
LLC 9/25/2002 3

319 ET1228
MELGAARD CONST 
CO INC WAGONER 9/25/2002 3

320 PT0700
M & N FIELD 
SERVICES LLC MESA ROAD 4/22/2003 2

321 SP0697
CROSS H RANCH 
INC CROSS H 3/14/2003 3

322 ET1230
POWDER RIVER 
CONST INC S BAR 11/13/2002 3



323 SP0733
BASIC ENERGY 
SERV LP

CRESTON 
JUNCTION 6/26/2006 1

324 SP0706 71 CONST 71 PIT 9/23/2003 1

325 ET1232 EVANS CONST CO HWY 22 BRIDGE 1/29/2003 2

326 ET1238
NIX , G T CONST 
INC FRAUGHTON 5/6/2003 2

327 SP0705
ELLINGFORD BROS 
INC BAZOO HOLLOW 9/4/2003 2

328 SP0708
REEDS CONST CO 
INC BOULDER NO 1 10/28/2003 2

329 SP0703
BASIC ENERGY 
SERV LP SULENTA PIT 7/18/2003 2

330 ET1237
BIG HORN REDI 
MIX INC GREYBULL 5/2/2003 2

331 SP0704
DAN HART PATROL 
SERVICE LLC GROVES PIT 7/24/2003 3

332 SP0724

MEADOW 
CANYON READY 
MIX INC FEAR PIT 6/29/2005 2

333 LE0256

WYOMING 
PROSPECTORS 
ASSN

AMANDA PLACER 
25 & 33 7/31/2003 2

334 ET1316
Copper Creek 
Construction LLC NAUMAN 6/20/2005 2

335 SP0712
MOBILE 
CONCRETE INC

MANVILLE 
QUARRY 5/26/2004 1

336 ET1248 FULLER CONST INC DENNIS HEPP PIT 6/30/2003 3

337 ET1246
VAQUERO ENERGY 
INC BLM 6/20/2003 1

338 ET1247 READY ROCKS INC WARD 6/27/2003 2

339 PT0714
TOLSA WYOMING 
BENTONITE CORP WING 7/9/2004 1

340 ET1255
TENKE, VINCE, 
ARELENE & LESLIE

TENKE PIT ‐ TENKE 
BROTHERS 9/3/2003 3

341 LE0258

MINERAL 
TECHNOLOGY 
CORP NICHOLS 11/14/2003 1

342 ET1259

BURLINGTON 
RESOURCES OIL & 
GAS LP 9/19/2003 2

343 PT0710

POWDER RIVER 
SAND & GRAVEL 
LLC KENNEDY PIT 2/23/2004 3



344 SP0711 HETTINGER LLC RAG SCORIA PIT 3/11/2004 3

345 SP0721
MOBILE 
CONCRETE INC KNAPP 7/1/2005 2

346 ET1263
SPOMER CONST 
CO INC 11/13/2003 2

347 SP0716
DAVES ASPHALT 
CO LONG 10/22/2004 2

348 CN0139
WESTMORELAND 
KEMMERER LLC BLM 8/18/2005 2

349 ET1268

FULLER 
CONSTRUCTION 
INC

PINEY CANYON 
SW 3/2/2004 3

350 ET1280
QUALITY AGG & 
CONST INC CLEAR CREEK 6/16/2004 3

351 ET1274
BROWN, RONALD 
L LANCE CREEK 4/30/2004 1

352 ET1273
SNYDER SAND & 
GRAVEL LLC SNYDER 4/30/2004 2

353 SP0713 KILROY LLC CALL 6/2/2004 2

354 ET1277

HERITAGE 
MATERIAL & 
SUPPLY LLC MADDEN 5/18/2004 1

355 PT0732
TOLSA WYOMING 
BENTONITE CORP MILLS 3/15/2006 1

356 ET1279

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE HAHN 6/15/2004 2

357 PT0723
TOLSA WYOMING 
BENTONITE CORP BLM LANDER 9/22/2005 2

358 ET1287

FULLER 
CONSTRUCTION 
INC STROCK 8/17/2004 1

359 PT0727
MONOLITH 
MINERALS LLC SUNDANCE 8/22/2005 3

360 ET1288

CASTLE ROCK 
CONST CO OF 
COLORADO LLC PROCARIONE 8/24/2004 2

361 SP0729 FULLER CONST INC COLE PIT 9/28/2005 3

362 ET1291
CHAPMAN 
CONTRACTING ULLERY 12/1/2004 3

363 PT0720

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) WEDIN PIT 3/28/2005 3



364 SP0717

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) OLSON 1/11/2005 2

365 SP0725
FRONTIER STONE 
CO 60 BAR PIT 7/22/2005 3

366 ET1302
A & W WATER 
SERVICE INC BLM 3/23/2005 1

367 SP0726
BIG HORN REDI 
MIX INC BLACK ROCK PIT 8/22/2005 2

368 ET1311
HARLAN BARNUM 
RANCH LP HARLAN 5/17/2005 3

369 PT0764
PEABODY SCHOOL 
CREEK MINING LLC SCHOOL CREEK 7/17/2009 3

370 PT0739
MCMURRY READY‐
MIX CO WYUTE 10/9/2006 1

371 ET1314 TWENTY MILE LLC LARAMORE 5/31/2005 3

372 ET1318
COLE LUMBER & 
CONST CO INC

DRY FORK LAND & 
LIVESTOCK 7/13/2005 3

373 SP0731 FULLER CONST INC
DURHAM RANCH 
PIT 1/6/2006 3

374 ET1328

NORTH STAR 
ENERGY & CONST 
LLC CURUTCHET 9/27/2005 3

375 ET1325 DOMSON INC NIMMO RANCH 8/24/2005 1

376 PT0752
FLYING Z 
ENTERPRISES LLC TALBOTT PIT 10/23/2007 1

377 ET1321 HOWARD, ROSS JONES 8/15/2005 2

378 PT0744
LIEN, PETE & SONS 
INC HUNTER QUARRY 3/7/2007 3

379 CN0140
WEST ROUNDUP 
RESOURCES INC NA/RM COMPLEX 11/17/2005 1

380 ET1326 TRONSTAD, BRYAN TRONSTAD 9/13/2005 1

381 LE0268
RARE ELEMENT 
RESOURCES INC SUNDANCE 9/29/2006 3

382 DN0335
N F U WYOMING 
LLC

LOST SOLDIER 
PROJECT 10/25/2005 2

383 ET1333
THOMSON, DAVID 
R THOMSON 11/4/2005 1

384 LE0290 ALLRED, PAUL USFS 6/15/2009 1

385 ET1335

FUTURE 
ENTERPRISES LLC 
& L & K SALES GILLIS PIT 12/16/2005 3



386 ET1344
EARTH WORK 
SOLUTIONS (WY) TEARDROP CATTLE 3/15/2006 3

387 PT0745

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY IRON MOUNTAIN 3/26/2007 3

388 ET1337
R D G OIL & GAS 
LLC TTT RANCH CO 1/12/2006 3

389 SP0737

GORGE ROCK 
PRODUCTS 
(SUNROC CORP 
DBA) PLEASANT PIT 9/11/2006 2

390 ET1336
YELLOWSTONE 
LANDSCAPING INC KARST HEART MTN 12/22/2005 2

391 SP0736
MOUNTAIN 
CONST CO REITER 8/18/2006 2

392 ET1343
HAMAKER 
EXCAVATION INC CARROLL TRUST 2/15/2006 1

393 SP0749
ALEXANDER 
CONST CO

FISH CREEK 
QUARRY 9/6/2007 1

394 ET1354
ANADARKO E&P 
ONSHORE LLC CHRISTENSEN 5/24/2006 3

395 SP0747
TELETRACTORS 
INC NEW FORK PIT 7/27/2007 2

396 SP0735
FISHER SAND & 
GRAVEL CO TRUE RANCHES 7/18/2006 3

397 ET1350

NORTH STAR 
ENERGY & CONST 
LLC SAMS 4/21/2006 3

398 DN0338
AMERICAN 
COLLOID CO BIG HORN 7/5/2006 2

399 SP0738 CODY STAMPEDE CODY STAMPEDE 10/11/2006 2

400 SP0741
WESTERN WY 
CONST CO ELLIS 12/28/2006 2

401 ET1349
SLATE CREEK 
STONE CO LLC

GREY STONE 
QUARRY 4/14/2006 1

402 PT0788
LOST CREEK ISR 
LLC LOST CREEK 10/21/2011 2

403 PT0734 LARAMIE, CITY OF CITY OF LARAMIE 6/21/2006 1

404 ET1359
BARNUM CONST 
SERV LLC V‐F PIT 7/11/2006 3

405 DN0336
URANERZ ENERGY 
CORP PUMPKIN BUTTES 6/5/1996 3

406 ET1355
MOUNTAIN 
CONST CO BLM 5/24/2006 2

407 DN0340
MONOLITH 
MINERALS LLC MAYWORTH1 8/9/2006 3



408 ET1364
MOYES LIVING 
TRUST MOYES 8/10/2006 3

409 SP0740
HIGH COUNTRY 
CONST INC 10/20/2006 2

410 PT0778
URANERZ ENERGY 
CORP NICHOLS RANCH 12/29/2010 3

411 ET1370
COLE LUMBER & 
CONST CO INC BLM 6/16/2006 2

412 DN0342
URANIUM ONE 
AMERICAS INC MOORE RANCH 8/22/2006 3

413 DN0339
URANIUM ONE 
AMERICAS INC 9‐MILE LAKE 8/8/2006 1

414 ET1366
FUTURE 
ENTERPRISES LLC LANDREY 10/16/2006 3

415 ET1375
ESTERHOLDT, 
ERICK W 12/4/2006 2

416 ET1377

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY BLM 1/11/2007 3

417 ET1368

STORM CAT 
ENERGY (USA) 
OPERATING CORP PADLOCK RANCH 8/1/2006 3

418 PT0777
URANIUM ONE 
AMERICAS INC MOORE RANCH 12/22/2010 3

419 DN0353
URANIUM ONE 
AMERICAS INC GREAT DIVIDE 4/2/2007 2

420 ET1387 FULLER CONST INC STATE/PICKREL 5/11/2007 3

421 ET1372 READY ROCKS INC BLUEMEL 11/7/2006 2

422 ET1374

PEAVLERS 
MOUNTAIN STAR 
INC GARDNER RANCH 11/30/2006 2

423 ET1373
NORTHERN WY 
EQUIPMENT RALSTON 11/15/2006 2

424 PT0790
LIEN, PETE & SONS 
INC

JONATHAN 
PROJECT 3/23/2012 1

425 ET1378

NORTH STAR 
ENERGY & CONST 
LLC FRADY 11/22/2006 3

426 ET1394
WOOD GROUP 
PSN INC

BOW & ARROW 
RANCH 6/22/2007 3

427 LE0271
BRONCO CREEK 
EXPLORATION INC MINERAL HILL 7/2/2007 3

428 ET1391 MICHAELS, CALVIN NEVES 5/16/2007 2

429 SP0743
STAR TRUCKING 
INC

LOUISIANA LAND 
& EXPL 2/21/2007 2



430 ET1385
STINSON 
AGGREGATE LLC HEPP 4/5/2007 3

431 ET1379
GRAVEL WORKS 
INC LUPHER 2/21/2007 2

432 ET1381 KILROY LLC LANCASTER 3/13/2007 2

433 ET1386 TILTON READY MIX FT STEELE PIT 4/10/2007 1

434 SP0751
ARROWHEAD 
CONCRETE INC ARROWHEAD 10/18/2007 2

435 ET1393 LONEHART LLC JOHNSON 6/15/2007 3

436 ET1388
NOWOOD CONST 
INC BROWNE 4/11/2007 2

437 SP0757
TAYLOR QUARRY 
LLC TAYLOR 5/2/2007 3

438 ET1389 WINDMILL LLC LESEBERG 4/17/2007 2

439 SP0799

MULLINAX 
CONCRETE 
SERVICE CO INC PINE RIDGE PIT 9/18/2012 3

440 PT0748
GREEN RIVER 
ROCK INC FEAR 8/2/2007 2

441 DN0361
AMERICAN 
COLLOID CO

MANDERSON‐
HYATTEVILLE 7/6/2007 2

442 ET1392
DAN HART PATROL 
SERV LLC KNUTSON 5/25/2007 3

443 ET1399 REDDING, DAVE REDDING 7/26/2007 3

444 DN0364
HAGGERTY 
RESOURCES LLC

ELECTRO‐WIN 
CORP 8/6/2007 1

445 PT0754
QUALITY AGG & 
CONST INC POWDER RIVER 12/13/2007 3

446 DN0366
BLUE EYED SHEEP 
RESOURCES LLC FEDERAL 11/9/2007 2

447 ET1403
FLETCHER CONST 
CO FLETCHER 8/16/2007 3

448 ET1398 M‐I LLC
FIDDLEBACK 
FARMS 7/10/2007 2

449 PT0755 RAWLINS, CITY OF SAND DUNN PIT 11/29/2007 1

450 DN0371
LOST CREEK ISR 
LLC

LOST CREEK 
NORTH 10/15/2007 2

451 ET1400 L M EXCAVATION BLM 8/1/2007 2

452 ET1444
YELLOW CREEK 
RANCH CO INC

YELLOW CREEK 
RANCH 7/31/2008 2

453 DN0367
URANIUM ENERGY 
CORP 9/10/2007 1

454 SP0769
TOUCHSTONE 
MATERIALS LLC TOUCHSTONE 5/15/2010 3



455 PT0758

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC OWL CREEK 10/29/2008 2

456 LE0279 ANDERSON, CARL BLM 10/29/2007 2

457 SP0750
A & W WATER 
SERVICE INC BLM 9/6/2007 1

458 ET1456
ROCKS IN STONES 
LLC BLM 11/21/2008 2

459 SP0761 KOCH CONST INC JAMES RANCH 5/15/2009 2

460 ET1413
OSBORNE BROS 
CONST INC CRESSWELL 10/31/2007 3

461 ET1424 FULLER CONST INC CLARK 2/21/2008 3

462 DN0369

STRATHMORE 
RESOURCES (US) 
LTD GEORGE VER 10/15/2007 2

463 ET1415
QUALITY AGG & 
CONST INC GREER 11/8/2007 3

464 PT0756
MCMURRY READY‐
MIX CO

FREDERICK 
QUARRY 4/28/2008 1

465 ET1419
YELLOWSTONE 
LANDSCAPING INC SPOMER 12/18/2007 2

466 ET1429
QUALITY AGG & 
CONST INC ZIMMERSCHIED 3/31/2008 3

467 ET1416
QUALITY AGG & 
CONST INC BURGESS 11/14/2007 3

468 ET1418
QUALITY AGG & 
CONST INC OHMAN 12/7/2007 3

469 ET1428 JAY, LEE JAY 3/19/2008 3

470 PT0792
TOLSA WYOMING 
BENTONITE CORP DCDM 3/30/2012 1

471 ET1420 HANFT, LARRY E HANFT 12/31/2007 3

472 SP0760

MULLINAX 
CONCRETE SERV 
CO INC CARROLL 3/18/2009 3

473 LE0288
LANG, RALPH & 
ROD LANG 5/1/2009 1

474 ET1425

MULLINAX 
CONCRETE 
SERVICES INC

PRITCHARD‐
GORDON 2/22/2008 3

475 DN0378
URANERZ ENERGY 
CORP

COW CREEK 60 
BAR LAND 5/5/2008 3



476 ET1422
DUNMIRE RANCH 
CO DUNMIRE 2/8/2008 1

477 SP0773
STINSON 
AGGREGATE LLC GREGORY PIT 4/14/2010 3

478 ET1427
QUALITY AGG & 
CONST INC KEELINE RANCH 3/6/2008 3

479 ET1435
KEMMERER, CITY 
OF BLM 6/12/2008 2

480 ET1445 FULLER CONST INC KEELINE RANCH 9/10/2008 3

481 ET1439 FLARE CONST INC DAVISON 6/27/2008 2

482 DN0377

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY BLM 3/21/2008 2

483 DN0384
STRATA ENERGY 
INC

LANCE 
FORMATION 8/14/2008 3

484 SP0759

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA)

UINTA 
DEVELOPMENT 
LINCOLN PIT 1/15/2009 2

485 ET1455 TILTON READY MIX KING 11/21/2008 1

486 ET1437 KILROY LLC KILROY 6/23/2008 2

487 ET1431 PAUMER, DAVID L PAUMER 4/30/2008 2

488 ET1442

QUALITY 
LANDSCAPE & 
NURSERY INC RANDY STEVENS 7/16/2008 1

489 PT0765

MULLINAX 
CONCRETE SERV 
CO INC PINEY CREEK 7/17/2009 3

490 ET1433
BIG HORN SERV 
LLC ANKNEY 5/1/2008 3

491 ET1436
GREEN RIVER 
ROCK INC SCHAFFER 6/18/2008 2

492 DN0381

BOOTHEEL 
PROJECT LLC (THE) 
(CROSSHAIR 
ENERGY CORP) BLM 3/28/2008 1

493 ET1443
WILSON BROS 
CONST LEONHARDT 7/22/2008 2

494 ET1440
SUMMITT GAS 
RESOURCES INC

BOW & ARROW 
RANCH 7/1/2008 3

495 ET1460
BUXTON 
PROPERTIES LLC BUXTON 2/13/2009 1



496 ET1438
BENDABOUT LAND 
& CATTLE CO BENDABOUT 6/27/2008 3

497 ET1451 DENNEY, JERRY DENNEY RANCH 10/28/2008 2

498 SP0770
QUALITY AGG & 
CONST INC THAR 3/22/2010 3

499 PT0766

MULLINAX 
CONCRETE SERV 
CO INC JC RANCH 8/19/2009 3

500 CN0151
WESTMORELAND 
KEMMERER LLC

IUD COMPLEX PIT 
5 1/30/2009 2

501 PT0776
MCMURRY READY‐
MIX CO T CROSS T 7/2/2010 3

502 ET1449
QUALITY AGG & 
CONST INC DEAD HORSE PIT 10/22/2008 3

503 ET1469
THREE CIRCLE 
LIVESTOCK LLC BROKAW 4/16/2009 1

504 ET1452 COLE, RANDY COLE LUMBER 11/12/2008 1

505 DN0389 WYO‐BEN INC BLM 11/6/2008 2

506 PT0767 2 M CONST INC GOOD PIT 11/4/2009 2

507 ET1448
QUALITY AGG & 
CONST INC SCHLAUTMANN 10/8/2008 3

508 ET1453
WOOD GROUP 
PSN INC CHRISTIAN 11/17/2008 3

509 ET1450
WEST, WILLIAM R 
OR DARLA K WEST 10/24/2008 3

510 ET1454
MASCARO, 
LELAND & SHERI MASCARO 11/24/2008 2

511 SP0774
MELGAARD CONST 
CO INC HEPP PIT 6/15/2010 3

512 SP0815
WILLITS COMPANY 
INC

HARRIMAN 
QUARRY 3/14/2014 1

513 SP0809
ALEXANDER 
CONST CO WEST PIT 6/5/2013 1

514 ET1612
BENNETT, R S 
CONST CO INC DEER HILL 2

515 DN0390

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY BLM MIDWEST 11/19/2008 1

516 ET1457 PROFFIT, CLINT DAVISON 12/2/2008 2

517 PT0772
CROELL REDI MIX 
INC ROGERS PIT 3/31/2010 3

518 ET1458
MOBILE 
CONCRETE INC DUNMIRE 1/12/2009 1



519 SP0762 NEPECO CO 6/3/2009 2

520 ET1465 BEMAS CONST INC HEWARD 4/1/2009 1

521 LE0289
GFG RESOURCES 
INC.

RATTLESNAKE 
HILLS 5/26/2009 2

522 ET1471 B C N CONST INC
PETERSON 
LIVESTOCK 5/29/2009 1

523 ET1466
ROCKING J R 
RANCH INC

ROCKING J‐R 
RANCH INC 3/31/2009 2

524 SP0771 NOBLE CONST INC BOOTJACK PIT 4/7/2010 2

525 SP0768
FAIRBANKS 
BOEHM INC APPLEQUIST 2/1/2010 2

526 ET1468
DANS TRUCKING 
INC CARPENTER 4/3/2009 1

527 ET1470
MOUNTAIN 
CONST CO HOPKINS 5/27/2009 2

528 PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS 6/24/2010 3

529 CN0152
ROCKY MOUNTAIN 
COAL CO LLC 8/18/2009 2

530 ET1473

Portuguese 
Canyon Ranching 
Partners LP

LUCKY GATE 
RANCH 6/26/2009 1

531 DN0392

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA)

BROWN 
RANCH/DRY FORK 8/7/2009 3

532 ET1474
QUALITY AGG & 
CONST INC STROCK 7/9/2009 1

533 DN0394
URANIUM ONE 
AMERICAS INC RED RIM 10/23/2009 1

534 ET1479
ENERGY BASIN 
CONST LLC PERRY 8/20/2009 3

535 ET1483 FOX, ROBERT
FOX MATERIALS 
LLC OPERATOR 11/20/2009 2

536 ET1478

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) BROSE PIT 8/19/2009 1

537 ET1482

MULLINAX 
CONCRETE SERV 
CO INC

BECKTON STOCK 
FARM 7/30/2010 3

538 PT0795
AMERICAN 
COLLOID CO

MANDERSON 
NORTH 8/9/2012 2



539 SP0800
STRID MARBLE & 
GRANITE CO QUARRY NO. 2 9/21/2012 1

540 ET1481
T CROSS T RANCH 
LLC

T CROSS T RANCH 
LLC 10/5/2009 3

541 RD0018
LINC ENERGY 
OPERATIONS INC UCG 1/24/2014 3

542 ET1484
MOBILE 
CONCRETE INC TILLARD 12/16/2009 1

543 SP0781
CROELL REDI MIX 
INC MCGUIRE PIT 6/7/2011 1

544 ET1489
BENNETT, R S 
CONST CO INC

GUIO NORTH 
PINEY 4/2/2010 2

545 DN0405
MOUNTAIN 
CEMENT CO BLM 9/29/2010 1

546 SP0779 EVANS CONST CO ETNA 1/24/2011 2

547 PT0824 A U C LLC
RENO CREEK 
PROJECT 7/17/2015 3

548 ET1491
MILLER 
EXCAVATION LLC MILLER 4/26/2010 2

549 DN0400
LOST CREEK ISR 
LLC

LOST CREEK 
SOUTH 7/28/2010 2

550 DN0398

GENERAL 
SYNFUELS INTL 
INC WHITE MOUNTAIN 3/16/2010 2

551 ET1510
CHRISTENSEN, 
JOHN CHRISTENSEN 11/17/2010 3

552 ET1493
WESTERN WY 
CONST CO SYNAPSE 5/18/2010 2

553 PT0786
HAYSTACK COAL 
CO HAYSTACK 8/30/2011 2

554 SP0783
HIGH PLAINS 
VENTURES LLC ARCHER 7/18/2011 2

555 ET1506
ALEXANDER 
CONST CO FINNERTY 9/30/2010 1

556 ET1495
CHEENEY, DERALD 
W REDLAND 7/14/2010 2

557 ET1500
SIGNET STONE & 
SOIL LLC DIAMOND RANCH 8/18/2010 1

558 DN0401 A U C LLC RENO CREEK 8/9/2010 3

559 ET1497
WESTERN WY 
CONST CO COBB 8/10/2010 1

560 CN0154
LINC ENERGY 
OPERATIONS INC 10/26/2010 3

561 ET1496

QUALITY 
LANDSCAPE & 
NURSERY INC STEVENS 7/22/2010 1

562 LE0294
BELVEAL, PHIL & 
AMY BLM 6/7/2011 2



563 ET1498 FABRIZIUS, GARY FABRIZIUS 8/11/2010 2

564 PT0780

MCGARVIN 
MOBERLY CONST 
CO

LITTLE 
GOOSEBERRY 4/28/2011 2

565 ET1523
BASIC ENERGY 
SERV LP STATE OF WY 5/20/2011 2

566 ET1501 SWARTZ, EDWARD SWARTZ 8/24/2010 3

567 ET1503
C D S EXCAVATION 
LLC LOMAX 9/1/2010 3

568 ET1502 MYERS, GALEN MYERS 8/24/2010 2

569 PT0797
WYOMING CONST 
MATERIALS LLC

QUARTER CIRCLE 
41 RANCH 8/21/2012 3

570 PT0798
CROELL REDI MIX 
INC SHELL CREEK 9/14/2012 3

571 SP0791 GECR LLC ROCKY TOP 3/29/2012 2

572 ET1509
CORRAL CREEK 
HOLDINGS LLC MADER 11/4/2010 3

573 ET1508

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA)

FOUR MILE RANCH 
CO LLC 10/19/2010 3

574 ET1511 CUNDALL, JERRY CUNDALL 11/24/2010 1

575 PT0782

MULLINAX 
CONCRETE SERV 
CO INC 5TH STREET HILLS 6/17/2011 3

576 SP0793
FISHER SAND & 
GRAVEL CO

STATELINE 
QUARRY 4/19/2012 3

577 SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 5/7/2014 3

578 SP0784

OWL CREEK 
GRAVEL 
PRODUCTS LLC OWL CREEK 8/5/2011 2

579 SP0787

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) SCHULTHESS 9/29/2011 2

580 SP0796

RUSSELL 
CONSTRUCTION 
CO DOUGLAS QUARRY 8/14/2012 1

581 SP0785
MOBILE 
CONCRETE INC BONER PIT 8/9/2011 1



582 PT0802
STRATA ENERGY 
INC ROSS ISR 11/16/2012 3

583 SP0789
AGGREGATE 
SOLUTIONS LLC LAKE RANCH PIT 2/2/2012 3

584 ET1517
MOBILE 
CONCRETE INC GRANT 3/2/2011 1

585 ET1520
HOUT FENCING OF 
WY INC HOUT 4/26/2011 1

586 CN0155

PEABODY 
CABALLO MINING 
LLC RAWHIDE MINE 5/23/2011 3

587 ET1528
QUALITY AGG & 
CONST INC HADLEY PIT 6/8/2011 1

588 ET1529
ED GREENWALD 
CONST LLC WATERTOWER PIT 6/13/2011 1

589 ET1522
QUALITY AGG & 
CONST INC BRUBAKER 5/17/2011 3

590 ET1518
THORNOCK, 
JASON THORNOCK 4/7/2011 2

591 PT0819 C C C SERV LLC
CAMINO GRAVEL 
QUARRY 8/13/2013 3

592 ET1524
FROST ROCK 
PRODUCTS CO PETERSON 5/20/2011 2

593 ET1526
READY, ROY G & 
AMY J READY 6/2/2011 2

594 ET1521 ROCK SERV INC BARKER HAGLER 5/9/2011 3

595 PT0810
MCMURRY READY‐
MIX CO EASTFORK RANCH 7/30/2013 2

596 DN0408

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) SHIRLEY BASIN 7/18/2011 1

597 DN0407
CROSSHAIR 
ENERGY USA INC BLM 6/1/2011 1

598 ET1543
MCMURRY READY‐
MIX CO YKN OTT PIT 10/12/2011 1

599 ET1534
GOOD MINING CO 
LLC CANNADY 7/22/2011 2

600 ET1535 FULLER CONST INC BRIGHT 8/3/2011 1

601 LE0295 JONES, ROBERT OREGON GULCH 6/8/2011 2

602 ET1525

MOUNTAIN 
CONSTRUCTION 
CO LUNGREN 5/31/2011 2

603 ET1532

HIGHLAND 
EXCAVATION & 
CONST INC STOCKERT 6/27/2011 2



604 DN0409

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) W BEAVER RIM 9/6/2011 2

605 ET1533
BASIC ENERGY 
SERV LP

UINTA 
DEVELOPMENT CO 7/14/2011 2

606 CN0156
COUNTY COAL CO 
LLC 7/21/2011 3

607 ET1548
LEE SAND & 
GRAVEL INC WEBER 1/3/2012 1

608 ET1537
C S Fry 
Construction GIBBONS 8/30/2011 2

609 ET1545
KNIFE RIVER (JTL 
GROUP INC DBA) LUCKINBILL 11/16/2011 2

610 ET1540
MELGAARD CONST 
CO INC TRIPP 9/8/2011 3

611 SP0812

SEARLE BROS 
CONSTRUCTION 
CO LEUCITE 10/28/2013 2

612 ET1539
QUALITY AGG & 
CONST INC WEST 8/8/2011 3

613 ET1544
DICKAU GRADING 
LLC IRENE PIT 11/14/2011 1

614 ET1542
SIMS SHEEP CO 
LLC SIMS 9/19/2011 2

615 SP0794
QUALITY AGG & 
CONST INC

BUFFALO RANCH 
PIT 6/13/2012 3

616 DN0410
TITAN IRON ORE 
CORP 11/2/2011 1

617 ET1549 BEMAS CONST INC FRYE 1/9/2012 1

618 ET1550
C & B SAND & 
GRAVEL INC BLM 2/7/2012 1

619 SP0822

MULLINAX 
CONCRETE SERV 
CO INC WAGNER DRAW 7/8/2015 3

620 ET1547 CAINES, PHILIP
CAINES LAND & 
LIVESTOCK LP 11/28/2011 2

621 PT0803
BIG HORN REDI 
MIX INC WILLY GRAVEL PIT 12/19/2012 2

622 ET1551
CROELL REDI MIX 
INC BONE PIT 2/24/2012 1

623 ET1568
PALLESEN CONST 
INC SLAGOWSKI 11/19/2012 2

624 DN0413

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) INDIAN CREEK 3/13/2012 1



625 ET1554 NEW SUNRISE LLC NEW SUNRISE 3/2/2012 1

626 ET1552

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) RIVER PIT 3/2/2012 1

627 ET1555
WESTERN SUNSET 
LLC SHAWNEE #1 3/15/2012 1

628 ET1556
WESTERN SUNSET 
LLC STATE PIT 3/15/2012 1

629 SP0823
STONE 
WHOLESALE INC

BLACK BEAUTY 
MINE 8/5/2015 1

630 PT0818

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC CODY LUMBER PIT 6/4/2014 2

631 ET1557
DIETZLER CONST 
CORP DIETZLER 4/24/2012 1

632 SP0814

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) HUGHES PIT 2/12/2014 2

633 ET1558

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC EPLER 5/22/2012 1

634 ET1560 NOBLE CONST INC
BOUSEMAN 
LIVESTOCK 6/1/2012 2

635 ET1559
B&M Sand & 
Gravel STROCK PIT 5/22/2012 1

636 ET1564 LEIGH RANCH LLC SMITH 8/15/2012 2

637 LE0298 MOSES, R JOHN 7/13/2012 3

638 LE0297
R C MINERAL & 
ROCK LLC

ROCK CREEK 
PROJECT 7/3/2012 2

639 SP0820
AGGREGATE 
SOLUTIONS LLC 1/2/2015 3

640 DN0419
MOUNTAIN 
CEMENT CO ALBANY CTY 8/20/2012 1

641 PT0801

MCGARVIN 
MOBERLY CONST 
CO HENDRY QUARRY 10/23/2012 2

642 ET1563
QUALITY AGG & 
CONST INC BLM 7/17/2012 3

643 SP0804

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC COLLINS QUARRY 2/27/2013 1

644 DN0416
LOST CREEK ISR 
LLC LOST CREEK EAST 7/23/2012 2



645 ET1562
CROELL REDI‐MIX 
INC COLLINS PIT 7/16/2012 1

646 ET1566
STRID MARBLE & 
GRANITE CO BENTLEY 10/2/2012 1

647 LE0300 DEAN, LAWRENCE ESCAPEE #1 6/13/2013 2

648 ET1570
PITT, TERRY R. 
CONST INC CORBET 12/21/2012 1

649 SP0813

OFTEDAL 
CONSTRUCTION 
INC MULE SHOE PIT #1 1/29/2014 1

650 ET1569 FULLER CONST INC ULLERY 12/3/2012 3

651 ET1565
WEEDEN CONST 
LLC CIRCLE PAVING PIT 9/21/2012 1

652 CN0160
RAMACO WY 
COAL CO LLC 9/28/2012 3

653 ET1567
SAMSON 
RESOURCES CO

BARRACADE 
GRAVEL PIT 10/22/2012 2

654 ET1571

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

WALL CREEK 
QUARRY 12/27/2012 3

655 PT0816
CROELL REDI‐MIX 
INC RULE PIT 4/18/2014 3

656 SP0811
PHILLIPS & 
JORDAN INC SHAWNEE 9/24/2013 1

657 ET1572
STONE YARD LLC 
(THE) STONE YARD 3/14/2013 1

658 ET1577 K & M Mining LLC BRIGHT 8/16/2013 1

659 SP0808
GROSCH, P E 
CONST INC 5/24/2013 2

660 ET1575

MULLINAX 
CONCRETE SERV 
CO INC DELAPP 6/25/2013 3

661 ET1624
HOUT FENCING OF 
WY INC 10/13/2016 1

662 LE0303
GYORVARY, 
STEPHEN BLM 7/17/2013 2

663 ET1578 REESE, BRAD R REESE 8/21/2013 1

664 ET1582
ACE ENGINEERING 
INC

ARROW‐SHIELD 
PIT 11/18/2013 1

665 ET1579
WILLITS COMPANY 
INC THALER PIT 9/6/2013 1

666 LE0312
X ‐ MINERALS 
CORPORATION

MINERS DELIGHT 
PROJECT 9/18/2015 2



667 ET1581

CIRCLE B LAND 
COMPANY 
HUFFORD LLC

CIRCLE B LAND 
COMPANY 
HUFFORD LLC 10/31/2013 2

668 ET1580
MELGAARD CONST 
CO INC JN PIT 10/15/2013 3

669 CN0161
ANTELOPE COAL 
LLC STATE 10/18/2013 1

670 PT0829 WYO‐BEN INC TEN CLAIMS 9/30/2016 2

671 ET1586
MCMURRY READY‐
MIX CO ANSELMI 2/7/2014 1

672 ET1585 ANDERSON, JESS D 1/30/2014 3

673 ET1583

MOUNTAIN 
CONSTRUCTION 
CO TD FARMS 12/9/2013 2

674 ET1598
DAN HART PATROL 
SERVICE LLC Werner 8/18/2014 1

675 ET1584

MCGARVIN 
MOBERLY 
CONSTRUCTION 
CO CLARK PIT 12/20/2013 2

676 ET1587 REESE, BRAD R REESE 3/4/2014 1

677 ET1592
RECYCLED 
MATERIALS LLC PTK PIT 4/4/2014 1

678 ET1590

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY

MURPHY CREEK 
PIT 3/21/2014 3

679 ET1591 D/S TRUCKING LLC COLLOID PIT 3/31/2014 3

680 LE0306
CEDAR RIM OPAL 
LLC 8/13/2014 2

681 ET1593
RODUNER ROCK 
LLC RODUNER 5/19/2014 3

682 LE0310 R D SAATHOFF 2/20/2015 2

683 ET1594
WESTERN SUNSET 
LLC BARLOW 5/23/2014 3

684 ET1595 LYNDE SCORIA LLC
ALPHA WY LAND 
CO 6/12/2014 3

685 LE0304 EKLUND, BEV
ROYAL CREEK 
CLAIMS 5/15/2014 2

686 SP0821
PHILLIPS & 
JORDAN INC Fetterman Pit 3/18/2015 1

687 PT0825
WESTERN SUNSET 
LLC STATE #1 11/30/2015 1



688 LE0307 STUART GRIEVE STATE 8/21/2014 2

689 LE0305 JONES, ROBERT BROKEN SHOVEL 7/1/2014 2

690 ET1596

OFTEDAL 
CONSTRUCTION 
INC ADELS 6/27/2014 2

691 DN0428 WOLF ENERGY INC
Davidson‐Upper N 
Crow 6/23/2014 1

692 LE0308 ADAM GILLIAM BLM 8/25/2014 2

693 DN0429
GFG RESOURCES 
INC.

BLACK JACK 
PROJECT 8/6/2014 2

694 DN0430
GFG RESOURCES 
INC.

BALD MOUNTAIN 
PROJECT 8/6/2014 2

695 ET1614
FROST ROCK 
PRODUCTS CO 2/25/2016 2

696 ET1602
TIMBERLINE 
SERVICES INC TYSDAL PIT 11/7/2014 3

697 ET1600
HAMAKER 
EXCAVATION INC NELLIS CREEK LLC 10/20/2014 1

698 ET1599
QUALITY AGG & 
CONST INC CARTER 9/18/2014 3

699 LE0309 NOEL WOOD BLM 9/25/2014 2

700 DN0434
MONOLITH 
MINERALS LLC 2/25/2016 3

701 DN0432

BENTONITE 
PERFORMANCE 
MINERALS LLC 1/16/2015 3

702 SP0828
R S T SAND & 
GRAVEL 9/13/2016 2

703 ET1603
ELKHORN ROCKS, 
LLC MCMURRY 12/17/2014 1

704 SP0826

MULLINAX 
CONCRETE 
SERVICE CO INC BROCK LIVESTOCK 2/29/2016 3

705 ET1609 BONE, LARRY 5/6/2015 1

706 DN0433
KNIFE RIVER (JTL 
GROUP INC DBA) 3/26/2015 1

707 ET1606
WESTERN SUNSET 
LLC COSNER PIT 3/26/2015 3

708 ET1622
ACE ENGINEERING 
INC 8/9/2016 1

709 ET1608
BIG HORN REDI 
MIX INC 4/30/2015 2



710 LE0311

SCHULTZ 
RESOURCE 
MANAGEMENT, 
PLLC 5/27/2015 1

711 ET1607
BURL'S BACKHOE 
SERVICE 4/30/2015 2

712 ET1610
CROELL REDI MIX 
CO EGBERT PIT 7/2/2015 1

713 ET1615
MELGAARD CONST 
CO INC 2/25/2016 3

714 ET1611
KAINOS 
RESOURCES, LLC 9/11/2015 3

715 LE0314
ALBRECHT, 
CHARLES W 2

716 LE0313
CAMERON 
TREMBATH 10/20/2015 1

717 ET1613
HARRIS TRUCKING 
& CONST CO 12/18/2015 2

718 ET1623 MAX MORRIS, INC
ULLERY TABLETOP 
PIT 9/19/2016 3

719 ET1617

MULLINAX 
CONCRETE 
SERVICE CO INC ARAMBEL PIT 5/20/2016 3

720 SP0831
MOBILE 
CONCRETE INC Bates Creek Pit 1

721 SP0827
WORLAND, CITY 
OF 2

722 SP0830

HERITAGE 
MATERIAL & 
SUPPLY LLC 1

723 ET1616
WAGNER RANCH 
SERVICES LLC

EATONS RANCH 
PIT 4/13/2016 3

724 ET1620
MCMURRY READY‐
MIX CO 6/2/2016 1

725 ET1619
CROELL REDI‐MIX 
INC 6/2/2016 1

726 ET1621
KNIFE RIVER (JTL 
GROUP INC DBA) 6/13/2016 1

727 ET1626
STONE YARD LLC 
(THE) STATE PIT 12/2/2016 3

728 LE0316
RED PEAK 
RESOURCES LLC 9/23/2016 1

729 LE0315
GUNYAN, 
RICHARD F MIKE #1 CLAIMS 2

730 ET1625
STRID MARBLE & 
GRANITE CO 1

731 DN0435
KNIFE RIVER (JTL 
GROUP INC DBA) 1

732 ET1627 Tillett, John P. 2





From: Doug Emme
To: Mark Rogaczewski
Date: Wednesday, February 01, 2017 6:28:00 AM

Mark,
I will be here for the Brook Mine conference call today - the concert in billings got
cancelled.  Let me know where to meet.  Its at 11:00 AM right?

Doug

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:doug.emme@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Wyoming DEQ
To: Alan Edwards
Subject: Fwd: Records Request Received #1870231000000985003
Date: Wednesday, February 01, 2017 11:16:25 AM

Records Request for Brook Mine
---------- Forwarded message ----------
From: <wyodeq@wyo.gov>
Date: Wed, Feb 1, 2017 at 9:52 AM
Subject: Records Request Received #1870231000000985003
To: patrick.ferguson@argusmedia.com

Thank you for submitting your Public Records Request. Some of the records you have
requested might be in active use or archives. Also, be aware that the department is
currently relocating offices. Files may not be available until
the department's move is complete. We will begin assembling and reviewing
documents responsive to your request and will let you know when they are available for
your review.

Sincerely,

DEQ Staff
Wyoming Department of Environmental Quality

1870231000000985003

User submitted data

Priority

First Name Patrick

Last Name Ferguson

Company Name Argus Media

Street Address 500 Fifth Ave, Suite 2410

Street Address Line 2

City New York

State / Province New York

Postal / Zip Code 10110

Country United States

E-mail patrick.ferguson@argusmedia.com

Phone Number 6465200478

What environmental media

mailto:wyodeq@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:wyodeq@wyo.gov
mailto:patrick.ferguson@argusmedia.com
mailto:patrick.ferguson@argusmedia.com
mailto:patrick.ferguson@argusmedia.com
mailto:patrick.ferguson@argusmedia.com
tel:(646)%20520-0478


are you needing information
for?

Coal and Non-Coal Mining

Division

Division

Division

Division

Division

Please tell us more about
your information request.
*Note: Do not combine
multiple sites into one
request.

I am interested in getting Ramaco's application for permit to
mine coal at the Brook mine in Sheridan. 

(https://content.govdelivery.
com/accounts/WYDEQ/bulletins/17fbef1) 

please forward this message to Tammy. If the file is too
large, perhaps she can email me. I am interested in the
amount of reserves, reclamation/bonding amounts and
production schedule. thank you very much. Patrick

Notes on Request

Date Disseminated

Type of Request

Staff Contact 1

Staff Contact 1 Response
Date

Staff Contact 2

Staff Contact 2 Response
Date

Staff Contact 3

Staff Contact 3 Response
Date

Staff Contact 4

Staff Contact Response Date
4

Staff Contact 5

Staff Contact Response Date
5

Staff Contact 6

Staff Contact Response Date
6

Request Filled

https://content.govdelivery.com/accounts/WYDEQ/bulletins/17fbef1
https://content.govdelivery.com/accounts/WYDEQ/bulletins/17fbef1
https://content.govdelivery.com/accounts/WYDEQ/bulletins/17fbef1
https://content.govdelivery.com/accounts/WYDEQ/bulletins/17fbef1


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Carol Bilbrough
To: Alan Edwards
Subject: Re: ATTORNEY CLIENT CONFIDENTIAL - Brook Mine
Date: Wednesday, February 01, 2017 1:35:35 PM

Alan, thank you for the update.  Matt and Muthu will be an asset for this hearing.

Carol

On Wed, Feb 1, 2017 at 1:17 PM, Alan Edwards <alan.edwards@wyo.gov> wrote:
My apologies in that I should have copied you with the information regarding our meeting on Brook
this morning.  I had asked Matt and Muthu to join a conference call with Andrew and the Sheridan
Office to discuss preparation for the upcoming contested case hearing on the mine permit
application.  The scheduling conference with EQC is tomorrow morning but for now it looks like the 20
day hearing is scheduled for the 13th and 14th.  As a result we will are on a very tight time
schedule.  In our discussions this morning, it is clear that Matt, Muthu and some folks from Sheridan
will need to be part of the contested case process.  As a result, we will need some of Matt and
Muthu's time between now and the hearing both for preparation and at the hearing.  If the hearing is
held in Sheridan, it will also require their time the weekend before for travel and for a meeting late
Sunday the 12th to prepare for the hearing.

The first part of this process is going to be sorting out the objections raised and our information
review to respond to those.  Hopefully between this initial review and the scheduling conferenc
tomorrow we will have a better idea what will be needed and be able to minimize the time that LQD
ill need to commit towards the contested case.

Andrew indicated he was going to send an e-mail identifying what and who will be needed for the
process.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division

mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov


307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov


From: Alan Edwards
To: Steve Toalson; Nancy Morton
Subject: Brook Mine Copy Approval
Date: Friday, February 03, 2017 3:42:08 PM

I had approved the use of Pioneer Printing for the copying service for the proposed mine permit
application.  A representative of Pioneer came to the office this afternoon to look at the files and said
that they do not have the equipment that would be necessary to fulfill the contract.  I have cancelled
that agreement.

The Little Print shop bid was considered non-responsive as it did not provide a firm price.

I therefore accepted the third bid that was submitted by FedEx Kinko's due to the tight schedule for the
finished product.  FedEx Kinko's had done the scanning so they will already be familiar with the
document.

Is there anything further I would need to do.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:steve.toalson@wyo.gov
mailto:nancy.morton1@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, February 06, 2017 11:37:38 AM

New pleading(s) approved for In Re Brook Mine:
PRBRC Entry of Appearance
Gilbertz Entry of Appearance
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12780
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12782
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, February 06, 2017 5:11:51 PM

New pleading(s) approved for In Re Brook Mine:
Due Process Motion
Entry of Appearance of Thomas Sansonetti, Isaac Sutphin and Jeffrey Pope
Designation of Expert Witnesses
Wireman CV
Fishers' Expert Identification
Motion to Remand
Objector Big Horn Coal Company's Objection to Procedure and Scheduling
Brook Mining Company, LLC's Designation of Expert Witnesses
Brook Mining Company, LLC's Motion to Exclude Big Horn Coal Company
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12783
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12784
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12785
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12786
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12787
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12788
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12790
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12791
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12794
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Monday, February 06, 2017 5:50:37 PM

New pleading(s) approved for In Re Brook Mine:
Objector Big Horn Coal Company's Naming of Expert Witnesses
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12789
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, February 07, 2017 9:25:06 AM

New pleading(s) approved for In Re Brook Mine:
Discovery request to DEQ
Discovery request to Brook Mine
Objector Big Horn Coal Company's Discovery to DEQ
Objector Big Horn Coal Company's Discovery to Brook Mining
ORDER VACATING CONTESTED CASE HEARING AND SETTING ORAL ARGUMENT 
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12792
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12793
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12795
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12796
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12797
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Mark Rogaczewski
To: Kyle Wendtland; Nancy Williams; Robin Jones; Ryan Schierman; Carol Bilbrough
Subject: Today"s Agenda.
Date: Tuesday, February 07, 2017 1:21:11 PM

Please join the video conference call via the invitation I send.  I will initiate the call
from my office.

Carol:

1.  Reclamation cost estimates for locatable minerals with a split between federal and private/state surface
where self bonding is involved.
2.  Retention schedules for inspections and annual reports
3.  Approvals signed at the district by supervisor or PC (eg NSR)

Ryan

Groundwater Restoration Discussion

Cameco ACL 

Mark

D3 staff would like a written document stating LQD will request reclamation after 3 years at
dormant/abandoned mine sites.  This document could be shared with or attached to correspondence with
operators in this situation.

Brook Mine EQC Hearing Update.

Robin
Nancy
Kyle

thanks,
Mark
-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:carol.bilbrough@wyo.gov
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From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, February 07, 2017 1:40:38 PM

New pleading(s) approved for In Re Brook Mine:
DEQ Motion for Clarification of Order Vacating Contested Case Hearing And Setting
Oral Argument
ORDER CLARIFYING ORDER VACATING CONTESTED CASE HEARING AND SETTING
ORAL ARGUMENT 
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12798
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http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12799
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Jeff Barron
To: BJ Kristiansen
Subject: fyi
Date: Wednesday, February 08, 2017 7:25:17 AM
Attachments: SNL Wyo. agency throws roadblock into Ramaco mine permitting process SNL.pdf
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Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
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2/7/17, 9(25 PMSNL: Wyo. agency throws roadblock into Ramaco mine permitting process | SNL


Page 1 of 1https://www.snl.com/InteractiveX/article.aspx?id=39360188&Printable=1


Tuesday, February 07, 2017 1:05 PM ET 


Wyo. agency throws roadblock into Ramaco mine
permitting process


By Joshua Learn


The Wyoming Environmental Quality Council has dealt a setback to the permitting process for a planned Ramaco Resources Inc. mine.


According to a Feb. 7 document, an officer vacated a hearing that was scheduled this week over a dispute involving the planned Brook coal
mine in Sheridan County, Wyo.


Neighboring landowners around the planned mine and environmental groups had charged that Ramaco's building plans are contradictory, and
that public hearings were not duly consulted during the permitting process. The WEQC granted Ramaco permission to move forward in its
permitting process in September 2016.


This new order vacating the hearing means that the court will decide whether due process was followed, according to Shannon Anderson, an
organizer with the Powder River Basin Resource Council.


"It's surprising they did what they did," Anderson told S&P Global Market Intelligence, adding that the filing was great news. "I think it shows
how serious our concerns are."


She said Ramaco will not be able to move forward now. "It puts a pause on the permitting process until these bigger issues are resolved."


The hearing officer scheduled a teleconference Feb. 21 to hear arguments on the issue.


Ramaco also filed a motion Feb. 6 that asked the court to exclude a Lighthouse Resources Inc. subsidiary, Big Horn Coal Co., from the
hearing that was to have taken place.


"Promises should matter. Contracts should matter. But it appears that neither matter to Big Horn Coal Company," the document said. Though
the September decision fell in in Ramaco's favor against earlier objections by Lighthouse, Ramaco said in the recent filing that Big Horn has
also tried to delay a planned hearing, among other "dilatory tactics."


"Simply put, Big Horn has spent more than a year using procedural hurdles to derail and delay Brook's permit application despite promising
the opposite," the document said.


Lighthouse and Ramaco did not respond to a request for comment. The latter recently debuted a coal IPO.


Copyright © 2017, S&P Global Market Intelligence 
Usage of this product is governed by the License Agreement.


S&P Global Market Intelligence, 55 Water Street, New York, NY 10041
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Tuesday, February 07, 2017 1:05 PM ET 

Wyo. agency throws roadblock into Ramaco mine
permitting process

By Joshua Learn

The Wyoming Environmental Quality Council has dealt a setback to the permitting process for a planned Ramaco Resources Inc. mine.

According to a Feb. 7 document, an officer vacated a hearing that was scheduled this week over a dispute involving the planned Brook coal
mine in Sheridan County, Wyo.

Neighboring landowners around the planned mine and environmental groups had charged that Ramaco's building plans are contradictory, and
that public hearings were not duly consulted during the permitting process. The WEQC granted Ramaco permission to move forward in its
permitting process in September 2016.

This new order vacating the hearing means that the court will decide whether due process was followed, according to Shannon Anderson, an
organizer with the Powder River Basin Resource Council.

"It's surprising they did what they did," Anderson told S&P Global Market Intelligence, adding that the filing was great news. "I think it shows
how serious our concerns are."

She said Ramaco will not be able to move forward now. "It puts a pause on the permitting process until these bigger issues are resolved."

The hearing officer scheduled a teleconference Feb. 21 to hear arguments on the issue.

Ramaco also filed a motion Feb. 6 that asked the court to exclude a Lighthouse Resources Inc. subsidiary, Big Horn Coal Co., from the
hearing that was to have taken place.

"Promises should matter. Contracts should matter. But it appears that neither matter to Big Horn Coal Company," the document said. Though
the September decision fell in in Ramaco's favor against earlier objections by Lighthouse, Ramaco said in the recent filing that Big Horn has
also tried to delay a planned hearing, among other "dilatory tactics."

"Simply put, Big Horn has spent more than a year using procedural hurdles to derail and delay Brook's permit application despite promising
the opposite," the document said.

Lighthouse and Ramaco did not respond to a request for comment. The latter recently debuted a coal IPO.

Copyright © 2017, S&P Global Market Intelligence 
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S&P Global Market Intelligence, 55 Water Street, New York, NY 10041

https://www.snl.com/interactivex/feedback.aspx?Id=39360188&Silo=NEWS&src=2
https://www.snl.com/InteractiveX/snapshot.aspx?ID=4885921
https://www.snl.com/InteractiveX/article.aspx?ID=39277130
https://www.snl.com/InteractiveX/article.aspx?ID=37862430
https://www.snl.com/InteractiveX/snapshot.aspx?ID=4356254
https://www.snl.com/InteractiveX/article.aspx?ID=39329523




From: Connie Osborne
To: Alan Edwards
Subject: copies
Date: Thursday, February 09, 2017 2:36:05 PM

I need copies of any letters you have concerning Brook Mine.

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:connie.osborne@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov


From: Connie Osborne
To: kim Pandullo
Subject: Brook Mine
Date: Thursday, February 09, 2017 2:37:27 PM

If you have any copies from January can you send them to me?  Thanks

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:connie.osborne@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:connie.osborne@wyo.gov


From: Alan Edwards
To: Connie Osborne
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Thursday, February 09, 2017 2:43:17 PM

The click here is the link to the website and all of the letters we received and sent are in here.  I will
check to see if there are any letters on Brook that were sent before the EQC process started.  Alan
---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Tue, Feb 7, 2017 at 1:40 PM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine:
DEQ Motion for Clarification of Order Vacating Contested Case Hearing And Setting
Oral Argument
ORDER CLARIFYING ORDER VACATING CONTESTED CASE HEARING AND SETTING
ORAL ARGUMENT 
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov
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From: Kim Pandullo
To: Connie Osborne
Subject: Re: Brook Mine
Date: Thursday, February 09, 2017 2:51:15 PM
Attachments: Shannon Anderson Response Ltr.pdf

Anton Bocek Response Ltr.pdf
Big Horn Coal Co._Jordan Sweeney_response Ltr.pdf
Brooke Collins Response Ltr.pdf
City of Sheridan_Mayor Miller Resp Ltr.pdf
Gennaro G Marino_Response Ltr.pdf
Gerald and Betty Legerski Resp Ltr.pdf
Gillian Malone Response Ltr.pdf
Jane A Buyok Response Ltr.pdf
Joan Tellez Response Ltr.pdf
John and Vanessa Buyok Response Ltr.pdf
John Barbula Response Ltr.pdf
Mary Brezik-Fisher Resp Ltr.pdf
Sadi Clarendon Resp Ltr.pdf
Sheridan Cnty School No. 1_Mr. Kobza Resp Ltr.pdf
Tongue River Fire Prot_Ray Baker Resp Ltr.pdf
Town of Ranchester_Mayor Clark Resp Ltr.pdf
Wendy Condrat Response Ltr.pdf
William E Bensel Response Ltr.pdf
William Long Trust_John Araas Response Ltr.pdf

Please see attached. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Thu, Feb 9, 2017 at 2:37 PM, Connie Osborne <connie.osborne@wyo.gov>
wrote:

If you have any copies from January can you send them to me?  Thanks

-- 
Connie Osborne
Senior Office Support Specialist

mailto:kim.pandullo@wyo.gov
mailto:connie.osborne@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:connie.osborne@wyo.gov



Matthew H. Mead, Governor 


Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Shannon Anderson 
Powder River Basin Resource Council 
934 N. Main St. 
Sheridan, WY 82801 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Anderson: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(ci),wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


\~ 
Todd Parfitt 
Director 


Date: 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


Anton Bocek 


To protect, conserve and enhance the quality of Wyoming 's 


environment for the benefit of current and future generations. 


11 Slater Creek Lane 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Bocek: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. I W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a)wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: 


cc: Alan Edwards, Deputy Director DEQ 


]a.m . 3o , do{? 


Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 


(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


To protect, conserve and enhance the quality of Wyoming 's 


environment for the benefit of current and future generations. 


Mr. Jordan Sweeney 
Big Horn Coal Co. 
10980 S. Jordan Gateway 
South Jordan, UT 84095 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Sweeney: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: 


cc : Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


Brooke Collins 


To protect, conserve and enhance the quality of Wyoming 's 


environment for the benefit of current and future generations. 


38 Monarch Road 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025 
Public Comment Period 


Dear Ms. Collins: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a),wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


Director 
Date: ~Jio, . 3D l CW\J Todd Parfitt 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


City of Sheridan 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


c/o Mayor Roger Miller 
PO Box 848 
55 Grinnell Plaza 
Sheridan, WY 82801 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Miller: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application. 


I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (3 07) 777-7170 
Email: eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 


Sincerely, 


. \~c ~ 
Todd Parfitt 
Director 


Date: 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


To protect conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Gennaro G. Marino 
1370 McCausland Ave. 
St. Louis, MO 63117 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Marino: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all(a{wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Date cry~ . 3:, , J,o \l Todd Parfitt 


Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Matthew H. Mead, Governor 


Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Gerald and Betty Legerski 
118 Kleenburn Rd 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. and Mrs. Legerski: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironrnental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@.wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


Date 1M. !fJ , J-o\1 Todd Parfitt 
Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality
To protect, conserve and enhance the quality of Wyoming's


environment for the benefit of current and future generations.
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Matthew H. Mead, Governor
J


Todd Parfitt, Director


Gillian Malone


19 Bar 13 Road


Big Horn, WY 82839


RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025
Public Comment Period


Dear Ms. Malone:


Your letter regarding the proposed Brook Mine permit application has been received by the Department
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters
received by the DEQ requested an informal conference be conducted on the pernnit application and on
specific objections to the application.


I have carefully considered the objections received and deternnined that an attempt to informally
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I
am referring this pernnit application to the Environmental Quality Council (EQC) for their review and
determination at a contested case hearing. Your comment letter, and all others received by the
Department are being forwarded to the EQC. The EQC will be in contact with you regarding
arrangements for a hearing before them. If you would like to contact the EQC directly for more details
regarding their process, they can be reached at:


Wyoming Environmental Quality Council
122 W. 25th


Herschler Bldg. ?W, Room 1714
Cheyenne, WY 82002
Phone: (307) 777-7}70
Email: eqc-all(awvo.gov


Thank you for sharing your comments with the Department regarding this proposed new mine permit
application. Your participation in the public review process is important and very helpful to the
Department and the State.


Sincerely,


l


Todd Parfitt


Director


Date: !.
(,)


?'=oi
l


,[11


CC: Alan Edwards, Deputy Director DEQ
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality


200 West 17th Street ? Cheyenne, WY 82002 ? http://deq.wyoming.gov - Fax (307)635-1784
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SIT?NG LAND QUALITY SOLID & HAZ. WASTE WATER QuALlTY


(307) 777-7937 (307) 777-B145 (307) 777-7391 (307) 777-73B9 (307) 777-775B (307) 777-7752 (307) 777-7781








Matthew H. Mead, Governor 


Jane A. Buyok 


Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming 's 


environment for the benefit of current and future generations. 


1 02 Monarch Road 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Buyok: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone:(307)777-7170 
Email : eqc-all@wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


Joan Tellez 


To protect, conserve and enhance the quality of Wyoming 's 


environment for the benefit of current and future generations. 


Bocek LLC Member 
1380 Gladstone St. 
Sheridan, WY 82801 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Tellez: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute§ 35-11-406. Several ofthe comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application. 


I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (3 07) 777-7170 
Email: eqc-all@wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: cv"rr· '3P I :J.-Dq 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http:l/deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Matthew H. Mead, Governor 


Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


John P. Buyok & Vanessa A. Buyok 
86 Monarch Road 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025 
Public Comment Period 


Dear Mr. and Mrs. Buyok: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


Date: CCJ'.M . 3D l doll Todd Parfitt 
Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777·6145 (307) 777-7391 (307) 777·7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


John Barbula 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


124 Kleenburn Rd 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Barbula: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: rl ~0 1 dOll 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Matthew H. Mead, Governor 


Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Mary Brezik-Fisher 
32 Slater Creek Lane 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Brezik-Fisher: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


Todd Parfitt 
Director 


Date: -1!----1-l.-"""MLLL..!.. ~3o'""-+--l ""-;){):><....:...._(1_ 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department ofEnvironmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


Sadie Clarendon 
PO Box 551 
Story, WY 82842 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Clarendon: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


\~ 
Todd Parfitt 
Director 


Date: ~ , 3b 1 Jot/ 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality
To protecl conserve and enhance the quality of Wyoming's


environment for the benefit of cugent and future generations.


%


r
;S


CJ '(


Matthew H. Mead, Governor


€
Todd Parfitt, Director


Sheridan County School Dist #l
c/o Superintendent Mart Kobza
PO Box 819


Ranchester, WY 82839


RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025
Public Comment Period


Dear Mr. Kobza:


Your letter regarding the proposed Brook Mine permit application has been received by the Department
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters
received by the DEQ requested an informal conference be conducted on the pemiit application and on
specific objections to the application.


I have carefully considered the objections received and determined that an attempt to informally
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I
am referring this permit application to the Environmental Quality Council (EQC) for their review and
determination at a contested case hearing. Your comment letter, and all others received by the
Department are being forwarded to the EQC. The EQC will be in contact with you regarding
arrangements for a hearing before them. If you would like to contact the EQC directly for more details
regarding their process, they can be reached at:


Wyoming Environmental Quality Council
122 W. 25th


Herschler Bldg. 1 W, Room 1714
Cheyenne, WY 82002
Phone: (307) 777-7170
Email: eqc-all(a,wvo.eov


Thank you for sharing your comments with the Department regarding this proposed new mine permit
application. Your participation in the public review process is important and very helpful to the
Department and the State.


?


Sincerely,


l


?,
/ r


,.GI1
r
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r


Todd Parfitt


Director


Date:


Alan Edwards, Deputy Director DEQ
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality


200 West 17th Street - Cheyenne, WY 82002 ? http://deq.wyoming.gov ? Fax (307)635-1784
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SIT?NG LAND QUALITY SOLID & HAZ. WASTE WATER QuALITY


(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-73B9 (307) 777-7758 (307) 777-7752 (307) 777-7781


CC:








Department of Environmental Quality 


Matthew H. Mead, Governor 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Tongue River Fire Protection District 
c/o Ray Baker 
PO Box 477 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Baker: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all (a),wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: 


cc: Alan Edwards, Deputy Director DEQ 


~. ;o ' 4-Q\J 


Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-778 1 








Department of Environmental Quality 


Matthew H. Mead, Governor 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


Town ofRanchester 
c/o Mayor Peter Clark 
PO Box 695 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Clark: 


Todd Pariitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: 


cc : Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


Wendy Condrat 


To protect, conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


1560 Sate Hwy 345 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Ms. Condrat: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 


I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 


Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a),wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


Date: 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Matthew H. Mead, Governor 


W.E. Bensel 


Department of Environmental Quality 
To protect conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


32 River Road 
Ranchester, WY 82839 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Bensel: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute§ 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application . 


I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. I W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wyo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 


Sincerely, 


~ 
Todd Parfitt 
Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 








Department of Environmental Quality 


Matthew H. Mead, Governor 


William Long Trust 
c/o John Araas 
PO Box 3288 
319 W, Dow St 
Sheridan, WY 82801 


To protect conserve and enhance the quality of Wyoming's 


environment for the benefit of current and future generations. 


RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 


Dear Mr. Araas: 


Todd Parfitt, Director 


Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 


to the application. 


I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 


reached at: 


Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 


Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 


and the State. 


Sincerely, 


Todd Parfitt Date: ff•""- , 3o 1 doll 
Director 


cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 


200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 


ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 







Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-5593
mailto:connie.osborne@wyo.gov


Matthew H. Mead, Governor 

Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Shannon Anderson 
Powder River Basin Resource Council 
934 N. Main St. 
Sheridan, WY 82801 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Anderson: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(ci),wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

\~ 
Todd Parfitt 
Director 

Date: 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

Anton Bocek 

To protect, conserve and enhance the quality of Wyoming 's 

environment for the benefit of current and future generations. 

11 Slater Creek Lane 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Bocek: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. I W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a)wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: 

cc: Alan Edwards, Deputy Director DEQ 

]a.m . 3o , do{? 

Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 

(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

To protect, conserve and enhance the quality of Wyoming 's 

environment for the benefit of current and future generations. 

Mr. Jordan Sweeney 
Big Horn Coal Co. 
10980 S. Jordan Gateway 
South Jordan, UT 84095 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Sweeney: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: 

cc : Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

Brooke Collins 

To protect, conserve and enhance the quality of Wyoming 's 

environment for the benefit of current and future generations. 

38 Monarch Road 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025 
Public Comment Period 

Dear Ms. Collins: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a),wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

Director 
Date: ~Jio, . 3D l CW\J Todd Parfitt 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

City of Sheridan 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

c/o Mayor Roger Miller 
PO Box 848 
55 Grinnell Plaza 
Sheridan, WY 82801 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Miller: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application. 

I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (3 07) 777-7170 
Email: eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 

Sincerely, 

. \~c ~ 
Todd Parfitt 
Director 

Date: 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

To protect conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Gennaro G. Marino 
1370 McCausland Ave. 
St. Louis, MO 63117 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Marino: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all(a{wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Date cry~ . 3:, , J,o \l Todd Parfitt 

Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Matthew H. Mead, Governor 

Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Gerald and Betty Legerski 
118 Kleenburn Rd 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. and Mrs. Legerski: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
ofEnvironrnental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@.wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

Date 1M. !fJ , J-o\1 Todd Parfitt 
Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality
To protect, conserve and enhance the quality of Wyoming's

environment for the benefit of current and future generations.
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Matthew H. Mead, Governor
J

Todd Parfitt, Director

Gillian Malone

19 Bar 13 Road

Big Horn, WY 82839

RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025
Public Comment Period

Dear Ms. Malone:

Your letter regarding the proposed Brook Mine permit application has been received by the Department
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters
received by the DEQ requested an informal conference be conducted on the pernnit application and on
specific objections to the application.

I have carefully considered the objections received and deternnined that an attempt to informally
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I
am referring this pernnit application to the Environmental Quality Council (EQC) for their review and
determination at a contested case hearing. Your comment letter, and all others received by the
Department are being forwarded to the EQC. The EQC will be in contact with you regarding
arrangements for a hearing before them. If you would like to contact the EQC directly for more details
regarding their process, they can be reached at:

Wyoming Environmental Quality Council
122 W. 25th

Herschler Bldg. ?W, Room 1714
Cheyenne, WY 82002
Phone: (307) 777-7}70
Email: eqc-all(awvo.gov

Thank you for sharing your comments with the Department regarding this proposed new mine permit
application. Your participation in the public review process is important and very helpful to the
Department and the State.

Sincerely,

l

Todd Parfitt

Director

Date: !.
(,)

?'=oi
l

,[11

CC: Alan Edwards, Deputy Director DEQ
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality

200 West 17th Street ? Cheyenne, WY 82002 ? http://deq.wyoming.gov - Fax (307)635-1784
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SIT?NG LAND QUALITY SOLID & HAZ. WASTE WATER QuALlTY

(307) 777-7937 (307) 777-B145 (307) 777-7391 (307) 777-73B9 (307) 777-775B (307) 777-7752 (307) 777-7781



Matthew H. Mead, Governor 

Jane A. Buyok 

Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming 's 

environment for the benefit of current and future generations. 

1 02 Monarch Road 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Buyok: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone:(307)777-7170 
Email : eqc-all@wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

Joan Tellez 

To protect, conserve and enhance the quality of Wyoming 's 

environment for the benefit of current and future generations. 

Bocek LLC Member 
1380 Gladstone St. 
Sheridan, WY 82801 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Tellez: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute§ 35-11-406. Several ofthe comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application. 

I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (3 07) 777-7170 
Email: eqc-all@wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: cv"rr· '3P I :J.-Dq 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http:l/deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Matthew H. Mead, Governor 

Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

John P. Buyok & Vanessa A. Buyok 
86 Monarch Road 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025 
Public Comment Period 

Dear Mr. and Mrs. Buyok: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

Date: CCJ'.M . 3D l doll Todd Parfitt 
Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777·6145 (307) 777-7391 (307) 777·7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

John Barbula 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

124 Kleenburn Rd 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Barbula: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: rl ~0 1 dOll 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Matthew H. Mead, Governor 

Department of Environmental Quality 
To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Mary Brezik-Fisher 
32 Slater Creek Lane 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Brezik-Fisher: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

Todd Parfitt 
Director 

Date: -1!----1-l.-"""MLLL..!.. ~3o'""-+--l ""-;){):><....:...._(1_ 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department ofEnvironmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

Sadie Clarendon 
PO Box 551 
Story, WY 82842 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Clarendon: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

\~ 
Todd Parfitt 
Director 

Date: ~ , 3b 1 Jot/ 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality
To protecl conserve and enhance the quality of Wyoming's

environment for the benefit of cugent and future generations.
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Matthew H. Mead, Governor

€
Todd Parfitt, Director

Sheridan County School Dist #l
c/o Superintendent Mart Kobza
PO Box 819

Ranchester, WY 82839

RE: Proposed Brook Mine Permit Application, Sheridan County - TFN 6 2/025
Public Comment Period

Dear Mr. Kobza:

Your letter regarding the proposed Brook Mine permit application has been received by the Department
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters
received by the DEQ requested an informal conference be conducted on the pemiit application and on
specific objections to the application.

I have carefully considered the objections received and determined that an attempt to informally
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I
am referring this permit application to the Environmental Quality Council (EQC) for their review and
determination at a contested case hearing. Your comment letter, and all others received by the
Department are being forwarded to the EQC. The EQC will be in contact with you regarding
arrangements for a hearing before them. If you would like to contact the EQC directly for more details
regarding their process, they can be reached at:

Wyoming Environmental Quality Council
122 W. 25th

Herschler Bldg. 1 W, Room 1714
Cheyenne, WY 82002
Phone: (307) 777-7170
Email: eqc-all(a,wvo.eov

Thank you for sharing your comments with the Department regarding this proposed new mine permit
application. Your participation in the public review process is important and very helpful to the
Department and the State.

?

Sincerely,

l

?,
/ r

,.GI1
r

%
r

Todd Parfitt

Director

Date:

Alan Edwards, Deputy Director DEQ
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality

200 West 17th Street - Cheyenne, WY 82002 ? http://deq.wyoming.gov ? Fax (307)635-1784
ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SIT?NG LAND QUALITY SOLID & HAZ. WASTE WATER QuALITY

(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-73B9 (307) 777-7758 (307) 777-7752 (307) 777-7781

CC:



Department of Environmental Quality 

Matthew H. Mead, Governor 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Tongue River Fire Protection District 
c/o Ray Baker 
PO Box 477 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Baker: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all (a),wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: 

cc: Alan Edwards, Deputy Director DEQ 

~. ;o ' 4-Q\J 

Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-778 1 



Department of Environmental Quality 

Matthew H. Mead, Governor 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

Town ofRanchester 
c/o Mayor Peter Clark 
PO Box 695 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Clark: 

Todd Pariitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: 

cc : Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

Wendy Condrat 

To protect, conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

1560 Sate Hwy 345 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Ms. Condrat: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department 
of Environmental Quality (DEQ). The public notice and approval process for such surface coal mine 
permit applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters 
received by the DEQ requested an informal conference be conducted on the permit application and on 
specific objections to the application. 

I have carefully considered the objections received and determined that an attempt to informally 
resolve the disputes is unlikely to be successful through the informal conference process. Therefore, I 
am referring this permit application to the Environmental Quality Council (EQC) for their review and 
determination at a contested case hearing. Your comment letter, and all others received by the 
Department are being forwarded to the EQC. The EQC will be in contact with you regarding 
arrangements for a hearing before them. If you would like to contact the EQC directly for more details 
regarding their process, they can be reached at: 

Wyoming Environmental Quality Council 
122 W. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all(a),wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the 
Department and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

Date: 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Matthew H. Mead, Governor 

W.E. Bensel 

Department of Environmental Quality 
To protect conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

32 River Road 
Ranchester, WY 82839 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Bensel: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute§ 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 
to the application . 

I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 
reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. I W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email : eqc-all@wyo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 
and the State. 

Sincerely, 

~ 
Todd Parfitt 
Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



Department of Environmental Quality 

Matthew H. Mead, Governor 

William Long Trust 
c/o John Araas 
PO Box 3288 
319 W, Dow St 
Sheridan, WY 82801 

To protect conserve and enhance the quality of Wyoming's 

environment for the benefit of current and future generations. 

RE: Proposed Brook Mine Permit Application, Sheridan County- TFN 6 2/025 
Public Comment Period 

Dear Mr. Araas: 

Todd Parfitt, Director 

Your letter regarding the proposed Brook Mine permit application has been received by the Department of 
Environmental Quality (DEQ). The public notice and approval process for such surface coal mine permit 
applications is addressed in Wyoming Statute § 35-11-406. Several of the comment letters received by the 
DEQ requested an informal conference be conducted on the permit application and on specific objections 

to the application. 

I have carefully considered the objections received and determined that an attempt to informally resolve 
the disputes is unlikely to be successful through the informal conference process. Therefore, I am referring 
this permit application to the Environmental Quality Council (EQC) for their review and determination at 
a contested case hearing. Your comment letter, and all others received by the Department are being 
forwarded to the EQC. The EQC will be in contact with you regarding arrangements for a hearing before 
them. If you would like to contact the EQC directly for more details regarding their process, they can be 

reached at: 

Wyoming Environmental Quality Council 
122 w. 25th 
Herschler Bldg. 1 W, Room 1714 
Cheyenne, WY 82002 
Phone: (307) 777-7170 
Email: eqc-all@wvo.gov 

Thank you for sharing your comments with the Department regarding this proposed new mine permit 
application. Your participation in the public review process is important and very helpful to the Department 

and the State. 

Sincerely, 

Todd Parfitt Date: ff•""- , 3o 1 doll 
Director 

cc: Alan Edwards, Deputy Director DEQ 
Jim Ruby, Executive Secretary, Wyoming Department of Environmental Quality 

200 West 17th Street · Cheyenne, WY 82002 · http://deq.wyoming.gov · Fax (307)635-1784 

ADMIN/OUTREACH ABANDONED MINES AIR QUALITY INDUSTRIAL SITING LAND QUALITY SOLID & HAZ. WASTE WATER QUALITY 
(307) 777-7937 (307) 777-6145 (307) 777-7391 (307) 777-7369 (307) 777-7756 (307) 777-7752 (307) 777-7781 



From: Connie Osborne
To: Kim Pandullo
Subject: Re: Brook Mine
Date: Thursday, February 09, 2017 3:14:57 PM

Sorry, Alan sent me the link to EQC and I got them.  He didn't understand why I
needed them???  Ummm cause Todd signed them.

On Thu, Feb 9, 2017 at 2:51 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
Please see attached. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

On Thu, Feb 9, 2017 at 2:37 PM, Connie Osborne <connie.osborne@wyo.gov>
wrote:

If you have any copies from January can you send them to me?  Thanks

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:connie.osborne@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:connie.osborne@wyo.gov
tel:(307)%20777-5593
mailto:connie.osborne@wyo.gov


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:connie.osborne@wyo.gov


From: Alan Edwards
To: Teresa Morgan
Subject: Fwd: Wyoming EQC Pleading(s) Approved
Date: Thursday, February 09, 2017 3:17:49 PM

---------- Forwarded message ----------
From: <eqc-notification@wyo.gov>
Date: Tue, Feb 7, 2017 at 1:40 PM
Subject: Wyoming EQC Pleading(s) Approved
To: 

New pleading(s) approved for In Re Brook Mine:
DEQ Motion for Clarification of Order Vacating Contested Case Hearing And Setting
Oral Argument
ORDER CLARIFYING ORDER VACATING CONTESTED CASE HEARING AND SETTING
ORAL ARGUMENT 
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:teresa.morgan@wyo.gov
mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12798
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12798
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12799
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12799
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
mailto:Alan.Edwards@wyo.gov


From: BJ Kristiansen
To: Jeff Barron
Subject: Brook Mine permit application, AVF determination
Date: Monday, February 13, 2017 11:44:07 AM
Attachments: avf memo Slater.pdf

Jeff,
?
Here is the declaration.? It is pretty clear but, since the mine won?t disturb the AVF portion during
mining, there is no need to mitigate at this time.?
?
-bj

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
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MEMORANDUM 


TO: File, Ramaco Brook Mine TFN 6 2/025 


FROM Bj Kristiansen, PG 


RE: Brook Mine AVF Determination, Slater Creek 


DATE: January 7, 2016 


  


 The following narrative is created for the determination of Alluvial Valley Floor (AVF) potential 


within the proposed permit boundary of the Brook Mine.   


 


 Ramaco Coal Company has submitted a permit application to LQD for a surface coal mine, to 


be operated in Sheridan County, Wyoming.  The mine has been named the Brook Mine and is found 


on acreage located within T.57N., R.84W and R.85W.  An AVF determination was initiated on 


September 24, 2015 when a group of LQD personnel visited the mine site for a field evaluation of one 


drainage, Slater Creek (Map, below).  The entire length of the stream within the permit boundary was 


walked for evaluation purposes.  The geomorphology, vegetation, and hydrology of the drainage was 


observed.  Photos were taken to assist in AVF characterization. 


 


 


Map 1 - Slater Creek topography within the proposed Brook Mine permit boundary. 


Brook permit boundary 
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 Upon completing the field examination of Slater Creek and evaluation of aerial photography, 


Big Horn Coal Permit 213 AVF assessments, historic geologic maps, available literature, and personal 


communication within LQD, a determination of the AVF characteristics of the drainage within the 


Brook Mine proposed permit boundary has been made.  The analysis of the Slater Creek AVF has 


determined that: 


 


1. That portion of Slater Creek occurring in the SW ¼ sec.12, N ½ sec.13, T.57N., R.85W, and 


the W ½ sec.18, T.57N., R.84W. is classified at this time as an intermittent stream that has 


segments of perennial flow during wet years. (Figure 1). 


 


2. Acreage directly upstream of the proposed Brook Mine permit boundary has been farmed in 


the recent past (1 to 2 years) along the margins of Slater Creek, northwest of the 


abovementioned land, for a distance of approximately 4 ½ miles.  The primary crop has been 


hay used as feedstock for cattle.  The farmed lands have historically been watered by flood 


irrigation methods from a ditch system fed by the North Branch of Slater Creek, originating in 


the SE1/4 SE1/4, sec.29,T.58N., R.85W. (Figure 2). 


  


3. A segment of the Slater Creek drainage, from the SW ¼ sec.12, T.57N., R85W. to the SW ¼ 


sec. 18, T.57N., R.84W., has been examined and mapped by LQD staff with a goal of 


classification of AVF characteristics.  It was determined that 13.11 acres within the Brook 


Mine Permit Boundary are considered to be AVF (Figure 3), based on the following criteria: 


a. This acreage is located in the SW ¼ SW¼ sec. 12, T.57N., R.85W., within the northern 


zone of perennial flow. (Figures 1 and 3).  Water was present and flowing during the 


field examination on September 24, 2015. 


b. The streambed is underlain by 16 feet of unconsolidated stream laid deposits, as 


exemplified by 


a Ramaco 


alluvial monitor 


well, number 


578512-AL. 


(Figure 4).  


Additionally, 


there is 


evidence of 


abandoned 


meanders and 


minor terracing 


(left).  The 


channel bottom 


in this location does not occur within bedrock material, as it does further downstream 


where the channel is deeply incised.  There is sufficient alluvial fill in the AVF area to 


present a relatively flat, unincised geomorphology.  
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c. Subirrigation or natural flood irrigation occurring on the stream laid deposits is of 


sufficient extent to provide for flood irrigation agricultural activities.  Artificial flood 


irrigation has been or is presently practiced on the valley bottom immediately adjacent 


to the 


northwest 


corner of the 


area under 


study where 


alfalfa hay has 


been grown in 


the past. 


There are 


significant 


quantities of 


subirrigated 


indicator plant 


species in the 


form of grasses, sedges and rushes, and wetland shrubs (above).  Subirrigated 


vegetation is also evident when viewing color-infrared aerial photography (2001) and 


seasonal, conventional imagery.   


d. Identification of a water table exhibiting diurnal fluctuations as a result of transpirational 


losses is not yet possible due to the short baseline presently submitted by Ramaco for 


the Brook Mine permit application.  The water levels in 578512-AL (below) have been 


recorded and 


presented in a 


hydrograph 


running from 


September, 


2013 through 


May, 2014, 


where the 


hydrostatic 


surface has 


increased by 


0.4 feet.  This 


would indicate 


a gaining 


system, as 


would be 


expected 


during the fall and winter when vegetation is dormant and transpiration is not occurring.  


The static water level in the monitor well is approximately 4 feet below ground level.  


This depth would indicate that potential subirrigation is available for some perennial 


grass species used as forage by ranchers. 
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e. Neither natural nor artificial flood irrigation occurs on Slater Creek within the Brook 


Mine permit boundary.  The aforementioned adjacent hay meadows farmed by the 


neighboring rancher are artificially flood irrigated through a system of ditches and 


diversions.  The hay meadows along Slater Creek upstream of the permit area have 


been irrigated for decades by the resident land owners.  Since the stretch of Slater 


Creek under examination exhibited water flow in late September (below), it is assumed 


that the flow existed during the summer months.  There have been no large rainfall 


events during the summer of 2015 to contribute to flows so they are assumed to be 


perennial. Artificial flood irrigation within the studied acreage has potential to be 


performed at the same time that the upstream pastures are irrigated but water 


quantities are unknown at this time.  Further research is needed to quantify available 


surface water.  Miller Regression Analyses crafted for Slater Creek in the Brook Mine 


permit application indicates that the estimated 2-Year Annual Peak Flow for Slater 


Creek is 80 cubic feet per second (cfs). 


f. Water analyses from the alluvial well indicates that the water is slightly saline in nature.  


The pH averages 8.0, Conductivity is 5,180 µmhos/cm, Total Dissolved Solids (TDS) is 


5,210 mg/L, and Sodium Adsorption ratio (SAR) is 4.0.  Use of this water in flood 


irrigation would be effective for forage crops as long as the salts were allowed to move 


downward through the alluvial materials and exit the system through sub-flow. Water 


quality samples were collected by Ramaco from a surface water monitoring station 


located on Slater Creek in the perennial flow section under study.  The sample 


indicates a water type of magnesium-calcium sulfate.  In this sample the pH was 8.58, 


Conductivity was 1,504 µmhos/cm, TDS equals 1,220 mg/L, and SAR was 1.9.  Again, 


the sample indicates some salinity but would suffice for the production of forage crops, 


such as alfalfa.   


g. Soils in the study area are fairly homogenous, with a very fine, sandy loam (NRCS map 


symbol 154) occurring along the bottom lands along Slater Creek.  The closest soil 
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determined to be a Prime Farmland Soil by the NRCS (Figure 5) is located 


approximately 1 mile upstream from the AVF acreage. 


h. The AVF acreage is located on lands that are characterized as undeveloped 


rangeland, no improvements to the land's productivity or management have occurred.  


The AVF acreage is not significant to farming.  


i. None of the land within the Brook Mine permit boundary determined to be AVF will be 


affected by mining, according to the mine plan presented in the permit application. 


  


4. Based on the analysis performed on the upper part of Slater Creek mentioned above, the 


tentative classification of the AVF is a "Case X" alluvial valley floor, as defined in Guideline 9, 


page 14.  This is defined as: 


a. A stream for which the alluvial saturated zone storage capacity is great enough to 


contribute to stream flow. The stream is dry at some periods of the year.   


b. It is further identified by subirrigated vegetation that appears intermittently down the 


channel length (below). 


c. Hydrograph analyses for the comparison of alluvial water levels and stream stage are 


available in the Brook Mine permit application to identify baseflow and interflow 


components.  At this time the baseline period of data collection is insufficient for 


definitive, long-term evaluation.  Further investigation of the flow components is 


recommended. 


  


5. A backhoe pit in the alluvial material proximate to the channel is necessary to identify the 


alluvial saturated zone.  This activity can be enabled when the permit to mine is issued and 


affected area bond has been submitted. 


  


6. Alluvial Valley Floor determinations on acreages along Tongue River and Goose Creek have 


been made in the past for the Big Horn Coal Company mining permit 213 (Figure 6).  The 


extent of the AVF definitions were included in the State Decision Document (SDD) crafted for 
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the first Term of the Big Horn Coal permit in 1981.  Finding No. 11 of the T-1 SDD for the Big 


Horn Mine permit issued AVF determinations for the Big Horn Mine based on two Exhibits in 


the permit, Exhibits D11-7 and D11-10.  Exhibit D11-7, Drill Hole Location and Alluvial Isopach 


Map, is no longer valid since the acreages mapped at that time have subsequently been 


mined and reclaimed.  Their essential hydrologic characteristics have been compromised and 


no longer function as originally defined.  Exhibit D11-10, Potential Subirrigated Areas, was not 


affected by mining by Big Horn Coal and remains a valid AVF determination.  That acreage is 


shown on Figure 5 as the yellow areas along Tongue River and Goose Creeks. 


  


7. Since the Tongue River AVF is not planned to be disturbed by mining, additional in-depth 


classification for lands adjacent to the proposed Brook Mine permit boundary is unwarranted at 


this time.  A separate determination will be made, supplemental to this document.   


 


 


 The AVF determination of the acreage along the upper reach of Slater Creek within the 


proposed Brook Mine permit boundary has reached an impasse.  LQD has performed as much of the 


analysis as is possible at this time.  Potential AVF lands on Slater Creek upstream and adjacent to the 


northern permit boundary must remain as future evaluations due to inaccessibility at this time.  A 


proposed plan for AVF determination for these lands will be crafted by the end of February, 2016.   


 


 


 


Bj Kristiansen, PG 


Natural Resources Program Principal 


LQD – District 3 
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EXHIBITS 
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Figure 1 - Zones of perennial and intermittent flow, Slater Creek.  Flows were observed on 
September 24, 2015 and are assumed to be constant throughout the summer months as well 
as the spring and fall.  Color-Infrared imagery May 1, 2004. 


 
 
  


Brook Mine Permit Boundary 


Northern zone of perrenial flow 


Southern zone of perrenial flow 
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Figure 2 - Upstream section of Slater Creek showing agricultural acreage and irrigation 
system origination.   


 
 
 
  


Brook Mine Permit Boundary 


Origin of irrigation system 


Agricultural acreage 
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Figure 3 - Slater Creel AVF location, consisting of 13.11 acres. 
 
 
 
  







Page | 11 


 


 
Figure 4 - Lithologic log for Alluvial Well 578512-AL 
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Figure 5 - Location of Prime Farmland, as defined by the NRCS, approximately 1 mile 
upstream from the study area. 
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Figure 6 - AVF determinations along Tongue River (TR) and Goose Creek performed for the 
Big Horn Coal Company Mine Permit 213 T-1, 1981.  Declared AVF in yellow stipple pattern. 


AVF acreage 


Brook Permit Acreage 
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MEMORANDUM 

TO: File, Ramaco Brook Mine TFN 6 2/025 
FROM Bj Kristiansen, PG 
RE: Brook Mine AVF Determination, Slater Creek 
DATE: January 7, 2016 
  

 The following narrative is created for the determination of Alluvial Valley Floor (AVF) potential 
within the proposed permit boundary of the Brook Mine.   
 
 Ramaco Coal Company has submitted a permit application to LQD for a surface coal mine, to 
be operated in Sheridan County, Wyoming.  The mine has been named the Brook Mine and is found 
on acreage located within T.57N., R.84W and R.85W.  An AVF determination was initiated on 
September 24, 2015 when a group of LQD personnel visited the mine site for a field evaluation of one 
drainage, Slater Creek (Map, below).  The entire length of the stream within the permit boundary was 
walked for evaluation purposes.  The geomorphology, vegetation, and hydrology of the drainage was 
observed.  Photos were taken to assist in AVF characterization. 
 

 

Map 1 - Slater Creek topography within the proposed Brook Mine permit boundary. 

Brook permit boundary 
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 Upon completing the field examination of Slater Creek and evaluation of aerial photography, 
Big Horn Coal Permit 213 AVF assessments, historic geologic maps, available literature, and personal 
communication within LQD, a determination of the AVF characteristics of the drainage within the 
Brook Mine proposed permit boundary has been made.  The analysis of the Slater Creek AVF has 
determined that: 
 

1. That portion of Slater Creek occurring in the SW ¼ sec.12, N ½ sec.13, T.57N., R.85W, and 
the W ½ sec.18, T.57N., R.84W. is classified at this time as an intermittent stream that has 
segments of perennial flow during wet years. (Figure 1). 
 

2. Acreage directly upstream of the proposed Brook Mine permit boundary has been farmed in 
the recent past (1 to 2 years) along the margins of Slater Creek, northwest of the 
abovementioned land, for a distance of approximately 4 ½ miles.  The primary crop has been 
hay used as feedstock for cattle.  The farmed lands have historically been watered by flood 
irrigation methods from a ditch system fed by the North Branch of Slater Creek, originating in 
the SE1/4 SE1/4, sec.29,T.58N., R.85W. (Figure 2). 
  

3. A segment of the Slater Creek drainage, from the SW ¼ sec.12, T.57N., R85W. to the SW ¼ 
sec. 18, T.57N., R.84W., has been examined and mapped by LQD staff with a goal of 
classification of AVF characteristics.  It was determined that 13.11 acres within the Brook 
Mine Permit Boundary are considered to be AVF (Figure 3), based on the following criteria: 

a. This acreage is located in the SW ¼ SW¼ sec. 12, T.57N., R.85W., within the northern 
zone of perennial flow. (Figures 1 and 3).  Water was present and flowing during the 
field examination on September 24, 2015. 

b. The streambed is underlain by 16 feet of unconsolidated stream laid deposits, as 
exemplified by 
a Ramaco 
alluvial monitor 
well, number 
578512-AL. 
(Figure 4).  
Additionally, 
there is 
evidence of 
abandoned 
meanders and 
minor terracing 
(left).  The 
channel bottom 

in this location does not occur within bedrock material, as it does further downstream 
where the channel is deeply incised.  There is sufficient alluvial fill in the AVF area to 
present a relatively flat, unincised geomorphology.  
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c. Subirrigation or natural flood irrigation occurring on the stream laid deposits is of 
sufficient extent to provide for flood irrigation agricultural activities.  Artificial flood 
irrigation has been or is presently practiced on the valley bottom immediately adjacent 

to the 
northwest 
corner of the 
area under 
study where 
alfalfa hay has 
been grown in 
the past. 
There are 
significant 
quantities of 
subirrigated 
indicator plant 
species in the 

form of grasses, sedges and rushes, and wetland shrubs (above).  Subirrigated 
vegetation is also evident when viewing color-infrared aerial photography (2001) and 
seasonal, conventional imagery.   

d. Identification of a water table exhibiting diurnal fluctuations as a result of transpirational 
losses is not yet possible due to the short baseline presently submitted by Ramaco for 
the Brook Mine permit application.  The water levels in 578512-AL (below) have been 

recorded and 
presented in a 
hydrograph 
running from 
September, 
2013 through 
May, 2014, 
where the 
hydrostatic 
surface has 
increased by 
0.4 feet.  This 
would indicate 
a gaining 
system, as 
would be 
expected 

during the fall and winter when vegetation is dormant and transpiration is not occurring.  
The static water level in the monitor well is approximately 4 feet below ground level.  
This depth would indicate that potential subirrigation is available for some perennial 
grass species used as forage by ranchers. 
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e. Neither natural nor artificial flood irrigation occurs on Slater Creek within the Brook 
Mine permit boundary.  The aforementioned adjacent hay meadows farmed by the 
neighboring rancher are artificially flood irrigated through a system of ditches and 
diversions.  The hay meadows along Slater Creek upstream of the permit area have 
been irrigated for decades by the resident land owners.  Since the stretch of Slater 
Creek under examination exhibited water flow in late September (below), it is assumed 
that the flow existed during the summer months.  There have been no large rainfall 

events during the summer of 2015 to contribute to flows so they are assumed to be 
perennial. Artificial flood irrigation within the studied acreage has potential to be 
performed at the same time that the upstream pastures are irrigated but water 
quantities are unknown at this time.  Further research is needed to quantify available 
surface water.  Miller Regression Analyses crafted for Slater Creek in the Brook Mine 
permit application indicates that the estimated 2-Year Annual Peak Flow for Slater 
Creek is 80 cubic feet per second (cfs). 

f. Water analyses from the alluvial well indicates that the water is slightly saline in nature.  
The pH averages 8.0, Conductivity is 5,180 µmhos/cm, Total Dissolved Solids (TDS) is 
5,210 mg/L, and Sodium Adsorption ratio (SAR) is 4.0.  Use of this water in flood 
irrigation would be effective for forage crops as long as the salts were allowed to move 
downward through the alluvial materials and exit the system through sub-flow. Water 
quality samples were collected by Ramaco from a surface water monitoring station 
located on Slater Creek in the perennial flow section under study.  The sample 
indicates a water type of magnesium-calcium sulfate.  In this sample the pH was 8.58, 
Conductivity was 1,504 µmhos/cm, TDS equals 1,220 mg/L, and SAR was 1.9.  Again, 
the sample indicates some salinity but would suffice for the production of forage crops, 
such as alfalfa.   

g. Soils in the study area are fairly homogenous, with a very fine, sandy loam (NRCS map 
symbol 154) occurring along the bottom lands along Slater Creek.  The closest soil 
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determined to be a Prime Farmland Soil by the NRCS (Figure 5) is located 
approximately 1 mile upstream from the AVF acreage. 

h. The AVF acreage is located on lands that are characterized as undeveloped 
rangeland, no improvements to the land's productivity or management have occurred.  
The AVF acreage is not significant to farming.  

i. None of the land within the Brook Mine permit boundary determined to be AVF will be 
affected by mining, according to the mine plan presented in the permit application. 

  
4. Based on the analysis performed on the upper part of Slater Creek mentioned above, the 

tentative classification of the AVF is a "Case X" alluvial valley floor, as defined in Guideline 9, 
page 14.  This is defined as: 

a. A stream for which the alluvial saturated zone storage capacity is great enough to 
contribute to stream flow. The stream is dry at some periods of the year.   

b. It is further identified by subirrigated vegetation that appears intermittently down the 
channel length (below). 

c. Hydrograph analyses for the comparison of alluvial water levels and stream stage are 
available in the Brook Mine permit application to identify baseflow and interflow 
components.  At this time the baseline period of data collection is insufficient for 
definitive, long-term evaluation.  Further investigation of the flow components is 
recommended. 

  
5. A backhoe pit in the alluvial material proximate to the channel is necessary to identify the 

alluvial saturated zone.  This activity can be enabled when the permit to mine is issued and 
affected area bond has been submitted. 
  

6. Alluvial Valley Floor determinations on acreages along Tongue River and Goose Creek have 
been made in the past for the Big Horn Coal Company mining permit 213 (Figure 6).  The 
extent of the AVF definitions were included in the State Decision Document (SDD) crafted for 
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the first Term of the Big Horn Coal permit in 1981.  Finding No. 11 of the T-1 SDD for the Big 
Horn Mine permit issued AVF determinations for the Big Horn Mine based on two Exhibits in 
the permit, Exhibits D11-7 and D11-10.  Exhibit D11-7, Drill Hole Location and Alluvial Isopach 
Map, is no longer valid since the acreages mapped at that time have subsequently been 
mined and reclaimed.  Their essential hydrologic characteristics have been compromised and 
no longer function as originally defined.  Exhibit D11-10, Potential Subirrigated Areas, was not 
affected by mining by Big Horn Coal and remains a valid AVF determination.  That acreage is 
shown on Figure 5 as the yellow areas along Tongue River and Goose Creeks. 
  

7. Since the Tongue River AVF is not planned to be disturbed by mining, additional in-depth 
classification for lands adjacent to the proposed Brook Mine permit boundary is unwarranted at 
this time.  A separate determination will be made, supplemental to this document.   
 
 

 The AVF determination of the acreage along the upper reach of Slater Creek within the 
proposed Brook Mine permit boundary has reached an impasse.  LQD has performed as much of the 
analysis as is possible at this time.  Potential AVF lands on Slater Creek upstream and adjacent to the 
northern permit boundary must remain as future evaluations due to inaccessibility at this time.  A 
proposed plan for AVF determination for these lands will be crafted by the end of February, 2016.   
 
 
 
Bj Kristiansen, PG 
Natural Resources Program Principal 
LQD – District 3 
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EXHIBITS 
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Figure 1 - Zones of perennial and intermittent flow, Slater Creek.  Flows were observed on 
September 24, 2015 and are assumed to be constant throughout the summer months as well 
as the spring and fall.  Color-Infrared imagery May 1, 2004. 

 
 
  

Brook Mine Permit Boundary 

Northern zone of perrenial flow 

Southern zone of perrenial flow 
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Figure 2 - Upstream section of Slater Creek showing agricultural acreage and irrigation 
system origination.   

 
 
 
  

Brook Mine Permit Boundary 

Origin of irrigation system 

Agricultural acreage 
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Figure 3 - Slater Creel AVF location, consisting of 13.11 acres. 
 
 
 
  



Page | 11 

 

 
Figure 4 - Lithologic log for Alluvial Well 578512-AL 
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Figure 5 - Location of Prime Farmland, as defined by the NRCS, approximately 1 mile 
upstream from the study area. 
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Figure 6 - AVF determinations along Tongue River (TR) and Goose Creek performed for the 
Big Horn Coal Company Mine Permit 213 T-1, 1981.  Declared AVF in yellow stipple pattern. 

AVF acreage 

Brook Permit Acreage 



From: BJ Kristiansen
To: Jeff Barron
Cc: Mark Rogaczewski
Subject: Brook Mine Permit Application
Date: Monday, February 13, 2017 12:41:36 PM

Jeff,
?
You can pick up the Brook Mine application from the courthouse whenever you want.? It no longer
needs to be on display since any comments arising from this past week would be moot anyway.
?
-bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III
Sheridan

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: Jeff Barron
To: BJ Kristiansen
Cc: Mark Rogaczewski
Subject: RE: Brook Mine Permit Application
Date: Monday, February 13, 2017 1:28:29 PM
Attachments: Courthouse_Affidavit.pdf

BJ,
 
The copy at the courthouse has been picked up, see attached affidavit.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, February 13, 2017 12:42 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: Brook Mine Permit Application
 
Jeff,
 
You can pick up the Brook Mine application from the courthouse whenever you want.  It no longer
needs to be on display since any comments arising from this past week would be moot anyway.
 
-bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III
Sheridan

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov









From: BJ Kristiansen
To: Jeff Barron
Subject: RE: Brook Mine Permit Application
Date: Monday, February 13, 2017 1:31:58 PM

Thanks for letting me know, Jeff.
 
-bj
 

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, February 13, 2017 1:28 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: RE: Brook Mine Permit Application
 
BJ,
 
The copy at the courthouse has been picked up, see attached affidavit.
 

From: BJ Kristiansen [mailto:bj.kristiansen@wyo.gov] 
Sent: Monday, February 13, 2017 12:42 PM
To: Jeff Barron <jbarron@wwcengineering.com>
Cc: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Subject: Brook Mine Permit Application
 
Jeff,
 
You can pick up the Brook Mine application from the courthouse whenever you want.  It no longer
needs to be on display since any comments arising from this past week would be moot anyway.
 
-bj Kristiansen, PG
Natural Resources Program Principal
LQD-District III
Sheridan

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:mark.rogaczewski@wyo.gov


From: Tammi Pusheck
To: patrick.ferguson@argusmedia.com; Wyoming DEQ
Bcc: alan.edwards@wyo.gov
Subject: re: Public Records Request 1870231000000985003
Date: Monday, February 13, 2017 2:00:11 PM

Hi Patrick,

It was a pleasure speaking with you today.

As I stated in our phone conversation the Brook Mine has not yet been approved. 
We do have the entire permit in electronic format and have the ability to send that
to you, however, it is a very large file (almost 4.5G).

You indicated that you did not need the file at this time and will be getting back to
me when the permit is approved.

I will keep this request open for now and await your decision.  Please let me know
as soon as possible as to when you would like this information sent to you.

Have a great afternoon.

Regards,

Tammi

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:patrick.ferguson@argusmedia.com
mailto:wyodeq@wyo.gov
mailto:alan.edwards@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:tammi.pusheck1@wyo.gov


From: Kim Pandullo
To: Kyle Wendtland
Subject: Jeff Barron with Western Water (WWC) called
Date: Tuesday, February 14, 2017 4:15:36 PM

He would like to speak with you for a minute regarding our new policy with LQD and
files (babysitters following him around!). It has nothing to do with Ramaco (he
promises) and would like you to give him a call at 307-672-0761.  

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

mailto:kim.pandullo@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:kim.pandullo@wyo.gov


From: Carol Bilbrough
To: Kyle Wendtland; Robin Jones; Ryan Schierman; Nancy Williams; Mark Rogaczewski
Subject: next week"s call
Date: Wednesday, February 15, 2017 12:29:56 PM

Hi everyone, our call conflicts with the EQC hearing for the Brook Mine.  Do we need
to reschedule?

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Kyle Wendtland
To: Carol Bilbrough
Cc: Robin Jones; Ryan Schierman; Nancy Williams; Mark Rogaczewski
Subject: Re: next week"s call
Date: Wednesday, February 15, 2017 12:34:57 PM

Carol:

I believe that would be best, I am also tied up in another meeting at that time.

Kyle

On Wed, Feb 15, 2017 at 12:29 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, our call conflicts with the EQC hearing for the Brook Mine.  Do we
need to reschedule?

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov
mailto:Kyle.Wendtland@wyo.gov


From: Kyle Wendtland
To: Carol Bilbrough
Cc: Robin Jones; Ryan Schierman; Nancy Williams; Mark Rogaczewski
Subject: Re: next week"s call
Date: Wednesday, February 15, 2017 12:34:57 PM

Carol:

I believe that would be best, I am also tied up in another meeting at that time.

Kyle

On Wed, Feb 15, 2017 at 12:29 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, our call conflicts with the EQC hearing for the Brook Mine.  Do we
need to reschedule?

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kyle.wendtland@wyo.gov
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From: Kyle Wendtland
To: Carol Bilbrough
Cc: Robin Jones; Ryan Schierman; Nancy Williams; Mark Rogaczewski
Subject: Re: next week"s call
Date: Wednesday, February 15, 2017 12:34:57 PM

Carol:

I believe that would be best, I am also tied up in another meeting at that time.

Kyle

On Wed, Feb 15, 2017 at 12:29 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, our call conflicts with the EQC hearing for the Brook Mine.  Do we
need to reschedule?

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:robin.jones@wyo.gov
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From: Mark Rogaczewski
To: Carol Bilbrough
Cc: Kyle Wendtland; Robin Jones; Ryan Schierman; Nancy Williams
Subject: Re: next week"s call
Date: Wednesday, February 15, 2017 12:37:44 PM

Carol,

I am OK with this approach.  

Mark

On Wed, Feb 15, 2017 at 12:29 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Hi everyone, our call conflicts with the EQC hearing for the Brook Mine.  Do we
need to reschedule?

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:carol.bilbrough@wyo.gov
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Jenny Wacker
To: Kyle.Wendtland@wyo.gov; todd.parfitt@wyo.gov
Cc: Lynne Boomgaarden; Clayton Gregersen; Wendy Drake; Jenny Wacker
Subject: Big Horn Coal Company"s Letter Renewing Request for Informal Conference
Date: Wednesday, February 15, 2017 4:36:16 PM
Attachments: Letter Renewing BHC Request for Informal Conference 02.15.17.pdf

Exhibit A to Letter requesting Informal Conference.pdf
image001.gif

Attached please find a Letter Renewing Big Horn Coal Company’s Request for Informal Conference
and Exhibit A.
 
Thank you,
 
Jenny Wacker
 

Jenny Wacker
Administrative Assistant to Lynne Boomgaarden and Keith Burron
 
OFFICES: 
BILLINGS   BISMARCK   BOZEMAN   BUTTE   CASPER   CHEYENNE   HELENA   KALISPELL   MISSOULA   SHERIDAN   WILLISTON
 
Crowley Fleck PLLP
Direct Dial: 307-772-4843
237  Storey Boulevard, Suite 110
Cheyenne, WY 82009
 
Notice: This electronic mail transmission may constitute an attorney-client communication that is privileged at law. It is not intended for
transmission to,  or receipt by, any unauthorized persons. If you have received this  electronic mail transmission in error, please delete it
from your system without copying it, and notify the sender by reply e-mail or by calling Crowley Fleck PLLP, so that our address record
can be corrected.

 

NOTICE: THIS ELECTRONIC MAIL TRANSMISSION MAY CONSTITUTE AN
ATTORNEY-CLIENT COMMUNICATION THAT IS PRIVILEGED AT LAW. IT IS NOT
INTENDED FOR TRANSMISSION TO, OR RECEIPT BY, ANY UNAUTHORIZED
PERSONS. IF YOU HAVE RECEIVED THIS ELECTRONIC MAIL TRANSMISSION IN
ERROR, PLEASE DELETE IT FROM YOUR SYSTEM WITHOUT COPYING IT, AND
NOTIFY THE SENDER BY REPLY E-MAIL OR BY CALLING CROWLEY FLECK PLLP AT
406-252-3441, SO THAT OUR ADDRESS RECORD CAN BE CORRECTED. 

This email has been scanned for email related threats and delivered safely by
Mimecast. For more information please visit http://www.mimecast.com 

mailto:jwacker@crowleyfleck.com
mailto:Kyle.Wendtland@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:lboomgaarden@crowleyfleck.com
mailto:cgregersen@crowleyfleck.com
mailto:wdrake@crowleyfleck.com
mailto:jwacker@crowleyfleck.com



C ROWL E Y


Lynnette Boomgaarden
237 Storey Blvd. Suite #110


Cheyenne, WY 82009
Phone:307-772-4100


F LE C K p^, Fax: 307-426-4099
AT TORN EYS lboomgaarden@crowleyfleck.com


February 15,2017


VIA: Kyle. Wendtland@wyo.gov


Todd.Parfitt@wyo.gov


Kyle Wendtland, Administrator


Land Quality Division
Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10


Cheyenne, WY 82002


Todd Parfitt, Director
Wyoming Department of Environmental Quality
200 W. 17th Street


Cheyenne, WY 82002


RE: Renewed Request for an Informal Conference regarding Big Horn
Coal Company's Written Objections to Brook Mining Co., LLC's


Coal Mining Permit Application, DEQ File No. TFN 6 2-025


Dear Mr. Wendtland and Mr. Parfitt,


On behalf of Big Horn Coal Company ("Big Horn"), and for the reasons stated in


Objector Big Horn Coal Company's Brief Addressing Whether the Environmental Quality


Council Presently has Jurisdiction over this Matter, I am renewing Big Horn's previous request


for an administrative informal conference pursuant to Wyo. Stat. Ann. § 35-ll-406(k) and


Wyo. Admin. Code ENV PPCh. 3 § 3.


The requested conference shall be for the purpose of considering Big Horn's written


objections to Brook Mining Company's surface coal mining permit application, DEQ File No.


TFN 6 2-025, filed with Mr. Wendtland on January 25, 2017. In accordance with the Rules and


Regulations, the primary issues to be addressed at this conference shall include: (1) whether


Brook Mine has or can meet its burden of satisfying all requirements for permit approval
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Request for Informal Conference


February 15, 2017
Page 2


pursuant to Wyo. Stat. Ann. § 35-1 l-406(n) and the related Rules and Regulations; and (2) the


merits of Big Horn's technical objections to Brook Mine's permit application, which primarily


relate, but are not limited, to hydrologic data and impacts, material testing and data, sloughing,


existing subsurface fire activity and related controls, and subsidence.1 Big Horn staunchly


believes these issues can be best addressed, and possibly resolved or narrowed, in the context


of an open, candid, informal conference with Big Horn representatives, Brook Mine and its


consultants, and the DEQ technicians who reviewed and will take action on Brook Mine's


mine and reclamation plans and any accompanying data. Pursuant to Wyo. Admin. Code ENV


PP Ch. 3 § 1, Big Horn requests that a record of the conference be made.


Big Horn does not request that the conference be held in the locality of the proposed


mining operation and does not request access to the proposed permit area. However, if another


interested party requests these accommodations, Big Horn has no objection thereto.


Big Horn requests that the informal conference be held as soon as practicable.


Sincerely,


CROWLEY FLECK PLLP


•'^'/^l- /<_^"^v-^<-^^7^ /"__


LYNNE BOOMGAARDEN


' A copy of Big Horn's objections to the Brook Mine permit application filed in this matter is attached


hereto as Exhibit A.

























































C ROWL E Y

Lynnette Boomgaarden
237 Storey Blvd. Suite #110

Cheyenne, WY 82009
Phone:307-772-4100

F LE C K p^, Fax: 307-426-4099
AT TORN EYS lboomgaarden@crowleyfleck.com

February 15,2017

VIA: Kyle. Wendtland@wyo.gov

Todd.Parfitt@wyo.gov

Kyle Wendtland, Administrator

Land Quality Division
Wyoming Department of Environmental Quality
200 W. 17th Street, Suite 10

Cheyenne, WY 82002

Todd Parfitt, Director
Wyoming Department of Environmental Quality
200 W. 17th Street

Cheyenne, WY 82002

RE: Renewed Request for an Informal Conference regarding Big Horn
Coal Company's Written Objections to Brook Mining Co., LLC's

Coal Mining Permit Application, DEQ File No. TFN 6 2-025

Dear Mr. Wendtland and Mr. Parfitt,

On behalf of Big Horn Coal Company ("Big Horn"), and for the reasons stated in

Objector Big Horn Coal Company's Brief Addressing Whether the Environmental Quality

Council Presently has Jurisdiction over this Matter, I am renewing Big Horn's previous request

for an administrative informal conference pursuant to Wyo. Stat. Ann. § 35-ll-406(k) and

Wyo. Admin. Code ENV PPCh. 3 § 3.

The requested conference shall be for the purpose of considering Big Horn's written

objections to Brook Mining Company's surface coal mining permit application, DEQ File No.

TFN 6 2-025, filed with Mr. Wendtland on January 25, 2017. In accordance with the Rules and

Regulations, the primary issues to be addressed at this conference shall include: (1) whether

Brook Mine has or can meet its burden of satisfying all requirements for permit approval

&;LLiNG:i yi^f.'ARCK Bf.t;': i: M A D KUTT £ CAS^t'.S CUE-.YE:NNt; HE L fc ^A KAi- SSPEIL MiSSOLfLA S. L<r: Rf D A. ?J \\'; L L; 5 TO ;^

C"OWl. E-Y F L i::C K .COM



Request for Informal Conference

February 15, 2017
Page 2

pursuant to Wyo. Stat. Ann. § 35-1 l-406(n) and the related Rules and Regulations; and (2) the

merits of Big Horn's technical objections to Brook Mine's permit application, which primarily

relate, but are not limited, to hydrologic data and impacts, material testing and data, sloughing,

existing subsurface fire activity and related controls, and subsidence.1 Big Horn staunchly

believes these issues can be best addressed, and possibly resolved or narrowed, in the context

of an open, candid, informal conference with Big Horn representatives, Brook Mine and its

consultants, and the DEQ technicians who reviewed and will take action on Brook Mine's

mine and reclamation plans and any accompanying data. Pursuant to Wyo. Admin. Code ENV

PP Ch. 3 § 1, Big Horn requests that a record of the conference be made.

Big Horn does not request that the conference be held in the locality of the proposed

mining operation and does not request access to the proposed permit area. However, if another

interested party requests these accommodations, Big Horn has no objection thereto.

Big Horn requests that the informal conference be held as soon as practicable.

Sincerely,

CROWLEY FLECK PLLP

•'^'/^l- /<_^"^v-^<-^^7^ /"__

LYNNE BOOMGAARDEN

' A copy of Big Horn's objections to the Brook Mine permit application filed in this matter is attached

hereto as Exhibit A.





























From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, February 15, 2017 5:10:58 PM

New pleading(s) approved for In Re Brook Mine:
Fisher Notice to Appear by Telephone
DEQ Brief on EQC Jurisdiction over Contested Case
Fishers' Brief on Jurisdiction & Procedure
Brief 
Exhibit 1 to Resource Council Brief
Objector Big Horn Coal Company's Brief
Exhbits to Objector Big Horn Coal Company's Brief
Brook Mine's Brief in Support of the Council's Jurisdiction to Hear this Case
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12801
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12802
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12803
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12804
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12805
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12806
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12807
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12808
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Wyoming DEQ
To: Alan Edwards
Subject: Fwd: Ramaco Permit for Brook mine
Date: Tuesday, February 21, 2017 10:36:04 AM

---------- Forwarded message ----------
From: Wendy Condrat <wcondrat@gmail.com>
Date: Tue, Feb 21, 2017 at 10:28 AM
Subject: Ramaco Permit for Brook mine
To: wyodeq@wyo.gov

What arrangement is the DEQ making for a thorough environmental assessment of
the area of the proposed Brook Mine?
Will it be done before the permit is accepted or denied?
Thank you
Wendy Condrat

Sent from my iPhone

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:wyodeq@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:wcondrat@gmail.com
mailto:wyodeq@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, February 21, 2017 11:43:47 AM

New pleading(s) approved for In Re Brook Mine:
Hol01
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Secure/ViewDocument.aspx?DocumentId=12809
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Todd Parfitt
To: Todd Parfitt
Subject: tasks
Date: Tuesday, February 21, 2017 12:31:37 PM
Attachments: Action Items February 2017.docx

-- 
Todd Parfitt
Director
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-7937
todd.parfitt@wyo.gov

mailto:todd.parfitt@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:todd.parfitt@wyo.gov

[bookmark: _GoBack]Action Items

February 20, 2017



Admin

· IT Projects/Funding

· Prepare for Budget Session

· Retirements Succession Planning

· UW – AML Audit findings (Kari, Cynthia Cloud, Laura Nichols)

· Field Office Visits

· Employee of the Year

· Agency Policies

· Onboarding Process

· Herschler Building Space

· Governor’s Priority Summary

Air Quality

· Boulder, Pinedale, Daniel, Juel Spring Ozone (graphics, public meetings, projects)

· Transport SIP Ozone

· Exceptional Events

· SIP Backlog (List of all SIPs with Schedule)

· Rules?

· SIP Backlog

· Region 8 Relationship

· Budget position

· Priorities

· Budget Projections for Budget Session/Priorities/Planning

· ECOS E-Enterprise (Ben Way)

· Governor’s Priority Summary

AML

· RECLAIM

· Reauthorization

· Staffing

· Succession Planning

· Public Facilities

· Greg Conrad

· Selection Process

· Project Schedule and Planning









Land Quality

· Brook Mine

· Contura – Informal Conference Findings March 7th

· CERCLA 108 (Request Extension from March 12th)

· EPA 192 Rule (EPA rewrite)

· NRC (Tribal, Tresspass, Title II and Health Physicist)

· Postions (4041, 4006 and 7006)

· June Uranium Panel

· WMA Regulatory Affairs

· Good Mining (624 and 533)

· Public Records Requests (chain of custody)

· Bonding Organizational Structure with ISD

· Bonding Rules (Interim Topic and Governors 2016 Energy Strategy)



Industrial Siting

· Eclipse Planning

· NEPA Organization

· Bonding Organizational Structure (LQD)

· ISD Rules

· Spill and Complaint Process and Tracking

· Jason Lilligraven

· Landon Job Responsibilities

· DERA

· VW Settlement

· ECOS Planning



SHWD 

· Lifetime Permits – Inventory

· Solid Waste Work Load Inventory

· Landfill Remediation

· Cease and Transfer (Interim Topic)

· Storage Tank Program (Phase down)

· Orphan Sites (Interim Topic/Corrective Action Account)

· VRP Pavillion

· Waste Tires

· ECOS Waste Committee




Water Quality

· Pavillion Action on Recommendations (WOGCC)

· Pavillion Water Supply Discussions (WDC)

· Region 8 Relationship

· CBM On-channel pits (Inventory and Plan)

· COFWPs Rules for bonding

· Interim topic – Bonding Class V UIC

· Missle Sites

· WYPDES Workload evaluation

· Primary Contact Recreation UAA

· Hydrologic Modifications

· 2018 Integrated Report

· RBDMS (Governors 2013 Energy Strategy/ Cameco SEP)

· Managing 3rd Party Data (Governors Water Strategy Initiative)

· Other Governor Water Strategy Initiatives

· Rules?



Action	Items	
February	20,	2017	

	

Admin	

 IT	Projects/Funding	
 Prepare	for	Budget	Session	
 Retirements	Succession	Planning	
 UW	–	AML	Audit	findings	(Kari,	Cynthia	Cloud,	Laura	Nichols)	
 Field	Office	Visits	
 Employee	of	the	Year	
 Agency	Policies	
 Onboarding	Process	
 Herschler	Building	Space	
 Governor’s	Priority	Summary	

Air	Quality	

 Boulder,	Pinedale,	Daniel,	Juel	Spring	Ozone	(graphics,	public	meetings,	projects)	
 Transport	SIP	Ozone	
 Exceptional	Events	
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 SIP	Backlog	
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 Budget	position	
 Priorities	
 Budget	Projections	for	Budget	Session/Priorities/Planning	
 ECOS	E‐Enterprise	(Ben	Way)	
 Governor’s	Priority	Summary	

AML	

 RECLAIM	
 Reauthorization	
 Staffing	
 Succession	Planning	
 Public	Facilities	
 Greg	Conrad	
 Selection	Process	
 Project	Schedule	and	Planning	

	

	

	



	

Land	Quality	

 Brook	Mine	
 Contura	–	Informal	Conference	Findings	March	7th	
 CERCLA	108	(Request	Extension	from	March	12th)	
 EPA	192	Rule	(EPA	rewrite)	
 NRC	(Tribal,	Tresspass,	Title	II	and	Health	Physicist)	
 Postions	(4041,	4006	and	7006)	
 June	Uranium	Panel	
 WMA	Regulatory	Affairs	
 Good	Mining	(624	and	533)	
 Public	Records	Requests	(chain	of	custody)	
 Bonding	Organizational	Structure	with	ISD	
 Bonding	Rules	(Interim	Topic	and	Governors	2016	Energy	Strategy)	

	

Industrial	Siting	

 Eclipse	Planning	
 NEPA	Organization	
 Bonding	Organizational	Structure	(LQD)	
 ISD	Rules	
 Spill	and	Complaint	Process	and	Tracking	
 Jason	Lilligraven	
 Landon	Job	Responsibilities	
 DERA	
 VW	Settlement	
 ECOS	Planning	

	

SHWD		

 Lifetime	Permits	–	Inventory	
 Solid	Waste	Work	Load	Inventory	
 Landfill	Remediation	
 Cease	and	Transfer	(Interim	Topic)	
 Storage	Tank	Program	(Phase	down)	
 Orphan	Sites	(Interim	Topic/Corrective	Action	Account)	
 VRP	Pavillion	
 Waste	Tires	
 ECOS	Waste	Committee	

	 	



Water	Quality	

 Pavillion	Action	on	Recommendations	(WOGCC)	
 Pavillion	Water	Supply	Discussions	(WDC)	
 Region	8	Relationship	
 CBM	On‐channel	pits	(Inventory	and	Plan)	
 COFWPs	Rules	for	bonding	
 Interim	topic	–	Bonding	Class	V	UIC	
 Missle	Sites	
 WYPDES	Workload	evaluation	
 Primary	Contact	Recreation	UAA	
 Hydrologic	Modifications	
 2018	Integrated	Report	
 RBDMS	(Governors	2013	Energy	Strategy/	Cameco	SEP)	
 Managing	3rd	Party	Data	(Governors	Water	Strategy	Initiative)	
 Other	Governor	Water	Strategy	Initiatives	
 Rules?	



more details »

From: Google Calendar
To: Carol Bilbrough; Carol Bilbrough
Subject: Notification: EQC Brook Mine hearing @ Tue Feb 21, 2017 1:30pm - 2:30pm (carol.bilbrough@wyo.gov)
Date: Tuesday, February 21, 2017 1:20:04 PM

EQC Brook Mine hearing
When Tue Feb 21, 2017 1:30pm – 2:30pm Mountain Time

Where Room 1699 Herschler bldg (map)

Video call https://plus.google.com/hangouts/_/wyo.gov/carol-bilbrough

Calendar carol.bilbrough@wyo.gov

Who • Carol Bilbrough - organizer

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for notifications on
calendar carol.bilbrough@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=Zm1qNmF0MHU2MjR1NXUxajMycDJ0bG1mZ2MgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjZTc2NjAwNDM4ZGYyNTZjMjk5NmNhNGE3ZTBhZjE1NjFiNmZmZTMx&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://maps.google.com/maps?q=Room+1699+Herschler+bldg&hl=en
https://plus.google.com/hangouts/_/wyo.gov/carol-bilbrough?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.fmj6at0u624u5u1j32p2tlmfgc
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, February 21, 2017 2:53:43 PM

New pleading(s) approved for In Re Brook Mine LLC 2:
Petition for Hearing
Exhibit A to Petition for Hearing
Click HERE to view approved Orders and Pleadings for this docket. 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3248
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12810
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12811
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3248


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, February 21, 2017 5:05:10 PM

New pleading(s) approved for In Re Brook Mine:
Casper Star Public Notice
Sheridan Press Public Notice
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12812
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12813
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Wednesday, February 22, 2017 3:01:35 PM

New pleading(s) approved for In Re Brook Mine:
Order of Dismissal
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12817
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: BJ Kristiansen
To: Muthu Kuchanur
Subject: Deep strat test holes at Brook Mine
Date: Wednesday, February 22, 2017 3:21:19 PM
Attachments: deep holes.pdf

deep holes map.pdf

Muthu,
?
Here are the holes that I told you about.? The first file contains the written logs and electric logs of
the holes in question.? The second file is a location map.? Have fun.
?
-bj

mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov



 


LOG OF BOREHOLE BOREHOLE #  AMBRE-05 Page 1 of 4 
PROJECT: Brook Mine DRILLER: Shawn Ankney DATE: 1/23/13 & 1/24/13 


Sheridan, WY  A-3 Services, LLC   
CLIENT: RAMACO, LLC RIG: Gardiner Denver 1500 START: 9:10 1/23/13 
LOCATION: SWSW T57N, R84W     
 BIT(S): 8¾" Tri-Core to 35' FINISH: 16:00 1/24/13 
GROUND ELEVATION: 3776.4  5⅝" button spade to TD   
COORDINATES:   FLUID: Mud & Polymer TOTAL DEPTH: 385' 
N: 1,930,125.6 E: 1,403,477.8    
SURVEYED:  Yes  LOG BY: Mike Wolf   WYPG #614 HOLE DIAMETER: 5⅝" 


DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


0 3 Gravel; Goose Creek Alluvium Terrace – coarse, sandy gravels 3.0 QAL   


3 143 Siltstone; light buff, hard, cemented zones, alternating orange, yellow 
& light grey, set 6' 6" surface casing, 28-37 very hard 140.0 ST   


143 149 Claystone; grey, mostly competent 6.0 CL   
149 161 Coal; black, hard, mostly bright, E-Log shows “Wash Out” 12.0 COAL DIETZ 2 B DTW ~150 
161 168 Claystone; grey, firm, competent 7.0 CL   
168 171 Siltstone; light, sandy, hard 3.0 ST   
171 176 Claystone; grey, soft, incompetent 5.0 CL   
176 180 Coal; black, hard 4.0 COAL DIETZ 2 C  
180 215 Claystone; grey to dark grey, with coal stringers (see E-Log) 35.0 CL   
215 242 Coal; hard with numerous, high ash bands 27.0 COAL DIETZ 3  
242 263 Coal; hard, bright to very bright 21.0 COAL MONARCH  
263 290 Claystone; grey, firm, fissile 27.0 CL   
290 348 Siltstone; light grey with claystone interbeds, hard streaks 58.0 ST   


348 357 Claystone; grey, fissile, some zones very incompetent, sticky, very 
hard 290-300' 109.0 CL   


357 378 Coal; black, hard, mostly bright 21.0 COAL CARNEY 
MASTERS  


358 384 Claystone; grey, soft, platy, very incompetent 26.0 CL   
384 385 Siltstone; light grey, very firm much more competent 1.0 ST   


       
  Parting between Carney-Masters was at 372.9-373.3 in core     
       
  E-Log Picks:     
  149-161=12 Dietz 2 B     
  176-180=4 Dietz 2 C     
  215-242=27 Dietz 3     
  242-263=21 Monarch     
  357-378=21 Carney-Masters     
  Plug & abandon boring with 98 sacks chips, 1 sack concrete     


ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 
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DEPTH 
DESCRIPTION OF MATERIALS 


(ASTM D2488) 


ASTM 
D2487 


SYMBOL 


TEST, 
SAMPLES, OR 


NOTES From To 


  Core #1  82-97=15'; recovered 15'   
82 88.2 Siltstone; orange-yellow   


88.2 97 Siltstone; grey, fracture at 89.6 has Fe Oxs on both sides   
  Samples: 87-89, 89-91, 91-93, 93-95, 95-97   
     
  Core #2  97-112=15'; recovered 15'   


97 112 Siltstone; grey to orange, mostly competent, Fe Oxs, claystone, fissile at 99.5-101   
  Samples: 102-104, 104-106, 106-108, 108-110, 110-112   
     
  Core #3  112-127=15'; recovered 15'   


112 127 
Siltstone; alternating yellow/grey, yellow to 116, then grey to 120.2, yellow 120.2-
120.4, grey to 122.5, yellow to 123.7, grey to 126.2, then yellow to 127 at end 
becoming little coaly, save wafers of core for OB analysis 110, 115, 120, 125, 130 


 
 


     
  Core #4  127-142=15'; recovered 13.8'   


127 128.2 Lost; soft oxidized sandstone   
128.2 132.6 Sitly Sandstone; oxidized, friable   
132.6 142 Siltstone; grey, firm, fairly competent, however, parts on bedding   


     
  Core #5  142-155.5=13.5'; recovered 15', picked up 1.5' from previous core run   


142 142.9 Siltstone; grey, clay rich, finely laminated   
142.9 149.1 Claystone; grey to dark grey, firm, competent, parts on bedding   
149.1 155.5 Coal; black, hard, mostly bright   


  Samples: 149.151, 151-153, 153-155.5    
  Rock: 143-145, 145-147, 147-149.1   
     
  Core #6  155.5-167=165'; recovered '10.5   


155.5 161.9 Coal; black, hard, bright   
161.9 166 Claystone; grey, firm, competent   
166 167 Slid out!   


  Samples: 155.5-158, 158-160, 160-161.9    
     
  Core #7  167-182=15'; recovered 14.5', bottom slid out   


167 196 Claystone; grey, firm, competent   
169 170.8 Claystone; coal ~30° dips, disrupted, incompetent   


170.8 173.5 Siltstone; grey, sandy, hard lenses   
173.5 177.4 Claystone; grey, soft, fissile, incompetent above contact   
177.4 181.5 Coal; black, hard   
181.5 182 Lost – slid out   


  Samples: (175.4-177.4 rock), coal 177.4-179.4, 179.4-181.5   
ABBREVIATIONS 


 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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DEPTH 
DESCRIPTION OF MATERIALS 


(ASTM D2488) 


ASTM 
D2487 


SYMBOL 


TEST, 
SAMPLES, OR 


NOTES From To 


  Core #8  200-215=15'; recovered 15'   
200 200.1 Claystone; grey, soft   


200.1 201.8 Coal; black, poor, base contact ~30° angle   
20138 202.4 Claystone; grey, soft, fissile   
202.4 204.1 Coal; dull, high ash, amber   
204.1 208.2 Claystone; grey, coaly, soft at hose contact, incompetent, fissile   
208.2 210.6 Coal; hard, both contacts grade to clay rich   
210.6 214.4 Claystone; grey to dark grey, detrital coal, soft, sticky, incompetent, platty   
214.4 215 Coal; hard, dull, poor   


  
Samples: Rock 204.4-206.4, 206.4, 208.4, 208.4-210.4, 210.4-212.4, 212.4-214.4 


Coal 214.4-216   
     
  Core #9  215-230=15'; recovered 15'   


215 220 Coal; black, hard   
220 220.2 Clay; black, soft, crushed   


220.2 230 Coal; black, hard, mostly bright   
  Samples: 214.4-216, 216-218, 218-222, 222-227, 227-232   
     
  Core #10  230-245=15'; recovered 15'   


230 233.5 Coal; black, hard, mostly bright, fine pyrite on cleat   
233.5 233.7 Coal; very dull, high ash   
233.7 237.5 Coal; black, hard, mostly bright, fine pyrite on cleat   
237.5 237.7 Coal/Clay; very high ash   
237.7 240 Coal; black, hard, mostly bright, fine pyrite on cleat   
240 240.2 Coal; dull, high wash zone, poor   


240.2 240.7 Coal; bright, hard   
240.7 241.2 Coal; very dull   
241.2 242.6 Coal; bright, hard   
242.6 242.8 Coal; very dull, very high ash   
242.8 245 Coal; bright, hard   


  Samples: 232-237, 237-242, 242-247   
     
  Core #11  245-260=15'; recovered 15'   


245 260 Coal; black, hard, mostly bright, ash band at 250.7   
  Samples: 247-252, 252-257, 257-260   
     
     
     
     
     


ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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DEPTH 
DESCRIPTION OF MATERIALS 


(ASTM D2488) 


ASTM 
D2487 


SYMBOL 


TEST, 
SAMPLES, OR 


NOTES From To 


  Core #12  260-270=10'; recovered 10'   
260 263.1 Coal; black, hard, bright, slight pyrite   


263.1 263.3 Coal; very dull   
263.3 264.1 Claystone; dark grey, carbonaceous   
264.1 265.1 Coal; band, bright   
265.1 270 Siltstone; light grey, very firm, pyrite nodules at 267.8-268.4   


  Samples: 260-262, 262-263.1, 263.1, 265.1   
     
  Driller though tagged coal at 340-stop to core   
  Core # 13  240-255=15'; recovered 15'   


340 346 Siltstone; grey, hard, competent, some parting on bedding, no coal   
346 355 Claystone; grey, hard, competent, some parting on bedding   


     
  Core #14  355-370=15'; recovered 15'   


355 355.7 Claystone; grey, hard   
355.7 357.2 Claystone; black, very carbonaceous, very fissile, very incompetent   
357.2 370 Coal; black, hard, mostly bright   


  Samples: Coal 357.2-359, 359-361, 361-366, 366-370   
  Rock: 355-357.2   
     
  Core #15     


370 378.3 Coal; black, hard, bright, high ash parting at 372.9-373.3=0.4   
378.3 380 Claystone; very dark, very carbonaceous, very fissile, very incompetent, platty   
380 380.6 Claystone; dark grey, more competent   


380.6 383.8 Claystone; dark grey, very fissile, very incompetent, sticky   
383.8 385 Siltstone; light grey, very firm, competent   


  Samples: 370-375, 375-377, 377-378.3   
     
     
     
     
     
     
     
     
     
     
     
     
     


ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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Hole/Well No.: R13-016 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 904'  


Company: RAMACO Geophysical Log Type:  Coal Suite, 
Gamma, Den Res, caliper 


CORED:  


Project: Brook Mine Hole Type:  5⅝" below 100 feet Date Drilled: 08-28-13 
County:  Sheridan WY   
Township: 57N Range: 84W Water:      
Location: SWSE Section: 8    
N: 1,941,970 E: 1,391,088    
Elevation: 3,956.1     


DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


0 2 Colluvium/slopewash; clinker & rock in silty clay matrix 2.0 FILL   
2 7 Sandstone; light buff, very hard 2'-4' 5.0 SS   
7 24 Siltstone; light buff to orange 17.0 ST   


24 40 Siltstone with sandy interbeds 16.0    
40 50 Carbonaceous claystone; dark, fissile 10.0 CL/OH   
50 58 Burn; red-pink, hard 8.0 BURN CARNEY Top Burned 
58 69 Coal; black, soft, weathered, dry, “lost circulation at 64' in coal” 11.0 CO CARNEY “Very Soft” 
69 93 Silty claystone; no circulation, very hard 84'-87' 24.0 CL/ST   


93 98 Coal; black, soft, weathered “set 100' surface easing to regain 
circulation.” Struggle to seal annular space! 5.0 CO MASTERS  


98 124 Siltstone; light grey with hard sandy lenses 108'-110' & 114'-
116' 26.0 ST   


124 130 Claystone; grey, fissile 6.0 CL   


130 165 Carbonaceous claystone; with coal stringers, coal at 131'-132.5', 
135'-138', 143'-144', 149'-151', 153.5'-155', 163'-164' 35.0 CO/OH   


165 198 Claystone; grey with silty interbeds 33.0 CL   
198 223 Sandstone; light grey, very fine, some hard streaks 25.0 SS   


223 622 
Claystone/siltstone; with carbonaceous claystone & many thin 
coals at 248'-252', 288'-290', 347'-349.5', 382'-384', 489'-490', 
576'-578', 609'-613' 


399.0 CL/ST   


622 650 Sandstone; light grey, very fine 28.0 SS   
650 657 Claystone; dark grey, carbonaceous 7.0 CL/OH   
657 666 Coal; black, hard, good! 9.0 CO WALL  
666 756 Siltstone; light grey with clay & sparse sandy interbeds 90.0 ST/CL   
756 759 Claystone; grey, fissile 3.0 CL   


759 764.5 Coal; black, hard 5.5 CO PAWNEE-
U  


764.5 776 Claystone; dark carbonaceous 11.5 CL/OH   


776 779 Coal; hard, black 3.0 CO PAWNEE-
L  


779 783 Claystone; grey 4.0 CL   
783 784 Coal; hard 1.0 CO   
784 904 Alternating light & dark claystone & siltstone 120.0 CL/ST   


 ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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Hole/Well No.: R13-024 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 983'  


Company: RAMACO Geophysical Log Type:   CORED:  
Project: Brook Mine Hole Type:  8 ¾" Tri-Core to 35' 


5⅝" button spade to TD 
Date Drilled: 11-12-13  


County:  Sheridan WY   
Township: 57N Range: 85W Water:   Mud & Polymer   
Location: NWSE Section: 11    
N: 1,941,541 E: 1,378,388    
Elevation: 3,885.4     


DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


0 4 Terrace gravel; medium to coarse, poorly sorted, clinker 
gravels, Slater Creek alluvium 2'-4' thickness, irregular base 4.0 GW  Dry 


4 6.5 Silty claystone; buff-brown, soft 2.5 ML/CL   
6.5 19 Coal; black, very soft, very weathered, punky! 5.5 COAL U. CARNEY  
19 24 Claystone; dark brown, carbonaceous, very soft 23.0 CL/OH   
24 60 Claystone; light-grey, little silty, soft, sticky 36.0 CL   


60 68 Claystone; dark grey-brown, carbonaceous, coaly, very 
fissile 8.0 CL/OH   


68 81 Coal; black, hard, mostly bright, clay parting 71'-73' 13.0 COAL L. CARNEY  
81 105 Claystone; light-grey, little silty 24.0 CL  Water ~75' 


105 114.5 Coaly claystone; dark grey-brown, carbonaceous, fissile 9.5 CL/OH   
114.5 119 Coal; black, hard, dull, little pyrite noted on cleat surfaces 4.5 COAL MASTERS  
119 130 Claystone; grey, silty, firm 11.0 CL   
130 146 Siltstone; light-grey, firm, little friable, clay-rich 16.0 ST   
146 148 Coal; black, hard 2.0 COAL LOCAL  
148 160 Claystone; grey, fissile 12.0 CL   
160 174 Silty claystone; grey to light grey, firm 14.0 CL/ML   


174 200 Siltstone; light grey with interbedded coal at 176'-178', 184'-
185', 192'-193' 26.0 ML/OH COALY  


200 212 Siltstone; light grey, firm, moderately friable 12.0 ML   
212 230 Claystone; grey, fissile 18.0 CL   
230 232.5 Coal; black, hard 2.5 COAL   


232.5 281 Siltstone; light grey, firm but moderately friable 48.5 ML   


281 362 Clayey siltstone; light grey, coaly at 287'-301', 321'-322', 
342'-344' 81.0 ML/CL   


362 364 Coal; black, hard 2.0 COAL   
364 408 Siltstone; light grey, firm but moderately friable 44.0 ML   


408 420 Sandstone; very light grey, very fine grained, well sorted 
little silty 12.0 SM   


420 464 Siltstone; light grey with some clay and coal at 437'-439' 44.0 ML   
464 500 Siltstone; light grey, clay rich, interbedded soft 36.0 ML   


 ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


500 510 Sandy siltstone; light grey, clean water bearing 10.0 SM  Water 
579 579 Siltstone; light grey, clay rich, interbedded claystone 0.0 ML   
579 596 Claystone; carbonaceous, coaly laminations 17.0 CL/OH   
596 700 Siltstone; light grey, carbonaceous 660'-668' 104.0 ML/OH   
700 764 Claystone; grey, carbonaceous 712'-735' 64.0 CL/OH   


764 788 Silty sandstone; light grey, very, very fine poorly 
consolidated, water bearing, carbonaceous 780'-790' 24.0 SM   


788 796 Claystone; grey, firm, fissile 8.0 CL   
796 800.5 Coal; black, hard 4.5 COAL   


800.5 812 Silty sandstone; light grey, soft, water bearing 11.5 SM   
812 882 Siltstone; grey, clay rich, interbedded, badly washed out 70.0 ML   
882 887 Claystone; grey to dark grey, carbonaceous 5.0 CL/OH   
887 897 Coal; black, hard, dull, very fissile 10.0 COAL   
897 897 Claystone; grey, fissile 0.0 CL   
897 909 Siltstone; grey, clay rich 12.0 ML   
909 930 Claystone; grey, fissile 21.0 CL   
930 942 Siltstone; light grey, firm, little friable 12.0 ML   


942 958 
Sandstone; very light grey, very fine grained, soft, friable, 
water bearing 16.0 SP/SM   


958 966 Siltstone; grey 8.0 ML   
966 983 Claystone; grey, firm, fissile 17.0 CL   


       


  
E-Log Picks: 6.5'-19'=12.5' Upper Carney (poor weathered 
coal)!!     


   68'-81'=13' Lower Carney     
   114.5'-119'=4.5' Masters     
   146'-148'=2.0' Local     
   795'-800.5'=5.5' Unknown     
   888'-902'=4' Unknown     
       
  11/14/13 Plug and abandon hole with grout     


  
Mix 3-400 gallon batches of grout with 11 sacks grout in each 
batch     


  Pump through drill pipe from bottom-up     
  Finish off top 40'with 16-50# sacks bentonite chips     
  Backfill and grade cuttings pit and re-seed     
       
  Note: Caliper log indicates numerous washed out zones     
       
       
   


 ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 


- 
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Hole/Well No.: R13-026 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 842' Pilot Hole  


Company: RAMACO Geophysical Log Type:  Coal Suite, 
Gamma, Den Res, caliper 


Cored 701-716' 


Project: Brook Mine Hole Type:  5⅝" pilot, e-log, offset & 
core coal 


Date Drilled: 11-20-13 and 11-22-13 
County:  Sheridan WY   
Township: 57N Range: 84W Water:   “Minimal”   
Location: SENE Section: 20    
N: 1,932,436 E: 1,394,418    
Elevation: 3,630.6     


DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


0 8 Sandy clay; brown, overbank deposits, Quaternary Alluvium 8.0 SC  Dry 
8 21 Sandy gravel; medium to coarse, Tongue River Alluvium 13.0 GW  Wet at base 
21 32 Silty claystone; light grey, very soft, moderately fissile 11.0 CL/ML   
32 38.5 Claystone; grey, fissile 6.5 CL   


38.5 43 Coal; black, soft at top, harder with depth 4.5 COAL U. CARNEY  
43 44 Claystone; grey, parting 1.0 CL  Parting 
44 54 Coal; black, hard, mostly bright 10.0 COAL L. CARNEY  
54 89 Siltstone light grey, clay rich, fissile, very hard 67'-69' 35.0 ML   
89 94 Claystone; grey, firm, fissile 5.0 CL   
94 99 Coal; black, hard 5.0 COAL MASTERS  
99 112 Claystone; dark, carbonaceous, little coaly, moderately soft 13.0 CL/OH   


112 119.5 Claystone; grey, fissile 7.5 CL   
119.5 122 Coal; black, hard 2.5 COAL   
122 130 Claystone; grey, firm, fissile 8.0 CL   
130 155 Siltstone; light grey, firm, clay rich 25.0 ML   
155 161 Claystone; dark grey, carbonaceous, coaly 6.0 CL/OH   
161 166 Claystone; grey, fissile 5.0 CL   
166 187 Claystone; dark grey, carbonaceous, little thin coals 21.0 CL/OH   
187 204 Siltstone; light grey, little very fine grained sand 17.0 ML/SM   


204 339 Claystone; grey, little interbedded siltstone, thin coals 270'-
336' 135.0 CL   


339 352 Siltstone; light grey, firm, little very fine sand 13.0 ML/SM   


352 456 Claystone; grey to light grey, little interbedded silt, sparse 
thin coal 104.0 CL  Coal 377'-379' 


Coal 401'-402' 
456 473 Sandstone; very light grey, very fine grained, silty 17.0 SP   
473 482 Siltstone; light grey, carbonaceous coal at 475'-477' 9.0 ML   
482 498 Sandstone; very light grey, very fine grained, silty 16.0 SP   


498 561 Claystone; grey to dark grey, carbonaceous, thin coals at 
519', 530', 537' & 544' 63.0 CL   


561 570 Siltstone; light grey, firm 9.0 ML   
570 582 Claystone; grey, fissile 12.0 CL   


582 605 Sandstone; very light grey, very fine grained, silty, hard 
585'-587' 23.0 SP   


ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 


THICK LITH SEAM NOTE/GPM 
From To 


605 656 Claystone; grey, fissile, little interbedded siltstone 51.0 CL   
656 667 Claystone; dark grey, carbonaceous, coaly 11.0 CL   
667 703.5 Claystone; grey, fissile, little silty, this coal 696.5'-698' 36.5 CL   


703.5 712.7 Coal; black, hard, mostly bright 9.2 COAL WALL  
712.7 716 Claystone; grey, fissile 3.3 CL   


716 722 Siltstone-Sandstone; very light grey, very fine, very hard at 
719'-722' 6.0 ML/SM   


722 735 Claystone; grey, fissile 13.0 CL   
735 746 Siltstone; light grey, firm 11.0 ML   


746 784 Sandstone; very light grey, very fine, moderately friable, 
very hard 749'-752' 38.0 SP   


784 798 Claystone; grey, fissile 14.0 CL   
798 802 Coal; black, hard 4.0 COAL U. PAWNEE  
802 806 Claystone; grey, firm, fissile 4.0 CL   
806 809 Coal; black, hard 3.0 COAL L. PAWNEE  
809 842 Claystone; grey to light grey, firm, fissile 33.0 CL   


       
  Plug and Abandon Holes     


  
Pilot Hole: Pump 2 – 500 gallon batches (31 - 50# sacks) of 
bentonite grout in stages into hole (Wyo-Ben Enviroplug 
Grout)  


    


  Tag at 183'; plug with 39 sacks (50#) bentonite chips and 1 
sack redi-mix concrete     


       


  Core Hole: pump 1 – 500 gallon batch (12 – 50# sacks) 
bentonite grout from bottom up     


  Add 106  - 50# sacks medium bentonite chips to surface and 
1 sack redi-mix concrete     


       
  Core hole located approximately 10 feet west of pilot hole     
  Difficult setting 34'of 6" PVC surface – gravels caving!!     
  Mix more mud and try again to set casing.     
  Finally set casing. Pour 10 sacks chips in annulus     
  Gravel still falling into hole from lower gravel zone     


  


Add 3 sacks chips inside casing and let swell then squeeze 
bentonite up base of PVC annulus with paper sack plug 
inside casing. Successful in preventing further rocks from 
entering hole. 


    


       
       
       
       


ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) From To 


  11/25/13 Resume drilling for core collection. 
  Core #1 701'-716' = 15.0'; recovered 15.0' 


701 702.4 Claystone; grey, firm, moderately fissile, slight separation on bedding  
702.4 703.3 Claystone; dark grey, carbonaceous, soft and washed at 702.9' 
703.3 709.5 Coal; black, hard, mostly bright, challered surface, little pyrite 
709.5 709.8 Pyrite; massive, hard, convoluted bedding, very coaly 
709.8 710.2 Coal; black, dull, high ash content 
710.2 712.75 Coal; black hard, mostly bright, little notable pyrite abrupt basal contact on underlying siltstone 
712.75 716 Siltstone; light grey, very firm to hard, finely laminated, competent, good floor stability 


  Samples collected: 
  Rock: 701'-703.3', 712.75'-714', 714'-716' 
  Coal: 703.3'-705', 705'-707', 707'-709.5', 709.5'-710.2', 710.2'-712.75' 
  “Total Coal Thickness = 9.45' 
   
  Plug and abandon immediately following core collection 
  Pump 500 gallon batch (12 sacks grout) into hole = bottom up 
  Followed by pouring 94 sacks medium 
  50# sacks bentonite chips, tag at 64' 


  Attempt to pull 6" casing, broke off below ground level. Finish seal with 12-50# sacks bentonite chips and one sack 
redi-mix concrete for surface seal. 


   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   


ABBREVIATIONS 
 


BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 


- 
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LOG OF BOREHOLE BOREHOLE #  AMBRE-05 Page 1 of 4 
PROJECT: Brook Mine DRILLER: Shawn Ankney DATE: 1/23/13 & 1/24/13 

Sheridan, WY  A-3 Services, LLC   
CLIENT: RAMACO, LLC RIG: Gardiner Denver 1500 START: 9:10 1/23/13 
LOCATION: SWSW T57N, R84W     
 BIT(S): 8¾" Tri-Core to 35' FINISH: 16:00 1/24/13 
GROUND ELEVATION: 3776.4  5⅝" button spade to TD   
COORDINATES:   FLUID: Mud & Polymer TOTAL DEPTH: 385' 
N: 1,930,125.6 E: 1,403,477.8    
SURVEYED:  Yes  LOG BY: Mike Wolf   WYPG #614 HOLE DIAMETER: 5⅝" 

DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

0 3 Gravel; Goose Creek Alluvium Terrace – coarse, sandy gravels 3.0 QAL   

3 143 Siltstone; light buff, hard, cemented zones, alternating orange, yellow 
& light grey, set 6' 6" surface casing, 28-37 very hard 140.0 ST   

143 149 Claystone; grey, mostly competent 6.0 CL   
149 161 Coal; black, hard, mostly bright, E-Log shows “Wash Out” 12.0 COAL DIETZ 2 B DTW ~150 
161 168 Claystone; grey, firm, competent 7.0 CL   
168 171 Siltstone; light, sandy, hard 3.0 ST   
171 176 Claystone; grey, soft, incompetent 5.0 CL   
176 180 Coal; black, hard 4.0 COAL DIETZ 2 C  
180 215 Claystone; grey to dark grey, with coal stringers (see E-Log) 35.0 CL   
215 242 Coal; hard with numerous, high ash bands 27.0 COAL DIETZ 3  
242 263 Coal; hard, bright to very bright 21.0 COAL MONARCH  
263 290 Claystone; grey, firm, fissile 27.0 CL   
290 348 Siltstone; light grey with claystone interbeds, hard streaks 58.0 ST   

348 357 Claystone; grey, fissile, some zones very incompetent, sticky, very 
hard 290-300' 109.0 CL   

357 378 Coal; black, hard, mostly bright 21.0 COAL CARNEY 
MASTERS  

358 384 Claystone; grey, soft, platy, very incompetent 26.0 CL   
384 385 Siltstone; light grey, very firm much more competent 1.0 ST   

       
  Parting between Carney-Masters was at 372.9-373.3 in core     
       
  E-Log Picks:     
  149-161=12 Dietz 2 B     
  176-180=4 Dietz 2 C     
  215-242=27 Dietz 3     
  242-263=21 Monarch     
  357-378=21 Carney-Masters     
  Plug & abandon boring with 98 sacks chips, 1 sack concrete     

ABBREVIATIONS 
 

BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute 
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DEPTH 
DESCRIPTION OF MATERIALS 

(ASTM D2488) 

ASTM 
D2487 

SYMBOL 

TEST, 
SAMPLES, OR 

NOTES From To 

  Core #1  82-97=15'; recovered 15'   
82 88.2 Siltstone; orange-yellow   

88.2 97 Siltstone; grey, fracture at 89.6 has Fe Oxs on both sides   
  Samples: 87-89, 89-91, 91-93, 93-95, 95-97   
     
  Core #2  97-112=15'; recovered 15'   

97 112 Siltstone; grey to orange, mostly competent, Fe Oxs, claystone, fissile at 99.5-101   
  Samples: 102-104, 104-106, 106-108, 108-110, 110-112   
     
  Core #3  112-127=15'; recovered 15'   

112 127 
Siltstone; alternating yellow/grey, yellow to 116, then grey to 120.2, yellow 120.2-
120.4, grey to 122.5, yellow to 123.7, grey to 126.2, then yellow to 127 at end 
becoming little coaly, save wafers of core for OB analysis 110, 115, 120, 125, 130 

 
 

     
  Core #4  127-142=15'; recovered 13.8'   

127 128.2 Lost; soft oxidized sandstone   
128.2 132.6 Sitly Sandstone; oxidized, friable   
132.6 142 Siltstone; grey, firm, fairly competent, however, parts on bedding   

     
  Core #5  142-155.5=13.5'; recovered 15', picked up 1.5' from previous core run   

142 142.9 Siltstone; grey, clay rich, finely laminated   
142.9 149.1 Claystone; grey to dark grey, firm, competent, parts on bedding   
149.1 155.5 Coal; black, hard, mostly bright   

  Samples: 149.151, 151-153, 153-155.5    
  Rock: 143-145, 145-147, 147-149.1   
     
  Core #6  155.5-167=165'; recovered '10.5   

155.5 161.9 Coal; black, hard, bright   
161.9 166 Claystone; grey, firm, competent   
166 167 Slid out!   

  Samples: 155.5-158, 158-160, 160-161.9    
     
  Core #7  167-182=15'; recovered 14.5', bottom slid out   

167 196 Claystone; grey, firm, competent   
169 170.8 Claystone; coal ~30° dips, disrupted, incompetent   

170.8 173.5 Siltstone; grey, sandy, hard lenses   
173.5 177.4 Claystone; grey, soft, fissile, incompetent above contact   
177.4 181.5 Coal; black, hard   
181.5 182 Lost – slid out   

  Samples: (175.4-177.4 rock), coal 177.4-179.4, 179.4-181.5   
ABBREVIATIONS 

 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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DEPTH 
DESCRIPTION OF MATERIALS 

(ASTM D2488) 

ASTM 
D2487 

SYMBOL 

TEST, 
SAMPLES, OR 

NOTES From To 

  Core #8  200-215=15'; recovered 15'   
200 200.1 Claystone; grey, soft   

200.1 201.8 Coal; black, poor, base contact ~30° angle   
20138 202.4 Claystone; grey, soft, fissile   
202.4 204.1 Coal; dull, high ash, amber   
204.1 208.2 Claystone; grey, coaly, soft at hose contact, incompetent, fissile   
208.2 210.6 Coal; hard, both contacts grade to clay rich   
210.6 214.4 Claystone; grey to dark grey, detrital coal, soft, sticky, incompetent, platty   
214.4 215 Coal; hard, dull, poor   

  
Samples: Rock 204.4-206.4, 206.4, 208.4, 208.4-210.4, 210.4-212.4, 212.4-214.4 

Coal 214.4-216   
     
  Core #9  215-230=15'; recovered 15'   

215 220 Coal; black, hard   
220 220.2 Clay; black, soft, crushed   

220.2 230 Coal; black, hard, mostly bright   
  Samples: 214.4-216, 216-218, 218-222, 222-227, 227-232   
     
  Core #10  230-245=15'; recovered 15'   

230 233.5 Coal; black, hard, mostly bright, fine pyrite on cleat   
233.5 233.7 Coal; very dull, high ash   
233.7 237.5 Coal; black, hard, mostly bright, fine pyrite on cleat   
237.5 237.7 Coal/Clay; very high ash   
237.7 240 Coal; black, hard, mostly bright, fine pyrite on cleat   
240 240.2 Coal; dull, high wash zone, poor   

240.2 240.7 Coal; bright, hard   
240.7 241.2 Coal; very dull   
241.2 242.6 Coal; bright, hard   
242.6 242.8 Coal; very dull, very high ash   
242.8 245 Coal; bright, hard   

  Samples: 232-237, 237-242, 242-247   
     
  Core #11  245-260=15'; recovered 15'   

245 260 Coal; black, hard, mostly bright, ash band at 250.7   
  Samples: 247-252, 252-257, 257-260   
     
     
     
     
     

ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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DEPTH 
DESCRIPTION OF MATERIALS 

(ASTM D2488) 

ASTM 
D2487 

SYMBOL 

TEST, 
SAMPLES, OR 

NOTES From To 

  Core #12  260-270=10'; recovered 10'   
260 263.1 Coal; black, hard, bright, slight pyrite   

263.1 263.3 Coal; very dull   
263.3 264.1 Claystone; dark grey, carbonaceous   
264.1 265.1 Coal; band, bright   
265.1 270 Siltstone; light grey, very firm, pyrite nodules at 267.8-268.4   

  Samples: 260-262, 262-263.1, 263.1, 265.1   
     
  Driller though tagged coal at 340-stop to core   
  Core # 13  240-255=15'; recovered 15'   

340 346 Siltstone; grey, hard, competent, some parting on bedding, no coal   
346 355 Claystone; grey, hard, competent, some parting on bedding   

     
  Core #14  355-370=15'; recovered 15'   

355 355.7 Claystone; grey, hard   
355.7 357.2 Claystone; black, very carbonaceous, very fissile, very incompetent   
357.2 370 Coal; black, hard, mostly bright   

  Samples: Coal 357.2-359, 359-361, 361-366, 366-370   
  Rock: 355-357.2   
     
  Core #15     

370 378.3 Coal; black, hard, bright, high ash parting at 372.9-373.3=0.4   
378.3 380 Claystone; very dark, very carbonaceous, very fissile, very incompetent, platty   
380 380.6 Claystone; dark grey, more competent   

380.6 383.8 Claystone; dark grey, very fissile, very incompetent, sticky   
383.8 385 Siltstone; light grey, very firm, competent   

  Samples: 370-375, 375-377, 377-378.3   
     
     
     
     
     
     
     
     
     
     
     
     
     

ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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Hole/Well No.: R13-016 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 904'  

Company: RAMACO Geophysical Log Type:  Coal Suite, 
Gamma, Den Res, caliper 

CORED:  

Project: Brook Mine Hole Type:  5⅝" below 100 feet Date Drilled: 08-28-13 
County:  Sheridan WY   
Township: 57N Range: 84W Water:      
Location: SWSE Section: 8    
N: 1,941,970 E: 1,391,088    
Elevation: 3,956.1     

DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

0 2 Colluvium/slopewash; clinker & rock in silty clay matrix 2.0 FILL   
2 7 Sandstone; light buff, very hard 2'-4' 5.0 SS   
7 24 Siltstone; light buff to orange 17.0 ST   

24 40 Siltstone with sandy interbeds 16.0    
40 50 Carbonaceous claystone; dark, fissile 10.0 CL/OH   
50 58 Burn; red-pink, hard 8.0 BURN CARNEY Top Burned 
58 69 Coal; black, soft, weathered, dry, “lost circulation at 64' in coal” 11.0 CO CARNEY “Very Soft” 
69 93 Silty claystone; no circulation, very hard 84'-87' 24.0 CL/ST   

93 98 Coal; black, soft, weathered “set 100' surface easing to regain 
circulation.” Struggle to seal annular space! 5.0 CO MASTERS  

98 124 Siltstone; light grey with hard sandy lenses 108'-110' & 114'-
116' 26.0 ST   

124 130 Claystone; grey, fissile 6.0 CL   

130 165 Carbonaceous claystone; with coal stringers, coal at 131'-132.5', 
135'-138', 143'-144', 149'-151', 153.5'-155', 163'-164' 35.0 CO/OH   

165 198 Claystone; grey with silty interbeds 33.0 CL   
198 223 Sandstone; light grey, very fine, some hard streaks 25.0 SS   

223 622 
Claystone/siltstone; with carbonaceous claystone & many thin 
coals at 248'-252', 288'-290', 347'-349.5', 382'-384', 489'-490', 
576'-578', 609'-613' 

399.0 CL/ST   

622 650 Sandstone; light grey, very fine 28.0 SS   
650 657 Claystone; dark grey, carbonaceous 7.0 CL/OH   
657 666 Coal; black, hard, good! 9.0 CO WALL  
666 756 Siltstone; light grey with clay & sparse sandy interbeds 90.0 ST/CL   
756 759 Claystone; grey, fissile 3.0 CL   

759 764.5 Coal; black, hard 5.5 CO PAWNEE-
U  

764.5 776 Claystone; dark carbonaceous 11.5 CL/OH   

776 779 Coal; hard, black 3.0 CO PAWNEE-
L  

779 783 Claystone; grey 4.0 CL   
783 784 Coal; hard 1.0 CO   
784 904 Alternating light & dark claystone & siltstone 120.0 CL/ST   

 ABBREVIATIONS 
 
BGL – Below Ground Level GS – Geochemical Sample SWL – Static Water Level 
DBS – Disturbed Bulk Sample LA – Laboratory Analysis ZP – Ziplock Bag Sample 
GPM – Gallon Per Minute   
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Hole/Well No.: R13-024 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 983'  

Company: RAMACO Geophysical Log Type:   CORED:  
Project: Brook Mine Hole Type:  8 ¾" Tri-Core to 35' 

5⅝" button spade to TD 
Date Drilled: 11-12-13  

County:  Sheridan WY   
Township: 57N Range: 85W Water:   Mud & Polymer   
Location: NWSE Section: 11    
N: 1,941,541 E: 1,378,388    
Elevation: 3,885.4     

DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

0 4 Terrace gravel; medium to coarse, poorly sorted, clinker 
gravels, Slater Creek alluvium 2'-4' thickness, irregular base 4.0 GW  Dry 

4 6.5 Silty claystone; buff-brown, soft 2.5 ML/CL   
6.5 19 Coal; black, very soft, very weathered, punky! 5.5 COAL U. CARNEY  
19 24 Claystone; dark brown, carbonaceous, very soft 23.0 CL/OH   
24 60 Claystone; light-grey, little silty, soft, sticky 36.0 CL   

60 68 Claystone; dark grey-brown, carbonaceous, coaly, very 
fissile 8.0 CL/OH   

68 81 Coal; black, hard, mostly bright, clay parting 71'-73' 13.0 COAL L. CARNEY  
81 105 Claystone; light-grey, little silty 24.0 CL  Water ~75' 

105 114.5 Coaly claystone; dark grey-brown, carbonaceous, fissile 9.5 CL/OH   
114.5 119 Coal; black, hard, dull, little pyrite noted on cleat surfaces 4.5 COAL MASTERS  
119 130 Claystone; grey, silty, firm 11.0 CL   
130 146 Siltstone; light-grey, firm, little friable, clay-rich 16.0 ST   
146 148 Coal; black, hard 2.0 COAL LOCAL  
148 160 Claystone; grey, fissile 12.0 CL   
160 174 Silty claystone; grey to light grey, firm 14.0 CL/ML   

174 200 Siltstone; light grey with interbedded coal at 176'-178', 184'-
185', 192'-193' 26.0 ML/OH COALY  

200 212 Siltstone; light grey, firm, moderately friable 12.0 ML   
212 230 Claystone; grey, fissile 18.0 CL   
230 232.5 Coal; black, hard 2.5 COAL   

232.5 281 Siltstone; light grey, firm but moderately friable 48.5 ML   

281 362 Clayey siltstone; light grey, coaly at 287'-301', 321'-322', 
342'-344' 81.0 ML/CL   

362 364 Coal; black, hard 2.0 COAL   
364 408 Siltstone; light grey, firm but moderately friable 44.0 ML   

408 420 Sandstone; very light grey, very fine grained, well sorted 
little silty 12.0 SM   

420 464 Siltstone; light grey with some clay and coal at 437'-439' 44.0 ML   
464 500 Siltstone; light grey, clay rich, interbedded soft 36.0 ML   

 ABBREVIATIONS 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

500 510 Sandy siltstone; light grey, clean water bearing 10.0 SM  Water 
579 579 Siltstone; light grey, clay rich, interbedded claystone 0.0 ML   
579 596 Claystone; carbonaceous, coaly laminations 17.0 CL/OH   
596 700 Siltstone; light grey, carbonaceous 660'-668' 104.0 ML/OH   
700 764 Claystone; grey, carbonaceous 712'-735' 64.0 CL/OH   

764 788 Silty sandstone; light grey, very, very fine poorly 
consolidated, water bearing, carbonaceous 780'-790' 24.0 SM   

788 796 Claystone; grey, firm, fissile 8.0 CL   
796 800.5 Coal; black, hard 4.5 COAL   

800.5 812 Silty sandstone; light grey, soft, water bearing 11.5 SM   
812 882 Siltstone; grey, clay rich, interbedded, badly washed out 70.0 ML   
882 887 Claystone; grey to dark grey, carbonaceous 5.0 CL/OH   
887 897 Coal; black, hard, dull, very fissile 10.0 COAL   
897 897 Claystone; grey, fissile 0.0 CL   
897 909 Siltstone; grey, clay rich 12.0 ML   
909 930 Claystone; grey, fissile 21.0 CL   
930 942 Siltstone; light grey, firm, little friable 12.0 ML   

942 958 
Sandstone; very light grey, very fine grained, soft, friable, 
water bearing 16.0 SP/SM   

958 966 Siltstone; grey 8.0 ML   
966 983 Claystone; grey, firm, fissile 17.0 CL   

       

  
E-Log Picks: 6.5'-19'=12.5' Upper Carney (poor weathered 
coal)!!     

   68'-81'=13' Lower Carney     
   114.5'-119'=4.5' Masters     
   146'-148'=2.0' Local     
   795'-800.5'=5.5' Unknown     
   888'-902'=4' Unknown     
       
  11/14/13 Plug and abandon hole with grout     

  
Mix 3-400 gallon batches of grout with 11 sacks grout in each 
batch     

  Pump through drill pipe from bottom-up     
  Finish off top 40'with 16-50# sacks bentonite chips     
  Backfill and grade cuttings pit and re-seed     
       
  Note: Caliper log indicates numerous washed out zones     
       
       
   

 ABBREVIATIONS 
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Hole/Well No.: R13-026 Recorded By: M. Wolf WY PG #614 Drilling Co.: A-3 Services 
Depth:  0' To 842' Pilot Hole  

Company: RAMACO Geophysical Log Type:  Coal Suite, 
Gamma, Den Res, caliper 

Cored 701-716' 

Project: Brook Mine Hole Type:  5⅝" pilot, e-log, offset & 
core coal 

Date Drilled: 11-20-13 and 11-22-13 
County:  Sheridan WY   
Township: 57N Range: 84W Water:   “Minimal”   
Location: SENE Section: 20    
N: 1,932,436 E: 1,394,418    
Elevation: 3,630.6     

DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

0 8 Sandy clay; brown, overbank deposits, Quaternary Alluvium 8.0 SC  Dry 
8 21 Sandy gravel; medium to coarse, Tongue River Alluvium 13.0 GW  Wet at base 
21 32 Silty claystone; light grey, very soft, moderately fissile 11.0 CL/ML   
32 38.5 Claystone; grey, fissile 6.5 CL   

38.5 43 Coal; black, soft at top, harder with depth 4.5 COAL U. CARNEY  
43 44 Claystone; grey, parting 1.0 CL  Parting 
44 54 Coal; black, hard, mostly bright 10.0 COAL L. CARNEY  
54 89 Siltstone light grey, clay rich, fissile, very hard 67'-69' 35.0 ML   
89 94 Claystone; grey, firm, fissile 5.0 CL   
94 99 Coal; black, hard 5.0 COAL MASTERS  
99 112 Claystone; dark, carbonaceous, little coaly, moderately soft 13.0 CL/OH   

112 119.5 Claystone; grey, fissile 7.5 CL   
119.5 122 Coal; black, hard 2.5 COAL   
122 130 Claystone; grey, firm, fissile 8.0 CL   
130 155 Siltstone; light grey, firm, clay rich 25.0 ML   
155 161 Claystone; dark grey, carbonaceous, coaly 6.0 CL/OH   
161 166 Claystone; grey, fissile 5.0 CL   
166 187 Claystone; dark grey, carbonaceous, little thin coals 21.0 CL/OH   
187 204 Siltstone; light grey, little very fine grained sand 17.0 ML/SM   

204 339 Claystone; grey, little interbedded siltstone, thin coals 270'-
336' 135.0 CL   

339 352 Siltstone; light grey, firm, little very fine sand 13.0 ML/SM   

352 456 Claystone; grey to light grey, little interbedded silt, sparse 
thin coal 104.0 CL  Coal 377'-379' 

Coal 401'-402' 
456 473 Sandstone; very light grey, very fine grained, silty 17.0 SP   
473 482 Siltstone; light grey, carbonaceous coal at 475'-477' 9.0 ML   
482 498 Sandstone; very light grey, very fine grained, silty 16.0 SP   

498 561 Claystone; grey to dark grey, carbonaceous, thin coals at 
519', 530', 537' & 544' 63.0 CL   

561 570 Siltstone; light grey, firm 9.0 ML   
570 582 Claystone; grey, fissile 12.0 CL   

582 605 Sandstone; very light grey, very fine grained, silty, hard 
585'-587' 23.0 SP   

ABBREVIATIONS 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) 

THICK LITH SEAM NOTE/GPM 
From To 

605 656 Claystone; grey, fissile, little interbedded siltstone 51.0 CL   
656 667 Claystone; dark grey, carbonaceous, coaly 11.0 CL   
667 703.5 Claystone; grey, fissile, little silty, this coal 696.5'-698' 36.5 CL   

703.5 712.7 Coal; black, hard, mostly bright 9.2 COAL WALL  
712.7 716 Claystone; grey, fissile 3.3 CL   

716 722 Siltstone-Sandstone; very light grey, very fine, very hard at 
719'-722' 6.0 ML/SM   

722 735 Claystone; grey, fissile 13.0 CL   
735 746 Siltstone; light grey, firm 11.0 ML   

746 784 Sandstone; very light grey, very fine, moderately friable, 
very hard 749'-752' 38.0 SP   

784 798 Claystone; grey, fissile 14.0 CL   
798 802 Coal; black, hard 4.0 COAL U. PAWNEE  
802 806 Claystone; grey, firm, fissile 4.0 CL   
806 809 Coal; black, hard 3.0 COAL L. PAWNEE  
809 842 Claystone; grey to light grey, firm, fissile 33.0 CL   

       
  Plug and Abandon Holes     

  
Pilot Hole: Pump 2 – 500 gallon batches (31 - 50# sacks) of 
bentonite grout in stages into hole (Wyo-Ben Enviroplug 
Grout)  

    

  Tag at 183'; plug with 39 sacks (50#) bentonite chips and 1 
sack redi-mix concrete     

       

  Core Hole: pump 1 – 500 gallon batch (12 – 50# sacks) 
bentonite grout from bottom up     

  Add 106  - 50# sacks medium bentonite chips to surface and 
1 sack redi-mix concrete     

       
  Core hole located approximately 10 feet west of pilot hole     
  Difficult setting 34'of 6" PVC surface – gravels caving!!     
  Mix more mud and try again to set casing.     
  Finally set casing. Pour 10 sacks chips in annulus     
  Gravel still falling into hole from lower gravel zone     

  

Add 3 sacks chips inside casing and let swell then squeeze 
bentonite up base of PVC annulus with paper sack plug 
inside casing. Successful in preventing further rocks from 
entering hole. 

    

       
       
       
       

ABBREVIATIONS 
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DEPTH DESCRIPTION OF MATERIALS 
(ASTM D2488) From To 

  11/25/13 Resume drilling for core collection. 
  Core #1 701'-716' = 15.0'; recovered 15.0' 

701 702.4 Claystone; grey, firm, moderately fissile, slight separation on bedding  
702.4 703.3 Claystone; dark grey, carbonaceous, soft and washed at 702.9' 
703.3 709.5 Coal; black, hard, mostly bright, challered surface, little pyrite 
709.5 709.8 Pyrite; massive, hard, convoluted bedding, very coaly 
709.8 710.2 Coal; black, dull, high ash content 
710.2 712.75 Coal; black hard, mostly bright, little notable pyrite abrupt basal contact on underlying siltstone 
712.75 716 Siltstone; light grey, very firm to hard, finely laminated, competent, good floor stability 

  Samples collected: 
  Rock: 701'-703.3', 712.75'-714', 714'-716' 
  Coal: 703.3'-705', 705'-707', 707'-709.5', 709.5'-710.2', 710.2'-712.75' 
  “Total Coal Thickness = 9.45' 
   
  Plug and abandon immediately following core collection 
  Pump 500 gallon batch (12 sacks grout) into hole = bottom up 
  Followed by pouring 94 sacks medium 
  50# sacks bentonite chips, tag at 64' 

  Attempt to pull 6" casing, broke off below ground level. Finish seal with 12-50# sacks bentonite chips and one sack 
redi-mix concrete for surface seal. 
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Attachment deep holes map_1.pdf (34 Bytes) cannot be converted to PDF format.



From: Muthu Kuchanur
To: BJ Kristiansen
Subject: Re: Deep strat test holes at Brook Mine
Date: Wednesday, February 22, 2017 3:32:01 PM

Thanks BJ for this information.  I will be taking a closer look for my own
understanding.

On Wednesday, February 22, 2017, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Muthu,

 

Here are the holes that I told you about.  The first file contains the written logs
and electric logs of the holes in question.  The second file is a location map.  Have
fun.

 

-bj

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:muthu.kuchanur@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, February 23, 2017 1:51:36 PM

New pleading(s) approved for In Re Brook Mine:
Certificate of Service for Order of Dismissal
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12825
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Gina Thompson
To: Todd Parfitt; Alan Edwards
Subject: Fwd: E-Transcript & PDF of the EQC Hearing on Rules for Practice and Procedure, Taken 1/19/17
Date: Friday, February 24, 2017 7:54:14 AM
Attachments: RULES FOR PRACTICE AND PROCEDURE.ptx

011917 eqc hrg.pdf

Todd and Alan,

Here is the PDF of the transcript for the Rules of Practice and Procedure hearing
from January.

Thanks,

Planning Analyst
gina.thompson@wyo.gov
Wyoming Department of Environmental Quality
Water Quality Division

p (307) 777-7343
f (307) 635-1784

***Please note our address has changed***
200 W. 17th St. 
Cheyenne, WY  82002

---------- Forwarded message ----------
From: Jim Ruby <jim.ruby@wyo.gov>
Date: Tue, Feb 14, 2017 at 9:39 AM
Subject: Fwd: E-Transcript & PDF of the EQC Hearing on Rules for Practice and
Procedure, Taken 1/19/17
To: Gina Johnson <gina.thompson@wyo.gov>

We don't seem to have a paper copy but here is the e copy.

Jim
---------- Forwarded message ----------
From: Wyoming Reporting Services, Inc. <tech@wyoreporting.net>
Date: Fri, Feb 10, 2017 at 10:52 AM
Subject: E-Transcript & PDF of the EQC Hearing on Rules for Practice and Procedure,
Taken 1/19/17
To: Jim Ruby <jim.ruby@wyo.gov>

Attached are the E-Transcript & PDF of the EQC Hearing on Rules for Practice
and Procedure, taken 1/19/17.

Thank you,

Donna Olmstead
Production Assistant

mailto:gina.thompson@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
http://goog_727805336/
mailto:jim.ruby@wyo.gov
mailto:gina.thompson@wyo.gov
mailto:tech@wyoreporting.net
mailto:jim.ruby@wyo.gov
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1          BEFORE THE ENVIRONMENTAL QUALITY COUNCIL
                     STATE OF WYOMING


2
------------------------------------------------------


3 RULES FOR PRACTICE
AND PROCEDURE                    Docket No. 16-1101


4 ------------------------------------------------------


5
             TRANSCRIPT OF HEARING PROCEEDINGS


6


7           PURSUANT TO NOTICE duly given to all parties


8 in interest, this matter came on for hearing on the


9 19th day of January, 2017, at the hour of 9:07 a.m.,


10 at the Laramie County Community College, 1400 East College


11 Drive, Pathfinder Building, Room 109, Cheyenne, Wyoming,


12 before the Wyoming Environmental Quality Council.  Council


13 members present were Council Member Meghan Lally,


14 presiding, with Chairman David Bagley, Council Member


15 Tim Flitner, and Council Member Megan Degenfelder.


16           Mr. Ryan Schelhaas, Wyoming Attorney General's


17 Office, Attorney for the Council; Mr. Jim Ruby, Executive


18 Director to the Council; Mr. Joe Girardin, Business Office


19 Coordinator, were also in attendance.


20           Also present were Director Todd Parfitt; Deputy


21 Director Alan Edwards; Ms. Elizabeth Morrisseau, Senior


22 Assistant Attorney General; Mr. Andrew Kuhlmann, Senior


23 Assistant Attorney General; Ms. Gina Thompson, Water


24 Quality Division; and various unidentified audience


25 members.
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1                   P R O C E E D I N G S


2                     (EQC meeting proceedings commenced


3                     9:07 a.m., January 19, 2017.)


4                 CHAIRMAN BAGLEY:  We'll come to order,


5 ladies and gentlemen.


6           Joe, she needs some help logging in.


7           Good morning.  I'm David Bagley.  I'm chairman of


8 the Environmental Quality Council.  It is January 19, 2017.


9 Wow.  2017 now.  And it is about 9:10 a.m.  This meeting is


10 being held in Cheyenne, Wyoming at the Laramie County


11 Community College, 1400 East College Drive, Pathfinder


12 Building, Room 109.


13           With me here today from the council are


14 Tim Flitner, Meghan Lally and Megan Degenfelder.


15           Councilman Rich Fairservis, Councilman


16 Nick Agopian and Councilman Aaron Clark could not be with


17 us today.


18           Also present, Jim Ruby, executive officer, and


19 Joe Girardin, paralegal.


20           What I'd like to do, since this meeting was


21 originally scheduled at a different location -- was it Game


22 & Fish?


23                 MR. RUBY:  Yeah.


24                 CHAIRMAN BAGLEY:  And this appears to be, I


25 think, a brand-new building -- this is a great building --
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1 if we'd like to go ahead and do our minutes -- approval of


2 our minutes first, and if there's anybody out there


3 wandering around looking for us, give them a couple more


4 minutes looking for us before we officially start the


5 hearing.  So should be about two minutes while we do the


6 minutes.  So let's go ahead and do that.


7           Do I have a motion to approve the November 17,


8 2016 executive session minutes?


9                 COUNCIL MEMBER DEGENFELDER:  So moved.


10                 CHAIRMAN BAGLEY:  Second?


11                 COUNCIL MEMBER LALLY:  Second.


12                 CHAIRMAN BAGLEY:  Second.  Any discussion?


13           Seeing no discussion, all in favor signify by


14 saying aye.


15                 COUNCIL MEMBER DEGENFELDER:  Aye.


16                 COUNCIL MEMBER LALLY:  Aye.


17                 COUNCIL MEMBER FLITNER:  Aye.


18                 CHAIRMAN BAGLEY:  Any opposed?


19           Any abstentions?


20           Carried.  Thank you.


21           Do I have a motion to approve the November 17,


22 2016 meeting minutes?


23                 COUNCIL MEMBER LALLY:  So moved.


24                 CHAIRMAN BAGLEY:  Second?


25                 COUNCIL MEMBER DEGENFELDER:  Second.
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1                 CHAIRMAN BAGLEY:  Any discussion?


2           Hearing none, all in favor signify by saying aye.


3                 COUNCIL MEMBER DEGENFELDER:  Aye.


4                 COUNCIL MEMBER LALLY:  Aye.


5                 COUNCIL MEMBER FLITNER:  Aye.


6                 CHAIRMAN BAGLEY:  Any opposed?  Any


7 abstentions?  Approved.


8           Do I have a motion to approve the November 22nd,


9 2016 minutes that was of the telephone conference?


10                 COUNCIL MEMBER DEGENFELDER:  So moved.


11                 CHAIRMAN BAGLEY:  Second?


12                 COUNCIL MEMBER LALLY:  Second.


13                 CHAIRMAN BAGLEY:  Any discussion?


14           All in favor, signify by saying aye.


15                 COUNCIL MEMBER DEGENFELDER:  Aye.


16                 COUNCIL MEMBER LALLY:  Aye.


17                 COUNCIL MEMBER FLITNER:  Aye.


18                 CHAIRMAN BAGLEY:  Any opposed?  Motion


19 carried.


20           All right.  Well, that gave us another minute.


21 Okay.  That's done.


22           So the first item -- and I think the only


23 item on our agenda today -- is the public hearing on


24 Docket 16-1101, a rule package from the Department of


25 Environmental Quality.
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1           Vice Chairman Meghan Lally is the hearing officer


2 in this matter, so I will turn the gavel over to her.


3                 COUNCIL MEMBER LALLY:  Good morning.  I'm


4 Meghan Lally.  I'm the hearing officer in Docket 16-1101,


5 rulemaking package from DEQ involving Chapters 1 to 7 and


6 9, repeal Chapter 4 and Chapter 6.


7           It's January 19th, 9:00 a.m.  This meeting is


8 being held in Cheyenne, Wyoming at the Laramie County


9 Community College, 1400 East College Drive, Pathfinder


10 Building, Room 109.


11           With me here today from the council are


12 Tim Flitner, Dr. Dave Bagley, Megan Degenfelder and myself.


13           Councilman Rich Fairservis, Aaron Clark and


14 Nick Agopian are absent.


15           Also present are Jim Ruby, executive officer, and


16 Joe Girardin, paralegal.


17           Would the representatives of DEQ please take a


18 seat up front -- you're there -- and introduce yourselves


19 to give us -- give us your presentation on the rule


20 package.


21                 DIRECTOR PARFITT:  Thank you, Madam Hearing


22 Officer.


23           My name is Todd Parfitt.  I'm the director of the


24 Department of Environmental Quality.  Here with me is


25 Alan Edwards, who is the deputy director for the agency,
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1 and Elizabeth Morrisseau from the Attorney General's


2 Office.


3           To start off with, I would just like to recognize


4 all of the efforts of the individuals in putting this rule


5 package together.  It's taken some time.  We have several


6 members of the DEQ here with us today.  I won't go through


7 introductions for everybody that's here in the audience,


8 but I do want to recognize specifically Gina Thompson, who


9 has been the lead for the agency in kind of herding the


10 cats and making sure that we follow the correct procedures


11 in putting forth this rule package.


12           This was the first time that we've had cause to


13 bring all of the advisory boards together at the same time,


14 and that seemed to work very well.


15           But I do want to recognize all of the people that


16 were involved in putting this package together, which


17 included not only Gina and her good work, but also the


18 attorneys for the -- for the DEQ, the attorneys for the


19 EQC, and then the staff of the EQC as well.


20           So now, as we go through this -- I guess just to


21 start out as to why we're bringing this rule package


22 forward in the first place.  As stated in the Statement of


23 Principal Reasons, you'll see that the Office of


24 Administrative Hearings promulgated their rules back in


25 October of 2014.  And there was a directive -- statutory
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1 requirement that all state agencies adopt, to the extent


2 practicable, uniform rules, proposed -- or finalized by the


3 Office of Administrative Hearings.  And that's what this


4 attempts to do.


5           In addition to updating in accordance with the


6 Office of Administrative Hearings, there are some


7 additional updates while we were in the rule that we felt


8 would be appropriate.  I know there had been interest years


9 ago to actually update the rules of practice and procedure,


10 and this provided that opportunity to do that.


11           And then the other thing I just mention is that


12 in preparing the rule package, consideration was given to


13 the governor's streamlining initiative.  And just point out


14 what you see -- and the governor's streamlining of rules


15 initiative was to reduce the number of rules by agency by a


16 third and the number of pages by a third.  And this council


17 heard rules proposed by the Solid and Hazardous Waste


18 Division regarding hazardous waste.  And we, I think pretty


19 much in terms of the pages of rules, met that goal just


20 with one rule package on hazardous waste mostly through


21 incorporation by reference.


22           So this rule, we actually go from 29 pages to


23 32 pages, so we're going maybe a little bit the other


24 direction, but there are new rules through OAH.  But the


25 number of chapters was reduced by one, so...
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1           What I'd like to do now is walk you through first


2 an overview, and then walk through each chapter and go


3 section by section.  Not in excruciating detail, but just


4 go through each section, pause and then see if there are


5 any questions as we go through that.


6           For point of reference -- and we can do this


7 either way, but my suggestion is that we use the


8 redline/strikeout version, and then just walk through using


9 that so that we match up page numbers and line numbers and


10 we know which version we're speaking from.  So if that's --


11 that's okay with the council, that's what I would suggest


12 we do to proceed.


13           So as a quick overview, and that is also provided


14 in the Statement of Principal Reasons, you'll see the


15 incorporation of the OAH rules primarily happens in


16 Chapter 1 and Chapter 2 of the proposed rule.  There are


17 changes incorporated into Chapter 3.  And then you'll see


18 Chapter 4 was repealed.


19           Now, two chapters are repealed, Chapter 4 and


20 Chapter 6.  And you probably have the same question I had,


21 is why have we taken those out and just repealing them and


22 not moving Chapter 5 to Chapter 4, which one might just


23 come to that conclusion that that would be the logical


24 course.  The reason we didn't do that is because we're


25 following the Secretary of State's rules, and their rules
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1 don't allow for us to reuse that chapter.  It has to be


2 repealed.  So that's -- kind of get that one out of the way


3 as an obvious question.


4           So Chapter 4 was repealed.  Chapter 5 are the


5 petitions for award of costs and expenses, and so there's


6 some changes and modifications to that.  And that one


7 pertains specifically to Land Quality -- the Land Quality


8 Division.


9           And then Chapter 6, as I mentioned, there were


10 changes -- significant changes made to Chapter 6, and


11 that's why what became Chapter 9, and then Chapter 6 was


12 repealed.


13           Chapter 7 -- Chapter 7, the very rare and


14 uncommon areas, to update that to incorporate statutory


15 changes that have occurred over last few years.


16           Chapter 8, there were no changes made.  So you


17 don't see that in the rule package.  Chapter 8 is small


18 business voluntary disclosure incentive.  So not


19 recommending any changes there.  And then Chapter 9 is new,


20 as I mentioned, and that deals with surface coal mining


21 operations and hearings before the director.  So that's


22 just a quick overview.


23           Now, we did -- as I mentioned, we had brought the


24 rule package, as we always do, to the advisory boards, but


25 the unique nature of this, we had all three advisory boards
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1 together.  We went out to public comment.  We had three


2 commenters.  We had the Powder River Basin Resource


3 Council, Wyoming Mining Association, and then an


4 individual, Klaus Hansen, who is also on the Air Quality


5 Advisory Board, all had comments.  And we addressed those


6 comments with the Advisory Board, incorporated any changes


7 into the rule package you see before you today, and then we


8 went out for public comment.


9           Now, it's important to note that we went out for


10 public comment twice, and you probably want to know why we


11 did that.


12           So we went out for public comment, early in the


13 fall, I think it was September to October, for 45 days.


14 There was a glitch with the public notice that we had


15 submitted to the paper.  The paper published a different


16 public notice twice rather than the one for this particular


17 rulemaking.  When we became aware of that, after the 45-


18 day comment period, we chose to restart that public notice


19 process and public noticed for another 45 days.  And so


20 that's why the timing here and why the two public notices.


21           With those two public notices we had one


22 commenter.  Powder River Basin Resource Council.  They had


23 three specific comments.  You have the response to comments


24 document.  That should be with your materials.  And we'll


25 talk about those as we go through the rule.  Their comments
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1 were on Chapter 1 -- they had a comment on Chapter 1, a


2 comment on Chapter 2, and a comment on Chapter 3.  Beyond


3 that, they didn't have any further comments.


4           So with that -- oh, yeah.  So I'm getting a


5 little bit of feedback here.  I don't know if you can hear


6 that, but...


7           So when we went through the advisory boards, we


8 did have a specific request from the Land Quality Advisory


9 Board that we take a look -- or our legal counsel take a


10 look and make sure that the rules were in conformance with


11 OSM requirements.  And the reason they made that request


12 was that our legal counsel, I believe, was not present at


13 that time -- could not be present at the time of our


14 advisory board.  So we went back, and you'll see that there


15 are some changes that were made to ensure that we are in


16 conformance with the requirements of OSM, our federal


17 oversight agency for Land Quality.


18           In addition, as we go through this, you'll see


19 that there were some minor editorial changes that we've


20 made where -- just when you look at the cross-reference


21 between the redline and strikeout and then the clean


22 version, there may have been a few words that didn't get


23 carried over to the clean version, and so we've cleaned


24 that up, if you will.


25           And the version that you have in front of you
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1 today should have all of those changes in them.  We did


2 explore whether or not those were material changes that


3 would necessitate an additional public comment period.  And


4 through advice from our counsel is that, no, they're not --


5 they don't rise to that level.  They don't change anything


6 substantively that would necessitate going back out to


7 public comment.


8           So with that, what I'd like to do is just start


9 with Chapter 1 and start walking through the rule, and then


10 I'll pause after each section to see if there's any follow-


11 up or questions.  And at the end we can wrap back around to


12 see if there are any further questions.


13           All right.  And then I may, as we go through


14 this, depending on the nature of the question or what the


15 question is, I may have to ask for assistance from either


16 Alan or from Elizabeth, because a lot of this rule package


17 is very legal in nature, and I think that's why you see


18 more involvement from the attorneys than normal.


19           All right.  So starting with Chapter 1, which


20 is the general rules.  So the summary of the changes is


21 that we've updated the cross-references authorizing the


22 rule.  And we have some proposed corrections here.


23           So Section 1(a).  First off, what you'll see in


24 the public notice version, the reference to the


25 Administrative Procedures Act was 16-3-301 through
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1 16-3-115.  And when you look at that, you can see that


2 doesn't make any sense.  It actually should be 101 through


3 115.  So your version should be corrected.


4                 COUNCIL MEMBER LALLY:  Okay.  Excellent.


5                 DIRECTOR PARFITT:  Yeah.  So Madam Hearing


6 Officer, what we have is you were provided with a one-page


7 summary of the minor changes --


8                 MR. RUBY:  Is that this?


9                 MS. MORRISSEAU:  I can't --


10                 DIRECTOR PARFITT:  It's not.


11                 MS. THOMPSON:  It's in my pleadings, so


12 it's online as well.


13                 DIRECTOR PARFITT:  Now you have it.


14                 MR. RUBY:  So one of these copies is a


15 clean copy, and one of these copies is strike and


16 underline.


17           Right, Gina?


18                 MS. THOMPSON:  Yes.


19                 MR. RUBY:  Summary page is the same.


20                 DIRECTOR PARFITT:  Okay.  So, Madam Hearing


21 Officer, so I see now everybody has a copy of the editorial


22 changes and other changes from what was public noticed.


23                 MR. RUBY:  Do you guys one want?


24                 UNIDENTIFIED MALE:  Sure.


25                 DIRECTOR PARFITT:  So those are the main
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1 things that I'd like to point out with Section 1.  That's


2 the authority, and there were a couple of minor changes


3 there.


4           So I'll just pause there before we get to


5 Section 2 and see if there's any discussion or questions.


6                 CHAIRMAN BAGLEY:  Madam Chair.


7                 COUNCIL MEMBER LALLY:  Yes.


8                 CHAIRMAN BAGLEY:  Just a general question


9 is probably applicable to the whole thing.  When you're


10 adding in new sections from material that comes from the


11 Office of Administrative Hearings contested case rules, are


12 those -- it may not be as relevant quite yet, but are those


13 added in verbatim, or -- I know in some cases you make


14 changes, but in some cases it looks like they might have


15 been added in verbatim.  I just wanted to know if that was


16 the case.


17                 DIRECTOR PARFITT:  So Madam Hearing


18 Officer.  To the extent that we could add it in verbatim,


19 we did.


20                 CHAIRMAN BAGLEY:  Okay.


21                 DIRECTOR PARFITT:  There are instances


22 where we -- they didn't incorporate at all because it


23 either wasn't applicable or it would have an impact on our


24 primacy with the federal oversight agency.  And so we have


25 a different version or modified version or different
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1 language altogether.


2                 CHAIRMAN BAGLEY:  Thank you.


3                 DIRECTOR PARFITT:  Okay.  Moving on to


4 Section 2.  We have definitions.  And we've updated or


5 added additions as appropriate.  And those are listed,


6 so -- I don't know if you have any questions pertaining to


7 the definitions that we've provided or if there are terms


8 that you think might benefit the rule by incorporating


9 additional definitions.  So I'll stop there.


10                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


11                 COUNCIL MEMBER LALLY:  Yes.


12                 CHAIRMAN BAGLEY:  I have a question.  It's


13 related to language to describe an attorney practicing in


14 Wyoming without being licensed.  So strike and underline I


15 guess would be in the line of 48 through 50 range.  And I


16 was -- I was wondering if it included -- I've got a note


17 here that they have to fully comply with Supreme Court


18 Rule 8 of the authorized rule of practice and law as well.


19 Is that something that we need to include in here or -- I


20 don't know if we get a lot of attorneys coming from outside


21 the Wyoming area.


22                 DIRECTOR PARFITT:  Madam Hearing Officer.


23 I -- there are going to be some of these legal questions


24 that I think we might benefit from deferring to your legal


25 counsel to maybe provide some insight to that.
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1                 MR. SCHELHAAS:  Do you want, Dr. Bagley --


2                 CHAIRMAN BAGLEY:  Yeah.  Please.


3                 MR. SCHELHAAS:  I guess my thought is I


4 went back, and as Director Parfitt explained, I think at


5 least Chapters 1 and 2 almost mirror the uniform OAH rules,


6 which, by statute, each agency needs to adopt as much as


7 possible within their distinct act.


8           In looking at this, this is the act language that


9 the OAH rules use.  And the whole point of this uniformity


10 is there's roughly probably 40 to 50 boards throughout


11 Wyoming.  And back in 2012 and 2013 I think the governor


12 and the legislature realized that there were approximately


13 40 to 50 rules of practice and procedure.


14           And so the governor, as part of his streamline


15 initiative, also, I guess, in response to that, the


16 legislature said, look, we're going to have uniform


17 contested case rules so everybody -- so they have


18 uniformity, unless there's distinct specific requirements


19 that you got to change.  And then also with that -- this


20 doesn't deal with what is going on right now, but we have


21 public record uniform rules.


22           So in response to your question, that is part of


23 that language I believe mirrors the OAH rules.  And the


24 concern I would have, if you start adding a lot of what an


25 attorney shall do, then we start giving them, the attorney,
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1 potentially legal advice of how they need to be barred in


2 Wyoming and what they need to do and they need to go to the


3 supreme court or the Wyoming State Bar.


4           So from a legal perspective, the rule mirrors the


5 OAH rule, and so I think it's fine legally.


6                 CHAIRMAN BAGLEY:  So what you're telling me


7 is sort of back to my original question.  This is


8 verbatim --


9                 MR. SCHELHAAS:  Yes.


10                 CHAIRMAN BAGLEY:  -- from what's in


11 those --


12                 MR. SCHELHAAS:  Yes.


13                 CHAIRMAN BAGLEY:  So it's being used across


14 all contested cases?


15                 MR. SCHELHAAS:  Yes.


16                 CHAIRMAN BAGLEY:  Okay.


17                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing


18 Officer.


19           Dr. Bagley, if you look too in some of those


20 comments from the PRBRC, they made a similar comment on


21 clarifying.  And it looks like it explains they're the same


22 deal that we're talking about and extends for all state


23 agencies.


24                 CHAIRMAN BAGLEY:  Thank you.


25                 DIRECTOR PARFITT:  So, Madam Chair, the
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1 next section is computation of time.  And what this


2 addresses, as you establish timelines, how you deal with


3 Saturdays, Sundays and holidays when you're computing time.


4 Do you incorporate them or not?  And also includes


5 discussions on instances where if you have a delivery by


6 standard mail, incorporating the additional time to account


7 for that delivery.


8           Okay.  Section 4 is notice of hearing.  And this


9 is where we removed the old language and incorporated the


10 OAH rules for notice.


11           Section 5 is --


12                 CHAIRMAN BAGLEY:  I'm sorry.  Madam Hearing


13 Officer.


14                 COUNCIL MEMBER LALLY:  Yes.


15                 CHAIRMAN BAGLEY:  The question that has


16 arisen at an earlier EQC meeting was with respect to time.


17 We put in the time the hearing will be, and sometimes we'll


18 put a time a hearing will start at 1 p.m.  We're all ready


19 to go at 10:00, but we're not ready.  So I look in here and


20 I'm reading line 143, the time, place and nature of the


21 hearing.  And so I'm just going to ask this question,


22 perhaps of the DEQ, but also of our counsel.


23           When they say -- when it says "time," do we have


24 to put the time, or can we just say the date, place and


25 nature?  Because that would allow us, then, to say we're







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


19


1 going to start the hearing at 9:00 and just go through and


2 be more efficient.  So that was a question the council


3 already had, and so I thought I'd ask.


4                 DIRECTOR PARFITT:  So Madam Hearing


5 Officer.  Dr. Bagley, first off, I'd just say that is


6 language taken from the OAH rules.


7                 CHAIRMAN BAGLEY:  Okay.  Okay.


8                 DIRECTOR PARFITT:  But also I think -- for


9 public convenience, I think it's important we do our public


10 notices to put the time and adhere to those times, because,


11 you know, people's personal schedules and them taking time


12 off from whatever they're -- what they would otherwise be


13 doing.  It's important we adhere to those times to the


14 extent we can.


15                 CHAIRMAN BAGLEY:  Okay.  Thanks.


16                 DIRECTOR PARFITT:  Okay.  So moving on to


17 Section 5, which is record of proceedings.  And, again,


18 this was -- we had incorporated a cross-reference to the


19 statutes, specifically to address recordkeeping in


20 contested cases.  And so this was a streamline add to


21 incorporate OAH requirements.


22           Section 6 -- now, Section 6 is related to the


23 contested surface water discharge permit hearings and


24 addressing conflict of interest.  And I do want to bring


25 your attention to -- we did make a change from what was in
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1 the public noticed version.  And, actually, this was an


2 outgrowth of our review, one of the comments provided by


3 the Powder River Basin Resource Council.


4           Now, where we didn't specifically agree with the


5 suggested changes by the PRBRC to expand the conflict of


6 interest provisions across all programs because these


7 provisions are in here for clarity -- for primacy from


8 either -- for either the Clean Water Act provisions of


9 surface water discharge permits or air quality under the


10 Clean Air Act.  And there are other provisions and other


11 parts of the statute that address ethics and conflict of


12 interest for board and council members.  We did it through


13 the change.


14           However, in reviewing the language, we felt it


15 appropriate to update the language for conflicts associated


16 with water discharge permits to reflect the current


17 language in the federal regulation.  And so that's what we


18 are proposing to the document.


19                 COUNCIL MEMBER LALLY:  Director Parfitt or


20 perhaps our attorney.  At the last hearing we had there was


21 something involving surface discharge permits.  We would


22 have -- the council as a whole wouldn't have a quorum if we


23 recused -- if everybody who had relation to the surface


24 discharge permit recused themselves from any hearing that


25 had to do with water.
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1                 DIRECTOR PARFITT:  So --


2                 COUNCIL MEMBER LALLY:  How does that jive


3 with what this is?


4                 DIRECTOR PARFITT:  So Madam Hearing


5 Officer -- and this is the challenge in -- when the


6 governor is selecting appointments for the council, a


7 consideration that has to be taken into account.  This is a


8 federal requirement, and there are certain conditions that


9 we have to adhere to.


10           And I'll go back to -- I think it was around


11 2000 where the Wyoming Outdoor Council had challenged the


12 State's ability to make the demonstration that we could be


13 a primacy state for the surface water discharge program.


14 They filed that petition with EPA.


15           One of the 18 allegations was that we didn't have


16 a current -- the current version of the conflict of


17 interest provisions that were contained in the Code of


18 Federal Regulations.  We resolved that by coming to the


19 council at that time, I think it was from 2003 or '4, and


20 made the appropriate changes.  And now it's been 12 years,


21 and we're just updating again to make sure we're compliant


22 and can make the affirmative statement that we meet all the


23 requirements to be a primacy state.


24                 CHAIRMAN BAGLEY:  Madam Chair.


25                 COUNCIL MEMBER LALLY:  Yes.
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1                 CHAIRMAN BAGLEY:  For this particular issue


2 in Section 6, it says significant portion of income


3 directly or indirectly for permit holders.  That would be


4 like a NPDES or WYPDES permit, correct?  That is an issue


5 because it's a surface water discharge?


6                 DIRECTOR PARFITT:  So Madam Hearing


7 Officer.  That is correct.  This does not pertain to rules.


8 It pertains to permits.  And that's the specific language


9 in the federal regulation.


10                 CHAIRMAN BAGLEY:  So if we worked for an


11 entity that had a WYPDES permit, we'd have to recuse


12 ourselves.  But a WYPDES permit is -- you know, for


13 example, I'm at the University of Wyoming.  I'm not aware


14 that we have a WYPDES permit because we discharge to the


15 City of Laramie's wastewater treatment plant, and they


16 would have a WYPDES, so it would not be an issue with this,


17 if I understand correctly.


18                 DIRECTOR PARFITT:  So Madam Hearing


19 Officer.  And I don't have all the -- you know, the


20 arrangements, not just the specific -- the conflicts here.


21 Yeah, here it is.  So you would have to receive, during the


22 previous two years, a significant portion of income


23 directly or indirectly from the permit holder or the


24 applicant for a permit.


25                 CHAIRMAN BAGLEY:  Okay.







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


23


1                 DIRECTOR PARFITT:  So -- and there are some


2 things that you have to kind of ferret out to determine


3 whether a true conflict actually exists.  Now, is there a


4 conflict for weighing in on rules?  No, because this only


5 pertains to conflicts with the individual permits


6 themselves.


7           Now, I would say that if you have an oil and gas


8 permit, and you have -- it's a different company, but it's


9 an oil and gas permit, I think they're -- I believe there's


10 a conflict there because whatever change may occur from --


11 of that process would obviously impact other entities.


12                 CHAIRMAN BAGLEY:  Okay.


13                 COUNCIL MEMBER LALLY:  Okay.  Thank you.


14                 DIRECTOR PARFITT:  Okay.  Now, Section 7 is


15 the Air Quality Division's State Implementation Plan.  This


16 is something I think you heard within the last year, and


17 we're just carrying that over, moving it to Section 7.


18           Then Section 8 -- now, this is some language that


19 was modified -- as I mentioned, the Land Quality Advisory


20 Board had requested that our legal counsel for Land Quality


21 take a look to make sure we're in conformance with OSM.


22 And then we're -- but you'll see it would be -- I believe


23 it's on line 246, page 1-6, thereabouts -- some new


24 language that states the council shall start the hearing


25 within 30 days of request for hearing.  Burden of proof at







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


24


1 the hearing shall be on the parties seeking to reverse the


2 director's decision.  That's language that we added from


3 what was in the public notice.  And then, again, that was


4 to ensure conformance with OSM requirements.


5           Then on paragraph 8(c)(iv), on page 1-6, you'll


6 see that we have -- we've added -- after director, we've


7 added "except that continuation under an existing permit


8 may be allowed where the operation has a valid permit


9 issued under 35-11-406," which are the Land Quality


10 Division statutes.  And then, again, that's to conform with


11 OSM.


12           So I'll stop there, see if there's any questions.


13           So then moving on to Section 9.  Section 9


14 removes the rules for prehearing conferences before the


15 council and adds provisions for appeals.


16           Section 10 is the incorporation by reference.


17 And there is a change there as we made the change in


18 Section 6 that we talked with the surface water discharge


19 permits.  There's a correction to reflect the appropriate


20 incorporation by reference related to the federal


21 provisions, so it was changed.  You can see how it was


22 changed.  But that just makes it conform with the changes


23 in Section 6.


24                 COUNCIL MEMBER DEGENFELDER:  Madam Chair.


25                 COUNCIL MEMBER LALLY:  Please.
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1                 COUNCIL MEMBER DEGENFELDER:  Director


2 Parfitt, just back up to the Section 9.  So is there any


3 implication for removing the prehearing conference or is


4 that located elsewhere?


5                 DIRECTOR PARFITT:  Madam Hearing Officer.


6 If you give me just a minute --


7                 COUNCIL MEMBER DEGENFELDER:  Okay.


8                 DIRECTOR PARFITT:  -- to get an answer for


9 that.


10           So Madam Hearing Officer.  In accordance with the


11 changes with OAH -- that's the Office of Administrative


12 Hearings, I'll just say OAH for simplicity -- you'll see


13 that prehearing conference provisions are in Chapter 2.  So


14 they're not lost.  They're just in conformance with OAH in


15 Chapter 2.


16                 COUNCIL MEMBER DEGENFELDER:  Thank you.


17                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


18                 COUNCIL MEMBER LALLY:  Yes.


19                 CHAIRMAN BAGLEY:  So a question I have is


20 related to -- I guess we're on line 316 through 318 of the


21 strike and underline.  "All incorporated matters available


22 for public inspection at the Department's Cheyenne office,"


23 which is great.  Could this also be available at the EQC


24 office, you know, for folks who are thinking of an EQC


25 issue, they may look to check with us first.
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1                 DIRECTOR PARFITT:  So Madam Hearing


2 Officer.  I don't see any issue with that.  I think the


3 more places we can make it available, the easier we can


4 make for the public, the better.


5                 CHAIRMAN BAGLEY:  Uh-huh.


6                 DIRECTOR PARFITT:  So if there's change


7 that needs to be made there, I would support that.


8                 CHAIRMAN BAGLEY:  Yeah.  I'd like to


9 recommend that we add that so that, like you said, public


10 has an opportunity to find this information in different


11 places.


12                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing


13 Officer.  Do we need to take a vote on that or --


14                 DIRECTOR PARFITT:  Madam Hearing Officer,


15 just a suggestion is that as we go through this, because I


16 suspect there will be maybe more, if you want, we can do


17 this at the end.  We'll keep track of all of them, as well


18 as you will too.  However you want to do it.


19                 CHAIRMAN BAGLEY:  We can wait.


20                 COUNCIL MEMBER LALLY:  One big motion when


21 we're done.


22                 DIRECTOR PARFITT:  So Madam Hearing


23 Officer.  The rest of the -- rest of this chapter you can


24 see is struck.  And those sections were moved to other


25 parts of the rule, either within Chapter 1 or otherwise.
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1 And that would conclude Chapter 1.


2           So moving on to Chapter 2.  And I would say


3 Chapter 2 embodies most of the changes that are required by


4 OAH.  So some of them are in Chapter 1, but the bulk of the


5 OAH requirements you'll find in Chapter 2.


6           Madam Hearing Officer.


7                 COUNCIL MEMBER LALLY:  Yes.


8                 DIRECTOR PARFITT:  We have some additional


9 handouts that show changes from the -- from the public


10 notice that have occurred for Chapter 2.  So we'll wait a


11 minute while those get passed out.


12                 COUNCIL MEMBER LALLY:  Thank you.


13                 DIRECTOR PARFITT:  Okay.  So Madam Hearing


14 Officer.  What was just passed out, again, are the


15 summaries of changes for Chapter 2.  There's a strikeout --


16 clean version and a strike and underline version so that


17 you can see more clearly what changes have been made from


18 the -- what was public notice.


19           So again -- so summary of what changed.  The


20 changes are from the OAH uniform rules that are also


21 detailed in the statement of reasons.  So that's --


22 Section 1 is the purpose and scope.


23           And moving to Section 2, applicability of the


24 Rules of Civil Procedure.  And then we move the specific


25 instructions for creating dockets to Section 12.  So that
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1 didn't go away.  It was just moved to Section 12.


2           And then relocated and simplified cross-


3 references to the Rules of Civil Procedure.  So that's


4 Section 2.  Oh, and then we added Rule 11 to the reference


5 list.


6           And, Madam Chair, I might ask maybe your counsel


7 to explain the significance of Rule 11.  I'm not maybe


8 necessarily as well-versed as your counsel might be on


9 that.


10                 MR. SCHELHAAS:  On the Rule 11 -- and I


11 don't know if --


12           I think, Jim, you had talked about something.


13           But I think there is statutory authority where it


14 says you guys have to adopt Rule 11.  And so this would be


15 one of those indications where you have to go away from the


16 uniform rules because you have a statute that specifically


17 tells you guys you have to adopt Rule 11 and they apply to


18 your stuff.


19           So this is one of those examples of, you know,


20 you have a distinct specific requirement applying Rule 11,


21 so you do have to put Rule 11 into your rules to make them


22 jive with your distinct requirements.


23                 DIRECTOR PARFITT:  And Madam Hearing


24 Officer.  The Rule 11 really addresses ethics for these


25 types of proceedings.
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1           Okay.  And Section 3, we moved the motion


2 passages to Section 11 and added additional detail


3 describing motions and motion practice for the OAH rules --


4 from the OAH rules, and then adjusted the language on


5 informal proceedings and alternative dispute resolution for


6 consistency with the act and SMCRA.


7           Section 4 added the OAH rules describing how


8 contested cases can be initiated.  They were adjusted for


9 consistency with the Environmental Quality Act.


10           Section 5 added the filing and service of paper


11 requirements from the OAH rules and made adjustments to the


12 OAH rules to accurately reflect to the council the practice


13 of allowing filing of documents electronically.


14           Section 6 moved the appearance requirements to


15 Section 8, added requirements for contested cases that are


16 referred to in the OAH -- referred to the OAH, adjusted to


17 avoid conflicts with the Environmental Quality Act.


18           So, Madam Hearing Officer, let's go back to


19 Dr. Bagley's question regarding that we adopted completely.


20 Not in every case.  We made adjustments to make it conform


21 with the Environmental Quality Act and SMCRA.


22           Section 7, we moved the intervention requirements


23 to Section 9.  And then added requirements for designation


24 and authority of the hearing officer from the OAH rules,


25 and then made the appropriate adjustments to avoid
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1 conflicts with the Environmental Quality Act.


2                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


3                 COUNCIL MEMBER LALLY:  Yes.


4                 CHAIRMAN BAGLEY:  Question related to


5 section -- subsection (e) of Section 7, where it says a


6 hearing officer appointed from outside the council members


7 shall not be subjected to voir dire examination by any


8 party.  Is that a verbatim addition from the OAH rules.


9                 DIRECTOR PARFITT:  So Madam Hearing


10 Officer.  I think the simple answer is that it's not a


11 direct lift from the OAH rules.  There were some


12 modifications.  And the language from outside the council


13 members is inserted into the OAH rules.  And if I may defer


14 because I'm not sure I could do justice to the explanation


15 here as well as our counsel.  Perhaps if Elizabeth could


16 maybe provide some more insight to the significance of


17 that.


18                 MS. MORRISSEAU:  Sure.  So the specific


19 language that was in the OAH rules said a hearing officer


20 appointed shall not be subject to a voir dire examination


21 by any party.  And so for clarity here we add the language


22 from outside the council members because the only time when


23 you would have a hearing officer who is not a council


24 member is if it's specifically from outside of the council.


25 So it adds language, but the meaning of the OAH rules
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1 remains the same.  And so that's where that comes from.


2                 CHAIRMAN BAGLEY:  So the only thing that


3 was added really was "from outside the council members"?


4                 MS. MORRISSEAU:  Right.


5                 CHAIRMAN BAGLEY:  And OAH rule says


6 "hearing officer appointed shall not be subject to a voir


7 dire examination."  So that's right out of the OAH.


8                 MS. MORRISSEAU:  That's correct.


9                 CHAIRMAN BAGLEY:  Okay.  Thank you.


10                 DIRECTOR PARFITT:  All right.  So then on


11 to Section 8, which is the -- adjusted the appearance


12 requirements from the OAH rules and applied under


13 streamlining.


14           Section 9 is -- we moved subpoenas to Section 16,


15 clarified the intervention requirements that were moved


16 from Section 7 and added specific reference to Wyoming


17 Rules of Civil Procedure Rule 24.


18           And this also pertains to one of the comments


19 submitted by the Powder River Basin Resource Council.  And


20 just draw your attention to that.


21           This was something, as I said, raised by Powder


22 River Basin Resource Council.  And their comment was that


23 there was concern about allowing parties to file motions to


24 intervene before or at the hearing, and that there ought to


25 be some timeframe by which there's a deadline which you
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1 would submit to the council.  We did not concur with the


2 recommendation, and we don't recommend any changes.  We


3 felt that this -- that that particular comment would result


4 in diminishing the opportunity for public involvement, and


5 we feel that it's crucial that the process be as open as


6 possible to all interested parties and bring equal


7 opportunity to participate.  So, anyway, just wanted to


8 direct your attention to that comment.


9           Section 10 is ex parte communication.  And the


10 section on deposition and discovery requirements was


11 removed to -- was moved to Section 15, and then the


12 ex parte language is lifted from the OAH rules.


13           Section 11, removed the requirements for witness


14 fees, moved the motions from Section 3 and updated the


15 requirements to reflect the OAH rules and to simplify the


16 requirements for nonattorney citizen parties.


17           Section 12, simplified the document requirements


18 and added modifications from the OAH rules.  And then the


19 OAH language was modified to avoid the conflict with the


20 Environmental Quality Act and SMCRA.


21           OAH Section 13 on page 2-10, removed the passage


22 concerning the council's discretion for allowing changes to


23 pleadings.  Added the passage outlining the consolidation


24 of two or more contested cases from the OAH rules.


25           There is a correction in Section 14, which should
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1 be summarized -- let's see.  I thought there was.  That was


2 a spacing error.


3                 MR. EDWARDS:  Yeah, just spacing.


4                 DIRECTOR PARFITT:  So Section 14, we moved


5 paragraph (a) to Section 2, which we've covered.  Then we


6 added provisions for the continuance and extension of time


7 from the OAH rules and modified the OAH language to


8 simplify requirements for nonattorney citizen


9 participation.


10           And then Section 15 is a new section.  In fact,


11 all of the -- all the additional sections starting with


12 Section 15 are new sections.  Section 15, the updated


13 requirements that were moved in from Section 10 with also


14 incorporating the OAH requirements for discovery.


15           And then Section 16, the subpoena requirements


16 were formerly located at Section 9.  The old requirements


17 have been stricken, and incorporation by reference to Rule


18 45 has been added.


19           And I might just ask -- so -- okay.  So those are


20 from the OAH rules.


21           Section 17 is incorporation by reference to the


22 OAH rules for summary disposition.


23                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


24                 COUNCIL MEMBER LALLY:  Yes.


25                 CHAIRMAN BAGLEY:  So question there on --
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1 it would be line 545 in strike and underline.  So


2 Rule 12(b), et cetera, et cetera.  Is Rule 11 relevant


3 here?  Do we have to add that, or is it not relevant


4 because it's not really -- it's not a disposition?  I mean,


5 we've added it because it's in our -- but I don't know what


6 Rule 11 actually says.


7                 MR. RUBY:  It's sanctions.


8                 MS. MORRISSEAU:  Hearing Officer -- oh.


9                 MR. SCHELHAAS:  No, Jim's right.  It is


10 sanctions, and on that statute it says the council shall


11 adopt, and, when applicable, enforce provisions of Rule 11


12 in a contested hearing conducted by the council.  I mean,


13 summary disposition, to be honest with you, I don't know if


14 that's still a contested case hearing, then Rule 11 should


15 maybe be put in there.  But if summary disposition is


16 something different than contested case -- because it looks


17 like the Rule 11 for the council talks about in a contested


18 hearing conducted by the council, and then it talks about


19 the council may modify the procedural provisions of Rule 11


20 to fit the circumstances of a hearing.


21           So, I mean, I guess -- and I know I think that's


22 what OAH rules have.  I think they have this summary


23 disposition language.


24                 CHAIRMAN BAGLEY:  Uh-huh.


25                 MR. SCHELHAAS:  Quite frankly, I don't know
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1 if EQC has a summary disposition type, and you see Jim


2 nodding no.  So I don't know that it's necessary.  If the


3 council would want to, it just wouldn't be probably


4 applicable, but it would be, you know, up to council.


5                 CHAIRMAN BAGLEY:  No, I just -- if it's not


6 applicable, then let's not add it.  I just want to make


7 sure we're following the law is all.


8                 MR. SCHELHAAS:  Yeah.  You're right.


9                 DIRECTOR PARFITT:  Okay.  So then Madam


10 Hearing Officer.  Starting with Section 17, to the end of


11 page 2-14 -- actually, probably -- let's just say 2-13 are


12 all incorporation of OAH language for each of these


13 sections.  So you have prehearing procedures, burden of


14 proof evidence, contested case procedures, default,


15 expedited hearing, recommended decisions and final decision


16 are all -- that's language lifted from the OAH rules.


17           And then in Section 26, you'll see there is


18 reference to Rule 11 in the incorporation by reference.


19                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


20                 COUNCIL MEMBER LALLY:  Yes.


21                 CHAIRMAN BAGLEY:  Really minor typo, I


22 think.  Let's see if I can find it here.  You've got


23 Rule -- Section 22 -- okay.  Good.  You've changed it here.


24 It was listed as Section -- you had two Section 22s online,


25 but now I see you've changed it to 23.  Good.  Just to
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1 prove I read this.


2                 DIRECTOR PARFITT:  So Madam Hearing


3 Officer.  In the version that you have -- and I apologize


4 because I don't think I have the line number here.  But


5 under Section 26, at the -- let's see, it would be


6 paragraph (b), you will see that there's "After March 1,


7 2017, the code, standard, rule or regulation below is


8 incorporated by reference, and after March 17, 2017 can be


9 found at..." and it lists the location there.


10           But it makes reference to the -- you know, the


11 incorporation by reference provisions.  And the reason


12 that's in there, one, it's required by OAH.  But we


13 understand that the language isn't going to change on those


14 references.  And by incorporating that language now is when


15 we make that change on March 1, 2017, then we won't have to


16 come back to you to make that change again right away.  So


17 that's why we incorporated that change.  Just to bring your


18 attention to that.


19                 CHAIRMAN BAGLEY:  Madam Chair.


20                 COUNCIL MEMBER LALLY:  Yes.


21                 CHAIRMAN BAGLEY:  So just to add, the very,


22 very end there, "All incorporated matter available for


23 public inspection" -- I think we mentioned this earlier,


24 but I'd like to suggest we add it also be available at the


25 EQC offices, just so the folks that -- they'll know they
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1 can find it either place.


2                 DIRECTOR PARFITT:  All right.  So that


3 takes us to Chapter 3.  Chapter 3 pertains to rulemaking.


4 And I'd also note that this is the third comment that was


5 provided by the Powder River Basin Resource Council.  It's


6 on Chapter 3.


7           Madam Hearing Officer, we'll pause here while


8 you receive the edits -- the minor edits that apply to


9 Chapter 3.


10                     (Council Member Flitner


11                     is no longer present.)


12                 MR. SCHELHAAS:  Madam Hearing Officer.


13                 COUNCIL MEMBER LALLY:  Yes.


14                 MR. SCHELHAAS:  I saw one quick typo back


15 on Chapter 2, Section 25(c).  It says "A hearing office may


16 at any time prior..."  I think it's supposed to say a


17 hearing officer.  So just to bring that up so --


18                 MR. EDWARDS:  Could you --


19                 MR. SCHELHAAS:  Section 25(c) of Chapter 2.


20                 CHAIRMAN BAGLEY:  Line 686 of the strike


21 and underline version.


22                 MR. EDWARDS:  I found it.  Thank you.


23                 CHAIRMAN BAGLEY:  Okay.


24                 MR. SCHELHAAS:  Oh, okay.


25                 COUNCIL MEMBER LALLY:  I think we're ready.
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1                 DIRECTOR PARFITT:  Madam Hearing Officer,


2 do we need to wait for --


3                 MR. RUBY:  Mr. Flitner's left.  You can


4 continue.


5                 DIRECTOR PARFITT:  Okay.  Thanks.


6           Okay.  So on to Chapter 3.  As I mentioned, this


7 is the third of the three comments that were provided by


8 the Powder River Basin Resource Council on this particular


9 chapter.  And, essentially, their comment gets back to a


10 discussion that we had before in terms of where somebody


11 would initiate the rulemaking process.


12           We gave consideration to their comment, but feel


13 that the more avenues the public has to initiate the


14 process would be better.  And so even though it may


15 initiate with the council and the council can then provide


16 that to the DEQ, and the DEQ can then decide to -- whether


17 or not to move forward with rulemaking.  It's just another


18 avenue for the public to initiate that process.  So we


19 don't recommend any changes from the language that's


20 provided in Chapter 3 as a result of that comment.


21                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing


22 Officer.


23           Director, is that comment 32 the first comment


24 for Chapter 3?


25                 DIRECTOR PARFITT:  Madam Chair -- or Madam
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1 Hearing Officer.  I'm not sure I quite understand the


2 question.


3                 COUNCIL MEMBER DEGENFELDER:  Okay.  I was


4 looking at --


5                 DIRECTOR PARFITT:  Madam Hearing Officer.


6           Yeah, I understand that.  That's reference to the


7 advisory board comments, so I don't --


8                 COUNCIL MEMBER DEGENFELDER:  Okay.


9                 DIRECTOR PARFITT:  -- know what you're


10 looking at.


11                 COUNCIL MEMBER DEGENFELDER:  I'm looking at


12 what those advisory board comments were for this one.  So


13 thank you.


14                 DIRECTOR PARFITT:  So walking through


15 Chapter 3.  The first section is streamlined and adjusted,


16 the purpose to show the chapter pertains only to rulemaking


17 hearings.  And then we incorporated the conclusions


18 reflected in the September 8, 2015 Attorney General's


19 opinion on rulemaking under the Environmental Quality Act.


20           Section 2, moved the petition requirements to


21 Section 3 and added definition applicable to rulemaking.


22           Section 3 pertains to the petition for


23 rulemaking.  And we moved the provisions pertaining to


24 informal conferences.  The passages concerning relief were


25 moved to Chapter 1.  And the passages concerning conduct
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1 were moved to Chapter 9.  We adjusted the position -- the


2 petition passages to incorporate the conclusions reflected


3 in the September 8, 2015, AG opinion on rulemaking under


4 the -- under the Environmental Quality Act.


5           Section 4, removed the --


6                 CHAIRMAN BAGLEY:  Madam Chair.


7                 COUNCIL MEMBER LALLY:  Yes.


8                 CHAIRMAN BAGLEY:  Section 3 was petition


9 for rulemaking.  I know we had what must be almost


10 18 months ago now where we got the guidance from the state


11 Attorney General's Office on this.  And I wanted to say


12 that I actually like the way this has come together.  It


13 was very confusing to me before.  And then we had -- so we


14 had rules that were confusing, then we had the state


15 Attorney General's Office interpretation and trying to


16 figure out what was going on, and now we put it all


17 together.


18           And what I like, I just want to clarify, so the


19 petition comes to the council as opposed to going directly


20 to you, to the DEQ, then we can deny it or we can direct it


21 to the director because we think it's important.  But I


22 like this item that we may hold a hearing to request


23 additional information before we make that decision to deny


24 or to direct it.


25           So I think that adds a public ability to bring a
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1 petition to us, and we may say, you know, this seems


2 interesting.  Let's hold a hearing on it.  And then at that


3 point we may say, no, we'll go ahead and deny it, or we may


4 then say let's send it to the DEQ.  Of course, then you


5 will follow the other procedures involved, but at least


6 you'll have more information provided from a public hearing


7 to think about and to evaluate.


8           So I just wanted to comment.  I like this.  I


9 think it's clear, and glad we got it in these rules.


10                 DIRECTOR PARFITT:  So Madam Hearing


11 Officer, just to respond to that.


12           And I would agree.  I think this lays out a


13 process that if something is going to be recommended by the


14 council for consideration by the director of the agency,


15 that this process then allows the collection of more


16 information and input, and so it would make it easier for


17 the director to make a decision as to whether or not to


18 move forward with rulemaking or not because it has been


19 somewhat vetted, and I think that's a good process.


20           Okay.  So Madam Hearing Officer, we would move


21 then to Section --


22                 COUNCIL MEMBER LALLY:  Section 4.


23                 DIRECTOR PARFITT:  Where was that?


24                 COUNCIL MEMBER LALLY:  Section 4.


25                 DIRECTOR PARFITT:  On to Section 4.  And --
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1 yeah.


2           So preliminary rulemaking hearings before the


3 advisory boards.  We removed provisions not applicable to


4 rulemaking and clarified the rulemaking process, including


5 the role of the advisory boards.


6           Section 5, we removed provisions not applicable


7 to the rulemaking and clarified the rulemaking process.


8 Witnesses are now covered under this chapter in Section 6,


9 and also in Chapter 9.


10           Sections 6 removed provisions not applicable to


11 the rulemaking and clarified the rulemaking process.


12           And then Section 7, that was -- we just removed


13 the provisions that weren't --


14                 CHAIRMAN BAGLEY:  Excuse me.


15                 DIRECTOR PARFITT:  -- applicable.


16                 CHAIRMAN BAGLEY:  Madam Chair.


17           Question back in Section 6.


18                 COUNCIL MEMBER LALLY:  Yes.


19                 CHAIRMAN BAGLEY:  So got a bunch of


20 different ones open here.  Here we go.  So on line 285, 286


21 of the strike and underline version, it says "The Council


22 chair shall assign a hearing officer from among the Council


23 members by filing a notice of appointment with the Council


24 within 30 days of the Department filing the proposed


25 rule..."  Is that language that's come right out of the
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1 OAH?  We haven't done that in the past, filing a formal


2 notice.  The chair appoints someone and we go forward.  I


3 just wanted to ask if that's right out of the rules.  So


4 we'll add a piece of paperwork to our process.


5                 DIRECTOR PARFITT:  Madam Hearing Officer.


6 My understanding is that it is not something that is


7 contained within OAH and is something that can be discussed


8 and ruled on by the council.  I'm just looking for -- to


9 see if there are additional notes we might have on that.


10                 CHAIRMAN BAGLEY:  So I wonder if we -- if


11 we just strike the words "by filing the notice of


12 appointment with the council."  Because it would still be


13 then, "Council chair shall assign a hearing officer from


14 among the council members within 30 days," which is what we


15 currently do.  If we can strike those words --


16                 DIRECTOR PARFITT:  Madam Hearing Officer.


17 I would defer to your counsel on that and whether or not


18 that is within the sideboards of your discretion.


19                 COUNCIL MEMBER LALLY:  Excuse me.  I think


20 that's fine with me.


21           What do you think, Megan?


22                 COUNCIL MEMBER DEGENFELDER:  Do you have


23 any comments on that?


24                 MR. SCHELHAAS:  No.  I mean, I was looking


25 at this this morning.  I think OAH rules may have this, but
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1 this is one of those if the DEQ doesn't do it that way,


2 gee, you made a great point, why add more paperwork by


3 doing something called a notice of appointment.  However


4 you guys do it, I would put it in the rules.  So if that's


5 not how you do it I would probably strike that, saying


6 that's not a distinct requirement of our act.


7           And I can't be certain, but I thought when I was


8 comparing this to the OAH rules, I thought I saw that


9 language in there.  I could be mistaken.  But you bring up


10 a good point.  If you want to make that change --


11                 CHAIRMAN BAGLEY:  So I guess --


12                 MS. MORRISSEAU:  Madam Chair.  Just a point


13 of clarification.  The OAH rules don't apply to rulemaking


14 hearings.  So it's possible that language from the OAH


15 rules came in here, but there's no reason for it to because


16 these are about rulemaking hearings, so --


17                 COUNCIL MEMBER LALLY:  Okay.


18                 MS. MORRISSEAU:  -- there's no reason to


19 consider that.


20                 MR. SCHELHAAS:  So then I am mistaken.


21 Thank you.  I make mistakes every day.


22           So if that's not how it works, what I would, you


23 know, recommend to the council is make those changes.  Make


24 them accurately.


25                 MR. RUBY:  And just from a practical
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1 standpoint, once you get through with the public hearing,


2 when you go into discussions, that's the point in time to


3 talk -- to actually formulate the amendments you may want


4 to make to all of this, working with everybody involved to


5 come up with an amendment or series of amendments to modify


6 any of these changes.


7                 COUNCIL MEMBER DEGENFELDER:  Thank you.


8                 CHAIRMAN BAGLEY:  Thank you.


9                 DIRECTOR PARFITT:  So Madam Hearing


10 Officer, I guess I'd -- two additional comments on this


11 chapter.  Well, one general comment is the OAH rules that


12 we're incorporating here are Chapter 1 and Chapter 2 of


13 this rule package.  Everything beyond that are provisions


14 that we're looking at just making updates because it hasn't


15 been done in quite some time.


16           And then if I can take you back to page 3-5 in


17 Section 4(c).  And this is just a point of information.


18 The paragraph (c) -- and this goes back to the Attorney


19 General's opinion that came out in September of 2015.  If


20 there are some instances where -- if a rule package affects


21 multiple advisory boards, all the advisory boards have


22 to -- have to weigh in.  And it's not just recommendation


23 from one of the advisory boards.  From this case it's all


24 three.


25           That process I think we've been able to show that
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1 can work, and it works well.  And the advisory boards I


2 think did a nice job of pulling all that together.  So I


3 just wanted to bring that to your attention.


4           So there's going to be rare instances, but the


5 rules of practice and procedure is certainly one that is a


6 good example, but I don't think it's going to happen all


7 that often.  So there's a process that works and works


8 well.


9           So then we move to Chapter 4.  Chapter 4, as I


10 mentioned earlier, was repealed.


11                 CHAIRMAN BAGLEY:  Excuse me, please.  Madam


12 Hearing Officer.


13                 COUNCIL MEMBER LALLY:  Yes.


14                 CHAIRMAN BAGLEY:  Could we have a


15 five-minute break?


16                 COUNCIL MEMBER LALLY:  Yeah.  Why don't we


17 take a break and come back at 10:35.  That's 8 minutes.


18                     (Hearing proceedings recessed


19                     10:27 a.m. to 10:36 a.m.)


20                 COUNCIL MEMBER LALLY:  I'll call this


21 hearing back to order at 10:36.


22                 DIRECTOR PARFITT:  Thank you, Madam Hearing


23 Officer.


24                 COUNCIL MEMBER LALLY:  Sorry.


25                 DIRECTOR PARFITT:  I believe we left off on
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1 Chapter 5, which is petition for awards of costs and


2 expenses under 35-11-437.  This is applicable only to the


3 Land Quality Division.  And the Section 1 streamlined the


4 section and added cross-references.  And, again, I believe


5 you have all of the -- Chapter 5 -- all of the changes and


6 corrections that were made to the final version.


7           And I would just bring your attention to the


8 proposed correction in Section 1(a), which is the deletion


9 of the last sentence.  Oh, I'm sorry.  It shouldn't be


10 stricken is what I'm seeing here.  Yeah.  So that last


11 sentence is not stricken, "Failure to make a timely filing


12 of the petition may constitute a waiver of the right to


13 such an award."  That language should remain in the final


14 version.


15           And then Section 2, again, streamlined the


16 section to make grammar and sentence structure consistent


17 and clarify cross-references, some minor editorial


18 corrections, some capitalizations, so forth.


19           And then Section 3, added specific -- specific --


20 specificity.


21                 MR. EDWARDS:  Clarification.


22                 DIRECTOR PARFITT:  Easy for you to say,


23 right?


24                 MR. RUBY:  Exactly.


25                 DIRECTOR PARFITT:  Provided clarity.
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1                 MR. RUBY:  Clarity's good.


2                 DIRECTOR PARFITT:  Act -- to the Wyoming


3 Environmental Quality Act.


4           And those were the changes to Chapter 5.  And


5 I'll stop there, see if there are any questions.


6           If there are none, you need Chapter 6.


7                 MR. RUBY:  7.


8                 DIRECTOR PARFITT:  7.


9                 MR. RUBY:  6 is repealed.


10                 DIRECTOR PARFITT:  We're going to move to


11 Chapter 7.  And Mr. Ruby is passing out the editorial


12 corrections, so I'll pause while he's doing that.


13           Okay.  So Madam Hearing Officer, as we mentioned,


14 Chapter 6 was repealed.  Chapter 7 -- Chapter 7 addresses


15 the very rare or uncommon areas.  And essentially this is


16 an update to some statutory changes.  And so any language


17 referencing making or adding designations has been removed


18 and clarifies that this only pertains to removal of


19 designations.


20                 COUNCIL MEMBER LALLY:  So we can still


21 remove designations but not add more, right?  Is that what


22 this is?  I know that was a statute.


23                 DIRECTOR PARFITT:  Madam Hearing Officer,


24 that is correct.


25                 COUNCIL MEMBER LALLY:  Okay.
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1                 DIRECTOR PARFITT:  So that's the quick


2 summary there on that.  I can go through each section.


3 Section 1 was just updated for the purposes to reflect the


4 statutory change.


5           Section 2 updates the definitions.


6           Section 3 updates, again, to reflect statutory


7 changes and added cross-references.


8           Section 4, move the initiation proceedings


9 requirements from Section 6, updated the passage to reflect


10 the statute change and added cross-references.


11           Section 5, moved the hearing and notice


12 requirements from Section 7, streamlining the passages to


13 make the grammar and the sentence structure consistent, and


14 added paragraph (d) for consistency with Chapter 1.


15           Section 6, re-named the section and added


16 requirements from Section 10 for written decisions.


17           Section 7, re-named the section and moved the


18 requirements from Section 11, updated the passages to


19 reflect the statute changes and corrected grammar errors.


20           Section 8 was removed.


21           Section 9 was removed.


22           Section 10 was removed.


23           And then moved the contents of Section 11 to


24 Section 7.


25           And that is a summary of Chapter 7.
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1           I'll stop there and see if there are any


2 questions.  Okay.


3                 CHAIRMAN BAGLEY:  Madam Chair.


4                 COUNCIL MEMBER LALLY:  Yes.


5                 CHAIRMAN BAGLEY:  Just to be sure, the


6 addition to cleaning up some of the language, the key


7 change here is just changing it so that it reflects the


8 law, which says we can remove now, but no longer designate.


9 Is that kind of the key change to this, in addition to


10 doing some, you know, editorial rearranging?


11                 DIRECTOR PARFITT:  Madam Hearing Officer.


12           That's correct.  And so Chapter 8 is not part of


13 this rule package.  We discussed that at the beginning.  I


14 mean, it's part of the rule.  It's just not -- there are no


15 changes to Chapter 8.


16           Chapter 9 are hearings before the Department, and


17 director review of actions involving surface coal mining


18 operations.  And this is a new chapter, so you'll see that


19 it's all -- all underlined.  And this addresses all


20 informal conferences and public hearings related to surface


21 coal mining operations.


22           So what you'll see is that we revised and moved


23 rules of informal conferences from Chapter 6 to Chapter 9.


24 Provides guidelines for hearings before the Department, and


25 includes the rules for procedure and notice.
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1           We have added rules for how to conduct informal


2 conferences pursuant to SMCRA, Surface Mining Control &


3 Reclamation Act, specifically 35-11-406 and 35-11-437 and


4 35-11-902 from the Environmental Quality Act.


5           We added rules for how to conduct hearings before


6 the Department.  For issues such as variances, public


7 comments, involuntary remediation plans and Water Quality


8 Standards and appeals of actions by the administrator and


9 director to council are covered in Chapter 1, Section 8.


10           So, Madam Chair, with that, that concludes the


11 walk-through of the proposed rule.  And then I know we've


12 been taking notes, as well as I'm sure Mr. Ruby and others


13 have as well, on areas that you wanted to come back to and


14 consider changes.


15                 COUNCIL MEMBER LALLY:  Mr. Parfitt, for


16 the council members, we discussed a little bit -- probably


17 what we want to do is take a break so that the DEQ and


18 Mr. Ryan [sic], Mr. Ruby, can work through putting together


19 an amendment for us to consider.


20                 MR. RUBY:  Madam Chair.


21                 COUNCIL MEMBER LALLY:  We don't have a


22 quorum.


23                 MR. RUBY:  Madam Chair, you need both -- to


24 ask for supportive and --


25                 COUNCIL MEMBER LALLY:  Okay.
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1                 MR. RUBY:  -- and opposition testimony.


2                 COUNCIL MEMBER LALLY:  Before we do the


3 amendment?


4                 MR. RUBY:  Right.  But before we do that, I


5 would ask the council go into executive session to discuss


6 personnel matters and obtain legal counsel, and then -- it


7 shouldn't take long.  And then we can come back into


8 session and take --


9                 COUNCIL MEMBER LALLY:  Before we --


10                 MR. RUBY:  Right.  And that would give DEQ


11 time, if they have something they need to put together.


12                 COUNCIL MEMBER LALLY:  Can we even move


13 into executive session without a quorum?


14                 MR. RUBY:  Yeah.  Yeah.  Yeah.


15                 MR. SCHELHAAS:  I would say if there's a


16 vote and second and motion, yes, you could move into


17 executive session.  So I would -- I would say, yes, I think


18 it would be legally okay to go into executive session.


19                 COUNCIL MEMBER LALLY:  Okay.


20                 CHAIRMAN BAGLEY:  I move we move into


21 executive session for personnel matters and legal advice.


22                 COUNCIL MEMBER LALLY:  Second?


23                 COUNCIL MEMBER DEGENFELDER:  Sorry.  I


24 thought second -- yes, second.


25                 COUNCIL MEMBER LALLY:  All in favor.
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1                 CHAIRMAN BAGLEY:  Aye.


2                 COUNCIL MEMBER LALLY:  Motion passes.


3                     (Hearing proceedings recessed


4                     10:49 a.m. to 11:09 a.m.)


5                 COUNCIL MEMBER LALLY:  We will call this


6 meeting back to order.  Is there anyone that would like to


7 testify in support of the rule package?  Is there anybody


8 that would like to testify in opposition?


9                 MR. GIRARDIN:  Yes.  Kind of.


10                 MR. RUBY:  There was no one in support?


11                 COUNCIL MEMBER LALLY:  No.


12                 MR. GIRARDIN:  I'm Joseph -- or


13 Joe Girardin, and I work for the council, but I'm


14 testifying -- I'm testifying as a citizen.  I'm taking


15 leave of absence so I can testify.  I've only probably got


16 a couple problems.


17           The overall -- the idea of this is right.  We


18 needed to update the rules.  Chapter 1, Section 8(b) of the


19 new rules, I'm not sure where to start the hearing within


20 30 days comes from.  We have a 20-day obligation.  If it


21 comes to us and Todd has a -- or the director has an


22 obligation to hold the informal conference within 20 days,


23 the 30 days after -- for us to hold a hearing after his


24 decision, I'm not sure where that -- where that language


25 has come from.
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1           And then -- and in that same section it states


2 that the appeal will be -- that this appeal will be to --


3 or their -- the petition will be to approve a -- or it will


4 be their burden of proof to prove a decision was wrong, the


5 director's decision.  But our statute, 106(k), says that


6 the hearing from that will occur de novo.  So it will be as


7 if it hadn't been heard at all by the director, and the


8 director's decision shouldn't affect the council at all.


9 It should be as if it had never gone -- it had never been


10 heard before.  That's a big example that I ran into that


11 I -- that I noticed today.


12           Overall, I'm displeased how this ended up before


13 you guys.  DEQ threw this at us.  They -- and I know that


14 Jim originally prepared it and brought it to -- and we


15 worked with you guys.  But then it disappeared for two


16 years and then it showed up at -- after they brought it


17 back to us -- well, Jim doesn't have near the history that


18 I do.


19           So there was a section in there -- in this same


20 area where our old rules said after the decision -- or


21 after the comment period, if somebody -- if the petitioner


22 objects to the -- objects to the permit, that people who


23 participated would be directly notified that there was


24 going to be a hearing involved.  And that's gone now.  Now


25 it says that it would -- that if the -- or the mine or
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1 whatever.  Appeals a permit after they -- after it's been


2 through comment period and all that stuff, that they'll


3 provide public notice.  The council went back and directly


4 put that in -- that language in there in the late '90s


5 because the people were getting left out.  It was up in


6 Gillette, and they were having all the coal hearings, and


7 people were just getting missed.


8           And so I'm not sure that language was court


9 ordered.  I don't believe it was.  But it was of a result


10 of court proceedings.  Council said, well, this is the way


11 we'll fix that.  We'll make sure they get direct notice.  I


12 don't know.


13           Had they come and spoke to me and worked with me


14 about this, I would have been able to provide a lot of that


15 information.  And so the whole proceedings of this getting


16 to us was kind of backwards, I think.


17           That is just one example.  I know there's more,


18 but I -- since I didn't plan on testifying today, I don't


19 have them written out.  I wish I would have.  That's it.  I


20 know that they need to be updated, but I have those


21 problems.


22                 COUNCIL MEMBER LALLY:  Thank you,


23 Mr. Girardin.


24                 CHAIRMAN BAGLEY:  Madam Hearing Officer.


25                 COUNCIL MEMBER LALLY:  Yes.
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1                 CHAIRMAN BAGLEY:  Just a question -- couple


2 questions.


3           So you mentioned Section 8 of Chapter 1.  And


4 30 days, I was wondering if --


5                 COUNCIL MEMBER LALLY:  Line 2 -- that's the


6 strike and underline.


7                 CHAIRMAN BAGLEY:  I wanted to make sure I


8 knew where you were.  Damn it.


9           Within 30 days after notification of the


10 director's decision following the informal conference, the


11 applicant or any other person of interest -- so your


12 question to the process is where did the 30 days come from?


13                 MR. GIRARDIN:  That the council will hold a


14 hearing 30 days after the making a decision.


15                 CHAIRMAN BAGLEY:  Thirty days the applicant


16 may appeal the decision.


17                 COUNCIL MEMBER LALLY:  I guess maybe I'm


18 reading -- it's this one.


19                 CHAIRMAN BAGLEY:  Authorized appeals --


20 okay.  That -- if you could just help me understand that,


21 because --


22                 MR. GIRARDIN:  Do you have them?  I don't


23 have --


24                 CHAIRMAN BAGLEY:  I can give you a copy.


25 These days are just complicated.  I'd like to know where
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1 we're at.


2                 MR. GIRARDIN:  I know I saw it.  That's


3 what I get for not planning on it.  There's a part it said


4 in there where you hold a hearing -- I'm sorry.  I don't


5 know exactly where that was at.  I'm sorry.  It might not


6 be in that section there.


7                 CHAIRMAN BAGLEY:  So I'd like to ask a


8 question, though, of the DEQ, if I may.  Where is the


9 30 days coming from?  I think you may have mentioned it


10 somewhere, but if you just -- you got 30 days, looks like


11 it's become pretty standard throughout a lot of different


12 parts of this.  Just inform us of how that came about.


13                 COUNCIL MEMBER LALLY:  And current rules of


14 60 days.


15                 DIRECTOR PARFITT:  So Madam Hearing


16 Officer.  Response to that question, the source of this --


17 and if you recall, I mentioned that when we met with the


18 advisory boards, Land Quality Advisory Board advised -- or


19 requested that the agency requested a legal counsel for


20 Land Quality to specifically take a look and make sure


21 we're consistent with SMCRA.


22           And so under 30 -- US 30 CFR 775.11, the


23 provisions state that within 30 days after an applicant or


24 permittee is notified of the decision of the regulatory


25 authority -- so the 30 days comes from the federal
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1 regulation.  And in order for us to be consistent, 60 days


2 would actually make us inconsistent with the federal


3 regulations.  So that's where it comes from.


4                 CHAIRMAN BAGLEY:  Okay.  And that


5 doesn't preclude the places in our own act where we have


6 20 days.  We have to stay with the 20 days.  I think you


7 kept those -- appropriate language in the rules, correct?


8                 DIRECTOR PARFITT:  Madam Hearing Officer.


9           That's correct.


10                 CHAIRMAN BAGLEY:  Okay.  Madam Hearing


11 Officer.


12                 COUNCIL MEMBER LALLY:  Yes.


13                 CHAIRMAN BAGLEY:  I do have a -- looking at


14 35-11-406, Section P -- and it's -- this is under 406 -- if


15 I recall, has to do with permits -- yeah, has to do with


16 permits.  It says if an informal conference is held, all


17 parties of the conference shall be furnished with a copy of


18 the final written decision of the director issuing or


19 denying the permit within 60 days of the conference.  If


20 the hearing is held, council shall issue its findings of


21 fact and decision of the application within 60 days after


22 the hearing.


23           So the rule changes -- the proposed rule changes


24 after 30, which is within 60.  So we're not violating the


25 law to do that.  It's still within 60.  It has shortened
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1 it, though, from 60 down to 30.


2                 MR. GIRARDIN:  And that's one of the


3 problems, though, because you guys don't hold a hearing


4 every 60 days or 30 days to approve that written -- or that


5 decision.


6                 CHAIRMAN BAGLEY:  Okay.  So that --


7                 MR. GIRARDIN:  And the other part is --


8 goes back to the appeal of the director's decision.


9                 CHAIRMAN BAGLEY:  Could you say where -- do


10 you know where that is?


11                 MR. GIRARDIN:  406(k).


12                 CHAIRMAN BAGLEY:  406(k).  Okay.


13                 MR. GIRARDIN:  The statute that deals with


14 it, and that part is in Section 8, I know, because it's


15 part of the burden of proof, isn't it?


16                 COUNCIL MEMBER LALLY:  Appeals --


17                 CHAIRMAN BAGLEY:  Oh, and tried de novo.


18                 MR. GIRARDIN:  Uh-huh.


19                 CHAIRMAN BAGLEY:  So you're --


20                 MR. GIRARDIN:  The new rule says it's going


21 to be -- to -- the burden is on the -- whoever's appealing


22 it to deny that or prove his decision's wrong.


23                 CHAIRMAN BAGLEY:  Oh, so the new rule says


24 that the director's made a decision, and the person appeals


25 that but has to prove that the director's decision was
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1 wrong, but the law says the hearing will be de novo.


2                 MR. GIRARDIN:  Which is --


3                 CHAIRMAN BAGLEY:  I assume means just state


4 their case.


5                 MR. GIRARDIN:  As if they went to you


6 instead of him.  So as if it was new is what de novo means.


7                 CHAIRMAN BAGLEY:  Okay.  Okay.  So


8 that's -- do you know where that is in section --


9                 MR. GIRARDIN:  Well, (b).  In Section 8(b).


10                 CHAIRMAN BAGLEY:  8(b).


11                 MR. GIRARDIN:  I think.


12                 CHAIRMAN BAGLEY:  May appeal, council


13 shall --


14                 MR. GIRARDIN:  Sorry.  Is that the wrong


15 section?  Where's that at?  Is that in Section 2(a)?  I


16 apologize that I'm -- as I said, I'm not -- I wasn't


17 expecting on standing here.  Where is that at?  Sorry.


18                 CHAIRMAN BAGLEY:  So in the meantime, the


19 other important point you noted was people who participated


20 would be notified, and now it just says that public notice


21 will be made to anybody.  Okay.  That would be -- if that


22 was in our rule before, I'd like to know where that was so


23 we can see -- think about -- evaluate whether it should


24 stay.


25                 MR. GIRARDIN:  It was underneath the
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1 director's review.


2                 DIRECTOR PARFITT:  Chapter 9.


3                 MR. GIRARDIN:  Chapter 9.  It's the new


4 9 now.  It was --


5                 DIRECTOR PARFITT:  Yeah, which was --


6                 MR. GIRARDIN:  It might be 9 now.


7                 MR. RUBY:  Madam Chair, if I can help.


8 Gina just pointed it out.  It's on page -- so it -- it's


9 under the new Chapter 1.  The one that was just presented


10 today.  It's Section 8.  So -- and it -- so it would be


11 Chapter 1, Section 8(b), and it reads as follows.  Added,


12 "The Council shall start the hearing within 30 days of the


13 request for a hearing.  The burden of proof at the hearing


14 shall be on the parties seeking to reverse the director's


15 decision."


16                 MR. GIRARDIN:  That's different language


17 than I have here.


18                 COUNCIL MEMBER LALLY:  Directly conflicts


19 with our law.


20                 MR. RUBY:  Well, there's -- we have in the


21 Land Quality statutes there is a requirement for a 20-day


22 hearing unless all the parties agree to it otherwise.  And


23 that's under 406(k).  We also have that -- but -- and in


24 reading what the notes were on this, it says, "In


25 preparation for the rulemaking hearing, DEQ discovered that
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1 we had omitted some language we need for our SMCRA


2 primacy."  And so it appears that what the DEQ is providing


3 is that we are required under SMCRA to actually hold


4 hearings within 30 days.


5                 COUNCIL MEMBER LALLY:  Right.


6                 MR. RUBY:  Now this -- but it seems like


7 this is supposed to only apply to Land Quality cases.


8                 MR. GIRARDIN:  Uh-huh.


9                 MR. RUBY:  But the way it's inserted into


10 Chapter 1, it may read it applies to all of our contested


11 case hearings.  I haven't looked to see how it plays out in


12 the rest of the chapter, Chapter 1, Section 8.  So I don't


13 know how that all plays out.  But it does seem to indicate


14 that we are required by some law in SMCRA to hold at least


15 contested case hearings in the Land Quality cases within 30


16 days.


17                 CHAIRMAN BAGLEY:  Now, it does say -- Madam


18 Chair.


19           It does say in that section, starts off, "Within


20 30 days after notification of the director's decision" --


21                 THE REPORTER:  You're going to have to slow


22 down.


23                 CHAIRMAN BAGLEY:  Sorry.  Sorry.  "Within


24 30 days after notification of the director's decision


25 following an informal conference governed by Chapter 9,
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1 Section 2 of these rules..."  So that would direct us to go


2 look at Chapter 9, Section 2, and that would tell us this


3 is only relevant to something under Chapter 9, Section 2.


4 So that -- that --


5                 MR. RUBY:  So you're looking at current


6 Chapter 1, Section 8?


7                 CHAIRMAN BAGLEY:  Right.  I'm in current


8 Chapter 1, Section 8.


9                 COUNCIL MEMBER LALLY:  (b).


10                 CHAIRMAN BAGLEY:  (b).


11           And then that section continues with material


12 that was added today, where it adds that burden of proof


13 issue.  So the burden of proof idea, which is a separate


14 issue, but I think by referring directly to Chapter 9,


15 Section 2, tells us that that's all it's related to.


16                 COUNCIL MEMBER LALLY:  But --


17                 MR. GIRARDIN:  But the statute doesn't say


18 that.


19                 COUNCIL MEMBER LALLY:  Yeah.  I was going


20 to say if it conflicts with our statute, does that language


21 have to be under SMCRA or just 30 days have to be under


22 SMCRA?


23                 MS. MORRISSEAU:  Madam Chair.  Would you


24 like to hear from our Land Quality attorney on this issue?


25                 COUNCIL MEMBER LALLY:  Sure.
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1                 CHAIRMAN BAGLEY:  Yes.


2                 MR. KUHLMANN:  Thank you.  Madam Chair.


3 Can you hear me okay?


4           My name is Andrew Kuhlmann.  I'm with the


5 Attorney General's Office.


6           The purpose of the changes that we are


7 recommending today was after looking into 30 CFR


8 Section 775.11, which deals with administrative review of


9 informal conference decisions by the director, this is what


10 OSM has set up as their federal regulations, and our


11 responsibility under our SMCRA program is to make a program


12 that's at least as stringent as theirs is.


13           In looking through that, there were pieces of the


14 federal regulations we did not already have inside of our


15 regulations.  So the recommendations, for instance, for the


16 decision to be within 30 days is something specifically


17 within this section, as well as the burden of proof


18 language is inside this section.


19           I think it's a good point to bring up the


20 language in the statute and that consistency.


21                 COUNCIL MEMBER LALLY:  Which overrides -- I


22 mean, legally which overrides which?  Would the regulation


23 override the statute or the statute override the


24 regulations if somebody appeals this?


25                 MR. RUBY:  Madam Chair, because we've got
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1 federal -- statute and rules going on in this, the good


2 thing is our state statute with regard to 406(k) is


3 actually shorter than this.  This -- so tell me if this


4 would be better.  What if we moved Section 8(b) to


5 Chapter 9?


6                 MR. GIRARDIN:  That won't change.


7                 MR. RUBY:  Yes, it will.  Because then --


8                 MR. GIRARDIN:  It will still apply to


9 the coal --


10                 MR. RUBY:  It only applies to Chapter 9,


11 formal conference decisions.


12                 MS. MORRISSEAU:  Madam Chair.  I think the


13 problem that's been identified isn't about the timing.


14 It's about the language regarding burden of proof.


15                 COUNCIL MEMBER LALLY:  Right.


16                 MR. RUBY:  Yeah.


17                 MS. MORRISSEAU:  I think the fact is our


18 Wyoming Quality Act talks about de novo review.


19                 COUNCIL MEMBER LALLY:  Right.


20                 MS. MORRISSEAU:  That's not consistent with


21 the requirements we have from our federal oversight agency.


22                 COUNCIL MEMBER LALLY:  That was the


23 question, was the statute has different language than the


24 proposed regulation.  And if somebody took it to court,


25 they don't agree, which one -- that's our concern.  Number
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1 of days really isn't the concern, at least for me.


2                 MR. KUHLMANN:  I think my advice on this,


3 Madam Chair, is the federal -- the federal regulations are


4 to set out a program to implement SMCRA.  What we are


5 tasked with is to make a program that is as stringent.


6 What the burden of proof is, I don't know if that goes to


7 being as stringent or not.


8           Given that there's already a state statute,


9 however, that says it should be de novo review, I don't


10 know that I could advise -- this is, I think, up to your


11 counsel on what the specific legal advice would be for you


12 is -- in light of that.  I don't know that the council


13 should try to make language that would be inconsistent with


14 its statute.


15                 COUNCIL MEMBER LALLY:  That was my concern.


16                 MR. KUHLMANN:  What the consequence of that


17 is, as far as OSM reviewing this in the future, is to say


18 does that language need to be consistent?  I don't know


19 what that would be because I don't know if sort of an "as


20 stringent as" definition applies in this situation.  What


21 the burden of proof -- I don't know if that's easy to


22 identify as stringent or not with the federal language.


23           So I don't know that -- I don't know that this


24 would be an inconsistency that would cause problems with


25 our program, given that it is -- there is a burden of proof
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1 addressed in the statute.


2                 CHAIRMAN BAGLEY:  Madam Chair.


3                 COUNCIL MEMBER LALLY:  Yes.


4                 CHAIRMAN BAGLEY:  So what it looks like to


5 me is we've got the Wyoming statute and the federal


6 regulations don't agree.  And so one of the things,


7 though -- and I can't remember where I saw it.  I think it


8 was in -- this is all the ground -- it was Chapter 2.  I


9 think one of the sections says the hearing officer shall


10 establish the burden of proof according to applicable laws.


11 So I'm wondering if we simply removed the burden of proof


12 line and don't state it here -- but later it says the


13 hearing officer will establish burden of proof based on


14 applicable laws, then we have SMCRA and we have our own


15 law.  We haven't tied ourselves down, I guess, is what I'm


16 trying to say.


17                 MR. KUHLMANN:  Madam Hearing Officer.  I


18 think that's -- I think that's appropriate.  There is


19 something in the statute that talks about the burden of


20 proof.  There is that provision in Chapter 2 that would


21 then say hearing officer shall apply the appropriate burden


22 of proof, and that could be what the council looks to.


23                 MR. GIRARDIN:  It still is.  The problem is


24 it's still -- it's the whole hearing itself.  The whole


25 structure of the hearing is backwards from what the statute
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1 wants.  Because the hearing, according to these rules, is


2 to defend or to deny his decision -- or the director's


3 decision, any director.  And the statute is to be -- is to


4 disregard his decision completely.  So as if his didn't


5 happen at all.


6           Although there isn't -- there really isn't a case


7 where we don't have the decision in our record anyways.


8 They almost always -- people almost always file that -- his


9 decision into the record of the new case.  So -- but


10 they're not to look at -- the council's not to look at it


11 as controlling.


12                 MR. KUHLMANN:  Uh-huh.


13                 MR. GIRARDIN:  And this language reverses


14 that.


15           Now -- so even if we take the burden of proof out


16 of there, it still changes -- it still would change the


17 whole intent of the hearing, wouldn't it?


18           Sorry.  Madam Chair.


19                 COUNCIL MEMBER LALLY:  Let's re-read about


20 that.


21                 CHAIRMAN BAGLEY:  Okay.  Chapter 2,


22 Section 19, Madam Chair, is the one that says burden of


23 proof.  Hearing officer shall assign the burden of proof in


24 accordance with applicable law.  So that's in the


25 Chapter 2.
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1                 COUNCIL MEMBER LALLY:  So that would make


2 it de novo.


3                 CHAIRMAN BAGLEY:  You wouldn't need to have


4 to say it here.


5                 COUNCIL MEMBER LALLY:  Right.  And I


6 don't -- if you take that out, it doesn't really say


7 anything about that the record decision should have primacy


8 or they should have to defend it.  It just says --


9                 CHAIRMAN BAGLEY:  What was that, Jim,


10 again?


11                 MR. RUBY:  Chapter 2, Section 19.


12                 MR. GIRARDIN:  Yeah, I --


13                 DIRECTOR PARFITT:  So Madam Hearing


14 Officer.  If this would help, you know, to the point that


15 Dr. Bagley made, if we were to strike the sentence


16 beginning "The burden of proof," strike that sentence and


17 then rely on the broad authority under Chapter 2.  I don't


18 believe that creates a problem with our primacy with OSM,


19 because you're going back to the statute that de novo would


20 be more stringent than the burden of proof, and, therefore,


21 that could be the controlling piece there and then the


22 statute would be fine.  Even though it's different than the


23 federal, would be more stringent, which would be more


24 acceptable.  So I would just throw that out there as a


25 suggestion of deleting that sentence.
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1                 MR. GIRARDIN:  I agree with him.


2                 COUNCIL MEMBER LALLY:  We solved that.


3                 CHAIRMAN BAGLEY:  The other question, Madam


4 Chair, if we could find out where the language was that


5 people who participated would be notified directly.


6                 MR. GIRARDIN:  That was in the original


7 informal conference chapter.


8                 CHAIRMAN BAGLEY:  That was Chapter 6?


9                 MR. RUBY:  Chapter 9.


10                 MR. GIRARDIN:  It was the original one.


11                 COUNCIL MEMBER LALLY:  Oh, Chapter 9 was


12 Chapter 6.


13                 MR. GIRARDIN:  And I don't have that in


14 front of me.  The old Section 16-1 -- on page 6-1, then


15 it's Section -- let's see, which was Section 2(a).


16                 MS. MORRISSEAU:  Madam Chair, that's in the


17 struck-out and underlined version of Chapter 6.


18                 COUNCIL MEMBER LALLY:  Yeah.


19                 MR. GIRARDIN:  Yeah, because it got moved


20 to 9.


21                 CHAIRMAN BAGLEY:  Okay.  I think I see it,


22 Madam Chair.  "Upon receipt, the Director shall forward a


23 copy thereof to the affected administrator of any party who


24 appeared in prior proceedings pertaining to the same


25 matter."
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1                 MR. GIRARDIN:  And that was for comments of


2 people who filed comments.  So that way, as this permit was


3 being constructed, the comments create changes, obviously.


4 And then the final permit goes out and the applicant would


5 appeal it, and appeal that part that was changed because of


6 the comments, and they weren't notified and didn't become


7 parties.  That's why the council had put that in there.  I


8 remember hearing about it.  It was before my time.


9                 COUNCIL MEMBER LALLY:  Does the staff have


10 any comment on that?


11           Director?


12                 MR. GIRARDIN:  They're working on it.


13                 DIRECTOR PARFITT:  Yeah.  Madam Hearing


14 Officer, I'm just trying to kind of get my bearings


15 straight on the --


16                 CHAIRMAN BAGLEY:  Madam Chair, while folks


17 are thinking about that.  It seems to me that a statement


18 like this, where we add saying that any party who appeared


19 in the prior proceedings gets notified, it just increases


20 the opportunity to notify people who have been


21 participating, which I think is always good, if we can keep


22 the public who have been participating involved.


23           I would imagine it may have just been a -- just


24 an oversight because public notice, people can say, well,


25 the public would also know.  But as we were -- with the
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1 changes in media and what could be notified, people may not


2 see things that get put into the Casper Star-Tribune.  And


3 it is an extra step that DEQ would have to make to send


4 that out to those folks.  But it seems like something that


5 at least the Council might consider useful.


6                 MR. KUHLMANN:  Madam Chair, if I might


7 add --


8                 COUNCIL MEMBER LALLY:  Yes.


9                 MR. KUHLMANN:  The language that was being


10 struck relates to petitions to the director to have to make


11 a review of an administrator's decision.  And where that


12 falls under -- relates under -- Chapter 6 relates to coal


13 enforcement action informal conferences.  So it wouldn't


14 have affected other areas of the Department's actions or


15 EQC's activities.  It wouldn't have affected, I think, EQC


16 hearings.


17                 COUNCIL MEMBER LALLY:  I think it came up


18 because there was issues on coal mining actions.


19                 MR. GIRARDIN:  It was.  It was a direct --


20 yeah.  In the late '90s we had -- I don't remember their


21 names now -- the people of Rawhide Subdivision appealing


22 everything.  And in working with those permits, it was in


23 that section that it was created.  I'm sorry, I -- I know


24 it was created because of that, but I only got secondhand


25 knowledge.  I remember being told it was put in there
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1 because of them.  But I wasn't here, so I don't know the


2 exact time or the exact case and --


3                 CHAIRMAN BAGLEY:  Madam Chair.


4           Joe, where would you add that line back in, then,


5 to Chapter 9?  And I agree, it's not necessarily an EQC


6 issue, but it is a rule, and we review all the rules, even


7 if they may not come -- may not come to us.  So where would


8 you add that back?


9                 MR. GIRARDIN:  Well, it would be in


10 Chapter 9.  Probably -- it looks like it would be


11 Section 2(b).  Although -- this expanded so much.  I'm


12 trying to --


13                 CHAIRMAN BAGLEY:  Madam Chair, Chapter 9,


14 Section 2(b) states, "The director shall inform the


15 applicant and the person requesting the informal conference


16 in writing whether the request is granted or denied."  So


17 if I'm hearing, Joe, you would just add and others who


18 participated in the process would also be informed?


19                 MR. GIRARDIN:  Yeah.  I'm not sure if that


20 language is anywhere else in this chapter, though.


21                 CHAIRMAN BAGLEY:  Okay.


22                 MR. GIRARDIN:  Because they divided it.  So


23 I would defer to them -- to the DEQ.


24                 COUNCIL MEMBER LALLY:  Could we -- if we


25 were working on our amendment, could we look at where that
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1 would be inserted?  Because --


2                 DIRECTOR PARFITT:  Madam Hearing Officer.


3 I think I may have a suggestion here to address the


4 comment.  In the -- in the previous Chapter 6, which


5 no longer exists, but in that previous language in


6 Section 2(a), there's language that says, "Upon receipt,


7 the Director shall forward a copy thereof to the affected


8 administrator and to any party who appeared in prior


9 proceedings."  We had some concern about the existing


10 language, but I think we can craft this in such a way that


11 says -- and by looking back to Chapter 1, Section 8,


12 paragraph (b), and I believe it's on page 1-6, line 245,


13 where the sentence ends, "The Council for a hearing in


14 accordance with Chapter 1 and 2 of these rules," then we


15 could insert, "the director shall forward -- or the


16 director shall notify the affected administrator and any


17 party who appeared in" -- yeah, "any person who submitted


18 public comments on the underlying appealed action."  Yeah.


19                 COUNCIL MEMBER LALLY:  Okay.


20                 COUNCIL MEMBER DEGENFELDER:  Could you


21 repeat where that would be inserted once more?


22                 DIRECTOR PARFITT:  Yeah.  Madam Hearing


23 Officer.  Line 245 on page 1-6.


24                 MR. GIRARDIN:  You've got the wrong --


25                 MR. EDWARDS:  The clean version.
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1                 DIRECTOR PARFITT:  The clean version.


2 Sorry.  Oh, there we go.  Yeah.  I'm sorry for the


3 confusion there.  I'm working off a different version here.


4           So it's page 1-7, line 292.  After the words


5 "these rules," then you would insert "the Director, who


6 shall notify the affected administrator and any" -- let me


7 see that language again -- "and any parties who submitted


8 public comment on the underlying appealed action."


9                 MS. MORRISSEAU:  Person, not -- any person.


10                 DIRECTOR PARFITT:  Oh, person.


11                 COUNCIL MEMBER LALLY:  Person or parties?


12                 MS. MORRISSEAU:  Madam Chair, the word


13 "person" is important instead of "parties" because parties


14 would reference that there's some kind of matter, whereas a


15 person is just someone who submits a comment.


16                 CHAIRMAN BAGLEY:  Okay.


17                 COUNCIL MEMBER LALLY:  Even if it's like


18 PRBRC?


19                 MR. GIRARDIN:  I like that there.


20                 MS. MORRISSEAU:  It would avoid the


21 confusion because what the language would reference to is


22 essentially if an action is appealed, the director has to


23 tell everybody who put a comment in on the action that it's


24 been appealed.  But I think by throwing in "party" then you


25 question whether is it only people who showed up at the
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1 hearing or what's going on.


2                 COUNCIL MEMBER LALLY:  Okay.


3                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing


4 Officer.  Point of order.  Do we need to finish up public


5 comments before we discuss amendments?


6                 MR. RUBY:  Yes.  We got a little


7 sidetracked, but it wasn't a bad sidetrack, so...


8                 MR. GIRARDIN:  It needs to be in Section 9


9 also.


10                 MR. RUBY:  Chapter 9.


11                 COUNCIL MEMBER LALLY:  What is --


12                 MR. GIRARDIN:  Because that will give them


13 the opportunity to participate with the director, or is


14 that not an opportunity they have?


15                 MR. RUBY:  Joe, don't ask them questions.


16 Just finish your comments.


17                 MR. GIRARDIN:  Oh, let's -- yeah.  It was


18 put in there originally for both -- I like what Todd


19 suggested.  I believe that it should be notified when the


20 decision's done, and -- but they need to know when it's


21 going -- that it's being objected to.  It's going to


22 informal conference also.


23                 COUNCIL MEMBER LALLY:  Okay.  Thank you.


24           Any other comments?  General comments.


25                 MR. GIRARDIN:  That was under -- yeah, if
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1 you guys have questions for me or not.


2                 COUNCIL MEMBER LALLY:  Oh.


3                 CHAIRMAN BAGLEY:  We've been asking lots of


4 questions already.


5                 COUNCIL MEMBER LALLY:  Okay.


6                 MR. GIRARDIN:  I feel better now that I've


7 got the right copy.


8                 COUNCIL MEMBER LALLY:  Okay.  Are there any


9 other comments in opposition?


10                 MR. GIRARDIN:  No.


11                 COUNCIL MEMBER LALLY:  Are there any


12 neutral comments?


13                 CHAIRMAN BAGLEY:  Madam Chair.


14           Thank you, Joe, for sharing that.


15                 COUNCIL MEMBER LALLY:  Sorry.  Seeing none,


16 does DEQ have any further comments for the council?


17                 DIRECTOR PARFITT:  Madam Hearing Officer, I


18 don't believe we have any further comments at this time.


19                 COUNCIL MEMBER LALLY:  I'm not quite sure


20 on the procedure for this, but we need to craft an


21 amendment that incorporates all these changes.


22                 MR. RUBY:  First go ahead and close the


23 public hearing.


24                 COUNCIL MEMBER LALLY:  Okay.  I will -- do


25 I have a motion?
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1                 MR. RUBY:  You don't need -- you just close


2 it.


3                 COUNCIL MEMBER LALLY:  I will close the


4 public hearing on Docket 16-1101 at this time.


5                 MR. RUBY:  So now don't ask for any motions


6 because you don't have a quorum.


7                 COUNCIL MEMBER LALLY:  Right.


8                 MR. RUBY:  So Tim is on his way back.  So


9 what I suggest is you go ahead -- I didn't think we would


10 take this long.  But go ahead and recess for lunch.  That


11 will give Tim time to get back.  That will give time for


12 the DEQ attorneys and staff to sit back and relax and think


13 about what all has transpired here.  That would give you


14 guys time to sit back and think about what kind of


15 amendments or changes or discussions you want to hold with


16 regards to this package, and then you can come back in


17 after lunch kind of refreshed in your thought processes and


18 then go ahead and have the discussion.  If you want to have


19 a motion first, you can.  If not, you can just have


20 discussions on the package.  You can decide whether or not


21 the four of you want to make a decision today or whether


22 you want to postpone it until you have more people here.


23 The whole range of options are available for you at that


24 stage, and you can take the discussion wherever you want to


25 go.
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1                 COUNCIL MEMBER LALLY:  Okay.  Why don't we


2 recess for lunch until 1:00, and we will proceed hopefully


3 with a quorum.  If not, we won't.


4                     (Hearing proceedings recessed


5                     11:52 a.m. to 1:06 p.m.)


6                 COUNCIL MEMBER LALLY:  I think everybody's


7 here, so I will call this hearing back to order.


8           Do we have the proposed amendments?


9                 DIRECTOR PARFITT:  Madam Hearing Officer,


10 we have -- we do have some suggested amendments based on


11 all the discussion from today.  And we're certainly happy


12 to walk through those for the purposes of your discussion.


13 My -- I guess my suggestion is that because there are a


14 couple of -- some of the things we heard here today and the


15 discussion, it may be wise for us to maybe take that under


16 advisement, go back and actually work that, make sure we're


17 not creating something that we may have to go back and


18 correct again.


19           And so I think we can go through what we were


20 thinking right now, and then, again, I would suggest that


21 maybe we take some time to step back and we could work with


22 the staff of the EQC, with the attorneys, and make sure


23 we've got it right and we're not creating another problem,


24 so...


25                 COUNCIL MEMBER LALLY:  If we do that, could
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1 we do whatever public notice we need to do to continue the


2 hearing with the new language in March?


3                 MR. RUBY:  The hearing is closed, so you


4 don't have to worry about any kind of public notice for the


5 hearing.  The fact that we'll have it on our agenda, it


6 will be on our agenda.


7           As I talked with you earlier, and I talked with


8 Director Parfitt, I think that what he just suggested is an


9 appropriate way to go, and that is have them put together,


10 working with Ryan and I, and whoever, all these summary of


11 changes and corrections into one document, as opposed to


12 spread out through all.  Have that at one amendment for you


13 to adopt.  Secondly, some of the discussions you had today


14 had some proposed amendments, put that together as a


15 document.  Any other amendments you may want to have


16 available for consideration, draft those up and put it all


17 into one amendment package.


18           And then at your next meeting, whether it be in


19 March or a telephonic meeting sometime, you know, before


20 then, we can get all these amendments to you before that


21 meeting.  It will give you time to look at them, review


22 them, think about them and decide, okay, I am good with


23 this one.  I'm good with that one.  Whatever.  So you can


24 then file -- have the motion to approve them Statement of


25 Principal Reasons in the package, then have the amendments







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


81


1 made, adopt those amendments, and then adopt the rule


2 package as amended.


3                 COUNCIL MEMBER LALLY:  Okay.  And you


4 might, in the discussions between staff and the DEQ and the


5 attorneys, it sounds like there might be some more changes


6 coming besides just what we've discovered today.  So if we


7 could get those in time to be able to review them for next


8 meeting.


9                 MR. RUBY:  What I suggest is any council


10 members who have in their head an amendment they would like


11 to propose, contact us, we'll draft it up, we'll share it


12 with staff and the director so that they can look at it and


13 make sure we aren't stepping on any toes of the feds or


14 anything, and then they can be prepared to talk to that


15 amendment if the proponent still wants to propose it, and


16 then you can adopt or not adopt based upon that discussion


17 on a specific amendment.


18                 COUNCIL MEMBER LALLY:  Okay.  What does the


19 council think in terms of having conference call or having


20 it at the next meeting?


21           Tim?


22                 COUNCIL MEMBER FLITNER:  What was that


23 again?  I was reading off Jim's script there.


24                 COUNCIL MEMBER LALLY:  Having conference


25 call or --
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1                 COUNCIL MEMBER FLITNER:  That's fine.


2                 COUNCIL MEMBER LALLY:  Just doing it at the


3 next meeting?


4                 COUNCIL MEMBER FLITNER:  I'm good either


5 way.


6                 CHAIRMAN BAGLEY:  You know, I think the


7 next meeting is -- unless we're in a hurry, and I don't


8 know if we are.  This is -- this has been a substantial


9 effort, and I just want to, actually, echo Director


10 Parfitt's thanks earlier, but I want to thank everyone too.


11 They've done a lot of work on this.  I think it's made a


12 lot of good process, get a chance now to just tidy up a


13 couple of things that come up and give us some time to do


14 it.  So that give us a chance to just prepare those, give


15 us a chance to review it.  Unless there's any urgency, our


16 meeting in March would be fine.


17                 COUNCIL MEMBER LALLY:  That was sort of my


18 thought too, is especially in light of our limited budget,


19 there's no reason to have a conference call when we have


20 our meeting in a couple months anyway, and this is not


21 pressing.  It's important, but not pressing.


22                 COUNCIL MEMBER FLITNER:  We'll keep doing


23 whatever the hell we want until then, right?


24                 COUNCIL MEMBER LALLY:  Just want to make


25 sure it's right.
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1                 CHAIRMAN BAGLEY:  You don't have to type


2 that.


3                 COUNCIL MEMBER LALLY:  We'd rather have it


4 right and done than wrong and over.


5                 COUNCIL MEMBER DEGENFELDER:  Sounds great.


6                 COUNCIL MEMBER LALLY:  So why don't you go


7 over the proposed amendments and then we can close this and


8 meet again in March with the full council, hopefully.


9                 CHAIRMAN BAGLEY:  Madam Chair, might I


10 suggest we can perhaps recommend the time frame for them to


11 get their comments to us 30 days or something, and then


12 that will just provide a schedule for everybody and then


13 we'll be able to review it and same with council members,


14 if we have additional comments to send it to --


15                 COUNCIL MEMBER LALLY:  Is 30 days going to


16 be possible in light of the fact the legislature's in


17 session?


18                 DIRECTOR PARFITT:  Madam Hearing Officer, I


19 think we can manage the 30-day time frame.


20                 COUNCIL MEMBER LALLY:  Okay.  Well, then


21 why don't we put everything together to be ready in 30 days


22 so council can go over all the proposed changes, make sure


23 we understand them.


24           Okay.  What are your proposed changes so far?


25                 DIRECTOR PARFITT:  All right.  Thank you,
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1 Madam Hearing Officer.


2           What I'd like to do is just turn to Gina Thompson


3 and let her run through.  She's got them all listed out


4 here, at least what we have recorded as suggested changes


5 beyond the minor editorial changes that were passed out.


6                 MS. THOMPSON:  Thank you, Director Parfitt.


7 Madam Chairperson.


8           We have a proposed change for Chapter 1, Section


9 6(c).  And this comes from the discussion with Dr. Bagley


10 where he would like us to add the EQC's contact


11 information.  So we would re-word the passage to state,


12 "All incorporated matter is available for public inspection


13 at the Department's Cheyenne office or at the Council's


14 Cheyenne office.  Contact information for the Department's


15 Cheyenne office may be obtained at http://deq.wyoming.gov,


16 or from (307) 777-7937, and we will add "Contact


17 information for the Council's Cheyenne office may be


18 obtained at wyomingeqc.wyo.gov or from (307) 777-7170."


19           We have a change to Chapter 1, Section 8(b).


20 and this is removing the burden of proof passage that


21 we discussed earlier.  So the passage will state "Within


22 30 days after notification of the director's decision


23 following an informal conference governed by Chapter 9,


24 Section 2 of these rules, the applicant or any person with


25 an interest that is or may be adversely affected may appeal
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1 the decision to the Council for a hearing in accordance


2 with Chapters 1 and 2 of these rules.  The Council shall


3 start the hearing within 30 days of the request for


4 hearing.  The Council shall make a final written decision


5 within 30 days after the hearing and furnish the decision


6 to the applicant and all parties to the hearing."  We've


7 removed from that passage, "The burden of proof at the


8 hearing shall be on the parties seeking to reverse the


9 director's decision."


10           Okay.  So moving on to Chapter 2.


11                 COUNCIL MEMBER LALLY:  Just one quick


12 thing.


13                 MS. THOMPSON:  Yes ma'am.


14                 COUNCIL MEMBER LALLY:  Didn't we discuss it


15 needed to be persons instead of parties to the hearing?


16                 MR. RUBY:  Different --


17                 COUNCIL MEMBER LALLY:  Different section?


18                 MR. RUBY:  Different section.


19                 COUNCIL MEMBER LALLY:  Okay.  Just wanted


20 to make sure.


21                 MS. THOMPSON:  Okay.  Chapter 2, we found a


22 typo in Section 25(c).  So we would like to change a


23 hearing office to a hearing officer.  So the passage will


24 read, "A hearing officer may at any time prior to judicial


25 review correct clerical errors in final decisions or other
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1 parts of the record," and the remainder of the paragraph


2 stays the same.


3           We have a proposed change for Chapter 2, Section


4 26(d).  And this is also from Dr. Bagley's discussion on --


5 including the EQC's contact information for available


6 materials.  So the language will read, "All incorporated


7 matter is available for public inspection at the


8 Department's Cheyenne office or at the Council's Cheyenne


9 office.  Contact information for the Department's Cheyenne


10 office may be obtained at http://deq.wyoming.gov or from


11 (307) 777-7937.  Contact information for the Council's


12 Cheyenne office may be obtained at wyomingeqc.wyo.gov or


13 from (307) 777-7170."


14           We had a proposed change to Chapter 3,


15 Section 6(a).  And this comes from Dr. Bagley's


16 recommendation that we remove the passage "discussing


17 filing a notice of appointment with the Council."  So we


18 will change the passage to state, "The Council chair shall


19 assign a hearing officer from among the counsel members


20 within 30 days of the Department filing the proposed rule


21 with the Council."  From that sentence we have removed


22 "filing a notice of appointment with the Council."  So we


23 just took that right out.


24                 COUNCIL MEMBER DEGENFELDER:  Can you repeat


25 that one more time?
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1                 MS. THOMPSON:  That pass -- the entire --


2                 COUNCIL MEMBER DEGENFELDER:  No, just last


3 part you said.


4                 MS. THOMPSON:  The passage that was removed


5 is "filing a notice of appointment with the council."


6                 COUNCIL MEMBER DEGENFELDER:  Okay.


7                 MS. THOMPSON:  Since that doesn't relate to


8 your normal practice.


9                 COUNCIL MEMBER DEGENFELDER:  Thank you.


10                 MS. THOMPSON:  The last item on my notes is


11 from Chapter 9, Section 2(b).  And this is adding "all


12 persons who submitted timely public comments in writing."


13 So the passage will read, "The director shall inform the


14 applicant and the person requesting the informal conference


15 and all persons who submitted timely public comments in


16 writing whether the request is granted or denied."


17                 COUNCIL MEMBER LALLY:  Okay.  Thank you,


18 guys, for all the really hard work that you've done.  We


19 can tell you really thought this through.  And I would say


20 within the 30 days, get us the rest of the information and


21 we will see you at the March meeting.


22                 DIRECTOR PARFITT:  Madam Hearing Officer,


23 just one thing I was thinking about.


24           As the process that Mr. Ruby was describing as --


25 as you have other areas of the rule that you might want for







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


88


1 consideration for some amendments, I would -- I commit to


2 the 30 days based on making sure we have what we know about


3 currently together.  But if the Council could be


4 expeditious about getting any further requests or


5 suggestions, that gives us sufficient time, you know,


6 couple weeks to work those into it, we'd appreciate that.


7                 COUNCIL MEMBER LALLY:  We can make sure the


8 Council -- and we'll need to allow council members who


9 aren't here to know this also.  But if we can get it to you


10 within 15 days?


11                 DIRECTOR PARFITT:  Madam Hearing Officer, I


12 think that would be fine.


13                 COUNCIL MEMBER LALLY:  Okay.  Okay.  I


14 think I'll turn it back over to Dr. Bagley.


15                 CHAIRMAN BAGLEY:  All right.  Thank you.


16           Thank you very much.  Again, I echo Hearing


17 Officer Lally's thanks.  I know these rules have been


18 something we've been thinking about for a long time, and


19 trying to get sorted out.  And I'm glad we've come this


20 far.  I think it's going to be good, so thank you very


21 much.


22           Now, I don't think we have anything else on the


23 agenda, do we, Jim?


24                 MR. RUBY:  No.


25                 CHAIRMAN BAGLEY:  There was request from a
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1 council member -- if you might let us know -- I understand


2 one of our recent -- the order in lieu of consent has been


3 appealed.  Do we know -- how is that proceeding just on


4 update?


5                 MR. RUBY:  So the process is I've got 60 --


6 19 -- 60 days from the time that I receive a notice of


7 appeal from the Department -- or from the court to file the


8 record.  The record is all ready to go.  It just needs to


9 go to binder and get bound together, then it gets delivered


10 to district court, along with some other paperwork.  And


11 then there's a briefing order that's already been put out


12 that has the briefing schedule for the two parties because


13 one party is not -- you know, the ranch is not any part --


14 is not part of the proceeding anymore, Padlock.  So it's


15 just between the two -- Brook Mine and --


16                 COUNCIL MEMBER LALLY:  Big Horn.


17                 MR. RUBY:  -- Big Horn.


18           So they have a briefing schedule that's been set.


19 They will start using that record we supply in that


20 process.  And then I'm not sure -- I don't know if they've


21 set the argument date on the -- on the briefing yet, but


22 that will come sometime in the next 180 days, something


23 like that.


24                 CHAIRMAN BAGLEY:  Okay.


25                 COUNCIL MEMBER LALLY:  Is the transcript a
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1 big part of that information that you're sending them?


2                 MR. RUBY:  The transcript --


3                 COUNCIL MEMBER LALLY:  Oh, my.


4                 MR. RUBY:  It includes the transcript, all


5 the exhibits that were offered by Brook and by Big Horn,


6 all the pleadings that were filed.  It's about -- I'm


7 trying to remember how many volumes.  I think it's


8 10 volumes that are -- that cannot be no more than


9 250 pages each.


10           The reason it's so big, there's these maps that


11 DEQ requires that these participants file in their mine


12 plan and reclamation plan.  And the map, folded up, is like


13 that thick.  So it takes up a lot of space.


14                 MR. EDWARDS:  But still only one page.


15                 MR. RUBY:  It's still only one page, that's


16 right.  But you can't fit 250 pages in a volume when it's


17 that thick.  And so the reason there's so many volumes is


18 because Volume I, II, III and IV are basically the mine


19 plan.  And so like one volume only has really like 50 pages


20 in it, but it's got like five maps that cause it to be so


21 big.


22           But it's ready to go to the binders and get


23 bound.  I had Ryan look at the -- what they call the


24 certificate of transcript -- or certificate of --


25                 CHAIRMAN BAGLEY:  Transmission?







RULES FOR PRACTICE AND PROCEDURE 16-1101


1.800.444.2826
Wyoming Reporting Service, Inc.


91


1                 MR. RUBY:  No.  It's just basically index


2 that shows where everything is at within the volumes, and


3 he saw some corrections I needed to make.  I'm making


4 those.  Sometime next week they go to the binders.  And


5 sometime, depending how long it takes them, it will go to


6 the district court and the parties can then party on.


7                 CHAIRMAN BAGLEY:  Any other questions?


8                 COUNCIL MEMBER LALLY:  That's all I have.


9                 CHAIRMAN BAGLEY:  Thank, Jim.


10                 COUNCIL MEMBER FLITNER:  Dennis Boal used


11 to brag about not ever getting appealed.  So you're kind of


12 on the hot seat when he was the chairman.  I never got


13 appealed.


14                 COUNCIL MEMBER LALLY:  But they did tell us


15 they were going to appeal if they didn't get what they


16 wanted.


17                 COUNCIL MEMBER FLITNER:  I shouldn't say


18 got appealed.  Nobody ever won one.


19                 CHAIRMAN BAGLEY:  This is the first order


20 in lieu of consent, I believe, so we don't know what will


21 happen.


22                 COUNCIL MEMBER FLITNER:  Trying to find


23 loopholes already, aren't I.


24                 CHAIRMAN BAGLEY:  You bet.  I don't see


25 anything else.  May I have a motion to adjourn?
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1                 COUNCIL MEMBER DEGENFELDER:  So moved.


2                 COUNCIL MEMBER FLITNER:  Second.


3                 CHAIRMAN BAGLEY:  All in favor, signify by


4 saying aye.


5                 COUNCIL MEMBER DEGENFELDER:  Aye.


6                 COUNCIL MEMBER LALLY:  Aye.


7                 COUNCIL MEMBER FLITNER:  Aye.


8                 CHAIRMAN BAGLEY:  Aye.


9           Any opposed?


10           We are adjourned.  Thank you all.


11                     (Hearing proceedings concluded


12                     1:23 p.m., January 19, 2016.)
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1          BEFORE THE ENVIRONMENTAL QUALITY COUNCIL
                     STATE OF WYOMING

2
------------------------------------------------------

3 RULES FOR PRACTICE
AND PROCEDURE                    Docket No. 16-1101

4 ------------------------------------------------------

5
             TRANSCRIPT OF HEARING PROCEEDINGS

6

7           PURSUANT TO NOTICE duly given to all parties

8 in interest, this matter came on for hearing on the

9 19th day of January, 2017, at the hour of 9:07 a.m.,

10 at the Laramie County Community College, 1400 East College

11 Drive, Pathfinder Building, Room 109, Cheyenne, Wyoming,

12 before the Wyoming Environmental Quality Council.  Council

13 members present were Council Member Meghan Lally,

14 presiding, with Chairman David Bagley, Council Member

15 Tim Flitner, and Council Member Megan Degenfelder.

16           Mr. Ryan Schelhaas, Wyoming Attorney General's

17 Office, Attorney for the Council; Mr. Jim Ruby, Executive

18 Director to the Council; Mr. Joe Girardin, Business Office

19 Coordinator, were also in attendance.

20           Also present were Director Todd Parfitt; Deputy

21 Director Alan Edwards; Ms. Elizabeth Morrisseau, Senior

22 Assistant Attorney General; Mr. Andrew Kuhlmann, Senior

23 Assistant Attorney General; Ms. Gina Thompson, Water

24 Quality Division; and various unidentified audience

25 members.
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1                   P R O C E E D I N G S

2                     (EQC meeting proceedings commenced

3                     9:07 a.m., January 19, 2017.)

4                 CHAIRMAN BAGLEY:  We'll come to order,

5 ladies and gentlemen.

6           Joe, she needs some help logging in.

7           Good morning.  I'm David Bagley.  I'm chairman of

8 the Environmental Quality Council.  It is January 19, 2017.

9 Wow.  2017 now.  And it is about 9:10 a.m.  This meeting is

10 being held in Cheyenne, Wyoming at the Laramie County

11 Community College, 1400 East College Drive, Pathfinder

12 Building, Room 109.

13           With me here today from the council are

14 Tim Flitner, Meghan Lally and Megan Degenfelder.

15           Councilman Rich Fairservis, Councilman

16 Nick Agopian and Councilman Aaron Clark could not be with

17 us today.

18           Also present, Jim Ruby, executive officer, and

19 Joe Girardin, paralegal.

20           What I'd like to do, since this meeting was

21 originally scheduled at a different location -- was it Game

22 & Fish?

23                 MR. RUBY:  Yeah.

24                 CHAIRMAN BAGLEY:  And this appears to be, I

25 think, a brand-new building -- this is a great building --
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1 if we'd like to go ahead and do our minutes -- approval of

2 our minutes first, and if there's anybody out there

3 wandering around looking for us, give them a couple more

4 minutes looking for us before we officially start the

5 hearing.  So should be about two minutes while we do the

6 minutes.  So let's go ahead and do that.

7           Do I have a motion to approve the November 17,

8 2016 executive session minutes?

9                 COUNCIL MEMBER DEGENFELDER:  So moved.

10                 CHAIRMAN BAGLEY:  Second?

11                 COUNCIL MEMBER LALLY:  Second.

12                 CHAIRMAN BAGLEY:  Second.  Any discussion?

13           Seeing no discussion, all in favor signify by

14 saying aye.

15                 COUNCIL MEMBER DEGENFELDER:  Aye.

16                 COUNCIL MEMBER LALLY:  Aye.

17                 COUNCIL MEMBER FLITNER:  Aye.

18                 CHAIRMAN BAGLEY:  Any opposed?

19           Any abstentions?

20           Carried.  Thank you.

21           Do I have a motion to approve the November 17,

22 2016 meeting minutes?

23                 COUNCIL MEMBER LALLY:  So moved.

24                 CHAIRMAN BAGLEY:  Second?

25                 COUNCIL MEMBER DEGENFELDER:  Second.
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1                 CHAIRMAN BAGLEY:  Any discussion?

2           Hearing none, all in favor signify by saying aye.

3                 COUNCIL MEMBER DEGENFELDER:  Aye.

4                 COUNCIL MEMBER LALLY:  Aye.

5                 COUNCIL MEMBER FLITNER:  Aye.

6                 CHAIRMAN BAGLEY:  Any opposed?  Any

7 abstentions?  Approved.

8           Do I have a motion to approve the November 22nd,

9 2016 minutes that was of the telephone conference?

10                 COUNCIL MEMBER DEGENFELDER:  So moved.

11                 CHAIRMAN BAGLEY:  Second?

12                 COUNCIL MEMBER LALLY:  Second.

13                 CHAIRMAN BAGLEY:  Any discussion?

14           All in favor, signify by saying aye.

15                 COUNCIL MEMBER DEGENFELDER:  Aye.

16                 COUNCIL MEMBER LALLY:  Aye.

17                 COUNCIL MEMBER FLITNER:  Aye.

18                 CHAIRMAN BAGLEY:  Any opposed?  Motion

19 carried.

20           All right.  Well, that gave us another minute.

21 Okay.  That's done.

22           So the first item -- and I think the only

23 item on our agenda today -- is the public hearing on

24 Docket 16-1101, a rule package from the Department of

25 Environmental Quality.
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1           Vice Chairman Meghan Lally is the hearing officer

2 in this matter, so I will turn the gavel over to her.

3                 COUNCIL MEMBER LALLY:  Good morning.  I'm

4 Meghan Lally.  I'm the hearing officer in Docket 16-1101,

5 rulemaking package from DEQ involving Chapters 1 to 7 and

6 9, repeal Chapter 4 and Chapter 6.

7           It's January 19th, 9:00 a.m.  This meeting is

8 being held in Cheyenne, Wyoming at the Laramie County

9 Community College, 1400 East College Drive, Pathfinder

10 Building, Room 109.

11           With me here today from the council are

12 Tim Flitner, Dr. Dave Bagley, Megan Degenfelder and myself.

13           Councilman Rich Fairservis, Aaron Clark and

14 Nick Agopian are absent.

15           Also present are Jim Ruby, executive officer, and

16 Joe Girardin, paralegal.

17           Would the representatives of DEQ please take a

18 seat up front -- you're there -- and introduce yourselves

19 to give us -- give us your presentation on the rule

20 package.

21                 DIRECTOR PARFITT:  Thank you, Madam Hearing

22 Officer.

23           My name is Todd Parfitt.  I'm the director of the

24 Department of Environmental Quality.  Here with me is

25 Alan Edwards, who is the deputy director for the agency,
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1 and Elizabeth Morrisseau from the Attorney General's

2 Office.

3           To start off with, I would just like to recognize

4 all of the efforts of the individuals in putting this rule

5 package together.  It's taken some time.  We have several

6 members of the DEQ here with us today.  I won't go through

7 introductions for everybody that's here in the audience,

8 but I do want to recognize specifically Gina Thompson, who

9 has been the lead for the agency in kind of herding the

10 cats and making sure that we follow the correct procedures

11 in putting forth this rule package.

12           This was the first time that we've had cause to

13 bring all of the advisory boards together at the same time,

14 and that seemed to work very well.

15           But I do want to recognize all of the people that

16 were involved in putting this package together, which

17 included not only Gina and her good work, but also the

18 attorneys for the -- for the DEQ, the attorneys for the

19 EQC, and then the staff of the EQC as well.

20           So now, as we go through this -- I guess just to

21 start out as to why we're bringing this rule package

22 forward in the first place.  As stated in the Statement of

23 Principal Reasons, you'll see that the Office of

24 Administrative Hearings promulgated their rules back in

25 October of 2014.  And there was a directive -- statutory
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1 requirement that all state agencies adopt, to the extent

2 practicable, uniform rules, proposed -- or finalized by the

3 Office of Administrative Hearings.  And that's what this

4 attempts to do.

5           In addition to updating in accordance with the

6 Office of Administrative Hearings, there are some

7 additional updates while we were in the rule that we felt

8 would be appropriate.  I know there had been interest years

9 ago to actually update the rules of practice and procedure,

10 and this provided that opportunity to do that.

11           And then the other thing I just mention is that

12 in preparing the rule package, consideration was given to

13 the governor's streamlining initiative.  And just point out

14 what you see -- and the governor's streamlining of rules

15 initiative was to reduce the number of rules by agency by a

16 third and the number of pages by a third.  And this council

17 heard rules proposed by the Solid and Hazardous Waste

18 Division regarding hazardous waste.  And we, I think pretty

19 much in terms of the pages of rules, met that goal just

20 with one rule package on hazardous waste mostly through

21 incorporation by reference.

22           So this rule, we actually go from 29 pages to

23 32 pages, so we're going maybe a little bit the other

24 direction, but there are new rules through OAH.  But the

25 number of chapters was reduced by one, so...
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1           What I'd like to do now is walk you through first

2 an overview, and then walk through each chapter and go

3 section by section.  Not in excruciating detail, but just

4 go through each section, pause and then see if there are

5 any questions as we go through that.

6           For point of reference -- and we can do this

7 either way, but my suggestion is that we use the

8 redline/strikeout version, and then just walk through using

9 that so that we match up page numbers and line numbers and

10 we know which version we're speaking from.  So if that's --

11 that's okay with the council, that's what I would suggest

12 we do to proceed.

13           So as a quick overview, and that is also provided

14 in the Statement of Principal Reasons, you'll see the

15 incorporation of the OAH rules primarily happens in

16 Chapter 1 and Chapter 2 of the proposed rule.  There are

17 changes incorporated into Chapter 3.  And then you'll see

18 Chapter 4 was repealed.

19           Now, two chapters are repealed, Chapter 4 and

20 Chapter 6.  And you probably have the same question I had,

21 is why have we taken those out and just repealing them and

22 not moving Chapter 5 to Chapter 4, which one might just

23 come to that conclusion that that would be the logical

24 course.  The reason we didn't do that is because we're

25 following the Secretary of State's rules, and their rules
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1 don't allow for us to reuse that chapter.  It has to be

2 repealed.  So that's -- kind of get that one out of the way

3 as an obvious question.

4           So Chapter 4 was repealed.  Chapter 5 are the

5 petitions for award of costs and expenses, and so there's

6 some changes and modifications to that.  And that one

7 pertains specifically to Land Quality -- the Land Quality

8 Division.

9           And then Chapter 6, as I mentioned, there were

10 changes -- significant changes made to Chapter 6, and

11 that's why what became Chapter 9, and then Chapter 6 was

12 repealed.

13           Chapter 7 -- Chapter 7, the very rare and

14 uncommon areas, to update that to incorporate statutory

15 changes that have occurred over last few years.

16           Chapter 8, there were no changes made.  So you

17 don't see that in the rule package.  Chapter 8 is small

18 business voluntary disclosure incentive.  So not

19 recommending any changes there.  And then Chapter 9 is new,

20 as I mentioned, and that deals with surface coal mining

21 operations and hearings before the director.  So that's

22 just a quick overview.

23           Now, we did -- as I mentioned, we had brought the

24 rule package, as we always do, to the advisory boards, but

25 the unique nature of this, we had all three advisory boards
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1 together.  We went out to public comment.  We had three

2 commenters.  We had the Powder River Basin Resource

3 Council, Wyoming Mining Association, and then an

4 individual, Klaus Hansen, who is also on the Air Quality

5 Advisory Board, all had comments.  And we addressed those

6 comments with the Advisory Board, incorporated any changes

7 into the rule package you see before you today, and then we

8 went out for public comment.

9           Now, it's important to note that we went out for

10 public comment twice, and you probably want to know why we

11 did that.

12           So we went out for public comment, early in the

13 fall, I think it was September to October, for 45 days.

14 There was a glitch with the public notice that we had

15 submitted to the paper.  The paper published a different

16 public notice twice rather than the one for this particular

17 rulemaking.  When we became aware of that, after the 45-

18 day comment period, we chose to restart that public notice

19 process and public noticed for another 45 days.  And so

20 that's why the timing here and why the two public notices.

21           With those two public notices we had one

22 commenter.  Powder River Basin Resource Council.  They had

23 three specific comments.  You have the response to comments

24 document.  That should be with your materials.  And we'll

25 talk about those as we go through the rule.  Their comments
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1 were on Chapter 1 -- they had a comment on Chapter 1, a

2 comment on Chapter 2, and a comment on Chapter 3.  Beyond

3 that, they didn't have any further comments.

4           So with that -- oh, yeah.  So I'm getting a

5 little bit of feedback here.  I don't know if you can hear

6 that, but...

7           So when we went through the advisory boards, we

8 did have a specific request from the Land Quality Advisory

9 Board that we take a look -- or our legal counsel take a

10 look and make sure that the rules were in conformance with

11 OSM requirements.  And the reason they made that request

12 was that our legal counsel, I believe, was not present at

13 that time -- could not be present at the time of our

14 advisory board.  So we went back, and you'll see that there

15 are some changes that were made to ensure that we are in

16 conformance with the requirements of OSM, our federal

17 oversight agency for Land Quality.

18           In addition, as we go through this, you'll see

19 that there were some minor editorial changes that we've

20 made where -- just when you look at the cross-reference

21 between the redline and strikeout and then the clean

22 version, there may have been a few words that didn't get

23 carried over to the clean version, and so we've cleaned

24 that up, if you will.

25           And the version that you have in front of you
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1 today should have all of those changes in them.  We did

2 explore whether or not those were material changes that

3 would necessitate an additional public comment period.  And

4 through advice from our counsel is that, no, they're not --

5 they don't rise to that level.  They don't change anything

6 substantively that would necessitate going back out to

7 public comment.

8           So with that, what I'd like to do is just start

9 with Chapter 1 and start walking through the rule, and then

10 I'll pause after each section to see if there's any follow-

11 up or questions.  And at the end we can wrap back around to

12 see if there are any further questions.

13           All right.  And then I may, as we go through

14 this, depending on the nature of the question or what the

15 question is, I may have to ask for assistance from either

16 Alan or from Elizabeth, because a lot of this rule package

17 is very legal in nature, and I think that's why you see

18 more involvement from the attorneys than normal.

19           All right.  So starting with Chapter 1, which

20 is the general rules.  So the summary of the changes is

21 that we've updated the cross-references authorizing the

22 rule.  And we have some proposed corrections here.

23           So Section 1(a).  First off, what you'll see in

24 the public notice version, the reference to the

25 Administrative Procedures Act was 16-3-301 through
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1 16-3-115.  And when you look at that, you can see that

2 doesn't make any sense.  It actually should be 101 through

3 115.  So your version should be corrected.

4                 COUNCIL MEMBER LALLY:  Okay.  Excellent.

5                 DIRECTOR PARFITT:  Yeah.  So Madam Hearing

6 Officer, what we have is you were provided with a one-page

7 summary of the minor changes --

8                 MR. RUBY:  Is that this?

9                 MS. MORRISSEAU:  I can't --

10                 DIRECTOR PARFITT:  It's not.

11                 MS. THOMPSON:  It's in my pleadings, so

12 it's online as well.

13                 DIRECTOR PARFITT:  Now you have it.

14                 MR. RUBY:  So one of these copies is a

15 clean copy, and one of these copies is strike and

16 underline.

17           Right, Gina?

18                 MS. THOMPSON:  Yes.

19                 MR. RUBY:  Summary page is the same.

20                 DIRECTOR PARFITT:  Okay.  So, Madam Hearing

21 Officer, so I see now everybody has a copy of the editorial

22 changes and other changes from what was public noticed.

23                 MR. RUBY:  Do you guys one want?

24                 UNIDENTIFIED MALE:  Sure.

25                 DIRECTOR PARFITT:  So those are the main
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1 things that I'd like to point out with Section 1.  That's

2 the authority, and there were a couple of minor changes

3 there.

4           So I'll just pause there before we get to

5 Section 2 and see if there's any discussion or questions.

6                 CHAIRMAN BAGLEY:  Madam Chair.

7                 COUNCIL MEMBER LALLY:  Yes.

8                 CHAIRMAN BAGLEY:  Just a general question

9 is probably applicable to the whole thing.  When you're

10 adding in new sections from material that comes from the

11 Office of Administrative Hearings contested case rules, are

12 those -- it may not be as relevant quite yet, but are those

13 added in verbatim, or -- I know in some cases you make

14 changes, but in some cases it looks like they might have

15 been added in verbatim.  I just wanted to know if that was

16 the case.

17                 DIRECTOR PARFITT:  So Madam Hearing

18 Officer.  To the extent that we could add it in verbatim,

19 we did.

20                 CHAIRMAN BAGLEY:  Okay.

21                 DIRECTOR PARFITT:  There are instances

22 where we -- they didn't incorporate at all because it

23 either wasn't applicable or it would have an impact on our

24 primacy with the federal oversight agency.  And so we have

25 a different version or modified version or different
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1 language altogether.

2                 CHAIRMAN BAGLEY:  Thank you.

3                 DIRECTOR PARFITT:  Okay.  Moving on to

4 Section 2.  We have definitions.  And we've updated or

5 added additions as appropriate.  And those are listed,

6 so -- I don't know if you have any questions pertaining to

7 the definitions that we've provided or if there are terms

8 that you think might benefit the rule by incorporating

9 additional definitions.  So I'll stop there.

10                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

11                 COUNCIL MEMBER LALLY:  Yes.

12                 CHAIRMAN BAGLEY:  I have a question.  It's

13 related to language to describe an attorney practicing in

14 Wyoming without being licensed.  So strike and underline I

15 guess would be in the line of 48 through 50 range.  And I

16 was -- I was wondering if it included -- I've got a note

17 here that they have to fully comply with Supreme Court

18 Rule 8 of the authorized rule of practice and law as well.

19 Is that something that we need to include in here or -- I

20 don't know if we get a lot of attorneys coming from outside

21 the Wyoming area.

22                 DIRECTOR PARFITT:  Madam Hearing Officer.

23 I -- there are going to be some of these legal questions

24 that I think we might benefit from deferring to your legal

25 counsel to maybe provide some insight to that.
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1                 MR. SCHELHAAS:  Do you want, Dr. Bagley --

2                 CHAIRMAN BAGLEY:  Yeah.  Please.

3                 MR. SCHELHAAS:  I guess my thought is I

4 went back, and as Director Parfitt explained, I think at

5 least Chapters 1 and 2 almost mirror the uniform OAH rules,

6 which, by statute, each agency needs to adopt as much as

7 possible within their distinct act.

8           In looking at this, this is the act language that

9 the OAH rules use.  And the whole point of this uniformity

10 is there's roughly probably 40 to 50 boards throughout

11 Wyoming.  And back in 2012 and 2013 I think the governor

12 and the legislature realized that there were approximately

13 40 to 50 rules of practice and procedure.

14           And so the governor, as part of his streamline

15 initiative, also, I guess, in response to that, the

16 legislature said, look, we're going to have uniform

17 contested case rules so everybody -- so they have

18 uniformity, unless there's distinct specific requirements

19 that you got to change.  And then also with that -- this

20 doesn't deal with what is going on right now, but we have

21 public record uniform rules.

22           So in response to your question, that is part of

23 that language I believe mirrors the OAH rules.  And the

24 concern I would have, if you start adding a lot of what an

25 attorney shall do, then we start giving them, the attorney,
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1 potentially legal advice of how they need to be barred in

2 Wyoming and what they need to do and they need to go to the

3 supreme court or the Wyoming State Bar.

4           So from a legal perspective, the rule mirrors the

5 OAH rule, and so I think it's fine legally.

6                 CHAIRMAN BAGLEY:  So what you're telling me

7 is sort of back to my original question.  This is

8 verbatim --

9                 MR. SCHELHAAS:  Yes.

10                 CHAIRMAN BAGLEY:  -- from what's in

11 those --

12                 MR. SCHELHAAS:  Yes.

13                 CHAIRMAN BAGLEY:  So it's being used across

14 all contested cases?

15                 MR. SCHELHAAS:  Yes.

16                 CHAIRMAN BAGLEY:  Okay.

17                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing

18 Officer.

19           Dr. Bagley, if you look too in some of those

20 comments from the PRBRC, they made a similar comment on

21 clarifying.  And it looks like it explains they're the same

22 deal that we're talking about and extends for all state

23 agencies.

24                 CHAIRMAN BAGLEY:  Thank you.

25                 DIRECTOR PARFITT:  So, Madam Chair, the
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1 next section is computation of time.  And what this

2 addresses, as you establish timelines, how you deal with

3 Saturdays, Sundays and holidays when you're computing time.

4 Do you incorporate them or not?  And also includes

5 discussions on instances where if you have a delivery by

6 standard mail, incorporating the additional time to account

7 for that delivery.

8           Okay.  Section 4 is notice of hearing.  And this

9 is where we removed the old language and incorporated the

10 OAH rules for notice.

11           Section 5 is --

12                 CHAIRMAN BAGLEY:  I'm sorry.  Madam Hearing

13 Officer.

14                 COUNCIL MEMBER LALLY:  Yes.

15                 CHAIRMAN BAGLEY:  The question that has

16 arisen at an earlier EQC meeting was with respect to time.

17 We put in the time the hearing will be, and sometimes we'll

18 put a time a hearing will start at 1 p.m.  We're all ready

19 to go at 10:00, but we're not ready.  So I look in here and

20 I'm reading line 143, the time, place and nature of the

21 hearing.  And so I'm just going to ask this question,

22 perhaps of the DEQ, but also of our counsel.

23           When they say -- when it says "time," do we have

24 to put the time, or can we just say the date, place and

25 nature?  Because that would allow us, then, to say we're
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1 going to start the hearing at 9:00 and just go through and

2 be more efficient.  So that was a question the council

3 already had, and so I thought I'd ask.

4                 DIRECTOR PARFITT:  So Madam Hearing

5 Officer.  Dr. Bagley, first off, I'd just say that is

6 language taken from the OAH rules.

7                 CHAIRMAN BAGLEY:  Okay.  Okay.

8                 DIRECTOR PARFITT:  But also I think -- for

9 public convenience, I think it's important we do our public

10 notices to put the time and adhere to those times, because,

11 you know, people's personal schedules and them taking time

12 off from whatever they're -- what they would otherwise be

13 doing.  It's important we adhere to those times to the

14 extent we can.

15                 CHAIRMAN BAGLEY:  Okay.  Thanks.

16                 DIRECTOR PARFITT:  Okay.  So moving on to

17 Section 5, which is record of proceedings.  And, again,

18 this was -- we had incorporated a cross-reference to the

19 statutes, specifically to address recordkeeping in

20 contested cases.  And so this was a streamline add to

21 incorporate OAH requirements.

22           Section 6 -- now, Section 6 is related to the

23 contested surface water discharge permit hearings and

24 addressing conflict of interest.  And I do want to bring

25 your attention to -- we did make a change from what was in
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1 the public noticed version.  And, actually, this was an

2 outgrowth of our review, one of the comments provided by

3 the Powder River Basin Resource Council.

4           Now, where we didn't specifically agree with the

5 suggested changes by the PRBRC to expand the conflict of

6 interest provisions across all programs because these

7 provisions are in here for clarity -- for primacy from

8 either -- for either the Clean Water Act provisions of

9 surface water discharge permits or air quality under the

10 Clean Air Act.  And there are other provisions and other

11 parts of the statute that address ethics and conflict of

12 interest for board and council members.  We did it through

13 the change.

14           However, in reviewing the language, we felt it

15 appropriate to update the language for conflicts associated

16 with water discharge permits to reflect the current

17 language in the federal regulation.  And so that's what we

18 are proposing to the document.

19                 COUNCIL MEMBER LALLY:  Director Parfitt or

20 perhaps our attorney.  At the last hearing we had there was

21 something involving surface discharge permits.  We would

22 have -- the council as a whole wouldn't have a quorum if we

23 recused -- if everybody who had relation to the surface

24 discharge permit recused themselves from any hearing that

25 had to do with water.
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1                 DIRECTOR PARFITT:  So --

2                 COUNCIL MEMBER LALLY:  How does that jive

3 with what this is?

4                 DIRECTOR PARFITT:  So Madam Hearing

5 Officer -- and this is the challenge in -- when the

6 governor is selecting appointments for the council, a

7 consideration that has to be taken into account.  This is a

8 federal requirement, and there are certain conditions that

9 we have to adhere to.

10           And I'll go back to -- I think it was around

11 2000 where the Wyoming Outdoor Council had challenged the

12 State's ability to make the demonstration that we could be

13 a primacy state for the surface water discharge program.

14 They filed that petition with EPA.

15           One of the 18 allegations was that we didn't have

16 a current -- the current version of the conflict of

17 interest provisions that were contained in the Code of

18 Federal Regulations.  We resolved that by coming to the

19 council at that time, I think it was from 2003 or '4, and

20 made the appropriate changes.  And now it's been 12 years,

21 and we're just updating again to make sure we're compliant

22 and can make the affirmative statement that we meet all the

23 requirements to be a primacy state.

24                 CHAIRMAN BAGLEY:  Madam Chair.

25                 COUNCIL MEMBER LALLY:  Yes.
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1                 CHAIRMAN BAGLEY:  For this particular issue

2 in Section 6, it says significant portion of income

3 directly or indirectly for permit holders.  That would be

4 like a NPDES or WYPDES permit, correct?  That is an issue

5 because it's a surface water discharge?

6                 DIRECTOR PARFITT:  So Madam Hearing

7 Officer.  That is correct.  This does not pertain to rules.

8 It pertains to permits.  And that's the specific language

9 in the federal regulation.

10                 CHAIRMAN BAGLEY:  So if we worked for an

11 entity that had a WYPDES permit, we'd have to recuse

12 ourselves.  But a WYPDES permit is -- you know, for

13 example, I'm at the University of Wyoming.  I'm not aware

14 that we have a WYPDES permit because we discharge to the

15 City of Laramie's wastewater treatment plant, and they

16 would have a WYPDES, so it would not be an issue with this,

17 if I understand correctly.

18                 DIRECTOR PARFITT:  So Madam Hearing

19 Officer.  And I don't have all the -- you know, the

20 arrangements, not just the specific -- the conflicts here.

21 Yeah, here it is.  So you would have to receive, during the

22 previous two years, a significant portion of income

23 directly or indirectly from the permit holder or the

24 applicant for a permit.

25                 CHAIRMAN BAGLEY:  Okay.
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1                 DIRECTOR PARFITT:  So -- and there are some

2 things that you have to kind of ferret out to determine

3 whether a true conflict actually exists.  Now, is there a

4 conflict for weighing in on rules?  No, because this only

5 pertains to conflicts with the individual permits

6 themselves.

7           Now, I would say that if you have an oil and gas

8 permit, and you have -- it's a different company, but it's

9 an oil and gas permit, I think they're -- I believe there's

10 a conflict there because whatever change may occur from --

11 of that process would obviously impact other entities.

12                 CHAIRMAN BAGLEY:  Okay.

13                 COUNCIL MEMBER LALLY:  Okay.  Thank you.

14                 DIRECTOR PARFITT:  Okay.  Now, Section 7 is

15 the Air Quality Division's State Implementation Plan.  This

16 is something I think you heard within the last year, and

17 we're just carrying that over, moving it to Section 7.

18           Then Section 8 -- now, this is some language that

19 was modified -- as I mentioned, the Land Quality Advisory

20 Board had requested that our legal counsel for Land Quality

21 take a look to make sure we're in conformance with OSM.

22 And then we're -- but you'll see it would be -- I believe

23 it's on line 246, page 1-6, thereabouts -- some new

24 language that states the council shall start the hearing

25 within 30 days of request for hearing.  Burden of proof at
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1 the hearing shall be on the parties seeking to reverse the

2 director's decision.  That's language that we added from

3 what was in the public notice.  And then, again, that was

4 to ensure conformance with OSM requirements.

5           Then on paragraph 8(c)(iv), on page 1-6, you'll

6 see that we have -- we've added -- after director, we've

7 added "except that continuation under an existing permit

8 may be allowed where the operation has a valid permit

9 issued under 35-11-406," which are the Land Quality

10 Division statutes.  And then, again, that's to conform with

11 OSM.

12           So I'll stop there, see if there's any questions.

13           So then moving on to Section 9.  Section 9

14 removes the rules for prehearing conferences before the

15 council and adds provisions for appeals.

16           Section 10 is the incorporation by reference.

17 And there is a change there as we made the change in

18 Section 6 that we talked with the surface water discharge

19 permits.  There's a correction to reflect the appropriate

20 incorporation by reference related to the federal

21 provisions, so it was changed.  You can see how it was

22 changed.  But that just makes it conform with the changes

23 in Section 6.

24                 COUNCIL MEMBER DEGENFELDER:  Madam Chair.

25                 COUNCIL MEMBER LALLY:  Please.
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1                 COUNCIL MEMBER DEGENFELDER:  Director

2 Parfitt, just back up to the Section 9.  So is there any

3 implication for removing the prehearing conference or is

4 that located elsewhere?

5                 DIRECTOR PARFITT:  Madam Hearing Officer.

6 If you give me just a minute --

7                 COUNCIL MEMBER DEGENFELDER:  Okay.

8                 DIRECTOR PARFITT:  -- to get an answer for

9 that.

10           So Madam Hearing Officer.  In accordance with the

11 changes with OAH -- that's the Office of Administrative

12 Hearings, I'll just say OAH for simplicity -- you'll see

13 that prehearing conference provisions are in Chapter 2.  So

14 they're not lost.  They're just in conformance with OAH in

15 Chapter 2.

16                 COUNCIL MEMBER DEGENFELDER:  Thank you.

17                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

18                 COUNCIL MEMBER LALLY:  Yes.

19                 CHAIRMAN BAGLEY:  So a question I have is

20 related to -- I guess we're on line 316 through 318 of the

21 strike and underline.  "All incorporated matters available

22 for public inspection at the Department's Cheyenne office,"

23 which is great.  Could this also be available at the EQC

24 office, you know, for folks who are thinking of an EQC

25 issue, they may look to check with us first.
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1                 DIRECTOR PARFITT:  So Madam Hearing

2 Officer.  I don't see any issue with that.  I think the

3 more places we can make it available, the easier we can

4 make for the public, the better.

5                 CHAIRMAN BAGLEY:  Uh-huh.

6                 DIRECTOR PARFITT:  So if there's change

7 that needs to be made there, I would support that.

8                 CHAIRMAN BAGLEY:  Yeah.  I'd like to

9 recommend that we add that so that, like you said, public

10 has an opportunity to find this information in different

11 places.

12                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing

13 Officer.  Do we need to take a vote on that or --

14                 DIRECTOR PARFITT:  Madam Hearing Officer,

15 just a suggestion is that as we go through this, because I

16 suspect there will be maybe more, if you want, we can do

17 this at the end.  We'll keep track of all of them, as well

18 as you will too.  However you want to do it.

19                 CHAIRMAN BAGLEY:  We can wait.

20                 COUNCIL MEMBER LALLY:  One big motion when

21 we're done.

22                 DIRECTOR PARFITT:  So Madam Hearing

23 Officer.  The rest of the -- rest of this chapter you can

24 see is struck.  And those sections were moved to other

25 parts of the rule, either within Chapter 1 or otherwise.
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1 And that would conclude Chapter 1.

2           So moving on to Chapter 2.  And I would say

3 Chapter 2 embodies most of the changes that are required by

4 OAH.  So some of them are in Chapter 1, but the bulk of the

5 OAH requirements you'll find in Chapter 2.

6           Madam Hearing Officer.

7                 COUNCIL MEMBER LALLY:  Yes.

8                 DIRECTOR PARFITT:  We have some additional

9 handouts that show changes from the -- from the public

10 notice that have occurred for Chapter 2.  So we'll wait a

11 minute while those get passed out.

12                 COUNCIL MEMBER LALLY:  Thank you.

13                 DIRECTOR PARFITT:  Okay.  So Madam Hearing

14 Officer.  What was just passed out, again, are the

15 summaries of changes for Chapter 2.  There's a strikeout --

16 clean version and a strike and underline version so that

17 you can see more clearly what changes have been made from

18 the -- what was public notice.

19           So again -- so summary of what changed.  The

20 changes are from the OAH uniform rules that are also

21 detailed in the statement of reasons.  So that's --

22 Section 1 is the purpose and scope.

23           And moving to Section 2, applicability of the

24 Rules of Civil Procedure.  And then we move the specific

25 instructions for creating dockets to Section 12.  So that
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1 didn't go away.  It was just moved to Section 12.

2           And then relocated and simplified cross-

3 references to the Rules of Civil Procedure.  So that's

4 Section 2.  Oh, and then we added Rule 11 to the reference

5 list.

6           And, Madam Chair, I might ask maybe your counsel

7 to explain the significance of Rule 11.  I'm not maybe

8 necessarily as well-versed as your counsel might be on

9 that.

10                 MR. SCHELHAAS:  On the Rule 11 -- and I

11 don't know if --

12           I think, Jim, you had talked about something.

13           But I think there is statutory authority where it

14 says you guys have to adopt Rule 11.  And so this would be

15 one of those indications where you have to go away from the

16 uniform rules because you have a statute that specifically

17 tells you guys you have to adopt Rule 11 and they apply to

18 your stuff.

19           So this is one of those examples of, you know,

20 you have a distinct specific requirement applying Rule 11,

21 so you do have to put Rule 11 into your rules to make them

22 jive with your distinct requirements.

23                 DIRECTOR PARFITT:  And Madam Hearing

24 Officer.  The Rule 11 really addresses ethics for these

25 types of proceedings.
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1           Okay.  And Section 3, we moved the motion

2 passages to Section 11 and added additional detail

3 describing motions and motion practice for the OAH rules --

4 from the OAH rules, and then adjusted the language on

5 informal proceedings and alternative dispute resolution for

6 consistency with the act and SMCRA.

7           Section 4 added the OAH rules describing how

8 contested cases can be initiated.  They were adjusted for

9 consistency with the Environmental Quality Act.

10           Section 5 added the filing and service of paper

11 requirements from the OAH rules and made adjustments to the

12 OAH rules to accurately reflect to the council the practice

13 of allowing filing of documents electronically.

14           Section 6 moved the appearance requirements to

15 Section 8, added requirements for contested cases that are

16 referred to in the OAH -- referred to the OAH, adjusted to

17 avoid conflicts with the Environmental Quality Act.

18           So, Madam Hearing Officer, let's go back to

19 Dr. Bagley's question regarding that we adopted completely.

20 Not in every case.  We made adjustments to make it conform

21 with the Environmental Quality Act and SMCRA.

22           Section 7, we moved the intervention requirements

23 to Section 9.  And then added requirements for designation

24 and authority of the hearing officer from the OAH rules,

25 and then made the appropriate adjustments to avoid
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1 conflicts with the Environmental Quality Act.

2                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

3                 COUNCIL MEMBER LALLY:  Yes.

4                 CHAIRMAN BAGLEY:  Question related to

5 section -- subsection (e) of Section 7, where it says a

6 hearing officer appointed from outside the council members

7 shall not be subjected to voir dire examination by any

8 party.  Is that a verbatim addition from the OAH rules.

9                 DIRECTOR PARFITT:  So Madam Hearing

10 Officer.  I think the simple answer is that it's not a

11 direct lift from the OAH rules.  There were some

12 modifications.  And the language from outside the council

13 members is inserted into the OAH rules.  And if I may defer

14 because I'm not sure I could do justice to the explanation

15 here as well as our counsel.  Perhaps if Elizabeth could

16 maybe provide some more insight to the significance of

17 that.

18                 MS. MORRISSEAU:  Sure.  So the specific

19 language that was in the OAH rules said a hearing officer

20 appointed shall not be subject to a voir dire examination

21 by any party.  And so for clarity here we add the language

22 from outside the council members because the only time when

23 you would have a hearing officer who is not a council

24 member is if it's specifically from outside of the council.

25 So it adds language, but the meaning of the OAH rules
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1 remains the same.  And so that's where that comes from.

2                 CHAIRMAN BAGLEY:  So the only thing that

3 was added really was "from outside the council members"?

4                 MS. MORRISSEAU:  Right.

5                 CHAIRMAN BAGLEY:  And OAH rule says

6 "hearing officer appointed shall not be subject to a voir

7 dire examination."  So that's right out of the OAH.

8                 MS. MORRISSEAU:  That's correct.

9                 CHAIRMAN BAGLEY:  Okay.  Thank you.

10                 DIRECTOR PARFITT:  All right.  So then on

11 to Section 8, which is the -- adjusted the appearance

12 requirements from the OAH rules and applied under

13 streamlining.

14           Section 9 is -- we moved subpoenas to Section 16,

15 clarified the intervention requirements that were moved

16 from Section 7 and added specific reference to Wyoming

17 Rules of Civil Procedure Rule 24.

18           And this also pertains to one of the comments

19 submitted by the Powder River Basin Resource Council.  And

20 just draw your attention to that.

21           This was something, as I said, raised by Powder

22 River Basin Resource Council.  And their comment was that

23 there was concern about allowing parties to file motions to

24 intervene before or at the hearing, and that there ought to

25 be some timeframe by which there's a deadline which you
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1 would submit to the council.  We did not concur with the

2 recommendation, and we don't recommend any changes.  We

3 felt that this -- that that particular comment would result

4 in diminishing the opportunity for public involvement, and

5 we feel that it's crucial that the process be as open as

6 possible to all interested parties and bring equal

7 opportunity to participate.  So, anyway, just wanted to

8 direct your attention to that comment.

9           Section 10 is ex parte communication.  And the

10 section on deposition and discovery requirements was

11 removed to -- was moved to Section 15, and then the

12 ex parte language is lifted from the OAH rules.

13           Section 11, removed the requirements for witness

14 fees, moved the motions from Section 3 and updated the

15 requirements to reflect the OAH rules and to simplify the

16 requirements for nonattorney citizen parties.

17           Section 12, simplified the document requirements

18 and added modifications from the OAH rules.  And then the

19 OAH language was modified to avoid the conflict with the

20 Environmental Quality Act and SMCRA.

21           OAH Section 13 on page 2-10, removed the passage

22 concerning the council's discretion for allowing changes to

23 pleadings.  Added the passage outlining the consolidation

24 of two or more contested cases from the OAH rules.

25           There is a correction in Section 14, which should
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1 be summarized -- let's see.  I thought there was.  That was

2 a spacing error.

3                 MR. EDWARDS:  Yeah, just spacing.

4                 DIRECTOR PARFITT:  So Section 14, we moved

5 paragraph (a) to Section 2, which we've covered.  Then we

6 added provisions for the continuance and extension of time

7 from the OAH rules and modified the OAH language to

8 simplify requirements for nonattorney citizen

9 participation.

10           And then Section 15 is a new section.  In fact,

11 all of the -- all the additional sections starting with

12 Section 15 are new sections.  Section 15, the updated

13 requirements that were moved in from Section 10 with also

14 incorporating the OAH requirements for discovery.

15           And then Section 16, the subpoena requirements

16 were formerly located at Section 9.  The old requirements

17 have been stricken, and incorporation by reference to Rule

18 45 has been added.

19           And I might just ask -- so -- okay.  So those are

20 from the OAH rules.

21           Section 17 is incorporation by reference to the

22 OAH rules for summary disposition.

23                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

24                 COUNCIL MEMBER LALLY:  Yes.

25                 CHAIRMAN BAGLEY:  So question there on --
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1 it would be line 545 in strike and underline.  So

2 Rule 12(b), et cetera, et cetera.  Is Rule 11 relevant

3 here?  Do we have to add that, or is it not relevant

4 because it's not really -- it's not a disposition?  I mean,

5 we've added it because it's in our -- but I don't know what

6 Rule 11 actually says.

7                 MR. RUBY:  It's sanctions.

8                 MS. MORRISSEAU:  Hearing Officer -- oh.

9                 MR. SCHELHAAS:  No, Jim's right.  It is

10 sanctions, and on that statute it says the council shall

11 adopt, and, when applicable, enforce provisions of Rule 11

12 in a contested hearing conducted by the council.  I mean,

13 summary disposition, to be honest with you, I don't know if

14 that's still a contested case hearing, then Rule 11 should

15 maybe be put in there.  But if summary disposition is

16 something different than contested case -- because it looks

17 like the Rule 11 for the council talks about in a contested

18 hearing conducted by the council, and then it talks about

19 the council may modify the procedural provisions of Rule 11

20 to fit the circumstances of a hearing.

21           So, I mean, I guess -- and I know I think that's

22 what OAH rules have.  I think they have this summary

23 disposition language.

24                 CHAIRMAN BAGLEY:  Uh-huh.

25                 MR. SCHELHAAS:  Quite frankly, I don't know
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1 if EQC has a summary disposition type, and you see Jim

2 nodding no.  So I don't know that it's necessary.  If the

3 council would want to, it just wouldn't be probably

4 applicable, but it would be, you know, up to council.

5                 CHAIRMAN BAGLEY:  No, I just -- if it's not

6 applicable, then let's not add it.  I just want to make

7 sure we're following the law is all.

8                 MR. SCHELHAAS:  Yeah.  You're right.

9                 DIRECTOR PARFITT:  Okay.  So then Madam

10 Hearing Officer.  Starting with Section 17, to the end of

11 page 2-14 -- actually, probably -- let's just say 2-13 are

12 all incorporation of OAH language for each of these

13 sections.  So you have prehearing procedures, burden of

14 proof evidence, contested case procedures, default,

15 expedited hearing, recommended decisions and final decision

16 are all -- that's language lifted from the OAH rules.

17           And then in Section 26, you'll see there is

18 reference to Rule 11 in the incorporation by reference.

19                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

20                 COUNCIL MEMBER LALLY:  Yes.

21                 CHAIRMAN BAGLEY:  Really minor typo, I

22 think.  Let's see if I can find it here.  You've got

23 Rule -- Section 22 -- okay.  Good.  You've changed it here.

24 It was listed as Section -- you had two Section 22s online,

25 but now I see you've changed it to 23.  Good.  Just to
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1 prove I read this.

2                 DIRECTOR PARFITT:  So Madam Hearing

3 Officer.  In the version that you have -- and I apologize

4 because I don't think I have the line number here.  But

5 under Section 26, at the -- let's see, it would be

6 paragraph (b), you will see that there's "After March 1,

7 2017, the code, standard, rule or regulation below is

8 incorporated by reference, and after March 17, 2017 can be

9 found at..." and it lists the location there.

10           But it makes reference to the -- you know, the

11 incorporation by reference provisions.  And the reason

12 that's in there, one, it's required by OAH.  But we

13 understand that the language isn't going to change on those

14 references.  And by incorporating that language now is when

15 we make that change on March 1, 2017, then we won't have to

16 come back to you to make that change again right away.  So

17 that's why we incorporated that change.  Just to bring your

18 attention to that.

19                 CHAIRMAN BAGLEY:  Madam Chair.

20                 COUNCIL MEMBER LALLY:  Yes.

21                 CHAIRMAN BAGLEY:  So just to add, the very,

22 very end there, "All incorporated matter available for

23 public inspection" -- I think we mentioned this earlier,

24 but I'd like to suggest we add it also be available at the

25 EQC offices, just so the folks that -- they'll know they
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1 can find it either place.

2                 DIRECTOR PARFITT:  All right.  So that

3 takes us to Chapter 3.  Chapter 3 pertains to rulemaking.

4 And I'd also note that this is the third comment that was

5 provided by the Powder River Basin Resource Council.  It's

6 on Chapter 3.

7           Madam Hearing Officer, we'll pause here while

8 you receive the edits -- the minor edits that apply to

9 Chapter 3.

10                     (Council Member Flitner

11                     is no longer present.)

12                 MR. SCHELHAAS:  Madam Hearing Officer.

13                 COUNCIL MEMBER LALLY:  Yes.

14                 MR. SCHELHAAS:  I saw one quick typo back

15 on Chapter 2, Section 25(c).  It says "A hearing office may

16 at any time prior..."  I think it's supposed to say a

17 hearing officer.  So just to bring that up so --

18                 MR. EDWARDS:  Could you --

19                 MR. SCHELHAAS:  Section 25(c) of Chapter 2.

20                 CHAIRMAN BAGLEY:  Line 686 of the strike

21 and underline version.

22                 MR. EDWARDS:  I found it.  Thank you.

23                 CHAIRMAN BAGLEY:  Okay.

24                 MR. SCHELHAAS:  Oh, okay.

25                 COUNCIL MEMBER LALLY:  I think we're ready.
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1                 DIRECTOR PARFITT:  Madam Hearing Officer,

2 do we need to wait for --

3                 MR. RUBY:  Mr. Flitner's left.  You can

4 continue.

5                 DIRECTOR PARFITT:  Okay.  Thanks.

6           Okay.  So on to Chapter 3.  As I mentioned, this

7 is the third of the three comments that were provided by

8 the Powder River Basin Resource Council on this particular

9 chapter.  And, essentially, their comment gets back to a

10 discussion that we had before in terms of where somebody

11 would initiate the rulemaking process.

12           We gave consideration to their comment, but feel

13 that the more avenues the public has to initiate the

14 process would be better.  And so even though it may

15 initiate with the council and the council can then provide

16 that to the DEQ, and the DEQ can then decide to -- whether

17 or not to move forward with rulemaking.  It's just another

18 avenue for the public to initiate that process.  So we

19 don't recommend any changes from the language that's

20 provided in Chapter 3 as a result of that comment.

21                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing

22 Officer.

23           Director, is that comment 32 the first comment

24 for Chapter 3?

25                 DIRECTOR PARFITT:  Madam Chair -- or Madam
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1 Hearing Officer.  I'm not sure I quite understand the

2 question.

3                 COUNCIL MEMBER DEGENFELDER:  Okay.  I was

4 looking at --

5                 DIRECTOR PARFITT:  Madam Hearing Officer.

6           Yeah, I understand that.  That's reference to the

7 advisory board comments, so I don't --

8                 COUNCIL MEMBER DEGENFELDER:  Okay.

9                 DIRECTOR PARFITT:  -- know what you're

10 looking at.

11                 COUNCIL MEMBER DEGENFELDER:  I'm looking at

12 what those advisory board comments were for this one.  So

13 thank you.

14                 DIRECTOR PARFITT:  So walking through

15 Chapter 3.  The first section is streamlined and adjusted,

16 the purpose to show the chapter pertains only to rulemaking

17 hearings.  And then we incorporated the conclusions

18 reflected in the September 8, 2015 Attorney General's

19 opinion on rulemaking under the Environmental Quality Act.

20           Section 2, moved the petition requirements to

21 Section 3 and added definition applicable to rulemaking.

22           Section 3 pertains to the petition for

23 rulemaking.  And we moved the provisions pertaining to

24 informal conferences.  The passages concerning relief were

25 moved to Chapter 1.  And the passages concerning conduct



RULES FOR PRACTICE AND PROCEDURE 16-1101

1.800.444.2826
Wyoming Reporting Service, Inc.

40

1 were moved to Chapter 9.  We adjusted the position -- the

2 petition passages to incorporate the conclusions reflected

3 in the September 8, 2015, AG opinion on rulemaking under

4 the -- under the Environmental Quality Act.

5           Section 4, removed the --

6                 CHAIRMAN BAGLEY:  Madam Chair.

7                 COUNCIL MEMBER LALLY:  Yes.

8                 CHAIRMAN BAGLEY:  Section 3 was petition

9 for rulemaking.  I know we had what must be almost

10 18 months ago now where we got the guidance from the state

11 Attorney General's Office on this.  And I wanted to say

12 that I actually like the way this has come together.  It

13 was very confusing to me before.  And then we had -- so we

14 had rules that were confusing, then we had the state

15 Attorney General's Office interpretation and trying to

16 figure out what was going on, and now we put it all

17 together.

18           And what I like, I just want to clarify, so the

19 petition comes to the council as opposed to going directly

20 to you, to the DEQ, then we can deny it or we can direct it

21 to the director because we think it's important.  But I

22 like this item that we may hold a hearing to request

23 additional information before we make that decision to deny

24 or to direct it.

25           So I think that adds a public ability to bring a
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1 petition to us, and we may say, you know, this seems

2 interesting.  Let's hold a hearing on it.  And then at that

3 point we may say, no, we'll go ahead and deny it, or we may

4 then say let's send it to the DEQ.  Of course, then you

5 will follow the other procedures involved, but at least

6 you'll have more information provided from a public hearing

7 to think about and to evaluate.

8           So I just wanted to comment.  I like this.  I

9 think it's clear, and glad we got it in these rules.

10                 DIRECTOR PARFITT:  So Madam Hearing

11 Officer, just to respond to that.

12           And I would agree.  I think this lays out a

13 process that if something is going to be recommended by the

14 council for consideration by the director of the agency,

15 that this process then allows the collection of more

16 information and input, and so it would make it easier for

17 the director to make a decision as to whether or not to

18 move forward with rulemaking or not because it has been

19 somewhat vetted, and I think that's a good process.

20           Okay.  So Madam Hearing Officer, we would move

21 then to Section --

22                 COUNCIL MEMBER LALLY:  Section 4.

23                 DIRECTOR PARFITT:  Where was that?

24                 COUNCIL MEMBER LALLY:  Section 4.

25                 DIRECTOR PARFITT:  On to Section 4.  And --
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1 yeah.

2           So preliminary rulemaking hearings before the

3 advisory boards.  We removed provisions not applicable to

4 rulemaking and clarified the rulemaking process, including

5 the role of the advisory boards.

6           Section 5, we removed provisions not applicable

7 to the rulemaking and clarified the rulemaking process.

8 Witnesses are now covered under this chapter in Section 6,

9 and also in Chapter 9.

10           Sections 6 removed provisions not applicable to

11 the rulemaking and clarified the rulemaking process.

12           And then Section 7, that was -- we just removed

13 the provisions that weren't --

14                 CHAIRMAN BAGLEY:  Excuse me.

15                 DIRECTOR PARFITT:  -- applicable.

16                 CHAIRMAN BAGLEY:  Madam Chair.

17           Question back in Section 6.

18                 COUNCIL MEMBER LALLY:  Yes.

19                 CHAIRMAN BAGLEY:  So got a bunch of

20 different ones open here.  Here we go.  So on line 285, 286

21 of the strike and underline version, it says "The Council

22 chair shall assign a hearing officer from among the Council

23 members by filing a notice of appointment with the Council

24 within 30 days of the Department filing the proposed

25 rule..."  Is that language that's come right out of the
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1 OAH?  We haven't done that in the past, filing a formal

2 notice.  The chair appoints someone and we go forward.  I

3 just wanted to ask if that's right out of the rules.  So

4 we'll add a piece of paperwork to our process.

5                 DIRECTOR PARFITT:  Madam Hearing Officer.

6 My understanding is that it is not something that is

7 contained within OAH and is something that can be discussed

8 and ruled on by the council.  I'm just looking for -- to

9 see if there are additional notes we might have on that.

10                 CHAIRMAN BAGLEY:  So I wonder if we -- if

11 we just strike the words "by filing the notice of

12 appointment with the council."  Because it would still be

13 then, "Council chair shall assign a hearing officer from

14 among the council members within 30 days," which is what we

15 currently do.  If we can strike those words --

16                 DIRECTOR PARFITT:  Madam Hearing Officer.

17 I would defer to your counsel on that and whether or not

18 that is within the sideboards of your discretion.

19                 COUNCIL MEMBER LALLY:  Excuse me.  I think

20 that's fine with me.

21           What do you think, Megan?

22                 COUNCIL MEMBER DEGENFELDER:  Do you have

23 any comments on that?

24                 MR. SCHELHAAS:  No.  I mean, I was looking

25 at this this morning.  I think OAH rules may have this, but
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1 this is one of those if the DEQ doesn't do it that way,

2 gee, you made a great point, why add more paperwork by

3 doing something called a notice of appointment.  However

4 you guys do it, I would put it in the rules.  So if that's

5 not how you do it I would probably strike that, saying

6 that's not a distinct requirement of our act.

7           And I can't be certain, but I thought when I was

8 comparing this to the OAH rules, I thought I saw that

9 language in there.  I could be mistaken.  But you bring up

10 a good point.  If you want to make that change --

11                 CHAIRMAN BAGLEY:  So I guess --

12                 MS. MORRISSEAU:  Madam Chair.  Just a point

13 of clarification.  The OAH rules don't apply to rulemaking

14 hearings.  So it's possible that language from the OAH

15 rules came in here, but there's no reason for it to because

16 these are about rulemaking hearings, so --

17                 COUNCIL MEMBER LALLY:  Okay.

18                 MS. MORRISSEAU:  -- there's no reason to

19 consider that.

20                 MR. SCHELHAAS:  So then I am mistaken.

21 Thank you.  I make mistakes every day.

22           So if that's not how it works, what I would, you

23 know, recommend to the council is make those changes.  Make

24 them accurately.

25                 MR. RUBY:  And just from a practical
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1 standpoint, once you get through with the public hearing,

2 when you go into discussions, that's the point in time to

3 talk -- to actually formulate the amendments you may want

4 to make to all of this, working with everybody involved to

5 come up with an amendment or series of amendments to modify

6 any of these changes.

7                 COUNCIL MEMBER DEGENFELDER:  Thank you.

8                 CHAIRMAN BAGLEY:  Thank you.

9                 DIRECTOR PARFITT:  So Madam Hearing

10 Officer, I guess I'd -- two additional comments on this

11 chapter.  Well, one general comment is the OAH rules that

12 we're incorporating here are Chapter 1 and Chapter 2 of

13 this rule package.  Everything beyond that are provisions

14 that we're looking at just making updates because it hasn't

15 been done in quite some time.

16           And then if I can take you back to page 3-5 in

17 Section 4(c).  And this is just a point of information.

18 The paragraph (c) -- and this goes back to the Attorney

19 General's opinion that came out in September of 2015.  If

20 there are some instances where -- if a rule package affects

21 multiple advisory boards, all the advisory boards have

22 to -- have to weigh in.  And it's not just recommendation

23 from one of the advisory boards.  From this case it's all

24 three.

25           That process I think we've been able to show that
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1 can work, and it works well.  And the advisory boards I

2 think did a nice job of pulling all that together.  So I

3 just wanted to bring that to your attention.

4           So there's going to be rare instances, but the

5 rules of practice and procedure is certainly one that is a

6 good example, but I don't think it's going to happen all

7 that often.  So there's a process that works and works

8 well.

9           So then we move to Chapter 4.  Chapter 4, as I

10 mentioned earlier, was repealed.

11                 CHAIRMAN BAGLEY:  Excuse me, please.  Madam

12 Hearing Officer.

13                 COUNCIL MEMBER LALLY:  Yes.

14                 CHAIRMAN BAGLEY:  Could we have a

15 five-minute break?

16                 COUNCIL MEMBER LALLY:  Yeah.  Why don't we

17 take a break and come back at 10:35.  That's 8 minutes.

18                     (Hearing proceedings recessed

19                     10:27 a.m. to 10:36 a.m.)

20                 COUNCIL MEMBER LALLY:  I'll call this

21 hearing back to order at 10:36.

22                 DIRECTOR PARFITT:  Thank you, Madam Hearing

23 Officer.

24                 COUNCIL MEMBER LALLY:  Sorry.

25                 DIRECTOR PARFITT:  I believe we left off on
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1 Chapter 5, which is petition for awards of costs and

2 expenses under 35-11-437.  This is applicable only to the

3 Land Quality Division.  And the Section 1 streamlined the

4 section and added cross-references.  And, again, I believe

5 you have all of the -- Chapter 5 -- all of the changes and

6 corrections that were made to the final version.

7           And I would just bring your attention to the

8 proposed correction in Section 1(a), which is the deletion

9 of the last sentence.  Oh, I'm sorry.  It shouldn't be

10 stricken is what I'm seeing here.  Yeah.  So that last

11 sentence is not stricken, "Failure to make a timely filing

12 of the petition may constitute a waiver of the right to

13 such an award."  That language should remain in the final

14 version.

15           And then Section 2, again, streamlined the

16 section to make grammar and sentence structure consistent

17 and clarify cross-references, some minor editorial

18 corrections, some capitalizations, so forth.

19           And then Section 3, added specific -- specific --

20 specificity.

21                 MR. EDWARDS:  Clarification.

22                 DIRECTOR PARFITT:  Easy for you to say,

23 right?

24                 MR. RUBY:  Exactly.

25                 DIRECTOR PARFITT:  Provided clarity.
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1                 MR. RUBY:  Clarity's good.

2                 DIRECTOR PARFITT:  Act -- to the Wyoming

3 Environmental Quality Act.

4           And those were the changes to Chapter 5.  And

5 I'll stop there, see if there are any questions.

6           If there are none, you need Chapter 6.

7                 MR. RUBY:  7.

8                 DIRECTOR PARFITT:  7.

9                 MR. RUBY:  6 is repealed.

10                 DIRECTOR PARFITT:  We're going to move to

11 Chapter 7.  And Mr. Ruby is passing out the editorial

12 corrections, so I'll pause while he's doing that.

13           Okay.  So Madam Hearing Officer, as we mentioned,

14 Chapter 6 was repealed.  Chapter 7 -- Chapter 7 addresses

15 the very rare or uncommon areas.  And essentially this is

16 an update to some statutory changes.  And so any language

17 referencing making or adding designations has been removed

18 and clarifies that this only pertains to removal of

19 designations.

20                 COUNCIL MEMBER LALLY:  So we can still

21 remove designations but not add more, right?  Is that what

22 this is?  I know that was a statute.

23                 DIRECTOR PARFITT:  Madam Hearing Officer,

24 that is correct.

25                 COUNCIL MEMBER LALLY:  Okay.
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1                 DIRECTOR PARFITT:  So that's the quick

2 summary there on that.  I can go through each section.

3 Section 1 was just updated for the purposes to reflect the

4 statutory change.

5           Section 2 updates the definitions.

6           Section 3 updates, again, to reflect statutory

7 changes and added cross-references.

8           Section 4, move the initiation proceedings

9 requirements from Section 6, updated the passage to reflect

10 the statute change and added cross-references.

11           Section 5, moved the hearing and notice

12 requirements from Section 7, streamlining the passages to

13 make the grammar and the sentence structure consistent, and

14 added paragraph (d) for consistency with Chapter 1.

15           Section 6, re-named the section and added

16 requirements from Section 10 for written decisions.

17           Section 7, re-named the section and moved the

18 requirements from Section 11, updated the passages to

19 reflect the statute changes and corrected grammar errors.

20           Section 8 was removed.

21           Section 9 was removed.

22           Section 10 was removed.

23           And then moved the contents of Section 11 to

24 Section 7.

25           And that is a summary of Chapter 7.
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1           I'll stop there and see if there are any

2 questions.  Okay.

3                 CHAIRMAN BAGLEY:  Madam Chair.

4                 COUNCIL MEMBER LALLY:  Yes.

5                 CHAIRMAN BAGLEY:  Just to be sure, the

6 addition to cleaning up some of the language, the key

7 change here is just changing it so that it reflects the

8 law, which says we can remove now, but no longer designate.

9 Is that kind of the key change to this, in addition to

10 doing some, you know, editorial rearranging?

11                 DIRECTOR PARFITT:  Madam Hearing Officer.

12           That's correct.  And so Chapter 8 is not part of

13 this rule package.  We discussed that at the beginning.  I

14 mean, it's part of the rule.  It's just not -- there are no

15 changes to Chapter 8.

16           Chapter 9 are hearings before the Department, and

17 director review of actions involving surface coal mining

18 operations.  And this is a new chapter, so you'll see that

19 it's all -- all underlined.  And this addresses all

20 informal conferences and public hearings related to surface

21 coal mining operations.

22           So what you'll see is that we revised and moved

23 rules of informal conferences from Chapter 6 to Chapter 9.

24 Provides guidelines for hearings before the Department, and

25 includes the rules for procedure and notice.
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1           We have added rules for how to conduct informal

2 conferences pursuant to SMCRA, Surface Mining Control &

3 Reclamation Act, specifically 35-11-406 and 35-11-437 and

4 35-11-902 from the Environmental Quality Act.

5           We added rules for how to conduct hearings before

6 the Department.  For issues such as variances, public

7 comments, involuntary remediation plans and Water Quality

8 Standards and appeals of actions by the administrator and

9 director to council are covered in Chapter 1, Section 8.

10           So, Madam Chair, with that, that concludes the

11 walk-through of the proposed rule.  And then I know we've

12 been taking notes, as well as I'm sure Mr. Ruby and others

13 have as well, on areas that you wanted to come back to and

14 consider changes.

15                 COUNCIL MEMBER LALLY:  Mr. Parfitt, for

16 the council members, we discussed a little bit -- probably

17 what we want to do is take a break so that the DEQ and

18 Mr. Ryan [sic], Mr. Ruby, can work through putting together

19 an amendment for us to consider.

20                 MR. RUBY:  Madam Chair.

21                 COUNCIL MEMBER LALLY:  We don't have a

22 quorum.

23                 MR. RUBY:  Madam Chair, you need both -- to

24 ask for supportive and --

25                 COUNCIL MEMBER LALLY:  Okay.
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1                 MR. RUBY:  -- and opposition testimony.

2                 COUNCIL MEMBER LALLY:  Before we do the

3 amendment?

4                 MR. RUBY:  Right.  But before we do that, I

5 would ask the council go into executive session to discuss

6 personnel matters and obtain legal counsel, and then -- it

7 shouldn't take long.  And then we can come back into

8 session and take --

9                 COUNCIL MEMBER LALLY:  Before we --

10                 MR. RUBY:  Right.  And that would give DEQ

11 time, if they have something they need to put together.

12                 COUNCIL MEMBER LALLY:  Can we even move

13 into executive session without a quorum?

14                 MR. RUBY:  Yeah.  Yeah.  Yeah.

15                 MR. SCHELHAAS:  I would say if there's a

16 vote and second and motion, yes, you could move into

17 executive session.  So I would -- I would say, yes, I think

18 it would be legally okay to go into executive session.

19                 COUNCIL MEMBER LALLY:  Okay.

20                 CHAIRMAN BAGLEY:  I move we move into

21 executive session for personnel matters and legal advice.

22                 COUNCIL MEMBER LALLY:  Second?

23                 COUNCIL MEMBER DEGENFELDER:  Sorry.  I

24 thought second -- yes, second.

25                 COUNCIL MEMBER LALLY:  All in favor.
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1                 CHAIRMAN BAGLEY:  Aye.

2                 COUNCIL MEMBER LALLY:  Motion passes.

3                     (Hearing proceedings recessed

4                     10:49 a.m. to 11:09 a.m.)

5                 COUNCIL MEMBER LALLY:  We will call this

6 meeting back to order.  Is there anyone that would like to

7 testify in support of the rule package?  Is there anybody

8 that would like to testify in opposition?

9                 MR. GIRARDIN:  Yes.  Kind of.

10                 MR. RUBY:  There was no one in support?

11                 COUNCIL MEMBER LALLY:  No.

12                 MR. GIRARDIN:  I'm Joseph -- or

13 Joe Girardin, and I work for the council, but I'm

14 testifying -- I'm testifying as a citizen.  I'm taking

15 leave of absence so I can testify.  I've only probably got

16 a couple problems.

17           The overall -- the idea of this is right.  We

18 needed to update the rules.  Chapter 1, Section 8(b) of the

19 new rules, I'm not sure where to start the hearing within

20 30 days comes from.  We have a 20-day obligation.  If it

21 comes to us and Todd has a -- or the director has an

22 obligation to hold the informal conference within 20 days,

23 the 30 days after -- for us to hold a hearing after his

24 decision, I'm not sure where that -- where that language

25 has come from.



RULES FOR PRACTICE AND PROCEDURE 16-1101

1.800.444.2826
Wyoming Reporting Service, Inc.

54

1           And then -- and in that same section it states

2 that the appeal will be -- that this appeal will be to --

3 or their -- the petition will be to approve a -- or it will

4 be their burden of proof to prove a decision was wrong, the

5 director's decision.  But our statute, 106(k), says that

6 the hearing from that will occur de novo.  So it will be as

7 if it hadn't been heard at all by the director, and the

8 director's decision shouldn't affect the council at all.

9 It should be as if it had never gone -- it had never been

10 heard before.  That's a big example that I ran into that

11 I -- that I noticed today.

12           Overall, I'm displeased how this ended up before

13 you guys.  DEQ threw this at us.  They -- and I know that

14 Jim originally prepared it and brought it to -- and we

15 worked with you guys.  But then it disappeared for two

16 years and then it showed up at -- after they brought it

17 back to us -- well, Jim doesn't have near the history that

18 I do.

19           So there was a section in there -- in this same

20 area where our old rules said after the decision -- or

21 after the comment period, if somebody -- if the petitioner

22 objects to the -- objects to the permit, that people who

23 participated would be directly notified that there was

24 going to be a hearing involved.  And that's gone now.  Now

25 it says that it would -- that if the -- or the mine or
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1 whatever.  Appeals a permit after they -- after it's been

2 through comment period and all that stuff, that they'll

3 provide public notice.  The council went back and directly

4 put that in -- that language in there in the late '90s

5 because the people were getting left out.  It was up in

6 Gillette, and they were having all the coal hearings, and

7 people were just getting missed.

8           And so I'm not sure that language was court

9 ordered.  I don't believe it was.  But it was of a result

10 of court proceedings.  Council said, well, this is the way

11 we'll fix that.  We'll make sure they get direct notice.  I

12 don't know.

13           Had they come and spoke to me and worked with me

14 about this, I would have been able to provide a lot of that

15 information.  And so the whole proceedings of this getting

16 to us was kind of backwards, I think.

17           That is just one example.  I know there's more,

18 but I -- since I didn't plan on testifying today, I don't

19 have them written out.  I wish I would have.  That's it.  I

20 know that they need to be updated, but I have those

21 problems.

22                 COUNCIL MEMBER LALLY:  Thank you,

23 Mr. Girardin.

24                 CHAIRMAN BAGLEY:  Madam Hearing Officer.

25                 COUNCIL MEMBER LALLY:  Yes.
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1                 CHAIRMAN BAGLEY:  Just a question -- couple

2 questions.

3           So you mentioned Section 8 of Chapter 1.  And

4 30 days, I was wondering if --

5                 COUNCIL MEMBER LALLY:  Line 2 -- that's the

6 strike and underline.

7                 CHAIRMAN BAGLEY:  I wanted to make sure I

8 knew where you were.  Damn it.

9           Within 30 days after notification of the

10 director's decision following the informal conference, the

11 applicant or any other person of interest -- so your

12 question to the process is where did the 30 days come from?

13                 MR. GIRARDIN:  That the council will hold a

14 hearing 30 days after the making a decision.

15                 CHAIRMAN BAGLEY:  Thirty days the applicant

16 may appeal the decision.

17                 COUNCIL MEMBER LALLY:  I guess maybe I'm

18 reading -- it's this one.

19                 CHAIRMAN BAGLEY:  Authorized appeals --

20 okay.  That -- if you could just help me understand that,

21 because --

22                 MR. GIRARDIN:  Do you have them?  I don't

23 have --

24                 CHAIRMAN BAGLEY:  I can give you a copy.

25 These days are just complicated.  I'd like to know where
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1 we're at.

2                 MR. GIRARDIN:  I know I saw it.  That's

3 what I get for not planning on it.  There's a part it said

4 in there where you hold a hearing -- I'm sorry.  I don't

5 know exactly where that was at.  I'm sorry.  It might not

6 be in that section there.

7                 CHAIRMAN BAGLEY:  So I'd like to ask a

8 question, though, of the DEQ, if I may.  Where is the

9 30 days coming from?  I think you may have mentioned it

10 somewhere, but if you just -- you got 30 days, looks like

11 it's become pretty standard throughout a lot of different

12 parts of this.  Just inform us of how that came about.

13                 COUNCIL MEMBER LALLY:  And current rules of

14 60 days.

15                 DIRECTOR PARFITT:  So Madam Hearing

16 Officer.  Response to that question, the source of this --

17 and if you recall, I mentioned that when we met with the

18 advisory boards, Land Quality Advisory Board advised -- or

19 requested that the agency requested a legal counsel for

20 Land Quality to specifically take a look and make sure

21 we're consistent with SMCRA.

22           And so under 30 -- US 30 CFR 775.11, the

23 provisions state that within 30 days after an applicant or

24 permittee is notified of the decision of the regulatory

25 authority -- so the 30 days comes from the federal
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1 regulation.  And in order for us to be consistent, 60 days

2 would actually make us inconsistent with the federal

3 regulations.  So that's where it comes from.

4                 CHAIRMAN BAGLEY:  Okay.  And that

5 doesn't preclude the places in our own act where we have

6 20 days.  We have to stay with the 20 days.  I think you

7 kept those -- appropriate language in the rules, correct?

8                 DIRECTOR PARFITT:  Madam Hearing Officer.

9           That's correct.

10                 CHAIRMAN BAGLEY:  Okay.  Madam Hearing

11 Officer.

12                 COUNCIL MEMBER LALLY:  Yes.

13                 CHAIRMAN BAGLEY:  I do have a -- looking at

14 35-11-406, Section P -- and it's -- this is under 406 -- if

15 I recall, has to do with permits -- yeah, has to do with

16 permits.  It says if an informal conference is held, all

17 parties of the conference shall be furnished with a copy of

18 the final written decision of the director issuing or

19 denying the permit within 60 days of the conference.  If

20 the hearing is held, council shall issue its findings of

21 fact and decision of the application within 60 days after

22 the hearing.

23           So the rule changes -- the proposed rule changes

24 after 30, which is within 60.  So we're not violating the

25 law to do that.  It's still within 60.  It has shortened
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1 it, though, from 60 down to 30.

2                 MR. GIRARDIN:  And that's one of the

3 problems, though, because you guys don't hold a hearing

4 every 60 days or 30 days to approve that written -- or that

5 decision.

6                 CHAIRMAN BAGLEY:  Okay.  So that --

7                 MR. GIRARDIN:  And the other part is --

8 goes back to the appeal of the director's decision.

9                 CHAIRMAN BAGLEY:  Could you say where -- do

10 you know where that is?

11                 MR. GIRARDIN:  406(k).

12                 CHAIRMAN BAGLEY:  406(k).  Okay.

13                 MR. GIRARDIN:  The statute that deals with

14 it, and that part is in Section 8, I know, because it's

15 part of the burden of proof, isn't it?

16                 COUNCIL MEMBER LALLY:  Appeals --

17                 CHAIRMAN BAGLEY:  Oh, and tried de novo.

18                 MR. GIRARDIN:  Uh-huh.

19                 CHAIRMAN BAGLEY:  So you're --

20                 MR. GIRARDIN:  The new rule says it's going

21 to be -- to -- the burden is on the -- whoever's appealing

22 it to deny that or prove his decision's wrong.

23                 CHAIRMAN BAGLEY:  Oh, so the new rule says

24 that the director's made a decision, and the person appeals

25 that but has to prove that the director's decision was
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1 wrong, but the law says the hearing will be de novo.

2                 MR. GIRARDIN:  Which is --

3                 CHAIRMAN BAGLEY:  I assume means just state

4 their case.

5                 MR. GIRARDIN:  As if they went to you

6 instead of him.  So as if it was new is what de novo means.

7                 CHAIRMAN BAGLEY:  Okay.  Okay.  So

8 that's -- do you know where that is in section --

9                 MR. GIRARDIN:  Well, (b).  In Section 8(b).

10                 CHAIRMAN BAGLEY:  8(b).

11                 MR. GIRARDIN:  I think.

12                 CHAIRMAN BAGLEY:  May appeal, council

13 shall --

14                 MR. GIRARDIN:  Sorry.  Is that the wrong

15 section?  Where's that at?  Is that in Section 2(a)?  I

16 apologize that I'm -- as I said, I'm not -- I wasn't

17 expecting on standing here.  Where is that at?  Sorry.

18                 CHAIRMAN BAGLEY:  So in the meantime, the

19 other important point you noted was people who participated

20 would be notified, and now it just says that public notice

21 will be made to anybody.  Okay.  That would be -- if that

22 was in our rule before, I'd like to know where that was so

23 we can see -- think about -- evaluate whether it should

24 stay.

25                 MR. GIRARDIN:  It was underneath the
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1 director's review.

2                 DIRECTOR PARFITT:  Chapter 9.

3                 MR. GIRARDIN:  Chapter 9.  It's the new

4 9 now.  It was --

5                 DIRECTOR PARFITT:  Yeah, which was --

6                 MR. GIRARDIN:  It might be 9 now.

7                 MR. RUBY:  Madam Chair, if I can help.

8 Gina just pointed it out.  It's on page -- so it -- it's

9 under the new Chapter 1.  The one that was just presented

10 today.  It's Section 8.  So -- and it -- so it would be

11 Chapter 1, Section 8(b), and it reads as follows.  Added,

12 "The Council shall start the hearing within 30 days of the

13 request for a hearing.  The burden of proof at the hearing

14 shall be on the parties seeking to reverse the director's

15 decision."

16                 MR. GIRARDIN:  That's different language

17 than I have here.

18                 COUNCIL MEMBER LALLY:  Directly conflicts

19 with our law.

20                 MR. RUBY:  Well, there's -- we have in the

21 Land Quality statutes there is a requirement for a 20-day

22 hearing unless all the parties agree to it otherwise.  And

23 that's under 406(k).  We also have that -- but -- and in

24 reading what the notes were on this, it says, "In

25 preparation for the rulemaking hearing, DEQ discovered that
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1 we had omitted some language we need for our SMCRA

2 primacy."  And so it appears that what the DEQ is providing

3 is that we are required under SMCRA to actually hold

4 hearings within 30 days.

5                 COUNCIL MEMBER LALLY:  Right.

6                 MR. RUBY:  Now this -- but it seems like

7 this is supposed to only apply to Land Quality cases.

8                 MR. GIRARDIN:  Uh-huh.

9                 MR. RUBY:  But the way it's inserted into

10 Chapter 1, it may read it applies to all of our contested

11 case hearings.  I haven't looked to see how it plays out in

12 the rest of the chapter, Chapter 1, Section 8.  So I don't

13 know how that all plays out.  But it does seem to indicate

14 that we are required by some law in SMCRA to hold at least

15 contested case hearings in the Land Quality cases within 30

16 days.

17                 CHAIRMAN BAGLEY:  Now, it does say -- Madam

18 Chair.

19           It does say in that section, starts off, "Within

20 30 days after notification of the director's decision" --

21                 THE REPORTER:  You're going to have to slow

22 down.

23                 CHAIRMAN BAGLEY:  Sorry.  Sorry.  "Within

24 30 days after notification of the director's decision

25 following an informal conference governed by Chapter 9,
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1 Section 2 of these rules..."  So that would direct us to go

2 look at Chapter 9, Section 2, and that would tell us this

3 is only relevant to something under Chapter 9, Section 2.

4 So that -- that --

5                 MR. RUBY:  So you're looking at current

6 Chapter 1, Section 8?

7                 CHAIRMAN BAGLEY:  Right.  I'm in current

8 Chapter 1, Section 8.

9                 COUNCIL MEMBER LALLY:  (b).

10                 CHAIRMAN BAGLEY:  (b).

11           And then that section continues with material

12 that was added today, where it adds that burden of proof

13 issue.  So the burden of proof idea, which is a separate

14 issue, but I think by referring directly to Chapter 9,

15 Section 2, tells us that that's all it's related to.

16                 COUNCIL MEMBER LALLY:  But --

17                 MR. GIRARDIN:  But the statute doesn't say

18 that.

19                 COUNCIL MEMBER LALLY:  Yeah.  I was going

20 to say if it conflicts with our statute, does that language

21 have to be under SMCRA or just 30 days have to be under

22 SMCRA?

23                 MS. MORRISSEAU:  Madam Chair.  Would you

24 like to hear from our Land Quality attorney on this issue?

25                 COUNCIL MEMBER LALLY:  Sure.
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1                 CHAIRMAN BAGLEY:  Yes.

2                 MR. KUHLMANN:  Thank you.  Madam Chair.

3 Can you hear me okay?

4           My name is Andrew Kuhlmann.  I'm with the

5 Attorney General's Office.

6           The purpose of the changes that we are

7 recommending today was after looking into 30 CFR

8 Section 775.11, which deals with administrative review of

9 informal conference decisions by the director, this is what

10 OSM has set up as their federal regulations, and our

11 responsibility under our SMCRA program is to make a program

12 that's at least as stringent as theirs is.

13           In looking through that, there were pieces of the

14 federal regulations we did not already have inside of our

15 regulations.  So the recommendations, for instance, for the

16 decision to be within 30 days is something specifically

17 within this section, as well as the burden of proof

18 language is inside this section.

19           I think it's a good point to bring up the

20 language in the statute and that consistency.

21                 COUNCIL MEMBER LALLY:  Which overrides -- I

22 mean, legally which overrides which?  Would the regulation

23 override the statute or the statute override the

24 regulations if somebody appeals this?

25                 MR. RUBY:  Madam Chair, because we've got
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1 federal -- statute and rules going on in this, the good

2 thing is our state statute with regard to 406(k) is

3 actually shorter than this.  This -- so tell me if this

4 would be better.  What if we moved Section 8(b) to

5 Chapter 9?

6                 MR. GIRARDIN:  That won't change.

7                 MR. RUBY:  Yes, it will.  Because then --

8                 MR. GIRARDIN:  It will still apply to

9 the coal --

10                 MR. RUBY:  It only applies to Chapter 9,

11 formal conference decisions.

12                 MS. MORRISSEAU:  Madam Chair.  I think the

13 problem that's been identified isn't about the timing.

14 It's about the language regarding burden of proof.

15                 COUNCIL MEMBER LALLY:  Right.

16                 MR. RUBY:  Yeah.

17                 MS. MORRISSEAU:  I think the fact is our

18 Wyoming Quality Act talks about de novo review.

19                 COUNCIL MEMBER LALLY:  Right.

20                 MS. MORRISSEAU:  That's not consistent with

21 the requirements we have from our federal oversight agency.

22                 COUNCIL MEMBER LALLY:  That was the

23 question, was the statute has different language than the

24 proposed regulation.  And if somebody took it to court,

25 they don't agree, which one -- that's our concern.  Number
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1 of days really isn't the concern, at least for me.

2                 MR. KUHLMANN:  I think my advice on this,

3 Madam Chair, is the federal -- the federal regulations are

4 to set out a program to implement SMCRA.  What we are

5 tasked with is to make a program that is as stringent.

6 What the burden of proof is, I don't know if that goes to

7 being as stringent or not.

8           Given that there's already a state statute,

9 however, that says it should be de novo review, I don't

10 know that I could advise -- this is, I think, up to your

11 counsel on what the specific legal advice would be for you

12 is -- in light of that.  I don't know that the council

13 should try to make language that would be inconsistent with

14 its statute.

15                 COUNCIL MEMBER LALLY:  That was my concern.

16                 MR. KUHLMANN:  What the consequence of that

17 is, as far as OSM reviewing this in the future, is to say

18 does that language need to be consistent?  I don't know

19 what that would be because I don't know if sort of an "as

20 stringent as" definition applies in this situation.  What

21 the burden of proof -- I don't know if that's easy to

22 identify as stringent or not with the federal language.

23           So I don't know that -- I don't know that this

24 would be an inconsistency that would cause problems with

25 our program, given that it is -- there is a burden of proof
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1 addressed in the statute.

2                 CHAIRMAN BAGLEY:  Madam Chair.

3                 COUNCIL MEMBER LALLY:  Yes.

4                 CHAIRMAN BAGLEY:  So what it looks like to

5 me is we've got the Wyoming statute and the federal

6 regulations don't agree.  And so one of the things,

7 though -- and I can't remember where I saw it.  I think it

8 was in -- this is all the ground -- it was Chapter 2.  I

9 think one of the sections says the hearing officer shall

10 establish the burden of proof according to applicable laws.

11 So I'm wondering if we simply removed the burden of proof

12 line and don't state it here -- but later it says the

13 hearing officer will establish burden of proof based on

14 applicable laws, then we have SMCRA and we have our own

15 law.  We haven't tied ourselves down, I guess, is what I'm

16 trying to say.

17                 MR. KUHLMANN:  Madam Hearing Officer.  I

18 think that's -- I think that's appropriate.  There is

19 something in the statute that talks about the burden of

20 proof.  There is that provision in Chapter 2 that would

21 then say hearing officer shall apply the appropriate burden

22 of proof, and that could be what the council looks to.

23                 MR. GIRARDIN:  It still is.  The problem is

24 it's still -- it's the whole hearing itself.  The whole

25 structure of the hearing is backwards from what the statute
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1 wants.  Because the hearing, according to these rules, is

2 to defend or to deny his decision -- or the director's

3 decision, any director.  And the statute is to be -- is to

4 disregard his decision completely.  So as if his didn't

5 happen at all.

6           Although there isn't -- there really isn't a case

7 where we don't have the decision in our record anyways.

8 They almost always -- people almost always file that -- his

9 decision into the record of the new case.  So -- but

10 they're not to look at -- the council's not to look at it

11 as controlling.

12                 MR. KUHLMANN:  Uh-huh.

13                 MR. GIRARDIN:  And this language reverses

14 that.

15           Now -- so even if we take the burden of proof out

16 of there, it still changes -- it still would change the

17 whole intent of the hearing, wouldn't it?

18           Sorry.  Madam Chair.

19                 COUNCIL MEMBER LALLY:  Let's re-read about

20 that.

21                 CHAIRMAN BAGLEY:  Okay.  Chapter 2,

22 Section 19, Madam Chair, is the one that says burden of

23 proof.  Hearing officer shall assign the burden of proof in

24 accordance with applicable law.  So that's in the

25 Chapter 2.
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1                 COUNCIL MEMBER LALLY:  So that would make

2 it de novo.

3                 CHAIRMAN BAGLEY:  You wouldn't need to have

4 to say it here.

5                 COUNCIL MEMBER LALLY:  Right.  And I

6 don't -- if you take that out, it doesn't really say

7 anything about that the record decision should have primacy

8 or they should have to defend it.  It just says --

9                 CHAIRMAN BAGLEY:  What was that, Jim,

10 again?

11                 MR. RUBY:  Chapter 2, Section 19.

12                 MR. GIRARDIN:  Yeah, I --

13                 DIRECTOR PARFITT:  So Madam Hearing

14 Officer.  If this would help, you know, to the point that

15 Dr. Bagley made, if we were to strike the sentence

16 beginning "The burden of proof," strike that sentence and

17 then rely on the broad authority under Chapter 2.  I don't

18 believe that creates a problem with our primacy with OSM,

19 because you're going back to the statute that de novo would

20 be more stringent than the burden of proof, and, therefore,

21 that could be the controlling piece there and then the

22 statute would be fine.  Even though it's different than the

23 federal, would be more stringent, which would be more

24 acceptable.  So I would just throw that out there as a

25 suggestion of deleting that sentence.
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1                 MR. GIRARDIN:  I agree with him.

2                 COUNCIL MEMBER LALLY:  We solved that.

3                 CHAIRMAN BAGLEY:  The other question, Madam

4 Chair, if we could find out where the language was that

5 people who participated would be notified directly.

6                 MR. GIRARDIN:  That was in the original

7 informal conference chapter.

8                 CHAIRMAN BAGLEY:  That was Chapter 6?

9                 MR. RUBY:  Chapter 9.

10                 MR. GIRARDIN:  It was the original one.

11                 COUNCIL MEMBER LALLY:  Oh, Chapter 9 was

12 Chapter 6.

13                 MR. GIRARDIN:  And I don't have that in

14 front of me.  The old Section 16-1 -- on page 6-1, then

15 it's Section -- let's see, which was Section 2(a).

16                 MS. MORRISSEAU:  Madam Chair, that's in the

17 struck-out and underlined version of Chapter 6.

18                 COUNCIL MEMBER LALLY:  Yeah.

19                 MR. GIRARDIN:  Yeah, because it got moved

20 to 9.

21                 CHAIRMAN BAGLEY:  Okay.  I think I see it,

22 Madam Chair.  "Upon receipt, the Director shall forward a

23 copy thereof to the affected administrator of any party who

24 appeared in prior proceedings pertaining to the same

25 matter."
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1                 MR. GIRARDIN:  And that was for comments of

2 people who filed comments.  So that way, as this permit was

3 being constructed, the comments create changes, obviously.

4 And then the final permit goes out and the applicant would

5 appeal it, and appeal that part that was changed because of

6 the comments, and they weren't notified and didn't become

7 parties.  That's why the council had put that in there.  I

8 remember hearing about it.  It was before my time.

9                 COUNCIL MEMBER LALLY:  Does the staff have

10 any comment on that?

11           Director?

12                 MR. GIRARDIN:  They're working on it.

13                 DIRECTOR PARFITT:  Yeah.  Madam Hearing

14 Officer, I'm just trying to kind of get my bearings

15 straight on the --

16                 CHAIRMAN BAGLEY:  Madam Chair, while folks

17 are thinking about that.  It seems to me that a statement

18 like this, where we add saying that any party who appeared

19 in the prior proceedings gets notified, it just increases

20 the opportunity to notify people who have been

21 participating, which I think is always good, if we can keep

22 the public who have been participating involved.

23           I would imagine it may have just been a -- just

24 an oversight because public notice, people can say, well,

25 the public would also know.  But as we were -- with the
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1 changes in media and what could be notified, people may not

2 see things that get put into the Casper Star-Tribune.  And

3 it is an extra step that DEQ would have to make to send

4 that out to those folks.  But it seems like something that

5 at least the Council might consider useful.

6                 MR. KUHLMANN:  Madam Chair, if I might

7 add --

8                 COUNCIL MEMBER LALLY:  Yes.

9                 MR. KUHLMANN:  The language that was being

10 struck relates to petitions to the director to have to make

11 a review of an administrator's decision.  And where that

12 falls under -- relates under -- Chapter 6 relates to coal

13 enforcement action informal conferences.  So it wouldn't

14 have affected other areas of the Department's actions or

15 EQC's activities.  It wouldn't have affected, I think, EQC

16 hearings.

17                 COUNCIL MEMBER LALLY:  I think it came up

18 because there was issues on coal mining actions.

19                 MR. GIRARDIN:  It was.  It was a direct --

20 yeah.  In the late '90s we had -- I don't remember their

21 names now -- the people of Rawhide Subdivision appealing

22 everything.  And in working with those permits, it was in

23 that section that it was created.  I'm sorry, I -- I know

24 it was created because of that, but I only got secondhand

25 knowledge.  I remember being told it was put in there
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1 because of them.  But I wasn't here, so I don't know the

2 exact time or the exact case and --

3                 CHAIRMAN BAGLEY:  Madam Chair.

4           Joe, where would you add that line back in, then,

5 to Chapter 9?  And I agree, it's not necessarily an EQC

6 issue, but it is a rule, and we review all the rules, even

7 if they may not come -- may not come to us.  So where would

8 you add that back?

9                 MR. GIRARDIN:  Well, it would be in

10 Chapter 9.  Probably -- it looks like it would be

11 Section 2(b).  Although -- this expanded so much.  I'm

12 trying to --

13                 CHAIRMAN BAGLEY:  Madam Chair, Chapter 9,

14 Section 2(b) states, "The director shall inform the

15 applicant and the person requesting the informal conference

16 in writing whether the request is granted or denied."  So

17 if I'm hearing, Joe, you would just add and others who

18 participated in the process would also be informed?

19                 MR. GIRARDIN:  Yeah.  I'm not sure if that

20 language is anywhere else in this chapter, though.

21                 CHAIRMAN BAGLEY:  Okay.

22                 MR. GIRARDIN:  Because they divided it.  So

23 I would defer to them -- to the DEQ.

24                 COUNCIL MEMBER LALLY:  Could we -- if we

25 were working on our amendment, could we look at where that
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1 would be inserted?  Because --

2                 DIRECTOR PARFITT:  Madam Hearing Officer.

3 I think I may have a suggestion here to address the

4 comment.  In the -- in the previous Chapter 6, which

5 no longer exists, but in that previous language in

6 Section 2(a), there's language that says, "Upon receipt,

7 the Director shall forward a copy thereof to the affected

8 administrator and to any party who appeared in prior

9 proceedings."  We had some concern about the existing

10 language, but I think we can craft this in such a way that

11 says -- and by looking back to Chapter 1, Section 8,

12 paragraph (b), and I believe it's on page 1-6, line 245,

13 where the sentence ends, "The Council for a hearing in

14 accordance with Chapter 1 and 2 of these rules," then we

15 could insert, "the director shall forward -- or the

16 director shall notify the affected administrator and any

17 party who appeared in" -- yeah, "any person who submitted

18 public comments on the underlying appealed action."  Yeah.

19                 COUNCIL MEMBER LALLY:  Okay.

20                 COUNCIL MEMBER DEGENFELDER:  Could you

21 repeat where that would be inserted once more?

22                 DIRECTOR PARFITT:  Yeah.  Madam Hearing

23 Officer.  Line 245 on page 1-6.

24                 MR. GIRARDIN:  You've got the wrong --

25                 MR. EDWARDS:  The clean version.
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1                 DIRECTOR PARFITT:  The clean version.

2 Sorry.  Oh, there we go.  Yeah.  I'm sorry for the

3 confusion there.  I'm working off a different version here.

4           So it's page 1-7, line 292.  After the words

5 "these rules," then you would insert "the Director, who

6 shall notify the affected administrator and any" -- let me

7 see that language again -- "and any parties who submitted

8 public comment on the underlying appealed action."

9                 MS. MORRISSEAU:  Person, not -- any person.

10                 DIRECTOR PARFITT:  Oh, person.

11                 COUNCIL MEMBER LALLY:  Person or parties?

12                 MS. MORRISSEAU:  Madam Chair, the word

13 "person" is important instead of "parties" because parties

14 would reference that there's some kind of matter, whereas a

15 person is just someone who submits a comment.

16                 CHAIRMAN BAGLEY:  Okay.

17                 COUNCIL MEMBER LALLY:  Even if it's like

18 PRBRC?

19                 MR. GIRARDIN:  I like that there.

20                 MS. MORRISSEAU:  It would avoid the

21 confusion because what the language would reference to is

22 essentially if an action is appealed, the director has to

23 tell everybody who put a comment in on the action that it's

24 been appealed.  But I think by throwing in "party" then you

25 question whether is it only people who showed up at the
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1 hearing or what's going on.

2                 COUNCIL MEMBER LALLY:  Okay.

3                 COUNCIL MEMBER DEGENFELDER:  Madam Hearing

4 Officer.  Point of order.  Do we need to finish up public

5 comments before we discuss amendments?

6                 MR. RUBY:  Yes.  We got a little

7 sidetracked, but it wasn't a bad sidetrack, so...

8                 MR. GIRARDIN:  It needs to be in Section 9

9 also.

10                 MR. RUBY:  Chapter 9.

11                 COUNCIL MEMBER LALLY:  What is --

12                 MR. GIRARDIN:  Because that will give them

13 the opportunity to participate with the director, or is

14 that not an opportunity they have?

15                 MR. RUBY:  Joe, don't ask them questions.

16 Just finish your comments.

17                 MR. GIRARDIN:  Oh, let's -- yeah.  It was

18 put in there originally for both -- I like what Todd

19 suggested.  I believe that it should be notified when the

20 decision's done, and -- but they need to know when it's

21 going -- that it's being objected to.  It's going to

22 informal conference also.

23                 COUNCIL MEMBER LALLY:  Okay.  Thank you.

24           Any other comments?  General comments.

25                 MR. GIRARDIN:  That was under -- yeah, if
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1 you guys have questions for me or not.

2                 COUNCIL MEMBER LALLY:  Oh.

3                 CHAIRMAN BAGLEY:  We've been asking lots of

4 questions already.

5                 COUNCIL MEMBER LALLY:  Okay.

6                 MR. GIRARDIN:  I feel better now that I've

7 got the right copy.

8                 COUNCIL MEMBER LALLY:  Okay.  Are there any

9 other comments in opposition?

10                 MR. GIRARDIN:  No.

11                 COUNCIL MEMBER LALLY:  Are there any

12 neutral comments?

13                 CHAIRMAN BAGLEY:  Madam Chair.

14           Thank you, Joe, for sharing that.

15                 COUNCIL MEMBER LALLY:  Sorry.  Seeing none,

16 does DEQ have any further comments for the council?

17                 DIRECTOR PARFITT:  Madam Hearing Officer, I

18 don't believe we have any further comments at this time.

19                 COUNCIL MEMBER LALLY:  I'm not quite sure

20 on the procedure for this, but we need to craft an

21 amendment that incorporates all these changes.

22                 MR. RUBY:  First go ahead and close the

23 public hearing.

24                 COUNCIL MEMBER LALLY:  Okay.  I will -- do

25 I have a motion?
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1                 MR. RUBY:  You don't need -- you just close

2 it.

3                 COUNCIL MEMBER LALLY:  I will close the

4 public hearing on Docket 16-1101 at this time.

5                 MR. RUBY:  So now don't ask for any motions

6 because you don't have a quorum.

7                 COUNCIL MEMBER LALLY:  Right.

8                 MR. RUBY:  So Tim is on his way back.  So

9 what I suggest is you go ahead -- I didn't think we would

10 take this long.  But go ahead and recess for lunch.  That

11 will give Tim time to get back.  That will give time for

12 the DEQ attorneys and staff to sit back and relax and think

13 about what all has transpired here.  That would give you

14 guys time to sit back and think about what kind of

15 amendments or changes or discussions you want to hold with

16 regards to this package, and then you can come back in

17 after lunch kind of refreshed in your thought processes and

18 then go ahead and have the discussion.  If you want to have

19 a motion first, you can.  If not, you can just have

20 discussions on the package.  You can decide whether or not

21 the four of you want to make a decision today or whether

22 you want to postpone it until you have more people here.

23 The whole range of options are available for you at that

24 stage, and you can take the discussion wherever you want to

25 go.
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1                 COUNCIL MEMBER LALLY:  Okay.  Why don't we

2 recess for lunch until 1:00, and we will proceed hopefully

3 with a quorum.  If not, we won't.

4                     (Hearing proceedings recessed

5                     11:52 a.m. to 1:06 p.m.)

6                 COUNCIL MEMBER LALLY:  I think everybody's

7 here, so I will call this hearing back to order.

8           Do we have the proposed amendments?

9                 DIRECTOR PARFITT:  Madam Hearing Officer,

10 we have -- we do have some suggested amendments based on

11 all the discussion from today.  And we're certainly happy

12 to walk through those for the purposes of your discussion.

13 My -- I guess my suggestion is that because there are a

14 couple of -- some of the things we heard here today and the

15 discussion, it may be wise for us to maybe take that under

16 advisement, go back and actually work that, make sure we're

17 not creating something that we may have to go back and

18 correct again.

19           And so I think we can go through what we were

20 thinking right now, and then, again, I would suggest that

21 maybe we take some time to step back and we could work with

22 the staff of the EQC, with the attorneys, and make sure

23 we've got it right and we're not creating another problem,

24 so...

25                 COUNCIL MEMBER LALLY:  If we do that, could
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1 we do whatever public notice we need to do to continue the

2 hearing with the new language in March?

3                 MR. RUBY:  The hearing is closed, so you

4 don't have to worry about any kind of public notice for the

5 hearing.  The fact that we'll have it on our agenda, it

6 will be on our agenda.

7           As I talked with you earlier, and I talked with

8 Director Parfitt, I think that what he just suggested is an

9 appropriate way to go, and that is have them put together,

10 working with Ryan and I, and whoever, all these summary of

11 changes and corrections into one document, as opposed to

12 spread out through all.  Have that at one amendment for you

13 to adopt.  Secondly, some of the discussions you had today

14 had some proposed amendments, put that together as a

15 document.  Any other amendments you may want to have

16 available for consideration, draft those up and put it all

17 into one amendment package.

18           And then at your next meeting, whether it be in

19 March or a telephonic meeting sometime, you know, before

20 then, we can get all these amendments to you before that

21 meeting.  It will give you time to look at them, review

22 them, think about them and decide, okay, I am good with

23 this one.  I'm good with that one.  Whatever.  So you can

24 then file -- have the motion to approve them Statement of

25 Principal Reasons in the package, then have the amendments
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1 made, adopt those amendments, and then adopt the rule

2 package as amended.

3                 COUNCIL MEMBER LALLY:  Okay.  And you

4 might, in the discussions between staff and the DEQ and the

5 attorneys, it sounds like there might be some more changes

6 coming besides just what we've discovered today.  So if we

7 could get those in time to be able to review them for next

8 meeting.

9                 MR. RUBY:  What I suggest is any council

10 members who have in their head an amendment they would like

11 to propose, contact us, we'll draft it up, we'll share it

12 with staff and the director so that they can look at it and

13 make sure we aren't stepping on any toes of the feds or

14 anything, and then they can be prepared to talk to that

15 amendment if the proponent still wants to propose it, and

16 then you can adopt or not adopt based upon that discussion

17 on a specific amendment.

18                 COUNCIL MEMBER LALLY:  Okay.  What does the

19 council think in terms of having conference call or having

20 it at the next meeting?

21           Tim?

22                 COUNCIL MEMBER FLITNER:  What was that

23 again?  I was reading off Jim's script there.

24                 COUNCIL MEMBER LALLY:  Having conference

25 call or --
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1                 COUNCIL MEMBER FLITNER:  That's fine.

2                 COUNCIL MEMBER LALLY:  Just doing it at the

3 next meeting?

4                 COUNCIL MEMBER FLITNER:  I'm good either

5 way.

6                 CHAIRMAN BAGLEY:  You know, I think the

7 next meeting is -- unless we're in a hurry, and I don't

8 know if we are.  This is -- this has been a substantial

9 effort, and I just want to, actually, echo Director

10 Parfitt's thanks earlier, but I want to thank everyone too.

11 They've done a lot of work on this.  I think it's made a

12 lot of good process, get a chance now to just tidy up a

13 couple of things that come up and give us some time to do

14 it.  So that give us a chance to just prepare those, give

15 us a chance to review it.  Unless there's any urgency, our

16 meeting in March would be fine.

17                 COUNCIL MEMBER LALLY:  That was sort of my

18 thought too, is especially in light of our limited budget,

19 there's no reason to have a conference call when we have

20 our meeting in a couple months anyway, and this is not

21 pressing.  It's important, but not pressing.

22                 COUNCIL MEMBER FLITNER:  We'll keep doing

23 whatever the hell we want until then, right?

24                 COUNCIL MEMBER LALLY:  Just want to make

25 sure it's right.
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1                 CHAIRMAN BAGLEY:  You don't have to type

2 that.

3                 COUNCIL MEMBER LALLY:  We'd rather have it

4 right and done than wrong and over.

5                 COUNCIL MEMBER DEGENFELDER:  Sounds great.

6                 COUNCIL MEMBER LALLY:  So why don't you go

7 over the proposed amendments and then we can close this and

8 meet again in March with the full council, hopefully.

9                 CHAIRMAN BAGLEY:  Madam Chair, might I

10 suggest we can perhaps recommend the time frame for them to

11 get their comments to us 30 days or something, and then

12 that will just provide a schedule for everybody and then

13 we'll be able to review it and same with council members,

14 if we have additional comments to send it to --

15                 COUNCIL MEMBER LALLY:  Is 30 days going to

16 be possible in light of the fact the legislature's in

17 session?

18                 DIRECTOR PARFITT:  Madam Hearing Officer, I

19 think we can manage the 30-day time frame.

20                 COUNCIL MEMBER LALLY:  Okay.  Well, then

21 why don't we put everything together to be ready in 30 days

22 so council can go over all the proposed changes, make sure

23 we understand them.

24           Okay.  What are your proposed changes so far?

25                 DIRECTOR PARFITT:  All right.  Thank you,
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1 Madam Hearing Officer.

2           What I'd like to do is just turn to Gina Thompson

3 and let her run through.  She's got them all listed out

4 here, at least what we have recorded as suggested changes

5 beyond the minor editorial changes that were passed out.

6                 MS. THOMPSON:  Thank you, Director Parfitt.

7 Madam Chairperson.

8           We have a proposed change for Chapter 1, Section

9 6(c).  And this comes from the discussion with Dr. Bagley

10 where he would like us to add the EQC's contact

11 information.  So we would re-word the passage to state,

12 "All incorporated matter is available for public inspection

13 at the Department's Cheyenne office or at the Council's

14 Cheyenne office.  Contact information for the Department's

15 Cheyenne office may be obtained at http://deq.wyoming.gov,

16 or from (307) 777-7937, and we will add "Contact

17 information for the Council's Cheyenne office may be

18 obtained at wyomingeqc.wyo.gov or from (307) 777-7170."

19           We have a change to Chapter 1, Section 8(b).

20 and this is removing the burden of proof passage that

21 we discussed earlier.  So the passage will state "Within

22 30 days after notification of the director's decision

23 following an informal conference governed by Chapter 9,

24 Section 2 of these rules, the applicant or any person with

25 an interest that is or may be adversely affected may appeal
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1 the decision to the Council for a hearing in accordance

2 with Chapters 1 and 2 of these rules.  The Council shall

3 start the hearing within 30 days of the request for

4 hearing.  The Council shall make a final written decision

5 within 30 days after the hearing and furnish the decision

6 to the applicant and all parties to the hearing."  We've

7 removed from that passage, "The burden of proof at the

8 hearing shall be on the parties seeking to reverse the

9 director's decision."

10           Okay.  So moving on to Chapter 2.

11                 COUNCIL MEMBER LALLY:  Just one quick

12 thing.

13                 MS. THOMPSON:  Yes ma'am.

14                 COUNCIL MEMBER LALLY:  Didn't we discuss it

15 needed to be persons instead of parties to the hearing?

16                 MR. RUBY:  Different --

17                 COUNCIL MEMBER LALLY:  Different section?

18                 MR. RUBY:  Different section.

19                 COUNCIL MEMBER LALLY:  Okay.  Just wanted

20 to make sure.

21                 MS. THOMPSON:  Okay.  Chapter 2, we found a

22 typo in Section 25(c).  So we would like to change a

23 hearing office to a hearing officer.  So the passage will

24 read, "A hearing officer may at any time prior to judicial

25 review correct clerical errors in final decisions or other
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1 parts of the record," and the remainder of the paragraph

2 stays the same.

3           We have a proposed change for Chapter 2, Section

4 26(d).  And this is also from Dr. Bagley's discussion on --

5 including the EQC's contact information for available

6 materials.  So the language will read, "All incorporated

7 matter is available for public inspection at the

8 Department's Cheyenne office or at the Council's Cheyenne

9 office.  Contact information for the Department's Cheyenne

10 office may be obtained at http://deq.wyoming.gov or from

11 (307) 777-7937.  Contact information for the Council's

12 Cheyenne office may be obtained at wyomingeqc.wyo.gov or

13 from (307) 777-7170."

14           We had a proposed change to Chapter 3,

15 Section 6(a).  And this comes from Dr. Bagley's

16 recommendation that we remove the passage "discussing

17 filing a notice of appointment with the Council."  So we

18 will change the passage to state, "The Council chair shall

19 assign a hearing officer from among the counsel members

20 within 30 days of the Department filing the proposed rule

21 with the Council."  From that sentence we have removed

22 "filing a notice of appointment with the Council."  So we

23 just took that right out.

24                 COUNCIL MEMBER DEGENFELDER:  Can you repeat

25 that one more time?
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1                 MS. THOMPSON:  That pass -- the entire --

2                 COUNCIL MEMBER DEGENFELDER:  No, just last

3 part you said.

4                 MS. THOMPSON:  The passage that was removed

5 is "filing a notice of appointment with the council."

6                 COUNCIL MEMBER DEGENFELDER:  Okay.

7                 MS. THOMPSON:  Since that doesn't relate to

8 your normal practice.

9                 COUNCIL MEMBER DEGENFELDER:  Thank you.

10                 MS. THOMPSON:  The last item on my notes is

11 from Chapter 9, Section 2(b).  And this is adding "all

12 persons who submitted timely public comments in writing."

13 So the passage will read, "The director shall inform the

14 applicant and the person requesting the informal conference

15 and all persons who submitted timely public comments in

16 writing whether the request is granted or denied."

17                 COUNCIL MEMBER LALLY:  Okay.  Thank you,

18 guys, for all the really hard work that you've done.  We

19 can tell you really thought this through.  And I would say

20 within the 30 days, get us the rest of the information and

21 we will see you at the March meeting.

22                 DIRECTOR PARFITT:  Madam Hearing Officer,

23 just one thing I was thinking about.

24           As the process that Mr. Ruby was describing as --

25 as you have other areas of the rule that you might want for
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1 consideration for some amendments, I would -- I commit to

2 the 30 days based on making sure we have what we know about

3 currently together.  But if the Council could be

4 expeditious about getting any further requests or

5 suggestions, that gives us sufficient time, you know,

6 couple weeks to work those into it, we'd appreciate that.

7                 COUNCIL MEMBER LALLY:  We can make sure the

8 Council -- and we'll need to allow council members who

9 aren't here to know this also.  But if we can get it to you

10 within 15 days?

11                 DIRECTOR PARFITT:  Madam Hearing Officer, I

12 think that would be fine.

13                 COUNCIL MEMBER LALLY:  Okay.  Okay.  I

14 think I'll turn it back over to Dr. Bagley.

15                 CHAIRMAN BAGLEY:  All right.  Thank you.

16           Thank you very much.  Again, I echo Hearing

17 Officer Lally's thanks.  I know these rules have been

18 something we've been thinking about for a long time, and

19 trying to get sorted out.  And I'm glad we've come this

20 far.  I think it's going to be good, so thank you very

21 much.

22           Now, I don't think we have anything else on the

23 agenda, do we, Jim?

24                 MR. RUBY:  No.

25                 CHAIRMAN BAGLEY:  There was request from a
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1 council member -- if you might let us know -- I understand

2 one of our recent -- the order in lieu of consent has been

3 appealed.  Do we know -- how is that proceeding just on

4 update?

5                 MR. RUBY:  So the process is I've got 60 --

6 19 -- 60 days from the time that I receive a notice of

7 appeal from the Department -- or from the court to file the

8 record.  The record is all ready to go.  It just needs to

9 go to binder and get bound together, then it gets delivered

10 to district court, along with some other paperwork.  And

11 then there's a briefing order that's already been put out

12 that has the briefing schedule for the two parties because

13 one party is not -- you know, the ranch is not any part --

14 is not part of the proceeding anymore, Padlock.  So it's

15 just between the two -- Brook Mine and --

16                 COUNCIL MEMBER LALLY:  Big Horn.

17                 MR. RUBY:  -- Big Horn.

18           So they have a briefing schedule that's been set.

19 They will start using that record we supply in that

20 process.  And then I'm not sure -- I don't know if they've

21 set the argument date on the -- on the briefing yet, but

22 that will come sometime in the next 180 days, something

23 like that.

24                 CHAIRMAN BAGLEY:  Okay.

25                 COUNCIL MEMBER LALLY:  Is the transcript a
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1 big part of that information that you're sending them?

2                 MR. RUBY:  The transcript --

3                 COUNCIL MEMBER LALLY:  Oh, my.

4                 MR. RUBY:  It includes the transcript, all

5 the exhibits that were offered by Brook and by Big Horn,

6 all the pleadings that were filed.  It's about -- I'm

7 trying to remember how many volumes.  I think it's

8 10 volumes that are -- that cannot be no more than

9 250 pages each.

10           The reason it's so big, there's these maps that

11 DEQ requires that these participants file in their mine

12 plan and reclamation plan.  And the map, folded up, is like

13 that thick.  So it takes up a lot of space.

14                 MR. EDWARDS:  But still only one page.

15                 MR. RUBY:  It's still only one page, that's

16 right.  But you can't fit 250 pages in a volume when it's

17 that thick.  And so the reason there's so many volumes is

18 because Volume I, II, III and IV are basically the mine

19 plan.  And so like one volume only has really like 50 pages

20 in it, but it's got like five maps that cause it to be so

21 big.

22           But it's ready to go to the binders and get

23 bound.  I had Ryan look at the -- what they call the

24 certificate of transcript -- or certificate of --

25                 CHAIRMAN BAGLEY:  Transmission?
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1                 MR. RUBY:  No.  It's just basically index

2 that shows where everything is at within the volumes, and

3 he saw some corrections I needed to make.  I'm making

4 those.  Sometime next week they go to the binders.  And

5 sometime, depending how long it takes them, it will go to

6 the district court and the parties can then party on.

7                 CHAIRMAN BAGLEY:  Any other questions?

8                 COUNCIL MEMBER LALLY:  That's all I have.

9                 CHAIRMAN BAGLEY:  Thank, Jim.

10                 COUNCIL MEMBER FLITNER:  Dennis Boal used

11 to brag about not ever getting appealed.  So you're kind of

12 on the hot seat when he was the chairman.  I never got

13 appealed.

14                 COUNCIL MEMBER LALLY:  But they did tell us

15 they were going to appeal if they didn't get what they

16 wanted.

17                 COUNCIL MEMBER FLITNER:  I shouldn't say

18 got appealed.  Nobody ever won one.

19                 CHAIRMAN BAGLEY:  This is the first order

20 in lieu of consent, I believe, so we don't know what will

21 happen.

22                 COUNCIL MEMBER FLITNER:  Trying to find

23 loopholes already, aren't I.

24                 CHAIRMAN BAGLEY:  You bet.  I don't see

25 anything else.  May I have a motion to adjourn?
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1                 COUNCIL MEMBER DEGENFELDER:  So moved.

2                 COUNCIL MEMBER FLITNER:  Second.

3                 CHAIRMAN BAGLEY:  All in favor, signify by

4 saying aye.

5                 COUNCIL MEMBER DEGENFELDER:  Aye.

6                 COUNCIL MEMBER LALLY:  Aye.

7                 COUNCIL MEMBER FLITNER:  Aye.

8                 CHAIRMAN BAGLEY:  Aye.

9           Any opposed?

10           We are adjourned.  Thank you all.

11                     (Hearing proceedings concluded

12                     1:23 p.m., January 19, 2016.)
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1                   C E R T I F I C A T E

2

3            I, KATHY J. KENDRICK, a Registered Professional

4 Reporter, do hereby certify that I reported by machine

5 shorthand the foregoing proceedings contained herein,

6 constituting a full, true and correct transcript.

7            Dated this 10th day of February, 2017.

8

9

10

11                      ________________________________
                             KATHY J. KENDRICK

12                      Registered Professional Reporter
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From: Keith Guille
To: Alan Edwards
Subject: Fwd: Ramaco"s PRB mine
Date: Monday, February 27, 2017 9:44:13 AM
Attachments: image001.jpg

Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

---------- Forwarded message ----------
From: Laura Mojonnier <laura.mojonnier@argusmedia.com>
Date: Mon, Feb 27, 2017 at 9:37 AM
Subject: Ramaco's PRB mine
To: "keith.guille@wyo.gov" <keith.guille@wyo.gov>

Hi Keith,

 

I saw a report that Ramaco is planning to use the coal from its PRB mine for
industrial use in car and airplane manufacturing, rather than thermal generation. I
was wondering if the company had submitted anything to the DEQ on this?

 

Thanks,

Laura Mojonnier

 

Laura Mojonnier

Markets Reporter

Argus Media

 

www.argusmedia.com

mailto:keith.guille@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:keith.guille@wyo.gov
mailto:laura.mojonnier@argusmedia.com
mailto:keith.guille@wyo.gov
mailto:keith.guille@wyo.gov
http://www.argusmedia.com/



Direct: +1 202 349 2881

Email: laura.mojonnier@argusmedia.com

Skype ID: argus_lauramojonnier

 

 

arg

 

Argus Media Tel: + 1 202 775 0240 | Fax: +1 202 872 8045

Argus Media Ltd., 1667 K Street NW, Suite 1150, Washington, DC 20006

 

 

The information contained in this email and its attachments is confidential and may be the subject of
legal, professional or other privilege. It is intended only for the named addressees and may not be
disclosed to anyone else without consent from Argus Media. If you are not the named addressee you
must not use, disclose, distribute, copy, print or rely on the contents of this email and should destroy it
immediately. Whilst Argus Media takes care to protect its systems from electronic virus attack or other
harmful event, the firm gives no warranty that this email message (including any attachments to it) is
free of any virus or other harmful matter and accepts no responsibility for any loss or damage resulting
from the recipient receiving, opening or using it.

Argus Media Limited, Argus House, 175 St John Street, London EC1V 4LW 
Registered in England and Wales, Company Registration No: 1642534 
VAT Registration No: GB 229 7149 41

 

 

 

The information contained in this email and its attachments is confidential and may be the subject of professional or
other privilege. It may not be disclosed to anyone else without consent from the Argus Media group. If you are not
the intended recipient please notify the sender and destroy this email and its attachments immediately; please do not
use, disclose, distribute, copy, print or rely on the contents of this email or its attachments. While the Argus Media
group takes care to protect its systems from electronic virus attack or other harmful event, the Argus Media group
gives no warranty that this email or its attachments are free of any virus or other harmful matter and accepts no
responsibility for any loss or damage resulting from the recipient receiving, opening or using it or its attachments.
Email is not a secure method of communication and email messages may be intercepted. Messages sent to and from
the Argus Media group may be monitored, reviewed and/or processed in accordance with the Argus Media group’s
policies, including for the purpose of ensuring compliance with legal and regulatory obligations. Translations of
this email disclaimer are available in Japanese, Mandarin, German, Portuguese and Russian at
www.argusmedia.com/disclaimer.

Argus Media Limited, Argus House, 175 St John Street, London EC1V 4LW Registered in England and Wales, Company Registration

tel:%2B1%20713%20429%206339
mailto:laura.mojonnier@argusmedia.com
mailto:laura.mojonnier@argusmedia.com
mailto:laura.mojonnier@argusmedia.com
tel:%2B%201%20202%20775%200240
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http://www.argusmedia.com/disclaimer
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

http://www.symanteccloud.com/




From: Melissa Bautz
To: Alan Edwards
Cc: Bill Locke
Subject: Re: Draft letter to homeowner explaining 17.6B program
Date: Monday, February 27, 2017 11:37:26 AM
Attachments: image.png

image.png

Alan
From Jeff Nuttall: 
"Looks like that area is part of the Ramaco holdings."
Melissa

On Mon, Feb 27, 2017 at 11:24 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
who owns the coal?

On Mon, Feb 27, 2017 at 11:05 AM, Melissa Bautz <melissa.bautz@wyo.gov>
wrote:

Alan
Attached is a draft letter to a homeowner in the Sheridan area, Ms. Linda
Perterson.  Ms. Peterson's property is located about 0.55 miles south by
southwest of the proposed Brooks Mine Permit Boundary.  See screen shot
below.  The yellow line connecting the yellow pushpin to the southern extent of
the proposed mine boundary is 0.55 miles.
Inline image 1

You can also view the Google Earth push pin location of Ms. Peterson's property
using the attached *.KMZ file.

Ms. Peterson has been in the process of trying to sell her property for about one
year. 

Earlier this month (on Feb 6, 2017), Ms. Peterson and I spoke over the
telephone about the status of AML's 17.6B Investigatory work that was
conducted in 2016. Ms. Peterson understood, after that conversation, that AML
had done some geophysics surveys on her property and that based upon those
surveys AML was planning to do some investigatory drilling.  I told her, during

mailto:melissa.bautz@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:bill.locke@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:melissa.bautz@wyo.gov




that conversation, that I was not at liberty to share any of the data acquired to
date but that her home was not in any immediate danger (subsidence related
danger) based upon what the geophysics revealed.  

Today (Feb 27, 2017) Ms. Peterson contacted me because she has a prospective
buyer for her house.  She would like to provide information to the prospective
buyer regarding the nature of AML's investigation.  To that end, I have provided
the attached DRAFT letter to Ms. Peterson.  

Would you mind reviewing the letter and providing comments on it? 

Thank you,
Melissa
P.S.  Below is a map showing the Peterson property and the 0.5 mile buffer
(dashed black line), 1 mile buffer (solid black line) and 3 mile buffer (blue&black
dashed line) around the proposed Brooks Mine. 
Inline image 2

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:melissa.bautz@wyo.gov
tel:(307)%20335-6943
tel:(307)%20330-3077
tel:(307)%20332-5085
tel:(307)%20332-7726


-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Melissa L. Bautz, P.G.
Project Manager
Abandoned Mine Lands (AML) Division
Wyoming Department of Environmental Quality
510 Meadowview Drive
Lander, WY 82520
 
e-mail:  melissa.bautz@wyo.gov 
Direct Phone Line:  (307) 335-6943
Cell: (307) 330-3077
Front Desk: (307) 332-5085
FAX:  (307) 332-7726

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:melissa.bautz@wyo.gov






From: Alan Edwards
To: Connie Osborne
Subject: Meeting Notice
Date: Tuesday, February 28, 2017 11:50:39 AM

Todd and I would appreciate if you would schedule a meeting for us in the Director's conference room
from 3:00-3:30.  Other attendees would be Andrew and Keith and Mark R. and BJ by phone in Mark's
office.  The topic is public information requests regarding Brook Mine.

Thanks Connie.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Connie Osborne
To: Alan Edwards
Subject: Re: Meeting Notice
Date: Tuesday, February 28, 2017 12:40:57 PM

OK, it's all set up

On Tue, Feb 28, 2017 at 11:50 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
Todd and I would appreciate if you would schedule a meeting for us in the Director's conference
room from 3:00-3:30.  Other attendees would be Andrew and Keith and Mark R. and BJ by phone in
Mark's office.  The topic is public information requests regarding Brook Mine.

Thanks Connie.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:connie.osborne@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:connie.osborne@wyo.gov


From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:41:56 PM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov


From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:42:33 PM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT:\n
CREATED:20170228T194232Z
DTEND;TZID="Mountain Standard Time":20170228T153000
DTSTAMP:20170228T194232Z
DTSTART;TZID="Mountain Standard Time":20170228T150000
LAST-MODIFIED:20170228T194232Z
LOCATION:DEQ-Chey-Rm413
PRIORITY:5
SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: Public Information Requests - Brook Mine
TRANSP:OPAQUE
UID:si6gl1641p5jp1jaq3orfkjscs@google.com
X-ALT-DESC;FMTTYPE=text/html:<!DOCTYPE HTML PUBLIC "-//W3C//DTD HTML 3.2//E
        N">\n<HTML>\n<HEAD>\n<META NAME="Generator" CONTENT="MS Exchange Server ve
        rsion rmj.rmm.rup.rpr">\n<TITLE></TITLE>\n</HEAD>\n<BODY>\n<!-- Converted
        from text/rtf format -->\n\n<P DIR=LTR><SPAN LANG="en-us"></SPAN></P>\n\n<
        /BODY>\n</HTML>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:42:33 PM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT:\n
CREATED:20170228T194232Z
DTEND;TZID="Mountain Standard Time":20170228T153000
DTSTAMP:20170228T194232Z
DTSTART;TZID="Mountain Standard Time":20170228T150000
LAST-MODIFIED:20170228T194232Z
LOCATION:DEQ-Chey-Rm413
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SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: Public Information Requests - Brook Mine
TRANSP:OPAQUE
UID:si6gl1641p5jp1jaq3orfkjscs@google.com
X-ALT-DESC;FMTTYPE=text/html:<!DOCTYPE HTML PUBLIC "-//W3C//DTD HTML 3.2//E
        N">\n<HTML>\n<HEAD>\n<META NAME="Generator" CONTENT="MS Exchange Server ve
        rsion rmj.rmm.rup.rpr">\n<TITLE></TITLE>\n</HEAD>\n<BODY>\n<!-- Converted
        from text/rtf format -->\n\n<P DIR=LTR><SPAN LANG="en-us"></SPAN></P>\n\n<
        /BODY>\n</HTML>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR
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From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:42:33 PM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
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TZOFFSETTO:-0600
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        N">\n<HTML>\n<HEAD>\n<META NAME="Generator" CONTENT="MS Exchange Server ve
        rsion rmj.rmm.rup.rpr">\n<TITLE></TITLE>\n</HEAD>\n<BODY>\n<!-- Converted
        from text/rtf format -->\n\n<P DIR=LTR><SPAN LANG="en-us"></SPAN></P>\n\n<
        /BODY>\n</HTML>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR
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mailto:todd.parfitt@wyo.gov
mailto:bj.kristiansen@wyo.gov


From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:42:33 PM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
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TZOFFSETTO:-0700
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TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
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DTEND;TZID="Mountain Standard Time":20170228T153000
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DTSTART;TZID="Mountain Standard Time":20170228T150000
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PRIORITY:5
SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: Public Information Requests - Brook Mine
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From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:44:34 PM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov


From: bj.kristiansen@wyo.gov
To: Todd Parfitt
Subject: Accepted: Public Information Requests - Brook Mine
Date: Tuesday, February 28, 2017 12:44:34 PM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:todd.parfitt@wyo.gov


From: Alan Edwards
To: Connie Osborne
Subject: Re: Meeting Notice
Date: Tuesday, February 28, 2017 1:25:16 PM

Thanks Connie

On Tue, Feb 28, 2017 at 12:40 PM, Connie Osborne <connie.osborne@wyo.gov>
wrote:

OK, it's all set up

On Tue, Feb 28, 2017 at 11:50 AM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

Todd and I would appreciate if you would schedule a meeting for us in the Director's conference
room from 3:00-3:30.  Other attendees would be Andrew and Keith and Mark R. and BJ by phone
in Mark's office.  The topic is public information requests regarding Brook Mine.

Thanks Connie.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov
mailto:connie.osborne@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
tel:(307)%20777-5593
mailto:connie.osborne@wyo.gov


-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:Alan.Edwards@wyo.gov


more details »

From: Carol Bilbrough
To: alan.edwards@wyo.gov; Carol Bilbrough
Subject: Invitation: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (alan.edwards@wyo.gov)
Date: Wednesday, March 01, 2017 10:59:28 AM
Attachments: invite.ics

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar alan.edwards@wyo.gov

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T175927Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=alan.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n\nView your event at https://
 www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhY
 mI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2
 ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=
 en.
LAST-MODIFIED:20170301T175927Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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more details »

From: Carol Bilbrough
To: alan.edwards@wyo.gov; Carol Bilbrough
Subject: Invitation: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (alan.edwards@wyo.gov)
Date: Wednesday, March 01, 2017 10:59:28 AM
Attachments: invite.ics

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar alan.edwards@wyo.gov

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T175927Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=alan.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n\nView your event at https://
 www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhY
 mI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2
 ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=
 en.
LAST-MODIFIED:20170301T175927Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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more details »

From: Carol Bilbrough
To: alan.edwards@wyo.gov; Carol Bilbrough
Subject: Invitation: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (alan.edwards@wyo.gov)
Date: Wednesday, March 01, 2017 10:59:28 AM
Attachments: invite.ics

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar alan.edwards@wyo.gov

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Going?    Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for invitations on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REQUEST
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T175927Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=NEEDS-ACTION;RSVP=
 TRUE;CN=alan.edwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;RSVP=TRUE
 ;CN=Carol Bilbrough;X-NUM-GUESTS=0:mailto:carol.bilbrough@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n\nView your event at https://
 www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhY
 mI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2
 ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=
 en.
LAST-MODIFIED:20170301T175927Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Carol Bilbrough
To: Kyle Wendtland
Subject: OSM budget info DEQ FY2020
Date: Wednesday, March 01, 2017 1:25:29 PM
Attachments: OSM_FY2020_estimates.docx

Kyle, attached is the info you requested.  Do you think you could hold off on
submitting it until after our IT meeting on Monday?  We may know more then.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov

To:	     Kyle Wendtland, LQD Administrator

From:	     Carol Bilbrough, LQD Program Manager

Date:	     March 1, 2017

Subject:	     Estimates for OSM budget for 7/1/2019 through 6/30/2020



IT Maintenance

· The two-year maintenance budget for this biennium is $150,000 as part of the IT budget.  

· The next biennium should be at least that amount (

· OSM budget: $75,000



Coal e-permitting module

· Bulk Upload, estimate of $75,000 for OSM



Midas/GIS Integration

· This will include extensive modifications to the inspection application

· Includes Phase 1 and 2 of the integration

· Purchase 10 tablets for coal inspections at $3,000 each

· OSM budget:  $60,000



CHIAs

· Matt Kunze projects 3 CHIAs that year, 2 months each for Matt & Muthu for each CHIA, 6 months total ($108,000)

· 4 days of Field Office staff time to review each CHIA – 12 days

· Printing costs

· OSM Budget:  $115,000



[bookmark: _GoBack]Note: The projected CHIAs are listed below for FY2019 (7/1/2018 to 6/30/2019).  It is reasonable to assume that one or some of them may shift to the following year.

1.  Dry Fork Amendment 3 (most of work may occur in FY2018 depending on when it is submitted).

2.  Antelope West II Coal Lease Modification (we don't know for sure a CHIA would be required, but assume yes for now)

3.  Jim Bridger Deadman Wash Amendment

4.  Rawhide North Sand Channel Revision (would likely not need CHIA but is still on our list)

5.  Black Butte Coal Lease Modification at Pit 10

6.  Black Thunder North Hilight LBA

7.  Brook Mine Amendment No. 1

8.  Kemmerer Wedge Amendment

 







To:       Kyle Wendtland, LQD Administrator 
From:       Carol Bilbrough, LQD Program Manager 
Date:       March 1, 2017 
Subject:     Estimates for OSM budget for 7/1/2019 through 6/30/2020 
 

IT Maintenance 
 The two‐year maintenance budget for this biennium is $150,000 as part of the IT budget.   
 The next biennium should be at least that amount ( 
 OSM budget: $75,000 

 
Coal e‐permitting module 

 Bulk Upload, estimate of $75,000 for OSM 
 
Midas/GIS Integration 

 This will include extensive modifications to the inspection application 
 Includes Phase 1 and 2 of the integration 
 Purchase 10 tablets for coal inspections at $3,000 each 
 OSM budget:  $60,000 

 
CHIAs 

 Matt Kunze projects 3 CHIAs that year, 2 months each for Matt & Muthu for each CHIA, 6 
months total ($108,000) 

 4 days of Field Office staff time to review each CHIA – 12 days 
 Printing costs 
 OSM Budget:  $115,000 

 
Note: The projected CHIAs are listed below for FY2019 (7/1/2018 to 6/30/2019).  It is reasonable to 
assume that one or some of them may shift to the following year. 
1.  Dry Fork Amendment 3 (most of work may occur in FY2018 depending on when it is submitted). 
2.  Antelope West II Coal Lease Modification (we don't know for sure a CHIA would be required, but 
assume yes for now) 
3.  Jim Bridger Deadman Wash Amendment 
4.  Rawhide North Sand Channel Revision (would likely not need CHIA but is still on our list) 
5.  Black Butte Coal Lease Modification at Pit 10 
6.  Black Thunder North Hilight LBA 
7.  Brook Mine Amendment No. 1 
8.  Kemmerer Wedge Amendment 
  
 
 



From: Alan Edwards
To: carol.bilbrough@wyo.gov; Alan Edwards
Subject: Accepted: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (Carol Bilbrough)
Date: Wednesday, March 01, 2017 1:25:45 PM
Attachments: invite.ics

Alan Edwards has accepted this invitation.

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T202544Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=alan.e
 dwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n
LAST-MODIFIED:20170301T202542Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR
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From: Alan Edwards
To: carol.bilbrough@wyo.gov; Alan Edwards
Subject: Accepted: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (Carol Bilbrough)
Date: Wednesday, March 01, 2017 1:25:45 PM
Attachments: invite.ics

Alan Edwards has accepted this invitation.

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T202544Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=alan.e
 dwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n
LAST-MODIFIED:20170301T202542Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_147.ics (827 Bytes) cannot be converted to PDF format.



From: Alan Edwards
To: carol.bilbrough@wyo.gov; Alan Edwards
Subject: Accepted: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (Carol Bilbrough)
Date: Wednesday, March 01, 2017 1:25:45 PM
Attachments: invite.ics

Alan Edwards has accepted this invitation.

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for invitation replies
on calendar Carol Bilbrough.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding

BEGIN:VCALENDAR
PRODID:-//Google Inc//Google Calendar 70.9054//EN
VERSION:2.0
CALSCALE:GREGORIAN
METHOD:REPLY
BEGIN:VEVENT
DTSTART:20170303T170000Z
DTEND:20170303T180000Z
DTSTAMP:20170301T202544Z
ORGANIZER;CN=Carol Bilbrough:mailto:carol.bilbrough@wyo.gov
UID:saf82tfl01iuekmt5cgpabb7c0@google.com
ATTENDEE;CUTYPE=INDIVIDUAL;ROLE=REQ-PARTICIPANT;PARTSTAT=ACCEPTED;CN=alan.e
 dwards@wyo.gov;X-NUM-GUESTS=0:mailto:alan.edwards@wyo.gov
CREATED:20170301T175926Z
DESCRIPTION:This event has a Google Hangouts video call.\nJoin: https://plu
 s.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQ
 Hd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0&hs=121\n
LAST-MODIFIED:20170301T202542Z
LOCATION:
SEQUENCE:0
STATUS:CONFIRMED
SUMMARY:meet to discuss Brook mine
TRANSP:OPAQUE
END:VEVENT
END:VCALENDAR




Attachment invite_148.ics (827 Bytes) cannot be converted to PDF format.



From: Mark Rogaczewski
To: Kyle Wendtland; Carol Bilbrough; DEQ-Sheridan-LQD
Subject: D3 Tracking Sheet
Date: Wednesday, March 01, 2017 3:47:25 PM
Attachments: 3-1-2017 Dist 3 tracking sheet.doc

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
available for review in my office.

Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

March 1, 2017  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 1, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik-fisher objection arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – Cheyenne.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review in 2/24/17 memo.  DS review in 2/28/17 memo.  





		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/245

		232-T8

		1/30/17

		Wyodak Mine




		NSR – Proposed disposal of SCR Catalyst Modules

		Kim

		Arrived 1/30/17.  60 days after arrival 3/31/17.



		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ bond review in 2/28/17 memo.  

  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for bond 2/28/17.  30 day deadline 3/30/17.   





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends Rd. 1 review 2/28/17.





		6 5/247

		240-T7

		2/10/17

		Rawhide Mine

		Phase I Bond Release BRR16-01 – 10.

		Jaime

		Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.  






		

		407-T7

		2/2/17

		Youngs Creek Mine

		2016-2017 AR & Bond

		Josh

		Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  WYGF review per ACOE in 2/2/17 letter.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH review in 2/24/17 memo.  DM review in 2/24/17 memo.





		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 3/14/17. 



		6 5/249

		483-T7

		2/24/17

		Coal Creek Mine

		NSR – Change Mine Plan

		Doug

		Arrived 2/24/17.  60 days after arrival 4/25/17.



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17. 






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. contract arrived D3 1/27/17. 






		

		500-T8

		1/25/17

		Buckskin Mine

		2016-2017 AR & Bond

		Josh

		Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo.






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 memo.





		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED. 






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days after arrival 3/27/17. 


 



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17.





		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		6 3/245

		764-T2

		1/27/17

		School Creek

		NSR – Revise Coal Removal Progressions

		Dorran

		Arrived 1/27/17.  60 days after arrival 3/28/17.





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN130

		2/17/17

		American Colloid Company

		2015-2016 Drill Hole Report

		Josh

		Arrived 2/17/17.  60 days after arrival 4/18/17.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email provides NRC bond review update.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 1/250

		478

		3/1/17

		Uranium One

		Irigaray Mine Units 1 - 9 Decommissioning




		Luke

		TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning.






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  





		

		632

		1/27/17

		Cameco – North Butte

		2016-2017 AR & Bond

		Luke

		Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632

		2/13/17

		Cameco – North Butte

		2016 4th Quarter Report

		Luke

		Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17.






		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review deadline 3/1/17.  

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent to Cheyenne 2/14/17.  MR recommends approval 3/1/17.  





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		

		802

		2/1/17

		Strata-Ross

		2016 4th Quarter Report

		Dave S.

		Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17.



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact Sheet to Strata 2/9/17.  





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		2016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond for corrections 2/27/17.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN177

		1/30/17

		Black Hills Bentonite

		2016 Drill Hole Report

		Dave S.

		Arrived 1/30/17.  60 days after arrival 3/31/17.





		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  DS review in 2/1/17 memo.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17.





		6 6/249

		620

		2/27/17

		American Colloid Co.

		NSR – Add SEO Permit 

		Josh

		Arrived 2/27/17.  60 days after arrival 4/28/17.






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.  





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 

Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.   







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond approved 1/24/17.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP697

		2/22/17

		Cross H. Ranch

		2016-2017 AR & Bond




		Jaime

		Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17.



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 2/3/17.  30 day deadline 3/5/17.  





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 6/29/17.  DS review in 1/30/17 memo.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  






		

		SP826

		2/28/17

		Mullinax

		2016-2017 AR & Bond

		Jaime

		Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 1, 2017     
TFN 
NO. 

PERMIT 
NO. 
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RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik‐fisher objection 
arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire 
District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  
Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  
WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – 
Cheyenne. 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 
memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review 
in 2/24/17 memo.  DS review in 2/28/17 memo.   
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 

memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 
memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/245  232‐T8  1/30/17  Wyodak Mine 
 
 

NSR – Proposed disposal of SCR 
Catalyst Modules 

Kim  Arrived 1/30/17.  60 days after arrival 3/31/17. 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ 
bond review in 2/28/17 memo.   
 
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 
1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for 
bond 2/28/17.  30 day deadline 3/30/17.    
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends 
Rd. 1 review 2/28/17. 
 
 
 

6 5/247  240‐T7  2/10/17  Rawhide Mine  Phase I Bond Release BRR16‐01 
– 10. 

Jaime  Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.   
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  407‐T7  2/2/17  Youngs Creek Mine  2016‐2017 AR & Bond  Josh  Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.   

 
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  
WYGF review per ACOE in 2/2/17 letter.   
 
 

  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 
12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 
2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.   
  
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH 
review in 2/24/17 memo.  DM review in 2/24/17 memo. 
 
 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit 
of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 
3/14/17.  
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6 5/249  483‐T7  2/24/17  Coal Creek Mine  NSR – Change Mine Plan  Doug  Arrived 2/24/17.  60 days after arrival 4/25/17. 

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17.  
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. 
contract arrived D3 1/27/17.  
 
 

  500‐T8  1/25/17  Buckskin Mine  2016‐2017 AR & Bond  Josh  Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 
memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo. 
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 
2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests 
DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 
memo. 
 
 

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN 
arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED.  
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  
KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days 
after arrival 3/27/17.  
 
  

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
 
 



March 1, 2017                                      7 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/245  764‐T2  1/27/17  School Creek  NSR – Revise Coal Removal 
Progressions 

Dorran  Arrived 1/27/17.  60 days after arrival 3/28/17. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived 
Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN130  2/17/17  American Colloid Company  2015‐2016 Drill Hole Report  Josh  Arrived 2/17/17.  60 days after arrival 4/18/17. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends 
status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review ‐ 7/31/16 deadline.  Comment responses to NRC 
review arrived D3 5/26/16.  NRC Final Status  
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email 
provides NRC bond review update. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 1/250  478  3/1/17  Uranium One  Irigaray Mine Units 1 ‐ 9 
Decommissioning 
 

Luke  TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 
7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning. 
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
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  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.   
 
 

  632  1/27/17  Cameco – North Butte  2016‐2017 AR & Bond  Luke  Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632  2/13/17  Cameco – North Butte  2016 4th Quarter Report  Luke  Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17. 
 
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review 
deadline 3/1/17.   
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of 
publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent 
to Cheyenne 2/14/17.  MR recommends approval 3/1/17.   
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  
Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

  802  2/1/17  Strata‐Ross  2016 4th Quarter Report  Dave S.  Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17. 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact 
Sheet to Strata 2/9/17.   
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  2016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond 
for corrections 2/27/17. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN177  1/30/17  Black Hills Bentonite  2016 Drill Hole Report  Dave S.  Arrived 1/30/17.  60 days after arrival 3/31/17. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  
DS review in 2/1/17 memo.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17. 
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6 6/249  620  2/27/17  American Colloid Co.  NSR – Add SEO Permit   Josh  Arrived 2/27/17.  60 days after arrival 4/28/17. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 
Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.    
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond 
approved 1/24/17. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP697  2/22/17  Cross H. Ranch  2016‐2017 AR & Bond 
 
 

Jaime  Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17. 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 
2/3/17.  30 day deadline 3/5/17.   
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM 
deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 
6/29/17.  DS review in 1/30/17 memo.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
 
 

  SP826  2/28/17  Mullinax  2016‐2017 AR & Bond  Jaime  Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: Carol Bilbrough
To: Tammi Pusheck; Jennifer Mickle
Subject: Fwd: D3 Tracking Sheet
Date: Wednesday, March 01, 2017 3:59:13 PM
Attachments: 3-1-2017 Dist 3 tracking sheet.doc

FYI...

---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Wed, Mar 1, 2017 at 3:47 PM
Subject: D3 Tracking Sheet
To: Kyle Wendtland <kyle.wendtland@wyo.gov>, Carol Bilbrough
<carol.bilbrough@wyo.gov>, DEQ-Sheridan-LQD <deq-sheridan-lqd@wyo.gov>

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy is
available for review in my office.

Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:jennifer.mickle@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 1, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik-fisher objection arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – Cheyenne.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review in 2/24/17 memo.  DS review in 2/28/17 memo.  





		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/245

		232-T8

		1/30/17

		Wyodak Mine




		NSR – Proposed disposal of SCR Catalyst Modules

		Kim

		Arrived 1/30/17.  60 days after arrival 3/31/17.



		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ bond review in 2/28/17 memo.  

  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for bond 2/28/17.  30 day deadline 3/30/17.   





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends Rd. 1 review 2/28/17.





		6 5/247

		240-T7

		2/10/17

		Rawhide Mine

		Phase I Bond Release BRR16-01 – 10.

		Jaime

		Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.  






		

		407-T7

		2/2/17

		Youngs Creek Mine

		2016-2017 AR & Bond

		Josh

		Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  WYGF review per ACOE in 2/2/17 letter.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH review in 2/24/17 memo.  DM review in 2/24/17 memo.





		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 3/14/17. 



		6 5/249

		483-T7

		2/24/17

		Coal Creek Mine

		NSR – Change Mine Plan

		Doug

		Arrived 2/24/17.  60 days after arrival 4/25/17.



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17. 






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. contract arrived D3 1/27/17. 






		

		500-T8

		1/25/17

		Buckskin Mine

		2016-2017 AR & Bond

		Josh

		Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo.






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 memo.





		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED. 






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days after arrival 3/27/17. 


 



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17.





		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		6 3/245

		764-T2

		1/27/17

		School Creek

		NSR – Revise Coal Removal Progressions

		Dorran

		Arrived 1/27/17.  60 days after arrival 3/28/17.





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN130

		2/17/17

		American Colloid Company

		2015-2016 Drill Hole Report

		Josh

		Arrived 2/17/17.  60 days after arrival 4/18/17.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email provides NRC bond review update.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 1/250

		478

		3/1/17

		Uranium One

		Irigaray Mine Units 1 - 9 Decommissioning




		Luke

		TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning.






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  





		

		632

		1/27/17

		Cameco – North Butte

		2016-2017 AR & Bond

		Luke

		Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632

		2/13/17

		Cameco – North Butte

		2016 4th Quarter Report

		Luke

		Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17.






		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review deadline 3/1/17.  

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent to Cheyenne 2/14/17.  MR recommends approval 3/1/17.  





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		

		802

		2/1/17

		Strata-Ross

		2016 4th Quarter Report

		Dave S.

		Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17.



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact Sheet to Strata 2/9/17.  





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		2016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond for corrections 2/27/17.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN177

		1/30/17

		Black Hills Bentonite

		2016 Drill Hole Report

		Dave S.

		Arrived 1/30/17.  60 days after arrival 3/31/17.





		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  DS review in 2/1/17 memo.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17.





		6 6/249

		620

		2/27/17

		American Colloid Co.

		NSR – Add SEO Permit 

		Josh

		Arrived 2/27/17.  60 days after arrival 4/28/17.






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.  





		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 

Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.   







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond approved 1/24/17.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP697

		2/22/17

		Cross H. Ranch

		2016-2017 AR & Bond




		Jaime

		Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17.



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 2/3/17.  30 day deadline 3/5/17.  





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 6/29/17.  DS review in 1/30/17 memo.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  






		

		SP826

		2/28/17

		Mullinax

		2016-2017 AR & Bond

		Jaime

		Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 
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TFN 
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PERMIT 
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RECEIVED– 
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COMPANY – MINE NAME 

 
PROJECT 
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STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 



March 1, 2017                                      2 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik‐fisher objection 
arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire 
District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  
Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  
WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – 
Cheyenne. 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   



March 1, 2017                                      3 
 

TFN 
NO. 

PERMIT 
NO. 

DATE 
RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 
 

5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 
memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review 
in 2/24/17 memo.  DS review in 2/28/17 memo.   
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 

memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 
memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/245  232‐T8  1/30/17  Wyodak Mine 
 
 

NSR – Proposed disposal of SCR 
Catalyst Modules 

Kim  Arrived 1/30/17.  60 days after arrival 3/31/17. 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ 
bond review in 2/28/17 memo.   
 
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 
1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for 
bond 2/28/17.  30 day deadline 3/30/17.    
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends 
Rd. 1 review 2/28/17. 
 
 
 

6 5/247  240‐T7  2/10/17  Rawhide Mine  Phase I Bond Release BRR16‐01 
– 10. 

Jaime  Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.   
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  407‐T7  2/2/17  Youngs Creek Mine  2016‐2017 AR & Bond  Josh  Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.   

 
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  
WYGF review per ACOE in 2/2/17 letter.   
 
 

  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 
12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 
2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.   
  
 
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH 
review in 2/24/17 memo.  DM review in 2/24/17 memo. 
 
 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit 
of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 
3/14/17.  
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6 5/249  483‐T7  2/24/17  Coal Creek Mine  NSR – Change Mine Plan  Doug  Arrived 2/24/17.  60 days after arrival 4/25/17. 

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17.  
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. 
contract arrived D3 1/27/17.  
 
 

  500‐T8  1/25/17  Buckskin Mine  2016‐2017 AR & Bond  Josh  Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 
memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo. 
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 
2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests 
DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 
memo. 
 
 

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN 
arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED.  
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  
KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days 
after arrival 3/27/17.  
 
  

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/245  764‐T2  1/27/17  School Creek  NSR – Revise Coal Removal 
Progressions 

Dorran  Arrived 1/27/17.  60 days after arrival 3/28/17. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived 
Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN130  2/17/17  American Colloid Company  2015‐2016 Drill Hole Report  Josh  Arrived 2/17/17.  60 days after arrival 4/18/17. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends 
status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review ‐ 7/31/16 deadline.  Comment responses to NRC 
review arrived D3 5/26/16.  NRC Final Status  
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   
 

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email 
provides NRC bond review update. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 1/250  478  3/1/17  Uranium One  Irigaray Mine Units 1 ‐ 9 
Decommissioning 
 

Luke  TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 
7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning. 
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
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  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.   
 
 

  632  1/27/17  Cameco – North Butte  2016‐2017 AR & Bond  Luke  Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632  2/13/17  Cameco – North Butte  2016 4th Quarter Report  Luke  Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17. 
 
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review 
deadline 3/1/17.   
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of 
publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent 
to Cheyenne 2/14/17.  MR recommends approval 3/1/17.   
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  
Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

  802  2/1/17  Strata‐Ross  2016 4th Quarter Report  Dave S.  Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17. 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact 
Sheet to Strata 2/9/17.   
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  2016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond 
for corrections 2/27/17. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN177  1/30/17  Black Hills Bentonite  2016 Drill Hole Report  Dave S.  Arrived 1/30/17.  60 days after arrival 3/31/17. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  
DS review in 2/1/17 memo.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17. 
 
 



March 1, 2017                                      14 
 

6 6/249  620  2/27/17  American Colloid Co.  NSR – Add SEO Permit   Josh  Arrived 2/27/17.  60 days after arrival 4/28/17. 
 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 
Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.    
 
 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond 
approved 1/24/17. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  
 

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP697  2/22/17  Cross H. Ranch  2016‐2017 AR & Bond 
 
 

Jaime  Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17. 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 
 

  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 
2/3/17.  30 day deadline 3/5/17.   
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM 
deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 
6/29/17.  DS review in 1/30/17 memo.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
 
 

  SP826  2/28/17  Mullinax  2016‐2017 AR & Bond  Jaime  Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 

 



From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, March 02, 2017 9:38:59 AM

New pleading(s) approved for In Re Brook LLC-PRBRC:
Brook Mine's Motion to Dismiss Petition
Ex. A to Brook Mine's Motion to Dismiss Petition
Ex. B to Brook Mine's Motion to Dismiss Petition
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
Shannon Anderson 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3251
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12855
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12856
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12857
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3251


From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Thursday, March 02, 2017 9:39:35 AM

New pleading(s) approved for In Re Brook LLC-Fisher:
Brook Mine's Motion to Dismiss Petition
Ex. A. to Brook Mine's Motion to Dismiss Petition
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
Jay Gilbertz 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3250
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12853
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12854
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3250


From: Mark Rogaczewski
To: Cindy Hayden; Kyle Wendtland
Subject: Fwd: Interview Thanks Notice
Date: Friday, March 03, 2017 7:15:32 AM

Cindy,

Please see below acceptance of the Engineer II position from Mr. Gilbert Yapo of Salt
Lake City, Utah.  
I will send you the starting date for the offer letter as soon as Mr. Yapo and I agree
on it.

ENNR09 Postion:

I have arranged for Jaime Jakes and BJ Kristiansen to be on the interview
committee.  I completed my first review of the 69 applicants yesterday afternoon.  I
will narrow the review to 3-4 candidates to be interviewed on Friday - March 17,
2017.  This is the first date Jaime, BJ and I could coordinate in our schedules.  If
needed, we have also reserved the morning of Monday - March 20, 2017 to
complete the interview/job offer process.  My goal is to have the interview and job
offer process completed before BJ and I have to travel to Cheyenne the afternoon of
March 20, 2017 for the Brook Mine EQC hearing that is scheduled for March 21 - 23,
2017.  During my application review yesterday afternoon, I noted Shannon Moodry's
application was no longer displayed on the ENNR09 applicant list.   Please verify her
application is no longer in the cue for this position.

It is my understanding the Engineer II and ENNR09 positions must be filled with an
employee in the Sheridan office no later than Monday - April 17, 2017.

Please let me know if you have any questions.

Thanks,
Mark
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Mar 3, 2017 at 7:01 AM
Subject: Re: Interview Thanks Notice
To: Gil Yap <Asseu.G@hotmail.com>

Gilbert,

Awesome!  Thanks for staying patient on this.  I would like you to start work as soon
as your schedule and travel to Sheridan will allow.  Please let me know if Monday -
March 27 or Monday April 3, 2017 works best for you.  After we agree on a starting
date, I will send an official offer letter for you to sign.  

Looking forward to hearing from you.

 Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street

mailto:mark.rogaczewski@wyo.gov
mailto:cindy.hayden1@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com


Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Thu, Mar 2, 2017 at 8:36 PM, Gil Yap <Asseu.G@hotmail.com> wrote:

Hi Mark,

Sorry I missed your call.

I am very pleased to hear that the position is fully funded. I will be happy to join your
team and work for the LQD. Let me know your proposition for the starting date. 

Thank you!

Regards.

Gil. 

Asseu Gilbert Yapo (Gil), EIT
Mining Engineer
Cel: 406-565-1006
asseu.g@hotmail.com

From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Sent: Thursday, March 2, 2017 11:17:52 AM
To: Gil Yap
Subject: Re: Interview Thanks Notice
 
Gilbert,

I hope this message finds you well.  I received confirmation this morning that the
Engineer II position has been fully funded.  I am contacting you to re-offer the
Engineer II position with the Land Quality Division in Sheridan, WY.  The salary
offer remains the same.  If you accept the position, we will need to arrange your
new starting date.  I have also left you a voice mail with this same information
and job offer.  I look forward to hearing from you at your earliest convenience.  

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com
tel:(406)%20565-1006
mailto:asseu.g@hotmail.com
mailto:mark.rogaczewski@wyo.gov


Please feel free to contact me if you have any questions. 

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Fri, Jan 20, 2017 at 7:01 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Gilbert,

Very glad to hear you will accept the Engineer II position.  Sorry for the delayed
response.  I was in the field yesterday performing a coal mine inspection.  I will
send an official offer letter to you today.  It will request that you sign AND
return the letter accepting the offer by Monday - January 23, 2017 with a
starting date of Monday - February 13, 2017.  I am looking forward to meeting
you in person and assisting you in beginning your career with the Wyoming
Department of Environmental Quality - Land Quality Division.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Wed, Jan 18, 2017 at 9:30 PM, Gil Yap <Asseu.G@hotmail.com> wrote:
Hello Mark, 
Thank you for offering me the position. I am grateful for this opportunity and I
look forward to enjoying a productive working relationship with your team and
you.

Gil 

On Jan 18, 2017, at 11:43 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Gilbert,

I am contacting you today to offer you the Engineer II position with
the Wyoming Department of Environmental Quality, Land Quality
Division located in Sheridan, WY you interviewed for on January 5,
2017 .  I am offering this position at a salary of $4,820.90 per

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com
mailto:mark.rogaczewski@wyo.gov


month - $57,850 per year with a start date of February 13, 2017.  I
have also left a voice message offering you this position at the
provided number.  Please note that if you accept this position, as a
new State of Wyoming employee, you will have a 1 year
probationary period.  If you agree to accept this position, I will
send you an official offer letter for you to sign.

Please contact me if you have any questions.

Thanks,  

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Thu, Jan 5, 2017 at 12:16 PM, Gil Yap <Asseu.G@hotmail.com>
wrote:

Mark and al.,

I wanted to thank you for scheduling the interview with Nancy and
BJ today. Learning more about the position and having an opportunity
to video-meet them was an interesting experience which solidified my
interest for this role. If  the panel has any other questions for me,
please do not hesitate to reach out.

Thank you again and I am looking forward to hearing back from you.

Best regards,

Gil

Asseu Gilbert Yapo (Gil), EIT
Mining Engineer
Cel: 406-565-1006
asseu.g@hotmail.com

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com
tel:(406)%20565-1006
mailto:asseu.g@hotmail.com


-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

mailto:mark.rogaczewski@wyo.gov


From: Kyle Wendtland
To: Mark Rogaczewski
Subject: Re: Interview Thanks Notice
Date: Friday, March 03, 2017 7:51:57 AM

Mark:

I need to discuss the ENNR 9 Jamie's past position with you early next week. Please
move forward with Dorran's vacated 9 as we discussed. This is good news on the
ENEG9II position.

Kyle

On Fri, Mar 3, 2017 at 7:15 AM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Cindy,

Please see below acceptance of the Engineer II position from Mr. Gilbert Yapo of
Salt Lake City, Utah.  
I will send you the starting date for the offer letter as soon as Mr. Yapo and I
agree on it.

ENNR09 Postion:

I have arranged for Jaime Jakes and BJ Kristiansen to be on the interview
committee.  I completed my first review of the 69 applicants yesterday afternoon. 
I will narrow the review to 3-4 candidates to be interviewed on Friday - March 17,
2017.  This is the first date Jaime, BJ and I could coordinate in our schedules.  If
needed, we have also reserved the morning of Monday - March 20, 2017 to
complete the interview/job offer process.  My goal is to have the interview and job
offer process completed before BJ and I have to travel to Cheyenne the afternoon
of March 20, 2017 for the Brook Mine EQC hearing that is scheduled for March 21 -
23, 2017.  During my application review yesterday afternoon, I noted Shannon
Moodry's application was no longer displayed on the ENNR09 applicant list.   Please
verify her application is no longer in the cue for this position.

It is my understanding the Engineer II and ENNR09 positions must be filled with
an employee in the Sheridan office no later than Monday - April 17, 2017.

Please let me know if you have any questions.

Thanks,
Mark
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Fri, Mar 3, 2017 at 7:01 AM
Subject: Re: Interview Thanks Notice
To: Gil Yap <Asseu.G@hotmail.com>

Gilbert,

mailto:kyle.wendtland@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com


Awesome!  Thanks for staying patient on this.  I would like you to start work as
soon as your schedule and travel to Sheridan will allow.  Please let me know if
Monday - March 27 or Monday April 3, 2017 works best for you.  After we agree
on a starting date, I will send an official offer letter for you to sign.  

Looking forward to hearing from you.

 Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Thu, Mar 2, 2017 at 8:36 PM, Gil Yap <Asseu.G@hotmail.com> wrote:

Hi Mark,

Sorry I missed your call.

I am very pleased to hear that the position is fully funded. I will be happy to join your
team and work for the LQD. Let me know your proposition for the starting date. 

Thank you!

Regards.

Gil. 

Asseu Gilbert Yapo (Gil), EIT
Mining Engineer
Cel: 406-565-1006
asseu.g@hotmail.com

From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Sent: Thursday, March 2, 2017 11:17:52 AM

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com
tel:(406)%20565-1006
mailto:asseu.g@hotmail.com
mailto:mark.rogaczewski@wyo.gov


To: Gil Yap
Subject: Re: Interview Thanks Notice
 
Gilbert,

I hope this message finds you well.  I received confirmation this morning that
the Engineer II position has been fully funded.  I am contacting you to re-offer
the Engineer II position with the Land Quality Division in Sheridan, WY.  The
salary offer remains the same.  If you accept the position, we will need to
arrange your new starting date.  I have also left you a voice mail with this same
information and job offer.  I look forward to hearing from you at your earliest
convenience.  

Please feel free to contact me if you have any questions. 

Thanks,
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Fri, Jan 20, 2017 at 7:01 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Gilbert,

Very glad to hear you will accept the Engineer II position.  Sorry for the
delayed response.  I was in the field yesterday performing a coal mine
inspection.  I will send an official offer letter to you today.  It will request that
you sign AND return the letter accepting the offer by Monday - January 23,
2017 with a starting date of Monday - February 13, 2017.  I am looking
forward to meeting you in person and assisting you in beginning your career
with the Wyoming Department of Environmental Quality - Land Quality
Division.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Wed, Jan 18, 2017 at 9:30 PM, Gil Yap <Asseu.G@hotmail.com> wrote:
Hello Mark, 
Thank you for offering me the position. I am grateful for this opportunity and
I look forward to enjoying a productive working relationship with your team
and you.

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com


Gil 

On Jan 18, 2017, at 11:43 AM, Mark Rogaczewski
<mark.rogaczewski@wyo.gov> wrote:

Gilbert,

I am contacting you today to offer you the Engineer II position
with the Wyoming Department of Environmental Quality, Land
Quality Division located in Sheridan, WY you interviewed for on
January 5, 2017 .  I am offering this position at a salary of
$4,820.90 per month - $57,850 per year with a start date of
February 13, 2017.  I have also left a voice message offering you
this position at the provided number.  Please note that if you
accept this position, as a new State of Wyoming employee, you
will have a 1 year probationary period.  If you agree to accept
this position, I will send you an official offer letter for you to sign.

Please contact me if you have any questions.

Thanks,  

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

On Thu, Jan 5, 2017 at 12:16 PM, Gil Yap
<Asseu.G@hotmail.com> wrote:

Mark and al.,

I wanted to thank you for scheduling the interview with Nancy and
BJ today. Learning more about the position and having an
opportunity to video-meet them was an interesting experience which
solidified my interest for this role. If  the panel has any other
questions for me, please do not hesitate to reach out.

Thank you again and I am looking forward to hearing back from you.

Best regards,

Gil

mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:Asseu.G@hotmail.com


Asseu Gilbert Yapo (Gil), EIT
Mining Engineer
Cel: 406-565-1006
asseu.g@hotmail.com

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

-- 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

tel:(406)%20565-1006
mailto:asseu.g@hotmail.com
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Kyle J. Wendtland
Administrator
Department of Environmental Quality
Land Quality Division
200 W. 17th St., Suite 10
Cheyenne, Wyoming 82002
307-777-7046
Kyle.Wendtland@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Kyle.Wendtland@wyo.gov


more details »

From: Google Calendar
To: Alan Edwards; Carol Bilbrough
Subject: Notification: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (alan.edwards@wyo.gov)
Date: Friday, March 03, 2017 9:50:00 AM

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar alan.edwards@wyo.gov

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account alan.edwards@wyo.gov because you are subscribed for notifications on
calendar alan.edwards@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgYWxhbi5lZHdhcmRzQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y2ZDlkZjIxMmMzOTU1NDViY2Y5YmU2NjJjMGQ0MDA2NjgyYzI5MzUz&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Carol Bilbrough; Carol Bilbrough
Subject: Notification: meet to discuss Brook mine @ Fri Mar 3, 2017 10am - 11am (Carol Bilbrough)
Date: Friday, March 03, 2017 9:50:10 AM

meet to discuss Brook mine
When Fri Mar 3, 2017 10am – 11am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca

Calendar Carol Bilbrough

Who • Carol Bilbrough - organizer

• alan.edwards@wyo.gov

Going?   Yes  - Maybe  - No    more options »

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for notifications on
calendar Carol Bilbrough.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjYmMwYjNiOTYxY2ZjYzRjZDQ5NzBmYmJlZWIyZDY5MjU2ODE2MGE5&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/alan-edwards-ca?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.saf82tfl01iuekmt5cgpabb7c0
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=1&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjYmMwYjNiOTYxY2ZjYzRjZDQ5NzBmYmJlZWIyZDY5MjU2ODE2MGE5&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=3&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjYmMwYjNiOTYxY2ZjYzRjZDQ5NzBmYmJlZWIyZDY5MjU2ODE2MGE5&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=RESPOND&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&rst=2&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjYmMwYjNiOTYxY2ZjYzRjZDQ5NzBmYmJlZWIyZDY5MjU2ODE2MGE5&ctz=America/Denver&hl=en
https://www.google.com/calendar/event?action=VIEW&eid=c2FmODJ0ZmwwMWl1ZWttdDVjZ3BhYmI3YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZjYmMwYjNiOTYxY2ZjYzRjZDQ5NzBmYmJlZWIyZDY5MjU2ODE2MGE5&ctz=America/Denver&hl=en
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Joshua Malmberg
To: Mark Rogaczewski
Subject: Re: D3 Tracking Sheet
Date: Friday, March 03, 2017 12:29:26 PM
Attachments: 3-1-2017 Dist 3 tracking sheet JM comment.doc

One comment and I have asked for clarification from Cheyenne if the bond letter for
Schlosser (the comment to which I allude) ever went out.

Josh Malmberg
Natural Resources Analyst
WDEQ - Land Quality Division - District 3
(307) 673-9337
josh.malmberg@wyo.gov

On Wed, Mar 1, 2017 at 3:47 PM, Mark Rogaczewski <mark.rogaczewski@wyo.gov>
wrote:

Please see attached an updated copy of the LQD D3 Tracking Sheet.  A hard copy
is available for review in my office.

Please let me know of any edits/corrections.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:josh.malmberg@wyo.gov
mailto:mark.rogaczewski@wyo.gov
tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov

March 1, 2017  
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DEPARTMENT OF ENVIRONMENTAL QUALITY

LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY


as of March 1, 2017    

		TFN NO.

		PERMIT NO.

		DATE RECEIVED– INITIATED

		COMPANY – MINE NAME

		PROJECT

		LEAD – STAFF

		STATUS – COMMENTS






		*** COAL PROJECTS***






		

		CN160

		8/26/14

		RAMACO

		CN Annual Report

		BJ

		Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent incorrectly dated bond letter of August 5, 2015.  Re-sent bond letter with corrected date of August 10, 2015.





		6 2/025

		NEW

		8/5/13

		RAMACO

		New Permit-Brook Mine 


Pending

		BJ

		Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  Permission materials sent to AG-Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering “concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface owner protection bond 7/28/16.  8/4/16 - Bonding capacity statement for RAMACO from USI Insurance - $12.2 million available.  BJ subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2-16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2-16.  Public Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik-fisher objection arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – Cheyenne.





		6 4/125

		NEW

		1/13/15

		RAMACO

		Brook Mine – Amendment No. 1

		BJ

		Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM comments in 2/4/15 memo.





		6 5/233

		CN160

		10/12/16

		RAMACO

		Add 4 New Drill Holes

		BJ

		Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16.





		6 6/239

		RD 01

		11/30/2016

		US Dept. Of Energy – Hoe Creek UCG

		Full Bond Release and RD Termination

		Muthu/Mark

		TFN obtained 11/30/2016.  






		6 1/194

		RD18

		1/22/16

		Linc Energy

		2015-2016 AR, Bond & License Renewal

		Mark

		Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re-sends electronic copy of review comments to Gerry Argonoff, Bobby Buttler and Greg George 10/28/16.  





		5 3/160 

		214-T8

		4/8/10

		Belle Ayr

		North & West Amendment Application


PENDING 

		Mark 

		Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  

KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17.





		6 5/223

		214-T8

		7/22/16

		Belle Ayr

		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.  





		

		214-T8

		1/6/17

		Belle Ayr 

		2016-2017 AR & Bond

		Mark

		Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review in 2/24/17 memo.  DS review in 2/28/17 memo.  





		

		232-T7

		12/6/2016

		Wyodak Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17.





		6 1/212

		232-T8

		5/23/16

		Wyodak Mine

		South Pit Vegetation/Hydrology Verifications

		Mark/Kim

		Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 12/3/16.   KM South Pit history memo 10/24/16.






		6 1/224

		232-T8

		7/25/16

		Wyodake Mine

		NSR – Groundwater Monitoring Revision

		Kim

		Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study arrived 8/11/16.  Full review of permit changes when submittal arrives.  





		6 5/245

		232-T8

		1/30/17

		Wyodak Mine




		NSR – Proposed disposal of SCR Catalyst Modules

		Kim

		Arrived 1/30/17.  60 days after arrival 3/31/17.



		

		233-T9

		12/2/2016

		Black Thunder Mine

		2015-2016 AR & Bond

		Kim

		Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ bond review in 2/28/17 memo.  

  



		6 6/068

		233-T9

		7/18/16

		Black Thunder Mine

		Scoria Pit Amendment II - PRELIMINARY

		Kim

		Old TFN kept 12/2016.  






		

		237-T9

		9/12/16

		Cordero-Rojo

		2015-2016 AR & Bond

		Dave S.

		Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for bond 2/28/17.  30 day deadline 3/30/17.   





		

		240-T7

		12/7/2016

		Rawhide Mine

		2015-2016 AR & Bond

		Josh

		Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends Rd. 1 review 2/28/17.





		6 5/247

		240-T7

		2/10/17

		Rawhide Mine

		Phase I Bond Release BRR16-01 – 10.

		Jaime

		Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.  






		

		407-T7

		2/2/17

		Youngs Creek Mine

		2016-2017 AR & Bond

		Josh

		Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.  






		6 5/217

		407-T7

		7/22/16

		Youngs Creek Mine

		Form 11 Major Revision – Mine & Reclamation Plan

		Josh

		Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  WYGF review per ACOE in 2/2/17 letter.  





		

		428-T7

		12/16/16

		Eagle Butte 

		2015-2016 AR & Bond

		Mark

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.  






		6 4/223

		428-T7

		2/8/16

		Eagle Butte 




		Transfer from Alpha to Contura Coal West, LLC

		Mark

		Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.     

   



		6 3/195

		433-T7

		7/28/16

		Caballo Mine

		NSR – MP Addendum C1

		Jaime

		Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.  





		6 4/224

		433-T7

		10/11/16

		Caballo Mine

		NSR – TS79 

		Jaime

		Arrived 7/28/16.  60 days after arrival 9/26/16.





		6 3/244

		433-T7

		1/17/17

		Caballo Mine

		Rough Backfill, Stream Channel Reconstruction, Soil Depth Verifications

		Mark

		Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH review in 2/24/17 memo.  DM review in 2/24/17 memo.





		6 3/242

		483-T7

		12/21/17

		Coal Creek

		Phase I Bond Release Units PH1-1601 thru PHI-16-14

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 3/14/17. 



		6 5/249

		483-T7

		2/24/17

		Coal Creek Mine

		NSR – Change Mine Plan

		Doug

		Arrived 2/24/17.  60 days after arrival 4/25/17.



		

		486-T7

		1/17/17

		Synthetic Fuels Mine

		2016-2017 AR & Bond

		Kim

		Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17. 






		6 4/183

		486-T7

		11/23/15

		Synthetic Fuels Mine

		NSR – Cease Wildlife Monitoring

		Kim




		Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.   



		6 2/185

		486-T7

		9/2/15

		Synthetic Fuels Mine

		Form 11 Minor Revision – Remove 470 acres from Permit




		Kim 

		Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. contract arrived D3 1/27/17. 






		

		500-T8

		1/25/17

		Buckskin Mine

		2016-2017 AR & Bond

		Josh

		Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo.






		6 5/214

		500-T8

		5/4/16 

		Buckskin Mine

		Revegetation Success LBRU 1996-2000

		Stacy

		Sampling Plan arrived with signatures 6/6/16.






		6 4/239

		569-T8

		11/21/16

		NARM

		North Amendment – School Creek Mine Combo - PENDING

		Dorran




		Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 memo.





		6 4/207

		599-T6

		7/21/16

		Dry Fork Mine

		Amendment No. 3 - Preliminary

		Dave M.

		Pre-application meeting held 5/4/16.






		6 4/242

		599-T6

		12/21/16

		Dry Fork Mine

		Phase I Bond Release

		Mark

		Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED. 






		6 1/244

		599-T6

		1/11/17

		Dry Fork Mine 

		Rough Backfill, Stream Channel Reconstruction & Soil Depth Verfications

		Mark

		Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days after arrival 3/27/17. 


 



		6 4/244

		599-T6

		1/13/17 

		Dry Fork Mine

		NSR – Mine & Reclamation Plan Revisions

		Kim

		Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17.





		5 2/223

		764-T2

		2/20/14

		School Creek

		NSR-Add site 48CA2846

		Dorran

		Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & Craig provide updates in 6/24/13 emails.  






		6 2/060




		764-T2

		7/17/15

		School Creek

		NSR – Add Arch Sites 48CA2834, 48CA211, 48CA2810, 48CA2824

		Dorran

		Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.  






		6 3/245

		764-T2

		1/27/17

		School Creek

		NSR – Revise Coal Removal Progressions

		Dorran

		Arrived 1/27/17.  60 days after arrival 3/28/17.





		

		764-T2

		7/15/16

		School Creek

		2015-2016 AR & bond

		Dorran

		Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.  





		





		***URANIUM/GOLD/DN***






		5 6/221

		NEW

		2/4/11

		Rare Element Resources

		Bear Lodge RER application


PENDING TFN

		BJ

		Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW-16 (Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long-eared bat in 5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid-October per BJ 9/12/14 email.  Geochemistry class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS process with 1/25/16 letter.  BJ performs pre-bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email.





		5 4/328

		NEW

		5/24/12

		Cameco Resources

		Ruby Ranch Project 


Preliminary  TFN

		Mark R. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No submittal as of 9/22/15.





		6 4/243

		NEW 

		1/9/17

		Croell Incorporated

		NEW DN

		Dorran

		Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17.





		6 1/200

		LE268

		3/25/16

		Rare Element Resources

		Bond Release Request

		BJ

		Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.  





		

		DN130

		2/17/17

		American Colloid Company

		2015-2016 Drill Hole Report

		Josh

		Arrived 2/17/17.  60 days after arrival 4/18/17.





		

		DN384

		11/25/15

		Strata Energy

		2014-2015 Drill Report

		Dave S.

		Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken Schurict access consent arrived 9/22/16.





		

		DN384

		8/22/16

		Strata Energy

		2015-2016 Drill Hole Report

		Dave S.

		Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.  





		5 2/022

		478

		4/9/08

		Uranium One




		Wellfield Restoration

		Luke 

		 SEQ CHAPTER \h \r 1Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once Cogema obtains appropriate pre-mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review - 7/31/16 deadline.  Comment responses to NRC review arrived D3 5/26/16.  NRC Final Status 





		5 6/393

		478

		3/7/13

		Uranium One

		Amendment-Preliminary 

Irigaray Expansion

		Luke

		Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface water sampling plan.  No application as of September 22, 2015.  





		

		478

		8/18/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email provides NRC bond review update.





		6 5/232

		478

		10/6/16

		Uranium One

		Form 11 Major Revision – New AE Boundary - Preliminary

		Luke

		Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 





		6 1/243

		478

		12/16/16

		Uranium One

		NSR – Monitoring Reduction Request

		Luke

		Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17. 






		6 1/250

		478

		3/1/17

		Uranium One

		Irigaray Mine Units 1 - 9 Decommissioning




		Luke

		TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning.






		6 6/231

		489

		9/29/16

		Cotter Corporation

		Amendment

		Luke

		Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.  






		

		631

		12/22/16

		Ruth

		2015-2016 AR & Bond

		Luke

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  





		

		632

		1/27/17

		Cameco – North Butte

		2016-2017 AR & Bond

		Luke

		Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17.





		5 3/328

		632

		5/24/12

		Cameco Resources-North Butte

		Brown Ranch Amendment Pending TFN

		Luke M. 

		5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos.

Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM provides electronic copy in 3/9/16 email.   





		6 4/180

		632

		10/1/15

		Cameco North butte

		NSR – Mine Unit 3 – South Preliminary

		Luke 

		Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test plan 1/14/16.  





		

		632

		2/13/17

		Cameco – North Butte

		2016 4th Quarter Report

		Luke

		Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17.






		

		777

		12/16/16

		Uranium One

		2015-2016 AR & Bond

		Luke

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.  






		

		778




		12/22/15

		Uranerz

		2014-2015 AR & Bond

		Dorran

		Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount discussed in 5/121/6 email - NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 letter received 12/7/16 – No Change in LQD Bond - $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review deadline 3/1/17.  

 



		

		778

		12/22/16

		Uranerz

		2015-2016 AR & Bond

		BJ

		Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17.






		

		778

		8/1/16

		Uranerz

		2016 2nd Quarter Report

		Dorran

		Arrived 8/1/16.  60 days after arrival 9/30/16.





		

		778

		10/24/16

		Uranerz

		2016 3rd Quarter Report

		Dorran

		Arrived 10/24/16.  60 days after arrival 12/23/16.  






		

		778

		1/17/17

		Uranerz

		2016 4th Quarter Report

		BJ 

		Arrived 1/17/17.  60 days after arrival 3/18/17.





		5 5/166

		778 

		5/12/10

		Uranerz/Jane Dough Unit

		Amendment application


PENDING 

		Dorran

		GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils comments in 4/13/16 email.  T-Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1-UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent to Cheyenne 2/14/17.  MR recommends approval 3/1/17.  





		

		802

		11/16/16

		Strata – ross

		2015-2016 AR & Bond

		Dave S.

		Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.  






		5 3/387

		802

		2/13/13

		Strata-Ross

		Kendrick Amendment 


Pending

		Dave S. 

		Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi-annual Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS provides application guidance to Niles Veal in 9/10/14 email.  Pre-pump test meeting held in D3 office 10/20/14.  Pump test meeting summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre-application meeting held 4/14/15.  Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request - MR re-sends Round 1 Tech. Review 10/7/15.  DS & IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19-21, 2016 without landowner access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17.





		

		802

		10/20/16

		Strata – Ross

		2016 3rd Quarter Report

		Dave S.

		Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 11/2/16.  





		

		802

		2/1/17

		Strata-Ross

		2016 4th Quarter Report

		Dave S.

		Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17.



		6 6/211

		802

		5/24/16

		Strata – Ross

		Form 11 Major Revision – Remove BLM lands, expand Affected Area Boundary

		Dave S.

		Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact Sheet to Strata 2/9/17.  





		

		824

		1/7/16

		AUC, LLC

		2016 4th Quarter Report

		Luke

		Arrived 1/7/16.  60 days after arrival 3/7/16.  



		

		824

		10/11/16

		AUC, LLC

		2016 3rd Quarter Report

		Luke

		Arrived 10/11/16.  60 days after arrival 12/10/16.



		

		824

		7/5/16

		AUC, LLC

		2015-2016 AR & bond

		Luke

		Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond for corrections 2/27/17.

  





		***BENTONITE***



		

		DN177




		6/4/14

		Black Hills Bentonite

		2013 Drill Hole Report

		Dave S.

		Arrived 6/4/14.  Need to perform inspection summer 2014.  



		

		DN177

		3/17/16

		Black Hills Bentonite

		2015 Drill Hole Report

		Dave S.

		Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails.






		

		DN177

		1/30/17

		Black Hills Bentonite

		2016 Drill Hole Report

		Dave S.

		Arrived 1/30/17.  60 days after arrival 3/31/17.





		6 3/197

		NEW

		3/1/16

		Bentonite Performance Minerals, LLC

		New Permit – Lucky Strike Mine – Preliminary

		Kim

		Pre-application meeting held 2/25/16.  BLM letter arrives 3/3/16.  






		

		267C

		3/211/6

		Bentonite Performance Minerals, LLC

		2015-2016 AR & Bond

		Josh

		Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and conciliation letter 6/15/16.  AR review sent 6/15/16.





		6 5/148

		NEW

		4/22/15

		Bentonite Performance Minerals, LLC

		New Permit – Seventy-six Mine - Preliminary

		Jaime

		Pre-application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision.


  



		6 1/197

		267C

		2/25/16

		BPM

		State Lease 42804 Amendment - PENDING

		Josh

		Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 9/23/16.  JM sends RD. 1 review 9/23/16.  

  



		6 2/243

		267C

		1/9/17

		BPM

		Bond Release – Short Haul Claims

		Josh

		Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo.



		6 2/244

		267c

		1/17/17

		BPM

		NSR – Update Jolly Edsell Reclamation Plan

		Josh

		Arrived 1/17/17.  60 days after arrival 3/18/17.



		6 5/023

		620

		8/1/13

		American Colloid Co.

		Blue Ribbon Amendment


Preliminary

		Josh

		Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13.






		6 2/152

		620

		5/11/15

		American Colloid Co. 

		Sunnyside Amendment – Preliminary

		Josh

		Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre-application D5 OB sampling plan – 8/12/15.  Josh sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed consolidation proposal 8/31/15.   





		6 5/229

		620

		9/14/16

		American Colloid Co. 

		Syncline Amendment – PENDING

		Josh

		Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  DS review in 2/1/17 memo.  





		6 6/233

		620

		10/13/16

		American Colloid Co.

		IBR – add water loadout facility

		Josh

		Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17.





		6 6/249

		620

		2/27/17

		American Colloid Co.

		NSR – Add SEO Permit 

		Josh

		Arrived 2/27/17.  60 days after arrival 4/28/17.






		

		621

		3/17/16

		American Colloid Co.

		2015-2016 AR & Bond

		Josh

		Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621-L7 materials arrived 6/30/16.  JM sends access consent request 5/4/16.   JM sends review 6/10/16.





		

		661

		8/31/15

		J.D. Schlosser

		2014-2015 AR & Bond

		Josh

		Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.  






		

		661

		8/24/16

		J.D. Schlosser

		2015-2016 AR & Bond

		Josh

		Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.  






		6 2/200

		685

		3/28/16

		Black Hills Bentonite

		From 11 – Minor – Removal of Lands

		Dave S.

		Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  DS sends preliminary review in 8/11/16 email.    





		

		745

		4/18/16

		Black Hills Bentonite 

		2015 – 2016 AR & Bond




		Dave S.

		Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 

Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.   







		***SAND/GRAVEL/SCORIA/AND OTHER MINERALS***






		LIMITED MINING PERMITS



		6 3/235

		1024ET

		10/24/16

		Argent Energy

		Transfer to BXP Operating, LLC

		Jaime

		Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond approved 1/24/17.





		6 3/129

		1337ET

		1/26/15

		RDG Oil & Gas LLC

		Transfer to Alba Energy, LLC

		Jaime

		Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after arrival 4/8/15.   





		6 6/234

		1350ET

		10/19/16

		North Star

		100% Bond Release

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  Landowner Statement of Satisfactory Reclamation arrived 11/28/16.  





		6 1/235

		1378ET

		10/19/16

		North Star

		Transfer to Ray Frady

		Dave M.

		Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.  





		6 5/240

		1385ET

		12/9/16

		Stinson Aggregate, LLC

		Transfer to Stinson Construction, LLC

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/17.  






		6 5/197

		1450ET

		6/12/12

		William/Darla West

		Additional acres

		Dorran 

		Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL requests new LMO Form & Map 12/22/16.





		6 4/136

		NEW

		3/2/15

		K&M Mining, LLC

		New LMO – Buckhorn Pit

		Dorran

		Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay approval until access to mine is provided – 8/20/15 emails. 





		6 6/144

		1494ET

		4/7/15

		Carroll Realty 

		Terminate LMO

		Dave M.

		Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.  





		6 1/161

		NEW

		7/13/15

		Melgaard Construction Co., Inc.

		New LMO  -Zezas Pit

		Jaime

		Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 2/25/16.   





		6 5/183

		New

		11/13/15

		Energy Basin Construction

		New LMO – Elm Pit

		Jaime

		Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.  





		6 2/195

		NEW

		2/5/16

		Wagner Ranch Services, LLC

		New LMO – Way Pit

		Dave M.

		Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre-approval inspection report in 3/14/16 memo.  Bond approved 4/12/16.    





		6 4/240

		1616ET

		12/9/16

		Wagner Ranch Services, LLC

		Amend 6.5 Acres 

		Dave M.

		Arrived 12/9/16.  60 days after arrival 2/8/16.  






		6 6/244

		NEW

		1/18/17

		WyoDak Energy Services

		NEW LMO 

		Jaime

		Arrived 1/18/17.  60 days after arrival 3/19/17.  








		SMALL MINING PERMITS



		6 4/084

		NEW

		6/11/14

		Bentonite Performance Minerals, LLC

		New Small Mine Permit – Jay Pit – Expansion of LMO 1428ET  - PENDING 

		Mark R.

		Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16.

MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.  





		6 6/236

		NEW 

		11/4/16

		Mullinax Concrete

		Beckton 2 Pit

		Mark R.

		Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.  





		

		228C

		12/16/11

		Sheridan County

		2010-2011 AR

		Dave M. 

		Arrived 12/16/11.






		

		228C

		12/26/12

		Sheridan County

		2011-2012 AR

		Dave M. 

		Arrived 12/26/12. 90 day deadline 3/22/13.






		

		228C

		12/6/13

		Sheridan County

		2012-2013 AR

		Dave M.

		Arrived 12/6/13.  90 day deadline 3/6/14.  






		

		228C

		12/28/14

		Sheridan County R&B

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.  





		

		228C

		11/21/16

		Sheridan County R&B

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.  






		6 6/184

		228C

		11/18/15

		Sheridan County R&B

		Transfer PeeGee Quarry to Mullinax Concrete

		Dave M.

		Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.  





		

		228C

		11/27/15 

		Sheridan County R&B

		2014-2015 AR & Bond

		Dave M. 

		Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.  






		

		313C

		4/20/15

		City of Buffalo

		2014-2015 AR & Bond

		Jaime




		Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.  



		

		313C

		3/24/16

		City of Buffalo

		2015-2016 AR & bond

		Jaime

		Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16.





		

		348C

		6/22/15

		Campbell County R&B

		2014-2015 AR & Bond

		Kurt

		Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.  





		

		348C

		6/13/16

		Campbell County R&B

		2015-2016 AR & Bond

		Kim/Dave M.

		Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16.

  



		6 2/125

		348C

		1/9/15

		Campbell County R&B

		Hakert Pit Expansion Amendment

		Kurt

		Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email.






		

		360C

		6/27/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran




		Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.  



		

		SP426

		4/29/16

		Garber Agri-Business

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  






		

		476

		7/31/14

		Johnson Cty R&B

		2013-2014 AR & Bond

		Jaime

		Arrived 7/31/14.  90 day deadline 10/29/14.  






		

		476




		8/24/15

		Johnson Cty R&B

		2014-2015 AR & Bond

		Jaime

		Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.  






		6 4/103



		SP546

		9/10/14

		ICM

		100% Bond Release Application

		Jaime

		Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  Dubourg still will not sign.  





		

		SP546

		12/18/14

		ICM

		2013-2014 AR & Bond

		Jaime

		Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.  





		

		SP546

		1/8/16

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  






		

		SP546

		12/16/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		6 6/152

		SP667

		5/13/15

		Timberline Services

		NSR – Revise Mine & Rec. Plan

		Dorran

		Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16.





		

		SP667

		2/3/16

		Timberline Services

		2015-2016 AR & Bond

		Dorran

		Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses arrived 4/25/16.  30 day review deadline 5/25/16.  





		

		SP677

		6/3/16

		Pete Lein & Sons Inc.

		2015 – 2016 AR & Bond

		Dorran

		Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE bond review in 10/27/16 memo.





		

		SP667

		1/9/17

		Timberline Services

		2016-2017 AR & Bond

		Dorran

		Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.  





		

		679(s)

		11/21/13

		ICM

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/21/13.  90 day deadline 2/20/14.

  



		

		SP679

		12/8/14

		ICM

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.  





		

		SP679

		1/5/16

		ICM

		2014-2015 AR & Bond

		Dave M.

		Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.  






		

		SP679

		12/16/16

		ICM

		2015-2016 AR & Bond

		Dave M.

		Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17.





		6 6/217

		SP679

		1/5/16

		ICM/OMG Midwest

		Full Bond Release/Termination

		Dave M.

		Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16.





		

		SP689

		11/4/13

		Fletcher Construction

		2012-2013 AR & Bond

		Dave M.

		Arrived 11/4/13.  90 day deadline 2/1/14.  






		

		SP689

		12/10/15

		Fletcher Construction

		2014-2015 AR & Bond

		Dave M.

		Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.  






		

		SP689

		11/12/14




		Fletcher Construction

		2013-2014 AR & Bond

		Dave M.

		Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.  



		

		SP689




		11/10/16

		Flectcher Construction

		2015-2016 AR & Bond

		Dave M.

		Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.  



		

		SP697

		3/10/15

		Cross H. Ranch

		2014-2015 AR & Bond

		Jaime

		Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15. 





		

		SP697

		3/14/16

		Cross H. Ranch

		2015-2016 AR & Bond

		Jaime

		Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16.






		

		SP697

		2/22/17

		Cross H. Ranch

		2016-2017 AR & Bond




		Jaime

		Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17.



		

		711(s)

		3/11/10

		Hettinger Welding

		2009-10 AR

		Kim 

		Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12.





		

		711(s)

		3/14/11

		Hettinger LLC

		2010-11 AR

		Kim 

		Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12.





		

		SP718

		2/3/15

		ICM

		2014-2015 AR & Bond

		Jaime

		Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.  





		

		SP718

		1/5/16

		ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  





		

		SP718

		12/16/16

		ICM

		2016-2017 AR & Bond

		Jaime

		Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.





		

		SP725




		9/3/15

		Frontier Stone Company

		2014-2015 AR & Bond

		Dave M.

		Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.  



		

		SP725

		7/19/16

		Frontier Stone Company

		2015-2016 AR & Bond



		Dave M.

		Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.  



		

		SP729

		10/26/16

		Fuller Construction 

		2015-2016 AR & bond

		Dorran

		Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.  






		

		SP731

		1/8/16

		Fuller Construction

		2014-2015 AR & Bond




		Kim 

		Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.    



		

		SP731

		12/15/16

		Fuller Construction

		2015-2016 AR & bond

		Kim

		Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 2/3/17.  30 day deadline 3/5/17.  





		

		SP735

		7/25/16

		Fisher Sand & Gravel

		2015-2016 AR & Bond

		Dorran

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16.





		

		SP735

		7/23/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran L.

		Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review deadline 1/30/16.    





		

		SP757




		4/30/15

		Taylor Quarry, LLC

		2014-2015 AR & Bond

		Dave M.

		Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  DE bond review in 5/13/15 memo.   



		

		SP757

		4/29/16

		Taylor Quarry, LLC

		2015-2016 AR & Bond

		Dave M.

		Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16. 






		

		SP760

		3/18/13

		Mullinax

		2012-2013 AR

		Dave M. 

		Arrived 3/18/13. 90 day deadline 6/16/13.





		

		SP760




		5/7/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 5/7/14.  90 day deadline 8/6/14.  



		

		SP760

		3/15/15

		Mullinax

		2014-2015 AR & bond

		Dave M.

		Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.  





		6 1/078

		SP760

		5/7/14

		Mullinax 

		Bond Release & Permit Termination




		Dave M.

		Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax negotiating further reclamation with landowner as of 1/9/15.





		6 2/167

		SP760

		8/13/15

		Mullinax 

		NSR – Revise Drainage

		Dave M.

		Arrived 8/13/15.  60 days after arrival 10/12/15.  





		

		SP773

		4/27/16

		Stinson Aggregate

		2015-2016 AR & Bond

		Dave M. 

		Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.  






		6 6/238

		SP773

		11/17/16

		Stinson Aggregate

		Transfer to Stinson Construction

		Dave M.

		Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.  





		

		SP774

		6/9/16

		Melgaard Construction

		2015-2016 AR & Bond

		Jaime

		Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16. 






		

		SP789

		2/12/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond

		Dorran

		Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.  






		

		SP793




		4/29/15

		Fisher Sand & Gravel

		2014-2015 AR & Bond

		Dorran

		Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day deadline 1/30/16.  





		

		SP793

		5/2/16

		Fisher Sand & Gravel




		2015 - 2016 AR & Bond

		Dorran

		Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16.





		

		SP799




		9/17/15

		Mullinax

		2014-2015 AR & Bond

		Jaime

		Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.  



		

		SP799




		9/22/16

		Mullinax

		2015-2016 AR & Bond

		Jaime

		Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17.





		6 2/158

		SP799

		6/25/15

		Mullinax

		NSR – Mine Plan Revision

		Jaime

		Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15.





		

		SP817




		10/19/15

		Spencer’s Inc.

		2014-2015 AR & Bond

		Jaime

		Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15.



		

		SP817

		4/4/16

		Spencer’s Inc.

		2015-2016 AR & bond

		Jaime

		Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16.





		

		SP820

		1/14/16

		Aggregate Solutions, LLC

		2015-2016 AR & Bond 

		Kurt

		Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.  






		6 2/220

		SP820

		7/7/16

		Aggregate Solutions, LLC

		Permit Transfer

		Dave M.

		Arrived 7/7/16.  60 days after arrival 9/6/16.





		6 2/241

		SP820

		12/12/16

		Aggregate Solutions, LLC

		Amendment – Pending

		Dave M.

		Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 6/29/17.  DS review in 1/30/17 memo.  





		

		SP822

		7/11/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.  






		

		SP826

		2/28/17

		Mullinax

		2016-2017 AR & Bond

		Jaime

		Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.  








		REGULAR MINING PERMITS



		

		314




		6/17/15

		Tongue River Stone

		2014-2015 AR & Bond

		Dave M.

		Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.  



		

		360C

		6/25/15

		Fisher Sand & Gravel




		2014-2015 AR & Bond

		Dorran

		Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses arrived 1/14/16.  30 day deadline 2/13/16.  



		

		710

		5/14/15

		Powder River Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.  






		

		710

		7/25/16

		Powder River Sand & Gravel

		2015-2016 AR & Bond

		Jaime

		Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16.





		

		720

		4/15/14

		Sussex sand & Gravel

		2013-2014 AR & Bond

		Jaime

		Arrived 4/15/14.  90 day deadline 7/14/14.  






		

		720 




		4/29/15

		Sussex Sand & Gravel

		2014-2015 AR & Bond

		Jaime

		Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  New materials arrived 5/21/15.  150 day bond deadline 9/26/15.   



		

		720

		5/4/16

		Sussex Sand & Gravel

		2015-2016 AR & bond

		Jaime

		Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16.





		

		727

		8/25/15

		Monolith Minerals, LLC

		2014-2015 AR & Bond

		Dorran

		Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  





		

		727

		8/8/16

		Monolith Minerals, LLC

		2015-2016 AR & Bond




		Dorran

		Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.  



		

		742




		3/7/16

		Mullinax Concrete

		2015-2016 AR & Bond

		Dave M.

		Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16.



		

		754

		1/15/15

		Quality Agg & Construction

		2013-2014 AR & Bond

		Jaime

		Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.  





		

		754

		12/17/15




		Quality Agg & Construction

		2014-2015 AR & Bond

		Jaime

		Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.  



		

		754

		12/12/16

		Quality Agg & Construction

		2015-2016 AR & bond

		Jaime

		Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.  






		6 6/142

		754

		3/26/15

		Quality Agg & Construction

		NSR – Mine & Rec. Plan Revision

		Jaime

		Arrived 3/26/15.  60 day deadline 5/25/15.    






		

		765

		8/20/15

		Mullinax – Piney Creek 

		2014-2015 AR & bond

		Jaime

		Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16.





		

		765

		7/21/16

		Mullinax – Piney Creek

		2015-2016 AR & Bond

		Jaime

		Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16.





		6 4/184

		765

		11/16/15

		Mullinax – Piney Creek 

		Partial Bond Release

		Jaime

		Arrived 11/16/15.  60 day deadline 1/15/16.





		6 4/210

		765

		5/13/16

		Mullinax – Piney Creek

		NSR – Add Parr #1 Stock Reservoir

		Jaime

		Arrived 5/13/16.  60 days after arrival 7/12/16.





		

		766

		8/30/16

		Mullinax – JC Ranch

		2015-2016 AR & bond

		Dave M.

		Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16.





		

		775

		6/24/16

		Simon Contractors.ICM

		2015-2016 AR & Bond

		Jaime

		Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16.





		6 4/148

		775



		4/21/15

		ICM

		Transfer to Simon Construction

		Jaime

		Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 day deadline 7/20/15.  New Bond rider arrived 9/22/15.   


 



		6 2/156

		775

		6/11/15

		Simon Contractors/ICM

		NSR – Revise Mine & Rec. Plan

		Jaime

		Arrived 6/11/15.  60 days after arrival 8/10/15.





		

		776




		7/6/15

		MCMurry Ready Mix

		2014-2015 AR & Bond

		 Jaime

		Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.  



		

		776

		6/7/16

		McMurry Ready Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16. 





		

		782

		9/25/13

		Mullinax

		2012-2013 AR and Bond

		Dave M.

		Arrived 9/25/13.  90 day deadline 12/23/13.





		

		782

		12/1/14

		Mullinax

		2013-2014 AR & Bond

		Dave M.

		Arrived 12/1/14.  90 days from arrival 3/3/15.





		

		782

		6/22/16

		Mullinax

		2015-2016 AR & Bond

		Dave M.

		Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.  






		

		782

		7/17/15

		Mullinax

		2014-2015 AR & Bond

		Dave M.

		Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16.





		6 5/244

		782

		1/13/17

		Mullinax

		Amendment – NO PUBLIC NOTICE

		Dave M.

		Arrived 1/13/17.  60 day Completeness deadline 3/14/17.  






		

		798




		9/14/15

		Croell Redi-Mix

		2014-2015 AR & Bond

		Jaime

		Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16.



		

		798

		9/21/16

		Croell Redi-Mix

		2015-2016 AR & Bond

		Jaime

		Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.  






		

		816




		4/23/15

		Croell Redi-mix

		2014-2015 AR & bond

		Jaime

		Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15.



		

		816

		4/21/16

		Croell Redi-mix

		2015-2016 AR & Bond

		Jaime

		Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16. 






		

		819




		8/24/15

		CCC Services, LLC

		2014-2015 AR & Bond

		Jaime 

		Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.  



		

		819

		9/9/16

		CCC Services, LLC

		2015-2016 AR & Bond

		Jaime

		Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.  








		***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL***






		LIMITED MINING PERMITS



		NOV 5061-12

		1240ET

		9/13/12

		Wolverine Operations, LLC

		Failure to reclaim

		Mark R. 

		Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re-written to correct wrong citation. NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests information on bidding process from Barbara Gasper in 10/7/14 email.





		NOV 5156-13

		1412ET

		5/1/13

		Hettinger LLC

		NOV-Failure to reclaim Mine

		Kurt

		KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion bankruptcy court to OK LQD use of bond funds to reclaim mine site.





		NOV 5644-16

		1510ET

		1/8/16

		John Christensen

		NOV – Failure to Submit Annual Report

		Jaime

		JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.  








		SMALL MINING PERMITS



		NOV 5157-13

		711(s)

		5 1/13

		Hettinger LLC

		NOV-failure to reclaim mine

		Mark

		KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.  





		NOV 5684-16

		SP452

		8/2/16

		Sierra Construction

		NOV – Improper disposal of petroleum/hydrocarbons

		Jaime

		Draft NOV send to Cheyenne 8/2/16.  Follow-up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER site abatement verified via inspection.  Penalty payment receipt sent 10/4/16.





		NOV 5685-16

		SP675

		7/20/16

		Quality Agg & Construction, Inc.

		NOV – Failure to salvage topsoil

		Dorran

		Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.  







		REGULAR MINING PERMIT



		***COAL  -  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS***



		***PERMIT TERMINATION***



		***BOND FORFEITURES***





�JM also sends bond letter to Cheyenne for TP’s signature on 1/24/17.







DEPARTMENT OF ENVIRONMENTAL QUALITY 
LAND QUALITY DIVISION, DISTRICT 3 TRACKING SUMMARY 

as of March 1, 2017     
TFN 
NO. 

PERMIT 
NO. 
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RECEIVED– 
INITIATED 

 
COMPANY – MINE NAME 

 
PROJECT 

 
LEAD – STAFF 

 
STATUS – COMMENTS 

 
 

*** COAL PROJECTS*** 
 

  CN160  8/26/14  RAMACO  CN Annual Report  BJ  Arrived 8/26/14.  60 day s from arrival 10/25/14.  Need to perform inspection after TFN 6 2/082 paperwork approved.  Sent 
incorrectly dated bond letter of August 5, 2015.  Re‐sent bond letter with corrected date of August 10, 2015. 
 
 

6 2/025  NEW  8/5/13  RAMACO  New Permit‐Brook Mine  
Pending 

BJ  Draft hydrology sampling plan arrived 8/5/13.  Vegetation community map arrived 8/26/13.  Overburden sampling plan arrived 
8/27/13.  SP approves vegetation sampling plan 8/23/13.  BJ send hydrology sampling plan review 8/27/13.  Low follow GW sampling 
proposal arrived 8/30/13.  BJ approves hydrology sampling plan 9/19/13. BJ sends deep exploratory hole bond number in 11/19/13 
email.  USFWS wildlife data collection plan comments arrive 12/23/13.  Responses sent to Jim Orpet.  BJ requests subsidence 
information from D1 & D2 in 1/2/14 emails.  Amy B. of D2 provides information in 1/3/14 email.  D1 sends information in 1/3/2014 
and 1/6/2014 emails.  BJ sends subsidence materials to Paul McCombs in 1/6/14 email.  Baseline AVF report arrived 2/5/14.  60 day 
deadline 4/6/14.  LB review of AVF report in 2/21/14 memo.  BJ sends AVF review 3/25/2014.  Meeting with RAMACO concerning 
AVF delineation held 3/31/2014.  DS 6/4/14 memo provides soil sampling guidance.   BJ provides application update & deed 
information in 10/10/14 email.  Application submitted 10/30/14.  60 Day completeness deadline 12/29/14.  Completeness Rd. 1 
review completed 10/30/14.  Comment responses arrived 11/3/14.  60 Day completeness deadline 1/2/15.  Deemed complete and 
sent to Public Notice 11/4/14.  150 Day Technical Review Deadline 4/3/15.  BJ requests review assistance from DH, DS, DE, Matt K., 
Muthu, SP, JJ, Kim M. in 11/13/14 email.  Electronic copy of permit application arrived 11/17/14.  Affidavit of 1st PN arrived 11/20/14.  
DH review memo in 11/24/14 email.  DH 11/19/14 email Forms 1 & 3 and Fees OK.  BJ sends 1st Gov’t letters 11/25/14.  Filing receipt 
dated 11/19/14.  BLM requests shape files 11/28/14.  BJ response in 12/1/14 email.  LQD does not have shape files only hard copies.  
BJ requests AG’s review of surface owner consent in 12/3/14 email.  DH review in 11/24/14 memo.  BJ forwards wildlife materials to 
WYGF 12/4/14.  BLM 12/23/14 letter – No Federal Coal – No BLM review of application.  KM review in 1/12/15 memo.  DE review in 
1/22/15 memo.  DS review in 1/27/15 memo.  SP review in 1/28/15 memo.  BJ requests surface owner consent update of AG in 
1/30/15 email.  JJ review in 2/5/15 memo.   BJ requests wetlands review from Dave M. in 2/15/15 email.  BJ requests AG update on 
surface owner consent in 3/4/15 email.  DS revised review in 3/4/15 memo.  Matt K. comments in 3/10/15 memo – arrived D3 
3/16/15.  Muthu K. comments in 3/10/15 memo.  BJ requests update on AG’s surface ownership consent decision in 3/16/15 email.  
WYGF review in 2/1`2/15 letter.  Matt K email to PRBRC explains CHIA process.  Matt Kunze AVF comments in 3/12/15 memo.  BJ 
sends Rd. 1 Tech. Review 4/2/15.  DM review in 4/2/15 memo.  MR forwards DM review memo to RAMACO 4/3/15.  BJ 4/21/15 
email to WWC explains overburden sampling expectations.  AVF materials arrived 4/23/15.  Comment responses arrived 7/10/15.  30 
day deadline 8/9/15.  MR sends 2nd Rd. Tech, review request on behalf of BJ 7/15/15.  Electronic copy of comment responses and 
associated application materials arrived 7/16/15.  Pat S. sends electronic copy to Cheyenne 7/16/15.  JJ review in 7/22/15 memo.  DS 
review in 7/22/15 memo.  KM review in 7/23/15 memo.  SP review in 7/29/15 memo.  DE review in 7/30/15 memo.  BJ review in 
7/30/15 memo.  Access consent arrived 7/31/15.  BJ sends access materials to Cheyenne for review in 7/31/15 email.  DS revised 
review in 8/3/15 memo.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests DEQ provide timeline for Big Horn Mine 
mandatory reclamation of rail spur and shop building.  Holland & Hart 7/31/15 letter – arrived 8/3/15 – requests Big Horn Mine 
reclaim rail spur and shop building.  BJ requests Rd. 2 review extension until August 12, 2015 in 8/4/15 email.  WWC agrees to 
extension in 8/4/15 email.   BJ sends Holland & Hart letters to Cheyenne AG 8/5/15 email.  M. Kunze responses in 8/10/15 memo.  
D.M. comments in 8/10/15 memo.  Letter from Crowley Fleak, PLLP to Holland & hart received 8/10/15.  BJ sends Rd. 2 comments 
8/12/15 – also emailed 8/12/15.  Received permission slip to perform AVF study at Brook Mine (issued per RAMACO 1954 deed).  
Permission materials sent to AG‐Andrew Kuhlman for review 8/13/15.  Received Sansonetti letter from Crowley & Fleck, covering 
“concessions” from Big Horn Coal 8/13/15.  Responses to AG’s office review comments related to 1954 deed and judicial proceedings 
on 8/20/15.  WWC requested to send AG’s copy directly to AG office – 8/20/15.  BJ invites Muthu K., Matt K., DM, KM to AVF field 
visit in 9/10/15 email.  AVF site visit scheduled for September 24, 2015.  BJ sends AG’s review of supplement court materials 9/16/15.  
Ms. Anderson reviews TFN materials in LQD D3 office 9/15/15.  Summary judgement on surface ownership arrived 10/1/15.  
Comment responses arrived 10/16/15.  30 day deadline 11/15/15.  BJ request Round 2 Tech. Review from DM, DS, Craig H., DE, 
Muthu K., Matt K., SP, JJ, KM.  Electronic version of responses arrived 10/20/15.  DS review in 10/26/15 memo.  KM review in 
10/27/15 memo.  JJ review in 11/4/15 memo.  DE review in 11/4/15 memo.  SP review in 11/4/15 memo. BJ sends review 12/12/15.  
Matt K., revised 11/4/15 memo arrived D3 11/19/15.  GW model DVD arrived 11/27/15.  Sent directly to Muthu K. by WWC.  BJ sends 
AG comment responses to Brook Mine attorney November 5, 2015 letter on 12/4/15.  Comment responses arrive 12/8/15.  30 day 
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deadline 1/7/16.  BJ emails review requests to DM, DS, DE, JJ, KM, SP, Matt K., Muthu 12/10/15.  RAMACO responses to AG’s 12/4/15 
letter arrive 12/15/15.  30 day deadline 1/14/16.  PRBRC operator concern letter arrives 12/16/15 via email.  MR forwards PRBRC 
letter to Alan Edwards via 12/18/15 email.  Hard copy of request memo sent 12/21/15.  SP review in 12/22/15 memo.  KM review in 
12/22/15 memo.  DS review in 12/22/15 memo.  Matt K. review in 12/21/15 memo.  Muthu K. review in 12/25/15 memo.   DE review 
in 1/5/16 memo.  Muthu revised review 12/29/15 memo arrived D3 1/6/16.  BJ sends review 1/6/16.  C. Hults Form 1 OK.  AG 
surface owner consent comments sent hard copy and via email 1/14/16.   Alan E. 1/25/16 letter to PRBRC in response to PRBRC 
operator concerns.  Rd. 4 comment responses arrived Cheyenne 2/3/16 – D3 2/4/16.  30 day review deadline 3/4/16.  New materials 
arrived 2/16/16.  30 day deadline 3/17/16.  BJ sends AVF review and summary 2/24/16.  Alan Edwards 3/1/16 email states review 
deadline is close of business 3/4/16.  BJ sends review hard copy & email 3/4/16.  Big Horn Coal Co. denial of surface owner consent 
for new mine and reclamation plan in 3/9/16 letter.  SP veg sampling comments for new proposed boundary in 4/11/16 email.  
Certificate of Insurance approved 4/25/16.  CHIA emails 6/29/16 – Slater Creek upstream NO AVF.  Surface owner protection bond 
guidance request received 7/12/16 – response requested by 7/13/16.  MR contacts WWC on 7/13/16 – guidance will not arrive by 
requested date.  Surface owner protection bond calculations arrive from WWC 7/14/16.   WWC submits new Big Horn Mine surface 
owner protection bond 7/28/16.  8/4/16 ‐ Bonding capacity statement for RAMACO from USI Insurance ‐ $12.2 million available.  BJ 
subpoena for EQC hearing arrived 8/11/16.  EQC hearing in Cheyenne 8/17 & 18/ 2016.  Rd. 6 comment responses arrived 8/26/16.  
30 day deadline 9/25/16.  New materials arrive 9/8/16.  30 day deadline 10/8/16.  Rd. 6 review sent 9/16/16.  Revised Surface Owner 
Damage bond arrived 9/26/16.  30 day review deadline 10/25/16.  EQC hearing September 28, 2016 – EQC grants In lieu of Consent.  
Surface Owner Damage calculation not needed – Padlock agreement signed before EQC hearing.  Access request letter arrived 
10/3/16.  Big Horn Coal/Light House surface owners consent for LQD arrived 10/20/16.  Certificate of Insurance corrections arrived 
10/24/16.  Comment responses – Rd. 6 – arrive 11/17/16.  Comprehensive Index of Change Sheet Required.  30 day deadline 
12/17/16.  Comprehensive Index of Change Sheet arrived 11/18/16.  30 day deadline 12/18/16.  Certificate of Insurance OK per C. 
Hults 11/23/16 letter.  BJ send to Final PN 12/1/2016.  Emailed copy sent 12/2/2016.  2nd AVS No violations 12/2/2016.  BJ requests 
SDD assistance from DM, DS, Matt K., Muthu K., SP, JJ, KM 12/6/2‐16 memo.  DS SDD Materials in 12/7/2016 memo.  SP SDD 
materials in 12/7/2016 memo.  Kim CHIA review in 12/8/2016 memo.  Affidavit of Notice & Publication arrived 12/12/2‐16.  Public 
Comment ENDS JANUARY 27, 2017.  KM revised CHIA comments in 12/13/2016 memo.  BJ sends 2nd Gov’t letters 12/22/16.  Affidavit 
of Publication arrived 1/3/17.  John Barbula objection arrived 1/12/17.  Letter of Support from Sheridan County School District No. 1 
arrived 1/18/17.  Wendy Condrat objection arrived 1/20/17.  Sadie Clarendon objection arrived 1/23/17.  Mary Brezik‐fisher objection 
arrived 1/25/17.  Fax copy of SCSD #1 letter arrived 1/26/17.  William Long Family Trust objection arrived 1/26/17.  Tongue River Fire 
District letter arrived 1/26/17.  Big Horn Coal company objection arrived 1/26/17.  Gerald/betty Legerski objection arrived 1/27/17.  
Anton Bocek, Brooke Collins, Gillian Malone, Jane Buyok/ Joan Tellez, PRBRC, Bill Bensel and Marino objections arrived 1/27/17.  
WYGF letter arrived 2/2/17.  Preliminary EQC hearing held February 21, 2017.  EQC hearing scheduled for March 22 & 23, 2017 – 
Cheyenne. 
 
 
 

6 4/125  NEW  1/13/15  RAMACO  Brook Mine – Amendment No. 
1 

BJ  Groundwater sampling plan arrived 1/13/15.  Overburden baseline sampling and testing plan arrived 1/22/15.  BJ requests KM review 
of GW and overburden sampling plans in 1/30/15 email.  BJ requests DS review of overburden sampling plan in 1/30/15 email.  KM 
comments in 2/4/15 memo. 
 
 

6 5/233  CN160  10/12/16  RAMACO  Add 4 New Drill Holes  BJ  Arrived 10/12/16.  60 days after arrival 12/11/16.  Additional 3 holes materials arrived 12/28/16. 
 
 

6 6/239  RD 01  11/30/2016  US Dept. Of Energy – Hoe 
Creek UCG 

Full Bond Release and RD 
Termination 

Muthu/Mark  TFN obtained 11/30/2016.   
 
 

6 1/194  RD18  1/22/16  Linc Energy  2015‐2016 AR, Bond & License 
Renewal 

Mark  Arrived 1/22/16.  90 day review deadline 4/21/16.  150 day bond deadline 6/20/16.  KM review in 2/9/16 memo.  MR sends review 
4/21/16.  MR sends electronic copy to Steve Whitehead 4/22/16.  MR sends electronic copy of review comments to Gerry Arganoff 
8/3/16.  Received Cert. of Ins. Application from Craig H. 9/1/16.  MR re‐sends electronic copy of review comments to Gerry Argonoff, 
Bobby Buttler and Greg George 10/28/16.   
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5 3/160   214‐T8  4/8/10  Belle Ayr  North & West Amendment 
Application 
PENDING  

Mark   Start TFN with 3/26/10 S. Page veg. sampling review letter. USFWS 7/9/10 letter states wildlife survey plan OK. USCOE 1/18/11 lists 
waters of US.  Matt K., 2/19/14 memo states CHIA for NW Amendment will be combined with Caballo Mine SW Amendment.  DS soil 
baseline sampling comments in 5/28/14 email.  No application as of 11/15/14. Application arrived 1/29/15.  60 day Completeness 
Review deadline 3/30/15.  KK requests CB, JJ, Matt K., DM, Natasha, Craig H., Muthu K., KM, DS, review in 2/3/15.  KK notifies BLM 
2/4/15 email.  KK completes review in 2/11/15 memo.  KK deems complete 2/11/15.  150 day technical review deadline 7/19/15.  
Craig H. review in 2/12/15 email.  KK sends 1st Gov’t Letters & requests agency reviews 2/18/15.  C. Hults comments in 2/12/15 email.  
BLM no concerns in 2/2/15 email.  KM requests ground water model review assistance from Muthu K. in 3/10/15 memo.  KM review 
in 3/10/15 memo.  Filing fee receipt 3/2/15.  First PN Affidavit arrived 3/19/15.  DS review in 3/20/15 memo.  WY G&F no concerns 
3/23/15 letter.  N. Vigil 4/3/15 email Form 1 OK.  Muthu K. GW model review in 4/14/15 memo.  Matt K. review in 4/13/15 memo.  
DM review in 5/1/15 memo.  JJ review in 5/5/15 memo.  KK sends Rd. 1 Tech. Review 5/6/15.  Arch Surveys sent to Craig Hults by 
Belle Ayr under Belle Ayr 9/14/15 letter.  OSM EA notification arrived 9/24/15.  New Arch. Surveys sent to Craig Hults under 9/22/15 
Belle Ayr letter.  Comment responses arrived 11/19/15.  30 day deadline 12/18/15.  KK requests CB, JJ, Matt K., DM, Craig H., Muthu, 
KM, DS, reviews in 11/20/15 memo.  KM review in 11/30/15 memo.  DM review in 12/4/15 memo.  DS review in 12/8/15 memo.  CH 
review in 12/10/15 email.  JJ review in 12/11/15 memo.  KK sends review 12/15/16.  Muthu K. 12/11/15 review memo arrived D3 
1/6/16.   Muthu K. 1/28/16 email agrees to Condition of GW Model on Form 1.  USFWS 1/29/16 letter requests revisions to Migratory 
Bird Plan.  Cultural Resources Survey report arrived D3 2/25/16.  Comment responses arrived 3/2/16.  30 day deadline 4/1/16.  KK 
requests CB, JJ, Matt K., DM, Craig H., Muthu K., DS, KM reviews in 3/7/16 memo.  KM review in 3/8/16 memo.  DS review in 3/9/16 
memo.  JJ review in 3/25/16 memo.  Matt K. review in 3/15/16 memo.  Muthu K. review in 3/16/16 memo.  KK sends review 3/30/16.  
KK sends revised SDD to Alpha 4/19/16.  CHIA signed by Todd P. & SEO Matt K. 5/23/16 email.  KK provides MR draft SDD, approval 
letter in 5/31/16 email.  Comment responses & removal of 160 acres arrived 11/14/16.  30 day deadline 12/14/16.  G. Anderson 
sends revised pages 11/14/16 via email.  Insertions completed 11/15/16.  MR requests C. Hults, DE, KM, DM, DS, JJ reviews in 
11/15/16 memo.  KM review in 11/21/16 memo.  DS review in 11/22/156 memo.  DE review in 12/1/2016 memo.  C. Hults review in 
12/8/16 email.  Muthu K. review in 12/8/16 memo.  DM review in 12/12/2016 memo.  JJ review in 12/12/2016 memo.  MR sends 
review 12/13/16.  Comment responses arrived 2/3/17.  30 day deadline 3/5/17.  MR requests C. hults & muthu K. reviews in 2/10/17 
memo.  MR sends map comments in 2/24/17 email.  LQD agrees to condition Avian Mitigation Plan with approval – 2/27/17. 
 
 
 

6 5/223  214‐T8  7/22/16  Belle Ayr  Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.   Application arrived 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol B. reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in 
Cheyenne.  C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 
8/9/16 – 3 violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  License to Mine 
approved 9/9/16.  Bond approved 9/9/16.  Retraction of original Form 1t and request for new Form 1t sent by Director 9/13/16.  New 
Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 10/6/16.  K. 
Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval letters and 
verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  LQD sends 
application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 10/28/16 
email.  Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of Notice 
arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR request AVS check 12/12/2016.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE TO BE SCHEDULED.   
 

  214‐T8  1/6/17  Belle Ayr   2016‐2017 AR & Bond  Mark  Arrived 1/6/17.  90 day review deadline 4/6/17.  150 day DBL deadline 6/5/17.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 
1/12/17 memo.  DS review in 1/24/17 memo.  WYGF & USFWS notified 1/25/17.  Bond estimate materials arrive 2/9/17.  KM review 
in 2/24/17 memo.  DS review in 2/28/17 memo.   
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  232‐T7  12/6/2016  Wyodak Mine  2015‐2016 AR & Bond  Kim  Arrived 12/6/2016.  90 day review deadline 3/6/16.  150 day DBL deadline 5/5/17.  KM requests DM, JJ, DS reviews in 12/12/16 
memo.  DS review in 12/19/16 memo.  WYGF and USFWS notified 12/23/16.  KM review in 1/4/17 memo.  JJ review in 2/15/17 
memo.  DM review in 2/24/17 memo.  JH review in 2/24/17 memo.  KM sends Rd. 1 review 2/27/17. 
 
 

6 1/212  232‐T8  5/23/16  Wyodak Mine  South Pit Vegetation/Hydrology 
Verifications 

Mark/Kim  Sampling Plan signed by S. Page 5/18/16.  Reclamation category material arrived 5/23/16.  Hydrologic verification materials arrived 
6/10/16.  60 days after arrival 8/9/16.  KM approves hydrologic study plan 6/22/16.  South Pit Verification binder arrived 8/31/16.  60 
days after arrival 10/30/16.  KM requests DM review in 9/30/16 memo.  New materials arrived 10/4/16.  60 days after arrival 
12/3/16.   KM South Pit history memo 10/24/16. 
    
 
 

6 1/224  232‐T8  7/25/16  Wyodake Mine  NSR – Groundwater Monitoring 
Revision 

Kim  Arrived 7/25/16.  60 days after arrival 9/23/16.  KM requests BJ review in 8/3/16 memo.  Review comments sent 8/5/16.  GQW study 
arrived 8/11/16.  Full review of permit changes when submittal arrives.   
 
 

6 5/245  232‐T8  1/30/17  Wyodak Mine 
 
 

NSR – Proposed disposal of SCR 
Catalyst Modules 

Kim  Arrived 1/30/17.  60 days after arrival 3/31/17. 

  233‐T9  12/2/2016  Black Thunder Mine  2015‐2016 AR & Bond  Kim  Arrived 12/2/2016. 90 day review deadline 3/2/17.  150 day DBL deadline 5/1/17.  KM requests DM, JJ, DS, BJ reviews in 12/6/16 
memo.  DS review in 12/15/16 memo.  JJ review in 2/13/17 memo.  DM review in 2/13/17 memo.  KM review in 2/23/17 memo.  BJ 
bond review in 2/28/17 memo.   
 
 
   

6 6/068  233‐T9  7/18/16  Black Thunder Mine  Scoria Pit Amendment II ‐ 
PRELIMINARY 

Kim  Old TFN kept 12/2016.   
 
 

  237‐T9  9/12/16  Cordero‐Rojo  2015‐2016 AR & Bond  Dave S.  Arrived 9/12/16.  90 day review deadline 12/11/16.  150 day bond review deadline 2/19/16.  DS requests KM, DE, JJ review in 
9/12/16 memo.  WYGF & USFWS notified 9/21/16.  KM review in 9/27/16 memo.  DE bond review in 9/29/16 memo.  JJ review in 
11/21/16 memo.  DS sends review 11/21/16.   Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS requests Matt K., DE, 
JJ, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.  Comment responses arrive 1/3/17.  30 day deadline 2/2/17.  DS 
requests Matt K., De, JH, KM reviews in 1/4/17 memo.  KM review in 1/9/17 memo.   DE review in 1/24/17 memo.  JH review in 
1/24/17 memo.  DS sends review 1/25/17.  Comment responses arrive 2/211/7.  30 day deadline 3/23/17.  New materials arrive for 
bond 2/28/17.  30 day deadline 3/30/17.    
 
 

  240‐T7  12/7/2016  Rawhide Mine  2015‐2016 AR & Bond  Josh  Arrived 12/7/16.  90 day review deadline 3/7/17.  150 DBL deadline 5/6/17.  JM requests BJ bond review 12/12/2016 memo.  JM 
requests KM, DM, DS reviews in 12/12/16 memo.  DS review in 12/19/16 memo.  WYGF & USFWS notified 12/23/16.  KM review in 
1/10/17 memo.   Bond letter arrived 2/24/17.  KM review for DM added to 1/10/17 memo.  JM review in 2/28/17 memo.  JM sends 
Rd. 1 review 2/28/17. 
 
 
 

6 5/247  240‐T7  2/10/17  Rawhide Mine  Phase I Bond Release BRR16‐01 
– 10. 

Jaime  Arrived 2/10/17.  15 day deadline 2/25/17.  Declared Complete and send to PN 2/24/17.  OSM notified 2/24/17.   
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  407‐T7  2/2/17  Youngs Creek Mine  2016‐2017 AR & Bond  Josh  Arrived 2/2/17.  90 day review deadline 5/3/17.  150 day DBL deadline 7/2/17.  WYGF & USFWS notified 2/26/17.   
 
 
 

6 5/217  407‐T7  7/22/16  Youngs Creek Mine  Form 11 Major Revision – Mine 
& Reclamation Plan 

Josh  Arrived 6/29/16.  90 day review deadline 9/27/16.  JM requests SP, DM, DS, DL, BJ, KM reviews in 7/6/16 memo.  DS review in 
7/11/16 memo.  C. Hults 7/26/16 email Forms OK.  DL review in 8/2/16 memo.  KM review in 8/18/16 memo.  SP review in 9/2/16 
memo.  KM & BJ reviews in 9/15/16 memo.  DM review in 9/22/16 memo.  JM review in 9/26/16 memo.  JM sends RD. 1 comments 
9/26/16.   Comment responses arrive 12/19/16.  90 day deadline 3/19/17.  JM requests SP, DM, DS, DL, BJ, KM, Matt, Muthu reviews 
in 12/21/16 memo.  DS review in 12/23/16 memo.  USCOE wetlands public notice arrived 1/12/17.  KM, BJ review in 2/1/17 memo.  
WYGF review per ACOE in 2/2/17 letter.   
 
 

  428‐T7  12/16/16  Eagle Butte   2015‐2016 AR & Bond  Mark  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/17/17.  Bond submittal extension request arrived 
12/19/16.  Kyle approves 30 day extension 12/20/16.  MR requests Matt K., DE, KM, DM, DS, JH reviews in 12/27/16 memo.  DS 
review in 12/23/16 memo.  KM review in 12/30/16 memo.  WYGF and USFWS notified 1/19/17.  Bond estimate materials arrive 
2/9/17.  DS review 2/27/17 memo.  DM review in 2/27/17 memo.  DE bond review in 2/28/17 memo.   
  
 

6 4/223  428‐T7  2/8/16  Eagle Butte  
 
 

Transfer from Alpha to Contura 
Coal West, LLC 

Mark  Preliminary information arrived Tina Hutt via email 7/18/16.  Application arrives 7/29/16.  MR mails Cheyenne copies 7/29/16.  MR 
requests Craig H. and Carol reviews in 8/1/16 email.  License to Mine fees arrive 8/5/16.  Corporate Seal arrived 8/5/16 in Cheyenne.  
C. Hults review in 8/8/16 email.  Corporate Seal arrives D3 8/8/16.  No outstanding AQD/WQD NOV 8/9/16.  AVS Check 8/9/16 – 3 
violations.  C.Hults update on COI’s in 8/9/15 email.  New Index of Change Sheets arrive 8/10/16 email.  Retraction of original Form 1t 
and request for new Form 1t sent by Director 9/13/16.   New Form 1t arrived Cheyenne LQD 9/19/16.  C. Hults Form 1t OK in 9/21/16 
email.  New Form tt arrived in Cheyenne 9/28/16.  C. Hults Form 1t OK 9/29/16 email.  OSM requests copies of bond approval 
10/6/16.  K. Wickmann will send when back in office 10/6/16 email.  MR email to Kyle no public notice until receipt of bond approval 
letters and verification of what bond materials for public review.  Bond approval 10/13/16.  MR sends to Public Notice 10/18/16.  
LQD sends application status letter to OSM 10/20/16.  Copies of public notice arrived 10/27/16 email.  MR forwards to Craig Hults in 
10/28/16 email.   Public notices on October 21, 28 and November 4, 11 2016.  Public comment ends December 11, 2016.  Affidavit of 
Notice arrived 10/31/16.  Affidavit of Publication arrived 11/16/16.  MR requests AVS check 12/12/16.  PRBRC Objection received 
12/12/2016.  INFORMAL CONFERENCE held 1/6/17 in Gillette.  60 day decision deadline 3/7/17.      
 
    

6 3/195  433‐T7  7/28/16  Caballo Mine  NSR – MP Addendum C1  Jaime  Arrived 2/8/16.  60 days after arrival 4/8/16.  JJ requests KM review in 3/10/16 memo.  KM review in 3/11/16 memo.  JJ sends review 
in 4/13/16 email.  Comment responses arrived 4/22/16.  60 day review deadline 6/21/16.  KM review in 8/5/16 memo.   
 

6 4/224  433‐T7  10/11/16  Caballo Mine  NSR – TS79   Jaime  Arrived 7/28/16.  60 days after arrival 9/26/16. 
 
 

6 3/244  433‐T7  1/17/17  Caballo Mine  Rough Backfill, Stream Channel 
Reconstruction, Soil Depth 
Verifications 

Mark  Arrived 1/17/17.  60 days after arrival 3/18/17.  MR requests JH, DM, DS reviews in 1/18/17 memo.  DS review in 1/24/17 memo.  JH 
review in 2/24/17 memo.  DM review in 2/24/17 memo. 
 
 

6 3/242  483‐T7  12/21/17  Coal Creek  Phase I Bond Release Units 
PH1‐1601 thru PHI‐16‐14 

Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  SP Deems Complete and sends to PN 12/29/16.  SP sends OSM copy 12/30/16.  Affidavit 
of Publication arrived 2/8/17.  Last day of publication 1/23/17.  Final day of public notice 2/22/17.  75 day approval deadline 
3/14/17.  
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6 5/249  483‐T7  2/24/17  Coal Creek Mine  NSR – Change Mine Plan  Doug  Arrived 2/24/17.  60 days after arrival 4/25/17. 

  486‐T7  1/17/17  Synthetic Fuels Mine  2016‐2017 AR & Bond  Kim  Arrived 1/17/17.  90 day review deadline 4/17/17.  150 day DBL deadline 6/16/17.  WYGF & USFWS notified 1/25/17.  
 
 

6 4/183  486‐T7  11/23/15  Synthetic Fuels Mine  NSR – Cease Wildlife 
Monitoring 

Kim 
 
 

Arrived 11/13/15.  60 days after arrival 1/12/15.  LM sends review 1/12/16.    

6 2/185  486‐T7  9/2/15  Synthetic Fuels Mine  Form 11 Minor Revision – 
Remove 470 acres from Permit 
 

Kim   Arrived 11/23/15.  90 day deadline 2/21/16.  CH Form 11 OK 12/18/15.  LM sends review 2/5/16.  LM 4/25/16 email provides 
guidance for comment responses.  J. Nairne 11/3/16 email provides new HWY 59 alignment.   Signed WYDOT Garner Lake Rd. 
contract arrived D3 1/27/17.  
 
 

  500‐T8  1/25/17  Buckskin Mine  2016‐2017 AR & Bond  Josh  Arrived 1/25/17.  90 day review deadline 4/25/17.  150 day DBL deadline 6/24/17.  JM requests KM, DM, DS, JH reviews in 1/30/17 
memo.  JM requests DE bond review in 1/30/17 memo.  DE bond review in 2/15/17 memo.  DS review in 2/21/17 memo. 
 
 

6 5/214  500‐T8  5/4/16   Buckskin Mine  Revegetation Success LBRU 
1996‐2000 

Stacy  Sampling Plan arrived with signatures 6/6/16. 
 

6 4/239  569‐T8  11/21/16  NARM  North Amendment – School 
Creek Mine Combo ‐ PENDING 

Dorran 
 
 
 

Arrived 11/21/16 during meeting at School Creek Mine with Peabody staff.  Incomplete per meeting.  LQD D3 needs copy of original 
569 permit to perform review.  Completeness deadline 1/20/17.  DL deems Incomplete 1/10/17.   Comment responses arrived 
2/6/17.  60 day Completeness Deadline 4/7/17.  Deemed Complete 2/7/17.  150 day Technical Review deadline 7/7/17.  DL requests 
DS, JH, DE, DM, KM reviews in 2/7/17 memo.  DL sends 1st Gov’t Letters.  DS review in 2/10/17 memo.  Matt. K review in 2/28/17 
memo. 
 
 

6 4/207  599‐T6  7/21/16  Dry Fork Mine  Amendment No. 3 ‐ 
Preliminary 

Dave M.  Pre‐application meeting held 5/4/16. 
 
 

6 4/242  599‐T6  12/21/16  Dry Fork Mine  Phase I Bond Release  Mark  Arrived 12/21/16.  15 day deadline 1/5/17.  MR sends review 1/4/17.  Letter to pull materials for verifications and start new TFN 
arrived 1/11/17.  NO FURTHER REVIEW UNTIL VERIFICATIONS UNDER TFN 6 1/244 APPROVED.  
 
 

6 1/244  599‐T6  1/11/17  Dry Fork Mine   Rough Backfill, Stream Channel 
Reconstruction & Soil Depth 
Verfications 

Mark  Arrived 1/11/17.  60 days after arrival 3/12/17.  MR requests DM, DS, KM reviews in 1/13/17 memo.  DS review in 1/23/17 memo.  
KM review in 1/23/17 memo.  DS corrected review in 1/24/17 memo.  New topsoil depth verification map arrived 1/26/17.  60 days 
after arrival 3/27/17.  
 
  

6 4/244  599‐T6  1/13/17   Dry Fork Mine  NSR – Mine & Reclamation Plan 
Revisions 

Kim  Arrived 1/13/17.  60 days after arrival 3/14/17.  Overburden drilling & hydrologic control update arrived 2/9/17. 
 
 

5 2/223  764‐T2  2/20/14  School Creek  NSR‐Add site 48CA2846  Dorran  Arrived 2/14/11. C. Hults notifies USFS, OSM 2/24/11. C. Hults sends copy of Final Mitigation plan to USFS 3/8/11.  MR requests 
update from C. Hults 3/19/13. C. Hults provides latest correspondence in 3/19/13 email. No correspondence since early 2011. MB & 
Craig provide updates in 6/24/13 emails.   
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6 2/060 
 
 

764‐T2  7/17/15  School Creek  NSR – Add Arch Sites 
48CA2834, 48CA211, 
48CA2810, 48CA2824 

Dorran  Arrived 2/20/14.  60 day deadline 4/21/14.  Letter to Craig Hults from Marilee O’Rourke 9/25/14.  Marilee O’Rourke 9/30/14 letter 
corrects reference to incorrect site in 9/25/14 letter.  DL requests update from Craig Hults in 10/15/14 email.  DL requests update 
from Craig H. in 2/12/15 email.  C. Hults review update in 2/18/15 email.   
 
 

6 3/245  764‐T2  1/27/17  School Creek  NSR – Revise Coal Removal 
Progressions 

Dorran  Arrived 1/27/17.  60 days after arrival 3/28/17. 
 
 

  764‐T2  7/15/16  School Creek  2015‐2016 AR & bond  Dorran  Arrived 7/15/16.  90 day review deadline 10/13/16.  150 day bond deadline 12/12/16.  DL requests KM, DS, SP, DE reviews in 
7/22/16 memo.  WYGF & USFWS notified 8/16/16.  KM review in 8/26/16 memo.  DE review in 9/15/16 memo.  SP review in 9/23/16 
memo.  DS review in 8/1/16 memo.  DL sends review 10/6/16.  Comment responses for bond arrived 10/25/16.  30 day deadline 
11/24/16.  DL sends review 11/30/16.   Comment responses arrived 12/22/16.  30 day deadline 1/21/17.  DL requests DS, SP, DE, KM 
reviews in 12/28/16 memo.  SP review in 12/29/16 memo.  DL requests impoundment inspection information 1/3/17.  DS review in 
1/4/17 memo.  KM review in 1/6/17 memo.  New bond calculation materials arrived 2/21/17.  30 day deadline 3/23/17.   
 
 

 



 
***URANIUM/GOLD/DN*** 

 
5 6/221  NEW  2/4/11  Rare Element Resources  Bear Lodge RER application 

PENDING TFN 
BJ  Arrived 2/4/11. KT requests veg review from SP 2/8/11 memo. KT review in 2/24/11 memo. SP review in 3/3/11 memo. KT receives 

GW baseline sampling plan 7/19/11. WYG&F 7/13/11 requests review of wildlife survey protocols & offer recommendations. Veg 
sampling plan arrived 8/9/11. KT requests SP review of veg sample plan in 8/9/11 memo. 8/12/11 SP letter to J. Eberly sample plan 
OK. Site visit on 7/26/11 – report sent 8/16/11. REE comment responses to WYG&F 7/13/11 letter arrived 8/17/11 via email. WYG&F 
9/12/11 OK’s wildlife sampling plan. MT attained RER public meetings 4/30/12 and 5/1/12 in Sundance and Upton. MT and MR 
discuss tailings storage concerns with citizen James Martens 5/2/12. MT sends Mr. Martens R&R and statutes via 5/2/12 email. K. 
Thompson sends 5/17/12 meeting agenda 5/11/12. Rec’d soils baseline study plan of 6/12/12. MT addresses Jeff Vore concerns 
6/14/12. Section 16 Hydrologic Test Plan arrived 10/29/12. USFWS 10/31/12 letter concurs with endangered species, Wildlife baseline 
study plan OK. USFS concurs with bond in 2/26/13 email. 4/8/13 email sets field visit in May 2013 for water quality issues. MT sends 
guidance for post mine lake to RER in 5/8/13 letter.  MT sends list of government agency contacts to USFS ion 8/6/13 email.  MW‐16 
(Section 17) Pump Test arrived 8/21/13.  MT approves pump test plan in 8/21/13 email.  Visit to BTM for inspection scheduled for 
9/26/13.  Federal EIS initiated 2/6/14.  RER & LQD D3 meet 2/26/14 to discuss permit application submittal MJR sends meeting 
summary to Nancy Nuttbrock 2/28/14.  USFS scoping meeting for EIS scheduled for April 14 (Sundance) and April 15 (Upton).  Luke M. 
will attend from D3.  Memo on groundwater training dated 5/13/14.  RER/LQD communication on Northern Long‐eared bat in 
5/28/14 email.  RER/LQD communication on geochemistry courses in 5/28/14 email.  LE269 2014 work plan arrived 5/30/14.  BJ sends 
memo on cultural survey 6/11/14.  RER responds to memo on 6/11/14.  BJ sends summary update email to Nancy N. 7/14/14.  BJ 
summary of NRC 7/30/14 conference call in 8/1/14 email.  Clarification of fencing for the Bull Hill project to USFS email on 8/15/14.  
BJ summary of wildlife monitoring and traffic in 8/18/14 email.  Mark Conrad waste Rock Filtration comments in 8/25/14 email.  BJ 
acknowledges receipt of Pit Lake water quality report.  Geochemistry training in mid‐October per BJ 9/12/14 email.  Geochemistry 
class held October 14, 2014.  M. Kuchanur available to assist with Pit Lake water quality review per 12/18/14 email.  Pit Lake water 
quality discussions in 2/18/15 emails.  Sealing Pit Lake highwalls discussions in 2/18/15 emails.  RER LQD meeting 4/1/15.  Permit 
submittal expected 5/15/15.  Application submitted 6/3/15.  60 days Completeness Deadline 8/2/15.  BJ declares Complete 6/3/15 
and sends to first PN.  150 day Technical Review deadline 10/31/15.  BJ requests DM, DS, DE, Matt K., M. Kuchanur, SP, JJ, LM/KM, 
Craig H. reviews in 6/8/15 memo.  BJ requests ACOE, WYGF, USFWS and USFS reviews in 6/8/15 letters.  Electronic copy of application 
arrived 6/8/15.  DS review in 6/11/15 memo.  CH 6/29/15 email Forms and fees OK.  Affidavit of 1st PN arrived 7/8/15.  BJ requests 
wildlife Monitoring & Migratory Bird information for WYGF review in 7/22/15 email.  USFS comments arrive 8/28/15.  WYGF 
comments arrive 9/3/15.  Matt K. review in 8/31/15 memo.  DE review in 9/11/15 memo.  BJ water quality analysis summary to USFS 
in 9/15/15 email.  SP and JJ review in 9/23/15 memo.  BJ requests KM review in 9/28/15 memo.  KM review in 10/21/15 memo.  BJ 
review in 10/21/15 memo.  M. Kuchanur comments arrived 10/26/15.  DM comments in 10/28/15 memo.  BJ sends Rd. 1 tech. 
Review 10/30/15.  BJ sends response to suspend well monitoring 10/30/15.  NRC 11/12/15 letter states Tech. Review of NRC License 
Application can begin.   DS sends soils baseline sampling & salvage clarification to BKS in 12/16/15 email.  USFS Draft EIS meetings 
scheduled for Sundance 1/25/16 & Upton 1/26/16.    RER suspends permitting process with 1/21/16 letter.  USFS suspends EIS 
process with 1/25/16 letter.  BJ performs pre‐bond release inspection 6/1/16.  BJ update summary to Kyle in 6/21/16 email. 
 
 

5 4/328  NEW  5/24/12  Cameco Resources  Ruby Ranch Project  
Preliminary  TFN 

Mark R.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/22/12.  No immediate submittal date as of 10/6/14.  No 
submittal as of 9/22/15. 
 
 
 

6 4/243  NEW   1/9/17  Croell Incorporated  NEW DN  Dorran  Arrived 1/9/17.  60 days after arrival 3/10/17.  New DN arrived 1/24/17.  60 days after arrival 3/25/17.  New Form 9DN arrived 
Cheyenne 1/24/17.  Access consent forms arrived 2/15/17.  C. Robb returns bond for corrections 2/27/17. 
 
 

6 1/200  LE268  3/25/16  Rare Element Resources  Bond Release Request  BJ  Arrived 3/25/16.  60 days after arrival 5/24/16.  BJ sends access consent request 4/28/16.  BJ review in 7/20/16 memo.  BJ sends 
review and partial bond release total update 7/20/16.  New materials arrive 7/26/16.  60 days after arrival 9/24/16.   
 
 

  DN130  2/17/17  American Colloid Company  2015‐2016 Drill Hole Report  Josh  Arrived 2/17/17.  60 days after arrival 4/18/17. 
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  DN384  11/25/15  Strata Energy  2014‐2015 Drill Report  Dave S.  Arrived 11/25/15.  60 days after arrival 1/24/16.  Cannot perform inspection until access consent is provided to LQD staff.  Ken 
Schurict access consent arrived 9/22/16. 
 
 

  DN384  8/22/16  Strata Energy  2015‐2016 Drill Hole Report  Dave S.  Arrived 8/22/16.  60 days after arrival 10/21/16.  Cannot perform inspection until access consent is provided to LQD.  Ken Schurict 
access consent arrived 9/22/16.  Swanda access consent arrived 10/3/16.   
 
 

5 2/022  478  4/9/08  Uranium One 
 
 
 
 
 
 

Wellfield Restoration  Luke   Arrived on 4/9/08.  5/5/08 GM letter informs Cogema that package is under review as staff time allows. GM 5/5/08 memo requests 
reviews from MT & Don F. As time allows as there is no statutory deadline. NRC 5/13/08 letter conditions review of package once 
Cogema obtains appropriate pre‐mining use category for each well unit if classification is not Class 1. 6/30/08 letter to J. Wagner of 
WQD requests verification of 11/14/01 policy paper. J. Wagner 7/21/08 letter states restoration goal and standard. 7/28/08 Cogema 
letter covers J. Wagner letter & states production zones classified as Class IV water. NRC 2/19/09 letter requests additional 
information for review. NRC email to T. Hardgrove of Cogema sets 5/29/09 as date for license renewal application responses and 
8/28/09 as date for Restoration Report responses. GM requests electronic copies of maps & spreadsheets in 4/29/09 letter. DM 
9/10/09 letter requests meeting to plan how to move forward with review and transfer permit. Cogema 12/30/09 letter to NRC 
contains responses for additional information. GM 3/16/10 letter requests electronic copy of data for well sampling. R. Lucht 1988 
Classification information arrived 3/18/10. Electronic data arrived 4/9/10. 8/4/10 wells 5MW66 &4MW1 on excursion.  NRC review 
report arrived via email 11/19/12. Hard copy never arrived in D3 per MT. 1/2/13 email to NRC. 1/8/13 MP letter to J. Winter strongly 
encourages action on restoration. NRC comments requested response by 1/31/13. No responses as of 3/1/13. NRC requests comment 
responses in 6/4/13 letter. Uranium One provides update in 7/9/13 letter. LM response in 7/22/13 email to Jon Winter.    LM sends 
status reminder 1/15/15 email.  NRC 12/30/15 initiates comment response review ‐ 7/31/16 deadline.  Comment responses to NRC 
review arrived D3 5/26/16.  NRC Final Status  
 
 

5 6/393  478  3/7/13  Uranium One  Amendment‐Preliminary  
Irigaray Expansion 

Luke  Surface water baseline sampling plan arrived 3/7/13. 60 day deadline 5/6/13. LM requests JM review 3/14/13. USFWS 3/15/13 letter 
states no endangered a threatened species & sage grouse lek & WYG&F coordination requested and several other recommendations. 
JM review of surface water monitoring plan in 3/26/13 memo. LM sends surface water method comments 4/8/13. LM requests SP 
review of veg sampling plan in 4/15/13 memo. Revised surface water baseline plan arrived 4/19/13. Only 1 copy. LM requests 2nd 
copy 4/24/13. 2nd copy arrived 4/26/13. 60 day deadline 6/25/13. JM no comments in 5/10/13 memo. LM 5/28/13 letter OK’s surface 
water sampling plan.  No application as of September 22, 2015.   

  478  8/18/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 8/18/16.  90 day review deadline 11/16/16.  150 day bond deadline 1/15/16.  LM sends Directors bond letter to Cheyenne 
8/22/16.  BLM 11/30/16 letter received 12/7/16 – No change in LQD bond requested.  LM sends review 1/26/17.  LM 2/6/17 email 
provides NRC bond review update. 
 
 

6 5/232  478  10/6/16  Uranium One  Form 11 Major Revision – New 
AE Boundary ‐ Preliminary 

Luke  Arrived 10/6/16.  TFN started with Mine Unit 8 Transport Model. Preliminary comment for Statement of Basis sent in 11/22/16 email. 
 

6 1/243  478  12/16/16  Uranium One  NSR – Monitoring Reduction 
Request 

Luke  Arrived 12/16/16.  TFN obtained 1/5/17.  60 days after arrival 3/6/17.  LM sends review 1/10/17.  
 
 

6 1/250  478  3/1/17  Uranium One  Irigaray Mine Units 1 ‐ 9 
Decommissioning 
 

Luke  TFN started 3/1/2017.  Uranium One send alternate decommissioning schedule to NRC 9/12/13.  Decommissioning Report arrived 
7/11/16.  NRC 2/13/17 cannot approve final surface decommissioning. 
 
 

6 6/231  489  9/29/16  Cotter Corporation  Amendment  Luke  Arrived 9/29/16.  60 day Completeness Deadline 11/28/16.  LM requests D3 assistance 11/16/16 email.  C. Hults new land need 
cultural survey – NRC is lead agency.  LM sends Rd. 1 Completeness review 11/21/16.   
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  631  12/22/16  Ruth  2015‐2016 AR & Bond  Luke  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.   
 

  632  1/27/17  Cameco – North Butte  2016‐2017 AR & Bond  Luke  Arrived 1/27/17.  90 day review deadline 4/27/17.  150 day DBL deadline 6/26/17. 
 
 

5 3/328  632  5/24/12  Cameco Resources‐North Butte  Brown Ranch Amendment 
Pending TFN 

Luke M.   5/23/12 meeting notes initiate TFN. SP approves veg sampling plan 8/17/12. Hydrologic Work Plan arrived 9/28/12. MT ok’s plan 
10/15/12.  Meeting scheduled for week of 11/18/13.  Revised hydrologic work plan information arrived 12/11/13.  Comment 
responses arrived 4/14/124.  60 day deadline 6/13/14.  Don F. GW classification in 4/17/14 memo.  MB update 9/11/14 – Cameco 
still working towards submittal in early 2015.   Application arrived 7/9/15.  60 day Completeness Deadline 9/7/15.  LM emails 
company 8/11/15.  LM sends Rd. 1 Completeness review 8/11/15.  C. Hults review in 8/18/15 email.  Comment responses arrived 
9/22/15.  60 day review deadline 11/21/15.  Cultural Resources Study arrived 9/24/15.  LM deems complete & Sends to 1st PN 
10/6/15.  150 day Technical Review deadline 3/5/16.  LM request CH, DM, DS, SP review in 10/7/15 memo.   LM sends 1st Gov’t 
letters/notices and requests for reviews 10/7/15.  SP review in 10/21/15 memo.  LM requests BJ and KM reviews in 11/5/15 memos. 
Affidavit of 1st PN arrived 11/30/15.  DS review in 12/30/15 memo.  KM review in 1/19/16 memo.  WYGF 1/29/16 letter provides sage 
grouse protection recommendations.  DM review in 2/9/16 memo.  Revised DS review in 2/16/16.  LM sends review 3/4/16.  LM 
provides electronic copy in 3/9/16 email.    
 
 
 

6 4/180  632  10/1/15  Cameco North butte  NSR – Mine Unit 3 – South 
Preliminary 

Luke   Pump Test Plan arrived 10/1/15.  60 days after arrival 11/30/15.  LM sends review 11/9/15.  LM sends preliminary comment 
response review in 11/30/15 email.  Comment responses arrive 12/21/15.  60 days after arrival 2/19/16.  Luke approves pump test 
plan 1/14/16.   
 
 

  632  2/13/17  Cameco – North Butte  2016 4th Quarter Report  Luke  Arrived 2/13/17.  60 days after arrival 4/14/17.  LM sends review 2/17/17. 
 
 

  777  12/16/16  Uranium One  2015‐2016 AR & Bond  Luke  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17.   
 
 

  778 
 
 

12/22/15  Uranerz  2014‐2015 AR & Bond  Dorran  Arrived 12/22/16.  90 day review deadline 3/21/16.  150 day bond deadline 5/20/16.  DL sends review 3/21/16.  Bond amount 
discussed in 5/121/6 email ‐ NRC proposes decrease in bond.  Comment responses arrive 5/2/16.  30 day deadline 6/1/16.  DL sends 
review 5/23/16.  Comment responses arrived 8/19/16.  30 day review deadline 9/18/16.  DL sends review 12/5/16.  BLM 11/30/16 
letter received 12/7/16 – No Change in LQD Bond ‐ $0 Bond BLM responsibility.   Comment responses arrive 1/30/17.  30 days review 
deadline 3/1/17.   
 
  

  778  12/22/16  Uranerz  2015‐2016 AR & Bond  BJ  Arrived 12/22/16.  90 day review deadline 3/22/17.  150 day DBL deadline 5/21/17.  WYGF & USFWS notified 1/10/17. 
 
 

  778  8/1/16  Uranerz  2016 2nd Quarter Report  Dorran  Arrived 8/1/16.  60 days after arrival 9/30/16. 
 
 

  778  10/24/16  Uranerz  2016 3rd Quarter Report  Dorran  Arrived 10/24/16.  60 days after arrival 12/23/16.   
 

  778  1/17/17  Uranerz  2016 4th Quarter Report  BJ   Arrived 1/17/17.  60 days after arrival 3/18/17. 
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5 5/166  778   5/12/10  Uranerz/Jane Dough Unit  Amendment application 
PENDING  

Dorran  GW Sampling plan arrived 5/12/10.  Stacy P approves veg sampling plan 7/21/10. Signature page for veg sampling arrived 8/23/10. 
6/4/12 NRC meeting sum. LQD waiting for application. USFWS letter dated 8/9/12. Uranerz  4/15/13 letter notifies of delay for 
application until 4th Quarter 2013.  Uranerz 11/5/13 informs LQD D3 application to be submitted by end of 2013.  New letter of 
intent arrived 12/9/13.  No submittal as of February 7, 2014.  Application arrives 8/1/14.  60 Completeness Deadline 9/30/14.  DH 
requests correction to Forms I UIC and 3 in 8/18/14 email.  Filing fee receipt 8/18/14. DL deems complete 10/15/14.  150 Technical 
Review Deadline 3/16/15.  DL requests Rd. 1 Tech. Review from SP, BJ, DS, DM in 10/16/14 memo.  SP review in 10/29/14 memo.  
Letter of Intent to NRC dated 10/29/14.  DS review in 11/10/14 memo.  First Completeness PN Affidavit arrived 11/14/14.  DL sends 
1st Gov’t letters 12/1/14.  12/4/14 call with NRC raised aquitard, monitoring well, modelling and groundwater control concerns.   DM 
review in 1/21/15 memo.  NRC public hearing 2/4/15.  BJ review in 2/3/15 memo.  BJ Rec. Plan review in 3/9/15 memo.  DL sends Rd. 
1 Tech. Review 3/9/15.   Comment responses arrived 6/11/5.  30 day review deadline 7/11/15.  DL 6/12/15 materials missing per 
Index of Change Sheet cross reference.  DL requests SP, BJ, DS, DM review in 6/12/15 memo.  DL sends request in 6/12/15 email.  DL 
requests missing information in 6/12/15.  Uranerz inserts missing materials 6/15/15.  30 day Technical Deadline 7/15/15.  DS review 
in 6/16/15 memo.  DM review in 6/30/125 memo.  SP review in 7/8/15 memo.  BJ review in 7/8/’15 email.  DL sends review 7/9/15.   
NRC invites D3 staff to 9/8/15 field visit in 8/28/15 email.  DL declines NRC invite in 9/10/15 due to trespass law and need to have 
landowner access consent to cross private property to amendment lands.  Comment response meeting scheduled and held 11/5/15.  
Comment responses arrive 12/4/15.  30 day deadline 1/3/16.  DL sends review 12/8/15.  DL requests DS review in 12/8/15.  
Comment responses arrived 12/11/15.  30 day deadline 1/10/16.   DS review in 12/30/15 memo.  DL sends review 1/6/16.  DS soils 
comments in 4/13/16 email.  T‐Chair Ranch – Patricia Clark requests site visit 4/19/16 – LQD to view Topsoil and roads.  LQD visit 
contingent on private landowner access consents.  Site visit occurred 5/10/16.  Comment responses arrived 9/26/16.  30 day deadline 
10/26/16.  D12 also arrived.  DL requests Don F. review in 10/4/16 memo.  DL requests DS review in 10/6/16 memo.  DS review in 
10/13/16 memo.  Minor issues in clean up revision with conditions DL 10/14/16 email.  C. Hults 10/17/16 email – Cheyenne From 1‐
UIC no original copy.  Comment responses arrive 10/21/16.  30 day deadline 11/20/16.   DL reuests Don F. review in 11/2/16 email.  
Don F. review in 11/8/16 memo.  Pug Well #1 abandonment materials arrive 11/15/16.  New WYGF letter arrived 11/17/16.  30 day 
deadline 12/17/16.   DL sends to Final PN 12/7/16.  Affidavit of Filing with Counties arrived 12/28/16.  Affidavit of Notice arrived 
1/17/17.  Affidavit of Filing arrived 1/17/17 (Campbell & Johnson County).  Affidavit of Publications arrive 1/23/17.  Last date of 
publication 1/12/17.  Public Comment ends 2/11/17.  DL & Kim P. – No objections 2/14/17.  AE approval arrived D3 2/14/17.  AE sent 
to Cheyenne 2/14/17.  MR recommends approval 3/1/17.   
 

  802  11/16/16  Strata – ross  2015‐2016 AR & Bond  Dave S.  Arrived 11/16/16.  90 day review deadline 2/14/17.  150 day DBL deadline 4/15/17.  DS sends review 12/12/16.  Comment 
responses arrived 1/5/17.  30 day deadline 2/4/17.  DS sends review 2/2/17.  DS provides bond amount update to NRC 2/3/17.  
Comment responses arrive 2/15/17.  30 day deadline 3/17/17.  DS sends review 2/17/17.   
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5 3/387  802  2/13/13  Strata‐Ross  Kendrick Amendment  
Pending 

Dave S.   Vegetation baseline sampling plan arrived 2/13/13. MB requests SP review in 2/14/13 memo. Preliminary sampling plan arrived 
2/22/13. SP approves sampling plan 3/6/13. Field visit in spring 2013. USFWS 3/11/13 letter approves Wildlife Plan.  MB requests 
sampling plan review from DS, LB, MT, LM in 3/21/13 memo. DS soils review memo 4/1/13. LB review memo 4/3/13. MT baseline 
sampling review in 4/23/13 memo. LM review in 5/1/13 memo.  Preliminary baseline sampling plan comment responses arrive 
7/11/14.  DS 8/6/14 letter OK’s sampling plan.  Channel topsoil replacement email from DS on 9/14/14.  Received semi‐annual 
Environmental and Effluent report 8/14/14.  Received correspondence on abatement of Annual Inspection compliance issues.  DS 
provides application guidance to Niles Veal in 9/10/14 email.  Pre‐pump test meeting held in D3 office 10/20/14.  Pump test meeting 
summary in DS 10/21/14 email.  NRC License Application submitted by Strata 3/20/15.  Pre‐application meeting held 4/14/15.  
Application submittal expected 4/21/15.  Application submitted 4/21/15.  60 day Completeness deadline 6/20/15.  Corrected 
materials arrive 4/28/15.  DS declares Complete and sends to 1st PN 5/1/15.  150 day Technical review deadline 9/28/15.  DS 
requests SP, DM, BJ, LM, CH reviews in 5/1/15 memo.  DS notifies NRC in 5/1/15 email.  First Publication Affidavit arrived 6/22/15.  SP 
review in 7/2/15 memo.  DM review in 7/31/15 memo.  LM review in 7/31/15 memo.  BJ review in 9/8/15 memo.  DS review in 
9/14/15 memo.  DS sends Round 1 Tech. Review 9/14/15.  Per Strata request ‐ MR re‐sends Round 1 Tech. Review 10/7/15.  DS & 
IML meet 12/11/5.  DS sends TS sampling & salvage summary in 12/1/15 email to IML.  NRC well spacing comments in 12/31/15 
email.  Comment responses arrive 2/11/16.  30 day review deadline 3/12/16.  DS request SP, DM, BJ, LM, CH reviews in 2/16/16 
memo.  DS 2/16/16 email identifies Index of Change Sheet errors.  DS requests Don F. review by 3/8/16 in 2/19/16 email.  SP review 
in 3/7/16 memo.  BJ review in 3/7/16 memo.  DF review in 3/7/16 memo.  LM review in 3/7/16 memo.  DM review in 3/8/16 memo.  
DS sends review 3/9/16.  MR 3/31/16 email to Strata states Dave S. will not attend NRC site visit April 19‐21, 2016 without landowner 
access consents.  Strata 4/18/16 email updates landowner consents with several missing.  NRC Environmental review comments 
arrive 6/8/16 email.  Strata responses to NRC RAI arrive 11/9/16.   Strata requests suspension of NRC License review 2/13/17. 
 
 

  802  10/20/16  Strata – Ross  2016 3rd Quarter Report  Dave S.  Arrived 10/20/16.  60 days after arrival 12/19/16.  New materials arrive 11/1/16.  60 days after arrival 12/31/16.   DS sends reveiw3 
11/2/16.   
 
 
 

  802  2/1/17  Strata‐Ross  2016 4th Quarter Report  Dave S.  Arrived 2/1/17.  60 days after arrival 4/2/17.  DS sends review 2/3/17. 

6 6/211  802  5/24/16  Strata – Ross  Form 11 Major Revision – 
Remove BLM lands, expand 
Affected Area Boundary 

Dave S.  Arrived 5/24/16.  90 day review deadline 5/22/16.  DS notifies NRC 5/27/16 email.  DS sends review 6/2/16.  DS 6/16/16 email Form 
1 to be removed.  Request for clarity in 6/23/16 letter.  Comment responses arrive 8/5/16.  90 day deadline 11/3/16.  DS sends 
review 8/10/16.  Comment responses arrived 9/20/16.  90 day deadline 12/19/16.  DS sends review 10/25/16.   Draft copy of 
corrected maps arrived 12/21/16.  DS sends comments 12/22/16.  Comment responses arrive 1/6/17.  90 day deadline 4/6/17.  DS 
sends to Public Notice 1/19/17.  DS forwards PN to Craig Hults 2/1/17.  Proof of OGCC notification arrived 2/6/17.  DS sends Fact 
Sheet to Strata 2/9/17.   
 

  824  1/7/16  AUC, LLC  2016 4th Quarter Report  Luke  Arrived 1/7/16.  60 days after arrival 3/7/16.   

  824  10/11/16  AUC, LLC  2016 3rd Quarter Report  Luke  Arrived 10/11/16.  60 days after arrival 12/10/16. 

  824  7/5/16  AUC, LLC  2015‐2016 AR & bond  Luke  Arrived 7/716.  90 day review deadline 10/5/16.  150 day bond deadline 12/4/16.  WYGF & USFWS notified 7/14/16.  LM review in 
10/7/16 memo.  LM sends review 10/7/16.  Comment responses arrive 10/19/16.  30 day deadline 11/18/16.  C. Robb returns bond 
for corrections 2/27/17. 
   



 
***BENTONITE*** 

  DN177 
 
 

6/4/14  Black Hills Bentonite  2013 Drill Hole Report  Dave S.  Arrived 6/4/14.  Need to perform inspection summer 2014.   

  DN177  3/17/16  Black Hills Bentonite  2015 Drill Hole Report  Dave S.  Arrived 3/17/16.  DS requests maps & access consent assistance in 3/21/16 emails. 
 
 

  DN177  1/30/17  Black Hills Bentonite  2016 Drill Hole Report  Dave S.  Arrived 1/30/17.  60 days after arrival 3/31/17. 
 
 

6 3/197  NEW  3/1/16  Bentonite Performance 
Minerals, LLC 

New Permit – Lucky Strike 
Mine – Preliminary 

Kim  Pre‐application meeting held 2/25/16.  BLM letter arrives 3/3/16.   
 

  267C  3/211/6  Bentonite Performance 
Minerals, LLC 

2015‐2016 AR & Bond  Josh  Arrived 3/211/6.  90 day review deadline 6/19/16.  150 day bond deadline 8/18/16.  KM will perform initial review per MR direction.  
KM draft review in 3/31/16 memo.  JM sends access consent request 5/4/16.   JM sends Raber Pond water quality conference and 
conciliation letter 6/15/16.  AR review sent 6/15/16. 
 
 

6 5/148  NEW  4/22/15  Bentonite Performance 
Minerals, LLC 

New Permit – Seventy‐six Mine 
‐ Preliminary 

Jaime  Pre‐application meeting held 4/22/15.  BLM 5/5/15 letter states cultural resources survey not required on BLM minerals.  Baseline 
site visit occurred 5/21/15.  SP approves vegetation sampling plan 5/26/15.  BPM will decrease proposed permit boundary.  SP 4/8/16 
email states no additional veg. sampling required.  DS 4/20/16 email requests more soils information before sampling plan decision. 
 
   

6 1/197  267C  2/25/16  BPM  State Lease 42804 Amendment 
‐ PENDING 

Josh  Arrived 2/25/16.  60 day Completeness Deadline 4/25/16.  Filing receipt dates 3/3/16.  JM sends Rd. 1 completeness review 
4/19/16.  Comment responses arrive 5/9/16.  60 day review deadline 7/8/16.  JM deems complete 6/28/16 – NO PN.  JM requests 
SP, DS, BJ reviews in 6.29/16 memo.  DS review in 7/12/16 memo.  BJ review in 9/12/16.  JM review in 9/23/16 memo.  SP review in 
9/23/16.  JM sends RD. 1 review 9/23/16.   
 
   

6 2/243  267C  1/9/17  BPM  Bond Release – Short Haul 
Claims 

Josh  Arrived 1/9/17.  60 day deadline 3/10/17.  JM requests JH review in 1/23/17 memo. 

6 2/244  267c  1/17/17  BPM  NSR – Update Jolly Edsell 
Reclamation Plan 

Josh  Arrived 1/17/17.  60 days after arrival 3/18/17. 

6 5/023  620  8/1/13  American Colloid Co.  Blue Ribbon Amendment 
Preliminary 

Josh  Vegetation sampling plan arrived 8/1/13. JM requests SP review in 8/2/13 memo.  SP approves veg. sampling plan 8/20/13. 
 
 

6 2/152  620  5/11/15  American Colloid Co.   Sunnyside Amendment – 
Preliminary 

Josh  Sampling plans arrived 5/11/15.  DS sends TS sampling plan comments in 5/12/15 email.  SP approves vegetation sampling plan 
5/28/15.  DS sends Soil Sampling comments in 7/21/15 email.  ACC submits pre‐application D5 OB sampling plan – 8/12/15.  Josh 
sends review 8/17/15.  Revised OB sampling plan arrived 8/24/15.  JM sends signed OB sampling plan 8/25/15.  JM sends signed 
consolidation proposal 8/31/15.    
 
 

6 5/229  620  9/14/16  American Colloid Co.   Syncline Amendment – 
PENDING 

Josh  Arrived 9/14/16.  60 day completeness deadline 11/13/16.  JM sends review 11/3/16.  Comment responses arrived 12/2/16.  60 day 
Completeness Deadline 1/31/17.  JM deems Complete – NO PN Required 1/27/17.  JM requests DS, JH, review in 1/27/17 memo.  
DS review in 2/1/17 memo.   
 
 

6 6/233  620  10/13/16  American Colloid Co.  IBR – add water loadout facility  Josh  Arrived 10/13/16.  90 day deadline 1/11/17.  JM requests DS, SP review in 10/25/16 memo.  SP review in 11/2/16 memo.  DS review 
in 11/3/16 memo.  JM sends review 1/9/17.  Comment responses arrive 2/17/17.  90 day deadline 5/18/17. 
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6 6/249  620  2/27/17  American Colloid Co.  NSR – Add SEO Permit   Josh  Arrived 2/27/17.  60 days after arrival 4/28/17. 
 

  621  3/17/16  American Colloid Co.  2015‐2016 AR & Bond  Josh  Arrived 3/17/16.  90 day review deadline 6/15/16.  150 day bond deadline 8/14/16.  BHB 621‐L7 materials arrived 6/30/16.  JM 
sends access consent request 5/4/16.   JM sends review 6/10/16. 
 
 

  661  8/31/15  J.D. Schlosser  2014‐2015 AR & Bond  Josh  Arrived 8/31/15.  90 days after arrival 11/29/15.  150 day bond deadline 2/7/16.   
 
 

  661  8/24/16  J.D. Schlosser  2015‐2016 AR & Bond  Josh  Arrived 8/24/16.  90 day review deadline 11/22/16.  150 day bond deadline 1/31/17.  JM sends Rd. 1 review 11/18/16.  Revised 
bond estimate arrived in 12/14/16 email.  JM sends review 1/24/17.   
 
 

6 2/200  685  3/28/16  Black Hills Bentonite  From 11 – Minor – Removal of 
Lands 

Dave S.  Arrived 3/28/16.  90 day deadline 6/26/16.  Numerous emails between D1 & D3 content & requirements.  Package does not match 
previous TOJ in D3.  MR 5/2/16 email – schedule meeting with BHB.  DS 5/5/16 email requests meeting with BHB – initial review 
attached.  C. Hults Form 11 review in 5/12/16 email.  Bruce L. 6/1/16 phone call with LQD D3 – no need to send formal review letter.  
DS sends preliminary review in 8/11/16 email.     
 
 

  745  4/18/16  Black Hills Bentonite   2015 – 2016 AR & Bond 
 
 

Dave S.  Arrived 4/18/16.  90 day review deadline 6/27/16.  150 day bond deadline 9/15/16.  DS requests BHB to provide access consent 
4/27/16.  DS sends review 5/24/16.  Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.  DS sends review 7/8/16. 
Comment responses arrived 8/5/16.  30 day deadline 9/4/17.  DS sends review 8/31/16.    
 

Commented [MJ1]: JM also sends bond letter to Cheyenne for 
TP’s signature on 1/24/17. 



 
***SAND/GRAVEL/SCORIA/AND OTHER MINERALS*** 

 

 
LIMITED MINING PERMITS 

6 3/235  1024ET  10/24/16  Argent Energy  Transfer to BXP Operating, LLC  Jaime  Arrived 10/24/16.  60 days after arrival 12/23/16.  C. Hults review in 11/16/16 email.  Argent bond released 1/24/17.  BXP bond 
approved 1/24/17. 
 
 

6 3/129  1337ET  1/26/15  RDG Oil & Gas LLC  Transfer to Alba Energy, LLC  Jaime  Arrived 1/26/15 in Cheyenne.  MR requests copy of materials for LQD D3 in 1/26/15 email.  Material arrived 2/9/15.  60 days after 
arrival 4/8/15.    
 
 

6 6/234  1350ET  10/19/16  North Star  100% Bond Release  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests Landowner Statement of Satisfactory Reclamation 11/1/16.  
Landowner Statement of Satisfactory Reclamation arrived 11/28/16.   
 
 

6 1/235  1378ET  10/19/16  North Star  Transfer to Ray Frady  Dave M.  Arrived 10/19/16.  60 days after arrival 12/18/16.  DM requests update on reclamation to two (2) acres 11/1/16.   
 
 

6 5/240  1385ET  12/9/16  Stinson Aggregate, LLC  Transfer to Stinson 
Construction, LLC 

Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/17.   
 

6 5/197  1450ET  6/12/12  William/Darla West  Additional acres  Dorran   Requested new Form 10 and bond increase to $10,000.  WYGF Sage Grouse letter arrived 2/19/15.  Bond approved 3/1/16.  DL 
requests new LMO Form & Map 12/22/16. 
 
 

6 4/136  NEW  3/2/15  K&M Mining, LLC  New LMO – Buckhorn Pit  Dorran  Arrived 3/2/15.  60 days after arrival 4/1/15.  C. Hults review in 3/10/15 email.  Bond instrument arrived 4/14/15.  DL requests bond 
approval update in 4/16/15 email.  MR 4/17/15 email states bond sent to Cheyenne – Carol B. attention.  Example of notification 
letter to landowners arrived 4/17/15.  CB sends bond review 4/27/15.  Review arrived D3 7/22/15 email.  MJR forwards bond review 
to Niles Veal in 7/23/15 email.  Natasha Vigil 8/17/15 email – bond OK.  DL will recommend approval when bond OK.  D3 will delay 
approval until access to mine is provided – 8/20/15 emails.  
 

6 6/144  1494ET  4/7/15  Carroll Realty   Terminate LMO  Dave M.  Arrived 4/9/15.  60 day deadline 6/8/15.  Need to verify LQD access consent before bond release inspection can be performed.   
 
 

6 1/161  NEW  7/13/15  Melgaard Construction Co., Inc.  New LMO  ‐Zezas Pit  Jaime  Arrived 7/13/15.  60 days after arrival 9/11/15.  New materials arrived 1/9/15.  60 days after arrival 1/8/16.  Bond approved 
2/25/16.    
 
 

6 5/183  New  11/13/15  Energy Basin Construction  New LMO – Elm Pit  Jaime  Arrived 11/13/15.  60 days after arrival 1/12/16.  C. Hults review in 11/24/15 email.  JJ calls applicant for bond 9/2/16.   
 
 

6 2/195  NEW  2/5/16  Wagner Ranch Services, LLC  New LMO – Way Pit  Dave M.  Arrived 2/5/16.  60 days after arrival 4/5/16.  New reclamation bond materials arrive 2/12/16.  60 days after arrival 4/12/16.  C. 
Hults review in 3/7/16 email.  New LMO Form arrived 3/7/16.  60 days after arrival 5/6/16.  DM pre‐approval inspection report in 
3/14/16 memo.  Bond approved 4/12/16.     
 
 

6 4/240  1616ET  12/9/16  Wagner Ranch Services, LLC  Amend 6.5 Acres   Dave M.  Arrived 12/9/16.  60 days after arrival 2/8/16.   
 
 

6 6/244  NEW  1/18/17  WyoDak Energy Services  NEW LMO   Jaime  Arrived 1/18/17.  60 days after arrival 3/19/17.   
 
 



 
SMALL MINING PERMITS 

6 4/084  NEW  6/11/14  Bentonite Performance 
Minerals, LLC 

New Small Mine Permit – Jay 
Pit – Expansion of LMO 1428ET  
‐ PENDING  

Mark R.  Vegetation sampling plan approved by SP 6/10/14.  Application arrived 8/17/16.  60 day Completeness review deadline 10/16/16. 
MR deems Complete 9/21/16.  150 day Technical review deadline 2/18/17.  MR requests DE, KM, BJ, DM, DS, JJ, DL review in 
9/21/16 memo.   C. Hults Form 1(s) and License to Mine OK 10/6/16 email.  DS review in 10/14/16 memo. Copy of Public Notice 
arrived 10/24/16.  MR forwards PN to Craig H. 10/24/16.    DE review in 10/27/16 memo.  Affidavit of Publication arrived 11/17/16.  
KM review in 11/23/16 memo.  BJ review in 12/7/16 memo.  DL review in 12/9/16 memo.  JH review in 12/19/16 memo.  DM review 
in 12/21/16 memo.  MR review in 12/22/16 memo.  MR sends RD. 1 Tech. Review 12/22/16.   
 
  

6 6/236  NEW   11/4/16  Mullinax Concrete  Beckton 2 Pit  Mark R.  Arrived 11/4/16.  60 day Completeness Review Deadline 1/3/17.  Filing fee receipt correction letter arrived 11/28/16.  MR deems 
Complete and sends to 1st PN 12/20/16.  150 day Technical review deadline 4/21/17.  MR requests DE, KM, DM, DS, JH, C. Hults 
reviews in 12/20/16 memo.  DS review in 12/22/16 memo.  DE review in 1/24/17 memo.  KM review in 2/9/17 memo.   
 
 

  228C  12/16/11  Sheridan County  2010‐2011 AR  Dave M.   Arrived 12/16/11. 
 

  228C  12/26/12  Sheridan County  2011‐2012 AR  Dave M.   Arrived 12/26/12. 90 day deadline 3/22/13. 
 
 

  228C  12/6/13  Sheridan County  2012‐2013 AR  Dave M.  Arrived 12/6/13.  90 day deadline 3/6/14.   
 
 

  228C  12/28/14  Sheridan County R&B  2013‐2014 AR & Bond  Dave M.  Arrived 11/28/14.  90 days from arrival 2/26/15.  150 day bond deadline 4/27/15.   
 
 

  228C  11/21/16  Sheridan County R&B  2015‐2016 AR & Bond  Dave M.  Arrived 11/21/16.  90 days after arrival 2/19/17.  150 day bond deadline 4/20/17.   
 
 

6 6/184  228C  11/18/15  Sheridan County R&B  Transfer PeeGee Quarry to 
Mullinax Concrete 

Dave M.  Arrived 11/18/15.  60 days from arrival 1/17/16.  DM inspection of pit on 6/1/16, inspection on 6/2/16.   
 
 

  228C  11/27/15   Sheridan County R&B  2014‐2015 AR & Bond  Dave M.   Arrived 11/29/15.  90 days from arrival 2/28/16.  150 day bond deadline 4/25/16.   
 
 

  313C  4/20/15  City of Buffalo  2014‐2015 AR & Bond  Jaime 
 
 

Arrived 4/20/15.  90 days after arrival 7/19/15.   150 day bond deadline 9/27/15.   

  313C  3/24/16  City of Buffalo  2015‐2016 AR & bond  Jaime  Arrived 3/24/16.  90 day review deadline 6/22/16.  150 day bond deadline 8/21/16. 
 
 

  348C  6/22/15  Campbell County R&B  2014‐2015 AR & Bond  Kurt  Arrived 6/22/15.  60 days after arrival 8/21/5.  150 day bond deadline 11/19/15.   
 
 

  348C  6/13/16  Campbell County R&B  2015‐2016 AR & Bond  Kim/Dave M.  Arrived 6/13/16.  90 day review deadline 9/11/15.  150 day bond deadline 11/10/16. 
 
   

6 2/125  348C  1/9/15  Campbell County R&B  Hakert Pit Expansion 
Amendment 

Kurt  Arrived 1/9/15.  60 days after arrival 3/10/15.  KK sends Sage Grouse comments in 1/12/15 email. 
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  360C  6/27/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran 
 
 

Arrived 6/27/16.  90 day review deadline 9/25/16.  150 day bond deadline 11/24/16.   

  SP426  4/29/16  Garber Agri‐Business  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.   
 
 

  476  7/31/14  Johnson Cty R&B  2013‐2014 AR & Bond  Jaime  Arrived 7/31/14.  90 day deadline 10/29/14.   
 
 

  476 
 

8/24/15  Johnson Cty R&B  2014‐2015 AR & Bond  Jaime  Arrived 8/24/15.  90 days after arrival 11/22/15.  150 day bond deadline 2/21/15.   
 
 

6 4/103 
 

SP546  9/10/14  ICM  100% Bond Release Application  Jaime  Arrived 9/10/14.  LQD needs to receive full application.  Review not officially started until full application is received.  Jaime J. and 
Stacy P. visit mine site on 10/7/14 to view vegetation and stability.  Landowner Statement of Satisfactory reclamation from Barker & 
Smith arrived 1/8/16.  DuBourg did not sign.  Johnson County Comm. Landowner of Satisfactory Reclamation form arrived 2/26/16.  
Dubourg still will not sign.   
 
 

  SP546  12/18/14  ICM  2013‐2014 AR & Bond  Jaime  Arrived 12/18/14.  90 days after arrival 3/18/15.  150 day deadline 5/27/15.   
 

  SP546  1/8/16  ICM  2014‐2015 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP546  12/16/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 
 

6 6/152  SP667  5/13/15  Timberline Services  NSR – Revise Mine & Rec. Plan  Dorran  Arrived 5/13/15.  60 days after arrival 7/12/15.  DL sends Index of Change Sheet Power Point 8/6/15 email.  DL sends review 8/6/15.  
DL sends comments in 9/4/15 email.  DL requests comment responses update in 10/30/15 email.  Comment responses arrived 
11/20/15.  60 days after arrival 1/19/16.  Comment response arrived 2/3/16.  60 days after arrival 4/3/16.  DL sends review 3/29/16. 
 
 

  SP667  2/3/16  Timberline Services  2015‐2016 AR & Bond  Dorran  Arrived 2/3/16.  90 day review deadline 5/3/16.  150 day bond deadline 7/2/16.  DL sends review 3/28/16.  Comment responses 
arrived 4/25/16.  30 day review deadline 5/25/16.   
 
 

  SP677  6/3/16  Pete Lein & Sons Inc.  2015 – 2016 AR & Bond  Dorran  Arrived 6/3/16.  90 day review deadline 9/1/16.  150 day deadline 12/1/16.  Inspection on 6/8/16.   DL sends review 6/23/16.  
Comment response arrived 8/1/16.  30 day review deadline 8/31/16.  DL sends bond comments in 8/5/16 email.  DBL arrive 
9/19/16.  Comment responses to bond arrive 10/5/16.  30 day deadline 11/4/16.  DL requests bond review in 10/13/16 memo.  DE 
bond review in 10/27/16 memo. 
 
 

  SP667  1/9/17  Timberline Services  2016‐2017 AR & Bond  Dorran  Arrived 1/9/17.  90 day review deadline 4/9/17.  150 day DBL deadline 6/8/17.  DL sends review 1/26/17.   
 
 

  679(s)  11/21/13  ICM  2012‐2013 AR & Bond  Dave M.  Arrived 11/21/13.  90 day deadline 2/20/14. 
 
   

  SP679  12/8/14  ICM  2013‐2014 AR & Bond  Dave M.  Arrived 12/8/14.  90 days from arrival 3/8/15.  150 day bond deadline 5/7/15.   
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  SP679  1/5/16  ICM  2014‐2015 AR & Bond  Dave M.  Arrived 1/5/16.  90 day review deadline 4/4/16.  150 day bond deadline 6/3/16.   
 

  SP679  12/16/16  ICM  2015‐2016 AR & Bond  Dave M.  Arrived 12/16/16.  90 day review deadline 3/16/17.  150 day DBL deadline 3/17/17. 
 
 

6 6/217  SP679  1/5/16  ICM/OMG Midwest  Full Bond Release/Termination  Dave M.  Arrived 1/5/16. – attached to annual report.  Material for new TFN ready 6/29/16.  60 day review deadline 8/28/16. 
 
 

  SP689  11/4/13  Fletcher Construction  2012‐2013 AR & Bond  Dave M.  Arrived 11/4/13.  90 day deadline 2/1/14.   
 
 

  SP689  12/10/15  Fletcher Construction  2014‐2015 AR & Bond  Dave M.  Arrived 12/10/15.  90 day review deadline 3/19/16.  150 day bond deadline 5/8/16.   
 
 

  SP689  11/12/14 
 
 

Fletcher Construction  2013‐2014 AR & Bond  Dave M.  Arrived 11/12/14.  90 days from arrival 2/10/15.  150 day bond deadline 4/11/15.   

  SP689 
 
 

11/10/16  Flectcher Construction  2015‐2016 AR & Bond  Dave M.  Arrived 11/10/16.  90 day review deadline 2/8/17.  150 day bond deadline 4/9/17.   

  SP697  3/10/15  Cross H. Ranch  2014‐2015 AR & Bond  Jaime  Arrived 3/10/15.  90 days after arrival 6/8/15.  150 day bond deadline 8/7/15.  
 
 

  SP697  3/14/16  Cross H. Ranch  2015‐2016 AR & Bond  Jaime  Arrived 3/14/16.  90 days after arrival 6/12/16.  150 day bond deadline 8/11/16.  LOC approved @ $40,000 4/12/16. 
 
 

  SP697  2/22/17  Cross H. Ranch  2016‐2017 AR & Bond 
 
 

Jaime  Arrived 2/22/17.  90 day review deadline 5/23/17.  150 day DBL deadline 7/22/17. 

  711(s)  3/11/10  Hettinger Welding  2009‐10 AR  Kim   Arrived 3/11/10. Hettinger in Bankruptcy MR 3/15/12. 
 
 

  711(s)  3/14/11  Hettinger LLC  2010‐11 AR  Kim   Arrived 3/14/11. KK requests bond calc. 3/16/11. KK letter of 8/1/11 approves AR – no further action. Director’s letter emailed to P. 
Hill, 8/11/11 letter from KK encloses report on 7/27/11 Insp.  Hettinger in Bankruptcy MR 3/15/12. 
 

  SP718  2/3/15  ICM  2014‐2015 AR & Bond  Jaime  Arrived 2/3/15.  90 days after arrival 5/4/15.  150 day bond deadline 8/3/15.   
 
 

  SP718  1/5/16  ICM  2015‐2016 AR & Bond  Jaime  Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.   
 
 

  SP718  12/16/16  ICM  2016‐2017 AR & Bond  Jaime  Arrived 12/12/16.  90 day review deadline 3/16/17.  150 day DBL deadline 5/15/17. 
 

  SP725 
 
 

9/3/15  Frontier Stone Company  2014‐2015 AR & Bond  Dave M.  Arrived 9/3/15.  90 days after arrival 12/2/15.  150 day bond deadline 1/31/16.   

  SP725  7/19/16  Frontier Stone Company  2015‐2016 AR & Bond 
 
 

Dave M.  Arrived 7/19/16.  90 day review deadline 10/17/16.  150 day bond deadline 12/16/16.   
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  SP729  10/26/16  Fuller Construction   2015‐2016 AR & bond  Dorran  Arrived 10/26/16.  90 day review deadline 1/24/17.  150 day bond deadline 3/15/17.   
 

  SP731  1/8/16  Fuller Construction  2014‐2015 AR & Bond 
 
 

Kim   Arrived 1/8/16.  90 day review deadline 4/7/16.  150 day bond deadline 6/6/16.  KM sends review 10/5/16.     

  SP731  12/15/16  Fuller Construction  2015‐2016 AR & bond  Kim  Arrived 12/15/16.  90 day review deadline 3/15/17.  150 day DBL deadline 5/14/17.  KM sends review 1/9/17.  New AR map arried 
2/3/17.  30 day deadline 3/5/17.   
 
 

  SP735  7/25/16  Fisher Sand & Gravel  2015‐2016 AR & Bond  Dorran  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond deadline 12/22/16. 
 
 

  SP735  7/23/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran L.  Arrived 7/23/15.  90 days after arrival 10/21/15.  150 day bond deadline 12/20/15.  DL sends email explaining excess bond 8/11/15.  
Ray Leahy 8/11/15 response – leave bond as is.  DL sends review 12/3/15.  Comment responses arrived 12/31/15.  30 day review 
deadline 1/30/16.     
 
 

  SP757 
 
 

4/30/15  Taylor Quarry, LLC  2014‐2015 AR & Bond  Dave M.  Arrived 4/30/15.  90 day deadline 7/29/15.  150 day bond deadline 9/27/15.  DM requests bond review from DE in 5/7/15 memo.  
DE bond review in 5/13/15 memo.    

  SP757  4/29/16  Taylor Quarry, LLC  2015‐2016 AR & Bond  Dave M.  Arrived 4/29/16.  90 day review deadline 7/28/16.  150 day bond deadline 9/26/16.  
 
 

  SP760  3/18/13  Mullinax  2012‐2013 AR  Dave M.   Arrived 3/18/13. 90 day deadline 6/16/13. 
 
 

  SP760 
 
 

5/7/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 5/7/14.  90 day deadline 8/6/14.   

  SP760  3/15/15  Mullinax  2014‐2015 AR & bond  Dave M.  Arrived 3/15/15.  90 days after arrival 6/23/15.  150 day bond deadline 8/22/15.   
 
 

6 1/078  SP760  5/7/14  Mullinax   Bond Release & Permit 
Termination 
 

Dave M.  Arrived 5/7/14.  60 day deadline 7/6/14.  Several site visits in Summer 2014.  Landowner not satisfied with reclamation.  Mullinax 
negotiating further reclamation with landowner as of 1/9/15. 
 
 

6 2/167  SP760  8/13/15  Mullinax   NSR – Revise Drainage  Dave M.  Arrived 8/13/15.  60 days after arrival 10/12/15.   
 

  SP773  4/27/16  Stinson Aggregate  2015‐2016 AR & Bond  Dave M.   Arrived 4/27/16.  90 day review deadline 7/26/16.  150 day bond deadline 10/4/16.   
 
 

6 6/238  SP773  11/17/16  Stinson Aggregate  Transfer to Stinson 
Construction 

Dave M.  Arrived 11/17/16.  60 days after arrival 1/16/17.  C. hults review in 12/8/16 email.   
 
 

  SP774  6/9/16  Melgaard Construction  2015‐2016 AR & Bond  Jaime  Arrived 6/9/16.  90 day review deadline 9/7/16.  150 day bond deadline 11/6/16.  
 
 

  SP789  2/12/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond  Dorran  Arrived 2/12/16.  90 days after arrival 5/10/16.  150 day bond deadline 7/9/16.   
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SP793 
 

4/29/15  Fisher Sand & Gravel  2014‐2015 AR & Bond  Dorran  Arrived 4/29/15.  90 days after arrival 7/28/15.  150 day bond deadline 9/26/15.   DL sends review 12/3/15.  Comment responses 
arrived 12/31/15.  30 day deadline 1/30/16.   
 
 

  SP793  5/2/16  Fisher Sand & Gravel 
 
 

2015 ‐ 2016 AR & Bond  Dorran  Arrived 5/2/16.  90 day review deadline 7/31/16.  150 bond deadline 9/29/16. 
 

  SP799 
 
 

9/17/15  Mullinax  2014‐2015 AR & Bond  Jaime  Arrived 9/17/15.  90 days after arrival 12/16/15.  150 day bond deadline 2/14/16.   

  SP799 
 

9/22/16  Mullinax  2015‐2016 AR & Bond  Jaime  Arrived 9/22/16.  90 day review deadline 12/21/16.  150 day bond review deadline 2/19/17. 
 
 

6 2/158  SP799  6/25/15  Mullinax  NSR – Mine Plan Revision  Jaime  Arrived 6/25/15.  60 days after arrival 8/24/15.  New materials arrive 8/13/15.  60 days after arrival 10/12/15. 
 
 

  SP817 
 
 

10/19/15  Spencer’s Inc.  2014‐2015 AR & Bond  Jaime  Arrived Cheyenne 9/8/15.  Arrived D3 10/19/15.  90 days after arrival 1/17/16.  150 day bond deadline 4/17/15. 

  SP817  4/4/16  Spencer’s Inc.  2015‐2016 AR & bond  Jaime  Arrived 4/4/16.  90 day review deadline 7/31/16.  150 day bond deadline 9/1/16. 
 
 

  SP820  1/14/16  Aggregate Solutions, LLC  2015‐2016 AR & Bond   Kurt  Arrived 1/14/16.  90 day review deadline 4/13/16.  150 day bond deadline 6/12/16.   
 
 

6 2/220  SP820  7/7/16  Aggregate Solutions, LLC  Permit Transfer  Dave M.  Arrived 7/7/16.  60 days after arrival 9/6/16. 
 
 

6 2/241  SP820  12/12/16  Aggregate Solutions, LLC  Amendment – Pending  Dave M.  Arrived 12/12/16.  60 day Completeness deadline 2/10/17.  Form 1 and Filing Fee arrived 12/23/16.  Filing Fee receipt 1/4/17.  DM 
deems complete and sends to PN 1/30/17.  DM requests JH, DS, review in 1/25/17 memo.  150 day technical review deadline 
6/29/17.  DS review in 1/30/17 memo.   
 
 

  SP822  7/11/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 7/11/16.  90 day review deadline 10/9/16.  150 bond deadline 12/8/16.   
 
 

  SP826  2/28/17  Mullinax  2016‐2017 AR & Bond  Jaime  Arrived 2/28/17.  90 day review deadline 5/28/17.  150 day DBL deadline 7/28/17.   
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REGULAR MINING PERMITS 

  314 
 
 

6/17/15  Tongue River Stone  2014‐2015 AR & Bond  Dave M.  Arrived 6/18/15.  90 days after arrival 9/15/15.  150 day bond deadline 11/14/15.   

  360C  6/25/15  Fisher Sand & Gravel 
 
 

2014‐2015 AR & Bond  Dorran  Arrived 6/25/15.  90 days after arrival 9/23/15.  150 day bond deadline 11/22/15.  DL sends review 12/3/15.  Comment responses 
arrived 1/14/16.  30 day deadline 2/13/16.   

  710  5/14/15  Powder River Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 5/14/15.  90 days after arrival 8/13/15.  150 day bond deadline 10/12/15.   
 
 

  710  7/25/16  Powder River Sand & Gravel  2015‐2016 AR & Bond  Jaime  Arrived 7/25/16.  90 day review deadline 10/23/16.  150 day bond review 12/22/16. 
 
 

  720  4/15/14  Sussex sand & Gravel  2013‐2014 AR & Bond  Jaime  Arrived 4/15/14.  90 day deadline 7/14/14.   
 
 

  720  
 
 

4/29/15  Sussex Sand & Gravel  2014‐2015 AR & Bond  Jaime  Arrived 4/29/15.  No review deadline.  Materials returned 5/13/15 – small mine AR format used.   New Submittal deadline 6/15/15.  
New materials arrived 5/21/15.  150 day bond deadline 9/26/15.    

  720  5/4/16  Sussex Sand & Gravel  2015‐2016 AR & bond  Jaime  Arrived 5/4/16.  90 day review deadline 8/2/16.  150 day bond deadline 10/1/16. 
 
 

  727  8/25/15  Monolith Minerals, LLC  2014‐2015 AR & Bond  Dorran  Arrived 8/25/15.  90 day after arrival 11/24/15.  150 day bond deadline 1/23/16.  DL sends review 3/3/16.  Bond approved 5/2/16.  
Comment responses arrive 6/29/16.  30 day review deadline 7/28/16.   
 
 

  727  8/8/16  Monolith Minerals, LLC  2015‐2016 AR & Bond 
 
 

Dorran  Arrived 8/8/16.  90 day review deadline 11/6/16.  150 day bond deadline 1/5/17.   

  742 
 
 

3/7/16  Mullinax Concrete  2015‐2016 AR & Bond  Dave M.  Arrived 3/10/16.  90 day review deadline 6/8/2016.  150 day bond deadline 8/7/16. 

  754  1/15/15  Quality Agg & Construction  2013‐2014 AR & Bond  Jaime  Arrived 1/16/15.  90 days after arrival 4/16/15.  JJ sends review in 3/11/15 email.  150 day bond deadline 5/15/15.   
 
 

  754  12/17/15 
 
 

Quality Agg & Construction  2014‐2015 AR & Bond  Jaime  Arrived 12/17/15.  90 day review deadline 3/16/16.  150 day bond deadline 5/15/16.   

  754  12/12/16  Quality Agg & Construction  2015‐2016 AR & bond  Jaime  Arrived 12/122/16.  90 day review deadline 3/12/17.  150 day DBL deadline 5/11/17.   
 
 

6 6/142  754  3/26/15  Quality Agg & Construction  NSR – Mine & Rec. Plan 
Revision 

Jaime  Arrived 3/26/15.  60 day deadline 5/25/15.     
 
 

  765  8/20/15  Mullinax – Piney Creek   2014‐2015 AR & bond  Jaime  Arrived 8/19/15.  90 days after arrival 11/17/15.  150 day bond deadline 1/16/16. 
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  765  7/21/16  Mullinax – Piney Creek  2015‐2016 AR & Bond  Jaime  Arrived 7/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 12/19/16. 
 

6 4/184  765  11/16/15  Mullinax – Piney Creek   Partial Bond Release  Jaime  Arrived 11/16/15.  60 day deadline 1/15/16. 
 
 

6 4/210  765  5/13/16  Mullinax – Piney Creek  NSR – Add Parr #1 Stock 
Reservoir 

Jaime  Arrived 5/13/16.  60 days after arrival 7/12/16. 
 
 

  766  8/30/16  Mullinax – JC Ranch  2015‐2016 AR & bond  Dave M.  Arrived 8/30/16.  90 day review deadline 11/28/16.  150 day bond deadline 1/27/16. 
 
 

  775  6/24/16  Simon Contractors.ICM  2015‐2016 AR & Bond  Jaime  Arrived 6/24/16.  90 day review deadline 9/22/16.  150 day bond deadline 11/21/16. 
 
 

6 4/148  775 
 
 

4/21/15  ICM  Transfer to Simon Construction  Jaime  Arrived 4/21/15.  60 days after arrival 6/20/15.  Craig H. review in 4/29/15 memo.  Bond instrument and fees arrived 5/22/15.  60 
day deadline 7/20/15.  New Bond rider arrived 9/22/15.    
 
  

6 2/156  775  6/11/15  Simon Contractors/ICM  NSR – Revise Mine & Rec. Plan  Jaime  Arrived 6/11/15.  60 days after arrival 8/10/15. 
 
 

  776 
 
 

7/6/15  MCMurry Ready Mix  2014‐2015 AR & Bond   Jaime  Arrived 7/6/15.  90 days after arrival 10/4/15.  150 days bond deadline 12/3/15.   

  776  6/7/16  McMurry Ready Mix  2015‐2016 AR & Bond  Jaime  Arrived 6/7/16.  90 day review deadline 8/6/16.  150 day bond deadline 11/4/16.  
 

  782  9/25/13  Mullinax  2012‐2013 AR and Bond  Dave M.  Arrived 9/25/13.  90 day deadline 12/23/13. 
 
 

  782  12/1/14  Mullinax  2013‐2014 AR & Bond  Dave M.  Arrived 12/1/14.  90 days from arrival 3/3/15. 
 
 

  782  6/22/16  Mullinax  2015‐2016 AR & Bond  Dave M.  Arrived 6/21/16.  90 day review deadline 9/19/16.  150 day bond deadline 11/18/16.   
 
 

  782  7/17/15  Mullinax  2014‐2015 AR & Bond  Dave M.  Arrived 7/17/15.  90 days after arrival 10/15/15.  150 day bond deadline 12/14/15.  Bond instrument arrived 3/1/16. 
 
 

6 5/244  782  1/13/17  Mullinax  Amendment – NO PUBLIC 
NOTICE 

Dave M.  Arrived 1/13/17.  60 day Completeness deadline 3/14/17.   
 
 

  798 
 
 

9/14/15  Croell Redi‐Mix  2014‐2015 AR & Bond  Jaime  Arrived 9/14/15.  90 days after arrival 12/23/15.  150 day bond deadline 2/21/16. 

  798  9/21/16  Croell Redi‐Mix  2015‐2016 AR & Bond  Jaime  Arrived 9/211/6.  90 day review deadline 12/20/16.  150 day bond deadline 2/18/17.   
 
 

  816 
 
 

4/23/15  Croell Redi‐mix  2014‐2015 AR & bond  Jaime  Arrived 4/23/15.  90 days after arrival 7/22/15.  150 day bond deadline 9/20/15. 
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  816  4/21/16  Croell Redi‐mix  2015‐2016 AR & Bond  Jaime  Arrived 4/20/16.  90 day review deadline 7/19/16.  150 day bond deadline 9/27/16.  
 

  819 
 
 

8/24/15  CCC Services, LLC  2014‐2015 AR & Bond  Jaime   Arrived 8/24/15.  90 days after arrival 11/23/15.  150 day bond deadline 1/22/16.   

  819  9/9/16  CCC Services, LLC  2015‐2016 AR & Bond  Jaime  Arrived 9/9/16.  90 day review deadline 12/8/16.  150 day deadline 2/16/17.   
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***NOTICE OF VIOLATION/ENFORCEMENT ACTIONS – NON COAL*** 

 

 
LIMITED MINING PERMITS 

NOV 
5061‐
12 

1240ET  9/13/12  Wolverine Operations, LLC  Failure to reclaim  Mark R.   Received Docket no. 9/13/12. Draft copy of NOV & cover letter sent to Cheyenne 9/13/12. NOV signed and sent from Cheyenne 
9/17/12. DC sends copy of NOV to Landowner, Phil Little 9/20/12. NOV with corrected date sent 9/25/12. NOV sent to Buffalo 
address returned to LQD 10/1/12. B. Brosius 10/23/12 NOV’s sent to Michigan unclaimed. B. Brosius 11/13/12 email second NOV 
returned “unclaimed”. DC chronology memo to T. Parfitt 11/15/12. B. Brosius 11/21/12 email DC inspection report arrived in 
Cheyenne. Bond Forfeiture package sent to EQC  11/28/12. EQC package arrived 11/29/12. NOV re‐written to correct wrong citation. 
NOV resent 12/3/12. Buffalo address returned to sender 12/10/12. B. Brosius 1/29/13 updates Michigan address. NOV to be returned 
by USPS as undelivered. NOV returned 2/1/13. B. Brosius forwarding forfeiture for EQC signatures 2/5/13. Hearing set for 3/14& 
15/2013. EQC hearing occurred 3/14/13. EQC agreed to forfeit bond. T. Parfitt 5/6/13 memo to AG’s office requests forfeiture 
proceedings to begin. EQC hearing to proceed with forfeiture 7/11/13.  MR requests update on process from AG in 9/30/13, 10/15/13 
and 10/22/13 emails.  DH 10/23/13 email requests Order of Bond Forfeiture from EQC hearing.  EQC Finding of Facts arrived 
10/29/13.  DH 10/29/13 email states funds have been requested to be transferred to LQD.   D. Hill 10/29/13 memo covers request to 
transfer funds to Forfeited Funds Account.  MR requests update on funds transfer in 11/26/13 email.  MR requests bid instructions 
from Steve Toalson in 1/30/14 email.  Steve T. provides instructions in January 31, 2014 phone call.  Site inspection to occur in March 
2014 to assess reclamation costs.  Site visit to estimate reclamation cost by Doug E., Dave M. and Mark R. on 9/24/14.  AG approves 
moving forward with reclamation 9/30/14.  MR requests bid and budget process from Steve Toalson 10/2/14.  MR requests 
information on bidding process from Barbara Gasper in 10/7/14 email. 
 
 
 

NOV 
5156‐
13 

1412ET  5/1/13  Hettinger LLC  NOV‐Failure to reclaim Mine  Kurt  KK sent draft NOV to Cheyenne 5/1/13. NOV send 5/3/13. NOV arrived D3 5/6/13. KK sends Chronology of events to T. Parfitt 
7/31/13.  EQC hearing held 9/12/13.   KK forwards draft Director’s memo to AG requesting continuance of bond forfeiture 
proceedings 10/18/13.  Director’s memo request forfeiture arrived 10/24/13.  KK sends Director memo to AG requesting release of 
bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  AG agrees on 3/11/14 to motion 
bankruptcy court to OK LQD use of bond funds to reclaim mine site. 
 

NOV 
5644‐
16 

1510ET  1/8/16  John Christensen  NOV – Failure to Submit Annual 
Report 

Jaime  JJ sends draft NOV to Cheyenne 1/6/16.  NOV sent by Cheyenne 1/7/16.  NOV arrived D3 via email 1/7/16.  Green Card signed 
1/13/16.  15 day deadline to contact Mark R. for Settlement Agreement meeting 1/28/16.   
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SMALL MINING PERMITS 

NOV 
5157‐
13 

711(s)  5 1/13  Hettinger LLC  NOV‐failure to reclaim mine  Mark  KK sent draft NOV to Cheyenne 5/1/13. NOV sent 5/3/13. NOV arrived D3 5/6/13. KK sends chronology of events to T. Parfitt 7/31/13.  
EQC hearing held 9/12/13.  KK sends EQC copy of DEQ Director Todd Parfitt memo 9/18/13.  711(s) forfeiture was not heard at 
9/13/13 hearing.  T. Rowan 9/23/13 email states 711(s) forfeiture will be heard at November 2013 EQC hearing.   KK sends Director 
memo to AG requesting release of bond in 11/22/13 email.  Director 11/22/13 memo to AG requests forfeiture proceedings to begin.  
Forfeiture proceedings on hold per AG 12/5/13 email due to Mr. Lynde interest in mine site.  Normal transfer process with new bond 
from Mr. Lynde per AG 12/5/13 email.  Darryl Lynde request to transfer permit to him arrives 12/6/13.  Form 1t and License to Mine 
arrived 12/12/13.  Transfer on hold as of 3/11/14 per AG concerns and need to review statutes and rules and regulations.  Mr. Lynde 
of Lynde Scoria, LLC cancels transfer 4/28/14.  D. Hill requests update on Order of Forfeiture 7/17/14.  MR & KK do not have record 
of Order being sent to D3 – 7/17/14.  Nancy N. notes update expected soon from AG’s Office in 7/28/14 email.   
 
 

NOV 
5684‐
16 

SP452  8/2/16  Sierra Construction  NOV – Improper disposal of 
petroleum/hydrocarbons 

Jaime  Draft NOV send to Cheyenne 8/2/16.  Follow‐up inspection performed 7/29/16.  NOV signed and sent 8/16/16.  Green card signed 
8/29/16.  Fremont Env., Payment request form sent to Cheyenne 9/6/16.  Signed SA arrived D3 9/26/16.  NOV Terminated AFTER 
site abatement verified via inspection.  Penalty payment receipt sent 10/4/16. 
 
 

NOV 
5685‐
16 

SP675  7/20/16  Quality Agg & Construction, 
Inc. 

NOV – Failure to salvage topsoil  Dorran  Draft NOV sent to Cheyenne 7/22/16.  NOV signed and sent from Cheyenne 7/25/16.  Green card signed 7/27/16.  15 days to contact 
LQD for SA meeting 8/11/6.  SA meeting scheduled for September 8, 2016.  Signed SA sent to Cheyenne 9/8/16.  Singed SA arrived 
from Cheyenne 9/19/16.  NOV Terminated AFTER site abatement verified via field inspection.   
 

 
 

REGULAR MINING PERMIT 

***COAL  ‐  NOTICE OF VIOLATIONS/ENFORCEMENT ACTIONS*** 

 
***PERMIT TERMINATION*** 

 
***BOND FORFEITURES*** 
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House, Senate compromise on education funding in eleventh hour 


By Laura Hancock 


High Low    


$2.44 $2.37    







CHEYENNE — The Wyoming Legislature adjourned late Friday night, ending a 


contentious eight-week session with a last-minute compromise to cut education by $34 


million starting July 1. 


While the Wyoming House wanted to solve the anticipated 25 percent yearly deficit to 


the $1.5 billion K-12 account with moderate cuts, taxes and funneling internal state 


funds to schools, the Senate wanted steeper cuts, no taxes and no earmarks on state 


funds. 


In addition to the $34 million that House Bill 236 will remove from education, the 


legislation requires a thorough, independent study of the state’s funding model. It 


creates a committee that must look at proposals to divert state money to the education 


account, find tax plans and more cuts. 


“It’s not a solution but I think it’s another step,” House Speaker Steve Harshman, a 


teacher and coach at Natrona County High School, said as he asked representatives to 


approve the deal. 


The House and Senate worked over 12 hours Friday to finish negotiating HB236 and 


other remaining bills. 


“By taking the time to strike a sensible and sustainable balance between spending 


reductions and revenue enhancements, I believe the Wyoming legislature can come into 


the 2018 budget session prepared to pass decisive action for Wyoming citizens and our 


future,” said Senate President Eli Bebout in a prepared statement. 


Harshman has said that there may need to be a special session of the Wyoming 


Legislature to bring about meaningful change to the school funding crisis. 







After the Legislature adopted the compromise, he said it was premature to conclude that 


a special session was no longer needed. He said the public’s understanding of the 


education funding crisis is leaps and bounds ahead of where it was in October. 


House Democrats led the opposition to the proposition. Rep. Debbie Bovee, a retired 


teacher from Casper, said that $34 million in cuts was too much in too short of a time 


period. 


“The districts between now and April 15 have to get that budget figured out,” she said. 


“If teachers need to be let go, by law they have to be told by April 15.” 


The Wyoming Education Association, which represents teachers, isn’t happy with the 


cuts. But the mandates on the committee that will study education are more specific 


than any previous proposal, said WEA President Kathy Vetter. The committee can draft 


bills for the full Legislature to consider next year. 


The philosophical difference between education spending and cuts in the House and 


Senate even crossed into the debate over the supplemental budget, which pays for 


general government operations and not schools. In fact, at one point in the Senate 


version of the budget bill, $91 million was cut from public schools. 


Tensions flared between the chambers throughout the session. A number of times one 


chamber ended conversations with the other, including Thursday night, when 


leadership from the House and Senate met and discussed study topics for the interim 


period between the 2017 and 2018 sessions. Numerous observers said the Senate left the 


meeting before the House was ready to finish. 







Gov. Matt Mead addressed lawmakers before they adjourned. He recognized that they 


had at times been frustrated. He said he had been frustrated. 


“There’s things we still have to do,” he said. “But for all of you, thank you for coming 


together as Republicans and Democrats. The passion and frustration is (evidence) on 


how much you care for Wyoming.” 


Chambers clash 


Bebout, in a Friday morning interview, gave an overall favorable evaluation to his 


chamber, which resisted the House’s desire for taxes and advocated deeper cuts. 


“Overall I’d give the Senate an A,” said Bebout, a Republican from Riverton. 


“As far as the overall session I would not give it an A, that’s for sure,” he said. It was a 


difficult time, we knew it would be. But the sun came up this morning.” 


Rep. Charles Pelkey, the second-ranking Democrat in the Wyoming House, took issue 


with Bebout grading the Senate with an A. 


“I wouldn’t give letter grades but I would recommend remedial education,” he said. 


Vetoes 


In addition to working out differences in education, the Legislature reviewed Mead’s 


line-item vetoes on the supplemental budget. 


The governor vetoed a number of cuts in the Legislature’s supplemental budget bill that 


represented over $4 million that would have been added to state spending, said Sen. 







Bruce Burns, a Sheridan Republican and chairman of the Joint Appropriations 


Committee. 


Mead also rejected a provision in the budget that prohibits him from filling vacant 


positions, saying it could have unintended consequences. 


“In some areas, in my view, cuts run too deep,” Mead wrote in a letter Thursday night to 


legislators. 


However, the House and Senate overrode most line-item vetoes with over two-thirds’ 


vote in each chamber with exception to vetoes to reductions to the Wyoming Pipeline 


Authority and the Wyoming Business Council. 


Special session 


For the Legislature to have a special session, Mead would have to call lawmakers back to 


Cheyenne, or the majority of the House and Senate would have to agree to call a session. 


In 2018, the Legislature will be designing a two-year budget for the state over about 20 


days. Because of the immediacy of the work, legislative rules require that all non-budget 


bills receive a two-thirds vote to even be introduced and assigned a committee. That 


two-thirds rule could make addressing education tough, which is why a special session 


may be necessary, Harshman said. 


Harshman said the special session could just be a week before the 2018 session, or a 


week after it adjourns. Or it could even be sandwiched in the middle of the budget 


session. 







Harshman, R-Casper, is worried about the projected $400 million shortfall, which 


begins next year. 


“The point is, the cliff is going to occur on July 1, 2018,” he said. “I think anybody who 


has any responsibility is working to not send Wyoming off the cliff.” 


Democrats 


Leaders in the state’s minority party expressed disappointment over cuts and the refusal 


to raise revenue through taxes. 


The Legislature needs to consider revenue to state coffers, which are now mostly tied to 


the minerals industry, said Sen. Chris Rothfuss, the leading Democrat in the upper 


chamber. 


“The sooner we address the needs for additional revenue, for sensible cuts and for 


restructuring of our internal funding stream, the less damaging it will be to our 


educational system,” he said. 


The state agencies didn’t need to be further cut, since they have been slashed over the 


summer, said Rep. Cathy Connolly, the leading Democrat in the House. 


“I’m very concerned about the impact on our cities and towns, and I’m concerned about 


the effect on economic development,” she said. “We want to send the message that 


Wyoming is open for business and it is a good place to raise your family.” 


 


Session review: Legislature tackles budget, host of other bills in 2017 







By Laura Hancock 


CHEYENNE — The 64th Wyoming Legislature began with all eyes on a measure that 


opened the door to the transfer of federal public land to the state. 


Sportsmen opposed Senate Joint Resolution 3. They were concerned it would lead to a 


mass selloff of land to the wealthy and well-connected, as the state wouldn’t be able to 


afford or bureaucratically handle adding 25 million acres to its its current portfolio of 


just 3 million acres. 


The legislation would have specified in the Wyoming Constitution how federal public 


land would be managed if Washington transferred it to the states. But support wavered 


and Senate President Eli Bebout decided to kill the bill by not assigning it to a 


committee 10 days into the session. 


Opponents were vocal and outnumbered the supporters, mostly lawmakers who saw the 


current downturn in minerals — accompanied by a decrease in revenue to Wyoming — 


as the result of slow federal permitting and cumbersome regulations. 


So ended what was expected to be one of the most controversial measures in the 2017 


session. What ultimately consumed the bulk of lawmakers’ time during the two-month 


session, and resulted in a group of representatives walking out of a late-night 


negotiation, was money. 


The House and Senate battled over paying for general government operations and 


education funding. They volleyed bills back and forth with changes and amendments, 


colliding over depth of cuts — the House wanted more than the Senate — and whether or 


not to increase taxes — the House wanted small bumps, the Senate said no. 



http://trib.com/news/state-and-regional/govt-and-politics/wyoming-senate-president-kills-public-lands-transfer-bill/article_88bfb04b-6449-539d-8e70-081d781da35d.html

http://trib.com/news/state-and-regional/govt-and-politics/house-senate-clash-over-education-cuts/article_9c306086-7e62-52ab-ac7e-e80996b6d9fe.html





In the midst of the budget negotiations, which ended late Friday with a compromise on 


education funding, were debates over various social issues from abortion regulations to 


gun laws. 


While every legislative session includes vigorous debate, some onlookers said this year’s 


budget battles — created by a downturn in the energy industry — may have been in the 


worst in recent memory. 


Education 


The state government’s budget cycle spans over two years. This year, lawmakers 


adopted a supplemental budget, tweaking the spending bill adopted last year after 


energy revenues plummeted. 


The Legislature made about $400 million in cuts, including accepting most of the $250 


million in reductions made by Gov. Matt Mead over the summer. 


But the budget discussion was overshadowed by the clash between the House and 


Senate on education and spending. 


The account that pays for K-12 is separate than the fund that pays for most other 


government operations. It, too, is enriched by mineral revenue and is expected to have a 


$400 million annual gap, or just over 25 percent, in coming years. 


At the 11th hour on Friday, before the session adjourned, the House and Senate struck a 


deal to cut $34 million from education July 1 and review the education funding model. 


The compromise will create a committee of legislators who will meet this summer. They 







have been authorized to draft bills for the 2018 session increasing taxes, diverting 


internal state funds to education and slicing more from education. 


Suicide and substance abuse 


The Legislature cut $2.1 million from suicide and substance abuse prevention, services 


the Wyoming Department of Health currently contracts to the Prevention Management 


Organization of Wyoming at $5.7 million. 


Lawmakers complained the PMO had too much overhead. The organization defended 


itself, saying it has had to eliminate positions as a result of the state cuts over the 


summer and there was a lack of understanding of its work. 


Wyoming had the second-highest suicide rate in 2015. 


Mother-infant program 


The original version of the budget bill stripped $405,000 from a public health nursing 


program that assisted counties in caring for low-income expectant women, mothers and 


babies. Counties also help pay for the program. The goal behind the program is to 


reduce overall health care costs associated with pre-term births, babies with low body 


weights and other medical concerns. 


The program is referred to as an adolescent health program, but only about $60,000 


was reserved to help adolescents obtain birth control. 


After negotiations, about $167,500 remains in the program, said Rep. Cathy Connolly of 


Laramie, the Democratic leader in the House. 
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State prison 


The Wyoming State Penitentiary was built on an old lake bed and is experiencing major 


structural problems, such as buckling floors and cracks in the walls. While the Wyoming 


Attorney General’s Office evaluates whether anyone is liable for the design and 


construction of the facility, state leaders have been concerned about a catastrophe that 


would involve vacating the building and moving prisoners out. 


Gov. Matt Mead asked for $19 million in case of an emergency. The budget will give him 


up to $15 million, but only after the Corrections Department uses internal funding and 


money in a coffee pot for major maintenance of state buildings, said Rep. Andy 


Schwartz, a Democrat who was involved in budget discussions. 


Taxes 


The Senate killed a bill to increase cigarette taxes by 30 cents a pack to 90 cents. House 


Bill 191’s sponsor, Rep. Mike Madden, said the increase represented inflation over the 


years since the tax last increased. The money would have paid for mental health 


programs, but the political arm of American Cancer Society wanted a higher tax to 


decrease smoking rates. 


Gov. Matt Mead signed a bill requiring online retailers who do more than 200 


transactions or $100,000 in sales in the state annually to pay sales tax. 


Amazon previously agreed to pay sales tax to Wyoming, before the bill passed. 


The following revenue-related bills also failed: HB149, which would have changed the 


lodging tax distribution; HB102, which would have changed the lodging tax itself; HB12, 


which would have changed sales tax exemptions; HB132, which would have lowered 
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taxable property; HB162, which would have changed property taxes; and SF159, which 


would have studied the state’s tax structure. 


Lawmakers also bantered tax proposals to help pay for the education shortfall. Those, 


too, all failed. 


LGBTQ 


Wyoming’s gay community didn’t make any gains in the workplace, but LGBT leaders 


said they also didn’t suffer any setbacks in the Legislature this year. 


SF153 would have protected gay and transgender people in the workplace. The 


nondiscrimination bill would have prevented anyone from being fired, hired, promoted 


or demoted based on their sexual orientation or gender identity. It was defeated in the 


Senate in early February. 


In late January, lawmakers withdrew a complicated bill that would have allowed people 


to sue employers if their policies about LGBT people conflicted with their religious or 


moral convictions. 


Critics said HB135 would have deemed nondiscrimination ordinances, such as one in 


Laramie, illegal and would have allowed government employees, such as police officers 


or firefighters, to deny service to people if they disagreed with their lifestyles. 


The sponsors said they withdrew the bill because the Legislature faced many pressing 


issues and they wanted lawmakers to have more time to look at the topic. 


Abortion 
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For the first time in decades, the Wyoming Legislature changed state statutes on 


abortion. 


HB116 makes it a felony to transport, sell, give away or distribute cells or tissue from an 


aborted fetus. The bill was amended at the end of the legislative process to allay 


concerns of the Wyoming Medical Society, which represents doctors. 


About 10 percent of women have miscarriages, known as spontaneous abortions, and 


sometimes doctors have to remove parts of the fetus not extracted naturally. Doctors 


and scientists sometimes study the tissue to determine why the woman miscarried. The 


last-minute amendments protect that research. 


HB182 requires doctors to offer women who are seeking abortions an ultrasound or a 


chance to listen to the fetal heartbeat. 


That bill was also amended in the Senate to remove a requirement that a physician 


obtain a signed statement from the woman that she was offered the medical services. 


Guns 


The Legislature adopted two bills that would ease restrictions of firearms in public 


buildings, and rejected a third. 


HB137 will allow guns at state and local government meetings. And HB194 will 


allow school districts to decide whether to allow employees and volunteers to carry 


firearms. 


People could be armed at the Wyoming Legislature, according to the precepts of HB137. 


But as the Wyoming Capitol is under reconstruction, the Legislature is meeting in 



http://trib.com/news/state-and-regional/govt-and-politics/abortion-ultrasound-bill-passes-senate/article_cb00ea15-6720-5010-8130-fb2a2b75fd83.html

http://trib.com/news/state-and-regional/govt-and-politics/abortion-ultrasound-bill-passes-senate/article_cb00ea15-6720-5010-8130-fb2a2b75fd83.html

http://trib.com/news/state-and-regional/govt-and-politics/abortion-ultrasound-bill-moves-through-senate/article_2702d659-bb34-5ebd-a8d7-10431a907c04.html

http://trib.com/news/state-and-regional/govt-and-politics/senate-defeats-campus-carry-bill-advances-bills-allowing-guns-in/article_5760f51c-59da-5bcb-9e2b-33a2d16bdf55.html

http://trib.com/news/state-and-regional/govt-and-politics/committee-sends-guns-in-schools-bill-to-senate-floor/article_ebe56d0e-36e0-53a5-b2a5-5ae88ebedaf0.html





another Cheyenne building, the Jonah Business Center. And lawmakers may not be able 


to carry guns until they return to the Capitol, said Rep. Charles Pelkey, D-Laramie, an 


attorney. 


“Since the Jonah center is private property, it’s questionable if they can bring guns,” he 


said. 


Meantime, the Senate rejected HB136, which would have allowed guns on college 


campuses. 


 


 


New coal company has big plans, will still face market challenges 


By Heather Richards 


Underneath the Wyoming ground sits endless seams of coal from inches-thick veins 


near the Big Horn Mountains to 30-foot deep stratums in the heart of the Powder River 


Basin. Traditional uses for the ancient rock have sent billions to the state coffers, 


building and expanding schools and employing thousands of workers. 


But that formerly stable industry has hit hard times. Competition from cheap natural 


gas and looming federal regulations slowed coal’s main use for electricity. And now a 


firm hopes to capitalize on the richness of Wyoming’s resources in a new and 


entrepreneurial way. 







Ramaco Carbon has owned the mineral rights on a tract of land north of Sheridan since 


2011. But since buying those resources, the value of coal produced for electricity has 


fallen and the viability of a new thermal coal mine competing in the Powder River Basin, 


the center of national thermal coal production, is uncertain at best. 


In the face of a cantankerous market, the company recently announced it would mine 


coal for products like lightweight car parts and asphalt instead of the traditional use — 


shipping tons out of state at the expense of operators to feed power plants that create 


electricity. Moreover, it proposes building research and manufacturing facilities on-site 


to take coal straight from the mine to product development. 


Some say Ramaco could bring an exciting new focus for Powder River Basin coal, while 


drawing a large workforce to Sheridan County. Others fear they’ve seen big coal ideas 


fail before, leaving little behind on the Wyoming landscape. 


*** 


Ramaco’s facilities, surrounding the proposed Brook Mine, could bring more research, 


development and the creation of coal products to Wyoming, its leaders say. It would be a 


job creator and a revenue generator both for the region and the state. In a time when 


Wyoming coal is struggling to compete with cheap natural gas for the electricity market, 


many are looking for another way, another path for coal’s future. Ramaco’s plan is one 


step ahead of most coal companies, who are still lobbying for federal dollars on carbon 


sequestration to reduce emissions rather than create coal products, experts say. 


But research and development are often separated from commercialization by a wide 


berth, where exciting possibilities are pushed out to sink or swim in the market. 







Ramaco proposes bridging that gap. 


“What we are trying to do in essence is mitigate those by building this from the ground 


up on the scene,” said CEO Randall Atkins. “The development usually takes care of 


itself. We are combining the science with the commercial.” 


For now, many are curious, even hopeful, that Ramaco finds a way. 


“I hope they have the silver bullet to figure that out,” said Jason Beggar, director of the 


Wyoming Infrastructure Authority. “There is so much opportunity there. I think 


Ramaco is right on in saying that coal is an incredible feed stock and burning it is the 


lowest denominator.” 


Wyoming has spent millions in developing carbon capture, which would both reduce 


emissions and create a new product to sell: carbon dioxide. But like coal to product 


technology, carbon capture is still in the development phase. It needs public-private 


research dollars to make it cheap enough for business to take the risk of using it, Beggar 


has said before. 


The key component in these endeavors for coal is adding value to Wyoming’s existing 


resource, before the market takes it away. 


“It’s how can we take some that we already have and create more value out of that,” 


Beggar said. “Instead of putting it on a train at $10 a ton, can we make it into products 


that are worth hundreds of dollars per ton?” 


Both Ramaco and the Infrastructure Authority face the challenges of commercializing 


new technology, he said. 







“It would be a drastic step forward if they have a technology that they feel allows this 


process to be commercialized so much faster,” Beggar said. 


*** 


Ramaco is not floating an unheard of idea. Researchers from the University of Wyoming 


and the University of Utah have been investing time and grant dollars into finding new 


uses for coal for years. 


There is certainly a demand out there for some of the products that Ramaco has 


mentioned, said Rob Godby, director of energy economics and public policy at the 


University of Wyoming. 


An added benefit of using coal for carbon fiber is that there aren’t the greenhouse gas 


concerns from burning coal, he said. 


Lightweight carbon fiber, once it’s economical to develop, goes into a range of 21st-


century fixtures. 


Cars have gotten bigger and heavier at the same time that buyers want fuel efficiency 


and no-emission electric vehicles, he said. Carbon fiber could be used to satisfy those 


needs. 


But it’s not as simple as looking for whether a product would be useful, he said, markets 


respond to availability. 


While new products will likely be in the future for coal, the scale and the benefit to 


Wyoming are still uncertain. 







Ramaco would be a small mine compared to its massive competitors in Campbell 


County, he said. It’s a drop in the bucket at this point in terms of revitalizing Wyoming’s 


coal sector. 


And it’s too early to see if Ramaco, or its proposals, are a promised land for the Powder 


River Basin. 


“It’s not going to happen tomorrow,” Godby said. “We are talking about a couple-decade 


process.” 


Coal, which could be used to make anything from furniture to asphalt, will have to 


compete with oil and natural gas, both of which make some of the same products. And 


oil has been used as a feedstock for years. It’s ahead of coal, and it’s cheaper, experts 


say. 


Whoever does find a way into this market will reap the benefits that come with the risk 


of being first, he said. 


“The bottom line is, someone has to do the research, and if you can get in at the front 


end, the risk is high but that is where the benefits can be high.” 


Knowing that the commercial success of coal products is a challenge, researchers in 


neighboring states have begun to focus purely on those economics. 


The University of Utah recently announced a $1.6 million engineering grant for creating 


technology and cost-analysis that would take coal pitch and turn it into carbon fiber 


products. It’s also been the recipient of economic development grants. 







The trend in Utah is to find the end products and markets first and then align coal from 


different regions of the country with those products. 


“We have worked with our coal for so many years to burn it, so we know it inside and 


out,” said Greg Jones, assistant vice president for research at the university. “Can we 


work with the carbon fiber now ... to make it inexpensive. … That’s the way we are 


looking now.” 


Utah is still chasing Wyoming, where the technology is more advanced, he said. But the 


commercial piece Utah is investigating may create a coal to product market sooner. 


For Wyoming, Ramaco’s proposals and the potential of other similar companies beg a 


number of questions, said Godby, the UW economist. 


One question is revenue. It takes a lot less coal to create other products than it does to 


burn coal for electric. 


In addition to the revenue picture, is the question of where coal refineries end up being 


located. If this sector grows, and it very well may in the years to come, Wyoming’s 


greatest benefit would be from manufacturing done in the state. If neighboring states 


get ahead of Wyoming in terms of refining coal for other products, then it finds itself in 


the same positions it is currently, shipping coal to other states, he said. 


*** 


While Ramaco’s place in the future of coal is drawing attention throughout the West, 


some fear another Two Elk, a much-lauded coal project that amounted to nothing after 


decades of promises. 







Then, too, there were questions early on and local incredulity despite support from the 


state and the local government over what would have been a large-scale project offering 


added value to Wyoming coal, local revenue and jobs. 


“The neighbors would call it No Elk,” said Shannon Anderson of the Powder River Basin 


Resource Council, and a longtime critic of the Two Elk project. “The forest Service 


people would joke about it. There was a lot of local skepticism, but in the meantime they 


got multi-million dollar grants from the government. They got industry revenue bonds 


from the state of Wyoming. There was some credibility there that did get through.” 


Like Ramaco, Two Elk brought in experts and had the support of research institutions. 


In Two Elk’s case, a leading national expert from Stanford. In Ramaco’s case, the 


Massachusetts Institute of Technology is said to be an early partner. 


Also like Ramaco, Two Elk’s developers changed plans multiple times. From using waste 


coal to developing carbon capture, if there was federal or state grant money available, 


the company utilized it, Anderson said. 


“We’ve just seen in this state a lot of projects like this,” Anderson said of Ramaco. “It 


looks shiny. It looks exciting. … There is some government money and at the end of the 


day it comes down to, is it going to pan out? Is it going to be viable? Is it going to create 


revenue?” 


The news that the company wants to use its coal for carbon fiber products doesn’t 


necessarily allay the landowners group’s fears, which were initially related to how the 


coal is mined. 







Ramaco’s CEO Atkins has promised that there will be more local communication to 


come as they unveil their intentions with the research facility. 


That involvement will likely be welcome, as new questions have arisen in Sheridan 


County. 


“There is no relation between the permit to mine and the application before [the 


Department of Environmental Quality] and this facility,” Anderson said. “It’s like they 


are two separate things that the company has been pitching and it is very confusing to us 


what are they actually going to do.” 


Atkins has said issues with subsidence and water contamination in the mining permit 


have been addressed. 


With multiple groups filing objections, the issue over Ramaco’s coal mining permit will 


go before the Environmental Quality Council, which hears contested environmental 


cases in the state. 


Whether Ramaco can clear the market challenges ahead remains to be seen. If they can, 


the small mine north of Sheridan may take Wyoming one step closer to diversifying its 


coal industry. 


 


Wyoming uranium operators face global glut 


By Heather Richards 







Wyoming’s uranium operators are facing challenges as production in the U.S. fell to its 


lowest level in a decade for 2016 due to a global glut of yellowcake. 


The Energy Information Administration reported recently that the 2.9 million pounds of 


uranium produced last year was 13 percent lower than the previous year and less than 7 


percent of U.S. production at its height in 1980. 


Wyoming is the foremost producer of uranium in the U.S., providing about 65 percent of 


national production and sending the product around the world for use in nuclear power. 


Conversely, most of the nation’s nuclear power is produced from imported uranium, 


according to the EIA. 


But the downturn in uranium, like that in the crude oil market, is a global issue, said 


Travis Deti, director of the Wyoming Mining Association. 


“There is too much uranium on the market right now,” Deti said. “That is the main cause 


of it. A few weeks back Kazakhstan decided to cut production. You’ve seen a little rise in 


price.” 


The low prices and worldwide glut have hurt Wyoming’s producers. Cameco, Wyoming’s 


largest operator and the provider of 18 percent of world production, reported a $62 


million net loss for 2016 when prices hit a 12-year low. 


With prices low and the glut going strong, some in Wyoming are leaning toward tax 


relief to help the industry, Deti said. 


There is no federal tax on uranium, but Wyoming used to tax the industry on a sliding 


scale dependent on the spot price. Starting at a 1 percent rate, the state tax would 







increase with the success of the market. A return to that approach could help the state 


producers through the downturn. 


However, it’s not only the glut that affects the uranium market. Largely used for power 


generation, the sector is still living through the repercussions of the Fukushima incident 


in 2011, when a tsunami knocked out multiple nuclear reactors for days, causing 


widespread radiation panic. 


 “Prior to Fukushima, we were seeing a renaissance, more nuclear facilities in the 


planning phases and more countries turning towards nuclear power,” Deti said. 


The move away from carbon dioxide emissions had revived interest in nuclear power 


which burns clean. One pound of enriched uranium produces the same amount of power 


as 20,000 pounds of coal, according to the Wyoming Mining Association. 


Though the interest in nuclear power has gone tepid since the Japanese disaster, Deti 


and others hope that its value is reconsidered. 


“It’s a very appealing option, but of course it has the stereotype that when things go 


wrong they go really, really wrong,” Deti said. 


That take is unfair, Deti said. 


Nuclear provides about 13 percent of the world’s electricity and has attracted the 


support of conservative energy think tanks like the ClearPath Foundation, who seek a 


market-based solution to climate change. 


Operators, meanwhile, are following the example of U.S. oil producers, tightening 


operations and watching for signs of increasing demand and diminishing supply. 







“As we look to the future, we see continued growth in reactor construction and, 


consequently, increasing uranium demand,” said Cameco’s CEO Tim Gitzel in a 


statement Feb. 9. “We believe that with our focus on value and our tier-one assets, we 


are well positioned to seize that demand.” 


 


New Interior Secretary Zinke sets sights on balance 


By Tom Lutey for the Star-Tribune 


It might not be long before the inscription atop Yellowstone National Park’s iconic 


Roosevelt Arch is posted in Ryan Zinke’s new digs. 


It’s what the new Interior secretary says is his mission for the Department of Interior’s 


management of federal lands: “For the Benefit and Enjoyment of the People.” 


“Sitting in my office and I am now recognizing the task before me. I’m excited about it. 


It’s great to be asked by the president to be his voice on public lands,” Zinke said Friday. 


“I look forward to going out in the field and visiting our parks, our refuges and our 


holdings and just talking to the people. It goes back to ‘the benefit and enjoyment of the 


people,’ and I intend to live up to the model.” 


The Republican from Montana has repeated the statement often since saddling up and 


riding to work with the mounted National Mall Police on Thursday. He was then greeted 


by his new staff as a Northern Cheyenne Indian drummer pounded out an honor song at 


the top of the Department of the Interior steps. It was a dramatic departure from his job 







as just one vote out of 435 in U.S. House. Zinke is the only congressman from a state so 


wide it falls just a few miles short of taking up an entire time zone. 


It was just two years ago when Zinke was moving into his House office. He’d been a state 


legislator for a couple terms in the last decade. Before that he was 23-year veteran of the 


Navy SEALs, where he reached the rank of commander. He served in Iraq. 


In President Donald J. Trump’s Cabinet of millionaires, Zinke, 55, is tied with Vice 


President Mike Pence as the least wealthy, by a long shot. Minus his congressional 


salary, Zinke’s non-government worth is about $800,000 and includes a 1938 Cadillac, 


a Harley Davidson, some family art and some rental properties, most notably in the 


Montana timber and ski town of Whitefish, where Zinke, a plumber’s son, grew up in the 


shadow of Glacier National Park. 


It is impossible to look in any direction from Zinke’s hometown without seeing federal 


land. The local ski resort, Big Mountain, occupies land leased from the Forest Service. 


There is a tight green stubble on the landscape where a legacy logging industry sawed 


jobs from federal timber. There’s the national park and to the east of it the Blackfeet 


Indian Reservation before the landscape flattens into millions of acres of Bureau of Land 


Management grazing land, punctuated by farm communities founded in the land rush of 


the early 1900s. 


In Montana, the federal government is everyone’s neighbor. It’s the fourth largest state 


in the nation. The federal government owns a third of the property. The Department of 


Interior manages all but the U.S. Forest Service property. 







The department represents federal government’s obligation to American Indian tribes. 


It supervises oil, gas drilling and coal mining on federal lands and waters. It manages 


national parks and battlefields, national monuments and also protects endangered 


species. The Fourth of July bash on the National Mall? Yep, that too, and several other 


purposes, as well. It employs 70,000 people and has a $20.7 billion annual budget. 


Like all neighbor relations, sometimes there’s tension between communities and their 


largest neighbor. It is the Department of the Interior’s job to balance the public’s 


interests in both conservation and revenue from federal land, Zinke told Lee Montana 


on Friday. 


“I think we have to recognize that there are some public lands that fit better under the 


Muir model, where man is more of an observer, the lightest footprint,” Zinke said. “And 


there are special places in our public land holdings that deserve that special recognition, 


and we have it to a degree with wilderness and national parks. But the preponderance of 


lands, I think, are under the Pinchot model of multiple use.” 


John Muir was a pioneer of American public land preservation whose vision was crucial 


in the creation of national parks. His counterpart was Gifford Pinchot, the first chief of 


the U.S. Forest Service. Pinchot established the management of natural resources for 


revenue. His maxim was, “The greatest good for the greatest number” and that good 


included industry. 


“Multiple use is making sure that the public can use our lands for the enjoyment and the 


benefit of the people,” Zinke said. “That benefit side may include timber harvest, it may 


include oil energy production. It may include mining. Our charter is to make sure that 







those activities that are more invasive have a reclamation plan where at the end of the 


project that land is returned either in the same or better condition than what we started 


with. And that’s where the right regulation — but not excessive regulation — is needed.” 


It’s where jobs are tied to federal land where relations are most heated between the 


federal government, states and local communities. Zinke sees a need to restore trust 


with those communities. In Congress, he tried to give local governments, states and 


Indian tribes more say in the management decision on federal lands. He was harshly 


criticized for it by House Democrats who said he was giving too much power to non-


federal stakeholders in mining and drilling. 


But the federal government should be able to create wealth and jobs from its resources, 


while also protecting public access to federal property for recreation. 


National monuments 


Several battles concerning public lands await the new Interior secretary. In Utah 


tempers are flaring over the Bears Ears National Monument. The “ears” are twin buttes 


that poke from Southern Utah’s Elk Ridge. The features are surrounded by canyons, 


mesas and cliffs that include archaeological sites. 


Former President Barack Obama declared the 1.35 million-acre monument before 


leaving office last year. Utah Republicans, like Rep. Jason Chaffetz have said the they 


hope President Trump and Zinke eliminate the monument status. 


Republicans’ stand on Bears Ears cost Utah the nation’s largest outdoors show, which 


brought 50,000 visitors to the state and $45 million year. Organizers said they couldn’t 


support a state that didn’t support Bears Ears. 







Zinke didn’t say the monument would be undone, but it might be changed. 


“I think we should follow the law in that there is no doubt there are areas that should 


have special protection and a monument is appropriate,” Zinke said. “But we should 


work with local communities, we should work with the states. We should follow the law 


that monuments should be appropriate to the specific areas that deserve that protection. 


Some of the monuments created in the last administration were popular. They had 


grassroots support. They had broad support at the state level. And other monuments, 


especially those that were created late and the actions that were taken late in 


administration, they do they smell of political agenda rather than gaining consensus. 


And they’ve become viewed in many parts, especially in Utah, as, once again, breaching 


this bond of trust. And so my task as a secretary is to review all actions that were taken 


to make sure that we are and advocate for the local voice and advocate for the state and 


be seen as partners rather than adversaries.” 


The Berryessa Snow Mountain National Monument is an example of a declaration that 


worked. The 330,780-acre monument in Northern California was widely supported by 


the community. That’s the support for a monument Zinke prefers. 


A president has never undone a previous president’s national monument. Zinke said 


there’s nothing in the law that prohibits nullification, but there’s nothing that clearly 


allows it, either. But national monuments can be changed. 


“There’s no doubt that a president can modify a monument that has been done before. 


There’s precedent in that,” Zinke said. “I think what the goal is on monument 


designation is to make sure you have local, and state, broad support of the people who 







live there, the people who are most affected by the monument. And of course that speaks 


to what my motto has been and will be: for the enjoyment of the people, which is on the 


Roosevelt Arch.” 


Standing Rock and Malheur 


If the federal government had better local relations, it would hopefully have fewer 


protests like the one at Standing Rock, North Dakota, where the Dakota Access Pipeline 


is to cross beneath the Missouri River. The Malheur National Wildlife Refuge standoff in 


Oregon is another example where Zinke said things might have been different if public 


perception of federal land management were different. Federal property was damaged, 


and in the Malheur standoff someone died. Both incidents cost the federal government 


millions of dollars that could have been spent on restoration and management, he said. 


“Going forward, when the public sees a Fish and Wildlife truck, or a BLM truck, I want 


the public to think about management,” Zinke said, “Wildlife and land management 


rather than law enforcement. And I think that’s an important distinction. Going 


forward, again, my biggest task is to restore trust at the local level, and that’s being an 


advocate and making sure people believe they have a voice.” 


Coal 


Zinke is a coal-state Republican. Montana has the largest holdings of federal coal in the 


United States. In Congress, he fought against a DOI suspension of coal leases triggered 


by concerns that coal royalties were set too low and needed to be studied. President 


Trump and Congress have since worked to lift the coal lease ban. 







Zinke said coal, oil and gas from federal land is important because low-priced energy 


powers U.S. manufacturing. Those mining jobs are also directly linked to manufacturing 


in other states, like Illinois, where Caterpillar employees are hopeful an increase in 


mining under the Trump administration will boost demand for heavy machinery. 


Coal’s decline is tied to a glut in global supply which has made exports unprofitable 


while at the same time cheap natural gas replaces coal as the nation’s primary source at 


power plants. Zinke and other Republicans argue that federal policy shouldn’t 


exacerbate coal’s problems. They would like to see more coal power, an idea President 


Trump campaigned on. 


But other economies tied to federal land also need to be promoted where possible, Zinke 


said. 


“We should not view it in terms of just extraction,” Zinke said. “Public land also has a 


driver when it comes to recreation. In some areas, particularly in the Seattle area, 


Mount Rainier, Olympic National Park, the forest around Seattle, there is a strong desire 


to elevate recreation. In Alaska, there is a strong desire for energy development, many of 


our Native tribes particularly. Some of the biggest resource concerns are owned by 


Eskimos and Native indigenous peoples, and they are very pro-energy development. 


They use the pipeline. In many ways, it is their lifeblood, so I think it’s best to view 


things locally and start understanding the challenges of energy development. The 


president was right to look at punitive excessive regulations to undo those and let the 


market drive things. I think the goal is to make sure we have clean air, clean water, but 


also the economic engine of the U.S.” 







Tribal relations 


Not all American Indian tribes support fossil fuel development, Zinke acknowledged. 


Where there is opposition, the United States needs to honor that, he said. 


“I think with the tribes, and I’ve talked with the tribes extensively before, although as a 


congressman I had the best relationship with the tribes in Montana,” Zinke said. “As a 


secretary now of Interior I have to have the same relationship with all tribes. 


“I think it stems from three things. One is sovereignty, and sovereignty has to be more 


than a word. Sovereignty has to mean something. Two is respect. And three is self-


determination. And that’s making sure the tribes have the tools to shape their own 


destiny and the authority to do that. As you know, even in the West, tribes are not 


monolithic, meaning that some tribes are pro-resource, pro-energy, pro-fossil fuels. And 


other tribes stand staunchly against that. I think it goes back to respect and sovereignty 


that each tribe in my judgement has to have the authority, the tools to carve their own 


path. And also from the Department of the Interior is to understand culturally many of 


these tribes are different, and their path may be unique to them, and I have to respect 


that.” 


 


 


 


EPA walks back on oil and gas requirements; Samson emerges from 


bankruptcy 







By Heather Richards 


This week in numbers 


Friday oil prices: West Texas Intermediate (WTI) $53.33, Brent (ICE) $55.90 


Natural gas weekly averages: Henry Hub $2.53, Wyoming Pool $2.35, Opal $2.38 


EPA drops survey request 


Oil and gas operators were pleased this week after the new head of the Environmental 


Protection Agency withdrew a data-gathering request from the nation's producers. 


Meant to be a first step in crafting a new methane emissions rule, the information 


request irked operators who said it costs time and money. 


Advocates for reduced emissions quickly criticized the EPA's new direction as pandering 


to industry. 


What the EPA will do in regard to crafting an emissions rule for existing wells and 


facilities is unclear. 


A new path 


Samson Resources emerged from bankruptcy this week, transferring most of its assets 


to newly formed Samson Resources II. 


Advertisement 


The Oklahoma-based firm filed for Chapter 11 protection in September of 2015 with 


$3.25 billion in debt as the downturn in oil and gas trundled a number of companies. 
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The company's new board of directors named Joseph A. Mills as president and CEO. 


Samson was one of the largest producers in Wyoming when it fell into 


bankruptcy, ranked ninth in oil production and 20th in gas production. 


Troubles began months before filing when the company laid of 35 workers and 


attempted to unload acreage in Wyoming. 


Earnings 


EOG Resources reported a $1.1 billion loss for 2016, but the news was good considering 


the past. The Houston-based company's losses the year before were $4.5 billion. 


EOG operates in Wyoming's Powder River and DJ basins. It's heavy focus on science-


driven exploration makes it an interesting company to track in Wyoming. 


Meanwhile, Par Pacific, which operates the Newcastle refinery, reported a net loss of 


$45.8 million this week. The Houston-based company reported a $39.9 million loss for 


2015. 


In the news 


 "Oil analyst guru" Gary Ross has predicted $70 a barrel oil this year, the Wall 


Street Journal reported this week. The WSJ takes a look at some of his previous 


forecasts over the years. 


 There's more trouble at the Kemper plant in Kemper, Mississippi. Southern 


Company's CEO Tom Fanning said the coal-fired plant isn’t economically viable 
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in the current market. Once operable, the incredible expense will fall back on 


Mississippi rate payers, according to this report. 


 


Feds fear Wind River injunction that requires them to negotiate with both 


tribes, appeal states 


By Arno Rosenfeld 


The federal government is claiming a court order requiring it to negotiate with both 


tribes on the Wind River Reservation in central Wyoming when providing multi-tribal 


services is placing employees in legal jeopardy. 


The government appealed its case to the Ninth Circuit Court of Appeals in California last 


month, protesting an October court decision forcing the Bureau of Indian Affairs to 


receive approval from both the Northern Arapaho and Eastern Shoshone tribes before 


approving funding for reservation services affecting both tribes. 


Lawyers for the Bureau of Indian Affairs argue that the October decision was 


unnecessary because the BIA had already agreed to seek approval from both tribes 


before entering into any new contracts on the reservation. 


“The challenged contract renewals were the result of exceptional circumstances,” U.S. 


Justice Department attorneys Mark Freeman and Weili Shaw wrote in the Ninth Circuit 


brief. “The BIA will not enter into contracts for shared programs in the future without 


the consent of both tribes.” 
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The dispute goes back to 2014, when the Northern Arapaho left the joint body that the 


two tribes — each of which has independent sovereignty over the same boundaries — 


had used for decades to work with the federal government. 


The BIA subsequently worked exclusively with the Eastern Shoshone Tribe to provide 


reservation services, citing the difficulty of entering into two separate agreements for 


services covering the same reservation and the agency’s hope that the Northern Arapaho 


would return to the joint council. 


After it became increasingly clear that the Northern Arapaho were not going to return to 


the joint council, BIA Wind River Agency Superintendent Norma Gourneau wrote a 


letter over the summer stating that agency would begin seeking the approval of both 


tribes before entering into any new agreements. 


In October, Montana U.S. District Court judge Brian Morris issued a preliminary 


injunction putting legal force behind Gourneau’s letter — effectively forcing the 


government to abide by what it had already pledged to do. 


In its appeal to the Ninth Circuit, the BIA argues that the preliminary injunction is 


unnecessary for just that reason. 


“The Gorneau Letter unequivocally states that the BIA will not enter into contracts for 


shared programs in the future without the consent of both tribes,” Freeman and Shaw 


wrote. 


Morris wrote in his decision granting the preliminary injunction that the Gourneau 


letter was not a legal document and would not prevent the BIA from entering into future 


contracts on the Wind River Reservation without approval from the Northern Arapaho. 







“The BIA has committed to no legally binding policy that would prevent such approval 


from happening in the future,” Morris wrote. 


BIA attorneys argued in their appeal that while Gourneau’s letter is not technically 


legally binding, courts have historically presumed “the government is acting in good 


faith” and that the court should assume the agency will not violate its own stated policy. 


But the lawyers further argue that the injunction requiring the government to follow 


Gourneau’s letter puts employees at risk of being held in contempt of court. 


The October order requires the BIA to consult both tribes on contracts impacting 


“shared services” and the government argues it is too difficult to determine which 


services are shared and which are meant only for a single tribe given the overlapping 


nature of both tribal organizations on the shared reservation. 


“Federally funded programs directed at one tribe commonly also benefit or affect the 


other tribe and its members,” the government attorneys wrote. 


The government believes that it risks violating the injunction — or being accused of 


violating the injunction — if it enters into agreements with the individual tribes and will 


be forced to negotiate with both tribes for every service provided. 


“Given the tribes’ ongoing unwillingness to cooperate in the administration of most such 


programs, such a determination would likely result in the rejection of the proposals,” 


Freeman and Shaw stated in the lawsuit. 


The lawyers caution this will lead to more programs administered by the federal 


government rather than the tribes themselves, as happened when the BIA partially took 







control of the tribal court in the fall. The BIA is asking the Ninth Circuit to overturn the 


injunction to avoid this situation because federal law compels the BIA to turn over as 


many reservation programs to tribes as possible. 


The Northern Arapaho Tribe has until March 13 to respond to the government’s appeal. 


 


Water from northwest Wyoming dam could be released early 


Water managers in northwest Wyoming are considering increasing the rate at which 


water is released from the Jackson Lake Dam earlier than usual to clear space for what's 


likely to be a major runoff this spring. 


Bureau of Reclamation managers have tentatively planned moving away from winter 


flow levels as early as next week. But a permanent release schedule is still in the works. 


The bureau's water managers say the timing and intensity of the increase in water 


moving out of Jackson Lake depends on the agency's March snowpack and runoff 


forecast. As of Thursday, those records had not yet been complete. 


Boosting releases into the Snake River earlier than usual isn't expected to have a big 


impact on fish. 


 


Feeding an industry: UW considers offering a tourism and recreation 


degree 


By Christine Peterson 







In the 1930s, the University of Wyoming offered a degree in “recreational ranching” to 


prepare students to work on dude ranches. 


A newspaper article from the time said “the art of entertaining easterners who visit 


Wyoming ‘dude ranches’ is going to be taught in a systematic way.” 


The degree eventually fizzled, and other similar programs grew out of its place until 


2005, when the Department of Geography and Recreation eventually dissolved, 


according to a UW report. 


While that effort may have failed, the need for more people trained in tourism and 


recreation is only increasing, experts say. 


“There’s a recognition the university can serve this industry for the betterment of the 


state,” said Chad Baldwin, UW’s associate vice president for communications and 


marketing. 


And in 2018, if all goes as planned, UW will unveil its newest offering: a degree in 


natural resources, recreation and tourism. 


No other state in the country offers the same combination of business, human 


dimensions, natural resources and recreation, said Doug Wachob, interim dean at the 


Haub School of Environment and Natural Resources. 


The degree is still in the concept and planning phase. It won’t be official until it is 


reviewed by the faculty Senate and approved by the dean, provost and UW board of 


trustees. 


But it has legs. 







The idea started in the Haub School, which began working with the public and other 


areas of the university, particularly the College of Business. 


“As we reached out informally to members of industry and business, there was 


substantial interest in this,” Wachob said. “Our new president came on and she was 


queried by legislative and community members across the state if the university was 


doing anything with tourism.” 


UW then spent the fall of 2016 sending surveys to industry throughout Wyoming and 


holding focus groups. The result is an interdisciplinary degree that focuses on natural 


resources and the outdoors as well as business skills such as marketing, 


entrepreneurship and business and financial management. 


Internships would be a formal component, as could something like a professional 


semester. 


“We hope they will have a broad array of interdisciplinary skills to start businesses, 


enhance businesses, work for government and enhance the economic diversity of the 


state through tourism,” he said. 


The university already offers programs to help feed other industries in Wyoming, from 


education to energy. It was a logical extension to train students to work in the state’s 


second largest industry, Wachob said. 


“It’s an economic engine that Wyoming needs to enhance and build up,” he said. “We in 


Wyoming take for granted our open spaces and vistas, and it’s something the rest of the 


world is eager to participate in.” 







The new degree offering comes at a time of steep cuts to education and other programs 


across the state as a result of the downturn in the energy industry. Baldwin said even if 


the university is shedding programs, adding one that is needed makes sense. 


Universities should constantly assess their programs, regardless of budget problems, he 


said. 


“At the same time,” he added, “a good university, particularly a land grant school, looks 


at: Are we serving the state the way we should be?” 


For Lodges of Yellowstone, one of the largest employers in Wyoming’s tourism industry, 


the possibility of this kind of degree is game-changing, said Rick Hoeninghausen, 


director of sales and marketing for Yellowstone National Park Lodges, part of of 


Xanterra Parks and Resorts. 


Xanterra’s Yellowstone properties fill about 2,600 seasonal jobs each year and employ 


another 160 full-time staff. 


Hoeninghausen started as one of them, working in Yellowstone National Park in 1980 as 


a seasonal worker in the laundry room and moving his way up through the company. 


“There’s ongoing perception in the industry that they’re all low-paying jobs and you’ll be 


flipping burgers and that’s it,” he said. “And that couldn’t be farther from the truth. I’m 


an example of that.” 


His company wants people with initiative and a desire to grow and look for 


advancement. They also want people who already know principles of business such as 







marketing and budgeting. A hotel can train on specifics, but coming on with skills will 


enhance benefit the individual and the company. 


“This is a huge recognition of the second largest industry in the state,” Hoeninghausen 


said. “And will be one of the biggest things to happen in the state at least since I’ve been 


here to further the industry as a whole.” 
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Court rules to lift federal protections for Wyoming wolves 


By Matt Volz and Dan Elliott 


A U.S. appeals court on Friday ruled to lift protections that kept gray wolves an 


endangered species in Wyoming for years after federal officials removed packs in 


neighboring states from that list. 


The ruling by the U.S. Court of Appeals for the District of Columbia doesn't take effect 


immediately, however. Environmental groups that want to keep the protections in place 


will have a chance to appeal. 


Gray wolves were once hunted to the brink of extinction in the lower 48 states, but they 


recovered under Endangered Species Act protections and reintroduction programs. 


They now number around 5,500, including about 400 in Wyoming, according to the 


U.S. Fish and Wildlife Service. 
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Fish and Wildlife determined in 2011 that gray wolves were no longer a threatened 


species in Wyoming. State officials promised to maintain a population above the 


minimum 100 wolves, including 10 breeding pairs, outside of Yellowstone National Park 


and the Wind River Indian Reservation. 


But U.S. District Judge Amy Berman Jackson sided with environmental groups in 2014, 


ruling that Wyoming's promise was unenforceable, and she rejected the state wolf 


management plan. 


In its reversal, a three-judge panel of the appellate court said federal officials exercised 


proper judgment and adequately responded to concerns about Wyoming's management 


plan. 


The environmental groups haven't decided whether to appeal, said Rebecca Riley, an 


attorney for one of the plaintiffs, the Natural Resources Defense Council. 


But Riley added the decision is "a step backwards for wolf recovery in the West." 


The Fish and Wildlife Service had no immediate comment Friday, spokesman Ryan 


Moehring said. 


Wyoming state rules would establish wolf hunts, among other things. 


"We're aware of the decision but don't have guidance yet on what it means in terms of 


wolf management," said Renny MacKay, a spokesman for the Wyoming Game and Fish 


Department. 


Members of Congress from Wyoming, Michigan, Minnesota and Wisconsin have been 


pushing for federal legislation to remove gray wolves from the endangered list in their 







states before spring, when most cows and sheep give birth and are vulnerable to wolf 


attacks. 


Republicans have long wanted to reduce the power of the Endangered Species Act, 


which can result in strict limits on land use. With Congress and the White House now 


under their control, Republicans plan to review the law this year. 


Sen. John Barrasso, R-Wyo., chairman of Senate Committee on Environment and Public 


Works, said last month the law is not working. 


Since the act was passed in 1973, 1,652 plant an animal species have been listed as 


endangered or threatened, but only 47 have recovered sufficiently to be taken off the list, 


he said. 


Barrasso, Wyoming Sen. Mike Enzi and Rep. Liz Cheney, all Republicans, welcomed the 


appeals court ruling. 


"Sound science, not the courts, should decide when a species is recovered," Cheney sad. 


"This ruling will again put the process of managing the gray wolf back where it belongs 


— in Wyoming's capable hands." 


Republican Gov. Matt Mead said he looks forward to a time when the state can officially 


take over management of the wolf population. 
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Marijuana edibles bill dies over differences in House, Senate versions 


By James Chilton 


CHEYENNE – A conference committee between the Wyoming Senate and House of 


Representatives failed Friday to resolve the chambers’ respective differences over House 


Bill 197, which sought to close a loophole in state law pertaining to marijuana edibles. 


HB 197 originally sought to provide felony provisions for possession of marijuana 


edibles and similar non-plant derivatives, since current law makes no clear distinction 


for felony amounts beneath quantities large enough to be prosecuted for intent to 


distribute. 


But the bill’s original incarnation also provided sentencing reform for the plant form of 


marijuana, which was a key compromise to win the support of Democrats and some civil 


libertarian-minded Republicans in the House. 


However, the Senate voted to strip those provisions out of the bill, refocusing it on 


edibles only. That proved a bridge too far for the House, which on Thursday rejected the 


Senate’s changes on a 30-28 vote. 


A conference committee was formed with three members each from the House and 


Senate, and its members met briefly Friday morning. But committee co-chairman, and 


the bill’s main sponsor, Rep. Jared Olsen, R-Cheyenne, said neither side of the 


committee had been willing to budge on their respective positions. 







Olsen said both the House and Senate took the unusual step of selecting three “aye” 


votes each to represent their interests on the committee. Generally, he said, each 


chamber will name two members who voted in favor of their chamber’s version and one 


member who voted against it, with the latter typically providing an opening for finding 


compromise. 


Without that element, however, Olsen said neither side could find that opening, and the 


bill was effectively killed. 


“The Senate position was very clear, and that was we want to close a gap in (the law 


concerning) edibles, and the House shared that same position,” Olsen said. “But the 


House also took a position that it was probably prudent to reform possession of 


marijuana under 3 ounces while we’re providing penalties for edibles, to kind of match 


them up, and the Senate did not agree with that position.” 


Despite the failure to reconcile the bill, Olsen said he was hopeful that the Senate’s 


willingness to agree to a “stair-step” approach to sentencing for edibles offenses could 


be leveraged in the future to consider the plant form of marijuana as well. 


“The bill that came out of the Senate did provide, for first possession of 8 ounces or less 


of pot edibles, a misdemeanor with a 20-day jail sentence,” Olsen said. “That’s pretty 


significant, and that’s some indication they are willing to talk about sentence reform.” 


 


Legislators fail to protect those in need 


By Tribune Eagle Editorial Board 







Let’s acknowledge upfront Wyoming Legislature members have a tough job. They put in 


long hours during the recently completed general session. And when they weren’t in 


meetings, they often were home or in a hotel room away from home, reading bills that 


would put most of us to sleep in a split second. 


This year’s session was one of the toughest. Wrestling with the future of K-12 education 


in Wyoming, while trying to keep spending in line, and debating colleagues on 


controversial social issues, has to take its toll. 


But that’s why we elected these folks – to make the tough decisions, while factoring in 


what we, their constituents, want them to do. Yet again this past week, as another 


session came to an end, we couldn’t help but reflect on a recurring theme: Wyoming 


legislators lack a cohesive, overall vision for the state, and they seem to go out of their 


way to protect the status quo, not those who need their protection most. 


Sure, they protected some key groups: 


Small business owners – By passing House Bill 19, requiring large online companies to 


charge consumers state and local sales taxes, the hope is that small retailers will be on 


more of a level playing field with the likes of Amazon.com. 


College students – After much debate, state senators finally rejected HB 136, which 


would have allowed concealed weapons on college campuses. Legislators also passed HB 


9, which protects the privacy rights of college students in terms of their writings and 


other communications. 


Animals – After many attempts, the Legislature toughened the state’s animal cruelty 


laws with Senate File 115. Though it doesn’t go as far as many would like, it does create a 
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felony provision for those who maliciously injure or destroy someone else’s animal while 


the animal is on the owner’s property or where it is allowed to be present. 


“All Wyoming residents” – To hear legislators tell it, the approval of HB 137 and HB 194 


will protect all Wyoming residents by allowing those with concealed weapons permits to 


carry guns in government meetings and K-12 schools that decide to allow them. We 


hope this assertion never has to be put to the test. In the meantime, we encourage those 


with such permits to get the necessary training (including going to the target range). 


Packing a loaded weapon does no one any good if the person carrying it doesn’t know 


how to use it effectively. 


But while those groups were protected, at least in some small way, many others were – 


often literally – kicked to the curb: 


Low-income residents – If you take the time to dig into the supplemental budget, you’ll 


see a long list of cuts made by legislators again this year. And the group that bears the 


brunt of these cuts is low-income residents. Just one example: Legislators cut another 


$235,000 a year from the Wyoming Department of Health’s maternal health program. 


This is on top of the 18 percent cut Gov. Matt Mead made to the program last June. 


Mead told legislators before the session that enough cuts had been made across all areas 


of the budget. Yet legislators seem more interested in protecting – and even adding 


money to – the Permanent Mineral Trust Fund than helping those in need. 


K-12 students, especially in Laramie County – By failing to provide funding for a new 


Carey Junior High School, legislators have also delayed addressing the issue of 


overcrowded elementary schools in Laramie County School District 1. This is an area 







where legislators needed to spend more time doing their homework between meetings. 


Even though the Carey project was lower on the state’s priority list than several 


elementary schools, LCSD1’s plan to get kids out of modular classrooms depends on 


using the current Carey as a transitional home while the new schools are being built. 


This failure to understand the problem means approximately 835 students throughout 


Cheyenne will continue to waste instructional time traveling to and from the main 


school building to use the restroom and attend certain classes. 


Local governments – By even discussing the possibility of hiking the state’s 4 percent 


sales tax, legislators have struck fear in the hearts of residents on fixed incomes. To 


make matters worse, they considered removing the sales tax exemption on groceries to 


help address the K-12 education funding deficit. These types of discussions and actions 


make it more difficult for cities, towns and counties to raise the necessary funds to keep 


potholes filled and add amenities to draw young families to the state through optional 1 


percent sales taxes. 


Health of Wyoming citizens – We continue to be baffled by the logic of our legislators. 


At a time when they seem to be willing to raise every fee possible to grab more money to 


offset coal severance tax losses, they also reject modest increases in cigarette and alcohol 


taxes. When it comes right down to it, though, protecting the status quo means 


protecting business owners – including those who own convenience and liquor stores – 


rather than the health of both smokers and non-smokers alike. 


Among the other groups that failed to be “protected” by legislators this year include 


inmates and staff at the Wyoming State Penitentiary in Rawlins, personnel helping 







motorists on the side of a state highway, some workers who make minimum wage and 


those hoping to obtain a retail liquor license so they can start a new business. 


State legislative leaders need to sit down during the interim and have some serious 


discussions about where Wyoming is headed and where they want it to go. And they 


need to reach out to all of the state’s residents to make this a “community” conversation. 


From diversifying the state’s economy to not letting its infrastructure crumble to dust, 


our lawmakers have a lot of important work to do. It’s time they stop protecting just 


those who have their ear during legislative sessions and create a comprehensive plan for 


protecting the best interests of those who are most important – Wyoming residents. 
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Medical education program investing in critical expansion 


By Joel Funk 


The University of Wyoming’s medical education programming plans to allow students to 


spend more time in Laramie and stay in line with accreditation standards. 


The medical education program at UW is known as WWAMI. Since 1997, Wyoming has 


been part of a cooperative program with the University of Washington, as well as the 







states of Alaska, Montana and Idaho, aimed at providing medical education in 


northwestern states without independent medical schools. WWAMI is an acronym for 


the participating entities. 


Since joining the cooperative, WWAMI students have spent their first year at the UW 


campus in Laramie. In the second year, they go to the University of Washington in 


Seattle. But the program’s curriculum is changing and calls for students to spend the 


second year — each “year” of the program is actually closer to about nine months — in 


their home states, said Marivern Easton, acting director of WWAMI medical education. 


“It was 2014 when it was determined that this would be the new model,” she said. 


The WWAMI facilities on UW’s Laramie campus, however, could not accommodate both 


first- and second-year students simultaneously, Easton said. UW is currently the only 


institution in the cooperative without the facilities to accommodate the change. Because 


medical school accreditation is dependent on having uniform curriculum, she said, 


Wyoming’s program ran the risk of losing its accreditation. 


“Medical schools’ accreditation is such you can’t be doing something different in your 


regional program,” Easton said. “The onus is on the (University of Washington School of 


Medicine) to show what’s happening in those regions, and that the students are getting 


the same education.” 


WWAMI’s classroom and cadaver lab are on the fourth floor of the Health Sciences 


building. Plans are underway to convert the cadaver lab into a second classroom for 


second-year students and renovate space in the Physical Sciences building into a new 


cadaver lab. 







UW’s Board of Trustees approved plans for the project during its Feb. 15 meeting. While 


funds for the project are coming from a combination of Medical Education and College 


of Health Sciences sources, it required the trustees’ approval to move forward. Deficits 


for the construction budget in the first two years of the project — scheduled for 


completion in December 2018 — caused some UW trustees to question whether it was 


appropriate to approve. 


“I’m uncomfortable beginning a construction project based upon a negative budget,” 


said trustee John McKinley. 


The $1.5 million budget currently shows a nearly $200,000 deficit in the first year of 


construction that would be reduced to just less than $60,000 in the second year. 


But College of Health Sciences Dean Joseph Steiner said there are students entering the 


program, which would generate sufficient revenue to cover the shortfall. 


“While there is a deficit on paper, the reality is the income will come in,” Steiner said 


during the Feb. 15 meeting. “It will cover the deficit as we go into the second year of 


construction.” 


Ultimately, UW President Laurie Nichols said she had “no problem” with the plan and 


vouched for the current funding model. 


“I’m really comfortable with it,” Nichols said. “I know we’ll have a full WWAMI class 


every year. It’s not a risky situation.” 


The trustees voted unanimously to approve the plan. 


Easton said approving the plan now was the right thing to do. 







“It costs less to educate (students) here than it would to send the money to Seattle for 


tuition and fees,” she said. 


More ambitious plans were already scaled back because of the state’s economic 


situation, Easton said. Going forward with the $1.5 million project was the minimum to 


keep Wyoming’s program part of the collective. 


“President Nichols encouraged us, ‘Just give me the bare bones,’” Easton said. “‘What’s 


the absolute minimum you need to meet accreditation standards and have a solid, 


quality program that would allow you to keep students here for the second year?’” 


Just less than 200 students have graduated through the WWAMI program in its 20 


years in Wyoming. Nearly 73 percent return to practice in the Cowboy State. Easton said 


WWAMI is a “success story” for Wyoming. 


“It’s a workforce program that’s really about finding persons in our state who are 


interested in medicine,” she said. “The goal is to find providers for the state of Wyoming. 


We know that the most successful programs are the ones where you grow your own.” 


 


UW report: Athletics stimulates $16.7M in southeast Wyoming 


By Joel Funk 


LARAMIE – A new report out of the University of Wyoming suggests its athletics 


programming makes significant contributions to the economy of the state’s southeastern 


corner. 







The study – conducted by Roger Coupal, UW professor of agriculture economics, and 


Tim Jackson, a graduate student of agriculture economics – estimates athletic events in 


the 2015-2016 academic year in Laramie created more than 250 jobs and stimulated 


$16.7 million in economic activity in Albany and Laramie counties. 


Revenues from ticket sales and events, as well as visitor expenditures, were used to 


evaluate economic activity surrounding athletic events. In addition to football and 


basketball games, the program included activity resulting from athletic summer camps 


in Laramie. The report concludes the overall effects on southeast Wyoming’s economy 


are “substantial.” 


Even during the current economic crisis in Wyoming through the past two years – UW’s 


state funding has been reduced by more than $41 million – the state Legislature has 


continued allocating taxpayer dollars to UW athletic programs with perennial support 


from Gov. Matt Mead. Though some Wyoming lawmakers, including Rep. Cathy 


Connolly, D-Laramie, have said in the past they would prefer to see such monies spread 


across campus, significant allocations and matching funds were funneled to athletics. 


These include an $8 million allocation to improve athletic programs, a $20 million state 


match for the $44 million High Altitude Performance Center and $5 million for the 


$13.2 million phase II of Arena-Auditorium renovations. Internal allocations are also 


paying for expenses such as a $3.5 million scoreboard at War Memorial Stadium and 


UW football coach Craig Bohl’s contract extension, which starts with a base salary of 


$1.4 million in 2017 with annual raises and incentive packages. 







Bill Sparks, UW senior associate athletic director for business operations, said the report 


is tangible evidence of something the athletic department knew for years. 


“We hope people will view this as a return on the investment that the state, university, 


governor and so forth have invested in our programs,” Sparks said. 


“We hope this shows, with a tangible number, what we bring back to the community. 


And we hope they’ll see it in that positive light.” 


One of Albany County’s greatest economic drivers is tourism. In a December interview, 


Fred Ockers, executive director of the Albany County Tourism Board, said there’s no 


bigger boost than a home football game. 


“There’s nothing that compares to potentially doubling the size of our community,” he 


said. 


The report’s data comes from the 2015-2016 football season when the UW Cowboys 


ended the season with a dismal 2-10 record. However, UW turned that around in the 


2016-2017 season and won eight games, including all six regular season home games. 


Laramie also hosted the Mountain West Conference Championship game at War 


Memorial Stadium, where the Cowboys hosted the San Diego State Aztecs. 


Sparks said he expects increased economic activity in the area from the 2016 season. He 


said the athletics department hopes to continue working with economists at UW on 


future studies that could reflect increasing economic activity with a potentially more 


successful football program. 







“Obviously, with a conference championship, that would be reflected (in a future 


study),” Sparks said. “We think the economic impact would be greater if you look after 


this year.” 


In the coming three football seasons, UW is scheduled to host three power five schools 


in the University of Oregon, Washington State University and the University of 


Missouri. Power five conferences are those in National Collegiate Athletic Association’s 


Division I Football Bowl Subdivision, the highest level of collegiate football. 


“We’ve got a period of time coming up … that should, in itself, generate significant ticket 


sales revenue,” Sparks said. 


Additional revenue could also start pouring in from beer and wine sales starting this 


year at War Memorial Stadium and Arena-Auditorium as the UW Board of Trustees 


approved the policy in November. Sparks said net revenue generated could be in the 


$300,000-$400,000 range, a portion of which would also be invested in alcohol 


education programs on campus. 


“At other institutions that have implemented beer and wine sales, results typically show 


a positive impact on concessions, in addition to jobs,” he said. 


In looking at the economic activity in Albany and Laramie counties, the report did not 


include residents of those counties, as they could have been spending money in those 


economies regardless of athletic events or summer camps. 
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Rerucha: Prosecution won’t end Wyoming’s crises 


By Iain Woessner 


RAWLINS — A judicial reform act was recently killed in the Wyoming House by request 


of the Wyoming County and Prosecuting Attorneys’ Association due to problems with 


the bill’s language. 


“Especially problematic was taking the consent away from the prosecuting attorney’s 


office,” Cal Rerucha, prosecutor for Carbon County, said of the bill in a phone interview. 


“There were just so many problems.” 


House Bill 94 was a dense piece of legislation that, in short, would have provided a 


person with no prior felony convictions to, with their consent and the state’s, defer 


“further proceedings” and place the person on probation for 3-to-5 years. That wouldn’t 


have applied to cases of murder, sexual assault in the first or second degree, aggravated 


assault and battery or arson. 


This bill was, at least in part, seeking to address the issues of overcrowding in Wyoming 


prisons, but Rerucha said that the bill was redundant in some areas and obstructive in 


others. 


“I don’t think all the kinks were worked out of it,” he said. “In designing something like 


this, there are so many different people involved. A key to this is money and money’s a 


bad subject.” 







Rerucha said that it would require a “fruitful collaboration” from a number of agencies, 


including the Department of Family Services and the Department of Corrections, as well 


as county attorneys and prosecutors, to properly create a cohesive judicial reform in 


Wyoming. 


“We’re talking about a meth epidemic in Wyoming and I think you can see that with 


what’s just going on in our community,” Rerucha said. “When you see a meth case that 


goes into criminal courts, you have to understand there are offshoots that affect the kids. 


Meth is the devil’s drug. It is so addictive, it is so problematic.” 


Rerucha said that “simply prosecuting” would not get Wyoming out of the problems it 


faces with drug crimes and prison overpopulation. 


“You have to look at the entire system and try to get a focus on the problem,” Rerucha 


said. “Obviously this bill was designed because our system is bulging at the seams and 


we are incarcerating too many people.” 


He said that he can see obviously where the bill was trying to “get people out, give them 


more options” but he said that it also takes away the prosecutor’s ability to defer on 


some sorts of situations. 


He also noted that legislators seem to want for a punitive solution until they don’t. 


“It’s always a situation where they want a punitive solution until it hits close to home,” 


Rerucha said. “(When) it happens close to home and it’s a family member, then we’re 


too punitive.” 







Overall, Rerucha said the state is facing a crisis and a united front was the only way to 


see it resolved. 


“You can’t have prosecutors going in one direction and probation and parole going in 


the other. There has to be some sort of meeting on this,” Rerucha said. 


He expressed concern that some “so-called reforms” might be proposed because they 


save money, rather than they represent the best possible means of dealing with the issue 


of crime in Wyoming. 


“I think we’re facing a real crisis in our state, but I think some of these bills are being 


driven by money,” he said, “and not necessarily best practices for sentencing or anything 


else.” 


Money, and its absence, continues to be critical problems for Wyoming. 


“How are we going to continue with best practices, prosecution, incarceration and 


rehabilitation without money?” Rerucha said. “It’s one thing to identify problems, but if 


you don’t have the money, it’s a different type of situation…our county jails are 


becoming overpopulated, and the ability for prosecutors to use split sentences, where a 


person can be incarcerated and then go into probation are limited by monies.” 


Rerucha cited the Wyoming State Penitentiary as a circumstance where what is best for 


Wyoming and what is affordable for Wyoming are goals at odds. 


“You can see it right now in Rawlins,” he said. “Do they build a new facility? Is it in the 


best interest of Wyoming to build a new facility? I think we have an excellent legislative 







team who is looking at it and especially Don Burkhart…he’s wrestling with that problem 


now. 


“We have the right people, they’ve identified the issues correctly, but it always seems to 


be a monetary situation because of the downturn.” 


Rerucha said it was easier to be a governor or a county commissioner when oil, gas and 


coal revenues are running full blast. 


“It’s much more difficult when the money is low,” Rerucha said. “That’s where we’re at 


right now.” 


 


ENDOW could bring innovation to Carbon County 


By Iain Woessner 


RAWLINS — Carbon County’s role in Gov. Matt Mead’s Economically Needed Diversity 


Options for Wyoming (ENDOW) initiative is uncertain as of now, but the Carbon 


County Economic Development Corporation hopes to see county interests represented 


on ENDOW’s executive council as it passes its final hurdle in the Legislature. 


“We hope we get someone on there, but it’s not up to us to pick,” Cindy Wallace, CEO of 


the Carbon County Economic Development Corporation, said in a phone interview. 


She said that she had put her name in for consideration, and had forwarded a survey 


issued out from the Governor’s Office that, at its end, allows one to put a name in for 







consideration to hold a place on the 15-person executive committee or one of the smaller 


task forces. 


The authorization bill for ENDOW, Senate File 132, was passed Monday in the House. 


While some changes are still pending, the bill is expected to reach the Governor’s desk 


for signature soon. 


Economic diversity is not a new concept for Wyoming, and legislative pushes to try and 


establish a diverse economic landscape in the Equality State have been ongoing since, 


according to Wallace, as early as the 1950s. There were plans in place even before the 


establishment of the Wyoming Business Council, Wallace said. 


This latest effort, however, is more “concentrated” she said, and that gives cause for 


optimism in its chances of success. 


“They’ve already started this in the state with…for instance the data centers, some of the 


manufacturers…even our wind projects, those will be big in diversifying,” Wallace said. 


She stressed that the mission of ENDOW is to add value to Wyoming’s economy. 


“Taking industries and adding value to (them),” Wallace said. “(Find) another product 


to use coal for. Same thing with oil, gas. Even our wind right now, the power coming out 


of it is the value added. They’re looking at Business Development and Innovation Zone. 


That’s something they’re going to look at.” 


These zones will be hubs of industry, where multiple businesses can take advantage of a 


convenient infrastructure to bring their goods and services to Wyoming. Currently 


ENDOW is led out of the Governor’s Office by a committee of his choosing but it is 







expected that a diverse collection of economic developers and leaders from across the 


state will be chosen to serve as ENDOW’s executive leadership. 


“They’re going to have to have a group of people from all regions of the state on it who 


want to diversify the economy,” Wallace said. “They’re not going to put people on there 


who don’t want to do (that).” 
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New law leaves legal legacy for brother 


Woman wins battle to help families in similar cases 


By Gregory R.C. Hasman 


SWEETWATER COUNTY — Jennifer Stone’s fight for her late brother’s legacy paid off 


with the passing of a bill to increase the penalty for mutilating human bodies. 


“I’m thankful that I was able to do something like this for my brother,” she said. “That 


this wasn’t it, and that he didn’t die in vain and his legacy will live on as will Jody’s.” 


Phillip Brewer, Stone’s brother, and Jody Fortuna were killed in 2016. Investigators 


found their remains in multiple plastic containers. 


On Wednesday, Gov. Matt Mead signed into law Senate File 133, which increases 


penalties for dissecting or mutilating a dead human body. Starting July 1, the 


consequences will increase from a maximum three years in prison and a $5,000 fine to a 







maximum five years in prison and $10,000 fine. The measure also creates a felony crime 


for a person to mutilate a dead human body or dispose a body in a hidden, undisclosed 


location to conceal a felony. Though convicted of this new crime face a maximum 10-


year sentence and a $10,000 fine. 


Sen. John Hastert, D-Green River, the bill’s main sponsor, said he was elated by its 


passage. 


“This was a true example of our citizen legislature at work,” he said. “I was thrilled by 


the fact that Jennifer contacted me and brought a bill forward and walked it through the 


system. It was a good product the governor signed.” 


The Green River resident said she knew the measure would not likely affect the 


Montano and Collins cases, but is glad it will help other families going through the same 


situation. 


“The governor was thankful we brought this up,” Stone said. “He commended me with 


the courage the strength to bring this to the table.” 


Stone said she was surprised by how fast the legislation advanced help of Sen. and the 


other sponsors. 


“It was hard sitting down and listening to them deliberate about the bill,” she said. “It 


was an interesting process to go through and frustrating because you know you put a lot 


of work into it and other people put a lot of work in it just to see it being picked apart.” 


To make a difference 


Stone read a letter to the judiciary committee in February. 







“It was really hard to hear the details,” Hastert said. “Any homicide is difficult, but when 


you add the heinous type of crime and activities it entailed, it was really hard to listen 


to.” 


Stone said it was difficult to read the statement but added she received words of 


encouragement from a Black Butte High School student. 


Sixteen-year-old Adan Noorlun, who served as an intern under Rep. John Freeman, D-


Green River, during the session, told Stone what she had to say was important. 


“She told me, ‘This is where you make changes,” Stone said. “At 16, people don’t think 


like that.” 


Stone said she hopes her story will inspire “other people to make a change.” 


“I feel like I did something for my brother,” she said. “You don’t have to be so hateful, 


you can make a positive change from something so tragic and just letting people know 


that.” 
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Capitol renovation: 125-year-old building undergoing renovations, historic 


preservation 


By Tessa Baker 







In 1888 — as Buffalo Bill’s Wild West Show toured Europe, the Eiffel Tower took shape 


and Wyoming’s Territorial Assembly made its first steps toward statehood — the core of 


the State Capitol was built in Cheyenne. 


While the world changed dramatically since then, the Capitol building did not keep up. 


The Capitol is more than 125 years old, but “the building has never had a comprehensive 


renovation,” said Wendy Madsen, with the Wyoming Legislative Service Office. 


That is changing. 


The Capitol has undergone major renovations over roughly the past year as part of a 


$116 million restoration project. 


Years in the making, the Wyoming Capitol Square Project — with an overall $299 


million budget that covers multiple buildings — is now in full swing. Construction 


workers in hardhats enter the building each week, rather than lawmakers dressed in 


suits. The whirring of power tools echoes throughout the Wyoming Senate and House 


chambers that used to be filled with legislators’ debates. 


By the end of the project — expected in mid-2019 — the entire Capitol will be renovated 


and restored to its historic character. 


Historic restoration 


From beautiful wood-framed windows to ornately decorated columns, historic features 


throughout the Capitol were covered up over the decades. Alterations completely 


changed the Capitol’s most historic room — the 1888 Territorial House Chamber, which 


became the Supreme Court in 1890. 







“The reason the Wyoming Capitol is a national historic landmark is not because of its 


architecture, but because of a significant event that occurred here as part of the 


Constitutional Convention: the vote for women’s suffrage,” Madsen said. 


In 1889, convention delegates gathered in the chamber and approved a constitution that 


allowed women the right to vote; Wyoming became the first state in the U.S. to do so. 


“This room is significant not only for Wyoming’s history, but nationally and 


internationally for women’s suffrage,” Madsen said. “It really was a room that deserved 


to be restored.” 


Originally, the room stood two stories tall, but a ceiling was added to split it in two. That 


ceiling and a partition wall will be removed, restoring the historic room to its original 


size. A public balcony will overlook it. 


In addition, a stained glass lay light and chandelier — which were moved to another 


room in the Capitol — will be restored. 


Throughout the building, original skylights and windows were covered in the 1970s. 


Natural light will pour through the building again as those coverings are removed, 


Madsen said. 


Preserving the building’s history — and restoring it to the original design — is a major 


goal of the project, from the wooden staircases to the ornate ceilings. 


“We pored through the plans to find where doors had been located, where walls had 


been located,” Madsen said. 







While removing a wall, crews uncovered a door from the 1800s, featuring decorative 


hinges and an ornate brass doorknob. It likely was covered up in the 1940s, said Aaron 


Cave, superintendent with JE Dunn Construction superintendent. 


Crews also discovered antique opera posters lining the floorboards in one room. 


The posters may indicate that the wood came from a fence that was erected around the 


Capitol job site in the 1880s, Cave said. 


“I think they would put posters up on the fence, and there was a shortage of wood, so 


they needed the boards, and I think that’s where these came from,” he said. “That’s my 


theory — I’d love to find out.” 


The old posters will remain in place. 


Decades worth of paint also is being removed to reveal the original colors, including 


deep greens, rich reds, browns and golds. 


“The entire building needs to be repainted and will be repainted in its historic schemes,” 


Madsen said. 


One common question about the project is why it doesn’t just address the building 


system issues and safety concerns, to save money, Madsen said. 


“When you actually get into tearing out all of these pipes and ducts and adding sprinkler 


systems and lighting systems — you’re tearing up everything, so the building is going to 


be painted regardless,” she said. 


Capitol concerns 







The core of the Capitol was built in 1888, and additions followed in 1890 and 1917. 


While some work was done over the years, the building underwent just one major 


renovation in the last century. 


That work occurred in the 1970s and included less than 40 percent of the building; it 


also didn’t address critical infrastructure needs. 


With old and brittle wiring, the electrical system was considered obsolete. Cracked and 


rusted pipes led to frequent leaks and caused other damage in the building. In addition, 


many stones on the exterior were damaged and loose, allowing water to enter the 


Capitol. 


“Most of this (project’s) expense is not for pretty things … it’s infrastructure work that is 


going to keep this building viable for the next century,” Madsen said. 


From the sewer pipes to the chimney flues, all mechanical, electrical and plumbing 


systems are being replaced. 


Another major concern was the Capitol’s lack of fire suppression and evacuation 


systems, Madsen said. 


“This building was very unsafe from an exiting perspective,” she said. 


The Capitol will be brought up to code requirements and Americans with Disabilities Act 


(ADA) guidelines. 


Improving public access is an over-arching goal. 


“A big driver of this project is to create much larger meeting rooms,” Madsen said. 







The cramped old meeting rooms limited how many residents could attend committee 


meetings. The renovated Capitol will feature multiple large meeting rooms that seat 


more than 50 people. In addition, a tunnel connecting the Capitol to the adjacent 


Herschler Building will include an auditorium, plus six meeting rooms that seat up to 


100. However, to keep costs down, the auditorium and two meeting rooms will be 


shelled — built but not finished — until funding is available to complete them. 


“We hope to finish that space, but it all depends on the budget,” said Michael O’Donnell, 


with the Wyoming Attorney General’s Office. 


The Herschler Building is being remodeled and expanded to include 56,000 additional 


square feet. A portion of the building that housed an atrium has been removed, 


restoring views of the Capitol from the north. The expanded Herschler Building will 


house offices for elected officials and other state staff. A tunnel connecting it with the 


Capitol will be expanded and provide more public space. 


In addition, the central utility plant — which provides service for five buildings in the 


Capitol complex — is being replaced and enlarged. 


While the Capitol is being renovated, the Legislature has met in the Jonah Building, and 


the Governor’s Office is now located in the Idelman Mansion. Part of the project costs 


include temporarily leasing those spaces, as well as moving expenses and some 


improvements to the temporary spaces. 
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Court delists gray wolves in Wyoming 


By Daniel Bendtsen 


Depredations of livestock have increased five-fold in Wyoming since a lower court 


relisted the wolf in 2014. 


A federal court has reversed an earlier decision on the status of gray wolves in Wyoming, 


paving the way to reinstitute hunting seasons and less restrictive management practices. 


After the wolf was delisted from protections provided by the Endangered Species Act, 


district court judge Amy Jackson ordered the federal protections to be reinstated in 


2014, saying that Wyoming's management plan -- which did not require a minimum 


population -- was insufficient. 


A U.S. Court of Appeals reversed that ruling on Friday, deferring to the U.S. Fish and 


Wildlife Service's expertise that the entire state should not be considered part of the 


wolf's recovery range. 


Back to court? 


Appeals are expected, and Wyoming Senate President Eli Bebout, R-Riverton, warned 


that "it's not over" when he announced the decision to the Senate chamber Friday. 


Gov. Matt Mead and the Wyoming Congressional delegation also praised the ruling. 


Rep. Liz Cheney said that while it was "welcome news to Wyoming, the long and drawn 


out process has highlighted why Endangered Species Act reforms are so badly needed." 







Rebecca Riley, senior attorney for the Natural Resources Defense Council, lamented the 


decision, saying that "Wyoming's plan to shoot wolves on sight throughout most of the 


state was a bad idea when it was proposed, and it's a bad idea now." 


Brian DeBolt, large carnivore conflict coordinator for Wyoming Game and Fish, said 


that on the face of it, the decision appears to immediately allow the state to take back 


control of management. 


However, he said it will be important to have both state and federal attorneys general 


provide guidance before proceeding. 


"We've been waiting several weeks for this decision, so what's a few more days," DeBolt 


said. 


New record 


The ruling comes as Wyoming set a record number for number wolf depredations in 


2016, when the number of wolves killed in response was also twice as high as any other 


year. 


Tyler Abbott, Wyoming's field supervisor for the U.S. Fish and Wildlife service, said that 


final numbers are still being calculated for an annual report to be released in March or 


April, but noted that wolves perpetrated at least 250 livestock kills last year. In 2015, 


there were 134 confirmed killings. 


In response, the federal government killed at least 100 wolves last year. In 2015, only 54 


were killed. The data does not include instances occurring within Wyoming's national 


parks. 







Wolf depredation continues to be an issue for ranchers near both Lander and Dubois. 


The Wyoming Legislature passed a bill Friday introduced by Rep. Tim Salazar, R-


Dubois, that designates wolves as trophy game animals for purposes of compensation 


payments for damages. 


Lander incidences 


Wyoming rarely sees depredation during winter, but Lander has already had two 


instances this year after rancher Colby Erickson discovered Jan. 26 that two yearling 


replacement heifers had been killed overnight. 


Erickson had his herd on McKinney Ranch on Wyoming Highway 287, and said the 


instance cost him two weeks of pay. 


Brett Berg, who also ranches on the property, had noticed coyote activity in the days 


prior, and decided to explore the back part of the ranch to see if anything was going on. 


As he approached an area in his truck where a herd of cattle had bedded down the night 


before, he saw coyotes take off from an unusual location. Once he got closer, he saw a 


yearling replacement heifer dead where it had been sleeping. 


Berg quickly noticed prints in the snow almost the size of his hand, telling him that an 


animal larger than a coyote had been in the area. 


He quickly learned another calf had been caught by what appeared to be a wolf pack in 


the middle of the night. 







Abbott confirmed a pack of four to six wolves was responsible for the kill, which is the 


first confirmed report of wolves in that area. 


A helicopter was launched to track the pack over the following weeks, but the 


responsible wolves have yet to be found. 


The USFWS can kill wolves after there are two confirmed livestock killings by a pack in a 


single calendar year. Abbott said his department follows strict guidelines to determine 


when to euthanize wolves, and how many to euthanize. Killing part of the pack often 


ruins its structure, causing the rest of the wolves to disperse and ending predation of 


livestock. If livestock killing continues, extermination of the entire pack can be 


considered. 


Such a situation arose on the east side of Lander last year, when two wolves from a pack 


were killed by shots from a helicopter. 


Lander, in general, does see wolves on a normal basis, Abbott said, specifically when 


they are following elk and looking for food. 


Abbott said this is the first he has heard of a wolf pack being in the area of McKinney 


Ranch, but he noted that, after investigating the Jan. 26 incident, ranchers told him they 


began to see the animals in the area last year. Abbott said he was never notified of those 


sightings. 


Other delisting efforts 


In case the wolf becomes listed again, advocates are looking for a more permanent 


solution. 







On Feb. 7, anti-wolf lobbying group Big Game Forever held a meeting with local 


ranchers at the Inn at Lander to coordinate effort to push for support of the bill that 


Wyoming Sens. Mike Enzi and John Barrasso introduced last month to delist the gray 


wolf in Wyoming, Minnesota, Wisconsin and Michigan. 


Unlike previous pieces of legislation, the new bill by the Wyoming delegation would 


prevent judicial review. 


The provision to "court-proof" a delisting has been previously challenged -- and upheld -


- in court under previous legislation that delisted wolves in Idaho and Montana. 


That bill also comes with the support of Democratic senators from Minnesota and 


Wisconsin, which Big Game Forever president Ryan Benson said will be important for 


getting passage through Congress. 


"They can go sit down with their Democratic colleagues and say 'you may not like this, 


but this is my state and we're going to get this done,'" Benson said. 


Benson claimed that in 2010, his group shut down the phone lines of Sen. Orrin, R-


Utah, and made wolf delisting a top issue in his office. A staffer told Benson at the time 


that health care reform and cap-and-trade were the only other issues to shut down the 


phone lines that year. 


That year, Hatch introduced an unsuccessful bill that would have exempted the wolf 


Endangered Species Act protection, even if it was still listed. 







"What we've learned in the last six years is that we can beat [environmentalists] at their 


own game," Benson said. "They have money, but they don't have our passion or our 


votes." 
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Guns and government: Local mayors disappointed no local option in 


firearms bill  


By Kristin Magnusson 


SHERIDAN — As of noon Friday, the Wyoming Repeal Gun Free Zones Act awaited 


Gov. Matt Mead’s signature. If signed, the act that would allow concealed carry of 


weapons in government meetings despite the objections of local community leaders. 


While the Senate considered allowing local governments to decide for themselves if they 


wanted guns at their public meetings, they opted not to include that change in the final 


bill. If the governor signs the law, it will go into effect July 1. 


Mayor Norm Anderson of Dayton, Mayor Peter Clark of Ranchester, Mayor Chris 


Schock of Clearmont, Mayor Roger Miller of Sheridan, and as Sheridan County Sheriff 


Hofmeier each stated they would prefer if the bill left the decision to local leaders.  







Miller said the option for local communities to choose for themselves would allow those 


communities that wanted to prohibit guns, for reasons of public safety and public 


happiness, the opportunity to do so.  


“That would have been a good amendment and I could have chosen, but now we can’t,” 


Anderson said. “If that would have passed, the locals could have denied it, but now if it 


gets signed into state statute, we can’t outlaw guns at our meetings. We have no option.” 


Hofmeier said he also liked the idea of allowing the local authority to decide.  


“Reading through the paperwork, I read that the legislation said it would be confusing if 


some cities you could and others you couldn’t,” Hofmeier said. “But if you put a sign 


right on the door, saying no firearms allowed, it’s pretty obvious I would think. But 


obviously, the Legislature must have seen something or talked about something and 


didn’t want a problem with it.” 


Concerns raised by the mayors in Sheridan County regarding concealed carry in council 


meetings include maintaining public safety, people carrying just because they can and 


showing it off, situations surrounding controversial issues that cause heated discussion 


and the possibility of influencing voting due to the known presence of a firearm. In 


addition, if a shooting does occur, having several armed civilians would create confusion 


and possibly interfere with law enforcement.  


“I’m all for Second Amendment rights, the right to bear arms, but there is a time and a 


place,” Schock said. “It’s going to be a different culture.” 







Clark said he doesn’t think either local sponsor of the bill, Rep. Bo Biteman, R-


Ranchester, or Rep. Mark Jennings, R-Sheridan, has ever been on a board prior to being 


in the House of Representatives, so they don’t understand what it can be like. 


There is an anti-tax, anti-government atmosphere in Clark’s part of the county, he said.  


“Experiencing a hot town council meeting can change your perspective quite a bit,” 


Clark said. “I’ve been in council meetings where you’ve got constituents fighting with 


each other. We’ve had people come in here drunk, and we’ve actually had to have people 


physically removed from council meetings.  


“You don’t need an extra set of guns out there as far as I’m concerned,” Clark said. “It’s 


not a Second Amendment right issue, it’s a safety issue.” 


Schock said he is not worried about people carrying into his council meetings, he knows 


all of them and wouldn’t be surprised if they already do. He has other concerns. 


“I know that they have to have a concealed carry permit to come in, but how do we verify 


that,” Schock asked. “Do I have to hire someone to verify that they have a concealed 


carry permit as they come through the door?” 


Miller said he appreciates that the bill has definition with little gray areas and 


specifically speaks directly to licensed concealed carriers.  


“They are saying, people that have a concealed weapons license, who have gone to 


training, who have got an official legal license through their county, those people are 


allowed to carry a gun in a public meeting,” Miller said. “I believe that is what that law is 


really defining. Effectively anybody else is illegal.” 







According to the Wyoming Division of Criminal Investigation website, in 2011 the 


Wyoming Concealed Firearm Permit state statute removed the requirement for a 


specific permit to carry a concealed firearm for Wyoming residents. A Wyoming resident 


permit can be obtained for the purposes of carrying concealed while in other states that 


offer recognition or reciprocity. There are 36 states with which Wyoming currently 


reciprocates.  


Sheridan County Sheriff’s Office Administrative Clerk Mike Smith said to carry 


concealed without a permit, you must be a Wyoming resident or permitted in a 


reciprocal state and meet the requirements of the permit, which include being at least 21 


years old, capable of passing a background check and have training in the proper 


handling of a weapon.  


Wyoming requires that you have some sort of firearm safety training, taught by an 


National Rifle Association instructor, law enforcement instructor, military, accredited 


college, or active participation in an organized shooting competition, Smith said.  


Each mayor said he plans to maintain public safety with reliance on law enforcement, 


because they are trained to diffuse situations. The police chief or an officer almost 


always attend meetings in Sheridan, and Hofmeier or a deputy sheriff attend meetings 


in Dayton, Ranchester and Clearmont. If a controversial topic comes up on the agenda 


for discussion, more than one may be in attendance.  


Disappointments have been voiced since the introduction of the bill, detailing a 


disconnect between legislators and those they represent.  







“Norm and I sat down and had breakfast with Biteman before he went into legislative 


session and talked with him about the issues we wanted him to look at, mostly for the 


natural gas pipeline,” Clark said. “He didn’t mention anything about this bill to us then, 


and hasn’t said a word to us since. In addition, (Sen. Dave) Kinskey and (Sen. Bruce) 


Burns have not responded to either of my emails. It would had been nice if we had a 


dialogue on it at least.” 


Schock, Anderson and Clark all said the Wyoming Association of Municipalities sent out 


an email survey requesting mayors and council to respond whether they support or 


oppose the bill. Seventy-four percent opposed.  


Representatives Biteman and Jennings were two of the bill’s sponsors and voted in favor 


of the bill on final reading. Sen. Bruce Burns, R-Sheridan, voted against the bill in the 


Senate’s third reading. Sen. Dave Kinskey, R-Sheridan; Rep. Mike Madden, R-Buffalo; 


and Rep. Mark Kinner, R-Sheridan, voted in favor of the bill on its final reading in their 


respective chamber of the Legislature. 
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Eclipsing business 


By Jonathan Gallardo 







With Casper fully booked for the dates leading up to the total solar eclipse on Aug. 21, 


eclipse chasers will have to look elsewhere to find lodging. And Gillette hopes to 


capitalize on that. 


Mary Silvernell, executive director of the Campbell County Convention and Visitors 


Bureau, estimated that the eclipse could have a $1.8 million economic impact for 


Campbell County. 


If two adults stay in each of the county’s 2,075 hotel rooms and 269 campgrounds for 


three days, with each party spending $267 a day, including lodging, shopping, food and 


everything else, it would come out to $1,882,326. 


She said that is a conservative estimate because it “does not include if we have to open 


up the Cam-plex campgrounds, and it doesn’t include any of the local residents.” 


Silvernell’s hopeful that hotel rooms will be full of people from all over the world. She 


said she’s fielded calls from a tour operator who has clients from England who want to 


be away from the madness, but still be close enough to Casper to see the eclipse in 


totality. 


The eclipse will be about 99 percent in Casper, while Gillette’s view will be about 97 


percent. 


Gillette is the perfect place for that, Silvernell said, adding she plans to transport people 


to Casper using the county’s shuttles. 


Although Gillette’s hotels aren’t filling up as quickly as other Wyoming cities, Silvernell 


said she’s not worried because it’s still early in the process. 







As for the community, there’s the Energy Capital Eclipse Festival, which isn’t meant to 


be a big moneymaker. Instead, its purpose is to give local residents plenty of activities in 


the days leading up to the eclipse. 


Jessica Seders, executive director of Gillette Main Street, said there will be a 5K 


run/walk, a pancake feed and a car show the Saturday before the eclipse, and she’s 


working with Native American groups to have them come and talk about what eclipses 


meant to their ancestors. 


Wyoming is the place to be 


The eclipse is expected to reach totality in Wyoming at about 11:45 a.m. Aug. 21, and it 


will last about two and a half minutes. 


In Gillette, there will be 96.7 percent totality. 


Nello Williams, a retired Campbell County science teacher, said people will see a very 


thin ring of light the width of a fingernail. And near the Pumpkin Buttes, totality will be 


at 98.5 percent. He said the differences between the two views will be minimal. 


It won’t be completely dark for those in the path of totality, Williams said. Instead, it’ll 


be a different type of darkness, more similar to dusk than night. 


The last total solar eclipse to hit the contiguous United States happened in 1979. 


Williams was in a park behind Twin Spruce Junior High watching it through homemade 


pinhole cameras with students because eclipse glasses hadn’t been invented. 







For this eclipse, Williams will be at Devils Tower for the senior center golf scramble. The 


eclipse will reach 95 percent totality at the national monument, about the width of “a big 


fingernail,” Williams said. 


He said he thinks 300,000 to 400,000 people will come to Wyoming to view the eclipse. 


The state has three elements that make it a great spot for eclipse chasers: open spaces, 


high elevation and clear skies. 


Williams said Wyoming has an 86 percent chance of clear skies in August, compared to 


60 percent in Tennessee and Kentucky, two other states in the path of totality. 


If it’s cloudy on Aug. 21, though, Williams expects people to be scrambling. 


“Everybody will be checking their phones to see where there’s clear skies,” he said. “It’ll 


be a Kentucky Derby.” 


Williams said he feels lucky to witness not one, but two total solar eclipses, especially 


when “not many people get a chance to see one in their lifetime.” 
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Local communities to have more input on public safety communications 


By WBR staff 







State officials reorganized and streamlined the Public Safety Communications 


Commission by putting it under the Wyoming Department of Transportation, and giving 


more representation to public safety, county and local entities. 


The PSCC was established in 2004 to coordinate communications between the various 


emergency agencies including police, sheriffs, the state's attorney general, Wyoming 


Game and Fish, Wyoming fire chiefs and fire marshals, Wyoming Homeland Security, 


emergency medical services, the department of health, the public and various tribal and 


government agencies. 


The state legislature passed a bill this past session making the move official, which Gov. 


Matt Mead signed into law recently. The Communications Commission, which state 


officials created in 2004, was previously housed under the Wyoming Office of 


Homeland Security. 


The commission also marks the third oversight committee to work with WYDOT. The 


other two are the Transportation and Aeronautics commissions. 


The new commission will be comprised of 11 members, which is down from 17. Eight of 


those representatives will be from the local and county level, with the remaining three 


from state agencies. The reorganization gives local entities a majority of the 


representation. Previously, the commission had more state representation. 


Besides diversifying and streamlining the commission, the reorganization provides the 


commission with more oversight on WYDOT activities. 


“The move by the governor and the legislature will result in better representation for 


local entities regarding public safety communications,” said WYDOT Director Bill 







Panos. “Whenever we can streamline our processes to ensure a better product for 


Wyoming’s citizens, it’s a win-win situation.” 


Part of that work includes serving as the governing body for WyoLink, the statewide 


public safety communications system that a variety of emergency personnel use. In that 


role, the commission provides policy-level direction related to planning, design, 


implementation, best practices and standard approaches to address public safety 


communications and interoperability issues. 


“WYDOT is committed to working effectively with all state and local partners and the 


legislature, to ensure that communities and local agencies realize the full value of 


interoperability,” said Pat Lewis, WYDOT’s chief technology officer. “This move gives 


WYDOT officials the opportunity to work closer with the Public Safety Communications 


Commission.” 


Bob Symons, statewide interoperable coordinator for the commission, said the move 


will provide a better public safety communications product. 


“The reorganized committee will represent the usage by the county and local agencies,” 


Symons said. “We’re reviewing the WyoLink system usage and creating representation 


to match that.” 
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Mobile Homeowners Have Less Financial Mobility 







By TENNESSEE WATSON 


Across the United States, mobile and manufactured home owners are without the same 


access to the American Dream as their neighbors with site-built homes. That’s because 


mobile homes are often classified as personal property, like a car or a boat. And 


converting them to real property — like a house — can be complicated. But in Wyoming, 


one feisty homeowner decided to take action.   


On Thursday Jason Halvorsen drove down from Wheatland to the Wyoming State 


Legislature in Cheyenne. He wanted to be there when Governor Matt Mead signed a 


piece of legislation that would change his fate. 


He's largely responsible for the bill, so he'd get to meet the governor during the signing, 


but he said he wasn't nervous. "This is the end. The nervousness was 9 months ago when 


I got told no at the bank," said Halvorsen. 


When Representative Tyler Lindholm, who sponsored the bill, presented it to 


the governor he said it was by far the hardest piece of legislation he had ever worked on. 


"Title law is tough as it turns out. And I’m really really glad we’re closing up this hole for 


individuals like Jason." 


Governor Mead thanked Representative Lindholm and Halvorsen for their hard work on 


this issue, and within a matter of seconds signed the bill into law. For Halvorsen that 


moment marked the end of a long fight to be able to refinance his home. Something he 


hasn't been able to do because of an oversight in Wyoming’s title law. 


As he walked out of the room he said he felt relieved. 







A week before the signing, while the bill was still working its way through the legislature 


I met up with Halvorsen. He’s about 6’4” with a big beard. Several years ago Halvorsen 


was offered a job as a mechanic he couldn’t refuse. So good that his wife and two kids 


traded in a big fancy home in Gillette for a double wide in Wheatland. 


"I made seven trips down here in two weeks to find homes. I looked at homes. Looked at 


homes. Looked at homes," Halvorsen said emphatically. "This was the only one that 


would remotely fit what I needed. I knew it wasn’t perfect but the price was ok. And I 


could make it work. 


He gave me a tour of all the work he’s done. He'd remodeled the master bedroom, the 


kitchen, the dining room, the second bathroom and the laundry room. And resealed and 


re-caulked the entire house. But his real pride and joy was the garage, where he'd 


installed an indoor-outdoor space for his dogs, a multi-season patio with a hot tub, 


outfitted a workshop and created a man cave. 


And after making all those upgrades Halvorsen wanted to refinance. At the time interest 


rates were good and he knew that if he shortened the life of his mortgage he’d save 


himself $50,000 in the long run. So he went to see banker Georgann Martinez. But 


Martinez couldn’t help Halvorsen because he didn’t have the Manufacturer’s Statement 


of Origin for his manufactured home. 


Martinez described the Manufacturer's Statement of Origin as "kind of like a flimsy 


piece of paper. So people don't realize it's important and that it needs to be taken down 


to the courthouse." 







Which the previous owner never did. Halvorsen reached out to him but the man had 


since passed away. He went to the County Clerk to get a duplicate, and the clerk told him 


it was not possible. 


To give you some context for the frustration imagine you’ve just won a free vacation to 


the beach in Mexico. When you go to apply for a passport you discover that your mom 


has lost your birth certificate. And then the government says sorry we don’t have a law 


that allows us to get you a new one. 


Martinez said Halvorsen is not her first customer to hit this obstacle. "I would say in the 


customers I help I see it 50% of the time," she estimated.   


Martinez can still get mobile homeowners financing without all the paperwork, but the 


options have higher unfixed rates. She said at that point a lot of people just walk away. 


"But Jason, he doesn’t accept no for answer. Most people would have just stopped and 


given up," she said. "When you get to those government issues and you’re like there’s 


nothing I can do. But he doesn’t accept that. He just keeps going." 


So after a no at the bank and a no at the County Clerk’s office, his next stop was his co-


worker Tyler Lindholm, who happens to be a Representative in the Wyoming State 


Legislature. 


Lindholm explained: "He brought me this situation one time during lunch break and 


said hey this is happening. Can we fix this? And that started all this." 







Representative Lindholm agreed to look into it and he found that there were some 


counties that would reissue titles and others, like Platte County where Halvorsen lives, 


that would not. He realized this was a much bigger issue of legal inequality.   


"I mean you’ve stranded an entire class of people from being able to obtain a loan. That’s 


not fair. That’s not right." 


And this is not just an issue facing Wyoming. 18 million Americans live in manufactured 


housing. 


It’s 15% of the housing stock for rural Americans, and there’s no consistency in the way 


states handle titling laws. That’s according to Doug Ryan,Director of Affordable 


Homeownership at the Corporation for Enterprise Development. He said Wyoming’s 


House Bill 56 is important right now for the whole country because affordable housing 


is in a crisis. He said, "in many markets across the country manufactured housing and 


mobile homes are an inexpensive alternative to affordable housing with no subsidy. 


That’s why states need to be more creative and more aggressive in making sure these 


homes are part of the housing system." 


New Hampshire, Vermont and Oregon have the most favorable titling laws, but most 


states are somewhere in between like Wyoming. Halvorsen knows the impact of that 


legal ambiguity first-hand, and he's proud he took his fight all the way to the governor’s 


desk. 


House Bill 56 makes it legally possible for County Clerks to re-issue a title for a mobile 


home on a permanent foundation. Halvorsen will be able to get the piece of paper he 


needs to finally get that mortgage, which will solve his problem.  







But he’s not convinced that Wyoming’s new law is a total cure. He said it will help 


homeowners if "they are willing to dig into the law to find that they can do this." 


Halvorsen cautioned that not all County Clerks will go out of their way to inform mobile 


homeowners that they can now get titles re-issued. 
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Vote coming on measure to kill Obama Planning 2.0 rule 


By Kellie Lunney 


The Senate this evening begins consideration of a measure that would kill a 


controversial Interior rule revising land management plans for millions of acres of 


federal lands. 


The upper chamber plans to hold a vote after 6 p.m. on a motion to proceed to H.J. 


Res. 44, a measure that would repeal the so-called Planning 2.0 rule, finalized by the 


Bureau of Land Management in December. H.J. Res. 44 is one of several disapproval 


resolutions Republican lawmakers have introduced this session through the 


Congressional Review Act in an effort to roll back Obama-era regulations. 


The procedural vote on the resolution to repeal the BLM Planning 2.0 rule will follow a 


6 p.m. final vote on another CRA disapproval resolution related to an Obama rule 


affecting federal contractors. 



https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf

https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf





BLM has said that the Planning 2.0 rule, which updates a 34-year-old agency planning 


rule, creates a more efficient process to modernize and revise the roughly 160 resource 


management plans for millions of acres of federal lands (E&E Daily, Feb. 8). 


But congressional Republicans have said the regulation leaves state and local input out 


of important federal land management decisions. 


"BLM Planning 2.0 is yet one more example of Obama-era federal government 


overreach," said Rep. Liz Cheney (R-Wyo.), the measure's sponsor in the House, during 


a one-hour floor debate last month. The House passed H.J. Res. 44 by a 234-186 vote on 


Feb. 8, mostly along party lines. Four Democrats voted for it, and four Republicans 


against. 


"It takes authority away from people and local communities in my home state of 


Wyoming and all across the West, and it puts Washington bureaucrats in charge of 


decisions that directly influence and impact our lives," Cheney said at the time. "It 


significantly dilutes cooperating agency status, and it discounts input from those who 


are closest to our lands and our resources." 


Gene Karpinski, president of the League of Conservation Voters, sent a March 3 


letter to senators urging them to vote against H.J. Res. 44, calling it "radical" 


legislation that "would prohibit the BLM from developing any similar measure in the 


future." 


The Planning 2.0 rule "was developed over more than two years during which time the 


agency received more than 6,000 public comments, while this Congress has yet to even 


hold a hearing on this extreme legislation," Karpinski wrote. 



http://www.eenews.net/eedaily/stories/1060049703

https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule

https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule





Karpinski said that the BLM rule makes the land-use planning process "more efficient" 


by engaging local stakeholders early on "to avoid disputes and revisions later that cost 


time and taxpayer money." 


The Senate last week voted to confirm President Trump's nominees for three 


departments: Energy, Housing and Urban Development, and the Interior, which has 


freed it up to start tackling several of the House-passed CRA disapproval resolutions. 


Other resolutions pending in the upper chamber that could see action as early as next 


week include measures that would repeal the previous administration's venting and 


flaring standards to reduce methane emissions, and predator-killing measures in 


national wildlife refuges in Alaska (Greenwire, Feb. 20). 


 



http://www.eenews.net/greenwire/stories/1060050318
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House, Senate compromise on education funding in eleventh hour

By Laura Hancock

CHEYENNE — The Wyoming Legislature adjourned late Friday night, ending a

contentious eight-week session with a last-minute compromise to cut education by

$34 million starting July 1.

While the Wyoming House wanted to solve the anticipated 25 percent yearly deficit

to the $1.5 billion K-12 account with moderate cuts, taxes and funneling internal

state funds to schools, the Senate wanted steeper cuts, no taxes and no earmarks on

state funds.

In addition to the $34 million that House Bill 236 will remove from education, the

legislation requires a thorough, independent study of the state’s funding model. It

creates a committee that must look at proposals to divert state money to the

education account, find tax plans and more cuts.

“It’s not a solution but I think it’s another step,” House Speaker Steve Harshman, a

teacher and coach at Natrona County High School, said as he asked representatives

to approve the deal.

The House and Senate worked over 12 hours Friday to finish negotiating HB236 and

other remaining bills.

“By taking the time to strike a sensible and sustainable balance between spending



reductions and revenue enhancements, I believe the Wyoming legislature can come

into the 2018 budget session prepared to pass decisive action for Wyoming citizens

and our future,” said Senate President Eli Bebout in a prepared statement.

Harshman has said that there may need to be a special session of the Wyoming

Legislature to bring about meaningful change to the school funding crisis.

After the Legislature adopted the compromise, he said it was premature to conclude

that a special session was no longer needed. He said the public’s understanding of

the education funding crisis is leaps and bounds ahead of where it was in October.

House Democrats led the opposition to the proposition. Rep. Debbie Bovee, a retired

teacher from Casper, said that $34 million in cuts was too much in too short of a

time period.

“The districts between now and April 15 have to get that budget figured out,” she

said. “If teachers need to be let go, by law they have to be told by April 15.”

The Wyoming Education Association, which represents teachers, isn’t happy with the

cuts. But the mandates on the committee that will study education are more specific

than any previous proposal, said WEA President Kathy Vetter. The committee can

draft bills for the full Legislature to consider next year.

The philosophical difference between education spending and cuts in the House and

Senate even crossed into the debate over the supplemental budget, which pays for

general government operations and not schools. In fact, at one point in the Senate

version of the budget bill, $91 million was cut from public schools.

Tensions flared between the chambers throughout the session. A number of times

one chamber ended conversations with the other, including Thursday night, when

leadership from the House and Senate met and discussed study topics for the interim

period between the 2017 and 2018 sessions. Numerous observers said the Senate left



the meeting before the House was ready to finish.

Gov. Matt Mead addressed lawmakers before they adjourned. He recognized that

they had at times been frustrated. He said he had been frustrated.

“There’s things we still have to do,” he said. “But for all of you, thank you for coming

together as Republicans and Democrats. The passion and frustration is (evidence) on

how much you care for Wyoming.”

Chambers clash

Bebout, in a Friday morning interview, gave an overall favorable evaluation to his

chamber, which resisted the House’s desire for taxes and advocated deeper cuts.

“Overall I’d give the Senate an A,” said Bebout, a Republican from Riverton.

“As far as the overall session I would not give it an A, that’s for sure,” he said. It was

a difficult time, we knew it would be. But the sun came up this morning.”

Rep. Charles Pelkey, the second-ranking Democrat in the Wyoming House, took

issue with Bebout grading the Senate with an A.

“I wouldn’t give letter grades but I would recommend remedial education,” he said.

Vetoes

In addition to working out differences in education, the Legislature reviewed Mead’s

line-item vetoes on the supplemental budget.

The governor vetoed a number of cuts in the Legislature’s supplemental budget bill

that represented over $4 million that would have been added to state spending, said

Sen. Bruce Burns, a Sheridan Republican and chairman of the Joint Appropriations

Committee.



Mead also rejected a provision in the budget that prohibits him from filling vacant

positions, saying it could have unintended consequences.

“In some areas, in my view, cuts run too deep,” Mead wrote in a letter Thursday

night to legislators.

However, the House and Senate overrode most line-item vetoes with over two-thirds’

vote in each chamber with exception to vetoes to reductions to the Wyoming

Pipeline Authority and the Wyoming Business Council.

Special session

For the Legislature to have a special session, Mead would have to call lawmakers

back to Cheyenne, or the majority of the House and Senate would have to agree to

call a session.

In 2018, the Legislature will be designing a two-year budget for the state over about

20 days. Because of the immediacy of the work, legislative rules require that all non-

budget bills receive a two-thirds vote to even be introduced and assigned a

committee. That two-thirds rule could make addressing education tough, which is

why a special session may be necessary, Harshman said.

Harshman said the special session could just be a week before the 2018 session, or a

week after it adjourns. Or it could even be sandwiched in the middle of the budget

session.

Harshman, R-Casper, is worried about the projected $400 million shortfall, which

begins next year.

“The point is, the cliff is going to occur on July 1, 2018,” he said. “I think anybody

who has any responsibility is working to not send Wyoming off the cliff.”

Democrats



Leaders in the state’s minority party expressed disappointment over cuts and the

refusal to raise revenue through taxes.

The Legislature needs to consider revenue to state coffers, which are now mostly tied

to the minerals industry, said Sen. Chris Rothfuss, the leading Democrat in the upper

chamber.

“The sooner we address the needs for additional revenue, for sensible cuts and for

restructuring of our internal funding stream, the less damaging it will be to our

educational system,” he said.

The state agencies didn’t need to be further cut, since they have been slashed over

the summer, said Rep. Cathy Connolly, the leading Democrat in the House.

“I’m very concerned about the impact on our cities and towns, and I’m concerned

about the effect on economic development,” she said. “We want to send the message

that Wyoming is open for business and it is a good place to raise your family.”

 

Session review: Legislature tackles budget, host of other bills in 2017

By Laura Hancock

CHEYENNE — The 64th Wyoming Legislature began with all eyes on a measure that

opened the door to the transfer of federal public land to the state.

Sportsmen opposed Senate Joint Resolution 3. They were concerned it would lead to

a mass selloff of land to the wealthy and well-connected, as the state wouldn’t be able

to afford or bureaucratically handle adding 25 million acres to its its current

portfolio of just 3 million acres.

The legislation would have specified in the Wyoming Constitution how federal public



land would be managed if Washington transferred it to the states. But support

wavered and Senate President Eli Bebout decided to kill the bill by not assigning it to

a committee 10 days into the session.

Opponents were vocal and outnumbered the supporters, mostly lawmakers who saw

the current downturn in minerals — accompanied by a decrease in revenue to

Wyoming — as the result of slow federal permitting and cumbersome regulations.

So ended what was expected to be one of the most controversial measures in the

2017 session. What ultimately consumed the bulk of lawmakers’ time during the two-

month session, and resulted in a group of representatives walking out of a late-night

negotiation, was money.

The House and Senate battled over paying for general government operations and

education funding. They volleyed bills back and forth with changes and amendments,

colliding over depth of cuts — the House wanted more than the Senate — and

whether or not to increase taxes — the House wanted small bumps, the Senate said

no.

In the midst of the budget negotiations, which ended late Friday with a compromise

on education funding, were debates over various social issues from abortion

regulations to gun laws.

While every legislative session includes vigorous debate, some onlookers said this

year’s budget battles — created by a downturn in the energy industry — may have

been in the worst in recent memory.

Education

The state government’s budget cycle spans over two years. This year, lawmakers

adopted a supplemental budget, tweaking the spending bill adopted last year after

energy revenues plummeted.

http://trib.com/news/state-and-regional/govt-and-politics/wyoming-senate-president-kills-public-lands-transfer-bill/article_88bfb04b-6449-539d-8e70-081d781da35d.html
http://trib.com/news/state-and-regional/govt-and-politics/house-senate-clash-over-education-cuts/article_9c306086-7e62-52ab-ac7e-e80996b6d9fe.html


The Legislature made about $400 million in cuts, including accepting most of the

$250 million in reductions made by Gov. Matt Mead over the summer.

But the budget discussion was overshadowed by the clash between the House and

Senate on education and spending.

The account that pays for K-12 is separate than the fund that pays for most other

government operations. It, too, is enriched by mineral revenue and is expected to

have a $400 million annual gap, or just over 25 percent, in coming years.

At the 11th hour on Friday, before the session adjourned, the House and Senate

struck a deal to cut $34 million from education July 1 and review the education

funding model. The compromise will create a committee of legislators who will meet

this summer. They have been authorized to draft bills for the 2018 session increasing

taxes, diverting internal state funds to education and slicing more from education.

Suicide and substance abuse

The Legislature cut $2.1 million from suicide and substance abuse prevention,

services the Wyoming Department of Health currently contracts to the Prevention

Management Organization of Wyoming at $5.7 million.

Lawmakers complained the PMO had too much overhead. The organization defended

itself, saying it has had to eliminate positions as a result of the state cuts over the

summer and there was a lack of understanding of its work.

Wyoming had the second-highest suicide rate in 2015.

Mother-infant program

The original version of the budget bill stripped $405,000 from a public health

nursing program that assisted counties in caring for low-income expectant women,

http://trib.com/news/state-and-regional/govt-and-politics/lawmakers-propose-cuts-to-suicide-and-substance-abuse-prevention/article_96356889-0829-543f-9608-04d77f3dd555.html
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mothers and babies. Counties also help pay for the program. The goal behind the

program is to reduce overall health care costs associated with pre-term births, babies

with low body weights and other medical concerns.

The program is referred to as an adolescent health program, but only about $60,000

was reserved to help adolescents obtain birth control.

After negotiations, about $167,500 remains in the program, said Rep. Cathy

Connolly of Laramie, the Democratic leader in the House.

State prison

The Wyoming State Penitentiary was built on an old lake bed and is

experiencing major structural problems, such as buckling floors and cracks in the

walls. While the Wyoming Attorney General’s Office evaluates whether anyone is

liable for the design and construction of the facility, state leaders have been

concerned about a catastrophe that would involve vacating the building and moving

prisoners out.

Gov. Matt Mead asked for $19 million in case of an emergency. The budget will give

him up to $15 million, but only after the Corrections Department uses internal

funding and money in a coffee pot for major maintenance of state buildings, said

Rep. Andy Schwartz, a Democrat who was involved in budget discussions.

Taxes

The Senate killed a bill to increase cigarette taxes by 30 cents a pack to 90 cents.

House Bill 191’s sponsor, Rep. Mike Madden, said the increase represented inflation

over the years since the tax last increased. The money would have paid for mental

health programs, but the political arm of American Cancer Society wanted a higher

tax to decrease smoking rates.
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Gov. Matt Mead signed a bill requiring online retailers who do more than 200

transactions or $100,000 in sales in the state annually to pay sales tax.

Amazon previously agreed to pay sales tax to Wyoming, before the bill passed.

The following revenue-related bills also failed: HB149, which would have changed

the lodging tax distribution; HB102, which would have changed the lodging tax

itself; HB12, which would have changed sales tax exemptions; HB132, which would

have lowered taxable property; HB162, which would have changed property taxes;

and SF159, which would have studied the state’s tax structure.

Lawmakers also bantered tax proposals to help pay for the education shortfall.

Those, too, all failed.

LGBTQ

Wyoming’s gay community didn’t make any gains in the workplace, but LGBT

leaders said they also didn’t suffer any setbacks in the Legislature this year.

SF153 would have protected gay and transgender people in the workplace. The

nondiscrimination bill would have prevented anyone from being fired, hired,

promoted or demoted based on their sexual orientation or gender identity. It was

defeated in the Senate in early February.

In late January, lawmakers withdrew a complicated bill that would have allowed

people to sue employers if their policies about LGBT people conflicted with their

religious or moral convictions.

Critics said HB135 would have deemed nondiscrimination ordinances, such as one in

Laramie, illegal and would have allowed government employees, such as police

officers or firefighters, to deny service to people if they disagreed with their lifestyles.

The sponsors said they withdrew the bill because the Legislature faced many pressing
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issues and they wanted lawmakers to have more time to look at the topic.

Abortion

For the first time in decades, the Wyoming Legislature changed state statutes on

abortion.

HB116 makes it a felony to transport, sell, give away or distribute cells or tissue from

an aborted fetus. The bill was amended at the end of the legislative process to allay

concerns of the Wyoming Medical Society, which represents doctors.

About 10 percent of women have miscarriages, known as spontaneous abortions, and

sometimes doctors have to remove parts of the fetus not extracted naturally. Doctors

and scientists sometimes study the tissue to determine why the woman miscarried.

The last-minute amendments protect that research.

HB182 requires doctors to offer women who are seeking abortions an ultrasound or

a chance to listen to the fetal heartbeat.

That bill was also amended in the Senate to remove a requirement that a physician

obtain a signed statement from the woman that she was offered the medical services.

Guns

The Legislature adopted two bills that would ease restrictions of firearms in public

buildings, and rejected a third.

HB137 will allow guns at state and local government meetings. And HB194 will

allow school districts to decide whether to allow employees and volunteers to carry

firearms.

People could be armed at the Wyoming Legislature, according to the precepts of

HB137. But as the Wyoming Capitol is under reconstruction, the Legislature is
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meeting in another Cheyenne building, the Jonah Business Center. And lawmakers

may not be able to carry guns until they return to the Capitol, said Rep. Charles

Pelkey, D-Laramie, an attorney.

“Since the Jonah center is private property, it’s questionable if they can bring guns,”

he said.

Meantime, the Senate rejected HB136, which would have allowed guns on college

campuses.

 

 

New coal company has big plans, will still face market challenges

By Heather Richards

Underneath the Wyoming ground sits endless seams of coal from inches-thick veins

near the Big Horn Mountains to 30-foot deep stratums in the heart of the Powder

River Basin. Traditional uses for the ancient rock have sent billions to the state

coffers, building and expanding schools and employing thousands of workers.

But that formerly stable industry has hit hard times. Competition from cheap natural

gas and looming federal regulations slowed coal’s main use for electricity. And now a

firm hopes to capitalize on the richness of Wyoming’s resources in a new and

entrepreneurial way.

Ramaco Carbon has owned the mineral rights on a tract of land north of Sheridan

since 2011. But since buying those resources, the value of coal produced for

electricity has fallen and the viability of a new thermal coal mine competing in the

Powder River Basin, the center of national thermal coal production, is uncertain at

best.



In the face of a cantankerous market, the company recently announced it would

mine coal for products like lightweight car parts and asphalt instead of the

traditional use — shipping tons out of state at the expense of operators to feed power

plants that create electricity. Moreover, it proposes building research and

manufacturing facilities on-site to take coal straight from the mine to product

development.

Some say Ramaco could bring an exciting new focus for Powder River Basin coal,

while drawing a large workforce to Sheridan County. Others fear they’ve seen big

coal ideas fail before, leaving little behind on the Wyoming landscape.

***

Ramaco’s facilities, surrounding the proposed Brook Mine, could bring more

research, development and the creation of coal products to Wyoming, its leaders say.

It would be a job creator and a revenue generator both for the region and the state.

In a time when Wyoming coal is struggling to compete with cheap natural gas for

the electricity market, many are looking for another way, another path for coal’s

future. Ramaco’s plan is one step ahead of most coal companies, who are still

lobbying for federal dollars on carbon sequestration to reduce emissions rather than

create coal products, experts say.

But research and development are often separated from commercialization by a wide

berth, where exciting possibilities are pushed out to sink or swim in the market.

Ramaco proposes bridging that gap.

“What we are trying to do in essence is mitigate those by building this from the

ground up on the scene,” said CEO Randall Atkins. “The development usually takes

care of itself. We are combining the science with the commercial.”



For now, many are curious, even hopeful, that Ramaco finds a way.

“I hope they have the silver bullet to figure that out,” said Jason Beggar, director of

the Wyoming Infrastructure Authority. “There is so much opportunity there. I think

Ramaco is right on in saying that coal is an incredible feed stock and burning it is

the lowest denominator.”

Wyoming has spent millions in developing carbon capture, which would both reduce

emissions and create a new product to sell: carbon dioxide. But like coal to product

technology, carbon capture is still in the development phase. It needs public-private

research dollars to make it cheap enough for business to take the risk of using it,

Beggar has said before.

The key component in these endeavors for coal is adding value to Wyoming’s

existing resource, before the market takes it away.

“It’s how can we take some that we already have and create more value out of that,”

Beggar said. “Instead of putting it on a train at $10 a ton, can we make it into

products that are worth hundreds of dollars per ton?”

Both Ramaco and the Infrastructure Authority face the challenges of

commercializing new technology, he said.

“It would be a drastic step forward if they have a technology that they feel allows this

process to be commercialized so much faster,” Beggar said.

***

Ramaco is not floating an unheard of idea. Researchers from the University of

Wyoming and the University of Utah have been investing time and grant dollars into

finding new uses for coal for years.

There is certainly a demand out there for some of the products that Ramaco has



mentioned, said Rob Godby, director of energy economics and public policy at the

University of Wyoming.

An added benefit of using coal for carbon fiber is that there aren’t the greenhouse

gas concerns from burning coal, he said.

Lightweight carbon fiber, once it’s economical to develop, goes into a range of 21st-

century fixtures.

Cars have gotten bigger and heavier at the same time that buyers want fuel efficiency

and no-emission electric vehicles, he said. Carbon fiber could be used to satisfy

those needs.

But it’s not as simple as looking for whether a product would be useful, he said,

markets respond to availability.

While new products will likely be in the future for coal, the scale and the benefit to

Wyoming are still uncertain.

Ramaco would be a small mine compared to its massive competitors in Campbell

County, he said. It’s a drop in the bucket at this point in terms of revitalizing

Wyoming’s coal sector.

And it’s too early to see if Ramaco, or its proposals, are a promised land for the

Powder River Basin.

“It’s not going to happen tomorrow,” Godby said. “We are talking about a couple-

decade process.”

Coal, which could be used to make anything from furniture to asphalt, will have to

compete with oil and natural gas, both of which make some of the same products.

And oil has been used as a feedstock for years. It’s ahead of coal, and it’s cheaper,

experts say.



Whoever does find a way into this market will reap the benefits that come with the

risk of being first, he said.

“The bottom line is, someone has to do the research, and if you can get in at the

front end, the risk is high but that is where the benefits can be high.”

Knowing that the commercial success of coal products is a challenge, researchers in

neighboring states have begun to focus purely on those economics.

The University of Utah recently announced a $1.6 million engineering grant for

creating technology and cost-analysis that would take coal pitch and turn it into

carbon fiber products. It’s also been the recipient of economic development grants.

The trend in Utah is to find the end products and markets first and then align coal

from different regions of the country with those products.

“We have worked with our coal for so many years to burn it, so we know it inside

and out,” said Greg Jones, assistant vice president for research at the university.

“Can we work with the carbon fiber now ... to make it inexpensive. … That’s the way

we are looking now.”

Utah is still chasing Wyoming, where the technology is more advanced, he said. But

the commercial piece Utah is investigating may create a coal to product market

sooner.

For Wyoming, Ramaco’s proposals and the potential of other similar companies beg

a number of questions, said Godby, the UW economist.

One question is revenue. It takes a lot less coal to create other products than it does

to burn coal for electric.

In addition to the revenue picture, is the question of where coal refineries end up



being located. If this sector grows, and it very well may in the years to come,

Wyoming’s greatest benefit would be from manufacturing done in the state. If

neighboring states get ahead of Wyoming in terms of refining coal for other products,

then it finds itself in the same positions it is currently, shipping coal to other states,

he said.

***

While Ramaco’s place in the future of coal is drawing attention throughout the West,

some fear another Two Elk, a much-lauded coal project that amounted to nothing

after decades of promises.

Then, too, there were questions early on and local incredulity despite support from

the state and the local government over what would have been a large-scale project

offering added value to Wyoming coal, local revenue and jobs.

“The neighbors would call it No Elk,” said Shannon Anderson of the Powder River

Basin Resource Council, and a longtime critic of the Two Elk project. “The forest

Service people would joke about it. There was a lot of local skepticism, but in the

meantime they got multi-million dollar grants from the government. They got

industry revenue bonds from the state of Wyoming. There was some credibility there

that did get through.”

Like Ramaco, Two Elk brought in experts and had the support of research

institutions. In Two Elk’s case, a leading national expert from Stanford. In Ramaco’s

case, the Massachusetts Institute of Technology is said to be an early partner.

Also like Ramaco, Two Elk’s developers changed plans multiple times. From using

waste coal to developing carbon capture, if there was federal or state grant money

available, the company utilized it, Anderson said.

“We’ve just seen in this state a lot of projects like this,” Anderson said of Ramaco. “It



looks shiny. It looks exciting. … There is some government money and at the end of

the day it comes down to, is it going to pan out? Is it going to be viable? Is it going

to create revenue?”

The news that the company wants to use its coal for carbon fiber products doesn’t

necessarily allay the landowners group’s fears, which were initially related to how the

coal is mined.

Ramaco’s CEO Atkins has promised that there will be more local communication to

come as they unveil their intentions with the research facility.

That involvement will likely be welcome, as new questions have arisen in Sheridan

County.

“There is no relation between the permit to mine and the application before [the

Department of Environmental Quality] and this facility,” Anderson said. “It’s like

they are two separate things that the company has been pitching and it is very

confusing to us what are they actually going to do.”

Atkins has said issues with subsidence and water contamination in the mining

permit have been addressed.

With multiple groups filing objections, the issue over Ramaco’s coal mining permit

will go before the Environmental Quality Council, which hears contested

environmental cases in the state.

Whether Ramaco can clear the market challenges ahead remains to be seen. If they

can, the small mine north of Sheridan may take Wyoming one step closer to

diversifying its coal industry.

 

Wyoming uranium operators face global glut



By Heather Richards

Wyoming’s uranium operators are facing challenges as production in the U.S. fell to

its lowest level in a decade for 2016 due to a global glut of yellowcake.

The Energy Information Administration reported recently that the 2.9 million

pounds of uranium produced last year was 13 percent lower than the previous year

and less than 7 percent of U.S. production at its height in 1980.

Wyoming is the foremost producer of uranium in the U.S., providing about 65

percent of national production and sending the product around the world for use in

nuclear power. Conversely, most of the nation’s nuclear power is produced from

imported uranium, according to the EIA.

But the downturn in uranium, like that in the crude oil market, is a global issue, said

Travis Deti, director of the Wyoming Mining Association.

“There is too much uranium on the market right now,” Deti said. “That is the main

cause of it. A few weeks back Kazakhstan decided to cut production. You’ve seen a

little rise in price.”

The low prices and worldwide glut have hurt Wyoming’s producers. Cameco,

Wyoming’s largest operator and the provider of 18 percent of world production,

reported a $62 million net loss for 2016 when prices hit a 12-year low.

With prices low and the glut going strong, some in Wyoming are leaning toward tax

relief to help the industry, Deti said.

There is no federal tax on uranium, but Wyoming used to tax the industry on a

sliding scale dependent on the spot price. Starting at a 1 percent rate, the state tax

would increase with the success of the market. A return to that approach could help

the state producers through the downturn.



However, it’s not only the glut that affects the uranium market. Largely used for

power generation, the sector is still living through the repercussions of the

Fukushima incident in 2011, when a tsunami knocked out multiple nuclear reactors

for days, causing widespread radiation panic.

 “Prior to Fukushima, we were seeing a renaissance, more nuclear facilities in the

planning phases and more countries turning towards nuclear power,” Deti said.

The move away from carbon dioxide emissions had revived interest in nuclear power

which burns clean. One pound of enriched uranium produces the same amount of

power as 20,000 pounds of coal, according to the Wyoming Mining Association.

Though the interest in nuclear power has gone tepid since the Japanese disaster,

Deti and others hope that its value is reconsidered.

“It’s a very appealing option, but of course it has the stereotype that when things go

wrong they go really, really wrong,” Deti said.

That take is unfair, Deti said.

Nuclear provides about 13 percent of the world’s electricity and has attracted the

support of conservative energy think tanks like the ClearPath Foundation, who seek a

market-based solution to climate change.

Operators, meanwhile, are following the example of U.S. oil producers, tightening

operations and watching for signs of increasing demand and diminishing supply.

“As we look to the future, we see continued growth in reactor construction and,

consequently, increasing uranium demand,” said Cameco’s CEO Tim Gitzel in a

statement Feb. 9. “We believe that with our focus on value and our tier-one assets,

we are well positioned to seize that demand.”



 

New Interior Secretary Zinke sets sights on balance

By Tom Lutey for the Star-Tribune

It might not be long before the inscription atop Yellowstone National Park’s iconic

Roosevelt Arch is posted in Ryan Zinke’s new digs.

It’s what the new Interior secretary says is his mission for the Department of

Interior’s management of federal lands: “For the Benefit and Enjoyment of the

People.”

“Sitting in my office and I am now recognizing the task before me. I’m excited about

it. It’s great to be asked by the president to be his voice on public lands,” Zinke said

Friday. “I look forward to going out in the field and visiting our parks, our refuges

and our holdings and just talking to the people. It goes back to ‘the benefit and

enjoyment of the people,’ and I intend to live up to the model.”

The Republican from Montana has repeated the statement often since saddling up

and riding to work with the mounted National Mall Police on Thursday. He was then

greeted by his new staff as a Northern Cheyenne Indian drummer pounded out an

honor song at the top of the Department of the Interior steps. It was a dramatic

departure from his job as just one vote out of 435 in U.S. House. Zinke is the only

congressman from a state so wide it falls just a few miles short of taking up an entire

time zone.

It was just two years ago when Zinke was moving into his House office. He’d been a

state legislator for a couple terms in the last decade. Before that he was 23-year

veteran of the Navy SEALs, where he reached the rank of commander. He served in

Iraq.



In President Donald J. Trump’s Cabinet of millionaires, Zinke, 55, is tied with Vice

President Mike Pence as the least wealthy, by a long shot. Minus his congressional

salary, Zinke’s non-government worth is about $800,000 and includes a 1938

Cadillac, a Harley Davidson, some family art and some rental properties, most

notably in the Montana timber and ski town of Whitefish, where Zinke, a plumber’s

son, grew up in the shadow of Glacier National Park.

It is impossible to look in any direction from Zinke’s hometown without seeing

federal land. The local ski resort, Big Mountain, occupies land leased from the Forest

Service. There is a tight green stubble on the landscape where a legacy logging

industry sawed jobs from federal timber. There’s the national park and to the east of

it the Blackfeet Indian Reservation before the landscape flattens into millions of

acres of Bureau of Land Management grazing land, punctuated by farm communities

founded in the land rush of the early 1900s.

In Montana, the federal government is everyone’s neighbor. It’s the fourth largest

state in the nation. The federal government owns a third of the property. The

Department of Interior manages all but the U.S. Forest Service property.

The department represents federal government’s obligation to American Indian

tribes. It supervises oil, gas drilling and coal mining on federal lands and waters. It

manages national parks and battlefields, national monuments and also protects

endangered species. The Fourth of July bash on the National Mall? Yep, that too,

and several other purposes, as well. It employs 70,000 people and has a $20.7 billion

annual budget.

Like all neighbor relations, sometimes there’s tension between communities and

their largest neighbor. It is the Department of the Interior’s job to balance the

public’s interests in both conservation and revenue from federal land, Zinke told Lee

Montana on Friday.



“I think we have to recognize that there are some public lands that fit better under

the Muir model, where man is more of an observer, the lightest footprint,” Zinke

said. “And there are special places in our public land holdings that deserve that

special recognition, and we have it to a degree with wilderness and national parks.

But the preponderance of lands, I think, are under the Pinchot model of multiple

use.”

John Muir was a pioneer of American public land preservation whose vision was

crucial in the creation of national parks. His counterpart was Gifford Pinchot, the

first chief of the U.S. Forest Service. Pinchot established the management of natural

resources for revenue. His maxim was, “The greatest good for the greatest number”

and that good included industry.

“Multiple use is making sure that the public can use our lands for the enjoyment and

the benefit of the people,” Zinke said. “That benefit side may include timber harvest,

it may include oil energy production. It may include mining. Our charter is to make

sure that those activities that are more invasive have a reclamation plan where at the

end of the project that land is returned either in the same or better condition than

what we started with. And that’s where the right regulation — but not excessive

regulation — is needed.”

It’s where jobs are tied to federal land where relations are most heated between the

federal government, states and local communities. Zinke sees a need to restore trust

with those communities. In Congress, he tried to give local governments, states and

Indian tribes more say in the management decision on federal lands. He was harshly

criticized for it by House Democrats who said he was giving too much power to non-

federal stakeholders in mining and drilling.

But the federal government should be able to create wealth and jobs from its

resources, while also protecting public access to federal property for recreation.



National monuments

Several battles concerning public lands await the new Interior secretary. In Utah

tempers are flaring over the Bears Ears National Monument. The “ears” are twin

buttes that poke from Southern Utah’s Elk Ridge. The features are surrounded by

canyons, mesas and cliffs that include archaeological sites.

Former President Barack Obama declared the 1.35 million-acre monument before

leaving office last year. Utah Republicans, like Rep. Jason Chaffetz have said the they

hope President Trump and Zinke eliminate the monument status.

Republicans’ stand on Bears Ears cost Utah the nation’s largest outdoors show,

which brought 50,000 visitors to the state and $45 million year. Organizers said they

couldn’t support a state that didn’t support Bears Ears.

Zinke didn’t say the monument would be undone, but it might be changed.

“I think we should follow the law in that there is no doubt there are areas that should

have special protection and a monument is appropriate,” Zinke said. “But we should

work with local communities, we should work with the states. We should follow the

law that monuments should be appropriate to the specific areas that deserve that

protection. Some of the monuments created in the last administration were popular.

They had grassroots support. They had broad support at the state level. And other

monuments, especially those that were created late and the actions that were taken

late in administration, they do they smell of political agenda rather than gaining

consensus. And they’ve become viewed in many parts, especially in Utah, as, once

again, breaching this bond of trust. And so my task as a secretary is to review all

actions that were taken to make sure that we are and advocate for the local voice and

advocate for the state and be seen as partners rather than adversaries.”

The Berryessa Snow Mountain National Monument is an example of a declaration



that worked. The 330,780-acre monument in Northern California was widely

supported by the community. That’s the support for a monument Zinke prefers.

A president has never undone a previous president’s national monument. Zinke said

there’s nothing in the law that prohibits nullification, but there’s nothing that clearly

allows it, either. But national monuments can be changed.

“There’s no doubt that a president can modify a monument that has been done

before. There’s precedent in that,” Zinke said. “I think what the goal is on monument

designation is to make sure you have local, and state, broad support of the people

who live there, the people who are most affected by the monument. And of course

that speaks to what my motto has been and will be: for the enjoyment of the people,

which is on the Roosevelt Arch.”

Standing Rock and Malheur

If the federal government had better local relations, it would hopefully have fewer

protests like the one at Standing Rock, North Dakota, where the Dakota Access

Pipeline is to cross beneath the Missouri River. The Malheur National Wildlife

Refuge standoff in Oregon is another example where Zinke said things might have

been different if public perception of federal land management were different.

Federal property was damaged, and in the Malheur standoff someone died. Both

incidents cost the federal government millions of dollars that could have been spent

on restoration and management, he said.

“Going forward, when the public sees a Fish and Wildlife truck, or a BLM truck, I

want the public to think about management,” Zinke said, “Wildlife and land

management rather than law enforcement. And I think that’s an important

distinction. Going forward, again, my biggest task is to restore trust at the local level,

and that’s being an advocate and making sure people believe they have a voice.”



Coal

Zinke is a coal-state Republican. Montana has the largest holdings of federal coal in

the United States. In Congress, he fought against a DOI suspension of coal leases

triggered by concerns that coal royalties were set too low and needed to be studied.

President Trump and Congress have since worked to lift the coal lease ban.

Zinke said coal, oil and gas from federal land is important because low-priced energy

powers U.S. manufacturing. Those mining jobs are also directly linked to

manufacturing in other states, like Illinois, where Caterpillar employees are hopeful

an increase in mining under the Trump administration will boost demand for heavy

machinery.

Coal’s decline is tied to a glut in global supply which has made exports unprofitable

while at the same time cheap natural gas replaces coal as the nation’s primary source

at power plants. Zinke and other Republicans argue that federal policy shouldn’t

exacerbate coal’s problems. They would like to see more coal power, an idea

President Trump campaigned on.

But other economies tied to federal land also need to be promoted where possible,

Zinke said.

“We should not view it in terms of just extraction,” Zinke said. “Public land also has

a driver when it comes to recreation. In some areas, particularly in the Seattle area,

Mount Rainier, Olympic National Park, the forest around Seattle, there is a strong

desire to elevate recreation. In Alaska, there is a strong desire for energy

development, many of our Native tribes particularly. Some of the biggest resource

concerns are owned by Eskimos and Native indigenous peoples, and they are very

pro-energy development. They use the pipeline. In many ways, it is their lifeblood, so

I think it’s best to view things locally and start understanding the challenges of

energy development. The president was right to look at punitive excessive



regulations to undo those and let the market drive things. I think the goal is to make

sure we have clean air, clean water, but also the economic engine of the U.S.”

Tribal relations

Not all American Indian tribes support fossil fuel development, Zinke acknowledged.

Where there is opposition, the United States needs to honor that, he said.

“I think with the tribes, and I’ve talked with the tribes extensively before, although as

a congressman I had the best relationship with the tribes in Montana,” Zinke said.

“As a secretary now of Interior I have to have the same relationship with all tribes.

“I think it stems from three things. One is sovereignty, and sovereignty has to be

more than a word. Sovereignty has to mean something. Two is respect. And three is

self-determination. And that’s making sure the tribes have the tools to shape their

own destiny and the authority to do that. As you know, even in the West, tribes are

not monolithic, meaning that some tribes are pro-resource, pro-energy, pro-fossil

fuels. And other tribes stand staunchly against that. I think it goes back to respect

and sovereignty that each tribe in my judgement has to have the authority, the tools

to carve their own path. And also from the Department of the Interior is to

understand culturally many of these tribes are different, and their path may be

unique to them, and I have to respect that.”

 

 

 

EPA walks back on oil and gas requirements; Samson emerges from

bankruptcy

By Heather Richards



This week in numbers

Friday oil prices: West Texas Intermediate (WTI) $53.33, Brent (ICE) $55.90

Natural gas weekly averages: Henry Hub $2.53, Wyoming Pool $2.35, Opal $2.38

EPA drops survey request

Oil and gas operators were pleased this week after the new head of the

Environmental Protection Agency withdrew a data-gathering request from the

nation's producers.

Meant to be a first step in crafting a new methane emissions rule, the information

request irked operators who said it costs time and money.

Advocates for reduced emissions quickly criticized the EPA's new direction as

pandering to industry.

What the EPA will do in regard to crafting an emissions rule for existing wells and

facilities is unclear.

A new path

Samson Resources emerged from bankruptcy this week, transferring most of its

assets to newly formed Samson Resources II.

Advertisement

The Oklahoma-based firm filed for Chapter 11 protection in September of 2015 with

$3.25 billion in debt as the downturn in oil and gas trundled a number of companies.

The company's new board of directors named Joseph A. Mills as president and CEO.

Samson was one of the largest producers in Wyoming when it fell into

http://trib.com/business/energy/epa-withdraws-obama-era-reporting-from-oil-and-gas-operators/article_6c367224-b2dd-56f1-8f9b-7a72b1e19132.html
http://trib.com/business/energy/epa-withdraws-obama-era-reporting-from-oil-and-gas-operators/article_6c367224-b2dd-56f1-8f9b-7a72b1e19132.html
http://trib.com/business/energy/samson-resources-nears-bankruptcy-filing/article_941d9eb1-fa8f-533e-bbbd-37d983975358.html


bankruptcy, ranked ninth in oil production and 20th in gas production.

Troubles began months before filing when the company laid of 35 workers and

attempted to unload acreage in Wyoming.

Earnings

EOG Resources reported a $1.1 billion loss for 2016, but the news was good

considering the past. The Houston-based company's losses the year before were $4.5

billion.

EOG operates in Wyoming's Powder River and DJ basins. It's heavy focus on

science-driven exploration makes it an interesting company to track in Wyoming.

Meanwhile, Par Pacific, which operates the Newcastle refinery, reported a net loss of

$45.8 million this week. The Houston-based company reported a $39.9 million loss

for 2015.

In the news

"Oil analyst guru" Gary Ross has predicted $70 a barrel oil this year, the Wall

Street Journal reported this week. The WSJ takes a look at some of his

previous forecasts over the years.

There's more trouble at the Kemper plant in Kemper, Mississippi. Southern

Company's CEO Tom Fanning said the coal-fired plant isn’t economically viable

in the current market. Once operable, the incredible expense will fall back on

Mississippi rate payers, according to this report.

 

Feds fear Wind River injunction that requires them to negotiate with

both tribes, appeal states

http://trib.com/business/energy/samson-resources-nears-bankruptcy-filing/article_941d9eb1-fa8f-533e-bbbd-37d983975358.html
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By Arno Rosenfeld

The federal government is claiming a court order requiring it to negotiate with both

tribes on the Wind River Reservation in central Wyoming when providing multi-

tribal services is placing employees in legal jeopardy.

The government appealed its case to the Ninth Circuit Court of Appeals in California

last month, protesting an October court decision forcing the Bureau of Indian Affairs

to receive approval from both the Northern Arapaho and Eastern Shoshone tribes

before approving funding for reservation services affecting both tribes.

Lawyers for the Bureau of Indian Affairs argue that the October decision was

unnecessary because the BIA had already agreed to seek approval from both tribes

before entering into any new contracts on the reservation.

“The challenged contract renewals were the result of exceptional circumstances,” U.S.

Justice Department attorneys Mark Freeman and Weili Shaw wrote in the Ninth

Circuit brief. “The BIA will not enter into contracts for shared programs in the future

without the consent of both tribes.”

The dispute goes back to 2014, when the Northern Arapaho left the joint body that

the two tribes — each of which has independent sovereignty over the same

boundaries — had used for decades to work with the federal government.

The BIA subsequently worked exclusively with the Eastern Shoshone Tribe to

provide reservation services, citing the difficulty of entering into two separate

agreements for services covering the same reservation and the agency’s hope that the

Northern Arapaho would return to the joint council.

After it became increasingly clear that the Northern Arapaho were not going to

return to the joint council, BIA Wind River Agency Superintendent Norma Gourneau

wrote a letter over the summer stating that agency would begin seeking the approval



of both tribes before entering into any new agreements.

In October, Montana U.S. District Court judge Brian Morris issued a preliminary

injunction putting legal force behind Gourneau’s letter — effectively forcing the

government to abide by what it had already pledged to do.

In its appeal to the Ninth Circuit, the BIA argues that the preliminary injunction is

unnecessary for just that reason.

“The Gorneau Letter unequivocally states that the BIA will not enter into contracts

for shared programs in the future without the consent of both tribes,” Freeman and

Shaw wrote.

Morris wrote in his decision granting the preliminary injunction that the Gourneau

letter was not a legal document and would not prevent the BIA from entering into

future contracts on the Wind River Reservation without approval from the Northern

Arapaho.

“The BIA has committed to no legally binding policy that would prevent such

approval from happening in the future,” Morris wrote.

BIA attorneys argued in their appeal that while Gourneau’s letter is not technically

legally binding, courts have historically presumed “the government is acting in good

faith” and that the court should assume the agency will not violate its own stated

policy.

But the lawyers further argue that the injunction requiring the government to follow

Gourneau’s letter puts employees at risk of being held in contempt of court.

The October order requires the BIA to consult both tribes on contracts impacting

“shared services” and the government argues it is too difficult to determine which

services are shared and which are meant only for a single tribe given the overlapping



nature of both tribal organizations on the shared reservation.

“Federally funded programs directed at one tribe commonly also benefit or affect the

other tribe and its members,” the government attorneys wrote.

The government believes that it risks violating the injunction — or being accused of

violating the injunction — if it enters into agreements with the individual tribes and

will be forced to negotiate with both tribes for every service provided.

“Given the tribes’ ongoing unwillingness to cooperate in the administration of most

such programs, such a determination would likely result in the rejection of the

proposals,” Freeman and Shaw stated in the lawsuit.

The lawyers caution this will lead to more programs administered by the federal

government rather than the tribes themselves, as happened when the BIA partially

took control of the tribal court in the fall. The BIA is asking the Ninth Circuit to

overturn the injunction to avoid this situation because federal law compels the BIA

to turn over as many reservation programs to tribes as possible.

The Northern Arapaho Tribe has until March 13 to respond to the government’s

appeal.

 

Water from northwest Wyoming dam could be released early

Water managers in northwest Wyoming are considering increasing the rate at which

water is released from the Jackson Lake Dam earlier than usual to clear space for

what's likely to be a major runoff this spring.

Bureau of Reclamation managers have tentatively planned moving away from winter

flow levels as early as next week. But a permanent release schedule is still in the

works.



The bureau's water managers say the timing and intensity of the increase in water

moving out of Jackson Lake depends on the agency's March snowpack and runoff

forecast. As of Thursday, those records had not yet been complete.

Boosting releases into the Snake River earlier than usual isn't expected to have a big

impact on fish.

 

Feeding an industry: UW considers offering a tourism and recreation

degree

By Christine Peterson

In the 1930s, the University of Wyoming offered a degree in “recreational ranching”

to prepare students to work on dude ranches.

A newspaper article from the time said “the art of entertaining easterners who visit

Wyoming ‘dude ranches’ is going to be taught in a systematic way.”

The degree eventually fizzled, and other similar programs grew out of its place until

2005, when the Department of Geography and Recreation eventually dissolved,

according to a UW report.

While that effort may have failed, the need for more people trained in tourism and

recreation is only increasing, experts say.

“There’s a recognition the university can serve this industry for the betterment of the

state,” said Chad Baldwin, UW’s associate vice president for communications and

marketing.

And in 2018, if all goes as planned, UW will unveil its newest offering: a degree in

natural resources, recreation and tourism.



No other state in the country offers the same combination of business, human

dimensions, natural resources and recreation, said Doug Wachob, interim dean at

the Haub School of Environment and Natural Resources.

The degree is still in the concept and planning phase. It won’t be official until it is

reviewed by the faculty Senate and approved by the dean, provost and UW board of

trustees.

But it has legs.

The idea started in the Haub School, which began working with the public and other

areas of the university, particularly the College of Business.

“As we reached out informally to members of industry and business, there was

substantial interest in this,” Wachob said. “Our new president came on and she was

queried by legislative and community members across the state if the university was

doing anything with tourism.”

UW then spent the fall of 2016 sending surveys to industry throughout Wyoming

and holding focus groups. The result is an interdisciplinary degree that focuses on

natural resources and the outdoors as well as business skills such as marketing,

entrepreneurship and business and financial management.

Internships would be a formal component, as could something like a professional

semester.

“We hope they will have a broad array of interdisciplinary skills to start businesses,

enhance businesses, work for government and enhance the economic diversity of the

state through tourism,” he said.

The university already offers programs to help feed other industries in Wyoming,

from education to energy. It was a logical extension to train students to work in the



state’s second largest industry, Wachob said.

“It’s an economic engine that Wyoming needs to enhance and build up,” he said.

“We in Wyoming take for granted our open spaces and vistas, and it’s something the

rest of the world is eager to participate in.”

The new degree offering comes at a time of steep cuts to education and other

programs across the state as a result of the downturn in the energy industry. Baldwin

said even if the university is shedding programs, adding one that is needed makes

sense.

Universities should constantly assess their programs, regardless of budget problems,

he said.

“At the same time,” he added, “a good university, particularly a land grant school,

looks at: Are we serving the state the way we should be?”

For Lodges of Yellowstone, one of the largest employers in Wyoming’s tourism

industry, the possibility of this kind of degree is game-changing, said Rick

Hoeninghausen, director of sales and marketing for Yellowstone National Park

Lodges, part of of Xanterra Parks and Resorts.

Xanterra’s Yellowstone properties fill about 2,600 seasonal jobs each year and

employ another 160 full-time staff.

Hoeninghausen started as one of them, working in Yellowstone National Park in

1980 as a seasonal worker in the laundry room and moving his way up through the

company.

“There’s ongoing perception in the industry that they’re all low-paying jobs and

you’ll be flipping burgers and that’s it,” he said. “And that couldn’t be farther from

the truth. I’m an example of that.”



His company wants people with initiative and a desire to grow and look for

advancement. They also want people who already know principles of business such

as marketing and budgeting. A hotel can train on specifics, but coming on with skills

will enhance benefit the individual and the company.

“This is a huge recognition of the second largest industry in the state,”

Hoeninghausen said. “And will be one of the biggest things to happen in the state at

least since I’ve been here to further the industry as a whole.”

 

Associated Press

 

Court rules to lift federal protections for Wyoming wolves

By Matt Volz and Dan Elliott

A U.S. appeals court on Friday ruled to lift protections that kept gray wolves an

endangered species in Wyoming for years after federal officials removed packs in

neighboring states from that list.

The ruling by the U.S. Court of Appeals for the District of Columbia doesn't take

effect immediately, however. Environmental groups that want to keep the

protections in place will have a chance to appeal.

Gray wolves were once hunted to the brink of extinction in the lower 48 states, but

they recovered under Endangered Species Act protections and reintroduction

programs. They now number around 5,500, including about 400 in Wyoming,

according to the U.S. Fish and Wildlife Service.

Fish and Wildlife determined in 2011 that gray wolves were no longer a threatened

https://www.cadc.uscourts.gov/internet/opinions.nsf/E2381C96826F09F4852580D80057B29F/$file/14-5300-1664135.pdf


species in Wyoming. State officials promised to maintain a population above the

minimum 100 wolves, including 10 breeding pairs, outside of Yellowstone National

Park and the Wind River Indian Reservation.

But U.S. District Judge Amy Berman Jackson sided with environmental groups in

2014, ruling that Wyoming's promise was unenforceable, and she rejected the state

wolf management plan.

In its reversal, a three-judge panel of the appellate court said federal officials

exercised proper judgment and adequately responded to concerns about Wyoming's

management plan.

The environmental groups haven't decided whether to appeal, said Rebecca Riley, an

attorney for one of the plaintiffs, the Natural Resources Defense Council.

But Riley added the decision is "a step backwards for wolf recovery in the West."

The Fish and Wildlife Service had no immediate comment Friday, spokesman Ryan

Moehring said.

Wyoming state rules would establish wolf hunts, among other things.

"We're aware of the decision but don't have guidance yet on what it means in terms

of wolf management," said Renny MacKay, a spokesman for the Wyoming Game and

Fish Department.

Members of Congress from Wyoming, Michigan, Minnesota and Wisconsin have

been pushing for federal legislation to remove gray wolves from the endangered list

in their states before spring, when most cows and sheep give birth and are

vulnerable to wolf attacks.

Republicans have long wanted to reduce the power of the Endangered Species Act,

which can result in strict limits on land use. With Congress and the White House



now under their control, Republicans plan to review the law this year.

Sen. John Barrasso, R-Wyo., chairman of Senate Committee on Environment and

Public Works, said last month the law is not working.

Since the act was passed in 1973, 1,652 plant an animal species have been listed as

endangered or threatened, but only 47 have recovered sufficiently to be taken off the

list, he said.

Barrasso, Wyoming Sen. Mike Enzi and Rep. Liz Cheney, all Republicans, welcomed

the appeals court ruling.

"Sound science, not the courts, should decide when a species is recovered," Cheney

sad. "This ruling will again put the process of managing the gray wolf back where it

belongs — in Wyoming's capable hands."

Republican Gov. Matt Mead said he looks forward to a time when the state can

officially take over management of the wolf population.
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Marijuana edibles bill dies over differences in House, Senate versions

By James Chilton

CHEYENNE – A conference committee between the Wyoming Senate and House of

Representatives failed Friday to resolve the chambers’ respective differences over

House Bill 197, which sought to close a loophole in state law pertaining to marijuana



edibles.

HB 197 originally sought to provide felony provisions for possession of marijuana

edibles and similar non-plant derivatives, since current law makes no clear

distinction for felony amounts beneath quantities large enough to be prosecuted for

intent to distribute.

But the bill’s original incarnation also provided sentencing reform for the plant form

of marijuana, which was a key compromise to win the support of Democrats and

some civil libertarian-minded Republicans in the House.

However, the Senate voted to strip those provisions out of the bill, refocusing it on

edibles only. That proved a bridge too far for the House, which on Thursday rejected

the Senate’s changes on a 30-28 vote.

A conference committee was formed with three members each from the House and

Senate, and its members met briefly Friday morning. But committee co-chairman,

and the bill’s main sponsor, Rep. Jared Olsen, R-Cheyenne, said neither side of the

committee had been willing to budge on their respective positions.

Olsen said both the House and Senate took the unusual step of selecting three “aye”

votes each to represent their interests on the committee. Generally, he said, each

chamber will name two members who voted in favor of their chamber’s version and

one member who voted against it, with the latter typically providing an opening for

finding compromise.

Without that element, however, Olsen said neither side could find that opening, and

the bill was effectively killed.

“The Senate position was very clear, and that was we want to close a gap in (the law

concerning) edibles, and the House shared that same position,” Olsen said. “But the

House also took a position that it was probably prudent to reform possession of



marijuana under 3 ounces while we’re providing penalties for edibles, to kind of

match them up, and the Senate did not agree with that position.”

Despite the failure to reconcile the bill, Olsen said he was hopeful that the Senate’s

willingness to agree to a “stair-step” approach to sentencing for edibles offenses

could be leveraged in the future to consider the plant form of marijuana as well.

“The bill that came out of the Senate did provide, for first possession of 8 ounces or

less of pot edibles, a misdemeanor with a 20-day jail sentence,” Olsen said. “That’s

pretty significant, and that’s some indication they are willing to talk about sentence

reform.”

 

Legislators fail to protect those in need

By Tribune Eagle Editorial Board

Let’s acknowledge upfront Wyoming Legislature members have a tough job. They

put in long hours during the recently completed general session. And when they

weren’t in meetings, they often were home or in a hotel room away from home,

reading bills that would put most of us to sleep in a split second.

This year’s session was one of the toughest. Wrestling with the future of K-12

education in Wyoming, while trying to keep spending in line, and debating

colleagues on controversial social issues, has to take its toll.

But that’s why we elected these folks – to make the tough decisions, while factoring

in what we, their constituents, want them to do. Yet again this past week, as another

session came to an end, we couldn’t help but reflect on a recurring theme: Wyoming

legislators lack a cohesive, overall vision for the state, and they seem to go out of

their way to protect the status quo, not those who need their protection most.



Sure, they protected some key groups:

Small business owners – By passing House Bill 19, requiring large online companies

to charge consumers state and local sales taxes, the hope is that small retailers will

be on more of a level playing field with the likes of Amazon.com.

College students – After much debate, state senators finally rejected HB 136, which

would have allowed concealed weapons on college campuses. Legislators also passed

HB 9, which protects the privacy rights of college students in terms of their writings

and other communications.

Animals – After many attempts, the Legislature toughened the state’s animal cruelty

laws with Senate File 115. Though it doesn’t go as far as many would like, it does

create a felony provision for those who maliciously injure or destroy someone else’s

animal while the animal is on the owner’s property or where it is allowed to be

present.

“All Wyoming residents” – To hear legislators tell it, the approval of HB 137 and HB

194 will protect all Wyoming residents by allowing those with concealed weapons

permits to carry guns in government meetings and K-12 schools that decide to allow

them. We hope this assertion never has to be put to the test. In the meantime, we

encourage those with such permits to get the necessary training (including going to

the target range). Packing a loaded weapon does no one any good if the person

carrying it doesn’t know how to use it effectively.

But while those groups were protected, at least in some small way, many others were

– often literally – kicked to the curb:

Low-income residents – If you take the time to dig into the supplemental budget,

you’ll see a long list of cuts made by legislators again this year. And the group that

bears the brunt of these cuts is low-income residents. Just one example: Legislators

http://amazon.com/


cut another $235,000 a year from the Wyoming Department of Health’s maternal

health program. This is on top of the 18 percent cut Gov. Matt Mead made to the

program last June. Mead told legislators before the session that enough cuts had

been made across all areas of the budget. Yet legislators seem more interested in

protecting – and even adding money to – the Permanent Mineral Trust Fund than

helping those in need.

K-12 students, especially in Laramie County – By failing to provide funding for a new

Carey Junior High School, legislators have also delayed addressing the issue of

overcrowded elementary schools in Laramie County School District 1. This is an area

where legislators needed to spend more time doing their homework between

meetings. Even though the Carey project was lower on the state’s priority list than

several elementary schools, LCSD1’s plan to get kids out of modular classrooms

depends on using the current Carey as a transitional home while the new schools are

being built. This failure to understand the problem means approximately 835

students throughout Cheyenne will continue to waste instructional time traveling to

and from the main school building to use the restroom and attend certain classes.

Local governments – By even discussing the possibility of hiking the state’s 4 percent

sales tax, legislators have struck fear in the hearts of residents on fixed incomes. To

make matters worse, they considered removing the sales tax exemption on groceries

to help address the K-12 education funding deficit. These types of discussions and

actions make it more difficult for cities, towns and counties to raise the necessary

funds to keep potholes filled and add amenities to draw young families to the state

through optional 1 percent sales taxes.

Health of Wyoming citizens – We continue to be baffled by the logic of our

legislators. At a time when they seem to be willing to raise every fee possible to grab

more money to offset coal severance tax losses, they also reject modest increases in

cigarette and alcohol taxes. When it comes right down to it, though, protecting the



status quo means protecting business owners – including those who own

convenience and liquor stores – rather than the health of both smokers and non-

smokers alike.

Among the other groups that failed to be “protected” by legislators this year include

inmates and staff at the Wyoming State Penitentiary in Rawlins, personnel helping

motorists on the side of a state highway, some workers who make minimum wage

and those hoping to obtain a retail liquor license so they can start a new business.

State legislative leaders need to sit down during the interim and have some serious

discussions about where Wyoming is headed and where they want it to go. And they

need to reach out to all of the state’s residents to make this a “community”

conversation.

From diversifying the state’s economy to not letting its infrastructure crumble to

dust, our lawmakers have a lot of important work to do. It’s time they stop

protecting just those who have their ear during legislative sessions and create a

comprehensive plan for protecting the best interests of those who are most

important – Wyoming residents.
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Medical education program investing in critical expansion

By Joel Funk



The University of Wyoming’s medical education programming plans to allow

students to spend more time in Laramie and stay in line with accreditation

standards.

The medical education program at UW is known as WWAMI. Since 1997, Wyoming

has been part of a cooperative program with the University of Washington, as well as

the states of Alaska, Montana and Idaho, aimed at providing medical education in

northwestern states without independent medical schools. WWAMI is an acronym

for the participating entities.

Since joining the cooperative, WWAMI students have spent their first year at the UW

campus in Laramie. In the second year, they go to the University of Washington in

Seattle. But the program’s curriculum is changing and calls for students to spend the

second year — each “year” of the program is actually closer to about nine months —

in their home states, said Marivern Easton, acting director of WWAMI medical

education.

“It was 2014 when it was determined that this would be the new model,” she said.

The WWAMI facilities on UW’s Laramie campus, however, could not accommodate

both first- and second-year students simultaneously, Easton said. UW is currently

the only institution in the cooperative without the facilities to accommodate the

change. Because medical school accreditation is dependent on having uniform

curriculum, she said, Wyoming’s program ran the risk of losing its accreditation.

“Medical schools’ accreditation is such you can’t be doing something different in your

regional program,” Easton said. “The onus is on the (University of Washington

School of Medicine) to show what’s happening in those regions, and that the

students are getting the same education.”

WWAMI’s classroom and cadaver lab are on the fourth floor of the Health Sciences



building. Plans are underway to convert the cadaver lab into a second classroom for

second-year students and renovate space in the Physical Sciences building into a

new cadaver lab.

UW’s Board of Trustees approved plans for the project during its Feb. 15 meeting.

While funds for the project are coming from a combination of Medical Education

and College of Health Sciences sources, it required the trustees’ approval to move

forward. Deficits for the construction budget in the first two years of the project —

scheduled for completion in December 2018 — caused some UW trustees to question

whether it was appropriate to approve.

“I’m uncomfortable beginning a construction project based upon a negative budget,”

said trustee John McKinley.

The $1.5 million budget currently shows a nearly $200,000 deficit in the first year of

construction that would be reduced to just less than $60,000 in the second year.

But College of Health Sciences Dean Joseph Steiner said there are students entering

the program, which would generate sufficient revenue to cover the shortfall.

“While there is a deficit on paper, the reality is the income will come in,” Steiner said

during the Feb. 15 meeting. “It will cover the deficit as we go into the second year of

construction.”

Ultimately, UW President Laurie Nichols said she had “no problem” with the plan

and vouched for the current funding model.

“I’m really comfortable with it,” Nichols said. “I know we’ll have a full WWAMI class

every year. It’s not a risky situation.”

The trustees voted unanimously to approve the plan.

Easton said approving the plan now was the right thing to do.



“It costs less to educate (students) here than it would to send the money to Seattle

for tuition and fees,” she said.

More ambitious plans were already scaled back because of the state’s economic

situation, Easton said. Going forward with the $1.5 million project was the minimum

to keep Wyoming’s program part of the collective.

“President Nichols encouraged us, ‘Just give me the bare bones,’” Easton said.

“‘What’s the absolute minimum you need to meet accreditation standards and have a

solid, quality program that would allow you to keep students here for the second

year?’”

Just less than 200 students have graduated through the WWAMI program in its 20

years in Wyoming. Nearly 73 percent return to practice in the Cowboy State. Easton

said WWAMI is a “success story” for Wyoming.

“It’s a workforce program that’s really about finding persons in our state who are

interested in medicine,” she said. “The goal is to find providers for the state of

Wyoming. We know that the most successful programs are the ones where you grow

your own.”

 

UW report: Athletics stimulates $16.7M in southeast Wyoming

By Joel Funk

LARAMIE – A new report out of the University of Wyoming suggests its athletics

programming makes significant contributions to the economy of the state’s

southeastern corner.

The study – conducted by Roger Coupal, UW professor of agriculture economics, and



Tim Jackson, a graduate student of agriculture economics – estimates athletic events

in the 2015-2016 academic year in Laramie created more than 250 jobs and

stimulated $16.7 million in economic activity in Albany and Laramie counties.

Revenues from ticket sales and events, as well as visitor expenditures, were used to

evaluate economic activity surrounding athletic events. In addition to football and

basketball games, the program included activity resulting from athletic summer

camps in Laramie. The report concludes the overall effects on southeast Wyoming’s

economy are “substantial.”

Even during the current economic crisis in Wyoming through the past two years –

UW’s state funding has been reduced by more than $41 million – the state

Legislature has continued allocating taxpayer dollars to UW athletic programs with

perennial support from Gov. Matt Mead. Though some Wyoming lawmakers,

including Rep. Cathy Connolly, D-Laramie, have said in the past they would prefer to

see such monies spread across campus, significant allocations and matching funds

were funneled to athletics.

These include an $8 million allocation to improve athletic programs, a $20 million

state match for the $44 million High Altitude Performance Center and $5 million for

the $13.2 million phase II of Arena-Auditorium renovations. Internal allocations are

also paying for expenses such as a $3.5 million scoreboard at War Memorial Stadium

and UW football coach Craig Bohl’s contract extension, which starts with a base

salary of $1.4 million in 2017 with annual raises and incentive packages.

Bill Sparks, UW senior associate athletic director for business operations, said the

report is tangible evidence of something the athletic department knew for years.

“We hope people will view this as a return on the investment that the state,

university, governor and so forth have invested in our programs,” Sparks said.



“We hope this shows, with a tangible number, what we bring back to the community.

And we hope they’ll see it in that positive light.”

One of Albany County’s greatest economic drivers is tourism. In a December

interview, Fred Ockers, executive director of the Albany County Tourism Board, said

there’s no bigger boost than a home football game.

“There’s nothing that compares to potentially doubling the size of our community,”

he said.

The report’s data comes from the 2015-2016 football season when the UW Cowboys

ended the season with a dismal 2-10 record. However, UW turned that around in the

2016-2017 season and won eight games, including all six regular season home games.

Laramie also hosted the Mountain West Conference Championship game at War

Memorial Stadium, where the Cowboys hosted the San Diego State Aztecs.

Sparks said he expects increased economic activity in the area from the 2016 season.

He said the athletics department hopes to continue working with economists at UW

on future studies that could reflect increasing economic activity with a potentially

more successful football program.

“Obviously, with a conference championship, that would be reflected (in a future

study),” Sparks said. “We think the economic impact would be greater if you look

after this year.”

In the coming three football seasons, UW is scheduled to host three power five

schools in the University of Oregon, Washington State University and the University

of Missouri. Power five conferences are those in National Collegiate Athletic

Association’s Division I Football Bowl Subdivision, the highest level of collegiate

football.

“We’ve got a period of time coming up … that should, in itself, generate significant



ticket sales revenue,” Sparks said.

Additional revenue could also start pouring in from beer and wine sales starting this

year at War Memorial Stadium and Arena-Auditorium as the UW Board of Trustees

approved the policy in November. Sparks said net revenue generated could be in the

$300,000-$400,000 range, a portion of which would also be invested in alcohol

education programs on campus.

“At other institutions that have implemented beer and wine sales, results typically

show a positive impact on concessions, in addition to jobs,” he said.

In looking at the economic activity in Albany and Laramie counties, the report did

not include residents of those counties, as they could have been spending money in

those economies regardless of athletic events or summer camps.
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Rerucha: Prosecution won’t end Wyoming’s crises

By Iain Woessner

RAWLINS — A judicial reform act was recently killed in the Wyoming House by

request of the Wyoming County and Prosecuting Attorneys’ Association due to

problems with the bill’s language.

“Especially problematic was taking the consent away from the prosecuting attorney’s

office,” Cal Rerucha, prosecutor for Carbon County, said of the bill in a phone

interview. “There were just so many problems.”

House Bill 94 was a dense piece of legislation that, in short, would have provided a



person with no prior felony convictions to, with their consent and the state’s, defer

“further proceedings” and place the person on probation for 3-to-5 years. That

wouldn’t have applied to cases of murder, sexual assault in the first or second

degree, aggravated assault and battery or arson.

This bill was, at least in part, seeking to address the issues of overcrowding in

Wyoming prisons, but Rerucha said that the bill was redundant in some areas and

obstructive in others.

“I don’t think all the kinks were worked out of it,” he said. “In designing something

like this, there are so many different people involved. A key to this is money and

money’s a bad subject.”

Rerucha said that it would require a “fruitful collaboration” from a number of

agencies, including the Department of Family Services and the Department of

Corrections, as well as county attorneys and prosecutors, to properly create a

cohesive judicial reform in Wyoming.

“We’re talking about a meth epidemic in Wyoming and I think you can see that with

what’s just going on in our community,” Rerucha said. “When you see a meth case

that goes into criminal courts, you have to understand there are offshoots that affect

the kids. Meth is the devil’s drug. It is so addictive, it is so problematic.”

Rerucha said that “simply prosecuting” would not get Wyoming out of the problems

it faces with drug crimes and prison overpopulation.

“You have to look at the entire system and try to get a focus on the problem,”

Rerucha said. “Obviously this bill was designed because our system is bulging at the

seams and we are incarcerating too many people.”

He said that he can see obviously where the bill was trying to “get people out, give

them more options” but he said that it also takes away the prosecutor’s ability to



defer on some sorts of situations.

He also noted that legislators seem to want for a punitive solution until they don’t.

“It’s always a situation where they want a punitive solution until it hits close to

home,” Rerucha said. “(When) it happens close to home and it’s a family member,

then we’re too punitive.”

Overall, Rerucha said the state is facing a crisis and a united front was the only way

to see it resolved.

“You can’t have prosecutors going in one direction and probation and parole going in

the other. There has to be some sort of meeting on this,” Rerucha said.

He expressed concern that some “so-called reforms” might be proposed because they

save money, rather than they represent the best possible means of dealing with the

issue of crime in Wyoming.

“I think we’re facing a real crisis in our state, but I think some of these bills are being

driven by money,” he said, “and not necessarily best practices for sentencing or

anything else.”

Money, and its absence, continues to be critical problems for Wyoming.

“How are we going to continue with best practices, prosecution, incarceration and

rehabilitation without money?” Rerucha said. “It’s one thing to identify problems,

but if you don’t have the money, it’s a different type of situation…our county jails are

becoming overpopulated, and the ability for prosecutors to use split sentences, where

a person can be incarcerated and then go into probation are limited by monies.”

Rerucha cited the Wyoming State Penitentiary as a circumstance where what is best

for Wyoming and what is affordable for Wyoming are goals at odds.



“You can see it right now in Rawlins,” he said. “Do they build a new facility? Is it in

the best interest of Wyoming to build a new facility? I think we have an excellent

legislative team who is looking at it and especially Don Burkhart…he’s wrestling with

that problem now.

“We have the right people, they’ve identified the issues correctly, but it always seems

to be a monetary situation because of the downturn.”

Rerucha said it was easier to be a governor or a county commissioner when oil, gas

and coal revenues are running full blast.

“It’s much more difficult when the money is low,” Rerucha said. “That’s where we’re

at right now.”

 

ENDOW could bring innovation to Carbon County

By Iain Woessner

RAWLINS — Carbon County’s role in Gov. Matt Mead’s Economically Needed

Diversity Options for Wyoming (ENDOW) initiative is uncertain as of now, but the

Carbon County Economic Development Corporation hopes to see county interests

represented on ENDOW’s executive council as it passes its final hurdle in the

Legislature.

“We hope we get someone on there, but it’s not up to us to pick,” Cindy Wallace,

CEO of the Carbon County Economic Development Corporation, said in a phone

interview.

She said that she had put her name in for consideration, and had forwarded a survey

issued out from the Governor’s Office that, at its end, allows one to put a name in for

consideration to hold a place on the 15-person executive committee or one of the



smaller task forces.

The authorization bill for ENDOW, Senate File 132, was passed Monday in the

House. While some changes are still pending, the bill is expected to reach the

Governor’s desk for signature soon.

Economic diversity is not a new concept for Wyoming, and legislative pushes to try

and establish a diverse economic landscape in the Equality State have been ongoing

since, according to Wallace, as early as the 1950s. There were plans in place even

before the establishment of the Wyoming Business Council, Wallace said.

This latest effort, however, is more “concentrated” she said, and that gives cause for

optimism in its chances of success.

“They’ve already started this in the state with…for instance the data centers, some of

the manufacturers…even our wind projects, those will be big in diversifying,” Wallace

said.

She stressed that the mission of ENDOW is to add value to Wyoming’s economy.

“Taking industries and adding value to (them),” Wallace said. “(Find) another

product to use coal for. Same thing with oil, gas. Even our wind right now, the power

coming out of it is the value added. They’re looking at Business Development and

Innovation Zone. That’s something they’re going to look at.”

These zones will be hubs of industry, where multiple businesses can take advantage

of a convenient infrastructure to bring their goods and services to Wyoming.

Currently ENDOW is led out of the Governor’s Office by a committee of his choosing

but it is expected that a diverse collection of economic developers and leaders from

across the state will be chosen to serve as ENDOW’s executive leadership.

“They’re going to have to have a group of people from all regions of the state on it



who want to diversify the economy,” Wallace said. “They’re not going to put people

on there who don’t want to do (that).”
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New law leaves legal legacy for brother

Woman wins battle to help families in similar cases

By Gregory R.C. Hasman

SWEETWATER COUNTY — Jennifer Stone’s fight for her late brother’s legacy paid

off with the passing of a bill to increase the penalty for mutilating human bodies.

“I’m thankful that I was able to do something like this for my brother,” she said.

“That this wasn’t it, and that he didn’t die in vain and his legacy will live on as will

Jody’s.”

Phillip Brewer, Stone’s brother, and Jody Fortuna were killed in 2016. Investigators

found their remains in multiple plastic containers.

On Wednesday, Gov. Matt Mead signed into law Senate File 133, which increases

penalties for dissecting or mutilating a dead human body. Starting July 1, the

consequences will increase from a maximum three years in prison and a $5,000 fine

to a maximum five years in prison and $10,000 fine. The measure also creates a

felony crime for a person to mutilate a dead human body or dispose a body in a

hidden, undisclosed location to conceal a felony. Though convicted of this new crime

face a maximum 10-year sentence and a $10,000 fine.

Sen. John Hastert, D-Green River, the bill’s main sponsor, said he was elated by its



passage.

“This was a true example of our citizen legislature at work,” he said. “I was thrilled

by the fact that Jennifer contacted me and brought a bill forward and walked it

through the system. It was a good product the governor signed.”

The Green River resident said she knew the measure would not likely affect the

Montano and Collins cases, but is glad it will help other families going through the

same situation.

“The governor was thankful we brought this up,” Stone said. “He commended me

with the courage the strength to bring this to the table.”

Stone said she was surprised by how fast the legislation advanced help of Sen. and

the other sponsors.

“It was hard sitting down and listening to them deliberate about the bill,” she said.

“It was an interesting process to go through and frustrating because you know you

put a lot of work into it and other people put a lot of work in it just to see it being

picked apart.”

To make a difference

Stone read a letter to the judiciary committee in February.

“It was really hard to hear the details,” Hastert said. “Any homicide is difficult, but

when you add the heinous type of crime and activities it entailed, it was really hard

to listen to.”

Stone said it was difficult to read the statement but added she received words of

encouragement from a Black Butte High School student.

Sixteen-year-old Adan Noorlun, who served as an intern under Rep. John Freeman,



D-Green River, during the session, told Stone what she had to say was important.

“She told me, ‘This is where you make changes,” Stone said. “At 16, people don’t

think like that.”

Stone said she hopes her story will inspire “other people to make a change.”

“I feel like I did something for my brother,” she said. “You don’t have to be so

hateful, you can make a positive change from something so tragic and just letting

people know that.”
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Capitol renovation: 125-year-old building undergoing renovations,

historic preservation

By Tessa Baker

In 1888 — as Buffalo Bill’s Wild West Show toured Europe, the Eiffel Tower took

shape and Wyoming’s Territorial Assembly made its first steps toward statehood —

the core of the State Capitol was built in Cheyenne.

While the world changed dramatically since then, the Capitol building did not keep

up.

The Capitol is more than 125 years old, but “the building has never had a

comprehensive renovation,” said Wendy Madsen, with the Wyoming Legislative

Service Office.

That is changing.



The Capitol has undergone major renovations over roughly the past year as part of a

$116 million restoration project.

Years in the making, the Wyoming Capitol Square Project — with an overall $299

million budget that covers multiple buildings — is now in full swing. Construction

workers in hardhats enter the building each week, rather than lawmakers dressed in

suits. The whirring of power tools echoes throughout the Wyoming Senate and

House chambers that used to be filled with legislators’ debates.

By the end of the project — expected in mid-2019 — the entire Capitol will be

renovated and restored to its historic character.

Historic restoration

From beautiful wood-framed windows to ornately decorated columns, historic

features throughout the Capitol were covered up over the decades. Alterations

completely changed the Capitol’s most historic room — the 1888 Territorial House

Chamber, which became the Supreme Court in 1890.

“The reason the Wyoming Capitol is a national historic landmark is not because of its

architecture, but because of a significant event that occurred here as part of the

Constitutional Convention: the vote for women’s suffrage,” Madsen said.

In 1889, convention delegates gathered in the chamber and approved a constitution

that allowed women the right to vote; Wyoming became the first state in the U.S. to

do so.

“This room is significant not only for Wyoming’s history, but nationally and

internationally for women’s suffrage,” Madsen said. “It really was a room that

deserved to be restored.”

Originally, the room stood two stories tall, but a ceiling was added to split it in two.



That ceiling and a partition wall will be removed, restoring the historic room to its

original size. A public balcony will overlook it.

In addition, a stained glass lay light and chandelier — which were moved to another

room in the Capitol — will be restored.

Throughout the building, original skylights and windows were covered in the 1970s.

Natural light will pour through the building again as those coverings are removed,

Madsen said.

Preserving the building’s history — and restoring it to the original design — is a

major goal of the project, from the wooden staircases to the ornate ceilings.

“We pored through the plans to find where doors had been located, where walls had

been located,” Madsen said.

While removing a wall, crews uncovered a door from the 1800s, featuring decorative

hinges and an ornate brass doorknob. It likely was covered up in the 1940s, said

Aaron Cave, superintendent with JE Dunn Construction superintendent.

Crews also discovered antique opera posters lining the floorboards in one room.

The posters may indicate that the wood came from a fence that was erected around

the Capitol job site in the 1880s, Cave said.

“I think they would put posters up on the fence, and there was a shortage of wood, so

they needed the boards, and I think that’s where these came from,” he said. “That’s

my theory — I’d love to find out.”

The old posters will remain in place.

Decades worth of paint also is being removed to reveal the original colors, including

deep greens, rich reds, browns and golds.



“The entire building needs to be repainted and will be repainted in its historic

schemes,” Madsen said.

One common question about the project is why it doesn’t just address the building

system issues and safety concerns, to save money, Madsen said.

“When you actually get into tearing out all of these pipes and ducts and adding

sprinkler systems and lighting systems — you’re tearing up everything, so the

building is going to be painted regardless,” she said.

Capitol concerns

The core of the Capitol was built in 1888, and additions followed in 1890 and 1917.

While some work was done over the years, the building underwent just one major

renovation in the last century.

That work occurred in the 1970s and included less than 40 percent of the building; it

also didn’t address critical infrastructure needs.

With old and brittle wiring, the electrical system was considered obsolete. Cracked

and rusted pipes led to frequent leaks and caused other damage in the building. In

addition, many stones on the exterior were damaged and loose, allowing water to

enter the Capitol.

“Most of this (project’s) expense is not for pretty things … it’s infrastructure work

that is going to keep this building viable for the next century,” Madsen said.

From the sewer pipes to the chimney flues, all mechanical, electrical and plumbing

systems are being replaced.

Another major concern was the Capitol’s lack of fire suppression and evacuation

systems, Madsen said.



“This building was very unsafe from an exiting perspective,” she said.

The Capitol will be brought up to code requirements and Americans with Disabilities

Act (ADA) guidelines.

Improving public access is an over-arching goal.

“A big driver of this project is to create much larger meeting rooms,” Madsen said.

The cramped old meeting rooms limited how many residents could attend committee

meetings. The renovated Capitol will feature multiple large meeting rooms that seat

more than 50 people. In addition, a tunnel connecting the Capitol to the adjacent

Herschler Building will include an auditorium, plus six meeting rooms that seat up

to 100. However, to keep costs down, the auditorium and two meeting rooms will be

shelled — built but not finished — until funding is available to complete them.

“We hope to finish that space, but it all depends on the budget,” said Michael

O’Donnell, with the Wyoming Attorney General’s Office.

The Herschler Building is being remodeled and expanded to include 56,000

additional square feet. A portion of the building that housed an atrium has been

removed, restoring views of the Capitol from the north. The expanded Herschler

Building will house offices for elected officials and other state staff. A tunnel

connecting it with the Capitol will be expanded and provide more public space.

In addition, the central utility plant — which provides service for five buildings in the

Capitol complex — is being replaced and enlarged.

While the Capitol is being renovated, the Legislature has met in the Jonah Building,

and the Governor’s Office is now located in the Idelman Mansion. Part of the project

costs include temporarily leasing those spaces, as well as moving expenses and some

improvements to the temporary spaces.
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Court delists gray wolves in Wyoming

By Daniel Bendtsen

Depredations of livestock have increased five-fold in Wyoming since a lower court

relisted the wolf in 2014.

A federal court has reversed an earlier decision on the status of gray wolves in

Wyoming, paving the way to reinstitute hunting seasons and less restrictive

management practices.

After the wolf was delisted from protections provided by the Endangered Species Act,

district court judge Amy Jackson ordered the federal protections to be reinstated in

2014, saying that Wyoming's management plan -- which did not require a minimum

population -- was insufficient.

A U.S. Court of Appeals reversed that ruling on Friday, deferring to the U.S. Fish and

Wildlife Service's expertise that the entire state should not be considered part of the

wolf's recovery range.

Back to court?

Appeals are expected, and Wyoming Senate President Eli Bebout, R-Riverton,

warned that "it's not over" when he announced the decision to the Senate chamber

Friday.

Gov. Matt Mead and the Wyoming Congressional delegation also praised the ruling.

Rep. Liz Cheney said that while it was "welcome news to Wyoming, the long and



drawn out process has highlighted why Endangered Species Act reforms are so badly

needed."

Rebecca Riley, senior attorney for the Natural Resources Defense Council, lamented

the decision, saying that "Wyoming's plan to shoot wolves on sight throughout most

of the state was a bad idea when it was proposed, and it's a bad idea now."

Brian DeBolt, large carnivore conflict coordinator for Wyoming Game and Fish, said

that on the face of it, the decision appears to immediately allow the state to take back

control of management.

However, he said it will be important to have both state and federal attorneys

general provide guidance before proceeding.

"We've been waiting several weeks for this decision, so what's a few more days,"

DeBolt said.

New record

The ruling comes as Wyoming set a record number for number wolf depredations in

2016, when the number of wolves killed in response was also twice as high as any

other year.

Tyler Abbott, Wyoming's field supervisor for the U.S. Fish and Wildlife service, said

that final numbers are still being calculated for an annual report to be released in

March or April, but noted that wolves perpetrated at least 250 livestock kills last

year. In 2015, there were 134 confirmed killings.

In response, the federal government killed at least 100 wolves last year. In 2015, only

54 were killed. The data does not include instances occurring within Wyoming's

national parks.

Wolf depredation continues to be an issue for ranchers near both Lander and



Dubois.

The Wyoming Legislature passed a bill Friday introduced by Rep. Tim Salazar, R-

Dubois, that designates wolves as trophy game animals for purposes of

compensation payments for damages.

Lander incidences

Wyoming rarely sees depredation during winter, but Lander has already had two

instances this year after rancher Colby Erickson discovered Jan. 26 that two yearling

replacement heifers had been killed overnight.

Erickson had his herd on McKinney Ranch on Wyoming Highway 287, and said the

instance cost him two weeks of pay.

Brett Berg, who also ranches on the property, had noticed coyote activity in the days

prior, and decided to explore the back part of the ranch to see if anything was going

on.

As he approached an area in his truck where a herd of cattle had bedded down the

night before, he saw coyotes take off from an unusual location. Once he got closer,

he saw a yearling replacement heifer dead where it had been sleeping.

Berg quickly noticed prints in the snow almost the size of his hand, telling him that

an animal larger than a coyote had been in the area.

He quickly learned another calf had been caught by what appeared to be a wolf pack

in the middle of the night.

Abbott confirmed a pack of four to six wolves was responsible for the kill, which is

the first confirmed report of wolves in that area.

A helicopter was launched to track the pack over the following weeks, but the



responsible wolves have yet to be found.

The USFWS can kill wolves after there are two confirmed livestock killings by a pack

in a single calendar year. Abbott said his department follows strict guidelines to

determine when to euthanize wolves, and how many to euthanize. Killing part of the

pack often ruins its structure, causing the rest of the wolves to disperse and ending

predation of livestock. If livestock killing continues, extermination of the entire pack

can be considered.

Such a situation arose on the east side of Lander last year, when two wolves from a

pack were killed by shots from a helicopter.

Lander, in general, does see wolves on a normal basis, Abbott said, specifically when

they are following elk and looking for food.

Abbott said this is the first he has heard of a wolf pack being in the area of McKinney

Ranch, but he noted that, after investigating the Jan. 26 incident, ranchers told him

they began to see the animals in the area last year. Abbott said he was never notified

of those sightings.

Other delisting efforts

In case the wolf becomes listed again, advocates are looking for a more permanent

solution.

On Feb. 7, anti-wolf lobbying group Big Game Forever held a meeting with local

ranchers at the Inn at Lander to coordinate effort to push for support of the bill that

Wyoming Sens. Mike Enzi and John Barrasso introduced last month to delist the

gray wolf in Wyoming, Minnesota, Wisconsin and Michigan.

Unlike previous pieces of legislation, the new bill by the Wyoming delegation would

prevent judicial review.



The provision to "court-proof" a delisting has been previously challenged -- and

upheld -- in court under previous legislation that delisted wolves in Idaho and

Montana.

That bill also comes with the support of Democratic senators from Minnesota and

Wisconsin, which Big Game Forever president Ryan Benson said will be important

for getting passage through Congress.

"They can go sit down with their Democratic colleagues and say 'you may not like

this, but this is my state and we're going to get this done,'" Benson said.

Benson claimed that in 2010, his group shut down the phone lines of Sen. Orrin, R-

Utah, and made wolf delisting a top issue in his office. A staffer told Benson at the

time that health care reform and cap-and-trade were the only other issues to shut

down the phone lines that year.

That year, Hatch introduced an unsuccessful bill that would have exempted the wolf

Endangered Species Act protection, even if it was still listed.

"What we've learned in the last six years is that we can beat [environmentalists] at

their own game," Benson said. "They have money, but they don't have our passion or

our votes."
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Guns and government: Local mayors disappointed no local option in

firearms bill 

By Kristin Magnusson



SHERIDAN — As of noon Friday, the Wyoming Repeal Gun Free Zones Act awaited

Gov. Matt Mead’s signature. If signed, the act that would allow concealed carry of

weapons in government meetings despite the objections of local community leaders.

While the Senate considered allowing local governments to decide for themselves if

they wanted guns at their public meetings, they opted not to include that change in

the final bill. If the governor signs the law, it will go into effect July 1.

Mayor Norm Anderson of Dayton, Mayor Peter Clark of Ranchester, Mayor Chris

Schock of Clearmont, Mayor Roger Miller of Sheridan, and as Sheridan County

Sheriff Hofmeier each stated they would prefer if the bill left the decision to local

leaders. 

Miller said the option for local communities to choose for themselves would allow

those communities that wanted to prohibit guns, for reasons of public safety and

public happiness, the opportunity to do so. 

“That would have been a good amendment and I could have chosen, but now we

can’t,” Anderson said. “If that would have passed, the locals could have denied it, but

now if it gets signed into state statute, we can’t outlaw guns at our meetings. We

have no option.”

Hofmeier said he also liked the idea of allowing the local authority to decide. 

“Reading through the paperwork, I read that the legislation said it would be

confusing if some cities you could and others you couldn’t,” Hofmeier said. “But if

you put a sign right on the door, saying no firearms allowed, it’s pretty obvious I

would think. But obviously, the Legislature must have seen something or talked

about something and didn’t want a problem with it.”

Concerns raised by the mayors in Sheridan County regarding concealed carry in

council meetings include maintaining public safety, people carrying just because they



can and showing it off, situations surrounding controversial issues that cause heated

discussion and the possibility of influencing voting due to the known presence of a

firearm. In addition, if a shooting does occur, having several armed civilians would

create confusion and possibly interfere with law enforcement. 

“I’m all for Second Amendment rights, the right to bear arms, but there is a time and

a place,” Schock said. “It’s going to be a different culture.”

Clark said he doesn’t think either local sponsor of the bill, Rep. Bo Biteman, R-

Ranchester, or Rep. Mark Jennings, R-Sheridan, has ever been on a board prior to

being in the House of Representatives, so they don’t understand what it can be like.

There is an anti-tax, anti-government atmosphere in Clark’s part of the county, he

said. 

“Experiencing a hot town council meeting can change your perspective quite a bit,”

Clark said. “I’ve been in council meetings where you’ve got constituents fighting with

each other. We’ve had people come in here drunk, and we’ve actually had to have

people physically removed from council meetings. 

“You don’t need an extra set of guns out there as far as I’m concerned,” Clark said.

“It’s not a Second Amendment right issue, it’s a safety issue.”

Schock said he is not worried about people carrying into his council meetings, he

knows all of them and wouldn’t be surprised if they already do. He has other

concerns.

“I know that they have to have a concealed carry permit to come in, but how do we

verify that,” Schock asked. “Do I have to hire someone to verify that they have a

concealed carry permit as they come through the door?”

Miller said he appreciates that the bill has definition with little gray areas and



specifically speaks directly to licensed concealed carriers. 

“They are saying, people that have a concealed weapons license, who have gone to

training, who have got an official legal license through their county, those people are

allowed to carry a gun in a public meeting,” Miller said. “I believe that is what that

law is really defining. Effectively anybody else is illegal.”

According to the Wyoming Division of Criminal Investigation website, in 2011 the

Wyoming Concealed Firearm Permit state statute removed the requirement for a

specific permit to carry a concealed firearm for Wyoming residents. A Wyoming

resident permit can be obtained for the purposes of carrying concealed while in other

states that offer recognition or reciprocity. There are 36 states with which Wyoming

currently reciprocates. 

Sheridan County Sheriff’s Office Administrative Clerk Mike Smith said to carry

concealed without a permit, you must be a Wyoming resident or permitted in a

reciprocal state and meet the requirements of the permit, which include being at

least 21 years old, capable of passing a background check and have training in the

proper handling of a weapon. 

Wyoming requires that you have some sort of firearm safety training, taught by an

National Rifle Association instructor, law enforcement instructor, military,

accredited college, or active participation in an organized shooting competition,

Smith said. 

Each mayor said he plans to maintain public safety with reliance on law

enforcement, because they are trained to diffuse situations. The police chief or an

officer almost always attend meetings in Sheridan, and Hofmeier or a deputy sheriff

attend meetings in Dayton, Ranchester and Clearmont. If a controversial topic comes

up on the agenda for discussion, more than one may be in attendance. 



Disappointments have been voiced since the introduction of the bill, detailing a

disconnect between legislators and those they represent. 

“Norm and I sat down and had breakfast with Biteman before he went into

legislative session and talked with him about the issues we wanted him to look at,

mostly for the natural gas pipeline,” Clark said. “He didn’t mention anything about

this bill to us then, and hasn’t said a word to us since. In addition, (Sen. Dave)

Kinskey and (Sen. Bruce) Burns have not responded to either of my emails. It would

had been nice if we had a dialogue on it at least.”

Schock, Anderson and Clark all said the Wyoming Association of Municipalities sent

out an email survey requesting mayors and council to respond whether they support

or oppose the bill. Seventy-four percent opposed. 

Representatives Biteman and Jennings were two of the bill’s sponsors and voted in

favor of the bill on final reading. Sen. Bruce Burns, R-Sheridan, voted against the bill

in the Senate’s third reading. Sen. Dave Kinskey, R-Sheridan; Rep. Mike Madden, R-

Buffalo; and Rep. Mark Kinner, R-Sheridan, voted in favor of the bill on its final

reading in their respective chamber of the Legislature.
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Eclipsing business

By Jonathan Gallardo

With Casper fully booked for the dates leading up to the total solar eclipse on Aug.

21, eclipse chasers will have to look elsewhere to find lodging. And Gillette hopes to

capitalize on that.



Mary Silvernell, executive director of the Campbell County Convention and Visitors

Bureau, estimated that the eclipse could have a $1.8 million economic impact for

Campbell County.

If two adults stay in each of the county’s 2,075 hotel rooms and 269 campgrounds

for three days, with each party spending $267 a day, including lodging, shopping,

food and everything else, it would come out to $1,882,326.

She said that is a conservative estimate because it “does not include if we have to

open up the Cam-plex campgrounds, and it doesn’t include any of the local

residents.”

Silvernell’s hopeful that hotel rooms will be full of people from all over the world.

She said she’s fielded calls from a tour operator who has clients from England who

want to be away from the madness, but still be close enough to Casper to see the

eclipse in totality.

The eclipse will be about 99 percent in Casper, while Gillette’s view will be about 97

percent.

Gillette is the perfect place for that, Silvernell said, adding she plans to transport

people to Casper using the county’s shuttles.

Although Gillette’s hotels aren’t filling up as quickly as other Wyoming cities,

Silvernell said she’s not worried because it’s still early in the process.

As for the community, there’s the Energy Capital Eclipse Festival, which isn’t meant

to be a big moneymaker. Instead, its purpose is to give local residents plenty of

activities in the days leading up to the eclipse.

Jessica Seders, executive director of Gillette Main Street, said there will be a 5K

run/walk, a pancake feed and a car show the Saturday before the eclipse, and she’s



working with Native American groups to have them come and talk about what

eclipses meant to their ancestors.

Wyoming is the place to be

The eclipse is expected to reach totality in Wyoming at about 11:45 a.m. Aug. 21, and

it will last about two and a half minutes.

In Gillette, there will be 96.7 percent totality.

Nello Williams, a retired Campbell County science teacher, said people will see a very

thin ring of light the width of a fingernail. And near the Pumpkin Buttes, totality will

be at 98.5 percent. He said the differences between the two views will be minimal.

It won’t be completely dark for those in the path of totality, Williams said. Instead,

it’ll be a different type of darkness, more similar to dusk than night.

The last total solar eclipse to hit the contiguous United States happened in 1979.

Williams was in a park behind Twin Spruce Junior High watching it through

homemade pinhole cameras with students because eclipse glasses hadn’t been

invented.

For this eclipse, Williams will be at Devils Tower for the senior center golf scramble.

The eclipse will reach 95 percent totality at the national monument, about the width

of “a big fingernail,” Williams said.

He said he thinks 300,000 to 400,000 people will come to Wyoming to view the

eclipse. The state has three elements that make it a great spot for eclipse chasers:

open spaces, high elevation and clear skies.

Williams said Wyoming has an 86 percent chance of clear skies in August, compared

to 60 percent in Tennessee and Kentucky, two other states in the path of totality.



If it’s cloudy on Aug. 21, though, Williams expects people to be scrambling.

“Everybody will be checking their phones to see where there’s clear skies,” he said.

“It’ll be a Kentucky Derby.”

Williams said he feels lucky to witness not one, but two total solar eclipses,

especially when “not many people get a chance to see one in their lifetime.”
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Local communities to have more input on public safety communications

By WBR staff

State officials reorganized and streamlined the Public Safety Communications

Commission by putting it under the Wyoming Department of Transportation, and

giving more representation to public safety, county and local entities.

The PSCC was established in 2004 to coordinate communications between the

various emergency agencies including police, sheriffs, the state's attorney general,

Wyoming Game and Fish, Wyoming fire chiefs and fire marshals, Wyoming

Homeland Security, emergency medical services, the department of health, the

public and various tribal and government agencies.

The state legislature passed a bill this past session making the move official, which

Gov. Matt Mead signed into law recently. The Communications Commission, which

state officials created in 2004, was previously housed under the Wyoming Office of

Homeland Security.

The commission also marks the third oversight committee to work with WYDOT.



The other two are the Transportation and Aeronautics commissions.

The new commission will be comprised of 11 members, which is down from 17. Eight

of those representatives will be from the local and county level, with the remaining

three from state agencies. The reorganization gives local entities a majority of the

representation. Previously, the commission had more state representation.

Besides diversifying and streamlining the commission, the reorganization provides

the commission with more oversight on WYDOT activities.

“The move by the governor and the legislature will result in better representation for

local entities regarding public safety communications,” said WYDOT Director Bill

Panos. “Whenever we can streamline our processes to ensure a better product for

Wyoming’s citizens, it’s a win-win situation.”

Part of that work includes serving as the governing body for WyoLink, the statewide

public safety communications system that a variety of emergency personnel use. In

that role, the commission provides policy-level direction related to planning, design,

implementation, best practices and standard approaches to address public safety

communications and interoperability issues.

“WYDOT is committed to working effectively with all state and local partners and the

legislature, to ensure that communities and local agencies realize the full value of

interoperability,” said Pat Lewis, WYDOT’s chief technology officer. “This move gives

WYDOT officials the opportunity to work closer with the Public Safety

Communications Commission.”

Bob Symons, statewide interoperable coordinator for the commission, said the move

will provide a better public safety communications product.

“The reorganized committee will represent the usage by the county and local

agencies,” Symons said. “We’re reviewing the WyoLink system usage and creating



representation to match that.”
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Mobile Homeowners Have Less Financial Mobility

By TENNESSEE WATSON

Across the United States, mobile and manufactured home owners are without the

same access to the American Dream as their neighbors with site-built homes. That’s

because mobile homes are often classified as personal property, like a car or a boat.

And converting them to real property — like a house — can be complicated. But in

Wyoming, one feisty homeowner decided to take action.  

On Thursday Jason Halvorsen drove down from Wheatland to the Wyoming State

Legislature in Cheyenne. He wanted to be there when Governor Matt Mead signed a

piece of legislation that would change his fate.

He's largely responsible for the bill, so he'd get to meet the governor during the

signing, but he said he wasn't nervous. "This is the end. The nervousness was 9

months ago when I got told no at the bank," said Halvorsen.

When Representative Tyler Lindholm, who sponsored the bill, presented it to

the governor he said it was by far the hardest piece of legislation he had ever worked

on. "Title law is tough as it turns out. And I’m really really glad we’re closing up this

hole for individuals like Jason."

Governor Mead thanked Representative Lindholm and Halvorsen for their hard work

on this issue, and within a matter of seconds signed the bill into law. For Halvorsen



that moment marked the end of a long fight to be able to refinance his home.

Something he hasn't been able to do because of an oversight in Wyoming’s title law.

As he walked out of the room he said he felt relieved.

A week before the signing, while the bill was still working its way through the

legislature I met up with Halvorsen. He’s about 6’4” with a big beard. Several years

ago Halvorsen was offered a job as a mechanic he couldn’t refuse. So good that his

wife and two kids traded in a big fancy home in Gillette for a double wide in

Wheatland.

"I made seven trips down here in two weeks to find homes. I looked at homes.

Looked at homes. Looked at homes," Halvorsen said emphatically. "This was the only

one that would remotely fit what I needed. I knew it wasn’t perfect but the price was

ok. And I could make it work.

He gave me a tour of all the work he’s done. He'd remodeled the master bedroom,

the kitchen, the dining room, the second bathroom and the laundry room. And

resealed and re-caulked the entire house. But his real pride and joy was the garage,

where he'd installed an indoor-outdoor space for his dogs, a multi-season patio with

a hot tub, outfitted a workshop and created a man cave.

And after making all those upgrades Halvorsen wanted to refinance. At the time

interest rates were good and he knew that if he shortened the life of his mortgage

he’d save himself $50,000 in the long run. So he went to see banker Georgann

Martinez. But Martinez couldn’t help Halvorsen because he didn’t have the

Manufacturer’s Statement of Origin for his manufactured home.

Martinez described the Manufacturer's Statement of Origin as "kind of like a flimsy

piece of paper. So people don't realize it's important and that it needs to be taken

down to the courthouse."



Which the previous owner never did. Halvorsen reached out to him but the man had

since passed away. He went to the County Clerk to get a duplicate, and the clerk told

him it was not possible.

To give you some context for the frustration imagine you’ve just won a free vacation

to the beach in Mexico. When you go to apply for a passport you discover that your

mom has lost your birth certificate. And then the government says sorry we don’t

have a law that allows us to get you a new one.

Martinez said Halvorsen is not her first customer to hit this obstacle. "I would say in

the customers I help I see it 50% of the time," she estimated.  

Martinez can still get mobile homeowners financing without all the paperwork, but

the options have higher unfixed rates. She said at that point a lot of people just walk

away.

"But Jason, he doesn’t accept no for answer. Most people would have just stopped

and given up," she said. "When you get to those government issues and you’re like

there’s nothing I can do. But he doesn’t accept that. He just keeps going."

So after a no at the bank and a no at the County Clerk’s office, his next stop was his

co-worker Tyler Lindholm, who happens to be a Representative in the Wyoming

State Legislature.

Lindholm explained: "He brought me this situation one time during lunch break and

said hey this is happening. Can we fix this? And that started all this."

Representative Lindholm agreed to look into it and he found that there were some

counties that would reissue titles and others, like Platte County where Halvorsen

lives, that would not. He realized this was a much bigger issue of legal inequality.  

"I mean you’ve stranded an entire class of people from being able to obtain a loan.



That’s not fair. That’s not right."

And this is not just an issue facing Wyoming. 18 million Americans live in

manufactured housing.

It’s 15% of the housing stock for rural Americans, and there’s no consistency in the

way states handle titling laws. That’s according to Doug Ryan,Director of Affordable

Homeownership at the Corporation for Enterprise Development. He said Wyoming’s

House Bill 56 is important right now for the whole country because affordable

housing is in a crisis. He said, "in many markets across the country manufactured

housing and mobile homes are an inexpensive alternative to affordable housing with

no subsidy. That’s why states need to be more creative and more aggressive in

making sure these homes are part of the housing system."

New Hampshire, Vermont and Oregon have the most favorable titling laws, but most

states are somewhere in between like Wyoming. Halvorsen knows the impact of that

legal ambiguity first-hand, and he's proud he took his fight all the way to the

governor’s desk.

House Bill 56 makes it legally possible for County Clerks to re-issue a title for a

mobile home on a permanent foundation. Halvorsen will be able to get the piece of

paper he needs to finally get that mortgage, which will solve his problem. 

But he’s not convinced that Wyoming’s new law is a total cure. He said it will help

homeowners if "they are willing to dig into the law to find that they can do this."

Halvorsen cautioned that not all County Clerks will go out of their way to inform

mobile homeowners that they can now get titles re-issued.
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Vote coming on measure to kill Obama Planning 2.0 rule

By Kellie Lunney

The Senate this evening begins consideration of a measure that would kill a

controversial Interior rule revising land management plans for millions of acres of

federal lands.

The upper chamber plans to hold a vote after 6 p.m. on a motion to proceed to H.J.

Res. 44, a measure that would repeal the so-called Planning 2.0 rule, finalized by

the Bureau of Land Management in December. H.J. Res. 44 is one of several

disapproval resolutions Republican lawmakers have introduced this session through

the Congressional Review Act in an effort to roll back Obama-era regulations.

The procedural vote on the resolution to repeal the BLM Planning 2.0 rule will follow

a 6 p.m. final vote on another CRA disapproval resolution related to an Obama rule

affecting federal contractors.

BLM has said that the Planning 2.0 rule, which updates a 34-year-old agency

planning rule, creates a more efficient process to modernize and revise the roughly

160 resource management plans for millions of acres of federal lands (E&E Daily,

Feb. 8).

But congressional Republicans have said the regulation leaves state and local input

out of important federal land management decisions.

"BLM Planning 2.0 is yet one more example of Obama-era federal government

overreach," said Rep. Liz Cheney (R-Wyo.), the measure's sponsor in the House,

during a one-hour floor debate last month. The House passed H.J. Res. 44 by a 234-

186 vote on Feb. 8, mostly along party lines. Four Democrats voted for it, and four

https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf
https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf
http://www.eenews.net/eedaily/stories/1060049703


Republicans against.

"It takes authority away from people and local communities in my home state of

Wyoming and all across the West, and it puts Washington bureaucrats in charge of

decisions that directly influence and impact our lives," Cheney said at the time. "It

significantly dilutes cooperating agency status, and it discounts input from those who

are closest to our lands and our resources."

Gene Karpinski, president of the League of Conservation Voters, sent a March 3

letter to senators urging them to vote against H.J. Res. 44, calling it "radical"

legislation that "would prohibit the BLM from developing any similar measure in the

future."

The Planning 2.0 rule "was developed over more than two years during which time

the agency received more than 6,000 public comments, while this Congress has yet

to even hold a hearing on this extreme legislation," Karpinski wrote.

Karpinski said that the BLM rule makes the land-use planning process "more

efficient" by engaging local stakeholders early on "to avoid disputes and revisions

later that cost time and taxpayer money."

The Senate last week voted to confirm President Trump's nominees for three

departments: Energy, Housing and Urban Development, and the Interior, which has

freed it up to start tackling several of the House-passed CRA disapproval resolutions.

Other resolutions pending in the upper chamber that could see action as early as next

week include measures that would repeal the previous administration's venting and

flaring standards to reduce methane emissions, and predator-killing measures in

national wildlife refuges in Alaska (Greenwire, Feb. 20).

 

https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule
https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule
http://www.eenews.net/greenwire/stories/1060050318
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House, Senate compromise on education funding in eleventh hour 

By Laura Hancock 

High Low    

$2.44 $2.37    



CHEYENNE — The Wyoming Legislature adjourned late Friday night, ending a 

contentious eight-week session with a last-minute compromise to cut education by $34 

million starting July 1. 

While the Wyoming House wanted to solve the anticipated 25 percent yearly deficit to 

the $1.5 billion K-12 account with moderate cuts, taxes and funneling internal state 

funds to schools, the Senate wanted steeper cuts, no taxes and no earmarks on state 

funds. 

In addition to the $34 million that House Bill 236 will remove from education, the 

legislation requires a thorough, independent study of the state’s funding model. It 

creates a committee that must look at proposals to divert state money to the education 

account, find tax plans and more cuts. 

“It’s not a solution but I think it’s another step,” House Speaker Steve Harshman, a 

teacher and coach at Natrona County High School, said as he asked representatives to 

approve the deal. 

The House and Senate worked over 12 hours Friday to finish negotiating HB236 and 

other remaining bills. 

“By taking the time to strike a sensible and sustainable balance between spending 

reductions and revenue enhancements, I believe the Wyoming legislature can come into 

the 2018 budget session prepared to pass decisive action for Wyoming citizens and our 

future,” said Senate President Eli Bebout in a prepared statement. 

Harshman has said that there may need to be a special session of the Wyoming 

Legislature to bring about meaningful change to the school funding crisis. 



After the Legislature adopted the compromise, he said it was premature to conclude that 

a special session was no longer needed. He said the public’s understanding of the 

education funding crisis is leaps and bounds ahead of where it was in October. 

House Democrats led the opposition to the proposition. Rep. Debbie Bovee, a retired 

teacher from Casper, said that $34 million in cuts was too much in too short of a time 

period. 

“The districts between now and April 15 have to get that budget figured out,” she said. 

“If teachers need to be let go, by law they have to be told by April 15.” 

The Wyoming Education Association, which represents teachers, isn’t happy with the 

cuts. But the mandates on the committee that will study education are more specific 

than any previous proposal, said WEA President Kathy Vetter. The committee can draft 

bills for the full Legislature to consider next year. 

The philosophical difference between education spending and cuts in the House and 

Senate even crossed into the debate over the supplemental budget, which pays for 

general government operations and not schools. In fact, at one point in the Senate 

version of the budget bill, $91 million was cut from public schools. 

Tensions flared between the chambers throughout the session. A number of times one 

chamber ended conversations with the other, including Thursday night, when 

leadership from the House and Senate met and discussed study topics for the interim 

period between the 2017 and 2018 sessions. Numerous observers said the Senate left the 

meeting before the House was ready to finish. 



Gov. Matt Mead addressed lawmakers before they adjourned. He recognized that they 

had at times been frustrated. He said he had been frustrated. 

“There’s things we still have to do,” he said. “But for all of you, thank you for coming 

together as Republicans and Democrats. The passion and frustration is (evidence) on 

how much you care for Wyoming.” 

Chambers clash 

Bebout, in a Friday morning interview, gave an overall favorable evaluation to his 

chamber, which resisted the House’s desire for taxes and advocated deeper cuts. 

“Overall I’d give the Senate an A,” said Bebout, a Republican from Riverton. 

“As far as the overall session I would not give it an A, that’s for sure,” he said. It was a 

difficult time, we knew it would be. But the sun came up this morning.” 

Rep. Charles Pelkey, the second-ranking Democrat in the Wyoming House, took issue 

with Bebout grading the Senate with an A. 

“I wouldn’t give letter grades but I would recommend remedial education,” he said. 

Vetoes 

In addition to working out differences in education, the Legislature reviewed Mead’s 

line-item vetoes on the supplemental budget. 

The governor vetoed a number of cuts in the Legislature’s supplemental budget bill that 

represented over $4 million that would have been added to state spending, said Sen. 



Bruce Burns, a Sheridan Republican and chairman of the Joint Appropriations 

Committee. 

Mead also rejected a provision in the budget that prohibits him from filling vacant 

positions, saying it could have unintended consequences. 

“In some areas, in my view, cuts run too deep,” Mead wrote in a letter Thursday night to 

legislators. 

However, the House and Senate overrode most line-item vetoes with over two-thirds’ 

vote in each chamber with exception to vetoes to reductions to the Wyoming Pipeline 

Authority and the Wyoming Business Council. 

Special session 

For the Legislature to have a special session, Mead would have to call lawmakers back to 

Cheyenne, or the majority of the House and Senate would have to agree to call a session. 

In 2018, the Legislature will be designing a two-year budget for the state over about 20 

days. Because of the immediacy of the work, legislative rules require that all non-budget 

bills receive a two-thirds vote to even be introduced and assigned a committee. That 

two-thirds rule could make addressing education tough, which is why a special session 

may be necessary, Harshman said. 

Harshman said the special session could just be a week before the 2018 session, or a 

week after it adjourns. Or it could even be sandwiched in the middle of the budget 

session. 



Harshman, R-Casper, is worried about the projected $400 million shortfall, which 

begins next year. 

“The point is, the cliff is going to occur on July 1, 2018,” he said. “I think anybody who 

has any responsibility is working to not send Wyoming off the cliff.” 

Democrats 

Leaders in the state’s minority party expressed disappointment over cuts and the refusal 

to raise revenue through taxes. 

The Legislature needs to consider revenue to state coffers, which are now mostly tied to 

the minerals industry, said Sen. Chris Rothfuss, the leading Democrat in the upper 

chamber. 

“The sooner we address the needs for additional revenue, for sensible cuts and for 

restructuring of our internal funding stream, the less damaging it will be to our 

educational system,” he said. 

The state agencies didn’t need to be further cut, since they have been slashed over the 

summer, said Rep. Cathy Connolly, the leading Democrat in the House. 

“I’m very concerned about the impact on our cities and towns, and I’m concerned about 

the effect on economic development,” she said. “We want to send the message that 

Wyoming is open for business and it is a good place to raise your family.” 

 

Session review: Legislature tackles budget, host of other bills in 2017 



By Laura Hancock 

CHEYENNE — The 64th Wyoming Legislature began with all eyes on a measure that 

opened the door to the transfer of federal public land to the state. 

Sportsmen opposed Senate Joint Resolution 3. They were concerned it would lead to a 

mass selloff of land to the wealthy and well-connected, as the state wouldn’t be able to 

afford or bureaucratically handle adding 25 million acres to its its current portfolio of 

just 3 million acres. 

The legislation would have specified in the Wyoming Constitution how federal public 

land would be managed if Washington transferred it to the states. But support wavered 

and Senate President Eli Bebout decided to kill the bill by not assigning it to a 

committee 10 days into the session. 

Opponents were vocal and outnumbered the supporters, mostly lawmakers who saw the 

current downturn in minerals — accompanied by a decrease in revenue to Wyoming — 

as the result of slow federal permitting and cumbersome regulations. 

So ended what was expected to be one of the most controversial measures in the 2017 

session. What ultimately consumed the bulk of lawmakers’ time during the two-month 

session, and resulted in a group of representatives walking out of a late-night 

negotiation, was money. 

The House and Senate battled over paying for general government operations and 

education funding. They volleyed bills back and forth with changes and amendments, 

colliding over depth of cuts — the House wanted more than the Senate — and whether or 

not to increase taxes — the House wanted small bumps, the Senate said no. 

http://trib.com/news/state-and-regional/govt-and-politics/wyoming-senate-president-kills-public-lands-transfer-bill/article_88bfb04b-6449-539d-8e70-081d781da35d.html
http://trib.com/news/state-and-regional/govt-and-politics/house-senate-clash-over-education-cuts/article_9c306086-7e62-52ab-ac7e-e80996b6d9fe.html


In the midst of the budget negotiations, which ended late Friday with a compromise on 

education funding, were debates over various social issues from abortion regulations to 

gun laws. 

While every legislative session includes vigorous debate, some onlookers said this year’s 

budget battles — created by a downturn in the energy industry — may have been in the 

worst in recent memory. 

Education 

The state government’s budget cycle spans over two years. This year, lawmakers 

adopted a supplemental budget, tweaking the spending bill adopted last year after 

energy revenues plummeted. 

The Legislature made about $400 million in cuts, including accepting most of the $250 

million in reductions made by Gov. Matt Mead over the summer. 

But the budget discussion was overshadowed by the clash between the House and 

Senate on education and spending. 

The account that pays for K-12 is separate than the fund that pays for most other 

government operations. It, too, is enriched by mineral revenue and is expected to have a 

$400 million annual gap, or just over 25 percent, in coming years. 

At the 11th hour on Friday, before the session adjourned, the House and Senate struck a 

deal to cut $34 million from education July 1 and review the education funding model. 

The compromise will create a committee of legislators who will meet this summer. They 



have been authorized to draft bills for the 2018 session increasing taxes, diverting 

internal state funds to education and slicing more from education. 

Suicide and substance abuse 

The Legislature cut $2.1 million from suicide and substance abuse prevention, services 

the Wyoming Department of Health currently contracts to the Prevention Management 

Organization of Wyoming at $5.7 million. 

Lawmakers complained the PMO had too much overhead. The organization defended 

itself, saying it has had to eliminate positions as a result of the state cuts over the 

summer and there was a lack of understanding of its work. 

Wyoming had the second-highest suicide rate in 2015. 

Mother-infant program 

The original version of the budget bill stripped $405,000 from a public health nursing 

program that assisted counties in caring for low-income expectant women, mothers and 

babies. Counties also help pay for the program. The goal behind the program is to 

reduce overall health care costs associated with pre-term births, babies with low body 

weights and other medical concerns. 

The program is referred to as an adolescent health program, but only about $60,000 

was reserved to help adolescents obtain birth control. 

After negotiations, about $167,500 remains in the program, said Rep. Cathy Connolly of 

Laramie, the Democratic leader in the House. 
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State prison 

The Wyoming State Penitentiary was built on an old lake bed and is experiencing major 

structural problems, such as buckling floors and cracks in the walls. While the Wyoming 

Attorney General’s Office evaluates whether anyone is liable for the design and 

construction of the facility, state leaders have been concerned about a catastrophe that 

would involve vacating the building and moving prisoners out. 

Gov. Matt Mead asked for $19 million in case of an emergency. The budget will give him 

up to $15 million, but only after the Corrections Department uses internal funding and 

money in a coffee pot for major maintenance of state buildings, said Rep. Andy 

Schwartz, a Democrat who was involved in budget discussions. 

Taxes 

The Senate killed a bill to increase cigarette taxes by 30 cents a pack to 90 cents. House 

Bill 191’s sponsor, Rep. Mike Madden, said the increase represented inflation over the 

years since the tax last increased. The money would have paid for mental health 

programs, but the political arm of American Cancer Society wanted a higher tax to 

decrease smoking rates. 

Gov. Matt Mead signed a bill requiring online retailers who do more than 200 

transactions or $100,000 in sales in the state annually to pay sales tax. 

Amazon previously agreed to pay sales tax to Wyoming, before the bill passed. 

The following revenue-related bills also failed: HB149, which would have changed the 

lodging tax distribution; HB102, which would have changed the lodging tax itself; HB12, 

which would have changed sales tax exemptions; HB132, which would have lowered 

http://trib.com/news/state-and-regional/govt-and-politics/wyoming-house-and-senate-battle-over-prison-education-and-mental/article_5a7ab8b9-bcb8-5fb8-888f-cd12573026ac.html
http://trib.com/news/state-and-regional/govt-and-politics/wyoming-house-and-senate-battle-over-prison-education-and-mental/article_5a7ab8b9-bcb8-5fb8-888f-cd12573026ac.html
http://trib.com/casperjournal/news/wyoming-senate-committee-kills-cigarette-tax-increase/article_8423f306-ecae-5314-ad23-d5d80e293098.html
http://trib.com/business/wyoming-puts-teeth-in-collecting-online-sales-taxes/article_d5dc7301-959b-5895-9521-b7e2d0c2c70e.html
http://trib.com/news/state-and-regional/amazon-agrees-to-collect-state-sales-tax-for-wyoming-purchases/article_1744ded7-97d1-59ec-b2a5-78ca94947d4e.html


taxable property; HB162, which would have changed property taxes; and SF159, which 

would have studied the state’s tax structure. 

Lawmakers also bantered tax proposals to help pay for the education shortfall. Those, 

too, all failed. 

LGBTQ 

Wyoming’s gay community didn’t make any gains in the workplace, but LGBT leaders 

said they also didn’t suffer any setbacks in the Legislature this year. 

SF153 would have protected gay and transgender people in the workplace. The 

nondiscrimination bill would have prevented anyone from being fired, hired, promoted 

or demoted based on their sexual orientation or gender identity. It was defeated in the 

Senate in early February. 

In late January, lawmakers withdrew a complicated bill that would have allowed people 

to sue employers if their policies about LGBT people conflicted with their religious or 

moral convictions. 

Critics said HB135 would have deemed nondiscrimination ordinances, such as one in 

Laramie, illegal and would have allowed government employees, such as police officers 

or firefighters, to deny service to people if they disagreed with their lifestyles. 

The sponsors said they withdrew the bill because the Legislature faced many pressing 

issues and they wanted lawmakers to have more time to look at the topic. 

Abortion 
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For the first time in decades, the Wyoming Legislature changed state statutes on 

abortion. 

HB116 makes it a felony to transport, sell, give away or distribute cells or tissue from an 

aborted fetus. The bill was amended at the end of the legislative process to allay 

concerns of the Wyoming Medical Society, which represents doctors. 

About 10 percent of women have miscarriages, known as spontaneous abortions, and 

sometimes doctors have to remove parts of the fetus not extracted naturally. Doctors 

and scientists sometimes study the tissue to determine why the woman miscarried. The 

last-minute amendments protect that research. 

HB182 requires doctors to offer women who are seeking abortions an ultrasound or a 

chance to listen to the fetal heartbeat. 

That bill was also amended in the Senate to remove a requirement that a physician 

obtain a signed statement from the woman that she was offered the medical services. 

Guns 

The Legislature adopted two bills that would ease restrictions of firearms in public 

buildings, and rejected a third. 

HB137 will allow guns at state and local government meetings. And HB194 will 

allow school districts to decide whether to allow employees and volunteers to carry 

firearms. 

People could be armed at the Wyoming Legislature, according to the precepts of HB137. 

But as the Wyoming Capitol is under reconstruction, the Legislature is meeting in 
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another Cheyenne building, the Jonah Business Center. And lawmakers may not be able 

to carry guns until they return to the Capitol, said Rep. Charles Pelkey, D-Laramie, an 

attorney. 

“Since the Jonah center is private property, it’s questionable if they can bring guns,” he 

said. 

Meantime, the Senate rejected HB136, which would have allowed guns on college 

campuses. 

 

 

New coal company has big plans, will still face market challenges 

By Heather Richards 

Underneath the Wyoming ground sits endless seams of coal from inches-thick veins 

near the Big Horn Mountains to 30-foot deep stratums in the heart of the Powder River 

Basin. Traditional uses for the ancient rock have sent billions to the state coffers, 

building and expanding schools and employing thousands of workers. 

But that formerly stable industry has hit hard times. Competition from cheap natural 

gas and looming federal regulations slowed coal’s main use for electricity. And now a 

firm hopes to capitalize on the richness of Wyoming’s resources in a new and 

entrepreneurial way. 



Ramaco Carbon has owned the mineral rights on a tract of land north of Sheridan since 

2011. But since buying those resources, the value of coal produced for electricity has 

fallen and the viability of a new thermal coal mine competing in the Powder River Basin, 

the center of national thermal coal production, is uncertain at best. 

In the face of a cantankerous market, the company recently announced it would mine 

coal for products like lightweight car parts and asphalt instead of the traditional use — 

shipping tons out of state at the expense of operators to feed power plants that create 

electricity. Moreover, it proposes building research and manufacturing facilities on-site 

to take coal straight from the mine to product development. 

Some say Ramaco could bring an exciting new focus for Powder River Basin coal, while 

drawing a large workforce to Sheridan County. Others fear they’ve seen big coal ideas 

fail before, leaving little behind on the Wyoming landscape. 

*** 

Ramaco’s facilities, surrounding the proposed Brook Mine, could bring more research, 

development and the creation of coal products to Wyoming, its leaders say. It would be a 

job creator and a revenue generator both for the region and the state. In a time when 

Wyoming coal is struggling to compete with cheap natural gas for the electricity market, 

many are looking for another way, another path for coal’s future. Ramaco’s plan is one 

step ahead of most coal companies, who are still lobbying for federal dollars on carbon 

sequestration to reduce emissions rather than create coal products, experts say. 

But research and development are often separated from commercialization by a wide 

berth, where exciting possibilities are pushed out to sink or swim in the market. 



Ramaco proposes bridging that gap. 

“What we are trying to do in essence is mitigate those by building this from the ground 

up on the scene,” said CEO Randall Atkins. “The development usually takes care of 

itself. We are combining the science with the commercial.” 

For now, many are curious, even hopeful, that Ramaco finds a way. 

“I hope they have the silver bullet to figure that out,” said Jason Beggar, director of the 

Wyoming Infrastructure Authority. “There is so much opportunity there. I think 

Ramaco is right on in saying that coal is an incredible feed stock and burning it is the 

lowest denominator.” 

Wyoming has spent millions in developing carbon capture, which would both reduce 

emissions and create a new product to sell: carbon dioxide. But like coal to product 

technology, carbon capture is still in the development phase. It needs public-private 

research dollars to make it cheap enough for business to take the risk of using it, Beggar 

has said before. 

The key component in these endeavors for coal is adding value to Wyoming’s existing 

resource, before the market takes it away. 

“It’s how can we take some that we already have and create more value out of that,” 

Beggar said. “Instead of putting it on a train at $10 a ton, can we make it into products 

that are worth hundreds of dollars per ton?” 

Both Ramaco and the Infrastructure Authority face the challenges of commercializing 

new technology, he said. 



“It would be a drastic step forward if they have a technology that they feel allows this 

process to be commercialized so much faster,” Beggar said. 

*** 

Ramaco is not floating an unheard of idea. Researchers from the University of Wyoming 

and the University of Utah have been investing time and grant dollars into finding new 

uses for coal for years. 

There is certainly a demand out there for some of the products that Ramaco has 

mentioned, said Rob Godby, director of energy economics and public policy at the 

University of Wyoming. 

An added benefit of using coal for carbon fiber is that there aren’t the greenhouse gas 

concerns from burning coal, he said. 

Lightweight carbon fiber, once it’s economical to develop, goes into a range of 21st-

century fixtures. 

Cars have gotten bigger and heavier at the same time that buyers want fuel efficiency 

and no-emission electric vehicles, he said. Carbon fiber could be used to satisfy those 

needs. 

But it’s not as simple as looking for whether a product would be useful, he said, markets 

respond to availability. 

While new products will likely be in the future for coal, the scale and the benefit to 

Wyoming are still uncertain. 



Ramaco would be a small mine compared to its massive competitors in Campbell 

County, he said. It’s a drop in the bucket at this point in terms of revitalizing Wyoming’s 

coal sector. 

And it’s too early to see if Ramaco, or its proposals, are a promised land for the Powder 

River Basin. 

“It’s not going to happen tomorrow,” Godby said. “We are talking about a couple-decade 

process.” 

Coal, which could be used to make anything from furniture to asphalt, will have to 

compete with oil and natural gas, both of which make some of the same products. And 

oil has been used as a feedstock for years. It’s ahead of coal, and it’s cheaper, experts 

say. 

Whoever does find a way into this market will reap the benefits that come with the risk 

of being first, he said. 

“The bottom line is, someone has to do the research, and if you can get in at the front 

end, the risk is high but that is where the benefits can be high.” 

Knowing that the commercial success of coal products is a challenge, researchers in 

neighboring states have begun to focus purely on those economics. 

The University of Utah recently announced a $1.6 million engineering grant for creating 

technology and cost-analysis that would take coal pitch and turn it into carbon fiber 

products. It’s also been the recipient of economic development grants. 



The trend in Utah is to find the end products and markets first and then align coal from 

different regions of the country with those products. 

“We have worked with our coal for so many years to burn it, so we know it inside and 

out,” said Greg Jones, assistant vice president for research at the university. “Can we 

work with the carbon fiber now ... to make it inexpensive. … That’s the way we are 

looking now.” 

Utah is still chasing Wyoming, where the technology is more advanced, he said. But the 

commercial piece Utah is investigating may create a coal to product market sooner. 

For Wyoming, Ramaco’s proposals and the potential of other similar companies beg a 

number of questions, said Godby, the UW economist. 

One question is revenue. It takes a lot less coal to create other products than it does to 

burn coal for electric. 

In addition to the revenue picture, is the question of where coal refineries end up being 

located. If this sector grows, and it very well may in the years to come, Wyoming’s 

greatest benefit would be from manufacturing done in the state. If neighboring states 

get ahead of Wyoming in terms of refining coal for other products, then it finds itself in 

the same positions it is currently, shipping coal to other states, he said. 

*** 

While Ramaco’s place in the future of coal is drawing attention throughout the West, 

some fear another Two Elk, a much-lauded coal project that amounted to nothing after 

decades of promises. 



Then, too, there were questions early on and local incredulity despite support from the 

state and the local government over what would have been a large-scale project offering 

added value to Wyoming coal, local revenue and jobs. 

“The neighbors would call it No Elk,” said Shannon Anderson of the Powder River Basin 

Resource Council, and a longtime critic of the Two Elk project. “The forest Service 

people would joke about it. There was a lot of local skepticism, but in the meantime they 

got multi-million dollar grants from the government. They got industry revenue bonds 

from the state of Wyoming. There was some credibility there that did get through.” 

Like Ramaco, Two Elk brought in experts and had the support of research institutions. 

In Two Elk’s case, a leading national expert from Stanford. In Ramaco’s case, the 

Massachusetts Institute of Technology is said to be an early partner. 

Also like Ramaco, Two Elk’s developers changed plans multiple times. From using waste 

coal to developing carbon capture, if there was federal or state grant money available, 

the company utilized it, Anderson said. 

“We’ve just seen in this state a lot of projects like this,” Anderson said of Ramaco. “It 

looks shiny. It looks exciting. … There is some government money and at the end of the 

day it comes down to, is it going to pan out? Is it going to be viable? Is it going to create 

revenue?” 

The news that the company wants to use its coal for carbon fiber products doesn’t 

necessarily allay the landowners group’s fears, which were initially related to how the 

coal is mined. 



Ramaco’s CEO Atkins has promised that there will be more local communication to 

come as they unveil their intentions with the research facility. 

That involvement will likely be welcome, as new questions have arisen in Sheridan 

County. 

“There is no relation between the permit to mine and the application before [the 

Department of Environmental Quality] and this facility,” Anderson said. “It’s like they 

are two separate things that the company has been pitching and it is very confusing to us 

what are they actually going to do.” 

Atkins has said issues with subsidence and water contamination in the mining permit 

have been addressed. 

With multiple groups filing objections, the issue over Ramaco’s coal mining permit will 

go before the Environmental Quality Council, which hears contested environmental 

cases in the state. 

Whether Ramaco can clear the market challenges ahead remains to be seen. If they can, 

the small mine north of Sheridan may take Wyoming one step closer to diversifying its 

coal industry. 

 

Wyoming uranium operators face global glut 

By Heather Richards 



Wyoming’s uranium operators are facing challenges as production in the U.S. fell to its 

lowest level in a decade for 2016 due to a global glut of yellowcake. 

The Energy Information Administration reported recently that the 2.9 million pounds of 

uranium produced last year was 13 percent lower than the previous year and less than 7 

percent of U.S. production at its height in 1980. 

Wyoming is the foremost producer of uranium in the U.S., providing about 65 percent of 

national production and sending the product around the world for use in nuclear power. 

Conversely, most of the nation’s nuclear power is produced from imported uranium, 

according to the EIA. 

But the downturn in uranium, like that in the crude oil market, is a global issue, said 

Travis Deti, director of the Wyoming Mining Association. 

“There is too much uranium on the market right now,” Deti said. “That is the main cause 

of it. A few weeks back Kazakhstan decided to cut production. You’ve seen a little rise in 

price.” 

The low prices and worldwide glut have hurt Wyoming’s producers. Cameco, Wyoming’s 

largest operator and the provider of 18 percent of world production, reported a $62 

million net loss for 2016 when prices hit a 12-year low. 

With prices low and the glut going strong, some in Wyoming are leaning toward tax 

relief to help the industry, Deti said. 

There is no federal tax on uranium, but Wyoming used to tax the industry on a sliding 

scale dependent on the spot price. Starting at a 1 percent rate, the state tax would 



increase with the success of the market. A return to that approach could help the state 

producers through the downturn. 

However, it’s not only the glut that affects the uranium market. Largely used for power 

generation, the sector is still living through the repercussions of the Fukushima incident 

in 2011, when a tsunami knocked out multiple nuclear reactors for days, causing 

widespread radiation panic. 

 “Prior to Fukushima, we were seeing a renaissance, more nuclear facilities in the 

planning phases and more countries turning towards nuclear power,” Deti said. 

The move away from carbon dioxide emissions had revived interest in nuclear power 

which burns clean. One pound of enriched uranium produces the same amount of power 

as 20,000 pounds of coal, according to the Wyoming Mining Association. 

Though the interest in nuclear power has gone tepid since the Japanese disaster, Deti 

and others hope that its value is reconsidered. 

“It’s a very appealing option, but of course it has the stereotype that when things go 

wrong they go really, really wrong,” Deti said. 

That take is unfair, Deti said. 

Nuclear provides about 13 percent of the world’s electricity and has attracted the 

support of conservative energy think tanks like the ClearPath Foundation, who seek a 

market-based solution to climate change. 

Operators, meanwhile, are following the example of U.S. oil producers, tightening 

operations and watching for signs of increasing demand and diminishing supply. 



“As we look to the future, we see continued growth in reactor construction and, 

consequently, increasing uranium demand,” said Cameco’s CEO Tim Gitzel in a 

statement Feb. 9. “We believe that with our focus on value and our tier-one assets, we 

are well positioned to seize that demand.” 

 

New Interior Secretary Zinke sets sights on balance 

By Tom Lutey for the Star-Tribune 

It might not be long before the inscription atop Yellowstone National Park’s iconic 

Roosevelt Arch is posted in Ryan Zinke’s new digs. 

It’s what the new Interior secretary says is his mission for the Department of Interior’s 

management of federal lands: “For the Benefit and Enjoyment of the People.” 

“Sitting in my office and I am now recognizing the task before me. I’m excited about it. 

It’s great to be asked by the president to be his voice on public lands,” Zinke said Friday. 

“I look forward to going out in the field and visiting our parks, our refuges and our 

holdings and just talking to the people. It goes back to ‘the benefit and enjoyment of the 

people,’ and I intend to live up to the model.” 

The Republican from Montana has repeated the statement often since saddling up and 

riding to work with the mounted National Mall Police on Thursday. He was then greeted 

by his new staff as a Northern Cheyenne Indian drummer pounded out an honor song at 

the top of the Department of the Interior steps. It was a dramatic departure from his job 



as just one vote out of 435 in U.S. House. Zinke is the only congressman from a state so 

wide it falls just a few miles short of taking up an entire time zone. 

It was just two years ago when Zinke was moving into his House office. He’d been a state 

legislator for a couple terms in the last decade. Before that he was 23-year veteran of the 

Navy SEALs, where he reached the rank of commander. He served in Iraq. 

In President Donald J. Trump’s Cabinet of millionaires, Zinke, 55, is tied with Vice 

President Mike Pence as the least wealthy, by a long shot. Minus his congressional 

salary, Zinke’s non-government worth is about $800,000 and includes a 1938 Cadillac, 

a Harley Davidson, some family art and some rental properties, most notably in the 

Montana timber and ski town of Whitefish, where Zinke, a plumber’s son, grew up in the 

shadow of Glacier National Park. 

It is impossible to look in any direction from Zinke’s hometown without seeing federal 

land. The local ski resort, Big Mountain, occupies land leased from the Forest Service. 

There is a tight green stubble on the landscape where a legacy logging industry sawed 

jobs from federal timber. There’s the national park and to the east of it the Blackfeet 

Indian Reservation before the landscape flattens into millions of acres of Bureau of Land 

Management grazing land, punctuated by farm communities founded in the land rush of 

the early 1900s. 

In Montana, the federal government is everyone’s neighbor. It’s the fourth largest state 

in the nation. The federal government owns a third of the property. The Department of 

Interior manages all but the U.S. Forest Service property. 



The department represents federal government’s obligation to American Indian tribes. 

It supervises oil, gas drilling and coal mining on federal lands and waters. It manages 

national parks and battlefields, national monuments and also protects endangered 

species. The Fourth of July bash on the National Mall? Yep, that too, and several other 

purposes, as well. It employs 70,000 people and has a $20.7 billion annual budget. 

Like all neighbor relations, sometimes there’s tension between communities and their 

largest neighbor. It is the Department of the Interior’s job to balance the public’s 

interests in both conservation and revenue from federal land, Zinke told Lee Montana 

on Friday. 

“I think we have to recognize that there are some public lands that fit better under the 

Muir model, where man is more of an observer, the lightest footprint,” Zinke said. “And 

there are special places in our public land holdings that deserve that special recognition, 

and we have it to a degree with wilderness and national parks. But the preponderance of 

lands, I think, are under the Pinchot model of multiple use.” 

John Muir was a pioneer of American public land preservation whose vision was crucial 

in the creation of national parks. His counterpart was Gifford Pinchot, the first chief of 

the U.S. Forest Service. Pinchot established the management of natural resources for 

revenue. His maxim was, “The greatest good for the greatest number” and that good 

included industry. 

“Multiple use is making sure that the public can use our lands for the enjoyment and the 

benefit of the people,” Zinke said. “That benefit side may include timber harvest, it may 

include oil energy production. It may include mining. Our charter is to make sure that 



those activities that are more invasive have a reclamation plan where at the end of the 

project that land is returned either in the same or better condition than what we started 

with. And that’s where the right regulation — but not excessive regulation — is needed.” 

It’s where jobs are tied to federal land where relations are most heated between the 

federal government, states and local communities. Zinke sees a need to restore trust 

with those communities. In Congress, he tried to give local governments, states and 

Indian tribes more say in the management decision on federal lands. He was harshly 

criticized for it by House Democrats who said he was giving too much power to non-

federal stakeholders in mining and drilling. 

But the federal government should be able to create wealth and jobs from its resources, 

while also protecting public access to federal property for recreation. 

National monuments 

Several battles concerning public lands await the new Interior secretary. In Utah 

tempers are flaring over the Bears Ears National Monument. The “ears” are twin buttes 

that poke from Southern Utah’s Elk Ridge. The features are surrounded by canyons, 

mesas and cliffs that include archaeological sites. 

Former President Barack Obama declared the 1.35 million-acre monument before 

leaving office last year. Utah Republicans, like Rep. Jason Chaffetz have said the they 

hope President Trump and Zinke eliminate the monument status. 

Republicans’ stand on Bears Ears cost Utah the nation’s largest outdoors show, which 

brought 50,000 visitors to the state and $45 million year. Organizers said they couldn’t 

support a state that didn’t support Bears Ears. 



Zinke didn’t say the monument would be undone, but it might be changed. 

“I think we should follow the law in that there is no doubt there are areas that should 

have special protection and a monument is appropriate,” Zinke said. “But we should 

work with local communities, we should work with the states. We should follow the law 

that monuments should be appropriate to the specific areas that deserve that protection. 

Some of the monuments created in the last administration were popular. They had 

grassroots support. They had broad support at the state level. And other monuments, 

especially those that were created late and the actions that were taken late in 

administration, they do they smell of political agenda rather than gaining consensus. 

And they’ve become viewed in many parts, especially in Utah, as, once again, breaching 

this bond of trust. And so my task as a secretary is to review all actions that were taken 

to make sure that we are and advocate for the local voice and advocate for the state and 

be seen as partners rather than adversaries.” 

The Berryessa Snow Mountain National Monument is an example of a declaration that 

worked. The 330,780-acre monument in Northern California was widely supported by 

the community. That’s the support for a monument Zinke prefers. 

A president has never undone a previous president’s national monument. Zinke said 

there’s nothing in the law that prohibits nullification, but there’s nothing that clearly 

allows it, either. But national monuments can be changed. 

“There’s no doubt that a president can modify a monument that has been done before. 

There’s precedent in that,” Zinke said. “I think what the goal is on monument 

designation is to make sure you have local, and state, broad support of the people who 



live there, the people who are most affected by the monument. And of course that speaks 

to what my motto has been and will be: for the enjoyment of the people, which is on the 

Roosevelt Arch.” 

Standing Rock and Malheur 

If the federal government had better local relations, it would hopefully have fewer 

protests like the one at Standing Rock, North Dakota, where the Dakota Access Pipeline 

is to cross beneath the Missouri River. The Malheur National Wildlife Refuge standoff in 

Oregon is another example where Zinke said things might have been different if public 

perception of federal land management were different. Federal property was damaged, 

and in the Malheur standoff someone died. Both incidents cost the federal government 

millions of dollars that could have been spent on restoration and management, he said. 

“Going forward, when the public sees a Fish and Wildlife truck, or a BLM truck, I want 

the public to think about management,” Zinke said, “Wildlife and land management 

rather than law enforcement. And I think that’s an important distinction. Going 

forward, again, my biggest task is to restore trust at the local level, and that’s being an 

advocate and making sure people believe they have a voice.” 

Coal 

Zinke is a coal-state Republican. Montana has the largest holdings of federal coal in the 

United States. In Congress, he fought against a DOI suspension of coal leases triggered 

by concerns that coal royalties were set too low and needed to be studied. President 

Trump and Congress have since worked to lift the coal lease ban. 



Zinke said coal, oil and gas from federal land is important because low-priced energy 

powers U.S. manufacturing. Those mining jobs are also directly linked to manufacturing 

in other states, like Illinois, where Caterpillar employees are hopeful an increase in 

mining under the Trump administration will boost demand for heavy machinery. 

Coal’s decline is tied to a glut in global supply which has made exports unprofitable 

while at the same time cheap natural gas replaces coal as the nation’s primary source at 

power plants. Zinke and other Republicans argue that federal policy shouldn’t 

exacerbate coal’s problems. They would like to see more coal power, an idea President 

Trump campaigned on. 

But other economies tied to federal land also need to be promoted where possible, Zinke 

said. 

“We should not view it in terms of just extraction,” Zinke said. “Public land also has a 

driver when it comes to recreation. In some areas, particularly in the Seattle area, 

Mount Rainier, Olympic National Park, the forest around Seattle, there is a strong desire 

to elevate recreation. In Alaska, there is a strong desire for energy development, many of 

our Native tribes particularly. Some of the biggest resource concerns are owned by 

Eskimos and Native indigenous peoples, and they are very pro-energy development. 

They use the pipeline. In many ways, it is their lifeblood, so I think it’s best to view 

things locally and start understanding the challenges of energy development. The 

president was right to look at punitive excessive regulations to undo those and let the 

market drive things. I think the goal is to make sure we have clean air, clean water, but 

also the economic engine of the U.S.” 



Tribal relations 

Not all American Indian tribes support fossil fuel development, Zinke acknowledged. 

Where there is opposition, the United States needs to honor that, he said. 

“I think with the tribes, and I’ve talked with the tribes extensively before, although as a 

congressman I had the best relationship with the tribes in Montana,” Zinke said. “As a 

secretary now of Interior I have to have the same relationship with all tribes. 

“I think it stems from three things. One is sovereignty, and sovereignty has to be more 

than a word. Sovereignty has to mean something. Two is respect. And three is self-

determination. And that’s making sure the tribes have the tools to shape their own 

destiny and the authority to do that. As you know, even in the West, tribes are not 

monolithic, meaning that some tribes are pro-resource, pro-energy, pro-fossil fuels. And 

other tribes stand staunchly against that. I think it goes back to respect and sovereignty 

that each tribe in my judgement has to have the authority, the tools to carve their own 

path. And also from the Department of the Interior is to understand culturally many of 

these tribes are different, and their path may be unique to them, and I have to respect 

that.” 

 

 

 

EPA walks back on oil and gas requirements; Samson emerges from 

bankruptcy 



By Heather Richards 

This week in numbers 

Friday oil prices: West Texas Intermediate (WTI) $53.33, Brent (ICE) $55.90 

Natural gas weekly averages: Henry Hub $2.53, Wyoming Pool $2.35, Opal $2.38 

EPA drops survey request 

Oil and gas operators were pleased this week after the new head of the Environmental 

Protection Agency withdrew a data-gathering request from the nation's producers. 

Meant to be a first step in crafting a new methane emissions rule, the information 

request irked operators who said it costs time and money. 

Advocates for reduced emissions quickly criticized the EPA's new direction as pandering 

to industry. 

What the EPA will do in regard to crafting an emissions rule for existing wells and 

facilities is unclear. 

A new path 

Samson Resources emerged from bankruptcy this week, transferring most of its assets 

to newly formed Samson Resources II. 

Advertisement 

The Oklahoma-based firm filed for Chapter 11 protection in September of 2015 with 

$3.25 billion in debt as the downturn in oil and gas trundled a number of companies. 

http://trib.com/business/energy/epa-withdraws-obama-era-reporting-from-oil-and-gas-operators/article_6c367224-b2dd-56f1-8f9b-7a72b1e19132.html
http://trib.com/business/energy/epa-withdraws-obama-era-reporting-from-oil-and-gas-operators/article_6c367224-b2dd-56f1-8f9b-7a72b1e19132.html


The company's new board of directors named Joseph A. Mills as president and CEO. 

Samson was one of the largest producers in Wyoming when it fell into 

bankruptcy, ranked ninth in oil production and 20th in gas production. 

Troubles began months before filing when the company laid of 35 workers and 

attempted to unload acreage in Wyoming. 

Earnings 

EOG Resources reported a $1.1 billion loss for 2016, but the news was good considering 

the past. The Houston-based company's losses the year before were $4.5 billion. 

EOG operates in Wyoming's Powder River and DJ basins. It's heavy focus on science-

driven exploration makes it an interesting company to track in Wyoming. 

Meanwhile, Par Pacific, which operates the Newcastle refinery, reported a net loss of 

$45.8 million this week. The Houston-based company reported a $39.9 million loss for 

2015. 

In the news 

 "Oil analyst guru" Gary Ross has predicted $70 a barrel oil this year, the Wall 

Street Journal reported this week. The WSJ takes a look at some of his previous 

forecasts over the years. 

 There's more trouble at the Kemper plant in Kemper, Mississippi. Southern 

Company's CEO Tom Fanning said the coal-fired plant isn’t economically viable 

http://trib.com/business/energy/samson-resources-nears-bankruptcy-filing/article_941d9eb1-fa8f-533e-bbbd-37d983975358.html
http://trib.com/business/energy/samson-resources-nears-bankruptcy-filing/article_941d9eb1-fa8f-533e-bbbd-37d983975358.html
http://trib.com/business/energy/in-the-red-with-a-sunny-disposition-eog-earnings-improve/article_aaeb1766-07b5-5b9d-8f98-55fbd1fcd7f5.html
https://www.wsj.com/articles/from-arab-sheiks-to-dakota-frackers-the-oil-industrys-go-to-analyst-1487958549
https://www.wsj.com/articles/from-arab-sheiks-to-dakota-frackers-the-oil-industrys-go-to-analyst-1487958549
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in the current market. Once operable, the incredible expense will fall back on 

Mississippi rate payers, according to this report. 

 

Feds fear Wind River injunction that requires them to negotiate with both 

tribes, appeal states 

By Arno Rosenfeld 

The federal government is claiming a court order requiring it to negotiate with both 

tribes on the Wind River Reservation in central Wyoming when providing multi-tribal 

services is placing employees in legal jeopardy. 

The government appealed its case to the Ninth Circuit Court of Appeals in California last 

month, protesting an October court decision forcing the Bureau of Indian Affairs to 

receive approval from both the Northern Arapaho and Eastern Shoshone tribes before 

approving funding for reservation services affecting both tribes. 

Lawyers for the Bureau of Indian Affairs argue that the October decision was 

unnecessary because the BIA had already agreed to seek approval from both tribes 

before entering into any new contracts on the reservation. 

“The challenged contract renewals were the result of exceptional circumstances,” U.S. 

Justice Department attorneys Mark Freeman and Weili Shaw wrote in the Ninth Circuit 

brief. “The BIA will not enter into contracts for shared programs in the future without 

the consent of both tribes.” 

https://www.desmogblog.com/2017/02/27/southern-company-says-its-delayed-kemper-power-plant-not-viable-coal-plant


The dispute goes back to 2014, when the Northern Arapaho left the joint body that the 

two tribes — each of which has independent sovereignty over the same boundaries — 

had used for decades to work with the federal government. 

The BIA subsequently worked exclusively with the Eastern Shoshone Tribe to provide 

reservation services, citing the difficulty of entering into two separate agreements for 

services covering the same reservation and the agency’s hope that the Northern Arapaho 

would return to the joint council. 

After it became increasingly clear that the Northern Arapaho were not going to return to 

the joint council, BIA Wind River Agency Superintendent Norma Gourneau wrote a 

letter over the summer stating that agency would begin seeking the approval of both 

tribes before entering into any new agreements. 

In October, Montana U.S. District Court judge Brian Morris issued a preliminary 

injunction putting legal force behind Gourneau’s letter — effectively forcing the 

government to abide by what it had already pledged to do. 

In its appeal to the Ninth Circuit, the BIA argues that the preliminary injunction is 

unnecessary for just that reason. 

“The Gorneau Letter unequivocally states that the BIA will not enter into contracts for 

shared programs in the future without the consent of both tribes,” Freeman and Shaw 

wrote. 

Morris wrote in his decision granting the preliminary injunction that the Gourneau 

letter was not a legal document and would not prevent the BIA from entering into future 

contracts on the Wind River Reservation without approval from the Northern Arapaho. 



“The BIA has committed to no legally binding policy that would prevent such approval 

from happening in the future,” Morris wrote. 

BIA attorneys argued in their appeal that while Gourneau’s letter is not technically 

legally binding, courts have historically presumed “the government is acting in good 

faith” and that the court should assume the agency will not violate its own stated policy. 

But the lawyers further argue that the injunction requiring the government to follow 

Gourneau’s letter puts employees at risk of being held in contempt of court. 

The October order requires the BIA to consult both tribes on contracts impacting 

“shared services” and the government argues it is too difficult to determine which 

services are shared and which are meant only for a single tribe given the overlapping 

nature of both tribal organizations on the shared reservation. 

“Federally funded programs directed at one tribe commonly also benefit or affect the 

other tribe and its members,” the government attorneys wrote. 

The government believes that it risks violating the injunction — or being accused of 

violating the injunction — if it enters into agreements with the individual tribes and will 

be forced to negotiate with both tribes for every service provided. 

“Given the tribes’ ongoing unwillingness to cooperate in the administration of most such 

programs, such a determination would likely result in the rejection of the proposals,” 

Freeman and Shaw stated in the lawsuit. 

The lawyers caution this will lead to more programs administered by the federal 

government rather than the tribes themselves, as happened when the BIA partially took 



control of the tribal court in the fall. The BIA is asking the Ninth Circuit to overturn the 

injunction to avoid this situation because federal law compels the BIA to turn over as 

many reservation programs to tribes as possible. 

The Northern Arapaho Tribe has until March 13 to respond to the government’s appeal. 

 

Water from northwest Wyoming dam could be released early 

Water managers in northwest Wyoming are considering increasing the rate at which 

water is released from the Jackson Lake Dam earlier than usual to clear space for what's 

likely to be a major runoff this spring. 

Bureau of Reclamation managers have tentatively planned moving away from winter 

flow levels as early as next week. But a permanent release schedule is still in the works. 

The bureau's water managers say the timing and intensity of the increase in water 

moving out of Jackson Lake depends on the agency's March snowpack and runoff 

forecast. As of Thursday, those records had not yet been complete. 

Boosting releases into the Snake River earlier than usual isn't expected to have a big 

impact on fish. 

 

Feeding an industry: UW considers offering a tourism and recreation 

degree 

By Christine Peterson 



In the 1930s, the University of Wyoming offered a degree in “recreational ranching” to 

prepare students to work on dude ranches. 

A newspaper article from the time said “the art of entertaining easterners who visit 

Wyoming ‘dude ranches’ is going to be taught in a systematic way.” 

The degree eventually fizzled, and other similar programs grew out of its place until 

2005, when the Department of Geography and Recreation eventually dissolved, 

according to a UW report. 

While that effort may have failed, the need for more people trained in tourism and 

recreation is only increasing, experts say. 

“There’s a recognition the university can serve this industry for the betterment of the 

state,” said Chad Baldwin, UW’s associate vice president for communications and 

marketing. 

And in 2018, if all goes as planned, UW will unveil its newest offering: a degree in 

natural resources, recreation and tourism. 

No other state in the country offers the same combination of business, human 

dimensions, natural resources and recreation, said Doug Wachob, interim dean at the 

Haub School of Environment and Natural Resources. 

The degree is still in the concept and planning phase. It won’t be official until it is 

reviewed by the faculty Senate and approved by the dean, provost and UW board of 

trustees. 

But it has legs. 



The idea started in the Haub School, which began working with the public and other 

areas of the university, particularly the College of Business. 

“As we reached out informally to members of industry and business, there was 

substantial interest in this,” Wachob said. “Our new president came on and she was 

queried by legislative and community members across the state if the university was 

doing anything with tourism.” 

UW then spent the fall of 2016 sending surveys to industry throughout Wyoming and 

holding focus groups. The result is an interdisciplinary degree that focuses on natural 

resources and the outdoors as well as business skills such as marketing, 

entrepreneurship and business and financial management. 

Internships would be a formal component, as could something like a professional 

semester. 

“We hope they will have a broad array of interdisciplinary skills to start businesses, 

enhance businesses, work for government and enhance the economic diversity of the 

state through tourism,” he said. 

The university already offers programs to help feed other industries in Wyoming, from 

education to energy. It was a logical extension to train students to work in the state’s 

second largest industry, Wachob said. 

“It’s an economic engine that Wyoming needs to enhance and build up,” he said. “We in 

Wyoming take for granted our open spaces and vistas, and it’s something the rest of the 

world is eager to participate in.” 



The new degree offering comes at a time of steep cuts to education and other programs 

across the state as a result of the downturn in the energy industry. Baldwin said even if 

the university is shedding programs, adding one that is needed makes sense. 

Universities should constantly assess their programs, regardless of budget problems, he 

said. 

“At the same time,” he added, “a good university, particularly a land grant school, looks 

at: Are we serving the state the way we should be?” 

For Lodges of Yellowstone, one of the largest employers in Wyoming’s tourism industry, 

the possibility of this kind of degree is game-changing, said Rick Hoeninghausen, 

director of sales and marketing for Yellowstone National Park Lodges, part of of 

Xanterra Parks and Resorts. 

Xanterra’s Yellowstone properties fill about 2,600 seasonal jobs each year and employ 

another 160 full-time staff. 

Hoeninghausen started as one of them, working in Yellowstone National Park in 1980 as 

a seasonal worker in the laundry room and moving his way up through the company. 

“There’s ongoing perception in the industry that they’re all low-paying jobs and you’ll be 

flipping burgers and that’s it,” he said. “And that couldn’t be farther from the truth. I’m 

an example of that.” 

His company wants people with initiative and a desire to grow and look for 

advancement. They also want people who already know principles of business such as 



marketing and budgeting. A hotel can train on specifics, but coming on with skills will 

enhance benefit the individual and the company. 

“This is a huge recognition of the second largest industry in the state,” Hoeninghausen 

said. “And will be one of the biggest things to happen in the state at least since I’ve been 

here to further the industry as a whole.” 

 

Associated Press 

 

Court rules to lift federal protections for Wyoming wolves 

By Matt Volz and Dan Elliott 

A U.S. appeals court on Friday ruled to lift protections that kept gray wolves an 

endangered species in Wyoming for years after federal officials removed packs in 

neighboring states from that list. 

The ruling by the U.S. Court of Appeals for the District of Columbia doesn't take effect 

immediately, however. Environmental groups that want to keep the protections in place 

will have a chance to appeal. 

Gray wolves were once hunted to the brink of extinction in the lower 48 states, but they 

recovered under Endangered Species Act protections and reintroduction programs. 

They now number around 5,500, including about 400 in Wyoming, according to the 

U.S. Fish and Wildlife Service. 

https://www.cadc.uscourts.gov/internet/opinions.nsf/E2381C96826F09F4852580D80057B29F/$file/14-5300-1664135.pdf


Fish and Wildlife determined in 2011 that gray wolves were no longer a threatened 

species in Wyoming. State officials promised to maintain a population above the 

minimum 100 wolves, including 10 breeding pairs, outside of Yellowstone National Park 

and the Wind River Indian Reservation. 

But U.S. District Judge Amy Berman Jackson sided with environmental groups in 2014, 

ruling that Wyoming's promise was unenforceable, and she rejected the state wolf 

management plan. 

In its reversal, a three-judge panel of the appellate court said federal officials exercised 

proper judgment and adequately responded to concerns about Wyoming's management 

plan. 

The environmental groups haven't decided whether to appeal, said Rebecca Riley, an 

attorney for one of the plaintiffs, the Natural Resources Defense Council. 

But Riley added the decision is "a step backwards for wolf recovery in the West." 

The Fish and Wildlife Service had no immediate comment Friday, spokesman Ryan 

Moehring said. 

Wyoming state rules would establish wolf hunts, among other things. 

"We're aware of the decision but don't have guidance yet on what it means in terms of 

wolf management," said Renny MacKay, a spokesman for the Wyoming Game and Fish 

Department. 

Members of Congress from Wyoming, Michigan, Minnesota and Wisconsin have been 

pushing for federal legislation to remove gray wolves from the endangered list in their 



states before spring, when most cows and sheep give birth and are vulnerable to wolf 

attacks. 

Republicans have long wanted to reduce the power of the Endangered Species Act, 

which can result in strict limits on land use. With Congress and the White House now 

under their control, Republicans plan to review the law this year. 

Sen. John Barrasso, R-Wyo., chairman of Senate Committee on Environment and Public 

Works, said last month the law is not working. 

Since the act was passed in 1973, 1,652 plant an animal species have been listed as 

endangered or threatened, but only 47 have recovered sufficiently to be taken off the list, 

he said. 

Barrasso, Wyoming Sen. Mike Enzi and Rep. Liz Cheney, all Republicans, welcomed the 

appeals court ruling. 

"Sound science, not the courts, should decide when a species is recovered," Cheney sad. 

"This ruling will again put the process of managing the gray wolf back where it belongs 

— in Wyoming's capable hands." 

Republican Gov. Matt Mead said he looks forward to a time when the state can officially 

take over management of the wolf population. 
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Marijuana edibles bill dies over differences in House, Senate versions 

By James Chilton 

CHEYENNE – A conference committee between the Wyoming Senate and House of 

Representatives failed Friday to resolve the chambers’ respective differences over House 

Bill 197, which sought to close a loophole in state law pertaining to marijuana edibles. 

HB 197 originally sought to provide felony provisions for possession of marijuana 

edibles and similar non-plant derivatives, since current law makes no clear distinction 

for felony amounts beneath quantities large enough to be prosecuted for intent to 

distribute. 

But the bill’s original incarnation also provided sentencing reform for the plant form of 

marijuana, which was a key compromise to win the support of Democrats and some civil 

libertarian-minded Republicans in the House. 

However, the Senate voted to strip those provisions out of the bill, refocusing it on 

edibles only. That proved a bridge too far for the House, which on Thursday rejected the 

Senate’s changes on a 30-28 vote. 

A conference committee was formed with three members each from the House and 

Senate, and its members met briefly Friday morning. But committee co-chairman, and 

the bill’s main sponsor, Rep. Jared Olsen, R-Cheyenne, said neither side of the 

committee had been willing to budge on their respective positions. 



Olsen said both the House and Senate took the unusual step of selecting three “aye” 

votes each to represent their interests on the committee. Generally, he said, each 

chamber will name two members who voted in favor of their chamber’s version and one 

member who voted against it, with the latter typically providing an opening for finding 

compromise. 

Without that element, however, Olsen said neither side could find that opening, and the 

bill was effectively killed. 

“The Senate position was very clear, and that was we want to close a gap in (the law 

concerning) edibles, and the House shared that same position,” Olsen said. “But the 

House also took a position that it was probably prudent to reform possession of 

marijuana under 3 ounces while we’re providing penalties for edibles, to kind of match 

them up, and the Senate did not agree with that position.” 

Despite the failure to reconcile the bill, Olsen said he was hopeful that the Senate’s 

willingness to agree to a “stair-step” approach to sentencing for edibles offenses could 

be leveraged in the future to consider the plant form of marijuana as well. 

“The bill that came out of the Senate did provide, for first possession of 8 ounces or less 

of pot edibles, a misdemeanor with a 20-day jail sentence,” Olsen said. “That’s pretty 

significant, and that’s some indication they are willing to talk about sentence reform.” 

 

Legislators fail to protect those in need 

By Tribune Eagle Editorial Board 



Let’s acknowledge upfront Wyoming Legislature members have a tough job. They put in 

long hours during the recently completed general session. And when they weren’t in 

meetings, they often were home or in a hotel room away from home, reading bills that 

would put most of us to sleep in a split second. 

This year’s session was one of the toughest. Wrestling with the future of K-12 education 

in Wyoming, while trying to keep spending in line, and debating colleagues on 

controversial social issues, has to take its toll. 

But that’s why we elected these folks – to make the tough decisions, while factoring in 

what we, their constituents, want them to do. Yet again this past week, as another 

session came to an end, we couldn’t help but reflect on a recurring theme: Wyoming 

legislators lack a cohesive, overall vision for the state, and they seem to go out of their 

way to protect the status quo, not those who need their protection most. 

Sure, they protected some key groups: 

Small business owners – By passing House Bill 19, requiring large online companies to 

charge consumers state and local sales taxes, the hope is that small retailers will be on 

more of a level playing field with the likes of Amazon.com. 

College students – After much debate, state senators finally rejected HB 136, which 

would have allowed concealed weapons on college campuses. Legislators also passed HB 

9, which protects the privacy rights of college students in terms of their writings and 

other communications. 

Animals – After many attempts, the Legislature toughened the state’s animal cruelty 

laws with Senate File 115. Though it doesn’t go as far as many would like, it does create a 

http://amazon.com/


felony provision for those who maliciously injure or destroy someone else’s animal while 

the animal is on the owner’s property or where it is allowed to be present. 

“All Wyoming residents” – To hear legislators tell it, the approval of HB 137 and HB 194 

will protect all Wyoming residents by allowing those with concealed weapons permits to 

carry guns in government meetings and K-12 schools that decide to allow them. We 

hope this assertion never has to be put to the test. In the meantime, we encourage those 

with such permits to get the necessary training (including going to the target range). 

Packing a loaded weapon does no one any good if the person carrying it doesn’t know 

how to use it effectively. 

But while those groups were protected, at least in some small way, many others were – 

often literally – kicked to the curb: 

Low-income residents – If you take the time to dig into the supplemental budget, you’ll 

see a long list of cuts made by legislators again this year. And the group that bears the 

brunt of these cuts is low-income residents. Just one example: Legislators cut another 

$235,000 a year from the Wyoming Department of Health’s maternal health program. 

This is on top of the 18 percent cut Gov. Matt Mead made to the program last June. 

Mead told legislators before the session that enough cuts had been made across all areas 

of the budget. Yet legislators seem more interested in protecting – and even adding 

money to – the Permanent Mineral Trust Fund than helping those in need. 

K-12 students, especially in Laramie County – By failing to provide funding for a new 

Carey Junior High School, legislators have also delayed addressing the issue of 

overcrowded elementary schools in Laramie County School District 1. This is an area 



where legislators needed to spend more time doing their homework between meetings. 

Even though the Carey project was lower on the state’s priority list than several 

elementary schools, LCSD1’s plan to get kids out of modular classrooms depends on 

using the current Carey as a transitional home while the new schools are being built. 

This failure to understand the problem means approximately 835 students throughout 

Cheyenne will continue to waste instructional time traveling to and from the main 

school building to use the restroom and attend certain classes. 

Local governments – By even discussing the possibility of hiking the state’s 4 percent 

sales tax, legislators have struck fear in the hearts of residents on fixed incomes. To 

make matters worse, they considered removing the sales tax exemption on groceries to 

help address the K-12 education funding deficit. These types of discussions and actions 

make it more difficult for cities, towns and counties to raise the necessary funds to keep 

potholes filled and add amenities to draw young families to the state through optional 1 

percent sales taxes. 

Health of Wyoming citizens – We continue to be baffled by the logic of our legislators. 

At a time when they seem to be willing to raise every fee possible to grab more money to 

offset coal severance tax losses, they also reject modest increases in cigarette and alcohol 

taxes. When it comes right down to it, though, protecting the status quo means 

protecting business owners – including those who own convenience and liquor stores – 

rather than the health of both smokers and non-smokers alike. 

Among the other groups that failed to be “protected” by legislators this year include 

inmates and staff at the Wyoming State Penitentiary in Rawlins, personnel helping 



motorists on the side of a state highway, some workers who make minimum wage and 

those hoping to obtain a retail liquor license so they can start a new business. 

State legislative leaders need to sit down during the interim and have some serious 

discussions about where Wyoming is headed and where they want it to go. And they 

need to reach out to all of the state’s residents to make this a “community” conversation. 

From diversifying the state’s economy to not letting its infrastructure crumble to dust, 

our lawmakers have a lot of important work to do. It’s time they stop protecting just 

those who have their ear during legislative sessions and create a comprehensive plan for 

protecting the best interests of those who are most important – Wyoming residents. 
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Medical education program investing in critical expansion 

By Joel Funk 

The University of Wyoming’s medical education programming plans to allow students to 

spend more time in Laramie and stay in line with accreditation standards. 

The medical education program at UW is known as WWAMI. Since 1997, Wyoming has 

been part of a cooperative program with the University of Washington, as well as the 



states of Alaska, Montana and Idaho, aimed at providing medical education in 

northwestern states without independent medical schools. WWAMI is an acronym for 

the participating entities. 

Since joining the cooperative, WWAMI students have spent their first year at the UW 

campus in Laramie. In the second year, they go to the University of Washington in 

Seattle. But the program’s curriculum is changing and calls for students to spend the 

second year — each “year” of the program is actually closer to about nine months — in 

their home states, said Marivern Easton, acting director of WWAMI medical education. 

“It was 2014 when it was determined that this would be the new model,” she said. 

The WWAMI facilities on UW’s Laramie campus, however, could not accommodate both 

first- and second-year students simultaneously, Easton said. UW is currently the only 

institution in the cooperative without the facilities to accommodate the change. Because 

medical school accreditation is dependent on having uniform curriculum, she said, 

Wyoming’s program ran the risk of losing its accreditation. 

“Medical schools’ accreditation is such you can’t be doing something different in your 

regional program,” Easton said. “The onus is on the (University of Washington School of 

Medicine) to show what’s happening in those regions, and that the students are getting 

the same education.” 

WWAMI’s classroom and cadaver lab are on the fourth floor of the Health Sciences 

building. Plans are underway to convert the cadaver lab into a second classroom for 

second-year students and renovate space in the Physical Sciences building into a new 

cadaver lab. 



UW’s Board of Trustees approved plans for the project during its Feb. 15 meeting. While 

funds for the project are coming from a combination of Medical Education and College 

of Health Sciences sources, it required the trustees’ approval to move forward. Deficits 

for the construction budget in the first two years of the project — scheduled for 

completion in December 2018 — caused some UW trustees to question whether it was 

appropriate to approve. 

“I’m uncomfortable beginning a construction project based upon a negative budget,” 

said trustee John McKinley. 

The $1.5 million budget currently shows a nearly $200,000 deficit in the first year of 

construction that would be reduced to just less than $60,000 in the second year. 

But College of Health Sciences Dean Joseph Steiner said there are students entering the 

program, which would generate sufficient revenue to cover the shortfall. 

“While there is a deficit on paper, the reality is the income will come in,” Steiner said 

during the Feb. 15 meeting. “It will cover the deficit as we go into the second year of 

construction.” 

Ultimately, UW President Laurie Nichols said she had “no problem” with the plan and 

vouched for the current funding model. 

“I’m really comfortable with it,” Nichols said. “I know we’ll have a full WWAMI class 

every year. It’s not a risky situation.” 

The trustees voted unanimously to approve the plan. 

Easton said approving the plan now was the right thing to do. 



“It costs less to educate (students) here than it would to send the money to Seattle for 

tuition and fees,” she said. 

More ambitious plans were already scaled back because of the state’s economic 

situation, Easton said. Going forward with the $1.5 million project was the minimum to 

keep Wyoming’s program part of the collective. 

“President Nichols encouraged us, ‘Just give me the bare bones,’” Easton said. “‘What’s 

the absolute minimum you need to meet accreditation standards and have a solid, 

quality program that would allow you to keep students here for the second year?’” 

Just less than 200 students have graduated through the WWAMI program in its 20 

years in Wyoming. Nearly 73 percent return to practice in the Cowboy State. Easton said 

WWAMI is a “success story” for Wyoming. 

“It’s a workforce program that’s really about finding persons in our state who are 

interested in medicine,” she said. “The goal is to find providers for the state of Wyoming. 

We know that the most successful programs are the ones where you grow your own.” 

 

UW report: Athletics stimulates $16.7M in southeast Wyoming 

By Joel Funk 

LARAMIE – A new report out of the University of Wyoming suggests its athletics 

programming makes significant contributions to the economy of the state’s southeastern 

corner. 



The study – conducted by Roger Coupal, UW professor of agriculture economics, and 

Tim Jackson, a graduate student of agriculture economics – estimates athletic events in 

the 2015-2016 academic year in Laramie created more than 250 jobs and stimulated 

$16.7 million in economic activity in Albany and Laramie counties. 

Revenues from ticket sales and events, as well as visitor expenditures, were used to 

evaluate economic activity surrounding athletic events. In addition to football and 

basketball games, the program included activity resulting from athletic summer camps 

in Laramie. The report concludes the overall effects on southeast Wyoming’s economy 

are “substantial.” 

Even during the current economic crisis in Wyoming through the past two years – UW’s 

state funding has been reduced by more than $41 million – the state Legislature has 

continued allocating taxpayer dollars to UW athletic programs with perennial support 

from Gov. Matt Mead. Though some Wyoming lawmakers, including Rep. Cathy 

Connolly, D-Laramie, have said in the past they would prefer to see such monies spread 

across campus, significant allocations and matching funds were funneled to athletics. 

These include an $8 million allocation to improve athletic programs, a $20 million state 

match for the $44 million High Altitude Performance Center and $5 million for the 

$13.2 million phase II of Arena-Auditorium renovations. Internal allocations are also 

paying for expenses such as a $3.5 million scoreboard at War Memorial Stadium and 

UW football coach Craig Bohl’s contract extension, which starts with a base salary of 

$1.4 million in 2017 with annual raises and incentive packages. 



Bill Sparks, UW senior associate athletic director for business operations, said the report 

is tangible evidence of something the athletic department knew for years. 

“We hope people will view this as a return on the investment that the state, university, 

governor and so forth have invested in our programs,” Sparks said. 

“We hope this shows, with a tangible number, what we bring back to the community. 

And we hope they’ll see it in that positive light.” 

One of Albany County’s greatest economic drivers is tourism. In a December interview, 

Fred Ockers, executive director of the Albany County Tourism Board, said there’s no 

bigger boost than a home football game. 

“There’s nothing that compares to potentially doubling the size of our community,” he 

said. 

The report’s data comes from the 2015-2016 football season when the UW Cowboys 

ended the season with a dismal 2-10 record. However, UW turned that around in the 

2016-2017 season and won eight games, including all six regular season home games. 

Laramie also hosted the Mountain West Conference Championship game at War 

Memorial Stadium, where the Cowboys hosted the San Diego State Aztecs. 

Sparks said he expects increased economic activity in the area from the 2016 season. He 

said the athletics department hopes to continue working with economists at UW on 

future studies that could reflect increasing economic activity with a potentially more 

successful football program. 



“Obviously, with a conference championship, that would be reflected (in a future 

study),” Sparks said. “We think the economic impact would be greater if you look after 

this year.” 

In the coming three football seasons, UW is scheduled to host three power five schools 

in the University of Oregon, Washington State University and the University of 

Missouri. Power five conferences are those in National Collegiate Athletic Association’s 

Division I Football Bowl Subdivision, the highest level of collegiate football. 

“We’ve got a period of time coming up … that should, in itself, generate significant ticket 

sales revenue,” Sparks said. 

Additional revenue could also start pouring in from beer and wine sales starting this 

year at War Memorial Stadium and Arena-Auditorium as the UW Board of Trustees 

approved the policy in November. Sparks said net revenue generated could be in the 

$300,000-$400,000 range, a portion of which would also be invested in alcohol 

education programs on campus. 

“At other institutions that have implemented beer and wine sales, results typically show 

a positive impact on concessions, in addition to jobs,” he said. 

In looking at the economic activity in Albany and Laramie counties, the report did not 

include residents of those counties, as they could have been spending money in those 

economies regardless of athletic events or summer camps. 
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Rerucha: Prosecution won’t end Wyoming’s crises 

By Iain Woessner 

RAWLINS — A judicial reform act was recently killed in the Wyoming House by request 

of the Wyoming County and Prosecuting Attorneys’ Association due to problems with 

the bill’s language. 

“Especially problematic was taking the consent away from the prosecuting attorney’s 

office,” Cal Rerucha, prosecutor for Carbon County, said of the bill in a phone interview. 

“There were just so many problems.” 

House Bill 94 was a dense piece of legislation that, in short, would have provided a 

person with no prior felony convictions to, with their consent and the state’s, defer 

“further proceedings” and place the person on probation for 3-to-5 years. That wouldn’t 

have applied to cases of murder, sexual assault in the first or second degree, aggravated 

assault and battery or arson. 

This bill was, at least in part, seeking to address the issues of overcrowding in Wyoming 

prisons, but Rerucha said that the bill was redundant in some areas and obstructive in 

others. 

“I don’t think all the kinks were worked out of it,” he said. “In designing something like 

this, there are so many different people involved. A key to this is money and money’s a 

bad subject.” 



Rerucha said that it would require a “fruitful collaboration” from a number of agencies, 

including the Department of Family Services and the Department of Corrections, as well 

as county attorneys and prosecutors, to properly create a cohesive judicial reform in 

Wyoming. 

“We’re talking about a meth epidemic in Wyoming and I think you can see that with 

what’s just going on in our community,” Rerucha said. “When you see a meth case that 

goes into criminal courts, you have to understand there are offshoots that affect the kids. 

Meth is the devil’s drug. It is so addictive, it is so problematic.” 

Rerucha said that “simply prosecuting” would not get Wyoming out of the problems it 

faces with drug crimes and prison overpopulation. 

“You have to look at the entire system and try to get a focus on the problem,” Rerucha 

said. “Obviously this bill was designed because our system is bulging at the seams and 

we are incarcerating too many people.” 

He said that he can see obviously where the bill was trying to “get people out, give them 

more options” but he said that it also takes away the prosecutor’s ability to defer on 

some sorts of situations. 

He also noted that legislators seem to want for a punitive solution until they don’t. 

“It’s always a situation where they want a punitive solution until it hits close to home,” 

Rerucha said. “(When) it happens close to home and it’s a family member, then we’re 

too punitive.” 



Overall, Rerucha said the state is facing a crisis and a united front was the only way to 

see it resolved. 

“You can’t have prosecutors going in one direction and probation and parole going in 

the other. There has to be some sort of meeting on this,” Rerucha said. 

He expressed concern that some “so-called reforms” might be proposed because they 

save money, rather than they represent the best possible means of dealing with the issue 

of crime in Wyoming. 

“I think we’re facing a real crisis in our state, but I think some of these bills are being 

driven by money,” he said, “and not necessarily best practices for sentencing or anything 

else.” 

Money, and its absence, continues to be critical problems for Wyoming. 

“How are we going to continue with best practices, prosecution, incarceration and 

rehabilitation without money?” Rerucha said. “It’s one thing to identify problems, but if 

you don’t have the money, it’s a different type of situation…our county jails are 

becoming overpopulated, and the ability for prosecutors to use split sentences, where a 

person can be incarcerated and then go into probation are limited by monies.” 

Rerucha cited the Wyoming State Penitentiary as a circumstance where what is best for 

Wyoming and what is affordable for Wyoming are goals at odds. 

“You can see it right now in Rawlins,” he said. “Do they build a new facility? Is it in the 

best interest of Wyoming to build a new facility? I think we have an excellent legislative 



team who is looking at it and especially Don Burkhart…he’s wrestling with that problem 

now. 

“We have the right people, they’ve identified the issues correctly, but it always seems to 

be a monetary situation because of the downturn.” 

Rerucha said it was easier to be a governor or a county commissioner when oil, gas and 

coal revenues are running full blast. 

“It’s much more difficult when the money is low,” Rerucha said. “That’s where we’re at 

right now.” 

 

ENDOW could bring innovation to Carbon County 

By Iain Woessner 

RAWLINS — Carbon County’s role in Gov. Matt Mead’s Economically Needed Diversity 

Options for Wyoming (ENDOW) initiative is uncertain as of now, but the Carbon 

County Economic Development Corporation hopes to see county interests represented 

on ENDOW’s executive council as it passes its final hurdle in the Legislature. 

“We hope we get someone on there, but it’s not up to us to pick,” Cindy Wallace, CEO of 

the Carbon County Economic Development Corporation, said in a phone interview. 

She said that she had put her name in for consideration, and had forwarded a survey 

issued out from the Governor’s Office that, at its end, allows one to put a name in for 



consideration to hold a place on the 15-person executive committee or one of the smaller 

task forces. 

The authorization bill for ENDOW, Senate File 132, was passed Monday in the House. 

While some changes are still pending, the bill is expected to reach the Governor’s desk 

for signature soon. 

Economic diversity is not a new concept for Wyoming, and legislative pushes to try and 

establish a diverse economic landscape in the Equality State have been ongoing since, 

according to Wallace, as early as the 1950s. There were plans in place even before the 

establishment of the Wyoming Business Council, Wallace said. 

This latest effort, however, is more “concentrated” she said, and that gives cause for 

optimism in its chances of success. 

“They’ve already started this in the state with…for instance the data centers, some of the 

manufacturers…even our wind projects, those will be big in diversifying,” Wallace said. 

She stressed that the mission of ENDOW is to add value to Wyoming’s economy. 

“Taking industries and adding value to (them),” Wallace said. “(Find) another product 

to use coal for. Same thing with oil, gas. Even our wind right now, the power coming out 

of it is the value added. They’re looking at Business Development and Innovation Zone. 

That’s something they’re going to look at.” 

These zones will be hubs of industry, where multiple businesses can take advantage of a 

convenient infrastructure to bring their goods and services to Wyoming. Currently 

ENDOW is led out of the Governor’s Office by a committee of his choosing but it is 



expected that a diverse collection of economic developers and leaders from across the 

state will be chosen to serve as ENDOW’s executive leadership. 

“They’re going to have to have a group of people from all regions of the state on it who 

want to diversify the economy,” Wallace said. “They’re not going to put people on there 

who don’t want to do (that).” 
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New law leaves legal legacy for brother 

Woman wins battle to help families in similar cases 

By Gregory R.C. Hasman 

SWEETWATER COUNTY — Jennifer Stone’s fight for her late brother’s legacy paid off 

with the passing of a bill to increase the penalty for mutilating human bodies. 

“I’m thankful that I was able to do something like this for my brother,” she said. “That 

this wasn’t it, and that he didn’t die in vain and his legacy will live on as will Jody’s.” 

Phillip Brewer, Stone’s brother, and Jody Fortuna were killed in 2016. Investigators 

found their remains in multiple plastic containers. 

On Wednesday, Gov. Matt Mead signed into law Senate File 133, which increases 

penalties for dissecting or mutilating a dead human body. Starting July 1, the 

consequences will increase from a maximum three years in prison and a $5,000 fine to a 



maximum five years in prison and $10,000 fine. The measure also creates a felony crime 

for a person to mutilate a dead human body or dispose a body in a hidden, undisclosed 

location to conceal a felony. Though convicted of this new crime face a maximum 10-

year sentence and a $10,000 fine. 

Sen. John Hastert, D-Green River, the bill’s main sponsor, said he was elated by its 

passage. 

“This was a true example of our citizen legislature at work,” he said. “I was thrilled by 

the fact that Jennifer contacted me and brought a bill forward and walked it through the 

system. It was a good product the governor signed.” 

The Green River resident said she knew the measure would not likely affect the 

Montano and Collins cases, but is glad it will help other families going through the same 

situation. 

“The governor was thankful we brought this up,” Stone said. “He commended me with 

the courage the strength to bring this to the table.” 

Stone said she was surprised by how fast the legislation advanced help of Sen. and the 

other sponsors. 

“It was hard sitting down and listening to them deliberate about the bill,” she said. “It 

was an interesting process to go through and frustrating because you know you put a lot 

of work into it and other people put a lot of work in it just to see it being picked apart.” 

To make a difference 

Stone read a letter to the judiciary committee in February. 



“It was really hard to hear the details,” Hastert said. “Any homicide is difficult, but when 

you add the heinous type of crime and activities it entailed, it was really hard to listen 

to.” 

Stone said it was difficult to read the statement but added she received words of 

encouragement from a Black Butte High School student. 

Sixteen-year-old Adan Noorlun, who served as an intern under Rep. John Freeman, D-

Green River, during the session, told Stone what she had to say was important. 

“She told me, ‘This is where you make changes,” Stone said. “At 16, people don’t think 

like that.” 

Stone said she hopes her story will inspire “other people to make a change.” 

“I feel like I did something for my brother,” she said. “You don’t have to be so hateful, 

you can make a positive change from something so tragic and just letting people know 

that.” 
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Capitol renovation: 125-year-old building undergoing renovations, historic 

preservation 

By Tessa Baker 



In 1888 — as Buffalo Bill’s Wild West Show toured Europe, the Eiffel Tower took shape 

and Wyoming’s Territorial Assembly made its first steps toward statehood — the core of 

the State Capitol was built in Cheyenne. 

While the world changed dramatically since then, the Capitol building did not keep up. 

The Capitol is more than 125 years old, but “the building has never had a comprehensive 

renovation,” said Wendy Madsen, with the Wyoming Legislative Service Office. 

That is changing. 

The Capitol has undergone major renovations over roughly the past year as part of a 

$116 million restoration project. 

Years in the making, the Wyoming Capitol Square Project — with an overall $299 

million budget that covers multiple buildings — is now in full swing. Construction 

workers in hardhats enter the building each week, rather than lawmakers dressed in 

suits. The whirring of power tools echoes throughout the Wyoming Senate and House 

chambers that used to be filled with legislators’ debates. 

By the end of the project — expected in mid-2019 — the entire Capitol will be renovated 

and restored to its historic character. 

Historic restoration 

From beautiful wood-framed windows to ornately decorated columns, historic features 

throughout the Capitol were covered up over the decades. Alterations completely 

changed the Capitol’s most historic room — the 1888 Territorial House Chamber, which 

became the Supreme Court in 1890. 



“The reason the Wyoming Capitol is a national historic landmark is not because of its 

architecture, but because of a significant event that occurred here as part of the 

Constitutional Convention: the vote for women’s suffrage,” Madsen said. 

In 1889, convention delegates gathered in the chamber and approved a constitution that 

allowed women the right to vote; Wyoming became the first state in the U.S. to do so. 

“This room is significant not only for Wyoming’s history, but nationally and 

internationally for women’s suffrage,” Madsen said. “It really was a room that deserved 

to be restored.” 

Originally, the room stood two stories tall, but a ceiling was added to split it in two. That 

ceiling and a partition wall will be removed, restoring the historic room to its original 

size. A public balcony will overlook it. 

In addition, a stained glass lay light and chandelier — which were moved to another 

room in the Capitol — will be restored. 

Throughout the building, original skylights and windows were covered in the 1970s. 

Natural light will pour through the building again as those coverings are removed, 

Madsen said. 

Preserving the building’s history — and restoring it to the original design — is a major 

goal of the project, from the wooden staircases to the ornate ceilings. 

“We pored through the plans to find where doors had been located, where walls had 

been located,” Madsen said. 



While removing a wall, crews uncovered a door from the 1800s, featuring decorative 

hinges and an ornate brass doorknob. It likely was covered up in the 1940s, said Aaron 

Cave, superintendent with JE Dunn Construction superintendent. 

Crews also discovered antique opera posters lining the floorboards in one room. 

The posters may indicate that the wood came from a fence that was erected around the 

Capitol job site in the 1880s, Cave said. 

“I think they would put posters up on the fence, and there was a shortage of wood, so 

they needed the boards, and I think that’s where these came from,” he said. “That’s my 

theory — I’d love to find out.” 

The old posters will remain in place. 

Decades worth of paint also is being removed to reveal the original colors, including 

deep greens, rich reds, browns and golds. 

“The entire building needs to be repainted and will be repainted in its historic schemes,” 

Madsen said. 

One common question about the project is why it doesn’t just address the building 

system issues and safety concerns, to save money, Madsen said. 

“When you actually get into tearing out all of these pipes and ducts and adding sprinkler 

systems and lighting systems — you’re tearing up everything, so the building is going to 

be painted regardless,” she said. 

Capitol concerns 



The core of the Capitol was built in 1888, and additions followed in 1890 and 1917. 

While some work was done over the years, the building underwent just one major 

renovation in the last century. 

That work occurred in the 1970s and included less than 40 percent of the building; it 

also didn’t address critical infrastructure needs. 

With old and brittle wiring, the electrical system was considered obsolete. Cracked and 

rusted pipes led to frequent leaks and caused other damage in the building. In addition, 

many stones on the exterior were damaged and loose, allowing water to enter the 

Capitol. 

“Most of this (project’s) expense is not for pretty things … it’s infrastructure work that is 

going to keep this building viable for the next century,” Madsen said. 

From the sewer pipes to the chimney flues, all mechanical, electrical and plumbing 

systems are being replaced. 

Another major concern was the Capitol’s lack of fire suppression and evacuation 

systems, Madsen said. 

“This building was very unsafe from an exiting perspective,” she said. 

The Capitol will be brought up to code requirements and Americans with Disabilities Act 

(ADA) guidelines. 

Improving public access is an over-arching goal. 

“A big driver of this project is to create much larger meeting rooms,” Madsen said. 



The cramped old meeting rooms limited how many residents could attend committee 

meetings. The renovated Capitol will feature multiple large meeting rooms that seat 

more than 50 people. In addition, a tunnel connecting the Capitol to the adjacent 

Herschler Building will include an auditorium, plus six meeting rooms that seat up to 

100. However, to keep costs down, the auditorium and two meeting rooms will be 

shelled — built but not finished — until funding is available to complete them. 

“We hope to finish that space, but it all depends on the budget,” said Michael O’Donnell, 

with the Wyoming Attorney General’s Office. 

The Herschler Building is being remodeled and expanded to include 56,000 additional 

square feet. A portion of the building that housed an atrium has been removed, 

restoring views of the Capitol from the north. The expanded Herschler Building will 

house offices for elected officials and other state staff. A tunnel connecting it with the 

Capitol will be expanded and provide more public space. 

In addition, the central utility plant — which provides service for five buildings in the 

Capitol complex — is being replaced and enlarged. 

While the Capitol is being renovated, the Legislature has met in the Jonah Building, and 

the Governor’s Office is now located in the Idelman Mansion. Part of the project costs 

include temporarily leasing those spaces, as well as moving expenses and some 

improvements to the temporary spaces. 
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Court delists gray wolves in Wyoming 

By Daniel Bendtsen 

Depredations of livestock have increased five-fold in Wyoming since a lower court 

relisted the wolf in 2014. 

A federal court has reversed an earlier decision on the status of gray wolves in Wyoming, 

paving the way to reinstitute hunting seasons and less restrictive management practices. 

After the wolf was delisted from protections provided by the Endangered Species Act, 

district court judge Amy Jackson ordered the federal protections to be reinstated in 

2014, saying that Wyoming's management plan -- which did not require a minimum 

population -- was insufficient. 

A U.S. Court of Appeals reversed that ruling on Friday, deferring to the U.S. Fish and 

Wildlife Service's expertise that the entire state should not be considered part of the 

wolf's recovery range. 

Back to court? 

Appeals are expected, and Wyoming Senate President Eli Bebout, R-Riverton, warned 

that "it's not over" when he announced the decision to the Senate chamber Friday. 

Gov. Matt Mead and the Wyoming Congressional delegation also praised the ruling. 

Rep. Liz Cheney said that while it was "welcome news to Wyoming, the long and drawn 

out process has highlighted why Endangered Species Act reforms are so badly needed." 



Rebecca Riley, senior attorney for the Natural Resources Defense Council, lamented the 

decision, saying that "Wyoming's plan to shoot wolves on sight throughout most of the 

state was a bad idea when it was proposed, and it's a bad idea now." 

Brian DeBolt, large carnivore conflict coordinator for Wyoming Game and Fish, said 

that on the face of it, the decision appears to immediately allow the state to take back 

control of management. 

However, he said it will be important to have both state and federal attorneys general 

provide guidance before proceeding. 

"We've been waiting several weeks for this decision, so what's a few more days," DeBolt 

said. 

New record 

The ruling comes as Wyoming set a record number for number wolf depredations in 

2016, when the number of wolves killed in response was also twice as high as any other 

year. 

Tyler Abbott, Wyoming's field supervisor for the U.S. Fish and Wildlife service, said that 

final numbers are still being calculated for an annual report to be released in March or 

April, but noted that wolves perpetrated at least 250 livestock kills last year. In 2015, 

there were 134 confirmed killings. 

In response, the federal government killed at least 100 wolves last year. In 2015, only 54 

were killed. The data does not include instances occurring within Wyoming's national 

parks. 



Wolf depredation continues to be an issue for ranchers near both Lander and Dubois. 

The Wyoming Legislature passed a bill Friday introduced by Rep. Tim Salazar, R-

Dubois, that designates wolves as trophy game animals for purposes of compensation 

payments for damages. 

Lander incidences 

Wyoming rarely sees depredation during winter, but Lander has already had two 

instances this year after rancher Colby Erickson discovered Jan. 26 that two yearling 

replacement heifers had been killed overnight. 

Erickson had his herd on McKinney Ranch on Wyoming Highway 287, and said the 

instance cost him two weeks of pay. 

Brett Berg, who also ranches on the property, had noticed coyote activity in the days 

prior, and decided to explore the back part of the ranch to see if anything was going on. 

As he approached an area in his truck where a herd of cattle had bedded down the night 

before, he saw coyotes take off from an unusual location. Once he got closer, he saw a 

yearling replacement heifer dead where it had been sleeping. 

Berg quickly noticed prints in the snow almost the size of his hand, telling him that an 

animal larger than a coyote had been in the area. 

He quickly learned another calf had been caught by what appeared to be a wolf pack in 

the middle of the night. 



Abbott confirmed a pack of four to six wolves was responsible for the kill, which is the 

first confirmed report of wolves in that area. 

A helicopter was launched to track the pack over the following weeks, but the 

responsible wolves have yet to be found. 

The USFWS can kill wolves after there are two confirmed livestock killings by a pack in a 

single calendar year. Abbott said his department follows strict guidelines to determine 

when to euthanize wolves, and how many to euthanize. Killing part of the pack often 

ruins its structure, causing the rest of the wolves to disperse and ending predation of 

livestock. If livestock killing continues, extermination of the entire pack can be 

considered. 

Such a situation arose on the east side of Lander last year, when two wolves from a pack 

were killed by shots from a helicopter. 

Lander, in general, does see wolves on a normal basis, Abbott said, specifically when 

they are following elk and looking for food. 

Abbott said this is the first he has heard of a wolf pack being in the area of McKinney 

Ranch, but he noted that, after investigating the Jan. 26 incident, ranchers told him they 

began to see the animals in the area last year. Abbott said he was never notified of those 

sightings. 

Other delisting efforts 

In case the wolf becomes listed again, advocates are looking for a more permanent 

solution. 



On Feb. 7, anti-wolf lobbying group Big Game Forever held a meeting with local 

ranchers at the Inn at Lander to coordinate effort to push for support of the bill that 

Wyoming Sens. Mike Enzi and John Barrasso introduced last month to delist the gray 

wolf in Wyoming, Minnesota, Wisconsin and Michigan. 

Unlike previous pieces of legislation, the new bill by the Wyoming delegation would 

prevent judicial review. 

The provision to "court-proof" a delisting has been previously challenged -- and upheld -

- in court under previous legislation that delisted wolves in Idaho and Montana. 

That bill also comes with the support of Democratic senators from Minnesota and 

Wisconsin, which Big Game Forever president Ryan Benson said will be important for 

getting passage through Congress. 

"They can go sit down with their Democratic colleagues and say 'you may not like this, 

but this is my state and we're going to get this done,'" Benson said. 

Benson claimed that in 2010, his group shut down the phone lines of Sen. Orrin, R-

Utah, and made wolf delisting a top issue in his office. A staffer told Benson at the time 

that health care reform and cap-and-trade were the only other issues to shut down the 

phone lines that year. 

That year, Hatch introduced an unsuccessful bill that would have exempted the wolf 

Endangered Species Act protection, even if it was still listed. 



"What we've learned in the last six years is that we can beat [environmentalists] at their 

own game," Benson said. "They have money, but they don't have our passion or our 

votes." 
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Guns and government: Local mayors disappointed no local option in 

firearms bill  

By Kristin Magnusson 

SHERIDAN — As of noon Friday, the Wyoming Repeal Gun Free Zones Act awaited 

Gov. Matt Mead’s signature. If signed, the act that would allow concealed carry of 

weapons in government meetings despite the objections of local community leaders. 

While the Senate considered allowing local governments to decide for themselves if they 

wanted guns at their public meetings, they opted not to include that change in the final 

bill. If the governor signs the law, it will go into effect July 1. 

Mayor Norm Anderson of Dayton, Mayor Peter Clark of Ranchester, Mayor Chris 

Schock of Clearmont, Mayor Roger Miller of Sheridan, and as Sheridan County Sheriff 

Hofmeier each stated they would prefer if the bill left the decision to local leaders.  



Miller said the option for local communities to choose for themselves would allow those 

communities that wanted to prohibit guns, for reasons of public safety and public 

happiness, the opportunity to do so.  

“That would have been a good amendment and I could have chosen, but now we can’t,” 

Anderson said. “If that would have passed, the locals could have denied it, but now if it 

gets signed into state statute, we can’t outlaw guns at our meetings. We have no option.” 

Hofmeier said he also liked the idea of allowing the local authority to decide.  

“Reading through the paperwork, I read that the legislation said it would be confusing if 

some cities you could and others you couldn’t,” Hofmeier said. “But if you put a sign 

right on the door, saying no firearms allowed, it’s pretty obvious I would think. But 

obviously, the Legislature must have seen something or talked about something and 

didn’t want a problem with it.” 

Concerns raised by the mayors in Sheridan County regarding concealed carry in council 

meetings include maintaining public safety, people carrying just because they can and 

showing it off, situations surrounding controversial issues that cause heated discussion 

and the possibility of influencing voting due to the known presence of a firearm. In 

addition, if a shooting does occur, having several armed civilians would create confusion 

and possibly interfere with law enforcement.  

“I’m all for Second Amendment rights, the right to bear arms, but there is a time and a 

place,” Schock said. “It’s going to be a different culture.” 



Clark said he doesn’t think either local sponsor of the bill, Rep. Bo Biteman, R-

Ranchester, or Rep. Mark Jennings, R-Sheridan, has ever been on a board prior to being 

in the House of Representatives, so they don’t understand what it can be like. 

There is an anti-tax, anti-government atmosphere in Clark’s part of the county, he said.  

“Experiencing a hot town council meeting can change your perspective quite a bit,” 

Clark said. “I’ve been in council meetings where you’ve got constituents fighting with 

each other. We’ve had people come in here drunk, and we’ve actually had to have people 

physically removed from council meetings.  

“You don’t need an extra set of guns out there as far as I’m concerned,” Clark said. “It’s 

not a Second Amendment right issue, it’s a safety issue.” 

Schock said he is not worried about people carrying into his council meetings, he knows 

all of them and wouldn’t be surprised if they already do. He has other concerns. 

“I know that they have to have a concealed carry permit to come in, but how do we verify 

that,” Schock asked. “Do I have to hire someone to verify that they have a concealed 

carry permit as they come through the door?” 

Miller said he appreciates that the bill has definition with little gray areas and 

specifically speaks directly to licensed concealed carriers.  

“They are saying, people that have a concealed weapons license, who have gone to 

training, who have got an official legal license through their county, those people are 

allowed to carry a gun in a public meeting,” Miller said. “I believe that is what that law is 

really defining. Effectively anybody else is illegal.” 



According to the Wyoming Division of Criminal Investigation website, in 2011 the 

Wyoming Concealed Firearm Permit state statute removed the requirement for a 

specific permit to carry a concealed firearm for Wyoming residents. A Wyoming resident 

permit can be obtained for the purposes of carrying concealed while in other states that 

offer recognition or reciprocity. There are 36 states with which Wyoming currently 

reciprocates.  

Sheridan County Sheriff’s Office Administrative Clerk Mike Smith said to carry 

concealed without a permit, you must be a Wyoming resident or permitted in a 

reciprocal state and meet the requirements of the permit, which include being at least 21 

years old, capable of passing a background check and have training in the proper 

handling of a weapon.  

Wyoming requires that you have some sort of firearm safety training, taught by an 

National Rifle Association instructor, law enforcement instructor, military, accredited 

college, or active participation in an organized shooting competition, Smith said.  

Each mayor said he plans to maintain public safety with reliance on law enforcement, 

because they are trained to diffuse situations. The police chief or an officer almost 

always attend meetings in Sheridan, and Hofmeier or a deputy sheriff attend meetings 

in Dayton, Ranchester and Clearmont. If a controversial topic comes up on the agenda 

for discussion, more than one may be in attendance.  

Disappointments have been voiced since the introduction of the bill, detailing a 

disconnect between legislators and those they represent.  



“Norm and I sat down and had breakfast with Biteman before he went into legislative 

session and talked with him about the issues we wanted him to look at, mostly for the 

natural gas pipeline,” Clark said. “He didn’t mention anything about this bill to us then, 

and hasn’t said a word to us since. In addition, (Sen. Dave) Kinskey and (Sen. Bruce) 

Burns have not responded to either of my emails. It would had been nice if we had a 

dialogue on it at least.” 

Schock, Anderson and Clark all said the Wyoming Association of Municipalities sent out 

an email survey requesting mayors and council to respond whether they support or 

oppose the bill. Seventy-four percent opposed.  

Representatives Biteman and Jennings were two of the bill’s sponsors and voted in favor 

of the bill on final reading. Sen. Bruce Burns, R-Sheridan, voted against the bill in the 

Senate’s third reading. Sen. Dave Kinskey, R-Sheridan; Rep. Mike Madden, R-Buffalo; 

and Rep. Mark Kinner, R-Sheridan, voted in favor of the bill on its final reading in their 

respective chamber of the Legislature. 

 

Gillette News Record 

 

Eclipsing business 

By Jonathan Gallardo 



With Casper fully booked for the dates leading up to the total solar eclipse on Aug. 21, 

eclipse chasers will have to look elsewhere to find lodging. And Gillette hopes to 

capitalize on that. 

Mary Silvernell, executive director of the Campbell County Convention and Visitors 

Bureau, estimated that the eclipse could have a $1.8 million economic impact for 

Campbell County. 

If two adults stay in each of the county’s 2,075 hotel rooms and 269 campgrounds for 

three days, with each party spending $267 a day, including lodging, shopping, food and 

everything else, it would come out to $1,882,326. 

She said that is a conservative estimate because it “does not include if we have to open 

up the Cam-plex campgrounds, and it doesn’t include any of the local residents.” 

Silvernell’s hopeful that hotel rooms will be full of people from all over the world. She 

said she’s fielded calls from a tour operator who has clients from England who want to 

be away from the madness, but still be close enough to Casper to see the eclipse in 

totality. 

The eclipse will be about 99 percent in Casper, while Gillette’s view will be about 97 

percent. 

Gillette is the perfect place for that, Silvernell said, adding she plans to transport people 

to Casper using the county’s shuttles. 

Although Gillette’s hotels aren’t filling up as quickly as other Wyoming cities, Silvernell 

said she’s not worried because it’s still early in the process. 



As for the community, there’s the Energy Capital Eclipse Festival, which isn’t meant to 

be a big moneymaker. Instead, its purpose is to give local residents plenty of activities in 

the days leading up to the eclipse. 

Jessica Seders, executive director of Gillette Main Street, said there will be a 5K 

run/walk, a pancake feed and a car show the Saturday before the eclipse, and she’s 

working with Native American groups to have them come and talk about what eclipses 

meant to their ancestors. 

Wyoming is the place to be 

The eclipse is expected to reach totality in Wyoming at about 11:45 a.m. Aug. 21, and it 

will last about two and a half minutes. 

In Gillette, there will be 96.7 percent totality. 

Nello Williams, a retired Campbell County science teacher, said people will see a very 

thin ring of light the width of a fingernail. And near the Pumpkin Buttes, totality will be 

at 98.5 percent. He said the differences between the two views will be minimal. 

It won’t be completely dark for those in the path of totality, Williams said. Instead, it’ll 

be a different type of darkness, more similar to dusk than night. 

The last total solar eclipse to hit the contiguous United States happened in 1979. 

Williams was in a park behind Twin Spruce Junior High watching it through homemade 

pinhole cameras with students because eclipse glasses hadn’t been invented. 



For this eclipse, Williams will be at Devils Tower for the senior center golf scramble. The 

eclipse will reach 95 percent totality at the national monument, about the width of “a big 

fingernail,” Williams said. 

He said he thinks 300,000 to 400,000 people will come to Wyoming to view the eclipse. 

The state has three elements that make it a great spot for eclipse chasers: open spaces, 

high elevation and clear skies. 

Williams said Wyoming has an 86 percent chance of clear skies in August, compared to 

60 percent in Tennessee and Kentucky, two other states in the path of totality. 

If it’s cloudy on Aug. 21, though, Williams expects people to be scrambling. 

“Everybody will be checking their phones to see where there’s clear skies,” he said. “It’ll 

be a Kentucky Derby.” 

Williams said he feels lucky to witness not one, but two total solar eclipses, especially 

when “not many people get a chance to see one in their lifetime.” 

 

Wyoming Business Report 

 

Local communities to have more input on public safety communications 

By WBR staff 



State officials reorganized and streamlined the Public Safety Communications 

Commission by putting it under the Wyoming Department of Transportation, and giving 

more representation to public safety, county and local entities. 

The PSCC was established in 2004 to coordinate communications between the various 

emergency agencies including police, sheriffs, the state's attorney general, Wyoming 

Game and Fish, Wyoming fire chiefs and fire marshals, Wyoming Homeland Security, 

emergency medical services, the department of health, the public and various tribal and 

government agencies. 

The state legislature passed a bill this past session making the move official, which Gov. 

Matt Mead signed into law recently. The Communications Commission, which state 

officials created in 2004, was previously housed under the Wyoming Office of 

Homeland Security. 

The commission also marks the third oversight committee to work with WYDOT. The 

other two are the Transportation and Aeronautics commissions. 

The new commission will be comprised of 11 members, which is down from 17. Eight of 

those representatives will be from the local and county level, with the remaining three 

from state agencies. The reorganization gives local entities a majority of the 

representation. Previously, the commission had more state representation. 

Besides diversifying and streamlining the commission, the reorganization provides the 

commission with more oversight on WYDOT activities. 

“The move by the governor and the legislature will result in better representation for 

local entities regarding public safety communications,” said WYDOT Director Bill 



Panos. “Whenever we can streamline our processes to ensure a better product for 

Wyoming’s citizens, it’s a win-win situation.” 

Part of that work includes serving as the governing body for WyoLink, the statewide 

public safety communications system that a variety of emergency personnel use. In that 

role, the commission provides policy-level direction related to planning, design, 

implementation, best practices and standard approaches to address public safety 

communications and interoperability issues. 

“WYDOT is committed to working effectively with all state and local partners and the 

legislature, to ensure that communities and local agencies realize the full value of 

interoperability,” said Pat Lewis, WYDOT’s chief technology officer. “This move gives 

WYDOT officials the opportunity to work closer with the Public Safety Communications 

Commission.” 

Bob Symons, statewide interoperable coordinator for the commission, said the move 

will provide a better public safety communications product. 

“The reorganized committee will represent the usage by the county and local agencies,” 

Symons said. “We’re reviewing the WyoLink system usage and creating representation 

to match that.” 

 

Wyoming Public Radio 

 

Mobile Homeowners Have Less Financial Mobility 



By TENNESSEE WATSON 

Across the United States, mobile and manufactured home owners are without the same 

access to the American Dream as their neighbors with site-built homes. That’s because 

mobile homes are often classified as personal property, like a car or a boat. And 

converting them to real property — like a house — can be complicated. But in Wyoming, 

one feisty homeowner decided to take action.   

On Thursday Jason Halvorsen drove down from Wheatland to the Wyoming State 

Legislature in Cheyenne. He wanted to be there when Governor Matt Mead signed a 

piece of legislation that would change his fate. 

He's largely responsible for the bill, so he'd get to meet the governor during the signing, 

but he said he wasn't nervous. "This is the end. The nervousness was 9 months ago when 

I got told no at the bank," said Halvorsen. 

When Representative Tyler Lindholm, who sponsored the bill, presented it to 

the governor he said it was by far the hardest piece of legislation he had ever worked on. 

"Title law is tough as it turns out. And I’m really really glad we’re closing up this hole for 

individuals like Jason." 

Governor Mead thanked Representative Lindholm and Halvorsen for their hard work on 

this issue, and within a matter of seconds signed the bill into law. For Halvorsen that 

moment marked the end of a long fight to be able to refinance his home. Something he 

hasn't been able to do because of an oversight in Wyoming’s title law. 

As he walked out of the room he said he felt relieved. 



A week before the signing, while the bill was still working its way through the legislature 

I met up with Halvorsen. He’s about 6’4” with a big beard. Several years ago Halvorsen 

was offered a job as a mechanic he couldn’t refuse. So good that his wife and two kids 

traded in a big fancy home in Gillette for a double wide in Wheatland. 

"I made seven trips down here in two weeks to find homes. I looked at homes. Looked at 

homes. Looked at homes," Halvorsen said emphatically. "This was the only one that 

would remotely fit what I needed. I knew it wasn’t perfect but the price was ok. And I 

could make it work. 

He gave me a tour of all the work he’s done. He'd remodeled the master bedroom, the 

kitchen, the dining room, the second bathroom and the laundry room. And resealed and 

re-caulked the entire house. But his real pride and joy was the garage, where he'd 

installed an indoor-outdoor space for his dogs, a multi-season patio with a hot tub, 

outfitted a workshop and created a man cave. 

And after making all those upgrades Halvorsen wanted to refinance. At the time interest 

rates were good and he knew that if he shortened the life of his mortgage he’d save 

himself $50,000 in the long run. So he went to see banker Georgann Martinez. But 

Martinez couldn’t help Halvorsen because he didn’t have the Manufacturer’s Statement 

of Origin for his manufactured home. 

Martinez described the Manufacturer's Statement of Origin as "kind of like a flimsy 

piece of paper. So people don't realize it's important and that it needs to be taken down 

to the courthouse." 



Which the previous owner never did. Halvorsen reached out to him but the man had 

since passed away. He went to the County Clerk to get a duplicate, and the clerk told him 

it was not possible. 

To give you some context for the frustration imagine you’ve just won a free vacation to 

the beach in Mexico. When you go to apply for a passport you discover that your mom 

has lost your birth certificate. And then the government says sorry we don’t have a law 

that allows us to get you a new one. 

Martinez said Halvorsen is not her first customer to hit this obstacle. "I would say in the 

customers I help I see it 50% of the time," she estimated.   

Martinez can still get mobile homeowners financing without all the paperwork, but the 

options have higher unfixed rates. She said at that point a lot of people just walk away. 

"But Jason, he doesn’t accept no for answer. Most people would have just stopped and 

given up," she said. "When you get to those government issues and you’re like there’s 

nothing I can do. But he doesn’t accept that. He just keeps going." 

So after a no at the bank and a no at the County Clerk’s office, his next stop was his co-

worker Tyler Lindholm, who happens to be a Representative in the Wyoming State 

Legislature. 

Lindholm explained: "He brought me this situation one time during lunch break and 

said hey this is happening. Can we fix this? And that started all this." 



Representative Lindholm agreed to look into it and he found that there were some 

counties that would reissue titles and others, like Platte County where Halvorsen lives, 

that would not. He realized this was a much bigger issue of legal inequality.   

"I mean you’ve stranded an entire class of people from being able to obtain a loan. That’s 

not fair. That’s not right." 

And this is not just an issue facing Wyoming. 18 million Americans live in manufactured 

housing. 

It’s 15% of the housing stock for rural Americans, and there’s no consistency in the way 

states handle titling laws. That’s according to Doug Ryan,Director of Affordable 

Homeownership at the Corporation for Enterprise Development. He said Wyoming’s 

House Bill 56 is important right now for the whole country because affordable housing 

is in a crisis. He said, "in many markets across the country manufactured housing and 

mobile homes are an inexpensive alternative to affordable housing with no subsidy. 

That’s why states need to be more creative and more aggressive in making sure these 

homes are part of the housing system." 

New Hampshire, Vermont and Oregon have the most favorable titling laws, but most 

states are somewhere in between like Wyoming. Halvorsen knows the impact of that 

legal ambiguity first-hand, and he's proud he took his fight all the way to the governor’s 

desk. 

House Bill 56 makes it legally possible for County Clerks to re-issue a title for a mobile 

home on a permanent foundation. Halvorsen will be able to get the piece of paper he 

needs to finally get that mortgage, which will solve his problem.  



But he’s not convinced that Wyoming’s new law is a total cure. He said it will help 

homeowners if "they are willing to dig into the law to find that they can do this." 

Halvorsen cautioned that not all County Clerks will go out of their way to inform mobile 

homeowners that they can now get titles re-issued. 

 

E&E News 

 

Vote coming on measure to kill Obama Planning 2.0 rule 

By Kellie Lunney 

The Senate this evening begins consideration of a measure that would kill a 

controversial Interior rule revising land management plans for millions of acres of 

federal lands. 

The upper chamber plans to hold a vote after 6 p.m. on a motion to proceed to H.J. 

Res. 44, a measure that would repeal the so-called Planning 2.0 rule, finalized by the 

Bureau of Land Management in December. H.J. Res. 44 is one of several disapproval 

resolutions Republican lawmakers have introduced this session through the 

Congressional Review Act in an effort to roll back Obama-era regulations. 

The procedural vote on the resolution to repeal the BLM Planning 2.0 rule will follow a 

6 p.m. final vote on another CRA disapproval resolution related to an Obama rule 

affecting federal contractors. 

https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf
https://www.congress.gov/115/bills/hjres44/BILLS-115hjres44ih.pdf


BLM has said that the Planning 2.0 rule, which updates a 34-year-old agency planning 

rule, creates a more efficient process to modernize and revise the roughly 160 resource 

management plans for millions of acres of federal lands (E&E Daily, Feb. 8). 

But congressional Republicans have said the regulation leaves state and local input out 

of important federal land management decisions. 

"BLM Planning 2.0 is yet one more example of Obama-era federal government 

overreach," said Rep. Liz Cheney (R-Wyo.), the measure's sponsor in the House, during 

a one-hour floor debate last month. The House passed H.J. Res. 44 by a 234-186 vote on 

Feb. 8, mostly along party lines. Four Democrats voted for it, and four Republicans 

against. 

"It takes authority away from people and local communities in my home state of 

Wyoming and all across the West, and it puts Washington bureaucrats in charge of 

decisions that directly influence and impact our lives," Cheney said at the time. "It 

significantly dilutes cooperating agency status, and it discounts input from those who 

are closest to our lands and our resources." 

Gene Karpinski, president of the League of Conservation Voters, sent a March 3 

letter to senators urging them to vote against H.J. Res. 44, calling it "radical" 

legislation that "would prohibit the BLM from developing any similar measure in the 

future." 

The Planning 2.0 rule "was developed over more than two years during which time the 

agency received more than 6,000 public comments, while this Congress has yet to even 

hold a hearing on this extreme legislation," Karpinski wrote. 

http://www.eenews.net/eedaily/stories/1060049703
https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule
https://www.lcv.org/article/re-oppose-radical-repeal-bureau-land-managements-sensible-planning-2-0-rule


Karpinski said that the BLM rule makes the land-use planning process "more efficient" 

by engaging local stakeholders early on "to avoid disputes and revisions later that cost 

time and taxpayer money." 

The Senate last week voted to confirm President Trump's nominees for three 

departments: Energy, Housing and Urban Development, and the Interior, which has 

freed it up to start tackling several of the House-passed CRA disapproval resolutions. 

Other resolutions pending in the upper chamber that could see action as early as next 

week include measures that would repeal the previous administration's venting and 

flaring standards to reduce methane emissions, and predator-killing measures in 

national wildlife refuges in Alaska (Greenwire, Feb. 20). 

 

http://www.eenews.net/greenwire/stories/1060050318


From: Jeff Barron
To: BJ Kristiansen
Subject: Information from County Commissioner staff meeting 3/6/2017
Date: Monday, March 06, 2017 2:56:15 PM
Attachments: image002.jpg

BJ,
 
I was in attendance for the staff meeting held 3/6/2017 in the county commissioner hearing room at
9:30 am, where Joan Tellez addressed the commissioners.  I noticed that WDEQ was not in
attendance and wanted to make you aware of four items that involve and may be of interest to
WDEQ.  The county commissioners made it clear that they have no jurisdiction in this matter, but
did pass a resolution formally calling upon RAMACO and WDEQ to hold a public meeting.
 
Joan stated the following:

1.        Alleged the possible collusion of Kyle Wendtland (LQD administrator) and Tony Wendtland
(RAMACO Lawyer).

2.        Suggested that the Brook mine bond is wholly inadequate at $371,000 when similar bonds
for coal mines start at $ 20 million.

3.        Suggested that a member of the public was refused access to the permit.
4.        That WDEQ denied her and other landowners a public hearing.

 

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
 

mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/





From: BJ Kristiansen
To: Mark Rogaczewski
Subject: FW: Information from County Commissioner staff meeting 3/6/2017
Date: Monday, March 06, 2017 3:01:21 PM
Attachments: image002.jpg

?
?

From: Jeff Barron [mailto:jbarron@wwcengineering.com] 
Sent: Monday, March 6, 2017 2:56 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Information from County Commissioner staff meeting 3/6/2017
?
BJ,
?
I was in attendance for the staff meeting held 3/6/2017 in the county commissioner hearing room at
9:30 am, where Joan Tellez addressed the commissioners.? I noticed that WDEQ was not in
attendance and wanted to make you aware of four items that involve and may be of interest to
WDEQ.? The county commissioners made it clear that they have no jurisdiction in this matter, but
did pass a resolution formally calling upon RAMACO and WDEQ to hold a public meeting.
?
Joan stated the following:

1.????? Alleged the possible collusion of Kyle Wendtland (LQD administrator) and Tony Wendtland
(RAMACO Lawyer).

2.????? Suggested that the Brook mine bond is wholly inadequate at $371,000 when similar bonds
for coal mines start at $ 20 million.

3.????? Suggested that a member of the public was refused access to the permit.
4.????? That WDEQ denied her and other landowners a public hearing.

?

Jeff Barron, P.E. | Project Manager
1849 Terra Avenue | Sheridan, WY 82801
Tel 307-672-0761 | Cell 307-751-1427
www.wwcengineering.com
?

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:jbarron@wwcengineering.com
mailto:bj.kristiansen@wyo.gov
http://www.wwcengineering.com/





From: eqc-notification@wyo.gov
Subject: Wyoming EQC Pleading(s) Approved
Date: Tuesday, March 07, 2017 10:38:36 AM

New pleading(s) approved for In Re Brook Mine:
Transcript from Feb 21 2017 
Click HERE to view approved Orders and Pleadings for this docket.
The following User(s) have not agreed to email service 
John Araas 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:eqc-notification@wyo.gov
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247
http://eqc.wyo.gov/Public/ViewPublicDocument.aspx?DocumentId=12876
http://eqc.wyo.gov/Public/Pleadings.aspx?DocketId=3247


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: RAMACO Brook Mine - Press/Public Communications
Date: Tuesday, March 07, 2017 12:51:53 PM

Sending a reminder to not answer questions from the press related to the RAMACO
Brooks Mine.  If you receive a request for an interview/information, forward any all
such requests to Keith Guille.

Please also be careful how you discuss this application in and/or with the public. 
The application is currently a contested case to be heard by the Environmental
Quality Council.  Anything a LQD staff member may say in public or to the public
could appear in the evidence record.

Please feel free to stop by if you have any questions.

Thanks,

Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Alan Edwards
To: jessica.curless@wyo.gov
Subject: Out-of-office Re: Brook Mine Application EQC 17-4804
Date: Tuesday, March 07, 2017 4:16:49 PM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:jessica.curless@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: muthu.kuchanur@wyo.gov
Subject: Out-of-office Re: Attorney-client privileged communication, Brook Mine EQC prep
Date: Wednesday, March 08, 2017 10:15:39 AM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: joe.girardin@wyo.gov
Subject: Out-of-office Re: Fwd: Conference Changed: In Re Brook Mine LLC Consolidation Hearing on Friday March 10,

2017 @ 1:30 pm (MST)
Date: Thursday, March 09, 2017 4:33:36 PM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:joe.girardin@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: Joe Girardin
Subject: Re: Conference Changed: In Re Brook Mine LLC Consolidation Hearing on Friday March 10, 2017 @ 1:30 pm

(MST)
Date: Thursday, March 09, 2017 5:53:46 PM

Thank you Joe.  Alan

Sent from my iPhone

On Mar 9, 2017, at 5:33 PM, Joe Girardin <joe.girardin@wyo.gov> wrote:

You can connect by phone or your computer.

---------- Forwarded message ----------
From: UberConference <noreply@uberconference.com>
Date: Wed, Mar 8, 2017 at 2:16 PM
Subject: Conference Changed: In Re Brook Mine LLC Consolidation
Hearing on Friday March 10, 2017 @ 1:30 pm (MST)
To: joe.girardin@wyo.gov

This invitation has been updated.

You have created a conference
call!

In Re Brook Mine LLC Consolidation Hearing
March 10, 2017 at 1:30PM (MST -

US/Mountain)

Ways to Join
Go to: https://www.uberconference.

com/joegirardin or just call 716-293-8816 and
use PIN 72515.

mailto:alan.edwards@wyo.gov
mailto:joe.girardin@wyo.gov
mailto:joe.girardin@wyo.gov
mailto:noreply@uberconference.com
mailto:joe.girardin@wyo.gov
https://www.uberconference.com/joegirardin
https://www.uberconference.com/joegirardin
tel:(716)%20293-8816


Invited Participants
jgilbertz@yonkeetoner.com,

Shannon Anderson, jim.ruby@wyo.gov,
Joe Girardin, Joe Girardin

First time using UberConference?

Run our quick system configuration test that will
ensure you are ready to join using your
computer's mic and speakers.

RUN TEST

   Try our other product, Dialpad – the phone system for the modern workplace.

Add to my calendar: Google | Outlook | iCal | Yahoo

UberConference by Dialpad
100 California Street

San Francisco, CA 94111

You are receiving this email because you signed up for UberConference
If you'd like to stop getting meeting reminder emails from UberConference, click here

-- 

Joe Girardin, Paralegal 

Environmental Quality Council

mailto:jgilbertz@yonkeetoner.com
mailto:jim.ruby@wyo.gov
https://www.uberconference.com/system/call?utm_source=emailtip&utm_medium=First-time-using-UberConference-&utm_campaign=product
https://dialpad.com?utm_campaign=sw-us-q4-uc-promo&utm_source=uberconference&utm_medium=email&utm_content=uc-product-email-tips/
http://www.uberconference.com/googlecalendar/4579466595663872
http://www.uberconference.com/icsdownload/4579466595663872
http://www.uberconference.com/icsdownload/4579466595663872
http://www.uberconference.com/yahoocalendar/4579466595663872
https://www.uberconference.com/social/facebook
https://www.uberconference.com/social/twitter
https://www.uberconference.com/social/linkedin
https://www.uberconference.com/social/google-plus
https://www.uberconference.com/?utm_source=db_n&utm_medium=email&utm_term=trial-email-2&utm_campaign=dp-us-in-trial&utm_content=dp-footer-link
https://www.uberconference.com/?utm_source=db_n&utm_medium=email&utm_term=trial-email-2&utm_campaign=dp-us-in-trial&utm_content=dp-footer-link
https://www.uberconference.com/?utm_source=db_n&utm_medium=email&utm_term=trial-email-2&utm_campaign=dp-us-in-trial&utm_content=dp-footer-link
http://www.uberconference.com/unsubscribe/sMnRG2TAELfrF4y5DUhGZZYVwVLg7s


 

The information provided in this communication is confidential and
protected, may be attorney client privileged, may constitute inside
information, and is intended only for the use of the addressee. 
Unauthorized use, disclosure or copying is strictly prohibited and may be
unlawful.  If you have received this communication in error, please notify
us immediately at 307-777-7170.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

<invite.ics>



From: BJ Kristiansen
To: Doug Emme
Subject: Blasting objections for Brook Mine permit application
Date: Wednesday, March 15, 2017 12:02:03 PM
Attachments: Anton Bocek Letter.pdf

Brezik-Fisher.pdf
Brooke Collins Letter.pdf
Jane Buyok Letter.pdf
Joan Tellez Letter.pdf
John Buyok Letter.pdf
PRBRC_Shannon Anderson Letter.pdf

Doug,
?
The objectors documents for the Brook Mine permit application are attached, as requested.
?
-bj

mailto:bj.kristiansen@wyo.gov
mailto:doug.emme@wyo.gov



January 17, 2017


Kyle Wendtland, Administrator


Department of Environmental Quality


Land Quality Division


200 West 17thStreet


Cheyenne, Wyoming 82002


RE: Objection to Brook Mining Co., LLC Permit


Mr. Wendtland,


My name is Anton Bocek and I own property and live in the area that will be


affected by the Ramaco Brook Mine. I am also a partner in my family farm that is


adjacent to my home. While I am not opposed to coal mines, as my father was a


coal miner as well as myself, I do have concerns and unanswered questions about


the proposed mine.


First and foremost are my concerns of the two aforementioned properties. My


domestic water well and building foundations as well as the well and foundations on


the family farm, including a barn with a rock foundation of close to 100 years old,


could certainly be affected by mine blasting operations. Previous mining at Big


Horn Coal resulted in foundation and well damage resulting in the drilling of new


water wells. Other areas of immediate concern would be the affects on air quality,


noise, pollution, and light problems from night mining.


Other questions, some of which have not been addressed in the mine plan are:


• Where is the coal going to be processed?


• Who is the coal being shipped to? ^HJ
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Where is the load out facility?


If State Highways are being used by haul trucks, who will pay for the added


damage caused by the additional weight, pounding the pavement? We, as


taxpayers,don't need an additional cost out of our pockets caused by mining


operations.


The area in the proposed mine sight is also very readily used for family outings.


What will happen to the Kleenburn Recreation Area? What impact will mining have


on this reclaimed recreation area? There are large sections of walk in areas that


are in the mine plan. What effects will there be to these popular areas for family


outings? When wetlands are destroyed due to construction or "progress", new


ones are developed. Will new walk in recreation areas be developed somewhere


else?


What problems are we going to see in the water quality in the Tongue River and


Big Goose Rivers? Drainage from Slater Creek and the Hidden Water area can be


quite severe during Spring runoff and any sudden summer down pours. Is the min


e plan prepared for such events so that our water quality for irrigation, stock water,


aquatic life, and recreation is not severely affected? Where will all of the water be


pumped to out of the new mine shafts?


At present the land being offered for reclamation or subsidence is a little more


that $300,000.00, hardly enough to begin any major reclamation projects.


Subsidence is still an ongoing problem after mining stopped 70 to 80 years ago.


How is this mining going to guarantee nonexistence of subsidence? Every year new


sinkholes appear in the old mining areas.


Does the mine plan include fire suppression for the coal being stockpiled outside


as well as fires that will arise when mining activities cut into the old mine shafts,


many of which are still smoldering underground?


With these concerns and many unanswered questions, I would like to reserve


my right to request an informal conference with the DEQ Director to address these


issues. It seems that anew company would indulge all plans and not have those of
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us in the mine area wondering why we don't know what is in store for the area in


which we and our families live and enjoy the quality of life we now have.


Thank you,


Anton Bocek


11 Slater Creek Lane


Ranchester, Wyoming 82839


Qrjl,^^
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Brooke Collins


38 Monarch Road


Ranchester, WY 82839
307-673-9014


bpcharlie@wbaccess.net


Kyle Wendtland, Administrator
Department ofEnvironment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


24 Jan 2017


Re: Ramaco Brook Mine


Mr. Wendtland,


I am writing regarding my concerns about Ramaco's proposed Brook Mine in Sheridan County.
I live nearby in the old Saint Thomas Catholic Church in Monarch, and I do not feel that
Ramaco's permit adequately addresses the impact that the mine will have on this area.


If you are not familiar with the old stone church, it was built in 1923 as a response to two other
Catholic churches in the mining area which were intentionally burned to the ground. If you are
interested in more history, I would gladly expound. I am the fifth generation of my family to live
in Monarch, and I have delighted in learning as much as I can about the stone building and the
community ofMonarch.


In addition, I worked in a coal mine for over a decade. This makes me appreciate the history of
this "Black Diamond" area that may be effected by the Brook Mine. It also makes me
knowledgeable about the impact that the mine will have on me and my neighbors.


With that background, I join my neighbors in expressing concerns about the impact that blasting
will have on our structures. Rather than just cracking foundations, blasting may well cause this
entire stone structure to crumble. I have spent a great deal of time and money making
improvements to it, and I am not aware ofanything in Ramaco's proposal that addresses how
they will monitor, control, or remedy such catastrophic consequences. In addition to being my
residence, this building is a historic and stalward icon of the valley's heritage.


Of no less concern, Ramaco's proposal does not address various water issues. Dewatering plans,
impact on the water shed's quality and quantity, impact on nearby wells and bodies ofwater are
ignored. As caretaker of the Long property, I am concerned about how irrigation and livestock
watering could be effected on their property as well. Again, monitoring, controlling, and
remediating these issues must be confronted by Ramaco before the permit is granted.
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We also know nothing about how operations will be organized so as to clearly understand how
we may be effected. What light and noise pollution will we need to endure and from where?
Where will the roads be located? What types of equipment will be operated on those roads?
How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or
other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black
Lung, and other diseases? These specifics must be communicated prior to initiating operations
so that precautions can be taken to ensure our health and safety. Ramaco should demonstrate
that they are aware of the dangers to the people, property, and ecosystems that will be effected.
Ramaco should also prove they can provide prevention or surely it will not be able to act
curatively.


These and other issues are ignored by Ramaco and cause me to object to the permit. I would like
to request an informal conference with the Director ofDEQ to address the incompleteness of
Ramaco's permit.


Regards,


Brooke Collins
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January 22,2017


Kyle Wendtland, Administrator
Department of Environment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


Re: RAMACO Brook Mine


Mr. Wendtland:


I am a landowner in Sheridan County who will be affected by the proposed Brook
Mining Permit and would like to issue a written objection to the issuance of this
mine permit in its current state. My family has resided in the Monarch area for over
a century and I have many concerns regarding the impact to our land, water, and
air quality if the Brook Mine permit is approved. I also have serious concerns in
Ramaco's ability or willingness to address issues that could arise during mining.


Listed below are my specific concerns:


1) The constantly changing mine plan. How are landowners supposed
to identify issues when the mine plan varies so significantly? Their
mine plans vary from estimates of two to ten million tons with no
consistency to their changing plan. It's impossible to know how
operations will affect the land, water, and air in the area when the
mine plan continues to change so significantly. Their maps and plans
are also incomplete in regards to the affect on surrounding
landowners. Ramaco cannot possibly project the affect on
landowners when they do not appear to have any permanent plan in
place.


2) I have personal experience with Ramaco's unwillingness to be
accountable for damage to local property. My brother's
property (John Buyok) borders mine, and he had a coal fire
approximately 100 yards from my home, and approximately 50 feet
from one of my out buildings. Because Ramaco owns the mineral
rights to my brother's property, DEQ needed permission from
Ramaco to put out the fire. The fire began in the spring of2014 and
my brother immediately contacted the DEQ Abandoned Mine Lands
Division, who promptly responded. However, they could do nothing
without permission from Ramaco. Only after months of my brother
contacting every agency he could think of, did Ramaco finally give
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Page 2
Ramaco Objection


permission to put the fire out. I had an active coal fire burning within
100 yards of my front door for several months; including the hot
summer months of July and August. This does not reflect well on
what kind of accountability they will have for any damage their
mining operations inflict on landowners.


3) I have serious concern on how blasting and mining operations
will impact former coal mine subsidence. There have already
been subsidence issues near our home from the former coal mine


operations. The Brook Mine plan does not appear to address
these concerns thoroughly. Considering that I have already
experienced their response to a coal fire, I have significant concern
about their response to any new underground coal fires.


4) My well is listed as being potentially affected by mining operations
and I have serious concern about the impact on my well and
groundwater. We already have water issues and it must be treated
for drinking purposes. We cannot afford to have additional
drawdown in our well. Family has attempted to drill for additional
wells, down to 1000 feet and have been unable to find another aquifer.
According to the mine plan, Ramaco would only be responsible for
replacing adjudicated wells, which mine is not. Most wells affected
by the mine's plans are not adjudicated; therefore, Ramaco would
not be responsible for replacing the water supply for the majority
of the landowners they would affect.


5) The potential pollution affect on the Tongue River and subsidiaries
would have massive affect on both small and large farms and ranches
in the area. Due to the limited groundwater situation, I rely heavily
on my Tongue River irrigation rights to grow and produce a large
portion of our food. Ramaco's mining operations will be very close to
the Tongue River and potential pollution issues are not adequately
addressed.


6) There is significant evidence that Ramaco's mining operations will
have a negative impact on property values in the area. Quality of life
will be affected by the noise and traffic generated from the mine. Any
surrounding landowners with breathing issues will be adversely
affected due to the effect blasting and mining will have on air quality.


7) It appears that most of the coalthat is mined will be moving through
the Taylor Quarry. If Ramaco mines as much coal as originally


LQD
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Ramaco Objection


indicated; ten million tons, the traffic from the delivery trucks will
create significant safety concerns, especially along the Frontage road.


8) Ramaco's bond for their permit appears to be inadequate in
numerous ways. The dollar amount of their bond would not
even come close to covering the potential damage the mining
would and could inflict. Roads, pollution, groundwater, air
quality, irrigation, subsidence, and reclamation issues alone
would cost considerably more than their proposed bond.
Prior coal mining in the area has proven that some of the most
significant issues regarding subsidence show up years after
mining is complete. Ramaco will be long gone and landowners
will have no ability to seek compensation for damage.


In conclusion, I find it very difficult to believe Ramaco's projected economic impact
on the area. The total number of jobs generated has been reduced with each
changing mine plan. The actual amount of coal removed and sold from the
proposed mine seems illogical at best.


I would like to request an informal conference with the DEQ Administrator to voice
my concerns in regards to the Brook Mine Permit.


Thank You for addressing these issues.


Sincerely,


lane A. Buyok
102 Monarch Road


Ranchester, WY 82839
307/461-2942


lisjanelv@hotmail.com
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January 13, 2017


Kyle Wendtland, Administrator


Department of Environmental Quality


Land Quality Division


200 West 17thStreet


Cheyenne, Wyoming 82002


RE: Objections to Brook Mining Co., LLC Permit


Mr. Wendtland,


I am part owner of property consisting of farm land, including a rock foundation barn,


out buildings, a root cellar and a residence located nearby the proposed site of the


Ramaco Brook Mine. This property has been in the family for 97 years. My father


was a coal miner for 42 years, both underground and in the strip mines. I am not


opposed to mining, coal, etc., but I am concerned that there are no answers to


questions the landowners have.


I am concerned about the impacts of this mine to our property, specifically the


foundation of the home and the rock foundation of the 97 year old barn. The


change in the air quality and overall quality of life concerns me and my family. I am


concerned about the surface and groundwater, not only the private wells, but also


the irrigation water that could be contaminated by contaminating the streams and


the Tongue River. Slater Creek does empty into the Tongue River and especially in


the spring with all of the runoff or during a heavy rain storm.


My main concern is that a permit, if issued, will be incomplete due to the following


reasons:
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• Lack of maps showing where facilities, roads and other infrastructure will be


located in relation to the permit boundary and surrounding property.


• Blasting concerns me as to what the impacts on our property, water wells, and


especially the building foundations might be. Historically, blasting in the area


for coal mining has damaged water wells that the mine doing the blasting had to


replace.


• The proposed site is not only located along a historic route, but is near 1-90, an


interstate highway. I believe the blasting could pose problems for the


interstate foundation and for the structures, such as the concrete-steel bridges.


How will the blasting dust affect the interstate and the secondary highway?


What affect on air quality and the health of the residents has been taken into


consideration?


• There is no definition on how or where the coal is to be loaded. If trucks will


be used, how many are planned? Where will the coal be shipped to? Who


are the customers? Will trains be involved? What is the company doing to


mitigate impacts to neighboring landowners from the added noise and lights?


What route will the coal be hauled on once loaded if trucks are used? Will it be


the secondary highway paralleling the interstate? How will this affect the


pavement and who will be responsible to keep the repairs up. Historically


trucks were used at a mine on a paved road going to the Ash Creek mines and


the roads were left in horrible condition. Huge chuck holes were in abundance


with no one claiming responsibility and part of the road was the county road.


As we use the area roads to get to and from our ranch, we are concerned that


some of the main traffic avenues will be impacted.


• Due to the amount of trucks, which is not identified, what kind of impact will


that have on the traffic on the secondary road?


• The proposed bond of $371,957 is extremely low in comparison to similar bonds


for mining operations which vary but start around $20 million. This low bond
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concerns me because it wouldn't cover reclamation or remediating damage


from subsidence, much less landowner concerns. What guarantee is in place


to make sure reclamation takes place? What guarantee is there that a claim of


bankruptcy won't happen and risk those of us taxpayers left holding the bill


especially with such a low bond proposed? I am especially concerned about


this risk given the company's unproven history and the down market conditions


the coal industry is facing.


• The site of the proposed mine is along a historical route. There are already


historic areas of subsidence from the historic coal mining. Some areas still


have underground burning. Areas of subsidence have been detrimental to


ranchers, cattle and other animals as well as farm equipment. I do not believe


the permit has procedures identified to prevent a public nuisance or to prevent


endangering public health or public safety.


• State lands and some landowners offer walk in hunting for various game birds


and animals. Safety for the animals and the hunters does not seem to be a


concern as the proposed site borders state land as well. The mining operation


will also likely curtail the public's access to these areas.


• Water rights were established many years ago. What impact will this proposed


mine have on water or irrigation? What dangerous contaminants will be


flowing into the Tongue River and its creeks that feed into it? The contaminants


will have an affect on wildlife including fish, cattle, irrigation and recreational


use.


• Who is the mine operator? Who is the main contact person for the mine?


• What is the history of the mine or its owner/owners?


• I feel as a landowner I have a right to an informal conference with the DEQ


Director in an effort to address and and resolve my concerns. I would like to


meet with Director, Todd Parfitt, to have an opportunity to air my concerns.
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Please let me know when you will be in Sheridan so that we can meet. I look


forward to our meeting.


Sincerely,


w 0
Joan Tellez


Bocek LLC Member


1380 Gladstone St.


Sheridan,Wyoming 82801 307-672-8860
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86 Monarch Road


Ranchester, WY 82839
January 23,2017


Mr. Kyle Wendtland, Administrator
Department ofEnvironmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002


Re: RAMACO Brook Mine


Dear Mr. Wendtland:


We would like to object to the issuance of a Permit To Mine for the RAMACO Brook
Mine as it is currently described in the permit document on file with the Land Quality
Division. Our families have lived in Monarch and Kooi for over 100 years. We are
landowners within 54 mile of the permit boundary and have concerns about detrimental
impacts to our property and operations that would result from the mining operation as
currently described in the document. We believe that these concerns should be addressed
before a Permit to Mine is issued.


The DEQhas previously receiveda document outlining deficiencies in the permit
document prepared by me, JohnBuyok, on behalfof the Padlock Ranch as partof the
hearing before theEnvironmental Quality Council anddated April 22,2016. A copyof
that document is attached to this letter. This letter is intended to expandon that
document in regardto our particularsituation with our property.


Our objections are as follows:


1. We're not surewhatthe mineplan is going to entail. Thepermit document with
theDEQ Land Quality Division is forrnining 2 million tons peryear to begin
with andthen scaling upto tenmillion tons peryear for most of themining
period. The Air Quality permit is onlyfor2 million tonsperyear. Mr. Atkins
said inone interview reported in thepress that they were going to bemining
smaller amounts ofmetallurgical coal andusing it in an industrial facility at
Acme. He hasalsosaidin otherinterviews reported in thepress that theywillbe
mining relatively small amounts of coal andselling it on the local market.
Obviously, wecan't determine thepotential effects of themining onusand our
property whenthe plans for the minechange everyfewmonths andhavenever
been identifiedwith clarity.


2. The list ofaffected properties within 54 mile ofthe permit boundary isincomplete.
Our house and several ofour outbuildings are located within 54 mile ofthe permit
boundary, but are not listed. This is also true for someof our neighbors.


11.08
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3. We're concerned about the effects ofblasting. The majority ofour 844-acre
property overlies the historic Old Monarch Mine and the Monarch 45 Mine and
we have active subsidence occurring now. Blasting within about 54 mile of the
old mine can only exacerbate the subsidence that is occurring. This is definitely a
safety concern for us. I nearly lost a tractor three years ago in a subsidence hole
that opened up as I drove across it Another of the recent subsidence holes that
opened up was about 10 feet in diameter at the surface, widened out to about 30
feet wide below the surface and was more than 25 feet deep. If a person or animal
fell into one, they would be lucky to escape alive, particularly given the potential
for toxic gases in the old mine. Subsidence in the past has also resulted in fires
due to spontaneous combustion ofthe remaining coal after exposure to oxygen.


This is not only a concern to us personally. Our property is open year-round to
the public as a Wyoming Game and Fish Walk-In Hunting Area. Since it is open
to the public for hunting, we have also opened it up for non-motorized outdoor
recreation such as snowshoeing, cross-country skiing, dog-walking,hiking,
running, mountain-biking, and horseback riding. We have hundreds ofpeople
every year who use the property for recreation and we are concerned about their
safety if additional subsidence occurs.


Also, the unconsolidated alluvium in the Tongue River Valley conducts vibrations
very well. Until the railroad track was upgraded recently, dishes would rattle in
our cupboardswhen a coal train went by on the tracks over a quarter mile away.
We still have vibrationswhenevera train passes by, but they're not quite as bad
now. The alluviumwill transmit seismicwaves created by blastingat the
proposedminejust as efficiently, so we are concernedabout the integrityofour
concrete foundations and water wells.


4. The groundwatermodeling done for the permit document shows that our domestic
well will be affectedby mining by increasingdrawdownin the well. We can't
afford to have anyincreased drawdown because ourwell nearly went dryduring
the droughtperiodin the early 2000's. We werepumpingsediment fromthe
bottom of the well in both2001 and2004. If the wellgoes dry, wedon't have any
other well options. We drilled down to 1,000 feet in two different locations when
we weregetting readyto buildour home and couldn't findanother aquifer. The
waterquality isn't verygoodin the coalseamin whichour well is completed, but
it can be treatedwith a water softenerfor general use and reverse osmosis for
drinking water.


We also tried to dig shallow wells in the alluvium and the total dissolved solids
(TDS) in them was even worse than in ourdomestic well, probably due to
drainage from theoldmines. Shallow wells also aresubject to bacterial and
chemical contamination. In addition, due to theclay in thealluvium, shallow
alluvial wells inour area usually make less than 2 gallons per minute inoutput.


JAN 2-7 2017


RECEIVED







Any impacts to our residential well would mean immediate hardship, only
alleviated by the drilling ofa new well of similar production and quality, which
may not be possible based on our experience.


5. As stated in the attached document, the monitoring wells to assess impacts to
alluvial water levels are in the wrong place and cannot be used to determine
effects ofmining on the alluvium. This is important to us because a portion of
our land near the Tongue River is sub-irrigated. Drawdowns in the alluvium
could affect the production of these valuable lands.


6. The permit document as currently configured appears to show that the majority of
the coal mined will be loaded at or near the Taylor Quarry and hauled out by truck
from the current Quarry access road. At ten million tons per year, a loaded truck
and trailer with a pup will be going down the FrontageRoad approximately every
1 minute and 50 seconds, 24 hours a day, 365 days a year. Unloaded trucks will
be returning at the same rate so it will be a safety hazard for anyone else to use the
Frontage Road, not to mention Interstate 90 or the Port ofEntry.


7. We are concerned that the bonding for the mine will not be sufficient to address
future impacts due to subsidenceand to cover reclamationofthe proposedpits
and facilities. The bondingshouldbe sufficient to coverdamage to adjacent
properties due to blasting at the mine. As discussed in the attached document, the
subsidence control plan is very sketchyand is based on only two overburden
strengthsamples. The Brook Mine only commitsto monitoringfor subsidence
for six months and to mitigatingsubsidencethrough bond release. The other
mines in the area are still subsidingeven though some ofthem have been closed
downfor almost 100yearsandthe mostrecent that was in operation hasbeen
closed for 54 years.


Weare alsoconcerned that, due to the method of mining, it would be veryeasy
for the operators to cheat and remove the coal that is required to beleftto prevent
subsidence. Damages wouldprobably not showup until it was too lateto recover
the cost ofmitigation.


8. Finally, we are concerned about whether we can trust the Brook Mine to be
accountable for any of thedamages to ourproperty that dooccur. Sofar, they
have notbeen good neighbors. We had a coal fire thatsurfaced along the
tramway track grade to theOldMonarch Mine in theearly spring of 2014. It had
the potential to bedisastrous to usbecause it was located only about 100 yards
from my sister's house and the prevailing winds were in the right direction to
carry sparks from the burning coal onthe surface into the dense vegetation along
the Tongue River. We contacted the DEQAbandoned MineLands Division and
they put the fire ontheir priority list and, in short order, had anengineer out to
look atways toput out the fire. The engineer came up with a plan, but he needed
permission from RAMACO to putthefire outbecause theyown themineral
rights onour property. Months went by with no progress ingetting permission
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from RAMACO. We were getting very nervous because we were getting into the
summer when dry conditions can make vegetation very susceptible to ignition.
The engineer became very frustrated and called me to tell me that he was unable
to get permission from RAMACO. We didn't know what else to do, so we
started calling every government agency that might have any jurisdiction over
RAMACO's operation and asking if they could help us get permission to put out
the fire. RAMACO finally did give permission, but it was August before the
contractor was able to get the fire put out. We were very lucky that we didn't
have a disaster for both us and our neighbors due to RAMACO's intransigence on
this matter. If it is this difficult to get RAMACO to do something that did not
cost them a penny, was in their financial interest because it was their coal that was
burning, and required no more effort than signing a piece ofpaper, we can only
imagine the difficulties we will have getting them to mitigate any damages caused
by the Brook Mine and costing them real money.


Our property is under a conservation easement owned and stewarded by the Sheridan
Community Land Trust so they have an interest in impacts to the property due to mining.
The Sheridan County Commissioners have been involved in the Land Trust and should
also be awareof the potential traffic problems and, as previously mentioned, our property
is a Wyoming Gameand Fish Department Walk-In Hunting Area. We have copiedthe
Land Trust the Commissioners, and the Game and Fish Access Coordinator with this
letter.


We would like to request an informal hearing with the DEQ Administrator to address
these concerns before the Permit to Mine for the Brook Mine is issued. Wemaybe
contacted at (307) 673-0068 or at ibuyok(g),honvocker.com if youhaveany questions.
Thank you for your attention to this matter.


w/attachment


Sincere!


John P. Buyok


Vanessa A. Buyok


cc:w/attachments Mr. Steve Maier, Chairman
Sheridan County Board ofCommissioners
224 S. Main Street, Suite Bl
Sheridan, WY 82801
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Mr. Colin Betzler, Executive Director
Sheridan Community Land Trust
P.O. Box 7185


Sheridan, WY 82801


Mr. Troy Tobiasson
Sheridan Region PLPW Coordinator
Wyoming Game and Fish Department
629 North Desmet Ave.


Buffalo, WY 82834
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Ramaco Brook Mine Permit Review, April 22,2016
John Buyok


I finally made it through the revised Ramaco Brook Mine permit document that has been
ruledtechnically complete by the DEQLandQuality Division. In the meeting on the 21st
ofMarch, we discussed several questions that people had regarding the mining operation.
The following summarizes what I found in the current permit document:


1. Adjudication File
The adjudication file is still incomplete. Several ofmy outbuildings and water rights mat
are located within 54 mile of the permit boundary are not listed and presumably would not
be covered if they were damaged by mining operations. I also see other residences and
outbuildings in this immediate area that are not listed. I'm not familiar enough with the
rest of the area to determine if the same is true for other landowners, so each potentially
affected landowner should check the list in Volume 1 ofthe permit document to see if
their list is also incomplete.


2. Mining Quantities
We had discussedthat Ramacohad been issued an air quality permit for only two million
tons/year. The revisedpermitdocument showsproduction ramping up to 2 million
tons/yearin years 1 through5 ofmining, then production of 10 milliontons/yearfor
years 6 through 10. Years 11 and 12 will drop backto 2 milliontons/year.


3. Location ofTruck Hauling
TheMinePlanshows that mostof the mining on the southsideof the Tongue Riverwill
bedone in thefirst year. Coal leaving themine sitebytruck in thefirst year will goout
theexisting Big Horn Coal access road offthe Decker highway, past the oldCountry Nite
Club location.


During the remaining years, haul roads will connect the pits to the road accessing the
frontage road along Interstate 90 atTaylor Quarry and all coal leaving the site will go out
the Taylor Quarry access road and along the frontage road to the Interstate. By my
calculations, at two million tons/year there will be a semi with a full sized trailer and a
pup traveling the frontage road approximately every 9minutes, 24 hours a day, 365 days
a year. At tenmillion tons/year, the interval between trucks drops to about 1minute and
50 seconds.


4. Replacement of Roads Removed by Mining
Ramaco commits toreplacing county roads removed by mining. The permit document
states that design ofreplacement roads will be done inconsultation with Sheridan County
and affected landowners and that the replacement road(s) will be completed and approved
by the County and landowners before the existing road(s) is removed.


5. Water Use During Mining
The Mine Plan states that the mining operation will use about 328,200 gallons ofwater
per day. Italso states that this quantity is projected to be available from dewatering of
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the coal seams prior to and during mining and from surface water captured in sediment
control and flood control structures. They say that they are aware of the Yellowstone
Compact issues and will act in accordance with the Compact by obtaining State
Engineer's Office permits for all wells and structures. Water from dewatering activities
is expected to range from 1 to 75 gallons per minute over the mining period.


6. Surface Water Pollution from Mining Activities
The Mine Plan states that no discharge of surface or groundwater from the mining area is
anticipated. All inflow from runoff, rainfall, and coal seam dewatering will be used for
dust control or routed to sediment control ponds for evaporation.


7. Alluvial Valley Floor Impacts
The permit document states that Ramaco does not currently plan to underground mine in
alluvialvalley floors, but they may do so in the future with additionalpermittingand
performance standards. The Mine Plan statesthat impactsto the alluvial valley floors
along Big GooseCreekand the Tongue Riveradjacent to the mining area will be
assessed usingmonitorwells in the alluvium to measure changesin groundwater levels
and color infrared aerial photos to estimate changes in vegetation. The monitor well
locationsas shown are totally inadequate to measure changes in water levels due to
mining. Themonitor wells on BigGoose are upgradient andupstream of the mining area
andcannot show anychanges dueto mining. The monitor wells on theTongue River are
located next to the riverand willonly showchanges due to the changes in riverflows. If
the monitorwells are to showchanges due to miningthey shouldbe locatedbetweenthe
river or creek andthe areato be mined, preferably close to the edge of the alluvial area.


8. Impacts to Existing Surface Water Rights
The Mine Plan indicates that impacts to existing surface water rights will beextremely
small. It also states that any surface water right affected bymining will bereplaced with
a water source of similar quantity and quality.


9. Impacts to ExistingGroundwater Rights
The groundwater model used toestimate potential impacts shows impacts to some
existing wells. Attached is a table showing theownership information and theamount of
impact towells that the groundwater model shows tobe affected by mining


The Mine Plan inSection MP.6.3.2 also says that adjudicated wells impacted by mining
will be replaced if they are no longer usable. The interesting part ofthis is that Ramaco
has only committed to replacing adjudicated wells. Adjudication ofa well requires
specialized equipment and a significant amount oftime so the State Engineer's Office has
typically not had adequate stafftoadjudicate groundwater rights. Ofthe hundreds of
wells within three miles ofthe mining permit area, only ahandful are adjudicated. The
attached table shows that only one ofthe wells projected to be affected is adjudicated. In
other words, most ofus will be responsible for replacing our own wells ifmining causes
us to lose our groundwater supply.
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PermitNo. Name Owner Use Location Adjudicated Drawdown


(ft)
Township
and Range


Section and


Quarter
Quarter


P33064W Hutton #1 Big Horn Coal Domestic T57N,R84W 9,NWNW No 7.4
P48251W Padlock WW


BH429


Flying V Cattle
Company


Stock T57N,R84W 9, SENE No 25.8


P98281W P5 Stock Well


#1


Big Horn Coal/
Peter Kiewit Sons


Stock T57N.R84W 10, SENW No 1.9


P68201W Buyok Ranch
#2


Jane Buyok Domestic T57N.R84W 19, SENW No 1.2


P92235W Buyok #4 J. and V. Buyok Domestic/Stock T57N,R84W 19, SENW No 1.2
P83047W 1990 Office


Well


Big Horn Coal Miscellaneous T57N.R84W 21,NWNE Yes 0.1


P35036W DeLapp #3 Peter Kiewit Sons Stock T57N,R84W 27,NENE No 0.4
P40563W DeLapp #4 Peter Kiewit Sons Domestic/Stock T57N.R84W 27,NENE No 0.4
P144442W St. Francis #3 Laya Trust, et al Domestic/Stock T57N,R85W 10.NESW No Mined


Out
P119576W St. Francis #1 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5


P120822W St Francis #2 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5
P36783W Brown #1 R.S. and P. Brown Domestic T57N.R85W 23, SENW No 0.1
P82129W North #1 ? Domestic/Stock T57N,R85W 23, NENE No 0.8
P91874W LayaJl Laya Trust, et al Domestic T57N.R85W 23.NWNE No 0.5
P63975W Addleman #2 W.D.andM.


Fisher
Domestic T57N,R85W 24,SENE No 1.6


P71814W Legerski Ranch
#1


Taylor
Investments, LLC


Domestic T57N.R85W 24,NENW No 2.2


m ro
o C3







10. Subsidence Control


Ramaco has changed the mining plan slightly to leave more coal to support the land surface.
They are still basing their mining design on only two overburden samples that were tested to
determine strength. They are still only committing to monitor for subsidence for six months
following mining in an area and are only committing to mitigate any subsidence through bond
release.


My concern is that the subsidence control plan commits them to leave more than halfof the coal
to prevent subsidence. It will be very tempting for them to cheat and take more coal since the
equipment will be in place and they would be able to reduce their costs by doing so. The DEQ
won't be monitoringthem 24 hours a day and it seems to me that it would be easy to cover up so
that it wouldn't be obvious that more coal was taken.


11. Pre-Blast Survey
The Mine Plan, Section MP.14.6,says that the blastingschedule will notifyall residents or
ownersofa man-made structure within 54 mile ofthe permitboundary. The residentor owner
can requesta pre-blastsurveyfromthe DEQ. Ifa surveyis requested, a qualified personfrom
Ramaco will do the survey. It says that pre-blastsurveys of all pipes, cables,transmission lines,
wells andwater systems willbe limited to surface condition andother readily available data. A
writtencopy ofthe surveywill be submitted to the LandQualityDivisionadministrator and the
person requesting the survey.


12. Impacts on Existing Underground Mines
The Mine Plan states that blast monitoring will occur if blasting is within 500 feet ofanexisting
abandoned underground mine. It also states thathighwall mining will not affect underground
mines. I can't find anydiscussion on what will bedone if blasting causes subsidence at the
abandoned underground mines.


13. Padlock Pipelines, Tanks, andLivestock Watering Systems
Asfar as I cantell, there is still nodiscussion of theexistence of any of thePadlock facilities.
Therefore, there isno commitment toreplace any ofthe facilities removed by mining As
discussed under point 9,they also do not commit toreplacing the well orspring if damaged by
mining.
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January 17, 2017

Kyle Wendtland, Administrator

Department of Environmental Quality

Land Quality Division

200 West 17thStreet

Cheyenne, Wyoming 82002

RE: Objection to Brook Mining Co., LLC Permit

Mr. Wendtland,

My name is Anton Bocek and I own property and live in the area that will be

affected by the Ramaco Brook Mine. I am also a partner in my family farm that is

adjacent to my home. While I am not opposed to coal mines, as my father was a

coal miner as well as myself, I do have concerns and unanswered questions about

the proposed mine.

First and foremost are my concerns of the two aforementioned properties. My

domestic water well and building foundations as well as the well and foundations on

the family farm, including a barn with a rock foundation of close to 100 years old,

could certainly be affected by mine blasting operations. Previous mining at Big

Horn Coal resulted in foundation and well damage resulting in the drilling of new

water wells. Other areas of immediate concern would be the affects on air quality,

noise, pollution, and light problems from night mining.

Other questions, some of which have not been addressed in the mine plan are:

• Where is the coal going to be processed?

• Who is the coal being shipped to? ^HJ
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Where is the load out facility?

If State Highways are being used by haul trucks, who will pay for the added

damage caused by the additional weight, pounding the pavement? We, as

taxpayers,don't need an additional cost out of our pockets caused by mining

operations.

The area in the proposed mine sight is also very readily used for family outings.

What will happen to the Kleenburn Recreation Area? What impact will mining have

on this reclaimed recreation area? There are large sections of walk in areas that

are in the mine plan. What effects will there be to these popular areas for family

outings? When wetlands are destroyed due to construction or "progress", new

ones are developed. Will new walk in recreation areas be developed somewhere

else?

What problems are we going to see in the water quality in the Tongue River and

Big Goose Rivers? Drainage from Slater Creek and the Hidden Water area can be

quite severe during Spring runoff and any sudden summer down pours. Is the min

e plan prepared for such events so that our water quality for irrigation, stock water,

aquatic life, and recreation is not severely affected? Where will all of the water be

pumped to out of the new mine shafts?

At present the land being offered for reclamation or subsidence is a little more

that $300,000.00, hardly enough to begin any major reclamation projects.

Subsidence is still an ongoing problem after mining stopped 70 to 80 years ago.

How is this mining going to guarantee nonexistence of subsidence? Every year new

sinkholes appear in the old mining areas.

Does the mine plan include fire suppression for the coal being stockpiled outside

as well as fires that will arise when mining activities cut into the old mine shafts,

many of which are still smoldering underground?

With these concerns and many unanswered questions, I would like to reserve

my right to request an informal conference with the DEQ Director to address these

issues. It seems that anew company would indulge all plans and not have those of
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us in the mine area wondering why we don't know what is in store for the area in

which we and our families live and enjoy the quality of life we now have.

Thank you,

Anton Bocek

11 Slater Creek Lane

Ranchester, Wyoming 82839

Qrjl,^^
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Brooke Collins

38 Monarch Road

Ranchester, WY 82839
307-673-9014

bpcharlie@wbaccess.net

Kyle Wendtland, Administrator
Department ofEnvironment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

24 Jan 2017

Re: Ramaco Brook Mine

Mr. Wendtland,

I am writing regarding my concerns about Ramaco's proposed Brook Mine in Sheridan County.
I live nearby in the old Saint Thomas Catholic Church in Monarch, and I do not feel that
Ramaco's permit adequately addresses the impact that the mine will have on this area.

If you are not familiar with the old stone church, it was built in 1923 as a response to two other
Catholic churches in the mining area which were intentionally burned to the ground. If you are
interested in more history, I would gladly expound. I am the fifth generation of my family to live
in Monarch, and I have delighted in learning as much as I can about the stone building and the
community ofMonarch.

In addition, I worked in a coal mine for over a decade. This makes me appreciate the history of
this "Black Diamond" area that may be effected by the Brook Mine. It also makes me
knowledgeable about the impact that the mine will have on me and my neighbors.

With that background, I join my neighbors in expressing concerns about the impact that blasting
will have on our structures. Rather than just cracking foundations, blasting may well cause this
entire stone structure to crumble. I have spent a great deal of time and money making
improvements to it, and I am not aware ofanything in Ramaco's proposal that addresses how
they will monitor, control, or remedy such catastrophic consequences. In addition to being my
residence, this building is a historic and stalward icon of the valley's heritage.

Of no less concern, Ramaco's proposal does not address various water issues. Dewatering plans,
impact on the water shed's quality and quantity, impact on nearby wells and bodies ofwater are
ignored. As caretaker of the Long property, I am concerned about how irrigation and livestock
watering could be effected on their property as well. Again, monitoring, controlling, and
remediating these issues must be confronted by Ramaco before the permit is granted.
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We also know nothing about how operations will be organized so as to clearly understand how
we may be effected. What light and noise pollution will we need to endure and from where?
Where will the roads be located? What types of equipment will be operated on those roads?
How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or
other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black
Lung, and other diseases? These specifics must be communicated prior to initiating operations
so that precautions can be taken to ensure our health and safety. Ramaco should demonstrate
that they are aware of the dangers to the people, property, and ecosystems that will be effected.
Ramaco should also prove they can provide prevention or surely it will not be able to act
curatively.

These and other issues are ignored by Ramaco and cause me to object to the permit. I would like
to request an informal conference with the Director ofDEQ to address the incompleteness of
Ramaco's permit.

Regards,

Brooke Collins
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January 22,2017

Kyle Wendtland, Administrator
Department of Environment Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

Re: RAMACO Brook Mine

Mr. Wendtland:

I am a landowner in Sheridan County who will be affected by the proposed Brook
Mining Permit and would like to issue a written objection to the issuance of this
mine permit in its current state. My family has resided in the Monarch area for over
a century and I have many concerns regarding the impact to our land, water, and
air quality if the Brook Mine permit is approved. I also have serious concerns in
Ramaco's ability or willingness to address issues that could arise during mining.

Listed below are my specific concerns:

1) The constantly changing mine plan. How are landowners supposed
to identify issues when the mine plan varies so significantly? Their
mine plans vary from estimates of two to ten million tons with no
consistency to their changing plan. It's impossible to know how
operations will affect the land, water, and air in the area when the
mine plan continues to change so significantly. Their maps and plans
are also incomplete in regards to the affect on surrounding
landowners. Ramaco cannot possibly project the affect on
landowners when they do not appear to have any permanent plan in
place.

2) I have personal experience with Ramaco's unwillingness to be
accountable for damage to local property. My brother's
property (John Buyok) borders mine, and he had a coal fire
approximately 100 yards from my home, and approximately 50 feet
from one of my out buildings. Because Ramaco owns the mineral
rights to my brother's property, DEQ needed permission from
Ramaco to put out the fire. The fire began in the spring of2014 and
my brother immediately contacted the DEQ Abandoned Mine Lands
Division, who promptly responded. However, they could do nothing
without permission from Ramaco. Only after months of my brother
contacting every agency he could think of, did Ramaco finally give
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Page 2
Ramaco Objection

permission to put the fire out. I had an active coal fire burning within
100 yards of my front door for several months; including the hot
summer months of July and August. This does not reflect well on
what kind of accountability they will have for any damage their
mining operations inflict on landowners.

3) I have serious concern on how blasting and mining operations
will impact former coal mine subsidence. There have already
been subsidence issues near our home from the former coal mine

operations. The Brook Mine plan does not appear to address
these concerns thoroughly. Considering that I have already
experienced their response to a coal fire, I have significant concern
about their response to any new underground coal fires.

4) My well is listed as being potentially affected by mining operations
and I have serious concern about the impact on my well and
groundwater. We already have water issues and it must be treated
for drinking purposes. We cannot afford to have additional
drawdown in our well. Family has attempted to drill for additional
wells, down to 1000 feet and have been unable to find another aquifer.
According to the mine plan, Ramaco would only be responsible for
replacing adjudicated wells, which mine is not. Most wells affected
by the mine's plans are not adjudicated; therefore, Ramaco would
not be responsible for replacing the water supply for the majority
of the landowners they would affect.

5) The potential pollution affect on the Tongue River and subsidiaries
would have massive affect on both small and large farms and ranches
in the area. Due to the limited groundwater situation, I rely heavily
on my Tongue River irrigation rights to grow and produce a large
portion of our food. Ramaco's mining operations will be very close to
the Tongue River and potential pollution issues are not adequately
addressed.

6) There is significant evidence that Ramaco's mining operations will
have a negative impact on property values in the area. Quality of life
will be affected by the noise and traffic generated from the mine. Any
surrounding landowners with breathing issues will be adversely
affected due to the effect blasting and mining will have on air quality.

7) It appears that most of the coalthat is mined will be moving through
the Taylor Quarry. If Ramaco mines as much coal as originally

LQD
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Page 3
Ramaco Objection

indicated; ten million tons, the traffic from the delivery trucks will
create significant safety concerns, especially along the Frontage road.

8) Ramaco's bond for their permit appears to be inadequate in
numerous ways. The dollar amount of their bond would not
even come close to covering the potential damage the mining
would and could inflict. Roads, pollution, groundwater, air
quality, irrigation, subsidence, and reclamation issues alone
would cost considerably more than their proposed bond.
Prior coal mining in the area has proven that some of the most
significant issues regarding subsidence show up years after
mining is complete. Ramaco will be long gone and landowners
will have no ability to seek compensation for damage.

In conclusion, I find it very difficult to believe Ramaco's projected economic impact
on the area. The total number of jobs generated has been reduced with each
changing mine plan. The actual amount of coal removed and sold from the
proposed mine seems illogical at best.

I would like to request an informal conference with the DEQ Administrator to voice
my concerns in regards to the Brook Mine Permit.

Thank You for addressing these issues.

Sincerely,

lane A. Buyok
102 Monarch Road

Ranchester, WY 82839
307/461-2942

lisjanelv@hotmail.com
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January 13, 2017

Kyle Wendtland, Administrator

Department of Environmental Quality

Land Quality Division

200 West 17thStreet

Cheyenne, Wyoming 82002

RE: Objections to Brook Mining Co., LLC Permit

Mr. Wendtland,

I am part owner of property consisting of farm land, including a rock foundation barn,

out buildings, a root cellar and a residence located nearby the proposed site of the

Ramaco Brook Mine. This property has been in the family for 97 years. My father

was a coal miner for 42 years, both underground and in the strip mines. I am not

opposed to mining, coal, etc., but I am concerned that there are no answers to

questions the landowners have.

I am concerned about the impacts of this mine to our property, specifically the

foundation of the home and the rock foundation of the 97 year old barn. The

change in the air quality and overall quality of life concerns me and my family. I am

concerned about the surface and groundwater, not only the private wells, but also

the irrigation water that could be contaminated by contaminating the streams and

the Tongue River. Slater Creek does empty into the Tongue River and especially in

the spring with all of the runoff or during a heavy rain storm.

My main concern is that a permit, if issued, will be incomplete due to the following

reasons:
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• Lack of maps showing where facilities, roads and other infrastructure will be

located in relation to the permit boundary and surrounding property.

• Blasting concerns me as to what the impacts on our property, water wells, and

especially the building foundations might be. Historically, blasting in the area

for coal mining has damaged water wells that the mine doing the blasting had to

replace.

• The proposed site is not only located along a historic route, but is near 1-90, an

interstate highway. I believe the blasting could pose problems for the

interstate foundation and for the structures, such as the concrete-steel bridges.

How will the blasting dust affect the interstate and the secondary highway?

What affect on air quality and the health of the residents has been taken into

consideration?

• There is no definition on how or where the coal is to be loaded. If trucks will

be used, how many are planned? Where will the coal be shipped to? Who

are the customers? Will trains be involved? What is the company doing to

mitigate impacts to neighboring landowners from the added noise and lights?

What route will the coal be hauled on once loaded if trucks are used? Will it be

the secondary highway paralleling the interstate? How will this affect the

pavement and who will be responsible to keep the repairs up. Historically

trucks were used at a mine on a paved road going to the Ash Creek mines and

the roads were left in horrible condition. Huge chuck holes were in abundance

with no one claiming responsibility and part of the road was the county road.

As we use the area roads to get to and from our ranch, we are concerned that

some of the main traffic avenues will be impacted.

• Due to the amount of trucks, which is not identified, what kind of impact will

that have on the traffic on the secondary road?

• The proposed bond of $371,957 is extremely low in comparison to similar bonds

for mining operations which vary but start around $20 million. This low bond
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concerns me because it wouldn't cover reclamation or remediating damage

from subsidence, much less landowner concerns. What guarantee is in place

to make sure reclamation takes place? What guarantee is there that a claim of

bankruptcy won't happen and risk those of us taxpayers left holding the bill

especially with such a low bond proposed? I am especially concerned about

this risk given the company's unproven history and the down market conditions

the coal industry is facing.

• The site of the proposed mine is along a historical route. There are already

historic areas of subsidence from the historic coal mining. Some areas still

have underground burning. Areas of subsidence have been detrimental to

ranchers, cattle and other animals as well as farm equipment. I do not believe

the permit has procedures identified to prevent a public nuisance or to prevent

endangering public health or public safety.

• State lands and some landowners offer walk in hunting for various game birds

and animals. Safety for the animals and the hunters does not seem to be a

concern as the proposed site borders state land as well. The mining operation

will also likely curtail the public's access to these areas.

• Water rights were established many years ago. What impact will this proposed

mine have on water or irrigation? What dangerous contaminants will be

flowing into the Tongue River and its creeks that feed into it? The contaminants

will have an affect on wildlife including fish, cattle, irrigation and recreational

use.

• Who is the mine operator? Who is the main contact person for the mine?

• What is the history of the mine or its owner/owners?

• I feel as a landowner I have a right to an informal conference with the DEQ

Director in an effort to address and and resolve my concerns. I would like to

meet with Director, Todd Parfitt, to have an opportunity to air my concerns.
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Please let me know when you will be in Sheridan so that we can meet. I look

forward to our meeting.

Sincerely,

w 0
Joan Tellez

Bocek LLC Member

1380 Gladstone St.

Sheridan,Wyoming 82801 307-672-8860
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86 Monarch Road

Ranchester, WY 82839
January 23,2017

Mr. Kyle Wendtland, Administrator
Department ofEnvironmental Quality
Land Quality Division
200 West 17th Street
Cheyenne, WY 82002

Re: RAMACO Brook Mine

Dear Mr. Wendtland:

We would like to object to the issuance of a Permit To Mine for the RAMACO Brook
Mine as it is currently described in the permit document on file with the Land Quality
Division. Our families have lived in Monarch and Kooi for over 100 years. We are
landowners within 54 mile of the permit boundary and have concerns about detrimental
impacts to our property and operations that would result from the mining operation as
currently described in the document. We believe that these concerns should be addressed
before a Permit to Mine is issued.

The DEQhas previously receiveda document outlining deficiencies in the permit
document prepared by me, JohnBuyok, on behalfof the Padlock Ranch as partof the
hearing before theEnvironmental Quality Council anddated April 22,2016. A copyof
that document is attached to this letter. This letter is intended to expandon that
document in regardto our particularsituation with our property.

Our objections are as follows:

1. We're not surewhatthe mineplan is going to entail. Thepermit document with
theDEQ Land Quality Division is forrnining 2 million tons peryear to begin
with andthen scaling upto tenmillion tons peryear for most of themining
period. The Air Quality permit is onlyfor2 million tonsperyear. Mr. Atkins
said inone interview reported in thepress that they were going to bemining
smaller amounts ofmetallurgical coal andusing it in an industrial facility at
Acme. He hasalsosaidin otherinterviews reported in thepress that theywillbe
mining relatively small amounts of coal andselling it on the local market.
Obviously, wecan't determine thepotential effects of themining onusand our
property whenthe plans for the minechange everyfewmonths andhavenever
been identifiedwith clarity.

2. The list ofaffected properties within 54 mile ofthe permit boundary isincomplete.
Our house and several ofour outbuildings are located within 54 mile ofthe permit
boundary, but are not listed. This is also true for someof our neighbors.

11.08
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3. We're concerned about the effects ofblasting. The majority ofour 844-acre
property overlies the historic Old Monarch Mine and the Monarch 45 Mine and
we have active subsidence occurring now. Blasting within about 54 mile of the
old mine can only exacerbate the subsidence that is occurring. This is definitely a
safety concern for us. I nearly lost a tractor three years ago in a subsidence hole
that opened up as I drove across it Another of the recent subsidence holes that
opened up was about 10 feet in diameter at the surface, widened out to about 30
feet wide below the surface and was more than 25 feet deep. If a person or animal
fell into one, they would be lucky to escape alive, particularly given the potential
for toxic gases in the old mine. Subsidence in the past has also resulted in fires
due to spontaneous combustion ofthe remaining coal after exposure to oxygen.

This is not only a concern to us personally. Our property is open year-round to
the public as a Wyoming Game and Fish Walk-In Hunting Area. Since it is open
to the public for hunting, we have also opened it up for non-motorized outdoor
recreation such as snowshoeing, cross-country skiing, dog-walking,hiking,
running, mountain-biking, and horseback riding. We have hundreds ofpeople
every year who use the property for recreation and we are concerned about their
safety if additional subsidence occurs.

Also, the unconsolidated alluvium in the Tongue River Valley conducts vibrations
very well. Until the railroad track was upgraded recently, dishes would rattle in
our cupboardswhen a coal train went by on the tracks over a quarter mile away.
We still have vibrationswhenevera train passes by, but they're not quite as bad
now. The alluviumwill transmit seismicwaves created by blastingat the
proposedminejust as efficiently, so we are concernedabout the integrityofour
concrete foundations and water wells.

4. The groundwatermodeling done for the permit document shows that our domestic
well will be affectedby mining by increasingdrawdownin the well. We can't
afford to have anyincreased drawdown because ourwell nearly went dryduring
the droughtperiodin the early 2000's. We werepumpingsediment fromthe
bottom of the well in both2001 and2004. If the wellgoes dry, wedon't have any
other well options. We drilled down to 1,000 feet in two different locations when
we weregetting readyto buildour home and couldn't findanother aquifer. The
waterquality isn't verygoodin the coalseamin whichour well is completed, but
it can be treatedwith a water softenerfor general use and reverse osmosis for
drinking water.

We also tried to dig shallow wells in the alluvium and the total dissolved solids
(TDS) in them was even worse than in ourdomestic well, probably due to
drainage from theoldmines. Shallow wells also aresubject to bacterial and
chemical contamination. In addition, due to theclay in thealluvium, shallow
alluvial wells inour area usually make less than 2 gallons per minute inoutput.
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Any impacts to our residential well would mean immediate hardship, only
alleviated by the drilling ofa new well of similar production and quality, which
may not be possible based on our experience.

5. As stated in the attached document, the monitoring wells to assess impacts to
alluvial water levels are in the wrong place and cannot be used to determine
effects ofmining on the alluvium. This is important to us because a portion of
our land near the Tongue River is sub-irrigated. Drawdowns in the alluvium
could affect the production of these valuable lands.

6. The permit document as currently configured appears to show that the majority of
the coal mined will be loaded at or near the Taylor Quarry and hauled out by truck
from the current Quarry access road. At ten million tons per year, a loaded truck
and trailer with a pup will be going down the FrontageRoad approximately every
1 minute and 50 seconds, 24 hours a day, 365 days a year. Unloaded trucks will
be returning at the same rate so it will be a safety hazard for anyone else to use the
Frontage Road, not to mention Interstate 90 or the Port ofEntry.

7. We are concerned that the bonding for the mine will not be sufficient to address
future impacts due to subsidenceand to cover reclamationofthe proposedpits
and facilities. The bondingshouldbe sufficient to coverdamage to adjacent
properties due to blasting at the mine. As discussed in the attached document, the
subsidence control plan is very sketchyand is based on only two overburden
strengthsamples. The Brook Mine only commitsto monitoringfor subsidence
for six months and to mitigatingsubsidencethrough bond release. The other
mines in the area are still subsidingeven though some ofthem have been closed
downfor almost 100yearsandthe mostrecent that was in operation hasbeen
closed for 54 years.

Weare alsoconcerned that, due to the method of mining, it would be veryeasy
for the operators to cheat and remove the coal that is required to beleftto prevent
subsidence. Damages wouldprobably not showup until it was too lateto recover
the cost ofmitigation.

8. Finally, we are concerned about whether we can trust the Brook Mine to be
accountable for any of thedamages to ourproperty that dooccur. Sofar, they
have notbeen good neighbors. We had a coal fire thatsurfaced along the
tramway track grade to theOldMonarch Mine in theearly spring of 2014. It had
the potential to bedisastrous to usbecause it was located only about 100 yards
from my sister's house and the prevailing winds were in the right direction to
carry sparks from the burning coal onthe surface into the dense vegetation along
the Tongue River. We contacted the DEQAbandoned MineLands Division and
they put the fire ontheir priority list and, in short order, had anengineer out to
look atways toput out the fire. The engineer came up with a plan, but he needed
permission from RAMACO to putthefire outbecause theyown themineral
rights onour property. Months went by with no progress ingetting permission
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from RAMACO. We were getting very nervous because we were getting into the
summer when dry conditions can make vegetation very susceptible to ignition.
The engineer became very frustrated and called me to tell me that he was unable
to get permission from RAMACO. We didn't know what else to do, so we
started calling every government agency that might have any jurisdiction over
RAMACO's operation and asking if they could help us get permission to put out
the fire. RAMACO finally did give permission, but it was August before the
contractor was able to get the fire put out. We were very lucky that we didn't
have a disaster for both us and our neighbors due to RAMACO's intransigence on
this matter. If it is this difficult to get RAMACO to do something that did not
cost them a penny, was in their financial interest because it was their coal that was
burning, and required no more effort than signing a piece ofpaper, we can only
imagine the difficulties we will have getting them to mitigate any damages caused
by the Brook Mine and costing them real money.

Our property is under a conservation easement owned and stewarded by the Sheridan
Community Land Trust so they have an interest in impacts to the property due to mining.
The Sheridan County Commissioners have been involved in the Land Trust and should
also be awareof the potential traffic problems and, as previously mentioned, our property
is a Wyoming Gameand Fish Department Walk-In Hunting Area. We have copiedthe
Land Trust the Commissioners, and the Game and Fish Access Coordinator with this
letter.

We would like to request an informal hearing with the DEQ Administrator to address
these concerns before the Permit to Mine for the Brook Mine is issued. Wemaybe
contacted at (307) 673-0068 or at ibuyok(g),honvocker.com if youhaveany questions.
Thank you for your attention to this matter.

w/attachment

Sincere!

John P. Buyok

Vanessa A. Buyok

cc:w/attachments Mr. Steve Maier, Chairman
Sheridan County Board ofCommissioners
224 S. Main Street, Suite Bl
Sheridan, WY 82801
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Mr. Colin Betzler, Executive Director
Sheridan Community Land Trust
P.O. Box 7185

Sheridan, WY 82801

Mr. Troy Tobiasson
Sheridan Region PLPW Coordinator
Wyoming Game and Fish Department
629 North Desmet Ave.

Buffalo, WY 82834
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Ramaco Brook Mine Permit Review, April 22,2016
John Buyok

I finally made it through the revised Ramaco Brook Mine permit document that has been
ruledtechnically complete by the DEQLandQuality Division. In the meeting on the 21st
ofMarch, we discussed several questions that people had regarding the mining operation.
The following summarizes what I found in the current permit document:

1. Adjudication File
The adjudication file is still incomplete. Several ofmy outbuildings and water rights mat
are located within 54 mile of the permit boundary are not listed and presumably would not
be covered if they were damaged by mining operations. I also see other residences and
outbuildings in this immediate area that are not listed. I'm not familiar enough with the
rest of the area to determine if the same is true for other landowners, so each potentially
affected landowner should check the list in Volume 1 ofthe permit document to see if
their list is also incomplete.

2. Mining Quantities
We had discussedthat Ramacohad been issued an air quality permit for only two million
tons/year. The revisedpermitdocument showsproduction ramping up to 2 million
tons/yearin years 1 through5 ofmining, then production of 10 milliontons/yearfor
years 6 through 10. Years 11 and 12 will drop backto 2 milliontons/year.

3. Location ofTruck Hauling
TheMinePlanshows that mostof the mining on the southsideof the Tongue Riverwill
bedone in thefirst year. Coal leaving themine sitebytruck in thefirst year will goout
theexisting Big Horn Coal access road offthe Decker highway, past the oldCountry Nite
Club location.

During the remaining years, haul roads will connect the pits to the road accessing the
frontage road along Interstate 90 atTaylor Quarry and all coal leaving the site will go out
the Taylor Quarry access road and along the frontage road to the Interstate. By my
calculations, at two million tons/year there will be a semi with a full sized trailer and a
pup traveling the frontage road approximately every 9minutes, 24 hours a day, 365 days
a year. At tenmillion tons/year, the interval between trucks drops to about 1minute and
50 seconds.

4. Replacement of Roads Removed by Mining
Ramaco commits toreplacing county roads removed by mining. The permit document
states that design ofreplacement roads will be done inconsultation with Sheridan County
and affected landowners and that the replacement road(s) will be completed and approved
by the County and landowners before the existing road(s) is removed.

5. Water Use During Mining
The Mine Plan states that the mining operation will use about 328,200 gallons ofwater
per day. Italso states that this quantity is projected to be available from dewatering of
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the coal seams prior to and during mining and from surface water captured in sediment
control and flood control structures. They say that they are aware of the Yellowstone
Compact issues and will act in accordance with the Compact by obtaining State
Engineer's Office permits for all wells and structures. Water from dewatering activities
is expected to range from 1 to 75 gallons per minute over the mining period.

6. Surface Water Pollution from Mining Activities
The Mine Plan states that no discharge of surface or groundwater from the mining area is
anticipated. All inflow from runoff, rainfall, and coal seam dewatering will be used for
dust control or routed to sediment control ponds for evaporation.

7. Alluvial Valley Floor Impacts
The permit document states that Ramaco does not currently plan to underground mine in
alluvialvalley floors, but they may do so in the future with additionalpermittingand
performance standards. The Mine Plan statesthat impactsto the alluvial valley floors
along Big GooseCreekand the Tongue Riveradjacent to the mining area will be
assessed usingmonitorwells in the alluvium to measure changesin groundwater levels
and color infrared aerial photos to estimate changes in vegetation. The monitor well
locationsas shown are totally inadequate to measure changes in water levels due to
mining. Themonitor wells on BigGoose are upgradient andupstream of the mining area
andcannot show anychanges dueto mining. The monitor wells on theTongue River are
located next to the riverand willonly showchanges due to the changes in riverflows. If
the monitorwells are to showchanges due to miningthey shouldbe locatedbetweenthe
river or creek andthe areato be mined, preferably close to the edge of the alluvial area.

8. Impacts to Existing Surface Water Rights
The Mine Plan indicates that impacts to existing surface water rights will beextremely
small. It also states that any surface water right affected bymining will bereplaced with
a water source of similar quantity and quality.

9. Impacts to ExistingGroundwater Rights
The groundwater model used toestimate potential impacts shows impacts to some
existing wells. Attached is a table showing theownership information and theamount of
impact towells that the groundwater model shows tobe affected by mining

The Mine Plan inSection MP.6.3.2 also says that adjudicated wells impacted by mining
will be replaced if they are no longer usable. The interesting part ofthis is that Ramaco
has only committed to replacing adjudicated wells. Adjudication ofa well requires
specialized equipment and a significant amount oftime so the State Engineer's Office has
typically not had adequate stafftoadjudicate groundwater rights. Ofthe hundreds of
wells within three miles ofthe mining permit area, only ahandful are adjudicated. The
attached table shows that only one ofthe wells projected to be affected is adjudicated. In
other words, most ofus will be responsible for replacing our own wells ifmining causes
us to lose our groundwater supply.
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PermitNo. Name Owner Use Location Adjudicated Drawdown

(ft)
Township
and Range

Section and

Quarter
Quarter

P33064W Hutton #1 Big Horn Coal Domestic T57N,R84W 9,NWNW No 7.4
P48251W Padlock WW

BH429

Flying V Cattle
Company

Stock T57N,R84W 9, SENE No 25.8

P98281W P5 Stock Well

#1

Big Horn Coal/
Peter Kiewit Sons

Stock T57N.R84W 10, SENW No 1.9

P68201W Buyok Ranch
#2

Jane Buyok Domestic T57N.R84W 19, SENW No 1.2

P92235W Buyok #4 J. and V. Buyok Domestic/Stock T57N,R84W 19, SENW No 1.2
P83047W 1990 Office

Well

Big Horn Coal Miscellaneous T57N.R84W 21,NWNE Yes 0.1

P35036W DeLapp #3 Peter Kiewit Sons Stock T57N,R84W 27,NENE No 0.4
P40563W DeLapp #4 Peter Kiewit Sons Domestic/Stock T57N.R84W 27,NENE No 0.4
P144442W St. Francis #3 Laya Trust, et al Domestic/Stock T57N,R85W 10.NESW No Mined

Out
P119576W St. Francis #1 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5

P120822W St Francis #2 Laya Trust, et al Domestic/Stock T57N.R85W 14,NESW No 1.5
P36783W Brown #1 R.S. and P. Brown Domestic T57N.R85W 23, SENW No 0.1
P82129W North #1 ? Domestic/Stock T57N,R85W 23, NENE No 0.8
P91874W LayaJl Laya Trust, et al Domestic T57N.R85W 23.NWNE No 0.5
P63975W Addleman #2 W.D.andM.

Fisher
Domestic T57N,R85W 24,SENE No 1.6

P71814W Legerski Ranch
#1

Taylor
Investments, LLC

Domestic T57N.R85W 24,NENW No 2.2

m ro
o C3



10. Subsidence Control

Ramaco has changed the mining plan slightly to leave more coal to support the land surface.
They are still basing their mining design on only two overburden samples that were tested to
determine strength. They are still only committing to monitor for subsidence for six months
following mining in an area and are only committing to mitigate any subsidence through bond
release.

My concern is that the subsidence control plan commits them to leave more than halfof the coal
to prevent subsidence. It will be very tempting for them to cheat and take more coal since the
equipment will be in place and they would be able to reduce their costs by doing so. The DEQ
won't be monitoringthem 24 hours a day and it seems to me that it would be easy to cover up so
that it wouldn't be obvious that more coal was taken.

11. Pre-Blast Survey
The Mine Plan, Section MP.14.6,says that the blastingschedule will notifyall residents or
ownersofa man-made structure within 54 mile ofthe permitboundary. The residentor owner
can requesta pre-blastsurveyfromthe DEQ. Ifa surveyis requested, a qualified personfrom
Ramaco will do the survey. It says that pre-blastsurveys of all pipes, cables,transmission lines,
wells andwater systems willbe limited to surface condition andother readily available data. A
writtencopy ofthe surveywill be submitted to the LandQualityDivisionadministrator and the
person requesting the survey.

12. Impacts on Existing Underground Mines
The Mine Plan states that blast monitoring will occur if blasting is within 500 feet ofanexisting
abandoned underground mine. It also states thathighwall mining will not affect underground
mines. I can't find anydiscussion on what will bedone if blasting causes subsidence at the
abandoned underground mines.

13. Padlock Pipelines, Tanks, andLivestock Watering Systems
Asfar as I cantell, there is still nodiscussion of theexistence of any of thePadlock facilities.
Therefore, there isno commitment toreplace any ofthe facilities removed by mining As
discussed under point 9,they also do not commit toreplacing the well orspring if damaged by
mining.
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From: Tammi Pusheck
To: doug.emme@wyo.gov
Subject: Out of Office Re: Update on EQC case on Brook Mine permit application
Date: Wednesday, March 15, 2017 2:01:38 PM

I will be out of the office beginning Friday March 10th and returning Monday March
20th.  If you need immediate assistance please contact Jennifer Mickle at 307-777-
6532.

-- 
Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:doug.emme@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov


From: Alan Edwards
To: doug.emme@wyo.gov
Subject: Out-of-office Re: Update on EQC case on Brook Mine permit application
Date: Wednesday, March 15, 2017 2:01:39 PM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:doug.emme@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Keith Guille
To: doug.emme@wyo.gov
Subject: Out of the office Re: Update on EQC case on Brook Mine permit application
Date: Wednesday, March 15, 2017 2:01:42 PM

I will be out of the office for the rest of the day.  For assistance, please dial 307-
777-7937.

Also, note that web updates will still be made during this time. 

-- 
Keith Guille
Public Information Officer
Wyoming Department of Environmental Quality
keith.guille@wyo.gov
307-777-6105
307-631-3084

-------------

NOTE: We have moved offices. Our new address is 200 West 17th Street, Cheyenne,
WY 82002

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:keith.guille@wyo.gov
mailto:doug.emme@wyo.gov
mailto:keith.guille@wyo.gov


From: Carol Bilbrough
To: Mark Rogaczewski
Subject: permit coordinators
Date: Friday, March 17, 2017 1:28:56 PM
Attachments: D3 coordinators 3-17-17.xlsx

Mark, here is the spreadsheet.  Please leave current permit coordinator column filled
in, and add new person in column to right

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

mailto:carol.bilbrough@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

MIDAS_Query_Results

		Permit Number		Mine Name		Company Name		Mineral		County		 Current Permit Coordinator		 New Permit Coordinator

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		Crook		Bjarne Kristiansen

		CN0156				COUNTY COAL CO LLC		Coal		Johnson		Bjarne Kristiansen

		CN0160				RAMACO WY COAL CO LLC		Coal		Sheridan		Bjarne Kristiansen

		ET0210		TANNER		ANTON, ROGER & LAVON		Scoria		Campbell		David Myers

		ET0700		TR RANCH		SANBURN CONST		Shale		Campbell		David Myers

		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		Scoria		Campbell		David Myers

		ET1139		HARRIS		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1155				PEEGEE RANCH		Scoria		Campbell		David Myers

		ET1161				ODEGARD, DUANE		Scoria		Campbell		David Myers

		ET1183		CARSON		CARSON, WAYLON		Shale		Campbell		David Myers

		ET1230		S BAR		POWDER RIVER CONST INC		Scoria		Campbell		David Myers

		ET1314		LARAMORE		TWENTY MILE LLC		Scoria		Campbell		David Myers

		ET1392		KNUTSON		DAN HART PATROL SERV LLC		Sand & Gravel		Campbell		David Myers

		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		Scoria		Campbell		David Myers

		ET1413		CRESSWELL		OSBORNE BROS CONST INC		Scoria		Campbell		David Myers

		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		Scoria		Campbell		David Myers

		ET1501		SWARTZ		SWARTZ, EDWARD		Scoria		Campbell		David Myers

		ET1509		MADER		CORRAL CREEK HOLDINGS LLC		Sand & Gravel		Campbell		David Myers

		ET1563		BLM		QUALITY AGG & CONST INC		Scoria		Campbell		David Myers

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		Campbell		David Myers

		ET1585				ANDERSON, JESS D		Scoria		Campbell		David Myers

		ET1594		BARLOW		WESTERN SUNSET LLC		Scoria		Campbell		David Myers

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		Campbell		David Myers

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		Campbell		David Myers

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		Campbell		David Myers

		ET1628		KOBIELUSZ PIT		WYO GROUP CONSTRUCTION LLC		Scoria		Crook		David Myers

		ET0093		BUTCHER		BUTCHER, RONALD D		Sand & Gravel		Sheridan		David Myers

		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		ET0761		STATE		WAGNER RANCH SERVICES LLC		Scoria		Sheridan		David Myers

		ET1132		SHERIDAN BURGESS		FULLER CONST INC		Scoria		Sheridan		David Myers

		ET1167		FORBES		BASIC ENERGY SERV LP		Sand & Gravel		Sheridan		David Myers

		ET1179		CHERNI		FUTURE ENTERPRISES LLC		Scoria		Sheridan		David Myers

		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		Sand & Gravel		Sheridan		David Myers

		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		Scoria		Sheridan		David Myers

		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		Scoria		Sheridan		David Myers

		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Sheridan		David Myers

		ET1403		FLETCHER		FLETCHER CONST CO		Scoria		Sheridan		David Myers

		ET1416		BURGESS		QUALITY AGG & CONST INC		Scoria		Sheridan		David Myers

		ET1420		HANFT		HANFT, LARRY E		Sand & Gravel		Sheridan		David Myers

		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		Sand & Gravel		Sheridan		David Myers

		ET1433		ANKNEY		BIG HORN SERV LLC		Sand & Gravel		Sheridan		David Myers

		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		Sand & Gravel		Sheridan		David Myers

		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1503		LOMAX		C D S EXCAVATION LLC		Gravel		Sheridan		David Myers

		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		Sand & Gravel		Sheridan		David Myers

		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Sheridan		David Myers

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		Sheridan		David Myers

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		Sheridan		David Myers

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		Sheridan		David Myers

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		Sheridan		David Myers

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Sheridan		David Myers

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		Sheridan		David Myers

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		Sheridan		David Myers

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Sheridan		David Myers

		CN0137				CORDERO MINING LLC		Coal		Campbell		David Schellinger

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		Campbell		David Schellinger

		DN0177				BLACK HILLS BENTONITE 		Bentonite		Crook		David Schellinger

		DN0384		LANCE FORMATION		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		PT0685		OSHOTO		BLACK HILLS BENTONITE 		Bentonite		Crook		David Schellinger

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE 		Bentonite		Crook		David Schellinger

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		Crook		David Schellinger

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		Campbell		Dorran Larner

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		Campbell		Dorran Larner

		DN0434				MONOLITH MINERALS LLC		Limestone		Crook		Dorran Larner

		ET0192		CROELL		CROELL REDI MIX INC		Sand & Gravel		Crook		Dorran Larner

		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		Limestone		Crook		Dorran Larner

		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		Limestone		Crook		Dorran Larner

		ET1399		REDDING		REDDING, DAVE		Shale		Crook		Dorran Larner

		ET1428		JAY		JAY, LEE		Sand & Gravel		Crook		Dorran Larner

		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		ET1450		WEST		WEST, WILLIAM R OR DARLA K		Sand & Gravel		Crook		Dorran Larner

		ET1539		WEST		QUALITY AGG & CONST INC		Shale		Crook		Dorran Larner

		ET1591		COLLOID PIT		D/S TRUCKING LLC		Shale		Crook		Dorran Larner

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		Crook		Dorran Larner

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		Crook		Dorran Larner

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		Crook		Dorran Larner

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		Crook		Dorran Larner

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		Crook		Dorran Larner

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		Crook		Dorran Larner

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		Crook		Dorran Larner

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		Crook		Dorran Larner

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Crook		Dorran Larner

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		Johnson		Dorran Larner

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		Johnson		Dorran Larner

		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		Limestone		Weston		Dorran Larner

		ET1615				MELGAARD CONST CO INC		Gravel		Weston		Dorran Larner

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		Weston		Dorran Larner

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		Weston		Dorran Larner

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		Weston		Dorran Larner

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		Campbell		Doug Emme

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		Campbell		Jaime (Ms) Jakes

		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		Gypsum		Johnson		Jaime (Ms) Jakes

		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1042				GARLAND BROTHERS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1158				MAGNA ENERGY SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1213		IBERLIN		FULLER CONSTRUCTION INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1215		MERLIN		MERLIN RANCH INC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1228		WAGONER		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1248		DENNIS HEPP PIT		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1291		ULLERY		CHAPMAN CONTRACTING		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1311		HARLAN		HARLAN BARNUM RANCH LP		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1359		V-F PIT		BARNUM CONST SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1364		MOYES		MOYES LIVING TRUST		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1366		LANDREY		FUTURE ENTERPRISES LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1385		HEPP		STINSON AGGREGATE LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1393		JOHNSON		LONEHART LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1453		CHRISTIAN		WOOD GROUP PSN INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1479		PERRY		ENERGY BASIN CONST LLC		Gravel		Johnson		Jaime (Ms) Jakes

		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		Scoria		Johnson		Jaime (Ms) Jakes

		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Gravel		Johnson		Jaime (Ms) Jakes

		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		Gravel		Johnson		Jaime (Ms) Jakes

		ET1521		BARKER HAGLER		ROCK SERV INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1522		BRUBAKER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1569		ULLERY		FULLER CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Shale		Johnson		Jaime (Ms) Jakes

		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Gravel		Johnson		Jaime (Ms) Jakes

		ET1593		RODUNER		RODUNER ROCK LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		ET1626		STATE PIT		STONE YARD LLC (THE)		Scoria		Johnson		Jaime (Ms) Jakes

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		Johnson		Jaime (Ms) Jakes

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		Johnson		Jaime (Ms) Jakes

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		Johnson		Jaime (Ms) Jakes

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		Campbell		Josh Malmberg

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		Campbell		Josh Malmberg

		DN0130				AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		DN0155				SCHLOSSER, JIMMY DALE		Bentonite		Crook		Josh Malmberg

		DN0313				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Crook		Josh Malmberg

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		Crook		Josh Malmberg

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		Crook		Josh Malmberg

		DN0312				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Johnson		Josh Malmberg

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		Sheridan		Josh Malmberg

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		Weston		Josh Malmberg

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		Weston		Josh Malmberg

		ET0866		HITT		ELDRIDGE EXCAVATING INC		Sand & Gravel		Campbell		Kim Medina

		ET1171		GREASEWOOD		BELLS RESTORATION		Sand & Gravel		Campbell		Kim Medina

		ET1193		SHOBER		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		Scoria		Campbell		Kim Medina

		ET1387		STATE/PICKREL		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1415		GREER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1418		OHMAN		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1424		CLARK		FULLER CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1445		KEELINE RANCH		FULLER CONST INC		Scoria		Campbell		Kim Medina

		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		Sand & Gravel		Campbell		Kim Medina

		ET1540		TRIPP		MELGAARD CONST CO INC		Scoria		Campbell		Kim Medina

		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		Scoria		Campbell		Kim Medina

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		ET1606		COSNER PIT		WESTERN SUNSET LLC		Scoria		Campbell		Kim Medina

		ET1611				KAINOS RESOURCES, LLC		Scoria		Campbell		Kim Medina

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		Campbell		Kim Medina

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		Campbell		Kim Medina

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		Campbell		Kim Medina

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		Campbell		Kim Medina

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		Campbell		Kim Medina

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		Campbell		Kim Medina

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		Campbell		Kim Medina

		DN0209		RUBY RANCH		CAMECO RESOURCES 		Uranium		Campbell		Luke McMahan

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		DN0401		RENO CREEK		A U C LLC		Uranium		Campbell		Luke McMahan

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		Campbell		Luke McMahan

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		Campbell		Luke McMahan

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		Campbell		Luke McMahan

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		Campbell		Luke McMahan

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		Crook		Luke McMahan

		LE0298				MOSES, R JOHN		Gold		Johnson		Luke McMahan

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		Johnson		Luke McMahan

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		Johnson		Luke McMahan

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES 		Uranium		Johnson		Luke McMahan

		CN0154				LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		Campbell		Mark Rogaczewski

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		Campbell		Mark Rogaczewski

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		Campbell		Muthu Kuchanur

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		Campbell		Stacy Page









Permit 
Number

Mine Name Company Name Mineral

LE0268 SUNDANCE RARE ELEMENT RESOURCES INC
Rare earth 
elements

CN0156 COUNTY COAL CO LLC Coal
CN0160 RAMACO WY COAL CO LLC Coal
ET0210 TANNER ANTON, ROGER & LAVON Scoria
ET0700 TR RANCH SANBURN CONST Shale
ET1112 HAIVALA/MACKEY PIT HAIVALA, JOHN & NICKI Scoria
ET1139 HARRIS QUALITY AGG & CONST INC Scoria
ET1155 PEEGEE RANCH Scoria
ET1161 ODEGARD, DUANE Scoria
ET1183 CARSON CARSON, WAYLON Shale
ET1230 S BAR POWDER RIVER CONST INC Scoria
ET1314 LARAMORE TWENTY MILE LLC Scoria
ET1392 KNUTSON DAN HART PATROL SERV LLC Sand & Gravel
ET1394 BOW & ARROW RANCH WOOD GROUP PSN INC Scoria
ET1413 CRESSWELL OSBORNE BROS CONST INC Scoria
ET1440 BOW & ARROW RANCH SUMMITT GAS RESOURCES INC Scoria
ET1501 SWARTZ SWARTZ, EDWARD Scoria
ET1509 MADER CORRAL CREEK HOLDINGS LLC Sand & Gravel
ET1563 BLM QUALITY AGG & CONST INC Scoria
ET1580 JN PIT MELGAARD CONST CO INC Scoria
ET1585 ANDERSON, JESS D Scoria
ET1594 BARLOW WESTERN SUNSET LLC Scoria
SP0725 60 BAR PIT FRONTIER STONE CO Scoria
SP0773 GREGORY PIT STINSON AGGREGATE LLC Scoria
SP0820 AGGREGATE SOLUTIONS LLC Scoria
ET1628 KOBIELUSZ PIT WYO GROUP CONSTRUCTION LLC Scoria
ET0093 BUTCHER BUTCHER, RONALD D Sand & Gravel
ET0729 LITTLE GOOSE RANCH GARBER AGRI BUSINESS INC Sand & Gravel
ET0761 STATE WAGNER RANCH SERVICES LLC Scoria
ET1132 SHERIDAN BURGESS FULLER CONST INC Scoria
ET1167 FORBES BASIC ENERGY SERV LP Sand & Gravel
ET1179 CHERNI FUTURE ENTERPRISES LLC Scoria
ET1335 GILLIS PIT FUTURE ENTERPRISES LLC & L & K SALES Sand & Gravel
ET1350 SAMS NORTH STAR ENERGY & CONST LLC Scoria
ET1368 PADLOCK RANCH STORM CAT ENERGY (USA) OPERATING CORP Scoria
ET1378 FRADY NORTH STAR ENERGY & CONST LLC Sand & Gravel
ET1403 FLETCHER FLETCHER CONST CO Scoria
ET1416 BURGESS QUALITY AGG & CONST INC Scoria
ET1420 HANFT HANFT, LARRY E Sand & Gravel
ET1425 PRITCHARD‐GORDON MULLINAX CONCRETE SERVICES INC Sand & Gravel
ET1433 ANKNEY BIG HORN SERV LLC Sand & Gravel
ET1438 BENDABOUT BENDABOUT LAND & CATTLE CO Sand & Gravel



ET1482 BECKTON STOCK FARM MULLINAX CONCRETE SERV CO INC Sand & Gravel
ET1503 LOMAX C D S EXCAVATION LLC Gravel
ET1575 DELAPP MULLINAX CONCRETE SERV CO INC Sand & Gravel
ET1616 EATONS RANCH PIT WAGNER RANCH SERVICES LLC Sand & Gravel
ET1617 ARAMBEL PIT MULLINAX CONCRETE SERVICE CO INC Sand & Gravel
PT0213 BIG HORN BIG HORN COAL CO Coal
PT0228 COUNTY PITS SHERIDAN, COUNTY OF Sand & Gravel
PT0314 TONGUE RIVER QUARRY TONGUE RIVER STONE INC Scoria
PT0766 JC RANCH MULLINAX CONCRETE SERV CO INC Sand & Gravel
PT0782 5TH STREET HILLS MULLINAX CONCRETE SERV CO INC Sand & Gravel
SP0426 GARBER GARBER AGRI BUSINESS INC Sand & Gravel
SP0679 BEAVER CREEK INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
SP0689 RAPID CREEK FLETCHER CONST CO Sand & Gravel
SP0757 TAYLOR TAYLOR QUARRY LLC Sand & Gravel
SP0760 CARROLL MULLINAX CONCRETE SERV CO INC Sand & Gravel
SP0822 WAGNER DRAW MULLINAX CONCRETE SERV CO INC Sand & Gravel
CN0137 CORDERO MINING LLC Coal
PT0237 CORDERO ROJO CORDERO MINING LLC Coal
DN0177 BLACK HILLS BENTONITE  Bentonite
DN0384 LANCE FORMATION STRATA ENERGY INC Uranium
PT0685 OSHOTO BLACK HILLS BENTONITE  Bentonite
PT0745 IRON MOUNTAIN BLACK HILLS BENTONITE  Bentonite
PT0802 ROSS ISR STRATA ENERGY INC Uranium
DN0336 PUMPKIN BUTTES URANERZ ENERGY CORP Uranium
PT0764 SCHOOL CREEK PEABODY SCHOOL CREEK MINING LLC Coal
DN0434 MONOLITH MINERALS LLC Limestone
ET0192 CROELL CROELL REDI MIX INC Sand & Gravel
ET0888 TENKE QUARRY ‐ HART DAN HART PATROL SERV LLC Limestone

ET1255
TENKE PIT ‐ TENKE 
BROTHERS TENKE, VINCE, ARELENE & LESLIE Limestone

ET1399 REDDING REDDING, DAVE Shale
ET1428 JAY JAY, LEE Sand & Gravel
ET1429 ZIMMERSCHIED QUALITY AGG & CONST INC Sand & Gravel
ET1450 WEST WEST, WILLIAM R OR DARLA K Sand & Gravel
ET1539 WEST QUALITY AGG & CONST INC Shale
ET1591 COLLOID PIT D/S TRUCKING LLC Shale
PT0727 SUNDANCE MONOLITH MINERALS LLC Gypsum
PT0744 HUNTER QUARRY LIEN, PETE & SONS INC Limestone
PT0772 ROGERS PIT CROELL REDI MIX INC Limestone
SP0512 COUNTY PITS CROOK, COUNTY OF Sand & Gravel
SP0667 Habeck Pit TIMBERLINE SERVICES INC Limestone
SP0675 MCINERNEY QUALITY AGG & CONST INC Sand & Gravel
SP0677 NEIMAN PIT BIRDSALL SAND & GRAVEL Sand & Gravel
SP0729 COLE PIT FULLER CONST INC Sand & Gravel



SP0789 LAKE RANCH PIT AGGREGATE SOLUTIONS LLC Sand & Gravel
SP0793 STATELINE QUARRY FISHER SAND & GRAVEL CO Limestone
DN0378 COW CREEK 60 BAR LAND URANERZ ENERGY CORP Uranium
PT0778 NICHOLS RANCH URANERZ ENERGY CORP Uranium
ET1602 TYSDAL PIT TIMBERLINE SERVICES INC Limestone
ET1615 MELGAARD CONST CO INC Gravel
PT0360 NEWCASTLE QUARRY FISHER SAND & GRAVEL CO Limestone
SP0549 COUNTY PITS WESTON, COUNTY OF Sand & Gravel
SP0735 TRUE RANCHES FISHER SAND & GRAVEL CO Sand & Gravel
PT0483 COAL CREEK THUNDER BASIN COAL CO LLC Coal
PT0676 IZITA THUNDER BASIN COAL CO LLC Coal
PT0433 CABALLO PEABODY CABALLO MINING LLC Coal
DN0340 MAYWORTH1 MONOLITH MINERALS LLC Gypsum
ET0520 RUMPELSTILTSKIN RUMPELSTILTSKIN INC Scoria

ET0889 CURUCHET
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
DBA) Sand & Gravel

ET0972 GOODWIN GARBER AGRI BUSINESS INC Sand & Gravel
ET1024 TISDALE ARGENT ENERGY (US) HOLDINGS INC Sand & Gravel
ET1042 GARLAND BROTHERS LLC Sand & Gravel
ET1158 MAGNA ENERGY SERV LLC Sand & Gravel
ET1213 IBERLIN FULLER CONSTRUCTION INC Sand & Gravel
ET1215 MERLIN MERLIN RANCH INC Scoria
ET1228 WAGONER MELGAARD CONST CO INC Sand & Gravel
ET1248 DENNIS HEPP PIT FULLER CONST INC Sand & Gravel
ET1280 CLEAR CREEK QUALITY AGG & CONST INC Sand & Gravel
ET1291 ULLERY CHAPMAN CONTRACTING Sand & Gravel
ET1311 HARLAN HARLAN BARNUM RANCH LP Sand & Gravel

ET1318
DRY FORK LAND & 
LIVESTOCK COLE LUMBER & CONST CO INC Sand & Gravel

ET1328 CURUTCHET NORTH STAR ENERGY & CONST LLC Sand & Gravel
ET1337 TTT RANCH CO R D G OIL & GAS LLC Sand & Gravel
ET1344 TEARDROP CATTLE EARTH WORK SOLUTIONS (WY) Sand & Gravel
ET1354 CHRISTENSEN ANADARKO E&P ONSHORE LLC Sand & Gravel
ET1359 V‐F PIT BARNUM CONST SERV LLC Sand & Gravel
ET1364 MOYES MOYES LIVING TRUST Sand & Gravel
ET1366 LANDREY FUTURE ENTERPRISES LLC Sand & Gravel

ET1377 BLM DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY Sand & Gravel
ET1385 HEPP STINSON AGGREGATE LLC Sand & Gravel
ET1393 JOHNSON LONEHART LLC Sand & Gravel
ET1449 DEAD HORSE PIT QUALITY AGG & CONST INC Sand & Gravel
ET1453 CHRISTIAN WOOD GROUP PSN INC Sand & Gravel
ET1479 PERRY ENERGY BASIN CONST LLC Gravel
ET1481 T CROSS T RANCH LLC T CROSS T RANCH LLC Scoria



ET1508 FOUR MILE RANCH CO LLC
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
INC DBA) Gravel

ET1510 CHRISTENSEN CHRISTENSEN, JOHN Gravel
ET1521 BARKER HAGLER ROCK SERV INC Sand & Gravel
ET1522 BRUBAKER QUALITY AGG & CONST INC Sand & Gravel
ET1569 ULLERY FULLER CONST INC Sand & Gravel

ET1571 WALL CREEK QUARRY
BLACK HILLS BENTONITE A LIMITED LIABILITY 
COMPANY Shale

ET1590 MURPHY CREEK PIT
BLACK HILLS BENTONITE A LIMITED LIABILITY 
COMPANY Gravel

ET1593 RODUNER RODUNER ROCK LLC Sand & Gravel
ET1623 ULLERY TABLETOP PIT MAX MORRIS, INC Sand & Gravel
ET1626 STATE PIT STONE YARD LLC (THE) Scoria
PT0313 TISDALE BUFFALO, CITY OF Sand & Gravel
PT0476 COUNTY PITS JOHNSON, COUNTY OF Sand & Gravel
PT0710 KENNEDY PIT POWDER RIVER SAND & GRAVEL LLC Sand & Gravel

PT0720 WEDIN PIT
SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO 
INC DBA) Sand & Gravel

PT0754 POWDER RIVER QUALITY AGG & CONST INC Sand & Gravel
PT0765 PINEY CREEK MULLINAX CONCRETE SERV CO INC Sand & Gravel
PT0775 INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
PT0776 T CROSS T MCMURRY READY‐MIX CO Sand & Gravel

PT0797 QUARTER CIRCLE 41 RANCH WYOMING CONST MATERIALS LLC Sand & Gravel
PT0798 SHELL CREEK CROELL REDI MIX INC Gravel
PT0816 RULE PIT CROELL REDI‐MIX INC Sand & Gravel
PT0819 CAMINO GRAVEL QUARRY C C C SERV LLC Sand & Gravel
SP0452 LINCH RANCH SIERRA CONST CO INC Scoria
SP0546 IRVINE PIT INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
SP0697 CROSS H CROSS H RANCH INC Sand & Gravel
SP0718 EVITT INTERMOUNTAIN CONST & MATERIALS Sand & Gravel
SP0769 TOUCHSTONE TOUCHSTONE MATERIALS LLC Sand & Gravel
SP0774 HEPP PIT MELGAARD CONST CO INC Sand & Gravel
SP0799 PINE RIDGE PIT MULLINAX CONCRETE SERVICE CO INC Sand & Gravel

SP0817
ARARAT ROCK PRODUCTS OF WY (SPENCERS INC 
DBA) Sand & Gravel

SP0826 BROCK LIVESTOCK MULLINAX CONCRETE SERVICE CO INC Sand & Gravel
CN0155 RAWHIDE MINE PEABODY CABALLO MINING LLC Coal
PT0240 RAWHIDE PEABODY CABALLO MINING LLC Coal
PT0500 BUCKSKIN BUCKSKIN MINING CO Coal
DN0130 AMERICAN COLLOID CO Bentonite
DN0155 SCHLOSSER, JIMMY DALE Bentonite
DN0313 BENTONITE PERFORMANCE MINERALS LLC Bentonite
PT0267 COLONY BENTONITE PERFORMANCE MINERALS LLC Bentonite
PT0620 BELLE FOURCHE RIVER AMERICAN COLLOID CO Bentonite
PT0622 LITTLE MISSOURI RIVER AMERICAN COLLOID CO Bentonite



PT0661 SCHLOSSER SCHLOSSER, J D Bentonite
DN0312 BENTONITE PERFORMANCE MINERALS LLC Bentonite
PT0407 YOUNGS CREEK YOUNGS CREEK MINING CO LLC Coal
DN0432 BENTONITE PERFORMANCE MINERALS LLC Bentonite
PT0621 UPTON AMERICAN COLLOID CO Bentonite
ET0866 HITT ELDRIDGE EXCAVATING INC Sand & Gravel
ET1171 GREASEWOOD BELLS RESTORATION Sand & Gravel
ET1193 SHOBER FULLER CONST INC Sand & Gravel
ET1268 PINEY CANYON SW FULLER CONSTRUCTION INC Scoria
ET1387 STATE/PICKREL FULLER CONST INC Scoria
ET1415 GREER QUALITY AGG & CONST INC Scoria
ET1418 OHMAN QUALITY AGG & CONST INC Scoria
ET1424 CLARK FULLER CONST INC Sand & Gravel
ET1427 KEELINE RANCH QUALITY AGG & CONST INC Scoria
ET1445 KEELINE RANCH FULLER CONST INC Scoria
ET1448 SCHLAUTMANN QUALITY AGG & CONST INC Sand & Gravel
ET1540 TRIPP MELGAARD CONST CO INC Scoria
ET1595 ALPHA WY LAND CO LYNDE SCORIA LLC Scoria
ET1599 CARTER QUALITY AGG & CONST INC Scoria
ET1606 COSNER PIT WESTERN SUNSET LLC Scoria
ET1611 KAINOS RESOURCES, LLC Scoria
PT0232 WYODAK WYODAK RESOURCES DEVELOPMENT CORP Coal
PT0348 COUNTY PITS CAMPBELL, COUNTY OF Sand & Gravel
PT0599 DRY FORK WESTERN FUELS WY INC Coal
SP0673 THAR QUALITY AGG & CONST INC Scoria
SP0704 GROVES PIT DAN HART PATROL SERVICE LLC Sand & Gravel
SP0711 RAG SCORIA PIT HETTINGER LLC Scoria
SP0719 PICKREL PIT FULLER CONST INC Scoria
SP0731 DURHAM RANCH PIT FULLER CONST INC Scoria
SP0770 THAR QUALITY AGG & CONST INC Scoria
SP0794 BUFFALO RANCH PIT QUALITY AGG & CONST INC Scoria
DN0209 RUBY RANCH CAMECO RESOURCES  Uranium
DN0342 MOORE RANCH URANIUM ONE AMERICAS INC Uranium

DN0392 BROWN RANCH/DRY FORK
CAMECO RESOURCES (POWER RESOURCES INC 
DBA) Uranium

DN0401 RENO CREEK A U C LLC Uranium
PT0486 SYNTHETIC FUELS MINE GREEN BRIDGE HOLDINGS INC Coal

PT0632 NORTH BUTTE ISL PROJECT
CAMECO RESOURCES (POWER RESOURCES INC 
DBA) Uranium

PT0777 MOORE RANCH URANIUM ONE AMERICAS INC Uranium
PT0824 RENO CREEK PROJECT A U C LLC Uranium
LE0271 MINERAL HILL BRONCO CREEK EXPLORATION INC Gold
LE0298 MOSES, R JOHN Gold
PT0478 WILLOW CREEK URANIUM ONE USA INC Uranium
PT0489 CHARLIE PROJECT COTTER CORP NO STOCKHOLDERS LIABILITY Uranium



PT0631 RUTH ISL PROJECT CAMECO RESOURCES  Uranium
CN0154 LINC ENERGY OPERATIONS INC Coal
PT0214 BELLE AYR ALPHA COAL WEST INC Coal
PT0428 EAGLE BUTTE ALPHA COAL WEST INC Coal
RD0018 UCG LINC ENERGY OPERATIONS INC Coal
RD0001 HOE CREEK PROJECT U S DEPT OF ENERGY Coal
PT0233 BLACK THUNDER THUNDER BASIN COAL CO LLC Coal



County
 Current Permit 
Coordinator

New Permit 
Coordinator

Crook Bjarne Kristiansen
Johnson Bjarne Kristiansen
Sheridan Bjarne Kristiansen
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Campbell David Myers
Crook David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers



Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Sheridan David Myers
Campbell David Schellinger
Campbell David Schellinger
Crook David Schellinger
Crook David Schellinger
Crook David Schellinger
Crook David Schellinger
Crook David Schellinger
Campbell Dorran Larner
Campbell Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner

Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner
Crook Dorran Larner



Crook Dorran Larner
Crook Dorran Larner
Johnson Dorran Larner
Johnson Dorran Larner
Weston Dorran Larner
Weston Dorran Larner
Weston Dorran Larner
Weston Dorran Larner
Weston Dorran Larner
Campbell Doug Emme
Campbell Doug Emme
Campbell Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes



Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes

Johnson Jaime (Ms) Jakes
Johnson Jaime (Ms) Jakes
Campbell Josh Malmberg
Campbell Josh Malmberg
Campbell Josh Malmberg
Crook Josh Malmberg
Crook Josh Malmberg
Crook Josh Malmberg
Crook Josh Malmberg
Crook Josh Malmberg
Crook Josh Malmberg



Crook Josh Malmberg
Johnson Josh Malmberg
Sheridan Josh Malmberg
Weston Josh Malmberg
Weston Josh Malmberg
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Kim Medina
Campbell Luke McMahan
Campbell Luke McMahan

Campbell Luke McMahan
Campbell Luke McMahan
Campbell Luke McMahan

Campbell Luke McMahan
Campbell Luke McMahan
Campbell Luke McMahan
Crook Luke McMahan
Johnson Luke McMahan
Johnson Luke McMahan
Johnson Luke McMahan



Johnson Luke McMahan
Campbell Mark Rogaczewski
Campbell Mark Rogaczewski
Campbell Mark Rogaczewski
Campbell Mark Rogaczewski
Campbell Muthu Kuchanur
Campbell Stacy Page



From: Alan Edwards
To: jessica.curless@wyo.gov
Subject: Out-of-office Re: Brook Mine EQC 17-4802 DEQ Expert Witnesses
Date: Friday, March 17, 2017 3:05:46 PM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:jessica.curless@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: jmkelley@hollandhart.com
Subject: Out-of-office Re: In re Brook Mine Application (17-4802) - Brook Mine"s Expert Witness Designation
Date: Friday, March 17, 2017 4:07:42 PM

I will be out of the office on travel returning Monday March 20, 2017.  I will be checking
e-mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:jmkelley@hollandhart.com
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: Kim Pandullo
Cc: Carol Bilbrough
Subject: Brook Mine
Date: Monday, March 20, 2017 7:42:16 PM

I would appreciate if you would print a copy of the public notice and all of the objection letters
submitted during the public comment period for both Todd and me.  It would also be appreciated if you
would send us the electronic copy of these to both of us.  It would be good if we could get this
information in a day or two.  Thanks Kim.  Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Kim Pandullo
To: Alan Edwards
Cc: Carol Bilbrough
Subject: Re: Brook Mine
Date: Tuesday, March 21, 2017 8:20:46 AM

I am heading up to your office now with the documents you requested.  

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Mon, Mar 20, 2017 at 7:42 PM, Alan Edwards <alan.edwards@wyo.gov> wrote:

I would appreciate if you would print a copy of the public notice and all of the objection letters
submitted during the public comment period for both Todd and me.  It would also be appreciated if
you would send us the electronic copy of these to both of us.  It would be good if we could get this
information in a day or two.  Thanks Kim.  Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 

mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov


of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Carol Bilbrough
To: Kyle Wendtland; Robin Jones; Ryan Schierman; Nancy Williams; Mark Rogaczewski
Subject: DBL update
Date: Tuesday, March 21, 2017 10:16:38 AM
Attachments: DBL_Query_3-21-17.xlsx

Hi - attached is an excel file with three spreadsheets.  1) permits with required bond
increases.  The last column indicates the bond increase due date 2) permits that do
not have a DBL. Blue is a government permit, yellow is missing DBL. Some of these
may be too new to have a DBL, 3) Query results showing all permits.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:kyle.wendtland@wyo.gov
mailto:robin.jones@wyo.gov
mailto:ryan.schierman@wyo.gov
mailto:nancy.williams@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:carol.bilbrough@wyo.gov

bond increases

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Permit Coordinator		Total Bond Amount		Appr Recl Estimate		Difference		Calculated Bond Due Date

		SP0733		CRESTON JUNCTION		BASIC ENERGY SERV LP		Scoria		1		Sweetwater		Brian Goodnough		$49,000.00		$68,000.00		$19,000.00		3/28/16

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Natrona		Chad Haley		$95,700.00		$110,000.00		$14,300.00		2/24/17

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Natrona		Kellen Waldo		$127,600.00		$128,900.00		$1,300.00		2/18/17

		SP0466		FOUR SQUARE		FOUR SQUARE MINING INC		Gold		1		Albany		Pam Rothwell		$7,638.00		$27,650.00		$20,012.00		1/12/15

		SP0551		BALD BUTTE QUARRY		BALD BUTTE LAND CO LLC		Stone		1		Niobrara		Pam Rothwell		$193,874.00		$263,700.00		$69,826.00		7/8/12

		SP0644		WY HEREFORD RANCH		KEHN, DON CONST INC		Sand & Gravel		1		Laramie		Pam Rothwell		$208,500.00		$250,100.00		$41,600.00		5/17/15

		SP0669		POLO PIT		WILLITS CO INC		Sand & Gravel		1		Laramie		Pam Rothwell		$72,800.00		$1,691,200.00		$1,618,400.00		6/21/15

		SP0694		BURNETT QUARRY		MOBILE CONCRETE INC		Granite		1		Albany		Pam Rothwell		$47,200.00		$48,500.00		$1,300.00		3/20/17

		SP0815		HARRIMAN QUARRY		SIMON CONTRACTORS		Stone		1		Laramie		Pam Rothwell		$90,100.00		$100,000.00		$9,900.00		4/1/17

		ET1586		ANSELMI		MCMURRY READY-MIX CO		Limestone		1		Carbon		Rich Vincent		$45,000.00		$171,800.00		$126,800.00		4/1/17

		PT0533				GOOD MINING CO LLC		Bentonite		2		Big Horn		Brian Wood		$13,000.00		$43,600.00		$30,600.00		4/29/17

		SP0671				KILROY LLC		Sand & Gravel		2		Lincoln		Brian Wood		$60,000.00		$76,000.00		$16,000.00		9/29/14

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Lincoln		Brian Wood		$26,600.00		$132,000.00		$105,400.00		2/4/17

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Big Horn		Matthew Dillon		$2,469,500.00		$3,033,000.00		$563,500.00		6/11/16

		SP0670		SEELY		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		2		Fremont		Mila Ready		$99,500.00		$147,000.00		$47,500.00		8/7/16

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Sweetwater		Nancy Williams		$24,956,000.00		$30,264,000.00		$5,308,000.00		8/20/16

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Sweetwater		Nancy Williams		$14,977,000.00		$15,586,000.00		$609,000.00		4/16/17

		SP0699		SANDSTONE		WIND RIVER QUARRY		Decorative Stone/Rock		2		Hot Springs		Nancy Williams		$32,000.00		$34,800.00		$2,800.00		8/8/09

		SP0783		ARCHER		HIGH PLAINS VENTURES LLC		Sand & Gravel		2		Sublette		Nancy Williams		$12,000.00		$17,000.00		$5,000.00		1/4/15

		SP0784		OWL CREEK		OWL CREEK GRAVEL PRODUCTS LLC		Gravel		2		Hot Springs		Nancy Williams		$33,500.00		$37,200.00		$3,700.00		2/23/17

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		David Myers		$36,100.00		$45,200.00		$9,100.00		1/8/15

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner		$68,600.00		$75,800.00		$7,200.00		1/22/16

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner		$96,000.00		$122,000.00		$26,000.00		12/1/16

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$135,000.00		$154,000.00		$19,000.00		12/29/14

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$29,000.00		$42,200.00		$13,200.00		8/11/14

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$54,000.00		$59,800.00		$5,800.00		1/8/15

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$31,800.00		$46,000.00		$14,200.00		12/1/16

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan				$112,200.00		$112,200.00		2/18/16

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan		$1,757,163.00		$2,562,383.00		$805,220.00		6/11/16

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Luke McMahan		$365,000.00		$419,000.00		$54,000.00		10/27/16





no DBL

		LE0258		NICHOLS		MINERAL TECHNOLOGY CORP		Feldspar		1		Carbon		Brian Goodnough		$5,000.00

		LE0311				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		Carbon		Brian Goodnough		$2,900.00

		LE0313				CAMERON TREMBATH		Opal		1		Carbon		Brian Goodnough		$1,740.00

		LE0316				RED PEAK RESOURCES LLC		Gold		1		Carbon		Brian Goodnough		$2,615.00

		PT0318		GOSHEN COUNTY		GOSHEN, COUNTY OF		Sand & Gravel		1		Goshen		Brian Goodnough		$1,000.00

		PT0444		CARBON COUNTY		CARBON COUNTY ROAD & BRIDGE, DEPT		Sand & Gravel		1		Carbon		Brian Goodnough		$1,000.00

		PT0734		CITY OF LARAMIE		LARAMIE, CITY OF		Sand & Gravel		1		Albany		Brian Goodnough

		PT0755		SAND DUNN PIT		RAWLINS, CITY OF		Sand & Gravel		1		Carbon		Brian Goodnough

		SP0830				HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Goshen		Brian Goodnough		$62,600.00

		PT0261		CONVERSE COUNTY		CONVERSE, COUNTY OF		Sand & Gravel		1		Converse		Chad Haley		$1,000.00

		PT0330		NATRONA COUNTY		NATRONA, COUNTY OF		Sand & Gravel		1		Natrona		Chad Haley		$1,000.00

		RD0010		N PLATTE PROJECT		URANIUM RESOURCES & DEVELOPMENT CO		Uranium		1		Converse		Chad Haley		$50,000.00

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Converse		Kellen Waldo		$2,000,000.00

		SP0643		NIOBRARA COUNTY		NIOBRARA, COUNTY OF		Sand & Gravel		1		Niobrara		Kellen Waldo		$1,000.00

		PT0260		PLATTE COUNTY		PLATTE, COUNTY OF		Sand & Gravel		1		Platte		Monte Buchanan		$1,000.00

		PT0825		STATE #1		WESTERN SUNSET LLC		Scoria		1		Converse		Monte Buchanan		$40,100.00

		SP0288		GOSHEN IRRIGATION DISTRICT		GOSHEN IRRIGATION DIST		Sand & Gravel		1		Goshen		Pam Rothwell		$8,500.00

		SP0811		SHAWNEE		PHILLIPS & JORDAN INC		Limestone		1		Converse		Pam Rothwell		$65,700.00

		SP0823		BLACK BEAUTY MINE		STONE WHOLESALE INC		Stone		1		Platte		Pam Rothwell		$25,000.00

		SP0455				SWEETWATER, COUNTY OF		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$1,000.00

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Sublette		Amanda Atkinson		$1,000.00

		SP0812		LEUCITE		SEARLE BROS CONSTRUCTION CO		Decorative Stone/Rock		2		Sweetwater		Amanda Atkinson		$66,520.40

		SP0814		HUGHES PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Sublette		Amanda Atkinson		$41,200.00

		SP0482				LINCOLN, COUNTY OF		Sand & Gravel		2		Lincoln		Brian Wood		$1,000.00

		SP0592				TETON, COUNTY OF		Ballast		2		Teton		Brian Wood		$1,000.00

		SP0828				R S T SAND & GRAVEL		Sand & Gravel		2		Teton		Brian Wood		$28,600.00

		PT0606		FONTENELLE		SULENTA LLC		Sand & Gravel		2		Lincoln		Craig Smith		$20,000.00

		PT0829		TEN CLAIMS		WYO-BEN INC		Bentonite		2		Washakie		Craig Smith		$10,000.00

		SP0509				INTERPACE HOLDINGS LLC		Clay		2		Uinta		Craig Smith		$10,000.00

		SP0526				ELLINGFORD BROS INC		Sand & Gravel		2		Uinta		Craig Smith		$50,500.00

		SP0588				UINTA, COUNTY OF		Sand & Gravel		2		Uinta		Craig Smith		$1,000.00

		SP0705		BAZOO HOLLOW		ELLINGFORD BROS INC		Sand & Gravel		2		Uinta		Craig Smith		$45,000.00

		SP0759		UINTA DEVELOPMENT LINCOLN PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Lincoln		Craig Smith		$24,000.00

		PT0818		CODY LUMBER PIT		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Park		Matthew Dillon		$103,700.00

		SP0325				PARK, COUNTY OF		Sand & Gravel		2		Park		Matthew Dillon		$2,400.00

		SP0456				WYO-BEN INC		Sand & Gravel		2		Big Horn		Matthew Dillon		$5,600.00

		SP0460				WYO-BEN INC		Stone		2		Big Horn		Matthew Dillon		$2,000.00

		SP0590				BIG HORN, COUNTY OF		Sand & Gravel		2		Big Horn		Matthew Dillon		$1,000.00

		SP0726		BLACK ROCK PIT		BIG HORN REDI MIX INC		Sand & Gravel		2		Park		Matthew Dillon		$27,000.00

		SP0738		CODY STAMPEDE		CODY STAMPEDE		Sand & Gravel		2		Park		Matthew Dillon		$20,000.00

		SP0279				PRAIRIE GEMS		Jade		2		Fremont		Mila Ready		$1,000.00

		SP0577				FREMONT, COUNTY OF (COMMISSIONERS)		Sand & Gravel		2		Fremont		Mila Ready		$1,000.00

		SP0716		LONG		DAVES ASPHALT CO		Sand & Gravel		2		Fremont		Mila Ready		$38,700.00

		RD0012				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Sweetwater		Nancy Williams		$250,000.00

		SP0582				HOT SPRINGS, COUNTY OF		Sand & Gravel		2		Hot Springs		Nancy Williams		$1,000.00

		SP0584				WASHAKIE, COUNTY OF		Sand & Gravel		2		Washakie		Nancy Williams		$1,000.00

		SP0827				WORLAND, CITY OF		Sand & Gravel		2		Washakie		Nancy Williams		$1,500.00

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers		$21,000.00

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$40,500.00

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		David Myers		$21,000.00

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$33,000.00

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$124,000.00

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$65,000.00

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$36,000.00

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$53,000.00

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kim Medina		$1,000.00

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski		$393,510.00

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur		$176,100.00





Query Results

		Permit Number		Mine Name		Company Name		Mineral		District ID		County		Permit Coordinator		Total Bond Amount		Appr Recl Estimate		Difference		Calculated Bond Due Date

		PT0525		ANTELOPE		ANTELOPE COAL LLC		Coal		1		Converse		Julie Powell		$133,802,418.00		$117,772,000.00		-$16,030,418.00		3/10/17

		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Johnson		Kellen Waldo		$5,726,000.00		$4,736,000.00		-$990,000.00		6/14/13

		PT0345		SHIRLEY BASIN		UR-ENERGY USA INC		Uranium		1		Carbon		Brian Goodnough		$9,177,000.00		$8,425,500.00		-$751,500.00		1/12/17

		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Johnson		Kellen Waldo		$1,404,222.00		$1,228,356.00		-$175,866.00		5/3/13

		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		1		Natrona		Kellen Waldo		$563,700.00		$429,100.00		-$134,600.00		8/8/14

		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		Limestone		1		Converse		Pam Rothwell		$128,500.00		$45,000.00		-$83,500.00		3/16/17

		PT0284		JONES PIT		CROELL REDI MIX INC		Sand & Gravel		1		Platte		Monte Buchanan		$60,200.00		$34,800.00		-$25,400.00		4/30/15

		PT0739		WYUTE		MCMURRY READY-MIX CO		Sand & Gravel		1		Carbon		Chad Haley		$247,600.00		$222,700.00		-$24,900.00		12/19/16

		SP0785		BONER PIT		MOBILE CONCRETE INC		Sand & Gravel		1		Converse		Pam Rothwell		$46,400.00		$29,400.00		-$17,000.00		10/18/15

		PT0714		WING		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Natrona		Chad Haley		$236,305.70		$221,900.00		-$14,405.70		2/24/17

		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		Limestone		1		Niobrara		Pam Rothwell		$149,200.00		$137,200.00		-$12,000.00		9/24/15

		PT0684		VR MINE		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Converse		Kellen Waldo		$339,000.00		$332,300.00		-$6,700.00		2/2/17

		PT0576		STAR PIT #1		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Laramie		Julie Powell		$690,000.00		$683,500.00		-$6,500.00		4/2/16

		SP0800		QUARRY NO. 2		STRID MARBLE & GRANITE CO		Sandstone		1		Converse		Pam Rothwell		$9,000.00		$6,100.00		-$2,900.00		1/23/16

		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		Sand & Gravel		1		Laramie		Julie Powell		$1,000.00				-$1,000.00

		DN0364		ELECTRO-WIN CORP		HAGGERTY RESOURCES LLC		Copper		1		Carbon		Brian Goodnough		$10,000.00		$10,000.00		$0.00		12/8/12

		DN0428		Davidson-Upper N Crow		WOLF ENERGY INC		Diamonds		1		Albany		Brian Goodnough		$25,000.00		$25,000.00		$0.00		8/7/14

		ET1550		BLM		C & B SAND & GRAVEL INC		Sand & Gravel		1		Sweetwater		Brian Goodnough		$10,000.00		$10,000.00		$0.00		1/28/16

		LE0288		LANG		LANG, RALPH & ROD		Copper		1		Carbon		Brian Goodnough		$1,000.00		$1,000.00		$0.00		7/8/13

		LE0290		USFS		ALLRED, PAUL		Gold		1		Albany		Brian Goodnough		$5,000.00		$5,000.00		$0.00		7/30/09

		PT0317		UPRR		UNION PACIFIC RAILROAD CO		Sand & Gravel		1		Albany		Brian Goodnough		$120,000.00		$120,000.00		$0.00		12/1/16

		PT0331		MEDICINE BOW		ARCH OF WY LLC		Coal		1		Carbon		Brian Goodnough		$5,100,000.00		$5,100,000.00		$0.00		12/19/16

		PT0377		SEMINOE II		ARCH OF WY LLC		Coal		1		Carbon		Brian Goodnough		$4,600,000.00		$4,600,000.00		$0.00		12/1/16

		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		Coal		1		Carbon		Brian Goodnough		$336,000.00		$336,000.00		$0.00		12/18/16

		PT0574		RAWLINS QUARRY		LIEN, PETE & SONS INC		Limestone		1		Carbon		Brian Goodnough		$164,000.00		$164,000.00		$0.00		12/2/16

		PT0752		TALBOTT PIT		FLYING Z ENTERPRISES LLC		Sand & Gravel		1		Albany		Brian Goodnough		$60,000.00		$60,000.00		$0.00		12/8/16

		PT0832		NORTH RAWLINS QUARRY		MCMURRY READY-MIX CO		Limestone		1		Carbon		Brian Goodnough		$171,800.00		$171,800.00		$0.00		4/1/17

		SP0665		ADVENTURE STONE		ADVENTURE STONE LLC		Quartzite		1		Albany		Brian Goodnough		$11,505.67		$11,505.67		$0.00		1/22/17

		DN0339		9-MILE LAKE		URANIUM ONE AMERICAS INC		Uranium		1		Converse		Chad Haley		$240,407.00		$240,407.00		$0.00		12/5/14

		DN0367				URANIUM ENERGY CORP		Uranium		1		Natrona		Chad Haley		$800.00		$800.00		$0.00		12/6/08

		DN0394		RED RIM		URANIUM ONE AMERICAS INC		Uranium		1		Carbon		Chad Haley		$14,000.00		$14,000.00		$0.00		4/25/15

		DN0405		BLM		MOUNTAIN CEMENT CO		Limestone		1		Albany		Chad Haley		$29,750.00		$29,750.00		$0.00		11/13/10

		DN0407		BLM		CROSSHAIR ENERGY USA INC		Uranium		1		Carbon		Chad Haley		$36,600.00		$36,600.00		$0.00		7/16/11

		DN0410				TITAN IRON ORE CORP		Iron		1		Albany		Chad Haley		$7,300.00		$7,300.00		$0.00		12/17/11

		DN0419		ALBANY CTY		MOUNTAIN CEMENT CO		Shale		1		Albany		Chad Haley		$9,000.00		$9,000.00		$0.00		10/4/12

		PT0297		RED MOUNTAIN		MOUNTAIN CEMENT CO		Gypsum		1		Albany		Chad Haley		$42,100.00		$42,100.00		$0.00		10/18/15

		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		Limestone		1		Albany		Chad Haley		$1,204,500.00		$1,204,500.00		$0.00		12/20/15

		PT0299		TUFFA		MOUNTAIN CEMENT CO		Sand & Gravel		1		Albany		Chad Haley		$43,300.00		$43,300.00		$0.00		9/7/15

		PT0300		MONOLITH		MOUNTAIN CEMENT CO		Shale		1		Albany		Chad Haley		$143,800.00		$143,800.00		$0.00		9/7/15

		PT0605		RED BUTTES		MOUNTAIN CEMENT CO		Gypsum		1		Albany		Chad Haley		$741,200.00		$741,200.00		$0.00		12/20/15

		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		Shale		1		Albany		Chad Haley		$736,800.00		$736,800.00		$0.00		12/31/15

		PT0658		WEAVER		MOUNTAIN CEMENT CO		Limestone		1		Albany		Chad Haley		$838,600.00		$838,600.00		$0.00		12/20/15

		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Natrona		Chad Haley		$34,500.00		$34,500.00		$0.00		2/24/14

		PT0790		JONATHAN PROJECT		LIEN, PETE & SONS INC		Limestone		1		Albany		Chad Haley		$140,800.00		$140,800.00		$0.00		12/18/16

		CN0161		STATE		ANTELOPE COAL LLC		Coal		1		Converse		Julie Powell		$28,000.00		$28,000.00		$0.00		11/15/13

		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Laramie		Julie Powell		$4,000.00		$4,000.00		$0.00		5/10/15

		PT0221		HORSECREEK QUARRY		LIEN, PETE & SONS INC		Limestone		1		Laramie		Julie Powell		$98,800.00		$98,800.00		$0.00		4/23/17

		PT0294		HABERMAN PIT		WILLITS, COLLEEN & SIMON, CYNTHIA		Sand & Gravel		1		Laramie		Julie Powell		$94,900.00		$94,900.00		$0.00		9/28/02

		PT0295		LUMMIS PIT		SIMON CONTRACTORS		Sand & Gravel		1		Laramie		Julie Powell		$803,300.00		$803,300.00		$0.00		1/1/15

		PT0305		LF QUARRY		LIEN, PETE & SONS INC		Limestone		1		Laramie		Julie Powell		$26,600.00		$26,600.00		$0.00		4/23/17

		SP0831		Bates Creek Pit		MOBILE CONCRETE INC		Sand & Gravel		1		Natrona		Julie Powell		$46,800.00		$46,800.00		$0.00		4/1/17

		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		1		Converse		Kellen Waldo		$2,200,000.00		$2,200,000.00		$0.00		9/26/14

		DN0408		SHIRLEY BASIN		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		1		Carbon		Kellen Waldo		$305,100.00		$305,100.00		$0.00		9/1/11

		DN0413		INDIAN CREEK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		1		Niobrara		Kellen Waldo		$7,800.00		$7,800.00		$0.00		11/15/14

		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Leonardite		1		Converse		Kellen Waldo		$947,400.00		$947,400.00		$0.00		9/17/15

		PT0610		WARDWELL		MCMURRY READY-MIX CO		Sand & Gravel		1		Natrona		Kellen Waldo		$123,200.00		$123,200.00		$0.00		2/2/17

		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		1		Converse		Kellen Waldo		$212,675,000.00		$212,675,000.00		$0.00		4/23/17

		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO		Limestone		1		Natrona		Kellen Waldo		$242,200.00		$242,200.00		$0.00		3/9/17

		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		Coal		1		Campbell		Monte Buchanan		$9,275.00		$9,275.00		$0.00		9/9/05

		PT0242		GUERNSEY STONE		MARTIN MARIETTA MATERIALS INC		Dolomite		1		Platte		Monte Buchanan		$1,555,800.00		$1,555,800.00		$0.00		7/3/15

		PT0244		GRANITE CANYON		MARTIN MARIETTA MATERIALS INC		Granite		1		Laramie		Monte Buchanan		$25,591,500.00		$25,591,500.00		$0.00		7/3/15

		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		Stone		1		Platte		Monte Buchanan		$50,000.00		$50,000.00		$0.00		3/12/15

		PT0320		HARTVILLE-INGLESIDE QUARRY		LIEN, PETE & SONS INC		Limestone		1		Platte		Monte Buchanan		$128,100.00		$128,100.00		$0.00		9/17/15

		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		Coal		1		Campbell		Monte Buchanan		$285,191,000.00		$285,191,000.00		$0.00		4/7/17

		PT0730		CARBON BASIN		ARCH OF WY LLC		Coal		1		Carbon		Monte Buchanan		$3,118,432.00		$3,118,432.00		$0.00		1/28/17

		PT0756		FREDERICK QUARRY		MCMURRY READY-MIX CO		Limestone		1		Platte		Monte Buchanan		$174,200.00		$174,200.00		$0.00		7/11/15

		SP0696		ALBANY COUNTY		ALBANY, COUNTY OF		Sand & Gravel		1		Albany		Monte Buchanan		$1,000.00		$1,000.00		$0.00		4/11/03

		RD0017				CARBON COUNTY UCG INC		Coal		1		Carbon		Muthu Kuchanur		$2,166,500.00		$2,166,500.00		$0.00		6/19/16

		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		Sand & Gravel		1		Goshen		Pam Rothwell		$53,100.00		$53,100.00		$0.00		1/30/11

		SP0328		MORANDIN PIT		MORANDIN, JOHN & SON		Sand & Gravel		1		Laramie		Pam Rothwell		$56,000.00		$56,000.00		$0.00		7/19/15

		SP0506		SNOOK 1		SNOOK, JOHN F		Jade		1		Natrona		Pam Rothwell		$1,000.00		$1,000.00		$0.00		7/23/16

		SP0547		HENRIE PIT		71 CONST		Sand & Gravel		1		Natrona		Pam Rothwell		$261,200.00		$261,200.00		$0.00		7/24/15

		SP0565		BASIN ELECTRIC		BASIN ELECTRIC POWER COOP		Sand & Gravel		1		Platte		Pam Rothwell		$92,000.00		$92,000.00		$0.00		5/20/16

		SP0580		FETTERMAN PIT		CROELL REDI MIX INC		Sand & Gravel		1		Converse		Pam Rothwell		$39,300.00		$39,300.00		$0.00		2/28/16

		SP0614		MILES		MOBILE CONCRETE INC		Sand & Gravel		1		Natrona		Pam Rothwell		$48,000.00		$48,000.00		$0.00		4/1/17

		SP0636		CORSON WILSON		C & B SAND & GRAVEL INC		Sand & Gravel		1		Carbon		Pam Rothwell		$44,000.00		$44,000.00		$0.00		4/27/17

		SP0641		CARMIN		CROELL REDI MIX INC		Sand & Gravel		1		Converse		Pam Rothwell		$106,300.00		$106,300.00		$0.00		6/25/16

		SP0645		SIMONS PIT		SIMON CONTRACTORS		Sand & Gravel		1		Albany		Pam Rothwell		$75,275.00		$75,275.00		$0.00		5/20/16

		SP0668		GOVERNMENT BRIDGE GRAVEL		MOBILE CONCRETE INC		Sand & Gravel		1		Natrona		Pam Rothwell		$55,700.00		$55,700.00		$0.00		3/28/16

		SP0695		487 PIT		71 CONST		Sand & Gravel		1		Natrona		Pam Rothwell		$128,000.00		$128,000.00		$0.00		3/28/16

		SP0706		71 PIT		71 CONST		Sand & Gravel		1		Natrona		Pam Rothwell		$71,100.00		$71,100.00		$0.00		5/14/16

		SP0707		WILLS PIT		CROELL REDI MIX INC		Sand & Gravel		1		Converse		Pam Rothwell		$251,800.00		$251,800.00		$0.00		5/21/15

		SP0722		PLUMBAGO CREEK		MCMURRY READY-MIX CO		Limestone		1		Albany		Pam Rothwell		$79,650.00		$79,650.00		$0.00		5/27/16

		SP0749		FISH CREEK QUARRY		ALEXANDER CONST CO		Limestone		1		Platte		Pam Rothwell		$108,600.00		$108,600.00		$0.00		6/4/15

		SP0750		BLM		A & W WATER SERVICE INC		Sand & Gravel		1		Carbon		Pam Rothwell		$20,000.00		$20,000.00		$0.00		12/29/12

		SP0781		MCGUIRE PIT		CROELL REDI MIX INC		Sand & Gravel		1		Platte		Pam Rothwell		$80,000.00		$80,000.00		$0.00		1/21/16

		SP0804		COLLINS QUARRY		PINE BLUFFS GRAVEL & EXCAVATING INC		Limestone		1		Platte		Pam Rothwell		$75,500.00		$75,500.00		$0.00		7/27/14

		SP0809		WEST PIT		ALEXANDER CONST CO		Sand & Gravel		1		Platte		Pam Rothwell		$25,500.00		$25,500.00		$0.00		4/1/17

		SP0813		MULE SHOE PIT #1		OFTEDAL CONSTRUCTION INC		Sand & Gravel		1		Platte		Pam Rothwell		$69,400.00		$69,400.00		$0.00		10/1/16

		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		Gravel		1		Converse		Pam Rothwell		$66,800.00		$66,800.00		$0.00		5/2/15

		ET1598		Werner		DAN HART PATROL SERVICE LLC		Gravel		1		Converse		Rich Vincent		$20,000.00		$20,000.00		$0.00

		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		Sand & Gravel		1		Natrona		Kellen Waldo		$127,600.00		$128,900.00		$1,300.00		2/18/17

		SP0694		BURNETT QUARRY		MOBILE CONCRETE INC		Granite		1		Albany		Pam Rothwell		$47,200.00		$48,500.00		$1,300.00		3/20/17

		SP0815		HARRIMAN QUARRY		SIMON CONTRACTORS		Stone		1		Laramie		Pam Rothwell		$90,100.00		$100,000.00		$9,900.00		4/1/17

		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		Bentonite		1		Natrona		Chad Haley		$95,700.00		$110,000.00		$14,300.00		2/24/17

		SP0733		CRESTON JUNCTION		BASIC ENERGY SERV LP		Scoria		1		Sweetwater		Brian Goodnough		$49,000.00		$68,000.00		$19,000.00		3/28/16

		SP0466		FOUR SQUARE		FOUR SQUARE MINING INC		Gold		1		Albany		Pam Rothwell		$7,638.00		$27,650.00		$20,012.00		1/12/15

		SP0644		WY HEREFORD RANCH		KEHN, DON CONST INC		Sand & Gravel		1		Laramie		Pam Rothwell		$208,500.00		$250,100.00		$41,600.00		5/17/15

		SP0551		BALD BUTTE QUARRY		BALD BUTTE LAND CO LLC		Stone		1		Niobrara		Pam Rothwell		$193,874.00		$263,700.00		$69,826.00		7/8/12

		ET1586		ANSELMI		MCMURRY READY-MIX CO		Limestone		1		Carbon		Rich Vincent		$45,000.00		$171,800.00		$126,800.00		4/1/17

		SP0669		POLO PIT		WILLITS CO INC		Sand & Gravel		1		Laramie		Pam Rothwell		$72,800.00		$1,691,200.00		$1,618,400.00		6/21/15

		LE0258		NICHOLS		MINERAL TECHNOLOGY CORP		Feldspar		1		Carbon		Brian Goodnough		$5,000.00

		LE0311				SCHULTZ RESOURCE MANAGEMENT, PLLC		Gold		1		Carbon		Brian Goodnough		$2,900.00

		LE0313				CAMERON TREMBATH		Opal		1		Carbon		Brian Goodnough		$1,740.00

		LE0316				RED PEAK RESOURCES LLC		Gold		1		Carbon		Brian Goodnough		$2,615.00

		PT0318		GOSHEN COUNTY		GOSHEN, COUNTY OF		Sand & Gravel		1		Goshen		Brian Goodnough		$1,000.00

		PT0444		CARBON COUNTY		CARBON COUNTY ROAD & BRIDGE, DEPT		Sand & Gravel		1		Carbon		Brian Goodnough		$1,000.00

		PT0734		CITY OF LARAMIE		LARAMIE, CITY OF		Sand & Gravel		1		Albany		Brian Goodnough

		PT0755		SAND DUNN PIT		RAWLINS, CITY OF		Sand & Gravel		1		Carbon		Brian Goodnough

		SP0830				HERITAGE MATERIAL & SUPPLY LLC		Sand & Gravel		1		Goshen		Brian Goodnough		$62,600.00

		PT0261		CONVERSE COUNTY		CONVERSE, COUNTY OF		Sand & Gravel		1		Converse		Chad Haley		$1,000.00

		PT0330		NATRONA COUNTY		NATRONA, COUNTY OF		Sand & Gravel		1		Natrona		Chad Haley		$1,000.00

		RD0010		N PLATTE PROJECT		URANIUM RESOURCES & DEVELOPMENT CO		Uranium		1		Converse		Chad Haley		$50,000.00

		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		Uranium		1		Converse		Kellen Waldo		$2,000,000.00

		SP0643		NIOBRARA COUNTY		NIOBRARA, COUNTY OF		Sand & Gravel		1		Niobrara		Kellen Waldo		$1,000.00

		PT0260		PLATTE COUNTY		PLATTE, COUNTY OF		Sand & Gravel		1		Platte		Monte Buchanan		$1,000.00

		PT0825		STATE #1		WESTERN SUNSET LLC		Scoria		1		Converse		Monte Buchanan		$40,100.00

		SP0288		GOSHEN IRRIGATION DISTRICT		GOSHEN IRRIGATION DIST		Sand & Gravel		1		Goshen		Pam Rothwell		$8,500.00

		SP0811		SHAWNEE		PHILLIPS & JORDAN INC		Limestone		1		Converse		Pam Rothwell		$65,700.00

		SP0823		BLACK BEAUTY MINE		STONE WHOLESALE INC		Stone		1		Platte		Pam Rothwell		$25,000.00

		PT0338		JIM BRIDGER		BRIDGER COAL CO		Coal		2		Sweetwater		Amy Boyle		$212,190,000.00		$170,083,000.00		-$42,107,000.00		5/4/17

		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		Coal		2		Lincoln		Craig Smith		$105,847,000.00		$82,920,000.00		-$22,927,000.00		3/25/17

		PT0278				M-I LLC		Bentonite		2		Big Horn		Brian Wood		$11,069,000.00		$8,092,000.00		-$2,977,000.00		7/9/16

		PT0246				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		2		Big Horn		Brian Wood		$15,751,000.00		$13,104,000.00		-$2,647,000.00		11/14/16

		PT0495				SOLVAY SODA ASH JOINT VENTURE		Trona		2		Sweetwater		Amanda Atkinson		$37,330,808.00		$35,896,000.00		-$1,434,808.00		10/19/14

		PT0321				WYO-BEN INC		Bentonite		2		Big Horn		Matthew Dillon		$4,675,000.00		$3,290,000.00		-$1,385,000.00		11/18/16

		PT0451		BIG EAGLE		KENNECOTT URANIUM CO		Uranium		2		Fremont		Brian Wood		$10,850,000.00		$9,860,000.00		-$990,000.00		6/17/16

		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		2		Washakie		Nancy Williams		$5,120,827.00		$4,430,736.00		-$690,091.00		7/15/16

		PT0322				AMERICAN COLLOID CO		Bentonite		2		Big Horn		Craig Smith		$3,775,000.00		$3,287,000.00		-$488,000.00		10/1/16

		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		Uranium		2		Sweetwater		Nancy Williams		$461,000.00		$70,000.00		-$391,000.00		8/20/16

		DN0409		W BEAVER RIM		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		2		Fremont		Mila Ready		$245,000.00		$41,000.00		-$204,000.00		10/12/13

		PT0687		GAS HILLS PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		2		Fremont		Brian Wood		$2,975,000.00		$2,835,000.00		-$140,000.00		10/2/15

		CN0130				BRIDGER COAL CO		Coal		2		Sweetwater		Amy Boyle		$250,000.00		$116,754.00		-$133,246.00		12/21/15

		DN0297				GREEN MOUNTAIN MINING VENTURE		Uranium		2		Fremont		Brian Wood		$201,500.00		$83,000.00		-$118,500.00		9/16/16

		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		Coal		2		Hot Springs		Matthew Dillon		$446,000.00		$341,000.00		-$105,000.00		4/21/17

		DN0369		GEORGE VER		STRATHMORE RESOURCES (US) LTD		Uranium		2		Fremont		Mila Ready		$141,000.00		$63,000.00		-$78,000.00		9/23/16

		PT0803		WILLY GRAVEL PIT		BIG HORN REDI MIX INC		Gravel		2		Park		Matthew Dillon		$130,300.00		$73,700.00		-$56,600.00		6/29/14

		PT0481		SWEETWATER		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		Uranium		2		Sweetwater		Brian Wood		$1,054,000.00		$1,012,000.00		-$42,000.00		2/2/15

		DN0429		BLACK JACK PROJECT		GFG RESOURCES INC.		Gold		2		Natrona		Brian Wood		$54,600.00		$14,600.00		-$40,000.00		2/5/15

		PT0358		CERTAIN TEED		CERTAIN TEED GYPSUM & CEILING MANUF INC		Gypsum		2		Park		Craig Smith		$301,000.00		$263,000.00		-$38,000.00		11/14/16

		PT0801		HENDRY QUARRY		MCGARVIN MOBERLY CONST CO		Gravel		2		Fremont		Nancy Williams		$95,000.00		$65,000.00		-$30,000.00		10/29/15

		PT0780		LITTLE GOOSEBERRY		MCGARVIN MOBERLY CONST CO		Sand & Gravel		2		Washakie		Nancy Williams		$48,800.00		$19,300.00		-$29,500.00		8/27/15

		SP0608		EVANS CONST		EVANS CONST CO		Sand & Gravel		2		Teton		Brian Wood		$313,700.00		$301,600.00		-$12,100.00		2/2/17

		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		Uranium		2		Fremont		Brian Wood		$961,674.89		$950,000.00		-$11,674.89		2/2/17

		SP0743		LOUISIANA LAND & EXPL		STAR TRUCKING INC		Sand & Gravel		2		Fremont		Nancy Williams		$26,100.00		$15,500.00		-$10,600.00		7/2/15

		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		Coal		2		Sweetwater		Amanda Atkinson		$2,454,400.00		$2,446,000.00		-$8,400.00		5/10/15

		SP0635		GRANGER-GRAVEL		TRONOX ALKALI WYOMING CORPORATION		Sand & Gravel		2		Sweetwater		Amy Boyle		$52,000.00		$43,600.00		-$8,400.00		11/19/09

		LE0315		MIKE #1 CLAIMS		GUNYAN, RICHARD F		Gold		2		Fremont		Mila Ready		$6,000.00				-$6,000.00

		LE0314				ALBRECHT, CHARLES W		Agate		2		Fremont		Mila Ready		$5,000.00				-$5,000.00

		SP0771		BOOTJACK PIT		NOBLE CONST INC		Sand & Gravel		2		Sublette		Nancy Williams		$35,000.00		$30,000.00		-$5,000.00		5/12/14

		DN0398		WHITE MOUNTAIN		GENERAL SYNFUELS INTL INC		Shale		2		Sweetwater		Brian Wood		$8,100.00		$3,800.00		-$4,300.00		10/2/16

		PT0810		EASTFORK RANCH		MCMURRY READY-MIX CO		Sand & Gravel		2		Sublette		Amanda Atkinson		$78,900.00		$75,000.00		-$3,900.00		9/20/14

		SP0686				CUMBERLAND GAP HEARTH STONE ASSN		Decorative Stone/Rock		2		Lincoln		Craig Smith		$29,900.00		$26,100.00		-$3,800.00		12/25/15

		SP0690				MELODY RANCH INVESTMENTS I LLC		Sand & Gravel		2		Teton		Brian Wood		$205,598.68		$202,000.00		-$3,598.68		3/19/16

		LE0310				R D SAATHOFF		Jade		2		Natrona		Mila Ready		$3,200.00				-$3,200.00

		SP0737		PLEASANT PIT		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$89,000.00		$86,000.00		-$3,000.00		7/9/16

		SP0762				NEPECO CO		Sand & Gravel		2		Big Horn		Matthew Dillon		$43,000.00		$40,500.00		-$2,500.00		7/24/16

		SP0703		SULENTA PIT		BASIC ENERGY SERV LP		Sand & Gravel		2		Sublette		Amanda Atkinson		$12,795.00		$11,000.00		-$1,795.00		2/2/15

		SP0713		CALL		KILROY LLC		Sand & Gravel		2		Lincoln		Brian Wood		$37,300.00		$36,000.00		-$1,300.00		10/12/14

		SP0747		NEW FORK PIT		TELETRACTORS INC		Sand & Gravel		2		Sublette		Amanda Atkinson		$36,000.00		$35,000.00		-$1,000.00		10/25/14

		SP0791		ROCKY TOP		GECR LLC		Sand & Gravel		2		Lincoln		Craig Smith		$39,000.00		$38,000.00		-$1,000.00		9/28/14

		SP0229				SHRIVER, ERMA & GARY L, JTWRS		Sand & Gravel		2		Sublette		Nancy Williams		$29,000.00		$28,000.00		-$1,000.00		10/19/14

		SP0653				BIG HORN REDI MIX INC		Sand & Gravel		2		Washakie		Nancy Williams		$75,000.00		$74,000.00		-$1,000.00		11/23/15

		PT0655		LITTLE DRY CREEK FKA BENETRON PROJECT		TRONOX ALKALI WYOMING CORPORATION		Trona		2		Sweetwater		Amy Boyle		$10,000.00		$9,200.00		-$800.00		4/5/15

		LE0303		BLM		GYORVARY, STEPHEN		Gold		2		Fremont		Mila Ready		$500.00				-$500.00

		SP0808				GROSCH, P E CONST INC		Sand & Gravel		2		Washakie		Nancy Williams		$18,900.00		$18,400.00		-$500.00		7/24/16

		SP0575				GRAVEL WORKS INC		Sand & Gravel		2		Uinta		Craig Smith		$72,333.00		$72,233.00		-$100.00		2/5/15

		SP0638		MARY ELLEN		GYORVARY MINING CO INC		Gold		2		Fremont		Mila Ready		$5,918.69		$5,900.00		-$18.69		1/25/09

		SP0566				NEW MEXICO RESOURCES LLC		Zeolite		2		Sweetwater		Amanda Atkinson		$25,002.99		$25,000.00		-$2.99		11/14/16

		PT0652				LEWIS & LEWIS INC		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$900,000.00		$900,000.00		$0.00		12/20/15

		PT0700		MESA ROAD		M & N FIELD SERVICES LLC		Sand & Gravel		2		Sublette		Amanda Atkinson		$43,100.00		$43,100.00		$0.00		7/22/16

		PT0748		FEAR		GREEN RIVER ROCK INC		Sand & Gravel		2		Sublette		Amanda Atkinson		$144,000.00		$144,000.00		$0.00		10/3/16

		SP0586		LAYOS		GORGE ROCK PRODUCTS INC		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$167,000.00		$167,000.00		$0.00		7/9/16

		SP0651				SEARLE BROS CONST CO		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$31,600.00		$31,600.00		$0.00		7/14/13

		SP0688		LUMAN BUTTE		JOLLEY RANCH CO		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$43,600.00		$43,600.00		$0.00		8/7/16

		SP0708		BOULDER NO 1		REEDS CONST CO INC		Sand & Gravel		2		Sublette		Amanda Atkinson		$110,000.00		$110,000.00		$0.00		1/1/15

		SP0724		FEAR PIT		MEADOW CANYON READY MIX INC		Sand & Gravel		2		Sublette		Amanda Atkinson		$60,000.00		$60,000.00		$0.00		11/14/14

		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$83,000.00		$83,000.00		$0.00		4/29/16

		SP0768		APPLEQUIST		FAIRBANKS BOEHM INC		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$71,000.00		$71,000.00		$0.00		4/11/16

		CN0118				BRIDGER COAL CO		Coal		2		Sweetwater		Amy Boyle		$10,000.00		$10,000.00		$0.00		5/14/90

		CN0126				BRIDGER COAL CO		Coal		2		Sweetwater		Amy Boyle		$2,000.00		$2,000.00		$0.00		10/27/06

		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		Uranium		2		Sweetwater		Amy Boyle		$52,100.00		$52,100.00		$0.00		12/25/15

		PT0257				CINER WYOMING LLC		Trona		2		Sweetwater		Amy Boyle		$38,200,000.00		$38,200,000.00		$0.00		10/15/16

		PT0335		WESTVACO		TRONOX ALKALI WYOMING CORPORATION		Trona		2		Sweetwater		Amy Boyle		$51,814,000.00		$51,814,000.00		$0.00		4/18/15

		PT0454		GRANGER		TRONOX ALKALI WYOMING CORPORATION		Trona		2		Sweetwater		Amy Boyle		$26,880,000.00		$26,880,000.00		$0.00		3/16/08

		PT0554		Tronox South Solution Mine		TRONOX ALKALI WYOMING CORPORATION		Trona		2		Sweetwater		Amy Boyle		$878,400.00		$878,400.00		$0.00		12/13/08

		DN0366		FEDERAL		BLUE EYED SHEEP RESOURCES LLC		Uranium		2		Fremont		Brian Wood		$43,000.00		$43,000.00		$0.00		12/9/12

		DN0430		BALD MOUNTAIN PROJECT		GFG RESOURCES INC.		Gold		2		Natrona		Brian Wood		$3,500.00		$3,500.00		$0.00		1/4/15

		LE0289		RATTLESNAKE HILLS		GFG RESOURCES INC.		Gold		2		Natrona		Brian Wood		$390,000.00		$390,000.00		$0.00		12/12/16

		PT0391		FOX CREEK		FOX CREEK QUARRY LLC		Limestone		2		Teton		Brian Wood		$10,000.00		$10,000.00		$0.00		11/24/03

		PT0438		GAS HILLS		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		2		Fremont		Brian Wood		$134,300.00		$134,300.00		$0.00		6/17/16

		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		Coal		2		Sweetwater		Brian Wood		$100,317,000.00		$100,317,000.00		$0.00		7/25/16

		PT0624		BEAR CREEK SOUTH		GOOD, BRIAN		Bentonite		2		Big Horn		Brian Wood		$169,000.00		$169,000.00		$0.00		12/8/16

		PT0660		JACKPOT		GREEN MOUNTAIN MINING VENTURE		Uranium		2		Fremont		Brian Wood		$14,625.00		$14,625.00		$0.00		9/6/15

		SP0693		JENKINS		H K CONTRACTORS INC		Sand & Gravel		2		Lincoln		Brian Wood		$41,000.00		$41,000.00		$0.00		5/2/15

		SP0779		ETNA		EVANS CONST CO		Sand & Gravel		2		Lincoln		Brian Wood		$22,000.00		$22,000.00		$0.00		1/26/15

		CN0134		SOUTH HAYSTACK		HAYSTACK COAL CO		Coal		2		Uinta		Craig Smith		$103,057.00		$103,057.00		$0.00		10/7/11

		PT0541				DYNASTY DEVELOPMENT MANAGEMENT LLC		Sand & Gravel		2		Uinta		Craig Smith		$20,000.00		$20,000.00		$0.00		3/1/13

		PT0786		HAYSTACK		HAYSTACK COAL CO		Coal		2		Uinta		Craig Smith		$3,830,000.00		$3,830,000.00		$0.00		2/2/17

		PT0795		MANDERSON NORTH		AMERICAN COLLOID CO		Bentonite		2		Big Horn		Craig Smith		$200,000.00		$200,000.00		$0.00		11/14/16

		SP0507				INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		Clay		2		Uinta		Craig Smith		$76,800.00		$76,800.00		$0.00		6/12/14

		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		Sand & Gravel		2		Lincoln		Craig Smith		$53,000.00		$53,000.00		$0.00		1/30/15

		SP0787		SCHULTHESS		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Lincoln		Craig Smith		$76,990.00		$76,990.00		$0.00		2/1/14

		DN0389		BLM		WYO-BEN INC		Bentonite		2		Big Horn		Matthew Dillon		$40,000.00		$40,000.00		$0.00		2/19/17

		LE0300		ESCAPEE #1		DEAN, LAWRENCE		Gold		2		Big Horn		Matthew Dillon		$1,700.00		$1,700.00		$0.00		7/4/16

		SP0277				BIG HORN REDI MIX INC		Sand & Gravel		2		Park		Matthew Dillon		$18,400.00		$18,400.00		$0.00		9/22/16

		SP0656		MCMILLIN		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Park		Matthew Dillon		$33,000.00		$33,000.00		$0.00		4/23/16

		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		Sand & Gravel		2		Park		Matthew Dillon		$135,000.00		$135,000.00		$0.00		4/28/16

		SP0680		STOELK		BASIN, TOWN OF		Sand & Gravel		2		Big Horn		Matthew Dillon		$3,000.00		$3,000.00		$0.00		5/30/15

		SP0736		REITER		MOUNTAIN CONST CO		Sand & Gravel		2		Park		Matthew Dillon		$42,500.00		$42,500.00		$0.00		11/7/09

		LE0176				JOHNSON, BILL & SHARON		Gold		2		Fremont		Mila Ready		$2,000.00		$2,000.00		$0.00		8/29/16

		LE0225				FREITAG, DAVID C		Gold		2		Fremont		Mila Ready		$1,500.00		$1,500.00		$0.00		8/22/15

		LE0226				REED, CLOYD L		Gold		2		Fremont		Mila Ready		$3,500.00		$3,500.00		$0.00		1/18/14

		LE0228				ARLAND, RONALD J		Gold		2		Fremont		Mila Ready		$1,000.00		$1,000.00		$0.00		3/24/13

		LE0256		AMANDA PLACER 25 & 33		WYOMING PROSPECTORS ASSN		Gold		2		Fremont		Mila Ready		$3,000.00		$3,000.00		$0.00		2/14/15

		LE0279		BLM		ANDERSON, CARL		Gold		2		Fremont		Mila Ready		$3,700.00		$3,700.00		$0.00		12/30/16

		LE0294		BLM		BELVEAL, PHIL & AMY		Gold		2		Fremont		Mila Ready		$2,500.00		$2,500.00		$0.00		6/18/16

		LE0295		OREGON GULCH		JONES, ROBERT		Gold		2		Fremont		Mila Ready		$2,400.00		$2,400.00		$0.00		1/12/17

		LE0297		ROCK CREEK PROJECT		R C MINERAL & ROCK LLC		Gold		2		Fremont		Mila Ready		$1,500.00		$1,500.00		$0.00		8/29/16

		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		Gold		2		Fremont		Mila Ready		$3,200.00		$3,200.00		$0.00		2/5/17

		LE0305		BROKEN SHOVEL		JONES, ROBERT		Gold		2		Fremont		Mila Ready		$1,200.00		$1,200.00		$0.00		2/5/17

		LE0306				CEDAR RIM OPAL LLC		Opal		2		Fremont		Mila Ready		$15,000.00		$15,000.00		$0.00		10/15/16

		LE0307		STATE		STUART GRIEVE		Jade		2		Fremont		Mila Ready		$1,000.00		$1,000.00		$0.00		10/15/16

		LE0308		BLM		ADAM GILLIAM		Gold		2		Fremont		Mila Ready		$2,975.00		$2,975.00		$0.00

		LE0309		BLM		NOEL WOOD		Gold		2		Fremont		Mila Ready		$4,400.00		$4,400.00		$0.00

		LE0312		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		Gold		2		Fremont		Mila Ready		$16,000.00		$16,000.00		$0.00		10/31/13

		PT0231		ATLANTIC CITY		HIGH COUNTRY CONST INC		Iron		2		Fremont		Mila Ready		$310,000.00		$310,000.00		$0.00		8/7/16

		PT0356		LUCKY MC		UR-ENERGY USA INC		Uranium		2		Fremont		Mila Ready		$950,100.00		$950,100.00		$0.00		4/1/16

		PT0516				F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		Sand & Gravel		2		Fremont		Mila Ready		$6,000.00		$6,000.00		$0.00		8/7/16

		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		Coal		2		Sweetwater		Mila Ready		$8,795,000.00		$8,795,000.00		$0.00		4/29/16

		PT0698				B & B AGGREGATES		Sand & Gravel		2		Fremont		Mila Ready		$39,600.00		$39,600.00		$0.00		8/29/15

		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		Bentonite		2		Fremont		Mila Ready		$22,000.00		$22,000.00		$0.00		11/14/16

		PT0767		GOOD PIT		2 M CONST INC		Sand & Gravel		2		Fremont		Mila Ready		$94,600.00		$94,600.00		$0.00		4/10/17

		SP0740				HIGH COUNTRY CONST INC		Sand & Gravel		2		Fremont		Mila Ready		$15,000.00		$15,000.00		$0.00		8/7/16

		SP0741		ELLIS		WESTERN WY CONST CO		Sand & Gravel		2		Fremont		Mila Ready		$52,000.00		$52,000.00		$0.00		2/6/16

		DN0371		LOST CREEK NORTH		LOST CREEK ISR LLC		Uranium		2		Sweetwater		Nancy Williams		$29,000.00		$29,000.00		$0.00		2/6/14

		DN0400		LOST CREEK SOUTH		LOST CREEK ISR LLC		Uranium		2		Sweetwater		Nancy Williams		$33,000.00		$33,000.00		$0.00		2/6/14

		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Hot Springs		Nancy Williams		$127,100.00		$127,100.00		$0.00		7/15/13

		SP0355				VISTA REAL ESTATE HOLDINGS LLC		Sand & Gravel		2		Washakie		Nancy Williams		$700.00		$700.00		$0.00		8/20/16

		SP0672		BLM		MCGARVIN MOBERLY CONST CO		Sand & Gravel		2		Washakie		Nancy Williams		$40,000.00		$40,000.00		$0.00		8/28/15

		SP0674		BURLINGTON		STAR TRUCKING A WY CORP		Sand & Gravel		2		Fremont		Nancy Williams		$17,300.00		$17,300.00		$0.00		7/2/15

		SP0717		OLSON		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Sublette		Nancy Williams		$54,672.00		$54,672.00		$0.00		4/18/15

		SP0721		KNAPP		MOBILE CONCRETE INC		Sand & Gravel		2		Fremont		Nancy Williams		$18,300.00		$18,300.00		$0.00		10/24/15

		SP0761		JAMES RANCH		KOCH CONST INC		Sand & Gravel		2		Sublette		Nancy Williams		$73,000.00		$73,000.00		$0.00		11/14/14

		SP0699		SANDSTONE		WIND RIVER QUARRY		Decorative Stone/Rock		2		Hot Springs		Nancy Williams		$32,000.00		$34,800.00		$2,800.00		8/8/09

		SP0784		OWL CREEK		OWL CREEK GRAVEL PRODUCTS LLC		Gravel		2		Hot Springs		Nancy Williams		$33,500.00		$37,200.00		$3,700.00		2/23/17

		SP0783		ARCHER		HIGH PLAINS VENTURES LLC		Sand & Gravel		2		Sublette		Nancy Williams		$12,000.00		$17,000.00		$5,000.00		1/4/15

		SP0671				KILROY LLC		Sand & Gravel		2		Lincoln		Brian Wood		$60,000.00		$76,000.00		$16,000.00		9/29/14

		PT0533				GOOD MINING CO LLC		Bentonite		2		Big Horn		Brian Wood		$13,000.00		$43,600.00		$30,600.00		4/29/17

		SP0670		SEELY		ROCKY MOUNTAIN PRE MIX CONCRETE		Sand & Gravel		2		Fremont		Mila Ready		$99,500.00		$147,000.00		$47,500.00		8/7/16

		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		Sand & Gravel		2		Lincoln		Brian Wood		$26,600.00		$132,000.00		$105,400.00		2/4/17

		PT0245				GEORGIA PACIFIC GYPSUM LLC		Gypsum		2		Big Horn		Matthew Dillon		$2,469,500.00		$3,033,000.00		$563,500.00		6/11/16

		PT0788		LOST CREEK		LOST CREEK ISR LLC		Uranium		2		Sweetwater		Nancy Williams		$14,977,000.00		$15,586,000.00		$609,000.00		4/16/17

		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Sweetwater		Nancy Williams		$24,956,000.00		$30,264,000.00		$5,308,000.00		8/20/16

		SP0455				SWEETWATER, COUNTY OF		Sand & Gravel		2		Sweetwater		Amanda Atkinson		$1,000.00

		SP0459				SUBLETTE, COUNTY OF		Sand & Gravel		2		Sublette		Amanda Atkinson		$1,000.00

		SP0812		LEUCITE		SEARLE BROS CONSTRUCTION CO		Decorative Stone/Rock		2		Sweetwater		Amanda Atkinson		$66,520.40

		SP0814		HUGHES PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Sublette		Amanda Atkinson		$41,200.00

		SP0482				LINCOLN, COUNTY OF		Sand & Gravel		2		Lincoln		Brian Wood		$1,000.00

		SP0592				TETON, COUNTY OF		Ballast		2		Teton		Brian Wood		$1,000.00

		SP0828				R S T SAND & GRAVEL		Sand & Gravel		2		Teton		Brian Wood		$28,600.00

		PT0606		FONTENELLE		SULENTA LLC		Sand & Gravel		2		Lincoln		Craig Smith		$20,000.00

		PT0829		TEN CLAIMS		WYO-BEN INC		Bentonite		2		Washakie		Craig Smith		$10,000.00

		SP0509				INTERPACE HOLDINGS LLC		Clay		2		Uinta		Craig Smith		$10,000.00

		SP0526				ELLINGFORD BROS INC		Sand & Gravel		2		Uinta		Craig Smith		$50,500.00

		SP0588				UINTA, COUNTY OF		Sand & Gravel		2		Uinta		Craig Smith		$1,000.00

		SP0705		BAZOO HOLLOW		ELLINGFORD BROS INC		Sand & Gravel		2		Uinta		Craig Smith		$45,000.00

		SP0759		UINTA DEVELOPMENT LINCOLN PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		Sand & Gravel		2		Lincoln		Craig Smith		$24,000.00

		PT0818		CODY LUMBER PIT		CANYON CONCRETE SAND & GRAVEL LTD LLC		Sand & Gravel		2		Park		Matthew Dillon		$103,700.00

		SP0325				PARK, COUNTY OF		Sand & Gravel		2		Park		Matthew Dillon		$2,400.00

		SP0456				WYO-BEN INC		Sand & Gravel		2		Big Horn		Matthew Dillon		$5,600.00

		SP0460				WYO-BEN INC		Stone		2		Big Horn		Matthew Dillon		$2,000.00

		SP0590				BIG HORN, COUNTY OF		Sand & Gravel		2		Big Horn		Matthew Dillon		$1,000.00

		SP0726		BLACK ROCK PIT		BIG HORN REDI MIX INC		Sand & Gravel		2		Park		Matthew Dillon		$27,000.00

		SP0738		CODY STAMPEDE		CODY STAMPEDE		Sand & Gravel		2		Park		Matthew Dillon		$20,000.00

		SP0279				PRAIRIE GEMS		Jade		2		Fremont		Mila Ready		$1,000.00

		SP0577				FREMONT, COUNTY OF (COMMISSIONERS)		Sand & Gravel		2		Fremont		Mila Ready		$1,000.00

		SP0716		LONG		DAVES ASPHALT CO		Sand & Gravel		2		Fremont		Mila Ready		$38,700.00

		RD0012				TATA CHEMICALS (SODA ASH) PARTNERS		Trona		2		Sweetwater		Nancy Williams		$250,000.00

		SP0582				HOT SPRINGS, COUNTY OF		Sand & Gravel		2		Hot Springs		Nancy Williams		$1,000.00

		SP0584				WASHAKIE, COUNTY OF		Sand & Gravel		2		Washakie		Nancy Williams		$1,000.00

		SP0827				WORLAND, CITY OF		Sand & Gravel		2		Washakie		Nancy Williams		$1,500.00

		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg		$76,928,200.00		$45,480,200.00		-$31,448,000.00		4/10/17

		PT0599		DRY FORK		WESTERN FUELS WY INC		Coal		3		Campbell		Kim Medina		$36,600,000.00		$26,700,000.00		-$9,900,000.00		10/3/16

		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		Coal		3		Campbell		Mark Rogaczewski		$146,850,000.00		$138,321,000.00		-$8,529,000.00		8/14/16

		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		Coal		3		Campbell		Dorran Larner		$71,367,000.00		$65,668,000.00		-$5,699,000.00		4/27/17

		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan		$27,738,300.00		$23,192,000.00		-$4,546,300.00		11/14/16

		PT0214		BELLE AYR		ALPHA COAL WEST INC		Coal		3		Campbell		Mark Rogaczewski		$127,506,767.00		$125,510,000.00		-$1,996,767.00		8/14/16

		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg		$3,800,000.00		$2,406,000.00		-$1,394,000.00		2/4/17

		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		Bentonite		3		Crook		Josh Malmberg		$6,475,000.00		$5,752,000.00		-$723,000.00		12/18/16

		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner		$6,800,000.00		$6,089,000.00		-$711,000.00		2/2/17

		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger		$1,890,594.00		$1,548,428.00		-$342,166.00		7/11/15

		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Crook		Josh Malmberg		$11,600,000.00		$11,281,000.00		-$319,000.00		9/4/15

		PT0772		ROGERS PIT		CROELL REDI MIX INC		Limestone		3		Crook		Dorran Larner		$362,000.00		$280,000.00		-$82,000.00		1/16/17

		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		Bentonite		3		Crook		David Schellinger		$246,000.00		$171,524.00		-$74,476.00		12/8/16

		PT0478		WILLOW CREEK		URANIUM ONE USA INC		Uranium		3		Johnson		Luke McMahan		$21,672,638.00		$21,624,510.00		-$48,128.00		10/22/16

		SP0675		MCINERNEY		QUALITY AGG & CONST INC		Sand & Gravel		3		Crook		Dorran Larner		$266,266.00		$220,624.00		-$45,642.00		1/3/14

		PT0824		RENO CREEK PROJECT		A U C LLC		Uranium		3		Campbell		Luke McMahan		$112,200.00		$73,973.00		-$38,227.00		12/18/16

		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		Sand & Gravel		3		Weston		Dorran Larner		$142,000.00		$107,000.00		-$35,000.00		12/1/16

		PT0661		SCHLOSSER		SCHLOSSER, J D		Bentonite		3		Crook		Josh Malmberg		$50,000.00		$16,000.00		-$34,000.00		5/4/17

		PT0727		SUNDANCE		MONOLITH MINERALS LLC		Gypsum		3		Crook		Dorran Larner		$77,100.00		$45,500.00		-$31,600.00		5/4/17

		PT0213		BIG HORN		BIG HORN COAL CO		Coal		3		Sheridan		David Myers		$742,000.00		$718,000.00		-$24,000.00		3/24/17

		SP0426		GARBER		GARBER AGRI BUSINESS INC		Sand & Gravel		3		Sheridan		David Myers		$64,900.00		$47,000.00		-$17,900.00		2/26/16

		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$25,300.00		$15,000.00		-$10,300.00		12/4/14

		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Weston		Dorran Larner		$29,900.00		$20,000.00		-$9,900.00		12/1/16

		PT0621		UPTON		AMERICAN COLLOID CO		Bentonite		3		Weston		Josh Malmberg		$1,200,000.00		$1,191,000.00		-$9,000.00		9/4/15

		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Sheridan		David Myers		$60,000.00		$51,100.00		-$8,900.00		3/15/01

		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		Rare earth elements		3		Crook		Bjarne Kristiansen		$430,000.00		$421,300.00		-$8,700.00		1/23/16

		SP0452		LINCH RANCH		SIERRA CONST CO INC		Scoria		3		Johnson		Jaime (Ms) Jakes		$46,000.62		$45,000.00		-$1,000.62		8/11/14

		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		Uranium		3		Johnson		Dorran Larner		$660,000.00		$659,165.00		-$835.00		8/16/14

		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		Uranium		3		Campbell		Dorran Larner		$280,000.00		$279,445.00		-$555.00		8/16/14

		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		Sand & Gravel		3		Crook		Dorran Larner		$13,515.00		$13,400.00		-$115.00		8/1/15

		CN0156				COUNTY COAL CO LLC		Coal		3		Johnson		Bjarne Kristiansen		$2,750.00		$2,750.00		$0.00		10/8/15

		CN0160				RAMACO WY COAL CO LLC		Coal		3		Sheridan		Bjarne Kristiansen		$59,272.67		$59,272.67		$0.00		6/25/15

		ET1580		JN PIT		MELGAARD CONST CO INC		Scoria		3		Campbell		David Myers		$20,000.00		$20,000.00		$0.00		11/29/13

		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		Scoria		3		Sheridan		David Myers		$111,600.00		$111,600.00		$0.00		7/17/14

		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$57,000.00		$57,000.00		$0.00		1/28/16

		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$46,900.00		$46,900.00		$0.00		3/20/16

		SP0689		RAPID CREEK		FLETCHER CONST CO		Sand & Gravel		3		Sheridan		David Myers		$58,000.00		$58,000.00		$0.00		1/28/13

		SP0757		TAYLOR		TAYLOR QUARRY LLC		Sand & Gravel		3		Sheridan		David Myers		$61,000.00		$61,000.00		$0.00		7/14/14

		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		Scoria		3		Campbell		David Myers		$32,600.00		$32,600.00		$0.00		8/29/14

		PT0237		CORDERO ROJO		CORDERO MINING LLC		Coal		3		Campbell		David Schellinger		$158,700,000.00		$158,700,000.00		$0.00		9/9/16

		PT0802		ROSS ISR		STRATA ENERGY INC		Uranium		3		Crook		David Schellinger		$10,221,000.00		$10,221,000.00		$0.00		4/28/16

		DN0434				MONOLITH MINERALS LLC		Limestone		3		Crook		Dorran Larner		$1,740.00		$1,740.00		$0.00		4/10/16

		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		Limestone		3		Crook		Dorran Larner		$281,000.00		$281,000.00		$0.00		12/30/16

		SP0512		COUNTY PITS		CROOK, COUNTY OF		Sand & Gravel		3		Crook		Dorran Larner		$1,000.00		$1,000.00		$0.00		10/10/16

		SP0549		COUNTY PITS		WESTON, COUNTY OF		Sand & Gravel		3		Weston		Dorran Larner		$1,000.00		$1,000.00		$0.00		10/10/16

		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		Limestone		3		Crook		Dorran Larner		$271,500.00		$271,500.00		$0.00		7/2/15

		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		Sand & Gravel		3		Crook		Dorran Larner		$60,100.00		$60,100.00		$0.00		11/3/16

		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme		$31,417,000.00		$31,417,000.00		$0.00		10/9/16

		PT0676		IZITA		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Doug Emme		$90,000.00		$90,000.00		$0.00		12/1/16

		PT0313		TISDALE		BUFFALO, CITY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$1,000.00		$1,000.00		$0.00		9/20/14

		PT0433		CABALLO		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Jaime (Ms) Jakes		$141,574,000.00		$141,574,000.00		$0.00		2/18/17

		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$1,000.00		$1,000.00		$0.00		1/31/14

		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$49,000.00		$49,000.00		$0.00		5/9/14

		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$118,000.00		$118,000.00		$0.00		11/15/14

		PT0775				INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$435,000.00		$435,000.00		$0.00		9/20/14

		PT0776		T CROSS T		MCMURRY READY-MIX CO		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$436,000.00		$436,000.00		$0.00		11/28/16

		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$185,000.00		$185,000.00		$0.00		3/24/14

		PT0798		SHELL CREEK		CROELL REDI MIX INC		Gravel		3		Johnson		Jaime (Ms) Jakes		$72,000.00		$72,000.00		$0.00		12/15/14

		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$86,000.00		$86,000.00		$0.00		9/21/14

		SP0697		CROSS H		CROSS H RANCH INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$48,000.00		$48,000.00		$0.00		10/11/14

		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$55,000.00		$55,000.00		$0.00		7/27/14

		SP0774		HEPP PIT		MELGAARD CONST CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$40,000.00		$40,000.00		$0.00		9/26/14

		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$34,000.00		$34,000.00		$0.00		5/2/15

		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		Coal		3		Campbell		Josh Malmberg		$288,000.00		$288,000.00		$0.00		4/28/11

		DN0432				BENTONITE PERFORMANCE MINERALS LLC		Bentonite		3		Weston		Josh Malmberg		$10,000.00		$10,000.00		$0.00		3/2/15

		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		Coal		3		Sheridan		Josh Malmberg		$633,000.00		$633,000.00		$0.00		7/17/16

		PT0500		BUCKSKIN		BUCKSKIN MINING CO		Coal		3		Campbell		Josh Malmberg		$103,263,000.00		$103,263,000.00		$0.00		9/1/16

		ET1599		CARTER		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$31,400.00		$31,400.00		$0.00

		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		Coal		3		Campbell		Kim Medina		$32,726,897.00		$32,726,897.00		$0.00		9/11/16

		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		Sand & Gravel		3		Campbell		Kim Medina		$23,055.00		$23,055.00		$0.00		1/12/17

		SP0711		RAG SCORIA PIT		HETTINGER LLC		Scoria		3		Campbell		Kim Medina		$43,200.00		$43,200.00		$0.00		9/23/11

		SP0719		PICKREL PIT		FULLER CONST INC		Scoria		3		Campbell		Kim Medina		$62,500.00		$62,500.00		$0.00		12/8/16

		SP0731		DURHAM RANCH PIT		FULLER CONST INC		Scoria		3		Campbell		Kim Medina		$39,000.00		$39,000.00		$0.00		12/10/12

		SP0770		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$53,400.00		$53,400.00		$0.00		7/14/14

		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan		$35,000.00		$35,000.00		$0.00		11/20/14

		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Campbell		Luke McMahan		$465,000.00		$465,000.00		$0.00		8/25/13

		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		Gold		3		Crook		Luke McMahan		$35,000.00		$35,000.00		$0.00		10/15/16

		LE0298				MOSES, R JOHN		Gold		3		Johnson		Luke McMahan		$5,300.00		$5,300.00		$0.00		12/24/16

		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		Uranium		3		Johnson		Luke McMahan		$41,400.00		$41,400.00		$0.00		2/2/17

		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		Uranium		3		Campbell		Luke McMahan		$122,171.00		$122,171.00		$0.00		4/29/17

		CN0154				LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski		$36,778.00		$36,778.00		$0.00		12/19/15

		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		Coal		3		Campbell		Stacy Page		$363,643,639.00		$363,643,639.00		$0.00		3/10/17

		SP0673		THAR		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$54,000.00		$59,800.00		$5,800.00		1/8/15

		SP0729		COLE PIT		FULLER CONST INC		Sand & Gravel		3		Crook		Dorran Larner		$68,600.00		$75,800.00		$7,200.00		1/22/16

		SP0725		60 BAR PIT		FRONTIER STONE CO		Scoria		3		Campbell		David Myers		$36,100.00		$45,200.00		$9,100.00		1/8/15

		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$29,000.00		$42,200.00		$13,200.00		8/11/14

		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		Scoria		3		Campbell		Kim Medina		$31,800.00		$46,000.00		$14,200.00		12/1/16

		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$135,000.00		$154,000.00		$19,000.00		12/29/14

		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		Limestone		3		Crook		Dorran Larner		$96,000.00		$122,000.00		$26,000.00		12/1/16

		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		Uranium		3		Johnson		Luke McMahan		$365,000.00		$419,000.00		$54,000.00		10/27/16

		DN0401		RENO CREEK		A U C LLC		Uranium		3		Campbell		Luke McMahan				$112,200.00		$112,200.00		2/18/16

		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		Coal		3		Campbell		Luke McMahan		$1,757,163.00		$2,562,383.00		$805,220.00		6/11/16

		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		Sand & Gravel		3		Sheridan		David Myers		$21,000.00

		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$40,500.00

		SP0820				AGGREGATE SOLUTIONS LLC		Scoria		3		Campbell		David Myers		$21,000.00

		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		Sand & Gravel		3		Sheridan		David Myers		$33,000.00

		PT0816		RULE PIT		CROELL REDI-MIX INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$124,000.00

		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$65,000.00

		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$36,000.00

		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		Sand & Gravel		3		Johnson		Jaime (Ms) Jakes		$53,000.00

		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		Sand & Gravel		3		Campbell		Kim Medina		$1,000.00

		RD0018		UCG		LINC ENERGY OPERATIONS INC		Coal		3		Campbell		Mark Rogaczewski		$393,510.00

		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		Coal		3		Campbell		Muthu Kuchanur		$176,100.00

																$2,805,212,280.93













Permit 
Number

Mine Name Company Name Mineral
District 

ID
County

SP0733
CRESTON 
JUNCTION BASIC ENERGY SERV LP Scoria 1 Sweetwater

PT0792 DCDM
TOLSA WYOMING BENTONITE 
CORP Bentonite 1 Natrona

PT0215 CASPER PIT KNIFE RIVER (JTL GROUP INC DBA) Sand & Gravel 1 Natrona
SP0466 FOUR SQUARE FOUR SQUARE MINING INC Gold 1 Albany

SP0551
BALD BUTTE 
QUARRY BALD BUTTE LAND CO LLC Stone 1 Niobrara

SP0644
WY HEREFORD 
RANCH KEHN, DON CONST INC Sand & Gravel 1 Laramie

SP0669 POLO PIT WILLITS CO INC Sand & Gravel 1 Laramie

SP0694 BURNETT QUARRY MOBILE CONCRETE INC Granite 1 Albany

SP0815
HARRIMAN 
QUARRY SIMON CONTRACTORS Stone 1 Laramie

ET1586 ANSELMI MCMURRY READY‐MIX CO Limestone 1 Carbon
PT0533 GOOD MINING CO LLC Bentonite 2 Big Horn
SP0671 KILROY LLC Sand & Gravel 2 Lincoln
SP0692 CALL NAEF, DOUGLAS A & JACQULYN I Sand & Gravel 2 Lincoln
PT0245 GEORGIA PACIFIC GYPSUM LLC Gypsum 2 Big Horn

SP0670 SEELY
ROCKY MOUNTAIN PRE MIX 
CONCRETE Sand & Gravel 2 Fremont

PT0464
TATA CHEMICALS (SODA ASH) 
PARTNERS Trona 2 Sweetwater

PT0788 LOST CREEK LOST CREEK ISR LLC Uranium 2 Sweetwater

SP0699 SANDSTONE WIND RIVER QUARRY
Decorative 
Stone/Rock 2 Hot Springs

SP0783 ARCHER HIGH PLAINS VENTURES LLC Sand & Gravel 2 Sublette

SP0784 OWL CREEK
OWL CREEK GRAVEL PRODUCTS 
LLC Gravel 2 Hot Springs

SP0725 60 BAR PIT FRONTIER STONE CO Scoria 3 Campbell
SP0729 COLE PIT FULLER CONST INC Sand & Gravel 3 Crook

SP0793
STATELINE 
QUARRY FISHER SAND & GRAVEL CO Limestone 3 Crook

PT0710 KENNEDY PIT
POWDER RIVER SAND & GRAVEL 
LLC Sand & Gravel 3 Johnson

PT0720 WEDIN PIT
SUSSEX SAND & GRAVEL (INDIAN 
PIPE CATTLE CO INC DBA) Sand & Gravel 3 Johnson

SP0673 THAR QUALITY AGG & CONST INC Scoria 3 Campbell

SP0794
BUFFALO RANCH 
PIT QUALITY AGG & CONST INC Scoria 3 Campbell

DN0401 RENO CREEK A U C LLC Uranium 3 Campbell

PT0486
SYNTHETIC FUELS 
MINE GREEN BRIDGE HOLDINGS INC Coal 3 Campbell



PT0631 RUTH ISL PROJECT
CAMECO RESOURCES (POWER 
RESOURCES INC DBA) Uranium 3 Johnson



Permit Coordinator Total Bond Amount
Appr Recl 
Estimate

Difference
Calculated Bond 

Due Date

Brian Goodnough $49,000.00 $68,000.00 $19,000.00 3/28/2016

Chad Haley $95,700.00 $110,000.00 $14,300.00 2/24/2017

Kellen Waldo $127,600.00 $128,900.00 $1,300.00 2/18/2017
Pam Rothwell $7,638.00 $27,650.00 $20,012.00 1/12/2015

Pam Rothwell $193,874.00 $263,700.00 $69,826.00 7/8/2012

Pam Rothwell $208,500.00 $250,100.00 $41,600.00 5/17/2015
Pam Rothwell $72,800.00 $1,691,200.00 $1,618,400.00 6/21/2015

Pam Rothwell $47,200.00 $48,500.00 $1,300.00 3/20/2017

Pam Rothwell $90,100.00 $100,000.00 $9,900.00 4/1/2017
Rich Vincent $45,000.00 $171,800.00 $126,800.00 4/1/2017
Brian Wood $13,000.00 $43,600.00 $30,600.00 4/29/2017
Brian Wood $60,000.00 $76,000.00 $16,000.00 9/29/2014
Brian Wood $26,600.00 $132,000.00 $105,400.00 2/4/2017
Matthew Dillon $2,469,500.00 $3,033,000.00 $563,500.00 6/11/2016

Mila Ready $99,500.00 $147,000.00 $47,500.00 8/7/2016

Nancy Williams $24,956,000.00 $30,264,000.00 $5,308,000.00 8/20/2016
Nancy Williams $14,977,000.00 $15,586,000.00 $609,000.00 4/16/2017

Nancy Williams $32,000.00 $34,800.00 $2,800.00 8/8/2009
Nancy Williams $12,000.00 $17,000.00 $5,000.00 1/4/2015

Nancy Williams $33,500.00 $37,200.00 $3,700.00 2/23/2017
David Myers $36,100.00 $45,200.00 $9,100.00 1/8/2015
Dorran Larner $68,600.00 $75,800.00 $7,200.00 1/22/2016

Dorran Larner $96,000.00 $122,000.00 $26,000.00 12/1/2016

Jaime (Ms) Jakes $135,000.00 $154,000.00 $19,000.00 12/29/2014

Jaime (Ms) Jakes $29,000.00 $42,200.00 $13,200.00 8/11/2014
Kim Medina $54,000.00 $59,800.00 $5,800.00 1/8/2015

Kim Medina $31,800.00 $46,000.00 $14,200.00 12/1/2016
Luke McMahan $112,200.00 $112,200.00 2/18/2016

Luke McMahan $1,757,163.00 $2,562,383.00 $805,220.00 6/11/2016



Luke McMahan $365,000.00 $419,000.00 $54,000.00 10/27/2016



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine responses @ Wed Mar 22, 2017 8am - 10am (muthu.kuchanur@wyo.gov)
Date: Wednesday, March 22, 2017 7:49:57 AM

Brook Mine responses
When Wed Mar 22, 2017 8am – 10am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=bWttdW9hdDNhYmV2ZjgzZjBuYmZkaHBiNjAgbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdjMwZjkxNzg0M2VlYmZlMjVmODVlY2M1ZTgxZGU4MmQ4ZDhjOGU1NjU&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.mkmuoat3abevf83f0nbfdhpb60
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: bj.kristiansen@wyo.gov
To: Mark Rogaczewski
Subject: Accepted: Brook Mine Revision Call
Date: Thursday, March 23, 2017 2:17:29 PM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: bj.kristiansen@wyo.gov
To: Mark Rogaczewski
Subject: Accepted: Brook Mine Revision Call
Date: Thursday, March 23, 2017 2:17:29 PM

--

E-Mail to and from me, in connection with the transaction
of public business, is subject to the Wyoming Public Records
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: bj.kristiansen@wyo.gov
To: Mark Rogaczewski
Subject: Accepted: Brook Mine Revision Call
Date: Thursday, March 23, 2017 2:18:23 PM

BEGIN:VCALENDAR
PRODID:-//Microsoft Corporation//Outlook 15.0 MIMEDIR//EN
VERSION:2.0
METHOD:REPLY
X-MS-OLK-FORCEINSPECTOROPEN:TRUE
BEGIN:VTIMEZONE
TZID:Mountain Standard Time
BEGIN:STANDARD
DTSTART:16011104T020000
RRULE:FREQ=YEARLY;BYDAY=1SU;BYMONTH=11
TZOFFSETFROM:-0600
TZOFFSETTO:-0700
END:STANDARD
BEGIN:DAYLIGHT
DTSTART:16010311T020000
RRULE:FREQ=YEARLY;BYDAY=2SU;BYMONTH=3
TZOFFSETFROM:-0700
TZOFFSETTO:-0600
END:DAYLIGHT
END:VTIMEZONE
BEGIN:VEVENT
ATTENDEE;PARTSTAT=ACCEPTED:mailto:bj.kristiansen@wyo.gov
CLASS:PUBLIC
COMMENT: \n\n
CREATED:20170323T201823Z
DTEND;TZID="Mountain Standard Time":20170324T120000
DTSTAMP:20170323T201823Z
DTSTART;TZID="Mountain Standard Time":20170324T110000
LAST-MODIFIED:20170323T201823Z
LOCATION:Mark will call Alan & Andrew at their offices
PRIORITY:5
SEQUENCE:0
SUMMARY;LANGUAGE=en-us:Accepted: Brook Mine Revision Call
TRANSP:OPAQUE
UID:2ta449sm0k22htro5jrqck1fb0@google.com
X-ALT-DESC;FMTTYPE=text/html:<html xmlns:o="urn:schemas-microsoft-com:offic
        e:office" xmlns:w="urn:schemas-microsoft-com:office:word" xmlns:m="http://
        schemas.microsoft.com/office/2004/12/omml" xmlns="http://www.w3.org/TR/REC
        -html40"><head><META HTTP-EQUIV="Content-Type" CONTENT="text/html\; charse
        t=us-ascii"><meta name=Generator content="Microsoft Word 15 (filtered medi
        um)"><style><!--\n/* Font Definitions */\n@font-face\n  {font-family:"Cambr
        ia Math"\;\n    panose-1:2 4 5 3 5 4 6 3 2 4\;}\n@font-face\n   {font-family:Ca
        libri\;\n       panose-1:2 15 5 2 2 2 4 3 2 4\;}\n/* Style Definitions */\np.Mso
        Normal\, li.MsoNormal\, div.MsoNormal\n {margin:0in\;\n margin-bottom:.000
        1pt\;\n font-size:11.0pt\;\n    font-family:"Calibri"\,sans-serif\;}\na:link\
        , span.MsoHyperlink\n   {mso-style-priority:99\;\n      color:#0563C1\;\n       text-de
        coration:underline\;}\na:visited\, span.MsoHyperlinkFollowed\n  {mso-style-
        priority:99\;\n color:#954F72\;\n       text-decoration:underline\;}\nspan.Email
        Style17\n       {mso-style-type:personal-compose\;}\n.MsoChpDefault\n   {mso-style
        -type:export-only\;\n   font-family:"Calibri"\,sans-serif\;}\n@page WordSect
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mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov
mailto:bj.kristiansen@wyo.gov
http://www.w3.org/TR/REC


        nbsp\;</o:p></p></div></body></html>
X-MICROSOFT-CDO-BUSYSTATUS:BUSY
X-MICROSOFT-CDO-IMPORTANCE:1
X-MS-OLK-AUTOFILLLOCATION:FALSE
X-MS-OLK-CONFTYPE:0
END:VEVENT
END:VCALENDAR



more details »

From: Google Calendar
To: Muthu Kuchanur; muthu.kuchanur@wyo.gov
Subject: Notification: Brook Mine - CHIA relevance @ Fri Mar 24, 2017 8am - 9am (muthu.kuchanur@wyo.gov)
Date: Friday, March 24, 2017 7:50:03 AM

Brook Mine - CHIA relevance
When Fri Mar 24, 2017 8am – 9am Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur

Calendar muthu.kuchanur@wyo.gov

Who • muthu.kuchanur@wyo.gov - organizer

Invitation from Google Calendar

You are receiving this email at the account muthu.kuchanur@wyo.gov because you are subscribed for notifications on
calendar muthu.kuchanur@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=N2M5bTNtM2dkMnFsZDhobzBkMG5uMXIzdG8gbXV0aHUua3VjaGFudXJAd3lvLmdvdg&tok=MjIjbXV0aHUua3VjaGFudXJAd3lvLmdvdmE4MWU5Yzg1NGMxYTVlNGNmNGEzNDdmMjRiMGU3N2ZhYmQ5MDI0ZGI&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:muthu.kuchanur@wyo.gov
mailto:muthu.kuchanur@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/muthu-kuchanur?hceid=bXV0aHUua3VjaGFudXJAd3lvLmdvdg.7c9m3m3gd2qld8ho0d0nn1r3to
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


more details »

From: Google Calendar
To: Carol Bilbrough; Carol Bilbrough
Subject: Notification: Brook mine call @ Fri Mar 24, 2017 11am - 12pm (carol.bilbrough@wyo.gov)
Date: Friday, March 24, 2017 10:50:14 AM

Brook mine call
When Fri Mar 24, 2017 11am – 12pm Mountain Time

Video call https://plus.google.com/hangouts/_/wyo.gov/carol-bilbrough

Calendar carol.bilbrough@wyo.gov

Who • Carol Bilbrough - organizer

Invitation from Google Calendar

You are receiving this email at the account carol.bilbrough@wyo.gov because you are subscribed for notifications on
calendar carol.bilbrough@wyo.gov.

To stop receiving these emails, please log in to https://www.google.com/calendar/ and change your notification settings
for this calendar.

Forwarding this invitation could allow any recipient to modify your RSVP response. Learn More.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

https://www.google.com/calendar/event?action=VIEW&eid=cWsxNGk4bm1haTViNWY0MG1jbmFla2x0YzAgY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y&tok=MjMjY2Fyb2wuYmlsYnJvdWdoQHd5by5nb3ZmNzMyMGRlYTE4MjdkZGEyM2Y4NjY4MjBkY2ZiZmZiMGI3N2NlZDQ1&ctz=America/Denver&hl=en
mailto:calendar-notification@google.com
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
https://plus.google.com/hangouts/_/wyo.gov/carol-bilbrough?hceid=Y2Fyb2wuYmlsYnJvdWdoQHd5by5nb3Y.qk14i8nmai5b5f40mcnaekltc0
https://www.google.com/calendar/
https://support.google.com/calendar/answer/37135#forwarding


From: Mark Rogaczewski
To: DEQ-Sheridan-LQD
Subject: April 2017 Staff Meeting Agenda
Date: Wednesday, March 29, 2017 10:32:47 AM
Attachments: April 2017 Staff Meeting Agenda.docx

Please see attached the agenda for the April 2017 LQD staff meeting.  The meeting
will be held in the Mountain View Conference room from 8 - 10 a.m.

Please stop by with any questions or topics to be added to the agenda.

Thanks, 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:deq-sheridan-lqd@wyo.gov
mailto:mark.rogaczewski@wyo.gov

April 2017 Staff Meeting Agenda

Monday April 3, 2017        

8:00 a.m. – 10:00 p.m.  Mountain View Conference Room



Agenda:



Safety Point:  Deer Ticks and Lyme Disease.  With warming spring temperatures, the time to check yourself for ticks after being in the field has arrived.  I will provide a handout related to Deer Ticks and Lyme Disease.      



LQD D3 Positions Update:   Mr. Gilbert Yapo will start employment today with the LQD D3 staff in Position 4041 – as an ENEG09 - Engineer II.  



Position 4035 – ENNR09 – Natural Resources Analyst – A second round of interviews was held on March 29, 2017 for the two highest scoring applicants from the March 17, 2017 interviews.  BJ, Jaime and I were on this interview committee.  I will provide an update on the filling of this position.  



Position 4034 – ENNR09 – Natural Resources Analyst – This position in D3 remains open.  DEQ upper management is scheduled to decide in late April – early May 2017 on whether or not this position will remain with LQD D3 or be moved to another office/division.    



[bookmark: _GoBack]Brooks Mine EQC Hearing Update:  The EQC hearing for objections to the RAMACO – Brooks Mine application is scheduled for May 21 – 25, 2017 in Sheridan.  The exact location has not been decided.  Please do not discuss any comments or inquires related to this application with the public or other operators.  The objections to this application is now a contested case to be heard by the EQC.  Please do not make any statements that could jeopardize LQD’s defense of our permitting processes for this application.  Please forward all inquiries related to objections and/or application content to Bj and I.  We will address these inquiries with assistance as necessary from DEQ upper management or the AG’s office.   



Difficult Conversations Training:  Cindy Hayden sent an email notification this training class for the Sheridan Field Office will be held on June 8, 2017.  LQD D3 staff I supervise are required to attend unless you have a pre-scheduled doctor/dentist appointment or other emergency that unexpectedly conflicts with this training course.  Please reserve this date and training class on your schedules. 



Substance Abuse Training:  Joe Franken - ADM Human Resources sent an email notification on March 21, 2017 for DEQ staff to complete an on-line substance abuse training session.  Directions to complete this training are contained in Joe’s email.  By meeting the requirements outlined in the Safety Discount Program, DEQ can save 10% on annual worker’s compensation premiums.  This is significant as DEQ’s premium last year was $413,794.95 (10% savings equates to over $41,000 per year).



Mid-Term PMI Coaching Meetings:  REMINDER - The deadline to complete the 2016-2017 mid-term PMI coaching meetings is Monday – April 17, 2017.  Please keep your Google calendars updated so I can schedule these meetings.  Please be prepared to discuss tracking of annual report reviews and inspection report writing.  

 

March 2017 Time Sheets:  Please have your March 2017time sheets to me by noon Tuesday – April 4, 2017.   



Staff items requiring group discussions.  
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Directions to complete this training are contained in Joe’s email.  By meeting the requirements 
outlined in the Safety Discount Program, DEQ can save 10% on annual worker’s compensation 
premiums.  This is significant as DEQ’s premium last year was $413,794.95 (10% savings 
equates to over $41,000 per year). 
 
Mid-Term PMI Coaching Meetings:  REMINDER - The deadline to complete the 2016-2017 
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From: Alan Edwards
To: 3-9jiWBQKDAYjxo1k-yngxky-tuxkvr4muumrk.iusgrgt.kj2gxjy24u.mu1@doclist.bounces.google.com
Subject: Out-of-office Re: Brook Mine application - Invitation to collaborate
Date: Monday, April 03, 2017 5:21:33 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:3-9jiWBQKDAYjxo1k-yngxky-tuxkvr4muumrk.iusgrgt.kj2gxjy24u.mu1@doclist.bounces.google.com
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Attorney-Client privileged communication, Brook Mine EQC hearing
Date: Tuesday, April 04, 2017 2:05:28 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Attorney-Client privileged communication, Brook Mine EQC hearing
Date: Tuesday, April 04, 2017 2:05:28 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: bj.kristiansen@wyo.gov
Subject: Out-of-office Re: Attorney-Client privileged communication, Brook Mine EQC hearing
Date: Tuesday, April 04, 2017 2:05:30 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Muthu Kuchanur
To: Tammi Pusheck
Subject: OCR request
Date: Tuesday, April 04, 2017 2:25:13 PM

Tammi,

The pdf is located in F:\Division\LQD\PERMITS\TFN 6 2-025 Brook
Mine\ExpertReport

Thanks for the help.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

mailto:muthu.kuchanur@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov


From: Tammi Pusheck
To: Muthu Kuchanur
Subject: Re: OCR request
Date: Tuesday, April 04, 2017 3:06:44 PM

do you have this file open?

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

On Tue, Apr 4, 2017 at 2:25 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Tammi,

The pdf is located in F:\Division\LQD\PERMITS\TFN 6 2-025 Brook
Mine\ExpertReport

Thanks for the help.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:(307)%20777-7132
mailto:muthu.kuchanur@wyo.gov


From: Muthu Kuchanur
To: Tammi Pusheck
Subject: Re: OCR request
Date: Tuesday, April 04, 2017 3:11:17 PM

No Tammi...

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Apr 4, 2017 at 3:06 PM, Tammi Pusheck <tammi.pusheck1@wyo.gov>
wrote:

do you have this file open?

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

On Tue, Apr 4, 2017 at 2:25 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Tammi,

The pdf is located in F:\Division\LQD\PERMITS\TFN 6 2-025 Brook
Mine\ExpertReport

Thanks for the help.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:muthu.kuchanur@wyo.gov
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
mailto:tammi.pusheck1@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:(307)%20777-7132
mailto:muthu.kuchanur@wyo.gov


Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Tammi Pusheck
To: Muthu Kuchanur
Subject: Re: OCR request
Date: Tuesday, April 04, 2017 3:25:55 PM

Ok....I have finished OCRing the document and renamed it accordingly in the same
Expert Report folder.

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

On Tue, Apr 4, 2017 at 3:11 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

No Tammi...

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 
Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

On Tue, Apr 4, 2017 at 3:06 PM, Tammi Pusheck <tammi.pusheck1@wyo.gov>
wrote:

do you have this file open?

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

On Tue, Apr 4, 2017 at 2:25 PM, Muthu Kuchanur <muthu.kuchanur@wyo.gov>
wrote:

Tammi,

The pdf is located in F:\Division\LQD\PERMITS\TFN 6 2-025 Brook
Mine\ExpertReport

Thanks for the help.

-----------------------------------------------------
Muthu Kuchanur, Ph.D., P.E.

Geology Supervisor,
Division Services - Land Quality Division, 

mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov
tel:(307)%20777-7132
mailto:muthu.kuchanur@wyo.gov
mailto:tammi.pusheck1@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov
mailto:muthu.kuchanur@wyo.gov


Wyoming Department of Environmental Quality,
Cheyenne - 82001

Phone: 307-777-7132
Email: muthu.kuchanur@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20777-7132
mailto:muthu.kuchanur@wyo.gov


From: Tammi Pusheck
To: Cindy Brown (SPCR)
Subject: Upload spreadsheet for Production
Date: Wednesday, April 05, 2017 1:01:09 PM
Attachments: HPRM Permit Upload for Production.xlsx

Please see attached for import into HPRM Production.

Tammi Pusheck
Records Manager
WDEQ Land Quality Division
307-777-7053
tammi.pusheck1@wyo.gov

mailto:tammi.pusheck1@wyo.gov
mailto:cindy.brown@wyo.gov
tel:307-777-7053
mailto:tammi.pusheck1@wyo.gov

MIDAS_Query_Results

				Permit Number		Mine Name		Company Name		Initial Operation		Term Date		District ID

		1		CN0001				BRANSON, D H		1/3/80		8/30/83		1

		2		CN0002				KINGS POINT ENERGY INC		1/15/80		1/15/87		3

		3		CN0003				KIEWIT MINING & ENGINEERING CO		1/16/80		11/4/85		2

		4		CN0004				RUBY DRILLING CO		1/16/80		2/6/84		3

		5		CN0005				KINGS POINT ENERGY INC		1/29/80		5/20/87		2

		6		CN0006				KERR MCGEE COAL CORP		1/31/80		9/2/87		3

		7		CN0007				GRACE, W R & CO		2/5/80		6/29/81		2

		8		CN0008				TEXACO INC		2/6/80		4/14/83		3

		9		CN0009				ARK LAND CO		2/6/80				1

		10		CN0010				RESOURCE EXPL & MINING INC		2/7/80		5/14/85		2

		11		CN0011				KINGS POINT ENERGY INC		2/7/80		6/22/05		2

		12		CN0012				RESOURCE EXPL & MINING INC		2/21/80		11/29/83		1

		13		CN0013				PITTSBURG & MIDWAY COAL MINING CO (THE)		2/25/80		4/12/88		2

		14		CN0014				ABBOTT, C J INC		3/10/80		12/8/83		3

		15		CN0015				ANADARKO HOLDING CO		3/31/80				1

		16		CN0016				MOBIL OIL CORP		4/7/80		1/8/90		3

		17		CN0017				MAPCO INC		4/11/80		4/14/83		3

		18		CN0018				ATLANTIC RICHFIELD CO		4/11/80		9/2/83		3

		19		CN0019				EXXON COAL RESOURCES USA INC		4/22/80		5/29/84		3

		20		CN0020				BELCO PETROLEUM CORP		5/1/80		1/3/86		3

		21		CN0021				ANTELOPE COAL CO		5/19/80		11/29/84		1

		22		CN0022				CARTER MINING CO (THE)		5/27/80		7/12/83		3

		23		CN0023				SHELL MINING CO		6/2/80		7/11/95		3

		24		CN0024				SHELL MINING CO		6/20/80		10/2/85		3

		25		CN0025				SUNOCO ENERGY DEVELOPMENT CO		6/2/80		7/1/85		2

		26		CN0026				SUNOCO ENERGY DEVELOPMENT CO		6/2/80		7/1/85		2

		27		CN0027				ENERGY DEVELOPMENT CO		6/12/80		4/30/86		1

		28		CN0028				ENERGY DEVELOPMENT CO		6/12/80		7/8/83		1

		29		CN0029				F M C CORP		6/23/80		10/2/06		1

		30		CN0030				SHERIDAN ENTERPRISES INC		7/20/80		2/9/84		3

		31		CN0031				THUNDER BASIN COAL CO		7/28/80		12/12/97		3

		32		CN0032				AMOCO MINERALS CO		7/28/80		8/4/86		3

		33		CN0033				KIEWIT MINING & ENGINEERING CO		8/18/80		11/5/09		3

		34		CN0034				FORT UNION MINE PARTNERSHIP		8/25/80		5/18/90		3

		35		CN0035				ENERGY DEVELOPMENT CO		8/25/80		5/22/08		1

		36		CN0036				CITIES SERV CO		9/11/80		11/29/83		3

		37		CN0037				EXTRACTIVE FUELS INC		10/1/80		5/23/88		1

		38		CN0038				CHEROKEE COAL CO		10/1/80		1/25/82		2

		39		CN0039				SHERIDAN ENTERPRISES INC		10/1/80		2/9/84		3

		40		CN0040				CHEVRON USA INC		12/3/80		11/23/81		3

		41		CN0041				GETTY OIL CO		1/5/81		1/5/82		3

		42		CN0042				CARTER MINING CO (THE)		3/6/81		12/8/83		3

		43		CN0043				U S NICKEL CORP		3/27/81		10/16/86		1

		44		CN0044				EXXON COAL RESOURCES USA INC		4/14/81		6/17/85		3

		45		CN0045				LOAD ASSOCIATES		5/11/81		7/15/83		3

		46		CN0046				THUNDER BASIN COAL CO		5/14/81		7/11/95		3

		47		CN0047				UTAH INTL INC		5/26/81		12/8/83		2

		48		CN0048				WYODAK RESOURCES DEVELOPMENT CORP		5/27/81		12/27/85		3

		49		CN0049				GLENROCK COAL CO		6/16/81		12/3/02		1

		50		CN0050				SUNOCO ENERGY DEVELOPMENT CO		6/16/81		5/15/84		3

		51		CN0051				SUNOCO ENERGY DEVELOPMENT CO		6/16/81		5/15/84		3

		52		CN0052				ROYAL LAND CO		7/6/81		9/28/83		3

		53		CN0053				ATLANTIC RICHFIELD CO		7/6/81		6/18/84		3

		54		CN0054				SHERIDAN ENTERPRISES INC		7/27/81		2/10/92		3

		55		CN0055				MOBIL OIL CORP		8/13/81		5/1/85		3

		56		CN0056				NORTHWESTERN RESOURCES CO		8/13/81		8/10/87		2

		57		CN0057				ELDORADO EXPL INC		3/12/82		9/16/97		3

		58		CN0058				PEABODY COAL CO		4/26/82		1/4/85		3

		59		CN0059				ARROYO, JOSE C		5/13/82		6/11/84		3

		60		CN0060				C T D INC		5/24/82		8/30/85		2

		61		CN0061				SPARROW COAL INC		5/25/82		7/24/84		2

		62		CN0062				BELCO PETROLEUM CORP		6/14/82		1/19/85		3

		63		CN0063				PITTSBURG & MIDWAY COAL MINING CO (THE)		7/29/82		10/5/84		3

		64		CN0064				SHELL MINING CO		8/10/82		9/30/85		3

		65		CN0065				ARK LAND CO		8/24/82		10/11/07		2

		66		CN0066				PITTSBURG & MIDWAY COAL MINING CO (THE)		10/5/82		8/26/87		1

		67		CN0067				GULF RESEARCH & DEVELOPMENT CO		10/27/82		12/4/85		2

		68		CN0068				GULF RESEARCH & DEVELOPMENT CO		10/27/82		12/4/85		2

		69		CN0069				NORTH ANTELOPE COAL CO		2/25/83		1/4/85		3

		70		CN0070				ARK LAND CO		3/4/83		7/7/94		2

		71		CN0071				AMAX COAL CO		4/18/83		8/24/94		3

		72		CN0072				AMAX COAL CO		4/14/83		1/5/90		3

		73		CN0073				U S BLM		5/18/83		1/19/85		2

		74		CN0074				ROCHELLE COAL CO		7/20/83		1/4/85		3

		75		CN0075				ARK LAND CO		7/21/83		2/19/87		1

		76		CN0076				U S BLM		7/28/83		1/19/85		3

		77		CN0077				U S BLM		8/2/83		1/7/13		3

		78		CN0078				BLACK BUTTE COAL CO		8/23/83		2/22/93		2

		79		CN0079				CARTER MINING CO (THE)		8/23/83		6/19/89		3

		80		CN0080				PHILLIPS PETROLEUM CO		9/22/83		8/28/87		3

		81		CN0081		KEELINE		NEIL BUTTE CO		9/30/83		6/29/95		3

		82		CN0082				TEXAS ENERGY SERV INC		10/26/83		4/2/92		3

		83		CN0083				ROCHELLE COAL CO		11/29/83		1/4/84		3

		84		CN0084				PITTSBURG & MIDWAY COAL MINING CO (THE)		4/30/84		12/28/00		2

		85		CN0085				ANADARKO HOLDING CO		5/21/84				2

		86		CN0086				REYNOLDS METAL CO		6/7/84		6/1/89		3

		87		CN0087				WYOMING MINING INC		8/7/84		4/29/86		3

		88		CN0088				ARK LAND CO		11/13/84		4/8/86		1

		89		CN0089				ATLANTIC RICHFIELD CO		11/16/84		8/31/87		3

		90		CN0090				ARK LAND CO		12/21/84		10/16/86		2

		91		CN0091				POWDER RIVER COAL LLC		12/24/84		10/12/10		1

		92		CN0092				ROCHELLE COAL CO		12/24/84		5/14/99		3

		93		CN0093				NORTH ANTELOPE COAL CO		12/24/84		5/14/99		3

		94		CN0094				BECOR INC		3/20/84		8/10/92		2

		95		CN0095				CORDERO MINING CO		7/17/85		2/27/91		3

		96		CN0096				BLACK BUTTE COAL CO		9/17/85				2

		97		CN0097				EXXON COAL RESOURCES USA INC		9/17/85		10/16/86		3

		98		CN0098				U S BLM		9/26/85		11/14/86		3

		99		CN0099				U S BLM		5/19/86		1/26/06		1

		100		CN0100				U S BLM		6/4/86		7/30/02		2

		101		CN0101				STEARNS CATALYTIC CORP		7/1/86		12/21/87		3

		102		CN0102				NORTH DAKOTA MINING RESOURCES		7/1/86		3/24/87		3

		103		CN0103				NORTH DAKOTA MINING RESOURCES		7/1/86		1/7/87		1

		104		CN0104				NORTH DAKOTA MINING RESOURCES		7/1/86		5/18/09		1

		105		CN0105				KERR MCGEE COAL CORP		12/23/86		6/15/89		3

		106		CN0106				HORIZONS WEST INC		1/8/87		6/8/88		1

		107		CN0107				ARK LAND CO		2/19/87		1/15/10		1

		108		CN0108				ROCKEFELLER, LAURANCE S		5/8/87		2/4/88		3

		109		CN0109				BLACK BUTTE COAL CO		7/1/87		8/14/91		2

		110		CN0110				U S BLM		8/25/87		12/22/09		3

		111		CN0111				CARBON COUNTY UCG INC		12/21/87		9/19/07		1

		112		CN0112				UNIVERSITY OF WY (THE)		11/30/87		9/14/92		3

		113		CN0113				TRITON COAL CO		6/27/88		3/28/95		3

		114		CN0114				BLACK BUTTE COAL CO		9/5/88		8/17/92		2

		115		CN0115				WYMO FUELS INC		4/12/89		1/12/99		3

		116		CN0116				BRIDGER COAL CO		8/24/89				2

		117		CN0117				SHOSHONE COAL CORP		8/30/89		10/5/12		1

		118		CN0118				BRIDGER COAL CO		3/30/90				2

		119		CN0119				NORTHWESTERN RESOURCES CO		3/30/90		5/7/98		3

		120		CN0120		PRONGHORN		CONSOLIDATION COAL CO		10/8/90		9/2/11		3

		121		CN0121				ROSEBUD COAL SALES CO		11/9/90		12/6/10		1

		122		CN0122				LION COAL CO		2/11/92		1/18/01		2

		123		CN0123				ANTELOPE COAL LLC		8/10/92		10/2/13		1

		124		CN0124				TEXACO INC		5/7/93		11/9/94		3

		125		CN0125				THUNDER BASIN COAL CO LLC		3/15/95		10/6/98		3

		126		CN0126				BRIDGER COAL CO		7/27/95				2

		127		CN0127				WASATCH COAL LLC		2/26/98		8/4/98		2

		128		CN0128				THUNDER BASIN COAL CO LLC		5/7/99		3/6/06		3

		129		CN0129				TRITON COAL CO LLC		7/12/99		12/7/04		3

		130		CN0130				BRIDGER COAL CO		8/9/00				2

		131		D10LOA001				THOMAS, JOHN E				2/16/89		1

		132		D10LOA010				HARAK, JAMES				7/11/95		1

		133		D10LOA011				COX, JOE				7/11/95		1

		134		D10LOA012				COOK, ARNOLD G				7/11/95		1

		135		D10LOA013				SODERBERG MASONRY INC		9/25/89		10/22/90		1

		136		D10LOA014				CASPER, CITY OF BOARD OF PUBLIC UTILITIES				7/5/95		1

		137		D10LOA015				DAVIS, ROBERT B				7/11/95		1

		138		D10LOA016				GEORGIO, JOSEPH				7/11/98		1

		139		D10LOA017				SINCLAIR OIL CORP				6/27/95		1

		140		D10LOA018				ALLRED, PAUL				7/11/95		1

		141		D10LOA019				MAUPIN, GREG				7/11/95		1

		142		D10LOA002				GEMENIC ENTERPRISES				7/5/95		1

		143		D10LOA020				LIEN, PETE & SONS INC		8/2/90		3/13/91		1

		144		D10LOA021				UNION PACIFIC RESOURCES MINERALS				7/5/95		1

		145		D10LOA022				LIEN, PETE & SONS INC				2/26/91		1

		146		D10LOA023				BASINS INC				7/5/95		1

		147		D10LOA024				VONRIESEN, DALE				6/12/95		1

		148		D10LOA025				SHINNEMAN, GARY P				7/11/95		1

		149		D10LOA026				WEDLOCK, STANLEY L				7/11/95		1

		150		D10LOA027				KEHN, DON CONST INC				7/5/95		1

		151		D10LOA028				SUNRISE STONE INC				3/30/92		1

		152		D10LOA029				LARRYS INC				3/24/92		1

		153		D10LOA003				BLACK HILLS LIGNITE				6/27/95		1

		154		D10LOA030				MARTIN, WALLACE				6/18/92		1

		155		D10LOA031				WERBER, KRISTOPHER				6/18/92		1

		156		D10LOA032				BULMAM, DALE				6/18/92		1

		157		D10LOA033				HELMS, GEORGE & BERT				6/18/92		1

		158		D10LOA034				HART, DON L				7/11/95		1

		159		D10LOA035				BANKS, STEPHEN & WARNE, WADE				6/18/92		1

		160		D10LOA036				HAMBLIN, ERNEST		6/9/04		6/18/92		1

		161		D10LOA037				ROEHR, CHARLES E				6/18/92		1

		162		D10LOA038				PITMAN, ANDY & WEBSTER, JAMES D				6/18/92		1

		163		D10LOA039				FINNELL, LARRY & BEAM, JOHN ETC				7/11/95		1

		164		D10LOA004				CARPENTER, M E				7/5/95		1

		165		D10LOA040				GO FER ASSN				7/11/95		1

		166		D10LOA041				RITCHIE, CRAIG				7/11/93		1

		167		D10LOA042				FORTIN, DUANE				7/11/95		1

		168		D10LOA043				EPPENDANY, DALE/SCHUMACHER, DAN ET				7/11/95		1

		169		D10LOA044				SHIELDS, W C				7/11/95		1

		170		D10LOA045				PARKES, RALPH				7/11/95		1

		171		D10LOA046				MID CONTINENT INDUSTRIAL RAIL PARK				11/28/00		1

		172		D10LOA047				SODERBERG, PAUL		12/1/97		2/14/01		1

		173		D10LOA048				FLYING DIAMOND RANCH		4/3/98		5/10/00		1

		174		D10LOA049				DUNLAP, TOM & RONEL		6/2/97		3/3/00		1

		175		D10LOA005				GUERNSEY STONE & CONST CO				1/21/88		1

		176		D10LOA050				MAY, DONALD		12/28/99		9/17/02		1

		177		D10LOA051				DIMENSIONAL STONE EXPL INC		10/4/98		4/14/03		1

		178		D10LOA052				PLATTE COUNTY CONCRETE & STONE		10/9/98		8/13/08		1

		179		D10LOA053				MONTER, HERMAN		10/13/98		3/3/00		1

		180		D10LOA054				GALLEGOS, RICKY		11/13/98		9/14/04		1

		181		D10LOA055				WAGONHOUND LAND LIVESTOCK		7/16/99		10/5/00		1

		182		D10LOA056				COLORADO SCHOOL OF MINES		7/23/99		4/18/00		1

		183		D10LOA057				UNIVERSITY OF WY (THE)		11/1/99		11/28/00		1

		184		D10LOA058				STORJOHANN, DANIEL		11/11/99		1/2/03		1

		185		D10LOA059				RISSLER & MCMURRY CO		12/17/99		5/29/02		1

		186		D10LOA006				BURTON, ED				7/5/95		1

		187		D10LOA060				RETEC GROUP INC/BP AMOCO		3/3/00		5/28/02		1

		188		D10LOA061				SERVOSS, TOBY		4/21/00		1/16/08		1

		189		D10LOA062				MENTER SAND & GRAVEL CO		7/27/00		7/9/08		1

		190		D10LOA063				YATES, RICHARD		8/25/00		11/20/01		1

		191		D10LOA007				DODGE, TYLER				7/5/95		1

		192		D10LOA008				CHESNEY, GEORGE L				7/5/95		1

		193		D10LOA009				JOHNSON, TERRY				7/11/95		1

		194		D20LOA001				MORRIS, JAMES H				11/29/88		2

		195		D20LOA010				PHILLIPS, RICHARD				6/2/84		2

		196		D20LOA100				JOHNSON, STEVE				3/4/97		2

		197		D20LOA101				BROWN, CARL L				3/4/97		2

		198		D20LOA102				WEDLOCK, STANLEY L				6/6/95		2

		199		D20LOA103				CLAYBURN, LARON J				6/6/95		2

		200		D20LOA104				SANDERS, DONALD E				6/2/97		2

		201		D20LOA105				MARBOE, CLAY & ARLAND, RONALD				7/8/97		2

		202		D20LOA106				RICE KILROY CONST CO INC		7/17/96		6/7/10		2

		203		D20LOA107				HANSEN, DALE A		8/9/96		4/1/99		2

		204		D20LOA108				ROBERTS, MATTHEW		8/20/96		10/12/06		2

		205		D20LOA109				WRIGHT, LEE		6/2/97		8/14/00		2

		206		D20LOA011				SMITH, ROBERT J				6/30/85		2

		207		D20LOA110				OWEN EXCAVATION INC				7/7/99		2

		208		D20LOA111				WYOMING GAME & FISH DEPT		2/17/99		2/5/14		2

		209		D20LOA112				HANSEN, DALE A		4/14/99		12/26/00		2

		210		D20LOA113				POWELL, CITY OF		6/29/99		4/9/14		2

		211		D20LOA012				WYOMING MINING & ASSOCIATES				7/9/85		2

		212		D20LOA013				GRAHAM RESOURCES				9/26/98		2

		213		D20LOA014				EXXON				6/25/86		2

		214		D20LOA015				COUEY, RICK				9/1/86		2

		215		D20LOA016				HEISS, WILLIAM N				9/20/85		2

		216		D20LOA017				TAYLOR CONST CO				11/15/85		2

		217		D20LOA018				LAYOS INC				11/26/85		2

		218		D20LOA019				WESTERN NUCLEAR INC				2/16/88		2

		219		D20LOA002				LISON, JOSEPH J				10/6/95		2

		220		D20LOA020				SIMS, J L		3/7/85		4/8/08		2

		221		D20LOA021				ANSELMI, PAUL				6/4/87		2

		222		D20LOA022				KENNEDY, RANDY				5/15/86		2

		223		D20LOA023				PEAVLER, EARL				12/31/85		2

		224		D20LOA024				CONTINENTAL CONST				6/4/86		2

		225		D20LOA025				LOVATO, RAYMOND L				5/11/89		2

		226		D20LOA027				OPAL CONST CO INC				11/22/86		2

		227		D20LOA028				HOBACK REALTY				11/4/92		2

		228		D20LOA029				CUNNINGHAM. MICKEY				7/23/90		2

		229		D20LOA003				HUSTED, BOB				5/10/90		2

		230		D20LOA030				TAYLOR, JOHN				2/4/88		2

		231		D20LOA031				MARCUS, ROBER				3/2/93		2

		232		D20LOA032				MANLEY, MILES				9/11/88		2

		233		D20LOA033				MCMANUS, B T				4/27/93		2

		234		D20LOA034				MATTHEWS, KIM				3/25/87		2

		235		D20LOA035				CHALLINOR, LEE				1/31/01		2

		236		D20LOA036				LEGG, DONALD				7/8/97		2

		237		D20LOA037				OMARA, LARRY		7/24/86		4/8/08		2

		238		D20LOA038				WARD, JERRY F				10/25/93		2

		239		D20LOA039				PEARSON, DUANE				9/20/95		2

		240		D20LOA004				ESTES, JOHN H				7/10/91		2

		241		D20LOA040				SALAZOR, TONY				7/8/91		2

		242		D20LOA041				BOBO, EDGAR				1/11/88		2

		243		D20LOA042				RIDDLE, M				5/3/90		2

		244		D20LOA043				SALVESON CONST CO				6/20/88		2

		245		D20LOA044				BLOSSOM, RON				2/28/97		2

		246		D20LOA045				GEVING, RICHARD				9/13/89		2

		247		D20LOA046				COOK, ROBERT				6/8/88		2

		248		D20LOA047				BROCK, AVON				9/20/95		2

		249		D20LOA048				JURGENS, LARRY		10/21/87		4/7/08		2

		250		D20LOA049				YONKEE, RUTH CLAIRE				8/1/91		2

		251		D20LOA005				GYORVARY, S				3/20/90		2

		252		D20LOA050				WIRTH, RON				6/20/88		2

		253		D20LOA051				HAYWARD, HARLEY				8/27/91		2

		254		D20LOA052				GRAY, JARY				4/7/93		2

		255		D20LOA053				GARNER, PAUL				4/8/91		2

		256		D20LOA054				DOUBLE J MINING GROVE				3/7/97		2

		257		D20LOA055				RAETZ, JAMES				4/16/90		2

		258		D20LOA056				SHOSHONE NATIONAL FOREST				6/17/91		2

		259		D20LOA057				HUDSON, TOWN OF		9/6/88		4/9/14		2

		260		D20LOA058				WILSON, BOB				4/8/97		2

		261		D20LOA059				COLORADO INTERSTATE GAS				3/2/93		2

		262		D20LOA006				WILLIAMS, GRIFF CO				3/1/84		2

		263		D20LOA060				STAR VALLEY				12/17/91		2

		264		D20LOA061				CADY, KEITH				6/6/90		2

		265		D20LOA062				SPECIAL RESOURCE MANAGEMENT				10/5/93		2

		266		D20LOA063				HOMESTEAD DRILLING CO				2/28/97		2

		267		D20LOA064				RODIACK, JOHN C				3/4/97		2

		268		D20LOA065				KRMPOTICH, JACK				11/1/94		2

		269		D20LOA066				COSGROVE, RICHARD C				11/26/91		2

		270		D20LOA067				MCKEE, JOHN				7/7/92		2

		271		D20LOA068				ALLRED, PAUL				3/5/97		2

		272		D20LOA069				KILIAN, FRANK				2/23/93		2

		273		D20LOA007				EXXON/SHUTE CREEK				8/16/85		2

		274		D20LOA070				SKINNER, HOLLY				3/6/95		2

		275		D20LOA071				SIMS, LARRY K		6/15/91		10/11/06		2

		276		D20LOA072				KRESL HOTZ, STEVE				5/14/92		2

		277		D20LOA073				KWIATOSKI, DON				8/19/93		2

		278		D20LOA074				OMARA, LARRY				9/13/96		2

		279		D20LOA075				COSGROVE, RICHARD C		1/29/92		7/11/07		2

		280		D20LOA076				GANSWICH, BILL				11/6/95		2

		281		D20LOA077				RICE ENTERPRISES INC				9/8/97		2

		282		D20LOA078				STERNBERG, DONALD				3/3/97		2

		283		D20LOA079				PETERSON, SAMUEL E				8/6/98		2

		284		D20LOA008				NEUMANN, MIKE REME CO				9/2/86		2

		285		D20LOA080				VALLEY CONST CO INC		8/4/93		6/15/09		2

		286		D20LOA081				HARRISON, MARVIN & BRYMER, JIM				3/4/97		2

		287		D20LOA082				WHITMORE, H B				10/11/96		2

		288		D20LOA083				FULLER, DOUGLAS P		8/27/93		10/30/06		2

		289		D20LOA084				TUTTLE, SCOTT		9/1/93		2/1/10		2

		290		D20LOA085				PEMBLETON, JAMES W				8/13/96		2

		291		D20LOA086				SEARLE BROS CONST CO				2/7/97		2

		292		D20LOA087				GRAHAM, CHARLES R				3/2/95		2

		293		D20LOA088				STEFFEY, PAULE		4/25/94		4/8/08		2

		294		D20LOA089				PRESHO, BILL				5/13/97		2

		295		D20LOA009				BROWALL, SAM				3/24/93		2

		296		D20LOA090				MCDONALD, SHERMAN				2/28/97		2

		297		D20LOA091				MIRCI, PAUL				2/28/97		2

		298		D20LOA092				KADRMAS, RON				2/28/97		2

		299		D20LOA093				WIRTH, RON & IRWIN, DARRELL				3/4/97		2

		300		D20LOA094				OSTERBRINK, JOSEPH				6/9/95		2

		301		D20LOA095				BENNETT, BOB				3/4/97		2

		302		D20LOA096				BROOKS, JERRY & WISHERT, JACQUIE				3/4/97		2

		303		D20LOA097				CAMERON, DAN				6/6/95		2

		304		D20LOA098				YORK, GERALD & CRIOLEBAUGH, DARRELL				3/4/97		2

		305		D20LOA099				PHILLIPS, SUSAN				3/4/97		2

		306		D20LOA026				HAMILTON, CHARLES S				3/20/91		2

		307		D30LOA001				TENKE, WILMA				7/20/93		3

		308		D30LOA002				HOME PETROLEUM				5/2/88		3

		309		D30LOA003				LONESOME COUNTRY LTD				1/24/89		3

		310		D30LOA004				OFTEDAL, E H & SONS INC				2/10/88		3

		311		D30LOA005				KISSACK WATER & OIL SERV INC				10/13/88		3

		312		D30LOA006				GANTZ, RANDY				6/12/89		3

		313		D30LOA007				RAPID CONST CO				10/23/90		3

		314		D30LOA008				RAPID CONST CO				3/26/90		3

		315		D30LOA009				RAPID CONST CO				3/26/90		3

		316		D30LOA010				COLLINS, JOE P				2/6/87		3

		317		D30LOA011				SIMS CORP				1/24/89		3

		318		D30LOA012				WIRTH, RON				6/20/90		3

		319		D30LOA013				RANCH, TODD				6/8/90		3

		320		D30LOA014				ENERGY CONTRACTORS				7/10/89		3

		321		D30LOA015				FLETCHER CONST CO				12/19/89		3

		322		D30LOA016				COSGROVE, RICHARD C				11/21/94		3

		323		D30LOA017				WIRTH, RON				1/13/92		3

		324		D30LOA018				SHOSTEN, BILL				1/13/92		3

		325		D30LOA019				BOWERS, WAYNE J & SHERYL L				12/1/94		3

		326		D30LOA020				DIEFEL, RANDY				9/30/91		3

		327		D30LOA021				MULLINAX CONCRETE SERV CO INC				8/11/95		3

		328		D30LOA022				WIRTH, RON				4/4/96		3

		329		D30LOA023				WIRTH, RON				9/1/94		3

		330		D30LOA024				DIEFEL, RANDY				11/21/94		3

		331		D30LOA025				FLAHIVE OIL & GAS LLC				9/2/97		3

		332		D30LOA026				CRAZY WOMAN WATERSHED IMPROVEMENT				6/12/97		3

		333		D30LOA027				FRANKS DELIVERY SERV				7/11/95		3

		334		D30LOA028				HIENERT, EVERETT				6/12/97		3

		335		D30LOA029				WYOMING STONE LLC				10/21/97		3

		336		D30LOA030				LARRYS INC				12/21/01		3

		337		D30LOA031				WYOMING STONE LLC				1/26/01		3

		338		D30LOA032				SWINGHOLM, BOB				2/7/01		3

		339		DN0001				J & P CORP		12/31/79		11/7/84		3

		340		DN0002				U S ENERGY CORP		1/3/80		8/29/84		3

		341		DN0003				ENERGY FUELS NUCLEAR INC		1/16/80		11/13/07		2

		342		DN0004				FERRET EXPL CO INC		1/18/80		11/18/86		2

		343		DN0005				ROBERT MINERALS INC		1/29/80		8/7/85		2

		344		DN0006				CLASSIC MINING CORP		1/31/80		2/24/83		2

		345		DN0007				FREEPORT EXPL CO		1/30/80		8/6/85		2

		346		DN0008				FREEPORT EXPL CO		1/31/80		6/24/86		2

		347		DN0009				NUCLEAR DYNAMICS INC		1/31/80		2/6/84		1

		348		DN0010				NUCLEAR DYNAMICS INC		1/30/80		2/6/84		2

		349		DN0011				GENERAL ATOMICS		1/31/80		8/28/92		3

		350		DN0012				ARIZONA PUBLIC SERV CO		2/4/80		12/23/80		1

		351		DN0013				GROTH MINERALS CORP		2/4/80		7/28/82		1

		352		DN0014				ADOBE OIL & GAS CORP		2/5/80		9/10/85		2

		353		DN0015				ADOBE RESOURCES CORP		2/5/80		5/20/87		1

		354		DN0016				FREMONT ENERGY CORP		2/5/80		10/4/83		2

		355		DN0017				ENSERCH EXPL INC		2/7/80		5/6/85		2

		356		DN0018				EXXON MINERALS CO USA		2/11/80		12/10/87		2

		357		DN0019				EXXON MINERALS CO USA		2/11/80		10/30/87		1

		358		DN0020				HOMESTAKE MINING CO		2/12/80		10/27/87		3

		359		DN0021				B H P PETROLEUM INC		2/15/80		8/24/87		2

		360		DN0022				GENERAL ATOMICS		2/21/80		10/2/92		1

		361		DN0023				UNION OIL CO OF CA		2/21/80		11/12/84		1

		362		DN0024				CLASSIC MINING CORP		2/21/80		11/29/84		1

		363		DN0025				UNION OIL CO OF CA		2/21/80		10/19/82		1

		364		DN0026				EXXON MINERALS CO USA		2/21/80		10/26/87		1

		365		DN0027				EXXON MINERALS CO USA		2/21/80		2/12/85		3

		366		DN0028				UNION OIL CO OF CA		2/25/80		4/3/03		2

		367		DN0029				URANGESELLSCHAFT USA INC		3/11/80		2/5/81		1

		368		DN0030				OGLE PETROLEUM INC		3/11/80		10/17/07		2

		369		DN0031				WESTERN NUCLEAR INC		3/11/80		1/8/90		2

		370		DN0032				TENNECO OIL CO		3/18/80		8/1/88		2

		371		DN0033				C F & I STEEL CORP		3/21/80		12/12/83		1

		372		DN0034				UNIVERSAL FUELS CO		3/21/80		2/13/96		1

		373		DN0035				WESTINGHOUSE ELECTRIC CORP		3/21/80		9/23/87		3

		374		DN0036				PIONEER NUCLEAR INC		3/31/80		3/30/83		1

		375		DN0037				PIONEER NUCLEAR INC		3/31/80		6/17/86		3

		376		DN0038				PIONEER NUCLEAR INC		3/31/80		3/30/83		2

		377		DN0039				PIONEER NUCLEAR INC		3/31/80		6/17/86		2

		378		DN0040				SANTA FE MINERALS		3/31/80		12/9/83		1

		379		DN0041				URANIUM RESOURCES & DEVELOPMENT CO		3/31/80		9/30/80		2

		380		DN0042				URANIUM RESOURCES & DEVELOPMENT CO		3/31/80		11/18/80		1

		381		DN0043				ANADARKO HOLDING CO		3/31/80				2

		382		DN0044				ANADARKO HOLDING CO		3/31/80		4/4/08		1

		383		DN0045				ROCKY MOUNTAIN ENERGY CO		3/31/80		3/20/84		3

		384		DN0046				ANADARKO HOLDING CO		3/31/80		12/31/03		3

		385		DN0047				TEXASGULF INC		4/7/80		12/7/87		2

		386		DN0048				POWER RESOURCES CORP		4/7/80		12/20/82		1

		387		DN0049				CONOCO INC		4/8/80		10/24/84		1

		388		DN0050				CONOCO INC		4/8/80		12/8/83		2

		389		DN0051				CONOCO INC		4/8/80		12/8/83		2

		390		DN0052				HILLS GAS INC		4/8/80		3/19/96		2

		391		DN0053				ANACONDA MINERALS CO		4/11/80		11/30/83		1

		392		DN0054				MALLON, GEORGE O JR		4/9/80		9/17/85		2

		393		DN0055				POWER RESOURCES CORP		4/9/80		6/26/81		2

		394		DN0056		LUCKY MC		PATHFINDER MINES CORP		4/17/80		12/4/98		2

		395		DN0057				KEMMERER COAL CO (THE)		4/17/80		8/7/81		2

		396		DN0058				UNION CARBIDE CORP		4/22/80		11/9/87		1

		397		DN0059				ENERGY METALS CORP (US)		4/22/80				2

		398		DN0060				UMETCO MINERALS CORP		4/21/80		8/13/15		2

		399		DN0061				UNION CARBIDE CORP		4/22/80		3/4/88		1

		400		DN0062				LUFF, KENNETH INC		4/22/80		10/25/83		1

		401		DN0063				ENSERCH EXPL INC		5/8/80		8/23/83		1

		402		DN0064				TETON EXPL DRILLING CO INC		5/8/80		3/15/11		1

		403		DN0065				TETON EXPL DRILLING CO INC		5/8/80		10/14/11		2

		404		DN0066				TETON EXPL DRILLING CO INC		5/8/80		1/4/84		2

		405		DN0067				AMERICAN NUCLEAR CORP		5/2/84		8/11/86		2

		406		DN0068				CONOCO INC		5/15/80		11/21/86		3

		407		DN0069				NEWPARK RESOURCES INC		5/15/80		1/7/11		2

		408		DN0070				CLEVELAND CLIFFS IRON CO		6/2/80		11/24/87		3

		409		DN0071				ALCOA SERV CORP		6/2/80		10/17/88		1

		410		DN0072				KIRKWOOD OIL & GAS		6/5/80		6/23/94		2

		411		DN0073				KIRKWOOD OIL & GAS		6/5/80		3/26/84		3

		412		DN0074				KIRKWOOD OIL & GAS		6/5/80		3/26/84		1

		413		DN0075				T MINERALS INC		6/27/80		1/25/82		1

		414		DN0076				PATHFINDER MINES CORP		6/12/80		8/31/88		1

		415		DN0077				F M C CORP		6/23/80		4/16/15		2

		416		DN0078				KENNECOTT EXPL INC		6/24/80		1/4/84		1

		417		DN0079				KENNECOTT EXPL INC		6/24/80		8/8/84		2

		418		DN0080				KENNECOTT EXPL INC		6/24/80		12/9/83		1

		419		DN0081				VULCAN MATERIALS CO		6/30/80		4/14/82		2

		420		DN0082				MACGUIRE, JOHN W		6/30/80		12/19/83		2

		421		DN0083				GEOMET EXPL INC		7/2/80		12/10/84		2

		422		DN0084				GEOMET EXPL INC		7/2/80		11/1/84		1

		423		DN0085				FREEPORT EXPL CO		7/29/80		6/24/87		1

		424		DN0086				O C I WY LP		7/25/80				2

		425		DN0087				U S ENERGY CORP		7/31/80		11/29/84		2

		426		DN0088				TENNECO URANIUM INC		7/31/80		11/5/84		1

		427		DN0089		KERWIN PROJECT		AMAX EXPL INC		8/6/80		12/27/95		2

		428		DN0090				NUCLEAR DYNAMICS INC		8/6/80		7/12/85		3

		429		DN0091				DOUBLE EAGLE PETROLEUM & MINING CO		8/12/80		11/27/07		2

		430		DN0092				MELIN, ROBERT E		8/21/80		7/23/81		2

		431		DN0093				L R CO		8/25/80		9/11/86		1

		432		DN0094				ALLIED CHEMICAL CORP		8/25/80		10/1/01		2

		433		DN0095				PATHFINDER MINES CORP		9/11/80		7/18/02		3

		434		DN0096				T MINERALS INC		10/2/80		9/28/83		1

		435		DN0097				MACGUIRE, JOHN W		12/19/80		9/11/81		2

		436		DN0098				ANACONDA MINERALS CO		12/22/80		10/3/02		2

		437		DN0099				CO SYNFUELS INC		1/5/81		8/2/83		2

		438		DN0100				GROTH MINERALS CORP		1/5/81		1/30/84		1

		439		DN0101				GETTY OIL CO		1/19/81		10/2/92		2

		440		DN0102				M-I LLC		4/1/81				2

		441		DN0103				TEXACO INC		5/24/81		10/27/83		1

		442		DN0104				MOBIL OIL CORP		5/24/81		7/24/84		1

		443		DN0105				SOHIO WESTERN MINING CO		5/26/81		10/5/84		1

		444		DN0106				RESOURCE ASSOCIATES OF AK INC		6/16/81		1/8/82		1

		445		DN0107				MOLYCORP INC		6/16/81		12/7/81		3

		446		DN0108				ELF AQUITAINE MINING CORP		6/22/81		7/7/86		2

		447		DN0109				ELF AQUITAINE MINING CORP		6/22/81		7/7/86		2

		448		DN0110				NERCO INC		7/6/81		5/4/88		1

		449		DN0111				IDAHO POWER CO		7/6/81		2/22/82		1

		450		DN0112				LEHMAN, ERNEST K & ASSOCIATES INC		7/6/81		5/12/82		1

		451		DN0113				SUNOCO ENERGY DEVELOPMENT CO		6/30/81		6/25/84		2

		452		DN0114				AGIP MINING CO INC		7/21/81		7/16/92		1

		453		DN0115				URANIUM RESOURCES INC		8/13/81		8/28/14		1

		454		DN0116				PATHFINDER MINES CORP		8/13/81		12/30/94		1

		455		DN0117				ANACONDA MINERALS CO		8/20/81		3/7/84		2

		456		DN0118				GROTH MINERALS CORP		8/27/81		5/10/85		1

		457		DN0119				COMINCO AMERICAN INC		8/28/81		1/31/85		1

		458		DN0120				ELF AQUITAINE MINING CORP		9/1/81		12/9/83		1

		459		DN0121				COMINCO AMERICAN INC		8/28/81		1/31/85		1

		460		DN0122				TYDECO		9/22/81		2/26/85		3

		461		DN0123				MOBIL EXPL		9/23/81		10/6/87		1

		462		DN0124				PATHFINDER MINES CORP		9/23/81		5/18/87		2

		463		DN0125				S F P MINERALS CORP		10/5/81		2/3/84		1

		464		DN0126				FISCHER, CARL E ET AL		11/18/81		12/8/83		2

		465		DN0127				ARIZONA PUBLIC SERV CO		12/1/81		8/21/84		1

		466		DN0128				CHEVRON USA INC		12/22/81		1/3/95		1

		467		DN0129				AMERICAN COLLOID CO		1/7/82		1/12/07		1

		468		DN0130				AMERICAN COLLOID CO		1/7/82				3

		469		DN0131				AMERICAN COLLOID CO		1/7/82		4/30/84		2

		470		DN0132				AMERICAN COLLOID CO		1/7/82		4/30/84		3

		471		DN0133				U S ENERGY CORP		1/15/82		6/14/84		2

		472		DN0134				WASHTENAW ENERGY CORP		2/9/82		9/26/83		3

		473		DN0135				EARTHSEARCH INC		3/11/82		7/13/90		2

		474		DN0136				VULCAN MATERIALS CO		4/13/82		7/1/82		2

		475		DN0137				AMERICAN NUCLEAR CORP		4/14/82		9/2/94		1

		476		DN0138				AMERICAN NUCLEAR CORP		4/14/82		8/18/94		2

		477		DN0139				AMERICAN NUCLEAR CORP		4/14/82		1/17/86		1

		478		DN0140				NORANDA EXPL INC		4/30/82		12/14/82		2

		479		DN0141				U S ENERGY CORP		5/10/82		6/20/84		2

		480		DN0142				WESTERN NUCLEAR INC		5/24/82		5/6/86		3

		481		DN0143				ANACONDA MINERALS CO		6/9/82		11/17/83		1

		482		DN0144				TEXAS EASTERN NUCLEAR INC		6/23/82		1/6/89		1

		483		DN0145				MAURER, A J JR		6/30/82		11/30/00		3

		484		DN0146				TEXAS EASTERN NUCLEAR INC		7/13/82		11/8/90		3

		485		DN0147				TRONOX ALKALI WYOMING CORPORATION		7/13/82				2

		486		DN0148				INTL MINERALS & CHEMICAL CORP		7/19/82		7/16/87		1

		487		DN0149				INTL MINERALS & CHEMICAL CORP		7/16/82		10/26/87		3

		488		DN0150				F R M MINERALS INC		7/16/82		12/15/82		2

		489		DN0151				BENTON CLAY CO		8/3/82		9/17/84		1

		490		DN0152				PETROCHEM INC		8/6/82		9/14/84		1

		491		DN0153				WYOMING CONST CO		8/10/82		12/12/83		1

		492		DN0154				MILCHEM INC		8/12/82		5/11/88		1

		493		DN0155				SCHLOSSER, JIMMY DALE		8/18/82				3

		494		DN0156				ALMINCO INC		9/3/82		12/19/02		2

		495		DN0157				KIRKWOOD OIL & GAS		9/2/82		10/18/93		1

		496		DN0158				VULCAN MATERIALS CO		9/2/82		8/1/84		2

		497		DN0159				MILCHEM INC		9/10/82		5/11/84		3

		498		DN0160				WYO-BEN INC		1/4/83				2

		499		DN0161				MILCHEM INC		1/6/83		10/18/07		2

		500		DN0162				RESOURCE TRUST ET AL		2/14/83		1/28/94		1

		501		DN0163				GENSTAR CEMENT & LIME CO		5/5/83		4/27/84		1

		502		DN0164				F M C CORP		5/26/83		11/27/91		3

		503		DN0165				AMERICAN NUCLEAR CORP		7/5/83		2/1/84		2

		504		DN0166				URANGESELLSCHAFT USA INC		8/16/83		9/9/85		1

		505		DN0167				COTTER CORP		8/16/83		6/9/88		2

		506		DN0168				FEDERAL BENTONITE CO		8/22/83		6/12/84		3

		507		DN0169				POWER RESOURCES INC		8/23/83		8/6/02		1

		508		DN0170				BAILEY, R V		9/28/83		5/30/86		3

		509		DN0171				SANTA FE MINING INC		9/30/83		6/2/87		3

		510		DN0172				TIMBERLINE MINERALS INC		11/2/83		9/4/92		1

		511		DN0173				MIDWEST MINING CO		3/1/84		10/22/84		1

		512		DN0174				ST JOE AMERICAN CORP		4/13/84		10/31/88		3

		513		DN0175				BENTONITE PERFORMANCE MINERALS LLC		4/26/84				2

		514		DN0176				WYO-BEN INC		4/26/84		10/29/07		2

		515		DN0177				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		5/16/84				3

		516		DN0178				P K T CO		5/24/84		9/10/85		1

		517		DN0179				FEDERAL ORE & CHEMICAL INC		6/12/84		1/5/88		3

		518		DN0180				PETROCHEM INC		6/24/84		10/24/85		1

		519		DN0181				PETROCHEM INC		6/28/84		11/26/84		3

		520		DN0182				EVEREST MINERALS CORP		7/20/84		5/19/93		1

		521		DN0183				GETTY MINING CO		7/5/84		10/17/85		2

		522		DN0184				PNC EXPL (USA) INC		7/20/84		10/28/92		1

		523		DN0185				MALAPAI RESOURCES CO		7/26/84		8/4/93		1

		524		DN0186				TANNER, KENNETH E		7/26/84		12/4/90		2

		525		DN0187				FREEPORT EXPL CO		10/4/84		9/2/86		2

		526		DN0188				AMERICAN BENTONITE CORP		12/7/84		7/18/95		1

		527		DN0189				AMERICAN BENTONITE CORP		3/6/85		8/13/96		3

		528		DN0190				BURNHAM, SCOTT		4/12/85		10/7/02		2

		529		DN0191				ROBERTS, S E (GOCE)		5/30/85		2/3/88		1

		530		DN0192				COGEMA MINING INC		8/26/85		10/24/94		3

		531		DN0193				AMERICAN COPPER & NICKEL CO INC		9/9/85		12/2/94		1

		532		DN0194				KENNECOTT URANIUM CO		9/16/85				2

		533		DN0195				INTERSTATE BRICK DIV		11/26/85		12/27/96		2

		534		DN0196				MOUNTAIN CEMENT CO		12/30/85		11/23/10		1

		535		DN0197				MERIDIAN MINERALS CO		2/27/86		12/14/94		1

		536		DN0198				KAYCEE BENTONITE CORP		5/5/86		10/15/86		2

		537		DN0199				ALTA GOLD CO		5/19/86		1/10/92		2

		538		DN0200				NEWMONT EXPL LTD		8/6/86		12/18/91		3

		539		DN0201				CHESNEY, GEORGE L		8/20/86		1/16/87		2

		540		DN0202				BASINS INC		9/10/86		2/16/11		1

		541		DN0203				EVEREST EXPL INC		10/8/86		4/3/91		3

		542		DN0204				HECLA MINING CO		10/6/86		7/24/95		2

		543		DN0205				MOLYCORP INC		10/30/86		10/13/87		3

		544		DN0206				CARISSA GOLD INC		1/20/87		10/15/08		2

		545		DN0207				BATTLE MOUNTAIN GOLD CO		1/23/87		7/5/88		2

		546		DN0208				CENTRAL ELECTRICITY GENERATING BOARD		1/29/87		6/26/90		1

		547		DN0209		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1/29/87				3

		548		DN0210				GOLDBELT MINES INC		2/13/87		9/26/89		1

		549		DN0211				LANDER ENERGY CO		5/11/87		6/27/94		2

		550		DN0212				PNC EXPL (USA) INC		6/12/87		7/16/01		2

		551		DN0213				INTL CURATOR RES		6/17/87		12/20/91		3

		552		DN0214				NEOSHO CONST CO INC		7/2/87		5/2/88		1

		553		DN0215				SAWATCH GOLD PLACERS INC		7/14/87		1/21/92		2

		554		DN0216				WYOMING GOLD INC		7/21/87		12/21/90		1

		555		DN0217				COCA MINES INC		8/10/87		10/19/89		1

		556		DN0218				HAYEK, ROBERT J		8/25/87		8/8/88		1

		557		DN0219				SIMONS, EUGENE & JEFF		9/11/87		5/13/88		2

		558		DN0220				PLATINUM EXPL CN INC		9/17/87		2/27/90		1

		559		DN0221				HECLA MINING CO		9/25/87		7/26/94		1

		560		DN0222				UNIVERSITY OF WY (THE)		11/20/87		12/9/87		3

		561		DN0223		GRANITE CANYON		MERIDIAN AGGREGATES CO		5/6/88		1/19/00		1

		562		DN0224				BIG WY DRILLING INC		6/7/88		12/26/89		2

		563		DN0225				GRAVES & ASSOCIATES LTD		6/6/88		11/27/07		2

		564		DN0226				SCHUETZ, JOHN & BONNIE		6/20/88		1/7/91		2

		565		DN0227				CHEVRON OIL FIELD RESEARCH CO		9/6/88		8/25/94		2

		566		DN0228				BROOKS CO		8/23/88		12/11/90		1

		567		DN0229				KENT, JOHN M		9/2/88		10/16/96		2

		568		DN0230				LANE, GLEN DEVELOPMENT		9/21/88		1/14/93		1

		569		DN0231				AMERICAN COPPER & NICKEL CO INC		10/28/88		11/18/93		3

		570		DN0232				BELUS RANCH CORP		10/28/88		11/5/98		3

		571		DN0233				PFAFF, CARL E		11/2/88		2/17/16		2

		572		DN0234				RIO ALGOM MINING CORP		11/16/88		5/31/07		1

		573		DN0235				RED DOG MINERALS CORP		4/11/89		6/2/00		1

		574		DN0236		REYNOLDS RANCH		CAMECO RESOURCES (POWER RESOURCES INC DBA)		5/12/89				1

		575		DN0237				HOL LAC GOLD MINES LTD		7/19/89		11/14/08		2

		576		DN0238				FOWLER, PHILLIP M		8/4/89		10/18/93		1

		577		DN0239				TIMBERLINE MINERALS INC		8/14/89		6/5/07		2

		578		DN0240				LOVE, W GREGORY		10/12/89		10/31/08		2

		579		DN0241				UMETCO MINERALS CORP		10/20/89		2/21/92		2

		580		DN0242				GRAVES & ASSOCIATES LTD		11/8/89		12/19/07		2

		581		DN0243				HAYEK, SCOTT J		2/26/90		8/20/96		1

		582		DN0244				LOVELL, TOWN OF		3/19/90		6/27/90		2

		583		DN0245				CELOTEX CORP (THE)		3/19/90		11/21/01		2

		584		DN0246				OWL CONST INC		4/23/90		7/23/92		1

		585		DN0247				DITTON, ALFRED G		6/13/90		11/29/96		2

		586		DN0248				F M C GOLD CO		6/29/90		12/17/93		1

		587		DN0249				HOFFMAN, NORMAN		7/2/90		9/13/91		2

		588		DN0250				COCA MINES INC		7/18/90		12/30/91		3

		589		DN0251				FUCHEY, R & FINCH, E		9/17/90		5/13/92		2

		590		DN0252				SOLVAY MINERALS INC		10/10/90		11/23/07		1

		591		DN0253				SOLVAY SODA ASH JOINT VENTURE		10/22/90				2

		592		DN0254				D A L PARTNERSHIP		10/24/90		5/13/92		2

		593		DN0255				TATA CHEMICALS (SODA ASH) PARTNERS		12/20/90				2

		594		DN0256				LIEN, PETE & SONS INC		3/13/91		6/6/97		1

		595		DN0257				DIAMOND CO N L		4/1/91		10/8/93		1

		596		DN0258				WELLS, JOHN A		7/23/91		10/11/96		1

		597		DN0259				TIMBERLINE MINERALS INC		8/2/91		2/27/95		2

		598		DN0260				ALTA GOLD CO		7/30/91		9/15/93		1

		599		DN0261				WOLD TRONA CO INC		9/25/91		1/28/09		2

		600		DN0262				SIMONS, EUGENE & JEFF		10/1/91		10/2/92		2

		601		DN0263				CONTINENTAL LIME INC		11/1/91		8/15/08		2

		602		DN0264		GAS HILLS/BEAVER RIM		CAMECO RESOURCES (POWER RESOURCES INC DBA)		11/21/91		8/13/15		2

		603		DN0265				PORTER, KILBURN		2/12/92		9/30/08		2

		604		DN0266				STURLIN, GUY L		5/26/92		8/9/93		2

		605		DN0267				KENNECOTT URANIUM CO		7/31/92				2

		606		DN0268				A & M PRODUCTS		8/3/92		11/4/94		1

		607		DN0269				P C MINING CORP		8/28/92		8/5/97		2

		608		DN0270				COMINCO AMERICAN INC		10/1/92		9/25/98		1

		609		DN0271				U S BORAX & CHEMICAL CORP		10/8/92		7/15/99		2

		610		DN0272				PLACER DOME US INC		10/19/92		7/23/01		2

		611		DN0273				CUMMINS, DEAN L		10/28/92		9/28/93		3

		612		DN0274				WESTERN NUCLEAR INC		1/4/93		5/15/98		2

		613		DN0275				DOE RUN CO (THE)		2/17/93		8/31/98		1

		614		DN0276				INTL URANIUM (USA) CORP		5/14/93		7/26/01		3

		615		DN0277				B H P MINERALS INTL EXPL INC		6/11/93		5/17/06		1

		616		DN0278				NORANDA EXPL INC		7/26/93		7/30/96		1

		617		DN0279				CAMECO US INC		8/27/93		8/24/10		2

		618		DN0280				CAMECO RESOURCES US INC		8/30/93		8/15/01		1

		619		DN0281				MOUNTAIN LAKE RESOURCES		9/23/93		10/7/98		1

		620		DN0282				CAMECO US INC		7/18/94		9/7/95		2

		621		DN0283				GROTH MINERALS CORP		8/8/94		7/15/97		2

		622		DN0284				UMETCO MINERALS CORP		10/26/94		9/17/08		2

		623		DN0285				CHOICE INDUSTRIES INC		11/23/94		8/11/95		1

		624		DN0286				ROYAL GOLD INC		12/5/94		9/29/98		2

		625		DN0287				DRY CREEK RESOURCES INC		1/12/95		11/14/03		1

		626		DN0288				J T L GROUP INC		3/30/95		8/22/07		1

		627		DN0289				GEOMEX MINERALS INC		6/15/95		8/6/02		1

		628		DN0290				BOWERS, ROGER L		7/13/95		7/14/97		3

		629		DN0291				KUCERA, RICHARD E		10/27/95		1/2/97		2

		630		DN0292				FISHER SAND & GRAVEL CO		1/29/96		10/23/01		3

		631		DN0293				ARIZONA RESOURCES (REGIS)		4/15/96		8/30/02		3

		632		DN0294				CAMECO RESOURCES US INC		5/28/96		8/15/01		1

		633		DN0295				GUERNSEY STONE CO		8/16/96		10/17/05		1

		634		DN0296				N A CORP		8/19/96		12/10/98		3

		635		DN0297				GREEN MOUNTAIN MINING VENTURE		9/5/96				2

		636		DN0298				V A RESOURCES LTD		11/13/96		10/29/97		1

		637		DN0299				UMETCO MINERALS CORP		2/4/97		9/18/08		2

		638		DN0300				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/10/97				1

		639		DN0301				SCHRADER, KEVIN		4/9/97		1/12/11		1

		640		DN0302				DIAMOND CO N L		5/23/97		11/17/98		1

		641		DN0303				M K GOLD CO		6/18/97		10/22/97		2

		642		DN0304				ROYAL GOLD INC		10/10/97		7/14/99		1

		643		DN0305				UMETCO MINERALS CORP		10/30/97		2/29/00		1

		644		DN0306		CASSA		V A RESOURCES LLC		2/12/98		12/15/14		1

		645		DN0307				COLORADO LIEN CO		4/6/98		12/10/99		1

		646		DN0308				YELLOW STONE FUELS CORP		9/15/98		8/8/02		2

		647		DN0309				YELLOW STONE FUELS CORP		10/29/98		4/16/02		2

		648		DN0310				CAMECO RESOURCES (POWER RESOURCES INC DBA)		8/24/99		7/7/10		1

		649		DN0311				BIG HORN RESOURCES INC		11/9/99		9/13/07		2

		650		DN0312				BENTONITE PERFORMANCE MINERALS LLC		9/27/00				3

		651		DN0313				BENTONITE PERFORMANCE MINERALS LLC		9/27/00				3

		652		DN0314				CONSOLIDATED ENGINEERS & MATERIALS TESTING INC		10/27/00		9/12/01		2

		653		ET0001				RISSLER & MCMURRY CO		6/8/77		6/28/83		1

		654		ET0002				NEOSHO CONST CO INC		6/14/77		1/21/80		3

		655		ET0003		R S BENNETT		SKYLINE CONST CO INC		6/17/77		4/14/09		2

		656		ET0004				MULLINAX CONCRETE SERV CO INC		6/24/77		6/23/82		3

		657		ET0005				BIG HORN CONST CO		6/30/77		1/11/79		3

		658		ET0006				THATCHER & SONS INC		8/1/77		12/16/83		1

		659		ET0007		RISSLER		RISSLER & MCMURRY CO		8/8/77		7/1/83		1

		660		ET0008				BIG HORN CONST CO				12/21/81		3

		661		ET0009				THATCHER & SONS INC		8/1/77		6/13/79		3

		662		ET0010				CLARKS READY MIX & CONST				8/8/82		2

		663		ET0011				EVANS CONST INC				11/13/87		2

		664		ET0012				ABBOTT, C J INC		8/15/77		8/30/78		1

		665		ET0013		HODGES		SUNRISE CONST CO INC		8/29/77		1/5/83		2

		666		ET0014				MENTER SAND & GRAVEL INC		8/30/77		8/23/82		1

		667		ET0015				HALL CONST CO		8/30/77		9/23/83		3

		668		ET0016				LEONARD PAVING INC		9/1/77		7/11/90		1

		669		ET0017				LINCOLN KEMMERER AIRPORT BOARD		9/1/77		11/12/87		2

		670		ET0018				SULENTA CONST CO INC		5/20/76		7/16/90		2

		671		ET0019		REDSTONE		REDSTONE CORP		9/2/77		10/7/02		2

		672		ET0020				HART, DANIEL C		9/8/77		10/24/83		3

		673		ET0021				LAMPERT, DON		9/9/77		7/24/87		3

		674		ET0022		GRANGER		GRANGER, TOWN OF		9/9/77		7/14/15		2

		675		ET0023				SUN RAY ENERGY CORP		9/23/77		8/7/80		1

		676		ET0024				LUSHER, J L REDI MIX		2/28/78		8/15/89		3

		677		ET0025		MCKAMEY TRUCKING PIT #1		MCKAMEY TRUCKING		7/28/76		1/10/84		2

		678		ET0026		WILKINS		FALCON CONCRETE CO		9/13/77		12/24/84		1

		679		ET0027				BREWER, JAMES W & SONS CONCRETE		9/13/77		5/8/85		2

		680		ET0028				INTERMOUNTAIN CONST CO INC		9/15/77		8/22/89		2

		681		ET0029				LANDER READY MIX INC		9/16/77		1/24/83		2

		682		ET0030				LAYOS INC		9/16/77		8/9/78		2

		683		ET0031				WRIGHT, KENNETH & JEANNE		9/22/77		3/7/83		1

		684		ET0032				H C TRUCKING CO INC		9/23/77		2/8/88		3

		685		ET0033				TETON, COUNTY OF		9/27/77		9/6/83		2

		686		ET0034				ECCLES CONST CO		9/29/77		4/4/82		2

		687		ET0035				SCOTT, DONALD B		9/29/77		9/24/90		1

		688		ET0036				ECCLES CONST CO		10/4/77		10/10/86		1

		689		ET0037				ECCLES CONST CO		10/4/77		10/10/86		1

		690		ET0038				KUMMERFELD, JOHN & SONS INC		10/4/77		11/30/82		3

		691		ET0039				MORRIS CONST INC		10/4/77		6/13/79		4

		692		ET0040				MOUNTAIN SHADOW DEVELOPMENT CO		10/4/77		7/11/88		1

		693		ET0041				MILLER, LOREN K		10/11/77		8/30/93		1

		694		ET0042				NEW TECH OIL CO		10/14/77		1/16/87		3

		695		ET0043				TETON CONST CO		10/20/77		9/14/82		1

		696		ET0044				CAPITOL CITY EXCAVATING		10/20/77		7/7/83		1

		697		ET0045				SCHLOSSER, JOSEPH W		10/24/77		6/8/88		3

		698		ET0046				BIG HORN CONST CO		11/8/77		1/11/79		3

		699		ET0047		BENSEN		QUALITY LANDSCAPE		11/22/77		11/16/11		1

		700		ET0048				WERNER, JAMES E		11/25/77		12/22/80		1

		701		ET0049				MENTER SAND & GRAVEL INC		11/25/77		6/10/82		1

		702		ET0050		GULF		EDWARDS, GREG & DARRELL		12/6/77		11/6/02		3

		703		ET0051				MCGARVIN MOBERLY CONST CO		12/8/77		12/10/80		3

		704		ET0052				LANDER READY MIX INC		12/19/77		8/21/85		2

		705		ET0053				WYOMING MINERAL CORP		12/23/77		11/13/80		3

		706		ET0054				IRIGARAY, JOSEPH P		12/23/77		1/26/95		3

		707		ET0055				ASH CREEK MINING CO		12/23/77		6/1/79		3

		708		ET0056		WILSON		CANYON CONCRETE & EXCAVATING INC		12/27/77		6/9/83		2

		709		ET0057		NATE BROWN		CANYON CONCRETE & EXCAVATING INC		12/27/77		6/29/87		2

		710		ET0058				BRASHER INC		1/6/78		11/29/82		2

		711		ET0059				BRASHER INC		1/6/78		8/9/83		2

		712		ET0060				MORRIS CONST INC		1/23/78		7/6/88		3

		713		ET0061		CALL		SPENCER CALL SAND & GRAVEL		1/23/78		6/25/02		2

		714		ET0062		DEBERNARDI PIT #2		DEBERNARDI BROS INC		1/23/78		10/20/15		2

		715		ET0063				MORRIS CONST INC		1/23/78		6/13/88		3

		716		ET0064				RISSLER & MCMURRY CO		2/14/78		12/18/80		1

		717		ET0065				HUNTLEY CONST CO		2/14/78		3/22/00		2

		718		ET0066				HUSMAN INC		2/14/78		6/15/79		3

		719		ET0067				SILVER TIP CONST CO		2/21/78		4/7/82		2

		720		ET0068				CENTURY CONST CO INC		4/6/78		7/18/88		3

		721		ET0069				STREETERS RANCH		8/16/78		8/5/87		3

		722		ET0070				ABBOTT, C J INC		4/24/78		2/6/84		1

		723		ET0071				LEONARD PAVING INC		4/26/78		5/14/90		1

		724		ET0072				GEORGES PLUMBING & HEATING		5/8/78		3/18/87		1

		725		ET0073		WRIGHT		K G CONST CO		5/5/78		6/11/92		3

		726		ET0074				VALENTINE, WILLIAM & SONS INC		5/16/78		5/17/84		1

		727		ET0075				N C PAVING INC		5/22/78		9/9/83		1

		728		ET0076				BIG HORN CONST CO		5/23/78		9/20/84		2

		729		ET0077				LAMB CONST CO				3/28/79		1

		730		ET0078				JIMS WATER SERV INC		6/14/78		2/11/88		2

		731		ET0079				MAGEE, G M & PYLE, RUBEN		6/13/78		5/14/87		1

		732		ET0080				HEIGHTS DEVELOPMENT CORP				12/13/79		3

		733		ET0081				WILLARD, ED R		6/20/78		4/30/85		3

		734		ET0082				BRASEL & SIMS CONST CO		6/19/78		11/29/83		2

		735		ET0083				WILLOW MESA CONST CO		7/18/78		9/2/81		2

		736		ET0084				HUSMAN ROCK PRODUCTS INC		7/18/78		2/10/81		3

		737		ET0085				RAWLINS SAND & GRAVEL CO INC		7/20/78		3/4/82		1

		738		ET0086				KIEWIT, PETER & SONS CO		7/20/78		8/22/85		2

		739		ET0087				N C PAVING INC		7/20/78		9/9/83		1

		740		ET0088				N C PAVING INC		7/20/78		6/21/83		1

		741		ET0089				KINDLER, REESE		7/20/78		8/4/98		2

		742		ET0090				N C PAVING INC		7/27/78		6/4/79		1

		743		ET0091		ROBY		LAMPERT, DON		7/27/78		9/16/99		3

		744		ET0092				T J G CORP		8/4/78		10/30/80		2

		745		ET0093		BUTCHER		BUTCHER, RONALD D		8/4/78				3

		746		ET0094				LEONARD PAVING INC		8/9/78		2/4/86		1

		747		ET0095				S & M CONST INC		8/18/78		6/3/82		1

		748		ET0096				MENTER SAND & GRAVEL INC		8/8/78		12/11/89		1

		749		ET0097				CARBER AGRI BUSINESS INC		8/15/78		9/30/85		3

		750		ET0098				S & M CONST INC		8/28/78		12/17/84		1

		751		ET0099				CENTURY CONST CO INC		8/28/78		11/18/81		3

		752		ET0100				EAGLE ENGINEERING CO		8/28/78		7/14/82		1

		753		ET0101				BIG HORN COAL CO		8/28/78		4/26/82		3

		754		ET0102				K G CONST CO		9/6/78		10/9/84		3

		755		ET0103				WYO-BEN INC		10/2/78		4/22/80		2

		756		ET0104				CHRISTENSEN, JOHN RANCH		10/14/78		11/1/82		3

		757		ET0105				EATONS RANCH		10/14/78		5/15/80		3

		758		ET0106				S & M CONST INC		10/30/78		12/4/80		3

		759		ET0107				PELESKY, J D CONST CO INC		11/8/78		12/15/86		3

		760		ET0108				ABBOTT, C J INC		11/15/78		8/30/83		1

		761		ET0109				WILSON CONST INC		11/21/78		4/8/81		2

		762		ET0110				PITTMAN, JOE R		11/30/78		2/9/82		1

		763		ET0111				PETERSON, ETLIN CONST CO		12/4/78		2/6/84		1

		764		ET0112				MOORE CONST		12/7/78		9/24/79		3

		765		ET0113				H K CONTRACTORS INC		12/7/78		12/8/86		2

		766		ET0114				REEVES INC		12/21/78		7/28/89		3

		767		ET0115				BIG VALLEY VIEW		12/21/78		7/29/86		2

		768		ET0116				PACIFIC POWER & LIGHT CO		1/12/79		4/3/81		2

		769		ET0117				PELESKY, J D CONST CO INC		1/12/79		5/10/84		3

		770		ET0118				BLACK BUTTE COAL CO		2/2/79		8/22/85		2

		771		ET0119				CALDWELL, SYBLE		2/8/79		6/22/84		3

		772		ET0120				BINNING SAND & GRAVEL (BINNING, BURLEIGH JR DBA)		3/1/79		7/14/11		2

		773		ET0121				REEDS CONST CO INC		3/1/79		10/28/03		2

		774		ET0122				GLENROCK COAL CO		3/9/79		1/30/80		1

		775		ET0123				PELESKY, J D CONST CO INC		3/5/79		6/10/85		3

		776		ET0124				SPRATT, R W & SONS INC		3/19/79		1/7/99		2

		777		ET0125				N C PAVING INC		3/19/79		5/9/79		1

		778		ET0126				ECCLES CONST CO		3/21/79		5/7/82		2

		779		ET0127				MORRIS CONST INC		3/27/79		7/17/85		3

		780		ET0128				NORTHERN INVESTMENTS		4/4/79		12/18/81		2

		781		ET0129				N C PAVING INC		4/12/79		9/16/81		1

		782		ET0130				LUHR BROS INC		4/30/79		6/29/79		1

		783		ET0131				STONER, W H		5/13/79		9/8/82		2

		784		ET0132				SIMS RANCHES		5/13/79		11/14/85		2

		785		ET0133				N C PAVING INC		5/21/79		6/13/83		1

		786		ET0134				ORR, JAMES CONTRACTOR INC		5/25/79		9/16/81		1

		787		ET0135				JOHNSON BROS CO		5/24/79		9/16/81		1

		788		ET0136				EXCEL HOMES INC		6/1/79		10/28/92		3

		789		ET0137				POWDER RIVER ENERGY CO INC		6/1/79		12/24/84		3

		790		ET0138				WESTERN NUCLEAR INC		6/1/79		11/1/84		2

		791		ET0139				GIBBONS & REED CO		6/4/79		7/31/86		2

		792		ET0140				FORBIS CONST		6/6/79		6/3/82		1

		793		ET0141				GILPATRICK CONST CO		6/6/79		3/7/83		2

		794		ET0142				FLOCCHINI, A J		6/11/79		9/1/90		3

		795		ET0143		LINN		LINN RANCH		6/13/79		10/12/12		2

		796		ET0144				BANNER ASSOCIATES INC		6/15/79		1/28/81		1

		797		ET0145		TILLARD		NEOSHO CONST CO INC		6/15/79		12/17/07		1

		798		ET0146				CONDOS CONST		6/18/79		9/4/92		2

		799		ET0147				BASIN ELECTRIC POWER COOP		6/25/79		1/28/81		1

		800		ET0148		LUHR		PREWITT, DAVID & WINIFRED		6/29/79				1

		801		ET0149				PARSON, JACK B CO INC		7/10/79		1/7/83		2

		802		ET0150				DIAMOND BAR RANCH		7/11/79		7/18/88		2

		803		ET0151				DIAMOND BAR RANCH		7/11/79		7/18/88		2

		804		ET0152				KUMMERFELD, JOHN & SONS INC		7/11/79		8/7/85		3

		805		ET0153				LINCH CONTRACTORS INC		7/11/79		5/16/91		3

		806		ET0154				READ READY MIX CO		7/13/79		3/6/86		1

		807		ET0155				SUNRISE CONST CO INC		7/13/79		12/8/86		2

		808		ET0156				VALLEY CONST CO INC		7/20/79		1/20/89		2

		809		ET0157				BARKER BROS INC		7/26/79		9/16/85		3

		810		ET0158				GARBER BROS CONST		7/26/79		10/6/80		3

		811		ET0159				MOORE CONST		7/26/79		6/14/84		3

		812		ET0160				CANYON CONCRETE & EXCAVATING INC		8/7/79		6/23/83		2

		813		ET0161				LIDSTROM INC		8/3/79		11/22/93		1

		814		ET0162				PAVING CORP (THE)		8/14/79		5/3/83		1

		815		ET0163				CASPER CONCRETE CO		8/21/79		7/14/82		1

		816		ET0164				GLENROCK SAND & GRAVEL		8/23/79		12/18/85		1

		817		ET0165				GLENROCK SAND & GRAVEL		8/23/79		1/3/86		1

		818		ET0166				ROCKY MOUNTAIN GRAVEL CO		8/23/79		10/7/86		1

		819		ET0167		BUCKLEY		BUCKLEY BACKHOE SERV		8/29/79		8/31/98		3

		820		ET0168				MULLINAX CONCRETE SERV CO INC		8/30/79		9/21/87		3

		821		ET0169				S & M CONST INC		8/30/79		8/20/87		3

		822		ET0170				D & K CONST		9/4/79		7/30/84		1

		823		ET0171		J COOK		COOK HARRIET CONST CO INC		9/18/79		10/29/04		3

		824		ET0172				ALTHOFF CONST CO		9/12/79		1/23/86		2

		825		ET0173				BRASEL & SIMS CONST CO		9/21/79		1/23/86		3

		826		ET0174				MENTER SAND & GRAVEL INC		9/21/79		9/9/88		1

		827		ET0175				3 J CONST		10/1/79		8/4/83		3

		828		ET0176				ABBOTT, C J INC		10/2/79		6/6/94		1

		829		ET0177				GEESEY, ORIN G		11/10/80		4/7/82		2

		830		ET0178				CHEYENNE, CITY OF		10/22/79		11/21/88		1

		831		ET0179				OSBORNE BROS CONST INC		10/22/79		8/8/91		3

		832		ET0180				CHINOOK PIPELINE INC		10/12/79		10/13/83		1

		833		ET0181		WILLIS		C & M READY MIX CONCRETE CO		10/28/79		8/28/92		1

		834		ET0182				FIFE WELDING INC		11/3/79		7/13/81		2

		835		ET0183				OPAL CONST CO INC		11/6/79		9/18/85		2

		836		ET0184				CHINOOK PIPELINE INC		11/8/79		11/16/92		1

		837		ET0185				BOCEK, JOHN J		11/19/79		6/9/86		3

		838		ET0186				SALVESON, THOMAS		11/20/79		4/29/83		1

		839		ET0187				WILLOW MESA CONST CO		8/18/80		8/13/84		2

		840		ET0188				WILLOW MESA CONST CO		11/27/79		12/11/81		2

		841		ET0189				RECLUSE CONST CO		11/30/79		7/27/92		1

		842		ET0190				GILPATRICK CONST CO		12/3/79		12/16/93		1

		843		ET0191				MILLS, WILLIAM A		12/10/79		6/11/84		1

		844		ET0192		CROELL		CROELL REDI MIX INC		12/18/79				3

		845		ET0193				PELESKY, J D CONST CO INC		1/4/80		11/12/86		3

		846		ET0194				PELESKY, J D CONST CO INC		1/4/80		6/15/84		3

		847		ET0195				ORR, JAMES E CONST CO		1/9/80		2/29/88		1

		848		ET0196				BIG HORN REDI MIX INC		1/10/80		1/16/86		3

		849		ET0197				COLLINGWOOD BROS		1/10/80		2/28/86		2

		850		ET0198				M & O CONST INC		1/10/80		2/25/85		3

		851		ET0199				LAMB CONST CO		1/16/80		11/5/85		1

		852		ET0200				OHARA, PAT CO		1/28/80		2/19/87		2

		853		ET0201				CENTURY CONST CO INC		2/11/80		3/26/87		3

		854		ET0202				SIERRA CONST CO		3/6/80		8/17/83		3

		855		ET0203				HUSMAN INC		3/6/80		10/17/86		3

		856		ET0204				LANDER READY MIX INC		3/6/80		6/8/81		2

		857		ET0205				E & L SERV		3/14/80		6/13/89		3

		858		ET0206				SPRING GULCH COAL CO (THE)		3/14/80		11/6/06		2

		859		ET0207				THUNDER BASIN OIL SERV INC		3/19/80		3/9/87		1

		860		ET0208				LAMB CONST CO		3/20/80		2/27/95		1

		861		ET0209				CASPER CONCRETE CO		3/20/80		8/16/93		2

		862		ET0210		TANNER		ANTON, ROGER & LAVON		3/20/80				3

		863		ET0211				MOORE, JACK S		3/24/80		9/12/91		1

		864		ET0212				FISHER SAND & GRAVEL INC		3/24/80		11/29/82		3

		865		ET0213		WENDY		THATCHER & SONS INC		3/31/80		9/9/97		1

		866		ET0214				BRASEL & SIMS CONST CO		4/1/80		8/29/84		2

		867		ET0215				PARSON READY MIX CO		4/7/80		4/13/82		2

		868		ET0216				S & M CONST INC		4/8/80		6/13/88		3

		869		ET0217		DURHAM RANCH		S & M CONST INC		4/9/80		12/2/03		3

		870		ET0218				HAMMOND, WILLIAM		4/10/80		3/23/95		2

		871		ET0219				LAMB CONST CO		4/15/80		2/27/95		1

		872		ET0220				WYUTE PAVING CO		4/23/80		1/22/85		1

		873		ET0221				STERLING SAND & GRAVEL CO		5/2/80		6/5/90		1

		874		ET0222				VALLEY CONST CO INC		5/5/80		9/18/09		2

		875		ET0223				PILCH, WALTER J		5/3/80		6/9/86		3

		876		ET0224				PURCELL, D K		5/8/80		4/28/81		1

		877		ET0225				STONER, W H		5/12/80		2/7/91		2

		878		ET0226				HOLMES, GEORGE B		5/14/80		6/27/89		3

		879		ET0227				WYO-BEN INC		5/14/80		10/3/95		2

		880		ET0228				WYUTE PAVING CO		5/16/80		1/22/85		1

		881		ET0229				SHUCK, LEONARD		5/19/80		6/28/88		1

		882		ET0230				BUFFALO, CITY OF		5/28/80		9/7/06		3

		883		ET0231		GRAY		RISSLER & MCMURRY CO		6/1/80		10/9/97		1

		884		ET0232				DAVIS OIL CO		6/2/80		2/11/88		2

		885		ET0233				MUNKRES CONST		6/3/80		11/15/85		1

		886		ET0234				LANDER READY MIX INC		6/12/80		10/8/91		2

		887		ET0235				GILPATRICK CONST CO		6/20/80		12/18/81		2

		888		ET0236				CHARLAND SR EQUIPMENT		6/27/80		10/2/92		2

		889		ET0237				TENNECO OIL CO		6/30/80		4/3/81		2

		890		ET0238				ECCLES CONST CO		7/1/80		2/8/88		2

		891		ET0239				URROZ RANCH		6/26/80		7/31/84		2

		892		ET0240		POWNALL		POWNALL, JACK		7/9/80		6/13/07		3

		893		ET0241				SIMS RANCHES		7/25/80		11/18/85		2

		894		ET0242		SEALE		SEALE, CATHERINE		7/25/80		12/20/07		2

		895		ET0243				NORMAN, VAN GRAVEL CO		7/29/80		8/5/83		1

		896		ET0244				FLETCHER CONST CO		7/31/80		11/20/85		3

		897		ET0245				MOSER, JAMES		7/18/80		9/2/81		2

		898		ET0246				MENTER SAND & GRAVEL INC		8/6/80		9/3/91		1

		899		ET0247				BRASEL & SIMS CONST CO		8/5/80		10/28/82		1

		900		ET0248				WILLIES DIRT SERV		8/18/80		9/30/85		2

		901		ET0249				SYNAPSE INC		8/24/80		7/11/85		2

		902		ET0250				SIMS AGENCY		8/24/80		7/25/83		2

		903		ET0251				BRASEL & SIMS CONST CO		8/24/80		11/1/84		2

		904		ET0252				WILLIES CUSTOM DIRT SERV		8/21/80		5/17/88		2

		905		ET0253		BUSTOS		STERLING SAND & GRAVEL CO		8/29/80		6/5/90		1

		906		ET0254				ECCLES CONST CO		9/2/80		9/22/86		2

		907		ET0255				MCMURRY BROS CO		9/2/80		4/20/83		1

		908		ET0256				MIKES WATER & DOZER INC		9/9/80		10/15/86		3

		909		ET0257				READ READY MIX CO		9/10/80		8/11/83		1

		910		ET0258				ARCH MINERAL CORP		9/11/80		12/15/82		1

		911		ET0259				HART, DANIEL C		9/19/80		11/1/94		3

		912		ET0260				BRASEL & SIMS CONST CO		9/19/80		6/15/84		3

		913		ET0261				OSBORNE BROS CONST INC		9/26/80		1/17/96		3

		914		ET0262		RYAN PARK		RYAN PARK LAND DEVELOPMENT		9/26/80		11/12/97		1

		915		ET0263				PORTERS CUT O KING		9/26/80		12/16/83		2

		916		ET0264				PETERSON, ETLIN CONST CO		9/29/80		4/23/92		1

		917		ET0265				CHRISTIANSEN, EVERETT		10/1/80		9/12/90		2

		918		ET0266				RECLUSE CONST CO		10/7/80		2/25/92		1

		919		ET0267				KUMMERFLED CONST CO		10/7/80		11/5/93		1

		920		ET0268				SYNAPSE INC		10/14/80		11/1/84		2

		921		ET0269				SUNRISE CONST CO INC		10/23/80		8/27/96		2

		922		ET0270				K G CONST CO		10/27/80		2/4/86		1

		923		ET0271				C & B SAND & GRAVEL INC		11/10/80		9/18/91		1

		924		ET0272				ECCLES CONST CO		11/12/80		9/22/86		2

		925		ET0273				F M C CORP		11/17/80		7/5/85		2

		926		ET0274				MARATHON OIL CO		11/17/80		8/27/86		2

		927		ET0275				GILPATRICK CONST CO		12/3/80		4/12/84		2

		928		ET0276				LAMB CONST CO		12/8/80		8/28/89		1

		929		ET0277		J COOK #1		COOK HARRIET CONST CO INC		12/9/80		2/1/06		3

		930		ET0278				BIG HORN CONST CO		1/5/81		12/5/85		3

		931		ET0279				SUMMIT MATERIALS INC		1/7/81		9/24/84		3

		932		ET0280				LEO SHEEP CO		1/26/81		12/23/97		1

		933		ET0281		RICHARDSON		RICHARDSON, JACK		1/24/81		1/28/11		2

		934		ET0282				ECCLES CONST CO		1/24/81		10/10/86		1

		935		ET0283				GILBREATH CATTLE CO		1/27/81		6/5/81		2

		936		ET0284				ROOSTER KNOB MINING CO INC		2/1/81		11/22/91		3

		937		ET0285				R & M CUSTOM CRUSHING		2/3/81		9/16/85		2

		938		ET0286				JOHNSON RANCHES		2/9/81		10/14/14		2

		939		ET0287				CHINOOK PIPELINE INC		2/10/81		4/12/84		1

		940		ET0288				SUMMIT MATERIALS INC		2/11/81		1/29/86		1

		941		ET0289				LOWHAM, CLARENCE L		2/11/81		8/17/92		2

		942		ET0290		URROZ RANCH		URROZ RANCH		2/11/81		12/19/07		2

		943		ET0291				GIBBONS & REED CO		2/14/81		7/23/84		2

		944		ET0292				SKYLINE CONST CO INC		2/14/81		4/11/90		2

		945		ET0293				SIMS AGENCY		2/20/81		8/27/84		1

		946		ET0294				BRASEL & SIMS CONST CO		2/21/81		8/27/84		1

		947		ET0295				GARLAND, RAY		3/3/81		9/29/92		3

		948		ET0296				ROCKY MOUNTAIN ENERGY CO		3/19/81		11/16/83		2

		949		ET0297		STEPHENS		M & G OILFIELD SERV INC		3/30/81		6/21/04		1

		950		ET0298				MENTER SAND & GRAVEL INC		3/30/81		11/5/93		1

		951		ET0299				THATCHER & SONS INC		3/30/81		8/2/89		1

		952		ET0300				MEDICINE BOW COAL CO		3/30/81		2/5/86		1

		953		ET0301				AMOCO PRODUCTION CO		3/30/81		5/20/82		2

		954		ET0302				SIMS RANCHES		3/30/81		3/16/90		2

		955		ET0303				BRASEL & SIMS CONST CO		3/31/81		3/27/95		2

		956		ET0304				SINKS CANYON WELDING & OILFIELD SERV INC		4/14/81				2

		957		ET0305				SWEETMAN CONST CO		4/14/81		12/15/82		1

		958		ET0306				UINTA SAND & GRAVEL		5/12/81		5/24/94		2

		959		ET0307				MIKES WATER & DOZER INC		5/12/81		2/25/92		3

		960		ET0308				POWDER RIVER CONTRACTING INC		5/24/81		10/31/83		3

		961		ET0309				UNION PACIFIC RAILROAD CO		5/24/81		10/10/89		1

		962		ET0310				ALTHOFF CONST CO		5/30/81		1/18/90		2

		963		ET0311				ULLERY, WARREN J		5/30/81		7/8/94		3

		964		ET0312				READ CONST CO		6/15/81		9/4/92		1

		965		ET0313				ROCKY MOUNTAIN ENERGY CO		6/15/81		7/29/86		2

		966		ET0314				ROBERTS, C R & SONS INC		6/18/81		8/8/88		2

		967		ET0315				LAMB CONST CO		7/6/81		2/27/95		1

		968		ET0316				REEVES INC		9/26/75		10/20/92		3

		969		ET0317				ELK MOUNTAIN CONST INC		7/22/81		6/23/83		1

		970		ET0318				DELTA PREMIX CONCRETE CO		7/23/81		3/9/84		1

		971		ET0319				TUCKER, JESSE M		7/26/81		6/22/82		2

		972		ET0320				PELESKY, J D CONST CO INC		7/23/81		8/1/86		3

		973		ET0321				COLORADO LIEN CO		7/23/81		9/3/85		1

		974		ET0322		CHAPMAN		CHAPMAN CONTRACTING INC		8/4/81		8/27/14		1

		975		ET0323				YORKS INC		8/7/81		9/3/86		3

		976		ET0324				BASIN ELECTRIC POWER COOP		8/12/81		8/27/84		1

		977		ET0325				KUMMERFELD CONST CO		8/21/81		5/17/90		3

		978		ET0326				ALTHOFF CONST CO		8/20/81		7/11/95		2

		979		ET0327				WILLIES CUSTOM DIRT SERV		8/25/81		5/17/88		2

		980		ET0328		HART		ALTHOFF CONST CO		8/25/81		1/17/02		2

		981		ET0329				N C PAVING INC		8/24/81		11/23/83		1

		982		ET0330				RISSLER & MCMURRY CO		8/28/81		5/12/88		1

		983		ET0331				KEMMERER COAL CO (THE)		8/28/81		7/2/82		2

		984		ET0332				PARSON ASPHALT PRODUCTS INC		8/28/81		10/12/82		2

		985		ET0333				VALENTINE CONST INC		8/28/81		9/16/82		1

		986		ET0334				SHANOR, RICHARD E		9/15/81		12/5/85		3

		987		ET0335				MCMURRY BROS CO		9/22/81		1/3/86		1

		988		ET0336				RISSLER & MCMURRY CO		9/1/81		1/20/87		1

		989		ET0337				POWELL READY MIX INC		9/21/81		3/23/93		2

		990		ET0338		G & L PIT		G & L CONCRETE INC		9/25/81				1

		991		ET0339				PARSON ASPHALT PRODUCTS INC		9/29/81		7/12/85		2

		992		ET0340				PAVING CORP (THE)		10/5/81		7/12/83		1

		993		ET0341				GREAT DIVIDE CONST INC		10/8/81		12/17/91		2

		994		ET0342				VALENTINE CONST INC		10/8/81		10/31/90		3

		995		ET0343				GANN BROS INC		10/13/81		11/2/92		2

		996		ET0344				INTERMOUNTAIN MINING INC		10/26/81		7/13/90		1

		997		ET0345				WILLOW MESA INC		10/30/81		8/6/84		2

		998		ET0346				BIG HORN REDI MIX INC		10/15/81		8/22/05		2

		999		ET0347				BOATRIGHT SMITH		11/12/81		8/17/88		1

		1000		ET0348				GORGE ROCK PRODUCTS INC		11/19/81		9/26/11		2

		1001		ET0349				B J WATER CO		11/19/81		7/5/89		1

		1002		ET0350				B J WATER CO		11/19/81		7/5/89		2

		1003		ET0351				LUCKINBILL CONST INC		12/4/81		3/23/93		2

		1004		ET0352				CONST MATERIALS CORP		12/6/81		11/1/84		2

		1005		ET0353		DOWDY		DEVRIES, RAY		12/11/81		2/5/15		2

		1006		ET0354				CANYON CONCRETE & EXCAVATING INC		12/19/81		5/2/96		2

		1007		ET0355		MOSTELLER QUARRY		MOSTELLER, CHARLES W %PAT MOSTELLER		12/28/81				1

		1008		ET0356				ECCLES CONST CO		1/5/82		7/17/86		1

		1009		ET0357				GREAT DIVIDE CONST INC		1/12/82		12/17/91		2

		1010		ET0358				CHINOOK PIPELINE INC		1/18/82		11/16/92		1

		1011		ET0359		BAGLEY		BAGLEY, ROSS & ANNIE		1/20/82		12/5/01		2

		1012		ET0360				GILBREATH CATTE CO		1/22/82		6/12/87		2

		1013		ET0361				HIGH COUNTRY CONST INC		2/13/82		10/20/06		2

		1014		ET0362				SKYLINE CONST CO INC		2/13/82		1/26/96		2

		1015		ET0363				DEBERNARDI BROS INC		2/26/82		4/19/84		2

		1016		ET0364		SARATOGA		STERLING SAND & GRAVEL CO		3/10/82		4/10/90		1

		1017		ET0365				BRASEL & SIMS CONST CO		3/11/82		11/20/85		2

		1018		ET0366		ROE		ROBERTS CONST CO INC		3/26/82		6/1/04		1

		1019		ET0367				EMPIRE SAND & GRAVEL CO INC		3/26/82		8/5/86		1

		1020		ET0368				T J G CORP		4/2/82		2/12/87		2

		1021		ET0369				WILLOW MESA CONST CO		4/8/82		6/15/87		2

		1022		ET0370				MIKES WATER & DOZER INC		4/8/82		6/20/86		3

		1023		ET0371				STREETER RANCH PARTNERSHIP		4/13/82		5/10/91		3

		1024		ET0372		SPRATT		STAR TRUCKING INC		4/15/82		9/21/15		2

		1025		ET0373				CAMPBELL GRADING INC		4/15/82		5/14/82		2

		1026		ET0374				CAMPBELL GRADING INC		4/15/82		5/10/93		2

		1027		ET0375				KNAPP, THOMAS E		4/15/82		7/1/05		2

		1028		ET0376				GILPATRICK CONST CO		4/20/82		10/8/91		2

		1029		ET0377				D & K CONST		4/26/82		7/19/82		1

		1030		ET0378		BYBEE		EVANS CONST CO		5/1/82		1/24/11		2

		1031		ET0379				MENTER SAND & GRAVEL INC		4/29/82		8/17/92		1

		1032		ET0380				SPRATT, R W & SONS INC		5/4/82		1/7/99		2

		1033		ET0381		KENNETH BOWER FARMS		WEAVER, DALE INC		5/1/82		10/22/04		2

		1034		ET0382				D SAND & GRAVEL		5/14/82		9/19/88		1

		1035		ET0383				D & A CONST		5/21/82		1/23/87		2

		1036		ET0384				BEAR RIVER CONTRACTORS		5/26/82		2/18/88		2

		1037		ET0385				STAR TRUCKING INC		5/27/82		6/19/13		2

		1038		ET0386				SPRATT, R W & SONS INC		5/28/82		10/30/90		1

		1039		ET0387				STANS WATER SERV INC		5/28/82		8/19/87		1

		1040		ET0388				PARSON, JACK B CONST CO		5/28/82		5/9/83		2

		1041		ET0389		DELBERT JAMES		ELLINGFORD BROS INC		5/28/82				2

		1042		ET0390				HORNBUCKLE CONTRACTING		6/1/82		7/5/85		1

		1043		ET0391				MENTER SAND & GRAVEL INC		6/2/82		8/14/91		1

		1044		ET0392				ROSS EXCAVATION INC		6/1/82		12/20/91		2

		1045		ET0393				LANCASTER, DELMAR C		6/9/82		9/30/99		2

		1046		ET0394				CLARKS READY MIX & CONST		6/21/82		2/4/83		2

		1047		ET0395				MULLINAX CONCRETE SERV CO INC		6/22/82		5/12/83		3

		1048		ET0396				LOHR, SADIE F		6/22/82		4/25/96		2

		1049		ET0397		SCHMID CONST		SCHMID CONST		6/30/82		8/12/10		2

		1050		ET0398				KEELINE, HARRY RANCH		6/30/82		7/1/88		3

		1051		ET0399				ZENITH CO LTD		7/1/82		8/6/91		2

		1052		ET0400				CROSS C LIVESTOCK CO INC		7/14/82		6/24/94		3

		1053		ET0401				D & K CONST		7/14/82		4/19/88		1

		1054		ET0402				SEAHORN, EARL S		7/29/82		4/22/15		1

		1055		ET0403		ROBINSON		ROBINSON CONST CO		7/29/82		7/25/01		2

		1056		ET0404				DAVIS OIL CO		7/30/82		11/20/85		3

		1057		ET0405				GEORGES EXCAVATION		7/30/82		11/20/85		1

		1058		ET0406		CROSS		ALBRIGHT SAND & GRAVEL		7/29/82				2

		1059		ET0407				PIONEER CONST		7/29/82		5/3/83		1

		1060		ET0408				REES CONST		8/9/82		2/28/83		2

		1061		ET0409				ELDRIDGE EXCAVATING INC		8/12/82		10/30/92		3

		1062		ET0410				PELESKY, J D CONST CO INC		8/12/82		9/12/86		3

		1063		ET0411				CHEYENNE, CITY OF BOARD OF PUBLIC UTILITIES		8/19/82		10/21/82		1

		1064		ET0412				HAUN, RICHARD E		8/20/82		8/29/12		2

		1065		ET0413		SANDERS		SANDERS, WILLIAM A		8/23/82		4/30/15		1

		1066		ET0414				WESTON, COUNTY OF		8/24/82		8/26/83		3

		1067		ET0415				ROBERTS, C R & SONS INC		9/3/82		12/28/84		1

		1068		ET0416				HALL CONST CO		9/8/82		9/27/93		3

		1069		ET0417				YORKS INC		9/8/82		11/12/86		3

		1070		ET0418				BAKER, JAMES C		9/27/82		12/17/84		2

		1071		ET0419				MCMURRY BROS CO		10/1/82		11/26/84		1

		1072		ET0420				LINFORD, EDWARD		10/1/82		1/24/85		2

		1073		ET0421				BASIN ELECTRIC COOP		10/26/82		6/12/86		1

		1074		ET0422				CRETEX CO INC (THE)		11/1/82		8/29/86		1

		1075		ET0423				CHILD, DOYLE F TRUST		11/4/82		12/28/12		2

		1076		ET0424				UNION PACIFIC MINERALS INC		11/4/82		4/6/88		2

		1077		ET0425				REEVES INC		11/5/82		7/14/89		3

		1078		ET0426				MANOR, MIKE		11/23/82		7/20/95		3

		1079		ET0427				SIERRA CONST CO		11/23/82		7/17/85		3

		1080		ET0428				DEBERNARDI BROS INC		12/16/82		12/17/91		1

		1081		ET0429				SULLIVAN, FRANK		12/27/82		10/9/92		1

		1082		ET0430				GORGE ROCK PRODUCTS INC		1/4/83		11/2/10		2

		1083		ET0431				MONCRIEF, W A JR		1/14/83		11/7/05		2

		1084		ET0432				ROCKY MOUNTAIN ENERGY CO		2/3/83		4/6/88		2

		1085		ET0433				PIONEER CONST		2/14/83		8/4/83		1

		1086		ET0434				LUSHER INC		2/25/83		12/17/92		3

		1087		ET0435				DIERKS, HERBERT		3/11/83		10/8/91		2

		1088		ET0436				COOK & HARRIET CONST CO INC		3/18/83		4/30/92		3

		1089		ET0437				KUIPER, JACK		3/25/83		10/27/86		2

		1090		ET0438				ECCLES CONST CO		3/28/83		7/29/87		1

		1091		ET0439				CAPITOL CITY CONST INC		3/28/83		1/24/85		1

		1092		ET0440				STAR AGGREGATES INC		3/28/83		10/23/85		1

		1093		ET0441				LAMB CONST CO		3/28/83		11/16/83		1

		1094		ET0442				OEDEKOVEN, LEON L		3/29/83		6/20/86		3

		1095		ET0443				THATCHER & SONS INC		4/5/83		4/13/87		1

		1096		ET0444				PLATTE, COUNTY OF		4/5/83		11/14/85		1

		1097		ET0445				PATHFINDER IRRIGATION DIST		4/5/83		1/30/03		1

		1098		ET0446				GROVES, URBAN H		4/8/83		8/8/95		3

		1099		ET0447				K & H CONST LLC		4/11/83		10/4/96		3

		1100		ET0448				FAY, JACK TRUCKING		4/15/83		5/9/15		1

		1101		ET0449				FAY, JACK TRUCKING		4/15/83		12/17/91		1

		1102		ET0450				CONCRETE SERV INC		4/19/83		6/10/87		1

		1103		ET0451				EAGLE ENGINEERING CO		4/22/83		4/7/87		1

		1104		ET0452				EAGLE ENGINEERING INC		4/22/83		4/7/87		1

		1105		ET0453				MARTIN EXCAVATION		5/2/83		11/12/96		1

		1106		ET0454		BADLEY		PELESKY, J D CONST CO INC		5/3/83		3/5/02		3

		1107		ET0455				STERLING SAND & GRAVEL CO		5/6/83		9/24/87		1

		1108		ET0456				D & D PARTNERSHIP		5/12/83		6/13/90		2

		1109		ET0457				ALTHOFF CONST CO		5/28/83		11/1/84		2

		1110		ET0458				BEAR RIVER CONTRACTORS		5/19/83		2/18/88		2

		1111		ET0459				AMOCO PRODUCTION CO		5/18/83		7/13/93		2

		1112		ET0460				HORNBUCKLE CONST		6/1/83		1/16/89		1

		1113		ET0461				MULLER TRUCKING & DIRT CONTRACTING		6/3/83		8/9/99		2

		1114		ET0462				CANYON CONCRETE & EXCAVATING INC		6/7/83		7/26/99		2

		1115		ET0463				KINKADE CONST INC		6/13/83		9/4/91		2

		1116		ET0464				KEHN, DON CONST INC		6/8/83		1/25/88		1

		1117		ET0465				STERLING PAVING CO		6/14/83		10/10/89		1

		1118		ET0466				BIG HORN REDI MIX INC		6/14/83		8/13/08		2

		1119		ET0467				BIG HORN REDI MIX INC		6/14/83		3/21/95		2

		1120		ET0468				BRASEL & SIMS CONST CO		6/16/83		8/29/86		1

		1121		ET0469				ALEEBIL CONST INC		6/17/83		4/20/84		2

		1122		ET0470				MENTER SAND & GRAVEL INC		6/20/83		8/30/91		1

		1123		ET0471				MARTIN BROS INC		6/21/83		11/15/84		2

		1124		ET0472				RISSLER, MERLE		6/28/83		7/17/85		1

		1125		ET0473				HESS, AMERADA		6/28/83		6/28/86		1

		1126		ET0474				CHAPMAN CONTRACTING INC		7/12/83		5/12/88		1

		1127		ET0475				CASPER, CITY OF		7/18/83		6/27/89		1

		1128		ET0476				LAMB CONST CO		7/18/83		11/29/83		1

		1129		ET0477		GROSCH/GOVT		GROSCH, P E CONST INC		7/20/83		1/26/10		2

		1130		ET0478				PIONEER CONST		7/27/83		8/23/96		1

		1131		ET0479		ELM PIT		K C OILFIELD SERV INC		8/5/83		12/30/91		3

		1132		ET0480				GILBERT CENTRAL CORP		6/25/84		7/8/94		3

		1133		ET0481				WHITE, T W EXCAVATING INC		8/12/83		3/20/87		1

		1134		ET0482				NEOSHO CONST CO INC		8/22/83		9/9/83		1

		1135		ET0483				WYUTE PAVING CO		8/23/83		1/22/85		1

		1136		ET0484				FLETCHER CONST CO		8/15/83		12/14/94		3

		1137		ET0485				RUSSELL CONST		9/16/83		1/10/84		1

		1138		ET0486		RED ROCK PIT		WYOMING RED ROCK LLC		9/16/83				1

		1139		ET0487				GEORGES EXCAVATION		9/22/83		1/15/09		1

		1140		ET0488				SEARLE BROS CONST CO		9/23/83		10/12/92		2

		1141		ET0489				CAMPBELL OILFIELD SERV INC		10/7/83		5/6/86		1

		1142		ET0490		BONER PIT		NEWFIELD PRODUCTION CO		10/18/83				1

		1143		ET0491				NEOSHO CONST CO INC		11/1/83		12/9/83		1

		1144		ET0492				WEAVER, DALE INC		11/10/83		11/17/89		2

		1145		ET0493		RAWHIDE BUTTE		MINERAL TECHNOLOGY CORP		11/23/83		1/7/97		1

		1146		ET0494				CAMPBELL OILFIELD SERV INC		11/23/83		10/17/89		3

		1147		ET0495		COYOTE		COYOTE CONST INC		12/12/83		1/31/03		1

		1148		ET0496				GULF OIL EXPL & PRODUCTION CO		1/4/84		9/2/86		3

		1149		ET0497				MENTER SAND & GRAVEL INC		1/9/84		3/8/94		1

		1150		ET0498		HABECK		HILLS MATERIAL CO & CONSOLIDATED		1/9/84		1/6/98		3

		1151		ET0499		YOSE		SCHMID DIRT CONTRACTORS		2/6/84		10/12/06		2

		1152		ET0500				EXXON CORP		2/6/84		11/5/93		2

		1153		ET0501				BAYS CONST CO INC		2/8/84		9/27/84		2

		1154		ET0502				ROBERTS, C R & SONS INC		2/10/84		7/13/87		2

		1155		ET0503		SCHMID SAND & GRAVEL		SCHMID SAND & GRAVEL		2/25/84		11/8/01		2

		1156		ET0504				ALTHOFF INC		3/6/84		1/7/11		2

		1157		ET0505		SECTION 1		STERLING SAND & GRAVEL CO		3/27/84		2/26/90		1

		1158		ET0506				BIG HORN CONST CO		3/30/84		3/10/88		3

		1159		ET0507				SALVESON CONST CO		4/6/84		6/21/93		3

		1160		ET0508				RECULUSA, MIKE		4/9/84		7/30/93		3

		1161		ET0509		MATERI		MATERI, LAWRENCE		4/9/84		12/14/10		3

		1162		ET0510				SKYLINE CONST CO INC		4/24/84		7/16/01		2

		1163		ET0511		MCKENZIE		ELDRIDGE EXCAVATING INC		4/25/84		8/7/14		3

		1164		ET0512				Z & S CONST CO INC		4/26/84		6/21/88		1

		1165		ET0513				OPAL CONST CO INC		5/7/84		10/18/93		2

		1166		ET0514				MYERS LEASING & DEVELOPMENT LTD		5/7/84		7/1/86		2

		1167		ET0515				SPANN, RUTH H		5/23/84		8/7/13		2

		1168		ET0516				SULENTA CONST CO INC		5/31/84		1/19/89		2

		1169		ET0517				COOK & HARRIET CONST CO INC		5/31/84		12/8/87		3

		1170		ET0518				HAMAKER EXCAVATION INC		6/1/84		2/5/99		1

		1171		ET0519				UNION PACIFIC RAILROAD CO		6/1/84		8/1/88		2

		1172		ET0520		RUMPELSTILTSKIN		RUMPELSTILTSKIN INC		6/1/84				3

		1173		ET0521				ENERGY CONTRACTORS		6/7/84		8/26/91		1

		1174		ET0522				EXXON CO USA		6/7/84		9/17/85		2

		1175		ET0523				EXXON CO USA		6/7/84		12/11/86		2

		1176		ET0524				TRUE OIL CO		6/18/84		10/20/92		3

		1177		ET0525				HINES, JOHN J		6/19/84		8/13/91		3

		1178		ET0526				WILLEY, JIM		6/25/84		3/14/86		3

		1179		ET0527		TERRY		TERRY, CLARENCE W		6/28/84		1/4/02		3

		1180		ET0528				LAMB CONST CO		7/20/84		7/3/90		1

		1181		ET0529				DOOR LTD		7/24/84		5/29/86		1

		1182		ET0530				NEOSHO CONST CO INC		7/30/84		11/22/88		1

		1183		ET0531				PETERSON, RICHARD D		8/2/84		1/16/90		3

		1184		ET0532		HOFFMAN PIT		HOFFMAN, GERALD CONST INC		8/3/84		11/5/13		1

		1185		ET0533				SEAHORN BROS TRUCKING INC		8/3/84		10/5/94		1

		1186		ET0534				WILLOW MESA CONST CO		8/20/84		3/28/94		2

		1187		ET0535				WILLOW MESA CONST CO		8/30/84		2/21/92		2

		1188		ET0536				MAURY, RICHARD L		9/5/84		10/15/91		3

		1189		ET0537				WEST, BRUCE		9/10/84		2/3/86		3

		1190		ET0538		KENEHAN		WESTERN MOBILE INC		10/2/84		6/22/93		1

		1191		ET0539				EXXON CO USA		10/5/84		11/12/87		2

		1192		ET0540				MURDOCH, DAVE		10/5/84		7/27/92		2

		1193		ET0541				FLETCHER, LANCE		10/5/84		12/12/86		3

		1194		ET0542				NEOSHO CONST CO INC		10/16/84		11/21/86		3

		1195		ET0543				HARRIS TRUCKING & CONST CO		10/23/84		2/6/96		2

		1196		ET0544				SIMON, JAMES E CO		10/22/84		2/27/86		1

		1197		ET0545				CHAMBERS, DALE H		10/29/84		11/24/93		2

		1198		ET0546				WILLOW MESA CONST CO		11/20/84		11/2/92		2

		1199		ET0547				SIERRA CONST CO		11/20/84		9/18/90		3

		1200		ET0548				TRIGG DRILLING CO INC		11/28/84		8/14/85		1

		1201		ET0549				ANDERSON, P J CONST CO INC		11/29/84		5/6/87		2

		1202		ET0550				ANDERSON, P J CONST CO INC		11/29/84		5/6/87		2

		1203		ET0551				MARATHON OIL CO		11/27/84		6/19/96		1

		1204		ET0552				PARK COUNTY READY MIX		12/6/84		2/6/96		2

		1205		ET0553				WILLOW MESA CONST CO		12/11/84		6/22/93		2

		1206		ET0554				EAGLE CONCRETE PRODUCTS INC		12/12/84		1/14/88		1

		1207		ET0555				TRUCK KING INTL		12/13/84		12/11/86		1

		1208		ET0556				WESTERN NUCLEAR INC		12/1/84		4/9/87		3

		1209		ET0557				CONLON CONST INC		12/28/84		11/30/93		1

		1210		ET0558		BUCHOLZ		PLATTE VALLEY FOREST MANAGEMENT LLC		1/7/85				1

		1211		ET0559		HEBDON		HEBDON CONST		1/11/85				2

		1212		ET0560				LARSON, LEONARD H		1/28/85		4/29/87		2

		1213		ET0561		DEROCHE		HARRIS TRUCKING & CONST CO		2/6/85				2

		1214		ET0562				FIDLER INC		2/9/85		6/2/98		2

		1215		ET0563				K C OILFIELD SERV INC		2/14/85		7/13/93		3

		1216		ET0564		HARRIS TRUCKING & CONST CO		HARRIS TRUCKING & CONST CO		2/14/85		10/9/12		2

		1217		ET0565				PELESKY, J D CONST CO INC		2/15/85		8/22/89		3

		1218		ET0566				DEPATCO INC		2/27/85				2

		1219		ET0567				ADMIRAL CONST CO		3/8/85		6/28/88		1

		1220		ET0568				S & M CONST INC		3/15/85		11/25/91		3

		1221		ET0569				BRASEL & SIMS CONST CO		3/29/85		10/3/95		2

		1222		ET0570				C & M READY MIX CONST CO		4/9/85		6/17/86		1

		1223		ET0571				BOS EXCAVATING INC		4/19/85		3/2/98		2

		1224		ET0572				SCHMID, DANIEL J		4/23/85		4/5/88		2

		1225		ET0573				WILSON, BILL & CHERIE ANN		4/25/85		5/7/85		1

		1226		ET0574				SCHMID, DANIEL J		5/2/85		11/20/95		2

		1227		ET0575				STEERS CONST INC		5/8/85		2/21/92		2

		1228		ET0576				CARROLL, STEVEN D		5/13/85		1/10/91		3

		1229		ET0577				OPAL CONST CO INC		5/14/85		5/20/87		2

		1230		ET0578		CARBON		CARBON ENERGY CORP INC		5/23/85		3/9/12		2

		1231		ET0579				EAGLE CONCRETE PRODUCTS INC		5/29/85		6/15/87		2

		1232		ET0580				LIM CONST CO		6/5/85		11/17/87		2

		1233		ET0581				HORNBUCKLE CONST		6/6/85		6/6/94		1

		1234		ET0582		BIRD CANYON		SOWERWINE CONST INC		6/17/85		10/16/97		2

		1235		ET0583		BUDD		BUDD & SONS LAND CO		6/14/85		7/8/15		2

		1236		ET0584				BIRD ODONNELL CONST CO		6/20/85		7/21/94		1

		1237		ET0585		LACY		LACY, BILL		6/24/85		4/22/13		1

		1238		ET0586				CELSIUS ENERGY CO		7/2/85		4/23/90		2

		1239		ET0587				SPENCE, LAVONNE M & MCLAUGHLIN, MELVIN L		7/8/85		1/7/87		2

		1240		ET0588				EVANS CONST INC		8/9/85				2

		1241		ET0589				NIELSONS INC		8/9/85		4/6/88		2

		1242		ET0590				BATTLE MOUNTAIN ESTATES		8/9/85		7/11/95		2

		1243		ET0591				KARNES, BENTON		8/12/85		4/11/05		2

		1244		ET0592				HARRIS TRUCKING & CONST CO		8/12/85		10/18/00		2

		1245		ET0593				BRIDGER VALLEY GRAVEL		8/13/85		5/13/10		2

		1246		ET0594				LAYOS INC		8/13/85		4/28/86		2

		1247		ET0595		BROWNING GRAVEL		DEVON SFS OPERATING INC		8/13/85		6/4/01		1

		1248		ET0596				NORTHERN IMPROVEMENT CO		8/15/85		9/22/86		1

		1249		ET0597				NORTHERN IMPROVEMENT CO		8/15/85		7/21/86		1

		1250		ET0598				OPAL CONST CO INC		8/15/85		8/15/90		2

		1251		ET0599				JOHNS VAC & WATER SERV		8/23/85		10/22/92		2

		1252		ET0600				GUERNSEY STONE & CONST CO		8/23/85		2/12/88		3

		1253		ET0601				EXXON CO USA		8/23/85		11/12/87		2

		1254		ET0602		COTTONWOOD		SKYLINE CONST CO INC		8/26/85		8/31/11		2

		1255		ET0603				EXXON CO USA		8/29/85		8/23/88		2

		1256		ET0604				BURGGRAF CONST CO		8/9/85		6/17/91		2

		1257		ET0605				LANDER READY MIX INC		8/29/85		4/23/92		2

		1258		ET0606				C K LAND & LIVESTOCK		9/3/85		8/15/11		2

		1259		ET0607				MCGARVIN MOBERLY CONST CO		9/19/85		6/23/98		2

		1260		ET0608				MYERS CONST		10/3/85		11/2/87		1

		1261		ET0609				SCHMID SAND & GRAVEL		10/7/85		10/15/91		2

		1262		ET0610				KOHL, HERBERT		10/10/85		9/4/91		2

		1263		ET0611				TEXACO INC		10/15/85		9/9/89		3

		1264		ET0612				LAMB CONST CO		10/24/85		2/27/95		1

		1265		ET0613				NEUMILLER, GLEN CONTRACTING INC		10/24/85		3/12/90		1

		1266		ET0614				T C M INC		11/4/85		2/21/92		1

		1267		ET0615				NEOSHO CONST CO INC		11/14/85		8/20/87		3

		1268		ET0616				WILSON, C A CONST		11/19/85		10/25/07		3

		1269		ET0617		HAGENSTEIN		HAGENSTEIN, PAUL		12/19/85		11/27/07		2

		1270		ET0618		NOBLE		NOBLE CONST INC		12/19/85				2

		1271		ET0619				FLETCHER CONST CO		12/23/85		11/8/88		3

		1272		ET0620				OPAL CONST CO INC		12/23/85		7/20/93		2

		1273		ET0621				OSBORNE BROS CONST INC		12/23/85		8/25/87		1

		1274		ET0622				SEARLE BROS CONST CO		1/6/86		2/17/87		2

		1275		ET0623				GROSCH, P E CONST INC		1/20/86				2

		1276		ET0624				CAMPBELL OILFIELD SERV INC		2/6/86		9/18/90		3

		1277		ET0625				SANDERS GRAVEL & EXCAVATION INC		2/20/86		2/26/88		1

		1278		ET0626				BRIDGER VALLEY GRAVEL		4/10/86		5/13/10		2

		1279		ET0627				FIRST ENERGY SERV CO		4/11/86		6/6/03		2

		1280		ET0628				BIG HORN GRAVEL CO		5/2/86		12/13/91		1

		1281		ET0629				MENTER SAND & GRAVEL INC		5/2/86		5/20/99		1

		1282		ET0630				DAN HART PATROL SERV LLC		5/6/86		8/31/87		1

		1283		ET0631				MENTER SAND & GRAVEL INC		5/6/86		11/7/89		1

		1284		ET0632				T G SODA ASH INC		5/8/86		8/22/91		2

		1285		ET0633				DEBERARD, WILLIAM K		5/30/86		4/15/88		1

		1286		ET0634				FLAMING GORGE CORP		6/9/86		12/15/14		2

		1287		ET0635				H & D CONST		6/23/86		5/3/90		1

		1288		ET0636				GILPATRICK CONST CO		6/27/86		6/20/89		1

		1289		ET0637				BUCK CREEK FREIGHT INC		6/26/86		10/22/03		1

		1290		ET0638				WYOMING STATE HOSPITAL		6/28/86		10/18/93		2

		1291		ET0640				SUNRISE CONST CO INC		7/10/86		1/19/89		2

		1292		ET0641		VALENTINE FELDSPAR QUARRY		VALENTINE CONST INC		7/14/86				1

		1293		ET0642				EMULSIFIED ASPHALT INC OF WY		8/4/86		8/21/89		1

		1294		ET0643				EMULSIFIED ASPHALT INC OF WY		8/26/86		1/21/92		1

		1295		ET0644				HEALY, J L CONST CO		8/26/86		1/28/88		1

		1296		ET0645		MILLER		WESTERN MOBILE INC		9/9/86		7/16/93		1

		1297		ET0646				MENTER SAND & GRAVEL INC		9/9/86		6/6/94		1

		1298		ET0647				MENTER SAND & GRAVEL INC		9/25/86		8/17/92		1

		1299		ET0648				AMERICAN BENTONITE CORP		10/14/86		2/4/87		3

		1300		ET0649				JACKMAN REFUSE SERV INC		10/27/86		2/3/87		2

		1301		ET0650				MENTER SAND & GRAVEL INC		10/27/86		9/10/89		1

		1302		ET0651				SAUNDERS, R D		11/9/86		9/10/96		3

		1303		ET0652				SORENSON, RUSSELL & HAZEL D		11/19/86		2/9/88		2

		1304		ET0653		CROMPTON		SEARLE BROS CONST CO		12/22/86		10/3/03		2

		1305		ET0654				SOMERWINE, ELBERT O		2/5/87		5/27/92		2

		1306		ET0655				SEARLE BROS CONST CO		2/10/87		7/26/89		2

		1307		ET0656				GILPATRICK CONST CO		3/11/87		8/3/98		1

		1308		ET0657				D C S CONST INC		3/18/87		6/12/89		1

		1309		ET0658				SKYLINE CONST CO INC		3/20/87		3/23/93		2

		1310		ET0659		71 CONST		71 CONST		3/27/87		10/13/10		1

		1311		ET0660				AMOCO PRODUCTION CO		4/1/87		10/18/93		1

		1312		ET0661				GILPATRICK CONST CO		4/14/87		10/30/90		2

		1313		ET0662				TERHUNE, JACK E		4/17/87		2/7/91		3

		1314		ET0663				MAURY, RICHARD L		4/23/87		9/30/92		3

		1315		ET0664				MENTER SAND & GRAVEL INC		4/23/87		9/10/91		1

		1316		ET0665				PIONEER CONST		5/1/87		5/20/92		1

		1317		ET0666		CARTER		OSBORNE BROS CONST INC		5/1/87		12/13/10		3

		1318		ET0667				OLSON, L M		5/15/87		9/19/00		1

		1319		ET0668				GUERNSEY STONE & CONST CO		5/15/87		12/31/90		1

		1320		ET0669		WEAVER		WESTERN MOBILE INC		5/15/87		6/1/93		1

		1321		ET0670				MIKES WATER & DOZER INC		6/12/87		11/19/87		1

		1322		ET0671				SEARLE BROS CONST CO		6/16/87		10/31/91		2

		1323		ET0672				LEWIS & LEWIS INC		6/23/87		12/20/93		2

		1324		ET0673				AMOCO PRODUCTION CO		6/23/87		1/17/91		1

		1325		ET0674				SEARLE BROS CONST CO		6/29/87		7/24/15		2

		1326		ET0675		BROWN		BROWN, NATE LIVING TRUST		6/29/87		2/3/14		2

		1327		ET0676				GEORGES EXCAVATION		7/9/87		9/19/03		1

		1328		ET0677				SKYLINE CONST CO INC		7/15/87		10/31/88		2

		1329		ET0678				SIMS CORP		7/20/87		11/30/93		2

		1330		ET0679		JOYCE		JOYCE, JOHN		7/27/87				2

		1331		ET0680				MORRIS BARTLETT INC		8/14/87		12/18/89		2

		1332		ET0681				ANDERSON OILFIELD SERV		8/14/87		2/3/88		2

		1333		ET0682				LARRYS INC		8/7/87		9/26/89		1

		1334		ET0683				PELESKY, J D CONST CO INC		8/14/87		8/30/90		3

		1335		ET0684		BURNETT		BURNETT RANCH INC		9/21/87		9/18/02		1

		1336		ET0685		SELLERS		EMULSIFIED ASPHALT INC OF WY		9/24/87		5/9/97		1

		1337		ET0686				BIG HORN GRAVEL CO		10/5/87		12/17/91		1

		1338		ET0687				AMOCO PRODUCTION CO		10/9/87		10/18/93		1

		1339		ET0688				STAHR, S J DIRT MOVERS INC		10/14/87		10/23/96		2

		1340		ET0689				D & A CONST INC		10/15/87		6/2/15		2

		1341		ET0690				K G CONST CO		10/16/87		11/22/91		3

		1342		ET0691				KUMMERFELD CONST CO		10/26/87		9/29/94		3

		1343		ET0692				SIERRA CONST CO		11/2/87		11/18/93		3

		1344		ET0693				CHAPMAN CONTRACTING INC		8/31/87		7/20/98		1

		1345		ET0694				GUERNSEY STONE & CONST CO		11/6/87		3/15/91		1

		1346		ET0695				SCHMID SAND & GRAVEL		11/9/87		11/25/91		2

		1347		ET0696		THATCHER		FLINT ENGINEERING & CONST CO		11/16/87		9/5/02		1

		1348		ET0697		LYNDE SCORIA		LYNDE, I W & WINNIE		11/13/87		8/9/93		3

		1349		ET0698				LARRYS INC		11/24/87		4/17/89		1

		1350		ET0699				ZANDSTRA CONST INC		12/7/87		10/25/89		3

		1351		ET0700		TR RANCH		SANBURN CONST		12/15/87				3

		1352		ET0701				NICHOLLS & LEWIS INC		12/14/87		1/14/92		2

		1353		ET0702				MINERAL TECHNOLOGY CORP		11/16/87		11/16/11		1

		1354		ET0703				SIMS CORP		12/22/87		5/19/93		1

		1355		ET0704				LARRYS INC		12/31/87		11/30/88		1

		1356		ET0705				BRIDGER VALLEY GRAVEL		2/1/88		5/13/10		2

		1357		ET0706		MARQUISS PIT		BELLS RESTORATION & ROUSTABOUT SERV		8/19/88		7/28/98		3

		1358		ET0707				MIKES WATER & DOZER INC		2/4/88		11/21/91		3

		1359		ET0708				CORA VALLEY CONST INC		3/9/88				2

		1360		ET0709				GILPATRICK CONST CO		3/21/88		4/30/92		1

		1361		ET0710				LOLOFF, ED CONST INC		4/7/88		8/30/93		1

		1362		ET0711				LOLOFF, ED CONST INC		4/7/88		4/14/92		1

		1363		ET0712				GILPATRICK CONST CO		4/7/88		5/12/89		1

		1364		ET0713		DOMINOE		DOMINO CONST INC		4/14/88		12/4/97		1

		1365		ET0714				BOATRIGHT SMITH		4/14/88		11/13/91		1

		1366		ET0715		BASS		DIVIDE CONSTRUCTORS INC		4/28/88		12/27/11		1

		1367		ET0716		AT,		CODY STAMPEDE		5/18/88		10/11/06		2

		1368		ET0717		FREEMAN		CHAPMAN CONTRACTING INC		5/19/88		10/17/97		1

		1369		ET0718		PIERCE		FLARE CONST INC		5/26/88				2

		1370		ET0719				LARSON OILFIELD SERV INC		5/31/88		10/16/96		3

		1371		ET0720				EXXON CORP		6/8/88		9/12/90		2

		1372		ET0721				BASIN, TOWN OF		6/19/88		1/20/00		2

		1373		ET0722				WYOMING ASPHALT & GRAVEL CO		6/21/88		10/11/99		1

		1374		ET0723				S T C CONST CO INC		6/21/88		10/11/99		1

		1375		ET0724				CAMPBELL OILFIELD SERV INC		6/24/88		3/5/90		1

		1376		ET0725				WILLIES CUSTOM DIRT SERV		7/8/88		6/19/03		1

		1377		ET0726				CAL CON INC		7/11/88		3/21/90		2

		1378		ET0727				GUERNSEY STONE & CONST CO		7/20/88		1/18/91		1

		1379		ET0728				WORTHAM, RALPH CONST		8/12/88		2/21/92		2

		1380		ET0729		LITTLE GOOSE RANCH		GARBER AGRI BUSINESS INC		9/1/88				3

		1381		ET0730				SCHMID SAND & GRAVEL		9/1/88		9/18/90		2

		1382		ET0731				ROCKY MOUNTAIN PRE MIX CONCRETE		9/2/88		10/30/90		2

		1383		ET0732		SANDERS		SANDERS, FRANK & YOLA		9/29/88		12/2/14		1

		1384		ET0733				SCHMID SAND & GRAVEL		10/13/88		12/14/90		2

		1385		ET0734		MORSE RANCH		OSBORNE BROS CONST INC		10/18/88		12/10/09		3

		1386		ET0735		COOLEY		COOLEY, RAYMOND		11/1/88		8/22/05		2

		1387		ET0736				BARCON INC		11/15/88		8/9/90		2

		1388		ET0737				LIEBELT, GARY		11/17/88		9/12/91		1

		1389		ET0738				CAMPBELL OILFIELD SERV INC		11/18/88		10/2/90		3

		1390		ET0739				ABBOTT, C J INC		11/17/88		11/18/93		2

		1391		ET0740		RAPID CREEK		FLETCHER CONST CO		12/15/88		10/10/01		3

		1392		ET0741		SNYDERGAARD		MARTIN CONST CO		1/10/89		3/31/06		2

		1393		ET0742				LEWIS CONST LC		1/30/89				2

		1394		ET0743				TELETRACTORS INC		2/1/89		11/1/99		2

		1395		ET0744		HARLAN		LINCH CONTRACTORS INC		2/1/89		7/25/14		3

		1396		ET0745				NICHOLSON DIRT CONTRACTING		2/9/89		8/25/15		2

		1397		ET0746				BARCON INC		2/17/89		2/1/94		2

		1398		ET0747				LAMB CONST CO		2/24/89		2/27/95		1

		1399		ET0748		ADELLA MARCUS		LAMAX PROPERTIES LLC		4/6/89				2

		1400		ET0749		VALENTINE PIT		VALENTINE CONST INC		4/26/89				1

		1401		ET0750		HANNUM		INTERMOUNTAIN CONST & MATERIALS		4/28/89		8/31/06		3

		1402		ET0751				SCHMID SAND & GRAVEL		5/11/89		1/20/00		2

		1403		ET0752		WOODS		AZTEC CONST CO INC		5/12/89		10/22/10		1

		1404		ET0753				VALENTINE CONST INC		5/23/89		10/15/91		1

		1405		ET0754		JOHNSON		SIMON, JAMES E CO		5/23/89		4/22/09		1

		1406		ET0755		JANKSKY		LARRYS INC		5/23/89		7/24/91		1

		1407		ET0756		D FOGG		KEHN, DON CONST INC		6/19/89		5/13/05		1

		1408		ET0757		K SAMS		SAMS TRUCKING & REPAIR		6/23/89		4/15/98		3

		1409		ET0758				WORTHAM, RALPH CONST		6/23/89		10/8/91		2

		1410		ET0759				WORTHAM, RALPH CONST		6/23/89		10/8/91		2

		1411		ET0760				DUBOIS, TOWN OF		6/30/89				2

		1412		ET0761		STATE		WAGNER RANCH SERVICES LLC		6/29/89				3

		1413		ET0762				K C OILFIELD SERV INC		6/23/89		6/30/93		3

		1414		ET0763		LOGAN RANCH		LOGAN RANCH INC		7/12/89		6/3/97		1

		1415		ET0764				MYERS RANCH LTD		7/12/89		6/19/96		2

		1416		ET0765		EAGLE ROCK		VALENTINE, DALE		7/25/89		6/1/94		1

		1417		ET0766				ROBINSON CONST CO		8/18/89		8/30/93		2

		1418		ET0767		BESSEMER		V A RESOURCES LLC		8/18/89		11/3/11		1

		1419		ET0768				UMETCO MINERALS CORP		10/6/89		4/4/90		2

		1420		ET0769		PICKREL LAND & CATTLE		FIRST ENERGY SERV CO		10/11/89		3/21/05		3

		1421		ET0770				MADSEN, MART SHEEP CO		11/3/89		3/26/02		1

		1422		ET0771				BROWN, JERRY M INC		11/20/89				2

		1423		ET0772		MCDILL		OSBORNE BROS CONST INC		11/20/89		6/7/02		3

		1424		ET0773		ANSELMI		ROBERTS CONST CO INC		12/1/89		11/18/05		2

		1425		ET0774		ULLERY		INDIAN PIPE CATTLE CO		12/6/89		7/7/10		3

		1426		ET0775		SCHULTHESS		WIND RIVER MATERIALS LLC		12/4/89		9/29/11		2

		1427		ET0776				AMOCO PRODUCTION CO		12/14/89		12/1/95		1

		1428		ET0777				GROSCH, P E CONST INC		12/14/89		1/20/00		2

		1429		ET0778				KOVACH, JERE		2/7/90		11/22/99		2

		1430		ET0779				SEARLE BROS CONST CO		2/6/90		7/16/02		2

		1431		ET0780				NICHOLLS & LEWIS INC		2/16/90		10/3/96		2

		1432		ET0781				J T L GROUP INC		3/12/90		6/9/99		1

		1433		ET0782		CALL		CALL GRAVEL		3/13/90		6/2/04		2

		1434		ET0783				FAUSSET, DONALD M		4/23/90		4/8/97		2

		1435		ET0784				ROBERTS, BURTIS		4/23/90		10/8/92		2

		1436		ET0785				KOBBE CONST		5/9/90		9/18/91		2

		1437		ET0786				MULLER CONST		5/11/90		10/5/94		3

		1438		ET0787				CUNDY ASPHALT PAVING CONST INC		5/30/90		1/25/93		3

		1439		ET0788				OSBORNE BROS CONST INC		5/31/90		1/8/93		3

		1440		ET0789				D R M INC		5/21/90		6/7/94		1

		1441		ET0790				TRUE OIL CO		6/6/90		7/16/96		3

		1442		ET0791				PACIFIC POWER & LIGHT CO		6/25/90		6/24/94		2

		1443		ET0792		ROSS		ROSS EXCAVATION INC		6/26/90				2

		1444		ET0793				K G CONST CO		7/12/90		7/25/95		3

		1445		ET0794		CALPET		SCHMID SAND & GRAVEL		7/27/90		12/3/01		2

		1446		ET0795				SEARLE BROS CONST CO		7/27/90		12/4/01		2

		1447		ET0796		SWAN S		SEARLE BROS CONST CO		7/31/90				2

		1448		ET0797				EVANS CONST INC		8/17/90		6/12/98		2

		1449		ET0798				LAMAX CONST INC		9/6/90		11/25/91		2

		1450		ET0799				WORLAND, CITY OF		10/8/90		12/19/02		2

		1451		ET0800		HARRISON		WEAVER, DALE INC		12/5/90		12/7/11		2

		1452		ET0801				NICHOLLS & LEWIS INC		12/6/90		12/6/94		2

		1453		ET0802		STEPHENS II PIT		EMULSIFIED ASPHALT INC OF WY		12/20/90		7/9/04		1

		1454		ET0803				OPEN RANGE LAND CO LLC		1/9/91		10/16/13		2

		1455		ET0804		RIDINGER		FISHER SAND & GRAVEL CO		1/28/91		9/21/93		3

		1456		ET0805				FROST CONST CO		2/6/91		12/5/07		2

		1457		ET0806		MIRACLE		CASPER CONCRETE CO		2/25/91		5/6/93		1

		1458		ET0807		Z		NIOBRARA, COUNTY OF		4/1/91		11/25/92		1

		1459		ET0808				BONER, BOB		3/29/91		10/11/99		1

		1460		ET0809				WIND RIVER READY MIX INC		4/2/91		3/18/99		2

		1461		ET0810		COUNTY BALEFILL PIT		WYOMING RED ROCK LLC		5/10/91		6/6/02		3

		1462		ET0811				ABBOTT, C J INC		5/28/91		6/13/91		1

		1463		ET0812				SIMS CORP		6/12/91		11/9/99		1

		1464		ET0813		SPENCE		NICHOLLS & LEWIS INC		5/15/91		1/16/09		2

		1465		ET0814				ABBOTT, C J INC		6/14/91		6/11/98		1

		1466		ET0815				TOWNSEND AG SERV INC		6/17/91		6/2/99		2

		1467		ET0816		SUNDANCE MTN RESORT		FISHER SAND & GRAVEL CO		7/23/91		11/22/11		3

		1468		ET0817		PITCHFORK		PITCHFORK RANCH CO		7/21/91		11/14/05		2

		1469		ET0818		JENKINS		JENKINS, ROBERT F		7/24/91		7/13/06		1

		1470		ET0819				CENTRAL WY ROCK PRODUCTS		8/7/91		4/11/95		2

		1471		ET0820		BATH SHALE		MOUNTAIN CEMENT CO		8/26/91		9/28/93		1

		1472		ET0821				SALVESON CONST CO		9/17/91		7/30/96		3

		1473		ET0822		WHISKEY BUTTE		SEARLE BROS CONST CO		9/20/91		7/24/15		2

		1474		ET0823				VOLSIC, WILLIAM		10/7/91		1/19/99		2

		1475		ET0824				NEOSHO CONST CO INC		10/16/91		12/10/96		2

		1476		ET0825				COSGROVE, RICHARD C		11/5/91		10/26/95		2

		1477		ET0826				WORTHAM, RALPH CONST		11/1/91		3/11/92		2

		1478		ET0827		HOODOO		STAR TRUCKING INC		11/19/91				2

		1479		ET0828				CASPER ALCOVA IRRIGATION DIST		11/19/91		10/14/99		1

		1480		ET0829				FOSTER CONST CO INC		11/25/91		7/20/06		1

		1481		ET0830				FRANK FEAR CATTLE CO		1/3/92		10/16/14		2

		1482		ET0831		FELTNER		FISHTAIL CATTLE CO		1/15/92				2

		1483		ET0832				SIMS LAND & LIVESTOCK		2/5/92		1/30/01		1

		1484		ET0833		LANGLEY		LYNDE, TIMBER JACK JOE		2/18/92		5/2/03		3

		1485		ET0834				STEWART, WARREN T		3/4/92		11/9/95		3

		1486		ET0835				DOENZ, WILLIAM J		3/4/92		3/23/93		3

		1487		ET0836				FOSTER CONST CO INC		3/4/92		4/8/05		2

		1488		ET0837				REEVES INC		3/4/92		8/16/93		1

		1489		ET0838		HAUF		MULLINAX CONCRETE SERV CO INC		3/4/92		7/24/01		3

		1490		ET0839				EMULSIFIED ASPHALT INC OF WY		3/26/92		2/3/98		1

		1491		ET0840				EMULSIFIED ASPHALT INC OF WY		3/26/92		8/13/96		1

		1492		ET0841				WORTHAM, RALPH CONST		4/3/92		4/25/95		2

		1493		ET0842				WAHL, JR INC		4/7/92		10/18/94		1

		1494		ET0843		LAYOS #3		GORGE ROCK PRODUCTS		4/6/92				2

		1495		ET0844				RAVEN QUARRIES LLC		4/3/92		4/3/00		1

		1496		ET0845				HOUT FENCING		4/15/92		1/30/95		2

		1497		ET0846				KOMART CO		4/22/92		11/10/94		1

		1498		ET0847		FORBES		FISHER SAND & GRAVEL CO		4/27/92		6/12/12		3

		1499		ET0848				ROBERTS & SONS INC		5/8/92		11/9/95		2

		1500		ET0849				BIRD ODONNELL CONST CO		5/11/92		1/14/97		1

		1501		ET0850				NIOBRARA, COUNTY OF		5/11/92		11/25/92		1

		1502		ET0851				RIVERTON COUNTRY CLUB		5/22/92		9/29/94		2

		1503		ET0852				INDIAN SPRINGS RANCH LTD		5/22/92		7/8/94		2

		1504		ET0853				BRASEL & SIMS CONST CO		6/22/92		11/26/02		2

		1505		ET0854		BAIRD		EMULSIFIED ASPHALT INC OF WY		6/24/92		6/14/95		2

		1506		ET0855		RENNER		ENCORE OPERATING LP		7/21/92		4/15/15		2

		1507		ET0856				SEARLE BROS CONST CO		7/24/92		5/1/00		2

		1508		ET0857				MOBILE CONCRETE INC		7/29/92		7/1/05		2

		1509		ET0858				R S T EXCAVATING		8/12/92		7/20/98		2

		1510		ET0859				SIMON, JAMES E CO		8/27/92		12/17/99		1

		1511		ET0860				BELLS RESTORATION		9/2/92		6/9/98		1

		1512		ET0861				GROVES, URBAN H		9/3/92		10/11/95		3

		1513		ET0862				MUDDY CREEK GRAVEL		9/28/92		5/6/09		1

		1514		ET0863		GEIS		X L T OILFIELD SERV INC		10/2/92		12/3/03		3

		1515		ET0864				HOT IRON INC		10/1/92		12/2/14		3

		1516		ET0865				APACHE CORP		10/27/92		10/24/00		2

		1517		ET0866		HITT		ELDRIDGE EXCAVATING INC		11/6/92				3

		1518		ET0867				U S PCI INC		11/23/92		5/23/02		2

		1519		ET0868				ARTERY CONST INC		11/23/92		12/12/95		2

		1520		ET0869				HARRIS TRUCKING & CONST CO		12/17/92		3/30/05		2

		1521		ET0870				BRIDGER VALLEY GRAVEL		12/17/92		5/13/10		2

		1522		ET0871				H K CONTRACTORS INC		2/12/93		1/30/95		2

		1523		ET0872				H K CONTRACTORS INC		2/12/93		12/20/94		2

		1524		ET0873				REINHART, CLARENCE		2/24/93		10/26/93		2

		1525		ET0874		SMITH		EMULSIFIED ASPHALT INC OF WY		3/22/93		4/11/05		1

		1526		ET0875				SIMON, JAMES E CO		4/9/93		8/12/93		1

		1527		ET0876				JENKINS, KENDALL		4/15/93		9/5/02		2

		1528		ET0877				WELLS, JOHN A		4/30/93		9/9/97		2

		1529		ET0878		COLLINS		COLLINS BACKHOE & WATER SERV INC		5/6/93		12/9/05		2

		1530		ET0879				FLINT ENGINEERING & CONST CO		6/1/93		11/2/94		3

		1531		ET0880				WESTERN NUCLEAR INC		6/4/93		10/28/93		2

		1532		ET0881				SCHERER CONST LLC		6/8/93		1/9/04		1

		1533		ET0882				SCHERER CONST LLC		6/11/93		7/21/94		2

		1534		ET0883				LEE EXCAVATION		6/16/93				2

		1535		ET0884				ALBRIGHT, HAROLD & LISA		6/23/93				2

		1536		ET0885		FORBES PIT		BECKTON STOCK FARM		6/24/93		12/7/05		3

		1537		ET0886		SPIEGELBERG		SPIEGELBERG, GARY W		7/1/93		9/6/07		1

		1538		ET0887		JONAH		M & N EQUIPMENT LLC		6/30/93		1/17/07		2

		1539		ET0888		TENKE QUARRY - HART		DAN HART PATROL SERV LLC		6/30/93				3

		1540		ET0889		CURUCHET		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO DBA)		6/30/93				3

		1541		ET0890		PANNELL		SOWERWINE WILSON CONST INC		6/30/93		5/20/06		3

		1542		ET0891		HALLWORTH		BARKER CONST		7/13/93		3/30/10		3

		1543		ET0892				SCHMID OILFIELD SERV INC		8/2/93		7/22/15		2

		1544		ET0893				RIVER HOLLOW INC		8/17/93		10/13/94		2

		1545		ET0894				RIVER SPRINGS LTD LLC		8/18/93		6/17/09		2

		1546		ET0895				NEPECO CO		8/26/93		7/11/97		2

		1547		ET0896				AMES CONST INC		10/18/93		10/14/96		2

		1548		ET0897		GUERNSEY PIT		IMERYS MARBLE INC		11/2/93				1

		1549		ET0898				CENTURY COS INC		11/2/93		9/15/10		2

		1550		ET0899				EVANS CONST INC		11/29/93		6/12/98		2

		1551		ET0900		ROUSH		K G CONST CO		12/13/93		10/16/98		3

		1552		ET0901		POLO		DOMINO CONST INC		1/7/94		1/6/97		1

		1553		ET0902				RATHBUN, ROGER		1/26/94		7/24/02		1

		1554		ET0903				EOG RESOURCES INC		2/9/94		7/16/01		2

		1555		ET0904		MONEY		AZTEC CONST CO INC		2/16/94		12/20/11		1

		1556		ET0905		VIRDEN		FRANKS CONST CO		3/7/94		9/12/07		2

		1557		ET0906				EARTHBUSTERS		3/7/94		2/12/96		1

		1558		ET0907				CHUNG, WILLIAM		3/14/94				2

		1559		ET0908		EDWARDS		GECR LLC		3/15/94		3/29/12		2

		1560		ET0909				ROCKY MOUNTAIN PRE MIX CONCRETE		3/21/94		2/23/98		2

		1561		ET0910		FORBES		BIG SKY ASPHALT INC		4/11/94		6/12/12		3

		1562		ET0911		DOMSON		DOMSON INC		4/11/94				1

		1563		ET0912		CHILD		CHILD, DOYLE		4/12/94		9/17/02		2

		1564		ET0913		SIERRA MADRE		FROST CONST CO		4/25/94		4/24/02		1

		1565		ET0914				Z & S CONST CO INC		4/27/94		7/20/01		1

		1566		ET0915		SPOMER		D & A CONST & CONCRETE INC		5/2/94		10/22/04		2

		1567		ET0916		YELLOW CREEK		LINDLEY CONST		5/19/94		3/15/16		2

		1568		ET0917				SUNRISE STONE INC		5/26/94		11/23/99		1

		1569		ET0918				PARK COUNTY MATERIALS		6/2/94		9/29/94		2

		1570		ET0919				BIG HORN REDI MIX INC		6/15/94		10/20/03		2

		1571		ET0920				JIMS WATER SERV INC		6/20/94		7/7/99		1

		1572		ET0921		SCOTT		FISHER SAND & GRAVEL CO		7/7/94		2/24/98		3

		1573		ET0922				DREAM PROPERTIES LLC		7/8/94		6/21/10		1

		1574		ET0923		MORGAN		HIGH COUNTRY CONST INC		7/12/94		6/4/01		1

		1575		ET0924		BISHOP		OSBORNE BROS CONST INC		7/20/94		1/4/08		3

		1576		ET0925		HYLAND		HYLAND ENTERPRISES INC		7/28/94		10/17/08		2

		1577		ET0926				EOG RESOURCES INC		8/17/94		7/21/14		2

		1578		ET0927		SEARLE		SEARLE BROS CONST CO		8/17/94				1

		1579		ET0928		THAR		K G CONST CO		8/17/94		7/29/98		3

		1580		ET0929				OLSON, L M		8/26/94		7/21/09		1

		1581		ET0930				UMETCO MINERALS CORP		9/12/94		9/30/08		2

		1582		ET0931				PLATTE COUNTY CONCRETE & STONE		10/19/94		6/8/98		1

		1583		ET0932				BARNES, JAMES E		10/24/94		5/29/96		2

		1584		ET0933		ZEBROSKI		RONNIES OILFIELD SERV		10/28/94		5/2/00		3

		1585		ET0934				EVANS CONST CO		11/2/94		1/18/96		2

		1586		ET0935		PAN AM PIT		BENNETT, R S CONST CO INC		11/2/94		5/8/14		2

		1587		ET0936		IRON MTN		TITAN IRON ORE CORP		11/2/94				1

		1588		ET0937		VERMILLION RANCH		VERMILLION RANCH LTD		11/4/94				2

		1589		ET0938				PANNELL LIVING TRUST		11/15/94		5/19/95		3

		1590		ET0939		CONNELL		REEVES INC		11/29/94		12/9/99		3

		1591		ET0940				TOTEM CONST CO		12/6/94		8/24/99		1

		1592		ET0941				SEARLE BROS CONST CO		12/6/94				2

		1593		ET0942		EAST ECHO SPRINGS GRAVEL PIT		DEVON SFS OPERATING INC		12/16/94		5/19/08		1

		1594		ET0943		CRAGO		SPEARFISH EXCAVATING INC		12/23/94		8/5/03		3

		1595		ET0944		TALOVICH		CANYON CONCRETE SAND & GRAVEL LTD LLC		1/5/95		7/5/06		2

		1596		ET0945		DADS		SNYDER OIL CORP		1/12/95		11/17/98		1

		1597		ET0946		THIEL		71 CONST		1/12/95		1/11/12		1

		1598		ET0947				DRY CREEK RESOURCES INC		1/18/95		9/12/95		1

		1599		ET0948		JENSEN		SNYDER OIL CORP		1/23/95		1/21/99		2

		1600		ET0949		ALCOVA RIDGE		RISSLER & MCMURRY CO		1/23/95		1/12/98		1

		1601		ET0950		KEMERLING		KEMERLING, WILLIAM R & GEORGE H		1/24/95		11/26/02		3

		1602		ET0951				RST SAND & GRAVEL		2/6/95		9/13/16		2

		1603		ET0952				GOLDEN CROWN INVESTMENT CO INC		2/8/95		6/19/03		1

		1604		ET0953				WORTHAM, RALPH CONST		2/13/95		10/20/09		2

		1605		ET0954				JOLLEY RANCHER INC		2/14/95		9/18/01		2

		1606		ET0955		MCLOUGHLIN		MCLOUGHLIN, M L & SONS		2/27/95		7/20/01		2

		1607		ET0956		NORTHFOLK		SMITH, SPENCER CONST		3/10/95		1/4/02		2

		1608		ET0957				SEARLE BROS CONST CO		3/14/95		3/11/98		2

		1609		ET0958				MORGAN, SAM D		3/15/95		4/20/99		1

		1610		ET0959		WYLIE		WYLIE CONST INC		3/30/95				2

		1611		ET0960				CAYLOR & GENZ EARTHMOVERS INC		4/5/95		12/20/96		1

		1612		ET0961		DODGE		DODGE, TYLER		4/10/95				1

		1613		ET0962		NEPECO		NEPECO CO		4/24/95		6/3/09		2

		1614		ET0963		LONESOME FOX CORP		MOBILE CONCRETE INC		5/1/95				1

		1615		ET0964				SCHMID OILFIELD SERV INC		5/10/95		9/25/98		2

		1616		ET0965		SCHMID		SCHMIDS DOZER SERV		5/10/95		7/10/06		1

		1617		ET0966				EOG RESOURCES INC		5/15/95		8/29/11		2

		1618		ET0967				GROSCH, P E CONST INC		6/9/95				2

		1619		ET0968				D & A CONST		6/12/95		1/7/98		2

		1620		ET0969				CARBON COUNTY CONCRETE INC		6/15/95		11/24/99		1

		1621		ET0970				LAMAX CONST INC		7/3/95		9/20/12		2

		1622		ET0971		REED PIT		KYLANDER CONST CO		7/3/95		11/9/15		2

		1623		ET0972		GOODWIN		GARBER AGRI BUSINESS INC		7/3/95				3

		1624		ET0973		DEROMEDI		DEROMEDI, JOHN		7/3/95		7/9/02		2

		1625		ET0974				DUNTON SHEEP CO		7/11/95				2

		1626		ET0975				BARTLETT INC		7/14/95		9/14/98		1

		1627		ET0976				PRIMA CONTRACTING SERV		7/17/95		8/9/05		2

		1628		ET0977		NEIMAN		NEIMAN, ALBERT C		7/19/95		6/3/99		3

		1629		ET0978				ROSS EXCAVATION INC		8/8/95		9/29/00		2

		1630		ET0979				BARTLETT INC		8/22/95		6/30/00		1

		1631		ET0980				GUESS, ROY H		9/13/95		5/30/96		3

		1632		ET0981		FLETCHER		FISHER SAND & GRAVEL CO		9/15/95		12/4/97		3

		1633		ET0982				MELGAARD CONST CO INC		9/20/95		9/10/96		3

		1634		ET0983				WHEELDON, CHANCY		10/11/95				2

		1635		ET0984				WORTHAM, RALPH CONST		10/12/95		5/30/03		2

		1636		ET0985				WORTHAM, RALPH CONST		10/13/95		10/13/10		2

		1637		ET0986				HARRIS TRUCKING & CONST CO		10/25/95		12/30/02		2

		1638		ET0987		KELLY HAMILTON		EMULSIFIED ASPHALT INC OF WY		11/2/95		12/15/97		3

		1639		ET0988		HAGENSTEIN		FREMONT SAND & GRAVEL		12/4/95		9/25/12		2

		1640		ET0989				BASIC ENERGY SERV LP		12/4/95		10/2/12		2

		1641		ET0990				CANYON CONCRETE SAND & GRAVEL LTD LLC		12/28/95		2/9/99		2

		1642		ET0991				MCMURRY OIL CO		1/11/96		6/11/98		2

		1643		ET0992		MILLER		MILLER, P A & JEAN		1/23/96		3/1/04		3

		1644		ET0993				WORLAND, CITY OF		1/29/96		4/6/16		2

		1645		ET0994		SULENTA AIRPORT		SULENTA LTD		2/8/96		3/17/09		2

		1646		ET0995				RICE ENTERPRISES INC		2/12/96		10/13/00		2

		1647		ET0996				QUALITY CONST		2/13/96		5/15/98		1

		1648		ET0997		MERRITT		CORSON, EUGENE		3/15/96		6/15/04		2

		1649		ET0998				OXFORD RANCH		3/25/96		12/23/97		1

		1650		ET0999				VEIGEL, LYNN		3/26/96				2

		1651		ET1000				ROCK SOLID INC		4/5/96		12/10/96		3

		1652		ET1001				CUNDY ASPHALT PAVING CONST INC		4/5/96		9/7/99		1

		1653		ET1002				STEELE, DONNA M & BURKE		5/2/96				2

		1654		ET1003		ROBERTS		ROCK SOLID INC		5/10/96		8/7/01		3

		1655		ET1004		HEIGHTS		MULLINAX CONCRETE SERV CO INC		5/17/96		4/2/02		3

		1656		ET1005				ARROW CONTRACTORS INC		6/4/96		10/4/96		2

		1657		ET1006		FETTERMAN		MENTER SAND & GRAVEL CO (71 CONST DBA)		6/17/96		2/12/10		1

		1658		ET1007		CROSS H RANCH		CROSS H RANCH INC		7/12/96		3/14/03		3

		1659		ET1008				TOWNSEND AG SERV INC		7/12/96		6/2/99		2

		1660		ET1009				MELODY RANCH INVESTMENTS		7/26/96		11/7/01		2

		1661		ET1010		REED		REEDS CONST CO INC		8/7/96		12/8/08		2

		1662		ET1011				LAZY J A LLC		8/15/96		9/2/97		2

		1663		ET1012				WIND RIVER READY MIX INC		8/20/96		5/19/09		2

		1664		ET1013				CANYON CONCRETE SAND & GRAVEL LTD LLC		8/26/96		10/29/08		2

		1665		ET1014		MARQUISS PIT		BELLS RESTORATION		9/3/96		6/30/03		3

		1666		ET1015		MCCLAREN		COUNTRYSIDE CONST INC		9/4/96		2/28/07		2

		1667		ET1016				REEVES INC		10/1/96		12/17/96		3

		1668		ET1017				EXCEL CONST INC		10/2/96		10/3/00		2

		1669		ET1018		COLE		FIRST ENERGY SERV CO		10/11/96		9/28/05		3

		1670		ET1019		DRY CREEK CATTLE CO		BUFFALO BLOCKS INC		10/16/96		4/19/07		3

		1671		ET1020				OWEN EXCAVATION INC		10/16/96		10/16/98		2

		1672		ET1021				WORTHAM, RALPH CONST		10/16/96		7/17/07		2

		1673		ET1022				EVANS CONST INC		11/4/96		9/13/99		2

		1674		ET1023		BIG BEND		BIG BEND LAND CO		11/19/96		3/31/03		2

		1675		ET1024		TISDALE		ARGENT ENERGY (US) HOLDINGS INC		11/25/96				3

		1676		ET1025				LEISURE VALLEY INC		11/27/96		10/10/97		2

		1677		ET1026		TRACY		K & H CONST LLC		12/9/96		2/2/00		3

		1678		ET1027		WRENCH RANCH		WRENCH RANCH		1/8/97		6/12/07		3

		1679		ET1028		LITTLE		HARD ROCK INC		1/8/97		9/24/97		3

		1680		ET1029				GORGE ROCK PRODUCTS INC		1/17/97				2

		1681		ET1030		GOODSON		CROELL REDI MIX INC		1/16/97		8/7/12		3

		1682		ET1031				GROSCH, P E CONST INC		1/24/97		5/24/13		2

		1683		ET1032				SCHMID OILFIELD SERV INC		1/27/97		12/6/06		2

		1684		ET1033		CLARK		LARRYS INC		1/29/97		8/15/06		3

		1685		ET1034		DRAKE		GROVES, URBAN H		2/13/97		7/7/05		3

		1686		ET1035		S NEW FORK		NERD GAS CO LLC		3/11/97		4/22/03		2

		1687		ET1036		OWL CREEK		D & A CONST INC		3/18/97		8/26/13		2

		1688		ET1037		QUEST		K G CONST CO		3/24/97		1/11/02		3

		1689		ET1038		SCHUNK		SCHUNK, EDWARD R REV TRUST		4/8/97		6/29/06		3

		1690		ET1039				STAR AGGREGATES INC		4/30/97		9/29/00		1

		1691		ET1040				DOMINO CONST INC		5/2/97		2/6/98		1

		1692		ET1041		MCINERNY		FISHER SAND & GRAVEL CO		5/6/97		3/17/99		3

		1693		ET1042				GARLAND BROTHERS LLC		5/6/97				3

		1694		ET1043				CIRCLE PAVING INC		5/12/97		12/28/06		2

		1695		ET1044				BURGGRAF CONST CO		6/12/97		7/10/98		2

		1696		ET1045				WIND RIVER READY MIX INC		6/26/97				2

		1697		ET1046				ROCKING K ENTERPRISES		6/26/97				2

		1698		ET1047		TEXACO		LARRYS INC		7/11/97		8/21/01		3

		1699		ET1048				STEWART, CHRISTOPHER D		7/21/97		10/27/04		2

		1700		ET1049				NOBLE CONST INC		8/8/97		4/7/10		2

		1701		ET1050		CIRCLE		A PLEASANT CONST		8/22/97		9/11/06		2

		1702		ET1051		JONES		J & J GRAVEL LLC		9/2/97				2

		1703		ET1052		HOROWITZ PIT		KYLANDER CONST CO		9/3/97		6/30/06		2

		1704		ET1053		LYNDES		HETTINGER WELDING INC		10/3/97		3/11/04		2

		1705		ET1054		GRAY		RISSLER & MCMURRY CO		10/9/97				1

		1706		ET1055				LAZY J A LLC		10/9/97		7/24/00		2

		1707		ET1056		FOSTER		REEVES INC		10/22/97		9/6/00		3

		1708		ET1057		PLUMBAGO CREEK		V A RESOURCES LLC		10/28/97				1

		1709		ET1058		SAMUELSON		RISSLER & MCMURRY CO		10/29/97		3/7/02		1

		1710		ET1059		KERBS		CARBON COUNTY CONCRETE INC		11/10/97		2/12/09		1

		1711		ET1060				BIG SKY MINING LLC		12/29/97		7/27/09		2

		1712		ET1061		MERCHANT #1		KUNZ, FRED W		1/12/98		12/7/11		2

		1713		ET1062				GUERNSEY STONE CO		1/16/98		1/7/04		1

		1714		ET1063		ROBERTS		SOWERWINE CONST INC		1/23/98		5/2/00		3

		1715		ET1064		WESTERN FARMS		GOSHEN GRAVEL CO LLC		1/23/98				1

		1716		ET1065		60 BAR		WYOMING RED ROCK LLC		2/3/98		7/22/05		3

		1717		ET1066		GREENWALD FARMS		PATHFINDER IRRIGATION DIST		3/2/98				1

		1718		ET1067				B & D CONST LLC		3/6/98				2

		1719		ET1068				SULLIVAN, WILLIAM		3/20/98		10/30/00		2

		1720		ET1069		MERRILL PIT		MERRILL, EARL S		4/8/98				1

		1721		ET1070		STRATTON SHEEP		AMOCO PRODUCTION CO		4/8/98		9/4/01		2

		1722		ET1071		FULLER PIT		FULLER RANCH LLC		4/13/98		6/29/11		3

		1723		ET1072		CLARK PIT 1		THIEL CONST		4/15/98				2

		1724		ET1073		THYGESEN		JOES CONCRETE & LUMBER INC		4/15/98		11/28/08		2

		1725		ET1074				FREMONT SHEEP CO INC		4/20/98				2

		1726		ET1075		KUSEL		KUSEL, FRED & SONS		5/14/98		1/8/03		3

		1727		ET1076				ELLINGFORD BROS INC		5/14/98		9/4/03		2

		1728		ET1077				COUNTRYSIDE CONST INC		6/8/98		8/17/98		2

		1729		ET1078				DIMOND, LYNN		7/20/98				2

		1730		ET1079				BROWN, MATT		7/31/98				2

		1731		ET1080		GREENWALD PIT		QUALITY CONST		8/3/98		1/6/16		1

		1732		ET1081		CLARK		MULLINAX CONCRETE SERV CO INC		8/10/98		7/18/11		3

		1733		ET1082		BELLS RESTORATION		BELLS RESTORATION		8/11/98				1

		1734		ET1083		KINCHEN		PINE RIDGE GRAVEL LLC		8/11/98		11/15/05		3

		1735		ET1084		FAILONI		COUNTRYSIDE CONST INC		8/24/98		12/28/05		2

		1736		ET1085				F C C CONST LLC		8/17/98		7/27/07		2

		1737		ET1086		MAYER		SIERRA CONST CO		9/17/98		3/28/05		3

		1738		ET1087				WYLIE CONST INC		9/21/98		12/19/00		2

		1739		ET1088				PLATTE COUNTY CONCRETE & STONE		9/22/98		1/30/08		1

		1740		ET1089		RENNER		WHITLOCK CONST & SUPPLY INC		10/12/98		9/6/07		2

		1741		ET1090		MCINERNEY		N A CORP		10/21/98		11/17/99		3

		1742		ET1091				HEALEY, WILLIAM		11/6/98		6/14/00		2

		1743		ET1092				S C F PARTNERS		11/19/98		7/26/00		2

		1744		ET1093		EAGLE CANYON		RISSLER & MCMURRY CO		11/25/98		7/16/01		1

		1745		ET1094				COUNTRYSIDE LLC		12/22/98		8/3/00		2

		1746		ET1095		WOOTEN PIT		EMULSIFIED ASPHALT INC OF WY		1/4/99		11/6/00		3

		1747		ET1096				HALE, DONALD J		1/4/99		12/30/02		1

		1748		ET1097		TWENTY MILE		MELGAARD CONST CO INC		2/2/99		1/16/09		3

		1749		ET1098		TWENTY MILE LAND CO PIT 2		JIMS WATER SERV INC		2/11/99		12/12/05		3

		1750		ET1099				J T L GROUP INC		2/16/99		7/3/00		1

		1751		ET1100		BARSTAD		BARSTAD, WOODROW & CHRISTINE		2/11/00		9/24/04		3

		1752		ET1101				DAVES ASPHALT CO		3/4/99		10/22/04		2

		1753		ET1102		DEWEY		REDSTONE GAS PARTNERS LLC		3/31/99		1/18/02		3

		1754		ET1103				FROST CONST CO		4/14/99		10/15/07		2

		1755		ET1104		PLATT PIT		EMULSIFIED ASPHALT INC OF WY		4/19/99		4/11/05		1

		1756		ET1105				OWEN EXCAVATION INC		4/22/99		10/30/00		2

		1757		ET1106		MUNSICK PIT		MUNSICK, DAVID B		4/28/99		7/13/10		3

		1758		ET1107		VON FORELL		EMULSIFIED ASPHALT INC OF WY		4/29/99		4/11/05		1

		1759		ET1108				YELLOW IRON LLC		4/29/99		8/23/00		2

		1760		ET1109				J T L GROUP INC		5/6/99		6/4/10		1

		1761		ET1110				TAYLOR, DAVID		5/12/99		7/14/00		2

		1762		ET1111				SCHERER CONST LLC		5/19/99		8/5/03		1

		1763		ET1112		HAIVALA/MACKEY PIT		HAIVALA, JOHN & NICKI		6/7/99				3

		1764		ET1113				DIRTWORKS LLC		7/11/99		1/15/09		1

		1765		ET1114		DANIELSON		BROWN, MARK		7/13/99		8/14/03		2

		1766		ET1115		HANFT		HANFT, LARRY		8/6/99		10/5/11		3

		1767		ET1116		SCOTT PIT		ELDRIDGE EXCAVATING INC		8/25/99		8/31/10		3

		1768		ET1117		CANYON CLUB		SNAKE RIVER SPORTING CLUB DEVEL CO LLC		9/17/99		10/5/11		2

		1769		ET1118		PILCH PIT		K & H CONST LLC		9/24/99		10/5/01		3

		1770		ET1119				HIGH PLAINS TRANSPORT LLC		10/25/99		10/16/01		2

		1771		ET1120		LARSEN		71 CONST		11/18/99		11/25/16		1

		1772		ET1121				OWEN EXCAVATION INC		11/29/99		11/29/06		2

		1773		ET1122				POWDER HORN RANCH LLC		12/9/99		9/30/05		3

		1774		ET1123		WERNER		WERNER LAND CORP		12/10/99		11/10/03		3

		1775		ET1124		DEWEY		U S ENERGY/CRESTED CORP		1/18/00		7/20/07		3

		1776		ET1125		RICKETS		ALEXANDER CONST CO		2/1/00		6/5/12		1

		1777		ET1126				N A CORP		2/16/00		11/21/04		1

		1778		ET1127				SCOTT, WALTER JR		2/23/00		7/30/02		2

		1779		ET1128				NOWOOD CONST INC		2/24/00		7/3/13		2

		1780		ET1129		BARLOW		JIMS WATER SERV INC		3/14/00		11/3/10		3

		1781		ET1130		BENNOR RANCH		KENNEDY OIL		3/14/00		2/22/06		3

		1782		ET1131		STRATTON		FIRST ENERGY SERV CO		3/28/00		8/11/15		2

		1783		ET1132		SHERIDAN BURGESS		FULLER CONST INC		4/17/00				3

		1784		ET1133				CAYLOR & GENZ EARTHMOVERS INC		4/24/00		4/19/02		1

		1785		ET1134				CAYLOR & GENZ EARTHMOVERS INC		5/2/00		4/22/02		1

		1786		ET1135		MARION GRIFFIN		GRIFFIN, MARION M		5/1/00		4/18/12		1

		1787		ET1136				EOG RESOURCES INC		5/12/00		10/5/11		2

		1788		ET1137				FIRST ENERGY SERV CO		6/7/00		1/6/12		2

		1789		ET1138		KING		AZTEC CONST CO INC		6/7/00				1

		1790		ET1139		HARRIS		QUALITY AGG & CONST INC		6/12/00				3

		1791		ET1140				WESTERN STATES STONE CO		7/13/00		12/9/10		1

		1792		ET1141		KOBBE		KOBBE CONST PARTNERSHIP		7/24/00		12/19/16		2

		1793		ET1142				JIMS WATER SERV INC		7/28/00		11/4/02		3

		1794		ET1143		TAYLOR		TAYLOR INVESTMENTS LLC		8/4/00		5/2/08		3

		1795		ET1144		QC5		SCHWABACHER, JACKSON		8/4/00		10/5/04		2

		1796		ET1145		BACHMEIER PIT		BACHMEIER, ELIZABETH		8/15/00		5/5/15		1

		1797		ET1146				EMULSIFIED ASPHALT INC OF WY		9/1/00		2/18/04		1

		1798		ET1147				FISHER SAND & GRAVEL CO		9/1/00		7/11/06		3

		1799		ET1148		TIETJEN		TIETJEN, SHERI D TRUST		9/1/00		7/23/09		3

		1800		ET1149		TIETJEN		TIETJEN, SHERI D TRUST		9/1/00		7/3/03		3

		1801		ET1150		DURHAM RANCH		BASIC ENERGY SERV LP		9/5/00		8/26/13		3

		1802		ET1151				LATIMER, D W INC		9/11/00		6/4/14		2

		1803		ET1152				RISSLER & MCMURRY CO		9/8/00		6/3/10		1

		1804		ET1153		MANN		WESTBANK CONST		9/11/00		8/21/01		2

		1805		ET1154		ELKHORN PIT		COLLINS, JAY B		9/22/00				1

		1806		ET1155				PEEGEE RANCH		10/13/00				3

		1807		ET1156				LINDLEY CONST		11/8/00		6/17/02		2

		1808		ET1157				COOK, LARRY & CHRISTY		11/29/00		8/3/12		2

		1809		ET1158				MAGNA ENERGY SERV LLC		12/28/00				3

		1810		ET1159				OSBORNE BROS CONST INC		12/29/00		1/11/02		3

		1811		ET1160		HAT SIX PIT		KNIFE RIVER (JTL GROUP INC DBA)		1/11/01		3/2/15		1

		1812		ET1161				ODEGARD, DUANE		1/24/01				3

		1813		ET1162				INTERMOUNTAIN CONST & MATERIALS		1/25/01		2/8/05		3

		1814		ET1163				EVANS CONST CO		1/25/01		12/13/01		2

		1815		ET1164				DCM CONST LLC		2/5/01		8/29/13		3

		1816		ET1165				MOUNTAIN CONST CO		2/9/01		9/6/13		2

		1817		ET1166				JOES CONCRETE & LUMBER INC		2/28/01		1/11/05		2

		1818		ET1167		FORBES		BASIC ENERGY SERV LP		3/8/01				3

		1819		ET1168				FIDELITY EXPL & PRODUCTION CO		3/16/01		8/22/07		3

		1820		ET1169				SCHLOSSER, JOE		3/20/01		7/7/05		3

		1821		LE0001				A I M INC		6/27/75		10/17/79		2

		1822		LE0002				ALCOA SERV CORP		8/6/75		7/13/82		1

		1823		LE0003				ROSEBUD COAL SALES CO		2/14/76		11/14/78		2

		1824		LE0004		NINE MILE LAKE		UNION PACIFIC MINERALS INC		5/15/75		5/20/88		1

		1825		LE0005				STURLIN, GUY L		5/14/75		2/27/84		2

		1826		LE0006				LUCKY MCURANIUM CORP		10/23/75		8/4/77		2

		1827		LE0007				AMERICAN NUCLEAR CORP		10/10/75		4/14/82		1

		1828		LE0008		S-1-7 PILOT TEST		WYOMING MINERAL CORP		2/2/76		6/15/87		3

		1829		LE0009				WESTERN FUELS ASSN INC		4/8/76		4/14/77		1

		1830		LE0010				PIONEER NUCLEAR INC		4/21/76		3/31/80		1

		1831		LE0011				PIONEER NUCLEAR INC		4/22/79		3/31/80		1

		1832		LE0012				DRESSER MINERALS		2/11/77		9/7/82		2

		1833		LE0013				ATLANTIC RICHFIELD CO		4/24/77		4/11/80		3

		1834		LE0014				BASIN ELECTRIC COOP		7/28/77		3/23/77		1

		1835		LE0015				MINERALS EXPL CO		8/12/77		9/21/80		1

		1836		LE0016				ROMAN, O J		8/16/77		9/19/79		1

		1837		LE0017		BATTLE SPRINGS		MINERALS EXPL CO		8/16/76		4/6/90		2

		1838		LE0018				ENERGY DEVELOPMENT CO		8/16/76		6/12/80		1

		1839		LE0019		SUNDANCE PROJECT		NUCLEAR DYNAMICS INC		8/19/77		12/30/86		3

		1840		LE0020				KERR MCGEE CORP		8/26/78		6/18/79		2

		1841		LE0021				GROTH, T A MINERAL EXPL		9/24/78		1/6/81		1

		1842		LE0022				VIRGINIA NUCLEAR INC		10/5/76		7/5/79		2

		1843		LE0023				UNION CARBIDE CORP		1/20/77		4/22/80		2

		1844		LE0024				URANEX CORP		2/1/78		9/16/81		1

		1845		LE0025				ATLANTIC RICHFIELD CO		2/11/78		6/1/87		2

		1846		LE0026				URANGESELLSCHAFT USA INC		2/15/78		3/11/80		1

		1847		LE0027				KEMMERER COAL CO (THE)		2/19/79		2/25/80		2

		1848		LE0028				AMERICAN NUCLEAR CORP		3/4/78		9/2/86		2

		1849		LE0029				FREEPORT EXPL CO		3/15/78		1/31/80		2

		1850		LE0030				AMERICAN NUCLEAR CORP		3/16/78		4/14/82		1

		1851		LE0031				ROCKY MOUNTAIN ENERGY CO		3/28/78		7/11/80		1

		1852		LE0032				ROCKY MOUNTAIN ENERGY CO		3/28/78		7/11/80		1

		1853		LE0033				ROCKY MOUNTAIN ENERGY CO		3/28/78		7/11/80		2

		1854		LE0034				ROCKY MOUNTAIN ENERGY CO		3/28/78		7/11/80		0

		1855		LE0035				CLEVELAND CLIFFS IRON CO		3/28/78		6/2/80		3

		1856		LE0036				DIXIE NATURAL RESOURCES INC		3/22/78		2/7/80		1

		1857		LE0037				DIXIE NATURAL RESOURCES INC		3/22/78		1/15/80		4

		1858		LE0038				OGLE PETROLEUM INC		5/10/77		9/22/80		2

		1859		LE0039				CONTINENTAL OIL CO		5/10/78		5/15/80		4

		1860		LE0041				COTTER CORP		5/16/77		9/2/80		3

		1861		LE0042				PIONEER NUCLEAR INC		5/16/77		3/31/80		3

		1862		LE0043				LUCKY MCURANIUM CORP		5/16/77		4/17/80		2

		1863		LE0044				UNION CARBIDE CORP		5/18/77		4/22/80		1

		1864		LE0045				DIXIE NATURAL RESOURCES INC		6/3/78		1/29/80		2

		1865		LE0046				UNION CARBIDE CORP		6/10/77		4/22/80		1

		1866		LE0047				GETTY OIL CO		6/10/77		1/19/81		2

		1867		LE0048		RED DESERT		WOLD NUCLEAR CO		6/17/78		7/1/86		2

		1868		LE0049				CLEVELAND CLIFFS IRON CO		2/19/77		5/10/82		1

		1869		LE0050				J & P CORP		7/5/77		12/31/79		4

		1870		LE0051				ENSERCH EXPL INC		7/11/77		2/7/80		2

		1871		LE0052				RIO ALTA MINERAL CO		7/22/77		10/25/83		1

		1872		LE0053				PRODUCERS INC		8/8/77		1/31/80		2

		1873		LE0054		RADON SPRINGS		TEXASGULF INC		9/9/77		3/15/85		2

		1874		LE0055				ADOBE OIL & GAS CORP		9/9/77		2/5/80		2

		1875		LE0056				FREEMONT ENERGY CORP		9/15/77		2/5/80		2

		1876		LE0057				EXXON CO USA		9/15/77		2/11/80		1

		1877		LE0058				WESTERN NUCLEAR INC		9/15/77		3/11/80		2

		1878		LE0059				MOBIL OIL CORP		9/16/77		4/7/80		3

		1879		LE0060				EXXON CO USA		9/16/77		2/12/80		1

		1880		LE0061				AMERICAN NUCLEAR CORP		9/16/77		4/14/82		2

		1881		LE0062				FREEPORT EXPL CO		9/23/77		1/31/80		2

		1882		LE0063				CHEROKEE COAL CO		10/4/77		1/23/87		2

		1883		LE0064		DEADMAN		CRAVAT COAL CO		10/28/77		9/3/91		2

		1884		LE0065				MORRISON KNUDSEN CO INC		11/22/78		5/14/85		3

		1885		LE0066				CONTINENTAL OIL CO		11/30/77		4/8/80		2

		1886		LE0067				WYOMING MINERAL CORP		10/30/77		10/11/79		2

		1887		LE0068				ARCH MINERAL CORP		12/19/78		2/6/80		1

		1888		LE0069				EXTRACTIVE FUELS INC		12/19/78		1/12/79		1

		1889		LE0070				GEOMET EXPL INC		12/20/77		3/23/82		1

		1890		LE0071				NEWPARK RESOURCES INC		12/23/77		5/15/80		2

		1891		LE0072				MINERAL RESOURCES DEVELOPMENT INC		1/11/78		10/16/78		3

		1892		LE0073				MACGUIRE, JOHN W		1/23/77		6/30/80		2

		1893		LE0074				WOLD NUCLEAR CO		1/30/78		10/8/80		3

		1894		LE0075				TENNECO OIL CO		2/21/78		3/18/80		2

		1895		LE0076				EXXON CORP		3/4/79		2/21/80		4

		1896		LE0077				DELZER CONST CO INC		3/10/78		3/13/81		4

		1897		LE0078				FEDERAL AMERICAN PARTNERS		3/10/78		5/8/80		2

		1898		LE0079		ROCKY HILL NO 1		ATLANTIC RICHFIELD CO		3/27/78		6/29/95		3

		1899		LE0080				SILVER KING MINES INC		4/18/79		1/31/80		3

		1900		LE0081				POWER RESOURCES CORP		5/23/78		4/11/80		2

		1901		LE0082				EXXON CORP		6/1/78		2/11/80		3

		1902		LE0083				COLEMAN & SONS INC		6/5/78		10/19/83		2

		1903		LE0084				NORTHERN COAL CO		6/13/78		1/30/80		3

		1904		LE0085				ARIZONA MINING CORP		6/13/78		2/19/80		3

		1905		LE0086				WEST KEM		6/20/78		8/12/81		2

		1906		LE0087				CONTINENTAL OIL CO		6/24/78		4/8/80		1

		1907		LE0088				GULF RESEARCH & DEVELOPMENT CO		6/26/78		1/22/87		1

		1908		LE0089				TEXASGULF INC		7/20/78		4/7/80		2

		1909		LE0090				OGLE PETROLEUM INC		8/8/78		3/11/80		3

		1910		LE0091				PORTLAND GENERAL ELECTRIC CO		8/9/78		1/8/80		2

		1911		LE0092				PRODUCERS INC		9/5/78		2/21/80		2

		1912		LE0093				NUCLEAR DYNAMICS INC		9/7/78		1/31/80		1

		1913		LE0094				COMINCO AMERICAN INC		9/7/78		8/1/86		1

		1914		LE0095				ROCKY MOUNTAIN ENERGY CO		10/5/78		7/22/80		2

		1915		LE0096				PHILLIPS URANIUM CORP		10/19/78		6/18/79		4

		1916		LE0097				CONTINENTAL OIL CO		11/13/78		4/8/80		3

		1917		LE0098				NUCLEAR ASSUR CORP		11/21/78		2/4/80		1

		1918		LE0099				CARBON TEHCNOLOGY CROP		11/27/78		1/3/80		1

		1919		LE0100				U S ENERGY CORP		12/8/78		1/3/80		4

		1920		LE0101				HILLS GAS INC		1/26/79		4/8/80		2

		1921		LE0102				TALLEY ENERGY SYSTEMS		3/8/79		12/23/85		2

		1922		LE0103				TETON EXPL DRILLING CO INC		3/27/79		10/24/79		1

		1923		LE0104				UNION PACIFIC MINERALS INC		4/4/79		9/30/88		2

		1924		LE0105				POWER RESOURCES CORP		4/4/79		3/16/82		1

		1925		LE0106				POWER RESOURCES CORP		4/4/79		2/17/82		1

		1926		LE0107				F M C CORP		4/17/79		6/23/80		2

		1927		LE0108				SABINE PRODUCTION CO		4/24/79		10/19/81		1

		1928		LE0109				GROTH MINERALS CORP		5/7/72		2/4/80		1

		1929		LE0110				UNION CARBIDE CORP		5/14/79		4/22/80		1

		1930		LE0111				ENERGY FUELS NUCLEAR INC		5/14/80		1/17/80		0

		1931		LE0112				ADOBE OIL & GAS CORP		6/11/79		2/5/80		1

		1932		LE0113				MINES, ROBERT		6/25/79		1/29/80		3

		1933		LE0114				NUCLEAR DYNAMICS INC		7/10/79		1/31/80		2

		1934		LE0115				NATL BULK CARRIERS INC		7/10/79		3/6/80		2

		1935		LE0116				RUBY DRILLING CO		8/20/79		1/17/80		3

		1936		LE0118		MOTHER LODE		GOODWIN, W D		10/22/79		3/24/82		1

		1937		LE0119				SILVER KING MINES INC		11/8/79		2/12/80		1

		1938		LE0120				MINERALS EXPL CO		11/23/79		2/21/80		1

		1939		LE0121				FERRET EXPL CO INC		11/26/79		1/18/80		3

		1940		LE0122				KERR MCGEE COAL CORP		12/6/79		1/31/80		3

		1941		LE0123				BRENT MINING INC		8/25/80		11/6/81		3

		1942		LE0124				ROCKY MOUNTAIN ENERGY CO		10/22/80		9/11/85		2

		1943		LE0125				L & J INDUSTRIES INC		6/15/81		3/4/86		1

		1944		LE0126				AMERICAN COLLOID CO		7/16/81		7/25/94		3

		1945		LE0127				SWEETMAN CONST CO		7/21/81		10/20/82		1

		1946		LE0128				ROOSTER KNOB MINING CO INC		7/24/81		10/15/87		3

		1947		LE0129				WYMEX INC		7/29/81		11/15/84		3

		1948		LE0130				COMINCO AMERICAN INC		7/31/81		8/24/83		1

		1949		LE0131				HAMILTON DRILLING		8/4/81		12/23/86		3

		1950		LE0132				STOUT, GERALD W		8/25/81		9/23/82		2

		1951		LE0133				ILLINOIS METALLORGICAL INC		9/21/81		7/18/85		1

		1952		LE0134				SUPERIOR OIL CO		10/30/81		8/6/82		1

		1953		LE0135				RAINBOW MINING/GOLOB BROS		3/17/82		11/5/84		2

		1954		LE0136				C T D INC		4/19/82		6/28/82		2

		1955		LE0137				TANNER, KENNETH E		6/1/82		6/23/82		2

		1956		LE0138				AMERICAN COLLOID CO		6/11/82		11/9/95		3

		1957		LE0139				SPOTTED TAIL MINING CO LTD		7/14/82		12/15/82		3

		1958		LE0140		LAKE DESMET		TEXACO INC		7/20/82		5/29/96		3

		1959		LE0141				AMERICAN COLLOID CO		8/23/82		1/16/87		1

		1960		LE0142				ADSIT, JIM H		9/2/82		12/8/00		1

		1961		LE0143				B R G INTL TRUST		10/6/82		12/8/83		2

		1962		LE0144				ANACONDA MINERALS CO		3/29/83		8/26/85		1

		1963		LE0145				DEWAL CORP		8/8/83		12/15/86		3

		1964		LE0146				TATUM, MARIE		8/11/83		11/7/12		1

		1965		LE0147				KERR MCGEE CORP		8/16/83		2/16/88		1

		1966		LE0148				WUYTS & ESTES		8/18/83		6/6/88		2

		1967		LE0149				ATEC INC		8/18/83		9/17/84		2

		1968		LE0150				BURNSIDE, WILLIAM		8/23/83		10/13/10		1

		1969		LE0151				FREEPORT EXPL CO		8/26/83		2/1/88		2

		1970		LE0152				SEARLE BROS CONST CO		9/2/83		7/11/85		2

		1971		LE0153				NUCLEAR MINERALS EXPL		9/16/83		9/26/14		2

		1972		LE0154				TEXACO INC		8/4/82		2/8/85		3

		1973		LE0155				BARTON CONST CO		2/29/84		1/21/87		2

		1974		LE0156				JONES, GERALD W & ROBERT E		6/7/84		10/13/10		1

		1975		LE0157				AMERICAN COLLOID CO		8/7/84		1/26/87		1

		1976		LE0158				FREEPORT EXPL CO		8/7/84		2/1/88		2

		1977		LE0159				STOUT, GERALD W		8/20/84		6/5/87		2

		1978		LE0160				P & H MINING & EXPL		8/22/84		9/4/84		2

		1979		LE0161				ANACONDA MINERALS CO		11/20/84		11/9/87		1

		1980		LE0162				LESLIE, MELVIN E		2/27/85		8/18/99		2

		1981		LE0163				WILKINSON, ROBERT & BRITTON, HAROLD		6/28/85		12/17/91		1

		1982		LE0164				SEARLE BROS CONST CO		7/31/85		7/31/97		2

		1983		LE0165				CHESNEY, GEORGE L		8/18/85		11/20/85		1

		1984		LE0166				MERIDIAN MINERALS CO		11/18/85		9/13/91		1

		1985		LE0167				UNION PACIFIC RESOURCES GROUP INC		5/5/86		10/4/01		2

		1986		LE0168				CARBON ENERGY CORP INC		5/29/86		8/11/97		2

		1987		LE0169				GUERNSEY STONE & CONST CO		9/19/86		8/15/89		3

		1988		LE0170		ROCK CREEK		ATLANTIC CITY CONSOLIDATED MINES		9/29/86		2/4/16		2

		1989		LE0171				WY IDA COAL CO		7/9/87		4/15/88		2

		1990		LE0172				NUNN, GARY		3/24/87		8/11/87		1

		1991		LE0173				CRANDALL, RUSSELL W & O ELAINE		7/21/87		10/9/90		2

		1992		LE0174				YOUNG, ROBERT M		7/22/87		11/4/08		2

		1993		LE0175				ANTELOPE MINERALS INC		7/22/87		9/10/96		2

		1994		LE0176				JOHNSON, BILL & SHARON		7/29/87				2

		1995		LE0177				COX, JOE		8/3/87		9/27/88		1

		1996		LE0178				GILLIAM, SALLY K		9/4/87		9/9/14		2

		1997		LE0179		GREEN MOUNTAIN		KENNECOTT URANIUM CO		9/18/87		6/26/96		2

		1998		LE0180				ROCK CREEK ENTERPRISES		11/2/87		1/22/99		2

		1999		LE0181				PHOENIX METALS OF WY		11/3/87		1/16/09		1

		2000		LE0182				GOCE OWNERS ASSN		2/3/88		11/19/97		1

		2001		LE0183				SWAIN, RON & EDNA		6/4/88		1/11/89		2

		2002		LE0184				GYORVARY MINING CO INC		7/20/88		1/10/92		2

		2003		LE0185				DEVORE, WESLEY		8/2/88		10/1/90		1

		2004		LE0186				U S BORAX & CHEMICAL CORP		10/3/88		10/16/89		2

		2005		LE0187				RENEGADE MINING CORP		1/10/89		8/16/89		2

		2006		LE0188				WYOMING SULPHUR CORP		2/6/89		10/25/04		2

		2007		LE0189				GARRETT, ROGER ET AL		4/27/89		12/17/93		1

		2008		LE0190				RUNDLE, JIM		5/12/89		8/24/89		1

		2009		LE0191				TRYCCO INC		6/12/89		10/2/92		3

		2010		LE0192				GROOMS, LYNN H		7/3/89		8/28/90		2

		2011		LE0193				AMERICAN MINING & MILLING INC		7/24/89		12/7/11		2

		2012		LE0194				CLARK, EUGENE F		7/26/89		2/6/97		1

		2013		LE0195				GOLDSTAKE EXPL INC		7/31/89		6/8/93		2

		2014		LE0196		S BOONE		RIDDLE, MACE		8/8/89		8/27/92		2

		2015		LE0197				TERRA GLEAM MINING		8/30/89		11/16/95		2

		2016		LE0198		OWL CREEK		SLIM, BRYAN A		9/25/89		9/12/90		2

		2017		LE0199				PARAGON MINERALS		10/16/89		12/8/95		1

		2018		LE0200		SWEETHEART		WALLS, DON		11/27/89		8/28/98		1

		2019		LE0201				TOGNONI, DAVE		4/25/90		12/7/90		1

		2020		LE0202				MIHELICH, JIM		7/31/90		7/26/95		3

		2021		LE0203				COX, JOE & ARDIS, RAY		8/16/90		3/18/97		1

		2022		LE0204		O'MARA RANCH		BATES, HAROLD R		8/23/90		3/27/92		2

		2023		LE0205				KUHN, RON		8/31/90		8/24/98		1

		2024		LE0206				FOREMAN, JAMES		12/4/90		6/28/94		2

		2025		LE0207				GIANUNZIO, JOHN		4/8/91		4/11/05		2

		2026		LE0208				GEIBLE, DAVID F		7/22/91		2/17/16		2

		2027		LE0209				YONKEE, WILLIAM ADOLF		8/1/91		5/29/97		2

		2028		LE0210				HOFFMAN, NORMAN		11/20/91		3/17/93		2

		2029		LE0211				GREAT WESTERN DIAMOND CO		6/26/92		12/7/12		1

		2030		LE0212				LAMBERT, WILLIAM		7/6/92		1/14/93		2

		2031		LE0213				NEWMONT EXPL LTD		8/5/93		5/2/00		2

		2032		LE0214				GYORVARY MINING CO INC		8/26/93		8/26/13		2

		2033		LE0215				MADDOX, TERESA L		8/26/93		11/16/11		2

		2034		LE0216				BARNHART DRILLING CO INC		8/26/93		8/15/00		2

		2035		LE0217				MCDONALD, KENNETH C		9/10/93		9/18/98		2

		2036		LE0218				GHOST RIDERS MINING INC		12/22/93		4/17/97		1

		2037		LE0219				STRID, ELDON D		4/28/94		12/10/96		1

		2038		LE0220				CARISSA MINING CORP		7/12/94		10/17/96		2

		2039		LE0221				JENKINS, CHARLES W		7/11/94		2/8/95		1

		2040		LE0222				WYOMING SOAPSTONE		8/3/94		8/24/99		1

		2041		LE0223				PHELPS DODGE MINING CO		1/20/95		12/4/00		3

		2042		LE0224				CARBON COUNTY UCG INC		1/27/95		11/30/04		1

		2043		LE0225				FREITAG, DAVID C		7/2/96				2

		2044		LE0226				REED, CLOYD L		10/11/96				2

		2045		LE0227				PFAFF, CARL E		3/3/97		2/17/16		2

		2046		LE0228				ARLAND, RONALD J		3/25/97				2

		2047		LE0229				FUHRIMAN, JOSEPH B		8/5/97		11/7/11		2

		2048		LE0230				LISON, JOSEPH J		8/5/97		6/28/02		2

		2049		LE0231				TAG ENTERPRIZES INC		10/21/97		11/19/09		1

		2050		LE0232				R D & ASSOCIATES		7/15/98		12/15/05		2

		2051		LE0233				DANNALDSON, BRUCE E & DANOVSKY, JAMES L		8/31/98		7/14/00		2

		2052		LE0234				GANSWICH, BILL		9/22/98		8/14/03		2

		2053		LE0235				MARLATT, GORDON		1/13/99		6/21/06		2

		2054		LE0236				ANDERSON, WARREN		7/13/99		7/20/01		2

		2055		LE0237				MENTER SAND & GRAVEL INC		7/14/99		12/4/07		1

		2056		LE0238				ORO MANAGEMENT LLC		7/20/99		5/10/12		2

		2057		LE0239				ASHFORD, J HARVEY JR		7/23/99		10/9/00		2

		2058		LE0240				PRESGROVE, DONALD		8/30/99		8/22/05		2

		2059		LE0241				71 CONST		9/24/99		1/19/00		1

		2060		LE0242				BIG HORN RESOURCES INC		11/9/99		8/9/07		2

		2061		LE0243				MENTER SAND & GRAVEL CO (71 CONST DBA)		2/1/00		12/14/06		1

		2062		LE0244				BIG HORN REDI MIX INC		7/24/00		6/19/03		2

		2063		LE0245				INTERPACE INDUSTRIES INC		8/22/00		7/3/08		2

		2064		LE0246				71 CONST		10/17/00		12/23/03		1

		2065		PT0058				FRYBURGER SAND & GRAVEL CO		4/23/70		4/5/79		2

		2066		PT0107				LOOKINGBILL, JOE		7/6/71		10/6/80		2

		2067		PT0116				C & C CONST		11/30/68		7/31/74		4

		2068		PT0120				CROOK, COUNTY OF		11/22/71		11/10/80		3

		2069		PT0121				PAULS TRUCK & TRACTOR SERV		11/30/68		2/28/78		4

		2070		PT0138				BASINS ENGINEERING CO		7/19/72		7/31/79		2

		2071		PT0163				MATHESON, LEONARD C		11/30/68		7/30/75		4

		2072		PT0201				GORGE ROCK PRODUCTS INC		8/13/73		9/26/11		2

		2073		PT0202				ROSEBUD COAL SALES CO		1/28/74		2/11/84		1

		2074		PT0203				KIEWIT, PETER & SONS CO		1/12/74		8/9/83		2

		2075		PT0204				ZABLOUDIL, EDWARD M & ANNA M		3/14/74		2/6/78		2

		2076		PT0205				N V A M CORP		3/26/74		7/1/82		2

		2077		PT0206				RIVERMEADOWS CORP		8/19/74		1/8/99		2

		2078		PT0207				ROICE BROS CONTRACTORS		8/21/74		6/4/79		2

		2079		PT0208				DRAVO CORP		9/6/74		3/20/84		2

		2080		PT0209				LIDSTROM INC		9/11/74		3/1/83		1

		2081		PT0210		FAWCETT		THOMPSON, KENNETH		9/24/74		4/19/07		3

		2082		PT0211		GRASS CREEK		SPRING GULCH COAL CO (THE)		10/21/74				2

		2083		PT0212				RICHARDS, W J		12/16/74		5/26/82		2

		2084		PT0213		BIG HORN		BIG HORN COAL CO		11/19/74				3

		2085		PT0214		BELLE AYR		ALPHA COAL WEST INC		11/26/74				3

		2086		PT0215		CASPER PIT		KNIFE RIVER (JTL GROUP INC DBA)		8/28/95				1

		2087		PT0216				CLARKS READY MIX & CONST		11/26/74		5/19/78		2

		2088		PT0217				LANGSETH, NORMAN & WELMA		11/26/74		5/2/02		2

		2089		PT0218		HIGHLAND URANIUM PROJECT		EXXON MOBIL CORP		11/26/74				1

		2090		PT0219		FIESTA		PARKER, W RODNEY		11/26/74		5/11/06		1

		2091		PT0220				GILPATRICK CONST CO		11/26/74		7/16/99		2

		2092		PT0221		HORSECREEK QUARRY		LIEN, PETE & SONS INC		6/4/87				1

		2093		SP0222				HUDSPETH, HENRY & BETTY		11/26/74		11/19/09		2

		2094		PT0223				SUSUKI, KENS & SUQ		11/26/74		6/2/88		2

		2095		PT0224				SHAW, DOUGLASS		11/26/74		1/4/11		2

		2096		PT0225				PELESKY, J D CONST CO INC		11/26/74		1/19/93		3

		2097		PT0226				POLLARD, KURT		11/26/74		9/18/11		2

		2098		PT0227				RHOADS, VERLA M		11/26/74		1/3/83		2

		2099		PT0228		COUNTY PITS		SHERIDAN, COUNTY OF		11/26/74				3

		2100		SP0229				SHRIVER, ERMA & GARY L, JTWRS		11/26/74				2

		2101		PT0230		NORTH MORTON RANCH		ALTA GOLD CO		11/26/74		9/30/92		1

		2102		PT0231		ATLANTIC CITY		HIGH COUNTRY CONST INC		11/26/74				2

		2103		PT0232		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		11/26/74				3

		2104		PT0233		BLACK THUNDER		THUNDER BASIN COAL CO LLC		12/3/74				3

		2105		PT0234				HRUZA, RODNEY & O		12/16/74		6/21/94		2

		2106		PT0235		SKULL POINT		PITTSBURG & MIDWAY COAL MINING CO (THE)		12/17/74		11/19/01		2

		2107		PT0236		SUNRISE		C F & I STEEL CORP		12/31/74		2/26/92		1

		2108		PT0237		CORDERO ROJO		CORDERO MINING LLC		1/9/75				3

		2109		PT0238				EAGLE ENGINEERING CO		1/14/75		2/3/89		1

		2110		PT0239		SHEPARD		SHEPHERD, ROY S		1/29/75		12/20/11		3

		2111		PT0240		RAWHIDE		PEABODY CABALLO MINING LLC		1/31/75				3

		2112		PT0241				U S AGGREGATE CO		2/12/75		1/14/82		1

		2113		PT0242		GUERNSEY STONE		MARTIN MARIETTA MATERIALS INC		2/19/75				1

		2114		PT0243				GUERNSEY STONE CO		2/19/75		9/9/85		1

		2115		PT0244		GRANITE CANYON		MARTIN MARIETTA MATERIALS INC		2/19/75				1

		2116		PT0245				GEORGIA PACIFIC GYPSUM LLC		2/19/75				2

		2117		PT0246				BENTONITE PERFORMANCE MINERALS LLC		2/19/75				2

		2118		PT0247		RAWLINS PEAK		WYUTE PAVING CO		2/19/75		9/19/79		1

		2119		PT0248		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/24/75				1

		2120		PT0249		WELCH		KINGS POINT ENERGY INC		1/30/80		1/22/85		3

		2121		PT0250				AMOCO PRODUCTION CO		2/21/75		1/27/87		2

		2122		PT0251				TEDS CONST CO INC		2/25/75		6/1/78		2

		2123		PT0252		DAY LOMA		CENTURION NUCLEAR INC		2/26/75		3/27/97		2

		2124		PT0253		RAINBOW #8		SWEETWATER RESOURCES INC		2/26/75		5/26/83		2

		2125		PT0254				GLORY CO LTD		3/12/75		9/19/79		2

		2126		PT0255		FERRIS HAGGERTY		HANKINS, TERRY		3/3/75		10/5/11		1

		2127		PT0256				FRYBURGER SAND & GRAVEL CO		3/6/75		1/21/83		2

		2128		PT0257				CINER WYOMING LLC		3/7/75				2

		2129		PT0258				FERTIG, A & R READY MIX CO		3/7/75		11/24/86		1

		2130		PT0259				KIRKWOOD, WILLIAM C		3/11/75		10/18/93		1

		2131		PT0260		PLATTE COUNTY		PLATTE, COUNTY OF		3/13/75				1

		2132		PT0261		CONVERSE COUNTY		CONVERSE, COUNTY OF		3/11/75				1

		2133		PT0262				LEONARD PAVING INC		3/11/75		4/15/88		1

		2134		PT0263				RECLUSE CONST CO		5/23/75		12/4/79		1

		2135		PT0264		STANSBURY		ROCKY MOUNTAIN COAL CO LLC		3/14/75				2

		2136		PT0265				AMERICAN COLLOID CO		3/19/75		5/10/89		3

		2137		PT0266				AMERICAN COLLOID CO		3/18/75		6/28/89		3

		2138		PT0267		COLONY		BENTONITE PERFORMANCE MINERALS LLC		3/19/75				3

		2139		PT0268		MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/19/75				1

		2140		PT0269		RIVERTON SOUTH SIDE		FOSTER CONST CO INC		3/19/75		7/21/82		2

		2141		PT0270				AMERICAN COLLOID CO		3/19/75		6/28/89		3

		2142		PT0271		JACOBS RANCH		JACOBS RANCH COAL LLC		3/19/75		8/20/12		3

		2143		PT0272				TEDS CONST CO INC		3/19/75		8/12/87		2

		2144		PT0273				WORTHAM, RALPH CONST		3/24/75		10/13/95		2

		2145		PT0274				POWELL READY MIX INC		3/24/75		10/11/77		2

		2146		PT0275				AMERICAN COLLOID CO		3/24/75		6/28/89		3

		2147		PT0276				AMERICAN COLLOID CO		3/24/75		6/28/89		3

		2148		SP0277				BIG HORN REDI MIX INC		3/7/75				2

		2149		PT0278				M-I LLC		3/24/75				2

		2150		SP0279				PRAIRIE GEMS		3/24/75				2

		2151		PT0280				WYOMING JADE MINING CO INC		3/24/75		8/29/85		2

		2152		PT0281				BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/24/75				2

		2153		PT0282				WILSON CONST INC		3/24/75		11/8/90		2

		2154		PT0283				CHEYENNE, CITY OF		3/24/75		10/22/79		1

		2155		PT0284		JONES PIT		CROELL REDI MIX INC		2/19/75				1

		2156		PT0285				YEOMAN CONST CO INC		3/24/75		8/9/83		1

		2157		PT0286		FAYE		WESTERN MOBILE NORTHERN INC		3/25/75		10/26/00		1

		2158		PT0287				YEOMAN CONST CO INC		3/25/75		9/2/83		1

		2159		SP0288		GOSHEN IRRIGATION DISTRICT		GOSHEN IRRIGATION DIST		3/25/75				1

		2160		PT0289		LARAMIE COUNTY		LARAMIE, COUNTY OF		3/25/75				1

		2161		PT0290				MCCARD SAND & GRAVEL CO		3/25/75		4/19/83		1

		2162		PT0291		DAVE JOHNSTON		GLENROCK COAL CO		3/25/75		7/12/16		1

		2163		PT0292		WHITE MT/MARBLE QUARRY		SUGARLAND PARTNERS LLC		3/25/75				1

		2164		PT0293				POWERS MASONRY SUPPLY		3/25/75		2/28/06		1

		2165		PT0294		HABERMAN PIT		WILLITS, COLLEEN & SIMON, CYNTHIA		3/25/75				1

		2166		PT0295		LUMMIS PIT		SIMON CONTRACTORS		3/25/75				1

		2167		PT0296				BOATRIGHT SMITH		3/25/75		3/9/84		1

		2168		PT0297		RED MOUNTAIN		MOUNTAIN CEMENT CO		3/26/75				1

		2169		PT0298		ETCHEPARE		MOUNTAIN CEMENT CO		3/26/75				1

		2170		PT0299		TUFFA		MOUNTAIN CEMENT CO		3/26/75				1

		2171		PT0300		MONOLITH		MOUNTAIN CEMENT CO		3/26/75				1

		2172		PT0301				WESTERN MOBILE NORTHERN INC		3/31/75		3/27/06		1

		2173		PT0302				MINERALS EXPL CO		5/22/75		12/12/78		2

		2174		PT0303				KIEWIT, PETER & SONS CO		4/3/75		9/3/91		3

		2175		PT0304		SOUTH P R B		RIO ALGOM MINING CORP		4/4/75		5/16/00		1

		2176		PT0305		LF QUARRY		LIEN, PETE & SONS INC		4/7/75				1

		2177		SP0306		TORRINGTON PIT		CROELL REDI MIX INC		4/8/75				1

		2178		PT0307				MORGAN, IRENE		4/18/75		5/10/85		2

		2179		PT0308				TURNER CONST CO		4/18/75		5/6/85		2

		2180		PT0309				MINERAL RESOURCES DEVELOPMENT INC		4/18/75		12/12/79		2

		2181		SP0310				GUSTIN, MELVIN		4/18/75		8/26/13		2

		2182		PT0311				MODERN MINING & MILLING CO INC		4/18/75		6/4/86		2

		2183		PT0312		MUDDY CREEK		EAST TENNESSEE FUELS INC		4/18/75		11/22/82		2

		2184		PT0313		TISDALE		BUFFALO, CITY OF		4/18/75				3

		2185		PT0314		TONGUE RIVER QUARRY		TONGUE RIVER STONE INC		4/18/75				3

		2186		PT0315				POTTER, CLYDE O		4/18/75		4/10/80		3

		2187		PT0316				SULENTA CONST CO INC		9/26/76		1/15/92		2

		2188		PT0317		UPRR		UNION PACIFIC RAILROAD CO		4/29/75				1

		2189		PT0318		GOSHEN COUNTY		GOSHEN, COUNTY OF		4/29/75				1

		2190		PT0319				MOUNTAIN CEMENT CO		4/29/75		8/6/96		1

		2191		PT0320		HARTVILLE-INGLESIDE QUARRY		LIEN, PETE & SONS INC		4/29/75				1

		2192		PT0321				WYO-BEN INC		5/1/75				2

		2193		PT0322				AMERICAN COLLOID CO		5/1/75				2

		2194		PT0323				ALTA GOLD CO		5/5/75		8/7/91		2

		2195		PT0324		HOBART		REEVES INC		5/6/75		3/24/89		3

		2196		SP0325				PARK, COUNTY OF		5/6/75				2

		2197		PT0326				MULLINAX CONCRETE SERV CO INC		5/9/75		9/12/77		3

		2198		PT0327				REEVES CONCRETE PRODUCTS		5/9/75		3/11/80		3

		2199		SP0328		MORANDIN PIT		MORANDIN, JOHN & SON		5/9/75				1

		2200		PT0329				BAROID DIV NL IND		5/9/75		10/16/86		3

		2201		PT0330		NATRONA COUNTY		NATRONA, COUNTY OF		5/12/75				1

		2202		PT0331		MEDICINE BOW		ARCH OF WY LLC		5/13/75				1

		2203		PT0332				WASHAKIE BLOCK & REDIMIX INC		5/14/75		4/2/81		2

		2204		SP0333				GREYBULL VALLEY IRRIGATION DIST		5/14/75		12/23/13		2

		2205		PT0334		EDC		ENERGY DEVELOPMENT CO		5/13/75		5/23/16		1

		2206		PT0335		WESTVACO		TRONOX ALKALI WYOMING CORPORATION		5/13/75				2

		2207		PT0336				WYUTE PAVING CO		4/15/75		1/22/85		1

		2208		PT0337				LUSHER, JOHN CONST		5/22/75		12/4/78		3

		2209		PT0338		JIM BRIDGER		BRIDGER COAL CO		5/22/75				2

		2210		PT0339		KAYCEE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		5/23/75				1

		2211		PT0340				THATCHER & SONS INC		5/23/75		11/25/77		1

		2212		PT0341				STAUFFER CHEMICAL CO		5/28/75		4/9/91		2

		2213		PT0342				PETROTOMICS CO		6/30/75		1/30/07		1

		2214		PT0343				CHEMICAL DISTRIBUTORS		6/2/75		10/12/79		2

		2215		PT0344				K C CONST CO		6/10/75		9/14/79		1

		2216		PT0345		SHIRLEY BASIN		UR-ENERGY USA INC		6/13/74				1

		2217		PT0346				KINKADE, HAROLD CONST		6/23/75		8/13/84		2

		2218		PT0347		PACER CORP		PACER CORP		6/13/75		7/22/13		1

		2219		PT0348		COUNTY PITS		CAMPBELL, COUNTY OF		6/13/75				3

		2220		PT0349		GAS HILLS		UMETCO MINERALS CORP		6/13/75		12/18/15		2

		2221		PT0350				UNION PACIFIC LAND RESOURCES CORP		6/13/75		6/7/85		2

		2222		PT0351				PETROTOMICS CO		6/30/75		8/26/88		1

		2223		PT0352				AMERICAN NUCLEAR CORP		6/30/75		1/22/95		2

		2224		PT0353				LOVELL CLAY PRODUCTS CO		6/3/75		9/22/82		2

		2225		PT0354				VALLEY CONST CO INC		6/30/75		5/5/80		2

		2226		SP0355				VISTA REAL ESTATE HOLDINGS LLC		6/30/75				2

		2227		PT0356		LUCKY MC		UR-ENERGY USA INC		6/30/75				2

		2228		PT0357				WALKER & VONDRASEK		6/30/75		9/21/93		2

		2229		PT0358		CERTAIN TEED		CERTAIN TEED GYPSUM & CEILING MANUF INC		6/30/75				2

		2230		PT0359				KAYCEE BENTONITE CORP		6/30/75		8/23/93		1

		2231		PT0360		NEWCASTLE QUARRY		FISHER SAND & GRAVEL CO		6/30/75				3

		2232		PT0361		MILLS PIT		MOBILE CONCRETE INC		6/30/75		2/5/15		1

		2233		PT0362		SUNDANCE QUARRY		FISHER SAND & GRAVEL CO		6/30/75		7/8/97		3

		2234		PT0363				REEVES INC		6/30/75		8/13/90		3

		2235		PT0364				MAYS, HOMER B		6/30/75		9/19/84		2

		2236		PT0365				RAWLINS SAND & GRAVEL CO INC		7/21/83		1/17/92		1

		2237		PT0366				LAYOS INC		6/30/75		8/4/86		2

		2238		PT0367				PATTEN, LOWELL L		6/30/75		3/9/82		2

		2239		PT0368				SEAHORN BROS TRUCKING INC		6/30/75		10/5/94		1

		2240		PT0369				QUARLES, L Q		11/30/68		5/22/85		2

		2241		PT0370				INTERPACE CORP		6/30/75		12/2/80		2

		2242		PT0371				GUINARD, LOU		6/30/75		1/6/82		2

		2243		PT0372				ANDERSON WILSON SAND & GRAVEL		6/30/75		8/20/87		2

		2244		PT0373				RAHONCE, CYRIL & CO		6/30/75		11/28/77		2

		2245		PT0374				INTERSTATE BRICK DIV		6/30/75		10/23/80		2

		2246		PT0375				KANE, CLYDE W		6/30/75		10/28/81		2

		2247		PT0376		ROSEBUD		ROSEBUD COAL SALES CO		6/30/75		8/19/14		1

		2248		PT0377		SEMINOE II		ARCH OF WY LLC		6/30/75				1

		2249		PT0378		SEMINOE I		ARCH OF WY LLC		6/30/75		12/11/14		1

		2250		PT0379		KEMMERER		WESTMORELAND KEMMERER LLC		6/30/75				2

		2251		PT0380				SANDERS GRAVEL & EXCAVATING INC		6/30/75		3/31/09		1

		2252		PT0381		SHEEP MOUNTAIN		ENERGY FUELS RESOURCES (USA) INC		8/15/75				2

		2253		PT0382				BARKER BROS INC		8/15/75		7/8/87		3

		2254		PT0383				BARKER BROS INC		8/15/75		12/11/79		3

		2255		PT0384				BRASHER INC		9/4/75		11/20/86		2

		2256		PT0385				RISSLER & MCMURRY CO		9/22/75		1/15/81		1

		2257		PT0386				RINARD, LOIS		9/24/75		11/18/81		1

		2258		PT0387				THATCHER & SONS INC		9/24/75		9/12/83		1

		2259		PT0388		HINES		K G CONST CO		9/24/75		11/21/00		3

		2260		PT0389				VALLEY CONST CO INC		9/30/75		6/23/83		2

		2261		PT0390				K C CONST CO		10/9/75		9/21/81		3

		2262		PT0391		FOX CREEK		FOX CREEK QUARRY LLC		10/23/75				2

		2263		PT0392				THATCHER & SONS INC		10/24/75		10/24/83		1

		2264		PT0393				POWELL, CITY OF		10/28/75		5/15/96		2

		2265		PT0394				MORRIS CONST INC		10/31/75		2/2/78		3

		2266		PT0395				CHRISTENSEN, C G		9/15/75		2/25/92		1

		2267		PT0396				DEAVER CONST INC		11/3/75		12/6/78		3

		2268		PT0397		POTTER		KEMERLING, WILLIAM		11/6/75		1/27/03		3

		2269		PT0398				BIG HORN REDI MIX INC		11/6/75		6/20/95		2

		2270		PT0399		BEAR CREEK		BEAR CREEK URANIUM CO		11/18/75		5/22/09		1

		2271		PT0400				THATCHER & SONS INC		11/17/75		11/20/85		1

		2272		SP0401				SWEETWATER JADE		11/18/75		6/27/94		2

		2273		SP0402		CRANSTON		K & H CONST LLC		11/19/75		1/14/10		3

		2274		SP0403				SMITH, FLOYD JR		11/20/75		10/25/07		2

		2275		PT0404				KUMMERFELD, JOHN & SONS INC		12/2/75		6/19/84		3

		2276		SP0405				NICHOLLS & LEWIS INC		3/26/84		10/14/14		2

		2277		PT0406				WESTERN NUCLEAR INC		12/12/75		2/19/85		2

		2278		PT0407		YOUNGS CREEK		YOUNGS CREEK MINING CO LLC		1/19/76				3

		2279		PT0408				HARRIS TRUCKING & CONST CO		1/21/76		1/7/87		2

		2280		SP0409				CENTURY CONST CO INC		11/30/78		4/23/92		3

		2281		PT0410				LEONARD PAVING INC		1/23/76		6/7/94		1

		2282		SP0411		BURLINGTON		REDROCK CRUSHING CO		2/4/76		9/1/98		3

		2283		PT0412				H C TRUCKING CO INC		2/10/76		12/6/79		3

		2284		SP0413		LYNDE		LYNDE, TIMBER JACK JOE		2/10/76		5/1/01		3

		2285		PT0414				H C TRUCKING CO INC		2/10/76		8/4/86		3

		2286		SP0415				ALTHOFF, WELDON		2/11/76		8/18/04		2

		2287		PT0416				MARATHON OIL CO		2/12/76		8/27/86		2

		2288		PT0417				ROCKY MOUNTAIN ENERGY CO		2/23/76		2/26/79		1

		2289		PT0418				OHARA, PAT CO		2/24/76		5/19/86		2

		2290		PT0419				REEVES INC		3/4/76		5/7/96		3

		2291		PT0420				K G CONST CO		3/8/76		9/3/91		3

		2292		PT0421				COSNER RANCH INC		3/15/76		8/13/79		3

		2293		PT0422				NEVER ISSUED		1/1/86		1/1/86		0

		2294		PT0423				H C TRUCKING CO INC		4/9/76		4/6/81		3

		2295		PT0424				TEXACO INC		4/9/76		9/19/80		3

		2296		SP0425				TORRINGTON CEMENT PRODUCTS INC		4/21/76		9/15/97		1

		2297		SP0426		GARBER		GARBER AGRI BUSINESS INC		4/29/76				3

		2298		PT0427				H C TRUCKING CO INC		5/3/76		2/6/81		3

		2299		PT0428		EAGLE BUTTE		ALPHA COAL WEST INC		5/5/76				3

		2300		PT0429				PUGH, BILL		5/7/76		10/28/80		1

		2301		PT0430				BRASEL & SIMS CONST CO		5/13/76		8/25/81		2

		2302		PT0431				U S ENERGY CORP		6/9/76		7/31/86		3

		2303		SP0432		POTTER SHALE		SULLIVAN, JESSE E		6/14/76		6/13/88		3

		2304		PT0433		CABALLO		PEABODY CABALLO MINING LLC		6/21/76				3

		2305		PT0434				PLATT RANCHES INC		7/6/76		10/25/12		1

		2306		PT0435				LIEN, PETE & SONS INC		7/20/76		6/23/94		3

		2307		PT0436				ALTA GOLD CO		8/7/76		8/7/91		2

		2308		PT0437				DO IT INC		8/7/76		1/12/83		2

		2309		PT0438		GAS HILLS		CAMECO RESOURCES (POWER RESOURCES INC DBA)		8/26/76				2

		2310		PT0439				WOLD NUCLEAR CO		8/24/76		7/22/80		2

		2311		SP0440		TR RANCH		OSBORNE BROS CONST INC		11/23/76		1/18/96		3

		2312		PT0441				BRASHER INC		1/13/77		7/20/81		2

		2313		PT0442				TEXACO INC		1/21/77		9/19/80		3

		2314		PT0443				COONES, JAMES A		1/28/77		1/16/79		3

		2315		PT0444		CARBON COUNTY		CARBON COUNTY ROAD & BRIDGE, DEPT		2/3/77				1

		2316		PT0445				PRIMARY FUELS INC		2/4/77		11/20/86		1

		2317		PT0446		KEELINE		CALLENDER, CYRAL		2/15/77		2/4/83		3

		2318		PT0447		CLOVIS POINT		WYODAK RESOURCES DEVELOPMENT CORP		2/15/77		4/19/01		3

		2319		PT0448				URANEX CORP		3/3/77		8/19/87		1

		2320		PT0449				BASIN ELECTRIC POWER COOP		3/16/77		1/28/81		1

		2321		PT0450				MCKAMEY TRUCKING		11/29/76		11/16/83		2

		2322		PT0451		BIG EAGLE		KENNECOTT URANIUM CO		3/24/77				2

		2323		SP0452		LINCH RANCH		SIERRA CONST CO INC		4/28/77				3

		2324		PT0453				N P V CONST CO		5/10/77		11/21/80		1

		2325		PT0454		GRANGER		TRONOX ALKALI WYOMING CORPORATION		5/18/77				2

		2326		SP0455				SWEETWATER, COUNTY OF		6/7/77				2

		2327		SP0456				WYO-BEN INC		7/7/77				2

		2328		PT0457				TETON CONST CO		7/14/77		5/6/83		1

		2329		PT0458				SUNRISE CONST CO INC		8/1/77		12/17/91		2

		2330		SP0459				SUBLETTE, COUNTY OF		8/9/77				2

		2331		SP0460				WYO-BEN INC		8/15/77				2

		2332		PT0461		RIMROCK		RISSLER & MCMURRY CO		9/22/77		11/18/93		1

		2333		PT0462				CLARKS READY MIX & CONST		10/4/77		2/18/82		2

		2334		PT0463				ETLIN PETERSON CONST CO		11/14/77		9/2/81		1

		2335		PT0464				TATA CHEMICALS (SODA ASH) PARTNERS		12/12/77				2

		2336		PT0465		BLACK MOUNTAIN		WYOMING FUEL CO		12/13/77		7/24/91		3

		2337		SP0466		FOUR SQUARE		FOUR SQUARE MINING INC		12/19/77				1

		2338		PT0467		BLACK BUTTE		BLACK BUTTE COAL CO		12/27/77				2

		2339		PT0468		WELCH		KINGS POINT ENERGY INC		1/7/78		12/28/84		2

		2340		PT0469		BELL		KINGS POINT ENERGY INC		1/21/80		3/3/82		2

		2341		SP0470				SARATOGA, TOWN OF		4/18/78		7/28/97		1

		2342		PT0471		RONCO		BECOR INC		4/24/78		12/7/91		2

		2343		SP0472				BROWNING ENTERPRISES INC		6/5/78		4/29/87		2

		2344		PT0473				THATCHER & SONS INC		6/13/78		11/8/89		1

		2345		SP0474				ELLINGFORD BROS INC		6/23/78		11/14/95		2

		2346		SP0475				GORGE ROCK PRODUCTS INC		7/31/78		7/24/15		2

		2347		PT0476		COUNTY PITS		JOHNSON, COUNTY OF		7/31/78				3

		2348		PT0477		SHOSHONE #1		SHOSHONE COAL CORP		8/9/78				1

		2349		PT0478		WILLOW CREEK		URANIUM ONE USA INC		4/18/78				3

		2350		PT0479		RENO CREEK		POWER RESOURCES INC		9/6/78		1/3/07		3

		2351		PT0480				U S ENERGY CORP		9/6/78		11/16/87		2

		2352		PT0481		SWEETWATER		KENNECOTT URANIUM CO (RIO TINTO AMERICA INC)		11/1/78				2

		2353		SP0482				LINCOLN, COUNTY OF		1/16/79				2

		2354		PT0483		COAL CREEK		THUNDER BASIN COAL CO LLC		3/16/79				3

		2355		PT0484		DUTCHMAN		J M T CO		3/22/79		5/10/84		3

		2356		PT0485				ROBERTS, C R & SONS INC		4/5/79		8/21/89		2

		2357		PT0486		SYNTHETIC FUELS MINE		GREEN BRIDGE HOLDINGS INC		4/5/79				3

		2358		PT0487				BENTONITE CORP		4/5/79		8/28/95		2

		2359		PT0488				WYO-BEN INC		4/18/79		5/3/95		2

		2360		PT0489		CHARLIE PROJECT		COTTER CORP NO STOCKHOLDERS LIABILITY		5/29/79				3

		2361		PT0490		COTTER-FERGUSON		AMERICAN NUCLEAR CORP		6/1/79		12/20/96		2

		2362		PT0491				GULF RESEARCH & DEVELOPMENT CO		6/1/79		11/25/96		1

		2363		PT0492				BEAR CREEK URANIUM CO		8/16/79		6/26/90		1

		2364		PT0493				SANTEE CORP		10/10/79		11/14/97		2

		2365		PT0494				WEAVER, H A		10/10/79		9/18/85		2

		2366		PT0495				SOLVAY SODA ASH JOINT VENTURE		10/9/79				2

		2367		PT0496				ROBERTS, C R & SONS INC		10/22/79		6/10/87		2

		2368		PT0497		WELCH NO. 1		CHEVRON MINING INC		11/16/79		8/19/15		3

		2369		SP0498				CHRISTENSEN, C G		11/19/79		2/7/91		1

		2370		SP0499				BIG HORN CONST CO		1/18/80		10/30/95		2

		2371		PT0500		BUCKSKIN		BUCKSKIN MINING CO		3/11/80				3

		2372		SP0501		LOST DAY		HOLLY SUGAR CORP		4/23/80		2/20/97		1

		2373		PT0502				BRIDGER COAL CO		6/3/80		7/17/86		2

		2374		SP0503				WESTERN AGGREGATES		6/25/80		12/18/15		2

		2375		PT0504		BISON BASIN		OGLE PETROLEUM INC		8/28/80		6/21/91		2

		2376		PT0505				RAMPART VENTURES INC		8/28/80		8/4/86		1

		2377		SP0506		SNOOK 1		SNOOK, JOHN F		10/7/80				1

		2378		SP0507				INTERSTATE BRICK (PABCO BLDG PROD LLC DBA)		10/22/80				2

		2379		PT0508				CONOCO INC		10/12/80		12/29/86		3

		2380		SP0509				INTERPACE HOLDINGS LLC		12/2/80				2

		2381		PT0510				STONE PRODUCTS INC		2/18/81		12/17/84		1

		2382		PT0511		CABALLO ROJO		CABALLO ROJO INC		2/18/81		3/26/07		3

		2383		SP0512		COUNTY PITS		CROOK, COUNTY OF		3/20/81				3

		2384		SP0513				HEINRICK, RUBEN J		6/16/81		10/5/94		2

		2385		SP0514				STOUT, CHARLEY J		6/23/81		7/15/96		2

		2386		SP0515				SMITH, STEVAN J		7/8/81		8/27/97		2

		2387		PT0516				F F INVESTMENTS LP FKA FOUR FUN INVESTMENTS LP		7/17/81				2

		2388		PT0517				BOB LEA INDUSTRIES INC		8/12/81		6/22/84		2

		2389		PT0518				STEINERT, VERNON		9/24/81		9/24/87		2

		2390		PT0519				PARSON ASPHALT PRODUCTS INC		9/24/81		10/25/82		2

		2391		PT0520		LEUCITE HILLS		BLACK BUTTE COAL CO		10/21/81				2

		2392		SP0521		COUNTY POOR FARM		RISSLER & MCMURRY CO		11/30/81		6/5/02		1

		2393		PT0522		LURENBURGER SITE		CENTRAL ELECTRICITY GENERATING BOARD		12/11/81		7/26/93		1

		2394		PT0523				MULLINAX CONCRETE SERV CO INC		1/13/82		10/15/86		3

		2395		SP0524				WILLOW MESA INC		1/20/82		8/16/88		3

		2396		PT0525		ANTELOPE		ANTELOPE COAL LLC		3/11/82				1

		2397		SP0526				ELLINGFORD BROS INC		4/12/82				2

		2398		PT0527				AMERICAN COLLOID CO		4/14/82		6/28/89		3

		2399		PT0528				ZIMMERMAN, M		1/1/81		9/18/87		2

		2400		PT0529				FAIRCO INC		6/1/82		12/7/89		2

		2401		SP0530				JADE PUTTERS LLC		6/8/82		11/20/12		2

		2402		PT0531				WAKEFIELD, JIM		1/1/81		7/17/85		2

		2403		PT0532		NORTH ANTELOPE		POWDER RIVER COAL CO		6/22/82		12/1/99		1

		2404		PT0533				GOOD MINING CO LLC		6/23/82				2

		2405		PT0534				AMERICAN COLLOID CO		7/9/82		6/28/89		3

		2406		PT0535				J T L GROUP INC		7/9/82		7/28/97		1

		2407		PT0536				BRANSON, D H		8/6/82		9/2/86		2

		2408		PT0537				RUTTER, JIM		8/6/82		8/12/85		2

		2409		PT0538				CHEYENNE, CITY OF		9/20/82		8/7/91		1

		2410		PT0539				STOUT, GERALD W		9/28/82		8/21/84		2

		2411		PT0540				WYMO FUELS INC		11/3/82		4/27/89		3

		2412		PT0541				DYNASTY DEVELOPMENT MANAGEMENT LLC		10/29/82				2

		2413		SP0542		ISLAND		FISHER SAND & GRAVEL CO		11/24/82		4/6/10		3

		2414		PT0543		BEAR RIVER GRAVEL		ELLINGFORD BROS INC		12/6/82		3/23/98		2

		2415		SP0544				CLARKS READY MIX & CONST		12/7/82		8/14/93		2

		2416		SP0545				J W K & T MINING		12/23/82		9/9/14		2

		2417		SP0546		IRVINE PIT		INTERMOUNTAIN CONST & MATERIALS		1/6/83				3

		2418		SP0547		HENRIE PIT		71 CONST		4/14/83				1

		2419		SP0548		RICE		MULLINAX CONCRETE SERV CO INC		5/10/83		7/12/10		3

		2420		SP0549		COUNTY PITS		WESTON, COUNTY OF		8/30/83				3

		2421		PT0550		NORTH ROCHELLE		TRITON COAL CO LLC		11/4/83		8/20/12		3

		2422		SP0551		BALD BUTTE QUARRY		BALD BUTTE LAND CO LLC		11/22/83				1

		2423		PT0552		SWANSON		LION COAL CO		12/8/83				2

		2424		PT0553				GOLDWEST CORP		1/3/84		6/24/08		2

		2425		PT0554		Tronox South Solution Mine		TRONOX ALKALI WYOMING CORPORATION		3/19/84				2

		2426		PT0555				CHEMONICS INDUSTRIES INC		3/16/84		7/5/85		2

		2427		PT0556				AMERICAN COLLOID CO		4/13/84		8/16/88		2

		2428		SP0557				DEBERNARDI BROS INC		4/26/84		4/13/95		2

		2429		PT0558				AMERICAN COLLOID CO		5/9/84		6/28/89		3

		2430		PT0559		GLENROCK PIT		KNIFE RIVER (JTL GROUP INC DBA)		5/17/84		10/6/14		1

		2431		PT0560				AMERICAN COLLOID CO		5/23/84		6/28/89		3

		2432		PT0561		CARBON BASIN		BELCO PETROLEUM CORP		7/10/84		9/12/89		1

		2433		PT0562				EXXON CORP		8/1/84		11/12/87		2

		2434		PT0563		ECHETA		ELDORADO EXPL INC		8/10/84		3/14/91		3

		2435		SP0564				EXXON CORP		8/7/84		12/20/93		2

		2436		SP0565		BASIN ELECTRIC		BASIN ELECTRIC POWER COOP		8/22/84				1

		2437		SP0566				NEW MEXICO RESOURCES LLC		8/24/84				2

		2438		SP0567		SUNDANCE/VONDRISKA QUARRY		LIEN, PETE & SONS INC		9/24/84		6/12/13		3

		2439		PT0568				AMERICAN COLLOID CO		10/22/84		6/28/89		3

		2440		PT0569		NORTH ANTELOPE/ROCHELLE MINE		PEABODY POWDER RIVER MINING LLC		12/6/84				1

		2441		PT0570		SOUTH HAYSTACK		CUMBERLAND COAL CO		3/11/85		10/29/90		2

		2442		SP0571				MCGINNIS, WILLIAM J III		1/7/85		11/5/13		2

		2443		PT0572		SAND DRAW		SAND DRAW COAL CO		3/8/85		5/12/88		2

		2444		SP0573				KUHN, RON		6/10/85		8/28/98		1

		2445		PT0574		RAWLINS QUARRY		LIEN, PETE & SONS INC		6/27/85				1

		2446		SP0575				GRAVEL WORKS INC		9/13/85				2

		2447		PT0576		STAR PIT #1		KNIFE RIVER (JTL GROUP INC DBA)		10/25/85				1

		2448		SP0577				FREMONT, COUNTY OF (COMMISSIONERS)		11/5/85				2

		2449		SP0578				BEAR RIVER CONTRACTORS		12/29/85		1/26/96		2

		2450		SP0579				WYOLITE CORP		1/23/86		12/2/94		1

		2451		SP0580		FETTERMAN PIT		CROELL REDI MIX INC		1/23/86				1

		2452		PT0581		EAST GILLETTE		WYODAK RESOURCES DEVELOPMENT CORP		2/4/86		4/19/01		3

		2453		SP0582				HOT SPRINGS, COUNTY OF		2/4/86				2

		2454		SP0583		HEREFORD SAND & GRAVEL		SIMON, JAMES E CO		3/3/86		8/3/05		1

		2455		SP0584				WASHAKIE, COUNTY OF		4/1/86				2

		2456		PT0585		BLACK HILLS BENTONITE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		4/11/86				1

		2457		SP0586		LAYOS		GORGE ROCK PRODUCTS INC		4/17/86				2

		2458		PT0587		HALF-A-DAY #1		HAMILTON MINING		6/5/86		9/1/04		3

		2459		SP0588				UINTA, COUNTY OF		6/17/86				2

		2460		SP0589		STRAUSER		PELESKY, J D CONST CO INC		8/12/86		10/6/98		3

		2461		SP0590				BIG HORN, COUNTY OF		7/17/86				2

		2462		SP0591				WATTS, REUBAN A & WAGNER, HERMAN H		10/14/86		1/16/09		1

		2463		SP0592				TETON, COUNTY OF		11/20/86				2

		2464		SP0593		LONG CREEK LODE JADE		SHAW, DOUGLAS		12/19/86		8/7/12		2

		2465		SP0594				AMERICAN COLLOID CO		1/28/87		10/22/01		1

		2466		SP0595				RISSLER & MCMURRY CO		2/12/87		9/10/98		1

		2467		SP0596				OPAL CONST CO INC		2/20/87		10/16/96		2

		2468		SP0597		PAINTER GRAVEL		SEARLE BROS CONST CO		2/11/87		9/22/06		2

		2469		SP0598		THUNDER BASIN OIL SERVICES		THUNDER BASIN OIL SERV INC		2/25/87		7/22/14		1

		2470		PT0599		DRY FORK		WESTERN FUELS WY INC		4/13/87				3

		2471		SP0600				ELECTRO WIN CORP		4/13/87		3/25/09		1

		2472		SP0601				STOUT, GERALD W		6/5/87		8/27/97		2

		2473		PT0602		KEELINE		NEIL BUTTE CO		6/24/87		6/1/94		3

		2474		PT0603		HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6/30/87		3/10/14		1

		2475		SP0604		HUTTON LAKE SHALE		MOUNTAIN CEMENT CO		7/6/87		8/12/15		1

		2476		PT0605		RED BUTTES		MOUNTAIN CEMENT CO		8/11/87				1

		2477		PT0606		FONTENELLE		SULENTA LLC		9/2/87				2

		2478		SP0607		MCGRAW FLATS		ANTELOPE MINERALS INC		10/5/87		6/19/03		2

		2479		SP0608		EVANS CONST		EVANS CONST CO		11/13/87				2

		2480		PT0609		DEADMAN		WY IDA COAL CO		4/15/88		2/7/91		2

		2481		PT0610		WARDWELL		MCMURRY READY-MIX CO		5/5/88				1

		2482		PT0611		POISON SPIDER		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		5/10/88		7/2/02		1

		2483		SP0612		POTTER		S & M CONST INC		6/13/88		8/11/03		3

		2484		PT0613				AMERICAN COLLOID CO		7/25/88		6/28/89		3

		2485		SP0614		MILES		MOBILE CONCRETE INC		8/17/88				1

		2486		PT0615				AMERICAN COLLOID CO		9/7/88		6/28/89		3

		2487		PT0616				LANDMARK RECLAMATION INC		10/20/88		12/14/92		2

		2488		SP0617		VALLEY CONST		VALLEY CONST CO INC		1/20/89		6/19/14		2

		2489		SP0618				GROOMS, LYNN H		3/31/89		5/20/06		2

		2490		SP0619				WARD, JERRY F		4/27/89		3/23/93		2

		2491		PT0620		BELLE FOURCHE RIVER		AMERICAN COLLOID CO		5/11/89				3

		2492		PT0621		UPTON		AMERICAN COLLOID CO		5/10/89				3

		2493		PT0622		LITTLE MISSOURI RIVER		AMERICAN COLLOID CO		5/10/89				3

		2494		SP0623				CASPER, CITY OF		6/27/89		12/29/10		1

		2495		PT0624		BEAR CREEK SOUTH		GOOD, BRIAN		6/27/89				2

		2496		SP0625		MK		TANNER, KENNETH E		12/11/89		12/20/04		2

		2497		SP0626				BARTLETT OILFIELD SERV		12/18/89		11/18/10		2

		2498		SP0627				AMERICAN MINING & MILLING INC		2/27/90		12/7/11		2

		2499		SP0628				UMETCO MINERALS CORP		4/4/90		2/4/10		2

		2500		SP0629		RIVERTON SOUTH SIDE		2 M CONSTRUCTION INC		10/30/90		2/26/13		2

		2501		SP0630				UMETCO MINERALS CORP		12/27/90		1/29/04		2

		2502		PT0631		RUTH ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		12/26/90				3

		2503		PT0632		NORTH BUTTE ISL PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		1/30/91				3

		2504		PT0633		SMITH RANCH-HIGHLAND URANIUM PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		6/18/91				1

		2505		SP0634				EMULSIFIED ASPHALT INC OF WY		8/6/91		7/9/04		1

		2506		SP0635		GRANGER-GRAVEL		TRONOX ALKALI WYOMING CORPORATION		8/22/91				2

		2507		SP0636		CORSON WILSON		C & B SAND & GRAVEL INC		9/18/91				1

		2508		SP0637		RUBY		ROCKY MOUNTAIN PRE MIX CONCRETE		10/8/91		7/15/99		2

		2509		SP0638		MARY ELLEN		GYORVARY MINING CO INC		1/10/92				2

		2510		SP0639		SHEEP MOUNTAIN		NICHOLLS & LEWIS INC		1/14/92		12/2/03		2

		2511		SP0640		JAMESON		ROCKY MOUNTAIN PRE MIX CONCRETE		4/23/92		5/7/15		2

		2512		SP0641		CARMIN		CROELL REDI MIX INC		8/17/92				1

		2513		SP0642		GORGE SAND & GRAVEL		GORGE SAND & GRAVEL INC		8/28/92		6/29/04		2

		2514		SP0643		NIOBRARA COUNTY		NIOBRARA, COUNTY OF		11/25/92				1

		2515		SP0644		WY HEREFORD RANCH		KEHN, DON CONST INC		7/21/93				1

		2516		SP0645		SIMONS PIT		SIMON CONTRACTORS		8/12/93				1

		2517		SP0646		TERRYS HIDDEN HAND		SWEETWATER STEATITE INC		9/2/93		12/10/09		2

		2518		SP0647		RIDINGER		FISHER SAND & GRAVEL CO		9/21/93		12/12/14		3

		2519		PT0648		BATH SHALE		MOUNTAIN CEMENT CO		9/28/93				1

		2520		SP0649		CODY SHALE		WESTERN NUCLEAR INC		10/28/93		8/8/03		2

		2521		SP0650		SEEDSKADEE PROJECT		LEWIS & LEWIS INC		11/24/93		2/13/12		2

		2522		SP0651				SEARLE BROS CONST CO		11/30/93				2

		2523		PT0652				LEWIS & LEWIS INC		12/13/99				2

		2524		SP0653				BIG HORN REDI MIX INC		3/21/95				2

		2525		SP0654		SUNSTRIKE 1		DRY CREEK RESOURCES INC		9/12/95		3/23/05		1

		2526		PT0655		LITTLE DRY CREEK FKA BENETRON PROJECT		TRONOX ALKALI WYOMING CORPORATION		10/20/95				2

		2527		SP0656		MCMILLIN		HARRIS TRUCKING & CONST CO		2/6/96				2

		2528		SP0657		HARRIS TRUCKING #3		HARRIS TRUCKING & CONST CO		2/6/96				2

		2529		PT0658		WEAVER		MOUNTAIN CEMENT CO		2/29/96				1

		2530		PT0659		FORT UNION		WESTERN FUELS WY INC		4/5/96		11/9/11		3

		2531		PT0660		JACKPOT		GREEN MOUNTAIN MINING VENTURE		6/26/96				2

		2532		PT0661		SCHLOSSER		SCHLOSSER, J D		8/27/96				3

		2533		PT0662		NUNN		LAFARGE WEST INC		9/30/96		7/17/12		1

		2534		SP0663		VINCENT THAR		FULLER CONST INC		10/1/96		11/15/16		3

		2535		SP0664		CRESTON PIT #8		SEARLE BROS CONST CO		4/15/97		12/22/15		1

		2536		SP0665		ADVENTURE STONE		ADVENTURE STONE LLC		10/15/97				1

		2537		PT0666		EAGLE CREEK		MCMURRY READY-MIX CO		12/11/97				1

		2538		SP0667		Habeck Pit		TIMBERLINE SERVICES INC		1/6/98				3

		2539		SP0668		GOVERNMENT BRIDGE GRAVEL		MOBILE CONCRETE INC		2/3/98				1

		2540		SP0669		POLO PIT		WILLITS CO INC		2/6/98				1

		2541		SP0670		SEELY		ROCKY MOUNTAIN PRE MIX CONCRETE		2/23/98				2

		2542		SP0671				KILROY LLC		6/2/98				2

		2543		SP0672		BLM		MCGARVIN MOBERLY CONST CO		6/23/98				2

		2544		SP0673		THAR		QUALITY AGG & CONST INC		7/29/98				3

		2545		SP0674		BURLINGTON		STAR TRUCKING A WY CORP		1/7/99				2

		2546		SP0675		MCINERNEY		QUALITY AGG & CONST INC		3/17/99				3

		2547		PT0676		IZITA		THUNDER BASIN COAL CO LLC		7/23/99				3

		2548		SP0677		NEIMAN PIT		BIRDSALL SAND & GRAVEL		6/3/99				3

		2549		SP0678				N A CORP		11/17/99		6/27/05		3

		2550		SP0679		BEAVER CREEK		INTERMOUNTAIN CONST & MATERIALS		12/9/99				3

		2551		SP0680		STOELK		BASIN, TOWN OF		1/20/00				2

		2552		SP0681		TRACY		BASIC ENERGY SERV LP		2/2/00		7/22/15		3

		2553		PT0682		RATTLESNAKE HILLS		UMETCO MINERALS CORP		3/24/00		2/17/16		2

		2554		SP0683		RAVEN QUARRIES		RAVEN QUARRIES LLC		4/3/00		2/28/07		1

		2555		PT0684		VR MINE		KNIFE RIVER (JTL GROUP INC DBA)		7/3/00				1

		2556		PT0685		OSHOTO		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		5/2/01				3

		2557		SP0686				CUMBERLAND GAP HEARTH STONE ASSN		1/31/01				2

		2558		RD0001		HOE CREEK PROJECT		U S DEPT OF ENERGY		8/13/79				3

		2559		RD0002				TETON EXPL DRILLING CO INC		10/1/79		12/14/81		1

		2560		RD0003		COLLINS DRAW		CLEVELAND CLIFFS IRON CO		10/29/79		12/8/89		3

		2561		RD0004		BILL SMITH PROJECT		SEQUOYAH FUELS CORP		8/28/80		8/27/84		1

		2562		RD0005		Q SAND PROJECT		RIO ALGOM MINING CORP		8/28/80		6/18/91		1

		2563		RD0006				F M C CORP		12/18/80		5/30/84		2

		2564		RD0007				VULCAN MATERIALS CO		2/10/81		10/26/95		2

		2565		RD0008		BILL SMITH 6001		SEQUOYAH FUELS CORP		9/23/81		8/23/84		1

		2566		RD0009		RUTH ISL PILOT		URANERZ USA INC		10/9/81		1/29/91		3

		2567		RD0010		N PLATTE PROJECT		URANIUM RESOURCES & DEVELOPMENT CO		11/12/81				1

		2568		RD0011				TOTAL MINERALS CORP		5/3/82		8/4/93		1

		2569		RD0012				TATA CHEMICALS (SODA ASH) PARTNERS		4/30/82				2

		2570		RD0013		O SAND PROJECT		RIO ALGOM MINING CORP		5/14/84		6/18/91		1

		2571		RD0014		WILLOW CREEK		MALAPAI RESOURCES CO		6/17/85		9/20/90		3

		2572		RD0015		ROCKY MOUNTAIN 1 UCG		STEARNS CATALYTIC CORP		6/1/87		11/7/05		1

		2573		RD0016		DRAGLINE THOROUGHFARE		THUNDER BASIN COAL CO		2/22/91		7/23/99		3

		2574		RD0017				CARBON COUNTY UCG INC		10/24/94				1

		2575		ET1181		DUNN QUARRY		DUNN TRUCKING INC		6/15/01				1

		2576		PT0111				PRONGHORN PETROLEUM CO		5/14/79		1/17/80		3

		2577		LE0117				HOMESTAKE MINING CO/GRACE, W R & CO		10/22/79		2/5/80		2

		2578		LE0040				HOMESTAKE MINING CO		5/11/77		2/12/80		4

		2579		PT0730		CARBON BASIN		ARCH OF WY LLC		11/22/05				1

		2580		PT0687		GAS HILLS PROJECT		CAMECO RESOURCES (POWER RESOURCES INC DBA)		8/7/01				2

		2581		ET1307		DUNMIRE		THREE SONS LLC		5/3/05		6/27/07		1

		2582		SP0763		RIVER SPRINGS		EVANS CONST CO		6/9/09		8/7/13		2

		2583		SP0690				MELODY RANCH INVESTMENTS I LLC		11/7/01				2

		2584		ET1173				L & L PRODUCTION SERV		4/24/01		8/23/12		2

		2585		ET1297		FREDERICK QUARRY		MCMURRY READY-MIX CO		2/25/05		4/28/08		1

		2586		SP0689		RAPID CREEK		FLETCHER CONST CO		10/10/01				3

		2587		ET0639				AMERICAN CONTRACTING INC		7/15/86		7/12/88		3

		2588		ET1170				COLLINS, JAY B		3/28/01		2/27/13		1

		2589		ET1174		WATSON		RISSLER & MCMURRY CO		4/24/01		6/29/09		1

		2590		ET1180		HEPP		MELGAARD CONST CO INC		5/4/01		6/15/10		3

		2591		ET1171		GREASEWOOD		BELLS RESTORATION		4/10/01				3

		2592		ET1178				FUTURE ENTERPRISES LLC		5/1/01		8/10/09		3

		2593		ET1175		TREMBATH		B C SERV		4/24/01		2/8/10		3

		2594		ET1172		TOZZI		YELLOW IRON EXCAVATING LLC		4/13/01		6/13/05		2

		2595		ET1179		CHERNI		FUTURE ENTERPRISES LLC		4/24/01				3

		2596		ET1176		SCHMID OILFIELD		SCHMID OILFIELD SERV INC		4/24/01				1

		2597		ET1177				JOHNS EXCAVATION (DEROMEDI, JOHN)		4/30/01		8/7/14		2

		2598		LE0247		PIRATE'S GOLD		ALLRED, PAUL		8/16/01		11/19/02		1

		2599		SP0691		HEIGHTS		MULLINAX CONCRETE SERV CO INC		4/2/02		2/3/10		3

		2600		ET1195		TAYLOR		BIG HORN REDI MIX INC		12/3/01		1/8/04		2

		2601		SP0722		PLUMBAGO CREEK		MCMURRY READY-MIX CO		5/13/05				1

		2602		SP0692		CALL		NAEF, DOUGLAS A & JACQULYN I		6/25/02				2

		2603		ET1182		SHOBER PIT		K G CONST INC		6/19/01		12/11/03		3

		2604		ET1185		OLD HIGHWAY		RISSLER & MCMURRY CO		7/16/01		1/12/04		1

		2605		CN0131				ARK LAND CO		6/7/01		10/20/06		3

		2606		ET1186		HOUSLEY		SCHMID SAND & GRAVEL		7/17/01				2

		2607		SP0688		LUMAN BUTTE		JOLLEY RANCH CO		9/18/01				2

		2608		ET1183		CARSON		CARSON, WAYLON		6/27/01				3

		2609		SP0694		BURNETT QUARRY		MOBILE CONCRETE INC		9/18/02				1

		2610		DN0315				LIEN, PETE & SONS INC		8/15/01		10/6/10		3

		2611		SP0719		PICKREL PIT		FULLER CONST INC		3/21/05				3

		2612		ET1184		GUILD		GUILD, EARL & KELLY		7/5/01		7/9/12		2

		2613		D30LOA033				COFFMAN, DEAN		7/30/01		10/11/12		3

		2614		ET1192		CRESTON JUNCTION		FIRST ENERGY SERV CO		10/9/01		6/26/06		2

		2615		LE0248				71 CONST		8/21/01		9/17/08		1

		2616		D10LOA072				WHITE, LINDA				4/27/04		1

		2617		ET1187		KDU		CIRCLE PAVING INC		8/1/01		6/24/08		1

		2618		D10LOA064				SERVOSS, TOBY		7/30/01		1/2/03		1

		2619		CN0132		SALT WELLS		BLACK BUTTE COAL CO		7/30/01		2/4/11		2

		2620		ET1188		WEBB		WEBB, DEBBIE		8/15/01		5/23/03		2

		2621		ET1189				VOORHEES, BONNIE RAE		8/27/01				2

		2622		CN0134		SOUTH HAYSTACK		HAYSTACK COAL CO		10/22/01				2

		2623		ET1190				GIBBS BROS INC		10/1/01		12/3/04		3

		2624		LE0249				MOSSER MINING & MINERALS LLC		10/24/01		10/15/14		2

		2625		ET1193		SHOBER		FULLER CONST INC		10/19/01				3

		2626		SP0707		WILLS PIT		CROELL REDI MIX INC		10/16/03				1

		2627		D10LOA068				JOHNSON, TERRY L & RENEA S		1/25/01		12/4/07		1

		2628		CN0133				DOLAR ENERGY LLC		9/24/01		11/14/05		2

		2629		DN0318				CERTAIN TEED GYPSUM & CEILING & MANUF INC		12/10/01		7/14/11		2

		2630		DN0316				GALLEGOS WY LLC		10/1/01		9/6/02		1

		2631		DN0319				URSA MAJOR MINERALS INC		10/25/02		10/12/06		1

		2632		D10LOA065				SERVOSS, TOBY		9/21/01		2/11/05		1

		2633		ET1191		CANYON CREEK		SEARLE BROS CONST CO		10/5/01		5/14/08		2

		2634		LE0250		SOUTHWICK		SOUTHWICK, GLENN		11/15/01		4/1/03		2

		2635		PT0698				B & B AGGREGATES		3/31/03				2

		2636		SP0701		SIMS/LABARGE		BASIC ENERGY SERV LP		6/6/03				2

		2637		DN0317				EVERIST, L G INC		11/1/01		3/9/09		1

		2638		ET1194		BORGIALLI		BORGIALLI, TOM		10/22/01		1/10/06		3

		2639		D10LOA067				MCINTOSH, JAMES W		11/8/01		2/11/03		1

		2640		D10LOA066				RETEC GROUP INC/BP AMOCO		11/2/01		6/1/12		1

		2641		SP0718		EVITT		INTERMOUNTAIN CONST & MATERIALS		2/8/05				3

		2642		ET1196				FIDELITY EXPL & PRODUCTION CO		12/3/01		8/9/07		3

		2643		CN0135				SWEPI INC		12/12/01		1/14/10		1

		2644		ET1199		FEAR		JOES CONCRETE & LUMBER INC		1/18/02		6/30/05		2

		2645		ET1198				HETTINGER WELDING INC		1/11/02		8/7/02		3

		2646		SP0695		487 PIT		71 CONST		2/4/03				1

		2647		ET1197		HARRIET		OSBORNE BROS CONST INC		1/14/02		1/25/06		3

		2648		ET1202		HELVEY		FIRST ENERGY SERV CO		2/11/02		6/19/13		3

		2649		ET1201				EVANS CONST CO		2/8/02		12/30/02		2

		2650		ET1200				RISSLER & MCMURRY CO		1/25/02		1/14/04		1

		2651		ET1206		WILSON		RAPID CONST CO		3/25/02		4/4/03		2

		2652		SP0693		JENKINS		H K CONTRACTORS INC		9/5/02				2

		2653		SP0715		BARSTAD		NORTHERN PLAINS INVESTMENT LLC		9/24/04		12/19/16		3

		2654		ET1203				HUBER, J M CORP		2/27/02		8/15/06		3

		2655		ET1207				AMES CONST INC		4/10/02		9/18/06		1

		2656		ET1204				MOBILE CONCRETE INC		2/27/02		4/21/08		2

		2657		SP0699		SANDSTONE		WIND RIVER QUARRY		4/1/03				2

		2658		ET1205				MCMURRY READY-MIX CO		3/12/02		8/18/05		1

		2659		LE0251		TRUE RANCH		71 CONST		4/30/02		10/21/08		1

		2660		ET1208				SIMON CONTRACTORS		4/17/02		7/24/08		1

		2661		D30LOA034				SMECTITE INC		3/27/02		10/11/12		3

		2662		ET1209				CENTURY COS INC		4/19/02		12/15/11		2

		2663		D10LOA069				SHANAHAN, MARK & DEBRA		4/2/02		5/24/04		1

		2664		ET1212		MCGUIRE		CROELL REDI MIX INC		5/9/02		6/7/11		1

		2665		ET1219		DENTON		D & A CONST & CONCRETE INC		7/12/02		10/6/03		2

		2666		ET1210				M & N EQUIPMENT LLC		4/29/02		8/25/09		2

		2667		D10LOA070				SERVOSS, TOBY		5/14/02		5/30/03		1

		2668		ET1211				PINE BLUFFS GRAVEL & EXCAVATING INC		5/3/02		3/28/06		1

		2669		ET1215		MERLIN		MERLIN RANCH INC		5/28/02				3

		2670		ET1216		JM PIT		MCMURRY READY-MIX CO		5/22/02		2/3/05		3

		2671		ET1221		MILES		MOBILE CONCRETE INC		7/30/02		3/16/10		1

		2672		SP0696		ALBANY COUNTY		ALBANY, COUNTY OF		2/25/03				1

		2673		ET1214				BOYD, DAVID R		5/23/02		10/20/03		2

		2674		ET1213		IBERLIN		FULLER CONSTRUCTION INC		5/15/02				3

		2675		LE0255		CULLEN		CULLEN, RAND		6/3/03		8/5/09		2

		2676		ET1217				TIMBERLINE PRODUCTION CO LLC		5/29/02		5/26/04		1

		2677		D10LOA071				SLATE CREEK STONE CO LLC		6/19/02		1/7/03		1

		2678		ET1218				LONESOME COUNTRY LTD		7/11/02		9/20/04		3

		2679		CN0136				SWEPI INC		7/3/02		1/14/10		1

		2680		ET1220		WILLIES		WILLIES DIRT SERV		7/19/02		11/9/16		1

		2681		ET1224		AIRPORT		BLAZE ON CONST CO INC		8/7/02		6/4/09		2

		2682		ET1223				CIRCLE PAVING INC		8/5/02		6/24/08		1

		2683		ET1227		CRESTON		LEE, H B CONST CO INC		9/5/02				1

		2684		ET1226		SCHMID PIT		BASIC ENERGY SERV LP		9/5/02				2

		2685		ET1225				BLAZE ON CONST CO INC		8/30/02		6/4/09		2

		2686		ET1222		QUINN		QUINN, JOHN J JR & BONNIE M REVOCABLE TRUST		8/5/02		1/9/06		3

		2687		CN0137				CORDERO MINING LLC		9/25/02				3

		2688		DN0321				G P GYPSUM CORP		12/11/02		12/5/07		2

		2689		LE0253				FIRST ENERGY SERV CO		10/24/02		4/20/05		2

		2690		ET1228		WAGONER		MELGAARD CONST CO INC		9/25/02				3

		2691		PT0700		MESA ROAD		M & N FIELD SERVICES LLC		4/22/03				2

		2692		D10LOA073				RETEC GROUP INC/BP AMOCO		10/2/02		7/27/06		1

		2693		DN0320		HAY CREEK		ENCAMPMENT MINERALS INC		11/1/02		7/2/15		1

		2694		LE0252		PROSPECT MOUNTAIN		ENCAMPMENT RESOURCES LLC		10/23/02		8/29/05		1

		2695		SP0697		CROSS H		CROSS H RANCH INC		3/14/03				3

		2696		D30LOA035				TAYLOR, GORDON		10/29/02		10/11/12		3

		2697		D10LOA074				71 CONST		11/7/02		6/4/08		1

		2698		ET1229		BARLOW		JIMS WATER SERV INC		10/30/02		11/10/08		3

		2699		ET1230		S BAR		POWDER RIVER CONST INC		11/13/02				3

		2700		ET1231				FISHER SAND & GRAVEL CO		12/12/02		8/6/03		1

		2701		SP0733		CRESTON JUNCTION		BASIC ENERGY SERV LP		6/26/06				1

		2702		LE0254				R P M WY INC		1/8/03		2/12/10		2

		2703		SP0706		71 PIT		71 CONST		9/23/03				1

		2704		ET1232		HWY 22 BRIDGE		EVANS CONST CO		1/29/03				2

		2705		ET1238		FRAUGHTON		NIX , G T CONST INC		5/6/03				2

		2706		SP0702		VON FORELL PIT		FISHER SAND & GRAVEL CO		8/6/03		7/8/13		1

		2707		ET1233		GREGORY		HETTINGER LLC		2/5/03		4/14/10		3

		2708		DN0322				LIEN, PETE & SONS INC		2/11/03		10/6/10		3

		2709		SP0709		SHOBER		MAGNA ENERGY SERV LLC		12/9/03		5/14/15		3

		2710		SP0705		BAZOO HOLLOW		ELLINGFORD BROS INC		9/4/03				2

		2711		SP0708		BOULDER NO 1		REEDS CONST CO INC		10/28/03				2

		2712		ET1234				M G M ENTERPRISES INC		4/3/03		2/23/04		3

		2713		SP0703		SULENTA PIT		BASIC ENERGY SERV LP		7/18/03				2

		2714		D10LOA075				STEAMBOAT STONE SUPPLY INC		4/7/03		8/13/08		1

		2715		ET1235		WYUTE		MCMURRY READY-MIX CO		4/28/03		10/9/06		1

		2716		ET1236		V BAR F		N LINE SERVICE INC		4/29/03		10/30/14		3

		2717		ET1243				HUBER, J M CORP		5/28/03		7/19/06		3

		2718		ET1237		GREYBULL		BIG HORN REDI MIX INC		5/2/03				2

		2719		SP0704		GROVES PIT		DAN HART PATROL SERVICE LLC		7/24/03				3

		2720		SP0724		FEAR PIT		MEADOW CANYON READY MIX INC		6/29/05				2

		2721		ET1252				HARPER CONTRACTING INC		8/14/03		8/30/06		2

		2722		ET1242				SCHUETTE, STEVEN C		5/28/03		5/11/07		2

		2723		D20LOA114				FRANK FEAR CATTLE CO		5/30/05		4/9/14		2

		2724		ET1241		BELUS		PRUETT, TERRY		5/30/03		4/22/05		3

		2725		ET1240		LITTLE RANCH		WOLVERINE OPERATIONS LLC		5/19/03		10/29/13		3

		2726		DN0323				BESTOSO, E J INC		5/15/03		5/19/08		2

		2727		ET1239		GREYBULL		STAR CREEK TRUCKING INC		5/14/03		3/16/04		2

		2728		ET1244		ESPONDA		JIMS WATER SERV INC		6/5/03		8/21/07		3

		2729		LE0256		AMANDA PLACER 25 & 33		WYOMING PROSPECTORS ASSN		7/31/03				2

		2730		ET1316		NAUMAN		Copper Creek Construction LLC		6/20/05				2

		2731		SP0712		MANVILLE QUARRY		MOBILE CONCRETE INC		5/26/04				1

		2732		ET1248		DENNIS HEPP PIT		FULLER CONST INC		6/30/03				3

		2733		ET1245				S K B LLC		6/5/03		9/30/08		3

		2734		ET1249		WELSH		TOUCHSTONE MATERIALS LLC		7/11/03		3/15/10		3

		2735		ET1246		BLM		VAQUERO ENERGY INC		6/20/03				1

		2736		D10LOA076		BP AMOCO		B P AMOCO OIL CO		6/9/03		4/5/05		1

		2737		ET1247		WARD		READY ROCKS INC		6/27/03				2

		2738		ET1260		VONFERRELL		SIMON CONTRACTORS		10/15/03		4/22/04		1

		2739		PT0714		WING		TOLSA WYOMING BENTONITE CORP		7/9/04				1

		2740		ET1250				CAMPBELL COUNTY PROPERTIES LLC		7/25/03		10/19/10		3

		2741		ET1255		TENKE PIT - TENKE BROTHERS		TENKE, VINCE, ARELENE & LESLIE		9/3/03				3

		2742		ET1251				RANCHES AT JACKSON HOLE LLC (THE)		7/24/03		8/29/05		2

		2743		D10LOA077		RAWLINS PIT		STRID MARBLE & GRANITE CO		7/28/03		6/28/13		1

		2744		ET1256		SIMS		SIMS RANCHES		9/15/03		9/7/11		2

		2745		LE0258		NICHOLS		MINERAL TECHNOLOGY CORP		11/14/03				1

		2746		ET1257		MANOR PIT		POWDER RIVER COUNTY ROAD DEPT		9/17/03		6/22/05		3

		2747		D20LOA115				JADE PUTTERS LLC		6/23/08		6/5/09		2

		2748		ET1258		BUFFALO CREEK RANCH PIT		POWDER RIVER COUNTY ROAD DEPT		9/17/03		7/18/06		3

		2749		ET1253		SIMS		SIMS, WILLIAM JACK		8/22/03		6/5/14		2

		2750		ET1254		SPEAR		SPEAR DIAMOND RANCH		8/29/03		1/4/07		3

		2751		ET1259				BURLINGTON RESOURCES OIL & GAS LP		9/19/03				2

		2752		ET1265		FULLER RANCH		MAGNA ENERGY SERV LLC		12/16/03		2/12/15		3

		2753		ET1261		STRATTON SHEEP		A & W WATER SERVICE INC		10/20/03		8/10/15		2

		2754		LE0257		ERICKSON SALT CREEK		ERICKSON, ROBYN KAY (MR)		10/14/03		1/28/10		2

		2755		PT0710		KENNEDY PIT		POWDER RIVER SAND & GRAVEL LLC		2/23/04				3

		2756		SP0711		RAG SCORIA PIT		HETTINGER LLC		3/11/04				3

		2757		ET1262				RICE KILROY CONST CO INC		10/29/03		10/19/06		2

		2758		ET1264		CLAYTOR		FOSTER CONST CO INC		11/18/03		2/28/07		2

		2759		SP0721		KNAPP		MOBILE CONCRETE INC		7/1/05				2

		2760		ET1263				SPOMER CONST CO INC		11/13/03				2

		2761		ET1267				HOWELL PETROLEUM CORP		2/2/04		4/4/07		1

		2762		D10LOA078				71 CONST		12/30/03		8/20/08		1

		2763		DN0324		RED DESERT		FIRST ENERGY SERV CO		1/15/04		11/9/09		2

		2764		SP0716		LONG		DAVES ASPHALT CO		10/22/04				2

		2765		ET1266				BRINKERHOFF, KYLE INC		1/25/04		7/11/06		3

		2766		ET1322		HUXTABLE		PINNACLE MATERIALS INC		8/12/05		8/14/12		1

		2767		ET1270				KREZELOK, JOHN & CONNIE		3/9/04		9/12/07		3

		2768		DN0325		NATRONA CTY		ROCK SPRINGS MINERAL PROCESSING		2/13/04		8/25/14		1

		2769		CN0139		BLM		WESTMORELAND KEMMERER LLC		8/18/05				2

		2770		ET1268		PINEY CANYON SW		FULLER CONSTRUCTION INC		3/2/04				3

		2771		DN0326		BLM PLACE		ROCK SPRINGS MINERAL PROCESSING		5/18/04		11/19/14		2

		2772		LE0260				ANADARKO HOLDING CO		11/10/04		12/17/10		2

		2773		ET1280		CLEAR CREEK		QUALITY AGG & CONST INC		6/16/04				3

		2774		D10LOA079		SODA LAKE BP AMOCO		RETEC GROUP INC/BP AMOCO		2/26/04		7/26/13		1

		2775		ET1269				HYLAND ENTERPRISES INC		3/8/04		8/12/10		1

		2776		ET1271		DRY FORK		DAN HART PATROL SERV LLC		3/15/04		8/11/09		3

		2777		D10LOA080				QUALITY LANDSCAPE		3/24/04		3/4/05		1

		2778		ET1272		FALSA		K G CONST INC		4/12/04		12/13/07		3

		2779		SP0746		SALT CREEK		ANADARKO E&P ONSHORE LLC		4/4/07		7/30/15		1

		2780		ET1274		LANCE CREEK		BROWN, RONALD L		4/30/04				1

		2781		ET1273		SNYDER		SNYDER SAND & GRAVEL LLC		4/30/04				2

		2782		ET1275		OEDEKOVEN		HUBER, J M CORP		4/30/04		8/3/09		3

		2783		LE0261		TIN CUP 1		WELLS, CLAYTON A		8/4/04		12/18/15		2

		2784		D10LOA081		SANDSTONE RANCH		PREMIER ROCK & STONE		4/27/04		7/14/06		1

		2785		ET1276				WISE, JIM		5/6/04				2

		2786		SP0713		CALL		KILROY LLC		6/2/04				2

		2787		ET1283		HEYNEMAN		PADLOCK RANCH CO		7/7/04		11/8/11		3

		2788		ET1277		MADDEN		HERITAGE MATERIAL & SUPPLY LLC		5/18/04		1/27/17		1

		2789		ET1278				ALLGUER, MARK		7/6/04		7/8/15		3

		2790		PT0732		MILLS		TOLSA WYOMING BENTONITE CORP		3/15/06				1

		2791		ET1282		TRUE RANCH		FISHER SAND & GRAVEL CO		6/21/04		7/18/06		3

		2792		ET1281		JAMES RANCH		KOCH CONST INC		6/21/04		5/15/09		2

		2793		ET1279		HAHN		ROCKY MOUNTAIN PRE MIX CONCRETE		6/15/04				2

		2794		D30LOA036				COFFMAN, DEAN		6/9/04		10/11/12		3

		2795		ET1284		ANKNEY #2		BAKER/MO SERV INC		7/12/04		7/23/09		3

		2796		PT0723		BLM LANDER		TOLSA WYOMING BENTONITE CORP		9/22/05				2

		2797		DN0328				PAYNE, STEPHEN L		8/3/04		11/14/05		2

		2798		ET1285		CARPENTER		RED DESERT GRAVEL INC		7/23/04		6/16/11		2

		2799		ET1286		POLLARD		THREE WAY INC		8/11/04		12/22/09		3

		2800		ET1287		STROCK		FULLER CONSTRUCTION INC		8/17/04				1

		2801		ET1306		LESTER PIT		SULPHUR CREEK RANCH LLC		4/25/05		7/9/12		2

		2802		PT0727		SUNDANCE		MONOLITH MINERALS LLC		8/22/05				3

		2803		DN0327		BULL HISS		RARE ELEMENT RESOURCES INC		8/12/04		10/11/12		3

		2804		ET1288		PROCARIONE		CASTLE ROCK CONST CO OF COLORADO LLC		8/24/04				2

		2805		CN0138				POWDER RIVER COAL LLC		3/2/05		10/12/10		1

		2806		LE0265		DICKIE SPRINGS		FREMONT GOLD US LLC		1/20/06		11/5/12		2

		2807		D20LOA116				RATNER, JONATHAN		8/25/04		7/27/12		2

		2808		D30LOA037		ORIVA		ORIVA HILLS DEVELOPMENT INC		9/24/04		10/11/12		3

		2809		LE0262		BIGHORN PROJECT		AQUILA MINERAL CO		12/13/04		6/24/08		2

		2810		D10LOA082		SNELL		SNELL, BRUCE		9/27/04		8/13/08		1

		2811		D20LOA117				NOBLE CONST INC		9/29/04		7/15/08		2

		2812		SP0729		COLE PIT		FULLER CONST INC		9/28/05				3

		2813		ET1289		WEST		WEST, WILLIAM F		10/29/04		9/13/10		2

		2814		ET1290		MURRAY		MURRAY, ROD		11/3/04		10/14/08		3

		2815		ET1291		ULLERY		CHAPMAN CONTRACTING		12/1/04				3

		2816		PT0720		WEDIN PIT		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		3/28/05				3

		2817		ET1294				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		12/3/07		9/18/12		3

		2818		D10LOA083		JAMES		WARD		11/15/04		9/9/08		1

		2819		ET1293		KOKESH		LIEN, PETE & SONS INC		1/19/04		11/15/07		3

		2820		ET1298		BLM		RED DESERT GRAVEL INC		3/23/05		6/16/11		2

		2821		4 6/190		GARRETT		ROCK SPRINGS MINERAL PROCESSING						1

		2822		ET1292		REITER		REITER CONST LLC		1/18/05		8/18/06		2

		2823		SP0717		OLSON		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		1/11/05				2

		2824		DN0329		STATE		HETTINGER WELDING INC		1/24/05		3/17/08		3

		2825		SP0725		60 BAR PIT		FRONTIER STONE CO		7/22/05				3

		2826		ET1295		FREMONT SHEEP		2 M CONST INC		2/4/05		11/6/07		2

		2827		ET1299		ARRINGTON		T D S COLLECTION SERV INC		3/25/05		10/13/10		1

		2828		ET1296		TUCKER RANCH		JACKSON HOLE 2003 LLC		2/25/05		8/14/06		2

		2829		ET1302		BLM		A & W WATER SERVICE INC		3/23/05				1

		2830		ET1315		WORLAND BLM		HUNT OIL CO		6/3/05		1/6/10		2

		2831		ET1312		JOHNSON		EAGLE EXCAVATION INC		5/9/05		3/23/06		3

		2832		ET1301		WILSON		WILSON, DAVE RANCH		3/29/05		4/22/05		3

		2833		SP0726		BLACK ROCK PIT		BIG HORN REDI MIX INC		8/22/05				2

		2834		D10LOA084		SUNRISE		SUNRISE RESTORATION LLC		4/11/05		4/5/07		1

		2835		ET1303		60 BAR RANCH		DESMARTEAU, EVERETT A		4/8/05		7/22/05		3

		2836		ET1300		STATE		EARTH WORK SOLUTIONS (WY)		3/24/05		1/2/15		3

		2837		ET1317		BLM D1		CIRCLE D GRAVEL		7/6/05		9/6/07		1

		2838		ET1304		DEWET		DEWEY, CARLTON		4/12/05		2/22/12		3

		2839		D30LOA038		ORIVA HILLS		ORIVA HILLS DEVELOPMENT INC		3/30/05		10/11/12		3

		2840		ET1305		BITTER CREEK		RED DESERT GRAVEL INC		4/19/05				2

		2841		ET1311		HARLAN		HARLAN BARNUM RANCH LP		5/17/05				3

		2842		ET1310		HAIAR ENTERPRISE INC		FISHER SAND & GRAVEL CO		5/10/05		4/19/12		3

		2843		ET1309		FALXA		K G CONST CO		5/10/05		12/13/07		3

		2844		ET1327		APPLEQUIST		BLACK HORSE CONST INC		9/15/05		2/1/10		2

		2845		D30LOA039				BURKHART, JAY		5/25/05		10/11/12		3

		2846		PT0764		SCHOOL CREEK		PEABODY SCHOOL CREEK MINING LLC		7/17/09				3

		2847		ET1308		SCHMITZ		HILLWOOD BAR BC LLC		5/4/05		6/13/08		2

		2848		ET1313		STATE		SCOTT & SON INC		5/26/05		5/29/09		1

		2849		PT0739		WYUTE		MCMURRY READY-MIX CO		10/9/06				1

		2850		ET1314		LARAMORE		TWENTY MILE LLC		5/31/05				3

		2851		ET1318		DRY FORK LAND & LIVESTOCK		COLE LUMBER & CONST CO INC		7/13/05				3

		2852		DN0330		STRONG CREEK RANCH		RADAR ACQUISITIONS CORP		7/13/05		11/3/08		1

		2853		ET1324		CARROLL		MULLINAX CONCRETE SERV CO INC		8/18/05		3/18/09		3

		2854		ET1319		BLM D2		HYLAND ENTERPRISES INC		8/4/05		9/15/11		2

		2855		D10LOA087		MADDEN BROS		BALD BUTTE LAND CO LLC		9/8/05		8/17/09		1

		2856		SP0731		DURHAM RANCH PIT		FULLER CONST INC		1/6/06				3

		2857		D30LOA040				FLETCHER CONST CO		6/3/05		10/11/12		3

		2858		PT0728		STRATTON/ANADARKO		A & W WATER SERVICE INC		9/7/05		10/20/15		2

		2859		D10LOA085				WYOMING MASONRY PRODUCTS LLC		6/21/05		8/13/08		1

		2860		DN0331		SHEEP MOUNTAIN		ENERGY FUELS WY INC		7/26/05		10/1/14		2

		2861		ET1328		CURUTCHET		NORTH STAR ENERGY & CONST LLC		9/27/05				3

		2862		DN0332		ALLEMAND		HIGH PLAINS URANIUM INC		8/23/05		2/19/09		1

		2863		ET1325		NIMMO RANCH		DOMSON INC		8/24/05				1

		2864		PT0752		TALBOTT PIT		FLYING Z ENTERPRISES LLC		10/23/07				1

		2865		ET1321		JONES		HOWARD, ROSS		8/15/05				2

		2866		ET1323		STATE		ALEXANDER CONST CO		8/12/05		6/5/13		1

		2867		PT0744		HUNTER QUARRY		LIEN, PETE & SONS INC		3/7/07				3

		2868		LE0263		STATE LEASE		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		8/23/05		2/7/08		3

		2869		D20LOA118		SEWER LAGOON		THERMOPOLIS, TOWN OF		8/26/05		12/13/06		2

		2870		D10LOA086		HOWARD CARROLL TRUST		HAMAKER EXCAVATION INC		8/11/05		2/15/06		1

		2871		ET1320				BENNETT, R S CONST		8/5/05		9/29/11		2

		2872		CN0140		NA/RM COMPLEX		WEST ROUNDUP RESOURCES INC		11/17/05				1

		2873		ET1329		SOUTH MOXA GRAVEL PIT		EOG RESOURCES INC		10/6/05		8/26/13		2

		2874		ET1326		TRONSTAD		TRONSTAD, BRYAN		9/13/05				1

		2875		LE0264		STATE		MARLATT, GORDON		8/30/05		1/30/08		1

		2876		DN0333		SWEETWATER CTY		ANADARKO E&P CO LP		9/27/05		8/16/11		2

		2877		DN0334		LOST CREEK		LOST CREEK ISR LLC		10/18/05		10/21/11		2

		2878		D10LOA088		ESPY		GALLEGOS, RICKY		9/26/05		8/13/08		1

		2879		ET1332		KOCH (LLC)		FOUR MILE RANCH INC		11/5/05		10/14/14		3

		2880		D30LOA041		COUNTY LANDFILL		JOHNSON COUNTY SOLID WASTE DISTRICT		9/8/05		10/11/12		3

		2881		D20LOA119		MOON		WALKOWIAK, ROGER		10/10/05		10/8/08		2

		2882		LE0268		SUNDANCE		RARE ELEMENT RESOURCES INC		9/29/06				3

		2883		ET1357		DANIELSON		H K CONTRACTORS INC		6/5/06		6/21/10		2

		2884		D20LOA120				WHITE, LINDA ANNETTE		10/10/05		10/10/07		2

		2885		ET1330				POWDER HORN RANCH 2 LLC		10/18/05		9/30/09		3

		2886		ET1331		FEAR CATTLE CO		GREEN RIVER ROCK INC		10/18/05		8/2/07		2

		2887		DN0335		LOST SOLDIER PROJECT		N F U WYOMING LLC		10/25/05				2

		2888		ET1333		THOMSON		THOMSON, DAVID R		11/4/05				1

		2889		LE0290		USFS		ALLRED, PAUL		6/15/09				1

		2890		ET1335		GILLIS PIT		FUTURE ENTERPRISES LLC & L & K SALES		12/16/05				3

		2891		ET1344		TEARDROP CATTLE		EARTH WORK SOLUTIONS (WY)		3/15/06				3

		2892		ET1334		BLM		LANDMARK DEVELOPMENT LLC		12/14/05		7/26/10		1

		2893		PT0745		IRON MOUNTAIN		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/26/07				3

		2894		ET1346		UINTA DEVELOPMENT		COLLINS BACKHOE & WATER SERV INC		3/23/06		1/15/09		2

		2895		ET1352		BROADBENT		COLLINS BACKHOE & WATER SERV INC		5/15/05		11/4/09		2

		2896		ET1337		TTT RANCH CO		R D G OIL & GAS LLC		1/12/06				3

		2897		LE0266		USA		ALBRECHT, CHARLES		1/27/06		10/12/12		2

		2898		SP0737		PLEASANT PIT		GORGE ROCK PRODUCTS (SUNROC CORP DBA)		9/11/06				2

		2899		ET1339		KOR		MULLINAX CONCRETE SERV CO INC		1/24/06		7/16/07		3

		2900		ET1341		STORZER		HYLAND ENTERPRISES INC		2/6/06		8/26/10		2

		2901		ET1336		KARST HEART MTN		YELLOWSTONE LANDSCAPING INC		12/22/05				2

		2902		DN0344		BLM		WIND RIVER MINING LLC		9/11/06		11/7/11		2

		2903		LE0273		TRUE		KNIFE RIVER (JTL GROUP INC DBA)		8/22/07		11/20/13		1

		2904		ET1340		CLEAR CREEK		MCGARVIN MOBERLY CONST CO		1/30/06		10/23/12		2

		2905		ET1338		FRAUGHTON		OFTEDAL, E H & SONS INC		2/28/06		4/18/12		2

		2906		D20LOA121				BAKER, MONTE		1/13/06		4/8/13		2

		2907		SP0736		REITER		MOUNTAIN CONST CO		8/18/06				2

		2908		ET1342		JUSTIS		BENNETT, R S CONST CO INC		2/9/06		1/12/12		2

		2909		ET1343		CARROLL TRUST		HAMAKER EXCAVATION INC		2/15/06				1

		2910		ET1345		KENNEDY		MOUNTAIN CONST CO		3/16/06		4/15/14		2

		2911		SP0749		FISH CREEK QUARRY		ALEXANDER CONST CO		9/6/07				1

		2912		ET1354		CHRISTENSEN		ANADARKO E&P ONSHORE LLC		5/24/06				3

		2913		SP0747		NEW FORK PIT		TELETRACTORS INC		7/27/07				2

		2914		SP0735		TRUE RANCHES		FISHER SAND & GRAVEL CO		7/18/06				3

		2915		ET1350		SAMS		NORTH STAR ENERGY & CONST LLC		4/21/06				3

		2916		D20LOA122				SIGGINS, ALAN		3/13/06		4/9/14		2

		2917		LE0280				EUCON CORP		11/28/07		8/4/14		1

		2918		DN0338		BIG HORN		AMERICAN COLLOID CO		7/5/06				2

		2919		ET1348		CASSIDY RIVER		WYOMING RANCH CO LLC		4/11/06		4/15/09		1

		2920		SP0738		CODY STAMPEDE		CODY STAMPEDE		10/11/06				2

		2921		SP0741		ELLIS		WESTERN WY CONST CO		12/28/06				2

		2922		ET1349		GREY STONE QUARRY		SLATE CREEK STONE CO LLC		4/14/06				1

		2923		D10LOA089		FALKENBURG RANCHES LP		STRID MARBLE & GRANITE CO		4/10/06		7/4/08		1

		2924		ET1347		BIG BANDY LIVESTOCK		ARROWHEAD CONCRETE INC		4/6/06		10/18/07		2

		2925		PT0788		LOST CREEK		LOST CREEK ISR LLC		10/21/11				2

		2926		ET1353		OWL CREEK		MCGARVIN MOBERLY CONST CO		5/16/06		12/17/13		2

		2927		ET1351		KOCH		KOCH, DALE K		5/10/06		8/12/11		3

		2928		PT0734		CITY OF LARAMIE		LARAMIE, CITY OF		6/21/06				1

		2929		D20LOA123		ELLSWORTH CONST		COUNTRYMAN, BETTY		3/29/06		4/7/08		2

		2930		DN0337		BOSLER-NELSON		LIEN, PETE & SONS INC		6/5/06		1/21/14		1

		2931		ET1359		V-F PIT		BARNUM CONST SERV LLC		7/11/06				3

		2932		DN0336		PUMPKIN BUTTES		URANERZ ENERGY CORP		6/5/96				3

		2933		LE0267		BLM		WESTERN STATES MINING LLC		6/30/06		12/17/12		1

		2934		ET1356		DANIELSON		DANIELSON, MARVIN		5/26/06		7/31/12		2

		2935		ET1363		WARDNER		K G CONST CO		8/2/06		12/13/07		3

		2936		ET1355		BLM		MOUNTAIN CONST CO		5/24/06				2

		2937		DN0340		MAYWORTH1		MONOLITH MINERALS LLC		8/9/06				3

		2938		ET1358		ANADARKO		RED DESERT GRAVEL INC		7/12/06				1

		2939		D30LOA042		KALUS		COFFMAN, DEAN		6/5/07		6/5/08		3

		2940		ET1364		MOYES		MOYES LIVING TRUST		8/10/06				3

		2941		SP0740				HIGH COUNTRY CONST INC		10/20/06				2

		2942		PT0778		NICHOLS RANCH		URANERZ ENERGY CORP		12/29/10				3

		2943		ET1362		HEY		CDM CONSTRUCTORS INC		7/18/06		10/27/10		2

		2944		ET1370		BLM		COLE LUMBER & CONST CO INC		6/16/06				2

		2945		D20LOA124				RED REFLET RANCH		6/21/06		5/5/11		2

		2946		DN0342		MOORE RANCH		URANIUM ONE AMERICAS INC		8/22/06				3

		2947		DN0339		9-MILE LAKE		URANIUM ONE AMERICAS INC		8/8/06				1

		2948		ET1366		LANDREY		FUTURE ENTERPRISES LLC		10/16/06				3

		2949		DN0345		AB GROUP		URANIUM ENERGY CORP		9/14/06		6/23/09		1

		2950		ET1360		HAMBLIN		HAMBLIN RANCH		7/12/06		4/9/14		2

		2951		ET1361		THOMPSON		FIRST ENERGY SERV CO		7/18/06		10/24/08		2

		2952		DN0341		LYE PROJECT		MAGNUM MINERALS USA CORP		8/15/06		9/19/11		2

		2953		DN0357				NEW DISCOVERY GOLD PLACERS LLC		5/22/07		12/30/09		2

		2954		DN0349		HORIZON		HORIZON WY URANIUM INC		11/12/06		9/26/14		1

		2955		DN0343		BLM		QUINCY ENERGY CORP		9/5/06		7/1/08		2

		2956		ET1375				ESTERHOLDT, ERICK W		12/4/06				2

		2957		ET1377		BLM		DULL KNIFE DIRTWORKS & ALTERNATIVE ENERGY		1/11/07				3

		2958		CN0143		BLM/USFS		ARK LAND CO		8/1/06		9/17/15		3

		2959		ET1368		PADLOCK RANCH		STORM CAT ENERGY (USA) OPERATING CORP		8/1/06				3

		2960		ET1369		JAURE		HYLAND ENTERPRISES INC		9/1/06		7/25/13		1

		2961		CN0141		COAL CREEK		ARK LAND CO		8/8/06		11/12/09		3

		2962		PT0742		GRIFFITH		MULLINAX CONCRETE SERV CO INC		2/8/07		6/27/16		3

		2963		ET1365		DAVERSA		HEISER, FRANK		6/26/06		5/24/11		2

		2964		ET1395		POWDER RIVER RANCH		CROELL REDI MIX INC		6/29/07		8/16/16		3

		2965		D20LOA125		SHRYACK		HOUT FENCING OF WY INC		8/23/06		7/12/07		2

		2966		ET1367		FOX DEVELOPMENT		FOX, BOB		8/29/06		10/7/15		2

		2967		PT0777		MOORE RANCH		URANIUM ONE AMERICAS INC		12/22/10				3

		2968		ET1371		COLLARD		ALEXANDER CONST CO		9/29/06		9/6/07		1

		2969		D30LOA043		PEACH LODE CLAIM		PEHRINGER, ALBERT J & AURETTA		8/29/06		10/11/12		3

		2970		CN0142		CHEVRON		CHEVRON MINING INC		9/7/06		9/6/11		3

		2971		DN0346		BLM		POWERTECH (USA) INC		10/2/06		12/11/15		3

		2972		DN0352		SEAMAN HILLS		SIOUX URANIUM JOINT VENTURE		3/6/07		12/14/10		1

		2973		DN0348		BLACK RANGE MINERALS		BLACK RANGE MINERALS WY LLC		11/7/06		8/25/09		2

		2974		4 2/309		INGALLS BENTONITE CLAIM		ROCK SPRINGS MINERAL PROCESSING				11/30/15		1

		2975		D10LOA092				B P PRODUCTS NORTH AMERICA INC		1/12/07		6/1/12		1

		2976		DN0347		ELKHORN		N C A NUCLEAR INC		10/5/06		12/28/12		3

		2977		D10LOA096				LAY RANCH CO LLC		4/6/07		4/18/08		1

		2978		DN0356		DUNGRY/BUDMAYR		POWERTECH (USA) INC		4/25/07		12/11/15		3

		2979		D10LOA091				WYOMING MASONRY PRODUCTS LLC				8/13/08		1

		2980		D10LOA090				MUELLER, MARTIN				10/1/08		1

		2981		LE0269				ROCK SPRINGS MINERAL PROCESSING		1/17/07		2/12/14		1

		2982		DN0359		COLE CANYON		NEWMONT NORTH AMERICA EXPL LTD		4/27/07		8/12/10		3

		2983		DN0353		GREAT DIVIDE		URANIUM ONE AMERICAS INC		4/2/07				2

		2984		CN0144				CABALLO COAL CO		4/11/07		5/6/14		3

		2985		ET1387		STATE/PICKREL		FULLER CONST INC		5/11/07				3

		2986		ET1396		CROELL		CROELL REDI MIX INC		6/29/07		3/31/10		3

		2987		DN0354		SKY PROPERTY		STRATHMORE RESOURCES (US) LTD		4/4/07		7/10/14		2

		2988		DN0350		RED DESERT		WILDHORSE ENERGY INC		11/29/06		9/1/10		2

		2989		ET1372		BLUEMEL		READY ROCKS INC		11/7/06				2

		2990		D10LOA094				ROCK SPRINGS MINERAL PROCESSING		1/29/07		4/6/09		1

		2991		ET1374		GARDNER RANCH		PEAVLERS MOUNTAIN STAR INC		11/30/06				2

		2992		ET1373		RALSTON		NORTHERN WY EQUIPMENT		11/15/06				2

		2993		ET1376		LEUCITE		SEARLE BROS CONST CO		1/5/07		10/28/13		2

		2994		DN0351		KRAEMER		KRAEMER MINING & MATERIALS INC		12/7/06		5/21/07		3

		2995		ET1382		CAMINO		C C C SERVICES INC		3/14/07		8/13/14		3

		2996		LE0270		STATE LANDS		FULLER, RONALD L		12/15/06		12/14/10		2

		2997		PT0790		JONATHAN PROJECT		LIEN, PETE & SONS INC		3/23/12				1

		2998		D10LOA093				B P PRODUCTS NORTH AMERICA INC		1/12/07		6/1/12		1

		2999		ET1378		FRADY		NORTH STAR ENERGY & CONST LLC		11/22/06				3

		3000		DN0360		STATE		WYOMING GOLD MINING CO INC		5/24/07		9/4/14		1

		3001		ET1383		FLACK RICK		MULLINAX CONCRETE SERV CO INC		3/21/07		9/17/14		3

		3002		ET1380		WHITLOCK		GRACE INC		2/26/07		9/16/13		2

		3003		ET1394		BOW & ARROW RANCH		WOOD GROUP PSN INC		6/22/07				3

		3004		SP0753		BEBOUT		2 M CONSTRUCTION INC		2/6/07		9/30/16		2

		3005		DN0355		JEEP		STRATHMORE RESOURCES US LTD		4/12/07		12/10/09		2

		3006		LE0271		MINERAL HILL		BRONCO CREEK EXPLORATION INC		7/2/07				3

		3007		ET1391		NEVES		MICHAELS, CALVIN		5/16/07				2

		3008		SP0743		LOUISIANA LAND & EXPL		STAR TRUCKING INC		2/21/07				2

		3009		ET1385		HEPP		STINSON AGGREGATE LLC		4/5/07				3

		3010		ET1379		LUPHER		GRAVEL WORKS INC		2/21/07				2

		3011		ET1384		HENDERSON		RICE KILROY CONST CO INC		3/27/07		10/11/10		2

		3012		DN0358				WILDHORSE ENERGY INC		4/25/07		7/18/11		2

		3013		ET1381		LANCASTER		KILROY LLC		3/13/07				2

		3014		ET1386		FT STEELE PIT		TILTON READY MIX		4/10/07				1

		3015		SP0751		ARROWHEAD		ARROWHEAD CONCRETE INC		10/18/07				2

		3016		CN0145				JACOBS RANCH COAL LLC		6/19/07		11/16/10		3

		3017		D10LOA095		Q CREEK RANCH		NEERGAARD, JOHN		3/29/07		8/13/08		1

		3018		ET1393		JOHNSON		LONEHART LLC		6/15/07				3

		3019		ET1388		BROWNE		NOWOOD CONST INC		4/11/07				2

		3020		ET1390		PRICE		PRICE, C A FAMILY TRUST		4/17/07		2/23/10		2

		3021		SP0757		TAYLOR		TAYLOR QUARRY LLC		5/2/07				3

		3022		ET1389		LESEBERG		WINDMILL LLC		4/17/07				2

		3023		ET1397		CODY RESOURCES		FISHER SAND & GRAVEL CO		7/6/07		8/18/14		1

		3024		SP0799		PINE RIDGE PIT		MULLINAX CONCRETE SERVICE CO INC		9/18/12				3

		3025		PT0748		FEAR		GREEN RIVER ROCK INC		8/2/07				2

		3026		DN0361		MANDERSON-HYATTEVILLE		AMERICAN COLLOID CO		7/6/07				2

		3027		ET1392		KNUTSON		DAN HART PATROL SERV LLC		5/25/07				3

		3028		ET1399		REDDING		REDDING, DAVE		7/26/07				3

		3029		DN0364		ELECTRO-WIN CORP		HAGGERTY RESOURCES LLC		8/6/07				1

		3030		PT0754		POWDER RIVER		QUALITY AGG & CONST INC		12/13/07				3

		3031		DN0366		FEDERAL		BLUE EYED SHEEP RESOURCES LLC		11/9/07				2

		3032		LE0272		NPAS PROJECT		ROCK SPRINGS MINERAL PROCESSING		7/12/07		7/29/09		2

		3033		DN0362		JUNIPER RIDGE		STRATHMORE RESOURCES US LTD		8/9/07		6/23/09		1

		3034		ET1403		FLETCHER		FLETCHER CONST CO		8/16/07				3

		3035		ET1404		STATE		D R M INC		8/16/07		11/20/14		3

		3036		ET1401		WY LAND ACQUISITION PARTNERS		JARRARD CONST LLC		8/8/07		10/8/10		1

		3037		DN0363				ROCKY MOUNTAIN URANIUM CO		7/10/07		5/15/09		1

		3038		ET1398		FIDDLEBACK FARMS		M-I LLC		7/10/07				2

		3039		PT0755		SAND DUNN PIT		RAWLINS, CITY OF		11/29/07				1

		3040		DN0372		EN PROJECT		N F U WYOMING LLC		10/15/07		8/22/11		2

		3041		DN0371		LOST CREEK NORTH		LOST CREEK ISR LLC		10/15/07				2

		3042		DN0370		BLM		N F U WYOMING LLC		10/15/07		7/9/12		2

		3043		ET1400		BLM		L M EXCAVATION		8/1/07				2

		3044		ET1402		THAR		QUALITY AGGREGATES INC		8/16/07		3/22/10		3

		3045		ET1444		YELLOW CREEK RANCH		YELLOW CREEK RANCH CO INC		7/31/08				2

		3046		DN0367				URANIUM ENERGY CORP		9/10/07				1

		3047		SP0769		TOUCHSTONE		TOUCHSTONE MATERIALS LLC		5/15/10				3

		3048		PT0758		OWL CREEK		CANYON CONCRETE SAND & GRAVEL LTD LLC		10/29/08				2

		3049		CN0146				FONS, RICHARD E		8/30/07		11/9/09		3

		3050		ET1406		7E RANCH		MCGARVIN MOBERLY CONST CO		9/11/07		8/18/14		1

		3051		DN0365		FEDERAL		TOURNIGAN USA INC		8/24/07		9/13/10		2

		3052		ET1407		MADSEN		MADSEN MINING INC		9/25/07		6/24/10		3

		3053		LE0279		BLM		ANDERSON, CARL		10/29/07				2

		3054		LE0278		BLM		NEPECO CO		10/11/07		8/15/08		2

		3055		LE0275		ABERNATHY		ROCK SPRINGS MINERAL PROCESSING		10/1/07		11/5/08		2

		3056		ET1411		MULLINAX		MULLINAX CONCRETE SERV CO INC		10/31/07		7/17/09		3

		3057		ET1405		BROADBENT		LINDLEY CONST INC		9/6/07		8/31/16		2

		3058		SP0750		BLM		A & W WATER SERVICE INC		9/6/07				1

		3059		ET1408		FLOCCHINI		QUALITY AGG & CONST INC		10/2/07		6/13/12		3

		3060		LE0277		BLM		ROCK SPRINGS MINERAL PROCESSING		10/8/07		2/17/09		2

		3061		LE0276		DEL MONTE RIDGE		ROCK SPRINGS MINERAL PROCESSING		10/1/07		7/31/09		2

		3062		LE0274		WOLF POINT/WEISER PASS		ROCK SPRINGS MINERAL PROCESSING		9/27/07		3/17/09		2

		3063		ET1456		BLM		ROCKS IN STONES LLC		11/21/08				2

		3064		SP0761		JAMES RANCH		KOCH CONST INC		5/15/09				2

		3065		LE0281		BLM		DURTSCHE, DIANE		11/29/07		9/20/10		2

		3066		ET1413		CRESSWELL		OSBORNE BROS CONST INC		10/31/07				3

		3067		ET1409		JC RANCH INC		MULLINAX CONCRETE SERV CO INC		10/15/07		8/19/09		3

		3068		DN0368		CR TREND		TOURNIGAN USA INC		10/8/07		9/13/10		2

		3069		ET1414		DINEENE		RICE KILROY CONST CO INC		10/31/07		6/24/10		2

		3070		ET1424		CLARK		FULLER CONST INC		2/21/08				3

		3071		DN0369		GEORGE VER		STRATHMORE RESOURCES (US) LTD		10/15/07				2

		3072		ET1415		GREER		QUALITY AGG & CONST INC		11/8/07				3

		3073		LE0285		WDL SD PLACER MINING CLAIMS		ROCK SPRINGS MINERAL PROCESSING		10/20/08		9/20/10		1

		3074		D10LOA097				HEGGEM CONST INC		10/30/07		7/3/13		1

		3075		DN0373		LONDON FLATS PROSPECT		ROCKY MOUNTAIN URANIUM CO		10/31/07		5/7/10		1

		3076		PT0756		FREDERICK QUARRY		MCMURRY READY-MIX CO		4/28/08				1

		3077		ET1412		BRUG		HETTINGER LLC		10/31/07				3

		3078		ET1419		SPOMER		YELLOWSTONE LANDSCAPING INC		12/18/07				2

		3079		ET1429		ZIMMERSCHIED		QUALITY AGG & CONST INC		3/31/08				3

		3080		ET1416		BURGESS		QUALITY AGG & CONST INC		11/14/07				3

		3081		DN0374		BLM		VINCENT, ROBERT K, DR		11/14/07		10/24/11		2

		3082		ET1417		INGLEBY		INGLEBY, ARTHUR M (RODS BACKHOE)		11/20/07		12/16/15		1

		3083		DN0375		NORTH SAND HILLS PROSPECT		ROCKY MOUNTAIN URANIUM CO		12/12/07		5/15/09		1

		3084		ET1418		OHMAN		QUALITY AGG & CONST INC		12/7/07				3

		3085		D20LOA126				EASTMAN, SKIPP		11/28/07		11/14/08		2

		3086		ET1428		JAY		JAY, LEE		3/19/08				3

		3087		PT0792		DCDM		TOLSA WYOMING BENTONITE CORP		3/30/12				1

		3088		ET1420		HANFT		HANFT, LARRY E		12/31/07				3

		3089		ET1434		T CROSS T RANCH		MCMURRY READY-MIX CO		5/13/08		7/2/10		3

		3090		SP0760		CARROLL		MULLINAX CONCRETE SERV CO INC		3/18/09				3

		3091		ET1467		ELK BASIN		KOBBE CONST		4/2/09		1/13/16		2

		3092		LE0288		LANG		LANG, RALPH & ROD		5/1/09				1

		3093		ET1430				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		4/8/08		5/7/14		3

		3094		DN0376		TERRY RANCH		U S URANIUM CORP		2/19/08		6/20/11		1

		3095		ET1425		PRITCHARD-GORDON		MULLINAX CONCRETE SERVICES INC		2/22/08				3

		3096		ET1423		BOUSMAN		MCMURRY READY-MIX CO		2/15/08		7/30/13		2

		3097		ET1421		STEVENS		QUALITY LANDSCAPE & NURSERY INC		2/7/08		7/30/08		1

		3098		DN0378		COW CREEK 60 BAR LAND		URANERZ ENERGY CORP		5/5/08				3

		3099		DN0383		WINTER EAGLE		PYLE, CARROLL A		7/11/08		10/27/09		1

		3100		ET1422		DUNMIRE		DUNMIRE RANCH CO		2/8/08				1

		3101		SP0773		GREGORY PIT		STINSON AGGREGATE LLC		4/14/10				3

		3102		ET1427		KEELINE RANCH		QUALITY AGG & CONST INC		3/6/08				3

		3103		ET1426		ARTERY		ARTERY CONST INC		2/25/08		6/19/12		2

		3104		ET1435		BLM		KEMMERER, CITY OF		6/12/08				2

		3105		LE0284		STATE LANDS		ROCK SPRINGS MINERAL PROCESSING		9/17/08		8/5/09		2

		3106		ET1445		KEELINE RANCH		FULLER CONST INC		9/10/08				3

		3107		CN0147				FOUNDATION COAL WEST INC		5/23/08		11/9/09		3

		3108		ET1439		DAVISON		FLARE CONST INC		6/27/08				2

		3109		DN0377		BLM		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/21/08				2

		3110		DN0384		LANCE FORMATION		STRATA ENERGY INC		8/14/08				3

		3111		ET1432		MADDEN		BALD BUTTE LAND CO LLC		4/30/08		11/15/13		1

		3112		SP0759		UINTA DEVELOPMENT LINCOLN PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		1/15/09				2

		3113		ET1455		KING		TILTON READY MIX		11/21/08				1

		3114		DN0380		JRG		U S SILICA CO		5/15/08		8/5/09		1

		3115		ET1437		KILROY		KILROY LLC		6/23/08				2

		3116		DN0379		CORN CREEK		ROCKY MOUNTAIN URANIUM CO		5/13/08		10/6/10		1

		3117		ET1431		PAUMER		PAUMER, DAVID L		4/30/08				2

		3118		ET1442		RANDY STEVENS		QUALITY LANDSCAPE & NURSERY INC		7/16/08				1

		3119		PT0765		PINEY CREEK		MULLINAX CONCRETE SERV CO INC		7/17/09				3

		3120		LE0282		HYER		GREGORY, JON		5/6/08		5/10/10		2

		3121		ET1433		ANKNEY		BIG HORN SERV LLC		5/1/08				3

		3122		ET1436		SCHAFFER		GREEN RIVER ROCK INC		6/18/08				2

		3123		DN0381		BLM		BOOTHEEL PROJECT LLC (THE) (CROSSHAIR ENERGY CORP)		3/28/08				1

		3124		DN0382				EVOLVING GOLD CORP		6/12/08		5/28/09		2

		3125		5 1/033				NATION, KEN						1

		3126		ET1443		LEONHARDT		WILSON BROS CONST		7/22/08				2

		3127		DN0386		SHIRLEY BASIN		ARTHA RESOURCES US CORP		8/25/08		7/16/10		1

		3128		DN0387		POWDER RIVER BASIN		ARTHA RESOURCES US CORP		8/29/08		6/22/09		1

		3129		DN0385		CLARKSON HILL		ARTHA RESOURCES US CORP		8/25/08		12/30/10		1

		3130		ET1440		BOW & ARROW RANCH		SUMMITT GAS RESOURCES INC		7/1/08				3

		3131		ET1460		BUXTON		BUXTON PROPERTIES LLC		2/13/09				1

		3132		ET1438		BENDABOUT		BENDABOUT LAND & CATTLE CO		6/27/08				3

		3133		ET1451		DENNEY RANCH		DENNEY, JERRY		10/28/08				2

		3134		ET1441		TRACY PIT		EARTH WORK SOLUTIONS (WY)		7/15/08		6/29/11		3

		3135		LE0283		BLM		ROCK SPRINGS MINERAL PROCESSING		8/25/08		11/7/11		2

		3136		5 1/044		ANTELOPE/JAB		URANIUM ONE VENTURES USA INC				10/8/14		2

		3137		SP0770		THAR		QUALITY AGG & CONST INC		3/22/10				3

		3138		PT0766		JC RANCH		MULLINAX CONCRETE SERV CO INC		8/19/09				3

		3139		CN0151		IUD COMPLEX PIT 5		WESTMORELAND KEMMERER LLC		1/30/09				2

		3140		DN0402		ROCK HILL		STRATHMORE RESOURCES US LTD		9/24/10		5/9/13		2

		3141		ET1446		SOUTHERN CROSS RANCH		MCMURRY READY-MIX CO		9/15/08		10/15/13		1

		3142		DN0388		HAWK SPRINGS PROSPECT		ROCKY MOUNTAIN URANIUM CO		9/10/08		8/17/10		1

		3143		D20LOA127		FABRIZIUS		FABRIZIUS, GARY		7/20/08		7/13/09		2

		3144		PT0776		T CROSS T		MCMURRY READY-MIX CO		7/2/10				3

		3145		CN0148				JACOBS RANCH COAL LLC		11/7/08		11/16/10		3

		3146		ET1449		DEAD HORSE PIT		QUALITY AGG & CONST INC		10/22/08				3

		3147		ET1469		BROKAW		THREE CIRCLE LIVESTOCK LLC		4/16/09				1

		3148		ET1452		COLE LUMBER		COLE, RANDY		11/12/08				1

		3149		DN0389		BLM		WYO-BEN INC		11/6/08				2

		3150		CN0150		BUCKSKIN		BUCKSKIN MINING CO		1/7/09		1/14/13		3

		3151		PT0767		GOOD PIT		2 M CONST INC		11/4/09				2

		3152		ET1447		GOOD		2 M CONST INC		9/18/08		11/4/09		2

		3153		DN0391		STATE		STRATA ENERGY INC		8/7/09		10/5/10		3

		3154		ET1448		SCHLAUTMANN		QUALITY AGG & CONST INC		10/8/08				3

		3155		ET1453		CHRISTIAN		WOOD GROUP PSN INC		11/17/08				3

		3156		ET1450		WEST		WEST, WILLIAM R OR DARLA K		10/24/08				3

		3157		ET1454		MASCARO		MASCARO, LELAND & SHERI		11/24/08				2

		3158		LE0286				STRID MARBLE & GRANITE CO		10/30/08		12/17/12		1

		3159		SP0774		HEPP PIT		MELGAARD CONST CO INC		6/15/10				3

		3160		CN0149		WYODAK		WYODAK RESOURCES DEVELOPMENT CORP		11/7/07		6/17/11		3

		3161		SP0815		HARRIMAN QUARRY		SIMON CONTRACTORS		3/14/14				1

		3162		SP0809		WEST PIT		ALEXANDER CONST CO		6/5/13				1

		3163		ET1612		DEER HILL		BENNETT, R S CONST CO INC						2

		3164		DN0390		BLM MIDWEST		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		11/19/08				1

		3165		5 6/066				HETTINGER LLC				2/13/13		3

		3166		ET1457		DAVISON		PROFFIT, CLINT		12/2/08				2

		3167		PT0772		ROGERS PIT		CROELL REDI MIX INC		3/31/10				3

		3168		ET1458		DUNMIRE		MOBILE CONCRETE INC		1/12/09				1

		3169		SP0762				NEPECO CO		6/3/09				2

		3170		ET1459		HIDEAWAY LLC		EARTH WORK SOLUTIONS (WY)		2/9/09		2/2/12		3

		3171		ET1465		HEWARD		BEMAS CONST INC		4/1/09				1

		3172		DN0411		S BLACK MOUNTAIN		STRATHMORE RESOURCES (US) LTD		11/8/11		9/8/15		2

		3173		ET1462		BONER		MOBILE CONCRETE INC		3/16/09		8/9/11		1

		3174		ET1461		CROELL		FROST ROCK PRODUCTS CO		2/17/09		5/10/10		3

		3175		ET1464		WILLIAMS		EARTH WORK SOLUTIONS (WY)		3/30/09		9/9/14		3

		3176		LE0289		RATTLESNAKE HILLS		GFG RESOURCES INC.		5/26/09				2

		3177		ET1463		BATH		CONNELL RESOURCES INC		3/17/09		6/22/11		1

		3178		LE0287		STATE/FALKENBURG RANCH		STRID MARBLE & GRANITE CO		4/7/09		1/10/13		1

		3179		ET1471		PETERSON LIVESTOCK		B C N CONST INC		5/29/09				1

		3180		ET1466		ROCKING J-R RANCH INC		ROCKING J R RANCH INC		3/31/09				2

		3181		SP0771		BOOTJACK PIT		NOBLE CONST INC		4/7/10				2

		3182		SP0768		APPLEQUIST		FAIRBANKS BOEHM INC		2/1/10				2

		3183		ET1468		CARPENTER		DANS TRUCKING INC		4/3/09				1

		3184		ET1470		HOPKINS		MOUNTAIN CONST CO		5/27/09				2

		3185		PT0775				INTERMOUNTAIN CONST & MATERIALS		6/24/10				3

		3186		D20LOA128				HEISER, FRANK		4/27/09		1/6/10		2

		3187		CN0152				ROCKY MOUNTAIN COAL CO LLC		8/18/09				2

		3188		ET1472		WILLITS		WILLITS CO INC		6/23/09		3/14/14		1

		3189		5 3/100				WESCO				9/29/09		1

		3190		ET1473		LUCKY GATE RANCH		Portuguese Canyon Ranching Partners LP		6/26/09				1

		3191		DN0392		BROWN RANCH/DRY FORK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		8/7/09				3

		3192		ET1474		STROCK		QUALITY AGG & CONST INC		7/9/09				1

		3193		ET1475		SWINGHOLM		DRY CREEK TRUCKING LLC		7/16/09		7/22/14		3

		3194		DN0394		RED RIM		URANIUM ONE AMERICAS INC		10/23/09				1

		3195		ET1480		ADAMS		GRACE INC		8/27/09		10/15/15		2

		3196		ET1479		PERRY		ENERGY BASIN CONST LLC		8/20/09				3

		3197		ET1477		READY		READY, ROY G & AMY J		8/17/09		3/22/10		2

		3198		ET1476		BRONCO ENERGY OPERATOR		MOODY, KAREN M REVOCABLE TRUST		8/6/09		12/10/09		3

		3199		ET1483		FOX MATERIALS LLC OPERATOR		FOX, ROBERT		11/20/09				2

		3200		ET1478		BROSE PIT		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		8/19/09				1

		3201		ET1482		BECKTON STOCK FARM		MULLINAX CONCRETE SERV CO INC		7/30/10				3

		3202		PT0795		MANDERSON NORTH		AMERICAN COLLOID CO		8/9/12				2

		3203		SP0800		QUARRY NO. 2		STRID MARBLE & GRANITE CO		9/21/12				1

		3204		DN0393		LANCE FORMATION		STRATA ENERGY INC		9/24/09		10/5/10		3

		3205		ET1481		T CROSS T RANCH LLC		T CROSS T RANCH LLC		10/5/09				3

		3206		5 6/125				WILSON BROS CONST INC						2

		3207		ET1410		BARKER/HUTTON		BIG HORN SERV LLC		10/30/07		5/7/10		3

		3208		RD0018		UCG		LINC ENERGY OPERATIONS INC		1/24/14				3

		3209		DN0395				STRATA ENERGY INC		11/17/09		10/5/10		3

		3210		ET1485		DAVIS		MCGARVIN MOBERLY CONST CO		3/29/13		3/29/13		2

		3211		DN0396				STRATA ENERGY INC		11/30/09		10/5/10		3

		3212		ET1484		TILLARD		MOBILE CONCRETE INC		12/16/09				1

		3213		D20LOA129				PAB GOOD TRUCKING LLC		12/22/09				2

		3214		ET1488		OWL CREEK		OWL CREEK GRAVEL PRODUCTS LLC		2/9/10		8/5/11		2

		3215		CN0153		TRYHYDRO		SASOL SYNFUELS INTL (PTY) LTD		2/2/10		6/29/11		3

		3216		ET1486		ARCHER		ARCHER, RANDELL D		1/28/10		8/23/12		2

		3217		ET1487		DEVRIES		BIG HORN REDI MIX INC		1/27/10		12/19/12		2

		3218		SP0781		MCGUIRE PIT		CROELL REDI MIX INC		6/7/11				1

		3219		DN0397		CROOK CTY		STRATA ENERGY INC		3/2/10		10/21/13		3

		3220		LE0291		CARMIN PIT		CROELL REDI MIX INC		4/26/10		1/3/13		1

		3221		ET1489		GUIO NORTH PINEY		BENNETT, R S CONST CO INC		4/2/10				2

		3222		ET1536		DRY BASIN		BENNETT, R S CONST CO INC		8/25/11		2/22/16		2

		3223		DN0405		BLM		MOUNTAIN CEMENT CO		9/29/10				1

		3224		5 5/149		LUDEMAN		URANIUM ONE AMERICAS INC						1

		3225		SP0779		ETNA		EVANS CONST CO		1/24/11				2

		3226		PT0824		RENO CREEK PROJECT		A U C LLC		7/17/15				3

		3227		ET1491		MILLER		MILLER EXCAVATION LLC		4/26/10				2

		3228		ET1490		CROELL		CROELL REDI MIX INC		5/26/10		9/14/12		3

		3229		DN0400		LOST CREEK SOUTH		LOST CREEK ISR LLC		7/28/10				2

		3230		DN0398		WHITE MOUNTAIN		GENERAL SYNFUELS INTL INC		3/16/10				2

		3231		ET1504		ARCHER		HIGH PLAINS VENTURES LLC		9/10/10		7/18/11		2

		3232		LE0293		UINTA DEVELOPMENT		BASIC ENERGY SERV LP		11/2/10		7/15/11		2

		3233		D20LOA130				WYOMING GAME & FISH DEPT		2/25/11		10/15/12		2

		3234		LE0292		MCMURRY READY MIX CO		MCMURRY READY-MIX CO		4/28/10		12/17/14		1

		3235		ET1510		CHRISTENSEN		CHRISTENSEN, JOHN		11/17/10				3

		3236		ET1494		MIKES DOZER & BACKHOE SERV LLC OPERATOR		CARROLL REALTY CO INC		6/16/10		9/3/15		3

		3237		5 2/161				R S T SAND & GRAVEL				6/17/14		2

		3238		DN0399				BASIC ENERGY SERV LP		5/3/10		1/13/12		2

		3239		ET1492		REED		REED, LONNIE		5/13/10		5/9/11		3

		3240		5 2/165				LINDLEY CONST OF EVANSTON				7/23/12		2

		3241		5 1/166				AGGREGATE SOLUTIONS LLC				2/13/13		3

		3242		ET1493		SYNAPSE		WESTERN WY CONST CO		5/18/10				2

		3243		PT0786		HAYSTACK		HAYSTACK COAL CO		8/30/11				2

		3244		SP0783		ARCHER		HIGH PLAINS VENTURES LLC		7/18/11				2

		3245		ET1506		FINNERTY		ALEXANDER CONST CO		9/30/10				1

		3246		ET1512		CHUGWATER PIT		MCMURRY READY-MIX CO		11/29/10		11/18/14		1

		3247		ET1505		V CROSS CATTLE CO		THOMAN BACKHOE SERV INC		9/21/10		10/21/11		2

		3248		ET1495		REDLAND		CHEENEY, DERALD W		7/14/10				2

		3249		5 4/173				DEAVER IRRIGATION				6/17/13		2

		3250		ET1500		DIAMOND RANCH		SIGNET STONE & SOIL LLC		8/18/10				1

		3251		DN0401		RENO CREEK		A U C LLC		8/9/10				3

		3252		ET1497		COBB		WESTERN WY CONST CO		8/10/10				1

		3253		CN0154				LINC ENERGY OPERATIONS INC		10/26/10				3

		3254		ET1496		STEVENS		QUALITY LANDSCAPE & NURSERY INC		7/22/10				1

		3255		LE0294		BLM		BELVEAL, PHIL & AMY		6/7/11				2

		3256		ET1498		FABRIZIUS		FABRIZIUS, GARY		8/11/10				2

		3257		PT0780		LITTLE GOOSEBERRY		MCGARVIN MOBERLY CONST CO		4/28/11				2

		3258		5 5/180		ANKNEY		BIG HORN SERV LLC				2/13/13		3

		3259		ET1499		RULE		CROELL REDI MIX CO		8/17/10		4/18/14		3

		3260		ET1523		STATE OF WY		BASIC ENERGY SERV LP		5/20/11				2

		3261		ET1501		SWARTZ		SWARTZ, EDWARD		8/24/10				3

		3262		ET1503		LOMAX		C D S EXCAVATION LLC		9/1/10				3

		3263		ET1515		EPLER		ATCHISON RANCH LLC		1/7/11		6/8/16		1

		3264		ET1502		MYERS		MYERS, GALEN		8/24/10				2

		3265		PT0797		QUARTER CIRCLE 41 RANCH		WYOMING CONST MATERIALS LLC		8/21/12				3

		3266		DN0403		BULL RUSH/TABLESTAKE		STRATHMORE RESOURCES US LTD		9/24/10		5/9/13		2

		3267		DN0404		LOCO LEE/DAY LOMA		STRATHMORE RESOURCES US LTD		9/24/10		5/9/13		2

		3268		PT0798		SHELL CREEK		CROELL REDI MIX INC		9/14/12				3

		3269		ET1513		PEARCE		MCGARVIN MOBERLY CONST CO		12/6/10		12/3/14		2

		3270		SP0791		ROCKY TOP		GECR LLC		3/29/12				2

		3271		ET1507		CUMMINGS		4 QUARTERS EXCAVATION & DEVELOPMENT		10/18/10		9/4/12		1

		3272		ET1514		M BAR W LLC		MOUNTAIN CONST CO		12/27/10		11/9/15		2

		3273		ET1509		MADER		CORRAL CREEK HOLDINGS LLC		11/4/10				3

		3274		ET1508		FOUR MILE RANCH CO LLC		SUSSEX SAND & GRAVEL (INDIAN PIPE CATTLE CO INC DBA)		10/19/10				3

		3275		5 3/197				BIG BEAR MINING INC						2

		3276		DN0406		BLM		BIG BEAR MINING INC		11/15/10		2/2/15		2

		3277		ET1511		CUNDALL		CUNDALL, JERRY		11/24/10				1

		3278		PT0782		5TH STREET HILLS		MULLINAX CONCRETE SERV CO INC		6/17/11				3

		3279		SP0793		STATELINE QUARRY		FISHER SAND & GRAVEL CO		4/19/12				3

		3280		SP0817				ARARAT ROCK PRODUCTS OF WY (SPENCERS INC DBA)		5/7/14				3

		3281		5 1/206				CABALLO GRANDE LLC				2/13/13		3

		3282		SP0784		OWL CREEK		OWL CREEK GRAVEL PRODUCTS LLC		8/5/11				2

		3283		SP0787		SCHULTHESS		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		9/29/11				2

		3284		SP0796		DOUGLAS QUARRY		RUSSELL CONSTRUCTION CO		8/14/12				1

		3285		SP0785		BONER PIT		MOBILE CONCRETE INC		8/9/11				1

		3286		PT0802		ROSS ISR		STRATA ENERGY INC		11/16/12				3

		3287		SP0789		LAKE RANCH PIT		AGGREGATE SOLUTIONS LLC		2/2/12				3

		3288		ET1516		SHEELEY		SHEELEY RANCH		2/7/11		1/12/15		3

		3289		5 6/221		BEAR LODGE		RARE ELEMENT RESOURCES						3

		3290		ET1517		GRANT		MOBILE CONCRETE INC		3/2/11				1

		3291		ET1520		HOUT		HOUT FENCING OF WY INC		4/26/11				1

		3292		5 1/224		ALLEMAND ROSS		URANIUM ONE				12/15/14		1

		3293		CN0155		RAWHIDE MINE		PEABODY CABALLO MINING LLC		5/23/11				3

		3294		ET1519				WYOMING CONST MATERIALS LLC		4/8/11		1/28/13		3

		3295		ET1528		HADLEY PIT		QUALITY AGG & CONST INC		6/8/11				1

		3296		ET1529		WATERTOWER PIT		ED GREENWALD CONST LLC		6/13/11				1

		3297		ET1522		BRUBAKER		QUALITY AGG & CONST INC		5/17/11				3

		3298		ET1518		THORNOCK		THORNOCK, JASON		4/7/11				2

		3299		PT0819		CAMINO GRAVEL QUARRY		C C C SERV LLC		8/13/13				3

		3300		ET1524		PETERSON		FROST ROCK PRODUCTS CO		5/20/11				2

		3301		ET1526		READY		READY, ROY G & AMY J		6/2/11				2

		3302		ET1521		BARKER HAGLER		ROCK SERV INC		5/9/11				3

		3303		5 3/236				MAGNA ENERGY SERVICES LLC				11/28/12		1

		3304		PT0810		EASTFORK RANCH		MCMURRY READY-MIX CO		7/30/13				2

		3305		DN0408		SHIRLEY BASIN		CAMECO RESOURCES (POWER RESOURCES INC DBA)		7/18/11				1

		3306		DN0407		BLM		CROSSHAIR ENERGY USA INC		6/1/11				1

		3307		ET1543		YKN OTT PIT		MCMURRY READY-MIX CO		10/12/11				1

		3308		ET1534		CANNADY		GOOD MINING CO LLC		7/22/11				2

		3309		ET1527		MULESHOE PIT		OFTEDAL CONST INC		6/6/11		1/29/14		1

		3310		ET1535		BRIGHT		FULLER CONST INC		8/3/11				1

		3311		LE0295		OREGON GULCH		JONES, ROBERT		6/8/11				2

		3312		ET1525		LUNGREN		MOUNTAIN CONSTRUCTION CO		5/31/11				2

		3313		ET1531		WOOLINGTON PIT		MAGNA ENERGY SERV LLC		6/16/11		1/4/13		1

		3314		ET1530		FAHSHOLTZ		MULLINAX CONCRETE SERV CO INC		6/16/11		7/8/15		3

		3315		5 2/248				DAN HART PATROL SERV				1/7/15		3

		3316		ET1532		STOCKERT		HIGHLAND EXCAVATION & CONST INC		6/27/11				2

		3317		ET1541		SHARPE		SM ENERGY CO		9/9/11		12/9/15		1

		3318		ET1538		MILLEG		M J B EQUIPMENT LLC		8/30/11		7/22/14		2

		3319		DN0409		W BEAVER RIM		CAMECO RESOURCES (POWER RESOURCES INC DBA)		9/6/11				2

		3320		ET1533		UINTA DEVELOPMENT CO		BASIC ENERGY SERV LP		7/14/11				2

		3321		CN0156				COUNTY COAL CO LLC		7/21/11				3

		3322		ET1548		WEBER		LEE SAND & GRAVEL INC		1/3/12				1

		3323		ET1537		GIBBONS		C S Fry Construction		8/30/11				2

		3324		LE0296		POOR BOY BLACK BEAUTY		STONE WHOLESALE INC		3/19/12		11/24/14		1

		3325		ET1545		LUCKINBILL		KNIFE RIVER (JTL GROUP INC DBA)		11/16/11				2

		3326		ET1540		TRIPP		MELGAARD CONST CO INC		9/8/11				3

		3327		SP0812		LEUCITE		SEARLE BROS CONSTRUCTION CO		10/28/13				2

		3328		5 2/268				GOOD, BRIAN				2/11/14		2

		3329		ET1539		WEST		QUALITY AGG & CONST INC		8/8/11				3

		3330		DN0412		LANCE CREEK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3/13/12		4/7/14		1

		3331		ET1544		IRENE PIT		DICKAU GRADING LLC		11/14/11				1

		3332		D20LOA131		BLM		EKLUND, BEV & JERRY, ELLIOTT, MONTY, & WEIBEL, C		9/20/11		5/15/14		2

		3333		ET1542		SIMS		SIMS SHEEP CO LLC		9/19/11				2

		3334		CN0158				LINC ENERGY OPERATIONS INC		4/23/12		2/22/16		1

		3335		SP0794		BUFFALO RANCH PIT		QUALITY AGG & CONST INC		6/13/12				3

		3336		DN0410				TITAN IRON ORE CORP		11/2/11				1

		3337		ET1546		BRIGHT		PINNACLE MATERIALS LLC		11/22/11		9/24/13		1

		3338		ET1549		FRYE		BEMAS CONST INC		1/9/12				1

		3339		ET1550		BLM		C & B SAND & GRAVEL INC		2/7/12				1

		3340		CN0157		WILDCAT CREEK		HALL-ATLAS LLC		12/29/11		5/23/12		3

		3341		SP0822		WAGNER DRAW		MULLINAX CONCRETE SERV CO INC		7/8/15				3

		3342		ET1547		CAINES LAND & LIVESTOCK LP		CAINES, PHILIP		11/28/11				2

		3343		PT0803		WILLY GRAVEL PIT		BIG HORN REDI MIX INC		12/19/12				2

		3344		ET1551		BONE PIT		CROELL REDI MIX INC		2/24/12				1

		3345		ET1568		SLAGOWSKI		PALLESEN CONST INC		11/19/12				2

		3346		5 1/294		RULE PIT		CROELL REDI MIX INC				11/27/12		3

		3347		DN0413		INDIAN CREEK		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3/13/12				1

		3348		DN0414		HENRY PATTESON		STAKEHOLDER ENERGY LLC		3/27/12		1/4/16		1

		3349		DN0415		ALLEMAN RANCH		STAKEHOLDER ENERGY LLC		3/27/12		1/4/16		1

		3350		ET1561		BLM		SAMSON RESOURCES CO		6/22/12		8/6/12		2

		3351		ET1554		NEW SUNRISE		NEW SUNRISE LLC		3/2/12				1

		3352		ET1552		RIVER PIT		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		3/2/12				1

		3353		ET1553		MORTON PIT		WAGONHOUND LAND & LIVESTOCK CO LLC (AEN LP DBA)		3/2/12		3/15/16		1

		3354		ET1555		SHAWNEE #1		WESTERN SUNSET LLC		3/15/12				1

		3355		ET1556		STATE PIT		WESTERN SUNSET LLC		3/15/12				1

		3356		SP0823		BLACK BEAUTY MINE		STONE WHOLESALE INC		8/5/15				1

		3357		4 1/396		LOWER GAS HILLS MINE		STRATHMORE RESOURCES US LTD				11/20/12		2

		3358		5 1/310				SHEPHERD, GARY A						2

		3359		PT0818		CODY LUMBER PIT		CANYON CONCRETE SAND & GRAVEL LTD LLC		6/4/14				2

		3360		ET1557		DIETZLER		DIETZLER CONST CORP		4/24/12				1

		3361		SP0814		HUGHES PIT		ALTAVIEW CONCRETE (KILGORE COMPANIES LLC DBA)		2/12/14				2

		3362		ET1558		EPLER		PINE BLUFFS GRAVEL & EXCAVATING INC		5/22/12				1

		3363		ET1560		BOUSEMAN LIVESTOCK		NOBLE CONST INC		6/1/12				2

		3364		ET1559		STROCK PIT		B&M Sand & Gravel		5/22/12				1

		3365		ET1564		SMITH		LEIGH RANCH LLC		8/15/12				2

		3366		LE0298				MOSES, R JOHN		7/13/12				3

		3367		CN0159		OEDEKOVEN TRACT		BUCKSKIN MINING CO		8/15/12		9/4/13		3

		3368		LE0297		ROCK CREEK PROJECT		R C MINERAL & ROCK LLC		7/3/12				2

		3369		5 4/328		RUBY RANCH		CAMECO RESOURCES (POWER RESOURCES DBA)						3

		3370		SP0820				AGGREGATE SOLUTIONS LLC		1/2/15				3

		3371		5 2/330		OIL MOUNTAIN		ROCK SPRINGS MINERAL PROCESSING INC		5/29/12				1

		3372		LE0299		LABARGE SIMS		BASIC ENERGY SERV LP		11/16/12		9/19/14		2

		3373		DN0419		ALBANY CTY		MOUNTAIN CEMENT CO		8/20/12				1

		3374		PT0801		HENDRY QUARRY		MCGARVIN MOBERLY CONST CO		10/23/12				2

		3375		DN0417		WEST DIAMOND		STRATHMORE RESOURCES (US) LTD		8/20/12		11/7/14		2

		3376		ET1563		BLM		QUALITY AGG & CONST INC		7/17/12				3

		3377		SP0804		COLLINS QUARRY		PINE BLUFFS GRAVEL & EXCAVATING INC		2/27/13				1

		3378		DN0418		EAST DIAMOND PROPERTY		STRATHMORE RESOURCES (US) LTD		8/20/12		11/7/14		2

		3379		DN0416		LOST CREEK EAST		LOST CREEK ISR LLC		7/23/12				2

		3380		ET1562		COLLINS PIT		CROELL REDI-MIX INC		7/16/12				1

		3381		ET1566		BENTLEY		STRID MARBLE & GRANITE CO		10/2/12				1

		3382		LE0300		ESCAPEE #1		DEAN, LAWRENCE		6/13/13				2

		3383		5 6/340		LEUCITE HILLS		BLACK BUTTE COAL CO						2

		3384		5 2/341		POTTER		ROCK SPRINGS MINERAL PROCESSING				11/30/15		1

		3385		D20LOA132		MALAN HOMES		MALAN, CASEY		7/24/12		10/18/13		2

		3386		5 2/343				WEEDEN CONSTRUCTION LLC				9/4/12		1

		3387		DN0420		BLACK ROCK-GRANITE RDG-W SWEETHEART		INNOVATION EXPLORATION VENTURES LLC		8/27/12		8/19/16		2

		3388		ET1570		CORBET		PITT, TERRY R. CONST INC		12/21/12				1

		3389		5 6/347				STRATHMORE RESOURCES US LTD				6/7/13		2

		3390		SP0813		MULE SHOE PIT #1		OFTEDAL CONSTRUCTION INC		1/29/14				1

		3391		5 1/351		JUNIPER RIDGE		CROSSHAIR ENERGY CORP				12/21/12		1

		3392		DN0421		WEST SHIRLEY BASIN		CAMECO RESOURCES (POWER RESOURCES INC DBA)		3/14/13		9/17/15		1

		3393		ET1569		ULLERY		FULLER CONST INC		12/3/12				3

		3394		ET1565		CIRCLE PAVING PIT		WEEDEN CONST LLC		9/21/12				1

		3395		CN0160				RAMACO WY COAL CO LLC		9/28/12				3

		3396		ET1567		BARRACADE GRAVEL PIT		SAMSON RESOURCES CO		10/22/12				2

		3397		5 3/357				REES CONST CO						2

		3398		5 6/357				PEABODY POWDER RIVER MINING LLC				8/26/14		1

		3399		ET1571		WALL CREEK QUARRY		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		12/27/12				3

		3400		LE0301		CROWS NEXT		GUNYAN, RICHARD F		6/19/13		7/15/16		2

		3401		5 4/365				CROELL REDI-MIX INC				12/27/13		1

		3402		5 4/366		PLAINVIEW CEMETERY PIT		BENNETT, R S CONST CO INC				9/15/14		2

		3403		5 3/368		GAS HILLS		STRATHMORE RESOURCES US LTD				1/9/14		2

		3404		PT0816		RULE PIT		CROELL REDI-MIX INC		4/18/14				3

		3405		SP0811		SHAWNEE		PHILLIPS & JORDAN INC		9/24/13				1

		3406		D20LOA133		BLAZEN GAP QUARRY		TROUT UNLIMITED INC		11/21/12		4/16/14		2

		3407		5 3/376		PLEASANT		GORGE ROCK PRODUCTS						2

		3408		DN0422		ALLEMAND HENRY PATTERSON		STAKEHOLDER ENERGY LLC		3/28/13		1/25/17		1

		3409		ET1572		STONE YARD		STONE YARD LLC (THE)		3/14/13				1

		3410		DN0423		HORSE CREEK QUARRY		PINNACLE MATERIALS LLC				3/21/14		1

		3411		ET1577		BRIGHT		K & M Mining LLC		8/16/13				1

		3412		SP0805		SOUTH LINCOLN COUNTY		SOUTH LINCOLN COUNTY ROAD & BRIDGE DEPT				6/19/13		2

		3413		SP0806		WEST UINTA COUNTY		UINTA COUNTY ROAD & BRIDGE WEST				6/19/13		2

		3414		SP0807		BIG HORN COUNTY SOUTH		BIG HORN COUNTY SOUTH				6/20/13		2

		3415		5 4/400		Bright Pit		K & M Mining LLC						1

		3416		ET1574		FETTERMAN PIT		PHILLIPS & JORDAN INC		6/12/13		3/18/15		1

		3417		ET1573		J N PIT		MELGAARD CONST CO INC		6/4/13		10/3/13		3

		3418		SP0808				GROSCH, P E CONST INC		5/24/13				2

		3419		6 1/008				PYLE, CARROLL A				9/22/14		2

		3420		ET1575		DELAPP		MULLINAX CONCRETE SERV CO INC		6/25/13				3

		3421		6 6/008				ROSEBUD COAL SALES CO				2/19/14		1

		3422		ET1624				HOUT FENCING OF WY INC		10/13/16				1

		3423		LE0303		BLM		GYORVARY, STEPHEN		7/17/13				2

		3424		6 2/008				CAR-ABRAM JADE LLC				2/17/15		2

		3425		LE0302		BLM		LAIDLAW, GLENN		6/25/13		9/17/15		2

		3426		ET1576		HOMESTEAD ESTATE TRUST		CANYON CONCRETE SAND & GRAVEL LTD LLC		7/8/13		6/4/14		2

		3427		6 3/018				Portuguese Canyon Ranching Partners LP						1

		3428		ET1578		REESE		REESE, BRAD R		8/21/13				1

		3429		DN0424				ALBRECHT, CHARLES W		8/14/13		8/13/14		2

		3430		ET1582		ARROW-SHIELD PIT		ACE ENGINEERING INC		11/18/13				1

		3431		6 2/024				MARLATT, GORDON				10/28/13		1

		3432		6 2/025		BROOK		BROOK MINING CO LLC						3

		3433		ET1579		THALER PIT		WILLITS COMPANY INC		9/6/13				1

		3434		6 2/030				JUSTIN ANDERSEN				10/1/14		1

		3435		LE0312		MINERS DELIGHT PROJECT		X - MINERALS CORPORATION		9/18/15				2

		3436		ET1581		CIRCLE B LAND COMPANY HUFFORD LLC		CIRCLE B LAND COMPANY HUFFORD LLC		10/31/13				2

		3437		ET1580		JN PIT		MELGAARD CONST CO INC		10/15/13				3

		3438		CN0161		STATE		ANTELOPE COAL LLC		10/18/13				1

		3439		PT0829		TEN CLAIMS		WYO-BEN INC		9/30/16				2

		3440		ET1586		ANSELMI		MCMURRY READY-MIX CO		2/7/14				1

		3441		ET1585				ANDERSON, JESS D		1/30/14				3

		3442		6 6/038				CIRCLE B LAND CO HUFFORD LLC				10/28/13		2

		3443		ET1583		TD FARMS		MOUNTAIN CONSTRUCTION CO		12/9/13				2

		3444		6 6/040				K & M Mining LLC				11/5/13		1

		3445		ET1598		Werner		DAN HART PATROL SERVICE LLC		8/18/14				1

		3446		ET1584		CLARK PIT		MCGARVIN MOBERLY CONSTRUCTION CO		12/20/13				2

		3447		ET1587		REESE		REESE, BRAD R		3/4/14				1

		3448		6 1/048				CROELL REDI-MIX INC						1

		3449		DN0425		LOGAN & BATH		KIRKLAND CONSTRUCTION RLLP				2/25/16		1

		3450		ET1592		PTK PIT		RECYCLED MATERIALS LLC		4/4/14				1

		3451		ET1588		STATE LANDS		E A DESMARTEAU		3/11/14		11/25/16		1

		3452		ET1589		HILLEBY PIT		H & M HILLEBY TRUST		3/21/14		4/30/15		3

		3453		DN0426		BLM/ANADARKO		MOUNTAIN CEMENT CO		6/3/14		9/3/15		1

		3454		ET1590		MURPHY CREEK PIT		BLACK HILLS BENTONITE A LIMITED LIABILITY COMPANY		3/21/14				3

		3455		ET1591		COLLOID PIT		D/S TRUCKING LLC		3/31/14				3

		3456		6 1/064				M K SAND & GRAVEL LLC				4/24/14		1

		3457		6 4/067				MARTIN MARIETTA MATERIALS INC				10/22/15		1

		3458		LE0306				CEDAR RIM OPAL LLC		8/13/14				2

		3459		ET1593		RODUNER		RODUNER ROCK LLC		5/19/14				3

		3460		DN0427		ALLEMAND HENRY PATTERSON		STAKEHOLDER ENERGY LLC		6/10/14		1/25/17		1

		3461		LE0310				R D SAATHOFF		2/20/15				2

		3462		ET1594		BARLOW		WESTERN SUNSET LLC		5/23/14				3

		3463		ET1595		ALPHA WY LAND CO		LYNDE SCORIA LLC		6/12/14				3

		3464		LE0304		ROYAL CREEK CLAIMS		EKLUND, BEV		5/15/14				2

		3465		SP0821		Fetterman Pit		PHILLIPS & JORDAN INC		3/18/15				1

		3466		PT0825		STATE #1		WESTERN SUNSET LLC		11/30/15				1

		3467		6 6/080				X - MINERALS CORPORATION				7/30/15		2

		3468		LE0307		STATE		STUART GRIEVE		8/21/14				2

		3469		LE0305		BROKEN SHOVEL		JONES, ROBERT		7/1/14				2

		3470		ET1596		ADELS		OFTEDAL CONSTRUCTION INC		6/27/14				2

		3471		6 4/084		JAY PIT		BENTONITE PERFORMANCE MINERALS LLC						3

		3472		ET1597		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		8/6/14		2/29/16		3

		3473		DN0428		Davidson-Upper N Crow		WOLF ENERGY INC		6/23/14				1

		3474		6 5/087				WILLITS COMPANY INC				1/14/15		1

		3475		LE0308		BLM		ADAM GILLIAM		8/25/14				2

		3476		DN0429		BLACK JACK PROJECT		GFG RESOURCES INC.		8/6/14				2

		3477		DN0430		BALD MOUNTAIN PROJECT		GFG RESOURCES INC.		8/6/14				2

		3478		ET1614				FROST ROCK PRODUCTS CO		2/25/16				2

		3479		ET1602		TYSDAL PIT		TIMBERLINE SERVICES INC		11/7/14				3

		3480		ET1600		NELLIS CREEK LLC		HAMAKER EXCAVATION INC		10/20/14				1

		3481		ET1599		CARTER		QUALITY AGG & CONST INC		9/18/14				3

		3482		LE0309		BLM		NOEL WOOD		9/25/14				2

		3483		6 3/102				KEVIN FREESE				5/4/16		1

		3484		DN0434				MONOLITH MINERALS LLC		2/25/16				3

		3485		DN0432				BENTONITE PERFORMANCE MINERALS LLC		1/16/15				3

		3486		ET1601		STATE		WESTERN SUNSET LLC		10/27/14		1/6/16		1

		3487		DN0431		GREAT DIVIDE PROJECT		KENNECOTT EXPLORATION CO		10/8/14		9/8/15		2

		3488		SP0828				R S T SAND & GRAVEL		9/13/16				2

		3489		ET1603		MCMURRY		ELKHORN ROCKS, LLC		12/17/14				1

		3490		6 2/110				REESE, BRAD R				10/28/14		1

		3491		ET1604		ETCHEMENDY		DAN HART PATROL SERVICE LLC		1/26/15		10/13/16		1

		3492		ET1605		M&N PIT		M & N FIELD SERVICES LLC		3/3/15		5/5/15		1

		3493		6 4/118				CROCKETT, JON				5/6/15		2

		3494		SP0826		BROCK LIVESTOCK		MULLINAX CONCRETE SERVICE CO INC		2/29/16				3

		3495		6 4/129		CORBET PIT		TERRY R PITT CONSTRUCTION INC				6/22/15		1

		3496		ET1609				BONE, LARRY		5/6/15				1

		3497		DN0433				KNIFE RIVER (JTL GROUP INC DBA)		3/26/15				1

		3498		ET1606		COSNER PIT		WESTERN SUNSET LLC		3/26/15				3

		3499		ET1622				ACE ENGINEERING INC		8/9/16				1

		3500		6 4/136		BUCKHORN PIT		K & M Mining LLC						3

		3501		6 4/138				BONE, LARRY				3/11/15		1

		3502		ET1608				BIG HORN REDI MIX INC		4/30/15				2

		3503		LE0311				SCHULTZ RESOURCE MANAGEMENT, PLLC		5/27/15				1

		3504		6 4/142				HUGHES ENTERPRISES INC (DBA MIKES OILFIELD SERVICE)						2

		3505		6 2/144		CRYSTAL CARMEL MOCHA		STUART DOTY				8/22/16		2

		3506		ET1607				BURL'S BACKHOE SERVICE		4/30/15				2

		3507		6 5/148		SEVENTY-SIX CREEK		BENTONITE PERFORMANCE MINERALS LLC						3

		3508		ET1610		EGBERT PIT		CROELL REDI MIX CO		7/2/15				1

		3509		6 6/149				GUNYAN, RICHARD F				10/19/15		2

		3510		6 3/155				TOLSA WYOMING BENTONITE CORP						1

		3511		6 1/161		ZEZAS PIT		MELGAARD CONST CO INC						3

		3512		6 2/155				PITT, TERRY R. CONST INC						1

		3513		6 4/165				HOWE, DOUG				4/27/16		1

		3514		ET1615				MELGAARD CONST CO INC		2/25/16				3

		3515		ET1611				KAINOS RESOURCES, LLC		9/11/15				3

		3516		LE0314				ALBRECHT, CHARLES W						2

		3517		LE0313				CAMERON TREMBATH		10/20/15				1

		3518		ET1613				HARRIS TRUCKING & CONST CO		12/18/15				2

		3519		ET1623		ULLERY TABLETOP PIT		MAX MORRIS, INC		9/19/16				3

		3520		6 1/179		FETTERMAN PIT		PHILLIPS & JORDAN INC						1

		3521		6 2/180				MONTY ELLIOT						2

		3522		6 5/183		ELM PIT		ENERGY BASIN CONST LLC						3

		3523		ET1617		ARAMBEL PIT		MULLINAX CONCRETE SERVICE CO INC		5/20/16				3

		3524		SP0831		Bates Creek Pit		MOBILE CONCRETE INC						1

		3525		6 5/187				ALAN MERRITT						2

		3526		6 1/188		SHIRLEY BASIN ISR PROJECT		PATHFINDER MINES CORP						1

		3527		SP0827				WORLAND, CITY OF						2

		3528		SP0830				HERITAGE MATERIAL & SUPPLY LLC		1/27/17				1

		3529		6 3/192				BIG HORN REDI MIX INC						2

		3530		ET1616		EATONS RANCH PIT		WAGNER RANCH SERVICES LLC		4/13/16				3

		3531		6 3/197		LUCKY STRIKE		BENTONITE PERFORMANCE MINERALS LLC						3

		3532		PT0832		NORTH RAWLINS QUARRY		MCMURRY READY-MIX CO						1

		3533		ET1620				MCMURRY READY-MIX CO		6/2/16				1

		3534		ET1618				WESTERN SUNSET LLC				9/9/16		3

		3535		ET1619				CROELL REDI-MIX INC		6/2/16				1

		3536		ET1621				KNIFE RIVER (JTL GROUP INC DBA)		6/13/16				1

		3537		ET1626		STATE PIT		STONE YARD LLC (THE)		12/2/16				3

		3538		LE0316				RED PEAK RESOURCES LLC		9/23/16				1

		3539		LE0315		MIKE #1 CLAIMS		GUNYAN, RICHARD F						2

		3540		ET1625				STRID MARBLE & GRANITE CO						1

		3541		6 2/224				CEDAR RIM OPAL LLC						2

		3542		6 6/226		JAY GRAVEL PIT		BENTONITE PERFORMANCE MINERALS LLC				8/19/16		3

		3543		DN0435				KNIFE RIVER (JTL GROUP INC DBA)		1/24/17				1

		3544		6 6/236		BECKTON # 2		MULLINAX CONCRETE SERV CO INC						3

		3545		ET1629				Willits Aggregates Inc						1

		3546		ET1628		KOBIELUSZ PIT		WYO GROUP CONSTRUCTION LLC		2/24/17				3

		3547		ET1627				Tillett, John P.		3/2/17				2

		3548		DN0436				CROELL, INC		4/4/17				3

		3549		6 6/244				WYODAK ENERGY SERVICES LLC						3

		3550		6 3/252		BLUE BUTTE RANCH PIT		MELGAARD CONST CO INC						3

		3551		6 4/252				Fattore, Aaron						2

		3552		6 4/254				ANTLERS RANCH INC.						2









Permit Number Mine Name Company Name Initial Operation Term Date
1 CN0001 BRANSON, D H 1/3/1980 8/30/1983

2 CN0002
KINGS POINT 
ENERGY INC 1/15/1980 1/15/1987

3 CN0003
KIEWIT MINING & 
ENGINEERING CO 1/16/1980 11/4/1985

4 CN0004 RUBY DRILLING CO 1/16/1980 2/6/1984

5 CN0005
KINGS POINT 
ENERGY INC 1/29/1980 5/20/1987

6 CN0006
KERR MCGEE COAL 
CORP 1/31/1980 9/2/1987

7 CN0007 GRACE, W R & CO 2/5/1980 6/29/1981
8 CN0008 TEXACO INC 2/6/1980 4/14/1983
9 CN0009 ARK LAND CO 2/6/1980

10 CN0010
RESOURCE EXPL & 
MINING INC 2/7/1980 5/14/1985

11 CN0011
KINGS POINT 
ENERGY INC 2/7/1980 6/22/2005

12 CN0012
RESOURCE EXPL & 
MINING INC 2/21/1980 11/29/1983

13 CN0013

PITTSBURG & 
MIDWAY COAL 
MINING CO (THE) 2/25/1980 4/12/1988

14 CN0014 ABBOTT, C J INC 3/10/1980 12/8/1983

15 CN0015
ANADARKO 
HOLDING CO 3/31/1980

16 CN0016 MOBIL OIL CORP 4/7/1980 1/8/1990
17 CN0017 MAPCO INC 4/11/1980 4/14/1983

18 CN0018
ATLANTIC 
RICHFIELD CO 4/11/1980 9/2/1983

19 CN0019

EXXON COAL 
RESOURCES USA 
INC 4/22/1980 5/29/1984

20 CN0020
BELCO 
PETROLEUM CORP 5/1/1980 1/3/1986

21 CN0021
ANTELOPE COAL 
CO 5/19/1980 11/29/1984

22 CN0022
CARTER MINING 
CO (THE) 5/27/1980 7/12/1983

23 CN0023 SHELL MINING CO 6/2/1980 7/11/1995

24 CN0024 SHELL MINING CO 6/20/1980 10/2/1985



25 CN0025
SUNOCO ENERGY 
DEVELOPMENT CO 6/2/1980 7/1/1985

26 CN0026
SUNOCO ENERGY 
DEVELOPMENT CO 6/2/1980 7/1/1985

27 CN0027
ENERGY 
DEVELOPMENT CO 6/12/1980 4/30/1986

28 CN0028
ENERGY 
DEVELOPMENT CO 6/12/1980 7/8/1983

29 CN0029 F M C CORP 6/23/1980 10/2/2006

30 CN0030
SHERIDAN 
ENTERPRISES INC 7/20/1980 2/9/1984

31 CN0031
THUNDER BASIN 
COAL CO 7/28/1980 12/12/1997

32 CN0032
AMOCO 
MINERALS CO 7/28/1980 8/4/1986

33 CN0033
KIEWIT MINING & 
ENGINEERING CO 8/18/1980 11/5/2009

34 CN0034
FORT UNION MINE 
PARTNERSHIP 8/25/1980 5/18/1990

35 CN0035
ENERGY 
DEVELOPMENT CO 8/25/1980 5/22/2008

36 CN0036 CITIES SERV CO 9/11/1980 11/29/1983

37 CN0037
EXTRACTIVE FUELS 
INC 10/1/1980 5/23/1988

38 CN0038
CHEROKEE COAL 
CO 10/1/1980 1/25/1982

39 CN0039
SHERIDAN 
ENTERPRISES INC 10/1/1980 2/9/1984

40 CN0040 CHEVRON USA INC 12/3/1980 11/23/1981
41 CN0041 GETTY OIL CO 1/5/1981 1/5/1982

42 CN0042
CARTER MINING 
CO (THE) 3/6/1981 12/8/1983

43 CN0043 U S NICKEL CORP 3/27/1981 10/16/1986

44 CN0044

EXXON COAL 
RESOURCES USA 
INC 4/14/1981 6/17/1985

45 CN0045 LOAD ASSOCIATES 5/11/1981 7/15/1983

46 CN0046
THUNDER BASIN 
COAL CO 5/14/1981 7/11/1995

47 CN0047 UTAH INTL INC 5/26/1981 12/8/1983



48 CN0048

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 5/27/1981 12/27/1985

49 CN0049
GLENROCK COAL 
CO 6/16/1981 12/3/2002

50 CN0050
SUNOCO ENERGY 
DEVELOPMENT CO 6/16/1981 5/15/1984

51 CN0051
SUNOCO ENERGY 
DEVELOPMENT CO 6/16/1981 5/15/1984

52 CN0052 ROYAL LAND CO 7/6/1981 9/28/1983

53 CN0053
ATLANTIC 
RICHFIELD CO 7/6/1981 6/18/1984

54 CN0054
SHERIDAN 
ENTERPRISES INC 7/27/1981 2/10/1992

55 CN0055 MOBIL OIL CORP 8/13/1981 5/1/1985

56 CN0056
NORTHWESTERN 
RESOURCES CO 8/13/1981 8/10/1987

57 CN0057
ELDORADO EXPL 
INC 3/12/1982 9/16/1997

58 CN0058 PEABODY COAL CO 4/26/1982 1/4/1985
59 CN0059 ARROYO, JOSE C 5/13/1982 6/11/1984
60 CN0060 C T D INC 5/24/1982 8/30/1985

61 CN0061
SPARROW COAL 
INC 5/25/1982 7/24/1984

62 CN0062
BELCO 
PETROLEUM CORP 6/14/1982 1/19/1985

63 CN0063

PITTSBURG & 
MIDWAY COAL 
MINING CO (THE) 7/29/1982 10/5/1984

64 CN0064 SHELL MINING CO 8/10/1982 9/30/1985
65 CN0065 ARK LAND CO 8/24/1982 10/11/2007

66 CN0066

PITTSBURG & 
MIDWAY COAL 
MINING CO (THE) 10/5/1982 8/26/1987

67 CN0067
GULF RESEARCH & 
DEVELOPMENT CO 10/27/1982 12/4/1985

68 CN0068
GULF RESEARCH & 
DEVELOPMENT CO 10/27/1982 12/4/1985



69 CN0069
NORTH ANTELOPE 
COAL CO 2/25/1983 1/4/1985

70 CN0070 ARK LAND CO 3/4/1983 7/7/1994
71 CN0071 AMAX COAL CO 4/18/1983 8/24/1994
72 CN0072 AMAX COAL CO 4/14/1983 1/5/1990
73 CN0073 U S BLM 5/18/1983 1/19/1985

74 CN0074
ROCHELLE COAL 
CO 7/20/1983 1/4/1985

75 CN0075 ARK LAND CO 7/21/1983 2/19/1987
76 CN0076 U S BLM 7/28/1983 1/19/1985
77 CN0077 U S BLM 8/2/1983 1/7/2013

78 CN0078
BLACK BUTTE 
COAL CO 8/23/1983 2/22/1993

79 CN0079
CARTER MINING 
CO (THE) 8/23/1983 6/19/1989

80 CN0080
PHILLIPS 
PETROLEUM CO 9/22/1983 8/28/1987

81 CN0081 KEELINE NEIL BUTTE CO 9/30/1983 6/29/1995

82 CN0082
TEXAS ENERGY 
SERV INC 10/26/1983 4/2/1992

83 CN0083
ROCHELLE COAL 
CO 11/29/1983 1/4/1984

84 CN0084

PITTSBURG & 
MIDWAY COAL 
MINING CO (THE) 4/30/1984 12/28/2000

85 CN0085
ANADARKO 
HOLDING CO 5/21/1984

86 CN0086
REYNOLDS METAL 
CO 6/7/1984 6/1/1989

87 CN0087
WYOMING 
MINING INC 8/7/1984 4/29/1986

88 CN0088 ARK LAND CO 11/13/1984 4/8/1986

89 CN0089
ATLANTIC 
RICHFIELD CO 11/16/1984 8/31/1987

90 CN0090 ARK LAND CO 12/21/1984 10/16/1986

91 CN0091
POWDER RIVER 
COAL LLC 12/24/1984 10/12/2010

92 CN0092
ROCHELLE COAL 
CO 12/24/1984 5/14/1999

93 CN0093
NORTH ANTELOPE 
COAL CO 12/24/1984 5/14/1999

94 CN0094 BECOR INC 3/20/1984 8/10/1992

95 CN0095
CORDERO MINING 
CO 7/17/1985 2/27/1991

96 CN0096
BLACK BUTTE 
COAL CO 9/17/1985



97 CN0097

EXXON COAL 
RESOURCES USA 
INC 9/17/1985 10/16/1986

98 CN0098 U S BLM 9/26/1985 11/14/1986
99 CN0099 U S BLM 5/19/1986 1/26/2006

100 CN0100 U S BLM 6/4/1986 7/30/2002

101 CN0101
STEARNS 
CATALYTIC CORP 7/1/1986 12/21/1987

102 CN0102

NORTH DAKOTA 
MINING 
RESOURCES 7/1/1986 3/24/1987

103 CN0103

NORTH DAKOTA 
MINING 
RESOURCES 7/1/1986 1/7/1987

104 CN0104

NORTH DAKOTA 
MINING 
RESOURCES 7/1/1986 5/18/2009

105 CN0105
KERR MCGEE COAL 
CORP 12/23/1986 6/15/1989

106 CN0106
HORIZONS WEST 
INC 1/8/1987 6/8/1988

107 CN0107 ARK LAND CO 2/19/1987 1/15/2010

108 CN0108
ROCKEFELLER, 
LAURANCE S 5/8/1987 2/4/1988

109 CN0109
BLACK BUTTE 
COAL CO 7/1/1987 8/14/1991

110 CN0110 U S BLM 8/25/1987 12/22/2009

111 CN0111
CARBON COUNTY 
UCG INC 12/21/1987 9/19/2007

112 CN0112
UNIVERSITY OF 
WY (THE) 11/30/1987 9/14/1992

113 CN0113 TRITON COAL CO 6/27/1988 3/28/1995

114 CN0114
BLACK BUTTE 
COAL CO 9/5/1988 8/17/1992

115 CN0115 WYMO FUELS INC 4/12/1989 1/12/1999

116 CN0116 BRIDGER COAL CO 8/24/1989

117 CN0117
SHOSHONE COAL 
CORP 8/30/1989 10/5/2012

118 CN0118 BRIDGER COAL CO 3/30/1990

119 CN0119
NORTHWESTERN 
RESOURCES CO 3/30/1990 5/7/1998

120 CN0120 PRONGHORN
CONSOLIDATION 
COAL CO 10/8/1990 9/2/2011



121 CN0121
ROSEBUD COAL 
SALES CO 11/9/1990 12/6/2010

122 CN0122 LION COAL CO 2/11/1992 1/18/2001

123 CN0123
ANTELOPE COAL 
LLC 8/10/1992 10/2/2013

124 CN0124 TEXACO INC 5/7/1993 11/9/1994

125 CN0125
THUNDER BASIN 
COAL CO LLC 3/15/1995 10/6/1998

126 CN0126 BRIDGER COAL CO 7/27/1995

127 CN0127
WASATCH COAL 
LLC 2/26/1998 8/4/1998

128 CN0128
THUNDER BASIN 
COAL CO LLC 5/7/1999 3/6/2006

129 CN0129
TRITON COAL CO 
LLC 7/12/1999 12/7/2004

130 CN0130 BRIDGER COAL CO 8/9/2000

131 D10LOA001 THOMAS, JOHN E 2/16/1989

132 D10LOA010 HARAK, JAMES 7/11/1995

133 D10LOA011 COX, JOE 7/11/1995

134 D10LOA012 COOK, ARNOLD G 7/11/1995

135 D10LOA013
SODERBERG 
MASONRY INC 9/25/1989 10/22/1990

136 D10LOA014

CASPER, CITY OF 
BOARD OF PUBLIC 
UTILITIES 7/5/1995

137 D10LOA015 DAVIS, ROBERT B 7/11/1995

138 D10LOA016 GEORGIO, JOSEPH 7/11/1998

139 D10LOA017 SINCLAIR OIL CORP 6/27/1995

140 D10LOA018 ALLRED, PAUL 7/11/1995

141 D10LOA019 MAUPIN, GREG 7/11/1995

142 D10LOA002
GEMENIC 
ENTERPRISES 7/5/1995

143 D10LOA020
LIEN, PETE & SONS 
INC 8/2/1990 3/13/1991

144 D10LOA021

UNION PACIFIC 
RESOURCES 
MINERALS 7/5/1995



145 D10LOA022
LIEN, PETE & SONS 
INC 2/26/1991

146 D10LOA023 BASINS INC 7/5/1995

147 D10LOA024 VONRIESEN, DALE 6/12/1995

148 D10LOA025
SHINNEMAN, 
GARY P 7/11/1995

149 D10LOA026
WEDLOCK, 
STANLEY L 7/11/1995

150 D10LOA027
KEHN, DON CONST 
INC 7/5/1995

151 D10LOA028
SUNRISE STONE 
INC 3/30/1992

152 D10LOA029 LARRYS INC 3/24/1992

153 D10LOA003
BLACK HILLS 
LIGNITE 6/27/1995

154 D10LOA030
MARTIN, 
WALLACE 6/18/1992

155 D10LOA031
WERBER, 
KRISTOPHER 6/18/1992

156 D10LOA032 BULMAM, DALE 6/18/1992

157 D10LOA033
HELMS, GEORGE & 
BERT 6/18/1992

158 D10LOA034 HART, DON L 7/11/1995

159 D10LOA035
BANKS, STEPHEN 
& WARNE, WADE 6/18/1992

160 D10LOA036 HAMBLIN, ERNEST 6/9/2004 6/18/1992

161 D10LOA037 ROEHR, CHARLES E 6/18/1992

162 D10LOA038

PITMAN, ANDY & 
WEBSTER, JAMES 
D 6/18/1992

163 D10LOA039
FINNELL, LARRY & 
BEAM, JOHN ETC 7/11/1995

164 D10LOA004 CARPENTER, M E 7/5/1995

165 D10LOA040 GO FER ASSN 7/11/1995

166 D10LOA041 RITCHIE, CRAIG 7/11/1993

167 D10LOA042 FORTIN, DUANE 7/11/1995

168 D10LOA043

EPPENDANY, 
DALE/SCHUMACH
ER, DAN ET 7/11/1995



169 D10LOA044 SHIELDS, W C 7/11/1995

170 D10LOA045 PARKES, RALPH 7/11/1995

171 D10LOA046

MID CONTINENT 
INDUSTRIAL RAIL 
PARK 11/28/2000

172 D10LOA047 SODERBERG, PAUL 12/1/1997 2/14/2001

173 D10LOA048
FLYING DIAMOND 
RANCH 4/3/1998 5/10/2000

174 D10LOA049
DUNLAP, TOM & 
RONEL 6/2/1997 3/3/2000

175 D10LOA005
GUERNSEY STONE 
& CONST CO 1/21/1988

176 D10LOA050 MAY, DONALD 12/28/1999 9/17/2002

177 D10LOA051
DIMENSIONAL 
STONE EXPL INC 10/4/1998 4/14/2003

178 D10LOA052

PLATTE COUNTY 
CONCRETE & 
STONE 10/9/1998 8/13/2008

179 D10LOA053
MONTER, 
HERMAN 10/13/1998 3/3/2000

180 D10LOA054 GALLEGOS, RICKY 11/13/1998 9/14/2004

181 D10LOA055
WAGONHOUND 
LAND LIVESTOCK 7/16/1999 10/5/2000

182 D10LOA056
COLORADO 
SCHOOL OF MINES 7/23/1999 4/18/2000

183 D10LOA057
UNIVERSITY OF 
WY (THE) 11/1/1999 11/28/2000

184 D10LOA058
STORJOHANN, 
DANIEL 11/11/1999 1/2/2003

185 D10LOA059
RISSLER & 
MCMURRY CO 12/17/1999 5/29/2002

186 D10LOA006 BURTON, ED 7/5/1995

187 D10LOA060
RETEC GROUP 
INC/BP AMOCO 3/3/2000 5/28/2002

188 D10LOA061 SERVOSS, TOBY 4/21/2000 1/16/2008

189 D10LOA062
MENTER SAND & 
GRAVEL CO 7/27/2000 7/9/2008

190 D10LOA063 YATES, RICHARD 8/25/2000 11/20/2001

191 D10LOA007 DODGE, TYLER 7/5/1995



192 D10LOA008
CHESNEY, GEORGE 
L 7/5/1995

193 D10LOA009 JOHNSON, TERRY 7/11/1995

194 D20LOA001 MORRIS, JAMES H 11/29/1988

195 D20LOA010 PHILLIPS, RICHARD 6/2/1984

196 D20LOA100 JOHNSON, STEVE 3/4/1997

197 D20LOA101 BROWN, CARL L 3/4/1997

198 D20LOA102
WEDLOCK, 
STANLEY L 6/6/1995

199 D20LOA103
CLAYBURN, LARON 
J 6/6/1995

200 D20LOA104
SANDERS, 
DONALD E 6/2/1997

201 D20LOA105
MARBOE, CLAY & 
ARLAND, RONALD 7/8/1997

202 D20LOA106
RICE KILROY 
CONST CO INC 7/17/1996 6/7/2010

203 D20LOA107 HANSEN, DALE A 8/9/1996 4/1/1999

204 D20LOA108
ROBERTS, 
MATTHEW 8/20/1996 10/12/2006

205 D20LOA109 WRIGHT, LEE 6/2/1997 8/14/2000

206 D20LOA011 SMITH, ROBERT J 6/30/1985

207 D20LOA110
OWEN 
EXCAVATION INC 7/7/1999

208 D20LOA111
WYOMING GAME 
& FISH DEPT 2/17/1999 2/5/2014

209 D20LOA112 HANSEN, DALE A 4/14/1999 12/26/2000

210 D20LOA113 POWELL, CITY OF 6/29/1999 4/9/2014

211 D20LOA012

WYOMING 
MINING & 
ASSOCIATES 7/9/1985

212 D20LOA013
GRAHAM 
RESOURCES 9/26/1998

213 D20LOA014 EXXON 6/25/1986

214 D20LOA015 COUEY, RICK 9/1/1986

215 D20LOA016 HEISS, WILLIAM N 9/20/1985



216 D20LOA017 TAYLOR CONST CO 11/15/1985

217 D20LOA018 LAYOS INC 11/26/1985

218 D20LOA019
WESTERN 
NUCLEAR INC 2/16/1988

219 D20LOA002 LISON, JOSEPH J 10/6/1995

220 D20LOA020 SIMS, J L 3/7/1985 4/8/2008

221 D20LOA021 ANSELMI, PAUL 6/4/1987

222 D20LOA022 KENNEDY, RANDY 5/15/1986

223 D20LOA023 PEAVLER, EARL 12/31/1985

224 D20LOA024
CONTINENTAL 
CONST 6/4/1986

225 D20LOA025
LOVATO, 
RAYMOND L 5/11/1989

226 D20LOA027
OPAL CONST CO 
INC 11/22/1986

227 D20LOA028 HOBACK REALTY 11/4/1992

228 D20LOA029
CUNNINGHAM. 
MICKEY 7/23/1990

229 D20LOA003 HUSTED, BOB 5/10/1990

230 D20LOA030 TAYLOR, JOHN 2/4/1988

231 D20LOA031 MARCUS, ROBER 3/2/1993

232 D20LOA032 MANLEY, MILES 9/11/1988

233 D20LOA033 MCMANUS, B T 4/27/1993

234 D20LOA034 MATTHEWS, KIM 3/25/1987

235 D20LOA035 CHALLINOR, LEE 1/31/2001

236 D20LOA036 LEGG, DONALD 7/8/1997

237 D20LOA037 OMARA, LARRY 7/24/1986 4/8/2008

238 D20LOA038 WARD, JERRY F 10/25/1993

239 D20LOA039 PEARSON, DUANE 9/20/1995

240 D20LOA004 ESTES, JOHN H 7/10/1991



241 D20LOA040 SALAZOR, TONY 7/8/1991

242 D20LOA041 BOBO, EDGAR 1/11/1988

243 D20LOA042 RIDDLE, M 5/3/1990

244 D20LOA043
SALVESON CONST 
CO 6/20/1988

245 D20LOA044 BLOSSOM, RON 2/28/1997

246 D20LOA045 GEVING, RICHARD 9/13/1989

247 D20LOA046 COOK, ROBERT 6/8/1988

248 D20LOA047 BROCK, AVON 9/20/1995

249 D20LOA048 JURGENS, LARRY 10/21/1987 4/7/2008

250 D20LOA049
YONKEE, RUTH 
CLAIRE 8/1/1991

251 D20LOA005 GYORVARY, S 3/20/1990

252 D20LOA050 WIRTH, RON 6/20/1988

253 D20LOA051
HAYWARD, 
HARLEY 8/27/1991

254 D20LOA052 GRAY, JARY 4/7/1993

255 D20LOA053 GARNER, PAUL 4/8/1991

256 D20LOA054
DOUBLE J MINING 
GROVE 3/7/1997

257 D20LOA055 RAETZ, JAMES 4/16/1990

258 D20LOA056
SHOSHONE 
NATIONAL FOREST 6/17/1991

259 D20LOA057
HUDSON, TOWN 
OF 9/6/1988 4/9/2014

260 D20LOA058 WILSON, BOB 4/8/1997

261 D20LOA059
COLORADO 
INTERSTATE GAS 3/2/1993

262 D20LOA006
WILLIAMS, GRIFF 
CO 3/1/1984

263 D20LOA060 STAR VALLEY 12/17/1991

264 D20LOA061 CADY, KEITH 6/6/1990



265 D20LOA062

SPECIAL 
RESOURCE 
MANAGEMENT 10/5/1993

266 D20LOA063
HOMESTEAD 
DRILLING CO 2/28/1997

267 D20LOA064 RODIACK, JOHN C 3/4/1997

268 D20LOA065 KRMPOTICH, JACK 11/1/1994

269 D20LOA066
COSGROVE, 
RICHARD C 11/26/1991

270 D20LOA067 MCKEE, JOHN 7/7/1992

271 D20LOA068 ALLRED, PAUL 3/5/1997

272 D20LOA069 KILIAN, FRANK 2/23/1993

273 D20LOA007
EXXON/SHUTE 
CREEK 8/16/1985

274 D20LOA070 SKINNER, HOLLY 3/6/1995

275 D20LOA071 SIMS, LARRY K 6/15/1991 10/11/2006

276 D20LOA072
KRESL HOTZ, 
STEVE 5/14/1992

277 D20LOA073 KWIATOSKI, DON 8/19/1993

278 D20LOA074 OMARA, LARRY 9/13/1996

279 D20LOA075
COSGROVE, 
RICHARD C 1/29/1992 7/11/2007

280 D20LOA076 GANSWICH, BILL 11/6/1995

281 D20LOA077
RICE ENTERPRISES 
INC 9/8/1997

282 D20LOA078
STERNBERG, 
DONALD 3/3/1997

283 D20LOA079
PETERSON, 
SAMUEL E 8/6/1998

284 D20LOA008
NEUMANN, MIKE 
REME CO 9/2/1986

285 D20LOA080
VALLEY CONST CO 
INC 8/4/1993 6/15/2009

286 D20LOA081

HARRISON, 
MARVIN & 
BRYMER, JIM 3/4/1997

287 D20LOA082 WHITMORE, H B 10/11/1996

288 D20LOA083
FULLER, DOUGLAS 
P 8/27/1993 10/30/2006



289 D20LOA084 TUTTLE, SCOTT 9/1/1993 2/1/2010

290 D20LOA085
PEMBLETON, 
JAMES W 8/13/1996

291 D20LOA086
SEARLE BROS 
CONST CO 2/7/1997

292 D20LOA087
GRAHAM, 
CHARLES R 3/2/1995

293 D20LOA088 STEFFEY, PAULE 4/25/1994 4/8/2008

294 D20LOA089 PRESHO, BILL 5/13/1997

295 D20LOA009 BROWALL, SAM 3/24/1993

296 D20LOA090
MCDONALD, 
SHERMAN 2/28/1997

297 D20LOA091 MIRCI, PAUL 2/28/1997

298 D20LOA092 KADRMAS, RON 2/28/1997

299 D20LOA093
WIRTH, RON & 
IRWIN, DARRELL 3/4/1997

300 D20LOA094
OSTERBRINK, 
JOSEPH 6/9/1995

301 D20LOA095 BENNETT, BOB 3/4/1997

302 D20LOA096
BROOKS, JERRY & 
WISHERT, JACQUIE 3/4/1997

303 D20LOA097 CAMERON, DAN 6/6/1995

304 D20LOA098

YORK, GERALD & 
CRIOLEBAUGH, 
DARRELL 3/4/1997

305 D20LOA099 PHILLIPS, SUSAN 3/4/1997

306 D20LOA026
HAMILTON, 
CHARLES S 3/20/1991

307 D30LOA001 TENKE, WILMA 7/20/1993

308 D30LOA002
HOME 
PETROLEUM 5/2/1988

309 D30LOA003
LONESOME 
COUNTRY LTD 1/24/1989

310 D30LOA004
OFTEDAL, E H & 
SONS INC 2/10/1988

311 D30LOA005
KISSACK WATER & 
OIL SERV INC 10/13/1988

312 D30LOA006 GANTZ, RANDY 6/12/1989



313 D30LOA007 RAPID CONST CO 10/23/1990

314 D30LOA008 RAPID CONST CO 3/26/1990

315 D30LOA009 RAPID CONST CO 3/26/1990

316 D30LOA010 COLLINS, JOE P 2/6/1987

317 D30LOA011 SIMS CORP 1/24/1989

318 D30LOA012 WIRTH, RON 6/20/1990

319 D30LOA013 RANCH, TODD 6/8/1990

320 D30LOA014
ENERGY 
CONTRACTORS 7/10/1989

321 D30LOA015
FLETCHER CONST 
CO 12/19/1989

322 D30LOA016
COSGROVE, 
RICHARD C 11/21/1994

323 D30LOA017 WIRTH, RON 1/13/1992

324 D30LOA018 SHOSTEN, BILL 1/13/1992

325 D30LOA019
BOWERS, WAYNE J 
& SHERYL L 12/1/1994

326 D30LOA020 DIEFEL, RANDY 9/30/1991

327 D30LOA021

MULLINAX 
CONCRETE SERV 
CO INC 8/11/1995

328 D30LOA022 WIRTH, RON 4/4/1996

329 D30LOA023 WIRTH, RON 9/1/1994

330 D30LOA024 DIEFEL, RANDY 11/21/1994

331 D30LOA025
FLAHIVE OIL & 
GAS LLC 9/2/1997

332 D30LOA026

CRAZY WOMAN 
WATERSHED 
IMPROVEMENT 6/12/1997

333 D30LOA027
FRANKS DELIVERY 
SERV 7/11/1995

334 D30LOA028 HIENERT, EVERETT 6/12/1997

335 D30LOA029
WYOMING STONE 
LLC 10/21/1997

336 D30LOA030 LARRYS INC 12/21/2001



337 D30LOA031
WYOMING STONE 
LLC 1/26/2001

338 D30LOA032 SWINGHOLM, BOB 2/7/2001

339 DN0001 J & P CORP 12/31/1979 11/7/1984

340 DN0002 U S ENERGY CORP 1/3/1980 8/29/1984

341 DN0003
ENERGY FUELS 
NUCLEAR INC 1/16/1980 11/13/2007

342 DN0004
FERRET EXPL CO 
INC 1/18/1980 11/18/1986

343 DN0005
ROBERT MINERALS 
INC 1/29/1980 8/7/1985

344 DN0006
CLASSIC MINING 
CORP 1/31/1980 2/24/1983

345 DN0007
FREEPORT EXPL 
CO 1/30/1980 8/6/1985

346 DN0008
FREEPORT EXPL 
CO 1/31/1980 6/24/1986

347 DN0009
NUCLEAR 
DYNAMICS INC 1/31/1980 2/6/1984

348 DN0010
NUCLEAR 
DYNAMICS INC 1/30/1980 2/6/1984

349 DN0011
GENERAL 
ATOMICS 1/31/1980 8/28/1992

350 DN0012
ARIZONA PUBLIC 
SERV CO 2/4/1980 12/23/1980

351 DN0013
GROTH MINERALS 
CORP 2/4/1980 7/28/1982

352 DN0014
ADOBE OIL & GAS 
CORP 2/5/1980 9/10/1985

353 DN0015
ADOBE 
RESOURCES CORP 2/5/1980 5/20/1987

354 DN0016
FREMONT ENERGY 
CORP 2/5/1980 10/4/1983

355 DN0017 ENSERCH EXPL INC 2/7/1980 5/6/1985

356 DN0018
EXXON MINERALS 
CO USA 2/11/1980 12/10/1987

357 DN0019
EXXON MINERALS 
CO USA 2/11/1980 10/30/1987

358 DN0020
HOMESTAKE 
MINING CO 2/12/1980 10/27/1987

359 DN0021
B H P PETROLEUM 
INC 2/15/1980 8/24/1987

360 DN0022
GENERAL 
ATOMICS 2/21/1980 10/2/1992



361 DN0023
UNION OIL CO OF 
CA 2/21/1980 11/12/1984

362 DN0024
CLASSIC MINING 
CORP 2/21/1980 11/29/1984

363 DN0025
UNION OIL CO OF 
CA 2/21/1980 10/19/1982

364 DN0026
EXXON MINERALS 
CO USA 2/21/1980 10/26/1987

365 DN0027
EXXON MINERALS 
CO USA 2/21/1980 2/12/1985

366 DN0028
UNION OIL CO OF 
CA 2/25/1980 4/3/2003

367 DN0029
URANGESELLSCHA
FT USA INC 3/11/1980 2/5/1981

368 DN0030
OGLE PETROLEUM 
INC 3/11/1980 10/17/2007

369 DN0031
WESTERN 
NUCLEAR INC 3/11/1980 1/8/1990

370 DN0032 TENNECO OIL CO 3/18/1980 8/1/1988

371 DN0033 C F & I STEEL CORP 3/21/1980 12/12/1983

372 DN0034
UNIVERSAL FUELS 
CO 3/21/1980 2/13/1996

373 DN0035
WESTINGHOUSE 
ELECTRIC CORP 3/21/1980 9/23/1987

374 DN0036
PIONEER NUCLEAR 
INC 3/31/1980 3/30/1983

375 DN0037
PIONEER NUCLEAR 
INC 3/31/1980 6/17/1986

376 DN0038
PIONEER NUCLEAR 
INC 3/31/1980 3/30/1983

377 DN0039
PIONEER NUCLEAR 
INC 3/31/1980 6/17/1986

378 DN0040
SANTA FE 
MINERALS 3/31/1980 12/9/1983

379 DN0041

URANIUM 
RESOURCES & 
DEVELOPMENT CO 3/31/1980 9/30/1980

380 DN0042

URANIUM 
RESOURCES & 
DEVELOPMENT CO 3/31/1980 11/18/1980

381 DN0043
ANADARKO 
HOLDING CO 3/31/1980

382 DN0044
ANADARKO 
HOLDING CO 3/31/1980 4/4/2008



383 DN0045
ROCKY MOUNTAIN 
ENERGY CO 3/31/1980 3/20/1984

384 DN0046
ANADARKO 
HOLDING CO 3/31/1980 12/31/2003

385 DN0047 TEXASGULF INC 4/7/1980 12/7/1987

386 DN0048
POWER 
RESOURCES CORP 4/7/1980 12/20/1982

387 DN0049 CONOCO INC 4/8/1980 10/24/1984

388 DN0050 CONOCO INC 4/8/1980 12/8/1983

389 DN0051 CONOCO INC 4/8/1980 12/8/1983

390 DN0052 HILLS GAS INC 4/8/1980 3/19/1996

391 DN0053
ANACONDA 
MINERALS CO 4/11/1980 11/30/1983

392 DN0054
MALLON, GEORGE 
O JR 4/9/1980 9/17/1985

393 DN0055
POWER 
RESOURCES CORP 4/9/1980 6/26/1981

394 DN0056 LUCKY MC
PATHFINDER 
MINES CORP 4/17/1980 12/4/1998

395 DN0057
KEMMERER COAL 
CO (THE) 4/17/1980 8/7/1981

396 DN0058
UNION CARBIDE 
CORP 4/22/1980 11/9/1987

397 DN0059
ENERGY METALS 
CORP (US) 4/22/1980

398 DN0060
UMETCO 
MINERALS CORP 4/21/1980 8/13/2015

399 DN0061
UNION CARBIDE 
CORP 4/22/1980 3/4/1988

400 DN0062
LUFF, KENNETH 
INC 4/22/1980 10/25/1983

401 DN0063 ENSERCH EXPL INC 5/8/1980 8/23/1983

402 DN0064
TETON EXPL 
DRILLING CO INC 5/8/1980 3/15/2011

403 DN0065
TETON EXPL 
DRILLING CO INC 5/8/1980 10/14/2011

404 DN0066
TETON EXPL 
DRILLING CO INC 5/8/1980 1/4/1984

405 DN0067
AMERICAN 
NUCLEAR CORP 5/2/1984 8/11/1986

406 DN0068 CONOCO INC 5/15/1980 11/21/1986



407 DN0069
NEWPARK 
RESOURCES INC 5/15/1980 1/7/2011

408 DN0070
CLEVELAND CLIFFS 
IRON CO 6/2/1980 11/24/1987

409 DN0071 ALCOA SERV CORP 6/2/1980 10/17/1988

410 DN0072
KIRKWOOD OIL & 
GAS 6/5/1980 6/23/1994

411 DN0073
KIRKWOOD OIL & 
GAS 6/5/1980 3/26/1984

412 DN0074
KIRKWOOD OIL & 
GAS 6/5/1980 3/26/1984

413 DN0075 T MINERALS INC 6/27/1980 1/25/1982

414 DN0076
PATHFINDER 
MINES CORP 6/12/1980 8/31/1988

415 DN0077 F M C CORP 6/23/1980 4/16/2015

416 DN0078
KENNECOTT EXPL 
INC 6/24/1980 1/4/1984

417 DN0079
KENNECOTT EXPL 
INC 6/24/1980 8/8/1984

418 DN0080
KENNECOTT EXPL 
INC 6/24/1980 12/9/1983

419 DN0081
VULCAN 
MATERIALS CO 6/30/1980 4/14/1982

420 DN0082
MACGUIRE, JOHN 
W 6/30/1980 12/19/1983

421 DN0083 GEOMET EXPL INC 7/2/1980 12/10/1984

422 DN0084 GEOMET EXPL INC 7/2/1980 11/1/1984

423 DN0085
FREEPORT EXPL 
CO 7/29/1980 6/24/1987

424 DN0086 O C I WY LP 7/25/1980

425 DN0087 U S ENERGY CORP 7/31/1980 11/29/1984

426 DN0088
TENNECO 
URANIUM INC 7/31/1980 11/5/1984

427 DN0089 KERWIN PROJECT AMAX EXPL INC 8/6/1980 12/27/1995

428 DN0090
NUCLEAR 
DYNAMICS INC 8/6/1980 7/12/1985

429 DN0091

DOUBLE EAGLE 
PETROLEUM & 
MINING CO 8/12/1980 11/27/2007

430 DN0092 MELIN, ROBERT E 8/21/1980 7/23/1981

431 DN0093 L R CO 8/25/1980 9/11/1986



432 DN0094
ALLIED CHEMICAL 
CORP 8/25/1980 10/1/2001

433 DN0095
PATHFINDER 
MINES CORP 9/11/1980 7/18/2002

434 DN0096 T MINERALS INC 10/2/1980 9/28/1983

435 DN0097
MACGUIRE, JOHN 
W 12/19/1980 9/11/1981

436 DN0098
ANACONDA 
MINERALS CO 12/22/1980 10/3/2002

437 DN0099 CO SYNFUELS INC 1/5/1981 8/2/1983

438 DN0100
GROTH MINERALS 
CORP 1/5/1981 1/30/1984

439 DN0101 GETTY OIL CO 1/19/1981 10/2/1992

440 DN0102 M‐I LLC 4/1/1981

441 DN0103 TEXACO INC 5/24/1981 10/27/1983

442 DN0104 MOBIL OIL CORP 5/24/1981 7/24/1984

443 DN0105
SOHIO WESTERN 
MINING CO 5/26/1981 10/5/1984

444 DN0106

RESOURCE 
ASSOCIATES OF AK 
INC 6/16/1981 1/8/1982

445 DN0107 MOLYCORP INC 6/16/1981 12/7/1981

446 DN0108
ELF AQUITAINE 
MINING CORP 6/22/1981 7/7/1986

447 DN0109
ELF AQUITAINE 
MINING CORP 6/22/1981 7/7/1986

448 DN0110 NERCO INC 7/6/1981 5/4/1988

449 DN0111 IDAHO POWER CO 7/6/1981 2/22/1982

450 DN0112

LEHMAN, ERNEST 
K & ASSOCIATES 
INC 7/6/1981 5/12/1982

451 DN0113
SUNOCO ENERGY 
DEVELOPMENT CO 6/30/1981 6/25/1984

452 DN0114
AGIP MINING CO 
INC 7/21/1981 7/16/1992

453 DN0115
URANIUM 
RESOURCES INC 8/13/1981 8/28/2014

454 DN0116
PATHFINDER 
MINES CORP 8/13/1981 12/30/1994

455 DN0117
ANACONDA 
MINERALS CO 8/20/1981 3/7/1984



456 DN0118
GROTH MINERALS 
CORP 8/27/1981 5/10/1985

457 DN0119
COMINCO 
AMERICAN INC 8/28/1981 1/31/1985

458 DN0120
ELF AQUITAINE 
MINING CORP 9/1/1981 12/9/1983

459 DN0121
COMINCO 
AMERICAN INC 8/28/1981 1/31/1985

460 DN0122 TYDECO 9/22/1981 2/26/1985

461 DN0123 MOBIL EXPL 9/23/1981 10/6/1987

462 DN0124
PATHFINDER 
MINES CORP 9/23/1981 5/18/1987

463 DN0125
S F P MINERALS 
CORP 10/5/1981 2/3/1984

464 DN0126
FISCHER, CARL E 
ET AL 11/18/1981 12/8/1983

465 DN0127
ARIZONA PUBLIC 
SERV CO 12/1/1981 8/21/1984

466 DN0128 CHEVRON USA INC 12/22/1981 1/3/1995

467 DN0129
AMERICAN 
COLLOID CO 1/7/1982 1/12/2007

468 DN0130
AMERICAN 
COLLOID CO 1/7/1982

469 DN0131
AMERICAN 
COLLOID CO 1/7/1982 4/30/1984

470 DN0132
AMERICAN 
COLLOID CO 1/7/1982 4/30/1984

471 DN0133 U S ENERGY CORP 1/15/1982 6/14/1984

472 DN0134
WASHTENAW 
ENERGY CORP 2/9/1982 9/26/1983

473 DN0135 EARTHSEARCH INC 3/11/1982 7/13/1990

474 DN0136
VULCAN 
MATERIALS CO 4/13/1982 7/1/1982

475 DN0137
AMERICAN 
NUCLEAR CORP 4/14/1982 9/2/1994

476 DN0138
AMERICAN 
NUCLEAR CORP 4/14/1982 8/18/1994

477 DN0139
AMERICAN 
NUCLEAR CORP 4/14/1982 1/17/1986

478 DN0140
NORANDA EXPL 
INC 4/30/1982 12/14/1982

479 DN0141 U S ENERGY CORP 5/10/1982 6/20/1984

480 DN0142
WESTERN 
NUCLEAR INC 5/24/1982 5/6/1986



481 DN0143
ANACONDA 
MINERALS CO 6/9/1982 11/17/1983

482 DN0144
TEXAS EASTERN 
NUCLEAR INC 6/23/1982 1/6/1989

483 DN0145 MAURER, A J JR 6/30/1982 11/30/2000

484 DN0146
TEXAS EASTERN 
NUCLEAR INC 7/13/1982 11/8/1990

485 DN0147

TRONOX ALKALI 
WYOMING 
CORPORATION 7/13/1982

486 DN0148
INTL MINERALS & 
CHEMICAL CORP 7/19/1982 7/16/1987

487 DN0149
INTL MINERALS & 
CHEMICAL CORP 7/16/1982 10/26/1987

488 DN0150
F R M MINERALS 
INC 7/16/1982 12/15/1982

489 DN0151 BENTON CLAY CO 8/3/1982 9/17/1984

490 DN0152 PETROCHEM INC 8/6/1982 9/14/1984

491 DN0153
WYOMING CONST 
CO 8/10/1982 12/12/1983

492 DN0154 MILCHEM INC 8/12/1982 5/11/1988

493 DN0155
SCHLOSSER, 
JIMMY DALE 8/18/1982

494 DN0156 ALMINCO INC 9/3/1982 12/19/2002

495 DN0157
KIRKWOOD OIL & 
GAS 9/2/1982 10/18/1993

496 DN0158
VULCAN 
MATERIALS CO 9/2/1982 8/1/1984

497 DN0159 MILCHEM INC 9/10/1982 5/11/1984

498 DN0160 WYO‐BEN INC 1/4/1983

499 DN0161 MILCHEM INC 1/6/1983 10/18/2007

500 DN0162
RESOURCE TRUST 
ET AL 2/14/1983 1/28/1994

501 DN0163
GENSTAR CEMENT 
& LIME CO 5/5/1983 4/27/1984

502 DN0164 F M C CORP 5/26/1983 11/27/1991

503 DN0165
AMERICAN 
NUCLEAR CORP 7/5/1983 2/1/1984

504 DN0166
URANGESELLSCHA
FT USA INC 8/16/1983 9/9/1985



505 DN0167 COTTER CORP 8/16/1983 6/9/1988

506 DN0168
FEDERAL 
BENTONITE CO 8/22/1983 6/12/1984

507 DN0169
POWER 
RESOURCES INC 8/23/1983 8/6/2002

508 DN0170 BAILEY, R V 9/28/1983 5/30/1986

509 DN0171
SANTA FE MINING 
INC 9/30/1983 6/2/1987

510 DN0172
TIMBERLINE 
MINERALS INC 11/2/1983 9/4/1992

511 DN0173
MIDWEST MINING 
CO 3/1/1984 10/22/1984

512 DN0174
ST JOE AMERICAN 
CORP 4/13/1984 10/31/1988

513 DN0175

BENTONITE 
PERFORMANCE 
MINERALS LLC 4/26/1984

514 DN0176 WYO‐BEN INC 4/26/1984 10/29/2007

515 DN0177

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/16/1984

516 DN0178 P K T CO 5/24/1984 9/10/1985

517 DN0179
FEDERAL ORE & 
CHEMICAL INC 6/12/1984 1/5/1988

518 DN0180 PETROCHEM INC 6/24/1984 10/24/1985

519 DN0181 PETROCHEM INC 6/28/1984 11/26/1984

520 DN0182
EVEREST 
MINERALS CORP 7/20/1984 5/19/1993

521 DN0183 GETTY MINING CO 7/5/1984 10/17/1985

522 DN0184
PNC EXPL (USA) 
INC 7/20/1984 10/28/1992

523 DN0185
MALAPAI 
RESOURCES CO 7/26/1984 8/4/1993

524 DN0186
TANNER, 
KENNETH E 7/26/1984 12/4/1990

525 DN0187
FREEPORT EXPL 
CO 10/4/1984 9/2/1986

526 DN0188
AMERICAN 
BENTONITE CORP 12/7/1984 7/18/1995



527 DN0189
AMERICAN 
BENTONITE CORP 3/6/1985 8/13/1996

528 DN0190 BURNHAM, SCOTT 4/12/1985 10/7/2002

529 DN0191
ROBERTS, S E 
(GOCE) 5/30/1985 2/3/1988

530 DN0192
COGEMA MINING 
INC 8/26/1985 10/24/1994

531 DN0193

AMERICAN 
COPPER & NICKEL 
CO INC 9/9/1985 12/2/1994

532 DN0194
KENNECOTT 
URANIUM CO 9/16/1985

533 DN0195
INTERSTATE BRICK 
DIV 11/26/1985 12/27/1996

534 DN0196
MOUNTAIN 
CEMENT CO 12/30/1985 11/23/2010

535 DN0197
MERIDIAN 
MINERALS CO 2/27/1986 12/14/1994

536 DN0198
KAYCEE 
BENTONITE CORP 5/5/1986 10/15/1986

537 DN0199 ALTA GOLD CO 5/19/1986 1/10/1992

538 DN0200
NEWMONT EXPL 
LTD 8/6/1986 12/18/1991

539 DN0201
CHESNEY, GEORGE 
L 8/20/1986 1/16/1987

540 DN0202 BASINS INC 9/10/1986 2/16/2011

541 DN0203 EVEREST EXPL INC 10/8/1986 4/3/1991

542 DN0204 HECLA MINING CO 10/6/1986 7/24/1995

543 DN0205 MOLYCORP INC 10/30/1986 10/13/1987

544 DN0206 CARISSA GOLD INC 1/20/1987 10/15/2008

545 DN0207

BATTLE 
MOUNTAIN GOLD 
CO 1/23/1987 7/5/1988

546 DN0208

CENTRAL 
ELECTRICITY 
GENERATING 
BOARD 1/29/1987 6/26/1990

547 DN0209 RUBY RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1/29/1987



548 DN0210
GOLDBELT MINES 
INC 2/13/1987 9/26/1989

549 DN0211
LANDER ENERGY 
CO 5/11/1987 6/27/1994

550 DN0212
PNC EXPL (USA) 
INC 6/12/1987 7/16/2001

551 DN0213 INTL CURATOR RES 6/17/1987 12/20/1991

552 DN0214
NEOSHO CONST 
CO INC 7/2/1987 5/2/1988

553 DN0215
SAWATCH GOLD 
PLACERS INC 7/14/1987 1/21/1992

554 DN0216
WYOMING GOLD 
INC 7/21/1987 12/21/1990

555 DN0217 COCA MINES INC 8/10/1987 10/19/1989

556 DN0218 HAYEK, ROBERT J 8/25/1987 8/8/1988

557 DN0219
SIMONS, EUGENE 
& JEFF 9/11/1987 5/13/1988

558 DN0220
PLATINUM EXPL 
CN INC 9/17/1987 2/27/1990

559 DN0221 HECLA MINING CO 9/25/1987 7/26/1994

560 DN0222
UNIVERSITY OF 
WY (THE) 11/20/1987 12/9/1987

561 DN0223 GRANITE CANYON
MERIDIAN 
AGGREGATES CO 5/6/1988 1/19/2000

562 DN0224
BIG WY DRILLING 
INC 6/7/1988 12/26/1989

563 DN0225
GRAVES & 
ASSOCIATES LTD 6/6/1988 11/27/2007

564 DN0226
SCHUETZ, JOHN & 
BONNIE 6/20/1988 1/7/1991

565 DN0227

CHEVRON OIL 
FIELD RESEARCH 
CO 9/6/1988 8/25/1994

566 DN0228 BROOKS CO 8/23/1988 12/11/1990

567 DN0229 KENT, JOHN M 9/2/1988 10/16/1996

568 DN0230
LANE, GLEN 
DEVELOPMENT 9/21/1988 1/14/1993

569 DN0231

AMERICAN 
COPPER & NICKEL 
CO INC 10/28/1988 11/18/1993

570 DN0232
BELUS RANCH 
CORP 10/28/1988 11/5/1998

571 DN0233 PFAFF, CARL E 11/2/1988 2/17/2016



572 DN0234
RIO ALGOM 
MINING CORP 11/16/1988 5/31/2007

573 DN0235
RED DOG 
MINERALS CORP 4/11/1989 6/2/2000

574 DN0236 REYNOLDS RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 5/12/1989

575 DN0237
HOL LAC GOLD 
MINES LTD 7/19/1989 11/14/2008

576 DN0238
FOWLER, PHILLIP 
M 8/4/1989 10/18/1993

577 DN0239
TIMBERLINE 
MINERALS INC 8/14/1989 6/5/2007

578 DN0240 LOVE, W GREGORY 10/12/1989 10/31/2008

579 DN0241
UMETCO 
MINERALS CORP 10/20/1989 2/21/1992

580 DN0242
GRAVES & 
ASSOCIATES LTD 11/8/1989 12/19/2007

581 DN0243 HAYEK, SCOTT J 2/26/1990 8/20/1996

582 DN0244 LOVELL, TOWN OF 3/19/1990 6/27/1990

583 DN0245
CELOTEX CORP 
(THE) 3/19/1990 11/21/2001

584 DN0246 OWL CONST INC 4/23/1990 7/23/1992

585 DN0247 DITTON, ALFRED G 6/13/1990 11/29/1996

586 DN0248 F M C GOLD CO 6/29/1990 12/17/1993

587 DN0249
HOFFMAN, 
NORMAN 7/2/1990 9/13/1991

588 DN0250 COCA MINES INC 7/18/1990 12/30/1991

589 DN0251
FUCHEY, R & 
FINCH, E 9/17/1990 5/13/1992

590 DN0252
SOLVAY MINERALS 
INC 10/10/1990 11/23/2007

591 DN0253
SOLVAY SODA ASH 
JOINT VENTURE 10/22/1990

592 DN0254
D A L 
PARTNERSHIP 10/24/1990 5/13/1992

593 DN0255

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/20/1990

594 DN0256
LIEN, PETE & SONS 
INC 3/13/1991 6/6/1997



595 DN0257 DIAMOND CO N L 4/1/1991 10/8/1993

596 DN0258 WELLS, JOHN A 7/23/1991 10/11/1996

597 DN0259
TIMBERLINE 
MINERALS INC 8/2/1991 2/27/1995

598 DN0260 ALTA GOLD CO 7/30/1991 9/15/1993

599 DN0261
WOLD TRONA CO 
INC 9/25/1991 1/28/2009

600 DN0262
SIMONS, EUGENE 
& JEFF 10/1/1991 10/2/1992

601 DN0263
CONTINENTAL 
LIME INC 11/1/1991 8/15/2008

602 DN0264
GAS HILLS/BEAVER 
RIM

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 11/21/1991 8/13/2015

603 DN0265 PORTER, KILBURN 2/12/1992 9/30/2008

604 DN0266 STURLIN, GUY L 5/26/1992 8/9/1993

605 DN0267
KENNECOTT 
URANIUM CO 7/31/1992

606 DN0268 A & M PRODUCTS 8/3/1992 11/4/1994

607 DN0269 P C MINING CORP 8/28/1992 8/5/1997

608 DN0270
COMINCO 
AMERICAN INC 10/1/1992 9/25/1998

609 DN0271
U S BORAX & 
CHEMICAL CORP 10/8/1992 7/15/1999

610 DN0272
PLACER DOME US 
INC 10/19/1992 7/23/2001

611 DN0273 CUMMINS, DEAN L 10/28/1992 9/28/1993

612 DN0274
WESTERN 
NUCLEAR INC 1/4/1993 5/15/1998

613 DN0275 DOE RUN CO (THE) 2/17/1993 8/31/1998

614 DN0276
INTL URANIUM 
(USA) CORP 5/14/1993 7/26/2001

615 DN0277
B H P MINERALS 
INTL EXPL INC 6/11/1993 5/17/2006

616 DN0278
NORANDA EXPL 
INC 7/26/1993 7/30/1996

617 DN0279 CAMECO US INC 8/27/1993 8/24/2010



618 DN0280

CAMECO 
RESOURCES US 
INC 8/30/1993 8/15/2001

619 DN0281
MOUNTAIN LAKE 
RESOURCES 9/23/1993 10/7/1998

620 DN0282 CAMECO US INC 7/18/1994 9/7/1995

621 DN0283
GROTH MINERALS 
CORP 8/8/1994 7/15/1997

622 DN0284
UMETCO 
MINERALS CORP 10/26/1994 9/17/2008

623 DN0285
CHOICE 
INDUSTRIES INC 11/23/1994 8/11/1995

624 DN0286 ROYAL GOLD INC 12/5/1994 9/29/1998

625 DN0287
DRY CREEK 
RESOURCES INC 1/12/1995 11/14/2003

626 DN0288 J T L GROUP INC 3/30/1995 8/22/2007

627 DN0289
GEOMEX 
MINERALS INC 6/15/1995 8/6/2002

628 DN0290 BOWERS, ROGER L 7/13/1995 7/14/1997

629 DN0291
KUCERA, RICHARD 
E 10/27/1995 1/2/1997

630 DN0292
FISHER SAND & 
GRAVEL CO 1/29/1996 10/23/2001

631 DN0293

ARIZONA 
RESOURCES 
(REGIS) 4/15/1996 8/30/2002

632 DN0294

CAMECO 
RESOURCES US 
INC 5/28/1996 8/15/2001

633 DN0295
GUERNSEY STONE 
CO 8/16/1996 10/17/2005

634 DN0296 N A CORP 8/19/1996 12/10/1998

635 DN0297

GREEN 
MOUNTAIN 
MINING VENTURE 9/5/1996

636 DN0298
V A RESOURCES 
LTD 11/13/1996 10/29/1997

637 DN0299
UMETCO 
MINERALS CORP 2/4/1997 9/18/2008

638 DN0300

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/10/1997



639 DN0301 SCHRADER, KEVIN 4/9/1997 1/12/2011

640 DN0302 DIAMOND CO N L 5/23/1997 11/17/1998

641 DN0303 M K GOLD CO 6/18/1997 10/22/1997

642 DN0304 ROYAL GOLD INC 10/10/1997 7/14/1999

643 DN0305
UMETCO 
MINERALS CORP 10/30/1997 2/29/2000

644 DN0306 CASSA
V A RESOURCES 
LLC 2/12/1998 12/15/2014

645 DN0307
COLORADO LIEN 
CO 4/6/1998 12/10/1999

646 DN0308
YELLOW STONE 
FUELS CORP 9/15/1998 8/8/2002

647 DN0309
YELLOW STONE 
FUELS CORP 10/29/1998 4/16/2002

648 DN0310

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 8/24/1999 7/7/2010

649 DN0311
BIG HORN 
RESOURCES INC 11/9/1999 9/13/2007

650 DN0312

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000

651 DN0313

BENTONITE 
PERFORMANCE 
MINERALS LLC 9/27/2000

652 DN0314

CONSOLIDATED 
ENGINEERS & 
MATERIALS 
TESTING INC 10/27/2000 9/12/2001

653 ET0001
RISSLER & 
MCMURRY CO 6/8/1977 6/28/1983

654 ET0002
NEOSHO CONST 
CO INC 6/14/1977 1/21/1980

655 ET0003 R S BENNETT
SKYLINE CONST CO 
INC 6/17/1977 4/14/2009

656 ET0004

MULLINAX 
CONCRETE SERV 
CO INC 6/24/1977 6/23/1982

657 ET0005
BIG HORN CONST 
CO 6/30/1977 1/11/1979

658 ET0006
THATCHER & SONS 
INC 8/1/1977 12/16/1983

659 ET0007 RISSLER
RISSLER & 
MCMURRY CO 8/8/1977 7/1/1983



660 ET0008
BIG HORN CONST 
CO 12/21/1981

661 ET0009
THATCHER & SONS 
INC 8/1/1977 6/13/1979

662 ET0010
CLARKS READY 
MIX & CONST 8/8/1982

663 ET0011 EVANS CONST INC 11/13/1987

664 ET0012 ABBOTT, C J INC 8/15/1977 8/30/1978

665 ET0013 HODGES
SUNRISE CONST 
CO INC 8/29/1977 1/5/1983

666 ET0014
MENTER SAND & 
GRAVEL INC 8/30/1977 8/23/1982

667 ET0015 HALL CONST CO 8/30/1977 9/23/1983

668 ET0016
LEONARD PAVING 
INC 9/1/1977 7/11/1990

669 ET0017

LINCOLN 
KEMMERER 
AIRPORT BOARD 9/1/1977 11/12/1987

670 ET0018
SULENTA CONST 
CO INC 5/20/1976 7/16/1990

671 ET0019 REDSTONE REDSTONE CORP 9/2/1977 10/7/2002

672 ET0020 HART, DANIEL C 9/8/1977 10/24/1983

673 ET0021 LAMPERT, DON 9/9/1977 7/24/1987

674 ET0022 GRANGER
GRANGER, TOWN 
OF 9/9/1977 7/14/2015

675 ET0023
SUN RAY ENERGY 
CORP 9/23/1977 8/7/1980

676 ET0024
LUSHER, J L REDI 
MIX 2/28/1978 8/15/1989

677 ET0025
MCKAMEY 
TRUCKING PIT #1

MCKAMEY 
TRUCKING 7/28/1976 1/10/1984

678 ET0026 WILKINS
FALCON 
CONCRETE CO 9/13/1977 12/24/1984

679 ET0027

BREWER, JAMES 
W & SONS 
CONCRETE 9/13/1977 5/8/1985

680 ET0028
INTERMOUNTAIN 
CONST CO INC 9/15/1977 8/22/1989

681 ET0029
LANDER READY 
MIX INC 9/16/1977 1/24/1983

682 ET0030 LAYOS INC 9/16/1977 8/9/1978

683 ET0031

WRIGHT, 
KENNETH & 
JEANNE 9/22/1977 3/7/1983



684 ET0032
H C TRUCKING CO 
INC 9/23/1977 2/8/1988

685 ET0033
TETON, COUNTY 
OF 9/27/1977 9/6/1983

686 ET0034 ECCLES CONST CO 9/29/1977 4/4/1982

687 ET0035 SCOTT, DONALD B 9/29/1977 9/24/1990

688 ET0036 ECCLES CONST CO 10/4/1977 10/10/1986

689 ET0037 ECCLES CONST CO 10/4/1977 10/10/1986

690 ET0038
KUMMERFELD, 
JOHN & SONS INC 10/4/1977 11/30/1982

691 ET0039
MORRIS CONST 
INC 10/4/1977 6/13/1979

692 ET0040

MOUNTAIN 
SHADOW 
DEVELOPMENT CO 10/4/1977 7/11/1988

693 ET0041 MILLER, LOREN K 10/11/1977 8/30/1993

694 ET0042 NEW TECH OIL CO 10/14/1977 1/16/1987

695 ET0043 TETON CONST CO 10/20/1977 9/14/1982

696 ET0044
CAPITOL CITY 
EXCAVATING 10/20/1977 7/7/1983

697 ET0045
SCHLOSSER, 
JOSEPH W 10/24/1977 6/8/1988

698 ET0046
BIG HORN CONST 
CO 11/8/1977 1/11/1979

699 ET0047 BENSEN
QUALITY 
LANDSCAPE 11/22/1977 11/16/2011

700 ET0048 WERNER, JAMES E 11/25/1977 12/22/1980

701 ET0049
MENTER SAND & 
GRAVEL INC 11/25/1977 6/10/1982

702 ET0050 GULF
EDWARDS, GREG 
& DARRELL 12/6/1977 11/6/2002

703 ET0051

MCGARVIN 
MOBERLY CONST 
CO 12/8/1977 12/10/1980

704 ET0052
LANDER READY 
MIX INC 12/19/1977 8/21/1985

705 ET0053
WYOMING 
MINERAL CORP 12/23/1977 11/13/1980

706 ET0054
IRIGARAY, JOSEPH 
P 12/23/1977 1/26/1995



707 ET0055
ASH CREEK 
MINING CO 12/23/1977 6/1/1979

708 ET0056 WILSON

CANYON 
CONCRETE & 
EXCAVATING INC 12/27/1977 6/9/1983

709 ET0057 NATE BROWN

CANYON 
CONCRETE & 
EXCAVATING INC 12/27/1977 6/29/1987

710 ET0058 BRASHER INC 1/6/1978 11/29/1982

711 ET0059 BRASHER INC 1/6/1978 8/9/1983

712 ET0060
MORRIS CONST 
INC 1/23/1978 7/6/1988

713 ET0061 CALL
SPENCER CALL 
SAND & GRAVEL 1/23/1978 6/25/2002

714 ET0062
DEBERNARDI PIT 
#2

DEBERNARDI 
BROS INC 1/23/1978 10/20/2015

715 ET0063
MORRIS CONST 
INC 1/23/1978 6/13/1988

716 ET0064
RISSLER & 
MCMURRY CO 2/14/1978 12/18/1980

717 ET0065
HUNTLEY CONST 
CO 2/14/1978 3/22/2000

718 ET0066 HUSMAN INC 2/14/1978 6/15/1979

719 ET0067
SILVER TIP CONST 
CO 2/21/1978 4/7/1982

720 ET0068
CENTURY CONST 
CO INC 4/6/1978 7/18/1988

721 ET0069 STREETERS RANCH 8/16/1978 8/5/1987

722 ET0070 ABBOTT, C J INC 4/24/1978 2/6/1984

723 ET0071
LEONARD PAVING 
INC 4/26/1978 5/14/1990

724 ET0072

GEORGES 
PLUMBING & 
HEATING 5/8/1978 3/18/1987

725 ET0073 WRIGHT K G CONST CO 5/5/1978 6/11/1992

726 ET0074

VALENTINE, 
WILLIAM & SONS 
INC 5/16/1978 5/17/1984

727 ET0075 N C PAVING INC 5/22/1978 9/9/1983

728 ET0076
BIG HORN CONST 
CO 5/23/1978 9/20/1984

729 ET0077 LAMB CONST CO 3/28/1979



730 ET0078
JIMS WATER SERV 
INC 6/14/1978 2/11/1988

731 ET0079
MAGEE, G M & 
PYLE, RUBEN 6/13/1978 5/14/1987

732 ET0080

HEIGHTS 
DEVELOPMENT 
CORP 12/13/1979

733 ET0081 WILLARD, ED R 6/20/1978 4/30/1985

734 ET0082
BRASEL & SIMS 
CONST CO 6/19/1978 11/29/1983

735 ET0083
WILLOW MESA 
CONST CO 7/18/1978 9/2/1981

736 ET0084
HUSMAN ROCK 
PRODUCTS INC 7/18/1978 2/10/1981

737 ET0085
RAWLINS SAND & 
GRAVEL CO INC 7/20/1978 3/4/1982

738 ET0086
KIEWIT, PETER & 
SONS CO 7/20/1978 8/22/1985

739 ET0087 N C PAVING INC 7/20/1978 9/9/1983

740 ET0088 N C PAVING INC 7/20/1978 6/21/1983

741 ET0089 KINDLER, REESE 7/20/1978 8/4/1998

742 ET0090 N C PAVING INC 7/27/1978 6/4/1979

743 ET0091 ROBY LAMPERT, DON 7/27/1978 9/16/1999

744 ET0092 T J G CORP 8/4/1978 10/30/1980

745 ET0093 BUTCHER
BUTCHER, 
RONALD D 8/4/1978

746 ET0094
LEONARD PAVING 
INC 8/9/1978 2/4/1986

747 ET0095 S & M CONST INC 8/18/1978 6/3/1982

748 ET0096
MENTER SAND & 
GRAVEL INC 8/8/1978 12/11/1989

749 ET0097
CARBER AGRI 
BUSINESS INC 8/15/1978 9/30/1985

750 ET0098 S & M CONST INC 8/28/1978 12/17/1984

751 ET0099
CENTURY CONST 
CO INC 8/28/1978 11/18/1981

752 ET0100
EAGLE 
ENGINEERING CO 8/28/1978 7/14/1982

753 ET0101
BIG HORN COAL 
CO 8/28/1978 4/26/1982



754 ET0102 K G CONST CO 9/6/1978 10/9/1984

755 ET0103 WYO‐BEN INC 10/2/1978 4/22/1980

756 ET0104
CHRISTENSEN, 
JOHN RANCH 10/14/1978 11/1/1982

757 ET0105 EATONS RANCH 10/14/1978 5/15/1980

758 ET0106 S & M CONST INC 10/30/1978 12/4/1980

759 ET0107
PELESKY, J D 
CONST CO INC 11/8/1978 12/15/1986

760 ET0108 ABBOTT, C J INC 11/15/1978 8/30/1983

761 ET0109
WILSON CONST 
INC 11/21/1978 4/8/1981

762 ET0110 PITTMAN, JOE R 11/30/1978 2/9/1982

763 ET0111
PETERSON, ETLIN 
CONST CO 12/4/1978 2/6/1984

764 ET0112 MOORE CONST 12/7/1978 9/24/1979

765 ET0113
H K CONTRACTORS 
INC 12/7/1978 12/8/1986

766 ET0114 REEVES INC 12/21/1978 7/28/1989

767 ET0115 BIG VALLEY VIEW 12/21/1978 7/29/1986

768 ET0116
PACIFIC POWER & 
LIGHT CO 1/12/1979 4/3/1981

769 ET0117
PELESKY, J D 
CONST CO INC 1/12/1979 5/10/1984

770 ET0118
BLACK BUTTE 
COAL CO 2/2/1979 8/22/1985

771 ET0119 CALDWELL, SYBLE 2/8/1979 6/22/1984

772 ET0120

BINNING SAND & 
GRAVEL (BINNING, 
BURLEIGH JR DBA) 3/1/1979 7/14/2011

773 ET0121
REEDS CONST CO 
INC 3/1/1979 10/28/2003

774 ET0122
GLENROCK COAL 
CO 3/9/1979 1/30/1980

775 ET0123
PELESKY, J D 
CONST CO INC 3/5/1979 6/10/1985

776 ET0124
SPRATT, R W & 
SONS INC 3/19/1979 1/7/1999



777 ET0125 N C PAVING INC 3/19/1979 5/9/1979

778 ET0126 ECCLES CONST CO 3/21/1979 5/7/1982

779 ET0127
MORRIS CONST 
INC 3/27/1979 7/17/1985

780 ET0128
NORTHERN 
INVESTMENTS 4/4/1979 12/18/1981

781 ET0129 N C PAVING INC 4/12/1979 9/16/1981

782 ET0130 LUHR BROS INC 4/30/1979 6/29/1979

783 ET0131 STONER, W H 5/13/1979 9/8/1982

784 ET0132 SIMS RANCHES 5/13/1979 11/14/1985

785 ET0133 N C PAVING INC 5/21/1979 6/13/1983

786 ET0134
ORR, JAMES 
CONTRACTOR INC 5/25/1979 9/16/1981

787 ET0135
JOHNSON BROS 
CO 5/24/1979 9/16/1981

788 ET0136 EXCEL HOMES INC 6/1/1979 10/28/1992

789 ET0137
POWDER RIVER 
ENERGY CO INC 6/1/1979 12/24/1984

790 ET0138
WESTERN 
NUCLEAR INC 6/1/1979 11/1/1984

791 ET0139
GIBBONS & REED 
CO 6/4/1979 7/31/1986

792 ET0140 FORBIS CONST 6/6/1979 6/3/1982

793 ET0141
GILPATRICK CONST 
CO 6/6/1979 3/7/1983

794 ET0142 FLOCCHINI, A J 6/11/1979 9/1/1990

795 ET0143 LINN LINN RANCH 6/13/1979 10/12/2012

796 ET0144
BANNER 
ASSOCIATES INC 6/15/1979 1/28/1981

797 ET0145 TILLARD
NEOSHO CONST 
CO INC 6/15/1979 12/17/2007

798 ET0146 CONDOS CONST 6/18/1979 9/4/1992

799 ET0147
BASIN ELECTRIC 
POWER COOP 6/25/1979 1/28/1981

800 ET0148 LUHR
PREWITT, DAVID & 
WINIFRED 6/29/1979

801 ET0149
PARSON, JACK B 
CO INC 7/10/1979 1/7/1983



802 ET0150
DIAMOND BAR 
RANCH 7/11/1979 7/18/1988

803 ET0151
DIAMOND BAR 
RANCH 7/11/1979 7/18/1988

804 ET0152
KUMMERFELD, 
JOHN & SONS INC 7/11/1979 8/7/1985

805 ET0153

LINCH 
CONTRACTORS 
INC 7/11/1979 5/16/1991

806 ET0154
READ READY MIX 
CO 7/13/1979 3/6/1986

807 ET0155
SUNRISE CONST 
CO INC 7/13/1979 12/8/1986

808 ET0156
VALLEY CONST CO 
INC 7/20/1979 1/20/1989

809 ET0157 BARKER BROS INC 7/26/1979 9/16/1985

810 ET0158
GARBER BROS 
CONST 7/26/1979 10/6/1980

811 ET0159 MOORE CONST 7/26/1979 6/14/1984

812 ET0160

CANYON 
CONCRETE & 
EXCAVATING INC 8/7/1979 6/23/1983

813 ET0161 LIDSTROM INC 8/3/1979 11/22/1993

814 ET0162
PAVING CORP 
(THE) 8/14/1979 5/3/1983

815 ET0163
CASPER CONCRETE 
CO 8/21/1979 7/14/1982

816 ET0164
GLENROCK SAND 
& GRAVEL 8/23/1979 12/18/1985

817 ET0165
GLENROCK SAND 
& GRAVEL 8/23/1979 1/3/1986

818 ET0166
ROCKY MOUNTAIN 
GRAVEL CO 8/23/1979 10/7/1986

819 ET0167 BUCKLEY
BUCKLEY 
BACKHOE SERV 8/29/1979 8/31/1998

820 ET0168

MULLINAX 
CONCRETE SERV 
CO INC 8/30/1979 9/21/1987

821 ET0169 S & M CONST INC 8/30/1979 8/20/1987

822 ET0170 D & K CONST 9/4/1979 7/30/1984

823 ET0171 J COOK
COOK HARRIET 
CONST CO INC 9/18/1979 10/29/2004

824 ET0172
ALTHOFF CONST 
CO 9/12/1979 1/23/1986



825 ET0173
BRASEL & SIMS 
CONST CO 9/21/1979 1/23/1986

826 ET0174
MENTER SAND & 
GRAVEL INC 9/21/1979 9/9/1988

827 ET0175 3 J CONST 10/1/1979 8/4/1983

828 ET0176 ABBOTT, C J INC 10/2/1979 6/6/1994

829 ET0177 GEESEY, ORIN G 11/10/1980 4/7/1982

830 ET0178
CHEYENNE, CITY 
OF 10/22/1979 11/21/1988

831 ET0179
OSBORNE BROS 
CONST INC 10/22/1979 8/8/1991

832 ET0180
CHINOOK PIPELINE 
INC 10/12/1979 10/13/1983

833 ET0181 WILLIS
C & M READY MIX 
CONCRETE CO 10/28/1979 8/28/1992

834 ET0182 FIFE WELDING INC 11/3/1979 7/13/1981

835 ET0183
OPAL CONST CO 
INC 11/6/1979 9/18/1985

836 ET0184
CHINOOK PIPELINE 
INC 11/8/1979 11/16/1992

837 ET0185 BOCEK, JOHN J 11/19/1979 6/9/1986

838 ET0186
SALVESON, 
THOMAS 11/20/1979 4/29/1983

839 ET0187
WILLOW MESA 
CONST CO 8/18/1980 8/13/1984

840 ET0188
WILLOW MESA 
CONST CO 11/27/1979 12/11/1981

841 ET0189
RECLUSE CONST 
CO 11/30/1979 7/27/1992

842 ET0190
GILPATRICK CONST 
CO 12/3/1979 12/16/1993

843 ET0191 MILLS, WILLIAM A 12/10/1979 6/11/1984

844 ET0192 CROELL
CROELL REDI MIX 
INC 12/18/1979

845 ET0193
PELESKY, J D 
CONST CO INC 1/4/1980 11/12/1986

846 ET0194
PELESKY, J D 
CONST CO INC 1/4/1980 6/15/1984

847 ET0195
ORR, JAMES E 
CONST CO 1/9/1980 2/29/1988

848 ET0196
BIG HORN REDI 
MIX INC 1/10/1980 1/16/1986

849 ET0197
COLLINGWOOD 
BROS 1/10/1980 2/28/1986



850 ET0198 M & O CONST INC 1/10/1980 2/25/1985

851 ET0199 LAMB CONST CO 1/16/1980 11/5/1985

852 ET0200 OHARA, PAT CO 1/28/1980 2/19/1987

853 ET0201
CENTURY CONST 
CO INC 2/11/1980 3/26/1987

854 ET0202 SIERRA CONST CO 3/6/1980 8/17/1983

855 ET0203 HUSMAN INC 3/6/1980 10/17/1986

856 ET0204
LANDER READY 
MIX INC 3/6/1980 6/8/1981

857 ET0205 E & L SERV 3/14/1980 6/13/1989

858 ET0206
SPRING GULCH 
COAL CO (THE) 3/14/1980 11/6/2006

859 ET0207
THUNDER BASIN 
OIL SERV INC 3/19/1980 3/9/1987

860 ET0208 LAMB CONST CO 3/20/1980 2/27/1995

861 ET0209
CASPER CONCRETE 
CO 3/20/1980 8/16/1993

862 ET0210 TANNER
ANTON, ROGER & 
LAVON 3/20/1980

863 ET0211 MOORE, JACK S 3/24/1980 9/12/1991

864 ET0212
FISHER SAND & 
GRAVEL INC 3/24/1980 11/29/1982

865 ET0213 WENDY
THATCHER & SONS 
INC 3/31/1980 9/9/1997

866 ET0214
BRASEL & SIMS 
CONST CO 4/1/1980 8/29/1984

867 ET0215
PARSON READY 
MIX CO 4/7/1980 4/13/1982

868 ET0216 S & M CONST INC 4/8/1980 6/13/1988

869 ET0217 DURHAM RANCH S & M CONST INC 4/9/1980 12/2/2003

870 ET0218
HAMMOND, 
WILLIAM 4/10/1980 3/23/1995

871 ET0219 LAMB CONST CO 4/15/1980 2/27/1995

872 ET0220
WYUTE PAVING 
CO 4/23/1980 1/22/1985

873 ET0221
STERLING SAND & 
GRAVEL CO 5/2/1980 6/5/1990

874 ET0222
VALLEY CONST CO 
INC 5/5/1980 9/18/2009



875 ET0223 PILCH, WALTER J 5/3/1980 6/9/1986

876 ET0224 PURCELL, D K 5/8/1980 4/28/1981

877 ET0225 STONER, W H 5/12/1980 2/7/1991

878 ET0226
HOLMES, GEORGE 
B 5/14/1980 6/27/1989

879 ET0227 WYO‐BEN INC 5/14/1980 10/3/1995

880 ET0228
WYUTE PAVING 
CO 5/16/1980 1/22/1985

881 ET0229 SHUCK, LEONARD 5/19/1980 6/28/1988

882 ET0230 BUFFALO, CITY OF 5/28/1980 9/7/2006

883 ET0231 GRAY
RISSLER & 
MCMURRY CO 6/1/1980 10/9/1997

884 ET0232 DAVIS OIL CO 6/2/1980 2/11/1988

885 ET0233 MUNKRES CONST 6/3/1980 11/15/1985

886 ET0234
LANDER READY 
MIX INC 6/12/1980 10/8/1991

887 ET0235
GILPATRICK CONST 
CO 6/20/1980 12/18/1981

888 ET0236
CHARLAND SR 
EQUIPMENT 6/27/1980 10/2/1992

889 ET0237 TENNECO OIL CO 6/30/1980 4/3/1981

890 ET0238 ECCLES CONST CO 7/1/1980 2/8/1988

891 ET0239 URROZ RANCH 6/26/1980 7/31/1984

892 ET0240 POWNALL POWNALL, JACK 7/9/1980 6/13/2007

893 ET0241 SIMS RANCHES 7/25/1980 11/18/1985

894 ET0242 SEALE SEALE, CATHERINE 7/25/1980 12/20/2007

895 ET0243
NORMAN, VAN 
GRAVEL CO 7/29/1980 8/5/1983

896 ET0244
FLETCHER CONST 
CO 7/31/1980 11/20/1985

897 ET0245 MOSER, JAMES 7/18/1980 9/2/1981

898 ET0246
MENTER SAND & 
GRAVEL INC 8/6/1980 9/3/1991

899 ET0247
BRASEL & SIMS 
CONST CO 8/5/1980 10/28/1982



900 ET0248 WILLIES DIRT SERV 8/18/1980 9/30/1985

901 ET0249 SYNAPSE INC 8/24/1980 7/11/1985

902 ET0250 SIMS AGENCY 8/24/1980 7/25/1983

903 ET0251
BRASEL & SIMS 
CONST CO 8/24/1980 11/1/1984

904 ET0252
WILLIES CUSTOM 
DIRT SERV 8/21/1980 5/17/1988

905 ET0253 BUSTOS
STERLING SAND & 
GRAVEL CO 8/29/1980 6/5/1990

906 ET0254 ECCLES CONST CO 9/2/1980 9/22/1986

907 ET0255
MCMURRY BROS 
CO 9/2/1980 4/20/1983

908 ET0256
MIKES WATER & 
DOZER INC 9/9/1980 10/15/1986

909 ET0257
READ READY MIX 
CO 9/10/1980 8/11/1983

910 ET0258
ARCH MINERAL 
CORP 9/11/1980 12/15/1982

911 ET0259 HART, DANIEL C 9/19/1980 11/1/1994

912 ET0260
BRASEL & SIMS 
CONST CO 9/19/1980 6/15/1984

913 ET0261
OSBORNE BROS 
CONST INC 9/26/1980 1/17/1996

914 ET0262 RYAN PARK
RYAN PARK LAND 
DEVELOPMENT 9/26/1980 11/12/1997

915 ET0263
PORTERS CUT O 
KING 9/26/1980 12/16/1983

916 ET0264
PETERSON, ETLIN 
CONST CO 9/29/1980 4/23/1992

917 ET0265
CHRISTIANSEN, 
EVERETT 10/1/1980 9/12/1990

918 ET0266
RECLUSE CONST 
CO 10/7/1980 2/25/1992

919 ET0267
KUMMERFLED 
CONST CO 10/7/1980 11/5/1993

920 ET0268 SYNAPSE INC 10/14/1980 11/1/1984

921 ET0269
SUNRISE CONST 
CO INC 10/23/1980 8/27/1996

922 ET0270 K G CONST CO 10/27/1980 2/4/1986

923 ET0271
C & B SAND & 
GRAVEL INC 11/10/1980 9/18/1991

924 ET0272 ECCLES CONST CO 11/12/1980 9/22/1986



925 ET0273 F M C CORP 11/17/1980 7/5/1985

926 ET0274
MARATHON OIL 
CO 11/17/1980 8/27/1986

927 ET0275
GILPATRICK CONST 
CO 12/3/1980 4/12/1984

928 ET0276 LAMB CONST CO 12/8/1980 8/28/1989

929 ET0277 J COOK #1
COOK HARRIET 
CONST CO INC 12/9/1980 2/1/2006

930 ET0278
BIG HORN CONST 
CO 1/5/1981 12/5/1985

931 ET0279
SUMMIT 
MATERIALS INC 1/7/1981 9/24/1984

932 ET0280 LEO SHEEP CO 1/26/1981 12/23/1997

933 ET0281 RICHARDSON
RICHARDSON, 
JACK 1/24/1981 1/28/2011

934 ET0282 ECCLES CONST CO 1/24/1981 10/10/1986

935 ET0283
GILBREATH 
CATTLE CO 1/27/1981 6/5/1981

936 ET0284
ROOSTER KNOB 
MINING CO INC 2/1/1981 11/22/1991

937 ET0285
R & M CUSTOM 
CRUSHING 2/3/1981 9/16/1985

938 ET0286
JOHNSON 
RANCHES 2/9/1981 10/14/2014

939 ET0287
CHINOOK PIPELINE 
INC 2/10/1981 4/12/1984

940 ET0288
SUMMIT 
MATERIALS INC 2/11/1981 1/29/1986

941 ET0289
LOWHAM, 
CLARENCE L 2/11/1981 8/17/1992

942 ET0290 URROZ RANCH URROZ RANCH 2/11/1981 12/19/2007

943 ET0291
GIBBONS & REED 
CO 2/14/1981 7/23/1984

944 ET0292
SKYLINE CONST CO 
INC 2/14/1981 4/11/1990

945 ET0293 SIMS AGENCY 2/20/1981 8/27/1984

946 ET0294
BRASEL & SIMS 
CONST CO 2/21/1981 8/27/1984

947 ET0295 GARLAND, RAY 3/3/1981 9/29/1992

948 ET0296
ROCKY MOUNTAIN 
ENERGY CO 3/19/1981 11/16/1983

949 ET0297 STEPHENS
M & G OILFIELD 
SERV INC 3/30/1981 6/21/2004



950 ET0298
MENTER SAND & 
GRAVEL INC 3/30/1981 11/5/1993

951 ET0299
THATCHER & SONS 
INC 3/30/1981 8/2/1989

952 ET0300
MEDICINE BOW 
COAL CO 3/30/1981 2/5/1986

953 ET0301
AMOCO 
PRODUCTION CO 3/30/1981 5/20/1982

954 ET0302 SIMS RANCHES 3/30/1981 3/16/1990

955 ET0303
BRASEL & SIMS 
CONST CO 3/31/1981 3/27/1995

956 ET0304

SINKS CANYON 
WELDING & 
OILFIELD SERV INC 4/14/1981

957 ET0305
SWEETMAN 
CONST CO 4/14/1981 12/15/1982

958 ET0306
UINTA SAND & 
GRAVEL 5/12/1981 5/24/1994

959 ET0307
MIKES WATER & 
DOZER INC 5/12/1981 2/25/1992

960 ET0308
POWDER RIVER 
CONTRACTING INC 5/24/1981 10/31/1983

961 ET0309
UNION PACIFIC 
RAILROAD CO 5/24/1981 10/10/1989

962 ET0310
ALTHOFF CONST 
CO 5/30/1981 1/18/1990

963 ET0311 ULLERY, WARREN J 5/30/1981 7/8/1994

964 ET0312 READ CONST CO 6/15/1981 9/4/1992

965 ET0313
ROCKY MOUNTAIN 
ENERGY CO 6/15/1981 7/29/1986

966 ET0314
ROBERTS, C R & 
SONS INC 6/18/1981 8/8/1988

967 ET0315 LAMB CONST CO 7/6/1981 2/27/1995

968 ET0316 REEVES INC 9/26/1975 10/20/1992

969 ET0317
ELK MOUNTAIN 
CONST INC 7/22/1981 6/23/1983

970 ET0318
DELTA PREMIX 
CONCRETE CO 7/23/1981 3/9/1984

971 ET0319 TUCKER, JESSE M 7/26/1981 6/22/1982

972 ET0320
PELESKY, J D 
CONST CO INC 7/23/1981 8/1/1986



973 ET0321
COLORADO LIEN 
CO 7/23/1981 9/3/1985

974 ET0322 CHAPMAN
CHAPMAN 
CONTRACTING INC 8/4/1981 8/27/2014

975 ET0323 YORKS INC 8/7/1981 9/3/1986

976 ET0324
BASIN ELECTRIC 
POWER COOP 8/12/1981 8/27/1984

977 ET0325
KUMMERFELD 
CONST CO 8/21/1981 5/17/1990

978 ET0326
ALTHOFF CONST 
CO 8/20/1981 7/11/1995

979 ET0327
WILLIES CUSTOM 
DIRT SERV 8/25/1981 5/17/1988

980 ET0328 HART
ALTHOFF CONST 
CO 8/25/1981 1/17/2002

981 ET0329 N C PAVING INC 8/24/1981 11/23/1983

982 ET0330
RISSLER & 
MCMURRY CO 8/28/1981 5/12/1988

983 ET0331
KEMMERER COAL 
CO (THE) 8/28/1981 7/2/1982

984 ET0332
PARSON ASPHALT 
PRODUCTS INC 8/28/1981 10/12/1982

985 ET0333
VALENTINE CONST 
INC 8/28/1981 9/16/1982

986 ET0334
SHANOR, RICHARD 
E 9/15/1981 12/5/1985

987 ET0335
MCMURRY BROS 
CO 9/22/1981 1/3/1986

988 ET0336
RISSLER & 
MCMURRY CO 9/1/1981 1/20/1987

989 ET0337
POWELL READY 
MIX INC 9/21/1981 3/23/1993

990 ET0338 G & L PIT
G & L CONCRETE 
INC 9/25/1981

991 ET0339
PARSON ASPHALT 
PRODUCTS INC 9/29/1981 7/12/1985

992 ET0340
PAVING CORP 
(THE) 10/5/1981 7/12/1983

993 ET0341
GREAT DIVIDE 
CONST INC 10/8/1981 12/17/1991

994 ET0342
VALENTINE CONST 
INC 10/8/1981 10/31/1990

995 ET0343 GANN BROS INC 10/13/1981 11/2/1992

996 ET0344
INTERMOUNTAIN 
MINING INC 10/26/1981 7/13/1990



997 ET0345
WILLOW MESA 
INC 10/30/1981 8/6/1984

998 ET0346
BIG HORN REDI 
MIX INC 10/15/1981 8/22/2005

999 ET0347 BOATRIGHT SMITH 11/12/1981 8/17/1988
100
0 ET0348

GORGE ROCK 
PRODUCTS INC 11/19/1981 9/26/2011

100
1 ET0349 B J WATER CO 11/19/1981 7/5/1989
100
2 ET0350 B J WATER CO 11/19/1981 7/5/1989
100
3 ET0351

LUCKINBILL CONST 
INC 12/4/1981 3/23/1993

100
4 ET0352

CONST MATERIALS 
CORP 12/6/1981 11/1/1984

100
5 ET0353 DOWDY DEVRIES, RAY 12/11/1981 2/5/2015

100
6 ET0354

CANYON 
CONCRETE & 
EXCAVATING INC 12/19/1981 5/2/1996

100
7 ET0355

MOSTELLER 
QUARRY

MOSTELLER, 
CHARLES W %PAT 
MOSTELLER 12/28/1981

100
8 ET0356 ECCLES CONST CO 1/5/1982 7/17/1986
100
9 ET0357

GREAT DIVIDE 
CONST INC 1/12/1982 12/17/1991

101
0 ET0358

CHINOOK PIPELINE 
INC 1/18/1982 11/16/1992

101
1 ET0359 BAGLEY

BAGLEY, ROSS & 
ANNIE 1/20/1982 12/5/2001

101
2 ET0360

GILBREATH CATTE 
CO 1/22/1982 6/12/1987

101
3 ET0361

HIGH COUNTRY 
CONST INC 2/13/1982 10/20/2006

101
4 ET0362

SKYLINE CONST CO 
INC 2/13/1982 1/26/1996

101
5 ET0363

DEBERNARDI 
BROS INC 2/26/1982 4/19/1984

101
6 ET0364 SARATOGA

STERLING SAND & 
GRAVEL CO 3/10/1982 4/10/1990

101
7 ET0365

BRASEL & SIMS 
CONST CO 3/11/1982 11/20/1985

101
8 ET0366 ROE

ROBERTS CONST 
CO INC 3/26/1982 6/1/2004

101
9 ET0367

EMPIRE SAND & 
GRAVEL CO INC 3/26/1982 8/5/1986

102
0 ET0368 T J G CORP 4/2/1982 2/12/1987



102
1 ET0369

WILLOW MESA 
CONST CO 4/8/1982 6/15/1987

102
2 ET0370

MIKES WATER & 
DOZER INC 4/8/1982 6/20/1986

102
3 ET0371

STREETER RANCH 
PARTNERSHIP 4/13/1982 5/10/1991

102
4 ET0372 SPRATT

STAR TRUCKING 
INC 4/15/1982 9/21/2015

102
5 ET0373

CAMPBELL 
GRADING INC 4/15/1982 5/14/1982

102
6 ET0374

CAMPBELL 
GRADING INC 4/15/1982 5/10/1993

102
7 ET0375 KNAPP, THOMAS E 4/15/1982 7/1/2005
102
8 ET0376

GILPATRICK CONST 
CO 4/20/1982 10/8/1991

102
9 ET0377 D & K CONST 4/26/1982 7/19/1982
103
0 ET0378 BYBEE EVANS CONST CO 5/1/1982 1/24/2011
103
1 ET0379

MENTER SAND & 
GRAVEL INC 4/29/1982 8/17/1992

103
2 ET0380

SPRATT, R W & 
SONS INC 5/4/1982 1/7/1999

103
3 ET0381

KENNETH BOWER 
FARMS

WEAVER, DALE 
INC 5/1/1982 10/22/2004

103
4 ET0382 D SAND & GRAVEL 5/14/1982 9/19/1988
103
5 ET0383 D & A CONST 5/21/1982 1/23/1987
103
6 ET0384

BEAR RIVER 
CONTRACTORS 5/26/1982 2/18/1988

103
7 ET0385

STAR TRUCKING 
INC 5/27/1982 6/19/2013

103
8 ET0386

SPRATT, R W & 
SONS INC 5/28/1982 10/30/1990

103
9 ET0387

STANS WATER 
SERV INC 5/28/1982 8/19/1987

104
0 ET0388

PARSON, JACK B 
CONST CO 5/28/1982 5/9/1983

104
1 ET0389 DELBERT JAMES

ELLINGFORD BROS 
INC 5/28/1982

104
2 ET0390

HORNBUCKLE 
CONTRACTING 6/1/1982 7/5/1985

104
3 ET0391

MENTER SAND & 
GRAVEL INC 6/2/1982 8/14/1991

104
4 ET0392

ROSS EXCAVATION 
INC 6/1/1982 12/20/1991

104
5 ET0393

LANCASTER, 
DELMAR C 6/9/1982 9/30/1999



104
6 ET0394

CLARKS READY 
MIX & CONST 6/21/1982 2/4/1983

104
7 ET0395

MULLINAX 
CONCRETE SERV 
CO INC 6/22/1982 5/12/1983

104
8 ET0396 LOHR, SADIE F 6/22/1982 4/25/1996
104
9 ET0397 SCHMID CONST SCHMID CONST 6/30/1982 8/12/2010
105
0 ET0398

KEELINE, HARRY 
RANCH 6/30/1982 7/1/1988

105
1 ET0399 ZENITH CO LTD 7/1/1982 8/6/1991

105
2 ET0400

CROSS C 
LIVESTOCK CO INC 7/14/1982 6/24/1994

105
3 ET0401 D & K CONST 7/14/1982 4/19/1988
105
4 ET0402 SEAHORN, EARL S 7/29/1982 4/22/2015
105
5 ET0403 ROBINSON

ROBINSON CONST 
CO 7/29/1982 7/25/2001

105
6 ET0404 DAVIS OIL CO 7/30/1982 11/20/1985
105
7 ET0405

GEORGES 
EXCAVATION 7/30/1982 11/20/1985

105
8 ET0406 CROSS

ALBRIGHT SAND & 
GRAVEL 7/29/1982

105
9 ET0407 PIONEER CONST 7/29/1982 5/3/1983
106
0 ET0408 REES CONST 8/9/1982 2/28/1983
106
1 ET0409

ELDRIDGE 
EXCAVATING INC 8/12/1982 10/30/1992

106
2 ET0410

PELESKY, J D 
CONST CO INC 8/12/1982 9/12/1986

106
3 ET0411

CHEYENNE, CITY 
OF BOARD OF 
PUBLIC UTILITIES 8/19/1982 10/21/1982

106
4 ET0412 HAUN, RICHARD E 8/20/1982 8/29/2012
106
5 ET0413 SANDERS

SANDERS, 
WILLIAM A 8/23/1982 4/30/2015

106
6 ET0414

WESTON, COUNTY 
OF 8/24/1982 8/26/1983

106
7 ET0415

ROBERTS, C R & 
SONS INC 9/3/1982 12/28/1984

106
8 ET0416 HALL CONST CO 9/8/1982 9/27/1993
106
9 ET0417 YORKS INC 9/8/1982 11/12/1986



107
0 ET0418 BAKER, JAMES C 9/27/1982 12/17/1984
107
1 ET0419

MCMURRY BROS 
CO 10/1/1982 11/26/1984

107
2 ET0420

LINFORD, 
EDWARD 10/1/1982 1/24/1985

107
3 ET0421

BASIN ELECTRIC 
COOP 10/26/1982 6/12/1986

107
4 ET0422

CRETEX CO INC 
(THE) 11/1/1982 8/29/1986

107
5 ET0423

CHILD, DOYLE F 
TRUST 11/4/1982 12/28/2012

107
6 ET0424

UNION PACIFIC 
MINERALS INC 11/4/1982 4/6/1988

107
7 ET0425 REEVES INC 11/5/1982 7/14/1989
107
8 ET0426 MANOR, MIKE 11/23/1982 7/20/1995
107
9 ET0427 SIERRA CONST CO 11/23/1982 7/17/1985
108
0 ET0428

DEBERNARDI 
BROS INC 12/16/1982 12/17/1991

108
1 ET0429 SULLIVAN, FRANK 12/27/1982 10/9/1992
108
2 ET0430

GORGE ROCK 
PRODUCTS INC 1/4/1983 11/2/2010

108
3 ET0431 MONCRIEF, W A JR 1/14/1983 11/7/2005

108
4 ET0432

ROCKY MOUNTAIN 
ENERGY CO 2/3/1983 4/6/1988

108
5 ET0433 PIONEER CONST 2/14/1983 8/4/1983
108
6 ET0434 LUSHER INC 2/25/1983 12/17/1992
108
7 ET0435 DIERKS, HERBERT 3/11/1983 10/8/1991
108
8 ET0436

COOK & HARRIET 
CONST CO INC 3/18/1983 4/30/1992

108
9 ET0437 KUIPER, JACK 3/25/1983 10/27/1986
109
0 ET0438 ECCLES CONST CO 3/28/1983 7/29/1987
109
1 ET0439

CAPITOL CITY 
CONST INC 3/28/1983 1/24/1985

109
2 ET0440

STAR 
AGGREGATES INC 3/28/1983 10/23/1985

109
3 ET0441 LAMB CONST CO 3/28/1983 11/16/1983
109
4 ET0442

OEDEKOVEN, 
LEON L 3/29/1983 6/20/1986



109
5 ET0443

THATCHER & SONS 
INC 4/5/1983 4/13/1987

109
6 ET0444

PLATTE, COUNTY 
OF 4/5/1983 11/14/1985

109
7 ET0445

PATHFINDER 
IRRIGATION DIST 4/5/1983 1/30/2003

109
8 ET0446 GROVES, URBAN H 4/8/1983 8/8/1995
109
9 ET0447 K & H CONST LLC 4/11/1983 10/4/1996
110
0 ET0448

FAY, JACK 
TRUCKING 4/15/1983 5/9/2015

110
1 ET0449

FAY, JACK 
TRUCKING 4/15/1983 12/17/1991

110
2 ET0450

CONCRETE SERV 
INC 4/19/1983 6/10/1987

110
3 ET0451

EAGLE 
ENGINEERING CO 4/22/1983 4/7/1987

110
4 ET0452

EAGLE 
ENGINEERING INC 4/22/1983 4/7/1987

110
5 ET0453

MARTIN 
EXCAVATION 5/2/1983 11/12/1996

110
6 ET0454 BADLEY

PELESKY, J D 
CONST CO INC 5/3/1983 3/5/2002

110
7 ET0455

STERLING SAND & 
GRAVEL CO 5/6/1983 9/24/1987

110
8 ET0456

D & D 
PARTNERSHIP 5/12/1983 6/13/1990

110
9 ET0457

ALTHOFF CONST 
CO 5/28/1983 11/1/1984

111
0 ET0458

BEAR RIVER 
CONTRACTORS 5/19/1983 2/18/1988

111
1 ET0459

AMOCO 
PRODUCTION CO 5/18/1983 7/13/1993

111
2 ET0460

HORNBUCKLE 
CONST 6/1/1983 1/16/1989

111
3 ET0461

MULLER 
TRUCKING & DIRT 
CONTRACTING 6/3/1983 8/9/1999

111
4 ET0462

CANYON 
CONCRETE & 
EXCAVATING INC 6/7/1983 7/26/1999

111
5 ET0463

KINKADE CONST 
INC 6/13/1983 9/4/1991

111
6 ET0464

KEHN, DON CONST 
INC 6/8/1983 1/25/1988

111
7 ET0465

STERLING PAVING 
CO 6/14/1983 10/10/1989



111
8 ET0466

BIG HORN REDI 
MIX INC 6/14/1983 8/13/2008

111
9 ET0467

BIG HORN REDI 
MIX INC 6/14/1983 3/21/1995

112
0 ET0468

BRASEL & SIMS 
CONST CO 6/16/1983 8/29/1986

112
1 ET0469

ALEEBIL CONST 
INC 6/17/1983 4/20/1984

112
2 ET0470

MENTER SAND & 
GRAVEL INC 6/20/1983 8/30/1991

112
3 ET0471 MARTIN BROS INC 6/21/1983 11/15/1984
112
4 ET0472 RISSLER, MERLE 6/28/1983 7/17/1985
112
5 ET0473 HESS, AMERADA 6/28/1983 6/28/1986

112
6 ET0474

CHAPMAN 
CONTRACTING INC 7/12/1983 5/12/1988

112
7 ET0475 CASPER, CITY OF 7/18/1983 6/27/1989
112
8 ET0476 LAMB CONST CO 7/18/1983 11/29/1983
112
9 ET0477 GROSCH/GOVT

GROSCH, P E 
CONST INC 7/20/1983 1/26/2010

113
0 ET0478 PIONEER CONST 7/27/1983 8/23/1996
113
1 ET0479 ELM PIT

K C OILFIELD SERV 
INC 8/5/1983 12/30/1991

113
2 ET0480

GILBERT CENTRAL 
CORP 6/25/1984 7/8/1994

113
3 ET0481

WHITE, T W 
EXCAVATING INC 8/12/1983 3/20/1987

113
4 ET0482

NEOSHO CONST 
CO INC 8/22/1983 9/9/1983

113
5 ET0483

WYUTE PAVING 
CO 8/23/1983 1/22/1985

113
6 ET0484

FLETCHER CONST 
CO 8/15/1983 12/14/1994

113
7 ET0485 RUSSELL CONST 9/16/1983 1/10/1984
113
8 ET0486 RED ROCK PIT

WYOMING RED 
ROCK LLC 9/16/1983

113
9 ET0487

GEORGES 
EXCAVATION 9/22/1983 1/15/2009

114
0 ET0488

SEARLE BROS 
CONST CO 9/23/1983 10/12/1992

114
1 ET0489

CAMPBELL 
OILFIELD SERV INC 10/7/1983 5/6/1986



114
2 ET0490 BONER PIT

NEWFIELD 
PRODUCTION CO 10/18/1983

114
3 ET0491

NEOSHO CONST 
CO INC 11/1/1983 12/9/1983

114
4 ET0492

WEAVER, DALE 
INC 11/10/1983 11/17/1989

114
5 ET0493 RAWHIDE BUTTE

MINERAL 
TECHNOLOGY 
CORP 11/23/1983 1/7/1997

114
6 ET0494

CAMPBELL 
OILFIELD SERV INC 11/23/1983 10/17/1989

114
7 ET0495 COYOTE

COYOTE CONST 
INC 12/12/1983 1/31/2003

114
8 ET0496

GULF OIL EXPL & 
PRODUCTION CO 1/4/1984 9/2/1986

114
9 ET0497

MENTER SAND & 
GRAVEL INC 1/9/1984 3/8/1994

115
0 ET0498 HABECK

HILLS MATERIAL 
CO & 
CONSOLIDATED 1/9/1984 1/6/1998

115
1 ET0499 YOSE

SCHMID DIRT 
CONTRACTORS 2/6/1984 10/12/2006

115
2 ET0500 EXXON CORP 2/6/1984 11/5/1993
115
3 ET0501

BAYS CONST CO 
INC 2/8/1984 9/27/1984

115
4 ET0502

ROBERTS, C R & 
SONS INC 2/10/1984 7/13/1987

115
5 ET0503

SCHMID SAND & 
GRAVEL

SCHMID SAND & 
GRAVEL 2/25/1984 11/8/2001

115
6 ET0504 ALTHOFF INC 3/6/1984 1/7/2011
115
7 ET0505 SECTION 1

STERLING SAND & 
GRAVEL CO 3/27/1984 2/26/1990

115
8 ET0506

BIG HORN CONST 
CO 3/30/1984 3/10/1988

115
9 ET0507

SALVESON CONST 
CO 4/6/1984 6/21/1993

116
0 ET0508 RECULUSA, MIKE 4/9/1984 7/30/1993
116
1 ET0509 MATERI

MATERI, 
LAWRENCE 4/9/1984 12/14/2010

116
2 ET0510

SKYLINE CONST CO 
INC 4/24/1984 7/16/2001

116
3 ET0511 MCKENZIE

ELDRIDGE 
EXCAVATING INC 4/25/1984 8/7/2014

116
4 ET0512

Z & S CONST CO 
INC 4/26/1984 6/21/1988

116
5 ET0513

OPAL CONST CO 
INC 5/7/1984 10/18/1993



116
6 ET0514

MYERS LEASING & 
DEVELOPMENT 
LTD 5/7/1984 7/1/1986

116
7 ET0515 SPANN, RUTH H 5/23/1984 8/7/2013
116
8 ET0516

SULENTA CONST 
CO INC 5/31/1984 1/19/1989

116
9 ET0517

COOK & HARRIET 
CONST CO INC 5/31/1984 12/8/1987

117
0 ET0518

HAMAKER 
EXCAVATION INC 6/1/1984 2/5/1999

117
1 ET0519

UNION PACIFIC 
RAILROAD CO 6/1/1984 8/1/1988

117
2 ET0520 RUMPELSTILTSKIN

RUMPELSTILTSKIN 
INC 6/1/1984

117
3 ET0521

ENERGY 
CONTRACTORS 6/7/1984 8/26/1991

117
4 ET0522 EXXON CO USA 6/7/1984 9/17/1985
117
5 ET0523 EXXON CO USA 6/7/1984 12/11/1986
117
6 ET0524 TRUE OIL CO 6/18/1984 10/20/1992
117
7 ET0525 HINES, JOHN J 6/19/1984 8/13/1991
117
8 ET0526 WILLEY, JIM 6/25/1984 3/14/1986
117
9 ET0527 TERRY

TERRY, CLARENCE 
W 6/28/1984 1/4/2002

118
0 ET0528 LAMB CONST CO 7/20/1984 7/3/1990
118
1 ET0529 DOOR LTD 7/24/1984 5/29/1986
118
2 ET0530

NEOSHO CONST 
CO INC 7/30/1984 11/22/1988

118
3 ET0531

PETERSON, 
RICHARD D 8/2/1984 1/16/1990

118
4 ET0532 HOFFMAN PIT

HOFFMAN, 
GERALD CONST 
INC 8/3/1984 11/5/2013

118
5 ET0533

SEAHORN BROS 
TRUCKING INC 8/3/1984 10/5/1994

118
6 ET0534

WILLOW MESA 
CONST CO 8/20/1984 3/28/1994

118
7 ET0535

WILLOW MESA 
CONST CO 8/30/1984 2/21/1992

118
8 ET0536

MAURY, RICHARD 
L 9/5/1984 10/15/1991

118
9 ET0537 WEST, BRUCE 9/10/1984 2/3/1986



119
0 ET0538 KENEHAN

WESTERN MOBILE 
INC 10/2/1984 6/22/1993

119
1 ET0539 EXXON CO USA 10/5/1984 11/12/1987
119
2 ET0540 MURDOCH, DAVE 10/5/1984 7/27/1992
119
3 ET0541 FLETCHER, LANCE 10/5/1984 12/12/1986
119
4 ET0542

NEOSHO CONST 
CO INC 10/16/1984 11/21/1986

119
5 ET0543

HARRIS TRUCKING 
& CONST CO 10/23/1984 2/6/1996

119
6 ET0544

SIMON, JAMES E 
CO 10/22/1984 2/27/1986

119
7 ET0545

CHAMBERS, DALE 
H 10/29/1984 11/24/1993

119
8 ET0546

WILLOW MESA 
CONST CO 11/20/1984 11/2/1992

119
9 ET0547 SIERRA CONST CO 11/20/1984 9/18/1990
120
0 ET0548

TRIGG DRILLING 
CO INC 11/28/1984 8/14/1985

120
1 ET0549

ANDERSON, P J 
CONST CO INC 11/29/1984 5/6/1987

120
2 ET0550

ANDERSON, P J 
CONST CO INC 11/29/1984 5/6/1987

120
3 ET0551

MARATHON OIL 
CO 11/27/1984 6/19/1996

120
4 ET0552

PARK COUNTY 
READY MIX 12/6/1984 2/6/1996

120
5 ET0553

WILLOW MESA 
CONST CO 12/11/1984 6/22/1993

120
6 ET0554

EAGLE CONCRETE 
PRODUCTS INC 12/12/1984 1/14/1988

120
7 ET0555 TRUCK KING INTL 12/13/1984 12/11/1986
120
8 ET0556

WESTERN 
NUCLEAR INC 12/1/1984 4/9/1987

120
9 ET0557

CONLON CONST 
INC 12/28/1984 11/30/1993

121
0 ET0558 BUCHOLZ

PLATTE VALLEY 
FOREST 
MANAGEMENT 
LLC 1/7/1985

121
1 ET0559 HEBDON HEBDON CONST 1/11/1985
121
2 ET0560

LARSON, 
LEONARD H 1/28/1985 4/29/1987



121
3 ET0561 DEROCHE

HARRIS TRUCKING 
& CONST CO 2/6/1985

121
4 ET0562 FIDLER INC 2/9/1985 6/2/1998
121
5 ET0563

K C OILFIELD SERV 
INC 2/14/1985 7/13/1993

121
6 ET0564

HARRIS TRUCKING 
& CONST CO

HARRIS TRUCKING 
& CONST CO 2/14/1985 10/9/2012

121
7 ET0565

PELESKY, J D 
CONST CO INC 2/15/1985 8/22/1989

121
8 ET0566 DEPATCO INC 2/27/1985
121
9 ET0567

ADMIRAL CONST 
CO 3/8/1985 6/28/1988

122
0 ET0568 S & M CONST INC 3/15/1985 11/25/1991
122
1 ET0569

BRASEL & SIMS 
CONST CO 3/29/1985 10/3/1995

122
2 ET0570

C & M READY MIX 
CONST CO 4/9/1985 6/17/1986

122
3 ET0571

BOS EXCAVATING 
INC 4/19/1985 3/2/1998

122
4 ET0572 SCHMID, DANIEL J 4/23/1985 4/5/1988
122
5 ET0573

WILSON, BILL & 
CHERIE ANN 4/25/1985 5/7/1985

122
6 ET0574 SCHMID, DANIEL J 5/2/1985 11/20/1995
122
7 ET0575 STEERS CONST INC 5/8/1985 2/21/1992
122
8 ET0576

CARROLL, STEVEN 
D 5/13/1985 1/10/1991

122
9 ET0577

OPAL CONST CO 
INC 5/14/1985 5/20/1987

123
0 ET0578 CARBON

CARBON ENERGY 
CORP INC 5/23/1985 3/9/2012

123
1 ET0579

EAGLE CONCRETE 
PRODUCTS INC 5/29/1985 6/15/1987

123
2 ET0580 LIM CONST CO 6/5/1985 11/17/1987
123
3 ET0581

HORNBUCKLE 
CONST 6/6/1985 6/6/1994

123
4 ET0582 BIRD CANYON

SOWERWINE 
CONST INC 6/17/1985 10/16/1997

123
5 ET0583 BUDD

BUDD & SONS 
LAND CO 6/14/1985 7/8/2015

123
6 ET0584

BIRD ODONNELL 
CONST CO 6/20/1985 7/21/1994



123
7 ET0585 LACY LACY, BILL 6/24/1985 4/22/2013
123
8 ET0586

CELSIUS ENERGY 
CO 7/2/1985 4/23/1990

123
9 ET0587

SPENCE, LAVONNE 
M & 
MCLAUGHLIN, 
MELVIN L 7/8/1985 1/7/1987

124
0 ET0588 EVANS CONST INC 8/9/1985
124
1 ET0589 NIELSONS INC 8/9/1985 4/6/1988

124
2 ET0590

BATTLE 
MOUNTAIN 
ESTATES 8/9/1985 7/11/1995

124
3 ET0591 KARNES, BENTON 8/12/1985 4/11/2005

124
4 ET0592

HARRIS TRUCKING 
& CONST CO 8/12/1985 10/18/2000

124
5 ET0593

BRIDGER VALLEY 
GRAVEL 8/13/1985 5/13/2010

124
6 ET0594 LAYOS INC 8/13/1985 4/28/1986
124
7 ET0595

BROWNING 
GRAVEL

DEVON SFS 
OPERATING INC 8/13/1985 6/4/2001

124
8 ET0596

NORTHERN 
IMPROVEMENT 
CO 8/15/1985 9/22/1986

124
9 ET0597

NORTHERN 
IMPROVEMENT 
CO 8/15/1985 7/21/1986

125
0 ET0598

OPAL CONST CO 
INC 8/15/1985 8/15/1990

125
1 ET0599

JOHNS VAC & 
WATER SERV 8/23/1985 10/22/1992

125
2 ET0600

GUERNSEY STONE 
& CONST CO 8/23/1985 2/12/1988

125
3 ET0601 EXXON CO USA 8/23/1985 11/12/1987
125
4 ET0602 COTTONWOOD

SKYLINE CONST CO 
INC 8/26/1985 8/31/2011

125
5 ET0603 EXXON CO USA 8/29/1985 8/23/1988
125
6 ET0604

BURGGRAF CONST 
CO 8/9/1985 6/17/1991

125
7 ET0605

LANDER READY 
MIX INC 8/29/1985 4/23/1992

125
8 ET0606

C K LAND & 
LIVESTOCK 9/3/1985 8/15/2011



125
9 ET0607

MCGARVIN 
MOBERLY CONST 
CO 9/19/1985 6/23/1998

126
0 ET0608 MYERS CONST 10/3/1985 11/2/1987
126
1 ET0609

SCHMID SAND & 
GRAVEL 10/7/1985 10/15/1991

126
2 ET0610 KOHL, HERBERT 10/10/1985 9/4/1991
126
3 ET0611 TEXACO INC 10/15/1985 9/9/1989
126
4 ET0612 LAMB CONST CO 10/24/1985 2/27/1995

126
5 ET0613

NEUMILLER, GLEN 
CONTRACTING INC 10/24/1985 3/12/1990

126
6 ET0614 T C M INC 11/4/1985 2/21/1992
126
7 ET0615

NEOSHO CONST 
CO INC 11/14/1985 8/20/1987

126
8 ET0616

WILSON, C A 
CONST 11/19/1985 10/25/2007

126
9 ET0617 HAGENSTEIN

HAGENSTEIN, 
PAUL 12/19/1985 11/27/2007

127
0 ET0618 NOBLE NOBLE CONST INC 12/19/1985
127
1 ET0619

FLETCHER CONST 
CO 12/23/1985 11/8/1988

127
2 ET0620

OPAL CONST CO 
INC 12/23/1985 7/20/1993

127
3 ET0621

OSBORNE BROS 
CONST INC 12/23/1985 8/25/1987

127
4 ET0622

SEARLE BROS 
CONST CO 1/6/1986 2/17/1987

127
5 ET0623

GROSCH, P E 
CONST INC 1/20/1986

127
6 ET0624

CAMPBELL 
OILFIELD SERV INC 2/6/1986 9/18/1990

127
7 ET0625

SANDERS GRAVEL 
& EXCAVATION 
INC 2/20/1986 2/26/1988

127
8 ET0626

BRIDGER VALLEY 
GRAVEL 4/10/1986 5/13/2010

127
9 ET0627

FIRST ENERGY 
SERV CO 4/11/1986 6/6/2003

128
0 ET0628

BIG HORN GRAVEL 
CO 5/2/1986 12/13/1991

128
1 ET0629

MENTER SAND & 
GRAVEL INC 5/2/1986 5/20/1999



128
2 ET0630

DAN HART PATROL 
SERV LLC 5/6/1986 8/31/1987

128
3 ET0631

MENTER SAND & 
GRAVEL INC 5/6/1986 11/7/1989

128
4 ET0632 T G SODA ASH INC 5/8/1986 8/22/1991
128
5 ET0633

DEBERARD, 
WILLIAM K 5/30/1986 4/15/1988

128
6 ET0634

FLAMING GORGE 
CORP 6/9/1986 12/15/2014

128
7 ET0635 H & D CONST 6/23/1986 5/3/1990
128
8 ET0636

GILPATRICK CONST 
CO 6/27/1986 6/20/1989

128
9 ET0637

BUCK CREEK 
FREIGHT INC 6/26/1986 10/22/2003

129
0 ET0638

WYOMING STATE 
HOSPITAL 6/28/1986 10/18/1993

129
1 ET0640

SUNRISE CONST 
CO INC 7/10/1986 1/19/1989

129
2 ET0641

VALENTINE 
FELDSPAR 
QUARRY

VALENTINE CONST 
INC 7/14/1986

129
3 ET0642

EMULSIFIED 
ASPHALT INC OF 
WY 8/4/1986 8/21/1989

129
4 ET0643

EMULSIFIED 
ASPHALT INC OF 
WY 8/26/1986 1/21/1992

129
5 ET0644

HEALY, J L CONST 
CO 8/26/1986 1/28/1988

129
6 ET0645 MILLER

WESTERN MOBILE 
INC 9/9/1986 7/16/1993

129
7 ET0646

MENTER SAND & 
GRAVEL INC 9/9/1986 6/6/1994

129
8 ET0647

MENTER SAND & 
GRAVEL INC 9/25/1986 8/17/1992

129
9 ET0648

AMERICAN 
BENTONITE CORP 10/14/1986 2/4/1987

130
0 ET0649

JACKMAN REFUSE 
SERV INC 10/27/1986 2/3/1987

130
1 ET0650

MENTER SAND & 
GRAVEL INC 10/27/1986 9/10/1989

130
2 ET0651 SAUNDERS, R D 11/9/1986 9/10/1996

130
3 ET0652

SORENSON, 
RUSSELL & HAZEL 
D 11/19/1986 2/9/1988

130
4 ET0653 CROMPTON

SEARLE BROS 
CONST CO 12/22/1986 10/3/2003



130
5 ET0654

SOMERWINE, 
ELBERT O 2/5/1987 5/27/1992

130
6 ET0655

SEARLE BROS 
CONST CO 2/10/1987 7/26/1989

130
7 ET0656

GILPATRICK CONST 
CO 3/11/1987 8/3/1998

130
8 ET0657 D C S CONST INC 3/18/1987 6/12/1989
130
9 ET0658

SKYLINE CONST CO 
INC 3/20/1987 3/23/1993

131
0 ET0659 71 CONST 71 CONST 3/27/1987 10/13/2010
131
1 ET0660

AMOCO 
PRODUCTION CO 4/1/1987 10/18/1993

131
2 ET0661

GILPATRICK CONST 
CO 4/14/1987 10/30/1990

131
3 ET0662 TERHUNE, JACK E 4/17/1987 2/7/1991
131
4 ET0663

MAURY, RICHARD 
L 4/23/1987 9/30/1992

131
5 ET0664

MENTER SAND & 
GRAVEL INC 4/23/1987 9/10/1991

131
6 ET0665 PIONEER CONST 5/1/1987 5/20/1992
131
7 ET0666 CARTER

OSBORNE BROS 
CONST INC 5/1/1987 12/13/2010

131
8 ET0667 OLSON, L M 5/15/1987 9/19/2000

131
9 ET0668

GUERNSEY STONE 
& CONST CO 5/15/1987 12/31/1990

132
0 ET0669 WEAVER

WESTERN MOBILE 
INC 5/15/1987 6/1/1993

132
1 ET0670

MIKES WATER & 
DOZER INC 6/12/1987 11/19/1987

132
2 ET0671

SEARLE BROS 
CONST CO 6/16/1987 10/31/1991

132
3 ET0672

LEWIS & LEWIS 
INC 6/23/1987 12/20/1993

132
4 ET0673

AMOCO 
PRODUCTION CO 6/23/1987 1/17/1991

132
5 ET0674

SEARLE BROS 
CONST CO 6/29/1987 7/24/2015

132
6 ET0675 BROWN

BROWN, NATE 
LIVING TRUST 6/29/1987 2/3/2014

132
7 ET0676

GEORGES 
EXCAVATION 7/9/1987 9/19/2003

132
8 ET0677

SKYLINE CONST CO 
INC 7/15/1987 10/31/1988

132
9 ET0678 SIMS CORP 7/20/1987 11/30/1993



133
0 ET0679 JOYCE JOYCE, JOHN 7/27/1987
133
1 ET0680

MORRIS BARTLETT 
INC 8/14/1987 12/18/1989

133
2 ET0681

ANDERSON 
OILFIELD SERV 8/14/1987 2/3/1988

133
3 ET0682 LARRYS INC 8/7/1987 9/26/1989
133
4 ET0683

PELESKY, J D 
CONST CO INC 8/14/1987 8/30/1990

133
5 ET0684 BURNETT

BURNETT RANCH 
INC 9/21/1987 9/18/2002

133
6 ET0685 SELLERS

EMULSIFIED 
ASPHALT INC OF 
WY 9/24/1987 5/9/1997

133
7 ET0686

BIG HORN GRAVEL 
CO 10/5/1987 12/17/1991

133
8 ET0687

AMOCO 
PRODUCTION CO 10/9/1987 10/18/1993

133
9 ET0688

STAHR, S J DIRT 
MOVERS INC 10/14/1987 10/23/1996

134
0 ET0689 D & A CONST INC 10/15/1987 6/2/2015
134
1 ET0690 K G CONST CO 10/16/1987 11/22/1991
134
2 ET0691

KUMMERFELD 
CONST CO 10/26/1987 9/29/1994

134
3 ET0692 SIERRA CONST CO 11/2/1987 11/18/1993

134
4 ET0693

CHAPMAN 
CONTRACTING INC 8/31/1987 7/20/1998

134
5 ET0694

GUERNSEY STONE 
& CONST CO 11/6/1987 3/15/1991

134
6 ET0695

SCHMID SAND & 
GRAVEL 11/9/1987 11/25/1991

134
7 ET0696 THATCHER

FLINT 
ENGINEERING & 
CONST CO 11/16/1987 9/5/2002

134
8 ET0697 LYNDE SCORIA

LYNDE, I W & 
WINNIE 11/13/1987 8/9/1993

134
9 ET0698 LARRYS INC 11/24/1987 4/17/1989
135
0 ET0699

ZANDSTRA CONST 
INC 12/7/1987 10/25/1989

135
1 ET0700 TR RANCH SANBURN CONST 12/15/1987
135
2 ET0701

NICHOLLS & LEWIS 
INC 12/14/1987 1/14/1992



135
3 ET0702

MINERAL 
TECHNOLOGY 
CORP 11/16/1987 11/16/2011

135
4 ET0703 SIMS CORP 12/22/1987 5/19/1993
135
5 ET0704 LARRYS INC 12/31/1987 11/30/1988
135
6 ET0705

BRIDGER VALLEY 
GRAVEL 2/1/1988 5/13/2010

135
7 ET0706 MARQUISS PIT

BELLS 
RESTORATION & 
ROUSTABOUT 
SERV 8/19/1988 7/28/1998

135
8 ET0707

MIKES WATER & 
DOZER INC 2/4/1988 11/21/1991

135
9 ET0708

CORA VALLEY 
CONST INC 3/9/1988

136
0 ET0709

GILPATRICK CONST 
CO 3/21/1988 4/30/1992

136
1 ET0710

LOLOFF, ED CONST 
INC 4/7/1988 8/30/1993

136
2 ET0711

LOLOFF, ED CONST 
INC 4/7/1988 4/14/1992

136
3 ET0712

GILPATRICK CONST 
CO 4/7/1988 5/12/1989

136
4 ET0713 DOMINOE

DOMINO CONST 
INC 4/14/1988 12/4/1997

136
5 ET0714 BOATRIGHT SMITH 4/14/1988 11/13/1991

136
6 ET0715 BASS

DIVIDE 
CONSTRUCTORS 
INC 4/28/1988 12/27/2011

136
7 ET0716 AT, CODY STAMPEDE 5/18/1988 10/11/2006

136
8 ET0717 FREEMAN

CHAPMAN 
CONTRACTING INC 5/19/1988 10/17/1997

136
9 ET0718 PIERCE FLARE CONST INC 5/26/1988
137
0 ET0719

LARSON OILFIELD 
SERV INC 5/31/1988 10/16/1996

137
1 ET0720 EXXON CORP 6/8/1988 9/12/1990
137
2 ET0721 BASIN, TOWN OF 6/19/1988 1/20/2000

137
3 ET0722

WYOMING 
ASPHALT & 
GRAVEL CO 6/21/1988 10/11/1999

137
4 ET0723

S T C CONST CO 
INC 6/21/1988 10/11/1999



137
5 ET0724

CAMPBELL 
OILFIELD SERV INC 6/24/1988 3/5/1990

137
6 ET0725

WILLIES CUSTOM 
DIRT SERV 7/8/1988 6/19/2003

137
7 ET0726 CAL CON INC 7/11/1988 3/21/1990

137
8 ET0727

GUERNSEY STONE 
& CONST CO 7/20/1988 1/18/1991

137
9 ET0728

WORTHAM, 
RALPH CONST 8/12/1988 2/21/1992

138
0 ET0729

LITTLE GOOSE 
RANCH

GARBER AGRI 
BUSINESS INC 9/1/1988

138
1 ET0730

SCHMID SAND & 
GRAVEL 9/1/1988 9/18/1990

138
2 ET0731

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 9/2/1988 10/30/1990

138
3 ET0732 SANDERS

SANDERS, FRANK 
& YOLA 9/29/1988 12/2/2014

138
4 ET0733

SCHMID SAND & 
GRAVEL 10/13/1988 12/14/1990

138
5 ET0734 MORSE RANCH

OSBORNE BROS 
CONST INC 10/18/1988 12/10/2009

138
6 ET0735 COOLEY

COOLEY, 
RAYMOND 11/1/1988 8/22/2005

138
7 ET0736 BARCON INC 11/15/1988 8/9/1990
138
8 ET0737 LIEBELT, GARY 11/17/1988 9/12/1991

138
9 ET0738

CAMPBELL 
OILFIELD SERV INC 11/18/1988 10/2/1990

139
0 ET0739 ABBOTT, C J INC 11/17/1988 11/18/1993
139
1 ET0740 RAPID CREEK

FLETCHER CONST 
CO 12/15/1988 10/10/2001

139
2 ET0741 SNYDERGAARD

MARTIN CONST 
CO 1/10/1989 3/31/2006

139
3 ET0742 LEWIS CONST LC 1/30/1989
139
4 ET0743

TELETRACTORS 
INC 2/1/1989 11/1/1999

139
5 ET0744 HARLAN

LINCH 
CONTRACTORS 
INC 2/1/1989 7/25/2014

139
6 ET0745

NICHOLSON DIRT 
CONTRACTING 2/9/1989 8/25/2015

139
7 ET0746 BARCON INC 2/17/1989 2/1/1994



139
8 ET0747 LAMB CONST CO 2/24/1989 2/27/1995
139
9 ET0748 ADELLA MARCUS

LAMAX 
PROPERTIES LLC 4/6/1989

140
0 ET0749 VALENTINE PIT

VALENTINE CONST 
INC 4/26/1989

140
1 ET0750 HANNUM

INTERMOUNTAIN 
CONST & 
MATERIALS 4/28/1989 8/31/2006

140
2 ET0751

SCHMID SAND & 
GRAVEL 5/11/1989 1/20/2000

140
3 ET0752 WOODS

AZTEC CONST CO 
INC 5/12/1989 10/22/2010

140
4 ET0753

VALENTINE CONST 
INC 5/23/1989 10/15/1991

140
5 ET0754 JOHNSON

SIMON, JAMES E 
CO 5/23/1989 4/22/2009

140
6 ET0755 JANKSKY LARRYS INC 5/23/1989 7/24/1991
140
7 ET0756 D FOGG

KEHN, DON CONST 
INC 6/19/1989 5/13/2005

140
8 ET0757 K SAMS

SAMS TRUCKING & 
REPAIR 6/23/1989 4/15/1998

140
9 ET0758

WORTHAM, 
RALPH CONST 6/23/1989 10/8/1991

141
0 ET0759

WORTHAM, 
RALPH CONST 6/23/1989 10/8/1991

141
1 ET0760 DUBOIS, TOWN OF 6/30/1989
141
2 ET0761 STATE

WAGNER RANCH 
SERVICES LLC 6/29/1989

141
3 ET0762

K C OILFIELD SERV 
INC 6/23/1989 6/30/1993

141
4 ET0763 LOGAN RANCH

LOGAN RANCH 
INC 7/12/1989 6/3/1997

141
5 ET0764 MYERS RANCH LTD 7/12/1989 6/19/1996
141
6 ET0765 EAGLE ROCK VALENTINE, DALE 7/25/1989 6/1/1994
141
7 ET0766

ROBINSON CONST 
CO 8/18/1989 8/30/1993

141
8 ET0767 BESSEMER

V A RESOURCES 
LLC 8/18/1989 11/3/2011

141
9 ET0768

UMETCO 
MINERALS CORP 10/6/1989 4/4/1990

142
0 ET0769

PICKREL LAND & 
CATTLE

FIRST ENERGY 
SERV CO 10/11/1989 3/21/2005

142
1 ET0770

MADSEN, MART 
SHEEP CO 11/3/1989 3/26/2002

142
2 ET0771

BROWN, JERRY M 
INC 11/20/1989



142
3 ET0772 MCDILL

OSBORNE BROS 
CONST INC 11/20/1989 6/7/2002

142
4 ET0773 ANSELMI

ROBERTS CONST 
CO INC 12/1/1989 11/18/2005

142
5 ET0774 ULLERY

INDIAN PIPE 
CATTLE CO 12/6/1989 7/7/2010

142
6 ET0775 SCHULTHESS

WIND RIVER 
MATERIALS LLC 12/4/1989 9/29/2011

142
7 ET0776

AMOCO 
PRODUCTION CO 12/14/1989 12/1/1995

142
8 ET0777

GROSCH, P E 
CONST INC 12/14/1989 1/20/2000

142
9 ET0778 KOVACH, JERE 2/7/1990 11/22/1999
143
0 ET0779

SEARLE BROS 
CONST CO 2/6/1990 7/16/2002

143
1 ET0780

NICHOLLS & LEWIS 
INC 2/16/1990 10/3/1996

143
2 ET0781 J T L GROUP INC 3/12/1990 6/9/1999
143
3 ET0782 CALL CALL GRAVEL 3/13/1990 6/2/2004
143
4 ET0783

FAUSSET, DONALD 
M 4/23/1990 4/8/1997

143
5 ET0784 ROBERTS, BURTIS 4/23/1990 10/8/1992
143
6 ET0785 KOBBE CONST 5/9/1990 9/18/1991
143
7 ET0786 MULLER CONST 5/11/1990 10/5/1994

143
8 ET0787

CUNDY ASPHALT 
PAVING CONST 
INC 5/30/1990 1/25/1993

143
9 ET0788

OSBORNE BROS 
CONST INC 5/31/1990 1/8/1993

144
0 ET0789 D R M INC 5/21/1990 6/7/1994
144
1 ET0790 TRUE OIL CO 6/6/1990 7/16/1996
144
2 ET0791

PACIFIC POWER & 
LIGHT CO 6/25/1990 6/24/1994

144
3 ET0792 ROSS

ROSS EXCAVATION 
INC 6/26/1990

144
4 ET0793 K G CONST CO 7/12/1990 7/25/1995
144
5 ET0794 CALPET

SCHMID SAND & 
GRAVEL 7/27/1990 12/3/2001

144
6 ET0795

SEARLE BROS 
CONST CO 7/27/1990 12/4/2001

144
7 ET0796 SWAN S

SEARLE BROS 
CONST CO 7/31/1990



144
8 ET0797 EVANS CONST INC 8/17/1990 6/12/1998
144
9 ET0798 LAMAX CONST INC 9/6/1990 11/25/1991
145
0 ET0799

WORLAND, CITY 
OF 10/8/1990 12/19/2002

145
1 ET0800 HARRISON

WEAVER, DALE 
INC 12/5/1990 12/7/2011

145
2 ET0801

NICHOLLS & LEWIS 
INC 12/6/1990 12/6/1994

145
3 ET0802 STEPHENS II PIT

EMULSIFIED 
ASPHALT INC OF 
WY 12/20/1990 7/9/2004

145
4 ET0803

OPEN RANGE 
LAND CO LLC 1/9/1991 10/16/2013

145
5 ET0804 RIDINGER

FISHER SAND & 
GRAVEL CO 1/28/1991 9/21/1993

145
6 ET0805 FROST CONST CO 2/6/1991 12/5/2007
145
7 ET0806 MIRACLE

CASPER CONCRETE 
CO 2/25/1991 5/6/1993

145
8 ET0807 Z

NIOBRARA, 
COUNTY OF 4/1/1991 11/25/1992

145
9 ET0808 BONER, BOB 3/29/1991 10/11/1999
146
0 ET0809

WIND RIVER 
READY MIX INC 4/2/1991 3/18/1999

146
1 ET0810

COUNTY BALEFILL 
PIT

WYOMING RED 
ROCK LLC 5/10/1991 6/6/2002

146
2 ET0811 ABBOTT, C J INC 5/28/1991 6/13/1991
146
3 ET0812 SIMS CORP 6/12/1991 11/9/1999
146
4 ET0813 SPENCE

NICHOLLS & LEWIS 
INC 5/15/1991 1/16/2009

146
5 ET0814 ABBOTT, C J INC 6/14/1991 6/11/1998
146
6 ET0815

TOWNSEND AG 
SERV INC 6/17/1991 6/2/1999

146
7 ET0816

SUNDANCE MTN 
RESORT

FISHER SAND & 
GRAVEL CO 7/23/1991 11/22/2011

146
8 ET0817 PITCHFORK

PITCHFORK RANCH 
CO 7/21/1991 11/14/2005

146
9 ET0818 JENKINS

JENKINS, ROBERT 
F 7/24/1991 7/13/2006

147
0 ET0819

CENTRAL WY 
ROCK PRODUCTS 8/7/1991 4/11/1995

147
1 ET0820 BATH SHALE

MOUNTAIN 
CEMENT CO 8/26/1991 9/28/1993

147
2 ET0821

SALVESON CONST 
CO 9/17/1991 7/30/1996



147
3 ET0822 WHISKEY BUTTE

SEARLE BROS 
CONST CO 9/20/1991 7/24/2015

147
4 ET0823 VOLSIC, WILLIAM 10/7/1991 1/19/1999
147
5 ET0824

NEOSHO CONST 
CO INC 10/16/1991 12/10/1996

147
6 ET0825

COSGROVE, 
RICHARD C 11/5/1991 10/26/1995

147
7 ET0826

WORTHAM, 
RALPH CONST 11/1/1991 3/11/1992

147
8 ET0827 HOODOO

STAR TRUCKING 
INC 11/19/1991

147
9 ET0828

CASPER ALCOVA 
IRRIGATION DIST 11/19/1991 10/14/1999

148
0 ET0829

FOSTER CONST CO 
INC 11/25/1991 7/20/2006

148
1 ET0830

FRANK FEAR 
CATTLE CO 1/3/1992 10/16/2014

148
2 ET0831 FELTNER

FISHTAIL CATTLE 
CO 1/15/1992

148
3 ET0832

SIMS LAND & 
LIVESTOCK 2/5/1992 1/30/2001

148
4 ET0833 LANGLEY

LYNDE, TIMBER 
JACK JOE 2/18/1992 5/2/2003

148
5 ET0834

STEWART, 
WARREN T 3/4/1992 11/9/1995

148
6 ET0835 DOENZ, WILLIAM J 3/4/1992 3/23/1993
148
7 ET0836

FOSTER CONST CO 
INC 3/4/1992 4/8/2005

148
8 ET0837 REEVES INC 3/4/1992 8/16/1993

148
9 ET0838 HAUF

MULLINAX 
CONCRETE SERV 
CO INC 3/4/1992 7/24/2001

149
0 ET0839

EMULSIFIED 
ASPHALT INC OF 
WY 3/26/1992 2/3/1998

149
1 ET0840

EMULSIFIED 
ASPHALT INC OF 
WY 3/26/1992 8/13/1996

149
2 ET0841

WORTHAM, 
RALPH CONST 4/3/1992 4/25/1995

149
3 ET0842 WAHL, JR INC 4/7/1992 10/18/1994
149
4 ET0843 LAYOS #3

GORGE ROCK 
PRODUCTS 4/6/1992

149
5 ET0844

RAVEN QUARRIES 
LLC 4/3/1992 4/3/2000

149
6 ET0845 HOUT FENCING 4/15/1992 1/30/1995



149
7 ET0846 KOMART CO 4/22/1992 11/10/1994
149
8 ET0847 FORBES

FISHER SAND & 
GRAVEL CO 4/27/1992 6/12/2012

149
9 ET0848

ROBERTS & SONS 
INC 5/8/1992 11/9/1995

150
0 ET0849

BIRD ODONNELL 
CONST CO 5/11/1992 1/14/1997

150
1 ET0850

NIOBRARA, 
COUNTY OF 5/11/1992 11/25/1992

150
2 ET0851

RIVERTON 
COUNTRY CLUB 5/22/1992 9/29/1994

150
3 ET0852

INDIAN SPRINGS 
RANCH LTD 5/22/1992 7/8/1994

150
4 ET0853

BRASEL & SIMS 
CONST CO 6/22/1992 11/26/2002

150
5 ET0854 BAIRD

EMULSIFIED 
ASPHALT INC OF 
WY 6/24/1992 6/14/1995

150
6 ET0855 RENNER

ENCORE 
OPERATING LP 7/21/1992 4/15/2015

150
7 ET0856

SEARLE BROS 
CONST CO 7/24/1992 5/1/2000

150
8 ET0857

MOBILE 
CONCRETE INC 7/29/1992 7/1/2005

150
9 ET0858 R S T EXCAVATING 8/12/1992 7/20/1998
151
0 ET0859

SIMON, JAMES E 
CO 8/27/1992 12/17/1999

151
1 ET0860

BELLS 
RESTORATION 9/2/1992 6/9/1998

151
2 ET0861 GROVES, URBAN H 9/3/1992 10/11/1995
151
3 ET0862

MUDDY CREEK 
GRAVEL 9/28/1992 5/6/2009

151
4 ET0863 GEIS

X L T OILFIELD 
SERV INC 10/2/1992 12/3/2003

151
5 ET0864 HOT IRON INC 10/1/1992 12/2/2014
151
6 ET0865 APACHE CORP 10/27/1992 10/24/2000
151
7 ET0866 HITT

ELDRIDGE 
EXCAVATING INC 11/6/1992

151
8 ET0867 U S PCI INC 11/23/1992 5/23/2002
151
9 ET0868

ARTERY CONST 
INC 11/23/1992 12/12/1995

152
0 ET0869

HARRIS TRUCKING 
& CONST CO 12/17/1992 3/30/2005



152
1 ET0870

BRIDGER VALLEY 
GRAVEL 12/17/1992 5/13/2010

152
2 ET0871

H K CONTRACTORS 
INC 2/12/1993 1/30/1995

152
3 ET0872

H K CONTRACTORS 
INC 2/12/1993 12/20/1994

152
4 ET0873

REINHART, 
CLARENCE 2/24/1993 10/26/1993

152
5 ET0874 SMITH

EMULSIFIED 
ASPHALT INC OF 
WY 3/22/1993 4/11/2005

152
6 ET0875

SIMON, JAMES E 
CO 4/9/1993 8/12/1993

152
7 ET0876 JENKINS, KENDALL 4/15/1993 9/5/2002
152
8 ET0877 WELLS, JOHN A 4/30/1993 9/9/1997

152
9 ET0878 COLLINS

COLLINS BACKHOE 
& WATER SERV 
INC 5/6/1993 12/9/2005

153
0 ET0879

FLINT 
ENGINEERING & 
CONST CO 6/1/1993 11/2/1994

153
1 ET0880

WESTERN 
NUCLEAR INC 6/4/1993 10/28/1993

153
2 ET0881

SCHERER CONST 
LLC 6/8/1993 1/9/2004

153
3 ET0882

SCHERER CONST 
LLC 6/11/1993 7/21/1994

153
4 ET0883 LEE EXCAVATION 6/16/1993
153
5 ET0884

ALBRIGHT, 
HAROLD & LISA 6/23/1993

153
6 ET0885 FORBES PIT

BECKTON STOCK 
FARM 6/24/1993 12/7/2005

153
7 ET0886 SPIEGELBERG

SPIEGELBERG, 
GARY W 7/1/1993 9/6/2007

153
8 ET0887 JONAH

M & N 
EQUIPMENT LLC 6/30/1993 1/17/2007

153
9 ET0888

TENKE QUARRY ‐ 
HART

DAN HART PATROL 
SERV LLC 6/30/1993

154
0 ET0889 CURUCHET

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
DBA) 6/30/1993

154
1 ET0890 PANNELL

SOWERWINE 
WILSON CONST 
INC 6/30/1993 5/20/2006



154
2 ET0891 HALLWORTH BARKER CONST 7/13/1993 3/30/2010

154
3 ET0892

SCHMID OILFIELD 
SERV INC 8/2/1993 7/22/2015

154
4 ET0893

RIVER HOLLOW 
INC 8/17/1993 10/13/1994

154
5 ET0894

RIVER SPRINGS 
LTD LLC 8/18/1993 6/17/2009

154
6 ET0895 NEPECO CO 8/26/1993 7/11/1997
154
7 ET0896 AMES CONST INC 10/18/1993 10/14/1996
154
8 ET0897 GUERNSEY PIT

IMERYS MARBLE 
INC 11/2/1993

154
9 ET0898 CENTURY COS INC 11/2/1993 9/15/2010
155
0 ET0899 EVANS CONST INC 11/29/1993 6/12/1998
155
1 ET0900 ROUSH K G CONST CO 12/13/1993 10/16/1998
155
2 ET0901 POLO

DOMINO CONST 
INC 1/7/1994 1/6/1997

155
3 ET0902 RATHBUN, ROGER 1/26/1994 7/24/2002
155
4 ET0903

EOG RESOURCES 
INC 2/9/1994 7/16/2001

155
5 ET0904 MONEY

AZTEC CONST CO 
INC 2/16/1994 12/20/2011

155
6 ET0905 VIRDEN FRANKS CONST CO 3/7/1994 9/12/2007
155
7 ET0906 EARTHBUSTERS 3/7/1994 2/12/1996
155
8 ET0907 CHUNG, WILLIAM 3/14/1994
155
9 ET0908 EDWARDS GECR LLC 3/15/1994 3/29/2012

156
0 ET0909

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 3/21/1994 2/23/1998

156
1 ET0910 FORBES

BIG SKY ASPHALT 
INC 4/11/1994 6/12/2012

156
2 ET0911 DOMSON DOMSON INC 4/11/1994
156
3 ET0912 CHILD CHILD, DOYLE 4/12/1994 9/17/2002
156
4 ET0913 SIERRA MADRE FROST CONST CO 4/25/1994 4/24/2002
156
5 ET0914

Z & S CONST CO 
INC 4/27/1994 7/20/2001



156
6 ET0915 SPOMER

D & A CONST & 
CONCRETE INC 5/2/1994 10/22/2004

156
7 ET0916 YELLOW CREEK LINDLEY CONST 5/19/1994 3/15/2016
156
8 ET0917

SUNRISE STONE 
INC 5/26/1994 11/23/1999

156
9 ET0918

PARK COUNTY 
MATERIALS 6/2/1994 9/29/1994

157
0 ET0919

BIG HORN REDI 
MIX INC 6/15/1994 10/20/2003

157
1 ET0920

JIMS WATER SERV 
INC 6/20/1994 7/7/1999

157
2 ET0921 SCOTT

FISHER SAND & 
GRAVEL CO 7/7/1994 2/24/1998

157
3 ET0922

DREAM 
PROPERTIES LLC 7/8/1994 6/21/2010

157
4 ET0923 MORGAN

HIGH COUNTRY 
CONST INC 7/12/1994 6/4/2001

157
5 ET0924 BISHOP

OSBORNE BROS 
CONST INC 7/20/1994 1/4/2008

157
6 ET0925 HYLAND

HYLAND 
ENTERPRISES INC 7/28/1994 10/17/2008

157
7 ET0926

EOG RESOURCES 
INC 8/17/1994 7/21/2014

157
8 ET0927 SEARLE

SEARLE BROS 
CONST CO 8/17/1994

157
9 ET0928 THAR K G CONST CO 8/17/1994 7/29/1998
158
0 ET0929 OLSON, L M 8/26/1994 7/21/2009
158
1 ET0930

UMETCO 
MINERALS CORP 9/12/1994 9/30/2008

158
2 ET0931

PLATTE COUNTY 
CONCRETE & 
STONE 10/19/1994 6/8/1998

158
3 ET0932 BARNES, JAMES E 10/24/1994 5/29/1996
158
4 ET0933 ZEBROSKI

RONNIES OILFIELD 
SERV 10/28/1994 5/2/2000

158
5 ET0934 EVANS CONST CO 11/2/1994 1/18/1996
158
6 ET0935 PAN AM PIT

BENNETT, R S 
CONST CO INC 11/2/1994 5/8/2014

158
7 ET0936 IRON MTN

TITAN IRON ORE 
CORP 11/2/1994

158
8 ET0937

VERMILLION 
RANCH

VERMILLION 
RANCH LTD 11/4/1994

158
9 ET0938

PANNELL LIVING 
TRUST 11/15/1994 5/19/1995

159
0 ET0939 CONNELL REEVES INC 11/29/1994 12/9/1999



159
1 ET0940 TOTEM CONST CO 12/6/1994 8/24/1999
159
2 ET0941

SEARLE BROS 
CONST CO 12/6/1994

159
3 ET0942

EAST ECHO 
SPRINGS GRAVEL 
PIT

DEVON SFS 
OPERATING INC 12/16/1994 5/19/2008

159
4 ET0943 CRAGO

SPEARFISH 
EXCAVATING INC 12/23/1994 8/5/2003

159
5 ET0944 TALOVICH

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 1/5/1995 7/5/2006

159
6 ET0945 DADS SNYDER OIL CORP 1/12/1995 11/17/1998
159
7 ET0946 THIEL 71 CONST 1/12/1995 1/11/2012
159
8 ET0947

DRY CREEK 
RESOURCES INC 1/18/1995 9/12/1995

159
9 ET0948 JENSEN SNYDER OIL CORP 1/23/1995 1/21/1999
160
0 ET0949 ALCOVA RIDGE

RISSLER & 
MCMURRY CO 1/23/1995 1/12/1998

160
1 ET0950 KEMERLING

KEMERLING, 
WILLIAM R & 
GEORGE H 1/24/1995 11/26/2002

160
2 ET0951

RST SAND & 
GRAVEL 2/6/1995 9/13/2016

160
3 ET0952

GOLDEN CROWN 
INVESTMENT CO 
INC 2/8/1995 6/19/2003

160
4 ET0953

WORTHAM, 
RALPH CONST 2/13/1995 10/20/2009

160
5 ET0954

JOLLEY RANCHER 
INC 2/14/1995 9/18/2001

160
6 ET0955 MCLOUGHLIN

MCLOUGHLIN, M L 
& SONS 2/27/1995 7/20/2001

160
7 ET0956 NORTHFOLK

SMITH, SPENCER 
CONST 3/10/1995 1/4/2002

160
8 ET0957

SEARLE BROS 
CONST CO 3/14/1995 3/11/1998

160
9 ET0958 MORGAN, SAM D 3/15/1995 4/20/1999
161
0 ET0959 WYLIE WYLIE CONST INC 3/30/1995

161
1 ET0960

CAYLOR & GENZ 
EARTHMOVERS 
INC 4/5/1995 12/20/1996

161
2 ET0961 DODGE DODGE, TYLER 4/10/1995



161
3 ET0962 NEPECO NEPECO CO 4/24/1995 6/3/2009
161
4 ET0963

LONESOME FOX 
CORP

MOBILE 
CONCRETE INC 5/1/1995

161
5 ET0964

SCHMID OILFIELD 
SERV INC 5/10/1995 9/25/1998

161
6 ET0965 SCHMID

SCHMIDS DOZER 
SERV 5/10/1995 7/10/2006

161
7 ET0966

EOG RESOURCES 
INC 5/15/1995 8/29/2011

161
8 ET0967

GROSCH, P E 
CONST INC 6/9/1995

161
9 ET0968 D & A CONST 6/12/1995 1/7/1998
162
0 ET0969

CARBON COUNTY 
CONCRETE INC 6/15/1995 11/24/1999

162
1 ET0970 LAMAX CONST INC 7/3/1995 9/20/2012
162
2 ET0971 REED PIT

KYLANDER CONST 
CO 7/3/1995 11/9/2015

162
3 ET0972 GOODWIN

GARBER AGRI 
BUSINESS INC 7/3/1995

162
4 ET0973 DEROMEDI DEROMEDI, JOHN 7/3/1995 7/9/2002
162
5 ET0974

DUNTON SHEEP 
CO 7/11/1995

162
6 ET0975 BARTLETT INC 7/14/1995 9/14/1998

162
7 ET0976

PRIMA 
CONTRACTING 
SERV 7/17/1995 8/9/2005

162
8 ET0977 NEIMAN

NEIMAN, ALBERT 
C 7/19/1995 6/3/1999

162
9 ET0978

ROSS EXCAVATION 
INC 8/8/1995 9/29/2000

163
0 ET0979 BARTLETT INC 8/22/1995 6/30/2000
163
1 ET0980 GUESS, ROY H 9/13/1995 5/30/1996
163
2 ET0981 FLETCHER

FISHER SAND & 
GRAVEL CO 9/15/1995 12/4/1997

163
3 ET0982

MELGAARD CONST 
CO INC 9/20/1995 9/10/1996

163
4 ET0983

WHEELDON, 
CHANCY 10/11/1995

163
5 ET0984

WORTHAM, 
RALPH CONST 10/12/1995 5/30/2003

163
6 ET0985

WORTHAM, 
RALPH CONST 10/13/1995 10/13/2010



163
7 ET0986

HARRIS TRUCKING 
& CONST CO 10/25/1995 12/30/2002

163
8 ET0987 KELLY HAMILTON

EMULSIFIED 
ASPHALT INC OF 
WY 11/2/1995 12/15/1997

163
9 ET0988 HAGENSTEIN

FREMONT SAND & 
GRAVEL 12/4/1995 9/25/2012

164
0 ET0989

BASIC ENERGY 
SERV LP 12/4/1995 10/2/2012

164
1 ET0990

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 12/28/1995 2/9/1999

164
2 ET0991 MCMURRY OIL CO 1/11/1996 6/11/1998
164
3 ET0992 MILLER

MILLER, P A & 
JEAN 1/23/1996 3/1/2004

164
4 ET0993

WORLAND, CITY 
OF 1/29/1996 4/6/2016

164
5 ET0994 SULENTA AIRPORT SULENTA LTD 2/8/1996 3/17/2009
164
6 ET0995

RICE ENTERPRISES 
INC 2/12/1996 10/13/2000

164
7 ET0996 QUALITY CONST 2/13/1996 5/15/1998
164
8 ET0997 MERRITT CORSON, EUGENE 3/15/1996 6/15/2004
164
9 ET0998 OXFORD RANCH 3/25/1996 12/23/1997
165
0 ET0999 VEIGEL, LYNN 3/26/1996
165
1 ET1000 ROCK SOLID INC 4/5/1996 12/10/1996

165
2 ET1001

CUNDY ASPHALT 
PAVING CONST 
INC 4/5/1996 9/7/1999

165
3 ET1002

STEELE, DONNA M 
& BURKE 5/2/1996

165
4 ET1003 ROBERTS ROCK SOLID INC 5/10/1996 8/7/2001

165
5 ET1004 HEIGHTS

MULLINAX 
CONCRETE SERV 
CO INC 5/17/1996 4/2/2002

165
6 ET1005

ARROW 
CONTRACTORS 
INC 6/4/1996 10/4/1996

165
7 ET1006 FETTERMAN

MENTER SAND & 
GRAVEL CO (71 
CONST DBA) 6/17/1996 2/12/2010



165
8 ET1007 CROSS H RANCH

CROSS H RANCH 
INC 7/12/1996 3/14/2003

165
9 ET1008

TOWNSEND AG 
SERV INC 7/12/1996 6/2/1999

166
0 ET1009

MELODY RANCH 
INVESTMENTS 7/26/1996 11/7/2001

166
1 ET1010 REED

REEDS CONST CO 
INC 8/7/1996 12/8/2008

166
2 ET1011 LAZY J A LLC 8/15/1996 9/2/1997
166
3 ET1012

WIND RIVER 
READY MIX INC 8/20/1996 5/19/2009

166
4 ET1013

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 8/26/1996 10/29/2008

166
5 ET1014 MARQUISS PIT

BELLS 
RESTORATION 9/3/1996 6/30/2003

166
6 ET1015 MCCLAREN

COUNTRYSIDE 
CONST INC 9/4/1996 2/28/2007

166
7 ET1016 REEVES INC 10/1/1996 12/17/1996
166
8 ET1017 EXCEL CONST INC 10/2/1996 10/3/2000
166
9 ET1018 COLE

FIRST ENERGY 
SERV CO 10/11/1996 9/28/2005

167
0 ET1019

DRY CREEK CATTLE 
CO

BUFFALO BLOCKS 
INC 10/16/1996 4/19/2007

167
1 ET1020

OWEN 
EXCAVATION INC 10/16/1996 10/16/1998

167
2 ET1021

WORTHAM, 
RALPH CONST 10/16/1996 7/17/2007

167
3 ET1022 EVANS CONST INC 11/4/1996 9/13/1999
167
4 ET1023 BIG BEND

BIG BEND LAND 
CO 11/19/1996 3/31/2003

167
5 ET1024 TISDALE

ARGENT ENERGY 
(US) HOLDINGS 
INC 11/25/1996

167
6 ET1025

LEISURE VALLEY 
INC 11/27/1996 10/10/1997

167
7 ET1026 TRACY K & H CONST LLC 12/9/1996 2/2/2000
167
8 ET1027 WRENCH RANCH WRENCH RANCH 1/8/1997 6/12/2007
167
9 ET1028 LITTLE HARD ROCK INC 1/8/1997 9/24/1997
168
0 ET1029

GORGE ROCK 
PRODUCTS INC 1/17/1997

168
1 ET1030 GOODSON

CROELL REDI MIX 
INC 1/16/1997 8/7/2012



168
2 ET1031

GROSCH, P E 
CONST INC 1/24/1997 5/24/2013

168
3 ET1032

SCHMID OILFIELD 
SERV INC 1/27/1997 12/6/2006

168
4 ET1033 CLARK LARRYS INC 1/29/1997 8/15/2006
168
5 ET1034 DRAKE GROVES, URBAN H 2/13/1997 7/7/2005
168
6 ET1035 S NEW FORK NERD GAS CO LLC 3/11/1997 4/22/2003
168
7 ET1036 OWL CREEK D & A CONST INC 3/18/1997 8/26/2013
168
8 ET1037 QUEST K G CONST CO 3/24/1997 1/11/2002

168
9 ET1038 SCHUNK

SCHUNK, EDWARD 
R REV TRUST 4/8/1997 6/29/2006

169
0 ET1039

STAR 
AGGREGATES INC 4/30/1997 9/29/2000

169
1 ET1040

DOMINO CONST 
INC 5/2/1997 2/6/1998

169
2 ET1041 MCINERNY

FISHER SAND & 
GRAVEL CO 5/6/1997 3/17/1999

169
3 ET1042

GARLAND 
BROTHERS LLC 5/6/1997

169
4 ET1043

CIRCLE PAVING 
INC 5/12/1997 12/28/2006

169
5 ET1044

BURGGRAF CONST 
CO 6/12/1997 7/10/1998

169
6 ET1045

WIND RIVER 
READY MIX INC 6/26/1997

169
7 ET1046

ROCKING K 
ENTERPRISES 6/26/1997

169
8 ET1047 TEXACO LARRYS INC 7/11/1997 8/21/2001
169
9 ET1048

STEWART, 
CHRISTOPHER D 7/21/1997 10/27/2004

170
0 ET1049 NOBLE CONST INC 8/8/1997 4/7/2010
170
1 ET1050 CIRCLE

A PLEASANT 
CONST 8/22/1997 9/11/2006

170
2 ET1051 JONES J & J GRAVEL LLC 9/2/1997
170
3 ET1052 HOROWITZ PIT

KYLANDER CONST 
CO 9/3/1997 6/30/2006

170
4 ET1053 LYNDES

HETTINGER 
WELDING INC 10/3/1997 3/11/2004

170
5 ET1054 GRAY

RISSLER & 
MCMURRY CO 10/9/1997



170
6 ET1055 LAZY J A LLC 10/9/1997 7/24/2000
170
7 ET1056 FOSTER REEVES INC 10/22/1997 9/6/2000
170
8 ET1057 PLUMBAGO CREEK

V A RESOURCES 
LLC 10/28/1997

170
9 ET1058 SAMUELSON

RISSLER & 
MCMURRY CO 10/29/1997 3/7/2002

171
0 ET1059 KERBS

CARBON COUNTY 
CONCRETE INC 11/10/1997 2/12/2009

171
1 ET1060

BIG SKY MINING 
LLC 12/29/1997 7/27/2009

171
2 ET1061 MERCHANT #1 KUNZ, FRED W 1/12/1998 12/7/2011
171
3 ET1062

GUERNSEY STONE 
CO 1/16/1998 1/7/2004

171
4 ET1063 ROBERTS

SOWERWINE 
CONST INC 1/23/1998 5/2/2000

171
5 ET1064 WESTERN FARMS

GOSHEN GRAVEL 
CO LLC 1/23/1998

171
6 ET1065 60 BAR

WYOMING RED 
ROCK LLC 2/3/1998 7/22/2005

171
7 ET1066

GREENWALD 
FARMS

PATHFINDER 
IRRIGATION DIST 3/2/1998

171
8 ET1067 B & D CONST LLC 3/6/1998
171
9 ET1068

SULLIVAN, 
WILLIAM 3/20/1998 10/30/2000

172
0 ET1069 MERRILL PIT MERRILL, EARL S 4/8/1998
172
1 ET1070 STRATTON SHEEP

AMOCO 
PRODUCTION CO 4/8/1998 9/4/2001

172
2 ET1071 FULLER PIT FULLER RANCH LLC 4/13/1998 6/29/2011
172
3 ET1072 CLARK PIT 1 THIEL CONST 4/15/1998
172
4 ET1073 THYGESEN

JOES CONCRETE & 
LUMBER INC 4/15/1998 11/28/2008

172
5 ET1074

FREMONT SHEEP 
CO INC 4/20/1998

172
6 ET1075 KUSEL

KUSEL, FRED & 
SONS 5/14/1998 1/8/2003

172
7 ET1076

ELLINGFORD BROS 
INC 5/14/1998 9/4/2003

172
8 ET1077

COUNTRYSIDE 
CONST INC 6/8/1998 8/17/1998

172
9 ET1078 DIMOND, LYNN 7/20/1998
173
0 ET1079 BROWN, MATT 7/31/1998



173
1 ET1080 GREENWALD PIT QUALITY CONST 8/3/1998 1/6/2016

173
2 ET1081 CLARK

MULLINAX 
CONCRETE SERV 
CO INC 8/10/1998 7/18/2011

173
3 ET1082

BELLS 
RESTORATION

BELLS 
RESTORATION 8/11/1998

173
4 ET1083 KINCHEN

PINE RIDGE 
GRAVEL LLC 8/11/1998 11/15/2005

173
5 ET1084 FAILONI

COUNTRYSIDE 
CONST INC 8/24/1998 12/28/2005

173
6 ET1085 F C C CONST LLC 8/17/1998 7/27/2007
173
7 ET1086 MAYER SIERRA CONST CO 9/17/1998 3/28/2005
173
8 ET1087 WYLIE CONST INC 9/21/1998 12/19/2000

173
9 ET1088

PLATTE COUNTY 
CONCRETE & 
STONE 9/22/1998 1/30/2008

174
0 ET1089 RENNER

WHITLOCK CONST 
& SUPPLY INC 10/12/1998 9/6/2007

174
1 ET1090 MCINERNEY N A CORP 10/21/1998 11/17/1999
174
2 ET1091 HEALEY, WILLIAM 11/6/1998 6/14/2000
174
3 ET1092 S C F PARTNERS 11/19/1998 7/26/2000
174
4 ET1093 EAGLE CANYON

RISSLER & 
MCMURRY CO 11/25/1998 7/16/2001

174
5 ET1094 COUNTRYSIDE LLC 12/22/1998 8/3/2000

174
6 ET1095 WOOTEN PIT

EMULSIFIED 
ASPHALT INC OF 
WY 1/4/1999 11/6/2000

174
7 ET1096 HALE, DONALD J 1/4/1999 12/30/2002
174
8 ET1097 TWENTY MILE

MELGAARD CONST 
CO INC 2/2/1999 1/16/2009

174
9 ET1098

TWENTY MILE 
LAND CO PIT 2

JIMS WATER SERV 
INC 2/11/1999 12/12/2005

175
0 ET1099 J T L GROUP INC 2/16/1999 7/3/2000

175
1 ET1100 BARSTAD

BARSTAD, 
WOODROW & 
CHRISTINE 2/11/2000 9/24/2004

175
2 ET1101

DAVES ASPHALT 
CO 3/4/1999 10/22/2004

175
3 ET1102 DEWEY

REDSTONE GAS 
PARTNERS LLC 3/31/1999 1/18/2002



175
4 ET1103 FROST CONST CO 4/14/1999 10/15/2007

175
5 ET1104 PLATT PIT

EMULSIFIED 
ASPHALT INC OF 
WY 4/19/1999 4/11/2005

175
6 ET1105

OWEN 
EXCAVATION INC 4/22/1999 10/30/2000

175
7 ET1106 MUNSICK PIT

MUNSICK, DAVID 
B 4/28/1999 7/13/2010

175
8 ET1107 VON FORELL

EMULSIFIED 
ASPHALT INC OF 
WY 4/29/1999 4/11/2005

175
9 ET1108 YELLOW IRON LLC 4/29/1999 8/23/2000
176
0 ET1109 J T L GROUP INC 5/6/1999 6/4/2010
176
1 ET1110 TAYLOR, DAVID 5/12/1999 7/14/2000
176
2 ET1111

SCHERER CONST 
LLC 5/19/1999 8/5/2003

176
3 ET1112

HAIVALA/MACKEY 
PIT

HAIVALA, JOHN & 
NICKI 6/7/1999

176
4 ET1113 DIRTWORKS LLC 7/11/1999 1/15/2009
176
5 ET1114 DANIELSON BROWN, MARK 7/13/1999 8/14/2003
176
6 ET1115 HANFT HANFT, LARRY 8/6/1999 10/5/2011
176
7 ET1116 SCOTT PIT

ELDRIDGE 
EXCAVATING INC 8/25/1999 8/31/2010

176
8 ET1117 CANYON CLUB

SNAKE RIVER 
SPORTING CLUB 
DEVEL CO LLC 9/17/1999 10/5/2011

176
9 ET1118 PILCH PIT K & H CONST LLC 9/24/1999 10/5/2001
177
0 ET1119

HIGH PLAINS 
TRANSPORT LLC 10/25/1999 10/16/2001

177
1 ET1120 LARSEN 71 CONST 11/18/1999 11/25/2016
177
2 ET1121

OWEN 
EXCAVATION INC 11/29/1999 11/29/2006

177
3 ET1122

POWDER HORN 
RANCH LLC 12/9/1999 9/30/2005

177
4 ET1123 WERNER

WERNER LAND 
CORP 12/10/1999 11/10/2003

177
5 ET1124 DEWEY

U S 
ENERGY/CRESTED 
CORP 1/18/2000 7/20/2007

177
6 ET1125 RICKETS

ALEXANDER 
CONST CO 2/1/2000 6/5/2012



177
7 ET1126 N A CORP 2/16/2000 11/21/2004
177
8 ET1127 SCOTT, WALTER JR 2/23/2000 7/30/2002
177
9 ET1128

NOWOOD CONST 
INC 2/24/2000 7/3/2013

178
0 ET1129 BARLOW

JIMS WATER SERV 
INC 3/14/2000 11/3/2010

178
1 ET1130 BENNOR RANCH KENNEDY OIL 3/14/2000 2/22/2006
178
2 ET1131 STRATTON

FIRST ENERGY 
SERV CO 3/28/2000 8/11/2015

178
3 ET1132

SHERIDAN 
BURGESS FULLER CONST INC 4/17/2000

178
4 ET1133

CAYLOR & GENZ 
EARTHMOVERS 
INC 4/24/2000 4/19/2002

178
5 ET1134

CAYLOR & GENZ 
EARTHMOVERS 
INC 5/2/2000 4/22/2002

178
6 ET1135 MARION GRIFFIN

GRIFFIN, MARION 
M 5/1/2000 4/18/2012

178
7 ET1136

EOG RESOURCES 
INC 5/12/2000 10/5/2011

178
8 ET1137

FIRST ENERGY 
SERV CO 6/7/2000 1/6/2012

178
9 ET1138 KING

AZTEC CONST CO 
INC 6/7/2000

179
0 ET1139 HARRIS

QUALITY AGG & 
CONST INC 6/12/2000

179
1 ET1140

WESTERN STATES 
STONE CO 7/13/2000 12/9/2010

179
2 ET1141 KOBBE

KOBBE CONST 
PARTNERSHIP 7/24/2000 12/19/2016

179
3 ET1142

JIMS WATER SERV 
INC 7/28/2000 11/4/2002

179
4 ET1143 TAYLOR

TAYLOR 
INVESTMENTS LLC 8/4/2000 5/2/2008

179
5 ET1144 QC5

SCHWABACHER, 
JACKSON 8/4/2000 10/5/2004

179
6 ET1145 BACHMEIER PIT

BACHMEIER, 
ELIZABETH 8/15/2000 5/5/2015

179
7 ET1146

EMULSIFIED 
ASPHALT INC OF 
WY 9/1/2000 2/18/2004

179
8 ET1147

FISHER SAND & 
GRAVEL CO 9/1/2000 7/11/2006

179
9 ET1148 TIETJEN

TIETJEN, SHERI D 
TRUST 9/1/2000 7/23/2009



180
0 ET1149 TIETJEN

TIETJEN, SHERI D 
TRUST 9/1/2000 7/3/2003

180
1 ET1150 DURHAM RANCH

BASIC ENERGY 
SERV LP 9/5/2000 8/26/2013

180
2 ET1151 LATIMER, D W INC 9/11/2000 6/4/2014
180
3 ET1152

RISSLER & 
MCMURRY CO 9/8/2000 6/3/2010

180
4 ET1153 MANN WESTBANK CONST 9/11/2000 8/21/2001
180
5 ET1154 ELKHORN PIT COLLINS, JAY B 9/22/2000
180
6 ET1155 PEEGEE RANCH 10/13/2000
180
7 ET1156 LINDLEY CONST 11/8/2000 6/17/2002
180
8 ET1157

COOK, LARRY & 
CHRISTY 11/29/2000 8/3/2012

180
9 ET1158

MAGNA ENERGY 
SERV LLC 12/28/2000

181
0 ET1159

OSBORNE BROS 
CONST INC 12/29/2000 1/11/2002

181
1 ET1160 HAT SIX PIT

KNIFE RIVER (JTL 
GROUP INC DBA) 1/11/2001 3/2/2015

181
2 ET1161 ODEGARD, DUANE 1/24/2001

181
3 ET1162

INTERMOUNTAIN 
CONST & 
MATERIALS 1/25/2001 2/8/2005

181
4 ET1163 EVANS CONST CO 1/25/2001 12/13/2001
181
5 ET1164 DCM CONST LLC 2/5/2001 8/29/2013
181
6 ET1165

MOUNTAIN 
CONST CO 2/9/2001 9/6/2013

181
7 ET1166

JOES CONCRETE & 
LUMBER INC 2/28/2001 1/11/2005

181
8 ET1167 FORBES

BASIC ENERGY 
SERV LP 3/8/2001

181
9 ET1168

FIDELITY EXPL & 
PRODUCTION CO 3/16/2001 8/22/2007

182
0 ET1169 SCHLOSSER, JOE 3/20/2001 7/7/2005
182
1 LE0001 A I M INC 6/27/1975 10/17/1979
182
2 LE0002 ALCOA SERV CORP 8/6/1975 7/13/1982
182
3 LE0003

ROSEBUD COAL 
SALES CO 2/14/1976 11/14/1978

182
4 LE0004 NINE MILE LAKE

UNION PACIFIC 
MINERALS INC 5/15/1975 5/20/1988



182
5 LE0005 STURLIN, GUY L 5/14/1975 2/27/1984

182
6 LE0006

LUCKY 
MCURANIUM 
CORP 10/23/1975 8/4/1977

182
7 LE0007

AMERICAN 
NUCLEAR CORP 10/10/1975 4/14/1982

182
8 LE0008 S‐1‐7 PILOT TEST

WYOMING 
MINERAL CORP 2/2/1976 6/15/1987

182
9 LE0009

WESTERN FUELS 
ASSN INC 4/8/1976 4/14/1977

183
0 LE0010

PIONEER NUCLEAR 
INC 4/21/1976 3/31/1980

183
1 LE0011

PIONEER NUCLEAR 
INC 4/22/1979 3/31/1980

183
2 LE0012

DRESSER 
MINERALS 2/11/1977 9/7/1982

183
3 LE0013

ATLANTIC 
RICHFIELD CO 4/24/1977 4/11/1980

183
4 LE0014

BASIN ELECTRIC 
COOP 7/28/1977 3/23/1977

183
5 LE0015

MINERALS EXPL 
CO 8/12/1977 9/21/1980

183
6 LE0016 ROMAN, O J 8/16/1977 9/19/1979
183
7 LE0017 BATTLE SPRINGS

MINERALS EXPL 
CO 8/16/1976 4/6/1990

183
8 LE0018

ENERGY 
DEVELOPMENT CO 8/16/1976 6/12/1980

183
9 LE0019

SUNDANCE 
PROJECT

NUCLEAR 
DYNAMICS INC 8/19/1977 12/30/1986

184
0 LE0020

KERR MCGEE 
CORP 8/26/1978 6/18/1979

184
1 LE0021

GROTH, T A 
MINERAL EXPL 9/24/1978 1/6/1981

184
2 LE0022

VIRGINIA 
NUCLEAR INC 10/5/1976 7/5/1979

184
3 LE0023

UNION CARBIDE 
CORP 1/20/1977 4/22/1980

184
4 LE0024 URANEX CORP 2/1/1978 9/16/1981
184
5 LE0025

ATLANTIC 
RICHFIELD CO 2/11/1978 6/1/1987

184
6 LE0026

URANGESELLSCHA
FT USA INC 2/15/1978 3/11/1980

184
7 LE0027

KEMMERER COAL 
CO (THE) 2/19/1979 2/25/1980

184
8 LE0028

AMERICAN 
NUCLEAR CORP 3/4/1978 9/2/1986



184
9 LE0029

FREEPORT EXPL 
CO 3/15/1978 1/31/1980

185
0 LE0030

AMERICAN 
NUCLEAR CORP 3/16/1978 4/14/1982

185
1 LE0031

ROCKY MOUNTAIN 
ENERGY CO 3/28/1978 7/11/1980

185
2 LE0032

ROCKY MOUNTAIN 
ENERGY CO 3/28/1978 7/11/1980

185
3 LE0033

ROCKY MOUNTAIN 
ENERGY CO 3/28/1978 7/11/1980

185
4 LE0034

ROCKY MOUNTAIN 
ENERGY CO 3/28/1978 7/11/1980

185
5 LE0035

CLEVELAND CLIFFS 
IRON CO 3/28/1978 6/2/1980

185
6 LE0036

DIXIE NATURAL 
RESOURCES INC 3/22/1978 2/7/1980

185
7 LE0037

DIXIE NATURAL 
RESOURCES INC 3/22/1978 1/15/1980

185
8 LE0038

OGLE PETROLEUM 
INC 5/10/1977 9/22/1980

185
9 LE0039

CONTINENTAL OIL 
CO 5/10/1978 5/15/1980

186
0 LE0041 COTTER CORP 5/16/1977 9/2/1980
186
1 LE0042

PIONEER NUCLEAR 
INC 5/16/1977 3/31/1980

186
2 LE0043

LUCKY 
MCURANIUM 
CORP 5/16/1977 4/17/1980

186
3 LE0044

UNION CARBIDE 
CORP 5/18/1977 4/22/1980

186
4 LE0045

DIXIE NATURAL 
RESOURCES INC 6/3/1978 1/29/1980

186
5 LE0046

UNION CARBIDE 
CORP 6/10/1977 4/22/1980

186
6 LE0047 GETTY OIL CO 6/10/1977 1/19/1981
186
7 LE0048 RED DESERT

WOLD NUCLEAR 
CO 6/17/1978 7/1/1986

186
8 LE0049

CLEVELAND CLIFFS 
IRON CO 2/19/1977 5/10/1982

186
9 LE0050 J & P CORP 7/5/1977 12/31/1979
187
0 LE0051 ENSERCH EXPL INC 7/11/1977 2/7/1980
187
1 LE0052

RIO ALTA 
MINERAL CO 7/22/1977 10/25/1983



187
2 LE0053 PRODUCERS INC 8/8/1977 1/31/1980
187
3 LE0054 RADON SPRINGS TEXASGULF INC 9/9/1977 3/15/1985
187
4 LE0055

ADOBE OIL & GAS 
CORP 9/9/1977 2/5/1980

187
5 LE0056

FREEMONT 
ENERGY CORP 9/15/1977 2/5/1980

187
6 LE0057 EXXON CO USA 9/15/1977 2/11/1980
187
7 LE0058

WESTERN 
NUCLEAR INC 9/15/1977 3/11/1980

187
8 LE0059 MOBIL OIL CORP 9/16/1977 4/7/1980
187
9 LE0060 EXXON CO USA 9/16/1977 2/12/1980
188
0 LE0061

AMERICAN 
NUCLEAR CORP 9/16/1977 4/14/1982

188
1 LE0062

FREEPORT EXPL 
CO 9/23/1977 1/31/1980

188
2 LE0063

CHEROKEE COAL 
CO 10/4/1977 1/23/1987

188
3 LE0064 DEADMAN CRAVAT COAL CO 10/28/1977 9/3/1991
188
4 LE0065

MORRISON 
KNUDSEN CO INC 11/22/1978 5/14/1985

188
5 LE0066

CONTINENTAL OIL 
CO 11/30/1977 4/8/1980

188
6 LE0067

WYOMING 
MINERAL CORP 10/30/1977 10/11/1979

188
7 LE0068

ARCH MINERAL 
CORP 12/19/1978 2/6/1980

188
8 LE0069

EXTRACTIVE FUELS 
INC 12/19/1978 1/12/1979

188
9 LE0070 GEOMET EXPL INC 12/20/1977 3/23/1982
189
0 LE0071

NEWPARK 
RESOURCES INC 12/23/1977 5/15/1980

189
1 LE0072

MINERAL 
RESOURCES 
DEVELOPMENT 
INC 1/11/1978 10/16/1978

189
2 LE0073

MACGUIRE, JOHN 
W 1/23/1977 6/30/1980

189
3 LE0074

WOLD NUCLEAR 
CO 1/30/1978 10/8/1980

189
4 LE0075 TENNECO OIL CO 2/21/1978 3/18/1980
189
5 LE0076 EXXON CORP 3/4/1979 2/21/1980



189
6 LE0077

DELZER CONST CO 
INC 3/10/1978 3/13/1981

189
7 LE0078

FEDERAL 
AMERICAN 
PARTNERS 3/10/1978 5/8/1980

189
8 LE0079 ROCKY HILL NO 1

ATLANTIC 
RICHFIELD CO 3/27/1978 6/29/1995

189
9 LE0080

SILVER KING 
MINES INC 4/18/1979 1/31/1980

190
0 LE0081

POWER 
RESOURCES CORP 5/23/1978 4/11/1980

190
1 LE0082 EXXON CORP 6/1/1978 2/11/1980
190
2 LE0083

COLEMAN & SONS 
INC 6/5/1978 10/19/1983

190
3 LE0084

NORTHERN COAL 
CO 6/13/1978 1/30/1980

190
4 LE0085

ARIZONA MINING 
CORP 6/13/1978 2/19/1980

190
5 LE0086 WEST KEM 6/20/1978 8/12/1981
190
6 LE0087

CONTINENTAL OIL 
CO 6/24/1978 4/8/1980

190
7 LE0088

GULF RESEARCH & 
DEVELOPMENT CO 6/26/1978 1/22/1987

190
8 LE0089 TEXASGULF INC 7/20/1978 4/7/1980
190
9 LE0090

OGLE PETROLEUM 
INC 8/8/1978 3/11/1980

191
0 LE0091

PORTLAND 
GENERAL 
ELECTRIC CO 8/9/1978 1/8/1980

191
1 LE0092 PRODUCERS INC 9/5/1978 2/21/1980
191
2 LE0093

NUCLEAR 
DYNAMICS INC 9/7/1978 1/31/1980

191
3 LE0094

COMINCO 
AMERICAN INC 9/7/1978 8/1/1986

191
4 LE0095

ROCKY MOUNTAIN 
ENERGY CO 10/5/1978 7/22/1980

191
5 LE0096

PHILLIPS 
URANIUM CORP 10/19/1978 6/18/1979

191
6 LE0097

CONTINENTAL OIL 
CO 11/13/1978 4/8/1980

191
7 LE0098

NUCLEAR ASSUR 
CORP 11/21/1978 2/4/1980



191
8 LE0099

CARBON 
TEHCNOLOGY 
CROP 11/27/1978 1/3/1980

191
9 LE0100 U S ENERGY CORP 12/8/1978 1/3/1980
192
0 LE0101 HILLS GAS INC 1/26/1979 4/8/1980
192
1 LE0102

TALLEY ENERGY 
SYSTEMS 3/8/1979 12/23/1985

192
2 LE0103

TETON EXPL 
DRILLING CO INC 3/27/1979 10/24/1979

192
3 LE0104

UNION PACIFIC 
MINERALS INC 4/4/1979 9/30/1988

192
4 LE0105

POWER 
RESOURCES CORP 4/4/1979 3/16/1982

192
5 LE0106

POWER 
RESOURCES CORP 4/4/1979 2/17/1982

192
6 LE0107 F M C CORP 4/17/1979 6/23/1980
192
7 LE0108

SABINE 
PRODUCTION CO 4/24/1979 10/19/1981

192
8 LE0109

GROTH MINERALS 
CORP 5/7/1972 2/4/1980

192
9 LE0110

UNION CARBIDE 
CORP 5/14/1979 4/22/1980

193
0 LE0111

ENERGY FUELS 
NUCLEAR INC 5/14/1980 1/17/1980

193
1 LE0112

ADOBE OIL & GAS 
CORP 6/11/1979 2/5/1980

193
2 LE0113 MINES, ROBERT 6/25/1979 1/29/1980
193
3 LE0114

NUCLEAR 
DYNAMICS INC 7/10/1979 1/31/1980

193
4 LE0115

NATL BULK 
CARRIERS INC 7/10/1979 3/6/1980

193
5 LE0116 RUBY DRILLING CO 8/20/1979 1/17/1980
193
6 LE0118 MOTHER LODE GOODWIN, W D 10/22/1979 3/24/1982
193
7 LE0119

SILVER KING 
MINES INC 11/8/1979 2/12/1980

193
8 LE0120

MINERALS EXPL 
CO 11/23/1979 2/21/1980

193
9 LE0121

FERRET EXPL CO 
INC 11/26/1979 1/18/1980

194
0 LE0122

KERR MCGEE COAL 
CORP 12/6/1979 1/31/1980

194
1 LE0123

BRENT MINING 
INC 8/25/1980 11/6/1981



194
2 LE0124

ROCKY MOUNTAIN 
ENERGY CO 10/22/1980 9/11/1985

194
3 LE0125

L & J INDUSTRIES 
INC 6/15/1981 3/4/1986

194
4 LE0126

AMERICAN 
COLLOID CO 7/16/1981 7/25/1994

194
5 LE0127

SWEETMAN 
CONST CO 7/21/1981 10/20/1982

194
6 LE0128

ROOSTER KNOB 
MINING CO INC 7/24/1981 10/15/1987

194
7 LE0129 WYMEX INC 7/29/1981 11/15/1984
194
8 LE0130

COMINCO 
AMERICAN INC 7/31/1981 8/24/1983

194
9 LE0131

HAMILTON 
DRILLING 8/4/1981 12/23/1986

195
0 LE0132 STOUT, GERALD W 8/25/1981 9/23/1982

195
1 LE0133

ILLINOIS 
METALLORGICAL 
INC 9/21/1981 7/18/1985

195
2 LE0134 SUPERIOR OIL CO 10/30/1981 8/6/1982

195
3 LE0135

RAINBOW 
MINING/GOLOB 
BROS 3/17/1982 11/5/1984

195
4 LE0136 C T D INC 4/19/1982 6/28/1982
195
5 LE0137

TANNER, 
KENNETH E 6/1/1982 6/23/1982

195
6 LE0138

AMERICAN 
COLLOID CO 6/11/1982 11/9/1995

195
7 LE0139

SPOTTED TAIL 
MINING CO LTD 7/14/1982 12/15/1982

195
8 LE0140 LAKE DESMET TEXACO INC 7/20/1982 5/29/1996
195
9 LE0141

AMERICAN 
COLLOID CO 8/23/1982 1/16/1987

196
0 LE0142 ADSIT, JIM H 9/2/1982 12/8/2000
196
1 LE0143 B R G INTL TRUST 10/6/1982 12/8/1983
196
2 LE0144

ANACONDA 
MINERALS CO 3/29/1983 8/26/1985

196
3 LE0145 DEWAL CORP 8/8/1983 12/15/1986
196
4 LE0146 TATUM, MARIE 8/11/1983 11/7/2012
196
5 LE0147

KERR MCGEE 
CORP 8/16/1983 2/16/1988



196
6 LE0148 WUYTS & ESTES 8/18/1983 6/6/1988
196
7 LE0149 ATEC INC 8/18/1983 9/17/1984
196
8 LE0150

BURNSIDE, 
WILLIAM 8/23/1983 10/13/2010

196
9 LE0151

FREEPORT EXPL 
CO 8/26/1983 2/1/1988

197
0 LE0152

SEARLE BROS 
CONST CO 9/2/1983 7/11/1985

197
1 LE0153

NUCLEAR 
MINERALS EXPL 9/16/1983 9/26/2014

197
2 LE0154 TEXACO INC 8/4/1982 2/8/1985
197
3 LE0155

BARTON CONST 
CO 2/29/1984 1/21/1987

197
4 LE0156

JONES, GERALD W 
& ROBERT E 6/7/1984 10/13/2010

197
5 LE0157

AMERICAN 
COLLOID CO 8/7/1984 1/26/1987

197
6 LE0158

FREEPORT EXPL 
CO 8/7/1984 2/1/1988

197
7 LE0159 STOUT, GERALD W 8/20/1984 6/5/1987
197
8 LE0160

P & H MINING & 
EXPL 8/22/1984 9/4/1984

197
9 LE0161

ANACONDA 
MINERALS CO 11/20/1984 11/9/1987

198
0 LE0162 LESLIE, MELVIN E 2/27/1985 8/18/1999

198
1 LE0163

WILKINSON, 
ROBERT & 
BRITTON, HAROLD 6/28/1985 12/17/1991

198
2 LE0164

SEARLE BROS 
CONST CO 7/31/1985 7/31/1997

198
3 LE0165

CHESNEY, GEORGE 
L 8/18/1985 11/20/1985

198
4 LE0166

MERIDIAN 
MINERALS CO 11/18/1985 9/13/1991

198
5 LE0167

UNION PACIFIC 
RESOURCES 
GROUP INC 5/5/1986 10/4/2001

198
6 LE0168

CARBON ENERGY 
CORP INC 5/29/1986 8/11/1997

198
7 LE0169

GUERNSEY STONE 
& CONST CO 9/19/1986 8/15/1989

198
8 LE0170 ROCK CREEK

ATLANTIC CITY 
CONSOLIDATED 
MINES 9/29/1986 2/4/2016



198
9 LE0171 WY IDA COAL CO 7/9/1987 4/15/1988
199
0 LE0172 NUNN, GARY 3/24/1987 8/11/1987

199
1 LE0173

CRANDALL, 
RUSSELL W & O 
ELAINE 7/21/1987 10/9/1990

199
2 LE0174

YOUNG, ROBERT 
M 7/22/1987 11/4/2008

199
3 LE0175

ANTELOPE 
MINERALS INC 7/22/1987 9/10/1996

199
4 LE0176

JOHNSON, BILL & 
SHARON 7/29/1987

199
5 LE0177 COX, JOE 8/3/1987 9/27/1988
199
6 LE0178 GILLIAM, SALLY K 9/4/1987 9/9/2014
199
7 LE0179

GREEN 
MOUNTAIN

KENNECOTT 
URANIUM CO 9/18/1987 6/26/1996

199
8 LE0180

ROCK CREEK 
ENTERPRISES 11/2/1987 1/22/1999

199
9 LE0181

PHOENIX METALS 
OF WY 11/3/1987 1/16/2009

200
0 LE0182

GOCE OWNERS 
ASSN 2/3/1988 11/19/1997

200
1 LE0183

SWAIN, RON & 
EDNA 6/4/1988 1/11/1989

200
2 LE0184

GYORVARY 
MINING CO INC 7/20/1988 1/10/1992

200
3 LE0185 DEVORE, WESLEY 8/2/1988 10/1/1990
200
4 LE0186

U S BORAX & 
CHEMICAL CORP 10/3/1988 10/16/1989

200
5 LE0187

RENEGADE 
MINING CORP 1/10/1989 8/16/1989

200
6 LE0188

WYOMING 
SULPHUR CORP 2/6/1989 10/25/2004

200
7 LE0189

GARRETT, ROGER 
ET AL 4/27/1989 12/17/1993

200
8 LE0190 RUNDLE, JIM 5/12/1989 8/24/1989
200
9 LE0191 TRYCCO INC 6/12/1989 10/2/1992
201
0 LE0192 GROOMS, LYNN H 7/3/1989 8/28/1990

201
1 LE0193

AMERICAN 
MINING & 
MILLING INC 7/24/1989 12/7/2011

201
2 LE0194 CLARK, EUGENE F 7/26/1989 2/6/1997



201
3 LE0195

GOLDSTAKE EXPL 
INC 7/31/1989 6/8/1993

201
4 LE0196 S BOONE RIDDLE, MACE 8/8/1989 8/27/1992
201
5 LE0197

TERRA GLEAM 
MINING 8/30/1989 11/16/1995

201
6 LE0198 OWL CREEK SLIM, BRYAN A 9/25/1989 9/12/1990
201
7 LE0199

PARAGON 
MINERALS 10/16/1989 12/8/1995

201
8 LE0200 SWEETHEART WALLS, DON 11/27/1989 8/28/1998
201
9 LE0201 TOGNONI, DAVE 4/25/1990 12/7/1990
202
0 LE0202 MIHELICH, JIM 7/31/1990 7/26/1995
202
1 LE0203

COX, JOE & ARDIS, 
RAY 8/16/1990 3/18/1997

202
2 LE0204 O'MARA RANCH BATES, HAROLD R 8/23/1990 3/27/1992
202
3 LE0205 KUHN, RON 8/31/1990 8/24/1998
202
4 LE0206 FOREMAN, JAMES 12/4/1990 6/28/1994
202
5 LE0207 GIANUNZIO, JOHN 4/8/1991 4/11/2005
202
6 LE0208 GEIBLE, DAVID F 7/22/1991 2/17/2016
202
7 LE0209

YONKEE, WILLIAM 
ADOLF 8/1/1991 5/29/1997

202
8 LE0210

HOFFMAN, 
NORMAN 11/20/1991 3/17/1993

202
9 LE0211

GREAT WESTERN 
DIAMOND CO 6/26/1992 12/7/2012

203
0 LE0212

LAMBERT, 
WILLIAM 7/6/1992 1/14/1993

203
1 LE0213

NEWMONT EXPL 
LTD 8/5/1993 5/2/2000

203
2 LE0214

GYORVARY 
MINING CO INC 8/26/1993 8/26/2013

203
3 LE0215

MADDOX, TERESA 
L 8/26/1993 11/16/2011

203
4 LE0216

BARNHART 
DRILLING CO INC 8/26/1993 8/15/2000

203
5 LE0217

MCDONALD, 
KENNETH C 9/10/1993 9/18/1998

203
6 LE0218

GHOST RIDERS 
MINING INC 12/22/1993 4/17/1997

203
7 LE0219 STRID, ELDON D 4/28/1994 12/10/1996



203
8 LE0220

CARISSA MINING 
CORP 7/12/1994 10/17/1996

203
9 LE0221

JENKINS, CHARLES 
W 7/11/1994 2/8/1995

204
0 LE0222

WYOMING 
SOAPSTONE 8/3/1994 8/24/1999

204
1 LE0223

PHELPS DODGE 
MINING CO 1/20/1995 12/4/2000

204
2 LE0224

CARBON COUNTY 
UCG INC 1/27/1995 11/30/2004

204
3 LE0225 FREITAG, DAVID C 7/2/1996
204
4 LE0226 REED, CLOYD L 10/11/1996
204
5 LE0227 PFAFF, CARL E 3/3/1997 2/17/2016
204
6 LE0228

ARLAND, RONALD 
J 3/25/1997

204
7 LE0229

FUHRIMAN, 
JOSEPH B 8/5/1997 11/7/2011

204
8 LE0230 LISON, JOSEPH J 8/5/1997 6/28/2002
204
9 LE0231

TAG ENTERPRIZES 
INC 10/21/1997 11/19/2009

205
0 LE0232 R D & ASSOCIATES 7/15/1998 12/15/2005

205
1 LE0233

DANNALDSON, 
BRUCE E & 
DANOVSKY, JAMES 
L 8/31/1998 7/14/2000

205
2 LE0234 GANSWICH, BILL 9/22/1998 8/14/2003
205
3 LE0235

MARLATT, 
GORDON 1/13/1999 6/21/2006

205
4 LE0236

ANDERSON, 
WARREN 7/13/1999 7/20/2001

205
5 LE0237

MENTER SAND & 
GRAVEL INC 7/14/1999 12/4/2007

205
6 LE0238

ORO 
MANAGEMENT 
LLC 7/20/1999 5/10/2012

205
7 LE0239

ASHFORD, J 
HARVEY JR 7/23/1999 10/9/2000

205
8 LE0240

PRESGROVE, 
DONALD 8/30/1999 8/22/2005

205
9 LE0241 71 CONST 9/24/1999 1/19/2000
206
0 LE0242

BIG HORN 
RESOURCES INC 11/9/1999 8/9/2007



206
1 LE0243

MENTER SAND & 
GRAVEL CO (71 
CONST DBA) 2/1/2000 12/14/2006

206
2 LE0244

BIG HORN REDI 
MIX INC 7/24/2000 6/19/2003

206
3 LE0245

INTERPACE 
INDUSTRIES INC 8/22/2000 7/3/2008

206
4 LE0246 71 CONST 10/17/2000 12/23/2003

206
5 PT0058

FRYBURGER SAND 
& GRAVEL CO 4/23/1970 4/5/1979

206
6 PT0107 LOOKINGBILL, JOE 7/6/1971 10/6/1980
206
7 PT0116 C & C CONST 11/30/1968 7/31/1974
206
8 PT0120

CROOK, COUNTY 
OF 11/22/1971 11/10/1980

206
9 PT0121

PAULS TRUCK & 
TRACTOR SERV 11/30/1968 2/28/1978

207
0 PT0138

BASINS 
ENGINEERING CO 7/19/1972 7/31/1979

207
1 PT0163

MATHESON, 
LEONARD C 11/30/1968 7/30/1975

207
2 PT0201

GORGE ROCK 
PRODUCTS INC 8/13/1973 9/26/2011

207
3 PT0202

ROSEBUD COAL 
SALES CO 1/28/1974 2/11/1984

207
4 PT0203

KIEWIT, PETER & 
SONS CO 1/12/1974 8/9/1983

207
5 PT0204

ZABLOUDIL, 
EDWARD M & 
ANNA M 3/14/1974 2/6/1978

207
6 PT0205 N V A M CORP 3/26/1974 7/1/1982
207
7 PT0206

RIVERMEADOWS 
CORP 8/19/1974 1/8/1999

207
8 PT0207

ROICE BROS 
CONTRACTORS 8/21/1974 6/4/1979

207
9 PT0208 DRAVO CORP 9/6/1974 3/20/1984
208
0 PT0209 LIDSTROM INC 9/11/1974 3/1/1983
208
1 PT0210 FAWCETT

THOMPSON, 
KENNETH 9/24/1974 4/19/2007

208
2 PT0211 GRASS CREEK

SPRING GULCH 
COAL CO (THE) 10/21/1974

208
3 PT0212 RICHARDS, W J 12/16/1974 5/26/1982
208
4 PT0213 BIG HORN

BIG HORN COAL 
CO 11/19/1974



208
5 PT0214 BELLE AYR

ALPHA COAL WEST 
INC 11/26/1974

208
6 PT0215 CASPER PIT

KNIFE RIVER (JTL 
GROUP INC DBA) 8/28/1995

208
7 PT0216

CLARKS READY 
MIX & CONST 11/26/1974 5/19/1978

208
8 PT0217

LANGSETH, 
NORMAN & 
WELMA 11/26/1974 5/2/2002

208
9 PT0218

HIGHLAND 
URANIUM 
PROJECT

EXXON MOBIL 
CORP 11/26/1974

209
0 PT0219 FIESTA

PARKER, W 
RODNEY 11/26/1974 5/11/2006

209
1 PT0220

GILPATRICK CONST 
CO 11/26/1974 7/16/1999

209
2 PT0221

HORSECREEK 
QUARRY

LIEN, PETE & SONS 
INC 6/4/1987

209
3 SP0222

HUDSPETH, HENRY 
& BETTY 11/26/1974 11/19/2009

209
4 PT0223

SUSUKI, KENS & 
SUQ 11/26/1974 6/2/1988

209
5 PT0224 SHAW, DOUGLASS 11/26/1974 1/4/2011
209
6 PT0225

PELESKY, J D 
CONST CO INC 11/26/1974 1/19/1993

209
7 PT0226 POLLARD, KURT 11/26/1974 9/18/2011
209
8 PT0227 RHOADS, VERLA M 11/26/1974 1/3/1983
209
9 PT0228 COUNTY PITS

SHERIDAN, 
COUNTY OF 11/26/1974

210
0 SP0229

SHRIVER, ERMA & 
GARY L, JTWRS 11/26/1974

210
1 PT0230

NORTH MORTON 
RANCH ALTA GOLD CO 11/26/1974 9/30/1992

210
2 PT0231 ATLANTIC CITY

HIGH COUNTRY 
CONST INC 11/26/1974

210
3 PT0232 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 11/26/1974

210
4 PT0233 BLACK THUNDER

THUNDER BASIN 
COAL CO LLC 12/3/1974

210
5 PT0234

HRUZA, RODNEY & 
O 12/16/1974 6/21/1994

210
6 PT0235 SKULL POINT

PITTSBURG & 
MIDWAY COAL 
MINING CO (THE) 12/17/1974 11/19/2001



210
7 PT0236 SUNRISE C F & I STEEL CORP 12/31/1974 2/26/1992
210
8 PT0237 CORDERO ROJO

CORDERO MINING 
LLC 1/9/1975

210
9 PT0238

EAGLE 
ENGINEERING CO 1/14/1975 2/3/1989

211
0 PT0239 SHEPARD SHEPHERD, ROY S 1/29/1975 12/20/2011

211
1 PT0240 RAWHIDE

PEABODY 
CABALLO MINING 
LLC 1/31/1975

211
2 PT0241

U S AGGREGATE 
CO 2/12/1975 1/14/1982

211
3 PT0242 GUERNSEY STONE

MARTIN 
MARIETTA 
MATERIALS INC 2/19/1975

211
4 PT0243

GUERNSEY STONE 
CO 2/19/1975 9/9/1985

211
5 PT0244 GRANITE CANYON

MARTIN 
MARIETTA 
MATERIALS INC 2/19/1975

211
6 PT0245

GEORGIA PACIFIC 
GYPSUM LLC 2/19/1975

211
7 PT0246

BENTONITE 
PERFORMANCE 
MINERALS LLC 2/19/1975

211
8 PT0247 RAWLINS PEAK

WYUTE PAVING 
CO 2/19/1975 9/19/1979

211
9 PT0248 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/24/1975

212
0 PT0249 WELCH

KINGS POINT 
ENERGY INC 1/30/1980 1/22/1985

212
1 PT0250

AMOCO 
PRODUCTION CO 2/21/1975 1/27/1987

212
2 PT0251

TEDS CONST CO 
INC 2/25/1975 6/1/1978

212
3 PT0252 DAY LOMA

CENTURION 
NUCLEAR INC 2/26/1975 3/27/1997

212
4 PT0253 RAINBOW #8

SWEETWATER 
RESOURCES INC 2/26/1975 5/26/1983

212
5 PT0254 GLORY CO LTD 3/12/1975 9/19/1979
212
6 PT0255 FERRIS HAGGERTY HANKINS, TERRY 3/3/1975 10/5/2011

212
7 PT0256

FRYBURGER SAND 
& GRAVEL CO 3/6/1975 1/21/1983



212
8 PT0257

CINER WYOMING 
LLC 3/7/1975

212
9 PT0258

FERTIG, A & R 
READY MIX CO 3/7/1975 11/24/1986

213
0 PT0259

KIRKWOOD, 
WILLIAM C 3/11/1975 10/18/1993

213
1 PT0260 PLATTE COUNTY

PLATTE, COUNTY 
OF 3/13/1975

213
2 PT0261

CONVERSE 
COUNTY

CONVERSE, 
COUNTY OF 3/11/1975

213
3 PT0262

LEONARD PAVING 
INC 3/11/1975 4/15/1988

213
4 PT0263

RECLUSE CONST 
CO 5/23/1975 12/4/1979

213
5 PT0264 STANSBURY

ROCKY MOUNTAIN 
COAL CO LLC 3/14/1975

213
6 PT0265

AMERICAN 
COLLOID CO 3/19/1975 5/10/1989

213
7 PT0266

AMERICAN 
COLLOID CO 3/18/1975 6/28/1989

213
8 PT0267 COLONY

BENTONITE 
PERFORMANCE 
MINERALS LLC 3/19/1975

213
9 PT0268 MIDWEST

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/19/1975

214
0 PT0269

RIVERTON SOUTH 
SIDE

FOSTER CONST CO 
INC 3/19/1975 7/21/1982

214
1 PT0270

AMERICAN 
COLLOID CO 3/19/1975 6/28/1989

214
2 PT0271 JACOBS RANCH

JACOBS RANCH 
COAL LLC 3/19/1975 8/20/2012

214
3 PT0272

TEDS CONST CO 
INC 3/19/1975 8/12/1987

214
4 PT0273

WORTHAM, 
RALPH CONST 3/24/1975 10/13/1995

214
5 PT0274

POWELL READY 
MIX INC 3/24/1975 10/11/1977

214
6 PT0275

AMERICAN 
COLLOID CO 3/24/1975 6/28/1989

214
7 PT0276

AMERICAN 
COLLOID CO 3/24/1975 6/28/1989

214
8 SP0277

BIG HORN REDI 
MIX INC 3/7/1975

214
9 PT0278 M‐I LLC 3/24/1975
215
0 SP0279 PRAIRIE GEMS 3/24/1975



215
1 PT0280

WYOMING JADE 
MINING CO INC 3/24/1975 8/29/1985

215
2 PT0281

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/24/1975

215
3 PT0282

WILSON CONST 
INC 3/24/1975 11/8/1990

215
4 PT0283

CHEYENNE, CITY 
OF 3/24/1975 10/22/1979

215
5 PT0284 JONES PIT

CROELL REDI MIX 
INC 2/19/1975

215
6 PT0285

YEOMAN CONST 
CO INC 3/24/1975 8/9/1983

215
7 PT0286 FAYE

WESTERN MOBILE 
NORTHERN INC 3/25/1975 10/26/2000

215
8 PT0287

YEOMAN CONST 
CO INC 3/25/1975 9/2/1983

215
9 SP0288

GOSHEN 
IRRIGATION 
DISTRICT

GOSHEN 
IRRIGATION DIST 3/25/1975

216
0 PT0289 LARAMIE COUNTY

LARAMIE, COUNTY 
OF 3/25/1975

216
1 PT0290

MCCARD SAND & 
GRAVEL CO 3/25/1975 4/19/1983

216
2 PT0291 DAVE JOHNSTON

GLENROCK COAL 
CO 3/25/1975 7/12/2016

216
3 PT0292

WHITE 
MT/MARBLE 
QUARRY

SUGARLAND 
PARTNERS LLC 3/25/1975

216
4 PT0293

POWERS 
MASONRY SUPPLY 3/25/1975 2/28/2006

216
5 PT0294 HABERMAN PIT

WILLITS, COLLEEN 
& SIMON, 
CYNTHIA 3/25/1975

216
6 PT0295 LUMMIS PIT

SIMON 
CONTRACTORS 3/25/1975

216
7 PT0296 BOATRIGHT SMITH 3/25/1975 3/9/1984
216
8 PT0297 RED MOUNTAIN

MOUNTAIN 
CEMENT CO 3/26/1975

216
9 PT0298 ETCHEPARE

MOUNTAIN 
CEMENT CO 3/26/1975

217
0 PT0299 TUFFA

MOUNTAIN 
CEMENT CO 3/26/1975

217
1 PT0300 MONOLITH

MOUNTAIN 
CEMENT CO 3/26/1975



217
2 PT0301

WESTERN MOBILE 
NORTHERN INC 3/31/1975 3/27/2006

217
3 PT0302

MINERALS EXPL 
CO 5/22/1975 12/12/1978

217
4 PT0303

KIEWIT, PETER & 
SONS CO 4/3/1975 9/3/1991

217
5 PT0304 SOUTH P R B

RIO ALGOM 
MINING CORP 4/4/1975 5/16/2000

217
6 PT0305 LF QUARRY

LIEN, PETE & SONS 
INC 4/7/1975

217
7 SP0306 TORRINGTON PIT

CROELL REDI MIX 
INC 4/8/1975

217
8 PT0307 MORGAN, IRENE 4/18/1975 5/10/1985
217
9 PT0308

TURNER CONST 
CO 4/18/1975 5/6/1985

218
0 PT0309

MINERAL 
RESOURCES 
DEVELOPMENT 
INC 4/18/1975 12/12/1979

218
1 SP0310 GUSTIN, MELVIN 4/18/1975 8/26/2013

218
2 PT0311

MODERN MINING 
& MILLING CO INC 4/18/1975 6/4/1986

218
3 PT0312 MUDDY CREEK

EAST TENNESSEE 
FUELS INC 4/18/1975 11/22/1982

218
4 PT0313 TISDALE BUFFALO, CITY OF 4/18/1975
218
5 PT0314

TONGUE RIVER 
QUARRY

TONGUE RIVER 
STONE INC 4/18/1975

218
6 PT0315 POTTER, CLYDE O 4/18/1975 4/10/1980
218
7 PT0316

SULENTA CONST 
CO INC 9/26/1976 1/15/1992

218
8 PT0317 UPRR

UNION PACIFIC 
RAILROAD CO 4/29/1975

218
9 PT0318 GOSHEN COUNTY

GOSHEN, COUNTY 
OF 4/29/1975

219
0 PT0319

MOUNTAIN 
CEMENT CO 4/29/1975 8/6/1996

219
1 PT0320

HARTVILLE‐
INGLESIDE 
QUARRY

LIEN, PETE & SONS 
INC 4/29/1975

219
2 PT0321 WYO‐BEN INC 5/1/1975
219
3 PT0322

AMERICAN 
COLLOID CO 5/1/1975

219
4 PT0323 ALTA GOLD CO 5/5/1975 8/7/1991



219
5 PT0324 HOBART REEVES INC 5/6/1975 3/24/1989
219
6 SP0325 PARK, COUNTY OF 5/6/1975

219
7 PT0326

MULLINAX 
CONCRETE SERV 
CO INC 5/9/1975 9/12/1977

219
8 PT0327

REEVES CONCRETE 
PRODUCTS 5/9/1975 3/11/1980

219
9 SP0328 MORANDIN PIT

MORANDIN, JOHN 
& SON 5/9/1975

220
0 PT0329

BAROID DIV NL 
IND 5/9/1975 10/16/1986

220
1 PT0330

NATRONA 
COUNTY

NATRONA, 
COUNTY OF 5/12/1975

220
2 PT0331 MEDICINE BOW ARCH OF WY LLC 5/13/1975

220
3 PT0332

WASHAKIE BLOCK 
& REDIMIX INC 5/14/1975 4/2/1981

220
4 SP0333

GREYBULL VALLEY 
IRRIGATION DIST 5/14/1975 12/23/2013

220
5 PT0334 EDC

ENERGY 
DEVELOPMENT CO 5/13/1975 5/23/2016

220
6 PT0335 WESTVACO

TRONOX ALKALI 
WYOMING 
CORPORATION 5/13/1975

220
7 PT0336

WYUTE PAVING 
CO 4/15/1975 1/22/1985

220
8 PT0337

LUSHER, JOHN 
CONST 5/22/1975 12/4/1978

220
9 PT0338 JIM BRIDGER BRIDGER COAL CO 5/22/1975

221
0 PT0339 KAYCEE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/23/1975

221
1 PT0340

THATCHER & SONS 
INC 5/23/1975 11/25/1977

221
2 PT0341

STAUFFER 
CHEMICAL CO 5/28/1975 4/9/1991

221
3 PT0342 PETROTOMICS CO 6/30/1975 1/30/2007
221
4 PT0343

CHEMICAL 
DISTRIBUTORS 6/2/1975 10/12/1979

221
5 PT0344 K C CONST CO 6/10/1975 9/14/1979



221
6 PT0345 SHIRLEY BASIN

UR‐ENERGY USA 
INC 6/13/1974

221
7 PT0346

KINKADE, HAROLD 
CONST 6/23/1975 8/13/1984

221
8 PT0347 PACER CORP PACER CORP 6/13/1975 7/22/2013
221
9 PT0348 COUNTY PITS

CAMPBELL, 
COUNTY OF 6/13/1975

222
0 PT0349 GAS HILLS

UMETCO 
MINERALS CORP 6/13/1975 12/18/2015

222
1 PT0350

UNION PACIFIC 
LAND RESOURCES 
CORP 6/13/1975 6/7/1985

222
2 PT0351 PETROTOMICS CO 6/30/1975 8/26/1988
222
3 PT0352

AMERICAN 
NUCLEAR CORP 6/30/1975 1/22/1995

222
4 PT0353

LOVELL CLAY 
PRODUCTS CO 6/3/1975 9/22/1982

222
5 PT0354

VALLEY CONST CO 
INC 6/30/1975 5/5/1980

222
6 SP0355

VISTA REAL 
ESTATE HOLDINGS 
LLC 6/30/1975

222
7 PT0356 LUCKY MC

UR‐ENERGY USA 
INC 6/30/1975

222
8 PT0357

WALKER & 
VONDRASEK 6/30/1975 9/21/1993

222
9 PT0358 CERTAIN TEED

CERTAIN TEED 
GYPSUM & 
CEILING MANUF 
INC 6/30/1975

223
0 PT0359

KAYCEE 
BENTONITE CORP 6/30/1975 8/23/1993

223
1 PT0360

NEWCASTLE 
QUARRY

FISHER SAND & 
GRAVEL CO 6/30/1975

223
2 PT0361 MILLS PIT

MOBILE 
CONCRETE INC 6/30/1975 2/5/2015

223
3 PT0362

SUNDANCE 
QUARRY

FISHER SAND & 
GRAVEL CO 6/30/1975 7/8/1997

223
4 PT0363 REEVES INC 6/30/1975 8/13/1990
223
5 PT0364 MAYS, HOMER B 6/30/1975 9/19/1984

223
6 PT0365

RAWLINS SAND & 
GRAVEL CO INC 7/21/1983 1/17/1992

223
7 PT0366 LAYOS INC 6/30/1975 8/4/1986



223
8 PT0367 PATTEN, LOWELL L 6/30/1975 3/9/1982
223
9 PT0368

SEAHORN BROS 
TRUCKING INC 6/30/1975 10/5/1994

224
0 PT0369 QUARLES, L Q 11/30/1968 5/22/1985
224
1 PT0370 INTERPACE CORP 6/30/1975 12/2/1980
224
2 PT0371 GUINARD, LOU 6/30/1975 1/6/1982

224
3 PT0372

ANDERSON 
WILSON SAND & 
GRAVEL 6/30/1975 8/20/1987

224
4 PT0373

RAHONCE, CYRIL & 
CO 6/30/1975 11/28/1977

224
5 PT0374

INTERSTATE BRICK 
DIV 6/30/1975 10/23/1980

224
6 PT0375 KANE, CLYDE W 6/30/1975 10/28/1981
224
7 PT0376 ROSEBUD

ROSEBUD COAL 
SALES CO 6/30/1975 8/19/2014

224
8 PT0377 SEMINOE II ARCH OF WY LLC 6/30/1975
224
9 PT0378 SEMINOE I ARCH OF WY LLC 6/30/1975 12/11/2014
225
0 PT0379 KEMMERER

WESTMORELAND 
KEMMERER LLC 6/30/1975

225
1 PT0380

SANDERS GRAVEL 
& EXCAVATING 
INC 6/30/1975 3/31/2009

225
2 PT0381 SHEEP MOUNTAIN

ENERGY FUELS 
RESOURCES (USA) 
INC 8/15/1975

225
3 PT0382 BARKER BROS INC 8/15/1975 7/8/1987
225
4 PT0383 BARKER BROS INC 8/15/1975 12/11/1979
225
5 PT0384 BRASHER INC 9/4/1975 11/20/1986
225
6 PT0385

RISSLER & 
MCMURRY CO 9/22/1975 1/15/1981

225
7 PT0386 RINARD, LOIS 9/24/1975 11/18/1981
225
8 PT0387

THATCHER & SONS 
INC 9/24/1975 9/12/1983

225
9 PT0388 HINES K G CONST CO 9/24/1975 11/21/2000
226
0 PT0389

VALLEY CONST CO 
INC 9/30/1975 6/23/1983

226
1 PT0390 K C CONST CO 10/9/1975 9/21/1981



226
2 PT0391 FOX CREEK

FOX CREEK 
QUARRY LLC 10/23/1975

226
3 PT0392

THATCHER & SONS 
INC 10/24/1975 10/24/1983

226
4 PT0393 POWELL, CITY OF 10/28/1975 5/15/1996
226
5 PT0394

MORRIS CONST 
INC 10/31/1975 2/2/1978

226
6 PT0395 CHRISTENSEN, C G 9/15/1975 2/25/1992
226
7 PT0396

DEAVER CONST 
INC 11/3/1975 12/6/1978

226
8 PT0397 POTTER

KEMERLING, 
WILLIAM 11/6/1975 1/27/2003

226
9 PT0398

BIG HORN REDI 
MIX INC 11/6/1975 6/20/1995

227
0 PT0399 BEAR CREEK

BEAR CREEK 
URANIUM CO 11/18/1975 5/22/2009

227
1 PT0400

THATCHER & SONS 
INC 11/17/1975 11/20/1985

227
2 SP0401

SWEETWATER 
JADE 11/18/1975 6/27/1994

227
3 SP0402 CRANSTON K & H CONST LLC 11/19/1975 1/14/2010
227
4 SP0403 SMITH, FLOYD JR 11/20/1975 10/25/2007

227
5 PT0404

KUMMERFELD, 
JOHN & SONS INC 12/2/1975 6/19/1984

227
6 SP0405

NICHOLLS & LEWIS 
INC 3/26/1984 10/14/2014

227
7 PT0406

WESTERN 
NUCLEAR INC 12/12/1975 2/19/1985

227
8 PT0407 YOUNGS CREEK

YOUNGS CREEK 
MINING CO LLC 1/19/1976

227
9 PT0408

HARRIS TRUCKING 
& CONST CO 1/21/1976 1/7/1987

228
0 SP0409

CENTURY CONST 
CO INC 11/30/1978 4/23/1992

228
1 PT0410

LEONARD PAVING 
INC 1/23/1976 6/7/1994

228
2 SP0411 BURLINGTON

REDROCK 
CRUSHING CO 2/4/1976 9/1/1998

228
3 PT0412

H C TRUCKING CO 
INC 2/10/1976 12/6/1979

228
4 SP0413 LYNDE

LYNDE, TIMBER 
JACK JOE 2/10/1976 5/1/2001

228
5 PT0414

H C TRUCKING CO 
INC 2/10/1976 8/4/1986



228
6 SP0415

ALTHOFF, 
WELDON 2/11/1976 8/18/2004

228
7 PT0416

MARATHON OIL 
CO 2/12/1976 8/27/1986

228
8 PT0417

ROCKY MOUNTAIN 
ENERGY CO 2/23/1976 2/26/1979

228
9 PT0418 OHARA, PAT CO 2/24/1976 5/19/1986
229
0 PT0419 REEVES INC 3/4/1976 5/7/1996
229
1 PT0420 K G CONST CO 3/8/1976 9/3/1991
229
2 PT0421

COSNER RANCH 
INC 3/15/1976 8/13/1979

229
3 PT0422 NEVER ISSUED 1/1/1986 1/1/1986
229
4 PT0423

H C TRUCKING CO 
INC 4/9/1976 4/6/1981

229
5 PT0424 TEXACO INC 4/9/1976 9/19/1980

229
6 SP0425

TORRINGTON 
CEMENT 
PRODUCTS INC 4/21/1976 9/15/1997

229
7 SP0426 GARBER

GARBER AGRI 
BUSINESS INC 4/29/1976

229
8 PT0427

H C TRUCKING CO 
INC 5/3/1976 2/6/1981

229
9 PT0428 EAGLE BUTTE

ALPHA COAL WEST 
INC 5/5/1976

230
0 PT0429 PUGH, BILL 5/7/1976 10/28/1980
230
1 PT0430

BRASEL & SIMS 
CONST CO 5/13/1976 8/25/1981

230
2 PT0431 U S ENERGY CORP 6/9/1976 7/31/1986
230
3 SP0432 POTTER SHALE SULLIVAN, JESSE E 6/14/1976 6/13/1988

230
4 PT0433 CABALLO

PEABODY 
CABALLO MINING 
LLC 6/21/1976

230
5 PT0434

PLATT RANCHES 
INC 7/6/1976 10/25/2012

230
6 PT0435

LIEN, PETE & SONS 
INC 7/20/1976 6/23/1994

230
7 PT0436 ALTA GOLD CO 8/7/1976 8/7/1991
230
8 PT0437 DO IT INC 8/7/1976 1/12/1983



230
9 PT0438 GAS HILLS

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 8/26/1976

231
0 PT0439

WOLD NUCLEAR 
CO 8/24/1976 7/22/1980

231
1 SP0440 TR RANCH

OSBORNE BROS 
CONST INC 11/23/1976 1/18/1996

231
2 PT0441 BRASHER INC 1/13/1977 7/20/1981
231
3 PT0442 TEXACO INC 1/21/1977 9/19/1980
231
4 PT0443 COONES, JAMES A 1/28/1977 1/16/1979

231
5 PT0444 CARBON COUNTY

CARBON COUNTY 
ROAD & BRIDGE, 
DEPT 2/3/1977

231
6 PT0445

PRIMARY FUELS 
INC 2/4/1977 11/20/1986

231
7 PT0446 KEELINE

CALLENDER, 
CYRAL 2/15/1977 2/4/1983

231
8 PT0447 CLOVIS POINT

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 2/15/1977 4/19/2001

231
9 PT0448 URANEX CORP 3/3/1977 8/19/1987
232
0 PT0449

BASIN ELECTRIC 
POWER COOP 3/16/1977 1/28/1981

232
1 PT0450

MCKAMEY 
TRUCKING 11/29/1976 11/16/1983

232
2 PT0451 BIG EAGLE

KENNECOTT 
URANIUM CO 3/24/1977

232
3 SP0452 LINCH RANCH

SIERRA CONST CO 
INC 4/28/1977

232
4 PT0453 N P V CONST CO 5/10/1977 11/21/1980

232
5 PT0454 GRANGER

TRONOX ALKALI 
WYOMING 
CORPORATION 5/18/1977

232
6 SP0455

SWEETWATER, 
COUNTY OF 6/7/1977

232
7 SP0456 WYO‐BEN INC 7/7/1977
232
8 PT0457 TETON CONST CO 7/14/1977 5/6/1983
232
9 PT0458

SUNRISE CONST 
CO INC 8/1/1977 12/17/1991

233
0 SP0459

SUBLETTE, 
COUNTY OF 8/9/1977



233
1 SP0460 WYO‐BEN INC 8/15/1977
233
2 PT0461 RIMROCK

RISSLER & 
MCMURRY CO 9/22/1977 11/18/1993

233
3 PT0462

CLARKS READY 
MIX & CONST 10/4/1977 2/18/1982

233
4 PT0463

ETLIN PETERSON 
CONST CO 11/14/1977 9/2/1981

233
5 PT0464

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 12/12/1977

233
6 PT0465 BLACK MOUNTAIN

WYOMING FUEL 
CO 12/13/1977 7/24/1991

233
7 SP0466 FOUR SQUARE

FOUR SQUARE 
MINING INC 12/19/1977

233
8 PT0467 BLACK BUTTE

BLACK BUTTE 
COAL CO 12/27/1977

233
9 PT0468 WELCH

KINGS POINT 
ENERGY INC 1/7/1978 12/28/1984

234
0 PT0469 BELL

KINGS POINT 
ENERGY INC 1/21/1980 3/3/1982

234
1 SP0470

SARATOGA, TOWN 
OF 4/18/1978 7/28/1997

234
2 PT0471 RONCO BECOR INC 4/24/1978 12/7/1991
234
3 SP0472

BROWNING 
ENTERPRISES INC 6/5/1978 4/29/1987

234
4 PT0473

THATCHER & SONS 
INC 6/13/1978 11/8/1989

234
5 SP0474

ELLINGFORD BROS 
INC 6/23/1978 11/14/1995

234
6 SP0475

GORGE ROCK 
PRODUCTS INC 7/31/1978 7/24/2015

234
7 PT0476 COUNTY PITS

JOHNSON, 
COUNTY OF 7/31/1978

234
8 PT0477 SHOSHONE #1

SHOSHONE COAL 
CORP 8/9/1978

234
9 PT0478 WILLOW CREEK

URANIUM ONE 
USA INC 4/18/1978

235
0 PT0479 RENO CREEK

POWER 
RESOURCES INC 9/6/1978 1/3/2007

235
1 PT0480 U S ENERGY CORP 9/6/1978 11/16/1987

235
2 PT0481 SWEETWATER

KENNECOTT 
URANIUM CO (RIO 
TINTO AMERICA 
INC) 11/1/1978

235
3 SP0482

LINCOLN, COUNTY 
OF 1/16/1979

235
4 PT0483 COAL CREEK

THUNDER BASIN 
COAL CO LLC 3/16/1979



235
5 PT0484 DUTCHMAN J M T CO 3/22/1979 5/10/1984
235
6 PT0485

ROBERTS, C R & 
SONS INC 4/5/1979 8/21/1989

235
7 PT0486

SYNTHETIC FUELS 
MINE

GREEN BRIDGE 
HOLDINGS INC 4/5/1979

235
8 PT0487 BENTONITE CORP 4/5/1979 8/28/1995
235
9 PT0488 WYO‐BEN INC 4/18/1979 5/3/1995

236
0 PT0489 CHARLIE PROJECT

COTTER CORP NO 
STOCKHOLDERS 
LIABILITY 5/29/1979

236
1 PT0490

COTTER‐
FERGUSON

AMERICAN 
NUCLEAR CORP 6/1/1979 12/20/1996

236
2 PT0491

GULF RESEARCH & 
DEVELOPMENT CO 6/1/1979 11/25/1996

236
3 PT0492

BEAR CREEK 
URANIUM CO 8/16/1979 6/26/1990

236
4 PT0493 SANTEE CORP 10/10/1979 11/14/1997
236
5 PT0494 WEAVER, H A 10/10/1979 9/18/1985

236
6 PT0495

SOLVAY SODA ASH 
JOINT VENTURE 10/9/1979

236
7 PT0496

ROBERTS, C R & 
SONS INC 10/22/1979 6/10/1987

236
8 PT0497 WELCH NO. 1

CHEVRON MINING 
INC 11/16/1979 8/19/2015

236
9 SP0498 CHRISTENSEN, C G 11/19/1979 2/7/1991
237
0 SP0499

BIG HORN CONST 
CO 1/18/1980 10/30/1995

237
1 PT0500 BUCKSKIN

BUCKSKIN MINING 
CO 3/11/1980

237
2 SP0501 LOST DAY

HOLLY SUGAR 
CORP 4/23/1980 2/20/1997

237
3 PT0502 BRIDGER COAL CO 6/3/1980 7/17/1986
237
4 SP0503

WESTERN 
AGGREGATES 6/25/1980 12/18/2015

237
5 PT0504 BISON BASIN

OGLE PETROLEUM 
INC 8/28/1980 6/21/1991

237
6 PT0505

RAMPART 
VENTURES INC 8/28/1980 8/4/1986

237
7 SP0506 SNOOK 1 SNOOK, JOHN F 10/7/1980



237
8 SP0507

INTERSTATE BRICK 
(PABCO BLDG 
PROD LLC DBA) 10/22/1980

237
9 PT0508 CONOCO INC 10/12/1980 12/29/1986
238
0 SP0509

INTERPACE 
HOLDINGS LLC 12/2/1980

238
1 PT0510

STONE PRODUCTS 
INC 2/18/1981 12/17/1984

238
2 PT0511 CABALLO ROJO

CABALLO ROJO 
INC 2/18/1981 3/26/2007

238
3 SP0512 COUNTY PITS

CROOK, COUNTY 
OF 3/20/1981

238
4 SP0513

HEINRICK, RUBEN 
J 6/16/1981 10/5/1994

238
5 SP0514 STOUT, CHARLEY J 6/23/1981 7/15/1996
238
6 SP0515 SMITH, STEVAN J 7/8/1981 8/27/1997

238
7 PT0516

F F INVESTMENTS 
LP FKA FOUR FUN 
INVESTMENTS LP 7/17/1981

238
8 PT0517

BOB LEA 
INDUSTRIES INC 8/12/1981 6/22/1984

238
9 PT0518

STEINERT, 
VERNON 9/24/1981 9/24/1987

239
0 PT0519

PARSON ASPHALT 
PRODUCTS INC 9/24/1981 10/25/1982

239
1 PT0520 LEUCITE HILLS

BLACK BUTTE 
COAL CO 10/21/1981

239
2 SP0521

COUNTY POOR 
FARM

RISSLER & 
MCMURRY CO 11/30/1981 6/5/2002

239
3 PT0522

LURENBURGER 
SITE

CENTRAL 
ELECTRICITY 
GENERATING 
BOARD 12/11/1981 7/26/1993

239
4 PT0523

MULLINAX 
CONCRETE SERV 
CO INC 1/13/1982 10/15/1986

239
5 SP0524

WILLOW MESA 
INC 1/20/1982 8/16/1988

239
6 PT0525 ANTELOPE

ANTELOPE COAL 
LLC 3/11/1982

239
7 SP0526

ELLINGFORD BROS 
INC 4/12/1982

239
8 PT0527

AMERICAN 
COLLOID CO 4/14/1982 6/28/1989



239
9 PT0528 ZIMMERMAN, M 1/1/1981 9/18/1987
240
0 PT0529 FAIRCO INC 6/1/1982 12/7/1989
240
1 SP0530 JADE PUTTERS LLC 6/8/1982 11/20/2012
240
2 PT0531 WAKEFIELD, JIM 1/1/1981 7/17/1985
240
3 PT0532 NORTH ANTELOPE

POWDER RIVER 
COAL CO 6/22/1982 12/1/1999

240
4 PT0533

GOOD MINING CO 
LLC 6/23/1982

240
5 PT0534

AMERICAN 
COLLOID CO 7/9/1982 6/28/1989

240
6 PT0535 J T L GROUP INC 7/9/1982 7/28/1997
240
7 PT0536 BRANSON, D H 8/6/1982 9/2/1986
240
8 PT0537 RUTTER, JIM 8/6/1982 8/12/1985
240
9 PT0538

CHEYENNE, CITY 
OF 9/20/1982 8/7/1991

241
0 PT0539 STOUT, GERALD W 9/28/1982 8/21/1984
241
1 PT0540 WYMO FUELS INC 11/3/1982 4/27/1989

241
2 PT0541

DYNASTY 
DEVELOPMENT 
MANAGEMENT 
LLC 10/29/1982

241
3 SP0542 ISLAND

FISHER SAND & 
GRAVEL CO 11/24/1982 4/6/2010

241
4 PT0543

BEAR RIVER 
GRAVEL

ELLINGFORD BROS 
INC 12/6/1982 3/23/1998

241
5 SP0544

CLARKS READY 
MIX & CONST 12/7/1982 8/14/1993

241
6 SP0545 J W K & T MINING 12/23/1982 9/9/2014

241
7 SP0546 IRVINE PIT

INTERMOUNTAIN 
CONST & 
MATERIALS 1/6/1983

241
8 SP0547 HENRIE PIT 71 CONST 4/14/1983

241
9 SP0548 RICE

MULLINAX 
CONCRETE SERV 
CO INC 5/10/1983 7/12/2010

242
0 SP0549 COUNTY PITS

WESTON, COUNTY 
OF 8/30/1983

242
1 PT0550 NORTH ROCHELLE

TRITON COAL CO 
LLC 11/4/1983 8/20/2012



242
2 SP0551

BALD BUTTE 
QUARRY

BALD BUTTE LAND 
CO LLC 11/22/1983

242
3 PT0552 SWANSON LION COAL CO 12/8/1983
242
4 PT0553 GOLDWEST CORP 1/3/1984 6/24/2008

242
5 PT0554

Tronox South 
Solution Mine

TRONOX ALKALI 
WYOMING 
CORPORATION 3/19/1984

242
6 PT0555

CHEMONICS 
INDUSTRIES INC 3/16/1984 7/5/1985

242
7 PT0556

AMERICAN 
COLLOID CO 4/13/1984 8/16/1988

242
8 SP0557

DEBERNARDI 
BROS INC 4/26/1984 4/13/1995

242
9 PT0558

AMERICAN 
COLLOID CO 5/9/1984 6/28/1989

243
0 PT0559 GLENROCK PIT

KNIFE RIVER (JTL 
GROUP INC DBA) 5/17/1984 10/6/2014

243
1 PT0560

AMERICAN 
COLLOID CO 5/23/1984 6/28/1989

243
2 PT0561 CARBON BASIN

BELCO 
PETROLEUM CORP 7/10/1984 9/12/1989

243
3 PT0562 EXXON CORP 8/1/1984 11/12/1987
243
4 PT0563 ECHETA

ELDORADO EXPL 
INC 8/10/1984 3/14/1991

243
5 SP0564 EXXON CORP 8/7/1984 12/20/1993
243
6 SP0565 BASIN ELECTRIC

BASIN ELECTRIC 
POWER COOP 8/22/1984

243
7 SP0566

NEW MEXICO 
RESOURCES LLC 8/24/1984

243
8 SP0567

SUNDANCE/VOND
RISKA QUARRY

LIEN, PETE & SONS 
INC 9/24/1984 6/12/2013

243
9 PT0568

AMERICAN 
COLLOID CO 10/22/1984 6/28/1989

244
0 PT0569

NORTH 
ANTELOPE/ROCHE
LLE MINE

PEABODY 
POWDER RIVER 
MINING LLC 12/6/1984

244
1 PT0570 SOUTH HAYSTACK

CUMBERLAND 
COAL CO 3/11/1985 10/29/1990

244
2 SP0571

MCGINNIS, 
WILLIAM J III 1/7/1985 11/5/2013

244
3 PT0572 SAND DRAW

SAND DRAW COAL 
CO 3/8/1985 5/12/1988

244
4 SP0573 KUHN, RON 6/10/1985 8/28/1998
244
5 PT0574 RAWLINS QUARRY

LIEN, PETE & SONS 
INC 6/27/1985



244
6 SP0575

GRAVEL WORKS 
INC 9/13/1985

244
7 PT0576 STAR PIT #1

KNIFE RIVER (JTL 
GROUP INC DBA) 10/25/1985

244
8 SP0577

FREMONT, 
COUNTY OF 
(COMMISSIONERS) 11/5/1985

244
9 SP0578

BEAR RIVER 
CONTRACTORS 12/29/1985 1/26/1996

245
0 SP0579 WYOLITE CORP 1/23/1986 12/2/1994
245
1 SP0580 FETTERMAN PIT

CROELL REDI MIX 
INC 1/23/1986

245
2 PT0581 EAST GILLETTE

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 2/4/1986 4/19/2001

245
3 SP0582

HOT SPRINGS, 
COUNTY OF 2/4/1986

245
4 SP0583

HEREFORD SAND 
& GRAVEL

SIMON, JAMES E 
CO 3/3/1986 8/3/2005

245
5 SP0584

WASHAKIE, 
COUNTY OF 4/1/1986

245
6 PT0585

BLACK HILLS 
BENTONITE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 4/11/1986

245
7 SP0586 LAYOS

GORGE ROCK 
PRODUCTS INC 4/17/1986

245
8 PT0587 HALF‐A‐DAY #1

HAMILTON 
MINING 6/5/1986 9/1/2004

245
9 SP0588

UINTA, COUNTY 
OF 6/17/1986

246
0 SP0589 STRAUSER

PELESKY, J D 
CONST CO INC 8/12/1986 10/6/1998

246
1 SP0590

BIG HORN, 
COUNTY OF 7/17/1986

246
2 SP0591

WATTS, REUBAN A 
& WAGNER, 
HERMAN H 10/14/1986 1/16/2009

246
3 SP0592

TETON, COUNTY 
OF 11/20/1986

246
4 SP0593

LONG CREEK LODE 
JADE SHAW, DOUGLAS 12/19/1986 8/7/2012

246
5 SP0594

AMERICAN 
COLLOID CO 1/28/1987 10/22/2001

246
6 SP0595

RISSLER & 
MCMURRY CO 2/12/1987 9/10/1998



246
7 SP0596

OPAL CONST CO 
INC 2/20/1987 10/16/1996

246
8 SP0597 PAINTER GRAVEL

SEARLE BROS 
CONST CO 2/11/1987 9/22/2006

246
9 SP0598

THUNDER BASIN 
OIL SERVICES

THUNDER BASIN 
OIL SERV INC 2/25/1987 7/22/2014

247
0 PT0599 DRY FORK

WESTERN FUELS 
WY INC 4/13/1987

247
1 SP0600

ELECTRO WIN 
CORP 4/13/1987 3/25/2009

247
2 SP0601 STOUT, GERALD W 6/5/1987 8/27/1997
247
3 PT0602 KEELINE NEIL BUTTE CO 6/24/1987 6/1/1994

247
4 PT0603

HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 6/30/1987 3/10/2014

247
5 SP0604

HUTTON LAKE 
SHALE

MOUNTAIN 
CEMENT CO 7/6/1987 8/12/2015

247
6 PT0605 RED BUTTES

MOUNTAIN 
CEMENT CO 8/11/1987

247
7 PT0606 FONTENELLE SULENTA LLC 9/2/1987
247
8 SP0607 MCGRAW FLATS

ANTELOPE 
MINERALS INC 10/5/1987 6/19/2003

247
9 SP0608 EVANS CONST EVANS CONST CO 11/13/1987
248
0 PT0609 DEADMAN WY IDA COAL CO 4/15/1988 2/7/1991
248
1 PT0610 WARDWELL

MCMURRY READY‐
MIX CO 5/5/1988

248
2 PT0611 POISON SPIDER

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/10/1988 7/2/2002

248
3 SP0612 POTTER S & M CONST INC 6/13/1988 8/11/2003
248
4 PT0613

AMERICAN 
COLLOID CO 7/25/1988 6/28/1989

248
5 SP0614 MILES

MOBILE 
CONCRETE INC 8/17/1988

248
6 PT0615

AMERICAN 
COLLOID CO 9/7/1988 6/28/1989

248
7 PT0616

LANDMARK 
RECLAMATION INC 10/20/1988 12/14/1992

248
8 SP0617 VALLEY CONST

VALLEY CONST CO 
INC 1/20/1989 6/19/2014



248
9 SP0618 GROOMS, LYNN H 3/31/1989 5/20/2006
249
0 SP0619 WARD, JERRY F 4/27/1989 3/23/1993
249
1 PT0620

BELLE FOURCHE 
RIVER

AMERICAN 
COLLOID CO 5/11/1989

249
2 PT0621 UPTON

AMERICAN 
COLLOID CO 5/10/1989

249
3 PT0622

LITTLE MISSOURI 
RIVER

AMERICAN 
COLLOID CO 5/10/1989

249
4 SP0623 CASPER, CITY OF 6/27/1989 12/29/2010
249
5 PT0624

BEAR CREEK 
SOUTH GOOD, BRIAN 6/27/1989

249
6 SP0625 MK

TANNER, 
KENNETH E 12/11/1989 12/20/2004

249
7 SP0626

BARTLETT 
OILFIELD SERV 12/18/1989 11/18/2010

249
8 SP0627

AMERICAN 
MINING & 
MILLING INC 2/27/1990 12/7/2011

249
9 SP0628

UMETCO 
MINERALS CORP 4/4/1990 2/4/2010

250
0 SP0629

RIVERTON SOUTH 
SIDE

2 M 
CONSTRUCTION 
INC 10/30/1990 2/26/2013

250
1 SP0630

UMETCO 
MINERALS CORP 12/27/1990 1/29/2004

250
2 PT0631 RUTH ISL PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 12/26/1990

250
3 PT0632

NORTH BUTTE ISL 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 1/30/1991

250
4 PT0633

SMITH RANCH‐
HIGHLAND 
URANIUM 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 6/18/1991

250
5 SP0634

EMULSIFIED 
ASPHALT INC OF 
WY 8/6/1991 7/9/2004

250
6 SP0635 GRANGER‐GRAVEL

TRONOX ALKALI 
WYOMING 
CORPORATION 8/22/1991

250
7 SP0636 CORSON WILSON

C & B SAND & 
GRAVEL INC 9/18/1991



250
8 SP0637 RUBY

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 10/8/1991 7/15/1999

250
9 SP0638 MARY ELLEN

GYORVARY 
MINING CO INC 1/10/1992

251
0 SP0639 SHEEP MOUNTAIN

NICHOLLS & LEWIS 
INC 1/14/1992 12/2/2003

251
1 SP0640 JAMESON

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 4/23/1992 5/7/2015

251
2 SP0641 CARMIN

CROELL REDI MIX 
INC 8/17/1992

251
3 SP0642

GORGE SAND & 
GRAVEL

GORGE SAND & 
GRAVEL INC 8/28/1992 6/29/2004

251
4 SP0643

NIOBRARA 
COUNTY

NIOBRARA, 
COUNTY OF 11/25/1992

251
5 SP0644

WY HEREFORD 
RANCH

KEHN, DON CONST 
INC 7/21/1993

251
6 SP0645 SIMONS PIT

SIMON 
CONTRACTORS 8/12/1993

251
7 SP0646

TERRYS HIDDEN 
HAND

SWEETWATER 
STEATITE INC 9/2/1993 12/10/2009

251
8 SP0647 RIDINGER

FISHER SAND & 
GRAVEL CO 9/21/1993 12/12/2014

251
9 PT0648 BATH SHALE

MOUNTAIN 
CEMENT CO 9/28/1993

252
0 SP0649 CODY SHALE

WESTERN 
NUCLEAR INC 10/28/1993 8/8/2003

252
1 SP0650

SEEDSKADEE 
PROJECT

LEWIS & LEWIS 
INC 11/24/1993 2/13/2012

252
2 SP0651

SEARLE BROS 
CONST CO 11/30/1993

252
3 PT0652

LEWIS & LEWIS 
INC 12/13/1999

252
4 SP0653

BIG HORN REDI 
MIX INC 3/21/1995

252
5 SP0654 SUNSTRIKE 1

DRY CREEK 
RESOURCES INC 9/12/1995 3/23/2005

252
6 PT0655

LITTLE DRY CREEK 
FKA BENETRON 
PROJECT

TRONOX ALKALI 
WYOMING 
CORPORATION 10/20/1995

252
7 SP0656 MCMILLIN

HARRIS TRUCKING 
& CONST CO 2/6/1996

252
8 SP0657

HARRIS TRUCKING 
#3

HARRIS TRUCKING 
& CONST CO 2/6/1996

252
9 PT0658 WEAVER

MOUNTAIN 
CEMENT CO 2/29/1996

253
0 PT0659 FORT UNION

WESTERN FUELS 
WY INC 4/5/1996 11/9/2011



253
1 PT0660 JACKPOT

GREEN 
MOUNTAIN 
MINING VENTURE 6/26/1996

253
2 PT0661 SCHLOSSER SCHLOSSER, J D 8/27/1996
253
3 PT0662 NUNN

LAFARGE WEST 
INC 9/30/1996 7/17/2012

253
4 SP0663 VINCENT THAR FULLER CONST INC 10/1/1996 11/15/2016
253
5 SP0664 CRESTON PIT #8

SEARLE BROS 
CONST CO 4/15/1997 12/22/2015

253
6 SP0665

ADVENTURE 
STONE

ADVENTURE 
STONE LLC 10/15/1997

253
7 PT0666 EAGLE CREEK

MCMURRY READY‐
MIX CO 12/11/1997

253
8 SP0667 Habeck Pit

TIMBERLINE 
SERVICES INC 1/6/1998

253
9 SP0668

GOVERNMENT 
BRIDGE GRAVEL

MOBILE 
CONCRETE INC 2/3/1998

254
0 SP0669 POLO PIT WILLITS CO INC 2/6/1998

254
1 SP0670 SEELY

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 2/23/1998

254
2 SP0671 KILROY LLC 6/2/1998

254
3 SP0672 BLM

MCGARVIN 
MOBERLY CONST 
CO 6/23/1998

254
4 SP0673 THAR

QUALITY AGG & 
CONST INC 7/29/1998

254
5 SP0674 BURLINGTON

STAR TRUCKING A 
WY CORP 1/7/1999

254
6 SP0675 MCINERNEY

QUALITY AGG & 
CONST INC 3/17/1999

254
7 PT0676 IZITA

THUNDER BASIN 
COAL CO LLC 7/23/1999

254
8 SP0677 NEIMAN PIT

BIRDSALL SAND & 
GRAVEL 6/3/1999

254
9 SP0678 N A CORP 11/17/1999 6/27/2005

255
0 SP0679 BEAVER CREEK

INTERMOUNTAIN 
CONST & 
MATERIALS 12/9/1999

255
1 SP0680 STOELK BASIN, TOWN OF 1/20/2000
255
2 SP0681 TRACY

BASIC ENERGY 
SERV LP 2/2/2000 7/22/2015

255
3 PT0682

RATTLESNAKE 
HILLS

UMETCO 
MINERALS CORP 3/24/2000 2/17/2016



255
4 SP0683 RAVEN QUARRIES

RAVEN QUARRIES 
LLC 4/3/2000 2/28/2007

255
5 PT0684 VR MINE

KNIFE RIVER (JTL 
GROUP INC DBA) 7/3/2000

255
6 PT0685 OSHOTO

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 5/2/2001

255
7 SP0686

CUMBERLAND 
GAP HEARTH 
STONE ASSN 1/31/2001

255
8 RD0001

HOE CREEK 
PROJECT

U S DEPT OF 
ENERGY 8/13/1979

255
9 RD0002

TETON EXPL 
DRILLING CO INC 10/1/1979 12/14/1981

256
0 RD0003 COLLINS DRAW

CLEVELAND CLIFFS 
IRON CO 10/29/1979 12/8/1989

256
1 RD0004

BILL SMITH 
PROJECT

SEQUOYAH FUELS 
CORP 8/28/1980 8/27/1984

256
2 RD0005 Q SAND PROJECT

RIO ALGOM 
MINING CORP 8/28/1980 6/18/1991

256
3 RD0006 F M C CORP 12/18/1980 5/30/1984
256
4 RD0007

VULCAN 
MATERIALS CO 2/10/1981 10/26/1995

256
5 RD0008 BILL SMITH 6001

SEQUOYAH FUELS 
CORP 9/23/1981 8/23/1984

256
6 RD0009 RUTH ISL PILOT URANERZ USA INC 10/9/1981 1/29/1991

256
7 RD0010 N PLATTE PROJECT

URANIUM 
RESOURCES & 
DEVELOPMENT CO 11/12/1981

256
8 RD0011

TOTAL MINERALS 
CORP 5/3/1982 8/4/1993

256
9 RD0012

TATA CHEMICALS 
(SODA ASH) 
PARTNERS 4/30/1982

257
0 RD0013 O SAND PROJECT

RIO ALGOM 
MINING CORP 5/14/1984 6/18/1991

257
1 RD0014 WILLOW CREEK

MALAPAI 
RESOURCES CO 6/17/1985 9/20/1990

257
2 RD0015

ROCKY MOUNTAIN 
1 UCG

STEARNS 
CATALYTIC CORP 6/1/1987 11/7/2005

257
3 RD0016

DRAGLINE 
THOROUGHFARE

THUNDER BASIN 
COAL CO 2/22/1991 7/23/1999

257
4 RD0017

CARBON COUNTY 
UCG INC 10/24/1994



257
5 ET1181 DUNN QUARRY

DUNN TRUCKING 
INC 6/15/2001

257
6 PT0111

PRONGHORN 
PETROLEUM CO 5/14/1979 1/17/1980

257
7 LE0117

HOMESTAKE 
MINING 
CO/GRACE, W R & 
CO 10/22/1979 2/5/1980

257
8 LE0040

HOMESTAKE 
MINING CO 5/11/1977 2/12/1980

257
9 PT0730 CARBON BASIN ARCH OF WY LLC 11/22/2005

258
0 PT0687

GAS HILLS 
PROJECT

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 8/7/2001

258
1 ET1307 DUNMIRE THREE SONS LLC 5/3/2005 6/27/2007
258
2 SP0763 RIVER SPRINGS EVANS CONST CO 6/9/2009 8/7/2013

258
3 SP0690

MELODY RANCH 
INVESTMENTS I 
LLC 11/7/2001

258
4 ET1173

L & L 
PRODUCTION 
SERV 4/24/2001 8/23/2012

258
5 ET1297

FREDERICK 
QUARRY

MCMURRY READY‐
MIX CO 2/25/2005 4/28/2008

258
6 SP0689 RAPID CREEK

FLETCHER CONST 
CO 10/10/2001

258
7 ET0639

AMERICAN 
CONTRACTING INC 7/15/1986 7/12/1988

258
8 ET1170 COLLINS, JAY B 3/28/2001 2/27/2013
258
9 ET1174 WATSON

RISSLER & 
MCMURRY CO 4/24/2001 6/29/2009

259
0 ET1180 HEPP

MELGAARD CONST 
CO INC 5/4/2001 6/15/2010

259
1 ET1171 GREASEWOOD

BELLS 
RESTORATION 4/10/2001

259
2 ET1178

FUTURE 
ENTERPRISES LLC 5/1/2001 8/10/2009

259
3 ET1175 TREMBATH B C SERV 4/24/2001 2/8/2010
259
4 ET1172 TOZZI

YELLOW IRON 
EXCAVATING LLC 4/13/2001 6/13/2005

259
5 ET1179 CHERNI

FUTURE 
ENTERPRISES LLC 4/24/2001



259
6 ET1176 SCHMID OILFIELD

SCHMID OILFIELD 
SERV INC 4/24/2001

259
7 ET1177

JOHNS 
EXCAVATION 
(DEROMEDI, 
JOHN) 4/30/2001 8/7/2014

259
8 LE0247 PIRATE'S GOLD ALLRED, PAUL 8/16/2001 11/19/2002

259
9 SP0691 HEIGHTS

MULLINAX 
CONCRETE SERV 
CO INC 4/2/2002 2/3/2010

260
0 ET1195 TAYLOR

BIG HORN REDI 
MIX INC 12/3/2001 1/8/2004

260
1 SP0722 PLUMBAGO CREEK

MCMURRY READY‐
MIX CO 5/13/2005

260
2 SP0692 CALL

NAEF, DOUGLAS A 
& JACQULYN I 6/25/2002

260
3 ET1182 SHOBER PIT K G CONST INC 6/19/2001 12/11/2003
260
4 ET1185 OLD HIGHWAY

RISSLER & 
MCMURRY CO 7/16/2001 1/12/2004

260
5 CN0131 ARK LAND CO 6/7/2001 10/20/2006
260
6 ET1186 HOUSLEY

SCHMID SAND & 
GRAVEL 7/17/2001

260
7 SP0688 LUMAN BUTTE JOLLEY RANCH CO 9/18/2001
260
8 ET1183 CARSON CARSON, WAYLON 6/27/2001
260
9 SP0694 BURNETT QUARRY

MOBILE 
CONCRETE INC 9/18/2002

261
0 DN0315

LIEN, PETE & SONS 
INC 8/15/2001 10/6/2010

261
1 SP0719 PICKREL PIT FULLER CONST INC 3/21/2005
261
2 ET1184 GUILD

GUILD, EARL & 
KELLY 7/5/2001 7/9/2012

261
3 D30LOA033 COFFMAN, DEAN 7/30/2001 10/11/2012
261
4 ET1192

CRESTON 
JUNCTION

FIRST ENERGY 
SERV CO 10/9/2001 6/26/2006

261
5 LE0248 71 CONST 8/21/2001 9/17/2008
261
6 D10LOA072 WHITE, LINDA 4/27/2004
261
7 ET1187 KDU

CIRCLE PAVING 
INC 8/1/2001 6/24/2008

261
8 D10LOA064 SERVOSS, TOBY 7/30/2001 1/2/2003



261
9 CN0132 SALT WELLS

BLACK BUTTE 
COAL CO 7/30/2001 2/4/2011

262
0 ET1188 WEBB WEBB, DEBBIE 8/15/2001 5/23/2003
262
1 ET1189

VOORHEES, 
BONNIE RAE 8/27/2001

262
2 CN0134 SOUTH HAYSTACK

HAYSTACK COAL 
CO 10/22/2001

262
3 ET1190 GIBBS BROS INC 10/1/2001 12/3/2004
262
4 LE0249

MOSSER MINING 
& MINERALS LLC 10/24/2001 10/15/2014

262
5 ET1193 SHOBER FULLER CONST INC 10/19/2001
262
6 SP0707 WILLS PIT

CROELL REDI MIX 
INC 10/16/2003

262
7 D10LOA068

JOHNSON, TERRY L 
& RENEA S 1/25/2001 12/4/2007

262
8 CN0133

DOLAR ENERGY 
LLC 9/24/2001 11/14/2005

262
9 DN0318

CERTAIN TEED 
GYPSUM & 
CEILING & MANUF 
INC 12/10/2001 7/14/2011

263
0 DN0316 GALLEGOS WY LLC 10/1/2001 9/6/2002
263
1 DN0319

URSA MAJOR 
MINERALS INC 10/25/2002 10/12/2006

263
2 D10LOA065 SERVOSS, TOBY 9/21/2001 2/11/2005
263
3 ET1191 CANYON CREEK

SEARLE BROS 
CONST CO 10/5/2001 5/14/2008

263
4 LE0250 SOUTHWICK

SOUTHWICK, 
GLENN 11/15/2001 4/1/2003

263
5 PT0698

B & B 
AGGREGATES 3/31/2003

263
6 SP0701 SIMS/LABARGE

BASIC ENERGY 
SERV LP 6/6/2003

263
7 DN0317 EVERIST, L G INC 11/1/2001 3/9/2009
263
8 ET1194 BORGIALLI BORGIALLI, TOM 10/22/2001 1/10/2006
263
9 D10LOA067

MCINTOSH, JAMES 
W 11/8/2001 2/11/2003

264
0 D10LOA066

RETEC GROUP 
INC/BP AMOCO 11/2/2001 6/1/2012

264
1 SP0718 EVITT

INTERMOUNTAIN 
CONST & 
MATERIALS 2/8/2005

264
2 ET1196

FIDELITY EXPL & 
PRODUCTION CO 12/3/2001 8/9/2007



264
3 CN0135 SWEPI INC 12/12/2001 1/14/2010
264
4 ET1199 FEAR

JOES CONCRETE & 
LUMBER INC 1/18/2002 6/30/2005

264
5 ET1198

HETTINGER 
WELDING INC 1/11/2002 8/7/2002

264
6 SP0695 487 PIT 71 CONST 2/4/2003
264
7 ET1197 HARRIET

OSBORNE BROS 
CONST INC 1/14/2002 1/25/2006

264
8 ET1202 HELVEY

FIRST ENERGY 
SERV CO 2/11/2002 6/19/2013

264
9 ET1201 EVANS CONST CO 2/8/2002 12/30/2002
265
0 ET1200

RISSLER & 
MCMURRY CO 1/25/2002 1/14/2004

265
1 ET1206 WILSON RAPID CONST CO 3/25/2002 4/4/2003

265
2 SP0693 JENKINS

H K CONTRACTORS 
INC 9/5/2002

265
3 SP0715 BARSTAD

NORTHERN 
PLAINS 
INVESTMENT LLC 9/24/2004 12/19/2016

265
4 ET1203 HUBER, J M CORP 2/27/2002 8/15/2006
265
5 ET1207 AMES CONST INC 4/10/2002 9/18/2006
265
6 ET1204

MOBILE 
CONCRETE INC 2/27/2002 4/21/2008

265
7 SP0699 SANDSTONE

WIND RIVER 
QUARRY 4/1/2003

265
8 ET1205

MCMURRY READY‐
MIX CO 3/12/2002 8/18/2005

265
9 LE0251 TRUE RANCH 71 CONST 4/30/2002 10/21/2008
266
0 ET1208

SIMON 
CONTRACTORS 4/17/2002 7/24/2008

266
1 D30LOA034 SMECTITE INC 3/27/2002 10/11/2012
266
2 ET1209 CENTURY COS INC 4/19/2002 12/15/2011
266
3 D10LOA069

SHANAHAN, MARK 
& DEBRA 4/2/2002 5/24/2004

266
4 ET1212 MCGUIRE

CROELL REDI MIX 
INC 5/9/2002 6/7/2011

266
5 ET1219 DENTON

D & A CONST & 
CONCRETE INC 7/12/2002 10/6/2003

266
6 ET1210

M & N 
EQUIPMENT LLC 4/29/2002 8/25/2009



266
7 D10LOA070 SERVOSS, TOBY 5/14/2002 5/30/2003

266
8 ET1211

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC 5/3/2002 3/28/2006

266
9 ET1215 MERLIN

MERLIN RANCH 
INC 5/28/2002

267
0 ET1216 JM PIT

MCMURRY READY‐
MIX CO 5/22/2002 2/3/2005

267
1 ET1221 MILES

MOBILE 
CONCRETE INC 7/30/2002 3/16/2010

267
2 SP0696 ALBANY COUNTY

ALBANY, COUNTY 
OF 2/25/2003

267
3 ET1214 BOYD, DAVID R 5/23/2002 10/20/2003

267
4 ET1213 IBERLIN

FULLER 
CONSTRUCTION 
INC 5/15/2002

267
5 LE0255 CULLEN CULLEN, RAND 6/3/2003 8/5/2009

267
6 ET1217

TIMBERLINE 
PRODUCTION CO 
LLC 5/29/2002 5/26/2004

267
7 D10LOA071

SLATE CREEK 
STONE CO LLC 6/19/2002 1/7/2003

267
8 ET1218

LONESOME 
COUNTRY LTD 7/11/2002 9/20/2004

267
9 CN0136 SWEPI INC 7/3/2002 1/14/2010
268
0 ET1220 WILLIES WILLIES DIRT SERV 7/19/2002 11/9/2016
268
1 ET1224 AIRPORT

BLAZE ON CONST 
CO INC 8/7/2002 6/4/2009

268
2 ET1223

CIRCLE PAVING 
INC 8/5/2002 6/24/2008

268
3 ET1227 CRESTON

LEE, H B CONST CO 
INC 9/5/2002

268
4 ET1226 SCHMID PIT

BASIC ENERGY 
SERV LP 9/5/2002

268
5 ET1225

BLAZE ON CONST 
CO INC 8/30/2002 6/4/2009

268
6 ET1222 QUINN

QUINN, JOHN J JR 
& BONNIE M 
REVOCABLE TRUST 8/5/2002 1/9/2006

268
7 CN0137

CORDERO MINING 
LLC 9/25/2002

268
8 DN0321 G P GYPSUM CORP 12/11/2002 12/5/2007
268
9 LE0253

FIRST ENERGY 
SERV CO 10/24/2002 4/20/2005



269
0 ET1228 WAGONER

MELGAARD CONST 
CO INC 9/25/2002

269
1 PT0700 MESA ROAD

M & N FIELD 
SERVICES LLC 4/22/2003

269
2 D10LOA073

RETEC GROUP 
INC/BP AMOCO 10/2/2002 7/27/2006

269
3 DN0320 HAY CREEK

ENCAMPMENT 
MINERALS INC 11/1/2002 7/2/2015

269
4 LE0252

PROSPECT 
MOUNTAIN

ENCAMPMENT 
RESOURCES LLC 10/23/2002 8/29/2005

269
5 SP0697 CROSS H

CROSS H RANCH 
INC 3/14/2003

269
6 D30LOA035 TAYLOR, GORDON 10/29/2002 10/11/2012
269
7 D10LOA074 71 CONST 11/7/2002 6/4/2008
269
8 ET1229 BARLOW

JIMS WATER SERV 
INC 10/30/2002 11/10/2008

269
9 ET1230 S BAR

POWDER RIVER 
CONST INC 11/13/2002

270
0 ET1231

FISHER SAND & 
GRAVEL CO 12/12/2002 8/6/2003

270
1 SP0733

CRESTON 
JUNCTION

BASIC ENERGY 
SERV LP 6/26/2006

270
2 LE0254 R P M WY INC 1/8/2003 2/12/2010
270
3 SP0706 71 PIT 71 CONST 9/23/2003
270
4 ET1232 HWY 22 BRIDGE EVANS CONST CO 1/29/2003
270
5 ET1238 FRAUGHTON

NIX , G T CONST 
INC 5/6/2003

270
6 SP0702 VON FORELL PIT

FISHER SAND & 
GRAVEL CO 8/6/2003 7/8/2013

270
7 ET1233 GREGORY HETTINGER LLC 2/5/2003 4/14/2010
270
8 DN0322

LIEN, PETE & SONS 
INC 2/11/2003 10/6/2010

270
9 SP0709 SHOBER

MAGNA ENERGY 
SERV LLC 12/9/2003 5/14/2015

271
0 SP0705 BAZOO HOLLOW

ELLINGFORD BROS 
INC 9/4/2003

271
1 SP0708 BOULDER NO 1

REEDS CONST CO 
INC 10/28/2003

271
2 ET1234

M G M 
ENTERPRISES INC 4/3/2003 2/23/2004

271
3 SP0703 SULENTA PIT

BASIC ENERGY 
SERV LP 7/18/2003

271
4 D10LOA075

STEAMBOAT 
STONE SUPPLY INC 4/7/2003 8/13/2008



271
5 ET1235 WYUTE

MCMURRY READY‐
MIX CO 4/28/2003 10/9/2006

271
6 ET1236 V BAR F

N LINE SERVICE 
INC 4/29/2003 10/30/2014

271
7 ET1243 HUBER, J M CORP 5/28/2003 7/19/2006
271
8 ET1237 GREYBULL

BIG HORN REDI 
MIX INC 5/2/2003

271
9 SP0704 GROVES PIT

DAN HART PATROL 
SERVICE LLC 7/24/2003

272
0 SP0724 FEAR PIT

MEADOW 
CANYON READY 
MIX INC 6/29/2005

272
1 ET1252

HARPER 
CONTRACTING INC 8/14/2003 8/30/2006

272
2 ET1242

SCHUETTE, 
STEVEN C 5/28/2003 5/11/2007

272
3 D20LOA114

FRANK FEAR 
CATTLE CO 5/30/2005 4/9/2014

272
4 ET1241 BELUS PRUETT, TERRY 5/30/2003 4/22/2005
272
5 ET1240 LITTLE RANCH

WOLVERINE 
OPERATIONS LLC 5/19/2003 10/29/2013

272
6 DN0323 BESTOSO, E J INC 5/15/2003 5/19/2008
272
7 ET1239 GREYBULL

STAR CREEK 
TRUCKING INC 5/14/2003 3/16/2004

272
8 ET1244 ESPONDA

JIMS WATER SERV 
INC 6/5/2003 8/21/2007

272
9 LE0256

AMANDA PLACER 
25 & 33

WYOMING 
PROSPECTORS 
ASSN 7/31/2003

273
0 ET1316 NAUMAN

Copper Creek 
Construction LLC 6/20/2005

273
1 SP0712

MANVILLE 
QUARRY

MOBILE 
CONCRETE INC 5/26/2004

273
2 ET1248 DENNIS HEPP PIT FULLER CONST INC 6/30/2003
273
3 ET1245 S K B LLC 6/5/2003 9/30/2008
273
4 ET1249 WELSH

TOUCHSTONE 
MATERIALS LLC 7/11/2003 3/15/2010

273
5 ET1246 BLM

VAQUERO ENERGY 
INC 6/20/2003

273
6 D10LOA076 BP AMOCO

B P AMOCO OIL 
CO 6/9/2003 4/5/2005

273
7 ET1247 WARD READY ROCKS INC 6/27/2003



273
8 ET1260 VONFERRELL

SIMON 
CONTRACTORS 10/15/2003 4/22/2004

273
9 PT0714 WING

TOLSA WYOMING 
BENTONITE CORP 7/9/2004

274
0 ET1250

CAMPBELL 
COUNTY 
PROPERTIES LLC 7/25/2003 10/19/2010

274
1 ET1255

TENKE PIT ‐ TENKE 
BROTHERS

TENKE, VINCE, 
ARELENE & LESLIE 9/3/2003

274
2 ET1251

RANCHES AT 
JACKSON HOLE LLC 
(THE) 7/24/2003 8/29/2005

274
3 D10LOA077 RAWLINS PIT

STRID MARBLE & 
GRANITE CO 7/28/2003 6/28/2013

274
4 ET1256 SIMS SIMS RANCHES 9/15/2003 9/7/2011

274
5 LE0258 NICHOLS

MINERAL 
TECHNOLOGY 
CORP 11/14/2003

274
6 ET1257 MANOR PIT

POWDER RIVER 
COUNTY ROAD 
DEPT 9/17/2003 6/22/2005

274
7 D20LOA115 JADE PUTTERS LLC 6/23/2008 6/5/2009

274
8 ET1258

BUFFALO CREEK 
RANCH PIT

POWDER RIVER 
COUNTY ROAD 
DEPT 9/17/2003 7/18/2006

274
9 ET1253 SIMS

SIMS, WILLIAM 
JACK 8/22/2003 6/5/2014

275
0 ET1254 SPEAR

SPEAR DIAMOND 
RANCH 8/29/2003 1/4/2007

275
1 ET1259

BURLINGTON 
RESOURCES OIL & 
GAS LP 9/19/2003

275
2 ET1265 FULLER RANCH

MAGNA ENERGY 
SERV LLC 12/16/2003 2/12/2015

275
3 ET1261 STRATTON SHEEP

A & W WATER 
SERVICE INC 10/20/2003 8/10/2015

275
4 LE0257

ERICKSON SALT 
CREEK

ERICKSON, ROBYN 
KAY (MR) 10/14/2003 1/28/2010

275
5 PT0710 KENNEDY PIT

POWDER RIVER 
SAND & GRAVEL 
LLC 2/23/2004

275
6 SP0711 RAG SCORIA PIT HETTINGER LLC 3/11/2004
275
7 ET1262

RICE KILROY 
CONST CO INC 10/29/2003 10/19/2006

275
8 ET1264 CLAYTOR

FOSTER CONST CO 
INC 11/18/2003 2/28/2007



275
9 SP0721 KNAPP

MOBILE 
CONCRETE INC 7/1/2005

276
0 ET1263

SPOMER CONST 
CO INC 11/13/2003

276
1 ET1267

HOWELL 
PETROLEUM CORP 2/2/2004 4/4/2007

276
2 D10LOA078 71 CONST 12/30/2003 8/20/2008
276
3 DN0324 RED DESERT

FIRST ENERGY 
SERV CO 1/15/2004 11/9/2009

276
4 SP0716 LONG

DAVES ASPHALT 
CO 10/22/2004

276
5 ET1266

BRINKERHOFF, 
KYLE INC 1/25/2004 7/11/2006

276
6 ET1322 HUXTABLE

PINNACLE 
MATERIALS INC 8/12/2005 8/14/2012

276
7 ET1270

KREZELOK, JOHN 
& CONNIE 3/9/2004 9/12/2007

276
8 DN0325 NATRONA CTY

ROCK SPRINGS 
MINERAL 
PROCESSING 2/13/2004 8/25/2014

276
9 CN0139 BLM

WESTMORELAND 
KEMMERER LLC 8/18/2005

277
0 ET1268

PINEY CANYON 
SW

FULLER 
CONSTRUCTION 
INC 3/2/2004

277
1 DN0326 BLM PLACE

ROCK SPRINGS 
MINERAL 
PROCESSING 5/18/2004 11/19/2014

277
2 LE0260

ANADARKO 
HOLDING CO 11/10/2004 12/17/2010

277
3 ET1280 CLEAR CREEK

QUALITY AGG & 
CONST INC 6/16/2004

277
4 D10LOA079

SODA LAKE BP 
AMOCO

RETEC GROUP 
INC/BP AMOCO 2/26/2004 7/26/2013

277
5 ET1269

HYLAND 
ENTERPRISES INC 3/8/2004 8/12/2010

277
6 ET1271 DRY FORK

DAN HART PATROL 
SERV LLC 3/15/2004 8/11/2009

277
7 D10LOA080

QUALITY 
LANDSCAPE 3/24/2004 3/4/2005

277
8 ET1272 FALSA K G CONST INC 4/12/2004 12/13/2007
277
9 SP0746 SALT CREEK

ANADARKO E&P 
ONSHORE LLC 4/4/2007 7/30/2015

278
0 ET1274 LANCE CREEK

BROWN, RONALD 
L 4/30/2004

278
1 ET1273 SNYDER

SNYDER SAND & 
GRAVEL LLC 4/30/2004



278
2 ET1275 OEDEKOVEN HUBER, J M CORP 4/30/2004 8/3/2009
278
3 LE0261 TIN CUP 1

WELLS, CLAYTON 
A 8/4/2004 12/18/2015

278
4 D10LOA081

SANDSTONE 
RANCH

PREMIER ROCK & 
STONE 4/27/2004 7/14/2006

278
5 ET1276 WISE, JIM 5/6/2004
278
6 SP0713 CALL KILROY LLC 6/2/2004
278
7 ET1283 HEYNEMAN

PADLOCK RANCH 
CO 7/7/2004 11/8/2011

278
8 ET1277 MADDEN

HERITAGE 
MATERIAL & 
SUPPLY LLC 5/18/2004 1/27/2017

278
9 ET1278 ALLGUER, MARK 7/6/2004 7/8/2015

279
0 PT0732 MILLS

TOLSA WYOMING 
BENTONITE CORP 3/15/2006

279
1 ET1282 TRUE RANCH

FISHER SAND & 
GRAVEL CO 6/21/2004 7/18/2006

279
2 ET1281 JAMES RANCH KOCH CONST INC 6/21/2004 5/15/2009

279
3 ET1279 HAHN

ROCKY MOUNTAIN 
PRE MIX 
CONCRETE 6/15/2004

279
4 D30LOA036 COFFMAN, DEAN 6/9/2004 10/11/2012
279
5 ET1284 ANKNEY #2

BAKER/MO SERV 
INC 7/12/2004 7/23/2009

279
6 PT0723 BLM LANDER

TOLSA WYOMING 
BENTONITE CORP 9/22/2005

279
7 DN0328 PAYNE, STEPHEN L 8/3/2004 11/14/2005
279
8 ET1285 CARPENTER

RED DESERT 
GRAVEL INC 7/23/2004 6/16/2011

279
9 ET1286 POLLARD THREE WAY INC 8/11/2004 12/22/2009

280
0 ET1287 STROCK

FULLER 
CONSTRUCTION 
INC 8/17/2004

280
1 ET1306 LESTER PIT

SULPHUR CREEK 
RANCH LLC 4/25/2005 7/9/2012

280
2 PT0727 SUNDANCE

MONOLITH 
MINERALS LLC 8/22/2005

280
3 DN0327 BULL HISS

RARE ELEMENT 
RESOURCES INC 8/12/2004 10/11/2012



280
4 ET1288 PROCARIONE

CASTLE ROCK 
CONST CO OF 
COLORADO LLC 8/24/2004

280
5 CN0138

POWDER RIVER 
COAL LLC 3/2/2005 10/12/2010

280
6 LE0265 DICKIE SPRINGS

FREMONT GOLD 
US LLC 1/20/2006 11/5/2012

280
7 D20LOA116

RATNER, 
JONATHAN 8/25/2004 7/27/2012

280
8 D30LOA037 ORIVA

ORIVA HILLS 
DEVELOPMENT 
INC 9/24/2004 10/11/2012

280
9 LE0262 BIGHORN PROJECT

AQUILA MINERAL 
CO 12/13/2004 6/24/2008

281
0 D10LOA082 SNELL SNELL, BRUCE 9/27/2004 8/13/2008
281
1 D20LOA117 NOBLE CONST INC 9/29/2004 7/15/2008
281
2 SP0729 COLE PIT FULLER CONST INC 9/28/2005
281
3 ET1289 WEST WEST, WILLIAM F 10/29/2004 9/13/2010
281
4 ET1290 MURRAY MURRAY, ROD 11/3/2004 10/14/2008
281
5 ET1291 ULLERY

CHAPMAN 
CONTRACTING 12/1/2004

281
6 PT0720 WEDIN PIT

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 3/28/2005

281
7 ET1294

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 12/3/2007 9/18/2012

281
8 D10LOA083 JAMES WARD 11/15/2004 9/9/2008
281
9 ET1293 KOKESH

LIEN, PETE & SONS 
INC 1/19/2004 11/15/2007

282
0 ET1298 BLM

RED DESERT 
GRAVEL INC 3/23/2005 6/16/2011

282
1 4 6/190 GARRETT

ROCK SPRINGS 
MINERAL 
PROCESSING

282
2 ET1292 REITER REITER CONST LLC 1/18/2005 8/18/2006

282
3 SP0717 OLSON

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) 1/11/2005



282
4 DN0329 STATE

HETTINGER 
WELDING INC 1/24/2005 3/17/2008

282
5 SP0725 60 BAR PIT

FRONTIER STONE 
CO 7/22/2005

282
6 ET1295 FREMONT SHEEP 2 M CONST INC 2/4/2005 11/6/2007

282
7 ET1299 ARRINGTON

T D S COLLECTION 
SERV INC 3/25/2005 10/13/2010

282
8 ET1296 TUCKER RANCH

JACKSON HOLE 
2003 LLC 2/25/2005 8/14/2006

282
9 ET1302 BLM

A & W WATER 
SERVICE INC 3/23/2005

283
0 ET1315 WORLAND BLM HUNT OIL CO 6/3/2005 1/6/2010
283
1 ET1312 JOHNSON

EAGLE 
EXCAVATION INC 5/9/2005 3/23/2006

283
2 ET1301 WILSON

WILSON, DAVE 
RANCH 3/29/2005 4/22/2005

283
3 SP0726 BLACK ROCK PIT

BIG HORN REDI 
MIX INC 8/22/2005

283
4 D10LOA084 SUNRISE

SUNRISE 
RESTORATION LLC 4/11/2005 4/5/2007

283
5 ET1303 60 BAR RANCH

DESMARTEAU, 
EVERETT A 4/8/2005 7/22/2005

283
6 ET1300 STATE

EARTH WORK 
SOLUTIONS (WY) 3/24/2005 1/2/2015

283
7 ET1317 BLM D1 CIRCLE D GRAVEL 7/6/2005 9/6/2007
283
8 ET1304 DEWET DEWEY, CARLTON 4/12/2005 2/22/2012

283
9 D30LOA038 ORIVA HILLS

ORIVA HILLS 
DEVELOPMENT 
INC 3/30/2005 10/11/2012

284
0 ET1305 BITTER CREEK

RED DESERT 
GRAVEL INC 4/19/2005

284
1 ET1311 HARLAN

HARLAN BARNUM 
RANCH LP 5/17/2005

284
2 ET1310

HAIAR ENTERPRISE 
INC

FISHER SAND & 
GRAVEL CO 5/10/2005 4/19/2012

284
3 ET1309 FALXA K G CONST CO 5/10/2005 12/13/2007
284
4 ET1327 APPLEQUIST

BLACK HORSE 
CONST INC 9/15/2005 2/1/2010

284
5 D30LOA039 BURKHART, JAY 5/25/2005 10/11/2012

284
6 PT0764 SCHOOL CREEK

PEABODY SCHOOL 
CREEK MINING LLC 7/17/2009



284
7 ET1308 SCHMITZ

HILLWOOD BAR BC 
LLC 5/4/2005 6/13/2008

284
8 ET1313 STATE SCOTT & SON INC 5/26/2005 5/29/2009
284
9 PT0739 WYUTE

MCMURRY READY‐
MIX CO 10/9/2006

285
0 ET1314 LARAMORE TWENTY MILE LLC 5/31/2005
285
1 ET1318

DRY FORK LAND & 
LIVESTOCK

COLE LUMBER & 
CONST CO INC 7/13/2005

285
2 DN0330

STRONG CREEK 
RANCH

RADAR 
ACQUISITIONS 
CORP 7/13/2005 11/3/2008

285
3 ET1324 CARROLL

MULLINAX 
CONCRETE SERV 
CO INC 8/18/2005 3/18/2009

285
4 ET1319 BLM D2

HYLAND 
ENTERPRISES INC 8/4/2005 9/15/2011

285
5 D10LOA087 MADDEN BROS

BALD BUTTE LAND 
CO LLC 9/8/2005 8/17/2009

285
6 SP0731

DURHAM RANCH 
PIT FULLER CONST INC 1/6/2006

285
7 D30LOA040

FLETCHER CONST 
CO 6/3/2005 10/11/2012

285
8 PT0728

STRATTON/ANADA
RKO

A & W WATER 
SERVICE INC 9/7/2005 10/20/2015

285
9 D10LOA085

WYOMING 
MASONRY 
PRODUCTS LLC 6/21/2005 8/13/2008

286
0 DN0331 SHEEP MOUNTAIN

ENERGY FUELS WY 
INC 7/26/2005 10/1/2014

286
1 ET1328 CURUTCHET

NORTH STAR 
ENERGY & CONST 
LLC 9/27/2005

286
2 DN0332 ALLEMAND

HIGH PLAINS 
URANIUM INC 8/23/2005 2/19/2009

286
3 ET1325 NIMMO RANCH DOMSON INC 8/24/2005
286
4 PT0752 TALBOTT PIT

FLYING Z 
ENTERPRISES LLC 10/23/2007

286
5 ET1321 JONES HOWARD, ROSS 8/15/2005
286
6 ET1323 STATE

ALEXANDER 
CONST CO 8/12/2005 6/5/2013

286
7 PT0744 HUNTER QUARRY

LIEN, PETE & SONS 
INC 3/7/2007

286
8 LE0263 STATE LEASE

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 8/23/2005 2/7/2008



286
9 D20LOA118 SEWER LAGOON

THERMOPOLIS, 
TOWN OF 8/26/2005 12/13/2006

287
0 D10LOA086

HOWARD 
CARROLL TRUST

HAMAKER 
EXCAVATION INC 8/11/2005 2/15/2006

287
1 ET1320

BENNETT, R S 
CONST 8/5/2005 9/29/2011

287
2 CN0140 NA/RM COMPLEX

WEST ROUNDUP 
RESOURCES INC 11/17/2005

287
3 ET1329

SOUTH MOXA 
GRAVEL PIT

EOG RESOURCES 
INC 10/6/2005 8/26/2013

287
4 ET1326 TRONSTAD TRONSTAD, BRYAN 9/13/2005
287
5 LE0264 STATE

MARLATT, 
GORDON 8/30/2005 1/30/2008

287
6 DN0333 SWEETWATER CTY

ANADARKO E&P 
CO LP 9/27/2005 8/16/2011

287
7 DN0334 LOST CREEK

LOST CREEK ISR 
LLC 10/18/2005 10/21/2011

287
8 D10LOA088 ESPY GALLEGOS, RICKY 9/26/2005 8/13/2008
287
9 ET1332 KOCH (LLC)

FOUR MILE RANCH 
INC 11/5/2005 10/14/2014

288
0 D30LOA041 COUNTY LANDFILL

JOHNSON COUNTY 
SOLID WASTE 
DISTRICT 9/8/2005 10/11/2012

288
1 D20LOA119 MOON

WALKOWIAK, 
ROGER 10/10/2005 10/8/2008

288
2 LE0268 SUNDANCE

RARE ELEMENT 
RESOURCES INC 9/29/2006

288
3 ET1357 DANIELSON

H K CONTRACTORS 
INC 6/5/2006 6/21/2010

288
4 D20LOA120

WHITE, LINDA 
ANNETTE 10/10/2005 10/10/2007

288
5 ET1330

POWDER HORN 
RANCH 2 LLC 10/18/2005 9/30/2009

288
6 ET1331 FEAR CATTLE CO

GREEN RIVER 
ROCK INC 10/18/2005 8/2/2007

288
7 DN0335

LOST SOLDIER 
PROJECT

N F U WYOMING 
LLC 10/25/2005

288
8 ET1333 THOMSON

THOMSON, DAVID 
R 11/4/2005

288
9 LE0290 USFS ALLRED, PAUL 6/15/2009

289
0 ET1335 GILLIS PIT

FUTURE 
ENTERPRISES LLC 
& L & K SALES 12/16/2005

289
1 ET1344 TEARDROP CATTLE

EARTH WORK 
SOLUTIONS (WY) 3/15/2006



289
2 ET1334 BLM

LANDMARK 
DEVELOPMENT 
LLC 12/14/2005 7/26/2010

289
3 PT0745 IRON MOUNTAIN

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/26/2007

289
4 ET1346

UINTA 
DEVELOPMENT

COLLINS BACKHOE 
& WATER SERV 
INC 3/23/2006 1/15/2009

289
5 ET1352 BROADBENT

COLLINS BACKHOE 
& WATER SERV 
INC 5/15/2005 11/4/2009

289
6 ET1337 TTT RANCH CO

R D G OIL & GAS 
LLC 1/12/2006

289
7 LE0266 USA

ALBRECHT, 
CHARLES 1/27/2006 10/12/2012

289
8 SP0737 PLEASANT PIT

GORGE ROCK 
PRODUCTS 
(SUNROC CORP 
DBA) 9/11/2006

289
9 ET1339 KOR

MULLINAX 
CONCRETE SERV 
CO INC 1/24/2006 7/16/2007

290
0 ET1341 STORZER

HYLAND 
ENTERPRISES INC 2/6/2006 8/26/2010

290
1 ET1336 KARST HEART MTN

YELLOWSTONE 
LANDSCAPING INC 12/22/2005

290
2 DN0344 BLM

WIND RIVER 
MINING LLC 9/11/2006 11/7/2011

290
3 LE0273 TRUE

KNIFE RIVER (JTL 
GROUP INC DBA) 8/22/2007 11/20/2013

290
4 ET1340 CLEAR CREEK

MCGARVIN 
MOBERLY CONST 
CO 1/30/2006 10/23/2012

290
5 ET1338 FRAUGHTON

OFTEDAL, E H & 
SONS INC 2/28/2006 4/18/2012

290
6 D20LOA121 BAKER, MONTE 1/13/2006 4/8/2013
290
7 SP0736 REITER

MOUNTAIN 
CONST CO 8/18/2006

290
8 ET1342 JUSTIS

BENNETT, R S 
CONST CO INC 2/9/2006 1/12/2012

290
9 ET1343 CARROLL TRUST

HAMAKER 
EXCAVATION INC 2/15/2006

291
0 ET1345 KENNEDY

MOUNTAIN 
CONST CO 3/16/2006 4/15/2014

291
1 SP0749

FISH CREEK 
QUARRY

ALEXANDER 
CONST CO 9/6/2007



291
2 ET1354 CHRISTENSEN

ANADARKO E&P 
ONSHORE LLC 5/24/2006

291
3 SP0747 NEW FORK PIT

TELETRACTORS 
INC 7/27/2007

291
4 SP0735 TRUE RANCHES

FISHER SAND & 
GRAVEL CO 7/18/2006

291
5 ET1350 SAMS

NORTH STAR 
ENERGY & CONST 
LLC 4/21/2006

291
6 D20LOA122 SIGGINS, ALAN 3/13/2006 4/9/2014
291
7 LE0280 EUCON CORP 11/28/2007 8/4/2014
291
8 DN0338 BIG HORN

AMERICAN 
COLLOID CO 7/5/2006

291
9 ET1348 CASSIDY RIVER

WYOMING RANCH 
CO LLC 4/11/2006 4/15/2009

292
0 SP0738 CODY STAMPEDE CODY STAMPEDE 10/11/2006
292
1 SP0741 ELLIS

WESTERN WY 
CONST CO 12/28/2006

292
2 ET1349

GREY STONE 
QUARRY

SLATE CREEK 
STONE CO LLC 4/14/2006

292
3 D10LOA089

FALKENBURG 
RANCHES LP

STRID MARBLE & 
GRANITE CO 4/10/2006 7/4/2008

292
4 ET1347

BIG BANDY 
LIVESTOCK

ARROWHEAD 
CONCRETE INC 4/6/2006 10/18/2007

292
5 PT0788 LOST CREEK

LOST CREEK ISR 
LLC 10/21/2011

292
6 ET1353 OWL CREEK

MCGARVIN 
MOBERLY CONST 
CO 5/16/2006 12/17/2013

292
7 ET1351 KOCH KOCH, DALE K 5/10/2006 8/12/2011
292
8 PT0734 CITY OF LARAMIE LARAMIE, CITY OF 6/21/2006
292
9 D20LOA123

ELLSWORTH 
CONST

COUNTRYMAN, 
BETTY 3/29/2006 4/7/2008

293
0 DN0337 BOSLER‐NELSON

LIEN, PETE & SONS 
INC 6/5/2006 1/21/2014

293
1 ET1359 V‐F PIT

BARNUM CONST 
SERV LLC 7/11/2006

293
2 DN0336 PUMPKIN BUTTES

URANERZ ENERGY 
CORP 6/5/1996

293
3 LE0267 BLM

WESTERN STATES 
MINING LLC 6/30/2006 12/17/2012

293
4 ET1356 DANIELSON

DANIELSON, 
MARVIN 5/26/2006 7/31/2012

293
5 ET1363 WARDNER K G CONST CO 8/2/2006 12/13/2007



293
6 ET1355 BLM

MOUNTAIN 
CONST CO 5/24/2006

293
7 DN0340 MAYWORTH1

MONOLITH 
MINERALS LLC 8/9/2006

293
8 ET1358 ANADARKO

RED DESERT 
GRAVEL INC 7/12/2006

293
9 D30LOA042 KALUS COFFMAN, DEAN 6/5/2007 6/5/2008
294
0 ET1364 MOYES

MOYES LIVING 
TRUST 8/10/2006

294
1 SP0740

HIGH COUNTRY 
CONST INC 10/20/2006

294
2 PT0778 NICHOLS RANCH

URANERZ ENERGY 
CORP 12/29/2010

294
3 ET1362 HEY

CDM 
CONSTRUCTORS 
INC 7/18/2006 10/27/2010

294
4 ET1370 BLM

COLE LUMBER & 
CONST CO INC 6/16/2006

294
5 D20LOA124

RED REFLET 
RANCH 6/21/2006 5/5/2011

294
6 DN0342 MOORE RANCH

URANIUM ONE 
AMERICAS INC 8/22/2006

294
7 DN0339 9‐MILE LAKE

URANIUM ONE 
AMERICAS INC 8/8/2006

294
8 ET1366 LANDREY

FUTURE 
ENTERPRISES LLC 10/16/2006

294
9 DN0345 AB GROUP

URANIUM ENERGY 
CORP 9/14/2006 6/23/2009

295
0 ET1360 HAMBLIN HAMBLIN RANCH 7/12/2006 4/9/2014
295
1 ET1361 THOMPSON

FIRST ENERGY 
SERV CO 7/18/2006 10/24/2008

295
2 DN0341 LYE PROJECT

MAGNUM 
MINERALS USA 
CORP 8/15/2006 9/19/2011

295
3 DN0357

NEW DISCOVERY 
GOLD PLACERS LLC 5/22/2007 12/30/2009

295
4 DN0349 HORIZON

HORIZON WY 
URANIUM INC 11/12/2006 9/26/2014

295
5 DN0343 BLM

QUINCY ENERGY 
CORP 9/5/2006 7/1/2008

295
6 ET1375

ESTERHOLDT, 
ERICK W 12/4/2006

295
7 ET1377 BLM

DULL KNIFE 
DIRTWORKS & 
ALTERNATIVE 
ENERGY 1/11/2007

295
8 CN0143 BLM/USFS ARK LAND CO 8/1/2006 9/17/2015



295
9 ET1368 PADLOCK RANCH

STORM CAT 
ENERGY (USA) 
OPERATING CORP 8/1/2006

296
0 ET1369 JAURE

HYLAND 
ENTERPRISES INC 9/1/2006 7/25/2013

296
1 CN0141 COAL CREEK ARK LAND CO 8/8/2006 11/12/2009

296
2 PT0742 GRIFFITH

MULLINAX 
CONCRETE SERV 
CO INC 2/8/2007 6/27/2016

296
3 ET1365 DAVERSA HEISER, FRANK 6/26/2006 5/24/2011
296
4 ET1395

POWDER RIVER 
RANCH

CROELL REDI MIX 
INC 6/29/2007 8/16/2016

296
5 D20LOA125 SHRYACK

HOUT FENCING OF 
WY INC 8/23/2006 7/12/2007

296
6 ET1367

FOX 
DEVELOPMENT FOX, BOB 8/29/2006 10/7/2015

296
7 PT0777 MOORE RANCH

URANIUM ONE 
AMERICAS INC 12/22/2010

296
8 ET1371 COLLARD

ALEXANDER 
CONST CO 9/29/2006 9/6/2007

296
9 D30LOA043

PEACH LODE 
CLAIM

PEHRINGER, 
ALBERT J & 
AURETTA 8/29/2006 10/11/2012

297
0 CN0142 CHEVRON

CHEVRON MINING 
INC 9/7/2006 9/6/2011

297
1 DN0346 BLM

POWERTECH (USA) 
INC 10/2/2006 12/11/2015

297
2 DN0352 SEAMAN HILLS

SIOUX URANIUM 
JOINT VENTURE 3/6/2007 12/14/2010

297
3 DN0348

BLACK RANGE 
MINERALS

BLACK RANGE 
MINERALS WY LLC 11/7/2006 8/25/2009

297
4 4 2/309

INGALLS 
BENTONITE CLAIM

ROCK SPRINGS 
MINERAL 
PROCESSING 11/30/2015

297
5 D10LOA092

B P PRODUCTS 
NORTH AMERICA 
INC 1/12/2007 6/1/2012

297
6 DN0347 ELKHORN

N C A NUCLEAR 
INC 10/5/2006 12/28/2012

297
7 D10LOA096 LAY RANCH CO LLC 4/6/2007 4/18/2008
297
8 DN0356

DUNGRY/BUDMAY
R

POWERTECH (USA) 
INC 4/25/2007 12/11/2015

297
9 D10LOA091

WYOMING 
MASONRY 
PRODUCTS LLC 8/13/2008



298
0 D10LOA090 MUELLER, MARTIN 10/1/2008

298
1 LE0269

ROCK SPRINGS 
MINERAL 
PROCESSING 1/17/2007 2/12/2014

298
2 DN0359 COLE CANYON

NEWMONT 
NORTH AMERICA 
EXPL LTD 4/27/2007 8/12/2010

298
3 DN0353 GREAT DIVIDE

URANIUM ONE 
AMERICAS INC 4/2/2007

298
4 CN0144 CABALLO COAL CO 4/11/2007 5/6/2014
298
5 ET1387 STATE/PICKREL FULLER CONST INC 5/11/2007
298
6 ET1396 CROELL

CROELL REDI MIX 
INC 6/29/2007 3/31/2010

298
7 DN0354 SKY PROPERTY

STRATHMORE 
RESOURCES (US) 
LTD 4/4/2007 7/10/2014

298
8 DN0350 RED DESERT

WILDHORSE 
ENERGY INC 11/29/2006 9/1/2010

298
9 ET1372 BLUEMEL READY ROCKS INC 11/7/2006

299
0 D10LOA094

ROCK SPRINGS 
MINERAL 
PROCESSING 1/29/2007 4/6/2009

299
1 ET1374 GARDNER RANCH

PEAVLERS 
MOUNTAIN STAR 
INC 11/30/2006

299
2 ET1373 RALSTON

NORTHERN WY 
EQUIPMENT 11/15/2006

299
3 ET1376 LEUCITE

SEARLE BROS 
CONST CO 1/5/2007 10/28/2013

299
4 DN0351 KRAEMER

KRAEMER MINING 
& MATERIALS INC 12/7/2006 5/21/2007

299
5 ET1382 CAMINO C C C SERVICES INC 3/14/2007 8/13/2014
299
6 LE0270 STATE LANDS FULLER, RONALD L 12/15/2006 12/14/2010
299
7 PT0790

JONATHAN 
PROJECT

LIEN, PETE & SONS 
INC 3/23/2012

299
8 D10LOA093

B P PRODUCTS 
NORTH AMERICA 
INC 1/12/2007 6/1/2012

299
9 ET1378 FRADY

NORTH STAR 
ENERGY & CONST 
LLC 11/22/2006

300
0 DN0360 STATE

WYOMING GOLD 
MINING CO INC 5/24/2007 9/4/2014



300
1 ET1383 FLACK RICK

MULLINAX 
CONCRETE SERV 
CO INC 3/21/2007 9/17/2014

300
2 ET1380 WHITLOCK GRACE INC 2/26/2007 9/16/2013
300
3 ET1394

BOW & ARROW 
RANCH

WOOD GROUP 
PSN INC 6/22/2007

300
4 SP0753 BEBOUT

2 M 
CONSTRUCTION 
INC 2/6/2007 9/30/2016

300
5 DN0355 JEEP

STRATHMORE 
RESOURCES US 
LTD 4/12/2007 12/10/2009

300
6 LE0271 MINERAL HILL

BRONCO CREEK 
EXPLORATION INC 7/2/2007

300
7 ET1391 NEVES MICHAELS, CALVIN 5/16/2007
300
8 SP0743

LOUISIANA LAND 
& EXPL

STAR TRUCKING 
INC 2/21/2007

300
9 ET1385 HEPP

STINSON 
AGGREGATE LLC 4/5/2007

301
0 ET1379 LUPHER

GRAVEL WORKS 
INC 2/21/2007

301
1 ET1384 HENDERSON

RICE KILROY 
CONST CO INC 3/27/2007 10/11/2010

301
2 DN0358

WILDHORSE 
ENERGY INC 4/25/2007 7/18/2011

301
3 ET1381 LANCASTER KILROY LLC 3/13/2007
301
4 ET1386 FT STEELE PIT TILTON READY MIX 4/10/2007
301
5 SP0751 ARROWHEAD

ARROWHEAD 
CONCRETE INC 10/18/2007

301
6 CN0145

JACOBS RANCH 
COAL LLC 6/19/2007 11/16/2010

301
7 D10LOA095 Q CREEK RANCH

NEERGAARD, 
JOHN 3/29/2007 8/13/2008

301
8 ET1393 JOHNSON LONEHART LLC 6/15/2007
301
9 ET1388 BROWNE

NOWOOD CONST 
INC 4/11/2007

302
0 ET1390 PRICE

PRICE, C A FAMILY 
TRUST 4/17/2007 2/23/2010

302
1 SP0757 TAYLOR

TAYLOR QUARRY 
LLC 5/2/2007

302
2 ET1389 LESEBERG WINDMILL LLC 4/17/2007
302
3 ET1397 CODY RESOURCES

FISHER SAND & 
GRAVEL CO 7/6/2007 8/18/2014



302
4 SP0799 PINE RIDGE PIT

MULLINAX 
CONCRETE 
SERVICE CO INC 9/18/2012

302
5 PT0748 FEAR

GREEN RIVER 
ROCK INC 8/2/2007

302
6 DN0361

MANDERSON‐
HYATTEVILLE

AMERICAN 
COLLOID CO 7/6/2007

302
7 ET1392 KNUTSON

DAN HART PATROL 
SERV LLC 5/25/2007

302
8 ET1399 REDDING REDDING, DAVE 7/26/2007
302
9 DN0364

ELECTRO‐WIN 
CORP

HAGGERTY 
RESOURCES LLC 8/6/2007

303
0 PT0754 POWDER RIVER

QUALITY AGG & 
CONST INC 12/13/2007

303
1 DN0366 FEDERAL

BLUE EYED SHEEP 
RESOURCES LLC 11/9/2007

303
2 LE0272 NPAS PROJECT

ROCK SPRINGS 
MINERAL 
PROCESSING 7/12/2007 7/29/2009

303
3 DN0362 JUNIPER RIDGE

STRATHMORE 
RESOURCES US 
LTD 8/9/2007 6/23/2009

303
4 ET1403 FLETCHER

FLETCHER CONST 
CO 8/16/2007

303
5 ET1404 STATE D R M INC 8/16/2007 11/20/2014

303
6 ET1401

WY LAND 
ACQUISITION 
PARTNERS

JARRARD CONST 
LLC 8/8/2007 10/8/2010

303
7 DN0363

ROCKY MOUNTAIN 
URANIUM CO 7/10/2007 5/15/2009

303
8 ET1398

FIDDLEBACK 
FARMS M‐I LLC 7/10/2007

303
9 PT0755 SAND DUNN PIT RAWLINS, CITY OF 11/29/2007
304
0 DN0372 EN PROJECT

N F U WYOMING 
LLC 10/15/2007 8/22/2011

304
1 DN0371

LOST CREEK 
NORTH

LOST CREEK ISR 
LLC 10/15/2007

304
2 DN0370 BLM

N F U WYOMING 
LLC 10/15/2007 7/9/2012

304
3 ET1400 BLM L M EXCAVATION 8/1/2007
304
4 ET1402 THAR

QUALITY 
AGGREGATES INC 8/16/2007 3/22/2010

304
5 ET1444

YELLOW CREEK 
RANCH

YELLOW CREEK 
RANCH CO INC 7/31/2008

304
6 DN0367

URANIUM ENERGY 
CORP 9/10/2007



304
7 SP0769 TOUCHSTONE

TOUCHSTONE 
MATERIALS LLC 5/15/2010

304
8 PT0758 OWL CREEK

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 10/29/2008

304
9 CN0146 FONS, RICHARD E 8/30/2007 11/9/2009

305
0 ET1406 7E RANCH

MCGARVIN 
MOBERLY CONST 
CO 9/11/2007 8/18/2014

305
1 DN0365 FEDERAL

TOURNIGAN USA 
INC 8/24/2007 9/13/2010

305
2 ET1407 MADSEN

MADSEN MINING 
INC 9/25/2007 6/24/2010

305
3 LE0279 BLM ANDERSON, CARL 10/29/2007
305
4 LE0278 BLM NEPECO CO 10/11/2007 8/15/2008

305
5 LE0275 ABERNATHY

ROCK SPRINGS 
MINERAL 
PROCESSING 10/1/2007 11/5/2008

305
6 ET1411 MULLINAX

MULLINAX 
CONCRETE SERV 
CO INC 10/31/2007 7/17/2009

305
7 ET1405 BROADBENT

LINDLEY CONST 
INC 9/6/2007 8/31/2016

305
8 SP0750 BLM

A & W WATER 
SERVICE INC 9/6/2007

305
9 ET1408 FLOCCHINI

QUALITY AGG & 
CONST INC 10/2/2007 6/13/2012

306
0 LE0277 BLM

ROCK SPRINGS 
MINERAL 
PROCESSING 10/8/2007 2/17/2009

306
1 LE0276 DEL MONTE RIDGE

ROCK SPRINGS 
MINERAL 
PROCESSING 10/1/2007 7/31/2009

306
2 LE0274

WOLF 
POINT/WEISER 
PASS

ROCK SPRINGS 
MINERAL 
PROCESSING 9/27/2007 3/17/2009

306
3 ET1456 BLM

ROCKS IN STONES 
LLC 11/21/2008

306
4 SP0761 JAMES RANCH KOCH CONST INC 5/15/2009
306
5 LE0281 BLM DURTSCHE, DIANE 11/29/2007 9/20/2010
306
6 ET1413 CRESSWELL

OSBORNE BROS 
CONST INC 10/31/2007

306
7 ET1409 JC RANCH INC

MULLINAX 
CONCRETE SERV 
CO INC 10/15/2007 8/19/2009



306
8 DN0368 CR TREND

TOURNIGAN USA 
INC 10/8/2007 9/13/2010

306
9 ET1414 DINEENE

RICE KILROY 
CONST CO INC 10/31/2007 6/24/2010

307
0 ET1424 CLARK FULLER CONST INC 2/21/2008

307
1 DN0369 GEORGE VER

STRATHMORE 
RESOURCES (US) 
LTD 10/15/2007

307
2 ET1415 GREER

QUALITY AGG & 
CONST INC 11/8/2007

307
3 LE0285

WDL SD PLACER 
MINING CLAIMS

ROCK SPRINGS 
MINERAL 
PROCESSING 10/20/2008 9/20/2010

307
4 D10LOA097

HEGGEM CONST 
INC 10/30/2007 7/3/2013

307
5 DN0373

LONDON FLATS 
PROSPECT

ROCKY MOUNTAIN 
URANIUM CO 10/31/2007 5/7/2010

307
6 PT0756

FREDERICK 
QUARRY

MCMURRY READY‐
MIX CO 4/28/2008

307
7 ET1412 BRUG HETTINGER LLC 10/31/2007

307
8 ET1419 SPOMER

YELLOWSTONE 
LANDSCAPING INC 12/18/2007

307
9 ET1429 ZIMMERSCHIED

QUALITY AGG & 
CONST INC 3/31/2008

308
0 ET1416 BURGESS

QUALITY AGG & 
CONST INC 11/14/2007

308
1 DN0374 BLM

VINCENT, ROBERT 
K, DR 11/14/2007 10/24/2011

308
2 ET1417 INGLEBY

INGLEBY, ARTHUR 
M (RODS 
BACKHOE) 11/20/2007 12/16/2015

308
3 DN0375

NORTH SAND 
HILLS PROSPECT

ROCKY MOUNTAIN 
URANIUM CO 12/12/2007 5/15/2009

308
4 ET1418 OHMAN

QUALITY AGG & 
CONST INC 12/7/2007

308
5 D20LOA126 EASTMAN, SKIPP 11/28/2007 11/14/2008
308
6 ET1428 JAY JAY, LEE 3/19/2008

308
7 PT0792 DCDM

TOLSA WYOMING 
BENTONITE CORP 3/30/2012

308
8 ET1420 HANFT HANFT, LARRY E 12/31/2007



308
9 ET1434 T CROSS T RANCH

MCMURRY READY‐
MIX CO 5/13/2008 7/2/2010

309
0 SP0760 CARROLL

MULLINAX 
CONCRETE SERV 
CO INC 3/18/2009

309
1 ET1467 ELK BASIN KOBBE CONST 4/2/2009 1/13/2016
309
2 LE0288 LANG

LANG, RALPH & 
ROD 5/1/2009

309
3 ET1430

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 4/8/2008 5/7/2014

309
4 DN0376 TERRY RANCH

U S URANIUM 
CORP 2/19/2008 6/20/2011

309
5 ET1425

PRITCHARD‐
GORDON

MULLINAX 
CONCRETE 
SERVICES INC 2/22/2008

309
6 ET1423 BOUSMAN

MCMURRY READY‐
MIX CO 2/15/2008 7/30/2013

309
7 ET1421 STEVENS

QUALITY 
LANDSCAPE & 
NURSERY INC 2/7/2008 7/30/2008

309
8 DN0378

COW CREEK 60 
BAR LAND

URANERZ ENERGY 
CORP 5/5/2008

309
9 DN0383 WINTER EAGLE PYLE, CARROLL A 7/11/2008 10/27/2009
310
0 ET1422 DUNMIRE

DUNMIRE RANCH 
CO 2/8/2008

310
1 SP0773 GREGORY PIT

STINSON 
AGGREGATE LLC 4/14/2010

310
2 ET1427 KEELINE RANCH

QUALITY AGG & 
CONST INC 3/6/2008

310
3 ET1426 ARTERY

ARTERY CONST 
INC 2/25/2008 6/19/2012

310
4 ET1435 BLM

KEMMERER, CITY 
OF 6/12/2008

310
5 LE0284 STATE LANDS

ROCK SPRINGS 
MINERAL 
PROCESSING 9/17/2008 8/5/2009

310
6 ET1445 KEELINE RANCH FULLER CONST INC 9/10/2008
310
7 CN0147

FOUNDATION 
COAL WEST INC 5/23/2008 11/9/2009

310
8 ET1439 DAVISON FLARE CONST INC 6/27/2008

310
9 DN0377 BLM

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/21/2008



311
0 DN0384

LANCE 
FORMATION

STRATA ENERGY 
INC 8/14/2008

311
1 ET1432 MADDEN

BALD BUTTE LAND 
CO LLC 4/30/2008 11/15/2013

311
2 SP0759

UINTA 
DEVELOPMENT 
LINCOLN PIT

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) 1/15/2009

311
3 ET1455 KING TILTON READY MIX 11/21/2008
311
4 DN0380 JRG U S SILICA CO 5/15/2008 8/5/2009
311
5 ET1437 KILROY KILROY LLC 6/23/2008

311
6 DN0379 CORN CREEK

ROCKY MOUNTAIN 
URANIUM CO 5/13/2008 10/6/2010

311
7 ET1431 PAUMER PAUMER, DAVID L 4/30/2008

311
8 ET1442 RANDY STEVENS

QUALITY 
LANDSCAPE & 
NURSERY INC 7/16/2008

311
9 PT0765 PINEY CREEK

MULLINAX 
CONCRETE SERV 
CO INC 7/17/2009

312
0 LE0282 HYER GREGORY, JON 5/6/2008 5/10/2010
312
1 ET1433 ANKNEY

BIG HORN SERV 
LLC 5/1/2008

312
2 ET1436 SCHAFFER

GREEN RIVER 
ROCK INC 6/18/2008

312
3 DN0381 BLM

BOOTHEEL 
PROJECT LLC (THE) 
(CROSSHAIR 
ENERGY CORP) 3/28/2008

312
4 DN0382

EVOLVING GOLD 
CORP 6/12/2008 5/28/2009

312
5 5 1/033 NATION, KEN
312
6 ET1443 LEONHARDT

WILSON BROS 
CONST 7/22/2008

312
7 DN0386 SHIRLEY BASIN

ARTHA 
RESOURCES US 
CORP 8/25/2008 7/16/2010

312
8 DN0387

POWDER RIVER 
BASIN

ARTHA 
RESOURCES US 
CORP 8/29/2008 6/22/2009



312
9 DN0385 CLARKSON HILL

ARTHA 
RESOURCES US 
CORP 8/25/2008 12/30/2010

313
0 ET1440

BOW & ARROW 
RANCH

SUMMITT GAS 
RESOURCES INC 7/1/2008

313
1 ET1460 BUXTON

BUXTON 
PROPERTIES LLC 2/13/2009

313
2 ET1438 BENDABOUT

BENDABOUT LAND 
& CATTLE CO 6/27/2008

313
3 ET1451 DENNEY RANCH DENNEY, JERRY 10/28/2008
313
4 ET1441 TRACY PIT

EARTH WORK 
SOLUTIONS (WY) 7/15/2008 6/29/2011

313
5 LE0283 BLM

ROCK SPRINGS 
MINERAL 
PROCESSING 8/25/2008 11/7/2011

313
6 5 1/044 ANTELOPE/JAB

URANIUM ONE 
VENTURES USA 
INC 10/8/2014

313
7 SP0770 THAR

QUALITY AGG & 
CONST INC 3/22/2010

313
8 PT0766 JC RANCH

MULLINAX 
CONCRETE SERV 
CO INC 8/19/2009

313
9 CN0151

IUD COMPLEX PIT 
5

WESTMORELAND 
KEMMERER LLC 1/30/2009

314
0 DN0402 ROCK HILL

STRATHMORE 
RESOURCES US 
LTD 9/24/2010 5/9/2013

314
1 ET1446

SOUTHERN CROSS 
RANCH

MCMURRY READY‐
MIX CO 9/15/2008 10/15/2013

314
2 DN0388

HAWK SPRINGS 
PROSPECT

ROCKY MOUNTAIN 
URANIUM CO 9/10/2008 8/17/2010

314
3 D20LOA127 FABRIZIUS FABRIZIUS, GARY 7/20/2008 7/13/2009
314
4 PT0776 T CROSS T

MCMURRY READY‐
MIX CO 7/2/2010

314
5 CN0148

JACOBS RANCH 
COAL LLC 11/7/2008 11/16/2010

314
6 ET1449 DEAD HORSE PIT

QUALITY AGG & 
CONST INC 10/22/2008

314
7 ET1469 BROKAW

THREE CIRCLE 
LIVESTOCK LLC 4/16/2009

314
8 ET1452 COLE LUMBER COLE, RANDY 11/12/2008
314
9 DN0389 BLM WYO‐BEN INC 11/6/2008
315
0 CN0150 BUCKSKIN

BUCKSKIN MINING 
CO 1/7/2009 1/14/2013



315
1 PT0767 GOOD PIT 2 M CONST INC 11/4/2009
315
2 ET1447 GOOD 2 M CONST INC 9/18/2008 11/4/2009
315
3 DN0391 STATE

STRATA ENERGY 
INC 8/7/2009 10/5/2010

315
4 ET1448 SCHLAUTMANN

QUALITY AGG & 
CONST INC 10/8/2008

315
5 ET1453 CHRISTIAN

WOOD GROUP 
PSN INC 11/17/2008

315
6 ET1450 WEST

WEST, WILLIAM R 
OR DARLA K 10/24/2008

315
7 ET1454 MASCARO

MASCARO, 
LELAND & SHERI 11/24/2008

315
8 LE0286

STRID MARBLE & 
GRANITE CO 10/30/2008 12/17/2012

315
9 SP0774 HEPP PIT

MELGAARD CONST 
CO INC 6/15/2010

316
0 CN0149 WYODAK

WYODAK 
RESOURCES 
DEVELOPMENT 
CORP 11/7/2007 6/17/2011

316
1 SP0815

HARRIMAN 
QUARRY

SIMON 
CONTRACTORS 3/14/2014

316
2 SP0809 WEST PIT

ALEXANDER 
CONST CO 6/5/2013

316
3 ET1612 DEER HILL

BENNETT, R S 
CONST CO INC

316
4 DN0390 BLM MIDWEST

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 11/19/2008

316
5 5 6/066 HETTINGER LLC 2/13/2013
316
6 ET1457 DAVISON PROFFIT, CLINT 12/2/2008
316
7 PT0772 ROGERS PIT

CROELL REDI MIX 
INC 3/31/2010

316
8 ET1458 DUNMIRE

MOBILE 
CONCRETE INC 1/12/2009

316
9 SP0762 NEPECO CO 6/3/2009
317
0 ET1459 HIDEAWAY LLC

EARTH WORK 
SOLUTIONS (WY) 2/9/2009 2/2/2012

317
1 ET1465 HEWARD BEMAS CONST INC 4/1/2009

317
2 DN0411

S BLACK 
MOUNTAIN

STRATHMORE 
RESOURCES (US) 
LTD 11/8/2011 9/8/2015



317
3 ET1462 BONER

MOBILE 
CONCRETE INC 3/16/2009 8/9/2011

317
4 ET1461 CROELL

FROST ROCK 
PRODUCTS CO 2/17/2009 5/10/2010

317
5 ET1464 WILLIAMS

EARTH WORK 
SOLUTIONS (WY) 3/30/2009 9/9/2014

317
6 LE0289

RATTLESNAKE 
HILLS

GFG RESOURCES 
INC. 5/26/2009

317
7 ET1463 BATH

CONNELL 
RESOURCES INC 3/17/2009 6/22/2011

317
8 LE0287

STATE/FALKENBUR
G RANCH

STRID MARBLE & 
GRANITE CO 4/7/2009 1/10/2013

317
9 ET1471

PETERSON 
LIVESTOCK B C N CONST INC 5/29/2009

318
0 ET1466

ROCKING J‐R 
RANCH INC

ROCKING J R 
RANCH INC 3/31/2009

318
1 SP0771 BOOTJACK PIT NOBLE CONST INC 4/7/2010
318
2 SP0768 APPLEQUIST

FAIRBANKS 
BOEHM INC 2/1/2010

318
3 ET1468 CARPENTER

DANS TRUCKING 
INC 4/3/2009

318
4 ET1470 HOPKINS

MOUNTAIN 
CONST CO 5/27/2009

318
5 PT0775

INTERMOUNTAIN 
CONST & 
MATERIALS 6/24/2010

318
6 D20LOA128 HEISER, FRANK 4/27/2009 1/6/2010

318
7 CN0152

ROCKY MOUNTAIN 
COAL CO LLC 8/18/2009

318
8 ET1472 WILLITS WILLITS CO INC 6/23/2009 3/14/2014
318
9 5 3/100 WESCO 9/29/2009

319
0 ET1473

LUCKY GATE 
RANCH

Portuguese 
Canyon Ranching 
Partners LP 6/26/2009

319
1 DN0392

BROWN 
RANCH/DRY FORK

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 8/7/2009

319
2 ET1474 STROCK

QUALITY AGG & 
CONST INC 7/9/2009

319
3 ET1475 SWINGHOLM

DRY CREEK 
TRUCKING LLC 7/16/2009 7/22/2014

319
4 DN0394 RED RIM

URANIUM ONE 
AMERICAS INC 10/23/2009



319
5 ET1480 ADAMS GRACE INC 8/27/2009 10/15/2015
319
6 ET1479 PERRY

ENERGY BASIN 
CONST LLC 8/20/2009

319
7 ET1477 READY

READY, ROY G & 
AMY J 8/17/2009 3/22/2010

319
8 ET1476

BRONCO ENERGY 
OPERATOR

MOODY, KAREN M 
REVOCABLE TRUST 8/6/2009 12/10/2009

319
9 ET1483

FOX MATERIALS 
LLC OPERATOR FOX, ROBERT 11/20/2009

320
0 ET1478 BROSE PIT

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) 8/19/2009

320
1 ET1482

BECKTON STOCK 
FARM

MULLINAX 
CONCRETE SERV 
CO INC 7/30/2010

320
2 PT0795

MANDERSON 
NORTH

AMERICAN 
COLLOID CO 8/9/2012

320
3 SP0800 QUARRY NO. 2

STRID MARBLE & 
GRANITE CO 9/21/2012

320
4 DN0393

LANCE 
FORMATION

STRATA ENERGY 
INC 9/24/2009 10/5/2010

320
5 ET1481

T CROSS T RANCH 
LLC

T CROSS T RANCH 
LLC 10/5/2009

320
6 5 6/125

WILSON BROS 
CONST INC

320
7 ET1410 BARKER/HUTTON

BIG HORN SERV 
LLC 10/30/2007 5/7/2010

320
8 RD0018 UCG

LINC ENERGY 
OPERATIONS INC 1/24/2014

320
9 DN0395

STRATA ENERGY 
INC 11/17/2009 10/5/2010

321
0 ET1485 DAVIS

MCGARVIN 
MOBERLY CONST 
CO 3/29/2013 3/29/2013

321
1 DN0396

STRATA ENERGY 
INC 11/30/2009 10/5/2010

321
2 ET1484 TILLARD

MOBILE 
CONCRETE INC 12/16/2009

321
3 D20LOA129

PAB GOOD 
TRUCKING LLC 12/22/2009

321
4 ET1488 OWL CREEK

OWL CREEK 
GRAVEL 
PRODUCTS LLC 2/9/2010 8/5/2011

321
5 CN0153 TRYHYDRO

SASOL SYNFUELS 
INTL (PTY) LTD 2/2/2010 6/29/2011

321
6 ET1486 ARCHER

ARCHER, RANDELL 
D 1/28/2010 8/23/2012



321
7 ET1487 DEVRIES

BIG HORN REDI 
MIX INC 1/27/2010 12/19/2012

321
8 SP0781 MCGUIRE PIT

CROELL REDI MIX 
INC 6/7/2011

321
9 DN0397 CROOK CTY

STRATA ENERGY 
INC 3/2/2010 10/21/2013

322
0 LE0291 CARMIN PIT

CROELL REDI MIX 
INC 4/26/2010 1/3/2013

322
1 ET1489

GUIO NORTH 
PINEY

BENNETT, R S 
CONST CO INC 4/2/2010

322
2 ET1536 DRY BASIN

BENNETT, R S 
CONST CO INC 8/25/2011 2/22/2016

322
3 DN0405 BLM

MOUNTAIN 
CEMENT CO 9/29/2010

322
4 5 5/149 LUDEMAN

URANIUM ONE 
AMERICAS INC

322
5 SP0779 ETNA EVANS CONST CO 1/24/2011
322
6 PT0824

RENO CREEK 
PROJECT A U C LLC 7/17/2015

322
7 ET1491 MILLER

MILLER 
EXCAVATION LLC 4/26/2010

322
8 ET1490 CROELL

CROELL REDI MIX 
INC 5/26/2010 9/14/2012

322
9 DN0400

LOST CREEK 
SOUTH

LOST CREEK ISR 
LLC 7/28/2010

323
0 DN0398 WHITE MOUNTAIN

GENERAL 
SYNFUELS INTL 
INC 3/16/2010

323
1 ET1504 ARCHER

HIGH PLAINS 
VENTURES LLC 9/10/2010 7/18/2011

323
2 LE0293

UINTA 
DEVELOPMENT

BASIC ENERGY 
SERV LP 11/2/2010 7/15/2011

323
3 D20LOA130

WYOMING GAME 
& FISH DEPT 2/25/2011 10/15/2012

323
4 LE0292

MCMURRY READY 
MIX CO

MCMURRY READY‐
MIX CO 4/28/2010 12/17/2014

323
5 ET1510 CHRISTENSEN

CHRISTENSEN, 
JOHN 11/17/2010

323
6 ET1494

MIKES DOZER & 
BACKHOE SERV 
LLC OPERATOR

CARROLL REALTY 
CO INC 6/16/2010 9/3/2015

323
7 5 2/161

R S T SAND & 
GRAVEL 6/17/2014

323
8 DN0399

BASIC ENERGY 
SERV LP 5/3/2010 1/13/2012

323
9 ET1492 REED REED, LONNIE 5/13/2010 5/9/2011
324
0 5 2/165

LINDLEY CONST OF 
EVANSTON 7/23/2012



324
1 5 1/166

AGGREGATE 
SOLUTIONS LLC 2/13/2013

324
2 ET1493 SYNAPSE

WESTERN WY 
CONST CO 5/18/2010

324
3 PT0786 HAYSTACK

HAYSTACK COAL 
CO 8/30/2011

324
4 SP0783 ARCHER

HIGH PLAINS 
VENTURES LLC 7/18/2011

324
5 ET1506 FINNERTY

ALEXANDER 
CONST CO 9/30/2010

324
6 ET1512 CHUGWATER PIT

MCMURRY READY‐
MIX CO 11/29/2010 11/18/2014

324
7 ET1505

V CROSS CATTLE 
CO

THOMAN 
BACKHOE SERV 
INC 9/21/2010 10/21/2011

324
8 ET1495 REDLAND

CHEENEY, DERALD 
W 7/14/2010

324
9 5 4/173

DEAVER 
IRRIGATION 6/17/2013

325
0 ET1500 DIAMOND RANCH

SIGNET STONE & 
SOIL LLC 8/18/2010

325
1 DN0401 RENO CREEK A U C LLC 8/9/2010
325
2 ET1497 COBB

WESTERN WY 
CONST CO 8/10/2010

325
3 CN0154

LINC ENERGY 
OPERATIONS INC 10/26/2010

325
4 ET1496 STEVENS

QUALITY 
LANDSCAPE & 
NURSERY INC 7/22/2010

325
5 LE0294 BLM

BELVEAL, PHIL & 
AMY 6/7/2011

325
6 ET1498 FABRIZIUS FABRIZIUS, GARY 8/11/2010

325
7 PT0780

LITTLE 
GOOSEBERRY

MCGARVIN 
MOBERLY CONST 
CO 4/28/2011

325
8 5 5/180 ANKNEY

BIG HORN SERV 
LLC 2/13/2013

325
9 ET1499 RULE

CROELL REDI MIX 
CO 8/17/2010 4/18/2014

326
0 ET1523 STATE OF WY

BASIC ENERGY 
SERV LP 5/20/2011

326
1 ET1501 SWARTZ SWARTZ, EDWARD 8/24/2010
326
2 ET1503 LOMAX

C D S EXCAVATION 
LLC 9/1/2010

326
3 ET1515 EPLER

ATCHISON RANCH 
LLC 1/7/2011 6/8/2016

326
4 ET1502 MYERS MYERS, GALEN 8/24/2010



326
5 PT0797

QUARTER CIRCLE 
41 RANCH

WYOMING CONST 
MATERIALS LLC 8/21/2012

326
6 DN0403

BULL 
RUSH/TABLESTAKE

STRATHMORE 
RESOURCES US 
LTD 9/24/2010 5/9/2013

326
7 DN0404

LOCO LEE/DAY 
LOMA

STRATHMORE 
RESOURCES US 
LTD 9/24/2010 5/9/2013

326
8 PT0798 SHELL CREEK

CROELL REDI MIX 
INC 9/14/2012

326
9 ET1513 PEARCE

MCGARVIN 
MOBERLY CONST 
CO 12/6/2010 12/3/2014

327
0 SP0791 ROCKY TOP GECR LLC 3/29/2012

327
1 ET1507 CUMMINGS

4 QUARTERS 
EXCAVATION & 
DEVELOPMENT 10/18/2010 9/4/2012

327
2 ET1514 M BAR W LLC

MOUNTAIN 
CONST CO 12/27/2010 11/9/2015

327
3 ET1509 MADER

CORRAL CREEK 
HOLDINGS LLC 11/4/2010

327
4 ET1508

FOUR MILE RANCH 
CO LLC

SUSSEX SAND & 
GRAVEL (INDIAN 
PIPE CATTLE CO 
INC DBA) 10/19/2010

327
5 5 3/197

BIG BEAR MINING 
INC

327
6 DN0406 BLM

BIG BEAR MINING 
INC 11/15/2010 2/2/2015

327
7 ET1511 CUNDALL CUNDALL, JERRY 11/24/2010

327
8 PT0782 5TH STREET HILLS

MULLINAX 
CONCRETE SERV 
CO INC 6/17/2011

327
9 SP0793

STATELINE 
QUARRY

FISHER SAND & 
GRAVEL CO 4/19/2012

328
0 SP0817

ARARAT ROCK 
PRODUCTS OF WY 
(SPENCERS INC 
DBA) 5/7/2014

328
1 5 1/206

CABALLO GRANDE 
LLC 2/13/2013

328
2 SP0784 OWL CREEK

OWL CREEK 
GRAVEL 
PRODUCTS LLC 8/5/2011



328
3 SP0787 SCHULTHESS

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) 9/29/2011

328
4 SP0796 DOUGLAS QUARRY

RUSSELL 
CONSTRUCTION 
CO 8/14/2012

328
5 SP0785 BONER PIT

MOBILE 
CONCRETE INC 8/9/2011

328
6 PT0802 ROSS ISR

STRATA ENERGY 
INC 11/16/2012

328
7 SP0789 LAKE RANCH PIT

AGGREGATE 
SOLUTIONS LLC 2/2/2012

328
8 ET1516 SHEELEY SHEELEY RANCH 2/7/2011 1/12/2015
328
9 5 6/221 BEAR LODGE

RARE ELEMENT 
RESOURCES

329
0 ET1517 GRANT

MOBILE 
CONCRETE INC 3/2/2011

329
1 ET1520 HOUT

HOUT FENCING OF 
WY INC 4/26/2011

329
2 5 1/224 ALLEMAND ROSS URANIUM ONE 12/15/2014

329
3 CN0155 RAWHIDE MINE

PEABODY 
CABALLO MINING 
LLC 5/23/2011

329
4 ET1519

WYOMING CONST 
MATERIALS LLC 4/8/2011 1/28/2013

329
5 ET1528 HADLEY PIT

QUALITY AGG & 
CONST INC 6/8/2011

329
6 ET1529 WATERTOWER PIT

ED GREENWALD 
CONST LLC 6/13/2011

329
7 ET1522 BRUBAKER

QUALITY AGG & 
CONST INC 5/17/2011

329
8 ET1518 THORNOCK

THORNOCK, 
JASON 4/7/2011

329
9 PT0819

CAMINO GRAVEL 
QUARRY C C C SERV LLC 8/13/2013

330
0 ET1524 PETERSON

FROST ROCK 
PRODUCTS CO 5/20/2011

330
1 ET1526 READY

READY, ROY G & 
AMY J 6/2/2011

330
2 ET1521 BARKER HAGLER ROCK SERV INC 5/9/2011
330
3 5 3/236

MAGNA ENERGY 
SERVICES LLC 11/28/2012

330
4 PT0810 EASTFORK RANCH

MCMURRY READY‐
MIX CO 7/30/2013



330
5 DN0408 SHIRLEY BASIN

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 7/18/2011

330
6 DN0407 BLM

CROSSHAIR 
ENERGY USA INC 6/1/2011

330
7 ET1543 YKN OTT PIT

MCMURRY READY‐
MIX CO 10/12/2011

330
8 ET1534 CANNADY

GOOD MINING CO 
LLC 7/22/2011

330
9 ET1527 MULESHOE PIT

OFTEDAL CONST 
INC 6/6/2011 1/29/2014

331
0 ET1535 BRIGHT FULLER CONST INC 8/3/2011
331
1 LE0295 OREGON GULCH JONES, ROBERT 6/8/2011

331
2 ET1525 LUNGREN

MOUNTAIN 
CONSTRUCTION 
CO 5/31/2011

331
3 ET1531 WOOLINGTON PIT

MAGNA ENERGY 
SERV LLC 6/16/2011 1/4/2013

331
4 ET1530 FAHSHOLTZ

MULLINAX 
CONCRETE SERV 
CO INC 6/16/2011 7/8/2015

331
5 5 2/248

DAN HART PATROL 
SERV 1/7/2015

331
6 ET1532 STOCKERT

HIGHLAND 
EXCAVATION & 
CONST INC 6/27/2011

331
7 ET1541 SHARPE SM ENERGY CO 9/9/2011 12/9/2015
331
8 ET1538 MILLEG

M J B EQUIPMENT 
LLC 8/30/2011 7/22/2014

331
9 DN0409 W BEAVER RIM

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 9/6/2011

332
0 ET1533

UINTA 
DEVELOPMENT CO

BASIC ENERGY 
SERV LP 7/14/2011

332
1 CN0156

COUNTY COAL CO 
LLC 7/21/2011

332
2 ET1548 WEBER

LEE SAND & 
GRAVEL INC 1/3/2012

332
3 ET1537 GIBBONS

C S Fry 
Construction 8/30/2011

332
4 LE0296

POOR BOY BLACK 
BEAUTY

STONE 
WHOLESALE INC 3/19/2012 11/24/2014



332
5 ET1545 LUCKINBILL

KNIFE RIVER (JTL 
GROUP INC DBA) 11/16/2011

332
6 ET1540 TRIPP

MELGAARD CONST 
CO INC 9/8/2011

332
7 SP0812 LEUCITE

SEARLE BROS 
CONSTRUCTION 
CO 10/28/2013

332
8 5 2/268 GOOD, BRIAN 2/11/2014
332
9 ET1539 WEST

QUALITY AGG & 
CONST INC 8/8/2011

333
0 DN0412 LANCE CREEK

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3/13/2012 4/7/2014

333
1 ET1544 IRENE PIT

DICKAU GRADING 
LLC 11/14/2011

333
2 D20LOA131 BLM

EKLUND, BEV & 
JERRY, ELLIOTT, 
MONTY, & 
WEIBEL, C 9/20/2011 5/15/2014

333
3 ET1542 SIMS

SIMS SHEEP CO 
LLC 9/19/2011

333
4 CN0158

LINC ENERGY 
OPERATIONS INC 4/23/2012 2/22/2016

333
5 SP0794

BUFFALO RANCH 
PIT

QUALITY AGG & 
CONST INC 6/13/2012

333
6 DN0410

TITAN IRON ORE 
CORP 11/2/2011

333
7 ET1546 BRIGHT

PINNACLE 
MATERIALS LLC 11/22/2011 9/24/2013

333
8 ET1549 FRYE BEMAS CONST INC 1/9/2012
333
9 ET1550 BLM

C & B SAND & 
GRAVEL INC 2/7/2012

334
0 CN0157 WILDCAT CREEK HALL‐ATLAS LLC 12/29/2011 5/23/2012

334
1 SP0822 WAGNER DRAW

MULLINAX 
CONCRETE SERV 
CO INC 7/8/2015

334
2 ET1547

CAINES LAND & 
LIVESTOCK LP CAINES, PHILIP 11/28/2011

334
3 PT0803 WILLY GRAVEL PIT

BIG HORN REDI 
MIX INC 12/19/2012

334
4 ET1551 BONE PIT

CROELL REDI MIX 
INC 2/24/2012

334
5 ET1568 SLAGOWSKI

PALLESEN CONST 
INC 11/19/2012

334
6 5 1/294 RULE PIT

CROELL REDI MIX 
INC 11/27/2012



334
7 DN0413 INDIAN CREEK

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3/13/2012

334
8 DN0414 HENRY PATTESON

STAKEHOLDER 
ENERGY LLC 3/27/2012 1/4/2016

334
9 DN0415 ALLEMAN RANCH

STAKEHOLDER 
ENERGY LLC 3/27/2012 1/4/2016

335
0 ET1561 BLM

SAMSON 
RESOURCES CO 6/22/2012 8/6/2012

335
1 ET1554 NEW SUNRISE NEW SUNRISE LLC 3/2/2012

335
2 ET1552 RIVER PIT

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) 3/2/2012

335
3 ET1553 MORTON PIT

WAGONHOUND 
LAND & 
LIVESTOCK CO LLC 
(AEN LP DBA) 3/2/2012 3/15/2016

335
4 ET1555 SHAWNEE #1

WESTERN SUNSET 
LLC 3/15/2012

335
5 ET1556 STATE PIT

WESTERN SUNSET 
LLC 3/15/2012

335
6 SP0823

BLACK BEAUTY 
MINE

STONE 
WHOLESALE INC 8/5/2015

335
7 4 1/396

LOWER GAS HILLS 
MINE

STRATHMORE 
RESOURCES US 
LTD 11/20/2012

335
8 5 1/310

SHEPHERD, GARY 
A

335
9 PT0818 CODY LUMBER PIT

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 6/4/2014

336
0 ET1557 DIETZLER

DIETZLER CONST 
CORP 4/24/2012

336
1 SP0814 HUGHES PIT

ALTAVIEW 
CONCRETE 
(KILGORE 
COMPANIES LLC 
DBA) 2/12/2014

336
2 ET1558 EPLER

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC 5/22/2012

336
3 ET1560

BOUSEMAN 
LIVESTOCK NOBLE CONST INC 6/1/2012

336
4 ET1559 STROCK PIT

B&M Sand & 
Gravel 5/22/2012



336
5 ET1564 SMITH LEIGH RANCH LLC 8/15/2012
336
6 LE0298 MOSES, R JOHN 7/13/2012
336
7 CN0159

OEDEKOVEN 
TRACT

BUCKSKIN MINING 
CO 8/15/2012 9/4/2013

336
8 LE0297

ROCK CREEK 
PROJECT

R C MINERAL & 
ROCK LLC 7/3/2012

336
9 5 4/328 RUBY RANCH

CAMECO 
RESOURCES 
(POWER 
RESOURCES DBA)

337
0 SP0820

AGGREGATE 
SOLUTIONS LLC 1/2/2015

337
1 5 2/330 OIL MOUNTAIN

ROCK SPRINGS 
MINERAL 
PROCESSING INC 5/29/2012

337
2 LE0299 LABARGE SIMS

BASIC ENERGY 
SERV LP 11/16/2012 9/19/2014

337
3 DN0419 ALBANY CTY

MOUNTAIN 
CEMENT CO 8/20/2012

337
4 PT0801 HENDRY QUARRY

MCGARVIN 
MOBERLY CONST 
CO 10/23/2012

337
5 DN0417 WEST DIAMOND

STRATHMORE 
RESOURCES (US) 
LTD 8/20/2012 11/7/2014

337
6 ET1563 BLM

QUALITY AGG & 
CONST INC 7/17/2012

337
7 SP0804 COLLINS QUARRY

PINE BLUFFS 
GRAVEL & 
EXCAVATING INC 2/27/2013

337
8 DN0418

EAST DIAMOND 
PROPERTY

STRATHMORE 
RESOURCES (US) 
LTD 8/20/2012 11/7/2014

337
9 DN0416 LOST CREEK EAST

LOST CREEK ISR 
LLC 7/23/2012

338
0 ET1562 COLLINS PIT

CROELL REDI‐MIX 
INC 7/16/2012

338
1 ET1566 BENTLEY

STRID MARBLE & 
GRANITE CO 10/2/2012

338
2 LE0300 ESCAPEE #1 DEAN, LAWRENCE 6/13/2013
338
3 5 6/340 LEUCITE HILLS

BLACK BUTTE 
COAL CO

338
4 5 2/341 POTTER

ROCK SPRINGS 
MINERAL 
PROCESSING 11/30/2015

338
5 D20LOA132 MALAN HOMES MALAN, CASEY 7/24/2012 10/18/2013



338
6 5 2/343

WEEDEN 
CONSTRUCTION 
LLC 9/4/2012

338
7 DN0420

BLACK ROCK‐
GRANITE RDG‐W 
SWEETHEART

INNOVATION 
EXPLORATION 
VENTURES LLC 8/27/2012 8/19/2016

338
8 ET1570 CORBET

PITT, TERRY R. 
CONST INC 12/21/2012

338
9 5 6/347

STRATHMORE 
RESOURCES US 
LTD 6/7/2013

339
0 SP0813 MULE SHOE PIT #1

OFTEDAL 
CONSTRUCTION 
INC 1/29/2014

339
1 5 1/351 JUNIPER RIDGE

CROSSHAIR 
ENERGY CORP 12/21/2012

339
2 DN0421

WEST SHIRLEY 
BASIN

CAMECO 
RESOURCES 
(POWER 
RESOURCES INC 
DBA) 3/14/2013 9/17/2015

339
3 ET1569 ULLERY FULLER CONST INC 12/3/2012
339
4 ET1565 CIRCLE PAVING PIT

WEEDEN CONST 
LLC 9/21/2012

339
5 CN0160

RAMACO WY 
COAL CO LLC 9/28/2012

339
6 ET1567

BARRACADE 
GRAVEL PIT

SAMSON 
RESOURCES CO 10/22/2012

339
7 5 3/357 REES CONST CO

339
8 5 6/357

PEABODY 
POWDER RIVER 
MINING LLC 8/26/2014

339
9 ET1571

WALL CREEK 
QUARRY

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 12/27/2012

340
0 LE0301 CROWS NEXT

GUNYAN, 
RICHARD F 6/19/2013 7/15/2016

340
1 5 4/365

CROELL REDI‐MIX 
INC 12/27/2013

340
2 5 4/366

PLAINVIEW 
CEMETERY PIT

BENNETT, R S 
CONST CO INC 9/15/2014

340
3 5 3/368 GAS HILLS

STRATHMORE 
RESOURCES US 
LTD 1/9/2014

340
4 PT0816 RULE PIT

CROELL REDI‐MIX 
INC 4/18/2014



340
5 SP0811 SHAWNEE

PHILLIPS & 
JORDAN INC 9/24/2013

340
6 D20LOA133

BLAZEN GAP 
QUARRY

TROUT UNLIMITED 
INC 11/21/2012 4/16/2014

340
7 5 3/376 PLEASANT

GORGE ROCK 
PRODUCTS

340
8 DN0422

ALLEMAND HENRY 
PATTERSON

STAKEHOLDER 
ENERGY LLC 3/28/2013 1/25/2017

340
9 ET1572 STONE YARD

STONE YARD LLC 
(THE) 3/14/2013

341
0 DN0423

HORSE CREEK 
QUARRY

PINNACLE 
MATERIALS LLC 3/21/2014

341
1 ET1577 BRIGHT K & M Mining LLC 8/16/2013

341
2 SP0805

SOUTH LINCOLN 
COUNTY

SOUTH LINCOLN 
COUNTY ROAD & 
BRIDGE DEPT 6/19/2013

341
3 SP0806

WEST UINTA 
COUNTY

UINTA COUNTY 
ROAD & BRIDGE 
WEST 6/19/2013

341
4 SP0807

BIG HORN 
COUNTY SOUTH

BIG HORN 
COUNTY SOUTH 6/20/2013

341
5 5 4/400 Bright Pit K & M Mining LLC
341
6 ET1574 FETTERMAN PIT

PHILLIPS & 
JORDAN INC 6/12/2013 3/18/2015

341
7 ET1573 J N PIT

MELGAARD CONST 
CO INC 6/4/2013 10/3/2013

341
8 SP0808

GROSCH, P E 
CONST INC 5/24/2013

341
9 6 1/008 PYLE, CARROLL A 9/22/2014

342
0 ET1575 DELAPP

MULLINAX 
CONCRETE SERV 
CO INC 6/25/2013

342
1 6 6/008

ROSEBUD COAL 
SALES CO 2/19/2014

342
2 ET1624

HOUT FENCING OF 
WY INC 10/13/2016

342
3 LE0303 BLM

GYORVARY, 
STEPHEN 7/17/2013

342
4 6 2/008

CAR‐ABRAM JADE 
LLC 2/17/2015

342
5 LE0302 BLM LAIDLAW, GLENN 6/25/2013 9/17/2015

342
6 ET1576

HOMESTEAD 
ESTATE TRUST

CANYON 
CONCRETE SAND 
& GRAVEL LTD LLC 7/8/2013 6/4/2014



342
7 6 3/018

Portuguese 
Canyon Ranching 
Partners LP

342
8 ET1578 REESE REESE, BRAD R 8/21/2013
342
9 DN0424

ALBRECHT, 
CHARLES W 8/14/2013 8/13/2014

343
0 ET1582

ARROW‐SHIELD 
PIT

ACE ENGINEERING 
INC 11/18/2013

343
1 6 2/024

MARLATT, 
GORDON 10/28/2013

343
2 6 2/025 BROOK

BROOK MINING 
CO LLC

343
3 ET1579 THALER PIT

WILLITS COMPANY 
INC 9/6/2013

343
4 6 2/030 JUSTIN ANDERSEN 10/1/2014
343
5 LE0312

MINERS DELIGHT 
PROJECT

X ‐ MINERALS 
CORPORATION 9/18/2015

343
6 ET1581

CIRCLE B LAND 
COMPANY 
HUFFORD LLC

CIRCLE B LAND 
COMPANY 
HUFFORD LLC 10/31/2013

343
7 ET1580 JN PIT

MELGAARD CONST 
CO INC 10/15/2013

343
8 CN0161 STATE

ANTELOPE COAL 
LLC 10/18/2013

343
9 PT0829 TEN CLAIMS WYO‐BEN INC 9/30/2016
344
0 ET1586 ANSELMI

MCMURRY READY‐
MIX CO 2/7/2014

344
1 ET1585 ANDERSON, JESS D 1/30/2014
344
2 6 6/038

CIRCLE B LAND CO 
HUFFORD LLC 10/28/2013

344
3 ET1583 TD FARMS

MOUNTAIN 
CONSTRUCTION 
CO 12/9/2013

344
4 6 6/040 K & M Mining LLC 11/5/2013

344
5 ET1598 Werner

DAN HART PATROL 
SERVICE LLC 8/18/2014

344
6 ET1584 CLARK PIT

MCGARVIN 
MOBERLY 
CONSTRUCTION 
CO 12/20/2013

344
7 ET1587 REESE REESE, BRAD R 3/4/2014



344
8 6 1/048

CROELL REDI‐MIX 
INC

344
9 DN0425 LOGAN & BATH

KIRKLAND 
CONSTRUCTION 
RLLP 2/25/2016

345
0 ET1592 PTK PIT

RECYCLED 
MATERIALS LLC 4/4/2014

345
1 ET1588 STATE LANDS E A DESMARTEAU 3/11/2014 11/25/2016
345
2 ET1589 HILLEBY PIT

H & M HILLEBY 
TRUST 3/21/2014 4/30/2015

345
3 DN0426 BLM/ANADARKO

MOUNTAIN 
CEMENT CO 6/3/2014 9/3/2015

345
4 ET1590

MURPHY CREEK 
PIT

BLACK HILLS 
BENTONITE A 
LIMITED LIABILITY 
COMPANY 3/21/2014

345
5 ET1591 COLLOID PIT D/S TRUCKING LLC 3/31/2014
345
6 6 1/064

M K SAND & 
GRAVEL LLC 4/24/2014

345
7 6 4/067

MARTIN 
MARIETTA 
MATERIALS INC 10/22/2015

345
8 LE0306

CEDAR RIM OPAL 
LLC 8/13/2014

345
9 ET1593 RODUNER

RODUNER ROCK 
LLC 5/19/2014

346
0 DN0427

ALLEMAND HENRY 
PATTERSON

STAKEHOLDER 
ENERGY LLC 6/10/2014 1/25/2017

346
1 LE0310 R D SAATHOFF 2/20/2015
346
2 ET1594 BARLOW

WESTERN SUNSET 
LLC 5/23/2014

346
3 ET1595

ALPHA WY LAND 
CO LYNDE SCORIA LLC 6/12/2014

346
4 LE0304

ROYAL CREEK 
CLAIMS EKLUND, BEV 5/15/2014

346
5 SP0821 Fetterman Pit

PHILLIPS & 
JORDAN INC 3/18/2015

346
6 PT0825 STATE #1

WESTERN SUNSET 
LLC 11/30/2015

346
7 6 6/080

X ‐ MINERALS 
CORPORATION 7/30/2015

346
8 LE0307 STATE STUART GRIEVE 8/21/2014
346
9 LE0305 BROKEN SHOVEL JONES, ROBERT 7/1/2014



347
0 ET1596 ADELS

OFTEDAL 
CONSTRUCTION 
INC 6/27/2014

347
1 6 4/084 JAY PIT

BENTONITE 
PERFORMANCE 
MINERALS LLC

347
2 ET1597 BROCK LIVESTOCK

MULLINAX 
CONCRETE 
SERVICE CO INC 8/6/2014 2/29/2016

347
3 DN0428

Davidson‐Upper N 
Crow WOLF ENERGY INC 6/23/2014

347
4 6 5/087

WILLITS COMPANY 
INC 1/14/2015

347
5 LE0308 BLM ADAM GILLIAM 8/25/2014
347
6 DN0429

BLACK JACK 
PROJECT

GFG RESOURCES 
INC. 8/6/2014

347
7 DN0430

BALD MOUNTAIN 
PROJECT

GFG RESOURCES 
INC. 8/6/2014

347
8 ET1614

FROST ROCK 
PRODUCTS CO 2/25/2016

347
9 ET1602 TYSDAL PIT

TIMBERLINE 
SERVICES INC 11/7/2014

348
0 ET1600 NELLIS CREEK LLC

HAMAKER 
EXCAVATION INC 10/20/2014

348
1 ET1599 CARTER

QUALITY AGG & 
CONST INC 9/18/2014

348
2 LE0309 BLM NOEL WOOD 9/25/2014
348
3 6 3/102 KEVIN FREESE 5/4/2016
348
4 DN0434

MONOLITH 
MINERALS LLC 2/25/2016

348
5 DN0432

BENTONITE 
PERFORMANCE 
MINERALS LLC 1/16/2015

348
6 ET1601 STATE

WESTERN SUNSET 
LLC 10/27/2014 1/6/2016

348
7 DN0431

GREAT DIVIDE 
PROJECT

KENNECOTT 
EXPLORATION CO 10/8/2014 9/8/2015

348
8 SP0828

R S T SAND & 
GRAVEL 9/13/2016

348
9 ET1603 MCMURRY

ELKHORN ROCKS, 
LLC 12/17/2014

349
0 6 2/110 REESE, BRAD R 10/28/2014

349
1 ET1604 ETCHEMENDY

DAN HART PATROL 
SERVICE LLC 1/26/2015 10/13/2016



349
2 ET1605 M&N PIT

M & N FIELD 
SERVICES LLC 3/3/2015 5/5/2015

349
3 6 4/118 CROCKETT, JON 5/6/2015

349
4 SP0826 BROCK LIVESTOCK

MULLINAX 
CONCRETE 
SERVICE CO INC 2/29/2016

349
5 6 4/129 CORBET PIT

TERRY R PITT 
CONSTRUCTION 
INC 6/22/2015

349
6 ET1609 BONE, LARRY 5/6/2015
349
7 DN0433

KNIFE RIVER (JTL 
GROUP INC DBA) 3/26/2015

349
8 ET1606 COSNER PIT

WESTERN SUNSET 
LLC 3/26/2015

349
9 ET1622

ACE ENGINEERING 
INC 8/9/2016

350
0 6 4/136 BUCKHORN PIT K & M Mining LLC
350
1 6 4/138 BONE, LARRY 3/11/2015
350
2 ET1608

BIG HORN REDI 
MIX INC 4/30/2015

350
3 LE0311

SCHULTZ 
RESOURCE 
MANAGEMENT, 
PLLC 5/27/2015

350
4 6 4/142

HUGHES 
ENTERPRISES INC 
(DBA MIKES 
OILFIELD SERVICE)

350
5 6 2/144

CRYSTAL CARMEL 
MOCHA STUART DOTY 8/22/2016

350
6 ET1607

BURL'S BACKHOE 
SERVICE 4/30/2015

350
7 6 5/148

SEVENTY‐SIX 
CREEK

BENTONITE 
PERFORMANCE 
MINERALS LLC

350
8 ET1610 EGBERT PIT

CROELL REDI MIX 
CO 7/2/2015

350
9 6 6/149

GUNYAN, 
RICHARD F 10/19/2015

351
0 6 3/155

TOLSA WYOMING 
BENTONITE CORP

351
1 6 1/161 ZEZAS PIT

MELGAARD CONST 
CO INC



351
2 6 2/155

PITT, TERRY R. 
CONST INC

351
3 6 4/165 HOWE, DOUG 4/27/2016
351
4 ET1615

MELGAARD CONST 
CO INC 2/25/2016

351
5 ET1611

KAINOS 
RESOURCES, LLC 9/11/2015

351
6 LE0314

ALBRECHT, 
CHARLES W

351
7 LE0313

CAMERON 
TREMBATH 10/20/2015

351
8 ET1613

HARRIS TRUCKING 
& CONST CO 12/18/2015

351
9 ET1623

ULLERY TABLETOP 
PIT MAX MORRIS, INC 9/19/2016

352
0 6 1/179 FETTERMAN PIT

PHILLIPS & 
JORDAN INC

352
1 6 2/180 MONTY ELLIOT
352
2 6 5/183 ELM PIT

ENERGY BASIN 
CONST LLC

352
3 ET1617 ARAMBEL PIT

MULLINAX 
CONCRETE 
SERVICE CO INC 5/20/2016

352
4 SP0831 Bates Creek Pit

MOBILE 
CONCRETE INC

352
5 6 5/187 ALAN MERRITT
352
6 6 1/188

SHIRLEY BASIN ISR 
PROJECT

PATHFINDER 
MINES CORP

352
7 SP0827

WORLAND, CITY 
OF

352
8 SP0830

HERITAGE 
MATERIAL & 
SUPPLY LLC 1/27/2017

352
9 6 3/192

BIG HORN REDI 
MIX INC

353
0 ET1616

EATONS RANCH 
PIT

WAGNER RANCH 
SERVICES LLC 4/13/2016

353
1 6 3/197 LUCKY STRIKE

BENTONITE 
PERFORMANCE 
MINERALS LLC

353
2 PT0832

NORTH RAWLINS 
QUARRY

MCMURRY READY‐
MIX CO

353
3 ET1620

MCMURRY READY‐
MIX CO 6/2/2016

353
4 ET1618

WESTERN SUNSET 
LLC 9/9/2016



353
5 ET1619

CROELL REDI‐MIX 
INC 6/2/2016

353
6 ET1621

KNIFE RIVER (JTL 
GROUP INC DBA) 6/13/2016

353
7 ET1626 STATE PIT

STONE YARD LLC 
(THE) 12/2/2016

353
8 LE0316

RED PEAK 
RESOURCES LLC 9/23/2016

353
9 LE0315 MIKE #1 CLAIMS

GUNYAN, 
RICHARD F

354
0 ET1625

STRID MARBLE & 
GRANITE CO

354
1 6 2/224

CEDAR RIM OPAL 
LLC

354
2 6 6/226 JAY GRAVEL PIT

BENTONITE 
PERFORMANCE 
MINERALS LLC 8/19/2016

354
3 DN0435

KNIFE RIVER (JTL 
GROUP INC DBA) 1/24/2017

354
4 6 6/236 BECKTON # 2

MULLINAX 
CONCRETE SERV 
CO INC

354
5 ET1629

Willits Aggregates 
Inc

354
6 ET1628 KOBIELUSZ PIT

WYO GROUP 
CONSTRUCTION 
LLC 2/24/2017

354
7 ET1627 Tillett, John P. 3/2/2017
354
8 DN0436 CROELL, INC 4/4/2017

354
9 6 6/244

WYODAK ENERGY 
SERVICES LLC

355
0 6 3/252

BLUE BUTTE 
RANCH PIT

MELGAARD CONST 
CO INC

355
1 6 4/252 Fattore, Aaron
355
2 6 4/254

ANTLERS RANCH 
INC.
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From: Alan Edwards
To: jmkelley@hollandhart.com
Subject: Out-of-office Re: Brook Mine Application - Brook"s 1st Interrogatories & RFP to PRBRC; Brook"s 1st

Interrogatories & RFP to BHC; Brook"s 1st Interrogatories & RFP to Fishers"
Date: Friday, April 07, 2017 3:32:37 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:jmkelley@hollandhart.com
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: wdrake@crowleyfleck.com
Subject: Out-of-office Re: EQC Docket No. 17-4802, Big Horn Coal Company"s Discovery Requests to Brook Mining and

DEQ
Date: Friday, April 07, 2017 3:58:04 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:wdrake@crowleyfleck.com
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: jessica.curless@wyo.gov
Subject: Out-of-office Re: Brook Mine EQC 17-4802
Date: Friday, April 07, 2017 4:05:11 PM

I will be out of the office on travel returning Monday April 10, 2017.  I will be checking e-
mail.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

mailto:alan.edwards@wyo.gov
mailto:jessica.curless@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Tammi Pusheck
To: Kim Pandullo
Date: Monday, April 10, 2017 8:02:52 AM

Tammi Pusheck, 2017-04-10 07:02:52

I think I will need some of your time to help with interrogatory responses today.

Kim Pandullo, 2017-04-10 07:14:54

Ok, just let me know what you need from me. 

Tammi Pusheck, 2017-04-10 07:20:00

 In reference to the Brook Mine application.....

Tammi Pusheck, 2017-04-10 07:20:05

Please provide a copy of any correspondence that DEQ staff or agents have in their
possession, including electronic correspondence or transcripts of voicemails, between
the DEQ and EQC related to the referral of the permit application for a contested
case hearing.

Tammi Pusheck, 2017-04-10 07:20:27

do you know of any other contested cases?

Kim Pandullo, 2017-04-10 07:25:13

I am not quite sure of any contested cases, but Andrew should know who else has
contested.

Tammi Pusheck, 2017-04-10 07:26:03

thanks....

Tammi Pusheck, 2017-04-10 07:26:08

here is another one.....

Tammi Pusheck, 2017-04-10 07:26:20

Please provide a copy of any correspondence between the DEQ and any person that
submitted an objection letter regarding the objection letter or the referral of
objections to the EQC. Letters that are already part of the EQC Docket need not be
provided. 

mailto:tammi.pusheck1@wyo.gov
mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen
To: Kim Pandullo
Subject: TIPS class from 2015
Date: Tuesday, April 11, 2017 10:58:32 AM

Kim,
?
I attended the TIPS Subsidence class in March, 2015.? I have my manual from the class but I thought
an electronic version was available.? I?ve looked through my office but can?t find one.? Is it possible
that you have a contact at OSM that I can use to find out whether a disc is available?? The class was
Subsidence (SUB-51).? I?ve tried the OSM TIPS website but not having any luck.? I need this for the
Brook Mine hearing.? I?m pathetic.
?
-bj kristiansen

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov


From: Kim Pandullo
To: BJ Kristiansen
Subject: Re: TIPS class from 2015
Date: Tuesday, April 11, 2017 10:59:34 AM

I will do what I can and let you know BJ.

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual from the
class but I thought an electronic version was available.  I’ve looked through my
office but can’t find one.  Is it possible that you have a contact at OSM that I can
use to find out whether a disc is available?  The class was Subsidence (SUB-51). 
I’ve tried the OSM TIPS website but not having any luck.  I need this for the Brook
Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: BJ Kristiansen
To: Kim Pandullo
Subject: RE: TIPS class from 2015
Date: Tuesday, April 11, 2017 11:01:22 AM

Thanks Kim, I appreciate it.
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015
 
I will do what I can and let you know BJ.

 
 
Thank you and have a wonderful day!!
 
 
Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or
other use of all or any portion of this message and any attachments is strictly prohibited. If
you are not the intended recipient, please notify the sender immediately by return e-mail, and
delete this message and any attachments permanently from your system.

 
 
On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,
 
I attended the TIPS Subsidence class in March, 2015.  I have my manual from the class but
I thought an electronic version was available.  I’ve looked through my office but can’t find
one.  Is it possible that you have a contact at OSM that I can use to find out whether a disc
is available?  The class was Subsidence (SUB-51).  I’ve tried the OSM TIPS website but
not having any luck.  I need this for the Brook Mine hearing.  I’m pathetic.
 

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov


-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Kim Pandullo
To: John Leehang; Karen Smalls
Cc: BJ Kristiansen
Subject: Fwd: TIPS class from 2015
Date: Tuesday, April 11, 2017 11:06:30 AM

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see his
request above and let us know if you can help or who I would need to talk to to get
some help!  Thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

mailto:kim.pandullo@wyo.gov
mailto:jleehang@osmre.gov
mailto:ksmalls@osmre.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov


I will do what I can and let you know BJ.

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s),
are confidential, and may be privileged. If you are not the intended recipient, you
are hereby notified that any review, retransmission, conversion to hard copy,
copying, circulation or other use of all or any portion of this message and any
attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any
attachments permanently from your system.

 

 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual from the

mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:bj.kristiansen@wyo.gov


class but I thought an electronic version was available.  I’ve looked through my
office but can’t find one.  Is it possible that you have a contact at OSM that I can
use to find out whether a disc is available?  The class was Subsidence (SUB-51). 
I’ve tried the OSM TIPS website but not having any luck.  I need this for the Brook
Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Alan Edwards
To: Carol Bilbrough
Cc: Keith Guille
Subject: EQC Hearing - Brook Mine
Date: Tuesday, April 11, 2017 11:27:25 AM

I talked with Kyle to let him know but I would appreciate, if you can fit it into your schedule, if you
could attend the hearing in Sheridan.  You have the best handle on the larger programmatic aspects
and your advice during the hearing would be helpful for me.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:keith.guille@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Alan Edwards
To: Connie Osborne
Cc: Todd Parfitt
Subject: Director"s Conference Room
Date: Tuesday, April 11, 2017 12:03:45 PM

I would appreciate if we could schedule the conference room from 10:30-11:30 tomorrow for a meeting
on Brook Mine.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:connie.osborne@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:Alan.Edwards@wyo.gov


From: Connie Osborne
To: Alan Edwards
Subject: Re: Director"s Conference Room
Date: Tuesday, April 11, 2017 12:31:07 PM

It's reserved for you.

On Tue, Apr 11, 2017 at 12:03 PM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I would appreciate if we could schedule the conference room from 10:30-11:30 tomorrow for a
meeting on Brook Mine.

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Connie Osborne
Senior Office Support Specialist
Department of Environmental Quality     NOTE NEW ADDRESS
200 W. 17th St. 4th Floor
Cheyenne, WY  82002
307-777-5593
connie.osborne@wyo.gov
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:connie.osborne@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:connie.osborne@wyo.gov


From: Carol Bilbrough
To: Alan Edwards
Cc: Keith Guille
Subject: Re: EQC Hearing - Brook Mine
Date: Tuesday, April 11, 2017 1:08:24 PM

Alan, I will plan on being there.

Carol

On Tue, Apr 11, 2017 at 11:27 AM, Alan Edwards <alan.edwards@wyo.gov> wrote:
I talked with Kyle to let him know but I would appreciate, if you can fit it into your schedule, if you
could attend the hearing in Sheridan.  You have the best handle on the larger programmatic aspects
and your advice during the hearing would be helpful for me.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:keith.guille@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov


From: Smalls, Karen
To: Kim Pandullo
Cc: John Leehang; BJ Kristiansen
Subject: Re: TIPS class from 2015
Date: Tuesday, April 11, 2017 1:27:13 PM

Hi Kim/ BJ:

I will check to see if we have a copy of the SUB-51?  If not, would an electronic
copy of this year's class work?

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see his
request above and let us know if you can help or who I would need to talk to to
get some help!  Thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

---------- Forwarded message ----------

mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:jleehang@osmre.gov
mailto:bj.kristiansen@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov


From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

I will do what I can and let you know BJ.

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784


This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the intended
recipient, you are hereby notified that any review, retransmission, conversion to
hard copy, copying, circulation or other use of all or any portion of this message
and any attachments is strictly prohibited. If you are not the intended recipient,
please notify the sender immediately by return e-mail, and delete this message
and any attachments permanently from your system.

 

 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual from
the class but I thought an electronic version was available.  I’ve looked through
my office but can’t find one.  Is it possible that you have a contact at OSM that
I can use to find out whether a disc is available?  The class was Subsidence
(SUB-51).  I’ve tried the OSM TIPS website but not having any luck.  I need this
for the Brook Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 

mailto:bj.kristiansen@wyo.gov


Act and may be disclosed to third parties.



From: Alan Edwards
To: Carol Bilbrough
Subject: Re: EQC Hearing - Brook Mine
Date: Tuesday, April 11, 2017 1:28:03 PM

Thanks Carol.  I know it will be a big chunk out of your schedule.  Alan

On Tue, Apr 11, 2017 at 1:08 PM, Carol Bilbrough <carol.bilbrough@wyo.gov>
wrote:

Alan, I will plan on being there.

Carol

On Tue, Apr 11, 2017 at 11:27 AM, Alan Edwards <alan.edwards@wyo.gov>
wrote:

I talked with Kyle to let him know but I would appreciate, if you can fit it into your schedule, if you
could attend the hearing in Sheridan.  You have the best handle on the larger programmatic
aspects and your advice during the hearing would be helpful for me.

Alan

-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

-- 
Carol Bilbrough, PhD
Program Manager
WDEQ Land Quality Division
307-777-6772
carol.bilbrough@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:alan.edwards@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:carol.bilbrough@wyo.gov
mailto:alan.edwards@wyo.gov
tel:(307)%20777-7062
mailto:Alan.Edwards@wyo.gov
tel:(307)%20777-6772
mailto:carol.bilbrough@wyo.gov


-- 
Alan Edwards
Deputy Director
Administrator, Abandoned Mine Lands
200 West 17th Street
Cheyenne, Wyoming 82002
Office: 307-777-7062
Alan.Edwards@wyo.gov

PLEASE NOTE CHANGE IN ADDRESS

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:Alan.Edwards@wyo.gov


From: BJ Kristiansen
To: Smalls, Karen
Cc: Kim Pandullo
Subject: RE: TIPS class from 2015
Date: Tuesday, April 11, 2017 1:31:51 PM

Hay Karen, long time no…uhh..hear?  Anyway, If you can get me an electronic copy of the 2015
book, great.  If not, the new one will work OK.  Thanks for the quick follow-up. 
 
-bj kristiansen
 
From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 1:27 PM
To: Kim Pandullo <kim.pandullo@wyo.gov>
Cc: John Leehang <jleehang@osmre.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015
 
Hi Kim/ BJ:
 
I will check to see if we have a copy of the SUB-51?  If not, would an electronic copy of
this year's class work?
 
If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov
 
On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see his request
above and let us know if you can help or who I would need to talk to to get some help! 
Thanks. 
 
 
Thank you and have a wonderful day!!
 
 
Kim Pandullo
Administrators' Secretary
Office Support Specialist II

mailto:bj.kristiansen@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:jleehang@osmre.gov
mailto:bj.kristiansen@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov


State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or
other use of all or any portion of this message and any attachments is strictly prohibited. If
you are not the intended recipient, please notify the sender immediately by return e-mail,
and delete this message and any attachments permanently from your system.

 
 
---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015
 
I will do what I can and let you know BJ.

 
 
Thank you and have a wonderful day!!
 
 
Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

 

*****Confidentiality Notice*****

mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784


This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or
other use of all or any portion of this message and any attachments is strictly prohibited. If
you are not the intended recipient, please notify the sender immediately by return e-mail,
and delete this message and any attachments permanently from your system.

 
 
On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,
 
I attended the TIPS Subsidence class in March, 2015.  I have my manual from the class
but I thought an electronic version was available.  I’ve looked through my office but
can’t find one.  Is it possible that you have a contact at OSM that I can use to find out
whether a disc is available?  The class was Subsidence (SUB-51).  I’ve tried the OSM
TIPS website but not having any luck.  I need this for the Brook Mine hearing.  I’m
pathetic.
 
-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

mailto:bj.kristiansen@wyo.gov


From: Alan Edwards
To: Sedward
Subject: Re: March CE Magazine article
Date: Tuesday, April 11, 2017 1:32:55 PM
Attachments: WYOFILE Agency Punts on Ramaco 041117.docx

Scan.jpeg

Thank you.  See attached.  Alan

On Tue, Apr 11, 2017 at 10:46 AM, Sedward <edwardssuz@aol.com> wrote:

-- 
Alan Edwards
Deputy Director

mailto:alan.edwards@wyo.gov
mailto:edwardssuz@aol.com
mailto:edwardssuz@aol.com
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A schematic of Ramaco’s proposed facilities, including an industrial park and research center to try and find new industrial uses for coal. The schematic was provided to the Sheridan newspaper. The facilities sit on separate properties from the permit area (Sheridan Press)

Critics; Agency punts on mine permit, cuts public out

ByAndrew Graham | April 11, 2017

0SHARES00000×0SHARES

Several miles north of Sheridan on Interstate 90, the site of the proposed Brook coal mine sits on one side of the highway. On the other sits a collection of homes centered around the former townsite of Monarch. 

Landowners across the highway from the proposed mine are nervous, and confused, by a company they say has left them in the dark and a permitting process they say is shutting them out.

The company’s CEO has pitched different business ideas in the press, while the mining application remains unchanged. Most recently, Ramaco LLC’s CEO Randall Atkins has reportedly proposed an R&D facility paired with an industrial park. Critics wonder whether this is another unproven Wyoming coal conversion project, tempting officials in an economically-strapped state.

“We just don’t want to get something started that’s going to leave a big mess behind for taxpayers to clean up,” said Gillian Monroe, a Sheridan resident and Powder River Basin Resource Council member. She uses recreation areas abutting the proposed mine where the Tongue River curls around the site, a popular spot for fishing, boating and hiking.

Anton Bocek lives near the proposed mine in a house he built in 1978 on land bought from his parents. He grew up there, and still irrigates his late parents’ fields, which he leases to hay growers.

Both Bocek and his father worked in the nearby Big Horn Coal mine. Bocek spent 14 years there, he said, working in the “tipple” where coal was sorted and loaded onto rail cars, driving a haul truck full of overburden, and working on a blasting crew setting explosives. He’s more than familiar with the earth-shaking explosions that loosen coal to be mined, and thus can envision the operation that could soon take place across the highway from him.

If the mine goes into operation, he worries about air pollution and runoff into Slater Creek and the Tongue River, which run by both the proposed mine and his land. He’s not opposed to a coal mine, he said, but he wants someone to sit down with him and his neighbors and give them some answers.

According to the permit application, mining would start away from the highway but would reach it by 2022.

[image: http://www.wyofile.com/wp-content/uploads/2017/04/Anton2-211x300.jpg]

Anton Bocek lives across the street from a proposed coal mine. A former miner himself, he worries about the impact it could have on his way of life. (Andrew Graham/WyoFile)

“I don’t know how much it will cause a disturbance in our way of life,” Bocek said. Though along I-90, the area is quiet, tranquil. Bocek’s house, like most of his neighbors, is accessed by a dirt road leading off the frontage road.

Eventually, he said, the mining company has proposed running haul trucks along that frontage road. Bocek would like to know who will repair the inevitable degradation he knows they’ll cause.

The neighbors who live behind him, David and Mary Fisher, have hired an attorney to represent them in an upcoming hearing on the mine permit. They declined to comment for this article. Bocek said he didn’t want to spend the money on an attorney, and instead has thrown his lot in with the Powder River Basin Resource Council, a landowner group that will represent his worries.

Because the mine company has not followed through on requests for a meeting with residents and the Wyoming Department of Environmental Quality declined requests for a sit-down, landowners who object to the mine or want clarification about the company’s plans have been left with no choice but seeking legal representation.

Some, but not all, of the more than a dozen people who have filed public comments questioning the mine permit application belong to the PRBRC. The landowner group says the DEQ failed to meet its obligations to the public when it refused them an “informal hearing” normally part of the application process.

DEQ Director Todd Parfitt declined landowner’s request for an informal conference, saying concerns about the mine are too complex to be settled informally. It will take a hearing before Wyoming’s seven-member Environmental Quality Council to sort it out and decide on the mine permit, he said.

Shannon Anderson, an attorney with the PRBRC, said Parfitt’s conclusion “punts” the final decision on the mine permit. Now the EQC, which she described as a body less accessible to the public and lacking the technical expertise of the DEQ, will decide evaluate the permit’s validity. A few landowners who commented on the mine permit, but are neither members of the PRBRC nor have hired an attorney, will be left out of the proceedings, Anderson said.

Other residents, who didn’t meet the deadlines to file a comment, but might have shown up at a public meeting to express their worries, also are shut out of the process. They aren’t parties in the EQC hearing, nor do they have written objections that can be treated as evidence.

“You expect the regulator agency to be open, welcome and responsive,” Anderson said. The DEQ hasn’t been so with the Brook Mine permit, she said.

“This is an exclusive process that favors industry,” Jill Morrison, a PRBRC organizer, added.

The EQC will decide whether the mine moves forward, whether additional protections are needed for the area abutting the Tongue River, and what the future holds for the people who have made their lives across the highway.

Residents feel left in the dark

Brook Collins, a PRBRC member, has spent much of her time and money making improvements to an old Catholic Church she owns. The church was built in 1923 and is near Bocek’s house. She lives in the structure, and is a fifth-generation area resident, according to a letter she sent the DEQ objecting to the permit and requesting an informal conference. If a future mine across the highway began blasting operations, she worries reverberations from the explosions could crack the stone foundations of the church. It could even crumble, she wrote.

Like Bocek, Collins spent a decade working in a coal mine, she said.

“As a coal miner, as a businesswoman, I’m not against coal,” she said in a phone interview. She even heats her house using a coal boiler, she said. However, she feels the permitting process has left residents with more questions than answers. Ramaco LLC, the company behind the mine permit, has been less than forthcoming, Collins said.

Ramaco CEO Randall Atkins has spoken frequently in the media about his plans for the mine — developing “value added” coal products on site, as opposed to selling the coal to utilities to burn. The company has not followed through on residents’ requests for a meeting, Collins, Bocek and other residents claim.

Ramaco did not respond to multiple voice messages asking for comment for this story. The company’s small Sheridan office suite was locked and empty when WyoFile visited at 3:30 p.m. Thursday.

Collins wants the company to be “good neighbors,” she said, and to “share information about what’s going to be going on in our neighborhood and how that might impact us.”

On April 4, Atkins was interviewed on NPR. “The idea of investing hundreds of millions of dollars in a typical thermal coal mine struck us as becoming increasingly problematic,” he said, given both economic forces and environmental regulations.

[image: http://www.wyofile.com/wp-content/uploads/2017/04/Ramaco_office.jpg]

The window of Ramaco’s Sheridan office suite, which was closed on Thursday afternoon. Locals say the company has not been responsive to their request for a meeting about a proposed mine. (Andrew Graham/WyoFile)

The company’s permit calls for a mining operation that starts with more than 500,000 tons of coal in year one, scaling up to two million tons a year. Atkins has since said that the company will not focus on selling coal in large quantities for electricity generation. Instead, he says Ramaco will build a research facility and industrial park to develop and produce new products out of coal from the mine. The proposed facilities would flank I-90, in what are currently two empty fields abutting the Tongue River, according to a company schematic. They would loom over the Kleenburn Recreation Area, an old open-pit coal mine that state and county entities reclaimed and turned into stocked lakes lined by hiking trails.

During the NPR interview, Atkins said the proposed mining method — where a giant drill digs into the ground and shakes coal loose onto a conveyor belt for removal — would need only a half dozen workers to operate.

Atkins promised that an industrial park “that will essentially use that coal to make products,” and a research center to “try and explore new uses from the carbon from coal to make products,” will together create several thousand jobs.

For Collins, the difference between Ramaco’s permit application and the business plan Atkins has been pitching in the media raise more questions. She’s concerned about the effect of mine blasting on her church, but doesn’t even know if blasting is still planned, she said, since it’s not clear how much coal Ramaco would need for the new plans.

She said she looked up carbon fibers, one of the potential products Atkins has suggested the company could make. Its production takes a lot of water, Collins said, and involves either the use of acid or the production of coal tar, which has thousands of constituents, many of which are carcinogenic.

“Where’s that additional water going to come from?” Collins asked. “And where’s it going to go anyway? And what are you going to do with that acid?”
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This field could become the site of research facilities for Ramaco. The company says it’s looking to develop new uses for coal. (Andrew Graham/WyoFile)

In her letter asking for an informal conference Collins raised further questions. “We also know nothing about how operations will be organized so as to clearly understand how we may be effected [sic],” she wrote. “What light and noise pollution will we need to endure and from where? Where will the roads be located? What types of equipment will be operated on those roads? How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black Lung, and other diseases?”

Like other residents who commented on the permit, Collins would have liked to ask those questions of the DEQ in an informal conference. State statute gives DEQ Director Parfitt the ability to approve or disapprove an informal conference, however, and he decided to send the permit to the EQC.

“The Director just did not feel that with the concerns being raised in those numbers that it would be worth anyone’s time at this point,” said Keith Guille, a spokesperson for the DEQ.

Guille said the company’s permit application is for the mining area. The research center and industrial park are on separate properties. They may have to go through their own permitting process, he said, but they aren’t part of the original mine permit application.

“It doesn’t mean that they don’t have other regulatory requirements,” he said. When evaluating the mine permit, it is not the DEQ’s job to evaluate the coal’s eventual destination or use, he said. “We don’t get into a business decision.”

A different permitting process

It’s been years since the state of Wyoming has issued a new mine permit. Peabody received one in 2009 for the School Creek mine, which eventually was lumped into the larger Northern Rochelle Antelope Mine. Most of the mines in the Powder River Basin, however, went through the permitting process during the 1970s and 80s.

The PRBRC argues the way the state is handling the Brook Mine deviates from tradition for permitting, to the detriment of landowners who may have participated in the process.

Traditionally, a mine permit application is filed, and the DEQ engages in a back and forth with the company as agency specialists review it. Once the application is considered complete, the public is consulted. The agency responds to the comments then either approves or disapproves the permit. It’s only when someone appeals the DEQ’s ruling that the case goes to the Environmental Quality Council, traditionally, Guille said.

Not so in this case. The DEQ, in deciding not to hold an informal conference and not ruling on the Brook Mine permit, has left the decision in the hands of the EQC, which serves as an independent review board on environmental matters for the state. The EQC will decide the matter in May, after a hearing where several parties will all play a part. There will be representation from Ramaco, the DEQ, a separate coal company, Big Horn Coal, that disputes Ramaco’s rights to mine the property, the PRBRC, and Mary and David Fisher, the local couple who hired an attorney.

Guille said the DEQ’s role in the hearing will be to defend its technical review of the application. The agency does not have a stance for the EQC on whether the permit should be approved, he said. That decision will rest with the EQC. “We will be providing information regarding our decision that this application is technically complete,” Guille said.

Anderson, a PRBRC attorney, isn’t sure the council is fully aware of the task in front of it. “The staff,” Anderson said, referring to the DEQ, “that’s spent two and a half years reviewing the permitting process isn’t going to make the decision.”

Anderson said she can not recall another request for an informal conference ever being denied.

She worries the seven EQC members, who are appointed by the governor, are ill suited to make the final decision on a mine permit that covers hydrology, reclamation, production estimates and blasting plans, she said. The EQC has three Republicans, three Democrats and one independent member. The chairman, David Bagley, is a UW chemical engineering professor. The rest of the committee consists of a real estate and crude-to-rail developer, two ranchers, a spokesman for Cloud Peak Energy, a government affairs representative for oil giant Devon Energy and the former director of Wyoming’s Office of Administrative hearings.

A “punt”

Anderson believes the choice to forego the informal conference and not issue a ruling was just an effort by the DEQ to “punt” the decision to a less scientific body. Normally, the EQC reviews appeals of a ruling by the DEQ. For example, Anderson said, the DEQ may approve a project, but that decision can be appealed to the EQC by someone who believes it fails to satisfactorily address concerns such as air pollution.

Guille had a similar assessment of the EQC’s role and said the hearing in May will be a departure from tradition for the EQC.

“From our standpoint [the public’s] concerns could not be resolved, and we are moving forward now,” he said. He believes the DEQ will be able to address landowners’ concerns and public comments at the hearing. They’ll do so by responding to Shannon Anderson, who is testifying on behalf of PRBRC members, and the Fishers, who aren’t members of the PRBRC but have inserted themselves as a party in the proceedings.

Never miss a story — subscribe to WyoFile’s free weekly newsletter

The Fishers’ initial complaint echoed many of the concerns raised by Brook Collins and other objectors. They believe the mine permit was incomplete because it did not sufficiently address concerns ranging from soil subsidence to drawdown of water wells. They contend the application did not properly address air, light and noise pollution, potential contamination of the the Tongue River, or degradation of a nearby recreation area.

They also contend the company hasn’t treated them with respect, accusing surveyors of trespassing on their property. “For some landowners in this area, Ramaco has already demonstrated a disregard for the ‘Wyoming way’ of conducting business,” the complaint says.

Bocek echoed that sentiment. “If we’re gonna have a strong-arm company,” he said,” “we don’t need ‘em out here.”

Anderson said that though complaints will be raised during the hearing, many objectors have been deprived of their right to stand up before an agency of their state and simply ask questions. To participate in the EQC hearing, residents have to enroll as witnesses. They will be subject to cross-examination from the state’s attorneys or the coal company’s lawyers. She’s worried many of the original objectors will find the process intimidating and be reluctant to participate, she said.

Part of Anderson’s job in May will be to remind the council that this time it is not addressing an appeal, but is deciding the validity of the mining permit itself, she said. It’s become the council’s role to judge the environmental impact and the concerns of local landowners against the potential economic benefits of the coal mine.

“I’m worried the council isn’t going to understand its real role here,” Anderson said, “so we’re just going to have to do our best to help them understand their role and why that matters.”

[image: http://www.wyofile.com/wp-content/uploads/2017/04/fishermen_on_Tongue.jpg]

An old and a young fisherman walk along the banks of the Tongue River in the Kleenburn Recreation Area. If Ramaco gets its permit, the company could soon begin mining on the other side of the stream. (Andrew Graham/WyoFile)
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A schematic of Ramaco’s proposed facilities, including an industrial park and research 

center to try and find new industrial uses for coal. The schematic was provided to the 

Sheridan newspaper. The facilities sit on separate properties from the permit area 

(Sheridan Press) 

Critics; Agency punts on mine permit, cuts public 
out 
ByAndrew Graham | April 11, 2017 

Several miles north of Sheridan on Interstate 90, the site of the proposed Brook coal 

mine sits on one side of the highway. On the other sits a collection of homes centered 

around the former townsite of Monarch.  



Landowners across the highway from the proposed mine are nervous, and confused, by 

a company they say has left them in the dark and a permitting process they say is 

shutting them out. 

The company’s CEO has pitched different business ideas in the press, while the mining 

application remains unchanged. Most recently, Ramaco LLC’s CEO Randall Atkins has 

reportedly proposed an R&D facility paired with an industrial park. Critics wonder 

whether this is another unproven Wyoming coal conversion project, tempting officials in 

an economically-strapped state. 

“We just don’t want to get something started that’s going to leave a big mess behind 

for taxpayers to clean up,” said Gillian Monroe, a Sheridan resident and Powder River 

Basin Resource Council member. She uses recreation areas abutting the proposed mine 

where the Tongue River curls around the site, a popular spot for fishing, boating and 

hiking. 

Anton Bocek lives near the proposed mine in a house he built in 1978 on land bought 

from his parents. He grew up there, and still irrigates his late parents’ fields, which he 

leases to hay growers. 

Both Bocek and his father worked in the nearby Big Horn Coal mine. Bocek spent 14 

years there, he said, working in the “tipple” where coal was sorted and loaded onto rail 

cars, driving a haul truck full of overburden, and working on a blasting crew setting 

explosives. He’s more than familiar with the earth-shaking explosions that loosen coal 

to be mined, and thus can envision the operation that could soon take place across the 

highway from him. 

If the mine goes into operation, he worries about air pollution and runoff into Slater 

Creek and the Tongue River, which run by both the proposed mine and his land. He’s 

not opposed to a coal mine, he said, but he wants someone to sit down with him and 

his neighbors and give them some answers. 

According to the permit application, mining would start away from the highway but 

would reach it by 2022. 



 
Anton Bocek lives across the street from a proposed coal mine. A former miner himself, 

he worries about the impact it could have on his way of life. (Andrew Graham/WyoFile) 

“I don’t know how much it will cause a disturbance in our way of life,” Bocek said. 

Though along I-90, the area is quiet, tranquil. Bocek’s house, like most of his 

neighbors, is accessed by a dirt road leading off the frontage road. 

Eventually, he said, the mining company has proposed running haul trucks along that 

frontage road. Bocek would like to know who will repair the inevitable degradation he 

knows they’ll cause. 

The neighbors who live behind him, David and Mary Fisher, have hired an attorney to 

represent them in an upcoming hearing on the mine permit. They declined to comment 

for this article. Bocek said he didn’t want to spend the money on an attorney, and 

instead has thrown his lot in with the Powder River Basin Resource Council, a landowner 

group that will represent his worries. 

Because the mine company has not followed through on requests for a meeting with 

residents and the Wyoming Department of Environmental Quality declined requests for 

a sit-down, landowners who object to the mine or want clarification about the 

company’s plans have been left with no choice but seeking legal representation. 



Some, but not all, of the more than a dozen people who have filed public comments 

questioning the mine permit application belong to the PRBRC. The landowner group 

says the DEQ failed to meet its obligations to the public when it refused them an 

“informal hearing” normally part of the application process. 

DEQ Director Todd Parfitt declined landowner’s request for an informal conference, 

saying concerns about the mine are too complex to be settled informally. It will take a 

hearing before Wyoming’s seven-member Environmental Quality Council to sort it out 

and decide on the mine permit, he said. 

Shannon Anderson, an attorney with the PRBRC, said Parfitt’s conclusion “punts” the 

final decision on the mine permit. Now the EQC, which she described as a body less 

accessible to the public and lacking the technical expertise of the DEQ, will decide 

evaluate the permit’s validity. A few landowners who commented on the mine permit, 

but are neither members of the PRBRC nor have hired an attorney, will be left out of 

the proceedings, Anderson said. 

Other residents, who didn’t meet the deadlines to file a comment, but might have 

shown up at a public meeting to express their worries, also are shut out of the process. 

They aren’t parties in the EQC hearing, nor do they have written objections that can be 

treated as evidence. 

“You expect the regulator agency to be open, welcome and responsive,” Anderson said. 

The DEQ hasn’t been so with the Brook Mine permit, she said. 

“This is an exclusive process that favors industry,” Jill Morrison, a PRBRC organizer, 

added. 

The EQC will decide whether the mine moves forward, whether additional protections 

are needed for the area abutting the Tongue River, and what the future holds for the 

people who have made their lives across the highway. 
Residents feel left in the dark 
Brook Collins, a PRBRC member, has spent much of her time and money making 

improvements to an old Catholic Church she owns. The church was built in 1923 and is 

near Bocek’s house. She lives in the structure, and is a fifth-generation area resident, 

according to a letter she sent the DEQ objecting to the permit and requesting an 

informal conference. If a future mine across the highway began blasting operations, she 

worries reverberations from the explosions could crack the stone foundations of the 

church. It could even crumble, she wrote. 

Like Bocek, Collins spent a decade working in a coal mine, she said. 

“As a coal miner, as a businesswoman, I’m not against coal,” she said in a phone 

interview. She even heats her house using a coal boiler, she said. However, she feels 



the permitting process has left residents with more questions than answers. Ramaco 

LLC, the company behind the mine permit, has been less than forthcoming, Collins said. 

Ramaco CEO Randall Atkins has spoken frequently in the media about his plans for the 

mine — developing “value added” coal products on site, as opposed to selling the coal 

to utilities to burn. The company has not followed through on residents’ requests for a 

meeting, Collins, Bocek and other residents claim. 

Ramaco did not respond to multiple voice messages asking for comment for this story. 

The company’s small Sheridan office suite was locked and empty when WyoFile visited 

at 3:30 p.m. Thursday. 

Collins wants the company to be “good neighbors,” she said, and to “share information 

about what’s going to be going on in our neighborhood and how that might impact us.” 

On April 4, Atkins was interviewed on NPR. “The idea of investing hundreds of millions 

of dollars in a typical thermal coal mine struck us as becoming increasingly 

problematic,” he said, given both economic forces and environmental regulations. 



The window of Ramaco’s Sheridan office suite, which was closed on Thursday 

afternoon. Locals say the company has not been responsive to their request for a 

meeting about a proposed mine. (Andrew Graham/WyoFile) 

The company’s permit calls for a mining operation that starts with more than 500,000 

tons of coal in year one, scaling up to two million tons a year. Atkins has since said that 

the company will not focus on selling coal in large quantities for electricity generation. 

Instead, he says Ramaco will build a research facility and industrial park to develop and 

produce new products out of coal from the mine. The proposed facilities would flank I-



90, in what are currently two empty fields abutting the Tongue River, according to a 

company schematic. They would loom over the Kleenburn Recreation Area, an old 

open-pit coal mine that state and county entities reclaimed and turned into stocked 

lakes lined by hiking trails. 

During the NPR interview, Atkins said the proposed mining method — where a giant 

drill digs into the ground and shakes coal loose onto a conveyor belt for removal — 

would need only a half dozen workers to operate. 

Atkins promised that an industrial park “that will essentially use that coal to make 

products,” and a research center to “try and explore new uses from the carbon from 

coal to make products,” will together create several thousand jobs. 

For Collins, the difference between Ramaco’s permit application and the business plan 

Atkins has been pitching in the media raise more questions. She’s concerned about the 

effect of mine blasting on her church, but doesn’t even know if blasting is still planned, 

she said, since it’s not clear how much coal Ramaco would need for the new plans. 

She said she looked up carbon fibers, one of the potential products Atkins has 

suggested the company could make. Its production takes a lot of water, Collins said, 

and involves either the use of acid or the production of coal tar, which has thousands of 

constituents, many of which are carcinogenic. 

“Where’s that additional water going to come from?” Collins asked. “And where’s it 

going to go anyway? And what are you going to do with that acid?” 



This field could become the site of research facilities for Ramaco. The company says it’s 

looking to develop new uses for coal. (Andrew Graham/WyoFile) 

In her letter asking for an informal conference Collins raised further questions. “We also 

know nothing about how operations will be organized so as to clearly understand how 

we may be effected [sic],” she wrote. “What light and noise pollution will we need to 

endure and from where? Where will the roads be located? What types of equipment will 

be operated on those roads? How will dust suppression be handled? Will there be 

conveyor belts, load-outs, crushers, or other equipment that will cause exposure to coal 

dust? What are our risks for silicosis, Black Lung, and other diseases?” 



Like other residents who commented on the permit, Collins would have liked to ask 

those questions of the DEQ in an informal conference. State statute gives DEQ Director 

Parfitt the ability to approve or disapprove an informal conference, however, and he 

decided to send the permit to the EQC. 

“The Director just did not feel that with the concerns being raised in those numbers that 

it would be worth anyone’s time at this point,” said Keith Guille, a spokesperson for the 

DEQ. 

Guille said the company’s permit application is for the mining area. The research center 

and industrial park are on separate properties. They may have to go through their own 

permitting process, he said, but they aren’t part of the original mine permit application. 

“It doesn’t mean that they don’t have other regulatory requirements,” he said. When 

evaluating the mine permit, it is not the DEQ’s job to evaluate the coal’s eventual 

destination or use, he said. “We don’t get into a business decision.” 
A different permitting process 
It’s been years since the state of Wyoming has issued a new mine permit. Peabody 

received one in 2009 for the School Creek mine, which eventually was lumped into the 

larger Northern Rochelle Antelope Mine. Most of the mines in the Powder River Basin, 

however, went through the permitting process during the 1970s and 80s. 

The PRBRC argues the way the state is handling the Brook Mine deviates from tradition 

for permitting, to the detriment of landowners who may have participated in the 

process. 

Traditionally, a mine permit application is filed, and the DEQ engages in a back and 

forth with the company as agency specialists review it. Once the application is 

considered complete, the public is consulted. The agency responds to the comments 

then either approves or disapproves the permit. It’s only when someone appeals the 

DEQ’s ruling that the case goes to the Environmental Quality Council, traditionally, 

Guille said. 

Not so in this case. The DEQ, in deciding not to hold an informal conference and not 

ruling on the Brook Mine permit, has left the decision in the hands of the EQC, which 

serves as an independent review board on environmental matters for the state. The 

EQC will decide the matter in May, after a hearing where several parties will all play a 

part. There will be representation from Ramaco, the DEQ, a separate coal company, Big 

Horn Coal, that disputes Ramaco’s rights to mine the property, the PRBRC, and Mary 

and David Fisher, the local couple who hired an attorney. 

Guille said the DEQ’s role in the hearing will be to defend its technical review of the 

application. The agency does not have a stance for the EQC on whether the permit 



should be approved, he said. That decision will rest with the EQC. “We will be providing 

information regarding our decision that this application is technically complete,” Guille 

said. 

Anderson, a PRBRC attorney, isn’t sure the council is fully aware of the task in front of 

it. “The staff,” Anderson said, referring to the DEQ, “that’s spent two and a half years 

reviewing the permitting process isn’t going to make the decision.” 

Anderson said she can not recall another request for an informal conference ever being 

denied. 

She worries the seven EQC members, who are appointed by the governor, are ill suited 

to make the final decision on a mine permit that covers hydrology, reclamation, 

production estimates and blasting plans, she said. The EQC has three Republicans, 

three Democrats and one independent member. The chairman, David Bagley, is a UW 

chemical engineering professor. The rest of the committee consists of a real estate and 

crude-to-rail developer, two ranchers, a spokesman for Cloud Peak Energy, a 

government affairs representative for oil giant Devon Energy and the former director of 

Wyoming’s Office of Administrative hearings. 
A “punt” 
Anderson believes the choice to forego the informal conference and not issue a ruling 

was just an effort by the DEQ to “punt” the decision to a less scientific body. Normally, 

the EQC reviews appeals of a ruling by the DEQ. For example, Anderson said, the DEQ 

may approve a project, but that decision can be appealed to the EQC by someone who 

believes it fails to satisfactorily address concerns such as air pollution. 

Guille had a similar assessment of the EQC’s role and said the hearing in May will be a 

departure from tradition for the EQC. 

“From our standpoint [the public’s] concerns could not be resolved, and we are moving 

forward now,” he said. He believes the DEQ will be able to address landowners’ 

concerns and public comments at the hearing. They’ll do so by responding to Shannon 

Anderson, who is testifying on behalf of PRBRC members, and the Fishers, who aren’t 

members of the PRBRC but have inserted themselves as a party in the proceedings. 
Never miss a story — subscribe to WyoFile’s free weekly newsletter 

The Fishers’ initial complaint echoed many of the concerns raised by Brook Collins and 

other objectors. They believe the mine permit was incomplete because it did not 

sufficiently address concerns ranging from soil subsidence to drawdown of water wells. 

They contend the application did not properly address air, light and noise pollution, 

potential contamination of the the Tongue River, or degradation of a nearby recreation 

area. 



They also contend the company hasn’t treated them with respect, accusing surveyors of 

trespassing on their property. “For some landowners in this area, Ramaco has already 

demonstrated a disregard for the ‘Wyoming way’ of conducting business,” the complaint 

says. 

Bocek echoed that sentiment. “If we’re gonna have a strong-arm company,” he said,” 

“we don’t need ‘em out here.” 

Anderson said that though complaints will be raised during the hearing, many objectors 

have been deprived of their right to stand up before an agency of their state and simply 

ask questions. To participate in the EQC hearing, residents have to enroll as witnesses. 

They will be subject to cross-examination from the state’s attorneys or the coal 

company’s lawyers. She’s worried many of the original objectors will find the process 

intimidating and be reluctant to participate, she said. 

Part of Anderson’s job in May will be to remind the council that this time it is not 

addressing an appeal, but is deciding the validity of the mining permit itself, she said. 

It’s become the council’s role to judge the environmental impact and the concerns of 

local landowners against the potential economic benefits of the coal mine. 

“I’m worried the council isn’t going to understand its real role here,” Anderson said, “so 

we’re just going to have to do our best to help them understand their role and why that 

matters.” 



An old and a young fisherman walk along the banks of the Tongue River in the 

Kleenburn Recreation Area. If Ramaco gets its permit, the company could soon begin 

mining on the other side of the stream. (Andrew Graham/WyoFile) 
 





From: Kim Pandullo
To: Smalls, Karen
Subject: Re: TIPS class from 2015
Date: Tuesday, April 11, 2017 2:16:52 PM

I'm not sure Karen, so I am going to let BJ respond.

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please notify
the sender immediately by return e-mail, and delete this message and any attachments permanently
from your system.

On Tue, Apr 11, 2017 at 1:26 PM, Smalls, Karen <ksmalls@osmre.gov> wrote:
Hi Kim/ BJ:

I will check to see if we have a copy of the SUB-51?  If not, would an electronic
copy of this year's class work?

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see his
request above and let us know if you can help or who I would need to talk to to

mailto:kim.pandullo@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:ksmalls@osmre.gov
tel:(202)%20208-0871
tel:(202)%20219-3111
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov


get some help!  Thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all or
any portion of this message and any attachments is strictly prohibited. If you are not the intended
recipient, please notify the sender immediately by return e-mail, and delete this message and any
attachments permanently from your system.

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

I will do what I can and let you know BJ.
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Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the intended
recipient, you are hereby notified that any review, retransmission, conversion to
hard copy, copying, circulation or other use of all or any portion of this message
and any attachments is strictly prohibited. If you are not the intended recipient,
please notify the sender immediately by return e-mail, and delete this message
and any attachments permanently from your system.

 

 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual from
the class but I thought an electronic version was available.  I’ve looked
through my office but can’t find one.  Is it possible that you have a contact at
OSM that I can use to find out whether a disc is available?  The class was
Subsidence (SUB-51).  I’ve tried the OSM TIPS website but not having any
luck.  I need this for the Brook Mine hearing.  I’m pathetic.

 

mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:bj.kristiansen@wyo.gov


-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Smalls, Karen
To: Kim Pandullo
Subject: Re: TIPS class from 2015
Date: Tuesday, April 11, 2017 2:28:14 PM

He did.

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Tue, Apr 11, 2017 at 4:16 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:
I'm not sure Karen, so I am going to let BJ respond.

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are confidential,
and may be privileged. If you are not the intended recipient, you are hereby notified that any review,
retransmission, conversion to hard copy, copying, circulation or other use of all or any portion of this
message and any attachments is strictly prohibited. If you are not the intended recipient, please
notify the sender immediately by return e-mail, and delete this message and any attachments
permanently from your system.

On Tue, Apr 11, 2017 at 1:26 PM, Smalls, Karen <ksmalls@osmre.gov> wrote:
Hi Kim/ BJ:

I will check to see if we have a copy of the SUB-51?  If not, would an electronic
copy of this year's class work?

mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:ksmalls@osmre.gov


If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov>
wrote:

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see
his request above and let us know if you can help or who I would need to talk
to to get some help!  Thanks. 

Thank you and have a wonderful day!!

Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming
DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby notified
that any review, retransmission, conversion to hard copy, copying, circulation or other use of all
or any portion of this message and any attachments is strictly prohibited. If you are not the
intended recipient, please notify the sender immediately by return e-mail, and delete this
message and any attachments permanently from your system.

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.
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mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov


 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

I will do what I can and let you know BJ.

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the
intended recipient, you are hereby notified that any review, retransmission,
conversion to hard copy, copying, circulation or other use of all or any portion
of this message and any attachments is strictly prohibited. If you are not the
intended recipient, please notify the sender immediately by return e-mail, and
delete this message and any attachments permanently from your system.
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tel:(307)%20635-1784


 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual
from the class but I thought an electronic version was available.  I’ve looked
through my office but can’t find one.  Is it possible that you have a contact
at OSM that I can use to find out whether a disc is available?  The class was
Subsidence (SUB-51).  I’ve tried the OSM TIPS website but not having any
luck.  I need this for the Brook Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:bj.kristiansen@wyo.gov


From: Smalls, Karen
To: BJ Kristiansen
Cc: Kim Pandullo
Subject: Re: TIPS class from 2015
Date: Tuesday, April 11, 2017 3:21:15 PM
Attachments: Copy of Chapter 01 - Coal Mining Overview with References.pdf

Copy of Chapter 02 - Mechanics of Subsidence with References.pdf
Copy of Chapter 03 - Principle Parameters 2014 with References.pdf
Copy of Chapter 04 - Structural Damage with References.pdf
Copy of Chapter 05 - Subsidence Monitoring (1).pdf
Copy of Chapter 06a - Subsidence Investigation Handout Slides (2).pdf
Copy of Chapter 06b - Subsidence Investigation Tools Handout Slides.pdf
Copy of Chapter 07 - Mitigation Measures.pdf
Copy of Chapter 08 - Subsidence Prediction Methods with References.pdf
Copy of Chapter 09 - Pillar Mechanics and Design with References.pdf

See attachments.

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Tue, Apr 11, 2017 at 3:31 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Hay Karen, long time no…uhh..hear?  Anyway, If you can get me an electronic copy of the 2015
book, great.  If not, the new one will work OK.  Thanks for the quick follow-up. 

 

-bj kristiansen

 

From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 1:27 PM
To: Kim Pandullo <kim.pandullo@wyo.gov>
Cc: John Leehang <jleehang@osmre.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

Hi Kim/ BJ:
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Figure 1: Map illustrating the various coalfields of the continental United States (from the USGS National Atlas).







Table 1: Coal-Producing States 2013 
 


Rank State Number of 
Mines 


Production 
(thousand short tons) 


# of 
Underground 


Mines 


# of 
Surface 
Mines 


1 Wyoming 17 387,924 1 16 
2 West Virginia 218 112,786 128 90 
3 Kentucky 270 80,380 98 172 
4 Pennsylvania 229 54,009 52 177 
5 Illinois 24 52,147 15 9 
6 Texas 11 42,851 0 11 
7 Montana 6 42,231 1 5 
8 Indiana 27 39,102 9 18 
9 North Dakota 4 27,639 0 4 
10 Ohio 31 25,113 10 21 
11 Colorado 10 24,236 6 4 
12 New Mexico 4 21,969 1 3 
13 Alabama 39 18,620 8 31 
14 Utah 9 16,977 8 1 
15 Virginia 82 16,619 48 34 
16 Arizona 1 7,603 0 1 
17 Louisiana 2 2,810 0 2 
18 Maryland 21 1,925 3 18 
19 Mississippi 2 3,575 0 2 
20 Alaska 1 1,632 0 1 
21 Oklahoma 9 1,136 2 7 
22 Tennessee 11 1,098 4 7 
23 Missouri 1 414 0 1 
24 Arkansas 2 59 1 1 
25 Kansas 1 22 0 1 


Table adapted from EIA’s Annual Coal Report 2013 Table 1 
 
 
 
 
 
 
 
 
 
 







OVERVIEW OF COAL MINING METHODS IN THE UNITED STATES 
 


Underground coal mining in the United States employs two basic methods of coal 
extraction: room-and-pillar mining and longwall mining. Auger mining is also employed 
where conditions are favorable for its application. These are briefly discussed within this 
manual, however, some other major references include: Peng, 2006; Stefanko, 1983; 
and Hustrulid, 1982. 
 
1.1 Room-and-Pillar Mining (Figure 1.1) 
 
Room-and-pillar mining is the predominant method of coal extraction in the United 
States. The room-and-pillar method in its basic form consists of driving entries, rooms 
and cross- cuts into the coal seam to extract coal.  Pillars of coal are left to support the 
overburden.  This procedure is also called "development" mining. Movements of the 
ground surface during this period are nearly always imperceptible.  To increase the 
extraction of coal where conditions allow, the development mining is sometimes followed 
by “retreat mining”, "pillar recovery" or “second mining”, where the pillars are 
systematically extracted.  Pillar extraction is invariably accompanied by subsidence of 
the ground surface as the overburden sags into the mined-out area in response to the 
removal of mine level support.  Where pillar extraction is not conducted and permanent 
surface support is intended, the pillars must be designed to permanently support the 
ground surface. 


 
Figure 1.1 showing Room-and-Pillar mining layout with five entries (Darling 2011) 


 
The two broad categories of room-and-pillar mining are "conventional" and "continuous"--
the distinction being based on differences in machinery and mining methods at the face. 
The following brief descriptions serve to illustrate the basic characteristics of each 
category. Details with regard to cutting and conveying the coal vary from mine to mine. 
 


1.1.1 Conventional Mining 
In "conventional" room-and-pillar mining (Figure 1.1.1a), coal was recovered by first 
cutting a horizontal slot 10 to 12 feet deep at the bottom of the coal seam (Figure 1.1.1b).  
The face is then pattern-drilled with blast holes designed to produce an 8- to 10-foot 
deep cut.  After detonation of the explosives, the fragmented coal is loaded and 
transported out by one of various means (e.g., shuttle .cars (Figure 1.1.1c), belt) and the 
roof is supported in accordance with roof control plans approved.  Within the US, this 
method has mainly given way to the Continuous Mining Method explained next. 







 
Fig. 1.1.1a Conventional Mining Section (Stefanko 1983) 


 


 
Fig. 1.1.1b Conventional Mining Equipment - Cutting Machine (Joy Mining Machinery Website) 







 
Fig. 1.1c Conventional Mining Equipment - Shuttle Car (Joy Mining Machinery Website) 


 


1.1.2 Continuous Mining 
In "continuous" room-and-pillar mining (Figure 1.1.2a), coal is recovered using a 
continuous mining machine (Figures 1.1.2b & 1.1.2c).  This machine breaks coal off the 
face through a mechanical action and eliminates the need for drilling and blasting.  The 
coal is then passed to a shuttle car (Figure 1.1.2d), which moves the coal to a nearby 
conveyor belt. 
 
During development mining, rooms are driven on regular spacings from the main entries 
to the far end of the mine panel. The rooms are connected by cross-cuts to form a 
pattern of coal pillars that is commonly orthogonal in plan. Cross-cuts are occasionally 
driven oblique to the entries to facilitate movements of mine equipment and for 
ventilation. Thirty to fifty percent of the coal may be extracted from the panel during 
development. 
 







 
Fig. 1.1.2a Continuous Mining Section (Patriot Coal Website) 


 


 
Fig 1.1.2b – Continuous Mining Machine (Joy Mining Machinery Website) 


 







 
Fig 1.1.2c – Continuous Mining Machine (Caterpillar 2011) 


 


 
Fig 1.1.2d – Shuttle Car (Joy Mining Machinery Website) 


 
 







For both conventional and continuous methods, temporary supports (hydraulic posts, 
screw jacks, or wood·posts/cribs Figure 1.1.2e) are often set in conjunction with coal 
extraction.  Expansion-anchor roof bolts or resin grouted bolts are commonly used for 
permanent roof support (Figure 1.1.2f). 
 


    
Fig 1.1.2e – Crib blocks (Darling 2011) and Jack Support (Gilmore-Kramer) 


 


  
Fig 1.1.2f – Roof Bolting Machines (Joy Global Mobile Bolters 2012) 


 
In order to prevent subsidence, this may be all the coal recovered from a mine so as to 
prevent any surface subsidence. In other areas, there may be an attempt to recover 
some of the coal pillars, which can increase recovery to 80 percent.  This is called retreat 
mining. 
 
 
 







1.1.3 Retreat Mining 
During pillar retreat mining, pillars are systematically removed along a common front 
(pillar line) that sweeps across the panel from end to end. Pillars are generally recovered 
on retreat - that is, as mining progresses from the far end of the panel back-towards the 
main entries. 
 


 
Fig. 1.1.3a Retreat Mining (Darling 2011) 


 
Usually, some stumps of coal are left in place for safety reasons.  With time these 
stumps often crush and cause the overlying strata to move down and eventually appear 
as uneven subsidence on the surface. In such cases the subsidence will be delayed and 
unpredictable. 
 
1.2. Longwall Mining (Figures 1.2.1 & 1.2.2) 
Longwall mining has a long history of use in Europe and was tried at various times in the 
United States.  In early attempts--some prior to 1900--labor costs associated with moving 
manual supports made the method uncompetitive relative to room-and-pillar mining.  
This method requires a uniform coal seam (flat, relatively consistent thickness and 
quality), and a high upfront capital investment.  However, it has become ever more 
popular in United States coal mines since the 1970’s, with a peak number of 118 
longwall faces in 1982 and 1984 (Peng 2006).  There has been a decrease since the 
early 1980s, with a current number of 48 longwalls in operation (Fiscor 2013). 
 
The development of main entries for access and ventilation is essentially identical to 
development during room-and-pillar mining. Thereafter, groups of parallel entries are 
driven perpendicular to the main entry on either side of the proposed extraction area 
(called a panel). The width of panel varies from 1000 to 1500 feet, and length from 
10,000 to 18,000 feet (Figure 1.2.1). The coal is cut by a shearer (Figures 1.2.3 & 1.2.4) 
or plow (Figure 1.2.5) which travels up and down along the face.  The broken coal falls 
on to a chain conveyor which transfers on to a belt conveyor and is conveyed to the 
surface through several belt conveyors (Fig 1.2.2). 
 







Hydraulic self advancing shields support the roof at the immediate face as the coal is 
removed. As the face advances, the roof strata is allowed to cave in behind the shields; 
and results in smooth surface subsidence within four to six weeks.  This is planned 
surface subsidence, and is predictable and well-studied. 
 


 
Fig 1.2.1 Typical US Longwall Panel Layout (Peng 2006) 


 


 
Fig. 1.2.2 Longwall Mining Equipment (Darling 2011) 


 
 
 







 
Fig 1.2.3 – Joy Longwall Shearer (Joy Mining Machinery Website) 


 


 
Fig 1.2.4 – Caterpillar Shearer and Shields for Longwall Mining (Caterpillar 2011) 


 







 
Fig 1.2.5 – Caterpillar Plow Longwall Machine (Caterpillar 2011) 


 


 
Fig 1.2.6 – Roof Supports with Conveyor (Joy Global  Longwall Systems 2012) 


 
 
 







Table 2 - Longwall Installations, by Parent Company (2015-2016) 
Company AL CO IL MT NM OH PA UT VA WV WY Total 


Alliance Resource Partners      1             2   3 
AmCoal     2                 2 
American Energy           1           1 
Arch Coal   1           


 
  2   3 


Blue Mountain Energy   1                   1 
Bowie Resources Partners   2           2       4 
CONSOL Energy             5   1 


 
  6 


Drummond 1                     1 
ERP Compliant Fuels                   2 


 
2 


Foresight Energy     4                 4 
Murray American Energy           


 
      6   6 


Ohio Valley Coal           1           1 
Pacific Minerals                     1 1 
Seminole Coal Resources 3           3 
Seneca Coal Resources 1           1 
Signal Peak Energy       1               1 
Solvay Chemicals                     1 1 
Tronox Alkali Co.           1 1 
UtahAmerican Energy Inc               1       1 
Westmoreland Coal 


 
  


 
   1             1 


Total 5 4 7 1 1 2 5 3 1 13 3 45 
Table taken from Coal Age Magazine, February 2016 


 
 
1.3. Auger and Highwall Mining (Figure 1.3) 
 
Auger and highwall mining are used in conjunction with surface mining when the 
overburden strata approaches the economic limits of using surface mining method or the 
area is not large enough to justify a deep mine.  
 
A coal auger can be compared to a wood auger, as the auger rotates it brings the coal 
out along the spiral of the auger.  Mining recovery averages 40 to 60 percent and 
penetration ranging from 300- to 500- feet deep have reported (Darling 2011).  
 







 
 


     
Fig Auger Mining (from Contour Highwall Mining website) 


 
Highwall mining is similar to auger mining except the auger is replaced by a thin-seam 
miner. A thin-seam miner is a modified continuous miner which is operated from the 
surface. The machine makes a wide cut and the broken coal is conveyed from the hole 
by a conveyance system.  Coal recovery has been improved with this system, up to 70 
percent, with penetrations of up to 1,640 ft (Darling 2011). 
 
Surface subsidence potential does exist in spite of low mining recovery because of faster 
deterioration of narrow ribs left in-place between auger holes. 
 







 
Fig Highwall Miner Machine (Caterpillar 2013) 
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MECHANICS OF SUBSIDENCE 


2.1 SUBSIDENCE TERMS 


2.1.1 TYPES OF SUBSIDENCE 


Whenever a cavity is created underground, due to the mining of minerals or for any other 
reason, the stress field in the surrounding strata is disturbed.  These stress changes 
produce deformations and displacements of the strata, the extent of which depends on 
the magnitude of the stresses and the cavity dimensions.  Mine subsidence may be 
defined as the ground movements that occur due to the collapse of the overlying strata 
into mine voids.  Surface subsidence generally entails both vertical and lateral 
movements (Hartman 1992). 
 
Subsidence can be classified into two types – continuous and discontinuous, or also as 
planned and unplanned subsidence.  Typically, continuous subsidence is planned, while 
discontinuous subsidence is unplanned.  Due to the unpredictability of discontinuous 
subsidence, typical work on these events is more reactive than proactive, and is covered 
in more detail in the NTTP AML Workshop on Subsidence.  In this course, we will focus 
mainly on the continuous and predictable types of subsidence associated with current, 
active coal mines. 


Discontinuous vs Continuous Subsidence 


 Discontinuous Subsidence 
Difficult to predict, is usually caused by failure of voids in older mines.  Can 
also be caused by pillar, roof or floor failure. 


 Continuous Subsidence 
Fairly easy to predict, this type of subsidence occurs almost immediately 
following mining of a high percentage of the coal seam. 


Planned vs Unplanned Subsidence 


 Planned Subsidence 
Lowering of the ground surface in a predictable manner - predictable (within 
limits) as to a real extent, amount of subsidence and amount of ground surface 
distortion -- as a result of mining. 


 Unplanned Subsidence 
Lowering of the ground surface in a manner that cannot be predicted as to a 
real extent, amount of subsidence or amount of ground distortion, as a result of 
failure at mine level of the overburden support system (coal pillars/mine 
roof/mine floor) or as a result of the action of other unanticipated causes, such 
as the piping of unconsolidated sediments into the mine. 


 
In either case, the geometry of the subsidence trough is governed in varying degrees by 
the thickness of the overburden, the strength and deformability of the overburden strata, 
coal pillars and mine roof and floor, and the dimensions and geometry of the mined out 
area. 







 
Fig 2.1 Illustrated Effects of Mine Subsidence (PA DEP MSI Website) 







2.1.2 FACTORS CONTROLLING HEIGHT OF THE CAVED AND FRACTURED ZONES 


 
Fig 2.1.1 – Overburden Movement (Peng 2006) 


 
Surface subsidence manifests itself in three major ways: 


1) Cracks, fissures or step fractures 
2) Pits or sinkholes (also called chimney subsidence) 
3) Troughs or sags 


 
Many geological and mining parameters affect the magnitude and extent of subsidence 
(Darling 2011). 


 Extraction Thickness/Mining Height 
The thicker the material extracted, the larger the amount of possible surface 
subsidence.  Note that it is the actual extracted thickness, not the in-situ 
thickness that must be considered.  Where mining takes place in several 
overlying mining horizons, subsidence is related to both the total extracted 
thickness and the sequence of horizon extraction. 


 Mining Depth/Overburden Depth 
The magnitude and time to onset of subsidence are dependent on depth. 


 Inclination of Extraction Horizon (Dip of coal seam) 
Asymmetric subsidence occurs when the zone being mined is inclined.  
Subsidence becomes skewed and mitigation measures such as pillars become 
less effective.  The subsidence profile is translated in a downdip direction with 
both the limit angle and the horizontal strains increased downdip and reduced 
updip. 


 Degree of Extraction (Percent Extraction, see below and Figure 2.2) 
Reducing the amount of material extracted will reduce the amount of 
subsidence.  Thus, lower extraction ratios tend to both reduce and delay the 
onset of subsidence. 


 Mined Area 







The critical width of a mined void must be exceeded in all directions if 
maximum subsidence is to develop. 


 Method of Working (Mining Method) 
The amount of subsidence is largely controlled by the degree of caving 
induced by the mining method, together with the amount of support offered by 
any backfilling.  Nearly immediate, but predictable, subsidence occurs with 
longwall mining, whereas with Room-and-Pillar operations both the magnitude 
and onset of subsidence are largely unpredictable. 


 Extraction Rate 
Surface subsidence follows the face as it progresses, and so to minimize the 
effect of strain and tilt on surface structures, a fairly rapid, constant face 
advance rate should be adopted 


 Competence of Surrounding Materials (Rock Properties) 
Since subsidence propagates from the mine level, the mechanical behavior of 
the rock adjacent to the mined void directly affects the initiation of subsidence. 
Weak roofs and floors accentuate subsidence, whereas strong materials can 
delay or even prevent collapse and hence subsidence. Strong, massive 
materials above the mine level are able to withstand the effects of extraction 
for a prolonged period and hence defer the occurrence of subsidence. 


 In-Situ Stress State 
High horizontal stresses may foster formation of an arch in the material 
overlying a mined void, thereby attenuating subsidence. However, arch 
formation is a complex phenomenon, depending on many geomechanical 
parameters: It cannot be guaranteed, and arches may fail suddenly and 
catastrophically. 


 Geological Discontinuities 
The existence of faults, folds, and the like may increase and localize 
subsidence potential so strongly that in areas of adverse geological conditions 
the effects of the other parameters can be discounted. 


 Near-Surface Geology and Surface Topography 
The nature of any near-surface soils and unconsolidated rocks affects 
subsidence development, with both the thickness and mechanical 
characteristics of these materials being important. For example, cracks and 
fissures may form in stiff clays, whereas soft clays may deform plastically and 
cohesionless sands may flow down into fractures in the underlying rocks. 


 Hydrogeology 
Deformation of the strata around mined areas may alter hydraulic gradients, 
resulting in either the flooding or draining of surface areas and the formation or 
draining (in aquifers) of underground reservoirs. 


 Elapsed Time 
Subsidence does not occur instantaneously but over a period of time. In 
Room-and-Pillar operations, subsidence may only develop a long time 
(possibly centuries) after the mining is complete, when pillar degradation leads 
to roof collapse. In caving operations, surface displacements may occur almost 
immediately after the face passes below an area. However, as noted, the 
presence of strong, competent layers overlying an opening can delay this. 







 


 
Fig 2.1.2 Schematic of relationship between subsidence and percent equation (OSM 1988) 


Relationship Between Subsidence and Percent Extraction 


The relationship between surface subsidence and percent extraction is shown in Figure 
2.2.  Permanent ground support (no subsidence) is denoted by the range A-B; 
impermanent ground support (some subsidence given a sufficient period of time) by the 
range B-C; and essentially total withdrawal of support (maximum subsidence), by the 
range C-D.  Curve ABCD serves as a basis for the discussion that follows and is to be 
recognized as but one of a family of curves governed by panel geometry, overburden 
lithology, mine depth and mining pattern. 
 
When the percent of extraction of coal from a mine panel is low to moderate (A-B), as is 
usual during developmental mining, the loads imposed upon the pillars by the 
overburden are generally small in relation to the size of the pillars.  In this situation, 
subsidence of the ground surface is virtually nil and will remain so over the long term.  
Subsidence (such as it is) results primarily from the elastic compression of the coal 
pillars.  In contrast, when the percent extraction is high, approaching 100 percent, as is 
the case during longwall or room-and-pillar retreat mining (C-D), subsidence above the 
panel approaches the maximum possible for the particular panel geometry and 
overburden lithology and results primarily from the overburden sagging down into the 
mined-out area, coming to rest on and compressing the rubble from the now broken mine 
roof. 
 
Where partial extraction room-and-pillar mining is practiced, an intermediate condition 
may exist (B-C).  Here, the recovery of coal by such methods as slabbing or splitting 







pillars, although not attaining total extraction, may increase extraction to relatively high 
levels.  If the panel has not yet been designed for permanent support, delayed 
subsidence of variable magnitude may eventually occur as a result of crushing of the 
coal pillars, failure of the mine roof or punching of the pillars into the mine floor.  The 
result could be unexpected damage to structures at ground surface or, in areas of flat 
terrain, the pending of water above the panel. 
 
The implication of these data is that ground movements associated with unplanned 
subsidence can be as significant as those associated with planned subsidence.  The 
difference is, with unplanned subsidence, one cannot be certain as to when or where the 
subsidence will occur. Thus, in order to meet the requirements of subsidence control, the 
intermediate range of extractions must generally be avoided in modem mining. One 
should design either for no subsidence (Zone A-B) by providing permanent pillar support 
or for the maximum subsidence attainable relative to panel geometry and overburden 
lithology (Zone C-D), by extracting virtually all of the coal and causing subsidence to take 
place concurrently with mining. 
 


2.1.3 DURATION OF SUBSIDENCE 


Active vs Residual  


The duration of subsidence resulting from mining is composed of two distinct phases: 
active and residual (Darling 2011). 


 Active (or Dynamic) Subsidence 
Consists of those movements occurring contemporaneously with mining 
operations.   


 Residual (or Static) Subsidence 
Consists of those movements that occur either following the cessation of 
mining or the passing of a zone of influence. 


 


2.2 Discontinuous Subsidence 
Within the coal mining industry, discontinuous subsidence is usually expressed as 
chimney or sinkhole subsidence features.  These are usually caused by the progressive 
migration of an unsupported mining cavity through the overlying material to the surface.  
Pillar collapse in old, shallow workings may lead to similar surface disturbances, but may 
lead to progressive failure and a wider affected area. 
 







 
Fig 2.2.1 Diagram of typical subsidence from a mine roof collapse (Crowell 2010) 


 


 
Fig 2.2.2 Subsidence hole (Crowell 2010) 


 







 
Fig 2.2.3 Cross Section of Typical Pit Subsidence (Bauer & Hunt 1981) 


2.3 Continuous Subsidence  
After the extraction of a longwall panel or room and pillar section with retreat mining 
(greater than 80 percent recovery) of sufficient width, the strata in the overburden are 
subjected to various degrees of movement from the bottom to the top. According to the 
movement characteristics, the damaged overburden can be divided into four zones 
(Figure 2.3.1). 


 Caved Zone 
After the extraction of coal, the immediate roof caves irregularly and fills up the 
void. The strata in this zone not only lose their continuity; they also lose their 
stratified bedding.  The caved zone is normally 2 to 8 times the mining height 
depending on the properties of the immediate roof and the overburden. 


 Fractured Zone 
This zone is located immediately above the caved zone. The basis 
characteristics are strata breakage, and loss of continuity, but the stratified 
bedding remains. The severity of the strata breakage reduces from the bottom 
to the top. The porosity and permeability of the strata will increase greatly.  
The combined height of the fractured zone and caved zone is in general 20 to 
30 times the mining height. The height of the fractured zone for hard and 
strong strata is larger than that for soft and weak ones. 


 Continuance Deformation Zone 
Here the strata between the fractured zone and the surface bend downward 
without breaking. Their continuity and thus the original features remain. There 
may be some open fissures in the tension zone of the surface subsidence 







profile that do not destroy the strata continuity. 


 Soil Zone 
This zone consists of soil and weathered rocks·. Depending upon the physical 
properties of the soil, cracks may appear when the face is nearby and close 
back when the face has passed. However, some cracks and especially those 
along the edges of the panel may remain open after mining. 
 


 
Fig 2.3.1 – Cut-away of Longwall Panel with equipment and overburden movement (Peng 2006) 


 


2.3.1 DEVELOPMENT OF THE SUBSIDENCE TROUGH DURING MINING 


A subsidence trough is a dish-shaped depression that develops above the mined-out 
area and progressively enlarges horizontally and vertically as coal support is 
systematically removed from beneath.  A trough is generally characterized by stationary 
surface profiles in the longitudinal  and transverse directions and by non-stationary 







"dynamic" ground surface profile ("traveling wave") that accompanies the mine face in its 
passage from one end of the mine panel to the other (Figures 2.3 and 2.4). 


 Longitudinal Profile.  
The longitudinal profile is drawn along the panel centerline where the ground 
movements in the direction of mining are most pronounced (greatest 
subsidence, slope, strain, curvature). The segment of the longitudinal profile 
draping over the forward abutment -- that is, draping over the coal pillars 
beyond the face in the direction of mining- is termed the subsidence 
development curve and describes the vertical movement experienced by each 
point at ground surface as it is undermined. The subsidence development 
curve characteristically consists of three distinct segments (Figures 2.5, 2.6 
and 2.7) 
o Heave zone (A-B) 
o Subsidence zone (B-C) 
o Residual Subsidence zone (C-D) 


 Transverse Profile 
The transverse profile is drawn across the short dimension of the panel, 
perpendicular to the longitudinal axis, and is often located along the panel 
bisector. It can be positioned nearer to the end of the panel, but no nearer than 
twice the overburden thickness if the profile is to be representative of the 
maximum ground surface deformation in the transverse direction. 


 


 
Fig 2.3.2 View of Typical Features of Trough Subsidence (Bauer & Hunt 1981) 


 
 







 
Fig 2.3.3 Idealized sequence of roof movements (Peng 2006) 







 
Fig 2.3.4 Immediate and main roofs (Peng 2006) 


 
 


 
Fig 2.3.5 Subsidence trough and strain distribution (Ingram 1989) 


 







 
Fig 2.3.6 Strain along wave of subsidence during longwall development (Ingram 1989) 


 
 
The shape of the subsidence development curve at any site is governed by the 
mechanical properties of the overburden and by the stiffness of the coal support at mine 
level. 
 
The ground surface movements above the rear abutment, under ideal circumstances, 
are identical to those above the forward abutment.  The ground surface heaves locally, if 
not generally.  Long term creep and settlement may reduce the heave or eliminate it 
altogether. 
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3.1 PRINCIPLE PARAMETERS THAT CHARACTERIZE SUBSIDENCE 
The following parameters are commonly used to describe the geometry of a subsidence 
trough.  All angles lie in a vertical plane normal to one of the edges of the mine panel 
(Figures 3.1.1, 3.1.2 and 3.1.3).  Ideally, the angles are constant for a particular mine 
panel for a particular mine site. 


• Angle of Advance Influence (α) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 


• Angle of Break (δ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 


• Angle of Complete Mining (ψ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 


• Angle of Critical Deformation or Angle of Damage (ζ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the point on the subsidence profile that could potentially 
damage a surface structure. 


• Angle of Draw (β) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point at ground exhibiting no subsidence.  
The angle delineates the boundary of the subsidence trough, excluding any 
heave zone.  Typically 20°-27°. 


• Compressive Strain (εc) 
The amount of shortening per unit of length, and usually is represented by a 
negative value. 


• Curvature (k) 
The difference in surface slope between two adjacent line sections divided by 
the average length of the two line sections on a subsidence profile. 


• Dimension B 
The horizontal distance from the inflection point of the subsidence profile to the 
nearest point of maximum subsidence on the subsidence profile. 


• Displacement (U) 
The horizontal component of the surface movement is called displacement. 


• Inflection Points 
The points on the subsidence profile where the profile changes from convex to 
concave.  At the inflection point, the subsidence is equal to half of the 
maximum possible subsidence at the center, the surface slope is maximum 
and the curvature is zero.  The distance from the inflection point to the nearest 
edge of the opening is the "offset", d of the inflection point.  This has been 
found to located at the point where the Subsidence has reached half of its 
maximum value (Smax/2). 







• Maximum Subsidence (Smax) 
When the panel width exceeds a critical value, the maximum subsidence 
reaches its maximum possible value  


• Mining Depth (h) 
Effective height of total overburden above coal seam being mined.  Typically, 
this is the value from the top of the coal seam to the surface. 


• Mining Height (m) 
Effective height of void left by mining (this will usually include the entire coal 
seam, plus some roof and/or floor material). 


• Slope (i) 
Also called tilt, it is the difference in surface subsidence between the two end 
points of a line section divided by the horizontal distance between the two 
points on a subsidence profile. 


• Strain (ε) 
The change in length per unit length in a given direction.  Ground strain 
represents the amount of extension or compression of the ground surface in 
the immediate vicinity of each ground surface point relative to an original. 


• Subsidence (S) 
The vertical component of the surface movement is called subsidence. 


• Subsidence Factor (a = S/m) 
The ratio of maximum subsidence to mining height.  The subsidence factor is 
governed by the lithology of the overburden and the dimension of the mined-
out area.  The harder rocks in the overburden strata, the smaller will be the 
angle of draw and vice versa.  In the US, its range is found to be 0.4 to 0.85. 


• Tensile Strain (εt) 
The amount of lengthening per unit length, and usually is represented by a 
positive value. 


 


 
Fig 3.1.1 Continuous Subsidence Profiles above Laterally Extensive Extraction Zones (Darling 


2011)  
 







 
Fig 3.1.2 Typical section illustrating standard symbols for subsidence and slope (NCB 1975)  


 


 
Fig 3.1.3 Maximum Subsidence and Inflection Point (Tandanand and Powell 1991) 


 







 
Fig 3.1.4 Principal Parameters that Characterize the Subsidence Trough (OSM 1991) 


3.2 TYPES OF SUBSIDENCE TROUGHS 
A subsidence trough is a dish-shaped depression that develops above the mined-out 
area and progressively enlarges horizontally and vertically as coal support is 
systematically removed from beneath.  There are three types of subsidence troughs: 


• Subcritical 
Lowering of the ground surface in a predictable manner   -- predictable (within 
limits) as to areal extent, amount of subsidence and amount of ground surface 
distortion -- as a result of mining. 


• Critical 
Lowering of the ground surface in a manner that cannot  be predicted as to 
areal extent, amount of subsidence  or amount of ground distortion, as a result 
of failure at mine level of the overburden support system (coal pillars/mine 
roof/mine floor) or as a result of the action of other unanticipated causes, such 
as the piping of unconsolidated sediments into the mine. 


• Supercritical 
Lowering of the ground surface in a predictable manner - predictable (within 
limits) as to areal extent, amount of subsidence and amount of ground surface 
distortion - as a result of mining. 


When the mined-out area is small (both width and length), the final (static) subsidence 
profile has a pointed bottom with the maximum value at the center of the profile.  The 
maximum subsidence at the center increases with increasing size of the mined-out area.  
This is the subcritical trough.  When both the width and length of the mined-out area 
have increased to a size 1.2h (h being mining depth), subsidence reaches the maximum 
possible value at the center.  This is the critical subsidence trough.  Thereafter, though 
both the width and length of the mined-out area continue to increase, the maximum 
possible subsidence does not increase, but spreads laterally into an area.  The 
subsidence trough has a flat bottom, and is known as the supercritical subsidence 
trough. 







 
Fig 3.2 Subsidence profiles and strains over various subsidence troughs  (Brauner 1973) 


 


3.3 SUBSIDENCE FACTOR AND SUB-CRITICAL, CRITICAL AND SUPERCRITICAL 
CONDITIONS 
There is a point at which the mine panel has reached a width where any further increase 
results in no increase in the maximum subsidence within that trough.  This is called the 
critical width of that panel, with panels less than that width called sub-critical, and panels 
wider called super-critical. 
There have been attempts to generalize the relationship, but it is not an easy 
generalization to make, due to the different effects we're discussing.  


• Critical     Width = 1.2 X depth 
• Sub Critical    Width < 1.2 X depth 
• Super Critical  Width > 1.2 X depth 


 


3.4 COMPRESSIVE AND TENSILE STRAINS 
Ground strains are related to the unit deformation and distortion at a point on the ground 
during the subsidence event. 


• Compressive Strain (εc) 
The amount of shortening per unit of length, represented by a negative value. 







• Tensile Strain (εt) 
The amount of lengthening per unit length, represented by a positive value. 


Both compressive and tensile strains are found along the subsidence profile, as 
illustrated in Figures 3.1.2, 3.2, 3.3, 3.4.1, 3.4.2 and 3.4.3.  Compressive (negative) 
strains are found near the center of the subsidence profile, with a transition to tensile 
(positive) strains towards the edge of the panel. 
 


 
Fig 3.4 Illustration of a Subsidence Profile showing Strains and Angles (Darling 2011)  


 


3.5 STATIC AND DYNAMIC STRAINS 
Subsidence discussed above is the final profile that has developed long after mining has 
stopped.  In a supercritical final subsidence trough, the central portion subsides 
uniformly.  Thus any structure located there is not subjected to any permanent surface 
deformation (would drop vertically straight down, after subsidence is completed).  
However, during mining (while the face is moving), a structure is subjected to dynamic 
deformations associated with the dynamical subsidence trough (Figures 3.5.1, 3.5.2 and 
3.5.3). 


• Static Strain 
Strain along the surface after final subsidence, after all movement has 
concluded. 


• Dynamic Strain 
Strain at the surface during subsidence development, as mining progresses 
toward, beneath and past a point on the surface. 


 







 
Fig 3.5.1 Subsidence trough and strain distribution (Ingram 1989) 


 
 


 
Fig 3.5.2 Strain along wave of subsidence during longwall development (Ingram 1989) 


 







 
Fig 3.5.3 Development of Subsidence (Hartman 1992) 


 
Consider a point on the ground surface. When the face has approached to within a given 
distance A of the point, the point begins to rise, or heave.  The point continues to rise as 
the face draws nearer and reaches maximum of an inch or two when the face has 
approached to within a second given distance B. As the face draws closer, the point 
commences to move downward and achieves its pre-mining elevation once again when 
the face lies at a third distance C from the point.  The point has moved below its initial 
elevation by the time the face is directly beneath the point and continues to move 
downward in the almost direct proportion to the distance the abutment has traveled 
beyond the point.  The subsidence is nearly complete by the time the face has reached 
distance D from the point. Further movement is residual- time-dependent creep 
deformations that take place after mining is finished.  Residual movements can be 
influenced by changing conditions, such as flooding of the mine, which may alter the 
properties of the rock materials years after the completion of mining. 
 
The shape of the subsidence development curve at any site is governed by the 
mechanical properties of the overburden and by the stiffness of the coal support at mine 
level. 
 
The ground surface movements above the rear abutment, under ideal circumstances, 
are identical to those above the forward abutment.  The ground surface heaves locally, if 
not generally.  Long term creep and settlement may reduce the heave or eliminate it 
altogether. 
 
Vertical ground movements along a transverse section often take place (but may not 
always be noticed) when the face is as far distant as 0.5 times the thickness of the 







overburden 'h' from the section line. These initial, relatively subtle movements are 
generally associated with the passage of the heave zone at the lead edge of the traveling 
wave.  More commonly ground movements are not recognized until the face has 
approached to within 0.25h of the section line, at which point the ground surface begins 
subsiding below the original ground surface elevation.  Movements then continue 
systematically downward as the face passes beneath and then beyond the section line 
(Figure 2.8). The movements are generally complete when the face has passed 1.5h to 
2h beyond the section line.  


3.6 LONGITUDINAL AND TRANSVERSE PROFILE 
A subsidence trough is generally characterized by stationary surface profiles in the 
longitudinal and transverse directions.   


• Longitudinal Profile (Figure 3.3 ) 
Drawn along the panel centerline where the ground movements in the direction 
of mining are most pronounced. 


• Transverse Profile (Figure 3.3) 
Drawn across the short dimension of the panel, perpendicular to the 
longitudinal axis, and is often drawn along the panel bisector. 
 


 
Fig 3.6 Longitudinal (A-B) and Transverse (C-D) Profiles of Subsidence Trough (Peng 2006) 


 


3.7 SUBSIDENCE FACTOR AND PERCENT HARDROCK 
Subsidence factor has been found to increase with the decrease in the percent of 
hardrock in the overburden. 
 







3.8 SUBSIDENCE FACTOR AND WIDTH/DEPTH RATIO 
The subsidence factor increases as the width and length of the panel increase relative to 
the mine depth.  When the mine panel achieves or exceeds certain minimum (or critical) 
dimensions, a limiting maximum of a is attained.  The subsidence factor under such 
conditions is governed primarily by the composition and properties of the overburden 
strata. 
 


 
Fig 3.8 Relationship between Subsidence Factor, Width-to-Depth Ratio and Percent Hard Rock 


(Karmis et al 1983) 
 


3.9 MULTIPLE PANEL EFFECTS 
Longwall mining is always conducted on more than one panel running parallel to each 
other but separated by chain pillars.  Surface subsidence caused by one panel tends to 
overlap those induced by the adjacent panels, depending on the angle of draw, seam 
depth, and chain pillar size. 
 







 
Fig 3.9 Superposition of Surface Subsidence Profiles (Brauner 1973) 


 


3.10 SURFACE TOPOGRAPHY 
 


3.10.1 Sloping Terrain over a horizontal coal seam 
Mining subsidence effects on sloping ground surfaces can result in extensive zones of 
tensile strain developing on the up-slope side of the mined-out areas, in addition to 
localized steepening of the ground slope.  There is an accompanying down-slope 
movement trend which can be of special significance where slopes exhibit natural creep.  
The increased zone of tensile strain can be of importance in encouraging the opening of 
natural and induced fissures, cracks and other weakness features which can lead to 
aggravation of stability by entry of water. 
 
 







 
Fig 3.10.1 Initiation and trough development as longwall depth of cover increases 


(Whittaker and Reddish 1989) 
 







 
Fig 3.10.2 Subsidence, Strain and Displacement Over a Surface Ground Slope of 15˚ 


(Whittaker and Reddish 1989) 
 
Sloping ground tends to emphasize downward movements because of gravity.  Tensile 
strains may become more marked on hilltops and decrease in valleys.  Surface effects 
are influenced accordingly. 
 


Summary of potential ground slope instability arising from mining subsidence (Whittaker 
and Reddish, 1989) 
When considering potential ground slope instability arising from the effects of mining 
subsidence, there are a number of factors which should be examined: 


1) The significantly broadened zone on the up-slope side encourages the opening of 
existing weakness planes favourably oriented relative to the direction of longwall 
extraction.  The opening of existing weakness planes such as fissures, joints and 
fault planes can lead to decreasing the structural integrity of the slope. 


2) A slope weakened by tensile strain effects in the form of crack development, 
becomes vulnerable to the access of water and possibly resulting decrease in 







natural stability. 
3) Steep faces and exposed rock scars can be subjected to increased toppling 


effects.  Small changes in tilt can have an appreciable influence on the natural 
stability of cliffs and overhangs. 


4) There is a resultant movement down the slope which can accentuate any natural 
creep taking place. 


5) In mountainous terrain, major rock structures can experience stability changes.  
Narrow canyons and scree areas may prove to be vulnerable to changes in tilt. 


 


3.10.2 Level Terrain over an inclined coal seam 
When the coal seam being mined is inclined, an asymmetric subsidence trough is formed 
that is skewed toward the rise; that is, the limit angle is greater on the dip side of the 
workings.  The strains are also smaller toward the dip direction.  See Figures 3.10.3 and 
3.10.4. 
 


 
Fig 3.10.3 Subsidence Displacements Over an Inclined Seam (Brauner 1973) 


 







 
Fig 3.10.4 Schematic of ground movements caused by subsidence (Hartman 1992) 


 


3.11 TIME EFFECTS 
The amount of subsidence observed is a function of time.  In room and pillar operations, 
no surface effects may be noted for some time after the mining is complete until the 
pillars deteriorate or punch into the floor.  In longwall mines, the surface starts sagging 
almost immediately after the face passes below an area.  However, the occurrence of 
massive beds in the overburden could delay this.  With longwalls, surface movements 
are complete within a few years, but when pillars are left intact for support, this may take 
decades.  Room and pillar mining with removal of pillars may produce surface effects 
similar to longwall mining, with the degree of similarity dependent upon the amount of 
coal left as fenders or stumps. 
 
The duration of subsidence resulting from mining is composed of two distinct phases: (1) 
active and (2) residual. Active subsidence refers to all movements occurring 
simultaneously with the mining operations, while residual subsidence is that part of the 
surface deformation that occurs following the cessation of mining (or in the case of 
longwall mining, after an underground excavation has reached its critical width). The 
duration of residual subsidence is of particular importance from the standpoint of 
structural damage at the surface as well as from a legal perspective. The latter involves 
evaluating the extent of liability of underground mine operators for postmining 
subsidence 
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OVERVIEW OF STRUCTURAL DAMAGE AND CAUSES 
Damage to surface structures can be caused by many different events, including ground 
movements caused by coal mining.  Individual components of ground movements are 
commonly expressed in terms of certain engineering parameters such as: (1) differential 
settlement; (2) horizontal strains; and (3) curvature, which were all discussed in earlier 
chapters.  However, many of the damages that occur in buildings can be caused by a 
wide range of factors (not just mining-caused ground movements).  Therefore, in this 
chapter we will discuss various types of damages, and what causes can be linked to 
each type. 
 


1.1 Types of Surface Structural Damages 
The main causes of surface damage arising from mining subsidence have been defined 
as subsidence, tilt, tensile strain and compressive strain.  It is difficult to quantify in 
specific terms how surface structures will respond to the effects of undermining 
(Whittaker and Reddish 1989).  
 
A. Structural Damage Due to Discontinuous Surface Movements 


1. Fissures or Cracks: Open cracks can cause dislocation of surface structure if the 
gaps are large which the structure cannot resist but fail. Minor cracks affect 
appearance and not the structural integrity. 


2. Steps: when a structure is located on a step, some portion of the structure loose 
support and become overhung. 


3. Cave-in Pits: If the can-in pit is larger than the structure, the structure will drop into 
the pit and become unstable. 


4. Bumps (compressive ridges): Bumps will disrupt roadways or house floor lift is 
located under supporting members of the structure, it may cause damage. 


B. Structural Damage Due to Continuous Movements 
1. Subsidence: Pure subsidence does not cause structural damage. However. if this 


happens in a low lying area, it can cause flooding. 
2. Slope (tilt): Ground slope will induce tilting of the structure. Tall buildings will be 


severely affected. It can also affect the buried gas, oil, and water lines. Highways 
and railroads can also be affected. 


3. Curvature:  There are positive (convex) and negative (concave) curvature. The 
structure will experience different type of damage depending upon the location of 
the structure with respect to movement. 


4. Horizontal Strain and Displacement : Uniform displacement like uniform 
subsidence, will not cause any damage. Non-uniform displacement however 
induces strain. There are positive (tensile strain- Figure 5.3) and negative 
(compressive strains- Figure 5.4).  Horizontal strains and the curvature are the 
major factors causing structural damage, especially tensile strain, because the 
structural elements are much weaker in tension than compression: 


5. Twisting (Figure S.S: Twisting occurs when the face is moving obliquely to the 
long dimension of the structure. 


6. Shearing {Figure 5.6): When the ground is subject to large shear strain or strains 
in the diagonal direction of the structure, the foundation slabs and possibly 
superstructures may be damaged. 







Types and Causes of Plaster and Masonry Cracks 


One of the principal causes of the cracking of plaster in residential construction is the 
shrinkage and expansion of lumber as the atmospheric humidity changes over a period 
of time.  This movement is very heavy across the grain of the lumber and rigid materials 
(such as plaster) that are attached to the lumber will crack when sufficient movement 
occurs. 
 
The United States Department of the Interior, Bureau of Mines, published a list of 40 
causes of Cracks in Walls and Ceilings (BoM Bulletin 442, 1942): 


1. Building a house on a fill 
2. Failure to make the footings wide enough 
3. Failure to carry the footings below the frost line 
4. Width of footings not made proportional to the loads they carry 
5. The posts in the basement not provided with separate footings 
6. Failure to provide a base raised above the basement floor line for the setting of 


wooden posts 
7. Not enough cement used in the concrete 
8. Dirty sand or gravel used in the concrete 
9. Failure to protect beams and sills from rotting through dampness 
10. Setting floor joists one end on masonry and the other on wood 
11. Wooden beams used to support masonry over openings 
12. Mortar, plaster or concrete work allowed to freeze before settings 
13. Braces omitted in wooden walls 
14. Sheathing omitted in wooden walls (except in “back-plastered” construction) 
15. Drainage water from roof not carried away from the foundations 
16. Floor joists too light 
17. Floor joists not bridged 
18. Supporting posts too small 
19. Cross beams too light 
20. Subflooring omitted 
21. Wooden walls not framed so as to equalize shrinkage 
22. Poor materials used in plaster 
23. Plaster applied too thin 
24. Lath placed too close together 
25. Lath run behind studs at corners 
26. Metal reinforcement omitted in plaster at corners 
27. Metal reinforcement omitted where wooden walls join masonry 
28. Metal lath omitted on wide expanses of ceiling 
29. Plaster applied directly on masonry at chimney stack 
30. Plaster applied on lath that are too dry 
31. Too much cement in the stucco 
32. Stucco not kept wet until set 
33. Subsoil drainage not carried away from walls 
34. First coat of plaster not properly keyed to backing 
35. Wood beams spanned too long between posts 
36. Failure to use double joists under unsupported partitions 







37. Floor joists placed too far apart 
38. Too few nails used 
39. Rafters too light or too far apart 
40. Failure to eruct trusses over wide wooden openings 


 
From this list, we can see that a large variety of damage that can be observed in 
buildings can be caused by poor construction methods, as well as external factors such 
as subsidence.  The following is the type of damage that we might come across during 
an investigation, with some possible causes of each type of damage: 


1.1.1 Water Damage 


Water is one of the principle causes of damage to buildings.  Figure 1 illustrates a 
number of ways in which this can occur (PCS 1990). 


1. Leakage through the metal or membrane material forming a valley or low 
section of a roof 


2. Leakage over such valleys or low sections caused by the obstruction of the 
valley or stoppage of the outlet draining the low section 


3. Leakage in a chimney saddle 
4. Leakage because of the lack of a chimney saddle 
5. Leakage in chimney flashing.  This is very prevalent due to the fact that a 


wood frame building shrinks and the chimney does not. 
6. Rain falling into the flues of a chimney may leak through the walls of the 


chimney, especially if there are no flue linings. 
7. The cap of a chimney may be broken and allow water to penetrate. 
8. (Missing from illustration) 
9. Leakage at poorly installed gutter hangers 
10. Roof rainwater overshooting low gutter 
11. Gutter spilling, too small or hung out of level 
12. Roof rainwater falling behind gutter 
13. Sill or sub-sill leak 
14. Wall leak, aggravated by rusted-out downspouts 
15. Leaks in brick veneer which run down outside of sheathing and run in over top 


of foundation 
16. Poor grading which leads surface water toward house 
17. Leaks under basement windows 
18. Leaks under basement window sills 
19. Leaks between chimney and main wall of building, especially in frame 


structures 
20. Leaks directly through foundation walls 
21. Hydrostatic pressure forcing water up through joints of basement floor 
22. Water from overflowing plumbing leaking through floor 
23. Leaks in water or drain lines 
24. Shower water finding its way through partition 
25. Condensation from cold water lines 


 







 
Figure 1 – Water Damage illustration from PCS 1990. 


1.1.2 Cracks Caused by the Failure of Shallow Foundations 


Buildings without basements may not have deep foundations.  Such foundations can 
be affected by extremes of cold and heat.  Two illustrations as to how this can occur 
are shown in Figure 2 (PCS 1990). 
 







 
Figure 2 – Cracks Caused by Shallow Foundation Failure illustration from PCS 1990. 


 
• Buildings may not have foundations that extend below the frost line 


o Winter freezes can extend down into the earth below the bottom of the footings 
o Causes earth to expand and creates pressure inward and upward on the 


foundation 
o When repeated, foundation can fail and cracks result in foundation and above 


 
• Water may be allowed to accumulate near foundations 


o Downspouts may discharge near foundation 
o Drainage may not be adequately established to drain water from foundation 


 
• Weather conditions may promote moisture movement 


o Extreme heat and drought may pull moisture from the soil 
o May cause shrinkage of soil, creating differential settlement of foundation 


 


1.1.3 Cracks Caused by Foundation Failures 


Buildings with basements have deep foundations, which are subject to vertical and 
lateral pressure from the exterior soil.  The amount of this force depends on the 
weight of the soil, its natural vertical stability, and the height of the retaining section of 
the wall.  This force is rarely constant since the weight and stability depends on the 
moisture content of the soil.  Two illustrations as to how this can occur are shown in 
Figure 3 (PCS 1990). 
 







 
Figure 3 – Typical Foundation of Dwelling having a Basement illustration from PCS 1990. 


 


• Foundation may not be designed with sufficient strength to withstand the 
lateral pressures of the soil on the exterior (Left portion of Figure 3) 
o When saturated, the exterior soil pressure on a six foot wall can increase from 


an average of 530 to 1350 pounds per square foot (psf).   
o Frost action can cause saturated earth to expand to 1/7 greater than its 


original size, and will exert tremendous pressure in all directions on the 
foundation. 


 


• Hydrostatic Pressure can affect concrete floors (Right portion of Figure 3) 
o Water pressure often becomes great enough to push up on basement floors.  


Slight pressure often causes leaks where the floor joins the foundation.  
o Frost action can cause saturated earth to expand to 1/7 greater than its 


original size, and will exert tremendous pressure in all directions on the 
foundation. 


 
If the foundation has been placed over poor soil, over filled ground, on the side of the 
hill, etc., simple settlement may occur.  In time, cracks from the footings to the cornice 
will result, and since windows and doors weaken the wall, the cracks will most often 
run from one to the other of these openings. 
 
This type of settlement is quite prevalent in buildings placed on hillsides.  One end of 
the building will be deep into the slope (underground), and the opposite end will be 
out of the slope, and the foundations will be much nearer the surface.  The end in the 
hillside will be more protected from the extremes of temperature than the side 
exposed. 


1.1.4 Other Construction-based Sources of Damage 


Review literature as referenced for other sources of structural damage that are not 
due to Mine Subsidence.  Always check to ensure that poor construction or cheap 
materials are not the root cause of damage claims! 
 


 







1.2 Causes of Subsidence Structural Surface Damage 
There are three main causes of damage to structures caused by mine subsidence.  We 
will discuss each of these in turn, showing examples of each. 
 


1.2.1 Differential Settlement 


Where part of the structure settles more than another: 


 


 







 
Figure 4: Differential Settlement Damage (Engineers International) 


 


1.2.2 Tensile Horizontal Strain 


Tensile Horizontal Strains occur on the edges of the subsidence trough in longwall mining. 


 


 


 







 


Figure 5: Tensile Horizontal Damage (Engineers International) 


 


1.2.3 Compressive Horizontal Strain 


Compressive horizontal strains occur in the middle of and just outside of the subsidence trough in 


longwall mining.  Often, a structure will exhibit both tensile and compressive damage, as it experiences 


both types of strain during the passage of the subsidence “wave” as the longwall passes beneath the 


structure. 


 







 


Figure 6: Compressive Horizontal Damage (Engineers International) 


 


1.2.4 Curvature 


At the edges of the subsidence trough, structures may experience curvature of the 
ground beneath.  Great care should be taken in mine planning to avoid having any 
structures located in the area where curvature is permanent.   
 


 
Figure 7: Curvature Damage (Engineers International) 


 
 
 


1.2 Magnitude of Surface Structural Damages 
Attempts have been made to quantify the amount of strain that a building/structure can 
withstand.  However, there are so many variables that at smaller levels, it’s very hard to 
quantify.  Here are several examples from the SME 2011 Handbook: 
 







 
Table 1: Classification of Building Damage (SME Handbook 2011) 


 


 
Figure 8: Building Damage in terms of Length of Structure vs. Horizontal Strain (SME Handbook 2011) 


 







 
 Figure 9: Building Damage in terms of Angular Distortion and Horizontal Strain (SME Handbook 2011) 
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Subsidence Monitoring


Monitoring Planned Subsidence 


• 1. Monitoring surface movements


• 2. Monitoring subsurface movements 


Surveying Surface Subsidence


• Survey line layout and monument spacing


• Monument design


• Accuracy of surveying
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Surveying Surface Subsidence
Survey line layout


• Lines should cover both transverse and 
longitudinal directions


• Lines should extend beyond any potential angle 
of draw


• If possible extend line across chain pillar and 
monitor through pass of both panels


• Space at 5 percent of depth 


COMPREHENSIVE MONTITORING PLAN


Monitoring for
angle of draw


Monitoring for
maximum subsidence


Monitoring to produce
post subsidence contours
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Monument design


• Life of monitoring 2 weeks or 2 years?


• If long term, monuments should be 
designed to negate the impacts of natural 
ground fluctuations and frost heave
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Subsurface Instrumentation


• MPBX (multi point borehole extensometer)


• Inclinometer


• TDR (Time Domain Reflexometer)


• Sondex 


COAL


GROUND SURFACE


MPBX Installation
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MPBX in the field


Inclinometer


• Device to determine the change in 
inclination down a borehole


Time Domain reflectometry


• Cable tester adapted to ground movement 
detection application
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Signatures of 
failure 
from TDR


Monitoring cluster
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Mike Richmond


• Citizen Complaint
▪ Land/Home Owner – Structural or Land Damage


▪ Environmental Group – Stream Loss


• Infrastructure Damage
▪ Roads


▪ Pipelines


▪ Communications


• Injury
▪ Sinkholes


▪ Cracks


 A Requirement for a Determination of Liability


• Operator Performing Active Mining


• AML Program – Pre‐Law Mining


• Other Non‐Mining Causes


 Possibility of Litigation


Rigorous Documentation is Critical
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 Substantiate Visual Observations


• Photographs –With Captions or Narrative Descriptions


• Field Notes


• Sketches


• Maps ‐With Notations


 Provide a Record of the Sequence of Accumulation of 
Evidence Leading to the Investigations Conclusions


 Receive Complaint 
 Make Initial Site Visit
 Review Permit Documents
 Review Non‐SMCRA Documents
• MSHA Ventilation Maps


• MSHA Roof Control Issue Reports
 Review Associated State and Federal Regulations
 Revisit the Site, if Necessary
 Assemble and Evaluate Collected Evidence
 Draw and Report Conclusions


 Subsidence Damage Complaints May be Filed by:


• A Person – Land or Home Owner 


• Group – Environmental or Political


• Entity –Corporation; or Local, County, or State Authority, 
such as a Town or a State Department of Transportation 







3


 Alleged Subsidence Damage May Consist of:


• Structural Damage  
▪ Buildings


▪ Infrastructure


• Sinkholes or Cracks 
▪ Affecting Land


▪ Dewatering Ponds, Lakes, or Streams


▪ Affecting Structures or Infrastructure


 Structural Damage May Consist of:
• Buildings
▪ Settlement  
• Permanent Differential Settlement
• Temporary Dynamic Differential Settlement


▪ Cracking
▪ Dislocation


• Infrastructure
▪ Cracks or Settlement in Roads, Railroads, Bridges, Dams or 


Appurtenances
▪ Damage to Pipe, Comunication, or Power Lines
▪ Damage to Wells
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 Land Damage 


• Surface Cracking  


• Stream or Pond Dewatering
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 Write Ongoing Narrative of Site Visit, Identifying All 
Personnel Onsite, and their Affiliations
• Note Date, Time, and Current and Recent Weather Conditions 
• Verify All Damage Alleged by the Complainant
• Photograph Damage, Note Photograph in Narrative, and Provide 


Detailed Description of Damage
• Note Location of Damage on a Sketch or, Preferably, on a Map of 


the Site 
• Avoid Drawing Premature Conclusions and, Absolutely do Not 


Voice Opinions at this Stage
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 Documents Provided by the Regulatory Authority
• Permit Documents, Pre‐Mine Survey Maps, Well Complaints, etc. 


 Documents Provided by the Operator
• Maps of Previous Mining


 Documents Provided by the Complainant
• Affidavits, Statements of Observation of Damage or Site Prior to 


Active Mining


• Pre‐Mine Surveys, Damage Logs, or Inspection Reports


• Photographs 
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 Review Documents Provided by the Regulatory 
Authority at the Time of the Site Visit
• Permit Documents, Pre‐Mine Survey Maps, Waivers, Well 


Complaints, etc. 
 Research Permit File for Any Pertinent Information 


that May Not Have Been Provided
• Type of Mining


▪ Longwall Mining
▪ Room and Pillar Development or First Mining
▪ Room and Pillar Retreat Mining
▪ Extraction Ratio


 Research Files of Any Permits for Previous Mining 
at the Site


• Dated Mine Progress Maps 


 Determine if Any AML Projects have Occurred at 
the Site


• Review Files of Any AML Projects at the Site
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 MSHA Documents Related to Active and Past Mining


• Dated Ventilation Progress Maps


• Any Reports Related to Roof or Pillar Control Issues 


 Documentation of Any Earthwork Conducted at the 
Site


 Documentation of Highway or Utility Construction at 
the Site


 Logs of Damage Monitoring if Available
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 Regulations Related to Allowable Subsidence 
• Angle of Draw


• Right to Subside


• Protected Structures 
 Regulations Related to Extraction Ratios
• Exemption from Pre‐Mining Survey


 Regulations Related to Mitigation of Damage
• Presumption of Causation


• Requirements to Mitigate Damage
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 Determine if Damage Has Progressed Since Initial 
Site Visit
• Can Confirm that Damage is Current and Ongoing, Rather 


than Old Damage


• Can Identify if Conditions have Developed that Should be 
Addressed Quickly, for Safety Reasons


• Can Obtain Additional Information Regarding Issues 
Identified During the Investigation


 Ongoing Process


• Track Reasoning Throughout Process
▪ Seriously Consider Using a Field Book


• Recognize that Opinions Often Change as New 
Evidence is Introduced


• Collect All Available Evidence, Identifying Possible 
Contributing Factors


• Evidence will Identify Factors that are Unlikely to have 
Contributed to the Damage, and can be Eliminated


• Note that there May be Multiple Contributing Factors


 Why is Record Keeping so Important when 
Performing a Subsidence Investigation?
• Possibility of Litigation


▪ Investigations are Most Often Conducted When Parties Involved 
do not Agree on Who is Liable


▪ There is a High Probability your Conclusions will be Contested


▪ The More Meticulous and Better Organized your Record 
Keeping – the Better your Chances of Defending your 
Conclusions


• In Many Cases, Well Organized, Meticulous Records 
Discourage Contestation of Conclusions
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 Begin Project File Immediately Upon Initiation of 
Investigation
• Begin Tracking of Reasoning Document


 How Might you Want to Organize your Records?
• Organize by Source (Separate Folder For Each Source)
• Date (Date Document was Acquired) Each Document, and 


Place in Chronological Order
• Tab Specific Pages of Each Document, Identifying 


Information Used to Draw Conclusions
• Reference Each Document in the Tracking of Reasoning 


Document
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 What Headings Might Subsidence 
Investigation Tools Fall Under?


▪ Measurement


▪ Recording


▪ Documentation


▪ Information


▪ Location


 100 – 300 Foot Tape Measure
 Rule or 6 Foot Tape Measure
 4 Foot Level
 Compass
 Protractor
 Scale
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 Clinometer –Abney Level
 GPS Unit
 Google Earth
 Survey Equipment (Total Station)
 Plumb Bob
 Laser Rangefinder 
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 Water Level Indicator
 Flow Measuring Equipment (Air or Water)
 pH, Iron, Manganese, Aluminum and 
Selenium Test Equipment


 Down‐Hole Camera
 Water Sampling Equipment (Bailer & Line)
 Sample Containers and Stabilizing Agents 
 Combustible Gas Indicator (CGI)


 Camera


 Laptop or Tablet Computer


 GPS Unit


 Tape, Audio, or Video Recorder
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 Camera
 Tape, Audio, or Video Recorder
 Note Pad
 Sketch Book or Pad
 Field Book
 Drawings or Maps


 Active Mining Maps
 Past Mining Maps
 Investigative Reports from Other Agencies
• MSHA


 Damage Logs
 Historical Photos
 High Resolution Before & After Digital 
Models


 Hard Hat
 Boots
 Safety Glasses
 Snake Chaps
 Pepper Spray
 Bug Spray
 Walking Stick or Staff
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Remove the Structure away during Mining


Fill the Sinkhole with Concrete


Home reset on new foundation after completion of 
subsidence movements
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House floating is the most common practice used 
to minimize structural damage to buildings


Summary and Conclusions


• Maximum subsidence 4.5 feet
• Lost spring
• Hairline cracks inside the house
• No significant cracks outside the house
• Slots at the basement floor opened and shut
• All mitigation measures Removed
• Minor repairs inside and outside are done


Plywood placed around foundation 
to keep home warmer over the winter


Home owners remain in house.  
May leave for a few days to a week 
during major subsidence
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38 inch high pressure oil 
transmission line 


Longwall
Trough


Mitigation Measures to Minimize damage
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Location of Structure
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Subsidence Profile Predicted


Strain Profile Predicted
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Illinois Longwall Experience
• Cropland


• Homes and buildings


• Public highways


• Railroads


• Major Pipelines


• Perennial streams


• Methane gas plant


• Capped slurry impoundment


SUBSIDENCE CONTROL PLAN 
Land


• Existing and projected contours required


• Projected Contours define potential 
drainage problems


• Drainage interruptions must be corrected


• Addition of drainage tile may be needed to 
supplement surface drainage


• Temporary crop damage compensation is 
required until repair is complete


Performance Standards for 
Subsidence Impacts


1. All land must be restored to its pre-
mining capability


2. All structures must be repaired, replaced 
or compensated for 


3. All drinking and domestic water supplies 
(wells and springs) must be restored or 
replaced
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Structures
What can Industry do?


• Restore purchased structures for sale/reuse


• If not practical, remove the damaged structures 
(remove the eye sore).


• Work closely with road authorities and utilities to 
assure quick repair 


• Make noticeable improvements when possible


Major High Pressure Petroleum 
and Gas Transmission Lines


Strain Monitoring During 
Subsidence 
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Roads & Longwall Subsidence


Rail has been raised and ballast added to 
remove subsidence profile.  Un-subsided 


gate roads create drainage problems 


Panel 1


Panel  2


Gate road cut through to relieve 
drainage problem
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Flat Topography and Longwall 
Mining


N


Chain Pillar


Longwall Panel 1


Longwall Panel 2
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Roads & Longwall Subsidence
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“I” Beams for Floating 


Reset several months after pass of longwall
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Utility precautions during 
subsidence
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Subsidence drainage interruption
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Cut and fill work


Mitigation completed


Waterway Construction
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Restored Drainage


Drainage problems from chain 
pillars between subsidence troughs


Natural Drainage 
Flow Direction
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N


Drainage problems from chain 
pillars between subsidence troughs


Corrected Drainage
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8.1 OVERVIEW OF SUBSIDENCE PREDICTION METHODS 
There are several methods developed for predicting the final subsidence and the 
subsidence profiles.  The methods to predict subsidence can be divided into various 
methods: 


• Graphical Methods - Profile Function Methods 
• Influence Function Methods 
• Numerical Modeling Methods 
• Empirical Methods 


 
The models based on theoretical and numerical methods usually require extensive 
information about the properties of the overburden to be properly calibrated for a 
particular field site.  The models based on the empirical methods require an extensive 
set of field data. 


8.2 GRAPHICAL METHODS 


8.2.1 PROFILE FUNCTION METHODS 
The Profile Function Method is essentially a curve-fitting method against the measured 
subsidence profiles in a particular region.  There are many profile functions developed 
empirically for nearly all major coalfields in the world.  These include for the United 
Kingdom, the National Coal Board - Subsidence Engineer's Handbook of 1975 and for 
the United States, Peng and Chen, 1981 and Karmis et al, 1984. 
 
These are generally only applicable to single panels, since they assume the profiles to 
be symmetrical and fail to recognize the way in which subsidence shapes are modified 
over adjacent and previously mined areas. 
 
For the SDPS software program, the following equation is used for the profile function 
calculation (these equations vary by method): 
 


𝑆𝑆(𝑥𝑥) =
1
2
𝑆𝑆𝑚𝑚𝑚𝑚𝑚𝑚 �1 − tan �


𝑐𝑐𝑥𝑥
𝐵𝐵
�� 


 
S(x) = Subsidence at x 
x = distance from the inflection point 
Smax = maximum subsidence of the profile 
B = distance from the inflection point to point of Smax 
c = constant 
Note: This function was developed using statistical evaluation of data from the Eastern 
U.S. coalfields. 


8.3 INFLUENCE FUNCTION METHODS 
The Influence Function Method was first proposed by Bals in 1931.  It was further 
developed by Knothe (1957), Liu and Liao (1965), Brauner (1973), and Marr (1975).  
This method is now widely used in the world, and can be applied to a wide range of 
mining geometries, but are more difficult to calibrate than profile function methods. 







 
For the SDPS software, the influence function utilized is the bell-shaped Gaussian 
function.  This method progresses and can simplify to the following formula for 
calculating subsidence at any given point P: 
 


𝑆𝑆(𝑥𝑥, 𝑠𝑠) =  
1
𝑟𝑟
� 𝑆𝑆𝑜𝑜(𝑥𝑥)𝑒𝑒𝑥𝑥𝑒𝑒 �−𝜋𝜋


(𝑥𝑥 − 𝑠𝑠)2


𝑟𝑟2
�


+𝑚𝑚


−𝑚𝑚
𝑑𝑑𝑥𝑥 


 
m = extraction thickness 
a = roof convergence (or subsidence) factor 
So(x) = Smax = maximum subsidence of the profile (if constant m & a) 
x1 and x2 are the limits of the excavation 
r = the radius of principal influence = ℎ


tan𝛽𝛽
 


h = overburden depth 
β = angle of principal influence 


8.4 NUMERICAL MODELING METHODS 
Finite element has been used in difficult and complex situations.  This is a numerical 
method and it can simulate nearly every conceivable material property, inhomogeneity, 
bedding planes, anistropy, and various boundary conditions.  It needs skilled personnel 
and more information which makes this model costly and time consuming and less 
attractive.  While these tools are useful for investigating strata mechanisms and 
hydrological impacts, they have not yet been found to produce sufficienly accurate 
predictions of mine subsidence parameters. 


8.5 EMPIRICAL METHODS 
Empirical methods can be developed for the prediction of subsidence parameters 
whenever a large database of measured subsidence parameters is available.  These 
methods can be advantageously employed over a wide range of mining geometries, 
taking into account local variations in strata lithology.  Further information on these types 
of methods can be found in Kratzsch (1983) and Whittaker and Reddish (1989). 
 


8.6 SOFTWARE PROGRAMS  
Various models have been used in the US over the past decades, but we will briefly 
discuss the following: 


1) Subsidence Deformation Prediction System (SDPS – VPI & SU) 
2) LaModel (WVU) 
3) Comprehensive and Integrated Subsidence Prediction Model (CISPM – WVU) 
4) NIOSH Ground Control Software 


 


8.7.1 SUBSIDENCE DEFORMATION PREDICTION SYSTEM (SDPS - VT) 
SDPS can be obtained through OSMRE’s TIPS program for all SMCRA programs – 
contact your TIPS Service Manager for the program (for industry customers, purchase 
can be done through Carlson Software).  It was developed by Dr. Karmis and Dr. 







Agioutantis through Virginia Tech, and is updated periodically by Dr. Agioutantis. 
 
SDPS can predict the vertical subsidence, horizontal displacement, tensile and 
compressive strains, slope and curvature.  It is a computer friendly, easy to use and 
predicts within reasonable accuracy.  The output can be in text, table, graph or CAD-
compatible format. The current installation package for SDPS also includes copies of the 
NIOSH Ground Control Software, see section 4.7.4. 
 
There are four separate modules within SDPS: 


1) Profile Function 
a. Easiest to apply 
b. Minimum input needed: panel width, overburden depth, seam thickness, 


and percent hardrock in the overburden 
c. Location of prediction points automatically established along the transverse 


axis of the panel 
d. Empirical parameters are already built into the profile function equation  


2) Influence Function 
a. More inputs required for the influence function, with the following steps 


usually followed: 
i. Establish the mine plan 
ii. Establish the location of the prediction points 
iii. Develop empirical parameters pertaining to each case study 
iv. Time parameter  


3) Pillar Stability Analysis Module – to be discussed in the Pillar Design chapter 
4) Graphing Module – for display of results 


 
UPDATE from Agioutantis et al, 2014: Original programming for SDPS was done using 
mainly Appalachian coalfield data.  Due to this “bias” in the software, some of the other 
areas of the country were not satisfied with the results of the analysis performed using 
SDPS.  In 2007, OSMRE funded further software development to take into account data 
from the Illinois coal basin.  Illinois coal bearing strata creates unique and challenging 
mining conditions and unique subsidence conditions.  The immediate floor is often a 
weak clay-rich rock (underclay or fireclay) and of a highly variable thickness.  Pillar 
punching and floor heave can be highly variable and unpredictable. A paper is available 
in your reference material describing the modifications to the software that were done for 
this region. 
 


8.7.2 LAMODEL (WVU) 
LaModel has been developed by Dr. Keith Heasley with West Virginia University (WVU) 
since 1994, and is available here: 
http://web.cemr.wvu.edu/~kheasley/LaModelDownloads/.  This is a numerical modeling 
software package, and is usually used in more complex mining situations, such as 
multiple seam mining, complex mine geometries, yielding pillars and variable 
topography.  The use of this program is more complex than SDPS, but support is 



http://web.cemr.wvu.edu/%7Ekheasley/LaModelDownloads/





available from NIOSH, WVU and OSMRE. 


8.3.3 COMPREHENSIVE AND INTEGRATED SUBSIDENCE PREDICTION MODEL (CISPM - WVU) 
Developed by West Virginia University, available here: 
http://web.cemr.wvu.edu/~yluo/CISPM.htm 


A computer program package for predicting surface subsidence induced by underground 
mining operations. The development of the prediction package is based on the influence 
function method that is widely adopted in the major mining countries including US coal 
mining industry. The findings from our researches in the last 15 years on mining 
subsidence have been incorporated into this package. The prediction model has been 
validated by a large amount of field data. It has been successfully employed in 
numerous cases of assessing the subsidence influences on as well as designing and 
implementing mitigation measures for various surface structures. 


8.7.4 NIOSH GROUND CONTROL SOFTWARE 
Suite of software programs developed by NIOSH and distributed via: 
http://www.cdc.gov/niosh/mining/researchprogram/groundcontrol.html.  The ones in bold 
are the ones we will discuss in class.  For more information, please see the NIOSH 
website. 


• Analysis of Longwall Pillar Stability (ALPS) 
• Analysis of Retreat Mining Pillar Stability (ARMPS) 
• Coal Mine Roof Rating (CMRR) 
• Analysis of Roof Bolt Systems (ARBS) 
• Analysis of Horizontal Stress Effects in Mining (AHSM) 
• Analysis of Multiple Seam Stability (AMSS) 
• Analysis of Retreat Mining Pillar Stability - Highwall Mining (ARMPS-HWM) 


8.7.3.1 ANALYSIS OF LONGWALL PILLAR STABILITY (ALPS) 
Required by MSHA for permitting of underground coal mines, used for designing pillars 
for longwall mines.  Estimates the load and load-bearing capacity within the mine, and 
calculates a stability factor (SF) from the calculations. 


8.7.3.2 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS) 
Required by MSHA for permitting of underground coal mines, used for designing pillars 
for room-and-pillar retreat mining.  Calculates the stability factor (SF) from estimated 
pillar loads and load-bearing capacity within a given design. 


8.7.3.3 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS - HWM) 
Not currently required by MSHA for permitting of highwall coal mines.  However, the 
program is being used in permit applications for highwall mines in the US.  Calculates a 
stability factor (SF) for the web and barrier pillars associated with a highwall mine plan. 
 
 
 



http://web.cemr.wvu.edu/%7Eyluo/CISPM.htm

http://www.cdc.gov/niosh/mining/researchprogram/groundcontrol.html





References, Chapter 8 
Agioutantis, Z., Barkley, D., Karmis, M. and Elrick, S.  2014.  Development of an Enhanced Methodology 
for Ground Movement Predictions Due to Longwall Mining in the Illinois Basin.  Proceedings of the 33rd 
International Conference on Ground Control in Mining.  Morgantown, WV. 


CISPM website: http://www2.cemr.wvu.edu/~yluo/CISPM.htm 


Keith Heasley's website: http://www2.statler.wvu.edu/~kheasley/ 


Mine Subsidence Engineering Consultants.  2007.  General Discussion on Systematic and Non-Systematic 
Mine Subsidence Ground Movements. 


National Coal Board.  1975.  Subsidence Engineers’ Handbook.  London: National Coal Board, Mining 
Department. 


NIOSH Ground Control website: http://www.cdc.gov/niosh/mining/topics/GroundControlOverview.html 


SDPS Help file 


Whittaker, B.N. and Reddish, D.J.  1989.  Subsidence: Occurrence, Prediction and Control.  Department of 
Mining Engineering, The University of Nottingham, United Kingdom. 


 



http://www2.cemr.wvu.edu/%7Eyluo/CISPM.htm

http://www2.statler.wvu.edu/%7Ekheasley/

http://www.cdc.gov/niosh/mining/topics/GroundControlOverview.html



		NTTP Ch 8 - Subsidence Prediction Methods

		CHAPTER 8:

		SUBSIDENCE

		PREDICTION METHODS

		8.1 OVERVIEW OF SUBSIDENCE PREDICTION METHODS

		8.2 GRAPHICAL METHODS

		8.2.1 PROFILE FUNCTION METHODS



		8.3 INFLUENCE FUNCTION METHODS

		8.4 NUMERICAL MODELING METHODS

		8.5 EMPIRICAL METHODS

		8.6 SOFTWARE PROGRAMS

		8.7.1 SUBSIDENCE DEFORMATION PREDICTION SYSTEM (SDPS - VT)

		8.7.2 LAMODEL (WVU)

		8.3.3 COMPREHENSIVE AND INTEGRATED SUBSIDENCE PREDICTION MODEL (CISPM - WVU)

		8.7.4 NIOSH GROUND CONTROL SOFTWARE

		8.7.3.1 ANALYSIS OF LONGWALL PILLAR STABILITY (ALPS)

		8.7.3.2 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS)

		8.7.3.3 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS - HWM)









		NTTP Ch 8 - References

		References, Chapter 8








 
 
 
 
 
 
 
 
 


CHAPTER 9: 


COAL PILLAR MECHANICS AND DESIGN 
 
 


Kewal Kohli 
Stefanie Self 


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 







9.1 PILLAR PERFORMANCE 
The most important part of the design of any underground mine is the support of the roof, 
so that miners can work safely while extracting the ore.  Room-and-Pillar mining is used 
both on its own as a mining method, as well as development mining for Longwall mining.  
Rock or ore that is left in place for support, as well as any adjacent strata, must be 
thoroughly investigated and accounted for in the mine design.  The investigation and 
study of these properties are usually grouped under the term "ground control", and will 
be discussed more in this chapter. 





 
Figure 9.1 Vertical section H-H of a room and pillar system (modified from Babcock 1994) 


 


H 


Wo + Wp 


Wo 


Wp 
W


p
 


W
o
 







9.2 MODES OF PILLAR FAILURE 
Pillars may fail in several different ways, depending on whether the failure occurs in the 
pillar itself (usually composed of ore left in place), or the roof or floor strata.  Strength of 
the rock stratas, amount of void space vs support left in place, faults and bedding planes, 
and water are some of the common factors that affect pillar performance. 
 
Pillar failure includes any situation where the pillar no longer supports the amount of 
weight it was designed to hold.  These failures can manifest in several different ways, 
such as: 


 Sudden, massive collapse, accompanied by airblast, for slender pillars 
(width/height<4)  


 Squeezing, or slow, non-violent failure, for most room and pillar applications 
(4<w/h<10)  


 Entry failure or bumps for deep cover and longwall applications (w/h>10) 



9.2.1 FAILURE DUE TO ROOF FAILURE 


Roof in the areas between pillars (rooms) falls.  Strata above the pillars can also 
yield/fall, which may lead to surface expression of the failure as a sag or sink hole 
(Figure 9.2.1). 
 


 


Figure 9.2.1 Roof Failure above Mine Room (Marino Engineering Associates) 


 


9.2.2 PILLAR CRUSHING 


When the pillar can no longer support the weight, it may crumble, leaving material in 
place, but with no structural integrity.  This causes the remaining load to be redistributed 
among the intact pillars.  May express itself on the surface as a sag, as shown in Figure  
9.2.2. 







 


Figure 9.2.2 Pillar Crushing Failure (Marino Engineering Associates) 


 


9.2.3 FLOOR YIELDING FAILURE 


When the floor strata yields – usually due to weakening of the material due to water.  
This will lead to the floor around the pillars to heave, as the pillars move vertically 
downward into the weakened strata. Also called “Pillar Punching”, this may express itself 
on the surface as a sag, as shown in Figure 9.2.3. 
 


 


Figure 9.2.3 Floor Yielding Failure (Marino Engineering Associates) 


 


9.2.4 ROOF AND FLOOR GEOLOGY CHANGES 


Intersections between different strata can cause the roof in the mine rooms to fail along 
faults and bedding planes, causing roof material to fall into the opening, or floor yielding 
failures (Figures 9.2.4 and 9.2.5). 
 







 


Figure 9.2.4 Changing Roof Geology and Failure Risk Zones (Marino Engineering Associates) 
 


 


Figure 9.2.5 Changing Floor Geology and Failure Risk Zones (Marino Engineering Associates) 


 


9.3 OVERVIEW OF PILLAR DESIGN TERMS 
The design of mine pillars involves the determination of proper sizes of pillars 
comparable with the expected load and the in-situ strength of the coal strata.  Before we 
discuss the different methods used to design the optimum pillar size and layout, we will 
cover the different terms used.  The following terms are commonly used to describe the 
geometry of pillar layouts and openings in underground coal mines (Figures 9.1 and 9.2).   







 
 


 
Figure 9.3 Arrays of rectangular and square pillars with symbols (Hustrulid 1982) 


 


 Areal Extraction Ratio (Ra) 
The ratio between the area of the opening to the total area, or Ao/(Ao+Ap) = 
Ao/At 


 Average Pillar Stress (Sp) or Pillar Load 
The stress applied to the pillars in a coal seam after mining has removed some 
of the support. 


 In Situ/Critical Coal Strength (s1) 


Strength of a given cube of coal as tested in the laboratory, taken as the in-situ 
strength of the coal 


 Depth below surface (H) 
Depth of the coal seam, or thickness of overburden 


 Mining Recovery (R) 
The percentage of coal removed during mining. 


 Opening Area (Ao) or Mined Area (Am) 







The area of opening/mining that is left unsupported. 


 Opening Width (Wo or B) 
The mined-out width between the pillars, also called the room width. 


 Pillar Area (Ap) 
The area of the coal pillar, for square Wp x Wp, or for rectangular Wp x Lp. 


 Pillar Length (Lp) 
The length of the pillar, for square, equal to Wp, for rectangular, will be a 
separate dimension. 


 Pillar Strength (sp) 


Pillar strength as calculated by an equation 


 Pillar Width (Wp) 
The width of the pillar - if the pillars are square, this is usually both the width 
and length designation. 


 Total Area (At) 
The total area supported by a pillar, or Ap+Ao 


 Uniaxial Compressive Strength of Coal Specimen (sc or scube) 


Strength of a given cube of coal as tested in the laboratory, taken as the in-situ 
strength of the coal 


 Vertical Applied Stress (Sv) 
The total stress applied to the seam prior to mining. 
 


9.4 IMPORTANT CALCULATIONS FOR PILLAR DESIGN 


Before discussing the methods used for pillar design in regards to sizing, other 
calculations are often necessary or helpful to do prior to a more involved evaluation.  For 
example, the percent recovery (or amount of coal recovered during the mining process) 
can often give an idea as to whether or not an area will be prone to unplanned 
subsidence. 


9.4.1 PERCENT RECOVERY 


To calculate the percent of recovery during coal mining, the following equation can be 
used: 


𝑅 = (
𝐴𝑡 − 𝐴𝑝


𝐴𝑡
) × 100 =


𝐴𝑚


𝐴𝑡
× 100 


 
Example problem: 


 Entry Width (B)   20 ft 


 Pillar Size    70 ft x 70 ft center to center 
 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   







 
 


𝑹 = (
(𝟓𝟎𝒇𝒕 + 𝟐𝟎𝒇𝒕)𝟐 − (𝟓𝟎𝒇𝒕)𝟐


(𝟓𝟎𝒇𝒕 + 𝟐𝟎𝒇𝒕)𝟐
) × 𝟏𝟎𝟎 =


(𝟒𝟗𝟎𝟎𝒇𝒕𝟐 − 𝟐𝟓𝟎𝟎𝒇𝒕𝟐)


𝟒𝟗𝟎𝟎𝒇𝒕𝟐
× 𝟏𝟎𝟎 


=
𝟐𝟒𝟎𝟎𝒇𝒕𝟐


𝟒𝟗𝟎𝟎𝒇𝒕𝟐
× 𝟏𝟎𝟎 = 𝟒𝟖. 𝟗𝟖% 


 


9.4.2 PILLAR LOAD 


To calculate the percent of recovery during coal mining, the following equation can be 
used: 


𝑃𝑖𝑙𝑙𝑎𝑟 𝐿𝑜𝑎𝑑 (𝑆𝑝) =
1.1 × 𝐻


1 − 𝑅
 


 


 Note: This equation assumes a unit weight of the overburden as approximately 
160 lb/cubic ft, which equates to1.1 psi/ft of depth 


 Entry Width (B)   20 ft 


 Pillar Size    70 ft x 70 ft center to center 


 Mining Depth (H)   500 ft 
 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   
 


𝑃𝑖𝑙𝑙𝑎𝑟 𝐿𝑜𝑎𝑑 (𝑆𝑝) =


1.1
𝑝𝑠𝑖 


𝑓𝑡 𝑑𝑒𝑝𝑡ℎ⁄ × 𝐻


1 − 𝑅
=


1.1 × 500 𝑓𝑡


1 − 0.4898
=


550 𝑓𝑡


0.5102
= 1,078 𝑝𝑠𝑖 


 


9.5 PILLAR DESIGN EQUATIONS 
Pillar design and stability analysis for coal mines has been studied since Vicat, in 1833, 







provided a simple equation for the strength of a rectangular shaped specimen that was 
loaded in compression. In 1867, Bauschinger produced pillar design equations that 
assembled much of the work that had been completed to that time. In 1911, Bunting, 
utilizing the tributary area method, was the first to indicate that the pillar size should be 
increased proportionately with the depth of mining and the thickness of the coal seam 
(Babcock 1994). 
 
Since then, lots of research has produced a variety of pillar strength equations, which we 
will now discuss.  Most equations focus on determining the strength of a given pillar 
configuration.  This calculated strength is then used to compute the Factor of Safety for 
that pillar design (also called the “Stability Factor”).  Each equation comes with a 
recommended factor of safety for use in design of pillars.  Typically, these range from 
1.5-2.0, but will be discussed with each equation more specifically. 
 


9.5.1 HOLLAND 


Professor Holland was a pioneer in the field of rock mechanics relative to coal mine 
design with his most significant contributions in the domain of concepts explaining coal 
bumps or bursts.  He was a professor and/or dean at Virginia Polytechnic Institute and 
State University (Virginia Tech) and at West Virginia University.  His research work on 
coal pillar strength spanned from the 1940s and went through several iterations until his 
final formula was published in 1973 (Babcock 1994): 
 


𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒√
𝑤


ℎ
 


 


9.5.2 HOLLAND-GADDY 


Professor Holland also worked with Frank Gaddy at Virginia Tech in the midst of his 
formula development, culminating in a modified formula referred to as the Holland-Gaddy 
and published in 1964 (Iannacchione 1992): 


𝜎𝑝 = 𝑘
√𝑤


ℎ
 


 


𝑘 = 𝜎𝑐𝑢𝑏𝑒√𝐷 


9.5.3 BIENIAWSKI 


Extensive in situ tests were performed on coal in South Africa during 1966-1973 as a 
response to a mine disaster at the Coalbrook Mine where 427 miners lost their lives in 
1960 due to pillar collapse.  This equation is applicable to square mine pillars, and work 
was further done (see next section) with Dr. Mark to expand the applicability for this 
formula to rectangular pillars: 


𝜎𝑝 =  𝜎 1 (0.64 + 0.36
𝑤


ℎ
) 


 
To determine an appropriate “safety factor” or “stability factor” for the Bieniawski 
equation, 174 case studies from the United States were evaluated in 1982.  Based on 







this evaluation, the following values were determined to be appropriate for use in coal 
mines in the United States (Iannacchione 1992): 
 


Room and Pillar Mining 


 Nonretreating Panels 1.5 


 Retreat Panels 2.0 


 Mains 2.0 


 Barrier Pillars 2.5 


Longwall Mining 


 Tailgate Chain Pillars 1.3 


 Pillars in Bleeder Entries 1.5 to 2.0 


 Mains 2.0 


 Barrier Pillars 2.5 


 


9.5.4 MARK-BIENIAWSKI 


A modified version of the Bieniawski formula was developed using the same empirical 
stress gradient to extend the classic pillar strength formula to rectangular pillars. 


𝜎𝑝 =  𝜎 1 (0.64 + 0.54 (
𝑤


ℎ
) − 0.18 (


𝑤2


𝑙ℎ
)) 


 


 
Figure 9.4 Conceptual depiction of the Mark-Bieniawski pillar strength formula (from Mark and 


Chase 1997) 


 







9.5.5 WILSON 


Wilson favors the progressive failure concept for pillar design, where as time passes, the 
outer abutment zone of a pillar progressively fails.  Pillar strength is calculated from the 
mechanical properties of the coal and surrounding rock, requiring extensive testing to 
obtain the correct values. 


𝑦 = 𝑚 ∫
𝑑 𝜎 𝑐


𝜏𝑟 + 𝜏𝑓
𝑑 𝜎 𝑣


 𝜎 𝑚𝑎𝑥


 𝜎 𝑐


 


 


9.5.6 SALAMON-MUNRO 


Developed in South Africa using back analysis of previous experience with mine pillar 
performance (not widely used in the US): 


𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
𝑤0.46


ℎ0.66
) 


 


9.5.7 OBERT-DUVALL 


Derived for hard-rock mining, not used in the US coal industry: 


𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒 (0.778 + 0.222 (
𝑤


ℎ
)) 


 


9.5.8 ACCEPTED SAFETY FACTORS FROM EACH EQUATION 


Each pillar design equation has suggested acceptable safety factors for use in applying 
those equations: 


9.5.8.1 HOLLAND 


 Stable Pillars: 1.8 


 Width-to-Height Pillar Ratio 10:1 
o Pillars in bleeder entries 1.5 – 2.0 
o Mains    2.0 
o Barrier pillars   2.5 


9.5.8.2 HOLLAND-GADDY 


 Valid for width-to-height ratios: 2 – 8 


 Recommended Safety Factor: 1.8 – 2.2 


 Average Safety Factor:  2.0 


9.5.8.3 BIENIAWSKI 


 Valid for width-to-height ratios up to 5 


 Room-and-Pillar Mining 
o Nonretreating panels 1.5 
o Retreating panels  2.0 
o Mains    2.0 







o Pillars    2.5 


 Longwall Mining 
o Tailgate chain pillars 1.3 
o Pillars in bleeder entries 1.5 – 2.0 
o Mains    2.0 
o Barrier pillars   2.5 


9.5.8.4 MARK-BIENIAWSKI 


 Valid for width-to-height ratios up to 5 


 Less than 750 ft of cover:  1.5 


 Greater than 1250 ft of cover: 0.9 


9.5.8.5 WILSON 


 2.0 


9.5.9 COMPARED CALCULATED VALUES FROM EACH EQUATION 


In order to demonstrate the values that each of the pillar design equations will give in the 
same scenario, we will now calculate the strength of each pillar and the corresponding 
safety factor for the following coal mine set-up: 


 Mining Height (h)    5 ft 


 Mining Depth (H)    500 ft 


 Entry Width (B)    20 ft 


 Pillar Size     70 ft x 70 ft center to center 


 In-situ coal strength ( 𝜎 𝑐𝑢𝑏𝑒 𝑜𝑟  𝜎 1) 900 lbs per square inch (psi) 


 Average overburden weight  160 lbs per cubic foot (pcf) 
 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   


HOLLAND FORMULA 


𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒√
𝑤


ℎ
 


𝜎𝑝 = 900 𝑝𝑠𝑖√
50𝑓𝑡


5𝑓𝑡
 


𝜎𝑝 = 900 𝑝𝑠𝑖 × √10 = 900 𝑝𝑠𝑖 × 3.1623 = 2,846.05 𝑝𝑠𝑖 


 


HOLLAND-GADDY FORMULA 


𝑘 = 𝜎𝑐𝑢𝑏𝑒√𝐷 


𝑘 = 900 𝑝𝑠𝑖 × √3𝑖𝑛 = 900𝑝𝑠𝑖 × 1.732 = 1,558.85 
 


𝜎𝑝 = 𝑘
√𝑤


ℎ
 







𝜎𝑝 = 1,558.85 ×
√50𝑓𝑡


5𝑓𝑡
 


𝜎𝑝 = 1,558.85 × (
7.07


5
) = 1,558.85 × 1.414 = 2,204.55𝑝𝑠𝑖 


 


BIENIAWSKI FORMULA 


𝜎𝑝 =  𝜎 1 (0.64 + 0.36
𝑤


ℎ
) 


𝜎𝑝 = 900 𝑝𝑠𝑖 (0.64 + 0.36 (
50


5
)) = 900 𝑝𝑠𝑖(0.64 + 3.6) = 900𝑝𝑠𝑖 × 4.24 = 3,816 𝑝𝑠𝑖 


 


MARK-BIENIAWSKI FORMULA 


Will be the same as the Bieniawski Formula above – due to square pillars. 
 


SALAMON-MUNRO FORMULA 


𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
𝑤0.46


ℎ0.66
) 


𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
500.46


50.66
) = 1,320 𝑝𝑠𝑖 × (


6.047


2.893
) = 1,320 𝑝𝑠𝑖 × (2.09) = 2,758.80 𝑝𝑠𝑖 


 


OBERT-DUVALL FORMULA 


 


𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒 (0.778 + 0.222 (
𝑤


ℎ
)) 


𝜎𝑝 = 900 𝑝𝑠𝑖 (0.778 + 0.222 (
50


5
)) = 900 𝑝𝑠𝑖 × (0.778 + 2.22) 


= 900 𝑝𝑠𝑖 × (2.998) = 2,698.20 𝑝𝑠𝑖 
 


SAFETY FACTOR COMPARISONS 


Givens for example problem: 


 Mining Height (h)    5 ft 


 Mining Depth (H)    500 ft 


 Entry Width (B)    20 ft 


 Pillar Size     70 ft x 70 ft center to center 


 In-situ coal strength ( 𝜎 𝑐𝑢𝑏𝑒 𝑜𝑟  𝜎 1) 900 lbs per square inch (psi) 
 


Calculated values from example problem: 







 Width-to-Height Ratio  50:5 or 10 


 Pillar Load (Sp)   1,078 psi 
 


𝑆𝑎𝑓𝑒𝑡𝑦 𝐹𝑎𝑐𝑡𝑜𝑟 =
𝜎𝑝


𝑆𝑝
=


𝜎𝑝


1,078 𝑝𝑠𝑖
 


Equation Calculated Strength 𝜎𝑝 (psi) Safety Factor 


Holland 2,846.05 2.64 


Holland-Gaddy 2,204.55 2.05 
Bieniawski 3,816.00 3.54 
Mark-Bieniawski Same as Bieniawski 


Wilson Not Done 
Salamon-Munro 2,758.80 2.56 
Obert-Duvall 2,698.20 2.50 


9.6 USING SDPS SOFTWARE FOR PILLAR DESIGN 


The Surface Deformation Prediction System was developed by Virginia Tech and 


sponsored by OSMRE funding.  This means that OSMRE and our customers (SMCRA 


personnel) can obtain the software through our TIPS program, so if you are interested, 


please contact your Service Manager.  (The software is commercially available through 


Carlson Software.) 


 


There are several modules within the software, and we will use the Pillar Stability 


Analysis module in this chapter. 


 







 
 


Once the program is initialized, go to the Edit pull-down menu, to Pillar Stability, 


Standard Geometry.  This brings up the Pillar Stability Parameters - Standard 


Geometry dialog box.  Input the given values, and press the Results button - will bring 


up the Calculation Results: Standard Geometry dialog. 







 
 


 
 







 


9.7 STATE-SPECIFIC PILLAR DESIGN 


Some states have specific guidelines or rules for the design of pillars for underground 


coal mines.  These guidelines may dictate what equation needs to be use and what 


safety factor should be achieved for pillar stability and permit approval.  Others can 


assist the mine designer in protecting surface structures and infrastructure. 


 


9.7.1 KENTUCKY 


The Reclamation Advisory Memoranda Number 107 document (included with your 


course materials) require the use of the Bieniawski or Holland-Gaddy equations for pillar 


design, and require different values for different categories of structures.   


 


9.7.1.1 CATEGORIES 


 Category 1  


o water and sewer lines four (4) inches in diameter or less;  


o exposed oil and gas collector pipelines less than six (6) inches in diameter; 


and  


o electric lines and telephone lines to single family dwellings, livestock 


buildings, or  


o other domestic structures.  


 Category 2  


o public roads not identified in Category 3;  


o single poles for electric transmission or telephone lines;  


o buried oil and gas collector pipelines less than six (6) inches in diameter; 


and  


o mobile homes.  


 Category 3  


o oil and gas non-collector pipelines less than six (6) inches in diameter;  


o oil pipelines six (6) inches in diameter or greater;  


o water lines greater than four (4) inches in diameter;  


o impoundments having a storage volume twenty (20) acre feet or more not  


o identified in Category 4;  


o reservoirs serving as public water supplies;  


o aquifers serving as public water supplies;  


o multi-leg structures for electric transmission lines or telecommunications;  


o perennial streams;  


o dwellings that are occupied or reasonably subject to habitation;  


o state and federal roads; and  







o commercial/industrial buildings.  


 Category 4  


o hospitals, schools, churches, and publicly owned buildings;  


o gas pipelines six (6) inches in diameter or greater;  


o dams classified as Class B or Class C impoundments; and  


o state and federal highway bridges.  


 


9.7.1.2 TABLE OF VALUES ACCEPTED 


Equation Category 1 Category 2 Category 3 Category 4 


Holland-Gaddy  Narrative  1.8  2.0  2.5  


Bieniawski  Narrative  1.5  1.75  2.3  


 


“The narrative for Category 1 must describe how the proposed mining plan will not cause 


material damage or diminution of value of forseeable use of the structure" (KY RAM 


107). 


9.7.2 PENNSYLVANIA 


Two main resources are used in Pennsylvania for pillar design and subsidence control.  


These require the Bieniawski equation to be used in underground mine design to achieve 


a safety factor of 2.0 or higher.  They also provide guidance for a protection area design 


to be left in the mine design to safeguard structures from planned mine subsidence by 


requiring at least 50% of the coal to remain in a calculated area in the mine. 


 


9.7.2.1 Technical Review, Mine Stability (Document Number 563-211-654) 


Released in July 1997, it sets the Bieniawski equation as the required method for 


calculating the safety factor for underground coal mine pillars.  A value of 2.0 or higher is 


acceptable using an assumed coal strength of 900 pounds per square inch. 


9.7.2.2 1967 Mine Subsidence Law 


Established the Mine Subsidence Insurance Program, and included Performance 


Standards that set forth certain limits and guidance for underground coal mine design in 


Pennsylvania. 


§89.143 Performance Standards 


(a) General requirements. Underground mining activities shall be planned and 


conducted in accordance with the following: 







(1) The subsidence control plan required by § 89.141(d) (relating to application 


requirements) and be consistent with the postmining land use protected by 


§ 89.88 (relating to postmining land use). 


(2) The performance standards in subsections (b)-(f). 


(3) No underground mining activity will be authorized beneath structures where 


the depth of overburden is less than 100 feet, with the exception of mine 


related openings to the surface such as entries, shafts and boreholes and 


site specific variances for entry development as approved by the 


Department. 


(4) The mine operator shall adopt and describe to the Department in his permit 


application measures to maximize mine stability; however, this subsection 


does not prohibit planned subsidence in a predictable and controlled 


manner or the standard method of room and pillar mining. 


(b) Prevention of damage. Requirements are as follows: 


(1) Underground mining activities shall be planned and conducted in a manner 


which prevents subsidence damage to the following: 


(i) Public buildings and noncommercial structures customarily used by 


the public, including churches, schools and hospitals. 


(ii) Dwellings, cemeteries, municipal public service operations and 


municipal utilities, in place on April 27, 1966. 


(iii) (ii) Impoundments and other bodies of water with a storage capacity 


of 20 acre feet or more. 


(iv) (iii) Aquifers, perennial streams and bodies of water which serve as 


a significant source for a public water supply system, as defined in 


the Pennsylvania Safe Drinking Water Act (35 P. S. §§ 721.1-


721.17). 


(v) (iv) Coal refuse disposal areas authorized by permits issued under 


Chapter 90 (relating to coal refuse disposal). 


(2) The damage prohibited by this subsection includes the cracking of walls, 


foundations and monuments, the draining of aquifers, perennial streams or 


other bodies of water which serve as a significant source for a public water 


supply system, as defined in the Pennsylvania Safe Drinking Water Act and 


the weakening of impoundments and embankments. Damage to structures 







described in paragraph (1)(i) and (ii) need not be prevented if done with the 


consent of the current owner. 


(3) The measures adopted to comply with this subsection shall consist of one of the 


measures in subparagraph (i) or (ii). 


(i) The support area beneath the structure or surface feature to be protected 


where coal extraction is limited to 50%, and the following: 


(A) The support area shall consist of pillars of coal of a size and in a 


pattern which maximizes bearing strength and is approved by the 


Department. 


(B) The support area shall be rectangular in shape and determined by 


projecting a 15° angle of draw from the surface to the coal seam 


beginning 15 feet from either side of the structure. For a structure on 


a slope of 5% or greater, the support area on the downslope side of 


the structure shall be extended an additional distance determined by 


multiplying the depth of the overburden by the percentage of the 


surface slope. A pillar lying partially within the support area shall be 


considered part of the support area and be consistent with the other 


support pillars in size and pattern.  


(C) The area between the two support areas shall be treated as a 


support area, when the distance between the two support areas is 


less than the depth of the overburden. 


(D) More stringent measures may be imposed or mining may be 


prohibited, if the measures fail to prevent subsidence damage.  


(ii) Alternative measures, including full extraction techniques which result in 


planned and controlled subsidence, may be adopted where the operator 


demonstrates that the proposed measures are at least as effective in the 


prevention of subsidence damage as those described in this subsection. In 


support of the demonstration the Department may require: 


(A) Premining and postmining elevation surveys of a nearby area which 


core samples demonstrate to be geologically similar to the area of 


the protected surface features. 


(B) A history of mining in the surrounding area and a report listing 


claims of subsidence damage resulting from the mining. 


(C) An engineering report on the damage to be expected from the 







proposed mining pattern. 


(D) The operator to initiate a monitoring program to detect surface 


movement resulting from the mining operation. The program shall 


consist of monitors placed sufficiently in advance of the mining so 


that the mining can be stopped before the protected surface features 


are damaged; in calculating this distance a 25° angle of draw shall 


be used. 


9.7.2.3 Example Problem - Determining the Size needed for Support Area using the Pennsylvania 


Guidelines 


Use the Pennsylvania guidelines and determine the 50% recovery support area.  


Calculate the length and width of the support area using the given information. 


Given for example problem: 


 Mining Depth (H)    400 ft 


 Entry Width (L x W)    40 ft x 35 ft 


 Surface Slope    less than 5% 


 Constant "Safety" Zone   15 ft 
 


 


 







𝐿𝑒𝑛𝑔𝑡ℎ 𝑜𝑓 𝑡ℎ𝑒 𝑆𝑢𝑝𝑝𝑜𝑟𝑡 𝐴𝑟𝑒𝑎 = 2 × [(tan 15° × 𝐻) + 15 𝑓𝑡] + 𝐿 


=  2 × [(0.267949 × 400 𝑓𝑡) + 15 𝑓𝑡] + 40 𝑓𝑡 


=  2 × [(107.2 𝑓𝑡) + 15 𝑓𝑡] + 40 𝑓𝑡 = 2 × [122.2 𝑓𝑡] + 40 𝑓𝑡         


= 𝟐𝟖𝟒. 𝟒 𝒇𝒕  


 


𝑊𝑖𝑑𝑡ℎ 𝑜𝑓 𝑡ℎ𝑒 𝑆𝑢𝑝𝑝𝑜𝑟𝑡 𝐴𝑟𝑒𝑎 = 2 × [(tan 15° × 𝐿) + 15 𝑓𝑡] + 𝐿 


=  2 × [(0.267949 × 400 𝑓𝑡) + 15 𝑓𝑡] + 35 𝑓𝑡 


=  2 × [(107.2 𝑓𝑡) + 15 𝑓𝑡] + 35 𝑓𝑡 = 2 × [122.2 𝑓𝑡] + 40 𝑓𝑡           


= 𝟐𝟕𝟗. 𝟒 𝒇𝒕 
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I will check to see if we have a copy of the SUB-51?  If not, would an electronic
copy of this year's class work?

 

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871

Fax:                  (202) 219 - 3111

Email:              ksmalls@osmre.gov

 

On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see
his request above and let us know if you can help or who I would need to talk
to to get some help!  Thanks. 

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov


(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the intended
recipient, you are hereby notified that any review, retransmission, conversion to
hard copy, copying, circulation or other use of all or any portion of this message
and any attachments is strictly prohibited. If you are not the intended recipient,
please notify the sender immediately by return e-mail, and delete this message
and any attachments permanently from your system.

 

 

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

I will do what I can and let you know BJ.

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

mailto:bj.kristiansen@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:kim.pandullo@wyo.gov
mailto:bj.kristiansen@wyo.gov


Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the intended
recipient, you are hereby notified that any review, retransmission, conversion to
hard copy, copying, circulation or other use of all or any portion of this message
and any attachments is strictly prohibited. If you are not the intended recipient,
please notify the sender immediately by return e-mail, and delete this message
and any attachments permanently from your system.

 

 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual from
the class but I thought an electronic version was available.  I’ve looked
through my office but can’t find one.  Is it possible that you have a contact at
OSM that I can use to find out whether a disc is available?  The class was
Subsidence (SUB-51).  I’ve tried the OSM TIPS website but not having any
luck.  I need this for the Brook Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:bj.kristiansen@wyo.gov


 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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Figure 1: Map illustrating the various coalfields of the continental United States (from the USGS National Atlas).



Table 1: Coal-Producing States 2013 
 

Rank State Number of 
Mines 

Production 
(thousand short tons) 

# of 
Underground 

Mines 

# of 
Surface 
Mines 

1 Wyoming 17 387,924 1 16 

2 West Virginia 218 112,786 128 90 

3 Kentucky 270 80,380 98 172 

4 Pennsylvania 229 54,009 52 177 

5 Illinois 24 52,147 15 9 

6 Texas 11 42,851 0 11 

7 Montana 6 42,231 1 5 

8 Indiana 27 39,102 9 18 

9 North Dakota 4 27,639 0 4 

10 Ohio 31 25,113 10 21 

11 Colorado 10 24,236 6 4 

12 New Mexico 4 21,969 1 3 

13 Alabama 39 18,620 8 31 

14 Utah 9 16,977 8 1 

15 Virginia 82 16,619 48 34 

16 Arizona 1 7,603 0 1 

17 Louisiana 2 2,810 0 2 

18 Maryland 21 1,925 3 18 

19 Mississippi 2 3,575 0 2 

20 Alaska 1 1,632 0 1 

21 Oklahoma 9 1,136 2 7 

22 Tennessee 11 1,098 4 7 

23 Missouri 1 414 0 1 

24 Arkansas 2 59 1 1 

25 Kansas 1 22 0 1 

Table adapted from EIA’s Annual Coal Report 2013 Table 1 
 
 
 
 
 
 
 
 
 
 



OVERVIEW OF COAL MINING METHODS IN THE UNITED STATES 
 

Underground coal mining in the United States employs two basic methods of coal 
extraction: room-and-pillar mining and longwall mining. Auger mining is also employed 
where conditions are favorable for its application. These are briefly discussed within this 
manual, however, some other major references include: Peng, 2006; Stefanko, 1983; 
and Hustrulid, 1982. 
 
1.1 Room-and-Pillar Mining (Figure 1.1) 
 
Room-and-pillar mining is the predominant method of coal extraction in the United 
States. The room-and-pillar method in its basic form consists of driving entries, rooms 
and cross- cuts into the coal seam to extract coal.  Pillars of coal are left to support the 
overburden.  This procedure is also called "development" mining. Movements of the 
ground surface during this period are nearly always imperceptible.  To increase the 
extraction of coal where conditions allow, the development mining is sometimes followed 
by “retreat mining”, "pillar recovery" or “second mining”, where the pillars are 
systematically extracted.  Pillar extraction is invariably accompanied by subsidence of 
the ground surface as the overburden sags into the mined-out area in response to the 
removal of mine level support.  Where pillar extraction is not conducted and permanent 
surface support is intended, the pillars must be designed to permanently support the 
ground surface. 

 
Figure 1.1 showing Room-and-Pillar mining layout with five entries (Darling 2011) 

 
The two broad categories of room-and-pillar mining are "conventional" and "continuous"--
the distinction being based on differences in machinery and mining methods at the face. 
The following brief descriptions serve to illustrate the basic characteristics of each 
category. Details with regard to cutting and conveying the coal vary from mine to mine. 
 

1.1.1 Conventional Mining 
In "conventional" room-and-pillar mining (Figure 1.1.1a), coal was recovered by first 
cutting a horizontal slot 10 to 12 feet deep at the bottom of the coal seam (Figure 1.1.1b).  
The face is then pattern-drilled with blast holes designed to produce an 8- to 10-foot 
deep cut.  After detonation of the explosives, the fragmented coal is loaded and 
transported out by one of various means (e.g., shuttle .cars (Figure 1.1.1c), belt) and the 
roof is supported in accordance with roof control plans approved.  Within the US, this 
method has mainly given way to the Continuous Mining Method explained next. 



 
Fig. 1.1.1a Conventional Mining Section (Stefanko 1983) 

 

 
Fig. 1.1.1b Conventional Mining Equipment - Cutting Machine (Joy Mining Machinery Website) 



 
Fig. 1.1c Conventional Mining Equipment - Shuttle Car (Joy Mining Machinery Website) 

 

1.1.2 Continuous Mining 
In "continuous" room-and-pillar mining (Figure 1.1.2a), coal is recovered using a 
continuous mining machine (Figures 1.1.2b & 1.1.2c).  This machine breaks coal off the 
face through a mechanical action and eliminates the need for drilling and blasting.  The 
coal is then passed to a shuttle car (Figure 1.1.2d), which moves the coal to a nearby 
conveyor belt. 
 
During development mining, rooms are driven on regular spacings from the main entries 
to the far end of the mine panel. The rooms are connected by cross-cuts to form a 
pattern of coal pillars that is commonly orthogonal in plan. Cross-cuts are occasionally 
driven oblique to the entries to facilitate movements of mine equipment and for 
ventilation. Thirty to fifty percent of the coal may be extracted from the panel during 
development. 
 



 
Fig. 1.1.2a Continuous Mining Section (Patriot Coal Website) 

 

 
Fig 1.1.2b – Continuous Mining Machine (Joy Mining Machinery Website) 

 



 
Fig 1.1.2c – Continuous Mining Machine (Caterpillar 2011) 

 

 
Fig 1.1.2d – Shuttle Car (Joy Mining Machinery Website) 

 
 



For both conventional and continuous methods, temporary supports (hydraulic posts, 
screw jacks, or wood·posts/cribs Figure 1.1.2e) are often set in conjunction with coal 
extraction.  Expansion-anchor roof bolts or resin grouted bolts are commonly used for 
permanent roof support (Figure 1.1.2f). 
 

    
Fig 1.1.2e – Crib blocks (Darling 2011) and Jack Support (Gilmore-Kramer) 

 

  
Fig 1.1.2f – Roof Bolting Machines (Joy Global Mobile Bolters 2012) 

 
In order to prevent subsidence, this may be all the coal recovered from a mine so as to 
prevent any surface subsidence. In other areas, there may be an attempt to recover 
some of the coal pillars, which can increase recovery to 80 percent.  This is called retreat 
mining. 
 
 
 



1.1.3 Retreat Mining 
During pillar retreat mining, pillars are systematically removed along a common front 
(pillar line) that sweeps across the panel from end to end. Pillars are generally recovered 
on retreat - that is, as mining progresses from the far end of the panel back-towards the 
main entries. 
 

 
Fig. 1.1.3a Retreat Mining (Darling 2011) 

 
Usually, some stumps of coal are left in place for safety reasons.  With time these 
stumps often crush and cause the overlying strata to move down and eventually appear 
as uneven subsidence on the surface. In such cases the subsidence will be delayed and 
unpredictable. 
 
1.2. Longwall Mining (Figures 1.2.1 & 1.2.2) 
Longwall mining has a long history of use in Europe and was tried at various times in the 
United States.  In early attempts--some prior to 1900--labor costs associated with moving 
manual supports made the method uncompetitive relative to room-and-pillar mining.  
This method requires a uniform coal seam (flat, relatively consistent thickness and 
quality), and a high upfront capital investment.  However, it has become ever more 
popular in United States coal mines since the 1970’s, with a peak number of 118 
longwall faces in 1982 and 1984 (Peng 2006).  There has been a decrease since the 
early 1980s, with a current number of 48 longwalls in operation (Fiscor 2013). 
 
The development of main entries for access and ventilation is essentially identical to 
development during room-and-pillar mining. Thereafter, groups of parallel entries are 
driven perpendicular to the main entry on either side of the proposed extraction area 
(called a panel). The width of panel varies from 1000 to 1500 feet, and length from 
10,000 to 18,000 feet (Figure 1.2.1). The coal is cut by a shearer (Figures 1.2.3 & 1.2.4) 
or plow (Figure 1.2.5) which travels up and down along the face.  The broken coal falls 
on to a chain conveyor which transfers on to a belt conveyor and is conveyed to the 
surface through several belt conveyors (Fig 1.2.2). 
 



Hydraulic self advancing shields support the roof at the immediate face as the coal is 
removed. As the face advances, the roof strata is allowed to cave in behind the shields; 
and results in smooth surface subsidence within four to six weeks.  This is planned 
surface subsidence, and is predictable and well-studied. 
 

 
Fig 1.2.1 Typical US Longwall Panel Layout (Peng 2006) 

 

 
Fig. 1.2.2 Longwall Mining Equipment (Darling 2011) 

 
 
 



 
Fig 1.2.3 – Joy Longwall Shearer (Joy Mining Machinery Website) 

 

 
Fig 1.2.4 – Caterpillar Shearer and Shields for Longwall Mining (Caterpillar 2011) 

 



 
Fig 1.2.5 – Caterpillar Plow Longwall Machine (Caterpillar 2011) 

 

 
Fig 1.2.6 – Roof Supports with Conveyor (Joy Global  Longwall Systems 2012) 

 
 
 



Table 2 - Longwall Installations, by Parent Company (2015-2016) 
Company AL CO IL MT NM OH PA UT VA WV WY Total 

Alliance Resource Partners      1             2   3 
AmCoal     2                 2 
American Energy           1           1 
Arch Coal   1           

 
  2   3 

Blue Mountain Energy   1                   1 
Bowie Resources Partners   2           2       4 
CONSOL Energy             5   1 

 
  6 

Drummond 1                     1 
ERP Compliant Fuels                   2 

 
2 

Foresight Energy     4                 4 
Murray American Energy           

 
      6   6 

Ohio Valley Coal           1           1 
Pacific Minerals                     1 1 
Seminole Coal Resources 3           3 
Seneca Coal Resources 1           1 
Signal Peak Energy       1               1 
Solvay Chemicals                     1 1 
Tronox Alkali Co.           1 1 
UtahAmerican Energy Inc               1       1 
Westmoreland Coal 

 
  

 
   1             1 

Total 5 4 7 1 1 2 5 3 1 13 3 45 
Table taken from Coal Age Magazine, February 2016 

 
 
1.3. Auger and Highwall Mining (Figure 1.3) 
 
Auger and highwall mining are used in conjunction with surface mining when the 
overburden strata approaches the economic limits of using surface mining method or the 
area is not large enough to justify a deep mine.  
 
A coal auger can be compared to a wood auger, as the auger rotates it brings the coal 
out along the spiral of the auger.  Mining recovery averages 40 to 60 percent and 
penetration ranging from 300- to 500- feet deep have reported (Darling 2011).  
 



 
 

     
Fig Auger Mining (from Contour Highwall Mining website) 

 
Highwall mining is similar to auger mining except the auger is replaced by a thin-seam 
miner. A thin-seam miner is a modified continuous miner which is operated from the 
surface. The machine makes a wide cut and the broken coal is conveyed from the hole 
by a conveyance system.  Coal recovery has been improved with this system, up to 70 
percent, with penetrations of up to 1,640 ft (Darling 2011). 
 
Surface subsidence potential does exist in spite of low mining recovery because of faster 
deterioration of narrow ribs left in-place between auger holes. 
 



 
Fig Highwall Miner Machine (Caterpillar 2013) 
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MECHANICS OF SUBSIDENCE 

2.1 SUBSIDENCE TERMS 

2.1.1 TYPES OF SUBSIDENCE 

Whenever a cavity is created underground, due to the mining of minerals or for any other 
reason, the stress field in the surrounding strata is disturbed.  These stress changes 
produce deformations and displacements of the strata, the extent of which depends on 
the magnitude of the stresses and the cavity dimensions.  Mine subsidence may be 
defined as the ground movements that occur due to the collapse of the overlying strata 
into mine voids.  Surface subsidence generally entails both vertical and lateral 
movements (Hartman 1992). 
 
Subsidence can be classified into two types – continuous and discontinuous, or also as 
planned and unplanned subsidence.  Typically, continuous subsidence is planned, while 
discontinuous subsidence is unplanned.  Due to the unpredictability of discontinuous 
subsidence, typical work on these events is more reactive than proactive, and is covered 
in more detail in the NTTP AML Workshop on Subsidence.  In this course, we will focus 
mainly on the continuous and predictable types of subsidence associated with current, 
active coal mines. 

Discontinuous vs Continuous Subsidence 

 Discontinuous Subsidence 
Difficult to predict, is usually caused by failure of voids in older mines.  Can 
also be caused by pillar, roof or floor failure. 

 Continuous Subsidence 
Fairly easy to predict, this type of subsidence occurs almost immediately 
following mining of a high percentage of the coal seam. 

Planned vs Unplanned Subsidence 

 Planned Subsidence 
Lowering of the ground surface in a predictable manner - predictable (within 
limits) as to a real extent, amount of subsidence and amount of ground surface 
distortion -- as a result of mining. 

 Unplanned Subsidence 
Lowering of the ground surface in a manner that cannot be predicted as to a 
real extent, amount of subsidence or amount of ground distortion, as a result of 
failure at mine level of the overburden support system (coal pillars/mine 
roof/mine floor) or as a result of the action of other unanticipated causes, such 
as the piping of unconsolidated sediments into the mine. 

 
In either case, the geometry of the subsidence trough is governed in varying degrees by 
the thickness of the overburden, the strength and deformability of the overburden strata, 
coal pillars and mine roof and floor, and the dimensions and geometry of the mined out 
area. 



 
Fig 2.1 Illustrated Effects of Mine Subsidence (PA DEP MSI Website) 



2.1.2 FACTORS CONTROLLING HEIGHT OF THE CAVED AND FRACTURED ZONES 

 
Fig 2.1.1 – Overburden Movement (Peng 2006) 

 
Surface subsidence manifests itself in three major ways: 

1) Cracks, fissures or step fractures 
2) Pits or sinkholes (also called chimney subsidence) 
3) Troughs or sags 

 
Many geological and mining parameters affect the magnitude and extent of subsidence 
(Darling 2011). 

 Extraction Thickness/Mining Height 
The thicker the material extracted, the larger the amount of possible surface 
subsidence.  Note that it is the actual extracted thickness, not the in-situ 
thickness that must be considered.  Where mining takes place in several 
overlying mining horizons, subsidence is related to both the total extracted 
thickness and the sequence of horizon extraction. 

 Mining Depth/Overburden Depth 
The magnitude and time to onset of subsidence are dependent on depth. 

 Inclination of Extraction Horizon (Dip of coal seam) 
Asymmetric subsidence occurs when the zone being mined is inclined.  
Subsidence becomes skewed and mitigation measures such as pillars become 
less effective.  The subsidence profile is translated in a downdip direction with 
both the limit angle and the horizontal strains increased downdip and reduced 
updip. 

 Degree of Extraction (Percent Extraction, see below and Figure 2.2) 
Reducing the amount of material extracted will reduce the amount of 
subsidence.  Thus, lower extraction ratios tend to both reduce and delay the 
onset of subsidence. 

 Mined Area 



The critical width of a mined void must be exceeded in all directions if 
maximum subsidence is to develop. 

 Method of Working (Mining Method) 
The amount of subsidence is largely controlled by the degree of caving 
induced by the mining method, together with the amount of support offered by 
any backfilling.  Nearly immediate, but predictable, subsidence occurs with 
longwall mining, whereas with Room-and-Pillar operations both the magnitude 
and onset of subsidence are largely unpredictable. 

 Extraction Rate 
Surface subsidence follows the face as it progresses, and so to minimize the 
effect of strain and tilt on surface structures, a fairly rapid, constant face 
advance rate should be adopted 

 Competence of Surrounding Materials (Rock Properties) 
Since subsidence propagates from the mine level, the mechanical behavior of 
the rock adjacent to the mined void directly affects the initiation of subsidence. 
Weak roofs and floors accentuate subsidence, whereas strong materials can 
delay or even prevent collapse and hence subsidence. Strong, massive 
materials above the mine level are able to withstand the effects of extraction 
for a prolonged period and hence defer the occurrence of subsidence. 

 In-Situ Stress State 
High horizontal stresses may foster formation of an arch in the material 
overlying a mined void, thereby attenuating subsidence. However, arch 
formation is a complex phenomenon, depending on many geomechanical 
parameters: It cannot be guaranteed, and arches may fail suddenly and 
catastrophically. 

 Geological Discontinuities 
The existence of faults, folds, and the like may increase and localize 
subsidence potential so strongly that in areas of adverse geological conditions 
the effects of the other parameters can be discounted. 

 Near-Surface Geology and Surface Topography 
The nature of any near-surface soils and unconsolidated rocks affects 
subsidence development, with both the thickness and mechanical 
characteristics of these materials being important. For example, cracks and 
fissures may form in stiff clays, whereas soft clays may deform plastically and 
cohesionless sands may flow down into fractures in the underlying rocks. 

 Hydrogeology 
Deformation of the strata around mined areas may alter hydraulic gradients, 
resulting in either the flooding or draining of surface areas and the formation or 
draining (in aquifers) of underground reservoirs. 

 Elapsed Time 
Subsidence does not occur instantaneously but over a period of time. In 
Room-and-Pillar operations, subsidence may only develop a long time 
(possibly centuries) after the mining is complete, when pillar degradation leads 
to roof collapse. In caving operations, surface displacements may occur almost 
immediately after the face passes below an area. However, as noted, the 
presence of strong, competent layers overlying an opening can delay this. 



 

 
Fig 2.1.2 Schematic of relationship between subsidence and percent equation (OSM 1988) 

Relationship Between Subsidence and Percent Extraction 

The relationship between surface subsidence and percent extraction is shown in Figure 
2.2.  Permanent ground support (no subsidence) is denoted by the range A-B; 
impermanent ground support (some subsidence given a sufficient period of time) by the 
range B-C; and essentially total withdrawal of support (maximum subsidence), by the 
range C-D.  Curve ABCD serves as a basis for the discussion that follows and is to be 
recognized as but one of a family of curves governed by panel geometry, overburden 
lithology, mine depth and mining pattern. 
 
When the percent of extraction of coal from a mine panel is low to moderate (A-B), as is 
usual during developmental mining, the loads imposed upon the pillars by the 
overburden are generally small in relation to the size of the pillars.  In this situation, 
subsidence of the ground surface is virtually nil and will remain so over the long term.  
Subsidence (such as it is) results primarily from the elastic compression of the coal 
pillars.  In contrast, when the percent extraction is high, approaching 100 percent, as is 
the case during longwall or room-and-pillar retreat mining (C-D), subsidence above the 
panel approaches the maximum possible for the particular panel geometry and 
overburden lithology and results primarily from the overburden sagging down into the 
mined-out area, coming to rest on and compressing the rubble from the now broken mine 
roof. 
 
Where partial extraction room-and-pillar mining is practiced, an intermediate condition 
may exist (B-C).  Here, the recovery of coal by such methods as slabbing or splitting 



pillars, although not attaining total extraction, may increase extraction to relatively high 
levels.  If the panel has not yet been designed for permanent support, delayed 
subsidence of variable magnitude may eventually occur as a result of crushing of the 
coal pillars, failure of the mine roof or punching of the pillars into the mine floor.  The 
result could be unexpected damage to structures at ground surface or, in areas of flat 
terrain, the pending of water above the panel. 
 
The implication of these data is that ground movements associated with unplanned 
subsidence can be as significant as those associated with planned subsidence.  The 
difference is, with unplanned subsidence, one cannot be certain as to when or where the 
subsidence will occur. Thus, in order to meet the requirements of subsidence control, the 
intermediate range of extractions must generally be avoided in modem mining. One 
should design either for no subsidence (Zone A-B) by providing permanent pillar support 
or for the maximum subsidence attainable relative to panel geometry and overburden 
lithology (Zone C-D), by extracting virtually all of the coal and causing subsidence to take 
place concurrently with mining. 
 

2.1.3 DURATION OF SUBSIDENCE 

Active vs Residual  

The duration of subsidence resulting from mining is composed of two distinct phases: 
active and residual (Darling 2011). 

 Active (or Dynamic) Subsidence 
Consists of those movements occurring contemporaneously with mining 
operations.   

 Residual (or Static) Subsidence 
Consists of those movements that occur either following the cessation of 
mining or the passing of a zone of influence. 

 

2.2 Discontinuous Subsidence 
Within the coal mining industry, discontinuous subsidence is usually expressed as 
chimney or sinkhole subsidence features.  These are usually caused by the progressive 
migration of an unsupported mining cavity through the overlying material to the surface.  
Pillar collapse in old, shallow workings may lead to similar surface disturbances, but may 
lead to progressive failure and a wider affected area. 
 



 
Fig 2.2.1 Diagram of typical subsidence from a mine roof collapse (Crowell 2010) 

 

 
Fig 2.2.2 Subsidence hole (Crowell 2010) 

 



 
Fig 2.2.3 Cross Section of Typical Pit Subsidence (Bauer & Hunt 1981) 

2.3 Continuous Subsidence  
After the extraction of a longwall panel or room and pillar section with retreat mining 
(greater than 80 percent recovery) of sufficient width, the strata in the overburden are 
subjected to various degrees of movement from the bottom to the top. According to the 
movement characteristics, the damaged overburden can be divided into four zones 
(Figure 2.3.1). 

 Caved Zone 
After the extraction of coal, the immediate roof caves irregularly and fills up the 
void. The strata in this zone not only lose their continuity; they also lose their 
stratified bedding.  The caved zone is normally 2 to 8 times the mining height 
depending on the properties of the immediate roof and the overburden. 

 Fractured Zone 
This zone is located immediately above the caved zone. The basis 
characteristics are strata breakage, and loss of continuity, but the stratified 
bedding remains. The severity of the strata breakage reduces from the bottom 
to the top. The porosity and permeability of the strata will increase greatly.  
The combined height of the fractured zone and caved zone is in general 20 to 
30 times the mining height. The height of the fractured zone for hard and 
strong strata is larger than that for soft and weak ones. 

 Continuance Deformation Zone 
Here the strata between the fractured zone and the surface bend downward 
without breaking. Their continuity and thus the original features remain. There 
may be some open fissures in the tension zone of the surface subsidence 



profile that do not destroy the strata continuity. 

 Soil Zone 
This zone consists of soil and weathered rocks·. Depending upon the physical 
properties of the soil, cracks may appear when the face is nearby and close 
back when the face has passed. However, some cracks and especially those 
along the edges of the panel may remain open after mining. 
 

 
Fig 2.3.1 – Cut-away of Longwall Panel with equipment and overburden movement (Peng 2006) 

 

2.3.1 DEVELOPMENT OF THE SUBSIDENCE TROUGH DURING MINING 

A subsidence trough is a dish-shaped depression that develops above the mined-out 
area and progressively enlarges horizontally and vertically as coal support is 
systematically removed from beneath.  A trough is generally characterized by stationary 
surface profiles in the longitudinal  and transverse directions and by non-stationary 



"dynamic" ground surface profile ("traveling wave") that accompanies the mine face in its 
passage from one end of the mine panel to the other (Figures 2.3 and 2.4). 

 Longitudinal Profile.  
The longitudinal profile is drawn along the panel centerline where the ground 
movements in the direction of mining are most pronounced (greatest 
subsidence, slope, strain, curvature). The segment of the longitudinal profile 
draping over the forward abutment -- that is, draping over the coal pillars 
beyond the face in the direction of mining- is termed the subsidence 
development curve and describes the vertical movement experienced by each 
point at ground surface as it is undermined. The subsidence development 
curve characteristically consists of three distinct segments (Figures 2.5, 2.6 
and 2.7) 
o Heave zone (A-B) 
o Subsidence zone (B-C) 
o Residual Subsidence zone (C-D) 

 Transverse Profile 
The transverse profile is drawn across the short dimension of the panel, 
perpendicular to the longitudinal axis, and is often located along the panel 
bisector. It can be positioned nearer to the end of the panel, but no nearer than 
twice the overburden thickness if the profile is to be representative of the 
maximum ground surface deformation in the transverse direction. 

 

 
Fig 2.3.2 View of Typical Features of Trough Subsidence (Bauer & Hunt 1981) 

 
 



 
Fig 2.3.3 Idealized sequence of roof movements (Peng 2006) 



 
Fig 2.3.4 Immediate and main roofs (Peng 2006) 

 
 

 
Fig 2.3.5 Subsidence trough and strain distribution (Ingram 1989) 

 



 
Fig 2.3.6 Strain along wave of subsidence during longwall development (Ingram 1989) 

 
 
The shape of the subsidence development curve at any site is governed by the 
mechanical properties of the overburden and by the stiffness of the coal support at mine 
level. 
 
The ground surface movements above the rear abutment, under ideal circumstances, 
are identical to those above the forward abutment.  The ground surface heaves locally, if 
not generally.  Long term creep and settlement may reduce the heave or eliminate it 
altogether. 
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3.1 PRINCIPLE PARAMETERS THAT CHARACTERIZE SUBSIDENCE 
The following parameters are commonly used to describe the geometry of a subsidence 
trough.  All angles lie in a vertical plane normal to one of the edges of the mine panel 
(Figures 3.1.1, 3.1.2 and 3.1.3).  Ideally, the angles are constant for a particular mine 
panel for a particular mine site. 

• Angle of Advance Influence (α) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 

• Angle of Break (δ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 

• Angle of Complete Mining (ψ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point of maximum tensile strain on the 
subsidence profile. 

• Angle of Critical Deformation or Angle of Damage (ζ) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the point on the subsidence profile that could potentially 
damage a surface structure. 

• Angle of Draw (β) 
The angle with the vertical made by a straight line extending from the edge of 
the mined-out area to the nearest point at ground exhibiting no subsidence.  
The angle delineates the boundary of the subsidence trough, excluding any 
heave zone.  Typically 20°-27°. 

• Compressive Strain (εc) 
The amount of shortening per unit of length, and usually is represented by a 
negative value. 

• Curvature (k) 
The difference in surface slope between two adjacent line sections divided by 
the average length of the two line sections on a subsidence profile. 

• Dimension B 
The horizontal distance from the inflection point of the subsidence profile to the 
nearest point of maximum subsidence on the subsidence profile. 

• Displacement (U) 
The horizontal component of the surface movement is called displacement. 

• Inflection Points 
The points on the subsidence profile where the profile changes from convex to 
concave.  At the inflection point, the subsidence is equal to half of the 
maximum possible subsidence at the center, the surface slope is maximum 
and the curvature is zero.  The distance from the inflection point to the nearest 
edge of the opening is the "offset", d of the inflection point.  This has been 
found to located at the point where the Subsidence has reached half of its 
maximum value (Smax/2). 



• Maximum Subsidence (Smax) 
When the panel width exceeds a critical value, the maximum subsidence 
reaches its maximum possible value  

• Mining Depth (h) 
Effective height of total overburden above coal seam being mined.  Typically, 
this is the value from the top of the coal seam to the surface. 

• Mining Height (m) 
Effective height of void left by mining (this will usually include the entire coal 
seam, plus some roof and/or floor material). 

• Slope (i) 
Also called tilt, it is the difference in surface subsidence between the two end 
points of a line section divided by the horizontal distance between the two 
points on a subsidence profile. 

• Strain (ε) 
The change in length per unit length in a given direction.  Ground strain 
represents the amount of extension or compression of the ground surface in 
the immediate vicinity of each ground surface point relative to an original. 

• Subsidence (S) 
The vertical component of the surface movement is called subsidence. 

• Subsidence Factor (a = S/m) 
The ratio of maximum subsidence to mining height.  The subsidence factor is 
governed by the lithology of the overburden and the dimension of the mined-
out area.  The harder rocks in the overburden strata, the smaller will be the 
angle of draw and vice versa.  In the US, its range is found to be 0.4 to 0.85. 

• Tensile Strain (εt) 
The amount of lengthening per unit length, and usually is represented by a 
positive value. 

 

 
Fig 3.1.1 Continuous Subsidence Profiles above Laterally Extensive Extraction Zones (Darling 

2011)  
 



 
Fig 3.1.2 Typical section illustrating standard symbols for subsidence and slope (NCB 1975)  

 

 
Fig 3.1.3 Maximum Subsidence and Inflection Point (Tandanand and Powell 1991) 

 



 
Fig 3.1.4 Principal Parameters that Characterize the Subsidence Trough (OSM 1991) 

3.2 TYPES OF SUBSIDENCE TROUGHS 
A subsidence trough is a dish-shaped depression that develops above the mined-out 
area and progressively enlarges horizontally and vertically as coal support is 
systematically removed from beneath.  There are three types of subsidence troughs: 

• Subcritical 
Lowering of the ground surface in a predictable manner   -- predictable (within 
limits) as to areal extent, amount of subsidence and amount of ground surface 
distortion -- as a result of mining. 

• Critical 
Lowering of the ground surface in a manner that cannot  be predicted as to 
areal extent, amount of subsidence  or amount of ground distortion, as a result 
of failure at mine level of the overburden support system (coal pillars/mine 
roof/mine floor) or as a result of the action of other unanticipated causes, such 
as the piping of unconsolidated sediments into the mine. 

• Supercritical 
Lowering of the ground surface in a predictable manner - predictable (within 
limits) as to areal extent, amount of subsidence and amount of ground surface 
distortion - as a result of mining. 

When the mined-out area is small (both width and length), the final (static) subsidence 
profile has a pointed bottom with the maximum value at the center of the profile.  The 
maximum subsidence at the center increases with increasing size of the mined-out area.  
This is the subcritical trough.  When both the width and length of the mined-out area 
have increased to a size 1.2h (h being mining depth), subsidence reaches the maximum 
possible value at the center.  This is the critical subsidence trough.  Thereafter, though 
both the width and length of the mined-out area continue to increase, the maximum 
possible subsidence does not increase, but spreads laterally into an area.  The 
subsidence trough has a flat bottom, and is known as the supercritical subsidence 
trough. 



 
Fig 3.2 Subsidence profiles and strains over various subsidence troughs  (Brauner 1973) 

 

3.3 SUBSIDENCE FACTOR AND SUB-CRITICAL, CRITICAL AND SUPERCRITICAL 
CONDITIONS 
There is a point at which the mine panel has reached a width where any further increase 
results in no increase in the maximum subsidence within that trough.  This is called the 
critical width of that panel, with panels less than that width called sub-critical, and panels 
wider called super-critical. 
There have been attempts to generalize the relationship, but it is not an easy 
generalization to make, due to the different effects we're discussing.  

• Critical     Width = 1.2 X depth 
• Sub Critical    Width < 1.2 X depth 
• Super Critical  Width > 1.2 X depth 

 

3.4 COMPRESSIVE AND TENSILE STRAINS 
Ground strains are related to the unit deformation and distortion at a point on the ground 
during the subsidence event. 

• Compressive Strain (εc) 
The amount of shortening per unit of length, represented by a negative value. 



• Tensile Strain (εt) 
The amount of lengthening per unit length, represented by a positive value. 

Both compressive and tensile strains are found along the subsidence profile, as 
illustrated in Figures 3.1.2, 3.2, 3.3, 3.4.1, 3.4.2 and 3.4.3.  Compressive (negative) 
strains are found near the center of the subsidence profile, with a transition to tensile 
(positive) strains towards the edge of the panel. 
 

 
Fig 3.4 Illustration of a Subsidence Profile showing Strains and Angles (Darling 2011)  

 

3.5 STATIC AND DYNAMIC STRAINS 
Subsidence discussed above is the final profile that has developed long after mining has 
stopped.  In a supercritical final subsidence trough, the central portion subsides 
uniformly.  Thus any structure located there is not subjected to any permanent surface 
deformation (would drop vertically straight down, after subsidence is completed).  
However, during mining (while the face is moving), a structure is subjected to dynamic 
deformations associated with the dynamical subsidence trough (Figures 3.5.1, 3.5.2 and 
3.5.3). 

• Static Strain 
Strain along the surface after final subsidence, after all movement has 
concluded. 

• Dynamic Strain 
Strain at the surface during subsidence development, as mining progresses 
toward, beneath and past a point on the surface. 

 



 
Fig 3.5.1 Subsidence trough and strain distribution (Ingram 1989) 

 
 

 
Fig 3.5.2 Strain along wave of subsidence during longwall development (Ingram 1989) 

 



 
Fig 3.5.3 Development of Subsidence (Hartman 1992) 

 
Consider a point on the ground surface. When the face has approached to within a given 
distance A of the point, the point begins to rise, or heave.  The point continues to rise as 
the face draws nearer and reaches maximum of an inch or two when the face has 
approached to within a second given distance B. As the face draws closer, the point 
commences to move downward and achieves its pre-mining elevation once again when 
the face lies at a third distance C from the point.  The point has moved below its initial 
elevation by the time the face is directly beneath the point and continues to move 
downward in the almost direct proportion to the distance the abutment has traveled 
beyond the point.  The subsidence is nearly complete by the time the face has reached 
distance D from the point. Further movement is residual- time-dependent creep 
deformations that take place after mining is finished.  Residual movements can be 
influenced by changing conditions, such as flooding of the mine, which may alter the 
properties of the rock materials years after the completion of mining. 
 
The shape of the subsidence development curve at any site is governed by the 
mechanical properties of the overburden and by the stiffness of the coal support at mine 
level. 
 
The ground surface movements above the rear abutment, under ideal circumstances, 
are identical to those above the forward abutment.  The ground surface heaves locally, if 
not generally.  Long term creep and settlement may reduce the heave or eliminate it 
altogether. 
 
Vertical ground movements along a transverse section often take place (but may not 
always be noticed) when the face is as far distant as 0.5 times the thickness of the 



overburden 'h' from the section line. These initial, relatively subtle movements are 
generally associated with the passage of the heave zone at the lead edge of the traveling 
wave.  More commonly ground movements are not recognized until the face has 
approached to within 0.25h of the section line, at which point the ground surface begins 
subsiding below the original ground surface elevation.  Movements then continue 
systematically downward as the face passes beneath and then beyond the section line 
(Figure 2.8). The movements are generally complete when the face has passed 1.5h to 
2h beyond the section line.  

3.6 LONGITUDINAL AND TRANSVERSE PROFILE 
A subsidence trough is generally characterized by stationary surface profiles in the 
longitudinal and transverse directions.   

• Longitudinal Profile (Figure 3.3 ) 
Drawn along the panel centerline where the ground movements in the direction 
of mining are most pronounced. 

• Transverse Profile (Figure 3.3) 
Drawn across the short dimension of the panel, perpendicular to the 
longitudinal axis, and is often drawn along the panel bisector. 
 

 
Fig 3.6 Longitudinal (A-B) and Transverse (C-D) Profiles of Subsidence Trough (Peng 2006) 

 

3.7 SUBSIDENCE FACTOR AND PERCENT HARDROCK 
Subsidence factor has been found to increase with the decrease in the percent of 
hardrock in the overburden. 
 



3.8 SUBSIDENCE FACTOR AND WIDTH/DEPTH RATIO 
The subsidence factor increases as the width and length of the panel increase relative to 
the mine depth.  When the mine panel achieves or exceeds certain minimum (or critical) 
dimensions, a limiting maximum of a is attained.  The subsidence factor under such 
conditions is governed primarily by the composition and properties of the overburden 
strata. 
 

 
Fig 3.8 Relationship between Subsidence Factor, Width-to-Depth Ratio and Percent Hard Rock 

(Karmis et al 1983) 
 

3.9 MULTIPLE PANEL EFFECTS 
Longwall mining is always conducted on more than one panel running parallel to each 
other but separated by chain pillars.  Surface subsidence caused by one panel tends to 
overlap those induced by the adjacent panels, depending on the angle of draw, seam 
depth, and chain pillar size. 
 



 
Fig 3.9 Superposition of Surface Subsidence Profiles (Brauner 1973) 

 

3.10 SURFACE TOPOGRAPHY 
 

3.10.1 Sloping Terrain over a horizontal coal seam 
Mining subsidence effects on sloping ground surfaces can result in extensive zones of 
tensile strain developing on the up-slope side of the mined-out areas, in addition to 
localized steepening of the ground slope.  There is an accompanying down-slope 
movement trend which can be of special significance where slopes exhibit natural creep.  
The increased zone of tensile strain can be of importance in encouraging the opening of 
natural and induced fissures, cracks and other weakness features which can lead to 
aggravation of stability by entry of water. 
 
 



 
Fig 3.10.1 Initiation and trough development as longwall depth of cover increases 

(Whittaker and Reddish 1989) 
 



 
Fig 3.10.2 Subsidence, Strain and Displacement Over a Surface Ground Slope of 15˚ 

(Whittaker and Reddish 1989) 
 
Sloping ground tends to emphasize downward movements because of gravity.  Tensile 
strains may become more marked on hilltops and decrease in valleys.  Surface effects 
are influenced accordingly. 
 

Summary of potential ground slope instability arising from mining subsidence (Whittaker 
and Reddish, 1989) 
When considering potential ground slope instability arising from the effects of mining 
subsidence, there are a number of factors which should be examined: 

1) The significantly broadened zone on the up-slope side encourages the opening of 
existing weakness planes favourably oriented relative to the direction of longwall 
extraction.  The opening of existing weakness planes such as fissures, joints and 
fault planes can lead to decreasing the structural integrity of the slope. 

2) A slope weakened by tensile strain effects in the form of crack development, 
becomes vulnerable to the access of water and possibly resulting decrease in 



natural stability. 
3) Steep faces and exposed rock scars can be subjected to increased toppling 

effects.  Small changes in tilt can have an appreciable influence on the natural 
stability of cliffs and overhangs. 

4) There is a resultant movement down the slope which can accentuate any natural 
creep taking place. 

5) In mountainous terrain, major rock structures can experience stability changes.  
Narrow canyons and scree areas may prove to be vulnerable to changes in tilt. 

 

3.10.2 Level Terrain over an inclined coal seam 
When the coal seam being mined is inclined, an asymmetric subsidence trough is formed 
that is skewed toward the rise; that is, the limit angle is greater on the dip side of the 
workings.  The strains are also smaller toward the dip direction.  See Figures 3.10.3 and 
3.10.4. 
 

 
Fig 3.10.3 Subsidence Displacements Over an Inclined Seam (Brauner 1973) 

 



 
Fig 3.10.4 Schematic of ground movements caused by subsidence (Hartman 1992) 

 

3.11 TIME EFFECTS 
The amount of subsidence observed is a function of time.  In room and pillar operations, 
no surface effects may be noted for some time after the mining is complete until the 
pillars deteriorate or punch into the floor.  In longwall mines, the surface starts sagging 
almost immediately after the face passes below an area.  However, the occurrence of 
massive beds in the overburden could delay this.  With longwalls, surface movements 
are complete within a few years, but when pillars are left intact for support, this may take 
decades.  Room and pillar mining with removal of pillars may produce surface effects 
similar to longwall mining, with the degree of similarity dependent upon the amount of 
coal left as fenders or stumps. 
 
The duration of subsidence resulting from mining is composed of two distinct phases: (1) 
active and (2) residual. Active subsidence refers to all movements occurring 
simultaneously with the mining operations, while residual subsidence is that part of the 
surface deformation that occurs following the cessation of mining (or in the case of 
longwall mining, after an underground excavation has reached its critical width). The 
duration of residual subsidence is of particular importance from the standpoint of 
structural damage at the surface as well as from a legal perspective. The latter involves 
evaluating the extent of liability of underground mine operators for postmining 
subsidence 
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OVERVIEW OF STRUCTURAL DAMAGE AND CAUSES 
Damage to surface structures can be caused by many different events, including ground 
movements caused by coal mining.  Individual components of ground movements are 
commonly expressed in terms of certain engineering parameters such as: (1) differential 
settlement; (2) horizontal strains; and (3) curvature, which were all discussed in earlier 
chapters.  However, many of the damages that occur in buildings can be caused by a 
wide range of factors (not just mining-caused ground movements).  Therefore, in this 
chapter we will discuss various types of damages, and what causes can be linked to 
each type. 
 
1.1 Types of Surface Structural Damages 
The main causes of surface damage arising from mining subsidence have been defined 
as subsidence, tilt, tensile strain and compressive strain.  It is difficult to quantify in 
specific terms how surface structures will respond to the effects of undermining 
(Whittaker and Reddish 1989).  
 
A. Structural Damage Due to Discontinuous Surface Movements 

1. Fissures or Cracks: Open cracks can cause dislocation of surface structure if the 
gaps are large which the structure cannot resist but fail. Minor cracks affect 
appearance and not the structural integrity. 

2. Steps: when a structure is located on a step, some portion of the structure loose 
support and become overhung. 

3. Cave-in Pits: If the can-in pit is larger than the structure, the structure will drop into 
the pit and become unstable. 

4. Bumps (compressive ridges): Bumps will disrupt roadways or house floor lift is 
located under supporting members of the structure, it may cause damage. 

B. Structural Damage Due to Continuous Movements 
1. Subsidence: Pure subsidence does not cause structural damage. However. if this 

happens in a low lying area, it can cause flooding. 
2. Slope (tilt): Ground slope will induce tilting of the structure. Tall buildings will be 

severely affected. It can also affect the buried gas, oil, and water lines. Highways 
and railroads can also be affected. 

3. Curvature:  There are positive (convex) and negative (concave) curvature. The 
structure will experience different type of damage depending upon the location of 
the structure with respect to movement. 

4. Horizontal Strain and Displacement : Uniform displacement like uniform 
subsidence, will not cause any damage. Non-uniform displacement however 
induces strain. There are positive (tensile strain- Figure 5.3) and negative 
(compressive strains- Figure 5.4).  Horizontal strains and the curvature are the 
major factors causing structural damage, especially tensile strain, because the 
structural elements are much weaker in tension than compression: 

5. Twisting (Figure S.S: Twisting occurs when the face is moving obliquely to the 
long dimension of the structure. 

6. Shearing {Figure 5.6): When the ground is subject to large shear strain or strains 
in the diagonal direction of the structure, the foundation slabs and possibly 
superstructures may be damaged. 



Types and Causes of Plaster and Masonry Cracks 

One of the principal causes of the cracking of plaster in residential construction is the 
shrinkage and expansion of lumber as the atmospheric humidity changes over a period 
of time.  This movement is very heavy across the grain of the lumber and rigid materials 
(such as plaster) that are attached to the lumber will crack when sufficient movement 
occurs. 
 
The United States Department of the Interior, Bureau of Mines, published a list of 40 
causes of Cracks in Walls and Ceilings (BoM Bulletin 442, 1942): 

1. Building a house on a fill 
2. Failure to make the footings wide enough 
3. Failure to carry the footings below the frost line 
4. Width of footings not made proportional to the loads they carry 
5. The posts in the basement not provided with separate footings 
6. Failure to provide a base raised above the basement floor line for the setting of 

wooden posts 
7. Not enough cement used in the concrete 
8. Dirty sand or gravel used in the concrete 
9. Failure to protect beams and sills from rotting through dampness 
10. Setting floor joists one end on masonry and the other on wood 
11. Wooden beams used to support masonry over openings 
12. Mortar, plaster or concrete work allowed to freeze before settings 
13. Braces omitted in wooden walls 
14. Sheathing omitted in wooden walls (except in “back-plastered” construction) 
15. Drainage water from roof not carried away from the foundations 
16. Floor joists too light 
17. Floor joists not bridged 
18. Supporting posts too small 
19. Cross beams too light 
20. Subflooring omitted 
21. Wooden walls not framed so as to equalize shrinkage 
22. Poor materials used in plaster 
23. Plaster applied too thin 
24. Lath placed too close together 
25. Lath run behind studs at corners 
26. Metal reinforcement omitted in plaster at corners 
27. Metal reinforcement omitted where wooden walls join masonry 
28. Metal lath omitted on wide expanses of ceiling 
29. Plaster applied directly on masonry at chimney stack 
30. Plaster applied on lath that are too dry 
31. Too much cement in the stucco 
32. Stucco not kept wet until set 
33. Subsoil drainage not carried away from walls 
34. First coat of plaster not properly keyed to backing 
35. Wood beams spanned too long between posts 
36. Failure to use double joists under unsupported partitions 



37. Floor joists placed too far apart 
38. Too few nails used 
39. Rafters too light or too far apart 
40. Failure to eruct trusses over wide wooden openings 

 
From this list, we can see that a large variety of damage that can be observed in 
buildings can be caused by poor construction methods, as well as external factors such 
as subsidence.  The following is the type of damage that we might come across during 
an investigation, with some possible causes of each type of damage: 

1.1.1 Water Damage 

Water is one of the principle causes of damage to buildings.  Figure 1 illustrates a 
number of ways in which this can occur (PCS 1990). 

1. Leakage through the metal or membrane material forming a valley or low 
section of a roof 

2. Leakage over such valleys or low sections caused by the obstruction of the 
valley or stoppage of the outlet draining the low section 

3. Leakage in a chimney saddle 
4. Leakage because of the lack of a chimney saddle 
5. Leakage in chimney flashing.  This is very prevalent due to the fact that a 

wood frame building shrinks and the chimney does not. 
6. Rain falling into the flues of a chimney may leak through the walls of the 

chimney, especially if there are no flue linings. 
7. The cap of a chimney may be broken and allow water to penetrate. 
8. (Missing from illustration) 
9. Leakage at poorly installed gutter hangers 
10. Roof rainwater overshooting low gutter 
11. Gutter spilling, too small or hung out of level 
12. Roof rainwater falling behind gutter 
13. Sill or sub-sill leak 
14. Wall leak, aggravated by rusted-out downspouts 
15. Leaks in brick veneer which run down outside of sheathing and run in over top 

of foundation 
16. Poor grading which leads surface water toward house 
17. Leaks under basement windows 
18. Leaks under basement window sills 
19. Leaks between chimney and main wall of building, especially in frame 

structures 
20. Leaks directly through foundation walls 
21. Hydrostatic pressure forcing water up through joints of basement floor 
22. Water from overflowing plumbing leaking through floor 
23. Leaks in water or drain lines 
24. Shower water finding its way through partition 
25. Condensation from cold water lines 

 



 
Figure 1 – Water Damage illustration from PCS 1990. 

1.1.2 Cracks Caused by the Failure of Shallow Foundations 

Buildings without basements may not have deep foundations.  Such foundations can 
be affected by extremes of cold and heat.  Two illustrations as to how this can occur 
are shown in Figure 2 (PCS 1990). 
 



 
Figure 2 – Cracks Caused by Shallow Foundation Failure illustration from PCS 1990. 

 
• Buildings may not have foundations that extend below the frost line 

o Winter freezes can extend down into the earth below the bottom of the footings 
o Causes earth to expand and creates pressure inward and upward on the 

foundation 
o When repeated, foundation can fail and cracks result in foundation and above 

 
• Water may be allowed to accumulate near foundations 

o Downspouts may discharge near foundation 
o Drainage may not be adequately established to drain water from foundation 

 
• Weather conditions may promote moisture movement 

o Extreme heat and drought may pull moisture from the soil 
o May cause shrinkage of soil, creating differential settlement of foundation 

 

1.1.3 Cracks Caused by Foundation Failures 

Buildings with basements have deep foundations, which are subject to vertical and 
lateral pressure from the exterior soil.  The amount of this force depends on the 
weight of the soil, its natural vertical stability, and the height of the retaining section of 
the wall.  This force is rarely constant since the weight and stability depends on the 
moisture content of the soil.  Two illustrations as to how this can occur are shown in 
Figure 3 (PCS 1990). 
 



 
Figure 3 – Typical Foundation of Dwelling having a Basement illustration from PCS 1990. 

 
• Foundation may not be designed with sufficient strength to withstand the 

lateral pressures of the soil on the exterior (Left portion of Figure 3) 
o When saturated, the exterior soil pressure on a six foot wall can increase from 

an average of 530 to 1350 pounds per square foot (psf).   
o Frost action can cause saturated earth to expand to 1/7 greater than its 

original size, and will exert tremendous pressure in all directions on the 
foundation. 

 
• Hydrostatic Pressure can affect concrete floors (Right portion of Figure 3) 

o Water pressure often becomes great enough to push up on basement floors.  
Slight pressure often causes leaks where the floor joins the foundation.  

o Frost action can cause saturated earth to expand to 1/7 greater than its 
original size, and will exert tremendous pressure in all directions on the 
foundation. 

 
If the foundation has been placed over poor soil, over filled ground, on the side of the 
hill, etc., simple settlement may occur.  In time, cracks from the footings to the cornice 
will result, and since windows and doors weaken the wall, the cracks will most often 
run from one to the other of these openings. 
 
This type of settlement is quite prevalent in buildings placed on hillsides.  One end of 
the building will be deep into the slope (underground), and the opposite end will be 
out of the slope, and the foundations will be much nearer the surface.  The end in the 
hillside will be more protected from the extremes of temperature than the side 
exposed. 

1.1.4 Other Construction-based Sources of Damage 

Review literature as referenced for other sources of structural damage that are not 
due to Mine Subsidence.  Always check to ensure that poor construction or cheap 
materials are not the root cause of damage claims! 
 

 



1.2 Causes of Subsidence Structural Surface Damage 
There are three main causes of damage to structures caused by mine subsidence.  We 
will discuss each of these in turn, showing examples of each. 
 

1.2.1 Differential Settlement 

Where part of the structure settles more than another: 

 

 



 
Figure 4: Differential Settlement Damage (Engineers International) 

 

1.2.2 Tensile Horizontal Strain 

Tensile Horizontal Strains occur on the edges of the subsidence trough in longwall mining. 

 

 

 



 

Figure 5: Tensile Horizontal Damage (Engineers International) 
 

1.2.3 Compressive Horizontal Strain 

Compressive horizontal strains occur in the middle of and just outside of the subsidence trough in 

longwall mining.  Often, a structure will exhibit both tensile and compressive damage, as it experiences 

both types of strain during the passage of the subsidence “wave” as the longwall passes beneath the 

structure. 

 



 

Figure 6: Compressive Horizontal Damage (Engineers International) 
 

1.2.4 Curvature 

At the edges of the subsidence trough, structures may experience curvature of the 
ground beneath.  Great care should be taken in mine planning to avoid having any 
structures located in the area where curvature is permanent.   
 

 
Figure 7: Curvature Damage (Engineers International) 

 
 
 
1.2 Magnitude of Surface Structural Damages 
Attempts have been made to quantify the amount of strain that a building/structure can 
withstand.  However, there are so many variables that at smaller levels, it’s very hard to 
quantify.  Here are several examples from the SME 2011 Handbook: 
 



 
Table 1: Classification of Building Damage (SME Handbook 2011) 

 

 
Figure 8: Building Damage in terms of Length of Structure vs. Horizontal Strain (SME Handbook 2011) 

 



 
 Figure 9: Building Damage in terms of Angular Distortion and Horizontal Strain (SME Handbook 2011) 
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Subsidence Monitoring

Monitoring Planned Subsidence 

• 1. Monitoring surface movements

• 2. Monitoring subsurface movements 

Surveying Surface Subsidence

• Survey line layout and monument spacing

• Monument design

• Accuracy of surveying
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Surveying Surface Subsidence
Survey line layout

• Lines should cover both transverse and 
longitudinal directions

• Lines should extend beyond any potential angle 
of draw

• If possible extend line across chain pillar and 
monitor through pass of both panels

• Space at 5 percent of depth 

COMPREHENSIVE MONTITORING PLAN

Monitoring for
angle of draw

Monitoring for
maximum subsidence

Monitoring to produce
post subsidence contours
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Monument design

• Life of monitoring 2 weeks or 2 years?

• If long term, monuments should be 
designed to negate the impacts of natural 
ground fluctuations and frost heave
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Subsurface Instrumentation

• MPBX (multi point borehole extensometer)

• Inclinometer

• TDR (Time Domain Reflexometer)

• Sondex 

COAL

GROUND SURFACE

MPBX Installation
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MPBX in the field

Inclinometer

• Device to determine the change in 
inclination down a borehole

Time Domain reflectometry

• Cable tester adapted to ground movement 
detection application
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Signatures of 
failure 
from TDR

Monitoring cluster
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Mike Richmond

• Citizen Complaint
▪ Land/Home Owner – Structural or Land Damage

▪ Environmental Group – Stream Loss

• Infrastructure Damage
▪ Roads

▪ Pipelines

▪ Communications

• Injury
▪ Sinkholes

▪ Cracks

 A Requirement for a Determination of Liability

• Operator Performing Active Mining

• AML Program – Pre‐Law Mining

• Other Non‐Mining Causes

 Possibility of Litigation

Rigorous Documentation is Critical
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 Substantiate Visual Observations

• Photographs –With Captions or Narrative Descriptions

• Field Notes

• Sketches

• Maps ‐With Notations

 Provide a Record of the Sequence of Accumulation of 
Evidence Leading to the Investigations Conclusions

 Receive Complaint 
 Make Initial Site Visit
 Review Permit Documents
 Review Non‐SMCRA Documents
• MSHA Ventilation Maps

• MSHA Roof Control Issue Reports
 Review Associated State and Federal Regulations
 Revisit the Site, if Necessary
 Assemble and Evaluate Collected Evidence
 Draw and Report Conclusions

 Subsidence Damage Complaints May be Filed by:

• A Person – Land or Home Owner 

• Group – Environmental or Political

• Entity –Corporation; or Local, County, or State Authority, 
such as a Town or a State Department of Transportation 
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 Alleged Subsidence Damage May Consist of:

• Structural Damage  
▪ Buildings

▪ Infrastructure

• Sinkholes or Cracks 
▪ Affecting Land

▪ Dewatering Ponds, Lakes, or Streams

▪ Affecting Structures or Infrastructure

 Structural Damage May Consist of:
• Buildings
▪ Settlement  
• Permanent Differential Settlement
• Temporary Dynamic Differential Settlement

▪ Cracking
▪ Dislocation

• Infrastructure
▪ Cracks or Settlement in Roads, Railroads, Bridges, Dams or 

Appurtenances
▪ Damage to Pipe, Comunication, or Power Lines
▪ Damage to Wells
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 Land Damage 

• Surface Cracking  

• Stream or Pond Dewatering
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 Write Ongoing Narrative of Site Visit, Identifying All 
Personnel Onsite, and their Affiliations
• Note Date, Time, and Current and Recent Weather Conditions 
• Verify All Damage Alleged by the Complainant
• Photograph Damage, Note Photograph in Narrative, and Provide 

Detailed Description of Damage
• Note Location of Damage on a Sketch or, Preferably, on a Map of 

the Site 
• Avoid Drawing Premature Conclusions and, Absolutely do Not 

Voice Opinions at this Stage
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 Documents Provided by the Regulatory Authority
• Permit Documents, Pre‐Mine Survey Maps, Well Complaints, etc. 

 Documents Provided by the Operator
• Maps of Previous Mining

 Documents Provided by the Complainant
• Affidavits, Statements of Observation of Damage or Site Prior to 

Active Mining

• Pre‐Mine Surveys, Damage Logs, or Inspection Reports

• Photographs 
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 Review Documents Provided by the Regulatory 
Authority at the Time of the Site Visit
• Permit Documents, Pre‐Mine Survey Maps, Waivers, Well 

Complaints, etc. 
 Research Permit File for Any Pertinent Information 

that May Not Have Been Provided
• Type of Mining

▪ Longwall Mining
▪ Room and Pillar Development or First Mining
▪ Room and Pillar Retreat Mining
▪ Extraction Ratio

 Research Files of Any Permits for Previous Mining 
at the Site

• Dated Mine Progress Maps 

 Determine if Any AML Projects have Occurred at 
the Site

• Review Files of Any AML Projects at the Site
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 MSHA Documents Related to Active and Past Mining

• Dated Ventilation Progress Maps

• Any Reports Related to Roof or Pillar Control Issues 

 Documentation of Any Earthwork Conducted at the 
Site

 Documentation of Highway or Utility Construction at 
the Site

 Logs of Damage Monitoring if Available
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 Regulations Related to Allowable Subsidence 
• Angle of Draw

• Right to Subside

• Protected Structures 
 Regulations Related to Extraction Ratios
• Exemption from Pre‐Mining Survey

 Regulations Related to Mitigation of Damage
• Presumption of Causation

• Requirements to Mitigate Damage
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 Determine if Damage Has Progressed Since Initial 
Site Visit
• Can Confirm that Damage is Current and Ongoing, Rather 

than Old Damage

• Can Identify if Conditions have Developed that Should be 
Addressed Quickly, for Safety Reasons

• Can Obtain Additional Information Regarding Issues 
Identified During the Investigation

 Ongoing Process

• Track Reasoning Throughout Process
▪ Seriously Consider Using a Field Book

• Recognize that Opinions Often Change as New 
Evidence is Introduced

• Collect All Available Evidence, Identifying Possible 
Contributing Factors

• Evidence will Identify Factors that are Unlikely to have 
Contributed to the Damage, and can be Eliminated

• Note that there May be Multiple Contributing Factors

 Why is Record Keeping so Important when 
Performing a Subsidence Investigation?
• Possibility of Litigation

▪ Investigations are Most Often Conducted When Parties Involved 
do not Agree on Who is Liable

▪ There is a High Probability your Conclusions will be Contested

▪ The More Meticulous and Better Organized your Record 
Keeping – the Better your Chances of Defending your 
Conclusions

• In Many Cases, Well Organized, Meticulous Records 
Discourage Contestation of Conclusions
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 Begin Project File Immediately Upon Initiation of 
Investigation
• Begin Tracking of Reasoning Document

 How Might you Want to Organize your Records?
• Organize by Source (Separate Folder For Each Source)
• Date (Date Document was Acquired) Each Document, and 

Place in Chronological Order
• Tab Specific Pages of Each Document, Identifying 

Information Used to Draw Conclusions
• Reference Each Document in the Tracking of Reasoning 

Document
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 What Headings Might Subsidence 
Investigation Tools Fall Under?

▪ Measurement

▪ Recording

▪ Documentation

▪ Information

▪ Location

 100 – 300 Foot Tape Measure
 Rule or 6 Foot Tape Measure
 4 Foot Level
 Compass
 Protractor
 Scale
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 Clinometer –Abney Level
 GPS Unit
 Google Earth
 Survey Equipment (Total Station)
 Plumb Bob
 Laser Rangefinder 
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 Water Level Indicator
 Flow Measuring Equipment (Air or Water)
 pH, Iron, Manganese, Aluminum and 
Selenium Test Equipment

 Down‐Hole Camera
 Water Sampling Equipment (Bailer & Line)
 Sample Containers and Stabilizing Agents 
 Combustible Gas Indicator (CGI)

 Camera

 Laptop or Tablet Computer

 GPS Unit

 Tape, Audio, or Video Recorder
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 Camera
 Tape, Audio, or Video Recorder
 Note Pad
 Sketch Book or Pad
 Field Book
 Drawings or Maps

 Active Mining Maps
 Past Mining Maps
 Investigative Reports from Other Agencies
• MSHA

 Damage Logs
 Historical Photos
 High Resolution Before & After Digital 
Models

 Hard Hat
 Boots
 Safety Glasses
 Snake Chaps
 Pepper Spray
 Bug Spray
 Walking Stick or Staff
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Remove the Structure away during Mining

Fill the Sinkhole with Concrete

Home reset on new foundation after completion of 
subsidence movements
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House floating is the most common practice used 
to minimize structural damage to buildings

Summary and Conclusions

• Maximum subsidence 4.5 feet
• Lost spring
• Hairline cracks inside the house
• No significant cracks outside the house
• Slots at the basement floor opened and shut
• All mitigation measures Removed
• Minor repairs inside and outside are done

Plywood placed around foundation 
to keep home warmer over the winter

Home owners remain in house.  
May leave for a few days to a week 
during major subsidence
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38 inch high pressure oil 
transmission line 

Longwall
Trough

Mitigation Measures to Minimize damage
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Location of Structure
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Subsidence Profile Predicted

Strain Profile Predicted
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Illinois Longwall Experience
• Cropland

• Homes and buildings

• Public highways

• Railroads

• Major Pipelines

• Perennial streams

• Methane gas plant

• Capped slurry impoundment

SUBSIDENCE CONTROL PLAN 
Land

• Existing and projected contours required

• Projected Contours define potential 
drainage problems

• Drainage interruptions must be corrected

• Addition of drainage tile may be needed to 
supplement surface drainage

• Temporary crop damage compensation is 
required until repair is complete

Performance Standards for 
Subsidence Impacts

1. All land must be restored to its pre-
mining capability

2. All structures must be repaired, replaced 
or compensated for 

3. All drinking and domestic water supplies 
(wells and springs) must be restored or 
replaced
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Structures
What can Industry do?

• Restore purchased structures for sale/reuse

• If not practical, remove the damaged structures 
(remove the eye sore).

• Work closely with road authorities and utilities to 
assure quick repair 

• Make noticeable improvements when possible

Major High Pressure Petroleum 
and Gas Transmission Lines

Strain Monitoring During 
Subsidence 
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Roads & Longwall Subsidence

Rail has been raised and ballast added to 
remove subsidence profile.  Un-subsided 

gate roads create drainage problems 

Panel 1

Panel  2

Gate road cut through to relieve 
drainage problem
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Flat Topography and Longwall 
Mining

N

Chain Pillar

Longwall Panel 1

Longwall Panel 2
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Roads & Longwall Subsidence
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“I” Beams for Floating 

Reset several months after pass of longwall
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Utility precautions during 
subsidence
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Subsidence drainage interruption
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Cut and fill work

Mitigation completed

Waterway Construction
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Restored Drainage

Drainage problems from chain 
pillars between subsidence troughs

Natural Drainage 
Flow Direction
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N

Drainage problems from chain 
pillars between subsidence troughs

Corrected Drainage
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8.1 OVERVIEW OF SUBSIDENCE PREDICTION METHODS 
There are several methods developed for predicting the final subsidence and the 
subsidence profiles.  The methods to predict subsidence can be divided into various 
methods: 

• Graphical Methods - Profile Function Methods 
• Influence Function Methods 
• Numerical Modeling Methods 
• Empirical Methods 

 
The models based on theoretical and numerical methods usually require extensive 
information about the properties of the overburden to be properly calibrated for a 
particular field site.  The models based on the empirical methods require an extensive 
set of field data. 

8.2 GRAPHICAL METHODS 

8.2.1 PROFILE FUNCTION METHODS 
The Profile Function Method is essentially a curve-fitting method against the measured 
subsidence profiles in a particular region.  There are many profile functions developed 
empirically for nearly all major coalfields in the world.  These include for the United 
Kingdom, the National Coal Board - Subsidence Engineer's Handbook of 1975 and for 
the United States, Peng and Chen, 1981 and Karmis et al, 1984. 
 
These are generally only applicable to single panels, since they assume the profiles to 
be symmetrical and fail to recognize the way in which subsidence shapes are modified 
over adjacent and previously mined areas. 
 
For the SDPS software program, the following equation is used for the profile function 
calculation (these equations vary by method): 
 

𝑆𝑆(𝑥𝑥) =
1
2
𝑆𝑆𝑚𝑚𝑚𝑚𝑚𝑚 �1 − tan �

𝑐𝑐𝑥𝑥
𝐵𝐵
�� 

 
S(x) = Subsidence at x 
x = distance from the inflection point 
Smax = maximum subsidence of the profile 
B = distance from the inflection point to point of Smax 
c = constant 
Note: This function was developed using statistical evaluation of data from the Eastern 
U.S. coalfields. 

8.3 INFLUENCE FUNCTION METHODS 
The Influence Function Method was first proposed by Bals in 1931.  It was further 
developed by Knothe (1957), Liu and Liao (1965), Brauner (1973), and Marr (1975).  
This method is now widely used in the world, and can be applied to a wide range of 
mining geometries, but are more difficult to calibrate than profile function methods. 



 
For the SDPS software, the influence function utilized is the bell-shaped Gaussian 
function.  This method progresses and can simplify to the following formula for 
calculating subsidence at any given point P: 
 

𝑆𝑆(𝑥𝑥, 𝑠𝑠) =  
1
𝑟𝑟
� 𝑆𝑆𝑜𝑜(𝑥𝑥)𝑒𝑒𝑥𝑥𝑒𝑒 �−𝜋𝜋

(𝑥𝑥 − 𝑠𝑠)2

𝑟𝑟2
�

+𝑚𝑚

−𝑚𝑚
𝑑𝑑𝑥𝑥 

 
m = extraction thickness 
a = roof convergence (or subsidence) factor 
So(x) = Smax = maximum subsidence of the profile (if constant m & a) 
x1 and x2 are the limits of the excavation 

r = the radius of principal influence = 
ℎ

tan𝛽𝛽
 

h = overburden depth 
β = angle of principal influence 

8.4 NUMERICAL MODELING METHODS 
Finite element has been used in difficult and complex situations.  This is a numerical 
method and it can simulate nearly every conceivable material property, inhomogeneity, 
bedding planes, anistropy, and various boundary conditions.  It needs skilled personnel 
and more information which makes this model costly and time consuming and less 
attractive.  While these tools are useful for investigating strata mechanisms and 
hydrological impacts, they have not yet been found to produce sufficienly accurate 
predictions of mine subsidence parameters. 

8.5 EMPIRICAL METHODS 
Empirical methods can be developed for the prediction of subsidence parameters 
whenever a large database of measured subsidence parameters is available.  These 
methods can be advantageously employed over a wide range of mining geometries, 
taking into account local variations in strata lithology.  Further information on these types 
of methods can be found in Kratzsch (1983) and Whittaker and Reddish (1989). 
 

8.6 SOFTWARE PROGRAMS  
Various models have been used in the US over the past decades, but we will briefly 
discuss the following: 

1) Subsidence Deformation Prediction System (SDPS – VPI & SU) 
2) LaModel (WVU) 
3) Comprehensive and Integrated Subsidence Prediction Model (CISPM – WVU) 
4) NIOSH Ground Control Software 

 

8.7.1 SUBSIDENCE DEFORMATION PREDICTION SYSTEM (SDPS - VT) 
SDPS can be obtained through OSMRE’s TIPS program for all SMCRA programs – 
contact your TIPS Service Manager for the program (for industry customers, purchase 
can be done through Carlson Software).  It was developed by Dr. Karmis and Dr. 



Agioutantis through Virginia Tech, and is updated periodically by Dr. Agioutantis. 
 
SDPS can predict the vertical subsidence, horizontal displacement, tensile and 
compressive strains, slope and curvature.  It is a computer friendly, easy to use and 
predicts within reasonable accuracy.  The output can be in text, table, graph or CAD-
compatible format. The current installation package for SDPS also includes copies of the 
NIOSH Ground Control Software, see section 4.7.4. 
 
There are four separate modules within SDPS: 

1) Profile Function 
a. Easiest to apply 
b. Minimum input needed: panel width, overburden depth, seam thickness, 

and percent hardrock in the overburden 
c. Location of prediction points automatically established along the transverse 

axis of the panel 
d. Empirical parameters are already built into the profile function equation  

2) Influence Function 
a. More inputs required for the influence function, with the following steps 

usually followed: 
i. Establish the mine plan 
ii. Establish the location of the prediction points 
iii. Develop empirical parameters pertaining to each case study 
iv. Time parameter  

3) Pillar Stability Analysis Module – to be discussed in the Pillar Design chapter 
4) Graphing Module – for display of results 

 
UPDATE from Agioutantis et al, 2014: Original programming for SDPS was done using 
mainly Appalachian coalfield data.  Due to this “bias” in the software, some of the other 
areas of the country were not satisfied with the results of the analysis performed using 
SDPS.  In 2007, OSMRE funded further software development to take into account data 
from the Illinois coal basin.  Illinois coal bearing strata creates unique and challenging 
mining conditions and unique subsidence conditions.  The immediate floor is often a 
weak clay-rich rock (underclay or fireclay) and of a highly variable thickness.  Pillar 
punching and floor heave can be highly variable and unpredictable. A paper is available 
in your reference material describing the modifications to the software that were done for 
this region. 
 

8.7.2 LAMODEL (WVU) 
LaModel has been developed by Dr. Keith Heasley with West Virginia University (WVU) 
since 1994, and is available here: 
http://web.cemr.wvu.edu/~kheasley/LaModelDownloads/.  This is a numerical modeling 
software package, and is usually used in more complex mining situations, such as 
multiple seam mining, complex mine geometries, yielding pillars and variable 
topography.  The use of this program is more complex than SDPS, but support is 

http://web.cemr.wvu.edu/%7Ekheasley/LaModelDownloads/


available from NIOSH, WVU and OSMRE. 

8.3.3 COMPREHENSIVE AND INTEGRATED SUBSIDENCE PREDICTION MODEL (CISPM - WVU) 
Developed by West Virginia University, available here: 
http://web.cemr.wvu.edu/~yluo/CISPM.htm 

A computer program package for predicting surface subsidence induced by underground 
mining operations. The development of the prediction package is based on the influence 
function method that is widely adopted in the major mining countries including US coal 
mining industry. The findings from our researches in the last 15 years on mining 
subsidence have been incorporated into this package. The prediction model has been 
validated by a large amount of field data. It has been successfully employed in 
numerous cases of assessing the subsidence influences on as well as designing and 
implementing mitigation measures for various surface structures. 

8.7.4 NIOSH GROUND CONTROL SOFTWARE 
Suite of software programs developed by NIOSH and distributed via: 
http://www.cdc.gov/niosh/mining/researchprogram/groundcontrol.html.  The ones in bold 
are the ones we will discuss in class.  For more information, please see the NIOSH 
website. 

• Analysis of Longwall Pillar Stability (ALPS) 
• Analysis of Retreat Mining Pillar Stability (ARMPS) 
• Coal Mine Roof Rating (CMRR) 
• Analysis of Roof Bolt Systems (ARBS) 
• Analysis of Horizontal Stress Effects in Mining (AHSM) 
• Analysis of Multiple Seam Stability (AMSS) 
• Analysis of Retreat Mining Pillar Stability - Highwall Mining (ARMPS-HWM) 

8.7.3.1 ANALYSIS OF LONGWALL PILLAR STABILITY (ALPS) 
Required by MSHA for permitting of underground coal mines, used for designing pillars 
for longwall mines.  Estimates the load and load-bearing capacity within the mine, and 
calculates a stability factor (SF) from the calculations. 

8.7.3.2 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS) 
Required by MSHA for permitting of underground coal mines, used for designing pillars 
for room-and-pillar retreat mining.  Calculates the stability factor (SF) from estimated 
pillar loads and load-bearing capacity within a given design. 

8.7.3.3 ANALYSIS OF RETREAT MINING PILLAR STABILITY (ARMPS - HWM) 
Not currently required by MSHA for permitting of highwall coal mines.  However, the 
program is being used in permit applications for highwall mines in the US.  Calculates a 
stability factor (SF) for the web and barrier pillars associated with a highwall mine plan. 
 
 
 

http://web.cemr.wvu.edu/%7Eyluo/CISPM.htm
http://www.cdc.gov/niosh/mining/researchprogram/groundcontrol.html
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9.1 PILLAR PERFORMANCE 
The most important part of the design of any underground mine is the support of the roof, 
so that miners can work safely while extracting the ore.  Room-and-Pillar mining is used 
both on its own as a mining method, as well as development mining for Longwall mining.  
Rock or ore that is left in place for support, as well as any adjacent strata, must be 
thoroughly investigated and accounted for in the mine design.  The investigation and 
study of these properties are usually grouped under the term "ground control", and will 
be discussed more in this chapter. 


 
Figure 9.1 Vertical section H-H of a room and pillar system (modified from Babcock 1994) 
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9.2 MODES OF PILLAR FAILURE 
Pillars may fail in several different ways, depending on whether the failure occurs in the 
pillar itself (usually composed of ore left in place), or the roof or floor strata.  Strength of 
the rock stratas, amount of void space vs support left in place, faults and bedding planes, 
and water are some of the common factors that affect pillar performance. 
 
Pillar failure includes any situation where the pillar no longer supports the amount of 
weight it was designed to hold.  These failures can manifest in several different ways, 
such as: 

 Sudden, massive collapse, accompanied by airblast, for slender pillars 
(width/height<4)  

 Squeezing, or slow, non-violent failure, for most room and pillar applications 
(4<w/h<10)  

 Entry failure or bumps for deep cover and longwall applications (w/h>10) 


9.2.1 FAILURE DUE TO ROOF FAILURE 

Roof in the areas between pillars (rooms) falls.  Strata above the pillars can also 
yield/fall, which may lead to surface expression of the failure as a sag or sink hole 
(Figure 9.2.1). 
 

 

Figure 9.2.1 Roof Failure above Mine Room (Marino Engineering Associates) 
 

9.2.2 PILLAR CRUSHING 

When the pillar can no longer support the weight, it may crumble, leaving material in 
place, but with no structural integrity.  This causes the remaining load to be redistributed 
among the intact pillars.  May express itself on the surface as a sag, as shown in Figure  
9.2.2. 



 

Figure 9.2.2 Pillar Crushing Failure (Marino Engineering Associates) 
 

9.2.3 FLOOR YIELDING FAILURE 

When the floor strata yields – usually due to weakening of the material due to water.  
This will lead to the floor around the pillars to heave, as the pillars move vertically 
downward into the weakened strata. Also called “Pillar Punching”, this may express itself 
on the surface as a sag, as shown in Figure 9.2.3. 
 

 

Figure 9.2.3 Floor Yielding Failure (Marino Engineering Associates) 
 

9.2.4 ROOF AND FLOOR GEOLOGY CHANGES 

Intersections between different strata can cause the roof in the mine rooms to fail along 
faults and bedding planes, causing roof material to fall into the opening, or floor yielding 
failures (Figures 9.2.4 and 9.2.5). 
 



 

Figure 9.2.4 Changing Roof Geology and Failure Risk Zones (Marino Engineering Associates) 
 

 

Figure 9.2.5 Changing Floor Geology and Failure Risk Zones (Marino Engineering Associates) 
 

9.3 OVERVIEW OF PILLAR DESIGN TERMS 
The design of mine pillars involves the determination of proper sizes of pillars 
comparable with the expected load and the in-situ strength of the coal strata.  Before we 
discuss the different methods used to design the optimum pillar size and layout, we will 
cover the different terms used.  The following terms are commonly used to describe the 
geometry of pillar layouts and openings in underground coal mines (Figures 9.1 and 9.2).   



 
 

 
Figure 9.3 Arrays of rectangular and square pillars with symbols (Hustrulid 1982) 

 
 Areal Extraction Ratio (Ra) 

The ratio between the area of the opening to the total area, or Ao/(Ao+Ap) = 
Ao/At 

 Average Pillar Stress (Sp) or Pillar Load 
The stress applied to the pillars in a coal seam after mining has removed some 
of the support. 

 In Situ/Critical Coal Strength (s1) 
Strength of a given cube of coal as tested in the laboratory, taken as the in-situ 
strength of the coal 

 Depth below surface (H) 
Depth of the coal seam, or thickness of overburden 

 Mining Recovery (R) 
The percentage of coal removed during mining. 

 Opening Area (Ao) or Mined Area (Am) 



The area of opening/mining that is left unsupported. 
 Opening Width (Wo or B) 

The mined-out width between the pillars, also called the room width. 
 Pillar Area (Ap) 

The area of the coal pillar, for square Wp x Wp, or for rectangular Wp x Lp. 
 Pillar Length (Lp) 

The length of the pillar, for square, equal to Wp, for rectangular, will be a 
separate dimension. 

 Pillar Strength (sp) 
Pillar strength as calculated by an equation 

 Pillar Width (Wp) 
The width of the pillar - if the pillars are square, this is usually both the width 
and length designation. 

 Total Area (At) 
The total area supported by a pillar, or Ap+Ao 

 Uniaxial Compressive Strength of Coal Specimen (sc or scube) 
Strength of a given cube of coal as tested in the laboratory, taken as the in-situ 
strength of the coal 

 Vertical Applied Stress (Sv) 
The total stress applied to the seam prior to mining. 
 

9.4 IMPORTANT CALCULATIONS FOR PILLAR DESIGN 

Before discussing the methods used for pillar design in regards to sizing, other 
calculations are often necessary or helpful to do prior to a more involved evaluation.  For 
example, the percent recovery (or amount of coal recovered during the mining process) 
can often give an idea as to whether or not an area will be prone to unplanned 
subsidence. 

9.4.1 PERCENT RECOVERY 

To calculate the percent of recovery during coal mining, the following equation can be 
used: 

𝑅 = (
𝐴𝑡 − 𝐴𝑝

𝐴𝑡
) × 100 =

𝐴𝑚

𝐴𝑡
× 100 

 
Example problem: 

 Entry Width (B)   20 ft 
 Pillar Size    70 ft x 70 ft center to center 

 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   



 
 

𝑹 = (
(𝟓𝟎𝒇𝒕 + 𝟐𝟎𝒇𝒕)𝟐 − (𝟓𝟎𝒇𝒕)𝟐

(𝟓𝟎𝒇𝒕 + 𝟐𝟎𝒇𝒕)𝟐
) × 𝟏𝟎𝟎 =

(𝟒𝟗𝟎𝟎𝒇𝒕𝟐 − 𝟐𝟓𝟎𝟎𝒇𝒕𝟐)

𝟒𝟗𝟎𝟎𝒇𝒕𝟐
× 𝟏𝟎𝟎 

=
𝟐𝟒𝟎𝟎𝒇𝒕𝟐

𝟒𝟗𝟎𝟎𝒇𝒕𝟐
× 𝟏𝟎𝟎 = 𝟒𝟖. 𝟗𝟖% 

 

9.4.2 PILLAR LOAD 

To calculate the percent of recovery during coal mining, the following equation can be 
used: 

𝑃𝑖𝑙𝑙𝑎𝑟 𝐿𝑜𝑎𝑑 (𝑆𝑝) =
1.1 × 𝐻

1 − 𝑅
 

 
 Note: This equation assumes a unit weight of the overburden as approximately 

160 lb/cubic ft, which equates to1.1 psi/ft of depth 
 Entry Width (B)   20 ft 
 Pillar Size    70 ft x 70 ft center to center 
 Mining Depth (H)   500 ft 

 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   
 

𝑃𝑖𝑙𝑙𝑎𝑟 𝐿𝑜𝑎𝑑 (𝑆𝑝) =

1.1
𝑝𝑠𝑖 

𝑓𝑡 𝑑𝑒𝑝𝑡ℎ⁄ × 𝐻

1 − 𝑅
=

1.1 × 500 𝑓𝑡

1 − 0.4898
=

550 𝑓𝑡

0.5102
= 1,078 𝑝𝑠𝑖 

 

9.5 PILLAR DESIGN EQUATIONS 
Pillar design and stability analysis for coal mines has been studied since Vicat, in 1833, 



provided a simple equation for the strength of a rectangular shaped specimen that was 
loaded in compression. In 1867, Bauschinger produced pillar design equations that 
assembled much of the work that had been completed to that time. In 1911, Bunting, 
utilizing the tributary area method, was the first to indicate that the pillar size should be 
increased proportionately with the depth of mining and the thickness of the coal seam 
(Babcock 1994). 
 
Since then, lots of research has produced a variety of pillar strength equations, which we 
will now discuss.  Most equations focus on determining the strength of a given pillar 
configuration.  This calculated strength is then used to compute the Factor of Safety for 
that pillar design (also called the “Stability Factor”).  Each equation comes with a 
recommended factor of safety for use in design of pillars.  Typically, these range from 
1.5-2.0, but will be discussed with each equation more specifically. 
 

9.5.1 HOLLAND 

Professor Holland was a pioneer in the field of rock mechanics relative to coal mine 
design with his most significant contributions in the domain of concepts explaining coal 
bumps or bursts.  He was a professor and/or dean at Virginia Polytechnic Institute and 
State University (Virginia Tech) and at West Virginia University.  His research work on 
coal pillar strength spanned from the 1940s and went through several iterations until his 
final formula was published in 1973 (Babcock 1994): 
 

𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒√
𝑤

ℎ
 

 

9.5.2 HOLLAND-GADDY 

Professor Holland also worked with Frank Gaddy at Virginia Tech in the midst of his 
formula development, culminating in a modified formula referred to as the Holland-Gaddy 
and published in 1964 (Iannacchione 1992): 

𝜎𝑝 = 𝑘
√𝑤

ℎ
 

 
𝑘 = 𝜎𝑐𝑢𝑏𝑒√𝐷 

9.5.3 BIENIAWSKI 

Extensive in situ tests were performed on coal in South Africa during 1966-1973 as a 
response to a mine disaster at the Coalbrook Mine where 427 miners lost their lives in 
1960 due to pillar collapse.  This equation is applicable to square mine pillars, and work 
was further done (see next section) with Dr. Mark to expand the applicability for this 
formula to rectangular pillars: 

𝜎𝑝 =  𝜎 1 (0.64 + 0.36
𝑤

ℎ
) 

 
To determine an appropriate “safety factor” or “stability factor” for the Bieniawski 
equation, 174 case studies from the United States were evaluated in 1982.  Based on 



this evaluation, the following values were determined to be appropriate for use in coal 
mines in the United States (Iannacchione 1992): 
 

Room and Pillar Mining 
 Nonretreating Panels 1.5 
 Retreat Panels 2.0 
 Mains 2.0 
 Barrier Pillars 2.5 
Longwall Mining 
 Tailgate Chain Pillars 1.3 
 Pillars in Bleeder Entries 1.5 to 2.0 
 Mains 2.0 
 Barrier Pillars 2.5 

 

9.5.4 MARK-BIENIAWSKI 

A modified version of the Bieniawski formula was developed using the same empirical 
stress gradient to extend the classic pillar strength formula to rectangular pillars. 

𝜎𝑝 =  𝜎 1 (0.64 + 0.54 (
𝑤

ℎ
) − 0.18 (

𝑤2

𝑙ℎ
)) 

 

 
Figure 9.4 Conceptual depiction of the Mark-Bieniawski pillar strength formula (from Mark and 

Chase 1997) 
 



9.5.5 WILSON 

Wilson favors the progressive failure concept for pillar design, where as time passes, the 
outer abutment zone of a pillar progressively fails.  Pillar strength is calculated from the 
mechanical properties of the coal and surrounding rock, requiring extensive testing to 
obtain the correct values. 

𝑦 = 𝑚 ∫
𝑑 𝜎 𝑐

𝜏𝑟 + 𝜏𝑓
𝑑 𝜎 𝑣

 𝜎 𝑚𝑎𝑥

 𝜎 𝑐

 

 

9.5.6 SALAMON-MUNRO 

Developed in South Africa using back analysis of previous experience with mine pillar 
performance (not widely used in the US): 

𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
𝑤0.46

ℎ0.66
) 

 

9.5.7 OBERT-DUVALL 

Derived for hard-rock mining, not used in the US coal industry: 

𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒 (0.778 + 0.222 (
𝑤

ℎ
)) 

 

9.5.8 ACCEPTED SAFETY FACTORS FROM EACH EQUATION 

Each pillar design equation has suggested acceptable safety factors for use in applying 
those equations: 

9.5.8.1 HOLLAND 

 Stable Pillars: 1.8 
 Width-to-Height Pillar Ratio 10:1 

o Pillars in bleeder entries 1.5 – 2.0 
o Mains    2.0 
o Barrier pillars   2.5 

9.5.8.2 HOLLAND-GADDY 

 Valid for width-to-height ratios: 2 – 8 
 Recommended Safety Factor: 1.8 – 2.2 
 Average Safety Factor:  2.0 

9.5.8.3 BIENIAWSKI 

 Valid for width-to-height ratios up to 5 
 Room-and-Pillar Mining 

o Nonretreating panels 1.5 
o Retreating panels  2.0 
o Mains    2.0 



o Pillars    2.5 
 Longwall Mining 

o Tailgate chain pillars 1.3 
o Pillars in bleeder entries 1.5 – 2.0 
o Mains    2.0 
o Barrier pillars   2.5 

9.5.8.4 MARK-BIENIAWSKI 

 Valid for width-to-height ratios up to 5 
 Less than 750 ft of cover:  1.5 
 Greater than 1250 ft of cover: 0.9 

9.5.8.5 WILSON 

 2.0 

9.5.9 COMPARED CALCULATED VALUES FROM EACH EQUATION 

In order to demonstrate the values that each of the pillar design equations will give in the 
same scenario, we will now calculate the strength of each pillar and the corresponding 
safety factor for the following coal mine set-up: 

 Mining Height (h)    5 ft 
 Mining Depth (H)    500 ft 
 Entry Width (B)    20 ft 
 Pillar Size     70 ft x 70 ft center to center 
 In-situ coal strength ( 𝜎 𝑐𝑢𝑏𝑒 𝑜𝑟  𝜎 1) 900 lbs per square inch (psi) 
 Average overburden weight  160 lbs per cubic foot (pcf) 

 
Note that the Pillar dimensions are actually 50 ft x 50 ft, once the entry width is 
subtracted.   

HOLLAND FORMULA 

𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒√
𝑤

ℎ
 

𝜎𝑝 = 900 𝑝𝑠𝑖√
50𝑓𝑡

5𝑓𝑡
 

𝜎𝑝 = 900 𝑝𝑠𝑖 × √10 = 900 𝑝𝑠𝑖 × 3.1623 = 2,846.05 𝑝𝑠𝑖 
 

HOLLAND-GADDY FORMULA 

𝑘 = 𝜎𝑐𝑢𝑏𝑒√𝐷 

𝑘 = 900 𝑝𝑠𝑖 × √3𝑖𝑛 = 900𝑝𝑠𝑖 × 1.732 = 1,558.85 
 

𝜎𝑝 = 𝑘
√𝑤

ℎ
 



𝜎𝑝 = 1,558.85 ×
√50𝑓𝑡

5𝑓𝑡
 

𝜎𝑝 = 1,558.85 × (
7.07

5
) = 1,558.85 × 1.414 = 2,204.55𝑝𝑠𝑖 

 

BIENIAWSKI FORMULA 

𝜎𝑝 =  𝜎 1 (0.64 + 0.36
𝑤

ℎ
) 

𝜎𝑝 = 900 𝑝𝑠𝑖 (0.64 + 0.36 (
50

5
)) = 900 𝑝𝑠𝑖(0.64 + 3.6) = 900𝑝𝑠𝑖 × 4.24 = 3,816 𝑝𝑠𝑖 

 

MARK-BIENIAWSKI FORMULA 

Will be the same as the Bieniawski Formula above – due to square pillars. 
 

SALAMON-MUNRO FORMULA 

𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
𝑤0.46

ℎ0.66
) 

𝜎𝑝 = 1,320 𝑝𝑠𝑖 (
500.46

50.66
) = 1,320 𝑝𝑠𝑖 × (

6.047

2.893
) = 1,320 𝑝𝑠𝑖 × (2.09) = 2,758.80 𝑝𝑠𝑖 

 

OBERT-DUVALL FORMULA 

 

𝜎𝑝 =  𝜎 𝑐𝑢𝑏𝑒 (0.778 + 0.222 (
𝑤

ℎ
)) 

𝜎𝑝 = 900 𝑝𝑠𝑖 (0.778 + 0.222 (
50

5
)) = 900 𝑝𝑠𝑖 × (0.778 + 2.22) 

= 900 𝑝𝑠𝑖 × (2.998) = 2,698.20 𝑝𝑠𝑖 
 

SAFETY FACTOR COMPARISONS 

Givens for example problem: 

 Mining Height (h)    5 ft 
 Mining Depth (H)    500 ft 
 Entry Width (B)    20 ft 
 Pillar Size     70 ft x 70 ft center to center 
 In-situ coal strength ( 𝜎 𝑐𝑢𝑏𝑒 𝑜𝑟  𝜎 1) 900 lbs per square inch (psi) 

 

Calculated values from example problem: 



 Width-to-Height Ratio  50:5 or 10 
 Pillar Load (Sp)   1,078 psi 

 

𝑆𝑎𝑓𝑒𝑡𝑦 𝐹𝑎𝑐𝑡𝑜𝑟 =
𝜎𝑝

𝑆𝑝
=

𝜎𝑝

1,078 𝑝𝑠𝑖
 

Equation Calculated Strength 𝜎𝑝 (psi) Safety Factor 
Holland 2,846.05 2.64 
Holland-Gaddy 2,204.55 2.05 
Bieniawski 3,816.00 3.54 
Mark-Bieniawski Same as Bieniawski 
Wilson Not Done 
Salamon-Munro 2,758.80 2.56 
Obert-Duvall 2,698.20 2.50 

9.6 USING SDPS SOFTWARE FOR PILLAR DESIGN 

The Surface Deformation Prediction System was developed by Virginia Tech and 
sponsored by OSMRE funding.  This means that OSMRE and our customers (SMCRA 
personnel) can obtain the software through our TIPS program, so if you are interested, 
please contact your Service Manager.  (The software is commercially available through 
Carlson Software.) 
 
There are several modules within the software, and we will use the Pillar Stability 
Analysis module in this chapter. 
 



 
 
Once the program is initialized, go to the Edit pull-down menu, to Pillar Stability, 
Standard Geometry.  This brings up the Pillar Stability Parameters - Standard 
Geometry dialog box.  Input the given values, and press the Results button - will bring 
up the Calculation Results: Standard Geometry dialog. 



 
 

 
 



 

9.7 STATE-SPECIFIC PILLAR DESIGN 

Some states have specific guidelines or rules for the design of pillars for underground 
coal mines.  These guidelines may dictate what equation needs to be use and what 
safety factor should be achieved for pillar stability and permit approval.  Others can 
assist the mine designer in protecting surface structures and infrastructure. 
 

9.7.1 KENTUCKY 

The Reclamation Advisory Memoranda Number 107 document (included with your 
course materials) require the use of the Bieniawski or Holland-Gaddy equations for pillar 
design, and require different values for different categories of structures.   
 

9.7.1.1 CATEGORIES 

 Category 1  
o water and sewer lines four (4) inches in diameter or less;  
o exposed oil and gas collector pipelines less than six (6) inches in diameter; 

and  
o electric lines and telephone lines to single family dwellings, livestock 

buildings, or  
o other domestic structures.  

 Category 2  
o public roads not identified in Category 3;  
o single poles for electric transmission or telephone lines;  
o buried oil and gas collector pipelines less than six (6) inches in diameter; 

and  
o mobile homes.  

 Category 3  
o oil and gas non-collector pipelines less than six (6) inches in diameter;  
o oil pipelines six (6) inches in diameter or greater;  
o water lines greater than four (4) inches in diameter;  
o impoundments having a storage volume twenty (20) acre feet or more not  
o identified in Category 4;  
o reservoirs serving as public water supplies;  
o aquifers serving as public water supplies;  
o multi-leg structures for electric transmission lines or telecommunications;  
o perennial streams;  
o dwellings that are occupied or reasonably subject to habitation;  
o state and federal roads; and  



o commercial/industrial buildings.  
 Category 4  

o hospitals, schools, churches, and publicly owned buildings;  
o gas pipelines six (6) inches in diameter or greater;  
o dams classified as Class B or Class C impoundments; and  
o state and federal highway bridges.  

 

9.7.1.2 TABLE OF VALUES ACCEPTED 

Equation Category 1 Category 2 Category 3 Category 4 

Holland-Gaddy  Narrative  1.8  2.0  2.5  

Bieniawski  Narrative  1.5  1.75  2.3  

 

“The narrative for Category 1 must describe how the proposed mining plan will not cause 

material damage or diminution of value of forseeable use of the structure" (KY RAM 
107). 

9.7.2 PENNSYLVANIA 

Two main resources are used in Pennsylvania for pillar design and subsidence control.  
These require the Bieniawski equation to be used in underground mine design to achieve 
a safety factor of 2.0 or higher.  They also provide guidance for a protection area design 
to be left in the mine design to safeguard structures from planned mine subsidence by 
requiring at least 50% of the coal to remain in a calculated area in the mine. 
 

9.7.2.1 Technical Review, Mine Stability (Document Number 563-211-654) 

Released in July 1997, it sets the Bieniawski equation as the required method for 
calculating the safety factor for underground coal mine pillars.  A value of 2.0 or higher is 
acceptable using an assumed coal strength of 900 pounds per square inch. 

9.7.2.2 1967 Mine Subsidence Law 

Established the Mine Subsidence Insurance Program, and included Performance 
Standards that set forth certain limits and guidance for underground coal mine design in 
Pennsylvania. 

§89.143 Performance Standards 

(a) General requirements. Underground mining activities shall be planned and 
conducted in accordance with the following: 



(1) The subsidence control plan required by § 89.141(d) (relating to application 
requirements) and be consistent with the postmining land use protected by 
§ 89.88 (relating to postmining land use). 

(2) The performance standards in subsections (b)-(f). 

(3) No underground mining activity will be authorized beneath structures where 
the depth of overburden is less than 100 feet, with the exception of mine 
related openings to the surface such as entries, shafts and boreholes and 
site specific variances for entry development as approved by the 
Department. 

(4) The mine operator shall adopt and describe to the Department in his permit 
application measures to maximize mine stability; however, this subsection 
does not prohibit planned subsidence in a predictable and controlled 
manner or the standard method of room and pillar mining. 

(b) Prevention of damage. Requirements are as follows: 

(1) Underground mining activities shall be planned and conducted in a manner 
which prevents subsidence damage to the following: 

(i) Public buildings and noncommercial structures customarily used by 
the public, including churches, schools and hospitals. 

(ii) Dwellings, cemeteries, municipal public service operations and 
municipal utilities, in place on April 27, 1966. 

(iii) (ii) Impoundments and other bodies of water with a storage capacity 
of 20 acre feet or more. 

(iv) (iii) Aquifers, perennial streams and bodies of water which serve as 
a significant source for a public water supply system, as defined in 
the Pennsylvania Safe Drinking Water Act (35 P. S. §§ 721.1-
721.17). 

(v) (iv) Coal refuse disposal areas authorized by permits issued under 
Chapter 90 (relating to coal refuse disposal). 

(2) The damage prohibited by this subsection includes the cracking of walls, 
foundations and monuments, the draining of aquifers, perennial streams or 
other bodies of water which serve as a significant source for a public water 
supply system, as defined in the Pennsylvania Safe Drinking Water Act and 
the weakening of impoundments and embankments. Damage to structures 



described in paragraph (1)(i) and (ii) need not be prevented if done with the 
consent of the current owner. 

(3) The measures adopted to comply with this subsection shall consist of one of the 
measures in subparagraph (i) or (ii). 

(i) The support area beneath the structure or surface feature to be protected 
where coal extraction is limited to 50%, and the following: 

(A) The support area shall consist of pillars of coal of a size and in a 
pattern which maximizes bearing strength and is approved by the 
Department. 

(B) The support area shall be rectangular in shape and determined by 
projecting a 15° angle of draw from the surface to the coal seam 
beginning 15 feet from either side of the structure. For a structure on 
a slope of 5% or greater, the support area on the downslope side of 
the structure shall be extended an additional distance determined by 
multiplying the depth of the overburden by the percentage of the 
surface slope. A pillar lying partially within the support area shall be 
considered part of the support area and be consistent with the other 
support pillars in size and pattern.  

(C) The area between the two support areas shall be treated as a 
support area, when the distance between the two support areas is 
less than the depth of the overburden. 

(D) More stringent measures may be imposed or mining may be 
prohibited, if the measures fail to prevent subsidence damage.  

(ii) Alternative measures, including full extraction techniques which result in 
planned and controlled subsidence, may be adopted where the operator 
demonstrates that the proposed measures are at least as effective in the 
prevention of subsidence damage as those described in this subsection. In 
support of the demonstration the Department may require: 

(A) Premining and postmining elevation surveys of a nearby area which 
core samples demonstrate to be geologically similar to the area of 
the protected surface features. 

(B) A history of mining in the surrounding area and a report listing 
claims of subsidence damage resulting from the mining. 

(C) An engineering report on the damage to be expected from the 



proposed mining pattern. 

(D) The operator to initiate a monitoring program to detect surface 
movement resulting from the mining operation. The program shall 
consist of monitors placed sufficiently in advance of the mining so 
that the mining can be stopped before the protected surface features 
are damaged; in calculating this distance a 25° angle of draw shall 
be used. 

9.7.2.3 Example Problem - Determining the Size needed for Support Area using the Pennsylvania 

Guidelines 

Use the Pennsylvania guidelines and determine the 50% recovery support area.  
Calculate the length and width of the support area using the given information. 

Given for example problem: 

 Mining Depth (H)    400 ft 
 Entry Width (L x W)    40 ft x 35 ft 
 Surface Slope    less than 5% 
 Constant "Safety" Zone   15 ft 

 

 

 



𝐿𝑒𝑛𝑔𝑡ℎ 𝑜𝑓 𝑡ℎ𝑒 𝑆𝑢𝑝𝑝𝑜𝑟𝑡 𝐴𝑟𝑒𝑎 = 2 × [(tan 15° × 𝐻) + 15 𝑓𝑡] + 𝐿 

=  2 × [(0.267949 × 400 𝑓𝑡) + 15 𝑓𝑡] + 40 𝑓𝑡 

=  2 × [(107.2 𝑓𝑡) + 15 𝑓𝑡] + 40 𝑓𝑡 = 2 × [122.2 𝑓𝑡] + 40 𝑓𝑡         

= 𝟐𝟖𝟒. 𝟒 𝒇𝒕  

 

𝑊𝑖𝑑𝑡ℎ 𝑜𝑓 𝑡ℎ𝑒 𝑆𝑢𝑝𝑝𝑜𝑟𝑡 𝐴𝑟𝑒𝑎 = 2 × [(tan 15° × 𝐿) + 15 𝑓𝑡] + 𝐿 

=  2 × [(0.267949 × 400 𝑓𝑡) + 15 𝑓𝑡] + 35 𝑓𝑡 

=  2 × [(107.2 𝑓𝑡) + 15 𝑓𝑡] + 35 𝑓𝑡 = 2 × [122.2 𝑓𝑡] + 40 𝑓𝑡           

= 𝟐𝟕𝟗. 𝟒 𝒇𝒕 
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A schematic of Ramaco’s proposed facilities, including an industrial park and research center to try and find new industrial uses for coal. The schematic was provided to the Sheridan newspaper. The facilities sit on separate properties from the permit area (Sheridan Press)

Critics; Agency punts on mine permit, cuts public out

ByAndrew Graham | April 11, 2017

0SHARES00000×0SHARES

Several miles north of Sheridan on Interstate 90, the site of the proposed Brook coal mine sits on one side of the highway. On the other sits a collection of homes centered around the former townsite of Monarch. 

Landowners across the highway from the proposed mine are nervous, and confused, by a company they say has left them in the dark and a permitting process they say is shutting them out.

The company’s CEO has pitched different business ideas in the press, while the mining application remains unchanged. Most recently, Ramaco LLC’s CEO Randall Atkins has reportedly proposed an R&D facility paired with an industrial park. Critics wonder whether this is another unproven Wyoming coal conversion project, tempting officials in an economically-strapped state.

“We just don’t want to get something started that’s going to leave a big mess behind for taxpayers to clean up,” said Gillian Monroe, a Sheridan resident and Powder River Basin Resource Council member. She uses recreation areas abutting the proposed mine where the Tongue River curls around the site, a popular spot for fishing, boating and hiking.

Anton Bocek lives near the proposed mine in a house he built in 1978 on land bought from his parents. He grew up there, and still irrigates his late parents’ fields, which he leases to hay growers.

Both Bocek and his father worked in the nearby Big Horn Coal mine. Bocek spent 14 years there, he said, working in the “tipple” where coal was sorted and loaded onto rail cars, driving a haul truck full of overburden, and working on a blasting crew setting explosives. He’s more than familiar with the earth-shaking explosions that loosen coal to be mined, and thus can envision the operation that could soon take place across the highway from him.

If the mine goes into operation, he worries about air pollution and runoff into Slater Creek and the Tongue River, which run by both the proposed mine and his land. He’s not opposed to a coal mine, he said, but he wants someone to sit down with him and his neighbors and give them some answers.

According to the permit application, mining would start away from the highway but would reach it by 2022.

[image: http://www.wyofile.com/wp-content/uploads/2017/04/Anton2-211x300.jpg]

Anton Bocek lives across the street from a proposed coal mine. A former miner himself, he worries about the impact it could have on his way of life. (Andrew Graham/WyoFile)

“I don’t know how much it will cause a disturbance in our way of life,” Bocek said. Though along I-90, the area is quiet, tranquil. Bocek’s house, like most of his neighbors, is accessed by a dirt road leading off the frontage road.

Eventually, he said, the mining company has proposed running haul trucks along that frontage road. Bocek would like to know who will repair the inevitable degradation he knows they’ll cause.

The neighbors who live behind him, David and Mary Fisher, have hired an attorney to represent them in an upcoming hearing on the mine permit. They declined to comment for this article. Bocek said he didn’t want to spend the money on an attorney, and instead has thrown his lot in with the Powder River Basin Resource Council, a landowner group that will represent his worries.

Because the mine company has not followed through on requests for a meeting with residents and the Wyoming Department of Environmental Quality declined requests for a sit-down, landowners who object to the mine or want clarification about the company’s plans have been left with no choice but seeking legal representation.

Some, but not all, of the more than a dozen people who have filed public comments questioning the mine permit application belong to the PRBRC. The landowner group says the DEQ failed to meet its obligations to the public when it refused them an “informal hearing” normally part of the application process.

DEQ Director Todd Parfitt declined landowner’s request for an informal conference, saying concerns about the mine are too complex to be settled informally. It will take a hearing before Wyoming’s seven-member Environmental Quality Council to sort it out and decide on the mine permit, he said.

Shannon Anderson, an attorney with the PRBRC, said Parfitt’s conclusion “punts” the final decision on the mine permit. Now the EQC, which she described as a body less accessible to the public and lacking the technical expertise of the DEQ, will decide evaluate the permit’s validity. A few landowners who commented on the mine permit, but are neither members of the PRBRC nor have hired an attorney, will be left out of the proceedings, Anderson said.

Other residents, who didn’t meet the deadlines to file a comment, but might have shown up at a public meeting to express their worries, also are shut out of the process. They aren’t parties in the EQC hearing, nor do they have written objections that can be treated as evidence.

“You expect the regulator agency to be open, welcome and responsive,” Anderson said. The DEQ hasn’t been so with the Brook Mine permit, she said.

“This is an exclusive process that favors industry,” Jill Morrison, a PRBRC organizer, added.

The EQC will decide whether the mine moves forward, whether additional protections are needed for the area abutting the Tongue River, and what the future holds for the people who have made their lives across the highway.

Residents feel left in the dark

Brook Collins, a PRBRC member, has spent much of her time and money making improvements to an old Catholic Church she owns. The church was built in 1923 and is near Bocek’s house. She lives in the structure, and is a fifth-generation area resident, according to a letter she sent the DEQ objecting to the permit and requesting an informal conference. If a future mine across the highway began blasting operations, she worries reverberations from the explosions could crack the stone foundations of the church. It could even crumble, she wrote.

Like Bocek, Collins spent a decade working in a coal mine, she said.

“As a coal miner, as a businesswoman, I’m not against coal,” she said in a phone interview. She even heats her house using a coal boiler, she said. However, she feels the permitting process has left residents with more questions than answers. Ramaco LLC, the company behind the mine permit, has been less than forthcoming, Collins said.

Ramaco CEO Randall Atkins has spoken frequently in the media about his plans for the mine — developing “value added” coal products on site, as opposed to selling the coal to utilities to burn. The company has not followed through on residents’ requests for a meeting, Collins, Bocek and other residents claim.

Ramaco did not respond to multiple voice messages asking for comment for this story. The company’s small Sheridan office suite was locked and empty when WyoFile visited at 3:30 p.m. Thursday.

Collins wants the company to be “good neighbors,” she said, and to “share information about what’s going to be going on in our neighborhood and how that might impact us.”

On April 4, Atkins was interviewed on NPR. “The idea of investing hundreds of millions of dollars in a typical thermal coal mine struck us as becoming increasingly problematic,” he said, given both economic forces and environmental regulations.
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The window of Ramaco’s Sheridan office suite, which was closed on Thursday afternoon. Locals say the company has not been responsive to their request for a meeting about a proposed mine. (Andrew Graham/WyoFile)

The company’s permit calls for a mining operation that starts with more than 500,000 tons of coal in year one, scaling up to two million tons a year. Atkins has since said that the company will not focus on selling coal in large quantities for electricity generation. Instead, he says Ramaco will build a research facility and industrial park to develop and produce new products out of coal from the mine. The proposed facilities would flank I-90, in what are currently two empty fields abutting the Tongue River, according to a company schematic. They would loom over the Kleenburn Recreation Area, an old open-pit coal mine that state and county entities reclaimed and turned into stocked lakes lined by hiking trails.

During the NPR interview, Atkins said the proposed mining method — where a giant drill digs into the ground and shakes coal loose onto a conveyor belt for removal — would need only a half dozen workers to operate.

Atkins promised that an industrial park “that will essentially use that coal to make products,” and a research center to “try and explore new uses from the carbon from coal to make products,” will together create several thousand jobs.

For Collins, the difference between Ramaco’s permit application and the business plan Atkins has been pitching in the media raise more questions. She’s concerned about the effect of mine blasting on her church, but doesn’t even know if blasting is still planned, she said, since it’s not clear how much coal Ramaco would need for the new plans.

She said she looked up carbon fibers, one of the potential products Atkins has suggested the company could make. Its production takes a lot of water, Collins said, and involves either the use of acid or the production of coal tar, which has thousands of constituents, many of which are carcinogenic.

“Where’s that additional water going to come from?” Collins asked. “And where’s it going to go anyway? And what are you going to do with that acid?”
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This field could become the site of research facilities for Ramaco. The company says it’s looking to develop new uses for coal. (Andrew Graham/WyoFile)

In her letter asking for an informal conference Collins raised further questions. “We also know nothing about how operations will be organized so as to clearly understand how we may be effected [sic],” she wrote. “What light and noise pollution will we need to endure and from where? Where will the roads be located? What types of equipment will be operated on those roads? How will dust suppression be handled? Will there be conveyor belts, load-outs, crushers, or other equipment that will cause exposure to coal dust? What are our risks for silicosis, Black Lung, and other diseases?”

Like other residents who commented on the permit, Collins would have liked to ask those questions of the DEQ in an informal conference. State statute gives DEQ Director Parfitt the ability to approve or disapprove an informal conference, however, and he decided to send the permit to the EQC.

“The Director just did not feel that with the concerns being raised in those numbers that it would be worth anyone’s time at this point,” said Keith Guille, a spokesperson for the DEQ.

Guille said the company’s permit application is for the mining area. The research center and industrial park are on separate properties. They may have to go through their own permitting process, he said, but they aren’t part of the original mine permit application.

“It doesn’t mean that they don’t have other regulatory requirements,” he said. When evaluating the mine permit, it is not the DEQ’s job to evaluate the coal’s eventual destination or use, he said. “We don’t get into a business decision.”

A different permitting process

It’s been years since the state of Wyoming has issued a new mine permit. Peabody received one in 2009 for the School Creek mine, which eventually was lumped into the larger Northern Rochelle Antelope Mine. Most of the mines in the Powder River Basin, however, went through the permitting process during the 1970s and 80s.

The PRBRC argues the way the state is handling the Brook Mine deviates from tradition for permitting, to the detriment of landowners who may have participated in the process.

Traditionally, a mine permit application is filed, and the DEQ engages in a back and forth with the company as agency specialists review it. Once the application is considered complete, the public is consulted. The agency responds to the comments then either approves or disapproves the permit. It’s only when someone appeals the DEQ’s ruling that the case goes to the Environmental Quality Council, traditionally, Guille said.

Not so in this case. The DEQ, in deciding not to hold an informal conference and not ruling on the Brook Mine permit, has left the decision in the hands of the EQC, which serves as an independent review board on environmental matters for the state. The EQC will decide the matter in May, after a hearing where several parties will all play a part. There will be representation from Ramaco, the DEQ, a separate coal company, Big Horn Coal, that disputes Ramaco’s rights to mine the property, the PRBRC, and Mary and David Fisher, the local couple who hired an attorney.

Guille said the DEQ’s role in the hearing will be to defend its technical review of the application. The agency does not have a stance for the EQC on whether the permit should be approved, he said. That decision will rest with the EQC. “We will be providing information regarding our decision that this application is technically complete,” Guille said.

Anderson, a PRBRC attorney, isn’t sure the council is fully aware of the task in front of it. “The staff,” Anderson said, referring to the DEQ, “that’s spent two and a half years reviewing the permitting process isn’t going to make the decision.”

Anderson said she can not recall another request for an informal conference ever being denied.

She worries the seven EQC members, who are appointed by the governor, are ill suited to make the final decision on a mine permit that covers hydrology, reclamation, production estimates and blasting plans, she said. The EQC has three Republicans, three Democrats and one independent member. The chairman, David Bagley, is a UW chemical engineering professor. The rest of the committee consists of a real estate and crude-to-rail developer, two ranchers, a spokesman for Cloud Peak Energy, a government affairs representative for oil giant Devon Energy and the former director of Wyoming’s Office of Administrative hearings.

A “punt”

Anderson believes the choice to forego the informal conference and not issue a ruling was just an effort by the DEQ to “punt” the decision to a less scientific body. Normally, the EQC reviews appeals of a ruling by the DEQ. For example, Anderson said, the DEQ may approve a project, but that decision can be appealed to the EQC by someone who believes it fails to satisfactorily address concerns such as air pollution.

Guille had a similar assessment of the EQC’s role and said the hearing in May will be a departure from tradition for the EQC.

“From our standpoint [the public’s] concerns could not be resolved, and we are moving forward now,” he said. He believes the DEQ will be able to address landowners’ concerns and public comments at the hearing. They’ll do so by responding to Shannon Anderson, who is testifying on behalf of PRBRC members, and the Fishers, who aren’t members of the PRBRC but have inserted themselves as a party in the proceedings.

Never miss a story — subscribe to WyoFile’s free weekly newsletter

The Fishers’ initial complaint echoed many of the concerns raised by Brook Collins and other objectors. They believe the mine permit was incomplete because it did not sufficiently address concerns ranging from soil subsidence to drawdown of water wells. They contend the application did not properly address air, light and noise pollution, potential contamination of the the Tongue River, or degradation of a nearby recreation area.

They also contend the company hasn’t treated them with respect, accusing surveyors of trespassing on their property. “For some landowners in this area, Ramaco has already demonstrated a disregard for the ‘Wyoming way’ of conducting business,” the complaint says.

Bocek echoed that sentiment. “If we’re gonna have a strong-arm company,” he said,” “we don’t need ‘em out here.”

Anderson said that though complaints will be raised during the hearing, many objectors have been deprived of their right to stand up before an agency of their state and simply ask questions. To participate in the EQC hearing, residents have to enroll as witnesses. They will be subject to cross-examination from the state’s attorneys or the coal company’s lawyers. She’s worried many of the original objectors will find the process intimidating and be reluctant to participate, she said.

Part of Anderson’s job in May will be to remind the council that this time it is not addressing an appeal, but is deciding the validity of the mining permit itself, she said. It’s become the council’s role to judge the environmental impact and the concerns of local landowners against the potential economic benefits of the coal mine.

“I’m worried the council isn’t going to understand its real role here,” Anderson said, “so we’re just going to have to do our best to help them understand their role and why that matters.”

[image: http://www.wyofile.com/wp-content/uploads/2017/04/fishermen_on_Tongue.jpg]

An old and a young fisherman walk along the banks of the Tongue River in the Kleenburn Recreation Area. If Ramaco gets its permit, the company could soon begin mining on the other side of the stream. (Andrew Graham/WyoFile)
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A schematic of Ramaco’s proposed facilities, including an industrial park and research 

center to try and find new industrial uses for coal. The schematic was provided to the 

Sheridan newspaper. The facilities sit on separate properties from the permit area 

(Sheridan Press) 

Critics; Agency punts on mine permit, cuts public 
out 
ByAndrew Graham | April 11, 2017 

Several miles north of Sheridan on Interstate 90, the site of the proposed Brook coal 

mine sits on one side of the highway. On the other sits a collection of homes centered 

around the former townsite of Monarch.  



Landowners across the highway from the proposed mine are nervous, and confused, by 

a company they say has left them in the dark and a permitting process they say is 

shutting them out. 

The company’s CEO has pitched different business ideas in the press, while the mining 

application remains unchanged. Most recently, Ramaco LLC’s CEO Randall Atkins has 

reportedly proposed an R&D facility paired with an industrial park. Critics wonder 

whether this is another unproven Wyoming coal conversion project, tempting officials in 

an economically-strapped state. 

“We just don’t want to get something started that’s going to leave a big mess behind 

for taxpayers to clean up,” said Gillian Monroe, a Sheridan resident and Powder River 

Basin Resource Council member. She uses recreation areas abutting the proposed mine 

where the Tongue River curls around the site, a popular spot for fishing, boating and 

hiking. 

Anton Bocek lives near the proposed mine in a house he built in 1978 on land bought 

from his parents. He grew up there, and still irrigates his late parents’ fields, which he 

leases to hay growers. 

Both Bocek and his father worked in the nearby Big Horn Coal mine. Bocek spent 14 

years there, he said, working in the “tipple” where coal was sorted and loaded onto rail 

cars, driving a haul truck full of overburden, and working on a blasting crew setting 

explosives. He’s more than familiar with the earth-shaking explosions that loosen coal 

to be mined, and thus can envision the operation that could soon take place across the 

highway from him. 

If the mine goes into operation, he worries about air pollution and runoff into Slater 

Creek and the Tongue River, which run by both the proposed mine and his land. He’s 

not opposed to a coal mine, he said, but he wants someone to sit down with him and 

his neighbors and give them some answers. 

According to the permit application, mining would start away from the highway but 

would reach it by 2022. 



 
Anton Bocek lives across the street from a proposed coal mine. A former miner himself, 

he worries about the impact it could have on his way of life. (Andrew Graham/WyoFile) 

“I don’t know how much it will cause a disturbance in our way of life,” Bocek said. 

Though along I-90, the area is quiet, tranquil. Bocek’s house, like most of his 

neighbors, is accessed by a dirt road leading off the frontage road. 

Eventually, he said, the mining company has proposed running haul trucks along that 

frontage road. Bocek would like to know who will repair the inevitable degradation he 

knows they’ll cause. 

The neighbors who live behind him, David and Mary Fisher, have hired an attorney to 

represent them in an upcoming hearing on the mine permit. They declined to comment 

for this article. Bocek said he didn’t want to spend the money on an attorney, and 

instead has thrown his lot in with the Powder River Basin Resource Council, a landowner 

group that will represent his worries. 

Because the mine company has not followed through on requests for a meeting with 

residents and the Wyoming Department of Environmental Quality declined requests for 

a sit-down, landowners who object to the mine or want clarification about the 

company’s plans have been left with no choice but seeking legal representation. 



Some, but not all, of the more than a dozen people who have filed public comments 

questioning the mine permit application belong to the PRBRC. The landowner group 

says the DEQ failed to meet its obligations to the public when it refused them an 

“informal hearing” normally part of the application process. 

DEQ Director Todd Parfitt declined landowner’s request for an informal conference, 

saying concerns about the mine are too complex to be settled informally. It will take a 

hearing before Wyoming’s seven-member Environmental Quality Council to sort it out 

and decide on the mine permit, he said. 

Shannon Anderson, an attorney with the PRBRC, said Parfitt’s conclusion “punts” the 

final decision on the mine permit. Now the EQC, which she described as a body less 

accessible to the public and lacking the technical expertise of the DEQ, will decide 

evaluate the permit’s validity. A few landowners who commented on the mine permit, 

but are neither members of the PRBRC nor have hired an attorney, will be left out of 

the proceedings, Anderson said. 

Other residents, who didn’t meet the deadlines to file a comment, but might have 

shown up at a public meeting to express their worries, also are shut out of the process. 

They aren’t parties in the EQC hearing, nor do they have written objections that can be 

treated as evidence. 

“You expect the regulator agency to be open, welcome and responsive,” Anderson said. 

The DEQ hasn’t been so with the Brook Mine permit, she said. 

“This is an exclusive process that favors industry,” Jill Morrison, a PRBRC organizer, 

added. 

The EQC will decide whether the mine moves forward, whether additional protections 

are needed for the area abutting the Tongue River, and what the future holds for the 

people who have made their lives across the highway. 
Residents feel left in the dark 
Brook Collins, a PRBRC member, has spent much of her time and money making 

improvements to an old Catholic Church she owns. The church was built in 1923 and is 

near Bocek’s house. She lives in the structure, and is a fifth-generation area resident, 

according to a letter she sent the DEQ objecting to the permit and requesting an 

informal conference. If a future mine across the highway began blasting operations, she 

worries reverberations from the explosions could crack the stone foundations of the 

church. It could even crumble, she wrote. 

Like Bocek, Collins spent a decade working in a coal mine, she said. 

“As a coal miner, as a businesswoman, I’m not against coal,” she said in a phone 

interview. She even heats her house using a coal boiler, she said. However, she feels 



the permitting process has left residents with more questions than answers. Ramaco 

LLC, the company behind the mine permit, has been less than forthcoming, Collins said. 

Ramaco CEO Randall Atkins has spoken frequently in the media about his plans for the 

mine — developing “value added” coal products on site, as opposed to selling the coal 

to utilities to burn. The company has not followed through on residents’ requests for a 

meeting, Collins, Bocek and other residents claim. 

Ramaco did not respond to multiple voice messages asking for comment for this story. 

The company’s small Sheridan office suite was locked and empty when WyoFile visited 

at 3:30 p.m. Thursday. 

Collins wants the company to be “good neighbors,” she said, and to “share information 

about what’s going to be going on in our neighborhood and how that might impact us.” 

On April 4, Atkins was interviewed on NPR. “The idea of investing hundreds of millions 

of dollars in a typical thermal coal mine struck us as becoming increasingly 

problematic,” he said, given both economic forces and environmental regulations. 



The window of Ramaco’s Sheridan office suite, which was closed on Thursday 

afternoon. Locals say the company has not been responsive to their request for a 

meeting about a proposed mine. (Andrew Graham/WyoFile) 

The company’s permit calls for a mining operation that starts with more than 500,000 

tons of coal in year one, scaling up to two million tons a year. Atkins has since said that 

the company will not focus on selling coal in large quantities for electricity generation. 

Instead, he says Ramaco will build a research facility and industrial park to develop and 

produce new products out of coal from the mine. The proposed facilities would flank I-



90, in what are currently two empty fields abutting the Tongue River, according to a 

company schematic. They would loom over the Kleenburn Recreation Area, an old 

open-pit coal mine that state and county entities reclaimed and turned into stocked 

lakes lined by hiking trails. 

During the NPR interview, Atkins said the proposed mining method — where a giant 

drill digs into the ground and shakes coal loose onto a conveyor belt for removal — 

would need only a half dozen workers to operate. 

Atkins promised that an industrial park “that will essentially use that coal to make 

products,” and a research center to “try and explore new uses from the carbon from 

coal to make products,” will together create several thousand jobs. 

For Collins, the difference between Ramaco’s permit application and the business plan 

Atkins has been pitching in the media raise more questions. She’s concerned about the 

effect of mine blasting on her church, but doesn’t even know if blasting is still planned, 

she said, since it’s not clear how much coal Ramaco would need for the new plans. 

She said she looked up carbon fibers, one of the potential products Atkins has 

suggested the company could make. Its production takes a lot of water, Collins said, 

and involves either the use of acid or the production of coal tar, which has thousands of 

constituents, many of which are carcinogenic. 

“Where’s that additional water going to come from?” Collins asked. “And where’s it 

going to go anyway? And what are you going to do with that acid?” 



This field could become the site of research facilities for Ramaco. The company says it’s 

looking to develop new uses for coal. (Andrew Graham/WyoFile) 

In her letter asking for an informal conference Collins raised further questions. “We also 

know nothing about how operations will be organized so as to clearly understand how 

we may be effected [sic],” she wrote. “What light and noise pollution will we need to 

endure and from where? Where will the roads be located? What types of equipment will 

be operated on those roads? How will dust suppression be handled? Will there be 

conveyor belts, load-outs, crushers, or other equipment that will cause exposure to coal 

dust? What are our risks for silicosis, Black Lung, and other diseases?” 



Like other residents who commented on the permit, Collins would have liked to ask 

those questions of the DEQ in an informal conference. State statute gives DEQ Director 

Parfitt the ability to approve or disapprove an informal conference, however, and he 

decided to send the permit to the EQC. 

“The Director just did not feel that with the concerns being raised in those numbers that 

it would be worth anyone’s time at this point,” said Keith Guille, a spokesperson for the 

DEQ. 

Guille said the company’s permit application is for the mining area. The research center 

and industrial park are on separate properties. They may have to go through their own 

permitting process, he said, but they aren’t part of the original mine permit application. 

“It doesn’t mean that they don’t have other regulatory requirements,” he said. When 

evaluating the mine permit, it is not the DEQ’s job to evaluate the coal’s eventual 

destination or use, he said. “We don’t get into a business decision.” 
A different permitting process 
It’s been years since the state of Wyoming has issued a new mine permit. Peabody 

received one in 2009 for the School Creek mine, which eventually was lumped into the 

larger Northern Rochelle Antelope Mine. Most of the mines in the Powder River Basin, 

however, went through the permitting process during the 1970s and 80s. 

The PRBRC argues the way the state is handling the Brook Mine deviates from tradition 

for permitting, to the detriment of landowners who may have participated in the 

process. 

Traditionally, a mine permit application is filed, and the DEQ engages in a back and 

forth with the company as agency specialists review it. Once the application is 

considered complete, the public is consulted. The agency responds to the comments 

then either approves or disapproves the permit. It’s only when someone appeals the 

DEQ’s ruling that the case goes to the Environmental Quality Council, traditionally, 

Guille said. 

Not so in this case. The DEQ, in deciding not to hold an informal conference and not 

ruling on the Brook Mine permit, has left the decision in the hands of the EQC, which 

serves as an independent review board on environmental matters for the state. The 

EQC will decide the matter in May, after a hearing where several parties will all play a 

part. There will be representation from Ramaco, the DEQ, a separate coal company, Big 

Horn Coal, that disputes Ramaco’s rights to mine the property, the PRBRC, and Mary 

and David Fisher, the local couple who hired an attorney. 

Guille said the DEQ’s role in the hearing will be to defend its technical review of the 

application. The agency does not have a stance for the EQC on whether the permit 



should be approved, he said. That decision will rest with the EQC. “We will be providing 

information regarding our decision that this application is technically complete,” Guille 

said. 

Anderson, a PRBRC attorney, isn’t sure the council is fully aware of the task in front of 

it. “The staff,” Anderson said, referring to the DEQ, “that’s spent two and a half years 

reviewing the permitting process isn’t going to make the decision.” 

Anderson said she can not recall another request for an informal conference ever being 

denied. 

She worries the seven EQC members, who are appointed by the governor, are ill suited 

to make the final decision on a mine permit that covers hydrology, reclamation, 

production estimates and blasting plans, she said. The EQC has three Republicans, 

three Democrats and one independent member. The chairman, David Bagley, is a UW 

chemical engineering professor. The rest of the committee consists of a real estate and 

crude-to-rail developer, two ranchers, a spokesman for Cloud Peak Energy, a 

government affairs representative for oil giant Devon Energy and the former director of 

Wyoming’s Office of Administrative hearings. 
A “punt” 
Anderson believes the choice to forego the informal conference and not issue a ruling 

was just an effort by the DEQ to “punt” the decision to a less scientific body. Normally, 

the EQC reviews appeals of a ruling by the DEQ. For example, Anderson said, the DEQ 

may approve a project, but that decision can be appealed to the EQC by someone who 

believes it fails to satisfactorily address concerns such as air pollution. 

Guille had a similar assessment of the EQC’s role and said the hearing in May will be a 

departure from tradition for the EQC. 

“From our standpoint [the public’s] concerns could not be resolved, and we are moving 

forward now,” he said. He believes the DEQ will be able to address landowners’ 

concerns and public comments at the hearing. They’ll do so by responding to Shannon 

Anderson, who is testifying on behalf of PRBRC members, and the Fishers, who aren’t 

members of the PRBRC but have inserted themselves as a party in the proceedings. 
Never miss a story — subscribe to WyoFile’s free weekly newsletter 

The Fishers’ initial complaint echoed many of the concerns raised by Brook Collins and 

other objectors. They believe the mine permit was incomplete because it did not 

sufficiently address concerns ranging from soil subsidence to drawdown of water wells. 

They contend the application did not properly address air, light and noise pollution, 

potential contamination of the the Tongue River, or degradation of a nearby recreation 

area. 



They also contend the company hasn’t treated them with respect, accusing surveyors of 

trespassing on their property. “For some landowners in this area, Ramaco has already 

demonstrated a disregard for the ‘Wyoming way’ of conducting business,” the complaint 

says. 

Bocek echoed that sentiment. “If we’re gonna have a strong-arm company,” he said,” 

“we don’t need ‘em out here.” 

Anderson said that though complaints will be raised during the hearing, many objectors 

have been deprived of their right to stand up before an agency of their state and simply 

ask questions. To participate in the EQC hearing, residents have to enroll as witnesses. 

They will be subject to cross-examination from the state’s attorneys or the coal 

company’s lawyers. She’s worried many of the original objectors will find the process 

intimidating and be reluctant to participate, she said. 

Part of Anderson’s job in May will be to remind the council that this time it is not 

addressing an appeal, but is deciding the validity of the mining permit itself, she said. 

It’s become the council’s role to judge the environmental impact and the concerns of 

local landowners against the potential economic benefits of the coal mine. 

“I’m worried the council isn’t going to understand its real role here,” Anderson said, “so 

we’re just going to have to do our best to help them understand their role and why that 

matters.” 



An old and a young fisherman walk along the banks of the Tongue River in the 

Kleenburn Recreation Area. If Ramaco gets its permit, the company could soon begin 

mining on the other side of the stream. (Andrew Graham/WyoFile) 
 



From: Kim Medina
To: Bj Kristiansen
Subject: Brook Mine article
Date: Wednesday, April 12, 2017 6:54:42 AM

http://www.wyofile.com/critics-agency-punts-mine-permit-cuts-public/

-- 
Kim Medina
Department of Environmental Quality
Project Geologist
Land Quality Division - District 3
2100 W. 5th St.
Sheridan, WY 82801

Off: (307) 675-5620

email:  kim.medina@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.medina@wyo.gov
mailto:bj.kristiansen@wyo.gov
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From: Mark Rogaczewski
To: Todd Parfitt; Alan Edwards; Keith Guille; BJ Kristiansen
Subject: Brook Mine Application - Public Access
Date: Wednesday, April 12, 2017 7:23:21 AM

Todd,

We spoke yesterday afternoon related to an email you received from Shannon
Anderson of the Powder River Basin Resource Council.  It is my understanding Ms.
Anderson stated to you in her email message members of the public were being
denied access to review the Brook Mine permit application in the LQD District 3
office in Sheridan.  I have asked the secretarial staff of the Sheridan office, Amy
Harnish and Pat Seurer; and the application coordinator Bj Kristiansen if they have
received requests to view this permit application.     

None of these individuals and myself  have recently received any requests from the
public to review this permit application.   We have also reviewed our office visitor
check-in sheet for any requests to view the Brook Mine permit application.  We have
found no documentation for such requests.

I request DEQ obtain the following information from Ms. Anderson to assist the LQD
District 3 office with investigating and understanding Ms. Anderson's concerns
related to the public being denied access to review the Brook Mine permit
application:

Name of individual(s), date of request/denial, who in LQD District 3 office was
contacted by the individual(s).

The LQD District 3 office is willing to provide access and assistance to the public to
review the Brook Mine permit application.  Please feel free to forward my contact
information to Ms. Anderson if she or a member of the public would like to arrange
a time to review this application.

Please contact me if you have any questions.

Thanks,

 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:mark.rogaczewski@wyo.gov
mailto:todd.parfitt@wyo.gov
mailto:alan.edwards@wyo.gov
mailto:keith.guille@wyo.gov
mailto:bj.kristiansen@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: Mark Rogaczewski
To: Pat Seurer; Amy Harnish; Douglas Emme
Subject: Fwd: Brook Mine Application - Public Access
Date: Wednesday, April 12, 2017 7:30:08 AM

FYI - Keeping you in the loop related to claims LQD D3 staff are denying public
access to the Brook Mine permit application.  Please see below my email to Director
Parfitt requesting additional information related to these claims brought forward by
Shannon Anderson of the Powder River Basin Resource Council.

Please feel free to stop by if you have any questions.

Thanks,
Mark
---------- Forwarded message ----------
From: Mark Rogaczewski <mark.rogaczewski@wyo.gov>
Date: Wed, Apr 12, 2017 at 7:23 AM
Subject: Brook Mine Application - Public Access
To: Todd Parfitt <todd.parfitt@wyo.gov>, Alan Edwards <alan.edwards@wyo.gov>,
Keith Guille <keith.guille@wyo.gov>, BJ Kristiansen <bj.kristiansen@wyo.gov>

Todd,

We spoke yesterday afternoon related to an email you received from Shannon
Anderson of the Powder River Basin Resource Council.  It is my understanding Ms.
Anderson stated to you in her email message members of the public were being
denied access to review the Brook Mine permit application in the LQD District 3
office in Sheridan.  I have asked the secretarial staff of the Sheridan office, Amy
Harnish and Pat Seurer; and the application coordinator Bj Kristiansen if they have
received requests to view this permit application.     

None of these individuals and myself  have recently received any requests from the
public to review this permit application.   We have also reviewed our office visitor
check-in sheet for any requests to view the Brook Mine permit application.  We have
found no documentation for such requests.

I request DEQ obtain the following information from Ms. Anderson to assist the LQD
District 3 office with investigating and understanding Ms. Anderson's concerns
related to the public being denied access to review the Brook Mine permit
application:

Name of individual(s), date of request/denial, who in LQD District 3 office was
contacted by the individual(s).

The LQD District 3 office is willing to provide access and assistance to the public to
review the Brook Mine permit application.  Please feel free to forward my contact
information to Ms. Anderson if she or a member of the public would like to arrange
a time to review this application.

Please contact me if you have any questions.

Thanks,

mailto:mark.rogaczewski@wyo.gov
mailto:pat.seurer@wyo.gov
mailto:amy.harnish@wyo.gov
mailto:doug.emme@wyo.gov
mailto:mark.rogaczewski@wyo.gov
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mailto:bj.kristiansen@wyo.gov


 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

-- 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

tel:(307)%20675-5616
mailto:mark.rogaczewski@wyo.gov
mailto:mark.rogaczewski@wyo.gov


From: BJ Kristiansen
To: Smalls, Karen
Subject: RE: TIPS class from 2015
Date: Wednesday, April 12, 2017 7:36:00 AM

Karen,
 
This will do just fine.  Thank you again for the help.  We are attempting to permit a Highwall Mine
and this information is invaluable.
 
-bj
 
From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 3:19 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: Kim Pandullo <kim.pandullo@wyo.gov>
Subject: Re: TIPS class from 2015
 
See attachments.

 
If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov
 
On Tue, Apr 11, 2017 at 3:31 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Hay Karen, long time no…uhh..hear?  Anyway, If you can get me an electronic copy of the 2015
book, great.  If not, the new one will work OK.  Thanks for the quick follow-up. 
 
-bj kristiansen
 
From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 1:27 PM
To: Kim Pandullo <kim.pandullo@wyo.gov>
Cc: John Leehang <jleehang@osmre.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015
 
Hi Kim/ BJ:
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I will check to see if we have a copy of the SUB-51?  If not, would an electronic copy of
this year's class work?
 
If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov
 
On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov> wrote:

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see his
request above and let us know if you can help or who I would need to talk to to get some
help!  Thanks. 
 
 
Thank you and have a wonderful day!!
 
 
Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or
other use of all or any portion of this message and any attachments is strictly prohibited.
If you are not the intended recipient, please notify the sender immediately by return e-
mail, and delete this message and any attachments permanently from your system.

 
 
---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
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mailto:kim.pandullo@wyo.gov
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Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.
 
From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015
 
I will do what I can and let you know BJ.

 
 
Thank you and have a wonderful day!!
 
 
Kim Pandullo
Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS
200 W. 17th St., Suite 10
Cheyenne, WY  82002
kim.pandullo@wyo.gov
(307) 777-7655
fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended recipient(s), are
confidential, and may be privileged. If you are not the intended recipient, you are hereby
notified that any review, retransmission, conversion to hard copy, copying, circulation or
other use of all or any portion of this message and any attachments is strictly prohibited.
If you are not the intended recipient, please notify the sender immediately by return e-
mail, and delete this message and any attachments permanently from your system.

 
 
On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Kim,
 
I attended the TIPS Subsidence class in March, 2015.  I have my manual from the
class but I thought an electronic version was available.  I’ve looked through my office
but can’t find one.  Is it possible that you have a contact at OSM that I can use to find
out whether a disc is available?  The class was Subsidence (SUB-51).  I’ve tried the
OSM TIPS website but not having any luck.  I need this for the Brook Mine hearing. 
I’m pathetic.
 
-bj kristiansen
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E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 



From: Smalls, Karen
To: BJ Kristiansen
Subject: Re: TIPS class from 2015
Date: Wednesday, April 12, 2017 6:43:53 PM

You are very welcome BJ and thank you for confirming that you received the
attachments.

PS:  I am at the ARRI conference in WV and I believe I have met some of your
colleagues..

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871
Fax:                  (202) 219 - 3111
Email:              ksmalls@osmre.gov

On Wed, Apr 12, 2017 at 9:36 AM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Karen,

 

This will do just fine.  Thank you again for the help.  We are attempting to permit a Highwall Mine
and this information is invaluable.

 

-bj

 

From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 3:19 PM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Cc: Kim Pandullo <kim.pandullo@wyo.gov>
Subject: Re: TIPS class from 2015

 

See attachments.
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If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871

Fax:                  (202) 219 - 3111

Email:              ksmalls@osmre.gov

 

On Tue, Apr 11, 2017 at 3:31 PM, BJ Kristiansen <bj.kristiansen@wyo.gov> wrote:

Hay Karen, long time no…uhh..hear?  Anyway, If you can get me an electronic copy of the 2015
book, great.  If not, the new one will work OK.  Thanks for the quick follow-up. 

 

-bj kristiansen

 

From: Smalls, Karen [mailto:ksmalls@osmre.gov] 
Sent: Tuesday, April 11, 2017 1:27 PM
To: Kim Pandullo <kim.pandullo@wyo.gov>
Cc: John Leehang <jleehang@osmre.gov>; BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

Hi Kim/ BJ:

 

I will check to see if we have a copy of the SUB-51?  If not, would an electronic
copy of this year's class work?

 

If you have any questions, please contact me. 

Thanks!

Karen D. Smalls
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mailto:bj.kristiansen@wyo.gov
mailto:ksmalls@osmre.gov
mailto:kim.pandullo@wyo.gov
mailto:jleehang@osmre.gov
mailto:bj.kristiansen@wyo.gov


U. S. Department of the Interior
Office of Surface Mining Reclamation and Enforcement (OSMRE)
National Technical Training Program
1951 Constitution Avenue, N.W.
South Interior Building, Room 218
Washington D.C.  20240

Telephone:     (202) 208 - 0871

Fax:                  (202) 219 - 3111

Email:              ksmalls@osmre.gov

 

On Tue, Apr 11, 2017 at 1:06 PM, Kim Pandullo <kim.pandullo@wyo.gov>
wrote:

BJ Kristiansen attending the Sub-51 class back in 2015.  Could you please see
his request above and let us know if you can help or who I would need to talk
to to get some help!  Thanks. 

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002

kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the
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intended recipient, you are hereby notified that any review, retransmission,
conversion to hard copy, copying, circulation or other use of all or any portion
of this message and any attachments is strictly prohibited. If you are not the
intended recipient, please notify the sender immediately by return e-mail, and
delete this message and any attachments permanently from your system.

 

 

---------- Forwarded message ----------
From: BJ Kristiansen <bj.kristiansen@wyo.gov>
Date: Tue, Apr 11, 2017 at 11:01 AM
Subject: RE: TIPS class from 2015
To: Kim Pandullo <kim.pandullo@wyo.gov>

Thanks Kim, I appreciate it.

 

From: Kim Pandullo [mailto:kim.pandullo@wyo.gov] 
Sent: Tuesday, April 11, 2017 11:00 AM
To: BJ Kristiansen <bj.kristiansen@wyo.gov>
Subject: Re: TIPS class from 2015

 

I will do what I can and let you know BJ.

 

 

Thank you and have a wonderful day!!

 

 

Kim Pandullo

Administrators' Secretary
Office Support Specialist II
State of Wyoming

DEQ-Land Quality Division  Note:  NEW ADDRESS

200 W. 17th St., Suite 10

Cheyenne, WY  82002
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kim.pandullo@wyo.gov

(307) 777-7655

fax (307) 635-1784

 

*****Confidentiality Notice*****
This message and any attachments are only for the use of the intended
recipient(s), are confidential, and may be privileged. If you are not the
intended recipient, you are hereby notified that any review, retransmission,
conversion to hard copy, copying, circulation or other use of all or any portion
of this message and any attachments is strictly prohibited. If you are not the
intended recipient, please notify the sender immediately by return e-mail, and
delete this message and any attachments permanently from your system.

 

 

On Tue, Apr 11, 2017 at 10:58 AM, BJ Kristiansen <bj.kristiansen@wyo.gov>
wrote:

Kim,

 

I attended the TIPS Subsidence class in March, 2015.  I have my manual
from the class but I thought an electronic version was available.  I’ve looked
through my office but can’t find one.  Is it possible that you have a contact
at OSM that I can use to find out whether a disc is available?  The class was
Subsidence (SUB-51).  I’ve tried the OSM TIPS website but not having any
luck.  I need this for the Brook Mine hearing.  I’m pathetic.

 

-bj kristiansen

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

mailto:kim.pandullo@wyo.gov
tel:(307)%20777-7655
tel:(307)%20635-1784
mailto:bj.kristiansen@wyo.gov


E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.

 

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.



From: Mark Rogaczewski
To: Carol Bilbrough; BJ Kristiansen
Subject: LQD Rules and Regulations - Brook Mine EQC Hearing
Date: Thursday, April 13, 2017 9:59:28 AM

Deloberative Process - EQC Hearing Preparation

Carol and Bj,

During my review of the EQC materials and objections/comments, it appeared to me
statements are being made that LQD is not current with our permitting processes. 
One comment that really grab my attention is the assertion LQD has not permitted a
new coal mine since School Creek.

To assist in our defense, BJ has informed me Carol performed a review and tally of
coal amendments reviewed and approved by LQD.  I think this was a great idea and
should be vital information/data to defend LQD not being "stale" and "out of date"
related to new coal permit application reviews.

It is my understanding LQD has routinely updated our coal rules and regulations to
remain current and in compliance with SMCRA.  These updates are approved by OSM
- Federal oversight - before being codified.  

Would it be useful to research and tally the number of coal rules packages LQD has
updated in the last 10 -15 years to keep our program in compliance with SMCRA? 
Would it be useful to also have a tally on the number of OSM required rules
packages LQD is currently working on for this hearing?

Thanks, 
 
Mark Rogaczewski
Supervisor
LQD District III
2100 West 5th Street
Sheridan, WY 82801
307-675-5616
mark.rogaczewski@wyo.gov

E-Mail to and from me, in connection with the transaction 
of public business, is subject to the Wyoming Public Records 
Act and may be disclosed to third parties.
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